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SECTION- II 

 
PART – A 

 
GENERAL INSTRUCTIONS TO TENDERERS 

 
1 This tender specification as a whole, furnishing all the details and other 

documents as required in the following pages, shall be duly signed and sent in 
a sealed cover (IN DUPLICATE) super-scribing the name of work as given in 
the tender notice.  

 
2 The tender shall be addressed to the OFFICER INVITING TENDER AS   

INDICATED IN THE TENDER NOTICE.   
 
3 Tenders submitted by post shall be sent as "REGISTERED POST 

ACKNOWLEDGEMENT DUE" and shall be posted with due allowance for any 
postal delay. The tenders received after the due date and times of opening are 
liable to be rejected. Telegraphic offers and offers received by telex may not be 
considered.  BHEL takes no responsibility for any delay/loss of documents or 
correspondences sent by currier/ post. 

 
4 Tenders shall be opened at the time and date as specified in   the tender notice 

in the presence of such of those tenderers or their authorised representatives 
who may be present.  

 
5 The tenderers shall closely peruse all the clauses, specifications and drawings 

indicated in the Tender Documents   before quoting.  Should the tenderer have 
any doubt about the meaning of any portion of the Tender Specifications or find 
discrepancies / omission in the Drawings or the tender documents issued are 
incomplete or shall require clarification on any of the technical aspect, scope of 
work etc., he shall at once contact the authority inviting the tender for 
clarification before the submission of the tender.  

 
6 Before tendering, the tenderers are advised to inspect the site of work and the 

environments and be acquainted with the actual working and other prevalent 
conditions, facilities available, position of material and labour. No claim will be 
entertained later on grounds of lack of knowledge.  

 
7 Tenderer must fill up all the schedules and furnish all the required information 

as per the instructions given in various sections of the tender specification.  
Each and every page of the Tender Specification must be SIGNED, STAMPED 
AND SUBMITTED ALONG WITH THE OFFER by the Tenderer in token of 
complete acceptance thereof. The information furnished shall be complete by 
itself.     

 
8 The Tenderer shall quote the rates in English Language and international 

numerals. These rates shall be entered in figures as well as in words. In case 
of difference in rates between words and figures THE LESSER OF THE TWO 
will be treated as valid rate. For the purpose of tender, the metric system of 
units shall be used.  Both the blank columns of bill of quantities(BOQ),  titled 
“Rates” and “Amount” as well as the total and grand total at the last page of the 
BOQ has to be filled by the Tenderer in legible and neat handwriting or typed. 
All totals shall be given both in words as well as in figures.  
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9 All entries in the tender shall either be typed or be written in ink. Erasure and 

over writings are not permitted and may render such tenders liable to summary 
rejection. All cancellations and insertions shall be duly attested by the tenderer.  

 
10 QUALIFICATIONS OF TENDERERS : Only Tenderers who have previous 

experience in the work of this nature and description detailed in this tender 
specification at section “Qualifying requirements” are expected to quote for this 
work. Offers from tenderers who do not have proven and established 
experience in the field are not likely to be considered.    

 
11 DATA TO BE ENCLOSED: Full information shall be given by the tenderer in 

respect of the following. Non-submission of this information may lead to 
rejection of the offer.   

 
11.1  FINANCIAL STATUS :  Financial viability as per proforma enclosed at 

ANNEXURE-`A'                 
 
11.2  INCOME TAX CERTIFICATES : A Certificate of Income tax clearance from the 

appropriate authority in the forms prescribed there for duly indicating annual 
turnover. These certificates shall be valid for one year from the date of issue or 
for the period prescribed therein for all tenders submitted during the period. 
Copy of last assessment order duly certified as true copy by the chartered 
accountant shall also be submitted. 

 
11.3 PREVIOUS EXPERIENCE : A statement giving particulars (duly supported by 

documentary  evidence)  of  the  various  service rendered in progress for  
each similar works by the tenderer indicating the particulars  and value of each 
work, the site location, the duration, date  of completion etc.,  strictly  as  per  
proforma  enclosed  at  ANNEXURE-C.   

 
11.4 An attested copy of the Power of Attorney, in case the tender is signed by an 

individual other than the sole Proprietor, shall also be attached. 
 
11.5  Information on type of holding details of the Tenderer’s organization shall be 

submitted as follows: 
IN CASE OF FIRMS WITH SOLE OWNERSHIP: Full name, experience and 
address of the proprietor and nature of business.  

 
IN CASE OF PARTNERSHIP FIRMS: The names of all the partners   with 
addresses and their experience.  A copy of the partnership deed/ instrument of 
Partnership duly certified by a Notary Public shall be enclosed.    

 
IN CASE OF COMPANIES :  Date and place of registration including date of 
commencement certificate in case of public companies and the nature of 
business carried or by the Company.  Certified copies of memorandum and 
Articles of Association are also to be furnished.  Also indicate names, 
addresses and experience of the Directors.  

 
11.6 Declaration sheet as per proforma enclosed at ANNEXURE-`D'. 
 
11.7 Checklist and schedule of general particulars duly filled in, signed and stamped 

as per ANNEXURE-`E'.  
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11.8 Details of pending court cases, if any, between the Tenderer and any unit of 
BHEL as per Annexure ‘K’.  

 
11.9 In addition to the above, the particulars required elsewhere in tender 

documents including Annexure- ‘B’ ‘H’, ‘I’, ‘J’. 
 
11.10 Submission of documents pertaining to PAN no, Service tax and sales tax 

registration nos., ESI regn. no. etc are mandatory, failing which the  tenders are 
liable for rejection. 

 
NOTE :In terms of clauses 11.1 to 11.10 above, all the data required to be enclosed 

with the tender need to be  furnished  neatly  typed,  signed  and stamped in 
the given formats only (in the form of separate sheets) failing which the  tender 
may  be considered as incomplete and is liable for rejection. Documentary 
proofs wherever necessary also need to be enclosed.    

 
12       EARNEST MONEY DEPOSIT:  
 
12.1.1 Every tender must be accompanied by the prescribed amount of refundable, 

non-interest bearing Earnest Money Deposit. The amount of EMD and the 
manner in which it is to be deposited shall be as per Notice Inviting Tender.    

 
12.2 Tenders received without Earnest Money in full in the manner prescribed above 

will not be considered.   
 
12.3 The Earnest Money Deposit of the successful Tenderer will be retained towards 

part of Security Deposit. 
 
12.4 In the case of unsuccessful tenderers, the Earnest Money will be refunded to 

them after finalisation of the tender. 
 
12.5 BHEL reserves the right of forfeiture of Earnest Money deposit in case the 

successful tenderer,       
 

(a) After opening of tender, revokes/ withdraws his tender within the validity 
period or revises/ alters his earlier quoted rates/ conditions.    
 
(b) Fails to communicate unqualified acceptance of Letter of Intent within 15 
days from the date of issue of Letter of Intent.   
 
(c) Fails to submit 50% of the total Security Deposit before start of work.  
 
(d) Fails to start the work as may be indicated in the Letter of Intent. 

 
 
13 AUTHORISATION AND ATTESTATION : Tenders shall be signed by persons 

duly authorised / empowered to do so.  Certified copies of such authority and 
relevant documents shall be submitted along with the tenders.                 

 
14 VALIDITY OF OFFER : The offer shall be kept open for acceptance for a 

minimum   period of SIX MONTHS from the date of opening of tenders.  In 
case Bharat Heavy Electricals Limited calls for negotiations, such negotiations 
shall not amount to cancellation or withdrawal of the original offer which shall 
be binding on   the tenderers.    
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15 EXECUTION OF CONTRACT : The successful Tenderer's responsibility under 
this Contract commences from the date of issue of the Letter of Intent by 
Bharat Heavy Electricals Limited. The successful tenderer shall be required to 
execute an agreement in the prescribed form as per ANNEXURE-`F' with the 
BHEL within a reasonable time after the acceptance of his tender and in any 
case before submitting the first bill for payment.  The expenses for completion 
and making required number of copies and compilation of Contract Documents 
duly bound / titled and stamping / registration of the agreement with prescribed 
authority, if necessary, shall be borne by the contractor.     

 
16 SECURITY DEPOSIT :  Upon  acceptance  of  tender,  the  successful  

tenderer must deposit the required amount of security  deposit  within the time  
specified  in  the  Letter  of Intent for satisfactory  completion of work.    

 
16.1 The total amount of Security Deposit shall be as follows  :  
 

(a) In case of work costing up to Rs 10 Lakh : SD shall be  10% of the  contract   
value. 
 
(b) In case of work costing Rs.10 Lakh and up to Rs.50 Lakh: SD shall be Rs 1 
Lakh + 7.5 % of the contract value exceeding Rs 10 Lakh. 
 
(c) In case of work costing more than Rs.50 Lakh: SD shall be  Rs 4 Lakh    + 5 
% of the contract value exceeding Rs 50 Lakh.   

 
16.2 The Security Deposit shall be deposited within 15 days from the date of issue 

of Letter of Intent but before start of work in any one of the following forms:                 
 

(a) The total Security Deposit as indicated in the Letter of Intent in cash (as 
permissible under income tax act) or demand draft in favour of BHEL payable 
at Lucknow. 
 
(b) 50% in cash (as permissible under income tax act) or demand draft in 
favour of BHEL payable at Lucknow, and the balance 50% in the form of Bank 
Guarantee in the prescribed proforma as per Annexure ‘G’. 
 
(c) 50% in cash (as permissible under income tax act) or demand draft in 
favour of BHEL payable at Lucknow. Balance 50% shall be recovered by 
deductions from running bills @ 10% of the value of each running bill, till the 
full Security Deposit is made up.  
 
The validity of the Bank Guarantee furnished towards Security Deposit under 
(b) above shall be up to the period of completion of work as stipulated in the 
Letter of Intent and the same shall be kept valid by proper renewal till the 
satisfactory completion of the Guarantee Period.  The bank guarantee issued 
by any of the consortium banks of BHEL (list given in Annexure L) only will be 
accepted. 

 
16.3 If the value of the work done at any time exceeds the accepted agreement 

value, the Security Deposit shall be correspondingly enhanced and the extra 
Security Deposit shall be immediately deposited by the Contractor or recovered 
from payments due to him.     

 
16.4 Failure to deposit the Security Deposit within the stipulated time, may lead to 

forfeiture of Earnest Money Deposit and   Cancellation of the award of work.  
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16.5 BHEL reserves the right of forfeiture of Security Deposit in addition to other 

claims and penalties in the event of the contractor's failure to fulfill any of the 
contractual obligations or in the event of termination of contract as per terms 
and conditions of contract.  BHEL reserves the right to set off the Security 
Deposit, against any claims of any other   contracts with BHEL.  

 
16.6 RETURN OF SECURITY DEPOSIT :  If the contractor fully performs and 

completes  the  work  in all  respects to the entire satisfaction of BHEL and 
presents an absolute "No Demand Certificate" in  the  prescribed  form  and  
returns  properties belonging to BHEL taken, borrowed or  hired by him for 
carrying out the said works, half the amount of Security Deposit will be 
released to the contractor  after deducting all costs, expenses and other 
amounts that are to  be paid to BHEL under this or other  contracts  entered  
into with the Contractor. It may be noted that in no case the Security Deposit 
shall be refunded / released prior to passing of final bill.   Balance half of the 
amount of Security Deposit will be released only after the Guarantee Period is 
over.   

 
17 No interest shall be payable by BHEL on Earnest Money Deposit, Security 

Deposit or on any moneys due to the contractor.   
 
18 EVALUATION  AND REJECTION OF TENDER AND OTHER CONDITIONS:     
 
18.1 The acceptance of Tender will rest with BHEL which does not bind itself to 

accept the lowest tender or any tender and   reserves to itself full rights for the 
following without   assigning any reasons whatsoever.  

 
(a) To reject any or all of the tenders.          
 
(b) To split up the work amongst two or more Tenderers.  
 
(c) To award the work in part. 
 
(d) In either of the contingencies stated in (b) and (c) above to modify the time 
for completion suitably.  

 
18.2 Conditional and un-witnessed tenders, tenders containing absurd or 

unworkable rates and amounts, tenders which are incomplete or otherwise 
considered defective and tenders not in accordance with the tender conditions, 
specifications  etc., are liable to be rejected.   

 
18.3 If a tenderer expires after the submission of his tender or after the acceptance 

of his tender, BHEL may at its discretion, cancel such tender.  If a partner of a 
firm expires after the submission of the tender or after the acceptance of the 
tender, BHEL may cancel such tender at its discretion unless the firm retains its 
character.  

 
18.4 BHEL will not be bound by any Power of Attorney granted by the tenderer or by 

changes in the composition of the firm made subsequent to the execution of 
the contract. BHEL may, however, recognise such Power of Attorney and 
changes after obtaining proper legal advice, the cost of which will be 
chargeable to the contractor concerned.  

 



General Conditions of Contract  Section II-GCC-WC 

 Page 8 of 62 

18.5 If the tenderer deliberately gives wrong information in his tender, BHEL 
reserves the right to reject such tender at any stage or to cancel the contract, if 
awarded and forfeit the Earnest Money/ Security Deposit/ any other moneys 
due.  

 
18.6 Canvassing in any form in connection with the tender is strictly prohibited and 

the tenders submitted by the contractor who resorts to canvassing are liable to 
be rejected.    

 
18.7 Should a tenderer or contractor or in the case of a firm or Company of 

contractors/ one or more of its Partners/ share holders / Directors have a 
relation or relations employed in BHEL, the authority inviting tender shall be 
informed to the fact along with the offer, failing this BHEL may, at its sole 
discretion reject the tender or cancel the contract and forfeit the Earnest 
Money/ Security Deposit      

 
18.8 The successful tender should not sub-contract the part or complete work 

detailed in the tender specification without written permission of BHEL. The 
tenderer is solely responsible to BHEL for the work awarded to him. 

 
19.0 BHEL reserves its right to give purchase preference to CPSUs as per Govt. 

Guidelines and as per rules in vogue. 
 
18.9 NO DEVIATIONS to the tender conditions will normally be accepted.  However, 

if the tenderer insists for certain deviations to the conditions, financial 
implication thereof shall be loaded to the quoted price for evaluating the 
Tenderer's offer. 

 
 
 
 

x-x-x 
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SECTION - II 
 

PART – B 
 

GENERAL TERMS AND CONDITIONS 
 

 
19.0 DEFINITION OF TERMS 
 

Throughout the Tender Documents including the Enquiry Letter, the following 
words shall have the meanings assigned to them herein, unless the subject 
matter or the context requires otherwise. 

 
19.1 The ‘Purchaser’ or ‘BHEL’ shall mean Bharat Heavy Electricals Limited (A 

Govt. of India Undertaking) incorporated under the Companies Act 1956, with 
its Registered Office at BHEL House, Siri Fort, New Delhi-110 049, which 
expression shall include its successors and assigns; acting through or its 
authorised officers or its Engineer or other employees authorised to deal with 
any matters with which these persons are concerned, on its behalf.   

 
19.2 The ‘Tenderer’ shall mean the Firm/Company/Organisation, which quotes 

against the Tender Enquiry issued by the Purchaser. It may also be referred as 
‘Bidder’.  

 
19.3 The `Contractor' shall mean the individual, firm or company whose Offer is 

accepted by BHEL and enters into Contract with BHEL and shall include their 
executors, administrators, successors and permitted assigns.  

 
19.4 The `Contract' shall mean and include the agreement, the work order, the 

accepted appendices of rates, Schedules of Quantities, if any, General 
Conditions of Contract, Special Conditions of Contract, Instructions to 
Tenderers, the drawings, the technical specifications, the special specifications, 
if any, the tender documents and the Letter of Intent/ Acceptance letter issued 
by BHEL.  Any conditions or terms stipulated by the Tenderer in the tender 
documents or subsequent letters shall not form part of the Contract unless 
specifically accepted in writing by BHEL in the Letter of Intent and incorporated 
in the Agreement. It may also be referred as `Contract Document'.  

  
19.5 The ‘Sub-contractor’ shall mean the person/firm/company/organisation to 

whom any part of the work has been sub-contracted by the Supplier, with the 
written consent of the Purchaser and shall include his heirs, executors, 
administrators, representatives and assigns.   

 
19.6 The 'Engineer', for the purpose of this Contract shall mean an engineer, 

person or company duly appointed as such from time to time or such other 
officials as may be duly authorised and appointed and notified in writing by 
purchaser to act as engineer. In cases where no such Engineer has been so 
appointed, the word 'Engineer' shall mean the Purchaser or his duly authorised 
representative. It may also be referred to as Engineer –in –Charge. 
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19.7 The `Inspector' shall mean the Purchaser for the time being or such other 
person as may be duly authorised and appointed in writing by Purchaser to act 
as Inspector for the purpose of Contract. 

 
19.8 The 'Equipment' shall mean and include plant and stores on which work is to 

be done by the Contractor under the Contract.  
 

19.9 The `Work' shall mean and include supply of all categories of labour, specified 
consumables, tools and tackles required for complete and satisfactory 
construction, site transportation, handling, stacking, storing, erecting, testing 
and commissioning of the equipment; as defined in the Tender Documents, to 
the  satisfaction of BHEL.   It may also be referred as  `CONTRACT WORK'.           

 
19.10 The ‘Tender Document’ shall mean and include the instruction to Tenderers, 

general conditions, bidding conditions, specific conditions, specifications, 
schedules, drawings, form of tender, schedule of prices and quantities, 
contained in the Tender and any subsequent modifications thereof.. It may also 
be referred as ‘Tender Specification’ 

 
19.11 The ‘Offer’ shall mean and include the technical and commercial documents 

including specifications, schedule of prices and quantities, drawings etc 
submitted by the Tenderer in response to the tender enquiry and any 
subsequent clarifications thereof. It may also be referred as ‘Bid’. 

 
19.12 ‘Acceptance of offer’ shall mean issue of letter of intent/award or 

memorandum or detailed Order/Contract communicating the acceptance of 
offer, to the successful Tenderer.  

 
19.13 The `Letter Of Intent' shall mean the intimation by a letter / fax to the Tenderer 

that the tender has been accepted in accordance with provisions contained in 
the letter.  The responsibility of the contractor commences from the date of 
issue of this letter and all the terms and conditions of contract are applicable 
from this date.          

 
19.14 The ‘Site’ shall mean the site of the proposed work at BHEL Plant at 

Jagdishpur. 
 
19.15 The `General Manager' shall mean the Officer in Administrative charge of the 

contracting Unit of BHEL. 
 
19.16 The `Completion Time' shall mean the period specified in the Letter of Intent 

or date mutually agreed upon for completing the work to the satisfaction of the 
Engineer, being of required standard and conforming to the specifications of 
the Contract.                  

 
19.17 The `Tests' shall mean and include such test or tests to be carried out by the 

Contractor as are prescribed in the Contract or considered necessary by BHEL 
in order to ascertain   the   quality, workmanship, performance and efficiency of 
the contracted work or part there of.  

 
19.18 The ‘Commissioning’  shall  mean  the  first  operation  of  the  equipment  

after all initial adjustments,  trials,  cleaning  and  re-assembly  required  at  
site,  if  any,  have   been  completed and equipment is made ready for 
commercial use. 
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19.19 The `Approved', `Directed' Or `Instructed' shall mean approved, directed or 
instructed by BHEL.  

 
19.20  ‘Contract Engineer’ shall mean the official who has signed the 

Order/Contract on behalf of the Purchaser. 
 
19.21 ‘Months’ shall mean calendar months. 
 
19.22 ‘Days’ shall mean calendar days. 
 
19.23 ‘Writing’ shall include any manuscript, typewritten or printed statement under 

or over signature, seal as the case may be. 
 

The words incorporating singular shall include plural and vice-versa, in the 
words importing masculine gender shall include feminine and vice-versa and 
the words importing persons shall include bodies corporate, limited liability 
companies, partnership and other legal entities.   

 
20.0 TWO PART BIDS:  
 
20.1 Bidders shall submit the offer in three inner envelops (covers) and one outer 

envelop (cover) as indicated below. 
 

Envelope I: This sealed envelope should contain all the copies of technical & 
commercial bid together with price formats (without prices). This envelope 
should be clearly marked “Part I - Technical and commercial bid”, indicating 
Tender No., Due Date and Address & Reference of the Bidder. 

 
Envelope II: This sealed envelope should contain only price formats with 
prices. This envelope should be clearly marked “Part II - Price bid”, indicating 
Tender No., Due Date and Address & Reference of the Bidder. 

 
Envelop III: This sealed envelop should contain Demand Draft for cost of 
Tender if not submitted earlier, and Demand Draft/ copy of Cash Deposit 
Receipt for EMD. 

 
All the envelopes shall be put in one envelop, duly sealed, super scribed as 
Part I and Part II of Enquiry No., due date of opening, name & address of the 
officer inviting Tender and the address and reference of the Bidder. 

 
20.2 Part I – Technical and Commercial Bid 
 

This part shall include / indicate the following: 
 

• Complete scope of services with all technical details and other technical 
and commercial terms and conditions. 

 

• Confirmation of the Technical and Commercial Specification. If there are 
any deviations, the same should be clearly specified in a separate sheet 
along with covering letter. Offers received without confirmation to our 
specification will be rejected. 

 

• List of customers to whom similar services have been supplied along with 
performance certificates. 
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• A copy of “Un-Priced Part II” i.e., a copy of the Price Bid without the price 
details.  

 
20.3 Part II (PRICE- BID) 
 

This part should contain the schedule of price particulars co-related to the Bill 
of Quantities. 

 
21 OPENING & EVALUATION OF OFFERS AND AWARD OF WORK 
 
21.1 Authorised officer of BHEL at his office shall open tenders at the time and date 

as specified in the tender notice in the presence of such of those Tenderers or 
their authorised representative who may be present. 

 
21.2 The envelop III will be opened first. Tenders received without the demand draft 

for cost of Tender and EMD will be rejected and Part I of Bid will not be 
opened. 

 
21.3 The Part I - Technical & commercial bid alone would be opened on the Tender 

opening date. 
 
21.4 The Part II - Price bid of only those Bidders who have been found to be techno-

commercially suitable would be opened at a later date. These Bidders would be 
informed about the tender opening date. 

 
21.5 Clarifications if any required by BHEL for technical and commercial evaluation 

may be sought from Bidders before opening of Part II - price bid. 
 
21.6 In case it becomes necessary for the Tenderer to make any changes in his 

original price bid (Part-II) on account of technical/commercial 
confirmations/clarifications, against the changes advised by BHEL to bring the 
offer in line with the requirement of the specifications, the impact of such 
changes on price shall be submitted in the form of a revised price bid, if asked 
for by BHEL.  

 
21.7 If a revised price bid has been submitted, normally only the final revised price 

bid shall be opened. However, BHEL reserves the right to open the earlier price 
bids, if required. 

 
21.8 Unsolicited price bids shall not be entertained. 
 
21.9 Any revision or changes in quoted prices and/or conditions of offer made after 

tender opening, which will give benefit to the Tenderer over others, may result 
in rejection of his tender. 

 
21.10 Evaluation of offers shall be on the basis of cost at Site i.e. total cost to BHEL, 

taking into consideration loadings, if any, and all available financial advantages. 
 

21.11 Deviations (Commercial as well as Technical) from the Tender Specifications 
are generally not acceptable. However, if any deviation is considered by the 
Purchaser, the same shall be loaded for comparison, while evaluating the offer. 

 
21.12 Loading/loading criteria in respect of the deviation(s) shall be communicated to 

the concerned Tenderer(s) before Price Bid opening. If a Tenderer 
unconditionally withdraws any deviation before Price Bid opening, the same 
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shall not be loaded. 
 
21.13 BHEL reserves its right to allow to the Public Sector Enterprises ordering and 

price preference facilities as admissible under the existing policy of the Govt. of 
India. 

 
21.14 The Purchaser shall issue a Letter of Intent for award of work to the successful 

Tenderer as soon as his Bid has been accepted giving brief details of the 
equipment and other terms & conditions. 

 
21.15 The Letter of Intent/ Purchase Order shall be issued in the name of Bidder only. 
 
22.0 PRICES AND TERMS OF PAYMENT 
 
22.1 Prices quoted by the bidder shall be fixed and not subject to any escalation 

whatsoever during the period of Bid validity and execution of the Contract. A 
Bid submitted with an adjustable price will be treated as non -responsive and 
rejected.  

 
22.2 All Taxes and Duties payable as extra to the quoted price should be specifically 

stated in the offer. BHEL will not be liable for payment of Taxes and Duties not 
specifically mentioned in the offer. 

 
22.3 Terms of payment shall be as given in Special Conditions of Contract. 
 
22.4 All payments will be released after deduction of taxes as per the rules in force 

and Tax Deduction at Source (TDS) certificate will be issued by BHEL as 
applicable.  

 
23.0 COMMENCEMENT AND COMPLETION OF WORK          
 
23.1 The contractor shall commence the work within the time   indicated in the Letter 

of Intent and shall proceed with the same with due expedition without delay. 
The responsibility of successful Tenderer under this Contract commences from 
the date of issue of the Letter of Intent.  

 
23.2 If the successful tenderer fails to commence the work within the stipulated time, 

BHEL, at its sole discretion, will have the right to cancel the contract.  His 
Earnest Money and/ or Security Deposit will stand forfeited without any further 
reference to him without prejudice to any and all of BHEL’s other rights and 
remedies in this regard.  

 
23.3 All the works shall be carried out under the direction and to the satisfaction of 

BHEL.  
 
23.4 The transported equipment erected /constructed plant or work performed under 

the Contract, as the case may be, shall be taken over by BHEL in part or in full 
when it has been completed in all respects and/or satisfactorily put into 
operation at site. However, the work under the Contract shall be considered as 
completed only when the full scope of work is taken over by BHEL. 

 
24.0 MEASUREMENT OF WORK AND MODE OF PAYMENT         
 
24.1 All payments due to the contractor shall be made by `Account Payee’ Cheques.  
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24.2 For   progress/ running bill payments, the contractor shall present detailed 
measurement sheets in triplicate duly indicating all relevant details based on 
technical documents and connected drawings for the work done during the 
month/ period under different categories in line with terms of payment as per 
Letter of Intent.  The basis of arriving at the quantities/ weights shall be the 
relevant documents and drawings released by BHEL.  These measurement 
sheets shall be prepared jointly with Engineer and signed by both the parties.  

 
24.3 These measurement sheets will be checked by the Engineer and              

quantities and percentages eligible for   payment   under different groups shall 
be decided by him. The abstract of quantities and percentages so arrived at 
based on the terms of payment shall be entered in the Measurement Book 
and signed by both the parties.  

 
24.4 Based on the above quantities, contractor shall prepare the bills in the 

prescribed proforma and work out the financial value.  These will be entered in 
the Measurement Book and signed by both the parties.  Payment shall be 
made by BHEL after affecting the recoveries due from the contractor.     

 
24.5 All recoveries due from the contractor for the month / period shall be effected in 

full from corresponding running bills unless specific approval from Competent 
authority is obtained   to the contrary.         

 
24.6 Measurement shall be restricted to that quantity for which it is required to 

ascertain the financial liability of BHEL under this contract. 
 
24.7 Measurement shall be taken jointly by persons duly authorised by BHEL and 

the Contractor.  
 
24.8 The Contractor shall bear the expenditure involved, if any, in making the 

measurements and testing of materials to be used/ used in the work.  The 
Contractor shall, without extra cost   to BHEL, provide all the assistance with 
appliances and other things necessary for measurement.  

 
24.9 If, at any time due to any reason whatsoever, it becomes   necessary to re-

measure the work done, in full or in part, the expenses towards such re-
measurement shall be borne by the Contractor.   

 
24.10 Passing of bills covered by such measurements does not amount to 

acceptance by BHEL of the completion of the work measured. Any left out work 
has to be completed by the Contractor, as directed.  

 
24.11.1 Final measurement bill shall be prepared in the proforma prescribed for 

the purpose, based on the certificate issued by the Engineer that the entire 
work as stipulated in the tender specifications has been completed in all 
respects to the entire satisfaction of BHEL. The Contractor shall give 
unqualified `No Claim’ and `No Demand' certificates.  All the tools and tackles 
loaned to him should be returned in condition satisfactory to BHEL. The 
abstract of final quantities and financial values shall also be entered in the 
Measurement Book and signed by both the parties.  The final bill shall be paid 
within a reasonable time after completion of the work. After the payment of final 
bill, only the guarantee obligation percentage value shall remain unpaid which 
shall be released after completion of guarantee period. 
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25.0 RIGHTS OF BHEL   
 

BHEL reserves to itself the following rights in respect of this   contract without 
entitling the contractor to any compensation.   

 
25.1 To get the work done through another agency at the risk and cost of the 

contractor, in the event of poor progress or the contractor's inability to progress 
the work for completion as stipulated in the contract, poor quality of work, 
persistent disregard of instructions of BHEL, assignment, transfer, subletting of 
the contracted work without written permission of BHEL, non-fulfillment of any 
contractual obligations etc. and to claim / recover compensation for such losses 
from the contractor including BHEL's supervision charges and overheads  from 
Security Deposit/ other dues.  

 
25.2 To withdraw any portion of work and / or to restrict / alter quantum of work as 

indicated in the contract during the progress of work and get it done through 
another agency and/ or by the departmental labour to suit BHEL's 
commitments or in case BHEL decides to advance the completion due to other 
emergent reasons.  

 
25.3 To terminate the contract after due notice and forfeit the Security Deposit and 

recover the loss sustained in getting the balance work done through other 
agencies in addition to liquidated damages/ penalty in the event of:   

 
(a) Contractor's continued poor progress.    
 
(b) Withdrawal from or abandonment of the work before completion of the work.   
 
(c) Corrupt act of the contractor.   
 
(d) Insolvency of the contractor.  
 
(e) Persistent disregard of the instructions of BHEL.    
 
(f) Assignment, transfer, subletting of the contract work without BHEL’s written 
permission.  
 
(g) Non-fulfillment of any contractual obligations.   
 

25.4 To recover any moneys due from the Contractor from out of any moneys due to 
the Contractor under this or any other Contract or from the Security Deposit.  

 
25.5 To claim compensation for losses sustained including BHEL's supervision 

charges and overheads in case of termination of contract and to levy penalty 
for delay in completion of work.  

 
25.6 To determine the Contract or to restrict the quantum of work   and pay for the 

portion of work done in case BHEL's contract with its customer is terminated for 
any reason.  

 
25.7 To effect recoveries from any amounts due to the contractor under this or any 

other contract or in any other form the moneys which BHEL is forced to pay to 
anybody due to contractor’s failure to fulfill any of his obligations.         
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25.8 To restrict or increase the quantity and nature of work to suit site requirements, 
since the tender specification is based on preliminary documents and quantities 
furnished therein are indicative and approximate and the rates quoted shall not 
be subject to revision.         

 
25.9 To deploy BHEL's skilled and semiskilled workmen in case of               

emergency / poor progress/ deficiency in skill on the part of the employees of 
the contractor and   to recover the expenditure on account of the same from the 
moneys due to the contractor.  

 
25.10 While every endeavor will be made by BHEL to this end, BHEL cannot 

guarantee uninterrupted work due to conditions beyond its control.  The 
Contractor will not be entitled to any compensation/ extra payment on this 
account.  

 
25.11 In the event of any dispute of technical nature, the decision of BHEL shall be 

final and binding on the Contractor.  
 
26.0 RESPONSIBILITIES OF CONTRACTOR IN RESPECT OF LOCAL LAWS, 

EMPLOYMENT OF WORKERS, ETC.  
 

The following are the responsibilities of the Contractor in respect of observance 
of local laws, employment of personnel, payment of taxes etc.:  

 
26.1 As far as possible, unskilled workers shall be engaged from the local areas in 

which the work is being executed.   
 
26.2 The contractor at all times during the continuance of this contract, shall in all 

his dealings with the local labour for the time being employed on or in 
connection with the work, has due regard to all local festivals, religious and 
other customs.  

 
26.3 The Contractor shall comply with all State and Central Laws, Statutory Rules, 

Regulations, etc., such as The payment of wages Act, The Minimum Wages 
Act, The workmen's Compensation Act, The   Employer's   Liability Act, The 
industrial Disputes Act, The Employees' Provident Fund Act, Employees' State 
Insurance Scheme, the Contract Labour (Regulations and Abolition Act, 1970) 
and other Acts, Rules and   Regulations for labour as may be enacted by the 
Government during the tenure of the Contract and having force or jurisdiction at 
site. The contractor shall give to the local Governing Body, Police and other 
concerned Authorities all such notice as may be required under law. 

 
26.4 The Contractor, in the event of his engaging 20 or more workmen, will obtain 

independent license under the Contract Labour  (Regulations and Abolition Act, 
1970) from the concerned authorities based on the certificate  (Form-V) issued 
by the principal employer.  

 
26.5 The contractor shall pay all taxes, fees, license charges, deposits, duties, tolls, 

royalty, commissions or   other charges which may be leviable on account of 
any of his operations connected with this contract. In case BHEL is forced to 
make any such payment, BHEL shall recover the same from the contractor 
either from moneys due to him or otherwise as deemed fit.   

 
26.6 While BHEL will pay the inspection fees of the governmentt . statutory 

Inspectorate, all other arrangements for the periodical visits of such Inspectors 
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to site, inspection certificates etc. will have to be made by the contractor at his 
cost. The contractor will also meet all expenses in connection with observed 
discrepancies by these govt. inspectors and performing any requisite 
qualification tests.         

 
26.7 The contractor shall be responsible for the provision of health and sanitary 

arrangements more particularly described in the Contract Labour (Regulations 
and Abolition Act, 1970) and safety precautions as may be required for safe 
and satisfactory execution of the contract.  

 
26.8 The contractor shall be responsible for proper accommodation including 

adequate medical facilities for the personnel employed by him.   
 
26.9 The contractor shall be responsible for the proper behavior and observance of 

all regulations by the staff employed by him.    
 
26.10 The contractor shall ensure that no damage is caused to any person / property 

of other parties working at site.  If any such damage is caused, it shall be the 
responsibility of the contractor to make good the losses and compensate them.  

 
26.11 All the properties/ equipment/ components of BHEL/ its customer loaned with 

or without deposit, to the contractor shall remain the properties of BHEL/ its 
customer.  The contractor shall use such properties for the purpose of   
execution of this contract.  All such properties/ equipment/ components shall be 
taken to be in good condition unless notified to the contrary by the contractor 
within 48 hours.  The contractor shall return them in good condition as and 
when required by BHEL/ its customer.  In case of non-return, loss, damage, 
repairs etc., the cost thereof, as may be fixed   by the Engineer, will be 
recovered from the contractor.   

 
26.12 It shall not be obligatory on the part of BHEL to supply any tools and tackles or 

materials other than those specifically agreed to be given by BHEL. However, 
depending upon availability / possibility, BHEL/ its customer's equipment and 
other materials may be made available to the contractor on   payment of hire 
charges as fixed by them, subject to the conditions laid down by BHEL/ its 
customer from time to time.  Unless paid in advance, such hire and other 
charges shall be   recovered from out of dues to the contractor or security 
deposit in one installment.   

 
26.13 The contractor shall fully indemnify and keep indemnified BHEL against all 

claims of whatever nature arising during the course of execution of this 
contract.   

 
26.14 In case the contractor is required to undertake any work outside the scope of 

this contract, the amount payable shall be as may be mutually agreed upon.          
 
26.15 Any delay in completion of works or non-achievement of periodical targets, due 

to reasons attributable to the contractor, will have to be compensated by the 
contractor either by increased manpower and resources or by working extra 
hours or more than one shift at no extra cost to BHEL.  

 
26.16 The contractor shall execute the work under the conditions usual to such plant 

construction and in conjunction with numerous other operations at site.  The 
contractor and his personnel shall cooperate and coordinate with other 
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agencies at project site and proceed in a manner that shall help in the progress 
of work at site as a whole.   

 
26.17 The contractor will be directly responsible for payment of wages to his 

workmen.  A pay-roll sheet giving details of all payments made to the workmen 
duly signed by the contractor's representative should be furnished to BHEL, if 
called for.    

 
26.18 In case of any class of work for which there is no specification laid down in the 

contract, such work shall be carried out in accordance with the instructions   
and requirements of the Engineer.    

 
26.19 No levy, payment or charges made or imposed shall be impeached by reason 

of any clerical error or by reason of any mistake in the amount levied, 
demanded or charged.    

 
26.20 No idle labour charges will be admissible in the event of any stoppage of 

work resulting in the contractor's workmen being   rendered idle due to any 
reason at any time.  

 
26.21 The contractor shall take all reasonable care to protect the materials and the 

work till such time the plant / equipment has been taken over by BHEL.  
 
26.22 Contractor shall not stop work or abandon the site for whatsoever reason or 

dispute, excepting for Force Majeure conditions.  All problems / disputes shall 
be separately discussed and settled without effecting the progress of work.  
Stoppage or abandonment of work, other than under force Majeure conditions, 
shall be treated as breach of Contract and dealt with accordingly.  

 
26.23  The contractor shall keep the area of work clean and shall remove the debris 

etc while  executing day-to-day work. Upon completion of work, the contractor 
shall remove from the vicinity of work, all scrap, packing materials, rubbish, 
unused and other materials and deposit them in places specified by the 
Engineer.  The contractor will also demolish all the hutments, sheds, offices, 
etc. constructed and used by him and shall clean the debris.  In the event of his 
failure to do so, the same will be arranged to be done by the Engineer and the 
expenses recovered from the contractor.  

 
26.24 The contractor shall execute the work in the most substantial and workman like 

manner in the stipulated time. Accuracy of work and timely execution shall be 
the essence of this contract. The contractor shall be responsible to ensure that 
the quality, assembly and workmanship conform to the dimensions and 
clearance given in the drawings and/ or as per the instructions of the Engineer.    

 
26.25 The contractor shall furnish fortnightly labour deployment report indicating the 

classification and number of workmen engaged, date wise and category wise.  
Besides, the contractor shall also furnish progress reports on work at regular 
intervals as required by the Engineer.  

 
26.26 No land belonging to BHEL shall be occupied by the Contractor without the 

written permission of BHEL. 
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27.0 RESPONSIBILITIES OF CONTRACTOR IN RESPECT OF SAFETY OF MEN, 
EQUIPMENT, MATERIAL AND ENVIRONMENT.   

 
27.1 All safety rules and codes applied by BHEL and its customer at   site shall be 

observed by the contractor and his workmen without exception. The contractor 
shall be responsible for the safety of the equipment  / material and work to be 
performed by him and shall maintain all lights, fencing guards, signs etc.  or 
other protections  necessary  for  the purpose.    Contractor shall also take 
such additional precautions as may be indicated from time to time by the 
Engineer, with a view to prevent pilferage, accidents, fire hazards etc.  Suitable 
number of clerical staff, watch and ward, store keepers to take care of 
equipment, materials, construction tools and tackles shall be posted at site by 
the contractor till the completion of the work under this contract.   The 
contractor shall arrange for such safety devices as are necessary for this type 
of work and carry out the requisite site tests of handling equipment, lifting   
tools, tackles etc.  as per usual standards and practices. 

 
27.2 The contractor shall provide to it's work force and ensure the use of the 

following personal protective equipment as found necessary and as directed by 
the authorised BHEL officials.  

 
(a) Safety Helmets conforming to IS-2925 
(b) Safety Belts conforming to IS-3521 
(c) Safety shoes conforming to IS-1989 
(d) Eye, Ear & Face Protection devices conforming to IS-8520 and IS-8940, 
      IS-5983 
(e)  Hand & body protection devices conforming to   IS-2573, IS-6994, IS-8807     

& IS-8519. 
(f)  Rubber gloves for electrical purposes confirming to IS-4770 
(g) Industrial safety gloves (leather & cotton gloves) confirming to IS-6994 
(h) Industrial and safety rubber knee boots confirming to IS- 5557 

 
27.3 All tools, tackles, lifting appliances, material handling equipment, scaffolds, 

cradles, safety   nets, ladders, equipment etc. used by the contractor shall be of 
safe design and construction. These shall be tested and certificate of fitness 
obtained before putting them to use and from time to time as instructed by 
authorised BHEL official who shall have the right to ban the use of any item.     

 
27.4 All electrical equipment, connections   and   wiring   for   construction power, its 

distribution and use shall conform to the requirements of Indian Electricity Act 
and Rules.  Only electricians licensed by the appropriate statutory authority 
shall be employed by the contractor to carry out all types of electrical works. All 
electrical appliances including portable electric tools used by contractor shall 
have safe plugging system to source of power and be appropriately earthed.  

 
27.5 The contractor shall not use any hand lamp energised by electric power with 

supply voltage of more than 24 volts. For work in confined spaces, lighting shall 
be arranged with power source of not more than 24 volts.    

 
27.6 Where it becomes necessary to provide and / or store petroleum products, 

explosives, chemicals and liquid or gaseous fuel or any other substance that 
may cause fire or explosion, the contractor shall be responsible for carrying out 
such provision and/or storage in accordance with the rules and regulations laid 
down in the relevant Government Acts, such as Petroleum Act, Explosives Act, 
petroleum and Carbides of Calcium Manual of the Chief Controller of 
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Explosives, Government of India etc.  Prior approval of the authorised BHEL 
official at the site shall also be taken by the contractor in all such matters.  

 
27.7 The contractor shall arrange at his cost (wherever not specified) appropriate 

illumination at all work spots for safe working, when natural daylight may not be 
adequate for clear visibility.  

 
27.8 In case of a fatal or disabling injury / accident to any person at construction 

sites due to lapses by the contractor, the victim and / or his / her dependents 
shall be compensated by the contractor as per statutory requirements.  
However, if considered necessary, BHEL shall have the right to impose 
appropriate financial penalty on the contractor and recover the same from 
payments due to the contractor for suitably compensating the victim and / or his 
/ her dependents. Before imposing any such penalty, appropriate enquiry shall 
be held by BHEL giving opportunity to the contractor to present his case.   

 
27.9 In case of any damage to property due to lapses by the contractor, BHEL shall 

have the right to recover the cost of such damages from the payments due to 
the contractor after holding an appropriate enquiry.  

 
27.10 In case of any delay in the completion of a job due to mishaps attributable to 

lapses by the contractor, BHEL shall have the right to recover cost of such 
delay from the payments due to the contractor, after notifying the contractor 
suitably and giving him opportunity to present his case.  

 
27.11 If the contractor fails to improve the standards of safety in its operation to the 

satisfaction of BHEL after being given reasonable opportunity to do so and / or 
if the contractor fails to take appropriate safety precautions or to provide 
necessary safety devices and equipment or to carry out instructions regarding 
safety issued by the authorised BHEL official, BHEL shall have the right to take 
the corrective steps at the risk and cost of the contractor after giving a notice of 
not less than seven days indicating the steps  that  would be taken by BHEL.   

 
27.12 The contractor shall submit report of all accidents, fires, property damage and 

dangerous occurrences to the authorised   BHEL official immediately after such 
occurrence, but in any case not later than 12 hours of the occurrence.  Such 
reports   shall be furnished in the manner prescribed by BHEL. In addition, 
periodic reports on safety shall also be submitted by contractor to the 
authorised BHEL official from time to time as prescribed.  

 
27.13  During the course of construction, alteration or repairs scrap lumbers with 

protruding nails, sharp edges etc., and all other debris including combustible 
scrap shall be kept cleared from working areas, passageways and stairs in and   
around site.   

 
27.14 Cylinders shall be moved by tilting and rolling them on their bottom edges.   

They shall not be intentionally dropped, struck or permitted to strike each other 
violently.  When cylinders are transported by powered vehicles, they shall be 
secured in a vertical position.   

 
27.15 The contractor shall be responsible for the safe storage of his radioactive 

sources.   
 
27.16 All the contractor's supervisory personnel and sufficient number of workers 

shall be trained for fire fighting and shall be assigned specific fire protection 
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duties.  Enough number of such trained personnel must be available during the 
tenure of the contract.   

 
27.17 Contractor shall provide enough fire protecting equipment of the types and 

numbers at his office, stores, erection site, other temporary structures, labour 
colony area etc.  Access to such fire protection equipment shall be easy and 
kept open at all times.  Compliance of the above requirement under fire 
protection shall in no way relieve the contractor of any of   his responsibility and 
liabilities to fire accident occurring. In   the event fire safety measures are not to 
BHEL’s satisfaction, BHEL shall have option to provide the same and recover 
the cost plus incidentals from contractor's bills and / or impose penalty as 
deemed fit by the Engineer.  

 
27.18 Before commencing the work, the contractor shall appoint / nominate a 

responsible officer to supervise implementation of all safety measures and 
liaison with his counterpart of BHEL.  

 
27.19 If safety record of the contractor in execution of the awarded job is to the 

satisfaction of Safety Department of BHEL, issue of an appropriate certificate to 
recognise the safety performance of the contractor may be considered by 
BHEL after completion of the job.   

 
27.20 All prescribed forms of BHEL pertaining to HSE requirements shall be duly   

filled and submitted by the contractor periodically or otherwise as per the 
requirement of the engineer-in-charge. 

 
27.21 Necessary precautions and arrangements including sprinkling of water during 

work as acceptable to BHEL for safety and reducing environmental pollution have 
to be made by the contractor . No claim on this account shall be entertained on 
this account and the contractor’s rates shall be deemed to have taken this into 
account. 

 
 
28.0 CONSEQUENCES OF CANCELLATION          
 
28.1  Whenever BHEL exercises its authority to terminate the contract / withdraw a 

portion of work under clause 25, the work may be got completed by any other 
means at the contractor's risk and cost provided that in the event of the   cost 
of completion (as certified by the Engineer which shall be final and binding on 
the contractor) being less than the contract value, the advantage shall accrue 
to BHEL.  If the cost of completion exceeds the moneys due to the contractor 
under the contract, the contractor shall either pay the   excess amount 
demanded by BHEL or the same shall be recovered from the contractor.  This 
will be in addition to the forfeiture of Security Deposit and recovery of liquidated 
damages as per relevant clauses.     

 
28.2 In case BHEL completes the work under the provisions of this clause, the cost 

of such completion to be taken into account for determining the excess cost to be 
charged to the contractor shall consist of cost of materials purchased and / or 
labour provided by BHEL with an addition of such percentage to cover supervision 
and establishment charges as may be decided by BHEL.   
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29.0 INSURANCE   
 
29.1 BHEL  shall arrange for insuring the materials / property of BHEL covering the 

risks during transit, storage, erection and commissioning. The Contractor has 
to arrange on his own insurance pertaining to their scope of work for all 
workers and to arrange for accident risk policy/ workmen compensation policy, 
materials like Cement, Reinforcement steel and other bought out items and 
other valuable building materials during it’s transport, storage, till it goes to the 
permanent work , their all T & Ps and, IMTEs and fixed assets which they may 
acquire and deploy at site. Proper insurance cover against any eventuality such 
as earthquakes, floods and other calamities  has to be taken by the contractor 
for constructed and completed structures at site till these are handed over to 
BHEL.  

 
29.2 It shall be the sole responsibility of the contractor to insure his workmen against 

risks of accidents and injury while at work as required by the relevant Rules 
and to pay compensation, if any, to them as per Workmen's Compensation Act.  
The contractor shall also insure his staff against accidents. The work will be 
carried out in a protected area   and all the Rules and Regulations of BHEL in 
the   Project Area which are in force from time to time will be followed by the 
contractor.  

 
29.3 If due to negligence and/or non-observance of safety and other precautions, 

any accident / injury occurs to any other persons/ public, the   contractor   shall   
pay necessary compensation and other expenses, if so decided by the 
appropriate authority.  

 
29.4 The contractor will take necessary precautions and due care to protect the     

material, while in his custody from any damage/ loss till the same is taken over 
by BHEL.  For lodging / processing of insurance claim the contractor will   
submit necessary documents.  BHEL will reserve the right to recover the loss 
from the contractor, in case the damage / loss is due to carelessness / 
negligence on the part of the contractor. In case of any theft of material under 
contractor's custody, matter shall be reported to police by the contractor 
immediately and copy of FIR and subsequently police investigation report shall 
be submitted to BHEL for taking up with insurance. 

 
29.5 If due to negligence/ carelessness on the part of the contractor, any material/ 

equipment owned by BHEL is damaged, the contractor shall submit necessary 
documents for lodging insurance claims as required by BHEL Engineer. BHEL 
shall however reserve the right to recover deductible franchise and also 
unsettled portion of insurance claim amount from the contractor. 

 
29.6 If due to negligence/ carelessness on the part of the contractor, any 

surrounding properties also get damaged, the contractor shall submit 
necessary documents for lodging insurance claims as required by BHEL 
Engineer. BHEL shall however reserves the right to recover deductible 
franchise and to unsettled portion of insurance claim amount from the 
contractor. 

 
29.7 The contractor may note that BHEL T&Ps / IMTEs are not insured. The 

Contractor will take necessary precautions and due care to protect the same 
while in his custody from any damage/ loss till the same is handed over back to 
BHEL. In case the damage / loss is due to carelessness/ negligence on the 
part of the contractor, the Contractor is liable to get them repair/ replaced 
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immediately and in case of his failure to do so within a reasonable time, BHEL 
will reserve the right to recover the loss from the contractor.  

 
30.0 COMPLETION SCHEDULE AND PENALTY FOR DELAY  
 
30.1 The Contractor shall complete the work as per the time frame given in the 

Letter of Intent. 
 
30.2 Failure to complete the work in time as per the time frame specified will make 

the Contractor liable to an unconditional penalty as specified in Special 
Conditions of Contract. 

 
31.0 STRIKES AND LOCKOUTS 
 
31.1 The contractor will be solely responsible for all disputes and other issues 

connected with his workmen. In the event of contractor's workmen resorting to 
strike or the contractor   resorting to lockout and if the strike or lockout so 
declared is not settled within a period of one month, BHEL shall have the right 
to get the erection work executed by employing its own men or through other 
agencies or both.  The cost incurred by BHEL in this regard shall be recovered 
from the contractor.   

 
31.2 For any purpose whatsoever, the employees of the contractor shall not be 

deemed to be in the employment of BHEL   
 
32.0 FORCE MAJEURE  
 
32.1 The following shall amount to Force Majeure conditions.  Acts of God, Act of 

any Government, War, Sabotage, Riots, Civil Commotion, Police Action, 
Revolution, Flood, Fire, Cyclone, Earthquake and Epidemic and other similar 
causes over which the contractor has no control.  

 
32.2 If the contractor suffers delay in the due execution of the contract, due to 

delays caused by force Majeure conditions, as defined above, the agreed time 
for completion of the work covered by this contract shall be extended by a 
period of time equal to the period of delay, provided that on the occurrence of 
any such contingency, the   contractor immediately reports to BHEL in writing 
the causes for the delay but the Contractor shall not be eligible for any 
compensation on this account.  

 
33.0 GUARANTEE : Even though the work will be carried out   under   the     

supervision   of   the   Engineer, the contractor will be responsible for the 
quality of the  workmanship  and  shall  guarantee  the  work  done for a period 
as specified in the Special Conditions of Contract  and  shall rectify, free of cost 
to BHEL, all defects arising out of faulty erection/ construction  during the 
guarantee  period . In the event of the contractor failing to repair the defective 
works within the time specified by the Engineer, BHEL may proceed to 
undertake the repairs of such defective works at the contractor’s risk and cost, 
without prejudice to any other rights and recover the same from out of any 
moneys payable to the contractor or by other legal means. 

 
34.0 CONTRACT LAW, NOTICE AND ARBITRATION: 
 
34.01 The Contract shall be governed by the Law for the time being in force in the 

Republic of India.  The Civil Court having ordinary civil jurisdiction over site 
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shall alone have exclusive jurisdiction in regard to all claims in respect of the 
contract.   

 
34.02 The  Contractor  shall  furnish  to  the  Engineer, the name, designation and 

address of his authorised  agent  and  all complaints,  notices,  communications 
and references shall be  deemed  to  have  been  duly  given  to  the  
Contractor,  if  delivered  to  the Contractor or his authorised agent or left   at or 
posted to the address either of the contractor  or  his  authorised agent and 
shall be deemed to have been so given in  the  case  of  posting  on  the  day 
on which they would have  reached such address in the ordinary course  of  
post  or  at  which they were so delivered or left.  
 

34.03 All disputes between the parties to the contract arising  out  of or in relation to 
the contract, other than those for which  the  decision of  the Engineer or any 
other person is by the  contract expressed to be final and  conclusive,  shall  
after  written  notice  by either party to the contract to the other   party, be 
referred to sole arbitration of the General Manager or his nominee. The 
arbitration shall be conducted in accordance with the provisions of the 
Arbitration and Reconciliation Act, 1996. The parties to the contract understand 
and agree that it will be no objection that the General Manager or the person 
nominated as Arbitrator had earlier   in his official capacity to deal directly or 
indirectly with the matters to which the contract relates or that in the course of 
his official duties had expressed views on all or any of the matters in dispute or 
difference.  The award of the Arbitrator shall be final and binding on the parties 
to this contract.   In the event of the Arbitrator dying, neglecting or refusing    to 
act or resigning or being unable to act for any reason or his award being set 
aside by the Court for any reason, it shall be lawful for the General Manager or 
his successor, as the case may be, either to act himself as the Arbitrator or to 
appoint another Arbitrator in place of the outgoing Arbitrator in the manner 
aforesaid. The Arbitrator may, from time to time, with the consent of both the 
parties to the contract, enlarge the time for making   the award.  Work under the 
contract shall be continued during the arbitration proceedings.  The venue of 
the arbitration shall be the place from which the contract is issued or such other 
place as the Arbitrator at his discretion may determine.   

 
 
 

--x--x-- 
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SECTION - II 

 
PART – C 

 
TERMS AND CONDITIONS FOR CIVIL, STRUCTURAL AND ARCHITECTURAL 

WORKS 
 

                

35.0   CONTRACTOR’S SITE OFFICE 
 
35.1  The Contractor shall establish an office at Site and keep posted an authorised, 

responsible officer with valid Power of Attorney for the purpose of the contract. 
Any order or instructions of the Engineer or his duly authorised representative, 
communicated to the contractor's representative at site office will be deemed to 
have been communicated to the contractor at his legal address.  

 
36.0  CONTRACTOR'S SUPERVISION 
 
36.1  The Contractor shall either himself supervise the execution of the Contract or 

shall appoint a competent Engineer / agent approved by the Engineer to act in 
his stead. 

 
36.2  The Contractor shall employ an Engineer/ Agent having atleast a `Degree of 

Bachelor in Civil Engineering' from a recognised university with six years as 
post qualification experience or having atleast a  `Diploma in Civil Engineering' 
from a recognised college with ten years of post qualification experience. 

 
36.3  The employment of an Engineer / Agent as aforesaid shall not be necessary if 

the Contractor himself is in possession of a recognised technical qualification 
and is in the opinion of the Engineer capable of receiving instructions of the 
Engineer and of executing the work to the satisfaction of the   Engineer. 

 
36.4  If the Contractor fails to appoint a suitable Engineer /Agent as aforesaid, the 

Engineer shall have full powers to suspend the execution of work and stop 
payment of any money that may have become due until such date as a suitable 
Engineer / Agent is appointed and the Contractor shall be held responsible for 
the delay caused to the work and no extension of time on this account shall be 
given to him. 

 
36.5  Orders given to the Contractor's Engineer / Agent shall be considered to have 

the same force as if they had been given to the Contractor himself. 
 
36.6  The Contractor or his Agent shall be in attendance at the site during all working 

hours and shall superintend the execution of work with such additional 
assistance in each grade as the Engineer may consider necessary. 

 
36.7  The Contractor or his accredited Agent shall attend, when required and without 

making any claim for doing so, either the office of the Engineer or the work site 
to receive instructions. 

 
36.8  The BHEL Engineer shall have full powers to instruct the Contractor to arrange 

for immediate termination of services, in connection with this contract, of any 
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Agent, servant or employee whose continued employment is, in his opinion, 
undesirable, without assigning any reason. 

        
37.0  SUPERVISORY STAFF AND WORKMEN 
 
37.1 The contractor shall deploy all the experienced skilled, semiskilled and                           

unskilled workmen required for all the works under this specification. BHEL 
reserves the right to decide on the suitability of the workers and other 
personnel who will be deployed by the contractor. BHEL reserves the right to 
insist on removal of any employee of the contractor at any time, if they find him 
unsuitable and the contractor shall forth with removes him. 

 
37.2  The supervisory staff including qualified Engineers deployed by the contractor 

shall ensure proper out-turn of work and discipline on the part of the labour put 
on the job by the contractor and in general see that the works are carried out in 
a safe and proper manner and in coordination with other labour and staff 
deployed directly by BHEL or other contractors of BHEL / other agency. 

 
37.3  The work shall be executed under the usual conditions like rain, insufficient 

space, improper approach roads etc., and effecting major construction work 
and in conjunction with numerous other operations at site. The contractor and 
his personnel shall cooperate with other personnel / contractor, coordinating his 
work with others and proceed in a manner that shall not delay or hinder the 
progress of work as a whole. 

 
37.4  The contractor's supervisory staff shall execute the work in the most substantial 

and workman like manner in the stipulated time. Accuracy of work and 
aesthetic finish are essential part of this contract. The contractor shall be 
responsible to ensure that assembly and workmanship conform to the 
dimensions and tolerances given in the drawings /documents / instructions 
given by BHEL Engineer from time to time.  

 
37.5  It is the responsibility of the contractor to engage his workmen in shifts or on 

overtime basis for achieving the targets set by BHEL. The contractor's finally 
accepted rates shall include all these contingencies.  

 
37.6  During the course of construction, if the progress is found unsatisfactory, or in 

the opinion of BHEL, if it is found that the skilled workmen like welder, fitters, 
technicians etc. deployed are not sufficient, BHEL after giving reasonable 
opportunity to the contractor, will induct on the work the required workmen in 
addition to contractor's workmen to improve the progress and recover from the 
contractor's bills. 

 
37.7  If the contractor or his workmen or employees shall break, deface, injure or 

destroy any part of a building, road kerb, fence, enclosure, water pipes, cables, 
drains, electric or telephone posts or wire, trees or any other property or to any 
part of erected components etc., the contractor shall make the same good at 
his own expense or in default, BHEL may cause the same to be made good by 
other workmen or by other means and deduct the expenses (of which BHEL's 
decision will be final) from any money due to the contractor. 

 
37.8 The month wise manpower deployment plan to be submitted as per format (at 

Annexure-C – Part B) is only to assess the capability as well as understanding 
of the contractor to execute the work. It shall be the contractor's responsibility 
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to deploy the required manpower, for timely and successful completion of the 
job, to any extent over and above those indicated in the above deployment plan 
(including those which are not covered in the plan submitted) without any 
compensation on this account. 

 
37.9 The Contractor shall ensure deposit of provident funds and get necessary ESI 

of their deployed workmen, employees at site and produce documents to BHEL 
in respect of these as desired by BHEL from time to time. 

 
38.0  TOOLS AND PLANTS / IMTEs 
 
38.1  All T&Ps and IMTEs which are required for successful and timely execution of 

the work covered within the scope of this tender, shall be arranged and 
provided by the contractor at his own cost in working condition.  Indicative lists 
of   T&Ps and IMTEs to be arranged by the contractor are given as per 
Annexure in Special Conditions of Contract. In the event of the failure of 
contractor to bring necessary and sufficient T&Ps/ and IMTEs, BHEL will be at 
liberty to arrange the same at the risk and cost of contractor including 
transportation cost of same from any of BHEL site/place and hire charges as 
applicable shall be deducted from contractor's bill. Decision of BHEL in this 
regard shall be final and binding on contractor.  

 
38.2 All distribution boards, connecting cables / welding cables, wire ropes, hoses 

etc. including temporary air/water / electrical connections etc. shall have to be 
arranged by the contractor at his own cost.  

 
38.3  In case of non-availability of the T&Ps to be provided by BHEL due to 

breakdown, major overhauls, distribution pattern or any other reason, the 
contractor shall plan / amend / alter his activities to meet erection / 
commissioning targets in consultation with BHEL. 

 
38.4 The contractor shall arrange at his own cost operators, fuel, and other 

consumables etc. for the operation. All lubricants such as mobile oil, gear oil, 
break oil, hydraulic oil, torque converter oil & grease shall be provided by 
contractor free of cost.  

 
38.5 The contractor shall engage trained and experienced operators for the 

operation of T&Ps. BHEL Engineer will check their skill and performance before 
they are allowed to operate the same. However checking of skills by BHEL 
does not absolve the contractor of his responsibilities for proper & safe 
handling of equipment, consistent good performance of operators & regular 
performance evaluation of operators. 

 
38.7  The day to day and routine maintenance of T&Ps should be carried out by 

contractor as per manufacturer's schedule at his cost. These shall be 
maintained in good working condition during the entire period of use. T&Ps in 
defective / damaged condition shall be rectified promptly to the full satisfaction 
of BHEL engineer. Contractor shall maintain records for maintenance of major 
T&Ps which shall be made available for Inspection whenever required. In case 
of any lapses on the part of the contractor BHEL at its own discretion get the 
servicing / repair of equipment done at the risk and cost of the contractor with 
BHEL overheads.  

 
38.8 Increasing / shortening of the crane boom to suit work requirements shall have 

to be arranged by the indenting contractor at his cost. All necessary manpower, 
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tools, support, consumables, illumination etc. will have to be arranged by 
contractor at his cost.  

 
38.9 Consolidation of ground and arrangement of sleepers / sand bag filling etc. for 

safe operation / movement of equipment including cranes / trailers etc. shall be 
the responsibility of the contractor at his cost.  

 
38.10  Contractor shall ensure deployment of serviced and healthy T&Ps including 

cranes, lifting tackles, wire ropes, Manila ropes, winches and slings etc. History 
card and maintenance records for major T&Ps will be maintained by the 
contractor and will be made available to BHEL Engineer for inspection as and 
when required. Identification for such T&Ps will be done as per BHEL 
Engineer's advice.  

 
38.18  Contractor shall ensure deployment of reliable and calibrated IMTEs 

(Inspection measuring and Test equipment). The IMTEs shall have test/ 
calibration certificates from authorized / Govt. approved / accredited agencies 
traceable to National / International standards. Each IMTE shall have a label 
indicating calibration status i.e. date of calibration, calibration agency and due 
date for calibration. A list of such instruments deployed by contractor at site 
with its calibration status is to be submitted to BHEL Engineer for control.  

 

38.19  Retesting / re-calibration shall also be arranged at regular intervals during the 
period of use as advised by BHEL Engineer with in the contract price. The 
contractor will also have alternate arrangements for such IMTE so that work 
does not suffer when the particular instrument is sent for calibration. Also if any 
IMTEs not found fit for use, BHEL shall have the right to stop the use of such 
item and instruct the contractor to deploy proper item and recall i.e. repeat the 
readings taken by that instrument, failing which BHEL may deploy IMTEs and 
retake the readings at contractor's cost.  

 
38.20  BHEL shall have lien on all T&P, IMTEs & other equipment of the Contractor 

brought to the site for the purpose of erection, testing and commissioning. 
BHEL shall continue to hold the lien on all such items throughout the period of 
contract. The Contractor and/or his Sub-contractors shall remove no material 
brought to the Site from the Site without the prior written approval of the 
Engineer.  

 
38.21  The month wise T&P deployment plan to be submitted as per format (at 

Annexure-D to general conditions of contract) is only to assess the capability 
as well as understanding of the contractor to execute the work. It shall be the 
contractor's responsibility to deploy the required T&Ps, for timely and 
successful completion of the job, to any extent over and above those indicated 
in the above deployment plan (including those which are not covered in the 
plan submitted) without any compensation on this account. 

      
39.0  MATERIALS 
 
39.1  The contractor shall at his own expenses provide all materials e.g. cement 

reinforcement steel, structural steel, cladding, all finishing material including 
paints, welding electrodes and other consumables etc. required for the work. 

  
39.2  All materials to be provided by the Contractor shall be of the best kind in 

conformity with the specifications laid down in the contract or as per relevant 
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Indian standard and the Contractor shall, if requested by the Engineer, furnish 
proof to the satisfaction of Engineer that the materials so comply.  

 
39.3  The Contractor shall, at his own expense and without delay, supply to the 

Engineer samples of materials proposed to be used in the works. The Engineer 
shall within seven days of supply of samples or within such further period as he 
may require will intimate to the Contractor in writing, whether samples are 
approved by him or not. If samples are not approved, the Contractor shall 
forthwith arrange to supply to the Engineer for his approval fresh samples 
complying with the specifications laid down in the Contract. Any delay in 
approval of samples (original or fresh ones) shall not make the contractor 
eligible for any compensation. 

 
39.4  The BHEL Engineer shall have full powers for removal of any or all of the 

materials brought to site by the Contractor which are not in accordance with the 
Contract specifications or do not conform in character or quality to samples 
approved by him.  In case of default on the part of the Contractor in   removing 
rejected materials, the Engineer shall be at liberty to have them removed by 
other means.  The BHEL Engineer shall have full powers to procure other 
proper material to be substituted for rejected materials and in the event of the 
Contractor refusing to comply; he may cause the same to be supplied by other 
means. All costs, which may attend upon such removal and / or substitution, 
shall be borne by the Contractor.  

 
39.5  The Contractor shall indemnify BHEL, its representatives or employees against 

any action, claim or proceeding relating to infringement or use of any patent or 
design or any alleged patent or design rights and shall pay any royalties or 
other charges which may be payable in respect of any article or material or part 
thereof included in the Contract. In the event of any claim being made or action 
being brought against BHEL or any agent, servant or employee of BHEL in 
respect of any such matters as aforesaid, the Contractor shall immediately be 
notified thereof, provided that such indemnity shall not apply when such 
infringement has taken place in complying with the specific directions issued by 
BHEL but the Contractor shall pay any royalties or other charges payable in 
respect of any such use, the amount so paid being reimbursed to the 
Contractor only if the use was the result  of any drawings and / or specifications 
issued  after  submission of the tender.  

 
 39.6  The Engineer shall be entitled to have tests carried out as specified in the 

Contract for any materials supplied by the Contractor other than those for 
which, as stated above, satisfactory proof has already been furnished, at the 
cost of the Contractor and the Contractor shall provide at his expense all 
facilities which the Engineer may require for the purpose. If no tests are 
specified in the Contract, and the Engineer requires such tests, the Contractor 
shall provide all facilities required for the purpose and the charges for these 
tests shall be borne by the Contractor only. The cost of materials consumed in 
tests shall be borne by the Contractor in all cases except when otherwise 
provided. 

 
39.7  In addition the Contractor shall perform / submit at his own cost such tests / 

samples as may be required by the Engineer out of the materials used by the 
company except for the costs of materials used in such tests / samples.  

 
39.8  After acceptance of the Contract, if Contractor desires BHEL to supply any 

other materials, such material may be supplied by BHEL, if available, at rates 
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to be fixed by the Engineer along with prevailing departmental charges (current 
rate of 30%). BHEL reserve the right not to issue any material. The non-issue 
of such material will not entitle the Contractor for any compensation 
whatsoever either in time or in cost. 

   
39.9  Material required for the works, whether brought by the Contractor or supplied 

by BHEL, shall be stored by the Contractor only at places approved by the 
Engineer. Storage and safe custody of material shall be the responsibility of the 
contractor.  

 
39.10  BHEL's officials concerned with the Contract shall be entitled at any time to 

inspect and examine any materials intended to be used in or on the works, 
either on the Site or at factory or workshop or other place(s) where such 
materials are assembled, fabricated, manufactured or at any place (s) where 
these are lying or from which these are being obtained and the Contractor shall 
give such facilities as may be required for such inspection and examination. 

 
39.11  All materials brought to the Site shall become and remain the properties of 

BHEL and shall not be removed off the Site without the prior written approval of 
the Engineer. But whenever the Works are finally completed and advance, if 
any, in respect of any such material is fully recovered, the Contractor shall, at 
his own expense, forthwith remove from the Site all surplus material originally 
supplied by him and upon such removal, the same shall re-vest in and become 
the property of the Contractor. 

 
39.12 It shall be the responsibility of the contractor to obtain prior approval of BHEL, 

regarding suppliers, type of electrodes etc. before procurement of welding 
electrodes / TIG wires. On receipt of electrodes at site these shall be subjected 
to inspection and approval by BHEL. The contractor shall inform BHEL details 
regarding type of electrodes, batch No., date of expiry etc. and produce test 
certificate for each lot / batch with correlation of batch / lot number with 
respective test certificate. Without valid test certificate, the use of welding 
electrodes is prohibited. 

 
39.13 All charges on account of Octroi, terminal or sales tax and other duties 

on materials obtained for the works from any source shall be borne by 
the contractor. 

 
40.0  HANDLING OF CEMENT, REINFORCEMENT AND STRUCTURAL STEEL 
  
40.1  Materials will be accounted only for permanent works and not for making 

templates, other temporary works, enabling works etc. and the same shall 
not be taken into account for purpose of material reconciliation for 
billable items. The coefficients for theoretical consumption of material 
shall be as per CPWD specifications. 

 
40.3 The contractor shall bear all other costs including the lifting, carting from issue 

points to works site/contractor’s stores, custody and handling etc.  
 
40.4 All steel shall be accounted in available lengths / shapes and no claims for 

extra payment on account of receipt of non-standard lengths/shapes will be 
entertained. For the purpose of billing and accounting only linear measurement 
will be taken and weight will be calculated as per the SAIL / IS co-efficient. The 
difference in unit weight as per SAIL / IS and actual as issued, if any shall be to 
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the contractor’s account and contractor shall quote the rates for corresponding 
item to take care of such difference. 

 
40.5 The theoretical weight of each bag of cement will be considered as 50 kg per 

Bag. No claim whatsoever shall be entertained on this. The weight of each 
consignment at suitable capacity of weighbridge, nearest to the plant shall be 
ensured in the presence of BHEL representative, if required, and ascertained 
by BHEL. Empty cement bags shall be the property of Contractor  

 
40.6  The Contractor shall maintain good stores for storing the cement issued to him. 

The flooring of the storage house, the clearance of cement bags from the side 
walls, etc., shall be as per the instructions of the Engineer-in-charge. 

 
40.7  The cement stores shall be open for supervision and verification by the 

Engineer-in-charge or his authorised representative by any time when the 
Engineer-in-charge feels the need to do so. 

 
40.8  In the case of steel materials if weight of consignment is not available it will be 

considered as received based upon linear measurement basis and the 
corresponding weight in such cases will be calculated as per SAIL / Indian 
Standard. For the purpose of billing & accounting, only linear measurement will 
be taken and any difference in weight based on linear measurement & actual 
weight shall be to contractor’s account. Quoted price shall be deemed to 
include the above & the permissible wastage mentioned. No claim whatsoever 
shall be entertained on account of wastage & difference in weight as referred to 
above. 

   
40.9  The Contractor shall bear all incidental costs including site lifting, carting from 

issue points to site / contractor's store, custody and handling etc no separate 
payment for such expenditure shall be made. 

 
40.10 The Contractor will have to submit their design mix duly certified by technical 

institutes like IIT/ BHU etc. for different grades of Concrete keeping in view the 
requirements stipulated in IS: 456, specifically regarding slump and Water 
Cement ratio and Specific Gravity of Materials brought to site as analysed in 
the laboratories. The design shall be used upon absolute volume method and 
theoretical consumption of Cement shall be worked out on this basis. For other 
than above designated mix Concrete items, the coefficients for consumption of 
cement shall be adopted as per CPWD practice. The theoretical consumption 
of cement thus worked out shall be binding upon the Contractor for 
reconciliation of Cement issued by the Owner. For any excess /under 
consumption based on these coefficients, the Contractor shall be penalised as 
per contract provisions. Though, permissible wastage specified shall be 
considered, while effecting penal recovery, no other allowance whatsoever 
shall be taken for reconciliation purposes 

   
40.12 The theoretical consumption of cement, reinforcement steel and structural steel 

required for the work will be calculated on the basis of approved drawings / 
joint measurements. In the case of Cement, the theoretical consumption shall 
be decided by the Engineer as mentioned above and his decision in this regard 
shall be final and binding on the Contractor. Reinforcement and structural steel 
shall be measured by weight in tones. The weight will be arrived at by 
multiplying the used length by the sectional weight. The sectional weight will be 
same as were applied at the time of issue. Standard hooks, cranks, bends and 
authorised laps, chairs, separator pieces etc. specified in drawing or instructed 
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by engineer as required shall be measured and paid for. No payment shall be 
made for binding wires, spacer block etc. required for keeping the steel in 
position unless otherwise specified in the contract. No extra payment will be 
made for modification of already embedded reinforcement, if required due to 
faulty fabrication or placement.  

 
40.13 The contractor shall submit proper account of material / material reconciliation 

statement for the material drawn by him from stores with each RA bill.  Failing 
compliance of this requirement further issue of steel to the contractor may be 
suspended and no claim of compensation for delay in execution on this 
account shall be entertained. 
 

40.14 All excavated material shall remain the property of the BHEL. In case the 
Contractor wishes to utilize the boulders excavated by him during the 
excavation work at the site, the same may be issued to him at prevailing rates 
on the cost recovery basis as decided BHEL. 

 
41.1 SCRAP & SERVICEABLE MATERIALS 
 
41.1  All structural steel of length above 2 M except M.S. Plates shall be considered 

as serviceable materials provided the materials is in good and acceptable 
condition.  Structural steel in length less than 2 M shall be treated as scrap. All 
reinforcement steel of length above 5 M shall be considered serviceable 
provided the material is in good & acceptable condition. Reinforcement steel of 
length less than 5 M shall be treated as scrap. 

 
41.2  Plates having both sides greater than 1 Meter or If any side is less than 1 M but 

greater than 0.5 M and the total area is equal or greater than 2 Sq. Meter shall 
be considered as serviceable. 

 
41.3 All pipes measuring 2 M and above in length shall be treated as serviceable 

materials provided they are in good and acceptable condition. Pipe in less than 
2 M length shall be treated as scrap. 

 
42.0   EXECUTION OF WORK 
 
42.1  The work shall be executed in a workman like manner and to the entire 

satisfaction of the Engineer and as per technical specification issued with 
tender, IS codes, CPWD specifications as applicable. In case of conflict, the 
decision of the Engineer shall be final & binding. 

 
42.2  The Engineer will communicate or confirm his instructions to the Contractor in 

respect of the execution of the work in a "Work Site Order Book" maintained at 
his office and the Contractor shall visit this office daily and shall confirm receipt 
of such instructions by signing the relevant entries in this book. Such entries 
will rank as order or notices in writing within the intent and meaning of these 
conditions. 

        
42.3 Only BHEL approved make of electrodes will be used. All electrodes shall be 

heated and dried in the electric electrode drying oven to the required 
temperature for the period specified by the Engineer before these are used in 
erection work. All welders shall have electrodes drying portable oven at the 
work spot. The electrodes brought to site will have valid manufacturing test 
certificate.  The test certificate will have co-relation with the lot no. / batch no. 
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given on electrode packets. No electrodes will be allowed to be used in the 
absence of above requirement.  The thermostat and thermometer of electrode 
drying oven will be also calibrated and test certificate from Govt.  approved / 
accredited test house traceable to National / International standards) will be 
submitted to BHEL before putting the oven in use. Periodical calibration for the 
same shall also be arranged by the contractor within the finally accepted rates. 

 
42.4 Inspection and stage approval of all bought out items: Contractor at his 

own cost shall make necessary arrangements for the prior approval and 
stage inspections of the supplied bought out items as per requirement of 
FQP and as directed by the Engineer-in-charge of BHEL. These 
inspections can either be carried out at site or at the works as per 
decision of engineer-in-charge of BHEL without any extra claim from 
contractor towards such inspections. 

 
42.4  SETTING OUT 
 
42.4.1 All the works shall be set out to the true lines, grades and elevation indicated on 

the drawing. The contractor shall be responsible to locate and set out the 
works. Only one grid reference line and benchmark all be made available for 
setting out the works under the contract. This reference lines shall be used as 
datum for the works under the contract and the contractor has to establish for 
his work area at available points horizontal and vertical control points. The 
contractor shall inform BHEL well in advance of the times & places at which he 
wishes to do work in the area allotted to him so that suitable datum points 
established by him are checked by BHEL / Customer to enable the contractor 
to proceed with the works. Any work done without being properly located may 
be removed and / or dismantled by BHEL / Customer at Contractor’s expense. 

 
42.4.2 The Contractor shall at his own expense take all proper and responsible 

precautions to preserve and maintain these datum marks to its true position. In 
the event of these marks being disturbed or obliterated by accident or due to 
any other cause whatsoever, the same may be deemed necessary placed by 
BHEL / Customer at contractor's expenses.  

 
42.5   SITE DRAINAGE 
 
42.5.1 All water including sub-soil water which may accumulate on the Site during the 

progress of the works or in trenches and excavations, including monsoon 
period shall be removed by the contractor from the Site to the satisfaction of 
the Engineer. It will also be responsibility of the contractor to de-water all the 
foundation pits, trenches with suitable de-watering methods like, pumping out, 
well point system etc. considering the depth of water table at plant site. All such 
expenditure on de-watering shall be deemed to be included in quoted rates. 

 
42.6    INSPECTION AND STAGE APPROVAL OF THE WORK 
 
42.6.1 The owner or his duly authorised representative shall have at all reasonable 

times access to the contractor's premises or works and shall have the power to 
inspect drawings or any portion of the work, examine the materials and 
workmanship and shall have the authority to reject any work. This would be 
implemented through joint inspection by the representative of the owner and 
BHEL and in the form of joint protocols without any extra claims and loss of 
time and amount. 
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42.6.2 All work embracing more than one process shall be subject to examination and 
approval at each stage thereof and the Contractor shall give due notice in 
writing to the Engineer when each stage is ready. In default of such notice 
being received, the Engineer shall be entitled to approve the quality and extent 
thereof at any time he may choose and in the event of any dispute; the decision 
of the Engineer thereon shall be final and conclusive. 

 
42.7    UNCOVERING AND MAKING GOOD 
 
42.7.1 The Contractor shall uncover any part of the Works and/or make openings in or 

through the same as the Engineer may from time to time direct for his 
verification and shall reinstate and make good such part to the satisfaction of 
the Engineer. If any such part has been covered up or put out of view after 
being approved by the Engineer and is subsequently found on uncovering to be 
executed in accordance with the Contract, the expenses of uncovering and / or 
making opening in or through, reinstating and making good the same shall be 
borne by BHEL. In any other case all such expenses shall be borne by the 
Contractor. 

 
42.8   DISCREPANCIES AND ADJUSTMENT OF ERRORS 
 
42.8.1  The several documents forming the Contract are to be taken as mutually 

explanatory of one another, detailed drawings being followed in preference to 
small-scale drawings and figures dimensions in preference to scale and special 
conditions in preference to general conditions. 

 
42.8.2  Incase of discrepancies between schedules of quantities, the specification and 

/ or the drawings, the following order of preference shall be observed. 
 

 (a) Description in schedule of quantities. 
 

 (b) Special conditions 
 

 (c) Drawings 
 

(d) Technical Specifications 
 

(e) General conditions of contract 
      

If there are varying or conflicting provisions made in any one document forming 
part of the contract, the Engineer shall be the deciding authority with regard to 
the document. 

 
42.8.3 Any error in description, quantity in schedule of quantities or any omission there 

from shall not vitiate the contract or release the contractor from the execution of 
the whole or any part of the works comprised therein according to the drawings 
and specifications or from any of his obligations under the contract. 

 
42.8.4 If on check there are found to be differences between the rates given by the 

contractor in words and figures or in the amount worked out by him in the 
schedule of quantities and general summary, the same shall be adjusted in 
accordance with the following rules: 
 

 (a) In the event of discrepancies between description in words and figures quoted 
by a Tenderer, the lesser of the two will be treated as valid rate. 
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     (b) In the event of an error occurring in the amount column of schedule of quantities 

as a result of wrong extension of the unit rate and quantity, the unit rate shall 
be regarded as firm and extension shall be amended on the basis of the rate. 

 
     (c) All errors in totaling in the amount column and in carrying forward totals shall be 

corrected. 
 
     (d) The totals of various sections of bill of quantities amended shall be carried over 

to the general summary and the tendered sum amended accordingly. The 
tendered sum so altered shall, for the purpose of tender, be substituted for the 
sum originally tendered and considered for acceptance instead of the original 
sum quoted by the Tenderer. Any rounding of quantities or in sections of bill of 
quantities or in general summary, by the Tenderer, shall be ignored. 

 
 42.8.5 If neither drawing nor specification contain any mention of minor details of 

construction which in the opinion of the Engineer whose decision shall be final 
and conclusive, are reasonable and obviously and fairly intended for 
satisfactory completion of work, such details shall be provided by the contractor 
without any extra cost, as if they were specially mentioned and shall be 
deemed to be included in his scope. 

 
 42.9 SAFETY CODE  
 
 42.9.1 Besides provision with regard to safety under Clause 27, Contractor shall note 

that Explosives shall not be used on the work by contractor except with 
permission in writing of the Engineer and in manner and to the extent to which 
he has prescribed. Where explosives are used, the same shall be stored in a 
special magazine to be provided by and at the cost of the contractor who shall 
be liable for all damages, losses and injury to any person or property and shall 
be responsible for complying with all statutory obligations in this respect. 
Further, the contractor is required to provide proper Safety Net System 
wherever the hazard of fall from height is present as per instructions of BHEL 
Engineer at site. The safety net shall be duly tested and shall be of ISI mark 
and the nets shall be located as per site requirement to arrest or to reduce the 
consequences of a possible fall of persons working at different heights. 

 
42.9.2 The contractor will be responsible for Health, Safety & Environment 

management at site for the construction activities to be carried out by them in 
accordance with requirements of BHEL 

 
42.9.3 Contractor shall arrange for following provisions of HSE  
 

1. Contractor has to maintain contact with local hospital having scanning & 
other modern medical facilities required during emergency. 

 
2. Contractor has to ensure pre employment medical check for all staff & 

workers. 
 
3. Contractor has to ensure that adequate minimum First Aid facilities with 

trained nurse & ambulance are available at work site for emergency 
purpose.. This emergency set-up of contractor should include, but not 
limited to, following 
� Male nurse (in shifts) 
� Oxygen set up 
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� Breathing apparatus 
� Eye wash facility 
� Stretcher 
� Trauma blanket 
� Medicines 
� Ambulance with operator. 
 
However, emergency First Aid facilities as available at BHEL Hospital, 
Jagdishpur can be utilized in case of emergency on chargeable basis 
 

42.10  NUISANCE 
 
42.10.1 The Contractor shall not at any time do, cause or permit  any NUISANCE on 

Site or do anything which shall cause unnecessary disturbance or 
inconvenience to owners, tenants or occupiers of other properties near the 
Site and to the  public generally. 

 
42.11 MATERIAL OBTAINED FROM EXCAVATION  
 
42.11.1 Materials of any kind obtained from EXCAVATION on the Site shall remain the 

property of BHEL and shall be disposed of as the Engineer may direct, at no 
extra cost. 

 
42.12    TREASURE, TROVE, FOSSILS etc. 
 
42.12.1 All fossils, coins, articles of value or antiquity and  structures and other 

remains or things of geological or archaeological interest discovered on the site 
shall be the absolute property of BHEL and the Contractor shall take 
reasonable precautions to prevent his workmen or any other person from 
removing or damaging any such article or thing, shall immediately upon 
discovery thereof and before removal acquaint the Engineer with such 
discovery and carryout the Engineer's directions as to the disposal of the same. 

 
 
42.13     PROTECTION OF WORKS 
 
42.13.1 Trees designated by the Engineer shall be protected from damage during the 

course of the Works and earth level. Where necessary, such trees shall be 
protected properly. 

 
42.13.2 The contractor shall provide and maintain at his own expense all lights, 

guards, fencing and watching when and where necessary or required by the 
Engineer for the protection of the Works or for the safety and convenience of 
those employed on the Works or the public. 

         
42.13.3 The contractor shall have total responsibility for protecting his works till it is 

finally taken over by the Engineer. No claim will be entertained by the 
Engineer for any damage or loss to the contractor's works and the contractor 
shall be responsible for the complete restoration of the damaged works to its 
original condition to comply with the specifications and drawings. Should any 
such damage to the contractor's works occur because of other party not under 
his supervision or control, the contractor shall make his claim directly with the 
party concerned. The contractor shall not cause any delay in the repair of 
such damaged works because of any delay in the resolution of such disputes. 



General Conditions of Contract  Section II-GCC-WC 

 Page 37 of 62 

The contractor shall proceed to repair the work immediately and no cause 
thereof will be assigned pending resolution of such disputes. 

 
42.13.4  Contractor shall be fully responsible for the security of his workmen/ 

employees/ associates/all kinds of materials deployed by the contractor / tools 
and plants. Contractor shall also be responsible for the security of all the 
executed works, under execution works and completed works till the period it 
is fully taken over by BHEL. 

 
42.14  RECORD FOR MATERIALS CONSUMED 
 
42.14.1 The contractor shall maintain and furnish to the Engineer the RECORD OF 

MATERIALS consumed in the works for each activity. The statement showing 
the theoretical vis-à-vis actual consumption of specified materials, such as 
structural /reinforcement steel, cement, bitumen, lead, paint etc., shall be 
enclosed along with the Running Bills submitted by the contractor. Contractor 
has to also furnish the test results of the materials used in the work as per IS 
specifications. 

 
42.15  PROTECTION OF EMBEDMENTS, BOLTS ETC. 
 
42.15.1 The contractor shall ensure proper protection to the satisfaction of the 

Engineer, of all bolts, inserts, embedments etc.  from weather etc/ by 
greasing, rapping them with gunny bags or canvas or by any other means as 
directed by Engineer.  Cost of such protections shall be deemed to be 
included in the rates quoted for the item. 

 
 42.16 CLEARANCE OF SITE AND REPAIRS. 
 
42.16.1 Contractor has to clear the site / area where mechanical and electrical erection 

work is to be commenced / or in progress. The contractor shall remove 
construction materials and equipment lying in the vicinity and causing 
obstruction in the erection work within 24 hrs notice. In case, he fails to clear 
the site, this will be done at his risk & cost by BHEL. 

 
42.17  QUALITY ASSURANCE 
 
42.17.1 The contractor has to establish / arrange at site the field testing facilities 

for testing of civil construction materials and concrete cubes for ensuring the 
proper quality, grade and strength of the materials used in the construction in 
line with approved field quality check list of BHEL. Contractor has to submit 
detailed report for testing of all material used etc. All testing shall be done as 
per IS code specifications/ BHEL's quality plan. If further test is required by the 
engineer to be carried from outside laboratory, the cost of the same shall be 
borne by the contractor. 

 
 42.18 COMPLETION OF WORK 
 
42.18.1 The works shall be completed to the entire satisfaction of the Engineer and in 

accordance with the completion schedule as specified in the Contract, and all 
unused stores and materials, tools, plant, equipment, temporary buildings, site 
office, labour hutments and other things shall be removed and the site and 
work cleared of rubbish and all waste materials and delivered up clean and 
tidy to the satisfaction of the Engineer at the Contractor's expenses. 
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42.18.2 BHEL shall have power to take over from the Contractor from time to time 

such sections of the work as have been completed to the satisfaction of the 
Engineer. Such work however shall not be treated as have been completed 
until the extra works are executed to the satisfaction of Engineer. The 
Guarantee period shall commence only after handing over of the entire works. 

 
42.18.3 The Engineer shall certify to the contractor the date on which the work is 

completed and the date thereof. 
 
 42.19  RECORDS AND MEASUREMENTS 
 
42.19.1 All items having a financial value shall be entered in BHEL measurement Book 

so that a complete record is obtained of all works performed under the 
Contract. 

 
42.19.2 Lump sum omissions will be entered for deduction. Measurement shall be 

restricted to that required to ascertain the financial liability of BHEL under the 
contract. 

 
42.19.3 Work, which fails to be measured in details, shall be measured physically 

without reference to any local custom that may obtain excepting where it may 
otherwise be directed in the tender documents. The measurements shall be 
taken jointly by any person duly authorised on the part of BHEL and by the 
Contractor. 

         
42.19.4 The Engineer shall give reasonable notice in writing to the Contractor of 

appointment for measurement. 
 
42.19.5 The Contractor shall, without extra charge, provide assistance with appliances 

and other things necessary for measurement and shall bear all the cost of 
measurement of his work. 

 
42.19.6 Measurement shall be entered in BHEL Measurement Book and signed and 

dated by both parties each day at the site on completion of measurement. If 
the Contractor objects to any of the measurements recorded on the behalf of 
BHEL, a note to that effect will be made in BHEL Measurement Book or 
against the item or items objected to and such note shall be signed and dated 
by both the parties engaged in taking the measurement. 

 
42.19.7 If, as a result of such objection, it becomes necessary to re-measure the work 

wholly or in part the expense of such re-measurement shall be borne by the 
contractor. 

 
42.19.8 If the Contractor's representative fails to attend when required, the Engineer 

shall have power to proceed by himself to take measurements and in that 
case these measurements shall be accepted by the Contractor as final. 

 
42.19.9 The Contractor shall, once in every month, submit to the Engineer details of 

his claims for the work done by him up to and including the previous month 
which are not covered by this Contract Agreement in any of the following 
respects: 

 
(a)  Deviation from the items and Specifications provided in the Contract 

documents. 
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 (b) Extra items/new items of work. 
 
 (c) Quantities in excess of those provided in the Contract Schedule. 
 
 (d) Items in respect of which rates have not been settled. 

 
43.0 METHOD OF MEASUREMENT 
 
43.1  Method of measurements shall be as per standard specifications included in 

the tender. For other items measurements shall be as per relevant IS Codes. 

        
44.0   DEVIATION 
 
44.1  The Contractor shall not make any alteration in, addition to or omission from 

the work as described in the tender documents except in pursuance of the 
written instructions of the Engineer. No such deviation from the work described 
in the tender documents shall be valid unless the same has been specifically 
confirmed and accepted by the Engineer in writing and incorporated in the 
Contract. 

 
44.2  The Engineer may deviate, either by way of addition or deduction, from the 

work so described, provided that the Contract sum be not thereby varied on the 
whole by more than the percentage set out in the tender documents. The value 
of all additions and deductions shall be added to or deducted from the Contract 
sum.  (Whenever the Engineer intends to exercise such a right his intentions 
shall specify the deviations which are to be made, the lumpsum assessment or 
the proposed basis of payment, the extra time allowed, if any, and the date for 
completion of the entire contract). Any objection by the contractor to any matter 
concerning the order shall be notified by him in writing to the Engineer within 
seven days from the date of such order, but under no circumstances shall the 
work be stopped (unless so ordered by the Engineer) owing to differences or 
controversy that may arise from such an objection. In the absence of such a 
notification of objection by the Contractor, he will be deemed to have accepted 
the order and the conditions stated therein. 

        
45.0   VALUATION OF DEVIATIONS 
 
        Rates for deviated items or new items of work shall be as follows: 
 
45.1  If the rates for the additional, altered or substituted work are specified in the 

Contract for the work, the Contractor is bound to carry out the additional, 
altered or substituted work at the same rates as are specified in the Contract 
for the work.   

 
45.2  If the rates for the additional, altered or substituted work are not specifically 

provided in the Contract for the work, the rates will be derived from the rates for 
a similar class of work as are specified in the Contract for the work.  

 
45.3  If the rates for the altered, additional or substituted work cannot be determined 

in the manner specified in above clauses the rate for such part or parts will be 
determined by the Engineer on the basis of prevailing market rates when the 
work was done and the decision given in this behalf shall be final and binding 
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on the Contractor. Rate analysis will be worked on CPWD manual of rate 
analysis as guidance.  

 
45.4   If the rates for the altered, additional or substituted work cannot be determined 

in the manner specified in above clauses, then the contractor shall within 7 
days of the date of receipt of order to carry out the work inform the Engineer of 
the rate at which it is his intention or charge for such class of work, supported 
by analysis of the rate or rates claimed, and the Engineer shall determine the 
rate or rates on the basis of prevailing market rates and pay the Contractor 
accordingly. However, the Engineer, by notice in writing, will be at liberty to 
cancel his order to carryout such class of work and arrange to carry it out in 
such manner, as he may consider advisable. But under no circumstance the 
Contractor shall suspend the work on the plea of non-settlement of rates falling 
under the clause or claim any compensation on that account.  Elements of 
profit, overheads, supervision and establishment charges, depreciation and 
maintenance will be taken as 15% over direct cost. 

 
46.0   COMPLIANCE TO REGULATIONS AND BYELAWS 
 
46.1 The Contractor shall conform to the provisions of any statute relating to the 

work and regulations and bylaws of any local authority and of any water and 
lighting Companies or Undertaking with whose system the work is proposed to 
be connected. He shall, before making any variation from the drawings or the 
specifications that may be necessitated for such connections give the 
Engineer, notice specifying the variation proposed to be made and the reasons 
therefore and shall not carryout any such variation until he has received 
instructions from the Engineer in respect thereof. The Contractor shall be 
bound to give all notices required by statute, regulations or bye-laws as 
aforesaid and to pay all fees and taxes payable to any authority in respect 
thereof.  

 
47.0 FACILITIES TO BE PROVIDED BY BHEL / CONTRACTOR 
 

47.1     BHEL shall provide limited open space for office and store/ workshop at site 
free of rental charge as and where made available.  It is the responsibility of the 
contractor to develop the space for construction of office sheds, to provide all 
utilities like electricity, drinking water etc., as a part of his scope of work within 
the accepted rates. Contractor shall make water arrangement from the water 
pipe line of local network area.  

 
Electric power for office and workshop will be provided on chargeable 
basis based upon prevailing rates at one point within the plant premises as 
decided by BHEL. Further distribution will have to be made by contractor. The 
Contractor at his own cost shall install the calibrated Energy meter for the 
electricity metering. 
 
All wiring must comply with local regulations and will be subject to Engineer’s 
inspection and approval before connecting supply. Required calibrated energy 
meter for measurement of power consumed has to be arranged / installed by 
Contractor at his cost. Non-availability of power supply from BHEL source shall 
not be an excuse for delay in completion of work. Sufficient DG sets have to 
be arranged by the contractor in case of non- availability/ interrupted power 
supply from BHEL. 
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The Contractor shall not effect any change in the temporary installation unless 
permission is obtained from BHEL or their authorized representatives. 

Contractors are requested to take above into account while quoting. The 
Contractor confirms that unit rates quoted above take care of such variation 
during execution stage. 

 

47.2 The land along with facilities and lease rent etc for labour colony shall be 
arranged by the contractor himself near to the site.  

47.3 On completion / termination of the work, the Contractor shall remove all 
temporary structure built by him and restore the land in its original condition 
and the land shall be handed over to BHEL. The Contractor at his cost shall 
remove debris generated from demolition of temporary structure. If the 
contractor fails to give vacant possession of the land as aforesaid in the original 
condition BHEL reserves the right to withhold payment of Contractors bill till 
handing over of the vacant possession of the land and contractor shall be liable 
to pay compensation determined by BHEL for such unauthorized occupation of 
land. The compensation shall be recovered from the bills of contractor, without 
any notice.  

 
47.4  Provision of distribution lines of power from the central points to the required 

place with proper distribution boards observing the safety rules laid down by 
the authorities of the state shall be done by the contractor, supplying all the 
materials like cables, distribution board, switch boards, TPN, CBS, ELCBS/ 
MCCBS / Copper / Brass clamps, copper conductor, change over switches 
pipes etc. at his own cost. If any failure is caused in supply of the power and 
water, it is the responsibility of the contractor to make alternate arrangements 
at his cost. The contractor shall adjust his working shift / hours accordingly and 
deploy additional manpower if necessary so as to achieve the targets.  

 
47.5  In case of power cuts / load shedding no compensation for idle labour or 

extension of time for completion of work will be given to contractor.  
 
47.6  Adequate lighting facilities such as flood lamps, hand lamps and area lighting 

shall be arranged by the contractor at the site of construction, contractor's 
material storage area etc. within finally accepted rates.   

 
47.7 No claim for damages will be entertained by BHEL on account of interruptions 

of water supply or limitation of quantity of water as aforesaid or on account of 
the water so taken being not fit for construction purposes or on any other 
account in connection with such water supply.    

 
47.8 Construction water shall be supplied by BHEL free of cost at a single point 

within a distance of 500 meter from the battery limit. The construction water 
shall be ground water. The Contractor shall make his own arrangements to lay 
and maintain necessary distribution lines at his own cost.   

 
47.9 In the event of poor or interrupted water supply by BHEL at site, the contractor 

then has to make his own arrangement for uninterrupted construction water 
supply so that work doesn't get affected. This arrangement of water supply 
shall be without any extra cost to BHEL. 

 
47.9  The Contractor should make arrangements for storage of sufficient quantity of 

water to meet his requirement of two days in well-built water storage tanks with 
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covered tops. The Contractor shall ensure that there is no wastage of water. 
The contractor shall obtain prior approval of NLCL / BHEL of the distribution 
scheme before laying the pipelines.    

 
47.10  The Contractor shall during the progress of the work, provide, erect and 

maintain at his own expenses all necessary temporary workshops, stores, 
consumables, offices, etc. required for the proper and efficient execution of the 
work. The planning, setting and erection of these buildings shall have the 
approval of the Engineer and the Contractor shall at all times keep them tidy 
and in a clean and sanitary condition to the entire satisfaction of the Engineer.   

 
47.11 On completion of work or as and when required by BHEL, all the temporary 

buildings, structures, pipe lines, cables etc. shall be dismantled and leveled 
and debris shall be removed as per instruction of BHEL by the contractor at his 
cost.  In the event of his failure to do so, same will be got done by the Engineer 
and expanses incurred shall be recovered from the contractor along with 
prevailing overhead. The decision of BHEL Engineer in this regard shall be 
final.   

 
47.12 No residential facilities shall be provided by BHEL for contractor's 

employees/ workmen and associated agencies. 
 
47.12  Gate Passes:  

It is the responsibility of the contractor to arrange gate pass for all his 
employees,   T & Ps etc. Necessary coordination with security officials is the 
responsibility of the contractor. Contractor shall follow all the laid down 
procedures for obtaining these gate passes. Contractor shall arrange to receive 
necessary permits for working beyond normal working hours, working on 
holidays and during night. 

 
48.0  PROGRESS REPORTING 
 
48.1  Contractor is required to draw mutually agreed monthly program in consultation 

with BHEL well in advance. Contractor shall ensure achievement of agreed 
program and shall also timely arrange additional resources considered 
necessary at no extra cost to BHEL. 

 
48.2  Weekly progress review meetings will be held at site during which actual 

progress during the week vis-a-vis scheduled programme shall be discussed 
for actions to be taken for achieving targets. Contractor for discussions shall 
also present the programme for subsequent week. The contractor shall 
constantly update / revise his work programme to meet the overall requirement. 
All quality problems shall be discussed during above review meetings. 
Necessary preventive and corrective action shall be discussed and decided 
upon in such review meetings and shall be implemented by the contractor in 
time bound manner so as to eliminate the cause of non-conformities.  

 
48.3  The contractor shall submit weekly and monthly progress reports, materials 

reports, consumables report and other reports as per proforma considered 
necessary by the Engineer.  

 
48.4  The progress report shall indicate the progress achieved against planned , with 

reasons indicating delays , if any, and shall give the remedial actions which the 
contractor intends to take to make good the slippage or lost time , so that 
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further works again proceed as per the original programme and the slippages 
do not accumulate and effect  the overall programme.  

 
48.5 The daily manpower reports shall clearly indicate the manpower deployed, 

category-wise specifying also the activities in which they are engaged.  
48.6 Contractor shall submit periodical reports in respect of the following aspects of 

operation: 
� Consumption of construction power. 
� Daily Manpower report 
� Progress report- daily, weekly and monthly 
� Field Quality checks carried out.-report 
� Field calibration reports 
� HSE reports 
� Accident/ unfortunate mishap report 
BHEL at site shall inform formats for these reports 

 
49.0   DRAWINGS AND DOCUMENTS 
 
49.1  The detailed drawings, specifications available with BHEL engineers will form 

part of this tender specification. These documents will be made available to the 
contractor during execution of work at site. The contractor will also ensure 
availability of all drawings / documents at work place.  

 
49.2  Necessary drawings / documents by BHEL to carry out the construction work 

will be furnished to the contractor by BHEL (except those proposed to be 
prepared by contractor, as mentioned in this contract, if any) on loan which 
shall be returned to BHEL Engineer at site after completion of work. Contractor 
shall ensure safe storage and quick retrieval of these documents.    

 
49.3  The contractor shall maintain a record of all drawings and documents available 

with him in a register as per format given by BHEL Engineer. Contractor shall 
ensure use of pertinent drawings / data / documents and removal of obsolete 
ones from work place and return to BHEL.   

 
49.4  The data furnished in various annexure enclosed with this tender specification 

are only approximate and for guidance. However, the change in the design and 
in the quantity may occur as is usual in any such large scale of work.    

 
49.5  Should any error or ambiguity be discovered in the specification or information 

the contractor shall forthwith bring the same to the notice of BHEL before 
commencement of work.  BHEL's interpretation in such cases shall be final and 
binding on the contractor.  

 
49.6 Deviation from design dimensions should not exceed permissible limit. The 

contractor shall not correct or alter any dimension / details, without specific 
approval of BHEL. 

 
 
50.0    DELAY AND EXTENSION OF TIME    
 
50.1 The Contractor shall not be allowed any time extension of completion except in 

the following cases: 
 

(a) Force majeure conditions 
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(b) Major changes or substantial addition to work ordered by the BHEL adversely 
affecting the completion time. 

 
(c) Any other circumstance of any kind whatsoever which may occur making the 

contractor entitled to an extension of time which, however, shall be in the 
absolute discretion of BHEL. By reason of any other cause, which in the 
absolute discretion of the Engineer is beyond the Contractor's control, then in 
any such case, the Engineer (or higher authority) may make fair and 
reasonable extension in the completion dates of the individual items of work or 
the Contract as a whole. Such extension, which will be communicated to the 
Contractor by the Engineer in writing, shall be final and binding on the 
Contractor.  No other claim in this respect for compensation or otherwise 
howsoever is admissible. Upon the happening of any such event causing 
delay, the Contractor shall immediately give notice thereof in writing to the 
Engineer but shall nevertheless use constantly his best endeavor to prevent or 
make good the delay and shall do all that may reasonably be required to the 
satisfaction of the Engineer to proceed with the work. 

 
The Contractor, upon happening of any such event shall immediately present 
the case. The request for extension of time shall be submitted by the 
Contractor in writing and based on the merit the case shall be considered. 
 
The contractor shall not be eligible for any time extension on account of delay 
in procurement of materials.   
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ANNEXURE-A 
 

FINANCIAL VIABILITY 
 
1.   Owner's capital in the business (incase of 

Partnership, please mention    percentage 
shares and amounts). 

 
2.  Quantum of business done during last three 

financial years.                   i) Rs. 
ii) Rs. 
iii) Rs. 

 
3.  Value of fixed Assets of the business in last 

three years.    i) Rs. 
ii) Rs. 
iii) Rs. 

4. Name, address and email ID of the Bank and 
Account No:  

 
5.  Guarantee limits (if any) enjoyed by the firm. 
 
6.  Over draft limits (if any) enjoyed by the firm. 
 
7.  Please enclose   audited profit and    loss 

account and balance sheet for last 3 years 
(indicate no of sheets). 

 
8.  Certificate from Scheduled Bank to prove 

Contractor's    financial   capacity         to 
undertake the work duly indicating   the 
financial limits the tenderer enjoys. 

 
(Signature of tenderer) 
         With Stamp 

 
NOTE: 
 
All the above documents should be duly certified by auditors/ Chartered Accountant/ 
Bank as may be applicable. 
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ANNEXURE-B 
 
 
 

 
 
 

NON DISCLOSER AGREEMENT 
 

Memorandum of Understanding 
 
BHEL, is committed to information security management system as per 

information security policy. 
 
M/s .............................................., providing ................................................. 
................................................................................................service to BHEL,  

hereby undertake to comply with the following in line with information security policy of 
BHEL, 

 

• To maintain confidentiality of documents & information used during the execution 
of the contract. 

• The documents & information shall not be revealed to or shared with third party in 
a manner which is detrimental to the business interest of BHEL, 

 
 
 

(                                 )   (    ) 
                                     
M/s BHEL,       M/s.............................  
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ANNEXURE - C 
 

ANALYSIS OF SIMILAR JOBS EXECUTED / IN PROGRESS 
 

S. No. Agency by 
whom 

awarded 

Location 
of Project 

Particulars 
of work 

awarded 

Scope of 
work & 
tonnage 

Date of 
award 

Contract 
value 

1 2 3 4 5 6 7 
For BHEL 
For Others 

      

%age 
work 

completed 
and due 
date for 

completion 

Date of 
completion 

if job is 
already 

over 

No. of 
skilled / 

unskilled 
workers 
deployed 
at peak 

No. of 
Engrs. & 

supervisors 
deployed 
at peak 

Details of major T&P 
like cranes, Tractor 
Trailors, winches, 

welding M/cs  
excavators,dumpers 
batching plants etc 

supplied 

Consuma
bles by 
whom 

By 
contractor 

By other 
agency 

8 9 10 11 12 13 14 

 
 
 
 
 
 
 
 
 
 
 

      

 
 
 

(SIGNATURE OF TENDERER) 
WITH STAMP 
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ANNEXURE - D 
 
 

DECLARATION SHEET 
 
 
I, __________________________________________ hereby certify that, all the 

information and data furnished by me with regard to this Tender Specification 

No._____________________________________ true and complete to the best of my 

knowledge.  I have gone through the specification, conditions and stipulations in detail 

and agree to comply with the requirements and intent of specification.  

 

I, further certify that I am the duly authorised representative of the under mentioned 

tenderer and a valid power of attorney to this effect is also enclosed. 

 
 
 
Tenderer's Name & Address 
 
 
 
 
 
Authorised representative's signature with name and address. 
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ANNEXURE - `E' 

 
 

CHECKLIST AND SCHEDULE OF GENERAL PARTICULARS 
 
 
NOTE : Tenderers are requested to fill in the following details and no column should 
be left blank 
 
 

1 Name and address of the tenderer  

2 Telegraphic/ telex address  

3 Phone No.  (Office) / Fax No.  

4 Name & designation of the official of the 
tenderer to whom all the references shall 
be made. 

 

5 Tenderer's proposal No.  & date  

6 Whether EMD submitted (By cash/ bank 
draft)     

by.......... 

7 Validity of offer/ rates quoted for six 
months from the date of opening of 
tender 

Yes/No 

8 Financial Status as per Clause 11.1 (in 
the format  as per Annexure-A) 

Yes/No 

9 Income tax Clearance certificate as per 
Clause 11.2, Details of PAN, VAT/ Sales 
tax registrations 

Yes/No 

10 Details of experience as per clause 11.3 
(in the format as per Annexure-C) 

Yes/No 

11 Attested copy of power of attorney as 
per clause 11.4 

Yes/No 
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12 Details about type of the firm as per  
clause 11.5 

Yes/No 

13 Declaration sheet as per clause 11.6 (in 
the format as per Annexure-D) 

Yes/No 

14 Details of PF no. (as per Cl 11.9) Yes/No 

15. Non-Disclosure agreement as per 
Annex-J 

Yes/No 

16. Month wise manpower deployment plan 
as per Annex-H 

Yes/No 

17. Status of T & Ps  and month wise T & P 
deployment plan as per Annex-I 

Yes/No 

 
 
 
 
Date ___________ (SIGNATURE OF TENDERER) 
WITH STAMP 
 
 
 
 
WITNESS 
(SIGNATURES WITH FULL PARTICULARS) 
 
 
1. 
 
 
 
2. 
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     ANNEXURE - F 
CONTRACT AGREEMENT 

(To be issued on non- judicial stamp paper of appropriate value) 
 

Agreement No and Date   ____________________________________ 
Name of the Work    ____________________________________ 

____________________________________ 
Name of the Contractor with 
full address     ____________________________________ 

____________________________________ 
Value of work awarded   ____________________________________ 
 
Letter of Intent No and Date   ____________________________________ 
 
Scheduled Commencement Date  ____________________________________ 
Scheduled Completion Date   ____________________________________ 
 
THIS AGREEMENT MADE THIS _______DAY OF____________20_____ between 
BHARAT HEAVY ELECTRICALS LIMITED (A Government of India 
Enterprise) a Company incorporated under the Companies Act, 1956, having its 
Registered Office at BHEL House, Siri Fort New Delhi- 110049 (herein after called 
BHEL) of the ONE PART.  

AND 
M/S _____________________________________________________________ 
__________________________________ (hereinafter called the `Contractor') of the 
SECOND PART. 
 
WHEREAS M/s ------------------------------------------------------------------------------state that 
they have acquired and possess extensive experience in the field of ------------------------
--------------------------------------------------------------------------------- 
And Whereas in response to an Invitation to Tender No. ------------------------ issued by 
BHEL for execution of ---------------------------------------------------------- the contractor 
submitted their offer  No.----------------------------------dated ----------------------------And 
whereas BHEL has accepted the offer of the Contractor on terms and conditions 
specified in the Letter of Intent No.------------------------------dated ------------read with the 
references cited therein. 
 
THIS AGREEMENT WITNESSES AND it is hereby agreed by and between the parties 
as follows: 
 
1.    That the contractor shall execute the work of -------------------------------------and 

more particularly described in Tender Specification No --------------------including 
Drawings and Specifications (hereinafter called the  said works) in accordance 
with and subject to terms and conditions contained in these  presents, 
instructions to Tenderers, General Conditions of Contract, Special Conditions, 
Annexures, Letter of Intent dated -------------and such other instructions, 
Drawings, Specifications given to him from time to time by BHEL. 

 
 
2.    The Contractor is required to furnish to BHEL Security deposit in the form of cash/ 

approved securities/ Bank  Guarantee valid upto ----------------- for a sum of Rs.----
--------------------- towards satisfactory performance and completion of the 
Contract. 
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3.     The Contractor has furnished a Bank Guarantee bearing no.-----------------dated ---
--------------for a sum of Rs.------------------executed by -------------------------------------
------------- in favour of BHEL towards Security Deposit valid upto --------- 

OR 
 
        The Contractor has furnished to  BHEL an initial Security Deposit of Rs.-------------

---in the form of cash / approved Securities/ B.G No.------------------ dated -----------
- for Rs.------------executed by ----------------------------------- in favour of BHEL valid 
upto -------------- and has agreed for recovery of the balance security deposit by 
BHEL @ 10% of the value of work done from each running bill till the entire 
Security Deposit is recovered. 

 
OR 

 
The contractor has furnished to BHEL an initial Security Deposit of  Rs.-----(Rs.---
-------- vide Bank  draft No.----------------dated ---------------and by adjusting EMD of 
Rs.----------submitted vide Bank draft No.------------------- dt.---------) and has 
agreed for recovery of balance Security  Deposit by          BHEL @ 10% of the 
value of work done from each running bill till the entire security deposit is 
recovered.  

  
4.  The Contractor hereby agrees to extend  the validity of the Bank Guarantee for 

such further period or periods as may be required by BHEL and if the Contractor 
fails to obtain such extension(s) from the Bank, the Contractor, shall pay forthwith 
or accept recovery of Rs.--------- from the bills in one installment and the 
contractor further agrees that failure to extend the validity of the Bank Guarantee 
or failure to pay the aforesaid amount in the manner specified above shall 
constitute breach of contract. In addition to above, BHEL shall be entitled to take 
such action as deemed fit and proper for recovering the said sum of Rs.--------. 

 
OR 
 

In case the contractor furnishes the bank guarantee at a later date the contractor 
hereby agrees to extend the validity of bank guarantee for such further period  or 
periods as may be required by BHEL and if the contractor fails to obtain such 
extension(s) from the bank, the contractor shall pay forthwith or accept recovery 
of the amount of bank guarantee given in lieu of security deposit from the bills in 
one installment and the  contractor further agrees that failure to extend the 
validity of bank guarantee or failure to pay the aforesaid amount in the manner 
specified above shall constitute breach of contract.  In addition to above, BHEL 
shall be entitled to take such action as deemed fit and proper for recovering the 
said sum. 
 

5.    That in consideration of the payments to be made to the Contractor by BHEL in 
accordance with this Agreement the Contractor hereby covenants and  
undertakes with BHEL that they shall execute, construct, complete the works in 
conformity, in all respects, with the terms and conditions specified in this 
Agreement and the documents governing the same. 

 
6.  That the Contractor shall be deemed to have carefully examined this Agreement 

and the documents governing the same and also to have satisfied himself as to 
the nature and character of the Works to be executed by him. 

 
7.    That the Contractor shall carry out and complete the execution of the said works 

to the entire satisfaction of the Engineer or such other officer authorised by 
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BHEL, within the agreed time schedule, the time of completion being the essence 
of the Contract. 

 
8.   That BHEL shall, after proper scrutiny of the bills submitted by the Contractor, pay 

to him during the progress of the said works such sum as determined by BHEL in 
accordance with this Agreement. 

 
9. That this Agreement shall be deemed to have come into force from ------- the 

date on which the letter of intent has been issued to the Contractor. 
 
10.   That whenever under this contract or otherwise, any sum of money shall be 

recoverable from or payable by the Contractor,  the same may be deducted in 
the manner as set  out in the General Conditions of Contract or other conditions 
governing this Agreement. 

11.  That all charges on account of Octroi, Terminal and other taxes including sales tax 
or other duties on material obtained for execution of the said works shall be borne 
and paid by the Contractor. 

 
12.  That BHEL shall be entitled to deduct from the Contractor's running bills or 

otherwise Income Tax under Section 194 (C) of the Income Tax Act, 1961. 
 
13.  That BHEL  shall be further entitled to recover from the running bills of the 

Contractor or otherwise such sum as may be determined by BHEL from time to 
time in respect of consumables supplied by BHEL, hire charges for tools and 
plants issued (Where applicable) and any other dues owed by the Contractor. 

  
14. That it is hereby agreed by and between the parties that non- exercise, 

forbearance or omission of any of the powers conferred on BHEL  and /or any of 
its authorities will not in any manner constitute waiver of the conditions hereto 
contained in these presents and the liability of the Contractor with respect to 
compensation payable to BHEL or Contractor's obligations shall remain 
unaffected. 

 
 
15.  It is clearly understood by and between the parties that in the event of any conflict 

between the Letter of Intent and other documents governing this Agreement, the 
provisions in the Letter of Intent shall prevail.  

 
16.  The following documents 
 
1.  Invitation to Tender No---------------------------------------------------------------- 
     and the documents specified therein. 
2. Contractor's Offer No------------------------------------------------------------------  
     dated-----------------. 
3.  _________________________________________________________ 
 
4.  _________________________________________________________ 
 
5.  _________________________________________________________ 
 
6.  Letter of Intent No___________________________________ 
    dated____________. 
7.  _________________________________________________________ 
 
     shall also form part of and govern this Agreement. 
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IN WITNESS HEREOF, the parties hereto have respectively set their signatures in the 
presence of 
 
 
WITNESS        (CONTRACTOR) 

(to be signed by a person holding 
1.              a valid Power of Attorney) 
 
 
2. 
 
 
WITNESS      (For and on behalf of BHEL) 
 
1. 
 
 
2. 
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Annexure-G 
 

 

PROFORMA FOR SECURITY DEPOSIT BANK GUARANTEE  
 

 

This deed of Guarantee made this ............................day of ...................... two 
thousand and .............. by ...........................(Bank)  herein after called the " The 
Guarantor" ( which expression shall unless repugnant to the context or meaning 
thereof be deemed to include it's successors and assigns ) in favour of M/s Bharat 
Heavy Electricals Limited ( A Govt. of India Undertaking) a company incorporated 
under the Companies Act, 1956, having it's registered office at BHEL House , Siri Fort, 
Asiad, New Delhi- 110049 through it's unit at Jagdishpur, distt, C.S.M Nagar( UP) 
herein after called " The Company" ( which expression shall unless repugnant to the 
context or meaning thereof by deemed to include it's successors and assigns) 

 
 WHEREAS ................................................................(herein after referred to as 
the Contractor) have entered into contract arising out of Letter of Intent no. 
........................ dt.....................( herein after referred to as "the contract")  for the 
construction of .............................. with the company. 
 
 AND WHEREAS the contract inter-alia provides that the contractor shall furnish 
to the company a sum of Rs.................................( Rupees 
....................................................................) towards security deposit for due and 
faithful performance of the contract in the form and manner specified therein . 
 
 AND WHEREAS the contractor has approached the Guarantor and in 
consideration of the arrangement arrived at between the Contractor and the 
Guarantor, the Guarantor has agreed to give the Guarantee as hereinafter mentioned 
in favour of the company. 
 
 The Guarantor do hereby guarantee to the company the due and faithful 
performance, observance or discharge of the Contract by the contractor and further 
unconditionally and irrevocably undertake to pay to the Company without demur and 
merely on a demand, to the extent of Rs.....................( 
Rupees...........................................................................................) against any claim by 
the company on them for any loss , damage, costs, charges and expenses caused to 
or suffered by the company by reasons of the contractor making any default in the 
performance, observance or discharge of the terms, conditions, stipulations or 
undertakings or any of them as contained in the contract. 
 
 The decision of the company whether any default has occurred or has been 
committed by the contractor in the performance, observance or discharge of any of the 
terms, conditions, stipulations or undertakings or any one of them as contained in the 
contract and/ or as to the extent of loss, damage, costs, charges and expenses caused 
to or suffered by the company by reason of the contractor making any default in the 
performance, observance or discharge of any of the terms, conditions, stipulations or 
undertakings or any one of them shall be conclusive and binding on the Guarantor 
irrespective of the fact whether the contractor admits or denies the default or questions 
the correctness of any demand made by the company in any Court, Tribunal or 
Arbitration proceedings or before any other Authority. 
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 The company shall have the fullest liberty without affecting in any way the 
liability of the Guarantor under this Guarantee, from time to time to vary any of the 
terms and conditions of the contract or extend time of performance by the contractor or 
to postpone for any time and from time to time any of the powers excercisable by it 
against the contractor and either enforce or forebear from enforcing any of the terms 
and conditions governing the contract or securities available to the company and the 
Guarantor shall not be released from it's liability under these presents by any exercise 
by the company of the liberty with reference to the matters aforesaid or by reasons of 
time being given to the contractor or any other forbearance act or commission on the 
part of the company or any indulgence by the company to the contractor or any other 
matter or thing whatsoever which under the law relating to surities would, but for this 
provision have the effect of so  releasing the Guarantor from it's liability under this 
guarantee. 
 
 The Guarantor further agrees that the Guarentee herein contained shall remain 
in full force and effect during the period that would be taken for the performance of the 
contract and it's claim satisfied or discharged and till the company certifies that the 
terms and conditions of the contract have been fully and properly carried out by the 
contractor accordingly discharges this Guarantee, subject however, that the company 
shall have no claim under this Guarantee after....................  i.e, ( the present date of 
validity of Bank Guarantee unless the date of validity of this Bank Guarantee is further 
extended from time to time, as the case may be ) unless a notice of the claim under 
this Guarantee has been served on the Guarantor before the expiry of the said period 
in which case the same shall be enforceable against the Guarantor not withstanding 
the fact that the same is enforced after the expiry of the said period. 
 
 The Guarantor undertakes not to revoke this Guarantee during the period it is 
in force except with the previous consent of the Company in writing and agrees that 
any liquidation or winding up or insolvency or dissolution or any change in the 
constitution of the contractor or the Guarantor shall not discharge the Guarantor's 
liability hereunder. 
 
 It shall not be necessary for the company to proceed against the contractor 
before proceeding against the Guarantor and the Guarantee herein contained shall be 
enforceable against them not withstanding any security which the company may have 
obtained or obtain from the Contractor shall at the time when proceedings are taken 
against the Guarantor hereunder be outstanding or unrealized. 
 
 Notwithstanding anything contained herein before, our liability under the 
Guarantee is restricted to Rs ............................ ( 
Rupees.............................................................................................). Our guarantee 
shall remain in force un till..........................., i.e, ( the present date of validity of Bank 
Guarantee unless the date of validity of this Bank Guarantee is further extended from 
time to time ) unless a claim or demand under this guarantee is made against us on or 
before............................we shall be discharged from our liabilities under this 
Guarantee thereafter. 
 
 Any claim or dispute arising under the terms of this document shall only be 
enforced or settled in the courts having jurisdictions at Jagdishpur, Distt. Sultanpur 
(U.P.) only. 
 
 The Guarantor hereby declares that it has power to execute this guarantee and 
the executants have full powers to do so on behalf of the Guarantor. 
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 IN WITNESS whereof the ..........................................................................(Bank) 
has hereunto set and subscribed it's hand the day, month and year first, above written, 
 
 
 
 
 
        Signed for and on behalf of 
the Bank 
 
        ( Signatory 
No,..................................) 
 
 
WITNESSES 
 
1. Name and Address 
 
 
 
 
2.  Name and Address 
 
 
 
Notes: 
1. The above BG shall be executed on the non-judicial stamp papers of adequate 

value procured in the name of the bank in the state where the bank is located. 
2. The above BG is required to be sent by the executing bank directly to BHEL at the 

address where tender is submitted/ accepted under seal cover. 
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         Annexure- H 

 

 

MONTHWISE MANPOWER DEPLOYMENT PLAN 
 

 

S.NO. Category     No. of persons                                       Months  

                               available on rolls      (indicate No. of persons to be deployed in each month) 

                               of the organization  ------------------------------------------------------------------- 

 

     Ist 2
nd

 3
rd

 4
th
 5

th
 6

th   
and so on 

 

 

1. 

 

2. 

 

3. 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 
 

 

 

Total 

 

 

 

 

 

 

 

 
    
 (Signature of tenderer) 
                   With Stamp 
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          Annexure- I 
 

 

 

 

(A) STATUS OF TOOLS & PLANTS : 

 

 

S.No. Name of      Quantity Registration No    Documents          Present      Quantity to  

             Equipment    Owned wherever               enclosed for           Location    be deployed 

applicable            proof of                                    for this job 

                             ownership             

 

 

 

 

 

 

 

 

 

 

 

 

 

 

(B) MONTHWISE T&P DEPLOYMENT PLAN 

 

 

S.NO.  Description of                                           Months  

T & P                                    (indicate No. to be deployed in each  month)                                  

----------------------------------------------------------------------------------------------- 

 

     Ist 2
nd

 3
rd

 4
th
 5

th
 6

th   
and so on 

 

 

1. 

 

2. 

 

3. 
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ANNEXURE- “J” 

 

CERTIFICATE OF DECLARATION CONFIRMING THE KNOWLEDGE OF SITE 

CONDITIONS 

 

 

We………………………………………………………………………………………………

…………….. here by declare and confirm that we have visited the project site under 

the subject namely,……………………………………………………………………..and 

acquired full knowledge and information about the site conditions, wage structure, 

industrial climate and total work involved. We further confirm that the above 

information is true and correct and we will not raise any claim of any nature due to 

lack of knowledge of site condition. 

 

 

 

 

 

       Tenderers Name and Address 

 

 

 

 

Date: 

(Signature of Tenderer) 

                   With Stamp 

 

 

 

 

 

 



General Conditions of Contract  Section II-GCC-WC 

 Page 61 of 62 

 

         ANNEXURE- “K”

  

Details of court cases pending against BHEL 

 

Certified that following court cases are pending against BHEL unit as per the details 

hereunder- 

 

S.No. Name of BHEL Unit Details of  Contract Period   Contract   Name of 

work  

undertaken From      To           No.          Court 

 

1. 

2. 

3.   

 

 

 

 

 

 

 

 

 

It is also certified that, in addition to above, M/s ……….. ………………have never 

been debared / prohibited for execution of any work with any office / unit of BHEL 

 

 

 

(Signature of tenderer) 

                With Stamp 
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        ANNEXURE- L 
 
 

LIST OF BANKS 
 
 

1. State Bank  of India. 
2. ABN AMRO BANK N.V. 
3. Bank of Baroda 
4. Canara Bank 
5. CITI Bank N.A. 
6. Deutsche Bank AG 
7. HDFC Bank Ltd 
8. ICICI Bank Ltd 
9. IDBI Ltd 
10. Punjab National Bank 
11. Standard Chartered Bank 
12. State Bank of Hyderabad 
13. State Bank of Travancore 
14. The Hongkong and Shanghai Banking Corporation Ltd. 


