
SIGNATURE  OF THE APPLICANT 

To              E  FORMAT 
THE PURCHASE / CONTRACT EXECUTING AGENCY / BHEL 
 
ACCEPTANCE FOR  ELECTRONIC FUND TRANSFER / RTGS TRANSFER  

 
01 Name & Address of the 

Supplier / Sub-contractor 
 

02 VENDOR CODE assigned by 
BHEL 

 

 Details of Bank Account: 
   

03 NAME & ADDRESS OF THE 
BANK  

04 NAME OF THE BRANCH  

05 BRANCH CODE  

06 MICR CODE   
 

        

07 ACCOUNT NUMBER  

08 TYPE OF ACCOUNT  CURRENT A/C       /     OD     /      CASH 
CREDIT 

09 BENEFICIERY’S NAME  

10 IFSC CODE OF THE BRANCH 
 

           

11 EMAIL  ID  

12 TELEPHONE/MOBILE NO.  
 

CERTIFICATE 
I / We hereby agree to receive the payments due from BHARAT HEAVY ELECTRICALS 
LIMITED by the National Electronic Funds Transfer and/or   RTGS Transfer mode by credit   
to my / our above mentioned Bank Account.  I / We also agree that payments made to the 
above mentioned Account is a valid discharge of the liability of Bharat Heavy Electricals 
Limited.    I / We also agree to bear the applicable Bank Charges for the above mode of 
transfer.   A copy of the cheque leaf/cancelled cheque leaf of  the  above account  is 
sent  herewith. 
 

 
AUTHORISED  SIGNATORY  WITH  NAME SEAL 

 
Banker’s  Certification 

 
We confirm that we are enabled for receiving RTGS and NEFT credits and we               further 
confirm that the account number of ____________________________________ ____ 
____________________________ (name of account holder), the signature of the authorized 
signatory and the MICR and IFSC codes of our Branch mentioned   above are correct. 
 
 
PLACE:                                                                                    (Manager / Officer’s)             
DATE  :                                                         Signature Under Bank stamp and Name Seal 

                                                                              With  Membership No. 

                                                                     (Telephone / Mobile No.                         ) 

Forwarded  to  Accounts Dept. 
We  confirm  the  above  details  are  verified  with  the  records  available with  us. 
 
Signature of the BHEL Executive with Name Seal (Operating the Contract/Services) 
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Bharat Heavy Electricals Limited 
High  Pressure  Boiler  Plant 

Tiruchirappalli – 620 014.  India 
Civil Engineering Department (Township) 

 
                                                                                  
 
 
 
 
 
 

 
TENDER  DOCUMENT  (QUALIFICATION BID) 

 
 
Name of work  

 
:

 
Providing loft at Quarters. 
 

Value of work : Rs. 25.30  Lakh 
 

Tender Notice No. : Township 05 /  10 
 

Tender Schedule No. : T  21  / 10 
 

Period of Contract : 3 Months 
 

Issued to :   
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BHARAT   HEAVY ELECTRICALS LIMITED 
TIRUCHIRAPPALLI – 620 014 

 
CIVIL ENGINEERING DEPARTMENT (TOWNSHIP) 

 
BHE: CP: TS No :                                                              June , 2010                               
 
 
To 
 
 
The Tenderer 
 
Dear Sirs, 
 
Sub: Providing loft at Quarters. – reg. 
 
Ref:  1. Tender Notice No. Township -  05 / 10 
            2. Tender Schedule No. T -  21  / 10 

 
***** 

  
Please find enclosed / attached non-transferable tender document 

containing  I) Qualification bid consisting of Preamble, Specifications, General 
Conditions of Contract, Norms for Qualification and Qualification Pro forma ii) Price 
bid consisting of Preamble, Bill of Quantities, Schedule A,B,C,D&E  to offer your 
most competitive rates for all the items    
Tender for the work should be submitted in a sealed cover consisting of 
three inner sealed covers such as I) EMD cover ii) Qualification bid cover & 
iii) Price bid cover, all superscribing the name of work, tender schedule 
number, the contents etc.  

 
1) EMD cover shall contain requisite EMD in the form of DD. Tenderers who 

had already remitted one time EMD should furnish the details of cash receipt 
No ._____   dt. _______, on the top of EMD cover. Tender without EMD / 
without reference to one time EMD will be summarily rejected and the 
respective qualification bid shall not be opened.   
 
In case of tender documents downloaded from website, tender shall 
accompany the tender cost of Rs.750/- in the form of Demand Draft (separate) 
in addition to the EMD amount in the form of Demand Draft. 
 
All Demand Draft shall be drawn in favour of BHEL, Trichy payable at 
Tiruchirappalli. 
 

2) Qualification bid cover shall contain duly filled in qualification bid document 
signed by the tenderer in all the pages with documentary evidences for pre-
qualification such as experience, value of work executed in the similar nature 
of work, etc.  Any bid without proper documentary evidence for pre-
qualification shall not be considered for further evaluation. 

 
3) The Price Bid cover shall contain price bid document duly filled in and signed 

by the tenderer in all the pages.  The tenderer has to quote most 
competitive   rates for all the items in the Bill of Quantities from page 
No.15 to  16  of Price Bid. 
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The completed qualification bid and price bid along with requisite EMD of 
Rs.60,000/- for the work in the form of Demand Draft in favour of BHEL, Trichy 
shall reach the office of the undersigned on or before 12.07.2010 at 09.30 hrs.     
EMD in any other form will not be accepted.  The qualification bid will be opened 
on the same day at 10.00 hrs. In case of opening day falls on holiday or 
happened to be declared as a holiday, the receipt and opening of the tender shall 
automatically fall on the same timing of the next working day. Date and time of 
opening of the Price Bid shall be intimated only to the bidders those who have 
qualified after evaluation of the qualification bid.  You / your authorized 
representative may participate in the tender opening. 

 
 Clarification if any, can be obtained contacting following phone No. 0431 – 

2573705 Fax No. : 0431 – 2520333. 

 

Kindly acknowledge the receipt of the entire set of tender document.   
 
 
Thanking you, 
 

Yours faithfully 
For and on behalf of  

BHARAT HEAVY ELECTRICALS LIMITED, 
 
 
 

             MANAGER  /  PLANNING  
Civil Township 
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BHARAT   HEAVY ELECTRICALS LIMITED 

TIRUCHIRAPPALLI – 620 014 
 

CIVIL ENGINEERING DEPARTMENT (TOWNSHIP) 
 

PREAMBLE 
      

The scope of work is for Providing loft at Quarters, in BHEL Township, Tiruchy. 
 
01. The tender value excludes cost of cement, reinforcement steel & structural steel which will be 

supplied if necessary by BHEL at Stores at free of cost. Other free issue materials by BHEL are 
indicated in Schedule B of the Price bid document. 
 

02. Time is the essence of the contract.  Being a time bound  project, the contractor should make 
all efforts to complete the work in time.  Even though the overall completion period is indicated 
as 3 months, the works shall be completed progressively and handed over as per agreed split 
up schedule. 
 

03. The tenderers are advised to keep in mind that the work is to be carried out in the  occupied 
quarters with the least disturbance to the occupants. The contractor is required to plan 
accordingly so that the total work in a quarter is completed on the same day including removal 
of debris .. Further the contractor on completion of work shall collect the feedback slip from the 
occupant and submit the same to the department the following day. 

 
04. The following eligibility criteria shall be complied to fulfill the Qualification Bid:-  

  
a) Tenderer should have separate Registration Code No. for EPF, ESI , PAN & New 

Service Tax Regn No. Proof of having submitted IT return for the last three years, Profit & 
Loss account and balance sheet certified by the auditor.  

 
b) Average annual financial turnover of similar works in the last three years should be 30% 

value of respective work . 
 

c) During last seven years should have successfully completed works either  
 
i) Three similar works each not less than 40% value of respective work . 
or 
 ii) Two similar works each not less than 50% value of respective work. 
or 
 iii) One similar work not less than 80% value of respective work. 
 

d) Solvency certificate from the banker (within six months) shall be produced for at least 
40% value of respective work  . 

 
05.  The works executed in the own name of the tenderer only will be considered for eligibility 

criteria. 
 
06.  Dissimilar / irrelevant works will not be considered for eligibility criteria.  
 
07.  Documentary evidences (Xerox copies - attested) for turnover, works experience, EPF, ESI 

,PAN, Sales Tax registration & Service Tax registration  etc., all as indicated & required in the 
tender document should be furnished without which it will not be taken into account. 

 
 08.      The value of turnover and the value of similar works mentioned above exclude cost of cement, 

reinforcement steel and structural steel. However if the turnover value furnished by the tenderer 
includes  above materials, then the tenderer has to furnish the cost of the same separately. If it 
is not furnished, the material cost will be presumed as follows: -      
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      Civil & structural works combined                                       -  50 % 
     Civil works alone                                                                -  35 % 
      Structural works including cloaking items                            -  70 % 
      Other minor maintenance works                                          -  20 % 

 
09.  The norms for qualification with prescribed score is attached in the Qualification Bid Document. 

Evaluation will be done accordingly. Minimum score required for qualification is 60. 
 
10. Agencies who had already been qualified and enlisted by BHEL under various money category 

can obtain. tender document for the eligible value of work   after paying  the cost of tender 
document.   They may submit the tender document duly signed in all pages and no  evaluation 
for qualification  is required for  them. 

 
11. Tender Value is only approximate and liable for variation without entitling the tenderer to any 

compensation, till the total value of contract vary by more than 20% (twenty percentage). 
    

12. Quoted rate shall be firm throughout the contract period  of 3 months  or till completion of work 
and  no  cost escalation is allowed on any account. 

 
13.  The item rate offered is for finished item of works and shall provide for the complete cost 

towards fuel, tools, tackles, plant & machinery, temporary works, labour, materials, levies, 
taxes, transport, lay-out, repairs, rectifications, maintenance till handing over, supervision, 
labour colonies, establishment, services, roads, revenue expenses, overheads, profits & all 
other incidentals etc., complete.  However if the service tax is applicable for this contract 
work  including free issue materials incorporated in the work, the same will be 
reimbursed on production of valid document proof for having paid service tax by the 
contractor. 

 
14. Some changes are likely in the quantities furnished as well as in the layout, design and 

specifications of the work.  The rates quoted shall be deemed to be inclusive of all such 
contingencies. 
 

15.  Usually, working hours are limited to day time only.  In emergency cases to carryout works 
during nights, it may be done so with the specific prior permission of BHEL. In such case, it is 
to be carried out in the presence of BHEL officials or their authorized persons. 

 
16. The work shall be carried out as per drawings released then and there, Civil Engineering 

Department Work & Safety procedure, AWS / BIS specifications, standard code of practice and 
as per the instructions of Engineer-in-charge.  The brief description of items of work is given in 
the bill of quantities provided in the Price Bid. Tenderer has to quote rates both in figures 
and in words for all the items given in the Bill of Quantities provided in the Price Bid. 
(From page No. 15  to 16). 

 
17.  For any item of work not covered in Bill of Quantities, the rate will be arrived at based on the 

conditions given in BHEL General Conditions of Contract in force. 
 
18.   The contractor has to furnish the security deposit, as per Clause 13 of Tender Notice, 

attached in the Price Bid if the work is awarded.   Further  the contractor has to furnish 
50 % of security deposit before signing of agreement and  commencement of work. 

 
19.  The contractor has to execute any item of work irrespective of the quantity available in the 

tender without any reservation / extra cost till the contract value does not vary more than 20%.   
 
20. Since the responsibility for the quality, workmanship and accuracy of any work being carried 

out under this contract lies with the contractor, the contractor should ensure that no work is 
done without the presence of contractor’s representative at the work spot.  The contract should 
arrange for surveying construction site at his own cost. 

 
 
 
.     
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21.  The decision of Engineer-in-charge shall be final and binding on the contractor regarding 
clarification of items in this tender schedule. 

 
22. The works contract to be entered into with the successful tenderer will be governed by the 

BHEL Revised General Conditions of Contract in force. 
 

23  The contractor shall strictly adhere to various labour laws in force. 
 
24. The contractor has to submit the organization chart of their set up for the  works and any 

change thereafter in the organization set up shall have the prior approval of BHEL. 
 
25 The contractor should submit the programme for the completion of work and the list of 

machineries and site personnel to be deployed for the work along with tender. 
 
26.  The contractor should establish his own site office, fabrication yard, handling facility,., for which 

vacant land will be allotted on specific request for which the rent will not be collected. 
 
27. The contractor is required to carry out construction activities as directed by the department 

officials.  It is required to engage certain minimum strength of staff for effective supervision of 
works as indicated below:   
 
Site in-charge / Construction Manager     - 1 No. 
Civil Engineer (Graduate in Civil Engineering)              - 1 No.  
Supervisor/Engineer (Diploma Holder)                 -            2 Nos. 

 
 In addition to the above, Quantity surveyors have to be engaged to prepare measurements and 

submit the bills. 
 
28. Adequate number of Quality Engineer and qualified Safety Engineer should be deployed at site.    
 
29.  To safeguard the persons working at height in roof, wall etc., sufficient number of Industrial 

Safety nets shall be provided at tenderer’s cost in appropriate level and locations.  The working 
hand including Supervisors, Engineers should wear the personal protective items and safety 
measures such as helmets, safety belts, shoes, etc., before entering into working place. 

 
30. The tenderer has to deploy adequate labour of required categories such as Unskilled, Skilled, 

Mason, Carpenter, Plumber, Welder, Fitter, Mistry, Technically experienced, etc. so as to 
execute the works simultaneously in all areas of work.   The Technical persons with experience 
shall have to produce valid certificate for verification. 

 
31. Expertised labour only to be engaged for specialized items of work like laying of ceramic tiles, 

marbles, cuddapah slabs, granite slabs and false ceiling, partition, wall paneling, architectural 
finishing etc. and work experienced persons shall be engaged for fabrication, water supply, 
railway track laying and aligning works, sewerage system work, etc. 

 
32. The contractor shall follow norms of BHEL security system for movement of men & materials 

within the complex. 
 
33. Separate non-technical persons should be engaged for arranging daily gate passes for labours 

and vehicles entry in all the gates of Factory / Township Complex. 
 
34..  The tenderer shall carry out health performance test at his cost for all the workmen engaged  in 

the work through a registered medical practitioner and produce certificate on demand.     
 
35. It shall be the responsibility of the contractor to see that the workmen do not utilize the 

departmental canteen facilities.  Contractor has to make his own arrangements to provide 
refreshment for the workmen. 

 
36.. All the works shall be executed as per the standard specifications as provided in TNBP / BIS. 
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37. All the materials to be used in the work and the nature of work shall conform to the respective 
TNBP & BIS and National Building Organisation, Standard Specifications forming part of "ALL 
INDIA STANDARD SCHEDULE OF RATES" specifications and shall be got approved by the 
Engineer-in-charge before actual incorporation in the work. 
 

38 All materials brought by the Contractor for incorporation in the work shall be got inspected and 
approved by the Engineer-in-charge before they are incorporated in the work. 

   
39. The contractor should use only the materials of brand and quality as approved by BHEL. 
 
40 All materials and consumables brought by the contractor should have manufacturer’s 

certificate. 
 
41. All tools and plants including jack hammer with silencer  & bits, rock drilling machine, etc., 

required for all the works covered under this contract will have to be brought by the contractor.   
 
42. All safety measures are to be followed during execution of work, particularly during blasting and 

only licensed blaster should be engaged for this purpose.  Sufficient care shall be taken by the 
contractor during excavation to avoid damages to the buried pipe lines, cables and other 
infrastructure like railway lines if any etc. Controlled blasting including muffling can be carried 
out with prior permission from safety department. 

 
43. Contractor’s materials and tools & plants shall have to be brought inside factory / Township 

with proper invoice / voucher and make necessary entry in the security gate.  They should 
maintain proper record for tools and plats, materials, etc., brought inside.  

 
44. The contractor should extend fullest co-operation with the third party agencies engaged, if any 

by BHEL,  to adhere the Quality Control Procedures ensuring quality. 
 
45. The contractor should extend full co-operation to the other contractors who may be doing other 

works in the same areas to enable them to execute their portions of work without any delay or 
difficulty. 

46. With regard to specifications not covered by the General and Special Conditions of Contract, 
those contained in the Tamil Nadu Building Practice Standard Specifications or other 
specifications approved by Bharat Heavy Electricals Limited, shall apply. 

 
47. On the written request from the contractor Water required for the work may be provided by this 

organization at only one point at the site of the work at free of cost. In case of failure of water 
supply, the Contractor will have to make his own arrangements for water without any extra 
claims until supply is restored. BHEL does not accept any liability whatsoever for non-supply or 
delay in the supply of water under any circumstances. The contractor shall ensure that there is 
no wastage of water as otherwise  water supply  will be stopped at contractor’s risk and cost. 

 
48. On the written request from the contractor, Electrical energy required for the work may be given  

by this organization at any one point at the site of work at free of cost. BHEL does not accept 
any liability whatsoever for non-supply, delay in supply or failure of supply of electrical energy.  
Contractor shall ensure that there is no wastage of electrical energy as otherwise supply will  
be stopped at contractor’s risk and cost.  The contractor shall make leak proof / fire proof shed 
and provide control panel board of required capacity and lay the required cables at their own 
cost for further distribution. 

  
49. Purchase preference policy if applicable will be extended to CPSE bidders subject to other 

terms & conditions as provided in the office memorandum issued by DPE.  The tenderer has to 
furnish copy  of Government circular for claiming purchase preference. 

 
50.  Tenderers are requested to furnish the duly filled in E format attached as separate sheet along 

with a cancelled cheque leaf to accept Electronic fund transfer / R T G S transfer for any 
payment from BHEL, Trichy. 

 



CONTRACTOR                                                               ACCEPTING  OFFICER 8

51. The contractor is required to carry out the work inside the occupied quarters with least 
disturbance to the occupant and the total work in the quarters is to be completed on the same 
day. The contractor is required to inform the occupant atleast one day in advance, plan the 
work accordingly and collect the feedback slip from the occupant immediately on satisfactory 
completion of the work.    

 
52. Bank Guarantee format can be obtained after award of work in case of successful tenderer.  
 
53. No advance / mobilization advance will be given. 
 
54. LD / Penalty clause is applicable as per General Conditions of Contract in force.  
 
55. BHEL reserves its right to reject a tender due to unsatisfactory past performance in the 

execution of a contract at another project/unit awarded against a different Tender. 
 
56.  BHEL reserves its right to accept/reject any or all the tenders without assigning any reasons.  
 
57. Also BHEL reserves its right to finalize the contract through reverse auction for which only 

qualified tenderers will be provided with necessary documents containing reverse auction rules, 
terms and conditions for this purpose. 
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REVERSE AUCTION 
 
 BHEL reserves the right to go for a Reverse Auction (RA) instead of Opening the submitted sealed 
bid, which will be decided after technical evaluation. Information and general terms and conditions 
governing RA are given below. 
 
 GENERAL TERMS AND CONDITIONS OF RA 
 
 Against this tender for the subject work/system with detailed scope of work as per tender 
specifications, BHEL may resort to “REVERSE AUCTION PROCEDURE” i.e., ON LINE BIDDING ON 
INTERNET.  
 

1. For the proposed reverse auction, technically and commercially acceptable bidders only shall 
be eligible to participate.  

 
2. BHEL will engage the services of a service provider who will provide all necessary training 
and assistance before commencement of on line bidding on internet.  

 
3. BHEL will inform the vendor in writing in case of reverse auction, the details of Service 
Provider to enable them to contact & get trained.  

 
4. Reverse Auction rules like event date, time, Start price, bid decrement, extensions etc. also 
will be communicated through service provider for compliance.  

  
5. Vendors have to fax the Compliance form in the prescribed format (provided by Service 
provider) before start of Reverse auction. Without this, the vendor will not be eligible to 
Participate in the event.  

 
6. BHEL will provide the calculation sheet (e.g., EXCEL sheet) which will help to arrive at “Total 
Cost to BHEL” like Taxes and Duties, Freight charges, Insurance and loading factors (for non-
compliance to BHEL standard Commercial terms & conditions) for each of the vendor to enable 
them to fill-in the price and keep it ready for keying in during the Auction.  

 
However if the service tax is applicable for this contract, the same will be reimbursed on 
production of valid document proof for having paid service tax by the tenderer.  

 
7. Reverse auction will be conducted on scheduled date & time.  

 
8. At the end of Reverse Auction event, the lowest bidder value will be known on the network.  

 
9. The lowest bidder has to Fax the duly signed Filled-in prescribed format as provided on 
case-to-case basis to BHEL through Service provider within 24 hours of Auction without fail.  

 
10. Any variation between the on-line bid value and the signed document will be considered as 
sabotaging the tender process and will invite disqualification of vendor to conduct business with 
BHEL as per prevailing procedure.  

 
11. In case BHEL decides not to go for Reverse Auction procedure for this tender enquiry, the 
Price bids and price impacts, if any, already submitted and available with BHEL shall be 
opened as per BHEL‟s standard practice.  

 
12. BHEL reserves the right to negotiate if need be, with the “L1” vendor of the Reverse Auction  
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Force Majeure clause:  If at any time during the continuance of this contract the performance in whole 
or in part by either party of any obligations under this contract shall be prevented or delayed by reason, 
of any war, hostilities, acts of the public enemy, civil commotion, sabotage, fires, explosions, epidemics, 
quarantine, restrictions or acts of GOD (hereinafter referred to as events) then provided notice of 
happening of any such events is given by either party to other within twenty one days from the date of 
occurrence thereof neither party shall reason of such events be entitled to terminate this contract nor 
shall either party have any such non performance and delay is resumed as soon as practicable after 
such events has come to an end or ceased to exist. If the performance in whole or part of any obligation 
under this contract is prevented or delayed by reason or any such event claims for extension of time 
shall be granted for period considered reasonable by  BHEL subject to prompt notification by the 
tenderer to BHEL of the particulars of the events and supply to the BHEL if required of any supporting 
evidence. Any waiver of time in respect of partial installment shall not be deemed to be a waiver of time 
in respect of remaining deliveries. 
 
  The correspondence exchanged against the tender from both tenderer and BHEL through 
email are considered as valid document legally though it is not signed. It is treated as valid 
confirmations made on behalf of the respective company and very much comes under the legal ambit of 
the business transaction and hence it is binding on both the parties to the business. 
  
  Any transaction pertaining to the tender from both the parties of business done round the clock 
irrespective of the office or business hours of the companies, are valid legally and binding on both the 
parties. This applies to the extent only in such cases where deadline time for transaction is not 
specifically declared by either or both the patties to the business. 
 
  In case Letter of Intent (LOI) is issued through email, the PC generated time and date of mail 
shall be construed as the official time and date of release of LOI. In as much as this date is within the 
last date of validity given by the bidder the LOI is said to have been issued within the validity period and 
shall be biding on both the parties to the business. 
 
  Tenderers participating in the tender should declare in their technical bid that whether they 
have been black-listed / kept on hold for a specified period / given Business holiday for a specified 
period by any Public sector undertaking or Government departments. The reasons for such action with 
details and the current status of such hold shall be clearly furnished to BHEL. If no such details are 
mentioned in the offer then it will be construed that the subject bidder is not under any such hold. But at 
a later date if it comes to the notice of BHEL about any such hold under enforcement on the subject 
bidder, BHEL will have every right to reject the offer of such vendors at any point of time and also under 
any stage of the finalisation of the subject tender irrespective of the status of the subject bidder in that 
tender. Such bidders will not be permitted to participate in the further tender proceedings and will be 
communicated suitably. They will not be also considered for any on going tenders even if participated 
till the hold is officially lifted and confirmed in writing. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



CONTRACTOR                                                               ACCEPTING  OFFICER 11

  
 

GENERAL AND SPECIAL CONDITIONS OF CONTRACT 
 

GENERAL CONDITIONS 
 
 

1. No night work  will be permitted without the written permission of the Engineer – in – charge. 
 
2. Items of work other than those mentioned in the Bill of Quantities (Tender Schedule) attached 

hereto will be carried out at the rates to be fixed by this organization as per relevant clauses of 
the General Conditions of Contract. 

 
3. (a)  On the written request from the contractor Water required for the  work may be provided 

by this organization at only one point at the site of the work at free of cost. In case of 
failure of water supply, the Contractor will have to make his own arrangements for water 
without any extra claims until supply is restored. BHEL does not accept any liability whatsoever 
for non supply or delay in the supply of water under any circumstances. The contractor shall 
ensure  that there is no wastage of water otherwise supply of water, is liable to be stopped at 
contractor’s risk and cost. 

 
(b) On the written request from the contractor Electrical energy required for the work may 
be provided by this organization at any one point at the site of work at free of cost. BHEL 
does not accept any liability whatsoever for non-supply, delay in supply or failure of supply of 
electrical energy.  Contractor shall ensure that there is no wastage of electrical energy 
otherwise supply is  liable to be stopped at contractor’s risk and cost. 

 
4. Permission  for erection of temporary work sheds etc., at site will have to be obtained from 

BHEL  in writing in advance.  
 
5. The works contract to be entered into with the successful tenderer will be governed by the 

BHEL revised General Conditions of Contract in force. 
 
6. The successful tenderer / Contractor shall observe all safety regulations and take necessary 

safety precaution as called for under the “BHEL General Conditions of Contract and Safety 
Precautions” enclosed herewith. 

 
7. In all matters of dispute, the decision of the General Manager, Bharat Heavy Electricals Ltd., 

Tiruchirappalli – 620 014. shall be final and binding on the tenderer / contractor. 
 
8. Some changes are likely in the quantities furnished as well as in the layout, design and 

specifications of the work. The rate quoted  shall be deemed to be inclusive of all such 
contingencies. 

 
9. All the materials to be used in the work and nature of work shall conform to respective TNBP, 

IS and National Buildings Organisation Standard Specifications and shall be got approved by 
the Engineer – in – charge before actual incorporation in the work 
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SPECIAL CONDITIONS OF CONTRACT 

 
1. All materials brought by the Contractor for incorporation in the work shall be got inspected and 

approved by the Engineer-in-charge  before they are incorporated in the work 
 
 
2. The Manager / Civil or his duly authorized representative shall have all reasonable times 

access to Contractor’s premises of work and shall have the power at all the reasonable times to 
inspect  and test any portion of the work or examine the materials and workmanship of the 
structures during their manufacture and test. The contractor shall give due notice in writing to 
the Inspecting Engineer of BHEL when the materials supplied  to be incorporated in the work 
are ready for Inspection and test. No material shall be incorporated in the work until the 
inspecting Engineer certified in writing that such materials have been inspected and approved 
by him. 

 
 
3. The Contractor shall closely scrutinize all the drawings issued in connection with the work by 

this organization and bring to the notice of the Engineer-in-charge if any discrepancies, 
omissions in the drawings before undertaking the actual work pertaining thereto. 

 
 
4. The contractor should submit in advance every fortnight a detailed programme of work to be 

undertaken from time to time strictly in conformities  with the “Time and Progress Chart” 
covering the entire  constructed work and reschedule them wherever necessary during the 
progress of the work so as to achieve the target set.  Periodical progress  reports of every 
fortnight should also  be furnished by the Contractor regarding the collection of materials issued 
and to be issued from BHEL Stores and other relevant information as asked for by the 
Engineer-in-charge and other BHEL Officers-in-charge of the work. 

 
 
5. The contractor should extend full co-operation to the other contractors who may be doing other 

works in the same areas to enable them to execute their portions of work without any delay or 
difficulty. 
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GENERAL SAFETY PRECAUTIONS TO BE FOLLOWED AT WORK SITE DURING 
EXECUTION 
 
 
The following safety measures should be strictly  adhered to during execution of works at sites. 
 
 
1.  Providing the working platform with toe board  and handrail for continuous working at heights. 

2.  Providing safety belt and life line at all times for men working at heights. 

3.  Providing dust or fume respirator in places where dust and fume concentration exists. 

4.  Providing goggles and welding screens. 

5.  Providing acid and alkali  proof rubber gloves for handling acid and alkali and chemical which 

are corrosive. 

6. Providing rubber gloves for working on electrical works. 

7.  Ensuring proper  lashing of the components while being transported in vehicles. 

8.  The vehicles must have side supports or have body to support the materials conveyed. 

9.  The materials should not  be allowed to extend or overflow the sides of the vehicles. 

10. Materials should not be allowed to overhang from the rear edge of the body of the vehicle. 

11. Driver of the vehicle must possess license. 

12. Vehicle must not be overloaded  prescribed limits. 

13. Red flags and lights for parts projecting from the body of vehicle must be provided. 

14. The speed restrictions within the factory premises must  be strictly adhered to. 

15. The gas cylinders must be always handled on trolleys or kept tied down not in use. They should 

never be rolled as Roller for conveying. 

16. Cylinders should not be used without regulators. 

17. All excavations must be barricaded and red lamps  must be provided. 

18. All electrical connections must be properly earthed. 

19. No work should be taken up for execution inside shop floor, without obtaining necessary work 

permit. 

20. Providing helmet, safety belt, etc., for high level work and sufficient number of Industrial Safety 
nets at appropriate level to safeguard the persons working at high level particularly nin trusses, 
girders, roofing etc., of industrial and high roof buildings. 

 

21. The contractor should maintain a register regarding the driver license particulars. 

22. All personal  protective equipment conform with standard specification as per the details given 
in the code of conduct. 

 
Contractor including their sub contractors, agents and labour engaged on the work  are required to 
scrupulously adhere to the safety regulations, safety precautions and measurers. Any violation thereof 
will invite punitive action being taken against them. Also contractors with frequent violations of safety 
regulations will not be entrusted with further  work in this organization. 
 
 
 
 



 14
  

CONTRACTOR                                                             ACCEPTING OFFICER 
 

 
SAFETY PRECAUTIONS TO BE OBSERVED WHILE TRANSPORTING MATERIALS 

 
 
I.  VEHICLE  
 
 
1. Vehicles carrying material should have proper registration documents and must  be produced on 

demand by our Security Staff. 
 
2. The light on right side, i.e., over the drivers cabin shall be in working  condition. 
 
 
3. Both  the head lights as well as park lamps must be in working conditions. 
 
 
 
II. MOVEMENT OF VEHICLE  
 
 
1. The vehicle should not travel at more than 20 km.ph in our premises. 
 
 
2. The Driver of the vehicle must possess heavy duty licence and produce  on demand by the Security 

Staff. 
 
 
3. Vehicles carrying inflammable liquids in the tank containers should have grounding chain or the tank 

should be coated with insulating material also to avoid Static Electricity. 
 
 
4. In road junctions, speed breakers and railway crossing, the speed should be lowered and vehicle 

should proceed cautiously. 
 
 
5. The driving should ‘KEEP TO THE LEFT’ at all places. 
 
 
6. The vehicle should not be parked in road which could obstruct the vehicular  traffic. 
 
 
7. No person other than driver should be allowed to sit or stand on the prime mover or trailer. 
 
 
8. The vehicle should pass only through the approved routes. Short cuts should be forbidden. 
 
 
9. There must be a safe distance behind another moving truck. 
 
 
10. The driver should avoid making quick starts, jerky stops or quick turns at excessive speed. 
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III  SHIPPING 
 
1. Strong side supports should be  provided on both  sides of  the trailer.   The side supports  should  

be fixed  in such a way that  it cannot be removed even temporarily. 
 
 
2. Adequate  packing must be given for  easy slinging operation. The packing materials should  be 

good enough to withstand the load. 
 
 
3. The stacking of loads in the truck should be evenly placed. The load should not be heaped together 

or dumped over the  chassis. 
 
 
4. The loaded materials should be fastened tightly with ‘WIRE ROPE’.   Manila rope or coir rope should 

not at all be used. There must be side packing such as gunny or rubber tyre between the sharp 
edge of the job and wire rope in order to avoid  cut in the wire rope. 

 
 
5. There must be minimum two fastenings and  it should be more in case of lengthier loads. 
 
6. The wire rope  should be in sound conditions i.e, there should not be links, knots or bristles etc., 
 
 
7. The wire rope ends should  be clamped with ‘U’ clamps. 
 
 
8. The load on the truck should not be beyond its standard capacity. The carrying capacity must be 

clearly marked on the trailer also. 
 
 
9. The loose pieces should be bundled before loading on the truck. 
 
10. There must be red flags or red lamps for the lengthy loads which extend beyond chassis. 
 
11. The load should  not be over  hanging more than 3 ft. from the end of the body. 
 
12. The materials should not be stacked too high to avoid hitting against live electric lines. 
 
13. While transporting the scraps, there must be wire knitting cover to prevent falling of scrap. 
 
 
IV GENERAL 
 
The vehicles should not be moved directly inside the production building in case the materials are to be 
unloaded there. But the vehicle should be parked outside the building and the driver should ascertain the 
passage as well as the unloading points with the help of shop officials. This will avoid  the congestion of 
blocking of traffic in the gangway. 
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 TERMS AND CONDITIONS REGARDING COMPLIANCE WITH 
VARIOUS LABOUR LAWS BY THE CONTRACTORS FOR BHEL 
 
1. The Contractor shall not employ in connection with  the work any person who 

has not completed 18 years of age. 
 
2. The Contractor shall in respect of labour employed by him either directly or 

through subcontractors, comply with or cause to be complied with the following 
statutory provisions and rules and in regard to all matters provided therein. 

 
a) The Contract Labour (Regulation & Abolition) Act 1970  and the related 
Tamil  

Nadu Rules. 
b) The Minimum Wages Act 1948 and the related Tamil Nadu Rules. 
c) The  Payment of Wages Act 1936 and the related Tamil Nadu Rules. 
d) The Factories Act 1948 and the related Tamil Nadu Rules. 
e) The Employee’s Provident Fund & Miscellaneous Provisions Act 1952. 
f) The Employees State Insurance Act 1948. 
g) The Workmen Compensation Act 1923. 
h) The Industrial Disputes Act 1947. 
and any other  law or modifications to the above or  to the Rules made 
thereunder from time to time. 

 
REGISTRATION AND LICENSING 
 
3. Every Contractor shall register his name with the Welfare Section of BHEL 

before taking up the work awarded to him by giving the following information and 
getting a Code Number :  

 
a) The Name of the Contractor 
b) Nature of Contract Work 
c) Period of work 
d) Number of maximum labour employed by him on any one day 
e) License No. & Date (Applicable in case of contractor employing 20 or    

more workers)  
f) Whether enrolled for PF, ESI, etc., and enrolment No. 

 
This information is called for, for the purpose of informing the Inspectorate of 
Factories whenever  they call for information regarding contracts. 

 
4. The Contractor employing 20 or more workmen is required  to obtain license  

from the authorities ( The Deputy  Chief  Inspector of Factories / Assistant  
Commissioner of Labour as the case may be ). The license shall be amended 
and / or renewed wherever, there is  an increase in the workmen employed by 
him  or in the event of contract being extended or renewed. The Contractor shall 
inform the licence number to the BHEL Management before taking up the work. 

 
5. The Contractor (Licensed or unlicensed) shall promptly furnish every information 

and document required by BHEL authorities for the purpose of fulfilling their 
obligations as Principal Employer and / or Occupier of the Factory and shall 
render all necessary assistance for the same. 

 
WAGES 
 
6. The Contractor shall pay wages to the workmen employed by him at the rate 

which shall not be less than the minimum wages applicable under Law from time 
to time. 
 

7. The Contractor shall fix wage periods in respect of which wages shall be  
payable. No wage period  shall exceed one month. 
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8. The Contractor shall ensure payment of wages to the contract labour employed 
by him within three days from the end of wage period in case the wage period is 
one week or a fortnight and in all other cases before 10th day  of the following 
month. 

 
9. All Payment of wages shall be made on working days at the work site and during 

the working time and on date notified in advance. In case the work is completed 
before the expiry of the wage period final payment shall be made within 48 hours 
of the last working day. 

 
10. Where the employment of any worker is terminated by or on behalf of the 

Contractor, the wages earned by him shall be paid before the expiry  of the 
second working day  from the day on which his employment is terminated. 

 
11. Wages due to every worker  shall be paid to him direct or to the person 

authorized  by him in this behalf. All wages shall be paid in current coin or 
currency in both. 

 
12. The Contractor shall ensure the disbursement of wages in the presence of such 

authorized representative of BHEL Management. 
 
13. The above payment shall be verified by the authorized officer / representative of 

BHEL with the following  certificate of the payment sheet “Certified that  the 
amount shown in Column No…….…. has been paid to the workmen concerned 
in my presence on ………..at……………. 

 
14. A certificate of payment shall be furnished in duplicate  by the Contractor to the 

Engineer in charge each month in Form ‘A’. 
 
15. A notice showing  the wage period and the place and time of disbursement of 

wages shall be displayed at the place of work and a copy to be sent to the 
Welfare Department by the Contractor under acknowledgement. 

 
16. Notices showing the rate of wages, weekly rest  days, hours of work, wage 

period, date of  payment of wages, names and addresses  of the Inspector 
having jurisdiction, the date of unpaid wages shall be displayed  in Tamil and 
English in conspicuous  places at the establishment and  at work site by the 
Contractor. The Contractor shall inform  the BHEL Management every month the 
details of contract labour  engaged  for contract in this following form :  

 
a) Serial Number 
b) Location 
c) Period of work 
d) No. of contract labour engaged during the month 
e) No. of days worked 
f) No. of men worked 
g) Wages paid to workers 

  
The above statement shall be furnished to BHEL Management at the end of 
every month. 

 
REGISTERS AND RECORDS AND COLLECTION OF STATISTICS 
 
17. The following documents / formats  under Contract Labour ( Regulation & 

Abolition ) Act 1970 and Tamil Nadu Rules  thereunder shall be maintained by 
each contractor. 

 
a) Register  of persons employed by the Contractor 
b) Employment Card 
c) Service Certificate 
d) Muster Roll, Wage Register, Deduction Register, Wage slip, Overtime 

Register, Register of  Fines, Register  of Advances etc., 
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18. The Contractor shall display the abstract of the Contract Labour 

(Regulation&Abolition )  Act and the Rules  thereunder both in English and 
Tamil. 

 
19. Half yearly Return shall be sent by the Contractor in duplicate to the Licensing 

Officer. 
 
20. The Contractor shall submit the returns required under the Contract Labour 

(Regulation & Abolition ) Act 1970 periodically to BHEL Management. 
 
21. The Contractor shall without fail give upto date information in writing of the 

attendance of the workers  employed by him. 
 
22. The Contractor shall ensure that his workers keep and produce their 

Employment Card when coming to duty and take them back when leaving duty. 
 
23. All the above registers and records shall be preserved in original  for a period of 

three years. All the registers, records and notice maintained under the Act and 
rules shall be produced on demand  by Inspector or any authority under the Act. 

 
WORKING HOURS AND WORKING CONDITIONS 
 
24. No worker shall be required or allowed to work on Sunday unless he has or will 

have a holiday on anyone of the three days before or after the said day. 
 
25. The Contractor shall inform BHEL Management in the prescribed form details of 

the contract workers scheduled to work on Sunday, the day of rest and also 
indicate the substituted holiday in lieu thereof. This shall be intimated two days in 
advance before his workmen are booked for work  on Sunday. 

 
26. The contract labour working  for more than nine hours in any day or for more 

than 48 hours in any week shall be paid wages at the rate of twice  the ordinary 
rate of  wages in accordance with the provisions of Sections 59 of the Factories 
Act 1948. 

 
27. The Contractor  shall provide  all safety devices and personal protective 

equipment to his workmen at his own cost and shall ensure  that his workmen 
wear / use such devices or equipment provided to them while doing the work 
and there should not be any relaxation on this. 

 
28. The Contractor shall give four paid National  Holidays  to his workers, viz., 26th 

January, 1st May,  15th August and 2nd October. 
 
29. The Contractor shall ensure that his workmen vacate the premises after the shift 

is over. 
 
30. The Contractor shall give leave with wages to his workmen who have worked for 

a period of 240 days or more in the Factory premises during a calendar year.  
This leave shall be allowed during the subsequent calendar year at the rate of 
one day for every 20 days of work performed by the worker during the previous 
calendar year.  The worker whose services commences on a day other than the 
first of January shall be entitled to leave with wages at the above rate (One day 
for every 20 days of work) only if he had worked for a minimum of 2 /3 of the 
total  number of days in the reminder of the calendar year. This leave will be 
admissible only during the subsequent calendar year. 

 
31. No woman worker shall be required or allowed to work in the Factory except 

between the hours of 6.00 A.M. and 7.00 P.M. 
 



 19
  

CONTRACTOR                                                             ACCEPTING OFFICER 
 

32. The Contractor shall comply with the provisions relating to Welfare and Health 
facilities as  provided in the Contract Labour (Regulation and Abolition) Act 1970 
read  with the Tamil Nadu Contract Labour Rules 1975. 

 
NOTICE OF ACCIDENTS 
 
33. Not withstanding anything contrary to this, in the event of accident the contractor 

shall be required to fill injury  report and submit the Engineer in charge 
immediately and ensure  the compliances of ESI / Workmen’s compensation Act, 
Factories Act and Rules made thereunder. He shall also maintain  a register of 
accident as per the Act. 

 
34. The Contractor shall get the contract  labour engaged by him insured under  

Workmen’s Compensation policy from General  Insurance Corporation of India 
before actually starting the work of contract.  The insurance coverage should be 
for the entire period of Contract. The Contract shall comply with the provisions of 
the Workmen’s Compensation Act 1923. (This should be read in conjunction with 
the provisions of ESI Act )  

 
COVERAGE UNDER THE ESI ACT / PF AND MISCELLANEOUS PROVISIONS ACT 
 
35. The contractor shall ensure that all his workmen are covered under the 

Employee’s State Insurance Act and produce to BHEL such Registration 
Number / Enrolment Number before executing the contract work. 

 
36. The Contractor shall regularly pay the amount of contribution. i.e., employer’s  

contributions as well as employees’ contribution pursuance of the above scheme 
as fixed from time to time. The Contribution payable presently is 1.75% wages to 
be recovered from his workmen and 4.75% of wages to b e contributed by the 
Contractor. Contributions recovered from employee and contribution made by 
the contractor may be rounded to the next higher multiples of five paise. 

 
37. The Contractor shall take note of any amendment that may be brought forth in 

the above contribution rate and act accordingly. 
 
38. The contractor shall ensure that his workmen are covered under the EPF & 

Miscellaneous Provisions Act 1952 and accordingly produce to the BHEL 
Management the registration / enrolment number before awarding of contract 
work.  As per the existing provisions every worker shall be entitled and required 
to become a member of the fund. The employee’s contribution payable at 
present is 12% of wages which will be recovered by the contractor from the 
wages of his workmen and the contractor should pay equal contribution. The 
contractor is also liable to pay any administrative charges in this behalf that may 
be decided  from time to time. It will be the responsibility of the contractor to 
ensure such contribution payable in respect of workmen employed through sub-
contractors also. 

 
39. The Contractor shall take note of any amendment in the rate of contribution 

payable under the scheme from time to time. 
 
40. The Contractor shall within seven days of the close of every month submit to 

BHEL a statement showing  the amount of contribution payable / paid  for 
employees engaged by him or  through him and shall also furnish to BHEL such 
information as Principal Employer is required  to furnish under the provisions of 
the ESI Act and PF as well as the schemes made thereunder to the authorities 
concerned. 
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41. Whenever any sum of money is found to be recoverable from or payable  by the 

contractor under the above Act, the sum shall be deducted from any sum that 
may be due or which at any time thereafter may become due to the Contractor 
under this contract or under any other  contract or from his security deposit.  In 
case the recoveries are not sufficient to satisfy the claim, the contractor shall pay  
the balance thereof on demand.  In case any recoveries are made under this 
clause from security deposit, the contractor shall immediately thereafter  pay 
such further sums as may be required to replenish the shortage caused by such 
recoveries in amount of security deposit. 

 
42. The Contractor shall abide by all the labour and other laws applicable to contract 

labour / worker under this contract  and shall at all times keep BHEL indemnified 
against all loses, claims, prosecutions under any law. 

 
43. In case of non-compliance of any of the provisions of the Acts and in case BHEL 

having complied with the same, BHEL will be entitled to recover the same from 
the contractor / sub-contractor. 

 
44. Non-exercise  of any of the powers  or rights available to BHEL  hereunder or 

under any law, shall not in any way  operate as waiver thereof. 
 

Note :  The Specimen forms for the following are available in BHEL. 
 
 
1)  Form ‘A’  - Payment Certificate 
 
2) Form IV   - Application for License 
 
3) Form XIII  - Register of Workmen employed by contractor 
 
4) Form XIV  - Employment Card 
 
5) Form XV  - Service Certificate 
 
6) Form XVI  - Muster Roll 
 
7) Form XVII  - Register of wages 
 
8) Form XIX   - Wage slip 
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GENERAL CONDITIONS OF CONTRACT FOR LUMPSUM, ITEM RATES AND 

PERCENTAGE CONTRACT 
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CHAPTER- I 
 

1. DEFINITIONS 
 
In these General Conditions of Contract, the following terms shall have the meaning 
hereby assigned to them except where the context otherwise requires:- 
 

a) The “CONTRACT” means the documents forming the tender and acceptance 
thereof, together with all documents referred to therein including General and 
Special Conditions of Contract, Schedules ‘A’, ‘B’, ‘C’, ‘D’, ‘E’, and  / or General 
Summary attached to the form of tender, the Bharat Heavy Electricals Limited, 
Schedule of Rates as amended  and in force the Specifications and the 
Drawings.  All these documents as applicable taken together shall be deemed to 
form one Contract and shall be complementary to one another. 

 
b) The “TENDER DOCUMENTS” means the form of Tender the applicable 

Schedules ‘A’, ‘B’, ‘C’, ‘D’, ‘E’, and  / or General Summary, General and Special 
Conditions of Contract and the Specification and / or Drawings as given to 
Contractors on payment for the purpose of preparing their tenders. 

 
c) The “WORK” means the work described in the tender documents in individual 

work orders and/or accompanying Drawings and Specifications as may be 
issued from time to time to the Contractor by the Engineer–in– charge within the 
powers conferred upon them, including all modified or additional works and 
obligations to be carried out either at the site or at any Factory Workshop or 
other place as required for the performance of the Contract. 

 
d) The “SITE” means the lands and/or other places on, in into or through which the 

work is to be executed under the Contract or any adjacent land, path or street 
which may be allotted to or used for the purpose of carrying out the contract. 

 
e) The “CONTRACTOR” means the individual, firm or Company, whether 

incorporated or not undertaking the work and shall include the legal personal 
representatives of such individuals or the persons composing the firm or 
Company, or the successors of the firm or Company and the permitted assigns 
of such individual or firm or Company. 

 
f) The “ Engineer–in–charge” means the Engineer who is incharge for the works 

referred. 
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CHAPTER II 
 

SCOPE OF CONTRACT 
 
2.  Heading to the Contract: 
 
 The heading to these conditions shall not effect the interpretation thereof. 
 
3. Contract Documents 
 

The Accepting Officer shall furnish to the Contractor on demand “FREE OF 
COST” three copies of signed drawings and one copy of the signed agreement 
comprising of preamble to agreement, General and Special Specifications, 
Schedule ‘A’, ‘B’, ‘C’, & ‘E’, etc., (but excluding General Conditions of Contract 
and Drawings) and three copies of all further drawings issued during the 
progress of work. 

 
 
 

However, for any additional copies of the agreement or drawings required by the 
Contractor the same will be supplied on payment at the specified cost. 
 
The Contractor shall keep one copy of all the Drawings and the Specifications at 
the site and the Engineer-in-charge or his representative shall have access to 
them at all reasonable times.  
 
None of these documents shall be used by the contractor for any purpose other 
than that of this contract. 
 
The Contractor shall take necessary steps to ensure that all persons employed 
on any work in connection with this contract have noticed that the Indian official 
Secrets Act 1923 (XIX of 1923) applies to them and shall continue so to apply 
even after the execution of such works under the contract. 
 

4. Works to be Carried Out    
 

The Contract shall, except as provided under Schedules ’B’ and ‘C’ include all  
labour, materials, tools, plants equipment and transport which may be required 
in preparation for, and in the entire execution and full completion of the work.  
Schedule ‘A’ shall be deemed to have been prepared in accordance with good 
practice and recognized principles and unless otherwise stated, the descriptions 
given therein shall be held to include waste on materials carriage and cartage, 
lead, return of empties, hoisting, setting, fitting in position and all other labour 
necessary in and for the entire execution and full completion aforesaid.  Any 
error in description or quantity in schedule ‘A’ or any omission there from shall 
not vitiate the Contract or release the Contractor from the execution of the whole 
or any part of the work comprised therein according to the Drawings and 
Specifications, or from any of his obligations under the Contract.  The insertion 
of the name of any firm of suppliers in the Tender Documents is for the purpose 
of obtaining a particular class or quality of materials or workmanship but the 
articles or materials specified may be obtained from any other firm subject to 
prior written approval of the Engineer – in – charge. 
 
In the case of a discrepancy between Schedule ‘A’ the specification and  / or the 
Drawing, the Accepting Officer shall be the sole deciding authority as to which 
shall prevail and his decision shall be final and conclusive.  If neither Drawings 
nor Specifications contain any mention of minor details of construction, which in 
the opinion of the Accepting Officer whose decision shall be final and conclusive, 
are reasonable and obviously and fairly intended for the satisfactory completion 
of the work, such details shall be provided by the Contractor without any extra 
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cost as if they were specially mentioned and shall be deemed to be included in 
the contract. 
 
The contractor will be deemed to have satisfied himself as to the nature of the 
site, local facilities of access and all matters affecting the execution and 
completion of the work.  No extra charges consequent on any mis-understanding 
in these respects or otherwise will be allowed. 

 
5. Provisional Items 
             The full amount of provisional lumpsums and the value annexed to each 

provisional item inserted in the tender documents shall be deducted from the  
contract sum and the value of work ordered and executed thereunder shall be  
ascertained by measurement or valuation as for deviations. 
 
No work under these items is to be begun without instructions in writing from the 
Engineer-in-charge. 
 
The extent of quantities or items described as “Provisional” shall not be held to 
guarantee or limit the amount and description of the work to be executed by the 
contractor either in respect of the items concerned or the work as a whole. 
 
No addition or deduction shall be made by the Contractor to the amount of the 
provisional lumpsums as included in the tender documents. 

 
6. Deviations 

The contractor shall not make any alteration in addition to or omission from the 
work as described in the tender documents except in pursuance of the written 
instructions of the Engineer-in-charge.  No such deviation from the work 
described in the tender documents shall be valid unless the same has been 
specifically confirmed and accepted by the Accepting Officer in writing and 
incorporated in the contract. 
 
The Accepting Officer may deviate either by way of addition or deduction, from 
the work so described, provided that the contract sum be not thereby varied on 
the whole by more than the percentage set out in the tender documents.  The 
value of all addition and deductions will be added to, or deducted from the 
contract sum.  Whenever the Accepting Officer intends to exercise such a right, 
his intention shall specify the deviations which are to be made, the lumpsum 
assessment or the proposed basis of payment, the extra time allowed, if any, 
and the date for completion of the entire contract. 
 
Any objection by the Contractor to any matter concerning the order shall be 
notified by him in writing to the Engineer-in-charge within Seven days from the 
date of such order, but  under no  circumstances  shall  the work be stopped 
(unless so ordered by the Engineer-in-charge) owing to differences or 
controversy that may arise from such an objection. In the absence of such a 
notification of objection by the contractor, he will be deemed to have accepted 
the order and the conditions stated therein.  In the event of the contractor failing 
to agree with the Engineer-in charge regarding the terms of the proposed 
deviation, the objection shall be referred to the Project Manager whose decision 
shall be final conclusive and binding on the Contractor. 
 

7. Time 
             Time is the essence of the contract and is specified in the tender document or in 

each individual Work Order.  
 
As soon as possible after the contract is let or any substantial Work Order is 
placed and before work under is to begin, the Engineer-in-charge and the 
Contractor shall agree to a Time and Progress Chart.  The Chart shall be 
prepared in direct relation to the time stated in the Tender Documents or the 
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Work Order for the completion of the individual items there of and/the contract or 
order as a whole.  It shall indicate the forecast of the dates for the 
commencement of the various trade processes or sequences of the work, and 
shall be amended as may be required by agreement between the Engineer-in-
charge and the Contractor within the limitation of the time imposed in the Tender 
Documents or  Order 
 
In the absence of any specific Time and Progress chart to be agreed to between 
the Contractor and the Engineer–in–charge, the contractor shall ensure and 
maintain uninterrupted progress of the work such that the entire work shall be 
completed within the time imposed in the Tender Documents or Order and that 
the proportion of work completed upto any time in relation to the entire work to 
be under the Contractor Order shall not be less than the proportion that the time 
elapsed bears to the total time of completion provided in the Tender Documents 
or Order. 
 
The contractor shall suspend the execution of the work, or any part or parts 
thereof whenever called upon in writing by the Engineer–in–charge to do so, and  
 
 
 
shall not resume work thereon until so directed in writing by the Engineer –in–
charge.  The Contractor will be allowed an extension of time for completion not 
less than the period of suspension.  However, no other claim in this respect for 
compensation or otherwise however will be admitted.  Provided the cause for 
suspension is not attributable to any default on the contractor’s part to proceed 
with or fulfill the contractual obligations.  This may also be extended to allow for 
alteration of work made by the deviation order. 

 
8. Stores and Materials 

The Contractor shall, at his own cost and expense, provide all materials required 
for the works, other than those listed in Schedule ‘B’, which are to be supplied by 
Bharat Heavy Electricals Limited.  All materials to be supplied by the Contractor 
shall be of the best kind as described in the specifications and the Contractor 
shall, if requested by the Engineer–in–charge, furnish proof to the satisfaction of 
the Engineer-in-charge, that the materials so comply with the specifications. 
 
The contractor shall, at his own expense and without delay, supply samples of 
materials proposed to be used in the execution of the work for approval of the 
Engineer–in–charge, who may reject the materials not corresponding either in 
quality or character to the approved samples. 

 
In the case of stores provided under Schedule ‘B’ the Contractor shall bear the 
cost of loading, transporting to site, unloading, storing under cover as required 
assembling and jointing the several parts together as necessary and 
incorporating or fixing these stores materials in the work, including all 
preparatory work of whatever description as may be required, and of closing, 
preparing, loading and returning empty cases or containers to the place of issue 
without any extra charges. 

 
9. Delay and Extension of Time: 
 
 if, in the opinion of Engineer–in–charge the work is delayed: 
  
 i)   by reason of abnormally bad weather,  OR 
 
 ii)  by reason of serious loss or damage by fire, OR 
 

iii)  by reason of Civil commotion, local combination of workmen strike   or  
lockout, affecting any of the trades employed on the work OR. 
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iv)  by delay on the part of the agency or tradesman engaged by BHEL in  
executing  work not forming part of this contract, OR   

v)  by reason of any other cause which in the absolute discretion of the 
Engineer–in–charge is (when he is the Accepting Officer of the Contract) 
beyond the   Contractor’s  reasonable  control, than in such case the 
Accepting Officer on the recommendation of the Engineer-in-charge (or 
higher authority) may make fair and reasonable extension in the 
completion dates of the individual  items of work or the contract as a 
whole.  Such extension which will be communicated to the Contractor by 
the Engineer–in–charge in writing shall be final and binding on the 
Contractor.  No other claim in this respect for compensation or other–
wise howsoever is admissible. Upon the happening of any such event 
causing delay, the Contractor shall immediately given notice thereof in 
writing to the Engineer-in-charge but shall nevertheless use constantly 
his best endeavour to prevent or make good the delay and shall do all 
that may reasonably be required to the satisfaction of the Engineer–in–
charge to proceed with the work. 

 
10. Patent Rights: 

The Contractor shall fully indemnify B.H.E.L or the agent, servant, or employee 
of B.H.E.L against any action, claim or proceeding relating to infringement or the 
use of any patent or design or any alleged patent or design rights, and shall pay 
any royalties which may be payable in respect of any article / or part there of 
included in the contract.  

 
In the event of any claims being made or action brought against B.H.E.L or any 
agent, or servant or employee of BHEL in respect of matters aforesaid the 
Contractor shall immediately be notified thereof for taking necessary action 
provided that payment of  indemnity shall not apply when such infringement has 
taken place in complying with the specific directions issued by the BHEL but the 
Contractor shall pay any royalties payable in respect of any such use. 

 
11. Octroi and Other Duties: 

All charges on account of Octroi, Terminal or Sales Tax and/or other duties on 
material obtained for the work (excluding materials provided by B.H.E.L on 
payment) shall be borne by the contractor. 

 
12. Royalties: 

Royalties fixed from time to time as per prevalent local rules will be recovered for 
materials, which the Contractor may be allowed to remove from quarries situated 
on land which is in charge of the B.H.E.L authorities. 

 
13. Plant and Equipment: 

The Contractor, shall at his own expense, supply all tools, plant and equipment 
(here-in-after referred to as T & P) required for the execution of the contract 
other than those listed in Schedule ‘C’ which subject to their availability may be 
hired by B.H.E.L., to the Contractor or issued free for use in the execution of the 
work as specified in Tender Documents. 

 
14. Assignment or Transfer of Contract: 

The Contractor shall not, without the prior written approval of the Accepting 
Officer, assign or transfer the Contract or any part thereof, or any share, or 
interest therein to any other person.  No sum of money which may become 
payable under the Contract shall be payable to any person other than the 
Contractor unless the prior written approval of the Accepting Officer to the 
assignment or transfer of such money is given. 
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14. (a)  Sub Contract: 
 
The Contractor shall not sub–let any portion of the Contract without the prior 
written approval of the Accepting Officer. 

 
15. Compliance to Regulations and Bye Laws: 
 

The Contractor shall conform to the provision of any statute relating to the work 
and regulations and bye-laws of any local authority and of any water and lighting 
Companies or Undertakings with whose system the work is proposed to be 
connected.  He shall, before making any variation from the drawings or the 
specifications that may be necessitated for such connections give the Engineer– 

 
in– charge notice, specifying the variation proposed to be made and the reasons 
there for and shall not carry out any such variation until he has received 
instructions from the Engineer–in–charge in respect thereof.  The contractor 
shall be bound to give all notice required by Statute Regulations or Bye-laws as 
aforesaid and to pay all fees, and taxes payable to any authority in respect 
thereof. 
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CHAPTER III 

 
PERFORMANCE OF THE CONTRACT 

 
16. Security Deposit 
 
16.1 Security Deposit should be collected from the successful tenderer.  The rate of 

Security   Deposit will be  as below: 
 

Upto    Rs. 10 lakh   10% 
 
Above Rs. 10 lakh upto Rs.50 lakh   1 lakh + 7.5% of the amount Exceeding  

Rs.10 Lakh 
 

Above Rs. 50 lakh 4 lakh + 5 % of the amount exceeding 
Rs.50 Lakh 

 
At least 50% of the security Deposit should be furnished  before start of the 
work by the contractor in the form of Demand Draft / Bank Guarantee. 

 
    Security Deposit may be furnished in any one of the following forms :- 

 
i) Cash (as permissible under the Income Tax Act) 
ii) Pay Order, Demand Draft in favour of BHEL. 
iii) Local cheques of scheduled banks in the  name of BHEL subject to realization. 
iv) Securities available from Post Offices such as National Savings Certificates, 

Kisan Vikas Patras etc. (Certificates should be held in the  name of Contractor 
furnishing the security and duly  pledged in  favour of BHEL and discharged). 

v) Bank Guarantee from  Scheduled Banks /  Public Financial Institutions as 
defined in the Companies Act subject to a maximum of 50% of the total security 
deposit value.  The balance 50% has to be remitted either by cash or in the other 
form of  security. The Bank Guarantee format should have the approval of 
BHEL. 

vi) Fixed Deposit Receipt issued by  Scheduled Banks /  Public Financial 
Institutions  as defined in the Companies Act . The FDR should be in the name 
of the contractor,  A/C BHEL, duly discharged on the back. 

vii)  Security deposit can also be recovered at the rate of 10% from the running bills. 
However in such cases at least 50% of the Security Deposit should be collected 
before start of the work and the balance 50% may be recovered from the running 
bills. 

viii)  EMD of the successful tenderer  shall be converted and adjusted against the 
security deposit. 

ix) The security deposit shall not carry any interest. 
 

NOTE:   Acceptance of Security Deposit against Sl. No. (iv) and (vi) above will be 
subject to hypothecation or endorsement on the documents in favour of 
BHEL. However, BHEL will not be liable or responsible in any manner 
for the collection of interest or renewal of the documents or in any other 
matter connected therewith.  

 
 
 All compensation or other sums of money payable by the Contractor to BHEL, 

under the terms of this Contract or under any other contract with BHEL, may be 
deducted from the Security Deposit or realized by the sale of the Securities or 
from the interest arising there from or from any sums which may be due or may 
become due to the Contractor payable by BHEL, on any account whatsoever 
against this Contract or any other Contract with BHEL, and in the event of his 
Security Deposit being reduced by reason of such deductions or sale as 
aforesaid, the Contractor shall, within seven days thereafter, make good in cash 



 30
  

CONTRACTOR                                                             ACCEPTING OFFICER 
 

or in securities endorsed as aforesaid, any sum or sums by which the Security 
Deposit has been so reduced. 

50% of the Security Deposit / may be refunded on completion of the work after    
payment of the final bill and the balance 50% of the Security Deposit is 
refundable only after the expiry of the maintenance period of six (6) months from 
the date of completion of work as stipulated in the Contract concerned. 

 
17. Order under the contract 
 All orders, notices etc., to be given under the contract shall be in writing 

typescript or printed and if sent by registered post to the address given in the 
tender of the contractor, shall be deemed to have been served on the date when 
in the ordinary course they would have been delivered to him. 

 
 The contractor shall carry out without delay all orders given to him. 
 
18. Admission to site 
 The Contractor shall not enter on (other than for inspection  purposes) or take 

possession of the site unless permitted to do so by the Engineer-in-charge.  The 
portions of the Site to be occupied by the Contractor will be clearly defined and 
marked on the site plan, and the Contractor will on no account be allowed to 
extend his operations beyond these areas. 

 
The Contractor shall provide, if necessary or required at the Site, temporary 
access there to and shall alter, modify and maintain the same as required from 
time to time.  He shall take out and clear away the access route when no longer 
required and restoring the area to its original condition. 
 
The Engineer-in-charge shall have power to execute other works (whether or not 
connected with the work in the contract agreement) on the site 
contemporaneously with the execution of the original work and Contractor shall 
give reasonable facilities for this  purpose. 
 
B.H.E.L reserves the right of taking over, at any time, any portion of the site 
which they may require and the Contractor shall at his own expense clear such 
portion forthwith.  No photographs of the Site or of the work or any part there of 
shall be taken, published or otherwise circulated without the prior approval of the 
Engineer-in-charge. 
 
No such approval shall however exempt the contractor from complying with any 
statutory provisions in regard to the taking and publication of such photographs. 
 
B.H.E.L Officials connected with the Contract shall have the right of entry to the 
Site at all times. 
 
Engineer - in charge shall have the power to exclude from the site any person 
whose admission there to may, in his opinion be undesirable for any reason 
whatsoever. 

  
19. Contractor’s Supervision 
 

The Contractor shall either himself supervise the execution of the Contract or 
shall appoint a competent Agent approved by the Engineer–in–charge to act in 
his stead.  The contractor shall employ an Engineer/Agent having at least a 
‘Degree of Bachelor of Civil Engineering’ from a recognized University/on any 
work with a Contract value exceeding rupees two lakhs, and having at least a 
Diploma in civil Engineering from a recognised college, on work with a contract 
value exceeding Rs. 50,000/- but not exceeding  rupees two lakhs. 

 
The Employment of an Engineer/Agent as aforesaid shall not be necessary if the 
Contractor himself in possession of a recognized technical qualification and is in 
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opinion of the Engineer-in-charge capable of receiving instructions of the 
Engineer–in–charge and of executing the work to the satisfaction of the 
Engineer–in–charge.  If the Contractor fails to appoint a suitable Engineer/ Agent 
as aforesaid, the Engineer–in–charge shall have full powers to suspend the 
execution of work and stop payment of any advances that may have become 
due until such date as a suitable Engineer/Agent is appointed and the contractor 
shall be held responsible for the delay caused to the work and no extension of 
time on this account shall be given to him as stipulated in condition (9) above.
  
Orders given to the Contractor’s Agent/Engineer shall be considered to have the 
same force as if they had been given to the Contractor himself. 
 
The contractor or his  Agent shall be in attendance at the site during all working 
hours and shall superintend the execution of work with such additional 
assistance in each trade as the Engineer–in - charge may consider necessary. 
 
The contractor or his accredited agent shall attend when required and without 
making any claim for doing so, either the Office of the Engineer–in–charge or the 
work site to receive instructions. 
 
The Engineer–in–charge shall have full powers, and without assigning any 
reason to require the Contractor immediately to cease to employ in connection 
with the  Contract any Agent, servant or employee whose continued employment 
is, in his opinion undesirable. 
 
The Contractor shall not be allowed any compensation on this account. 
 

LABOUR 
 
20. The Contractor shall employ labourer in sufficient numbers either directly or 

through sub-contractors to maintain the required rate of progress and of quality 
to ensure workmanship of the degree specified in the Contract and to the 
satisfaction of the Engineer-in-charge.  The Contractor shall not employ in 
connection with the works any person who has not completed his fifteen years of 
age. 

 
 The Contractor shall furnish to the Engineer-in-charge at the intervals specified 

by him, a distribution return of the number and description by trades of the work 
people employed on the works.  The Contractor shall also submit on the 4th and 
19th of every month to the Engineer-in-charge a true statement showing in 
respect of the second half of the preceding month and the 1st half of the current 
month              (i) the accidents that occurred during the said fortnight showing 
the circumstances under which they happened and the extent of damage and 
injury caused by them and (ii) The number of female workers who have been 
allowed maternity benefit as provided in the Maternity Benefit Act, 1961 or Rules 
made thereunder and the amount paid to them. 

 
 

The Contractor shall pay to labour employed by him either directly or through  
sub–contractors wages not less than fair wages as defined in the Contractor’s 
Labour Regulations. 

  
The contractor shall in respect of labour employed by him either directly or 
through sub – contractors comply with or cause to be complied with Contractor’s 
Labour Regulations in regard to all matters provided therein. 
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The Contractor shall comply with the provisions of the Payment of Wages Act 
1936, Minimum Wages Act 1948, Employers liability Act 1938, Workmen’s 
Compensation Act 1923, Industrial Disputes Act 1947, Maternity Benefit Act 
1961 and Mines Act 1952, Contract Labour Regulation and Abolition Act 1970 or 
any modifications there of or any other law relating thereto and rules made 
thereunder from time to time. 
 
The contractor shall be liable to pay his contribution and the employees’ 
contribution to the State Insurance Scheme in respect of all labour employed by 
him for the execution of the contract, in accordance with the provision of “ The 
Employees” State Insurance Act, 1948” as amended from time to time.  In case 
the contractor fails to submit full details of his account of labour employed and 
the contribution payable, the Engineer–in–charge shall recover from the running 
bills of contractor an amount of contribution as assessed by him.  The amount so 
recovered shall be adjusted against the actual contribution payable for 
Employees’ State Insurance. 
 
The Engineer–in–charge shall on a report having been made by an Inspecting 
Officer as defined in the Contractor’s labour Regulations have the power to 
deduct from the moneys due to the Contractor any sum required or estimated to 
be required for making good the loss suffered by the worker or worker by reason 
of non-fulfillment of the Conditions of the Contract for the benefit of workers, 
non-payment of wages or of deductions made from his or their wages which are 
not justified by the terms of the Contract or non-observance of the said 
Contractor’s Labour Regulations. 
 
The Contractor shall indemnify the B.H.E.L against any payments to be made 
under and for observance of the Regulations aforesaid without prejudice to his 
right to claim indemnity from his sub-contractors. 
 
In the event of the Contractor committing a default or breach of any of the 
provisions of the aforesaid Contractor’s Labour Regulations, as amended from 
time to time or furnishing any information or submitting or filling any form / 
Register/Slip under the provisions of these Regulations which is materially 
incorrect then on the report of the Inspecting Officers as defined in the 
Contractor’s Labour Regulation, the Contractor shall without prejudice to any 
other liability pay to the B.H.E.L a sum not exceeding Rs. 50/- as liquidated 
damages for every default breach or furnishing, making submitting, filling 
materially incorrect statement as may be fixed by the Engineer–in–charge and in 
the event of the Contractor’s default continuing in this respect, the liquidated 
damages may be enhanced to Rs. 50/- per day for each day of default subject to 
a maximum percent of the estimated cost of works put to tender. 
 
The Engineer in charge shall deduct such amount from bills or security deposit 
of the Contractor and credit the same to the Welfare Fund constituted under 
Regulations.  The decision of the Engineer-in-charge in this respect shall be final 
and binding. 

  
Model Rules for Labour Welfare 
 
The Contractor shall at his own expense comply with or cause to be complied 
with Model Rules for Labour welfare as appended to these Conditions or rules 
framed by Government from time to time for the protection of health and for 
making sanitary arrangements for workers employed directly/or indirectly on the 
works.  In case the Contractor fails to make arrangements as aforesaid, the 
Engineer–in– charge shall be entitled to do so and recover the cost thereof from 
the Contractor. 
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Safety Code 
 
The Contractor shall at his own expense arrange for the safety provisions as 
appended to these conditions or as required by the Engineer – in – charge, in 
respect of all labour directly or indirectly employed for performance of the works 
and shall provide all facilities in connection therewith.  In case the Contractor 
fails to make arrangements and provide necessary facilities as aforesaid, the 
Engineer– in–charge shall be entitled to do so and recover the cost thereof from 
the Contractor. 
 
Failure to comply with model Rules for Labour  Welfare, Safety Code, or the 
provisions relating to report on accidents and to grant of maternity benefits to 
female workers shall make the  Contractor liable to pay to the B.H.E.L as 
liquidated damages an amount not exceeding Rs. 50/- for each default or 
materially incorrect statement.  The decision of the Engineer–in–charge in such 
matters based on reports from the Inspecting Officers as defined in the 
Contractor’s Labour Regulation as appended to these conditions shall be final 
and binding and deductions for recovery of such liquidated damages may be 
made from any amount payable to the Contractor. 
 

WATER 
 

21. The Contractor shall allow in his Tender and provide at his cost all water 
required for the work or his employees on the work, together with all pipes and 
fittings or other means that may be necessary or required to ensure a proper and 
ample supply of water for all purposes connected with the work. 
 
Water will be supplied from the BHEL supply system, or other sources at one 
point fixed by the Engineer-in-charge on the site of work at free of cost.  The 
Contractor shall make necessary arrangement for lifting pumping, carrying or 
conveying the water as required at his own cost.   
 

22. Temporary Workshops, Stores Etc. 
 

The Contractor shall, during the progress of the work provide, erect and maintain 
at his own expense all necessary temporary workshops, stores, offices, etc., 
required for the proper and efficient execution of the work.  The planning, siting 
and erection of these buildings shall have the approval of the Engineer-in-charge 
and the Contractor shall at all times keep them tidy and in a clean and sanitary 
condition to the entire satisfaction of the Engineer-in-charge. 
 
On completion of the work all such temporary buildings shall be cleared away 
and the site restored and left in a clean and tidy condition to the entire 
satisfaction of the Engineer-in-charge. 

 
23. Stores and Materials on Site 
 

All stores and materials required for the work are to be deposited by the 
Contractor only in places to be indicated by the Engineer-in-charge. 

 
Where in accordance with the contract stipulations certain Stores & Materials  
(for incorporation in the work) are to be issued to the Contractor by the BHEL as 
detailed under Schedule ’B’ such items will be so issued only to the extent 
required for the actual completion of the work  as stipulated in the contract.  
The decision of the Engineer-in-charge regarding the quantities to be issued as 
above shall be final and binding on the contractor.  For any excess quantities 
consumed on the work upto 5% over the theoretical consumption will be charged 
at issue rates and excess consumption beyond this limit, their cost will be 
recovered from the Contractor at punitive rates which will be 100% (Hundred 
Percent) more than the issue rates of the BHEL as specified in the Instructions 
to the Tenderers. 



 34
  

CONTRACTOR                                                             ACCEPTING OFFICER 
 

 
In regard to the materials and stores which may be issued to the Contractor by 
BHEL the Contractor shall give the Engineer-in-charge reasonable notice in 
writing of his requirements of such stores and materials and on the approval of 
his demand being notified to him, he shall make immediate arrangements for 
drawing the same.  Such stores and materials shall be transported by the 
Contractor at his own expense direct from the place of issue to the site of the 
work, unless prior written approval is obtained from the Engineer-in-charge to 
take them to a Store or Workshop elsewhere. 
 
The Contractor shall have to build a weather proof shed for the storage of 
cement required for 15 days consumption of the work. 
 
BHEL Officers connected with the Contract shall have the power at any time to 
inspect and examine any stores or materials intended to be used in or on the 
work, whether on the site or at any factory or workshop or other place where 
such stores or materials are being fabricated or manufactured or at any place 
where the same are lying and the contractor shall give necessary facilities for 
such inspection and examination.  
 
The Engineer-in-charge shall be entitled to have tests made of any stores or 
materials supplied by the Contractor who shall provide at his own expense all 
facilities which the Engineer-in-charge may require for this purpose.  If at the 
discretion of the Engineer-in-charge an independent expert is employed to make 
any such tests his charges shall be borne by the Contractor only if the test 
discloses that the said stores or materials are not in accordance with the 
provisions of the Contract. 
 
Should the Engineer-in-charge consider at any time during the construction or 
re-construction, on prior to the expiry of the “MAINTENANCE PERIOD” that the 
stores or materials provided  by the Contractor are unsound or of a quality 
inferior to that contracted for or otherwise not in accordance with the contract (in 
respect whereof the decision  of the Engineer-in-charge shall be final and 
conclusive) the Contractor, shall on demand, in writing from the Engineer-in-
charge specifying the Stores or materials complained of, notwithstanding that the 
same may have been inadvertently passed, certified and paid for, forthwith 
remove the stores or materials so specified and provide other proper and 
suitable stores or materials  at his own expense; to the entire satisfaction of the 
Engineer-in-charge and in the event  of his failing to do so within a period to be 
specified by the Engineer-in-charge in his demand aforesaid  the Engineer-in-
charge may replace within others the stores or materials complained of at the 
risk and expense in all respects of the Contractor.  The liability of the contractor 
under this condition shall not extend beyond the maintenance period aforesaid 
except as regards stores or materials which the Engineer-in-charge shall have 
previously given notice to the contractor to replace.  (*MAINTENANCE PERIOD 
for any work under this Organisation will be SIX MONTHS FROM THE DATE OF 
ACTUAL COMPLETION of the particular work and handing over to B.H.E.L). 
 
All stores and materials brought to the Site shall become and remain the 
property of B.H.E.L and shall not be removed from the site without prior written 
approval of the Engineer-in-charge.  However, when the work is finally  
completed, the  Contractor  shall  at  his  own  expense  forthwith remove from 
the site all surplus stores or materials originally supplied by him and upon such 
removal, the same shall revert in and become the property of Contractor.  All 
B.H.E.L Stores and materials issued to Contractor for in-corporation or fixing in 
the work and which, making due allowance for reasonable wear and tear/or 
waste, have not on completion of the work been so incorporated or fixed, shall 
be returned by the Contractor at his own expense to the place of issue. 
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Credit for surplus stores and/ or materials returned by the contractor to B.H.E.L 
will be given to him at a price based on the prevailing market rate but not 
exceeding that at which the said stores and materials were originally issued to 
him but due consideration shall be given to the allowance claimed by B.H.E.L in 
respect or any depreciation or damage suffered by the stores and/or materials 
whilst in the custody of the Contractor regarding which the decision of Engineer-
in-charge shall be final and conclusive. 

 
If, in the opinion of the Engineer-in-charge (which shall be final and conclusive)  
any stores, supplied by B.H.E.L have either during currency of the work or after 
completion of the work whilst under the custody of the Contractor, become 
damaged to such an extent that they cannot be usefully utilized, either in the 
same work or in other works, the Engineer-in-charge shall not accept the stores 
and in the event of his rejection the contractor shall be charged for the said 
Stores at a rate as fixed by the Accepting Officer.  The Contractor shall not be 
entitled to any claim whatsoever on this account. 

 
24 Tools and Plants on site: 
 

All tools, plants and equipment brought to the site shall become the property of 
B.H.E.L and shall not be removed from the site without the prior written approval 
of the Engineer-in-charge when the work is finally completed or the Contract is 
determined for reasons other than the default of the Contractor he shall forthwith 
remove from the site all tools, plants, equipments etc., (other than those as may 
have been provided by B.H.E.L) and upon such removal, the same shall in, and 
become the property of the Contractor. 

 
25. Statement of Hire Charges: 
 

A monthly detailed statement of the hire charge incurred in respect of B.H.E.L 
tools, plants, equipments etc., shall be given to the Contractor by the Engineer-
in-charge. 
 

26. Precaution Against risks: 
 

The Contractor shall be responsible for providing at his own expense, for all 
precautions to prevent loss or damage from any and all risks and to minimize the 
amount of any such loss or damage and for the necessary steps to be taken for 
the said purpose until the works have been handed over complete in all respect 
of the Engineer-in-charge. 

 
The Contractor shall provide all watchmen necessary for the protection of the 
site, the work, the materials, tools, plants, equipments and anything else lying on 
the Site during the progress of the work.  He shall be solely responsible for and 
shall take all reasonable and proper steps for protecting, securing, lighting and 
watching, all places on or about the work and the Site which may be dangerous 
to any person whomsoever. 

 
 
27. Notices and Fees: 
 

The Contractor shall give all notices required by any Statutory provision or by the 
regulations and/or bylaws of any local Authority and/or of any Public Service, 
Company or Authority affected by the work or with whose system the same are 
or will be connected.  The Contractor shall pay and indemnify B.H.E.L against 
any fees and charges payable under such Acts.  Regulation and/or byelaws in 
respect of the work and shall make and supply all drawings and plans required in 
connection with any such notice. 
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28. Setting out of the Works and Protective and Maintaining 
Signals and Works: 

 
The Engineer-in-charge shall supply dimensioned drawings, levels and other 
information necessary to enable the contractor to set out the work.  The 
Contractor shall at his own expense set accurately according to the drawings 
and figured dimension thereon, all the work comprised in the contract and any 
extras or additions there-to and shall be solely responsible for their being so set 
out and executed.  All bench marks, pegs, signals on the surface, alignment 
stones, milestones and all similar marks whether put in by B.H.E.L  Authorities 
for the purpose of checking the Contractor’s  work or  in the nature  of 
permanent survey marks will during the tenure of the  contract, be  under the 
care of  the Contractor who shall, at his own expense, take,all proper and 
reasonable precautions and care to preserve and maintain them in their true 
position.  In the event of these marks being disturbed or obliterated by accident 
or due to any other cause whatsoever, the same may, if deemed necessary, be 
replaced by the Engineer-in-charge at the Contractor’s expense and the cost 
thereof deducted from any money then or thereafter becoming due to the 
Contractor. 
 
Where requested by the Contractor, the level marks, center line and chainage 
pegs corresponding to those shown on the Drawing will be pointed out to the 
Contractor on the ground but all bench marks or chainage pegs additional to 
those shown on the Drawing will be set out by BHEL authorities. 
 

29. Site Drainage: 
 

All water that  may accumulate on the site during the progress of the work or in 
trenches and excavations shall be removed to the entire satisfaction of the 
Engineer-in-charge and at Contractor’s expense. 

 
30. Excavations, Relics Etc. 
 

Material of any kind obtained from excavation on the site shall remain the 
property of BHEL and shall be disposed off as  Engineer-in-Charge  directs. 
 
All gold, silver, oil and other minerals of any description and all precious stones, 
coins, treasures, relics, antiques and other similar items which may be found in  
or upon the site shall be the property of Bharat Heavy Electricals Limited and the 
Contractor shall duly preserve the same to the satisfaction of the BHEL and shall 
from time to time deliver the same to such person or persons as the B.H.E.L 
may appoint to receive the same. 

 
31. Foundations 
 

The Contractor shall not lay any foundations until the excavations for the same 
have been examined and approved in writing by the Engineer-in-charge. 

 
32. Covering-in Work 
  

The Contractor shall give reasonable notice in writing to the Engineer-in-charge 
whenever any work is to be permanently covered up or concealed, whether by 
earth or other means so that it can finally be inspected or measured if 
necessary.  In default of so doing, the Contractor shall, if required by the 
Engineer-in-charge uncover such work at his own expense. 
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33. Approval of works by Stages: 
 

All work embracing more than one process shall be subject to examination and 
approval at each stage thereof and the Contractor shall give due notice in  
writing  to  the Engineer-in-charge when each stage is ready. In default of such 
notice being received, the Engineer-in-charge shall be entitled to approve the 
quality and extent thereof at any time he may choose and in the event of any 
dispute, the decision of the Engineer-in-charge thereon shall be final and 
conclusive. 

 
34. Execution of the Work: 
 

The work shall be executed in a workman-like manner and to the satisfaction in 
all respects of the Engineer-in-charge. 
 
The Engineer-in-charge will communicate or confirm his instructions to the 
Contractor in respect of the execution of the Work in a “Work Site Order Book” 
maintained at his office and the Contractor shall visit this office daily and shall 
confirm receipt of such instructions by signing the relevant entries in this book.  
Such entries will rank as order or notices in writing within the intent and meaning 
of these conditions. 

 
35. Day Work: 
 

No day-work shall be performed without the prior written instructions of the 
Accepting Officer. 

 
The Contractor shall give to the Engineer-in-charge reasonable notice of the 
start of any work ordered to be executed by day-work and shall deliver to the 
Engineer-in-charge within two days of the end of each pay week a return in 
duplicate giving full detailed accounts of labour and materials for that pay-week.  
One copy of each of these returns, if found correct, will be certified by the 
Engineer-in-charge and returned to the contractor and must be produced at the 
time of adjustment of accounts. 

 
An invoice in duplicate signed by the Contractor or his agent shall be sent with 
each delivery of materials for day-work and the Contractor will be furnished with 
a receipt signed by the Engineer-in-charge specifying the description, quantities 
weight or measurement (as the case may be) of the articles approved, reference 
will be made in this receipt in the return aforesaid and the Contractor’s Bill. 
 
In the case of Lumpsum Contracts, the rates to be charged and the percentage 
addition for profit and establishment charges, etc., will be agreed upon between 
the Accepting Officer and the Contractor prior to the execution of the work. 

 
36. Inspection of the Work: 
 

B.H.E.L Officers concerned with the Contract shall have power at any time to 
inspect and examine any part of the work and the Contractor shall give such 
facilities as may be required to be given for such inspection and examination 
Should Engineer-in-charge consider, at any time during the expiry of the 
maintenance period, that any work has been executed with unsound, imperfect 
or unskilled workmanship or of a quality inferior to that contracted for or not 
otherwise in accordance with the contract (in respect) whereof the decision of 
the Engineer-in-charge shall be final and conclusive the Contractor shall on 
demand in writing from the Engineer-in-charge specifying the fault 
notwithstanding that the same may have been inadvertently passed, certified  
and paid for, forthwith rectify or remove and reconstruct the work so specified in 
whole or in part as the case may be required at his own expense to the entire 
satisfaction of the Engineer-in-charge and in the event of his failing to do so 
within a period to be specified by the Engineer-in-charge in his demand   as 
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aforesaid, the Engineer-in-charge may carry out the work by other means at the 
risk and expense in all respects of the Contractor.  However, the liability of the 
Contractor under this condition shall not extend beyond the maintenance period 
except as regards workmanship which the Engineer-in-charge shall have 
previously given notice to the Contractor to rectify. 

 
37. Responsibility for Building: 

In the event of any building or part of any building being handed over to the 
Contractor for the execution of work thereto under the provisions of the Contract, 
he shall give a written receipt for all fixtures, glass etc. and he shall be required 
to make good at his own expense all damages resulting from any cause 
whatsoever while in his charge and on  completion of the work to deliver the said 
building or part thereof in a clean state complete in every particular to the entire 
satisfaction of the Engineer-in-charge. 

 
38. Insurance 

The contractor shall within one month after the date of the acceptance of the 
contract,  insure the work against loss or damage to the contract works, 
temporary work and materials erected in performance of the contract on “all 
risks” basis from the time of arrival on site until taken over by BHEL on 
completion of the contract. 
 
The cover shall also include wherever necessary the risks of testing including 
breakdown or explosion of plant and machinery undergoing testing, trail and 
commissioning operations.  The insurance shall also specifically cover removal 
of debris cost.  The sum insured shall represent the estimated full value of the 
contract works inclusive of value of free supply materials by BHEL, transport 
charges, customs dues, express freight, overtime charges,  cost of erection,  
value  of constructional  plants  and  machinery,  removal  of  debris  and 
escalation of costs where the contract includes a maintenance period, the 
insurance cover shall specifically include the contractors’ liabilities during the 
maintenance period.  The insurance shall also  be extended to cover third party 
personal injury and property damage for a sum to be specified by BHEL.  The 
insurance shall be effected in the name of BHEL and the contractor shall submit 
to BHEL a draft of the insurance policy for approval.  The policy when issued will 
be lodged with BHEL together with receipts of premium for such insurance and 
the contractor shall maintain such policies in force until the obligations of the 
contractor are fully discharged. 
 
If the contractor fails to comply with the terms of this condition the Accepting 
officer may insure the work and may deduct the amount of premiums from any 
money that may become payable to the contractor or may at his discretion 
refuse payment of any advances to the contractor until the contractor shall have 
complied with the terms of this condition.  This provision does not, however, 
absolve the contractor of his responsibility for taking up the insurance. The 
contractor is, therefore, primarily   responsible for taking up the insurance in 
time.  
 

39.   Damage and loss to private property and injury to workmen  
 
The contractor shall at his own expense reinstate and make good to the 
satisfaction of the Engineer–in-charge and pay compensation for any injury, loss 
or damage occasioned to any property  or  rights whatever including property 
and rights of  B.H.E.L, (or agents, servants or employees of B.H.E.L)  the injury 
loss or damage arising out of or in anyway in connection with the execution or 
purported execution of the  contract and further the contractor shall indemnify 
B.H.E.L, against  all claims enforceable against B.H.E.L, or any agent, servant, 
or employee of B.H.E.L a private person, in respect of any such injury (including 
injury resulting in death loss or damage to any person) whosoever or property, 
including all claims which may arise under the workmen’s Compensation Act or 
otherwise, or which would be enforceable against B.H.E.L. 
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40. Completion  
The works shall be completed to the entire  satisfaction of the Engineer-in-
charge and in accordance with the Contractor’s forecast of Time and Progress 
where operative, and all unused stores and materials, tools, plants, equipments, 
temporary buildings and things shall be removed and the site and work cleared 
of rubbish and all waste materials and delivered up clean and tidy to the 
satisfaction of the Engineer-in-charge at the Contractor’s expense and/or before 
the Scheduled date of completion. 
 
The B.H.E.L shall have power to take over from the Contractor from time to time 
each sections of the work as have been completed to the satisfaction of the 
Engineer-in-charge. 
 
In case the Contractor fails to remove any of his properties, assets or fails to 
clear the rubbish and waste materials within 30 days of the completion of the 
contract, it is lawful for the contractee, that is BHEL to take such action as it 
deems fit to clear dispose of such properties, assets or such waste materials and 
charge the contractor any expenses incurred thereon. 
 
The Engineer-in-charge shall certify to the Contractor the date on which the work 
is completed and the state thereof. 
 
The Engineer-in-charge shall also certify to the Contractor the state of the work 
at the end of maintenance period,  where applicable. 

41. Compensation for Delay: 
If the contractor fails to maintain the required progress in terms of condition 7 or 
to complete the work and clear the site on or before the contracted or extended 
period of completion, he shall, without prejudice to any other right or remedy of 
the B.H.E.L on account of such breach, pay as agreed compensation an amount 
calculated as stipulated below or such smaller amount as may be fixed by the 
BHEL on the contract value of the work for every week that the progress remains 
below that specified in condition 7 or that the work remains incomplete. 

 
This will also apply to items or group of items for which separate period of 
completion has been specified. 
 
For this purpose  the term ‘Contract Value’ shall be the value at contract rates of 
the work as ordered. 
 
a.  Completion period (as originally-stipulated)  -- at 1 percent per week.    
     Not exceeding 6 months. 
 
b.  Completion period (as originally-stipulated)   -- at ½ percent per week  
     Exceeding 6 months and not exceeding 2 years.      
 
c.  Completion period (as originally-stipulated)   -- at¼ percent per  week 
     Exceeding 2 years.       
 
Provided always that the total amount of compensation for delay to be paid 
under this condition shall not exceed the under noted percentage of the contract 
value or  of the contract value of the item or group of items of work for which a 
separate period of completion is given: 
 
a. Completion period (as originally-stipulated)   -- 10  percent. 
 Not exceeding 6 months.  
b. Completion period (as originally-stipulated)   -- 7½  percent. 
 Exceeding 6 months and not exceeding 2 years. 
c. Completion period (as original-stipulated)   --   5 percent. 
 Exceeding 2 years 
The amount of compensation may be adjusted or set-off against any sum 
payable to the Contractor under this or any other contract with the B.H.E.L. 
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42. Laws Governing the Contract: 
 
 This contract shall be governed by the Indian Laws for the time being inforce. 
 
43. Cancellation of Contract for Corrupt Acts: 
 

The Accepting Officer, whose decision shall be final and conclusive, shall, 
without prejudice to any other right or remedy which shall have accrued or shall 
accrue thereafter to Bharat Heavy Electricals Limited, cancel the contract in any 
of the following cases and the Contractor shall be liable to make payment to 
B.H.E.L for any loss or damage resulting from any such cancellation for default. 

 
 If the Contractor shall: 
 
a. Offer or give or agree to give to any person in BHEL service any gift or 

consideration of any kind as an inducement or reward for doing or for bearing to 
do or for having done or forborne to do a day act in relation to the obtaining or 
execution of this or any other contract for BHEL service OR 

 
b. Enter into a contract with B.H.E.L in connection with which commission has been 

paid or agreed to be paid by him or with his knowledge, unless the particulars of 
any such commission and the terms of payment thereof have previously been 
disclosed in writing to the Accepting Officer, OR 

 
c. Obtain a contract with B.H.E.L as a result of ring tendering or by non-bonafide 

methods of competitive tendering without first disclosing the fact in writing to the 
Accepting Officer. 

 
44. Cancellation of Contract for Insolvency, Assignment or 

Transfer or Sub-Letting of Contract: 
 
 The Accepting Officer, without prejudice to any other right or remedy which shall 

accrue thereafter to B.H.E.L shall cancel the contract in any of the following 
cases: 

 
 
 If the Contractor, 
a) Being an individual, or if a firm any partner thereof shall at any time be adjudged 

bankrupt or have a receiving order or orders for administration of his Estate 
made against him or shall take any proceedings, for liquidation or composition 
under any Bankruptcy Act for the time being in force or make any conveyance or 
assignment of his effects of composition or arrangement for the benefit of his 
creditor or purport to do so, or if any application be made under any Bankruptcy 
Act for the time being in force for the sequestration of his Estate or if a trust deed 
be granted by him on behalf of his creditors, OR 

 
b) Being a Company, shall pass a resolution or the Court shall make an order for 

the liquidation of its affairs, or a Receiver or Manager on behalf of the 
debentures holders shall be appointed or circumstances shall arise which entitle 
the court or debentures holders to appoint a Receiver or Manager OR. 

 
c) Assigns, transfers, sub-lets or attempts to assign, transfer or sub-let any portion 

of the work without the prior written approval of the Accepting Officer. OR 
 
d) Shall suffer an execution being levied on his goods and allow it to be continued 

for a period of 21 days. 
 

Whenever the Accepting Officer exercises his authority to cancel the Contract 
under this condition, he may complete the work by any means at the 
Contractor’s risk and expense provided always that in the event of cost of the 
completion (as certified by Engineer-in-charge which is final and conclusive) 
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being less than the contract cost, the advantage shall accrue to the BHEL and 
that if the cost of completion exceeds the money due to the Contractor under the 
contract, the Contractor shall either pay the excess amount ordered by the 
Engineer-in-charge or the same shall be recovered from the Contractor by other 
means. 
 
Engineer-in-charge will have powers to take possessions of  the site and any 
materials, constructional plant, implements, stores, etc, thereon and or carryout 
the work by any means at the risk and cost of the contractor. 
 
In case the BHEL completes the work under the provisions of this condition the  
cost of such completion to be taken  into account in determining  the excess cost 
to  be charged to the contractor under this Condition shall consist of the cost of 
materials purchased and/or labour provided by the BHEL with an addition of 
such percentage to cover superintendence and establishment  charges as may 
be decided by the Project Manager/Project Engineer whose decision shall be 
final and  conclusive. 
 
If the contractor fails to pay the excess sum within a period of 30 days, the 
Engineer-in-charge shall have the right to sell any or all of the contractor’s 
unused materials, constructional plant implements, temporary buildings, etc., 
and apply the proceeds of sale thereof towards the satisfaction of any sum due 
from the contractor under the contract and if thereafter be any balance 
outstanding from the contractor, it shall be recovered in accordance with the 
provisions of the contract. 
 

45. Cancellation of  contract in part  or in full for contractor’s default: 
 

If the Contractor: 
 
(a) makes default in commencing the work within a reasonable time from 

the  date of handing over of the site and continue in that state after a 
reasonable notice from Engineer-in-charge, OR   

 
(b)     in the opinion of the Engineer-in-charge at any time, whether before or 

after the date or extended date for completion, makes default in 
proceeding with the work, with due diligence and continue  in that state 
after a notice of  seven days from Engineer-in-charge, OR 

  
(c) fails to comply with any of the terms and conditions of the contract or 

after 7   days notice in writing with  orders properly issued there under, ( 
OR) 

 
(d) fails to complete the work order and items of work individual dates for 

completion and clear the site on or before the date of completion or fails 
to achieve the progress as set out under clauses 7 of these General 
Conditions of Contract. 

 
 

The Accepting Officer may, without prejudice to any other right or remedy which shall 
have accrued or shall accrue there after to B.H.E.L cancel the contract as a whole or 
in part thereof or only such work order or items of work in default from the contract.  
Whenever the Accepting Officer exercises his authority to cancel the contract as a 
whole or in part under this conditions he may complete the work at the Contractor’s  
risk and cost, provided always that in the event of the cost of completion (as certified 
by  Engineer-in-charge which is final and conclusive) being less than the contract 
cost the advantage shall accrue to the B.H.E.L if the cost of completion exceeds, the 
money due to the contractor under this contract,  the contractor shall either pay the 
excess amount ordered by Project Manager or the same shall be  recovered from 
the contractor by other means.  Engineer-in-charge will have power to take 
possession of the site and any materials, constructional plant, implements, Stores, 
etc., thereon. 
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In case the B.H.E.L completes the work or any part thereof under the provisions of 
this conditions the cost of such completion to be taken in to  account in determining 
the excess cost to be charged to the contractor under this conditions shall consists of 
the cost of materials purchased and/or labour provided by the B.H.E.L with an 
addition of such percentage to cover superintendence and establishment charges   
as   
may be decided by the Project Manager/Engineer whose decision shall be final  and 
conclusive. 
 
If the contractor fails to pay the excess sum within a period of 30 days, the Engineer-
in-charge shall  have the right to sell any or all of the contractor’s unused materials, 
constructional plant  implements, temporary buildings, etc, and apply the proceeds of 
sale thereof towards  the satisfaction  of any sum due from the contractor under the 
contract and if thereafter be any balance outstanding from the contractor it shall be 
recovered in accordance with the provision of the contract. 

 
46. Termination of Contract for Death 
 

Without prejudice to any of the rights or remedies under this contract if the 
contractor dies, the accepting Officer shall have the opinion of terminating the 
contract without compensation to the contractor. 

 
47. Special Powers of Determination 

 
If at any time after the acceptance of the tender B.H.E.L shall for any reason 
whatsoever not require the whole or any part of the work, to be carried out the 
project Manager/Engineer shall give notice in writing of the fact to the Contractor 
who shall have no claim to any payment of compensation or otherwise 
howsoever on account of any profit or advantage which he might have derived 
from the execution of the work in full  but which he did not derive in consequence 
of the foreclosing of the work. 

 
He shall be paid at Contract rates, for the full amount of the work executed  
including such additional works, e.g. clearing of site, etc., as may be rendered 
necessary by the said fore closing.  He shall also be allowed a reasonable 
payment (as decided  by the Accepting Officer )  for  any expenses sustained on 
account of labour and materials collected but which could not be utilised on the 
work, as verified by the Engineer-in-charge.  Neither shall the Contractor have 
any claim for compensation on account of any alterations having been made in 
the original specifications,  drawings, designs  and instructions, involving any 
curtailment of the work as originally contemplated. 

 
48. Fair Wage 
 

a) The contractor shall pay not less than the “ Fair Wage” to labourers 
engaged by   him on the work. 

 
“Fair Wage” means wage whether for time or piece work notified at the time of 
inviting tenders for the work and where such wages have not been notified the 
wages prescribed by the Project Manager/Engineer for the stations at which the 
work is done. 
 
b) The Contractor shall not with standing the provision of any contract to 

the contrary, cause to be paid a “Fair Wage” to labourers indirectly 
engaged on the work, including any labour engaged by the Sub-
Contractors in connection with the said work, as if the labourers had 
been directly employed by him. 

 
c) In respect of labourers directly or indirectly employed on the work for the 

performance of  the Contractors part of this Agreement, the Contractor 
shall comply with or cause to be complied with B.H.E.L Contractor’s 
Labour Regulations (appended here to as Annexure ‘A’ to these 
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conditions) in regard to payment of wages, wage period deduction from 
wages, recovery of wages not paid and deductions unauthorisedly  
made, maintenance of wage book, wage-slips publication of scale of 
wage and other terms of employment inspection and submission of 
periodical returns and all other matters of alike nature. 

 
d) The Engineer-in-charge concerned shall have the right to deduct from 

the money due to the contractor any sum required or estimated to be 
required for  making good the loss suffered by a worker or workers by 
reason of non-fulfilment of the conditions of the contract for the benefit of 
the workers non-payment of wages or of deductions made from his or 
their wages which are not justified by the terms of the contract or non-
observance of the regulations. 

 
e) The Contractor shall be liable primarily for all payments to be made 

under the contract and for the observance of the Regulations aforesaid 
without prejudice to his right to claim indemnity from his sub-contractors. 

 
d) The regulations aforesaid shall be deemed to be a part of this contract 

and any breach thereof shall be deemed to be a breach of this Contract. 
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CHAPTER IV 

 
VALUATION AND PAYMENT 

 
49. Records and Measurements: 
 

All items having a financial value shall be entered in the B.H.E.L Measurement 
Book so that a complete record is obtained of all works performed under the 
Contract. 
 
Buildings, etc., priced in Schedule ‘A’ as a unit lumpsum will be entered by 
number at the unit lumpsum. 
 
Work carried out for agreed lumpsum will be described and similarly recorded. 
 
Lumpsum omissions will be entered for deduction.  Measurement shall be 
restricted to that required to ascertain the financial liability of B.H.E.L under the 
contract. 
 
Work which fails to be measured in detail shall be measured physically, without 
reference to any local custom that may obtain excepting where it may otherwise 
be directed in the tender documents.  The measurements shall be taken jointly 
by any person duly authorized on the part of the BHEL and by the Contractor. 
 
The Engineer-in-charge shall give reasonable notice in writing to the Contractor 
of appointment for measurement. 
 
The Contractor shall, without extra charge, provide assistance with appliance 
and other things necessary for measurement. 
 
The Contractor shall bear all the cost of measurement of his work. 
 
Measurement shall be entered in the B.H.E.L Measurement Book and signed 
and dated by both parties each day at the Site on completion of measurement.  
If the Contractor objects to any of the measurements recorded on behalf of the 
B.H.E.L a note to that effect will be made in the BHEL Measurement Book or 
against the item or items objected to; and such note shall be signed and dated 
by both the parties engaged in taking the measurement. 
 
If, as a result of such objection, it becomes necessary to re-measure the work 
wholly or in part, the expense of such re- measurement shall be borne by the 
party requiring the measurement. 
 
Measurement to be re-taken, provided that a net error is found by this  
remeasurement to amount to less than 5% (five percent)  of the value as 
recorded by the first measurement.  But, where the net errors amount to 5% and 
over  of the  said value, then the cost is to be borne by the other party.  In any 
case, if the net value of errors found exceeds Rs. 500/- the expense of re-
measurement is to be borne by the other party.  If the Contractor’s 
representative fails to attend when required, the Engineer-in-charge shall have 
power to proceed by himself to take measurement and in that case these 
measurements shall be accepted by the Contractor as final. 
 
The contractor shall, once every month, submit to the Engineer-in-charge with a 
copy to the Civil Manager/Senior Engineer details of his claims for the work done 
by him up to and including the previous month which are not covered by his 
Contract Agreement in any of the following respects; 

 
a. Deviation from the items and Specifications provided in the contract 

documents. 
b. Extra Items/New Items of work 
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c. Quantities in excess of those provided in the contract schedule. 
d. Items in respect of which rates have not been settled.  He should, in addition 

furnish a clear certificate to the effect that the claims submitted by him as 
aforesaid cover all his claim and that no further claims shall be raised by him 
in respect of the work done up to and including the period  under report. 

 
Except where any  general or detailed description of the work in quantities 
expressly  shows to the contrary, schedule of quantities shall be deemed to 
have been prepared and measurements shall be taken in accordance with  

 
 
the procedure set forth in the schedule of rates specification notwithstanding any 
provision in the relevant standard method of measurement or any general or 
local custom.  In the case of items which are not covered by the schedule of 
rates / specification, measurements shall be taken in accordance with relevant 
standard method of measurement issued by the Indian Standard Institution or as 
per standard engineering practice. 

 
50. Valuation of Deviations: 
 
 Rates for deviated items of work will be  fixed as follows:- 
 
1. For any item of work required to be carried out after the contract has been 

awarded and which is not covered by Contractor’s  Schedule but is covered by 
B.H.E.L Schedule of rates the rate payable for such a fresh item will be derived 
from B.H.E.L Schedule by the method of proportion as follows: 

  
a. In the same proportion to rate in B.H.E.L Schedule of Rates as the tendered rate 

for the nearest analogous item of work in Contractor’s schedule bears to rate for 
the particular analogous item of work in B.H.E.L Schedule of rates. 

 
b. If a single appropriate analogous item of work is not available in both Schedule 

(Contractor’s and B.H.E.L Schedule) then the method of proportion will be 
applied to the nearest analogous group of items available in both the Schedules 
referred to i.e. in the same proportion as the total tendered cost of that particular 
group of  items (the sum of the products of the tendered rates and the  quantities 
for which orders are placed bears to the total cost of the same items and 
quantities at the B.H.E.L Schedule of Rates. 

 
c. If even an appropriate analogous group of items is not available in Contractor’s 

Schedule and B.H.E.L Schedule, then the methods of proportion will be applied 
to all those items of the whole work, which are available in both the Schedules 
and for which orders have been placed on the contractor, i.e., in the same 
proportion as the total cost of all these items of work  (the sum of the products of 
the tendered rates and the quantities  for which orders are placed) bears to the 
total cost of the same items and qualities at the B.H.E.L Schedule of Rates. 

 
II. If any work not covered by any of the foregoing is ordered on the Contractor, the 

basis of payment shall be decided by the Accepting Officer whose decision shall 
be final and conclusive and binding on the parties. 

 
 The selection of analogous items or analogous group of items referred to above 

shall be done by the Engineer-in-charge.  Where the rates for deviated items or 
new items of work can be derived by the selection of different analogous items 
or analogous group of items, the lowest of all such derived rates shall be taken 
as the correct rate. 

 
 In the case of the contracts   for which the Engineer-in-charge  is the  Accepting 

Officer, all disputes regarding the settlement of rates of deviated or new items or 
work shall be referred to the Deputy Manager/Manager whose decision shall be 
final and conclusive as the case may be. 
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51. Reimbursement / Refund on Variation in Price, Materials: 
 
 If after submission of the tender and/or during the progress of the works, the 

price of any material (not being a material supplied from the B.H.E.L store in 
accordance with the Conditions of the Contract) is increased or decreased by an 
Act of Legislature (Central or State) and/or any notification there under or on 
account of new duties or levies such as octroi or on account of increase or  
decrease in such duties affecting the price of materials required for incorporation 
in the works and made from materials of  
 
which the price has increased or decreased as aforesaid and the Contractor has 
thereupon to pay in respect of such material or item a price which is higher or 
lower than the price of that material or item as prevailing immediately before the 
passing of such Act or levying, increasing/ decreasing of such duty, the B.H.E.L 
shall incase of  increase in price or  the duty reimbursed to the contractor and 
incase of decrease in price, the B.H.E.L shall  be entitled to a refund of the 
reduction price or the reduction in duty.  Provided, however no reimbursement or 
refund shall be made if the increase/decrease is not more than 10% of the said 
price, and if so, the reimbursement  or refund shall be  made  only on  the  
excess over 10% provided always that any such increase shall not be payable if, 
in the opinion of the Deputy Manager/Manager (whose decision  shall be final 
and conclusive)  the increase is attributable to the delay in the execution of the 
contract within the control of the contractor or that any such increase  has  
become  operative  after the contracted/or extended date of completion of the 
work or items of work in question.  

 
 The Contractor shall, for the purpose of this condition, keep such books of 

account and other documents as are necessary to show the amount of any 
increase claimed or any reduction available and shall allow inspection of the 
same by any duly authorized representative of the B.H.E.L and further shall at 
the request of the Engineer-in-charge furnish for verification such other 
information of the Engineer-in-charge  may require. 

 
 The Contractor shall within a reasonable time of his becoming, aware of any 

alteration in the prices of any such materials, give notice thereof in writing to the 
Engineer-in-charge stating that the rate is submitted in pursuance to this 
condition together with all information relating thereto which he may be in a 
position to supply. 

 
52. Advances on Account: 
 
 No payment shall be made for work estimated to cost less than Rupees FIVE  

THOUSAND till the whole of the work shall have been completed and a 
certificate of completion given by the Competent Authority. 

 
 In the case of work estimated to cost more than Rupees FIVE THOUSAND the 

contractor may at intervals of not less than one month or as otherwise provided 
for in the Contract Documents, counting from the date on which order to 
commence work is given by Engineer-in-charge submit claims on B.H.E.L forms 
for payment of advances on account of work done and of materials delivered in 
connection with the Contract. 

 
 The contractor shall be paid in respect of such claims to the extent approved and 

passed by the Engineer-in-charge subject a maximum of 90% of the value of the 
work actually executed to the satisfaction of the Engineer-in-charge.  The 
certificate of the Engineer-in-charge regarding such approval and passing of the 
sums so payable shall be final and conclusive against the Contractor. 

 
“After the full amount of Security Deposit is made up through the 10% 
deduction from On account” bills, 100% payment of all subsequent bills 
may be made to the Contractor. 
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The Contractor may also be paid during the progress of the work 75% of the 
value of any materials which are in the opinion of the Engineer-in-charge in 
accordance with the Contract, and are actually required for incorporation in the 
work and which have reasonably been brought to the site in connection 
therewith and are adequately stored and / or  protected against damage by 
weather or other causes, but which have not at the time of payment of the 
advance been incorporated in the work on furnishing a formal hypothecation 
deed.  Payment of such advances, however, shall be purely at the discretion of 
the Deputy Manager/Senior Engineer provided always that payments shall not 
be made under these periodical certificates in respect of perishable materials 
like lime, cement, timber, sand, kankar, etc.,  Any sums/due from the Contractor 
on account of Tools and Plant, Stores or any other items provided by B.H.E.L 
shall be deducted from the respective advances, the Engineer-in-charge shall 
from time to time certify the sums payable to the contractor after retaining the 
reserves. 
 
Any certificate relating to work done or materials delivered may be modified  or 
corrected by any subsequent interim certificate or by the final certificate and no 
certificate of the Engineer-in-charge supporting an advance payment shall itself 
be conclusive evidence that any work or materials to which it relates are in 
accordance with the contract.  All such intermediate payments shall be regarded 
as advances against the final payment only and shall not be considered as an 
admission of the due performance of the contract or any part there of in any 
respect or the accruing of any claim whatsoever. 
 
Such intermediate payment shall not conclude, determine or affect  in any way 
the powers of the Engineer-in-charge as to the final settlement and adjustment 
of the accounts or otherwise, or in any way vary or affect the contract. 

 
53. Final Bill 

 
As soon as possible after the completion of the work to the satisfaction of the 
Engineer-in-charge, the contractor shall forward a certified final account on 
BHEL form, in duplicate. 
 
It shall be accompanied by all abstracts, vouchers etc., in support thereof and 
shall be prepared in the manner prescribed by the Engineer-in-charge. 
 
No claims will be entertained after the receipt of the final bill. 
 
The Contractor shall be entitled to be paid the final sum less the value of 
payments already made on account subject to certification of the final bill by the 
Engineer-in-charge.  Any sums due from the contractor on account of Tools & 
Plant, Stores or any other items provided by BHEL not yet  recovered from the 
contractor shall be deducted from the final sum aforesaid. 
 
No charge shall be allowed to the Contractor on account of the preparation of 
the final bill.  

  
54. Payment of Bills 

All payment to be made to the Contractor under this contract shall be by 
“Crossed Cheque” marked ‘A/C payee only (Within a reasonable time after the 
Certification by the Engineer-in-charge) at the State Bank of India or their 
subsidiaries located in the station where either the work is executed or service 
rendered or at their branch nearest to the station where the Officer of the 
Engineer-in-charge is located. 

 
55. Recovery from Contractor: 

Whenever under the contract any sum of money shall be recoverable from or 
payable by the contractor the same may be deducted from any sum then due or 
which at any time thereafter may become due to the Contractor under the 
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contract or under any other Contract with BHEL or from his Security Deposit or 
he shall pay the claim on demand. 

 
56. Post Technical Audit of Work and Bills: 

BHEL reserves the right to carry out a post-payment audit and technical 
examination of the work and final bill including all supporting vouchers, abstracts 
etc., and to enforce recovery of any sums becoming due as a result thereof in  
the manner provided in the preceding sub-paragraphs provided however that no 
such recovery shall be enforced after three years of passing the final bill. 

 
 
 57. Refund of Security Deposit: 

 
50% of the Security Deposit mentioned in condition 16 above, may be refunded 
to the contractor in respect of all contracts on completion of work  and  after 
payment  of  final  
bill and the  balance  50% on  expiry  of  the maintenance period, (described 
under clause 23) provided the contractor shall have rendered a “No-Demand” 
Certificate.  In case of works where maintenance period is not involved 100% of 
the Security Deposit may be refunded after payment of final bill provided that the 
contractor shall have rendered a “No-Demand Certificate”. 

 
58.  Arbitration: 

 
Except where otherwise provided for in the contract all questions and disputes 
relating to the meaning of the specifications, designs, drawings and instructions 
hereinbefore mentioned and as to the quality of workmanship or materials used 
on the work or as to any other question, claim, right, matter or thing whatsoever 
in any way arising out of or relating to the contract, designs, drawings, 
specifications, estimates, instructions, orders or these conditions or otherwise 
concerning the work or failure to execute the same whether arising during the 
progress of the work or after the completion or abandonment thereof shall be 
referred to the sole arbitration of the Executive Director  / General Manager of 
BHEL and if  ED   is unable or unwilling to act, to the  sole arbitration of some 
other person appointed by the  ED / General Manager, willing to act  as such 
arbitrator.  The cases referred to arbitration shall be other than those for which 
the decision of the Manager / Senior Engineer / Engineer-in-charge is expressed 
in the contract to be final and conclusive.  There will be no objection if the 
arbitrator so appointed is an employee of B.H.E.L and that he had to deal with 
the matters to which the contract relates and that in the course of his duties as 
such he had expressed views on all or any of the matters in dispute or 
difference. 
 
The arbitrator to whom the matter is originally referred being transferred or 
vacating his office or being unable to act for any reason, such Executive Director 
/ General Manager as aforesaid at the time of such transfer, vacation of office or 
inability to act, shall appoint another person to act as arbitrator in accordance 
with the terms of the contract.  Such person shall be entitled to proceed with the 
reference from the stage at which it was left by his predecessor. 

 
Subject as aforesaid the provision of the Arbitration & Reconciliation Act, 1996 or 
any statutory modification or re-enactment  thereof and the rules made there 
under and for the time being in force shall apply to the arbitration proceeding 
under this clause. 
 
It is a term of the contract that the party involving arbitration shall specify the 
dispute or disputes to be referred to arbitration under this clause together with 
the amount or amounts claimed in respect of each such dispute. 
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The arbitrator(s) may from time to time with consent of the parties enlarge the 
time for making and publishing the award. 
 
The work under the Contract shall, if reasonably possible, continue, during the 
arbitration proceedings and no payment due or payable, to the Contractor shall 
be withheld on account of such proceeding. 
 
The Arbitrator shall be deemed to have entered on the reference on the date he 
issues notice to both the Parties fixing the date of first hearings. 
 
The arbitrator shall give a separate award in respect of each dispute or 
difference referred to him. 
 
The venue of arbitration shall be such place as may be fixed by the Arbitrator in 
his sole discretion. 
 
The award of the arbitrator shall be final, conclusive and binding on all parties to 
this contract. 
 
In the event of disputes or differences arising between one public sector 
enterprise and a Govt.  Department or between two public sector enterprises the 
above stipulations shall not apply the provisions of BPE office memorandum No. 
BPE/CL 001/ 76MAN / 2 (1.10) 75-BPE (GM-1) dated 1st

 January 1976 or its 
amendments for arbitration shall be applicable. 
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ANNEXURE ‘A’ 
 

B.H.E.L CONTRACTOR’S LABOUR REGLUATIONS 
(See condition 20) 

 
1.  Definition: 
 

In these regulations, unless otherwise expressed or indicated, the following 
words and expressions shall have the meaning hereby assigned to them. 
 
a) “Labour” means workers employed by a contractor directly, or indirectly 

through a sub-contractor, or by an agent on his behalf on a payment not 
exceeding Rs.500 per month. 

 
b) “Fair Wage” means wages, which shall include wages for weekly day of 

rest and other allowances, whether for time or piece work, after taking 
into consideration prevailing market rates for similar employments in the 
neighborhood but shall not be less than the minimum rates of wages 
fixed under the minimum Wages Act. 

 
c) “Contractor” for the purpose of these Regulations shall include an agent 

or Sub-Contractor employing labour on the work taken on contract. 
 
d) “Inspecting Officer” means any Labour Enforcement Officer, or Assistant 

Labour Commissioners of the Chief Labour Commissioner’s 
Organisation. 

 
e) “Form” means a form appended to these Regulations. 

 
2. Notice of Commencement : 
 

The Contractor shall, within SEVEN DAYS of commencement of the work, 
furnish in writing to the Inspecting Officer of the area concerned the following 
information with copy to the Engineer-in-charge. 
 
a) Name and situation of the work. 
b) Contractor’s name and address. 
c) Particulars of the Department for which the work is undertaken. 
d) Name and address of sub-contractors as and when they are appointed 
e) Commencement and probable duration of the work  
f) Number of workers employed and likely to be employed, 
g) ‘Fair wages’ for different categories of workers. 

 
3. (i) Number of hours which shall constitute a normal working day:    

The number of hours which shall constitute a  normal working day for an 
adult shall be NINE hours.  The working day of an adult worker shall be 
so arranged that of intervals, if any, for rest it shall not spread over more 
than twelve hours on any day.  When an adult worker is made to work 
for more than NINE hours on any day or for more than FORTY EIGHT 
hours in any week he shall in respect of overtime work, be paid wages at 
double the ordinary rate of wages. 

  
(ii) Weekly day of rest:  Every worker shall be given a weekly day of rest 

which shall be fixed and notified atleast TEN days in advance. A worker 
shall not be required or allowed to work on the weekly rest day unless he 
has or will have a substituted rest day, on one of five days immediately 
before or after the rest day.  Provided that no substitution shall be made 
which will result in the worker working for more than ten days 
consecutively without a rest day for a whole day.   
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 Where in accordance with the foregoing provisions a worker works on 
the rest day and has been given a substituted rest day he shall be paid 
wages for the work done on the weekly rest day at the overtime rate of 
wages. 

 
NOTE: The expression ‘Ordinary rate of wages’ means the fair wage the 

worker is entitled to. 
 
4. Display of Notice Regarding Wages, Weekly Day of Rest, Etc.: 
 

The Contractor shall before he commences his work on contract display and 
correctly maintain and continue to display and correctly maintain in clean and 
legible condition in consipicuous places on the works, notice in English and in 
the local Indian languages, spoken by majority of workers, given the rate of fair 
wages, the hours of work for which such wages are payable, the weekly rest 
days workers are entitled to and name and address of the Inspecting Officer.  
The Contractor shall send a copy each of such notices to the Inspecting Officers 
and the Engineer-in-charge. 

 
5. Fixation of Wage Periods: 
 

The Contractor shall fix wage periods in respect of which wages shall be payable 
. 
No wage period shall normally exceed one week. 

 
6. Payment of Wages: 
  

(i) Wages due to every worker shall be paid to him direct.  All wages shall 
be paid in current coins or currency or in both. 

 
            Wages of every worker employed on the contract shall be paid where the 
wage period is one week, within, THREE DAYS from the end of the wage 
period, and in any other case before the expiry of the 7th day or 10th day from the 
end of the wage period according as number of workers does not exceed 1,000. 

 
(ii) When employment of any worker is terminated by or on behalf of the 

contractor, the wages earned by him shall be paid before expiry of the 
day succeeding the one on which his employment is terminated. 

 
(iii) Payment of wages shall be made at the work site on a working day 

except when the work is completed before expiry of the wage period, in 
which case final payment shall be made at the work site within 48 hours 
of the last working day and during normal working time. 

 
NOTE: The term “Working Day”  means a day on which the work on which 
labour  is employed is in progress.   
 

7. Register of Workmen : 
 

A register of workmen shall be maintained in the form appended to these 
regulations and kept at the work site or as near to it as possible, and the relevant 
particulars of every workmen shall be entered therein within THREE days of his 
employment. 

  
8. Employment Card: 
 

The Contractor shall issue an employment card in the Form appended to these 
regulations to each worker on the day of work or entry into his employment. If a 
worker has already any such card with him issued by the previous employer the 
contractor shall merely endorse that Employment Card with relevant entries.  On 
termination of employment the Employment Card shall again be endorsed by the 
Contractor and returned to the worker. 
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9. Register of Wages etc.,  : 
 

(i) A register of Wages-cum-Muster Roll in the Form appended to these 
regulations shall be maintained and kept at the work site or as near to it 
as possible. 

 
(ii) A wage slip in the form appended to these regulations shall be issued to 

every worker employed by the Contractor atleast a day prior to 
disbursement of wages. 

 
10. Fines and Deductions which may be made from wages: 
 

(i) Wages of worker shall be paid to him without any deductions of any kind 
except the following: 

 
  a. Fines; 

 
b. Deductions for absence from duty, i.e., from the place or the places 

where by the terms of his employment he is required to work.  The 
amount of deduction shall be in proportion to the period for which he 
was absent. 

 
c.  Deduction for damage to or loss of goods expressly entrusted to the 

employed person for custody, or for loss of money which he is required 
to account for, where such damage or loss is directly attributable to his 
neglect or default; 

 
d. Deductions for recovery of advances or for adjustment of overpayment 

of a wages.  Advance granted shall be entered in a register; 
  

and 
 

 e. Any other deduction, which the B.H.E.L may from time to allow. 
 

ii. No fines shall be imposed on a worker save in respect of such acts and 
omissions on his part as have been approved by the Chief Labour 
Commissioner. 

 
iii. No fines shall be imposed on a worker and no deductions for damage or 

loss shall be made from wages until the worker has been given an 
opportunity of showing cause against such fines or deductions. 

 
iv. The total amount of fines which may be imposed in any one wage period 

on a worker shall not exceed an amount equal to three paise in rupee of 
the wages payable to him in respect of that wage period. 

 
v. No fine imposed on a worker shall be recovered from him in instalments, 

or after expiry of sixty days from the date on which it was imposed.  
Every fine shall deemed to have been imposed on the day of the act or 
omission in respect of which it was imposed. 

 
vi. The Contractor shall maintain both in English and the local Indian 

language a list, approved by the Chief Labour Commissioner, clearly 
stating the acts and omissions for which penalty or fine may be imposed 
on a workman and display it in good condition in a conspicuous place on 
the work site.  

 
vii. The Contractor shall maintain a register of fines and the register of 

deductions for damage or loss in the Forms appended to these 
regulations which should be kept at the place of work.  
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11. Register of Accidents  : 
 

The Contractor shall maintain a register of accidents in such form as may be 
convenient at the work place but the same shall include the following particulars:  

 
 a. Full particulars of the labourers who met with the accident. 
 b. Rates of Wages. 
 c. Sex 
 d. Age 
 e. Nature of accident and cause of accident. 
 f. Time and date of accident. 
 g. Date and time when admitted in hospital. 
 h. Date of discharge from the hospital. 
 i. Period of treatment and result of treatment. 

j. Percentage of loss of earning capacity and disability as assessed by 
Medical Officer. 

 k. Claim required to be paid under Workmen’s Compensation Act. 
 l. Date of payment of compensation. 

m. Amount paid with details of the person to whom the same was paid. 
 n. Authority by whom the compensation was assessed. 
 o. Remarks. 
 
12. Preservation of Registers : 
 

The Register of Wages-cum-Muster Roll required to be maintained under these 
Regulations shall be preserved for 3 years after the date on which last entry is 
made therein. 

 
13. Enforcement : 
  

The Inspecting Officer shall either on his own motion or on a complaint received 
by him carry out investigations, and send a report to the Engineer-in-charge 
specifying the amounts representing workers, dues and amount of penalty to be 
imposed on the contractor for breach of these Regulations, that have to be 
recovered from the contractor, indicating full details of the recoveries proposed 
and the reasons therefore.  It shall be obligatory on the part of the Engineer-in-
Charge on receipt of such a report to deduct such amounts from payments due 
to the contractor. 
 

14. Disposal of amounts recovered from the Contractor : 
 

The Engineer-in-charge shall arrange payment to workers concerned within 
FORTY FIVE days  from receipt of a report from the Inspecting Officer except in 
cases where the contractor had made an appeal under Regulation, 16 of these 
Regulations.  In cases where there is an appeal, payments of workers, due 
would be arranged by the Engineer-in-charge, wherever such payments arise, 
within THIRTY days from the date of receipt of the decision of the Regional 
Labour Commissioner (R.L.C.). 

 
15. Welfare Fund: 
 

All money that are recovered by the Engineer-in-charge by way of workers, due 
which could not be disbursed to workers within the time–limit prescribed above, 
due to reasons such as where-about of workers not being known, death of a 
worker, etc., and also amounts recovered as penalty, shall be credited to a fund 
to be kept under the custody of B.H.E.L for such benefit and welfare of workmen 
employed by contractors. 
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16. Appeal against decision of Inspecting Officer : 
 

Any person aggrieved by a decision of the Inspecting Officer may appeal against 
such decision to the Regional Labour Commissioner concerned within THIRTY 
days from the date of the decision, forwarding simultaneously a copy of his 
appeal to the Engineer-in-charge.  The decision of the Regional Labour 
Commissioner shall be final and binding upon the Contractor and the workmen. 

 
17.  Representation of Parties: 
 
  i. A workman shall be entitled to be represented in any investigation or enquiry 

under these Regulations by an Officer of a registered trade union of which the 
said trade union is affiliated or where the workman is not a member of any 
registered trade union, by an Officer of a registered trade union connected with, 
or any other workmen employed in the industry in which the worker is employed. 

 
 ii. A Contractor shall be entitled to be represented in any investigation or enquiry 

under these Regulations by an officer of  an association of contractors of which 
he is a member or by an officer of a Federation of Associations of Contractors   
to which the said association is affiliated or where the contractor is not a member 
of any association of employers, connected with, or by any other employer 
engaged in the industry in which the contractor is engaged. 

 
iii.  No party shall be entitled to be represented by a legal practitioner in any 

investigation or enquiry under these Regulations. 
 
18. Inspection of Books and other Documents: 
 

The Contractor shall allow inspection of the Register and other documents 
prescribed under these Regulations by Inspecting Officer and the Engineer-in-
charge or his authorized representative at any time and by the worker or his 
agent on receipt of due notice at a convenient time. 

 
19. Interpretation etc. 
  

On any question as to the application, interpretation or effect of the Regulations 
the decision of the Chief Labour Commissioner or Deputy Chief Labour 
Commissioner (Central) shall be final and binding. 
 

20. Amendments: 
 

Central Government may, from time to time, add to or amend the Contractor’s 
Labour Regulations and issue such directions as it may consider necessary for 
the proper implementation of the Contractor’s Labour Regulations or for the 
purpose of removing any difficulty which may arise in the administration thereof, 
based on which the B.H.E.L., Contractor’s Labour Regulations herein contained 
shall be subject to revision. 



 55
  

CONTRACTOR                                                             ACCEPTING OFFICER 
 

 
 

MODEL RULES FOR LABOUR WELFARE 
(See Condition 20) 

 
1. Definition: 

(a) ‘Workplace’ means a place at which, on an average, twenty or more      
workers are employed. 

(b) ‘Large Workplace’ means a place at which on an average, 500 or more 
workers are employed. 

 
2. First Aid: At every workplace, there shall be maintained in a readily 

accessible place first-aid appliances including an adequate supply of sterilized 
dressings and sterilized cotton wool as prescribed in the Factory Rules of the 
State in which the work is carried on.  The appliances shall be kept in good order 
and, in large work places, they shall be placed under the charge of a responsible 
person who shall be readily available during working hours. 

 
 At large workplaces, where hospital facilities are not available within easy 

distance of the works First Aid posts shall be established and be run by a trained 
compounder. 

 
 Where large workplaces are remotely situated and far away from regular 

hospitals an indoor ward shall be provided with one bed for every 250 
employees. 

 
 Where large workplaces are situated in cities, towns or in their suburbs and no 

beds are considered necessary owing to proximity of city or town hospitals, 
suitable transport shall be provided to facilitate removal of urgent cases to these 
hospitals.  At other workplaces, some conveyance facilities shall be kept readily 
available to take injured person or persons suddenly taken seriously ill, to the 
nearest hospital. 

 
 At large workplaces there shall be provided and maintained an ambulance room 

of the prescribed sizes, containing the prescribed equipment and in the in-
charge of such medical and nursing staff as may be prescribed.  For this 
purpose the relevant provisions of the Factory Rules of the State Government of 
the area where the work is carried on may be taken as the prescribed standard. 

 
3. Accommodation for  Labour: The Contractor shall during the progress of the 

works provide, erect and maintain necessary temporary living accommodation 
and ancillary facilities for labour at his own expense and to standards and scales 
as approved by the Engineer-in-charge. 

 
4. Drinking Water:  In every workplace, there shall be provided and maintained at 

suitable places, easily accessible to labour, a sufficient supply of cold water fit 
for drinking. 
Where drinking water is obtained from an intermittent public water supply each 
workplace shall be provided with storage where drinking water shall be stored.  
Every water supply storage shall be at a distance of not less than 15 meters 
from any latrine drain or other source of pollution. Where water has to be drawn 
from an existing well, which is within such proximity of latrine drain or any other 
source of pollution, the well shall be properly chlorinated before water is drawn 
from it for drinking. All such wells shall be entirely closed in and be provided with 
a trap door which shall be dust and water-proof. 
 
A reliable pump shall be fitted to each covered well, the trap door shall be kept 
locked and opened only for cleaning or inspection which shall be done at least 
once a month. 
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5. Washing and Bathing places: Adequate washing and bathing places shall be 
provided separately for men and women.  Such places shall be kept in clean and 
drained condition. 

 
6. Scale of Accommodation in Latrines and Urinals: These shall be 

provided within the precincts of every workplace latrines and urinals in an 
accessible place, and the accommodation, separately for each of these, shall not 
be less than at the following scales: 

           No.of Seats 
 a) Where number of persons does not exceed 50  2 
 b) Where number of persons exceed 50 but does 
  not exceed 100      3 
 c) For additional persons     3 
        Per 100 or part thereof. 
 In particular cases, the Engineer-in-charge shall have the power to increase the 

requirement, where necessary. 
 
7. Latrines and Urinals: Except in workplaces provided with water flushed 

latrines connected with a waterborne sewage system, all latrines shall be 
provided with receptacles on dry-earth system which shall be cleaned at least 
four times daily and at least twice during working hours and kept in a strictly 
sanitary condition.  Receptacles shall be tarred inside and outside at least once 
a year. 

 
 If women are employed, separate latrine and urinals, screened from those for 

men and marked in the vernacular in conspicuous letters “For Women only” shall 
be provided on the scale laid down in rule 6.  Those for men shall be similarly 
marked “For Men only” A poster showing the figure of a man and of a woman 
shall also be exhibited at the entrance to latrines for each sex.  There shall be 
adequate supply of water close to latrines and urinals. 

             
8. Construction of Latrines: Inside walls shall be constructed of masonry or 

other non-absorbent material and shall be cement-washed inside and outside at 
least once a year.  The dates of cement washing shall be noted in a register 
maintained for the purpose and kept available for inspection.  Latrines shall have 
at least thatched roof. 

 
9. Disposal of Excreta: Unless otherwise arranged for by the local sanitary 

authority, arrangement for proper disposal of excreta by incineration at the 
workplace shall be made by means of a suitable incinerator approved by the 
local medical health and municipal or cantonment authorities.  Alternatively local 
excreta may be disposed off by putting a layer of night soil at the Bottom of 
pucca tank prepared for the purpose and covering it with a 15 cm. layer of waste 
or refuse and then covering it with a layer of earth for a fortnight (when it will turn 
into manure). 

 
 The contractor shall, at his own expenses, carry out all instruction issued to him 

by the Engineer-in-charge to effect proper disposal of soil and other conservancy 
work in respect of Contractor’s work-people or employees on the Site.  The 
Contractor shall be responsible for payment of any charges which may be levied 
by municipal or cantonment authority for execution of such work on his behalf. 
 

10. Provision of shelters during rest:  At every workplace there shall be provided, 
free of cost, four suitable sheds, two for meals and two others for rest, 
separately for use of men and women labour.  Height of each shelter shall not be 
less than 3 meters from floor level to lowest part of roof.  Sheds shall be kept 
clean and space provided shall be on the basis of at least 0.5 sq.m. per head.  
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11. Crèches: At a place at which 20 or more women workers are ordinarily 

employed, there shall be provided at least one hut for use of children under the 
age of 6 years of such women.  Huts shall not be constructed to a standard 
lower than that of thatched roof, mud floor and walls with wooden planks spread 
over mud floor and covered with matting. 

 
Huts shall be provided with suitable and sufficient openings, for light and 
ventilation.  There shall be adequate  provision of sweepers to keep the places 
clean.  There shall be two ‘dais’ in attendance.  Sanitary utensils shall be 
provided to the satisfaction of local medical, health and municipal or cantonment 
authorities.  Use of huts shall be restricted to children, their attendants and 
mothers of children. 
 
When the number of women workers is more than 25 but less than 50, the 
Contractor shall provide at least one hut and one Dais to look after children of 
women workers. 
 
Size of crèche (s) shall vary according to the number of women workers 
employed.  Creche(s) shall be properly maintained and necessary equipment 
like toys, etc. provided. 

 
12. Canteen: A cooked food canteen on a moderate scale shall be provided 

for the  benefit of workers wherever it is considered necessary. 
 
13. Planning, setting and erection of the above mentioned structures shall be 

approved by the Engineer-in-charge, and the whole of such temporary 
accommodation shall at all times during the progress of the works be kept tidy 
and in a clean and sanitary condition to the satisfaction of the Engineer-in-
Charge and at the Contractor’s expense.  The Contractor shall conform 
generally to sanitary requirements of local medical, health and municipal or 
cantonment authorities and at all times adopt such precautions as may be 
necessary to prevent soil pollution of the site. 

 
On completion of the works the whole of such temporary structures shall be 
cleared away, all rubbish burnt, excreta or other disposal pits or trenches filled in 
and effectively sealed off and the whole of site left clean and tidy to the entire 
satisfaction of the Engineer-in-Charge, and at the Contractor’s expenses. 

 
14. Anti-malarial precautions:  The Contractor shall, at his own expense, 

conform to all anti-malarial instructions given to him by the Engineer-in-charge, 
including filling up of any borrow pits which may have been dug by him. 

 
 
15. Enforcement: The Inspecting Officer mentioned in the Contractors Labour 

Regulations or any other officer nominated in his behalf by the Engineer-in-
Charge shall report to the Engineer-in-Charge all cases of failure on the part of 
the Contractor and or his sub-contractors to comply with the provisions of these 
Rules either wholly or in part and the Engineer-in-Charge shall impose such 
fines and other penalties as are prescribed in the conditions. 
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B.H.E.L SAFETY CODE 

See Condition-20 
 
1. Suitable scaffolds shall be provided for workmen for all work that cannot safely 

be done from the ground, or from solid construction except such short period of 
work as can be done safely from ladders.  When a ladder is used an extra 
mazdoor shall be engaged for holding the ladder and if the ladder is used for 
carrying materials as well, suitable footholds and hand-holds shall be provided 
on the ladder and the ladder shall be given an inclination not steeper than ¼ to 1 
(¼  horizontal and 1 vertical)  

 
2. Scaffolding or staging more than 3.25 meters above the ground or floor, swung 

or suspended from an overhead support or erected with stationary support, shall 
have a guard rail properly attached, bolted, braced  and otherwise secured 
atleast 1 meter high above the floor or platform of such scaffolding or staging 
and extending along the entire length of the outside and ends thereof with only 
such openings as may be necessary for the delivery of materials.  Such 
scaffolding or staging shall be so fastened as to prevent it from swaying from the 
building or structure. 

 
3. Working platform, gangways, and stairways shall be so constructed that they do 

not sag unduly or unequally, and if height of a platform or gangway or stairway is 
more than 3.25 meters above ground level or floor level, it shall be closely 
bordered have adequate width and be suitably fenced, as described in 2 above 

 
4. Every opening in floor of a building or in a working platform shall be provided 

with suitable means to prevent fall of persons or materials by providing suitable 
fencing or railing with a minimum height of 1 meter. 

 
5. Safe means of access shall be provided to all working platforms and other 

working places.  Every ladder shall be securely fixed. No portable single ladder 
shall be over 9 meters in length.  Width between side rails in a rung, ladder shall 
in no case be less than 30 cm, for ladders upto and including 3 metres in length.  
For longer ladders this width shall be increased by atleast 6 mm for each 
additional 30 cm. of length.  Uniform step spacing shall not exceed 30 cm. 
  
Adequate precautions shall be taken to prevent danger from electrical 
equipment.  No materials on any of the sites shall be so stacked or placed as to 
cause danger or inconvenience to any person or the public.  The Contractor 
shall provide all necessary fencing and lights to protect public from accidents 
and shall be bound to bear expenses of  defence  of  every suit action or other 
proceedings at law that may be brought by any person for injury sustained  
owing  to neglect  of  the  above precautions,  and pay any damages and costs 
which may be awarded in any such suit, action or proceeding to any such person 
or which may with the consent of the Contractor be paid to compromise any 
claim by any such person. 
 

 6. Excavation and Trenching: 
 

All trenches, 1.5 metres or more in depth, shall at all times be supplied with 
atleast one ladder for each 30 m length or fraction thereof.  Ladder shall be 
extended from bottom of trench to atleast 1 metre above surface of the ground.  
Sides of a trench 1.5 metres or more in depth shall be stepped back to give 
suitable slope or securely held by timber bracing, so as to avoid the danger of 
sides collapsing.  Excavated materials shall not be placed within 1.5 metres of 
the edge of trench or half the depth of trench, whichever is more.  Cutting shall 
be from top to bottom.  Under no circumstances shall undermining or 
undercutting be   done. 

 
7. Demolition: Before any demolition work is commenced and also during 
  the process of the work: 
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a. All roads and open areas adjacent to the work site shall either be closed 

or suitably protected: 
 
b. No electric cable or apparatus  which is liable to be a source of danger 

over a cable or apparatus used by the operator shall remain electrically 
charged. 

 
c. All practical steps shall be taken to prevent danger to persons 

employed, from risk of fire or explosion, or flooding.  No floor, roof, or 
other part of a building shall be so overloaded with debris or materials as 
to render it unsafe. 

 
8. All necessary personal safety equipment as considered adequate by the 

Engineer-in-Charge shall be available for use of persons employed on the site 
and maintained in a condition suitable for immediate use and the Contractor 
shall take adequate steps to ensure proper use of equipment by those 
concerned. 
 
a. Workers employed on mixing asphaltic materials cement and lime 

mortars/ concrete shall be provided with protective footwear and 
protective gloves. 
 

b. Those engaged in handling any material which is injurious to the eye 
shall be provided with protective goggles. 

 
c. Those engaged in welding works shall be provided with welder’s 

protective eye-shields. 
 
d. Stone breaker shall be provided with protective goggles and protective 

clothing and seated at sufficiently safe intervals.  
  
e. When workers are employed in sewers and manholes which are in use, 

the  
 

            Contractor shall ensure that manhole covers are opened and manholes 
are ventilated atleast for an hour before workers are allowed to get into 
them.  Manholes so opened shall be cordoned off with suitable railing 
and provided with warning signals or boards to prevent accident to 
public. 

 
The Contractor shall not employ men below the age of 18 and women 
on the work of painting with products containing lead in any form.  
Whenever men above the age of 18 are employed on the work of lead 
painting, the following precautions shall be taken: 

 
i. No paint containing lead or lead products shall be used except in the 

form of paste or ready-made paint. 
 
ii. Suitable face masks shall be supplied for use by workers when paint is 

applied in the form of spray or a surface having lead paint is dry rubbed 
and scraped. 

 
iii. Overalls shall be supplied by the Contractor to workmen and adequate 

facilities shall be provided to enable working-painters to wash during on 
cessation of work. 
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9. When work is done near any place where there is risk of drowning, all necessary 
equipment shall be provided and kept ready for use and all necessary steps 
taken for prompt rescue of any person in danger and adequate provision made 
for prompt first aid treatment of all injuries likely to be sustained during the 
course of the work. 

 
10. Use of hoisting machine and tackles including their attachments, anchorage and 

supports shall conform to the following: 
 
a. i. These shall be of good mechanical construction, sound material and adequate 

strength and free from defects and shall be kept in good working order. 
 ii.  Every rope used in hoisting or lowering materials or as a means of 

suspension shall be of durable quality and adequate strength, and free from 
defects. 

 
b. Every crane driver or hoisting appliance operator shall be properly qualified and 

no person under the age of 21 years shall be in charge of any hoisting machine 
including any scaffolding winch or give signals to operator. 

 
c. In case of every hoisting machine and of every chain, ring, hook, shackle, swivel 

and pulley block used in hoisting or lowering or as means of suspension, safe 
working load shall be ascertained by adequate means.  Every hoisting machine 
and all gear referred to above shall have the safe working load plainly marked 
there on, In case of a hoisting machine having a variable safe working load, 
each safe working load and the conditions under which it is applicable shall be 
clearly indicated.  No part of any machine or any gear referred to above in this 
paragraph shall be loaded beyond the safe working load except for the purpose 
of testing. 

 
d. Incase of departmental machine, safe working load shall be notified by the 

Engineer-in-Charge.  As regards contractor’s machine the Contractor shall notify 
safe working load of each machine to the Engineer-in-Charge whenever he 
brings it to site of work and get it verified by the Engineer-in-Charge. 

 
11. Motors, gearing, transmission, electric wiring and other dangerous parts of 

hoisting appliances shall be provided with efficient safeguards; hoisting 
appliances shall be provided with such means as will reduce to the minimum risk 
of accidental descent of load.  Adequate precautions shall be taken to reduce to 
the minimum risk of any part of a suspended load becoming accidentally  
displaced.  When workers are employed on electrical installations which are 
already energized, insulating mats, working apparel such as gloves, sleeves and 
boots, as may be necessary shall be provided.  Workers shall not wear any 
rings, watches carry keys or other materials which are good conductors of 
electricity. 

 
12. All scaffolds, ladders and other safety devices mentioned or described herein 

shall be maintained in a safe condition and no scaffold, ladder or equipment 
shall be altered or removed while it is in use.  Adequate washing facilities shall 
be provided at or near the places of work. 

 
13. These safety provision shall be brought to the notice of all concerned by display 

on a notice board at a prominent place at the work spot.  Persons responsible for 
ensuring compliance with the Safety Code shall be named thereon by the 
Contractor. 

 
14. To ensure effective enforcement of the rules and regulations relating to safety 

precautions, arrangements made by the Contractor shall be open to inspection 
by the Engineer-in-Charge or his representatives and the Inspecting Officers as 
defined in the Contractor’s Labour Regulations. 

 
15. Notwithstanding the above conditions 1 to 14, the Contractor is not exempted 

from the operation of any other Act or Rule in force. 
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FORM OF REGISTER OF WORKMEN 
 

(Regulation-7) 
 

i. Name and address of the Contractor------------------------------------------------------------------------------------------------------------------------------- 

i. Number and date of the WORK ORDER & CONTRACT AGREEMENT ------------------------------------------------------------------------- 
iii.         Name and address of the department awarding the contract------------------------------------------------------------------------------------------- 

iv. Nature of the Contract and location of the work---------------------------------------------------------------------------------------------------------------- 

v. Duration of the Contract-------------------------------------------------------------------------------------------------------------------------------------------- 

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
Sl.  Name and surname Age & Father’s / Nature  Permanent / Present  Date of  Date of     Signature  Remarks 

   No   of the workers  Sex Husband’s of emp-  Home address  address      commen-     termina-      or thumb 
      Name  loyment  of Employee        cement        tion or            impression   
       Desig-  (Village,   of emp-        leaving      of the 
       nation.   Distt. Thana).     loyment        of emp-           employee. 
               loyment 
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
    1             2  3  4  5   6  7         8  9  10          11    
  

 
 
 
 

------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------       
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FORM OF EMPLOYMENT CARD 
(Regulation-8) 

i Name and Sex of the Worker------------------------------------------------------------------------------------------------------------------------------------ 
ii Father’s / Husband’s  Name ---------------------------------------------------------------------------------------------------------------------------------------- 
iii Address         ----------------------------------------------------------------------------------------------------------------------------------------------------------- 
iv Age  or Date of birth------------------------------------------------------------------------------------------------------------------------------------------------ 
v Identification mark ------------------------------------------------------------------------------------------------------------------------------------------------- 
Particulars of next of kin (wife/husband and children, if any, or of dependent next of kin in case the worker has no wife/ husband or child):- 
Name----------------------------------------------------------------------------------------------- 
Full address of Dependents 
(Specify Village, Dist., and State-------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
Sl.    Name & Address of     Particulars of Total period Actual  Leave     Nature of Wage        Total      REMARKS   Signature 
No   employer (specify         location of  for which the   number   taken (No. Work done rate      Wage   of the 
        Whether a contractor   worksite and worker is of days  of days  by the  With           earned   Employee 

  or a sub contractor).    description of employed worked  should be worker.  Parti-      by the 
        work done  from………..   specified).   culars      Worker  
      to……………)       of      during 
              unit in         the 
              Case of      period 
              Piece       shown 
              work.       Under 
                     Col.5. 
-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
    1             2        3           4              5        6                  7                8         9     10       11      
-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 
 
 
 
N.B:-  For a worker employed at one time on piece-work basis and at another on daily wages, relevant entries in respect of each type of employment  
  should be made separately. 
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FORM OF WAGE SLIP 
(Regulation-9) 

 
i. Name of the Contractor ------------------------------------------------------------------------------ 
 
ii. Place ----------------------------------------------------------------------------------------------------- 

-------------------------------------------------------------------------------------------- 

1. Name of the worker with 

 father’s / husband’s name. 

2. Nature of employment. 

3. Wage period. 

4. Rate of Wages payable 

5. Total attendance / Unit of work done. 

6. Dates on which overtime worked 

7. Overtime Wages. 

8. Gross Wages payable. 

9. Total deductions (indicating  

nature of deductions ) 

10. Net wages payable.  

--------------------------------------------------------------------------------------------------------------- 

 

 

 

 

 

Contractor’s Signature /      Employees’ Signature/  

Thumb impression.      Thumb impression.  
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FORM OF REGISTER OF FINES 

 (Regulations No.10 vii) 
 

Sl.  
No. 

Name Father’s / 
Husband’s name 

Sex Department Nature and 
date of 
the offence 
for which 
fine imposed 

Whether workmen 
showed  cause 
against fine 
or not, if so, 
enter date 

Rate of  
wages 

Date and 
amount 
 of fine 
imposed 

Date on 
which fine 
realised 

Remarks 

   1    2             3   4           5             6           7     8        9        10         11 
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FORM OF REGISTER OF WAGES-CUM-MUSTER ROLL 

(Regulation – 9) 
i. Name and address of the Contractor------------------------------------------------------------------------------------------------------------- 
ii. No. & Date of the Contract Agreement /Work Order---------------------------------------------------------------------------------------- 
iii. Name and address of the department awarding the Contract----------------------------------------------------------------------------- 
iv. Nature of the Contract and location of the work---------------------------------------------------------------------------------------------- 
v. Duration of the Contract----------------------------------------------------------------------------------------------------------------------------- 
vi. Wage period-------------------------------------------------------------------------------------------------------------------------------------------- 
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FORM OF REGISTER OF DEDUCTIONS FOR DAMAGES OR LOSS CAUSED TO THE B.H.E.L.  

BY THE NEGLECT OR DEFAULT OF THE EMPLOYED PERSONS 
Regulation No 10 (vii) 

 
Sl.No Name Father’s 

Husband’s  
Name 

Sex Department Damage 
 or loss 
caused 
with date 

Whether 
worked 
showed 
cause 
against 
deduction 
if so, enter 
date 

Date & 
amount of 
deduction 
imposed 

Number  
of Instal- 
ment, if 
any 

Date on 
which 
total 
amount 
realised 

Remarks 

1 2        3   4      5       6         7         8       9       10        11 
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 10.0 LIST OF SAFETY CODES FOR CIVIL WORKS PUBLISHED BY BUREAU OF  
 

INDIAN STANDARDS 
 
 

 
Sl.No. 

   
Code No. 

                                              
Title 

 
   

01 IS : 818 Code of Practice for Safety and Health Requirements in Electric and  
Gas Welding and Cutting Operations – First Revision. 
 

02 IS : 875 Code of practice for Structural safety of buildings:   Masonry walls  
    

03 IS : 933 Specification for Portable Chemical Fire Extinguisher, Foam Type –  
Second Revision. 
 

04 IS :1179 Specification for Equipment for Eye and Face Protection during 
Welding – First Revision. 
 

05 IS : 1904 Code of practice for Structural safety of buildings: Shallow 
foundations 
 

06 IS : 1905 Code of  practice for Structural safety of buildings: Masonry  
walls  
 

07 IS :  2171 Specification for Portable Fire Extinguishers, Dry Powder Type –
Second Revision. 
 

08 IS :  2361 Specification for Building Grips – First Revision. 
 

09 IS :  2750 Specification for Steel Scaffoldings. 
 

10 IS :  2925 Specification for Industrial Safety Helmets – First Revision 
 

11 IS :  3016 Code of Practice for Fires Precautions in Welding and Cutting 
Operations – First Revision 
 

12 IS : 3521 Industrial safety belts and harnesses 
 

13 IS : 3696 Safety Code for Scaffolds and Ladders : Part I – Scaffolds. 
 

14 IS : 3696 Safety Code for Scaffolds and Ladders : Part II – Ladders. 
 

15 IS : 3764 Safety Code for Excavation Work 
 

16 IS :  4014 Part I & II Code of practice for Steel tubular scaffolding 
 

17 IS : 4081 Safety Code for Blasting and Related Drilling Operations. 
 

18 IS : 4082 Recommendations on staking and storage of construction materials 
at site 
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Sl.No. 

   
Code No. 

                                              
Title 

 
   
19 IS : 4130 Safety Code for Demolition of Buildings – First Revision. 

 
20 IS : 4138 Safety Code Working in Compressed Air-First Revision 

 
21 IS :  4912   Safety requirements for Floor and Wall Openings, Railings and 

toe Boards –First Revision. 
 

22 IS :  5121 Safety Code for Piling and other Deep Foundations. 
 

23 IS :  5916   Safety Code for Construction involving use of Hot Bituminous 
Materials. 
 

24 IS :  5983 Specification for Eye Protectors – First Revision. 
 

25 IS :  6922 Structures subject to underground blasts, criteria for safety and 
design  
 

26 IS :  7205 Safety Code for Erection on Structural Steel Works. 

27 IS :  7069 Safety Code for Handling and Storage of Building Materials. 

28 IS :7293 Safety Code for Working with Construction Machinery. 

29 IS : 7969 Safety code for handling and storage of building material 

30 IS :  8758 Recommendation for Fire Precautionary Measures in 
construction  of  Temporary Structures and Pandals. 
 

31 IS :  8989 Safety Code for Erection of Concrete Framed Structures 

32 IS : 9759 Guidelines for de-watering during construction 

33 IS : 11057 Code of practice for Industrial safety nets 

34 IS : 13415 Code of Practice on safety for Protective barriers in and around 
building 
 

35 IS : 13416 Recommendations for preventive measures against hazards at 
working places 
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                    BHARAT HEAVY ELECTRICALS LIMITED ,  
UNIT: TIRUCHIRAPALLI - 620 014 

CIVIL ENGINEERING DEPARTMENT (TOWNSHIP) 
 

NORMS FOR QUALIFICATION 
 

 Name of work:  Providing loft at Quarters. 
 
Tender Schedule No. T- 21 / 10        Tender  Value of Rs.  25.30 Lakh 

 
Sl. 
No. Thrust Area Score 

Tender Value

Rs. 25.30 lakh 
 
 

 
ELIGIBILITY:-  
 

 1. Separate Registration for EPF & ESI, PAN, Sales tax, New Service Tax, 
proof of having submitted IT return for the last three years, Profit & Loss 
account and balance sheet certified by the auditor.  
 

 2 Average annual financial turnover of similar works  in the last 3 years 
shall be at least 30%  of the tender value 
 

 3. During the last seven years should have successfully completed either
 
I) -Three similar works each not less than 40% of the tender value   

  Or
  II)-Two similar works each not less than 50% of the tender value  
  Or
  III)-One similar work not less than 80% of the tender value  
   
 4. Solvency shall be produced for at least 40% of the tender value  

 
   
 THRUST AREA SCORE QUALIFICATION 

NORMS 
I NATURE OF COMPANY 5  
 Public Limited 5  

 Private Limited/Partnership firm 3  
 Sole Proprietor  2  

II Similar Experience  
 

30  

 Total value of civil works executed in the last three 
years  

30 Rs. 46 lakh

 (Pro-rata for in between cases) 18 Rs.23 lakh

III Performance on previous works  20  
 Successful completion of three major works in time. 20 Costing atleast 

Rs.11 lakh each
 Successful completion of two major works in time. 16 Costing atleast 

Rs.11 lakh each
 Successful completion of one major work in time. 12 Costing atleast 

Rs.11 lakh 
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IV Highest value of single work completed 10  
 More than 10 Rs. 22 lakh
 (Pro-rata for in between cases)

 
6 Rs. 11 lakh

V  Average Annual Turnover of similar works 
in last 3  financial years 

20  

 More than 20 Rs. 16 lakh

 (Pro-rata for in between cases) 12 Rs. 8 lakh
VI Qualified staff availability 

 
5  

 If adequate Graduate Engineers, Supervisors & 
Tech. Staff available. 

5  

 If adequate Graduate Engineers & Supervisors 
available. 

4  

 If adequate Graduate Engineers & Tech. Staff only 
available. 

3  

 If adequate Supervisors & Tech. Staff only 
available. 

2  

VII Financial stability  10  
 Solvency 10 Rs. 20 lakh

 (Pro-rata for in between cases) 6 Rs. 10  lakh

 NOTE:  1. Minimum score required for qualification is 60 out of 100. 
2. All the above financial value excludes cost of cement, steel  
    reinforcement and structural steel. 
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BHARAT HEAVY ELECTRICALS LIMITED 
TIRUCHIRAPPALLI - 620 014 

 
CIVIL ENGINEERING DEPARTMENT (TOWNSHIP ) 

 
QUALIFICATION PROFORMA 

 
1. Name of applicant  : Shri / M/s 
 
2. Nationality  : Indian        othe  
 
3. Address  : ……………………………………………………….. 
    ……………………………………………………….. 
    ……………………………………………………….. 
    ……………………………………………………….. 
 
4. Telephone No. :  
 
 
 Fax No.  :               E-mail : 
 
 
5. Constitution  Individual   Sole Proprietorship concern 
 
    Partnership Firm  Private Ltd. Company 
 
   Public Ltd. Company  
 
 
6. In case of Limited Liability Company or Company  : 

Limited by Guarantees. 
A)  amount of paid-up-capital 

 
7. Enclose a chart showing Company Organisation 

indicating various factories / workshops / sites / 
divisions etc., with levels and names of key 
personnel and clearly depicting the reporting and 
functional relationships.  Also give brief write-up 
on the functions and responsibilities of each 
entity. 
 

-8. Details of Owner / Partners / Directors (Strike out 
whichever is not applicable) 
 

 
Sl. 
No. 

Name & Designation Occupation 
Address 

Telephone 
No. 

Fax No. E-mail 

 
 

To be furnished in 
separate sheet - 

    

 
9. 

 
Value of property owned, Certificate to be 
produced from the Revenue Department. 
 

 

10. Does the applicant maintain any office for 
preparing designs, drawings, bills, etc. 
 

 

11. Does the applicant posses facility to set up 
laboratory for Quality Control at site of work.  If 
so please furnish full details of organisation, 
equipments, tools, etc. 
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12. Is the individual/sole proprietor/any partner/ 
directors of company: 

 

 
(a) Dismissed Government Servant Yes       No   
 

(b) Having business banned/suspended by any   Yes       No   
  government in the past       
 

(c) Convicted by a court of law Yes       No   
 

(d) Retired Engineer / Official from Engineering   Yes       No   
 Departments of Govt. of India within last two 

years 
      

 
(e) Director or partner of any other company / firm  Yes       No   
  enlisted with CPWD or any other department       
 

(f) Member of Parliament or any State Legislative  Yes       No   
  Assembly    If answer to any of the above is 

‘Yes”, furnish details on a separate sheet 
      

13. Name of person holding power of attorney. 
(Copy to be enclosed) 
 

……………………………………………
……… 

 (a) Nationality Indian   Other   

 (b) Liabilities   

14. Name of Banker with full address 
(Note: Banker’s report in original preferably 
in sealed cover, giving the financial 
capacity to handle works of the required 
magnitude should be  enclosed) 
 

………………………………………………

………………………………………………

………………………………………………

…………………………………………….. 

15. Place of business 
 

 
……………………………………………… 

16. Date of commencement of business  

17. Details of Income Tax paid during last  
three years. 
 

1.   2009-10 
2.   2008-09 
3.   2007-08 
 

 
18. State whether Income Tax Clearance  Yes       No   

 Certificate from the appropriate authority  
in the prescribed form enclosed. 
 

      

19. Contractor’s capital in the business. (in 
case of partnership, please mention 
percentage of shares and amount) 

 

20. Quantum of business done during last 
three financial years 

1.   2009-10 
2.   2008-09 
3.   2007-08 
 

21. Value of fixed assets of the business in the 
last three years 

1.   2009-10 
2.   2008-09 
3.   2007-08 
 
 

22. Guarantee limits (if any) enjoyed by the 
firm. 

 

23. Over-draft limits (if any) enjoyed by the 
firm. 
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24. State whether Audited report for Profit and  Yes       No   
 Loss Account & Balance Sheet for last  

three years enclosed. 
      

 
25. Details of  Technically qualified  staff :-  

 
Sl. 
No. 

Name and Designation 
 

Qualification Experience and  
Specialisation 

Remarks if any 

  
 
 
 

   

 
26. Whether the details of T & P, Machinery,  Yes       No   

 Equipments and work shop as per  
Annexure – I given.    

      

 
27. Whether enlisted with  any other  Department Yes       No   
 (a) If yes, give details: 

 
 

 (i) Name of Department & address …………….…………………..………………. 
 (ii) Money limit ………..……………………………………. 

 (iii) Enlistment No. & date ………………………………………………… 

 (iv) Valid upto   

 
28. Licence No. and validity of licence obtained  from Dy. Chief 

Inspector of Factories / Assistant Commissioner of Labour 
 

 

29. Whether the applicant has registered his workmen under 
Employees’ State Insurance Act.  If so, code number may be 
furnished.  If applied, attested copy of application for 
registration acknowledged by ESI Authorities. 
 

 

30. Whether the applicant has registered his workmen under 
Employees’ Provident Funds and Miscellaneous Provisions 
Act ?.  If so, the code number may be furnished.  If applied, 
attested copy of application for registration with 
acknowledged by PF Authorities. 
 

 

31. Indicate Central / Local Sales Tax,  Excise Duty  
code  Numbers  and PAN. 

1. 
2. 
3.  
4. 

 CST 
LST 
ED 
PAN 

 
32. Is any person working with the applicant as a Yes       No   

 near relative of the Officer / Official of BHEL   
   

      

(a) If yes, give details       
 

 (i) Name   …………………………………………… 

 (ii) Staff No. …………………………………………… 

 (iii) Designation & Department …………………………………………… 

 (iv) Unit …………………………………………… 

 
33. Details of similar works completed during the last seven years (To be submitted in separate 

sheet as per Annexure-II.)    



 74
  

CONTRACTOR                                                             ACCEPTING OFFICER 
 

34. Certificates from clients in original as per proforma given in Annexure -III for all eligible 
works. 
 
 

35. Certificates: 
 

(i) I/We (including all partners) certify that I/We have read the Preamble & Terms and 
conditions and shall abide by them. 

(ii) I/We certify that the information given above is true to the best of our knowledge.  I/We also 
understand that if any of the information is found wrong, I/We am/are liable to be debarred. 

(iii) I/We certify that I/We will not get myself / ourselves registered as contractor(s) in   BHEL 
under more than one name. 

(iv) (a) I certify that I did not retire as an Engineer of Gazetted rank or as any Gazetted Officer 
employed on Engineering or Administrative duties in any Engineering Department of 
the Government of India during the last two years.  I also certify that I have neither 
such a person under my employment nor shall I employ any such person within two 
years of his retirement except with the prior permission of the Government.  (For 
Individuals seeking enlistment in their own name). 

 (b) We certify that none of the partners/directors retire as an Engineer of Gazetted rank or 
as any Gazetted Officer employed  on Engineering or Administrative duties in last two 
years.  We also certify that we have neither under our employment any such person 
nor shall we employ any person within two years of his retirement except with the prior 
permission of the Government.  (For partnership firms and limited companies). 

 
 
Signature(s) of the applicant(s) 
 Name     Signature           Address  

          (Seal in case of  Firm) 
1. ……………………………………... …………………………. ………………………………… 

2. ……………………………………... …………………………. ………………………………… 

3. ……………………………………... …………………………. ………………………………… 

4. ……………………………………... …………………………. ………………………………… 

5. ……………………………………... …………………………. ………………………………… 

 
Date: 
 
NOTE: 1) All the relevant certificates, details etc. should be attached with the application. 

2) The terms that are not applicable may be scored out. 
 

Details of documents attached:-      
 

1. 

2. 

3. 

4. 

5. 

6. 

7. 

8. 

9. 

          10. 
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               ANNEXURE - I  
 
 
 

DETAILS OF SIMILAR WORKS COMPLETED DURING THE LAST SEVEN YEARS  
(2003 – 2004TO 2009-2010) 

 
Sl. 
No. 
  

Name of 
work & 

Agreement 
No. 

Date of 
Commenc

ement 

Date of completion Reasons for 
delay & 

compensation 
levied, if any 

Work order 
Value 

 Gross cost of   completion  Name, 
designation & 

complete 
address of 

the authority for 
whom 

the work was 
done 

  
Stipulated Actual Including cost of 

cement, steel 
reinforcement & 

strl. steel 

Excluding cost 
of cement, steel 
reinforcement & 

strl. steel 

  

 
 
 
 
 
 
 
 
 
 
 
 

         

 
DETAILS OF WORK COMPLETION  CERTIFICATES,  WORK  ORDERS ETC. ARE TO BE FURNISHED 
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ANNEXURE - II  

CLIENT’S  CERTIFICATE  REGARDING  PERFORMANCE OF 
CONTRACTORS 

 
Name & Address of the Client  

…………………………………………………………… …………. 

………………………………………………………………………. 

 
Details of works executed by Shri . M/s   ………………………………………………  
 

 ……………………………………………… 
 
1. Name of work with brief particulars  : 

2. Agreement No. and date   : 

3. Date of commencement    : 

4. Stipulated date of completion   : 

5. Actual date of completion   : 

6. Details of compensation levied for delay, if any: 

7. Tendered amount    : 

8. Gross amount of the work completed  : 

9. Name and address of the authority under : 
 whom work executed 
 
10. Whether the contractor employed qualified : 
 Engineer/Overseer during execution of work? 
 
11. (i)  Quality of work (indicate grading)  :
 Outstanding/V.Good/Good/Poor 
 (ii)  Amount of work paid on reduced rate : 
       basis, if any 
 
12. (i)    Did the contractor go for arbitration ? : 
 (ii)   If yes, amount of claim   :  
 (iii)  Amount received    : 
 
13. Comments on the capabilities of the contractor 

(a) Technical Proficiency   :  
Outstanding/V.Good/Good/Poor 

(b) Financial Soundness   :  
Outstanding/V.Good/Good/Poor 

(c) Mobilisation of adequate T & P  :  
Outstanding/V.Good/Good/Poor 

(d) Mobilisation of manpower  :  
Outstanding/V.Good/Good/Poor 

(e) General behaviour   :  
Outstanding/V.Good/Good/Poor 

 
NOTE:  All columns should be filled in properly. 
 

Signature of the Certifying Officer 
with Official seal. 

 


