
 
 

 

 
 Bidder to strictly follow all the necessary guidelines issued by Customer, District 
Magistrate, State Government and Central government to control Covid-19 outbreak. The related 
towards quarantine Centre/Medical expenses etc., if any, shall be in the bidder’s scope 

 

Bid Security Declaration Form( Annexure-13) 
 

(To be typed and submitted in the Letter Head of the Company/Firm of Bidder) 
 
To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender) 
 
 
Dear Sir/Madam, 
 
Sub: Bid Security Declaration 
 

Ref: NIT/Tender Specification No: BHE/PW/PUR/RGFGD/MECH/PKG-01-2563/PKG-02-2564                  
 
 

SCOPE OF WORK: Balance works of Erection, Alignment, Welding & NDT etc. of Boiler Non Pressure 
Part including Ducts, Coal Piping, Fuel oil Piping and Insulation works of above areas including Handling of 
materials at BHEL / Client's Stores / Storage Yard and transportation to site, Hydrotest and assistance for 
subsequent Commissioning activities of Unit-1 at 2X800 MW NTPC Ramagundam Project 
 

1. I/We Mr/ Ms…………………………………… authorised person to sign the bid documents for 
tender pertaining to the captioned scope do hereby declare that I/We have gone through the 
entire tender documents including terms and condition mentioned in the tender documents and 
undertake to comply with them. 

 
2. I/We further declare that we will not withdraw our bid or modify our offer during the period of 

validity of the bid after the deadline for submission of such documents. 
 

3. If I/we withdraw or modify the bids during the period of validity, or if I/We are awarded the 
contract and fail to sign the contract, if applicable or to submit security deposit as defined in the 
tender document/LOA, we will be suspended for the period of time as specified in the tender 
document from being eligible to submit bids/proposals to BHEL. 

 
 
 
 

Signature of the Authorised Signatory 
(With Name, Designation and Company seal) 

 
 
Place: 
 
 
Date: 

 

TECHNICAL 
CONDITIONS OF 
CONTRACT (TCC) 

 
Erection, Testing & Assistance for commissioning and Trial Operation of 
Balance Stage-II (Unit # 6) FGD System, Booster fans and its accessories, 
ducting from booster fan inlet gate to new chimney including duct 
supporting structure, Absorber & its accessories, Absorber Structure, JAS 
System, Mist Eliminator, Spray Nozzles, Elevator Structure, RC Pump along 
with motor & RC Shed, Gypsum bleed pump,  Emergency Quench system, 
tanks, Slurry Pump along with motor and accessories, Oxidation blower 
along with motor and accessories, Valves, agitators, make-up water piping, 
wet/dry interface washing system, Piping (CS, SS, GI, FRP) for completion of 
system, Grating, Misc platforms, handrails etc., Application of Thermal 
Insulation including supply and application of Painting/Touch-up Painting, 
Collection/ Loading/ Unloading/ Transportation of Materials from BHEL/ 
Client's Stores/ Storage Yard and transportation to site of and Handing over 
of Flue Gas Desulphurization System (FGD) at 3X500 MW NTPC Korba, Stage-
II, Chhattisgarh, India. 
 
 
 

NTPC Korba 

FGD Package 

Unit#6 

BHARAT HEAVY ELECTRICALS LIMITED 

  
 

VOLUME - IA 
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1.0 
Project Information: -  
 
NTPC Korba FGD Package Unit#6, Stage-II  

1.1 

Approach to site 
 
The proposed site is located at Jamnipali in Korba district of Chattisgarh. 
 
Latitudes                        :  22° 21′ 0″ N 
Longitudes                     :  82° 40′ 48″ E 
Place                    :  Jamnipali 

District                         :  Korba 

Nearest Railway Station  : Champa (50KM) 

Nearest Airport                : Raipur (250KM) 

Nearest Road                 :  Connected with Champa through NH 149B                                      

                                          Connected with Ambikapur and Bilaspur through NH 130 

 

The site is located on the western bank of river Hasdeo near Korba town in Korba District of 

Chhattisgarh State. The site is contiguous to the Right Bank Irrigation Canal emanating 

from Hasdeo Barrage. BALCO’s aluminium plant and two power stations are already 

located on both the banks of Hasdeo river in the vicinity. Korba town is a broad gauge 

railhead 37 kms away from Champa railway station on Calcutta-Nagpur main line of South-

Eastern Central Railway and is approximately 510 kms from Nagpur by rail. The site is very 

close to all weather road between Katghora & Korba and is approximately 110 kms from 

Bilaspur and 10 kms from Korba town. 
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2.0 The scope of work shall comprise but not limited to the following: (All the works 
mentioned hereunder shall be carried out within the accepted rate unless otherwise 
specified.) 

 

The work to be carried out under the scope of these specifications is broadly as under: 

“Erection, Testing & Assistance for commissioning and Trial Operation of Balance Stage-II (Unit 

# 6) FGD System, Booster fans and its accessories, ducting from booster fan inlet gate to new 

chimney including duct supporting structure, Absorber & its accessories, Absorber Structure, 

JAS System, Mist Eliminator, Spray Nozzles, Elevator Structure, RC Pump along with motor & 

RC Shed, Gypsum bleed pump,  Emergency Quench system, tanks, Slurry Pump along with 

motor and accessories, Oxidation blower along with motor and accessories, Valves, agitators, 

make-up water piping, wet/dry interface washing system, Piping (CS, SS, GI, FRP) for 

completion of system, Grating, Misc platforms, handrails etc., Application of Thermal Insulation 

including supply and application of Painting/Touch-up Painting, Collection/ Loading/ Unloading/ 

Transportation of Materials from BHEL/ Client's Stores/ Storage Yard and transportation to site 

of and Handing over of Flue Gas Desulphurization System (FGD) at 3X500 MW NTPC Korba, 

Stage-II, Chhattisgarh, India” 

 

Package-: Balance Works of FGD Package of Unit # 6 as per tender specifications at 3X500 

MW NTPC Korba, Stage-II, Chhattisgarh. 

 

2.1 The scope of work will include Erection, testing, commissioning, trial run and handing over 

of the FGD system (Mechanical) as per the tender specifications. FGD system mainly consists 

of Absorber tower along with oxidation blowers, booster fans, slurry pumps, associated piping 

etc. 

The scope of work under these specifications for Erection, testing, commissioning, trial 

operation & handing over of FGD system (Mechanical) of Unit # 6 at 3X500MW NTPC Korba, 

Stage-II, Chhattisgarh. 

Scope of work broadly consists of but not limited to following: 

 
2.2.1 Handling of Materials from BHEL / Client's Stores / Storage Yard and transportation to 

site of Erection, Testing & Assistance for commissioning and Trial Operation of Balance 
Stage-II (Unit # 6) FGD System, Booster fans and its accessories, ducting from booster 
fan inlet gate to new chimney including duct support and duct structure, Absorber & its 
accessories, Absorber Structure, JAS System, Mist Eliminator, Spray Nozzles, Elevator 
Structure, RC Pump alongwith motor & RC Shed, Gypsum bleed pump,  Emergency 
Quench system, tanks, Slurry Pump alonghwith motor and accessories, Oxidation 
blower alongwith motor and accessories, valves, agitators, make- up water piping, wet/ 
dry interface washing system, Piping (CS, SS, GI, FRP) for completion of system, 
Grating, Misc platforms, handrails etc., Application of Thermal Insulation including supply 
and application of Painting/Touch-up Painting and Handing over of Flue Gas 
Desulphurization System (FGD)  etc. 
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2.2.2 The work to be carried out at quoted / accepted rates by the Contractor under the scope 

of these specifications covers the complete work of handling, loading and transporting of 
materials from project stores sheds / storage yards to site of erection or preassembly 
yard and unloading at pre-assembly area/erection site, checking, cleaning chipping and 
leveling of foundations, providing packers and shims/pre-assembling of equipment at the 
preassembly yard, inspection, minor rectification, preservation, erection, leveling, and 
other adjustments, cutting, edge / surface preparation, welding, grinding, radiography, 
LPI/ MPI/UT testing wherever needed, heat treatment, carrying out air tightness test by 
soap solution / kerosene, hydraulic test, including supply and application of painting. 

 
2.2.3 The quantities indicated in the tender specification are approximate and are liable for 

variation and alteration at the discretion of BHEL. The quoted unit rate shall be 
applicable for any additional product group also, if included at a later date integral to the 
main scope of work / package envisaged. The work executed shall be measured and 
priced as per the unit rate arrived at for each work area as mentioned in the relevant 
clauses. 

 
2.2.4 The PG wise breakup of FGD and Auxiliaries etc. are indicated in the relevant chapters 

of this tender specification, but the contractor is required to erect actual tonnage which 
may be necessary to complete the work in all respects as detailed in the tender 
specifications, for which payments shall be released on finally settled rates. The weights 
and dimensions of material shown are approximate and are liable to vary. No increase in 
quoted / accepted rates / prices shall be allowed due to change in weights and 
dimensions of the equipment / materials. 

 
2.2.5 The weights given in the relevant Chapter are approximate and these are subject to 

change as per site conditions. 
 

2.2.6 During the course of execution of work, certain rework / modification / rectification / 
repairs / fabrication etc will be necessary on account of feedback from various relevant 
sources, and also on account of design discrepancies/ alterations, manufacturing 
defects, site operations/ maintenance requirements. Contractor shall carry out such 
rework / modification / rectification / fabrication / repairs etc promptly and expeditiously. 
Daily log sheets indicating the details of work carried out, man-hours etc shall be 
maintained by the contractor and got signed by BHEL engineer every day. Claims of 
contractor, if any, for such works will be dealt as per conditions of contract and payments 
will be released as per provision of contract. 

 
2.2.7 Supervisors / Engineers, consumables etc., required for the scope of work shall be 

provided by the contractor. All the expenditure in this connection will have to be borne by 
him unless otherwise specified in the relevant clause. The contractor’s quoted rates 
should be inclusive of all such contingencies. 
 

2.2.8 It shall be specially noted that the contractor’s labour and staff may have to work round 
the clock to meet the completion schedules / plans, which may involve payment of 
considerable overtime. The contractor’s quoted rates should be inclusive of all such 
contingencies.  
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2.2.9 The terminal points can be inferred from the relevant drawings/site visit and any further 
clarifications can be obtained / decided by BHEL and that is final and binding on the 
contractor for deciding the scope of work and effecting the payment for the work done up 
to the terminals. Tap- off (2 Nos.) from the flue gas duct going towards the existing 
chimney till FGD chimney Flue Can is also envisaged. Carrying out work as per the 
specification between equipments constituting terminal points, whether the terminal 
equipments fall within the scope of work/specification, contractor shall carry out the 
terminal joints at either end. Also, where the piping connection to the terminal points 
involve flanged joints, matching of flanges, fixing gaskets, bolting and tightening as per 
BHEL Engineers instructions is in the scope of work. In case piping connected to 
equipment, matching of flanges for achieving the parallelism and alignment at the 
equipment end, by suitably resorting to heat correction or other method as instructed by 
BHEL Engineer, with in the quoted rate. 

 
2.2.10 The work shall conform to dimensions and tolerances given in various drawings and 

quality manuals provided by BHEL. If any portion of work is found to be defective in 
workmanship not conforming to drawings or other stipulations, the contractor shall 
dismantle and redo the work duly replacing the defective materials at his cost, failing 
which the job will be carried out by BHEL by engaging other agencies / departmentally 
and recoveries will be affected from contractor’s bill towards expenditure incurred 
including BHEL’s overhead charges. 
 

2.2.11 The work covered under this specification is of highly sophisticated nature requiring the 
best quality of workmanship, engineering and construction management. The contractor 
should ensure timely completion of the work. The contractor must have the adequate 
quantity of tools, construction aids, equipments, etc., in this possession. He must also on 
his rolls adequately trained, qualified and experienced supervisory staff and skilled 
personnel. 

 
2.2.12 Contractor shall execute the work as per sequence and procedure prescribed by BHEL 

at site. The erection manuals for FGD system, which are available with BHEL site office, 
are to be referred for compliance and guidance before taking up the work. Any failure to 
comply with the above might lead to rework and the cost for the same shall be borne by 
the contractor only. BHEL engineer, depending upon the availability of materials, fronts 
etc., will decide the sequence of erection and methodology. No claims for extra payment 
from the contractor will be entertained on the grounds of deviation from the method of 
erection adopted in erection of similar jobs or for any reason whatsoever. 
 

2.2.13 Contractor has to work in close co-ordination with other erection agency at site. BHEL 
engineer will co-ordinate area clearance. In a project of such magnitude, it is possible 
that the area clearance may be less/more at a particular given time. Activities and 
erection program have to be planned in such a way that the milestone events are 
achieved as per schedule/ plans. Contractor shall arrange & augment the resources 
accordingly. 

 
2.2.14 No member of the already erected structure/ platform, pipes, grills, platform, other 

component and auxiliaries should be cut without specific approval of BHEL engineer. 
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2.2.15 The storage yard may be located within the plant boundary or outside of the plant 
boundary. All materials have to be transported from storage yard to construction area by 
the contractor at his own cost. 
 

2.2.16 U#6 FGD system trial run, resolving any deficiencies observed and handing over the 
FGD system to customer M/s NTPC. 
 

2.2.17 The customer NTPC and / or their Consultant may depute their representative for 
checking and supervision of important stages of work. The contractor shall be required 
to provide all facilities for inspection of works, without any cost implications to the BHEL. 
Any defect in quality of work or deviations from drawings / specifications pointed out 
during such inspection shall be made good by the contractor in the same way as if 
pointed out by the BHEL Engineer, without any cost implication to BHEL. 

 
2.2.18  Site Organization: The contractor shall provide adequate staffing in the following areas 

in addition to the staffing requirements of execution as instructed/informed by BHEL: 
1. Overall planning, monitoring & control. 
2. Quality control and quality assurance. 
3. Materials management. 
4. Safety, fire & security. 
5. Industrial relations and fulfillment of labour laws and other statutory obligations. 

 
2.2.19 The contractor shall maintain a site organization of adequate strength in respect of 

manpower, construction machinery and other implements at all times for smooth 
execution of the contract. This organization shall be reinforced from time to time, as 
required to make up for slippage from the schedule without any commercial implication 
to BHEL. The site organization shall be headed by a competent construction manager 
having sufficient authority to take decisions at site. 
 

2.2.20 On award of contract, the contractor shall submit to BHEL site organization chart 
indicating the various levels of experts to be deployed on the job. BHEL reserves the 
right to reject or approve the list of personnel proposed by the Contractor. The persons, 
whose bio-data have been approved by BHEL, will have to be posted at site and 
deviations in this regard will not generally be permitted. 
 

2.2.21 The contractor should also submit to BHEL for approval a list of construction equipment, 
erection tools, tackle etc prior to commencement of site activities. These tools & tackles 
shall not be removed from site without written permission of BHEL. 
 

2.2.22 The organization chart for site should indicate the various levels of experts to be posted 

for supervision in the various fields in erection, commissioning etc as applicable. For 

proper supervision of the work, the contractor shall ensure providing one qualified 

supervisor against deployment of 15 workmen. 

 
2.2.23 Contractor shall submit within 15 days of LOI date, detailed program (L2 schedule) 

of construction / erection / commissioning along with matching resources T&P 

Deployment and manpower deployment schedule for approval to Site In-Charge/Project 

Manager-Nagpur. L2 schedule shall be the working level document demonstrating 
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contractor's ability and methods of completing the work within the key milestones 

identified in the tender specification These programs would be amplified showing start of 

erection and subsequent activities and shall form the basis for site execution and 

detailed monitoring, the three-monthly rolling program with the first month's program 

being tentative based on the site conditions would be prepared based on these 

programs. The Contractor shall also be involved along with the Customer/BHEL to tie up 

detailed resource mobilization plan over the period of time of the contract matching with 

the performance targets. 

 

2.2.24 The program would be jointly finalized by the site in-charge of the contractor with 
BHEL/Customer's project coordinator as well as the site planning representative. The 
erection program will also identify the sequential erectable tonnages 
 

2.2.25 Contractor shall submit daily work program based on above schedule. Deferment of 
above schedule is not acceptable. Contractor will adhere to schedule & augment 
resources to ensure completion as per schedule. 

 
2.2.26 Brief Description of the FGD System: 
 
Flue Gas Section: 
 

1. Ducts: Ducting of FGD system will be provided as mentioned below: 
▪ The duct from FGD Tapping point duct (ID Fan Common discharge duct to Chimney) 

up to Booster fan inlet  
▪ The duct from Booster fan outlet to Absorber inlet  
▪ The duct from Absorber outlet to New Chimney 
▪ Thermal insulation of lightly Resin Bonded rock wool for duct work along with 

Aluminium Cladding materials. 
 

2. Gates and Dampers: The following Guillotine Gate and dampers along with applicable 
actuators as mentioned below will be provided. The sizes of Dampers have been 
considered based on flue gas volume flow: 

 

Sl no Location Type Actuator 

1 FGD Inlet Guillotine Gate Electrical 

2 Booster Fan outlet Guillotine Gate Electrical 

3 FGD Bypass Damper Biplane Damper Pneumatic 

4 FGD Outlet Guillotine Gate Electrical 

 
3. Booster Fan: The total gas pressure loss in the FGD plant is compensated by two (2) 

numbers of Booster Fans. FGD Booster Fan shall be of double suction simply supported 
radial fan. 

 
4. Absorber Internal and Auxiliary equipment: 

 



TECHNICAL CONDITIONS OF CONTRACT (TCC) 
Chapter – II: Scope of Works and Technical Specifications 

 

 

BHEL-CPC (VOL-IA- TECHNICAL BID SPECIFICATION) 
BHEL Tender No. BHEL/CPC/ KRB/ M_BAL_FGD/26/072                                                                         Page 10 of 126                

▪ One number of Absorber system complete with internals Spray Pipes, Spray Nozzles, 

Jet Air Sparger (JAS), Agitator will be provided. 

▪ 2 stages Mist eliminator will be provided with suitable washing arrangement for 

periodic cleaning of mist eliminator to avoid clogging. 

▪  Absorber Recirculation Pumps for each absorber will be provided to spray the slurry 

inside the absorber achieve required SO2 removal efficiency. 

▪ Agitators for thorough mixing of recirculation slurry  

▪ These Mechanical Agitators are used during the FGD Bypass condition to keep the 

Gypsum slurry in suspension. 

▪ Oxidation Air Blowers for each absorber will be provided for oxidation of Calcium 

sulphite to Calcium sulphate 

▪ Oxidation air nozzles/Jet air Spargers (JAS) nozzles will be provided inside the 

absorber to mix/agitate the gypsum slurry with the excess oxygen supplied from 

oxidation blowers to form gypsum. 

▪ One number of Passengers cum Goods Elevator shall be provided with adequate 

landings for absorber. 

 

5. Emergency Quenching System: 
 

▪ Emergency Quenching system is designed to protect the FGD and all other sensitive 

downstream equipment against high flue gas temperatures arise from situations like 

electrical blackout, failure of absorber recirculation pumps etc. 

▪ The emergency Quenching system is designed by considering maximum excursion 

temperature as 300 Deg Centigrade for 10 minutes. 

▪ Emergency quenching spray nozzles are located just above wet dry washing system 

for automatic spray of quenching water at the inlet to the absorber, in case the gas 

temperature exceeds the design temperature due to failure of upstream equipment. 

▪ For emergency quenching, the water will be supplied from an elevated tank 

(Emergency quench tank) installed on top of the absorber. 

 

6. Absorber Area Sump & Pumps: 
 

▪ The absorber area sump will be provided near each absorber. 

▪ It is provided to collect drain discharged during shut-off operation of absorber 

recirculation pumps, dumping operation of the gypsum slurry in the absorber and 

recirculation pipe. 

▪ This sump is used as relay sump to transfer slurry in the absorber system and to the 

emergency storage tank. 

▪ Vertical slurry pumps will be provided for each absorber sump. Pumps will also be 

used for evacuating the absorber tank. 

 

7. Ball Mill System: (excluded from Scope) 
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▪ Limestone is stored and crushed in Limestone handling area. Crushed Limestone is 

conveyed till the inlet of Limestone storage silo hoppers. 

▪ Numbers/ capacity of storage silo are decided for storage of crushed limestone for 24 

hours requirement. 

▪ The Limestone storage silo is made up of carbon steel and the hopper cones will be 

provided with SS lining 

▪ Bunker outlet chute with motorized shut off gate will be provided for feeding limestone to 

the feeder 

▪ Gravimetric feeders will be provided under each hopper. 

▪ Wet Ball Mill System along with complete accessories will be provided for grinding of 

Limestone. 

 

8. Limestone Slurry Storage System: (excluded from Scope) 
 

▪ Limestone Slurry tank designed for a storage capacity of 12 hours continuous limestone 

requirement 

▪ The Slurry Tank will be provided with center mounted Agitator 

▪ The Slurry Tank will be provided with Limestone slurry pumps 

 

9. Gypsum Dewatering System: (excluded from Scope) 
 

▪ Gypsum dewatering system consisting primary stage of sets of hydro-cyclones and 

secondary stage of vacuum belt filters for dewatering of Gypsum. 

▪ Gypsum bleed pumps from all absorbers, discharge the slurry to Primary hydro cyclone 

feed tank. Primary hydro cyclone feed pumps will be provided for each primary hydro 

cyclone feed tank to discharge the slurry to Primary hydro cyclone in Gypsum 

dewatering building. 

▪ The underflow of Primary hydro cyclone is sent to vacuum belt filter.  

▪ The overflow of primary hydro cyclones will be fed to Secondary Hydro cyclone feed 

tank. 

▪ For maintenance of secondary hydrocyclone, a bypass line will be provided to divert the 

flow from primary hydrocyclone over flow to filtrate water tank.  

▪ There will be vacuum Belt Filters for Gypsum dewatering.  

▪ Secondary Hydro cyclone pumps will feed the slurry from Secondary hydro cyclone feed 

tank to secondary hydro cyclones. The underflow is fed to the filtrate water tank. The 

overflow is fed to the waste water tank. 

▪ Neutralization tank is provided to control pH of waste water slurry  

▪ The Gypsum cake from the belt filter will be discharged to Gypsum storage shed  

 
10. Process Water System: 

 

Process water is used for the following purposes: 
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a. Absorber Make-Up Water: The process water is used for absorber make-up water 

to control the Absorber Tank level. 

b. Wet/Dry Interface Washing: The inside walls of the Absorber (wet/dry interface 

zone) has interface washing pipes mounted at the Absorber inlet. These interface 

washing pipes periodically shower water against the Absorber walls to clean off any 

buildup of soot or other residues from the flue gas. 

c. Washing of Mist Eliminator: The Mist eliminator is washed intermittently by water 

fed from the processor water Tank. Inside of the process water Tank is pressurized 

to supply washing water to the Mist Eliminator. 

d. JAS washing: JAS nozzles will be washed continuously to avoid scaling/clogging of 

JAS nozzles. 

e. Emergency Quenching Water: Emergency Quenching Water is supplied from the 

Overhead Emergency Quench Tank. 

 

11. Air System (Instrument and Service Air System): Instrument air is used for 

instrumentation or to control equipment for the Absorber Section etc. 

12. Absorber Sump & Pumps: The absorber area sump will be provided near each 
absorber. It is provided to collect drain discharged during shut-off operation of absorber 
recirculation pumps, dumping operation of the gypsum slurry in the absorber and 
recirculation pipe. This sump is used as relay sump to transfer slurry in the absorber 
system and to the emergency storage tank. Slurry pumps will be provided for each 
absorber sump. These pumps will also be used for evacuating the absorber tank. 

 

2.2.27 Tentative List of Major Equipment/ Structure Mechanical Package: 
 

Sl 
no 

Equipment / Structure description 

A Ducting per Unit 

1 
Ducting from hook up duct to Booster Fan # A & B including 2 nos gates and duct 
supporting structure. 

2 
Ducting from Booster Fan # A & B to Absorber inlet including 2 nos gates and duct 
supporting structure 

3 Seal Air blower with associated piping and valves 

4 
Ducting from Absorber outlet to New Chimney including transisition duct inside chimney 
and duct supporting structure 

B Booster Fan # A & B- 2 nos per Unit 

1 Booster Fan # A & B- 2 nos 

2 Booster Fan # A & B lub oil system - 2 nos 

3 Lub oil piping 

C Wet Limestone Based Absorber per Unit 

1 Absorber Tank along with structure 

2 Piping with valve for Mist eliminator system including spray nozzle & mist eliminator 

3 Absorber Tank agitator -2 nos 
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4 Jet Air Sparger- 2 nos with associated piping and valves 

5 Emergency quench tank ( Horizontal type) including associated piping and valves 

D Limestone slurry recirculation Pump and Oxidation Blower House per Unit 

1 Structural work of Limestone slurry recirculation Pump and Oxidation Blower House 

2 Limestone slurry recirculation Pump- 5 nos 

3 Piping with valve for Limestone slurry recirculation Pump with motor 

4 Oxidation air blower- 2 nos 

5 Piping with valve for Oxidation air blower 

E Gypsum bleed pump-2 nos per Unit 

1 Gypsum bleed pump with motor 

2 Piping and valves for Gypsum bleed pump with motor 

G Auxiliary absorbent tank transfer pump- 2 nos ( Common System) 

1 Aux absorbent tank transfer pump with motor 

2 Piping with valve for Aux absorbent tank transfer pump with motor 

H Absorber area drain sump- 1 no per Unit 

1 Absorber area drain sump pump- 2 nos with motor 

2 Absorber area drain sump agitator- 1 no with motor 

3 Piping with valve for Absorber area drain sump pump- 2 nos with motor 

Q Piping (within absorber area as required) 

1 Instrument air piping 

2 Service air piping 

3 Process water piping 

4 DM Water Cooling  Piping 

5 ACW Piping 

T Electric Hoist, Single Girder Crane 

1 Booster Fan Motor 

2 Limestone slurry recirculation Pump and Oxidation Blower House 

1 
All slurry pipes having Material of construction carbon steel and rubber 
lined. End connections are bolted flanged connections 

 

2.2.28 Important information for the Erection Work of FGD system under this tender 
specification: 

 

a. Absorber:  
 
▪ Absorber is rectangular type. Max size of plate is 3m X 12m and 9 mm thick  

▪ Absorber panel with Cladding of C276 (Base material carbon steel with 2mm thickness 

of C276 strip) are supplied by BHEL-Ranipet. Site welding of C276 2mm thickness strip 

is in the contractor scope. 
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▪ Absorber System W/D (wet dry) interface having lining of C276 material. Site welding of 

C276 2mm thickness strip is in the contractor scope. BHEL will supply C276 2mm 

thickness strip.  

▪ Cutting of C276 2mm thickness strip by SS cutting wheel 

▪ Special electrode for the welding of C276 2mm thickness strip shall be supplied by 

BHEL- Trichy.  Welding to be done as per approved procedure of BHEL/NTPC.  

 

b. Ducting: Ducting from Absorber outlet to Chimney  
▪ Ducting with Cladding of Titanium (Base material carbon steel with 2mm thickness of 

Titanium strip) is supplied by BHEL- Trichy. Site welding of Titanium 2mm thickness strip 

is in the contractor scope. 

▪ Ducting from Titatinum duct outlet till flue can Inlet.  
▪ Cutting of Titanium 2mm thickness strip by SS cutting wheel. 

▪ Special electrode for the welding of Titanium 2mm thickness strip shall be 

supplied by BHEL-Trichy.  Welding to be done as per approved procedure of 

BHEL/NTPC. 

 

c. Emergency Quench Tank: 1 no Emergency Quench Tank for each absorber 
▪ Emergency Quench Tank will be supplied in segments 
▪ Pre- Assembly, Erection, Alignment, Welding and NDT shall be in the scope of 

contractor. 
▪ Emergency Quench Tank lining will be carried out at site. Supply and application of 

lining (Epoxy Paint) is in the scope of contractor. 
 

d. Elevators: Supporting structure of Absorber Elevator is in the scope of bidder. 
 

2.2.29 Materials Supplied by various BHEL/Units against the Tendered Package are briefly 
noted below:  

 

1. BHEL- Trichy/Ranipet supplied (Unit #6): FGD System consist of Absorber tower along 

with Bleed Pump, Booster Fans associated piping, other auxiliaries, Duct, Duct supporting 

structure, Elevetor Structure, Quench Tank, Agitators, Piping, valves, other BOI items etc  

2. BHEL-Hyderabad supplied for Unit #6: RC Pumps and Oxidation blower 

3. BHEL-Bhopal supplied motor for Unit #6:  For Booster Fan, RC Pump, Oxidation Blower 

 

Tentative Weight in MT for Tendered Package: Tentative weight of Balance job of Unit#6 

FGD Package shall be as detailed in Chapte-IX of this TCC. 

 

Note: Contractor should visit site and acquire full knowledge and information about site 

conditions. The bidder must visit site, to acquaint themselves with the conditions prevailing at 

site and in and around the plant premises, together with all statutory, obligatory, mandatory 

requirements of various authorities before submission of bid. Any claim related to such issues or 

variation during execution of the contract shall not be entertained. 
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2.2.30 Work related to Shutdown (from existing duct to FGD duct during shutdown) is also in the 
scope of bidder and is included in the quoted price. Connection with hook up duct to be 
carried during shutdown by removing blank plate. Balance work during shutdown to be 
carried out for connection of FGD Duct with Hook-up duct (02 Nos). Tentative Size of 
existing duct may be considered as 5486x7315 mm and tentative size of hook up duct may 
be considered 5000x7315mm  
 

2.2.31 Bidder to kindly note that due to limited space for crane movement and positioning, or due 
to size & Weight of Ducts, Panel by Panel erection (in 4 parts i.e. 1 Bottom panel, 2 Side 
Panels and 1 Top Panel) of few ducts are envisaged. Tentative Weight of such ducts are 
approximately 1250.752 MT. The tentative PGMA considered are - FD 482, DU Nos. 83 to 
127, 180 to 207 and 445 to 007 - (1086.114 MT approx.), Wet Dry duct FD 486- (76.358 
MT approx.) and Exhaust hood (FD 492- 88.280 MT approx.). Panel by Panel erection of 
such Ducts are included in the scope of work and shall be payable by the rate schedule 
identifier- 2A. No extra payment shall be made for the same.  

 
2.2.32 Painting: All structures/ components shall be supplied from BHEL units/ workshops with 

finish coats of paint. Therefore, final painting is not applicable in the scope of contractor for 
Unit supplied items (until specifically mentioned in the tender). However, touch up painting 
(wherever required), incidental to the work, shall be in the scope of the contactor, including 
supply of the required paints and primers and associated consumables.  

 
For other components/equipments such as Piping/ Valves/ Blower etc.: It may be 
noted that Final Painting of Piping, valves, Blowers with Motor and other components shall 
be in the scope of Bidder as per painting Schedule. Painting schedule may please be 
refferd for scope of Final Painting at site.  

 
Bidders to note that all the painting work (Refer Chapter-XVI) required for handing-
over of the equipment to customer has to be carried out in this scope. 
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Sl. No 

Description 

Part I 

Scope / to be 
taken care by 

Remarks 
BHEL Bidder 

3.1 Establishment    

3.1.1 For construction purpose:    

a Open space for office (as per availability) Yes  
Location will be finalized after 
joint survey with owner 

b Open space for storage (as per availability) Yes  

Location will be finalized after 
joint survey with owner 
Note: There can be more than 
one location of open storage 
yard, closed shed/ Semi 
Closed shed. Bidder shall 
make his establishment 
accordingly 

c 
Construction of bidder’s office, canteen 
and storage building including supply of 
materials and other services 

 Yes  

d 
Bidder’s all office equipments, office / store 
/ canteen consumables 

 Yes  

e 
Canteen facilities for the bidder’s staff, 
supervisors and engineers etc 

 Yes  

f 
Fire fighting equipments like buckets, 
extinguishers etc  

 Yes  

g 
Fencing of storage area, office, canteen 
etc of the bidder 

 Yes  

3.1.2 For living purposes of the Bidder    

a 
Open space for labour colony (as per 
availability) 

  Yes 

Contractor has to make his 
own arrangements for space, 
shelter and transportation of 
labors as per their 
requirement. 

b 
Labour Colony with internal roads, 
sanitation, complying with statutory 
requirements 

 Yes  

3.2 Electricity    

3.2.1 
Electricity for construction purposes only of 
Voltage 415/440 V, 3 phase, 50Hz   
 

Yes  

Chargeable. The charges for 
the actual energy consumed 
by the Contractor shall be 
Recovered by BHEL based on 
the prevalent rate of DISCOM. 

a Single point source Yes  

At a distance of 500 M from 
site (Distance is only tentative, 
it may vary upto an extent 
depending on site condition) 
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Sl. No 

Description 

Part I 

Scope / to be 
taken care by 

Remarks 
BHEL Bidder 

b 
Further distribution including all materials, 
Energy Meter, Protection devices and its 
service 

 Yes  

c 
Duties and deposits including statutory 
clearances if applicable 

 Yes  

3.2.2 
Electricity for the office, stores, canteen etc 
of the bidder  

Yes  
Chargeable 
 

a Single point source Yes   

At a distance of 500 M from 
site (Distance is only tentative, 
it may vary upto an extent 
depending on site condition) 

b 
Further distribution including all materials, 
Energy Meter, Protection devices and its 
service 

 Yes  

c 
Duties and deposits including statutory 
clearances if applicable 

 Yes  

3.2.3 
Electricity for living accommodation of the 
bidder’s staff, engineers, supervisors etc  

 Yes 
Agency has to make his own 
arrangement at his own cost. 

a Single point source  Yes  

b 
Further distribution including all materials, 
Energy Meter, Protection devices and its 
service 

 Yes  

c 
Duties and deposits including statutory 
clearances if applicable 

 Yes  

3.3 Water Supply    

3.3.1 For construction purposes:     

a Making the water available at single point    Yes                                                                                                                                                       Contractor shall make all 
arrangements himself for 
supply of construction water 
as well as potable water for 
labour and other personnel at 
the work site/ colony. 
However, drawl of 
construction/potable water 
from bore-well shall be 
permitted if found suitable. 
Any statutory clearance 
required shall be obtained by 
the contractor. 

b 
Further distribution as per the requirement 
of work including supply of materials and 
execution 

 Yes 

3.3.2 
Water supply for bidder’s office, stores, 
canteen etc.  

   

a Making the water available at single point  Yes Contractor shall make all 
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Sl. No 

Description 

Part I 

Scope / to be 
taken care by 

Remarks 
BHEL Bidder 

b 
Further distribution as per the requirement 
of work including supply of materials and 
execution 

 Yes 

arrangements himself for 
supply of construction water 
as well as potable water for 
labour and other personnel at 
the work site/ colony. 
However, drawl of 
construction/potable water 
from bore-well shall be 
permitted if found suitable. 
Any statutory clearance 
required shall be obtained by 
the contractor. 

3.3.3 Water supply for Living Purpose    

a Making the water available at single point  Yes  

b 
Further distribution as per the requirement 
of work including supply of materials and 
execution 

 Yes  

3.4 Lighting    

a 

For construction work (supply of all the 
necessary materials) 
1. At office/storage area 
2. At the preassembly area 
3. At the construction site /area 

 Yes  

b 

For construction work (execution of the 
lighting work/ arrangements) 
1.   At office/storage area 
2.   At the preassembly area 
3   At the construction site /area 

 Yes  

c 
Providing the necessary consumables like 
bulbs, switches, etc during the course of 
project work 

 Yes  

d 
Lighting for the living purposes of the 
bidder at the colony / quarters  

 Yes  

3.5 
Communication Facilities for Site 
Operations of the Bidder 

   

a 
Telephone, fax, internet, intranet, e-mail  
etc. 

 Yes  
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Sl. No 

Description 

Part I 

Scope / to be 
taken care by 

Remarks 
BHEL Bidder 

3.6 
Compressed Air wherever required for the 
execution of subject work including all 
required T&Ps and resources. 

 Yes  

3.7 Demobilization of all the above facilities  Yes  

3.8 Transportation    

a For site personnel of the bidder  Yes  

b 
For bidder’s equipments and consumables 
(T&P, Consumables etc) 

 Yes  

 

Sl. No 

Description 

Part II 

3.9  Erection Facilities 

Scope / to be 
taken care by 

Remarks 
BHEL Bidder 

3.9.1 Engineering works for construction: Yes   

a 
Providing the erection drawings for all the 
equipments covered under this scope 

Yes   

b Drawings for construction methods Yes Yes In consultation with BHEL 

c 

As-built drawings – where ever deviations 
observed and executed and also based on 
the decisions taken at site- example – 
routing of small bore pipes 

 Yes 

In consultation with BHEL 

d 
Shipping lists etc for reference and planning 
the activities 

Yes  
 

e 
Preparation of site erection schedules and 
other input requirements 

 Yes 
In consultation with BHEL 

f 
Review of performance and revision of site 
erection schedules in order to achieve the 
end dates and other commitments 

Yes Yes 
In consultation with BHEL 

g 
Weekly erection schedules based on SL 
No. e 

 Yes 
In consultation with BHEL 

h 
Daily erection / work plan based on SL No. 
g 
 

 Yes 
In consultation with BHEL 
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Sl. No 

Description 

Part II 

3.9  Erection Facilities 

Scope / to be 
taken care by 

Remarks 
BHEL Bidder 

i 

Periodic visit of the senior official of the 
bidder to site to review the progress so 
that works are completed as per 
schedule. It is suggested this review by 
the senior official of the bidder should 
be done tentatively once in every two 
months. 

 Yes  

 
 

3.10 Electricity: 
 

3.10.1 The construction power (415V) will be provided at a single point for construction 
purpose only at chargeable basis and the further distribution is to be arranged by the 
bidder at his cost. Construction power shall be provided from the nearest Substation / 
tapping point. 
 

3.10.2 Any duty, deposit involved in getting the Electricity shall be borne by the bidder. As 
regards to contractor’s office shed also, all such expenditure shall be borne by the 
contractor. 
 

3.10.3 Provision of distribution of electrical power from the given single central common point 
to the required places with proper distribution boards, approved cables and cable 
laying including supply of all materials like cables, switch boards, pipes etc., 
observing the safety rules laid down by electrical authority of the State / BHEL / their 
customer with appropriate statutory requirements shall be the responsibility of the 
tenderer / contractor. 
 

3.10.4 BHEL is not responsible for any loss or damage to the contractor’s equipment as a 
result of variations in voltage / frequency or interruptions in power supply. 
 

3.10.5 Necessary “Capacitor Banks” to improve the Power factor to a minimum of 0.8 shall 
be provided by the contractor at his cost. Penalty if any levied by customer on this 
account will be recovered from contractor’s bills. 

 
3.11 Construction Water: Water shall not be provided by BHEL and bidder has to make their 
own arrangement. 
 
3.12 Drinking Water: Bidder shall provide drinking water at the work spot at their cost. 
 
3.14 Consumables: 
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3.14.1 Such of those consumables as indicated as consumables provided by BHEL alone 
will be provided to the contractor by BHEL free of charge for erection activities. Other 
required consumables like electrodes, all gases, and other materials for this scope of 
work are to be arranged by the contractor at their cost. 
 

3.14.2 All the required electrodes (in his scope) as approved by BHEL shall be arranged by 
contractor at his cost. It shall be the responsibility of the contractor to obtain prior 
approval of BHEL, before procurement regarding, suppliers, type of electrodes etc. 
On receipt of the electrodes at site, it shall be subject to inspection and approval by 
BHEL. The contractor shall inform BHEL details regarding type of electrodes, batch 
number and date of expiry etc. 
 

3.14.3 BHEL will only provide only special type of electrode/ filler wire which is required for 
Absorber cladding strip welding and ducting (from absorber to chimney). This special 
type of electrode/ filler wire will be supplied by BHEL manufacturing units. All other 
electrodes/ filler wire including stainless steel electrodes/ filler wire required for site 
welding shall be arranged by the contractor at his cost. The bidder shall use the 
Customer approved quality welding electrodes/ filler wire only. The utilization of the 
welding wires/ electrode issued by BHEL shall be duly accounted for exercising 
maximum care and ensuring economical usage for minimum wastage. If during 
erection, it is found that the consumption of filler wire/ electrode is more than the 
actual requirement due to improper usage, the cost for the additional quantity so 
consumed shall be recovered from the contractor. 
 

3.14.4 The contractor shall provide within finally accepted price / rates, all consumables like 
welding electrodes (including alloy steel and stainless steel), all gases (inert, welding, 
and cutting), soldering material, dye penetrants, radiography films. Other erection 
consumables such as tapes, jointing compound, grease, mobile oil, M-seal, Araldite, 
petrol, CTC / other cleaning agents, grinding and cutting wheels are to be provided by 
the contractor. Steel, H&S, packers, shims, wooden planks, scaffolding and pre-
assembly materials, hardware items etc. required for temporary works such as 
supports, scaffoldings, bed are to be arranged by him. Sealing compounds, gaskets, 
gland packing, wooden sleepers, for temporary work, required for completion of work 
except those which are specifically supplied by manufacturing unit are also to be 
arranged by him. 

 
3.14.5  All the shims, gaskets and packing, which go finally as part of equipment, shall be 

supplied by BHEL free of cost. 
 
3.15 Material Supply: BHEL will supply the materials / equipment indicated in the weight 
schedule from their respective manufacturing units which are to be executed / incorporated in 
the permanent system. In addition, the material such as lube oil, grease required for 
commissioning the erected equipments and chemicals required for chemical cleaning of 
equipments will be supplied free of cost by BHEL. 
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3.16 Lighting Facility: Adequate lighting facilities such as flood lamps, hand lamps and area 
lighting shall be arranged by the contractor at the site of construction, pre assembly yard and 
contractor’s material storage area etc. at his cost.  
 
3.17 Gases: 
 

3.17.1 All the required gases like Oxygen / Acetylene / argon / Nitrogen required for work 
shall be supplied by the Contractor at his cost. (Use of LPG is banned inside NTPC 
premises).  It shall be the responsibility of the contractor to plan the activities and 
store sufficient quantity of these gases. Non-availability of gases cannot be 
considered as reason for not attaining the required progress. BHEL reserves the right 
to reject the use of any gas in case required purity is not maintained. 
 

3.17.2 The contractor shall submit weekly / fortnightly / monthly statement report regarding 
consumption of all consumables for cost analysis purposes.  
 

3.17.3 The contractor shall ensure safe keeping of the inflammable cylinder at a separate 
place away from normal habit with proper security etc. 

 
3.18 Electrodes Supply and Storage:  
 

3.18.1 The bidder shall use the BHEL / Customer approved quality welding electrodes only. 
 

3.18.2 It shall be the responsibility of the contractor to obtain prior approval of BHEL, before 
procurement, regarding suppliers, type of electrodes etc. On receipt of the electrodes 
at site, it shall be subject to inspection and approval by BHEL. The contractor shall 
inform BHEL details regarding type of electrodes, batch number and date of expiry 
etc. 
 

3.18.3 Shortage of any of the electrodes or the equivalent suggested by BHEL shall not be 
quoted as reason for deficiency in progress or for additional rate. 
 

3.18.4  Storage of electrodes shall be done in an air conditioned / controlled humidity room 
as per requirement, at his own cost by the contractor.  
 

3.18.5 All low hydrogen electrodes shall be baked / dried in the electrode drying oven (range 
375 deg. C - 425 deg. C) to the temperature and period specified by the BHEL 
Engineer before they are used in erection work and each welder should be provided 
with one portable electrode drying oven at the work spot. Electrode drying oven and 
portable drying ovens shall be provided by contractor at his cost. 
 

3.18.6 In case of improper arrangement of procurement of above electrodes BHEL reserves 
the right to procure the same from any source and recover the cost from the 
contractor's first subsequent bills at market value plus departmental charges of BHEL 
communicated from time to time. Postponement of such recovery is not permitted. 
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3.18.7 BHEL reserves the right to reject the use of any electrodes at any stage, if found 
defective because of bad quality, improper storage, date expiry, unapproved type of 
electrodes etc. It shall be the responsibility of the contractor to replace at his cost 
without loss of time. 
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4. List of Tool & Plants to be deployed by the contractor –Number of T&Ps to be deployed 
at site shall be decided w.r.t. monthly plan and review format (F-14) based on site 
requirement. 

4.1. T&Ps: The following Tools & Plants (T&P) shall be arranged by the Contractor with 

certified operator for execution of work as per Technical Conditions of Contract of this 

tender within the quoted rate. Below given Quantities are tentative for planning 

purposes by the bidder. Below is the list of other T&Ps required for successful 

execution of subject package under scope of work of this Technical condition and 

shall be deployed as per applicability and requirement with discussion with BHEL 

site-engineer. 

S.N. DESCRIPTION OF 

MAJOR T&Ps 

CAPACITY 

(Minimum) 

Minimum 

QUANTITY 

REMARKS 

1.  

Tyre mounted / mobile 

crane (Telescopic 

boom, hydraulically 

operated with turret 

function) 

40 MT 01 No. 

Crane to be made available as per 

instruction from BHEL Site in-charge.  

Tentative requirement & schedule: for 

pre-assembly & Erection works till 

Erection Completion as decided by BHEL. 

2.  

Pick & carry type tyre 

mounted mobile 

crane. (Farana). 

Hydra is not allowed 

25 MT 02 No. 

Crane to be made available as per 

instruction from BHEL Site in-charge. 

Tentative requirement & schedule: for 

Material handling/ pre-assembly works 

till Erection Completion as decided by 

BHEL. 

3.  

Pick & carry type tyre 

mounted mobile 

crane. (Farana). 

Hydra is not allowed 

20 MT 02 No. 

Crane to be made available as per 

instruction from BHEL Site in-charge. 

Tentative requirement & schedule: for 

Material handling/ pre-assembly works 

till Erection Completion as decided by 

BHEL. 

4.  
Mixer for Grouting of 
equipment 
foundations 

As required 
As 

required 
As required 

5.  

Suitable capacity of 
Hydraulic test pumps 
and Fill Pump for 
testing of piping 

As required 
As 

required 
As required 
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S.N. DESCRIPTION OF 

MAJOR T&Ps 

CAPACITY 

(Minimum) 

Minimum 

QUANTITY 

REMARKS 

6.  Trailer with prime 
mover 

40 MT As 
required 

As required 

7.  Tractor Trailer 15/20MT 
As 

required 
To be deployed as per instruction of 
BHEL Engineer. 

8.  Truck Adequate 
capacity 

As 
required 

To be deployed as per instruction of 
BHEL Engineer. 

9.  Slings, ‘D’-Shackles, 
Max Puller. 

1 MT to 10 
MT 

As 
required 

To be deployed as per instruction of 
BHEL Engineer. 

10.  Slings, ‘D’-Shackles, 
Max Puller, Pulley 
Blocks, Hydraulic 
Jacks, Etc Above 10 
MT 

As required 
As 

required 
To be deployed as per instruction of 
BHEL Engineer, with test reports 

11.  Spanner Sets Ring/D  Upto 56 MM 
As 

required 
To be deployed as per instruction of 
BHEL Engineer. 

12.  Tube expander As required 1 No As per requirement 

13.  
Air compressor                                       
(electric/diesel 
operated) 

210 CFM, 7 
Kg/Cm2 

As 
required 

 

14.  
TIG welding set As required As 

required 
 

15.  Submerged ARC 
Welding M/c 

 As 
required 

 

16.  Oxy Acetelyne Gas 
cutting Machine  

 As 
required 

 

17.  DC arc welding 
machine 

 As 
required. 

 

18.  Electric operated Bolt 
tightening machines 

 As 
required 

 

19.  Manual torque 
tightening Machine 
(1000/1500/2500 NM) 

 As 
required 

 

20.  3-phase distribution 
board with complete 
set up for drawl of 
construction power 

As required As 
required 

 

21.  Power cable for drawl 
of construction power  

As required As 
required 

 



TECHNICAL CONDITIONS OF CONTRACT (TCC) 
Chapter – IV: T&Ps and MMEs to be deployed by Contractor 

 

 

BHEL-CPC (VOL-IA- TECHNICAL BID SPECIFICATION) 
BHEL Tender No. BHEL/CPC/ KRB/ M_BAL_FGD/26/072                                                                         Page 26 of 126                

S.N. DESCRIPTION OF 

MAJOR T&Ps 

CAPACITY 

(Minimum) 

Minimum 

QUANTITY 

REMARKS 

22.  Radiography 
arrangement with 
radioactive isotope 
source 

Iridium-192 As 
required 

 

23.  Theodolite of required 
accuracy 

To ensure 
verticality of 

structural 
columns. 

As 
required 

 

24.  Self-drilling cum 
tapping machine for 
screws of roof sheets 

As required As 
required 

 

25.  Electro-hydraulic pipe 
bending machine 

Up to 2” NB 
and 12 mm 
thick pipes 

As 
required 

 

26.  Radiography film 
viewer 

As required As 
required 

 

27.  Hydraulic pipe 
bending machine 
(manual) 

For bending 
of pipes up 
to 50 mm 
nb size 

As 
required 

 

28.  Pipe chamfering 
machine /Tube Cutting 

4-14” As 
required 

 

29.  Pipe chamfering 
machine /Tube Cutting 

14-20” As 
required 

 

30.  Pipe cutting & 
beveling machines 

 Adequate 
nos. 

 

31.  Chain pulley blocks of 
various & 
Suitable capacities 

 As 
Required  

To be deployed as per instruction of 
BHEL Engineer 

32.  Baking oven with 
thermostat and 
temperature gauge for 
welding electrodes 

As required As 
Required 

 

33.  Baking & Holding 
oven with thermostat 
and temperature 
gauge for welding 
electrodes 

As required As 
Required 

 

34.  Portable oven for 
welding electrodes 

As required As 
Required 

 

35.  Electric winch 2/3/5/10/15 
ton capacity 

As 
Required 

 

36.  Hand winch 0.5 ton 
capacity 

As 
Required 
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S.N. DESCRIPTION OF 

MAJOR T&Ps 

CAPACITY 

(Minimum) 

Minimum 

QUANTITY 

REMARKS 

37.  Scaffolding materials 
with clamps. 

Suitable for 
working at 

various 
heights 

As 
required 

For Alignment, welding & Insulation works 

38.  Profile making M/c  
 

As 
required 

For cladding sheet work 

39.  Nibbling M/c For 
refractory 
and other 
required 
activities 

As 
required 

 

40.  Shearing M/c As 
required 

 

41.  Portable grinding M/c As required As 
required 

 

42.  Portable drilling M/c As required As 
required 

 

43.  Hoisting and pulley 
devices/pulleys 

As required As 
required 

 

44.  Fire retardant 
tarpaulins 

As required As 
required 

 

45.  Fire extinguisher As required As 
required 

 

46.  Hydraulic Jacks 10/20/50/10
0 MT 

As 
required 

 

47.  Dewatering pumps  As 
required 

 

48.  Various sizes of 
clamps/ fixtures for 
assembling 

 As 
required 

 

49.  Magnetic particle 
testing equipment-Dry 
& Wet Type 

 As 
required 

 

50.  Temperature recorder 
for 0-1000C 6/12 
points with thermo 
couples / rods and 
compensating cable 

 As 
required 

 

51.  Spectrometer for 
metal testing 

 As 
required 

 

52.  Alco meter for paint 
thickness checking 

 As 
required 
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S.N. DESCRIPTION OF 

MAJOR T&Ps 

CAPACITY 

(Minimum) 

Minimum 

QUANTITY 

REMARKS 

53.  Hand Operated 
Megger 500 / 1000 V 

 As 
required 

 

54.  Tong Tester 10, 20 Or 
50 Amp + / - 3 % 
Accuracy 

 As 
required 

 

55.  Digital and Analogue 
Multimetres 

 As 
required 

 

56.  U Tube Manometer 0-
2000 mm Water 
Column 

 As 
required 

 

57.  Inclined Manometer 0-
50 mm Water Column 

 As 
required 

 

58.  Calibrated Pneumatic 
Torque wrench 

 4 nos.  

59.  Bolt Tension 
Calibrator 

 As 
required 

 

60.  Safety Net  As 
required 

 

61.  Man lifter for bolted 
structure bolt 
tightening and other 
misc height works 

 As 
required 

To be deployed as per instruction of 
BHEL Engineer 

62.  Aluminum Ladder with 
Hook 

 As 
required 

To be deployed as per instruction of 
BHEL Engineer 

63.  Fill pump for water fill 
test 

 As 
required 

To be deployed as per instruction of 
BHEL Engineer 

64.  Pumps for HT of LP 
piping 

 As 
required 

To be deployed as per instruction of 
BHEL Engineer 

65.  Painting equipment 

sets complete with 

compressor, hopper, 

screen, blasting hose 

pipe, nozzle airless / 

conventional spray 

(within CGI temporary 

cover shed) 

As required 

As 
required 

To be deployed as per instruction of 

BHEL Engineer 

66.  Digital Elcometer for 

paint thickness 

checking 

As required 

As 
required To be deployed as per instruction of 

BHEL Engineer 

Note:  
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i) Contractor shall mobilise aforementioned cranes/T&Ps at site, in case stated capacity 

crane could not be made available, for any reason what so ever, a higher capacity crane 

shall be mobilised by the contractor without any extra cost. 

ii) Agency shall Mobilize / de-mobilize/ re-mobilise the Major T&Ps as per BHEL instruction 

without any extra cost to BHEL. 

iii) The age of the contractor deployed cranes as mentioned above should be within 15 
years as on date of deployment. Contractor has to provide documentary evidence/ 
proof for age of the crane at the time of deployment to BHEL Engineer. 

iv) In the eventuality of contractor not deploying / abnormal down time of T&P/cranes in 
his scope during the period specified above, and BHEL arranges for the same [BHEL’s 
own cranes], prevailing BHEL Corporate Crane hire charges (which may vary from time 
to time) shall be recovered from the contractor’s running bills. Corresponding pages of 
Corporate Crane hire charges are enclosed as part of tender document as file titled 
“BHEL T&P Hire Charges”. (Please note that these charges are as valid up to Aug’2027 
and may get revised further). In case BHEL arrange the T&P/Crane through hiring, actual 
hiring charges with 5% over head shall be recovered from the contractor’s running bills. 

v) All above T&Ps are to be deployed by contractor as and when required as per 

instruction of BHEL engineer. If works gets delayed due to non-availability of above 

T&Ps, BHEL reserves the right to deploy the same and recover the charges thereof from 

the contractor as per prevailing market rate/hiring rate/BHEL internal hiring rates + 5% 

overhead rates. 

vi) The above list is only indicative and these T&Ps may not be required for entire contract 

period but contractor shall ensure the availability of the T&Ps as per work requirement 

and T&P Deployment schedule. T&P Deployment schedule shall be finalized at site in 

consultation with BHEL Engineer based on the work fronts/work requirement. BHEL 

decision shall be final and binding regarding the T&P deployment schedule. Contractor 

shall mobilize / maintain the T&P’s as per the deployment schedule notified time to time 

by BHEL Engineer. 

vii) Apart from above mentioned T&P, any additional item required for proper execution of 

scope of work, contractor has to arrange such T&P within quoted rate on the instruction 

of BHEL in writing in a reasonable period within two weeks from the written instruction 

from BHEL. 

4.2. General Clauses for T&Ps  

4.2.1 The contractor to furnish a list of Tools and plants including tractors / trailers/ trucks 
etc. which contractor proposed to deploy for this work during kick off meeting. 

 

4.2.2 For handling at store and transportation, contractor shall make his own arrangement. 
 

4.2.3 For transportation, material handling, loading& unloading of all components / 
equipments, the contractor has to make his own arrangements at his own cost. 
BHEL will not provide any crane / T&Ps for unloading the above components. All 
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necessary T&P such as, Trailers, Cranes Winches, Welding generators, Slings, 
Jacks, Sleepers, Rails etc. are to be arranged by the contractor. 

 

4.2.4 All the T & P, lifting tackles including wire ropes, slings, shackles and electrically 
operated equipment shall be got approved by BHEL Engineer before they are 
actually put on use. Test certificates obtained from the statutory authority should be 
submitted before their usage. 

 

4.2.5 In the event of need of change of type of any of major T&Ps, approval shall be taken 
from BHEL Engineer in-charge prior to mobilization. The decision of Number of T&P 
required due to replacing the enlisted T&P as per above table, shall be taken after 
analysing the production capacity and suitability of both the T&Ps. 

 
4.2.6 All the T & P arranged by contractor including electrical connections wherein 

required shall be reliable / proven / tested with necessary test certificate. 
 

4.2.7 All instruments, measuring tools etc. are to be calibrated periodically as per the 

requirement of BHEL and necessary calibration certificates are to be submitted to 

BHEL before use. 

4.2.8 Crane operators deployed by the contractor shall be tested by BHEL before he is 

allowed to operate the cranes. 

4.2.9 If the work related to T & Ps mentioned above is completed then, BHEL can release 

that T&P during contract period / extended period (if any). However, written 

permission shall be taken by contractor from BHEL Construction Manager and gate 

pass formalities shall be followed by the contractor for releasing the T&P. 

4.2.10 The contractor shall arrange operator, diesel, petrol and other consumables including 

electrical / water / air connections required for the tools and plants, equipment such 

as crane, winch, tractors, trucks, jacks, Manlifter etc. Preventive and routine 

maintenance of T & P are also to be arranged by the contractor at his cost without 

any delay. Required number of experienced mechanics and helpers for routine 

maintenance of the above T&Ps shall be provided by the contractor within his quoted 

rate. 

 
4.2.11 Also Refer Chapter-V in connection with BHEL T&Ps V of TCC. 

 

4.2.12 Other Relevant clauses shall be referred in Special Conditions of Contract (SCC) 
 

 
 
 
 

4.2.13 Measuring and Monitoring Equipments (MMEs): As per requirement to be 
finalized at site, shall meet the requirements as per field quality plan and other 
erection, testing related activities  

 

4.2.13.1 Depending upon the nature of work and availability of facilities locally, contractor 
may have to arrange for a temporary workshop for facilitating uninterrupted 
progress of work. 

 
 

4.2.13.2 Contractor has to submit the Calibration certificates of all the precision 
Equipement to BHEL. BHEL may ask for recalibration of the MME‟s /precision 
equipments for ensuring quality of work. Contractor must reascertain/ recheck 
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range and accuracy of each IMTE from BHEL Engineer well in advance before 
arranging calibration/ deployment. 

 

4.2.13.3 Considering operational safety, the use of material handling equipment 
“HYDRA” is banned, agencies has to deploy the Pick & Carry cranes (Farana) 
of required capacity. 

 
 

4.2.13.4 Any or part or all of the T&Ps of the contractor identified for the tendered 
package shall not be engaged for any works other than that of the works intended 
in this tender.  
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5.0 List of T&P to be provided by BHEL Free of Hire Charges on sharing basis:  

 
5.1 BHEL shall provide following T&Ps on sharing basis in each package: 

 
Sl No Description & Capacity of 

T&P 

Quantity Remarks 

1 Cranes of Capacity above 40 

MT. 

As decided 

by BHEL 

All cranes (except Contractor 

scope) required for the contracted 

scope of work will be arranged by 

BHEL as per requirement. 

2 Industrial Air Blower and 

accessories with power cable 

20,000 m3/hr For ATT of ducts  

 

5.2 All the T&Ps mentioned in clause 5.1 above shall be given to contractor on sharable 

basis and the allotment is made by BHEL on need basis. Contractor shall plan activities 

well in advance and inform BHEL Engineer in charge/ Construction Manager the date of 

actual use. The decision of BHEL Engineer in-charge/CM on this will be final and 

binding. 

5.3 Contractor shall transport from BHEL stores, install, operate, carry out maintenance, 

dismantle after use and return to BHEL stores T&Ps mentioned above for his use. 

5.4 The Contractor shall make all necessary arrangements for movement and operation of 

the crane, including laying of special sleeper beds and steel plates, and assembly and 

dismantling of heavy-lift attachments such as boom, jib, etc. The Contractor shall provide 

the required manpower and T&P assistance for initial and final assembly and 

dismantling, as well as for subsequent boom extension and reduction during execution of 

the work. Necessary sleepers and steel plates required for marching and operation shall 

be provided by BHEL only for BHEL-owned or BHEL-hired cranes. A suitably levelled 

area in the FGD area shall be provided by BHEL/customer for crane deployment. 

5.5 Contractor shall provide the fuel, lubricants and consumables for BHEL provided cranes 

(hired/owned) for his use.  

5.6 Cranes provided by BHEL will be on sharing basis with other agencies / contractors of 

BHEL. The allocation of cranes shall be the discretion of BHEL engineer, which shall be 

binding on the contractor. Cranes will be deployed at appropriate time as decided by 

BHEL for suitable duration and intended purpose. 

5.7 Cranes are only for erection purpose and shall not be available for material handling or 

transportation purpose. Contractor shall make their own arrangements for material 

transportation to erection site. 

5.8 Contractor has to provide his 40 MT (as per site requirement) crane or other T&Ps 

free of cost for Assembly of BHEL cranes. 

5.9 Operator for BHEL owned crane will be arranged by BHEL. 

5.10 Necessary electrical / water / air connection required for operation of any of the BHEL‘s 

T & Ps shall be Contractor‘s account. All the distribution boards, connecting cables, 
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hoses etc., and temporary connection work including electrical connections shall have to 

be arranged by the contractor at his cost. 

5.11 The contractor at his cost shall arrange for grouting of anchor points of T & Ps issued to 

him. Necessary grout materials are to be arranged by the contractor at his cost. 

5.12 The Contractor shall be responsible for the safe and proper use of the above equipments 

issued to his. Day-to-day maintenance and operation of equipment’s shall be the 

contractor’s responsibility and shall be as per instructions / standard practice of BHEL 

Engineer 

5.13 Monthly utilisation report of the above equipment shall be furnished by contractor for cost 

analysis purpose. 

5.14 The contractor shall return the T&P issued to him by BHEL in good working condition as 

and when so desired by BHEL. (Completion or reduction in work load) for diversion for 

other work. If such return is delayed by contractor due to his fault without written consent 

of BHEL, hire charges as applicable according to BHEL policy will be levied from such 

time it was requisitioned by BHEL to the time of actual return and the amount so decided 

and arrived at, will be recovered from the contractor’s bill. 

5.15 Contractor shall have at all times experienced technicians for routine and breakdown 

maintenance of the equipment. Any delay in rectification of defects will warrant BHEL 

rectifying the defect and charging the cost to the contractor.  

5.16 If at any time it is noticed that contractor is not using any of the T & P or equipment 

properly according to the instructions of BHEL, BHEL will have the right to withdraw any 

and all such equipment and any cost due to this shall be contractor’s account. 

5.17 All the T & P would be issued only at BHEL stores and it shall be the responsibility of the 

contractor to take delivery from BHEL stores, transport the same to site and return the 

same to BHEL stores in good condition after use. 

5.18 Contractor shall make good any loss or damage to the equipments supplied to him and 

day to day maintenance and operations of equipments shall be borne by the contractor 

including all consumables like petrol, oil and air filters etc. 

5.19 Any Loss / Damage of tools by the contractor, the same shall have to be replaced by the 

contractor or otherwise cost thereof shall be recovered from the contractor. 

5.20 Any loss / damage to any or part of the above equipments shall be to contractor’s 

account and the expenditures on these accounts will be recovered from contractor’s bills 

in case contractor fails to make good the loss. 

5.21 The day-to-day and routine maintenance including replacement of spares for the BHEL 

T&Ps will be carried out by the contractor at his own cost. However, BHEL shall supply 

spare parts free of charges for normal wear and tear only. 
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6.1 TIME SCHEDULE 

 

6.1.1 The entire work as detailed in the Tender Specification shall be completed within 15 (Fifteen) 

Months from the date of “Start of Contract period” as certified by Engineer In charge, BHEL. 

 

6.1.2 During the total period of contract, the contractor has to carry out the activities in a phased 

manner as required by BHEL and the program of milestone events. 

 

6.1.3 The erection work shall be commenced on the mutually agreed date between the bidder and 

BHEL engineer and shall be deemed as completed in all respect only when the unit is in 

operation. The decision of BHEL in this regard shall be final and binding on the contractor. The 

scope of work under this contract is deemed to be completed only when so certified by the site 

Engineer. 

 
6.1.4 The contractor shall have to mobilize his resources earlier than the start of contract period for 

preparatory work like taking over and chipping of foundations, blue-matching, grouting of packer 

plates etc or start of fabrication.  The contractor shall complete all the works in the scope of this 

contract within the contract period. Pending points identified by the customer/BHEL during the 

execution of the contract are to be liquidated during the contract period itself. 

 

6.1.5 Initial Mobilization: After receipt of LOA, Contractor shall discuss with Project Director / 

Construction Manager within 7 days from the date of LOA regarding initial mobilization. 

Contractor shall reach site, make his site establishment and be ready to commence the erection 

work as per the directions of Construction Manager/ Project Director of BHEL. Such resources 

shall be progressively augmented to match the schedule of milestones and commissioning.   

 
6.2 Commencement of Contract Period and Tentative Schedule 
 

Erection/placement on its designated foundation / location, of the first major permanent 
equipment / component / column covered in the scope of these specifications, 
(whichever is earlier as decided by BHEL) shall be recognized as “Start of contract 
period”. Smaller items like packer plates, shims, anchors, inserts etc. will not be considered as 
start of contract period. The date of Start of contract period shall be the mutually agreed date 
between the bidder and BHEL engineer to start the work. In case of discrepancy, the decision of 
BHEL engineer is final. 
 

Based on the availability of civil foundations from BHEL and materials from manufacturing units, 
contractor may have to advance the start of erection after getting clearance from construction 
manager, or the start of erection may get delayed due to site condition.  

 

The Contractor has to subsequently augment his resources in such a manner that following 
major milestones of erection & commission are achieved on specified schedules. The schedule 
of important milestones is as follows: 
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Above time schedule is tentative and in order to meet above schedule in general, and any 
other intermediate targets set, to meet customer/project schedule, contractor shall arrange & 
augment all necessary resources from time to time as per the instructions of BHEL. In case 
the activities in the schedule are to be advanced, the related structural activities in the scope 
of the contractor are to be advanced to meet the project requirement. No extra payment 
whatsoever shall be paid on this account. 

 
6.3 Provision of Penalty in case of slippage of Intermediate Milestones:  

 

6.3.1  In case of slippage of Two Major Intermediate Milestones, mentioned as M1 & M2 
hereunder, Delay Analysis shall be carried out on achievement of each of these two 
Intermediate Milestones in reference to F-14. Intermediate Milestone for tendered 
Package is given below: 

 
 

 

Milestones Activities Unit#6 

M1 
Absorber & Duct Erection 
Completion 

12th Month from the date of 
Start 

M2 Commissioning of the Unit 
14th Month from the date of 

Start 

6.3.2  

Provision of Penalty in case of slippage of Intermediate Milestones  

In case of slippage of Two Major Intermediate Milestones, mentioned as M1 & M2 

above, delay Analysis shall be carried out on achievement of each of these two 

Intermediate Milestones in reference to F-14. 

6.3.3  
In case delay in achieving M1 Milestone is solely attributable to the contractor, 0.5% 

per week of executable contract value*, limited to maximum 2% of executable 

contract value, will be withheld. 

Sl 
no 

Milestones 
From Date of Start of Work of      

Unit #6 

1 Erection Start 1st Month 

2 
 Absorber & Duct Erection 
Completion 

12th Month 

3 Commissioning of FGD system 14th Month  

4 Completion of Facilities 15th Month  
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6.3.4  
In case delay in achieving M2 Milestone is solely attributable to the contractor, 0.5% 

per week of executable contract value*, limited to maximum 3% of executable 

contract value, will be withheld. 

6.3.5  
Amount already withheld, if any against slippage of M1 milestone, shall be released 

only if there is no delay attributable to contractor in achievement of M2 Milestone. 

6.3.6  

Amount required to be withheld on account of slippage of identified intermediate 

milestone(s) shall be withheld out of respective milestone payment (corresponding RA 

Bill) and balance amount (if any) shall be withheld @10% of RA Bill amount from 

subsequent RA bills. 

6.3.7  

Final deduction towards LD (if applicable), on account of delay attributable to 

contractor shall be based on final delay analysis on completion/ closure of contract. 

Withheld amount, if any due to slippage of identified intermediate milestone(s) shall 

be adjusted against LD or released as the case may be. 

6.3.8  
In case of termination of contract due to any reason attributable to contractor before 

completion of work, the amount already withheld against slippage of intermediate 

milestones shall not be released and be converted into recovery. 

6.3.9  
Contractor shall make all possible efforts to expedite the activities, in case of delay of 

any intermediate milestone, to maintain overall project completion schedule. 

6.3.10  
Note: *Executable Contract Value- value of work for which inputs/fronts were made 

available to contractor and were scheduled for execution till the date of achievement 

of that milestone. 
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6.4  COMPLETION OF WORK AND COMMENCEMENT OF GUARANTEE PERIOD 

6.4.1  

The works shall be completed to the entire satisfaction of the Engineer and in 
accordance with the completion schedule as specified in the Contract, and all unused 
stores and materials, tools, plant, equipment, temporary buildings, site office, labour 
hutments and other things shall be removed and the site and work cleared of rubbish 
and all waste materials and delivered up clean and tidy to the satisfaction of the 
Engineer at the Contractor's expenses. 

6.4.2  

BHEL shall have power to take over from the Contractor from time to time such 
sections of the work as have been completed to the satisfaction of the Engineer. Such 
work however shall not be treated as have been completed until the remaining / 
pending works are executed to the satisfaction of Engineer. 

6.4.3  

Commencement of performance guarantee shall be as per clause no.2.24 (Performance 
Guarantee for Workmanship) of General Conditions of Contract. The commencement 
of guarantee period for the quality of the workmanship shall start from the date of 
Initial/Trial operational acceptance of facilities OR Handing Over to the customer, 
whichever is earlier. The BHEL Engineer shall certify to the contractor the date on 
which the Initial/Trial operational acceptance of facilities OR Handing Over to the 
customer is achieved and the date thereof for commencement of Guarantee Period. 
Guarantee Period shall be as given in GCC 

6.4.4  

The contractor shall submit and a detailed area/structure wise L3 schedule within 25 
days from date of LOA, in consultation with BHEL, based on the tentative schedule 
provided as above. The detailed L3 schedule shall be approved by BHEL and same shall 
be implemented. Bidder shall submit L3 schedule in MS Projects and excel to meet the 
agreed project schedule covering various mile stone activities and their split-up details 
such as mobilization, procurement of materials & erection activities. This schedule shall 
also clearly indicate the interface facilities / inputs applicable. Bidders shall submit 
Resource deployment plan Area wise with detail program in line with above schedule in 
the form of Bar Chart/ MS project planner along with their offer. 

6.4.5  

The under mentioned Records/ Log-books/ Registers applicable to be maintained. 

1. Hindrance Register. 

2. Site Order Book. 

3. Test Check of measurements. 

4. Records of Test reports of Field tests. 

5. Records of manufacture’s test certificates. 

6. Records of disposal of scraps generated during and after the work completion. 

6.5  Control and monitoring of progress of work 

6.5.1  
Refer forms F -14 to F-15 of volume I D (Forms & Procedure) of tender documents. Plan 
and review will be done as per the formats. 

6.5.2  

The progress reports shall indicate the progress achieved against plan, indicating 
reasons for delays, if any. The report shall also give remedial actions which the 
contractor intends to make good the slippage or lost time so that further works can 
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proceed as per the original plan the slippages do not accumulate and affect the overall 
programme. 

6.5.3  

It is the responsibility of the contractor to provide all relevant information on a regular 
basis regarding progress of work, labour availability, equipment deployment, testing, 
etc. 

6.5.4  

Contractor is required to draw mutually agreed monthly work programs in consultation 
with BHEL well in advance. Contractor shall ensure achievement of agreed program and 
shall also timely arrange additional resources considered necessary at no extra cost to 
BHEL.  

6.5.5  

Progress review meetings will be held at site during which actual progress during the 
week vis-a-vis scheduled program shall be discussed for actions to be taken for 
achieving targets. Contractor shall also present the program for subsequent week. The 
contractor shall constantly update / revise his work program to meet the overall 
requirement. All quality problems shall also be discussed during above review 
meetings. Necessary preventive and corrective action shall be discussed and decided 
upon in such review meetings and shall be implemented by the contractor in time 
bound manner so as to eliminate the cause of nonconformities. 

6.5.6  

The contractor shall submit quarterly progress reports, manpower reports, materials 
reports, consumables (gases / electrodes) report, cranes availability report and other 
reports as per Performa considered necessary by the Engineer. The periodicity of the 
reports will be decided by BHEL Engineer at site. 

6.5.7  void  

6.5.8  

 The contractor shall submit a report of any damage, shortage, discrepancy etc., every 
week detailing in this regard. Non-submission of report would be considered as no 
shortage of materials. 

6.5.9  
The manpower reports shall clearly indicate the manpower deployed, category wise 
specifying also the activities in which they are engaged. 

6.5.10  
The monthly report as a booklet shall be submitted at the end of every month and 
shall contain the following details: - 

a Progress photographs in colour. 

b 
Erection progress in terms of tonnage, welding joints, radiography, stress relieving, etc., 
completed as relevant to the respective work areas against planned. 

c 
Site Organization chart of engineers & supervisors as on the last day of the month with 
further mobilization plan. 

d 
Category- wise man hours engaged during the previous month under the categories of 
fitters, welders, riggers, khalasis, grinder-men, gas cutters, electricians, crane operators 
and helpers. Data shall be split up under the work areas. 

e 
Consumables report giving consumption of all types of gases and electrodes during the 
previous month.  

f Availability report of cranes. 
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g Safety implementation report in the format. 

h 
Pending material and any other inputs required from BHEL for activities planned during 
the subsequent month. 

6.5.11  Site Data Digitalisation: Daily Activity Log, M-Book and Subcontracting Billing Module: - 

a Refer Vendor Portal System with links: for ref. https://pshq.bhel.in/sddvp/  

b Login ID and Password shall be provided by respective package manager. 

c Contractor by clicking ‘Daily Work Photos’, shall upload area wise photos on daily basis. 

d Contractor by clicking ‘Daily Activity Log’, shall update site activities on daily basis. 

e 
Contractor by clicking ‘Measurement Book’, shall enter Measurement Book in Format 
and BOQ. 

f 
Contractor shall raise their RA Bills along with supporting documents (such as Quality 
and HR Document – Vetted by Customer Etc.) and checklist through SDD portal only. 

g Contractor shall comply the system requirement.  

h Refer Vendor Manual for further details. 

  
Note: The contractor shall be required to provide all facilities including manpower for 
the aforementioned activities, without any cost implications to the BHEL. 

6.5.12  
Agency shall extend all support towards inputs for IPMS system for project monitoring 
and control.  

 

file://///10.23.55.20/cpc_project/LARA%202X800%20MW/CPC-PMX-LARA-08-INDENT%20SCT/Mechanial/Boiler/Tender%20Document/Refer%20Vendor%20Portal%20System%20with%20links:%20for%20ref.%20https:/pshq.bhel.in/sddvp/
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7.0  Terms of Payment: 

7.1 For BOQ description in PART- A - FRESH WORK ITEMS 

The progressive payment for erection, testing and commissioning on accepted price of contract value will be released as per the breakup 
given hereinafter: 

7.1.1 Progressive Payment against monthly running bills will be made up to 85% of the value of the erected Pro-rata as per Cl no 7.1.1.1 to 
7.1.1.7 of the following table. 

 

Sl no 

Contract (Main Package) 
Identification ----> 

Structure 
 

Non-Pressure 
Parts 

Rotating 
Machine 

Insulation 
Piping 

1)  

Rate schedule Identification --
-----> 

Structure 
1A 

Non-Pressure 
Parts 

(Absorber/Du
cts/dampers, 

etc) 
2A 

Rotating 
Machine  

3A 
 

1. Wool 
mattresses– 5A 
2. Fixing/Iron 
Components – 5B 
3. Sheeting – 5C 

1. Piping, 
Valves, 

hanger & 
Supports 

etc. 
4A 

 Pro Rata Payments (85%)      

7.1.1.1 On Pre-assembly wherever 
applicable (if not applicable, this 
portion shall be clubbed with 
placement in position) 

20% 20% 20% -- 15% 

7.1.1.2 Placement in position 20% 20% 20% 50% 20% 

7.1.1.3 Alignment 20% 20% 20% 15% 15% 

7.1.1.4 Welding/ Bolting/ Fixing  20% 20% 20% 20% 20% 

7.1.1.5 Completion of Non -Destructive 
examination & Stress relieving/ 
Heat treatment (if not applicable, 
then this portion to be paid 

5% 5% 5% -- 5% 



TECHNICAL CONDITIONS OF CONTRACT (TCC) 
Chapter – VII: TERMS OF PAYMENT  

 

BHEL-PSWR (VOL-I-A- TECHNICAL BID SPECIFICATION) 
Tender No. BHEL/CPC/ KRB/ M_BAL_FGD/26/072                        Page 41 of 126                

                                                                

along with welding) 

7.1.1.6 Hangers & Supports etc. 
wherever necessary as per drg. 
(if not applicable, this portion 
shall be clubbed with Hydraulic 
test) 

-- -- -- -- 5% 

7.1.1.7 Hydraulic Test or Pneumatic 
Test 

-- -- -- -- 5% 

 Total for Pro Rata Payments 
(Total 85%) 85% 85% 85% 85% 85% 

 

7.1.2 
Further 15% payment on Pro-Rata basis common to all PGs shall be released on achievement of the following stage / milestones 
events for the tonnage erected. 

 
7.1.2 Stage/ Milestone Payments (15%) % Payment 

7.1.2.1 Completion of air & gas tightness test of Ducts  1% 

7.1.2.2 Total Water-run Test of Absorber 1% 

7.1.2.3 Trial run of RC Pumps  1% 

7.1.2.4 Trial run of Booster Fans 1% 

7.1.2.5 Trial run of Oxidation Blower 1% 

7.1.2.6 Back-wash Charging  1% 

7.1.2.7 Commissioning of FGD system  2% 

7.1.2.8 Painting  3% 

7.1.2.9 Area cleaning, temporary structures cutting/removal and return of scrap 1% 

7.1.2.10 Punch List points/pending points liquidation 1% 

7.1.2.11 Material Reconciliation 1% 

7.1.2.12 Completion of Contractual Obligation 1% 

  Total for Stage /Milestone Payments (15%) 15% 
 



TECHNICAL CONDITIONS OF CONTRACT (TCC) 
Chapter – VII: TERMS OF PAYMENT  

 

BHEL-PSWR (VOL-I-A- TECHNICAL BID SPECIFICATION) 
Tender No. BHEL/CPC/ KRB/ M_BAL_FGD/26/072                        Page 42 of 126                

                                                                

7.2 
For BOQ description in PART- B - BALANCE WORK ITEMS 

7.2.1 
Progressive Pro-rata payment shall be based on the quantities of individual item and item rate of individual items viz. Pre-assembly, 
Placement, Alignment, welding, NDT etc. as derived in Chapter- XXII, BOQ CUM RATE SCHEDULE for Part-B. For balance 15% 
corresponding to Milestone, per MT payment shall be released as per Terms mentioned in below sl no. 7.2.2 

7.2.2 
Milestones payment for each Item heads identified in BOQ FOR Part-B Balance Work Items shall be on Pro-Rata basis common to all  
item description and shall be released on achievement of the following stage / milestones events (as per Cl no 7.2.2.1 to 7.2.2.12 of the 
following table) for the tonnage erected. 
 

7.2.2 Stage/ Milestone Payments  % Payment 

7.2.2.1 Completion of air & gas tightness test for Ducts 1% 

7.2.2.2 Total Water-run Test of Absorber 1% 

7.2.2.3 Trial run of RC Pumps  1% 

7.2.2.4 Trial run of Booster Fans 1% 

7.2.2.5 Trial run of Oxidation Blower 1% 

7.2.2.6 Back-wash Charging  1% 

7.2.2.7 Commissioning of FGD system  2% 

7.2.2.8 Painting  3% 
7.2.2.9 Area cleaning, temporary structures cutting/removal and return 

of scrap 
1% 

7.2.2.10 Punch List points/pending points liquidation 1% 

7.2.2.11 Material Reconciliation 1% 
7.2.2.12 Completion of Contractual Obligation 1% 

 Total for Stage /Milestone Payments (15%) 15% 
 

7.3 
Bidders to note that this is an ‘Item rate contract’. Payment shall be made for the actual quantities of work executed at the  
Unit item rate 

7.4 
Progressive Payment/ Final Payment: The payments for works under the scope of this contract for the packages shall be as per 

clause no 2.6; 2.22; 2.23 of General Conditions of Contract and Volume-IB, Chapter-X of SCC. 

7.4.1 
Documents required for RA Bill: 

GST Complied Invoice of the work done as per approved BBU. 
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WAM -6 for RA Bill. 

Jointly signed Measurement sheet. 

Power of Attorney before submission of Bill. 

Validity of Bank Guarantees as applicable under the contract. 

Monthly HSE Compliance Certificate certified by BHEL- Safety 

Material reconciliation statement alongwith RA Bill (Monthly basis). 

HR/IR compliance documents:  

i. Wages payment sheet as per applicable minimum wages.  

ii. Proof of PF contribution submission.  

iii.  Proof of ESI/ WC contribution submission  

iv. Proof of Bonus payment as per Bonus Act if applicable.  

v. Proof of EL payment if applicable. 

vi. Any other statutory document if applicable. 

7.4.2 

Documents required for Final Bill: 

The final bill is drawn as soon as the entire work is completed. From the final amount due, all amounts already claimed up to the 

previous running account bill will be deducted. It should be ensured that in the final bill the following additional particulars have 

been provided: 

• Final Bill in WAM-7 Format. 

• ‘No claim’ certificate from the contractor. 

• Clearance certificates where ever applicable viz. Clearance Certificates from Customer, various Statutory Authorities like 

Labour department, PF Authorities, Commercial Tax Department etc.  

• Final Material re-conciliation statement duly approved by BHEL. 

• Indemnity Bond as per prescribed format.  

• Deviation statement showing the difference between the actuals and as per the contract. 

• Final Delay Analysis. 
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7.4.3 

The payment for running bills will be released after submission of running bill complete in all respects with all documents. It is the 

responsibility of the contractor to make his own arrangements for making timely payments towards labour wages, statutory 

payments, outstanding dues etc. and other dues in the meanwhile. No interest shall be payable for the delayed payment (if any). 

Few points of consideration are as below: 

i.               The measurements sheets of work done in a month shall be submitted in triplicate duly agreed/signed by BHEL 

Engineer. The contractor shall extend all necessary assistance for verification of measurements of works without any extra cost. 

ii.             Material reconciliation shall be complied on monthly basis. 

iii.          The RA bill payments are interim payments and bills shall be submitted in prescribed formats. 

iv.           Recoveries on account of electricity, water, statutory deductions etc., if any, shall be made as per terms of contract. 

v.             BHEL will release payment through Electronic Fund Transfer (EFT)/RTGS. 

vi.           Final bill shall be submitted after completion of works and upon material reconciliation along with all prescribed formats. 

Quoted Rates are inclusive of all labour, contractor’s equipment, temporary works, consumables and all matters and things of 

whatsoever nature, charges for Safety Aspects/Compliance to Safety Rules including operations and maintenance services (if 

applicable) etc., and other services, as identified in the tender Documents, as necessary for the proper execution of the subject 

work. 

7.5 

BHEL has enabled the facility of online invoice registration and document upload in the SUVIDHA Portal 

(https://suvidha.bhel.in/suvidha/) for all BHEL Suppliers and Contractors. As directed by BHEL, it will be mandatory for Contractor 

to register their invoices exclusively through the SUVIDHA Portal along with the required documents. Contractor shall extend all 

support and comply with the system requirement. 

7.6 SECURED RECOVERABLE ADVANCES: 

https://suvidha.bhel.in/suvidha/
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Interest Free Secured Mobilization Advance as per GCC Clause No. 2.13.1 will be payable under exceptional circumstances on 

certification of BHEL Construction Manager at Site. Interest Free Mobilization Advance shall be disbursed in specifically 

mentioned stages of major respective resource mobilization as specified hereunder: 

 

1. For Mobilization and installation of Site Infrastructure by contractor i.e. site office, stores etc-2%  

2. For Mobilization of 40 MT crane at site for the work of FGD - 2% 

3. For Mobilization of other resources and consumables at site to start the work of FGD as finalized with BHEL 

Engineer In-Charge – 1% 
 

Note:  

1.     BHEL Site-CM shall be the certifying authority for assessing the admissibility of advance to contractor. 
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8.0 TAXES & DUTIES  

8.1 The contractor shall pay all (save the specific exclusions as enumerated in this clause) taxes, 

fees, license, charges, deposits, duties, tools, royalty, commissions, other charges, etc. which 

may be levied on the input goods & services consumed and output goods & services delivered 

in course of his operations in executing the contract.  In case BHEL is forced to pay any of such 

taxes/duties, BHEL shall have the right to recover the same from his bills or otherwise as 

deemed fit.  

However, provisions regarding GST on output supply (goods/service) and TDS/TCS as per 

Income Tax Act shall be as per following clauses.  

8.2 GST (Goods and Services Tax) 

8.2.1 GST as applicable on output supply (goods/services) are excluded from contractor’s scope; 

therefore, contractor’s price/rates shall be exclusive of GST. Reimbursement of GST is subject 

to compliance of following terms and conditions. BHEL shall have the right to deny payment of 

GST and to recover any loss to BHEL on account of tax, interest, penalty etc. for non-

compliance of any of the following condition. 

8.2.2 The admissibility of GST, taxes and duties referred in this chapter or elsewhere in the contract 

shall be limited to direct transactions between BHEL & its Contractor. BHEL shall not consider 

GST on any transaction other than the direct transaction between BHEL & its Contractor. 

8.2.3 Contractor shall obtain prior written consent of BHEL before billing the amount towards such 

taxes. Where the GST laws permit more than one option or methodology for discharging the 

liability of tax/levy/duty, BHEL shall have the right to adopt the appropriate one considering 

the amount of tax liability on BHEL/Client as well as procedural simplicity with regard to 

assessment of the liability. The option chosen by BHEL shall be binding on the Contractor for 

discharging the obligation of BHEL in respect of the tax liability to the Contractor.  

8.2.4 Contractor has to submit GST registration certificate of the concerned state. Contractor also 

needs to ensure that the submitted GST registration certificate should be in active status 

during the entire contract period. 

8.2.5 Contractor/Vendor has to issue Invoice/Debit Note/Credit Note indicating HSN/SAC code, 

Description, Value, Rate, applicable tax and other particulars in compliance with the provisions 

of relevant GST Act and Rules made thereunder. 
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8.2.6 Vendor has to submit GST compliant invoice within the due date of invoice as per GST Law. In 

case of delay, BHEL reserves the right of denial of GST payment if there occurs any hardship to 

BHEL in claiming the input thereof. In case of goods, vendor has to provide scan copy of invoice 

& GR/LR/RR to BHEL before movement of goods starts to enable BHEL to meet its GST related 

compliances. Special care should be taken in case of month end transactions. 

8.2.7 Vendor has to ensure that invoice in respect of such services which have been 

provided/completed on or before end of the month should not bear the date later than last 

working day of the month in which services are performed. 

8.2.8 Subject to other provisions of the contract, GST amount claimed in the invoice shall be released 

on fulfilment of all the following conditions by the Contractor: - 

a. Supply of goods and/or services have been received by BHEL.  

b. Original Tax Invoice has been submitted to BHEL.  

c. Contractor/ Vendor has submitted all the documents required for processing of bill as 

per contract/ purchase order/ work order.  

d. In cases where e-invoicing provision is applicable, vendor/contractor is required to 

submit invoice in compliance with e-invoicing provisions of GST Act and Rules made 

thereunder. 

e. Contractor has filed all the relevant GST return (e.g. GSTR-1, GSTR-3B, etc.) pertaining to 

the invoice submitted and submit the proof of such return along with immediate 

subsequent invoice. In case of final invoice/ bill, contractor has to submit proof of such 

return within fifteen days from the due date of relevant return.  

f. Respective invoice has appeared in BHEL’s GSTR - 2A for the month corresponding to 

the month of invoice and in GSTR-2B of the month in which such invoices has been 

reported by the contractor along with status of ITC availability as “YES” in GSTR-2B.  

Alternatively, BG of appropriate value may be furnished which shall be valid at least one 

month beyond the due date of confirmation of relevant payment of GST on GSTN portal 

or sufficient security is available to adjust the financial impact in case of any default by 

the contractor. 

g. Contractor has to submit an undertaking confirming the payment of all due GST in 

respect of invoices pertaining to BHEL. 
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8.2.9 Any financial loss arises to BHEL on account of failure or delay in submission of any document 

as per contract/purchase order/work order at the time of submission of Tax invoice to BHEL, 

shall be deducted from contractor’s bill or otherwise as deemed fit.  

8.2.10 TDS as applicable under GST law shall be deducted from contractor’s bill. 

8.2.11 Contractor shall comply with the provisions of e-way bill wherever applicable. Further 

wherever provisions of GST Act permits, all the e-way bills , road permits etc. required for 

transportation of goods needs to be arranged by the contractor. 

8.2.12 Contractor shall be solely responsible for discharging his GST liability according to the 

provisions of GST Law and BHEL will not entertain any claim of GST/interest/penalty or any 

other liability on account of failure of contractor in complying the provisions of GST Law or 

discharging the GST liability in a manner laid down thereunder. 

8.2.13 In case declaration of any invoice is delayed by the vendor in his GST return or any invoice is 

subsequently amended/altered/deleted on GSTN portal which results in any adverse financial 

implication on BHEL, the financial impact thereof including interest/penalty shall be recovered 

from the Contactor’s due payment. 

8.2.14 Any denial of input credit to BHEL or arising of any tax liability on BHEL due to non-compliance 

of GST Law by the Contractor in any manner, will be recovered along with liability on account of 

interest and penalty (if any) from the payments due to the Contactor. 

8.2.15 In the event of any ambiguity in GST law with respect to availability of input credit of GST 

charged on the invoice raised by the contractor or with respect to any other matter having 

impact on BHEL, BHEL’s decision shall be final and binding on the contractor. 

8.2.16 Variation in Taxes & Duties: 

Any upward variation in GST shall be considered for reimbursement provided supply of goods 

and services are made within schedule date stipulated in the contract or approved extended 

schedule for the reason solely attributable to BHEL. However downward variation shall be 

subject to adjustment as per actual GST applicability.  

In case the Government imposes any new levy/tax on the output service/goods after price bid 

opening, the same shall be reimbursed by BHEL at actual. The reimbursement under this clause 

is restricted to the direct transaction between BHEL and its contactor only and within the 
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contractual delivery period only. 

In case any new tax/levy/duty etc. becomes applicable after the date of Bidder’s offer but 

before opening of the price Bid, the Bidder/Contractor must convey its impact on his price duly 

substantiated by documentary evidence in support of the same before opening of price bid. 

Claim for any such impact after opening the price bid will not be considered by BHEL for 

reimbursement of tax or reassessment of offer. 

8.3 Income Tax: 

TDS/TCS as applicable under Income Tax Act, 1961 or rules made thereunder shall be 

deducted/collected from contractor’s bill.  
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8.4 BOCW Act & Cess Act 

8.4.1 BOCW Cess is not to be borne by contractor. Refer Annexure-I for BOCW Act & 

Cess Act.  

Annexure-I: 

Bidder may please note that the sub-contractor/bidder of BHEL engaging building or construction 

worker in connection with building or other construction work, are required to follow the procedures 

enumerated below: 

1.  It shall be the sole responsibility of the contractor as employer to ensure compliance of all the 

statutory obligations under the Building and other Construction Workers’ (Regulation of 

Employment and Conditions of Service) Act, 1996 and the Building and other Construction 

Workers’ Welfare Cess Act, 1996 and the rules made thereunder. 

2.  It shall be sole responsibility of the contractor engaging Building Workers in connection with the 

building or other construction works in the capacity of employer to apply and obtain registration 

certificate specifying the scope of work under the relevant provisions of the Building and Other 

Construction Workers’ (Regulation of Employment and Conditions of Service) Act, 1996 from the 

appropriate Authorities. 

3.  It shall be responsibility of the contractor to furnish a copy of such Registration Certificate within 

a period of one month from the date of commencement of Work. 

4.  It is responsibility of the contractor to register under the Building and other Construction 

Workers’ Welfare Cess Act, 1996 and deposit the required Cess for the purposes of the Building 

and other Construction Workers’ (Regulation of Employment and Conditions of Service) Act, 

1996 at such rate as the Central Government may, by notification in the Official Gazette, from 

time to time specify. However, before registering and deposit of Cess under the Building and 

other Construction Workers’ Welfare Cess Act, 1996, the contractor will seek written prior 

approval from the Construction Manager. 

5.  It shall be sole responsibility of the contractor as employer to get registered every Building 

Worker, who is between the age of 18 to 60 years of age and who has been engaged in any 

building or other construction work for not less than ninety days during the preceding twelve 

months as Beneficiary under the Building and other Construction Workers’ (Regulation of 

Employment and Conditions of Service) Act, 1996. 
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6.  It shall be sole responsibility of the contractor as employer to maintain all the registers, records, 

notices and submit returns under the Building and other Construction Workers’ (Regulation of 

Employment and Conditions of Service) Act, 1996 and the Building and other Construction 

Workers’ Welfare Cess Act, 1996 and the rules made thereunder. 

7.  It shall be sole responsibility of the contractor as employer to provide notice of poisoning or 

occupation notifiable diseases, to report of accident and dangerous occurrences to the 

concerned authorities under the Building and other Construction Workers’ (Regulation of 

Employment and Conditions of Service) Act, 1996 and the rules made thereunder and to make 

payment of all statutory payments & compensation under the Employees’ Compensation Act, 

1923. 

8.  It shall be the responsibility of the sub-contractor as employer to make payment/deposit of 

applicable cess amount on the extent of work involving building or construction workers 

engaged by the sub-contractor within a period of one month from the receipt of payment. It 

shall also be responsibility of the Contractor to furnish BHEL on monthly basis, Receipts/ Challans 

towards Deposit of the Cess under the Building and other Construction Workers’ Welfare Cess 

Act, 1996 and the rules made thereunder along with following statistics: 

i) Number of Building Workers employed during preceding one month. 

ii) Number of Building workers registered as Beneficiary during preceding one month. 

iii) Disbursement of Wages made to the Building Workers for preceding wage month. 

iv) Remittance of Contribution of Beneficiaries made during the preceding month 

9.  BHEL shall reimburse the contractor the Cess amount deposited for the purposes of the 

Building and other Construction Workers’ (Regulation of Employment and Conditions of 

Service) Act, 1996 under the Building and other Construction Workers’ Welfare Cess Act, 1996 

and the rules made thereunder. However, BHEL shall not reimburse the Fee paid towards the 

registration of establishment, fees paid towards registration of Beneficiaries and Contribution of 

Beneficiaries remitted. 

10.  It shall be responsibility of the Building Worker engaged by the Contractor and registered as a 

beneficiary under the Building and other Construction Workers’ (Regulation of Employment and 

Conditions of Service) Act, 1996 to contribute to the Fund at such rate per mensem as may be 

specified by the State government by notification in the Official Gazette. Where such beneficiary 

authorizes the contractor being his employer to deduct his contribution from his monthly wages 

and to remit the same, the contractor shall remit such contribution to the Building and other 

construction Workers’ Welfare Board in such manner as may be directed by the Board , within 
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the fifteen days from such deduction. 

11.  Bidders may please note that though the quoted price is exclusive of BOCW (which will be 

reimbursed by BHEL as per sub-clause 9 above) , however, If at any point of time during the 

contract period, non-compliance of the provisions of the Building and other Construction 

Workers’ (Regulation of Employment and Conditions of Service) Act, 1996 and the Building and 

other Construction Workers’ Welfare Cess Act, 1996 and the rules made thereunder is 

observed, BHEL reserves the right to deduct the applicable cess (1%)  on the contract value and 

penalty ( if any, imposed by Cess Authorities) from the payables on account of non-

compliance.  

12.  The contractor shall declare to undertake any liability or claim arising out of employment of 

building workers and shall indemnify BHEL from all consequences / liabilities / penalties in case 

of non-compliance of the provisions of the Building and other Construction Workers’ (Regulation 

of Employment and Conditions of Service) Act, 1996 and the Building and other Construction 

Workers’ Welfare Cess Act, 1996 and the rules made thereunder. 
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9.0 Bill of Quantity: Summary of Weight of BOQ under the Scope: 

9.1 Part-A – Fresh Work Items: 

Sr no Description UOM Rate Schedule identifier Unit#6 Tonnage 

     

1 Structure MT 1A    2,552.15  

2 Non-Pressure Parts (Ducts/Absrober/Alloy ducts etc.) MT 2A    4,358.72  

3 Rotary Machines MT 3A     268.31 

4 Piping/ Valves/ Hanger & Supports MT 4A     229.07  

5 Insulation/Sheeting 
  

 

5.1 Wool Mattress MT 5A     237.40  

5.2 Iron Parts MT 5B     108.43  

5.3 Sheeting (Insulation/ Structure) MT 5C      75.22  

 Total      7,829.30  

 

9.1.1 Material Supplied by BHEL- Trichy 

9.1.1.1 Ducts 

Customer  Unit PGMA Description Total Weight 
(MT) 

Rate Schedule 
Identifier 

Remarks 

8205 Unit # 6 FD019 FOUNDATION MATL FOR DUCT STRUC  1.93  1A   

8205 Unit # 6 FD200 Instrument Tapping  1.15  2A   

8205 Unit # 6 FD201 Instrument Tapping  0.39  2A  

8205 Unit # 6 FD462 DUCT BYP & BUF/GGH/ABS  230.64  2A   

8205 Unit # 6 FD464 Expnsn Jnt Metallic  16.81  2A   

8205 Unit # 6 FD465 Duct Sup Byp & Buf/Ggh  39.94  2A   

8205 Unit # 6 FD482 DUCT BUF/GGH & ABS 629.06  2A   

8205 Unit # 6 FD482 DUCT BUF/GGH & ABS  1,086.00  2A Panel by Panel Erection 
envisaged for DU Nos. 83 
to 127, 180 to 207 and 
445 to 007 
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Customer  Unit PGMA Description Total Weight 
(MT) 

Rate Schedule 
Identifier 

Remarks 

8205 Unit # 6 FD484 Expnsn Jnt Metallic  76.18  2A   

8205 Unit # 6 FD485 Duct Support Buf/Ggh & Abs  773.16  2A   

8205 Unit # 6 FD486 DUCT Buf/GGh and ABS-Wet Dry Interface  76.36  2A Panel by Panel Erection 
envisaged due to large 
size  

8205 Unit # 6 FD492 DUCT ABS & BYP/STACK 41.26  2A C276 & Titanium Cladded 
& Carbon Steel Stiffener 

8205 Unit # 6 FD492 DUCT ABS & BYP/STACK  88.280  2A Panel by Panel Erection 
of exhaust hood 
envisaged due to large 
size  

8205 Unit # 6 FD494 EXPNSN JNT NON-METALLIC  6.00  2A   

8205 Unit # 6 FD495 Duct Sup Abs & Stack/Byp  32.35  2A   

8205 Unit # 6 FD496 DUCT ABS BYP/STACK - TRANSITION PIECE  51.21  2A Titanium cladded or 
Borosilicate with Carbon 
Steel duct (inside 
Chimeny duct) 

8205 Unit # 6 FD498 DUCT ABS BYP/STACK - TRANSITION PIECE  593.57  2A Titanium cladded or 
Borosilicate with Carbon 
Steel duct 

8205 Unit # 6 FD700 Bulked Bps - Erection Bolts And Nuts  3.17  2A   

8205 Unit # 6 FD912 Slide Bearing Plate  3.36  2A   

8205 Unit # 6 FD915 Man Hole Door  1.57  2A   

8205 Unit # 6 FD991 Welding electrode                1.40  2A  

8205 Unit # 6 FD993 Erection Materials (Miscellaneous) 164.52 2A   

Total 3918.31   
 

9.1.1.2 Duct Supporting Structure 

  

Cust NS PGMA PGMA DESCRIPTION Weight MT Rate Schedule 
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9.1.1.3 Absorber and Other Supplies 

Cust Unit no PGMA PGMA DESCRIPTION Weight in MT Rate Schedule identifier 

8205 Unit # 6 FZ391 Absorber Miscellaneous 12.34 2A 

8205 Unit # 6 FS200 Absorber Rc System Piping - Boi              20.09 4A 

8205 Unit # 6 FS300 Absorber Slurry Piping-Valves               18.94 4A 

8205 Unit # 6 FJ365 Absorber Agitator 4.50 2A 

8205 Unit # 6 FJ960 Lapping Tools - Conventional Valve 0.001 4A 

Identifier 

8205 Unit # 6 FT010 Foundation Material - Duct Structure  45.23  1A 

8205 Unit # 6 FT100 DUCT STR Block 01  267.37  1A 

8205 Unit # 6 FT110 DUCT STR Block 01  105.45  1A 

8205 Unit # 6 FT111 DUCT STR - Block 02 106.942  1A 

8205 Unit # 6 FT112 DUCT STR - Block 03  171.39  1A 

8205 Unit # 6 FT113 DUCT STR - Block 03  164.75  1A 

8205 Unit # 6 FT114 DUCT STR - Block 03  221.46  1A 

8205 Unit # 6 FT115 DUCT STR- Block 04  241.88  1A 

8205 Unit # 6 FT116 DUCT STR - Block 05  248.15  1A 

8205 Unit # 6 FT117 DUCT STR - Block 05  84.65  1A 

8205 Unit # 6 FT120 DUCT STR - Block 06  44.48  1A 

8205 Unit # 6 FT121 DUCT STR - Block 06  43.82  1A 

8205 Unit # 6 FT300 PLATFORM FOR DUCT  38.15  1A 

8205 Unit # 6 FT301 PLATFORM FOR G&D  10.90  1A 

8205 Unit # 6 FT700 HSFG BOLT - DUCT STRU  61.23  1A 

8205 Unit # 6 FT810 Floor Grills  18.09  1A 

8205 Unit # 6 FT820 Handrail and Ladders  17.98  1A 

Total 
1,891.92  
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Cust Unit no PGMA PGMA DESCRIPTION Weight in MT Rate Schedule identifier 

8205 Unit # 6 FP992 Welding Electrodes 0.01 2A 

8205 Unit # 6 FP993 Consummables & Erec Matls 0.003 2A 

8205 Unit # 6 FZ010 Foundation Matl For Abs  3.94  1A 

8205 Unit # 6 FZ100 Absorber Columns 41.891 1A 

8205 Unit # 6 FZ200 Absorber Beams and Bracing 101.874 1A 

8205 Unit # 6 FZ300 Absorber Lower Floors  17.52  1A 

8205 Unit # 6 FZ310 Absorber Upper Floors  22.35  1A 

8205 Unit # 6 FZ320 Supporting structure for Emergency QWT  5.54  1A 

8205 Unit # 6 FZ340 Inter-Connecting Pltf To Abs  11.12  1A 

8205 Unit # 6 FZ700 Absorber Hsfg Fasteners  6.36  1A 

8205 Unit # 6 FZ810 Absorber Floor Grills  48.76  1A 

8205 Unit # 6 FZ814 Abs Baffle Grating  0.71  2A 

8205 Unit # 6 FZ820 Absorber Stairs & Handrails  16.79  1A 

8205 Unit # 6 FZ900 Abs Spray Pipe Supp  25.48  1A 

8205 Unit # 6 FZ901 Abs Me Support  35.05  1A 

8205 Unit # 6 FZ902 Abs Baffle Grating Supp  12.02  1A 

8205 Unit # 6 FZ909 Absorber Shear Plate  6.75  2A 

8205 Unit # 6 FZ915 Absorber System - Casing Bottom  90.66  2A 

8205 Unit # 6 FZ920 Absorber System - Casing Interm  50.71  2A 

8205 Unit # 6 FZ925 Absorber System - Casing Top  93.01  2A 

8205 Unit # 6 FZ930 Absorber System - Lining - C276  1.76  2A 

8205 Unit # 6 FZ950 Man Hole Door For Absorber  3.56  2A 

8205 Unit # 6 FZ951 RC Nozzles  3.40  2A 

8205 Unit # 6 FZ952 Nozzles  1.34  2A 

8205 Unit # 6 FZ953 Nozzle Body  2.05  2A 

8205 Unit # 6 FZ990 Special Welding Electrode  0.57  2A 

8205 Unit # 6 FZ993 Miscellaneous  0.01  2A 
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Cust Unit no PGMA PGMA DESCRIPTION Weight in MT Rate Schedule identifier 

8205 Unit # 6 FJ360 Valves (Bhel) 0.10 4A 

8205 Unit # 6 FJ364 Valves & Safety Valves (Sd) 0.21 4A 

8205 Unit # 6 FL210 Fixing Components - Fgd System 64.61 5B 

8205 Unit # 6 FL221 Mineral Wool - Fgd System 231.66 5A 

8205 Unit # 6 FL701 Bps Fasteners - Fgd System 2.39 5B 

8205 Unit # 6 FP354 Gaskets 0.004 2A 

8205 Unit # 6 FP700 Fasteners 0.20 2A 

8205 Unit # 6 FP860 Valves (Bhel) 3.27 4A 

8205 Unit # 6 FP867 Subdelivery - Valves 0.83 4A 

8205 Unit # 6 FL700 Bulked Dd Components - Fgd System 40.20 5B 

8205 Unit # 6 FP005 Emergency Quenching Water Tank 14.36 2A 

8205 Unit # 6 FP865 Subdelivery - Mist Eliminator 15.00 2A 

8205 Unit # 6 FP868 Sub-Delivery Expansion Joints 0.32 2A 

8205 Unit # 6 FP870 WET DRY INTERFACE WASHING SYSTEM 0.61 2A 

8205 Unit # 6 FP871 W/D INTERFACE WASHING SYSTEM 0.05 2A 

8205 Unit # 6 FP875 EMERGENCY QUENCHING SYSTEM 2.49 2A 

8205 Unit # 6 FP876 EMERGENCY QUENCHING SYSTEM DD ITEMS 0.18 2A 

8205 Unit # 6 FL810 Outer Casing/ Sheeting - Fgd System 59.71 5C 

8205 Unit # 6 FH990 Absorber Handling System 8.49 2A 

Total 1103.79  
 

9.1.1.4 Elevator System 

Cust Unit no PGMA PGMA DESCRIPTION Weight in MT Rate Schedule identifier 

8205 Unit # 6 FZ011 Foundation Matl For Elevator  2.94  1A 

8205 Unit # 6 FZ120 Elevator Column 28.731 1A 

8205 Unit # 6 FZ220 Elevator Beam and Bracing 21.538 1A 
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8205 Unit # 6 FZ325 ELEVATOR FLOORS  8.49  1A 

8205 Unit # 6 FZ610 ELEVATOR CLADDING Struct.  8.49  1A 

8205 Unit # 6 FZ611 Roof Sheeting  7.12  5C 

8205 Unit # 6 FZ701 Hsfg Bolt - Elev Struc  3.38  1A 

8205 Unit # 6 FZ710 Elevator M/C Room - Guide  31.36  1A 

8205 Unit # 6 FZ811 Elevator Floor Grills  23.84  1A 

8205 Unit # 6 FZ821 Elevator Stairs & Handrails  12.72  1A 

TOTAL 148.60   

 

9.1.1.5 RC PUMP HOUSE 

Cust Unit no PGMA PGMA DESCRIPTION Weight in MT 
Rate Schedule 

identifier 

8205 Unit # 6 FZ012 Foundation Matl Rc Pump Shed  1.57  1A 

8205 Unit # 6 FZ630 Structures - Rc Pump House  119.84  1A 

8205 Unit # 6 FZ631 RC PUMP HOUSE CLADDING SHEETS  7.26  5C 

8205 Unit # 6 FZ702 Hsfg Bolt - Rc Shed  5.25  1A 

TOTAL 133.92  

 

9.1.1.6 PIPING 

Cust Unit no PGMA PGMA DESCRIPTION Weight in MT 
Rate Schedule 

identifier 

7508 Unit# 6 80620 LIMESTONE SLURRY PIPING-ABS  83.15  4A 

7508 Unit# 6 80622 FILTRATE SLURRY PIPING-ABS  1.57  4A 

7508 Unit# 6 80623 PROCESS WATER PIPING-ABS  14.51  4A 

7508 Unit# 6 80624 COOLING WATER PIPING-ABS  3.10  4A 

7508 Unit# 6 80627 SERVICE AIR PIPING-ABS  0.93  4A 

7508 Unit# 6 80628 INSTRUMENT AIR PIPING-ABS  3.99  4A 

7508 Unit# 6 80629 OXIDATION AIR PIPING-ABS  9.59  4A 
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7508 Unit# 6 80734 SUB DELIVERIES-COM  1.78  4A 

7508 Unit# 6 80850 HANGERS AND SUPPORTS-COM  53.09  4A 

7508 Unit# 6 81412 DIRECT GAUGES FOR NON-STEAM LINES  0.23  4A 

TOTAL 171.94  
 

9.1.2 Ranipet Supply 

9.1.2.1 Duct, Gate, Dampers etc. 

CUST Unit PGMA PGMA Description Weight in MT 
Rate Schedule 
identifier 

Remark 

G507 Unit# 6 57583 DAMPER FGD BYPASS 3.176 2A Shutdown work 

G507 Unit# 6 57540 GATE-FGD BOOSTER FAN INLET 38.41 2A   

G507 Unit# 6 57209 MOUNTING BRACKET 0.68 2A   

G507 Unit# 6 FW238 HOOK UP DUCT WITH STRUCTURE 13.681 2A Shutdown work 

G507 Unit# 6 55082 BUF STAIR & HND RAIL 1.73 1A   

G507 Unit# 6 55081 BUF FIX MATERIAL 1.72 3A   

G507 Unit# 6 55089 BUF MOTOR CANOPY 1.13 1A   

G507 Unit# 6 55091 FIRST FILL LUBRICANT 1.66 3A   

G507 Unit# 6 57566 PLATFORMS AND LADDERS-FGD GD 4.87 1A   

G507 Unit# 6 57466 PLATFORMS AND LADDERS 13.32 1A   

G507 Unit# 6 57497 KGV & CHECK VALVE 5.34 4A   

G507 Unit# 6 57550 GATE-FGD BOOSTER FAN OUTLET 46.05 2A   

G507 Unit# 6 55480 BUF SET & INDN SHAFT 0.11 3A   

G507 Unit# 6 55580 BUF EXPN JOINTS 2.08 3A   

G507 Unit# 6 55887 BUF DIFFUSER 15.74 3A   

G507 Unit# 6 55787 BUF SUCTION BOX 17.74 3A   

G507 Unit# 6 55587 1 STG BUF HOUSING 36.11 3A   

G507 Unit# 6 FW310 STRU FOR BOOSTER FAN HANDLING 20.40 1A   

G507 Unit# 6 57141 SEAL AIR PIPING 9.18 4A   
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G507 Unit# 6 55287 1 STG BUF ROTOR 15.30 3A   

G507 Unit# 6 57491 BLOWER WITH MOTOR 5.60 3A   

G507 Unit# 6 55084 BUF C & S AIR FAN 2.99 3A   

G507 Unit# 6 57577 ELECT ACTUATOR FOR GATE,DAMPER 8.52 2A   

G507 Unit# 6 55085 BUF CPLNG GUARD 0.06 3A   

G507 Unit# 6 55983 BUF ACTUATOR 0.06 3A   

G507 Unit# 6 55880 BUF CPLNG 1.69 3A   

G507 Unit# 6 FW235 SPECIAL FASTNERS 0.59 2A   

G507 Unit# 6 FW213 ABSORBER SYSTEM INTERNALS 16.96 2A   

G507 Unit# 6 55980 BUF LUBE OIL SYS 3.10 3A   

G507 Unit# 6 FW223 ABSORBER SYSTEM ACCESSORIES 0.36 2A   

G507 Unit# 6 FW267 INSULATION MATERIALS FOR DUCT 5.74 5A   

G507 Unit# 6 FW268 FIXING COMP FOR DUCT 1.23 5B   

G507 Unit# 6 FW269 CLADDING SHEET FOR DUCT  1.13 5C   

TOTAL 296.45    

             

9.1.2.2 Ranipet Supplied Rotating Equpments: Rate Schedule identifier RMC - 3A 

CPCNO Project PGMA DU Application Qty 
Total Weight (in 

MT) 

8008 Unit# 6 
FW701 003 

GYPSUM BLEED PUMP; MOTOR 
& ACC 

1 
0.705 

8008 Unit# 6 FW701 
004 

GYPSUM BLEED PUMP; MOTOR 
& ACC 

1 
0.605 

8008 Unit# 6 FW701 
005 

EMERGENCY TRANSFER PUMP; 
MOTOR & ACC 

1 
2.4 

8008 Unit# 6 FW701 
006 

ABSORBER AREA DRAIN SUMP 
PUMP;MOTOR &ACC 

2 
2.24 

TOTAL 5.95 
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9.1.3 Bhopal Supplied Material: Rate Schedule identifier RMC - 3A 

CPCNO Project Qty Application 
Approx. 

Weight in MT 
Total Weight  

Approx. Dimension 
in mm (L*W*H)  

26404406 NTPC Korba FGD Set 6 2 BOOSTER FAN MOTOR 17 34 3500*3500*2200 

26404406 NTPC Korba FGD Set 6 4 RC PUMP MOTOR 9 36 3600*2200*1600 

26404406 NTPC Korba FGD Set 6 2 OXIDATION BLOWER MOTOR 3.5 7.0 2100*2800*900 

TOTAL 77 2100*2800*900 

 
9.1.4 Hyderabad Supplied RC Pumps and Oxidation blowers - Rate Schedule identifier: 3A 

Sl no Description UOM Unit # 6  

1 Hyderabad     

1.1 RC Pumps (04 nos) MT 64.0 

1.2 
Oxidation blower with 
motor (02 nos) 

MT 
17.4 

      81.4 
 

9.2 Part-B- Balance work: 

S.No. Structure UOM  
 Weight (in 

MT) 

1.1 Pre-Assembly  MT 0.00 

1.2 Placement in Position MT 41.87 

1.3 Alignment  MT 74.27 

1.4 Welding /Bolting/Fixing MT 80.54 
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1.5 Completion of NDE & SR/Heat treatment MT 80.54 

1.6 Milestones MT 80.54 

 Non-Pressure Parts (Ducts, Absorber etc)     

2.1 Pre-Assembly  MT 0.00 

2.2 Placement in Position MT 0.00 

2.3 Alignment  MT 0.00 

2.4 Welding /Bolting/Fixing MT 0.00 

2.5 Completion of NDE & SR/Heat treatment MT 16.25 

2.6 Milestones MT 16.25 

 

9.2.1 Part-B- Balance work Materials/items: 

Sl. 
No. MU PG SYSTEM Description UOM 

Pre-
Assembly  

Placement 
in Position Alignment  

Welding 
/Bolting/Fix
ing 

Completion 
of NDE & 
SR/Heat 
treatment Milestones 

Rate 
Schedule 
identifier 

1 Trichy FZ100 STRUCTURE 

Absorber 
Columns MT 0 0 30.079 30.079 30.079 30.079 1A 

2 Trichy FZ120 STRUCTURE 

Elevator 
Column MT 0 1.093 1.093 1.093 1.093 1.093 1A 

3 Trichy FZ200 STRUCTURE 

Absorber 
Beams and 
Bracing MT 0 40.779 43.096 43.096 43.096 43.096 1A 
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4 Trichy FZ220 STRUCTURE 

Elevator 
Beam and 
Bracing MT 0 0 0 6.272 6.272 6.272 1A 

Stucture  Total MT 0 41.872 74.268 80.54 80.54 80.54   

5 Trichy FZ910 NPP 

Absorber 
System - 
Base MT 0 0 0 0 16.246 16.246 2A 

NPP Total MT 0 0 0 0 16.246 16.246   

 
Note for this Chapter: 
 
1. The above detailed Bill of Quantity is furnished for reference. The weights mentioned above are approximate and liable to 

vary as per design consideration. There will be change in PG, weight, description etc. However, payments will be made to the 
contractor for the tonnage actually erected at the respective category as per the quoted / accepted rate. Quantity Variation will 
be dealt as per General Conditions of Contract. 
 

2. Besides PG / PGMA indicated in the weight schedule, there is likelihood of addition of product groups integral to FGD system. 
The quoted rate shall be applicable for such product groups also. 

 
3. There may be variation or addition of PGMAs, description, weights etc., and any additional scope of work supplied under the 

above package shall be erected by the contractor and payment will be made as per the quoted / accepted rate in the 
respective category. Identifying the category shall be on discretion of BHEL Engineer. 

 
4. Imported electrodes / TIG welding wires released by manufacturing Units will be supplied by BHEL.  All other electrodes / TIG 

welding wires are to be supplied by contractor under his scope. 
 

5. Contractor should visit site and acquire full knowledge and information about site conditions. The bidder must visit the site to 

acquaint themselves with the conditions prevailing at site and in and around the plant premises, together with all statutory, 

obligatory, mandatory requirements of various authorities before submission of bid. Any claim related to such issues or 

variation during execution of the contract shall not be entertained. 
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6. In Case of Part-B balance work items (refer 9.2 above)- At the discretion of the BHEL Engineer, in the event that any work 
executed by an earlier agency is required to be re-done for reasons not attributable to the bidder, the bidder shall carry out 
such work. Payment for the re-executed work shall be made on a pro-rata basis corresponding to the relevant category/item 
under the applicable Terms of Payment. 
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10.1 General 
 

10.1.1 Contractor shall execute the work as per sequence and procedure prescribed by 
BHEL at site. The applicable erection manuals which are available with BHEL site 
office are to be referred for compliance and guidance before taking up the work. Any 
rework on this failure to comply with will be to account of contractor only. BHEL 
engineer, depending upon the availability of materials, fronts etc., will decide the 
sequence of erection and methodology. No claims for extra payment from the 
contractor will be entertained on the grounds of deviation from the method of erection 
adopted in erection of similar jobs in other projects or for any reason whatsoever.  

 
10.1.2 Contractor has to work in close co-ordination with other erection agencies at site. 

BHEL engineer will co-ordinate area clearance. In a project of such magnitude, it is 
possible that the area clearance may be less / more at a particular given time. 
Activities and erection program have to be planned in such a way that the milestones 
are achieved as per schedule / plans. Contractor shall arrange & augment the 
resources accordingly. 

 
10.1.3 The contractor is strictly prohibited from using BHEL’s regular components like 

angles, channels, beams, plates, pipe / tubes, and handrails etc. for any temporary 
supporting or scaffolding works or as bed for pre-assembly works. Contractor shall 
arrange himself all such materials. In case of such misuse of BHEL materials, a sum 
as determined by BHEL engineer will be recovered from the contractor’s bill. The 
decision of BHEL engineer is final and binding on the contractor. 

 
10.1.4 All the works such as cleaning, leveling, aligning, trial assembly, dismantling of certain 

components for checking and cleaning, surface preparation, fabrication of sheets, 
tubes and pipes as per general engineering practice and as per BHEL Engineer’s 
instructions at site, cutting, weld depositing, grinding, straightening, chamfering, filing, 
chipping, drilling, reaming, scrapping, lapping, fitting-up etc., as may be applicable in 
such erection works and are necessary to complete the work satisfactorily, shall be 
carried out by the contractor as part of the work within the quoted rate. Major 
machining work, which is only to be carried out in workshops, will be arranged by 
BHEL. 

 
10.1.5 The work covered under this specification is of highly sophisticated nature, requiring 

the best quality workmanship, engineering and construction management. The 
contractor should ensure successful and timely operation of equipment installed. The 
contractor must have adequate quantity of tools, construction aids, equipments etc., 
in his possession. He must also have on his rolls adequately trained, qualified and 
experienced supervisory staff and skilled personnel. 

 
10.1.6 The contractor will be responsible for the safe custody and proper accounting of all 

materials in connection with the work. If the contractor has drawn materials in excess 
of design requirements, recoveries will be affected for such excess drawls at the rate 
prescribed by manufacturing units. 

 
10.1.7 No member of the already erected structure, platform, pipes, grills, other component 

and auxiliaries should be cut without specific approval of BHEL engineer. 
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10.1.8 Welding of temporary supports, cleats, etc. on the columns shall be avoided. In case 

of absolute necessity contractor shall take prior approval from BHEL Engineer. 
Further, any cutting or alternation of member of the structure of platform or other 
equipment shall not be done without specific prior approval of BHEL Engineer.  

 
10.1.9 Contractors shall ensure that all their Staff / Employees are exposed to periodical 

training programme conducted by qualified agencies / personnel on ISO 9001 – 2008 
Standards. 

 
10.1.10 Contractor has to clear the front, expeditiously and promptly as instructed by BHEL 

Engineer for other agencies, like piping, Cabling, instrumentation, insulation etc., to 
commence their work from / on the equipments coming under this scope. Sometimes, 
more than one agency may have to work in same location. Sometimes it may be 
required to re-schedule the activities to enable other agencies to commence / 
continue the work so as to keep the overall project schedule. 

 
10.1.11 The terminal points decided by BHEL are final and binding on the contractor for 

deciding the scope of work and effecting the payment for the work done up to the 
terminals. 

 
10.1.12 For the purpose of planning, contractor shall furnish the estimated requirement of 

power (month wise) for execution of work in terms of maximum KW demand. 
 
10.1.13 All the necessary certificates and licenses required to carry out this scope of work are 

to be arranged by the contractor then and there at no extra cost. 
 
10.1.14 Crane operators deployed by the contractor shall be tested by BHEL before he is 

allowed to operate the cranes.  
10.1.15 The contractor must obtain the signature and permission of the security personnel of 

the customer for bringing any of their materials inside the site premises. Without the 
Entry Gate Pass these materials will not be allowed to be taken outside. 

 
10.1.16 Upon completion of daily work, the contractor shall remove from the vicinity of work all 

scrap packing materials, rubbish, unused and other materials and deposit them in 
places to be specified by BHEL Engineer. 

 
10.1.17 During the course of erection, if the progress is found unsatisfactory, or if the target 

dates fixed from time to time for every milestone are to be advanced, or in the opinion 
of BHEL, if it is found that the skilled workmen like fitters, operators, technicians 
employed are not sufficient BHEL will induct required additional workmen to improve 
the progress and recover all charges incurred on this account including all expenses 
together with BHEL overheads from contractor’s bills. 

 
10.1.18 On completion of work, all the temporary buildings, structures, pipe lines, cables etc. 

shall be dismantled and levelled and debris shall be removed as per instructions of 
BHEL by the contractor at his cost. In the event of his failure to do so, the expenditure 
towards clearance of the same will be recovered from the contractor. The decision of 
BHEL Engineer in this regard is final. 
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10.1.19 The intent of specification is to provide services according to the most modern and 

proven techniques and codes. The omission of specific reference to any method, 
equipment or material necessary for proper and efficient execution of this work shall 
not relieve the Contractor of the responsibility of providing such facilities to complete 
the work without any extra compensation. 

 
10.1.20 The work shall be executed under the usual conditions affecting major power plant 

construction and in conjunction with numerous other operations at site. The 
Contractor and his personnel shall cooperate with personnel of BHEL, BHEL’S 
Customer, Customer’s consultants and other Contractors, coordinating his work with 
others and proceed in a manner that shall not delay or hinder the progress of work of 
the project as a whole. 

 
10.1.21 Contractor shall erect and commission all the equipments and auxiliaries as per the 

sequence & methodology prescribed by BHEL depending upon the technical 
requirements. Availability of materials and fronts will decide this. BHEL Engineer’s 
decision regarding correctness of the work and method of working shall be final and 
binding on the Contractor. No claims for extra payment from the Contractor will be 
entertained on the ground of deviation from the methods / sequence adopted in 
erection of similar sets elsewhere.  

 
10.1.22 The work shall confirm to dimensions and tolerances specified in the various drawings 

/ documents that will be provided during various stages of erection. If any portion of 
work is found to be defective in workmanship, not conforming to drawings or other 
stipulations due to Contractor’s fault, the Contractor shall dismantle and re-do the 
work duly replacing the defective materials at his cost, failing which the work will be 
got done by BHEL and recoveries will be affected from the Contractor’s bills towards 
expenditure incurred including cost of materials and departmental overheads of BHEL 
as per GCC.  

 
10.1.23 The Contractor shall perform any services, tests etc, which may not be specified but 

nevertheless, required for the completion of work within quoted rates. 
 
10.1.24 All necessary certificates and licenses required for carrying out this work are to be 

arranged by the Contractor expeditiously. 
 
10.1.25 The Contractor shall execute the work in the most substantial and workman like 

manner.  The stores shall be handled with care and diligence.  
 
10.1.26 BHEL reserves right to recover from the Contractor any loss which arises out of 

undue delay / discrepancy / shortage / damage or any other causes due to 
Contractor’s lapse during any stage of work. Any loss to BHEL due to Contractor’s 
lapse shall have to be made good by the Contractor as per GCC. 

 
10.1.27 All transport equipment, handling equipment, tools, tackles, fixtures, equipment, 

manpower, supervisors/engineers, consumables etc, except otherwise specified as 
BHEL scope of free issue, required for this scope of work shall be provided by the 
Contractor.  All expenditure including taxes and incidentals in this connection will 
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have to be borne by Contractor unless otherwise specified in the relevant clauses. 
The Contractor’s quoted rates should be inclusive of all such contingencies. 

 
10.1.28 During the course of erection, testing and commissioning certain rework / modification 

/ rectification / repair / fabrication etc may become necessary on account of feed back 
/ revision of drawing etc. This will also include modifications / re-works suggested by 
BHEL / customer / other inspection group. Contractor shall carry out such rework / 
modification / rectification / fabrication / repair etc promptly and expeditiously.  Daily 
log sheets signed by BHEL engineer and indicating the details of work carried out, 
man-hours etc shall be maintained by the Contractor for such reworks. Claim of 
Contractor if any, for such works will be governed by relevant clauses of ‘General 
Conditions of Contract’. 

 
10.1.29 All works such as cleaning, leveling, aligning, trial assembly, dismantling of certain 

equipments / components for checking and cleaning, surface preparation, fabrication 
of structures, tubes and pipes as per general engineering practice and as per BHEL 
Engineer’s instructions at site, cutting, gouging, weld depositing, grinding, 
straightening, chamfering, filing, chipping, drilling, reaming, scrapping, lapping, fitting 
up etc as may be applicable in such erection works and which are treated incidental 
to the erection works and necessary to complete the work satisfactorily, shall be 
carried out by the Contractor as part of the work within the quoted rates. 

 
10.1.30 The Contractor shall make all fixtures, temporary supports, steel structures required 

for jigs & fixtures, anchors for load and guide pulleys required for the work. Contractor 
shall arrange necessary steel for such usage. 

 
10.1.31 The Contractor shall take delivery of the components, equipments, chemicals, and 

lubricants etc from the BHEL stores/ storage area after getting the approval of BHEL 
Engineer on standard indent forms of BHEL. Complete and detailed account of the 
materials and equipments after usage shall be submitted to the BHEL and reconciled 
periodically. 

 
10.1.32 Contractor shall plan and transport equipments, components from storage to erection 

site and erect them in such a manner and sequence that material accumulation at site 
does not lead to congestion at site of work. Materials shall be stacked neatly, 
preserved and stored in the Contractor’s shed and at work areas in an orderly 
manner. In case it is necessary to shift and re-stack the materials kept at work areas/ 
site to enable other agencies to carry out their work or for any other reason, same 
shall be done by Contractor most expeditiously as incidental to work. 

 
10.1.33 Plant materials should not be used for any temporary supports / scaffolding/ preparing 

pre-assembly bed etc. The details of equipments to be erected under this contract are 
generally as per the schedule given in relevant appendices. These details are 
approximate and meant only to give a general idea to the tenderer about the 
magnitude of the work involved. Actual quantum and type of equipments will be based 
on the relevant erection documents which will be furnished to the Contractor in due 
course of erection and the weight and quantity as per the relevant engineering 
documents will only be admissible for the billing purpose. 
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10.1.34 Hangers & suspensions, supports etc for tubes, piping, & ducts etc will be supplied in 
running / random lengths / sizes which shall be cut to suitable sizes and adjusted as 
required.   

 
10.1.35 Spring suspension / constant load hangers may have to be pre-assembled for 

required load and erection carried out as per instructions of BHEL. Adjustments, 
removal of temporary arrests/locks, cutting of excess thread length of hanger tie-rod 
etc have to be carried out as and when required.  Load setting of spring hangers, as 
per BHEL’s documents/instructions, during various stages of erection & testing and 
after floating of piping/ducting during cold and hot condition will have to be done as 
part of work. This exercise may have to be repeated till satisfactory results are 
achieved. 

 
10.1.36 Layout of field routed/ small bore piping shall be done as per site requirement.  

Necessary sketch for routing these lines should be got approved from BHEL by the 
Contractor. There is a possibility of slight change in routing the above pipe lines even 
after completion of erection. 

 
10.1.37 Certain instrumentation like pressure switches, air sets, filters, regulators, pressure 

gauges, junction boxes, power cylinders, dial thermometers, flow meters, valve 
actuators, flow indicators, centrifugal/speed switches of motors, accumulators etc are 
received in assembled condition as integral part of equipments. Contractor shall 
dismount such instruments for calibration and hand over the same to BHEL. C & I 
erection agency will do storage / re-erection calibration etc. 

 
10.1.38 Fixing and seal welding of thermowells & plugs before Hydro test of equipment or 

other piping system is within the scope of work. Contractor shall also remove the seal 
welded plugs by process of grinding and fix and seal weld thermowells after hydro 
test of lines as part of work. 

 
10.1.39 Actuators/drives of valves, dampers, gates, powered vanes etc may have to be 

serviced, lubricated, before erection, during pre-commissioning & commissioning, 
including carrying out minor adjustments required as incidental to the work. 

 
10.1.40 All electrical motors have to be tested for IR & PI values prior to the trial run. Where 

required, dry out may have to be carried out by using external heating source. 
Contractor shall make all arrangements in this regard and complete the work as 
instructed. BHEL will provide the motorized insulation testers. 

 
10.1.41 In installation of various equipments it may become necessary to install these on 

temporary supports/ hanger due to various reasons including non-availability of 
suspension materials. Contractor shall install such temporary suspensions/hangers 
and later on shift the relevant equipments to their respective permanent hangers/ 
suspensions/ supports as incidental to work. Requisite materials for such temporary 
arrangements will be provided by BHEL on free -returnable basis which shall be 
returned to BHEL after the use. 
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10.1.42 The work shall be carried out strictly in accordance to the “Field Quality Plan” 
approved by BHEL/client. Contractor, jointly with BHEL, shall prepare all necessary 
records of measurements/readings/ protocols etc.  

 
10.1.43 Interconnection/ hookup, if any, with the existing system shall form part of work. Such 

interconnections, hookups may require shut down of running plant and the relevant 
work have to be completed within such planned shutdowns.  This may call for working 
with enhanced resources and on extended hours.  Contractor's offer shall cover all 
such contingencies. 

 
10.1.44 Contractor shall regulate flow of material to and from site in such a manner and 

sequence that material accumulation at site does not lead to congestion at site. In 
case it is necessary to shift and restack the materials kept at work areas / site to 
enable other agencies to carry out their work or further any other reason, it shall be 
done by the Contractor most expeditiously. No claim for extra payment for such work 
will be entertained. 

 
10.1.45 It may so happen that certain components like manhole doors, hanger etc may be 

supplied in loose items. They need to be assembled as per relevent drawings or as 
per advice of BHEL engineer prior to erection. This forms the part of the scope of 
work.  

 
10.1.46 The Contractor shall have total responsibility for all equipment and materials in his 

custody at Contractor’s stores, loose, semi-assembled, assembled or erected by him 
at site. He shall effectively protect the finished works from action of weather and from 
damages or defacement and shall also cover the finished parts immediately on 
completion of work as per BHEL engineer’s instructions. The machine 
surfaces/finished surfaces should be greased and covered. 

 
10.1.47 BHEL is operating web based computerized E-store system that includes, inter-alia, 

issue of materials, daily progress reporting, Contractor’s running monthly billing and 
material reconciliation through a computerized data management system. Contractor 
shall install necessary hardware to hook-up with the BHEL’s system and use the 
same for his scope of work.  

 
10.1.48 In the event the computerized E-store/SOMS is inoperative for any reasons, the 

Contractor shall take delivery of materials from the storage area/sheds of 
BHEL/customer after getting the approval of the engineer/customer on standard 
indent forms to be specified by BHEL/customer. All these records however shall be 
updated in the E-store/SOMS as and when the E-store/SOMS is reactivated/ 
normalized. 

 
10.1.49 Gases like argon, oxygen, acetylene etc that are required for erection related 

activities shall be arranged by the Contractor at his cost. For T-91 material site weld 
joints argon as per grade-3 of is 5760: 1998 with oxygen and water vapour restricted 
to max 6 ppm each and with argon purity level of minimum 99.99% shall be arranged 
and used by the Contractor. The supply should accompany test certificate for the 
batch indicating individual element ‘ppm’ level and overall purity level. 
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10.1.50 All lubricants and chemicals required for testing, preservation, chemical cleaning / 
acid cleaning, oil flushing, and the lubricants for trial runs of the equipments and trial 
operation of the unit will be supplied by BHEL free of charges.   

 
 
10.1.51 Utility Points 
 
10.4.24.1 Number of utility points (Service / plant air, service / plant water, service / washing 

steam, inert gas (N2) etc., shall be indicated in the P & I diagram. Contractor to locate 
the utility points as advised by site engineer and shall route the piping to these points 
as per site conditions, and shall submit as built layout with ‘BILL OF MATERIAL’ to 
BHEL for approval. 

 
10.4.24.2 The utility points shall be located at convenient point to handle and to be terminated 

with brass / bronze valve with suitable connection for hose pipe. 
 
10.1.52 Documentation 
 
10.4.25.1 Contractor shall be supplied with two extra copies of the layout & isometrics drawings. 

Contractor to incorporate in one of the copy with Red ink all the changes / deviations / 
alterations etc. carried out at site due to various reasons, with site engineer’s 
endorsement. Marked up drawings shall be submitted to BHEL for approval. 

10.4.25.2 After successful completion, testing and commissioning of installation work, as built 
drawings / documents if any, in line with the actual work carried out as per site routing 
drawing shall be submitted by the contractor as agreed for the project. 

 
10.4.25.3 The contractor shall maintain a record in the form as prescribed by BHEL for all 

operations carried out on each weld and maintain a record indicating the number of 
welds, the name of welders who welded the same, date and time of start and 
completion, preheat temperature, radiographic results, rejections if any, percentage of 
rejection, etc. and submit copies of the same to the BHEL Engineer as required. 

 
 
10.1.53 Site Inspection 
 
10.4.26.1 The contractor shall maintain at site a joint protocol for recording actual measurement 

of work carried out at site, inspection and witnessing of various tests conducted by the 
contractor. 

 
10.4.26.2 The owner / employer or his authorized agents may inspect various stages of work 

during the currency of the contract awarded to him. The contractor shall make 
necessary arrangements for such inspection and carry out the rectification pointed out 
by the owner / employer without any extra cost to the owner / employer. No cost 
whatsoever for such duplication of inspection of work be entertained. 

 
 
10.1.54 Platforms, Crossovers & Canopies 
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Platforms, ladders, crossovers and canopies shall also be provided at places where it 
has not been shown in drawings but if felt necessary by site engineer. Canopies shall 
be provided for all outdoor pumps and motors. Platforms, ladders, crossovers and 
canopies shall have to be fabricated from raw materials supplied by BHEL and 
erected by contractor as per instruction of BHEL and shall be paid as per accepted 
tonnage rate for “structures”  
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The scope of the work will comprise of but not limited to the following: 
 

(All the works mentioned hereunder shall be carried out within the accepted rate unless 

otherwise specified.) 
 

11.1 Refer forms F-14 to F-18 of volume I D (Forms & Procedure) of volume –I book-II. 

Plan and review will be done as per the formats. 
 

11.2 Contractor is required to draw mutually agreed monthly erection programs in 

consultation with BHEL well in advance. Contractor shall ensure achievement of 

agreed program and shall also timely arrange additional resources considered 

necessary at no extra cost to BHEL. 
 

11.3 Progress review meetings will be held at site during which actual progress during 

the week vis-a-vis scheduled program shall be discussed for actions to be taken 

for achieving targets. Contractor shall also present the program for subsequent 

week. The contractor shall constantly update / revise his work program to meet the 

overall requirement. All quality problems shall also be discussed during above 

review meetings. Necessary preventive and corrective action shall be discussed 

and decided upon in such review meetings and shall be implemented by the 

contractor in time bound manner so as to eliminate the cause of nonconformities. 
 

11.4 Tenderers have to furnish a list of Tools and Plants including cranes, Tractor / 

Trailers etc., which they propose to deploy for this work. 
 

11.5 The contractor shall submit daily, weekly and monthly progress reports, manpower 

reports, materials reports, consumables (gases / electrodes) report, cranes 

availability report and other reports as per Performa considered necessary by the 

Engineer. The periodicity of the reports will be decided by BHEL Engineer at site. 
 

11.6 The contractor shall submit weekly / fortnightly / monthly statement report 

regarding consumption of all consumables for cost analysis purposes.  
 

11.7 The contractor shall submit a report of any damage, shortage, discrepancy etc., 

every week detailing in this regard. 
 

11.8 The monthly report as a booklet shall be submitted at the end of every month and 

shall contain the following details: -  

a. Colour Progress photographs to accompany the report should be submitted. 

b. Erection progress in terms of tonnage and welding joints, radiography and 

stress relieving completed as relevant to the respective work areas against 

planned. 

c. Site Organization chart of engineers & supervisors as on the last day of the 

month with further mobilization plan  

d. Category- wise man hours engaged during the previous month under the 

categories of fitters, mill wright fitters, welders, riggers, khalasis, grinder-men, 

gas-cutters, electricians, crane operators and helpers.  
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e. Data on categories of labour like mill wright fitters, and shall be shown in detail. 

Data shall be split up under the work areas like  

f. Consumables report giving consumption of all types of gases and electrodes 

during the previous month.  

g. Availability report of cranes  

h. Safety implementation report in the format  

i. Pending material and any other inputs required from BHEL for activities 

planned during the subsequent month. 
 

11.9 The manpower reports shall clearly indicate the manpower deployed, category 

wise specifying also the activities in which they are engaged. 
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12               Foundations, Grouting and Civil Works 
 

The scope of the work will comprise of but not limited to the following: 

(All the works mentioned hereunder shall be carried out within the accepted rate unless 

otherwise specified.) 
 

12.1 Foundation for the equipment to be erected shall be provided by BHEL/clients of 

BHEL. The dimension of the foundation and anchor bolt pits shall be checked by 

the contractor for their correctness as per drawings. Further, top elevation of 

foundations shall be checked with respect to bench mark etc. All adjustments of 

foundations surfaces, enlarging the pockets in foundations etc. as may be required 

for the erection of equipment plants shall be carried out by the contractor. 
 

12.2 Cleaning of foundation surfaces, pocket holes and anchor bolt pits etc., 

dewatering, making them free of oil, grease, sand and other foreign materials by 

soda wash, water wash, compressed air or any other approved methods etc., 

form/shuttering work are within the scope this work. 
 

12.3 The contractor at his cost shall arrange for grouting of foundation bolt holes of 

column and equipment as specified in the drawings / specification or as advised by 

the Engineer of BHEL after preparing the foundation top surface for grouting, all 

the materials for grouting (sand, gravel & cement including special Cement) shall 

be arranged by the contractor. The grouting has to be done upto basement level. 

The required consumables like Portland cement, gravel, sand etc., have to be 

provided by the contractor at his cost. The required special cement like conbextra, 

GP1, GP2, PAGAL, shrinkomp etc., or its equivalent as approved by BHEL if 

required shall be arranged by the contractor at his cost. 
 

12.4 It shall be contractor’s responsibility to check the various equipment foundations 

for their correctness with respect to level, orientation, dimensions etc., and 

ascertained dimensions shall be measured and submitted to BHEL for approval 

before erection. Also, minor chipping, dressing of foundations up to 25 mm for 

obtaining proper face for packer plates/shims, and may be required for the erection 

of the equipment/plants will have to be carried out by the contractor without extra 

cost. 
 

12.5 The surface of foundations shall be dressed to bring the surface of the foundations 

to the required level and smoothness prior to placement of equipment 
 

12.6 Foundation pockets are to be cleaned thoroughly before placing the 

columns/equipments. Verticality of foundation bolts to be checked along with 

correctness of the threads and freeness of the nuts movement. If required cleaning 

of the threads to be done with proper dies. 
 

12.7 The concrete foundation, surfaces shall be properly prepared by chipping, as 

required to bring the top of such foundation to the required level to provide the 

necessary roughness for bondage and to ensure enough bearing strength. All 
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laitance and surface film shall be removed and cleaned and the packers placed 

with suitable mortar prior to erection of the equipment. Packer plates should not 

only be blue matched with foundation but also inter-packer contact surfaces 

between the packers and foundation frame etc., shall also be blue matched by 

Prussian Blue match checks and required percentage contact shall be achieved by 

chipping and scrapping as per BHEL Engineers instructions. 
 

12.8 The certificates of the grout are to be submitted to BHEL. If necessary test cubes 

are to be made and tested at site to ensure the quality of the grout as per relevant 

IS standards. In case grouting with Portland cement is approved, necessary 

cement, sand etc to be arranged by the contractor including the fine aggregates. 
 

12.9 All the materials required for grouting including special cements like Conbextra 

GPI, GP2, ACC- Shrinkkomb-N20, Sika Anckor, NSG/ NSG -1, CICO Excem GP, 

or its equivalent as approved by BHEL and other materials like Portland cement, 

sand etc., are to be arranged by the contractor at his cost. It shall be the 

responsibility of the contractor to obtain prior approval of BHEL, regarding 

suppliers, type of grouting cements before procurement of grouting cements. 
 

12.10 Certain packer plates and shims over and above the quantity received as part of 

supplies from manufacturing units of BHEL will have to be cut out from steel 

plates/sheets at site by the contractor to meet site requirement. However, 

machining of the packers, wherever necessary, will be arranged by BHEL at free of 

cost. 
 

12.11 Shims and packer plates required for temporary use are to be arranged by the 

contractor within the quoted rate. 
 

12.12 The contractor at his cost shall arrange for grouting of anchor points of T & Ps 

issued to him. Necessary grout materials are to be arranged by the contractor at 

his cost. 
 

12.13 Non-shrink cementitious flowable grout shall be used for grouting of pockets and 

under pinning work below base plate of columns. Nominal thickness of grout shall 

be 50 mm. Non-shrink cum plasticizer admixture shall be added in the grout. 

Crushing strength of the grout shall be generally be one grade higher than that of 

the base concrete. Minimum grade of grout shall be M30. 
 

12.14 However, for Equipment Foundations, high strength (Minimum Characteristic 

Compressive Strength of 60 N/mm2 at 28 days) ready mixed non-shrink, Chloride 

free, Cement based, free flowing, non-metallic grout as recommended by 

Equipment manufacturer shall be used. The ready-mix grout shall be of reputed 

make as approved by the customer. Total grouting of the columns/equipments 

including pocket grouting, grouting at the gap between foundation and base plates 

top surface of column/equipments is in the scope of the contractor. The quoted 

rate shall inclusive of the same. 
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12.15 Generally, the tolerance on column pedestal elevation is -20 mm & + 30 mm. 

Tolerance between individual columns centre is ± 5 mm. The tolerance between 

the first row of column to the last row of columns is ± 15 mm. Tolerance on 

diagonal dimensions is 25 mm (maximum-cumulative) and 10mm maximum for 

adjacent columns. The tolerance of pitch distances of the foundation bolts is ± 3 

mm. These are general guidelines and documents available with BHEL to be 

referred before taking up the work. 
 

12.16 The contractor shall arrange for grouting of foundation bolt holes of equipment and 

final grouting of equipment as per the drawings / specification as advised by the 

Engineer or BHEL after preparing the foundation surface for grouting. The 

contractor has to arrange, a representative from the supplier of special cement for 

witnessing the grouting and other works at their cost including any miscellaneous 

expenditure for this activity. BHEL will not pay any service and incidental charges 

for arranging the supplier representative. The contractor to take note of this aspect 

and quote accordingly. 
 

12.17 All equipment bases and structural steel bases and foundations pockets shall be 

grouted and finished as per these specifications after surface preparation unless 

otherwise recommended by the equipment manufacturers. The surface preparation 

includes soda washing of the foundations to remove oil, grease etc. to ensure 

proper grouting. 
 

12.18 The certificates of the grout are to be submitted BHEL. If necessary test cubes are 

to be made and tested at site to ensure the quality of the grout as per relevant IS 

standards. In case grouting with Portland cement is approved, necessary cement, 

sand etc. to be arranged by the contractor including the fine aggregates. 
 

12.19 All the materials required for grouting including special cements as approved by 

BHEL and other materials like Portland cement, sand, chips, gravel, etc., are to be 

arranged by the contractor at his cost. It shall be the responsibility of the contractor 

to obtain prior approval of BHEL, regarding suppliers, type of grouting cements 

before procurement of grouting cements. 
 

12.20 Certain packer plates and shims over and above the quantity received as part of 

supplies from manufacturing units of BHEL will have to be cut out from steel plates 

/ sheets at site by the contractor to meet site requirement. However, machining of 

the packers, wherever necessary, will be arranged by BHEL at free of cost. 
 

12.21 Providing & grouting of pocket holes, pipe sleeves and under base plate of 

structural steel work/ machinery/ pipe supporting structures including roughening of 

surface, cleaning, ramming, curing etc. with non-shrink cementitious flowable grout 

as per specification using non-shrink cum plasticizer admixture. Crushing Strength 

of the grout shall be one grade higher than that of the base concrete (however 

grade of grout shall be minimum M30 to max M35 grade). 
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12.22 Providing & grouting of pocket holes, pipe sleeves and under base plates of 

structural steel work / machinery / pipe supporting structures including roughening 

of surface, cleaning, ramming, curing etc. all complete with Conbextra GP-1 / 

Conbextra GP-2 or its equivalent. 

12.23 Procedure for Grouting:  
 

Contractor has to carry out the grouting as per the work instructions for grouting 

available at site or the grouting is to be carried out as per the supplier’s 

recommendation/ IS standard. Copy of those recommendations is to be submitted 

to BHEL for records. 
 

12.24 Civil Works 
 

12.24.1 The major civil works like excavation, compaction, sand filling & etc. for the 

buried piping identified in this contract are excluded from the scope of this 

work. However, the widening of the trench at the weld joint area for giving free 

working space on each side of the pipe is included in the scope of this work. This 

type of incidental works are to be carried out by the contractor within quoted rates. 

The required coordination with civil and other agencies shall be extended by the 

contractor to ensure smooth execution of works. 
 

12.24.2 Box cutting and excavation of earth up to the required depth and width, concreting 

etc., are not covered in the scope of works of this tender and shall be carried out 

by others on phased manner as per the site requirement and decided by BHEL site 

in-charge. As and when the clearance for erection of piping is given, contractor 

shall carry out erection work promptly without any delay and release for further civil 

in a phased manner as instructed be site in-charge. 
 

12.24.3 Necessary excavation for buried pipe and backfilling with earth is excluded 

from the scope of bidder and shall be done by BHEL. BHEL will release 

excavated clear front to bidder for erection of buried pipe. Dewatering with 

all necessary arrangement required like pumps after handing over of 

excavated front is under the scope of bidder. Foxholes (cutting of earth below 

pipe joint) for welding will be in bidder’s scope. No separate payment shall be 

made on account of fox holes, dewatering, as detailed above and the erection and 

commission rate as per price schedule of River/Canal Water piping shall be 

inclusive of the same. Concrete bedding / encasing is excluded from scope of 

work. 
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13.0 ERECTION 
 

13.1 
 

All normal erection and assembly techniques necessary for completion of works 
under this specification and magnitude have to be carried out. The omission of 

specific technique /method/process does not absolve the contractor of his 
responsibility for the particular operation. These would include, 

13.1.1 Scaffolding and rigging operations, 

13.1.2 Machine / flame / electric cutting, grinding, welding, radiography and stress 
relieving 

13.1.3 Fitting, fettling, filing, straightening, chamfering chipping, scrapping, reaming, as 
cleaning, checking, levelling, blue matching, aligning and assembly. 

13.1.4 Machining, surface grinding, drilling, doweling, shaping 

13.1.5 Temporary erections for alignment, dismantling of certain equipment for checking, 
cleaning, servicing and site fabrication. 

13.1.6 Insulation and painting 

13.2 Any fixtures, scaffolding materials, approach ladder, concrete block supports, steel 
structures required for temporary supporting, pre-assembly or checking, welding, 
lifting and handling during pre-assembly and erection shall be arranged by 
contractor at his cost. 

13.3 No members of any ladder / structure / platform should be cut without specific 
approval of BHEL. In case it is necessary to cut, the contractor shall rectify / repair 
in a manner acceptable to BHEL / customer without any additional cost. 

13.4 The contractor shall erect scaffolding / temporary platforms for erection. These 
should be of adequate capacity and shall never be over loaded. These should be 
replaced when not found suitable during erection work and dismantled on work 
completion and removed from work site. 

13.5 It shall be the responsibility of the contractor to provide ladders on columns for 
initial work till such time stairways are completed. For this, the ladder should not 
be welded on the column and should be pre-fabricated clamping type ladders. No 
temporary welding on any structural member is permitted except under special 
circumstances with the approval of BHEL. In case it is absolutely necessary then 
the contractor shall cut the temporary structure and rectify the column as directed 
by the engineer. 

13.6 The contractor is strictly prohibited in using the FGD/ Auxiliary Components for 
any temporary supporting or scaffolding works etc. In case of such misuse a sum 
of determined by Engineer will be recovered from contractor’s bills. 

13.7 Absorber Erection Sequence 

13.7 Below mentioned erection sequences is indicative only and give the general idea 
to the contractor for absorber erection: 
Absorber is rectangular type with elevation of 41m.  
L= 9.9 m, W= 20.4 m, H= 41 m 
Max size of plate is 3m X 12m and 9 mm thick (incl. cladding of 2 mm thick). 
However above dimensions may vary during engineering finalization. 

1.  Marking and packer liner setting 

2.  Bottom plate installation 

3.  Ist stage casing panel installation 

4.  Baffle panel installation 
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5.  Scaffolding and Structure up to 24.8 Mtr. 

6.  2nd stage casing panel installation 

7.  Scaffolding and Structure up to 28.5 Mtr. 

8.  3rd stage casing panel installation 

9.  Inlet duct panel installation 

10.  Scaffolding and Structure up to 31.75 Mtr. 

11.  4th stage casing panel installation 

12.  Scaffolding and Structure up to 35.4 Mtr. and spary pipe installation 

13.  5th stage casing panel installation 

14.  Scaffolding and Structure up to 39 Mtr. 

15.  6th stage casing panel installation 

16.  Scaffolding and Structure up to 43 Mtr. 

17.  7th stage casing panel installation 

18.  Scaffolding and Structure up to 47 Mtr. and remaining structure erection 

19.  Ceiling panel installation 

20.  2 mm  C276 strip welding  

21.  Dismantling of scaffolding up to mist eliminator level 

22.  Absorber internals ( Spray pipe  and mist eliminator) installation  

23.  Dismantling of scaffolding up to spray pipe level 

24.  Absorber internals ( Spray pipe  and spray nozzle) installation 

25.  All scaffolding dismantling  

26.  Fiber grating installation 

27.  Agitator installation 

13.8 Casing Panel Installation 

13.8.1 Splices of bottom plates at which casing panel are located shall be cleaned. 

13.8.2 Location of casing shall be marked on the foundation. Then, according to the 
casing panel assembly drawings, the location of vertical splices between plates 
shall be marked 

13.8.3 Temporary assembly of lower stage casing panel shall be done by Tack-weld the 
guide pieces to the bottom plate at prescribed intervals of inside and outside the 
circular marking. 

13.8.4 Temporary assembly of upper stage casing panel shall be done As per Match 
marks which have been provided on the inside surface of the lower stage casing 
panel shall be matched to vertical splice line and assembled. 

13.8.5 After that welding of the casing panel to be done The weld between lower stage 
casing panel and bottom plate shall be performed in a suitable time after the 
completion of vertical splice for lower stage casing panel. 

13.8.6 Vertical splice shall be welded from side by back step method of 1/3 of wall plate 
width after the completion of assembly of upper wall plate. After the welding from 
outside, grinding from inside shall be performed with grinder. Welding of horizontal 
splices shall alternate across the 1st wall. 2nd wall weld’s shall be laid 
simultaneously. 

13.8.7 Spacers used for root gap of welds shall be removed. 

13.8.8 Appurtenances such as manholes and nozzles shall be installed after marking on 
correct locations in accordance with the layout dwgs. The time to install then shall 
be decided in consideration of site construction progress.  



TECHNICAL CONDITIONS OF CONTRACT (TCC) 
Chapter-XIII Erection 

(VOL-IA- TECHNICAL BID SPECIFICATION) 
Tender No. BHEL/CPC/ KRB/ M_BAL_FGD/26/072                                                       Page 81 of 126                

                                                                

 
(2) The location of large diameter nozzles which will be connected to rubber lined 
pipes shall be determined in accordance with the final piping locations which shall 
be set at the site.  

13.9 Spray Pipe Installation 

 
13.9.1 Check all concerned absorber dimensions, ie. tolerance of absorber casing, 

support beam location, absorber nozzle location, flange face location, bolt hole 
location, size and spacing etc., before Spray Pipe installation. 

 

13.9.2 1. Install the temporary support on absorber nozzles for inserting Spray Pipe 
into absorber. The temporary support shall be installed at almost the same 
height of bottom of Spray Pipe  

2. Lift Spray Pipe up to the same height as absorber nozzle.  
3. Insert the tip of Spray Pipe into the absorber, and unload the tip of Spray 

Pipe onto the temporary support.  
4. Insert Spray Pipe into the absorber by using of chain block.  
5. Insert bolt to Spray Pipe flange and Spray Pipe saddle, and tighten as 

temporary. Then check the horizontal level and insert shim plate to adjust 
the horizontal level. The level tolerance should be referred to specific 
drawing.  

6. Tighten all the bolts and nuts. In case of dissimilar material between Spray 
Pipe flange (especially FRP made) and absorber flange, bolt tightening 
procedure should be strictly complied with the specific drawings in order to 
prevent the crack on the flanges.  

7. Loosen the saddle setting bolts and nuts by half rotation to allow the Spray 
Pipe thermal expansion, and then lock the nuts by double nuts fixing. 

 

13.10 Spray Nozzle  

 
13.10.1 1. Modify the scaffolding for installation of Spray Nozzle.  

2. Set the Spray Nozzle on the Spray Pipe flange, and tighten the bolts and 
nuts up to about 75% of full torque by using of torque wrench.  

3. Check the horizontal level of Spray Nozzle face within the tolerance which is 
specified in the drawings, and tighten up to full torque. This level is most 
important for FGD performance.  

4. The special care shall be taken to SiC made Spray Nozzle, since these are 
weak against mechanical shock and impact.  

 

13.11 Mist Eliminator Installation 
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13.11.1 1. Check all concerned absorber dimensions, ie. tolerance of absorber casing, 
support beam location, bolt hole location, size and spacing etc., before 
installation of Mist Eliminator.  

2. Insert the lower washing spray pipe into the absorber. In order to protect the 
FRP made pipe, do not slide the pipe on the support.  

3. Insert the dedicated shim plates between pipe and pipe support, and fixing U-
bands or U-bolts and external flanges.  

4. Install the lower panel of Mist Eliminator and tightly coupled each other by 
means of comb brace and tie insulock.  

5. Install the lower down washing spray pipe and upper up washing spray pipe as 
same manner as the above.  

6. Install the upper panel of Mist Eliminator, and install upper washing spray pipe 
as same manner as the above.  

7. After installation of Mist Eliminator, to protect the panels by means of load 
spreaders e.g. wooden planks to allow walking on them during further stage of 
installation. 

 
13.12 Certain adjustment in length may be necessary while erecting pipelines / ducts / 

casings etc. The contractor should remove the extra lengths / add extra lengths to 
suit the final layout after preparing edges afresh by adopting specified heat 
treatment procedures. 

13.13 Suspensions for ducting will be supplied in running lengths, which shall be cut to 
size and adjusted as required. Ducts / expansion bellows are dispatched to site in 
loose walls plates / pieces and these are to be assembled and welded at site 
along with stiffeners etc., before erection within the finally accepted rates. All joints 
connecting duct expansion piece and dampers shall be seal welded on inside as 
well as on outside. 

13.14 Mechanical erection works associated with the power cylinders, valves, valve 
actuators etc., coming under various groups shall be provided by contractor within 
the finally accepted rates. The Erection, testing and commissioning of all 
electrically operated valves, actuators and dampers is covered within the scope of 
this specification. 

13.15 The contractor shall carry out trial run of all motors including checking the direction 
of rotation in the uncoupled condition. Checking of alignment and recoupling of the 
motor to the driven equipment as per instructions of BHEL engineer and to their 
satisfaction. All electrical motors have to be tested for IR & PI values prior to the 
trial run. Where required, dry out may have to be carried out by using external 
heating source. Contractor shall make all arrangements in this regard and 
complete the work as instructed. Vendor shall all necessary MMDs including the 
motorized insulation testers for the above test. 

13.16 The contractor shall fabricate pipe, special bends etc., threading and welding as 
required for installing lube oil system and carry out the acid cleaning of the 
fabricated piping. The contractor shall also service the lube oil system, carrying 
out the hydraulic test of oil coolers etc. 

13.17 Contractor shall carry out kerosene testing of all bearing housings of various 
rotating equipment like pumps, fans etc., as per BHEL engineer’s instructions. 
Performance of hydro test of oil coolers of rotating machines and hydro test of 
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other equipment as per BHEL engineer’s instructions is included in the scope of 
work. Forced lube oil system of motors or rotating equipment form parts of the 
work under this specification. 

13.18 Certain rotating machinery after initial runs and commissioning of the equipment 
have to be hot aligned as per the instructions of BHEL engineer. Cleaning fans, 
ducting etc., free of extraneous steel, scaffolding materials electrodes, all foreign 
materials etc., before trial run of rotating machinery, and at various stages of pre-
commissioning activities as per BHEL engineer’s instruction, is within the scope of 
work. 

13.19 Some of the rotating equipment and electrical motors are provided with protective 
greases only. Contractor shall arrange for cleaning of the same with kerosene or 
some other reagent. If necessary, dismantling some of the parts of the equipment 
would be necessary. He shall arrange for re-greasing / lubricating them with 
recommended lubricants and for assembling back the dismantled parts, at quoted 
rate. Lubricants will, however, be supplied free of cost by BHEL. 

13.20 After initial trial of rotating equipment, control and power cabling for motors and 
other equipment / instrumentation shall have to be disconnected for checking 
alignment and re-setting / re-alignment / hot alignment. Contractor shall have to 
arrange for disconnecting control and power cabling as per BHEL engineer’s 
instructions and clearance and reconnect the control and power cabling after 
realignment. Quoted tonnage rate shall be inclusive of the above. 

13.21 Packer plates supplied may have to be machined to the correct dimensions. It may 
also be necessary to blue match the same with each other/ with equipment / with 
foundations as per BHEL instructions 

13.22 Contractor shall arrange changing of preservative oil in the gearboxes, journal and 
other bearing assemblies of rotating equipment when in storage areas or after 
erection of equipment as the case may be as per the instructions of BHEL 
engineer. Necessary lubricants / oil will be supplied by BHEL and the same will be 
drawn by contractor from BHEL / customer’s stores and transporting to site. No 
additional payment will be made for such works even though supply of lube oil 
might have been made under regular dispatch-able unit (DU) number against 
product group main assembly (PGMA) and appearing in the shipping list. Prior to 
the commissioning of the equipment, oil should be drained and collected in drums 
provided by BHEL and returned to BHEL / customer’s stores. 

13.23 The fans, mills and other rotating machines shall be checked for clearances and 
other vital tolerances. Necessary assistance for balancing of equipment during trial 
run, if required, shall be provided by the contractor free of cost. 

13.24 Whenever required the contractor shall arrange for pre-qualification of process 
task performers. 

13.25 Ducts/ expansion bellows (metallic & non-metallic) are normally supplied in loose 
wall plates/ segments and these are to be assembled and welded at site before 
erection. Correction of ovalities/ distortion of ducts, expansion bellows etc 
occurred during transportation/ handling are to be carried before erection as part 
of work. Erection of mechanical components of non-metallic joints is included in 
the scope of work. All joints connecting ducts, expansion pieces and dampers 
shall be seal welded. These welds have to be made leak proof and tested as per 
technical instruction / requirement. 
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13.26 Non-specified jobs at the interface / terminal points like bolting welding, gasket 
changing etc. have to be done by the contractor within the quoted price. 

13.27 Instrument tapping coming on the FGD and associated equipment’s to be 
welded/fitted by the contractor with in the quoted price 

13.28 The terminal points decided by BHEL should be final and binding on the contractor 
for deciding the scope of work and effecting payment for the work done. 

13.29 Actuators / drives of dampers, gates, powered vanes etc. may have to be 
serviced, lubricated, before erection, during pre-commissioning & commissioning, 
including carrying out minor adjustments required as incidental to the work. 

13.30 All rotating machines and equipment shall be cleaned, lubricated, checked for their 
smooth rotation, if necessary by dismantling and refitting before erection. If, in the 
opinion of Engineer, the equipment is to be checked for clearance, tolerance at 
any stage of work or during commissioning period, all such works are to be carried 
out by contractor at his cost. 

13.31 All the shafts of rotating equipment shall be properly aligned to those of the 
matching equipment within design tolerances All bearings, shafts and other 
rotating parts shall be thoroughly cleaned and suitably lubricated before starting. 

13.32 All the motors and equipment shall be suitably doweled after alignment of shafts 
with taper / parallel machined dowels as per the direction of the Engineer. Dowel 
pins required are be machined by the contractor at his own cost. However, the 
materials for dowel pins shall be issued by BHEL free of cost. 

13.33 The HT motor bearings shall be blue matched at site and checked for bearing 
clearances. The contractor if required shall carry out scraping of bearing housing. 
No extra claim for blue matching up to 1mm initial gap will be entertained. 

13.34 The contractor at no extra cost to BHEL shall carry out servicing and realignment 
of skid mounted equipment. 

13.35 Certain instruments like pressure gauges, pressure transmitters, temperature 
gauges, flow switches and indicators, etc., are received in assembled condition as 
integral part of equipment. Contractor shall be responsible for safe receipt, 
installation and custody of these instruments supplied mounted on skids / 
equipment. The calibration of skid / equipment mounted instruments shall be 
arranged by BHEL through other agency engaged for C&I. Contractor will be 
informed by BHEL engineer about the details of C&I agency. The contractor shall 
coordinate with the C&I agency for removal, calibration and re-installation of the 
instruments. Though C&I agency will remove and reinstall the instruments after 
calibration, the contractor for this package will maintain the list of all the 
instruments removed & reinstalled. Instruments prior to removal and after 
reinstallation shall be considered in custody of the contractor for this package.  

13.36 All electrical panels, control gears, motors and such other devices shall be 
properly dried by heating to improve IR valve, before they are energized. 
Bearings, slip rings commutators and other exposed parts shall be protected 
against moisture ingress and corrosion during storage and periodically inspected. 

13.37 The contractor shall completely erect and test all the piping systems, covered in 
the specification including sampling lines up to and including sample coolers, 
hangers & supports, valves and accessories in accordance with the drawings 
furnished. This includes all necessary bolting, welding, pre-heating, stress 
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relieving, testing, cleaning and painting. System shall be demonstrated in 
condition to operate continuously in a manner acceptable to the Engineer. Welding 
shall be used throughout for joining pipes except where flanged, screwed or other 
type joints are specified or sown on the drawings. All piping shall be erected true 
to the lines and elevation as indicated in the drawings. 

13.38 Pipes sent in standard length shall be cut to suit the site conditions and the 
layouts. Tubes or pipes wherever deemed to be convenient will be sent in running 
lengths with sufficient bends. Bends upto 65-mm nominal bore will have to be 
fabricated at site. Only cold cutting methods are to be employed for cutting of 
pipes and tubes irrespective of the size and material. Gas Cutting , if any ,will be 
allowed only in CS LP piping 

13.39 The contractor shall ensure lowering of pipes in position with adequate 
precautions as to avoid any damage to either material or men. Only the anchoring 
points earmarked for the purpose of lowering the pipes are to be used. 

13.40 It is possible that a few flanges may not be matching. The contractor shall be 
required to cut and re-weld the same as and when required without any additional 
cost. 

13.41 Wherever piping erected by the contractor is connected to equipment / piping 
erected by the other agencies the joint at the connecting point shall be the 
responsibility of the contractor who is erecting the piping under this specification. 

13.42 Normally the high-pressure valves will have prepared edges for welding. But, if it 
becomes necessary, the contractor will prepare new edges or recondition the 
edges by grinding or chamfering to match the corresponding tubes and pipes 
within the scope of the work. 

13.43 All fittings like `T'-pieces, weld neck flanges, reducers etc., shall be suitably 
matched with pipes for welding. The valves will have to be checked, cleaned or 
overhauled in full or in part before erection and during commissioning. 

13.44 The contractor shall be responsible for correct orientation of all valves so that 
seats, stems and hand wheels will be in desired location. It is the responsibility of 
the contractor to obtain the information regarding orientation of valves not fully 
located on drawings before the same are installed. 

13.45 Suspension for piping, etc., will be supplied in running lengths, which shall be cut 
to suitable sizes and adjusted as required. 

13.46 The adjustment of all hangers & supports erected in both cold & hot conditions for 
maintaining the proper slopes towards the drain pots and application of cold pull in 
the piping wherever required is also included in the scope of the contractor. 

13.47 Spring suspensions / constant load hangers have to be pre-assembled for 
required load and erection carried out as per instructions of BHEL. Any 
adjustments, removal of temporary arrests / locks etc., have to be carried out as 
and when required. 

13.48 Contractor shall install piping in such a way that no excessive or destructive 
expansion forces exists in either the cold condition or under conditions of 
maximum temperature and pressure. All bends, expansion joints and any other 
special fittings necessary to take care of proper expansion shall be incorporated 
as per the advice of Engineer. During installation of expansion joints, anchors, 
care must be taken to see that full design movement is available at all times from 
maximum and minimum temperature. 
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13.49 The hanger assemblies shall not be used for attachment of rigging to hoist the 
pipes into position. Other means shall be used to securely hold the pipe in position 
till pipe supports are completely assembled and attached to the pipe and building 
structure. 

13.50 Layout of small-bore piping, oil systems etc. as required shall be done as per site 
requirement. Necessary sketch for routing these lines should be got approved 
from BHEL by the contractor. There is a possibility of slight change in routing the 
above pipelines even after completion of erection or from aesthetic point of view. 
Contractor at no extra cost should carry this out. As built drawing is to be 
submitted by the contractor after erection completion. 

13.51 All the valves, including motorized valves, flap valves, dampers, actuators, etc. 
shall be serviced and lubricated to the satisfaction of Engineer before erecting the 
same and during pre-commissioning also. Welding or jointing of extension spindle 
for valves to suit the site conditions and operational facility shall be part of erection 
work within the quoted rates. 

13.52 Erection and welding of necessary instrumentation tapping points, thermocouple 
pads, thermo-wells, valves, battery of first root valves, condensing vessels, flow 
nozzles and control valves to be provided on, auxiliaries and pipe lines are 
covered within the scope of this specification. This will be the responsibility of the 
contractor and will be done as per the instructions of BHEL Engineer.  
The welding of all the above items will be contractor's responsibility even if the: 
a. Product groups, under which these items are released, are not covered in 
the scope of this tender. 
b. Items are supplied by any agency other than BHEL. 
 

13.53 The contractor shall carry out the tightening of the field bolts on the equipment and 
piping covered under this specification by using either the calibrated torque 
wrench method or the turn of part method. The methods used the tools and the 
equipment deployed shall be subject to the approval of Engineer. The competent 
technicians shall carry out the bolting work. 

13.54 The contractor shall prepare as built piping drawing & submit to BHEL Engineer 
for approval & verification of material used. 

13.55 Plate Type Heat exchangers will be supplied for cooling of Auxiliary Cooling water 
lines. Vendor scope covers erection of these PHEs as per the instruction of BHEL 
engineers. 

13.56 Contractor has to make canopies for motors, actuators, lub oil units, control valves 
etc. Material for this will be supplied in random lengths / sizes. No separate 
payment for fabrication is envisaged. Only the erection tonnage rate applicable for 
Structure- 1A of rate schedule will be paid for this work. 

13.57 BHEL will provide free of cost only the shims and packer plates (either machined 
orplain) which go as permanent part of the equipment. Certain packer plates and 
shims over and above the quantity received as a part of supplies from 
manufacturing units of BHEL, will have to be cut out from steel plates / steel 
sheets at site to meet site requirement. Contractor shall cut and prepare packers 
and shims by gas cutting/chiseling / grinding/machining and de-burr the same. 
However, machining of the packers wherever necessary shall be arranged by the 
contractor. 
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13.58 All lifting tackles including wire-ropes slings, shackles, used by the contractor, 
shall be got approved by BHEL Engineer. It will be the responsibility of the 
contractor to ensure safe lifting of the equipment taking due precautions to avoid 
any accidents and damages to equipment and personnel. Calibration/fitness 
testing certificates from recognized agency are to be submitted to BHEL site office 
for equipment/instrument/appliances to be used, as per requirement of BHEL/ISO 
system. Expenditure on such works forms a part of the scope of work. 

13.59 The contractor shall erect scaffoldings/Temporary platforms supports etc required 
during erection before the permanent supports are erected. These should be of 
adequate capacity and shall never be overloaded. These should be replaced when 
not found suitable during erection work. All structure materials required for the 
above shall be arranged by the contractor at his own cost. No such material shall 
be supplied by BHEL in any case. Welding of temporary supports, cleats etc on 
the columns shall be avoided. In case of absolute necessity, contractor shall take 
prior approval from BHEL Engineer. Further, any cutting or alteration of member of 
the structure or platform or other equipment shall not be done without specific prior 
approval of BHEL Engineer. 

13.60 Tanks shall be supplied by the units in more than one segment (rolled sections) 
having height of segment approx. 2500 mm. Contractor have to complete the 
assembly at site with necessary welding/NDT/testing as per the approved FQP.  

 
13.62 Piping 
 

The scope of the work will comprise of but not limited to the following: 

(All the works mentioned hereunder shall be carried out within the accepted rate unless 

otherwise specified.) 
 

13.62.1 Handling at site stores / storage yard, transporting to site, inspection, preassembly, 

erection, alignment, welding, NDT, fixing of hangers & supports, chemical cleaning / 

pickling, oil flushing, water flushing, hydro testing, surface finish, supply & 

application of primer & finish paints including labelling & flow direction on the piping 

over insulation & hangers and supports, pre-commissioning, commissioning, trial 

operation & handing over to customer of piping and its associated items / systems , 

hangers and supports, valves and other miscellaneous equipments. 
 

13.62.2 Brief list of system / sub system, approximate weight of pipes and accessories to be 

erected by the contractor mentioned in the Bill of Quantity and number of joints 

mentioned in Erection Welding Schedule of this tender specification are meant for 

giving general idea to the tender only about magnitude of the work involved. The 

piping components are sent in parts for convenient transportation / layout 

requirements. They are to be cleaned, pre-assembled in stage by stage, welded, 

erected and aligned as per the drawing dimensions / tolerance and instructions of 

BHEL Engineers. 
 

13.62.3 The work on piping systems (air, water, oil, steam, gas etc.,) will include laying, 

edge preparation, fixing and welding of the elbows / fittings / valves etc., welded on 

the lines, fixing and adjustment of supports / hangers / shock absorbers and carrying 



TECHNICAL CONDITIONS OF CONTRACT (TCC) 
Chapter-XIII Erection 

(VOL-IA- TECHNICAL BID SPECIFICATION) 
Tender No. BHEL/CPC/ KRB/ M_BAL_FGD/26/072                                                       Page 88 of 126                

                                                                

out all other activities / works to complete the erection and also carrying out all pre-

commissioning / commissioning operations mentioned in the specification as per 

BHEL Engineer's instructions and / or as per approved drawings / documents. 
 

13.62.4 Pre-Assembly joints to be marked in isometrics drawings in consultation with BHEL 

Engineers and submit to BHEL before starting work. Contractor to maintain Line 

History sheet (LHS) of all Pipe lines as per BHEL Format and submit before HT to 

BHEL/Customer for getting HT Clearance. 
 

13.62.5 Carrying out erection of piping as per the specification between equipments 

constituting terminal points, whether the terminal equipments fall within the scope of 

work / specification, contractor shall carry out the terminal joints at either end. Also, 

where the piping connection to the terminal points involve flanged joints, matching of 

flanges, fixing gaskets, bolting and tightening as per BHEL Engineers instructions is 

in the scope of work. In case piping connected to equipment, matching of flanges for 

achieving the parallelism and alignment at the equipment end by suitably resorting 

to heat correction or other method as instructed by BHEL Engineer, with in the 

quoted rate. 
 

13.62.6 Erection of all drains / vents / relief / escape / safety valve, piping to various tanks/ 

sewage / drain canal / flash box / flash tank / condenser / sump / atmosphere etc. 

from the stubs on the piping to the equipments erected by the contractor is 

completely covered in the scope of work. 
 

13.62.7 Contractor has to carryout fabrication works such as welding of stubs / nipples, 

attachments etc., preparation of surface for rust preventive coating and application 

of rust preventive within the quoted / accepted rate. 
 

13.62.8 Pipes shall not be dropped to avoid impact or bump. 
 

13.62.9 Normally weld neck valves will have prepared edges for welding. But if it becomes 

necessary the contractor shall prepare new edges or recondition the edges by 

grinding or chamfering to match the corresponding tubes and pipes. All fittings like 

tees, weld neck flanges, reducers, elbows, flanges, inserts etc., shall be suitably 

edge prepared and matched with pipes for welding. No extra cost shall be paid for 

this. 
 

13.62.10 Attachment, welding of necessary instrumentation tapping points, thermocouple 

pads, root valves, condensing vessels, flow nozzles and control valves etc., shall be 

the responsibility of the contractor and the same shall be done as per the 

instructions of BHEL Engineer. The erection and welding of all above items will be 

contractor‘s responsibility even if, the Items are supplied by an agency other than 

BHEL if they are integral to the scope envisaged under this package. 
 

13.62.11 All the valves will have to be checked, cleaned, lapped or overhauled in full or in 

parts before erection, after chemical cleaning and during commissioning. The 

contractor, at his own cost, shall arrange experienced technicians for the above 

work, including required consumables. 
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13.62.12 The valves, actuators etc., will have to be checked, cleaned or overhauled in full or 

in part before erection, after and during commissioning as may be necessary. 
 

13.62.13 All the dampers, valves, lifting equipments, actuators / power cylinders, etc., shall be 

serviced and lubricated to the satisfaction of BHEL engineer before erecting the 

same and also during pre-commissioning. The bearings of dampers shall be 

properly cleaned, serviced and lubricated before commissioning at no extra cost. 

Even after commissioning in the equipments, if there are problems in the operation 

they have to be attended by the contractor during the tenure of the contract. 
 

13.62.14 In case of any class of work for which there is no such specifications as laid down in 

the contract such us blue matching, welding of stainless steel parts etc., the work 

shall be carried out in accordance with instructions and requirements of the BHEL 

engineer at the quoted rates only. 
 

13.62.15 In the case of structural members, pipes, plates, ducts etc, in certain cases, the raw 

material will be supplied in random lengths and the contractor will have to make up 

the length / prepare the edges to suit the matching profiles, weld / bolt connect the 

joints within the quoted rates / prices. 
 

13.62.16 All the tubes and pipes shall be cleaned and blown with compressed air and shown 

to the Engineer before lifting. Pipes above 2" diameter have to be cleaned by means 

of wire brush as per the instruction of BHEL Engineer and subsequently flushed with 

air before lifting them into position. Pipes below 2" diameter, shall be sponge 

cleaned with air flushing. After cleaning is over, the end caps shall be put back in 

tube openings till such time they are welded to other tubes. Required compressors 

shall be arranged by the contractor at his cost.  
 

13.62.17 All the equipments / material to be taken inside the plant building shall be cleaned 

thoroughly before taking them inside and erect. The contractor shall clean, wherever 

necessary and paint inside surfaces of the equipments like coolers, oil tanks, 

Rubber expansion joint assemblies and other components as per instruction of 

BHEL Engineer during erection at the quoted rate. The necessary compressor for air 

cleaning is to be arranged by contractor at his cost. 
 

13.62.18 Fine fittings, oil system and other small-bore piping have to be routed according to 

site conditions and hence shall be done only in position as per the site requirement. 

Necessary sketch for routing these lines should be got approved from BHEL by the 

contractor. In case any minor modifications are required in these pipelines after 

completion to meet the system requirements, the same shall be carried out by the 

contractor within the quoted rate. 
 

13.62.19 Erection of platform and supporting structures around the equipments / valves / 

filters etc., is covered in the scope of contract and shall be erected by the contractor 

as per accepted tonnage rate for Structure. 
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13.62.20 Additional platforms for approaching different equipments as per the site 

requirement, which may not be indicated in drawings, shall be assembled and 

erected by contractor. However, the contractor shall be paid for this work on 

accepted tonnage rate for Structure. The steel materials required for these works 

shall be supplied by BHEL free of cost and the contractor will have to install them to 

suit the requirement. 
 

13.62.21 The Contractor shall carry out the reaming and honing of coupling holes with his 

own reamers, honing machine and honing accessories etc at his own cost. 
 

13.62.22 Work such as minor rectification of foundation bolts, reaming of holes, drilling of 

dowels, matching of bolts and nuts, making new dowel pin, etc. are covered in the 

scope of work. 
 

13.62.23 Assistance for calibrating / testing the power cylinders/ actuators / valves, gauges, 

instruments, etc. and setting to actuators shall be provided by contractor within the 

quoted rates. 
 

13.62.24 HSFG Bolts are to be tightened by turn of nut method / Torque Wrench, as per the 

instruction of BHEL Engineer. The bolted joints shall be jointly checked by BHEL / 

Customer and contractors’ personnel for the required tightness and retightened 

wherever necessary. The tightened bolts shall be identified by color paints. Facility 

for random checking with calibrated Torque Wrench shall also be provided by 

contractor. 

 

13.62.25 Before erecting the valves and other mountings, check for the tag for correct rating 

with valve schedule. Ensure correct flow direction. Ensure easy accessibility for 

operation and maintenance of valves. 
 

13.62.26 All the drain lines should have sufficient slope towards drain. Slope of 1:500 shall be 

maintained towards drain point unless otherwise specified. Expansion loops shall be 

provided in all the vents and drains as per the drawings. 
 

13.62.27 Wherever pipes / bends / equipments are supplied in pre-fabricated / assembled 

packages, there may be necessity to make minor changes, including strengthening 

by additional welds. This shall be treated as part of the contractor‘s scope. 
 

13.62.28 All the valve packing with asbestos base to be lubricated once in 6 months till 

handing over. Necessary gland packing will be supplied by BHEL.  
 

13.62.29 Fabricated pipes are sent in standard length and will be cut to suit the site conditions 

and the layouts. Tubes or pipes wherever deemed to be convenient will be sent in 

running lengths with sufficient bends. Bends less than or equal to NB 65 mm will 

have to be fabricated at site adopting specified heat treatment procedures, wherever 

required at no extra cost. 
 

13.62.30 All the oil & gas piping flanges, wherever provided are to be blue matched using 

surface plates for at least 80% contact area to attain leak proof of joints. 
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13.62.31 All piping supplied in running meter has to cut and edge prepare as per the 

standards / drawings and as per the instruction of BHEL Engineer within the quoted 

rate. 
 

13.62.32 Wherever drawings indicate site routing and site fabrication, such pipes (in general 

equal to and less than 2” dia) will be issued in running meters as straight length. 

These are to be cut and edge prepared at site to required length to suit layout as 

given in the erection drawing. In some cases, attachments like lugs, stoppers, cleats 

etc., will be supplied as loose items and to be cut and welded to the pipes at site as 

per erection drawing necessary drilling of holes on main pipe for welding stubs shall 

also be done at site by the contractor. 
 

13.62.33 Certain extra lengths of portions / parts of various site fabricated components / parts 

/ bellows / piping etc. are provided as erection allowance and they shall have to be 

cut to suit site conditions and layout. Certain small length of portions / components / 

bellows / piping casing etc., may have to be added to suit conditions and layouts. 

Preparing edges afresh and adopting specified heat treatment procedure, are in the 

scope of work. No extra payment will be admitted for such works. 
 

13.62.34 For any mismatch while matching the joints in tubes, the cutting, adjusting, re 

welding, addition of spool pieces shall be done by the contractor to match site 

conditions without any extra payment. 
 

13.62.35 Fittings like bends, tees, elbow, mitre bends, reducers, flanges, thruster blocks, etc., 

will be supplied as loose items and edge preparation if required shall be carried out 

by the contractor. 
 

13.62.36 Certain adjustments in length may be necessary while erecting pipelines. Removing 

/ adding extra lengths / to suit the final layout, preparing edges afresh and adopting 

specified heat treatment procedure are in the scope of work. 
 

13.62.37 For pipes nominal size 2’’and below routing shall not be shown in piping layouts or 

in isometrics and the same to be routed / connected as shown in schematics. For 

the above sizes if the routing is shown in layouts it is only for guidance and the 

same shall be routed and supported as per site requirement / convenience as per 

site engineer‘s advice.  
 

13.62.38 Piping below size 2’’, valves, flanges, fittings etc. shall be supplied as commercially 

available. Hence fit-ups, edge preparation including welding of stubs, shall be 

included in the contractor‘s scope. 
 

13.62.39 Contractor should fabricate bends of </=2’’ diameter size at site from running meters 

of piping for the above and cut, edge prepare and lay the piping as per BHEL 

Engineer‘s instructions. 
 

13.62.40 Minor adjustment like removal of ovalities in pipes and opening or closing of the 

fabricated bends by process of heat correction or any other method approved by 
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BHEL Engineer to suit the layout, with specified heat treatment procedure shall be 

carried out by the contractor within the quoted rate. 
 

13.62.41 Contractor shall use only bolted clamps for achieving alignment of piping. Wherever 

"L" shaped stoppers and wedges are to be used for aligning piping and equipments, 

the same shall be subject to the approval of BHEL Engineer. Contractor shall 

remove the bridge, stopper etc., by grinding / gouging and not by hammering. Any 

burrs left on the equipments / piping, after welding, shall be ground off or any scar or 

cavity made good by welding and grinding. NDT tests shall be carried out if 

necessary to detect surface and sub-surface cracks in these ground areas. 
 

13.62.42 In case of piping connected to equipment, matching of flanges for achieving the 

parallelism and alignment at equipment end by suitably resorting to heat correction 

or other method as instructed by BHEL Engineer is within scope of work. 
 

13.62.43 The surface of the pipes to be joined shall be suitably prepared as per instructions of 

BHEL Engineers. Edge preparation shall be done by chamfering machine, whenever 

required and all welding surfaces must be cleaned thoroughly. All works due to the 

mistake of the contractor shall be repaired / redone at contractor‘s cost. 

Instrumentation drains, stubs which are sent in loose from manufacturing units are 

to be welded at site as per BHEL Engineer‘s instructions. 
 

13.62.44 Flame cutting of piping and other equipment shall be strictly done as per BHEL 

Engineer‘s instructions and in his presence only. 
 

13.62.45 All the weld joints on equipments and piping shall be ground or filed after completion 

of welding and before radiography as per instructions of BHEL Engineer so as to 

achieve smooth surface to avoid of ripples, undulations etc., 
 

13.62.46 Wherever elbows of 45 deg or any other angle are required, the same shall be cut 

from 90 deg. elbow supplied and used as per the instructions of BHEL engineer. No 

extra cost shall be paid.  
 

13.62.47 Flow nozzles, orifice, spray nozzles etc., shall be mounted / erected after chemical 

cleaning / flushing at site. 
 

13.62.48 Erection of Flow nozzles, flow switches, steam traps, filters, flow meters, other 

metering elements, spray nozzles, steam traps, flow orifices, flow indicators, control 

valves, aux. control valves and strainers of pumps etc forming part of the system 

(under this scope of work) irrespective of the suppliers is also to be carried out by 

the agency without any extra cost after chemical / oil flushing at site. This will 

include collecting from BHEL / Customer stores, transport to site, suitably cutting the 

erected piping, cleaning, erection, welding, radiography and stress relieving and 

commissioning. 
 

13.62.49 Erection of Flow nozzles, flow orifices, flow switches, flow meters, flow indicators, 

spray nozzles, steam traps, filters, suction strainers, other metering elements, 

control valves, NRVs, servomotors etc forming part of the system (under this scope 



TECHNICAL CONDITIONS OF CONTRACT (TCC) 
Chapter-XIII Erection 

(VOL-IA- TECHNICAL BID SPECIFICATION) 
Tender No. BHEL/CPC/ KRB/ M_BAL_FGD/26/072                                                       Page 93 of 126                

                                                                

of work) irrespective of the suppliers is also to be carried out by the agency without 

any extra cost after chemical and oil flushing at site. This will include issue and 

collecting the same from BHEL stores, transport to site, suitably cutting the erected 

piping, cleaning, erection, welding, radiography and stress relieving and 

commissioning. 

 

13.62.50 Certain instruments like pressure switches, gauges, air sets, regulators, filters, 

junction boxes, power cylinders, dial gauges, thermometers, flow meters, valve 

actuators, flow indicators etc., are received in assembled conditions as integral part 

of equipments. Contractor shall dismount such instruments and re-erect whenever 

required prior to commissioning. Sometime this may have to be handed over to 

store or instrumentation contractor.  
 

13.62.51 The contractor has to fabricate stainless steel orifice plate within the quoted rate. No 

extra payment will be made for fabrication of above orifice plates. The required 

stainless steel plate will be supplied by BHEL. 
 

13.62.52 Fixing, fitting, welding of thermo wells, stubs, hoses, tapping points, root valves and 

instruments etc., on different lines / equipments (which will be supplied by BHEL) is 

within the scope of work. Fixing of Pick-Ups, Probes & Accessories for vibration 

monitoring system is the scope of this specification. 
 

13.62.53 Welding of all thermo wells, draft, pressure and temperature instrumentation points 

and all other instrumentation points on piping and auxiliaries and welding of 

thermocouple pads are in the scope of work.  
 

13.62.54 Contractor shall also weld small length of piping with root valve to the pressure, flow 

and level tapping points on piping or flow nozzles / orifices / metering elements fixed 

on piping as per the instructions of BHEL Engineer. 
 

13.62.55 The contractor shall also weld all thermo wells, small length of pipes to all 

pressure, flow and level tapping points, isolating valves and root valves on all 

equipment under scope of erection of this contract. All embedded temperature 

measuring elements provided in the bearings will have to be terminated at the 

junction box by the contractor. Upon completion of blow out operation all thermo 

wells and flow elements with branch pipes be installed and welded. 
 

13.62.56 Suspension for piping etc., will be supplied in running lengths and shall be cut to 

suitable sizes and adjusted as required. Hangers‘components which are being 

supplied in loose shall be assembled at site and erected as part of the work. 
 

13.62.57 For hangers and supports the instruction given in the drawings and documents must 

be followed for handling, erection and setting of cold / hot values and locking etc. 
 

13.62.58 All hangers, supports and anchors (including concreting or welding) shall be 

installed as per drawing and complete installation as per instructions of BHEL 

Engineer. Normally supports are issued in running meters. Any additional supports 

as called for by BHEL Engineer shall be fabricated by the contractor and provided at 
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no extra cost. However, the raw material required for fabrication of such supports 

shall be supplied by BHEL free of cost.  
 

13.62.59 The hangers and supports may be supplied in dismantled / knocked down condition. 

It is the responsibility of the contractor to assemble them as per approved drawings 

and install them in position as per site engineer instructions.  
 

13.62.60 Wherever hangers and support materials of piping are not received from 

manufacturing unit in time to suit the erection schedule, contractor shall erect the 

piping system on temporary supports to ensure the progress of work within quoted 

rate. The required structural steel materials will be issued on free of charges by 

BHEL, either from scrap / spare materials. The same shall be removed and returned 

to BHEL store after erection of permanent supports. 
 

13.62.61 Contractor has to fabricate and erect temporary spool pieces wherever required due 

to non- receipt of valves in time and after receipt of valves the spool pieces are to be 

replaced with regular valves at free of cost. For spool pieces materials will be 

supplied free of cost by BHEL.  
 

13.62.62 Plate / Pipe shoes for piping supports shall be fabricated at site by the contractor at 

no extra cost. Other supports namely Hangers, U-clamps etc., shall be supplied by 

BHEL duly bent and threaded. Assembly and necessary cutting work etc. shall be 

carried out at site by contractor within the quoted rate. 
 

13.62.63 All welded joints should be painted with anti-corrosive paint, once radiography and 

stress relieving works are over. 
 

13.62.64 The piping components are sent in parts for convenient transportation /layout 

requirements. They are to be cleaned, pre-assembled in stage by stage, welded, 

erected and aligned as per the drawing dimensions / tolerance and instructions of 

BHEL Engineers.  
 

13.62.65 Welding, non-destructive testing and heat-treatment as prescribed in BHEL Welding 

/ Heat treatment manual is to be carried out by the contractor. The contractor shall 

conduct non-destructive tests like radiography, ultrasonic test for weld defects etc., 

ultrasonic test for finding thickness, dye penetrant tests, magnetic particle test etc. 

on weld joints, castings, valve bodies and other equipments etc. as per BHEL 

Engineer‘s instructions within the quoted rate. 
 

 

13.62.66 Contractor shall arrange all equipments, alignment bolts, tools, Consumables like 

welding electrodes in their scope (all types except those supplied by BHEL), and 

argon gas cylinders etc., for welding of pipes at his cost. Consumables like jute, 

cotton waste, hacksaw blades, petrol, Kerosene oil etc. are in contractor‘s scope. 

Only filler wires as stipulated by manufacturing units and identified in relevant 

shipping list will be supplied to the contractor free of cost. Any excess requirement 

shall be arranged by the contractor at his cost. Argon / Nitrogen gas for stainless 
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steel tubes purging during welding to be arranged by contractor within the quoted 

rates. 
 

13.62.67 The Matching Pieces / Nozzles / Reducers forming part of the system are also in the 

scope of work including issue, transportation, suitably cutting the erected piping, 

cleaning, erection, welding, radiography and stress relieving and commissioning. 
 

13.62.68 Cutting and removal of dummies for all the shop welded stubs (irrespective of the 

equipments supplier for the above) for all the terminal points and preparation of 

edge where the piping is to be terminated is also in the scope of the contractor 

without any extra payment.  
 

13.62.69 The contractor shall fabricate piping, install lub oil systems, if any and carry out the 

acid cleaning of fabricated piping. The contractor shall also service the lub oil 

system; carry out the hydraulic test of oil coolers etc in the scope of work. 
 

13.62.70 For skid mounted equipment, the checking and re-alignment required at site is in the 

scope of work.  
 

13.62.71 All Rotating machineries and equipment shall be cleaned, lubricated, checked for 

their smooth rotation, if necessary dismantling and refitting before erection. If in the 

opinion of BHEL Engineer, the equipment is to be checked for clearance, tolerance 

at any stage of work or during commissioning period, all such works are to be 

carried out by contractor at his cost. 
 

13.62.72 All the shafts of rotating equipment shall have to be properly aligned to those of 

matching equipment to perfection, accuracy as required and the equipment shall be 

free from excessive vibration so as to avoid overheating of bearings or other 

conditions which may tend to shorten the life of the equipment. 
 

13.62.73 All the bearings, gearboxes etc., of the equipment / actuators and electrical motors 

to be erected are provided with protective greases only. Contractor shall arrange as 

and when required by the engineer for cleaning the bearing / gear boxes etc., with 

kerosene or some other agent if necessary by dismantling some of the parts of the 

equipment during erection and shall arrange for re-greasing / lubricating them with 

recommended lubricants and assembling back. Lubricants will however be supplied 

by BHEL at free of cost. 
 

13.62.74 The actuators / motors of valves may be supplied in loose parts, contractor shall 

have to match / assemble and align at site as per instructions of BHEL Engineer 

including placement on foundation. 
 

13.62.75 The contractor shall take necessary measures to see that all the machined surfaces 

are preserved and covered. 
 

13.62.76 All dimensions / elevations refer to centerline of pipe unless otherwise specified, the 

pipe routing shall be carried out as per the drawing. Wherever the dimensions are 

not specified / shown as approximate the same may be routed as per site 

requirement / convenience as per site engineer ‘s advice. 
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13.62.77 Pipelines shall be cleaned off welding slag and burrs by hand files, wire brushes and 

flexible grinders wherever required and using cloth. 
 

13.62.78 Contractor has to arrange required fire retardant covering material at their cost to 

protect the machined components, assembled parts and insulation materials drawn 

from BHEL before and after erection. 
 

13.62.79 Any fixtures, scaffolding materials, approach ladders, concrete block supports, steel 

structures required for temporary supporting, pre-assembly, checking, welding, 

lifting & handling during pre-assembly and erection shall be arranged by the 

contractor at his cost. 
 

13.62.80 Prior to erection of any components, inspection to be done for any foreign materials 

and damages and they are to be removed / attended as per instructions of BHEL 

engineer. 
 

13.62.81 The temporary structures / items welded to permanent members / pipes are to be 

cut and removed without any damage. In case of any damage, the same has to be 

made good by the contractor at his cost.  
 

13.62.82 Before lifting the heavy components, soft materials like gunny bags to be used while 

lashing the rope to avoid dents, rubbing marks etc. The capacity, number of sheave 

pulleys, size of the rope, guide pulley locations are to be decided at site with respect 

to the capacity and positioning of the winch. The end caps provided at shop for 

various stubs are to be removed during final fit up only. 
 

13.62.83 The contractor will have to follow the instructions provided in the technical manuals, 

drawings, and specifications provided by BHEL, to the contractor from time to time. 

In case of ambiguity or deviation the decision / clarification of BHEL Engineer will 

have to be followed.  
 

13.62.84 All the works such as cleaning, leveling, aligning, trial assembly, dismantling of 

certain components for checking and cleaning, surface preparation, fabrication of 

sheets, tubes and pipes as per general engineering practice and as per BHEL 

Engineer‘s instructions at site, cutting, weld depositing, grinding, straightening, 

chamfering, filing, chipping, drilling, reaming, scrapping, lapping, fitting-up, 

inspection, edge preparation if required, etc., as may be applicable in such erection 

works and are necessary to complete the work satisfactorily, shall be carried out by 

the contractor as part of the work within the quoted rate. Major machining work, 

which is only to be carried out in workshops, will be arranged by BHEL. 
 

13.62.85 Normally the high-pressure valves will have prepared edges for welding. But, if it 

becomes necessary the contractor shall prepare new edges or recondition the 

edges by grinding or chamfering to match the corresponding tubes and pipes. All 

fittings like ‘T‘pieces, weld neck flanges, reducers etc., shall be suitably matched 

with pipes for welding. 
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13.62.86 Erection of all the piping systems supplied along with PEM / Bhopal / BAP supplied 

auxiliaries covered in this contract, is to be erected by the contractor as per the 

accepted tonnage rate.  
 

13.62.87 The contractor shall provide any fixtures, concrete blocks / wooden sleepers, etc., 

which are required for temporary supporting / preassembly of the components at 

site. 
 

13.62.88 Normally the valves will have prepared edges for welding. But if it becomes 

necessary the contractor shall prepare new edges or recondition the edges by 

grinding or chamfering to match the corresponding tubes and pipes. All fittings like 

“T” pieces, weld neck flanges, reducers, elbows, flanges, inserts etc., shall be 

suitably edge prepared and matched with pipes for welding. No extra cost shall be 

paid for this. 
 

13.62.89 The valves will have to be checked, cleaned or overhauled in full or in part before 

erection, after chemical cleaning and during commissioning. All the valves, after 

chemical cleaning, have to be checked, cleaned or over hauled in full or part before 

erection if called for as part of scope. 
 

13.62.90 All site-fabricated pipes will be issued in running metres as straight. These are to be 

cut and edge prepared at site to required length to suit layout as given in the 

erection drawing. All the attachments like lugs, stoppers, cleats etc., will be supplied 

as loose items and to be cut and welded to the pipes at site as per erection drawing 

necessary drilling of holes on main pipe for welding stubs shall also be done at site 

by the contractor.  
 

13.62.91 Erection of flow switches, steam traps, filters, flow meters, other metering elements, 

flow orifices, flow indicators, control valves supplied either by BHEL or customer 

forming part of the system is in the scope of work. This will include collecting from 

BHEL/Customer stores, transport to site, suitably cutting the erected piping, 

cleaning, erection, welding, radiography and stress relieving and commissioning. 
 

13.62.92 Fixing / Fitting / welding of thermo wells, stubs, hoses, tapping points, root valves 

and instruments etc., on different lines / equipments (which will be supplied by 

BHEL) is within the scope of work. Fixing of Pick-ups, Probes & Accessories for 

vibration monitoring system for the erected equipments / pipe lines are covered in 

the scope of this specification.  
 

13.62.93 Wherever hanger and support materials of piping are not received from 

manufacturing unit in time to suit the erection schedule, contractor shall erect the 

piping system on temporary supports to ensure the progress of work. The required 

structural steel materials for temporary supports will be issued on free of charges by 

BHEL, either from scrap / spare materials. The same shall be removed and returned 

to BHEL store after erection of permanent supports. The above works shall be 

carried out by the contractor within quoted rate. 
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13.62.94 The contractor shall conduct non-destructive tests like radiography ultrasonic test for 

weld defects etc., ultrasonic test for finding thickness, dye penetrant tests, magnetic 

particle test etc., on weld joints, castings, valve bodies and other equipments etc., 

as per BHEL Engineer's instructions. 
 

13.63          Utility Points 
 

13.63.1 Number of utility points (Service / plant air, service / plant water, service / washing 

steam, inert gas (N2) etc., shall be indicated in the P & I diagram. Contractor to 

locate the utility points as advised by site engineer and shall route the piping to 

these points as per site conditions, and shall submit as built layout with B O M to 

BHEL for approval. 
 

13.63.2 The utility points shall be located at convenient point to handle and to be terminated 

with brass / bronze valve with suitable connection for hose pipe. 
 

13.64          Galvanised Steel Piping 
 

13.64.1 Galvanized pipe shall be joined by screwing in to socket and screwed ends of GI 

pipes shall be thoroughly cleaned and painted with a mixture of red and white lead 

before joining. The exposed threaded portion on either side of the socket joint shall 

be applied with Zinc Silicate Paste. All these consumables are in the scope of 

contractor and shall carry out within the quoted rate. 
 

13.64.2 GI pipe with flanged joints shall have screwed flanges. Flanged joints faces shall be 

painted with red lead and bolting up evenly on all sides with compressed asbestos 

gaskets in between two flanges. 
 

13.64.3 Teflon tapes shall be used to seal out screwed joints and shall be applied to the 

male threads only. Threaded parts shall be wiped clean of oil or grease with 

appropriate solvent if necessary and allowing proper time for drying before applying 

the sealant. Pipe ends shall be attached by screwing the pipe through the flange 

and pipe and flange shall be refaced accurately. Required Teflon tapes are to be 

arranged by the contractor at his cost. 
 

13.64.4 Required threading should be done by the contractor at site as specified in the 

drawing. The pipes shall be cut only by Hacksaw / Machining. Required Teflon tapes 

are to be arranged by the contractor within the quoted rate. 
 

13.64.5 ALL THE SCREWED JOINTS ARE TO BE SEAL WELDED IF REQUIRED BY 

CUSTOMER, SUITABLE ELECTRODES FOR FULL SEAL WELDING ARE TO BE 

ARRANGED BY THE CONTRACTOR AT HIS COST. 
 

13.65          Buried Piping 
 

13.65.1 The pipe in general shall be laid with the top of the pipe minimum 2.0 / 1.5 metre 

below finished general ground level or as specified in the drawing. Anti-corrosive 

treatment for all buried pipes as specified in the drawings including supply & 
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application of anti-corrosive treatment, required consumables are in the scope of 

contractor and shall carry out as per drawing within the quoted rate. 
 

13.65.2 Buried GI pipes shall not have flanged joints. All the joints shall be screwed with 

socket. Screwed ends of GI pipes shall be thoroughly cleaned and painted with a 

mixture of red and white lead before joining. Threaded portion on either side of the 

socket joint shall be applied with Zinc Silicate Paste. All these consumables are in 

the scope of contractor and shall carry out within the quoted rate. 
 

13.65.3 Free access is to be provided for the welding of the circumferential joints by 

increasing the width and depth of the trench at these points. There should be no 

obstruction to the welder from any side so that good welded joint is obtained. This 

type of incidental works are to be carried out by the contractor within quoted rates. 
 

13.65.4 Prior to lowering and laying pipe in any trench, the contractor shall ensure for the 

backfill and compact the bottom of the trench or excavation in accordance with IS 

5822 / as per drawing to provide an acceptable bed for placing the pipe. 
 

13.65.5 Dewatering of excavated area for pipe laying, welding, wrapping coating etc is in the 

scope of the contractor. 
 

13.65.6 Preparation of pipe surface as per customer consultant’s specification by sand / shot 

/ grit blasting for wrapping and coating is included in the scope of this tender. All 

fittings like elbows, tees, reducers, flanges, inserts etc., valves flow nozzles, etc 

shall be matched with pipes for welding which may require re-edge preparation, 

grinding etc., if found necessary. 
 

13.65.7 Contractor shall arrange all the equipments, alignment bolts, tools, consumables like 

welding electrodes (all type), TIG wires (Other than the supplied TIG wires from 

BHEL if any) and argon gas cylinders etc., for welding of pipes at his cost. 

Consumables like jute, cotton waste, hacksaw blades, petrol, Kerosene oil etc. are 

in contractor’s scope.  

 

13.66       Rubber Lined Piping: All the rubber – lined pipes are flange joined and the flanges 

are also rubber lined. No welding is allowed on these pipes. If any damages occurred / notices 

in the above pipe lines during erection / transportation / commissioning of rubber lined pipes, the 

same has to be rectified by the contractor at his cost. 

 
Note:  

▪ Brief list of equipments / sub-assemblies to be erected by the contractor & approximate 

weight and size of individual heavy components are given under the (Bill of quantity) and 

is meant for giving general idea to the tender only about magnitude of the work involved. 

The components are sent in parts for convenient transportation. They are to be cleaned, 

assembled in stage by stage, fastened / welded, erected and aligned as per the drawing 

dimensions / tolerance and instructions of BHEL Engineers. 
 



TECHNICAL CONDITIONS OF CONTRACT (TCC) 
Chapter-XIII Erection 

(VOL-IA- TECHNICAL BID SPECIFICATION) 
Tender No. BHEL/CPC/ KRB/ M_BAL_FGD/26/072                                                       Page 100 of 126                

                                                                

▪ The terminal points decided by BHEL are final and binding on the contractor for deciding 

the scope of work and effecting the payment for the work done up to the terminals. 
 

▪ All normal erection and assembly techniques necessary for completion of works under 

this specification and magnitude have to be carried out. It is not possible to specifically 

list out all of them. Absence of any specific reference will not absolve the contractor of 

his responsibility for the particular operation. These would include equipment for 

checking, cleaning, servicing and site fabrication. 

 

I. Scaffolding and rigging operations 

II. Flame / electric cutting, grinding, welding, radiography and stress relieving & 

wrap inspection by HOLIDOY equipment. 

III. Fitting, fettling, filing, straightening, chamfering chipping, Scrapping, reaming, 

cleaning, checking, leveling, blue matching, Aligning and assembly. 

IV. Surface grinding, drilling, doweling, shaping. 

V. Temporary erections for alignment, dismantling of certain equipment for 

checking, cleaning, servicing and site fabrication 
 

▪ The temporary structures/ items welded to permanent members/pipes are to be cut and 

removed without any damage. Any damage so to permanent members/ pipes to be 

made good by the contractor at his cost. 
 

▪ Sometimes it may become necessary for the contractor to handle certain unrequired 

components in order to take out the required materials. The contractor has to take this 

contingency also into account. No extra payment is payable for such contingencies.  

 
Materials shall be stacked neatly, preserved and stored in the contractor’s shed/work 

area in an orderly manner. In case it is necessary to shift and restack the materials kept 

at work area/site to enable other agencies to carry out their work, same shall be done by 

the contractor at no extra cost.  
 

▪ Contractor has to arrange required fire proof tarpaulins to protect the machined 

components / assembled parts drawn from BHEL before and after erection at their cost. 
 

▪ Fine fittings and other small bore piping have to be routed according to site conditions 

and hence shall be done only in position as per the site requirement. Necessary sketch 

for routing these lines should be got approved from BHEL by the contractor. There is a 

possibility of slight change in routing the above pipelines when after completion, to suit 

the site conditions. The contractor should absorb this cost in his quoted rate.  
 

▪ It shall be the responsibility of the contractor to provide ladders for all pipe trenches for 

erection purpose. Rollers to be provided for the pipe to be welded for easy work. No 

temporary welding on any structural member is permitted except under special 

circumstances with the approval of BHEL. 
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▪ Pipes above 2" diameter have to be cleaned by means of wire brush as per the 

instruction of BHEL Engineer and subsequently flushed with air before lifting them into 

position. For pipes below 2" diameter, shall be sponge cleaned with air flushing. 
 

▪ All piping items including pipes, valves, flanges, fittings etc. shall be supplied as 

commercially available. Hence Fit-ups, edge preparation including welding of stubs, shall 

be included in the contractor's scope. 
 

▪ No separate payment will be made for the edge preparation of pipes, Standard fittings 

such as bends, Tees etc., 
 

▪ Contractors has to carryout fabrication works such as welding of stubs /nipples, 

attachments etc., preparation of surface for rust preventive coating and application of 

rust preventive is within the quoted / accepted rate.  
 

▪ Contractor shall engage separate gangs throughout the contract period, exclusively for 

proper housekeeping of the site. The contractor has to make necessary arrangements 

for collection and for bringing down the scrap from, all locations and taking them away 

from the erection areas to various locations as indicated by BHEL Engineer. The house 

keeping must be a routine and continuous activity. 
 

▪ The contractor shall take all reasonable care to protect the materials and equipment 

during erection. Touch up painting required to be done on any equipment or part during 

the course of erection will have to be done by the contractor. 
 

▪ Upon completion of daily work, the contractor shall remove from the vicinity of work all 

scrap packing materials, rubbish, unused and other materials and deposit them in places 

to be specified by BHEL Engineer. 
 

▪ All fittings like elbows, tees, reducers, weld neck flanges, inserts etc., shall be matched 

with pipes for welding which may require re-edge preparation, grinding etc., No extra 

cost shall be paid for this.  
 

▪ The valves will have to be cleaned, checked, lapped or overhauled in full or in parts 

before erection, during commissioning. Any special tools required for lapping only will be 

arranged by BHEL.  
 

▪ Adjustment like removal of ovalities in pipes and opening or closing of the fabricated 

bends by process of heat correction or any other method approved by BHEL Engineer to 

suit the layout, with specified NDT, heat treatment procedure shall be carried out by the 

contractor within the quoted rate. 
 

▪ Contractor shall remove the bridge, stopper etc., by gouging/ grinding and not by 

hammering. Any burrs left on the equipments / piping, after welding, shall be ground off 

or any scar or cavity made good by welding and grinding. NDT tests shall be carried out 

if necessary to detect surface and sub-surface cracks in these ground areas. 
 

▪ All erectable gaskets, fasteners and other hardware shall be supplied by BHEL free of 

cost if any.  
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▪ The piping, valves etc will be provided by BHEL free of cost. However dismantling of the 

piping, valve etc, its cleaning and edge preparation, for its reuse, if required, will have to 

be done by the contractor without any extra claim. 
 

▪ All pipes including Canal water / Raw water piping (underground and over ground) shall 

be supplied by BHEL in fabricated condition in tentatively 6 mtr to 12 mtr length. Fittings 

like tees, reducers, elbows, manholes, mitre bends, flanges etc shall be supplied by 

BHEL in fabricated condition. Cutting of tees, elbows / reducers to suit the pipe fitting / 

erection as required, is to be done without any extra claim. 
 

▪ The contractor may have to carry out fabrication of mitre bends, tees, reducer of sizes 

NB 250 and above for LP piping systems. Pipes will be supplied in running meters by 

BHEL free cost. Required number of mitre bends, tees are to be fabricated by the LP 

piping erection contractor. No extra Payment shall be made for the same. 
 

▪ Erection & welding, of all valves, misc fittings required to complete the system but not 

specifically mentioned in relevant chapter of tender is covered in the scope of contract 

and payment will be made as per applicable piping item of mechanical price schedule. 

All such materials will be supplied by BHEL. The erection activity of valve also includes 

cleaning, servicing and painting of valves. All counter flanges, bolts, nuts, washer, 

gaskets etc shall be supplied by BHEL loose (free issue). 
 

▪ Any other connected material supply which is not covered in BOM but required to 

complete the system shall be erected by the vendor and payment in this case shall be 

made as per applicable item rate. 
 

▪ Bidders to exercise utmost care while doing execution and commissioning work for this 

package so that no damage is caused to the existing plant at site. Any such damage will 

be back charged to bidder. 
 

▪ Protection of pipeline against floatation during the contract period shall be the 

responsibility of the contractors. Should any section of the pipe line float due to their 

negligence etc. the entire cost of laying it again to the correct line and level shall be to 

the contractor’s account. 
 

 

 Material Handling, Transportation and Site Storage: 
 

The scope of the work will comprise of but not limited to the following: 
 

(All the works mentioned hereunder shall be carried out within the accepted rate unless 

fotherwise specified.) 
 

▪ Loading at BHEL / Customer stores and storage yard, transport to site, unloading at site 

/ working area of equipment, placement on respective foundation / location, fabrication 

yard, pre-assembly bay or at working area are in the scope of work. The scope includes 

taking materials / Equipments from customer stores / storage yard also. Contractors 

Quoted / Accepted rate shall be inclusive of the same. Required cranes, tractors, trailer 
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or trucks/ slings/ tools and tackles / labour including operators, fuel, lubricants etc. for 

loading & unloading of materials will be in the scope of contractor. 
 

▪ Loading at storage yard and transporting to site, unloading at site / pre assembly area or 

at working area, is in the scope of work. Required cranes for loading & unloading of 

materials, trailor shall be in the scope of contractor. The contractor shall provide any 

fixtures, concrete blocks & wooden sleepers, sandbags which are required for temporary 

supporting of the components at site. Store / storage yard located at approx. 3.0KM 

away from erection site. Preparation of gate pass for entry of material inside NTPC 

premises is in the scope of bidder. All the formalities for gate pass of manpower 

as per requirement of NTPC and any expenditure thereof is to be borne by bidder 

free of cost and is inclusive of offe price.  
 

▪ Contractor shall plan and transport equipments, components from storage yard to 

erection site and erect them in such a manner and sequence that material accumulation 

at site does not lead to congestion at site of work. 
 

▪ The equipments / materials from the storage yard shall be moved in sequence to the 

actual site of erection / location at the appropriate time as per the direction of BHEL 

Engineer so as to avoid damage / loss of such equipment at site. 
 

▪ Sometimes it may become necessary for the contractor to handle certain unrequired 

components in order to take out the required materials. The contractor has to take this 

contingency also into account. No extra payment is payable for such contingencies.  
 

▪ Materials shall be stacked neatly, preserved and stored in the contractor’s shed / work 

area in an orderly manner. In case it is necessary to shift and restack the materials kept 

at work area / site to enable other agencies to carry out their work, same shall be done 

by the contractor at no extra cost.  
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Welding, Heat Treatment, Radiography and NDT (All the works mentioned hereunder 
shall be carried out within the accepted rate unless otherwise specified)  
 
14.1 All welders shall be tested and approved by BHEL Engineer before they are actually 

engaged on work even though they may possess a valid certificate. BHEL reserves the 
right to reject any welder if the welder's performance is not found to be satisfactory. The 
contractor shall maintain the records of qualification of welders. BHEL Engineer will 
issue all the welders qualified for the work, an identity card. The welder will keep the 
same with him at work place at all times. He may be stopped from work if he is not found 
in possession of the same.  
 

14.2 Engineer may stop any welder from the work if his performance is unsatisfactory for any 
reason or if there is a high percentage of rejection in the joints welded by him. The 
welder having passed qualification tests does not absolve the contractor of contractual 
obligation to continuously check the welder's performance.  
 

14.3 Faulty welds caused by the poor workmanship shall be cut and re-welded at the 
contractor’s expense. The Engineer, prior to any repair being made, shall approve the 
procedure for the repair of defective welds. After the repair has been carried out, the 
compliance shall be submitted to the engineer.  
 

14.4 All expenses for testing of contractor's welders including destructive and nondestructive 
tests conducted by BHEL at site or at laboratory shall have to be borne by the contractor 
only. Limited quantity of raw material required for making test pieces will be supplied by 
BHEL free of cost.  
 

14.5 The regulators used on welding machines shall be calibrated before putting these into 
use for work. The Contractor at his cost shall also arrange periodic calibration for the 
same. 
 

14.6 Only BHEL/ CUSTOMER approved electrodes and filler wire are to be arranged and 
used by the contractor, within the finally quoted price. BHEL/ CUSTOMER reserve the 
right to test from the certified lab of approved electrode being used by the contractor. 
Testing charges for the same shall be borne by the contractor. All electrodes shall be 
baked and dried in the electric electrode-drying oven to the required temperature for the 
period specified by the Engineer before these are used in erection work. All welders 
shall have electrodes drying portable oven at the work spot. The electrodes brought to 
the site will have valid manufacturing test certificate. The test certificate should have a 
co-relation with the lot number/ batch number given on electrode packets. No electrodes 
will be used in the absence of above requirement. The thermostat and thermometer of 
electrode drying oven will be also calibrated and test certificate from Govt. approved/ 
accredited test house traceable to National/ International standards will be submitted to 
BHEL before putting the oven in use. The contractor shall also arrange periodical 
calibration for the same.  
 

14.7 The contractor shall maintain a record in the form as prescribed by BHEL of all 
operations carried out on each weld. He has to maintain a record indicating the number 
of welds, the names of welders who welded the same, date and time of start and 
completion, preheat temperature, radiographic results, rejection if any, percentage of 
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rejection etc. and submit copies of the same to the BHEL Engineer as required. 
Interpretation of the BHEL Engineer regarding acceptability or other wise of the welds 
shall be final.  
 

14.8 The contractor shall carry out the edge preparation of weld joints at site in accordance 
with the details acceptable to BHEL Engineer. Wherever possible machining or 
automatic flame cutting should be done. Gas cutting will be allowed only wherever edge 
preparation otherwise is impractical. All slag / burrs shall be removed from the edge and 
all the hand cuts shall be ground smooth to the satisfaction of engineer.  
 

14.9 All welds shall be painted with anticorrosive red oxide paint once radiography and stress 
reliving works are over. Necessary consumables and scaffolding etc including paints 
shall be provided by contractor at his own cost.  
 

14.10 Pre-heating, radiography, UT and other NDT tests, post heating and stress relieving 
after welding of tubes, pipes, including attachment welding wherever necessary, are part 
of erection work and shall be carried out by the contractor in accordance with the 
instructions of the Engineer. Contractor at his cost shall arrange all equipment and 
consumables essential for carrying out the above process.  
 

14.11 The contractor shall also be equipped for carrying out other NDT like LPI / MPI/UT / 
Hardness test etc. as required as per welding schedules / drawings within the finally 
accepted price / rates. For UT machine shall be used of recordable type.  
 

14.12 The technical particulars, specification and other general details for radiography work 
shall be in accordance with ASME or ISO as specified by BHEL.  
 

14.13 Contractor for radiography work shall use iridium-192. The geometric un-sharpness shall 
not exceed 1.5 mm. The contractor should take adequate safety precautions while 
carrying out radiography. Contractor at his cost shall arrange necessary safe guards 
required for radiography (including personnel from BARC).  
 

14.14 Low speed high contrasts, fine grain films (D-7 or equivalent) in 10 cm width only be 
used for weld joint radiography. Film density shall be between 1.5 to 2.0  
 

14.15 All radiographs shall be free from mechanical, chemical or process marks, to the extent 
they should not confuse the radiographic image and defect finding. Penetrameter as per 
ASME or ISO must be used for each exposure.  
 

14.16 Lead numbers and letters are to be used (generally 6mm size) for identification of 
radiographs. Contract number, joint identification, source used, welder's identification 
and SFD are to be noted down on paper cover of radiograph.  
 

14.17 Lead intensifying screens for front and back of the film should be used as per the above 
referred ASME specification.  
 

14.18 The joint is to be marked with permanent mark A, B, C to identify the segments. For this 
a low stress stamp shall be used to stamp the pipe on the down streamside of the weld.  
 

14.19 For multiple exposures on pipes, an overlap of about 25-mm of film should be provided.  
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14.20  Radiography personnel with sufficient experience and certified by M/s BARC for 

conducting radiographic tests in accordance with safety rules laid down by Division of 
Radiological protection only have to be deployed. These personnel should also be 
registered with DRP / BARC for film badge service.  
 

14.21 All arrangements for carrying out radiography work including dark room and air 
conditioner and other accessories shall be provided by contractor within the space 
allotted for office at his cost. As an alternative the contractor may deploy an agency 
having all above facilities and who are duly approved / accredited by BARC and / or 
other Regulatory authorities. Detailed particulars of such agencies will be submitted and 
got approved by BHEL Engineer before the actual deployment of agency for radiography 
work.  
 

14.22 The contractor shall have a dark room fully equipped with radiography equipment, film 
(un-exposed), chemicals and any other dark room accessories.  
 

14.23 Radiography inspection of welds shall be performed in accordance with requirement and 
recommendation of BHEL Engineer. The quantum of radiographic inspection shall be as 
per provision of ASME /BHEL/NTPC approved documents. However, minimum 
percentage of joints to be radiographed shall not be less than the requirement of BHEL 
welding schedule / IBR / Customer’s requirements. The percentage may be increased 
depending upon the quality of joints and at the discretion of BHEL.  
 

14.24 Radiography on LP piping joints is not envisaged. However, other NDT test as called for 
in the FQP including LPI, MPI and HT will have to be carried out. Since, radioisotopes 
are being used, all precautions and safety rules as prescribed by BHEL/BARC/ 
Customer shall be strictly followed. BARC / DRP certificate to be provided before taking 
up the work.  
 

14.25 The percentage of Radiography are tentative, which may be increased depending upon 
the quality of joints at the discretion of BHEL.  
 

14.26 All the Radiographs shall be properly preserved and shall become the property of BHEL. 
They are to be reconciled with the work done, joints radio graphed and submitted to 
BHEL / customer.  
 

14.27 Radiography of joints shall be so planned after welding that the same is done either on 
the same day or next day of the welding to assess the performance of HP welders. If the 
performance of welder is unsatisfactory, he is to be replaced immediately.  
 

14.28 Wherever radiographs are not accepted, on account of bad shot, joints shall be 
reradiographed and re- submitted for evaluation.  
 

14.29 However, if the defect persists after first repair, further repair work followed with 
radiography shall be repeated till the joint is made acceptable. In case the joint is not 
repairable, the same shall be cut, re-welded and re-radiographed at contractor's cost. 
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14.30 Radiography may be required to be carried out at any time (day and night) to ensure the 
continuity of progress. The contractor shall make all necessary arrangements including 
labour, supervisors/ Engineer required for the work as per directions of BHEL.  
 

14.31 Check slots as per requirement BHEL/ Customer will be taken at contractor’s cost. 
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Application of Insulation (All the works mentioned hereunder shall be carried out within the 
accepted rate unless otherwise specified)  
 

15.1 All attachment welding, including welding of hooks/ supports as per pitch both on 
equipment and piping shall be done as directed by Engineer. Attachment welding shall 
have to be done by certified welders. If necessary contractor may have to cut the hooks 
to correct length. Application of red oxide paint including supply of paint on welded 
portions as directed by BHEL is also included in the scope of work.  
 

15.2 The contractor has to supply and apply heat resistant primer on welded portions before 
application of insulation.  
 

15.3 The mineral wool mattresses (bonded/ un- bonded)/ LRB mattresses are received at site 
in standard sizes. These are to be dressed/ cut to suit site requirements by the 
contractor.  
 

15.4 The number of layers/ thickness of mineral wool/ LRB mattresses for auxiliaries, pipe 
lines, valves and other vessels shall be as per various drawings and as directed by 
Engineer. For applying the mineral wool mattress, the required holding materials, if 
necessary by fabrication of rings/ hooks shall be fixed as directed and as per drawings 
and spec.  
 

15.5 Contractor should ensure, proper finishing surface of the insulation, sheeting and 
cementing.  
 

15.6 Contractor should ensure that the finished surface of the insulation works conforms to 
the dimensions and tolerances given in the drawings. Aesthetic finish and accuracy of 
work are most important.  
 

15.7 It is the responsibility of the contractor to ensure that the insulation materials and sheet 
metal covering issued to him for application are well protected against loss or damage 
from weather conditions. Closed/ semi-closed sheds or any other arrangements required 
for this will by him at his cost. If any damage occurs to the material due to improper 
storage or due to any causes attributable to the contractor except for normal breakage or 
damages allowed in such cases, the cost of such damaged material shall be to the 
account of contractor.  
 

15.8 Aluminum sheet cladding will be fabricated to the sizes and shapes specified in 
drawings. Beading, Swaging, Beveling of sheets, crowning the sheets, if necessary, will 
be carried out by him. Two coats of anti-corrosive black bituminous paint are to be 
applied on inner surfaces of the cladding. Bitumen sealing compound on the joints if 
necessary is included in the scope of this work. Contractor may note that he will also 
supply anti-corrosive black bituminous paint & bituminous sealing compound required for 
above works at his cost. However, if any material for such purpose is received from 
BHEL Manufacturing Units then the same shall be issued free of cost to Contractor.  
 

15.9 Aluminum sheet metal cladding over insulation will consists of plain/ ribbed/ corrugated 
sheets. The sheets will be supplied in standard sizes. Cutting them to required size, 
grooving, fabricating bends, boxes etc for proper covering is contractor’s responsibility. 
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Any cutting/ bending/ welding of fabricated skin casing sheets if required will also 
covered within the scope of this contract.  
 

15.10 A log book shall be maintained by the contractor to obtain clearance for application of 
insulation. If the contractor does the work on his own accord without prior permission the 
area may have to be redone at his cost.  
 

15.11 Contractor is liable for the exact accounting of the material issued to him and he shall 
make any unaccountable losses good. Allowed Wastage for the material issued are as 
below:  
 
1. Wool/ LRB mattresses and cladding sheets 2%  
2. Insulation bricks and mortar 2%  
3. Castable Refactory 1%  
 

15.12 The entire surplus, unused materials etc supplied by BHEL shall be returned to BHEL 
after the work is over. Materials like gunny bags and packing materials, empty 
containers may be returned at periodical intervals.  
 

15.13 The contractor shall leave certain gaps and openings while doing the work as per 
instructions of BHEL engineer to facilitate inspection during commissioning and to fix 
gauges, fittings and instruments. The gaps will have to be finished as per the drawings 
at a later date by the contractor at his cost.  
 

15.14 If during erection and commissioning any of the parts are to be insulated temporarily 
fixed and then replaced by permanent ones at a later date or if any of the parts are to be 
removed for modification, rectification, adjustment and then refitted or if some parts are 
to be opened for inspection, checking and for measurement of metal surface 
temperature the same may necessitate removal and re-application of insulation and 
sheet metal cladding, which shall be done by the contractor and the erection rate quoted 
shall be inclusive of such contingencies.  
 

15.15 Removal type insulation shall be provided for valves, fittings, expansion joints, etc as per 
the drawing or as directed by BHEL Engineer.  
 

15.16 All temporary pipelines required during testing, pre-commissioning and commissioning 
should be insulated as directed by BHEL at no extra cost to BHEL. However, required 
insulation material shall be issued by BHEL free of cost.  
 

15.17 Insulation of expansion joints, dampers, etc. shall be carried out after NDT/air tightness 
test is completed.  
 

15.18 Day to day cleaning of insulation debris and scraps to be ensured by the contractor. 
Excessive wastage will attract cost recovery. 



TECHNICAL CONDITIONS OF CONTRACT (TCC) 
Chapter-XVI PAINTING  

 
Painting Including Stenciling (All the works mentioned hereunder shall be carried out within 
the accepted rate unless otherwise specified.)  
 

16.1 The scope of work shall also include supply and application of paint as per approved 
FQP / as required and specified as per painting schedules. Before commencement of 
Painting, the contractor has to obtain written clearance from BHEL/Customer for 
effective completion of surface preparation.  
 

16.2 For Strcuture/ components: All structures/components shall be supplied from BHEL 
units/ workshops with the finish coat of paint. However, due to aging, the same may 
have got deteriorated for peeled off or in case any shop painted structure/component is 
required to be repainted due to the reasons attributable to the contractor or otherwise 
such as Mis-handling, damage during erection process/storage, other reasons incidental 
to the work etc, such re-painting/finish painting of the components/structures shall be in 
the scope of the contractor including the supply of paints and primers along with all 
required consumables  & deployment of tools  e.g wire brush, paint brush, Spray M/c, 
cleaning agents etc. In such cases, the surfaces are to be thoroughly cleaned of all dirt, 
rust, scales, grease, oils and other foreign materials by wire brushing, scrapping, any 
other method as per requirement of BHEL. The same will be inspected and approved by 
the engineer before painting.  
 

16.3 Bidders are requested to visit the site to assess the quantum of work related to Touch-up 
painting as detailed in this chapter. 
 

16.4 For other components/equipments such as Piping/ Valves/ Blower etc.: Final 
painting Shall be in the scope of Bidder. The painting works including supply of the 
required paints and primers and associated consumables shall be carried out as mention 
in the painting scheme. 

 
16.5 Contractor shall carry out surface preparation and touch-up/ re-painting/finish painting 

work as per BHEL/Customer specification and instruction of BHEL engineer at site. 
Before commencement of Final touch-up Painting, the contractor has to obtain written 
clearance from BHEL/Customer for effective completion of surface preparation 
 

16.6 Paints and painting work carried at site shall confirm to the codes and standards of 
BHEL. Contractor shall carry out surface preparation and touch-up painting work as per 
BHEL/Customer specification and instruction of BHEL engineer at site. 
 
 

16.7 Primer Painting: (wherever applicable incidental to touch-up painting & preventive 
painting) 
 
a) After surface preparation, two coats of epoxy resin-based zinc primer (or as specified 
in Painting Scheme) shall be applied. Primer shall be applied by either spraying or 
bushing ensuring a continuous film without “holidays”. Primer coat shall be immediately 
applied without any time lag after the surface preparation. In case proper finish is not 
obtained in two coats, the contractor shall apply additional coat(s) till proper finish is 
achieved. Before applying the subsequent coats, the thickness of each coat shall be 
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measured and recorded with BHEL / Customer. After completion of painting all bright 
spots shall be cleaned to the satisfaction of Engineer. 
b) Any equipment shall be carefully examined and where ever the primer coat is 
damaged shall be recoated with primer. However, over the field welds, bolts and nuts 
etc. two primer coats as per a) shall be applied. 
 

16.8 Finish Painting (wherever applicable incidental to touch-up painting & preventive 
painting) 
a) After the primer coat has dried out, the surface shall be cleaned of dust without 
scratching or in any way damaging the primer coat. Over this, dry surface finish painting 
shall be carried out.  
b) Finish painting shall be carried out in two coats. Dry film thickness of each coat shall 
be as per the recommendation of the primer/paint manufacturer. Minimum thickness 
including primer and paint coating shall be as per Painting specification. 
c) Paint shall be applied either by brushing or spraying. It shall be ensured that brush 
marks are a minimum and the requirements of workmanship are as specified in IS: 1477 
(for site painting works on systems, structures and components). 
d) Paint used shall be stirred frequently to keep the pigment in suspension. Paint shall 
be of ready mixed type in original sealed containers as packed by the paint 
manufacturer. Addition of thinners shall not be permitted. 
e) No painting shall be done in frost/foggy weather or when the humidity is high enough 
to cause condensation on the surface to be painted. Paint shall not be applied when the 
temperature of the surface to be painted is 5o C or below. 
 

16.9 Touch-up painting on damaged areas –  
For coatings damaged up to metal surface - Surface preparation shall be carried out by 
manual cleaning. Minimum 6 inches adjoining area with existing coating shall be 
roughened by wire brushing, emery paper rubbing etc., for best adhesion of patch 
primer. Primer coat of touch-up primer has to be applied by brush immediately after the 
surface preparation.  
Over this primer coat, finish coat and final finish coat shall be applied as covered above 
by brush within maximum seven (7) days of application of touch up primer or as detailed 
in Painting Scheme.  

 
16.10 Painting of welded areas / painting of areas exposed after removal of temporary 

supports / touch-up painting on damaged areas of employer’s structures, where inter-
connection, welding / modification etc. has been carried out by the bidder. 
 

16.11 Clean the surface to remove flux spatters and loose rust, loose coatings in the adjoining 
areas of   weld seams by wire brush and emery paper. 
 

16.12 Painting procedure to be followed for touch-up painting on damaged areas.  
 

16.13 The scope of work includes touchup painting and colour bands, lettering, marking and 
signs for direction of flow/rotation, names etc of approved colours as per the standard 
colour codes and specifications specified in tender specification or as advised by 
BHEL/Customer engineer at site for the equipments / components covered in these 
specifications.   
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16.14 In certain isolated instances where it is not possible to clean the equipments as 
explained above, cleaning by grinding might have to be resorted to. No damage to the 
equipment/components should be caused. 
 

16.15 Surface to be painted should be free of oil and grease. It should be removed by using 
suitable cleaning agents including permitted solvents. Surface cleaned by chemical 
agent, if required, shall be treated further as prescribed in use of such cleaning agents.  
  

16.16 During the preparation of surface, if the shop coat is damage by chemical cleaning or by 
mechanical means, contractor shall repair the same free of cost. 
 

16.17 Specified drying time shall be permitted from one to another coat. 
 

16.18 This work requires working at higher altitudes from ground level and more. The work 
spread is also substantial involving substantial run of structures and piping. Contractor 
shall take sufficient precautions to avoid any accident and hazard in all respects.  The 
ropes, ladders, scaffolding materials, clamps etc and climber used should be of standard 
quality for safe and smooth execution of work. 
 

16.19 Contractor shall carry out the work in such a way that other erected equipment, 
structure, civil foundations and other property are not damaged.  For damages in any of 
such cases due to lapses by Contractor, BHEL shall have the right to recover the cost of 
such damages from the Contractor. 
 

16.20 Contractor shall take due care to cover/protect the equipment which are already painted 
while carrying out the painting of other adjacent equipment.  If so happens, it shall be 
cleaned and repainted by the Contractor without any extra charges. 
 

16.21 In general, painting of structural parts and colour bands, lettering, marking of direction of 
flow/rotation etc will be carried out by brush painting.  However, areas/equipments 
inaccessible for manual painting have to be painted by spray painting. The decision of 
BHEL engineer, in this regard, shall be final and binding on the Contractor. Laying of air 
hose pipe and any other line required shall be done by Contractor at his cost 

 
16.22 Acceptance of Final Painting for required thickness shall be as per the thickness 

measured by Elcometer by customer/BHEL Engineer. Contractor shall have to carry out 
painting till the required thickness is achieved.  
 

16.23 Prior to application of refractory, bituminous painting (including supply) on the pressure 
parts and other area is under Contractor scope.  
 

16.24 Required paints, thinner, and other consumables such as wire brush, brush etc. shall 
have to be arranged by the contractor at their own cost. The required manpower, other 
required consumables, T & P etc. shall be provided by the contractor with in the quoted 
rate. The arrangement of primer/paint for painting will be in contractor’s scope.  
 
 

16.25 Certain equipment like control panels, valves etc. shall require spray painting. The 
contractor shall make arrangements of the required equipment for spray painting. Spray 
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painting at the job site shall be permitted only at times and locations approved by 
Engineer.  
 

16.26 Contractor at no extra cost to BHEL shall supply all paints, primers, tools and other 
consumables including scaffolding materials required for touch-up painting. Paint is to be 
BHEL/Customer approved make only and painting should be as per colour scheme and 
quality approved / specified by Engineer. Valid Test Certificate for the paint so supplied 
shall be made available before use of the same on work. No paint whose shelf life has 
expired should be used for painting  

 
16.27 Each coat (Primer, intermediate, finish) shall have a minimum thickness of dry film 

thickness (DFT) in microns and the DFT of finish paint shall not be less than the 
specified. Necessary instrument for measuring the thickness of paint applied is to be 
arranged by the contractor.  
 

16.28 The painters have to undergo test on a mock plate of size 1m*1m and only qualified 
painters will be allowed to work.  
 

16.29 The contractor shall ensure availability of  
 

• Ford Cup-4 to measure consistency of paint,  
• Automatic magnetic gauge/Elcometer to measure the dry film thickness and  
• SSPC Visual standards to assess degree of cleanliness of surfaces to be painted.  
 

16.30 All paints should be stored in well-ventilated store. The painters and other personnel 
deployed should use proper protective equipment to avoid inhalation of fumes. 
 

16.31 Bidders to refer Painting Scheme issued with Tender documents. 
 

16.32 Scope with respect to Touch-up Painting and Final Painting, shall be governed as per 
Painting scheme and broad jist of same is tabulated below for ease of understanding:  

 

Particulars Area Remarks 

Finish 
Painting at 
Site 

1. Process Water Pipe and Cooling 
Pipe and its accessories 

2. Slurry Pipe and Accessories 
3. Service Air Pipe and Accessories 
4. Instrument Air Pipe and 

Accessories 
5. All Valves 
6. Blower with motor, knife gate 

valve, mounting bracket, 
mandatory spares 

1. Under FGD System- Sl. 
No.44, 45, 46, 47, 48, and 
Under Gates and 
Dampers- Sl no. 03 of 
Painting Scheme. 

2. Supply and application of 
Paints shall be in scope of 
contractor as per painting 
scheme. 

 

Touch-up 
Paint or 
Painting of 
Damaged 
Area 

All other Applicable Structures / 
Equpiment etc as per painting scheme 

Supply and application of 
Primer, Intermediate and 
Finish Coat shall be in the 
scope of contractor as per 
painting scheme. 
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Testing, Pre-Commissioning & Commissioning and Post Commissioning (All the works 
mentioned hereunder shall be carried out within the accepted rate unless otherwise specified)  
 
17.1 Contactor shall carry out all the required tests and pre-commissioning and 

commissioning activities required for their successful and reliable operation of FGD 
system. These would include Air/ Gas tightness test of ducts, Hydraulic test of piping, 
Water fill test/ vacuum box test of tanks, trial run of pumps/ blowers/ ball mills/ feeders/ 
vacuum belt filter/ hydro cyclones, etc. as instructed by BHEL using contractors own 
consumables, labour and scaffoldings etc. Specific omission of any test which is 
required for the successfully commissioning all the equipment’s covered under scope 
does not absolve the contractor of its responsibilities of performing of that test.  
 

17.2 All required tests (Mechanical and electrical) indicated by BHEL and their clients for 
successful commissioning are included in the scope of these specifications. HT and LT 
electrical testing of motors and megger/IR value checking is also part of scope. These 
tests/ activities may not have been listed in these specifications.  
 

17.3  The ‘initial operation’/ trial operation of the complete facility as an integral Unit shall be 
conducted for 720 hours. During the period of initial operation of 720 hours, the FGD 
system shall operate continuously at full load for a period not less than 72hours. The 
initial operation shall be considered successful, provided that each item/ part of the 
facility can operate continuously at the specified operating characteristics, for the period 
of Initial operation with all operating parameters within the specified limits and at or near 
the predicted performance of the equipment/ facility.  
 

17.4 After completion of erection of ducts, the contractor shall conduct the air/gas tightness of 
the inlet duct from ID fan outlet to booster fan to absorber inlet and outlet duct from 
absorber outlet up to wet stack chimney. Erection etc. of blowers and blanks and putty 
required for conducting air tightness test shall be carried out as part of work (putty to be 
procured by the contractor without any extra cost of work)  
 

17.5 All the tests may have to be repeated till all the equipment satisfy the requirement 
/obligation of BHEL at various stages. The contractor shall do all the repairs for 
sitewelded joints arising out of the failure during testing.  
 

17.6 Scope of pre-commissioning activities cover installation of all necessary equipment 
including temporary piping, supports, valves, blanking, with accessories with access 
platforms valves, pressure gauges, electrical cables, switches, cutting of some existing 
valve, or for any other tests as the case may be and will carry out above activities under 
this scope of work as per instruction of BHEL Engineer. The scope also covers the 
offsite disposal of effluents of the tests under the scope of this contract as per instruction 
of BHEL Engineer.  
 

17.7 All items / material required for conducting hydraulic test pre-commissioning test and 
commissioning etc., will be supplied by BHEL / its customer. However, installation, 
servicing, dismantling after commissioning and returning of the same to stores is the 
responsibility of the contractor who is erecting the equipment. The contractor may note 
that no separate payment shall be released for any temporary works that are to be 
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carried out for conducting precommissioning and commissioning tests. Bidders are 
advised to include expenses on temporary works along with the rates being quoted by 
them. Broadly the work on temporary systems will be as under: • Erection etc. of blowers 
and blanks and putty, temporary fixtures & ducts required for conducting air leak test are 
to be installed. (Putty to be procured by the contractor). • Dismantling of the temporary 
equipment etc. and return the same to the BHEL stores is also included in the scope of 
work. The above is only a broad breakup of the temporary works. The engineer at site 
will make final break up. His decision will be final and binding by all the parties.  
 

17.8 Contractor shall lay all necessary electric cables and switches etc. required for the air 
leak test, other tests etc., and maintain the system till the tests are completed 
satisfactorily.  
 

17.9 It shall be the responsibility of the contractor to provide various category of workers in 
sufficient numbers along with Supervisors during pre-commissioning, commissioning 
and post commissioning of equipment and attending any problem in the equipment 
erected by the contractor till handing over. Contractor will provide necessary 
consumables, Certified T&P’s, IMTE’s etc., and any other assistance required during this 
period. Association of BHEL’s / Client's staff during above period will not absolve 
contractor from above responsibilities.  
 

17.10 It shall be specifically noted that the above employees of the contractor may have to 
work round the clock along with BHEL Engineers and hence overtime payment by the 
contractor to his employees may be involved. The contractors finally accepted rates 
should be inclusive of all these factors also.  
 

17.11 In case, any rework is required because of contractor's faulty erection, which is noticed 
during pre-commissioning and commissioning, the same has to be rectified by the 
contractor at his cost. If any equipment / part is required to be inspected during pre- 
commissioning and commissioning, the contractor will dismantle / open up the 
equipment / part and reassemble / redo the work without any extra claim.  
 

17.12 During commissioning, opening / closing of valves, changing of gaskets, realignment of 
rotating and other equipment, attending to leakage and adjustments of erected 
equipment may arise. The finally accepted price / rates shall also include all such work.  
 

17.13 The contractor shall make all necessary arrangements including making of temporary 
closures on piping/ equipment for carrying out the hydrostatic testing on all piping 
equipment covered in the specification at no extra cost.  
 

17.14 The valves will have to be checked, cleaned or overhauled in full or in part before 
erection, during pre-commissioning and commissioning as may be necessary.  
 

17.15 In case any defect is noticed during tests, trial runs and commissioning such as loose 
components, undue noise or vibration, strain on connected equipment etc., the 
contractor shall immediately attend to these defects and take necessary corrective 
measures. If any readjustment and realignment are necessary, the contractor at his cost 
shall do the same as per Engineer’s instructions including repair, rectification and 
replacement work. The parts to be replaced shall be provided by BHEL.  
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17.16 All temporary supports shall be removed in such ways that pipe supports are not 

subjected to any sudden load. During hydraulic testing of the pipes, all piping having 
variable spring type supports shall be held securely in place by temporary means while 
constant spring type support hangers shall be pinned or blocked solid during the test.  
 

17.17 The contractor shall carry out cleaning and servicing of valves and valve actuators prior 
to pre-commissioning tests and / or trial operations of the plant. A system for recording 
of such servicing operations shall be developed and maintained in a manner acceptable 
to BHEL Engineer to ensure that no valves and valve actuators are left unserviced. 
Wherever necessary as required by BHEL Engineer, the contractor shall arrange to lap / 
grind valve seats. Cleaning and servicing of all the filters / strainers, toppings of oils 
coming in the system shall be done by the contractor within the accepted price.  
 

17.18 Necessary technical support during commissioning of the equipments shall be provided 
by BHEL.  
 

17.19 At the time of each inspection, the contractor shall take note of the decisions / changes 
proposed by the Engineer and incorporate the same at no additional cost. The contractor 
shall carry out any other test as desired by BHEL Engineer/ Manufacturer on erected 
equipment covered under scope of this contract during testing and commissioning to 
demonstrate the physical completion of any part or parts of the work performed by the 
contractor. 
 

17.20 Scope of pre-commissioning, commissioning and post commissioning activities cover 
installation of all necessary temporary piping, supports, valves, blanking, pumps, tanks 
etc. and other accessories with access platforms valves, pressure gauges, electric 
cables, switches, cutting of some of existing valve, placing of rubber wedges in the 
valves etc., required for hydro test, or for any other tests as the case may be and will 
carry out above activities under this scope of work as per instructions of BHEL. The 
scope also covers the offsite disposal of effluents.  
 

17.21 Any temporary fasteners, gaskets etc, if required to be provided for commissioning of the 
system, are under the scope of this contract within the quoted rates.  
 

17.22 It shall be the responsibility of the contractor to preserve the cleaned surface as per 
BHEL's requirement.  
 

17.23 The contractor shall make all necessary arrangements including making of temporary 
closures on piping/ equipment for carrying out the hydrostatic testing on all piping 
equipment covered in the specification a no additional cost. The contractor shall carryout 
the required test on the pipelines such as Hydraulic test of various piping system, 
Ultrasonic Test for weld defects and finding thickness, Dye Penetration test, Magnetic 
particles test for weld defects and material defects etc. All facilities (manpower, 
materials, equipment, consumables etc) including proper approaches wherever required 
for these tests shall be arranged by the contractor along with qualified technician within 
finally accepted rates.  
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17.24 In certain places blanking has to be resorted prior to Hydraulic test and spool pieces 
have to be erected in place of control valve, orifices and other fittings and these spool 
pieces have to be subsequently replaced with the regular valves/ fittings by the 
contractor at no extra cost.  
 

17.25 All required tests (Mechanical and electrical) indicated by BHEL and their clients for 
successful commissioning are included in the scope of these specifications. These tests/ 
activities may not have been listed in these specifications.  
 

17.26 Valves will have to be checked, cleaned or overhauled in full or in part before erection, 
alkali flushing and during commissioning as may be necessary.  
 

17.27 During this period though the BHEL's/ client's staff will also be associated in the work, 
the contractor's responsibility will be to arrange for the complete requirement of 
supervision, consumables, labour, T&P and IMTEs required till such time the 
commissioned units are taken over by the BHEL's customer.  
 

17.28 It is possible that due to any reason the final supporting may not be completed before 
conducting Hydraulic Test. The contractor may have to strengthen or install any 
additional supports as per instruction of BHEL. This work is a part of the work and no 
additional payment shall be made on this account.  
 

17.29 All the shafts of the equipment shall have to be properly aligned to that of matching 
equipment to perfection, accuracy as required and the equipment shall be free from 
excessive vibration s as to avoid over-heating of bearings or other conditions, which may 
tend to shorten the life of the equipment. All bearings, shafts and other rotating parts 
shall be thoroughly cleaned and lubricated as per recommendations of BHEL engineer.  
 

17.30 Contractor to provide necessary commissioning assistance from pre-commissioning 
state onwards and up to continuous operation of the Unit & handing over to customer. 
The category of personnel to be as per site requirement and to meet the various pre-
commissioning and commissioning programs made to achieve the schedule agreed with 
customer.  
 

17.31 After synchronization, the commissioning activities will continue. It shall be the 
responsibility of the contractor to provide manpower including necessary consumables, 
hand tools and supervision as part commissioning assistance for a period of six months 
after synchronization or till handing over of sets to customer, whichever is earlier.  
 

17.32 Commissioning of the FGD & Aux will involve trial runs of all the equipments erected. 
Contractor shall provide required workers along with supervisors with all the requisite 
tools round the clock and material for all these works, which shall form part of the work 
to be done.  
 

17.33 During commissioning any improvement or rectification due to design requirement is 
involved and if the contractor is asked to carry out the job, they shall be paid at man-day 
rates as per GCC clause no. 2.15. For this purpose, daily labour report indicating therein 
nature of work carried out, consumables used, etc. shall be maintained by contractor, 
and got signed by BHEL Engineer every day. It is not obligatory on the part of BHEL to 
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get the works done by the contractor. They can employ any other agency if they so 
desire at that time.  
 

17.34 During commissioning changing of gaskets, tightening of bolts, realigning of rotating and 
other equipment, attending to leakage and minor adjustments erected equipment may 
arise. The quoted rate of the contractor shall be inclusive of all such works.  
 

17.35 During commissioning any improvement / repair / rework / rectification / fabrication / 
modification due to design improvement / requirement is involved, the same shall be 
carried out by the contractor promptly and expeditiously.  
 

17.36 Lubricating oil units of the rotating machines are to be cleaned thoroughly before pouring 
of final lubricating oil. Topping up of lubricants during running of the set till handing over 
to be done by the vendor. Required lubricants both for the first filling and topping up are 
to be supplied by BHEL free of cost. The empty containers of the lubricating oils should 
be returned to BHEL free of cost. The empty containers of the lubricating oils should be 
returned to BHEL stores/ place indicated by BHEL from time to time.  
 

17.37 The contractor has to provide required man power assistance during pre-commissioning 
and commissioning checks of motor operated valves, actuators, control valves etc. 
without any extra charges.  
 

17.38 The instruction of motor manufacturer regarding storage of the motors and re 
conservation must be strictly followed without any deviation.  
 

17.39 Attending punch points post commissioning and resolve the deficiency for handing over 
the Unit to customer.  
 

17.40 All oils and greases to be filled in the main equipment’s as first fill and subsequent 
topping up‘s will be furnished by BHEL. All services including labor and T&P will be 
provided by the contractor for transporting from BHEL/ customer stores handling, filling, 
emptying, refilling etc. The consumption of lubricants/chemicals shall be properly 
accounted for. Surplus material if any shall be properly stacked/tagged and returned to 
BHEL/Customer stores at no extra cost to BHEL. BHEL reserves the right to recover 
costs for wastage by the contractor.  
 

17.41 For conducting gas tightness test, it may be required to erect the blowers and 
connecting ducts and commission the same for tightness test. It is the responsibility of 
the contractor to erect the blowers & dismantle once the test is over. Contractor shall 
carry out the work within the quoted rate and BHEL will provide required temporary pipes 
/ ducts, blowers and dummies free of cost for conducting the test.  
 

17.42 The commissioning activities and trial operations will continue till handing over of the 
unit. It shall be the responsibility of the contractor to provide various categories of 
workers in sufficient numbers as per the work requirement along with supervisors 
including necessary consumable tools etc., during this period. The rate quoted shall 
indicate all these contingencies also. The various categories of workers required for 
precommissioning, commissioning and post-commissioning activities are as follows:  
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a. Fitters  
b. Structural welders  
c. Riggers  
d. Unskilled workers  
e. Supervisors  
f. Electricians  
g. Laggers  
h. Sheet metal fabricator/fitter  
i. Any other category of workers as may be required.  
 
Further in addition to the above, contractor has to arrange the following minimum 
manpower exclusively for assisting BHEL commissioning engineers during stabilization 
and trial operation period. This manpower will be directly controlled by BHEL 
commissioning engineers.  
 
1. One Supervisor in charge per shift for three shifts.  
2. Two Fitters per shift for three shifts.  
3. Four Helpers per shift for three shifts.  
4. One Electrician per shift for three shifts.  
 

17.43 The completion criteria shall be that as given in the commissioning procedure, and shall 
be done up to the satisfaction of BHEL Engineer. 



TECHNICAL CONDITIONS OF CONTRACT (TCC) 
Chapter-XVIII EXCLUSION 

 

Exclusions: The following works are specific exclusions from the scope of work under erection, 
testing & commissioning of tender specification- 

 

18.1 Sub-delivery items and electrical components such as push-buttons, junction boxes etc. 

18.2 E&C work of cable trays, cables and earthing etc 

18.3 Control panels, MCC etc. 

18.4 Electrical & C&I items of handling system  

18.5 All electrical and control & instrumentation items except those specified elsewhere in 
these specifications. 

18.6 Civil works except to the extent specifically indicated elsewhere in this tender. 

18.7 Pneumatic copper tubing and fittings thereof. 

18.8 Electrical and C&I items of Variable Frequency Drives as provided elsewhere in these 
specifications. 

18.9 Application of Borosilicate in Duct.  

18.10 Elevators: Erection and commissioning of the below mentioned equipment’s/system 
under FGD system excluded from the scope of work under this contract. Erection and 
commissioning shall be carried out by the BHEL vendor /system supplier/OEM of the system. 

▪ Absorber Elevator 
▪ Day Silo Elevator 
▪ FGD Control Room Elevator 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



TECHNICAL CONDITIONS OF CONTRACT (TCC) 
Chapter-XIX : INCLUSION 

 
Specific Inclusions: The following works are specific inclusions from the scope of work under 
erection, testing & commissioning of tender specification- 

 
19.1 Primer & Paints including thinner as per painting Scope/ specification shall be arranged 

by contractor within the quoted price.  

19.2 The contractor shall also weld all thermo wells, small length of pipes to all pressure, 

flow and level tapping points, isolating valves and root valves on all equipment under 

scope of erection of this contract. 

19.3 Supply and application of Wrapping and coating material for buried piping shall be 

arranged by contractor within the quoted price.  

19.4   Contractor has to provide his 40 MT (as per site requirement) crane free of cost for 

Assembly of BHEL cranes. 
 

19.5 Emergency Quench Tank lining will be carried out at site. Supply and application of 

lining is in the scope of BHEL-Ranipet. Manpower assistance for lining of Emergency 

Quench Tank is in the contractor scope. 

 
 
 
 
 
 
 
 
 
 
 
 
 



TECHNICAL CONDITIONS OF CONTRACT (TCC) 
Chapter-XX - Void 

 
 
 
 
 
 

 
 

 



TECHNICAL CONDITIONS OF CONTRACT (TCC) 
Chapter-XXI ANNEXURE 

 
 
21.0: Annexures: 
 

1. FGD Plant Layout 

2. Painting Schedule BHEL- Trichy, Ranipet 

3. Instruction manual for storage for storage and installation for DCFS spray pipes 

4. Instruction manual for storage and installation for DCFS spray nozzles 

5. Instruction manual for storage and installation for Jet Air Sparger 

6. NTPC Standard for Mechanised Material Handling 

7. WPS 235 Titanium Claded Plate GTAW 

8. WPS for pipe 

9. WPS_C-276 Welding Works_SMAW_Ranipet_228 

10. WPS_IS 2062 E250 ABC_SMAW_Trichy_1201.R03 

11. GA of Absorber 

 

 

Note: This is to be noted that the drawings and the documents furnished 
along with this specification are the sole property of BHEL. It must not be 
used directly or indirectly in any way detrimental to the interest of the 

company.  
 
 
This chapter is enclosed Separately.
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BILL OF QUANTITIES AND WEIGHTAGE OF INDIVIDUAL ITEMS  

 Package: Collection / Loading / Unloading/ Transportation of Materials from BHEL / Client's Stores / Storage Yard and transportation 

to site of Erection, Testing & Assistance for commissioning and Trial Operation of Balance Stage-II (Unit # 6) FGD System, Booster 

fans and its accessories, ducting from booster fan inlet gate to new chimney including duct supporting structure, Absorber & its 

accessories, Absorber Structure, JAS System, Mist Eliminator, Spray Nozzles, Elevator Structure, RC Pump along with motor & RC 

Shed, Gypsum bleed pump,  Emergency Quench system, tanks, Slurry Pump along with motor and accessories, Oxidation blower 

along with motor and accessories, Valves, agitators, make-up water piping, wet/dry interface washing system, Piping (CS, SS, GI, 

FRP) for completion of system, Grating, Misc platforms, handrails etc., Application of Thermal Insulation including supply and 

application of Painting/Touch-up Painting and Handing over of Flue Gas Desulphurization System (FGD) of Unit # 6 at 3X500 MW 

NTPC Korba, Stage-II, Chhattisgarh”  
 

PART- A - FRESH WORK ITEMS 

 Rate 
Schedule 
Identifier 

 Description of work  

BOQ Weightage Factor "X" for item Price 
w.r.t Total amount quoted by bidder 
  UOM QUANTITY (in MT) 

1A Structure. MT 2,552.15  0.3128755510  

2A 
Non-Pressure Parts 

(Absorber/Ducts/dampers, etc) 
MT 

4,358.72 

 0.5554594290  

3A Rotating Machines MT 268.31  0.0219072600  

4A 
Piping/ Valves/ Hanger & 

Supports etc. 
MT 

229.07 

 0.0498740960  

5A Insulation- Mineral wool MT 237.40  0.0270377110  

5B Insulation- Fixing components MT 108.43  0.0143023760  

5C Insulation- Sheeting MT 75.22  0.0113324640  

SUB-TOTAL 
 

7,829.30  
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PART- B - BALANCE WORK ITEMS 

 Sl.no.  Description of work  

BOQ  

UOM 
Balance quantity to 
execute- (in MT) 

Weightage Factor "X" for item Price 
w.r.t Total amount quoted by bidder  

1 Structure       

1.1 Pre-Assembly  MT 0.00 0 

1.2 Placement in Position MT 41.87 0.00102664400 

1.3 Alignment  MT 74.27 0.00182094900 

1.4 Welding /Bolting/Fixing MT 80.54 0.00197472800 

1.5 
Completion of NDE & SR/Heat 
treatment 

MT 
80.54 0.00049368100 

1.6 Milestones MT 
80.54 0.00148104700 

2 
Non-Pressure Parts Including 
Tanks 

     

2.1 Pre-Assembly  MT 0.00 0 

2.2 Placement in Position MT 0.00 0 

2.3 Alignment  MT 0.00 0 

2.4 Welding /Bolting/Fixing MT 0.00 0 

2.5 
Completion of NDE & SR/Heat 
treatment 

MT 
16.25 0.00010351600 

2.6 Milestones MT 16.25 0.00031054800 

 
 



 

TECHNICAL CONDITIONS OF CONTRACT (TCC) 
Chapter-XXII WEIGHTAGES & FACTORS PERTAINING TO SCHEDULE OF QUANTITIES 

 

BHEL-PSWR (VOL-IA- TECHNICAL BID SPECIFICATION) 
Tender No. BHEL/CPC/ KRB/ M_BAL_FGD/26/072                                                                                                         Page 126 of 126                

                                                                

 

 

Instruction to Bidders for Vol-II-Price Bid and     
Schedule of Rates and Quantities 

1. Bidders shall quote Total Lump-sum Price for the entire scope of work in Rupees for Tendered Package only 
in VOL II PRICE BID at BHEL E-procurement Portal. Any other entry elsewhere in the offer of the bidder shall be 
treated as Null and Void. Offer evaluation (L-1, L-2 status) of the bidders shall be done based on the Total Price of as 
quoted in the Volume II Price Bid 

 
2. BHEL has pre-fixed the Weightages / Factor as detailed above in this chapter for deriving the Unit Rates for the BOQ 

item. Considering BHEL pre-fixed “Weightage Factor” and the “Total Price” quoted as per sl.no. 1 above; “Item Price” 
of individual items shall be derived by Multiplying the “Weightage Factor” and “Total price”.  
 

3. Unit Rate/Item Rate shall be calculated by dividing “Item Price” as derived in Sl.no. 2 above, with its quantity. “Item 
rate” thus arrived shall be rounded off to two decimal places. 
 

4. Schedule of Rates and Quantities consists of the following 
Part-A: E&C of Fresh work items. 
Part-B: E&C of Balance work items. 

 
5. Final awarded price shall be based on Total summation of prices of Part-A + Part-B  

 
6. Grand Total amount for the work shall be derived by BHEL by summing up respective total amounts which are 

obtained by multiplying respective item Quantities of individual item to the applicable rate per UOM (Unit rate as 
derived in Sl.no. 3 above) rounded off to Two decimal places. 
 

7. Bidders to note that this is an item rate contract. Payment shall be made for the actual quantities of work 
executed at the unit rate arrived at as per Sl No. 3 above. The quantity indicated in the BOQ is approximate 
only and is liable for variation. Payment will be as per actual quantity executed as certified by BHEL Engineer. 

 
 


