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1.0 
PROJECT INFORMATION 

1.1 
INTRODUCTION AND CLIMATIC CONDITION 

Sl. No. Description Details 

1 Project Title 2X660MW Super Critical Thermal Power Project, HTPS, Korba West 

2 Customer Chhattisgarh State Power Generation Company Limited (CSPGCL) 

3 Location 
The project is located at Korba Village in Korba District of Chhattisgarh. 
The Site is located at latitudes of 22°24’38.5” N and longitudes of 
82°41’39” E, respectively. 

4 Nearest Airport 
The nearest commercial airport, Raipur is about 214 Km from the project 
site. 

5 
Nearest Railway 
Station 

Korba railway station, located on Gevra Road – Champa section under 
Bilaspur railway division of South-East Central Railway zone. 

6 
Access by 
Road/Major Cities 

The project site is approximately 10 Km from Korba, 45 Kms from Champa 
and 125 Kms from Bilaspur city and is approachable via State Highway No. 
39 from Raipur and Bilaspur. 

7 Temperature 
The annual daily max temperature is 42.8 °C and annual daily minimum 
temperature is 4.8 °C 

8 Seismic Zone As per attached Annexure-E of Customer Specification 

9 Wind Speed 44m/s 

1.0 INSTRUCTIONS TO BIDDERS 

1.1 The Bidder shall visit project site and acquire full knowledge and information about conditions 
prevailing at site and in & around the plant premises, together with site conditions, 
transportation routes, various distances, all the statutory, obligatory, mandatory requirements 
of various authorities and all information that may be necessary for preparing the bid and 
entering into the Contract. All costs for and associated with site visits shall be borne by the 
bidder. 

1.2  Other contractors would be working in this area and their structures are to be protected. The 
material brought and stacked for construction should not make hindrance to other contractors. 

1.3 The information given herein is for general guidance and shall not be contractually binding on 

BHEL/Owner. All relevant site data /information as may be necessary shall have to be obtained 

/collected by the Bidder.  

1.4 The contractor, in the event of this work awarded to him, shall establish an office at site and 
keep posted an authorized, responsible officer with valid Power of Attorney for the purpose of 
the contract. Any order or instructions of the `Engineer' or his duly authorized representative, 
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 communicated to the contractor's representative at site office will be deemed to have been 
communicated to the contractor at his legal address.  

1.5 No claim will be entertained by BHEL on ground of lack of knowledge and the contractor's rates 

shall be deemed to have taken this into account. 

1.6 Bidders may fix up their site visit in consultation with below mentioned contact person: 

Name:  Mr. Rajesh Rav 

Designation:  DGM/Civil 

Location: Korba Project Site 

Email:  rajeshrav@bhel.in 

Ph no: 9977003649 

Name:  Mr. Pratish Gee Varghese 

Designation:  Sr. Manager/Projects 

Location: PSWR, Nagpur 

Email:  pgv@bhel.in 

Ph no:  9730644485 
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2.0 Scope of Works: 

2.1 
CIVIL STRUCTURAL & ARCHITECTURAL WORKS OF BOP PACKAGE AND SWITCHYARD - 
AREAS/BUILDINGS/FACILITIES WHICH INLCUDES  CW Pump House including Forebay, 
Channel & Concrete Volute Pump, ACW Pump House, Laying of CW Pipeline including 
erection work, Permanent Store, Gate Complex, Watch Tower, Gas Cylinder Storage 
Area/Shed, Hydrogen Plant Building, Fuel Oil System, Fire Detection & Protection System, 
Pipe/ Cable Rack, PCRI Chemical Lab, Fire Fighting Pipe Pedestals/ Trenches (Outside Main 
Power Block Island), Area Paving, Shed for Construction Workers and O&M Workers with 
cooler & Bio-toilet, Rain Water Harvesting system, Solar PV Plant on Roof Top of Building/ 
Facilities, Parking sheds, Roads & Drains, Plant Boundary Wall, Switchyard works including 
earthing works and misc. foundations, paving, sumps, pedestals etc. for both units at 2 x 
660 MW CSPGCL KORBA WEST TPP (CHHATISGARH, INDIA) 
 
(Excluding Supply of Cement, Reinforcement Steel (TMT), Structural Steel for Site 
Fabrication Works, CW Pipes, Butterfly valves, Air release valves, drain valves, Vent 
valves and its Accessories and Fittings which shall be issued by BHEL on free of cost 
(FOC) basis as per BOQ cum Rate Schedule.) 

2.2 The brief scope of work is as follows: 

2.2.1 
The scope of BOP Package is civil, structural & architectural works for the following 
areas/facilities (Buildings are common for both the Units):  
 

1. CW Pump House including Forebay, Channel & Concrete Volute Pump and 
transition zone. 

2. Laying of CW pipe including erection work (Main Power Block & BOP Area) 
3. ACW Pump House 
4. O &M/ Permanent store 
5. Gate Complex 
6. Watch Tower 
7. Gas cylinder storage shed/Area 
8. Hydrogen Plant Building 
9. Fuel oil system, Pump House 
10. Shed for Construction workers and O&M worker in BOP Area. 
11. PCRI Lab. 
12. Pipe and cable supporting structures and foundations in BOP area  
13. Miscellaneous Switchgear/MCC and Control Rooms in BOP Area. 
14. Parking Sheds 
15. Rain water harvesting Pond. 
16. Rooftop Solar System foundation for buildings inside BOP Area. 
17. Civil works for Outdoor transformer foundations, fire barrier wall, sump, pit, oil 

retention pit, fencing, Gates, etc. in BOP area. 
18. Sewage Collection Sumps, Sewage network of BOP area. 
19. Trenches, culverts, duct banks, pedestals, Hume pipe & culverts, buried pipes, 

encasing of piping, culverts across rail/road tracks for pipes/ drains/ cables and 
any other facility and thrust blocks, rain water harvesting facilities etc. as well as 
other building/facilitates of PEM Engineering scope inside BOP area. 

20. Area Paving in BOP area as mentioned elsewhere in specification. 
21. Road and drain in BOP area. 
22. Plant Boundary Wall 

23. Switchyard Consists of;  
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a. Foundations and supporting pedestals for towers, lightning masts, 
equipment supporting structures etc., 

b. GIS building, Control room/Auxiliary building as required for switchyard, 
foundation for AC Kiosks etc. 

c. Foundations for transformers and reactors including oil pit, stone filling,  
d. laying and fixing of rails for movement of Transformers / reactors, rail track, 

jacking pad and firewalls as required, arrangement for cabling etc. all 
complete. 

e. Earthing mat, single lane roads and R.C.C. drains in switchyard area 
including road/drain/trench crossings etc., 

f. All necessary embedment’s, inserts, supporting structures & supporting 
members as required etc. 

g. Cable trenches in switchyard and inside GIS building/Control 
room/Auxiliary building including civil works for panel fixing etc. 

h. Dismantling activities of Fence/ Pole/ PCC/ Rail Track/ Bitumen Road/ 
Underground Earthing Rod, etc. as per site requirement. 

i. Antiweed and Gravelling works 
j. Removal and Re-spreading of Existing Gravel 
k. Switchyard Fence 
l. Connection of New Scope Trench/ Drain/ Building, etc. to Existing Trench/ 

Drain/ Building etc. 
m. Any other work required not mentioned above but required for completion 

of Switchyard Civil Work. 
 

24. Repair of road after completion of construction at the time of handover.  
25. Any other buildings/structures (of PEM Engineering scope) if required as per 

system requirement.  
BOP area is defined as outside the* Main power block (but excluding water package island 
& FGD system). 
(*Main power block is the entire area enclosed between peripheral roads encompassing the 
Transformer yard area, Main Plant Building area, Service building area, Boiler area, ESP 
Area, Chimney Area & FGD area.) 
 

2.2.2 
Site Fabrication & Erection of structure: - 

1. CW PH 
2. FOPH 
3. Shed for Construction workers and O&M worker in BOP Area. (RCC + Roof Truss) 
4. Pipe & cable rack in BOP area and water package island area. 
5. O&M/Permanent Store 
6. Parking Shed 
7. Gas Cylinder Shed 
8. Any other buildings/structures (if required) as per system requirement.  

 
Note: Hard crusting of fabrication and pre-assembly area shall be done by contractor 
before commencement of fabrication activity at site, no extra payment shall be made 
to contractor against the same. 

2.2.3 
Scope of Civil, Structural & Architectural FPS (Fire Protection Systems) works of 
following: - 
1. Fire Detection & Protection System  
2. Fire Fighting Pipe Pedestals/ Trenches (Outside Main Power Block Island) 
3. Any other buildings/structures (if required) as per system completion requirement. 
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2.2.4 
FABRICATION, ERECTION & TESTING OF CW/ ACW PIPELINE INCLUDING PAINTING, 
WRAPING COATING (IF APPLICABLE), WELDING, NDT, HYDROTEST/ ATT, ENCASING 
& BACK FILLING ETC. 
 
The Scope of works includes the following: - 
 

➢ Handling of materials at BHEL / Client's Stores / Storage Yard and transportation 
to site. 
 

➢ Fabrication, Erection, Testing & Handing over of ‘Main Circulation Cooling Water 
(CW) Supply and Return line from Condenser to Cooling Tower’ and ‘Auxiliary 
Cooling Water (ACW) supply line up to A-Row of Power House and ACW 
Return line branch Piping to CW return line’ including Butterfly Valves, Air 
Release Valves, drain valves, Vent valves with associated accessories and fittings 
etc. and any other equipment/structure required for the completion of the package.  

 
Note:  

1. Supply and application of Paints, Wrapping & Coating (as applicable) along with 
consumables is in the scope of contractor, within the quoted rate of BOQ Item No. 
A1 of BOQ cum Rate Schedule. 

Detailed specification along with list of BHEL supplied items are indicated in 
‘Specification for Fabrication, Erection & Testing of Main Circulating Cooling Water 
(CW) line & Auxiliary Cooling Water (ACW) line.’ attached separately along with 
tender documents. (Refer ANNEXURE-B) 
 
The works to be carried out at quoted /accepted rates by the Contractor includes the 
complete scope as given below as well as the scope covered under the enclosed 
specifications. 
 
Contractor’s scope includes but not limited to the following: 
 

i. Handling, loading and transporting of materials from project stores sheds / 
storage yards to site of erection or preassembly yard and unloading at pre-
assembly area/erection site. 

ii. Checking, cleaning chipping and levelling of foundations, providing packers and 
shims. 

iii. Pre-assembling at the preassembly yard, inspection, minor rectification, 
preservation, erection, levelling, and other adjustments. 

iv. Cutting, edge / surface preparation, welding, grinding, radiography, LPI / MPI / 
UT / PAUT / CRT testing wherever needed, heat treatment. 

v. Carrying out hydraulic test. 
vi. Inter connection of all the termination points and all other tests as per latest 

FQP required for the above operations.  
vii. All pre-commissioning tests of Main Circulation Cooling Water (CW) & Auxiliary 

Cooling Water (ACW) piping with associated accessories and fittings. 
 
Note: For further details, refer enclosed “Specification for Fabrication, Erection & 
Testing of Main Circulating Cooling Water (CW) line & Auxiliary Cooling Water 
(ACW) line”. 
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2.3 BHEL at its discretion may include other area works limited to 15% of awarded contract 
value, which are not mentioned in above scope of works. Contractor shall execute such 
works as desired and as directed by BHEL Engineer. The item rates & contract conditions 
shall remain unchanged for such works. 

2.4 The work under this contract shall be carried out as per BOQ Cum Rate Schedule and in 
compliance of tender conditions including technical specifications and approved drawings/ 
documents.  

2.5 General: 

2.5.1 Providing all incidental items not shown or specified but reasonably implied or necessary 
for the successful completion of the work in accordance with contract. 

2.5.2 The drawings enclosed with this tender are intended to give the tenderer a general idea of 
the type and extent of work involved. The drawings are as such only indicative and not to 
be considered as the exact construction drawings. 

2.5.3 Further this is to be noted that the drawings and the documents furnished along with this 
specification are the sole property of BHEL. It must not be used directly or indirectly in any 
way detrimental to the interest of the company. 

2.5.4 Furnishing all labor, materials, supervision, construction plans, equipment, supplies, 
transport, to and fro the site, fuel, electricity, compressed air, water, transit and storage 
insurance and all other incidental items and temporary works not shown on specified but 
reasonably implied or necessary for the proper completion, maintenance and handing over 
the works in accordance with the stipulations laid down in the contract documents and 
additional stipulations as may be provided by the Engineer during the course of works. 

2.5.5 All the works areas shall be adequately flood lighted to the satisfaction of the Engineer-in-
Charge when the work is in progress during the night shifts. LED flood lights and mobile 
tower lights shall be installed for proper illumination at night to ensure safe and serious 
working. 

2.5.6 Drawings showing enough details for the construction as per the specification shall be 
furnished to the contractor in a phased manner as far as possible. Planning and RFC 
Drawings shall be issued progressively as per site requirement. Agency has to plan and 
execute the works in close co-ordination with BHEL EIC. Agency shall deploy experienced 
engineer/agency for evaluation of BOM from the drawings for further review/approval by 
BHEL Engg. /EIC time to time well in prior of starting a new work area at site 

2.5.7 The area of work shall be cleared of all vegetation, rubbish and other objectionable matter 
and materials. No separate payment for these operations shall be made for such works.  

All necessary arrangement for safety like Hard Barricading around deep structures with 
scaffolding pipes and providing of safety net on the slope of excavated area is in contractor’s 
scope. Contractor shall comply with all safety requirements as per statutes, BHEL and 
Customer specifications as applicable for execution of works. Safety rules and guidelines of 
BHEL and Customer are provided elsewhere. 

The contractor shall also deploy PVC/MS barricading with fluorescent stickers 
mentioning agency’s name in addition to the hard barricading with proper signages 
as instructed by BHEL. 
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2.5.8 The Customer may depute their representative for checking and supervision of important 
stages of work based on Field Quality Plan. The contractor shall be required to provide all 
facilities for inspection of works at no extra cost to BHEL. Any defect in quality of work or 
deviations from drawings / specifications pointed out during such inspection shall be made 
good by the contractor in the same way as if pointed out by the BHEL Engineer, without any 
cost implication to BHEL. 

2.5.9 Giving all notices, paying all fees, taxes etc., in accordance with the general conditions of 
contract, that is required for all works including temporary works. 

2.5.10 Royalty & other fees:  

Royalty challan and statutory documents shall be submitted along with RA Bills for 
processing of Bills. In the event of non-availability of royalty/statutory documents along 
with RA Bill, BHEL site at its discretion may opt to withhold relevant amount from the 
running RA Bills and process the bill further to maintain proper cash flow and continuity of 
work. 

The Contractor shall pay and indemnify the Employer against any default in payment of 
Royalties or Seignorage Fee or Cess or other charges by the Contractor or the agency from 
which the Contractor purchases soil/earth, sand, stone/aggregates, metals, minerals or 
minor minerals. 
 

In the event of there being a statutory increase in the rates of royalty charges/fresh levy of 
royalty on materials, the same shall be reimbursed to the Contractor upon submission of 
original challan by him of having made the payments at revised rates. In the event of there 
being a decrease in such rates, the same shall be recovered from the Contractor. The base 
date for calculating the increase or decrease shall be the rate as on seven (7) days prior to 
the date of Techno-commercial (Envelope-I) bid opening. The total reimbursement 
(positive or negative) as specified above, to be paid or recovered, shall however be 
calculated on the quantity of materials actually accepted for payment), whichever is less, 
and on the basis of documentary evidence of Govt. Notification. However, the Contractor 
will settle claims, if any, on account of over charge by the State Authorities. 

2.5.11 
Carrying out topographic survey of the entire and establish levels and coordinates at 
suitable intervals from existing grid levels and coordinates furnished by the owner 
established bench marks, setting out the locations and levels of proposed structures, 
constructions and marking of reference pillars and other identification works etc., The 
contractor shall provide the owner/BHEL such a assistance, instruments, machines, labour 
and materials as are normally required for examining, measuring and testing any work and 
the quality, weight or quantity of any material used. 

It is the responsibility of the contractor to deploy experienced surveyors well acquainted 
with latest versions of auto-cad for correct plotting and representation of line, levels, 
contours and co-ordinates, auto-cad drawings for civil works. The contractor shall take all 
precautions to maintain same levels of all civil structures in both units including Power 
House with respect to the Bench Mark Pillars (installed by BHEL). 

For works on emergency basis/ special assignments as per project requirement under the 
instruction of BHEL EIC, the agency shall deploy the surveyor with no extra cost to BHEL. 

2.5.12 Arranging for joint checking (with BHEL / BHEL’s Customer / Consultant) of all site 
construction activities Preparation of joint protocols for each & every activity and 
maintaining quality records for audit/inspection as per approved FQP by BHEL. 
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2.5.13 Medical/First aid center/medicine purchased for emergency/Doctor purpose along with 
ambulance services with fuel and operator (round the clock) shall be arranged by BHEL for 
handling medical emergencies. Cost against these facilities shall be distributed / shared 
among the vendors working in Project site proportionately based on contract value. 

2.5.14 The complete works shall be carried out as per BOQ cum Rate schedule. If any work covered 
in the scope of contract cannot be executed using items available in BOQ, additional / extra 
items shall be made and rates for such items shall be worked out as per GCC clause 2.15.7. 
However, contractor shall be bound to execute all the works under the scope of the contract 
and decision whether an extra item is applicable or not, shall be taken by BHEL Engineer 
which will be binding on the contractor. 

2.5.15 Any activity which is necessarily required for satisfactory execution of any item of BOQ in 
line with technical specifications shall be deemed to be included in BOQ item even if it is 
not described in the item description and no extra payment shall be made against such 
activity. 

2.5.16 
Documentation and Reporting: 

The Contractor shall maintain accurate records of material supplies, including delivery 
challans, invoices, and stock registers. These records shall be submitted periodically for 
verification and reconciliation by the BHEL 

2.5.17 
Quantity Assessment of Supply Items: - 
 
Supply of BOI material shall be based on assessment of the project status/requirement and 
shall be done only after written clearance of BHEL’s Engineer-In-Charge. The supply 
quantities shall be calculated based on available drawings and work fronts.  
 
Contractor shall be the custodian of the BOI supplied items. In case, contractor fails to 
execute/install/fix/ etc. the BOI items for recorded reasons, the contractor shall be liable 
to handover the materials in good usable condition to BHEL Stores. Further, if the 
contractor denies to/doesn’t handover the materials on the instruction of BHEL-In Charge, 
payment made against such supplies shall be recovered from the contractor. 
 

The decision of Engineer-In-Charge Shall be final and Binding to the contractor. 

2.5.18 
Reconciliation of Supply: 
The final quantities of BOI materials supplied shall be reconciled upon the final execution 
of the total scope of work.  The measurement against supply portion shall be reconciled 
after final execution of total work and the actual executed quantities as per BOQ items shall 
be considered for final measurement for recording in measurement book. 

2.5.19 The contractor has to intimate, share at least two months in advance regarding any quantity 
variation in BOQ items for review by BHEL.  

2.6 Tentative Technical Staff Requirement: 

2.6.1 A – Civil Works 

• Project-In-Charge – 01 Head with minimum 15 Years’ experience in Industrial 
Construction Projects Preferably in Power Plant Civil & Architectural Works etc. 

• Asst. Project Managers – 02 Heads with minimum 12 Years’ Industrial Construction 
Projects Preferably in Power Plant Civil & Architectural Works etc. 
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• Experienced Civil Engineers – 10 heads  

• Experienced Foreman / Supervisors – 16 heads  

• Planning & Billing Engineers – 04 head (1 experienced head with 3 nos engineer 
(considering civil and structural works, preparation of BOM, maintaining DPRs, BOI 
procurement plan and overall execution plan vis-a vis financial plan and material 
requirements) 

• Stores, Gate Pass – 02 head 

• Accounts & Administration – 02 head 

• Quality Control Engineer of minimum 5 years of experience – 04 head (1 no with 8-10 
years and & 03 heads (2nos civil and one no. structural) with min 5 years of experience) 

• Safety Engineer – As per HSE Plan 

• Surveyor – 02 head capable to handle total station 

• Operator, Licensed Electrician, Mechanic - Minimum 4 Nos 

• Security Guards (Round the Clock) – As per requirement. 

B – Fabrication & Erection of Site Fabricated Structure works: 

• Asst. Project Managers – 01 Heads with 12 Years’ experience in Industrial Building 
& Power Plant Civil / Structural Works  

• Experienced Civil/Structural Engineers – 04 heads 

• Experienced Foreman / Supervisors – 10 heads 

• Safety Engineer – As per HSE Plan 

C – Tentative Breakup of Manpower Requirement for Civil & Structural Works: 

Experienced Carpenters, Painter & Helpers Approx. 150 nos. 

Experienced Mason, Bar Benders & 
Helpers 

Approx. 150 nos. 

Experienced Erection Manpower including 
Fabricator, Rigger, Fitter & Helpers. 

Approx. 75 nos. 

Other manpower like Painters, 
Supervisors, Operators, Helpers, etc.  

Approx. 75 nos. 

Total Approx. 450 nos. 

Note: - 

Manpower requirement shown in the above-mentioned list is peak period suggestive 
requirement only. Deployment of manpower shall be progressive to meet the project 
schedule. However, manpower mobilization schedule as mutually agreed in Monthly 
Progress Review(F-14) at site, shall be decided(increased/decreased) based on front 
availability, drawing availability and erectable target completion to meet project 
milestones without additional financial implication to BHEL. 

 

2.6.2 Deputation of above man-power shall be jointly decided at site in line with construction 
Schedule. In case of any dispute, the decision of BHEL shall be final binding on you. 
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2.6.3 Engineer/ supervisor for other functions like store & purchase, material management, 
finance, administration etc. are to be provided as per site requirement and not considered 
in above list. 

2.6.4 BHEL reserves the right to reject or approve the list of personnel proposed by the 
contractor. The persons whose bio-data have been approved by BHEL will have to be posted 
at site and deviation in this regard will not be permitted unless specific & reasonable 
justification is made. 

2.6.5 In addition to above, a well experienced qualified engineer to be designated, as ‘Project Co-
coordinator’, shall be deployed by the contractor. Such engineer shall have adequate 
exposure on the job and shall remain fully involved in all planning activities, guidance etc. 
to contractor’s own team during the complete execution period of contract. 

The contractor shall not transfer/shift areas for the deployed staff without prior permission 
of BHEL. 

2.7 Computer Infrastructure & Operator/Support Staff for exclusive use of BHEL: 

2.7.1 Laptop/Computer and Printer for exclusive use of BHEL: 

The bidder will have to provide Two (02) No. of Laptops/Computer (X-86 Architecture 
Based, 64-Bit Supported, minimum intel core i-7 or equivalent CPU, On-board Graphics 
feature, Minimum 16 GB DDR4 RAM (or higher) upgradeable to 32 GB, minimum 512 GB 
SSD M.2 Hard Drive or higher, minimum 14" high definition anti-glare LED back lit Screen, 
OEM USB Optical Travel Mouse, Integrated High definition audio with integrated speakers 
and volume control (Hardware/Software). Single audio jack (single pin) for connecting ear 
phones and mic, Built-In HD Webcam with Built-In Microphone, integrated 100/1000 Mbps 
port, Integrated Wi-Fi 6, supporting industry standard IEEE 802.11ax + Bluetooth 5.0 or 
higher, Minimum 2xUSB 3.1 Ports, 1xType C, Stereo headphone/ microphone combo jack,1 
x HDMI Port. 1 x RJ – 45, Minimum 3-cell battery capable of providing 6 hours or more 
backup in standard business environment, ACPI Compliant, OEM  AC Adaptor suitable for 
230V supply, Should come pre-installed with Windows 11 Professional Edition or latest 
version with 64 bit latest service pack, OEM carry bag to be supplied with OS Certification 
from Microsoft and required software like latest MS Office Professional, latest AutoCAD, 
latest ADOBE PDF CREATOR with two (2 nos.) laser jet printer compatible for A4 and 
A3 size printing  with power backup at places out of which 2 nos shall be color 
printers, as per instruction of BHEL. 

2.7.2 These laptops/ printers shall remain contractor’s property/ownership for all 
legal/technical purposes. However, contractor will be allowed to take out the same after 
completion of the site works. The computer/printer shall remain at BHEL offices during the 
contract period/ extended period (if any).  

If case successful bidder fails to provide computer/ printer as per requirement, for a 
continuous period of fifteen days or more, BHEL shall have the right to procure the same 
and deduct the expenses plus 5% overheads from contractor’s RA bill or any other dues. 

2.7.3 Computer Operator and Support Staff: 

The successful bidder shall also provide the following for miscellaneous service for BHEL’s 
use at site/ PSWR-HQ for construction detail drawings, reconciliation, progress review & 
day-to-day planning purpose, documentation, etc.: - 
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• 02 Nos Computer operator and 2 nos. supporting staff at BHEL Site office for assist 
in bill processing and maintaining infrastructure provided by the bidder 
(Computer, Printer etc.) to BHEL site office. 

Approval or Rejection of the candidate shall be sole discretion of BHEL and shall be binding 
on the Contractor. 

These facilities are to be provided within 15 days from the written intimation of BHEL site 
till completion of scheduled contract period (i.e 24 contractual months). 

If case successful bidder fails, to provide computer/ printer or personnel as per 
requirement in the aforesaid mandatory period (i.e 24 contractual months), for a 
continuous period of fifteen days or more, BHEL shall have the right to deduct as per 
following rates on prorate basis, from successful bidder’s RA bill or any other dues with 5% 
overheads. 

a.    @Rs 30,000/- (Thirty thousand) per month for each computer operator. 

b. @Rs 25,000/- (Twenty-five thousand) per month for each supporting staff. 

Computer/Printer as per actual purchase/market price with 5% overheads.  

In case BHEL intends to extend the services of computer operator or service staff beyond 
the aforesaid mandatory period (i.e 24 contractual months), the successful bidder shall 
extend the service to BHEL, for which BHEL will reimburse following rates. 

a.    @Rs 30,000/- (Thirty thousand) per month for each computer operator. 

b. @Rs 25,000/- (Twenty-five thousand) per month for each supporting staff. 

2.8 Field Quality Assurance: 

2.8.1 The contractor shall be responsible for day-to-day quality checks for civil, structural and 
architectural works including concrete and other building materials in line with approved 
Field Quality Plan (FQP) and Manufacturing Quality Plan (MQP) during the progress of 
work. All quality records and log sheets shall be maintained as per the requirement of 
BHEL/CUSTOMER and as per FQP/MQP approved by BHEL/CUSTOMER. 

2.8.2 Setting Up of Laboratory Works:  

BHEL shall set up centralised civil quality laboratory within 06 (six) months in the close 
vicinity of the work site wherein routine test shall be performed by the service provider for 
all civil contractors working for the project. The civil lab building and the testing equipment 
shall be excluded from the contractor’s scope. 

Sampling of all construction materials, cube casting for concrete (required number of cubes 
to be arranged by contractor), etc. shall be carried out by contractor, transported to the 
laboratory and handed over to the service provider of the centralized laboratory for routine 
testing and documentation. 

All field test like slump test (at batching plant/ field), soil test for compaction (MDD), test 
for road work, etc. shall be carried out by the contractor without any extra cost to BHEL. 

In case, third party testing related to the scope of work is required to be conducted for any 
reason whatsoever, shall be arranged/conducted by the contractor without any extra cost 
to BHEL. 

Contractor shall depute their representative QA/QC Engineer and Supporting Staff at 
site/lab during testing and documentation, etc. for satisfactory conductance of the routine 
test. 
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In view of above scope matrix for the routine testing, contractor does not absolve from their 
responsibility for satisfactory performance of the work done as per terms and conditions 
of the contract. 

However, till such time the centralized civil quality laboratory is set up and made 
operational by BHEL, the contractor shall make necessary arrangements to carry out 
required testing either in their own facility or through third-party laboratory, in 
consultation with and to the satisfaction of BHEL, without any extra cost. 

2.8.4 Initially Mix design for concreting shall be provide by BHEL, based on Mix Design Report 
Contractor shall conduct trial mixes. The approved design mix shall be followed by the 
bidder.  However, in case any mix design is required to be carried out due to change in 
brand of cement/change in source of raw materials during any stage of the project, the same 
shall be in bidder’s scope and to be carried out from NCCBM / IITs / NITs / other reputed 
laboratories approved by CUSTOMER/BHEL. Contractor has to ensure adding of high grade 
PCE based admixture to minimize the cement content in line with ASTMC 494 as advised 
by BHEL time to time without any additional cost. 

2.8.5 All other tests related to MDD for backfilling, road sub-base, etc, slump, cube for concrete 
and mortar, water, etc have to be carried out by the contractor from above mentioned 
laboratories as advised by BHEL/Customer without any extra cost to BHEL. 

2.8.6 The following specifications of PCE-type high performance super plasticizer shall be used 
for concrete works as per BOQ item. 

2.8.6.1 High performance super plasticizer PCE-based water reducing admixture of Type-G/F as 
per ASTMC-494 of approved make FOSROC/STP/SIKA/BASF or Equivalent having 
minimum water reduction capability of 30%.  

The performance compliance of the Super-plasticizer should be ensured based on the 
following tests: 

a) Marsh cone test for optimum dosage of admixture with specific brand of cement. 

b) Slump retention test of concrete. 

c) Water reduction capability test by doing trial mix. 

d) Rheological properties of fresh concrete on trial mix. 

2.8.7 In case ambient temperature is greater than 32 Degree Celsius, Placement temperature 
should be controlled with necessary temperature correction of concrete by introducing 
Chiller Plant along with Batching Plant or by adopting ice concrete. If ice is used, the ice 
water source test report shall be provided for review and approval of BHEL/Customer prior 
to use. (Note: -Contractor may make alternative arrangement for temperature 
control of fresh concrete.) 

2.9 Erection Clause: 

2.9.1 The work to be carried out at quoted / accepted rates by the Contractor under the scope of 
these specifications covers the complete work of handling, loading and transporting of 
materials from project stores sheds / storage yards to site of erection or preassembly yard 
and unloading at pre-assembly area/erection site, checking, cleaning chipping and levelling 
of foundations, providing packers and shims/pre-assembling of equipment at the 
preassembly yard, inspection, minor rectification, preservation, erection, levelling, and 
other adjustments, cutting, edge / surface preparation, welding, fixing, grinding, wherever 
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needed (as and where required). Payment for application of Primer & Paint, including its 
supply, for touch-up works in shop fabricated structure shall be paid separately as per BOQ. 

2.9.2 The works to be performed under this contract consist of providing all labour, supervision, 
material, scaffolding, construction equipment’s, tools and plants, temporary works, 
supplies including Consumables, transportation and all incidental items not shown or 
specified but reasonably implied or necessary for the proper completion of work in all 
respects. Testing of all materials etc. are included on the rates of items of work. Works shall 
be carried out only with approved structural erection drawings.  

The unit rates shall include all resources, consumables, equipment, fixtures, labour, 
construction plant, temporary works and everything whether of permanent or temporary 
nature necessary for the completion of job in all respects.  

2.9.3 The bidder should fully apprise himself of the prevailing conditions at the proposed site, 
climatic conditions including monsoon pattern, local conditions, soil strata and site-specific 
parameters and shall include for all such conditions and contingent measures in the bid, 
including those which may have not been specifically brought out in the specifications. 

2.9.4 The quantities indicated in the tender specification are approximate and are liable for 
variation at the discretion of BHEL. The work executed shall be measured and priced as per 
the unit rate arrived at for each work area as mentioned in the relevant clauses. 

2.9.5 Supervisors / Engineers, consumables etc., required for the scope of work shall be provided 
by the contractor. All the expenditure including taxes and incidentals in this connection will 
have to be borne by agency unless otherwise specified in the relevant clause. The 
contractor’s quoted rates should be inclusive of all such contingencies. 

2.9.6 It shall be specially noted that, the contractor may have to work round the clock (24x7) or 
may have to deploy additional manpower/resources to achieve the completion schedules / 
plans / targets during the entire course of erection and commissioning works, which may 
involve considerable expenses including overtime. Hence contractor’s quoted rate shall 
take into consideration of all expenses that will be incurred for such arrangement of 
personnel including labours, engineers / supervisors, T&Ps etc. 

Time is the essence of contract. Night shift working is envisaged for works not hazardous 
in nature with due permission of BHEL like- Erection works at low heights, Material 
shifting, Preassembly works etc. 

2.9.7 The terminal points can be inferred from the relevant drawings and any further 
clarifications can be obtained/decided by BHEL and that is final and binding on the 
contractor for deciding the scope of work and effecting the payment for the work done up 
to the terminals. Carrying out work as per the specification between equipment 
constituting terminal points, whether the terminal equipment fall within the scope of 
work/specification, contractor shall carry out the terminal joints at either end.  

2.9.8 The work shall conform to dimensions and tolerances given in various drawings and quality 
manuals provided by BHEL. If any portion of work is found to be defective in workmanship 
not conforming to drawings or other stipulations, the contractor shall dismantle and redo 
the work duly replacing the defective materials at his cost, failing which the job will be 
carried out by BHEL by engaging other agencies / departmentally and recoveries will be 
affected from contractor’s bill towards expenditure incurred including BHEL’s overhead 
charges (5%). 
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2.9.9 No member of the already erected structure/ platform, pipes, grills, platform, other 
component and auxiliaries should be cut without specific approval of BHEL engineer. In 
case it is necessary to cut, the contractor shall take prior approval of BHEL. If approved, 
after completion of work the contractor rectify / repair in a manner acceptable to BHEL / 
Customer without any additional cost. 

2.9.10 The storage yard is located within the plant boundary of the plant premises at multiple 
locations which shall be intimated during course of work. All materials have to be 
transported from storage yard to construction area by the contractor at his own cost, using 
own Pick & Carry Crane (Farana), crane and trailer.  

2.9.11 During the course of erection, certain rework / modification / rectification / repairs / 
fabrication etc will be necessary on account of feedback/revision from various relevant 
sources, and also on account of design discrepancies/ alterations, manufacturing defects, 
site operations/ maintenance requirements. This will also include modifications / re-works 
suggested by BHEL / customer / other inspection group. Contractor shall carry out such 
rework / modification / rectification / fabrication / repairs etc promptly and expeditiously.  

2.9.12 The scope of work covered under this specification is of highly sophisticated nature, 
requiring the best quality workmanship, engineering and construction management 
including high standard safety management (as per relevant clause of tender document) 
and green belt management (Project Management, HSE & Quality etc.). The contractor 
should ensure successful and timely completion of the work. The contractor must have 
adequate quantity of tools, construction aids, equipment etc., in his possession. He must 
also have on his rolls adequately trained, qualified and experienced supervisory staff and 
skilled personnel. The manpower deployment identified by contractor shall match with 
above scope of works. (Refer HSE Manual). 

Contractor shall execute the work as per sequence and procedure prescribed by BHEL at 
site. The erection manuals which are available with BHEL site office are to be referred for 
compliance and guidance before taking up the work. Any failure to comply with the above 
might lead to rework and the cost for the same shall be borne by the contractor only. BHEL 
engineer, depending upon the availability of materials, fronts etc., will decide the sequence 
of erection and methodology. No claims for extra payment from the contractor will be 
entertained on the grounds of deviation from the method/sequence of erection adopted in 
erection of similar jobs or for any reason whatsoever. 

2.9.13 Furnishing samples of all materials required by the engineers for testing/inspection and 
approval for use in the works. The samples may be retained by the engineer for final 
incorporation in the works. 

2.9.14 Furnishing test reports for the products used or intended to be used, if called for the 
specifications or if so desired by the engineer. 

2.9.15 Giving all notices, paying all fees, taxes, statutory clearances/license/Certificates (like T&P 
load test, etc), etc., in accordance with the general conditions of contract, that is required 
for all works including temporary works is in the scope of bidder. 

2.9.16 Arranging manufacturer’s supervision for items of work done as per manufacturer’s 
specifications when so specified. 
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2.9.17 The contractor shall provide the owner/BHEL such an assistance, instruments, machines, 
labour and materials as are normally required for examining, measuring and testing any 
work and the quality, weight or quantity of any material used. 

2.9.18 Providing all incidental items not shown or specified but reasonably implied or necessary 
for the successful completion of the work in accordance with contract. 

2.9.19 Arranging for joint checking (with BHEL / BHEL’s Customer / Consultant) of all site 
construction activities Preparation of joint protocols for each & every activity and 
maintaining quality records for audit/inspection as per approved FQP by BHEL. 

2.10 EXCAVATION IN ROCK 

2.10.1 Excavation in rock shall be carried out by mechanical means and if blasting is required for 
founding of some of the structures under this package, control blasting only shall be carried 
out. 

2.10.2 Controlled blasting shall be done by a specialized agency duly approved by Engineer. All 
controlled blasting shall be done by using time delay detonators (i.e. excel type). 

2.10.2.1 Contractor shall engage an agency expert in blasting such as, NIRM (National Institute of 
Rock Mechanics), CMPDIL, Central Institute of Mining and Fuel Research Dhanbad, Dept. of 
Mining of Govt. Institutions etc. to design detailed blasting scheme and get the same 
approved from BHEL/Customer before carrying out the blasting operation. All blasting 
shall be done as per the approved blasting scheme & initial blasting operations shall be 
done under the supervision & guidance of the representative of the blasting expert. 

2.10.2.2 All the statutory laws, (Explosives Act etc.) rules, regulations, Indian Standards, etc. 
pertaining to the acquisition, transport, storage, handling and use of explosives, etc. shall 
be strictly followed. 

2.10.2.3 The Contractor shall obtain Licenses from Competent Authorities for undertaking blasting 
work as well as for procuring, transporting to site and storing the explosives as per 
explosives act. The Contractor shall be responsible for the safe transport, use, custody and 
proper accounting of the explosive Materials. 

2.10.2.4 The Contractor shall be responsible and liable for any accident and injury / damage which 
may occur to any person or property of the project or public on account of any operations 
connected with the storage, transportation, handling or use of explosive and blasting 
operations. 

2.10.2.5 For controlled rock blasting specialized agency, equipped with sensors to assess the impact 
of the blast on the adjoining existing structures, shall be employed. All arrangements to be 
done by the agency including obtaining necessary permission from State authorities. 
Liaising with locals during blasting for safe, hindrance free work is the responsibility of the 
contractor. 

2.11 HEIRARCHY: 

2.11.1 In case of any conflict/deviations amongst various documents, the order of precedence 
shall be as follows: 

1.  Items Description in BOQ Cum Rate Schedule 
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2. Technical Conditions of Contract (TCC) 

3. Customer’s Technical Specifications (Section-C) 

4. BHEL’s Standard Specification (Section-D) 

5. Latest IS codes 
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Sl. No 

Description 

PART I 

Scope  

Remarks 
BHEL Bidder 

3.1 Establishment:    

3.1.1 For Construction Purpose:    

a 
Open space for office (as per availability 
within project premises) 

Yes  
Location will be finalized 
after joint survey with 
owner. 

b 
Open space for storage (as per availability 
within project premises) 

Yes  
Location will be finalized 
after joint survey with 
owner. 

c 
Construction of bidder’s office, canteen and 
storage building including supply of 
materials and other services 

 Yes  

d 
Bidder’s all office equipment, office / store / 
canteen consumables 

 Yes  

e 
Canteen facilities for the bidder’s staff, 
supervisors and engineers etc. 

 Yes  

f 
Firefighting equipment like buckets, 
extinguishers etc.  

 Yes  

g 
Fencing of storage area, office, canteen etc. of 
the bidder 

 Yes  

3.1.2 For living purpose of the bidder:    

a Open space for labour colony  Yes Yes 

Contractor has to make 
his own arrangements 
for shelter and 
transportation of 
labours as per 
requirement. 

b 
Labour Colony with internal roads, 
sanitation, complying with statutory 
requirements 

 Yes 

As per Annexure A – 
“Standard Guidelines for 
Worker’s 
Accommodation / 
Establishments at BHEL-
Project Sites” 

3.2 Electricity:    

3.2.1 
Electricity for construction purposes (for 
Site/Project works only) 3 Phase 
415/440 V 
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Sl. No 

Description 

PART I 

Scope  

Remarks 
BHEL Bidder 

a Single point source  Yes  

Construction power 
shall be provided by 
BHEL free of cost (within 
03 months from award 
of work) at one point 
near the site at a distance 
of approx. 500M. During 
initial 03 months 
contractor has to make 
his own arrangement for 
construction power. 

b 
Further distribution including all materials, 
Energy Meter, Protection devices and its 
service 

 Yes At contractor’s own cost 

c 
Distribution of Electricity for the office, 
stores, canteen, of the contractor which 
include supply of materials and execution 

 Yes At contractor’s own cost 

d. 
Supply, installation and connection of 
energy meter including operation and 
maintenance 

 Yes 
At contractor’s own cost. 
Calibration certificate to 
be provided. 

e. 
Duties and deposits including statutory 
clearances for the above 

 Yes At contractor’s own cost 

f. 
Demobilization of all the facilities after 
completion of works 

 Yes At contractor’s own cost 

3.2.2 
Electricity for office, stores, canteen etc. 
of the bidder 

  
Contractor has to make 
his own arrangements 

a Single point source  Yes  
At contractor’s own cost 

b 
Further distribution including all materials, 
Energy Meter, Protection devices and its 
service 

 Yes 
At contractor’s own cost 

c 
Duties and deposits including statutory 
clearances if applicable 

 Yes At contractor’s own cost 

3.3 Water Supply:    

3.3.1 For construction purposes:     
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Sl. No 

Description 

PART I 

Scope  

Remarks 
BHEL Bidder 

a Making the water available at single point Yes Yes 

Free of cost at one point 
near the site (within 03 
months from award of 
work). Further 
distribution and 
Metering are in scope of 
bidder. During initial 03 
months contractor has to 
make his own 
arrangement for 
construction water. 

b 
Further distribution as per the requirement 
of work including supply of materials and 
execution. 

 Yes  

3.3.2 
Water supply for bidder’s office, stores, 
canteen etc. 

   

a Making the water available at single point  Yes 

Single point as above for 
construction purpose, no 
separate point shall be 
given 

b 
Further distribution as per the requirement 
of work including supply of materials and 
execution 

 Yes 
Contractor has to make 
his own arrangement for 
distribution 

3.3.3 Water supply for Living Purpose   
Contractor has to make 
his own arrangement 
at his own cost. 

a Making the water available at single point  Yes  

b 
Further distribution as per the requirement 
of work including supply of materials and 
execution 

 Yes  

3.4 Lighting    

a 

For construction work (supply of all the 
necessary materials) 
1. At office/storage area 

2. At the preassembly area 

3. At the construction site /area 

 Yes At contractor’s own cost 

b 

For construction work (execution of the 
lighting work/ arrangements) 
1.   At office/storage area 
2.   At the preassembly area 
3.  At the construction site /area 

 Yes At contractor’s own cost 
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Sl. No 

Description 

PART I 

Scope  

Remarks 
BHEL Bidder 

c 
Providing the necessary consumables like 
bulbs, switches, etc. during the course of 
project work 

 Yes At contractor’s own cost 

d 
Lighting for the living purposes of the bidder 
at the colony / quarters  

 Yes At contractor’s own cost 

3.5 
Communication facilities for site 
operations of the bidder 

  At contractor’s own cost 

a Téléphone, fax, internet, intranet, e-mail  etc.  Yes  

3.6 
Compressed air wherever required for the 
work 

 Yes At contractor’s own cost 

3.7 Demobilization of all the above facilities  Yes At contractor’s own cost 

3.8 Transportation    

a For site personnel of the bidder  Yes  

b 
For bidder’s equipment and consumables 
(T&P, Consumables etc.) 

 Yes  

3.9 Erection Facilities    

3.9.1 Engineering works for construction:    

a 
Providing the erection/constructions 
drawings for all the equipment covered 
under this scope 

Yes   

b Drawings for construction methods Yes Yes 
In consultation with 
BHEL 

c 
As-built drawings where ever deviations 
observed and executed and also based on the 
decisions taken at site 

 Yes 

Changes are to be 
marked in drawing & 
handed over to BHEL on 
completion of work.   

d 
Shipping lists etc. for reference and planning 
the activities 

  Not Applicable 

e 
Preparation of site construction / erection 
schedules and other input requirements as 
per Form-14. 

Yes Yes 
In consultation with 
BHEL 

f 

Review of performance and revision of site 
construction / erection schedules in order to 
achieve the end dates and other 
commitments 

Yes Yes 
In consultation with 
BHEL 

g 
Weekly construction / erection schedules 
based on Sl. No. e 

 Yes 
In consultation with 
BHEL 
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Sl. No 

Description 

PART I 

Scope  

Remarks 
BHEL Bidder 

h Daily work plan based on Sl. No. g  Yes 
In consultation with 
BHEL 

i 

Periodic visit of the senior official of the 
bidder to site to review the progress so that 
works is completed as per schedule. It is 
suggested this review by the senior official of 
the bidder should be done once in every two 
months. 

 Yes  

j Preparation of preassembly bay  Yes  

k 
Laying of racks for gantry crane if provided 
by BHEL or brought by the contractor 
/bidder himself 

 Yes  

 
 

3.10 Land/Open Space: 

3.10.1 Availability of land is very limited and the contractor has to plan and use the existing land 
considering the use of land by other Civil /mechanical/ electrical contractors and the storage 
of plant machineries and materials. The existing land shall be shared by all erection agencies. 
BHEL shall provide free of charge limited open space for office, storage shed and laydown 
area as and were made available by Customer. 

It is the responsibility of the contractor to construct office, sheds, fabrication yard, establish 
batching pant, levelling and grading of the land, roads and drains (internal, approach), make 
necessary drainage arrangements, provide all utilities and dismantle and clear the site after 
completion of work or as and when required, as a part of his scope of work.  

It is contractor’s responsibility to provide watch and ward, security (including fencing/ 
boundary wall) for their equipment, material, stores etc. kept inside the land allotted for the 
scope of work under this tender. 

Contractor shall maintain one centralized store cum bar bending yard at his own cost. Hard 
surfacing of this yard and all-around drains shall be carried out by the contractor at his own 
cost within the quoted rate. The construction of cement storage sheds for unloading of cement 
bags, stacking properly in the storage sheds shall be carried out by the contractor at his own 
cost within the quoted rate. 

3.11 Labour and Staff Colony:  

Following are in the Bidder’s scope of work for labour & staff colony: 

3.11.1 Labour colony is to be developed by bidder for all the labourers required to be deployed for 
the works. All labour colony set-up is to be developed as per attached layout drawing (Design 
Shall be in the scope of Contractor) and in compliance of statutory requirements. Cement & 
Steel required for the Labor shed/Set shall be in contractor’s scope. 
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3.11.2 Contractor shall ensure establishment & maintenance of workmen/labour colony in line with 
BHEL layout drawings & Guidelines (As per Annexure A - Standard Guidelines for 
Worker’s Accommodation / Establishments at BHEL-Project Sites) 

3.11.3 Land for labour colony shall be arranged by Contractor at their own cost as per availability 
outside project area within 5Km, Necessary levelling/dressing of land shall be done by the 
contractor. All arrangement for electricity and drinking/service water to be arranged by the 
contractor within his quoted price. 

3.11.4 One Medical Centre (24 x7 working) shall be constructed by the contractor in the labour 
establishment area for the workmen with ambulance facility in line with BHEL layout 
drawings & Guidelines (As per Annexure A - Standard Guidelines for Worker’s 
Accommodation / Establishments at BHEL-Project Sites). 

3.11.5 Development of contractor’s temporary staff colony and labour colony having adequate no. 
of rest rooms along with toilets & fencing etc. 

3.11.6 Development and maintenance of above facilities for construction workers deployed by the 
contractor shall solely rest with the Contractor. 

3.11.7 All Civil and Structural work associated with drinking and service water for Bidder’s labour 
and other personnel at the work site/colony/offices including pump houses, pipes, overhead 
tank, tube wells etc.  

3.12 Installation of necessary amenities- and temporary infrastructure for construction 
activities at Project site locations. 

Following are the minimum amenities to be provided by the bidder within the quoted price 
including necessary maintenance, removal/disposal of the same in environment friendly 
manner after its intended use/completion of scope of work: 

i. Labour rest sheds near work spot.  

ii. Canteen facility creation. 

iii. Drinking water facility. 

iv. Labour Bio toilets near work spot in sufficient nos. with regular cleaning &   maintenance 
arrangement. Exclusive arrangement of Bio toilets to be made at site for ladies. 

v. Labour colony should have all hygienic condition, dining hall, toilets, proper sewerage 
system, good drinking water arrangements. 

vi. Recreational facilities, etc 

3.13 Construction Power: 

3.13.1 Construction power (three phases, 415 V/ 440 V) will be provided free of cost at one point 
near the site at a distance of approx. 500M within 03 months from the date of start of work. 
Further distribution shall be arranged by the contractor at his own cost and services. For 
initial 03 months, contractor has to arrange construction power (including DG sets) at his 
own cost. 
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Contractor has to deploy DG Sets to meet power requirement in case of delay in availability 
of single source or any kind of power interruptions during the course of the project at no extra 
cost to BHEL. 

If any other voltage level (other than normally available) is required, the same shall be 
arranged by the contractor from power supply as above. Contractor shall be responsible for 
fulfilment of all requirements including statutory requirements in this regard. 

3.13.2 Sufficient power factor compensation equipment like capacitor shall be provided by 
contractor for reactive loads like welding machines etc. In case of any fine/penalty on account 
of low power factor, same shall be shared by contractor proportionately according to power 
consumption.    

3.13.3 Contractor shall make necessary arrangements for onward distribution of construction 
power taking due care of surrounding construction activities like movement of cranes & 
vehicles, civil work, fabrication/construction/assembly/ erection etc. and safety of 
personnel. It may become necessary to relocate some of the installations to facilitate work by 
other agencies or by him. 

3.13.4 Distribution of supply shall be done by the contractor using underground cables. The 
contractor shall be responsible to provide complete LT distribution with Fuse less system 
including the supply of all materials like cables, necessary isolators/LCB, Switch boards, 
industrial receptacles/sockets, pipes, etc.  observing the safety rules laid down by electrical 
authority of the State / BHEL / their customer with appropriate statutory requirements.  

All cables being used for construction power shall be armored only. Buried cable shall be 
suitably identified by the route markers. 

3.13.5 It shall be the responsibility of Contractor to provide, maintain the complete installation on 
the load side of the supply with due regard to the safety requirements at site. All cabling and 
installations shall comply with the appropriate statutory requirements in all respects. The 
installation and maintenance of this shall be done by licensed and experienced electrician. 

3.13.6 The contractor shall also take the approval/ permission of statutory authorities for his DG set 
installation. The Contractor has to make his own arrangement for the same as required to 
carry out the job under the scope of work within the quoted rate. Nothing extra shall be paid 
on this account of DG set up and running for construction and office, maintenance etc. 

3.13.7 Contractor himself shall be responsible for any loss or damage to their equipment as a result 
of variations in voltage or frequency or interruptions in power supply. 

3.13.8 While reasonable efforts will be made to ensure continuous electric power supply, 
interruptions cannot be ruled out and no claim from the Contractor shall be entertained on 
this account such as idle labor, extension of time etc. The Contractor shall adjust his working 
shift accordingly and deploy additional manpower, if necessary, so as to achieve the target. 

3.13.9 Contractor shall be well equipped with back-up power supply arrangement like DG set and 
diesel operated welding machine etc. to tackle situations arising due to failure of supplied 
power, so as to ensure continuity and completion of critical processes like Operation of 
Batching Plant, Concreting, etc. that are underway at the time of power failure or important 
activities planned in immediate future. 
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3.13.10 The contractor will have to Procure & install General mobile illumination system during 
construction right from start of his work. This system will include temporary pole lighting, 
portable lighting towers with DG back up, within the quoted price. The illumination should 
be such that minimum illumination requirement as specified by Indian standards for general 
illumination is maintained. 

3.13.11 Contractor is advised to maintain the calibrated energy measuring instruments and use their 
system as efficiently as possible to maintain the HT side input energy meter reading and LT 
side outgoing energy meter reading to sub-contractors as equal. 

3.13.12 Contractor to arrange energy meter for office. 

3.13.13 Supply of electricity shall be governed by Indian Electricity Act and Installation Rules and 
other Rules and Regulation as applicable. The contractor shall ensure usage of electricity in 
an efficient manner and the same may be audited by BHEL time to time. In case of any major 
deviation from normally accepted norms is observed, BHEL will reserve the right to impose 
penalty as deemed fit for such cases. 

3.13.14 Contractor has to make their own arrangements for electricity requirement for labour colony 
at his own cost within quoted price. 

3.14 Construction water: 

3.14.1 Construction water will be provided free of cost at one point within the plant boundary 
tentatively within 03 Months from the date of start of work. Contractor has to make 
arrangement of further distribution of water at his own cost. However, contractor shall make 
alternate arrangement of construction water till the same is made available by BHEL. 

3.14.2 The Contractor should make arrangement for storage of sufficient quantity of water required 
for work. The agency should also construct sumps (if required) of suitable size for storage of 
construction water as per their requirement for use in batching plant and construction 
purposes. 

3.14.3 Contractor to satisfy himself that the water drawn by him is fit for construction / consumption 
and adequately treat such water at his cost when it is not found fit for the said purposes. 

3.14.4 In case of non-availability of water, the contractor shall make his own arrangements of water 
suitable for construction purpose to have uninterrupted work. No separate payment shall be 
made for any contingency arrangement made by contractor. 

                                                          
 



TECHNICAL CONDITIONS OF CONTRACT (TCC) 
Chapter – IV: T&PS AND MMES TO BE DEPLOYED BY 

CONTRACTOR 

 

TENDER NO.: BHEL/CPC/KRW/BOP/26/100 
 

4.0 Tools and Plants: 

Nos. of T&Ps to be deployed at site shall be decided w.r.t. monthly plan and review format 
(F-14) based on site requirement. Below given Nos. are tentative for planning purposes by 
the bidder (Common for both Units). 
 

Sl. No. Description of T&P Quantity 

A T&Ps for Civil Works 

1 Concrete Transit Mixer 04 Nos.  

2 
Batching Plant (30 Cum/Hr.) with Sufficient Capacity of 
Silos. 

01 No.+01 No.* 

(*Additional 1 no. as per 
requirement) 

3 Hydraulic Excavator /Poclain 02 Nos. 

4 
Concrete Pump of Suitable Capacity with Sufficient lift 
(Minimum 30 m) in order to pour concrete at roof of 
Transfer Points 

01 No. 

5 
Mini excavator with dozing blade and auger 
arrangements and mini bucket arrangements 

01 No. 

6  Back Hoe Loader (JCB) 01 Nos.  

7 Dumper (with capacity 16 to 25 mt) 06 Nos. 

8 Concrete Boom placer min. 35m long 01 Nos 

9 Vibrators (electrical/diesel) 10 Nos. 

10 Self-priming Dewatering pump of various capacity 
(Diesel/Electric) From 2 HP to 7.5 HP 

04 Nos. 

11 Curing / dewatering pump – 1.5 / 2 HP 5 Nos. 

12 De-watering pump (diesel operated) – 50 HP & 10 HP 

10 HP 1 nos,  

20 HP 1 nos  

50 HP 1 nos 

13 Poclain with rock breaker arrangement. 2 Nos 

14 Pneumatic rock breaker with jack hammer  1 Nos. 

15 
Ply Shuttering board with adequate scaffolding 
supporting structure – (Old steel shuttering plates will 
not be allowed). 

As per requirement & as 
per the direction of 
Engineer In charge. 
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16 
Farana crane (Required Capacity) 

*Note- Hydra is not allowed at project site 
01 Nos. 

17 Trailer (min 20MT Capacity) 01 No. 

18 Tractor mounted grader/ loader As per requirement 

19 

Scaffolding Pipes, Clamps / Swivel Couplers (One/Two 
Way), Props, Jacks, Screw Heads, MS Pipes, Wooden 
Battens, Planks, Bullies, H Frames, Tie Rods with Nuts, 
Adjustable Achro Span (Considering Individual Areas) 

As per requirement. 

20 Reinforcement bending machine 04 Nos. 

21 Reinforcement cutting machine 04 Nos. 

22 Plate compactor 02 Nos. 

23 Earth Compactor- 3MT Capacity 01 Nos. 

24 Total Station with prim and stand 02 Nos. 

25 Auto level & staff  02 Nos. 

26 Vibro roller (8-10 Tonne) 01 Nos  

27 Dozer (D-80) capacity 01 Nos  

28 Water Tanker with sprinkler attachment  02 No. 

29 
All equipment for area Lightning like LED/Halogen bulbs 
and Portable light Towers etc. 

As per requirement 

30 Computer with printing/photocopy & CD writing facility As per Requirement 

31 Man lift crane of Minimum 20m reach As per requirement 

32 DG Set of 125 KVA Capacity 01 No. 

33 DG Set of 250 KVA Capacity 01 No. 

34 Fully mechanized paver fitted with electronic sensors As per requirement 

35 Reinforcement scrap straightening machine As per requirement 

36 Portable Welding machine As per requirement 

37 Builder Hoist 1 nos 

38 Electric winch 5T capacity 2 nos 
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39 Movable tower crane As per requirement 

B T&Ps for Structural Fabrication & Erection works 

1 75 MT Capacity Crawler Crane 01 No.  

2 40/45 MT Capacity Tyre mounted Crane 01 No.  

3 Trailers with pulling unit_40 MT 01 No. 

4 Trailers with pulling unit_20 MT 01 No. 

5 
Farana crane (Required Capacity) 

*Note- Hydra is not allowed at project site 
02 No.  

6 Power/Hand winch As per requirement 

7 Welding Machine As per requirement 

8 Heating Oven 01 No. 

9 Portable Oven As per requirement 

10 Portable grinding machine of various sizes As per requirement 

11 Calibrated Power driven bolt tightening machines As per requirement 

12 Manual Torque tightening machine As per requirement 

13 Torque calibrator As per requirement 

14 Bolt Tension Calibrator As per requirement 

15 Impact wrench with socket (Pneumatic) As per requirement 

16 
3-phase distribution board with complete set up for drawl 
of construction power 

As per requirement 

17 Power cable for drawl of construction power  As per requirement 

18 Self-drilling cum tapping machine for screws As per requirement 

19 
Radiography arrangement with radioactive isotope 
source 

As per requirement 

20 Pug Cutting machines 
As per requirement 

 

21 Plasma Cutting Machine 
As per requirement 
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S.No. List of suggestive safety Equipment /PPEs to be 
included in List of minimum T&P: 

Remarks 

1.  

Safety Net (Conforming IS 11057:1984) 
Safety Net (Net Size: 10m x 5m, Mesh Size: 25 mm, 
Mesh Rope: 2mm double cord, Border/Tie Cord: 
12mm diameter polypropylene rope (tested as per IS: 
5175). Two meters length shall be provided at all four 
corners. 

Min-25 Nos 

2.  
Fall Arrester ‘Rope grab fall arrester’ & anchorage 
line. Anchorage Line: 14mm- 16 mm diameter, three 
strand twisted Polyamide rope. 

Min. 10 nos. of Rope Grab 
Fall arrester’ and Karbiner 
each. 

22 Rolling Machine 
As per requirement 

 

23 Chain pulley blocks As per requirement 

24 Turn Buckles and Huck-Chuks As per requirement 

25 
Scaffolding materials with clamps for cladding fixing, etc 
works 

As per requirement 

26 Hoisting and pulley devices/pulleys As per requirement 

27 SPANNERS / EYE BOLTS (OF ALL SIZES) As per requirement 

28 Wooden/Concrete sleeper 1.5-2.0 Mtr length As per requirement 

29 
Sufficient quantity of steel ladders for approach up to the 
top of each erected column to be required during erection 
of columns. 

As per requirement 

30 
Suspended working platform Size :7mX1mX0.5m, Rated 
load 800 kg to 1000 Kg (For Cladding Fixing Works) 

As per requirement 

 

31 Theodolite of required accuracy 01 Nos. 

32 Air compressor/blower (electric/diesel operated) 01 Nos. 

33 Hydraulic Jack set for Tank Erection As per requirement 

34 Fill pump As per requirement 

35 
Hydraulic Test pumps/ Hand pumps Along with Suitable/ 
different ranges of calibrated Pr. gauges 

As per requirement 

36 Shot Blasting Cleaning set up with copper slag As per requirement 

37 Stud Welding Machine As per requirement 

38 UT Machine As per requirement 
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Rope Grab fall arrester: Openable & Guided type Fall 
Arrestor (on flexible line) conforming EN 353-2 & 
works on 14-16 mm diameter polyamide rope. 
Material: Nickel Chrome plated Steel 
 
Connector: Karbiner conforming to EN 362 (Minimum 
Strength 22 KN), material: Steel 
 
Retractable Fall arrestor Block (Range 6 Mtr to 15 Mtr) 

 
Min 10 nos. anchorage 
line, 30 metre long each, 
 
Min 05 nos. anchorage 
line, 40 metre long each 
 
Min 20 Nos 

3.  

Horizontal life line 
Stainless Steel Wire rope of 8mm diameter. Minimum 
six nos. of steel U-bolt clips are required for clamping 
each wire rope to a rigid support (03 nos. of U-bolt clips 
at each end). 

 Min 05 nos. of wire rope, 
each 40m long. Min 05 
nos. of wire rope, each 25 
metre long. 

4.  

Ladders on column 
The minimum design live load on metallic ladder shall 
be a single concentrated load of 100 kilo grams. All 
rungs shall have a minimum diameter of 16mm to 25 
mm, and minimum clear length of rungs shall be 40.6 
centimetres. The distance between rungs shall not 
exceed 30.5 centimetres. Each ladder shall have 
maximum height of 9.0 metre. 
The ladder shall have proper fastenings for attaching it 
to a column using positive means such as bolt, weld or 
other type of fasteners. 

Cumulative length of 
ladders is 200 metres 

5.  Height Rescue Kit and Confined space rescue kit 1 No each 

6.  Lux Meter & Breathe Analyser 2 Nos each 

7.  Multi Gas Meter 1 No 

8.  ELCB & RCCB Tester 1 No 

9.  Earth Resistance meter 1 No 

10.  Scaffolding materials as per EN 74 for hard barricading  As per requirement 

11.  Oxygen Meter 1 No 

12.  Fire Blanket As per requirement 

13.  Fire resistant tarpaulins As per requirement 

14.  Safety Posters as per BHEL Guidelines 
As per requirement and 
instruction of BHEL 

15.  Fire Extinguishers:  
ABC – 6 Kg: 50 Nos, Co2 – 4.5 Kg: 20 Nos, Foam – 9 Kg: 5 Nos. Fire Bucket (set of ¾ 
buckets) with stand – 10 Nos 

16.  Rubber Mat as per IS 15652 Min 200 Sqm 

17.  Electrical rubber gloves As per requirement 
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18.  Water Sprinkling tanker for dust suppression 2 Nos. 

4.1 Measuring and Monitoring Equipment (MMEs): To be finalized as per site 
requirement. 

4.2 T&Ps (excluding Cranes of 75T) shown in the above-mentioned list is 
suggestive requirement. However, mobilization schedule as mutually agreed at site 
for major T&Ps, have to be adhered to. Numbers/time of requirement will be 
reviewed from time to time at site and contractor will provide required 
T&Ps/equipment to ensure completion of entire work within schedule/target 
date of completion without any additional financial implication to BHEL. 
Contractor will give advance intimation & certification regarding capacity etc. prior 
to dispatch of heavy equipment. Also, on completion of the respective activity, 
demobilization of T&Ps in total or in part can be done with the due approval of 
Engineer-In-Charge. Retaining of the T&Ps during the contract period will be 
mutually agreed in line with construction requirement.  

  4.3 The contractor shall arrange crane operator, diesel, petrol and other consumables 
including electrical / water / air connections required for the tools and plants, 
equipment etc. Preventive and routine maintenance of T & P are also to be arranged 
by the contractor at his cost without any delay. Required number of experienced 
mechanics and helpers for routine maintenance of the above T&Ps shall be provided 
by the contractor within his quoted rate.  

  4.4 Other terms and conditions regarding T&Ps to be deployed by Contractor, shall be as 
per clause No. 4.2 of SCC 
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5.1  LIST OF T&P TO BE PROVIDED BY BHEL FREE OF HIRE CHARGES ON 
SHARING BASIS: 

5.2  SN DESCRIPTION QUANTITY REMARKS 

1 

CRAWLER/MOBILE 
CRANE OF CAPACITY 
OVER AND ABOVE 75 
MT CRANE  

As per 
requirement 

BASED ON WORK 
REQUIREMENT 

2 
CRAWLER/MOBILE 
CRANE OF CAPACITY 
75 MT CRANE 

Over and above 
quantity 

mentioned in 
Chapter – IV – 

(T&PS AND 
MMES TO BE 

DEPLOYED BY 
CONTRACTOR.) 

BASED ON WORK 
REQUIREMENT 

 

5.3  Note: 

1. The cranes may be BHEL owned or may be obtained on hiring basis 
including operating and maintenance crew. 

2. Operator and O&M for BHEL owned crane will be provided by BHEL. 

3. Operator and O&M for hired crane will be provided by the hiring agency. 

4. Contractor shall provide the fuel for BHEL (Hired/owned) provided 
cranes for his use. 

5. Contractor shall provide necessary manpower assistance for initial and 
final assembly & dismantling and for subsequent operations of boom 
extension and reduction during execution of work. Contractor shall also 
make necessary arrangements like laying of special sleeper beds and 
steel plates (material shall be provided by BHEL) for movement and 
operation of the crane (including initial movement/marching of crane 
within the plant premises). 

5.4  Cranes provided by BHEL will be on sharing basis with other agencies / 
contractors of BHEL. The allocation of cranes shall be the discretion of BHEL 
engineer, which shall be binding on the contractor. Cranes will be deployed at 
appropriate time and location within plant premises, as decided by BHEL for 
suitable duration and intended purpose. Augmentation of BHEL T&P under 
special circumstances shall be discretion of BHEL. 
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6 Time Schedule and Mobilization: 

6.1          Initial Mobilization and Time Schedule:  

After issue of LOA (though Fax/courier/email) the contractor shall report to the 
Construction Manager/Site In-Charge of BHEL at site within seven (07) days from date of 
LOA and submit detailed mobilization plan to start work within 15 days from date of LOA; 
unless instructed by BHEL to differ start of work in writing. 

The contractor has to subsequently augment his resources in such a manner that the entire 
works are completed within the contract period of Twenty-Four (24) Months from the date 
of start of work in a manner required by BHEL to match with the project schedule. 

Date of Start of work shall be considered as 15 days after date of LOA or as instructed by 
BHEL in writing. 

6.2 Schedule of Completion: 

The entire work under the scope of this contract shall be carried out in such a manner that 
the following listed major milestones are achieved as per completion schedule given against 
each activity & released for erection by other agency. 

 Sub-
Clause No Activity 

Schedule completion 
from date of start of 

work 

6.2.1 Plant Boundary Wall 06th Months 

6.2.2 Watch Tower 08th Month 

6.2.3 Shed for construction workers and O & M workers in BOP area 08th Month  

6.2.4 
Fuel Oil System including Day Oil Tank, Pump House & 
Unloading System  

10th Month 

6.2.5 Gate Complex,  10th Month 

6.2.6 PCRI Lab 12th Month 

6.2.7 ACW Pumphouse 12th Month 

6.2.8 

CW Sump & Pump House including Concrete Volute 
Pump, Forebay & Channel (M2) 

14th Month 

6.2.9 Permanent Store/O & M Store Building 16th Month 

6.2.10 Gas Cylinder Storage Area/Shed, 16th Month 

6.2.11 
Pipe and Cable Supporting Structures and Foundations for BOP 
area  

17th Month 

6.2.12 Sewage Collection Sumps (in BOP area) 17th Month 

6.2.13 STP Line (BOP Area) 18th Month 

6.2.14 Roof Solar system foundations for building inside BOP area 19th Month 

6.2.15 Area Paving, site Levelling and Grading work 19th Month 

6.2.16 Hydrogen Plant Building 20th Month 

6.2.17 Parking Sheds 20th Month 

6.2.18 
Rain water harvesting Pond, Rain water harvesting pump House 
etc. 

20th Month 

6.2.19 
Trenches, Culverts, Duct Banks, Pedestals, Hume Pipe & 
Culverts, Buried Pipes, Encasing of Piping in BOP area 

21th Month 

6.2.20 FPS System & Related Works 22nd Months 
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6.2.21 
Culvert across rail/road tracks for pipes/drains/cables and any 
other facility and thrust blocks 

22th Month 

6.2.22 
Road and Drain, Repair of road at the time of handover (BOP 
Area) 

22th Month 

6.2.23 

Laying of CW pipe including erection work – CW pipe excavation, 
encasement and CW Pipe Laying including Welding, NDT, 
Hydrotest, Encasing, Wrapping & Coating if applicable and Back-
filling 

20th Months 

6.2.24 Switchyard Works   

6.2.24.1 Switchyard - Equipment Foundations of Priority Bays 06th Months 

6.2.24.2 Switchyard - Tower Foundations of Priority Bays (M1) 08th Months 

6.2.24.3 Switchyard - Balance Equipment Foundations 09th Months 

6.2.24.4 Switchyard - Balance Tower Foundations 10th Months 

6.2.24.5 Switchyard – Other Balance Civil Works 14th Months 

6.2.25 
Any other miscellaneous structure/ building/ foundation/ etc. 
and Handing Over of Entire Facilities 

24th Months 

6.3 The above schedule is only tentative. The above schedule shall be advanced, if there are 
requirements to advance the project schedule and the civil works in the scope of the 
contractor is to be advanced to meet the project requirement. No extra payment whatsoever 
shall be paid on this account. 

6.4 
The Contractor shall submit a detailed L-2 schedule for execution of the complete works 
covered under the scope of this tender at the BHEL site within fifteen (15) days from the date 
of issuance of the Letter of Acceptance (LOA). 

The L-2 schedule shall be reviewed and approved by the BHEL site. The L-2 schedule, duly 
approved by the BHEL Site-In-Charge/ Construction Manager, shall be a pre-requisite 
for signing of the contract. 

In order to meet the above schedule in general, and any other intermediate targets set, to 
meet customer/ project schedule requirements, Contractor shall arrange & augment all 
necessary resources from time to time on the instructions of BHEL Engineer. 

6.5 Intermediate milestones:  

6.5.1 Two Major Intermediate Milestones are identified as M1 and M2 above. 

  
 

Milestones Activity Schedule of completion 
from start of work 

M1 
Switchyard - Tower Foundations of 
Priority Bays (M1) 

08th Month 

M2 CW Sump & Pump House 
including Concrete Volute 
Pump, Forebay & Channel (M2) 

14th Month 

6.6 Provision of Penalty in case of slippage of Intermediate Milestones: 
In case of slippage of Two Major Intermediate Milestones, mentioned as M1 & M2 above, 
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delay Analysis shall be carried out on achievement of each of these two Intermediate 
Milestones in reference to F-14. 

6.6.1 In case of slippage of these identified Intermediate Milestones, Delay Analysis shall be 
carried out on achievement of each of these two Intermediate Milestones. 

6.6.2 In case delay in achieving M1 Milestone is solely attributable to the contractor, 0.5% per 
week of executable contract value*, limited to maximum 2% of executable contract value, 
will be withheld. 

6.6.3 In case delay in achieving M2 Milestone is solely attributable to the contractor, 0.5% per 
week of executable contract value*, limited to maximum 3% of executable contract value, 
will be withheld. 

6.6.4 Amount already withheld, if any against slippage of M1 milestone, shall be released only if 
there is no delay attributable to contractor in achievement of M2 Milestone. 

6.6.5 Amount required to be withheld on account of slippage of identified intermediate 
milestone(s) shall be withheld out of respective milestone payment (corresponding RA Bill) 
and balance amount (if any) shall be withheld @10% of RA Bill amount from subsequent RA 
bills. 

6.6.6 Final deduction towards LD (if applicable), on account of delay attributable to contractor 
shall be based on final delay analysis on completion/ closure of contract. Withheld amount, 
if any due to slippage of identified intermediate milestone(s) shall be adjusted against LD or 
released as the case may be. 

6.6.7 In case of termination of contract due to any reason attributable to contractor before 
completion of work, the amount already withheld against slippage of intermediate 
milestones shall not be released and be converted into recovery. 

6.7 Common activities shall be completed in Phase wise manner/ Instruction of Engineer within 
the Contractual time. 

6.8 Above milestone dates has to be completed in parallel. 

6.9 Bidders are requested to submit Resource deployment plan Area wise with detail program 
in line with above schedule in the form of Bar Chart/ MS project planer along with their offer. 

 
*Executable Contract Value - Value of work for which inputs/ fronts were made available to 
contractor and were scheduled for execution till the date of achievement of that milestone. 

6.10 COMPLETION OF WORK AND COMMENCEMENT OF GUARANTEE PERIOD 

6.10.1 The works shall be completed to the entire satisfaction of the Engineer and in accordance 
with the completion schedule as specified in the Contract, and all unused stores and 
materials, tools, plant, equipment, temporary buildings, site office, labor hutments and other 
things shall be removed and the site and work cleared of rubbish and all waste materials and 
delivered up clean and tidy to the satisfaction of the Engineer at the Contractor's expenses. 



TECHNICAL CONDITIONS OF CONTRACT (TCC) 
Chapter – VI: TIME SCHEDULE 

 

TENDER NO.: BHEL/CPC/KRW/BOP/26/100 
 

6.10.2 BHEL shall have power to take over from the Contractor from time to time such sections of 
the work as have been completed to the satisfaction of the Engineer. Such work however 
shall not be treated as have been completed until the remaining / pending works are 
executed to the satisfaction of Engineer. 

6.10.3 The Engineer shall certify to the contractor the date on which the work is completed and the 
date thereof for commencement of Guarantee Period. Guarantee Period shall be as given in 
GCC. 
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7.0 Terms of Payment: 

7.1 Progressive Payment/ Final Payment: The payments for works under the scope of this 
contract shall be as per clause no 2.6; 2.22; 2.23 of General Conditions of Contract and 
Volume-IB, Chapter-X of SCC. 

Measurements shall be recorded and certified building/structure-wise. Separate 
measurement sheets shall be prepared for each applicable building/structure and 
shall form part of each Running Account (RA) Bill. 

1. Additional Payment Terms for Stipulated Buildings/Structures: -  

Payment for Civil works of Steel Framed Buildings/Structures Like Power House 
Building, Mill & Bunker, etc.: 

 
a. 75% of the certified RA Bill value for the respective building/structure shall 

be payable upon certification of measurements by the BHEL Engineer-in-
Charge. 

b. Balance 25% shall be released upon certification by the BHEL Engineer-in-
Charge as detailed below: - 

i. 15% on completion of raft and pedestals of the building/structure. 
ii. 10% on completion of backfilling & handing over to mechanical 

agency for erection works. 
Payment for Civil works of RCC Framed Buildings: 

 
a. 75% of the certified RA Bill value for the respective building/structure shall 

be payable upon certification of measurements by the BHEL Engineer-in-
Charge. 

b. Balance 25% shall be released upon certification by the BHEL Engineer-in-
Charge as detailed below: - 

iii. 10% on completion of RCC Framework including roof slab & parapet 
wall. 

iv. 10% on completion of all internal finishing works like-brickwork, 
plastering, flooring, floor finish, false ceiling, doors & windows, 
painting, plumbing, sanitary & handing over with lock & key for 
electromechanical erection/usage of BHEL/Customer. 

v. 5% on completion of external finishing works like roof treatment, 
rain water pipes, outside paint, plinth protection, garland drains, 
approach to building and closure of punch points for the building.  

 
Note: - 
Applicable Buildings/Structures falling under this additional payment terms category shall 
be as follows: - 

1. CW Pump House  
2. ACW Pump House 
3. O &M/ Permanent store 
4. Gate Complex 
5. Watch Tower 
6. Gas cylinder storage shed 
7. Hydrogen Plant Building 
8. Fuel oil Pump House 
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9. Shed for Construction workers and O&M worker in BOP Area. 
10. PCRI Lab. 
11. Miscellaneous Switchgear/MCC and Control Rooms in BOP Area. 
12. Parking Sheds 
13. GIS building, Control room/Auxiliary building as required for switchyard, foundation 

for AC Kiosks etc. 
14. Any other buildings 

All other terms and conditions shall be governed by Clause Nos. 2.6, 2.22, and 2.23 of the 
General Conditions of Contract (GCC) and Volume-IB, Chapter-X of the Special Conditions of 
Contract (SCC). 

7.1.1 Documents required for RA Bill: 

• GST Complied Invoice of the work done as per approved BBU. 

• WAM -6 for RA Bill. 

• Jointly signed Measurement sheet. 

• Power of Attorney before submission of Bill. 

• Validity of Bank Guarantees as applicable under the contract. 

• Certified Quality Documents and Protocols as per FQP. 

• HR/IR compliance documents:  

i. Wages payment sheet as per applicable minimum wages.  

ii. Proof of PF contribution submission.  

iii.  Proof of ESI/ WC contribution submission  

iv. Proof of Bonus payment as per Bonus Act if applicable.  

v. Proof of EL payment if applicable. 

vi. Any other statutory document if applicable. 

vii. Royalty challan and statutory documents shall be submitted along with RA 
Bills for processing of Bills. 

7.1.2 Documents required for Final Bill: 

The final bill is drawn as soon as the entire work is completed. From the final amount due, 
all amounts already claimed up to the previous running account bill will be deducted. It 
should be ensured that in the final bill the following additional particulars have been 
provided: 

• Final Bill in WAM-7 Format. 

• ‘No claim’ certificate from the contractor. 

• Clearance certificates where ever applicable viz. Clearance Certificates from 
Customer, various Statutory Authorities like Labour department, PF Authorities, 
Commercial Tax Department, Mining Dept(if applicable), etc.  

• Final Material re-conciliation statement duly approved by BHEL. 

• Indemnity Bond as per prescribed format.  



TECHNICAL CONDITIONS OF CONTRACT (TCC) 
Chapter – VII: TERMS OF PAYMENT  

 

TENDER NO.: BHEL/CPC/KRW/BOP/26/060 
   

• Deviation statement showing the difference between the actuals and as per the 
contract. 

• Final Delay Analysis. 

7.2 SECURED RECOVERABLE ADVANCES: 

Interest Free Secured Mobilization Advance as per GCC Clause No. 2.13.1 will be 
payable under exceptional circumstances on certification of BHEL Construction 
Manager/Project Director at Site. Interest Free Mobilization Advance shall be disbursed in 
specifically mentioned stages of major resource mobilization as specified hereunder: 

1. For Mobilization of Batching plant (1 No.), Hydraulic Excavator/Poclain (1 Nos.) & 
Dumper (2 Nos), Transit Mixers (1 Nos.), JCB (1 Nos), Boom Placer/Concrete Pump 
(1 Nos.) - 2.0% 

2. For Mobilization of balance Hydraulic Excavator/Poclain (1 Nos.) & Dumper (4 Nos), 
Transit Mixers (1 Nos.), Farana (1 Nos.), - 1.5% 

3. For Mobilization of Crane (75 MT-1 No.), Crane 40/45 MT Capacity Tyre Mounted 
Crane (1 No.), Trailers (2 No.), Installation and Erection of Site Infrastructure by 
contractor i.e. site office & stores. - 1.5% 

Note:  

1. BHEL Site-CM/Project Director shall be the deciding authority for assessing the 
admissibility of advance payment to contractor. 

2. In case contractor do not fulfil the agreed conditions of payment of 1st mobilization 
advance, BHEL Construction Manager will have the authority to not allow the 2nd 
mobilization advance to contractor. 

7.3 TERMS & PROCEDURE FOR THE PAYMENT LINKED TO RA BILL FOR SAFETY: 

(For details refer Clause 5.2 of HSE Plan) 

7.3.1 Amount linked to Safety Aspects/ compliance to Safety Rules’ should not be less than 1.5 % 
of the cumulative total of Service Portion of the Contract, i.e. Civil + Installation/ Erection + 
Structural Works etc.  

7.3.2 Contractor must fulfil all the details mention in this clause to process the amount linked to 
RA bill for Safety aspect/ safety Rule/ Compliance etc. 

The amount linked to Safety Aspects/ compliance to Safety shall be paid in two parts, viz, 

A. 10% amount (calculated as 0.1 Y of the service portion amount of RA bill) shall be linked 
to Fatal/Major Accidents, and 

B. 90% amount (calculated as 0.9 Y of the service portion amount of RA bill) shall be linked 
to various Safety Aspects specified in HSE Plan for Site operation by Contractor. 

Note: 

Y= 1.5% of Total Amount for Construction/service portion of the contract i.e. (Civil 
Installation/Erection, Structural Works etc.) 
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8.0 TAXES & DUTIES  

8.1 The contractor shall pay all (save the specific exclusions as enumerated in this clause) taxes, 
fees, license, charges, deposits, duties, tools, royalty, commissions, other charges, etc. which may 
be levied on the input goods & services consumed and output goods & services delivered in 
course of his operations in executing the contract.  In case BHEL is forced to pay any of such 
taxes/duties, BHEL shall have the right to recover the same from his bills or otherwise as 
deemed fit.  

However, provisions regarding GST on output supply (goods/service) and TDS/TCS as per 
Income Tax Act shall be as per following clauses.  

8.2 GST (Goods and Services Tax) 

8.2.1 GST as applicable on output supply (goods/services) are excluded from contractor’s scope; 
therefore, contractor’s price/rates shall be exclusive of GST. Reimbursement of GST is subject 
to compliance of following terms and conditions. BHEL shall have the right to deny payment of 
GST and to recover any loss to BHEL on account of tax, interest, penalty etc. for non-compliance 
of any of the following condition. 

8.2.2 The admissibility of GST, taxes and duties referred in this chapter or elsewhere in the contract 
shall be limited to direct transactions between BHEL & its Contractor. BHEL shall not consider 
GST on any transaction other than the direct transaction between BHEL & its Contractor. 

8.2.3 Contractor shall obtain prior written consent of BHEL before billing the amount towards such 
taxes. Where the GST laws permit more than one option or methodology for discharging the 
liability of tax/levy/duty, BHEL shall have the right to adopt the appropriate one considering 
the amount of tax liability on BHEL/Client as well as procedural simplicity with regard to 
assessment of the liability. The option chosen by BHEL shall be binding on the Contractor for 
discharging the obligation of BHEL in respect of the tax liability to the Contractor.  

8.2.4 Contractor has to submit GST registration certificate of the concerned state. Contractor also 
needs to ensure that the submitted GST registration certificate should be in active status during 
the entire contract period. 

8.2.5 Contractor/Vendor has to issue Invoice/Debit Note/Credit Note indicating HSN/SAC code, 
Description, Value, Rate, applicable tax and other particulars in compliance with the provisions 
of relevant GST Act and Rules made thereunder. 

8.2.6 Vendor has to submit GST compliant invoice within the due date of invoice as per GST Law. In 
case of delay, BHEL reserves the right of denial of GST payment if there occurs any hardship to 
BHEL in claiming the input thereof. In case of goods, vendor has to provide scan copy of invoice 
& GR/LR/RR to BHEL before movement of goods starts to enable BHEL to meet its GST related 
compliances. Special care should be taken in case of month end transactions. 

8.2.7 Vendor has to ensure that invoice in respect of such services which have been 
provided/completed on or before end of the month should not bear the date later than last 
working day of the month in which services are performed. 

8.2.8 Subject to other provisions of the contract, GST amount claimed in the invoice shall be released 
on fulfilment of all the following conditions by the Contractor: - 
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a. Supply of goods and/or services have been received by BHEL.  

b. Original Tax Invoice has been submitted to BHEL.  

c. Contractor/ Vendor has submitted all the documents required for processing of bill as 

per contract/ purchase order/ work order.  

d. In cases where e-invoicing provision is applicable, vendor/contractor is required to 

submit invoice in compliance with e-invoicing provisions of GST Act and Rules made 

thereunder. 

e. Contractor has filed all the relevant GST return (e.g. GSTR-1, GSTR-3B, etc.) pertaining 

to the invoice submitted and submit the proof of such return along with immediate 

subsequent invoice. In case of final invoice/ bill, contractor has to submit proof of such 

return within fifteen days from the due date of relevant return.  

f. Respective invoice has appeared in BHEL’s GSTR - 2A for the month corresponding to 

the month of invoice and in GSTR-2B of the month in which such invoices has been 

reported by the contractor along with status of ITC availability as “YES” in GSTR-2B.  

Alternatively, BG of appropriate value may be furnished which shall be valid at least one 

month beyond the due date of confirmation of relevant payment of GST on GSTN portal 

or sufficient security is available to adjust the financial impact in case of any default by 

the contractor. 

g. Contractor has to submit an undertaking confirming the payment of all due GST in 

respect of invoices pertaining to BHEL. 

8.2.9 Any financial loss arises to BHEL on account of failure or delay in submission of any document 
as per contract/purchase order/work order at the time of submission of Tax invoice to BHEL, 
shall be deducted from contractor’s bill or otherwise as deemed fit.  

8.2.10 TDS as applicable under GST law shall be deducted from contractor’s bill. 

8.2.11 Contractor shall comply with the provisions of e-way bill wherever applicable. Further 
wherever provisions of GST Act permit, all the e-way bill, road permits etc. required for 
transportation of goods needs to be arranged by the contractor. 

8.2.12 Contractor shall be solely responsible for discharging his GST liability according to the 
provisions of GST Law and BHEL will not entertain any claim of GST/interest/penalty or any 
other liability on account of failure of contractor in complying the provisions of GST Law or 
discharging the GST liability in a manner laid down thereunder. 

8.2.13 In case declaration of any invoice is delayed by the vendor in his GST return or any invoice is 
subsequently amended/altered/deleted on GSTN portal which results in any adverse financial 
implication on BHEL, the financial impact thereof including interest/penalty shall be recovered 
from the Contactor’s due payment. 

8.2.14 Any denial of input credit to BHEL or arising of any tax liability on BHEL due to non-compliance 
of GST Law by the Contractor in any manner, will be recovered along with liability on account 
of interest and penalty (if any) from the payments due to the Contactor. 
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8.2.15 In the event of any ambiguity in GST law with respect to availability of input credit of GST 
charged on the invoice raised by the contractor or with respect to any other matter having 
impact on BHEL, BHEL’s decision shall be final and binding on the contractor. 

8.2.16 Variation in Taxes & Duties: 

Any upward variation in GST shall be considered for reimbursement provided supply of goods 
and services are made within schedule date stipulated in the contract or approved extended 
schedule for the reason solely attributable to BHEL. However downward variation shall be 
subject to adjustment as per actual GST applicability.  

In case the Government imposes any new levy/tax on the output service/goods after price bid 
opening, the same shall be reimbursed by BHEL at actual. The reimbursement under this clause 
is restricted to the direct transaction between BHEL and its contactor only and within the 
contractual delivery period only. 

In case any new tax/levy/duty etc. becomes applicable after the date of Bidder’s offer but before 
opening of the price Bid, the Bidder/Contractor must convey its impact on his price duly 
substantiated by documentary evidence in support of the same before opening of price bid. 
Claim for any such impact after opening the price bid will not be considered by BHEL for 
reimbursement of tax or reassessment of offer. 

8.3 Income Tax: 

TDS/TCS as applicable under Income Tax Act, 1961 or rules made thereunder shall be 
deducted/collected from contractor’s bill.  

 

8.4 BOCW Act & Cess Act 

8.4.1 BOCW Cess is not to be borne by contractor. Refer Annexure-I for BOCW Act & Cess Act.  

Annexure-I: 

Bidder may please note that the sub-contractor/bidder of BHEL engaging building or construction 

worker in connection with building or other construction work, are required to follow the procedures 

enumerated below: 

1.  It shall be the sole responsibility of the contractor as employer to ensure compliance of all the 

statutory obligations under the Building and other Construction Workers’ (Regulation of 

Employment and Conditions of Service) Act, 1996 and the Building and other Construction 

Workers’ Welfare Cess Act, 1996 and the rules made thereunder. 

2.  It shall be sole responsibility of the contractor engaging Building Workers in connection with 

the building or other construction works in the capacity of employer to apply and obtain 

registration certificate specifying the scope of work under the relevant provisions of the 

Building and Other Construction Workers’ (Regulation of Employment and Conditions of 

Service) Act, 1996 from the appropriate Authorities. 

3.  It shall be responsibility of the contractor to furnish a copy of such Registration Certificate 

within a period of one month from the date of commencement of Work. 
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4.  It is responsibility of the contractor to register under the Building and other Construction 

Workers’ Welfare Cess Act, 1996 and deposit the required Cess for the purposes of the Building 

and other Construction Workers’ (Regulation of Employment and Conditions of Service) Act, 

1996 at such rate as the Central Government may, by notification in the Official Gazette, from 

time to time specify. However, before registering and deposit of Cess under the Building and 

other Construction Workers’ Welfare Cess Act, 1996, the contractor will seek written prior 

approval from the Construction Manager. 

5.  It shall be sole responsibility of the contractor as employer to get registered every Building 

Worker, who is between the age of 18 to 60 years of age and who has been engaged in any 

building or other construction work for not less than ninety days during the preceding twelve 

months as Beneficiary under the Building and other Construction Workers’ (Regulation of 

Employment and Conditions of Service) Act, 1996. 

6.  It shall be sole responsibility of the contractor as employer to maintain all the registers, records, 

notices and submit returns under the Building and other Construction Workers’ (Regulation of 

Employment and Conditions of Service) Act, 1996 and the Building and other Construction 

Workers’ Welfare Cess Act, 1996 and the rules made thereunder. 

7.  It shall be sole responsibility of the contractor as employer to provide notice of poisoning or 

occupation notifiable diseases, to report of accident and dangerous occurrences to the 

concerned authorities under the Building and other Construction Workers’ (Regulation of 

Employment and Conditions of Service) Act, 1996 and the rules made thereunder and to make 

payment of all statutory payments & compensation under the Employees’ Compensation Act, 

1923. 

8.  It shall be the responsibility of the sub-contractor as employer to make payment/deposit of 

applicable cess amount on the extent of work involving building or construction workers 

engaged by the sub-contractor within a period of one month from the receipt of payment. It 

shall also be responsibility of the Contractor to furnish BHEL on monthly basis, Receipts/ 

Challans towards Deposit of the Cess under the Building and other Construction Workers’ 

Welfare Cess Act, 1996 and the rules made thereunder along with following statistics: 

i) Number of Building Workers employed during preceding one month. 

ii) Number of Building workers registered as Beneficiary during preceding one month. 

iii) Disbursement of Wages made to the Building Workers for preceding wage month. 

iv) Remittance of Contribution of Beneficiaries made during the preceding month. 

9.  BHEL shall reimburse the contractor the Cess amount deposited for the purposes of the 

Building and other Construction Workers’ (Regulation of Employment and Conditions of 

Service) Act, 1996 under the Building and other Construction Workers’ Welfare Cess Act, 

1996 and the rules made thereunder. However, BHEL shall not reimburse the Fee paid 

towards the registration of establishment, fees paid towards registration of Beneficiaries and 

Contribution of Beneficiaries remitted. 
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10.  It shall be responsibility of the Building Worker engaged by the Contractor and registered as a 

beneficiary under the Building and other Construction Workers’ (Regulation of Employment 

and Conditions of Service) Act, 1996 to contribute to the Fund at such rate per mensem as may 

be specified by the State government by notification in the Official Gazette. Where such 

beneficiary authorizes the contractor being his employer to deduct his contribution from his 

monthly wages and to remit the same, the contractor shall remit such contribution to the 

Building and other construction Workers’ Welfare Board in such manner as may be directed by 

the Board , within the fifteen days from such deduction. 

11.  Bidders may please note that though the quoted price is exclusive of BOCW (which will 

be reimbursed by BHEL as per sub-clause 9 above) , however, If at any point of time 

during the contract period, non-compliance of the provisions of the Building and other 

Construction Workers’ (Regulation of Employment and Conditions of Service) Act, 1996 

and the Building and other Construction Workers’ Welfare Cess Act, 1996 and the rules 

made thereunder is observed, BHEL reserves the right to deduct the applicable cess (1%)  

on the contract value and penalty ( if any, imposed by Cess Authorities) from the payables 

on account of non-compliance.  

12.  The contractor shall declare to undertake any liability or claim arising out of employment of 

building workers and shall indemnify BHEL from all consequences / liabilities / penalties in 

case of non-compliance of the provisions of the Building and other Construction Workers’ 

(Regulation of Employment and Conditions of Service) Act, 1996 and the Building and other 

Construction Workers’ Welfare Cess Act, 1996 and the rules made thereunder. 
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9.0 MATERIAL 

9.1 Material to be issued by BHEL (Free of Cost) unless otherwise specified in BOQ cum 
Rate Schedule 

1. Cement 

2. Reinforcement Steel and MS Round Bar (Earthing Rod) 

3. Structural Steel. 

9.2 All other materials required for proper completion of job shall be provided by the contractor 
and is deemed to be inclusive in the quoted price. Bidder’s scope also includes following: 

9.2.1 

 

ACCEPTANCE CRITERIA FOR SUB VENDORS FOR ALL CIVIL ITEMS (Except for Cement, 
Reinforcement steel, Structural Steel materials) 

a. It should confirm to relevant Indian/international Standards. 

b. It should be of reputed makes supplied to similar construction/ infrastructure 
projects.  

c. The Contractor should furnish documentary evidence to prove (a) and (b) above. 

For make / sub vendor for specific civil items, BHEL / Customer’s approval shall be final and 
binding on contractor. 

9.2.2 Furnishing samples of all materials required by the BHEL Engineer for testing/ inspection 
and approval for use in the works. The samples may be retained by the Engineer for final 
incorporation in the works. 

9.2.3 Furnishing test reports for the products used or intended to be used, if called for the 
specifications or if so desired by the BHEL engineer. 

9.2.4 Arranging manufacturer’s supervision for items of work done as per manufacturer’s 
specifications when so specified. 

9.2.5 Contractor shall set up suitable storage facilities for Cement, sand, bolts, aggregate, 
reinforcement steel, structural steel, foundation bolts, shuttering item, inserts, water 
proofing material, admixture other BOI’s etc. and all are stored properly as per IS 
recommendation/ technical specifications/ manufacturer recommendation. Wastage due to 
inadequate storage facilities will be on account of contractor and same shall be replaced by 
contractor at their own risk & cost without affecting the time schedule for completion of 
works. 

9.2.6 BHEL free supplies shall be provided only for incorporation in the permanent works of the 
project. 

9.2.7 Embedment/ inserts required for the works in general shall be supplied by the contractor 
and payment shall be made as per corresponding item in BOQ.  

If BHEL provides Structural Steel for embedment/ inserts from scraps (if available), payment 
shall be made as per corresponding item in BOQ. Contractor shall use the scrap materials for 
embedment/inserts etc. after necessary store issue formalities and shall be accounted for in 
monthly reconciliation. If BHEL provides fabricated embedment’s/ inserts as supplied by 
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BHEL manufacturing units, payment for fixing of those shall be made as per corresponding 
item in BOQ. 

9.2.8 In general, the steel will be issued to the agency in standard lengths. In any instance of supply 
of non-standard lengths of steel or supply of 8mm, 10mm & 12mm dia. Reinforcement steel 
in coil form, no extra claims will be entertained against any such issues of Non-standard 
lengths of steel and de coiling of 8mm, 10mm & 12mm dia. Steel. 

Areas of work requiring cut to length steel in order to minimize scrap generation and 
wastage, has to be specifically identified in consultation with BHEL site engineer and 
contractor shall furnish the requirement to BHEL well in advance of such 
requirement. 

9.2.9 If any matching sections of steel are not available with BHEL, contractor may arrange these 
sections from Customer approved suppliers and the landing cost of these sections at site will 
be reimbursed based on production of supporting documents like Tax invoice, MTC, etc. and 
any other billing documents as required by BHEL.   

This Clause shall be operated if required, at the discretion of BHEL. 

9.3 HANDLING OF MATERIAL ISSUED BY BHEL: 

Refer Chapter-VI “Material Handling, Storage & Preservation” of SCC 

9.3.1 Cement, Reinforcement Steel, (wherever specified as free issue by BHEL) required for the 
tender scope shall be procured by BHEL and issued to contractor free of cost (As FOC Item). 
However, unloading, handling / storage of Cement, Gratings and Reinforcement steel 
procured by BHEL for this tender scope at site, Contractor’s Stores, issuance of materials 
from BHEL Stores and further transportation from Stores to work area (including loading 
and unloading) will be in the scope of contractor. No Extra payment shall be made for this 
work. 

9.3.2 The contractor shall take care of material issued by BHEL and shall protect the same from 
damage and weathering. Contractor shall construct waterproof cement store (capacity 
minimum 300 MT/ 6000 Bags) for storing and stacking of cement issued by BHEL free of 
cost. 

9.3.3 The theoretical weight of each bag of cement for issued purposes will be considered as 50kg, 
the contractor shall be accountable for the cement issued to the contractor on this notional 
weight only. No claim whatsoever will be entertained because of difference between 
theoretical and actual weight of the bags of cement. 

9.3.4 The empty cement bags duly accounted for against issue shall be the contractor’s property 
and the same shall be disposed as per statutory regulation prevailing in the project. 

9.3.5 The contractor shall satisfy himself of the quality and quantity of supplied cement at the time 
of taking delivery from BHEL stores. No claims whatsoever will be entertained by BHEL 
because of quality or quantity after the materials are taken by the contractor from BHEL 
stores. 
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9.3.6 Contractor will be responsible for sampling and testing of cement as per Indian Standard / 
Specification / approved quality plan in the testing laboratory established by the contractor. 

9.3.7 No cement will be issued on free basis for bought out item like Hume pipe, Interlocking Paver 
block, Fly ash brick, etc or any other BOI which involves cement and is procured from outside 
of plant premises. However, cement for mortar for fixing of these items if required will be 
issued on free basis. 

9.3.8 One month shall be the limit for the maximum quantity of BHEL issued cement that would 
be with the contractor at any point of time when work is in progress (excluding what has 
already been incorporated in the works). Necessary arrangements for first in first out must 
be maintained. 

9.3.9 Contractor will be responsible for unloading the cement as soon as the arrival of cement in 
the weather proof cement storage sheds/ Silo’s having dense impervious bituminous or 
concrete floors which shall be kept swept clean at all times. The storage arrangements shall 
be fully completed and approved by the owner before any cement is delivered to site. The 
construction of cement storage sheds as per the requirement of BHEL, unloading of cement 
bags, stacking properly in the storage sheds, removal of the sheds after the completion of the 
work are in the scope of bidder. Though the cement is unloaded directly at the contractor 
storage shed, it will be deemed to be considered that the cement was issued from BHEL 
stores. Necessary documents are to be submitted by the contractor to the BHEL stores for 
having received cement. 

9.3.10 The contractor shall in no case be entitled for any compensation on account of any delay in 
supply or non-supply thereof for all or any such materials. However, in case of non-
availability of any specific material / section(s) which delays the completion of work, such 
cases shall be recorded separately in monthly planning format (F14) and shall be considered 
for time extension of contract. 

9.3.11 Contractor will have to make his own arrangement at his own cost for procurement of any 
other materials except as mentioned above, as required for the works and of such quality as 
acceptable to BHEL. 

9.3.12 Contractor shall also carryout in complete association with BHEL, the material management 
functions and execution like day-to-day update of materials, issued to contractor, accounting 
for surplus/scrap material returned etc. These functions shall also be carried out through 
computerized system utilizing suitable software. Contractor shall engage experienced 
software personnel to associate on dedicated basis for efficient discharge of the same in time. 

9.3.13 The contractor shall solely be responsible for the safety & security of material after it is 
handed over and issued to contractor by the BHEL. 

9.3.14 BHEL reserves the right to recover from the contractor any loss of material issued by BHEL 
arising out of damage/ theft or any other causes during verification/stacking or at any time 
under the custody of the contractor. 

9.3.15 BHEL issued materials, shall not be under any circumstances whatsoever, and shall be taken 
out of the project site unless otherwise permitted by BHEL for outside job. 



TECHNICAL CONDITIONS OF CONTRACT (TCC) 
Chapter-IX: MATERIALS 

TENDER NO.: BHEL/CPC/KRW/BOP/26/100 
   

9.3.16 The contractor shall maintain proper store account for all the BHEL issued materials and 
shall give Three (03) copies of monthly-computerized reconciliation statement of such 
account showing total receipt, consumption and balance at site to the BHEL. BHEL Engineer’s 
certification for the reconciliation of steel shall be final. Contractor shall also maintain 
Cement register and other free issue item register and update on daily basis and share with 
BHEL 

9.3.17 Before commencement of work, Contractor has to satisfy/ensure the above design mix 
proportion through conducting trial mix. Contractor shall not be absolved from the 
responsibility of quality of concrete works as per relevant specification, standard and to 
ensure satisfactory performance as per terms and conditions of contract. Any issue raised 
regarding design mix after successful completion of trial mix shall not be entertained and 
contractor shall not be entitled for any cost or damages. 

9.4 Issue of Cement 

9.4.1 Cement as received from the manufacturer/ stockiest will be issued free of cost to the 
contractor. The theoretical weight of each bag of cement for issued purposes will be 
considered as 50 kg, the contractor shall be accountable for the cement issued to the 
contractor on this notional weight only. No claim whatsoever will be entertained because of 
difference between theoretical and actual weight of the bags of cement. 

9.4.2 In case cement is issued through bulkers being supplied from manufacturer/stockiest; the 
same shall be emptied in cement silos of batching plant and necessary assistance shall be 
provided by contractor. 

9.4.3 In case BHEL supplies cement through Bulker, Bidder has to store cement in Silos of Suitable 
capacities as decided by Engineer in charge. Silos Capacities shall be finalized mutually. 

9.4.4 The empty cement bags duly accounted for against issue shall be the contractor’s property 
and the same shall be disposed as per statutory regulation prevailing in the project. 

9.5 Issue and Return of Cement, Reinforcement Steel, MS Round Bar (Earthing Rod) and 
Structural Steel. 

Refer Chapter-VI “Material Handling, Storage & Preservation” of SCC 

9.6 Consumption and Wastage of Cement, Reinforcement Steel, Structural Steel and MS 
Round Bar (Earthing Rod): 

Refer Chapter-VI “Material Handling, Storage & Preservation” of SCC 

9.7 Recovery of Materials (Penal Rates): 

If wastage exceeds the specified limit, the recovery of excess wastage shall be made from 
monthly RA Bills as per following penal rates (excluding GST): 

9.7.1 Sl. No. Materials Penal Rate (Rs.) 

1 Cement (PPC) 5,500/- per MT 

2 Cement (OPC) 6,500/- per MT 

3 Reinforcement Steel / Earthing Rod 60,000/- per MT 



TECHNICAL CONDITIONS OF CONTRACT (TCC) 
Chapter-IX: MATERIALS 

TENDER NO.: BHEL/CPC/KRW/BOP/26/100 
   

5 Structural Steel (Plates, Rolled Sections etc.)  70000/- per MT 

6 Structural Steel Gratings 1,00,000/- per MT 
 

9.7.2 Penal Rate will be 1.05 times the actual cost to BHEL or Rate mentioned in Table 9.7.1 
above, whichever is higher, shall be imposed. 

  



TECHNICAL CONDITIONS OF CONTRACT (TCC) 
Chapter-X: BOQ CUM RATE SCHEDULE AND % WEIGHTAGE OF 

INDIVIDUAL ITEMS 

 

TENDER NO.: BHEL/CPC/KRW/BOP/26/100 
   

 
This Chapter consists of Part A & Part B of Volume II “Price bid”: 
 

Description Remarks 

PART A: Instructions to the Bidders Instructions 

PART B: % weightage of individual items of Schedule of 
quantity  

BOQ CUM RATE SCHEDULE 

PART C: Total Price for entire scope of Work 
This part is implanted in the E- 
Procurement portal entitled as “Part-C of 
Vol-II Price Bid”. 

 

Part A: Instructions to the Bidders 

1.  Bidders shall quote Total Price for the entire scope of work in Rupees in VOL II 
PRICE BID at BHEL E-procurement Portal. Any other entry elsewhere in the offer of 
the bidder shall be treated as Null and Void. The total value shall be automatically 
calculated on E-portal. 

2.  Contract Value based on the price quoted by Bidder in Price Bid shall be as per Part-B. 

3.  BHEL has fixed the % weightages as in “Part-B” for the amount of individual items of 
BOQ Cum Rate Schedule w.r.t. the total value quoted in price-bid. 

4.  Based on the pre-fixed % weightages, amount of individual items shall be derived by 
BHEL. This amount shall not be rounded off. 

5.  Based on the quantities of individual item and the amount arrived in Sl. No. 4 above, 
item rate of individual items shall be derived by BHEL. This item rate shall be rounded 
off up to two decimal places and shall be used to calculate the total amount of an item.  

6.  Bidders to note that this is an ‘Item rate contract’. Payment shall be made for the actual 
quantities of work executed at the Unit rate arrived at as per serial no. 5 above. 

PART B: % weightage of individual items of BOQ CUM RATE SCHEDULE w.r.t. the total price (as 
quoted by the bidder in “Part C of Vol-II-Price Bid”)- attached separately. 



TECHNICAL CONDITIONS OF CONTRACT (TCC) 
Chapter-XI : TECHNICAL SPECIFICATIONS AND DRAWINGS 

 

TENDER NO.: BHEL/CPC/KRW/BOP/26/100 
   

 
11.0  Following Technical Specifications shall be integral parts of this tender (attached 

separately): 

• SECTION-C: CUSTOMER CONTRACT SPECIFIC TECHNICAL REQUIREMENTS 

• SECTION-D: GENERAL TECHNICAL REQUIREMENTS 

• SEISMIC DESIGN CRITERIA 

• STANDARD GUIDLINES FOR WORKER’S ACCOMODATION/ESTABLISHMENT AT BHEL’S 

PROJECT SITES (ANNEXURE-A) 

• STANDARD DRAWING FOR WORKMEN SHED 

• STANDARD DRAWING FOR MEDICAL CENTER WITH EQUIPMENT LIST 

• BOI VENDOR/SUPPLIER’S LIST 

• ANNEXURE-B_SPECIFICATION FOR LAYING OF CW PIPE 

• TENTATIVE PLOT PLAN_PE-DG-530-100-M001 

 
 
NOTES:   

 
• Contractor has to make him well conversant with the Technical Specifications of 

Customer (Section-C) and BHEL (Section-D). In case of ambiguity between BHEL’s and 
Customer’s specification, Customer’s specification shall prevail. 

 
• Above documents have been uploaded Separately. 


