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1. Project Information: 
 

Sl. No. Description Details 

1 Project Title 
LSTK-1 for Coal Gasification Unit for Coal to Ammonium Nitrate 
Plant, Lakhanpur area, Jharsuguda, Odisha. 

2 Customer 
BHARAT COAL GASIFICATION AND CHEMICAL LTD (BCGCL), A Joint 
Venture of CIL & BHEL. 

3 Location 

The proposed project will be located in Lakhanpur area of 
Mahanadi coalfields Limited (MCL) Odisha. 

The area is falling under coal bearing zone and not 
proposed for coal extraction presently. However, soil 
investigation study will be required in the area selected 
for the project. Plant site is located at Lakhanpur in 
Jharsuguda district of Odisha on the National Highway 
NH-49. Plant is situated at 21o46’0”N Latitude and 
83o46’0”E Longitude. 

4 Nearest Airport 
Nearest airport, Veer Surenda Sai Airport, 38 km, approx. 
1.5 hours journey by road/ rail. 

6 
Access by 
Road/Major Cities 

NH-49 is passing at about 10 km from the site. The nearest 
railway station Belpahar is 10 km from the site. 

Nearest sea port Paradip is 450 km by rail/road from the 
site. 

7 Seismic Zone 

Seismic analysis shall be carried out as per the latest 
edition of 

IS:1893 (Part 1 & 4). Zone-III shall be considered. 

8 Wind Speed 44m/s 

The basic information about the project is tabulated above and the Present proposal is LSTK-1 for Coal 
Gasification Unit for Coal to Ammonium Nitrate Plant, Lakhanpur area, Jharsuguda, Odisha. , for BCGCL 
with all the facilities as specified in the NIT. General information related to the project and site is 
available in Technical Specifications, which has been enclosed along with this enquiry specification. 

1 INSTRUCTIONS TO BIDDERS 

2 The Bidder shall visit project site and acquire full knowledge and information about 
conditions prevailing at site and in & around the plant premises, together with site 
conditions, transportation routes, various distances, all the statutory, obligatory, 
mandatory requirements of various authorities and all information that may be 
necessary for preparing the bid and entering into the Contract. All costs for and 
associated with site visits shall be borne by the bidder. 
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3 Other contractors would be working in this area and their structures are to be 
protected. The material brought and stacked for construction should not make 
hindrance to other contractors. 

4 The information given herein is for general guidance and shall not be contractually 
binding on BHEL/Owner. All relevant site data /information as may be necessary 
shall have to be obtained /collected by the Bidder. All costs for and associated with 
site visits shall be borne by the bidder. 

5 No claim will be entertained by BHEL on ground of lack of knowledge and the bidder's 
rates shall be deemed to have taken this into account. 

6 Bidders may fix up their site visit in consultation with below mentioned contact 
person: 
 

Name:  Shri Subrata Baran Sahana 

Designation:  AGM/ Project Site 

Email:  sbsahana@bhel.in 

Ph no:  7001467132 

Name:  Shri Basudeb Das 

Designation:  AGM/PMX Kolkata 

Email:  basudeb.das@bhel.in 

Ph no:  7660988811 
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Sl. 
No 

Description 

PART I 

Scope  
Remarks 

BHEL Bidder 

2.1 Establishment:    

2.1.1 For Construction Purpose:    

a Open space for office  Yes  
Location will be finalized after 
joint survey with owner. 

b.1 Open space for storage   Yes 

Construction of open storage 
yard shall be in the bidder’s 
scope 

Bidder shall also consider 
fencing/illumination of open 
storage and site fabrication area 
as and when allocated at site. 

Location will be finalized after 
joint survey with owner. 

b.2 Construction of Closed 
Storage Shed 

 Yes 

Construction of closed storage 
shed for the storage of materials 
(Including BHEL free supply 
items ) shall be in the bidder’s 
scope 

c 

Construction of bidder’s 
office, canteen and storage 
building including supply of 
materials and other services 

 Yes At bidder’s own cost 

d 
Bidder’s all office equipment, 
office / store / canteen 
consumables 

 Yes At bidder’s own cost 

E 
Canteen facilities for the 
bidder’s staff, supervisors 
and engineers etc. 

 Yes At bidder’s own cost 

F Firefighting equipment like 
buckets, extinguishers etc.  

 Yes At bidder’s own cost 

G Fencing of storage area, office, 
canteen etc. of the bidder 

 Yes At bidder’s own cost 

H 
Development of land 
provided for office, storage, 
fabrication yard, etc. 

 Yes At bidder’s own cost 
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Sl. 
No 

Description 

PART I 

Scope  
Remarks 

BHEL Bidder 

2.1.2 For living purpose of the 
bidder: 

   

A Open space for labour 
colony  

 Yes 

Bidder has to make his own 
arrangements for shelter and 
transportation of labour as per 
requirement. 

B 
Labour Colony with internal 
roads, sanitation, complying 
with statutory requirements 

 Yes  

Construction Plan shall be 
approved by BHEL/Customer. 

Bidder to refer Annexure-A 
(Standard Guidelines for 
workers Accommodation 
attached along with the tender 
document.) 

2.2 Electricity:     

2.2.1 

Electricity for construction 
purposes (for Site/Project 
works only) 3 Phase 
415/440 V within project 
premises 

Yes   
BHEL Shall provide Electricity 
Free of Charges for construction 
purpose. 

A Single point source Yes  

BHEL will provide electricity at 
single point source for 
construction works during 
execution stage within 03 
months from the date of start of 
work. 

However, in case of any delay in 
arrangement of construction 
power by BHEL, contractor has 
to arrange construction power at 
his own cost including DG Sets to 
meet the power requirement 
with in the quote price. 
 
Further, in case of requirements 
of power source to be made 
available at more than one point, 
the same may be discussed with 
site PD during the execution of 
the package. 
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Sl. 
No 

Description 

PART I 

Scope  
Remarks 

BHEL Bidder 

B 

Further distribution 
including all materials, 
Energy Meter, Protection 
devices and its service 

 Yes 
At contractor’s own cost. 

C 

Distribution of Electricity for 
the office, stores, canteen, of 
the contractor which include 
supply of materials and 
execution 

 

Yes At contractor’s own cost. 

D 

Supply, installation and 
connection of energy meter 
including operation and 
maintenance 

 
Yes At contractor’s own cost. 

Calibration certificate to be 
provided. 

E 
Duties and deposits 
including statutory 
clearances if applicable 

 Yes 
At contractor’s own cost. 

F 
Demobilization of all the 
facilities after completion of 
works 

 Yes 
At contractor’s own cost. 

2.2.2 
Electricity for office, 
stores, canteen etc. of the 
bidder  

   

A Single point source  Yes 

Bidder has to make his own 
arrangements and the same is 
chargeable as per prevailing 
DISCOM rates. 

B 

Further distribution 
including all materials, 
Energy Meter, Protection 
devices and its service 

 Yes At contractor’s own cost. 

C 
Duties and deposits 
including statutory 
clearances if applicable 

 Yes At contractor’s own cost. 

2.2.3 

Electricity for living 
accommodation of the 
bidder’s staff, engineers, 
supervisors, labour 
Hutment etc. 

  

Bidder has to make his own 
arrangements and the same is 
chargeable as per prevailing 
DISCOM rates. 

A Single point source  Yes 
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Sl. 
No 

Description 

PART I 

Scope  
Remarks 

BHEL Bidder 

B 

Further distribution 
including all materials, 
Energy Meter, Protection 
devices and its service 

 Yes At contractor’s own cost. 

C 
Payment/Duties and 
deposits including statutory 
clearances if applicable 

 Yes At contractor’s own cost. 

2.3 Water Supply:    

2.3.1 For construction purposes 
(Free of Cost):  

   

A Making the water available at 
single point 

Yes   

BHEL Shall provide Water Free of 
Charges for construction 
purpose. 
Further, in case of requirements 
of water source to be made 
available at more than one point, 
the same may be discussed with 
site PD during the execution of 
the package. 

B 

Further distribution as per 
the requirement of work 
including supply of materials 
and execution 

 Yes 

Contractor shall arrange 
construction water from single 
point source including all 
necessary piping, valves, water 
meter etc. shall be arranged by 
the contractor at his own cost. 

2.3.2 Water supply for bidder’s 
office, stores, canteen etc.  

  
Contractor has to make his 
own arrangement at his own 
cost. 

A Making the water available 
at single point 

 Yes At contractor’s own cost 

B 

Further distribution as per 
the requirement of work 
including supply of 
materials and execution 

 Yes At contractor’s own cost 

2.3.3 Water supply for Living 
Purpose 

  Contractor has to make his 
own arrangement at his own 
cost. 

A Making the water available at 
single point 

 Yes At contractor’s own cost. 
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Sl. 
No 

Description 

PART I 

Scope  
Remarks 

BHEL Bidder 

B 

Further distribution as per 
the requirement of work 
including supply of materials 
and execution 

 Yes At contractor’s own cost. 

2.4 Lighting    

A 

For construction work 
(supply of all the necessary 
materials) 

1. At office/storage area 

2. At the preassembly area 

3. At the construction site 
/area 

 Yes 

 
 
 
At contractor’s own cost 

B 

For construction work 
(execution of the lighting 
work/ arrangements) 

1. At office/storage area 

2. At the preassembly area 

3. At the construction site 
/area 

 Yes 

 
 
 
At contractor’s own cost 

C 

Providing the necessary 
consumables like bulbs, 
switches, etc. during the 
course of project work 

 Yes At contractor’s own cost 

D 
Lighting for the living 
purposes of the bidder at the 
colony / quarters  

 Yes At contractor’s own cost 

2.5 
Communication facilities 
for site operations of the 
bidder 

   

A Téléphone, fax, internet, 
intranet, e-mail etc. 

 Yes At contractor’s own cost 

2.6 Demobilization of all the 
above facilities 

 Yes At contractor’s own cost 

2.7 Erection Facilities    

2.7.1 Engineering works for 
construction: 
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Sl. 
No 

Description 

PART I 

Scope  
Remarks 

BHEL Bidder 

A 

Providing the 
erection/constructions 
drawings for all the 
equipment covered under 
this scope 

 Yes  

B Drawings for construction 
methods 

 Yes In consultation with BHEL 

C 

As-built drawings where ever 
deviations observed and 
executed and also based on 
the decisions taken at site 

 Yes 
Changes are to be marked in 
drawing & handover to BHEL on 
completion of work.   

D 

Preparation of site erection 
schedules and other input 
requirements as per Form-
14. 

Yes Yes In consultation with BHEL 

E 

Review of performance and 
revision of site erection 
schedules in order to achieve 
the end dates and other 
commitments 

Yes Yes In consultation with BHEL 

F 
Weekly construction / 
erection schedules based on 
Sl. No. E 

 Yes In consultation with BHEL 

G Daily work plan based on Sl. 
No. F 

 Yes In consultation with BHEL 

H 

Periodic visit of the senior 
official of the bidder to site to 
review the progress so that 
works is completed as per 
schedule. It is suggested this 
review by the senior official 
of the bidder should be done 
once in every two months. 

 Yes  

I Preparation of preassembly 
bay 

 Yes  

J 

Laying of racks for gantry 
crane if provided by BHEL or 
brought by the contractor 
/bidder himself 

 Yes  
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   2.8 Land/Open Space: 

2.8.1 Availability of land within plant boundary is very limited and the bidder has to 
plan and use the existing land considering the use of land by other Civil 
/mechanical/ electrical contractors and the storage of plant machineries and 
materials. The existing land shall be shared by all erection agencies. BHEL shall 
provide free of charge limited open space for office, storage shed and laydown 
area as and where made available by Customer. It is the responsibility of the 
bidder to construct sheds, fabrication yard, establish batching pant, provide all 
utilities and dismantle and clear the site after completion of work or as and 
when required, as a part of his scope of work.  

   2.9 Labour and Staff Colony:  

Following are in the Bidder’s scope of work for labour & staff colony: 

2.9.1 Labour colony is to be developed by bidder for all the labours required to be 
deployed for the works. All labour colony set-up is to be developed as per 
attached drawing and in compliance of statutory requirements. 

BHEL has provided Guidelines in Annexure-A for the Establishment of Labour 
Colony which shall be followed by the contractor.  

Contractor shall construct/arrange Labour Hutment as per minimum 
specifications mentioned in the attached drawing, for which no separate 
payment shall be made by BHEL. Modifications if any proposed in the 
Hutment shall be in consent with BHEL/Customer. 

Ownership of the labour hutment shall be of the contractor and contractor 
shall keep BHEL indemnified from any statutory obligations/ legal 
compliances w.r.t. labour hutment establishment during as well as after the 
completion of contract. 

2.9.2 In case labour hutment is not completed as per the drawings and specification 
and any penalty is imposed by Customer, same shall be recovered from 
contract’s RA Bill.  

Rectification and Corrections in labour hutment as pointed out by 
BHEL/Customer shall be bidder’s responsibility and any cost incurred by 
BHEL to complete the works, in case of non-compliance of the instructions, 
same shall be recovered from his RA Bills along with 5% overheads. 

2.9.3 Land for labour colony shall be arranged by successful bidder at their own 
cost as per availability outside project area within 5Km (preferably), 
Necessary levelling/dressing of land shall be done by the successful bidder. 
All arrangement for electricity and drinking/service water to be arranged by 
the Successful bidder within his quoted price. 

2.9.4 All Civil and Structural work associated with drinking and service water for 
Bidder’s labour and other personnel at the work site/colony/offices including 
pump houses, pipes, overhead tank, tube wells etc.  Bidder to refer the 
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Standard Guidelines for workers accommodation issued by BHEL attached as 
a part of this tender. 

2.9.5 Providing and maintaining facilities for safety, welfare, drinking water and 
sanitation, hygiene, biennial health check-up etc. for construction workers at 
their workplaces as well as at labour & staff colonies.  

2.10 Development and maintenance of above facilities for construction workers 
deployed by the Successful bidder shall solely rest with the Successful bidder. 

2.11 Installation of necessary amenities- and temporary infrastructure for 
construction activities at Project site locations. 

Following are the minimum amenities to be provided by the bidder within the 
quoted price including removal/disposal of the same in environment friendly 
manner after its intended use/completion of scope of work: 

i. Labour rest sheds near work spot. 

ii. Canteen facility creation. 

iii. Drinking water facility. 

iv. Labour Bio toilets near work spot in sufficient nos. with regular cleaning 
&   maintenance arrangement. 

v. Labour colony should have all hygienic condition, dining hall, toilets, 
proper sewerage system, good drinking water arrangements. 

Royalty challan and statutory documents shall be submitted along with RA 
Bills for processing of Bills. 

2.12 Construction Power: 

2.12.1 Construction power (three phase, 415 V/ 440 V) will be provided near the site 
at the identified locations by BHEL and Bidder at a distance of approx. 500M 
free of cost. Further, distribution shall be arranged by the contractor at his 
own cost and services.  

Construction power (three phase, 415 V/ 440 V) for office, stores, canteen etc. 
within the site premises will be provided on chargeable basis near the site at 
a distance of approx. 500M. Further, distribution shall be arranged by the 
contractor at his own cost and services. 

2.12.2 Contractor shall deploy and install required energy meter (wherever 
applicable), cables, fuses, distribution boards, switchboards, bus bars, 
earthing arrangements, protection devices and any other installation as 
specified by statutory authority/act. 

Contractor shall provide at his own cost necessary calibrated energy meters 
(tamper proof, suitably housed in a weather proof box with lock & key 
arrangement) at point of power supply along with calibration certificate from 
authorized/ accredited agency for working out the power consumption. In 
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case of recalibration required for any reason the necessary charges including 
replacement by calibrated meters is to be borne by the contractor. 

Contractor is advised to maintain the calibrated energy measuring 
instruments. 

2.12.3 Successful bidder shall make necessary arrangements for onward 
distribution of construction power taking due care of surrounding 
construction activities like movement of cranes & vehicles, civil work, 
fabrication/construction/assembly/ erection etc. and safety of personnel. 

2.12.4 It shall be the responsibility of the Successful bidder to provide, maintain the 
complete installation on the load side of the supply with due regard to the 
safety requirements at site. All cabling and installations shall comply in all 
respects with the appropriate statutory requirements. The installation and 
maintenance of this shall be done by licensed and experienced electrician. 

2.12.5 BHEL is not responsible for any loss or damage to the Successful bidder’s 
equipment as a result of variations in voltage or frequency or interruptions in 
power supply. 

2.12.6 Contractor to note that till construction power is made available by BHEL 
(approx. within 3 months from start of work); contractor shall make his own 
arrangement like DG set etc. The contractor shall also take the approval/ 
permission of statutory authorities for his DG set installation. The Contractor 
has to make his own arrangement for the same as required to carry out the 
job under the scope of work within the quoted rate. Nothing extra shall be 
paid on this account of DG set up and running for construction and office 
maintenance etc. 

2.12.7 The bidder will have to Procure & install General mobile illumination system 
during construction right from start of his work. This system will include 
temporary pole lighting, within the quoted price. The illumination should be 
such that minimum illumination requirement as specified by Indian 
Standards for general illumination is maintained. 

2.12.8 Supply of electricity shall be governed by Indian Electricity Act and 
Installation Rules and other Rules and Regulation as applicable. The 
Successful bidder shall ensure usage of electricity in an efficient manner and 
the same may be audited by BHEL time to time. In case of any major deviation 
from normally accepted norms is observed, BHEL will reserve the right to 
impose penalty as deemed fit for such cases. 

2.13 Construction water: 

2.13.1 Construction water shall be arranged by BHEL free of cost. Bidder has to make 
arrangement of further distribution of water at his own cost. No extra 
payment shall be made under this account.  
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2.13.2 The Successful bidder should plan for storage of sufficient quantity of water 
required for work. The agency should also construct sumps (if required) of 
suitable size for storage of construction water as per their requirement for 
use in batching plant and construction purposes. 

2.13.3 Successful bidder to satisfy himself that the water drawn by him is fit for 
construction / consumption and adequately treat such water at his cost when 
it is not found fit for the said purposes. 

2.13.5 CONTRACTOR'S OBLIGATION ON COMPLETION 

On completion of work or as and when required by BHEL, all the temporary 
buildings, structures, pipe lines, cables etc. shall be dismantled and levelled 
and debris shall be removed, as per instructions of BHEL, by the contractor at 
his cost. In the event of his failure to do so, the Engineer will get it done and 
expenses incurred shall be recovered from the contractor along with 
prevailing overheads. The decision of BHEL Engineer in this regard shall be 
final. 

2.14 RECORDS TO BE MAINTAINED AT SITE 

2.14.1 Record of Quantity of free/Chargeable items issued by BHEL must be 
maintained during contract execution. Also, reconciliation statement to be 
prepared at regular intervals. 

2.14.2 The below mentioned Records/ Log-books/ Registers applicable to be 
maintained. 

a. Hindrance Register 

b. Site Order Book.  

c. Test Check of measurements. 

d. Records of Test reports of Field tests. 

e. Records of manufacture’s test certificates. 

f. Records of disposal of soil/ rock generated during and after the 
work completion. 

g. Records of disposal of scraps generated during and after the 
work completion. 

h. List of T&Ps and MMEs. 

2.15 CONTRACTOR'S OBLIGATION ON COMPLETION 

On completion of work, all the temporary buildings, structures, pipe lines, 
cables etc. shall be dismantled and levelled and debris shall be removed as 
per instructions of BHEL by the contractor at his cost. In the event of his 
failure to do so, the expenditure towards clearance of the same will be 
recovered from the contractor. The decision of BHEL Engineer in this regard 
is final. 
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2.16 DEWATERING: 

Contractor shall ensure at all times that his work area & approach/ access 
roads are free from accumulation of water, so that the materials are safe and 
the erection/ progress schedule are not affected. No separate claim in this 
regard shall be admitted by BHEL. No separate payments for dewatering of 
subsoil, surface water or catchments water, if required, at any time during 
execution of the work including monsoon period shall be considered by BHEL. 

  



TECHNICAL CONDITIONS OF CONTRACT (TCC) 
Chapter - III: Scope of Work 

Tender No. BHEL/CPC/CTAN/EPC-AHP/27/034  Page 16 of 62 
 

3.0 Scope: 

3.1  The Scope of the packages defined in the Technical Specification of the Package are 
attached as TECHNICAL ENQUIRY SPECIFICATION having SPECIFICATION NO.: IS-4-ES- 
786-300-M001 along with the Specific Sections mentioned in the specifications, its 
annexures, amendment etc. The commercial terms and conditions of the package shall 
be strictly as defined in the BHEL. 

3.2  All Bidders to submit their credentials and formats attached in Technical 
requirements along with offer for submission to end customer for vendor approval. 
If BCGCL/ BHEL does not approve any vendor, the price bid of the vendor will not 
be opened. Further, on obtaining the order, the Successful Vendor shall submit his 
reputed sub vendor list, reputed makes/data sheets of all equipment/components 
& documents as desired by BCGCL for approval. If any of the sub vendor including 
his own make, does not have the approval of BCGCL/ BHEL, the same may be 
replaced with another BCGCL approved sub Vendor without any price implications 
to BHEL. It is the complete responsibility of the bidder to obtain “sub vendor 
approval” from BCGCL for all equipment & components being supplied. Any delay 
in sub vendor’s approval should not affect the project schedule. 

3.3  BHEL/BCGCL reserves the right to demand/seek any additional information and 
clarification from the Bidder after submission of his bid for examination and 
evaluation of bid. Bidder shall furnish the same without any pre-conditions. 

3.4  Bidder shall provide details of important conditions, Deviations (if any) with 
respect to Enquiry Specification & its annexures, local representatives, Erection 
Tools & Plants, Bought Out Items, Quality Assurance Programme, Project Schedule, 
Milestone Schedule, Any other Additional Information. 

3.5  Bidders shall submit the offer strictly in line with the technical specifications and 
instructions provided in this document. In case the requirements mentioned in 
these documents are not complied with, the offers may be considered as incomplete 
and would become liable for rejection. 

3.6  Bidder to note that bidder’s credentials will be examined as per the conditions 
specified in the NIT specification and same shall be submitted to BCGCL for 
approval. Placement of LOA/ Work Order on successful bidder is subjected to the 
vendor approval received from BCGCL. Sub vendors/ Makes of all the items, 
equipment/components are also subjected to BCGCL/ BHEL approval. 

3.7  Preliminary Geotechnical Investigation report is part of the tender documents and 
same shall be referred for estimation purpose. 

However, in case of change of layout, plot plan etc bidder may carryout additional 
Geotechnical Investigation if required without any extra cost and time as per 
technical specification. 

Removal of underground structure, carrying out the GPR testing in the related area 
of work shall be in the scope of the bidder. 
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3.8  Tool and Plants: All the T&P including Cranes required for the execution of the 
package till handing over of the Unit to end customer shall be in the scope of Bidder. 

3.9  OPERATION AND MAINTENANCE PHILOSOPHY-Bidder to refer TECHNICAL 
ENQUIRY SPECIFICATION having SPECIFICATION NO.: IS-4-ES- 786-300-M001 for scope 
of Operation and Maintenance. 

3.10  Before submitting the bid, the Bidder should inspect and examine the project site 
and its surroundings and should satisfy themselves as to the nature of the ground 
and subsoil, the quantities and nature of work, materials necessary for completion 
of the work and their availability, means of access to site and in general shall himself 
obtain all necessary information as to risks, contingencies and other circumstances 
which may influence or affect his offer. No consequent extra claims on any 
misunderstanding or otherwise shall be allowed by BHEL under any circumstances 
post award of the contract. Declaration in this regard shall be given as per format 
in NIT. 

3.11  Bidder shall take all necessary precautions to protect all the existing equipment, 
structures, facilities and buildings etc. from the damage. In case any damage occurs 
due to the activities of the Bidder on account of negligence, ignorance, accidental or 
any other reason whatsoever, the damage shall be immediately rectified by the 
Bidder at his own cost to the satisfaction of BCGCL/BHEL. The Bidder shall also take 
all necessary safety measures during erection/ commissioning activities, at his own 
cost, to avoid any harm or injury to his/other’s workers and staff from the 
equipment and facilities of the power plant. 

3.12  Receipt, unloading, storage (open & closed), preservation, handling and 
conservation of equipment at site is in bidder scope as per tender Specification. 

3.13  GUARANTEE TESTS 

The guarantee tests for various equipment and systems shall be carried out as 
specified as part of the Technical Specifications attached. All special equipment, 
tools and tackles, instruments, measuring devices required for the successful 
conductance of Guarantee Tests shall be provided by the Bidder, free of cost. All 
costs associated with the tests shall be included in bid price. 

All statutory clearances necessary for guarantee tests shall be obtained by the 
bidder from respective authorities without any additional cost to BHEL. 

3.14  Any additional items required for the completeness of the Package though not 
explicitly mentioned as per Mechanical, Electrical, C&I, Civil and Structural scope & 
Works in this specification shall also be in Bidder’s scope of supply & works. At no 
point of time, BHEL would supply any item (except items specifically excluded and 
mentioned under BHEL scope of supply in this specification) for making the system 
complete. It is the total responsibility of the bidder to make the system complete in 
all aspect before handing over.  

3.15  INSURANCE: - BHEL shall arrange comprehensive insurance policy for total supply 
& services for main equipment/ system covering transit risks & loss, destruction or 
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damage during handling at site, storage, civil works, erection, testing and 
commissioning up to trial operation/ completion of unit(s) including theft, 
sabotage, fire, lightning and other natural calamities. 

Inland Transit cum Storage and E&C Insurance shall be in BHEL Scope.  Complete 
project insurance is under BHEL scope. Copy of MCE policy will be provided to the 
successful bidder in due course of time. 

a) In case of damage/loss/theft of goods at any stage starting from “in transit” 
till final handing over to BHEL, the seller/ contractor will support Purchaser 
(BHEL) for lodging claim with insurance company. Registering FIR with 
police department as applicable shall be in the scope of Seller/contractor. 
FIR/Insurance claims are to be lodged by the seller/ contractor within the 
time period as required in the insurance policy. Responsibility of completing 
all formalities with Police department & Insurance surveyor will be with 
seller.  

b) In case the damage/ loss/ theft of materials is attributable to negligence/ 
failure in discharging the duties and obligations of the successful bidder, the 
expenses incurred for repair/ replacement of such components in excess of 
the amount realized from the underwriters, limited to Normal Excess 
(Deductible Franchise) shall be recovered from the successful bidder. 

c) In case the claim is not honoured by the insurance company for the lapses of 
seller/ contractor, the seller/ contractor to arrange for repair/replacement 
of such items without any cost implication to BHEL.  

d) It will be responsibility of the successful bidder to replenish the items lost/ 
damaged in time without hampering the schedule of work and without 
waiting for settlement of insurance claim. Amount received from the 
underwriters on settlement of insurance claim shall be passed on to the 
successful bidder as and when available. 

e) The vendor/ contractor shall send Prior Dispatch intimation to the Insurance 
agency about the value of consignment, dispatch details, along with copy of 
invoice, LR / RR, Packing List/ delivery Challan, e-way bill etc. indicating the 
items dispatched (with their weights). A copy of the above intimation shall 
also be sent by the vendor/ contractor to BHEL. Failure in doing so, if results 
in the rejection of claim by the underwriter shall be the sole responsibility of 
the bidder and any loss due to this shall be made good by the bidder at its 
own cost. 

f) Details of insurance policy and contact details of insurance company shall be 
provided to the successful bidder after placement of order. 

g) It is the entire responsibility of the successful bidder to insure their workmen 
against accident and injury while at work as required by the relevant rules 
and to pay compensation, if any, to their workmen as per statutory act. The 
successful bidder shall also insure their staff against accident/ injury with 
Workmen’s compensation policy, group personal insurance, etc., as may be 
applicable. 

h) The successful bidder shall take insurance covering for all materials 
(excluding plant material), tools & plants, manpower, workers, etc., required 
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to be provided & deployed for the job by the bidder. 

i) These insurance covers have to be taken prior to start of work and they shall 
make available the policy to Construction Manager, BHEL for necessary 
verification before start of work. However, irrespective of such verification/ 
acceptance, sole responsibility to maintain adequate insurance cover at all 
times during the period of contract shall lie with the successful bidder. 
Regarding aforesaid insurance cover, the successful bidder shall directly deal 
with the insurance company for all matters regarding the insurance in his 
scope. 

j) Successful bidder shall timely intimate dispatches/ discrepancy during 
contract operation, to the underwriter. The name of the underwriter and 
Policy No shall be intimated in due course of time. 

k) Insurance as applicable for field work such as third-party liability, workmen 
compensation, Seller/Contractor's own Tools & Plants and automobile shall 
be arranged by the Seller/ Contractor (and cost of such insurance shall be 
included in the quoted price), which shall include but not limited to the 
following: 

1) Workmen's Compensation Insurance 

This insurance shall protect the Contractor against all claims applicable 
under the Workmen's Compensation Act, 1948 (Government of India). This 
policy shall also cover the Contractor against claims for injury, disability 
disease or death of his or his Sub-Contractor's employees, which for any 
reason are not covered under the Workmen's Compensation Act, 1948. The 
liabilities shall not be less than the following: 

Workmen's Compensation : As per Statutory Provisions 
Employee's Liability :               As per Statutory Provisions 

2) Comprehensive Automobile Insurance 

This insurance shall be in such a form to protect the Contractor against all 
claims for injuries, disability, disease and death to members of public 
including the Employer's men and damage to the property of other arising 
from the use of motor vehicles during on or off the Site operations, 
irrespective of the Ownership of such vehicles. The liability covered shall be 
as herein indicated: 

Fatal Injury                    : Rs.100,000 each person 
                                               : Rs.200,000 each occurrence 
Property Damage      : Rs.100, 000 each occurrence 

3) Comprehensive General Liability Insurance 

            The insurance shall protect the Contractor against all claims arising from 
injuries, disabilities, disease or death of members of public or damage to 
property of others, due to any act or omission on the part of the Contractor, 
his agents, his employees, his representatives and Sub-Contractors or from 
riots, strikes and civil commotion.  

           The hazards to be covered will pertain to all the Works and areas where the 
Contractor, his Sub-Contractors, his agents and his employees have to 
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perform work pursuant to the Contract. 

           The above is only illustrative list of insurance covers normally required and 
it will be the responsibility of the Contractor to maintain all necessary 
insurance coverage to the extent both in time and amount to take care of all 
his liabilities either direct or indirect, in pursuance of the Contract. 

3.16  It is the entire responsibility of the successful bidder to insure their workmen 
against accident and injury while at work as required by the relevant rules and to 
pay compensation, if any, to their workmen as per statutory act. The successful 
bidder shall also insure their staff against accident/ injury with Workmen’s 
compensation policy, group personal insurance, etc., as may be applicable. 

Lodging and settlement of the claim shall be the responsibility of the successful 
bidder. Necessary documents, if any, required for settlement of insurance claim 
shall be provided by BHEL. 

3.17  For the items, manufactured by BHEL, or for which BHEL Make is approved by 
customer as indicated in the attached Contract documents, bidder shall take 
quotation from BHEL and if the rates quoted by BHEL for the items is less, the items 
shall be procured from BHEL keeping in view the market viability of the product. 

3.18  Bidder to note that completion of engineering within the L1 schedule is a major 
milestone, so bidder shall put all endeavour to complete the same without linking 
to dispatch. As dispatches shall be sequential and it may so happen that actual 
requirement to site as per supply period, mentioned in L1 schedule is 
staggered/beyond the engineering completion schedule. In such event successful 
bidder shall not delay the ordering of BOI/ SMI on the pretext /issues of deferred 
supply period, shelf life of item, warranty issue etc. All care to be taken by the bidder 
in this regard during offer preparation.  Similarly, during contract execution 
successful bidder will ensure the same while ordering BOI to their sub-vendor such 
that there is no hindrance in drawing submission & engineering completion. 

 

3.19  Contractor shall ensure at all times that his work area and approach / access roads 
are free from accumulation of water, so that the materials are safe and the erection/ 
progress schedule are not affected. No separate claim in this regard shall be 
admitted. 

3.20  Any national and international codes and/or standards used in the design of the 
plant and equipment shall be shown by the bidder to the Employer as and when 
required during contract period Cost of same shall be deemed included in the total 
cost quoted by the bidder. 

3.21  The design, engineering, manufacture, inspection and testing of the equipment shall 
comply with all the currently applicable statutes, regulations and safety codes in 
the locality where the equipment is to be installed and shall also conform to the 
latest edition of Indian and other international standards and codes. Nothing in this 
specification shall be construed to relieve the bidder of the required statutory 
responsibility. In case of any conflict & ambiguity in the standard to be followed the 
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decision of BHEL/Customer shall be final and binding.  

3.22  Periodic checks for stored items such as rotation of bearings ends, belt drum and 
other condition checks shall be the responsibility of bidder. The objective is to 
ensure that the equipments/ items are not damaged due to long storage. 

3.23  Bidder shall make their own arrangements well in advance for erection equipment 
such as crane, hydra, Farhana, trolley, truck, trailer, all tools& tackles, via chain 
pulley block, wire ropes, grinding machine, welding machines (including single 
phase portable welding machine), cutting sets, coupler, pulling & lifting tools such 
as slings, D-shackles, winches, etc. including precision measuring instruments that 
are required for E&C purposes at no extra cost to BHEL.  

3.24  Bidder shall submit weekly engineering progress reports in BHEL’s format and 
depute full project team for attending all project review meetings called by BHEL/ 
end user’s Consultant / end user without fail.  

3.25  Successful bidder shall furnish the detail packing /shipment box details with 
information like packing box size, type of packing, weight of each consignment, 
sequence no. of dispatch, no. of consignment for each deliverable item against each 
billing break up units/ billable blocks. Without these details, the BBU shall not be 
approved during detail engineering.  

3.26  All items/equipment shall be dispatched in properly packed condition (i.e. no item 
shall be dispatched in loose condition such that it becomes difficult to store/identify 
its location at site at later stage). 

3.27  All critical items and critical loose items which normally get misplaced / pilfered at 
site must be sent to site in containers (container shall be free from corrosion against 
saline water), if space is available in container from previous item dispatch, then 
same container can be used for subsequent dispatches which need container 
storage. Upon completion of the contract the Containers shall be the property of 
BHEL. 

3.28  All the equipment shall be of robust construction, suitable for operation in dusty, 
humid and outdoor operation. 

3.29  Material of construction (MOC) for all equipment/components if not mentioned in 
end user’s/BHEL NIT spec shall be subject to BHEL/ end user’s approval during 
detail engineering. Accordingly, bidder shall consider MOC for all 
equipment/component as per best engineering practice, global standard and global 
references.  

3.30  Quality assurance and inspection of equipment shall be as per end user’s 
specification. However, modalities of inspection (Stage, Final, In-process) shall be 
finalized during detail engineering after submission of quality assurance plan 
(QAP). 

Bidder shall depute continuously and maintain requisite sufficient nos. of engineers 
and supervisors, at site for ensuring erection of embedment /opening, etc. during 
civil construction, supervision of E&C, coordination with BHEL/BCGCL and 
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commercial activity for the package.  

Supply of stools, foundation bolts and other embedment in concrete shall be in 
scope of bidder. However, timely supply & correctness of erection shall be ensured 
& checked by bidder. 

3.31  Bidder's staff shall necessarily comply and ensure following at site: 

a) Correctness checking during civil construction as per mechanical drawings.  
b) Frequent condition checks of stored material and its transportation to 

erection front. 
c) Stage wise erection of all Mechanical, Electrical and C&I equipment & 

accessories. 
d) Arranging technical specialist for supervision of specialized jobs from 

respective OEMs. 
e) Measurement Protocols. 
f) Preparation of Protocols. 
g) Any Protocols as per FQP. 
h) Any other activity required for successful E&C at site. 

3.32  Bidder shall necessarily comply and ensure following w.r.t Testing, Trial Run & 
Commissioning activities: 

a) Initiate start-up and commission the complete unit (all mechanical, 
electrical & C&I equipments and machine as a whole) in an integrated 
manner under his sole responsibility. 

b) Perform the required adaptation, adjustment and hot run the equipment to 
demonstrate its guaranteed capacity. 

c) Rectify the defects observed during commissioning under his sole 
responsibility without any additional cost implication to BHEL. 

d) Results of start-up tests and commissioning etc. will be recorded jointly by 
the bidder and end user / end user’s consultant. 

3.33  Bidder shall necessarily comply and ensure following w.r.t Post-Commissioning, PG 
testing, Reliability Run Test of the equipments /machine and preparation and 
submission of signed test protocols: 

a) Submit all final documents in compliance with the provisions of this 
specification & amendments. 

b) Submit test procedures, and test evaluation methods prior to taking up 
Performance Tests etc. 

c) Offer the machine for conducting Performance Guarantee Tests, Reliability 
Run Test etc. 

d) Carry out the PG tests and Reliability Run Test etc. under their instruction 
and take full responsibility of the operation. 

e) Supply all consumables, change parts, special tools and tackles and 
commissioning spares in coordination with bidder’s headquarter. 

f) Undertake O&M Services (as described and required for the subject 
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package). 

3.34  Definitions of Terms and Interpretation 

The definitions of the terms and their interpretation are provided in the SCC and 
GCC of the Customer Documents, including all amendments and clarifications 
issued thereto. The same shall be directly applicable to this contract, as relevant 
and applicable. 

3.35  It shall be the sole responsibility of bidder’s staff to do measurement and other 
protocols, prepare, maintain (record keeping) and follow all stage wise erection & 
commissioning protocols in line with FQP and end user’s requirement. Also, getting 
the protocols signed by all concerned agencies - BHEL’s Engineer and end user/ end 
user’s Consultant shall be the responsibility of bidder’s staff. Special care shall be 
taken for all payment linked protocols so that it is ensured that such protocols are 
signed well within time and no payment to BHEL is held up by end user on account 
of these protocols. 

3.36  Bidder to ensure that there shall be no loss of erection time due to any of the 
following reasons:  

a) Faulty/ Defective supply of parts/equipments 

b) Improper packing and transportation 

c) Any short supply/ delay in supply 

d) Any mismatch/ wrong supply 

e) Non-availability of replacement item 

f) Any site modification, if it is due to mismatch between bidder’s GA, detail 
drawings. etc. 

3.37  Bidder shall take care of following points: 

a) In general, End User’s/BHEL’s working hours/Holidays/weekly off at site 
shall be followed by bidders and it shall be informed time to time by BHEL’s 
Resident Manager. Accordingly, bidder to align their site staff’s working 
hours/Holidays/weekly off at site so that there is no loss of work and delay 
in project milestones& targets. 

b) BHEL’s Project Director (at his sole discretion) may require bidder’s 
services on weekly off/ holidays due to project exigencies; bidder to extend 
necessary support required during such events. 

c) While leaving the site, bidder’s staff shall inform & take written permission 
from BHEL’s resident manager as well. 

d) Suitable replacement shall be ensured during any personal emergency to 
the bidder’s executive deputed at site at any given point of time and all such 
changes shall be brought to the notice of BHEL’s Project Director. 

3.38  Bidder shall necessarily comply and ensure following w.r.t Storage & 
Preservation for main supply material at site: 
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a) Prepare and submit the “Dispatch & Receipt Reconciliation Report”. 
b) Make periodic condition checks for the safety of boxes/items during storage 

of main material, spares etc. 
c) Maintain requisite inventory records. 
d) Bidder has to keep the material properly as per approved FQP, Storage & 

Preservation guidelines and storage work instructions (WI). In case bidder 
fails to adhere the above guidelines/storage WI and any consequential 
damages/missing items due to non-adherence of above guidelines/storage 
WI, no insurance claim will be entertained by BHEL and items shall be 
replaced by bidder without any cost implication to BHEL. 

e) Monthly inspection report to be submitted by successful bidder to BHEL 
site-in charge / Resident Manager for storage and preservation of materials 
kept under closed / open stores as part of RAB. In case bidder fails to report 
the status in anyone of the month, further any damages reported in the 
subsequent month will not be entertained by BHEL and entire item has to 
be supplied by bidder at their own cost. No insurance claim will be 
entertained. 

f) Bidder to refer GCC document as issued by BHEL.  

3.39  Erection Conditions of Contract- Bidder has to consider and envisage 
mobilization of all resources required, including manpower, in a shortest possible 
time during execution time. For this bidder has to consider advance resource 
planning so that erection by the successful bidder is not delayed. 

Site Activities- All site activities like unloading, receipt, storage, security & 
handling material, civil/structural works in the bidder’s scope and BHEL’s free 
issue items in this package, erection and commissioning, trial run & PG test, handing 
over the complete system to customer shall be in bidder’s scope. 

1. During such erection work, bidder shall be responsible to ensure correct 
implementation of their design of civil and structural works at site. 

2. Storage space shall be allotted by BHEL/Customer either inside/outside the 
plant premises based on availability of space. Further levelling/ grading shall be 
done by bidder for proper storage of material. 

3. Vendor to ensure sufficient manpower throughout the project for erection and 
commissioning activities on all equipment’s, systems etc.  

4. Cost of repair/replacement of damaged equipment /parts, if any, including 
material & maintenance works shall be borne by successful bidder. 

5. The fabrication yard, the open yard and closed yard shall be relocated as per the 
project requirements. The vendor must ensure appropriate lifting 
arrangements and manpower for shifting the items to the desired location, 
without any cost implication to BHEL. 

6. Calibration of instruments before commissioning is included in bidder ‘scope. 

7. All type of testing shall be performed by bidder during erection & 
commissioning stage without any cost implication to BHEL. 

8. Whenever power fails, DG back up is required. DG set to be arranged and kept 
as standby by bidder, whenever required. Also, for carrying out works where 
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power sockets are not available. The construction power source shall be 
relocated according to the project requirements.  

3.40  On completion of erection of any major items along with its auxiliaries, the same 
shall be thoroughly inspected by the bidder together with BHEL/ end user’s 
Engineers for correctness, completeness and acceptability for Pre-Commissioning 
Tests. Though the end user’s Engineers associate themselves with such inspection, 
the responsibility for declaration for correctness, completeness and acceptability 
shall rest with the bidder and the pre-commissioning tests shall be carried out after 
such declaration. The pre-commissioning tests to be performed at site as well as 
necessary documentation and formats for the protocols to be signed during and 
after the tests shall be prepared by the bidder considering relevant 
Indian/International Manufacturer’s standards as applicable and finalized by the 
end user sufficiently in advance through mutual discussions. On conclusion of 
satisfactory pre-commissioning tests of each equipment, the trial operation shall 
start consistent with parameters of the technical specifications. 

3.41  Royalty & other fees:  

Royalty challan and statutory documents shall be submitted along with RA Bills for 
processing of Bills. In the event of non-availability of royalty/statutory documents 
along with RA Bill, BHEL site at its discretion may opt to withhold relevant amount 
from the running RA Bills and process the bill further to maintain proper cash flow 
and continuity of work. 

The Contractor shall pay and indemnify the Employer against any default in 
payment of Royalties or Seignorage Fee or Cess or other charges by the Contractor 
or the agency from which the Contractor purchases soil/earth, sand, 
stone/aggregates, metals, minerals or minor minerals. 

In the event of there being a statutory increase in the rates of royalty charges/fresh 
levy of royalty on materials, the same shall be reimbursed to the Contractor upon 
submission of original challan by him of having made the payments at revised rates. 
In the event of there being a decrease in such rates, the same shall be recovered 
from the Contractor. The base date for calculating the increase or decrease shall be 
the rate as on seven (7) days prior to the date of Techno-commercial (Envelope-I) 
bid opening. The total reimbursement (positive or negative) as specified above, to 
be paid or recovered, shall however be calculated on the quantity of materials 
actually accepted for payment), whichever is less, and on the basis of documentary 
evidence of Govt. Notification. However, the Contractor will settle claims, if any, on 
account of over charge by the State Authorities. 

3.42  GUARANTEE TESTS 

The guarantee tests for various equipment and systems shall be carried out as 
specified under relevant packages defined in Technical Specifications No. IS-4-ES- 
786-300-M001 along with the Specific Sections mentioned in the specifications, its 
annexures, amendment etc. All special equipment, tools and tackles, instruments, 
measuring devices required for the successful conductance of Guarantee Tests shall 
be provided by the Bidder, free of cost. All costs associated with the tests shall be 
included in bid price. 
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All statutory clearances necessary for guarantee tests shall be obtained by the 
bidder from respective authorities without any additional cost to BHEL. 

3.43  Gate passes for materials, workmen, tools and plants (T&Ps), and any other related 
items shall be issued in the name of the Prime Bidder or as may be instructed by 
the Owner/Customer. Notwithstanding the above, the Prime Bidder and its 
sub-agencies shall remain responsible for complying with all applicable statutory 
requirements, including but not limited to obtaining labour licences, ESIC, EPF, and 
any other mandatory registrations or approvals. 
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4.0  TIME SCHEDULE- After the issuance of the LOA for the EPC PACKAGE for Ash 
Handling Plant , the total work shall be completed within 28 months. 

4.1  Zero date - Date of Issuance of LOA shall be considered as the Zero Date for 
the Package 

4.2  Schedule of important Activities:  
 

SL 
No Description 

Tentative Completion 
Schedule 

1 Basic Engineering Within 1.5 Months 
2 Detailed Engineering  Within 12 Months (M1) 

3 Dispatch and Completion of the 
Supplies Within 22 Months  

4 Readiness of AHP for CFBC Within 19 Months (M2) 

5 Readiness of AHP for Gasifier Within 25 Months 

6 Erection and Commissioning 
Completion Within 25 Months 

7 Completion of Facilities Within 28 Months 
 

4.3  Intermediate Milestones 

4.3.1 Provision of Penalty in case of slippage of Intermediate Milestones: 

In case of slippage of Two Major Intermediate Milestones, mentioned as M1 & M2 
above, delay Analysis shall be carried out on achievement of each of these two 
Intermediate Milestones in reference to F-14. 

4.3.2 Two Major Intermediate Milestones are identified as M1 and M2. 

Milestone Tentative Completion Schedule 

Detailed Engineering Within 12 Months (M1) 
Readiness of AHP for CFBC Within 19 Months (M2) 

 

4.3.3 In case delay in achieving M1 Milestone is solely attributable to the contractor, 0.5% 
per week of executable contract value*, limited to maximum 2% of executable 
contract value, will be withheld. 

4.3.4 In case delay in achieving M2 Milestone is solely attributable to the contractor, 0.5% 
per week of executable contract value*, limited to maximum 3% of executable 
contract value, will be withheld. 

4.3.5 Amount already withheld, if any against slippage of M1 milestone, shall be released 
only if there is no delay attributable to contractor in achievement of M2 Milestone. 

4.3.6 Amount required to be withheld on account of slippage of identified intermediate 
milestone(s) shall be withheld out of respective milestone payment (corresponding 
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RA Bill) and balance amount (if any) shall be withheld @10% of RA Bill amount 
from subsequent RA bills. 

4.3.7 Final deduction towards LD (if applicable), on account of delay attributable to 
contractor shall be based on final delay analysis on completion/ closure of contract. 
Withheld amount, if any due to slippage of identified intermediate milestone(s) 
shall be adjusted against LD or released as the case may be. 

4.3.8 In case of termination of contract due to any reason attributable to contractor 
before completion of work, the amount already withheld against slippage of 
intermediate milestones shall not be released and be converted into recovery. 

4.3.9 Contractor shall make all possible efforts to expedite the activities, in case of delay 
of any intermediate milestone, to maintain overall project completion schedule. 

4.3.10  *Executable Contract Value - Value of work for which inputs/ fronts were made 
available to contractor and were scheduled for execution till the date of 
achievement of that milestone. 

4.4  Inputs exchange between the EPC vendor and BHEL in line with the scope defined 
in the relevant annexures shall be progressive. 

Detailed L-2 Schedule and L3 Schedule, including inputs requirement dates from 
BHEL, shall be prepared and submitted by Vendor for approval of BHEL. 

To meet above schedule in general, and any other intermediate targets set, to meet 
customer/project schedule requirements, vendor shall arrange & augment all 
necessary resources from time to time on the instructions of BHEL. 

4.5  DELIVERY / COMPLETION SCHEDULE (FOR Turnkey Packages E&C contract):  

E&C shall be considered completed after testing, trial run, pre-commissioning & 
commissioning with supply of commissioning spares, successful trial operation, 
training, Performance & functional guarantee testing and O&M services until final 
handing over to BHEL/ BCGCL upon satisfactory completion and written 
confirmation from BHEL/ BCGCL for all AHP equipment and items including free 
supply issued to the successful bidder by BHEL. 

4.6  GUARANTEE/WARRANTEE/ DEFECT LIABILITY PERIOD: - 

The DEFECT LIABILITY PERIOD (DLP) shall be in line with the Clause no 17 of 
Customer SCC its amendments, Corrigendum’s issued which are attached as part of 
this tender document. 
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5.1  SCHEDULE OF PERFORMANCE GUARANTEES FOR AUXILIARY POWER 
CONSUMPTION IS MENTIONED IN Annexure-15 issued as part of this tender 
document. 
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6.1 The Sub-Qualification Requirements (wherever applicable) for individual 
Packages are mentioned in the relevant sections of the Technical Enquiry 
Specification for AHP having SPECIFICATION NO.IS-4-ES- 786-300-M001 
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7.0  PAYMENT TERMS 

7.1  Supply for Plant and Equipments (excluding Mandatory Spares and Type 

Tests) quoted on Ex-works (India) basis 

Payment for invoice raised against material despatch as per tender conditions 
shall be made within 90 days, after submission of complete set of valid 
documents, as specified under respective payment terms.  

For Micro and Small Enterprises (MSEs), Payment shall be made within 45 
Days.  

For Medium Enterprises, Payment shall be made within 60 Days.  

Provision of discounting for MSME suppliers: All invoices received from 
MSME suppliers shall be uploaded by BHEL on TReDS platform providing the 
choice to the supplier for discounting their bills against the Trade Receivable 
accepted on the platform.  

Presently BHEL has onboarded TReDS platforms such as RXIL, M1xchange, 
Invoicemart or DTX. Vendor may register themselves on TReDS platforms to 
obtain the intended benefit. 

For Non-MSME Vendors, Payment shall be made within 90 Days. 

7.1.1 45 % of Total Ex-Works Supply Price Component of the Contract Price for 
each identified equipment upon despatch of equipment from manufacturer's 
works on pro-rata basis on production of invoices and satisfactory evidence of 
shipment (which shall be original Goods Receipt or receipted GR/Rail receipt) 
including Material Despatch Clearance Certificate (MDCC) issued by the 
Employer's Corporate QA & I representative. 

7.1.2 43 % Total Ex-Works Supply Price Component of the Contract Price for each 
identified equipment on receipt of equipment at site on pro rata basis and 
physical verification and certification by the BHEL/Customer for the equipment 
received and stored at site and on furnishing the confirmation from the 
contractor that all the payments due w.r.t. the Bought out Items are paid to their 
Sub-vendor(s) as per the agreed payment terms between Contractor and their 
sub-vendor. 

7.1.3 (i) 5 % (five percent) of the value of materials and procurement and other 
Charges for relative materials as indicated in the Bill(s) of Materials on 
issue of MECHANICAL COMPLETION Certificate against 
CONTRACTOR’s certified running Accounts Bill(s). 

(ii) 5 % (five percent) of the value of materials and procurement and other 
charges for relative materials as indicated in the Bill of Materials on issue 
of PRELIMINARY ACCEPTANCE CERTIFICATE against the 
CONTRACTOR’s certified Running Account Bills. 

(iii) 2% (Two percent) of the value of materials and procurement and other 
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charges for relative materials as indicated in the Bill of Materials on 
completion of balance jobs, if any, against the CONTRACTOR’s Certified 
Final Bill. 

7.2  Payment Terms for Mandatory Spares and Recommended Spares quoted 
on Ex-Works (India) basis: 

Payment for invoice raised against material despatch as per tender conditions 
shall be made within 90 days, after submission of complete set of valid 
documents, as specified under respective payment terms.  

For Micro and Small Enterprises (MSEs), Payment shall be made within 45 
Days.  

For Medium Enterprises, Payment shall be made within 60 Days. 

Provision of discounting for MSME suppliers:  

All invoices received from MSME suppliers shall be uploaded by BHEL on TReDS 
platform providing the choice to the supplier for discounting their bills against 
the Trade Receivable accepted on the platform.  

Presently BHEL has onboarded TReDS platforms such as RXIL, M1xchange, 
Invoicemart or DTX. Vendor may register themselves on TReDS platforms to 
obtain the intended benefit. 

For Non-MSME Vendors, Payment shall be made within 90 Days. 

The Ex-works (India) price of spares manufactured and to be supplied within 
the Employer's country shall be paid as under: 

100% (Hundred percent) along with all applicable taxes and duties of indigenous 
materials/spares and other Charges for relative materials as indicated in the 
Bill(s) of Materials on submission of Documents Listed elsewhere. 

7.3  Installation Services  

The payment for running bills will normally be released within 30 days of 
submission of running bill complete in all respects with all documents. It is the 
responsibility of the contractor to make his own arrangements for making timely 
payments towards labour wages, statutory payments, outstanding dues etc. and 
other dues in the meanwhile. 60% of RA Bills complete and correct in all respects 
and certified by BHEL Engineer, shall be paid within 15 days of receipt. Balance 
payment shall be within 30 days 

7.3.1 i) 88% (Eighty eight percent) of the Services Price component shall be paid 
on prorate basis against progress of Services duly certified by the OWNER 
for the quantum of work completed and field quality billed as per the 
approved Billing Schedule/monthly progress report. 

ii) 5% (five percent) on issue of MECHANICAL COMPLETION Certificate 
against CONTRACTOR’s certified running Accounts Bill(s). 

iii) 5% (five percent) on issue of PRELIMINARY ACCEPTANCE CERTIFICATE 
against the CONTRACTOR’s certified Running Account Bills. 
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iv) 2% (Two percent) on completion of balance jobs, if any, against the 
CONTRACTOR’s Certified Final Bill. 

7.4  For Payment terms for Training 

100% (Hundred Percent) of payment shall be released on completion of training 
based on the actual number of personnel deployed for training.  

7.5  OPERATION & MAITAINANCE (O & M) SERVICES 

O&M services including supply of all Spares and consumables for 60 months will 
be in Contractors scope. 

O&M service cost will be paid @ 5% of the awarded CONTRACT PRICE 
(excluding taxes & duties) per year for first year and @3% escalation per 
year for subsequent years.  

Payment for O&M Charges will be paid in each year on quarterly basis. GST shall 
be paid extra, as applicable. 

7.6  DOCUMENTS TO BE SUBMITTED BY VENDOR 

7.6.1 Payment Under main supply, against dispatch of materials: 

IMPORTED MATERIALS 

I. Signed invoice(s) 

II. 2 of 3 original Bill of Lading and 4 (four) non-negotiable copies 

III. Certificate of country of origin issued by a competent authority 

IV. Packing list 

V. Manufacturer’s certificate of inspection for shipment duly approved by 
the CONTRACTOR in one original and one photocopy 

VI. Third Party Inspection Release Note clearly indicating that equipment/ 
material has been inspected and accepted as per QAP approved by 
OWNER, or waiver certificate issued by OWNER 

VII. Insurance Certificate 

INDEGENOUS MATERIALS 

I. Signed Invoice(s) 

II. Packing list. 

III. Manufacturer’s certificate of inspection for shipment duly approved by 
the CONTRACTOR in one original and one photocopy 

IV. Third Party Inspection Release Note clearly indicating that material has 
been 

V. inspected and accepted as per QAP approved by OWNER, or waiver 

VI. certificate issued by OWNER. 

VII. Railway Receipt/LR 
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VIII. Insurance Certificate 

7.6.2 For claiming MRC/Receipt of Equipment Payment: 

I. Signed invoice(s) 

II. 2 of 3 original Bill of Lading and 4 (four) non-negotiable copies 

III. Certificate of country of origin issued by a competent authority 

IV. Packing list 

V. Manufacturer’s certificate of inspection for shipment duly approved by 
the CONTRACTOR in one original and one photocopy 

VI. Third Party Inspection Release Note clearly indicating that equipment/ 
material has been inspected and accepted as per QAP approved by 
OWNER, or waiver certificate issued by OWNER 

VII. Insurance Certificate 

VIII. Entry gate pass duly endorsed by OWNER’s security for verification of 
physical entry of material to SITE. 

IX. Certificate of Verification and Good Condition after receipt of material at 
site by Owner. 

7.6.3 FOR CLAIMING ERECTION & COMMISSIONING, CIVIL & STRUCTURAL 
PAYMENT: 

Along with GST invoice, Running Account Bill (RAB) & Measurement Book (MB), 
in BHEL format, following additional documents need to be submitted: 

i. Proof of wages paid (up to previous RAB / Invoice). 

ii. Monthly EPF remittance challan (if applicable). Up to previous RAB / 
Invoice) 

iii. Monthly ESI remittance challan Up to previous month)/ W.C. Insurance 
Policy, Valid Labor License (if applicable). 

iv. Any other document as informed by BHEL. 

v. Bank Guarantee, if applicable as per Notes of payment terms. 

FOR CLAIMING PAYMENT AGAINST COMMISSIONING (NO LOAD), TRIAL 
OPERATION, PG/ DEMONSTRATION TEST(S) AT SITE, HANDING OVER: 

i. GST invoice 

ii. Certification for completion of activity as per payment terms from 
BHEL/Customer. 

iii. HR compliances, store NOC and any other documents, as per checklist, if 
any issued by REGION/ISG during detailed LOA or execution of the 
contract, Compliance of these is required before 1st retention payment 
release. 
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7.6.4 FOR CLAIMING PVC AMOUNT: 

i. GST compliant invoice 

ii. PVC calculation duly approved by BHEL 

iii. All documents in support of PVC calculation 

7.7  PRICE VARIATION CLAUSE: - 

The Price Variation Clause is applicable for the contract in line with the 
Revised PRICE VARIATION CLAUSE, CLAUSE 12.0 OF Customer SCC (Rev. 
02) attached as Appendix-2 along with the tender document. 

For the purpose of claiming Price Variation Compensation (PVC), the Base Date 
shall be deemed to be the Last Date of Bid Submission. Any other date 
mentioned elsewhere in the tender documents, if differing from the above, shall 
be rendered null and void for the purposes of PVC calculation and shall not be 
considered. 

7.8  NON-PAYMENT OF INTEREST 

Notwithstanding anything to the contrary contained in any other document 
comprising the contract, no interest shall be payable to the Seller/Contractor on 
any money or balances including but not limited to the security amount, bank 
guarantee amount, EMD, retention money, any bills or any amount withheld 
which may become due owing to difference or misunderstanding or any dispute 
between the BHEL and the Contractor, or any delay on the part of BHEL in 
making periodical or final payment or any other aspects incidental thereto. 

7.9  BILLING BREAK UP (BBU) 

Billing Break Up Shall be in line with the Price Schedule attached along with the 
NIT. 

The basis for the pro-rata payments above shall be the Billing Break-up (BBU) to 

be finalized subsequently after award of Contract. 

The Contractor shall prepare and submit to BHEL for approval within 7 days 

from the date of LOA, a break-up of the Contract Price in the currencies of the 

Contract in line with Price Schedule attached with the tender document.  

Bidders are advised to schedule their price bid in following manner: - 

a) Minimum Installation Price Shall be minimum 10% of the Total Contract 
Price (excluding taxes & duties) Excluding the Contract Price of Operation 

and Maintenance Services of 5 Years.  

b) Void  
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c) O&M Sharges shall be 5% of the awarded CONTRACT PRICE consisting of 

Supply Charges, Engineering Charges and Installation Charges (excluding 
taxes & duties) per year for first year and @3% escalation per year for 

subsequent years. 

The aggregate sum of the Contractor's price break-up shall be equal to the Total 

Contract Price. The break-up thus submitted shall be approved by BHEL.  

The unit / set / system / package for the purpose of the payment under sl.no. 7.1 

to 7.5 shall be either as per price format or mutually agreed during approval of 

billing schedule. Further, the purchaser reserves the right to withhold any 
amount for the agreed scope of work, not completed/ partially completed/ 

pending punch points etc. Decision of the Purchaser in this regard shall be final 
and binding on the seller/ contractor. 

The Billing Break Up shall be generally on item rate basis. However, for the items 

which are generally supplied and billed on weight (tonnage) basis, the Billing 

Break-Up may be considered on weight (tonnage) basis. 

Any payment under the Contract, subsequent to Advance payment, shall be made 

only after the Contractor's price break-up is approved by the BHEL.  

Further, the BHEL reserves the right to withhold any amount for the agreed 

scope of work, not completed/ partially completed/ pending punch points etc. 

Decision of the BHEL in this regard shall be final and binding on the seller/ 
contractor. 

7.10 Price Bid  

a) Price Basis for supply (plant and equipment including spares): Ex-
works Basis, inclusive of type test, packing & forwarding charges including 
sea-worthy packing (wherever applicable), all taxes & duties, levies etc., 
except Goods & Service Tax (GST). All import implications including but not 
limited to Basic Customs Duty, Education cess, antidumping duty, safeguard 
duty etc. applicable for imported items shall be included in the ex-works 
price of plant and equipment including spares. 

b) Ownership of the Plant and Equipment (including spare parts) to be supplied 
shall be transferred to the Purchaser when the Plant and Equipment 
(including spares) are loaded on to the mode of transport to be used to 
convey the Plant and Equipment (including spares) from the works to the 
site. 

c) Transportation of goods up to Destination shall be arranged by vendor on 
behalf of BHEL. 

d) Price Basis for E&C and other Services: Basic price basis inclusive of all 
taxes & duties, levies etc., except Goods & Service Tax (GST). 
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8.0  MUTUALLY AGREED DAMAGES (MAD) 

8.1  For Delay in Completion 

8.1.1  

The CONTRACTOR agrees that the work shall be commenced and carried on at such 
points, and in the order of precedence and at such times and seasons as may be directed 
by BHEL in accordance with the schedule for the completion of work as outlined in the 
CONTRACT. The CONTRACTOR declares that he has familiarised himself with the site and 
rights of way, ground conditions, with all the local conditions, and with all the 
circumstances which may or are likely to affect the performance and completion of the 
work and that he has allowed for such conditions in the preparation of this schedule. The 
progress of work shall be checked at regular monthly intervals and the percentage 
progress achieved shall be commensurate with the time elapsed after the award of the 
CONTRACT. 

8.1.2  

However, it is not incumbent upon the PROJECT DIRECTOR to notify the 
CONTRACTOR when to begin or to cease or to resume work, nor to give early 
notice of the rejection of a faulty work, nor in any way to superintend so as to 
relieve the CONTRACTOR of responsibility of any consequence of neglect or 
carelessness by him or his subordinates. 

8.1.3  

Without prejudice to anything contained in the CONTRACT, the time stipulated in 
the CONTRACT for the execution and completion of the works shall be deemed to 
be of utmost importance of the CONTRACT.  

In the event the CONTRACTOR fails to attain the MECHANICAL COMPLETION 
and PRELIMINARY ACCEPTANCE as per the CONTRACT due to the reasons for 
which CONTRACTOR is liable under CONTRACT then the CONTRACTOR shall pay 
to BHEL as MAD at the rate of 0.5 % of the TOTAL CONTRACT PRICE (Excluding 
Taxes and Duties) per week of delay or part thereof subject to a maximum of 
2.5% on MECHANICAL COMPLETION and maximum of 2.5% on 
PRELIMINARY ACCEPTANCE of the TOTAL CONTRACT PRICE (Excluding 
Taxes and Duties).  

BHEL may, without prejudice to any method of recovery, deduct the amount for 
such damages from any amount due or which may become due to the 
CONTRACTOR. In the event of extension of time being granted by the OWNER in 
writing for completion of the WORKS without levy of MAD (MUTUALLY AGREED 
DAMAGES), this clause will be applicable after expiry of such extended period. GST 
at the prevailing rate, if applicable on MUTUALLY AGREED DAMAGES shall be 
recovered extra from the CONTRACTOR on the amount of such MUTUALLY 
AGREED DAMAGES levied as per the Contractual terms.  

BHEL shall raise separate Tax Invoice for recovery of MAD along with applicable 
GST. 

MUTUALLY AGREED DAMAGES represent, without prejudice to the respect of the 
contractual obligation under the CONTRACT by CONTRACTOR, the sole and 
exclusive remedy of BHEL for such delay. 
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For Computation of the MAD-The Total Contract Value shall be considered 
without the O&M Charges and Excluding Taxes and Duties. 

8.2  LIQUIDATED DAMAGES/PENALTIES FOR SHORTFALL IN GUARANTEED 
PERFORMANCE PARAMETERS: 

8.2.1  

Liquidated Damages for not meeting performance guarantees during the 
Performance tests shall be assessed and recovered by the Owner from the 
Contractor as detailed in TECHNICAL ENQUIRY SPECIFICATION having 
SPECIFICATION NO.: IS-4-ES- 786-300-M001 along with the Specific Sections 
mentioned in the specifications, its annexures, amendment etc.  

8.2.2  

The Maximum Overall Liability under the CONTRACT on account of below heads 
shall be capped to 30% of the TOTAL CONTRACT PRICE. 

(a) Delay in execution of project limiting to 5% of Contract Value. 
(b) CONTRACTOR failing to meet the Performance Guaranteed Works Cost 
limiting up to 5 % of Contract Value, 
(c) make good. 
 

(ii) The Maximum Overall Liability under the CONTRACT on account of  

(a) Termination of CONTRACT 
(b) Carrying out balance work at the risk and cost of the CONTRACTOR, re-
engineering, mechanical warranty 
(c) Patent infringement and 
(d) any other liabilities (if any) defined in the NIT 
 
shall be capped to 100% of the TOTAL CONTRACT PRICE. 

8.3  
Bidder to note that the guaranteed power consumption for Ash handling system 
shall not exceed 3173 kW and for increase in 1 KW Aux power, LD of 14 Lakhs/Kw 
shall be applicable for the package. 
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9.0 START-UP COMMISSIONING, OPERATION AND MAINTENANCE SPARES.:  

Defined under PART-F of TECHNICAL ENQUIRY SPECIFICATION having 
SPECIFICATION NO.: IS-4-ES- 786-300-M001 
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10.00 ENCLOSURES 

10.01 Following enclosures are an integral part of this technical enquiry and must be 
signed and stamped and submitted along with the offer:  
 
• TECHNICAL ENQUIRY SPECIFICATION having SPECIFICATION NO. 
IS-4-ES- 786-300-M001 along with all the annexures/sections referred under 
the specifications. 
 

Section No. Description 
 List of Annexures 
Section - 1.0 Applicable Standards 
Section - 2.0 Project Information 
Section - 3.0 Intent of Specification 
Section - 4.0 Scope of Supply and Services 
Section - 5.0 Technical specification- Electrical 
Section - 6.0 Technical specification- Civil & structural 
Section - 7.0 Spares 
Section- 8.0 Documentation 
Section - 9.0 Erection & Commissioning 
Section - 10.0 Operation & Maintenance 
Section - 11.0 Functional Guarantees 
Section - 12.0 Pre-bid clarification schedule 
Section - 13.0
  

Confirmation cum compliance certificate 

 
• Customer SCC  
 
• Customer GCC  
 
• Annexure A - Standard Guidelines for Labour Colony  
 
• Appendix-2 PVC 
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11.1 PACKING 

11.1.1 Packing shall be in conformity with specifications and shall be such as to ensure 
prevention of damages, corrosion, deterioration, shortages, pilferage and loss in 
transit or storage. 

11.1.2 In case of shipment by sea, the packing shall be sea-worthy and of international 
standards. 

11.1.3 Packing List shall be submitted as per standard format along with advance set 
of documents for claiming payment which must indicate: 
i. No. of boxes 
ii. Packing size. 
iii. Gross weight and net weight of each package. 
iv. Contents of the package with cross reference to BoM item code no. or item 
serial no. 
v. Quantity of each item separately. 
The Packing list must cover all the BoM items and supplier to give the following 
undertaking in the 
Packing List: The Packing List provided herewith is as per the BoM approved 
under PO No.-…….…dated- ………. 

11.2 PACKING FOR SPARES 
Different types of spares i.e. start-up/ commissioning spares and initial spares 
(recommended O&M spares) are to be packed separately. Recommended Spares 
shall not be packed with main equipment but shall be packed separately. 
 
Packing of Recommended spares should have a Red color band all around the 
container / package and words RECOMMENDED SPARES written in red color. 
Project, Package description, BHEL’s PO No. and date s also be clearly mentioned 
on the box. One copy of laminated packing slip shall be placed inside the 
container and one copy shall be pasted on the cover of the container. 

11.3 COLOUR CODING OF TAGS/ MARKING/ STICKERS 

11.3.1 Aluminum stickers are required to be attached to large components but plastic 
sheet tags should be tied with small components, giving details like purchase 
order, description of the component, quantity etc. 

11.3.2 Tags should be of the color as mentioned below: 
Main equipment: Yellow or White tag 
Start-up/ Commissioning spares: Blue tag 
O&M spares: Green tag 
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11.3.3 Similar color scheme to be followed wherever stickers are pasted on 
components. 

11.4 STORAGE INSTRUCTIONS 
Successful tenderer shall be required to submit detailed instructions for storage 
of supplies within three months of date of issue of LOA/ Order/ Contract. In case 
storage instruction available in technical specification of the tender, same shall 
be followed by the vendors. 

11.5 MATERIAL RECEIPT CERTIFICATE 
Seller/ Contractor shall arrange Material Receipt Certificate from the project 
site, duly signed by Purchaser/ Owner Site Engineer after receipt & physical 
verification of the material at site. 

11.5 CONSIGNEE'S RIGHT OF REJECTION 

11.5.1 Notwithstanding any approval of Purchaser or Engineer in respect of plant/ 
equipment/ stores or materials or other particulars or work or workmanship 
involved in performance of order/ contract (with or without any test carried out 
by Seller/ Contractor or Inspection Agency or under direction of Contract 
Engineer), and notwithstanding delivery of the plant/ equipment/ stores where 
so provided to the consignee, it shall be lawful for the consignee, on behalf of the 
Purchaser, to reject the plant/ equipment/ stores or any part/ portion of 
consignment thereof, within 60 days after actual delivery at the stipulated place 
or destination, if such plant/ equipment/ stores or part/ portion of consignment 
thereof is not in conformity with terms and conditions of order/ contract 
whether on account of any loss, storage, deterioration or damage before 
dispatch or otherwise, whatsoever. 

11.5.2 Rejected goods or materials shall be removed by Seller/ Contractor within a 
period of 30 days from the date of receipt of notice of such rejection. The 
expenses to be incurred in respect thereof shall be borne entirely by the Seller/ 
Contractor. 

11.6 RISK IN STORES 

Seller/ Contractor shall perform the order/ contract in all respects in 
accordance with terms and conditions thereof. Stores and every constituent part 
thereof, whether in possession or control of the Seller/ Contractor, his agents or 
servants, or a carrier, or in joint possession of Seller/ Contractor, his agent or 
servants and BHEL, his agents or servants, shall remain in every respect at the 
risk of Seller/ Contractor until their actual delivery to consignee at the stipulated 
place or destination or where so provided in acceptance of offer, until their 
delivery to a person specified by BHEL as interim consignee for the purpose of 
dispatch to the consignee. Seller/ Contractor shall be solely responsible for all 
losses, destructions, damages or deterioration to the plant/ equipment/ stores 
from any cause whatsoever, while the plant/ equipment/ stores await dispatch 
after approval by the Inspection Agency. 
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11.7 SHORTAGES / DAMAGES 

Any shortages or damages during unloading, storage and handling at site, 
including at the time of erection and commissioning, shall be made good by the 
Seller/ Contractor at his risk and cost, to meet the project schedule. In case of 
faults/ discrepancies in any material, component, sub-assembly, assembly, etc., 
the same shall be supplied/ replenished free of cost to enable the equipment to 
be put to service. 

11.8 PHYTOSANITARY CERTIFICATE: 

i. As per the Indian Law, all consignments being imported into India by air/sea 
require a phytosanitary certificate from the country of origin-if articles have 
been packed with wooden packaging materials. This is mandatory. Please 
confirm in your offer/dispatch documents that the required phytosanitary 
certificate will be submitted. 

ii. Packaging material means any kind of material of plant origin used for 
packing which include, hay, straw wood shavings, wood chips, saw dust, 
wood waste, wooden pallets, dunnage mats, wooden packages, coir pith, peat 
or sphagnum moss etc. 

11.9 DISPATCH MARKINGS 

Each package/ Drum delivered under the Contract shall be marked by Supplier 
as per details listed below and such marking must be distinct and in English 
language.  

i. Name and address of the consignee (to be intimated at the time of dispatch 
clearance)  

ii. Dispatched by: (Vendor name) 

iii. LR No. Package No./ Total Package No eg: 1 of N, 2 of N; where N=Total no 
of packages in a particular consignment.  

iv. Type of Supply: "Main equipment supply”/"Commissioning Spares" as 
the case may be.  

Besides above necessary, packing shall bear a special marking "TOP", 
"BOTTOM", "DO NOT TURN OVER", "KEEP DRY", "HANDLE WITH CARE", 
etc.  

v. Compliance to Material Tracking System and Consignment Tracking 
System as per the SPMS guidelines. 

No item / equipment shall be dispatched without obtaining Material Dispatch 
clearance certificate from from BHEL irrespective of inspection categories. 

The Contractor shall ensure that all the plant and equipment are suitably packed 
and protected to prevent damage or deterioration during its transportation to 
site, handling and storage at site till the time of its installation. The ownership of 
all such packing material shall stand transferred to the Purchaser/ Employer 
upon dispatch of the plant and equipment. 

11.10 E-Way Bill 
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E-Way bill is to be generated by the bidder/ bidder’s sub-vendor for transport 
of materials to the Project site, same shall be arranged by the bidder.  

The Seller/ Contractor shall be responsible for the issuance of e-way bill and 
other compliances relating to e-way bill as per GST law. 

11.11 Disposal of Surplus Material 

"Ownership of any Plant and Equipment in excess of the requirements for the 
Facilities (i.e. surplus material) shall revert to the Contractor upon Completion 
of the Facilities and Guarantee Test or at such earlier time when the Owner/End-
User/End user’s consultant/BHEL and the Contractor agree that the Plant and 
Equipment in question are no longer required for the Facilities, provided 
quantity of any Plant and Equipment specifically stipulated in the Contract shall 
be the property of the Owner whether or not incorporated in the Facilities. The 
Contractor shall remove from the site such surplus material brought by him in 
pursuance of the Contract, subject to the Contractor producing the necessary 
clearance from the relevant authorities (Customs, GST etc.), if required by law, 
in respect of re-export or disposal of the surplus material locally. The liability 
for the payment of the applicable taxes/duties, if any, on the surplus material so 
re-exported and/or disposed locally shall be that of the Contractor.  

The Contractor shall also indemnify to keep the Owner/End-User/BHEL 
harmless from any act of omission or negligence on the part of the Contractor in 
following the statutory requirements with regard to removal/disposal of 
surplus material. The Indemnity-cum-Undertaking Agreement shall be 
furnished by contractor. Further, in case the laws require the Employer to take 
prior permission of the relevant Authorities before handing over the surplus 
material to the Contractor, the same shall be obtained by the Contractor on 
behalf of the OWNER/BHEL. 
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12.0 

EXCLUSIONS: 

Bidder to Follow the TECHNICAL ENQUIRY SPECIFICATION having 
SPECIFICATION NO.: IS-4-ES- 786-300-M001 
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13.0 
TERMINAL POINTS: The Terminal Points  are as follows: 

Bidder to read the Below Terminal Points in TECHNICAL ENQUIRY 
SPECIFICATION having SPECIFICATION NO.: IS-4-ES- 786-300-M001 
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14.0 TOOLS AND TACKLES 

14.1  
Bidder to Follow the TECHNICAL ENQUIRY SPECIFICATION having 
SPECIFICATION NO.: IS-4-ES- 786-300-M001 
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15.0 DRAWINGS AND DOCUMENTS SUBMISSION 

15.1  

Bidder shall furnish Full Details and Drawings of the Equipment, Furnished Data 
Sheet, Technical, Testing Procedures and O & M manuals of the Equipment. 
Successful bidder must submit drawing/documents as per list of drawing 
provided in BHEL NIT/ technical specification. Other drawings. /documents to 
be submitted by the successful bidder shall be finalized with end user (or their 
consultant) / BHEL after award of the contract and the bidder shall furnish the 
drawings. / docs accordingly. Engineering drawing/doc must essentially contain 
the following (individual to system, equipment and items of but not limited to 
these and any drawing/ doc required desired by BHEL/ end user shall be 
furnished by the vendor during detail engineering: 

(a) General arrangements drawings. included in the scope as specified, the 
individual equipment’s, associated accessories.  

(b) Civil assignment drawings with Load data for all above  

(c) Various schedules 

(d) Design calculations 

(e) GA, Data sheets, Type test reports 

(f) Fabrication drawings of chutes & technological structures of machines 

(g) Civil and Structural design, drawings including Fabrication, Erection 
drawings 

(h) O&M manuals and E&C manuals and procedures 

(i) PG test procedures, QAP, FQP 

(j) Other drawing/documents specified in end user’s NIT specification 

(k) Cable Tray Layout, Earthing and Lightning Protection Layout 

15.2  

All drawings submitted shall indicate the type, size, arrangement, weight of each 

component, breakdown for packing and shipping, the external connections, fixing 

arrangements required, the dimensions required for installation with other 

equipment and material, clearances required between various portions of the 

equipment and any other information that is relevant or requested for. 

15.3  
Test certificates shall invariably consist of details such as Nameplate data, 

projects and BHEL& Customer’s /Customer’s consultant’s name. 

15.4  
Records of test results / readings etc., made during internal testing shall be 

available during testing/ inspection in customer’s presence. 

15.5  

All Flow diagrams, Equipment drawings, GA Drawings/Schemes shall be 

submitted with separate sheet indicating complete BOM. The same shall be 

reflected in BBU. BBU shall be furnished by the successful bidder after award of 

contract considering the BBU system. Also, BBU shall indicate the amount 

towards Hardware, gaskets and miscellaneous items. 
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15.6  
Bidder shall submit Painting schedule for approval by customer and Painting for 

all equipment shall be as per approved painting schedule. All equipment shall be 

dispatched in painted condition. 

15.7  

All items/equipment except pipes, structural steel, and refractory shall be 

despatched in transport- worthy and storage - worthy packing/shipment boxes. 

BBU No, Quantity, Item Description details shall be legibly marked on at least 2 

sides of packing/shipment boxes. Loose items are not acceptable. 

15.8  

Successful bidder shall submit “Storage Instructions” for the storage (at site) for 

the entire equipment in bidder’s scope of supply within 4 weeks from the date of 

LOA and the bidder shall ensure that the Shipment list/ Packing list and Storage 

Instructions are available at site before the items/equipment reach the site. 

15.9  
Successful bidder shall submit Field Quality Plan for Receipt & Storage within 4 

weeks from the date of LOA. 

15.10  

3-D models compatible with PDMS software and IPMS software for the complete 

system and coordinating with BHEL other units for alignment will be in the scope 

of bidder. During detailed engineering bidders shall submit the same along with 

the GA/OGA drawings for approval.  

15.11  

All the plant layouts shall be made in computerised 3D modelling system. BHEL 

reserves the right to review the 3D model at different stages during the progress 

of engineering. The layout drawings submitted for review shall be fully 

dimensioned and extracted from 3D model after interference check. 

15.12  

During detail engineering, successful bidder(s) shall ensure flow of 
drawings/docs as mentioned below: 

i. All drawings/documents and its subsequent revisions shall be 
submitted to BHEL/end user/ end user’s Consultant for their 
review/approval through Document Management System (DMS) like 
Wrench portal, etc. 

ii. Bidder shall intimate about the drawings/ docs submission date to 
BHEL/end user/ end user’s Consultant.  

iii. It shall be respective bidder's responsibility for obtaining time bound 
approval on all the engineering drawings and documents from 
BHEL/end user / end user’s Consultant and resolving the technical 
queries raised by BHEL/ end user. 

iv. In the event BHEL/end user/ end user’s Consultant doesn’t approve 
the drawings then the commented drawings/docs as received from 
BHEL end user/ end user’s Consultant shall be sent to the vendor for 
revision. 

v. Revised drawings/docs with compliance in next revision shall be 
submitted maximum within 5 days along with the compliance sheet as 
per the attached format. 
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vi. In case the drawings/docs are not found OK, then the same shall be 
again sent back to vendor for incorporation of comments/corrections 
and step i to v shall repeat till drawings/docs are found in order.  
 

The process as mentioned in point no. i to vi above shall follow till approval is 
received end user/ end user’s Consultant. 

Note: 

The Bidder shall consult BHEL for any interface inputs required for the scope of 
work in this package. It shall be sole responsibility of Bidder for any re-work, 
modification arising out of any discrepancy/mismatch in any drawings or 
documents so as to obtain acceptance of end user/ end user’s Consultant. 

15.13  

Other Drawing related information 

 The number of copies/prints/CD-ROMs/manuals to be furnished for various 
types of document is as per NIT specification and as finalized by BHEL after 
placement of order. 

 List of drawings shall be furnished immediately after placing the order. 

 All drawing and data sheet are to be submitted in standard sheets having 
approved title blocks. Customer’s, Customers’ Consultant’s and BHEL name 
has to be incorporated in all the drawings. 

 Drawing shall be complete.  Incomplete drawing shall not be accepted. 

 All drawings submitted shall indicate the type, size, arrangement, weight of 
each component, breakdown for packing and shipping, the external 
connections, fixing arrangements required, the dimensions required for 
installation with other equipment and material, clearances required between 
various portions of the equipment and any other information that is relevant 
or requested for. 

 The drawings mentioned for approval are to be submitted for approval. If 
drawings are approved with comments, then the same shall be resubmitted 
after incorporating the comments. 

 Test certificates shall invariably consist of details such as Nameplate data, 
projects and BHEL& Customer’s /Customer’s consultant’s name. 

 Test certificates shall be strictly in A4 size. 

 Records of test results / readings etc., made during internal testing shall be 
available during testing/ inspection in customer’s presence. 

 All drawings and test certificates etc., shall be marked as “CERTIFIED” and   
signed by the competent authority on the Bidder’s side. 

 Submission of O & M manuals, as built drawings/ doc. shall be in the Bidder’s 
scope. 

 Successful bidder has to submit AUTOCAD drawings along with pdf copies. 

 All Flow diagrams, Equipment drawings, GA Drawings/Schemes shall be 
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submitted with separate sheet indicating complete BOM. 

 Bidder shall submit Painting schedule for approval by customer and Painting 
for all equipment shall be as per approved painting schedule. All equipment 
shall be dispatched in painted condition. 

 All items/equipment except pipes, structural steel and refractory shall be 
dispatched in transport- worthy and storage - worthy packing/shipment boxes. 
BBU No, Quantity, Item Description details shall be legibly marked on at least 
2 sides of packing/shipment boxes. Loose items are not acceptable. 

 Successful bidder shall furnish the detailed packing /shipment box details with 
information such as packing box size, type of packing, weight of each 
consignment, sequence no. of dispatch, no. of consignment for each 
deliverable item against each billing break up units/ billable blocks. 

 Successful bidder shall submit “Storage Instructions” for the storage (at site) 
for the entire equipment in bidder’s scope of supply and the bidder shall 
ensure that the Shipment list/ Packing list and Storage Instructions are 
available at site before the items/equipment reach the site. 

 Successful bidder shall submit Field Quality Plan for Receipt & Storage within 
4 weeks from the date of LOA. 

 Successful bidder shall submit Field Quality Plan for Erection & Commissioning 
within 8 weeks from the date of LOA. 

 Bidder shall furnish Erection and Commissioning manpower requirement, 
consumables, tools and tackles requirement for commissioning of the system. 

 All Manuals shall be supplied in proper bound books or in folders. 

 Approval of documents does not absolve the contractor from his contractual 
obligations 

15.14  
Schedule & number of copies required for submission should be as per the details 
given below: 
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Sl. 
No 

Description 
Type of copies 

required 
Number of 

copies required 
Schedule of submission 

1 Drawings / Documents for 
Approval  Soft Copies - 

Starting Two Weeks 
from LOA 

2 
Revised Drawings / 
Documents Incorporating 
end user Comments if any. 

Soft Copies - 

One Week after receipt 
of comments from end 
user/consultant 
forwarded by BHEL  

3 Final Approved Drawings / 
Data / Documents  

Prints & Soft 
Copies 

6 Copies  

One Week after Receipt 
of Approved Drawing 
from BHEL / 
Consultant. 

4 Erection Drawings & 
Manuals 

Prints 6 Copies 
Eight (8) Weeks before 
the Dispatch of the 
Equipment. 

5 
Pre-Commissioning / 
Commissioning Check List 
/ Procedures. 

Prints 6 copies ----------- do -------------- 

6 Quality Assurance Plan  Prints & Soft 
Copies 

6 Copies 
One Month from The 
Date of placing L.O.A 

7 
Final Operation & 
Maintenance Instruction 
Manuals 

Prints & Soft 
Copies 

One (1) Original 
& 6 Copies 

One Month before the 
Dispatch of the 
Equipment. 
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16.0 TAXES & DUTIES  

16.1  The contractor shall pay all (save the specific exclusions as enumerated in this 
clause) taxes, fees, license, charges, deposits, duties, tools, royalty, commissions, 
other charges, etc. which may be levied on the input goods & services consumed 
and output goods & services delivered in course of his operations in executing 
the contract.  In case BHEL is forced to pay any of such taxes/duties, BHEL shall 
have the right to recover the same from his bills or otherwise as deemed fit.  
However, provisions regarding GST on output supply (goods/service) and 
TDS/TCS as per Income Tax Act shall be as per following clauses.  

16.2  GST (Goods and Services Tax) 
16.2.1 GST as applicable on output supply (goods/services) are excluded from 

contractor’s scope; therefore, contractor’s price/rates shall be exclusive of GST. 
Reimbursement of GST is subject to compliance of following terms and 
conditions. BHEL shall have the right to deny payment of GST and to recover any 
loss to BHEL on account of tax, interest, penalty etc. for non-compliance of any 
of the following condition. 

16.2.2  The admissibility of GST, taxes and duties referred in this chapter or elsewhere 
in the contract shall be limited to direct transactions between BHEL & its 
Contractor. BHEL shall not consider GST on any transaction other than the direct 
transaction between BHEL & its Contractor. 

16.2.3 Contractor shall obtain prior written consent of BHEL before billing the amount 
towards such taxes. Where the GST laws permit more than one option or 
methodology for discharging the liability of tax/levy/duty, BHEL shall have the 
right to adopt the appropriate one considering the amount of tax liability on 
BHEL/Client as well as procedural simplicity with regard to assessment of the 
liability. The option chosen by BHEL shall be binding on the Contractor for 
discharging the obligation of BHEL in respect of the tax liability to the 
Contractor.  

16.2.4 Contractor has to submit GST registration certificate of the concerned state. 
Contractor also needs to ensure that the submitted GST registration certificate 
should be in active status during the entire contract period. 

16.2.5 Contractor/Vendor has to issue Invoice/Debit Note/Credit Note indicating 
HSN/SAC code, Description, Value, Rate, applicable tax and other particulars in 
compliance with the provisions of relevant GST Act and Rules made thereunder. 

16.2.6 Vendor has to submit GST compliant invoice within the due date of invoice as per 
GST Law. In case of delay, BHEL reserves the right of denial of GST payment if 
there occurs any hardship to BHEL in claiming the input thereof. In case of goods, 
vendor has to provide scan copy of invoice & GR/LR/RR to BHEL before 
movement of goods starts to enable BHEL to meet its GST related compliances. 
Special care should be taken in case of month end transactions. 

16.2.7 Vendor has to ensure that invoice in respect of such services which have been 
provided/completed on or before end of the month should not bear the date later 
than last working day of the month in which services are performed. 
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16.2.8 Subject to other provisions of the contract, GST amount claimed in the invoice 
shall be released on fulfilment of all the following conditions by the Contractor: 
- 

a. Supply of goods and/or services have been received by BHEL.  
b. Original Tax Invoice has been submitted to BHEL.  
c. Contractor/ Vendor has submitted all the documents required for 

processing of bill as per contract/ LOA/LOA.  
d. In cases where e-invoicing provision is applicable, vendor/contractor is 

required to submit invoice in compliance with e-invoicing provisions of 
GST Act and Rules made thereunder. 

e. Contractor has filed all the relevant GST return (e.g. GSTR-1, GSTR-3B, 
etc.) pertaining to the invoice submitted and submit the proof of such 
return along with immediate subsequent invoice. In case of final invoice/ 
bill, contractor has to submit proof of such return within fifteen days from 
the due date of relevant return.  

f. Respective invoice has appeared in BHEL’s GSTR - 2A for the month 
corresponding to the month of invoice and in GSTR-2B of the month in 
which such invoices has been reported by the contractor along with 
status of ITC availability as “YES” in GSTR-2B.  Alternatively, BG of 
appropriate value may be furnished which shall be valid at least one 
month beyond the due date of confirmation of relevant payment of GST 
on GSTN portal or sufficient security is available to adjust the financial 
impact in case of any default by the contractor. 

g. Contractor has to submit an undertaking confirming the payment of all 
due GST in respect of invoices pertaining to BHEL. 

16.2.9 Any financial loss arises to BHEL on account of failure or delay in submission of 
any document as per contract/LOA/LOA at the time of submission of Tax invoice 
to BHEL, shall be deducted from contractor’s bill or otherwise as deemed fit.  

16.2.10 TDS as applicable under GST law shall be deducted from contractor’s bill. 
16.2.11 Contractor shall comply with the provisions of e-way bill wherever applicable. 

Further wherever provisions of GST Act permit, all the e-way bills, road permits 
etc. required for transportation of goods needs to be arranged by the contractor. 

16.2.12 Contractor shall be solely responsible for discharging his GST liability according 
to the provisions of GST Law and BHEL will not entertain any claim of 
GST/interest/penalty or any other liability on account of failure of contractor in 
complying the provisions of GST Law or discharging the GST liability in a manner 
laid down thereunder. 

16.2.13 In case declaration of any invoice is delayed by the vendor in his GST return or 
any invoice is subsequently amended/altered/deleted on GSTN portal which 
results in any adverse financial implication on BHEL, the financial impact thereof 
including interest/penalty shall be recovered from the Contactor’s due payment. 

16.2.14 Any denial of input credit to BHEL or arising of any tax liability on BHEL due to 
non-compliance of GST Law by the Contractor in any manner, will be recovered 
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along with liability on account of interest and penalty (if any) from the payments 
due to the Contactor. 

16.2.15 In the event of any ambiguity in GST law with respect to availability of input 
credit of GST charged on the invoice raised by the contractor or with respect to 
any other matter having impact on BHEL, BHEL’s decision shall be final and 
binding on the contractor. 

 Variation in Taxes & Duties: 
Any upward variation in GST shall be considered for reimbursement provided 
supply of goods and services are made within schedule date stipulated in the 
contract or approved extended schedule for the reason solely attributable to 
BHEL. However downward variation shall be subject to adjustment as per actual 
GST applicability.  
In case the Government imposes any new levy/tax on the output service/goods 
after price bid opening, the same shall be reimbursed by BHEL at actual. The 
reimbursement under this clause is restricted to the direct transaction between 
BHEL and its contactor only and within the contractual delivery period only. 
In case any new tax/levy/duty etc. becomes applicable after the date of Bidder’s 
offer but before opening of the price Bid, the Bidder/Contractor must convey its 
impact on his price duly substantiated by documentary evidence in support of 
the same before opening of price bid. Claim for any such impact after opening 
the price bid will not be considered by BHEL for reimbursement of tax or 
reassessment of offer. 

16.3 Income Tax: 
TDS/TCS as applicable under Income Tax Act, 1961 or rules made thereunder 
shall be deducted/collected from contractor’s bill.  

16.4 Statutory Variation: 
Such duties, taxes, levies etc. which are not part of 4.1 above and is notified after 
the last date of submission of Bid and within the contractual schedule delivery 
including clear time extension without levy of LD, increase over the rate existing 
on the last date of submission of Bid, shall be reimbursed by the company on 
production of documentary evidence in support of payment actually made to the 
concerned authorities. Similarly, if there is any decrease in such duties, taxes and 
levies, the same 
shall become recoverable from the contractor. However, seller/ contractor shall 
obtain prior approval from BHEL before depositing new taxes & duties. 
Benefits and/ or abolition of all existing taxes must be passed on to BHEL, by the 
seller/ contractor, against new taxes & duties, if any, introduced at a later date. 
The benefits shall be passed on in terms of commensurate reduction in the basic 
price 
No other variations such as on Custom Duty, exchange rate, minimum wages, 
prices of controlled commodities, any other input etc. shall be payable by the 
purchaser unless specifically agreed upon. 

16.5 BOCW Act & Cess Act 
BOCW Cess is not to be borne by contractor. Refer Annexure-I for BOCW Act & 
Cess Act. 
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16.6 Custom Clearance 
For all the supplies / services for the execution of the contract, rendered directly 
from outside India to the country of project site, the applicable taxes, duties 
Charges, Royalties, etc. in the country of origin shall be borne by seller / 
contractor and should be included in the basic price. Same shall not be payable 
extra by BHEL. 
For the imports, the quoted basic price includes seaworthy packing & overseas 
forwarding charges, applicable basic custom duty, education cess, anti-dumping 
duty, safeguard duty, port clearance charges (at Indian Port of Import) and any 
other taxes & duties. However, GST shall be payable extra as applicable. 
Custom clearance for all the items imported into the project shall be in bidder’s 
scope. Also, all type of duties, levies, fees, charges (if any) imposed by relevant 
agencies for Custom / any other clearance shall be to bidder’s account. 
Seller/ Contractor alone shall be responsible for any delay in getting import 
license or non-availability of the same or completion of other related formalities. 
Purchaser shall not be responsible for any financial liability, whatsoever, on this 
account. 
In case any such benefits are published by GOI during execution of the contract, 
the Buyer shall submit the required documents to the seller / contractor to avail 
such benefit, however the benefit so received is to be passed on to the Buyer by 
the Seller / contractor. Alternatively, such benefits will be recovered by Buyer 
from the seller / contractor’s bill. 

 
Annexure-I: 

Bidder may please note that the sub-contractor/bidder of BHEL engaging building or 
construction worker in connection with building or other construction work, are required 
to follow the procedures enumerated below: 

1.  It shall be the sole responsibility of the contractor as employer to ensure 
compliance of all the statutory obligations under the Building and other 
Construction Workers’ (Regulation of Employment and Conditions of Service) Act, 
1996 and the Building and other Construction Workers’ Welfare Cess Act, 1996 and 
the rules made thereunder. 

2.  It shall be sole responsibility of the contractor engaging Building Workers in 
connection with the building or other construction works in the capacity of 
employer to apply and obtain registration certificate specifying the scope of work 
under the relevant provisions of the Building and Other Construction Workers’ 
(Regulation of Employment and Conditions of Service) Act, 1996 from the 
appropriate Authorities. 

3.  It shall be responsibility of the contractor to furnish a copy of such Registration 
Certificate within a period of one month from the date of commencement of Work. 

4.  It is responsibility of the contractor to register under the Building and other 
Construction Workers’ Welfare Cess Act, 1996 and deposit the required Cess for the 
purposes of the Building and other Construction Workers’ (Regulation of 
Employment and Conditions of Service) Act, 1996 at such rate as the Central 
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Government may, by notification in the Official Gazette, from time to time specify. 
However, before registering and deposit of Cess under the Building and other 
Construction Workers’ Welfare Cess Act, 1996, the contractor will seek written 
prior approval from the Construction Manager. 

5.  It shall be sole responsibility of the contractor as employer to get registered every 
Building Worker, who is between the age of 18 to 60 years of age and who has been 
engaged in any building or other construction work for not less than ninety days 
during the preceding twelve months as Beneficiary under the Building and other 
Construction Workers’ (Regulation of Employment and Conditions of Service) Act, 
1996. 

6.  It shall be sole responsibility of the contractor as employer to maintain all the 
registers, records, notices and submit returns under the Building and other 
Construction Workers’ (Regulation of Employment and Conditions of Service) Act, 
1996 and the Building and other Construction Workers’ Welfare Cess Act, 1996 and 
the rules made thereunder. 

7.  It shall be sole responsibility of the contractor as employer to provide notice of 
poisoning or occupation notifiable diseases, to report of accident and dangerous 
occurrences to the concerned authorities under the Building and other 
Construction Workers’ (Regulation of Employment and Conditions of Service) Act, 
1996 and the rules made thereunder and to make payment of all statutory 
payments & compensation under the Employees’ Compensation Act, 1923. 

8.  It shall be the responsibility of the sub-contractor as employer to make 
payment/deposit of applicable cess amount on the extent of work involving 
building or construction workers engaged by the sub-contractor within a period of 
one month from the receipt of payment. It shall also be responsibility of the 
Contractor to furnish BHEL on monthly basis, Receipts/ Challans towards Deposit 
of the Cess under the Building and other Construction Workers’ Welfare Cess Act, 
1996 and the rules made thereunder along with following statistics: 

i) Number of Building Workers employed during preceding one month. 
ii) Number of Building workers registered as Beneficiary during preceding one 

month. 
iii) Disbursement of Wages made to the Building Workers for preceding wage 

month. 
iv) Remittance of Contribution of Beneficiaries made during the preceding 

month 
9.  BHEL shall reimburse the contractor the Cess amount deposited for the 

purposes of the Building and other Construction Workers’ (Regulation of 
Employment and Conditions of Service) Act, 1996 under the Building and 
other Construction Workers’ Welfare Cess Act, 1996 and the rules made 
thereunder. However, BHEL shall not reimburse the Fee paid towards the 
registration of establishment, fees paid towards registration of Beneficiaries and 
Contribution of Beneficiaries remitted. 
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10.  It shall be responsibility of the Building Worker engaged by the Contractor and 
registered as a beneficiary under the Building and other Construction Workers’ 
(Regulation of Employment and Conditions of Service) Act, 1996 to contribute to 
the Fund at such rate per mensem as may be specified by the State government by 
notification in the Official Gazette. Where such beneficiary authorizes the 
contractor being his employer to deduct his contribution from his monthly wages 
and to remit the same, the contractor shall remit such contribution to the Building 
and other construction Workers’ Welfare Board in such manner as may be directed 
by the Board , within the fifteen days from such deduction. 

11.  Bidders may please note that though the quoted price is exclusive of BOCW 
(which will be reimbursed by BHEL as per sub-clause 9 above) , however, If at 
any point of time during the contract period, non-compliance of the 
provisions of the Building and other Construction Workers’ (Regulation of 
Employment and Conditions of Service) Act, 1996 and the Building and other 
Construction Workers’ Welfare Cess Act, 1996 and the rules made thereunder 
is observed, BHEL reserves the right to deduct the applicable cess (1%)  on 
the contract value and penalty ( if any, imposed by Cess Authorities) from the 
payables on account of non-compliance.  

12.  The contractor shall declare to undertake any liability or claim arising out of 
employment of building workers and shall indemnify BHEL from all consequences 
/ liabilities / penalties in case of non-compliance of the provisions of the Building 
and other Construction Workers’ (Regulation of Employment and Conditions of 
Service) Act, 1996 and the Building and other Construction Workers’ Welfare Cess 
Act, 1996 and the rules made thereunder. 
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17.0 INSPECTION AGENCY 

 

Inspection shall be carried out by end customer/ end customer’s consultant/ 
BHEL/ Third Party Inspection Agency based on the inspection schedule/ category 
as per approved QAP/ categorization plan/ document.  
Seller / contractor shall give inspection call in line with approved 
QAP/Customer/Owner Hold Points to BHEL/ Third Party Inspection Agency (as 
informed by BHEL) for arranging Customer / Owner / Consultant /Third Party 
participation (wherever applicable), with an advance notice of 15 working days 
(for indigenous items) and 30 working days (for imported items) for participation 
in inspection/ Joint inspection on the proposed date.  
During the inspection, if the equipment’s are found to be not ready for inspection, 
all expenses incurred by BHEL /End customer /Consultant / Inspection Agency, 
on such planned visit will be recovered from seller / contractor. Therefore, seller 
to ensure readiness of equipment in all respect before the inspection. 
No item / equipment’s shall be dispatched without obtaining Material Dispatch 
clearance certificate from BHEL irrespective of inspection categories. 
Inspection calls are to be raised by the seller / contractor through BHEL 
Inspection portal https://cqir.bhel.in/ or any other portal / method as instructed 
by BHEL from time to time. 

17.1 INSPECTION AND TESTING AT CONTRACTOR'S PREMISES 

17.1.1  Contractor nominated Inspection Agency shall have at all reasonable times access 
to Seller/Contractor's premises or works and shall have the power at all 
reasonable times to inspect drawings of any portion of the work or examine the 
materials and workmanship of the plant/ equipment/ stores during their 
manufacture, and if part of the plant/ equipment/ stores is manufactured at other 
premises, the Seller/ Contractor shall arrange for inspection, examination and 
testing by the Inspection Agency as if the plant/ equipment/ stores is 
manufactured on the Seller/ Contractor's premises. 
Inspection calls should be raised by the Seller/ Contractor on BHEL CQS 
Website/CQIR website link. 
Such inspection, examination and testing by itself shall not relieve the Seller/ 
Contractor from any obligation under the Order/ Contract. 
Non-conformance from the contract specifications shall be reported by the Seller/ 
Contractor. 

17.1.2  Contractor shall give Inspection Agency reasonable notice of any material being 
ready for testing and the Inspection Agency shall (unless the inspection of tests is 
voluntarily waived) attend at the Seller/ Contractor's premises within seven (7) 
days of the date on which the material is notified as being ready. All standard shop 
tests, physical and chemical tests required by the standards or as may be 
prescribed or approved as per Order/ Contract shall be conducted by the Seller/ 
Contractor. Purchaser/ Inspection Agency reserves the right to waive any of the 
above tests requirements and to prescribe new tests, if found necessary, to 
complete the work so as to conform to the best practices. Seller/Contractor shall 
forthwith forward to the Inspection Agency, duly certified copies of the test 
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certificates in quadruplicate, for approval. Further copies of the shop test 
certificates shall be bound with the instruction manuals referred to in "Seller/ 
Contractor's documents, drawings and instruction manuals". In case of delay in 
witnessing of inspection beyond stipulated time (i.e. 7 days from the date on 
which the material is notified as being ready), by BHEL arising due to reasons not 
attributable to vendor, BHEL will extend the delivery period for such delay in 
carrying out inspection. If BHEL is not able to witness inspection up to 15 days 
then in addition to delay beyond stipulated period, extension in delivery time of 7 
days’ for arranging fresh inspection will be given. 

17.1.3  Where the Order/ Contract provides for tests/ inspections at the premises or 
works of the Contractor or any sub-contractor, the Seller/ Contractor, except 
specified otherwise, shall provide free of charge such assistance, labour, materials, 
electricity, fuel, water, stores, apparatus, measuring instruments and test 
equipment including any other facilities as may be reasonably required to carry 
out such tests efficiently. 

17.1.4  Type & routine test report / certificates shall include details of standard to which 
the tests are performed, test parameters, acceptance criteria, test set up etc. used 
during the testing along with the test piece details / rating and the detailed test 
record and final test result. 

17.1.5  Bidder’s representative has to be present during joint inspection by BHEL/BHEL’s 
TPI/Customer/Customer’s consultant of their Bought-out items at their sub-
vendor’s works irrespective of approved QAP. 

17.2 INSPECTION MEASURING AND TEST EQUIPMENT’S 

17.2.1 Inspection Measuring and Test Equipment (IMTE) whether used by the Seller/ 
Contractor or subcontractor shall be calibrated, maintained and controlled. 
Calibration shall be valid and IMTE maintained in sound condition during usage. 

17.2.2 In addition to above, Contractor shall ensure the following: 
i. Measurement uncertainty is known and consistent with required measurement 
capability of the IMTE. 
ii. Selection of IMTEs is compatible with the necessary accuracy and precision of 
required measurement. 
iii. IMTEs are calibrated at the required intervals against certified equipment 
having known valid relationship to nationally recognized standards, at recognized 
calibration labs. 
iv. Calibration records are available and traceable to the particular IMTE. 
v. In case, during recalibration, the IMTE is found out of calibration, report on 
action taken to validate the previous results along with both calibration records 
of the IMTE to be furnished to Inspection Agency. 
vi. IMTEs are stored, handled and preserved such that accuracy and fitness are 
maintained and safeguarded from adjustments. 
Note -Purchaser's decision on acceptability of the product in such cases shall be 
binding. 

17.2.3  Responsibility of usage of valid and calibrated IMTEs by his sub-contractor(s) 
shall be of the Seller/Contractor. 
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17.2.4 In case, calibration records are required by purchaser, copies of the same shall be 
furnished.  

17.2.5 Seller/ Contractor shall be fully responsible for the Quality of products supplied 
by sub-contractors. 

17.3 MATERIAL DISPATCH CLEARANCE CERTIFICATE (MDCC) 

17.3.1 When the tests have been satisfactorily completed at Seller/ Contractor's works, 
the Inspection Agency shall issue an inspection report that effect within seven 
(07) days after completion of the tests, but if the tests were not witnessed by the 
Inspection Agency or his representative, the material acceptance report would be 
issued within seven (07) days after receipt of the test certificates by the Purchaser. 

17.3.2 Purchaser will issue MDCC to the Seller/ Contractor within 7 days based on 
inspection report/ test certificates/Certificate of Conformance as applicable. In 
case of delay in issuance of MDCC beyond 7 days stipulated time (i.e. from the date 
of successful inspection report), by BHEL arising due to reasons not attributable 
to vendor, BHEL will extend the delivery period for such delay in issuing MDCC. If 
BHEL is not able to issue MDCC up to 15 days then in addition to delay beyond 
stipulated period, 7 days9 additional time shall be given to the vendor to facilitate 
the vendor for arranging logistics arrangements. 

17.3.3 Seller/ Contractor shall not dispatch any material before issue of MDCC by 
Purchaser. 

17.3.4 Satisfactory completion of tests or issue of MDCC shall not relieve the seller / 
contractor from its obligations in terms of the contract provisions. 

17.3.5 Seller / contractor to intimate BHEL (by email, in case of supply of goods) 
immediately on removal of goods, along with legible scanned copy of all relevant 
details & documents like tax invoice, packing list, delivery challan, Lorry/ Courier 
Receipt, e-way bill etc. 

17.3.6 BHEL may require certain original (physical) dispatch documents for billing to 
BHEL’s customer. Such original documents, as insisted by BHEL, shall be 
submitted to BHEL in original within 7 days from the date of removal of goods/ 
generation of the document, whichever is earlier. 

17.3.7 BHEL may insist on using online dispatch intimation/ document submission/ data 
entry system during execution of the order/ contract. BHEL may also insist on 
preparation of certain documents/ details in specific formats. The seller/ 
contractor shall comply with the same. 

17.4 QUALITY ASSURANCE DOCUMENTS (AS APPLICABLE) 
The vendor shall be required to submit the following Quality Assurance 
Documents (in original + one copy) within 2 weeks after dispatch of the 
equipment (as applicable). 
i) Test report of components. 
ii) Non-destructive examination results/ reports including radiography 
interpretation reports. 
iii) Welder identification list listing welders and welding operator9s qualification 
procedures and 
welding identification symbols. 
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iv) Sketches and drawings used for indicating methods of traceability of the 
radiographs to the 
location of the equipment. 
v) Stress relief time temperature charts. 
vi) Factory test results for testing required as per applicable codes and standards 
referred to in the specification. 
vii) Inspection Report duly signed by QA Personnel of BHEL/ Third Party/and 
customer and vendor 
for the agreed inspection hold points. During course of inspection the following 
will also be recorded: 
i. When some important work repair work is involved to make the job acceptable. 
ii. The repair works remain part of the accepted product quality. 
iii. Letter of conformity certifying 

 


