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1.0 Project Information (6 nos of Sewage Treatment Plants 

for Raipur Development Authority) 
 

1 Customer : Raipur Development Authority, Raipur, 

Chhatisgarh 

2 Project Title  : Civil, Structural & Architectural works for 6 nos of   

Sewage Treatment Plants 

3 Location : 5 nos of STPs in Kamal Vihar, Raipur & 1 no 

in Indraprastha -Phase-II 

 Table A ) Location & Capacity Details of STPs 

STP No. Sector No. Capacity (MLD)  

STP-1 1 ( Kamal Vihar) 7.400 

STP-2 6 ( Kamal Vihar) 4.330 

STP-3 12 ( Kamal Vihar) 7.050 

STP-4 11a ( Kamal Vihar) 1.790 

STP-5 11b ( Kamal Vihar) 0.872 

STP-6 Indraprastha Scheme- Phase II 3.980 
 

4 Address Detail : 5 nos of STPs in Kamal Vihar, Raipur & 1 no 

in Indraprastha -Phase-II, Raipur, 

Chhatisgarh 

5 Nearest Railway Station : Raipur Railway Station 

6 Road Approach : Raipur  

7 Nearest Air Port : Raipur 

11 Ambient Air Temperature 
(Average) 

: a) Maximum                  : 460 C 

b)  Minimum                  : 010 C 

12 Average Relative Humidity : 23-95 % 

13 Climatic Condition                 : Humid Sub Tropical Climate 
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Bidder is advised to visit the project site and appraise himself about the local 

conditions and infrastructure available in the area for fulfilling their commitments 

under the contract. BHEL will not admit any claims whatsoever on account of 

Contractor’s non-familiarization of local conditions. 
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2.0     SCOPE OF WORK  
 
This section list major scope of work for civil, structural & Architectural works for 6 nos of 
Sewage Treatment Plants for Raipur Development Authority, Raipur, Chhattisgarh to be 
carried out by contractor, but not limited to following for safe, speedy completion of this 
package.   
 
2.1 The work to be performed under the scope of this  tender  mainly  consists  of  but  not  

limited  to  complete   Civil  , Structural and  Architectural  work  and  their  maintenance  

for  specified  period  of  the  following  plant  buildings, structural equipment  foundations  

and  other  miscellaneous  structures.   

 

2.1.1 Plant Buildings: -  

       a)    Raw Sewage Pump House 

b)   SBR Air Blower/MCC & Control Building 

c)    Chlorination cum chlorine toner room 

d)   Sludge pump & blower house 

e)    Centrifuge building 

f)     Security cabin 

 

2.1.2 Equipment foundations/Tank foundations: - 

 

1.   Receiving Chamber 

2.   Coarse screen channel (Manual & Mechanical) 

3.   Raw  sewage sump 

4.   Stilling chamber 

5.   Fine screen chamber (Manual & Mechanical) 

6.   Grit chamber 

7.   SBR basins 

8.   Chlorination tank 

9.   Sludge sump 

10.      Treated Sewage Effluent tank 

11.      Diesel Generator foundation 

12.      Transformer foundation 

13.      Raw sewage pump foundations 

14.      Tonner foundation 

15.      Booster foundation 

16.      Sludge pump foundation 
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17.      HT substation foundation 

 

  2.1.4 Services: - 

 

a) Concrete paving.  

b) Pipe trenches & Cable trenches within the boundary.  

 

 

2.1.5 Miscellaneous: - 

 

1. Bio-filter 

2. Paving, trenches (pipe & cable) and pipe supports 

3. Roads and drains inside STP 

4. Boundary wall, fencing and Gate. 

 5. Grading and Landscaping.   

                 

 2.1.6 Terminal Points: - 

 

a) All Pipe trenches, Cable Trenches, etc. shall be terminated at boundary limit. 

 

2.1.7 Exclusions: - 

 

a) Dismantling of existing pipeline 

b) Dismantling and relaying of roads at crossings 
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2.1.8 GENERAL 

 

2.1.8.1 The drawings enclosed with this tender are intended to give the tenderer a 

general idea of the type and extent of work involved.  The drawings are as such 

only indicative and not to be considered as the exact construction drawings. 
 

Further this is to be noted that the drawings and the documents furnished 

along with this specification are the sole property of BHEL. It must not be 

used directly or indirectly in any way detrimental to the interest of the 

company. 

 

2.1.8.2 The scope of work will also include such other related works although they may 

not be specifically mentioned in the above paragraph and all such incidental 

items not specified but reasonably imply and necessary for completion of the job 

as a whole all as desired and as directed by the engineer. 

 

2.1.8.3 The detail scope of work covered above is not a comprehensive list of items of 

work involved. The detail scope of work may vary considerably depending on 

the actual construction requirements. 

 

2.1.9 ALSO INCLUDED IN THE SCOPE 

 

Unless otherwise specified, the work to be provided by the contractor for the 

items mentioned in the “Schedule of items”, shall include but not be limited to 

the following. 

 

2.1.9.1 Furnishing all labour, materials, supervision, construction plans, equipment, 

supplies, transport, to and from the site, fuel, electricity, compressed air, water, 

transit and storage insurance and all other incidental items and temporary works 

not shown on specified but reasonably implied or necessary for the proper 

completion, maintenance and handling over the works, except in accordance 

with the stipulations laid down in the contract documents and additional 

stipulations as may be provide by the engineer during the course of works. 

 

2.1.9.2 Furnishing samples of all materials required by the engineers for 

testing/inspection and approval for use in the works. The samples may be 

retained by the engineer for final incorporation in the works. 

 

2.1.9.3 Furnishing test reports for the products used or intended to be used, if called for 

the specifications or if so desired by the engineer. 

 

2.1.9.4 Giving all notices, paying all fees, taxes etc., in accordance with the general 

conditions of contract, that are required for all works including temporary works. 

 

2.1.9.5 Arranging manufacturer’s supervision for items of work done as per 

manufacturer’s specifications when so specified. 
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2.1.9.6 Carrying out topographic survey of the entire and establish levels and 

coordinates at suitable intervals from existing grid levels and coordinates 

furnished by the owner established bench marks, setting out the locations and 

levels of proposed structures, constructions and marking of reference pillars and 

other identification works etc., The contractor shall provide the owner/BHEL 

such a assistance, instruments, machines, labour and materials as are normally 

required for examining, measuring and testing any work and the quality, weight 

or quantity of any material used. 

 

2.1.9.7 Providing all incidental items not shown or specified but reasonably implied or 

necessary for the successful completion of the work in accordance with contract. 

 

2.1.10 WORK BY OTHERS 

 

No work under the specification will be executed by any agency other than the 

contractor himself, unless specifically mentioned elsewhere in the contract. 

 

 

FOR FURTHER DETAILED SCOPE OF WORKS REFER RELEVANT 
TECHNICAL SPECIFICATIONS PROVIDED IN THE SUBSEQUENT 

CHAPTERS IN  THE TCC
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S. No. 
Description 

 PART I 

Scope / to be 
taken care by 

Remarks 
BHEL Bidder 

3.1 ESTABLISHMENT    
3.1.1 FOR CONSTRUCTION PURPOSE:    

a 
Open space for office (as per 
availability) 

Yes  

Location will be 
finalized after joint 
survey with 
customer (BHEL 
Bhopal) 

b 
Open space for storage (as per 
availability) 

Yes  

Location will be 
finalized after joint 
survey with 
customer (BHEL 
Bhopal) 

c 

Construction of bidder’s office, 
canteen and storage building 
including supply of materials and 
other services 

 Yes  

d 
Bidder’s all office equipment, office / 
store / canteen consumables 

 Yes  

e 
Canteen facilities for the bidder’s 
staff, supervisors and engineers etc. 

 Yes  

f 
Firefighting equipment like buckets, 
extinguishers etc.  

 Yes  

g 
Fencing of storage area, office, 
canteen etc. of the bidder 

 Yes  

3.1.2 
FOR LIVING PURPOSES OF THE 
BIDDER 

   

a 
Open space for labour colony (as per 
availability) 

 Yes*  
Can be provided as 
per availability on 
chargeable basis  

b 
Labour Colony with internal roads, 
sanitation, complying with statutory 
requirements 

 Yes  

3.2.0 ELECTRICITY    

3.2.1 
Electricity for construction 
purposes of Voltage 415/440 V   
 

Yes  Free of Cost 

a Single point source Yes  

At a distance of 
approx. 1000 M 
from site (Distance 
is only estimated, it 
may vary up to an 
extent depending on 
site condition) 
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b 
Further distribution including all 
materials, Energy Meter, Protection 
devices and its service 

 Yes  

c 
Duties and deposits including 
statutory clearances if applicable 

 Yes  

3.2.2 
Electricity for the office, stores, 
canteen etc. of the bidder  

   

a Single point source Yes  

At a distance of 
approx. 1000 M 
from site (Distance 
is only estimated, it 
may vary up to an 
extent depending on 
site condition) 

b 
Further distribution including all 
materials, Energy Meter, Protection 
devices and its service 

 Yes  

c 
Duties and deposits including 
statutory clearances if applicable 

 Yes  

3.2.3 
Electricity for living 
accommodation of the bidder’s 
staff, engineers, supervisors etc  

  Not applicable 

a Single point source    

b 
Further distribution including all 
materials, Energy Meter, Protection 
devices and its service 

   

c 
Duties and deposits including 
statutory clearances if applicable 

   

3.3.0 WATER SUPPLY    
3.3.1 For construction purposes    

a 
Making the water available at single 
point 

Yes                                                                                                                                                          Free of Cost 

b 
Further distribution as per the 
requirement of work including 
supply of materials and execution 

 Yes  

3.3.2 
Water supply for bidder’s office, 
stores, canteen etc  

   

a 
Making the water available at single 
point 

Yes  

 
b 

Further distribution as per the 
requirement of work including 
supply of materials and execution 

 Yes 
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3.3.3 Water supply for Living Purpose   Not applicable 

a 
Making the water available at single 
point 

   

b 
Further distribution as per the 
requirement of work including 
supply of materials and execution 

   

3.4.0 LIGHTING    

a 

For construction work (supply of all 
the necessary materials) 
1. At office/storage area 
2. At the preassembly area 
3. At the construction site /area 

 Yes  

b 

For construction work (execution of 
the lighting work/ arrangements) 
1.   At office/storage area 
2.   At the preassembly area 
3 At the construction site /area 

 Yes  

c 

Providing the necessary 
consumables like bulbs, switches, 
etc. during the course of project 
work 

 Yes  

d 
Lighting for the living purposes of 
the bidder at the colony / quarters  

 Yes  

3.5.0 
COMMUNICATION FACILITIES 
FOR SITE OPERATIONS OF THE 
BIDDER 

   

a 
Téléphone, fax, internet, intranet,      
e-mail  etc. 

 Yes  

3.6.0 
COMPRESSED AIR wherever 
required for the work 

 Yes  

3.7.0 
Demobilization of all the above 
facilities 

 Yes  

3.8.0 TRANSPORTATION    
a For site personnel of the bidder  Yes  

b 
For bidder’s equipment and 
consumables (T&P, Consumables 
etc.) 

 Yes  
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Sl. No 

Description 

PART II 

3.9.0 CONSTRUCTION FACILITIES  

Scope / to be 
taken care by 

Remarks 
BHEL Bidder 

3.9.1 
Engineering works for 
construction: 

   

a 
Providing the construction drawings 
for all the works covered under this 
scope 

Yes   

b Drawings for construction methods Yes   

c 

As-built drawings – where ever 
deviations observed and executed 
and also based on the decisions taken 
at site- example – routing of small 
bore pipes 

 YES 
In consultation with 
BHEL 

d 
Shipping lists etc. for reference and 
planning the activities 

Yes  
In consultation with 
BHEL 

e 
Preparation of construction 
(Concreting B/W, etc.) schedules and 
other input requirements 

 Yes 
In consultation with 
BHEL 

f 

Review of performance and revision 
of site construction schedules in 
order to achieve the end dates and 
other commitments 

Yes Yes 
In consultation with 
BHEL 

g 

Weekly construction schedules 
based on S. No. e. hard copy to 
Construction manager, by email to 
HO. 
 

 Yes 
In consultation with 
BHEL 

h 

Daily construction / work plan based 
on S. No. g. hard copy to Construction 
manager, by email to HO. 
 

 Yes 
In consultation with 
BHEL 

i 

Periodic visit of senior official of the 
bidder to site to review the progress 
so that works is completed as per 
schedule. It is suggested this review 
by the senior official of the bidder 
should be done once in every two 
months. 
 

 Yes  

j 
Arranging the materials required for 
Work 

 Yes  
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Sl. No 

Description 

PART II 

3.9.0 CONSTRUCTION FACILITIES  

Scope / to be 
taken care by 

Remarks 
BHEL Bidder 

k 
Coordination for inspection & 
checking and getting clearance from 
customer 

 Yes  

l 
Preparation of formats for 
completion of activities 

 Yes  
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F.  LIST OF TOOLS AND PLANT: 

 
 The following tools and equipment but not limited to, are required for the 

efficient execution of the civil works. The contractor shall make them available 
for construction purposes, including all consumables likely to be used at his own 
cost at the time of mobilization.  

 
S.No.
  

Description  Minimum 
Quantity 

Remarks 

1. Concrete Mixer 0.25 to 0.40 cum with 
hopper 

2 nos.  

2. Needle Vibrator ( Needle type 40mm ) 4 nos.  
3. Needle Vibrator ( Needle type 25mm ) 2 nos.  
3. Surface Vibrator 1 no.  
4. Concrete Pump 1 no.  
5. Dewatering Pump 2 nos.  
6. Earth Compactor 2 nos. Need 

based 
7. Reinforcement steel cutting & Bending 

machine 
2 nos.  

8. Welding Machine 2 nos.  
9. Grinding Machine 4 nos.  
10. Excavator 1 no. Need 

based 
11. Theodolite with staff  1 no.  
12. Dumpy level with staff 1 no.  
13. Compression testing machine ( for 

concrete cubes ) 
  

14. Cube mould ( 15cm.x15cm.x15cm.) 6 nos.  
15. Sieve analysis sieve sets for coarse & fine 

aggregates 
1 set  

14. Jar/Beaker for Bulk density test of sand 1 no.  
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BHEL will not provide any tool, plants or any testing facility/apparatus for the work. It will 
be contractor’s responsibility to arrange all required tools, plants and other testing 
apparatus, etc. at their own cost. The prices quoted & finalized are inclusive of the charges 
towards providing such T&P. No extra payment will be entertained on account of this. 
 
However, subject to availability, BHEL may provide few T&P to the contractor for expediting 
and in larger interest of the project. In case any such facility is provided to the contractor, 
BHEL will make necessary recovery in the running account/final bills towards the hire 
charges. A departmental charge @ 5% will also be affected such cases. The decision of BHEL 
on the hire charges will be final and binding on contractor.  
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6.1 TIME SCHEDULE 
 
6.1.1  
The entire work of erection testing and commissioning of the Sewage Treatment Plant & their 
auxiliaries as detailed elsewhere in the Tender Specification shall be completed within 3 
(Three) months from the date of commencement of work at site. 
 
6.1.2  
During the total period of contract, the contractor has to carry out the activities in a phased 
manner as required by BHEL and the program of milestone events.  
 
6.1.3 
The erection work shall be commenced on the mutually agreed date between the bidder and 
BHEL engineer and shall be deemed as completed in all respect only when the unit is in 
operation. The decision of BHEL in this regard shall be final and binding on the contractor. 
The scope of work under this contract is deemed to be completed only when so certified by 
the site Engineer. 

 
6.2 COMMENCEMENT OF CONTRACT PERIOD 
 
The date of commencement of contract period shall be the mutually agreed date between the 
bidder and BHEL engineer to start the work. In case of discrepancy the decision of BHEL 
engineer will be final. 
 
6.3 MOBILISATION FOR ERECTION, TESTING, ASSISTANCE FOR COMMISSIOING ETC., 
6.3.1  
The activities for Excavation, Concreting, Architectural, structural & other civil construction 
works, etc. shall be started as per directions of Construction manager of BHEL. 
6.3.2  
The contractor has to augment his resources in such a manner that following major 
milestones of the project are achieved on specified schedules: 

 
TENTATIVE SCHEDULE 

 
Activity Tentative schedule 

Start Month End Month 
Mobilization for Site 
Establishment  

Nov’22 As per site plan 

Plant Buildings Nov’22 As per site plan 
Equipment/tank foundation. Nov’22 As per site plan 
Reservoirs/Storage 
Tanks/Pits/Underground    
Structures 

Nov’22 As per site plan 

Services(Storm water drains, 
laying of sewage pipelines), 
etc. 

Nov’22 As per site plan 

Handing Over Dec’22 Jan’22 
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In order to meet above schedule in general, and any other intermediate targets set, to meet 
customer/project schedule requirements, contractor shall arrange & augment all necessary 
resources from time to time on the instructions of BHEL. 

 
6.2 CONTRACT PERIOD 
 
For the purpose of contract, the period shall be taken as 3 (Three) months. Completion of the 
work shall be as per BHEL Bar Charts revised from time to time. In order to expedite the work, 
the contractor has to deploy manpower on two-shift basis during erection and during pre-
commissioning and commissioning period manpower should be provided round the clock 
basis as per site requirement without any extra cost to BHEL.  

 
6.3 GUARANTEE PERIOD 
The guarantee period of twelve months shall commence from the date of completion of all 
works as certified by the BHEL site engineer. 
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7.1 

The progressive payment for the work on accepted price of contract value will be 

released on the basis of running account bills & other bills as per the provisions of 

relevant clauses of GCC and SCC.  

 

7.2 

The following documents are to be submitted along with the Running Account Bills for 

process of payment 

 

7.2.1 Tax Invoice with details of TIN number of BHEL and contractor. 

7.2.2 Measurement books duly filled and signed officials of BHEL and contractor 

7.2.3 Provident Fund Remittance challan of previous month. 

7.2.4 ESI Remittance challan of previous month. 

7.2.5 Invoice submitted along with running bills to indicate the GST amount charged 

and bear the GSTIN No. 

7.2.6 Bill submitted subsequently to be accompanied with a declaration that GST Tax 

liability on the earlier bill has been discharged. 

7.2.6.1 By paying money to the Government (along with Tax paid Challan Copy)  

7.2.6.2 By utilization of Input GST tax Credit  
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8.0 TAXES & DUTIES: 

The quoted rates shall be exclusive of GST but inclusive of all other taxes, including 

any cess or surcharge or levy/tax by whatever name called, imposed under GST law or 

any other law at any time, for which input credit is not available to BHEL under any 

interpretation of the law. 

 

GST at the applicable rates shall be payable extra. SAC code for this is 995424. 

However, the same shall not be paid if the input credit thereof is not available to BHEL 

due any reason attributable to the supplier/bidder. 

 

TDS under GST as and when applicable, shall be deducted at prevailing rates. 

 

GST as applicable on the LD/Penalty shall also be recoverable in addition to 

LD/Penalty applicable on delayed supplies. 

 

Bidders have to comply with all requirements of the GST law as may be prescribed by 

the Government from time to time (including provisions related to E-way bills as and 

when prescribed). In the event of any non-compliance to any of the requirements of the 

GST law by the supplier/bidder, any consequential financial implication to BHEL, 

including interest on delayed discharge of BHEL’s GST liability, denial of input credit 

of GST, etc., shall be recoverable from the supplier/bidder. 

 

8.1 SUPPLY: 

 

Bidders have to issue GST compliant invoices showing: 

BHEL PE&SD R C Puram Hyderabad GSTIN No.36AAACB4146P1ZG under 

“Details of Receiver (Billed To) 

BHEL’s Customers details (mentioned in SCC/Dispatch Instructions) under “Details of 

Consignee (Shipped To)  

 

State of Telangana as the “Place of Supply” irrespective of where the goods are shipped 

to, since these transactions fall under Section 10(1)(b) of the IGST Act in case of 

suppliers from outside Telangana. 

Details of dispatch comprising of copies of GST Invoice, LR/Delivery challan, Packing 

list etc. have to be submitted to BHEL through email to the concerned purchase officer, 

prior to dispatch. BHEL shall issue GST invoice (on BHEL’s customer) and forward 

the transporter’s copy to the vendor for the movement of the goods. Thereafter, the 

vendor shall ensure immediate movement of goods under the same documentary details 

submitted to BHEL. In the event of any delay in movement of goods/submission of 

these documents to BHEL and/or any documentary discrepancies, any consequential 

financial implication to BHEL, including interest loss on discharge of BHEL’s GST 

liability, denial of input credit of GST, etc., shall be recoverable from the 

supplier/bidder. 
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8.2 SERVICES (E&C, Supervision of E&C, Civil Works etc.): 

 

Bidders have to issue GST compliant invoices showing: 

BHEL, State of ______________(State in which the project site is located) GSTIN of 

BHEL in such State (to be obtained by the bidders before raising any invoice) under 

“Details of Receiver (Billed To) 

BHEL’s Customers details (mentioned in SCC/Dispatch Instructions) under “Details of 

Consignee (Shipped To) State in which the project is located, as the “Place of Supply”. 

The invoices shall be raised within the time limit prescribed under the GST law. In the 

event of any delay in submission of the invoice to BHEL, any consequential financial 

implication to BHEL, including interest loss on discharge of BHEL’s GST liability, 

denial of input credit of GST, etc., shall be recoverable from the supplier/bidder. 

 

8.3 PAYMENT OF GST: 

 

The GST amount on gross value of each invoice shall be claimed by the bidders along 

with the first stage payment by submission of GST invoice as mentioned above. 

However, the amount of GST shall be paid only upon confirmation of the following: 

The bidder declaring the invoice in his GSTR-1 and 

Confirmation of payment of GST thereon by bidder on GSTN Portal. 

  

8.4 PENALTY: 

 

 In addition to the Penalty determined as per clause in GCC, GST on penalty is also 

recoverable.
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8.3 BUILDING & OTHER CONSTRUCTION WORKERS (REGULATION OF 
EMPLOYMENT AND CONDITIONS OF SERVICE) ACT, 1996 (BOCW Act) AND 
RULES OF 1998 READ WITH BUILDING & OTHER CONSTRUCTION WORKERS 
CESS Act, 1996 & CESS RULES, 1998.  

In case any portion of work involves execution through building or construction workers, 

then the contractor shall ensure compliance to the above titled Acts and contractor shall 

obtain license and deposit the cess under the Act. In the circumstances, it may be ensured 

as under:- 

i. It shall be the sole responsibility of the contractor in the capacity of employer to 

forthwith (within a period of 15 days from the award of work) apply for a license 

to the Competent Authority under the BOCW Act and obtain proper certificate 

thereof by specifying the scope of its work. It shall also be responsibility of the 

contractor to furnish a copy of such certificate of license / permission to BHEL 

within a period of one month from the date of award of contract. 

ii.  It shall be the sole responsibility of the contractor as employer to ensure 

compliance of all the statutory obligations under these act and rules including that 

of payment / deposit of 1% cess on the extant of work involving building or 

construction workers engaged by the contractor within a period of one month from 

the receipt of payment. 

iii. It shall be the responsibility of the sub-contractor to furnish the receipts / challans 

towards deposit of the cess together with the number, name and other details of 

beneficiaries (building workers) engaged by the sub-contractor during the 

preceding month. 

It shall be the absolute responsibility of the sub-contractor to make payment of all statutory 

payments & compensations to its workers including that is  provided under the Workmen’s 

Compensation Act, 1923. 
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1.1  
The work covered under this specification is of highly sophisticated nature, requiring the best 
quality of workmanship for construction, engineering and construction management.  The 
Bidder should ensure timely completion of work. The Bidder must have adequate quantity of 
tools, construction aids, equipment’s etc., in his possession. He must also have on his rolls 
adequate, trained, qualified and experienced supervisory staff and skilled personnel.  
 
1.2 
The work shall be executed under the usual conditions affecting industrial construction and 
in conjunction with numerous other operations at site. The Bidder and his personnel shall co-
operate with the personnel of other agencies, co-ordinate his work with others and proceed 
in a manner that shall not delay or hinder the progress of work as a whole. 
 
1.3 
All the work shall be carried out as per the instructions of BHEL engineer.  BHEL engineer’s 
decision regarding the correctness of the work and method of working shall be final and 
binding on the Bidder. 
 
1.4 
The Bidder shall at his cost perform any services, tests etc, although not specified but 
nevertheless required for the completion of work. 
 
1.5  
Contractor shall execute the work as per sequence prescribed by BHEL at site. The sequence 
of activities, methodology will be decided by the BHEL engineers depending upon the 
availability of material, drawings, work fronts etc. No claims for extra payment from the 
Contractor will be entertained on the grounds of deviation from the methods and sequence 
of construction advised and agreed by BHEL engineer or for any reasons whatsoever. 
 
1.6 
All the necessary certificates and licenses required to carry out this work are to be arranged 
by the Contractor expeditiously at his cost.  
 
1.7 
The work to be carried out under the scope of these specifications covers the complete work 
of collection from stores/storage yard(inside the factory), handling, transporting, unloading 
at construction site, temporary storage at site in open/closed stores of free issue of materials 
(cement, reinforcement & structural steel), temporary storing of contractor’s own 
construction material, using the same in the work, carrying out all other activities, viz. survey, 
excavation, concreting, backfilling, and all the other activities as defined in the scope of work 
enumerated in chapter-2, Part-I of TCC document, Bill of Quantities and elsewhere till  
handing  over of the entire work. The work shall conform to dimensions and tolerances 
specified in the various drawings, documents etc.  That will be provided during the course of 
installation. If any portion of the work is found to be defective in workmanship or not 
conforming to drawings or other specifications, the Contractor shall dismantle and re-do the 
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work duly replacing the defective materials at his cost failing which the work will be got done 
by BHEL at the cost and risk of the contractor.  
 
1.8 
The terminal points as decided by BHEL shall be final and binding on the Contractor. 
 
1.9 
During the course of execution of this work, certain rework/ modification/ rectification/ 
repairs/ fabrication/dismantling/reconcreting etc. will be necessary on account of feedback 
from various other units completed earlier and also on account of design discrepancies and 
manufacturing defects and site operation/maintenance requirements. Contractor shall 
carryout such rework/ modification/rectification/fabrication/repairs etc., promptly and 
expeditiously. Claims of contractor, if any, for such works will be dealt as per relevant clauses 
of General Conditions of Contract. 
 
1.10 
Daily log sheets indicating the details of work carried out, man-hours, consumables used etc, 
shall be maintained by the Contractor and got signed by BHEL engineer every day.  
 
1.11 
All tools and tackles, fixtures, equipment, materials, manpower, supervisors/ engineers, 
consumables etc. required for this scope of work shall be provided by the Contractor. All 
expenditure including taxes and incidentals in this connection will have to be borne by him 
unless otherwise specified in the relevant clause.  
 
1.12 
The contractor shall make adequate security arrangements including employment of security 
personnel and ensure protection from theft, fire, pilferage, damage and loss of 
materials/equipment issued to him for the work. Special care will have to be taken to guard 
against pilferage / theft of cement, steel and/or other materials. 
 
1.13 
Contractor shall ensure proper housekeeping and remove all scrap materials periodically 
from various work area covered in the scope and deposit the same at the place earmarked for 
this purpose. In case of contractor’s failure to do the same, BHEL reserves the right to remove 
scrap at contractor's cost and risk. 
 
1.14 
Access to site for inspection by BHEL and customer engineers shall be made available by the 
contractor at all times.  
 
1.15  
As Built Drawings: Contractor shall be supplied with two extra copies of the layout & detailed 
drawings. Contractor to incorporate in one of the copy with Red ink all the changes / 
deviations / alterations etc. carried out at site due to various reasons, with site engineer‘s 
endorsement. Marked up drawings shall be submitted to BHEL for approval.  
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1.16 
Site Inspection: The owner / employer or his authorized agents may inspect various stages 
of work during the currency of the contract awarded to him. The contractor shall make 
necessary arrangements for such inspection and carry out the rectification pointed out by the 
owner / employer without any extra cost to the owner / employer. No cost whatsoever such 
duplication of inspection of work be entertained.  
 
1.17 
Field Quality Assurance Formats: It is the responsibility of the contractor to collect and fill up 
the relevant concrete pour card/FQA Log sheets and present the same to BHEL after carrying 
out the necessary checks as per the log sheets and obtaining the signature of BHEL / 
Customer in token of their acceptance. Monthly Running Bill Payment to the contractor will 
be linked with the submission of these Log sheets.
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2.0 SCOPE 

 

The work will involve all  civil, structural and  architectural  works  connected  with  the  

above  mentioned  structures  such  as  earth  work, concrete  work,  brick  work,  steel  

work,  embedment,  plastering  and  painting,  wooden  and  metal  doors, windows  and  

partitions,  waterproofing,  flooring,  plumbing,  road  work,  drainage,  grouting, laying of 

RCC sewer lines,  etc. 
 

The  scope  covers  all  Civil  and  Architectural  within  the  battery  limits.  The important 

works covered are as below: 

 

2.1 Excavation  of  earth  and  backfilling  including  dewatering  of  excavations  for  

foundations,  trenches,  tunnels  pits,  etc.  till  the  construction  of  the  same  is  

completed  and  disposal  of  surplus. 

 

2.2 Foundation footing for structures, trenches,  tunnels,  sumps,  grade  beams,  tie  beams  

at  foundation  level,  grade  slabs,  floor  slabs  and  roof  slabs,  equipment  foundations  

etc. 

 

2.3 Complete  civil  and  architectural  works  such  as  brick  work,  plastering,  painting,  

all  types  of  floor/roof  finishes,  all  types  joinery  etc. 

 

2.4 Preparation  and  submission  of  detailed  calculations,  arrangement  drawings  and  

detail  drawings  of   formwork, staging  and  scaffolding  for  all  reinforced concrete  

structures  and  foundations  as  directed  by  the  Engineer  for  his  checking  and  

approval. 

 

2.5 Preparation of detailed working drawings and bar bending schedules for all reinforced 

concrete work and getting them approved by the BHEL Engineer. 

 

2.6 Taking deliver from BHEL stores, fabrication and fixing structural steelwork for cable 

trench covers, plates etc. 

 

2.7 Fabrication supply and fixing of anchor bolts, sleeves, fixing frames, embedment etc. 

in concrete. 

 

2.8 Supply of all instruments and personnel for conducting necessary tests at site as 

specified/as directed by the Engineer. 

 

2.9 Making appropriate fabrication drawing as per agreed schedule before starting 

fabrication work for any structural GA drawing. 
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2.10 Taking delivery from stores and fabrication and erection of structural steel work 

including all interfacing works and miscellaneous works. The nature of work shall 

include columns , beams, splicing of steel works as needed, bracings, sheeting runners 

, sag rods, ties struts, walkways , galleries, stairs, ladders, hand railing , floor gratings, 

chequered plate work ,M.S pipes, equipment supporting platform, and all other 

structures required for the successful completion of the project. 

 

2.11 Construction of  temporary storage is in contractor’s scope. Storage in go-down/open 

yard cement and reinforcement steel, proportioning of the various concrete ingredient 

materials, viz. cement, fine & coarse aggregate, chemical admixtures, etc. as per the 

approved concrete mix design for various grades of concrete, transporting to the work 

location, poring the concrete in the specified formworks for foundation, column, beam, 

floors, etc. as the case may be as per the latest approved construction drawings & Bill 

of Quantities. 

 

 

2.12  All other works, viz. Brickwork, Plastering, waterproofing works, backfilling, 

painting, etc. as defined in Bill/Schedule of quantities, construction drawings and time 

to time instructions issued by BHEL engineer required for completion of the work will 

be in the scope of the contractor.  

 

2.13  All the works should conform to the specification provided in the Bill/Schedule of 

Quantities, relevant Indian Standards and best engineering practices. 
 

2.14 Laying of RCC sewer lines including excavation, laying, jointing of pipes, road 

cutting, backfiling, etc. as per detailed item description of SOQ and direction and 

instruction of engineer-in-charge. 
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3.0 SCOPE: 

 

The works involve: 

 

3.1 Temporary storage in contractor’s storage cum fabrication yard allotted to them near 

the work area, fabrication and erection of structural steel work including all interfacing 

work and miscellaneous work. The nature of work shall include columns, beams, 

splicing of steel works as needed, bracings, purling, sheeting runners, sag rods, ties, 

struts walkways, galleries, stairs, ladders, handrails, floor gratings, chequered plate 

work , M.S, pipes, equipment supporting platforms and all other structures required 

for successful completion of project. 

 

3.2 Taking delivery of M.S pipes from stores (Located inside the factory) & temporary 

storage in contractor’s storage cum fabrication yard allotted to them near the work 

area, fabrication and erection of handrail as per drawing and specifications. 

 

3.3 Supply and fixing of floor gratings as per Specifications. 

 

3.4 Supply of high tensile bolts, mild steel bolts, nuts, plain/taper and spring washers, all 

electrodes required for shop and field work. 

 

3.5 Shop and final painting as per Technical Specification after properly cleaning the steel 

surfaces. 

 

3.6 Grouting under stanchion bases. 

 

3.7 All the works should conform to the specification provided in the Bill/Schedule of 

Quantities, relevant Indian Standards and best engineering practices. 
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4.0 ISSUE OF MATERIALS TO THE CONTRACTOR 

 

All materials supply required as per BOQ is in the scope of contractor. However 

for expediting the work, and with mutual agreement, some materials, may be issued to the 

contractor in the manner as agreed either on returnable or recovery of material cost from 

contractor’s bill. The rate of recovery as finalized by BHEL engineer will be final & 

binding on the contractor. 

  
4.1 FREE ISSUE ITEMS: Nil as on date.  

 
 
4.2 For RMC (Ready mix concrete) items contractor has to arrange the cement quantity 

on their own cost. (The cement cost is inclusive in these items).  

 

Following clauses will be applicable only when it is mutually agreed to supply some 

materials from BHEL stores: 

4.3 It will be the responsibility of the contractor to submit his demands for stores in writing 

at least 7 days in advance of the actual requirements.  

4.5 Issue of all stores in subject to the extent of their availability at the place of issue noted 

above. The contractor should bring any of the materials shown above in case the BHEL 

desire so. The contractor shall not be entitled to any claim or compensation for non-

supply of the materials, for delay in the supply of stores under any circumstances.  
 
4.6 The materials will be issued only during the working hours. The contractors should 

have to transport them to site of work at his own cost as soon as there are issued to him.  
 
4.7 The contractor shall from time to time, render proper account of all materials issued to 

him by BHEL. If he fails to do so, no further issues of the materials will be made to 

him and he shall be held responsible for any delay in the execution of the work which 

may occur on this account.  
 
4.8 Where doors, windows, pipes, fittings, specials, glass, paints or others items are issued 

free of cost to the contractor, the contractor will have to make good at his own cost any 

loss or damage to part or whole of the items issued to him as above.  
 

4.9 All surplus material in good condition whether issued free of cost or on cost recovery 

basis and which are not returned to the BHEL Central Stores and also quantities of 

materials consumed in excess of the actual requirements shall be charged for at punitive 

rates which will be 100% more than the issue rates of BHEL. The decision of the Senior 
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Engineer / Civil as to the extent to which the materials have been rendered surplus or 

have been consumed in excess of the actual requirements shall be final and binding on 

the contractor.  

4.10  For the purpose of determining the actual requirement of cement, the theoretical 

consumption of cement as per Delhi Schedule of Rates 2012 of CPWD will be 

considered by BHEL Engineer. For items not covered in DSR 2012, the consumption 

will be calculated based on the technical specification & similar items of DSR. The 

decision of BHEL engineer in this regard will be final and binding on the contractor.  

4.11 The contractor shall construct store shed for storing cement, at his own cost and 

required site will be shown by the engineer-in-charge. Contractor shall store cement as 

directed by the Engineer-in-charge and shall maintain the record by entering day to day 

consumption and receipts. The contractors shall dismantle the temporary shed as soon 

as completion of work. Final bill will be forwarded subject to above conditions and 

certification by stores-in charge of factory civil department.  
4.12 Excess consumption of cement in excess of the actual requirements shall be charged for at punitive rates which will be 100% more than the purchased rates of cement by BHEL (i.e., @ Rs. 501/bag) will be recovered from the bills of the contractor.  
 
4.13 Steel (reinforcement/structural steel) will be issued at lengths as stocked by the 

Bharat Heavy Electricals Limited. The surplus steel is represented by the difference 

between the quantity received and the quantity required and utilised on the work with 

an allowance of 5% towards scrap. The scrap will be the property of the contractor; the 

contractor will be responsible for the removal from the site in time as directed by the 

Senior Engineer / Civil. The cut pieces and surplus returned shall not be shorted than 

three meters in length.  

4.14 Excess consumption of structural steel/reinforcement steel over the actual 

quantities of materials consumed in excess of the actual requirements as per 

design/drawing shall be charged for at punitive rates which will be 100% more than the 

purchased rates of BHEL (i.e., @ Rs. 84,000/ton) after allowance of 5% towards scrap, 

will be recovered. The scrap material has to be returned to scrap yard BHEL against 

SDN (Scrap delivery note).  
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5.0 PREAMBLE TO THE SCHEDULE OF QTS. (SOQ) PROVIDED IN PRICE BID 

SPECIFICATION 

 

 

5.1 Details  of  the  items  in  this  Schedule  shall  be  read  in  conjunction  with  the  

corresponding  BHEL  specifications,  drawings  and  other  documents  and  shall  

have  precedence  over  any  contrary  statement  mentioned  any where  in  this  

document. 

 

5.2 The  work  shall  be  carried  out  as  per  construction  drawings,  specifications,  the  

description  of  the  items  in  this  schedule  and/or  Engineer’s  instructions.,  

Drawings  enclosed  with  these  documents  are  only  indicative  giving  some  idea  

of  the  type  of  work  involved.  The  layout, sizes  and  details  of  the  building,  

structures  and  foundations  shown  in  tender  drawings  may  vary  at  a  large  extent  

during  actual  construction.  Final  drawings  will  be  issued  progressively  during  

the  execution  of  the  work. 

 

5.3 Items  of  work  provided  in  this  schedule  but  not  covered  in  the  specifications  

shall  be  executed  strictly  as  per   instructions  of  the  Engineer. 

 

5.4 Unless  specifically  mentioned  otherwise  in  the  contract,  the  bidder  shall  quote  

his  rates  for  the  finished  items and  shall  provide  for  the  complete  cost  towards  

fuel,  tools,  tackle,  equipment,  constructional  plant ,  temporary  works,  labour  

materials,  levies ,  taxes ,  transport,  layout,  repairs, rectification,  maintenance  till  

handing  over,  supervision,  shops,  establishments,  services ,  temporary  roads,  

revenue  expenses,  contingencies,  overheads,  profits and  all  incidental  items  not  

specifically  mentioned  but  reasonably  implied  and  necessary  to  complete  the  

works  according  to  the  contract. 

 

5.5 The  rate  quoted  shall  be inclusive  of  cleaning  the  site  of  any  vegetations,  

dressing  and  leveling  etc.,  required  for  commencement  of  site  activities.  No 

separate payment will be made towards   the same. 

 

5.6 The  rate  shall  also  be  inclusive  of  carrying  out  topography  survey  of  site  to  

establish  levels  and  coordinates  at  suitable  intervals,  form  existing  grid  levels  

and  coordinates  furnished  by  the  owner,  establish  bench  marks,  setting  out  the  

location  and  levels  of  the  proposed  structures,  constructions  and  making  

references ,  pillars  and  other  identification  marks  etc.  No separate payment will 

be made towards the same. 

 

5.7 The  quantities  of  the  various  items  mentioned  in  the  schedule  are  approximate  

and  may  vary  up to  any  extent  or  be  deleted  altogether.  The  quoted  rates  of  

each  item  shall  remain  firm  irrespective of any variation in quantities. The 

contractor, in his own interest, should get an indication of the probable extent of the 
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work to be executed under any particular item in this schedule, before, under taking 

any preliminary work or purchasing bought out component related to the work.  

 

5.8 Rates  shall  be  quoted  both  in  figures  and  in  words  in  clear  legible  writing.  No 

over writing is allowed.  All  scoring  and  cancellation  should  be  counter  signed  

by  the  bidder.  In  case  of  illegibility,  the  interpretation  of  the  engineer  shall  be  

final.  All entries shall be in English language. 

 

5.9 Payments will be made on the actual quantity of work executed against each SOQ 

item.  

 

5.10 Engineers  decision  shall  be  final  and  binding  on  the  contractors  regarding  

clarification  of  items  in  this  schedule  with  respect  to  the  other  section  of  the  

contract. 

 

5.11 Unless  otherwise  specified  in  the  schedule  of  items,  cement,  structural and  

reinforcement  steel  will  be  issued  by  BHEL  free of cost from BHEL stores inside 

the factory premises. 

 

5.12 For ready mix concrete, cement will not be provided to the contractor. The rates 

decided for the concreting works, using Ready Mix Concrete shall be inclusive of cost 

of all ingredient materials, including cement & transporting through transit mixer 

pouring in the specified forms & location, compacting, curing, testing, etc. 

 

5.13 In case of any discrepancy between item description, relevant drawing and/or 

specification clarification shall be sought at tender stage itself.  Otherwise it shall be 

assumed that the bidder has quoted for the more stringent requirement. 

 

5.14 HIERARCHY 

 

In case of any conflict/deviations amongst various documents, the order of 

precedence shall be as follows 

 

 Statutory Regulations 

 Items in Schedule of quantities  

 IS/BS standards 

 BHEL’s standard specification (with prior approval of Engineer-in-charge). 

 CPWD’s technical specification 
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LIST OF TECHNICAL SPECIFICATIONS (Annexure-I) 

 

SL. 

NO

. 

DESCRIPTION 
SPECIFICATION 

NUMBER 
REV 

PAG

ES 

1 GENERAL SCOPE.  PEDC/STD.SPEC/001 0 4 

2 PROPERTIES. STORAGE&HANDLING OF 

COMMON  BUILDING MATERIALS. 

PEDC/STD.SPEC/002 0 5 

3 EARTHWORK INEXCAVATION & 

BACKFILLING. 

PEDC/STD.SPEC/003 0 23 

4 CEMENT CONCRETE-PLAIN& 

REINFORCED. 

PEDC/STD.SPEC/004 0 56 

5 FABRICATION & STRUCTURAL STEEL 

WORK. 

PEDC/STD.SPEC/005 0 25 

6 ERECTION OF STRUCTURAL STEEL 

WORK. 

PEDC/STD.SPEC/006 0 15 

7 MISCELLANEOUS STEEL WORK. PEDC/STD.SPEC/007 0 5 

8 MISCELLANEOUS METAL. PEDC/STD.SPEC/008 0 6 

9 PAINTING ON STRUCTURAL STEEL. PEDC/STD.SPEC/009 0 5 

10 INSERTS / EMBEDMENTS IN CONCRETE 

WORK. 

PEDC/STD.SPEC/010 0 3 

11 GROUTING. PEDC/STD.SPEC/011 0 4 

12 MASONRY & ALLIED WORKS. PEDC/STD.SPEC/012 0 8 

13 FINISH TO MASONRY &CONCRETE. PEDC/STD.SPEC/013 0 7 

14 PAINTING, WHITEWASHING,POLISHING 

ETC. 

PEDC/STD.SPEC/014 0 11 

15 FLOOR FINISHES & ALLIED WORKS. PEDC/STD.SPEC/015 0 26 

16 GLASS & GLAZING. PEDC/STD.SPEC/016 0 3 

17 METAL DOORS,WINDOWS, 

VENTILATORS, LOUVERS ETC. 

PEDC/STD.SPEC/017 0 10 

18 ROLLING STEEL SHUTTERS & GRILLS. PEDC/STD.SPEC/018 0 4 

19 ROOF WATER  PROOFING, INSULATION 

& ALLIED WORKS. 

PEDC/STD.SPEC/019 0 9 

20 FALSE CEILING. PEDC/STD.SPEC/020 0 5 

21 WATER SUPPLY WORKS. PEDC/STD.SPEC/022 0 11 

22 DRAINAGE & SANITATION. PEDC/STD.SPEC/023 0 17 

23 SUPPLY & LAYING RCC PIPES. PEDC/STD.SPEC/024 0 4 

24 PREMOULDED  BITUMINOUS JOINT 

FILLER & SEALING COMPOUND. 

PEDC/STD.SPEC/025 0 2 
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25 DEMOLITION & DISMANTLING. PEDC/STD.SPEC/026 0 5 

26 TYPE & MAKE OF MATERIALS TO BE 

USED. 

PEDC/STD.SPEC/027 0 2 

27 FALSE FLOORING. PEDC/STD.SPEC/028 0 4 

28 WATER  BOUND MACADAM. PEDC/STD.SPEC/030 0 7 

29 RUBBLE MASONARY. PEDC/STD.SPEC/031 0 4 

30 CHAIN LINK FENCING. PEDC/STD.SPEC/032 0 3 

31 SHEETING WORK IN ROOF F / SIDING. PEDC/STD.SPEC/033 0 4 

32 TANK PADS. PEDC/STD.SPEC/034 0 5 

33 ANTI TERMITE TREATMENT. PEDC/STD.SPEC/036 0 4 

34 PILING. PEDC/STD.SPEC/040 0  

 (A) PART I - PREAMBLE. PEDC/STD.SPEC/0040

-a 

0 2 

(B) PART II - GENERAL SPECIFICATIONS. PEDC/STD.SPEC/0040

-b 

0 4 

(C) PART III - SPECIFIC REQUIREMENTS. PEDC/STD.SPEC/0040

-c 

0 8 

(D)PILING PART-IV – MATERIAL FOR 

REINFORCED CONCRETE PILES 

PEDC/STD.SPEC/0040

-d 

0 8 

(E)PILING PART-V TESTING OF 

CONCRETE PILES 

PEDC/STD.SPEC/0040

-e 

0 11 

    

35 ALL RELEVANT BHEL 

SPECIFICATIONS 

   

 
 
 
NOTE: The above technical specification is not exhaustive. In case for any item of 

work, technical specification is not available, such items of works will be carried out 

in conformance to technical specification of CPWD/manufacturer’s 

recommendations/best engineering practice. In case of any dispute between two 

specifications or non-availability of specifications, customer’s specification will 

prevail. Decision on applicability of any particular specifications will rest with BHEL 

engineer and his decision in the matter will be final & binding on the contractor. 

Contractor has to make himself well conversant with the Customer specification.  
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