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1. Introduction: 
 

INDIAN OIL CORPORATION LIMITED (IOCL) has awarded Fax of Acceptance (FOA) dated 29th 
August 2019 to M/s. Technip India Limited (TPIL) for Consultancy services (PMC/EPCM services) 
for overall project management, FEED Review / FEED, Detailed Engineering, Procurement & 
expediting services, Tendering & award, Construction Management & Supervision, Assistance in 
start-up, Commissioning & performance test runs for installation of a Standby SRU of 525 TPD 
capacity  and execution of Additional tanks for Paradip Refinery, Odisha, India.  

 

2. Definitions & Abbreviations 
 

Abbreviation Definition /Expanded form 
IOCL/ CLIENT Indian Oil Corporation Limited 

 
PMC/ CONSULTANT Technip India Limited 

 
LICENSOR Party selected by IOCL for process technology ownership for any 

UNIT 
 
CONTRACTOR 

Party whose services are obtained for performing the works specified 
as part of LSTK / packages. 
 

EPCM Engineering, Procurement & Construction Management Services. 
LSTK Lump Sum Turn Key portion of the work to be executed by 

CONTRACTOR 
 

FEED Front End Engineering Design 
 

AUTHORISED 
REPRESENTATIVE 

IOCL’s/ CONSULTANT’s representative authorized to act for and on 
behalf of them. 
 

VENDOR  Any third party supplying the equipment/materials for setting up the 
Plant 
 

PROJECT Indicates Standby SRU and Additional tanks Project, Paradip 
Refinery 
 

UNIT Indicates any particular portion of the project to be built which can be 
Process related or Utilities/Offsites related 

SRU Sulphur Recovery Unit 
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3. Introduction  
This document details out various drawings and documents to be generated at various stages 
during execution of the Project by the LSTK Contractor for different project activities. 
 
The LSTK Contractor shall ensure that all drawings and documents to be submitted by him to the 
Owner/ PMC shall be of professional quality and conforming to the contractual requirements. The 
LSTK Contractor also shall ensure to institute a formal drawing and document control system which 
will be documented and submitted to the Owner/PMC for review or approval. 

 
Compliance of this document on drawings and documents is mandatory and is non-negotiable. 

 

4. Bidder Data Requirements 
 

CONTRACTOR shall be required to furnish the documents listed here below for Review/ Approval. 
PMC review shall be limited to listed in the below table and shall not expect PMC to volunteer any 
review if CONTRACTOR does furnish such documents by error or oversight. CONTRACTOR shall 
be fully responsible for adherence to engineering guidelines and Precommissioning & 
Commissioning specifications contained in the BID PACKAGE for executing the scope of 
Precommissioning and Commissioning work defined in the BID PACKAGE. 
 
CONTRACTOR to note that the review/approval of the Commissioning documents is limited only 
for the revisions duly clouded and change list provided. The changes other than the above done 
by EPC CONTRACTOR due to any reason, if made, CONTRACTOR shall be responsible and 
liable to correct at any stage without any cost/time implication. 
 
CONTRACTOR to note that review and approval by PMC does not absolve him of his responsibility 
of meeting the BID DOCUMENT requirements completely. In case any requirements get missed 
out, CONTRACTOR shall have to meet the same at any stage of the project, without any cost or 
schedule impact on the project. 
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5. List of drawings & documents: 

 

NOTES 
1) "Y" denotes Applicability. 
2) Post order, Document/Drawing review shall commence only after approval of Document Control Index 

(DCI). 
3) All post order documents shall be submitted/Approved through Electronic Document Management 

system.  
4) Final documentation shall be submitted in hard copies (number mentioned in the brackets above) and 

soft (two CD's) in addition to submission through Electronic Document Management system. 
5) As-built documents shall be issued by CONTRACTOR for records only. 

In addition to above documents, EPC contractor shall submit the documents listed by Licensor in BEDP for 
PMC/Licensor review. 

 
S.NO 

 
DESCRIPTION 

 
WITH 
BID 

POST ORDER  
REMARKS FOR 

APPROVAL 
REVIEW/ 

COMMENTS 
FOR 

INFORMATION 
FINAL 

DOCUMENTS 

1 Operating Manual   Y(6)  Y (15)  

2 Analytical Manual   Y(6)  Y (8)  

3 
Performance Test 
Procedures 

 Y (6)   Y (8)  

4 
PC & C Responsibility 
Matrix 

y Y (6)     

5 
PC & C Quality Control 
Plan 

y  Y(6)    

6 PC & C HSE Plan y  Y(6)     

7 

Detailed subsystems 
Commissioning & Start 
up Sequence and 
Schedule 

  Y(6)    

8 PC & C Manual  Y(6)   Y(8)  

9 
PC&C Organization 
Chart and manpower 
deployment 

   Y (6)   

10 
Construction to PC 
internal Hand Over 
procedure 

  Y (6)    

11 Punch List Procedure    Y(6)    

12 
Vendor & Licensor 
Requirements and plan 

y   Y(6)   

13 
List of Commissioning 
Spares 

y  Y(6)  Y (8)  

14 
Requirement of 
Chemicals and utilities 
for PC&C 

y  Y (6)    

15 
Effluent List during 
Commissioning & Start 
up 

y  Y(6)  Y (8)  

16 
Final Hand Over 
Procedure 

 Y(6)     
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