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TENDER SPECIFICATION 
NO. BHE/PW/PUR/KNT-SHED/646 

 
FOR 

CONSTRUCTION OF TWO CLOSED STORAGE SHEDS AND ITS 
ELECTRIFICATION FOR STATION, C&I PACKAGE 

 
AT 
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( Volume-I ) 
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C o n t e n t s 

SN Description Section/ 
Appendix 

No. 

No. of 
Pages 

1.  Tender Specification issue details  -- 1 

2.  Procedure For Submission of Sealed Tender -- 2 

3.  Project Information   -- 1 

4.  Check List  -- 2 

5.  Declaration by Bidder’s Authorized 
Representative 

-- 1 

6.  Certificate of No-Deviation -- 1 

7.  Notice Inviting Tender (includes Qualification 
Requirements etc.) 

-- $ 

8.  General Conditions of Contract # Sections-1 & 
2 

# 

9.  Offer of Bidder Section-3 1 

Special Conditions of Contract 
10.  Scope of Work Section-4 5 

11.  Obligations Of The Contractor (Tools, 
Tackles, Consumables etc.) 

Section-5 7 

12.  Contractor's Obligations in Regard to 
Employment of Supervisory Staff and 
Workmen 

Section-6 2 

13.  Obligations of BHEL  Section-7 2 

14.  Inspection/Quality Assurance/Quality 
Control/Statutory Inspection  

Section-8 3 

15.  Safety, Occupational Health and 
Environmental Management 

Section-9 15 

16.  Drawings And Documents Section-10 1 

17.  Time Schedule/Mobilization/ Progress 
Monitoring/ Overrun. 

Section-11 4 

18.  Terms of Payment Section-12 2 

19.  Details to be furnished by Bidder Section-13 1 

20.  Insurance Section-14 1 

21 Earnest Money Deposit and Security Deposit Section-15 2 

 Appendices 
22 LIST OF T&P TO BE PROVIDED BY BHEL APPENDIX-I 1 
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C o n t e n t s 

SN Description Section/ 
Appendix 

No. 

No. of 
Pages 

23 LIST OF T&PS TO BE PROVIDED BY CONTRACTOR APPENDIX-II 2 

24 ANALYSIS OF UNIT RATES QUOTED APPENDIX-III 1 

25 MONTH WISE MANPOWER DEPLOYMENT PLAN  APPENDIX-IV 1 

26 CONTRACTOR’S T&P DEPLOYMENT PLAN APPENDIX-V 1 

27 DETAILS OF CONCURRENT COMMITMENT  APPENDIX-VI 1 

28 DETAILS OF SIMILAR JOBS EXECUTED IN LAST 
SEVEN YEARS 

APPENDIX-VII 1 

29 DETAILS OF DRAWINGS APPENDIX-VIII # 

30 Part-II (Price Bid)   @ 

31 Drawings for civil work for tender purpose  # 
 
LEGEND: 

      
$: PLACED BEFORE ‘GENERAL CONDITIONS OF CONTRACT’ IN BOTH HARD AND SOFT COPY 

DOCUMENTS. 
 
#:  ATTACHED AT THE END OF HARD COPY OF TENDER SPECS. PART-I (TECHNICAL BID) AND AS 

A SEPARATE FILE TITLED ‘WEB_NIT_GCC’ AS SOFT COPY HOSTED IN WEB PAGE.  
 
@: ISSUED AS SEPARATE BOOKLET IN HARD COPY AS ‘PRICE_BID’. SOFT COPY HOSTED IN WEB 

PAGE. 
 
 
 
 
NOTE: Bidders must Visit BHEL web site 
www.bhel.com for NIT, Qualifying Requirement of 
this work( QR ), GCC etc. Further all 
corrigenda, addenda, amendments and 
clarifications to Tender Specifications will be 
hosted in this web page. Bidders shall keep 
themselves updated with all such amendments. 
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BHARAT HEAVY ELECTRICALS LIMITED 
(A GOVERNMENT OF INDIA UNDERTAKING) 

POWER SECTOR - WESTERN    REGION 
345, KINGS WAY - NAGPUR 440 001 

        
         

TENDER SPECIFICATION NO. : BHE/PW/PUR/KNT-SHED/646 
         

 
NAME OF WORK: CONSTRUCTION OF TWO CLOSED STORAGE SHEDS AND ITS 

ELECTRIFICATION FOR STATION, C&I PACKAGE AT 1X500 MW 
STPS  NTPC KORBA. 

         
EARNEST MONEY DEPOSIT: EMD IS RS 1,50,000/- Please see Section-15 of Special 
Conditions of Contract. 
 
LAST DATE AND TIME FOR              
RECEIPT OF OFFERS: Please visit web page www.bhel.com -> “Tender 

Notification” and “View Corrigendum”   
         
THESE TENDER DOCUMENTS CONTAINING PART-I TECHNICAL BID VOL –I  AND PART- II (VOL-
II)  PRICE BID, ARE ISSUED TO: 
           
M/s. …………………………………………… 
 
…………………………………………………. 
 
PLEASE NOTE:                   

1) THESE TENDER DOCUMENTS ARE NOT TRANSFERABLE. 
2) TENDERER SHALL NOTE THAT THEIR OFFER WILL BE CONSIDERED SUBJECT TO 

THE APPROVAL OF BHEL'S CUSTOMER M/s NTPC. 
         
For Bharat Heavy Electricals Limited 
         
 
 
 
 
SR MANAGER (PURCHASE)    
PLACE: NAGPUR 
DATE: 
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BHARAT HEAVY ELECTRICALS LIMITED 
(A Government of India Undertaking) 

POWER SECTOR  - WESTERN REGION-SAS 
345, KINGS WAY  - NAGPUR 440 001 

----------------------------------- 
          

Procedure for Submission of Sealed Tenders & Instructions to Bidders 
  
The bidder must submit their tenders as required in two parts in separate sealed 
covers prominently super scribed as part-I technical bid and part-II price bid and also 
indicating on each of the covers the tender specification number and due date and 
time as mentioned in the tender notice. 
 
Part-I (Technical Bid) Cover-I: 
         
Excepting rate schedule, all other schedules, data sheets and details called for in the 
specification shall be enclosed in part-I "Technical Bid" only.  
 
EARNEST MONEY DEPOSIT (EMD)  
 
EMD of Rs. 1.50 lakh (Rupees One Lakhs Fifty thousand only) shall be included in 
the Technical Bid. EMD shall be paid by bidders only in the manner specified in 
Section-15 Special Conditions of Contract. No other mode of payment of EMD 
shall be acceptable. Provisions under clause no. 1.4 of the General Conditions of 
Contract shall not be applicable for this tender. 
 
Bidder may opt to deposit “One Time EMD” of Rs. 2.0 lacks with this office 
(BHEL:PSWR: Nagpur) which will enable them to participate in the present and all the 
future tender enquiries in respect of Erection and Commissioning services issued from 
this office. Interested bidders may send their explicit consent for converting the 
present EMD into a “One Time EMD” in their offer.  
 
Bidders who have already submitted such “One Time EMD” will be exempted from 
submission of any EMD for this tender. However bidder shall furnish details of the 
“One Time EMD” in his offer including the Check List furnished herein. 
 
Part-II (Price Bid) Cover-II: 
         
All indications of price shall be given in this part-II "Price Bid". EMD shall not be 
included in this cover. 
         
These two separate covers-I and II (part-I and part-II) shall together be enclosed in a 
third envelope  (cover-III) along with requisite EMD as indicated earlier and this sealed 
cover shall be super scribed and submitted to Addl. Gen Manager (Purchase) at the 
above-mentioned address on or before the due date as indicated.   
         
The qualified bidder will be intimated separately about the status of their offer. 
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Bidders are requested to make specific note of the following conditions: 
         
Contractor should have adequate resources including major T&P at his disposal for 
this job. 

 
Contractor should have sound financial stability. 

 
Bidder should meet quality requirement regarding workmanship, deployment of 
personnel, erection tools and necessary inspection, measurement & testing 
instruments. 

 
All information as called for in various appendices and clauses of tender specification 
should be furnished in completeness. Please refer the checklist.  
 
The bidder, if any, shall obtain clarification on Tender Specifications, before submitting 
their offer. 

 
Offers must be submitted without any deviation. 
 
Offers received with any deviation or without relevant information as described above 
are liable to be rejected. Price bids received in the form other than specified in 
Part-II (price bid) are liable to be rejected. 
 
Bidder must sign & stamp all pages of this tender specification as an 
acceptance of tender conditions. 

 
Bidder shall note that their offer will be considered subject to the approval of 
BHEL's customer.  
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PROJECT INFORMATION 
 
 

1.00.00  BACKGROUND 
 
 Korba Super Thermal Power Project, Stage-III (1x500MW), a pit head coal 

based thermal Power Project, is located in Korba district of Chhattisgarh State. 
Stage-I (3x200 MW) and Stage-II (3x500 MW) of the project are under 
commercial operation. Basic inputs i.e, coal, water and land have already been 
tied up. The project is proposed to be implemented as Merchant Plant for the 
benefits of States and UTs of Western Region. 

 
1.01.00 Location and Approach 
                           
                        The site is located on the western bank of river Hasdeo near Korba town in 

Korba District of Chhattisgarh State. The site is contiguous to the Right Bank 
Irrigation Canal originating from Hasdeo Barrage. BALCO’s aluminium plant 
and two power stations are already located on both the banks of Hasdeo river 
in the vicinity. 

 
                        Korba town is a broad gauge railhead 37 kms. Away from Champa railway 

station on Calcutta-Nagpur main line of South-Eastern Central Railway and is 
approximately 510 kms. From  Nagpur by rail. The site is very close to all 
weather road between Kotghora & Korba and is approximately 110 kms from 
Bilaspur and 10 kms from Korba town. The nearest airport is Raipur located at 
a distance of approximately 250 kms. From the project site. 
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CHECK LIST 
(VIDE PARA 1.3 OF SECTION-I - GENERAL CONDITIONS OF CONTRACT) 

1 Name of the Bidder with 
Postal Address for 
Correspondence 

 

2 

Name of Contact Person 
with Telephone & Fax No. 

Mr./Ms 

Tel No.  

Fax No.  

3 Nature of the firm PROPRIETARY / PARTNERSHIP / LIMITED CO. 

4 Details of EMD 
Please Indicate whether 

1) One Time EMD or, 
2) Only for this 

Tender 

 

DD No. …………………………………………… 

DD Date……………………………………………. 

Name of Bank……………………………………… 

Amount: Rs………………………………………… 

5 Validity of Offer (BHEL’s 
Requirement: 180 days 
from Last Date for tender 
submission) 

 

6 Mobilization Time (Please 
refer Section-11 of SCC) 

 

7 Whether Bidder has visited the project site and acquainted 
themselves with the local conditions and situations. 

YES/NO 

8 Whether “Certificate of No-Deviation” Furnished YES/NO 

9 Details of similar jobs executed during the last SEVEN years 
as in “Appendix-VII” enclosed 

YES/NO 

10 
Whether copies of previous Work Orders (with detailed BOQ 
and total order value) and Completion Certificates in support 
of above furnished  

YES/NO 

11 Details of Concurrent Jobs Furnished in “Appendix-VI” 
furnished 

YES/NO 

12 Headquarter Organization Chart furnished YES/NO 

13 
Names & Particulars of Directors/Partners/Proprietor  
Furnished 
 

YES/NO 

14 Proposed Site Organization Chart indicating executives and 
supervisors furnished 

YES/NO 
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CHECK LIST 
(VIDE PARA 1.3 OF SECTION-I - GENERAL CONDITIONS OF CONTRACT) 

15 Financial Viability furnished as in Annexure-I of GCC YES/NO 

16 Profit & Loss account for the preceding three financial years 
furnished 

YES/NO 

17 

Copy of Latest Solvency Certificate from Govt. Authority or 
Certification by Bidder’s Banker on Overdraft & BG Limits 
is Furnished 
(Certificate shall not be older than six months from the Last 
Date for offer submission) 

YES/NO 

18 Latest Income Tax Clearance Certificate or copy of IT 
Return along with copy of PAN Card is Furnished 

YES/NO 

19 Monthly Manpower Deployment plan as in ‘Appendix-IV’ 
enclosed 

YES/NO 

20 Deployment plan for major T&P and MMD enclosed as in 
‘Appendix-V’ 

YES/NO 

21 Month-wise Erection & Commissioning plan enclosed YES/NO 

22 Analysis of Unit Rate Quoted as in ‘Appendix-III’ furnished YES/NO 

23 
List of other tools and plants/tackles/ instruments contractor 
proposes to deploy for the work and special tools and 
instruments in his possession. 

ENCLOSED / 
NOT 
ENCLOSED 

24 Whether the bidder has left any job unfinished? 
If so, give reasons. 

YES/NO 
 

25 
Whether any client has terminated the contractor's work 
before completion? 
If so, furnish reasons for the same 

YES/NO 
 
 

26 Whether the bidder has understood all Quality Control & 
Quality Assurance requirements? 

YES/NO 

27 
Whether the bidder is aware of all safety rules/codes? 
Whether the list of safety equipments proposed to be 
employed for this work is enclosed. 

YES/NO 

28 Whether Power of Attorney in favour of the person making this 
offer enclosed? 

YES/NO 

29 Whether all the pages are read, understood and signed and 
the signed copy of tender book submitted? 

YES/NO 

29 

BIDDER MUST FURNISH HERE THE FOLLOWING DETAIL FOR 
RELEASING EMD AND OTHER PAYMENTS DULY ENDORSED BY 
BANK ( IE SIGN & STAMP BY BANK ). 

 
1 Name of the Company------------------------------------------ 
2 Name of Bank---------------------------------------------- 
3 Name of Bank Branch----------------------------------------- 
4 City/Place---------------------------------------------------------- 
5 Account Number--------------------------------------------------- 
6 Account type----------------------------------------------------------- 
7 IFSC code of the Bank Branch-------------------------------------- 

      8. MICR Code of the Bank Branch--------------------- 

YES/NO 

 
Note: strike off ‘yes’ or ‘no’ as applicable 
Date:       Signature of Bidder 
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                  DECLARATION BY BIDDER’S AUTHORIZED REPRESENTATIVE 
 
         
         
         

         I,                                                                                 HEREBY CERTIFY THAT  ALL  

THE  INFORMATION  AND DATA FURNISHED BY ME WITH  REGARD  TO  THE TENDER 

SPECIFICATION NO. BHE/PW/PUR/KNT-SHED/646 ARE TRUE AND COMPLETE 

TO THE BEST OF MY KNOWLEDGE. I HAVE GONE THROUGH THE SPECIFICATIONS, 

CONDITIONS AND STIPULATIONS IN DETAIL AND AGREE TO COMPLY WITH THE 

REQUIREMENTS AND INTENT OF THE SPECIFICATION. I FURTHER CERTIFY THAT I 

AM DULY AUTHORIZED REPRESENTATIVE OF THE UNDER-MENTIONED TENDERER 

AND A VALID POWER OF ATTORNEY TO THIS EFFECT IS ALSO ENCLOSED. 

         
         
         
 
AUTHORISED REPRESENTATIVE'S SIGNATURE WITH  
NAME AND ADDRESS         
         
 
 
DATE:         
         
         
TENDERER'S NAME AND ADDRESS 
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CERTIFICATE OF NO DEVIATION 

 
 

TENDER SPECIFICATION NO. 
 

BHE/PW/PUR/KNT-SHED/646 

 
 
 

I/WE, M/s …………………………………………………………………………………………… 
 

HEREBY CERTIFY THAT NOTWITHSTANDING ANY CONTRARY INDICATIONS/ 

CONDITIONS ELSEWHERE IN OUR OFFER DOCUMENTS, I/WE HAVE NEITHER SET 

ANY TERMS AND CONDITIONS NOR THERE IS ANY DEVIATION TAKEN FROM THE 

CONDITIONS OF BHEL’S TENDER SPECIFICATIONS, EITHER TECHNICAL OR 

COMMERCIAL, AND I/WE AGREE TO ALL THE TERMS AND CONDITIONS MENTIONED 

IN BHEL’S TENDER SPECIFICATION WITH ASSOCIATED AMENDMENTS AND 

CLARIFICATIONS. 

 

 

 

SIGNATURE OF BIDDER 
DATE: 
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SECTION-3 
OFFER OF THE BIDDER 

To,  
SR. MANAGER (PURCHASE)  
BHARAT HEAVY ELECTRICALS LIMITED 
POWER SECTOR  -  WESTERN REGION 
SHREEMOHINI COMPLEX 
345, KINGS WAY   
NAGPUR  440  001 
         
DEAR SIR, 
         
I/WE HEREBY OFFER TO CARRY OUT THE WORK DETAILED IN TENDER SPECIFICATION NO. 
BHE/PW/PUR/KNT-SHED/646 FOR 500 MW, UNIT # 7  NTPC, KORBA  THERMAL POWER PLANT , ISSUED 
BY BHARAT HEAVY ELECTRICALS LIMITED, POWER SECTOR-WESTERN REGION, NAGPUR, IN 
ACCORDANCE WITH THE TERMS AND CONDITIONS THEREOF. 
         
I/WE HAVE CAREFULLY PERUSED THE FOLLOWING DOCUMENTS CONNECTED WITH THE ABOVE WORK 
AND AGREE TO ABIDE BY THE SAME. 
 
1.  INSTRUCTIONS TO TENDERERS 
2.  GENERAL CONDITIONS OF CONTRACT 
3.  SPECIAL CONDITIONS OF CONTRACT 
4.  OTHER SECTIONS, APPENDICES, SCHEDULES AND DRAWINGS. 
 
I/WE HAVE DEPOSITED / FORWARDED HEREWITH THE EARNEST MONEY DEPOSIT AS SPECIFIED IN THE 
TENDER SPECIFICATION. DETAILS OF EMD PAYMENT ARE FURNISHED IN THE CHECK LIST.  
 
EMD SHALL BE REFUNDED SHOULD OUR OFFER NOT BE ACCEPTED / EMD NEED NOT BE REFUNDED 
AND THE AMOUNT MAY BE TREATED AS “ONE TIME EMD” FOR ERECTION AND COMMISSIONING 
TENDERS OF BHEL-PSWR, NAGPUR. SHOULD OUR OFFER BE ACCEPTED, I/WE FURTHER AGREE TO 
DEPOSIT SECURITY DEPOSIT FOR THE WORK AS PROVIDED FOR IN THE TENDER SPECIFICATION 
WITHIN THE STIPULATED TIME AS MAY SBE INDICATED BY BHEL, POWER SECTOR-WESTERN REGION, 
NAGPUR. 
OR, 
WE HAVE ALREADY DEPOSITED ONE TIME EMD OF Rs. 2,00,000/- (RUPEES TWO LACS ONLY), DETAILS 
OF WHICH ARE FURNISHED IN THE CHECK LIST. 
 
I/WE FURTHER AGREE TO EXECUTE ALL THE WORKS REFERRED TO IN THE SAID DOCUMENTS UPON 
THE TERMS AND CONDITIONS CONTAINED OR REFERRED TO THEREIN AND AS DETAILED IN THE 
APPENDICES ANNEXED THERETO. 
 
 
 
PLACE:                             SIGNATURE OF TENDERER: 
DATE:                             ADDRESS: 
 
WITNESSES WITH THEIR ADDRESS 
 
SIGNATURE      NAME            ADDRESS 
 
 
1. 
 
2. 
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SECTION - 4 
SPECIAL CONDITIONS OF CONTRACT  

4.0    SCOPE OF WORK 
A) 

1. Civil works related to construction of Closed storage sheds of size-60M x 15M 
– 2 Nos. 

 
2.  Electrification of storage sheds. 

 
 
Contractor if required may visit the NTPC KORBA site to get acquainted with site conditions, 
local rules & regulations and type of store sheds/structural materials. No any extra claim of 
above ground shall be entertained. 

 
4.1 Responsibility of the Contractor 
The contractor shall engage all the unskilled, skilled and especially skilled labour including 
fabricators, welders and fitters etc. and supervisory staff. Only trained and competent 
personnel with previous experience in the job shall be employed.  However, BHEL reserves 
the right to decide on the suitability of the workers and other personnel who will be employed 
by the contractor.  BHEL reserves the right to insist on removal of any employee of the 
contractor at any time, if they found him unsuitable.  The contractor shall be bound to follow 
the instruction of BHEL. 

4.1.2 

All the materials like steel, ventilators, rolled shutters, trusses, structural members, foundation 
bolts, MS bars, painting materials, AC Sheets, MS square bar and necessary electric goods 
etc. shall be supplied by the contractor as per the specification mentioned in the tender/Indian 
standard specification. The contractor is required to quote their rates inclusive of cost of all 
materials, labor, etc. BHEL reserves the right to inspect and reject any material not found 
satisfactory. 

 
4.1.3   General 
4.1.3.1 

During execution of the job, it is very essential that proper and adequate inspection should be 
made constantly by the contractor to maintain quality of workmanship and to ensure that 
deviations from Indicative BHEL drawings not exceed the permissible limits, which shall be 
approved by BHEL.  The contractor shall submit test reports of all materials being procured by 
them for the job and also offer for inspection by BHEL.  All the testing charges shall be borne 
by the contractor. BHEL engineer shall carry out the inspection of quality of material being 
purchased/ arranged, quality/composition of materials used during construction work and 
workmanship.  Decision of BHEL engineer shall be binding on the contractor.  

Contractor shall furnish the manufacturers test certificate for the steel & cement procured by 
them. Apart from this all the field test shall be arranged by contractor for cement, bricks, 
course & fine aggregates either at site or near by Field Quality Lab. approved by BHEL if so 
desired by BHEL’s engineer. All the expenses in these regards shall be borne by contractor. 

Contractor shall procure reinforced/ structural steel & cement from reputed manufacturer & 
approval for the same shall be obtained from BHEL well in advance before ordering for the 
materials. 

 
4.1.3.2 
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The contractor shall visit the site and ascertain the local conditions, entry and traffic 
restrictions, all obstructions in the area and also ascertain all site conditions and particularly 
the sub-soil conditions etc.  The contractor shall carry out the survey to study the properties of 
soil/sub soil like strength to withstand the weight of structure during all weather conditions 
without sinking of foundation.  If any of such defects like cracks, sinking of foundation etc. 
occur after completion of work till the performance guarantee period, it shall be rectified by 
contractor free of cost including the supply of materials required.    No claim shall be 
entertained on this account under any circumstances from the contractor. 

4.1.3.3 

The contractor shall provide and maintain at his own cost pumps and other equipment to keep 
the work free from water and continue to do so until the handing over of the work. The 
contractor shall clear all trees, rubbish, vegetation, brickbats etc.  And dispense them suitably 
in allotted areas at his own cost. 

4.1.3.4 

The contractor shall take adequate precautions to ensure complete safety and prevention of 
accidents at site.  The safety precautions shall conform to IS codes wherever applicable. 

4.1.3.5 

The contractor shall level the site in accordance with the sequence of earth leveling to 
maintain the proper gradient as per the instruction of BHEL; as soon as construction activity is 
over. Payment towards this shall be released as per the relevant items available in B.O.Q. 

4.1.3.6 

The work though not specifically mentioned either in the drawings or in the tender 
specification but are needed to complete the work as per site requirement & instruction of 
Engineer are also in the scope of this contract & to be erected to the entire satisfaction, for 
which the payment shall be released as per the respective item rate of Rate Schedule. If the 
item is not available in the rate schedule the rate shall be derived as per CPWD rate schedule 
latest version.  

4.1.3.7 

The contractor shall provide and maintain at his own cost all T & P for carry out the work. The 
T & P shall be for fabrication of the structures and for the purpose of erection of columns, 
trusses, purlins bracings etc complete. 

4.2 
The Indicative drawings and specifications will form part of the tender documents.  BHEL 
reserves the right to modify/alter the tender drawings, if necessary during the actual execution 
at site. 

 
4.3 Specification for Civil Works for Closed Sheds  
4.3.1 

Standard specifications for various items of work for construction as per the relevant IS-codes 
(latest edition) shall be applicable for this work. The work has to be executed as per standard 
specification and drawings to the satisfaction of BHEL.  Please refer Appendix- VII for 
Indicative Drawings. 

 
1) Arrangement of Closed Storage Sheds and related foundation civil work- As per 

sketch enclosed. 
These drawings/sketches are indicative and strictly for tendering purpose, only meant to give 
an idea to tenderers about nature of job. If any changes is felt necessary by BHEL Engineer to 
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suit site requirement, the same shall be done by contractor as per revised sketches/drawings 
given by BHEL engineer. Contractor shall ensure/ascertain the stability, safety of the said 
work. Any modification/variation from the said drawings, if necessary as suggested by the 
contractor will have to be approved by BHEL in writing. Depth of the foundation shall be 
ascertained mutually after knowing the soil condition at site. The depth of foundation 
should be minimum 300mm in the original/virgin soil. 
 
4.3.2 
Excavation of foundation, trenches shall be made as per IS specification. 
 
4.3.3 
Any filling/loose soil met below the foundation shall be made up with lean cement concrete 
1:4:8 mix. 
 
4.3.4 
Basement and sides of the foundation wall shall be filled in with selected excavated earth 
including watering, consolidation etc. Complete as per IS specification. 
 
4.3.5 
The excess/unutilized suitable earth and debris shall be disposed & leveled to the proposed 
mentioned area for development. All unusable earth debris, trees, vegetations etc. shall be 
disposed off at a location earmark by BHEL /Client. Rate quoted for excavation shall be 
inclusive of such disposal. 
 
4.3.6 
PCC: below foundation and PCC capping:  This shall include supplying and placing PCC at all 
depths below plinth level including form work, curing, all materials, tools and plants and labour 
complete.  Concrete of M10/M15 grade as defined in IS- 456 with 40mm/20mm and 
downgraded stone aggregates as per drawing. Nominal mix (volumetric) shall be allowed to 
use as per the guidelines of IS-456 (latest edition) with min. W/C ratio & cement content as 
per IS stipulation for moderate condition. Concrete shall be produced by concrete mixer 
machine & hand mix is generally not acceptable. However in certain unavoidable 
circumstances, hand mix shall be permitted with 10% extra cement content as per the 
discretion of BHEL engineer. 
 
4.3.7 
Brick masonry:: Brick masonry shall be done by using best quality locally available burnt clay 
bricks / fly ash bricks of standard size. Minimum strength of the bricks should not be less than 
35 KG/sq. cm. Other quality requirement shall be in line with the relevant IS Code.  One-brick 
thick brickwork shall be constructed as specified, in Cement mortar 1:6 including linking, 
plumbing, leveling, pacing, joints curing etc.  Including all materials, tools, plants and labour 
complete at all level/elevation. 
 
4.3.8 
RCC: RCC 1:2:4 shall be provided for column foundations & structural column / supporting 
pedestal for sheds, platform, lintels for Rolling shutters etc. as per IS specification. Roof truss 
shall be directly resting on the RCC column & to be fixed with foundation bolt embedded in 
column 
 
4.3.9 
Formwork: The formwork should be capable of carrying the dead load of concrete, the 
reinforcements and the forces of vibration. The form works shall be designed by the contractor 
and approved by engineer in charge. After sufficient curing period & after attaining adequate 
strength of concrete the formwork shall be removed with the approval of BHEL engineer. The 
item of PCC/RCC shall be deemed as completed after removal of forms and required finishing 
is completed. 
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4.3.10 
Roof cover with AC corrugated sheet (6mm thick) shall be provided with suitable AC ridges 
and 'J' bolts, GI Cup Washers, GI Plain Washers, and Bitumen Washers etc. Wind ties for 
protection against lifting of roof by wind etc. as per standard practice shall be provided by the 
contractor.  
 
4.3.11 
 
Steel tubular/Structural/combined, roof trusses and fixtures of suitable design as per IS- 1161 
specification shall be provided.   Contractor shall furnish the design & drawing of tubular 
/Structural truss for closed store shed, staging for over head tank, structural gate with post for 
approval of BHEL, before fabrication is commenced. Design for roof trusses, purlines, runners 
for given span etc. shall be got done through experienced & reputed designer. Contractor 
shall submit 4 blue prints of each drawing with design calculations to BHEL, two copies of that 
shall be returned after approval for site use. Rate quoted shall be inclusive of engineering, 
design, fabrication, and erection complete. Design should be economical & as per standard 
engineering practice. Bolt to be embedded in the RCC column for fixing of truss shall be paid 
by weight along with the truss. 
 
4.3.12 
The type of trusses is tubular .Local atmospheric condition like wind pressure etc. shall be 
given due consideration for designs of these structures.  
 
4.3.13 
Contractor is permitted to get steel truss & other structures fabricated at workshop outside of 
the plant premises with prior permission of BHEL. In this case contractor has to arrange for 
shop inspections periodically as required by BHEL Engineer to ensure the quality of 
fabrication work. Fabricated structures without inspection/certified by BHEL shall not be 
allowed for erection. 
 
 
4.3.14 
For necessary lighting inside the sheds, translucent RMP sheets of 1.5 mm thick of approved 
make to match with AC sheet roofing/cladding shall be provided. 
 
 
4.5  Electrical Installations 
4.5.1 General 
 
4.5.1.1 
The electrical installation shall generally be carried out in conformity with the requirements of 
the Indian electricity act, 1910 as amended up to date and the Indian electricity rules, 1956 
framed there under and also the relevant regulations of the electric   supply authority 
concerned as well as IS: 732-1963 (revised). 
 
4.51.2 
Good workmanship is an essential requirement for compliance with the rules in the code.  The 
work shall be carried out under the direct supervision of a person holding a valid certificate of 
competency issued by the state government concerned for the type of work involved. 
 
 
4.5.1.3 
All out door/external lamps shall have weatherproof fittings of design approved by BHEL 
Engineer so as to effectively prevent the admission of moisture. 
 
4.5.1.4 
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The distribution fuse boards shall be located as near as possible to the center of the load they 
are intended to control. 
 
4.5.1.5 
All main switches shall be of metal clad enclosed pattern, which shall be fixed at close 
proximity to the point of entry of supply. 
 
4.5.1.6 
Main and branch distribution boards shall be in accordance with Indian standard 732-1963 
"code of practice for electrical wiring installation". 
 
4.5.1.7 
PVC conduit wiring system should be adopted through out and all conduit pipes/channel shall 
be conforming to latest IS.  
 
4.5.1.8 
Approved and good quality copper wire with adequate current carrying capacity/voltage rating 
with proper insulation as per IS should be used for the entire electrical wiring/installation. 
 
4.5.1.9 
The service connection from outside mains to the switchboard inside the building shall also be 
carried out by the contractor 
 
4.5.2 Earthing 
 
4.5.2.1 
All earthing system shall be in accordance with IS: 3043-1966 "code of practice for earthing". 
 
4.5.2.2 
The installation and earthing shall generally be carried out in accordance with the Indian 
electricity rules 1956 as amended from time to time and the relevant regulations of the 
electricity supply authority concerned. 
 
4.5.2.3 
All plugs and sockets shall be of three-pin type, one of the pins being connected to earth. 
 
4.5.2.4 
Bodies of all electrical appliances shall be earthed by the use of three pin plugs. The covers of 
the regulators if or metallic construction, shall be earthed by means of a separate earth wire.  
A separate earth wire shall be used for earthing these appliances. 
 
4.5.2.5 
All earth wires and earth continuity conductors shall be of copper/-galvanized iron.  They shall 
be either stranded or solid bars of flat rectangular strips and may be bard, provided, due care 
is taken to avoid corrosion and mechanical damage to it.  Inter connections of earth continuity 
conductors and main and branch earth wires shall be made in such a way that reliable and 
good electrical connections are permanently ensured. 
 
4.5.2.6 
The neutral conductor shall not be used as earth wire. 
 
4.5.2.7 
Welded, bolted and clamped joints only are permissible. For stranded conductor, sleeve 
connectors are permissible. Bolted connectors and their screws shall be protected against any 
possible corrosion. 
 
4.5.2.8 
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The path of the earth wire shall, as far as possible, be out of reach of any person and shall be 
visible for inspection. 
 
4.5.2.9 
The galvanized iron pipe electrodes shall not be smaller than 38mm internal diameter and 
shall not be less than 3.5M.  In length and shall, as far as possible, be embedded below 
permanent moisture level and shall be one piece only without any joints. 

 
4.5.3 GENERAL NOTES FOR VENTILATORS 
4.5.3.1 STEEL/ IRON WORK 
Steel ventilators: - All steel ventilators shall be supplied and fixed as per standard 
specifications, relevant IS code and instructions of Engineer-in-charge with all furniture, 
fittings, holdfasts etc. Complete. 

 
Rolling shutters (as per is 6248):- All the rolling shutters  as per standard specifications/IS 
code and drawings and as instructed by engineer-in-charge shall be supplied and fixed with all  
accessories and  fittings for easy mechanical operation from inside and  outside.   The rolling 
shutters shall be manufactured with adequate thickness to avoid any damage/buckling due to 
heavy wind or storm. 

Contractor shall arrange for shop inspection for all rolling shutters & trusses etc. if fabricated 
outside the plant. before delivery at site for engineer’s clearance. 

 

4.5.3.2   PAINTING 
All the steel items such as ventilators, roof trusses, columns, purlins etc. shall be supplied with 
one coat of red oxide primer; two coats of synthetic enamel paint of approved color and quality 
shall be applied after fixing in position to achieve uniform finishing.  Rates shall be quoted 
taking into account cost of painting for steel work etc. 

4.5.3.3 

Three coats of white washing shall be provided uniformly on all wall surfaces as per IS 
specification or colour wash as per the direction of engineer incharge instructions with surface 
preparation as per the finish schedule mentioned in the sketch. 

 
4.6 Specification of roofing for storage sheds. 
4.6.1 General 
4.6.1.1 

This specification covers the roofing structure for store shed.  The walls of the above sheds 
shall be constructed in masonry providing all ventilators. Pre-fabricated   tubular/structural 
steel trusses shall directly rest on the RCC columns with suitable arrangements of bolting. 

4.6.1.2 

The scope under this specification shall cover trusses with tubular/structural steel made up of 
MS rolled sections, purlins, batten tie runners, and fixing bolts for trusses.   AC ridges and AC 
sheets for roofing complete with J-bolts, l-bolts, and gutters and down pipe etc.  Any other 
item not specifically mentioned but required for completion of the structure shall be deemed to 
have been included in this specification. 

4.6.1.3 

The trusses shall be tubular/structural steel welded, fabricated in pieces of convenient length 
for transportation by truck and speedy erection at site.  The base plates shall be welded to the 
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trusses for fixing/resting the same on RCC columns.  Suitable cleats or fixing plates shall be 
provided on the trusses for holding the purlins and the bottom tie runners. Bolts shall be fixed 
in RCC columns by using templates for fixing truss. These foundation bolts shall be paid 
under structural items of rate schedule whereas base plates, clits etc. fixed with truss shall be 
paid under tonnage of truss only. No separate payment shall be made for templates. 

 

4.6.1.4 

The purlins and bottom tie runners shall be of structural steel sections or steel tubes of 
adequate size to give proper strength and rigidity.  6/7 mm thick corrugated AC sheets and AC 
ridges shall be used for the roof of the shed.  The sheet shall be of standard size for trusses, 
AC ridges and AC sheets for roofing complete and shall conform to IS 459.  The sheets shall 
be fixed to purlins with galvanized J or l bolts.  GI cup washers and bitumen washers shall be 
provided where holes are made in AC sheets to prevent any water leakages,. Fly strips shall 
be provided over the AC sheets for additional protection against storms. Providing & fixing ‘J’ 
bolts, washers etc. shall be a part of AC sheet fixing & no separate weight shall be paid for 
this.  

 

4.6.1.5 

All the bolts, nuts and washers supplied for the assembly of the structure shall be hot dipped 
galvanized and of metric sizes. All the members shall be given two coats of anti-rust red oxide 
primer paint after proper cleaning of the surface. 

 

4.6.1.6 

All the members of the structure shall be of standard dimensions and shall provide complete 
flexibility for assembling in the required number of days.The expansion of the structure in 
lengthwise direction shall be possible with minimum dismantling of the existing members. 
 
 
BIDDERS MUST SUBMIT ALL RELEVANT DOCUMENT AS PER THIS TENDER SPECIFICATION 
AND AS PER QUALIFYING REQUIREMENT ( QR ) OF NIT. BIDDER MUST VISIT OUR WEB 
SITE www.bhel.com FOR NIT, TECHNICAL SPECIFICATION, BOQ, AMENDMENTS ETC TO 
KEEP UPDATED FOR ANY CHANGES/ AMENDMENTS. INCOMPLETE DOCUMENT SUBMITTED 
BY BIDDER SHALL NOT BE CONSIDER FOR EVALUATION . 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

  BHEL: PS-WR 
  TS NO ; BHE/PW/PUR/KNT-SHED/646 
                                                                                                                         SIGN OF BIDDER WITH SEAL 

20

 
SECTION-5 

 
SPECIAL CONDITIONS OF CONTRACT 

 
OBLIGATIONS OF THE CONTRACTOR (SITE OFFICE, STORES, LABOUR COLONY, 
TOOLS & TACKLES, MEASURING AND MONITORING DEVICES, MATERIALS, 
CONSUMABLES, CONSTRUCTION POWER & WATER ,Taxes duties etc.) 
 
5.1  CONSTRUCTION OF SITE OFFICE, STORES, ACCOMODATION FOR LABOURER 

AND STAFF: 
Space for construction of contractor’s site office, stores will be provided by BHEL's customer 
free of charge within the project area. Construction of Contractor’s site office and stores shall 
be done by contractor as per their requirement at their own cost. 

All the temporary constructions like Contractor’s Office, Contractor’s Stores etc. shall be 
dismantled & area shall be handed over to BHEL/Client duly cleared of all the debris on 
completion of the contracted work. In the event of his failure to do so, the same will be done 
by BHEL at the risk and cost of the contractor. The decision of BHEL engineer in this regard is 
final. 

Contractor shall have to make own independent arrangement for accommodation of his 
Laboures and Staff. BHEL will not provide space/land for accommodation. 
 5.2     TOOLS AND TACKLES 
5.2.1 
All tools and tackles required for the work have to be arranged by the contractor. 
 
5.2.2 
All tools and tackles to be procured and used for the work shall have the prior approval of 
BHEL engineer in regard to brand, quality and specification. 
 
5.2.3 
The contractor shall provide all the necessary scaffolding materials, temporary structures and 
necessary safety devices etc.  
 
5.2.4 
Contractor shall maintain and operate his tools and plants in such a way that major 
breakdowns are avoided. In the event of major breakdown, contractor shall make alternate 
arrangements expeditiously so that the progress of work is not hampered. 
 
5.2.5 
In the event of contractor failing to arrange the required tools, plants, machinery, equipment, 
material and non-availability of the same owing to breakdown, BHEL will resort to hiring out 
the same from outside agencies or may provide their equipment if available or may resort to 
buying of equipment/material at the cost of contractor. Full cost of equipment/hire charges/ 
rental charges along with departmental overheads will be charged to the contractor. 
 
5.2.6 
The T&P to be arranged by the contractor shall be in proper working condition.   The   
operation shall not lead to unsafe conditions. The movements of derricks and other equipment 
should be such that no damage/breaking occur to foundation, equipment, material and men. 
 
 
5.2.7 
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For full welding of structures, only welding   generators shall be used.  The use of welding 
transformers will be subject to the approval of BHEL engineer. 
 
5.2.8 
Contractor to arrange necessary dewatering pumps, concrete mixers, vibrators etc. 
 
5.3   MEASURING AND MONITORING DEVICES (MMD) 
BHEL, Power Sector- Western Region (PS-WR) has already been accredited with ISO 9000 
certification and as such this work is subject to various audits to meet ISO 9000 requirements. 
One particular aspect, which needs special attention, is about calibration of MMD deployed by 
the contractor. Contractor shall ensure deployment of reliable and calibrated MMD. All the 
MMD shall have calibration certificates from accredited laboratories traceable to 
National/International standards. Retesting/ recalibration shall also be arranged at prescribed 
intervals during the period of use as advised by BHEL engineer within the contract price. The 
contractor will also have alternate arrangements for such MMD so that work does not suffer 
when the particular equipment/instrument is sent for calibration. Also if any items not found fit 
for use, BHEL shall have the right to stop the use of such item forthwith and instruct the 
contractor to deploy proper MMD. Repeat measurements shall have to be taken by a valid 
and proper MMD for those parameters measured with a non-acceptable MMD, failing which 
BHEL will deploy MMD and retake the readings at contractor's cost. 
 
5.4 MATERIALS 
 
All the materials necessary for the entire work like cement, all types of steel, tubular/structural 
trusses, coarse & fine aggregates, bricks, ventilators, rolling shutters, structural members, 
foundation bolts, MS bars, painting materials, AC sheets, Plywood materials, Rails, Putty, 
necessary wood materials, electrical fittings and wiring material and all other material required 
for the entire job shall be supplied by the contractor as per the specification mentioned in the 
Tender Specifications/Indian Standards. The contractor is required to quote their rates 
inclusive of cost of all materials etc. All these materials shall be inspected by BHEL before 
these are used for the work. Materials not found satisfactory by BHEL shall be rejected and 
removed forthwith by the Contractor. 
 
 
5.5 CONSUMABLES 
 
5.5.1 
The contractor shall provide all consumables required for carrying out the work covered under 
this scope of work & rate quoted shall be inclusive of all those things. 
 
5.5.2 
All consumables to be procured and used for the work shall have prior approval of BHEL 
engineer in regard to brand and quality specification. 
 

5.5.3     ELECTRODES AND GASES 

5.5.3.1 
Contractor at his cost as approved by BHEL shall arrange all the required electrodes.  It shall 
be the responsibility of the contractor to obtain prior approval of BHEL, before procurement 
regarding suppliers, type of electrodes etc.  On receipt of the electrodes at site, it shall be 
subject to inspection and approval by BHEL details regarding type of electrodes, batch 
number and date of expiry etc. 

BHEL reserves the right to reject the use of any electrodes at any state, if found defective 
because of bad quality, improper storage, quality date expiry, unapproved type of electrodes 
etc.  It shall be the responsibility of the contractor to replace at his cost without loss of time. 
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5.5.3.2 

All the required gases like Oxygen, Acetylene, etc. will be provided by the contractor at his 
cost. 

5.5.3.3 

If at any time during the execution of work, it is noticed that the work is suffering on account of 
non-availability of consumables from the contractor’s side like electrodes, gases and other 
materials, then, BHEL will make alternate arrangements and the necessary costs with 
overheads at 30% will be recovered from the running bills of the contractor. 

5.6 FIELD OFFICE  
 
5.6.1 
The contractor shall make his own arrangements for field office and stores for 
accommodating necessary equipments, tools room for execution of the work. Only open 
space will be provided by BHEL / customer, free of charges within the project premises as per 
the availability of space.  
 
5.6.2 
On completion of work, all the temporary buildings, structures, pipelines, cables, etc shall be 
dismantled and leveled and debris shall be removed as per instruction of BHEL by the 
contractor at his cost. In the event of his failure to do so, BHEL will arrange to remove and 
expenditure thereof including overhead expenses (presently @30%) will be recovered from 
the contractor. The decision of BHEL engineer in this regard shall be final. However, the 
scope of dismantling and leveling the area is limited only to the contractor’s site office, yard 
and other spaces occupied by the contractor.  
 
5.7 AREA LIGHTING 
 
5.7.1 
Contractor shall arrange adequate floodlights, hand lamps and area lighting. Contractor shall 
use his own materials like cables, fuses, switchboards etc. BHEL/client will not provide anything in 
this regard. 

 

5.8     POWER AND WATER FOR CONSTRUCTION 
5.8.1 

A) Construction Power: Construction power of 3phase,415V,50HZ will be provided free of 
cost by BHEL at a single point/from the available feeder at their construction power sub-
station. Arrangement like cabling (approx. 500M) etc. as required for further distribution up 
to work site shall be made by contractor including providing & fixing of energy meter at 
their own cost. During non-availability of power, contractor has to arrange power through 
adequate DG sets at their cost. Adequate arrangement for diesel/petrol engine powered 
Concrete mixer, vibrator and other construction machinery shall be made by contractor to 
ensure uninterrupted work. Anyhow necessary taxes and levies as imposed by M/s NTPC 
have to be borne by contractor and the coated rates deemed to have included all this 
things. 

All temporary wiring must comply with local regulations and will be subjected to Engineer's 
inspection and approval before connecting to supply point. 
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5.9 ) Water for Construction: THE CONTRACTOR SHALL MAKE HIS OWN ARRANGEMENT 
FOR CONSTRUCTION WATER & DRINKING WATER BY DRILLING SUITABLE BORE WELLS 
OR ANY OTHER ARRANGEMENT AT HIS COST. 
 

C )Power ( Electricity )  for labour colony shall be on chargeable basis as per prevailing 
tariff of NTPC. 
 
5.10  TAXES, DUTIES, LEVIES  
 
5.10.1  
Refer to Clause 2.8.4 of General Conditions of Contract. Notwithstanding anything contained 
therein, the following provisions shall be applicable for this contract. 
 
 
5.10.1  
The contractor shall pay all (save the specific exclusions as enumerated in this 
contract) taxes, fees, license charges, deposits, duties, tools, royalty, VAT/WCT, 
commissions or other charges which may be levied on the input goods & services 
consumed and output goods & services delivered in course of his operations in 
executing the contract.  In case BHEL is forced to pay any of such taxes, BHEL shall 
have the right to recover the same from his bills or otherwise as deemed fit (i.e. rate 
quoted by bidder shall be inclusive of all Taxes and Duties, VAT/WCT except Service 
Tax).  
However, provisions regarding Service Tax on output services and goods shall be as 
per following clauses.  
 
5.10.2   Service Tax & Cess on Service Tax 
 
Service Tax and Cess on Service Tax as applicable on output Services are excluded from 
contractor’s scope; therefore contractor’s price/rates shall be exclusive of Service Tax and 
Cess on Output Services. In case, it becomes mandatory for the contractor under provisions 
of relevant act/law to collect the Service Tax & Cess from BHEL and deposit the same with 
the concerned tax authorities, such applicable amount will be paid by BHEL.  
 
Contractor shall submit to BHEL documentary evidence of Service Tax registration 
certificate specifying name of services covered under this contract.. Contractor has to 
mention in their RA Bill service tax registration number and remittance record of such 
tax immediately after depositing the tax with concerned authorities. Contractor shall 
obtain prior written consent from BHEL before billing the amount towards such taxes. 
 
With introduction of Cenvat Credit Rules 2004, which came into force w.e.f. 10.09.2004, 
Excise Duty paid on Input Goods including Capital Goods and Service Tax paid on Input 
Services that are used for providing the output services can be taken credit of against the 
Service Tax payable on output services. However BHEL may opt for availing the abatement 
provision in which case cenvat credit may not be available on input duty. 
 
5.10.3 Modalities of Tax Incidence on BHEL 
Wherever the relevant tax laws permit more than one option or methodology for discharging 
the liability of tax/levy/duty, BHEL will have the right to adopt the appropriate one considering 
the amount of tax liability on BHEL/Client as well as procedural simplicity with regard to 
assessment of the liability. The option chosen by BHEL shall be binding on the Contractor for 
discharging the obligation of BHEL in respect of the tax liability to the Contractor.   
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5.10.4 New Taxes/Levies 

 In case the Government imposes any new levy/tax on the output service/ goods/work after 
award of the contract, the same shall be reimbursed by BHEL at actual.  

 
 In case any new tax/levy/duty etc. becomes applicable after the date of Bidder’s offer, the 

Bidder/Contractor must convey its impact on his price duly substantiated by documentary 
evidence in support of the same before opening of Price Bid. Claim for any such impact 
after opening the Price Bid will not be considered by BHEL for reimbursement of tax or 
reassessment of offer.   

 
No reimbursement/recovery on account of increase/reduction in the rate of taxes, levies, 
duties etc. on input goods/services/work shall be made. Such impact shall be taken care of by 
the Price Variation/Adjustment Clause (PVC) if any. In case PVC is not applicable for the 
contract, Bidder has to make his own assessment of the impact of future variation if any, in 
rates of taxes/duties/ levies etc. in his price bid.   
  
5.11.0  Submission of Periodical Reports  
 
Contractor shall submit periodical reports in respect of following aspects of operation: 
Consumption of welding electrodes and gases  
Consumption of construction power  
Availability and utilization of BHEL’s cranes 
Manpower reports 
Progress reports - periodically 
Field calibration reports 
 
BHEL at site will inform formats for these reports. 
 

                      It is the responsibility of the contractor to arrange gate pass for all his employees, 
T&P etc. Necessary coordination with customer officials is the  

 
responsibility of the contractor.  Contractor to follow all the procedures laid down by 
the customer for making gate passes. Where permitted, by customer/ BHEL, to work 
beyond normal working hours, the contractor shall arrange necessary work permit for 
working beyond normal working hours. 

 
THE SCOPE OF WORK UNDER THIS CONTRACT IS DEEMED TO BE COMPLETE ONLY 
WHEN SO CERTIFIED BY THE ENGINEER INCHARGE OF BHEL. 
 
 
5.12 INSURANCE: 
 
(a) BHEL shall arrange insurance coverage for the materials and properties of 
BHEL/Customer covering the risks during transit, storage, erection and 
commissioning. 
 
(b) THE CONTRACTOR HAS TO ARRANGE ON HIS OWN, INSURANCE FOR ALL MATERIALS LIKE 
CEMENT AND OTHER BOUGHT OUT ITEMS, AND FOR THEIR ALL T & P AND OTHER FIXED 
ASSETS WHICH THEY MAY HAVE TO ACQUIRE AND DEPLOY AT SITE. IT IS ALSO THE 
RESPONSIBILITY OF THE CONTRACTOR TO ARRANGE FOR ACCIDENT RISK 
POLICY/WORKMEN COMPENSATION POLICY. THE CONTRACTOR HAS TO ARRANGE ON HIS 
OWN INSURANCE FOR THEIR SUPPLIED MATERIALS LIKE CEMENT,AND OTHER VALUABLE 
BUILDING MATERIALS DURING ITS TRANSPORT, STORAGE, TILL IT GOES TO THE 
PERMANENT WORK.  
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(c ) It is the entire responsibility of the contractor to insure his workmen against 
accident and injury while at work as required by the relevant rules and to pay 
compensation, if any, to their workmen as per workmen's compensation act. The 
contractor has also to insure his staff against accident/injury.  The contractor has to 
take insurance cover for his tools and plants, assets etc. 
 
(d) These insurance covers have to be taken prior to start of his work at the subject 
project and he shall make available the Policy to BHEL Site in-charge for necessary 
verification before commencement of work. However, irrespective of such 
verification/acceptance, the sole responsibility to maintain adequate insurance cover 
for his workmen, T&P, assets etc. at all times during the period of contract shall lie 
with the contractor. Regarding the aforesaid insurance cover, the contractor shall 
directly deal with the Insurance Company for all matters regarding the insurance in his 
scope. 
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SECTION-6 
SPECIAL CONDITIONS OF CONTRACT 

5.0    CONTRACTOR’S OBLIGATION IN REGARD TO EMPLOYMENT OF 
SUPERVISORY STAFF AND WORKMEN 

6.1  
The contractor shall deploy all the skilled/semiskilled/ unskilled labour including highly skilled 
workmen etc. These workmen should have previous experience on similar job. They shall hold 
valid certificates wherever necessary. BHEL reserves the right to insist on removal of any 
employee of the contractor at any time if he is found to be unsuitable and the contractor shall 
forthwith remove him. Contractor should furnish a tentative deployment plan of his manpower 
as required vide relevant Appendix. Also the actual deployment will be so as to satisfy the 
erection and commissioning targets set by BHEL. 
 
6.2 
It is the responsibility of the contractor to engage his workmen in shifts and or on overtime 
basis for achieving the targets set by BHEL. This target may be set to suit BHEL’s 
commitments to its customer or to advance date of completion of events or due to other 
reasons. The decision of BHEL in regard to setting the erection and commissioning targets will 
be final and binding on the contractor. 
 
6.3 
Contractor shall deploy only qualified and experienced engineers/ supervisors. They shall have 
professional approach in executing the work.  
 
6.4 
The contractor’s supervisory staff shall execute the work in the most professional manner in 
the stipulated time. Accuracy of work and aesthetic finish are essential part of this contract.  
They shall be responsible to ensure that the assembly and workmanship conform to 
dimensions and tolerances given in the drawings/instructions given by BHEL engineer from 
time to time. 
 
6.5 
The supervisory staff employed by the contractor shall ensure proper outturn of work and 
discipline on the part of the labour put on the job by the contractor. Also, in general they 
should see that the works are carried out in a safe and proper manner and in coordination 
with other labour and staff employed directly by BHEL or other contractors of BHEL or BHEL’s 
client. 
 
6.6 
If at any time, it is found that the contractor is not in a position to deploy the required 
engineers/supervisors/workmen due to any reason, BHEL shall have the option to make 
alternate arrangements at the contractor’s risk and cost. 
 
6.7 SITE ORGANISATION 
 
The contractor shall provide adequate staffing in the following areas in addition to the staffing 
requirements of execution as instructed/informed by BHEL: 

Overall Planning, Monitoring & Control  
Materials Management  
Quality Control and Quality Assurance 
Safety, Fire  & Security 
Industrial Relations and fulfillment of Labour Laws and other statutory obligations. 
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SECTION-7 
SPECIAL CONDITIONS OF CONTRACT 

6.0       OBLIGATIONS OF BHEL 

 
     FACILITIES PROVIDED BY BHEL 
7.1.1 SPACE FOR CONTRACTOR’S SITE OFFICE & STORES: 
Refer Section- 5 in this regard 

7.1.2 CONSTRUCTION POWER AND WATER 
 Refer Section - 5  

Water for Construction:  As specified in section –5.  

7.2 TOOLS & PLANTS 

BHEL will NOT provide any Tools & Plants for this work. 
7.3 CONSUMABLES AND MATERIALS 
BHEL will NOT provide any Consumables and Materials for this work except those, which are 
specifically mentioned in this tender specification. 
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SECTION-8 
SPECIAL CONDITIONS OF CONTRACT 

8.0 Inspection / Quality Assurance / Quality Control / Statutory Inspection 

8.1 Various inspection/quality control/quality assurance procedures /methods at 
various stages of erection and commissioning will be as per BHEL quality 
control procedure/codes and other statutory provisions and as per BHEL 
engineer’s instructions. 

8.2 Preparation of quality assurance log sheets and protocols with ’s engineers, 
welding logs and other quality control and quality assurance documentation 
as per BHEL engineer’s instructions, is within the scope of 
work/specification. 

8.3 A daily logbook should be maintained by every supervisor/ engineer of 
contractor on the job in duplicate (one for BHEL and one for contractor) for 
detailing and incorporating alignment/ clearance/ centering/leveling readings 
and inspection details of various equipments, structures, piping, and others. 

Welding details like serial number of weld joints, welders name, date of 
welding, details of repair, heat treatment etc shall be documented in welding 
log as per BHEL engineer’s instructions. 

8.4 All the electrical/mechanical measuring and monitoring devices/ gauges, 
feeler gauges, height gauges, dial gauges, micrometers, precision levels, 
spirit levels, water level micrometers surface plates, straight edges, vernier 
calipers and all other measuring instruments shall be provided by the 
contractor for checking, leveling, alignment, centering etc Of the erected 
equipments at various stages.   

The instruments/gauges/tools etc provided should be of brand, quality and 
accuracy, specified by BHEL engineer and should have necessary 
calibration and other certificates as per the requirements of BHEL engineer. 

8.5 In the course of erection, it may be necessary to re-check or counter check 
or finally check the work with instruments recently calibrated, recalibrated or 
of inspection grade gauge/tools or special measuring instruments.  Such 
instruments whenever necessary will be provided by BHEL on specific 
authorization by BHEL engineer. 

8.6 The instruments mentioned in clause 8.5 shall be drawn by the contractor 
from BHEL stores on the specific authorization and use the same on the 
specific job for the purpose of inspection/ rechecking/counter checking/ 
finally checking of the work and shall be returned to BHEL stores 
immediately on completion of the inspection. 

8.7 Total quality is the watchword of the work and contractor shall strive to 
achieve the quality standards, procedures laid down by BHEL.  He shall 
follow all the instructions as per BHEL drawings and quality standards. 
Contractor shall provide for the services of quality assurance engineer. 



 

  BHEL: PS-WR 
  TS NO ; BHE/PW/PUR/KNT-SHED/646 
                                                                                                                         SIGN OF BIDDER WITH SEAL 

29

8.8 The welder’s performance will be reviewed from time to time as per the 
BHEL standards and any welder not performing to the standards set by 
BHEL will be removed from working. Contractor shall arrange for the 
alternate welders immediately. 

8.9 All the welders shall carry identity cards as per the pro forma prescribed by 
BHEL only welders duly authorized by BHEL shall be engaged on the work. 

8.10 Contractor shall ensure speedy alignment and welding of all equipments 
erected by him soon after placement.  Also all alignments, welding, NDT 
tests required for stage inspection shall be completed as per the quality 
assurance procedures.  

8.11.1 Any minor rectification or minor repairs of defective work found at during 
stage inspection shall be rectified free of cost, by the contractor. 

8.11.2 Any major rectification or major repair/major rework of defective work, found 
out during stage inspection as per clause 8.11, but not attributable to 
contractor shall also be carried out.  Claims of contractor, if any, shall be 
governed as per clause 13.1 to 13.8.  

8.12 Statutory Inspection  

8.12.1 During the statutory inspection, contractor shall provide all the manpower 
assistance as per the requirement within their quoted rate. However, all 
other arrangements for visiting of statutory authorities at site including fee 
etc shall be borne by BHEL also refer section 5 in this regard. 

8.13.0 BHEL, power sector- western region (PSWR) has already been accredited 
with ISO 9002 certification and as such this work is subject to various audits 
to meet ISO 9002 requirements.  One particular aspect, which needs 
special mention, is about arrangement of calibration of instruments by the 
contractor.  Contractor shall ensure deployment of reliable and calibrated 
MMD (measuring and monitoring devices). The MMD shall have 
test/calibration certificates from authorized/government approved/ 
accredited agencies traceable to national/international standards.   
Retesting/recalibration shall also be arranged at regular intervals during the 
period of use as advised by BHEL engineer within the contract price.  

 The contractor will also have alternate arrangements for such MMD so that 
work does not suffer when the particular equipment/ instrument is sent for 
re-calibration. Also if any MMD is not found fit for use, BHEL shall have the 
right to stop the use of such item and instruct the contractor to deploy 
proper item and recall i.e. Repeat the readings taken by that instrument, 
failing which BHEL may deploy MMD s and retake the readings at 
contractor’s cost. 
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Section-9 

Special Conditions 
Safety, Occupational Health and Environmental Management 

 
Introduction:- 
BHEL PSWR has been certified for Environmental Management under ISO 
14001:1996 standard and Occupational Health & Safety under OHSAS 18001 
by DNV. In order to comply with the above standards, it shall be the endeavor 
of BHEL and all its subcontractors to meet and implement the requirements by 
following the guidelines issued under Environmental, Occupational Health and 
Safety Management (EHS) manual a copy of which will be available with the 
BHEL Site-in-charge.  
Contractor shall also enter into a “Memorandum of Understanding” as given in 
clause 9.9 in case of award of contract. 

 
9.0 Responsibility Of The Contractor In Respect Of Safety Of Men, 

Equipment, Material And Environment. 
 

9.1 The Contractor Shall   
 

9.1.1 Abide by the Safety Regulations applicable for the Site/Project and in particular as 
mentioned in the booklet “Safe Work Practices” issued by BHEL. Contractors are also to 
ensure that their employees and workmen use safety equipments as stipulated in the 
Factories Act (Latest Revision) during the execution of the work. Failure to use safety 
equipment as required by BHEL Engineer will be a sufficient reason for issuance of memo, 
which shall become part of Safety evaluation of the contractor at the end of the Project. 
Also all site work may be suspended if it is found that the workmen are employing unsafe 
working practice and all the costs/losses incurred due to suspension of work shall be 
borne by contractor. A comprehensive list of National Standards from which the contractor 
can draw references for complying with various requirements under this section is given 
under 9.10  

 
9.1.2 Hold BHEL harmless and indemnified from and against all claims, cost and 

charges under Workmen’s Compensation Act 1923 and 1933 and any amendment 
thereof and the contractor shall be solely responsible for the same. 

 
9.1.3 Abide by the Procedure governing entry/exit of the contractor’s personnel within 

the Customer/Client premises. All the contractors employees shall be permitted to 
enter only on displaying of authorized Photo passes or any other documents as 
authorized by the Customer/Client 

 
 

9.1.4 Be fully responsible for the identity, conduct and integrity of the personnel/ 
workers engaged by them for carrying out the contract work and ensure that none 
of them are ever engaged in any anti national activity 

 
 

9.1.5 Prepare a sign board giving the following information and display it near the 
work site:       
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i. Name of Contractor  
ii. Name of Contractor Site-in-charge & Telephone number 
iii. Job Description in short 
iv. Date of start of job 
v. Date of expected completion 
vi. Name of BHEL Site-in-charge. 

 
9.1.6 Abide by the rules and regulations existing during the contract period as 

applicable for the contractors at the Project premises. 
 

9.1.7 Observe the timings of work as advised by BHEL Engineer-in-charge for 
carrying out the contract work. 

 
 
 

9.2    SPECIAL CONDITIONS 
9.2.1 Safety 
9.2.1.1 Safety Plan 

Before commencing the work, contractor shall submit a  “safety plan” to the 
authorized BHEL official.  The safety plan shall indicate in detail the measures that 
would be taken by the contractor to ensure safety to men, equipment, material and 
environment during execution of the work.  The plan shall take care to satisfy all 
requirements specified hereunder.   

 
 The contractor shall submit “safety plan” before start of work. During negotiations, 

before placing of work order and during execution of the contract, BHEL shall have 
right to review and suggest modifications in the safety plan.  Contractor shall abide 
by BHEL’s decision in this respect. 

 
 

9.2.1.2 The contractor shall take all necessary safety precautions and arrange for 
appropriate appliances and/or as per direction of BHEL or it’s authorized person to 
prevent loss of human lives, injuries to men engaged and damage to property and 
environment. 

 
9.2.1.3 The contractor shall provide to his work force and also ensure the use of  

Personnel Protection Equipment (PPE) as found necessary and/or as directed and 
advised by BHEL officials without which permission is liable to be denied. 

 
 

 Safety helmets conforming to IS 2925/1984 (1990) 
 Safety belts conforming to IS 3521/1989 
 Safety shoes conforming to IS 1989 part-II /1986(1992) 
 Eye and face protection devices conforming to IS 2573/1986(1991), IS   6994 

(1973), part-I (1991), IS 8807/1978 (1991), IS 8519/1977(1991). 
 Other job specific PPEs of standard ISI make as may be prescribed 

 
9.2.1.4 All tools, tackles, lifting appliances, material handling equipment, scaffolds, 

cradles, cages, safety nets, ladders, equipment, etc used by the contractor shall be 
of safe design and construction. These shall be tested and certificate of fitness 
obtained before putting them to use and from time to time as instructed by 
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authorized BHEL official who shall have the right to ban the use of any item found to 
be unsafe 

 
9.2.1.5 All electrical equipment, connections and wiring for construction power, its 

distribution and use shall conform to the requirements of Indian Electricity Act and 
Rules.   Only electricians licensed by the appropriate statutory authority shall be 
employed by the contractor to carryout all types of electrical works.   All electrical 
appliances including portable electric tools used by the contractor shall have safe 
plugging system to source of power and be appropriately earthed. 

 
9.2.1.6 The contractor shall not use any hand lamp energized by electric power with 

supply voltage of more than 24 volts. For work in confined spaces, lighting shall be 
arranged with power source of not more than 24 volts. 
 
9.2.1.7 The contractor shall adopt all fire safety measures as per relevant Indian 
Standards  

 
 
9.2.1.8 Where it becomes necessary to provide and/or store petroleum 
products, explosives, chemicals and liquid or gaseous fuel or any other substance 
that may cause fire or explosion, the contractor shall be responsible for carrying out 
such provisions and/or storage in accordance with the rules and regulations laid 
down by the relevant government acts, such as petroleum act, explosives act, 
petroleum and carbides of calcium manual of the chief controller of explosives, 
Government of India etc.  The contractor in all such matters shall also take prior 
approval of the authorized BHEL official at the site. 

 
9.2.1.9 Proper means of access must be used e.g. ladders, scaffolds, platforms 
etc. No makeshift access such as oil drums or pallets shall be used. Design of these 
will be in accordance with relevant standards and certified by competent persons 
before use.  

 
9.2.1.10 Temporary arrangements made at Site for lifting , platforms, approach, 

access etc should be properly designed and approved before being put 
to use. 

 
9.2.1.11 All excavations and openings must be securely and adequately  

 
 Fenced/barricaded and warning signs erected when considered  
 Necessary as per relevant code of practice. 

 
9.2.1.12 No persons shall remove guard rails, covers or protective devices unless 

authorized by a responsible supervisor and alternative precautions have 
been taken 

 
9.2.1.13 Access ways, means of escape and fire exits shall be clearly marked, 

kept clear and unobstructed at all times 
 

9.2.1.14 Only authorized persons holding relevant license will drive and operate 
site plant and equipments eg cranes, dumpers, excavators, transport 
vehicles etc 
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9.2.1.15 Only authorized personnel are allowed to repair, commission electrical 
equipments. 

 
 

9.2.1.16 Gas cylinders shall be handled and stored as per Gas Cylinder Rules 
and relevant safe working practices  

 
9.2.1.17 All wastes generated at Site shall be segregated and collected in a 

designated place so as to prevent spillage/contamination/scattering at 
Site, until the waste is lifted for disposal to designated disposal area as 
advised by BHEL official. 

 
9.2.1.18 The contractor shall arrange at his cost (wherever not specified) 

appropriate illumination at all work spots for safe working when natural 
day light is not adequate for clear visibility. 

 
9.2.1.19 The contractor shall train adequate number of workers/ supervisors for 

administering “FIRST AID”. List of competent first aid administers should 
be prominently displayed. 

 
9.2.1.20 The contractor shall display at strategic places and in adequate numbers 

the following in fluorescent markings 
 

 Emergency telephone numbers 
 Exit, Walkways 
 Safe working load charts for wire ropes, slings, D shackles etc 
 Warning signs 

 
9.2.1.21 The contractor shall be held responsible for any violation of statutory 

regulations (local, state or central) and BHEL instructions that may 
endanger safety of men, equipment, material and environment in his 
scope of work or other contractors or agencies.  Cost of damage, if any, 
to life and property arising out of such violation of statutory regulations 
and BHEL instructions shall be borne by the contractor. 

 
9.2.1.22 In case of a fatal or disabling injury/accident to any person at 

construction sites due to lapses by the contractor, the contractor as per 
statutory requirements shall compensate the victim and/or his/her 
dependents.  However, if considered necessary, BHEL shall have the 
right to impose appropriate financial penalty on the contractor and 
recover the same from payments due to the contractor for suitably 
compensating the victim and/or his/her dependents.   Before imposing 
any such penalty, appropriate enquiry shall be held by BHEL giving 
opportunity to the contractor to present his case. 

 
9.2.1.23 In case of any damage to property due to lapses by the contractor, 

BHEL shall have the right to recover cost of such damages from 
payments due to the contractor after holding an appropriate enquiry. 

 
9.2.1.24 In case of any delay in the completion of a job due to mishaps 

attributable to lapses by the contractor, BHEL shall have the right to 
recover cost of such delay from payments due to the contractor after 
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notifying the contractor suitably and giving him opportunity to present his 
case. 

 
9.2.1.25 If the contractor fails to improve the standards of safety in its operation 

to the satisfaction of BHEL after being given a reasonable opportunity to 
do so, and/or if the contractor fails to take appropriate safety precautions 
or to provide necessary safety devices and equipment or to carry out 
instructions regarding safety issued by the authorized BHEL official, 
BHEL shall have the right to take corrective steps at the risk and cost of 
the contractor after giving a notice of not less than seven  days 
indicating the steps that would be taken by BHEL. 

 
9.2.1.26 Emergency Response 

 
9.2.1.15.1 BHEL will have an Emergency Response Plan for each Project Site in 

consultation with the Owner as the case may be, detailing the procedure 
for mobilization of personnel and equipment, and defining the 
responsibilities of the personnel indicated, in order to prepare for any 
emergency that may arise in order to ensure the priorities of  

 Safeguard of life 
 Protect assets under construction or neighboring  
 Protect environment 
 Resumption of normal operations as soon as the emergency 

condition is called off 
 

All Contractors shall also be part of the Emergency response Plan and 
the personnel so nominated shall be aware of their duties and 
responsibilities in an emergency response situation. 

 
9.2.1.15.2 At least 5% Contractors supervisors and workmen shall undergo training 

in administering ‘First Aid’. The trained persons should represent for all 
categories of work and for all areas of work. Adequate number of trained 
persons should be available for each shift. These first aiders shall be 
included in the emergency response team. Contractor employees and 
workmen are encouraged to participate in first aid training programmes 
whenever organized by BHEL. 

 
9.2.2       OCCUPATIONAL HEALTH 

 
9.2.2.1 Specific occupational health hazards will be identified through the hazard 

evaluation processes in consultation with BHEL engineers and the 
necessary prevention/reduction/elimination methods implemented.  

 
9.2.2.2 All personnel working in an activity with a potential risk to health shall be 

made aware of all those risks and the actions they must take to 
reduce/control/eliminate the risk 

 
9.2.2.3 Safety coordinator shall conduct periodic checks to ensure that every group 

of workers engaged in similar activities are aware of potential risks to 
health and the actions required to be taken to mitigate the risk  
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9.2.2.4 In order to protect personnel from associated health hazards, the following 

main areas will be focused 
 Issue of approved Personnel Protective Equipment 
 Verification that the PPEs are adequate/maintained and worn by all 

staff involved in operations that are potentially hazardous to their 
health 

 Ensure that the personnel deployed are physically fit for the 
operation/work concerned 

 Provide hygienic and sanitary working conditions 
 

9.2.2.5 Contractor workers employees engaged in noise risk areas shall be issued 
with hearing protection aids and the use of the same will be enforced. 
Further, these workers will be educated on the hazards of noise 

 
9.2.2.6 Contractor workers engaged in dust environment shall be issued with 

necessary dust protection aids and the use of the same shall be 
enforced 

 
9.2.2.7 Workers engaged in exposure to bright light/rays as in welding or radiation 

shall be issued with eye protection devices and the use of the same 
shall be enforced 

 
9.2.2.8 Adequate arrangements shall be made to provide safe drinking water  

 
9.2.2.9 Health monitoring records on at least sample basis for contractor 

employees & workmen shall be maintained for persons engaged in 
specified categories of work. These shall include  

 
 Noise induced hearing loss 
 Lung Function test 
 Ergonomic Test 
 Eye Test for Welders, Grinders, Drivers etc 

 
9.2.3.0  HYGIENE and HOUSEKEEPING 

 
9.2.3.1 Good house keeping and proper hygiene is one of the key requirements of 

Occupational Health Safety and Environment management. Towards 
this the contractor shall encourage his workers and supervisors to 
maintain cleanliness in their area of work. 

 
9.2.3.2 The Contractor shall arrange to place waste bins/chutes at convenient 

locations for the collection of scrap and other wastes. The bins shall be 
clearly marked and segregated for metal, non-metal, hazardous and non 
hazardous wastes. 

 
9.2.3.3 BHEL may take up appropriate remedial measures at the cost of the 

contractors if the contractors fail  good house keeping and if there is an 
imminent risk of pollution 
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9.2.4 ENVIRONMENT MANAGEMENT 
 

9.2.4.1 BHEL has a sound environmental management system, which is to be 
maintained and implemented by all the contractors. The system allows 
for project specific objectives to be set and developed sensitive to Client 
requirements, applicable environmental legislation and BHEL’s own 
objectives and policy. BHEL engineers will assess and monitor the 
environmental impact of their work and lay out objectives for their 
minimisation. The contractors shall implement the objectives for 
continual improvement of environmental performance. BHEL shall 
regularly audit environmental impacts and their improvements. 

  
 
 

9.2.4.2 WASTE MANAGEMENT 
 

9.2.4.3.1 The objective of waste management is to ensure the safe and 
responsible disposal of waste, ensuring that it is correctly disposed of 
and being able to audit the process to ensure compliance. 

 
9.2.4.3.2 Chemical wastes if any shall be collected separately and disposed of to 

BHEL designated refuse yard as per BHEL advise 
 

9.2.4.3.3  No dangerous chemicals, noxious waste products or materials  will be 
disposed off on or off site without approval obtained through BHEL. 

 
9.2.4.3.4 All disposal of wastes generated during construction shall be in 

accordance with all relevant legislation. 
 

9.2.4.3.5 Acid and alkali cleaning wastes shall be neutralised to acceptable norms 
before disposal to the designated area. 

 
9.2.4.3.6  All necessary measures shall be taken to ensure safe collection and 

disposal of waste oils. In particular to ensure the prevention of their 
discharge into surface waters, ground waters, coastal waters or 
drainages 

 
 

9.3 SUPERVISION 
 

9.3.1 Contractor must provide at least one full time on site safety coordinator when 
the manpower engaged is in excess of 50 for the contract activities in the 
premises. If the manpower is less than 50, the on site safety coordination 
responsibilities shall be assumed by any one of the contractor’s other supervisory 
staff; however in both the cases, the contractor must specify in writing the name of 
such persons to the BHEL Engineer in Charge . 

9.3.2 Contractor’s safety coordinator or his supervisor responsible for safety as the 
case may be shall conduct at his work site, and document formal safety inspection 
and audits at least once in a week. Such documents are to be submitted to BHEL 
Engineer in Charge for his review and record. Contractor, supervisor must attend 
all schedule safety meetings as would be intimated to him by the BHEL Engineer 
in Charge. 
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9.3.3 Before starting work under any contract, the contractor must ensure that a job 
specific safety procedures/field practices as required over and above the safety 
permit conditions are prepared and followed .He should also ensure that all 
supervisors and workers involved understand and follow this procedures /field 
practices. 

9.3.4 Contractor must ensure that  in his work site appropriate  display  boards  are 
put  displaying   signs for site safety , potential hazards and precautions  
required 

 
9.4.0 TRAINING & AWARENESS 

 
9.4.1 Contractor shall deploy experienced supervisors and other manpower who are 

well conversant with the safety and environment regulations of the Project. The 
electricians to be deployed on the job should have wireman license. 

 
9.4.2 All Supervisors & Workmen of the Contractor shall undergo Fire safety 

training/demonstration whenever arranged by BHEL with the help of either 
Customer’s Fire and Safety department or outside faculty so as to acquire 
knowledge of fire prevention and also to be able to make use of appropriate fire 
extinguishers. 

 
9.4.3 Contractor must familiarize himself from BHEL Engineer in Charge about all 

known potential fire, explosion or toxic release hazards related to the contract. He 
in turn will ensure that same information has been passed to the supervisors and 
workmen  

 
9.4.4 Contractor must ensure that all his supervisors are properly trained and each 

employee has received and understood from his supervisor necessary training and 
briefing about the safety requirement. Necessary document as a means to verify 
that employees have understood the training is to be maintained.  

 
9.4.5 The contractor supervisors shall also give a small safety briefing to all the 

workmen under his charge before undertaking any new work and specially 
understand the safety requirements that are mandatory 

 
 
 

9.5.0 REPORTING 
 

9.5.1 The contractor shall submit report of all accidents, fires and property damage, 
dangerous occurrences to the authorised BHEL official immediately after such 
occurrence but in any case not later than twelve hours of the occurrence.  Such 
report shall be furnished in the manner prescribed by BHEL and also to meet 
statutory requirement. 
 

9.5.2 Any injury sustained by any of the contractor’s employees within the Project 
premises must be reported to BHEL supervisor and FIRST AID should be 
immediately administered. The Contractor shall be responsible for keeping and 
maintaining proper records of Accidents to his personnel.  

 
9.5.3 Contractor must arrange to immediately investigate, properly document and 

report any injury, accident or near miss involving any of his employees and take 
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appropriate follow up action. He must furnish within 12 hours of the incident a 
written report to BHEL Engineer in charge and the Safety Section.  

 
 

9.5.4 According to the Factory Act and the Employees state Insurance Act & 
regulation, any person sustaining any injury within the project premises and 
absenting himself from work for more than 46 hours, his accident report has to be 
sent to the respective Government Authorities. Therefore contractor shall inform 
the owner’s representative such matter immediately  for their needful action. 

 
9.5.5 In addition, contractor shall submit periodic reports on safety to the authorised 

BHEL official from time to time as prescribed. 
 

9.5.6 Before commencing the work, the contractor shall appoint/nominate a 
responsible officer to supervise implementation of all safety measures and liaison 
with his counterpart of BHEL. 

 
9.6 AUDIT REVIEW AND INSPECTION 

 
9.6.1 BHEL shall conduct audit on the contractor performance and compliance with 

the project specific requirements of the Environment and Occupational Health 
& Safety Management systems. The programme of audit shall cover all 
activities under the contract but will focus particularly on high-risk activities. The 
Construction Manager shall decide the schedule of audit. The audit findings 
shall be communicated to the contractors and necessary remedial action as 
advised by BHEL Engineers shall be under taken within the stipulated time. 

 
9.6.2 Inspections shall be carried out regularly by the contractors and by BHEL 

Engineers on activities, facilities, equipment, documentation, to cover the 
following aspects. 

 
 Compliance with procedures and systems 
 Availability, condition and use of PPEs 
 Condition of maintenance tools, equipments, facilities 
 Availability of fire fighting equipments and its condition 
 Use of fire fighting equipments and first aid kit 
 Awareness of occupational health hazard 
 Awareness of safe working practices 
 Presence of quality supervision 
 Housekeeping 

  
The Safety Co-ordinator shall visit and inspect work sites daily. All 
unsafe acts, unsafe conditions that have imminent potential for causing 
harm/injury/damage will be immediately corrected. He shall maintain a 
daily logbook giving details of unsafe acts or conditions observed and 
the corrective action taken and recommendations for preventing 
recurrence. Adequacy of corrective actions will be verified 
 
The contractor shall take remedial measures as per the findings of each 
inspection 
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Besides the above, the contractor shall  be required to carry out the 
following  inspections  
 

Sl 
no 

Equipment Scope of 
inspection 

Inspection 
by 

Schedule 

1 Hand tools To identify 
unsafe/defective 
tool 

User Daily 

2 Power tools To identify 
unsafe/defective 
tool 

User Daily 

3 Fire 
Extinguishers 

To check 
pressure and any 
defect 

User / 
Safety 
Coordinator 

Daily 
 
Every 
month 

4 Lifting 
equipment/tac
les 

To check for 
defects and 
efficacy of brakes 

User 
 
Third party 

Daily 
 
Every Year 

5 PPE To check for 
defects 

User Daily 

 
9.7 NON COMPLIANCE:- 
9.7.1  NONCONFORMITY OF SAFETY RULES AND SAFETY APPLIANCES WILL 

BE VIEWED SERIOUSLY AND THE BHEL HAS RIGHT TO IMPOSE FINES 
ON THE CONTRACTOR AS UNDER for every instance of violation 
noticed: 

 
 
 

 
Sl. 
No. Safety Fine  

(in Rs) 
01 Not Wearing Safety Helmet 50/- 
02. Not wearing Safety Belt 100/- 
03. Grinding Without Goggles 50/- 
04. Not using 24 V Supply For Internal Work 500/- 
05. Electrical Plugs Not used for hand Machine 100/- 
06. Not Slinging property 200/- 
07. Using Damaged Sling 200/- 
08. Lifting Cylinders Without Cage 500/- 
09. Not Using Proper Welding Cable With Lot of 

Joints And Not Insulated Property. 200/- 

10. Not Removing Small Scrap From Platforms 200/- 
11. Gas Cutting Without Taking Proper 

Precaution or Not Using Sheet Below 
Gas Cutting 

200/- 

12. Not Maintaining Electric Winches Which are 
Operated Dangerously 500/- 

13. Improper Earthing Of Electrical  T&Ps 500/- 
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Any other non-conformity noticed not listed above will also be fined as 
deemed fit by BHEL. The decision of BHEL engineer is final on the 
above.  The amount will be deducted from running bills of the contractor. 
The amount collected above will be utilised for giving award to the 
employees who could avoid accident by following safety rules. Also the 
amount will be spent for purchasing the safety appliances and 
supporting the safety activity at site. 

 
9.8 CITATION:-If safety record of the contractor in execution of the awarded 

job is to the satisfaction of safety department of BHEL, issue of an 
appropriate certificate to recognise the safety performance of the 
contractor may be considered by BHEL after completion of the job 

 
 
 
 
 
 
 
 
 
 
 
 

9.9 Memorandum of Understanding 
 

After Award Of Work, Contractors Are Required To Enter Into A Memorandum Of 
Understanding As Given Below: 
 
 

Memorandum of Understanding 
BHEL, PSWR is committed to Health, Safety and Environment Policy (EHS Policy) as 
given in the booklet titled “ Safe Working Practices” issued to all contractors. 

 
M/s _________________________  do hereby also commit to the same 
EHS Policy while executing the Contract Number _________ 
 
 
M/s ________________________  shall ensure that safe work practices not limited to the 
above booklet are followed by all construction workers and supervisors. Spirit and 
content therein shall be reached to all workers and supervisors for compliance. 
 
BHEL will be carrying out EHS audits twice a year and M/s 
__________________ shall ensure to close any non-conformity 
observed/reported within fifteen days. 
 
 
Signed by authorized representative of M/s------------------------------ 
 
Name          : 
 
Place & Date: 
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9.10 Comprehensive list of National Standards for reference and use 
wherever applicable in the execution of  Civil, Erection and Commissioning  
Contracts 

 
 

IS No YEAR  Amd upto  DESCRIPTION 

IS 10204 1982  PORTABLE FIRE EXTINGUISHERS 
MECHANICAL FOAM TYPE 

IS 
10245 1994  SPECIFICATION FOR BREATHING 

APPARATUS 

IS 
10291 1982  SAFETY CODE FOR DRESS DRIVERS IN 

CIVIL ENGINEERING WORKS 

IS 
10658 1983  HIGHER CAPACITY DRY POWDER FIRE 

EXTINGUISHERS (TROLLEY MOUNTED)

IS 
10662 1992  COLOUR TELEVISION 

IS 
10667 1983  

GUIDE FOR SELECTION OF INDUSTRIAL 
SAFETY EQUIPMENT FOR PROTECTION 
OF FOOT AND LEG 

IS 
11037 1984  ELECTRONIC FAN REGULATORS 

IS 
11057 1984  INDUSTRIAL SAFETY NETS 

IS 
11451 1998  

RECOMMENDATION FOR SAFETY AND 
HEALTH REQUIREMENT RELATING TO 
OCCUPATION EXPOSURE TO ASBESTOS

IS 1169 1967  PEDESTAL FANS 

IS 1179 1967  
SPECIFICATION FOR EQUIPMENT FOR 
EYE AND FACE PROTECTION DURING 
WELDING 

IS 
11833 1986  DRY POWDER FIRE EXTINGUISHERS 

FOR METAL FIRES 

IS 
11972 1987  

CODE OF PRACTICE FOR SAFETY 
PRECAUTION TO BE TAKEN WHEN 
ENTERING A SEWARAGE SYSTEM 

IS 1287 1986  ELECTRIC TOASTER 

IS 
13063 1991  

STRUCTURAL SAFETY OF BUILDINGS 
ON SHALLOW FOUNDATIONS ON 
ROCKS 

IS 
13385 1992  

SPECIFICATIONS FOR FIRE 
EXTINGUISHERS 50 LITRE WHEEL 
MOUNTED WATER TYPE ( GAS 
CARTRIDGES) 

IS 
13386 1992  

SPECIFICATIONS FOR FIRE 
EXTINGUISHERS 50 LITRE 
MECHANICAL FOAM TYPE 
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IS 
13415 1992  CODE OF SAFETY FOR PROTECTIVE 

BARRIERS IN AND AROUND BUILDINGS

IS 
13416 1992  

RECOMMENDATIONS FOR PREVENTIVE 
MEASURES AGAINST HAZARDS AT 
WORKING PLACE PART 1 TO PART 5 

IS 
13430 1992  

CODE OF PRACTICE FOR SAFETY 
DURING ADDITIONAL CONSTRUCTION 
AND ALTERATION TO EXISTING 
BUILDINGS 

IS 
13849 1993  PORTABLE FIRE EXTINGUISHERS DRY 

POWDER TYPE ( CONSTANT PRESSURE)

IS 1446 1985  CLASSIFICATION OF DANGEROUS 
GOODS (FIRST REVISION) 

IS 1476 1979  REFRIGERATORS 

IS 1641 1988  
CODE OF PRACTICE FOR FIRE SAFETY 
OF BUILDINGS (GENERAL): GENERAL 
PRINCIPLES OF FIRE GRADING AND 
CLASSIFICATION 

IS 1642 1989  
CODE OF PRACTICE FOR FIRE SAFETY 
OF BUILDINGS- DETAILS OF 
CONSTRUCTION 

IS 1643 1988  
CODE OF PRACTICE FOR FIRE SAFETY 
OF BUILDINGS (GENERAL): EXPOSURE 
HAZARD 

IS 1646 1997  
CODE OF PRACTICE FOR FIRE SAFETY 
OF BUILDINGS (GENERAL): ELECTRICAL 
INSTALLATIONS 

IS 1904 1986  
CODE OF PRACTICE FOR DESIGN AND 
CONSTRUCTION OF FOUNDATIONS IN 
SOIL 

IS 1905 1987  STRUCTURAL SAFETY OF BUILDINGS 
MASONARY WALLS 

IS 2082 1985  ELECTRICAL GEYSERS 

IS 2171 1985  PORTABLE FIRE EXTINGUISHERS DRY 
POWDER TYPE (CARTRIDGE) 

IS 2309 1989  
PRACTICE FOR THE PROTECTION OF 
BUILDINGS AND ALLIED BUILDINGS 
AGAINST LIGHTENING 

IS 2312 1967  EXHAUST FANS 

IS 2361 1994  SPECIFICATION FOR BUILDING GRIPS –
FIRST REVISION 

IS 2418 1977  TUBULAR FLUORSCENT LAMPS IS 2418 
(FT-1) 

IS 2750 1964  STEEL SCAFFOLDINGS 

IS 2762 1964  SAFE WORKING LOADS IN KGS FOR 
WIRE ROPE SLINGS 

IS 2878 1986  
FIRE EXTINGUISHERS CARBON 
DIOXIDE TYPE (PORTABLE AND 
TROLLEY MOUNTED) 
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IS 2925 1984  SPECIFICATION FOR INDUSTRIAL 
SAFETY HELMETS 

IS 3016 1982  

CODE OF PRACTICE FOR FIRE 
PRECAUTIONS IN WELDING AND 
CUTTING OPERATIONS- FIRST 
REVISION 

IS 3315 1974  DESERT COOLERS 

IS 3521 1989  INDUSTRIAL SAFETY BELTS AND 
HARNESS 

IS 368 1983  IMMERSION WATER HEATERS 

IS 3696 1991  SAFETY CODE OF SCAFFOLDS AND 
LADDERS PART 1 TO 2 

IS 3737 1996  
LEATHER SAFETY BOOTS FOR 
WORKERS IN HEAVY METAL 
INDUSTRIES 

IS 374 1979  CEILING FANS INCLUDING 
REGULATORS 

IS 3764 1992  EXCAVATION WORK – CODE OF SAFETY

IS 3786 1983  

METHOD FOR COMPUTATION OF 
FREQUENCY AND SEVERITY RATES FOR 
INDUSTRIAL INJURIES AND 
CLASSIFICATION OF INDUSTRIAL 
ACCIDENTS 

IS 3935 1966  CODE OF PRACTICE FOR COMPOSITE 
CONSTRUCTION 

IS 4014 1967  CODE OF PRACTICE FOR STEEL 
TUBULAR SCAFFOLDING 

IS 4081 1986  SAFETY CODE FOR BLASTING AND 
RELATED DRILLING OPERATIONS 

IS 4082 1977 1996  
STACKING AND STORAGE OF 
CONSTRUCTION MATERIALS AND 
COMPONENTS AT SITE 

IS 4130 1991  DEMOLITION OF BUILDINGS – CODE 
OF SAFETY PART 1 TO 2 

IS 4138 1977  SAFETY CODE FOR WORKING IN 
COMPRESSED AIR (FIRST REVISION) 

IS 4155 1966  
GLOSSARY OF TERMS RELATING TO 
CHEMICAL AND RADIATION HAZARDS 
AND HAZARDOUS CHEMICALS 

IS 4209 1967  CODE OF SAFETY FOR CHEMICAL 
LABORATORY 

IS 4250 1980  FOOD MIXERS 

IS 4262 1967  CODE OF SAFETY FOR SULFURIC ACID 

IS ......6 1978  SAFETY CODE FOR TUNNELING WORK 

IS 4912 1978  
SAFETY REQUIREMENTS FOR FLOOR 
AND WALL OPENINGS, RAILINGS AND 
TOE BOARDS 

IS 5121 1969  SAFETY CODE FOR PILING AND OTHER 
DEEP FOUNDATIONS 
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IS 5182 1969 1982  METHODS FOR MEASUREMENT OF AIR 
POLLUTION 

IS 5184 1969  CODE OF SAFETY FOR HYDROFLUORIC 
ACID 

IS 5216 1982 2000  
RECOMMENDATIONS ON SAFETY 
PROCEDURES AND PRACTICE IN 
ELECTRICAL WORK PART I AND II 

IS 555 1979  TABLE FANS 

IS 5557 1995  INDUSTRIAL AND SAFETY LINED 
RUBBER BOOTS ( SECOND REVISION) 

IS 5916 1970  
SAFETY CODE FOR CONSTRUCTION 
INVOLVING USE OF HOR BITUMINOUS 
MATERIALS 

IS 5983 1980  SPECIFICATION FOR EYE PROTECTORS 
– FIRST REVISION 

IS 6234 1986  PORTABLE FIRE EXTINGUISHERS 
WATER TYPE ( STORED PRESSURE) 

IS 692 1994  
CRITERIA FOR SAFETY AND DESIGN OF 
STRUCTURES SUBJECTED TO 
UNDERGROUND BLASTS 

IS 6994 1973  SPECIFICATION FOR SAFETY GLOVES 

IS 7155 1986  CODE OF RECOMMENDED PRACTICE 
FOR CONVEYOR SAFETY (PART 1 TO 8)

IS 7205 1974  SAFETY CODE FOR ERECTION OF 
STRUCTURAL STEEL WORK 

IS 7293 1974  SAFETY CODE FOR WORKING WITH 
CONSTRUCTION MACHINERY 

IS 7323 1994  GUIDELINES FOR OPERATIONS OF 
RESERVOIRS 

IS 7812 1975  CODE OF SAFETY FOR MERCURY 

IS 7969 1975  SAFETY CODE FOR HANDLING AND 
STORAGE OF BUILDING MATERIALS 

IS 8089 1976  
CODE OF SAFE PRACTICE FOR LAYOUT 
OF OUTSIDE FACILITIES IN AN 
INDUSTRIAL PLANT 

IS 8091 1976  CODE OF PRACTICE FOR INDUSTRIAL 
PLANT LAYOUT 

IS 8095 1976  ACCIDENTS PREVENTION TAGS 

IS 818 1968 1997  

CODE OF PRACTICE FOR SAFETY AND 
HEALTH REQUIREMENTS IN ELECTRIC 
AND GAS WELDING, AND CUTTING 
OPERATIONS 

IS 8448 1989  AUTOMATIC LINE VOLTAGE 
CORRECTOR (STABILISER) 

IS 8519 1977  
GUIDE FOR SELECTION OF INDUSTRIAL 
SAFETY EQUIPMENT FOR BODY 
PROTECTION 

IS 8520 1977  GUIDE FOR SELECTION OF INDUSTRIAL 
SAFETY EQUIPMENT FOR EYE, FACE 



 

  BHEL: PS-WR 
  TS NO ; BHE/PW/PUR/KNT-SHED/646 
                                                                                                                         SIGN OF BIDDER WITH SEAL 

45

AND EAR PROTECTION 

IS 875 1987  STRUCTURAL SAFETY OF BUILDING: 
LOADING STANDARD PART 1 TO 5 

IS 8807 1978  
GUIDE FOR SELECTION OF INDUSTRIAL 
SAFETY EQUIPMENT FOR PROTECTION 
OF ARMS AND HANDS 

IS 8978 1985  INSTANTANEOUS WATER HEATERS 

IS 8989 1978  SAFETY CODE FOR ERECTION OF 
CONCRETE FRAMED STRUCTURES 

IS 940 1989  PORTABLE FIRE EXTINGUISHERS 
WATER TYPE ( GAS CARTRIDGE) 

IS 9457 1980  SAFETY COLOURS AND SIGNS 

IS 9679 1980  CODE OF SAFETY FOR WORK 
ENVIRONMENTAL MONITORING 

IS 9706 1997  

CODE OF PRACTICE FOR THE 
CONSTRUCTION OF AERIAL RPEWAYS 
FOR THE TRANSPORTATION OF 
MATERIAL 

IS 9759 1981  GUIDELINES FOR DEWATERING 
DURING CONSTRUCTION 

IS 9815 1989  
SERVO MOTOR OPERATED LINE 
VOLTAGE CORRECTOR (SERVO 
STABILISER) 

IS 9944 1992  
RECOMMENDATIONS ON SAFE 
WORKING LOAD FOR NATURAL AND 
MAN-MADE FIBRE ROPE SLINGS 

IS 996 1979  SINGLE PHASE ELECTRIC MOTORS 

ISO 
3873 1977  SAFETY HELMET 
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SECTION-10 
SPECIAL CONDITIONS OF CONTRACT 

10.0    Drawings and Documents 
 
10.1  
The detailed drawings, specifications available with BHEL engineers will also form part of this 
tender specification. Revision of drawings/documents may take place due to various 
considerations as is normal in such large project. Work will have to be carried out as per 
revised drawings/ documents. These documents will be made available to the contractor 
during execution of work at site. 
 
10.2  
One set of necessary drawings/documents to carry out the erection work will be furnished to 
the contractor by BHEL on loan that shall be returned to BHEL after completion of the work. 
Contractor's personnel shall take care of these documents given to them. 
 
10.3  
The data furnished in various sections and appendices and the drawings enclosed with this 
tender specification describe the equipment to be installed, tested and commissioned under 
this specification, briefly. However, the changes in the design and in the quantity may be 
expected to occur as is usual in any such large scale of works. 
 
10.4  
If any error or ambiguity is discovered in the specification/information contained in the 
documents/ drawings and tender, the contractor shall forthwith bring the same to the notice 
of BHEL before submission of offer.  
 
10.5 
In case an ambiguity is detected after award of work, the same must be brought to the notice 
of bhel before commencement of the work/activity. BHEL's interpretation in such cases will be 
final and binding on the contractor. 
 
10.6  
In case of any conflict between general instructions to tenderers, general conditions of 
contract contained in sections 1 & 2 respectively and special conditions of contract contained 
in sections 4 to 15 and appendices, provisions contained in special conditions of contract in 
sections 4 to 15 and appendices shall prevail. 
 
10.7 
In case of discrepancy between quoted item rate and corresponding amount in the Rate 
Schedule, the quoted item rates shall be reckoned as correct and amount 
recalculated. Quoted item rates shall also prevail for arriving at the total price. Evaluation of 
offer will be done by BHEL on Total Price of the Rate Schedule. 
 
10.8 
Bank Guarantees to be furnished by the contractor towards Security Deposit and Performance 
Guarantee (last 5% payment against workmanship warranty/defect liability) shall have a claim 
period of six months over and above the validity period required for the respective cases. BG 
for advance payment shall be kept valid for a period of two more months beyond the recovery 
period of the advance with interest thereof. 
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SECTION-11 
 

SPECIAL CONDITIONS OF CONTRACT 
11.0 TIME SCHEDULE, MOBILIZATION, PROGRESS, PLANNING AND MONITORING, 

COMPLETION, AND VARIATIONS etc. 
11.1 
CONTRACTOR HAS TO MOBILISE THEIR MATERIALS, RESOURCES AND WORK FORCE SO AS 
TO START THE WORK WITHIN 10 DAYS OF FAX/TELEGRAPHIC INTIMATION OF AWARD OF 
WORK. FURTHER MOBILIZATION OF FRESH RESOURCES AND AUGMENTATION OF EXISTING 
RESOURCES SHALL BE DONE IN CONSULATATION WITH BHEL IN ALL THE AREAS IN SUCH A 
MANNER THAT THE ENTIRE WORK IS COMPLETED WITHIN THE CONTRACT PERIOD OF           
5 (FIVE ) MONTHS.  
 

Total Contract Time Schedule:  5 (Five) Months  
Milestone activities - Break up activities completion period  : 

SR.NO. MILESTONE ACTIVITY PERIOD 

1 Construction of Closed Stores Shed (60m 
x15m)…2 No 
 

Four (4) months from the 
date of first excavation at 
site. 

2 Internal and External Electrification of both 
closed shed 

Five (5) months from the 
date of first excavation at 
site. 

 

Total Contract Time Schedule: 5 (Five) Months  
THE OVERALL CONTRACT PERIOD SHALL BE FIVE MONTHS. CONTRACTOR SHALL NOTE 
THAT INDIVIDUAL MILESTONES AS ABOVE SHALL BE ACHIEVED AS PER SCHEDULE 
FURNISHED ABOVE. THE DATE OF START OF FIRST EXCAVATION SHALL BE RECKONED AS 
THE START OF CONTRACT PERIOD FOR THIS PURPOSE.   
 
THE CONTRACTOR SHALL REACH SITE AND ESTABLISH HIS SITE OFFICE AND MOBILIZE 
NECESSARY RESOURCES WELL IN ADVANCE OF ACTUAL COMMENCEMENT OF THE 
CONTRACT TIME SCHEDULE AS PER DIRECTIONS OF BHEL ENGINEER. THE DATE OF 
COMMENCEMENT FOR THE PURPOSE OF CLAUSE 11.1 SHALL BE THE DATE ON WHICH FIRST 
EXCAVATION WORK IS STARTED.  
 
11.1.2 GRACE PERIOD 
 
Grace period of ONE MONTH beyond the contract period of FIVE month is provided for this 
contract. However, all milestone events as per actual requirement of project schedule shall 
have to be achieved by the contractor without taking recourse to the Grace Period.   
11.2 Progress Monitoring, Contract Extension and Over Run 
 
11.2.1 Progress Monitoring 
 
Progress will be reviewed periodically (daily / weekly / monthly) including month end review 
vis-a-vis the plans drawn as above. The contractor shall submit periodical progress reports, 
and other reports / information including manpower, consumables etc as desired by BHEL. 
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11.2.2 Ascertaining and Establishing the Reasons for Shortfall 
                 
The onus probandi that the causes leading to extension of the contract period is not due to 
any reasons attributable to the contractor is on him (the contractor). Review of the 
performance as stated vide Clause 11.2.1 above will be made considering the availability of 
components to be erected and other inputs / constraints over which the contractor has no 
control. The programme will be reviewed area-wise and the following facts will be recorded in 
case of shortfall at the end of every month: 
   
11.2.2.1  
A)   Erection / Commissioning programme not achieved owing to non-availability of fronts. 
         
B) Erection/Commissioning programme not achieved owing to non-availability of 

materials. 
    
11.2.2.2 Erection/Commissioning programme not achieved owing to non-availability of tools  

and plants, manpower and consumables by the contractor or any other reason 
attributable to the  contractor. 

 
11.2.2.3 Erection / Commissioning programme not achieved due to  any other reasons not 

attributable to the contractor. 
 
11.3 Contract Extension 
 
11.3.1 
If the completion of work as detailed in these specification gets delayed beyond the end of 
contract period and grace period then depending on the balance work  left out, BHEL at its 
discretion may extend the contract.  
 
11.3.2 
A joint programme shall be drawn for the work to be completed during the extended contract 
period. Review of the program and record of shortfall as describe vide clause 11.2.2 shall be 
done during the extended period. The overrun charges will be paid in proportion to the 
achievement of the respective month vis-à-vis the plan for the month (for assessing the 
performance, the agreed plan shall be reduced by shortfall attributable to the BHEL). BHEL 
may disallow contractor’s claim for over run charges, if the monthly programme as mentioned 
here not made by him.  
 
11.3.3 
The part of extension attributable to the contractor, if any, in total contract extension shall be 
exhausted first i.e. immediately after end of grace period. This shall be followed by the 
extension on account of force majeure conditions, if any, and lastly on account of BHEL. 
 
11.4 Overrun Compensation 
 
No OVERRUN COMPENSATION SHLL BE applicable to this contract 
 
 
11.5 Price Variation  
Agreed price/rate shall remain firm through out the contract period including grace period and 
extended period thereof. No price variation/adjustment shall be applicable for this contract 
and clause No.2.15 of General Conditions of Contract shall not be applicable.  
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11.6 Interest Bearing Recoverable Advance  
 
Interest bearing (rate of interest shall be prime leading rate of SBI plus 2% per annum, on 
monthly reducing balance basis) recoverable advance limited to 5% of the contract value may 
be paid by BHEL at its discretion depending on the merit of the case against receipt & 
acceptance of bank guarantee from the contractor for the amount sought. This bank 
guarantee (BG) shall be valid at least for one year or the recovery duration. In case recovery 
of dues does not get completed within the aforesaid BG validity period, the contractor must 
renew the validity of BG or submit fresh BG for the outstanding amount and remaining 
recovery period. BHEL is entitled to make recovery of the entire outstanding amount in case 
the contractor fails to comply with the BG requirement as above.  
 
Recovery of dues will be made minimum @ 10% of the admitted gross running bill amount 
from the first applicable running bill onwards till entire due (principal plus interest) is 
recovered. In the event sufficient time duration is not left for recovery @10%, the rate of 
recovery shall be suitably enhanced so that entire due is recovered by the time contractor 
reaches 90% billing of total value of work executed & within the contract period (including 
extensions granted or foreclosure if any).   
 
11.7 Definition of Work Completion 
The contractor’s scope of work under these specifications will deem to have been completed 
in all respect, only when all the activities are completed satisfactorily and so certified by BHEL 
site in charge. The decision of BHEL in this regard shall be final and binding on the contractor. 
 
11.8   SECURED ADVANCE 
Interest free secured advance up to a maximum 75% of the value as given in paid up 
purchase voucher of the following materials required for incorporation in the 
permanent works and brought at site duly certified by Engineer shall be payable to 
contractor.  

a) Cement.  
b) Reinforcement Steel, Trusses and other steel related items under 

contractor’s scope of supply including MS Bolts  
c) Rolling shutters, AC sheets  

 
The claim for secured advance is to be given in the prescribed form. A formal deed of 
hypothecation is to be drawn up on non-judicial stamp paper under which BHEL 
secured a lien on the materials and safeguarded against losses due to contractor 
postponing the execution of the work due to storage or misuse of materials and 
against expenses incurred on their watch and safe custody. Secure advance shall be 
adjusted in the interim bills prorated to work billed. 
No secured advance will be paid by BHEL against value of any erection equipment 
brought to site by the contractor.  
 
11.9    SPLITTING OF WORK 
BHEL reserves the right to split up the work and award to more than one agency in case 
contractor fails to provide adequate resources, manpower etc. to achieve the desired progress 
of work  
 
11.10 VARIATION IN QUANTITY 
The quantities against all the items of the Rate Schedule are approximate and may vary up to 
any extent or may be deleted altogether. The agreed rate of each item shall remain firm for 
any variation on individual quantity or total quantity/ value. Payment shall be made as per 
agreed items rates for the quantities actually executed and measurements accepted by BHEL. 
The contractor has to take note of this and quote his rates accordingly. 
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11.8 Liquidated damages ( L D ) 
 
L D shall be applicable as per General Terms & Conditions ( GCC ) of  contract. 

 
11.9 EXTRA WORK 
 
Rate for Extra work if any required to be executed at site shall be worked out on the following 

basis.  
 

 Rate shall be derived  from the similar nature of item from existing Schedule of 
Item rates. 

 
 If no similar items are available in existing Schedule, the same shall be worked 

out as per Analysis of rates of CPWD- 2008 Edition by applying current rate of 
materials & labour obtained from authentic sources or Finished rate of CPWD 
(Delhi Schedule of Rate) – 2008 edition plus applicable PVC. 
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SECTION-12 

 
SPECIAL CONDITIONS OF CONTRACT 

12.0    TERMS OF PAYMENT 
  
12.0.1 
The contractor shall submit his monthly RA account bills with all the details required 
by BHEL on specified date every month covering progress of work in all respects and 
areas for the previous calendar month. However, first RA Bill shall be released only 
after signing of Contract Agreement. 
 
12.0.2 
Clause 2.6 of general conditions of contract shall be referred to as regards mode of 
payment, and measurement of the work completed.  
 
12.0.3  
Release of payment in each running bill will be restricted to 95% of the value of work 
admitted, as per the percentage break-up for the stage of work completion stipulated 
vide clauses hereinafter.  
The 5% thus remaining shall be on account of workmanship guarantee of work 
executed. The same will be released after completion of the guarantee period of 12 
months from the date of completion of entire work as certified by BHEL.  
 
However, on specific request of vendor, this amount may be released on pro rata 
basis for the value of work executed and accepted by BHEL, along with any RA Bill 
and onwards, subject to receipt and acceptance of bank guarantee of equal amount in 
BHEL’s prescribed format. The BG shall be kept valid till completion of such 
guarantee period and an additional six months claim period. This is also subject to the 
condition that the contractor has started the work and also furnished/remitted the initial 
Security Deposit as per contract. 
 
12.0.4 
The payment for running bills will normally be released within around 30 days of 
submission of running bill with measurement sheets. Contractor shall make his own 
arrangement for making payment of impending labour wages and other dues in the 
meanwhile.  
 
12.0.5 
BHEL will release payment through Electronic Fund Transfer (EFT)/RTGS. In order to 
implement this system, the following details are to be furnished by the Contractor 
pertaining to his Bank Accounts where proceeds will be transferred through BHEL’s 
banker: 
 

1. Name of the Company 
2. Name of Bank 
3. Name of Bank Branch 
4. City/Place 
5. Account Number 
6. Account type 
7. IFSC code of the Bank Branch 
8. MICR Code of the Bank Branch 

 

BHEL may also choose to release payment by other alternative modes as suitable. 
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12.1.0           Stages of Progressive Payments 

Subject to any deductions, which BHEL may be authorized to make under the contract, the 
contractor shall on the certificate of the engineer at site be entitled for payment as under. 

12.1..1 
The percentage of payment for progressive completion of work in various categories of work 
shall be as under:  
 
100% of agreed item rate will released for complete work against monthly R.A. bill of 
all items of Rate Schedule SECTION-A, SECTION-B.   
 
12.2 PAYMENT FOR WORK COMPLETED 

12.2.1 

The contractor should submit his on account bills with all the details required by BHEL on 26th 
of every month covering progress of work in all respects and areas up to 24th day of the same 
month. 

12.2.2 
The payment for running bills will normally be released within around 30 days of 
submission of running bill with measurement sheets. Contractor shall make his own 
arrangement for making payment of impending labour wages and other dues in the 
meanwhile.  

12.2.3 

On receipt of the bill, joint measurement and checking of the work done will be carried out by 
the concerned BHEL engineer as per clause 2.6 of General Conditions of the Contract and 
break-up given vide clause 12.0. It shall be final and binding on the contractor. 

12.2.4 
The payment for running bills will normally be released in around 30 days of submission of 
running bill with measurement sheets. Contractor shall make his own arrangement for making 
payment of impending labour wages and other dues in the meanwhile.  
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SECTION-13 
SPECIAL CONDITIONS OF CONTRACT 

13.0 DETAILS TO BE FURNISHED BY THE BIDDERS 
 Apart from other details called for in the tender document under the various other provisions, 
the following details shall be submitted by the tenderers along with their offers (Technical Bid). 
Please also refer the checklist furnished in the beginning of the Tender Specification. 

13.1 

Contractor shall submit his HQ and Site organization charts. 

13.2 

Contractor shall submit tentative month-wise plan to match the Completion Schedule as in 
Section-11 of Special Conditions of Contract. 

13.3 

Contractor shall furnish the list of major tools and plants owned by them as well as T&P 
deployment plan for this work. 

13.4 

Contractor shall furnish the names of engineers, supervisors, and other specialized staff 
working with him for more than two years. 

13.5  

Contractor shall furnish month-wise deployment plan of manpower.  
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SECTION-14 
SPECIAL CONDITIONS OF CONTRACT 

INSURANCE 
 
14.1 
BHEL HAS ARRANGED A COMPREHENSIVE MARINE, STORAGE CUM ERECTION INSURANCE 
COVER ALL RISKS INCLUDING DAMAGES/LOSS OCCURRING DURING INLAND TRANSPORT. BUT 
SUCH COVER IS LIMITED TO ONLY THE MATERIALS TRANSPORTED.  
 
14.2 
THE CONTRACTOR HAS TO ARRANGE ON HIS OWN, INSURANCE COVER FOR ALL THE T&P AND 
OTHER CONSTRUCTION EQUIPMENTS DEPLOYED AT SITE. SUCH ASSETS ARE NOT COVERED IN 
INSURANCE POLICY TAKEN BY BHEL.   
 
14.3 
IT SHALL ALSO BE THE RESPONSIBILITY OF THE CONTRACTOR TO ARRANGE FOR ACCIDENT RISK 
POLICY/WORKMEN COMPENSATION POLICY FOR THE STAFF AND WORKMEN.  
 
14.4 
THE CONTRACTOR HAS TO PROVIDE ASSISTANCE IN LODGING AND REALIZING THE INSURANCE 
CLAIMS COVERED BY THE MCE INSURANCE POLICY THAT IS TAKEN BY BHEL. SCOPE SHALL INCLUDE 
RECEIPT INSPECTION (SHORTAGE/DAMAGE/LOSS REPORTING) IMMEDIATELY ON ARRIVAL OF 
CONSIGNMENT, RECORDING SUCH DAMAGE/LOSS/SHORTAGE INTIMATION ON THE LR/RR/LWB 
DULY COUNTERSIGNED BY THE DRIVER/TRANSPORTER’S REPRESENTATIVE WHILE 
ACKNOWLEDGING RECEIPT OF CONSIGNMENT TO THE CONCERNED TRANSPORTER, INTIMATING 
THE LOSS/DAMAGE/SHORTAGE TO BHEL, PROVIDING ASSISTANCE FOR INSPECTION OF THE 
REPORTED CONSIGNMENT AT THE TIME OF INSURANCE SURVEY, LIASIONING WITH THE 
TRANSPORTER AND INSURANCE COMPANY ETC.  
 
14.5 
IN CASE OF THEFT / DAMAGE / LOSS OF MATERIALS DUE TO NEGLIGENCE OR FAILURE 
ATTRIBUTABLE TO THE CONTRACTOR, THE EXPENSES INCURRED ON ACCOUNT OF REPAIR/ 
REPLACEMENT OF SUCH COMPONENTS INCLUDING BHEL’S OVERHEAD EXPENSES AS APPLICABLE 
(PRESENTLY @ 30%) IN EXCESS OF THE AMOUNT REALIZED FROM THE UNDERWRITERS SHALL BE 
RECOVERED FROM THE CONTRACTOR. RECOVERY WILL BE LIMITED TO NORMAL DEDUCTIBLE 
FRANCHISE (DF) / EXCESS AS PER APPLICABLE INSURANCE TARIFF (TAC) GUIDELINES. HOWEVER, 
IN CASE SUCH INSURANCE CLAIM IS SUMMARILY REJECTED BY THE UNDERWRITERS DUE TO 
WILFUL DAMAGE/LOSS ON THE PART OF THE CONTRACTOR, THE TOTAL COST OF REPAIR/ 
REPLACEMENT SHALL BE RECOVERED FROM THE CONTRACTOR.    
 
14.6 INSURANCE BY THE CONTRACTOR AND INDEMNIFICATION OF BHEL 
 
BHEL HAVE TAKEN A THIRD PARTY LIABILITY INSURANCE, INDICATING IN THE PROPOSAL FOR 
SUCH INSURANCE THAT SUB-CONTRACTORS WILL BE TAKING PART IN THE ERECTION WORK 
DETAILED IN THIS TENDER. HOWEVER, THE TENDERER HAS TO BEAR ANY EXPENSES/ 
CONSEQUENCES OVER AND ABOVE THE AMOUNT THAT MAY BE REIMBURSED TO BHEL BY SUCH 
COVERAGE OF THIRD PARTY LIABILITY INSURANCE TAKEN BY BHEL. 
 
SUCH ADDITIONAL LIABILITY WILL BE TO COVER AND INDEMNIFY BHEL AND ITS CUSTOMER OF ALL 
LIABILITIES WHICH MAY COME UP AND CAUSE HARM/DAMAGE TO OTHER CONTRACTORS/ 
CUSTOMER/BHEL PROPERTIES/PERSONNEL OR ALL OR ANYBODY RENDERING SERVICE TO 
BHEL/CUSTOMER OR IS CONNECTED WITH BHEL / CUSTOMER’S WORK IN ANY MANNER 
WHATSOEVER. THE TENDERER’S SPECIFIC ATTENTION IS ALSO INVITED TO CLAUSE 2.10 OF 
GENERAL CONDITIONS OF CONTRACT.  
  
CONTRACTOR SHALL OBTAIN AND OPERATE SUITABLE INSURANCE POLICIES TO COVER THE RISK 
PERTAINING TO THE ASSETS/PROPERTIES AND PERSONNEL BELONGING TO OR DEPLOYED BY HIM. 
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SECTION-15 
 

SPECIAL CONDITION OF CONTRACT 
 

15.0      EARNEST MONEY DEPOSIT, SECURITY DEPOSIT & BANK GUARANTEE 
 
15.1  Earnest Money Deposit:  

 
i) EMD for this tender is Rs. 1,50,000/- (Rupes One lakhs fifty thousand only).  
ii) Bidders who have already deposited One Time EMD of Rs. 2.00 lakh are exempted from 

submission of EMD for this tender.  However a copy of ‘One Time EMD’ certificate issued 
by BHEL/PSWR, Nagpur shall be enclosed along with the Offer. 

iii) EMD is to be paid in cash (as permissible under Income Tax Act), Pay order or 
Demand Draft in favour of Bharat Heavy Electricals Limited and payable at 
Nagpur. 

iv) No other form of EMD remittance shall be acceptable to BHEL.   
 

15.1.1   EMD by the bidder will be forfeited as per Tender Documents if 
 
         i) After opening the tender, the bidder revokes his tender within the validity period or 

increases his earlier quoted rates. 
 
         ii) The bidder does not commence the work within the period as per LOI/Contract. In 

case the LOI / contract is silent in this regard then within 15 days after award of 
contract. 

 
15.1.2    EMD shall not carry any interest. 

 
15.1.3    In the case of unsuccessful bidders, the Earnest Money will be refunded to them after 

acceptance of tender by successful bidder 
 

15.2   Security Deposit 
 

15.2.1   Security Deposit shall be furnished by the successful bidder. The rate of Security Deposit will 
be as below: 

 
SN Contract Value Security Deposit Amount  

1 Up to Rs. 10 lakhs 10% of Contract Value 

2 Above Rs. 10 lakhs  upto Rs.50 lakhs 1 lakh + 7.5% of the Contract Value 
exceeding Rs. 10 lakhs. 

3 Above Rs. 50 lakhs Rs   4 lakhs + 5% of the Contract Value 
exceeding   Rs. 50 lakhs. 

 
The security Deposit should be furnished before start of the work by the contractor. 

   
15.2.2    Security Deposit may be furnished in any one of the following forms  

 
i.   Cash (as permissible under the Income Tax Act) 

 
ii.  Pay Order, Demand Draft in favour of BHEL. 

 
iii. Local cheques of scheduled banks, subject to realization. 

 
iv. Securities available from Post Offices such as National Savings Certificates, Kisan Vikas 

Patras etc. (Certificates should be held in the name of Contractor furnishing the security 
and duly pledged in favour of BHEL and discharged on the back). 
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v. Bank Guarantee from Scheduled Banks / Public Financial Institutions as defined in the 
Companies Act. The Bank Guarantee format should have the approval of BHEL.  

 
vi. Fixed Deposit Receipt issued by Scheduled Banks / Public Financial Institutions as defined 

in the Companies Act. The FDR should be in the name of the contractor, A/C BHEL, duly 
discharged on the back.  

 
vii. Security deposit can also be recovered at the rate of 10% from the running bills. However 

in such cases at least 50% of the Security Deposit should be remitted (either by cash/DD 
or BG for maximum 50% of total SD) before start of the work and the balance 50% 
may be recovered from the running bills.                                                                                         

 
viii. EMD of the successful bidder shall be converted and adjusted against the cash Security 

Deposit excepting for such bidder who has remitted One Time EMD.  
 

ix. The Security Deposit shall not carry any interest. 
 

NOTE:  Acceptance of Security Deposit against Sl. No. (iv) and (vi) above will be subject to 
hypothecation or endorsement on the documents in favour of BHEL. However, BHEL will not 
be liable or responsible in any manner for the collection of interest or renewal of the 
documents or in any other matter connected therewith.  

 
15.2.3   SECURITY DEPOSIT SHALL NOT BE REFUNDED TO THE CONTRACTOR 

EXCEPT IN ACCORDANCE WITH THE TERMS OF THE CONTRACT 
 
15.3 BANK GUARANTEE 
            

i. It is the responsibility of the bidder to get the Bank Guarantees 
revalidated/extended for the required period as per the advice of  BHEL Site 
Engineer / Construction Manager.  BHEL shall not be held liable for issue of any 
reminders regarding expiry of the Bank Guarantees.  

  
ii. In case extension/further extensions of any Bank Guarantees are not required, the 

bidders shall ensure that the same is explicitly conveyed through the Construction 
Manager to BHEL PSWR/HQ, Nagpur 

 
iii. In case the Bank Guarantees are not extended before the expiry date, BHEL 

reserves the right to invoke the same by informing the concerned Bank in writing, 
without any advance notice/communication to the concerned bidder.  

 
iv. Bidders to note that any corrections to Bank Guarantees shall be done by 

the issuing Bank, only through an amendment  in an appropriate non 
judicial stamp paper.  

 
v. Bidders to ensure that the Bank Guarantees submitted are exactly as per format 

given in the Tender documents. 
 

vi. The Original Bank Guarantee shall be sent directly by the Bank to BHEL under 
Registered Post (Acknowledgement Due). However, in exceptional cases, where 
guarantee is directly received by Vendor, the Vendor shall instruct the Bank to 
send an unstamped duplicate copy of the guarantee directly to BHEL under 
Registered Post (Acknowledgement Due). 

 
15.3.1 Guidelines for acceptance of Bank Guarantees are as follows : 

• Vendors are advised to obtain BG from any of the following BHEL consortium banks 
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State Bank of India                   The Hongkong and Shanghai banking Corporation Ltd. 
ICICI Bank Ltd                          ABN Amro Bank N.V 
Bank of Baroda                         IDBI Ltd 
Canara Bank                             Punjab National Bank 
Citi bank N.A                             Standard Chartered Bank 
Corporation Bank       State Bank of Travancore 
Detshe Bank       State Bank of Hydrabad 
HDFC Bank Ltd       Syndicate Bank 

 
• The Bank Guarantees of all Public sector banks shall be accepted (Other than consortium banks 

also). 
• The Bank Guarantees of Co-operative banks shall not be accepted. 
• Bank Guarantees of other banks (banks other than consortium bank, public sector bank, & Co-

operative banks) can be accepted subject to an overall exposure limit (at BHEL, PSWR, 
Nagpur) of RS. 10 crores for banks with net worth of more than Rs. 500 crores as on last 
balance sheet date and Rs 5 crores for banks with net worth between Rs. 350 to Rs 500 crores 
(A certificate and copy of latest Balance Sheet to be given at the time of submission of bank 
guarantees . 

• In case Bank Guarantees given by non consortium banks (Private sector or Public sector), the 
bank Guarantees shall be enforceable at Nagpur, Maharastra. 
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APPENDIX-I 

 
               LIST OF T&P TO BE PROVIDED BY BHEL FREE OF HIRE 

CHARGES ON SHARING BASIS 
 

 
 
    
                                NO T&P WILL BE PROVIDED BY BHEL TO THE CONTRACTOR  
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ANNEXURE -II 
LIST OF TOOLS AND PLANTS TO BE ARRANGED BY CONTRACTOR 
 
1) Concrete Mixture -3 nos 

2) Vibrators- 5nos  

3) Leveling instrument with calibration certificate as required 

4) Thediolite with calibration certificate as required 

5) Shuttering materials as per requirement 

6) Cube moulds required nos and testing arrangement 

7) Slum testing cone as required 

8)  Pump with motor required for curing 

9)  Power generator (of Minimum  63 KVA )-1No 

10) Disel/Petrol/Electric Pumpset (2.5 HP )-4no 

11) Electric Water Pump (1.5HP )-2no 

12) Welding Transformer-3nos 

13) Gas cutting Set- 3 Nos 

14)Drilling Machine- 2Nos 

15)JCB- 1No 

16) Water Tanker- 1No 

17) Plate compactor (Electric) 

18) Tractor- Trailer- 2No 

19)Tripper-2Nos 

20 )Chain Pulley Block (3T)- 3No 

21) Grinding Machine-2Nos 

22) Fire extinguishers & Fire Buckets-2Nos 

 

 

. 

NOTE 

 

The above list is only indicative and not exhaustive.  Arrangement for any other T and P required 

for completion of the job shall be the responsibility of the contractor and shall be arranged by him. 
 
 
 
 
 
 
 
 



 

  BHEL: PS-WR 
  TS NO ; BHE/PW/PUR/KNT-SHED/646 
                                                                                                                         SIGN OF BIDDER WITH SEAL 

60

 
 
 
 
 
 

APPENDIX- III 
 

ANALYSIS OF UNIT RATE QUOTED ( BIDDER MUST FILL THIS FORMAT ) 
 
 

SL.NO. DESCRIPTION % OF QUOTED RATE REMARKS 

01 SITE FACILITIES VIZ., ELECTRICITY, 
WATER OTHER INFRASTRUCTURE. 

  

02 SALARY AND WAGES + 
RETRENCHMENT BENEFITS 

  

03 CONSUMABLES   

04 T&P DEPRECIATION & 
MAINTENANCE 

  

05 ESTABLISHMENT & 
ADMINISTRATIVE EXPENSES  

  

06 OVERHEADS   

07 PROFIT   

 TOTAL 100%  

 
                
                                               
 

SIGNATURE OF THE TENDERER                                                  
 
        DATE: 
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APPENDIX-IV 

MONTHWISE MANPOWER DEPLOYMENT PLAN (CATEGORYWISE NUMBERS TO BE INDICATED FOR EACH MONTH) FOR TOTAL 
CONTRACT PERIOD ( BIDDER MUST SUBMITT THIS PLAN WITH YOUR OFFER ) 

 
MONTHS SL. 

NO. 
CATEGORY 

1 2 3 4 5 6 7 8 9 10 SO ON 

01 RESIDENT ENGINEER            

02  ENGINEERS            

03  SUPERVISORS            

04 MATERIALS MANAGEMENT SUPERVISORS            

05 SAFETY ENGINEER            

06 WELDER            

07 PLUMBERS            

08 CARPENTERS            

09 BAR BENDERS            

10 TRUCK/TRAILER DRIVERS, CONCRETE 

MIXTURE OPERATORS 

           

11 SAFETY ENGINEER            

12 STORE KEEPERS            

13 ELECTRICIANS            

14 SEMISKILLED/ UNSKILLED WORKERS            

15 MASONS            

SO 

ON 

            

 MONTH WISE TOTAL            
Bidder may use the separate sheet to furnish the above details SIGNATURE OF TENDERER 

DATE: 
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APPENDIX–V 
FORMAT FOR DEPLOYMENT PLAN FOR MAJOR TOOLS AND PLANTS 

CATEGORYWISE NUMBERS TO BE INDICATED FOR EACH MONTH FOR TOTAL CONTRACT PERIOD OF EIGHT MONTHS. BIDDER 
MUST INCLUDE THE T&P AS SPECIFIED BY BHEL AS PER APPERNDIX-I 

 

MONTHS SL. NO. DESCRIPTION & CAPACITY OF T&P 
1 2 3 4 5 6 7 8 9 10 SO ON 

01             

02             

03             

04             

05             

06             

07             

08             

09             

10             

SO ON             
 
Bidder may use the separate sheet to furnish the above details 
 
 

                                                                                   
                                                                                SIGNATURE OF THE TENDERER                                   

 
         DATE: 
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APPENDIX-VI 
CONCURRENT COMMITMENTS 

 
SN FULL POSTAL ADRESS 

OF CLIENT AND NAME 
OF OFFICER IN-
CHARGE 

DESCRIPTION OF THE 
WORK 

VALUE OF 
THE 
CONTRACT 

COMMENC-
EMEN DATE 

SCHEDU-
LED 
COMPLE-
TION 

% COMPL-
TD. AS ON 
DATE 

ANTICIPA-
TED 
COMPLN. 
DATE 

REMARKS 

         

 
 
 
 
 
DATE              SIGNATURE OF THE TENDERER



 

  

APPENDIX–VII 

DETAILS OF SIMILAR WORK DONE DURING THE LAST SEVEN YEARS 

SL.
NO. 

FULL POSTAL 
ADDRESS OF CLIENT 
& NAME OF OFFICER 
IN CHARGE 

DESCRIP-
TION OF 
WORK 

VALUE OF 
CONTRACT 

DATE OF 
AWARD OF 
WORK 

DATE OF 
COMMENCE
MENT OF 
WORK 

ACTUAL 
COMPLETION 
TIME  
(MONTHS) 

DATE OF 
ACTUAL 
COMPLETION 
OF WORK 

REMARKS 

1  

 

       

2  

 

       

3  

 

       

4  

 

       

5  

 

       

6  

 

       

BIDDERS SHALL ENCLOSE COPIES OF DETAILED WORK ORDER (GIVING BILL OF QUANTITIES AND SCOPE OF WORK) AND COMPLETION 
CERTIFICATE IN SUPPORT OF THIS STATEMENT.   

 

 
 
 
 



 

  

APPENDIX-VIII 
 

FOLLOWING DRAWINGS ARE ENCLOSED WITH THE TENDER. 

SL.NO.  DRAWING/SKETCH No.       TITLE   

 

1)            BHE/PW/CS - 01:   PLAN AT PLINTH LEVEL OF CLOSED SHED (60M X 15M) 

2)    BHE/PW/CS - 02:  SECTIONAL DETAILS OF RCC FOOTING AND COLUMN FOR CLOSED STORAGE SHED 

3)            BHE/PW/CS - 03:  PLAN OF FOOTINGS  

4)    BHE/PW/CS - 04:  SECTION OF PLINTH BEAM 

5)    BHE/PW/CS - 05:  SECTION OF STUB COLUMN FOR CLOSED STORAGE SHED 

6)            BHE/PW/CS - 06:  SECTION OF LINTEL AND PROJECTION FOR CLOSED STORES ROLLING SHUTTER 

7)    BHE/PW/CS - 07:  DETAILS OF TRUSS FOR CLOSED STORAGE SHED OF WIDTH 15M 

8)            BHE/PW/CS - 08:                DETAILS OF BASE PLATE AT TRUSS LEVEL OF CLOSED STORAGE SHED  

9)            BHE/PW/CS – 09                SECTION OF TIE BEAM 

 

 

NOTE: 

The above drawings are tentative and strictly for tender purpose only.   Changes in the drawing as per site requirement will be intimated during 
execution. 

These drawings are the property of BHEL and should not be made use of by the contractor except for the purpose of implementing this contract.  
All these drawings should be returned to BHEL on completion of the work. 

The interpretation of BHEL engineer regarding the details shown in the drawing shall be final, conclusive and binding. 

 
 
 

 


