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TENDER SPECIFICATION 
NO. BHE / PW / PUR / RGIT- ENB / 650  

 
FOR 

 
 

CONSTRUCTION OF CLOSED STORAGE SHEDS, SEMI-CLOSED STORAGE 
SHEDS, PRE-CAST CONCRETE BLOCK FOR PORTA CABIN OFFICE , 

SEWERAGE SYSTEMS, DEVELOPMENT OF OPEN STORAGE YARD, SECURITY 
CABIN , ROADS, FENCING, DRAINAGE, INTERNAL / EXTERNAL 

ELECTRIFICATION OF OFFICE/STORES & YARD AREAS 
 
 
 

AT 
 

4 X 600 MW, JINDAL SUPER THERMAL POWER PLANT 
VILLAGE- TAMNAR, DISTRICT- RAIGARH 

CHATTISGARH 
 
 
 
 

Part- I -- TECHNICAL BID  
 

( Volume-I ) 
 

SPECIAL & GENERAL CONDITIONS OF CONTRACT, 
QR, NIT 

 
  

BOOK NO. 
 
 

 
 

BHARAT  HEAVY  ELECTRICALS   LIMITED 
(A GOVERNMENT OF INDIA UNDERTAKING) 
POWER  SECTOR  -  WESTERN    REGION 

SHREEMOHINI COMPLEX 
345, KINGS WAY  -  NAGPUR  440  001 
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LEGEND: 
      

$: PLACED BEFORE ‘GENERAL CONDITIONS OF CONTRACT’ IN BOTH HARD AND SOFT COPY 
DOCUMENTS. 

 
#:  ATTACHED AT THE END OF HARD COPY OF TENDER SPECS. PART-I (TECHNICAL BID) AND AS 

A SEPARATE FILE TITLED ‘WEB_NIT_GCC’ AS SOFT COPY HOSTED IN WEB PAGE.  
 
@: ISSUED AS SEPARATE BOOKLET IN HARD COPY AS ‘PRICE_BID’. SOFT COPY HOSTED IN WEB 

PAGE. 
 
 

  NOTE: Bidders must Visit BHEL web site  
www.bhel.com for NIT, Qualifying Requirement of 
this work( QR ), GCC etc. Further all 
corrigenda, addenda, amendments and 
clarifications to Tender Specifications will be 
hosted in this web page. Bidders shall keep 
themselves updated with all such amendments. 
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BHARAT HEAVY ELECTRICALS   LIMITED 
(A GOVERNMENT OF INDIA UNDERTAKING) 

POWER SECTOR  - WESTERN    REGION 
SHREEMOHINI COMPLEX 

345, KINGS WAY  - NAGPUR 440 001 
PH: 0712-530641, FAX: 0712-530640 

 
TENDER SPECIFICATION No.  BHE/PW/PUR/ RGIT- ENB/650. 
 
 
NAME OF WORK: CONSTRUCTION OF CLOSED STORAGE SHEDS, SEMI-
CLOSED STORAGE SHEDS, PRE-CAST CONCRETE BLOCK FOR PORTA CABIN 
OFFICE , SEWERAGE SYSTEMS, DEVELOPMENT OF OPEN STORAGE YARD, 
SECURITY CABIN ,ROADS, FENCING, DRAINAGE, INTERNAL / EXTERNAL 
ELECTRIFICATION OF OFFICE/STORES & YARD AREAS AT 4 X 600MW,JINDAL 
SUPER THERMAL POWER PLANT, VILLAGE- TAMNAR DISTRICT- 
RAIGARH,CHATTISGARH 
 
EARNEST MONEY DEPOSIT : RS.2,00,000/- (Rupees Two  lakh only) .FOR DETAIL PL 
REFER SECTION-15 OF THIS TENDER. 

 
 
OFFERS SHALL BE RECEIVED UPTO 18:00 HOURS OF……………………………       
 
These Tender Documents containing Part-I Technical Bid and Part-II Price Bid are issued to  
 

                                                                   
M/s ……………………………………………………… 
 
…………………………………………………………… 
 
…………………………………………………………… 
 
 
(THESE TENDER DOCUMENTS ARE NOT TRANSFERABLE) 
 
 

For Bharat Heavy Electricals Limited 
 
 
 

SENIOR MANAGER (PUR) 
 
 
PLACE: NAGPUR 
DATE: 
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BHARAT HEAVY ELECTRICALS LIMITED 
(A GOVT. OF INDIA  UNDERTAKING) 

POWER SECTOR:  WESTERN   REGION 
345, KINGS WAY, NAGPUR 440 001 

 
 

Procedure for Submission of Sealed Tenders & Instructions to Bidders 
  
The bidder must submit their tenders as required in two parts in separate sealed 
covers prominently super scribed as part-I technical bid and part-II price bid and 
also indicating on each of the covers the tender specification number and due 
date and time as mentioned in the tender notice. 
 
Part-I (Technical Bid) Cover-I: 
         
Excepting rate schedule, all other schedules, data sheets and details called for in 
the specification shall be enclosed in part-I "Technical Bid" only.  
 
EARNEST MONEY DEPOSIT (EMD)  
 
EMD of Rs. 2.00 lakh  (Rupees Two lacs only) shall be included in the 
Technical Bid. EMD shall be paid by bidders only in the manner specified in 
Section-15 Special Conditions of Contract. No other mode of payment of 
EMD shall be acceptable. Provisions under clause no. 1.4 of the General 
Conditions of Contract shall not be applicable for this tender. 
 
Bidder may opt to deposit “One Time EMD” of Rs. 2.0 lacks with this office 
(BHEL:PSWR: Nagpur) which will enable them to participate in the present and 
all the future tender enquiries in respect of Erection and Commissioning services 
issued from this office. Interested bidders may send their explicit consent for 
converting the present EMD into an “One Time EMD” in their offer.  
 
Bidders who have already submitted such “One Time EMD” will be exempted 
from submission of any EMD for this tender. However bidder shall furnish details 
of the “One Time EMD” in his offer including the Check List furnished herein. 
 
Part-II (Price Bid) Cover-II: 
         
All indications of price shall be given in this part-II "Price Bid". EMD shall not be 
included in this cover. 
         
These two separate covers-I and II (part-I and part-II) shall together be enclosed 
in a third envelope  (cover-III) along with requisite EMD as indicated earlier and 
this sealed cover shall be super scribed and submitted to SR. Manager 
(Purchase) at the above-mentioned address on or before the due date as 
indicated.   
         
The qualified bidder will be intimated separately about the status of their offer. 
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Bidders are requested to make specific note of the following conditions: 
         
Contractor should have adequate resources including major T&P at his disposal 
for this job. 

 
Contractor should have sound financial stability. 

 
Bidder should meet quality requirement regarding workmanship, deployment of 
personnel, erection tools and necessary inspection, measurement & testing 
instruments. 

 
All information as called for in various appendices and clauses of tender 
specification, should be furnished in completeness. Please refer the checklist.  
 
The bidder, if any, shall obtain clarification on Tender Specifications, before 
submitting their offer. 

 
Offers must be submitted without any deviation. 
 
Offers received with any deviation or without relevant information as described 
above are liable to be rejected. Price bids received in the form other than 
specified in Part-II (Price Bid) are liable to be rejected. 
 
Bidder must sign & stamp all pages of this tender specification as an 
acceptance of tender conditions and must enclose this tender specification 
with their offer. 

 
Bidder shall note that their offer will be considered subject to the approval 
of BHEL's customer.  

 
Tender received after due date shall NOT be considered under any 
circumstances. 
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PROJECT INFORMATION 

 

Jindal Power Limited (JPL) a O.P. Jindal group company is setting up 
a Thermal Power Plant at Raigarh in the state of Chattisgarh. 4X250 
MW is already operational. The capacity of plant is being augmented 
by installation of additional 4x600 MW set adjacent to the existing 
units . 
 
 Approach to site: 

 
      Site is located near village Tamnar in Raigarh District of Chattisgarh 

State. The site is approachable from Raigarh by the state highway 
which branches off at Punjipathra about 12 Km from the site and 34 
Km from Raigarh town. The nearest broad gauge rail link is at 
Raigarh which is about 35 Km (Raigarh is on Railway line of Howrah 
Section of South eastern railways) 

 
Metrological Data 
a) Mean of daily max temp  :  33.5 deg.C 
b) Mean of daily min temp    :  21.5 geg.C 
c) Highest temp. Recorded    :  47.2 deg.C (19 June 1960) 
d)  Lowest temp. Recorded    :    6.4 deg.C (   24 Dec 1959) 
e) Relative Humidity         :   Varies from 19% to 88%  
f) Annual average rainfall      :   Between 1000-2000mm 
g) Wind load            :  7.3Km/Hr (in the month of June) 
h) Seismic zone           :  zone III in accordance with IS : 

1893,Para 3.  
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Check List 

(Vide Para 1.3 Of Section-I of General Conditions Of Contract) 

1 Name of the Bidder with 
Postal Address for 
Correspondence 

 

 

 

 

2 

Name of Contact 
Person with Telephone 
& Fax No. 

Mr./Ms 

Tel No.  

Fax No.  

3 Nature of the firm PROPRIETARY / PARTNERSHIP / LIMITED CO. 

4 Details of EMD 
Please Indicate whether 

1) One Time EMD 
or,  

2) Only for this 
Tender 

DD No. ……………………………………………. 

DD Date……………………………………………. 

Name of Bank……………………………………... 

Amount: Rs…………………………………………. 

 

5 Validity of Offer 
(BHEL’s Requirement: 
180 days from Due 
Date) 

Validity __________ days 

6 Mobilization Time 
(Please refer Section-
11 of SCC) 

Mobilization Time ____________________ 

Yes (vide Document reference:  
 

No 7 Whether any conditions 
stipulated? 

Bidder to note that tender with conditions 
unacceptable to BHEL shall be rejected.  

8 Bidder has visited the project site and acquainted with the site conditions Yes No 

9 Details of concurrent jobs are furnished (Appendix-II ) Yes No 

10 Headquarters organization is furnished Yes No 

11 Proposed site organization is furnished Yes No 

12 Names and particulars of directors/partners are furnished Yes No 

13 Financial status of the firm (Annexure ‘A’ of GCC) is furnished Yes No 

14 Copy of Audited Profit & Loss Account for preceding three years duly 
authenticated on each copy by bidders Chartered Accountants 

Yes No 
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Check List 

(Vide Para 1.3 Of Section-I of General Conditions Of Contract) 

15 Latest Certificate by Bidder’s Banker for Overdraft & BG Limits is 
Furnished 
(Certificate shall not be older than six months from the Last Date for offer 
submission) 

Yes No 

16 Latest copy of IT Return along with copy of PAN Card are Furnished Yes No 

17 Month-wise Manpower Deployment Plan (Appendix – III) is 
furnished 

Yes No 

18 Analysis of Unit Rates quoted (Appendix-IV) is furnished Yes No 

19 Month-wise deployment plan for major T&P (Appendix-V) is 
furnished 

Yes No 

20 Whether all the pages of the Tender Specification documents are read, 
understood and signed  

Yes No 

21 Power of Attorney enclosed in favour of person making offer Yes No 

22 Bidder has familiarized himself with all Relevant Local Laws & Local 
Conditions  

Yes No 

23 Safety Requirement of this work in a Running plant Premises has been 
understood.  

Yes No 

24 Erection and Commissioning programme furnished Yes No 

25 List of Jobs completed in last seven years is furnished  (Appendix-VI) Yes No 

26 Whether copies of detailed Work Orders (with BOQ) and 
Completion Certificates in support of above furnished 

Yes No 

27 Whether contractor has left any job unfinished? 
If so, give reasons. 

Yes No 

28 Whether any client has terminated the contractor's work before 
completion? 
If so, furnish reasons for the same 

Yes No 

29 BIDDER MUST FURNISH HERE THE FOLLOWING DETAIL FOR RELEASING 
EMD AND OTHER PAYMENTS DULY ENDORSED BY BANK ( IE SIGN & 
STAMP BY BANK ). 

1 Name of the Company------------------------------------------ 
2 Name of Bank---------------------------------------------- 
3 Name of Bank Branch----------------------------------------- 
4 City/Place---------------------------------------------------------- 
5 Account Number--------------------------------------------------- 
6 Account type----------------------------------------------------------- 
7 IFSC code of the Bank Branch--------------------------------- 
8 MICR Code of the Bank Branch--------------------- 

Yes No 

 
Note: strike off or tick ‘yes’ or ‘no’, as applicable 

          
 

 
BIDDERS MUST SUBMIT ALL NECESSARY DOCUMENTS AS BEING ASKED IN 
ABOVE CHECK LIST.  
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Declaration by Bidder’s Authorized Signatory  
 
         
         
         
         I ……………………………………………………………………………         
hereby certify that all the information and data furnished by me with regard to this 
tender specification No.  BHE/PW/PUR/ RGIT- ENB/650 is true and complete to 
the best of my knowledge. I have gone through the specification, conditions and 
stipulations in detail and agree to comply with the requirements and intent of the 
specification. I further certify that I am duly authorized representative of the under 
mentioned bidder and a valid power of attorney to this effect is also 
enclosed with the offer. 
         
         
         
         
              
         
         
       Bidder's name and address 
                 
         
         
         
         
         
         
        Authorized representative's signature with   Date: 
        Name and Address 
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CERTIFICATE OF NO-DEVIATION 
 

TENDER SPECIFICATION No.  BHE/PW/PUR/ RGIT- ENB/650. 
I/WE, M/s ………………………………………………………………………………… 

 
HEREBY CERTIFY THAT NOTWITHSTANDING ANY CONTRARY 

INDICATIONS/ CONDITIONS ELSEWHERE IN OUR OFFER DOCUMENTS, 

I/WE HAVE NEITHER SET ANY TERMS AND CONDITIONS NOR THERE IS 

ANY DEVIATION TAKEN FROM THE CONDITIONS OF BHEL’S TENDER 

SPECIFICATIONS, EITHER TECHNICAL OR COMMERCIAL, AND I/WE 

AGREE TO ALL THE TERMS AND CONDITIONS MENTIONED IN BHEL’S 

TENDER SPECIFICATION WITH ASSOCIATED AMENDMENTS AND 

CLARIFICATIONS. 

 

 
 
 

Signature of the Bidder 
Date: 
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CERTIFICATE OF DECLARATION FOR CONFIRMING  

KNOWLEDGE ON SITE CONDITIONS 
 

 
 
 
We,M/s 
…………………………………………………………………………………………… 
hereby declare and confirm that we have visited the project site at JINDAL 
POWER  LIMITED 2X600MW RAIGARH STTP CHATTISGARH as referred in 
BHEL’s Tender Specification No.  BHE/PW/PUR/ RGIT- ENB/650. and acquired 
full knowledge and information about the site conditions. We further confirm that 
the above information is true and correct and we shall not be eligible for any 
additional payment of any nature due to lack of knowledge or non-familiarization 
of site conditions. 
 
 
BIDDER’S NAME AND ADDRESS 
 
 
 
 
 
 
 
 

SIGNATURE & OFFICIAL SEAL OF  
AUTHORISED SIGNATORY  

 
 
 
 
 

PLACE: 
 
DATE: 
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SECTION-3 

OFFER OF BIDDER 
 
TO,  
THE SR.  MANAGER (PURCHASE) 
M/s BHARAT HEAVY ELECTRICALS LIMITED 
POWER SECTOR  - WESTERN REGION 
SHREEMOHINI COMPLEX 
345, KINGS WAY 
NAGPUR 440 001 
 
DEAR SIR, 
 
WE HEREBY OFFER TO CARRY OUT THE WORK DETAILED IN TENDER SPECIFICATION 
NO.  BHE/PW/PUR/ RGIT- ENB/650. ISSUED BY BHARAT HEAVY ELECTRICALS LIMITED, 
POWER SECTOR-WESTERN REGION, NAGPUR, IN ACCORDANCE WITH THE TERMS AND 
CONDITIONS THEREOF. I/WE HAVE CAREFULLY PERUSED THE FOLLOWING LISTED 
DOCUMENTS CONNECTED WITH THE ABOVE WORK AND AGREE TO ABIDE BY THE 
SAME. 
 

1. INSTRUCTIONS TO TENDERERS 
2. GENERAL CONDITIONS OF CONTRACT 
3.  SPECIAL CONDITIONS OF CONTRACT  
4.  OTHER SECTIONS, APPENDICES, SCHEDULES AND DRAWINGS. 
 

WE HAVE DEPOSITED / FORWARDED HEREWITH THE EARNEST MONEY DEPOSIT FOR A 
SUM OF Rs. 2,00,000/- (RUPEES TWO LAKH ONLY) DETAILS OF EMD PAYMENT ARE 
FURNISHED IN THE CHECK LIST.  
EMD SHALL BE REFUNDED SHOULD OUR OFFER NOT BE ACCEPTED / EMD NEED NOT 
BE REFUNDED AND THE AMOUNT MAY BE TREATED AS “ONE TIME EMD” FOR 
ERECTION AND COMMISSIONING TENDERS OF BHEL-PSWR, NAGPUR. SHOULD OUR 
OFFER BE ACCEPTED, I/WE FURTHER AGREE TO DEPOSIT SECURITY DEPOSIT FOR 
THE WORK AS PROVIDED FOR IN THE TENDER SPECIFICATION WITHIN THE 
STIPULATED TIME AS MAY BE INDICATED BY BHEL, POWER SECTOR-WESTERN 
REGION, NAGPUR. 
 
WE FURTHER AGREE TO EXECUTE ALL THE WORKS REFERRED TO IN THE SAID 
DOCUMENTS UPON THE TERMS AND CONDITIONS CONTAINED OR REFERRED TO 
THEREIN AND AS DETAILED IN THE APPENDICES ANNEXED THERETO. 

 

SIGNATURE OF BIDDER:   

PLACE: 

DATE:                              

WITNESSES WITH THEIR ADDRESS 

SN SIGNATURE       NAME            ADDRESS 

1. 

 
2.  
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SECTION - 4 

SPECIAL CONDITIONS OF CONTRACT  
 
4.1    SCOPE OF WORK 
4.1.1 The scope of work comprises of but not limited to the following: - 

01 Construction of closed storage shed with office in one shed (60m x 15m) – 
Total 5Nos  

02 Construction of septic tank, soak pits including sewer line – 2Nos.(one for 
BHEL Porta cabin office complex and one for Closed shed office area ) 

03 Semi closed storage shed ( 60m x 15m) – 6 Nos 

04 Security cabin (4m x 3m)  – 6 Nos at different location as per BHEL 
requirement.  

05 Internal and external electrification, cabling for the above sheds and 
security cabins and input supply to BHEL Porta cabins.  

06 Open storage yard development, leveling/dressing and consolidation - 
(approx. 2,00,000 Sq. M). 

07 Construction of roads, drains, fencing, gates for open storage yard. 

08 Providing and laying RCC Hume pipe as per site requirement. 

09 Removal of dense grass, vegetations, wild growth, etc. from open storage 
yard  

10 Electrification and Illumination of open storage yard. 

11 Construction of Precast concrete block, fixing, position and alignment etc. 
for proposed Porta cabin office, Toilet blocks and paving /pathway around 
the Porta cabin office complex.  

12 Construction of Hard standing platform size 50m x 25m – 4Nos. with 
300mm murum filling followed by 150mm WBM in two layers (75mm each 
layer ). 

13 Installation of Bore-wells – 2Nos. with submersible pump and all other 
accessories at different location as per BHEL requirement. 

14 All Brick Masonary work shall be done by using Fly Ash Lime Bricks. 

All the above jobs shall be as per BHEL Engineer’s instructions, drawings, detailed 
specification and respective bill of quantities furnished in the Rate Schedule.   

Responsibility of the Contractor 
The contractor shall engage all the unskilled, skilled and especially skilled labour 
including fabricators, welders and fitters etc. and supervisory staff. Only trained and 
competent personnel with previous experience in the job shall be employed.  However, 
BHEL reserves the right to decide on the suitability of the workers and other personnel 
who will be employed by the contractor.  BHEL reserves the right to insist on removal of 
any employee of the contractor at any time, if they found him unsuitable.  The contractor 
shall be bound to follow the instruction of BHEL. 

4.1.2 

All the materials like steel, ventilators, rolled shutters, trusses, structural members, 
foundation bolts, MS bars, painting materials, G.I. Sheets, MS square bar and necessary 
electric goods etc. shall be supplied by the contractor as per the specification mentioned 
in the tender/Indian standard specification. The contractor is required to quote their rates 
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inclusive of cost of all materials, labour, etc. BHEL reserves the right to inspect and 
reject any material not found satisfactory. 

4.1.3   General 
4.1.3.1 

During execution of the job, it is very essential that proper and adequate inspection 
should be made constantly by the contractor to maintain quality of workmanship and to 
ensure that deviations from BHEL drawings not exceed the permissible limits, which 
shall be approved by BHEL.  The contractor shall submit test reports of all materials 
being procured by them for the job and also offer for inspection by BHEL.  All the 
testing charges shall be borne by the contractor. BHEL engineer shall carry out the 
inspection of quality of material being purchased/arranged, quality/composition of 
materials used during construction work and workmanship.  Decision of BHEL engineer 
shall be binding on the contractor.  

Contractor shall furnish the manufacturers test certificate for the steel & cement 
procured by them. Apart from this all the field test shall be arranged by contractor for 
cement, bricks, course & fine aggregates either at site or near by Field Quality Lab. 
approved by BHEL if so desired by BHEL’s engineer. All the expenses in these regards 
shall be borne by contractor. 

Contractor shall procure reinforced/ structural steel & cement from reputed manufacturer 
& approval for the same shall be obtained from BHEL well in advance before ordering 
for the materials. 

4.1.3.2 
The contractor shall visit the site and ascertain the local conditions, entry and traffic 
restrictions, all obstructions in the area and also ascertain all site conditions and 
particularly the sub-soil conditions etc.  The contractor shall carry out the survey to study 
the properties of soil/sub soil like strength to withstand the weight of structure during all 
weather conditions without sinking of foundation.  If any of such defects like cracks, 
sinking of foundation etc. occur after completion of work till the performance guarantee 
period, it shall be rectified by contractor free of cost including the supply of materials 
required.    No claim shall be entertained on this account under any circumstances from 
the contractor. 

4.1.3.3 

The contractor shall provide and maintain at his own cost pumps and other equipment to 
keep the work free from water and continue to do so until the handing over of the work.   
The contractor shall clear all trees, rubbish, vegetation, brickbats etc.  And dispense 
them suitably in allotted areas at his own cost. 

4.1.3.4 

The contractor shall take adequate precautions to ensure complete safety and 
prevention of accidents at site.  The safety precautions shall conform to IS codes 
wherever applicable. 

4.1.3.5 

The contractor shall level the site in accordance with the sequence of earth leveling to 
maintain the proper gradient as per the instruction of BHEL; as soon as construction 
activity is over. Payment towards this shall be released as per the relevant items 
available in B.O.Q. 

4.1.3.6 

The work though not specifically mentioned either in the drawings or in the tender 
specification but are needed to complete the work as per site requirement & instruction 
of Engineer are also in the scope of this contract & to be erected to the entire 
satisfaction, for which the payment shall be released as per the respective item rate of 
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Rate Schedule. If the item is not available in the rate schedule the rate shall be 
derived as per CPWD rate schedule latest version with applicable escalation.  
4.1.3.7 

The contractor shall provide and maintain at his own cost all T & P for carry out the 
work. The T & P shall be for fabrication of the structures and for the purpose of erection 
of columns, trusses, purlins bracings etc complete. 

 
4.2 The detailed drawings and specifications will form part of the tender documents.  
BHEL reserves the right to modify/alter the tender drawings, if necessary during the 
actual execution at site. 

 

4.3    Specification for Civil Works for Closed Sheds, Semi closed Sheds, Open   
Storage Yard with Roads & Drains  

4.3.1 

Standard specifications for various items of work for building and road construction as 
per the relevant IS-codes (latest edition) shall be applicable for this work. The work has 
to be executed as per standard specification and drawings to the satisfaction of BHEL.  
However, the Drawings/Sketches are to be read along with specifications and shall be 
treated as in the scope of work .Please refer Appendix – VII for drawings. 

 
These drawings are indicative and strictly for tendering purpose, only meant to give an 
idea to tenderers about nature of job. If any changes in the layout, plan, section, partition 
etc. is felt necessary by BHEL Engineer to suit site requirement, the same shall be done 
by contractor as per revised sketches/drawings given by BHEL engineer. Contractor 
shall ensure/ascertain the stability, safety of the said work. Any modification/variation 
from the said drawings, if necessary as suggested by the contractor will have to be 
approved by BHEL in writing.  
 
4.3.2 
Excavation of foundation, trenches shall be made as per IS specification. 
 
4.3.3 
Any filling/loose soil met below the foundation shall be made up with lean cement 
concrete 1:4:8 mix. 
 
4.3.4 
Basement and sides of the foundation wall shall be filled in with good earth brought from 
outside including watering, consolidation etc. Complete as per IS specification. 
 
4.3.5 
The excess/unutilized earth and debris, excavated earth as well as trees, vegetations 
etc. shall be disposed off at a location enmarked by BHEL /Client. Rate quoted for 
excavation shall be inclusive of such disposal. 
 
4.3.6 
Filling under foundations with 300mm thick layer of compacted granular murram  
including watering, compaction, consolidation etc. shall be executed as per IS 
specification and drawings. However this can be eliminated in case hard strata/good 
strata is mat with in foundation level & PCC shall be done directly in such cases.  
However this can be decided as per site requirement and discussion with site engineer. 
 
4.3.7 
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PCC: Below foundation and PCC capping:  This shall include supplying and placing 
PCC at all depths below plinth level including form work, curing, all materials, tools and 
plants and labour complete.  Concrete of M10 grade as defined in IS- 456 with 40mm 
and downgraded stone aggregates as per drawing. Nominal mix (volumetric) shall be 
allowed to use as per the guidelines of IS-456 (latest edition) with min. W/C ratio & 
cement content as per IS stipulation for moderate condition. Concrete shall be produced 
by concrete mixer machine & hand mix is generally not acceptable. However in certain 
unavoidable circumstances, hand mix shall be permitted with 10% extra cement content 
as per the discretion of BHEL engineer. 
 
 
4.3.8 
Brick masonry: Brick masonry shall be done by using Fly Ash Lime Bricks (bricks 
conforming to I.S.12894 and of size 19 cm x 9 cm x 9 cm ). Minimum strength of the 
bricks should not be less than 50 KG/sq. cm. Other quality requirement shall be in line 
with the relevant IS Code.  One-brick thick brickwork shall be constructed as specified, 
in Cement mortar 1:6 including linking, plumbing, leveling, pacing, joints curing etc.  
Including all materials, tools, plants and labour complete at all level/elevation. 
 
4.3.9 
RCC: RCC 1:2:4 shall be provided for column foundations & structural column / 
supporting pedestal for sheds, platform, lintels, sunshades over doors & windows, etc. 
as per IS specification. Roof truss shall be directly resting on the RCC column & to be 
fixed with foundation bolt embedded in column 
 
4.3.10 
Formwork: The formwork should be capable of carrying the dead load of concrete, the 
reinforcements and the forces of vibration. The form works shall be designed by the 
contractor and approved by engineer in charge. After sufficient curing period & after 
attaining adequate strength of concrete the formwork shall be removed with the approval 
of BHEL engineer. The item of PCC/RCC shall be deemed as completed after removal 
of forms and required finishing is completed. 
 
4.3.11 
Roof cover with AC corrugated sheet (6mm/7mm thick) shall be provided with suitable 
AC ridges and 'J' bolts, GI Cup Washers, GI Plain Washers, and Bitumen Washers etc. 
Wind ties for protection against lifting of roof by wind etc. as per standard practice shall 
be provided by the contractor.  
 
4.3.13 
 
Steel tubular/Structural/combined, roof trusses and fixtures of suitable design as per IS- 
1161 specification shall be provided.   Contractor shall furnish the design & drawing of 
tubular /Structural truss for closed store shed, staging for over head tank, structural gate 
with post for approval of BHEL, before fabrication is commenced. Design for roof 
trusses, purlins, runners for given span etc. shall be got done through experienced & 
reputed designer. Contractor shall submit 4 blue prints of each drawing with design 
calculations to BHEL, two copies of that shall be returned after approval for site use. 
Rate quoted shall be inclusive of engineering, design, fabrication, and erection 
complete. Design should be economical & as per standard engineering practice. Bolt to 
be embedded in the RCC column for fixing of truss shall be paid by weight along with 
the truss. 
 
4.3.14 
The type of trusses may be tubular or combination of structural steel & tubular for 
economy & stability & average rate shall be quoted. Local atmospheric condition like 
wind pressure etc. shall be given due consideration for designs of these structures 



 

TS NO ;  BHE/PW/PUR/ RGIT- ENB/650.            18                     SIGN OF BIDDER WITH  SEAL  
 
  

 
4.3.15 
Contractor is permitted to get steel truss & other structures fabricated at workshop 
outside of the plant premises with prior permission of BHEL. In this case contractor has 
to arrange for shop inspections periodically as required by BHEL Engineer to ensure the 
quality of fabrication work. Fabricated structures without inspection/certified by BHEL 
shall not be allowed for erection. 
 
4.3.16 
For necessary lighting inside the sheds, translucent RMP sheets of 1.5 mm thick of 
approved make to match with AC sheet roofing/cladding shall be provided. 
 
4.3.17 
Necessary sanitary and plumbing works shall be provided with necessary water taps 
and all connections with supply lines/septic tank shall be provided by the contractor   for   
BHEL office sheds/storage sheds.  The materials used and the location etc. shall be as 
per the directions of BHEL engineer.  
 
4.3.18 
Septic tanks with soak pit/leaching cesspool shall be provided by the contractor at the 
location specified by BHEL complete in all respects as per IS specification.  (Suitable for 
capacity of 25 users as per item rate available in the rate schedule). The drawing 
attached with tender is indicative only & any changes required at site shall be done as 
per the instruction of BHEL Engineer.   
 
4.4    Fencing work 
 
Barbed Wire Fencing 
 
The fencing shall be with MS angles post 50x50x6 mm size – 2M high (above G.L.) and 
450mm embedded in the concrete below G.L as instructed by engineer in charge, and 
fixed at every 3M interval with PCC 1:3:6 in foundation of size 0. 30 M x 0. 30 M x 0.45 
M deep. It shall be supported with MS angle struts of ISA 50x50x6 every 30M and at all 
turnings with foundation on both sides. Barbed wire shall be 10 horizontal and 2 
diagonal between posts by means of GI staples and shall conform to IS: 278, shall be 
made of 2 strands of galvanized twisted 2.5 mm dia. (12.5 gauge) steel wire with 4 point 
barbs. The barbs shall have a length of not less than 13mm and not more than 18mm. 
(For further details Refer relevant item of BOQ).  
 
4.5  Electrical Installations 
4.5.1 General 
 
4.5.1.1 
The electrical installation shall generally be carried out in conformity with the 
requirements of the Indian electricity act, 1910 as amended up to date and the Indian 
electricity rules, 1956 framed there under and also the relevant regulations of the electric   
supply authority concerned as well as IS: 732-1963 (revised). 
 
4.5.1.2 
Good workmanship is an essential requirement for compliance with the rules in the 
code.  The work shall be carried out under the direct supervision of a person holding a 
valid certificate of competency issued by the state government concerned for the type of 
work involved. 
 
4.5.1.3 
All out door/external lamps shall have weatherproof fittings of design approved by BHEL 
Engineer so as to effectively prevent the admission of moisture. 
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4.5.1.4 
The distribution fuse boards shall be located as near as possible to the center of the 
load they are intended to control. 
 
4.5.1.5 
All main switches shall be of metal clad enclosed pattern, which shall be fixed at close 
proximity to the point of entry of supply. 
 
4.5.1.6 
Main and branch distribution boards shall be in accordance with Indian standard 732-
1963 "code of practice for electrical wiring installation". 
 
4.5.1.7 
PVC conduit wiring system should be adopted through out and all conduit pipes/channel 
shall be conforming to latest IS. Wiring shall be concealed type for computer room. 
 
4.5.1.8 
Approved and good quality copper wire with adequate current carrying capacity/voltage 
rating with proper insulation as per IS should be used for the entire electrical 
wiring/installation. 
 
4.5.1.9 
The service connection from outside mains to the switchboard inside the building shall 
also be carried out by the contractor 
 
4.6.2  Earthing 
 
4.6.2.1 
All earthing system shall be in accordance with IS: 3043-1966 "code of practice for 
earthing". 
 
4.6.2.2 
The installation and earthing shall generally be carried out in accordance with the Indian 
electricity rules 1956 as amended from time to time and the relevant regulations of the 
electricity supply authority concerned. 
 
4.6.2.3 
All plugs and sockets shall be of three-pin type, one of the pins being connected to 
earth. 
 
4.6.2.4 
Bodies of all electrical appliances shall be earthed by the use of three pin plugs. The 
covers of the regulators if or metallic construction, shall be earthed by means of a 
separate earth wire.  A separate earth wire shall be used for earthing these appliances. 
 
4.6.2.5 
All earth wires and earth continuity conductors shall be of copper/-galvanized iron.  They 
shall be either stranded or solid bars of flat rectangular strips and may be bard, 
provided, due care is taken to avoid corrosion and mechanical damage to it.  Inter 
connections of earth continuity conductors and main and branch earth wires shall be 
made in such a way that reliable and good electrical connections are permanently 
ensured. 
 
4.6.2.6 
The neutral conductor shall not be used as earth wire. 
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4.6.2.7 
Welded, bolted and clamped joints only are permissible. For stranded conductor, sleeve 
connectors are permissible. Bolted connectors and their screws shall be protected 
against any possible corrosion. 
 
4.6.2.8 
The path of the earth wire shall, as far as possible, be out of reach of any person and 
shall be visible for inspection. 
 
4.6.2.9 
The galvanized iron pipe electrodes shall not be smaller than 38mm internal diameter 
and shall not be less than 3.5M.  In length and shall, as far as possible, be embedded 
below permanent moisture level and shall be one piece only without any joints. 
 

4.6.3 GENERAL NOTES FOR DOORS, WINDOWS AND VENTILATORS 
4.6.3.1 WOOD WORKS 
All the wooden doors, windows, ventilator shall be of best quality country wood.  

All woodwork for doors, windows and ventilators etc. shall be provided with two coats of 
synthetic enamel paint of approved quality over a coat of wood primer. 

Wooden surface in contact with masonry shall be painted with two coats of hot coal tar. 

All wooden frames shall be provided with sufficient number of hold fast properly 
anchored in cement masonry. 

4.6.3.2 STEEL/ IRON WORK 
Steel doors:- Pressed steel doors as per standard  specification, relevant IS code and  
sizes  shall  be supplied along with frames  and  fixed  with suitable hold fasts, furniture 
and fittings. 

Steel windows: - All steel windows shall be supplied and fixed as per relevant IS code, 
standard specifications with sq. iron bars (guard bars) and glazing including holdfasts, 
furniture, fittings etc. Complete. 

Steel ventilators: - All steel ventilators shall be supplied and fixed as per standard 
specifications, relevant IS code and instructions of Engineer-in-charge with all furniture, 
fittings, holdfasts etc. Complete. 

Rolling shutters (as per IS 6248):- All the rolling shutters as per standard 
specifications/IS code and drawings and as instructed by engineer-in-charge shall be 
supplied and fixed with all accessories and fittings for easy mechanical operation from 
inside and outside.   The rolling shutters shall be manufactured with adequate thickness 
to avoid any damage/buckling due to heavy wind or storm. 

Contractor shall arrange for shop inspection for all steel doors, windows, rolling shutters 
& trusses etc. if fabricated outside the plant. before delivery at site for engineer’s 
clearance. 

4..6.3.3   PAINTING 
All the steel items such as doors, windows, ventilators, roof trusses, columns, purlins 
etc. shall be supplied with one coat of red oxide primer; two coats of synthetic enamel 
paint of approved color and quality shall be applied after fixing in position to achieve 
uniform finishing.  Rates shall be quoted taking into account cost of painting for 
woodwork, steel work etc. 

4.6.3.4 
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Three coats of white washing shall be provided uniformly on all wall surfaces as per IS 
specification. Incharge room, common room, computer room shall be painted with OBD 
with surface preparation as per the finish schedule mentioned in the sketch. 

4.6.3.5 

PVC water tank of Sintex or any approved make shall be supplied and erected on steel 
staging and to be constructed on location shown as per item rate given in rate schedule. 

4.7 Specification of roofing/side cladding structure for office shed/storage sheds. 
4.7.1 General 
4.7.1.1 

This specification covers the roofing structure of store shed.  The walls of the above 
sheds shall be constructed in masonry providing all doors and windows.   Pre-fabricated   
tubular/structural steel trusses shall directly rest on the RCC columns with suitable 
arrangements of bolting. 

4.7.1.2 

The scope under this specification shall cover trusses with tubular/structural steel made 
up of MS rolled sections, purlins, batten tie runners, and fixing bolts for trusses.   AC 
ridges and AC sheets for roofing complete with J-bolts, l-bolts, and gutters and down 
pipe etc.  Any other item not specifically mentioned but required for completion of the 
structure shall be deemed to have been included in this specification. 

4.7.1.3 

The trusses shall be tubular/structural steel welded, fabricated in pieces of convenient 
length for transportation by truck and speedy erection at site.  The base plates shall be 
welded to the trusses for fixing/resting the same on RCC columns.  Suitable cleats or 
fixing plates shall be provided on the trusses for holding the purlins and the bottom tie 
runners. Bolts shall be fixed in RCC columns by using templates for fixing truss. These 
foundation bolts shall be paid under structural items of rate schedule whereas base 
plates, cleats etc. fixed with truss shall be paid under tonnage of truss only. No separate 
payment shall be made for templates. 

4.7.1.4 

The purlins and bottom tie runners shall be of structural steel sections or steel tubes of 
adequate size to give proper strength and rigidity.  6mm thick corrugated AC sheets and 
AC ridges shall be used for the roof of the shed.  The sheet shall be of standard size for 
trusses, AC ridges and AC sheets for roofing complete and shall conform to IS 459.  The 
sheets shall be fixed to purlins with galvanized J or l bolts.  GI cup washers and bitumen 
washers shall be provided where holes are made in AC sheets to prevent any water 
leakages,. Fly strips shall be provided over the AC sheets for additional protection 
against storms. Providing & fixing  ‘J’ bolts, washers etc. shall be a part of AC sheet 
fixing & no separate weight shall be paid for this.  

4.7.1.5 

All the bolts, nuts and washers supplied for the assembly of the structure shall be hot 
dipped galvanized and of metric sizes.  All the members shall be given two coats of anti-
rust red oxide primer paint after proper cleaning of the surface. 

4.7.1.6 

All the members of the structure shall be of standard dimensions and shall provide 
complete flexibility for assembling in the required number of days.  The expansion of the 
structure in lengthwise direction shall be possible with minimum dismantling of the 
existing members. 
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4.8 Construction water and Drinking Water : 
BHEL/JPL will not provide water for construction as well as for drinking purpose . 
Contractor shall make borewells – 2 Nos. with pump and other accessories as per the 
item furnished in BOQ ,Section – H and maintain it through out the contract period 
including any repair maintenance, damage etc. Further plumbing work from 
Borewell to overhead tank and overhead tank to office and store complex shall be 
done suitably in consultation with BHEL Engineer which shall be paid as per the 
relevant Item of Rate schedule. Additional distribution pipeline required for 
construction work and contractor’s office area shall remain within the scope of 
contractor. 
 

4.9 Prior Approval from BHEL Engineer 
Contractor shall take prior approval from BHEL Engineer for use of  Sanitary items , AC 
sheets ,Overhead water tanks ,Doors, Windows ,Type of Cement (OPC/PPC) and for 
other items as specified in respective items description and necessary manufacturer’s 
test certificate (MTC) and laboratory test as required by BHEL shall be arranged by 
contractor within their quoted rate. 
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SECTION-5 

 
SPECIAL CONDITIONS OF CONTRACT 

 
OBLIGATIONS OF THE CONTRACTOR (SITE OFFICE, STORES, LABOUR 
COLONY, TOOLS & TACKLES, MEASURING AND MONITORING DEVICES, 
MATERIALS, CONSUMABLES, CONSTRUCTION POWER & WATER ,Taxes duties 
etc.) 
5.1  CONSTRUCTION OF SITE OFFICE, STORES, ACCOMODATION FOR 

LABOURER AND STAFF: 
Space for construction of contractor’s site office, stores will be provided by BHEL's 
customer free of charge within the project area. Construction of Contractor’s site office 
and stores shall be done by contractor as per their requirement at their own cost. 

All the temporary constructions like Contractor’s Office, Contractor’s Stores etc. shall be 
dismantled & area shall be handed over to BHEL/Client duly cleared of all the debris on 
completion of the contracted work. In the event of his failure to do so, the same will be 
done by BHEL at the risk and cost of the contractor. The decision of BHEL engineer in 
this regard is final. 

Contractor shall have to make own independent arrangement for accommodation 
of his Laboures and Staff.  
However open space may be provided by JPL/BHEL out side of the plant at about 
7 KM. from Main Plant gate on availability free of charge on request of the 
contractor for construction of labour colony . Contractor shall construct suitable 
labor colony including toilet blocks & maintain it through out the contract period 
to avoid the nuisance. Electricity & water shall be arranged by contractor at their 
cost. 
 

 5.2     TOOLS AND TACKLES 
5.2.1 
All tools and tackles required for the work have to be arranged by the contractor. 
 
5.2.2 
All tools and tackles to be procured and used for the work shall have the prior approval 
of BHEL engineer in regard to brand, quality and specification. 
 
5.2.3 
The contractor shall provide all the necessary scaffolding materials, temporary 
structures and necessary safety devices etc.  
 
5.2.4 
Contractor shall maintain and operate his tools and plants in such a way that major 
breakdowns are avoided. In the event of major breakdown, contractor shall make 
alternate arrangements expeditiously so that the progress of work is not hampered. 
 
5.2.5 
In the event of contractor failing to arrange the required tools, plants, machinery, 
equipment, material and non-availability of the same owing to breakdown, BHEL will 
resort to hiring out the same from outside agencies or may provide their equipment if 
available or may resort to buying of equipment/material at the cost of contractor. Full 
cost of equipment/hire charges/ rental charges along with departmental overheads will 
be charged to the contractor. 
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5.2.6 
The T&P to be arranged by the contractor shall be in proper working condition.   The   
operation shall not lead to unsafe conditions. The movements of derricks and other 
equipment should be such that no damage/breaking occur to foundation, equipment, 
material and men. 
 
5.2.7 
For full welding of structures, only welding generators shall be used. The use of welding 
transformers will be subject to the approval of BHEL engineer. 
 
5.2.8 
Contractor to arrange necessary dewatering pumps, concrete mixers, vibrators etc. 
 

5.3   MEASURING AND MONITORING DEVICES (MMD) 
BHEL, Power Sector- Western Region (PS-WR) has already been accredited with ISO 
9000 certification and as such this work is subject to various audits to meet ISO 9000 
requirements. One particular aspect, which needs special attention, is about calibration 
of MMD deployed by the contractor. Contractor shall ensure deployment of reliable and 
calibrated MMD. All the MMD shall have calibration certificates from accredited 
laboratories traceable to National/International standards. Retesting/ recalibration shall 
also be arranged at prescribed intervals during the period of use as advised by BHEL 
engineer within the contract price. The contractor will also have alternate arrangements 
for such MMD so that work does not suffer when the particular equipment/instrument is 
sent for calibration. Also if any items not found fit for use, BHEL shall have the right to 
stop the use of such item forthwith and instruct the contractor to deploy proper MMD. 
Repeat measurements shall have to be taken by a valid and proper MMD for those 
parameters measured with a non-acceptable MMD, failing which BHEL will deploy MMD 
and retake the readings at contractor's cost. 
 
5.4 MATERIALS 
 
All the materials necessary for the entire work like cement, all types of steel, 
tubular/structural trusses, coarse & fine aggregates, bricks, doors, windows, ventilators, 
rolling shutters, structural members, foundation bolts, MS bars, sanitary fittings, painting 
materials, AC sheets, Plywood materials, Rails, Putty, necessary wood materials, 
electrical fittings and wiring material and all other material required for the entire job shall 
be supplied by the contractor as per the specification mentioned in the Tender 
Specifications/Indian Standards. The contractor is required to quote their rates inclusive 
of cost of all materials etc. All these materials shall be inspected by BHEL before these 
are used for the work. Materials not found satisfactory by BHEL shall be rejected and 
removed forthwith by the Contractor. 
 
5.5 CONSUMABLES 
 
5.5.1 
The contractor shall provide all consumables required for carrying out the work covered 
under this scope of work & rate quoted shall be inclusive of all those things. 
 
5.5.2 
All consumables to be procured and used for the work shall have prior approval of BHEL 
engineer in regard to brand and quality specification. 
 

5.5.3     ELECTRODES AND GASES 

5.5.3.1 
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Contractor at his cost as approved by BHEL shall arrange all the required electrodes.  It 
shall be the responsibility of the contractor to obtain prior approval of BHEL, before 
procurement regarding suppliers, type of electrodes etc.  On receipt of the electrodes at 
site, it shall be subject to inspection and approval by BHEL details regarding type of 
electrodes, batch number and date of expiry etc. 

BHEL reserves the right to reject the use of any electrodes at any state, if found 
defective because of bad quality, improper storage, quality date expiry, unapproved type 
of electrodes etc.  It shall be the responsibility of the contractor to replace at his cost 
without loss of time. 

5.5.3.2 

All the required gases like Oxygen, Acetylene, etc. will be provided by the contractor at 
his cost. 

5.5.3.3 

If at any time during the execution of work, it is noticed that the work is suffering on 
account of non-availability of consumables from the contractor’s side like electrodes, 
gases and other materials, then, BHEL will make alternate arrangements and the 
necessary costs with overheads at 30% will be recovered from the running bills of the 
contractor. 

5.6    POWER AND WATER FOR CONSTRUCTION 
5.6.1 

A) Construction Power: Construction power will be provided free of cost by BHEL/JPL 
at a single point from the available feeder at a distance of approx. 500m from work 
area. Arrangement like cabling etc. as required from given source for further 
distribution up to work site shall be made by contractor including providing & fixing of 
energy meter at their own cost. During non-availability of power, contractor has to 
arrange power through adequate DG sets at their cost. Adequate arrangement for 
diesel/petrol engine powered Concrete mixer, vibrator and other construction 
machinery shall be made by contractor to ensure uninterrupted work. Anyhow 
necessary taxes and levies as imposed by M/s JPL have to be borne by contractor 
and the quoted rates deemed to have included all this things. Expenditure towards  
cabling, electrification etc. required for contractor’s office shall be borne by 
Contractor.  

All temporary wiring must comply with local regulations and will be subjected to 
Engineer's inspection and approval before connecting to supply point. 

 

 

B ) Construction Water  - As per clause no. 4.8  
 
C )Power( Electricity )  for labour colony shall be on chargeable basis as per 
prevailing tariff .  
 
 
 
5.7 OTHER IMPORTANT TERMS AND CONDITIONS 
 
5.7.0  TAXES, DUTIES, LEVIES 
 
5.7  
Refer to Clause 2.8.4 of General Conditions of Contract. Notwithstanding anything 
contained therein, the following provisions shall be applicable for this contract. 
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5.7.1  
The contractor shall pay all (save the specific exclusions as enumerated in this 
contract) taxes, fees, license charges, deposits, duties, tools, royalty, VAT/WCT, 
commissions or other charges which may be levied on the input goods & services 
consumed and output goods & services delivered in course of his operations in 
executing the contract.  In case BHEL is forced to pay any of such taxes, BHEL 
shall have the right to recover the same from his bills or otherwise as deemed fit 
(i.e. rate quoted by bidder shall be inclusive of all Taxes and Duties, VAT/WCT 
except Service Tax).  
However, provisions regarding Service Tax on output services and goods shall be 
as per following clauses.  
 
5.7.2 Service Tax & Cess on Service Tax 
 
Service Tax and Cess on Service Tax as applicable on output Services are excluded 
from contractor’s scope; therefore contractor’s price/rates shall be exclusive of Service 
Tax and Cess on Output Services. In case, it becomes mandatory for the contractor 
under provisions of relevant act/law to collect the Service Tax & Cess from BHEL and 
deposit the same with the concerned tax authorities, such applicable amount will be paid 
by BHEL.  
 
Contractor shall submit to BHEL documentary evidence of Service Tax 
registration certificate specifying name of services covered under this contract. 
Contractor shall submit serially numbered Service Tax and Cess Invoice, signed 
by him or a person authorized by him in respect of taxable service provided, and 
shall contain the following, namely, 
 

I. The name, address and the registration number of the contractor, 
II. The name  and address of the party receiving taxable service, 

III. Description, classification and value of taxable service provided and, 
IV. The service tax payable thereon.  

 
All the four conditions shall be fulfilled in the invoice before release of service tax 
payment. 
 Contractor shall obtain prior written consent from BHEL before billing the amount 
towards such taxes. 
 
With introduction of Cenvat Credit Rules 2004, which came into force w.e.f. 10.09.2004, 
Excise Duty paid on Input Goods including Capital Goods and Service Tax paid on Input 
Services that are used for providing the output services can be taken credit of against 
the Service Tax payable on output services. However BHEL may opt for availing the 
abatement provision in which case cenvat credit may not be available on input duty. 
 
 
5.7.3 Modalities of Tax Incidence on BHEL 
Wherever the relevant tax laws permit more than one option or methodology for 
discharging the liability of tax/levy/duty, BHEL will have the right to adopt the appropriate 
one considering the amount of tax liability on BHEL/Client as well as procedural 
simplicity with regard to assessment of the liability. The option chosen by BHEL shall be 
binding on the Contractor for discharging the obligation of BHEL in respect of the tax 
liability to the Contractor.   
 
 
5.7.4 New Taxes/Levies 
In case the Government imposes any new levy/tax on the output service/ goods/work 
after award of the contract, the same shall be reimbursed by BHEL at actual.  
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In case any new tax/levy/duty etc. becomes applicable after the date of Bidder’s offer, 
the Bidder/Contractor must convey its impact on his price duly substantiated by 
documentary evidence in support of the same before opening of Price Bid. Claim for 
any such impact after opening the Price Bid will not be considered by BHEL for 
reimbursement of tax or reassessment of offer.   

 
No reimbursement/recovery on account of increase/reduction in the rate of taxes, levies, 
duties etc. on input goods/services/work shall be made. Such impact shall be taken care 
of by the Price Variation/Adjustment Clause (PVC) if any. In case PVC is not applicable 
for the contract, Bidder has to make his own assessment of the impact of future variation 
if any, in rates of taxes/duties/ levies etc. in his price bid.   
  
 
5.8.0  SUBMISSION OF PERIODICAL REPORTS  
 
CONTRACTOR SHALL SUBMIT PERIODICAL REPORTS IN RESPECT OF 
FOLLOWING ASPECTS OF OPERATION: 

1. CONSUMPTION OF CONSTRUCTION POWER  
2. MANPOWER REPORTS - DAILY 
3. PROGRESS REPORTS - DAILY 
4. CALIBRATION REPORTS OF INSTRUMENTS 
5. RECORD OF WAGES PAYMENT, PF REMMITANCES 
6. RECONCILLIATION OF BHEL SUPPLIED MATERIALS – MONTHLY 
7. ACCIDENT REPORT (IF ANY) WITHIN 24 HRS. 

 
BHEL AT SITE WILL INFORM FORMATS FOR THESE REPORTS. 
 

                       IT IS THE RESPONSIBILITY OF THE CONTRACTOR TO ARRANGE GATE PASS 
FOR ALL HIS EMPLOYEES, T&P ETC. NECESSARY COORDINATION WITH 
CUSTOMER OFFICIALS IS THE RESPONSIBILITY OF THE CONTRACTOR.  
CONTRACTOR TO FOLLOW ALL THE PROCEDURES LAID DOWN BY THE 
CUSTOMER FOR MAKING GATE PASSES. WHERE PERMITTED, BY 
CUSTOMER/BHEL, TO WORK BEYOND NORMAL WORKING HOURS, THE 
CONTRACTOR SHALL ARRANGE NECESSARY WORK PERMIT FOR WORKING 
BEYOND NORMAL WORKING HOURS. 

 
 

5.8.1 THE SCOPE OF WORK UNDER THIS CONTRACT IS DEEMED TO BE 
COMPLETE ONLY WHEN SO CERTIFIED BY THE ENGINEER INCHARGE OF BHEL. 
 
 
5.9.0  INSURANCE: 
(A) BHEL SHALL ARRANGE INSURANCE COVERAGE FOR THE MATERIALS AND 
PROPERTIES OF BHEL/CUSTOMER COVERING THE RISKS DURING TRANSIT, STORAGE, 
ERECTION AND COMMISSIONING. 
 
(B) THE CONTRACTOR HAS TO ARRANGE ON HIS OWN, INSURANCE FOR ALL 
MATERIALS LIKE CEMENT AND OTHER BOUGHT OUT ITEMS, AND FOR THEIR ALL T & P 
AND OTHER FIXED ASSETS WHICH THEY MAY HAVE TO ACQUIRE AND DEPLOY AT SITE. 
IT IS ALSO THE RESPONSIBILITY OF THE CONTRACTOR TO ARRANGE FOR ACCIDENT 
RISK POLICY/WORKMEN COMPENSATION POLICY. THE CONTRACTOR HAS TO 
ARRANGE ON HIS OWN INSURANCE FOR THEIR SUPPLIED MATERIALS LIKE 
CEMENT,AND OTHER VALUABLE BUILDING MATERIALS DURING ITS TRANSPORT, 
STORAGE, TILL IT GOES TO THE PERMANENT WORK. 
 
(C ) IT IS THE ENTIRE RESPONSIBILITY OF THE CONTRACTOR TO INSURE HIS 
WORKMEN AGAINST ACCIDENT AND INJURY WHILE AT WORK AS REQUIRED BY THE 
RELEVANT RULES AND TO PAY COMPENSATION, IF ANY, TO THEIR WORKMEN AS PER 
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WORKMEN'S COMPENSATION ACT. THE CONTRACTOR HAS ALSO TO INSURE HIS 
STAFF AGAINST ACCIDENT/INJURY.  THE CONTRACTOR HAS TO TAKE INSURANCE 
COVER FOR HIS TOOLS AND PLANTS, ASSETS ETC.(D) THESE INSURANCE COVERS 
HAVE TO BE TAKEN PRIOR TO START OF HIS WORK AT THE SUBJECT PROJECT AND HE 
SHALL MAKE AVAILABLE THE POLICY TO BHEL SITE IN-CHARGE FOR NECESSARY 
VERIFICATION BEFORE COMMENCEMENT OF WORK. HOWEVER, IRRESPECTIVE OF 
SUCH VERIFICATION/ACCEPTANCE, THE SOLE RESPONSIBILITY TO MAINTAIN 
ADEQUATE INSURANCE COVER FOR HIS WORKMEN, T&P, ASSETS ETC. AT ALL TIMES 
DURING THE PERIOD OF CONTRACT SHALL LIE WITH THE CONTRACTOR. REGARDING 
THE AFORESAID INSURANCE COVER, THE CONTRACTOR SHALL DIRECTLY DEAL WITH 
THE INSURANCE COMPANY FOR ALL MATTERS REGARDING THE INSURANCE IN HIS 
SCOPE. 
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SECTION-6 

 
SPECIAL CONDITIONS OF CONTRACT 

 

6.0  CONTRACTOR’S OBLIGATION WITH REGARD TO EMPLOYMENT OF 
SUPERVISORY STAFF AND WORKMEN 

6.1        SUPERVISORY STAFF AND LABOUR 
6.1.1 
The contractor shall supply all the skilled/unskilled labour, gas cutters, riggers, sarongs, 
erectors, carpenters, fitters   and electricians, masons, plumbers etc. BHEL reserves the 
right to decide on the suitability of the workers and other personnel who will be 
employed by the contractor.   BHEL reserves the right to insist on removal of any 
employee of the contractor at any time if he is found to be unsuitable and the contractor 
shall forthwith remove him.  
 
6.1.2 
It is the responsibility of the contractor to engage his workmen in shifts and or on 
overtime basis for achieving the target set by BHEL.  This target may be set to suit 
BHEL's commitments to its customer or to advance date of completion of events or due 
to other reasons.  The decision of BHEL in regard to setting the erection targets will be 
final and binding on the contractor. 
 
6.1.3 
Contractor   shall   employ only   qualified   and   experienced engineers/supervisors for 
this job.  They shall have professional approach in executing the work having adequate 
knowledge   and experience in the fields. Contractor shall give an organisation chart 
indicating the staffing pattern. 
 
6.1.4 
The contractor shall engage all the unskilled, skilled and specially skilled labourer 
including brick masons, carpenters, plumbers, electricians, fabricators and fitters etc. 
and supervisory staff. Only trained and competent personnel with previous experience in 
the job shall be employed. However, BHEL reserves the right to decide on the suitability 
of the workers and other personnel who will be employed by the contractor.  BHEL 
reserves the right to insist on removal of any employee of the contractor at any time, if 
they found him unsuitable. The contractor shall be bound to follow the instruction of 
BHEL. 
 
6.2 INDUSTRIAL RELATIONS AND LABOUR LAWS 
 
6.2.1 
An industrial relations supervisor shall coordinate   for the implementation of local labour 
laws, maintenance of records as required by contract labour (regulation and abolition 
act) and also coordinate with the local labour authorities. Contractor has to ensure 
minimum wages payment to their labours as per the rule of the state and they have to 
produce documentary evidence to that effect to BHEL.   
 
6.2.2 
Contractor shall provide the names and details of Engineer/ Supervisors at the time of 
mobilization to BHEL as per the proposed organization chart. 
 
6.2.3 
In case at any time the contractor is not in a position to deploy the required 
Engineers/Supervisors due to any reason, BHEL shall have the option to deploy their 
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Engineers/supervisors.  The expenditure incurred with overheads on this account will be 
recovered from the contractor's bills. 
 
6.2.4  
The contractor's supervisory staff shall execute the work in the most substantial and 
workmanlike manner in the stipulated time. Accuracy of work and aesthetic finish are 
essential part of this contract. They shall be responsible to ensure that the assembly and 
workmanship conform to dimensions and tolerances given in the drawings/ instructions 
given by BHEL Engineer from time to time. 
 
6.2.5 
The supervisory staff employed by the contractor shall ensure proper outturn of work 
and discipline on the part of the labour put on the job by the contractor and in general, 
see that the works are carried out in a safe and proper manner and in coordination with 
other labour and staff employed directly   by BHEL or other contractors of BHEL or 
BHEL's Client. 
 
6.2.6 
Contractor will deduct the necessary amount from his employees towards provident fund 
and contribute the equal amount as per Government of India rules. This amount will be 
deposited regularly to the Provident Fund Commissioner and an account code obtained.   
Contractor shall submit the above account code duly certified by PF Commissioner to 
BHEL project in-charge. Also all other employees’ benefits are to be borne by the 
contractor as per statutory laws.  
 
6.2.7 
The contractor shall obtain independent Labour License under the Contract Labour 
(regulation and abolition) Act from the concerned authorities based on the certificate 
(form-V) issued by the principal employer/customer. 
 
6.2.8 
The contractor shall pay for all taxes, fees, license charges, local body clearance, duties, 
tools, royalty, commissions and other charges, Gate passes which may be leviable on 
account of his operation in executing the contract. In case BHEL is forced to make any 
such payments, BHEL shall have the right to recover the same from Contractor’s bills. 
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SECTION-7 
SPECIAL CONDITIONS OF CONTRACT  

OBLIGATIONS OF BHEL  
     FACILITIES PROVIDED BY BHEL 
7.1.1 SPACE FOR CONTRACTOR’S SITE OFFICE, STORES AND LABOUR 

COLONY: 
Space for construction of site office, stores and labour colony for contractor will be 
provided by BHEL's customer free of charge as stipulated in section 5, on As Is Where 
Is basis on availability. Contractor shall develop the land to suit his requirement and 
hand over after completion of work in clean and debris free condition to the satisfaction 
of BHEL/Client.   

7.1.2 CONSTRUCTION POWER AND WATER 
Construction Power:,( Also Refer Section - 5 )  

Water for Construction:  As specified in section –5.  

TOOLS & PLANTS 

BHEL will NOT provide any Tools & Plants for this work. 
CONSUMABLES AND MATERIALS 
BHEL will NOT provide any Consumables and Materials for this work. 
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SECTION-8 
SPECIAL CONDITIONS OF CONTRACT 

Inspection / Quality Assurance / Quality Control / Statutory Inspection 

8.1 Various inspection/quality control/quality assurance procedures 
/methods at various stages of erection and commissioning will be as 
per BHEL quality control procedure/codes and other statutory 
provisions and as per BHEL engineer’s instructions. 

8.2 Preparation of quality assurance log sheets and protocols with’s 
engineers, welding logs and other quality control and quality assurance 
documentation as per BHEL engineer’s instructions, is within the 
scope of work/specification. 

8.3 A daily logbook should be maintained by every supervisor/ engineer of 
contractor on the job in duplicate (one for BHEL and one for 
contractor) for detailing and incorporating alignment/ clearance/ 
centering/leveling readings and inspection details of various 
equipments, structures, piping, and others. 

Welding details like serial number of weld joints, welders name, date of 
welding, details of repair, heat treatment etc shall be documented in 
welding log as per BHEL engineer’s instructions. 

8.4 All the electrical/mechanical measuring and monitoring devices/ 
gauges, feeler gauges, height gauges, dial gauges, micrometers, 
precision levels, spirit levels, water level micrometers surface plates, 
straight edges, vernier calipers and all other measuring instruments 
shall be provided by the contractor for checking, leveling, alignment, 
centering etc Of the erected equipments at various stages.   

The instruments/gauges/tools etc provided should be of brand, quality 
and accuracy, specified by BHEL engineer and should have necessary 
calibration and other certificates as per the requirements of BHEL 
engineer. 

8.5 In the course of erection, it may be necessary to re-check or counter 
check or finally check the work with instruments recently calibrated, 
recalibrated or of inspection grade gauge/tools or special measuring 
instruments.  Such instruments whenever necessary will be provided 
by BHEL on specific authorization by BHEL engineer. 

8.6 The instruments mentioned in clause 8.5 shall be drawn by the 
contractor from BHEL stores on the specific authorization and use the 
same on the specific job for the purpose of inspection/ 
rechecking/counter checking/ finally checking of the work and shall be 
returned to BHEL stores immediately on completion of the inspection. 

8.7 Total quality is the watchword of the work and contractor shall strive to 
achieve the quality standards, procedures laid down by BHEL.  He 
shall follow all the instructions as per BHEL drawings and quality 
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standards. Contractor shall provide for the services of quality 
assurance engineer. 

8.8 The welder’s performance will be reviewed from time to time as per the 
BHEL standards and any welder not performing to the standards set 
by BHEL will be removed from working. Contractor shall arrange for 
the alternate welders immediately. 

8.9 All the welders shall carry identity cards as per the pro forma 
prescribed by BHEL only welders duly authorized by BHEL shall be 
engaged on the work. 

8.10 Contractor shall ensure speedy alignment and welding of all 
equipments erected by him soon after placement.  Also all alignments, 
welding, NDT tests required for stage inspection shall be completed as 
per the quality assurance procedures.  

8.11.1 Any minor rectification or minor repairs of defective work found at 
during stage inspection shall be rectified free of cost, by the contractor. 

8.11.2 Any major rectification or major repair/major rework of defective work, 
found out during stage inspection as per clause 8.11, but not 
attributable to contractor shall also be carried out.  Claims of 
contractor, if any, shall be governed as per clause 13.1 to 13.8.  

 
Statutory Inspection  

8.12.1 During the statutory inspection, contractor shall provide all the 
manpower assistance as per the requirement within their quoted rate. 
However, all other arrangements for visiting of statutory authorities at 
site including fee etc shall be borne by BHEL also refer section 5 in 
this regard. 

8.13.0 BHEL, power sector- western region (PSWR) has already been 
accredited with ISO 9002 certification and as such this work is subject 
to various audits to meet ISO 9002 requirements.  One particular 
aspect, which needs special mention, is about arrangement of 
calibration of instruments by the contractor.  Contractor shall ensure 
deployment of reliable and calibrated MMD (measuring and monitoring 
devices). The MMD shall have test/calibration certificates from 
authorized/government approved/ accredited agencies traceable to 
national/international standards.   Retesting/recalibration shall also be 
arranged at regular intervals during the period of use as advised by 
BHEL engineer within the contract price.  

 The contractor will also have alternate arrangements for such MMD so 
that work does not suffer when the particular equipment/ instrument is 
sent for re-calibration. Also if any MMD is not found fit for use, BHEL 
shall have the right to stop the use of such item and instruct the 
contractor to deploy proper item and recall i.e. Repeat the readings 
taken by that instrument, failing which BHEL may deploy MMD s and 
retake the readings at contractor’s cost. 
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Section-9 

Special Conditions 
Safety, Occupational Health and Environmental Management 

 
Introduction:- 
BHEL PSWR has been certified for Environmental Management under 
ISO 14001:1996 standard and Occupational Health & Safety under 
OHSAS 18001 by DNV. In order to comply with the above standards, it 
shall be the endeavor of BHEL and all its subcontractors to meet and 
implement the requirements by following the guidelines issued under 
Environmental, Occupational Health and Safety Management (EHS) 
manual a copy of which will be available with the BHEL Site-in-charge.  
Contractor shall also enter into a “Memorandum of Understanding” as 
given in clause 9.9 in case of award of contract. 

 
Responsibility Of The Contractor In Respect Of Safety Of Men, 

Equipment, Material And Environment. 
 
The Contractor Shall   
 

Abide by the Safety Regulations applicable for the Site/Project and in particular as 
mentioned in the booklet “Safe Work Practices” issued by BHEL. Contractors are 
also to ensure that their employees and workmen use safety equipments as 
stipulated in the Factories Act (Latest Revision) during the execution of the work. 
Failure to use safety equipment as required by BHEL Engineer will be a sufficient 
reason for issuance of memo, which shall become part of Safety evaluation of the 
contractor at the end of the Project. Also all site work may be suspended if it is found 
that the workmen are employing unsafe working practice and all the costs/losses 
incurred due to suspension of work shall be borne by contractor. A comprehensive 
list of National Standards from which the contractor can draw references for 
complying with various requirements under this section is given under 9.10  

 
Hold BHEL harmless and indemnified from and against all claims, cost and charges 

under Workmen’s Compensation Act 1923 and 1933 and any amendment 
thereof and the contractor shall be solely responsible for the same. 

 
Abide by the Procedure governing entry/exit of the contractor’s personnel within the 

Customer/Client premises. All the contractors employees shall be permitted 
to enter only on displaying of authorized Photo passes or any other 
documents as authorized by the Customer/Client 

 
 

Be fully responsible for the identity, conduct and integrity of the personnel/ workers 
engaged by them for carrying out the contract work and ensure that none of 
them are ever engaged in any anti national activity 

 
 

Prepare a sign board giving the following information and display it near the work 
site:       
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Name of Contractor  
Name of Contractor Site-in-charge & Telephone number 
Job Description in short 
Date of start of job 
Date of expected completion 
Name of BHEL Site-in-charge. 

 
Abide by the rules and regulations existing during the contract period as applicable 

for the contractors at the Project premises. 
 

Observe the timings of work as advised by BHEL Engineer-in-charge for carrying out 
the contract work. 

 
 
 

   SPECIAL CONDITIONS 
Safety 
Safety Plan 

Before commencing the work, contractor shall submit a  “safety plan” to the 
authorized BHEL official.  The safety plan shall indicate in detail the measures 
that would be taken by the contractor to ensure safety to men, equipment, 
material and environment during execution of the work.  The plan shall take 
care to satisfy all requirements specified hereunder.   

 
 The contractor shall submit “safety plan” before start of work. During 

negotiations, before placing of work order and during execution of the contract, 
BHEL shall have right to review and suggest modifications in the safety plan.  
Contractor shall abide by BHEL’s decision in this respect. 

 
 

The contractor shall take all necessary safety precautions and arrange for 
appropriate appliances and/or as per direction of BHEL or it’s authorized 
person to prevent loss of human lives, injuries to men engaged and damage to 
property and environment. 

 
The contractor shall provide to his work force and also ensure the use of  Personnel 

Protection Equipment (PPE) as found necessary and/or as directed and 
advised by BHEL officials without which permission is liable to be denied. 

 
 
Safety helmets conforming to IS 2925/1984 (1990) 
Safety belts conforming to IS 3521/1989 
Safety shoes conforming to IS 1989 part-II /1986(1992) 
Eye and face protection devices conforming to IS 2573/1986(1991), IS   6994 

(1973), part-I (1991), IS 8807/1978 (1991), IS 8519/1977(1991). 
Other job specific PPEs of standard ISI make as may be prescribed 
 
All tools, tackles, lifting appliances, material handling equipment, scaffolds, cradles, 

cages, safety nets, ladders, equipment, etc used by the contractor shall be of 
safe design and construction. These shall be tested and certificate of fitness 
obtained before putting them to use and from time to time as instructed by 
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authorized BHEL official who shall have the right to ban the use of any item 
found to be unsafe 

 
All electrical equipment, connections and wiring for construction power, its 

distribution and use shall conform to the requirements of Indian Electricity Act 
and Rules.   Only electricians licensed by the appropriate statutory authority 
shall be employed by the contractor to carryout all types of electrical works.   
All electrical appliances including portable electric tools used by the contractor 
shall have safe plugging system to source of power and be appropriately 
earthed. 

 
The contractor shall not use any hand lamp energized by electric power with supply 

voltage of more than 24 volts. For work in confined spaces, lighting shall be 
arranged with power source of not more than 24 volts. 
 
The contractor shall adopt all fire safety measures as per relevant Indian 
Standards  

 
 
Where it becomes necessary to provide and/or store petroleum products, 
explosives, chemicals and liquid or gaseous fuel or any other substance that 
may cause fire or explosion, the contractor shall be responsible for carrying out 
such provisions and/or storage in accordance with the rules and regulations 
laid down by the relevant government acts, such as petroleum act, explosives 
act, petroleum and carbides of calcium manual of the chief controller of 
explosives, Government of India etc.  The contractor in all such matters shall 
also take prior approval of the authorized BHEL official at the site. 

 
Proper means of access must be used e.g. ladders, scaffolds, platforms etc. No 
makeshift access such as oil drums or pallets shall be used. Design of these 
will be in accordance with relevant standards and certified by competent 
persons before use.  

 
Temporary arrangements made at Site for lifting , platforms, approach, access 

etc should be properly designed and approved before being put to 
use. 

 
All excavations and openings must be securely and adequately  

 
 Fenced/barricaded and warning signs erected when considered  
 Necessary as per relevant code of practice. 

 
No persons shall remove guard rails, covers or protective devices unless 

authorized by a responsible supervisor and alternative precautions 
have been taken 

 
Access ways, means of escape and fire exits shall be clearly marked, kept 

clear and unobstructed at all times 
 

Only authorized persons holding relevant license will drive and operate site 
plant and equipments eg cranes, dumpers, excavators, transport 
vehicles etc 
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Only authorized personnel are allowed to repair, commission electrical 

equipments. 
 
 

Gas cylinders shall be handled and stored as per Gas Cylinder Rules and 
relevant safe working practices  

 
All wastes generated at Site shall be segregated and collected in a designated 

place so as to prevent spillage/contamination/scattering at Site, 
until the waste is lifted for disposal to designated disposal area as 
advised by BHEL official. 

 
The contractor shall arrange at his cost (wherever not specified) appropriate 

illumination at all work spots for safe working when natural day light 
is not adequate for clear visibility. 

 
The contractor shall train adequate number of workers/ supervisors for 

administering “FIRST AID”. List of competent first aid administers 
should be prominently displayed. 

 
The contractor shall display at strategic places and in adequate numbers the 

following in fluorescent markings 
 

Emergency telephone numbers 
Exit, Walkways 
Safe working load charts for wire ropes, slings, D shackles etc 
Warning signs 

 
The contractor shall be held responsible for any violation of statutory 

regulations (local, state or central) and BHEL instructions that may 
endanger safety of men, equipment, material and environment in 
his scope of work or other contractors or agencies.  Cost of 
damage, if any, to life and property arising out of such violation of 
statutory regulations and BHEL instructions shall be borne by the 
contractor. 

 
In case of a fatal or disabling injury/accident to any person at construction sites 

due to lapses by the contractor, the contractor as per statutory 
requirements shall compensate the victim and/or his/her 
dependents.  However, if considered necessary, BHEL shall have 
the right to impose appropriate financial penalty on the contractor 
and recover the same from payments due to the contractor for 
suitably compensating the victim and/or his/her dependents.   
Before imposing any such penalty, appropriate enquiry shall be 
held by BHEL giving opportunity to the contractor to present his 
case. 

 
In case of any damage to property due to lapses by the contractor, BHEL shall 

have the right to recover cost of such damages from payments due 
to the contractor after holding an appropriate enquiry. 
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In case of any delay in the completion of a job due to mishaps attributable to 
lapses by the contractor, BHEL shall have the right to recover cost 
of such delay from payments due to the contractor after notifying 
the contractor suitably and giving him opportunity to present his 
case. 

 
If the contractor fails to improve the standards of safety in its operation to the 

satisfaction of BHEL after being given a reasonable opportunity to 
do so, and/or if the contractor fails to take appropriate safety 
precautions or to provide necessary safety devices and equipment 
or to carry out instructions regarding safety issued by the 
authorized BHEL official, BHEL shall have the right to take 
corrective steps at the risk and cost of the contractor after giving a 
notice of not less than seven  days indicating the steps that would 
be taken by BHEL. 

 
Emergency Response 

 
BHEL will have an Emergency Response Plan for each Project Site in 

consultation with the Owner as the case may be, detailing the 
procedure for mobilization of personnel and equipment, and 
defining the responsibilities of the personnel indicated, in order to 
prepare for any emergency that may arise in order to ensure the 
priorities of Safeguard of life Protect assets under construction or 
neighboring Protect environment Resumption of normal operations 
as soon as the emergency condition is called off 

 
All Contractors shall also be part of the Emergency response Plan 
and the personnel so nominated shall be aware of their duties and 
responsibilities in an emergency response situation. 

 
At least 5% Contractors supervisors and workmen shall undergo training in 

administering ‘First Aid’. The trained persons should represent for 
all categories of work and for all areas of work. Adequate number 
of trained persons should be available for each shift. These first 
aiders shall be included in the emergency response team. 
Contractor employees and workmen are encouraged to participate 
in first aid training programmes whenever organized by BHEL. 

 
      OCCUPATIONAL HEALTH 

 
Specific occupational health hazards will be identified through the hazard 

evaluation processes in consultation with BHEL engineers and the 
necessary prevention/reduction/elimination methods implemented.  

 
All personnel working in an activity with a potential risk to health shall be made 

aware of all those risks and the actions they must take to 
reduce/control/eliminate the risk 

 
Safety coordinator shall conduct periodic checks to ensure that every group of 

workers engaged in similar activities are aware of potential risks to 
health and the actions required to be taken to mitigate the risk  
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In order to protect personnel from associated health hazards, the following 
main areas will be focused 
Issue of approved Personnel Protective Equipment 
Verification that the PPEs are adequate/maintained and worn by all 

staff involved in operations that are potentially hazardous to 
their health 

Ensure that the personnel deployed are physically fit for the 
operation/work concerned 

Provide hygienic and sanitary working conditions 
 

Contractor workers employees engaged in noise risk areas shall be issued with 
hearing protection aids and the use of the same will be enforced. 
Further, these workers will be educated on the hazards of noise 

 
Contractor workers engaged in dust environment shall be issued with 

necessary dust protection aids and the use of the same shall be 
enforced 

 
Workers engaged in exposure to bright light/rays as in welding or radiation 

shall be issued with eye protection devices and the use of the same 
shall be enforced 

 
Adequate arrangements shall be made to provide safe drinking water  

 
Health monitoring records on at least sample basis for contractor employees & 

workmen shall be maintained for persons engaged in specified 
categories of work. These shall include  

 
Noise induced hearing loss 
Lung Function test 
Ergonomic Test 
Eye Test for Welders, Grinders, Drivers etc 

 
 HYGIENE and HOUSEKEEPING 

 
Good house keeping and proper hygiene is one of the key requirements of 

Occupational Health Safety and Environment management. 
Towards this the contractor shall encourage his workers and 
supervisors to maintain cleanliness in their area of work. 

 
The Contractor shall arrange to place waste bins/chutes at convenient 

locations for the collection of scrap and other wastes. The bins 
shall be clearly marked and segregated for metal, non-metal, 
hazardous and non hazardous wastes. 

 
BHEL may take up appropriate remedial measures at the cost of the 

contractors if the contractors fail  good house keeping and if there 
is an imminent risk of pollution 
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ENVIRONMENT MANAGEMENT 

 
BHEL has a sound environmental management system, which is to be 

maintained and implemented by all the contractors. The system 
allows for project specific objectives to be set and developed 
sensitive to Client requirements, applicable environmental 
legislation and BHEL’s own objectives and policy. BHEL engineers 
will assess and monitor the environmental impact of their work and 
lay out objectives for their minimisation. The contractors shall 
implement the objectives for continual improvement of 
environmental performance. BHEL shall regularly audit 
environmental impacts and their improvements. 

  
WASTE MANAGEMENT 

 
The objective of waste management is to ensure the safe and responsible 

disposal of waste, ensuring that it is correctly disposed of and being 
able to audit the process to ensure compliance. 

 
Chemical wastes if any shall be collected separately and disposed of to BHEL 

designated refuse yard as per BHEL advise 
 

 No dangerous chemicals, noxious waste products or materials  will be 
disposed off on or off site without approval obtained through BHEL. 

 
All disposal of wastes generated during construction shall be in accordance 

with all relevant legislation. 
 

Acid and alkali cleaning wastes shall be neutralised to acceptable norms before 
disposal to the designated area. 

 
 All necessary measures shall be taken to ensure safe collection and disposal 

of waste oils. In particular to ensure the prevention of their 
discharge into surface waters, ground waters, coastal waters or 
drainages 

 
 

9.3 SUPERVISION 
 

Contractor must provide at least one full time on site safety coordinator when the 
manpower engaged is in excess of 50 for the contract activities in the 
premises. If the manpower is less than 50, the on site safety coordination 
responsibilities shall be assumed by any one of the contractor’s other 
supervisory staff; however in both the cases, the contractor must specify in 
writing the name of such persons to the BHEL Engineer in Charge . 

Contractor’s safety coordinator or his supervisor responsible for safety as the case 
may be shall conduct at his work site, and document formal safety inspection 
and audits at least once in a week. Such documents are to be submitted to 
BHEL Engineer in Charge for his review and record. Contractor, supervisor 
must attend all schedule safety meetings as would be intimated to him by the 
BHEL Engineer in Charge. 
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Before starting work under any contract, the contractor must ensure that a job 
specific safety procedures/field practices as required over and above the 
safety permit conditions are prepared and followed .He should also ensure 
that all supervisors and workers involved understand and follow this 
procedures /field practices. 

Contractor must ensure that  in his work site appropriate  display  boards  are 
put  displaying   signs for site safety , potential hazards and 
precautions  required 

 
TRAINING & AWARENESS 

 
Contractor shall deploy experienced supervisors and other manpower who are well 

conversant with the safety and environment regulations of the Project. The 
electricians to be deployed on the job should have wireman license. 

 
All Supervisors & Workmen of the Contractor shall undergo Fire safety 

training/demonstration whenever arranged by BHEL with the help of either 
Customer’s Fire and Safety department or outside faculty so as to acquire 
knowledge of fire prevention and also to be able to make use of appropriate 
fire extinguishers. 

 
Contractor must familiarize himself from BHEL Engineer in Charge about all known 

potential fire, explosion or toxic release hazards related to the contract. He in 
turn will ensure that same information has been passed to the supervisors 
and workmen  

 
Contractor must ensure that all his supervisors are properly trained and each 

employee has received and understood from his supervisor necessary 
training and briefing about the safety requirement. Necessary document as a 
means to verify that employees have understood the training is to be 
maintained.  

 
The contractor supervisors shall also give a small safety briefing to all the 

workmen under his charge before undertaking any new work and specially 
understand the safety requirements that are mandatory 

 
 
 

REPORTING 
 

The contractor shall submit report of all accidents, fires and property damage, 
dangerous occurrences to the authorized BHEL official immediately after 
such occurrence but in any case not later than twelve hours of the 
occurrence.  Such report shall be furnished in the manner prescribed by 
BHEL and also to meet statutory requirement. 
 

Any injury sustained by any of the contractor’s employees within the Project 
premises must be reported to BHEL supervisor and FIRST AID should be 
immediately administered. The Contractor shall be responsible for keeping 
and maintaining proper records of Accidents to his personnel.  
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Contractor must arrange to immediately investigate, properly document and report 
any injury, accident or near miss involving any of his employees and take 
appropriate follow up action. He must furnish within 12 hours of the incident a 
written report to BHEL Engineer in charge and the Safety Section.  

 
 

According to the Factory Act and the Employees state Insurance Act & regulation, 
any person sustaining any injury within the project premises and absenting 
himself from work for more than 46 hours, his accident report has to be sent 
to the respective Government Authorities. Therefore contractor shall inform 
the owner’s representative such matter immediately  for their needful action. 

 
In addition, contractor shall submit periodic reports on safety to the authorized 

BHEL official from time to time as prescribed. 
 

Before commencing the work, the contractor shall appoint/nominate a responsible 
officer to supervise implementation of all safety measures and liaison with his 
counterpart of BHEL. 

 
AUDIT REVIEW AND INSPECTION 

 
BHEL shall conduct audit on the contractor performance and compliance with 

the project specific requirements of the Environment and Occupational 
Health & Safety Management systems. The programme of audit shall 
cover all activities under the contract but will focus particularly on high-risk 
activities. The Construction Manager shall decide the schedule of audit. 
The audit findings shall be communicated to the contractors and 
necessary remedial action as advised by BHEL Engineers shall be under 
taken within the stipulated time. 

 
Inspections shall be carried out regularly by the contractors and by BHEL 

Engineers on activities, facilities, equipment, documentation, to cover the 
following aspects. 

 
Compliance with procedures and systems 
Availability, condition and use of PPEs 
Condition of maintenance tools, equipments, facilities 
Availability of fire fighting equipments and its condition 
Use of fire fighting equipments and first aid kit 
Awareness of occupational health hazard 
Awareness of safe working practices 
Presence of quality supervision 
Housekeeping 

  
The Safety Co-ordinator shall visit and inspect work sites daily. All 
unsafe acts, unsafe conditions that have imminent potential for 
causing harm/injury/damage will be immediately corrected. He shall 
maintain a daily logbook giving details of unsafe acts or conditions 
observed and the corrective action taken and recommendations for 
preventing recurrence. Adequacy of corrective actions will be 
verified 
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The contractor shall take remedial measures as per the findings of 
each inspection 
 
Besides the above, the contractor shall  be required to carry out the 
following  inspections  
 

Sl 
no 

Equipment Scope of 
inspection 

Inspection 
by 

Schedule 

1 Hand tools To identify 
unsafe/defective 
tool 

User Daily 

2 Power tools To identify 
unsafe/defective 
tool 

User Daily 

3 Fire 
Extinguishers 

To check 
pressure and any 
defect 

User / 
Safety 
Coordinator 

Daily 
 
Every 
month 

4 Lifting 
equipment/tac
les 

To check for 
defects and 
efficacy of brakes 

User 
 
Third party 

Daily 
 
Every Year 

5 PPE To check for 
defects 

User Daily 

 
NON COMPLIANCE:- 
 NONCONFORMITY OF SAFETY RULES AND SAFETY APPLIANCES WILL 

BE VIEWED SERIOUSLY AND THE BHEL HAS RIGHT TO IMPOSE 
FINES ON THE CONTRACTOR AS UNDER for every instance of 
violation noticed: 

 
 
 

 
Sl. 
No. Safety Fine  

(in Rs) 
01 Not Wearing Safety Helmet 50/- 
02. Not wearing Safety Belt 100/- 
03. Grinding Without Goggles 50/- 
04. Not using 24 V Supply For Internal Work 500/- 
05. Electrical Plugs Not used for hand Machine 100/- 
06. Not Slinging property 200/- 
07. Using Damaged Sling 200/- 
08. Lifting Cylinders Without Cage 500/- 
09. Not Using Proper Welding Cable With Lot of 

Joints And Not Insulated Property. 200/- 

10. Not Removing Small Scrap From Platforms 200/- 
11. Gas Cutting Without Taking Proper 

Precaution or Not Using Sheet Below 
Gas Cutting 

200/- 

12. Not Maintaining Electric Winches Which are 
Operated Dangerously 500/- 
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13. Improper Earthing Of Electrical  T&Ps 500/- 
 
 

Any other non-conformity noticed not listed above will also be fined 
as deemed fit by BHEL. The decision of BHEL engineer is final on 
the above.  The amount will be deducted from running bills of the 
contractor. The amount collected above will be utilised for giving 
award to the employees who could avoid accident by following 
safety rules. Also the amount will be spent for purchasing the safety 
appliances and supporting the safety activity at site. 

 
CITATION:-If safety record of the contractor in execution of the awarded job is 

to the satisfaction of safety department of BHEL, issue of an 
appropriate certificate to recognise the safety performance of the 
contractor may be considered by BHEL after completion of the job 

 
 

Memorandum of Understanding 
 

After Award Of Work, Contractors Are Required To Enter Into A 
Memorandum Of Understanding As Given Below: 
 
 

Memorandum of Understanding 
BHEL, PSWR is committed to Health, Safety and Environment Policy (EHS 
Policy) as given in the booklet titled “ Safe Working Practices” issued to all 
contractors. 

 
M/s _________________________  do hereby also commit to the 
same EHS Policy while executing the Contract Number _________ 
 
 
M/s ________________________  shall ensure that safe work practices not limited 
to the above booklet are followed by all construction workers and supervisors. 
Spirit and content therein shall be reached to all workers and supervisors for 
compliance. 
 
BHEL will be carrying out EHS audits twice a year and M/s 
__________________ shall ensure to close any non-conformity 
observed/reported within fifteen days. 
 
 
Signed by authorized representative of M/s------------------------------ 
 
Name          : 
 
Place & Date: 
 
Comprehensive list of National Standards for reference and use 
wherever applicable in the execution of  Civil, Erection and 
Commissioning  Contracts 
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IS No YEAR  Amd upto  DESCRIPTION 

IS 10204 1982  PORTABLE FIRE EXTINGUISHERS 
MECHANICAL FOAM TYPE 

IS 
10245 1994  SPECIFICATION FOR BREATHING 

APPARATUS 

IS 
10291 1982  SAFETY CODE FOR DRESS DRIVERS IN 

CIVIL ENGINEERING WORKS 

IS 
10658 1983  HIGHER CAPACITY DRY POWDER FIRE 

EXTINGUISHERS (TROLLEY MOUNTED)

IS 
10662 1992  COLOUR TELEVISION 

IS 
10667 1983  

GUIDE FOR SELECTION OF INDUSTRIAL 
SAFETY EQUIPMENT FOR PROTECTION 
OF FOOT AND LEG 

IS 
11037 1984  ELECTRONIC FAN REGULATORS 

IS 
11057 1984  INDUSTRIAL SAFETY NETS 

IS 
11451 1998  

RECOMMENDATION FOR SAFETY AND 
HEALTH REQUIREMENT RELATING TO 
OCCUPATION EXPOSURE TO ASBESTOS

IS 1169 1967  PEDESTAL FANS 

IS 1179 1967  
SPECIFICATION FOR EQUIPMENT FOR 
EYE AND FACE PROTECTION DURING 
WELDING 

IS 
11833 1986  DRY POWDER FIRE EXTINGUISHERS 

FOR METAL FIRES 

IS 
11972 1987  

CODE OF PRACTICE FOR SAFETY 
PRECAUTION TO BE TAKEN WHEN 
ENTERING A SEWARAGE SYSTEM 

IS 1287 1986  ELECTRIC TOASTER 

IS 
13063 1991  

STRUCTURAL SAFETY OF BUILDINGS 
ON SHALLOW FOUNDATIONS ON 
ROCKS 

IS 
13385 1992  

SPECIFICATIONS FOR FIRE 
EXTINGUISHERS 50 LITRE WHEEL 
MOUNTED WATER TYPE ( GAS 
CARTRIDGES) 

IS 
13386 1992  

SPECIFICATIONS FOR FIRE 
EXTINGUISHERS 50 LITRE 
MECHANICAL FOAM TYPE 

IS 
13415 1992  CODE OF SAFETY FOR PROTECTIVE 

BARRIERS IN AND AROUND BUILDINGS

IS 
13416 1992  

RECOMMENDATIONS FOR PREVENTIVE 
MEASURES AGAINST HAZARDS AT 
WORKING PLACE PART 1 TO PART 5 

IS 
13430 1992  CODE OF PRACTICE FOR SAFETY 

DURING ADDITIONAL CONSTRUCTION 
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AND ALTERATION TO EXISTING 
BUILDINGS 

IS 
13849 1993  PORTABLE FIRE EXTINGUISHERS DRY 

POWDER TYPE ( CONSTANT PRESSURE)

IS 1446 1985  CLASSIFICATION OF DANGEROUS 
GOODS (FIRST REVISION) 

IS 1476 1979  REFRIGERATORS 

IS 1641 1988  
CODE OF PRACTICE FOR FIRE SAFETY 
OF BUILDINGS (GENERAL): GENERAL 
PRINCIPLES OF FIRE GRADING AND 
CLASSIFICATION 

IS 1642 1989  
CODE OF PRACTICE FOR FIRE SAFETY 
OF BUILDINGS- DETAILS OF 
CONSTRUCTION 

IS 1643 1988  
CODE OF PRACTICE FOR FIRE SAFETY 
OF BUILDINGS (GENERAL): EXPOSURE 
HAZARD 

IS 1646 1997  
CODE OF PRACTICE FOR FIRE SAFETY 
OF BUILDINGS (GENERAL): ELECTRICAL 
INSTALLATIONS 

IS 1904 1986  
CODE OF PRACTICE FOR DESIGN AND 
CONSTRUCTION OF FOUNDATIONS IN 
SOIL 

IS 1905 1987  STRUCTURAL SAFETY OF BUILDINGS 
MASONARY WALLS 

IS 2082 1985  ELECTRICAL GEYSERS 

IS 2171 1985  PORTABLE FIRE EXTINGUISHERS DRY 
POWDER TYPE (CARTRIDGE) 

IS 2309 1989  
PRACTICE FOR THE PROTECTION OF 
BUILDINGS AND ALLIED BUILDINGS 
AGAINST LIGHTENING 

IS 2312 1967  EXHAUST FANS 

IS 2361 1994  SPECIFICATION FOR BUILDING GRIPS –
FIRST REVISION 

IS 2418 1977  TUBULAR FLUORSCENT LAMPS IS 2418 
(FT-1) 

IS 2750 1964  STEEL SCAFFOLDINGS 

IS 2762 1964  SAFE WORKING LOADS IN KGS FOR 
WIRE ROPE SLINGS 

IS 2878 1986  
FIRE EXTINGUISHERS CARBON 
DIOXIDE TYPE (PORTABLE AND 
TROLLEY MOUNTED) 

IS 2925 1984  SPECIFICATION FOR INDUSTRIAL 
SAFETY HELMETS 

IS 3016 1982  

CODE OF PRACTICE FOR FIRE 
PRECAUTIONS IN WELDING AND 
CUTTING OPERATIONS- FIRST 
REVISION 

IS 3315 1974  DESERT COOLERS 
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IS 3521 1989  INDUSTRIAL SAFETY BELTS AND 
HARNESS 

IS 368 1983  IMMERSION WATER HEATERS 

IS 3696 1991  SAFETY CODE OF SCAFFOLDS AND 
LADDERS PART 1 TO 2 

IS 3737 1996  
LEATHER SAFETY BOOTS FOR 
WORKERS IN HEAVY METAL 
INDUSTRIES 

IS 374 1979  CEILING FANS INCLUDING 
REGULATORS 

IS 3764 1992  EXCAVATION WORK – CODE OF SAFETY

IS 3786 1983  

METHOD FOR COMPUTATION OF 
FREQUENCY AND SEVERITY RATES FOR 
INDUSTRIAL INJURIES AND 
CLASSIFICATION OF INDUSTRIAL 
ACCIDENTS 

IS 3935 1966  CODE OF PRACTICE FOR COMPOSITE 
CONSTRUCTION 

IS 4014 1967  CODE OF PRACTICE FOR STEEL 
TUBULAR SCAFFOLDING 

IS 4081 1986  SAFETY CODE FOR BLASTING AND 
RELATED DRILLING OPERATIONS 

IS 4082 1977 1996  
STACKING AND STORAGE OF 
CONSTRUCTION MATERIALS AND 
COMPONENTS AT SITE 

IS 4130 1991  DEMOLITION OF BUILDINGS – CODE 
OF SAFETY PART 1 TO 2 

IS 4138 1977  SAFETY CODE FOR WORKING IN 
COMPRESSED AIR (FIRST REVISION) 

IS 4155 1966  
GLOSSARY OF TERMS RELATING TO 
CHEMICAL AND RADIATION HAZARDS 
AND HAZARDOUS CHEMICALS 

IS 4209 1967  CODE OF SAFETY FOR CHEMICAL 
LABORATORY 

IS 4250 1980  FOOD MIXERS 

IS 4262 1967  CODE OF SAFETY FOR SULFURIC ACID 

IS 4756 1978  SAFETY CODE FOR TUNNELING WORK 

IS 4912 1978  
SAFETY REQUIREMENTS FOR FLOOR 
AND WALL OPENINGS, RAILINGS AND 
TOE BOARDS 

IS 5121 1969  SAFETY CODE FOR PILING AND OTHER 
DEEP FOUNDATIONS 

IS 5182 1969 1982  METHODS FOR MEASUREMENT OF AIR 
POLLUTION 

IS 5184 1969  CODE OF SAFETY FOR HYDROFLUORIC 
ACID 

IS 5216 1982 2000  
RECOMMENDATIONS ON SAFETY 
PROCEDURES AND PRACTICE IN 
ELECTRICAL WORK PART I AND II 
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IS 555 1979  TABLE FANS 

IS 5557 1995  INDUSTRIAL AND SAFETY LINED 
RUBBER BOOTS ( SECOND REVISION) 

IS 5916 1970  
SAFETY CODE FOR CONSTRUCTION 
INVOLVING USE OF HOR BITUMINOUS 
MATERIALS 

IS 5983 1980  SPECIFICATION FOR EYE PROTECTORS 
– FIRST REVISION 

IS 6234 1986  PORTABLE FIRE EXTINGUISHERS 
WATER TYPE ( STORED PRESSURE) 

IS 692 1994  
CRITERIA FOR SAFETY AND DESIGN OF 
STRUCTURES SUBJECTED TO 
UNDERGROUND BLASTS 

IS 6994 1973  SPECIFICATION FOR SAFETY GLOVES 

IS 7155 1986  CODE OF RECOMMENDED PRACTICE 
FOR CONVEYOR SAFETY (PART 1 TO 8)

IS 7205 1974  SAFETY CODE FOR ERECTION OF 
STRUCTURAL STEEL WORK 

IS 7293 1974  SAFETY CODE FOR WORKING WITH 
CONSTRUCTION MACHINERY 

IS 7323 1994  GUIDELINES FOR OPERATIONS OF 
RESERVOIRS 

IS 7812 1975  CODE OF SAFETY FOR MERCURY 

IS 7969 1975  SAFETY CODE FOR HANDLING AND 
STORAGE OF BUILDING MATERIALS 

IS 8089 1976  
CODE OF SAFE PRACTICE FOR LAYOUT 
OF OUTSIDE FACILITIES IN AN 
INDUSTRIAL PLANT 

IS 8091 1976  CODE OF PRACTICE FOR INDUSTRIAL 
PLANT LAYOUT 

IS 8095 1976  ACCIDENTS PREVENTION TAGS 

IS 818 1968 1997  

CODE OF PRACTICE FOR SAFETY AND 
HEALTH REQUIREMENTS IN ELECTRIC 
AND GAS WELDING, AND CUTTING 
OPERATIONS 

IS 8448 1989  AUTOMATIC LINE VOLTAGE 
CORRECTOR (STABILISER) 

IS 8519 1977  
GUIDE FOR SELECTION OF INDUSTRIAL 
SAFETY EQUIPMENT FOR BODY 
PROTECTION 

IS 8520 1977  
GUIDE FOR SELECTION OF INDUSTRIAL 
SAFETY EQUIPMENT FOR EYE, FACE 
AND EAR PROTECTION 

IS 875 1987  STRUCTURAL SAFETY OF BUILDING: 
LOADING STANDARD PART 1 TO 5 

IS 8807 1978  
GUIDE FOR SELECTION OF INDUSTRIAL 
SAFETY EQUIPMENT FOR PROTECTION 
OF ARMS AND HANDS 

IS 8978 1985  INSTANTANEOUS WATER HEATERS 
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IS 8989 1978  SAFETY CODE FOR ERECTION OF 
CONCRETE FRAMED STRUCTURES 

IS 940 1989  PORTABLE FIRE EXTINGUISHERS 
WATER TYPE ( GAS CARTRIDGE) 

IS 9457 1980  SAFETY COLOURS AND SIGNS 

IS 9679 1980  CODE OF SAFETY FOR WORK 
ENVIRONMENTAL MONITORING 

IS 9706 1997  

CODE OF PRACTICE FOR THE 
CONSTRUCTION OF AERIAL RPEWAYS 
FOR THE TRANSPORTATION OF 
MATERIAL 

IS 9759 1981  GUIDELINES FOR DEWATERING 
DURING CONSTRUCTION 

IS 9815 1989  
SERVO MOTOR OPERATED LINE 
VOLTAGE CORRECTOR (SERVO 
STABILISER) 

IS 9944 1992  
RECOMMENDATIONS ON SAFE 
WORKING LOAD FOR NATURAL AND 
MAN-MADE FIBRE ROPE SLINGS 

IS 996 1979  SINGLE PHASE ELECTRIC MOTORS 

ISO 
3873 1977  SAFETY HELMET 
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SECTION-10 
SPECIAL CONDITIONS OF CONTRACT 

10.0   DRAWINGS AND DOCUMENTS 

10.1  
The detailed drawings, specifications available with BHEL engineers will also form part of 
this tender specification. Revision of drawings/documents may take place due to various 
considerations as is normal in such large project. Work will have to be carried out as per 
revised drawings/ documents. These documents will be made available to the contractor 
during execution of work at site. 
 

10.2  

Construction of precast concrete blocks for porta cabin office, closed shed, semi closed 
sheds, roads,drains & fencing, shall be done as per the drawings/sketch enclosed in this 
tender specification. However, BHEL at its discretion shall partially or fully change the 
plan/section of the drawing to suit at site condition & as per requirement. BHEL’s 
decision in this regard shall be final & binding on the contractor without any extra 
cost/compensation. Payment shall be made as per the item rate available in rate 
schedule. If in any case there arises some extra item then the rate shall be considered 
as per the recent available CPWD rates 
 

10.3  
The data furnished in various sections and appendices and the drawings enclosed with 
this tender specification describe the equipment to be installed, tested and 
commissioned under this specification, briefly. However, the changes in the design and 
in the quantity may be expected to occur as is usual in any such large scale of works. 
 

10.4  
If any error or ambiguity is discovered in the specification/information   contained in the 
documents/drawings and tender, the contractor shall forthwith bring the same to the 
notice of BHEL before submission of offer.  
 

10.5  
In case an ambiguity is detected after award of work, the same must be brought to the 
notice of BHEL before commencement of the work/activity. BHEL's interpretation in such 
cases will be final and binding on the contractor. 
 

10.6  
In case of any conflict between general instructions to tenderness, general conditions of 
contract contained in sections 1 & 2 respectively and special conditions of contract 
contained in sections 4 to 15 and appendices, provisions contained in special conditions 
of cont in sections 4 to 15 and appendices shall prevail.  
 

10.7  
In case of discrepancy between quoted item rate and corresponding amount in the rate 
schedule, the quoted item rates shall be reckoned as correct and amount 
recalculated. Quoted item rates shall also prevail for arriving at the total price quoted 
for offer evaluation. Offers will evaluated on the total amount for the entire Rate 
Schedule and the work will be awarded without splitting the scope.  
 

10.8  
Bank Guarantees to be furnished by the contractor towards Security Deposit and 
Performance Guarantee (last 5% payment against workmanship warranty/defect 
liability) shall have a claim period of six months over and above the validity period 
required for the respective cases. BG for advance payment shall be kept valid for a 
period of two more months beyond the recovery period of the advance with interest 
thereof. 
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SECTION-11 
SPECIAL CONDITIONS OF CONTRACT 

11.0 TIME SCHEDULE, MOBILIZATION, PROGRESS, PLANNING AND 
MONITORING, COMPLETION, AND VARIATIONS etc. 

11.1 CONTRACTOR HAS TO MOBILISE THEIR MATERIALS, RESOURCES AND WORK 
FORCE SO AS TO START THE WORK WITHIN 20 DAYS OF FAX/TELEGRAPHIC 
INTIMATION OF AWARD OF WORK. FURTHER MOBILIZATION OF RESOURCES AND 
AUGMENTATION OF EXISTING RESOURCES SHALL BE DONE IN CONSULATATION WITH 
BHEL IN ALL THE AREAS IN SUCH A MANNER THAT THE ENTIRE WORK IS COMPLETED 
WITHIN THE CONTRACT PERIOD OF 12 (TWELVE) MONTHS.  
 

Total Contract Time Schedule:  12 (Twelve) Months  
Milestone activities - Break up activities with completion period : 

SR.NO. MILESTONE ACTIVITY PERIOD 

1 Construction of Precast concrete block and 
toilet blocks for Porta cabin office, 

Borewells – 2Nos.  for construction and 
drinking water.  

1 (one) month from the date 
of mobilization at site 

2 Fencing around Porta cabin Office   Two (2) months from the 
date of first excavation at 
site in phased manner 

3 Development of Open Storage area 25% 
along with Roads, Drains including 
associated fencing. Construction of Hard 
standing Platform size 25m x 50m – 1No. 

Three (3) months from the 
date of first excavation at 
site. 

4 Closed Stores Shed one with office…2 No 
and Security cabin – 6 No. 
Semi Closed Store Shed … 1 No…. 
including associated electrical works 

Four (4) months from the 
date of first excavation at 
site. 

5  Development of Open Storage area next 
25% along with Roads, Drains with 
electrification , Construction of Hard 
standing Platform size 25m x 50m – 1No. 

Six (6) months from the 
date of first excavation at 
site. 

6 Closed Stores Shed without office….  2 No. 
Semi Closed Store Shed … 3 No… including 
associated electrical works 

Seven (7) months from the 
date of first excavation at 
site. 

7 External Lighting of Yard, Closed Sheds Seven (7) months from the 
date of first excavation at 
site. 

8 Development of Open Storage area next 
25% along with Roads, Drains with 
electrification, Construction of Hard 
standing Platform size 25m x 50m – 1No. 

Nine (9) months from the 
date of first excavation at 
site. 
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9 Balance Semi closed shed – 2 No. Balance 
closed shed – 1 No. and  remaining 25 % 
development of Open storage yard with 
Balance finishing works of fencing around 
Open storage Yard, Lighting, Drains, Gate 
etc and completion of all other works as 
specified in this tender, Construction of 
Hard standing Platform size 25m x 50m – 
1No. 

Twelve (12) months from 
the date of first excavation 
at site. 

 

It may be specifically noted that work should be completed as per above schedule 
so that office functioning as well as storage of plant materials received from 
various manufacturing units can be properly done at site.    
THE OVERALL CONTRACT PERIOD SHALL BE 12 (TWELVE ) MONTHS. CONTRACTOR 
SHALL NOTE THAT INDIVIDUAL MILESTONES AS ABOVE SHALL BE ACHIEVED AS PER 
SCHEDULE FURNISHED ABOVE. THE DATE OF START OF FIRST EXCAVATION SHALL BE 
RECKONED AS THE START OF CONTRACT PERIOD FOR THIS PURPOSE.   
 
THE CONTRACTOR SHALL REACH SITE AND ESTABLISH HIS SITE OFFICE AND MOBILIZE 
NECESSARY RESOURCES WELL IN ADVANCE OF ACTUAL COMMENCEMENT OF THE 
CONTRACT TIME SCHEDULE AS PER DIRECTIONS OF BHEL ENGINEER. THE DATE OF 
COMMENCEMENT FOR THE PURPOSE OF CLAUSE 11.1 SHALL BE THE DATE ON WHICH 
FIRST EXCAVATION WORK IS STARTED.  
 
11.1.1 GRACE PERIOD 
 
Grace period of Two MONTH beyond the contract period of Twelve month is provided 
for this contract. However, all milestone events as per actual requirement of project 
schedule shall have to be achieved by the contractor without taking recourse to the 
Grace Period.   
 
11.2 Progress Monitoring, Contract Extension and Over Run 
 
11.2.1 Progress Monitoring 
 
Progress will be reviewed periodically (daily / weekly / monthly) including month end 
review vis-à-vis the plans drawn as above. The contractor shall submit periodical 
progress reports, and other reports / information including manpower, consumables etc 
as desired by BHEL. 
 
11.2.2 Ascertaining and Establishing the Reasons for Shortfall 
                 
The onus probandi that the causes leading to extension of the contract period are not 
due to any reasons attributable to the contractor is on him (the contractor). Review of 
the performance as stated vide Clause 11.2.1 above will be made considering the 
availability of components to be erected and other inputs / constraints over which the 
contractor has no control. The programme will be reviewed area-wise and the following 
facts will be recorded in case of shortfall at the end of every month: 
   
11.2.2.1  
A)   Erection / Commissioning programme not achieved owing to non-availability of 

fronts. 
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B) Erection/Commissioning programme not achieved owing to non-availability of 
materials. 

    
11.2.2.2 Erection/Commissioning programme not achieved owing to non-availability of 

tools  and plants, manpower and consumables by the contractor or any other 
reason attributable to the  contractor. 

 
11.2.2.3 Erection / Commissioning programme not achieved due to any other reasons 

not attributable to the contractor. 
 
11.3 Contract Extension 
11.3.1 
If the completion of work as detailed in these specification gets delayed beyond the end 
of contract period and grace period then depending on the balance work  left out, BHEL 
at its discretion may extend the contract.  
 
11.3.2 
A joint programme shall be drawn for the work to be completed during the extended 
contract period. Review of the program and record of shortfall as describe vide clause 
11.2.2 shall be done during the extended period.  
 
11.3.3 
The part of extension attributable to the contractor,if any, in total contract extension 
shall be exhausted first i.e. immediately after end of grace period. This shall be followed 
by the extension on account of force majeure conditions, if any, and lastly on account of 
BHEL. 
 
11.4 Overrun Compensation 
Not applicable to this contract 
 
11.5 Price Variation  
Agreed price/rate shall remain firm through out the contract period including grace 
period and extended period thereof. No price variation/adjustment shall be applicable 
for this contract and clause No.2.15 of General Conditions of Contract shall not be 
applicable.  
 
11.6 Interest Bearing Recoverable Advance  
 
Interest bearing (rate of interest shall be prime leading rate of SBI plus 2% per annum, 
on monthly reducing balance basis) recoverable advance limited to 5% of the contract 
value may be paid by BHEL at its discretion depending on the merit of the case against 
receipt & acceptance of bank guarantee from the contractor for the amount sought. This 
bank guarantee (BG) shall be valid at least for one year or the recovery duration. In case 
recovery of dues does not get completed within the aforesaid BG validity period, the 
contractor must renew the validity of BG or submit fresh BG for the outstanding amount 
and remaining recovery period. BHEL is entitled to make recovery of the entire 
outstanding amount in case the contractor fails to comply with the BG requirement as 
above.  
 
Recovery of dues will be made minimum @ 10% of the admitted gross running bill 
amount from the first applicable running bill onwards till entire due (principal plus 
interest) is recovered. In the event sufficient time duration is not left for recovery @10%, 
the rate of recovery shall be suitably enhanced so that entire due is recovered by the 
time contractor reaches 90% billing of total value of work executed & within the contract 
period (including extensions granted or foreclosure if any).  
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11.7 Definition of Work Completion 
The contractor’s scope of work under these specifications will deem to have been 
completed in all respect, only when all the activities are completed satisfactorily and so 
certified by BHEL site in charge. The decision of BHEL in this regard shall be final and 
binding on the contractor. 
 
11.8   SECURED ADVANCE 
Interest free secured advance up to a maximum 75% of the value as given in 
paid up purchase voucher of the following materials required for incorporation in 
the permanent works and brought at site duly certified by Engineer shall be 
payable to contractor.  
 

a) Cement.  
b) Steel items under contractor’s scope of supply including MS Bolts  
c) Tubular trusses, purlins  and AC/RMP sheets  
d) Steel windows/doors/rolling shutters/louvers/gates  
e) MS, CI, GI pipes and RCC Hume pipes.  
f) PVC casings, HDPE suction pipe, Pumps with accessories etc .  

required for Borewells.  
 
The claim for secured advance is to be given in the prescribed form. A formal 
deed of hypothecation is to be drawn up on non-judicial stamp paper under 
which BHEL secured a lien on the materials and safeguarded against losses due 
to contractor postponing the execution of the work due to storage or misuse of 
materials and against expenses incurred on their watch and safe custody. 
Secure advance shall be adjusted in the interim bills prorated to work billed. 
No secured advance will be paid by BHEL against value of any erection 
equipment brought to site by the contractor.  
 
 
11.9    SPLITTING OF WORK 
BHEL reserves the right to split up the work and award to more than one agency in case 
contractor fails to provide adequate resources, manpower etc. to achieve the desired 
progress of work  
 
11.10 VARIATION IN QUANTITY 
The quantities against all the items of the Rate Schedule are approximate and may vary 
up to any extent or may be deleted altogether. The agreed rate of each item shall remain 
firm for any variation on individual quantity or total quantity/ value. Payment shall be 
made as per agreed items rates for the quantities actually executed and measurements 
accepted by BHEL. The contractor has to take note of this and quote his rates 
accordingly. 
 
 
11.8 Liquidated damages ( L D ) 
 
L D shall be applicable as per General Terms & Conditions ( GCC ) of  
contract. 

 
 
 
 



 

TS NO ;  BHE/PW/PUR/ RGIT- ENB/650.            55                     SIGN OF BIDDER WITH  SEAL  
 
  

 
11.9 EXTRA WORK 
 
Rate for Extra work if any required to be executed at site shall be worked out on the 

following basis.  
 

 Rate shall be derived  from the similar nature of item from existing 
Schedule of Item rates. 

 
 If no similar items are available in existing Schedule, the same shall be 

worked out as per Analysis of rates of CPWD- 2008 Edition by applying 
current rate of materials & labour obtained from authentic sources or 
Finished rate of CPWD (Delhi Schedule of Rate) – 2008 edition plus 
applicable PVC. 
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SECTION-12 
 

SPECIAL CONDITIONS OF CONTRACT 
12.0    Terms Of Payment 
 
12.0.1 
The contractor shall submit his monthly RA account bills with all the details 
required by BHEL on specified date every month covering progress of work in all 
respects and areas for the previous calendar month. However, first RA Bill shall 
be released only after signing of Contract Agreement. 
 
12.0.2 
Clause 2.6 of general conditions of contract shall be referred to as regards mode 
of payment, and measurement of the work completed.  
 
12.0.3  
Release of payment in each running bill will be restricted to 95% of the value of 
work admitted, as per the percentage break-up for the stage of work completion 
stipulated vide clauses hereinafter.  
The 5% thus remaining shall be on account of workmanship guarantee of work 
executed. The same will be released after completion of the guarantee period of 
12 months from the date of completion of entire work as certified by BHEL.  
 
However, on specific request of vendor, this amount may be released on pro rata 
basis for the value of work executed and accepted by BHEL, along with any RA 
Bill and onwards, subject to receipt and acceptance of bank guarantee of 5% on 
contract value in BHEL’s prescribed format. The BG shall be kept valid till 
completion of such guarantee period and an additional six months claim period. 
This is also subject to the condition that the contractor has started the work and 
also furnished/remitted the initial Security Deposit as per contract. 
 
12.0.4 
The payment for running bills will normally be released within around 30 days of 
submission of running bill with measurement sheets. Contractor shall make his 
own arrangement for making payment of impending labour wages and other 
dues in the meanwhile.  
 
12.0.5 
BHEL will release payment through Electronic Fund Transfer (EFT)/RTGS. In 
order to implement this system, the following details are to be furnished by the 
Contractor pertaining to his Bank Accounts where proceeds will be transferred 
through BHEL’s banker: 
 

1. Name of the Company 
2. Name of Bank 
3. Name of Bank Branch 
4. City/Place 
5. Account Number 
6. Account type 
7. IFSC code of the Bank Branch 
8. MICR Code of the Bank Branch 

 

BHEL may also choose to release payment by other alternative modes as 
suitable. 
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12.1.1           Stages of Progressive Payments 

Subject to any deductions, which BHEL may be authorized to make under the contract, 
the contractor shall on the certificate of the engineer at site be entitled for payment as 
under. 

 
12.1.4.1 
The percentage of payment for progressive completion of work in various categories of 
work shall be as under:  
 
A) 100% of agreed item rate will be released for the completed work against monthly 

R.A. bills.  
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SECTION-13 
SPECIAL CONDITIONS OF CONTRACT 

13.0 DETAILS TO BE FURNISHED BY THE BIDDERS 
 Apart from other details called for in the tender document under the various other 
provisions, the following details shall be submitted by the tenderers along with their 
offers (Technical Bid). Please also refer the checklist furnished in the beginning of the 
Tender Specification. 

13.1 

Contractor shall submit his HQ and Site organization charts. 

13.2 

Contractor shall submit tentative month-wise plan to match the Completion Schedule as 
in Section-11 of Special Conditions of Contract. 

13.3 

Contractor shall furnish the list of major tools and plants owned by them as well as T&P 
deployment plan for this work. 

13.4 

Contractor shall furnish the names of engineers, supervisors, and other specialized staff 
working with him for more than two years. 

13.5  

Contractor shall furnish month-wise deployment plan of manpower.  
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SECTION-14 
SPECIAL CONDITIONS OF CONTRACT 

14.0    Insurance 
 
14.1   Marine, Storage cum Erection (MCE) Insurance and Repairing 
Damages 
 
14.1.1  
BHEL/client has an MCE insurance cover, inter-alia, for all the permanent project 
equipments/components supplied by BHEL under scope of this work by way of a 
transit and storage cum erection policy covering liability against damages/ losses 
etc.  
 
14.2    Reporting Damages and Carrying out Repairs 
 
14.2.1  
Checking all components/equipments at siding/site and reporting to transporter 
and /or insurance authorities of any damages/losses will be done by BHEL. 
 
14.2.2  
Contractor shall render all help to BHEL in inspection including handling, re-
stacking etc, assessing and preparing estimates for repairs of components 
damaged during transit, storage and erection, commissioning and preparing 
estimates for fabrication of materials lost/damaged during transit, storage and 
erection. Contractor shall help BHEL to furnish all the data required by railways, 
insurance company or their surveyors. 
 
14.2.3  
Contractor shall report to BHEL in writing any damages to equipments/ 
components on receipt, storing, and during drawl of the materials from stores, in 
transit to site and unloading at place of work and during erection and 
commissioning. The above report shall be as prescribed by BHEL site 
management. Any consequential loss arising out of non-compliance of this 
stipulation will be borne by contractor. 
 
14.2.4  
Contractor shall carry out fabrication of any material lost/damaged as per 
instructions from BHEL engineer. 
 
14.2.5  
BHEL, however, retains the right to award or not to award to the contractor any 
of the rectification/rework/repairs of damages and also fabrication of 
components. 
 
14.2.6  
All the repairs/rectification/rework of damages and fabrication of materials lost, if 
any, shall be carried out by a separately identifiable gang for certification of 
man-hours. Daily log sheets should be maintained for each work separately and 
should be signed by contractor's representative and BHEL engineer. Signing of 
log sheets does not necessarily mean the acceptance of these as extra works. 
 
14.2.7  
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All rectification, repairs, rework and fabrication of components lost, which are 
minor and incidental to erection work (consuming not more than 100 man-hours 
on each occasion) shall be treated as part of work without any extra cost. 
 
14.2.8  
Insurance cover under this policy will generally be as per clauses 2.10.1 to 
2.10.4 of General Conditions of Contract unless and otherwise specified 
differently in the Special Conditions.  
 
14.2.9  
In case the loss/damage is not attributable to the contractor, Payments of all 
extra works on account of repair / rectification / reworks of damages and 
fabrication of materials lost will be as per provisions of Section-13 of SCC. 
 

14.2.10  
In case the repairs/rectification/rework and fabrication of materials lost, the work 
has been done by more than one agency including the contractor, the payment 
towards extra charges will be on pro-rata basis and the decision of BHEL in this 
regard is final and binding on the contractor. 
 

14.2.11  
In case of theft / damage / loss of materials due to repeated/continued 
instances of negligence/failure attributable to the contractor, the expenses 
incurred on account of repair/ replacement of such components including BHEL’s 
overhead expenses as applicable (presently @ 30%) in excess of the amount 
realized from the underwriters, if any, shall be recovered from the contractor. 
Recovery will be limited to Normal Deductible Franchise (DF)/Excess as per 
applicable Insurance (TAC) tariff guidelines for every incidence of loss/damage.  
 

14.2.12 
In case any insurance claim does not become tenable due to willful negligence/ 
damage/loss attributable to the contractor, the total cost of repair/replacement 
including BHEL overhead expenses shall be recovered from the contractor.  
 

 

14.3    Insurance by the Contractor and Indemnification of BHEL 
 

14.3.1 
 
BHEL has taken third party liability insurance, indicating in the proposal for such 
insurance that sub-contractors will be taking part in the erection work detailed in 
this tender specification. However, the bidder has to bear any 
expenses/consequences over and above the amount that may be reimbursed to 
BHEL by such coverage of third party liability insurance taken by BHEL. 
 

Such additional liability will be to cover and indemnify BHEL and its customer of 
all liabilities which may come up and cause harm/damage to other 
contractors/customer/BHEL properties/ personnel or all or anybody rendering 
service to BHEL/ customer or is connected with BHEL/ customer’s work in any 
manner whatsoever. The bidders’ specific attention is also invited to clause 2.10 
of General Conditions of Contract. 
 

14.3.2 
Contractor shall obtain suitable statutory as well as non-statutory insurance 
policies for all the properties belonging to him and also for his personnel 
deployed at project for execution of the contract work.  
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SECTION-15 

SECTION-15 (Rev dated 12/1/2009) 
SPECIAL CONDITION OF CONTRACT 

 
15.0      EARNEST MONEY DEPOSIT, SECURITY DEPOSIT & BANK GUARANTEE 
 
15.1  Earnest Money Deposit:  

 
i) EMD for this tender is Rs. 2,00,000/- (Rupes Two lakhs only).  
ii) Bidders who have already deposited One Time EMD of Rs. 2.00 lakh are exempted 

from submission of EMD for this tender.  However a copy of ‘One Time EMD’ 
certificate issued by BHEL/PSWR, Nagpur shall be enclosed along with the Offer. 

iii) EMD is to be paid in cash (as permissible under Income Tax Act), Pay 
order or Demand Draft in favour of Bharat Heavy Electricals Limited and 
payable at Nagpur. 

iv) No other form of EMD remittance shall be acceptable to BHEL.   
 

15.1.1   EMD by the bidder will be forfeited as per Tender Documents if 
 
         i) After opening the tender, the bidder revokes his tender within the validity 

period or increases his earlier quoted rates. 
 
         ii) The bidder does not commence the work within the period as per 

LOI/Contract. In case the LOI / contract is silent in this regard then within 15 
days after award of contract. 

 
15.1.2    EMD shall not carry any interest. 

 
15.1.3    In the case of unsuccessful bidders, the Earnest Money will be refunded to them after 

acceptance of tender by successful bidder 
 

15.2   Security Deposit 
 

15.2.1   Security Deposit shall be furnished by the successful bidder. The rate of Security 
Deposit will be as below: 

 
SN Contract Value Security Deposit Amount  

1 Up to Rs. 10 lakhs 10% of Contract Value 

2 Above Rs. 10 lakhs  upto Rs.50 lakhs 1 lakh + 7.5% of the Contract Value 
exceeding Rs. 10 lakhs. 

3 Above Rs. 50 lakhs Rs   4 lakhs + 5% of the Contract Value 
exceeding   Rs. 50 lakhs. 

 
The security Deposit should be furnished before start of the work by the contractor. 

   
15.2.2    Security Deposit may be furnished in any one of the following forms  

 
i.   Cash (as permissible under the Income Tax Act) 

 
ii.  Pay Order, Demand Draft in favour of BHEL. 

 
iii. Local cheques of scheduled banks, subject to realization. 

 
iv. Securities available from Post Offices such as National Savings Certificates, Kisan 

Vikas Patras etc. (Certificates should be held in the name of Contractor furnishing the 
security and duly pledged in favour of BHEL and discharged on the back). 
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v. Bank Guarantee from Scheduled Banks / Public Financial Institutions as defined in 

the Companies Act. The Bank Guarantee format should have the approval of BHEL.  
 

vi. Fixed Deposit Receipt issued by Scheduled Banks / Public Financial Institutions as 
defined in the Companies Act. The FDR should be in the name of the contractor, A/C 
BHEL, duly discharged on the back.  

 
vii. Security deposit can also be recovered at the rate of 10% from the running bills. 

However in such cases at least 50% of the Security Deposit should be remitted 
(either by cash/DD or BG for maximum 50% of total SD) before start of the work 
and the balance 50% may be recovered from the running bills.                                                         

 
viii. EMD of the successful bidder shall be converted and adjusted against the cash 

Security Deposit excepting for such bidder who has remitted One Time EMD.  
 

ix. The Security Deposit shall not carry any interest. 
 

NOTE:  Acceptance of Security Deposit against Sl. No. (iv) and (vi) above will be 
subject to hypothecation or endorsement on the documents in favour of BHEL. 
However, BHEL will not be liable or responsible in any manner for the collection of 
interest or renewal of the documents or in any other matter connected therewith.  

 
15.2.3   SECURITY DEPOSIT SHALL NOT BE REFUNDED TO THE 

CONTRACTOR EXCEPT IN ACCORDANCE WITH THE TERMS OF THE 
CONTRACT 

 
15.3 BANK GUARANTEE 
            

i. It is the responsibility of the bidder to get the Bank Guarantees 
revalidated/extended for the required period as per the advice of  BHEL Site 
Engineer / Construction Manager.  BHEL shall not be held liable for issue of 
any reminders regarding expiry of the Bank Guarantees.  

  
ii. In case extension/further extensions of any Bank Guarantees are not 

required, the bidders shall ensure that the same is explicitly conveyed 
through the Construction Manager to BHEL PSWR/HQ, Nagpur 

 
iii. In case the Bank Guarantees are not extended before the expiry date, BHEL 

reserves the right to invoke the same by informing the concerned Bank in 
writing, without any advance notice/communication to the concerned bidder.  

 
iv. Bidders to note that any corrections to Bank Guarantees shall be 

done by the issuing Bank, only through an amendment  in an 
appropriate non judicial stamp paper.  

 
v. Bidders to ensure that the Bank Guarantees submitted are exactly as per 

format given in the Tender documents. 
 

vi. The Original Bank Guarantee shall be sent directly by the Bank to BHEL 
under Registered Post (Acknowledgement Due). However, in exceptional 
cases, where guarantee is directly received by Vendor, the Vendor shall 
instruct the Bank to send an unstamped duplicate copy of the guarantee 
directly to BHEL under Registered Post (Acknowledgement Due). 
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15.3.1 Guidelines for acceptance of Bank Guarantees are as follows : 

• Vendors are advised to obtain BG from any of the following BHEL consortium banks 
         

State Bank of India                   The Hongkong and Shanghai banking Corporation Ltd. 
ICICI Bank Ltd                          ABN Amro Bank N.V 
Bank of Baroda                         IDBI Ltd 
Canara Bank                             Punjab National Bank 
Citi bank N.A                             Standard Chartered Bank 
Corporation Bank       State Bank of Travancore 
Detshe Bank       State Bank of Hydrabad 
HDFC Bank Ltd       Syndicate Bank 

 
• The Bank Guarantees of all Public sector banks shall be accepted (Other than consortium 

banks also). 
• The Bank Guarantees of Co-operative banks shall not be accepted. 
• Bank Guarantees of other banks (banks other than consortium bank, public sector bank, & 

Co-operative banks) can be accepted subject to an overall exposure limit (at BHEL, 
PSWR, Nagpur) of RS. 10 crores for banks with net worth of more than Rs. 500 crores as 
on last balance sheet date and Rs 5 crores for banks with net worth between Rs. 350 to 
Rs 500 crores(A certificate and copy of latest Balance Sheet to be given at the time of 
submission of bank guarantees . 

• In case Bank Guarantees given by non consortium banks (Private sector or Public sector), 
the bank Guarantees shall be enforceable at Nagpur, Maharastra. 
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ANNEXURE – I 
 
INDICATIVE LIST OF TOOLS AND PLANTS TO BE ARRANGED BY CONTRACTOR 
 
1) Concrete Mixture -6nos 

2) Vibrators- 10nos  

3) Leveling instrument with calibration certificate – 3nos. 

4) Theodolite with calibration certificate – 2 nos. 

5) Shuttering materials as per requirement 

6) Cube moulds required nos and testing arrangement 

7) Slum testing cone  – 2 nos. 

8) Pump with Motor required for curing – 3 nos. 

9) Power generator (of Minimum  63 KVA )-3No 

10) Diesel/Petrol/Electric Pump set (2.5 HP )-6no 

11) Electric Water Pump (1.5HP )-4no 

12) Welding Transformer-5nos 

13) Gas cutting Set- 5 Nos 

14 )Drilling Machine- 6Nos 

15)JCB- 3No 

16) Water Tanker- 2No 

17) Road Roller- 2 No 

18) Tractor- Trailer and scraper arrangement- 4No (2 each) 
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19)Tripper-3Nos 

20 )Chain Pulley Block (3T)- 4No 

21) Grinding Machine-4Nos 

22) Fire extinguishers & Fire Buckets-3Nos 

 

NOTE 

The above list is only indicative and not exhaustive.  Arrangement for any other T and P required for completion of the job shall be the 

responsibility of the contractor and shall be arranged by him. 
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APPENDIX-II 
CONCURRENT COMMITMENTS ( Bidder Must Fill up the details in this format ) 

 
SL. NO FULL POSTAL 

ADRESS OF CLIENT 
AND NAME OF 
OFFICER IN-
CHARGE 

DESCRIPTION OF 
THE WORK 

VALUE OF 
THE 
CONTRACT 

COMMENC-
EMENT DATE 

SCHEDU-
LED 
COMPLE-
TION 

% 
COMP
L-TD. 
AS ON 
DATE 

ANTICIPA-TED 
COMPLN. 
DATE 

REMARKS 

        
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Bidder may use the separate sheet to furnish the above details 
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APPENDIX-III 
MONTHWISE MANPOWER DEPLOYMENT PLAN (CATEGORYWISE NUMBERS TO BE INDICATED FOR EACH MONTH) FOR TOTAL 
CONTRACT PERIOD ( BIDDER MUST SUBMITT THIS PLAN WITH THEIR OFFER ) 

SL.  CATEGORY           M O N T H S 
NO.                                  1       2      3  4         5        6         7       8       9       10        11       12  

01 Resident engineer 

02 Engineers 

03 Supervisors 

04 Materials management supervisors 

05 Welders 

06 Plumbers, Masons 

07 Carpenters 

08 Khalasis 

09 Truck/trailer drivers 

10 Store keepers 

11 Electricians 

12 Helpers/semiskilled workers 

13 Unskilled workers 

         MONTHWISE TOTAL 

Bidder may use the separate sheet to furnish the above details 
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APPENDIX - IV 
ANALYSIS OF UNIT RATE QUOTED ( BIDDER MUST FILL THIS FORMAT ) 

SL. 
NO. 

DESCRIPTION PERCENTAGE OF 
UNIT RATE QUOTED 

REMARKS IF ANY 

01  Site facilities viz., Electricity, water, 
workshop and other infrastructure 

  

02  Cement, steel, structures and all 
materials 

  

03  Salary & wages   
04  Consumables   
05  Depreciation & maintenance for T&P 

and other items 
  

06  Establishment & administration 
expenses of site 

  

07  Retrenchment benefit   
08  Overheads   
09  Profit   
                Total              100%  

 
 
 
 

SIGNATURE OF TENDERER 
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APPENDIX–V 

FORMAT FOR DEPLOYMENT PLAN FOR MAJOR TOOLS AND PLANTS 
CATEGORYWISE NUMBERS TO BE INDICATED FOR EACH MONTH FOR TOTAL CONTRACT PERIOD OF TWELVE MONTHS. BIDDER 

MUST INCLUDE THE T&P AS SPECIFIED BY BHEL AS PER APPERNDIX-I 
MONTHS SN DESCRIPTION & CAPACITY 

OF T&P 1 2 3 4 5 6 REMARKS

01         

02         

03         

04         

05         

06         

07         

08         

09         

                            Bidder may use the separate sheet to furnish the above details                    
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APPENDIX–VI 

DETAILS OF WORK DONE DURING THE LAST SEVEN YEARS 

SL.
NO. 

FULL POSTAL 
ADDRESS OF CLIENT 
& NAME OF OFFICER 
IN CHARGE 

DESCRIP-
TION OF 
WORK 

VALUE OF 
CONTRACT 

DATE OF 
AWARD OF 
WORK 

DATE OF 
COMMENCE
MENT OF 
WORK 

ACTUAL 
COMPLETION 
TIME  
(MONTHS) 

DATE OF 
ACTUAL 
COMPLETION 
OF WORK 

REMARKS 

1  

 

       

2  

 

       

3  

 

       

4  

 

       

5  

 

       

BIDDERS SHALL ENCLOSE COPIES OF DETAILED WORK ORDER (GIVING BILL OF QUANTITIES AND SCOPE OF WORK) AND COMPLETION 
CERTIFICATE IN SUPPORT OF THIS STATEMENT.   

 

APPENDIX-VII 
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FOLLOWING DRAWINGS ARE ENCLOSED WITH THE TENDER. 

SL.NO. DRAWING/ SKETCH No.                                       TITLE   

 

1)            BHE/PW/CS - 01:   PLAN AT PLINTH LEVEL OF CLOSED SHED/ SEMI CLOSED SHED  (60M X 15M) 

2)    BHE/PW/CS - 02:  SECTIONAL DETAILS OF RCC FOOTING AND COLUMN FOR CLOSED STORAGE SHED 

3)            BHE/PW/CS - 03:  PLAN OF FOOTINGS  

4)    BHE/PW/CS - 04:  SECTION OF PLINTH BEAM 

5)    BHE/PW/CS - 05:  SECTION OF STUB COLUMN FOR CLOSED STORAGE SHED 

6)            BHE/PW/CS - 06:  SECTION OF LINTEL AND PROJECTION FOR CLOSED STORES ROLLING SHUTTER 

7)    BHE/PW/CS - 07:  DETAILS OF TRUSS FOR CLOSED STORAGE SHED /SEMI CLOSED SHED OF WIDTH 15M 

8)            BHE/PW/CS - 08:                DETAILS OF BASE PLATE AT TRUSS LEVEL OF CLOSED STORAGE SHED  

9)            BHE/PW/CS – 09                SECTION OF TIE BEAM AND BAFFLE BEAM OF SEPTIC TANK 

10)    BHE/PW/CS – 11                PLAN OF CLOSED STORAGE SHED WITH OFFICE (60.0M X 15M) 

11)          BHE/PW/CS - 12                  FOUNDATION DETAILS OF BRICK WALLS 

10)          BHE/PW/SS – 01/ BHE/PW/CS – 10:    FOUNDATION PLAN FOR SEMI CLOSED SHED/CLOSED STORAGE SHED OF 60M X 15M 

11)          BHE/PW/SS - 02:  SECTIONAL DETAILS OF RCC FOOTING AND COLUMN FOR SEMI CLOSED STORAGE SHED 

12)          BHE/PW/SS - 03:  PROPOSED DETAILS OF COLUMN FOR SEMI CLOSED STORAGE SHED 

13)          BHE/PW/SS - 04:                PLAN OF FOOTINGS FOR SEMI CLOSED SHED 

14)          BHE/PW/SS - 05:  SECTION OF PLINTH BEAM 

15)    BHE/PW/OY-01  DETAILS OF DRAINS AND ROADS IN OPEN STORAGE AREA  

16)          BHE/PW/OY-02  SECTION OF ROADS 

18)          BHE/PW/OY-03  DRAIN DETAILS 0.5M DEPTH 
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19)          BHE/PW/OY-04  DRAIN DETAILS 0.6M DEPTH 

17)          BHE/PW/OY-05  DRAIN DETAILS 0.7M DEPTH 

20)     BHE/PW/OY-06  DRAIN DETAILS 0.8 M DEPTH 

21)     BHE/PW/OY-07  DRAIN DETAILS 1.0 M DEPTH 

21)          BHE/PW/OY-08            CULVERT DETAILS FOR 400MM DIA. RCC HUME PIPE 

22)    BHE/PW/OY-09                  CULVERT DETAILS FOR 600MM DIA. RCC HUME PIPE 

28)          BHE/PW/PC-01            LAYOUT FOR PROPOSED PORTA CABIN OFFICE (NOT ATTACHED TO BE DECIDED AT SITE) 

30)          BHE/PW/PC-02            PRECAST CONCRETE BLOCK FOR PROPOSED PORTA CABIN OFFICE 

31)          BHE/PW/SEPTIC TANK    SEPTIC TANK 

32)          BHE/PW/SOAK PIT            SOAK PIT 

33)          BHE/PW/STAGING TANK   STAGING OF OVERHEAD WATER TANK 

 
 

 

                            

NOTE: 

The above drawings are tentative and strictly for tender purpose only. Changes in the drawing as per site requirement will be intimated during 
execution. 

These drawings are the property of BHEL and should not be made use of by the contractor except for the purpose of implementing this contract.  
All these drawings should be returned to BHEL on completion of the work. 

The interpretation of BHEL engineer regarding the details shown in the drawing shall be final, conclusive and binding. 


