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TENDER NO. BHEL/NR/SCT/LALITPUR/FIELD HOSTEL/846 
 

 

      FOR 
 

 
“Construction & Development of BHEL Field Hostel Complex at 3X660 MW 
units at Lalitpur STPP at Lalitpur, UP.” 

 
PART I – TECHNICAL BID 

 
 
 

 
 
 

 

Bharat Heavy Electricals Limited 
(A Govt. Of India Undertaking) 

Power Sector – Northern Region, 
Plot  No.  25 , Sector - 16A ,  

Distt. Gautam Budh  Nagar,  NOIDA – 201 301(INDIA) 
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ISO 9001, ISO 14001, 

 OHSAS 18001 & SA 8000 
certified company 

SubContract and Purchase 
Deptt. 

 
 

 
Bharat Heavy Electricals Limited 

(A Govt. Of India Undertaking) 
Power Sector – Northern Region, 

Plot  No.  25 , Sector - 16A , 
Distt. Gautam Budh  Nagar,  NOIDA – 201 301(INDIA) 

             Phone: 0091-0120- 2416286 / 2416296 
                Fax  091-0120-2416528                    

Email: vkg@bhelpsnr.co.in / pdas@bhelpsnr.co.in 

 

TENDER NO. BHEL/NR/SCT/ LALITPUR/FIELD HOSTEL/846 
 
 

IMPORTANT NOTE 
 
 

PURCHASER OF THIS TENDER DOCUMENT IS ADVISED TO CHECK AND ENSURE COMPLETION OF 
ALL PAGES OF TENDER DOCUMENT AND REPORT ANY DISCREPANCY TIMELY FOR CORRECTIVE 
ACTION, IF ANY, TO THE ISSUING AUTHORITY BEFORE THE BIDS ARE SUBMITTED. ORIGINAL 
COPY OF TENDER DOCUMENT COMPLETE IN ALL RESPECTS MUST BE SUBMITTED BACK AS PART 
OF THE BID WITHOUT WHICH THE SAME IS LIABLE TO BE REJECTED BY BHEL. 
 
 

THIS TENDER SPECIFICATION ISSUED TO: 
 

M/S----------------------------------------------------------- 
 

----------------------------------------------------------- 
 

----------------------------------------------------------- 
 

----------------------------------------------------------- 
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NOTICE INVITING TENDER (NIT) 

 
NOTICE INVITING 
TENDER 
(Document No. PS: MSX: NIT) 
 
 

Rev 00 
6th July 
2010 
 

Bharat Heavy Electricals Limited 
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NOTE:  BIDDER MAY DOWNLOAD FROM WEB SITES 
OR 

PURCHASE TENDERS FROM THIS OFFICE ALSO 
======================================================================================== 
 
To 
 
Dear Sir/Madam, 
 
Sub:  NOTICE INVITING TENDER 
Sealed offers in two part bid system are invited from reputed & experienced bidders (meeting PRE QUALIFICATION 
CRITERIA as mentioned in Annexure-I) for the subject job by the undersigned on the behalf of BHARAT HEAVY 
ELECTRICALS LIMITED as per the tender document. Following points relevant to the tender may please be noted and 
complied with. 
 
1.0 Salient Features of NIT 
 
SL 
NO 

ISSUE DESCRIPTION 

i TENDER NUMBER   BHEL/NR/SCT/ LALITPUR/FIELD HOSTEL/846 
ii  Broad Scope of job “Construction & Development of BHEL Field Hostel Complex a

MW units at Lalitpur STPP at Lalitpur, UP.” 
iii DETAILS OF TENDER DOCUMENT 
a Volume-IA Technical Conditions of Contract (TCC) consisting of 

Scope of work, Technical Specification, Drawings, 
Procedures, Bill of Quantities, Terms of payment, etc 

 
Applicable 

b Volume-IB Special Conditions of Contract  (SCC) Applicable 
c Volume-IC General Conditions of Contract (GCC) Applicable 
d Volume-ID Forms and Procedures  
e Volume-II Price Schedule (Absolute value). Applicable 
iv Issue of Tender 

Documents  
1. Sale from BHEL PSNR,NOIDA office at : 
      Start :08.12.2011,Time:From 0900 to 1200 Hrs 
      Close: 30.12.2011, Time :1200 Hrs    
2. From BHEL website (www.bhel.com) 
      Tender documents can however  be downloaded 

from website till due date of submission 

 
Applicable 

v DUE DATE & TIME 
OF OFFER 
SUBMISSION 

Date 30.12.2011, Time: 1500 Hrs.  
Place : Noida (UP) 

Applicable 

vi OPENING OF 
TENDER 

1/2 hour  after the latest due date and time of 
Offer submission 
Notes: 
(1) In case the due date of opening of tender 
becomes a non-working day, tenders shall be opened 
on next working day at the same time. 
 (2) Bidder may depute representative to witness the 
opening of tender 

Applicable 

vii EMD AMOUNT Rs  2,00,000/- 
 

Applicable 

viii COST OF TENDER Rs 2000/-.  Applicable/Not Applicable 
ix LAST DATE FOR 

SEEKING 
CLARIFICATION 

Date 17.12.2011. 
Along with soft version also, addressing to 
undersigned & to others as per contact address given 
below 

 
Applicable 

x SCHEDULE OF Pre 
Bid Discussion (PBD) 

Date : _ _ /_ _/ _ _ _ _ , Time :  
Place : 

Applicable/Not Applicable 

http://www.bhel.com/
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xi INTEGRITY PACT & 
DETAILS OF 
INDEPENDENT 
EXTERNAL 
MONITOR (IEM) 

 Applicable/Not Applicable 

xii Latest updates  Latest  updates on the important dates, 
Amendments, Correspondences, Corrigenda, 
Clarifications, Changes,  Errata, Modifications, 
Revisions, etc to Tender Specifications will be hosted 
in BHEL webpage (www.bhel.com -->Tender 

Notifications View Corrigendums) and not in 
the newspapers. Bidders to keep themselves 

updated with all such information 

 

 
2.0 The offer shall be submitted as per the instructions of tender document and as detailed in this NIT. Bidders to note 

specifically that all pages of tender document, including these NIT pages of this particular tender together with 
subsequent correspondences shall be submitted by them, duly signed & stamped on each page, as part of offer. 
Rates/Price including discounts/rebates, if any, mentioned anywhere/in any form in the techno-
commercial offer other than the Price Bid, and shall not be entertained.  

 
3.0 Unless specifically stated otherwise, bidder shall remit cost of tender and courier charges if applicable, in the form 

of Demand Draft drawn in favour of Bharat Heavy Electricals Ltd, payable at Power Sector Regional HQ at Noida 
issuing the Tender, along with techno-commercial offer. Bidder may also choose to deposit the Tender document 
cost by cash at the Cash Office as stated above against sl no iv of 1, on any working day; and in such case copy 
of Cash receipt is to be enclosed with the Techno Commercial offer. Sale of tender Documents shall not take 
place on National Holidays, holidays declared by Central or State Governments and BHEL PS HQ at Noida,  
Sundays and second/ last Saturdays  
 

4.0 Unless specifically stated otherwise, bidder shall deposit EMD through Demand Draft/Pay Order in favour of 
Bharat Heavy Electricals Ltd, payable at Noida. For other details and for ‗One Time EMD‘ please refer General 
Conditions of Contract. 
 

5.0 Procedure for Submission of Tenders: The Tenderers must submit their Tenders to Officer inviting Tender, as 
detailed below:  

     PART-I  consisting of ‗PART-I A (Techno Commercial Bid)‘  &  ‗PART-I B (EMD/COST of TENDER)‘  in two 
separate sealed and superscribed envelopes (ENVELOPE-I & ENVELOPE-II) 

 PART-II (Price Bid) – in sealed and superscribed envelope (ENVELOPE-III) 
 

6.0 The contents for ENVELOPES and the superscription for each sealed cover/Envelope are as given below.  (All 
pages to be signed and stamped) 

Sl no Description Remarks 

 Part-I A  

 ENVELOPE – I  superscribed as :  
 PART-I (TECHNO COMMERCIAL BID) 
TENDER NO :  
NAME OF WORK:  
PROJECT:  
DUE DATE OF SUBMISSION:  
 
 
 
CONTAINING THE FOLLOWING:- 

 

i.  Covering letter/Offer forwarding letter of Tenderer.   

ii.  Duly filled-in `No Deviation Certificate' as per prescribed format to be placed after 
document under sl no (i) above. 
  

Note:  
a. In case of any deviation, the same should be submitted separately for 

 

http://www.bhel.com/


Document No. PS: MSX: NIT, Rev 00, 6th July 2010                                                                               Page 6 of 12 
 

 

Registered Office : BHEL House, Siri Fort, New Delhi – 110 049, India 
Website : www.bhel.com 

technical & commercial parts, indicating respective clauses of tender 
against which deviation is taken by bidder. The list of such deviation shall 
be placed after document under sl no (i) above. It shall be specifically 
noted that deviation recorded elsewhere shall not be entertained. 

b. BHEL reserves the right to accept/reject the deviations without assigning 
any reasons, and BHEL decision is final and binding.  

i). In case of acceptance of  the deviations, appropriate loading shall 
be done by BHEL 

ii). In case of unacceptable deviations, BHEL reserves the right to 
reject the tender 

 

iii.  Supporting documents/ annexure/ schedules/ drawing etc as required in line with 
Pre-Qualification criteria. 
 

It shall be specifically noted that all documents as per above shall be indexed 
properly and credential certificates issued by clients shall distinctly bear the name of 
organization, contact ph no, FAX no, etc. 

 

iv.  All Amendments/Correspondences/Corrigenda/Clarifications/Changes/ Errata etc 
pertinent to this NIT. 

 

v.  Integrity Pact Agreement (Duly signed by the authorized signatory) If 
applicable 

vi.  Duly filled-in annexure, formats etc as required under this Tender Specification/NIT  

vii.  Notice inviting Tender (NIT)  

viii.  Volume – I A : Technical Conditions of Contract (TCC) consisting of Scope of work, 
Technical Specification, Drawings, Procedures, Bill of Quantities, Terms of payment, 
etc 

 

ix.  Volume – I B : Special Conditions of Contract (SCC)  

x.  Volume – I C  : General Conditions of Contract (GCC)  

xi.  Volume – I D : Forms & Procedures  

xii.  Volume – II (UNPRICED – without disclosing rates/price, but mentioning only 
‗QUOTED‘ or ‗UNQUOTED‘ against each item 

 

xiii.  Any other details preferred by bidder with proper indexing.  
 

 PART-I B  

 ENVELOPE – II superscribed as: 
PART-I (EMD/COST of TENDER) 
TENDER NO :  
NAME OF WORK:  
PROJECT:  
DUE DATE OF SUBMISSION:  
 
CONTAINING THE FOLLOWING:- 

 

i. 1. Earnest Money Deposit (EMD) in the form as indicated in this Tender 
OR 

 Documentary evidence for ‗One Time EMD‘ with the Power Sector 
Region of BHEL floating the Tender  
 
2. Cost of Tender ( Demand Draft or copy of Cash Receipt as the case 

may be) 

 

 

 PART-II  

 PRICE BID consisting of the following shall be enclosed  

 ENVELOPE-III 
superscribed as: 
PART-II (PRICE BID) 
TENDER NO :  
NAME OF WORK:  
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PROJECT: 
DUE DATE OF SUBMISSION:  
 
CONTAINING THE FOLLOWING 

i Covering letter/Offer forwarding letter of Tenderer enclosed in Part-I  

ii Volume II – PRICE BID ( Duly Filled in Schedule of Rates – rate/price to be 
entered in words as well as figures) 

 

 

 OUTER COVER  

 ENVELOPE-IV (MAIN ENVELOPE / OUTER ENVELOPE)  
superscribed as: 
TECHNO-COMMERCIAL BID, PRICE BID & EMD 
TENDER NO :  
NAME OF WORK:  
PROJECT:  
DUE DATE OF SUBMISSION:  
 
CONTAINING THE FOLLOWING: 

 

i o Envelopes I 
o Envelopes II 
o Envelopes III  

 

 

 
SPECIAL NOTE: All documents/ annexure submitted with the offer shall be properly annexed and placed in 
respective places of the offer as per enclosure list mentioned in the covering letter. BHEL shall not be responsible 
for any missing documents. 
 

7.0 No Deviation with respect to tender clauses and no additional clauses/ suggestions/ in Techno-commercial bid/ 
Price bid shall normally be considered by BHEL. Bidders are requested to positively comply with the same.  

 
8.0 BHEL reserves the right to accept or reject any or all Offers without assigning any reasons thereof. BHEL also 

reserves the right to cancel the Tender wholly or partly without assigning any reason thereof. Also BHEL shall not 
entertain any correspondence from bidders in this matter (except for the refund of EMD). 

 
9.0 Assessment of Capacity of Bidders:     

Bidders capacity for executing the job under tender shall be assessed as per the following: 
I. Assigning Weightages (A) for Similar Jobs Under-Execution: Weightages shall be worked out and  

assigned based on the average number of Similar Works under execution including works yet to be 

commenced by the agency, in the following manner: 

i). Number of Similar Jobs 
a) No. of  jobs in BHEL, PSER               :  Say ‗J‘                               
b) No. of  jobs in BHEL, PSSR                :  Say ‗K‘                            
c) No. of  jobs in BHEL, PSWR              :   Say ‗L‘   
d) No. of  jobs in BHEL, PSNR               :   Say ‗M‘   
e) No. of  jobs  with other customers*     :   Say ‗N‘  (*: Other than BHEL PSER, PSSR, PSWR & PSNR)                       
f) Average No. of Jobs is ‗P‘= (J+K+L+M+N) divided by 5  
 

ii) Weightage ―A‖ assigned  to bidders  based on Average Number of jobs ―P‖; 
a) If ‗P‘ =  0-1,     ―A‖ will be equal to  ‗3‘ 
b) If ‗P‘ =  2-3,      ―A‖ will be equal to ‗2‘ 
c) If ‗P‘ =  4-5,       ―A‖ will be equal to ‗1‘ 
d) If ‗P‘ is Above 5,  ―A‖ will be equal to ‗0‘ 
 

II. Weightage “B”  for Quarterly Performance Reports of Vendors:  This shall be based on the averages of 

the net weighted score obtained by the bidder for the jobs under execution (excluding works not commenced) 
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for the quarter previous to the last quarter reckoned from the date of latest due date of submission, in all  four 

Regions i.e BHEL PSER, PSSR, PSWR & PSNR, in the following manner.  

      

i). Ratings by Power Sector Region: 
a) PS ER‘s Rating ‗Rer‘ = (X1 + X2 + .. + Xn) divided by n 
b) PS WR‘s Rating ‗Rwr‘ = (X1 + X2 + .. + Xn) divided by n 
c) PS SR‘s Rating ‗Rsr‘ = (X1 + X2 + ..  + Xn) divided by n 
d) PS NR‘s Rating ‗Rnr‘ = (X1 + X2 + ..  + Xn) divided by n 
e) Over all Power Sector Region Rating ‗RBHEL‟= (Rer+ Rwr+ Rsr+ Rnr) divided by 4 

 
(where “X1, X2, X3,…Xn‖ is the net weighted score obtained by the bidder as per the ―Evaluation of Contractor  

Performance (Quarterly)‖  against the various contracts ‗n‘ under execution in the respective Region).  
 

ii)      Weightage ―B‖ assigned to bidders  based on Overall Power Sector Rating (RBHEL): 

a) If  RBHEL is 80% and above, ―B‖ will be equal to ‗6‘ 
b) If  RBHEL is > 70% < 80%,  ―B‖ will be equal to ‗5‘ 
c)  If  RBHEL is > 60% < 70%, ―B‖ will be equal to ‗4‘ 
d)  If  RBHEL is = < 60%,  ―B‖ will be equal to ‗0‘  
 

III. Evaluation of Bidders capacity to execute the job under tender:  shall be based on the sum of scores 

obtained in „A‟ and „B‟, as below: 

a) 6 or above : Considered „Qualified‟ for the job under tender 

b) Less than 6: Considered „NOT Qualified‟ for the job under tender 

 

IV. Explanatory note:  

a) Similar work means Boiler or Turbine or Civil or Electrical or CI, etc irrespective of rating of Plant 
b) Quarter shall be as per the quarter defined in the ―Evaluation of Contractor performance (Quarterly)‖. 

For contracts where annexed Quarterly Evaluation  performance was not  part of the contract, 

‗Quarterly Performance Reports‘ previous to the last quarter reckoned from the date of latest due 

date of submission, given by the respective project  site  against the contract will be the basis for 

evaluation. 

c) Vendors who are not executing any jobs presently in the Region and first timers to the Region, may 

be considered subject to satisfying all other tender conditions 

d) ‗Under execution‘ shall mean works in progress upto Boiler Steam Blowing (for Boiler and Auxilliaries) 

or Synchronisation (for all other jobs including Civil) shall be considered.  

 
10.0 Since the job shall be executed at site, bidders must visit site/ work area and study the job content, facilities 

available, availability of materials, prevailing site conditions including law & order situation etc before quoting for 
this tender. They may also consult this office before submitting their offers, for any clarifications regarding scope 
of work, facilities available at sites or on terms and conditions. No additional claim shall be entertained by BHEL in 
future, on account of non-acquaintance of above. 

 
11.0 For any clarification on the tender document, the bidder may seek the same in writing or through e-mail,  as per 

specified format, within the scheduled date for seeking clarification, from the office of the undersigned. BHEL shall 
not be responsible for receipt of queries after due date of seeking clarification due to postal delay or any other 
delays. Any clarification / query received after last date for seeking clarification may not be normally entertained by 
BHEL and no time extension will be given. 
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12.0  BHEL may decide holding pre-bid discussion [PBD] with all intending bidders as per date indicated in the NIT. 
The bidder shall ensure participation for the same at the appointed time, date and place as may be decided by 
BHEL. Bidders shall plan their visit accordingly. The outcome of pre-bid discussion (PBD) shall also form part of 
tender. 
 

13.0  In the event of any conflict between requirement of any clause of this specification/ documents/drawings/data 
sheets etc or requirements of different codes/standards specified, the same to be brought to the knowledge of 
BHEL in writing for clarification before due date of seeking clarification (whichever is applicable), otherwise, 
interpretation by BHEL shall prevail. Any typing error/missing pages/ other clerical errors in the tender documents, 
noticed must be pointed out before pre-bid meeting/submission of offer, else BHEL‘s interpretation shall prevail. 
 

14.0 Unless specifically mentioned otherwise, bidder‘s quoted price shall deemed to be in compliance with tender 
including PBD. 
 

15.0 Bidders shall submit Integrity Pact Agreement (Duly signed by authorized signatory who signs in the offer), if 
applicable, along with techno-commercial bid. This pact shall be considered as a preliminary qualification for 
further participation. The names and other details of Independent External Monitor (IEM) for the subject 
tender is as given at point (xi) of 1 above.   
 

16.0 The Bidder has to satisfy the Pre Qualifying Requirements stipulated for this Tender in order to be qualified.  The 
Price Bids of only those bidders will be opened who will be qualified for the subject job on the basis of pre-
qualification evaluation/ techno-commercial bids, approval/ acceptance of customer (as applicable), etc. and date 
of opening of price bids shall be intimated to only such bidders.  

 
17.0 In case BHEL decides on a `Public Opening', the date & time of opening of the sealed PRICE BID shall be 

intimated to the qualified bidders and in such a case, bidder may depute one authorised representative to witness 
the price bid opening. BHEL reserves the right to open ‗in-camera‘ the ‗PRICE BID‘ of any or all 
Unsuccessful/Disqualified bidders under intimation to the respective bidders.  

18.0 Validity of the offer shall be for six months from the latest due date of offer submission (including extension, 

if any) or specified otherwise in SCC of tender. 
 

19.0 BHEL reserves the right to decide the successful bidder on the basis of Reverse Auction process. In such case 
all qualified bidders will be intimated regarding procedure/ modality for Reverse Auction process prior to Reverse 
Auction and price will be decided as per the rules for Reverse Auction. .  

 
 However, if reverse auction process is unsuccessful as defined in the RA rules/procedures, or for whatsoever 

reason, then the sealed ‗PRICE BIDs‘  will be opened for deciding the successful bidder. BHEL‘s decision in this 
regard will be final and binding on bidder.   

 
20.0 On submission of offer, further consideration will be subject to compliance to tender & qualifying requirement and 

customer‘s acceptance, as applicable. 
 

21.0 In case the bidder is an ―Indian Agent of Foreign Principals‖, ‗Agency agreement has to be submitted along with 
Bid, detailing the role of the agent along with the terms of payment for agency commission in INR, along with 
supporting documents.  
 

22.0 The bidders shall not enter into any undisclosed M.O.U. or any understanding amongst themselves with respect to 
tender.  
 

23.0 In case Consortium Bidding is allowed as per Pre Qualifying Requirement, then Prime Bidder and Consortium 
Partner shall enter into Consortium Agreement. Validity period of Consortium Agreement shall be 6 months after 
which the same can be re validated.  
 
‗Stand alone‘ bidder cannot become a ‗prime bidder‟ or a „consortium bidder‟ in a consortium bidding. Prime 
bidder shall neither be a consortium partner to other prime bidder nor take any other consortium partners. 
However, consortium partner may enter into consortium agreement with other prime bidders. In case of non 
compliance, consortium bids of such Prime bidders will be rejected. .  
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24.0 The bidder shall submit documents in support of possession of ‗Qualifying Requirements‖  duly self certified and 
stamped by the authorized signatory, indexed and properly linked in the format for PQR. In case BHEL requires 
any other documents/proofs, these shall be submitted immediately. 
 

25.0 The bidder may have to produce original document for verification if so decided by BHEL.  
 

26.0 Order of Precedence 
In the event of any ambiguity or conflict between the Tender Documents, the order of precedence shall be in the 
order below: 

a. Amendments/Clarifications/Corrigenda/Errata etc  issued in respect of the tender documents by BHEL 
b. Notice Inviting Tender (NIT) 
c. Price Bid 
d. Technical Conditions of Contract (TCC)—Volume-1A 
e. Special Conditions of Contract  (SCC) —Volume-1B 
f. General Conditions of Contract  (GCC) —Volume-1C 
g. Forms and Procedures —Volume-1D 

 
 

27.0 The offers of the bidders who are on the banned list as also the offer of the bidders, who engage the 
services of the banned firms, shall be rejected. The list of banned firms is available on BHEL web site 
www.bhel.com 

 
 
  
 
 

  For   BHARAT HEAVY ELECTRICALS LTD 
 

                                                                                             Sr.DGM/SCT 
 
Enclosure 
01. Annexure-1: Pre Qualifying criteria. 
02.  Annexure-2: Check List. 
03           Other Tender documents as per this NIT. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 

http://www.bhel.com/
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ANNEXURE - 1 
 

PRE QUALIFYING CRITERIA 
 
 
JOB “Construction & Development of BHEL Field Hostel Complex at 3X660 MW 

units at Lalitpur STPP at Lalitpur, UP.” 
TENDER NO. BHEL/NR/SCT/ LALITPUR/FIELD HOSTEL/846 

 
SL 
NO 

PRE QUALIFICATION CRITERIA Name and Description of 
qualifying criteria 

A 
 

Submission of Integrity Pact duly signed (if applicable) 
 

 NOT APPLICABLE 

B 
 

Assessment of  Capacity of Bidder to execute the work  as per sl no. 9 of 
NIT (if applicable)  

  APPLICABLE 

C 
 
 
 
(i) 
 
(ii) 
 
(iii) 

Technical 
Bidder who wish to participate should have executed similar Enabling 
works in the last 7 years (as on the “latest date of Bid Submission”) of 
any of the following ,: 
2.1) One single work valuing minimum Rs  168 lac  
                                       OR 
2.2)  Two works valuing each of minimum Rs 105 lac   
                                     OR 
2.3) Three works valuing each of minimum Rs 84 lac 

 

D 
1 
 
 
 
 
 

Financial 
TURNOVER 
Tenderers should have an average annual turnover of minimum of Rs 63 
Lac   (Rupees Sixty Three lac only) based on the audited accounts of last 
three financial years (2008-09, 2009-10 & 2010-11). Bidders shall submit 
audited annual accounts (balance sheets and profit & loss account) in 
support of this. 

 

 
E 

NETWORTH 
Net worth of the Bidder based on the latest Audited Accounts as 
furnished for ‘1.0’ above should be positive. 

APPLICABLE 

F PROFIT 
Bidder must have earned cash profit in any one of the three Financial 
Years as applicable in the last three years defined in ‘1.0’ above based 
on latest Audited Accounts. 

APPLICABLE 

G Approval of Customer (if applicable) NOT APPLICABLE 

H Consortium criteria (if applicable) NOT APPLICABLE 

 Explanatory Notes for QR ‘C’  
(a) If  the  qualifying  work is  completed  in  the  seven (7)  year  period  specified  above,  even  
if  it has  been started  earlier,  the  same will  also  be  considered  meeting  the qualifying 
requirements. 
(b) The word “executed” means,  tenderer  should  have  achieved  the specified financial progress 
even  if  the  total  contract  is  not  completed/closed.” 
(c) The word “similar enabling works” means civil works involving RCC / Masonry / Structural Steel 
works of minimum single storey building / Shed. 
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ANNEXURE - 2 

CHECK LIST 

NOTE: - Tenderers are required to fill in the following details and no column should be left blank   

1 Name and Address of the Tenderer  

2 Details about type of the Firm/Company  

3 Details of Contact person for this Tender Name : Mr./Ms 

Designation: 

Telephone No: 

Mobile No: 

Fax No: 

4 EMD DETAILS    DD No:                             Date     : 

Bank  :                             Amount: 

Please tick ( √ ) whichever applicable:- 

ONE TIME EMD / ONLY FOR THIS TENDER 

5 Validity of Offer  TO BE VALID FOR SIX MONTHS FROM DUE DATE 

  APPLICABILITY BIDDER REPLY  

6 Whether the format for compliance with PRE QUALIFICATION CRITERIA 
(ANNEXURE-I) is understood and filled with proper supporting documents 
referenced in the specified format 

Applicable YES / NO 

7 Audited profit and Loss Account for the last three years Applicable/Not 
Applicable 

YES/NO 

8 Copy of PAN Card Applicable/Not 
Applicable 

YES/NO 

9 Whether all pages of the Tender documents including annexure, appendices etc 
are read understood and signed 

Applicable/Not 
Applicable 

YES/NO 

10 Integrity Pact  Applicable/Not 
Applicable 

YES/NO 

11 Declaration by Authorized Signatory 
Applicable/Not 
Applicable 

YES/NO 

12 No Deviation Certificate 
Applicable/Not 
Applicable 

YES/NO 

13 Declaration confirming knowledge about Site Conditions 
Applicable/Not 
Applicable 

YES/NO 

14 Declaration for relation in BHEL 
Applicable/Not 
Applicable 

YES/NO 

15 Non Disclosure Certificate 
Applicable/Not 
Applicable 

YES/NO 

16 Bank Account Details for E-Payment 
Applicable/Not 
Applicable 

YES/NO 

17 Capacity Evaluation of Bidder for current Tender 
Applicable/Not 
Applicable 

YES/NO 

18 Tie Ups/Consortium Agreement are submitted as per format 
Applicable/Not 
Applicable 

YES/NO 

19 Power of Attorney for Submission of Tender/Signing Contract Agreement  
Applicable/Not 
Applicable 

YES/NO 

20 Analysis of Unit rates 
Applicable/Not 
Applicable 

YES/NO 

NOTE: STRIKE OFF ‗YES‘ OR ‗NO‘, AS APPLICABLE 
 
 
DATE:                                                                AUTHORISED SIGNATORY 

(With Name, Designation and Company seal)      
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PROJECT SYNOPSIS 

 

Name of the Owner  :         BAJAJ HINDUSTAN LTD. 

Address                     3X660MW SUPER CRITICAL TPP at Mirchwara and 
Buraugaon near Utari river,Lalitpur,U.P. 

New Installation        :  3 x 660 MW 

Nearest Railway station Lalitpur railway station (37 kms from site) on Jhansi – 
Bhopal  line  

Nearest Road Approach to site from NH which about 23 km from Bansi 
on NH-26 connects Jhansi and Sagar                           

Nearest City   :   LALITPUR (34 KM) 

Nearest Airport  :  GWALIOR AIRPORT (186 km) 

Highest Temperature  :  45.1 C0  
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2.0 GENERAL SCOPE OF WORK 

2.1 The tender specification covers the construction of all works for “Construction & 

Development of BHEL Field Hostel Complex at 3x660 MW Super Critical Lalitpur 

Super Thermal Power Project (LSTPP) , Lalitpur, UP”. Work under this tender includes  

supply & erection of steel trusses, columns etc,  Permanently colour coated Galvalume 

sheet roofing and false ceiling, steel / wooden door, Concrete roads, plumbing, sanitation, 

sewage, electrical works etc. including supply of all materials, labour, consumables, 

transportation, sample testing etc.  

2.2 The scope of work shall generally include but not limited to the construction of the following. 
The contractor is required to carry out all the items indicated in the BOQ cum rate schedule.  

 

 Earth work including excavation, filling, compaction, leveling and grading 

 Plain & Reinforced cement concrete and Masonry(Full and half brick work) 

 Structural & reinforcement steel work, Pre colour coated GS/Galvalume  sheet 
roofing/side cladding & partition work 

 Scaffolding & Formwork 

 Finishing work including plastering, doors/windows, flooring, false ceiling, painting etc. 

 Water supply and Sanitary work. 

 Electrification of Building by providing Incoming cable, Main Distribution Board, Wiring 
for all installation Light fixtures, power sockets, Exhaust fans, Energy meter Etc  

 Drainage(open and covered) 

 MS gates for Entrance/Exit 

 Barbed Wire fencing, approach roads. 

 Road work, Culverts, Security Cabins, etc.  

 Standard & Modular Furniture 

 Furnishings like venetian blinds, roller blinds, AC‟s, geysers, etc 

 Approach roads to the Field Hostel from Plant roads. 
 

The Contractor is required to cut / relocate some of the existing plants / trees and to implant 

and maintain at least 500 new plants / trees and landscaping with flowers etc. of 

approximately 100 Sq. M of assorted type at BHEL office or around within first month of the 

contract and maintain it till the tenure of the contract. No separate payment will be made for 

this work. 

 

A.  FIELD HOSTEL   

 The Field Hostel shall be developed having the built up area of Approx. 850 
Sqm.on land given by BHEL. The layout plan of the Field Hostel block is attached for 
reference. The Field Hostel Plot Area shall be around 10000 m2. 
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 The Field Hostel along with a 5X5 mtr porch on the front side shall be made of 
Brickwork, truss, bottom ties, wind ties of  minimum 25 x 5mm over the roof sheets along 
the purlins, permanently colour coated profiled GS/Galvalume sheets. The foundation is 
to rest on firm rock / ground as instructed / approved by Engineer-in-charge and around 
1000 mm below existing ground surface.. The brick masonry foundation is to rest over 
100 mm PCC on firm rock / ground as instructed / approved by Engineer-in-charge. 
Permanently colour coated profiled GS/Galvalume sheets of approved colour, shade 
& pattern including trims/corners shall be provided with self drilling/self tapping screws 
for roofing with appropriate anchoring, fixing and drainage arrangements. Approved 
quality Enamel paint shall be used for painting work to MS works. The wall above 
Finished floor level is of brick masonry of 23cm width course, to a height of 3000 mm 
minimum, in cement mortar 1:6 and plastered with CM 1:5. Below the Finished floor level 
brick masonry of 46 cm width course, to a depth of 200 mm minimum, in cement mortar 
1:6  is to be laid which shall rest on top of PCC 100 mm thick and 600 mm wide. Above 
2 brick wide course shall be 1.5 brick wide masonry of height 700 mm , a plinth beam of 
size 300x230 mm shall be provided all around ( extra tie beams wherever reqd.) with 
bottom of plinth beam at 0.00 lvl and 23 cm wide brick masonry thereafter.  

 The finished floor level of the FH shall be atleast 300 mm above existing ground 
level. The main FH flooring consists of 100 mm minimum thick PCC over which 
approved vitrified tiles (600 x 600) are to be laid. The all round walls, of 230mm thick and 
inside walls (115mm) partitions over a DPC course of CM 1:5 & 40mm thick with water 
proof compound (1kg per bag of cement), are to be constructed with brick work in CM 
1:6 and plastered with CM 1:5, 12 mm thick minimum on both sides, the inside plastered 
surface is to be distempered with two coats minimum over a priming coat and the 
outside plastered surface is to be painted with approved snowcem or equivalent cement 
paint with two coats minimum over a priming coat.  

 The doors and window frames and shutters are to be made of approved M.S. 
frame as per relevant I.S. Main entrance door shall be of powder coated Al section, 
pivoted and provide with lock, Al safety grill, handles,etc.  The decorative flush door 
shutters minimum 35mm thick, solid core block board, with both side laminated with thick 
to 0.8 to 1mm. The windows (1500x1200 or as specified) are of steel glazed shutters 
double leaved- outside opening and central portion (750 mm wide - sufficient for fixing of 
window AC) (fixed with glass panel of 4mm thick). Frames are to be provided with 12mm 
MS bars @ 120mm intervals.  The door & windows are to be properly fixed with the wall 
using hold faster/anchor grouted of minimum 200mm long. The doors will have flush 
shutters, with all fixtures like aldrops, tower bolts, handles, locking arrangement, wind 
stopper etc. and similarly the windows will have fixtures like hook and eye, towel bolts, 
minimum of two handles,etc. There shall be a lintel beam (230/115 x 150 mm) all around 
with bottom of lintel beam at +2100 lvl as per instructions. 

 There will be ceramic wash basins of approved colour & make  alongwith mirror 
of size 600 x 450mm minimum, towel rail, soap dish etc. There will be  European 
ceramic water closets of approved colour and make. All required G.I. water lines (min 
15mm dia), sewer lines (100mm – 150mm), soak pit of minimum 1.2mm dia and depth to 
suit at site, fixtures required for proper functioning like traps, chambers wall plugs, 
clamps, screws, (low height fibre made)  Flushing cisterns of minimum 5Ltr capacity 
each. Taps for water wash basins & toilets along  soap dish etc. are in the contractor‟s 
scope. Contractor to note no fixtures, specials or any material will be given for any work 
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which are required for the completion of works. The pantry is to be provided with kitchen 
sink and counter with Granite stone top.  

 The false ceiling shall consist of 12mm thick Gypsum board laid over Aluminium 
Tees and edge angles at a grid size of 600mm x 600mm with arrangements for lighting 
fixtures, Fans etc as per instructions. 

Wiring for light point, fan point etc. are to be with 1.5 sqmm PVC insulated conductor 
wire.  Wiring for a 3 pin 250 volts 5/15 Amp single phase and neutral switch socket 
outlet, with 2.5 sqmm PVC insulated conductor wire. The wiring is to be done with good 
and approved quality PVC conduits of 19mm dia,  above false ceiling and concealed 
PVC conduits below false ceiling. The ceiling fans of size 52 inch  and tube light fittings 
of approved ISI makes make are to be provided. The switches are to be modular 
switches of approved make are to be used. The three phase distribution with three 
phase energy meter with reqd. ELCB is in contractor scope. All samples are to be got 
approved by the Engineer-in-charge before the purchase and installation. 

One/Two 2000 Ltr. PVC Syntax/ Rotax / Polymer make water tanks is to be provided 
at side  of the building with supporting structure of 3.60m height made with 65 x 65 x 
6mm and 50 x 50 x 6mm angles duly painted with 2 coats  finish paint over a primer coat 
provided and the required incoming and outgoing water lines to the services with 
minimum 20mm dia GI pipe, is in the contractor scope only.  The incoming GI line is to 
be laid from nearby water line source (which is feeding surrounding place) up to 
overhead tanks and one direct line is to be provided in the pantry. 

The Plinth level of the building is to be decided at site to suit the site condition by the 
Engineer-in-charge. The relevant Indian standards are to be followed for all works. 

The entire scope of work is with the contractor and BHEL will not provide any 
material, manpower etc. for the satisfactory completion of work. The decision of the 
Engineer-in-charge is final and binding. 

PCC as specified in BOQ shall be done under covered parking, porch and approach 
road as per drawings. Horticulture work as specified shall be completed. 

Incoming supply will be drawn from Identified power source with atleast 3 ½ core 

95 Sq. mm Al Cond Armoured PVC insulated cable will be laid underground & on 

surface duly supported. Suitable size GI pipe is to be provided for Road crossing. 

Connections at both the ends will be made by suitable size lugs & double compression 

glands. The minimum depth of the cable shall be 300 mm where no vehicles or 

equipment movement is there. Whenever the  vehicles or equipment movement is there, 

the depth of cable should be 800 mm or to be provided through GI pipe of suitable size. 

 

B. INDEPENDENT A-TYPE RESIDENTIAL QUARTER CLUSTER  

 The A-type independent quarters  shall be developed on land given by BHEL 
having the built up area of Approx.120 Sqm (3x40 sqm) for each 3-quarter cluster. 
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A-type independent 3-quarter clusters     - 3 no. 

 

 
The A-type area shall be cleared of all vegetation, scrap and debris. The quarters 
construction methodology shall be the same as for the Field Hostel. 
 
It is proposed to electrify the Field hostel complex as follows: 

 3 to 4 Nos HPSV flood light fittings with lamps of 250 W with Choke & accessories 
etc.each to be provided on top of each quarter cluster and each side of FH block with 2 
mtrs. height rigid GI pole provided with adequate brackets for mounting the flood lights 
and tie rods duly grouted or welded to permanent structure. Two lights should be 
provided with independent MCB switch.  

The connection to all HPSV fittings is to be provided by 2.5 Sq. mm PVC insulated 
copper conductor in PVC conduit for fittings mounted on store shed. Providing 15/5Amps 
Single phase socket and 20Amps – 3 phase socket as per instructions. 

Providing common main panel to cater requirement of all total layout, laying  incoming 

cable for the above panel from the outside nearest source, providing feeder panel, lights 

& sockets requirement etc., laying interconnecting panel between common main panel 

and feeder main panel, providing MCB distribution board to cater lights, sockets & fans 

requirement. 

Providing earth electrode and earth conductors as per requirement. 

The scope of work has to be completed in all the manner to meet the functional 

requirement by covering all the left out allied work in BOQ thereby to commission the 

system as a whole.  

Complete Electrification alongwith necessary lighting-fixtures, fans, necessary cables, 

MCB, ELCB, Main switch, Energy meter, Junction box, switches, switch boards, Plug 

points etc. are in the contractor‟s scope so that installation is fully safe & meets local 

authorities statutory requirement. The necessary covers required for the MCB, 

energymeter etc., are to be provided by the contractor. Necessary earthing alongwith 

earth pit required as per the standards are to be provided by the contractor. 

All the material used to be approved by Engineer-in-charge and in case of non-

availability of approved make of material, BHEL Engineer-in-charge is authorized to 

substitute the same. 

 

C.  FIELD HOSTEL COMPLEX PLOT & FENCING 

 The FH PLOT shall be developed on land given by BHEL having the built up area 
of Approx. 2400 Sqm. The plot area shall be leveled, watered and compacted with 
atleast 10 passes of 8-10 T roller to the entire satisfaction of BHEL.  
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There shall be one no. 6.0 mtr wide 1.5 mtr high entrance/exit gates of MS built up 

welded tubular and box sections as required  and. Near the entrance/exit gate there will 

be 2.7X2.7 mtr security shed. The Gates shall be complete with bottom rails, locking 

arrangement, etc. as per instructions of the Engineer I/C. 100 mm concrete pavements 

as per drawings shall be provided for approach tom FH and Quarter clusters.  

 Barbed wire fencing work : Pits of size 300x300 and 600 deep shall be 

excavated for MS angle posts at 3 mtrs c/c. Atleast 1.5 m high GI barbed wire fencing 

with 2.0 m angle iron 50 x 50x 6  mm posts  placed every 3 m centre to centre 

embedded in cement concrete block (1:3:6), every 15th post last but one end post and 

corner post shall be strutted on both sides and end post on one side only and provided 

with 10 horizontal lines and two diagonals inter woven with horizontal wires of barbed 

wire 9.38 Kg per 100 m  (min)  between the two posts and fixed with GI staples , turn 

buckles etc. complete shall be provided by the contractor. 

 

D. FURNISHING & FURNITURE 
  

  Supply of Modular and standard furniture of 

GODREJ/SAVITON/FEATHERLITE/DELITE MAKE of good quality wood and/or 

laminated MDF with upholstery shade, colour & pattern as per BHEL approval shall be 

provided. Venetian/Roller blinds of approved make and curtains for windows shall also 

be provided and fixed by the contractor. Air conditioners of required capacity and ratings, 

Refrigerators, Electrical Geysers and other electrical gadgets and accessories  as 

specified in the BOQ shall be provided by the contractor. 

 

E.   APPROVED MAKE OF MATERIALS   

 

1.  STRUCTURAL/REINF.  STEEL  : SAIL, TATA, RATHI, KAMDHENU,  

        JINDAL 

2.   CEMENT     : ACC, BIRLA, JAYPEE, JK,   

        ULTRATECH, SHREE, PRISM 

3. ENAMEL PAINTS    : JOHNSON & NICHOLSON,   

        BERGER, ICI, ASIAN PAINT,  

        NEROLAC 

4. GYPSUM BOARD    :  GYPSUM INDIA, LAFARGE 
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5. FLOOR/WALL TILES    : ORIENT, NITCO, SOMANY,   

        KAJARIA, EURO, JOHNSON 

6.  ALUMINIUM WORK    : HINDALCO, NALCO, JINDAL 

7.  GLASS/GLAZING    : SAINT GOBAIN, MODI, ATUL 

8. PLYWOOD     : KITPLY, GREENPLY 

9. GI & MS PIPES    : SURYA,PRAKASH,JINDAL-HISSAR 
        TATA 
 10. ELECTRICAL ACCESSORIES  

       a) SWITCHES AND SOCKETS  : ANCHOR, MK, LK, HAVELS 

(MODULAR TYPE SWITCHES) 

11.        ELECTRICAL EQUIPMENT: 

       

       a) EXHAUST FANS  :    ALSTOM / CROMTON/ GC/ Nutech/BAJA 

                                                    

       b) LIGHT FITTINGS                   :    CROMPTON/PHILIPS /WIPRO/BAJAJ.                        

      c) WALL MOUNTING FANS :     ORIENT/ CROMPTON/ GC/USHA/BAJAJ  

      d) CFL & FL LAMPS  :      PHILIPS/ OSRAM/WIPRO/BAJAJ 

     e) KWH METERS ETC            :      BHEL/ GE/ L&T /HAVELS   

f) MCBs & MCB DBs (10 KA)    :       MDS/ L&T-HAGGER/ RAJ.L/ HAVELS/ABB  

g) EARTH LEAKAGE CIRCUIT :         MDS/ L&T-HAGGER/ RAJ.L/ ABB 

              BREAKER      HAVELS EURO 

 H)  CABLES   : HAVELS/ANCHOR/FINOLEX/POLYCAB 

Note: Approval of BHEL engineer is to be obtained before procurement of materials specified 

above. The make of material mentioned if not available in the market or is not suiting the site 

conditions or the make of material is not mentioned in the above list, equivalent make may be 

used after the approval from BHEL engineer. 
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2.3 The scope of work will also include such other related works although they may not be 

specifically mentioned in the above paragraph and all such incidental items not specified 

but reasonably implied and necessary for completion of the job as a whole all as desired 

and as directed by the engineer. 

The detail scope of work covered above is not a comprehensive list of items of work 

involved. The detail scope of work may vary considerably depending on the actual 

construction requirements. 

2.4  The work under this contract shall be carried out as per BOQ Cum Rate Schedule. In 

case the description / specifications as per BOQ are found to be incomplete Indian 

standard specifications shall be followed. Quantities mentioned in the rate schedules are 

approximate only and liable for variation due to change of scope of work / variation in 

schedule of quantities, changes in design etc. The tenderers shall undertake to execute 

actual quantities as per advice of BHEL Engineer and accordingly the final contract price 

shall be worked out  on the basis of quantities actually erected at site and payments will 

also be regulated for the same.  The quantities indicated against each item may vary to 

any extent and no compensation will be payable in variation of Individual quantity.  

 

 

2.5  ALSO INCLUDED IN THE SCOPE 

Unless otherwise specified, the work to be provided by the contractor for the items 

mentioned in the “Bill of Quantities” shall include but not be limited to the following. 

a) Furnishing all labour, materials, supervision, construction plans, equipment, supplies, 

transport, to and from the site, fuel, electricity, compressed air, water, transit and storage 

insurance and all other incidental items and temporary works not shown on specified but 

reasonably implied or necessary for the proper completion, maintenance and handling 

over the works, except in accordance with the stipulations laid down in the contract 

documents and additional stipulations as may be provide by the engineer during the 

course of works. 

b) Furnishing samples of all materials required by the engineers for testing / inspection and 

approval for use in the works. The samples may be retained by the engineer for final 

incorporation in the works. 
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c) Furnishing test reports for the products used or intended to be used, if called for the 

specifications or if so desired by the engineer. 

d) Giving all notices, paying all fees, taxes etc., in accordance with the general conditions 

of contract, that are required for all works including temporary works. 

e) Arranging manufacturer‟s supervision for items of work done as per manufacturer‟s 

specifications when so specified.  

f) Carrying out topographic survey of the work area and establish levels and coordinates at 

suitable intervals from existing grid levels and coordinates furnished by the owner 

established bench marks, setting out the locations and levels of proposed structures, 

constructions and marking of reference pillars and other identification works etc., The 

contractor shall provide the owner/BHEL such a assistance, instruments, machines, 

labour and materials as are normally required for examining, measuring and testing any 

work and the quality, weight or quantity of any material used. 

g) Providing all incidental items not shown or specified but reasonably implied or necessary 

for the successful completion of the work in accordance with contract. 
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Sl.No Description 

Scope / to be 

taken care by 
Remarks 

BHEL Bidder 

1.1.0 ESTABLISHMENT    

1.1.1 FOR CONSTRUCTION PURPOSE:    

A Open space for office Yes  BHEL shall provide 

free of charge limited 

open space for office 

and store as and  

where made available 

by its customer 

B Open space for storage Yes  

C 

Construction of bidder‟s office, canteen 

and storage building including supply of 

materials and other services 

 Yes  

D Bidder‟s all office equipments, office / 

store / canteen consumables 

 Yes  

E Canteen facilities for the bidder‟s staff, 

supervisors and engineers etc 

 Yes  

F Fire fighting equipments like buckets, 

extinguishers etc  

 Yes  

G Fencing of storage area, office, canteen 

etc of the bidder 

 Yes  

1.1.2 FOR LIVING PURPOSES OF THE 

BIDDER 

   

A Open space   Yes 

 

B Living accommodation   Yes 

1.2.0 ELECTRICITY    
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Sl.No Description 

Scope / to be 

taken care by 
Remarks 

BHEL Bidder 

1.2.1 

Electricity For construction purposes   

(to be specified whether chargeable or 

free) 

 Yes 
Contractor shall have 

to deploy the DG sets 

for carrying out the 

tender works 1.2.1.1 Single point source   

1.2.1.2 

Further distribution for the work to be 

done which include supply of materials 

and execution 

 Yes  

1.2.2 Electricity for the office, stores, canteen 

etc of the bidder which include: 

 Yes  

1.2.2.1 Distribution from single point including 

supply of materials and service 

 Yes  

1.2.2.2 

Supply, installation and connection of 

material of energy meter including 

operation and maintenance 

 Yes  

1.2.2.3 Duties and deposits including statutory 

clearances for the above 

 Yes  

1.2.2.4 Living facilities for office use including 

charges 

 Yes  

1.2.2.5 Demobilization of the facilities after 

completion of works 

 Yes  

1.2.3 

Electricity for living accommodation  of 

the bidder‟s  staff, engineers, supervisors 

etc on the above lines. 

 Yes  

1.3.0 WATER SUPPLY    

1.3.1 For construction purposes:    

1.3.1.1 Making the water available at single point  Yes                                                                                                                                                          
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Sl.No Description 

Scope / to be 

taken care by 
Remarks 

BHEL Bidder 

1.3.1.2 

Further distribution as per the 

requirement of work including supply of 

materials and execution 

 Yes  

1.3.2 Water supply for bidder’s office, 

stores,  canteen etc  

 Yes  

1.3.2.1 Making the water available at single point    

1.3.2.2 

Further distribution as per the 

requirement of work including supply of 

materials and execution 

 Yes  

1.4.0 LIGHTING    

1.4.1 

For construction work  (supply of all the 

necessary materials) 

1. At office storage area 

2. At the preassembly area 

3. At the construction site /area 

 Yes  

1.4.2 

For construction work  (execution of the 

lighting work/ arrangements ) 

1.   At office storage area 

2.   At the preassembly area 

3.   At the construction site /area 

 Yes  

1.4.3 

Providing the necessary consumables 

like bulbs, switches, etc during the 

course of construction 

 Yes  

1.4.4 Lighting for the living purposes of the 

bidder at the colony / quarters  

 Yes  

1.5.0 COMMUNICATION FACILITIES FOR 

SITE OPERATIONS OF THE BIDDER 
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Sl.No Description 

Scope / to be 

taken care by 
Remarks 

BHEL Bidder 

1.5.1 Telephone, fax, internet, intranet,      e-

mail  etc 

 Yes  

1.6.0 COMPRESSED AIR SUPPLY    

1.6.1 

Supply of Compressor and all other 

equipments required for compressor and 

compressed air system including pipes, 

valves, storage systems etc 

 Yes  

1.6.2 Installation of the above system and 

operation and maintenance of the same.  

 Yes  

1.6.3 Supply of the all the consumables for the 

above system during the contract period 

 Yes  

                                                         

Sl.No 
Description 

CONSTRUCTION FACILITIES  

Scope / to be 

taken care by 
Remarks 

BHEL Bidder 

2.1.0 Engineering works for construction:    

2.1.1 

Providing the construction drawings for 

all the equipments covered under this 

scope 

Yes   

2.1.2 Drawings for construction methods  Yes 
In consultation with 

BHEL 

2.1.3 

As-built drawings – where ever  

deviations observed and executed and 

also based on the decisions taken at 

site– routing of small bore pipes 

 Yes ” 
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Sl.No 
Description 

CONSTRUCTION FACILITIES  

Scope / to be 

taken care by 
Remarks 

BHEL Bidder 

2.1.4 Shipping lists etc for reference and 

planning the activities 

  ” 

2.1.5 Preparation of site construction 

schedules and other input requirements 

 Yes ” 

2.1.6 

Review of performance and revision of 

site construction schedules in order to 

achieve the end dates and other 

commitments 

Yes Yes ” 

2.1.7 Weekly construction schedules based on 

Sl No 2.1.5 

 Yes ” 

2.1.8 Daily construction / work plan based on 

Sl No 2.1.7 

 Yes ” 

2.1.9 

Periodic visit of the senior official of the 

bidder to site to review the progress so 

that works are completed as per 

schedule. It is suggested this review by 

the senior official of the bidder should be 

done once in every two months. 

 Yes  

2.1.10 Preparation of preassembly bay  Yes  

2.1.11 

Laying of racks for gantry crane if 

provided by BHEL or brought by the 

contractor/bidder himself 

  NA 
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LIST OF TOOL & PLANTS TO BE DEPLOYED BY THE CONTRACTOR - 

 

INDICATIVE    LIST   OF   T & P  TO  BE  ARRANGED    BY   THE  CONTRACTOR AT HIS 

OWN COST  

Sl. No. EQUIPMENT QTY 

1 CONCRETE MIXER M/C of SUITABLE 

CAPACITY 

4 NO ( minimum) 

2 CONCRETE VIBRATORS 4 NO ( minimum) 

3 JCB, Excavator, Dozer,  Jack Hammers with 

compressor, Equipment for controlled blasting 

MIN. 2 JCB/EXCAVATORS 

AS PER WORK REQUIREMENT 

4  Trucks/lorries/Tractors/Dumpers AS PER WORK REQUIREMENT 

5 WATER TANKER 2 NO. Minimum 

6 DEWATERING PUMP AS PER WORK REQUIREMENT 

7 WINCHES AS PER WORK REQUIREMENT 

8 WELDING MACHINES  AS PER WORK REQUIREMENT  

9 ROAD ROLLERS AS PER WORK REQUIREMENT 

 

NOTEs: 

 

1 The above list specifies only major T&P (may not be complete to be deployed by the 

contractor). All additional / other tools and plants including trucks & devices, tackles, 

machines, measuring instruments etc. in good and safe working conditions which are 

required for satisfactory & timely completion of work shall also be deployed by the 

contractor within finally accepted rate / price. Contractor has to mobilize / maintain 
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adequate numbers of equipments for meeting the Concreting  and Structural 

Fabrication and Erection 

2 Other terms and conditions regarding above items please also refer clause for 

T&P/IMTEs). 

3 All  the tools and plants required for this scope of work, except the Tools & Plants 

provided by BHEL are to be arranged by the contractor within the quoted rates. The list is 

suggestive in nature. Any additional T & P required to be arranged by the contractor.   

4 IF ABOVE MENTIONED T&P ARE NOT DEPLOYED IN SPECIFIED TIME BHEL WILL 

CHARGE TO CONTRACTOR CURRENT MARKET RATE + 30 % OVERHEADS FOR 

NON AVAILABILITY OF T&P or levy a day wise penalty for non deployment for delayed 

deployment. 

5 If work gets delayed due to non availability of T&P, BHEL reserves the right to get the 

work done at the risk and cost of contractor without prejudice to rights of BHEL as in 

GCC 

  

 

 

 

 

 

 

 

 

 

 

 

 



TECHNICAL CONDITIONS OF CONTRACT (TCC) 
Chapter – IV: T&Ps and MMEs to be deployed by Contractor 

 

Technical Conditions of Contract (Document No PS:MSC:TCC, Rev 00, 6th July 2010) Page 20 
 

B: INSPECTION, MEASURING AND TESTING EQUIPMENTS (IMTE’s):  

INDICATIVE    LIST    OF    IMTEs   TO  BE  ARRANGED    BY    THE CONTRACTOR AT 

HIS OWN COST 

SL NO EQUIPMENT QTY   

1 TOTAL STATION 1 NO 

2 AUTO LEVEL  1 NO 

3 MEASURING TAPE AS PER REQUIREMENT 

 

NOTEs: 

 

1. The above list specifies only major IMTEs (may not be complete to be deployed by 

the contractor). Contractor has to set up the field laboratory with facilities required 

for material & concrete testing. All additional / other IMTEs / measuring 

instruments etc. in good and safe working conditions which are required for 

satisfactory & timely completion of work shall also be deployed by the contractor 

within finally accepted rate / price. 

2. Other terms and conditions regarding above items please also refer clause  for 

T&P/IMTEs). 

3. All  the tools and plants required for this scope of work, except the Tools & Plants 

provided by BHEL are to be arranged by the contractor within the quoted rates. 

The list is suggestive in nature. Any additional T & P required to be arranged by 

the contractor.   

4. IF ABOVE MENTIONED T&P ARE NOT DEPLOYED IN SPECIFIED TIME BHEL 

WILL CHARGE TO CONTRACTOR CURRENT MARKET RATE + 30 % 

OVERHEADS FOR NON AVAILABILITY OF T&P or levy a day wise penalty for 

non-deployment for delayed deployment. 

5. If work gets delayed due to non-availability of T&P, BHEL reserves the right to get 

the work done at the risk and cost of contractor without prejudice to rights of 

BHEL as in GCC 
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NA 
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TIME SCHEDULE 

 

6.0      MOBILIZATION, TIME SCHEDULE, CONTRACT PERIOD AND GRACE PERIOD 

 

6.1  INITIAL MOBILIZATION   

 

After receipt of LOI, Contractor shall discuss with Project Manager / Construction 

Manager regarding initial mobilisation. Contractor shall mobilize necessary resources 

within 2 weeks of issue of letter of intent or as per the directive of Project Manager / 

Construction Manager.  However, the actual date  of  start  of work will be certified by 

BHEL Engineer after adequate mobilisation of  materials, manpower  and  T&Ps  by  the 

contractor.  

Such resources shall be progressively augmented to match the schedule of milestones 

and commissioning. 

 

6.2     COMMENCEMENT OF CONTRACT PERIOD AND TENTATIVE SCHEDULE 

 

6.3 Entire work as detailed in tender specification shall be completed within 6 months 

from the scheduled date of start of work. Contractor has to mobilise adequate 

resources to meet BHEL‟s commitments to their customer as indicated from time to time.  

 

6.4 Detailed Work completion Schedule will be submitted for approval by the successful 

bidder within 2 weeks of issue of LOI . 

 

6.5 In case due to reasons not attributable to the contractor, the work gets delayed and 

scheduled completion gets extended, time extension will be accordingly granted by 

BHEL. 

6.6  The work under the scope of this contract is deemed to be completed in all respects, 

only when all the works are carried out as per satisfaction of BHEL. The decision of 

BHEL on completion date shall be final and binding on the contractor. 
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In order to meet above schedule in general, and any other intermediate targets set, to 

meet customer/ project schedule requirements, contractor shall arrange & augment all 

necessary resources from time to time on the instructions of BHEL.  

 

6.7      CONTRACT PERIOD 

The contract period for completion of entire work under scope from the “START OF 

CONTRACT PERIOD” as specified earlier shall be as follows: 

1) COMPLETE CIVIL WORKS     6  MONTHS 

 

6.8 CONSEQUENCE OF DELAY  

It may be noted that in the event delay in completion is attributable to the contractor 

BHEL may impose LD on the contractor as per GCC. 
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7.1  TERMS OF PAYMENT  

7.1   The „Engineer‟ will certify regarding the actual work executed in the measurement      
books and bills, which shall be accepted by the contractor in measurement book.  

7.2     The Contractor  shall  be paid monthly running bill as per Chapter – X  of SCC and 
Clause Nos. 2.22 & 2.23 of GCC. The format for billing shall be approved by BHEL 
before raising invoices. 

7.3    The contractor on certification of the engineer at site be entitled for payments of his 

running bills which shall be subject to any deduction/retention specifically under clauses 

2.22 of GCC and 10.0 of SCC. 

             

7.3.1    Interest bearing recoverable advance.                   : Not Applicable 

            (as per Clause No. 2.13 of GCC) 
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8.0      TAXES & DUTIES  

The contractor shall pay all (save the specific exclusions as enumerated in this contract) taxes, 

fees, license charges, deposits, duties, tools, royalty, commissions or other charges which may 

be levied on the input goods & services consumed and output goods & services delivered in 

course of his operations in executing the contract.  In case BHEL is forced to pay any of such 

taxes, BHEL shall have the right to recover the same from his bills or otherwise as deemed fit.  

However, provisions regarding Service Tax and Value Added Tax (VAT) on output services 

and goods shall be as per following clauses.  

8.1 Service Tax & Cess on Service Tax 

Service Tax and Cess on Service Tax as applicable on output Services are excluded from 

contractor‟s scope; therefore contractor‟s price/rates shall be exclusive of Service Tax and 

Cess on Output Services.  

Contractor shall obtain prior written consent of BHEL before billing the amount towards such 

taxes. The Service Tax Rules permit more than one option or methodology for discharging the 

liability of tax/levy/duty and BHEL will have the right to adopt the appropriate one considering 

the amount of tax liability on BHEL/Client as well as procedural simplicity with regard to 

assessment of the liability. The option chosen by BHEL shall be binding on the Contractor for 

discharging the obligation of BHEL in respect of the tax liability to the Contractor. Contractor 

shall submit to BHEL documentary evidence of Service Tax registration certificate specifying 

name of services covered under this contract. 

For the purpose of claiming any Service Tax from BHEL, the following procedure shall be 

adopted : 

Contractor shall submit serially numbered Service Tax and Cess Invoices, signed by him or a 

person authorized by him in respect of taxable service provided, and shall contain the following, 

namely: 

The name, address and registration number of the contractor 

The name and address of the party receiving taxable service (BHEL) 

Description, classification and value of taxable service provided and  

The Service Tax payable thereon. 

All the four conditions shall be fulfilled in the invoice for payment of Service Tax by BHEL. 

Where more than one nature of Service under Service Tax Rules is involved, the invoice 

mentioned above shall contain the break up of all values for each nature of Service.  
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 VAT (Sales Tax /WCT)  

Civil Works: 

As regards Value Added Tax (VAT) on transfer of property in goods involved in Works Contract 

(previously known as Works Contract Tax) applicable as per local laws, the price quoted by the 

contractor shall be exclusive of the same. Contractor shall obtain prior written consent of BHEL 

before billing the amount towards such taxes. In case contractor opts for composition, it will be 

with the prior express consent of BHEL.The VAT Rules permit more than one option or 

methodology for discharging the liability of tax/levy/duty and BHEL will have the right to adopt 

the appropriate one considering the amount of tax liability on BHEL/Client as well as procedural 

simplicity with regard to assessment of the liability. The option chosen by BHEL shall be binding 

on the Contractor for discharging the obligation of BHEL in respect of the tax liability to the 

Contractor.  BHEL also reserves the right to demand “Tax Invoice” under the relevant VAT Act, 

from the Contractor. Where such taxes are required to be paid by the contractor subject to the 

above, this will be reimbursed on production of proof of payment made to the authorities by the 

Contractor. The contractor has to take all necessary steps to minimize tax on input goods by 

purchasing the materials from any registered dealer of the concerned state only.  

Works other than Civil Works: 

The rates quoted by the Contractor shall be inclusive of VAT/Sales Tax and BHEL shall not 

reimburse any amount on this account due to any reason whatsoever. 

Common to all Works (Both Civil and Other than Civil) 

The Contractor shall register himself with the respective Sales Tax authorities of the state and 

submit proof of such registration to BHEL along with the first RA bill. 

Deduction of tax at source shall be made as per the provisions of law unless otherwise found 

exempted. In case tax is deducted at source as per the provisions of law, this is to be construed 

as an advance tax paid by the contractor and no reimbursement thereof will be made unless 

specifically agreed to. 

Contractor has to make his own arrangement at his cost for completing the formalities, if 

required, with Sales Tax/VAT Authorities, for bringing all their material, plant and equipment etc 

at site for the execution of the work, including arrangement of Road Permits if and as applicable 

under the relevant VAT Act. 

8.2.1 Modalities of Tax Incidence on BHEL 

Wherever the relevant tax laws permit more than one option or methodology for discharging the 

liability of tax/levy/duty, BHEL will have the right to adopt the appropriate one considering the 

amount of tax liability on BHEL/Client as well as procedural simplicity with regard to assessment 

of the liability. The option chosen by BHEL shall be binding on the Contractor for discharging the 

obligation of BHEL in respect of the tax liability to the Contractor.   



TECHNICAL CONDITIONS OF CONTRACT (TCC)  
Chapter-VIII: Taxes and Other Duties 

 

Technical Conditions of Contract (Document No PS:MSC:TCC, Rev 00, 6th July 2010) Page 27 
 

 New Taxes/Levies 

             In case the Government imposes any new levy/tax on the output service/ goods/work 

after award of the contract, the same shall be reimbursed by BHEL at actual.  

             In case any new tax/levy/duty etc. becomes applicable after the date of Bidder‟s offer, 

the Bidder/Contractor must convey its impact on his price duly substantiated by documentary 

evidence in support of the same before opening of Price Bid. Claim for any such impact after 

opening the Price Bid will not be considered by BHEL for reimbursement of tax or reassessment 

of offer.   

No reimbursement/recovery on account of increase/reduction in the rate of taxes, levies, duties 

etc. on input goods/services/work shall be made. Such impact shall be taken care of by the 

Price Variation/Adjustment Clause (PVC) if any. In case PVC is not applicable for the contract, 

Bidder has to make his own assessment of the impact of future variation if any, in rates of 

taxes/duties/ levies etc. in his price bid.   
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9.0   MATERIALS 

 

9.1  The contractor shall, at his own expenses (Inclusive of Taxes), provide all materials 

required for the work.  

9.2  All  stores and materials to be provided by the Contractor shall be of the best kind  in  

conformity  with the specifications laid down in the contract  or as per relevant Indian 

standard and the Contractor  shall,  if  requested  by  the BHEL Engineer,  furnish  proof  

to the satisfaction of BHEL Engineer that the materials so comply.  

9.3  The Contractor shall, at his own expense and without delay, supply to  the BHEL  

Engineer samples of materials proposed to be  used in the works.  The BHEL 

Engineer shall within seven  days  of  supply  of  samples  or  within such further 

period as he may require will intimate to the Contractor in  writing,  whether  

samples are  approved  by him or not. If samples are not  approved, the Contractor 

shall forthwith arrange to supply to  the BHEL  Engineer for his approval fresh  

samples  complying  with  the specifications  laid  down in the Contract. Any delay 

in  approval of samples (original or fresh ones) shall  not make the contractor 

eligible for any compensation. 

9.4 The BHEL Engineer shall have full powers for removal of any  or  all  of  the  materials 

brought to site by the Contractor  which are not in accordance with the Contract  

specifications  or do not conform in character or quality to samples approved by him.  In 

case of default on the part of the Contractor in   removing rejected materials, the Engineer 

shall be at liberty  to have them removed by other means.  The BHEL  Engineer shall have  

full  powers to procure other proper material to be substituted for rejected materials and in 

the event of the Contractor refusing to comply, he may cause the same to be supplied by  

other  means. All costs, which may attend upon  such removal and / or  substitution  shall  

be borne by the Contractor. 

9.5  The Contractor shall indemnify BHEL, its representatives or employees against any action, 

claim or proceeding relating to infringement or use of any patent or design  or  any  alleged  

patent  or design rights and shall pay any royalties or other charges which may be payable 
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in respect  of  any  article  or  material or  part  thereof  included in the Contract. In the 

event of any claim being made or action being brought against BHEL or any agent, servant 

or employee of BHEL in respect  of   any  such matters as aforesaid, the Contractor shall 

immediately be notified thereof, provided that such indemnity  shall not apply when such 

infringement  has  taken  place in complying with the specific directions issued by BHEL 

but the  Contractor  shall  pay any royalties or other charges payable in respect of any  

such  use,  the amount  so  paid  being  reimbursed to the Contractor only if the use was 

the result of any drawings / specifications issued after submission of the tender.  

 9.6  The BHEL Engineer  shall be entitled to have tests carried out as   specified in the 

Contract for any materials supplied  by the Contractor  other  than  those  for  which,  as 

stated above, satisfactory proof has already been furnished, at the cost of   the Contractor  

and the Contractor shall  provide at  his   expense all facilities which the Engineer may 

require for the  purpose.  If no tests are specified in the Contract, and such  tests  are  

required  by  the Engineer, the Contractor shall  provide all facilities  required  for  the  

purpose  and  the  charges  for  these  tests  shall  be borne by the Contractor  only.  The 

cost of materials consumed in tests shall be borne   by  the  Contractor  in  all  cases  

except when otherwise  provided. 

9.7  In addition, the Contractor shall perform / submit at his own  cost such tests / samples as 

may be required by the BHEL Engineer  out  of  the  materials used by  the company 

except for the  costs of materials used in such tests/ samples.  

9.8  After acceptance of the Contract, if Contractor desires  BHEL  to  supply any other 

materials, such material may be supplied  by BHEL, if available, at rates to be fixed by the 

BHEL Engineer along with prevailing departmental charges (current rate of  30%).  BHEL 

reserve the right not to issue any material.  The non issue of such material will not entitle 

the Contractor for any compensation whatsoever either in time or in cost. 

9.9  Material  required for the works, whether brought by the Contractor or  supplied by BHEL, 

shall be stored by the Contractor only at places approved by the Engineer. Storage and 

safe custody of material shall be the  responsibility of the contractor.  

9.10  BHEL's  officials  concerned with the Contract shall be entitled at any  time  to inspect and 

examine any materials  intended to be used in or on the works, either on the Site or  at 
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factory or workshop or other place(s) where such materials  are assembled, fabricated, 

manufactured or at any  place  (s)  where these are lying or from which these are being 

obtained  and the Contractor shall give such facilities as may  be  required for such 

inspection and examination. 

9.11  All materials brought to the Site shall become and remain the  property  of  BHEL  and  

shall  not  be  removed off the Site   without the prior written approval of  the  Engineer. 

But  whenever the Works are finally completed and advance, if any,  in  respect  of  any  

such  material  is fully recovered, the  Contractor shall at his own expense forthwith 

remove from the Site all surplus material originally supplied by him and upon  such 

removal,  the  same  shall  re-vest  in  and  become  the  property of the Contractor. 
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10.0     EXECUTION OF WORK 

10.1 The work shall  be executed in a workman like manner and to the entire satisfaction of 

the Engineer and as per technical specification issued with tender , IS codes, CPWD 

specifications as  applicable. In case of conflict, the decision of the BHEL Engineer shall 

be final & binding. 

10.2  The BHEL Engineer will communicate or confirm his instructions to the  

Contractor  in respect of the execution of the work in a "Work Site Order Book"  

maintained at his  office  and  the Contractor  shall visit  this office daily and shall 

confirm receipt of such instructions by signing the relevant entries in this  book.  

Such entries will rank as order or notices in writing within the intent and meaning 

of these conditions.          

 

11.0  SETTING OUT 

11.1  All the works shall be set out to the true lines, grades and elevation indicated on the 

drawing.  The  contractor   shall be responsible to locate and set out the works.  Only  

one  grid  reference  line  and  bench  mark shall be made  available for setting out the 

works  under  the  contract.  This  reference  lines shall be used as datum for the works  

under the contract and the contractor has to establish  for  his  work  area at available 

points horizontal and vertical  control points.  The contractor shall inform BHEL  well  in  

advance of the times & places at which he wishes to do work  in  the  area allotted to him 

so that suitable datum points established by him are checked by BHEL / Customer to  

enable the contractor to proceed with the works.  Any  work  done without  being  

properly  located  may be removed and / or  dismantled by BHEL / Customer at 

contractor's expenses. 

11.2  The contractor shall at his own expense take all proper and responsible precautions to 

preserve and maintain these datum marks to its true position  In the event  of  these  

marks  being disturbed or obliterated by accident or due  to  any other cause 

whatsoever, the same may  be deemed  necessary placed  by BHEL / Customer at 

contractor's expenses.  
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12.0    SITE DRAINAGE 

12.1   All  water including sub-soil water which may accumulate on  the Site during the 

progress of the works or in trenches and excavations,  including  monsoon period shall 

be removed  by the contractor from the Site to the satisfaction of  the  Engineer. It will 

also be responsibility of the contractor to de-water all the foundation pits, trenches with  

suitable  de-watering methods like, pumping out, well point system etc.   considering  the 

depth of water table at plant site.  All such expenditure on de-watering shall be deemed 

to be included in quoted rates. 

 

13.0     INSPECTION AND STAGE APPROVAL OF THE WORK 

13.1  The owner or his duly authorised representative shall  have  at all reasonable times 

access to the contractor's premises or works  and  shall have the power to inspect  

drawings or any portion of  the work,  examine  the  materials   and workmanship  and  

shall  have  the  authority to reject any   work.  This would be implemented through joint 

inspection  by the representative of the owner and BHEL and in the form  of  joint  

protocols  without  any extra claims and loss of  time and amount. 

13.2  All work embracing more than one process shall be subject to examination  and 

approval at each stage thereof and the Contractor shall give due notice in writing to the 

Engineer when each stage is ready. In default of such notice being received, the  

Engineer  shall  be entitled to approve the quality and extent thereof at any time he may 

choose and in  the event of any dispute, the decision of the Engineer thereon shall be 

final and conclusive. 

 

14.0     UNCOVERING AND MAKING GOOD 

14.1  The  Contractor shall uncover any part of the Works and/or  make openings in or through 

the same as  the  Engineer  may from time to  time  direct for his verification and shall  

reinstate and make good such part to  the  satisfaction  of   the Engineer. If any such part 

has been covered up or put   out of view after being approved by the Engineer and is 

subsequently found on uncovering to be executed  in  accordance with the Contract, the  
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expenses of uncovering and / or making opening  in or through, reinstating and  making 

good the same shall be borne by BHEL.  In any other  case all such expenses shall be 

borne by the Contractor.     

 14.2  If neither drawing nor specification contain any mention of  minor details of construction 

which in the opinion  of  the   Engineer  whose decision shall be final and conclusive, are  

reasonable  and   obviously   and   fairly   intended for satisfactory completion of work, 

such details shall be provided by the contractor without any extra  cost,  as  if  they  were  

specially  mentioned  and shall be deemed to be  included in the scope. 

 

15.0   NUISANCE 

15.1  The Contractor shall not at any time do, cause or permit any nuisance on  Site or do  

anything which shall cause  unnecessary disturbance or inconvenience to owners, 

tenants  or occupiers of other properties near the Site and  to  the   public generally. 

 

16.0   MATERIAL OBTAINED FROM EXCAVATION 

16.1  Materials  of any kind obtained from excavation on the Site shall remain the property of 

BHEL / its client and shall be  disposed of as the Engineer may direct, at no extra cost. 

 

17.0   TREASURE , TROVE , FOSSILS etc. 

17.1  All  fossils,  coins,  articles  of  value or antiquity and structures and other remains or  

things  of  geological or archaeological interest discovered on the site shall be the 

absolute property of BHEL / BHEL's  client  and  the  Contractor shall take reasonable 

precautions to prevent his  workmen or any other person from removing or  damaging  

any  such  article or  thing,  shall immediately upon discovery thereof and before 

removal acquaint the Engineer with such discovery  and carryout the Engineer's 

directions as to the  disposal of the same. 
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18.0   PROTECTION OF WORKS 

18.1  Trees designated by the Engineer shall  be  protected from  damage during the  course  

of  the  Works and earth level   within 1 meter of each such  tree  shall  not  be charged. 

Where necessary, such trees shall be protected by providing   temporary fencing. 

18.2  The  contractor  shall  provide and maintain at his own  expense all lights, guards, 

fencing and watching  when and where necessary or  required  by  the Engineer for the 

protection of the Works or for the safety and  convenience of those employed on the 

Works or the public. 

18.3  The contractor shall have total responsibility for   protecting his works till it is finally 

taken over  by  the  Engineer.  No claim will be entertained by the Engineer for any 

damage  or  loss  to  the  contractor's  works and the   contractor  shall   be  responsible 

for the complete  restoration  of the damaged works to its original condition to comply 

with the specifications and drawings.  Should any such damage to the  contractor's  

works  occur  because  of   other  party  not  under  his  supervision  or control, the  

contractor shall make his claim  directly  with  the  party  concerned.  The contractor 

shall not cause any delay in the  repair  of  such  damaged works because of any delay 

in the  resolution of such disputes.  The contractor shall proceed  to repair the work 

immediately and no cause thereof will be  assigned pending resolution of such disputes. 

 

19.0   PROTECTION OF EMBEDMENTS, BOLTS ETC. 

19.1  The contractor shall  ensure  proper  protection to the satisfaction  of  the  Engineer, of 

all bolts, inserts, embedments etc.   from  weather  etc/ by greasing, rapping  them with 

gunny bags or canvas or by any other  means as directed by Engineer.  Cost of such 

protections shall be deemed to be included in the rates quoted for the item. 

 

 20.0   CLEARANCE OF SITE AND REPAIRS. 

20.1  Contractor has to clear the site / area where mechanical and electrical erection work is 

to be commenced / or in progress. The  contractor  shall  remove   construction  



TECHNICAL CONDITIONS OF CONTRACT (TCC)  
Chapter-X 

 

Technical Conditions of Contract (Document No PS:MSC:TCC, Rev 00, 6th July 2010) Page 35 
 

materials and equipment lying in the vicinity  and  causing  obstruction in  the  erection  

work within 24 hrs.  notice.  In case, he fails to clear the site, this will be  done  at  his 

risk & cost by BHEL. 

 

21.0   QUALITY ASSURANCE 

21.1  The contractor has to establish / arrange  at  site  the  field  testing facilities for 

testing of civil construction materials and concrete  cubes  for ensuring the 

proper quality, grade and  strength of the materials used in the construction in  

line  with approved field quality check list of BHEL/ its client. Contractor has to 

submit detailed report for testing of all  material used etc.  All testing shall be 

done as per IS code specifications/ BHEL's quality plan. If  further test is required 

by the engineer to be carried from  outside  laboratory, the cost of the same shall 

be borne by  the contractor. 

 

 22.0   COMPLETION OF WORK 

22.1  The works shall be completed to the entire satisfaction of the Engineer and in 

accordance with the completion schedule as specified in the Contract, and  all  unused  

stores  and   materials, tools, plant,  equipment, temporary  buildings,  site office, labour  

hutments and other  things  shall  be  removed  and the site and work cleared of rubbish 

and all waste materials and delivered up clean and tidy to the satisfaction of the 

Engineer at the Contractor's expenses. 

22.2  BHEL shall have power to take over from the Contractor from time to  time  such  

sections  of  the work  as have been completed to the satisfaction of the Engineer.  

Such work however shall not be treated as have been completed until the extra works 

are executed to the  satisfaction of Engineer. The Guarantee period shall commence 

only after handing over of the entire works. 

 22.3  The Engineer shall certify to the contractor the date on which the work is completed 

and the date thereof. 
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23.0   METHOD OF MEASUREMENT 

23.1  Method of measurements if not specified in the tender, shall be as per relevant IS 

Codes / CPWD codes. 

 

24.0  The contractor shall comply with following towards Safety and Social 
Accountability; 

 

24.1     Besides provision with regard to SAFETY under Clause 27 of GCC, the contractor will 
be responsible for Health, Safety & Environment management at site for the 
construction activities to be carried out by them in accordance with requirements given 
under section I(a) of GCC of this document.  The contractor shall continuously take 
special care to ensure the safety and prevention of human and equipment accidents 
and maintain good sanitary conditions in and around the site. All the construction work 
and plant operation must be carried out in the safest possible manner.  The Engineer 
reserves the right to stop any process which, in the Engineer‟s opinion, is being 
performed dangerously.  In this case the contractor must immediately adhere the 
requisite safety precautions and any delays attributed to the work stoppage on this 
account shall not affect the agreed contractual finishing dates.  

 

 24.2    The contractor shall appoint dedicated full-time Qualified Safety Officers who shall 

have full authority to ensure that all necessary safety precautions are observed by the 

Contractor's employees and sub-contractors.  These appointees shall have full 

responsibility for the safety of all personnel within the contractor's area of the works. 

24.3    Some of the common safety rules to be followed during working  are as follows :- 

 No body is allowed to enter at construction site without Safety Shoe. 
 Never enter work area without Safety helmet & chin strap in place. 
 No climbing/working allowed without proper safety belt above 2 m. height. 
 Do not exceed the speed limit 25 Kmph within premises. 
 No debris obstacles allowed on the roads & passages. 
 Do not walk on pipelines or false ceiling. 
 Maintain good Housekeeping at work site. 
 No photography/ Videography allowed without permission 
 All Site supervisors & engineers (including subcontractor‟s) must be imparted 

structured   training on construction safety before start of the job & record to be 
maintained. 

 Availability of qualified & trained Site Engineer at site during all working hours. 
 Site Safety training to be imparted to all workers & plan to be made to cover 

every worker. 
 Tools box talk (5-15 minutes) by supervisor prior to commencement of any job. 
 All accident / incidents(Near Miss) to be reported & investigated.(formats & 

procedure should  be finalized) 
 Daily Safety Checking by Each Site Engineer along with Safety engineer. 
 Weekly co-ordination meeting of all Safety engineers with BHEL safety officer. 
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 Monthly safety meeting with Site In-charges. 
 All Safety equipment must be ISI marked & checked by Safety officer before use. 
 Tag system for erection & use of scaffoldings. 
 Bamboo/wooden Scaffolding material not allowed. 
 LPG cylinders not allowed for gas cutting. 
 Good House keeping. Separate waste bins to be used for flammable & non 

flammable material. 
 Safety awareness programs for workers by display of boards, posters, 

competitions, talks etc. 
 Deployment of Safety Supervisors for every 250 workers and part there of at 

work site. 
 Display of List of First Aid trained persons. 
 Testing certificates for lifting tools & tackle.  
 Provision & maintenance of fire extinguishers at construction site & material 

stores. 
 Display of emergency telephone numbers at various locations. 
 For work in confined space use 24 V lamp fitting & use tools with air motors or 

electric tools with max. 24 V. 
 For confined space entry Gas test must be done before & at regular intervals. 

 Checking & tag of equipment like grinding machine, welding machine, gas cutting 
set etc. by supervisors before use. 

 

24.4      Contractor shall ensure following: 

1. Contractor has to maintain contact with local hospital having scanning & other 
ultra modern medical facilities required during emergency including Ambulance.  

 

2. Contractor has to ensure pre employment medical check for all staff & workers. 
 

3. Contractor has to ensure that adequate First Aid facilities with trained nurse & 
ambulance are available at work site for emergency purpose. This emergency 
set-up should include, but not limited to, following 

 

 Male nurse (in shifts) 
 Oxygen set up 
 Breathing apparatus 
 Eye wash facility 
 Stretcher 
 Trauma blanket 
 Medicines. 
 

In addition to above, BHEL may arrange ambulance at work site for emergency 
purpose, which can be utilized, free of cost, by contractor in case of emergency. In 
case, under unavoidable circumstances, if the ambulance is not available/ being used 



TECHNICAL CONDITIONS OF CONTRACT (TCC)  
Chapter-X 

 

Technical Conditions of Contract (Document No PS:MSC:TCC, Rev 00, 6th July 2010) Page 38 
 

elsewhere, the contractor will have to arrange for the same. as under clause 24.4 Sl 
No. 1. 

 

24.5   The Contractor shall be fully responsible for accidents caused due to him or his agents 
or workmen‟s negligence or carelessness in regard to the observance of the safety 
requirements and shall be liable to pay compensation for injuries. It may be noted 
that non-compliance to HSE requirements will result in penal action. In case of  
violations of safety requirements, the Contractor shall be liable for a penalty of  
Rs. 500/- for the first violation and Rs. 1000/- for the subsequent violations. For 
serious lapses, as decided by BHEL Engineer, fines upto Rs. 5000/- at a time can 
be imposed. 

            The amount towards penalties as above will be deducted from running bills  of the 

Contractor. The amount so collected above will be utilized  for supporting the safety 

activities at site. The decision of BHEL on above will be final and binding on the 

Contractor. 

24.6    The contractor shall comply with following towards Social Accountability; 

(a) The contractor shall not employ any employee less than 15 years of age in pursuant 
to ILO convention. If any child labour were found to have been engaged , the 
Contractor shall be levied with expenses of bearing his education expenditure which 
will include stipend to substantiate appropriate education or employ any other 
member of family enabling to bear the child education expenditure. 

(b) The contractor shall not engage Forced/Bonded Labour and shall abide by abolition 
of Bonded Labour System(Abolition) Act, 1976. 

(c) The contractor shall maintain Health & safety requirement as stipulated in the 
Contract and Contract Labour( Regulation & Abolition) Act,1970. 

(d) The Contractor shall abide by UN convention w.r.t Human Rights and shall be liable 
for Discrimation/Corporal punishment for failure in meeting with relevant 
requirements. 

(e) The Contractor shall abide the requirement of Contract Labour(Regulation & 
Abolition) Act,1970 for working hours. 

(f) The Contractor shall abide by the Statutory  requirement of Minimum Wages Act 
1948, payment of Wages Act 1936. 

(g) The Contractor shall arrange potable drinking water to its employees & workers. 
 

25.0 DISCREPANCIES AND ADJUSTMENT OF ERRORS 

25.1  The several documents forming the Contract are to be taken as mutually explanatory of 

one another, detailed drawings being followed in preference to small scale drawings and 

figures dimensions in preference to  scale  and  special  conditions in preference to 

general conditions. 

25.2   Incase of discrepancies between schedule of quantities, the  specification and / or the 

drawings, the following order of  preference shall be observed. 
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 (a) Description in schedule of quantities. 

 (b) Technical conditions of Contract 

 (c) Drawings 

 (d) General conditions of contract 

If  there are varying or conflicting provisions made in any one document forming part of 

the contract, the Engineer shall be the deciding authority  with regard to the document. 

25.3   Any  error  in  description,  quantity  in  schedule  of  quantities  or any omission 

therefrom shall not vitiate the contract or release the contractor from the  execution  of  

the whole or  any part of  the works comprised therein  according to the drawings and 

specifications or from any of his obligations under the contract. 
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(A) CIVIL WORKS 
 

EARTHWORK/SITE CLEARANCE/ROADWORK
1 C1 Clearing jungle including uprooting of rank vegetation, grass, brushwood, trees and 

saplings of girth upto 30 cm measured at a height of 1 m above ground level and removal 
of rubbish upto a distance of 200 m outside the periphery of the area cleared

sqm 9450

2 C2 Surfact dressing of the ground including removing vegetation and in-equalities not 
exceeding 15 cm deep and disposal of rubbish, lead upto 50m and lift upto 1.5m   in   all 
kinds of soil.

sqm 2450

3 C3 Earth work in excavation in all types of ordinary and hard soil by mechanical means 
(Hydraulic excavator)/manual means including  stacking the excavated soil, dressing of 
sides and ramming of bottom, dewatering of accumulated water from any soruce and 
keeping the surface dry for subsequent works such as concereting form work etc. and 
disposal of surplus excavated soil as directed, disposed soil to be neatly levelled and 
dressed lead upto 50 meters and lift upto 1.5meter complete. 

Cu.M 435

4 C4 Back filling available excavated earth  in trenches, plinth, slides of foundations etc., 
including re-excavating the deposited soil excavated earlier, breaking clods, laying at all 
depths and heights in layers not exceeding 20 cm indepth, consolidating each deposited 
layer by ramming and watering complete lead upto 50 Metre and lift upto 1.5 Meter.  

Cu.M 155

5 C5 Disposal of surplus excavated earth and debris  including re-excavating the deposited soil 
earlier, transportation, loading, unloading, laying at all depths and heights, leveling and 
dressing both the area (viz. From where earth is transported and where it is deposited) to 
required levels and slopes, complete with all lifts as directed. 

a) upto 1 km Cu.M 280

6 C8 Supply and Laying water bound macadam with specified stone aggregate stone 
screening and binding material including screening, sorting, spreadidng to template and 
consolidationwith power road roller of 8 to 10 tonne capacity etc. complete with supply  
for stone aggregate, screenings, kankar, moorum and red bajri etc. 

a) Base course with 63 mm to 45 mm size including stone screening13.2mm size. cum 20

7 C11 Supplying the good earth from outside the site including the cost of filling the same within 
the site in layer not exceeding 20cm in depth & consolidating each deposited layer by 
ramming and watering including all leads & lifts etc. complete.

cum 234

8 C12 Providing approved quality Yellow/silver sand and filling the same where required under 
floors etc., watering, ramming, consolidating, grading and finishing to final levels and 
slopes for all lifts and leads involved, complete as directed (Payment to be made for solid 
measure of the consolidated filling).

Cu.M 67

 PCC
9 C13 Providing and injecting chemical emulsion for pre-constructional anti-termite treatment and 

creating a chemcial barrier under and around the chemical pits, wall trenches, top surface 
of pllinth filling, junction  of wall and floor, along the external perimeters, plinth protection 
of building and expansion joints, surrounding of pipes and conduits, etc. complete as per 
specification. Holes up to 50mm to 75mm deep at 150mm centre to centre both ways shall 
be made with 12mm diameter steel rod on the surface to facilitate saturation of soil with 
the chemical emulsion. (Chlorpyriphos (20% E.C.)with 1% concentration) 

sqm 1350

10 C14 Plain cement concrete of mix 1:3:6 (1 cement : 3 coarse sand and 6, 20 mm down 
graded stone aggregate) for column footing, levelling, floors etc., including cost of all 
materials, lead, lift, labour charges, consolidation, shuttering, curing etc. complete.

Cu. M 165

11 C15 Making plinth protection 50 mm thick of cement concrete 1:3:6 (1 cement : 3 coarse sand : 
6 graded stone aggregate 20 mm nominal size) over 75 mm bed of dry brick ballast 40 mm 
nominal size well rammed and consolidated and grouted with fine sand including finishing 
the top smooth .

sqm 245

12 C16 Providing and laying and laying damp proof course 40 mm thick with concrete grade 
1:2:4 (1 cement : 2 coarse sand : 4 graded stone aggregate 20 mm nominal size and 
applying a coat of residual petroleum of penetration 80/100 of approved quality using 
1.7 kg per sq. metre on damp proof coarse after cleaning the surface with brushes and 
finally with a piece of cloth lightly soaked in KEROSENE OIL.

Sq m 144

13 C17 Providing and fixing  at ground level precast 1:2:4 (1 cement: 2 coarse sand: 4 graded 
stone aggregate 20 mm nominal size)cement  concrete  in kerbs,RCC sleepers, 
edgings,drains,etc. as per approved pattern and placed in position 

cum 11

BRICKWORK

“Construction & Development of BHEL Field Hostel Complex at 3X660 MW units at Lalitpur STPP at Lalitpur, UP.”
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14 C18 Brick work with class designation 75 in cement mortar 1:6 (1 cement : 6 coarse sand) 
in foundation, plinth and super structure in thickness of 230 mm  including cost of all 
materials, lead lifts, labour charges, mixing mortar, laying bricks, racking joints, curing etc. 
all complete as per drawing and specification and direction of Engineer In-charge.

Cu. M 585

15 C19 Brick work with brick of class designation 75 in cement mortar 1:4 (1 cement : 4 
coarse sand) in super structure  in thickness of 115 mm including cost of all materials, lead 
lifts, labour charges, mixing mortar, laying bricks, racking  joints, curing etc. all complete 
as per drawing and specification.  2 nos. MS rods of 6 mm dia are to be provided after 
every 3rd layer for which no additional payment will be made.

Sq. M 790

RCC
16 C20 Reinforced cement concrete of mix 1:1.5:3 (1 cement, 1.5 coarse sand and ,3 :20 mm 

down graded aggregate) for column footing, sunshades, shelves, lintels etc. including cost 
of materials, lead lift, labour charges for concreting,  curing etc. complete.

Cu. M. 89

17 C21 Centring and shuttering including providing all shuttering material, strutting, 
propping etc. and removal of form work for : Lintels, beams, plinth beams, girders, 
bressumers and cantilevers.

sqm 475

18 C22 Providing and placing mild steel/ tor steel reinforcement for RCC work including cost of 
all materials, labour for cutting, bending, binding and placing in position complete as per 
drawing and instruction of Engineer.

MT 11

19 C23 Fabricating and fixing in  position, M.S.Holding down bolts  with  sleeves  and  washers, 
nuts and  lock nuts etc. including  threading  of required  length  and  type as per 
instructions of Engineer I/C

a) Upto 20 mm dia. bolt kg 1450
ROOFING

20 C24 Supply fabrication and erection of structural steel beams,channels,plates,steel tubular 
trusses, purlines,gates, wind ties, base plates, gusset plates, bolts, nuts etc. complete as 
per drawings, specifications & instructions of engineer including cost of all materials leads, 
lifts labour charges etc. and one coat of primer and two coats of approved enamel paint for 
finished products at site complete as per technical specifiction and direction of engineer.

a) Trusses (medium grade pipes),Purlins side ties, bottom ties MT 12

b) structural steel for columns, crane girders,etc MT 2

c) Wind ties (Flats) 50 x 6 mm thick, angles,box sections,soild bars for rails etc MT 2

21 C25 Steel work in built up section/framed work including cutting, hoisting, fixing in position and 
applying a priming coat of approved steel primer using structural steel for gates, railings, 
frames,gratings etc.

kg 2200

22 C27a) Providing and fixing permanently colour coated profiled GS sheet min 0.5 mm thk 
roofing including ridges/trims/corners of approved colour, shade and profile and side 
cladding fixed with self tapping/ self drilling fasteners with cap complete (upto a pitch of 60 
degrees) including steel primer and 2 coats of approved paint at overlaps. as per tech. 
specification.

Sq.M 1460

CEILING
23 C31 Providing and fixing at all height false ceiling of 12.5mm thick tapered edge gypsum board 

conforming to IS : 2095 including providing and fixing of frame work made of special 
sections power pressed from M.S. sheet and glavanised in accordance with zinc coating 
350 as per IS : 277 and consisting of angle cleats of size 25mm wide x 1.6mm thick with 
flanges of 22mm and 37mm at 1200mm centre to centre one flange fixed to the ceiling 
with dash fastner 12.5 mm dia x 40mm long with 6 mm dia bolts to the angle hangers of 
25x25x.55 mm of reqd. length, and other end of angle hanger being fixed with nut and 
bolts to G.I.Channels 45x15x0.9 running at the rate of 1200 mm centre to centre to which 
the ceiling section 0.5 mm thick bottom wedge of 80mm with tapered flanges of 26mm

each having clips of 10.5mm at 450mm centre to centre shall be fixed in a direction 
perpendicular to G.I. Channel with connecting clips made out of 2.64mm diax230mm long 
G.I. Wire at every junction including fixing the gypsum board with ceiling section and 
perimeter channels 0.5mm thick 27mm high having flanges of 20mm and 30mm long, the 
perimeter of ceiling fixed to wall/partition with the help of rawl plugs at 450mm centre to 
centre with 25mm long drive-all screws @ 230mm interval including jointing and fixing to a 
flush finish of tapered and square edges of the gypsum board with recommended filler, 
paper tapes, finisher and two coats of primer suitable for gypsum board as per 
manufacturers specification and also including the coat of making openings for light 
fittings, grills, diffusers, cutouts made with frame of permieter channels suitably fixed all 
complete as per drawing and specification and direction of the Engineer -in-charge but 
exluding the cost of painting.

sqm 1060

FINISHING  
24 C34 Providing and laying Ceramic glazed floor tiles 300 x 300 mm (thickness to be specified by 

the manufacturer) of 1st quality conforming to NITCO, ORIENT, SOMANY KAJRIA, or 
equivalent make in colours such as white, Ivory, Grey, Fume Red Brown, laid on 20 mm 
thck cement mortar 1:4 (1 cement : 4 coarse sand) including the joints with   white cement 
and matching pigment etc. complete.

Sq.M 120
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25 C35 Providing and laying vitrified floor tiles in  60x60 cm size (thickness to be specified by the 
manufacturer) of NITCO, ORIENT, SOMANY KAJRIA, or equivalent make with water 
absorptions less than 1% and flexural strength not less than 30N/mm2, in all colours and 
shades, laid on 20 mm thick cement mortar 1:4 (1 cement : 4 coarse sand) including 
grouting the joints with white cement and matching pigments etc., complete

Sq.M 1115

26 C36 Providing and fixing 18 mm thick granite slab top on kitchen pantry, toilet, counters 
including making cutouts for wash basins, sinks fixed over 20 mm thick  1:3 cement mortar 
(1 cement : 3 coarse sand) complete including rubbing, polishing, grinding edge formation 
as per Architect's drawings (from South Indian quarries).Black colour

Sqm 24

27 C38 Plastering work with cement mortor 1:6 (1 cement : 6 fine sand) 12  mm thick after 
scrapping and cleaning the masoary joints including scaffolding, cost of materials, labour, 
mixing , leads & lifts, curing etc. complete.

Sq. M 3060

28 C39 Plastering work with cement mortor 1:6 (1 cement : 6 fine sand)  15  mm thick after 
scrapping and cleaning the masoary joints including scaffolding, cost of materials, labour, 
mixing , leads & lifts, curing etc. complete.

Sq. M 2860

29 C40 Providing and fixing  Powder coated (thickness 40-50 microns) Al work for doors, windows, 
ventilators and partitions with extruded  built up standardsection of approved make 
conforming to IS:733 and IS:1285, poeder coated to reqd. shade, fixed with rawl plugsand 
screws or with fixing clips or with expansion hold fasteners including necessary filling up of 
gaps at junctions, at top, bottom and sides with reqd PVC/ NEOPRENE felt etc. AL sections 
shall be smooth, rust free, straight, mitred and jointed mechanically wherever reqd 
including cleat angle, Aluminium snap beading for glazing/panelling, C.P. brass/ stainless 
steel screws, all complete ads per drawings/Engr. I/C 

a) For fixed portion kg 120
b) For shutters of doors, windows and ventilators including providing & fixing hinges/pivots 

and providing and fixinf of fittings wherever reqd. including the cost of PVC/neoprene 
gasket reqd. complete in all respects. 

kg 220

30 C41 Providing and fixing  glazing in Al work for doors, windows, ventilators and partitions etc. 
with PVC/ neoprene gasket complete including glazing and panelling with plain/black glass 
panes of 5.5 mm thick (wt not less than 13.75 kg/sqm) 

Sq. M 60

31 C42 Providing and fixing double action hydraulic floor spring of approved brand and 
manufacture as per IS, Hardwyn make( model 3000) or equivalent for doors including cost 
of cutting floors as reqd. , embedding in floors and cover plates with brass pivot and single 
piece M.S sheet outer box with slide plate.etc. with stainless steel cover plate as per 
direction of Engr. I/C 

No. 6

32 C43 Providing and fixing IS : 3564 marked Aluminium die cast body tubular type universal 
hydraulic door closer, Hardwyn make (Classic Queen) or equivalent with necessary 
accessories and  screws etc. complete.

each 50

33 C44 Providing and fixing  steel glazed windows and ventilators of operable standard 
rolled steel section joints mitred and welded with 15 x 3 mm lugs, 10 cm long, with steel 
lugs embedded in cement concrete blocks 15 x 10 x 10 cm of 1:3:6 (1 cement : 3 coarse 
sand : 6 approved graded hard stone aggregate 20 mm nominal size) or with wooden 
plugs and screws or raw plugs and screws or with fixing clips or with bolts and nuts as 
required including providing and fixing of glass panels with glazing clips and special 
metal sash putty of approved make complete including painting with two coats of approved 
quality synthetic enamel paint over a base coat of red oxide zinc chromate primer including 
the cost of minor repair work, if required.  Windows and ventilators will be provided with 
horizontal steel bars (8 mm x 8 mm), welded to the frame @ 150 mm ncluding supply 
of MS frames, bars glazing etc. all complete. The MS window frame pattern shall be 
approved by BHEL before fabrication.

Sq. M 193

34 C46 Providing and fixing ISI marked flush door shutters non decorative type , core of block 
baord construction with frame of ist class hard wood and well matched teak 3 ply 
veneering with vertical grains or cross bands and face veneers on both faces of shutters 30 
mm thick including ISI marked  stainless steel butt hinges, handle,bolts, complete with 
necessary screws and other accessories

Sq. M 12

35 C47 Providing and fixing ISI marked flush door shutters decorative type , core of block baord 
construction with frame of ist class hard wood and well matched teak 3 ply veneering with 
vertical grains or cross bands and face veneers on both faces of shutters 30 mm thick 
including ISI marked  stainless steel butt hinges, handle,bolts, complete with necessary 
screws and other accessories

Sq. M 172

36 C48 Providing and laying Ceramic glazed wall tiles 300x200 mm (thickness to be specified by 
the manufacturer) of 1st quality conforming to IS : 13755 of NITCO, ORIENT, SOMANY 
KAJARIA, or equivalent make in colours such as White, Ivory, Grey, Fume Red Brown, laid 
on 20 mm thick cement Mortar 1:4 ( 1 cement : 4 Coarse sand) including pointing the 
joints with white cement and matching pigment etc., complete(2.1 m.ht.). 

Sq. M 340

37 C49 Providing three coats of white wash to give a smooth and even shade including cost of 
materials, cleaning and preparation of surface, scaffolding etc. complete.

sqm 175

38 C50 Finishing walls/ surfaces with water proofing cement paint of approved brand and 
manufacture and of required shade to give an even shade.

sq.M 1900
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39 C51 Distempering with Oil bound washable distember of approved brand and manufacture 
and of required shade to give an even shade on new wall ( 2 or more coats) over and 
including priming coat with cement primer. 

sq.M 5250

40 C52 Painting with synthetic enamel paint of approved brand and manufacture to give an even 
shade in two or more coats on new work

sqm 185

SANITARY/SEWAGE
41 S1 Providing and fixing white vitreous china water closet squating pan (Indian type / 

Oriss pattern WC pan) size 580 x 440 mm with 100 mm sand cast iron P trap, 12.5 Lit. 
high level CI flushing clastern with fittings RS or CI brackets 32 mm dia meter galvanised 
iron flush pipe with fitting and clamps 20 mm GI over flow pipe with special and mosquito 
proof coupling of approved design and GI chain and pull complete including painting of 
clastern and fittings, cutting and making good the walls and floors where required.

No. 2

42 S2 Providing and fixing white vitreous china pedestal type water closet (European 
type W.C. pan) with seat and lid,  handheld water jet, 10 litre low level white P.V.C. 
flushing cistern with manually controlled device (handle lever), conforming to IS : 7231, 
Parryware/Hindware/Seabrid /Orient (Coral) with all fittings and fixtures complete including 
cutting and making good the walls and floors wherever required :  W.C. pan with ISI 
marked white solid plastic seat and lid                                                    

No. 32

43 S3 Providing & fixing flat back white vitreous china wash basin 550 x 400 mm size with 
single 15 mm C.P.brass pillar with R.S. or C.I. brackets painted white 15 cm C.P. brass 
pillar taps C.P. brass chain with rubber plug, 32 mm dia CP Brass trap and M.I. unions, C.P. 
waste, C.P. connection,  soap dish , waste pipe complete including cutting and making 
good the walls wherever required under counter complete in all respects

No. 34

44 S4 Providing and fixing Salem Stainless Steel A ISI 304 (18/8) kitchen sink as per I.S. 13983 
with C.I. brackets and stainless steel plug 40 mm including painting of fittings and 
brackets, cutting and making good the walls wherever required  :Kitchen sink with drain 
board 510x1040mm bowl depth 200mm 

No. 11

45 S5 Providing and fixing white  vitreous china flat back or wall corner type lipped 
front urinal basin of  430 x 260 x 350 mm and 340 x 410 x 265 mm sizes respectiely 
with automatic flushing cisternwith standard flush pipe and C.P. brass spreaders with brass 
unions and G.I. clamps complete, includign painting of fittings and brackets, cutting and 
making good the walls and floors wherever required: 

a) One urinal basin with 5 litre white P.V.C. automatic flushing cistern 
Parryware/Hindware/Seabird/Orient (Coral)

no. 10

b) Range of three urinal basins with 10 litre white P.V.C. automatic flushing cistern 
Paryware/Hindware/Seabird/Orient(Coral)

set 1

46 S7 Providing and fixing gully, floor or Nahanitrap including 100 mm sand  cast iron grating each 77

47 S8 Providing and fixing bevelled edge mirror of superior glass (of approved quality) complete 
lwith 6 mm thick hard board ground fixed to wooden cleats with C.P. brass screws and 
washers complete.  

sqm 20

48 S9 Providing and fixing 600x120x5mm glass shelf with edges round of supported on anodised 
aluminium angle frame with C.P brass brackets and guard rail complete fixed with 40 mm 
long screws, rawl plugs etc. complete

each 34

49 S10 Providng and fixing PTMT towel rail complete with brackets fixed to wooden cleats with CP 
brass screws with concealed fitting arangement of approved quality colour and make 
(Prayag or equivalent).

 a) 450mm long towel rail with total elgnth of 495mm, 78mm wide and effective hight of 
88mm, weighin not less thatn 170gms.

each 24

b) 600mm long towel rail with total length of 645mm, width 78mm and effective height of 
88mm, weighing not less thant 190gms.

each 10

50 S12 Providing and fixing PTMT liquid soap container 109mm wide, 125mm high and 112mm 
distance from wall of standard shape with bracket of the same materials with snap fittings 
of approved quality colour and make, weighing not less thant 105gms (Prayag or 
equivalent)

each 34

51 S13 Providing, laying and jointing glazed stone ware pipes grade A with stiff mixture of 
cement mortar in the proportion of 1:1 (1 cement : 1 fine sand) including testing of joints 
etc., complete 100 mm dia pipe.

RM 490

52 S14 Providing, laying, fitting  and jointing medium grade GI pipes, confirming to IS 1239 for 
water lines at various elevations with all fittings stop cock, valve bends, elbows, tees, 
reducers., etc. making grooves in the brick wall, etc. (Internal work), trenching, refilling 
etc. (external work) including cost of all materials, labour charges etc. complete as per 
specifications and drawings.

 (a) 25 mm dia G.I. Pipe (External work) RM 380
(b) 20 mm dia G.I. Pipe (Internal work) RM 380
c) 15 mm dia G.I. Pipe (Internal work) RM 580

53 S15 Providing and fixing GM full way valve with C.I wheel of approved quality etc. complete.  

(a) 25 mm nominal bore No. 38
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54 S16 Providing and fixing C.P. brass 15 mm stop cock of approved qulity of weight not less 
than 250 gms.

NO 77

55 S17 Providing and fixing C.P. brass 15 mm bib cock of approved qulity of weight not less 
than 250 gms.

No. 77

56 S18 Construction brick masonary manholes of inside size 90x80 cm and 45-60 cm deep with 
75 class designation bricks in cement mortar 1: 5  (1 cement : 5 find sand), RCC top slabs 
with 1:2:4 mix (1 cement : 2 coarse sand : 4 graded stone aggregate of 20 mm size), 
foundation concrete 1:1:8 (1 cement : 4 coarse sand : 8 graded stone aggregate of 40 mm 
nominal size), inside plastering 12 mm thick with cement mortar 1:3 (1 cement : 3 coarse 
sand) finished  with a foating coat of neat cement and making channels in cement  
concrete 1:2:4 (1 cement : 2 coarse sand : 4 graded aggregate of 20 mm nominal size)  
neatly finished complete as per standard design excluding CI manhole cover.

NO. 28

57 S19 Construction of 2.0x0.90x1.60 size Septic tank in all types of soil with 250 mm thick brick 
masonary in cement Mortar of 1:6 15  cm thick cement concrete 1:4:8 grade in bed, 75 
mm thick 1:2:4 grade cement concrete flooring and 100 mm thick over RCC slab of 1:2:4 
grade, 75 mm thick partition wall, 15 mm thick plaster on brick wall finished with neat 
cement providing M.S. rugs etc., complete as per drawing including excavation, disposal of 
surpluscarth with a load of 50 Mtr. item includes all material, labour, leads, lifts etc., 
complete but excluding C.I manhole cover.

NO. 5

58 S20 Providing and fixing square mouth stone ware gully trap grade'A' conforming to 
IS:651 complete with G.I. Grating, brick masonary chamber with bricks of class designation 
'50' and water right C.I. Cover with frame of 300 x 300 mm size (inside), the weight of 
cover to be not less than 4.5 kgs and frame to be not less than 2.70 kg as per 
specification. 100X100 MM P TYPE

NO. 14

59 S22 Construction soak pit of 2.5Mtr dia and 3 Mtr depth filled with brick bats including S.W. 
drain pipe 100 mm dia and 1.2 meter long  complete as per standard design.

NO. 5

60 S23 Providing and laying soil, waste and vent pipes, centifugally cast (spun) iron S&S pipes

a) 100mm RM 190
b) 125 mm RM 190

61 S24 Supplying and installation of HDPE cylindrical and vertical water tank with closed top of 
SINTEX or approved equivalent of undermentioned capacity with all necessary fittings 
including supplying and fixing input and out putlines including support of brick pillers of 
height of 3 Mtrs each complete.

 

 a) 500/1000/2000 Ltr. Capacity tank per litre 9500

62 S25 Providing and Laying of non-Pressure NP2 class ( light duty ) RCC Pipe with collor of 250 
mm dia jointed with stiff mixture of cement motar  in proportion of 1:2 ( 1 cement :2 fine 
sand )including testing of joints etc complete

RM 145

63 S26 Construction of brick masonary road gully chamber 50 cm x 45 cm x 60 cm with MPS Brick 
of class        75 kg     in cement motar ( 1 cement : 6 fine sand) including 500 , 450 mm 
RCC precast horisontal      with frame completed as per standard specification

EACH 14

64 S27a Boring, installing, stabilising, and commisioning of atleast 100 mm dia borewell complete 
with all labour, T&P, accessories, fittings, pumps, valves, joints/connections including 
supply of all materials complete  functional for domestic water supply. The borewell shall 
be of depth corresponding to throughout yearr water supply.

each 1

65 S28 Providing and fixing SS shower rose (min. 4" dia) with mixer tap from 15-20 mm inlet 
complete with all accessories as per directions of Engineer I/c

each 34

FENCING
66 F1 1.5 m high fencing with 2.0 m angle iron 50 x 50x 6  mm posts (excluding cost of angle 

iron posts to be paid elsewhere)  placed every 3 m centre to centre embedded in cement 
concdrete block, every 15th post last but one end post and corner post shall be strutted on 
both sides and end post on one side only and provided with 10 horizontal lines and two 
diagonals inter woven with horizontalwires of barbed wire 9.38 Kg per 100 m (min)  
between the two posts and fixed with GI stapies, turn buckles etc. complete. including 
providing and laying earth work and concrete (1:3:6)

With G.I. Barbed wire  (Payment to be made for per metre of complete fencing) Metre 390

67 F2 Supplying at site Angle iron post & strut of required size including bottom to be split and 
bent at right angle in opposite directionfor 10 cm length and drilling holes upto 10 mm dia. 
Etc. complete including a priming coat and two coats of enamel paint

kg 1300

68 F3 Cement concrete 1:2:4 (1 cement: 2 coarse sand: 4 graded stone aggregate 40 mm 
nominal size) in pavements, laid to required slope and camber in panels as rquired 
including minimum reinforcement, consolidation finishing and tamping complete includinjg 
laying in position bitumen hot sealing compound for expansion joints

cum 20

HORTICULTURE
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69 H1 Renovating lawns by grassing'doob' including weeding, cheeling the grass, forking the 
ground, top dressing with sludge or manure, mixing the same with forked soil, watering and 
maintaining the lawn for 30 days or more till the grass forms a thick lawn free from weeds 
and fit for mowing and dis-posal of rubbish as directed, including supplying good earth if 
needed but excluding the cost of sludge or manure (the good earth shall be paid for 
separately).

sqm 1000

70 H2 Preparation of beds for hedging and shrubbery and platation of hedges by excavating 
60cm deep and trenching the excavated base to a further depth of 30cm, refilling the 
excavated earth after breaking clods and mixing with sludge or manure in the ratio of 8:1 (8 
parts of stacked volume of earth after reduction by 20% : one part of stacked volume of 
sludge or manure after reduction by 8%), flooding with water, filling with earth if necessary, 
watering and finally fine dressing, levelling etc. including stacking and disposal of materials 
declared unserviceable and surplus earth by spreading and levelling as directed,  within a 
lead of  50m lift upto 1.5 m complete including cost of sludge, manure or extra earth 

cum 100

71 H3 Edging with bricks laid dry length- wise including excavation, refill-ing, consolidating with 
hand packing and  spreading neatly surplus earth within a lead of 50 m : 75 class 
designation FPS bricks

RM 300

(B) ELECTRICAL WORKS
72 E0 Supply,Erection , testing  & commisioning of LT panel, 440 V, outdoor  type, 

Electrical  panel comprising of 400A  Switch fuse unit as incomer with  no of 200A 
, 100A & 63A  switche fuse unit as outgoing as the common main panel complete 
with switch fuses, bus bar chamber, adoptor box with stand,etc  making good & 
ready for commisioning, grouting in the floor, and commissioning is under  
contractors scope.

No. 1

73 E1 Providing and fixing 1 x 40 Watt Batten type flourescent tube fitting (Crompton /
Philips / Bajaj make),fabricated from CRCA sheet steel and finished with stove
enamel paint complete with Accessories like fluorescent lamp,copper wound
polyster choke, starter, seat, rotor holder and terminal block duly pre-wired with
copper conductor, including connections, fixing on wall, false ceiling or under roof
tusties with clamps as required 

Nos. 88

74 E2 Providing and fixing 2 x 40 Decorative type flourescent tube fitting (Crompton /
Philips / Bajaj make),fabricated from CRCA sheet steel and finished with stove
enamel paint complete with Accessories like fluorescent lamp,copper wound
polyster choke, starter, seat, rotor holder and terminal block duly pre-wired with
copper conductor, including connections, fixing on wall, false ceiling or under roof
tusties with clamps as required 

Nos. 43

75 E4 Providing and fixing 1 x 250 W HPSV out door type fittings (Crompton /
Philips/BajaJ  , complete with lamp, ballast control gear box, fixing clamp etc.

Nos. 21

76 E5 Providing and fixing of following sweep exhaust fan/ceiling fan/wall mounted
fan (Khaitan / Crompton make) single phase alongwith gravity louvers, frame /
tripod for holding the motor including making necessary opening in wall, supply &
fixing of assembly with grouting bolts, making connections, loop earthing etc.

a) 230 mm sweep Nos. 43

b) 300 mm sweep Nos. 2

c) Wall mounted fan Nos. 39

d) Ceiling fan Nos. 23

77 E8 Providing & fixing of 240 V, 5 / 15 Amp 6 Pin Power socket outlet point (with 15
A switch ). Switch / socket to be fitted in suitable size 20 SWG metal type box with
3mm sunmica sheet

Nos. 136

78 E9 Providing & fixing of 240 V, 5A 3 Pin Power socket outlet point (with switch ).
Switch / socket to be fitted in suitable size 20 SWG metal type box with 3mm
sunmica sheet along with the piano switches 

Nos. 163

79 E10 Providing  & fixing 5A piano type switch for Light / Fan Control (Anchor make) Nos. 318

80 E14 Providing & fixing of 240 V, 20 Amp INDUSTRIAL Power socket outlet point
(with 20 A MCB ). Switch / socket to be fitted in suitable size 20 SWG metal type
box .

Nos. 79

81 E15 Wiring of above power sockets with 2X4 Sq. mm FR PVC insulated Copper
Conductor wires as per IS, 650 / 1100 V grade including 1 no. 4 sq mm FR PVC
insulated Copper Conductor extra cable for loop earthing in medium grade
conduit including supply of items.

a) For 15/16/20 AMP Power sockets Points 79
82 E16 Circuit/Sub main wiring in 20/25 mm PVC conduit including supplying of all 

conduits, clamps, wires, complete

a) 2x1.5 sq. mm + 1x1.5 sqmm earth wire RM 1090
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b) 2x2.5 sq. mm + 1x2.5 sqmm earth wire RM 1180

c) 2x4 sq. mm + 1x4 sqmm earth wire RM 1180

83 E20 Point Wiring of the following points (including supply of Wires, conduits, clamps,
boards, other misc. items) with 1.5 sq.mm colour coaded FR PVC insulated
copper conductor wires as per IS- 650/1100 volts grade in surface/recessed PVC
conduits (medium grade) including laying of 20 SWG GI wire, conduit fitting, fixing
of piano type control switches (Anchor make) in suitable sized 20 SWG metal box
with 3 mm phenolic laminated sheet having provision for fan regulator, 5 Amp
switch socket ( supplied above ) included in scope )

 

a) Light Point Points 104

b) Twin control light point Points 25

c) Wiring for 5/6 amps socket points Points 263

d) Wiring  for ceiling fan and regulator Points 48

e) Wiring for exhaust fan. Points 36
g) 1 x 250 W HPSV out door type fitting. One number 10 A DP switch to be used for

controlling 2 fittings. D.P Switches to be fixed on outside of the store shed wall
Points 19

84 E21 Providing and fixing of 32 Amp TPN with HRC fuses along with earth wire. The
TPN to be provided on one side of the central shed with rain protection cover.

Nos. 4

85 E22 Supply and burying of earths electrods GI Pipe 40mm dia 4.5 mtrs. Long,
including accessories and providing masonry enclosure with cover plate having
locking arrangement and watering pipe complete with salt, charcoal and including
earthing upto switch board with 8 SWG GI wire.

Set 3

86 E24 Providing , Installation and commissioning of 24 W Lighting Panel with 10 no 20 A
MCB and 14 nos 16 A MCB with 125 A SFU incomer in Sheet metal housing with
double door arrangement , including all earthing and statutory requirements .

Nos. 2

87 E25 Providing , Installation and commissioning of 18 W Lighting Panel with 18 nos 16
A MCB with 63 A SFU incomer in Sheet metal housing with double door
arrangement , including all earthing and statutory requirements .

Nos. 4

88 E26 Laying of following type of PVC Insulated, PVC armoured standard aluminium 
conductor cable confirming to IS:1554-1976 (part 1), glanding with single
compression gland, termination of both end in DB & SFU. The cable has to be laid
underground on sand cushion including backfilling, susitable clamp, clamping on
surface including all materials etc. complete.This includes road crossing for which
suitable GI Pipe to be provided by the contractor.

a) 3 1/2 core x 185 / 300 Sq.mm armoured cable RM 100
b) 3 1/2 Core x 50 / 95  Sq.mm armoured cable RM 100
c) 2c/3c/4c upto 16  sq.mm armoured cable RM 200

89 E27 Earthing Flat 25 x 6 for Earthing 0.5 mtr below ground as strip earth electrode
including soldering as required.

RM 165

C) FURNISHING & FURNITURE

90 G1 Praparation of sitting layout,providing, erecting in position standard and modular 
furniture of GODREJ/SAVITON/ FEATHERLITE/DELITE  make of good quality 
wood or laminated MDF and approved upholstry shades for Field Hostel  as 
follows:

All furniture items shall be as per BHEL approved shape, shade, colour, 
pattern, upholstry, etc only.

A Living Room/FH Furniture
A1 Providing and installing standard wooden bed (min 6'x3') of shade, colour, pattern 

and design as per BHEL approval with materess and pillow complete.
Set 45

A2 Wooden Bed side table with one drawer of size 450x450x450 mm Set 45
A3 2 Seater Sofa set (cushioned) Set 10
A4 Single seater Sofa (cushioned) Set 20
A5 Centre table min 4'x1.5' No 19
A6 7'X3'X1.5' double leaf cupboard of laminated MDF of shade, colour, pattern and 

design as per BHEL approval complete with handles, lock, etc
No 36

A7 Standard laminated MDF board economy study table of size 3'x2' of shade, 
colour, pattern and design as per BHEL approval with economy chair.

Set 36

A8 Standard PVC (Plastic) Chairs of reputed make like Neelkamal or eq of approved 
shade colour and pattern

No 68
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A9 8'x4'- 10 seater Conference Table with 10 no economy chairs Set 1
B Dining Furniture

B1 Wooden dining table of size 4'x4' No 9

B2 Wooden dining table of size 10'x4' No 3

B3 Wooden cushioned/conventional economy dining chairs No 47

91 G2 Providing & fixing following type of window curtains complete with all hooks, 
guides, rods  & other operating accessories:

a) Verticle blinds of approved shade, make & profile profile Sqm 15

b) Roller Blinds of approved shade, make & profile profile Sqm 60

c) Cloth curtains of approved texture, material, pattern & shade. Sqm 95

92 G3 Providing & Installing  Electrical gadgets/accesories of LG, Samsung, Godrej, 
Voltas, Hitachi or equivalent make of following types:

a) AC Split type- 1.5T No. 12

b) Window type-1.5 T No. 18

c) 4' Desert Coolers with MS stand No. 5

e) Refrigerator- approx. 300 ltrs No. 2

g) Flat Screen wall mounted 50" Television No. 1

h) Electrical water geyser of bajaj/crompton/eq make of capacity min 20 ltrs No. 33

TOTAL  OF ALL THE ABOVE WORKS 
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1.0 INTENT OF THE SPECIFICATION 

1.1 The intent of this erection specification is to provide services for execution of the 
project according to most modern and proven techniques and codes. The omission 
of specific reference to any method, equipment or material necessary for the 
proper and efficient services towards installation of the plant shall not relieve the 
contractor of the responsibility of providing such services / facilities to complete the 
work or portion of work awarded to him. The quoted / accepted rates / price shall 
deem to be inclusive of all such contingencies. 

1.2 The work shall conform to dimensions and tolerances given in various drawings 
and documents that will be provided during erection. If any portion  of  works  is 
found   to  be  defective  in  workmanship and  not   conforming   to drawings / 
documents  or other stipulations, the  contractor  shall dismantle and re-do the 
work duly replacing the defective materials at their own cost, failing which 
recoveries, as determined by BHEL, shall be effected from contractor's bills. 

1.3 It is not the intent of this specification to specify herein all the details of erection 
and commissioning. However, the system shall conform in all respects to high 
standards of quality and workmanship for performing the required duties in a 
manner acceptable to purchaser who will interpret the meaning of drawings and 
specifications and shall be entitled to reject any work or material, which  in his 
judgments is not in full accordance herewith. 

1.4 The omission of specific reference to any fabrication / erection or other method, 
equipment or material necessary for proper and efficient working of the plant shall 
not relieve the tenderer of the responsibility of providing such facilities to complete 
the work at quoted rates. Any mismatch/ defect found due to mistake in fabrication 
/ erection shall have to be rectified by the vendor free of cost. Inspection by 
BHEL/Customer does not relieve vendor of his responsibility of executing quality 
erection. 

1.5 The work covered under this specification is of highly sophisticated nature, 
requiring the best quality workmanship, supervision, engineering and construction 
management. The contractor should ensure proper planning and successful and 
timely completion of the work to meet the overall project schedule. The contractor 
must deploy adequate quantity of tools & plants, modern / latest construction aids 
etc. He must also deploy adequate trained, qualified and experienced supervisory 
staff and skilled personnel. 
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1.6 Contractor shall erect and commission all the equipments and auxiliaries as per 
the sequence & methodology prescribed by BHEL depending upon the technical 
requirements. Availability of materials and fronts will decide this. BHEL Engineer‟s 
decision regarding correctness of the work and method of working shall be final 
and binding on the contractor. No claims for extra payment from the contractor will 
be entertained on the ground of deviation from the methods / sequence adopted in 
erection of similar sets elsewhere. 

1.7 Following shall be the minimum responsibility of contractor and have to be 
provided within finally accepted rates / prices: 

1.7.1 Provision as required of all types of labour, supervisors, engineers, watch and 
ward, tools & tackles, calibrated IMTEs (Inspection, measuring and testing 
equipment) as specified and otherwise required for the work, consumables for 
erection, testing and commissioning including material handling 

1.7.2 Achieving Proper out-turn / Turn-over as per BHEL plan and commitment. 

1.7.3 Completion of work as per BHEL Schedule 

1.7.4 Good quality and accurate workmanship for proper performance of the equipment 

1.7.5 Repair and rectification 

1.7.6 Preservation / Re-conservation of all components during storage / erection / 
commissioning till handing over. 
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2.0 GENERAL  SERVICES TO BE RENDERED BY THE BIDDER 

2.1 Services for construction, fabrication, equipment erection  testing as well as trial 
run & commissioning of various equipment and accessories  under the contract 
shall include but not be  limited to the following: 

2.2 Issuing materials from store/open yard from time to time for erection as per the 
construction programme. The Contractor  shall be   the  custodian  of  all  the  
materials  issued   till   the  plant/equipment is officially taken over by the owner / 
BHEL  after complete erection any successful trial run & commissioning. 

2.3 Transport of material to their respective places of erection  and erection of the 
complete plant & equipment as supplied under this specification. 

2.4 Trial run and commissioning of individual equipment / sub-systems to the 
satisfaction of Owner/BHEL. 

2.5 Deployment of all skilled and unskilled manpower required for erection, supervision of erection, 
watch & ward, commissioning and other services to the rendered under this specification. 

2.6 Deployment  of all erection tools & tackle, construction  machinery, transportation 
vehicles and all other implements in adequate number and size, appropriate for 
the erection work to be handled under scope of this specification except otherwise 
specified. 

2.7 Supply  of  all  consumables,  eg  welding  electrodes,  cleaning agents,  diesel oil, 
lubricant etc as well as materials  required for  temporary  supports, scaffolding etc 
as necessary  for  such erection work, unless specified other wise. 

2.8 Providing support services for the contractor's erection staff eg  construction of site 
offices, temporary  stores,  residential accommodation and transport to work site 
for erection  personnel, watch and ward for security and safety of the materials 
under the Contractor's custody etc. as required. 

2.9 Maintaining  proper  documentation  of all  the  site  activities undertaken by the 
Contractor as per the proforma mutually  agreed  with  BHEL, Submission of  
monthly progress reports and any  such document  as and when desired by 
BHEL/owner, taking  approval  of all statutory authorities i.e Boiler Inspector, 
Factory Inspector, Inspector of Explosives etc , as applicable for respective 
portions of work  fall  under the jurisdiction of such statutes of laws. 

2.10 Any other service, although not specifically called for but required for a contract of 
the size and nature indicated in  the specification. 
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3.0 GENERAL TECHNICAL REQUIREMENTS (CODES AND STANDARDS) 

3.1 Except where otherwise specified,  the  plant/equipment shall comply with the 
appropriate Indian Standard or an agreed internationally accepted Standard 
Specification as mentioned elsewhere in  contract specifications, each 
incorporating the latest  revisions at the time of tendering. Where no internationally 
accepted standard is applicable, the Bidder shall give all particulars and details as  
necessary, to enable BHEL to identify  all  of  the plant/equipment in the same 
detail as would be possible had there been a Standard Specification. 

3.2 Where  the  Bidder proposes alternative codes  or  standards   he shall include in 
his tender one copy (in English) of each  Standard  Specification  to which 
materials offered shall  comply.  In such  case, the adopted alternative standard 
shall be  equivalent or superior to the standards mentioned in the specification.  

3.3 In  the  event of any conflict between the codes  and   standards referred  above, 
and the requirements of this specification,  the requirements which are more 
stringent shall govern. 

3.4 Tools used during erection and commissioning shall not be accepted except with 
the specific approval of the Engineer. 
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4.0 OBLIGATIONS OF CONTRACTOR 

4.1 CONSUMABLES & OTHER ITEMS: NOT APPLICABLE 

4.2 TOOLS AND PLANTS / MEASURING AND MONITORING EQUIPMENT (MMEs) 

4.2.1 T&Ps and MMEs to be provided by Contractor 

4.2.1.1 All T&Ps and MMEs excepting those specifically indicated in BHEL scope are to 
be provided by the Contractor. Contractor has to make his own arrangement at his 
cost for completing the formalities (including arrangement of Road permits, if any) 
if required with Sales Tax/VAT authorities, for bringing their materials, plants and 
equipments at site for the execution of work under this contract. 

4.2.1.2 All suitable cranes, lifting and transport equipments for material handling at 
stores/yard/siding of BHEL/Customer are included in scope. BHEL‟s cranes will not 
be available for this purpose unless otherwise specifically permitted as per 
contract conditions 

4.2.1.3 All T&Ps to be deployed by the contractor shall have the approval of BHEL 
Engineer with regard to brand, quality and specification.  

4.2.1.4 Indicative list of Major T&Ps in the scope of Contractor are given in the Technical 
Conditions of Contract. Bidders to note that these are only indicative and as such 
all other T&P necessary for timely and satisfactory completion of work in scope 
shall be mobilized by Contractor 

4.2.1.5 Timely deployment of adequate T&Ps is the responsibility of the contractor. The 
contractor shall be prepared to augment the T&P at short notice to match the 
planned programme and to achieve the milestones. 

4.2.1.6 Contractor shall maintain and operate his tools and plants in such a way that major 
breakdowns are avoided. In the event of major breakdown, contractor shall make 
alternative arrangements expeditiously so that the progress of work is not 
hampered. 

4.2.1.7 In the event of contractor failing to arrange the required tools, plants, machinery, 
equipment, material or non-availability of the same owing to breakdown, BHEL will 
make alternative arrangement at the risk and cost of the contractor. Decision of 
BHEL shall be final and binding on the contractor 

4.2.1.8 The T&P to be arranged by the contractor shall be in proper working condition and 
their operation shall not lead to unsafe condition. The movements of cranes, and 
other equipment should be such that no damage / breakage occurs to foundations, 
other equipments, material, property and men. All arrangements for the movement 
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of the T&P etc shall be the contractor‟s responsibility.  

4.2.1.9 Use of welding generators/ rectifiers only shall be permitted for welding. Use of 
welding transformers will be subject to specific approval of BHEL engineer. 

4.2.1.10 The contractor at his cost shall carry out periodical testing of his construction 
equipments. Test  certificates shall be furnished to BHEL.  

4.2.1.11 Contractor shall ensure deployment of serviced and healthy T&Ps including 
cranes, lifting tackles, wire ropes, manila ropes, winches and slings etc.  History 
card and maintenance records for major T&Ps will be maintained by the contractor 
and will be made available to BHEL Engineer for inspection as and when required. 
Fitness certificate / Test Certificates of T&P shall have to be submitted before it is 
put in use. Identification for such T&Ps will be done as per BHEL Engineer's 
advice.  

BHEL reserves the right to permit only new slings up to 20 mm and lifting tackles 
up to 3 MT capacities. 

4.2.1.12 Contractor shall ensure deployment of reliable and calibrated MMEs (Inspection 
measuring and Monitoring equipment).  The MMEs shall have test / calibration 
certificates from authorized / Government approved / accredited agencies 
traceable to National / International standards. Each MME shall have a label 
indicating calibration status i.e. date of calibration, calibration agency and due date 
for calibration.  A list of such instruments deployed by contractor at site with its 
calibration status is to be submitted to BHEL Engineer for control. 

4.2.1.13 Re-testing  / re-calibration shall also be arranged at regular intervals during the 
period of use as advised by BHEL Engineer within the contract price.  The 
contractor will also have alternate arrangements for such MME so that work does 
not suffer when the particular instrument is sent for calibration.  If any MMEs not 
found fit for use, BHEL shall have the right to stop the use of such item. It will be 
necessary for the contractor to deploy proper item. Any readings taken by the 
defective instrument will be recalled and repeat the readings taken by that 
instrument with a proper one. In case he fails to do so, BHEL may deploy MMEs 
and retake the readings at contractor‟s cost. 

4.2.1.14 BHEL shall have lien on all T&P, MMEs and other equipment of the contractor 
brought to the site for the purpose of erection, testing and commissioning.  BHEL 
shall continue to hold the lien on all such items throughout the period of contract / 
extended period.  The contractor and / or his sub-contractors, without the prior 
written approval of the Engineer, shall remove no material brought to the site. 

4.2.1.15 The month wise T&P deployment plan to execute the work is to be submitted as 
per relevant format as per the instruction of BHEL. It shall be the contractor's 
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responsibility to deploy the required T&P, for timely and successful completion of 
the job, to any extent. 

4.2.2 Obligations in respect of T&Ps and MMEs provided by BHEL: 
NOT APPLICABLE 
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5.0 RESPONSIBILITIES OF CONTRACTOR IN RESPECT OF LABOUR, 
SUPERVISORY STAFF, ETC.  

5.1 Refer relevant clauses of General Conditions of Contract (GCC) also in this 
regard 

5.2 The contractor shall deploy all the necessary skilled/semiskilled/ unskilled 
labour including highly skilled workmen etc. These workmen should have 
previous experience on similar job. They shall hold valid certificates wherever 
necessary. BHEL reserves the right to insist on removal of any employee of the 
contractor at any time if he is found to be unsuitable and the contractor shall 
forthwith remove him.  

5.3 Contractor shall also comply with the requirements of local authorities/ project 
authorities calling for police verification of antecedents of the workmen, staff 
etc. 

5.4 It is the responsibility of the contractor to engage his workmen in shifts and or 
on overtime basis for achieving the targets set by BHEL. This target may be set 
to suit BHEL‟s commitments to its customer or to advance date of completion of 
events or due to other reasons. The decision of BHEL in regard to setting the 
erection and commissioning targets will be final and binding on the contractor. 

5.5 Contractor shall provide at different elevation suitable arrangement for urinal 
and drinking water facility with necessary plumbing & disposal arrangement 
including construction of septic tank. These installations shall be maintained in 
hygienic condition at all times. 

5.6 The Contractor in the event of engaging 10 or more workmen, shall obtain 
Independent license under the Contract labour (Regulation and Abolition) Act 
1970 from the concerned authorities based on Form-V issued by the Principal 
Employer/Customer. In order to issue Form-V by Customer, Contractor shall 
fulfill all Statutory requirements like Insurance Policy, PF Code/PF Account 
number etc as per the requirement of BHEL/Customer 

5.7 Contractor shall deduct the necessary amount towards Provident Fund and 
contribute equal amount as per Government of India laws. This amount will be 
deposited regularly to the provident Fund Commissioner. BHEL/Customer  may 
insist for submission of the account code duly certified by PF Commissioner 

5.8 Contractor may also be required to comply with provisions of ESI Act in vogue if 
applicable and submit evidence to BHEL.  

5.9 BHEL / customer may insist for witnessing the regular payment to the labour. 
They may also like to verify the relevant records for compliance with statutory 
requirements. Contractor shall enable such facilities to BHEL / Customer.  
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5.10 Contractor shall deploy only qualified and experienced engineers/ supervisors. 
They shall have professional approach in executing the work.  

5.11 The contractor's supervisory staff shall execute the work in the most 
professional manner in the stipulated time. Accuracy of work and aesthetic 
finish are essential part of this contract.  They shall be responsible to ensure 
that the assembly and workmanship conform to dimensions and tolerances 
given in the drawings/instructions given by BHEL engineer from time to time. 

5.12 The supervisory staff employed by the contractor shall ensure proper outturn of 
work and discipline on the part of the labour put on the job by the contractor. 
Also in general they should see that the works are carried out in a safe and 
proper manner and in coordination with other labour and staff employed directly 
by BHEL or other contractors of BHEL or BHEL's client. 

5.13 It is the responsibility of the contractor to arrange gate pass for all his 
employees, T&P etc for entering the project premises. Necessary coordination 
with customer officials is the responsibility of the contractor.  Contractor to 
follow all the procedures laid down by the customer for making gate passes. 
Where permitted, by customer / BHEL, to work beyond normal working hours, 
the contractor shall arrange necessary work permits for working beyond normal 
working hours. 

5.14 The actual deployment will of Labour and Engineer/supervision staff shall be so 
as to satisfy the erection and commissioning targets set by BHEL. If at any time, 
it is found that the contractor is not in a position to deploy the required 
engineers/supervisors/workmen due to any reason, BHEL shall have the option 
to make alternate arrangements at the contractor‟s risk and cost. The 
expenditure incurred along with BHEL overheads thereon shall be recovered 
from the contractor 

5.15 Contractor shall not  deploy women labour at night. 

I 
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6.0 MATERIAL HANDLING, STORAGE AND PRESERVATION ETC 

6.1 MATERIAL HANDLING AND STORAGE  

6.1.1 All the equipments/materials furnished under this contract shall be received 
from the project stores, sheds / storage yards and transported to pre assembly 
area / erection site and stored in the storage spaces in a manner so that they 
are easily retrievable till the contractor erects them. While drawing/lifting 
material from BHEL / customer stores, the contractor shall ensure that 
the balance / other materials are stacked back immediately. No claim is 
admissible on this account  

6.1.2 While BHEL will endeavor to store / stack / identify materials properly in their 
open / close / semi closed / tarpaulins covered storage yard / shed, it shall be 
contractor's responsibility to assist BHEL in identifying materials well in time for 
erection. They should take the delivery of the same, following the procedure 
indicated by BHEL, and transport the material safely to pre-assembly yard / 
erection site in time, according to program. 

6.1.3 The contractor shall take delivery of components, equipment / consumables 
from storage area after getting the approval of BHEL Engineer on standard 
indent forms. 

6.1.4 The contractor shall identify and deploy necessary Engineers / supervisors / 
workmen for the above work in sufficient number as may be needed by BHEL, 
for areas covering their scope.  

6.1.5 All the equipment shall be handled very carefully to prevent any damage or 
loss.  No untested wire ropes / slings etc.  shall be used for unloading / 
handling.  The equipment shall be properly protected to prevent damage either 
to the equipment or to the floor where they are stored. The equipment from the 
stores shall be moved to the actual location at the appropriate time so as to 
avoid damage of such equipment at site.  

6.1.6 Contractor shall ensure that while lifting slings shall be put over the points 
indicated on the equipment or as indicated in the manufacturer's drawings.  
Slings / shackles of proper size shall be used for all lifting and rigging 
purposes. All care shall be taken to safe guard the equipment against any 
damage. Dragging of piping / valves should be avoided. In case of any damage 
the cost shall be covered from the contractor.  

6.1.7 Approach road conditions from the stores  / yards to the erection site may not 
be equipped and ideal for smooth transportation of the equipment. Contractor 
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may have to be adequately prepared to transport the materials under the 
above circumstances without any extra cost. . The contractor may familiar 
himself with soil conditions at site. 

6.1.8 Contractor shall be responsible for examining all the plant and materials issued 
to him and notify the Engineer immediately of any damage, shortage, 
discrepancy etc before they are moved out of the stores / storage area. The 
contractor shall be solely responsible for any shortages or damages in transit, 
handling, storage and erection of the equipment once received by him.  As the 
erection work will be spread in different areas / locations of the project, 
contractor has to arrange sufficient number of watch / ward personal to avoid 
any pilferage of material  

6.1.9 The contractor shall maintain an accurate and exhaustive record-detailing out 
the list of all equipment received by him for the purpose of erection and keep 
such record open for the inspection of the engineer at any time.   

6.1.10 All the material in the custody of contractor and stored in the open or dusty 
locations must be covered with suitable weather proof / fire retardant covering 
material wherever applicable and shall be blocked up on raised level above 
ground. All covering materials including blocks and sleeper shall be arranged 
by the contractor at his cost.  

6.1.11 If the material belonging to the contractor are stored in area other than those 
earmarked for his operation the engineer will have the right to get it moved to 
the area earmarked for the contractor at the contractors risk and cost.  

6.1.12 The contractor shall be responsible for making suitable indoor storage facilities 
to store all equipment  (drawn by the contractor from BHEL  / customer stores), 
which require indoor storage till the time of their installation.  The Engineer will 
direct the contractor in this regard, which item in his opinion will require indoor 
storage, and the contractor shall comply with Engineer's decision. 

6.1.13 The contractor shall ensure that all surplus / damaged / scrap / unused 
material, packing wood  / containers/ special transporting frames etc are 
returned to BHEL at a place in project area identified by the Engineer.  The 
contractor will maintain an account for all items received and returned to BHEL. 
Any shortage in returning such items shall be chargeable to the contractor 
except allowable wastage for packing wood only.  

6.1.14 The contractor shall hand over all parts / materials remaining extra over the 
normal requirement with proper identification tags to the stores as directed by 
the concerned BHEL engineer.   
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6.1.15 The contractor shall ensure that all the packing materials and protective 
devices installed on equipment during transit and storage are removed before 
installation. 

6.1.16 It shall be the responsibility of the contractor to keep the work / storage areas 
in neat, tidy and working conditions. All surplus/unusable packing and other 
materials shall be removed and deposited at location(s) specified by BHEL 
within the project premises.  If required weighing of the same within the project 
premises will have to be carried out. 

6.2 40.0 PRESERVATION OF COMPONENTS  

6.2.1 After taking delivery from BHEL / customer‟s stores, plant materials storage 
shall be subjected to the following protection besides other provisions indicated 
in these specifications elsewhere.  

6.2.1.1 Items stored outdoors shall be stacked up at least six inches (6") off the 
ground. Items should not be stored in a low lying area where water logging is a 
possibility. Contractor should have sufficient numbers of wooden / concrete / 
steel sleepers for the job.   

6.2.1.2 Motors, valves, electrical equipment, control equipment and instruments, and 
special or precision items requiring special care, etc shall be stored indoors.   
Motor windings shall be kept dry by use of external heat or space heaters.  

6.2.1.3 Bearings and other wearing surfaces of plant materials shall be protected 
against corrosion and kept clean and should be regularly monitored. 

6.2.1.4 Insulation materials shall be stored indoors or otherwise protected against 
getting wet/ damaged, using suitable measures and should be protected from 
direct rain.  

6.2.2 It shall be the responsibility of the contractor to apply preservatives / touch up 
paints (primer) on equipment handled and erected by him till such time of final 
painting. It shall be contractor's responsibility to arrange for required paints 
(primer), thinners, labour, scaffolding materials, cleaning materials like wire 
brush, emery sheets, etc, cleaning of surface and provide one coat of 
preservatives / paints  (primer) from time to time as decided by BHEL engineer. 
The accepted rate shall include this work also.  It is to be noted that such 
painting may have to be done as and when required till such time the final 
painting is carried out.    

6.2.3 The contractor shall effectively protect the finished work from action of weather 
and from damage or defacement and shall cover the finished parts then and 
there for their protection. 
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6.2.4  Any failure on the part of contractor to carry out works according to above 
clauses will entail BHEL to carry out the job from any other party and recover 
the cost from contractor.    
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7.0 DRAWINGS AND DOCUMENTS 

7.1 The detailed drawings, specifications available with BHEL engineers will be 
made available to the contractor during execution of work at site. The 
contractor will also ensure availability of all drawings / documents at work 
place.  

7.2 Necessary drawings to carry out the erection work will be furnished to the 
contractor by BHEL on loan, which shall be returned to BHEL Engineer at site 
after completion of work. Contractor shall ensure safe storage and            quick 
retrieval of these documents.   

7.3 The contractor shall maintain a record of all drawings and documents available 
with him in a register as per format given by BHEL Engineer. Contractor shall 
ensure use of pertinent drawings / data / documents and removal of obsolete 
ones from work place and returning to BHEL.  

7.4 The data furnished in various annexure enclosed with this tender specification 
are only approximate and for guidance. However, the change in the design and 
in the quantity may occur as is usual in any such large scale of work. The 
contractors quoted rates shall be inclusive of the above factor 

7.5 Should any error or ambiguity be discovered in the specification or information 
the contractor shall forthwith bring the same to the notice of BHEL before 
commencement of work. BHEL's interpretation in such cases shall be final and 
binding on the contractor.  

7.6 Deviation from design dimensions should not exceed permissible limit. The 
contractor shall not correct or alter any dimension / details, without specific 
approval of BHEL.  
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8.0 INSPECTION AND QUALITY 

8.1 Inspection, Quality Assurance, Quality Control 

8.1.1 Preparation of quality assurance log sheets and protocols with customer/ 
consultants/statutory authority, welding logs, NDE records, testing & calibration 
records and other quality control and quality assurance documentation as per 
BHEL engineer‟s instructions, is within the scope of work/specification. These 
records shall be submitted to BHEL/customer for approval from time to time. 

8.1.2 The protocols between contractor and customer/ BHEL shall be made prior to 
installation for correctness of foundations, materials, procedures, at each stage 
of installation, generally as per the requirement of customer/ BHEL.  This is 
necessary to ensure elimination of errors or keeping them within tolerable limits 
and to avoid accumulation and multiplication of errors. 

8.1.3 A daily log book should be maintained by every supervisor/engineer of 
contractor on the job in duplicate (one for BHEL and one for contractor) for 
detailing and incorporating alignment/clearance / centering / leveling readings 
and inspection details of various equipments etc. 

High pressure welding details like serial number of weld joints, welders name, 
date of welding, details of repair, heat treatment etc. will be documented in 
welding log as per BHEL Engineer‟s instructions. 

Record of radiography containing details like serial number of weld joints, date 
of radiography, repairs, if any,   re-shots etc shall also be maintained as per 
BHEL Engineer‟s instructions. 

Record of heat treatments performed shall be maintained as prescribed 
by BHEL 

8.1.4 The performance of welders will be reviewed from time to time as per the 
BHEL standards. Welders‟ performance record shall be furnished periodically 
furnished for scrutiny of BHEL‟s Engineer. Corrective action as informed by 
BHEL shall be taken in respect of those welders not conforming to these 
standards. This may include removal/ discontinuance of concerned welder(s). 
Contractor shall arrange for the alternate welders immediately 

8.1.5 All the welders shall carry identity cards as per the proforma prescribed by 
BHEL/Customer/Consultant. Only welders duly authorized by 
BHEL/customer/consultant shall be engaged on the work. 
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8.1.6 Contractor shall provide all the Measuring Monitoring Equipments (MMEs) 
required for completion of the work satisfactorily. These MMEs shall be of 
brand, quality and accuracy specified by BHEL Engineer and should have 
necessary calibration and other certificates as per the requirement of BHEL 
Engineer.   Decision of BHEL Engineer regarding acceptance or otherwise of 
the measuring instruments/gauges/tools for the work under this specification, is 
final and binding on the contractor. BHEL may give an indicative list of MMEs 
required for this work and to be made available by the contractor. The list will 
be reviewed by BHEL and the contractor shall meet any augmentation needed 
wherever required. 

8.1.7 It is the responsibility of the contractor to prove the accuracy of the 
testing/measuring/calibrating equipments brought by him based on the 
periodicity of calibration as called for in the BHEL's quality assurance 
standards/BHEL Engineer's instructions. 

8.1.8 Any re-laying or re-termination of cables/re-erection of instruments/ 
recalibration of instruments etc. required due to contractor's mistake or design 
requirement and found at any stage inspection, shall be carried out by the 
contractor at no extra cost. 

8.1.9 BHEL,  Power Sector Regions (PSNR/PSER/PSWR/PSSR) have already been  
accredited  with  ISO 9001 certification and as such this  work  is subject  to  
various audits to meet ISO  9001 requirements.  One particular aspect which 
needs special mention is about arrangement of calibration of instruments by 
the contractor. Contractor shall ensure deployment of reliable and calibrated 
MMEs (Measuring and Monitoring Equipments).  The MMEs shall   have test / 
calibration certificates from authorised / Government   approved / Accredited 
agencies traceable to National / International Standards.   Re-testing / re-
calibration shall also be arranged at regular intervals during the period of use 
as advised by BHEL Engineer within the contract price. The contractor will also 
have alternate  arrangements  for  such MMEs so that  work  does  not suffer  
when  the  particular equipment / instrument  is  sent  for calibration. Also if any 
MMEs not found fit for use, BHEL shall have the right to stop the use of such 
item and instruct the contractor to deploy proper item and recall ie repeat the 
readings taken by that instrument, failing which BHEL may deploy MME and 
retake the readings at Contractor‟s cost. 

 

8.1.10 Re-work necessitated on account of use of invalid MMEs shall be entirely to the 
contractor‟s account. He shall be responsible to take all corrective actions, 
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including resource augmentation if any, as specified by BHEL to make-up for 
the loss of time. 

8.1.11 In the courses of erection, it may become necessary to carry repeated checks 
of the work with instruments recently calibrated, re-calibrated. BHEL may 
counter/ finally check the measurements with their own MMEs. Contractor shall 
render all assistance in conduct of such counter/final measurements. 

8.1.12 Total Quality is the watchword of the work and Contractor shall strive to 
achieve the Quality Standards, procedures laid down by BHEL. He shall follow 
all the instructions as per BHEL drawings and Quality Standards. 

8.2 Stage Inspection By FES/QA Engineers 

8.2.1 Apart  from day-to-day inspection by BHEL Engineers stationed  at Site and 
Customer‟s Engineers, stage  inspection of equipments  under  erection and 
commissioning   at various  stages  shall also be conducted by teams of  
Engineers  from  Field Engineering  Services of BHEL‟s Manufacturing Units,  
Quality Assurance teams from Field Quality Assurance, Unit/Factory Quality 
Assurance and Commissioning Engineers from Technical Services etc.  
Contractor shall arrange all labour, tools and tackles etc along with proper 
access for such stage inspections free of cost. 

8.2.2 Any modifications suggested by BHEL FES and QA Engineers‟ team shall be 
carried out. Claims of contractor, if any, shall be dealt as per Section 13, and 
provided such modifications have not arisen for reasons attributable to the 
contractor. 

8.3 Statutory Inspection of Work 

8.3.1 The work to be executed under these specifications has to be offered for 
inspection, at appropriate stages of work completion, to various statutory 
authorities for compliance with applicable regulations. 

The work related statutory inspections, though not limited to, are as under: 

1) Inspectorate of Steam Boilers and Smoke Nuisance 

2) Electrical Inspector 

3) Factory Inspector, Labour Commissioner,  PF Commissioner and 
other authoritiy connected to this  project work 

The scope includes getting the approvals from the statutory authorities, which 

includes arranging for inspection visits of statutory authority periodically as per 
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BHEL Engineer‟s instructions, arranging materials for ground inspection, taking 

rub outs for the pressure parts to be offered for inspection, submitting co-

related inspection reports, documents, radiographs etc and following up the 

matter with them. Contractor shall also make all arrangements for offering the 

Products / Systems for inspection at location, as applicable, to the concerned 

authority. 

8.3.2 Contractor should be qualified to execute pressure parts & piping work coming 
under the purview of IBR, for which he should register himself with CIB of state 
concerned. contractor also should be aware of the latest IBR regulations and 
Electricity Act, including the amendments thereof. 

8.3.3 Contractor shall comply with „Qualification Tests for welders engaged in 
welding of Boilers and Steam Pipes under Construction, Erection and 
Fabrication at Site in India and in repairing Boilers and steam pipes by welding‟ 
in line with Chapter XIII of Indian Boiler Regulations-1950, for testing   his 
welders / men / workers, including all associated fees, procedures, required 
instruments and equipments and their calibration there of. It shall  be  
contractor‟s   responsibility to  obtain  approval  of Statutory  Authorities,  
wherever applicable, for the  conducting of any work which comes under the 
purview of  these  authorities, at his cost.  

8.3.4 The following fees shall be excluded from scope of Contractor: 

1. Registration Fee as per Regulation 385 of Chapter IX of Indian Boiler 
Regulations-1950 

2. Fees for inspection of Boiler at the site of Construction as per Regulation 
395 A, sl no 4 of Chapter IX of Indian Boiler Regulations-1950 

However all other fees like visit fees charged by the Boiler Inspector and other 
arrangements for his visit or visits till satisfactory completion of work, shall be 
included in scope of Contractor 

8.4 The Quality Management System of BHEL, Power Sector Regions 
(PSNR/PSER/PSWR/PSSR) have  already been certified and accredited under 
ISO 9002 standards in this regard. The basic philosophy of the Quality 
Management System is to define the organizational responsibility, work as per 
documented procedures, verify the output with respect to acceptance norms, 
identify the non-conforming product/ procedure and take corrective action for 
removal of non-conformance specifying the steps for avoiding recurrence of 
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such non-conformities, & maintain the relevant quality records. The non 
conformities are to be identified through the conduct of periodical audit of 
implementation of quality systems at various locations/stages of work. 
Suppliers/vendors of various products/services contributing in the work are also 
considered as part of the quality management system. .as such the contractor 
is expected not only to conform to the quality management system of BHEL but 
also it is desirable that they themselves are accredited under any quality 
management system standard. 

8.5 Field Quality Assurance 

8.5.1 Contractor shall carry out all activities conforming to the approved Field Quality 
Plan (FQP) as revised from time to time. Total quality shall be the watchword of 
the work and contractor shall strive to achieve the quality standards, 
procedures laid down by BHEL. He shall follow all the instructions as per BHEL 
drawings and quality standards.  Contractor shall provide the services of quality 
assurance engineer as per the relevant clauses. 
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9.0 OCCUPATIONAL HEALTH, SAFETY & ENVIRONMENT  MANAGEMENT/  
QUALITY ASSURANCE PROGRAMME : 
BHEL, Power Sector Regions (PSNR/ER/WR/SR) are each certified for ISO 
9001. Quality of work to customer's satisfaction and fulfillment of system 
requirements are the essence of ISO 9001 certification. BHEL, PS Regions 
have HSE certification (ISO 14001 & OHSAS 18001) and therefore Contractor 
also shall organise/ plan/ perform all their activities to meet with the applicable 
requirements of these standards. 

9.1 HSE (Health, safety & Environment): 
Contractor will comply with HSE (Health, safety & Environment) requirements of 
BHEL.  HSE requirements in brief, are  given below  :- 

9.1.1 Contractor will nominate one of their qualified and experienced employees as 
Safety Officer, who will be responsible for all HSE related issues of contractors 
work area. Safety Officer will have authority to stop any activity, in case he 
observes that the activity is not being carried out in safe manner. He will 
conduct surprise inspection as well as periodic inspection/drill (at least once in a 
month) and submit such reports to BHEL. He will conduct periodic meetings 
with supervisors of different working groups and explain HSE issues and use of 
PPEs to them. Reports of such meetings will be submitted to BHEL. Contractor 
will develop suitable work procedures based upon HSE guidelines and OCPs 
and implement it. Such work procedures will consist of Area of work, T&P 
Details, Work Procedure, PPE  requirements etc.   
 
Contractor should highlight the requirement of safety to staff and labour  
through daily tool box meeting before start of the days job 

9.1.2 The  contractor shall ensure that proper job specific health check-up is done by 
medical professional for their employees during initial mobilization and 
thereafter if there is any change of job.  

9.1.3 Following personnel protective equipments (PPEs), in adequate numbers, will 
be made available at site & their regular use by all concerned will be ensured :- 

- HELMET 

- SAFETY GOGGLES & WELDING FACE SHIELDS 

- SAFETY BELTS AND PROTECTIVE NET FOR WORKING AT HEIGHT 

- SAFETY SHOES 

- EAR PLUG 

- ANY OTHER SAFETY EQUIPMENT REQUIRED FOR SAFE COMPLETION 
OF THE WORK  
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9.1.4 Providing appropriate First Aid facilities for prompt treatment of injuries and 
illness at work place. Arranging training to contractor workmen/ employees for  
giving first aid.  

9.1.5 Arranging ambulance in case of any emergency situation . 

9.1.6 Identification of nearest hospital and health check-up of workmen/employees  

9.1.7 Providing filtered drinking water at work place  in  cool container. 

9.1.8 Providing Canteen, Rest Room, Washing facilities to the contracted employees 
as per provisions of Contract Labour Regulation Act 1970 (Chapter V). 

9.1.9 Providing appropriate fire fighting equipment at designated work place and 
nominate a fire officer/warden adequately trained for his job.  

9.1.10 Identification of nearest fire station and display contact telephone nos. / 
person‟s name around work places for cases of emergencies . 

9.1.11 Providing adequate no. of 24 V sources and ensure that no hand lamps are 
operating at voltage level above 24 Volts. 

9.1.12 Fulfilling safety requirements at all power tapping points. 

9.1.13 Red & White caution tape of proper width(1.5 to 2 inch) to be used for 
cordoning  unsafe area such as open trench, excavation area etc.  

9.1.14 Providing contractors company logo on cloths /uniform/ proper identity cards 
with photographs, for correct identification of people working at project site .  

9.1.15 High/ Low pressure welders to be identified with separate colour clothings. No 
welders will be deployed without passing appropriate tests and holding valid 
welding certificates. Approved welding procedure should be displayed at work 
place. 

9.1.16 Displaying safe handling procedures for all  chemicals such as lube oil, acid, 
alkali, sealing compounds etc , at work place . 

9.1.17 All scaffolding/ platforms should be made from materials of appropriate 
quality/grade so that these are safe for use. It should be certified/declared safe 
for use by an experienced contractor person, before any scaffolding/platform is 
used.   

9.1.18 All T&Ps/ MMEs  should be of reputed brand/appropriate quality & must  have 
valid test/calibration certificates bearing endorsement from competent authority 
of BHEL. 

9.1.19 Ensure that the regulatory requirement of excessive weight limit (to carry/lift/ 
move weights beyond prescribed limits) for male and female workers are 
complied with. 

9.1.20 Safety slogan, Safety/ Caution boards , wherever required to be displayed in 
consultation with BHEL. 
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9.1.21 Take suitable measures for waste management and environment related 
laws/legislation as a part of normal construction activities. Compliance with the 
legal requirements on storage/ disposal of paint drums (including the empty 
ones), Lubricant containers, Chemical Containers, and transportation and 
storage of hazardous chemicals will be strictly maintained. Ensure proper 
cleanliness of work place, housekeeping and waste management (including 
proper waste disposal ) on daily basis. 

9.1.22 It is imperative on the part of the contractor to join and effectively  contribute  in 
joint measures such as   tree  plantation, environment  protection, contributing 
towards social  upliftment, conversion  of  packing woods to school furniture,  
keeping  good relation with local populace etc.  

9.1.23 The contractor shall carry out periodic air and water quality check and 
illumination level checking in his area of work place and take suitable control 
measure.  

9.1.24 The Contractor is required to provide proper safety net systems where ever the 
hazard of fall from height is present as per instruction of BHEL Engineer. The 
safety nets shall be fire resistant, duly tested and shall be of ISI Mark and the 
nets shall be located as per site requirements to arrest or to reduce the 
consequences of a possible fall of persons working at different heights. 

9.1.25 All applicable OCPs (Operational control procedures) will be followed by 
contractor as per BHEL instructions. This will be done as part of normal scope 
of work. List of  such OCPs  is given below . In case any other OCP is found to 
be applicable during the execution of work at site, then contractor will follow this 
as well, within quoted rate. These OCPs (applicable ones) will be made 
available to contractor during work execution at site. However for reference 
purpose, these are kept with Safety Officer of BHEL at the Power Sector 
Regional HQ, or available in downloadable format in the website, which may be 
refereed by contractor, if they so desire.  

 OCP for safe handling of chemicals  

 OCP for Electrical safety 

 OCP for energy conservation 

 OCP for safe welding and gas cutting operation 

 OCP for fire safety 

 OCP for safety in use of hand tools 

 OCP for first aid 

 OCP for food safety at canteen 

 OCP for safety in use of cranes 

 OCP for storage and handing of gas cylinders 
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 OCP for manual arc welding 

 OCP for safe use of helmets 

 OCP for good house keeping 

 OCP for working at height 

 OCP for safe excavation 

 OCP for safe filling of Hydrogen in cylinder 

 OCP for illumination 

 OCP for handling and erection of heavy metals 

 OCP for safe acid cleaning 

 OCP for safe alkali boil out 

 OCP for safe oil flushing 

 OCP for steam blowing 

 OCP for safe working in confined area 

 OCP for safe operation of passenger lift, material hoists & cages 

 OCP for Vehicle maintenance 

 OCP for safe radiography  

 OCP for waste disposal  

 OCP for working at night  

 OCP for blasting 

 OCP for DG Set 

 OCP for handling & storage of mineral wool 

 OCP for drilling, reaming and grinding(machining) etc. 

 OCP for hydraulic test 

 OCP for spray insulation 

 OCP for  trial run of rotary equipment 

 OCP for stress relieving 

 OCP for  material preservation 

 OCP for  cable laying/tray work 

 OCP for  electrical maintenance 

 OCP for  transformer charging 

 OCP for  safe handling of battery system 

 OCP for  computer operation 

 OCP for  storage in open yard 

 OCP for  sanitary maintenance 

 OCP for  batching 

 OCP for  piling rig operation 

 OCP for  gas distribution test 
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 OCP for  cleaning of hotwell / deaerator 

 OCP for  electro-resistance heating 

 OCP for  compressor operation 

 OCP for O&M of control of AC plant & system 

 OCP for  air compressor 

 OCP for  passivation 

 OCP for Safe EDTA Cleaning 

 OCP for Safe Chemical cleaning of Pre boiler system 

 OCP for Safe Boiler Light up 

 OCP for Safe Rolling and Synchronisation 

 OCP for Safe Loading of Unit 

9.2 SAFETY AND CLEANLINESS : 
The contractor shall take all necessary safety precautions and arrange for    
appropriate appliances as per discretion of BHEL or its authorised officials (Site 
Construction Manager) to prevent loss of human lives, injuries, to personnel 
engaged and damage to property. Before commencing the work, the contractor 
shall submit a  “Safety Plan” to the above authorised BHEL official and obtain 
approval on the same. The safety plan shall indicate  in detail the measures that 
would be taken by the contractor to ensure safety of men, equipment, materials 
and environment during execution of the work. This will also include an 
organization structure,  role and responsibilities of the concerned key 
personnel, the safety practices that will be followed, PPEs deployed, plan for 
handling critical activities and emergencies. 

9.3 If the contractor fails to take appropriate safety precautions or to provide 
necessary safety devices and equipment or to carry out instructions issued by 
the authorised BHEL official, BHEL shall have the right to take corrective steps 
at the risk and cost of the contractor. 

9.4 During the course of construction, alternation or repairs, scrap with   protruding 
nail, sharp edge etc and all other debris shall be kept clean from working areas, 
passage, ways and stairs in and around site. 

9.5 Combustible scrap and debris shall be removed at regular intervals during the 
course of execution. Safe means shall be provided to facilitate such removal. 
The combustible scrap should be stored in safe place away from the plant 
materials to avoid fire accidents. The area shall be chosen in consultation with 
the Engineer and to be cordoned off. 

9.6 Rigging equipment for materials handling  shall be inspected prior to use in 
each shift and as necessary during its use to ensure that it is safe. Defective 
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rigging equipment will be removed from service. 

9.7 Rigging equipment shall not be loaded in excess of its recommended safe 
working load. Rigging equipment, when not in use, shall be removed from the 
original work area so as not to present a hazard to employees. 

9.8 Contractor shall notify the engineer, of his intention to bring on to site any 
equipment or any container, with liquid or gaseous fuel or other substance 
which may create a hazard. The Engineer shall have the right to prescribe the 
condition under which such equipment or container may be handled and used 
during the performance of the works and the contractor shall strictly adhere to 
such instructions. The Engineer shall have the right to inspect any construction 
tool and to forbid its use, if in his opinion it is unsafe. No claim  due to such 
prohibition will be entertained. 

9.9 Where it is necessary to provide and/or store petroleum products or petroleum 
mixture & explosives, the contractor shall be responsible for carrying out such 
provision / storage in accordance with the rules & regulations laid down in the 
relevant petroleum act, explosive act and petroleum and  carbide of calcium 
manual, published by the chief inspector of explosives of India. All such storage 
shall have prior approval if necessary from the chief inspector of explosives or 
any other statutory authority. The contractor shall be responsible for obtaining 
the same. 

9.10 Cylinders shall be moved by tilting and rolling them on their bottom edges. They 
shall not be intentionally dragged, struck or permitted to strike each other 
violently. 

9.11 When cylinders are transported by powered vehicle they shall be secured in a  
vertical position. 

9.12 All workmen of the contractor working on construction area shall wear safety 
shoes, hand gloves, safety helmets and safety belt as applicable. The 
contractor shall provide to its workforce and ensure the use of following 
personnel protective equipment as found necessary and as directed by BHEL. 

9.12.1 Safety Helmets conforming to IS-2965 : 1984 

9.12.2 Safety Belts conforming to IS-3521:1983 

9.12.3 Safety Shoes conforming to IS-1989 : 1978 

9.12.4 Eye and face protection devices conforming to IS – 8620 : 1977 & IS – 8950 : 
1978. 
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9.12.5 Hand and body protection devices conforming to IS – 2575  : 1975 and IS – 
6994 : 1973, IS – 8907 : 1970 & 8619 : 1977 

9.13 The contractor shall insure his workmen against all accidents and the policy 
shall be presented to BHEL Engineer  on demand. Other wise, BHEL will 
arrange the same and the expenditure towards this will be debited to the 
contractor. In case of a fatal or disabling injury accident to any person at 
construction site due to lapses by the contractor, the victim and/or his/her 
dependants shall be compensated by the contractor as per statutory 
requirements. However, if considered necessary BHEL shall have the right to 
impose appropriate financial penalty on contractor and recover the same from 
payments  due to the contractor for suitably compensating the victim and/or 
his/her dependence before imposing any such penalty. Appropriate enquiry 
shall be held by BHEL giving opportunity to the contractor for presenting his 
case. Above safety conditions are not exhaustive but gives an idea for the 
contractor and contractor shall adhere to all safety precaution given by the 
Engineer at site. 

9.14 The contractor shall arrange at his cost adequate lighting facilities e.g.  flood 
lighting, hand lamps, area lighting etc. at various levels for safe and proper 
working operations during night hours at the work spot as well as at the pre-
assembly area. 

9.15 The contractor shall be responsible for provision of all the safety notices and 
safety equipment as enjoined on him by the application of relevant statutory 
regulation / provisions and/or as called upon by BHEL from time to time. He 
shall be held responsible for any violation of statutory regulations (local, state or 
central) and BHEL instruction that may endanger safety of men, equipment and 
material. 

9.16 The contractor shall provide temporary fencing wherever required as a safety 
measure against accident and damage to properties. Suitable caution notices 
shall be displayed where access to any part is found to be unsafe and 
hazardous. 

9.17 Contractor shall ensure safety of all the workmen, material and equipment 
either belonging to him or to others working at site. He shall observe safety 
rules and codes applied by BHEL without exception. 

9.18 It will be the responsibility of the contractor to ensure safe lifting of the 
equipment, taking due precaution to avoid any accident and damage to other 
equipment and personnel. All requisite tests and inspection of handling 
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equipment, tools & tackle shall be periodically done by the contractor. Defective 
equipment shall be removed from service. Any equipment shall not be loaded in 
excess of its recommended safe working load. 

9.19 The contractor shall provide necessary first aid facilities for all his employees, 
representatives and workmen at site and BHEL shall have no obligation in this 
regard. The first aid boxes should be placed at various elevations so as to make 
them available within the reach and at the quickest possible time. The 
contractor should conduct periodical first –aid classes to keep his supervisor 
and Engineers properly trained for attending to any emergency.  

9.20 All the contractor‟s supervisory personnel and sufficient number of workers shall 
be trained for fire protection systems. Enough number of such trained personnel 
must be available during the tenure of contract. Contractor should nominate his 
supervisor to coordinate and implement the safety measures. 

9.21 Contractor shall provide enough fire protecting equipment of the types and 
numbers at his office, stores, temporary structure in labour colony etc. Such fire 
protection equipment shall be easy and kept open at all times. The fire 
extinguishers shall be properly refilled and kept ready which should be certified 
at periodic intervals. The date of changing should be marked on the Cylinders. 
All other fire safety measures as laid down in the “codes for fire safety at 
construction site” issued by safety coordinator of BHEL shall be followed. Non-
compliance of the above requirement under fire protection shall in no way 
relieve the contractor of any of his responsibility and liabilities to fire accident 
occurring either to his materials or equipment or those of others. 

9.22 The contractor shall at his cost, remove from vicinity of work at least once each 
day all combustible waste, scrap, panting materials, rubbish, unused or other 
materials and deposit them in places specified by BHEL to keep the work site 
clear and tidy. Use of undercoated canvas paper, corrugated paper, fabricated 
carton, plastic or other flammable materials shall be restricted to the minimum 
and promptly removed. 

9.23 The contractor shall not use any hand lamp energized by Electric power with 
supply voltage of more than 24 volts in confined spaces like inside water boxes, 
turbine casings, condensers etc.  

9.24 All portable electric tools used by the contractor shall have safe plugging 
system to source of power and be appropriately earthed. Only electricians 
licensed by appropriate statutory authority shall be employed by the contractor 
to carry out all types of electrical works. 
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9.25 In case of any delay in completion of a job due to mishaps  attributable to 
lapses by the contractor, BHEL shall have the right to recover cost of such 
delay from the payments due to the contractor, after notifying the contractor 
suitably. 

9.26 Valve protection caps shall be kept in place and secured. 

9.27 The contractor shall be responsible for the safe storage and handling of his 
radio-active sources as per BARC rules and regulations. 

9.28 Tarpaulin being inflammable should not be used (instead, only non infusible 
covering materials shall be used) as protective cover while preheating, welding, 
stress relieving etc. at site. 

9.29 If the contractor fails to improve the standards of safety in its operation to the 
satisfaction of BHEL after being given reasonable opportunity to do so and/or if 
the contractor fails to take appropriate safety precautions or to provide 
necessary safety devices and equipment or to carry out instruction regarding 
safety issued by BHEL, BHEL shall have the right to take corrective steps at the 
risk and cost of the contractor after giving a notice of not less than 7 days 
indicating the steps that would be taken by BHEL. 

9.30 If the contractor succeeds in carrying out its job in time with out any fatal or 
disabling injury accident and without any damage to property BHEL may, at its 
sole discretion, favorably consider to reward the contractor suitably for the 
performance. 

9.31 The contractor shall carefully follow the safety requirement of BHEL/ the 
purchaser with the regard to voltages used in critical areas. 

9.32 The contractor shall use only properly insulated and armored  cables which 
conform to the requirement of Indian Electricity Act and Rules for all wiring, 
electrical applications at site. BHEL reserves the right to replace any unsafe 
electrical installations, wiring, cabling etc. at the cost of the contractor. All 
electrical appliances used in the work shall be in good working condition and 
shall be properly earthed. No maintenance work shall be carried out on live 
equipment. The contractor shall maintain adequate number of qualified 
electricians to maintain his temporary electrical installations. 

9.33 The contractor shall arrange adequate number of persons specifically for 
clearing any debris and for house keeping of the erection area including 
restacking of components in the erection areas. 
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9.34 In case of any damage to property due to lapses by the contractor, BHEL shall 
have the right to recover the cost of such damages from the contractor after 
holding an appropriate enquiry. 

9.35 The contractor shall submit report of all accidents, fires and property damage 
etc to the Engineer immediately after such occurrence, but in any case not later 
then 24 hours of the occurrence. Such reports shall be furnished in the manner 
prescribed by BHEL. In addition periodic reports on safety shall also be 
submitted by the contractor  to BHEL from time to time as prescribed by the 
Engineer. 

9.36 Before commencing the work, the contractor shall appoint/nominate a 
responsible person to supervise implementation of all safety measures and 
liaison with his counterpart of BHEL. 

9.37 Suitable scaffolds shall be provided for workman for all works that cannot safely 
be done from the ground, or from solid construction except in the case of short 
duration of work which can be done safely from ladders. When a ladder is used, 
it shall be of rigid construction made of steel. The steps shall have a minimum 
width of 45 cm and a maximum rise of  30 cm. Suitable handholds of good 
quality wood or steel shall be provided and the ladder shall be given an 
inclination not steeper then ¼ horizontal and 1 vertical.   

9.38 Scaffolding or staging more than 3.6 m above the ground floor, swung or 
suspended from an overhead support or erected with stationery support shall 
have a guard rail properly bolted, braced or otherwise secured, at least 90 cm 
above the floor or platform of such scaffolding or staging and extending along 
the entire length of the out side and ends thereof with only such openings as 
may be necessary for the delivery of materials. Such scaffolding or staging shall 
be so fastened as to prevent it form saver, from swaying, from the building or 
structure. 

9.39 Working platforms, gangways and stairways shall be so constructed that they 
do not sag unduly or unequally and if the height of the platform gangways 
provided is more than 3.6 m above ground level or floor level, they shall be 
closely boarded and shall have adequate width which shall not be less than 750 
mm and be suitably fenced as described above. 

9.40 Every opening in the floor or a building or in a working platform shall be 
provided with suitable means to prevent the fall of persons or materials by 
providing suitable fencing or railing whose minimum height shall be 90 cm. 
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9.41 Wherever there are open excavation in ground, they shall be fenced off by 
suitable railing and danger signals installed at night so as to prevent persons 
slipping into the excavations. 

9.42 Safe means of access shall be provided to all working places. Every ladder 
shall be securely fixed. No portable single ladder shall be over 9 m in the length 
while the width between side rails in rung ladder shall in no case be less than 
app. 29.2 cm for ladder upto and including 3 m in length. For longer ladders this 
width shall be increased at least ¼‟‟ for each additional foot of length. 

9.43 A sketch of the ladders and scaffolds proposed to be used shall be prepared 
and approval of the Engineer obtained prior to Construction. 

9.44 All personnel of the Contactor working within the plant site shall be provided 
with safety helmets. All welders shall wear welding goggles while doing welding 
work and all metal worker shall be provided with safety gloves. Persons 
employed on metal cutting and grinding shall wear safety glasses. 

9.45 Adequate precautions shall be taken to prevent danger for electrical equipment. 
No materials on any of the sites of work shall be so stacked or placed as to 
cause danger or inconvenience to any person or the public. 

9.46 All trenches, four feet or more in depth, shall at all times be supplied with at 
least one ladder for each 30 m in length or fraction thereof. The ladder shall be 
extended from bottom of the trench to at least 90 cm above the surface of the 
ground. Sides of the trenches which are 1.50 m or more in depth shall be 
stepped back to give suitable slope or securely held by timer bracing, so as to 
avoid the danger of sides collapsing. The excavated materials shall not be 
placed within 1.5 m of the edges of the trench or half of the depth of the trench 
whichever is more. Cutting shall be done from top to bottom. Under no 
circumstances undermining or undercutting shall be done. 

9.47 The Contactor shall take all measures at the sites of the work to protect all 
persons from accidents and shall be bound to bear the expenses of defense of 
every suit, action or other proceeding at law that may be brought by any 
persons for injury sustained or death owing to neglect of the above precautions 
and to pay any such persons such compensation or which may with the consent 
of the Contractor be paid to compromise any claim by any such person should 
such claim proceeding be filed against BHEL, the  Contractor hereby agrees to 
indemnify BHEL against the same. 

9.48 Before any demolition work is commenced and also during the process of the 
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work the following shall be ensured: 

9.48.1 All roads and open areas adjacent to the work site shall either be closed or 
suitably protected. 

9.48.2 No electric cable or apparatus which is liable to be a source of danger nor a 
cable or an apparatus used by the operator shall remain electrically charged. 

9.48.3 All practical steps shall be taken to prevent danger to persons employed from 
the risks of fire or explosion or flooding. No floor, roof or other part of the 
building shall be so overloaded with debris or materials as to render them 
unsafe. 

9.49 All necessary personnel safety equipment as considered adequate by the 
Engineer should be kept available for the use of the persons employed in the 
Site and maintained in a condition suitable for immediate use and the Contactor 
should take adequate steps to ensure proper use of equipment by those 
concerned. 

9.49.1 Workers employed on mixing asphalted materials, cement and lime    mortars 
shall  be provided with protective foot wear and protective goggles. 

9.49.2 Those engaged in white washing and mixing or stacking of cement bags or any 
materials which is injurious to the eyes shall be provided with protective 
goggles. 

9.49.3 Those engaged in welding works shall be provided with welder‟s     protective 
eyesight lids. 

9.49.4 Stone breakers shall be provided with protective goggles and protective clothing 
and seated sufficient to safe intervals. 

9.49.5 Where workers are employed in sewers and manholes, which are in use, the 
Contractor shall ensure that the manhole covers are opened and ventilated at 
least for an hour before the workers are allowed to get into manhole, and the 
manholes so opened shall be cordoned off with suitable railing and provided 
with warning signals or boards to prevent accident to the public. 

9.49.6 The Contractor shall not employ men below the age of 18 years and    women 
on the work of painting with products containing lead in any form. Wherever 
men above the age of 18 are employed on the work of lead painting, the 
following precautions should be taken. 

9.49.6.1 No paint containing lead or lead products shall be used except in the form of 
paste or ready made paint. 
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9.49.6.2 Suitably face masks should be supplied for use by the workers where   paints 
are applied in the form of spray or a surface having lead paint dry rubbed and 
scrapped. 

9.49.6.3 Overalls shall be supplied by the Contractor to the workmen and   adequate 
facilities shall be provided to enable the working painters to wash during the 
cessation of work. 

9.50 When the work is being done near any place where there is risk of drowning all 
necessary equipment should be provided and kept ready for use and all 
necessary steps taken for prompt rescue of any person in danger and adequate 
provision should be made for prompt first aid treatment of all injuries likely to be 
sustained during the course of the work. 

9.51 Motors, gearing, transmission, electric wiring and other dangerous parts of 
hoisting appliances should be provided with efficient safe guards. Hoisting 
appliance should be provided with such means as will reduce to the minimum 
the risk of any part of a suspended load becoming accidentally displaced. When 
workers employed on electrical installations which are already energized, 
insulting mats, wearing apparel, such as gloves, sleeves and boots as may be 
necessary should be provided. The worker should not wear any rings, watches 
and carry keys or other materials which are good conductor of electricity. 

9.52 All scaffolds, ladders and other safety devices mentioned or described herein 
shall be maintained in safe condition and no scaffold, ladder or equipment shall 
be altered or removed while it is in use. Adequate washing facilities should be 
provided at or near the places of work. 

9.53 The contractor shall maintain and ensure necessary safety measures as 
required for inspection and tests HV test, Pneumatic test, Hydraulic test, Spring 
test, Bend test etc as applicable, to enable. inspection Agency for performing 
Inspection. If any test equipment is found not complying with proper safety 
requirements then the Inspection Agency may withhold inspection, till such time 
the desired safety requirements are met. 

9.54 The Contractor shall notify BHEL of his intention to bring to site any equipment 
or material which may create hazard. BHEL shall have the right to prescribe the 
conditions under which such equipment or materials may be handled and the 
contractor shall adhere to such instructions. BHEL may prohibit the use of any 
construction machinery, which according to him is unsafe. No claim for 
compensation due to such prohibition will be entertained by BHEL. 
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9.55 All safety precautions shall be taken for welding and cutting operations as per 
IS-818. All safety precautions shall be taken for foundation and other 
excavation marks as per IS-3764. 

9.56 These  safety provisions should be brought to the notice of all concerned by 
display on a notice board at a prominent, place at work spot. The persons 
responsible for compliance of the safety code shall be named therein by the 
Contractor. 

9.57 To ensure effective enforcement of the rules and regulations relating to safety 
precautions the arrangement made by the contract shall be open to inspection 
by the Engineer of the Engineer‟s Representative. 

9.58 Keeping the work area clean/ free from debris, removed scaffoldings, scraps, 
insulation/sheeting wastage /cut pieces, temporary structures, packing woods 
etc. will be in the scope of the contractor. Such cleanings has to be done by 
contractor within quoted rate, on daily basis by an identified group. If such 
activity is not carried out by contractor / BHEL is not satisfied,  then BHEL  may 
get it done by other agency and actual cost alongwith BHEL overheads will be 
deducted from contractor's bill. Such decisions of BHEL shall be binding on the 
contractor.  

9.59 Notwithstanding the above clauses there is nothing to exit the Contractor from 
the operations of any other Act or Rule in force in area of work in this respect. 

Provided always that all safety measures apart from those specifically provided 
in this agreement which are brought to the notice of the Contractor from time to 
time by the Engineer shall be complied by the Contractor. Provided further that 
all consequences, damages, or losses arising by reason of any safety code  
shall be met with by the Contractor. 

9.60 NON COMPLIANCE:- 
 NONCONFORMITY OF SAFETY RULES AND SAFETY APPLIANCES WILL 
BE VIEWED SERIOUSLY AND BHEL HAS RIGHT TO IMPOSE FINES ON 
THE CONTRACTOR AS UNDER for every instance of violation noticed: 

 

SN Violation of Safety Norms  
Fine  
(in Rs) 

01 Not Wearing Safety Helmet 50/- 

02. Not wearing Safety Belt 100/- 

03. Grinding Without Goggles 50/- 

04. Not using 24 V Supply For Internal Work 500/- 
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05. Electrical Plugs Not used for hand Machine 100/- 

06. Not Slinging property 200/- 

07. Using Damaged Sling 200/- 

08. Lifting Cylinders Without Cage 500/- 

09. Not Using Proper Welding Cable With Lot of Joints 
And Not Insulated Property. 

200/- 

10. Not Removing Small Scrap From Platforms 200/- 

11. Gas Cutting Without Taking Proper Precaution or 
Not Using Sheet Below Gas Cutting 

200/- 

12. Not Maintaining Electric Winches Which are 
Operated Dangerously 

500/- 

13. Improper Earthing Of Electrical T&P 500/- 

14. Accident Resulting in Partial Loss in Earning 
Capacity 

25,000/- 
per 
victim 

15. 
Fatal Accident/Accidents Resulting in total loss in 
Earning Capacity 

1,00,000/
- per 
victim 

 
Any other non-conformity noticed not listed above will also be fined as deemed 
fit by BHEL. The decision of BHEL engineer is final on the above.  The amount 
will be deducted from running bills of the contractor. The amount collected 
above will be utilized for giving award to the employees who could avoid 
accident by following safety rules. Also the amount will be spent for purchasing 
the safety appliances and supporting the safety activity at site. 

9.61 CITATION:-If safety record of the contractor in execution of the awarded job is 
to the satisfaction of safety department of BHEL, issue of an appropriate 
certificate to recognize the safety performance of the contractor may be 
considered by BHEL after completion of the job 

9.62 MEMORANDUM OF UNDERSTANDING 
After Award Of Work, Contractors Are Required To Enter Into A Memorandum 

Of Understanding As Given Below: 

Memorandum of Understanding 
 BHEL, Power Sector _____ Region is committed to Health, Safety and 

Environment Policy (EHS Policy). 

 M/s _________________________  do hereby also commit to the same 
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EHS Policy while executing the Contract Number __________________ 

 M/s ________________________  shall ensure that safe work practices 
not limited to the above are followed by all construction workers and 
supervisors. Spirit and content therein shall be reached to all workers and 
supervisors for compliance. 

 BHEL will be carrying out EHS audits twice a year and M/s 
__________________ shall ensure to close any non-conformity 
observed/reported within fifteen days. 

 

Signed by authorized representative of M/s --------------------------------------- 

Name           : 

Place & Date: 
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10.0 RA Bill Payments 

10.1 The contractor shall submit his monthly RA bills with all the details required by 

BHEL on specified date every month covering progress of work in all respects 

and areas for the previous calendar month.  

10.2 Mode of payment and measurement of work completed shall be as per relevant 

clauses of General Conditions of Contract 

10.3 Release of payment in each running bill including PVC Bills will be restricted to 

95% of the value of work admitted as per stages of progressive pro rata 

payments.  

10.4 The 5% thus remaining shall be treated as „Retention Amount‟ and shall be 

released as per terms specified in the General Conditions of Contract. 

10.5 The payment for running bills will normally be released within 30 days of 

submission of running bill complete in all respects with all documents. It is the 

responsibility of the contractor to make his own arrangements for making timely 

payments towards labour wages, statutory payments, outstanding dues etc and 

other dues in the meanwhile. 

10.6 BHEL shall release payment through Electronic Fund Transfer (EFT)/RTGS. In 

order to implement this system, Contractor to furnish details pertaining to his 

Bank Accounts where proceeds will be transferred through BHEL‟s banker,  as 

per prescribed formats: 

Note: BHEL may also choose to release payment by other alternative modes as 

applicable 

10.7 Paying Authority shall be the Construction Manager of the Site. Any change in 

the paying Authority shall be intimated to the Contactor accordingly. 

         

 

 

 

 



SPECIAL CONDITIONS OF CONTRACT (SCC) 
Chapter-XI : Performance Monitoring 

 

Document No PS:MSX:SCC, Rev 00  Chapter-XI,  Rev 00 Page 39 
 

11.0 Performance Monitoring 

11.1 Performance of the contractor is monitored through various reports/reviews and 
shall be jointly evaluated every quarter as per prescribed formats.  Based on the 
net weighted score obtained, Contractors shall be rated „Good‟ or „Satisfactory‟ or 
„Unsatisfactory‟ 

11.2 Annual performance (Financial Year wise) and Over all Performance (for the 
Contract) shall be based on the averages of Quarterly net weighted scores.  

11.3 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

In case Annual/Quarterly performance is found „Unsatisfactory‟, BHEL reserves 
the right to put on hold such Contractors as given below: 
                 

Sl 
No 

Performance  status    Type of suspension 

1 „Unsatisfactory‟ in the Annual 
performance in the last  Financial 
Year (if the agency is executing only 
one job in the Region) 

Hold for a period of six months 
for similar Work 

2 „Unsatisfactory‟ in the Annual 
performance in the last Financial 
Year or in the „Overall‟ 
Performances, for 2 or more  
Works/Contracts being  executed by 
the Contractor in the Region  
 

Hold for a period of six months 
for similar Works for which 
performance is „Unsatisfactory‟. 

 
Note: If there is any conflict between the “Overall” performance and the latest “Annual” 

performance, then the „Overall‟ performance shall prevail. However, BHEL reserves the 
right on the decision of „Hold‟, in case of consistent „Annual‟ improvement 
notwithstanding the vendors „Overall‟ performance being unsatisfactory.  
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12.0 Suspension of Business dealings 

12.1 BHEL reserves the right to take action against contractors who fail to perform 
or indulge in malpractices, by suspending business dealings with them.  

12.2 Suspension could be in the form of „Hold‟, „De-listing‟ or „Banning‟ a 
contractor. 

12.3 A bidder may be put on HOLD for a period of 6 months, for future tenders for 
specific works on the basis of one or more of the following reasons: 
 
a) Bidder does not honour his own offer or any of its conditions within the 

validity period. 
b) Bidder fails to respond against three consecutive enquires of BHEL. 
c) After placement of order, Bidder fails to execute a contract. 
d) Bidder fails to settle sundry debt account, for which he is legitimately 

liable, within one year of its occurrence. 
e) Bidder‟s performance rating falls below 60% in specific category (more 

fully described in chapter „Performance Monitoring‟) 
f) Bidder works are under strike/ lockout for a long period. 
 

12.4 A Bidder may be de-listed from the list of registered Bidders of the region for 
a period of 1 year on the basis of one or more of the following reasons:- 
 

a) Bidder tampers with tendering procedure affecting ordering process or 
commits any misconduct which is contrary to business ethics. 

b) Bidder has substituted, damaged, failed to return, short returned or 
unauthorizedly  disposed off materials/ documents/ drawings/ tools etc 
of BHEL. 

c) Bidder no longer has the technical staff, equipment, financial resources 
etc. required to execute the orders/ contracts. 

 

12.5 A Bidder can be banned from doing any business with all Units of BHEL for a 
period of 3 years on the basis of one or more of the following reasons: 

a) Bidder is found to be responsible for submitting fake/ false/ forged 
documents, certificates, or information prejudicial to BHEL‟s interest. 

b) In spite of warnings, the Bidder persistently violates or circumvents the 
provisions of labour laws/ regulations/ rules and other statutory 
requirements. 

c) Bidder is found to be involved in cartel formation 
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 d) The Bidder has indulged in malpractices or misconduct such as 
bribery, corruption and fraud, pilferage etc which are contrary to 
business ethics. 

e) The Bidder is found guilty by any court of law for criminal activity/ 
offences involving moral turpitude in relation to business dealings. 

f) The Bidder is declared bankrupt, insolvent, has wound up or been 
dissolved; i.e ceases to exist for all practical purposes. 

g) Bidder is found to have obtained Official Company information/ 
documentation by questionable means. 

h) Communication is received from the administrative Ministry of BHEL 
to ban the Bidder from business dealings. 

12.6 Contracts already entered with a contractor before the date of issue of order 
of „HOLD‟ or „DE-LISTING‟ shall not be affected. 

12.7 All existing contracts with a „BANNED‟ contractor shall normally be short 
closed 

12.8 Once the order for suspension is passed, existing offers/new offers of the 
contractor shall not be entertained 

12.9 The above guidelines are not exhaustive but enunciate broad principles 
governing action against contractors 



 

 
 

Registered Office : BHEL House, Siri Fort, New Delhi – 110 049, India 
Website : www.bhel.com 

 
 

 
    

               T E N D E R  -  S P E C I F I C A T I O N S 
 
 
 

 

 

 
 
 
 

 
VOLUME- IC  

(GCC) 
 
 
 
 
 
 

 
 
 
 

Bharat Heavy Electricals Limited 
(A Govt. Of India Undertaking) 

Power Sector – Northern Region, 
Plot  No.  25 , Sector - 16A ,  

Distt. Gautam Budh  Nagar,  NOIDA – 201 301(INDIA) 
 
 
 

                          



MarchMDRAFT 

 

 

   DOCUMENT NO: PS:MSX:GCC, REV 00, 06TH 
 JULY  2010 

 

2010 

General Conditions of 
Contract 

(Common for Power Sector Regions) 
 

B H A R A T  H E A V Y  E L E C T R I C A L S  L I M I T E D  



 

Bharat Heavy Electricals Limited Page 2 
 

General Conditions of Contract  (Common for Power Sector Regions) 
(Document No. PS:MSX:GCC, Rev 00) 

6
th
 July 2010 

 

 

 
TABLE OF CONTENTS 

 

 

1. Chapter-1 : General Instructions to Tenderers 

1.1. Despatch Instructions 

1.2. Submission of Tenders 

1.3. Language 

1.4. Price Discrepancy 

1.5. Qualification of Tenderers 

1.6. Evaluation of Bids 

1.7. Data to be enclosed 

1.8. Authorisation and Attestation 

1.9. Earnest Money Deposit 

1.10. Security Deposit 

1.11. Return of Security Deposit 

1.12. Bank Guarantee 

1.13. Validity of offer 

1.14. Execution of Contract Agreement 

1.15. Rejection of Tender and other Conditions 

 

 

 

2. Chapter-2 

2.1. Definitions 

2.2. Law Governing Contract and Court Jurisdiction 

2.3. Issue of Notice 

2.4. Use of land 



 

Bharat Heavy Electricals Limited Page 3 
 

General Conditions of Contract  (Common for Power Sector Regions) 
(Document No. PS:MSX:GCC, Rev 00) 

6
th
 July 2010 

2.5. Commencement of Work 

2.6. Measurement of Work and Mode of Payment 

2.7. Rights of BHEL 

2.8. Responsibilities of Contractor in respect of Local 

Laws, Employment of Workers etc 

2.9. Progress Monitoring, Monthly Review and 

Performance Evaluation 

2.10. Time of Completion 

2.11. Extension of Time for Completion 

2.12. Over Run Compensation 

2.13. Interest Bearing Recoverable Advances 

2.14. Quantity Variation 

2.15. Extra Works 

2.16. Supplementary Items 

2.17. Price Variation Clause 

2.18. Insurance 

2.19. Strikes & Lockout 

2.20. Force Majeure 

2.21. Arbitration and Reconciliation 

2.22. Retention Amount 

2.23. Payments 

2.24. Performance Guarantee for Workmanship 

2.25. Closing of Contracts 

2.26. Reverse Auction 

2.27. Suspension of Business Dealings 

2.28. Other Issues 

2.29. Interpretations/Clarifications and Revisions 

 



 

Bharat Heavy Electricals Limited Page 4 
 

General Conditions of Contract  (Common for Power Sector Regions) 
(Document No. PS:MSX:GCC, Rev 00) 

6
th
 July 2010 

 

 

CHAPTER -1 
 

1.       GENERAL INSTRUCTION TO TENDERERS 
 
1.1. DESPATCH INSTRUCTION 
 

i) The General Conditions of Contract form part of the Tender specifications. All pages of the tender 
documents shall be duly signed, stamped and submitted along with the offer in token of 
complete acceptance thereof. The information furnished shall be complete by itself. The tenderer 
is required to furnish all the details and other documents as required in the following pages 

 
ii) Tenderers are advised to study all the tender documents carefully. Any submission of tender by the 

tenderer shall be deemed to have been done after careful study and examination of the tender 
documents and with the full understanding of the implications thereof. Should the tenderers have 
any doubt about the meaning of any portion of the Tender Specification or find discrepancies or 
omissions in the drawings or the tender documents issued are incomplete or shall require 
clarification on any of the technical aspect, the scope of work etc., he shall at once, contact the 
authority inviting the tender well in time (so as not to affect last date of submission) for clarification 
before the submission of the tender. Tenderer‟s request for clarifications shall be with reference to 
Sections and Clause numbers given in the tender documents. The specifications and terms and 
conditions shall be deemed to have been accepted by the tenderer in his offer. Non compliance 
with any of the requirements and instructions of the tender enquiry may result in the rejection of the 
tender.  

 
iii)  Integrity pact (IP) shall be applicable for all tenders / contracts if indicated in NIT. This integrity 

pact shall be issued as part of the Tender documents and shall be returned by the bidder along 
with Techno-commercial bid duly filled, signed and stamped by the authorized signatory who signs 
the bid. Only those vendors / bidders who have entered into such an IP with BHEL shall be 
considered qualified to participate in the bidding. Entering into this pact shall be a preliminary 
qualification. 

 
1.2. SUBMISSION OF TENDERS 

 
1.2.1 The tenderers must submit their tenders to Officer inviting tender as  per instructions in the NIT 
 
1.2.2 Tenders submitted by post shall be sent by „REGISTERED POST ACKNOWLEDGEMENT DUE / 

by COURIER‟ and shall be posted with due allowance for any postal/courier delays. BHEL takes no 
responsibility for delay, loss or non-receipt of tenders sent by post/courier. The tenders received 
after the specified time of their submission are treated as ‘Late Tenders’ and shall not be 
considered under any circumstances. Offers received by Fax/Email/Internet shall be considered 
as per terms of NIT. 
 

1.2.3 Tenders shall be opened by authorised Officer of BHEL at his office at the time and date as 
specified in the NIT, in the presence of such of those tenderers or their authorised representatives 
who may be present 
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1.2.4 Tenderers whose bids are found techno commercially qualified shall be informed the date and time 

of opening of the Price Bids and such Tenderers may depute their representatives to witness the 
opening of the price bids. BHEL‟s decision in this regard shall be final and binding.  
 

1.2.5 Before submission of Offer, the tenderers are advised to inspect the site of work and the 
environments and be well acquainted with the actual working and other prevalent conditions, 
facilities available, position of material and labour, means of transport and access to Site, 
accommodation, etc. No claim will be entertained later on the grounds of lack of knowledge of any 
of these conditions. 
 

1.3. LANGUAGE  
1.3.1 The tenderer shall quote the rates in English language and international numerals.  These rates 

shall be entered in figures as well as in words.    For the purpose of the tenders, the metric system 
of units shall be used. 

1.3.2 All entries in the tender shall either be typed or written legibly in ink. Erasing  and over-writing is not 
permitted and may render such tenders liable for rejection. All cancellations and insertions shall be 
duly attested by the tenderer. 
 

1.4 PRICE DISCREPANCY: 
1.4.1   Conventional (Manual) Price Bid opening : In the case of price bid opening without resorting to 

Reverse Auction, if there are differences between the rates given by the tenderer in words and 
figures or in amount worked out by him, the following procedure for evaluation and award shall be 
followed: 

i) When there is a difference between the rates in figures and in words, the rates which corresponds 
to the amounts worked out by the contractor, shall be taken as correct 

ii) When the amount of an item is not worked out by the contractor or it does not correspond with the 
rate written either in figure or in words, then the rate quoted by the contractor in words shall be 
taken as correct 

iii) When the rate quoted by the contractor in figures and words tallies but the amount is not worked 
out correctly, the rate quoted by the contractor shall be taken as correct and not the amount. 

iv) In case of lumpsum price, if there is any difference between the amount in figures and in words, the 
amount quoted by the bidder in words shall be taken as correct. 

v) In case of omission in quoting any rate for one or more items, the evaluation shall be done 
considering the highest quoted rate obtained against the respective items by other tenderers for 
the subject tender. If the tenderer becomes L-1, the notional rates for the omission items shall be 
the lowest rates quoted for the respective items by the other tenderers against the respective 
omission items for the subject job and the „Total quoted price (loaded for omissions)‟ shall be 
arrived at. However the overall price remaining the same as quoted originally, the rates for all the 
items in the „Total quoted price (loaded for omissions)‟ shall be reduced item wise in proportion to 
the ratio of „Original‟ total price and the „Total quoted price (loaded for omissions)‟‟.  

 
1.4.2 Reverse Auction: In case of Reverse Auction, the successful bidder shall undertake to execute 

the work as per overall price offered by him during the Reverse Auction process. In case of 
omission of rates, the  procedure shall be as per „Guidelines for Reverse Auction‟ enclosed.  
 

1.5. QUALIFICATION OF TENDERERS 
i) Only tenderers who have previous experience in the work of the nature and description detailed in 

the Notice Inviting Tender and/or tender specification are expected to quote for this work duly 
detailing their experience along with offer.   
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ii) Offers from tenderers who do not have proven and established experience in the field shall not be 
considered 

iii) .Offers from tenderers who are under suspension (banned) by any Unit/Region/Division of BHEL  
shall not be considered. 

iv) Offers from tenderers who do not comply with the latest guidelines of Ministry/Commissions of Govt 
of India shall not be considered. 

 
1.6. EVALUATION OF BIDS 

i) Technical Bids submitted by the tenderer will be opened first and evaluated for fulfilling the Pre 
Qualification criteria and other conditions in NIT/Tender documents, based on documentary 
evidences submitted along with the offer 

ii) In case the same qualifying experience is claimed by more than one agency, then the agency who 
has executed the work as per documentary evidence submitted shall only be qualified. Scope of 
qualifying work should be totally with the agency who has executed and in case it is only 
labour+consumables without T&P, then the responsibility of execution is assigned to the first 
agency and not to the agency who has executed only as labour supply contractor. Further,  BHEL 
reserves the right to ask for further proofs including submission of TDS certificates for the said job 

iii) In case the qualifying experience is claimed by  private organizations based on Work Order and 
completion certificates from another private organization, BHEL reserves the right to ask for 
further proofs including submission of TDS certificates for the said job 

iv) Assessing Bidder Capacity for executing the current tender shall be as per Notice Inviting Tender 
v) Price Bids of shortlisted bidders shall only be opened either through the conventional price bid 

opening or through electronic Reverse Auction, at the discretion of BHEL 
vi) Price Bids of unqualified bidders shall not be opened. Reasons for rejection shall be intimated in 

due course after issue of LOI/LOA to successful bidder and receipt of unqualified acceptance from 
the successful bidder  

vii) Bidders are advised to also refer to clause no 2.9.4 regarding evaluation of their performance in 
ongoing projects for the current tender 
 

 
1.7. DATA TO BE ENCLOSED  
 

Full information shall be given by the tenderer in respect of the following. Non-submission of this 
information may lead to rejection of the offer. 

 
i) INCOME TAX PERMANENT ACCOUNT NUMBER 

Certified copies of Permanent Account Numbers as allotted by Income Tax Department for the 
Company/Firm/Individual Partners, etc. shall be furnished along with tender. 

 
ii) ORGANIZATION CHART 

The organization chart of the tenderer‟s organization, including the names, addresses and contact 
information of the Directors/Partners shall be furnished along with the offer. 

 
iii) An attested copy of the Power of Attorney, in case the tender is signed by an individual 

other than the sole proprietor 
 

iv) IN CASE OF INDIVIDUAL TENDERER:  
His / her full name, address and place & nature of business. 

 
v) IN CASE OF PARTNERSHIP FIRM  



 

Bharat Heavy Electricals Limited Page 7 
 

General Conditions of Contract  (Common for Power Sector Regions) 
(Document No. PS:MSX:GCC, Rev 00) 

6
th
 July 2010 

The names of all the partners and their addresses, A copy of the partnership deed/instrument of 
partnership dully certified by the Notary Public shall be enclosed. 

 
vi) IN CASE OF COMPANIES:  

a. Date and place of registration including date of commencement certificate in case of Public 
Companies (certified copies of Memorandum and articles of Association are also to be furnished). 

b. Nature of business carried on by the Company and the provisions of the Memorandum relating 
thereof. 
 

1.8 AUTHORISATION AND ATTESTATION 
Tenders shall be signed by a person duly authorized/empowered to do so.  An attested copy of the 
Power of Attorney, in case the tender is signed by an individual other than the sole proprietor shall 
be submitted along with the tenders 
 

1.9 EARNEST MONEY DEPOSIT  
1.9.1   Every tender must be accompanied by the prescribed amount of   Earnest Money Deposit (EMD) in 

the manner described herein.  
 

i) EMD shall be furnished along with the offer in full as per the amount indicated in the Special 
Conditions of Contract / NIT  

ii) EMD is to be paid in cash (as permissible under Income Tax Act), Pay order or Demand Draft in 
favour of „Bharat Heavy Electricals Limited‟ and payable at Regional HQ issuing the tender. 

iii) No other form of EMD remittance shall be acceptable to BHEL 
iv) Bidder may opt to deposit “One Time EMD” of Rs. 2.0  lakhs (Rupees Two lakhs only) with 

BHEL:Power Sector Northern Region HQ issuing the tender, which will enable them to participate 
in all the future tender enquiries in respect of Erection and Commissioning services issued from the 
respective office. Interested bidders may clearly send their consent for converting the present EMD 
into a “One Time EMD” in their offer.  

 Note : The „One Time EMD‟ cannot be withdrawn by the tenderers within 3 years from the 
date of deposit, under any circumstances. The Tenderer who wishes to withdraw after three 
years will not be allowed to submit „One Time EMD‟ again. 

v) Bidders who have already deposited such “One Time EMD” of Rs. 2.00 lakh are exempted from 
submission of EMD for this tender.  However a copy of „One Time EMD‟ certificate issued by BHEL  
PSNR HQ issuing the tender shall be enclosed along with the offer. 

  
 

1.9.2       EMD by the bidder will be forfeited as per Tender Documents if 
 

i) After opening the tender, the bidder revokes his tender within the validity period or increases his 
earlier quoted rates. 

ii) The bidder does not commence the work within the period as per LOI/Contract. In case the LOI / 
contract is silent in this regard then within 15 days after award of contract. 

 
1.9.3    EMD shall not carry any interest. 
 
1.9.4    In the case of unsuccessful bidders, the Earnest Money will be refunded to them within a reasonable 

time after acceptance of award by successful tenderer. 
 

1.10 SECURITY DEPOSIT 
1.10.1 Upon acceptance of Tender, the successful Tenderer should deposit the required amount of Security 



 

Bharat Heavy Electricals Limited Page 8 
 

General Conditions of Contract  (Common for Power Sector Regions) 
(Document No. PS:MSX:GCC, Rev 00) 

6
th
 July 2010 

Deposit for satisfactory completion of work, as per the rates given below: 
 

SN Contract Value Security Deposit Amount  

1 Up to Rs. 10 lakhs 10% of Contract Value 

2 Above Rs. 10 lakhs  
upto Rs.50 lakhs 

1 lakh + 7.5% of the Contract Value  
exceeding Rs. 10 lakhs. 

3 Above Rs. 50 lakhs Rs   4 lakhs + 5% of the Contract Value  
exceeding   Rs. 50 lakhs. 

   
1.10.2 The security Deposit should be furnished before start of the work by the contractor. 
1.10.3 Security Deposit may be furnished in any one of the following forms  

 
i)   Cash (as permissible under the Income Tax Act) 
ii)  Pay Order / Demand Draft in favour of BHEL. 
iii) Local cheques of scheduled banks, subject to realization. 
iv) Securities available from Post Offices such as National Savings Certificates, Kisan Vikas Patras etc. 

(Certificates should be held in the name of Contractor furnishing the security and duly pledged in 
favour of BHEL and discharged on the back). 

v) Bank Guarantee from Scheduled Banks / Public Financial Institutions as defined in the Companies 
Act. The Bank Guarantee format for Security Deposit shall be in the prescribed formats  

vi) Fixed Deposit Receipt issued by Scheduled Banks / Public Financial Institutions as defined in the 
Companies Act. The FDR should be in the name of the contractor, A/C BHEL, duly discharged on 
the back.  

vii) Security deposit can also be recovered at the rate of 10% from the running bills. However in such 
cases at least 50% of the Security Deposit should be deposited in any form as prescribed before 
start of the work and the balance 50% may be recovered from the running bills. 

viii) EMD of the successful bidder can be converted and adjusted against the cash portion of Security 
Deposit excepting for such bidders who have remitted One Time EMD.  

 
NOTE:  Acceptance of Security Deposit against Sl. No. (iv) and (vi) above will be subject to 
hypothecation or endorsement on the documents in favour of BHEL. However, BHEL will not be 
liable or responsible in any manner for the collection of interest or renewal of the documents or in 
any other matter connected therewith. 
 

1.10.4 The Security Deposit shall not carry any interest. 
 
1.10.5 In case the value of work exceeds / reduces from the awarded / accepted value, the Security 

Deposit shall be correspondingly enhanced / reduced as given below:  
i) The enhanced part of the Security Deposit shall be immediately deposited by the Contractor or 

adjusted against payments due to the Contractor.  
ii) There will be no reduction in Security Deposit value in case of variation in contract value upto the 

lower limit specified in Quantity variation clause. In case of reduction of contract value beyond the 
lower limit specified in Quantity Variation clause, then the Security Deposit shall be re adjusted in 
proportion. 

iii) In case of reduction, the reduced Contract value shall be certified by BHEL Construction Manager 
after ascertaining / freezing of BOQ / Drawings from the Design / Engineering Centre. The reduced 
Security Deposit  value can only be considered after taking into account the adequacy of the 
securities held by BHEL to meet  the liabilities of the contractor for the contract, and the 
performance of the contract in general. In such cases, the revised value of Security Deposit 
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shall be worked out only after execution of not less than the lower limit of the revised scope 
of work/contract value as per quantity variation clause, and as certified by Construction 
Manager. This reduction in value of Security Deposit shall not entitle the contractor to any 
amendment of Contract and shall be operated at the discretion of BHEL 

 
iv) Contract value for the purpose of operating the reduced/increased value of Security Deposit due to 

Quantity Variation, shall be exclusive of Price Variation Clause, Over Run Compensation and Extra 
works done on manday rates. 

 
1.10.6 The validity of Bank Guarantees towards Security Deposit shall be initially upto the completion 

period as stipulated in the Letter of Intent/Award + 3 months, and the same shall be kept valid by 
proper renewal till the acceptance of Final Bills of the Contractor, by BHEL 

 
1.10.7 BHEL reserves the right of forfeiture of Security Deposit in addition to other claims and penalties in 

the event of the Contractor‟s failure to fulfill any of the contractual obligations or in the event of 
termination of contract as per terms and conditions of contract. BHEL reserves the right to set off 
the Security Deposit against any claims of other contracts with BHEL. 

 

1.11 RETURN OF SECURITY DEPOSIT 

Security Deposit shall be refunded/Bank Guarantee(s) released to the Contractor along with the 
„Final Bill‟ after deducting all expenses / other amounts due to BHEL under the contract / other 
contracts entered into with them by BHEL. 

 
 
1.12 BANK GUARANTEES 

 
Where ever Bank Guarantees are to be furnished/submitted by the contractor, the following shall 
be complied with          

i) Bank Guarantees shall be from Scheduled Banks / Public Financial Institutions as defined in the 
Companies Act.  

ii) The Bank Guarantees shall be as per prescribed formats. 
iii) It is the responsibility of the bidder to get the Bank Guarantees revalidated/extended for the required 

period (subject to a minimum period of six months), as per the advice of  BHEL Site Engineer / 
Construction Manager.  BHEL shall not be liable for issue of any reminders regarding expiry of the 
Bank Guarantees.  

iv) In case extension/further extensions of any Bank Guarantees are not 
required, the bidders shall ensure that the same is explicitly endorsed by the Construction Manager 
and submitted to the Regional HQ issuing the LOI/LOA. 

v) In case the Bank Guarantees are not extended before the expiry date, BHEL reserves the right to 
invoke the same by informing the concerned Bank in writing, without any advance 
notice/communication to the concerned bidder.  

vi) Bidders to note that any corrections to Bank Guarantees shall be done by the issuing Bank, only 
through an amendment  in an appropriate non judicial stamp paper.  

vii) The Original Bank Guarantee shall be sent directly by the Bank to BHEL under Registered Post 
(Acknowledgement Due), addressed to the Subcontracting Department of the respective Region.  
 

1.13  VALIDITY OF OFFER 
  

  The rates in the Tender shall be kept open for acceptance for a minimum period of SIX 
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MONTHS from  latest due date of offer submission (including extension, if any) .  In case BHEL 
(Bharat Heavy Electricals Ltd) calls for negotiations, such negotiations shall not amount to 
cancellation or withdrawal of the original offer which shall be binding on the tenderers. 

 
1.14 EXECUTION OF CONTRACT AGREEMENT 
  

The successful tenderer‟s responsibility under this contract commences from the date of issue of 
the Letter of Intent by Bharat Heavy Electricals Limited.  The Tenderer shall submit an unqualified 
acceptance to the Letter of Intent/Award within the period stipulated therein. 
 
The successful tenderer shall be required to execute an agreement in the prescribed form, with 
BHEL, within a reasonable time after the acceptance of the Letter of Intent/Award, and in any 
case before releasing the first  running bill.  The contract agreement shall be signed by a person 
duly authorized/empowered by the tenderer. The expenses for preparation of agreement 
document shall be borne by BHEL 

 
1.15 REJECTION OF TENDER AND OTHER CONDITIONS 
  
1.15.1 The acceptance of tender will rest with BHEL which does not bind itself to accept the lowest 

tender or any tender and reserves to itself full rights for the following without assigning any 
reasons whatsoever:- 
 

a. To reject any or all of the tenders. 
 
b. To split up the work amongst two or more tenderers as per NIT 
 
c. To award the work in part if specified in NIT 

 
d. In case of either of the contingencies stated in (b) and (c) above, the time for completion as 

stipulated in the tender shall be applicable. 
 

1.15.2 Conditional tenders, unsolicited tenders, tenders which are incomplete or not in the form 
specified or defective or have been materially altered or not in accordance with the tender 
conditions, specifications etc., are liable to be rejected. 

1.15.3 Tenders are liable to be rejected in case of unsatisfactory performance of the tenderer with 
BHEL,  or  tenderer under suspension (hold/banning /delisted )  by any unit / region / division of 
BHEL  or  tenderers who do not comply with the latest guidelines of Ministry/Commissions of 
Govt of India. BHEL reserves the right to reject a bidder in case it is observed that they are 
overloaded and may not be in a position to execute this job as per the required schedule in line 
with clause no. 9.0 of the „NIT‟. The decision of BHEL will be final in this regard.  
 

1.15.4 If a tenderer who is a proprietor expires after the submission of his tender or after the 
acceptance of his tender, BHEL may at their discretion, cancel such tender.  If a partner of a firm 
expires after the submission of tender or after the acceptance of the tender, BHEL may then 
cancel such tender at their discretion, unless the firm retains its character. 
 

1.15.5 BHEL will not be bound by any Power of Attorney granted by changes in the composition of the 
firm made subsequent to the execution of the contract.  They may, however, recognise such 
power of Attorney and changes after obtaining proper legal advice, the cost of which will be 
chargeable to the contractor concerned. 
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1.15.6 If the tenderer deliberately gives wrong information in his tender, BHEL reserves the right to 

reject such tender at any stage or to cancel the contract if awarded and forfeit the Earnest 
Money/Security Deposit/any other money due. 
 

1.15.7 Canvassing in any form in connection with the tenders submitted by the Tenderer shall make his 
offer liable to rejection. 
 

1.15.8 In case the Proprietor, Partner or Director of the Company/Firm submitting the Tender, has any 
relative or relation employed in BHEL, the authority inviting the Tender shall be informed of the 
fact as per specified format, along with the Offer. Failing to do so, BHEL may, at its sole 
discretion, reject the tender or cancel the contract and forfeit the Earnest Money/Security 
Deposit. 
 

1.15.9 The successful tenderer should not sub-contract part or complete work detailed in the tender 
specification undertaken by him without written permission of BHEL‟s Construction Manager/Site 
Incharge.  The tenderer is solely responsible to BHEL for the work awarded to him. 

1.15.10 The Tender submitted by a techno commercially qualified tenderer shall become the property of 
BHEL who shall be under no obligation to return the same to the bidder. However unopened 
price bids and late tenders shall be returned to the bidders 

1.15.11  Unsolicited discount received after the due date and time of Bid Submission shall not be 
considered for evaluation. However, if the party who has submitted the unsolicited 
discount/rebate becomes the L-I party, then the awarded price i.e contract value shall be worked 
out after considering the discount so offered.   

1.15.12  BHEL shall not be liable for any expenses incurred by the bidder in the preparation of the tender 
irrespective of whether the tender is accepted or not. 
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CHAPTER-2 
2.1     DEFINITION: The following terms shall have the meaning hereby assigned to them except where the 

context otherwise requires  
 

i) BHEL shall mean Bharat Heavy Electricals Limited (of the respective Power Sector Region inviting 
the Tender),  a company registered under Indian Companies Act 1956, with its Registered Office 
at BHEL HOUSE, SIRI FORT, NEW DELHI – 110 049, or its Power Sector Regional Offices or its 
Authorised Officers or its Site Engineers or other employees authorised to deal with any matters 
with which these persons are concerned on its behalf. 

ii) “EXECUTIVE DIRECTOR” or „GROUP GENERAL MANAGER‟ or “GENERAL MANAGER 
(Incharge)” or “GENERAL MANAGER” shall mean the Officer in Administrative charge of the 
respective Power Sector Region. 

 

iii) “COMPETENT AUTHORITY” shall mean Executive Director or Group General Manager or General 
Manager (Incharge) or General Manager or BHEL Officers who are empowered to act on behalf of 
the Executive Director  or General Manager (Incharge) or General Manager of BHEL. 

iv) “ENGINEER” or “ENGINEER IN CHARGE” shall mean an Officer of BHEL as may be duly 
appointed and authorized by BHEL to act as “Engineer” on his behalf for the purpose of the 
Contract, to perform the duty set forth in this General Conditions of Contract and other Contract 
documents. The term also includes „CONSTRUCTION MANAGER‟ or „SITE INCHARGE‟ as well 
as Officers at Site or at the Headquarters of the respective Power Sector Regions.  

 

v) “SITE” shall mean the places or place at which the plants/equipments are to be erected and 
services are to be performed as per the specification of this Tender. 

 

vi) “CLIENT OF BHEL” or “CUSTOMER” shall mean the project authorities with whom BHEL has 
entered into a contract for supply of equipments or provision of services. 

 

vii) “CONTRACTOR” shall mean the successful Bidder/Tenderer who is awarded the Contract and 
shall include the Contractor‟s successors, heirs, executors, administrators and permitted assigns. 

 

viii) “CONTRACT” or “CONTRACT DOCUMENT” shall mean and include the Agreement of Work 
Order, the accepted appendices of Rates, Schedules, Quantities if any, General Conditions of 
Contract, Special Conditions of Contract, Instructions to the Tenderers, Drawings, Technical 
Specifications, the Special Specifications if any, the Tender documents, subsequent amendments 
mutually agreed upon and the Letter of Intent/Acceptance issued by BHEL.  Any conditions or 
terms stipulated by the contractor in the tender documents or subsequent letters shall not form 
part of the contract unless, specifically accepted in writing by BHEL in the Letter of Intent/Award 
and incorporated in the agreement. 

 

ix) “GENERAL CONDITIONS OF CONTRACT” shall mean the „Instructions to Tenderers‟ and 
„General Conditions of Contract‟ pertaining to the work for which above tenders have been called 
for. 

 

x)  “TENDER SPECIFICATION” or “TENDER” or “TENDER DOCUMENTS” shall mean General 
Conditions, Common Conditions, Special Conditions, Price Bid, Rate Schedule, Technical 
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Specifications, Appendices, Annexures, Corrigendums, Amendments, Forms, procedures, Site 
information, etc and drawings/documents pertaining to the work for which the tenderers are 
required to submit their offers. Individual specification number will be assigned to each Tender 
Specification.  

 

xi) “LETTER OF INTENT” shall mean the intimation by a Letter/Fax/email to the tenderer that the 
tender has been accepted in accordance with provisions contained in the letter.  The responsibility 
of the contractor commences from the date of issue of this letter and all terms and conditions of 
the contract are applicable from this date. 

 

xii) “COMPLETION TIME” shall mean the period by „date/month‟ specified in the „Letter of 
Intent/Award‟ or date mutually agreed upon for handing over of the intended scope of work, the 
erected equipment/plant which are found acceptable by the Engineer, being of required standard 
and conforming to the specifications of the Contract. 

 

xiii) “PLANT” shall mean and connote the entire assembly of the plant and equipments covered by the 
contract. 

 

xiv) “EQUIPMENT” shall mean equipment, machineries, materials, structural, electricals and other 
components of the plant covered by the contract. 

 

xv) “TESTS” shall mean and include such test or tests to be carried out on the part of the contractor as 
are prescribed in the contract or considered necessary by BHEL, in order to ascertain the quality, 
workmanship, performance and efficiency of the contractor or part thereof. 

 

xvi) “APPROVED”, “DIRECTED” or “INSTRUCTED” shall mean approved, directed or instructed by 
BHEL. 

 

xvii) “WORK or CONTRACT WORK” shall mean and include supply of all categories of labour, specified 
consumables, tools and tackles and Plants required for complete and satisfactory site 
transportation, handling, stacking, storing, erecting, testing and commissioning of the equipments 
to the entire satisfaction of BHEL. 

 

xviii) “SINGULAR AND PLURALS ETC” words carrying singular number shall also include plural and 
vice versa, where the context so requires. Words imparting the masculine Gender shall be taken 
to include the feminine Gender and words imparting persons shall include any Company or 
Associations or Body of Individuals, whether incorporated or not. 

 

xix) “HEADING” – The heading in these General Conditions are solely for the purpose of facilitating 
reference and shall not be deemed to be part thereof or be taken as instructions thereof or of the 
contract. 

 

xx) “MONTH” shall mean calendar month unless otherwise specified in the Tender. 
 

xxi) Day‟ or „Days‟ unless herein otherwise expressly defined shall mean calendar day or days of 
twenty four (24) hours each. A week shall mean continuous period of seven (7) days. 

 

xxii) “COMMISSIONING” shall mean the synchronisation  testing and achieving functional  
operation of the Equipment with associated system after all initial adjustments, trials, cleaning, re-
assembly required at site if any, have been completed and  Equipment with associated system is 
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ready  for taking into service.  
 

xxiii) “WRITING” shall include any manuscript type written or hand written or printed statement or 
electronically transmitted messages, under the signature or seal or transmittal of BHEL.  

 

xxiv) “TEMPORARY WORK” shall mean all temporary works for every kind required in or for the 
execution, completion, maintenance of the work. 

xxv) „CONTRACT PRICE‟ or „CONTRACT VALUE‟ shall mean the sum mentioned in the 
LOI/LOA/Contract Agreement subject to such additions thereto or deductions there from as may 
be made under provisions hereinafter contained 

xxvi) “COMMENCEMENT DATE” or “START DATE” shall mean the commencement/start of work at Site 
as per terms defined in the Tenderl  

xxvii) “SHORT CLOSING” or “FORE CLOSING” of Contract shall mean the premature closing of 
Contract, for reasons not attributable to the contractor and mutually agreed between BHEL and 
the contractor 

xxviii) “TERMINATION” of Contract shall mean the pre mature closing of contract due to reasons as 
mentioned in the contract 

xxix) “DE MOBILISATION” shall mean the temporary winding up of Site establishment by Contractor 
leading to suspension of works temporarily for reasons not attributable to the contractor 

xxx) “RE MOBILISATION” shall mean the resumption of work with all resources required for the work  
after demobilization. 

2.2        LAW GOVERNING THE CONTRACT AND COURT JURISDICTION 
  

The contract shall be governed by the Law for the time being in force in the Republic of India.  The  
Civil Court having original Civil Jurisdiction at Delhi  for PSNR, at Kolkata  for  PSER, at Nagpur 
for PSWR and at Chennai for PSSR, shall alone have exclusive jurisdiction in regard to all claims 
in respect of the Contract. No other Civil Court  shall have jurisdiction in case of any dispute, 
under this contract 

 

2.3       ISSUE OF NOTICE 
    

2.3.1 Service of notice on contractor 
Any notice to be given to the Contractor under the terms of the contract shall be served by sending 
the same by  Registered Post / Speed Post  to or leaving the same at the Contractor‟s last known 
address of the principal place of business (or in the event of the contractor being a company, to or 
at its Registered Office). In case of change of address, the notice shall be served at changed 
address as notified in writing by the Contractor to BHEL. Such posting or leaving of the notice shall 
be deemed to be good service of such notice and the time mentioned to the condition for doing any 
act after notice shall be reckoned from the date so mentioned in such notice. 
 

2.3.2 Service of notice on BHEL 
Any notice to be given to BHEL in-charge/Region under the terms of the Contract shall be served 
by sending the same by post to or leaving the same at BHEL address or changed address as 
notified in writing by BHEL to the Contractor.  

 
 

2.4 USE OF LAND 
  

No land belonging to BHEL or their Customer under temporary possession of BHEL shall be 
occupied by the contractor without written permission of BHEL. 
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2.5        COMMENCEMENT OF WORK 
2.5.1 The contractor shall commence the work as per the time indicated in the Letter of Intent from 

BHEL and shall proceed with the same with due expedition without delay. 
 

2.5.2 If the contractor  fails to start the work within stipulated time as per LOI or as  intimated by 
BHEL, then BHEL at its sole  discretion will have the right to cancel the contract.  The Earnest 
Money and/or Security Deposit with BHEL will stand forfeited without any further reference to him 
without prejudice to any and all of BHEL‟s other rights and remedies in this regard. 

 
2.5.3 All the work shall be carried out under the direction and to the satisfaction of BHEL. 

 

2.6        MEASUREMENT OF WORK AND MODE OF PAYMENT: 
 

2.6.1 All payments due to the contractors shall  be  made  by  e mode only, unless otherwise  found  
operationally  difficult  for reasons  to  be  recorded  in  writing                                                                                                      
. 

2.6.2 For progress running bill payments: - The Contractor shall present detailed measurement sheets in 
triplicate, duly indicating all relevant details based on technical documents and connected drawings 
for work done during the month/period under various categories in line with terms of payment as 
per contract.  The basis of arriving at the quantities, weights shall be relevant documents and 
drawings released by BHEL.  These measurement sheets shall be prepared jointly with BHEL 
Engineers and signed by both the parties. 

 
2.6.3 These measurement sheets will be checked by BHEL Engineer and quantities and percentage 

eligible for payment under various groups shall be decided by BHEL Engineer.  The abstract of 
quantities and percentage so arrived at based on the terms of payment shall be entered in 
Measurement Book and signed by both the parties. 

 
2.6.4 Based on the above quantities, contractor shall prepare the bills in prescribed format and work out 

the financial value.  These will be entered in Measurement Book and signed by both the parties. 
Payment shall be made by BHEL after effecting the recoveries due from the contractor. 

 
2.6.5 All recoveries due from the contractor for the month/period shall be effected in full from the 

corresponding running bills unless specific approval from the competent authorities is obtained to 
the contrary.  

 
2.6.6 Measurement shall be restricted to that  portion of  work for which it is required to ascertain the 

financial liability of BHEL under this contract. 
 

2.6.7 The measurement shall be taken jointly by persons duly authorized on the part of BHEL and by the 
Contractor. 

 
2.6.8 The Contractor shall bear the expenditure involved if any, in making the measurements and testing 

of materials to be used/used in the work.  The contractor shall, without extra charges, provide all 
the assistance with appliances and other things necessary for measurement. 

 
2.6.9 If at any time due to any reason whatsoever, it becomes necessary to re-measure the work done in 

full or in part, the expenses towards such re measurements  shall be borne by the contractor 
unless such  re measurements  are  warranted  solely for reasons not attributable to contractor. 
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2.6.10 Passing of bills covered by such measurements does not amount to acceptance of the completion 

of the work measured.   Any left out work has to be completed, if pointed out at a later date by 
BHEL. 

 
2.6.11 Final measurement bill shall be prepared in the final bill format prescribed for the purpose based on 

the certificate issued by BHEL Engineer that entire works as stipulated in tender specification has 
been completed in all respects to the entire satisfaction of BHEL.  Contractor shall give unqualified 
“No Claim” Certificate.  All the tools and tackles loaned to him should be returned in satisfactory 
condition to BHEL.  The abstract of final quantities and financial values shall also be entered in the 
Measurement Books and signed by both parties to the contract. The Final Bill shall be prepared 
and paid within a reasonable time after completion of work.  

2.7 RIGHTS OF BHEL 
 BHEL reserves the following rights in respect of this contract during the original contract period or 
its extensions if any, as per the provisions of the contract, without entitling the contractor for any 
compensation. 

  
2.7.1 To withdraw any portion of work and/or to restrict/alter quantum of work as indicated in the contract 

during the progress of work and get it done through other agencies to suit BHEL‟s commitment to 
its customer or in case BHEL decides to advance the date of completion due to other emergent 
reasons/ BHEL‟s obligation to its customer. 

  
2.7.2 To terminate the contract or get any part of the work done through other agency or deploy BHEL‟s 

own/hired/otherwise arranged resources , at the risk and cost of the contractor after due notice of a 
period of two weeks by BHEL,  in the event of:-    

 
i) Contractor‟s continued poor progress 
ii) Withdrawal from or abandonment of the work before completion of the work 
iii) Contractor‟s inability to progress the work for completion as stipulated in the contract 
iv) Poor quality of work 
v) Corrupt act of Contractor 
vi) Insolvency of the Contractor 
vii) Persistent disregard to the instructions of BHEL 
viii) Assignment, transfer, sub-letting of contract without BHEL‟s written permission 
ix) Non fulfillment of any contractual obligations 
x) In the opinion of BHEL, the contractor is overloaded and is not in a position to execute the 

job as per required schedule 
 

2.7.3 To meet  the expenses including BHEL overheads of 30% & Liquidated damage/penalties arising 
out of “Risk & Cost” as explained above under Sl.No. 2.7.2. BHEL shall recover the amount  from 
any money due from Contractor, from any money due to the Contractor including Security Deposit  
or by forfeiting any T&P or material of the contractor under this contract or any other contract of 
BHEL or by any other means or any combination thereof 
 

2.7.4 To terminate the contract or to restrict the quantum of work and pay for the portion of work 
executed in case BHEL‟s contract with their customer are terminated for any reason, as per mutual 
agreement.  

  
2.7.5 To effect recovery from any amounts due to the contractor under this or any other contract or in 

any other form, the moneys BHEL is statutorily forced to pay to anybody, due to contractor‟s failure 
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to fulfill any of his obligations. BHEL shall levy overheads of 15% on all such payments. 
 

2.7.6 While every endeavour will be made by BHEL to this end, they cannot guarantee uninterrupted 
work due to conditions beyond their control. The Contractor will not be normally entitled for any 
compensation/extra payment on this account unless otherwise specified elsewhere in the contract. 
 

2.7.7 In case the execution of works comes to a complete halt or reaches a stage wherein worthwhile 
works cannot be executed and there is no possibility of commencement of work for a period of not 
less than two months, due to reasons not attributable to the contractor and other than Force 
Majeure conditions, BHEL may consider permitting the contractor to de mobilize forthwith and re 
mobilize at an agreed future date. Cost of such demobilization/remobilization shall be mutually 
agreed.  ORC in such cases shall not be applicable for the period between the period of 
demobilization and re mobilisation. The duration of contract/time extension shall accordingly get 
modified suitably. In case of any conflict, BHEL decision in this regard shall be final and binding on 
the contractor.  
 

2.7.8 In the unforeseen event of inordinate delay in receipt of materials, drawings, fronts, etc, due to 
which inordinate discontinuity of work is anticipated, BHEL at its discretion may consider 
contractor‟s request to short close the contract, provided that the balance works are minor vis a vis 
the scope of work envisaged as per the contract. At the point of requesting for short closure, 
contractor shall establish that he has completed all works possible of completion and he is not able 
to proceed with the balance works due to constraints beyond his control. In such a case, the 
estimated value of the unexecuted portion of work as mutually agreed, shall  however be reduced 
from the final contract value. Final Contract value for this purpose shall mean executed contract 
value plus value of unexecuted portion of work as per rate schedule. 
 

2.7.9 LIQUIDATED DAMAGES/PENALTY 
 If the contractor fails to maintain the required progress of work which results in delay in the 
completion of the work as per the contractual completion period, BHEL shall have the right to 
impose Liquidated Damage/Penalty at the rate of 0. 5% of the contract value, per week of delay or 
part thereof subject to a maximum of 10% of the contract value. For this purpose, the period of 
delay shall be the delay attributable to the Contractor for the completion of work as per contract. 
Contract Value for this purpose, shall be the final executed value exclusive of ORC, Extra Works 
executed on Manday rate basis, Supplementary/Additional  Items and PVC.  
 

2.8 RESPONSIBILITIES OF THE CONTRACTOR IN RESPECT OF LOCAL LAWS, EMPLOYMENT 
OF WORKERS ETC. 

  
The following are the responsibilities of the contractor in respect of observance of local laws, 
employment of personnel, payment of taxes etc. The subcontractor shall fully indemnify BHEL 
against any claims of whatsoever nature arising due to the failure of the contractor in discharging 
any of his responsibilities hereunder: 

  
2.8.1 As far as possible, Unskilled Workers shall be engaged from the local areas in which the work is 

being executed. 
 

2.8.2 The contractor at all times during the continuance of this contract shall, in all his dealings with local 
labour for the time being employed on or in connection with the work, have due regard to all local 
festivals and religious and other customs. 
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2.8.3 The contractor shall comply with all applicable State and Central Laws, Statutory Rules, 
Regulations etc. such as Payment of Wages Act, Minimum Wages Act, Workmen Compensation 
Act, Employer‟s Liability Act, Industrial Disputes Act, Employers Provident Act, Employees State 
Insurance Scheme, Contract Labour (Regulation and Abolition) Act 1970, Payment of Bonus & 
Gratuity Act and other Acts, Rules and Regulations for labour as may be enacted by the 
Government during the tenure of the Contract and having force or jurisdiction at Site. The 
Contractor shall also give to the local Governing Body, Police and other relevant Authorities all 
such notices as may be required by the Law. 

 
2.8.4 The contractor shall obtain independent License under the Contract Labour (Regulations and 

Abolition Act, 1970)as required from the concerned Authorities based on the certificate (Form-V) 
issued by the Principal Employer/Customer 

 
2.8.5 The contractor shall pay all taxes, fees, license charges, deposits, duties, tolls,  royalties, 

commission or other charges which may be leviable on account of his operations in executing the 
contract.   

 
2.8.6 While BHEL would pay the inspection fees and Registration fees of Boiler/Electrical Inspectorate, 

all other arrangements for site visits periodically by the Inspectorate to site, Inspection certificate 
etc. will have to be made by contractor.  However, BHEL will not make any payment to the  
Inspectorate in connection with contractor‟s Welders/Electricians qualification tests etc. 

 
2.8.7 Contractor shall be responsible for provision of Health and Sanitary arrangements (more 

particularly described in Contract Labour Regulation & Abolition Act), Safety precautions etc. as 
may be required for safe and satisfactory execution of contract. 

 
2.8.8 The contractor shall be responsible for proper accommodation including adequate medical facilities 

for personnel employed by him. 
 

2.8.9 The contractor shall be responsible for the proper behavior and observance of all regulations by the 
staff employed by him. 

 
2.8.10 The contractor shall ensure that no damage is caused to any person/property of other parties 

working at site.  If any such damage is caused, it is responsibility of the contractor to make good 
the losses or compensate for the same. 

 
2.8.11 All the properties/equipments/components of BHEL/their Client loaned with or without deposit to 

the contractor in connection with the contract shall remain properties of BHEL/their Client. 
 

2.8.12 The contractor shall use such properties for the purpose of execution of this contract.  All such 
properties/equipments/components shall be deemed to be in good condition when received by the 
contractor unless he notifies within 48 hours to the contrary.  The contractor shall return them in 
good condition as and when required by BHEL/their Client. In case of non-return, loss, damage, 
repairs etc, the cost thereof as may be fixed by BHEL Engineer will be recovered from the 
contractor 

 
2.8.13 In case the contractor is required to undertake any work outside the scope of this contract, the 

rates payable shall be those mutually agreed upon if the item rates are not mentioned in existing 
contract 
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2.8.14 Any delay in completion of works/or non achievement of periodical targets due to the reasons 
attributable to the contractor, the same may have to be compensated by the contractor either by 
increasing manpower and resources or by working extra hours and/or by working more than one 
shift.  All these are to be carried out by the contractor at no extra cost. 

 
2.8.15 The contractor shall arrange, coordinate his work in such a manner as to cause no hindrance to 

other agencies working in the same premises. 
 

2.8.16 All safety rules and codes applied by the Client/BHEL at site shall be observed by the contractor 
without exception.  The contractor shall be responsible for the safety of the equipment/material and 
works to be performed by him and shall maintain all light, fencing guards, slings etc. or other 
protection necessary for the purpose.  Contractor shall also take such additional precautions as 
may be indicated from time to time by the Engineer with a view to prevent pilferage, accidents, fire 
hazards. Due precautions shall be taken against fire hazards and atmospheric conditions.  Suitable 
number of Clerical staff, watch and ward, store keepers to take care of equipment/materials and 
construction tools and tackles shall be posted at site by the contractor till the completion of work 
under this contract. 

 
The contractor shall arrange for such safety devices as are necessary for such type of work and 
carry out the requisite site tests of handling equipment, lifting tools, tackles etc. as per prescribed 
standards and practices. 

 
Contractor has to ensure the implementation of Health, Safety and Environment (HSE) 
requirements as per directions given by BHEL/Customer. The contractor has to assist in HSE audit 
by BHEL/Customer and submit compliance Report. The contractor has to generate and submit 
record/reports as per HSE plan/activities as per instruction of BHEL/Customer 

 
2.8.17 The contractor will be directly responsible for payment of wages to his workmen.  A pay roll sheet 

giving all the payments given to the workers and duly signed by the contractor‟s representative 
should be furnished to BHEL site for record purpose, if so called for. 

 
2.8.18 In case of any class of work for which there is no such specification as laid down in the contract, 

such work shall be carried out in accordance with the instructions and requirements of the 
Engineer. 

 
2.8.19 Also, no idle charges will be admissible in the event of any stoppage caused in the work resulting in 

contractor‟s labour and Tools & Plants being rendered idle due to any reason at any time. 
 

2.8.20 The contractor shall take all reasonable care to protect the materials and work till such time the 
plant/equipment has been taken over by BHEL or their Client whichever is earlier. 

 
2.8.21 The contractor shall not stop the work or abandon the site for whatsoever reason of dispute, 

excepting force majeure conditions.  All such problems/disputes shall be separately discussed and 
settled without affecting the progress of work.  Such stoppage or abandonment shall be treated as 
breach of contract and dealt with accordingly 
 

2.8.22  The contractor shall keep the area of work  clean  and  shall  remove the  debris  etc.  while  
executing day-to-day work. Upon completion of work, the contractor shall remove from the  vicinity 
of work,  all  scrap,  packing  materials,  rubbish,  unused  and  other  materials  and  deposit  
them  in  places specified by the Engineer.  The contractor will also demolish all the hutments, 
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sheds, offices, etc. constructed and used  by him and shall clean the debris.  In  the  event  of  his  
failure to do so, the same will be arranged to be done by the Engineer and the expenses 
recovered from the contractor.  

 
2.8.23 The contractor shall execute the work in the most substantial  and  workman  like  manner in the 

stipulated time. Accuracy of work and timely  execution shall be the essence of this contract. The 
contractor shall be responsible to ensure that the quality, assembly and workmanship conform to 
the dimensions and clearance given in the drawings and/ or as per the instructions of the 
Engineer. 

 
2.8.24 The Contractor to note that some of BHEL‟s T&Ps/MMDs may not be insured. The Contractor will 

take necessary precautions and due care to protect the same while in his custody from any 
damage/ loss till the same is handed over back to BHEL. In case the damage / loss is due to 
carelessness/ negligence on the part of the contractor, the Contractor is liable to get them repair/ 
replaced immediately and in case of his failure to do so within a reasonable time, BHEL will 
reserve the right to recover the loss from the contractor. 

 

2.9 PROGRESS MONITORING, MONTHLY REVIEW AND PERFORMANCE EVALUATION 
2.9.1 A detailed plan/programme for completion of the contractual scope of work as per the time 

schedule given in the contract shall be jointly agreed between BHEL and Contractor, before 
commencement of work . The above programme shall be supported by monthwise deployment of 
resources viz Manpower, T&P, Consumables, etc. Progress will be reviewed periodically 
(Daily/Weekly/Monthly) vis a vis this  jointly agreed programme. The Contractor shall submit 
periodical progress reports (Daily/Weekly/Monthly)  and other reports/information including 
manpower, consumables, T&P mobilization etc as desired by BHEL.  

2.9.2 Monthly progress review between BHEL and Contractor shall be based on the agreed programme 
as above, availability of inputs/fronts etc, and constraints if any, as per prescribed formats. 
Manpower, T&P and consumable reports as per prescribed formats shall be submitted by 
contractor every month. Release of RA Bills shall be contingent upon certification by BHEL Site 
Engineer of the availability of the above prescribed formats duly filled in and signed.  

2.9.3 The burden of proof that the causes leading to any shortfall is not due to any reasons attributable 
to the contractor is on the contractor himself. The monthly progress review shall record shortfalls 
attributable to (i) Contractor, (ii) Force Majeure Conditions, and (iii) BHEL  
 

2.9.4 Quarterly „Evaluation of Contractor Performance‟ shall be assessed as per prescribed formats and 
shall form the basis for „Annual/Overall Performance Evaluation‟ of the Contractor. These shall also 
be used for Evaluation of Bids for future tenders. 

 

2.10 TIME OF COMPLETION 
2.10.1 The time schedule shall be as prescribed in the Contract. The time for completion shall be 

reckoned from the date of commencement of work at Site as certified by BHEL Engineers 
2.10.2 The entire work shall be completed by the contractor within the time schedule or within such 

extended periods of time as may be allowed by BHEL under clause 2.11 

2.11 EXTENSION OF TIME FOR COMPLETION 
2.11.1 If the completion of work as detailed in the scope of work gets delayed beyond the contract period,   

the contractor shall request for an extension of the contract and BHEL at its discretion may extend 
the Contract.  

2.11.2 Based on the monthly reviews jointly signed, the works balance at the end of original contract 
period less the backlog attributable to the contractor shall be quantified, and the number of months 
of „Time extension‟ required for completion of the same shall be jointly worked out. Within this 
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period of „Time extension‟, the contractor is bound to complete the portion of backlog attributable to 
the contractor.  Any further „Time extension‟ or „Time extensions‟ at the end of the previous 
extension shall be worked out similarly. 

2.11.3 However if any „Time extension‟ is granted to the contractor to facilitate continuation of work and 
completion of contract, due to backlog attributable to the contractor alone, then it shall be without 
prejudice to the rights of BHEL to impose penalty/LD for the delays attributable to the contractor, in 
addition to any other actions BHEL may wish to take at the risk and cost of contractor.   

 
2.11.4 A joint programme shall be drawn for the balance amount of work to be completed during the 

period of „Time Extension‟, along with matching resources (with weightages) to be deployed by the 
contractor as per specified format. Review of the programme and record of shortfall shall be done 
every month of  the „Time extension‟ period in the same manner as is done for the regular contract 
period.  
 

2.11.5 During the period of „Time extension‟, contractor shall maintain their resources as per mutually 
agreed program 
 

2.11.6 At the end of total work completion as certified by BHEL Engineer, and upon analysis of the total 
delay, the portion of time extensions attributable to (i) Contractor, (ii) Force majeure conditions, and 
(iii) BHEL, shall be worked out and shall be considered to be exhausted in the same order. The 
total period of time extensions shall be the sum of (i), (ii) and (iii) above and shall be equal to period 
between the scheduled date of completion and the actual date of completion of contract. LD shall 
be imposed/levied for the portion of time extensions attributable to contractor and recoverable from 
the dues payable to the contractor.   

 

2.12 OVERRUN COMPENSATION 
2.12.1 Over Run Compensation (ORC) is payable by way of rate revisions for periods beyond original 

contract period subject to the following terms and conditions.  
2.12.2 Rates shall be increased by 10% for the first twelve months of one or more extensions beyond 

original contract period. For the next twelve months of further extensions if any, rates shall be 
increased as above by 10% over the previous twelve months, and similarly for each subsequent 
twelve months extension.   

2.12.3 The amount of increase payable per month due to rate revisions is subject to a minimum of Rs 
1,00,000/- per month and a maximum of Rs 10,00,000/- per month. 

2.12.4 Should there be any „Time extension‟ for reasons attributable only to the contractor, then the work 
shall be executed by the contractor at the rates applicable for the period the work was planned 

2.12.5 Payment of ORC shall be regulated as follows: 
i) Contractor is entitled to Over Run Compensation (ORC) only for the portion of backlog  

attributable to BHEL.  
ii) 50% of the compensation as per clause 2.12.3 is allocated for deployment of resources 

agreed as per the joint programme drawn vide 2.11.4. Payment shall however be based on  
the actual deployment of resources for the month as certified by BHEL, as per weightages 
assigned therein  

iii) 50% of the compensation as per clause 2.12.3, is allocated for achieving of planned 
progress agreed as per the joint programme drawn vide 2.11.4. Payment shall be on pro 
rata basis for actual achieved quantities  

iv) Total Over Run Compensation shall be limited to 10% of the executed contract value as 
certified in Final Bill. For this purpose executed contract value excludes PVC, ORC, 
Supplementary/Additional Items and Extra Works done on Manday rate basis 

2.12.6 Contractor shall not be entitled for any Over Run Compensation (ORC) for the portion of backlog 
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attributable to the contractor. Such works shall be executed at the rates applicable for the period 
the work was planned 

 

 

2.13 NOT APPLICABLE 
 

2.14 QUANTITY VARIATION 
2.14.1 The quoted rates shall remain firm irrespective of any variations in the individual quantities. No 

compensation becomes payable in case the variation of the final executed contract value is within 
the limits of Plus (+) or Minus (-) 15%  of awarded contract value  

2.14.2 Compensation due to variation of final executed value in excess of the limits defined in clause 
above, shall be as follows: 

i) In case the finally executed contract value reduces below the lower limit of Contract Value due 
to quantity variation specified above, the contractor will be eligible for compensation @ 15% of 
the difference between the lower limit of the contract value and the actual executed value. 

ii) In case the finally executed contract value increases above the upper limit of Contract Value 
due to quantity variation specified above, there will be no revision in the rates  within the 
contract period. 

 
 

2.15 EXTRA WORKS 
2.15.1 All rectifications/modifications, revamping, and reworks required for any reasons not due to the 

fault of the contractor, or needed due to any change in deviation from drawings and design of 
equipments, operation/maintenance requirements, mismatching, or due to damages in transit, 
storage and erection/commissioning, and other allied works which are not very specifically 
indicated in the drawings, but are found essential for satisfactory completion of the work, will be 
considered as extra works.  

 
 
2.15.2 Extra works arising on account of the contractor's fault, irrespective of time consumed in rectification 

of the damage/loss,  will have to be carried out by the contractor free of cost.  Under such 
circumstances, any material and consumable required for this purpose will also have to be arranged 
by the contractor at his cost. 

 
2.15.3 All the extra work should be carried out by a separately identifiable gang, without affecting routine 

activities. Daily log sheets in the pro-forma prescribed by BHEL should be maintained and shall be 
signed by the contractor's representative and BHEL engineer. No claim for extra work will be 
considered/entertained in the absence of the said supporting documents i.e. daily log sheets. Signing 
of log sheets by BHEL engineer does not necessarily mean the acceptance of such works as extra 
works.  
 

2.15.4 BHEL retains the right to award or not to award any of the major repair/ 
rework/modification/rectification/fabrication works to the contractor, at their discretion without 
assigning any reason for the same 
 

2.15.5 After eligibility of extra works is established and finally accepted by BHEL engineer/designer, 
payment will be released on competent authority's approval at the following rate. 

 
MAN-HOUR RATE FOR ELIGIBLE EXTRA WORKS: Single composite average labour man-hour  
rate, including overtime if any, supervision, use of tools and tackles and other site expenses and 
incidentals,  consumables for carrying out any major rework/ repairs/ rectification/ modification/ 
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fabrication as certified by site as may arise during the course of erection, testing, commissioning or 
extra works arising out of transit, storage and erection damages, payment, if found due will be at Rs 
60/- per man hour. 

 
2.15.6 The above composite labour man hour  rate towards extra works shall remain firm and not subject to 

any variation during execution of the work. PVC  will not be applicable for extra works. Rate revision, 
Over Run Charges/compensation etc will not be applicable due to extra works. 

 
2.15.7 Extra Works for Civil Packages shall be regulated as follows 

 
i) Rates for Extra Works arising due to (1) non availability of BOQ (Rate Schedule), OR (2) change in 

Specifications of materials/works (3)  rectification/modification/dismantling & re erecting etc due to no 
fault of Contractor,  shall be in the order of the following: 
a) Item rates are to be derived from similar nature of items in the BOQ (Rate Schedule) with 

applicable escalation derived from All India Consumer Price Index for Whole Sale Commodities. 
b) As per CPWD-DSR-2007 (or latest edition) with applicable escalation derived from All India 

Consumer price Index for Whole Sale Commodities, OR, Notification issued by the office of 
CPWD for „Cost Index‟ in that Region where the project is being executed, whichever is less 

c) Item rates are to be worked out on the basis of prevailing market rates mutually agreed between 
BHEL and Contractor, plus 15% towards Contractor‟s overheads and profit. 

ii) PVC and ORC will not applicable  be for (i) above.  
 

2.16 SUPPLEMENTARY ITEMS 
2.16.1 For NON Civil Works  

Supplementary items are items/works required for completion of entire work but not specified in the 
scope of work.  Subject to certification of such items/works as supplementary items by BHEL 
Engineer, rates shall be derived on the basis of any one of the following on mutual agreement:  

i) Based on percentage breakup/rates indicated for similar/nearby items 

ii) In case (i) above does not exist, then BHEL/site may derive the percentage breakup/rates to suit the 
type of work 

2.16.2 For Civil Works 
i) Rates for Supplementary Works/Additional Works arising out due to additions/alterations in the 

original scope of works as per contract subject to certification of BHEL Engineer shall be worked out 

as under: 

a) Item rates which are available in existing BOQ (Rate Schedule) shall be operated with applicable 
escalation derived from All India Consumer Price Index for Whole Sale Commodities 

b) Items of works which are not available in existing BOQ shall be operated as an  „Extra Works‟ 
and rate shall be derived as per clause no 2.15.7 

ii) Execution of Supplementary Works/Additional Works through the Contractor shall be at the sole 

discretion of BHEL, and shall be considered as part of executed contract value for the purpose of 

Quantity Variation as per clause 2.14  

iii) BHEL Engineer‟s decision regarding fixing the rate as above is final and binding on the contractor.  
iv) PVC and ORC will not be applicable for (i) above. 

 
 

 
2.17 PRICE  VARIATION COMPENSATION 
 
2.17.1 In order to take care of variation in cost of execution of work on either side, due to variation in the 
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index of LABOUR, HIGH SPEED DIESEL OIL, ELECTRODE, CEMENT, STEEL, MATERIALS, 
Price Variation Formula as described herein shall be applicable 

2.17.2 85% component of Contract Value shall be permitted to be adjusted for variation in various relevant 
indices during execution of work. The remaining 15% shall be treated as fixed component 

2.17.3 The basis for calculation of price variation in each category, their component, Base Index, shall be 
as under: 

 

SL 
NO. 

CATEGORY BASE  INDEX COMPONENT („K‟) 

CIVIL PACKAGES 
(See Note A/B/C) 

MECHANICAL 
PACKAGES 

 

LABOUR 
ORIENTED 
PACKAGES 

(See Note D ) 
A B** C 

i) LABOUR 

 (ALL CATEGORIES) 

„MONTHLY ALL-INDIA AVERAGE 
CONSUMER PRICE INDEX NUMBERS 
FOR INDUSTRIAL WORKERS‟ published 
by Labour Bureau, Ministry of Labour and 
Employment, Government of India. 

(Website: labourbureau.nic.in) 

40 25 30 65 80 

ii) HIGH SPEED 
DIESEL OIL 

Name of Commodity : HIGH SPEED 
DIESEL. 
Type : INDIVIDUAL COMMODITY 
(See Note F) 

5 3 5 5 5 

iii) ELECTRODE 
Name of Commodity : WELDING RODS 
Type: INDIVIDUAL COMMODITY 
(See Note F) 

   15  

iv) CEMENT 
Name of Commodity : GREY CEMENT 
Type: INDIVIDUAL COMMODITY 
(See Note F) 

 20 30   

v) STRUCTURAL 
AND 
REINFORCEMENT 
STEEL 

Name of Commodity : a1. IRON & SEMIS 
Type: GROUP ITEM 
(See Note F) 

 25    

vi) MATERIALS 

(Other than 
Cement & Steel) 

Name of Commodity: ALL COMMODITIES 
Type: GROUP ITEM  
(See Note F) 

40 12 20   

Note: A) Cement & Steel : Free Issue (BHEL Scope) 
         B) Cement & Steel : In Contractor Scope  {**: unless otherwise specified in Special Conditions of Contract (SCC) } 
         C)  Cement in Contractor Scope, and Steel  is Free Issue (BHEL Scope) 
          D)  Predominantly ‘Labour Oriented’ packages  include Material Handling & Management, Insulation, Painting, Electrical and CI or 

a combination thereof, which are separately tendered and awarded 
          E)  For Composite packages (i.e. Civil+Mechanical+Electrical/CI or Civil+Mechanical or Mechanical+Electrical/CI), the components 

for various categories shall be as per respective packages 
           F) As per the ‘MONTHLY WHOLE SALE PRICE INDEX’ for the respective Commodity and Type, published by  Office of Economic 

Adviser, Ministry of Commerce and Industry, Government of India. (Website : www.eaindustry.nic.in) 
          
 

2.17.4 Payment/recovery due to variation in index shall be determined on the basis of the following 
notional formula  without any initial absorption, in respect of the identified components viz   
LABOUR, HIGH SPEED DIESEL, ELECTRODE, CEMENT, STEEL, MATERIALS 

P = K x R x (XN -  Xo) 
Xo 

Where  
P   = Amount to be paid/recovered due to variation in the Index for Labour, Electrode, High Speed 

http://www.eaindustry.nic.in/
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Diesel Oil, Cement, Steel and Materials 
K   =  Percentage component applicable for Labour,  Electrode, High Speed Diesel Oil,  Cement, 

Steel and Materials   
R    =  Value of work done for the billing month (Excluding Taxes and Duties if payable extra) 
XN = Revised Index No for Labour, Electrode, High Speed Diesel Oil,  Cement, Steel and 

Materials  for the billing month under consideration 
Xo  = Index no for Labour, Electrode, High Speed Diesel Oil,  Cement, Steel and Materials as on 

the Base date.  
 

2.17.5 Base date shall be calendar month of the latest date of submission of Tender. 
2.17.6 PVC shall not be payable for the ORC amount, Supplementary/Additional Items, Extra works 

executed on manday rates basis.  
2.17.7 The contractor shall furnish necessary monthly bulletins for the necessary indices from the relevant 

websites along with his Bills. 
 

2.17.8 The  contractor will be required to raise the bills for price variation payments on a monthly basis 
along with the running bills irrespective of the fact whether any increase/decrease  in the index for 
relevant categories has taken place or not. In case there is delay in publication of bulletins (final 
figure), the provisional values as published can be considered for payments and arrears shall be 
paid/recovered  on getting the final values.  
 

2.17.9  PVC shall be applicable for the entire original contract period plus the extended period. However 
the Total Quantum of Price Variation amount payable/recoverable shall be regulated as follows: 

iii)  For the portion of backlog attributable to the contractor, the PVC will be based on the average of 
the indices for the period of the original contract period.  

iv) For the period of Force Majeure, the PVC will be limited to the indices applicable at the beginning 
of the force majeure period. 

v) For the portion of backlog attributable to BHEL, the PVC will be as per the indices applicable for the 
respective months 

vi) The total amount of PVC shall be limited to 20% of executed contract value.  Executed contract 
value for this purpose is exclusive of PVC, ORC, Supplementary/Additional Items, Extra works 
executed on manday rates basis.  

        

2.18 INSURANCE 
2.18.1 BHEL/their customer shall arrange for insuring the materials/properties of BHEL/customer 

covering the risks during transit, storage, erection and commissioning.  

2.18.2 It is the sole responsibility of the contractor to insure his materials, equipments, workmen, etc. 
against accidents and injury while at work and to pay compensation, if any, to workmen as per 
Workmen‟s compensation Act.  The work will be carried out in a protected area and all the rules 
and regulations of the client /BHEL in the area of project which are in force from time to time will 
have to be followed by the contractor. 
 

2.18.3 If due to negligence and or non-observation of safety and other precautions by the contractors, 
any accident/injury occurs to the property / manpower belong to third party, the contractor shall 
have to pay necessary compensation and other expense, if so decided by the appropriate 
authorities. 
 

2.18.4 The contractor will take necessary precautions and due  care to protect the     material, while in 
his custody from any damage/ loss due to theft or otherwise till the  same is taken over by BHEL or 
customer.  For lodging / processing  of  insurance  claim  the  contractor  will   submit  necessary 
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documents.  BHEL will  recover the  loss including the deductible franchise  from  the  contractor, in 
case the damage / loss is due to carelessness / negligence on the part of  the contractor. In case  
of  any  theft of material under contractor's custody , matter shall be reported to police by the 
contractor immediately and copy of FIR and  subsequently  police  investigation report shall be 
submitted to BHEL for taking up with insurance. However this will not relieve the contractor of his 
contractual obligation for the material in his custody. 

 

2.19 STRIKES & LOCKOUT 
  

2.19.1 The contractor will be fully responsible for all disputes and other issues connected with his labour.  
In the event of the contractor‟s labour resorting to strike or the Contractor resorting to lockout and if 
the strike or lockout declared is not settled within a period of one month, BHEL shall have the right 
to get the work executed  through any other agencies and the cost so incurred by BHEL shall be 
deducted from the Contractor‟s bills. 

 
2.19.2 For all purposes whatsoever, the employees of the contractor shall not be deemed to be in the 

employment of BHEL 
 
 

 

2.20 FORCE MAJEURE 
  

                   The following shall amount to Force Majeure:- 
  

2.20.1 Acts of God, act of any Government, War, Sabotage, Riots, Civil commotion, Police action, 
Revolution, Flood, Fire, Cyclones, Earth quake and Epidemic and other similar causes over which 
the contractor has no control. 

 
2.20.2 If the contractor suffers delay in the due execution of the contractual obligation due to delays 

caused by force majeure as defined above, the agreed time of completion of the job covered by 
this contract or the obligations of the contractor shall be extended by a period of time equal to 
period of delay, provided that on the occurrence of any such contingency, the contractor 
immediately reports to BHEL in writing the causes of delay and the contractor shall not be eligible 
for any compensation. 

 

 
2.21 ARBITRATION & RECONCILIATION 
2.21.1 In case amicable settlement is not reached in the event of any dispute or difference arising out of 

the execution of the Contract or the respective rights and liabilities of the parties or in relation to 
interpretation of any provision by the Contractor in any manner touching upon the Contract, such 
dispute or difference shall (except as to any matters, the decision of which is specifically provided 
for therein) be referred to  the sole arbitration of the arbitrator appointed by BHEL/In 
charge(Region).  
 
The award of the Arbitrator shall be binding upon the parties to the dispute 

 
Subject as aforesaid, the provisions of Arbitration and Reconciliation Act 1996 (India) or statutory 
modifications or re enactments thereof and the rules made there under and for the time being in 
force shall apply to the arbitration proceedings under this clause.  The venue of the arbitration shall 
be the place from which the contract is issued or such other place as the Arbitrator at his discretion 



 

Bharat Heavy Electricals Limited Page 27 
 

General Conditions of Contract  (Common for Power Sector Regions) 
(Document No. PS:MSX:GCC, Rev 00) 

6
th
 July 2010 

may determine 
 

 
2.21.2 In case of Contract with Public Sector Enterprise (PSE) or a Government Department, the following 

shall be applicable : 
 
In the event of any dispute or difference relating to the interpretation and application of the 
provisions of the Contract, such dispute or difference shall be referred to by either party to the 
arbitration of one of the arbitrators in the department of public enterprises. The award of the 
arbitrator shall be binding upon the parties to the dispute, provided, however, any party aggrieved 
by such award may make further reference for setting aside or revision of the award to the Law 
Secretary, Department of Legal Affairs, Ministry of Law and Justice, Government of India. Upon 
such reference the dispute shall be decided by the Law Secretary or the Special Secretary or 
Additional Secretary when so authorized by the Law Secretary, whose decision shall bind the 
parties hereto finally and conclusively. 

 
2.21.3 The cost of arbitration shall be borne equally by the parties. 

 
2.21.4 Work under the contract shall be continued during the arbitration proceedings 
 

2.22 RETENTION AMOUNT 
 
2.22.1 Retention Amount shall be 5% of executed contract value and shall be recovered at the rate of 5% 

from each Running Bill admitted, including PVC Bills. Retention amount shall always be retained in 
cash and shall not be released against BG under any circumstance. 

 
2.22.2 Refund of Retention Amount shall be as follows. 

i) 50% of retention amount along with „Final Bill‟  
ii) Balance 50%  of retention amount shall be retained towards „Performance Guarantee for 

Workmanship‟ and shall become refundable after expiry of Guarantee period, provided all the 
defects noticed during the guarantee period have been rectified to the satisfaction of BHEL 
Site Engineer/BHEL Construction Manager, and after deducting all expenses/other amounts 
due to BHEL under the contract/other contracts entered into by BHEL with them. Bank 
Guarantees are not acceptable towards this portion of retention  

2.23 PAYMENTS 
Payments to Contractors are made in any one of the following forms 
 

2.23.1 Running Account Bills (RA Bills) 
iii) These are for interim payments when the contracts are in progress. The bills for such interim 

payments are to be prepared by Contractor in prescribed formats (RA Bill forms).  
iv) Payments shall be made according to the extent of work done as per measurements taken 

up to the end of the calendar month and in line with the terms of payments described in the 
Tender documents 

v) Recoveries on account of electricity, water, statutory deductions, etc are made as per terms 
of contract 

vi) Full rates for the work done shall be allowed only if the quantum of work has been done as  
per the specifications  stipulated in the contract. If the work is not executed as per the 
stipulated specifications, BHEL may ask  the contractor to re do the work according to the 
required specifications, without any extra  cost. However, where this is not considered 
necessary „OR‟ where the part work is done due to factors like non-availability of  material to 
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be supplied by BHEL  „OR‟ non availability of fronts „OR‟  non availability of drawings,  
fraction payment against  full rate, as is considered reasonable, may be allowed with due 
regard for the work remaining to be done. BHEL decision in this regard will be final and 
binding on the contractor. 

vii) In order to facilitate part payment, BHEL Site Engineer at his discretion may further split the 
contracted rates/percentages to suit site conditions, cash flow requirements according to the 
progress of work 

 
2.23.2 Final Bill 

Final Bill‟ is used for final payment on closing of Running Account for works or for single payment 
after completion of works. „Final Bill‟ shall be submitted as per prescribed format after completion 
of works as per scope and upon material reconciliation, along with the following. 

iii) „No Claim Certificate‟ by contractor 
iv) Clearance certificates where ever applicable viz Clearance Certificates from Customer, 

various Statutory Authorities like Labour department, PF Authorities, Commercial Tax 
Department, etc 

v) Indemnity bond as per prescribed format 
 
BHEL shall settle the final bills after deducting all liabilities of Contractor to BHEL 

 

2.24 PERFORMANCE GUARANTEE FOR WORKMANSHIP  
2.24.1 Even though the work will be carried out under the supervision of BHEL Engineers the Contractor 

will be responsible for the quality of the workmanship and shall guarantee the work done for a 
period of twelve months from the date of commencement of guarantee period as defined in Special 
Conditions of Contract, for good workmanship and shall rectify free of cost all defects due to faulty 
erection detected during the guarantee period. In the event of the  Contractor failing to repair the 
defective works within the time specified by the Engineer, BHEL may proceed to undertake the 
repairs of such defective works at the Contractor‟s risk and cost, without prejudice to any other 
rights and recover the same from the Guarantee money. 

 
2.24.2 BHEL shall release the guarantee money subject to the following 

i) Contractor has submitted „Final Bill‟  
ii) Guarantee period as per contract has expired 
iii) Contractor has furnished „No Claim Certificate‟ in specified format 
iv) BHEL Site Engineer/Construction Manager has furnished the „No Demand Certificate‟ in 

specified format 
v) Contractor has carried out the works required to be carried out by him during the period of 

Guarantee and all expenses incurred by BHEL on carrying out such works is included for 
adjustment from the Guarantee money refundable. 

2.25 CLOSING OF CONTRACTS 
The Contract shall be considered completed and closed upon completion of all contractual 
obligations and settlement of Final Bill or completion of Guarantee period whichever is later. Upon 
closing of Contract, BHEL shall issue a completion certificate as per standard format, based on 
specific request of Contractor. 

2.26 REVERSE AUCTION: 
BHEL reserves the right to go for Reverse Auction for Price Bid Opening by BHEL appointed 
service provider, instead of opening the submitted sealed price bid in the conventional way. The 
Business Rules for Reverse Auction shall be as per BHEL guidelines issued from time to time. 

2.27 SUSPENSION OF BUSINESS DEALINGS 
 BHEL reserves the right to take action against Contractors who either fail to perform or 
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Tenderers/Contractor who indulge in malpractices, by suspending business dealings with them in 
line with BHEL guidelines issued from time to time. 

2.28 OTHER ISSUES 
2.28.1 Value of Non judicial Stamp Paper for Bank Guarantees and for Contract Agreement shall be 

not less than Rs 100/- unless otherwise required under relevant statutes. 
2.28.2 In case of any conflict between the General Conditions of Contract and Special Conditions of 

Contract, provisions contained in the Special Conditions of Contract shall prevail. 
2.28.3 Unless otherwise specified in NIT, offers from  consortium/JVs shall not be considered. 
2.28.4 BHEL may not insist  for signing of Contract Agreements in respect of low value and short time 

period contracts like providing services for Hot water flushing, Chemical Cleaning, Transportation, 
etc 
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OFFER FORWARDING LETTER / TENDER SUBMISSION LETTER 

(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder) 
-------------------------------------------------------------------------------------------------------------------------- 
Offer Reference No:………………….                                                             Date:…………… 
 
To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender)  
 
Dear Sir, 
 
Sub : Submission of Offer against Tender Specification No: ………………………… 
 
I/We hereby offer to carry out the work detailed in the Tender Specification issued by Bharat Heavy 
Electricals Limited, Power Sector-……………………………………….,  in accordance with the terms and 
conditions thereof. 
         
I/We have carefully perused the following listed documents connected with the above work and agree to 
abide by the same. 
 

1. Amendments/Clarifications/Corrigenda/Errata/etc issued in respect of the Tender documents by 
BHEL 

2. Notice Inviting Tender (NIT) 
3. Price Bid 
4. Technical Conditions of Contract 
5. Special Conditions of Contract 
6. General Conditions of Contract 
7. Forms and Procedures 

 
Should our Offer be accepted by BHEL for Award, I/we further agree to furnish ‘Security Deposit’ for the 
work as provided for in the Tender Conditions within the stipulated time as may be indicated by BHEL.  
 
I/We further agree to execute all the works referred to in the said Tender documents upon the terms and 
conditions contained or referred to therein and as detailed in the appendices annexed thereto. 
 
I/We have deposited/depositing herewith the requisite Earnest Money Deposit (EMD) as per details  
furnished in the Check List. 

  
 

 
 
 
                                                                Authorised Representative of Bidder 
                                                                 Signature :  
                                                                                                    Name       : 
                                                                                                    Address   : 
 
Place: 
Date: 



Form No: F-02 (Rev 00) 
DECLARATION BY AUTHORISED SIGNATORY OF BIDDER 

(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder) 
-------------------------------------------------------------------------------------------------------------------------- 
To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender)  
 
 
 
Dear Sir, 
 
Sub :  Declaration by Authorised Signatory   
Ref   : 1) NIT/Tender Specification No: …………………………,   
           2) All other pertinent issues till date 
 
        
I/We, hereby certify that all the information and data furnished by me with regard to the 
above Tender Specification are true and complete to the best of my knowledge. I have gone 
through the specifications, conditions, stipulations and all other pertinent issues till date, and 
agree to comply with the requirements and Intent of the specification.  
 
I further certify that I am authorised to represent on behalf of my Company/Firm for the 
above mentioned tender and a valid Power of Attorney to this effect is also enclosed. 
 
         
 
 

 
 

                                                                                                      Yours faithfully, 
 
 

                                                        (Signature, Date & Seal of Authorized 
                          Signatory of the Bidder) 

 
 

Date:  
 
 
 
Enclosed : Power of Attorney 



Form No: F-03 (Rev 00) 
NO DEVIATION CERTIFICATE 

(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder) 
-------------------------------------------------------------------------------------------------------------------------- 
To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender)  
 
 
 
Dear Sir, 
 
Sub : No Deviation Certificate 
Ref   : 1) NIT/Tender Specification No: …………………………,   
           2) All other pertinent issues till date 
 
 
We hereby confirm that we have not changed/ modified/materially altered  any of the tender 
documents as downloaded from the website/ issued by BHEL and in case of such 
observance at any stage, it shall be treated as null and void. 
 
We also hereby confirm that we have neither set any Terms and Conditions and nor have 
we taken any deviation from the Tender conditions  together with other references 
applicable for the above referred NIT/Tender Specification.  
 
We further confirm our unqualified acceptance to all Terms and Conditions, unqualified 
compliance to Tender Conditions, Integrity Pact (if applicable) and acceptance to Reverse 
Auctioning process. 
 
We confirm to have submitted offer in accordance with tender instructions and as per 
aforesaid references. 
 
Thanking you, 
 
                                                                                                                   Yours faithfully, 
 
 
 

                                                        (Signature, date & seal of authorized 
                          representative of the bidder) 

 
 
 



Form No: F-04 (Rev 00) 
DECLARATION CONFIRMING KNOWLEDGE ABOUT SITE CONDITIONS 

(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder) 
-------------------------------------------------------------------------------------------------------------------------- 
To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender)  
 
 
 
Dear Sir, 
 
Sub :  Declaration confirming knowledge about Site conditions 
Ref   : 1) NIT/Tender Specification No: …………………………,   
           2) All other pertinent issues till date 
 
 
         
I/We,  _______________________________________  hereby  declare   and  confirm that 
we have visited the Project Site as referred in BHEL Tender Specifications and  acquired  
full knowledge and information about the Site conditions including Wage structure, Industrial 
Climate, the  Law   & Order and other conditions prevalent at and around the Site. We 
further  confirm  that the above information is true and correct and we shall not  raise  any 
claim of any nature due to lack of knowledge of Site conditions. 
        
I/We, hereby offer to carry out work as detailed in  above  mentioned Tender Specification, 
in accordance with Terms & Conditions thereof. 

 
 

 
 

                                                                                                      Yours faithfully, 
 
 

                                                        (Signature, Date & Seal of Authorized 
                          Representative of the Bidder) 

 
 

Date : 
Place: 



Form No: F-05 (Rev 00) 

DECLARATION FOR RELATION IN BHEL 
(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder failing which 

the offer of Bidder is liable to be summarily rejected) 
-------------------------------------------------------------------------------------------------------------------------- 
To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender)  
 
 
 
Dear Sir, 
 
Sub :  Declaration for relation in BHEL   
Ref   : 1) NIT/Tender Specification No: …………………………,   
           
 
I/We hereby submit the following information pertaining to relation/relatives of 
Proprieter/Partner(s)/Director(s) employed in BHEL 
 
Tick(√) any one as applicable: 
 

1. The Proprieter, Partner(s), Director(s)  of our Company/Firm  DO NOT have any 
relation or relatives employed in BHEL 

 
OR 

 
2. The Proprieter, Partner(s), or Director(s) of our Company/Firm HAVE 

relation/relatives employed in BHEL and their particulars are as below: 
 
(i) 
 
(ii)                                 

 
  
 
 
                                  Signature of the Authorised Signatory  
 
Note: 
 
     1.   Attach separate sheet, if necessary. 

2. If  BHEL Management  comes to know  at a later date  that the information furnished 
by the Bidder is false, BHEL reserves the right to take suitable against the 
Bidder/Contractor. 



 

Form No: F-06 (Rev 00) 

NON DISCLOSURE CERTIFICATE   
(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

---------------------------------------------------------------------------------------------------------------------- 

 

 
 

 
 
I/We understand that BHEL PS-NR  is committed to Information Security 
Management System as per their Information Security Policy. 
 
Hence, I/We   M/s……………….………………………………………………. 
who are submitting offer for providing services to BHEL PS-NR against 
Tender Specification No:______________________________________,  
hereby undertake to comply with the following in line with Information 
Security Policy of BHEL PS-NR, NOIDA 
 
 

 To maintain confidentiality of documents & information which shall be 
used during the execution of the Contract. 

 
 The documents & information shall not be revealed to or shared with 
third party which shall not be in the business interest of BHEL PS-NR. 

 
 
    
 

                                                   (Signature, date & seal of Authorized 
                  Signatory of the bidder) 
 
 
Date:  



 

Form No: F-07 (Rev 00) 

BANK ACCOUNT DETAILS FOR E-PAYMENT 
(To be given on Letter head of the Company /Firm of Bidder, and ENDORSED 
(SIGNED & STAMPED) BY THE BANK  to enable BHEL release payments through 
Electronic Fund Transfer (EFT/RTGS) 
---------------------------------------------------------------------------------------------------------------------- 

 

1. Beneficiary Name    : 
 
2. Beneficiary Account No.   : 
 
3. Bank Name & Branch   : 
 
4. City/Place                                         : 
 
5. 9 digit M ICR Code of Bank Branch : 
 
6. IFSC Code of Bank Branch            : 
 
7. Beneficiary E-mail  ID   : 
     (for payment confirmation) 
 
 
 
 
NOTE: In case Bank endorsed certificate regarding above has already been submitted earlier, 
Kindly submit photocopy of the same 
 
 
 

 

 
 
 

 



Form No: F-08 (Rev 00) 
FORMAT FOR SEEKING CLARIFICATION 

(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder) 
-------------------------------------------------------------------------------------------------------------------------- 
To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender)  
 
 
 
Dear Sir, 
 
Sub :  Request for Clarification 
Ref   : 1) NIT/Tender Specification No: …………………………,   
           2) All other pertinent issues till date 
 
 
 
 

Sl 
no. 

Reference 
clause of 
Tender 

Document 
Existing provision Bidder's query BHEL’s clarification 

1 
 
 

    

 
2 
 

    

 
3 
 

    

 
4 
 

    

 
5 
 

    

 
6 
 

    

 
 
 

                                                                                                       Yours faithfully, 
 
 

                                                        (Signature, date & seal of Authorized 
                          Representative of the Bidder) 

 



SL NO. DESCRIPTION  OF WORK
(Similar to Tendered Scope)

WORK ORDER REF & 
DATE

CONTRACT 
VALUE  
(Rs. LACS)

CUSTOMER NAME & 
ADDRESS

CURRENT 
STATUS OF THE 
JOB ALONG 
WITH LATEST 
MILE STONE 
COMPLETED

%AGE OF 
WORK  
COMPLETED

VALUE OF 
BALANCE 
WORK
(Rs. Lacs)

1

2

3

4

5

6

7

8

9

10

DATE :
PLACE:

3. BHEL WILL TAKE APPROPRIATE ACTION AS DEEMED FIT , IN CASE, IT IS FOUND AT A LATER DATE THAT THE CONTRACTOR HAD SUPPRESSED THE 
FACTS AND HAVE NOT FURNISHED THE CORRECT & COMPLETE INFORMATIONS.

Name, Designation & Seal of Bidder

Form No: F-09 (Rev 00)
CAPACITY EVALUATION OF BIDDERS FOR CURRENT TENDER

Signature

NOTES:
1. BIDDERS ARE REQUIRED TO  FURNISH  ALL THE  JOBS OF SIMILAR NATURE  WHICH THEY ARE EXECUTING (IN PROGRESS) AT THE TIME OF 
SUBMISSION OF TENDER, AS PER ABOVE FORMAT. 

2. BIDDERS HEREBY  UNDERTAKE THAT THEY HAVE FURNISHED THE DETAILS SOUGHT AS PER POINT NO. 1 IN  TOTALITY AND THAT THE  DETAILS 
FURNISHED IS COMPLETE IN ALL RESPECT.



CONTRACT AGREEMENT                                                       Form No: F-10 (Rev 00) 
---------------------------------------------------------------------------------------------------------------------------------------- 
 

Page 1 of 4 

 
BHARAT HEAVY ELECTRICALS LIMITED 

(A Government of India Undertaking) 
Power Sector – Northern Region 

NOIDA (UP) 
INDIA 

  
CONTRACT AGREEMENT 

  
AGREEMENT NO.______________________________ __________________ 

  
NAME OF WORK 
  
  
  
  
  
  

  
  
  
  
  
  
  
  
  
  

NAME OF THE CONTRACTOR WITH FULL 
ADDRESS 
  
  
  
  
  

  

VALUE  OF  WORK  AWARDED 
  
  
  

  

LETTER OF INTENT NO. 
  
  

  

TIME ALLOTTED FOR COMPLETING THE 
WORK (DATE OF COMPLETION) 
  

  

  
  

  
  
  
___________________________                                                             ______________________________ 
SIGNATURE OF CONTRACTOR                                                             (SIGNATURE OF BHEL OFFICER ) 
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CONTRACT AGREEMENT 

  
 
THIS AGREEMENT MADE THIS _______DAY OF____________ between BHARAT HEAVY 
ELECTRICALS LIMITED (A Government of India Enterprise) a Company incorporated under 
the Companies Act, 1956, having its Registered Office at BHEL House, Siri Fort New Delhi- 
110049 (herein after called BHEL) of the ONE PART.  

 
AND 

M/S _____________________________________________________________ 
__________________________________ (hereinafter called the `Contractor') of the 
SECOND PART. 
 
WHEREAS M/s ------------------------------------------------------------------------------state that they 
have acquired and possess extensive experience in the field of -----------------------------------------
---------------------------------------------------------------- 
And Whereas in response to an Invitation to Tender No. ------------------------ issued by BHEL for 
execution of ---------------------------------------------------------- the contractor submitted their offer  
No.----------------------------------dated ----------------------------And whereas BHEL has accepted the 
offer of the Contractor on terms and conditions specified in the Letter of Intent No.-----------------
-------------dated ------------read with the references cited therein. 
 
THIS AGREEMENT WITNESSES AND it is hereby agreed by and between the parties as follows: 
 
1.   That the contractor shall execute the work of -------------------------------------and more 

particularly described in Tender Specification No --------------------including Drawings and 
Specifications (hereinafter called the  said works) in accordance with and subject to 
terms and conditions contained in these  presents, instructions to Tenderers, General 
Conditions of Contract, Special Conditions, Annexures, Letter of Intent dated -------------
and such other instructions, Drawings, Specifications given to him from time to time by 
BHEL. 
 

2.   The Contractor is required to furnish to BHEL Security deposit in the form of cash/ 
approved securities/ Bank  Guarantee valid upto ------------- for a sum of Rs.------------- 
towards satisfactory performance and completion of the Contract. 
 

3.     The Contractor has furnished a Bank Guarantee bearing no.------------------dated -----------
------for a sum of Rs.------------------executed by -------------------------------------------------- in 
favour of BHEL towards Security Deposit valid upto --------- 

 
                          OR 

 
         The Contractor has furnished to  BHEL an initial Security Deposit of Rs.----------------in 

the form of cash / approved Securities/ B.G No.------------------ dated ------------ for Rs.----
--------executed by ----------------------------------- in favour of BHEL valid upto -------------- 
and has agreed for recovery of the balance security deposit by BHEL @ 10% of the 
value of work done from each running bill till the entire Security Deposit is recovered. 

                            
                             OR 
 

The contractor has furnished to BHEL an initial Security Deposit of  Rs.-----(Rs.----------- 
vide Bank  draft No.----------------dated ---------------and by adjusting EMD of Rs.----------
submitted vide Bank draft No.------------------- dt.---------) and has agreed for recovery of 
balance Security  Deposit by  BHEL @ 10% of the value of work done from each 
running bill till the entire security deposit is recovered.  
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4. The Contractor hereby agrees to extend  the validity of the Bank Guarantee for such 
further period or periods as may be required by BHEL and if the Contractor fails to 
obtain such extension(s) from the Bank, the Contractor, shall pay forthwith or accept 
recovery of Rs.------------ from the bills in one installment and the contractor further 
agrees that failure to extend the validity of the Bank Guarantee or failure to pay the 
aforesaid amount in the manner specified above shall constitute breach of contract.  
In addition to above, BHEL shall be entitled to take such action as deemed fit and 
proper for recovering the said sum of Rs.------------ 

 
                                   OR 
 

In case the contractor furnishes the bank guarantee at a later date the contractor 
hereby agrees to extend the validity of bank guarantee for such further period  or 
periods as may be required by BHEL and if the contractor fails to obtain such 
extension(s) from the bank, the contractor shall pay forthwith or accept recovery of the 
amount of bank guarantee given in lieu of security deposit from the bills in one 
installment and the  contractor further agrees that failure to extend the validity of bank 
guarantee or failure to pay the aforesaid amount in the manner specified above shall 
constitute breach of contract.  In addition to above, BHEL shall be entitled to take such 
action as deemed fit and proper for recovering the said sum. 

 
5.    That in consideration of the payments to be made to the Contractor by BHEL in 

accordance with this Agreement the Contractor hereby covenants and  undertakes with 
BHEL that they shall execute, construct, complete the works in conformity, in all 
respects, with the terms and conditions specified in this Agreement and the documents 
governing the same. 
 

6.   That the Contractor shall be deemed to have carefully examined this Agreement and 
the documents governing the same and also to have satisfied himself as to the nature 
and character of the Works to be executed by him. 
 

7.    That the Contractor shall carry out and complete the execution of the said works to the 
entire satisfaction of the Engineer or such other officer authorised by BHEL, within the 
agreed time schedule, the time of completion being the essence of the Contract. 

 
8.     That BHEL shall, after proper scrutiny of the bills submitted by the Contractor, pay to 

him during the progress of the said works such sum as determined by BHEL in 
accordance with this Agreement. 

 
9. That this Agreement shall be deemed to have come into force from -------- the date on 

which the letter of intent has been issued to the Contractor. 
 
10. That whenever under this contract or otherwise, any sum of money shall be 

recoverable from or payable by the Contractor,  the same may be deducted in the 
manner as set  out in the General Conditions of Contract or other conditions governing 
this Agreement. 

 
11.   That all charges on account of Octroi, Terminal and other taxes including sales tax or  

other duties on material obtained for execution of the said works shall be borne and 
paid by the Contractor. 

 
12.   That  BHEL  shall be entitled to deduct from the Contractor's running bills or otherwise 

Income Tax under Section 194 (C) of the Income Tax Act, 1961. 
 
13.   That BHEL  shall be further entitled to recover from the running bills of the Contractor or  

otherwise such sum as may be determined by BHEL from time to time in respect of 
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consumables supplied by BHEL, hire charges for tools and plants issued (Where 
applicable) and any other dues owed by the Contractor. 

  
14.   That it is hereby agreed by and between the parties that non- exercise, forbearance or 

omission   of any of the powers conferred on BHEL  and /or any of its authorities will not 
in any manner constitute waiver of the conditions hereto contained in these presents 
and the liability of the Contractor with respect to compensation payable to BHEL or 
Contractor's obligations shall remain unaffected. 

 
15.    It is clearly understood by and between the parties that in the event of any conflict 

between the Letter of Intent and other documents governing this Agreement, the 
provisions in the Letter of Intent shall prevail.  

 
 
16.    The following documents 
 
1.  Invitation to Tender No---------------------------------------------------------------- 
     and the documents specified therein. 
2. Contractor's Offer No------------------------------------------------------------------  
     dated-----------------. 
3.  _________________________________________________________ 
 
4.  _________________________________________________________ 
 
5.  _________________________________________________________ 
 
6.  Letter of Intent No___________________________________   dated____________. 
 
7.  _________________________________________________________ 
 
     shall also form part of and govern this Agreement. 
 
IN WITNESS HEREOF, the parties hereto have respectively set their signatures in the presence of 
 
 
WITNESS        (CONTRACTOR) 

(to be signed by a person holding 
1.               a valid Power of Attorney) 
 
2. 
 
WITNESS       (For and on behalf of BHEL) 
 
1. 
 
2. 
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 B.G. NO.                                                                                          Date 
 
 This deed of Guarantee made this ------------------- day of -------------two thousand ----- by   <Name and Address of 
Bank>  hereinafter called the "The Guarantor"  (which expression shall unless repugnant to the context or meaning thereof 
be deemed to include its successors and assigns) in favour of M/s Bharat Heavy Electrical Limited ( A Govt. of India 
Undertaking) a company incorporated under the Companies Act, 1956, having its registered office at BHEL House, Siri Fort, 
Asiad, New Delhi – 110049 through its unit at BHEL, Power Sector Northern Region, Sector-16-A, NOIDA -201301(UP) 
hereinafter called "The Company" (which expression shall unless repugnant to the context or meaning thereof be deemed to 
include its successors and assigns) 

 
 WHEREAS   < Contractor’s Name and Address>  (hereinafter referred to as the Contractor) have entered into a 
contract arising out of Letter of Intent no.   < LOI REF  & Date >  (hereinafter referred to as "the contract") for < Name of 
Work > with the company. 
 
 AND WHEREAS the contract inter-alia provides that the contractor shall furnish to the company a sum of Rs.--------
-------------- (Rupees----------------------------------------) towards security deposit for due and faithful performance of the contract 
in the form and manner specified therein. 
 
 AND WHEREAS the contractor has approached the Guarantor and in consideration of the arrangement arrived at 
between the contractor and the Guarantor, the Guarantor has agreed to give the Guarantee as hereinafter mentioned in 
favour of the company. 
 
 The Guarantor do hereby guarantee to the company the due and faithful performance, observance or discharge of 
the Contract by the contractor and further unconditionally and irrevocably undertake to pay to the Company without demur 
and merely on a demand, to the extent of Rs.-------------------(Rupees-----------------------------) against any claim by the 
company on them for any loss, damage, costs, charges and expenses caused to or suffered by the company by reasons of 
the contractor making any default in the performance, observance or discharge of the terms, conditions, stipulations or 
undertakings or any of them as contained in the contract. 
 
 The decision of the company whether any default has occurred or has been committed by the contractor in the 
performance, observance or discharge of any of the terms, conditions, stipulations or undertakings or any one of them as 
contained in the contract and / or as to the extent of loss, damage, costs, charges and expenses caused to or suffered by 
the company by reason of the contractor making any default in the performance, observance or discharge of any of the 
terms, conditions, stipulations or undertakings or any one of them shall be conclusive and binding on the Guarantor 
irrespective of the fact whether the contractor admits or denies the default or questions the correctness of any demand 
made by the company in any Court, Tribunal or Arbitration proceedings or before any other Authority. 
 
 The company shall have the fullest liberty without affecting in any way the liability of the Guarantor under this 
Guarantee, from time to time to vary any of the terms and conditions of the contract or extend time of performance by the 
contractor or to postpone for any time and from time to time any of the powers exercisable by it against the contractor and 
either enforce or forebear from enforcing any of the terms and conditions governing the contract or securities available to the 
company and the Guarantor shall not be released from its liability under these presents by any exercise by the company of 
the liberty with reference to the matters aforesaid or by reasons of time being given to the contractor or any other 
forbearance, act or commission on the part of the company or any indulgence by the company to the contractor or any other 
matter or thing whatsoever which under the law relating to sureties would, but for this provision have the effect of so 
releasing the Guarantor from its liability under this guarantee. 
 
 The Guarantor further agrees that the Guarantee herein contained shall remain in full force and effect during the 
period that would be taken for  the performance of the contract and its claim satisfied or discharged and till the company 
certifies that the terms and conditions of the contract have been fully and properly carried out by the contractor and 
accordingly discharges this Guarantee, subject however, that the company shall have no claim under this Guarantee after --
------------ i.e. (the present date of validity of Bank Guarantee unless the date of validity of this Bank Guarantee is further 
extended from time to time, as the case may be) unless a notice of the claim under this Guarantee has been served on the 
Guarantor before the expiry of the said period in which case the same shall be enforceable against the Guarantor not 
withstanding the fact that the same is enforced after the expiry of the said period. 
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 The Guarantor undertakes not to revoke this Guarantee during the period it is in force except with the previous 
consent of the Company in writing and agrees that any liquidation or winding up or insolvency or dissolution or any change 
in the constitution of the contractor or the Guarantor shall not discharge the Guarantor's liability hereunder. 
 
 It shall not be necessary for the company to proceed against the contractor before proceeding against the 
Guarantor and the Guarantee herein contained shall be enforceable against them notwithstanding any security which the 
Company may have obtained or obtain from the Contractor shall at the time when proceedings are taken against the 
Guarantor hereunder be outstanding or unrealized. 
 
 Notwithstanding anything contained herein before, our liability under the Guarantee is restricted to Rs.-----------------
- (Rupees------------------------------------------). Our guarantee shall remain inforce until -------------------, i.e. (the present date of 
validity of Bank Guarantee unless the date of validity of this Bank Guarantee is further extended from time to time) unless a 
claim or demand under this guarantee is made against us on or before ----------------- we shall be discharged from our 
liabilities under this Guarantee thereafter. 
 
 Any claim or dispute arising under the terms of this documents shall only be enforced or settled in the courts of at  
New Delhi/Delhi  only. 
 
 The Guarantor hereby declares that it has power to execute this guarantee and the executant has full powers to do 
so on behalf of the Guarantor. 
 
 IN WITNESS whereof the ------------------------------------- (Bank) has hereunto set and subscribed its hand the day, 
month and year first, above written. 
 
  

                                            (Name of the Bank) 
 
      Signed for and on behalf of the Bank 
                                                                (Designation of the Authorized Person Signing the Guarantee)   

      (Signatory No.-----------------------) 
DATED: 
 
SEAL 
 
============================================================================= 
Notes : 

1. Address of Power Sector Regions (inviting the Tender) is as below: 
• PSNR : Bharat Heavy Electricals Limited, Power Sector Northern Region, HRDI & PSNR 

Complex, Plot No 25, Sector 16-A, Noida – 201 301 (Uttar Pradesh) 
• PSER : Bharat Heavy Electricals Limited, Power Sector Eastern Region, BHEL Bhawan, Plot No 

9/1, DJ Block, Sector-II, Salt lake City, Kolkata – 700 091 
• PSWR: Bharat Heavy Electricals Limited, Power Sector Western Region, Shree Mohini 

Complex, 345 Kingsway, Nagpur 440 001 
• PSSR:  Bharat Heavy Electricals Limited, Power Sector Southern Region, 690, Anna Salai, 

Nandanam, Chennai 600 035  
 
2. Name of place (for jurisdiction of Courts) is as below: 

• PSNR : Delhi 
• PSER : Kolkata 
• PSWR: Nagpur 
• PSSR : Chennai 

 
3. The BG shall be executed on non-judicial stamp papers of adequate value procured in the 

name of the Bank in the State where the Bank is located. 
 

4. The BG is required to be sent by the executing Bank directly to BHEL at the address 
where tender is submitted / accepted under sealed cover. 
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               B.G.  No.                                                                       Date 
        
        
              This  deed  of   Guarantee   made   this   _____________day  of______two 
thousand_________by   < Name and  Address of Bank> hereinafter  called  the  "The  
Guarantor"  (which expression shall  unless repugnant to the context or meaning  thereof  be  
deemed  to include  its  successors and assigns) in favour of M/S Bharat Heavy Electricals 
Limited a Company incorporated under the Companies  Act,   1956,  having  its  registered  
office  at  BHEL  House, Siri Fort,  New Delhi -  110049  through  its  unit  at  BHEL, POWER 
SECTOR, Northern Region,Sector-16 A,  NOIDA-201301 (UP) hereinafter called "The   
Company" (which expression shall unless repugnant to the context or  meaning thereof be 
deemed to include its successors and assigns). 
        
       WHEREAS M/s.  _____________________(hereinafter  referred  to  as   the  Contractor) 
have entered into a Contract arising out of Letter   of Intent 
no._________dtd_______(hereinafter referred  to  as  "the   Contract") for the  < Name  
of_work > with the Company.  
        
     AND  WHEREAS  the  Contract  inter-alia  provides  that the   Company  will  pay  to  
the  Contractor interest bearing  advance   of     Rs._______   
(Rupees____________________________________  only)  on   certain terms and  conditions  
specified  in the Contract  subject  to  the   Contractor furnishing a Bank Guarantee for 
Rs._______  (Rupees_______________________________________  only)  in favour   of the 
Company. 
        
        AND WHEREAS the Company has agreed to  accept  a  Bank Guarantee from a Bank to 
cover the said   advance.  
        
        AND WHEREAS the Contractor has approached the Guarantor and   in   consideration  
of  the  arrangement  arrived  at  between  the   Contractor and the Guarantor, the Guarantor has 
agreed to give  the   Guarantee as hereinafter mentioned in favour of the Company. 
 
   NOW THIS DEED WITNESSES AS FOLLOWS:- 
        
(1) In  consideration of the Company having agreed to advance a  sum  of   

Rs.___________________  (Rupees__________________________  only) to the Contractor 
, the Guarantor do hereby guarantee the due   recovery  by  the  Company  of  the  said  
advance with interest   thereon  as  provided  according  to  the   terms   and  conditions of  
the  Contract.    If  the  said  Contractor fails to   utilise the said advance for the purpose of 
the  Contract  and /or   the said advance together with interest as aforesaid   is  not  fully  
recovered  by  the  Company the Guarantor do hereby   unconditionally and irrevocably 
undertake to  pay  to  the  Company   without demur and merely on a demand, to the extent 
of the said sum  of  Rs._______   (Rupees________________ only) any claim made by the  
Company on them for the loss or damage caused to or suffered by the   Company by reasons 
of the Company not being able to recover in full   the advance  with interest  as aforesaid. 
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(2) The decision of the  Company  whether  the  Contractor  has   failed  to  utilise  the  said  

advance or any part thereof for the   purpose of the Contract and / or as to the extent of loss 
or damage  caused to or suffered by the Company by reason of the  Company  not   being  
able  to  recover in full the said sum of   Rs.__________ with  interest if any shall  be  final  
and  binding  on  the  Guarantor,   irrespective  of  the  fact whether the Contractor admits or 
denies   the default or questions the correctness of any demand made by  the   Company  in 
any Court Tribunal or Arbitration proceedings or before   any other Authority. 

         
(3) The   Company   shall  have  the  fullest  liberty  without  affecting in any way the liability  of  

the  Guarantor  under  this  Guarantee,  from  time  to  time  to  vary  any   of   the    terms  
and   conditions of the Contract or extend time  of   performance  by  the  Contractor or to 
postpone for any time and from time to time any of   the  powers  exercisable  by  it  against 
the Contractor and either enforce or forebear from enforcing any of the terms and  conditions 
governing the Contract or securities available to the  Company  and  the  Guarantor shall not 
be released from its liability under these presents by any  exercise  by  the  Company  of  the  
liberty  with   reference  to  the  matters  aforesaid  or by reasons of time being    given to the 
Contractor or any other forbearance, act or commission   on the part of the Company or any 
indulgence by the Company to  the    Contractor  or  of any other matter or thing whatsoever 
which under        the law relating to sureties would, but for this provision have the effect of 
so releasing the Guarantor from its liability under  this  guarantee. 

        
(4) The  Guarantor  further  agrees  that  the Guarantee herein  contained shall remain in full 

force and effect during  the  period till the Company  discharges  this  Guarantee,  subject to 
however,  that the Company shall have no   claim under this Guarantee after_____ i.e.  (the  
present  date  of   validity of Bank Guarantee unless the date of validity of this Bank  
Guarantee  is  further  extended from time to time, as the case may  be) unless a notice of the 
claim  under  this  Guarantee  has  been  served  on  the  Guarantor  before the expiry of the 
said period in which case the same shall be enforceable against the Guarantor  not 
withstanding the fact that the same is enforced after the expiry of the said period. 

        
(5) The  Guarantor  undertakes  not  to  revoke  this Guarantee  during the period it is in force 

except with the  previous  consent  of  the  Company  in  writing  and  agrees  that any 
liquidation or  winding up or insolvency  or  dissolution  or  any  change  in  the  constitution 
of the Contractor or the Guarantor shall not discharge the Guarantor's liability hereunder.  

        
(6) It shall  not  be  necessary  for  the  Company to proceed  against the Contractor before 

proceeding against the Guarantor and the  Guarantee  herein  contained shall be enforceable 
against them  notwithstanding any security which the Company may have obtained or  obtain 
from the Contractor shall at the time when  proceedings  are   taken against the Guarantor 
hereunder be outstanding or unrealised.  

        
(7) Notwithstanding   anything  contained  herein  before,  our  liability  under    the   Guarantee  

is   restricted   to  Rs.______(Rupees_____________).  Our guarantee shall remain in force  
until ____________,  i.e.   the  present date of validity of Bank Guarantee unless the date of 
validity of  this  Bank  Guarantee  is    further  extended from time to time.  Unless a claim or 
demand under   this guarantee is made against us on or before---------, we shall  be 
discharged from our liabilities under this Guarantee thereafter.  
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(8) Any claim or dispute  arising  under  the  terms  of  this  document shall only be enforced or 

settled in the courts   at  New Delhi/Delhi  only. 
        
(9) The  Guarantor hereby declares that it has power to execute  this Guarantee under its 

Memorandum and Articles of Association and   the executant has full powers to do so  on  its  
behalf under the Power  of Attorney dated__________  (To be incorporated by the Bank)  
granted to him by the proper authorities of the Guarantor.  

        
        
     IN WITNESS whereof the ___________(Bank) has  hereunto  set  and  subscribed  its  hand  

the  day,  month  and year first, above   written. 
             
               

            (Name of the Bank) 
 
      Signed for and on behalf of the Bank 
                                                  (Designation of the Authorized Person Signing the Guarantee)   

      (Signatory No.-----------------------) 
DATED: 
 
SEAL 
 
       
================================================================== 
Notes : 

1. Address of Power Sector Regions (inviting the Tender) is as below: 
• PSNR : Bharat Heavy Electricals Limited, Power Sector Northern Region, 

HRDI & PSNR Complex, Plot No 25, Sector 16-A, Noida-201301 
(Uttar Pradesh) 

• PSER : Bharat Heavy Electricals Limited, Power Sector Eastern Region, 
BHEL Bhawan, Plot No 9/1, DJ Block, Sector-II, Salt lake City, 
Kolkata – 700 091 

• PSWR: Bharat Heavy Electricals Limited, Power Sector Western Region, 
Shree Mohini Complex, 345 Kingsway, Nagpur 440 001 

• PSSR:  Bharat Heavy Electricals Limited, Power Sector Southern Region, 
690, Anna Salai, Nandanam, Chennai 600 035  

 
2. Name of place (for jurisdiction of Courts) is as below: 

• PSNR : Delhi 
• PSER : Kolkata 
• PSWR: Nagpur 
• PSSR : Chennai 

3. The BG shall be executed on non-judicial stamp papers of adequate value 
procured in the name of the Bank in the State where the Bank is located. 

 
4. The BG is required to be sent by the executing Bank directly to BHEL at the 

address where tender is submitted / accepted, under sealed cover. 
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FORM for EXTENSION OF VALIDITY OF BANK GUARANTEE 
1. To be typed on non judicial Stamp Papers of value as applicable in the State of India from where 

the BG has been issued or the State of India where the BG shall be operated 
2. The non judicial stamp papers shall be purchased in the name of the Party on whose behalf the 

BG is being issued or the BG issuing Bank 
-------------------------------------------------------------------------------------------------------------------------- 
BANK GUARANTEE NO.:                                                                                                   
Date:………….. 
 
To 
 
(Write Designation and Address of Officer of BHEL inviting the Tender)  
 
 
Dear Sir 
 
Sub : Validity of Bank Guarantee No:…………………………. Dated ………………….  for  

…………………………. Rs …………………… in favour of yourself, expiry date 
……………., on account of  M/s …………………………………………… in respect of 
Contract Number..………………., (herein after called the Original bank Guarantee) 

 
 
 
At the request of M/s……………………………………………….., we ………………….. Bank, 
having its branch Office at …………………………………………….. and having Head office 
at ………………, do hereby extend our liability under the above mentioned Bank Guarantee 
number…………..  dated ……………… for a further period of ………………..Months/years 
from ………………  to expire on ……………………….. 
 
Except as provided above, all other terms and conditions of the Original Bank Guarantee No 
……………………. Dated……………… shall remain unaltered and binding on us. 
 
Kindly treat this extension as an integral part of the original Bank Guarantee to which it 
would be attached.   
 
Yours faithfully 
 
Signature……………. 
Name & Designation………………….. 
Power of Attorney/Signing Power No  
Seal of Bank 
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 MONTHLY  PLAN & REVIEW WITH  
 CONTRACTOR  

        
      
  

BHEL         CONTRACTOR 
(Sign with name, designation and date)            (Sign with name, designation and date) 

    
PS- NR 

Use separate sheets if necessary 

Name of Site  Contract 
No. 

 

Name of 
Contractor 

 

Review for the month of  
Brief 
Scope of 
work 

 

Date of Review  

   PART- A  PHYSICAL REVIEW 
Sl.No
. 

Description 
of work 

Unit 
of 
Meas
urem
ent 

Original 
Plan 
(QTY 
Planned for 
the month as 
per joint 
review of 
previous 
month) 
 
 
 

Last 
months 
shortfall 
(attributable to  

Contractor) 

Total 
Planned for 
the month 
(including previous 
month backlog 
attributable to 
Contractor) 

Achieved 
 

Shortfall 
attributable to 

(in Qty) 

REMARKS 

(a) (b) C=(a)+(b) BHEL Contractor  
  UOM Phy. Phy Phy Phy. Phy. Phy.  
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 MONTHLY  PLAN & REVIEW WITH  
 CONTRACTOR  

        
      
  

BHEL         CONTRACTOR 
(Sign with name, designation and date)            (Sign with name, designation and date) 

    
PS- NR 

CONTRACT NO: 
CONTRACTOR: 
PART – B-1 REVIEW OF DEPLOYMENT OF MAJOR T&Ps 

 
SUPPLIER SCOPE:- 
SN. MAJOR T&P TO BE 

DEPLOYED AS PER 
WORK PLANNED  FOR 
THE MONTH 

QTY. DEPLOYMENT 
STATUS 
(ACTUAL  
DEPLOYED) 

REMARKS 
(WORKS 
EFFECTED DUE 
TO NON-
DEPLOYMENT OF 
T&Ps 

     

 
 

BHEL SCOPE:- 
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 MONTHLY  PLAN & REVIEW WITH  
 CONTRACTOR  

        
      
  

BHEL         CONTRACTOR 
(Sign with name, designation and date)            (Sign with name, designation and date) 

    
PS- NR 

CONTRACT NO: 
CONTRACTOR: 
PART – B-2 REVIEW OF DEPLOYMENT OF MANPOWER 

 
SUPPLIER SCOPE:- 
 
SNO. AREA OF WORK CATEGORY  

OF LABOUR 
NO. OF LABOUR  
REQUIRED AS PER 
CATEGORY 

DEPLOYED 
FOR THE 
PERIOD 

REMARKS 
(WORKS 
AFFECTED 
DUE TO NON-
AVAILABILITY 
OF LABOUR)  
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 MONTHLY  PLAN & REVIEW WITH  
 CONTRACTOR  

        
      
  

BHEL         CONTRACTOR 
(Sign with name, designation and date)            (Sign with name, designation and date) 

    
PS- NR 

CONTRACT No.:   
 Date of Report:                                                                                      
PART C1 : PLAN FOR THE NEXT MONTH (PHYSICAL) 
 
SL 
NO.  

DESCRIPTION OF 
WORK 
(Area Wise) 

PLANNED  
MT/ % / QTY 
(EXCLUDING  
SHORTFALLS 
ATTRIBUTABLE TO 
CONTRACTOR TILL 
DATE) 

T&Ps 
REQUIRED 

MANPOWER 
REQUIRED 

REMARKS 

      
 
 
 
 
 
 
 
 

NOTE: USE  SEPARATE SHEETS, IF REQUIRED 
 
 
 
 
 
 
 
 
PART C2: PLAN FOR THE NEXT MONTH 
                (OTHERS) 
 
SL 
NO.  

DESCRIPTION OF 
WORK 
(Area Wise) 

PLANNED  
MT/ % / QTY 

T&Ps 
REQUIRED 

MANPOWER 
REQUIRED 

REMARKS 

      
 
 
 
 
 
 
 
 

NOTE: USE  SEPARATE SHEETS, IF REQUIRED 
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A GENERAL

1 Reporting Period Quarter ending :                          
 Year                 :

2 Name of Site

3 Name of Contractor

4 Contract Number/LOI Number  & Date

5 Name of Work 

6 Contract Start Date

         l. As per Conctract

         ll Actual Date of Start

                                                                                                                                                                                                                    Page No  1 0f 4        
QUARTERLY EVALUATION OF  OF CONTRACTOR PERFORMANCE

NOTE:     This evaluation should be done EVERY QUARTER * by the respective Regions for all Contracts under executions 
           * : March, June, September & December of every year

         ll.Actual Date of Start

7 Completion Status (as on date)

         l.Physical completion in %age

         ll.Running Bill amount paid in %age of Contract Value

8 Scheduled Completion Time

9 Actual Date of Completion

10 Awarded Contract Value

11 Final contract Value

Contractor
(Signature with Name, Designation & date)

BHEL      
(Signature with Name, Designation & date)
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MAX SCORE SCORE OBTAINED

1.0 QUALITY
1.1 Amenability to Quality System                                                                       5

1.2 Adherence to Quality Standards 5

1.3 Preventing recurrence of Defects/Complaints                                                5

1.4 Finishing and aesthetics 5

1.5 Housekeeping 5

1.6 Rating of Quality Officer for Quality Control of Job 5

2.0 DELIVERY                                                                                                    

2.1 Achievements vis a vis Requirements/Commitments 5

2.2 Timely Depoyment of Manpower 5

2.3 Timely Depoyment of T&Ps and MMEs 5

2.4 Timely arrangement of Consumables 5

3 0  MANPOWER                                                                                          

                                                                                                                                                                                                                    Page No  2 0f 4        

QUARTERLY EVALUATION OF CONTRACTOR PERFORMANCE

3.0  MANPOWER                                                                                          

3.1 Experience and Job knowledge of Supervisory personnel 5

3.2 Aptitude of supervisory Personnel (w.r.t. Attitude, Initiative, Leadership, 
Cooperativeness, etc.) 5

3.3 Adequacy of Manpower (Work Force) deployed 5

3.4 Competence of Manpower (Work Force) deployed 5

4.0  T&P, IMTEs &CONSUMABLES                                                                                                                                       

4.1 Adequacy of T&P & MMEs as per Site requirement                             5

4.2 Condition of T&P & MMEs                                                                             5

4.3 Ensuring Fitness & Calibration of T&P & MMEs                                            5

4.4 Adequacy of Consumables as per Site requirement                                      5

5.0  SITE INFRASTRUCTURE AND SERVICE                                                                                                  

5.1 Site Organization vis a vis Commitment                                                        5

5.2 Readiness to rectify Defects                                                                          5

5.3 Providing support Documents and Records                                                   5

5.4 Speed of responce                                                                                         5

5.5 Cooperativeness in Delivering and Implementing Improvement Measures 5

5.6 Approachability of Top Management during critical requirements and its 
cooperation 5
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6.0      SITE FINANCE                                                                                                                                      

6.1 Regularity in Payment to Staff and Workers                                                  5

6.2 Financing Site Operation                                                                                5

7.0  HSE (Health Safety & Environment) & SA (Social Accountability)                            

7.1 Health & Safety Awareness among Employess                                             5

7.2 Rating of Safety Supervisor on HSE Aspects                                                                                     

7.2.1 Experience and Job knowledge of Safety Supervisor                                    5

7.2.2 Rating of safety Supervisor for controlling Safety at Site                               5

7.3 Quality &Usage of Safety gadgets                                                                                              

7.3.1 Personal Protective Equipments (PPE)                                                         5

7.3.2 Use of Safety Equipments & Safety in Equipments (Safety Net, Toeguard, 
Proper earthing,Fire-fighting Equipments etc.)                                              5

7.4 Use of Safety Posters                                                                                    5

7.5 Compliance to Social Accountablity Norms                                                   5

                                                                                                                                                                                                                    Page No  3 0f 4        

QUARTERLY EVALUATION OF CONTRACTOR PERFORMANCE

7.6 Rating based on feed back of HSE & SA Audits                                            5

8.0  OTHERS                                                                                                                                                             

8.1 Concern for Employees Welfare and Health (like First Aid)                           5

8.2 Compliance to Statutory Requirements, State and Local Laws/Regulations 5

8.3 Tendency of taking undue advantage by interpreting Contract Clauses in 
their favour (Score 5 for no tendency) 5

8.4 Understanding of Contract (Scope & Contract Clauses)                                5

8.5 Planning of Work Activities(Monthly/Weekly/Daily)                                        5

8.6 Submission of Monthly/Weekly/daily Report                                                  5

         BHEL                                                                                                                                    Contractor
(Signature with Name, Designation & date)                                         (Signature with Name, Designation & date) 
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Sl
 No Category Max Score Score 

obtained
Weightage 

factor Weighted Score

1 Quality 30 0.4
2 Delivery 20 0.75
3 Manpower 20 0.6
4 T&Ps, MMEs & Consumables 20 0.75
5 Site Infrastructure & Service 30 0.4
6 Site Finance 10 1.1
7 HSE & SA 40 0.35
8 Others 30 0.3
9 Total Weighted Score

10

11

                                                                                                                                                                                              Page No  4 0f 4 

QUARTERLY EVALUATION OF CONTRACTOR PERFORMANCE

Any detail which Construction Manager wants to share with Management           

Less 
Score for Accidents attributable to Contractor during the Reporting Period 
(M j  t@3 Mi @1)                                                                                                

a (-)
b (-)

12

Net Weighted Score                                                                                                                  
80% and Above - Good
Between 60% To 80% -Satisfactory
60% and Below -Unsatisfactory

Dated:                                                                                                  Section Head/ Site Engineer

Specific Recommendation of Construction Manager:                                                                        

Construction Manager
FOR SUB CONTRACT DEPTT.

Dated                                                                                                   Head (S/C)

GM/SCP

Overall Performance Evaluation : Good / Satsfactory / Unsatisfactory

Note:This summary evaluation sheet is to be sent to Contractor after every Evalution

Net Weighted Score (OUT OF 100):
Minor Accidents ----- All others
Major Accidents-----Fatal,Permanent Disability, Major Damage to Equipment.
(Major at@3 Minor@1)                                                                                                
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ANNUAL EVALUATION OF CONTRACTOR 

PERFORMANCE 
(EVALUATED  FINANCIAL YEAR WISE AT HQ) 

 

Page 1 of 1 

 
1. Contract No.: 

 
2. Contractor:  

 
3. Name of Site :  

 
4. Reporting Period (Financial Year): 

 
 

Sl 
No QUARTER  Net Weighted score 

1 Quarter-I 
 

2 Quarter-II 
 

3 Quarter-III 
 

4 Quarter-IV 
 

5 Total for the 4 
Quarters 

 

6 
Average for the 
Year 
(Financial Year) 

 

7 

Annual Evaluation 
of Contractor 
Performance 

(based on net weighted 
score) 

 
 80% and above : Good 
 Between 60% to 80% : Satisfactory 
 60%  and below   :  Unsatisfactory 

 

 
Comments if any:  

Head/Subcontracts
                                                                                   

Date:                                                                                     General Manager/SCP
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OVERALL PERFORMANCE OF CONTRACTOR FOR THE 

CONTRACT 
(EVALUATED  CONTRACT  WISE AT HQ) 

 

Page 1 of 1 

1. Contract No.: 
 

2. Contractor:  
 

3. Name of Site :  
 

4. Reporting period (From :                                                To :                                     ) 
 

Sl 
No 

FINANCIAL 
YEAR QUARTER Net Weighted score 

1 
 

 Quarter-I  

Quarter-II  

Quarter-III  

Quarter-IV  

2 

 Quarter-I  

Quarter-II  

Quarter-III  

Quarter-IV  

3 

 Quarter-I  

Quarter-II  

Quarter-III  

Quarter-IV  

4 

 Quarter-I  

Quarter-II  

Quarter-III  

Quarter-IV  

5  Total for all the 
quarters 

 

6 
 Average for the all 

the Quarters 
(Contract Period) 

 

7 

 Overall Performance 
for the Contract 
(based on net weighted 
score) 

 80% and above : Good 
 Between 60% to 80%: Satisfactory
 60% and below   :  Unsatisfactory

Comments if any:  
Head/Subcontracts

 
Date:                                                                                     General Manager/SCP
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MILESTONE COMPLETION CERTIFICATE  

(issued by BHEL on the specific request of Contractor) 
 
-------------------------------------------------------------------------------------------------------------------------- 
Ref :  
Date: 
 
To, 
 
(Name & address of Contractor)  
 
 
 
Dear Sir, 
 
References 

1. Contract No: 
2. Job Description: 

 
 
This is to hereby confirm that the following Milestone Activity has been achieved in respect 
of the Contract /Job under reference 
 

Sl No Milestone Activity Remarks 
  

 
 

  
 

 

 
This certificate is issued as per your request vide letter no …………………………………. 
without any prejudice to the rights of BHEL in line with the terms and conditions of the 
above referred Contract  
 
 

 
Yours faithfully, 
 
For and on behalf of Bharat Heavy Electricals Limited 

 
                                                         

 
Construction Manager/Head (Subcontracts) 
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CONTRACT COMPLETION CERTIFICATE  

(Issued by BHEL/HQ on the specific request of Contractor) 
 

-------------------------------------------------------------------------------------------------------------------------- 
Ref :  
Date: 

To Whom so ever it may concern 
 

1 DESCRIPTION  OF WORK    
  
  

 

2 NAME AND ADDRESS OF THE 
CONTRACTOR  

 

3 CONTRACT NO  

4 
 

CONTRACT VALUE    

5 LETTER OF INTENT NO & DATE  

6 CONTRACT PERIOD//CONTRACT 
DURATION  

 

7 FINAL EXECUTED VALUE 
  

 

8 PERFORMANCE GOOD 
SATISFACTORY 
UNSATISFACTORY 

 
This certificate is issued as per your request vide letter no …………………………………. 
without any prejudice to the rights of BHEL to use this certificate for evaluation of your offers for future 
tenders  
 
 

 
Yours faithfully, 
 
For and on behalf of Bharat Heavy Electricals Limited 

                                                         
 
Head (Subcontracts)   
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INDEMNITY BOND 

(To be executed on a Non Judicial Stamp Paper of the requisite value as per Stamp Duty 
prevalent in the respective State) 
-------------------------------------------------------------------------------------------------------------------------------------- 

1 | P a g e  

This Indemnity Bond executed by <name of company>   having their Registered Office 
at  <xxxxxxxxxxx>        in favour of M/s Bharat Heavy Electricals Limited,  a Company 
incorporated under the Companies  Act,   1956,  having  its  Registered  Office  at  
BHEL  House, Siri Fort, Asiad,  New Delhi -  110049  through  its  Unit  at  Power  
Sector-Northern Region, Sector-16-A, NOIDA-201301, Uttar Pradesh State (India). 
(Hereinafter referred to as the Company)  

 

And whereas the Company has entered into a Contract with M/s xxxxxxxxx, the 
executants of this Deed (hereinafter referred to as the Contractor) as its contractor in 
respect of the work of   “xxxxxxxxxxxxxxxxxxxxxxxxxx”. 

 

AND WHEREAS under the provisions of GCC further stipulates that the Contractor 
shall indemnify the Company against all claims of whatever nature arising during the 
course of execution of Contract including defects liability period of   <xx  Months > i.e 
till <xx xx xxxx> 

 

Now this deed witness that in case the Company is made liable by any Authority 
including Court to pay any claim or compensation etc. in respect of all labourers or 
other matters at any stage under or relating to the Contract with the Contractor , the 
Contractor  hereby covenants and agrees with the Company  that they shall indemnify  
and reimburse the Company  to the extent of such payments  and for any fee, 
including litigation charges, lawyers’ fees, etc, penalty or damages claimed against the 
Company by reason of the Contractor falling to comply with Central/States Laws, 
Rules etc, or his failure to comply with  Contract        ( including all expenses and 
charges incurred by the Company). 

 
The Contractor further indemnifies the Company for the amount which the Company 
may be liable to pay by way of penalty for not making deductions from the Bills of the 
Contractor towards such amount and depositing the same in the Government 
Treasury. 
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INDEMNITY BOND 

(To be executed on a Non Judicial Stamp Paper of the requisite value as per Stamp Duty 
prevalent in the respective State) 
-------------------------------------------------------------------------------------------------------------------------------------- 

2 | P a g e  

 
The Contractor further agree that the Company shall be entitled to with hold and adjust 
the Security Deposit and/or with hold and adjust payment of Bills of Contractor 
pertaining  to this Contract  against any payment  which the Company has made or is 
required  to make for which the Contractor is liable under the Contract and that such 
amount can be withheld, adjusted by the Company till satisfactory and final settlement 
of all pending matters and the Contractor hereby gives his consent for the same.  
 
The Contractor further agrees that the terms of indemnity shall survive the termination 
or completion of this contract. 
 
The contractor further agrees that the liability of the contractor shall be extended on 
actual basis notwithstanding the limitations of liability clause, in respect of : 

1. breach of terms of contract by the contractor 
2. breach of laws by the contractor 
3. breach of Intellectual property rights by the contractor 
4. breach of confidentiality by the contractor 

 
Nothing contained in this deed, shall be construed as absolving or limiting the liability 
of the Contractor under   said Contract between the Company and the Contractor. 
That this Indemnity Bond is irrevocable and the condition of the bond is that the 
Contractor shall duly and punctually comply with the terms and the conditions of this 
deed and contractual provisions to the satisfaction of the Company. 
 
 
In witness where of M/s xxxxxxxxxxxxx these presents on the day, month and year 
first, above written at  xxxxxxxx   by the hand of its signatory Mr.  xxxxxxxxxxx.                                     
 
 

Signed for and on behalf of  
                                                                                                  M/s xxxxxxxxxxxxxxx 

 
Witness: 
1 
2 
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TIE-UP/CONSORTIUM AGREEMENT 

------------------------------------------------------------------------------------------------------------------------------------------------- 
 

Page 1 of 3 

(To be executed on Rs. 50/- Non – Judicial Stamp Paper) 
 

THIS AGREEMENT is made and executed on this  _______ day of _______, 
by and between (1) M/s _____________________ , ( The First Party, i.e, the 
Bidder) a company incorporated under the Company's Act 1956, having its 
registered office at ________________________(herein after called  the 
"Bidder", which expression shall include its' successors, administrators, 
executors and permitted assigns) and (2) M/s ________________________, 
(The Second Party, i.e, the associates), a company incorporated under the 
Company's Act 1956, having its registered office at 
________________________ (herein after called the “ Associates", which 
expression shall include its' successors, administrators, executors and 
permitted assigns). 
 
WHEAEAS the Owner, Bharat Heavy Electricals Ltd, a Government of India 
Undertaking, proposes to issue / issued an NIT (herein after referred to as the 
said NIT) inviting bids from the individual Bidders for undertaking the work of 
____________________________________________________________, at 
_____________________________ (herein after referred to as the said 
works).  
 
WHEREAS the said NIT enables submission of a bid by a Consortium subject 
to fulfillment of the stipulations specified in the said NIT. 
 
AND WHEREAS M/s _____________________________ ( The First Party, i.e, 
the Bidder)  will  submit its proposal in response to the aforesaid invitation to 
bid by the Owner for ______________________________________________ 
as detailed in the Bid doc. no.  < TENDER REF-------->  
 
AND WHEREAS M/s _______________________ (The First Party, i.e the 
Bidder) itself is meeting all the qualifying requirements except the qualifying 
requirements of ____________________________________________ (as 
detailed in the NIT) and in order to fully meet the qualifying requirements of 
NIT, this tie-up agreement is being entered into with M/s 
__________________________  (The Second Party, the Associates) , who 
fully meet the balance part of the said works 
(_____________________________).  
  
  WHEREAS the First Party and the Second Party are contractors engaged in 
the business of carrying out various items of works. WHEREAS the two parties 
have agreed to constitute themselves into a consortium for the purpose of 
carrying out the said works, and that the consortium will be continued till the 
completion of the works in all respects. 
 
WHEREAS the parties have agreed to certain terms and conditions in this 
regard: 
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TIE-UP/CONSORTIUM AGREEMENT 

------------------------------------------------------------------------------------------------------------------------------------------------- 
 

Page 2 of 3 

 
NOW THEREFORE THIS AGREEMENT WITNESSETH AS FOLLOWS : 
 

1. First and Second parties hereby constitute themselves into a 
Consortium for the purpose of bidding and undertaking the said works 
pursuant to the said NIT as hereinafter stated. 

 
2. The First Party will be the leader (Lead Partner) and will be responsible 

for the entire works. 
 

 
TIE-UP AGREEMENT 

 
3. The First Party shall undertake the following part(s) of work detailed  in 

the NIT namely ____________________________________________   
__________________________________________________________ 

 
4. The Second Party shall undertake the following part(s) of work detailed 

in the said NIT namely __________________________________ 
__________________________________________________________  

 
5. The parties hereby declare and confirm that each of them will fulfill the 

required minimum qualifying requirements as prescribed in the said NIT 
for the works agreed to be undertaken by them as stated here-in-above. 

 
6. It is also agreed between the parties hereto that all of them shall be 

individually and severally responsible for the completion of the said 
works as per the schedule. Further,  if  the  Employer/Owner sustains 
any loss or damage on account of any breach of the Contracts, we 
the, Consortium partners  individually  and  severally  undertake  to  
promptly indemnify and pay such losses / damages caused to the 
Employer/Owner on its written demand  without  any  demur,  
reservation,  contest  or  protest  in  any  manner whatsoever. 

 
7. The parties hereby agree and undertake that they shall provide 

adequate finances, suitable Tools, Plants, Tractors, Trailers, other 
transportation equipment, other Tools & Plants, Measuring & Monitoring 
Equipments (MMEs), Men and Machinery etc. for the proper and 
effective execution of the works to be undertaken by them as specified 
here-in-above. 

 
8. It is agreed interse between the parties hereto that all the 

consequences liabilities etc., arising out of any default in the due 
execution of the said works shall be borne by the party in default, that is 
by party in whose area of works default has occurred, provided however, 
so far as M/s Bharat Heavy Electricals Limited is concerned, all the 
parties shall be liable jointly and severally. 



Form No: F-22 (Rev 00) 
TIE-UP/CONSORTIUM AGREEMENT 

------------------------------------------------------------------------------------------------------------------------------------------------- 
 

Page 3 of 3 

 
IN WITNESS HEREOF the parties above named have signed this agreement 
on the day month and year first above written at __________(Place) . 
 
 
 
WITNESS     For  
 
1. NAME      (FIRST PARTY)  
2. OFFICIAL ADDRESS 
 
 
 
 
WITNESS                For 
 
1. NAME      (SECOND PARTY) 
2. OFFICIAL ADDRESS 
 
 
 
 
[The successful bidder shall have to execute the " JOINT DEED OF 
UNDERTAKING " in the format to be made available by BHEL at the time of 
awarding]. 
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REFUND OF SECURITY DEPOSIT 

-------------------------------------------------------------------------------------------------------------------------- 
To, 
 
The Construction Manager 
BHEL Site Office 
---------------------------------- 
---------------------------------- 
 
Dear Sir, 
 
Sub :  Refund of Security Deposit   
Ref   : Contract No: …………………………,   
Work:………………………………………………………………………………………………….. 
    
I/We have submitted Final Bill in respect of the above Contract/Work vide our letter no:…………………… 
dated ……………….. . In line with Tender conditions (GCC clause no 1.11), kindly arrange to 
release/refund the Security Deposit along with Final Bill payments. 
 
The details of Security Deposit are as below: 

1. Cash Portion : 
2. BG Portion    :   

 
Thanking You 
 
Date: _________                                                                                Authorised representative of Contractor 
============================================================================= 

To be filled up by BHEL 
 

1. Security Deposit to be refunded: 
a. Cash Portion: 
b. BG Portion   : 

2. Less 
a. Amount spent by BHEL on behalf of Contractor: 
b. Payments made by BHEL on behalf of Contractor: 
c. Other recoveries for Services etc 
d. Any other recoveries 
e. Total of ‘a’ to ‘d’: 

3. Net Amount to be released (1-2) : 
4. Certified that 

a. The payment recommended for release is in order and there are no demands other than 
those included in the claim outstanding from the Contractor 

b. Contract Guarantee period of …………. Months commenced wef :_______________ 
c. All objections raised so far have been settled 
d. A note for refund of Security Deposit has been made in the Measurement Book 

 
Signature of BHEL Engineer 
 

Construction Manager 
Date:--------------------- 
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REFUND OF GUARANTEE MONEY 
 

BHARAT HEAVY ELECTRICALS LIMITED 
POWER SECTOR, NORTHERN  REGION 

-------------------------------------------------------------------------------------------------------------------------- 

[Type text] Page 1 
 

 

Ref  No:                                                                                                                        Date: 
 
 

1. Name and Address of Contractor       : 

2. Contract Agreement/LOI No               : 

3. Date of Contract Agreement/LOI        : 

4. Name of the Work undertaken             : 

5. Date of commencement of the Work   : 

6. Date of Completion of the Work           : 

7. Period of Maintenance                        : 
(Guarantee Period) 

 
8. Date on which the Final Bill was paid : 

9. Last date of making good the defect  : 
       during Maintenance Period                 
 
10. Expenditure incurred by BHEL during    : 
       Maintenance Period, if any, recoverable 
 
11. Date on which Guarantee Money refund: 
       falls due as per Contract 
 
12. Amount of Guarantee Money to be refunded: 

13. Less Amounts recoverable (with details) 

a. Amount spent by BHEL on maintenance               : 

b. Payments made by BHEL on behalf of Contractor: 

c. Court dues/penalties/compensation                      : 

d. Other recoveries for Services, etc                         : 

e. Total of ‘a’ to ‘d’                                                     : 

14. Net Amount recommended for release (12-13)                  : 

 
 

Signature of BHEL Engineer 
 
Date: __________________ 
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REFUND OF GUARANTEE MONEY 
 

BHARAT HEAVY ELECTRICALS LIMITED 
POWER SECTOR, NORTHERN  REGION 

-------------------------------------------------------------------------------------------------------------------------- 

[Type text] Page 2 
 

 
CERTIFICATE TO BE FURNISHED BY THE CONTRACTOR 

 
I/We have no claim or demand outstanding against BHEL________________________, for the work done 
or for labour or material supplied or any other account arising out of or connected with the Contract 
Agreement/LOI (No_____________________________________________ dated _____________) and 
the payment of this bill shall be in full and final settlement of all my/our claims and demands including the 
‘Deposits’ of the Contract Agreement/LOI referred to. 
 

Signature of Contractor 
Date:                                  
---------------------------------------------------------------------------------------------------------------------------------------------- 

 
CERTIFICATE TO BE FURNISHED BY SENIOR ENGINEER/CONSTRUCTION MANAGER 

 
1. Certified that 

a. The payment recommended for release is in order and there are no demands other than 
those included in the claim outstanding from the Contractor 

b. Maintenance period (Contract Guarantee period) is over and the Contractor has carried 
out the works required to be carried out by him during the period of maintenance 
(Guarantee) to our satisfaction, and all expenses incurred by the Company on carrying out 
such works have been included for adjustment 

c. All objections raised so far have been settled 
d. A note for refund of Guarantee Amount has been made in the Measurement Book and 

Contract Agreement/Work Order 
 
Signature of BHEL Engineer 

Construction Manager 
Date:--------------------- 
----------------------------------------------------------------------------------------------------------------------------------------------

FOR USE IN ACCOUNTS DEPARTMENT 
 
Passed for Rs____________________  ( Rupees ________________________________________ only) 
  
 
Accountant                                                                                                              Accounts Officer 
---------------------------------------------------------------------------------------------------------------------------------------------- 

ACKNOWLEDGE BY THE CONTRACTOR   
Received Rs ____________________________________ in full and final settlement of my/our claim 
 
 

Signature of Contractor 
Date: 
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POWER OF ATTORNEY for SUBMISSION OF TENDER/SIGNING CONTRACT 

AGREEMENT 
(To be typed on non judicial Stamp Papers of appropriate value as applicable and Notarised) 

-------------------------------------------------------------------------------------------------------------------------- 
 
KNOW ALL MEN BY THESE PRESENTS, that I/We do hereby make, nominate, constitute 
and appoint Mr ……………………………….. , whose signature given below herewith to be 
true and lawful Attorney of M/s……………………………………………… hereinafter called 
‘Company’, for submitting Tender/entering into Contract and inter alia, sign, execute all papers 
and to do necessary lawful acts on behalf of Company with M/s Bharat Heavy Electricals Ltd, 
Power Sector, Northern Region, NOIDA-201301 (UP), in connection with  
……………………………………………………………………………………………………………
……………………………………………………………………………………………………………
…………………………… vide Tender Specification No : _________________________, 
dated ________________.  
 
And the Company do hereby agree to ratify and confirm all acts, deeds, things or proceedings 
as may be lawfully done by the said attorney and by or on behalf of the company and in the 
name of the company, by virtue of the powers conferred herein and the same shall be binding 
on the company and shall have full force and effect.  
 
IN WITNESS WHEREOF the common seal of the company has been hereunto affixed in the 
manner hereinafter appearing on the document. 
 
Dated at ________________, this _______ day of _____________ 
 
 
 
Director/CMD/Partner/Proprietor  
 
 
                                                                                            Signature of Mr…………(Attorney) 
 
 
                                                                           Attested by:   Director/CMD/Partner/Proprietor  
 
Witness 
 
 
 

                                                                     Notary Public 
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ANALYSIS OF UNIT RATES QUOTED 
(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

-------------------------------------------------------------------------------------------------------------------------- 
Offer Reference No:………………….                                                             Date:…………… 
 
To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender)  
 
Dear Sir, 
 
Sub : Analysis of Unit Rates Quoted 
Ref : Tender Specification No: ………………………… 
 
Analysis of Unit Rates quoted by us in respect of above Tender is as detailed  

 
 

SN DESCRIPTION % OF QUOTED 
RATE 

REMARKS 

01 SITE FACILITIES VIZ., ELECTRICITY, 
WATER OTHER INFRASTRUCTURE. 

  

02 SALARY AND WAGES + 
RETRENCHMENT BENEFITS 

  

03 CONSUMABLES   

04 T&P DEPRECIATION & MAINTENANCE   

05 ESTABLISHMENT & ADMINISTRATIVE 
EXPENSES  

  

06 OVERHEADS   

07 PROFIT   

 TOTAL 100%  

               
                                                                                                                   Yours faithfully, 
 
 

                                                        (Signature, Date & Seal of Authorized 
                          Representative of the Bidder)  



Form  WAM  6 

BHARAT HEAVY  ELECTRICALS LIMITED 
DIVISION………………………………… 

Running Account Bill 
(Para 4.31.1 of Works Accounts Manual) 

Name of the Contractor:                                         Departmental Bill no:                                                                     Date: 
Name of the Work:                                                                Division:                                                                                                      Sub-Division: 
Sanctioned Estimate:                                                            Date of written order to commence the work : 
Code No:                                                                               Date of commencement of the Work: 
Contract Agreement No :                     Dated:                       Due date of completion as per Agreement: 

1. ACCOUNT OF WORK EXECUTED 
 
On account payment                    Item          Description          Quantity       Quantity        Rate      Unit      Payment      Quantity        Payment on            Remarks 
for work not previously                No of          of                         as per          executed                                on the            since            the basis  of                         
previously measured**                                   Work                   agree-           up to                                     basis of          last               actual                                                                 
_ _ _ _ _ _ _ _ _ _ _ _ _ _                                                          ment               date                                    actual            running         measurement                                                    
Total         since last     Total                                                                                                                                       measure-         account          since last 
 As per      running         up to                                                                                                                                      ment                bill                  running 
Running  account         date                                                                                                                                        up to                                      account bill 
Account   bill                                                                                                                                                               date      
bill 
Rs.          Rs.           Rs.                                                                                                        Rs.       P.           Rs.            P.                      Rs.            P. 
 
1              2             3                  4                   5                           6                    7               8           9           10                  11                            12                   13 
 
   
 
 
 
                                                                                                                                                                                                                                                                              
* *1.    Whenever payment is made on ‘on account’ basis without actual measurements the amount in whole rupees should be entered in columns 1 to 3 only and not in columns 7 to 12. 
    2.    whenever there is an entry in column 12 on the basis of actual measurement, the whole of the amount previously paid without detailed measurement should be adjusted by a minus entry 
in column 2 equivalent to the amount shown in column 1, so that the total up to date in column 4 may become nil. 



Form  WAM  6 (contd…) 

1              2             3                  4                   5                           6                    7               8           9           10                  11                            12                   13 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

        Total value of work done up to date                    (A) … 
 

                                                                                                   Deduct value of work shown on the last 
 Running Account Bill                                         (B) … 
  

                                                                                                    Net value of work done since last                       (C) … 
 
 
Rupees (in words) ………………………………………………………………………………………………………………………………………………………….only. 



Form  WAM  6 (contd…) 

II.MEMORANDUM OF PAYMENTS 

                                                                                                                                                                       I                     II 
                                                                                                                                                                            _ _ _ _           _ _ _ _ 

                                                                            Rs.         P.                                 Rs.      P.              Rs.       P. 

1.Total value of work actually measured as per Account No. I. Column 10                   (A)                 …………………                                                       …………….  
2.Total up to date ‘on account’ payment for work covered by approximate  
Or plan measurements as per Account No. I, Column 3                                              (B)                 …………………                                                       ……………. 
3.Total up to date secured advances on security of materials as per column 8              (C)                 …………………                                                       ……………. 
Of the enclosed Account (Form WAM 10) 
4.Total up to date payments [(A) + (B) + (C)]                                                                  (D)                 …………………                                                       ……………. 
 
5.Total amount of payments already made as per 
Entry (D) of last Running Account Bill No……………….. 
Dated…………………..forwarde to the Accounts 
Office on ………………….              (E)                                                                                           
6.Balance [(D)-(E)]                                                                                                                                        ………..……                                
7.Payments now to be made: 

a) by cash/cheque                                                                                                                                                                          ……………… 
b) by deduction for value of materials supplied 
c) by BHEL vide Annexure A attached                                                                                                                                           ……………… 
d) by deduction for hire of tools and plant vide 
Annexure B attached                                                                                                                                                                  ……………… 
e) by deduction for other charges vide Annexure C 
Attached                                                                                                                                                                                      ……………… 
f)by deduction on account of security deposit                                                                                                                               ……………… 
h) by deduction on account of Income Tax                                                                                                                                  ………………              ……………… 
                                                                                                                                                                                                                                                                                                 

  Note: Amounts relating to items 4 to 6 above should be entere in column II and those relating to item 7 in column I. The amount shownagainst item 6 and the total of item 7 should agree with    
each other. 



                                           III.CERTIFICATE OF THE ENGINEER IN CHARGE                  Form  WAM  6 (contd…) 
1. The measurements on which the entries in column 7 to 12 of Part I of this Bill (Account of work executed) are based were made 

by…………………………………………………………………………………………………………………………and are recorded at pages…………………..of  
                                                  (Name and Designation) 
Measurement Book  No ………………………………………….. 

2. Certified that the methods of measurement are correct and the work has been carried out in accordance with the terms and 
conditions, schedules, specifications and drawings etc, forming part of the contract agreement, subject to deviations included in the deviation statement (Annexure D). 

3. Certified that in addition to and quite apart from the quantities of work actually executed as shown in column 10 of Part I, some 
work has actually been done in connection with several items and the value of the such work is, in no case, less than ‘on account’ payments as per column 3 of Part I, 
made or proposed to be made, for the convenience of the contractor in anticipation of, and subject to the results of, detailed measurement which will be made as 
soon as possible. 
Signature of Contractor                                                                                                                                       Signature of Engineer in charge 
Date:                                                                                                                                                                   Designation: 
                                                                                                                                                                           Date:             

IV. CERTIFICATE OF THE SENIOR ENGINEER 
1. Certified that measurements have been check measured to the prescribed extent by 

……………………………………………………………………………………………... ………………………………………………at site and also by the undersigned and the 
relevant entries have been intialled in the Measurement book. (vide pages……) 
(Name and Designation) 

2. Certified that all the measurements recorded in the measurement book have been correctly billed for 
3. Certified that all recoberable amounts in respect of materials tools and plant etc, and other charges have been correctly made vide 

Annexures A to C attached. 
Certified for payment * of Rs………………………………….( Rupees…………………………………………………………………………………………………….only) 
To be paid in cash/by cheque in the presence of …………………………………………………………………………………………………………………………………. 

ALLOCATION 
The expenditure is chargeable as under and to be included in the accounts for……………………………………………20…… 
                    Ledger Head                                                      Debit (Gross amount)                                                          Credit (Deductions) 
                                                                                                    Rs.       P.                                                                               Rs.       P.     
__________________________              _____________________________                          _______________________________ 
                          Total                                _____________________________                           ______________________________ 
                                                                 ______________________________                          ______________________________ 

* Here specify the net amount payable.                                                                                     Signature of  Senior Engineer 
                                                                                                                                                   Date: 



Form  WAM  6 (contd…) 
V.ENTRIES TO BE MADE IN THE ACCOUNTS OFFICE 

Accounts Bill No …………………………Dated……………………..                                      ALLOCATION 
Entered in Journal Book vide entry No…….Dated………………….                                                             Estimate No:                                                   Code no: 
Passed for…………………………………Rs…………………………                                                             Name of the Work:                   
Less Deductions…………………………..Rs………………………….                                                                                              Debit                               Credit 
Net Amount Payable……………………….Rs………………………...                                             Ledger Head                       (Gross amount)                 (Deductions) 
(Rupees…………………………………………………………….only)                                                                                            Rs.        P.                         Rs.          P. 
Payable to Shri/M/s…………………………………by cheque/cash                                              _ _ _ _ _ _ _ _ _                   _ _ _ _ _ _ _  _              _ _ _ _ _ _ _ _ _ _ 
 Entered in Contractor’s Ledger No………………Page………….. 
            _ _ _ _ _  _ _ _                _ _ _ _ _ _ _ _ _ _ 
 
                                                                                                                                                                 Total        _ _ _ _ _ _ _                 _ _ _ _ _ _ _ _ _  
     Assistant                     Accountant                        Account Officer 
     Date:                           Date:     Date: 
 
      VI. Received Rs……………………………( Rupees………………………………………………………………………………………………………………………………………only) as per             
Memorandum of Payments on account of this work. 

Signature of witness           Revenue 
Address :                          Stamp  
                                                                                                                                                                                                                             Signature of Contractor 
Date:                                                                                                                                                                                                                    Date: 
 

 
VII.   ENTRIES TO BE MADE BY TREASURY SECTION 

 
Cash Book entry No. and date:                                                                                     Amount paid            Rs……………………. 
 

                                                           Amount unpaid        Rs……………………. 
 
                                                                                                                        Total                        Rs……………………. 
                                                                                                                                                               
                                                                                                                                                      Signature of Cashier 
                                                                                                                                                      Date: 
 



Form  WAM  6 (contd…) 
ANNEXURE A 

Statement  showing details of materials issued to the contractor Shri/M/s………………………………………………………………………………………… 
In respect of Contract Agreement No ……………………..Dated………………………………… 
 

Sl.   Stores          Issue            Description           Quantity          Quantity            Whether                   If recoverable from the contractor             R 
No.  issue           voucher        of material              issued           actually              recover-               _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _        E 
       Voucher      No. and        issued to                                      incorp-                able                Rate    Amount       Amount      Balance             M 
         No.            date              the                                               rated                  from the          at         recover-      recover-     now                    A 
        and           allotted by      contractor                                    in the                 contrac-        which      able            ed up to      recover-            R 
        date           stores   to                                                           work                tor or             recover-                     previous     ed                      K 
                        the SIV                                                                                       supplied          able                            bill                                       S 
                                                                                                                          free                                                                                                  
                                                                                                                                                 Rs.  P.      Rs.  P.      Rs.  P.          Rs.  P. 
 
1      2               3                        4                             5                6                      7                     8             9                 10               11                   12  
 
                                           

 
 

 
 
 
 
 
 
 
 
                                                                        _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _  
            Total  
 
Signature of contractor                                            Signature of Engineer in Charge                                                  Signature of Senior Engineer 
Date:                          Date:                Date: 



Form  WAM  6 (contd…) 
ANNEXURE B 

Statement  showing tools and plant  issued to the contractor Shri/M/s………………………………………………………………………………………… 
In respect of Contract Agreement No ……………………..Dated………………………………… 
 

Sl.     Description of tools          Period for                  Rate at             Amount                   Amount                  Balance                     Remarks 
No     and plant issued             which                         which                recover-                  recovered               now                             
                                                 Issued                       recovery            able                         upto                      recovered 
                                                                                   Is to be                                            previous         
                                                                                   Made                                                bill             
                                                                                  Rs.   P.               Rs.   P.                    Rs.    P.                    Rs.      P. 
 
1               2                                3                                 4                       5                                  6                             7                            8                                
 
                                           

 
 

 
 
 
 
 
 
 
 
                                                                        _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _  
            Total  
 
Signature of contractor                                            Signature of Engineer in Charge                                                  Signature of Senior Engineer 
Date:                          Date:                Date: 
 
 
 



 

Form  WAM  6 (contd…) 
ANNEXURE C 

Statement  showing details of other recoveries to be made from  the contractor Shri/M/s……………..………………………………………………………… 
In respect of Contract Agreement No ……………………..Dated………………………………… 
 

Sl.     Particulars                     Unit       Quantity     Rate                    Amount                   Amount                  Amount                 Remarks 
No                                                                                                      recover-                  recovered               now                          
                                                                                                           able                        upto pre-               recovered 
                                                                                                                                          vious  bill       
                                                                              Rs.   P.               Rs.   P.                    Rs.    P.                    Rs.      P. 
 
1                 2                            3           4                    5                          6                            7                            8                             9               
 
1. Water Charges 
2. Electricity charges 
3. Seignorage charges 
4. Medical charges 
5. Cost of empty gunny bags and 

Empty containers not returned 
6.  
7.  
8.  
9.  
10.                  
 
                                                                        _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _  
            Total  
 
Signature of contractor                                            Signature of Engineer in Charge                                                  Signature of Senior Engineer 
Date:                          Date:                Date: 



Form  WAM  6 (contd…) 
ANNEXURE D 

  
Name of the Contractor:                                                                                                                           Contract Agreement No:                                                                  
Name of the Work:                                                                                                                                                   Date:                                                    
 
Sl.              Description                     Unit                       Quantity                     Quantity                Quantity             Total quantity                   Rate as per  
No.             of item                                                        as per                          as                          further               anticipated                       agreement 
                                                                                     Agreement                 executed               anticipated          on completion                    Rs.            P.                                          
                                                                                                                                                                                                                                                                               
1                  2                                     3                          4                                      5                       6                               7                                     8              
 
 
 
 
 
 
 
 
                                             
Rate as           Amount as                    Amount as                    Amount                    Total amount                        Difference                                Reason for the                  
executed       per agreement               executed                       further                      anticipated                          _ _ _ _ _ _ _ _ _ _ _ _                deviation with 
                                                                                                anticipated                 on completion               Excess          savings                    authority, if any 
Rs.   P.               Rs.   P.                    Rs.    P.                        Rs.      P.                        Rs.      P.                  Rs.      P.             Rs.      P.                                                                        
9                      10                                  11                          12                                      13                              14                          15                                     16              
 

                      
 
    
Signature of Engineer in Charge                                                                                                                Signature of Senior Engineer 

                 Date:                                                                        Date:                                                                        



Date
Division

Total as per 
last running 
account bill
 Rs.

Since last 
running 
account bill 
Rs

Total up to 
date
Rs

1 2 3 4 5 6 7 8 9 10 11 12 13

Due date of completion as per agreement

BHARAT HEAVY ELECTRICALS LIMITED
DIVISION………………….

……………………And Final bill
(Para 4.3.2 Of Works Accounts Manual)

I. ACCOUNT OF WORK EXECUTED

Division

Date of commencement of work

Departmental Bill no

Date of written order to commence the work
Contract Agreement/work Order No

Quantity 
since last 
running 
account  

bill

Payment on 
the basis of 

actual 
measurement 

since last 
running 

account bill
Rs P

Payment on 
the basis of 

actual 
measuremen
t up to date

Rs  P

On Account payment for the work not 
previously measured **

Item No of 
the 

agreement/
work order

Descripti
on of 
work

Quantity as 
per 

agreement

Date of actual completion of the work

Remarks

Name of Contractor
Name of the Work

Sanctioned Estimate

Quantity 
executed 
up to date

Rate 
Rs. P Unit



1 2 3 4 5 6 7 8 9 10 11 12 13

Rupees (In Words)………………………………………………………………………………………………………………………………………………….Only

Deduct Value of work shown on the last running account bill        (B)
Net value of work done since last running account bill                  (C)

Total Value of Work Done up to date                                         (A)



1

2

3
4

a
b
c
d

5
6
7

2

Date:
Designation

III. CERTIFICATE OF THE ENGINEER IN CHARGE
The measurement on which the entries in coulmns 7 to 12 of Part I of this bill (Account of work executed) are based were made by 
………………………………………………………………………………………………………………………………..
                                                             (Name and designation)1

A statement showing the quantities of stores issued to the contractor (whether free or on recovery basis) and their disposal is attached.

Hire of Tools & Plants vide Annexure B attached

Balance
Refund of 50% of security deposite on completion of work

Income Tax
Other charges vide Annexure C attached

Signature of Engineer in charge

Net amount to be paid to the Contractor

Total deduction

Material suplied by BHEL vide annexure A attached

Deduct amount of paym,ents already made as per last running account bill No …………. Dated……………. 
Forwarded to the Accounts Office on ………………………….                                                         (B)

Payments now to be made { (A) - (B)}                                                                                                 (C)
Rs                 PDeduct ammounts recoverable from the contractor on account of :

II MEMORANDUM OF PAYMENT
Rs.             P

Total Value of work actually measured as per Account no I coloumn 10                                            (A)



1

2
3
4
5
6
7

Total

Date

……………………… ………………………

The expenditure as under and to be included in the accounts for ……………………..19

* Here specify the net amount payable Signature of Senior Engineer

Certified for payment of * Rs ……………………. (Rupees……………………………………………………………………………………… (Only). To be paid in 
cash/by cheque in the presence of …………………………………………………………………………………………………………………………………..

ALLOCATION

Ledger Head

………………………….

Debit 
(Gross Amount)

Rs.        P
………………………….

Credit
(Deduction)
Rs.        P

…………………………

Certified that the measurements have been technically checked with reference to contract drawings, deviations etc
Certified that all the measurements recorded in the measurement book have been correctly billed for at the contract rates or approved rates.

Certified that all the recoverable amounts in respect of stores, tools and pa\lant, e\water, electricity charges etc, have been correctly made vide Annexures A 
Certified that the issues of all stores as per statement atytached (whether charged to the contractor or direct to the work) have been technically checked and 

IV CERTIFICATE OF THE SENIOR ENGINEER
Certified that I have personally inspected the work and that the work has been physically completed on the due date in accordance with the terms and 

Cretified that the measurements have been check measured to the prescribed extent by …………………………………………………………………. 
………………………………. (Name & designation). And by the the undersigned at site and relevent entries have been initiated in the measurement book (vide 
pages……………………… ….)

Certified that the methods of measurement are correct



VI. Received Rs………………..(Rupees……………………………………………………..Only) in full and final settlement of all moneys due under this contract and I / we have 
no further claims of this contract.

Signature of Witness
Address

                                                                                                                                                                                                  Revenue Stamp
                                                                                                                                                                                       Signature of Contractor
                                                                                                                                                                                       Date:

VII . ENTRIES TO BE MADE BY TREASURY SECTION

Cash book entry no and date :                                                      Amount Paid   Rs…………………
                                                                                                                    Amount unpaid        Rs……………………..

                                                                                            Total    Rs…………………..

                                                                                                                                   Signature of Cashier
                                                                                                           Date:

V. ENTRIES TO BE MADE IN THE ACCOUNTS OFFICE
Account Bill no………………………………… Dated …………………….
Entered in Journal book vide entry No………………………Dated…………
Passed for…………………………………….Rs……………………………..
Less Deductions……………………………..Rs……………………………
(Rupees……………………………………………………………….Only)
Payable to Shri/M/s…………………………….... by cheque/cash
Entered in contractors' Ledger no........................... Page

Assistant                          Accountant                       Accounts officer
Date:                                Date:                                Date:

ALLOCATION
Estimate No:                                                       Code No      

Name of the Work ………………………………………………

           Ledger Head                     Debit                            Credit
                                             (Gross Amount)                 (Deduction)

                                               Rs          P                       Rs                     
………………….             .......................                  .....................   

Total                                       ........................                ....................    



Rate at 
which 
recoverable
Rs       P

Amount 
Recoverabl
e
Rs     P

Amount 
recoverable 
upto 
previous bill
Rs     P

Balance 
Now 
recovered
Rs     P

1 2 3 4 5 6 7 8 9 10 11

Total

Date Date Date

12

……………………………………………………………………………………

Signature of Contractor Signature of Engineer in charge Signature of Senior Engineer

Sl No

Stores 
Issue 

voucher No 
and date

Issue voucher 
No and date 

alloted by 
stores to the 

SIV

description 
of material 
issued to 

the 
contractor

Quantity 
issued

Quantity 
actually 

incorporated 
in the work

Whether 
recoverabl
e from the 
contractor 
or supplied 

free

ANNEXURE A
Part I

Statement showing details of material issued to the contractor Shri/M/s……………………………………………………………………….. In respect of Contract 
Agreement/Work Order No………………………….. Dated …………………………………….

If recoverable from contractor Remarks



1 2 3 4 5 6 7 8 9 10

Total

Total

Date Date Date

Add Departmental Charges
Add Sales Tax (wherever applicable) ………………………………………………………..

……………………………………………………………………………………

Signature of Contractor Signature of Engineer in charge Signature of Senior Engineer

………………………………………………………………………………………..

Amount 
Recoverabl

e
Rs     P

Amount 
recoverable 

upto 
previous bill

Rs     P

Balance Now 
recovered

Rs     P Remarks
11

ANNEXURE A
Part II

Statement showing details of material issued to the contractor Shri/M/s……………………………………………………………………….. in respect of Contract 
Agreement/Work Order No………………………….. Dated …………………………………….and not covered by the agreement

Sl No

Stores 
Issue 

voucher No 
and date

Issue voucher 
No and date 

alloted by 
stores to the 

SIV

description 
of material 
issued to 

the 
contractor

Quantity 
issued

Quantity 
actually 

incorporated 
in the work

Issue Rate
Rs      P



1 3 5 7

Total

Date Date Date

64

Description of tools & 
plants issued

2

Signature of Contractor Signature of Engineer in charge Signature of Senior Engineer

……………………………………………………………………………………

8

ANNEXURE B
Statement showing TOOLS & PLANTS issued to the contractor Shri/M/s……………………………………………………………………….. in respect of Contract 

Agreement/Work Order No………………………….. Dated …………………………………….and not covered by the agreement

Sl No

Period for 
which 
issued

Amount 
recoverabl

e 
Rs     P Remarks

Rate at which Recivery 
is to be made

Balance Now 
recovered

Rs     P

Amount recoverable upto 
previous bill

Rs     P



Sr.No Particulars Unit Quantity Rate
Rs.    P.

Amount 
recoverable 

 Rs.    P

Amount 
recovered 

upto 
previous 

bill
   Rs.   P.

Amount now 
recovered   

Rs. P.
Remarks

1 2 3 4 5 6 7 8 9
1 Water Charges
2 Electricity Charges
3 Seignorage Charges
4 Medical Charges

5

Cost of 
empty 
gunny bags 
and empty 
containers 
not 
returned

6
7
8
9

10

Total

Signature of Contractor Signature of Engineer Incharge Signature of Sr. Engineer
 Date Date Date

ANNEXURE C
showing detail of other recoveries to be made from the contractor Shri/M/s……………………………………………………
ment/Work Order No……………………………………………………Dated………………………………………………………







Name of work; FREE OF COST

Sr.No

Stores 
issue 

voucher 
No.

ription of mat Unit 
Quantit
y issued

Quantity 
requried as 

per data 

Quantity 
consume
d in the 

work 

Balance(If 
any)

Nature of 
disposal 
for the 
balance 

Rate 
chargeable 
for material 

not 
returned 

Rs.P.

Amount 
recovera

ble for 
material 

not 
returned 

Rs. P

Remarks

1 2 3 4 5 6 7 8 9 10 11 12

Total

Signature of Contractor Signature of Engineer Incharge Signature of Sr. Engineer
 Date Date Date

Note:Data statement of therotical consumption should be attached in support of the quantity specified in coloumn 6

Statement showing detail of materials issued to the contractor Shri/M/s………………………………………………………………
ect of Contract Agreement/Work Order No……………………………………………………Dated………………………………………………………………………………

ANNEXURE F




