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IMPORTANT NOTE

PURCHASER OF THIS TENDER DOCUMENT IS ADVISED TO CHECK AND ENSURE
COMPLETION OF ALL PAGES OF TENDER DOCUMENT AND REPORT ANY
DISCREPANCY TIMELY FOR CORRECTIVE ACTION, IF ANY, TO THE ISSUING
AUTHORITY BEFORE THE BIDS ARE SUBMITTED. ORIGINAL COPY OF TENDER
DOCUMENT COMPLETE IN ALL RESPECTS MUST BE SUBMITTED BACK AS PART OF
THE BID WITHOUT WHICH THE SAME IS LIABLE TO BE REJECTED BY BHEL.

THIS TENDER SPECIFICATION ISSUED TO:
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oA Bharat Heavy Electricals Limited
(A Govt. Of India Undertaking)
Power Sector — Northren Region,
Plot No. 25, Sector - 16A,

ISO 9001-2000, ISO 14001 and Distt. Gautam Budh Nagar, NOIDA - 201 301(INDIA)

OHSAS 18001 certified Phone: 0091-0120-2515476 / 2515464 / 2515479
company Fax 091-0120-2515464 / 2515467
SubContract and Purchase Email: sku@bhelpsnr.co.in / msd@bhelpsnr.co.in
Deptt.

TENDER NOTICE

Sealed tenders are invited from the contractors fulfilling qualifying requirements for the
work of “Erection, testing, commissioning and trial operation of two boilers (Main) of
Unit No. 1 and Unit No. 3 at Indira Gandhi Super Thermal Power Project---IGSTPP// 3X500
MW Project at Jhajjar , Haryana”

TENDER NO. BHEL/ NR/SCT/ JJR/ BLR/478

QUALIFYING REQUIREMENTS:

1. Tenderers who wish to participate should have executed, during last seven years,
works of similar nature covered in this tender, for at least one boiler with capacity of
each unit of 195MW or above.

OR
“Should be executing works of similar nature, as covered in this tender, against direct
BHEL'’s order for a Boiler of 490 MW or above rating.”

2. Party should also have an average annual turnover of minimum of Rs.16 Crores
(Rupees Sixteen Crores only) during preceding three years (2004-05, 2005-06 & 2006-
07). The bidders shall submit audited balance sheets in support of this.

3. Bidders selection is subject to approval of BHEL’s customer for this work i.e M/s
NTPC.

NOTES:
(i) The Tender Documents comprises of following;

(a) Special Conditions of Contract (SCC), Tender Notice, Project Synopsis, GCC etc.
(b) Rate Schedule

(i) Tender Documents with complete details are hosted on BHEL’s web page www.bhel.com.
Bidder(s) intending to participate may download the tender document from the web site.
Bidder(s) downloading the tender documents from the web site, shall remit Rs.1000/- (Rupees
One thousand only) in the form of crossed demand draft (non-refundable), in favour of BHEL,
NOIDA along with their offer

(iii) Bidder(s) can also purchase hard copy of tender documents from this office. Tender
documents (non transferable) will be issued on all working days between 09.30 Hrs. to 12.30
Hrs within the sale period i.e upto 13.03.2008 on payment of Rs.1,000/- (non-refundable)
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either in cash or by crossed demand draft in favour of BHEL, NOIDA. Request for issue of
tender document should clearly indicate Tender no. and work.

Tenders must be submitted to the undersigned (Room No. 104) at the address given above
latest by 713.03.2008 before opening of technical bids commences. Technical bids shall be
opened at 15.30 Hrs. on 73.03.2008. Tenders received after the due date & time shall be liable
to be summarily rejected.

Earnest Money Deposit (EMD): Refundable, Non-interest bearing EMD of Rs 2,00,000/- shall
be deposited by Account Payee Pay Order ‘OR’ Demand Draft in favour of “ Bharat Heavy
Electricals Limited” payable at Delhi/NOIDA. Those bidders who have already deposited * One
Time 'EMD’ of Rs. 2,00,000/- with BHEL, PSNR, NOIDA need not submit EMD with the present
tender.

Tenders not accompanied with Full Earnest Money Deposit, as indicated above, will not be
considered.

All corrigenda, addenda, amendments and clarifications to this Tender will be hosted in
this web page and not in the newspaper. Bidders shall keep themselves updated with all
such amendments.

BHEL reserves the right to accept or reject any or all tenders without assigning any reason
whatsoever.

BHEL takes no responsibility for any delay/loss of documents or correspondences sent by
courier/post.

BHEL reserves the right to go for a Reverse Auction instead of Opening the submitted

sealed bid, which will be decided after technical evaluation. As such, the bidders
should submit their best prices in the ‘Sealed Price Bid’. However, bidders are
required to confirm their acceptance of “General terms and conditions” governing RA
specifically in their technical bid. The “General terms and conditions” governing RA
are given in the SCC of the NIT. Bidders are also required to furnish following details in
their techno-commercial bid, for this purpose (RA).

Authorization of representative who will participate in the on line Reverse Auction Process;

Name and Designation of official

Postal Address (Complete)

Telephone Nos. (Land line & Mobile both)

FAX No.

E-mail address

Name of Place/State/Country, wherefrom he will participate in the RA.

"0 Q0o

Bids, once submitted, shall not be returned.
Purchase Preference will be given to CPSU’s as per Govt. Guidelines.

Sr. DGM/SCP
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Bharat Heavy Electricals Limited
E#ﬂ (A Govt. Of India Undertaking)
ISO 9001-2000, ISO Power Sector — Northren Region,
14001 and OHSAS 18001 Plot No. 25, Sector - 16A,
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TENDER NOTICE - NEWS PAPER

LAST DATE OF SALE : 13.03.2008
DATE OF OPENING : 13.03.2008

NIT NO. / NAME OF WORK

TENDER NO. BHEL/ NR/SCT/ JJR/ BLR/478

Sealed tenders are invited from the contractors fulfilling qualifying requirements for the
work of “Erection, testing, commissioning and trial operation of two boilers (Main) of
Unit No. 1 and Unit No. 3 at Indira Gandhi Super Thermal Power Project---IGSTPP// 3X500
MW Project at Jhajjar , Haryana”

NOTES:-

1. Purchase Preference will be given to CPSU as per Govt. Guidelines.

2. Please visit our website at www.bhel.com for complete details of the tender.

3. Bidder(s) can download complete tender documents from BHEL website. They can also
purchase hard copy of tender documents from this office on payment of Rs.1,000/- (non-
refundable) either in cash or by crossed demand draft in favour of BHEL, NOIDA.

Sr. DGM/SCP
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Bharat Heavy Electricals Limited
(A Govt. Of India Undertaking)
Power Sector — Northren Region,
Plot No. 25, Sector - 16A,
Distt. Gautam Budh Nagar, NOIDA — 201 301(INDIA)

PROCEDURE FOR SUBMISSION OF SEALED TENDERS:

The tenderers must submit their tenders as required in two parts in separate sealed covers
prominently superscribed as Part-l Technical bid and Part-ll ,Price bid also indicating on
each of the cover tender specification no., date and time as mentioned in tender notice.

TECHNICAL BID (COVER-I)

Except Price bid Part-ll, complete set of tender document consisting of General conditions of
Contract, “Technical specification & Special terms and condition” ( Part-I) issued by BHEL
shall be enclosed in Part | Technical Bid only. All schedules, data sheets and details called
for in the specification shall also be submitted along with technical bid. All details / Data /
Schedules including offer letter duly signed and stamped are to be submitted in duplicate.

PRICE BID (COVER-II)

Tenderers may please note that price bid is to be submitted only in original copy of Tender
i.e. Price bid (Part-11) issued by BHEL and no duplicate copy of same is required.

These Two separate covers i.e. cover | & |l shall together be enclosed in a third envelope
(Cover-lll) and this sealed cover shall be superscribed with tender specification No., due
date, time and submitted to officer inviting tender as indicated in tender notice on or before
due date as indicated.
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PROJECT SYNOPSIS
Name of the Owner : ARAVALI POWER CORPORATION PVT LTD
Address : INDIRA GANDHI STPP
District JHAJJAR
Haryana
Installed capacity New project
New Installation : 3 x 500 MW
Nearest Railway station : Jharli -- 3 km

Jhajjar Town - 35 km

Bahadurgarh - 70 km

Delhi — 150 km
Nearest City : Bahadurgarh 70 Km
Nearest Airport : Delhi - 150 km
Maximum Tempreture : 48 Deg C
Minimum tempreture : Appx 2 Deg C



10

11

TENDER NO. BHEL/ NR/SCT/ JJR/ BLR/478

SECTION- |

GENERAL INSTRUCTIONS TO TENDERERS

This tender specification as a whole, furnishing all the details and other documents as
required in the following pages, shall be duly signed and sent in a sealed cover (IN
DUPLICATE) super-scribing the name of work as given in the tender notice.

The tender shall be addressed to : OFFICER INVITING TENDER AS INDICATED IN THE
TENDER NOTICE.

Tenders submitted by post shall be sent as "REGISTERED/ SPEED/ COURIER POST" and
shall be posted with due allowance for any postal delay. The tenders received after the due
date and time of opening are liable to be rejected. Offers received by Telegram/telex/
Fax/ E-mail/ Internet may be considered as per terms of NIT.

Tenders shall be opened at the time and date as specified in  the tender notice in the
presence of such of those tenderers or their authorised representatives who may be present.

The tenderers shall closely peruse all the clauses, specifications and drawings indicated in
the Tender Documents before quoting. Should the tenderer have any doubt about the
meaning of any portion of the Tender Specifications or find discrepancies / omission in the
Drawings or the tender documents issued are incomplete or shall require clarification on any
of the technical aspect, scope of work etc., he shall atonce contact the authority inviting the
tender for clarification before the submission of the tender.

Before tendering, the tenderers are advised to inspect the site of work and the environments
and be acquainted with the actual working and other prevalent conditions, facilities available,
position of material and labour. No claim will be entertained later on grounds of lack of
knowledge.

Tenderer must fill up all the schedules and furnish all the required information as per the
instructions given in various sections of the tender specification. Each and every page of the
Tender Specification must be SIGNED, STAMPED AND SUBMITTED ALONG WITH THE
OFFER by the Tenderer in token of complete acceptance thereof. The information furnished
shall be complete by itself.

The tenderer shall quote the rates in English Language and international numerals. These
rates shall be entered in figures as well as in words. In case of difference in rates between
words and figures THE LESSER OF THE TWO will be treated as valid rate. For the
purpose of tender, the metric system of units shall be used.

All entries in the tender shall either be typed or be written in ink. Erasure and over writings are
not permitted and may render such tenders liable to summary rejection. All cancellations
and insertions shall be duly attested by the tenderer.

QUALIFICATIONS OF TENDERERS : Only tenderers who have previous experience in the
work of this nature and description detailed in this tender specification are expected to
quote for this work. Offers from tenderers who do not have proven and established
experience in the field are not likely to be considered.

DATA TO BE ENCLOSED : Full information shall be given by the tenderer in respect of the
following. Non submission of these information may lead to rejection of the offer.
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11.11
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FINANCIAL STATUS : Financial viability as per proforma enclosed at ANNEXURE-'A’

INCOME TAX CERTIFICATES : A Certificate of Income tax clearance from the appropriate
authority in the forms prescribed therefor duly indicating annual turnover. These certificates
shall be valid for one year from the date of issue or for the period prescribed therein for all
tenders submitted during the period.

PREVIOUS EXPERIENCE : A statement giving particulars (duly supported by documentary
evidence) of the various service rendered in progress for each similar works by the tenderer
indicating the particulars and value of each work, the site location, the duration, date of
completion etc., strictly as per proforma enclosed at ANNEXURE-B.

ORGANISATION CHART : The organisation pattern that are totally available with him and
that will be employed by the tenderer for this work in the form of monthwise and categorywise
deployment plan duly indicating the number of Engineers, Supervisors, skilled and unskilled
workers etc., as per proforma enclosed at ANNEXURE-'C'.

An attested copy of the Power of Attorney, in case the tender is signed by an individual other
than the sole Proprietor, shall also be attached.

IN CASE OF AN INDIVIDUAL : His full name, experience, address and nature of business.
OR

IN CASE OF PARTNERSHIP FIRMS : The names of all the partners with addresses and
their experience. A copy of the partnership deed/ instrument of Partnership duly certified by
a Notary Public shall be enclosed.

OR

IN CASE OF COMPANIES Date and place of registration including date of
commencement certificate in case of public companies and the nature of business carried
or by the Company. Certified copies of memorandum and Articles of Association are also
to be furnished. Also indicate names, addresses and experience of the Directors.

A list of tools and tackles (including cranes, tractor-trailers, winches, Derricks, welding
sets etc., wherever applicable) that the tenderer is having and those that will be deployed on
this job as per proforma enclosed at ANNEXURE-'D".

Analysis of unit rate quoted as per proforma enclosed at ANNEXURE-'E'.

Declaration sheet as per proforma enclosed at ANNEXURE-'F".

In addition to the above, the particulars required elsewhere in tender documents.

Checklist and schedule of general particulars duly filled in, signed and stamped as per
ANNEXURE-'G'.

In terms of clauses 11.1 to 11.11 above, all the data required to be enclosed with the tender
need to be furnished neatly typed, signed and stamped in the given formats only (in the
form of separate sheets ) failing which the tender may be considered as incomplete and is
liable for rejection. Documentary proofs wherever necessary also need to be enclosed.

EARNEST MONEY DEPOSIT : Every tender must be accompanied by the prescribed amount
of Earnest Money Deposit in any one of the following forms.

10
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NOTE : Bank Guarantee, Cheques, Currency Notes, Money Orders or Postal Orders will not be

12.1

12.2

12.3

12.4

12.5

12.6

12.7

12.8

13

14

15

16

accepted.

Cash( As permissible under Income Tax Act) : The amount should be remitted by the party
to the Cashier of Bharat Heavy Electricals Limited and cash receipt issued by him shall be
enclosed alongwith the tender.

Pay Order or Demand Draft in favour of Bharat Heavy Electricals Limited, Noida.

Tenders received without Earnest Money in full in the manner prescribed above will not be
considered.

The Earnest Money Deposit of the successful tenderer will be retained towards part of Security
Deposit.

In the case of unsuccessful tenderers, the Earnest Money will be refunded normally  within
fifteen days of acceptance of award of work by the successful tenderer.

BHEL reserves the right of forfeiture of Earnest Money deposit in case the successful
tenderer,

(a) After opening of Tender, revokes his tender within the validity period or increases his
earlier quoted rates.

(o) Does not commence the work within the period as per LOIl/Contract. In case the
LOI/Contract is silent in this regard then within 15 days after award of contract.

EMD shall not carry any interest.

Tenderers, who so ever desires, may deposit one time Earnest Money Deposit of Rs.
2,00,000/- in cash( As permissible under Income Tax Act ) /DD/pay order only with the
cashier of BHEL. Tenderers who furnish one time EMD as above, will not be required to
furnish EMD time and again alongwith their tenders submitted to BHEL/ PSNR. However
they will be required to indicate the cash receipt No. and date of one time EMD in all their
tenders.

AUTHORISATION AND ATTESTATION : Tenders shall be signed by persons duly authorised /
empowered to do so. Certified copies of such authority and relevant documents shall be
submitted alongwith the tenders.

VALIDITY OF OFFER : THE OFFER SHALL BE KEPT OPEN FOR ACCEPTANCE FOR A
MINIMUM  PERIOD OF SIX MONTHS FROM THE DATE OF OPENING OF TENDERS. In
case Bharat Heavy Electricals Limited calls for negotiations, such negotiations shall not amount
to cancellation or withdrawal of the original offer which shall be binding on the tenderers.

EXECUTION OF CONTRACT :The successful tenderer's responsibility under this contract
commences from the date of issue of the Letter of Intent by Bharat Heavy Electricals Limited.
The successful tenderer shall be required to execute an agreement in the prescribed form as
per ANNEXURE-'I' with the BHEL within a reasonable time after the acceptance of his
tender and in any case before submitting the first bill for payment.

SECURITY DEPOSIT : Upon acceptance of tender, the successful tenderer must deposit
the required amount of security deposit within the time specified in the Letter of Intent for
satisfactory completion of work.

11
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16.1  The total amount of Security Deposit shall be as follows :

(a) In case of work costing upto 10 lakhs : 10% of the contract value.

(b) In case of work costing above Rs 10 lakhs and upto Rs 50 lakhs : 1 Lakh + 7.5 % of the
amount exceeding Rs. 10 Lakhs.

(c) In case of work costing more than Rs 50 lakhs : 4 Lakhs + 5 % of the amount exceeding
Rs. 50 Lakhs.

16.2  The Security Deposit will be deposited within 15 days from the date of issue of Letter
of Intent but before start of work in any one of the following forms :-

(a) The total Security Deposit as indicated in the Letter of Intent in cash ( As permissible
under Income Tax Act).

(b) Pay Order, Demand Draft in favour of BHEL.
(c) Local cheques of scheduled banks, subject to realization.

(d) Securities available from Post Offices such as National Savings Certificates, Kisan Vikas
Patras etc.
(Certificates should be held in the name of Contractor furnishing the security —and duly
pledged in favour of BHEL and discharged on the back).

(e) Bank Guarantee from Scheduled Banks / Public Financial Institutions as defined in the
Companies Act subject to a maximum of 50% of the total security deposit value. The
balance 50% has to be remitted either by cash or in the other form of security. The Bank
Guarantee format should have the approval of BHEL.

(f) Fixed Deposit Receipt issued by Scheduled Banks / Public Financial Institutions as
defined in the Companies Act . The FDR should be in the name of the contractor, A/C
BHEL, duly discharged on the back.

(g9) Security deposit can also be recovered at the rate of 10% from the running bills. However in
such cases at least 50% of the Security Deposit should be collected before start of the work
and the balance 50% may be recovered from the running bills.

(h) EMD of the successful tenderer shall be converted and adjusted against the security
deposit.

16.3 The security deposit shall not carry any interest.

NOTE: Acceptance of Security Deposit against Sl. No. (d) and (f) above will be subject to
hypothecation or endorsement on the documents in favour of BHEL. However, BHEL will not
be liable or responsible in any manner for the collection of interest or renewal of the documents
or in any other matter connected therewith.

16.4  Security deposit shall not be refunded to the contractor except in accordance with the terms of
the contract.

16.5 The validity of the Bank Guarantee furnished towards Security Deposit under (e) above shall
be upto the period of completion of work as stipulated in the Letter of Intent + 1 month and
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TENDER NO. BHEL/ NR/SCT/ JJR/ BLR/478
the same will be kept valid by proper renewal till the satisfactory completion of the
Guarantee Period.

If the value of the work done at any time exceeds the accepted agreement value, the
Security Deposit shall be correspondingly enhanced and the extra Security Deposit shall be
immediately deposited by the Contractor or recovered from payments due to him.

Failure to deposit the Security Deposit within the stipulated time, may lead to forfeiture of
Earnest Money Deposit and Cancellation of the award of work.

If any part of Security Deposit of the Contractor is held in the form of approved securities, it
shall be kept transferred in the name of Bharat Heavy Electricals Limited, in such a manner
that the same can be realised fully without referring to the Contractor. BHEL shall not be
responsible for any depreciation in the value of the Security while in BHEL's custody or for
any loss of interest thereon.

BHEL reserves the right of forfeiture of Security Deposit in addition to other claims and
penalties in the event of the contractor's failure to fulfil any of the contractual obligations or
in the event of termination of contract as per terms and conditions of contract. BHEL reserves
the right to set off the Security Deposit, against any claims of any other contracts with BHEL.

RETURN OF SECURITY DEPOSIT : If the contractor fully performs and completes the work
in all respects to the entire satisfaction of BHEL and presents an absolute "No Demand
Certificate" in the prescribed form and returns properties belonging to BHEL taken,
borrowed or hired by him for carrying out the said works, half the amount of Security Deposit
will be released to the contractor after deducting all costs, expenses and other amounts that
are to be paid to BHEL under this or other contracts entered into with the Contractor. It may
be noted that in no case the Security Deposit shall be refunded / released prior to passing of
final bill. Balance half of the amount of Security Deposit will be released only after the
Guarantee Period is over.

NOTE : All the BGs are to be submitted as per BHEL/PSNR performa.

No interest shall be payable by BHEL on Earnest Money Deposit, Security Deposit or
on any moneys due to the contractor.

REJECTION OF TENDER AND OTHER CONDITIONS :

The acceptance of Tender will rest with BHEL which does not bind itself to accept the lowest
tender or any tender and reserves to itself full rights for the following without assigning
any reasons whatsoever.

(a) To reject any or all of the tenders.

(b) To split up the work amongst two or more Tenderers.

(c) To award the work in part.

(d) In either of the contingencies stated in (b) and (c) above to modify the time for
completion suitably.

Conditional and un-witnessed tenders, tenders containing absurd or unworkable rates and
amounts, tenders which are incomplete or otherwise considered defective and tenders not in
accordance with the tender conditions, specifications, etc., are liable to be rejected.

13
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If a tenderer expires after the submission of his tender or after the acceptance of his tender,
BHEL may at its discretion, cancel such tender. If a partner of a firm expires after the
submission of the tender or after the acceptance of the tender, BHEL may cancel such tender
at its discretion unless the firm retains its character.

BHEL will not be bound by any Power of Attorney granted by the tenderer or by changes in
the composition of the firm made subsequent to the execution of the contract. BHEL may,
however, recognise such Power of Attorney and changes after obtaining proper legal advice,
the cost of which will be chargeable to the contractor concerned.

If the tenderer deliberately gives wrong information in his tender, BHEL reserves the right to
reject such tender at any stage or to cancel the contract, if awarded and forfeit the Earnest
Money/ Security Deposit/ any other moneys due.

Canvassing in any form in connection with the tender is strictly prohibited and the tenders
submitted by the contractor who resorts to canvassing are liable to be rejected.

Should a tenderer or contractor or in the case of a firm or Company of contractors/ one or more
of its Partners/ share holders / Directors have a relation or relations employed in BHEL, the
authority inviting tender shall be informed to the fact alongwith the offer, failing this BHEL
may, at its sole discretion reject the tender or cancel the contract and forfeit the Earnest
Money/ Security Deposit

The successful tender should not sub-contract the part or complete work detailed in the
tender specification without written permission of BHEL. The tenderer is solely responsible
to BHEL for the work awarded to him.

NO DEVIATIONS to the tender conditions will normally be accepted. however, if the

tenderer insists for certain deviations to the conditions, financial implication thereof shall be
loaded to the quoted price for evaluating the tenderer's offer.
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SECTION - Il
GENERAL TERMS AND CONDITIONS

The following terms and expressions shall have the meaning hereby assigned to them except
where the context otherwise requires.

BHEL (or B.H.E.Ltd.) shall mean Bharat Heavy Electricals Limited, a Company registered
under the Indian Companies Act, 1956, with its Registered Office at BHEL HOUSE, SIRI
FORT, NEW DELHI-110049 or its authorised officers or its Engineer or other employees
authorised to deal with any matters with which these persons are concerned, on its behalf.

"GENERAL MANAGER' shall mean the Officer in Administrative charge of the contracting Unit
of BHEL.

"ENGINEER' or ENGINEER-IN-CHARGE' shall mean Engineer deputed by BHEL. The terms
includes Deputy General Manager, Construction Manager, Resident Manager, Site Engineer,
Resident Engineer and Assistant Site Engineer of BHEL at the site as well as the officers in
charge at Head Office.

SITE' shall mean the place or places at which the plants/ equipment are to be erected and
services are to be performed as per the specifications of this Tender.

"CLIENTS OF BHEL' or 'CUSTOMER' shall mean the project authorities to whom

BHEL is supplying the equipment.

"CONTRACTOR' shall mean the individual, firm or company who enters into contract

with BHEL and shall include their executors, administrators, successors and permitted assigns.

"CONTRACT' or 'CONTRACT DOCUMENT' shall mean and include the agreement, the work

order, the accepted appendices of rates, Schedules of Quantities, if any, General
Conditions of Contract, Special Conditions of Contract, Instructions to Tenderers, the
drawings, the technical specifications, the special specifications, if any, the tender documents
and the Letter of Intent/ Acceptance letter issued by BHEL. Any conditions or terms
stipulated by the tenderer in the tender documents or subsequent letters shall not form part of
the Contract unless specifically accepted in writing by BHEL in the Letter of Intent and
incorporated in the Agreement.

"GENERAL CONDITIONS OF CONTRACT' shall mean the "Instructions to Tenderers' and

“General Conditions of Contract' pertaining to the work detailed.

"TENDER SPECIFICATIONS' shall mean the Special Conditions, Technical Specifications,

appendices, Site information and drawings pertaining to the work for which the tenderers
are required to submit their offer. Individual Specifications Number will be assigned to each
tender specifications.

"TENDER DOCUMENTS' shall mean the General Conditions of Contract (19.8) and
Tender Specifications (19.9).

"LETTER OF INTENT' shall mean the intimation by a letter / telegram / telex / fax to the
tenderer that the tender has been accepted in accordance with provisions contained in the
letter. The responsibility of the contractor commences from the date of issue of this letter
and all the terms and conditions of contract are applicable from this date.
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"COMPLETION TIME' shall mean the period by date specified in the Letter of Intent or date
mutually agreed upon for handing over the erected equipment/ plant which are found
acceptable by the Engineer being of required standard and conforming to the specifications
of the Contract.

"PLANT' shall mean and connote the entire assembly of the plant and equipment covered
by the Contract.

"EQUIPMENT shall mean all equipment, machineries, materials, structurals, electricals and
other components of the plant covered by the Contract.

"TESTS' shall mean and include such test or tests to be carried out by the contractor
as are prescribed in the Contract or considered necessary by BHEL in order to ascertain
the quality, workmanship, performance and efficiency of the contracted work or part there
of.

"APPROVED’, 'DIRECTED' or 'INSTRUCTED' shall mean approved, directed or instructed
by BHEL.

"WORK' or 'CONTRACT WORK' shall mean and include supply of all categories of labour,
specified consumables, tools and tackles required for complete and satisfactory site
transportation, handling, stacking, storing, erecting, testing and commissioning of the
equipment to the entire satisfaction of BHEL.

SINGULAR' and 'PLURAL' etc. Words carrying singular number shall also include plural and
vice versa where the context so requires. Words importing masculine gender shall be taken to
include the feminine gender and words importing persons shall include any Company or
Association or Body of Individuals, whether incorporated or not.

"HEADINGS' The headings in these General Conditions are solely for the purpose of
facilitating reference and shall not be deemed to be part thereof or be taken into consideration
in the interpretation or construction thereof or the contract.

"MONTH' shall mean calendar month.

"WRITING' shall include any manuscript, type written or printed statement under the
signature or seal as the case may be.

LAW GOVERNING THE CONTRACT AND COURT JURISDICTION: The Contract shall be
governed by the Law for the time being in force in the Republic of India. The Civil Court at
Delhi/ New Delhi, having ordinary Original Civil Jurisdiction shall alone have exclusive
jurisdiction in regard to all claims in respect of this Contract.

ISSUE OF NOTICE The Contractor shall furnish to the Engineer, the name, designation
and address of his authorised agent and all complaints, notices, communications and
references shall be deemed to have been duly given to the Contractor, if delivered to
the Contractor or his authorised agent or left at or posted to the address either of the
contractor or his authorised agent and shall be deemed to have been so given in the case
of posting on the day on which they would have reached such address in the ordinary
course of post or at which they were so delivered or left.

USE OF LAND No land belonging to BHEL or its customer under temporary possession of
BHEL shall be occupied by the Contractor without the written permission of BHEL.
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COMMENCEMENT AND COMPLETION OF WORK

The contractor shall commence the work within the time indicated in the Letter of Intent
and shall proceed with the same with due expedition without delay.

If the successful tenderer fails to commence the work within the stipulated time, BHEL, at its
sole discretion, will have the right to cancel the contract. His Earnest Money and/ or Security
Deposit will stand forfeited without any further reference to him without prejudice to any and
all of BHEL's other rights and remedies in this regard.

All the works shall be carried out under the direction and to the satisfaction of BHEL.

The transported equipment, erected /constructed plant or work performed under the Contract,
as the case may be, shall be taken over when it has been completed in all respects and/or
satisfactorily put into operation at site.

MEASUREMENT OF WORK AND MODE OF PAYMENT
All payments due to the contractor shall be made by "Account Payee' Cheques.

For progress/ running bill payments, the contractor shall present detailed measurement
sheets in ftriplicate duly indicating all relevant details based on technical documents and
connected drawings for the work done during the month/ period under different categories
in line with terms of payment as per Letter of Intent. The basis of arriving at the quantities/
weights shall be the relevant documents and drawings released by BHEL. These
measurement sheets shall be prepared jointly with Engineer and signed by both the
parties.

These measurement sheets will be checked by the Engineer and quantities and percentages
eligible for payment under different groups shall be decided by him. The abstract of
quantities and percentages so arrived at based on the terms of payment shall be entered in
the Measurement Book and signed by both the parties.

Based on the above quantities, contractor shall prepare the bills in the prescribed proforma
and work out the financial value. These will be entered in the Measurement Book and
signed by both the parties. Payment shall be made by BHEL after effecting the recoveries
due from the contractor.

All recoveries due from the contractor for the month / period shall be effected in full from
corresponding running bills unless specific approval from Competent authority is obtained to
the contrary.

Measurement shall be restricted to that quantity for which it is required to ascertain the
financial liability of BHEL under this contract.

Measurement shall be taken jointly by persons duly authorised by BHEL and the Contractor.
The Contractor shall bear the expenditure involved, if any, in making the measurements and
testing of materials to be used/ used in the work. The Contractor shall, without extra cost to

BHEL, provide all the assistance with appliances and other things necessary for
measurement.

17



24.9

24.10

24.11

25

25.1

25.2

25.3

TENDER NO. BHEL/ NR/SCT/ JJR/ BLR/478
If, at any time due to any reason whatsoever, it becomes necessary to re-measure the
work done, in full or in part, the expenses towards such remeasurement shall be borne by
the Contractor.

Passing of bills covered by such measurements does not amount to acceptance by
BHEL of the completion of the work measured. Any left out work has to be completed by
the Contractor, as directed.

Final measurement bill shall be prepared in the proforma prescribed for the purpose,
based on the certificate issued by the Engineer that the entire work as stipulated in the
tender specifications has been completed in all respects to the entire satisfaction of BHEL.
The Contractor shall give unqualified 'No Claim' and "No Demand' certificates. All the tools
and tackles loaned to him should be returned in condition satisfactory to BHEL. The
abstract of final quantities and financial values shall also be entered in the Measurement
Book and signed by both the parties. The final bill shall be paid within a reasonable time after
completion of the work. After the payment of final bill, only the guarantee obligation
percentage value shall remain unpaid which shall be released in accordance with clause 32.

RIGHTS OF BHEL

BHEL reserves to itself the following rights in respect of this contract without entitling the
contractor to any compensation.

To get the work done through another agency at the risk and cost of the contractor, in the
event of poor progress or the contractor's inability to progress the work for completion as
stipulated in the contract, poor quality of work, persistent disregard of instructions of BHEL,
assignment, transfer, subletting of the contracted work without written permission of BHEL,
non-fulfillment of any contractual obligations etc. and to claim / recover compensation for such
losses from the contractor including BHEL's supervision charges and overheads from
Security Deposit/ other dues.

To withdraw any portion of work and / or to restrict/ alter quantum of work as indicated in
the contract during the progress of work and get it done through another agency and/ or by
the departmental labour to suit BHEL's commitments to its customer or in case BHEL decides
to advance the completion due to other emergent reasons/ BHEL's obligation to its customer.
To terminate the contract after due notice and forfeit the Security Deposit and recover the
loss sustained in getting the balance work done through other agencies in addition to
liquidated damages in the event of :

(a) Contractor's continued poor progress.

(b) Withdrawal from or abandonment of the work before completion of the work.

(c) Corrupt act of the contractor.

(d) Insolvency of the contractor.

(e) Persistent disregard of the instructions of BHEL.

(f) Assignment, transfer, subletting of the contract work without BHEL's written permission.

(9) Non-fulfillment of any contractual obligations.
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To recover any moneys due from the Contractor from out of any moneys due to the Contractor
under this or any other Contract or from the Security Deposit.

To claim compensation for losses sustained including BHEL's supervision charges and
overheads in case of termination of contract and to levy liquidated damages for delay in
completion of work, at the rate of 1/2% of the contract value per week of delay or part
thereof subject to a ceiling of 10% of the contract value.

To determine the Contract or to restrict the quantum of work and pay for the portion of work
done in case BHEL's contract with its customer is terminated for any reason.

To effect recoveries from any amounts due to the contractor under this or any other contract
or in any other form the moneys which BHEL is forced to pay to anybody due to
contractor's failure to fulfil any of his obligations.

To restrict or increase the quantity and nature of work to suit site requirements, since the
tender specification is based on preliminary documents and quantities furnished therein are
indicative and approximate and the rates quoted shall not be subject to revision.

To deploy BHEL's skilled and semiskilled workmen in case of emergency / poor progress/
deficiency in skill on the part of the employees of the contractor and to recover the
expenditure on account of the same from the moneys due to the contractor.

While every endeavor will be made by BHEL to this end, BHEL can not guarantee
uninterrupted work due to conditions beyond its control. The Contractor will not be entitled
to any compensation/ extra payment on this account.

In the event of any dispute of technical nature, the decision of BHEL shall be final and binding
on the Contractor.

RESPONSIBILITIES OF CONTRACTOR IN RESPECT OF LOCAL LAWS,
EMPLOYMENT OF WORKERS, ETC.

The following are the responsibilities of the Contractor in respect of observance of local laws,
employment of personnel, payment of taxes etc.:

As far as possible, unskilled workers shall be engaged from the local areas in which the work
is being executed.

The contractor at all times during the continuance of this contract, shall in all his dealings
with the local labour for the time being employed on or in connection with the work, have due
regard to all local festivals, religious and other customs.

The Contractor shall comply with all State and Central Laws, Statutory Rules, Regulations,
etc., such as The payment of wages Act, The Minimum Wages Act, The workmen's
Compensation Act, The Employer's Liability ~Act, The industrial Disputes Act, The
Employees' Provident Fund Act, Employees' State Insurance Scheme, the Contract Labour
(Regulations and Abolition Act, 1970)and other Acts, Rules and Regulations for labour as
may be enacted by the Government during the tenure of the Contract and having force or
jurisdiction at site. The contractor shall give to the local Governing Body, Police and other
concerned Authorities all such notice as may be required under law.

26.4 The Contractor, in the event of his engaging 20 or more workmen, will obtain independent

license under the Contract Labour (Regulations and Abolition Act, 1970) from the concerned
authorities based on the certificate (Form-V) issued by the principal employer/ customer.
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The contractor shall pay all taxes, fees, license charges, deposits, duties, tolls, royalty,
commissions or other charges which may be leviable on account of any of his
operations connected with this contract. In case BHEL is forced to make any such payment,
BHEL shall recover the same from the contractor either from moneys due to him or
otherwise as deemed fit.

While BHEL will pay the inspection fees of the Boiler/ Electrical Inspectorate, all
other arrangements for the periodical visits of Boiler/ Electrical Inspector to site,
inspection certificates etc. will have to be made by the contractor at his cost. The contractor
will also meet all expenses in connection with his welder's qualification/ requalification tests
etc.

The contractor shall be responsible for the provision of health and sanitary arrangements
more particularly described in the Contract Labour (Regulations and Abolition Act, 1970) and
safety precautions as may be required for safe and satisfactory execution of the contract.

The contractor shall be responsible for proper accommodation including adequate medical
facilities for the personnel employed by him.

The contractor shall be responsible for the proper behavior and observance of all
regulations by the staff employed by him.

The contractor shall ensure that no damage is caused to any person / property of other
parties working at site. If any such damage is caused, it shall be the responsibility of the
contractor to make good the losses and compensate them.

All the properties/ equipment/ components of BHEL/ its customer loaned with or without
deposit, to the contractor shall remain the properties of BHEL/ its customer. The contractor
shall use such properties for the purpose of execution of this contract. All such properties/
equipment/ components shall be taken to be in good condition unless notified to the
contrary by the contractor within 48 hours. The contractor shall return them in good
condition as and when required by BHEL/ its customer. In case of non-return, loss, damage,
repairs etc., the cost thereof, as may be fixed by the Engineer, will be recovered from the
contractor.

It shall not be obligatory on the part of BHEL to supply any tools and tackles or materials
other than those specifically agreed to be given by BHEL. However, depending upon
availability / possibility, BHEL/ its customer's equipment and other materials may be made
available to the contractor on payment of hire charges as fixed by them , subject to the
conditions laid down by BHEL/ its customer from time to time. Unless paid in advance, such
hire and other charges shall be recovered from out of dues to the contractor or security
deposit in one installment.

The contractor shall fully indemnify and keep indemnified BHEL/ its customer against all
claims of whatever nature arising during the course of execution of this contract.

In case the contractor is required to undertake any work outside the scope of this contract,
the amount payable shall be as may be mutually agreed upon.

Any delay in completion of works or non-achievement of periodical targets, due to reasons
attributable to the contractor, will have to be compensated by the contractor either by
increased manpower and resources or by working extra hours or more than one shift at no
extra cost to BHEL.
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The contractor shall execute the work under the conditions usual to such power plant
construction and in conjunction with numerous other operations at site. The contractor and
his personnel shall cooperate and coordinate with other agencies at project site and
proceed in a manner that shall help in the progress of work at site as a whole.

The contractor will be directly responsible for payment of wages to his workmen. A pay-roll
sheet giving details of all payments made to the workmen duly signed by the contractor's
representative should be furnished to BHEL, if called for.

In case of any class of work for which there is no specification laid down in the
contract, such work shall be carried out in accordance with the instructions and
requirements of the Engineer.

No levy, payment or charges made or imposed shall be impeached by reason of any
clerical error or by reason of any mistake in the amount levied, demanded or charged.

No idle labour charges will be admissible in the event of any stoppage of work resulting
in the contractor's workmen being rendered idle due to any reason at any time.

The contractor shall take all reasonable care to protect the materials and the work till such
time the plant / equipment has been taken over by BHEL / its customer.

Contractor shall not stop work or abandon the site for whatsoever reason or dispute,
excepting for force majeure conditions. All problems / disputes shall be separately
discussed and settled without effecting the progress of work. Stoppage or abandonment of
work, other than under force majeure conditions, shall be treated as breach of work of
contract and dealt with accordingly.

The contractor shall keep the area of work clean and shall remove the debris etc. while
executing day-to-day work. Upon completion of work, the contractor shall remove from the
vicinity of work, all scrap, packing materials, rubbish, unused and other materials and
deposit them in places specified by the Engineer. The contractor will also demolish all the
hutments, sheds, offices, etc. constructed and used by him and shall clean the debris. In the
event of his failure to do so, the same will be arranged to be done by the Engineer and the
expenses recovered from the contractor.

The contractor shall execute the work in the most substantial and workman like manner in
the stipulated time. Accuracy of work and timely execution shall be the essence of this
contract. The contractor shall be responsible to ensure that the quality, assembly and
workmanship conform to the dimensions and clearance given in the drawings and/ or as per
the instructions of the Engineer.

The contractor shall furnish fortnightly labour deployment report indicating the classification
and number of workmen engaged, date wise and category wise. Besides, the contractor
shall also furnish progress reports on work at regular intervals as required by the Engineer.

RESPONSIBILITIES OF CONTRACTOR IN RESPECT OF SAFETY OF MEN, EQUIPMENT,
MATERIAL AND ENVIRONMENT.

All safety rules and codes applied by BHEL and its customer at site shall be observed by the
contractor and his workmen without exception. The contractor shall be responsible for the
safety of the equipment / material and work to be performed by him and shall maintain
all lights, fencing guards, signs etc. or other protections necessary for the purpose.
Contractor shall also take such additional precautions as may be indicated from time to
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time by the Engineer, with a view to prevent pilferage, accidents, fire hazards etc. Suitable
number of clerical staff, watch and ward, store keepers to take care of equipment, materials,
construction tools and tackles shall be posted at site by the contractor till the completion of
the work under this contract. The contractor shall arrange for such safety devices as
are necessary for this type of work and carry out the requisite site tests of handling
equipment, lifting tools, tackles etc. as per usual standards and practices.

The contractor shall provide to it's work force and ensure the use of the following personal
protective equipment as found necessary and as directed by the authorized BHEL
officials.

(a) Safety Helmets conforming to 1S-2925

(b) Safety Belts conforming to 1S-3521

(c) Safety shoes conforming to IS-1989

(d) Eye & Face Protection devices conforming to 1S-8520 and
1S-8940

(e) Hand & body protection devices conforming to 1S-2573,
IS-6994, 1S-8807 & I1S-8519.

All tools, tackles, lifting appliances, material handling equipment, scaffolds, cradles, safety
nets, ladders, equipment etc. used by the contractor shall be of safe design and
construction. These shall be tested and certificate of fitness obtained before putting them to
use and from time to time as instructed by authorized BHEL official who shall have the
right to ban the use of any item.

All electrical equipment, connections and wiring for construction power, it's distribution
and use shall conform to the requirements of Indian Electricity Act and Rules. Only
electricians licensed by the appropriate statutory authority shall be employed by the
contractor to carry out all types of electrical works. All electrical appliances including portable
electric tools used by contractor shall have safe plugging system to source of power and
be appropriately earthed.

The contractor shall not use any hand lamp energised by electric power with supply voltage
of more than 24 volts. For work in confined spaces, lighting shall be arranged with power
source of not more than 24 volts.

Where it becomes necessary to provide and / or store petroleum products, explosives,
chemicals and liquid or gaseous fuel or any other substance that may cause fire or
explosion, the contractor shall be responsible for carrying out such provision and/or storage
in accordance with the rules and regulations laid down in the relevant Government Acts,
such as Petroleum Act, Explosives Act, petroleum and Carbides of Calcium Manual of the
Chief Controller of Explosives, Government of India etc. Prior approval of the authorised
BHEL official at the site shall also be taken by the contractor in all such matters.

The contractor shall arrange at his cost (wherever not specified) appropriate illumination at all
work spots for safe working, when natural daylight may not be adequate for clear visibility.

In case of a fatal or disabling injury / accident to any person at construction sites due to
lapses by the contractor, the victim and / or his / her dependents shall be compensated by the
contractor as per statutory requirements. However, if considered necessary, BHEL shall
have the right to impose appropriate financial penalty on the contractor and recover the
same from payments due to the contractor for suitably compensating the victim and / or his /
her dependents. Before imposing any such penalty, appropriate enquiry shall be held by
BHEL giving opportunity to the contractor to present his case.
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In case of any damage to property due to lapses by the contractor, BHEL shall have the
right to recover the cost of such damages from the payments due to the contractor after
holding an appropriate enquiry.

In case of any delay in the completion of a job due to mishaps attributable to lapses by the
contractor, BHEL shall have the right to recover cost of such delay from the payments
due to the contractor, after notifying the contractor suitably and giving him opportunity to
present his case.

If the contractor fails to improve the standards of safety in its operation to the satisfaction of
BHEL after being given reasonable opportunity to do so and / or if the contractor fails to take
appropriate safety precautions or to provide necessary safety devices and equipment or to
carry out instructions regarding safety issued by the authorized BHEL official, BHEL shall have
the right to take the corrective steps at the risk and cost of the contractor after giving a
notice of not less than seven days indicating the steps that would be taken by BHEL.

The contractor shall submit report of all accidents, fires, property damage and dangerous
occurrences to the authorized BHEL official immediately after such occurrence, but in any
case not later than 12 hours of the occurrence. Such reports shall be furnished in the manner
prescribed by BHEL. In addition, periodic reports on safety shall also be submitted by
contractor to the authorized BHEL official from time to time as prescribed.

During the course of construction, alteration or repairs scrap lumbers with protruding nails,
sharp edges etc., and all other debris including combustible scrap shall be kept cleared from
working areas, passage ways and stairs in and around site.

Cylinders shall be moved by tilting and rolling them on their bottom edges. They shall not
be intentionally dropped, struck or permitted to strike each other violently. When cylinders
are transported by powered vehicles, they shall be secured in a vertical position.

The contractor shall be responsible for the safe storage of his radioactive sources.

All the contractor's supervisory personnel and sufficient number of workers shall be trained for
fire fighting and shall be assigned specific fire protection duties. Enough number of such
trained personnel must be available during the tenure of the contract.

Contractor shall provide enough fire protecting equipment of the types and numbers at his
office, stores, erection site, other temporary structures, labour colony area etc. Access to
such fire protection equipment shall be easy and kept open at all times. Compliance of the
above requirement under fire protection shall in no way relieve the contractor of any of his
responsibility and liabilities to fire accident occurring. In  the event fire safety measures are
not to BHEL's satisfaction, BHEL shall have option to provide the same and recover the cost
plus incidentals from contractor's bills and / or impose penalty as deemed fit by the Engineer.

Before commencing the work, the contractor shall appoint /nominate a responsible officer to
supervise implementation of all safety measures and liaison with his counterpart of BHEL.

If safety record of the contractor in execution of the awarded job is to the satisfaction of
Safety Department of BHEL, issue of an appropriate certificate to recognize the safety
performance of the contractor may be considered by BHEL after completion of the job.

CONSEQUENCES OF CANCELLATION
Whenever BHEL exercises its authority to terminate the contract / withdraw a portion of

work under clause 25, the work may be got completed by any other means at the
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contractor's risk and cost provided that in the event of the cost of completion (as certified by
the Engineer which shall be final and binding on the contractor) being less than the contract
value, the advantage shall accrue to BHEL. If the cost of completion exceeds the moneys
due to the contractor under the contract, the contractor shall either pay the excess
amount demanded by BHEL or the same shall be recovered from the contractor. This will be in
addition to the forfeiture of Security Deposit and recovery of liquidated damages as per
relevant clauses.

In case BHEL completes the work under the provisions of this clause, the cost of such
completion to be taken into account for determining the excess cost to be charged to the
contractor shall consist of cost of materials purchased and / or labour provided by BHEL with
an addition of such percentage to cover supervision and establishment charges as may be
decided by BHEL.

INSURANCE

BHEL / its customer shall arrange for insuring the materials / property of BHEL / its
customer covering the risks during transit, storage, erection and commissioning.

It shall be the sole responsibility of the contractor to insure his workmen against risks of
accidents and injury while at work as required by the relevant Rules and to pay compensation,
if any, to them as per Workmen's Compensation Act. The contractor shall also insure his staff
against accidents. The work will be carried out in a protected area and all the Rules and
Regulations of BHEL / its client in the Project Area which are in force from time to time will
be followed by the contractor.

If due to negligence and/or non-observance of safety and other precautions, any accident /
injury occurs to any other persons/ public, the contractor shall pay necessary
compensation and other expenses, if so decided by the appropriate authority.

The contractor will take necessary precautions and due care to protect the  material, while in
his custody from any damage/ loss till the same is taken over by BHEL or customer. For
lodging / processing of insurance claim the tractor will submit necessary documents.
BHEL will reserve the right to recover the loss from the contractor, in case the damage / loss
is due to carelessness / negligence on the part of the contractor. In case of any theft of
material under contractor's custody , matter shall be reported to police by the contractor
immediately and copy of FIR and subsequently police investigation report shall be submitted
to BHEL for taking up with insurance.

If due to negligence/ carelessness on the part of the contractor, any material/ equipment gets
damaged, the contractor shall submit necessary documents for lodging insurance claims as
required by BHEL Engineer. BHEL shall however reserves the right to recover deductible
franchise and also unsettled portion of insurance claim amount from the contractor.

If due to negligence/ carelessness on the part of the contractor, any surrounding properties
also gets damaged, the contractor shall submit necessary documents for lodging insurance
claims as required by BHEL Engineer. BHEL shall however reserves the right to recover
deductible franchise and to unsettled portion of insurance claim amount from the contractor.

The contractor may note that BHEL T&Ps / IMTEs are not insured. The Contractor will take
necessary precautions and due care to protect the same while in his custody from any
damage/ loss till the same is handed over back to BHEL. In case the damage / loss is due to
carelessness/ negligence on the part of the contractor, the Contractor is liable to get them
repair/ replaced immediately and in case of his failure to do so within a reasonable time , BHEL
will reserve the right to recover the loss from the contractor.
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STRIKES AND LOCKOUTS

The contractor will be solely responsible for all disputes and other issues connected with his
workmen. In the event of contractor's workmen resorting to strike or the contractor resorting
to lockout and if the strike or lockout so declared is not settled within a period of one month,
BHEL shall have the right to get the erection work executed by employing its own men or
through other agencies or both. The cost incurred by BHEL in this regard shall be
recovered from the contractor.

For any purpose whatsoever, the employees of the contractor shall not be deemed to be in
the employment of BHEL

FORCE MAJEURE

The following shall amount to force majeure conditions. Acts of God, Act of any Government,
War, Sabotage, Riots, Civii Commotion, Police Action, Revolution, Flood, Fire, Cyclone,
Earthquake and Epidemic and other similar causes over which the contractor has no control.

If the contractor suffers delay in the due execution of the contract, due to delays caused by

force majeure conditions, as defined above, the agreed time for completion of the work
covered by this contract shall be extended by a period of time equal to the period of
delay, provided that on the occurrence of any such contingency, the  contractor
immediately reports to BHEL in writing the causes for the delay but the Contractor shall
not be eligible for any compensation on this account.

GUARANTEE Even though the work will be carried out under the  supervision of
the Engineer, the contractor will be responsible for the quality of the workmanship and
shall guarantee the work done for a period of twelve months from the date of completion of
work as certified by the Engineer, and shall rectify, free of cost to BHEL, all defects arising
out of faulty erection during the guarantee period starting from the date of completion of
rectification. In the event of the contractor failing to repair the defective works within the
time specified by the Engineer, BHEL may proceed to undertake the repairs of such
defective works at the contractor's risk and cost, without prejudice to any other rights and
recover the same from out of any moneys payable to the contractor or by other legal means.

ARBITRATION : All disputes between the parties to the contract arising out of or in relation to
the contract, other than those for which the decision of the Engineer or any other person is by
the contract expressed to be final and conclusive, shall after written notice by either party
to the contract to the other party, be referred to sole arbitration of the General Manager or his
nominee. The arbitration shall be conducted in accordance with the provisions of the
Arbitration and Reconciliation Act, 1996. The parties to the contract understand and agree
that it will be no objection that the General Manager or the person nominated as Arbitrator
had earlier in his official capacity to deal directly or indirectly with the matters to which the
contract relates or that in the course of his official duties had expressed views on all or any of
the matters in dispute or difference. The award of the Arbitrator shall be final and binding on
the parties to this contract. In the event of the Arbitrator dying, neglecting or refusing to act
or resigning or being unable to act for any reason or his award being set aside by the Court
for any reason, it shall be lawful for the General Manager or his successor, as the case may
be, either to act himself as the Arbitrator or to appoint another Arbitrator in place of the
outgoing Arbitrator in the manner aforesaid. The Arbitrator may, from time to time, with the
consent of both the parties to the contract, enlarge the time for making the award. Work
under the contract shall be continued during the arbitration proceedings. The venue of
the arbitration shall be the place from which the contract is issued or such other place as the
Arbitrator at his discretion may determine.
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ANNEXURE-A
FINANCIAL VIABILITY

1. Owner's capital in the business (incase of Partnership, please
mention percentage shares and amounts).

2. Quantum of business done during last three financial years.
i) Rs.

ii) Rs.
iii) Rs.

3. Value of fixed Assets of the business in last three years.
i) Rs.

i) Rs.

iii) Rs.
4. Guarantee limits (if any) enjoyed by the firm.
5. Over draft limits (if any enjoyed by the firm.

6. Please enclose audited profit and loss account and
balance sheet for last 3 years (indicate no. of sheets).

7. Certificate from Scheduled Bank to prove Contractor's

financial capacity to undertake the work duly indicating the
financial limits the tenderer enjoys.

(Signature of tenderer)
With Stamp

NOTE:

All the above documents should be duly certified by auditors/ Bank as may be applicable.
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ANNEXURE - B
ANALYSIS OF SIMILAR JOBS EXECUTED / IN PROGRESS
S.No. Agency Location Capacity &  Scope of Date of Contract
By whom of project unit nos. work and award value
Awarded tonnage
1 2 3 4 5 6 7
%age work  Date of No. of No. of Details of major Consumables
completed completion  skilled/ Engrs. & T&P like cranes, by whom
and due if job is unskilled Super- Tractor Trailors,
date for already workers visors Winches, welding
completion  over deployed deployed M/cs supplied
at peak atpeak = e
By Con- By other
Tractor Agency
8 9 10 11 12 13 14

(SIGNATURE OF TENDERER)
WITH STAMP
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ANNEXURE - C

MONTHWISE MANPOWER DEPLOYMENT PLAN

S.No. Catetory No. of Month
Person (Indicate No. of persons to be deployed in each month)
available —-eeeeerereeee s
on roll of Ist 27 3¢ 4™ 5" 6" andsoon
the Orga-
nasation

1.

2.

3.

Total
(SIGNATURE OF TENDERER)

WITH STAMP
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ANNEXURE - D
(A) STATUS OF TOOLS & PLANTS
S.No. Name of Quantity Registration Documents  Present Quantity proposed
Equipment owned no. wherever enclosed for Location to be deployed
Applicable proof of for this job
Ownership

(B) MONTHWISE T&P DEPLOYMENT PLAN

S.No. Description of Month
T&P (Indicate No. to be deployed in each month)

(SIGNATURE OF TENDERER)
WITH STAMP
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ANNEXURE - E
ANALYSIS OF UNIT RATE QUOTED
S.NO. DESCRIPTION PERCENTAGE OF REMARKS
THE UNIT RATE
QUOTED
1. Salary & wages for staff & workers
2. Consumables
(a) Gases
(b) Welding Electrodes
(c) P.O.L.
(d) Others
3. Depreciation & maintenance for T&P
4. Depreciation & Maintenance for other items
5. Establishment and Administration expenses of site
6. Overheads
7. Profit
(SIGNATURE OF TENDERER)

WITH STAMP
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ANNEXURE - F

DECLARATION SHEET

|, mmm hereby certify that, all the information and

data furnished by me with regard to this Tender Specification NO.---------------=-=-msemmmmcemmmmo-
are true and complete to the best of my knowledge. | have gone through the specification,
conditions and stipulations in detail and agree to comply with the requirements and intent of
specification.

I, further certify that | am the duly authorised representative of the under mentioned tenderer
and a valid power of attorney to this effect is also enclosed.

Tenderer's Name & Address

Authorised representative's signature with name and address.
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ANNEXURE - "G

CHECKLIST AND SCHEDULE OF GENERAL PARTICULARS
NOTE : Tenderers are requested to fill in the following details and no column should
be left blank
1. Name and address of the tenderer
2. Telegraphic/ telex address
3. Phone No. (Office)/ Fax No.

4. Name & designation of the official of the tenderer to whom all
the references shall be made.

5. Tenderer's proposal No. & date

6. Whether EMD submitted (By cash/Pay order
/ bank draft) by..........

7. Validity of offer/ rates quoted for six
months from the date of opening of tender Yes/No

8. Financial Status as per Clause 11.1
(in the format as per Annexure-A) Yes/No

9. Income tax Clearance certificate as per Clause 11.2 Yes/No

10. Details of experience as per clause 11.3
(in the format as per Annexure-B) Yes/No

11. Monthwise & Categorywise manpower deployment
plan as per Clause 11.4

(in the format as perAnnexure-C) Yes/No
12. Attested copy of power of attorney as per clause 11.5 Yes/No
13. Details about type of the firm as per clause 11.6 Yes/No

14. Status of T&P and monthwise deployment plan
as per clause11.7 (in the format as per Annexure-D) Yes/No

15. Analysis of unit rate quoted as per Clause 11.8
(in the format as per Annexure-E) Yes/No
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16. Declaration sheet as per clause 11. 09

(in the format as per Annexure-F) Yes/No
Date (SIGNATURE OF TENDERER)
WITH STAMP
WITNESS

(SIGNATURES WITH FULL PARTICULARS)
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ANNEXURE - |
AGREEMENT
Agreement No. and Date
Name of the Work

Name of the Contractor with
full address

Value of work awarded

Letter of Intent No. and Date

Scheduled Commencement Date
Scheduled Completion Date

THIS AGREEMENT MADE THIS DAY OF 2000 between BHARAT HEAVY
ELECTRICALS LIMITED (A Government of India
Enterprise) a Company incorporated under the Companies Act, 1956, having its Registered Office at
BHEL House, Siri Fort New Delhi- 110049 (herein after called BHEL) of the ONE PART.

AND

M/S

(hereinafter called the “Contractor') of the SECOND PART.

WHEREAS M/8 -mmmmmmm e state that they have
acquired and possess extensive experience in the field of -----------------memmmm oo
And Whereas in response to an Invitation to Tender No. -----------------oomme- issued by BHEL for
€XeCUtion Of -------=mmmmmm e the contractor submitted their offer No.----------
———————————————————————— dated ----------------------------And whereas BHEL has accepted the offer of the
Contractor on terms and conditions specified in the Letter of Intent No.--------------=--=--=-neeeuu-- dated ------
------ read with the references cited therein.

THIS AGREEMENT WITNESSES AND it is hereby agreed by and between the parties as follows:

1. That the contractor shall execute the work of ------------------m-mmmmmcm e and more particularly
described in Tender Specification No -------------------- including Drawings and Specifications
(hereinafter called the said works) in accordance with and subject to terms and conditions
contained in these presents, instructions to Tenderers, General Conditions of Contract, Special
Conditions, Annexures, Letter of Intent dated ------------- and such other instructions, Drawings,
Specifications given to him from time to time by BHEL.

2. The Contractor is required to furnish to BHEL Security deposit in the form of cash/ approved
securities/ Bank Guarantee valid upto ------------- for a sum of Rs.------------- towards satisfactory
performance and completion of the Contract.

3. The Contractor has furnished a Bank Guarantee bearing no.------------------ dated ----------------- fora
sum of Rs.------------------ executed by -------------memr e in favour of BHEL
towards Security Deposit valid upto ---------

OR
The Contractor has furnished to BHEL an initial Security Deposit of Rs.---------------- in the form of
cash / approved Securities/ B.G No.------------------ dated ------------ for Rs.------------ executed by ---
-------------------------------- in favour of BHEL valid upto -------------- and has agreed for recovery of
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the balance security deposit by BHEL @ 10% of the value of work done from each running bill till
the entire Security Deposit is recovered.

OR

The contractor has furnished to BHEL an initial Security Deposit of Rs.-----(Rs.----------- vide
Bank draft No.---------------- dated --------------- and by adjusting EMD of Rs.---------- submitted vide
Bank draft No.------------------- dt.--------- ) and has agreed for recovery of balance Security Deposit
by BHEL @ 10% of the value of work done from each running bill till the entire security
deposit is recovered.

The Contractor hereby agrees to extend the validity of the Bank Guarantee for such further
period or periods as may be required by BHEL and if the Contractor fails to obtain such
extension(s) from the Bank, the Contractor, shall pay forthwith or accept recovery of Rs.------------
from the bills in one installment and the contractor further agrees that failure to extend the validity
of the Bank Guarantee or failure to pay the aforesaid amount in the manner specified above shall
constitute breach of contract. In addition to above, BHEL shall be entitled to take such action as
deemed fit and proper for recovering the said sum of Rs.------------ .

OR

In case the contractor furnishes the bank guarantee at a later date the contractor hereby agrees
to extend the validity of bank guarantee for such further period or periods as may be required by
BHEL and if the contractor fails to obtain such extension(s) from the bank, the contractor shall
pay forthwith or accept recovery of the amount of bank guarantee given in lieu of security deposit
from the bills in one installment and the contractor further agrees that failure to extend the
validity of bank guarantee or failure to pay the aforesaid amount in the manner specified above
shall constitute breach of contract. In addition to above, BHEL shall be entitled to take such
action as deemed fit and proper for recovering the said sum.

That in consideration of the payments to be made to the Contractor by BHEL in accordance with
this Agreement the Contractor hereby covenants and undertakes with BHEL that they shall
execute, construct, complete the works in conformity, in all respects, with the terms and
conditions specified in this Agreement and the documents governing the same.

That the Contractor shall be deemed to have carefully examined this Agreement and the
documents governing the same and also to have satisfied himself as to the nature and character
of the Works to be executed by him.

That the Contractor shall carry out and complete the execution of the said works to the entire
satisfaction of the Engineer or such other officer authorised by BHEL, within the agreed time
schedule, the time of completion being the essence of the Contract.

That BHEL shall, after proper scrutiny of the bills submitted by the Contractor, pay to him during
the progress of the said works such sum as determined by BHEL in accordance with this
Agreement.

That this Agreement shall be deemed to have come into force from -------- the date on which the
letter of intent has been issued to the Contractor.

That whenever under this contract or otherwise, any sum of money shall be recoverable from or

payable by the Contractor, the same may be deducted in the manner as set out in the General
Conditions of Contract or other conditions governing this Agreement.
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13.

14.

15.

16.

IN

TENDER NO. BHEL/ NR/SCT/ JJR/ BLR/478
That all charges on account of Octroi, Terminal and other taxes including sales tax or other
duties on material obtained for execution of the said works shall be borne and paid by the
Contractor.

That BHEL shall be entitled to deduct from the Contractor's running bills or otherwise Income
Tax under Section 194 (C) of the Income Tax Act, 1961.

That BHEL shall be further entitled to recover from the running bills of the Contractor or
otherwise such sum as may be determined by BHEL from time to time in respect of consumables
supplied by BHEL, hire charges for tools and plants issued (Where applicable) and any other
dues owed by the Contractor.

That it is hereby agreed by and between the parties that non- exercise, forbearance or omission
of any of the powers conferred on BHEL and /or any of its authorities will not in any manner
constitute waiver of the conditions hereto contained in these presents and the liability of the
Contractor with respect to compensation payable to BHEL or Contractor's obligations shall
remain unaffected.

It is clearly understood by and between the parties that in the event of any conflict between the
Letter of Intent and other documents governing this Agreement, the provisions in the Letter of
Intent shall prevalil.

The following documents

. Invitation to Tender NO----=-=-=-=-===nenemmm oo

and the documents specified therein.
Contractor's Offer NO------------m-mmmm oo

Letter of Intent No dated

shall also form part of and govern this Agreement.

WITNESS HEREOF, the parties hereto have respectively set their signatures in the presence of

WITNESS (CONTRACTOR)

1.

2.

(to be signed by a person holding
a valid Power of Attorney)

WITNESS (For and on behalf of BHEL)

1.

2.
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ANNEXURE - H
BANK GUARANTEE FOR SECURITY DEPOSIT

B.G. NO. Date

This deed of Guarantee made this ------------------- day of ------------- two thousand by --------------
———————————————— (Bank) hereinafter called the "The Guarantor" (which expression shall unless repugnant
to the context or meaning thereof be deemed to include its successors and assigns) in favour of M/s
Bharat Heavy Electrical Limited ( A Govt. of India Undertaking) a company incorporated under the
Companies Act, 1956, having its registered office at BHEL House, Siri Fort, Asiad, New Delhi —
110049 through its unit at Power Sector — Northern Region, Noida, Distt. Gautam Budh Nagar, (UP)
hereinafter called "The Company" (which expression shall unless repugnant to the context or
meaning thereof by deemed to include its successors and assigns)

WHEREAS ------m oo (hereinafter referred to as the Contractor)
have entered into a contract arising out of Letter of Intent no.--------------- dt.----------------- (hereinafter
referred to as "the contract") for the construction of ------------------- with the company.

AND WHEREAS the contract inter-alia provides that the contractor shall furnish to the
company a sum of Rs.-----------oomooooeee- (Rupees--------==--mmmmmmmmm oo ) towards security
deposit for due and faithful performance of the contract in the form and manner specified therein.

AND WHEREAS the contractor has approached the Guarantor and in consideration of the
arrangement arrived at between the contractor and the Guarantor, the Guarantor has agreed to give
the Guarantee as hereinafter mentioned in favour of the company.

The Guarantor do hereby guarantee to the company the due and faithful performance,
observance or discharge of the Contract by the contractor and further unconditionally and irrevocably

damage, costs, charges and expenses caused to or suffered by the company by reasons of the
contractor making any default in the performance, observance or discharge of the terms, conditions,
stipulations or undertakings or any of them as contained in the contract.

The decision of the company whether any default has occurred or has been committed by the
contractor in the performance, observance or discharge of any of the terms, conditions, stipulations or
undertakings or any one of them as contained in the contract and / or as to the extent of loss,
damage, costs, charges and expenses caused to or suffered by the company by reason of the
contractor making any default in the performance, observance or discharge of any of the terms,
conditions, stipulations or undertakings or any one of them shall be conclusive and binding on the
Guarantor irrespective of the fact whether the contractor admits or denies the default or questions the
correctness of any demand made by the company in any Court, Tribunal or Arbitration proceedings or
before any other Authority.

The company shall have the fullest liberty without affecting in any way the liability of the
Guarantor under this Guarantee, from time to time to vary any of the terms and conditions of the
contract or extend time of performance by the contractor or to postpone for any time and from time to
time any of the powers exercisable by it against the contractor and either enforce or forebear from
enforcing any of the terms and conditions governing the contract or securities available to the
company and the Guarantor shall not be released from its liability under these presents by any
exercise by the company of the liberty with reference to the matters aforesaid or by reasons of time
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being given to the contractor or any other forbearance, act or commission on the part of the company
or any indulgence by the company to the contractor or any other matter or thing whatsoever which
under the law relating to sureties would, but for this provision have the effect of so releasing the
Guarantor from its liability under this guarantee.

The Guarantor further agrees that the Guarantee herein contained shall remain in full force
and effect during the period that would be taken for the performance of the contract and its claim
satisfied or discharged and till the company certifies that the terms and conditions of the contract
have been fully and properly carried out by the contractor and accordingly discharges this Guarantee,
subject however, that the company shall have no claim under this Guarantee after -------------- i.e. (the
present date of validity of Bank Guarantee unless the date of validity of this Bank Guarantee is further
extended from time to time, as the case may be) unless a notice of the claim under this Guarantee
has been served on the Guarantor before the expiry of the said period in which case the same shall
be enforceable against the Guarantor not withstanding the fact that the same is enforced after the
expiry of the said period.

The Guarantor undertakes not to revoke this Guarantee during the period it is in force except
with the previous consent of the Company in writing and agrees that any liquidation or winding up or
insolvency or dissolution or any change in the constitution of the contractor or the Guarantor shall not
discharge the Guarantor's liability hereunder.

It shall not be necessary for the company to proceed against the contractor before proceeding
against the Guarantor and the Guarantee herein contained shall be enforceable against them
notwithstanding any security which the Company may have obtained or obtain from the Contractor
shall at the time when proceedings are taken against the Guarantor hereunder be outstanding or
unrealized.

Notwithstanding anything contained herein before, our liability under the Guarantee is
restricted to Rs.------------------ (Rupees-------------=-mmm oo ). Our guarantee shall remain
inforce until ------------------- , i.e. (the present date of validity of Bank Guarantee unless the date of
validity of this Bank Guarantee is further extended from time to time) unless a claim or demand under
this guarantee is made against us on or before ----------------- we shall be discharged from our
liabilities under this Guarantee thereafter.

Any claim or dispute arising under the terms of this documents shall only be enforced or
settled in the courts of at New Delhi / Delhi only.

The Guarantor hereby declares that it has power to execute this guarantee and the executant
has full powers to do so on behalf of the Guarantor.

IN WITNESS whereof the -------------emmmmmmm (Bank) has hereunto set and
subscribed its hand the day, month and year first, above written.

Signed for and on behalf of the Bank
(Signatory NoO.--------=--=-==-=------ )
WITNESSES

1. Name & Address
2. Name & Address

Notes :
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The above BG shall be executed on the non-judicial stamp papers of adequate value
procured in the name of the bank in the state where the bank is located.

The above BG is required to be sent by the executing bank directly to BHEL at the
address where tender is submitted / accepted under seal cover.
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. State Bank of India

CAG Branch,

10™ Floor, Vijaya Building,
Barakhamba Road,

New Delhi — 110001.

. Canara Bank

74, Janpath,
New Delhi — 110001.

. Punjab National Bank,
74, Janpath,
New Delhi — 110001.

Bank of Baroda,

Corporate Banking Branch,
11" Floor, BOB Building,
Sansad Marg,

New Delhi — 110001.

State Bank of Hyderabad,
Surya Kiran Building, K.G. Marg,
New Delhi — 110001.

State Bank of Mysore,
Antriksh Bhawan, K.G. Marg,
New Delhi — 110001.

. State Bank of Mysore,

Industrial Finance Branch,

18, Ramanashree Arcade,

M.G. Road, Bangaloe — 560001.

. State Bank of Travancore,

Travancore House, IF Branch,

K.G. Marg, New Delhi — 110001.

Deutsche Bank,
Tolstoy Marg,
New Delhi — 110001.

TENDER NO. BHEL/ NR/SCT/ JJR/ BLR/478

LIST OF MEMBER BANKS

9. HDFC Bank Ltd.,
5" Floor, HT House,
K.G. Marg,
New Delhi — 110001.

10.

11.

12.

13.

14.

Citi Bank N A
Jeevan Vihar Building,
Sansad Marg,
New Delhi — 110001.

Standard Chartered Bank,
H2 Block, Connaught Place,
New Delhi — 110001.

ICICI Bank Ltd.,

ICICI Tower,

Bisham Pitamah Marg,
Pragati Vihar,

New Delhi — 110003.

IDBI Bank Ltd.,

19, K.G. Marg,

Surya Kiran Building,
New Delhi.

HSBC Ltd.,

ECE House,

28 KG Marg,

New Delhi — 110001.
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1.0

2.0

3.1.1

3.1.2

TENDER NO. BHEL/ NR/SCT/ JJR/ BLR/478
SECTION -1 (a)

SPECIFICATION
FOR
HEALTH, SAFETY AND ENVIRONMENT (HSE)
SCOPE

This specification establishes the Health, Safety and Environment (HSE) management
requirement to be complied with by the Contractors during construction.

Requirements stipulated in this specification shall supplement the requirements of HSE
Management given in relevant Act (s) /legislations, General Condition Contract (GCC).
Special Conditions of Contract (SCC) and job specification where different documents
stipulates different requirements, the most stringent be adopted.

REFERENCES
This document should be read in conjunction with following :

- General Conditions of Contract (GCC)
- Special Conditions of Contract (SCC)
- Scope of work

- Relevant IS Codes (refer Annexure-|)
- Reporting Formats (refer Annexure-Il)

a. REQUIREMENTS OF HEALTH, SAFETY & ENVIRONMENT (HSE) MANAGEMENT
SYSTEM TO BE COMPLIED BY CONTRACTORS.

b. MANAGEMENT RESPONSIBILITY

The Contractor to comply with HSE requirement at Construction sites as enclosed to cover
commitment of their organization to ensure health, safety and environment aspects in their line
of operations.

The HSE management system shall cover the HSE requirements including but not limited to
what is specified under Para 1.0 and para 2.0 above.

Contractor shall be fully responsible for planning and implementing HSE requirements.
Contractor as a minimum requirement shall designate/deploy the following to co-ordinate the
above :

No. of workers deployed upto 250 - Designate one safety Supervisor

Above 250 & upto 500 - Deploy one qualified and Experienced safety engineer/
officer

Above 500 - One additional safety engineer/

(for every 500 or less) officer, as above.

Contractor shall indemnify & hold harmless Owner/BHEL & their representatives free from any
and all liabilities arising out of non-fulfillment of HSE requirement.
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3.1.7

3.1.10

3.2

3.2.1
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The Contractor shall ensure that the Health, Safety and Environment (HSE) requirements are
clearly understood & faithfully implemented at all levels at site.

BHEL shall promote and develop consciousness for Health, Safety and Environment among all
personnel working for the Contractor. Regular awareness programmes and work site
meetings shall be arranged on HSE activities to cover hazards involved in various operations
during construction.

The Contractor shall arrange suitable first aid measures such as First Aid Box, trained
personnel to give First Aid and install fire protection measures such as adequate number of
steel buckets with sand and water to the satisfaction of BHEL/Owner.

Non-Conformance on HSE by Contractor (including his Sub-contractors) as brought out during
review / audit by BHEL/Owner representative shall be resolved forthwith by Contractor.
Compliance report shall be provided to BHEL.

The Contractor shall ensure participation of his Resident Engineer / Site-In-Charge in the
Safety Committee / HSE Committees meetings arranged by BHEL / Owner. The compliance
of any observations shall be arranged urgently. He shall assist BHEL / Owner to achieve the
targets set by them on HSE during the project implementation.

The Contractor shall adhere consistently to all provisions of HSE requirements. In case of non-
compliance or continuous failure in implementation of any of HSE provisions, BHEL / Owner
may impose stoppage of work without any Cost & Time implication to BHEL / Owner and / or
impose a suitable penalty for non-compliance with a notice of suitable period, upto a
commulative limit of 1.0% (one percent) of Contract value. This penalty shall be in addition to
all other penalties specified else where in the contract. The decision of imposing stoppage of
work, its extent & minority penalty shall rest with BHEL / Owner & binding on the Contractor.

All fatal accidents and other personnel accidents shall be investigated by a team of
Contractor's senior personnel for root cause & recommended corrective and preventive
actions. Findings shall be documented and suitable actions taken to avoid recurrences shall
be communicated to BHEL / Owner. BHEL / Owner shall have the liberty to independently
investigate such occurrences and Contractor shall extend all necessary help and co-operation
in this regard.

HOUSE KEEPING

Contractor shall ensure that a high degree of house keeping is maintained and shall ensure
interalia; the following :

a) All surplus earth and debris are removed / disposed off from the working  areas to
identified locations (s).

b) Unused/Surplus Cables, Steel items and steel scrap lying scattered at different places
within the working areas are removed to identified locations (s).

c) All wooden scrap, empty wooden cable drums and other combustible packing materials,
shall be removed from work place to identified location(s).

d) Roads shall be kept clear and materials like : pipes, steel, sand boulders, concrete,

chips and brick etc., shall not be allowed on the roads to obstruct free movement of
men & machineries.
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3.3.1

3.3.2

3.3.3

3.3.4

3.3.5

3.3.6

3.3.7

3.3.8
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e) Fabricated steel structurals, pipes & piping materials shall be stacked properly for
erection.

f) Water logging on roads shall not be allowed.

g) No parking of trucks/trolleys, cranes and trailers etc., shall be allowed on roads which
may obstruct the traffic movement.

h) Utmost care shall be taken to ensure over all cleanliness and proper upkeep of the
working areas.

i) Trucks carrying sand, earth and pulverized materials etc., shall be covered while
moving within the plant area.

In case of non-compliance of any of above, BHEL shall have the liberty to get it done from
some other agency at this risk and cost.

HEALTH, SAFETY AND ENVIRONMENT

The Contractor shall provide safe means of access to any working place including provisions of
suitable and sufficient scaffolding at various stages during all operations of the work for the
safety of his workmen, and BHEL / Owner. Contractor shall ensure deployment of appropriate
equipment and appliances for adequate safety and health of the workmen and protection of
surrounding areas.

The contractor shall ensure that all their staff and workers wear Safety Helmet and Safety
shoes. Contractor shall also ensure use of safety belt, protective goggles, gloves etc., by the
personnel as per job requirements. All these gadgets shall conform to relevant IS
specifications or equivalent.

The Contractor shall assign to his workmen, tasks commensurate with their qualification,
experience and state of health for driving of vehicles, handling and erection of material and
equipments.  All lifting equipments shall be tested certified for its capacity before use.
Adequate and suitable lighting at every work place and approach there to, shall be provided by
the Contractor before starting the actual operations at night. It is mandatory for contractor to
get his workmen medically examined / checked for fitness of work assigned once a year and
furnish the certificate to that effect from RMP / Govt. Hospital.

Hazardous and / or toxic materials such as solvent, coating or thinners shall be stored in
appropriate containers.

All hazardous materials shall be labeled with the name of the materials, the hazards associated
with its use and necessary precautions to be taken.

Contractor shall ensure that during the performance of the work, all hazards of the health of
personnel, have been identified, assessed and eliminated.

Chemical spills shall be contained and cleaned up immediately to prevent further
contamination.

All personnel exposed to physical agents such as ionizing or non-ionizing radiation, ultraviolet

rays or similar other physical agents shall be provided with adequate shielding or protection
commensurate with the type of exposure involved.
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3.3.10

4.0

4.1
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Where contact or exposure of hazardous materials could exceed limits or could otherwise have
harmful effects, appropriate personnel protective equipment such as gloves, goggles, aprons,
chemicals resistant clothing and respirator shall be used.

All persons deployed at site shall be knowledgeable of and comply with the environmental
laws, rules & regulations relating to the hazardous materials substances and wastes.
Contractor shall not dump, release or otherwise discharge or dispose off any such materials
without the express authorization of BHEL / Owner.

DURING JOB EXECUTION

Implement Health, Safety and Environment requirements including but not limited to as
brought out under para 3.0. Contractor shall ensure to :

arrange workmen compensation insurance, registration under ESI Act, third party liability
insurance etc., as applicable.

arrange all HSE permits before start of activities (as applicable) like hot work, confined space,
work at heights, storage of chemical / explosive materials and its use and implement all
precautions mentioned therein.

Submit timely the completed checklist on HSE activities, Monthly HSE report, accident reports,
investigation reports etc., as per BHEL / Owner requirements. Compliance of instructions on
HSE shall be done by Contractor and informed urgently to BHEL / Owner.

Ensure the Resident Engineer / Site-Incharge of the Contractor shall attend all the Safety
Committee / HSE meetings arranged by BHEL/Owner. In case of his absence from site that a
second senior most person shall be nominated by him in advance and communicated to
BHEL/Owner.

Display at site office and work locations caution boards, list of hospitals, emergency services
available.

Display posters, banners made available by BHEL for safe working to promote safety
consciousness.

Assist in HSE audits by BHEL / Owner and submit compliance report.
Generate and submit HSE records / report as per HSE plan.

Appraise BHEL / Owner on HSE activities at site.
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ANNEXURE - |

RELEVENT IS — CODES FOR PERSONAL PROTECTION

: 2925-1984
: 4770-1968

. 6994, 1973 (Part-l)

1 1989-1986 (Part | & IlII)
: 3738-1975

: 5557-1969

:6519-1971

1 11226-1985
: 5983-1978
:9167-1979

: 3521-1983

Industrial Safety Helmets

Rubber gloves for electrical purposes

Industrial Safety Gloves (Leather & Cotton Gloves)
Leather safety boots and shoes

Rubber knee boots

Industrial and Safety rubber knee boots

Code of practice for selections, care and repair
of Safety footwear

Leather Safety footwear having direct moulding sole
Eye protectors
Ear protectors

Industrial Safety belts and harness
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ANNEXURE - I
1.0 HEALTH, SAFETY & ENVIRONMENT (HSE) PLAN
PROJECT: --------mmmmmmmmmmceeeeeee CONTRACTOR :-------mmmmmmmmmmmceoeee
DATE :-------mmmmmmmmmmmm e OWNER :-----mmmmmmmm oo
(To be prepared by each construction Agency)
ACTIVITY PROCEDURE/ CODE OF PERFORMING FUNCTIONS AUDIT
DESCRIP W.I/ GUIDELIES CONFOR-  —-mmmmmmm o FUNCTION
TION MANCE PERFOR- CHECK- APPRO- CUSTOMER
MER ER VER REVIEW AUDIT

REQUIREMENT

PREPARED BY REVIEWED BY APPROVED BY
(RESIDENT ENGINEER)
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2.0 MONTHLY HSE CHECKLIST CUM COMPLIANCE REPORT (1/6)

TN ={o e —— (010] V] 127-Yo o] F e ——

INSPECTION BY i-rmmrmemememememem oo cmemeee

Note: Write 'NA" wherever the item is not applicable.

ITEM YES NO REMARKS

ACTION

HOUSING KEETING

Waste containers provided and used
Sanitary facilities adequate and clean
Passageways and Walkways Clear
General neatness of working areas
Others

PERSONNEL PROTECTIVE EQUIPMENT
Goggles: Shelds

Face protection

Hearing protection

Safety Shoes provided

Hand protection

Safety Belts

Others

EXCAVATIONS / OPENINGS

Openings properly covered or barricaded
Excavations shored

Excavations barricaded

Overnight lighting provided

Other
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ITEM

YES

NO

REMARKS

ACTION

WELDING, CUTTING

Gas cylinders chained upright
Cables and hoses not obstructing
Screens or shields used
Flammable materials protected
Fire extinguisher (s) accessible
Other

SCAFFOLDING

Fully decked platforms

Guard and intermediate rails in place
Toe boards in place

Adequate shoring

Adequate access

Other

LADDERS

Extension side rails 1 m above
Top of landing

Properly secured

Angle + 70 from horizontal

Other
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MONTHLY HSE CHECKLIST CUM COMPLANCE REPORT (Contd.3/6)

ITEM YES NO REMARKS ACTION

HOIST. CRANES AND DERRICKS
Condition of cables and sheaves OK
Condition of slings, chains, hooks & eyes O.K.
Inspection and maintenance logs maintained
Outriggers used

Signs/barricades provided

Signals observed and understood

Qualified operators

Other

MACHINERY, TOOLS AND EQUIPMENT
Proper instruction

Safety devices

Proper cords

Inspection and maintenance

Other

VECHICLE AND TRAFFIC

Rules and regulations observed

Inspection and maintenance

Licensed drivers

Other
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MONTHLY HSE CHECKLIST CUM COMPLANCE REPORT (Contd.4/6)

ITEM YES NO REMARKS ACTION

TEMPORARY FACILITIES
Emergency instructions posted
Fire extinguishers provided
Fire-aid equipment available
Secured against storm damage
General neatness

In accordance with electrical requirements
Other

FIRE PREVENTION

Personnel instructed

Fire extinguishers checked

No smoking in Prohibited areas
Hydrants Clear

Other

ELECTRICAL

Proper wiring

ELCB’s provided

Ground fault circuit interrupters
Protection against damage
Prevention of tripping hazards

Other
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MONTHLY HSE CHECKLIST CUM COMPLANCE REPORT (Contd.5/6)

ITEM YES NO REMARKS ACTION

HANDLING AND STORAGE OF MATERIALS
Properly stored or stacked

Passageways clear

Other

FLAMMABLE GASES AND LIQUIDS
Containers clearly identified

Proper storage

Fire extinguishers nearby

Other

WORKING AT HEIGHT

Erection plan

Safety belts and lanyards; chute lines

Other

ENVIRONMENT

Chemical and other Effluents properly disposed
Cleaning liquid of pipes disposed off properly

Water used for hydrotesting disposed off as
Per agreed procedure

Lubricant Waste/Engine Oil properly disposed

Waste from Canteen, offices, sanitation etc,.
Disposed properly

Disposal of surplus earth, stripping materials,

Oily rags and combustible materials done
Properly
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MONTHLY HSE CHECKLIST CUM COMPLIANCE REPORT (Contd.6/6)

ITEM YES NO REMARKS ACTION

Green belt protection
Hygienic conditions at labour camps O.K?
Availability of First Aid facilities

Proper sanitation at site, office and
Labour camps

Arrangement of medical facilities
Measures for dealing with illness

Availbility of Potable drinking water
For workmen & staff

Signature of Resident
Engineer with Seal
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3.0 ACCIDENT CUM FIRE REPORT
(To be submitted by contractor after every accident within 24 hours of accident)

Report :

Name of Site: Date:

CONTRACTOR

NAME OF THE INJURED
FATHER’S NAME
SUB-CONTRACTOR M/S
DATE & TIME OF ACCIDENT
LOCATION

BRIEF DESCRIPTION OF ACCIDENT

CAUSE OF ACCIDENT

NATURE OF INJURY/DAMAGE

MEDICAL AID PROVIDED/ACTIONS TAKEN

INTIMATION TO LOCAL AUTHORITIES

DATE: SIGNATURE OF CONTRACTOR
WITH SEAL

TO: SITE-IN-CHARGE/BHEL 1 COPY
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4.0 SUPPLEMENTARY ACCIDENT & INVESTIGATION REPORT

Project: Supplementary to Report No.
(Copy enclosed)

Site: Date:

CONTRACTOR

NAME OF THE INJURED
FATHER’S NAME
SUB-CONTRACTOR M/S
DATE & TIME OF ACCIDENT
LOCATION

BRIEF DESCRIPTION & CAUSE OF ACCIDENT

NATURE OF INJURY/DAMAGE

COMMENTS FROM MEDICAL PRCTICETIONER, WHO ATTENDED THE VICTIM / INJDURED

SUGGESTED IMPROVEMENT IN THE WORKING CONDITION, IF ANY

LOSS OF MANHOURS AND IMPACT ON SITE WORKS

ANY OTHER COMMENT BY SAFETY OFFICER

DATE: SIGNATURE OF CONTRACTOR
WITH SEAL

TO: SITE-IN-CHARGE/BHEL 1 COPY
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5.0 MONTHLY HEALTH, SAFETY & ENVIRONMENT (HSE) REPORT

(To be submitted by each Contractor)

Actual work start Date: For the month of

Project: Report No.

Name of the Contractor: Status as on:

Name of Work: Name of safety officer
ITEM THIS MONTH CUMMULATIVE

Total Strength (Staff + Workmen)
Number of HSE meetings organized at site

Number of HSE awareness programmes
Attended at site

Whether workmen compensation policy taken Y/N
Whether workmen compensation policy is valid Y/N
Whether workmen registered under ESI Act Y/N
Number of Fatal Accidents

Number of Loss Time Accidents (Other than Fatal
Other accidents (Non Loss Time)

Total No. of Accidents

Total man-hours worked

Man-hour loss due to fire and accidents

Compensation cases raised with Insurance

Compensation cases resolved and paid to workmen

Remarks

Date Safety Officer/Resident Engineer
(Signature & Name)

To: SITE-IN-CHARGE,BHEL 1 COPY
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SECTION - lIl "A

SPECIAL CONDITIONS OF CONTRACT

INDEX

CLAUSE No. DESCRIPTION

34. General

35. Civil works, foundation and grouting

36. Consumables

37. Tools & Plants / IMTE's

38. Supervisory staff & workmen

39. Material handling and storage for E/T/C

40. Preservation of components

41. Erection

42. Welding HT, RG and NDT

43. Application of Insulation and refractory

44, Testing, Pre-commissioning, commissioning and post-commissioning.

45. Touch up/ Finish Painting

46. Progress reporting

47. Drawings and documents

48. Taxes and Duties

49. Extra work

50. Price variation

51. Rate schedule

52. Instructions to tenderers
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SECTION - Il "A’

SPECIAL CONDITIONS OF CONTRACT

34.0 GENERAL

34.1 The intent of this specification is to provide services for execution of the project
according to most modern and proven techniques and codes. The omission of specific
reference to any method, equipment or material necessary for the proper and efficient
services towards installation of the plant shall not relieve the contractor of the
responsibility of providing such services / facilities to complete the work or portion of
work awarded to him. The quoted / accepted rates / lumpsum price shall deem to be
inclusive of all such contingencies.

34.2 The contractor shall carry out the work in accordance with standard practices / codes /
instructions / drawings / documents / specification supplied by BHEL from time to time.
34.3 The work shall conform to dimensions and tolerances given in various drawings and

documents that will be provided during erection. If any portion of work is found to be
defective in workmanship, not conforming to drawings or other stipulations, the
contractor shall dismantle and redo the work duly replacing the defective materials at
his cost. Failing which the job will be carried out by BHEL by engaging other agencies/
departmentally and recoveries will be affected from contractor's bills towards
expenditure incurred including BHEL's usual overhead charges.

344 Following shall be the responsibility of contractor and have to be provided within finally
accepted rates / prices:
a Provision, as required, of all types of labour, supervisors, engineers, watch and ward,

tools & tackles, calibrated inspection, measuring and testing equipments as specified
and otherwise required for the work, consumables for erection, testing and
commissioning including material handling.

Proper out-turn as per BHEL plan and commitment.

Completion of work as per BHEL Schedule.

Good quality and accurate workmanship for proper performance of the equipment.
Repair and rectification.

Preservation / Re-conservation of all components during storage / erection /
commissioning till handing over.

34.5 BHEL-Power Sector(NR) is ISO 9001-2000, ISO 14001-1996, OHSAS 18001-1999,
ISO 27001 and SA-8000 certified company. Quality of work, to customer’s satisfaction
and system requirements is the essence of these certifications. The contractor in all
respects will organize his work, systems, environment, process control documentation,
tools, plant, inspection, measuring and testing equipments etc. as per instructions of
BHEL engineer.

- O QO O T

The contractor shall also comply with applicable legislation and regulations with
regards to Health, Safety and Environmental aspects for minimizing risk arising from
occupational health & safety hazards, controlling pollution and wastage. The Contractor
will be responsible for Health, Safety & Environment management (HSE) at site for the
construction activities to be carried out by them in accordance with requirements given
under section | (a) of GCC and elsewhere in this tender document. The contractor, who
is awarded the work, shall have to sign an MOU w.r.t implementation of HSE conditions
with BHEL (Safe Work Practices).
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In order to meet the environmental concerns it is expected that the contractor shall
plant, protect and maintain at least 300 trees in the vicinity of the project as per the
available space and as per the advise of Engineer . In case no area is earmarked for
tree plantation, the contractor may take up any other equivalent environment related
project after due approval of the BHEL Engineer. for the entire duration of contract.

CIVIL WORKS, FOUNDATIONS AND GROUTING.

NTPC/ BHEL shall provide foundations for all the equipment and columns including
other civil work. The contractor for their scope shall check the dimensions of the
foundations, locations of pockets, pitch of anchor bolts and other inserts as per
drawings. Further, top elevation of foundations shall be checked with respect to
benchmark etc. All minor adjustments of foundation level, dressing and chipping of
foundation surfaces up to 50 mm, enlarging the pockets in foundations etc., as may be
required for the erection of equipment / plants shall be carried out by the contractor.

Chipping and dressing of foundations up to a 50 mm thickness is in the scope of
contract. While on the job, care is essential to avoid too much chipping and resultant
lowering of level. In case of excess chipping, contractor has to arrange additional
packing plates as per requirements provided BHEL Engineer allows it. When required
by manufacturers, the embedded sub-sole plates shall be scraped and checked with
prussian blue to get the required contact with frames.

The contractor shall ensure perfect matching of packer plates including machining,
scraping and blue matching with foundation by dressing the foundation, as well as
perfect matching between the packer plates and the base plate of equipment to the
satisfaction of BHEL Engineer. If required the packer plates may have to be aligned
and fixed on the foundations using approved quality special high strength, non-
shrinking and quick-setting grouts. The minimum thickness below the packer plate
should be 20 mm. The material required for this has to be arranged for by the
contractor at his cost.

Complete grouting of structures equipments, including anchor / foundation
bolts, beneath base, base hollows etc. as may be applicable, is included in the
scope of contractor. Arranging all labour, building materials including cement as
applicable ( ordinary Portland as well as Quick setting — free flow — non-shrink
grout mix (e.g.shrinkcomp , conbextra etc) ), form work, shuttering, and any
other requirements is in the contractor’s scope. Contractor shall obtain approval of
BHEL for applicable cement (ordinary as well as quick setting — free flow — non-shrink
grout mix) prior to procurement and use. Cleaning of foundation surfaces, pocket holes
and anchor bolt pits and de-watering and making them free of oil, grease, sand and
other foreign materials by soda washing, water washing, compressed air and other
approved methods, are within the scope of this specification / work.

After the grouting has finally set and cured, alignment of equipments involved shall be
checked again to verify for any disturbance or any other reason. If required, de-
coupling of equipments has to be done for conducting the verification. In case any
disturbance is noticed the cause, if any, shall be removed and re-alignment done as
part of work.

The contractor shall check and verify the alignment of equipment, alignment of shafts of
rotating machinery, the slopes of all bearing pedestals, centering of rotors with respect
to their sealing bores, couplings etc. as applicable and the like items to ensure that no
displacement had taken place during grouting. The values recorded prior to grouting
shall be used during post grouting check up and verifications. Such pre and post grout
records of alignment details shall be maintained by the contractor in a manner
acceptable to the Engineer.

Besides grouting as above, any civil works required for safe and efficient operation of
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tools and tackles like grouting / excavation/ casting of foundation / anchor points for
derricks, winches, guy ropes fastening, etc and any other temporary supports shall also
be the contractor’s responsibility. For these civil works, all materials including cement
and required facilities shall have to be arranged by contractor at his own cost.

Contractor shall ensure at all times that his work areas & approach/ access roads are
free from accumulation of water, so that the materials are safe and the erection/
progress schedule are not affected. No separate claim in this regard shall be admitted
by BHEL. No separate payments for dewatering of sub soil or surface water if required
at any time during execution of the work including monsoon period shall be considered
by BHEL.

CONSUMABLES

The contractor shall provide within finally accepted price / rates, all consumables like all
welding electrodes (including alloy steel and stainless steel), filler wires (over & above
asincl 36.4 ). TIG filler wires as supplied by the unit along with the plant materials, will
be given free of cost to bidder), all gases (inert, welding, cutting), soldering material,
dye penetrants, radiography films. Other erection consumables such as tapes, jointing
compound, grease, mobile oil, M-seal, Araldite, petrol, CTC / other cleaning agents,
grinding and cutting wheels are to be provided by the contractor. Steel, H&S, packers,
shims, wooden planks, scaffolding materials hardware items etc required for temporary
works such as supports, scaffoldings are to be arranged by him. Sealing compounds,
gaskets, gland packing, wooden sleepers for temporary work required for completion
of work except those which are specifically supplied by manufacturing unit are also to
be arranged by him.

All the shims, gaskets and packing, which go finally as part of equipment, shall be
supplied by BHEL free of cost.

It shall be the responsibility of the contractor to plan the activities and store sufficient
quantity of consumables. Non-availability of any consumable materials or equivalent
suggested by BHEL cannot be considered as reason for not attaining the required
progress or for additional claim.

TIG filler wire and welding electrodes for T 91 alloy steel materials shall be
supplied by BHEL Mfg. Units free of cost for erection. Any other special filler wires
and welding electrodes which are supplied by the manufacturing unit as a normal
supplies shall also be issued free of charge for erection. Required quantity as arrived at
by calculation / standards will only be supplied. It would be the contractors'
responsibility to account for the consumption of these filler wires. Weight of free
supplied consumables for welding shall not be payable. These have to be erected
without extra cost, within the scope of contract. Additional requirement beyond
standard / calculated quantity will be at cost recovery basis only unless and otherwise
accounted for. Surplus quantity of TIG filler wire, if any, shall be properly stored and
returned to BHEL stores. The contractor has to take care of above in their offer.

It shall be the responsibility of the contractor to obtain prior approval of BHEL,
regarding suppliers, type of electrodes etc before procurement of welding electrodes.
On receipt of electrodes at site these shall be subjected to inspection and approval by
BHEL. The contractor shall inform BHEL details regarding type of electrodes, batch
number, date of expiry etc and produce test certificate for each lot / batch with
correlation of batch / lot number with respective test certificate. No electrode without a
valid test certificate will to be used.

BHEL reserves the right to reject the use of any consumable including electrodes,
gases, lubricants / special consumabiles if it is not found to be of the required standard /
make / purity or when shelf life has expired. Contractor shall ensure display of shelf life
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on consumable wherever required and records maintained.

Storage of all consumables including welding electrodes shall be done as per
requirement / instruction of the Engineer by the contractor at his cost.

In case of improper arrangement for procurement of any consumable, BHEL reserves
the right to procure the same from any source and recover the cost from the
Contractor's first subsequent bill at market value plus the departmental charges of
BHEL from time to time (30% at present). Postponement of such recovery is normally
not permitted. The decision of Engineer in this regard shall be final and binding on the
Contractor.

All lubricants and chemicals required for cleaning, pre-commissioning, commissioning,
testing, preservation and lubricants for trial runs of the equipment shall be supplied by
BHEL / BHEL’s client. All services including labour and T&P will be provided by the
contractor for handling, filling, emptying, refilling etc. and is included in scope of this
contract without any extra cost to BHEL. The consumption of lubricants / chemicals
shall be properly accounted for. Surplus material if any shall be properly stacked and
returned to BHEL/ CUSTOMER stores at no extra cost to BHEL. Recoveries shall be
affected for wastage by the contractor.

Transportation of oil drums, from stores, filling of oil and filling of oil for flushing, first
filling of oil and subsequent changeover or topping / making up till the unit is fully
commissioned and handed over to customer is included in scope of this contract. The
contractor shall have to return all the empty drums to BHEL / BHEL's client store at no
extra cost. Any loss / damage to above drums shall be to contractor's account.

All charges on account of Octroi, terminal or sales tax and other duties on materials
obtained for the works from any source shall be borne by the contractor.

TOOLS AND PLANTS / IMTE’s

T&P / IMTE’s being provided by BHEL, as per Annexure-ll, to sub-contractor free of
hire charges shall be shared by other subcontractors working for BHEL at site and the
allotment done by BHEL Engineer shall be final and binding.

Besides the T&P and IMTEs being made available to contractor free of hire charges by
BHEL, all other T&Ps and IMTEs which are required for successful and timely
execution of the work covered within the scope of this tender, shall be arranged and
provided by the contractor. Indicative lists of T&Ps and IMTEs to be arranged by the
contractor are given as per Annexure-lll. He should ensure that these are in good
working condition. In the event of the failure of contractor to bring necessary and
sufficient T&Ps and IMTEs, BHEL will be at liberty to arrange the same and hire
charges as applicable shall be deducted from contractor's bill. Decision of BHEL in this
regard shall be final and binding on contractor.

All distribution boards, connecting cables, wire ropes, hoses, pipes etc, including
temporary air / water / electrical connections etc shall have to be arranged by the
contractor at his own cost.

In case of non-availability of the T&Ps to be provided by BHEL due to breakdown,
major overhauls, distribution pattern or any other reason, the contractor shall plan /
amend / alter his activities to meet erection / commissioning targets in consultation with
BHEL.

The operation of all BHEL's cranes (Except for 200 and 400 MT cranes) being
provided free of hire charges, shall be in the scope of the contractor. The contractor
shall arrange, at his own cost, trained operators and fuel and other minor consumables
(i. e. cotton cloth / cotton waste etc.) for their operation.

All Lubricants for these BHEL cranes such as Mobil oil, gear oil, brake oil, hydraulic oil,
torque converter oil and grease will be provided by BHEL free of cost. The contractor
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will give the requirement for above well in advance.

Operators, Lubricants and maintenance of BHEL’s 200 and 400 MT cranes will
be provided by BHEL. However, fuel , helpers and miscellaneous consumables
for operation of all BHEL cranes shall be provided by contractor within the final
accepted rates.

37.6 The contractor shall engage trained and experienced operators for the operation of
BHEL'’s T&Ps. Their skill / performance will be checked by BHEL Engineer before they
are allowed to operate the same. However checking of skills by BHEL does not absolve
the contractor of his responsibilities for proper and safe handling of equipment,
consistent good performance of operators and regular performance evaluation of
operators.

37.7 The day to day operation and maintenance of BHEL's T&Ps (Other than cranes)
shall be carried out by contractor as per manufacturer's / BHEL's maintenance
schedule at his cost. The contractor shall arrange, at his own cost, trained operators,
fuel and other consumables for their operation. BHEL shall arrange major spares
needed for upkeep of DG Set, Welding Sets , Induction Machine and Hydraulic Test
pumps supplied by BHEL. For upkeep of all other T & P’s supplied by BHEL, the
Contractor shall arrange spares.

BHEL supplied T&Ps shall be maintained in good working condition during the entire
period of use. T&Ps in defective / damaged condition shall be rectified promptly to the
full satisfaction of BHEL engineer. Contractor shall maintain records for maintenance of
major T&Ps. These shall be made available for Inspection whenever required. In case
of any lapses on the part of the contractor, BHEL at its own discretion get the servicing
/ repair of equipment done at the risk and cost of the contractor with BHEL overheads.
Further, if there are breakdowns / damages due to negligence of the contractor, the
complete service / repair charges and cost of all the spares damaged with BHEL
overheads shall be recovered from contractor’s RA bills.

37.8 Maintenance of BHEL crane (100 MT) shall be covered under AMC awarded by
BHEL to other agency. However, the contractor against this contract shall arrange all
supervision and labour required for routine / day-day maintenance of cranes at his own
cost. For attending breakdowns of these cranes, the contractor shall arrange for labour.
However specialist’s supervision, for attending breakdowns shall be arranged by BHEL
as assessed by BHEL Engineer. Repair of self and dynamo shall be the responsibility
of the contractor. The cranes shall be fitted with a set of new batteries at the time of
initial issue from the stores. However, the charges of the replacement of the other
damaged / worn out parts of BHEL cranes will be borne by BHEL, provided the damage
is not due to the negligence of the contractor.

All the spares & lubricants (except for diesel) for the cranes (BHEL'’s Cranes) shall be
supplied by BHEL. For all BHEL cranes, if there are breakdowns / damages due to
negligence of the contractor, the complete service / repair charges and cost of all the
spares damaged with BHEL overheads shall be recovered from contractor’'s RA bills.

37.09 Increasing / shortening of the crane boom to suit work requirements shall have to be
arranged by the indenting contractor at his cost. All necessary manpower tools,
support, consumables, illumination etc. will have to be arranged by contractor at his
cost. If required, contractor has to return the crane with original boom.

37.10 The area and infrastructure development of the area to be carried out by the customer.
However in construction projects of this magnitude it is possible that all the areas /
approaches may not be ready. In such cases consolidation of ground and arrangement
of sleepers / sand bag filling etc for safe operation / movement of equipment including
cranes / trailers etc shall be the responsibility of the contractor at his cost. No
compensation on this account shall be payable.
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In the event of contractor not using and maintaining BHEL T&Ps according to BHEL'’s
instructions. BHEL will have the right to withdraw such item without any notice and no
claim in this regard shall be entertained and contractor shall be responsible for delay in
execution on this account.

The contractor has to maintain a logbook and shall furnish regular maintenance and
utilization report of the BHEL T & P’s under his possession, as per requirement of
BHEL.

Any loss / damage to any part of BHEL T&Ps and IMTEs shall be to the contractor's
account and any expenditure on these accounts by BHEL will be recovered from the
contractor's bill in case the contractor fails to make good the loss.

It shall be responsibility of the contractor to take delivery of T&Ps from stores or place
of use by other contractor at project site, transport the same to site and return the same
to BHEL store / place as intimated by Engineer in project site in good working
conditions after use.

The contractor shall return BHEL T&Ps and IMTEs issued to him in good working
condition as and when desired by BHEL (on completion or reduction of workload). If
contractor delays return of T&P and IMTE, hire charges as applicable shall be levied by
BHEL from time, it was requisitioned till the time of actual return.

T&Ps and IMTEs returned in damaged / unserviceable condition shall be got repaired
by BHEL at its own discretion and entire cost of repair with BHEL overheads shall be
recovered from the contractor.

Replacement cost including BHEL overheads in respect of irreparable / completely
damaged / non return of T&Ps and IMTEs shall be recovered from the contractor's
running / final bills

Contractor shall ensure deployment of serviced and healthy T&Ps including cranes,
lifting tackles, wire ropes, manila ropes, winches and slings etc. History card and
maintenance records for major T&Ps will be maintained by the contractor and will be
made available to BHEL Engineer for inspection as and when required. Fitness
certificate of T&P shall have to be submitted before it is put in use. Identification for
such T&Ps will be done as per BHEL Engineer's advice.

Contractor shall ensure deployment of reliable and calibrated IMTEs (Inspection
measuring and testing equipment). The IMTEs shall have test / calibration certificates
from authorized / Government approved / accredited agencies traceable to National /
International standards. Each IMTE shall have a label indicating calibration status i.e.
date of calibration, calibration agency and due date for calibration. A list of such
instruments deployed by contractor at site with its calibration status is to be submitted
to BHEL Engineer for control.

Re-testing / re-calibration shall also be arranged at regular intervals during the period
of use as advised by BHEL Engineer within the contract price. The contractor will also
have alternate arrangements for such IMTE so that work does not suffer when the
particular instrument is sent for calibration. If any IMTEs not found fit for use, BHEL
shall have the right to stop the use of such item. It will be necessary for the contractor
to deploy proper item. Any readings taken by the defective instrument will be recalled
and repeat the readings taken by that instrument with a proper one. In case he fails to
do so, BHEL may deploy IMTEs and retake the readings at contractor’s cost.

BHEL shall have lien on all T&P, IMTEs and other equipment of the contractor brought
to the site for the purpose of erection, testing and commissioning. BHEL shall continue
to hold the lien on all such items throughout the period of contract / extended period.
The contractor and / or his sub-contractors, without the prior written approval of the
Engineer, shall remove no material brought to the site.

The month wise T&P deployment plan to be submitted as per format (at Annexure-D
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to general conditions of contract) is only to assess the capability as well as
understanding of the contractor to execute the work. It shall be the contractor's
responsibility to deploy the required T&P, for timely and successful completion of the
job, to any extent over and above those indicated in the above deployment plan
(including those which are not covered in the plan submitted) without any
compensation on this account.

One CONSTRUCTION ELEVATOR / PASSENGER LIFT for each boiler will be
provided to the contractor. The total erection including dismantling, commissioning,
maintenance, statutory clearances shall be in the scope of erection agency against the
contract, at no extra cost to BHEL. Necessary supervision of the supplier will be
arranged for by BHEL.

All day to day and routine maintenance and checking of the lift is to be carried out by
the contractor as per the recommendations of the supplier. He should periodically
check the brakes and carry out the all works to ensure the safety for all those using the
hoist.

The hoist should never be overloaded as this can lead to serious accidents. Ensuring
all safety aspects in operation of lift shall be responsibility of contractor. All the landing
platforms are to be erected by him. They are to be provided with proper barricades and
hand railings. No separate payment for the temporary jobs will be made. The contractor
will have to dismantle such temporary works and return the material to the stores.

The construction and dismantling of the foundations required for the passenger
lifts is included in the scope of the contractor.

The EOT Crane of the Customer will be provided on chargeable basis, and
the contractor has to ensure that the same is optimally used. A flat rate of
Rs 1000/- per hour of usage or part thereof will be charged .

SUPERVISORY STAFF AND WORKMEN

The contractor shall deploy all the skilled workmen like millwright fitters, welders, crane
operators, drivers, gas cutters, riggers, sarangs, masons, carpenters, electricians,
helpers and instrument technicians to carry out the works as per specifications. In
addition to skilled, semi-skilled and unskilled workmen required for all the works,
suitable workmen required for handling and transporting of equipment from site storage
to erection site, erection, testing and commissioning as contemplated under this
specification shall be deployed. Only fully trained and competent men with previous
experience on the job shall be employed. They shall hold valid certificates wherever
necessary.

BHEL reserves the right to decide on the suitability of the workers and other personnel
who will be deployed by the contractor. BHEL reserves the right to insist on removal of
any employee / workman of the contractor at any time, if they find him unsuitable. The
contractor shall remove him forthwith.

The supervisory staff including qualified Engineers deployed by the contractor shall
ensure proper out-turn of work and discipline on the part of the labour put on the job by
the contractor. They should in general see and ensure that the works are carried out in
a safe and proper manner and in coordination with other labour and staff deployed
directly by BHEL or other contractors of BHEL or BHEL's client / other agency.

The work shall be executed under the usual conditions affecting major power plant
construction and in conjunction with numerous other operations / activities at site. The
contractor and his personnel shall cooperate with other personnel / contractors,
coordinating his work with others and proceed in a manner that shall not delay or
hinder the progress of work as a whole.

The contractor's supervisory staff shall execute the work in the most substantial and
workman like manner in the stipulated time. Accuracy of work and aesthetic finish are

63



38.5

38.6

38.7

38.8

38.9

38.10

39.0
39.1

39.2

TENDER NO. BHEL/ NR/SCT/ JJR/ BLR/478

essential part of this contract. The contractor shall be responsible to ensure that
assembly and workmanship conforms to the dimensions and tolerances given in the
drawings / documents / instructions given by BHEL Engineer from time to time.

The contractor shall deploy the necessary number of qualified and approved full time
electricians at his cost to maintain his temporary electrical installation till the completion
of work.

It is the responsibility of the contractor to engage his workmen in shifts or on overtime
basis for achieving the targets set by BHEL and also during the period of
commissioning and testing of unit. The contractor's finally accepted rates / prices shall
include all these contingencies.

During the course of erection,
» If the progress is found unsatisfactory,

> If the target dates fixed from time to time for every mile stones are to be
advanced / not being met,

» if it is found that the skilled workmen like fitters, operators, technicians etc
deployed are not sufficient,

BHEL after giving reasonable opportunity to the contractor will induct on the work the
required workmen in addition to contractor's workmen to improve the progress. The
expenses so incurred will be recovered from the contractor's bills with overheads.

If the contractor or his workmen or employees shall break, deface, injure or destroy any
part of a building, road kerb, fence, enclosure, water pipes, cables, drains, electric /
telephone poles, wire, trees or any other property or to any part of erected components,
the contractor shall make the same good at his own expense. In default, BHEL may
cause the same to be made good by other workmen or by other means and deduct the
expenses from any money due to the contractor. BHEL's decision will be final and
binding.

Though every endeavor shall be made to ensure that all plant materials are supplied as
per schedule. However in a job of this kind it is possible that some materials may be
delayed. In order to achieve the ultimate targets, the contractor may have to augment
his manpower and resources. No compensation on this account shall be admissible.

The month wise manpower deployment plan to be submitted as per format (at
Annexure-C to General Conditions of Contract) is only to assess the capability as well
as understanding of the contractor to execute the work. It shall be the contractor's
responsibility to deploy the required manpower, for timely and successful completion of
the job, to any extent over and above those indicated in the above deployment plan
(including those which are not covered in the plan submitted) without any
compensation on this account. The contractor shall identify separate persons at site for
quality control and safety.

MATERIAL HANDLING AND STORAGE FOR E/T/C

All the equipment furnished under this contract shall be received from the project
stores, sheds / storage yards and transported to pre assembly area / erection site and
stored in the storage spaces in a manner so that they are easily retrievable till the
contractor erects them. While drawing / lifting material from BHEL / customer
stores, contractor shall ensure that the balance / other materials are stacked
back immediately. No claim is admissible on this account

While BHEL will endeavor to store / stack / identify materials properly in their open /
close / semi closed / tarpaulins covered storage yard / shed, it shall be contractor's
responsibility to assist BHEL in identifying materials well in time for erection. They
should take the delivery of the same, following the procedure indicated by BHEL, and
transport the material safely to pre-assembly yard / erection site in time, according to

64



TENDER NO. BHEL/ NR/SCT/ JJR/ BLR/478
program.

39.3 The contractor shall take delivery of components, equipment / consumables from
storage area after getting the approval of BHEL Engineer on standard indent forms.

39.4 The contractor shall identify and deploy necessary Engineers / supervisors / workmen
for the above work in sufficient number as may be needed by BHEL, for areas covering
their scope.

39.5 All the equipment shall be handled very carefully to prevent any damage or loss. No
untested wire ropes / slings etc. shall be used for unloading / handling. The equipment
shall be properly protected to prevent damage either to the equipment or to the floor
where they are stored. The equipment from the stores shall be moved to the actual
location at the appropriate time so as to avoid damage of such equipment at site.

39.6 Contractor shall ensure that while lifting slings shall be put over the points indicated on
the equipment or as indicated in the manufacturer's drawings. Slings / shackles of
proper size shall be used for all lifting and rigging purposes. All care shall be taken to
safe guard the equipment against any damage. Dragging of piping / valves should be
avoided. In case of any damage the cost shall be covered from the contractor.

39.7 Approach road conditions from the stores / yards to the erection site may not be
equipped and ideal for smooth transportation of the equipment. Contractor may have to
be adequately prepared to transport the materials under the above circumstances
without any extra cost.

39.8 Contractor shall be responsible for examining all the plant and materials issued to him
and notify the Engineer immediately of any damage, shortage, discrepancy etc before
they are moved out of the stores / storage area. The contractor shall be solely
responsible for any shortages or damages in transit, handling, storage and erection of
the equipment once received by him. As the erection work will be spread in different
areas / locations of the project, contractor has to arrange sufficient number of watch /
ward personal to avoid any pilferage of material. As per General Conditions of contract
under provisions of clause No 29 BHEL will reserve the right to recover the cost of
repair / replacement, if any, to bring back the equipment in original order, in case the
equipment / material is lost / damaged while in the custody of the contractor. BHEL's
decision in this regard shall be final and binding on the contractor.

39.9 The contractor shall maintain an accurate and exhaustive record-detailing out the list of
all equipment received by him for the purpose of erection and keep such record open
for the inspection of the engineer at any time.

39.10 All the material in the custody of contractor and stored in the open or dusty locations
must be covered with suitable weather proof / fire retardant covering material wherever
applicable and shall be blocked up on raised level above ground. All covering materials
including blocks and sleeper shall be arranged by the contractor at his cost.

39.11 If the material belonging to the contractor are stored in area other than those
earmarked for his operation the engineer will have the right to get it moved to the area
earmarked for the contractor at the contractors risk and cost.

39.12 The contractor shall be responsible for making suitable indoor storage facilities to store
all equipment (drawn by the contractor from BHEL / customer stores), which require
indoor storage till the time of their installation. The Engineer will direct the contractor in
this regard, which item in his opinion will require indoor storage, and the contractor
shall comply with Engineer's decision.

39.13 The contractor shall ensure that all surplus / damaged / scrap / unused material,
packing wood / containers/ special transporting frames etc are returned to BHEL at a
place in project area identified by the Engineer. The contractor will maintain an
account for all items received and returned to BHEL. Any shortage in returning such
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items shall be chargeable to the contractor except for a 5% allowable against wastage
for packing wood only.

39.14 The contractor shall hand over all parts / materials remaining extra over the normal
requirement with proper identification tags to the stores as directed by the concerned
BHEL engineer.

39.15 The contractor shall ensure that all the packing materials and protective devices
installed on equipment during transit and storage are removed before installation.
39.16 It shall be the responsibility of the contractor to keep the work / storage areas in neat,

tidy and working conditions. All surplus/unusable packing and other materials shall be
removed and deposited at location(s) specified by BHEL within the project premises. If
required weighing of the same within the project premises will have to be carried out.

40.0 PRESERVATION OF COMPONENTS
40.1 After taking delivery from BHEL / customer’s stores, plant materials storage shall be
subjected to the following protection besides other provisions indicated in these
specifications elsewhere.
a) Items stored outdoors shall be blocked up at least six inches (6") off the ground
b) Motors, valves, electrical equipment, control equipment and instruments etc shall be

stored indoors in a warehouse provided by contractor. Motor windings shall be kept
dry by use of external heat or space heaters.

c) Bearings and other wearing surfaces of plant materials shall be protected against
corrosion and kept clean.
d) Insulation materials shall be stored indoors or otherwise protected against getting wet.
40.2 It shall be the responsibility of the contractor to apply preservatives / touch up paints

(primer) on equipment handled and erected by him till such time of final painting. It shall
be contractor's responsibility to arrange for required paints (primer), thinners, labour,
scaffolding materials, cleaning materials like wire brush, emery sheets, etc, cleaning of
surface and provide one coat of preservatives / paints (primer) from time to time as
decided by BHEL engineer. The accepted rate shall include this work also. It is to be
noted that such painting may have to be done as and when required till such time the
final painting is carried out.

40.3 The contractor shall effectively protect the finished work from action of weather and
from damage or defacement and shall cover the finished parts then and there for their
protection.

40.4 Any failure on the part of contractor to carry out works according to above clauses will
entail BHEL to carry out the job from any other party and recover the cost from
contractor.

41.0 ERECTION

411 All normal erection and assembly techniques necessary for completion of works under

this specification and magnitude have to be carried out. It is not possible to specifically
list out all of them. Absence of any specific reference will not absolve the contractor of
his responsibility for the particular operation. These would include,

» Scaffolding and rigging operations,

» Machine / flame / electric cutting, grinding, welding, radiography and stress
relieving

» Fitting, fettling, filing, straightening, chamfering chipping, scrapping,
reaming, as cleaning, checking, leveling, blue matching, aligning and
assembly.

Machining, surface grinding, drilling, doweling, shaping
Temporary erections for alignment, dismantling of certain equipment for

vV V
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checking, cleaning, servicing and site fabrication.
» Insulation and painting

Any fixtures, scaffolding materials, approach ladder, concrete block supports, steel
structures required for temporary supporting, pre-assembly or checking, welding, lifting
and handling during pre-assembly and erection shall be arranged by contractor at his
cost.

No members of any ladder / structure / platform should be cut without specific approval
of BHEL. In case it is necessary to cut, the contractor shall rectify / repair in a manner
acceptable to BHEL / customer without any additional cost.

The contractor shall erect scaffolding / temporary platforms for erection. These should
be of adequate capacity and shall never be over loaded. These should be replaced
when not found suitable during erection work and dismantled on work completion and
removed from work site.

It shall be the responsibility of the contractor to provide ladders on columns for initial
work till such time stairways are completed. For this, the ladder should not be welded
on the column and should be pre-fabricated clamping type ladders. No temporary
welding on any structural member is permitted except under special circumstances with
the approval of BHEL. In case it is absolutely necessary then the contractor shall cut
the temporary structure and rectify the column as directed by the engineer.

The contractor is strictly prohibited in using the Boiler / Auxiliary Components for any
temporary supporting or scaffolding works etc. In case of such misuse a sum of
determined by Engineer will be recovered from contractor’s bills.

Boiler auxiliary columns are plate formed box section and the erection joint is welded
type where as the columns are butt type with HSFG bolted flange and partition plates,
boiler main column are having flange with splice plates and bolted connections.
However, the contractor has to carry out work at site as per drawing.

The material for platform and other structural sections under PG-36 shall be supplied in
running meters. These shall be cut to size / shape / fabricated to required size / shape
and to be welded by contractor.

Certain adjustment in length may be necessary while erecting pipelines / ducts /
casings etc. The contractor should remove the extra lengths / add extra lengths to suit
the final layout after preparing edges afresh by adopting specified heat treatment
procedures.

Economizer, super-heaters, re-heater coils, burner panels may have to be hydraulically
tested individually, if required, before erection as instructed by BHEL Engineer within
finally accepted rates.

Suspensions for ducting will be supplied in running lengths, which shall be cut to size
and adjusted as required. Ducts / expansion bellows are dispatched to site in loose
walls plates / pieces and these are to be assembled and welded at site along with
stiffeners etc., before erection within the finally accepted rates. All joints connecting
duct expansion piece and dampers shall be seal welded on inside as well as on
outside.

Assistance in mechanical work associated with the power cylinders, valves, valve
actuators etc., coming under various groups shall be provided by contractor within the
finally accepted rates.

Hanger rods are shown in the pressure parts arrangement drawings for boiler. Any
cutting / welding of these hangers rods will be done by the contractor. The hangers for
pressure parts will be tested for even distribution of load with the help of a torque
wrench.

The headers are provided with hand holes. The contractor, shall as per requirement,
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carry out removal and re-fixing of hand hole plates within finally accepted rates.

Burner tilt mechanism will be checked for freeness, serviced and adjusted, if necessary
to obtain optimum tilt before installation.

Skin casing sheet for covering the boiler roof panels, rear arch tube and other areas will
be supplied by BHEL. Any cutting, addition and re-fabrication to suit the site conditions
shall be carried out within the finally accepted rates.

Deleted

The contractor shall carry out trial run of all motors including checking the direction of
rotation in the uncoupled condition. Checking of alignment and re-coupling of the motor
to the driven equipment as per instructions of BHEL engineer and to their satisfaction.

The contractor shall fabricate pipe, special bends etc., threading and welding as
required for installing lube oil system and carry out the acid cleaning of the fabricated
piping. The contractor shall also service the lube oil system, carrying out the hydraulic
test of oil coolers etc.

Contractor shall carry out kerosene testing of all bearing housings of various rotating
equipment like pumps, fans etc., as per BHEL engineer’s instructions. Performance of
hydro test of oil coolers of rotating machines and hydro test of SCAPH and other
equipment as per BHEL engineer’s instructions is included in the scope of work.

Forced lube oil system of motors or rotating equipment form parts of the work under
this specification.

Certain rotating machinery after initial runs and commissioning of the equipment have
to be hot aligned as per the instructions of BHEL engineer. Cleaning air pre-heater,
fans, boiler ducting etc., free of extraneous steel, scaffolding materials electrodes, all
foreign materials etc., before trial run of rotating machinery, and at various stages of
pre-commissioning activities as per BHEL engineer’s instruction, is within the scope of
work.

Some of the rotating equipment and electrical motors are provided with protective
greases only. Contractor shall arrange for cleaning of the same with kerosene or some
other reagent. If necessary, dismantling some of the parts of the equipment would be
necessary. He shall arrange for re-greasing / lubricating them with recommended
lubricants and for assembling back the dismantled parts, at quoted rate. Lubricants
will, however, be supplied free of cost by BHEL.

After initial trial of rotating equipment, control and power cabling for motors and other
equipment / instrumentation shall have to be disconnected for checking alignment and
re-setting / re-alignment / hot alignment. Contractor shall have to arrange for
disconnecting control and power cabling as per BHEL engineer’s instructions and
clearance and reconnect the control and power cabling after realignment. Quoted
tonnage rate shall be inclusive of the above.

Packer plates supplied may have to be machined to the correct dimensions. It may also
be necessary to blue match the same with each other/ with equipment / with
foundations as per BHEL instructions.

Contractor shall arrange changing of preservative oil in the gearboxes, journal and
other bearing assemblies of rotating equipment when in storage areas or after erection
of equipment as the case may be as per the instructions of BHEL engineer. Necessary
lubricants / oil will be supplied by BHEL and the same will be drawn by contractor from
BHEL / customer’s stores and transporting to site. No additional payment will be
made for such works even though supply of lube oil might have been made under
regular dispatch-able unit (DU) number against product group main assembly (PGMA)
and appearing in the shipping list. Prior to the commissioning of the equipment, oil
should be drained and collected in drums provided by BHEL and returned to BHEL /
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customer’s stores.

The air-preheater rotor may be disturbed during the initial operation. This may change
the original clearances. It requires rechecking and correction of seal clearances.
Contractor shall carry out such checks and resetting of clearances as per the
instructions of BHEL engineer. The resetting may have to be repeated till satisfactory
results are obtained.

Checking of air gaps and adjustment of stator / rotor for magnetic center of HT motors
shall be carried out as part of erection.

The fans, mills and other rotating machines shall be checked for clearances and other
vital tolerances. The IGV unit shall be serviced. Necessary assistance for balancing of
equipment during trial run, if required, shall be provided by the contractor free of cost.

Complete penetration of water wall (Panel to Panel) welding shall be achieved either by
one side or both sides welding.

Whenever required the contractor shall arrange for pre-qualification of process task
performers.

All attachments welding including those for insulation works coming on pressure parts /
non-pressure parts which the contractor has erected shall be done by IBR / BHEL
tested welders only.

DELETED

All rotating machines and equipment shall be cleaned, lubricated, checked for their
smooth rotation, if necessary by dismantling and refitting before erection. If, in the
opinion of Engineer, the equipment is to be checked for clearance, tolerance at any
stage of work or during commissioning period, all such works are to be carried out by
contractor at his cost.

All the shafts of rotating equipment shall be properly aligned to those of the matching
equipment within design tolerances All bearings; shafts and other rotating parts shall be
thoroughly cleaned and suitably lubricated before starting.

All the motors and equipment shall be suitably doweled after alignment of shafts with
taper / parallel machined dowels as per the direction of the Engineer. Dowel pins
required are be machined by the contractor at his own cost. However the materials for
dowel pins shall be issued by BHEL free of cost.

The HT motor bearings shall be blue matched at site and checked for bearing
clearances. The contractor if required shall carry out scraping of bearing housing. No
extra claim for blue matching up to 1mm initial gap will be entertained.

The contractor at no extra cost to BHEL shall carry out servicing and realignment of
skid mounted equipment.

Certain instruments like pressure gauges, pressure transmitters, temperature gauges,
flow switches and indicators, etc., are received in assembled condition as integral part
of equipment. Contractor shall be responsible for safe receipt, installation and custody
of these instruments supplied mounted on skids / equipment. The calibration of skid /
equipment mounted instruments shall be arranged by BHEL through other
agency engaged for C&I. Contractor will be informed by BHEL engineer about the
details of C&l agency. The contractor shall be responsible for removal and re-
installation of the instruments. The contractor for this package will maintain the list of all
the instruments removed & reinstalled for / after calibration. Instruments prior to
removal and after reinstallation shall be considered in custody of the contractor for this
package. All instruments such as pressure gauges / temperature gauges, switches etc.
forming part of indicated product group (PG) are under the erection scope of this
contract and shall be installed and commissioned by the contractor of this package
within the quoted rates. However the calibration of these instruments shall be done by
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C&l agency as above

All electrical panels, control gears, motors and such other devices shall be properly
dried by heating to improve IR valve, before they are energized. Bearings, slip rings
commutators and other exposed parts shall be protected against moisture ingress and
corrosion during storage and periodically inspected.

The contractor shall completely erect and test all the piping systems, covered in the
specification including sampling lines up to and including sample coolers, hangers &
supports, valves and accessories in accordance with the drawings furnished. This
includes all necessary bolting, welding, pre-heating, stress relieving, testing, cleaning
and painting. System shall be demonstrated in condition to operate continuously in a
manner acceptable to the Engineer. Welding shall be used throughout for joining pipes
except where flanged, screwed or other type joints are specified or sown on the
drawings. All piping shall be erected true to the lines and elevation as indicated in the
drawings.

Pipes sent in standard length shall be cut to suit the site conditions and the layouts.
Tubes or pipes wherever deemed to be convenient will be sent in running lengths with
sufficient bends. Bends upto 80 -mm nominal bore will have to be fabricated at site.
Only cold cutting methods are to be employed for cutting of pipes and tubes
irrespective of the size and material. Gas Cutting, if any, will be allowed only in CS LP
piping

The contractor shall ensure lowering of pipes in position with adequate precautions as
to avoid any damage to either material or men. Only the anchoring points earmarked
for the purpose of lowering the pipes are to be used.

It is possible that a few flanges may not be matching. The contractor shall be required
to cut and re-weld the same as and when required without any additional cost.

Wherever piping erected by the contractor is connected to equipment / piping erected
by the other agencies the joint at the connecting point shall be the responsibility of the
contractor who is erecting the piping under this specifications.

Normally the high-pressure valves will have prepared edges for welding. But, if it
becomes necessary, the contractor will prepare new edges or recondition the edges by
grinding or chamfering to match the corresponding tubes and pipes within the scope of
the work.

All fittings like "T'-pieces, weld neck flanges, reducers etc., shall be suitably matched
with pipes for welding. The valves will have to be checked, cleaned or overhauled in full
or in part before erection after chemical cleaning and during commissioning.

The contractor shall be responsible for correct orientation of all valves so that seats,
stems and hand wheels will be in desired location. It is the responsibility of the
contractor to obtain the information regarding orientation of valves not fully located on
drawings before the same are installed.

Suspension for piping, etc., will be supplied in running lengths, which shall be cut to
suitable sizes and adjusted as required.

The adjustment of all hangers & supports erected in both cold & hot conditions for
maintaining the proper slopes towards the drain pots and application of cold pull in the
piping wherever required is also included in the scope of the contractor.

No temporary supports should be welded on the pressure parts and piping. In case of
absolute necessity prior approval should be taken from BHEL Engineer. In such cases
the contractor if required, shall carry out heat treatment.

Spring suspensions / constant load hangers have to be pre-assembled for required
load and erection carried out as per instructions of BHEL. Any adjustments, removal of
temporary arrests / locks etc., have to be carried out as and when required.
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41.53 Contractor shall install piping in such a way that no excessive or destructive expansion
forces exists in either the cold condition or under conditions of maximum temperature
and pressure. All bends, flanges, orifices, expansion joints and any other special fittings
necessary to take care of proper expansion shall be incorporated as per the advice of
Engineer. During installation of expansion joints, anchors, care must be taken to see
that full design movement is available at all times from maximum and minimum
temperature.

41.54 The hanger assemblies shall not be used for attachment of rigging to hoist the pipes
into position. Other means shall be used to securely hold the pipe in position till pipe
supports are completely assembled and attached to the pipe and building structure.

41.55 Layout of small-bore piping in boiler, oil systems etc. as required shall be done as per
site requirement. Necessary sketch for routing these lines should be got approved from
BHEL by the contractor. There is a possibility of slight change in routing the above
pipelines even after completion of erection or from aesthetic point of view. Contractor
at no extra cost should carry this out. As built drawing is to be submitted by the
contractor after erection completion.

41.56 All the valves, including motorized valves, flap valves, dampers, actuators, etc. shall be
serviced and lubricated to the satisfaction of Engineer before erecting the same and
during pre-commissioning also. Welding or jointing of extension spindle for valves to
suit the site conditions and operational facility shall be part of erection work within the
quoted rates.

41.57 Erection and welding of necessary instrumentation tapping points, thermocouple
pads, thermo-wells, valves, battery of first root valves, condensing vessels, flow
nozzles/orifices and control valves to be provided on auxiliaries and pipe lines
are covered within the scope of this specification. This will be the responsibility of
the contractor and will be done as per the instructions of BHEL Engineer. The welding
of all the above items will be contractor's responsibility even if the:

(a) Product groups, under which these items are released, are not covered in the scope of
this tender.
(b) Items are supplied by any agency other than BHEL.
41.58 The contractor shall carry out the tightening of the field bolts on the equipment and

piping covered under this specification by using either the calibrated torque wrench
method or the turn of part method. The methods used the tools and the equipment
deployed shall be subject to the approval of Engineer. The competent technicians shall
carry out the bolting work.

41.59 The contractor shall assist BHEL in preparation of as built piping drawing.

41.60 Erection of power cylinders, motorised valves, valve actuators etc. coming under
various groups is covered under the scope of this specification. However C&l
calibration / commissioning for pneumatic valves & power cylinders erected under this
contract shall be arranged by BHEL through C&I agency at no cost to the contractor for
this package. The contractor will however be responsible for drawing the materials from
the stores and handing over to the agency that is to commission these. Any damage /
loss in their custody will be the contractors account. The alignment and any mechanical
adjustments including link adjustment, opening & reconnection of links, replacement of
valve / actuator or any mechanical part, air filter & regulator cleaning etc. required
during calibration and operation, the same shall be carried by the contractor for this
package. However, if re-calibration is required till handing over of the equipments the
same shall be organised by the contractor for this package as detailed above with in
the final accepted rates. The contractor will however be responsible for drawing the
materials from the stores and handing over to the agency that is to commission these.
Any damage / loss in their custody will be the contractors account.
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The erection of all pneumatic power cylinders for the burner-tilt mechanism is covered
within the scope of this specification. BHEL will get these power cylinders for the
burner-tilt mechanism calibrated & commissioned. The contractor for this scope of work
shall assist and co-ordinate for the same with the agency engaged by BHEL to
calibrate such pneumatic actuators.

The Erection, testing and commissioning of all electrically operated valves, actuators
and dampers is covered within the scope of this specification.

WELDING, HEAT TREATMENT, RADIOGRAPHY AND NON-DESTRUCTIVE
TESTING

The pressure parts, equipment and piping shall be erected in conformity with the
provisions of Indian Boiler Regulation and as may be directed by BHEL as per any
standard / specification in practice in BHEL. The method of welding (arc, gas, TIG or
other method) may be indicated in the detailed drawings / schedules. BHEL Engineer
will have the option of changing the method of welding as per site requirements. Semi
automatic welding (GMAW) process shall be used for non-pressure parts /
ducting / structures etc to the maximum possible, considering its cost efficiency,
better quality and time saving features.

Welding of pressure parts, equipment, piping, high tensile structural steel shall be done
by certified high pressure welders who posses valid certificate of CIB of the State in
which the equipment is erected as per provision of IBR. The H.P. welder who
possesses necessary certificate shall ensure re-validation as per relevant provisions of
IBR and keep the certificate valid till the completion of work. The services of such
welders, the validity of whose certificates have expired shall not be utilized for high-
pressure works.

All welders including tack welders, structural and high pressure welder shall be tested
as per ASME section IX / IBR and approved by BHEL Engineer before they are
actually engaged on work even though they may possess a valid IBR certificate.
BHEL reserves the right to reject any welder if the welder's performance is not found to
be satisfactory. The contractor shall maintain the records of qualification AND
performance of welders. BHEL Engineer will issue all the welders qualified for the work,
an identity card. The welder will keep the same with him at work place at all times. He
may be stopped from work if he is not found in possession of the same.

Engineer may stop any welder from the work if his performance is unsatisfactory for
any technical reason or if there is a high percentage of rejection in the joints welded by
him. The welder’s is having passed qualification tests does not absolve the contractor
of contractual obligation to continuously check the welder's performance.

Faulty welds caused by the poor workmanship shall be cut and re-welded at the
contractor’s expense. The Engineer prior to any repair being made shall approve the
procedure for the repair of defective welds. After the repair has been carried out, the
compliance shall be submitted to the quality engineer.

The contractor shall carry out the root run welding of all HP / LP piping, valves by TIG
welding method only. The contractor shall have to carry out full TIG welding of butt
weld joints of tubes / pipes of lesser thickness if required. During the root runs of
stainless steel joints, the contractor shall before and during welding have to purge the
pipes with inert gas. All weld joints for temporary piping required for alkali flushing, acid
cleaning and steam blowing should be got done by HP welders only. The root run
should be done by TIG welding. All arrangements required for the above shall be the
responsibility of the contractor at no additional cost. Argon Purging is to be done for
TIG Run of SS Pipes

All expenses for testing of contractor's welders including destructive and nondestructive
tests conducted by BHEL at site or at laboratory shall have to be borne by the
contractor only. Limited quantity of tube and pipe material required for making test
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pieces will be supplied by BHEL free of cost.

42.8 The regulators used on welding machines shall be calibrated before putting these into
use for work. The Contractor at his cost shall also arrange periodic calibration for the
same.

42.9 Only BHEL approved electrodes and filler wire will be arranged and used by the

contractor, within the finally quoted price. BHEL reserves the right to test any
approved electrode being used by the contractor. Testing charges for the same shall be
borne by the contractor. All electrodes shall be baked and dried in the electric
electrode-drying oven to the required temperature for the period specified by the
Engineer before these are used in erection work. All welders shall have electrodes
drying portable oven at the work spot. The electrodes brought to the site will have valid
manufacturing test certificate. The test certificate should have a co-relation with the lot
number / batch number given on electrode packets. No electrodes will be used in the
absence of above requirement. The thermostat and thermometer of electrode drying
oven will be also calibrated and test certificate from Govt. approved / accredited test
house traceable to National / International standards will be submitted to BHEL before
putting the oven in use. The contractor shall also arrange periodical calibration for the

same.

42.10 All butt / fillet welds shall be subject to dye penetration test/ other tests as per the
instructions of the engineer at no additional cost.

42.11 The contractor shall maintain a record in the form as prescribed by BHEL of all

operations carried out on each weld. He has to maintain a record indicating the number
of welds, the names of welders who welded the same, date and time of start and
completion, preheat temperature, radiographic results, rejection if any, percentage of
rejection etc. and submit copies of the same to the BHEL Engineer as required.
Interpretation of the BHEL Engineer regarding acceptability or other wise of the welds
shall be final.

42.12 The contractor shall carry out the edge preparation of weld joints at site in accordance
with the details acceptable to BHEL Engineer. Wherever possible machining or
automatic flame cutting should be done. Gas cutting will be allowed only wherever
edge preparation otherwise is impractical. All slag / burrs shall be removed from the
edge and all the hand cuts shall be ground smooth to the satisfaction of engineer.

42.13 All welds shall be painted with anticorrosive red oxide paint once radiography and
stress reliving works are over. Necessary consumables and scaffolding etc including
paints shall be provided by contractor at his own cost.

42.14 Pre-heating, radiography and other NDT tests, post heating and stress relieving after
welding of tubes, pipes, including attachment welding wherever necessary, are part of
erection work and shall be carried out by the contractor in accordance with the
instructions of the Engineer. Contractor at his cost shall arrange all equipment and
consumables essential for carrying out the above process.

42.15 Contractor shall arrange all necessary stress relieving equipment with automatic
recording devices. The contractor shall arrange for labour, heating elements,
thermocouples, thermo-chalks, temperature recorders, thermocouple attachment units,
graphs, sheets insulating materials like asbestos cloth, ceramic beads, asbestos ropes
etc. required for heat treatment/ stress-relieving operations. The contractor should take
a note of the following,

» Temperature shall be measured by thermocouple and recorded on a continuous
printing type recorder. All the recorded graphs for heat treatment works shall be
the property of BHEL.

» All stress relieving equipment will be used after due calibration and submission
of test certificate to BHEL. Periodic calibration from Govt. Approved /
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accredited Test Houses traceable to National / International standards will also
be arranged by the contractor for such equipment at his cost.

» The contractor shall obtain the signature of Engineer or his representative on
the strip chart of the recorder prior to the starting of SR operations.

The contractor shall also be equipped for carrying out other NDT like LPI / MPI /
Hardness test etc. as required as per welding schedules / drawings within the finally
accepted price / rates. Ultrasonic testing, wherever required, will be arranged by
BHEL. Necessary help in conducting the UT shall however be rendered by
contractor.

The technical particulars, specification and other general details for radiography work
shall be in accordance with ASME, IBR or ISO as specified by BHEL.

The contractor for radiography work shall use iridium-192. The geometric un-
sharpness shall not exceed 1.5 mm. The contractor should take adequate safety
precautions while carrying out radiography. Contractor at his cost shall arrange
necessary safe guards required for radiography (including personnel from BARC).

Low speed high contrasts, fine grain films (D-7 or equivalent) in 10 cm width only be
used for weld joint radiography. Film density shall be in between the range of 1.5 to 2.0.

All radiographs shall be free from mechanical, chemical or process marks, to the extent
they should not confuse the radiographic image and defect finding. Penetrameter as
per ASME or ISO must be used for each exposure.

Lead numbers and letters are to be used (generally 6mm size) for identification of
radiographs. Contract number, joint identification, source used, welder's identification
and SFD are to be noted down on paper cover of radiograph.

Lead intensifying screens for front and back of the film should be used as per the
above-referred ASME specification.

The joint is to be marked with permanent mark A, B, C to identify the segments. For
this a low stress stamp shall be used to stamp the pipe on the down streamside of the
weld.

For multiple exposures on pipes, an overlap of about 25-mm of film should be provided.

Radiography personnel with sufficient experience and certified by M/s BARC for
conducting radiographic tests in accordance with safety rules laid down by Division of
Radiological protection only have to be deployed. These personnel should also be
registered with DRP / BARC for film badge service.

All arrangements for carrying out radiography work including dark room and air
conditioner and other accessories shall be provided by contractor within the space
allotted for office at his cost. As an alternative the contractor may deploy an agency
having all above facilities and who are duly approved / accredited by BARC and / or
other Regulatory authorities. Detailed particulars of such agencies will be submitted
and got approved by BHEL Engineer before the actual deployment of agency for
radiography work.

The contractor shall have a dark room fully equipped with radiography equipment, film
(un-exposed), chemicals and any other dark room accessories.

Contractor shall note that 100% radiography will be done at the initial stages on all the
piping welding joints. Subsequently radiographic inspection will be done on the basis of
quality of welding. However minimum percentage of joints to be radiographed shall not
be less than the requirement of BHEL welding schedule / IBR / Customer’s
requirements. The percentage may be increased depending upon the quality of joints
and at the discretion of BHEL. Radiography on LP piping joints is not envisaged.
However other NDT test as called for in the FQP including LPI, MPIl and HT will have to
be carried out.
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All the Radiographs shall be properly preserved and shall become the property of
BHEL. They are to be reconciled with the work done, joints radiographed and submitted
to BHEL / customer.

Since radioisotopes are being used, all precautions and safety rules as prescribed by
BHEL/BARC/ Customer shall be strictly followed. BARC / DRP certificate to be
provided before taking up the work.

Radiography of joints shall be so planned after welding, that the same is done either on
the same day or next day of the welding to assess the performance of HP welders. If
the performance of welder is unsatisfactory, he is to be replaced immediately.

Wherever radiographs are not accepted, on account of bad shot, joints shall be re-
radiographed and re- submitted for evaluation.

However, if the defect persists after first repair, further repair work followed with
radiography shall be repeated till the joint is made acceptable. In case the joint is not
repairable, the same shall be cut, re-welded and re-radiographed at contractor's cost.

If the contractor does not carry out radiography work due to non-availability of source /
film / chemical / operator etc., BHEL will get the work done departmentally or through
some other agency at the risk and cost of the contractor.

Heat treatment and radiography may be required to be carried out at any time (day and
night) to ensure the continuity of the progress. The contractor shall make all necessary
arrangements including labour, supervisors/ Engineer required for the work as per
directions of BHEL.

The contractor shall assist BHEL Engineer in preparing complete field welding
schedule for all the field welding activities to be carried out in respect of piping and
equipment erected by him involving high pressure welding at least 30 days prior to the
scheduled start of erection work at site. The contractor shall strictly adhere to such
schedules.

For welding of T91 pipe materials, clauses no. 54.0 of this tender will be applicable
besides above-mentioned clauses. T 91 materials of boiler tubes shall be welded as
per specifications for boiler equipment. The welding electrodes for T91 material shall be
supplied by BHEL’s Mfg. Unit and shall be issued free for erection to the contractor.

APPLICATION OF INSULATION AND REFRACTORY

All attachment welding, including welding of hooks / supports as per pitch both on
equipment and piping shall be done as directed by Engineer. Attachment welding shall
have to be done by certified welders. If necessary contractor may have to cut the
hooks to correct length without any extra cost to BHEL.

Contractor has to supply and apply heat resistant primer on welded portions before
application of insulation.

The mineral wool mattresses (bonded / un-bonded) / LRB mattresses are received at
site in standard sizes. These are to be dressed / cut to suit site requirements by the
contractor.

The number of layers / thickness of mineral wool / LRB mattresses for auxiliaries, pipe
lines, valves and other vessels shall be as per various drawings and as directed by
Engineer. For applying the mineral wool mattress, the required holding materials, if
necessary by fabrication of rings/ hooks shall be fixed as directed and as per drawings
and spec.

The contractor should ensure, proper finishing of surface of the insulation, sheeting and
cementing

The contractor should ensure that the finished surface of the insulation works conforms
to the dimensions and tolerances given in the drawings. Aesthetic finish and accuracy
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of work are most important.

It is the responsibility of the contractor to ensure that the insulation materials and sheet
metal covering issued to him for application are well protected against loss or damage
from weather conditions. Closed / semi closed sheds or any other arrangements
required for this will be made by him at his cost. If any damage occur to the material
due to improper storage or due to any causes attributable to the contractor except for
normal breakage or damages allowed in such cases, the cost of such damaged
material shall be to the account of the contractor.

Aluminum sheet cladding will be fabricated to the sizes and shapes specified in
drawings. Beading, swaging, beveling of sheets, crowning the sheets if necessary will
be carried out by him. Two coats of anti-corrosive black bituminous paint are to be
applied on inner surfaces of the cladding. Bitumen sealing compound on the joints if
necessary is included in the scope of this work. Contractor may note that they will
also supply anti-corrosive black bituminous paint and bituminous sealing
compound required for above works at his cost. However, if any material is
received from the unit, the same shall be issued free of cost to the contractor

Aluminum sheet metal cladding over insulation will consists of plain / ribbed /
corrugated sheets. The sheets will be supplied in standard sizes. Cutting them to
required size, grooving, fabricating bends, boxes etc., for proper covering is
contractor’s responsibility. Any cutting / bending / welding of fabricated skin casing
sheets if required will also be covered within the scope of this contract.

A logbook shall be maintained by the contractor to obtain clearance for application of
insulation. If the contractor does the work on his own accord without prior permission
the area may have to be redone at his cost.

Contractor is liable for the exact accounting of the material issued to him and he shall
make any unaccountable losses good. Wastage allowance for the material issued are
as below:

1. Wool / LRB mattresses and cladding sheets...... 2%
2. Insulation bricks and mortar..............c.coiiiiinn. 2%
3. Castable refractory.........cccoviiiiiiiiii 1%

The entire surplus, unused materials etc., supplied by BHEL shall be returned to BHEL
after the work is over. Materials like gunny bags and packing materials, empty
containers may be returned at periodical intervals.

The contractor shall leave certain gaps and opening while doing the work as per
instructions of BHEL engineer to facilitate inspection during commissioning and to fix
gauges, fittings and instruments. The gaps will have to be finished as per drawings at a
later date by the contractor at his cost.

If during erection and commissioning any of the parts are to be temporarily fixed and
then replaced by permanent ones at a later date or if any of the parts are to be
removed for modification, rectification, adjustment and then refitted or if some parts are
to be opened for inspection and checking and for measurement of metal surface
temperature the same may necessitate removal and re-application of insulation and
sheet metal cladding, which shall be done by the contractor and the erection rate
quoted shall be inclusive of such contingencies.

Removable type of insulation shall be provided for valves, fittings, expansion joints etc
as per the drawings or as directed by BHEL Engineer.

All temporary pipelines required during testing, pre-commissioning and commissioning
should be insulated as directed by BHEL at no extra cost to BHEL. However required
insulation material shall be issued by BHEL free of cost.

Insulation of expansion joints, dampers, etc shall be carried out after NDT / gas
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tightness test is completed.
Special type of Insulation wool used in pent house shall not be cut indiscriminately.

Contractor shall mix and apply the refractory / insulation as per the instructions of
BHEL Engineer. Castable refractory / insulation after application shall be cured as per
the instructions of BHEL Engineer. The contractor shall provide the required quantity of
wire nails, planks for formwork and other materials for centering and grouting work.

Application of castable and pourable refractory between tubes, around burners, on
ceiling and as directed by Engineer and as per detailed drawings and specifications.

Dressing of insulation brick to suit site conditions, curing refractory concrete
applied/sheet cladding over insulation forms a part of this work.

Contractor shall observe all precautions for laying / curing of castable refractory. Any
defective works found shall be re-laid by contractor at his cost.

Making structural supporting work for pourable insulation, laying pourable insulation,
adhering to all specifications and instructions during application forms a part of this
work.

Day to day cleaning of insulation debris and scraps to be ensured by the contractor.
Excessive wastage will attract cost recovery.

TESTING, PRE-COMMISSIONING, COMMISSIONING AND POST-
COMMISSIONING.

The contractor shall carry out all the required tests and pre-commissioning and
commissioning activities required for their successful and reliable operation. These
would include hydraulic test of boiler, land flow test, clean air flow test, chemical
cleaning of piping and boiler, water washing, oil flushing of oil system etc. as instructed
by BHEL using contractors own consumables, labour and scaffoldings etc. Air leak
test on pressure parts preliminary to hydraulic test by compressed air shall also be
carried out to check and rectify the various leakage and defects etc.

All the chemicals required for carrying out these activities will be supplied by BHEL free
of cost.

All required tests (Mechanical and electrical) indicated by BHEL and their clients for
successful commissioning are included in the scope of these specifications. These
tests / activities may not have been listed in these specifications.

Specialized test equipment, if any, shall be provided by BHEL / its client free of hire
charges. However contractor has to take proper care of the equipment issued to him.

Deleted

After completion of erection of furnace, ducts and air heaters, a test shall be performed
on the steam generator by the contractor to establish the tightness of the erected
equipment from the outlet of FD fan through the steam generator up to stack.

All the tests may have to be repeated till all the equipment satisfy the requirement /
obligation of BHEL at various stages. The contractor shall do all the repairs for site-
welded joints arising out of the failure during testing.

The scope of pre-commissioning activities cover installation of all necessary equipment
including temporary piping, supports, valves, blanking, pumps, tanks, with access
platforms valves, along with accessories required for hydro test, applicable steam
blowing or for any other tests. The scope also covers the off site disposal of effluents of
the tests under the scope of this contract as per instruction of BHEL Engineer .

All items / material required for conducting hydraulic test, Chemical Cleaning ( alkali
boil out, acid cleaning of Boiler) , steam blowing of erected Piping etc., will be supplied
by BHEL / its customer. However, servicing, dismantling and returning of the same
to stores is the responsibility of the contractor who is erecting the equipment /
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piping. The contractor may note that no separate payment shall be released for
any temporary works that are to be carried out for conducting pre-commissioning and
commissioning tests. Bidders are advised to include expenses on temporary works
along with the rates being quoted by them. Broadly the work on temporary systems will
be divided as under:

Boiler: Erection etc. of all temporary piping along with insulation and supports for steam
blowing of the installed piping and effluent disposal are to be carried out as part of
Boiler work. The Contractor will be responsible for their operation and any servicing
required till completion of commissioning activities.

For Chemical Cleaning : Installation and operation of all equipments, temporary
piping, tanks and electrical switchgear along with their accessories shall be carried out
by another agency of BHEL. While agency appointed by BHEL will be responsible for
the Equipments of Chemical Cleaning Operation, the Boiler Contractor shall make
ready main boiler equipments required for chemical cleaning process and they will
closely associate themselves with the BHEL’s agency during the process for carrying
out the other operations required on the Boiler for completing the Process. The Boiler
Contractor will carry out the connection / installation and normalizing of terminal
connection of the Main Equipment .

Erection etc. of blowers and blanks and putty required for conducting air tightness test
shall be carried out as part of Boiler work ( Putty to be procured by the contractor
without any extra cost to BHEL).

The above is only a broad breakup of the temporary works. The engineer at site
will make final break up. His decision will be final and binding by all the parties.

Dismantling of the temporary equipment and piping will be done by the agency
that has erected the equipment and piping and they will also responsible to
return these materials to the stores.

Boiler Drum will be dispatched without fixing internals and internals will be sent
separately. The internals have to be fixed as and when required. Dismantling and re-
assembly to be done to suit various commissioning requirements.

Commissioning of the boiler will involve trial run of all the equipment erected. The boiler
has to be lighted up for refractory drying, alkali boil out, acid cleaning, passivation,
preservation, steam blowing and floating of safety valves. Flushing of all the lines by
air, oil or steam as the case may be, trial run of the boiler, servicing of valves and any
other works incidental to commissioning are to be carried out. During this period though
the BHEL’s customer’s staff will also be associated in the work, the contractor’s
responsibility will be to arrange for the complete requirement of supervision, men,
consumables, T&P and IMTE'’s till such time the commissioned units are taken over by
the BHEL’s customer.

It shall be the responsibility of the contractor to preserve the boiler as per BHEL’s
requirement. Required chemicals , DM Water and other required items etc required for
this purpose will be supplied by BHEL .

It shall be the responsibility of the contractor to provide various category of workers in
sufficient numbers along with Supervisors during Pre-commissioning, commissioning
and post commissioning of equipment and attending any problem in the equipment
erected by the contractor till handing over. The contractor will provide necessary
consumables, T&P’s, IMTE’s etc., and any other assistance required during this period.
Association of BHEL'’s / Client's staff during above period will not absolve contractor
from above responsibilities.

It shall be specifically noted that the above employees of the contractor may have to
work round the clock along with BHEL Engineers and hence overtime payment by the
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contractor to his employees may be involved. The contractors finally accepted rates
should be inclusive of all these factors also.

In case, any rework is required because of contractor's faulty erection, which is noticed
during pre-commissioning and commissioning, the same has to be rectified by the
contractor at his cost. If any equipment / part is required to be inspected during pre-
commissioning and commissioning, the contractor will dismantle / open up the
equipment / part and reassemble / redo the work without any extra claim.

During commissioning, opening / closing of valves, changing of gaskets, realignment of
rotating and other equipment, attending to leakage and adjustments of erected
equipment may arise. The finally accepted price / rates shall also include all such work.

The contractor shall make all necessary arrangements including making of temporary
closures on piping / equipment for carrying out the hydro-static testing on all piping,
equipment covered in the specification at no extra cost.

The valves will have to be checked, cleaned or overhauled in full or in part before
erection, after acid cleaning, steam blowing and during commissioning as may be
necessary.

In case any defect is noticed during tests, trial runs and commissioning such as loose
components, undue noise or vibration, strain on connected equipment etc., the
contractor shall immediately attend to these defects and take necessary corrective
measures. If any readjustment and realignment are necessary, the contractor at his
cost shall do the same as per Engineer’s instructions including repair, rectification and
replacement work. The parts to be replaced shall be provided by BHEL.

All temporary supports shall be removed in such ways that pipe supports are not
subjected to any sudden load. During hydraulic testing of pipes, all piping having
variable spring type supports shall be held securely in place by temporary means while
constant spring type support hangers shall be pinned or blocked solid during the test.

The contractor shall carry out cleaning and servicing of valves and valve actuators prior
to pre-commissioning tests and / or trial operations of the plant. A system for recording
of such servicing operations shall be developed and maintained in a manner
acceptable to BHEL Engineer to ensure that no valves and valve actuators are left un-
serviced. Wherever necessary as required by BHEL Engineer, the contractor shall
arrange to lap / grind valve seats.

Cleaning and servicing of all the filters / strainers, toppings of oils coming in the system
shall be done by the contractor within the accepted price.

At the time of each inspection, the contractor shall take note of the decisions / changes
proposed by the Engineer and incorporate the same at no additional cost. The
contractor shall carry out any other test as desired by BHEL Engineer/ Manufacturer on
erected equipment covered under scope of this contract during testing and
commissioning to demonstrate the physical completion of any part or parts of the work
performed by the contractor

TOUCHUP / FINISH PAINTING

All exposed metal parts of the equipment, structure, auxiliaries, piping, ducts and other
items (covered within the scope of this contract) after installations are to be painted.
The surfaces are to be thoroughly cleaned of all dirt, rust, scales, grease, oils and other
foreign materials by wire brushing, scrapping, any other method as per requirement of
BHEL. The same will be inspected and approved by the engineer before painting.

Mostly the equipment / items/ components will be supplied with one coat of primer paint
and one coat of finish paint. However during storage and handling, the same may get
peeled off / deteriorate. All such surfaces are to be thoroughly cleaned and to be touch
up painted with suitable approved primer and finish paint matching with quality
of shop paint / approved final colour. Besides above two coats of approved primer

79



45.3

45.4

45.5

45.6

45.7

45.8
46.0
46.1

46.2

46.3

46.4

TENDER NO. BHEL/ NR/SCT/ JJR/ BLR/478

paint is to be applied on all the bare / unpainted surfaces. The gas cut stubs would
require being ground and rounded.

After applying the primer paints, wherever required, all structure / equipment / items,
shall be painted with paints as specified by BHEL engineer/ its customer. The number
of coats / paint thickness shall be as indicted in the drawing / documents. However at
least two coats of finish painting is to be applied. In case proper finish is not obtained in
two coats, the contractor shall apply additional coat (s) till proper finish / paint thickness
is achieved. Certain equipment / Items are required to be painted with approved quality
heat resistant paint / primer. After completion of painting all bright spots shall be
cleaned to the satisfaction of Engineer.

Certain equipment like control panels, valves etc. shall require spray painting. The
contractor shall make arrangements of the required equipment for spray painting.
Spray painting at the job site shall be permitted only at times and locations approved by
Engineer.

Contractor at no extra cost to BHEL shall supply all paints, primers, tools and
other consumables including scaffolding materials required for touchup/finish
painting. Paint shall be of BHEL/ its customer’s approved make only (i.e.
enamel, epoxy, fire resistant or of any other required category specified by BHEL
/ its customer, drawings, documents and specifications for this package) and
painting should be as per colour scheme and quality approved / specified by
Engineer. Valid Test Certificate for the paint so supplied shall be made available
before use of the same on work.

The contractor may be required to fill up dents / marks by applying putty before final
painting of equipment. All materials and arrangements have to be made within quoted
lumpsum price/rates.

The contractor shall provide legends with direction of flow on equipments and
piping in size specified by Engineer. Letter writing shall be done in Hindi /Local
language/ English or in all the languages as specified by the engineer.

The painters have to under go test and only qualified painters will be allowed to work.
PROGRESS REPORTING

Contractor is required to draw mutually agreed monthly erection programs in
consultation with BHEL well in advance. Contractor shall ensure achievement of
agreed program and shall also timely arrange additional resources considered
necessary at no extra cost to BHEL.

Weekly progress review meetings will be held at site during which actual progress
during the week vis-a-vis scheduled program shall be discussed for actions to be taken
for achieving targets. Contractor shall also present the program for subsequent week.
The contractor shall constantly update / revise his work program to meet the overall
requirement. All quality problems shall also be discussed during above review
meetings. Necessary preventive and corrective action shall be discussed and decided
upon in such review meetings and shall be implemented by the contractor in time
bound manner so as to eliminate the cause of non-conformities.

The contractor shall submit daily, weekly and monthly progress reports, manpower
reports, materials reports, consumables (gases / electrodes) report and other reports
as per Performa considered necessary by the Engineer.

The progress report shall indicate the progress achieved against planned, with reasons
indicating delays, if any. This should give the remedial actions which the contractor
intends to take to make good the slippage or lost time, so that further works again
proceed as per the original program and the slippage do not accumulate and effect the
overall program.
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46.5 The daily manpower reports shall clearly indicate the manpower deployed, category
wise specifying also the activities in which they are engaged.

47.0 DRAWINGS AND DOCUMENTS

471 The detailed drawings, specifications available with BHEL engineers will form part of
this tender specification. These documents will be made available to the contractor
during execution of work at site. The contractor will also ensure availability of all
drawings / documents at work place.

47.2 Necessary drawings to carry out the erection work will be furnished to the contractor by
BHEL on loan, which shall be returned to BHEL Engineer at site after completion of
work. Contractor shall ensure safe storage and quick retrieval of these documents.

47.3 The contractor shall maintain a record of all drawings and documents available with
him in a register as per format given by BHEL Engineer. Contractor shall ensure use of
pertinent drawings / data / documents and removal of obsolete ones from work place
and returning to BHEL.

47.4 The data furnished in various annexure enclosed with this tender specification are only
approximate and for guidance. However, the change in the design and in the quantity
may occur as is usual in any such large scale of work.

47.5 Should any error or ambiguity be discovered in the specification or information the
contractor shall forthwith bring the same to the notice of BHEL before commencement
of work. BHEL's interpretation in such cases shall be final and binding on the
contractor.

47.6 Deviation from design dimensions should not exceed permissible limit. The contractor
shall not correct or alter any dimension / details, without specific approval of BHEL.

48.0 TAXES AND DUTIES

48.1 TDS under Income Tax, Sales Tax, VAT and surcharge etc, if any, shall be deducted at
prevailing rates on gross invoice value from the running bills unless Exemption
Certificate from appropriate Authority / Authorities is furnished.

48.2 Price quoted shall be inclusive of all taxes except service tax. The service tax, as
legally leviable & payable by the contractor under the provisions of applicable law/act,
shall be paid by BHEL as per contractor’s bill. However, contractor shall have to
submit proof of service tax deposited by them immediately after the deposit but not
later than the next bill submitted after the due date of deposit. The contractor shall
furnish proof of Service Tax registration with Central Excise Division covering the
services covered under this contract. Registration should also bear endorsement for
the premises from where the billing shall be done by contractor on BHEL for this
project The contractor shall obtain prior approval of BHEL before billing the service
tax amount and should submit proper CENVATABLE invoice as per Service Tax
Rules.

With introduction of Cenvat credit rules 2004 which came into force w.e.f. 10.09.2004,
excise duty paid on input goods including capital goods used for providing the output
service and service tax paid on input service can be taken credit of against the service
tax payable on output service. As such, while offering the rates, the contractors may
take into account the benefit of above provisions as the cost of input to contractors will
be the cost net of excise duty and service tax and adjust their offer price accordingly to
make it more competitive.

48.3 In VAT applicable States, “Tax Invoice” if required under the relevant State VAT law
shall be submitted alongwith other compliances as per concerned VAT Act.
48.4 Contractor shall get his organization registered with concerned sales tax/VAT

authorities within 15 days of award of this contract, if applicable. The delay on this
account and delay in bringing the material shall be to contractor’s account and no
extension of time shall be allowed on this account. The sales tax/VAT registration for
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this contractor shall be forwarded to BHEL within 30 days from the date of LOI. In case
the contractor is already registered for sales tax/VAT with Govt. Authorities he must
quote his registration no, while submitting their tender.

Contractor has to make his own arrangement at his cost for completing the formalities,
if required, with Sales Tax/VAT Authorities, for bringing their materials, plants, and
equipment at site for the execution of the work, including arrangement of Road permit
as applicable under this contract.

EXTRA WORK:

BHEL may consider for payment of extra works on man hour basis @ Rs.30/- (Rupees
thirty only) per man hour only for such of those works which:

Require major revamping or rework and which are totally unusual to normal erection
work.

Require rectification / modification for improvement in the design during commissioning,
Requiring fresh fabrication of components in place of rejected / replaced components.

The rates indicated as above, shall include over time, if any, consumables, supervision,
use of tools and tackles and other site expenses and incidentals.

The extra works, if any, shall be carried out by a separate gang, which will be identified
for certification of man-hours. This gang will not be utilized for any other work during
the period that they are engaged in the extra-work. Logbook should be maintained and
should be signed jointly by the contractor's representative and BHEL Engineer on day-
to-day basis. However, signing of the logbook does not necessarily mean acceptance
of the extra works, which would be identified by Engineer, whether work is covered in
one of the above categories. Only those works and man-hours that are certified by the
BHEL Engineer-in-charge will be considered for payment. The decision of BHEL in this
regard shall be final and binding on the contractor.

PRICE VARIATION

The finally accepted rates for scope of work as defined in this tender are subjected to
price variation provisions as per following formula:

0.75 x PO (F1 - FO)
Pl= e

P1 = Increase/decrease in billing amount (variation) for the particular month of billing.

PO = Gross billed amount for the month as per contract provisions.

F1 = All India CPI published by Labour bureau, Simla, Govt. of India, for
Industrial workers (Base 2001 =100) applicable for the month under

consideration i.e. for which bill has been raised.

FO = All India CPI published by Labour bureau, Simla, Govt. of India, for Industrial
workers (Base 2001 =100) applicable for the month of opening of technical bid.
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50.2 The contractor will be required to raise the bills for price variation payments on a
monthly basis irrespective of the facts whether any increase or decrease in CPI. Price
variation as per above formula will be calculated and paid / deducted on the total
contract value on month-to-month basis from the date of award. @ BHEL however
reserves the rights to freeze variation for that much of duration of delays, from time to
time, which are entirely attributable to the contractor. Average of applicable index of
PVC paid shall be taken as index for PVC FOR final 4% amount.

50.3 With the provision of price variation as per above clauses NO CLAIM /
COMPENSATION on account of any increase whatsoever, (irrespective of whether
escalation are steep/ unanticipated or not compensated by the above escalation
provisions in full towards minimum wages, consumables, coarse / fine aggregates,
steel, wood, electrodes, gases or any other item / reason) will be payable during the
entire period of execution including extended period, if any.

51.0 RATE SCHEDULE

51.1 Contractor shall fully understand equipment description and scope of work before
quoting. The scope of work and responsibility of the contractor as mentioned under
these specifications shall be covered within the quoted rates.

51.2 The tenderer shall quote the rates as per the rate schedule only, in part Il price bid
(Original). Conditional price bids or price bids with any deviation / clarification etc. are
liable to be rejected. No cutting / erasing / over writing shall be done.

Contractor’s total quoted price as per rate schedule will be taken as tentative only. The
contractor undertakes to erect / commission actual quantities as per advice of BHEL
Engineer and accordingly the final contract price shall be worked out on the basis
of quantities actually erected at site and payments will also be regulated for the
same. The quantities may vary to any extent and no compensation will be payable in
variation of quantity. However, in case of over all variation in Contract value (as
indicted in LOI), beyond (minus) 30%, the contractor will be eligible for
compensation as per the following provision:

“The total executed value shall be raised by 10 % subject to the condition that
the total value of work executed plus increase as above shall be limited to 70 %
of the awarded contract value”

Contractors are requested to take above into account while quoting. The contractor
confirms that the rate quoted above takes care of such variation during execution

stage.
52.0 INSTRUCTIONS TO TENDERERS
52.1 Offers received without data / information, required under tender clauses-11.1 to 11.11,

is liable to be rejected. All these data / information should be duly supported by
documentary evidences (Refer note below clause-11)

52.2 No deviations to the tender conditions will normally be accepted.

52.3 The tenderers are advised to actually visit the site and fully acquaint themselves with
site conditions, location of stores, transportation routes, quantum of work etc. before
quoting their rates for this work. BHEL shall not be responsible in any way for non-
familiarization of the site conditions. Once the tenderer has quoted for the work, it is
implied that he has ascertained various site conditions and NO CLAIM whatsoever will
be entertained by BHEL on any such account.

52.4 The contractor in the event of this work being awarded to him shall establish a site
office at site and keep posted an authorized responsible officer who should hold a valid
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power of attorney for the purpose of the contract. Any order or instruction of the
Engineer or his duly authorized representative communicated to the contractor's
representative at site office, will be deemed to have been communicated to the
contractor at his legal address.

LIQUIDATED DAMAGES (LD)

For delay in completion of work attributable to the contractor, the LD shall be applicable
at the rate of 2% of the contract value per week of delay or part thereof limited to a
ceiling of 10% of the contract value as mentioned under clause no.25.5 of the GCC of
the tender.

SECURITY DEPOSIT

The contractor shall submit Security Deposit within 15 days from the date of
issue of LOI as per clause no. 16.2 of the General Conditions of Contract
(GCC). In case the contractor opts to furnish Bank Guarantee as a part of
Security Deposit, the BG shall be issued as per the Performa enclosed as per
Annexure- H of the GCC and also that the BG should be issued preferably
through any of the Member Banks as listed in GCC;

For BG through any other Nationalized Bank (Not covered in the list of Member Banks
of GCC), the discretion of its acceptance shall lie solely with BHEL.

INSURANCE

Besides provisions under clause no. 29.0 of GCC regarding insurance, the following
shall also be applicable. The contractor shall also take care of the same while
submitting their offer.

Insurance for all materials pertaining to the Contractor (T&Ps, Construction Materials
etc.) during transit, storage and during construction shall be in his (Contractor’s) scope.

The Contractor shall provide insurance cover to all persons employed/engaged by him
throughout the period of Contract, including the extended period, if any.

In addition to insurance as per Workmen’s Compensation Act, Employer’s liability and
also Group Personnel Insurance for employees are also to be taken by contractor.

OTHERS

In case of any contradiction between General Conditions of Contract (GCC) and
Special Conditions of Contract (SCC), the latter shall prevail.

The Price Bids of only those bidders will be opened who will be qualified for the subject
job on the basis of pre-qualification evaluation / Techno-commercial bids and
acceptance of customer. BHEL reserves the right to reject the bidders with
unsatisfactory past performance in the execution of a contract. BHEL’s decision in this
regard shall be final & binding.
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SECTION -1l B

SPECIAL CONDITIONS OF CONTRACT

DESCRIPTION

SCOPE OF WORK

PIPING OF P91 MATERIAL (SPECIAL PROCESS)
DRUM LIFTING (SPECIAL PROCESS)
CHEMICAL CLEANING

FACILITIES TO BE PROVIDED BY BHEL / CONTRACTOR

TIME SCHEDULE
OVER RUN

TERMS OF PAYMENT
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SECTION-1lI B

SPECIAL CONDITIONS OF CONTRACT

SCOPE OF WORK

BHEL has been awarded the work of Design, Manufacture, supply, installation,
erection, testing & commissioning of 3 x 500 MW coal based units at Indira Gandhi
Super Thermal Project (IG STPP), Distt. Jhajjar, Haryana.

The scope of these specifications for Erection, testing & commissioning of Boilers,
Rotating Machines, Auxiliaries, Associated Piping, Painting & insulation etc. for Unit
No. 1 & 3 of this Project generally covers but not limited to following:

>

Y

Taking delivery of the boiler materials from the project storage yard / stores
/ sheds/ from vehicles, to erection site, erection, testing and commissioning
of boiler and its auxiliaries like static & rotating machines, piping, insulation
and flue gas ducting upto BOF etc.

The preservation, safe keeping, watch and ward of all the materials received
for ETC.

Receipt, unloading & transportation of boiler drum, burner blocks, mill
bases, furnace bottom ring headers to erection site. Receipt of boiler drum,
unloading from the trailer and dragging inside boiler structures and
positioning on ground before erection. Similarly the burner blocks, mill
bases, furnace bottom ring headers are to be also unloaded from trailers
by the contractor and shifted to the site of erection before lifting for
erection in position.

Checking, dressing, chipping and leveling of foundations.

Pre-assembly, erection, alignment of various equipments, pressure parts,
trim and integral piping, non-pressure parts, pulveriser fuel piping,
structure, all piping specified in the specifications, machining and grouting
etc.

Handling arrangements for rotating machines.

Carrying out of Special processes as per clause 54.0 & 55.0

Welding, heat treatment, radiography, UT and other non-destructive tests
wherever required

Hydraulic testing, air leak test, land flow test, clean air flow test and other
pre commissioning tests,

Insulation, touchup and finish painting including supply of paints etc.,

Assistance during Chemical cleaning, alkali boil out, acid cleaning and
passivation, PG test as per the scope given in the tender.

Steam blowing and safety valve floating including erection and dismantling
of all temporary piping, valves, pumps, tanks etc. required for above
operations and other commissioning activities including post
commissioning operations and stabilisation of the unit,
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»  Unit trial operation, resolving any deficiencies observed and handing over
of Unit 1 and Unit-3 of 3 x 500 MW Boiler of Indira Gandhi Super Thermal
Power Project (IG STPP).

The PG wise break up of Boiler, Rotary and Static Auxiliaries and piping is
tentative as indicated under Annexure-l. Regarding the tonnage indicated the
decision of the BHEL Engineer with respect to scope, and keeping the work
suitability, quality and time schedule will be final and binding on the contractor.
However the work of Boiler shall be broadly as per following:

Boiler scope mainly includes main boiler / furnace, structures, pressure parts, air heaters
and associated ducts (including ducts between air heater and FD/PA fans), burners,
Pulverised coal piping, oil system, integral piping, (as specified) elevator structures
along with dust proof cladding etc. flue gas ducts to BOF ,, fans (ID/FD/PA/SA), coal
mills, feeders, etc. and other equipments not mentioned for completing the system for
SG package

Painting and insulation for the boiler, associated auxiliaries and piping and structures
as per drawings, documents and specifications shall be within the scope of work.

Approx. weight to be erected for the Boiler & Auxiliaries, and associated piping shall
be 48,300 MT as indicated in Annexure-l . The contractor is required to erect actual
tonnage (irrespective of any variation plus or minus) which may be necessary to
complete their work and commission above boiler and complete the work in all respects
as detailed in tender specifications, for which payments shall be released on finally
accepted tonnage rates. The contractor undertakes to erect / commission actual
quantities as per advice of BHEL Engineer and accordingly the final contract price shall
be worked out on the basis of quantities actually erected at site and payments will also
be regulated for the same. However, in case of overall reduction in contract value
beyond 30%, the contractor will be eligible for compensation as per clause no. 51.2
given above.

Contractors shall take above into account while quoting the unit rates quoted as per Rate
Schedule so as to take care of such variation during execution stage

The contractor under this contract shall also provide free of cost services of skilled
persons for a total period of 525 Man-months exclusively for use by BHEL. This
manpower will be required for following services

e Qualified computer operators for office work. (140 man months)
e Clerks / Skilled workers for working in store, office and colony. (175 man-months )
e Unskilled workers for working in store, office and colony. (210 man-months)

Persons so deployed shall have to work in extended hours whenever required. Workmen
provided as per the above provisions shall be fully trained and experienced in the nature
of work for which they are deployed.

In case contractor fails to provide above-mentioned man-power as desired by
BHEL, the latter shall have right to hire such services from other agencies at the
risk and cost of the contractor. However, if BHEL does not utilize the man-months
as per above provision, fully or partly, recovery at the rate of the prevailing
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minimum wages at Jhajjar for the workers categories stated above plus 10% will
be made from the final bill of the contractor.

The scope of work will also include providing free of cost services of qualified
Supervisors for direct supervision of various works covered under this tender
specification or other than the scope covered under this tender as decided by BHEL.
These qualified supervisors shall be provided for 56 (fifty six) man-months as per site
conditions. The supervisors shall possess a minimum qualification of a mechanical /
electrical engineering degree/ diploma. They shall be deployed in all areas covered under
various specifications as well as other related areas as may be deemed essential based
upon work requirements, though not specified. They shall be guided by BHEL Engineers
to ensure smooth work progress as and when /where required /deployed. No separate
payment shall be paid for providing the services as per this clause. The contractor shall
provide these free of cost services within the quoted rates as per Rate Schedule.

In case contractor fails to provide above-mentioned man-power as desired by
BHEL, the latter shall have right to hire such services from other agencies at the
risk and cost of the contractor. However, if BHEL does not utilize the man-months
as per above provision, fully or partly, recovery at the rate of Rs. 10,000/- against
each engineer’s man-months will be made from the final bill of the contractor.

The customer M/s. NTPC and / or their Consultant may depute their representative for
checking and supervision of important stages of work. The contractor shall be required to
provide all facilities for inspection of works, without any cost implications to the BHEL.
Any defect in quality of work or deviations from drawings / specifications pointed out
during such inspection shall be made good by the contractor in the same way as if
pointed out by the BHEL Engineer, without any cost implication to BHEL

The contractor will be responsible for Health, Safety & Environment management at
site for the construction activities to be carried out by them in accordance with
requirements given under section | (a) of GCC.

Some of the common safety rules to be followed during working are as follows: -

No outsider is allowed to enter construction area without permission.

No body is allowed to enter at construction site without Safety Shoe.
Never enter work area without Safety helmet & chin strap in place.

No climbing/working allowed without proper safety belt above 2 m. height.

Do not exceed the speed limit 25 Kmph within premises.

No debris obstacles allowed on the roads & passages.

All accidents/incidents to be reported to site Incharge.

Do not walk on pipelines or false ceiling.

Maintain good Housekeeping at work site.

No photography/ Videography allowed without permission

Risk factor in construction is approximately 3 times the manufacturing sector.

85% of the workforce is drawn from rural background. They lack technical perspective
& relevant industrial common sense. Safety awareness to be developed among these
workers employed by Sub-contractors.

Infrastructure to be developed for carrying out jobs properly in a safe manner.

VVVVVVVY Y VYV V

A\ 4
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A\ 4

All Site supervisors & engineers (including subcontractor’s) must be imparted
structured training on construction safety before start of the job & record to be
maintained.

Availability of qualified & trained Site Engineer at site during all working hours.

Site Safety training to be imparted to all workers & plan to be made to cover every
worker.

Tools box talk (5-15 minutes) by supervisor prior to commencement of any job.

All accident / incidents (Near Miss) to be reported & investigated.(formats & procedure
should be finalized)

Daily Safety Checking by Each Site Engineer along with Safety engineer.

Weekly co-ordination meeting of all Safety engineers with BHEL safety officer.
Monthly safety meeting with Site In-charges.

Reports: Weekly/monthly/annual SHE report format should be finalized.

All Safety equipment must be ISI marked & checked by Safety officer before use.

Tag system for erection & use of scaffoldings.

Bamboo/wooden Scaffolding material not allowed.

LPG cylinders not allowed for gas cutting.

Good House keeping. Separate waste bins to be used for flammable & non-flammable
material.

Safety awareness programs for workers by display of boards, posters, competitions,
talks etc.

Deployment of Safety Supervisors for every 250 workers and part there of at work site.
Display of List of First Aid trained persons.

Testing certificates for lifting tools & tackle.

Provision & maintenance of fire extinguishers at construction site & material stores.
Display of emergency telephone numbers at various locations.

For work in confined space use 24 V lamp fitting & use tools with air motors or electric
tools with max. 24 V.

For confined space entry Gas test must be done before & at regular intervals.

Checking & tag of equipment like grinding machine, welding machine, gas cutting set
etc. by supervisors before use.

VV VVVVVY VY VVVVVVVVY VV VYV

Further, the contractor is required to provide proper Safety Net System wherever
the hazard of fall from height is present as per instructions of BHEL Engineer at
site. The safety net shall be fire resistant, duly tested and shall be of ISI mark and
the nets shall be located as per site requirement to arrest or to reduce the
consequences of a possible fall of persons working at different heights.

Contractor shall make necessary arrangements to ensure that the atmosphere in working
area (under the scope of work in this tender) and on roads is free from particulate matter
like dust, sand etc. by keeping the top surface wet for ease in breathing. Provision of
required tanker with spraying arrangement has to be ensured by contractor within the
quoted rates, at no extra cost to BHEL

Contractor shall ensure following:

1. Contractor has to maintain contact with local hospital having scanning & other ultra
modern medical facilities required during emergency including Ambulance.
2. Contractor has to ensure pre employment medical check for all staff & workers.
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3. Contractor has to ensure that adequate First Aid facilities with trained nurse &
ambulance are available at work site for emergency purpose. This emergency set-up
should include, but not limited to, following

Male nurse (in shifts)
Oxygen set up
Breathing apparatus
Eye wash facility
Stretcher

Trauma blanket
Medicines.

VVVYVYYVYVYVY

The contractor against this contract is required to arrange and maintain
ambulance at site for entire contract period. The above emergency facility set up
including ambulance, male nurse etc. will be shared by BHEL and its other
contractors working at Indira Gandhi STPP project at no extra cost to BHEL and
its sub-contractors. In case, under unavoidable circumstances, if the ambulance
is not available / being used elsewhere , the contractor will have to arrange for the
same as under clause 53.8.1

53.9 The contractor shall comply with following towards Social Accountability;

(a) The contractor shall not employ any employee less than 15 years of age in
pursuant to ILO convention. If any child labour were found to have been
engaged , the Contractor shall be levied with expenses of bearing his education
expenditure which will include stipend to substantiate appropriate education or
employ any other member of family enabling to bear the child education
expenditure.

(b) The contractor shall not engage Forced/Bonded Labour and shall abide by
abolition of Bonded Labour System(Abolition) Act, 1976.

(c) The contractor shall maintain Health & safety requirement as stipulated in the
Contract and Contract Labour( Regulation & Abolition) Act,1970.

(d) The Contractor shall abide by UN convention w.r.t Human Rights and shall be
liable for Discrimation/Corporal punishment for failure in meeting with relevant
requirements.

(e) The Contractor shall abide the requirement of Contract Labour(Regulation &
Abolition) Act,1970 for working hours.

(f) The Contractor shall abide by the Statutory requirement of Minimum Wages
Act 1948, payment of Wages Act 1936.

(g) The Contractor shall arrange potable drinking water to its employees &
workers.

53.10 Contractor shall make necessary arrangements to ensure following:

1. Contractor shall ensure deployment of qualified level-2 Engineers for NDT
services at site.

2. Contractor shall ensure deployment of Qualified & Experienced Safety
Engineers / Officers at site.

3. Contractor shall ensure that all the T & Ps deployed by them, including cranes,
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(Indicative lists of T&Ps and IMTEs to be arranged by the contractor are given as
per Annexure-lll.) are regularly certified by approved testing agency & the
relevant certificates to this effect are to be given to BHEL for records.

It may be noted that non-compliance to the above three conditions will result in penal
action as may be decided by the competent authority of BHEL.

The Contractor shall be fully responsible for accidents caused due to him or his agents
or workmen’s negligence or carelessness in regard to the observance of the safety
requirements and shall be liable to pay compensation for injuries. It may be noted that
non-compliance to HSE requirements will result in penal action. In case of violations of
safety requirements, the Contractor shall be liable for a penalty of Rs. 200/- for the
first violation and Rs. 500/- for the subsequent violations. For serious lapses, as
decided by BHEL Engineer, fines upto Rs. 5000/- at a time can be imposed.

The amount towards penalties as above will be deducted from running bills of the
Contractor. The amount so collected above will be utilized for supporting the safety
activities at site. The decision of BHEL on above will be final and binding on the
Contractor.

Welding in T91 materials is envisaged in the Reheater tubes of the Boiler. The
Contractor has to carry out the work for the same for completing the process. The
HT, RG and NDT will have to be carried out by the contractor as per welding
specifications within the quoted price .

BOILER DRUM UNLOADING AND LIFTING (SPECIAL PROCESS)

Unloading and Transportation of boiler drum from the point of delivery to the
boiler cavity at erectable location is in contractor’s scope. Boiler drum (weighing
appx. 214 MT ) may come by Trailer inside the power plant as close as possible to site/
approximately 0.8 to 1 KM near to boiler. All arrangements and resources to unload and
drag the boiler drum to the boiler cavity for erection are in contractor’s scope.. Contractor
shall, if required, fabricate the saddle for dragging of drum to the boiler cavity as
incidental to work within the contract. The rails and sleepers for shifting & dragging of the
boiler drum, as required, has to be arranged by the contractor within his quoted price. All
other necessary arrangement for unloading including supply of required wooden
sleepers, required equipment ,slings etc. shall be done by the contractor within his
quoted rates.

The cranes indicated in Annexure-ll, shall be provided for unloading of boiler drum . .

The Boiler drum lifting is to be done by Strand Jack Arrangement. BHEL shall
provide this arrangement with required manpower for the equipment assembly,
installation and smooth operation of the same to lift the Boiler drum through other
service provider.

All preparatory works required for boiler drum lifting are under the scope of this contract.

The contractor has to provide necessary support by using BHEL’ s and his own available
cranes including operation and maintenance with consumables and T & P with all
necessary manpower for the handling, positioning, assembly, erection & dismantling and
loading of the strand jack equipments and its accessories arranged by BHEL through
other sources for the boiler drum lifting work.

Arrangement of required platforms, scaffoldings and jacking supports, temporary lighting
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at site and electric power point of 220/ 415 V supply for the entire operation of boiler
drum lifting with the strand jack mechanism shall be in the scope of this contract. The
contractor has to make all infrastructures for the utilization of construction power for the
strand jack mechanism. To assist by providing required T & P like welding machine,
grinding m/c, gas-cutting torches etc free of charge to the other agency deployed
by BHEL with strand jack arrangement, during the entire activity, if required.

Boiler drum is to be shifted, dragged, positioned & aligned below the strand jack lifting
arrangement prior to lifting process as well as the alignment of boiler drum during
erection is under the scope of this contract.

The contractor at site will fabricate and install the required drume-lifting structures for the
strand jack mechanism. Fabrication, lifting, positioning, & welding of cathead structure is
under the scope of this contract. The contractor at his cost shall arrange necessary steel
which is not provided by BHEL and other consumable. The contractor, at his own cost,
shall carry out fabrication, erection and complete installation of drum lifting structure.
After completion of drum erection and alignment, the contractor shall dismantle the drum
lifting arrangements. Required T&P given to contractor for drum lifting shall be returned
to BHEL stores in good condition and to the satisfaction of the Engineer. No payment
shall be made for erection and dismantling of temporary bracing.

Drum lifting shall be allowed after completion of main structural work and all the bracing
including the bracing for all the columns and horizontal boiler level platforms. Contractor
shall carry out the lifting and positioning, fixing and tightening of ‘U’- rod supports
for boiler drum.

Boiler drum alignment is under the scope of contractor.

HSFG Bolts are to be tightened by calibrated torque wrench as per the instructions of the
Engineer. These should be check tightened / re-tightened by torque wrenches before
guirder lifting / as instructed by the Engineer.

CHEMICAL CLEANING

Chemical Cleaning will be carried by a separate agency deployed by BHEL. While the
work of installation of tanks, Pumps, Piping and operation of the system is in the scope
of that agency, the Contractor has to extend all assistance (including providing of
welding power point) and complete interface requirements for the completion of the
work.

FACILITIES TO BE PROVIDED BY BHEL/ CONTRACTOR

BHEL shall provide limited open space for office and store/ workshop at site free of rental
charge. It is the responsibility of the contractor to construct sheds, provide all utilities like
electricity, drinking water etc., as a part of his scope of work within the accepted rates.
Electricity for office and workshop will be provided on free of cost basis at one point as
decided by BHEL. Further distribution will have to be made by the contractor at their own
cost. . Meter for electricity will have to be provided by the Contractor at his own cost. The
Contractor will have to arrange for construction and potable water at his cost .

BHEL shall provide limited open space for labour colony near the plant free of rental
charge. Contractor shall be responsible for providing all necessary facilities like
residential accommodation, transport, electricity, water, medical facilities etc. as required
under various labour laws and statutory rules and regulations framed there under to the
personnel employed by him.
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Electricity will be provided at one point on chargeable basis. The Contractor will
have to arrange for construction and potable water at his cost. Meter for electricity
will have to be provided by the Contractor at his own cost.

On completion of work or as and when required by BHEL, all the temporary buildings,
structures etc. shall be dismantled and leveled and debris shall be removed as per
instruction of BHEL by the contractor at his cost. In the event of his failure to do so, it will
be got done at his risk and cost, and expanses incurred shall be re-covered from the
contractor along with prevailing overhead. The decision of BHEL Engineer in this regard
shall be final.

Electricity source (415/ 440 V) for utilizing construction power will be provided free of
charge at a single point (approximately 750 Mtr near to the construction site of boiler)
from where contractor shall make arrangement for drawl of power including power cable,
suitable power distribution boards and further distribution conforming to the standards
and requirements including maintenance of the distribution lines at his own cost to use
construction power. The contractor shall submit to the Engineer his electrical power
requirements.

Any other voltage if required shall be arranged by the contractor from power supply as
above. All wiring must comply with local regulations and will be subject to Engineer’s
inspection and approval before connecting supply. Contractor will have to provide
necessary calibrated meters (tamper proof, suitably housed in a weather proof box with
lock & key arrangement) at each point of power supply along with calibration certificate
from authorised / accredited agency for working out the power consumption at his own
cost. In case of re-calibration required for any reason the necessary charges including
replacement by calibrated meters is to be borne by the contractor. Supply of electricity
shall be governed by Indian Electricity Act and Installation Rules and other Rules and
Regulation as applicable.

NOTE:

» They will however ensure that there is no wastage. Periodical audits will be held to
ensure that these resources are being optimally used. For this the contractor has
to provide an energy meter at his end.

» In case any wastage is observed BHEL reserves the right to recover any charges /
penalty as deemed fit.

» Contractor will have to provide proper insulated cables for power distribution and
joints, if any, will be done with proper jointing kits.

Required energy meter, all cables, fuses, power distribution boards, switches,
switchboards, bus bars, earthing arrangements, protection devices e.g. ELCB, if any, and
any other installation as specified by statutory authority, client in this regard, for drawl of
construction power shall be arranged by the contractor. Obtaining approvals, payment of
necessary fees, duties etc towards the clearance of such installations, prior to these
being put to use or as may be specified, shall be the responsibility of the contractor.

Electricity for construction power and light will be provided by NTPC near boiler, ESP and
A/B row. Contractor shall arrange further distribution of water for construction purposes.
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NTPC shall provide and maintain all general station illumination at site. Till such time
such arrangements are made, the contractor at his cost should arrange for temporary
lighting in and around his work area. However adequate lighting facilities such as flood
lamps, hand lamps and area lighting shall be arranged by the contractor at the site of
construction, contractor's material storage area etc. within finally accepted rates.

BHEL will not be responsible for any loss or damage to the contractor’s equipment as a
result of variation in voltage or frequency or interruptions in power supply. The contractor
should ensure that the work in critical areas are not held up in the event of power break-
down and for the same he should have suitable standby arrangement at his cost. In the
event of breakdown in the electric supply, if the progress of work is hampered, it will be
the responsibility of the Contractor to step up the progress of work after restoration of
electric supply so that overall progress of work is not affected.

Provision of distribution lines of both electrical power and water from the central points to
the required place with proper distribution boards observing the safety rules laid down by
the electrical authorities of the state shall be done by the contractor, supplying all the
materials like cables, distribution board, switch boards, TPN, CBS, ELCBS/ MCCBS/
Copper / Brass clamps, copper conductor, change over switches pipes and calibrated
energy meter etc. If any failure is caused in supply of the power and water, it is the
responsibility of the contractor to make alternate arrangements at his own cost.
Contractor shall be adequately equipped to arrange standby diesel welding generators in
the event of construction power failure. Essential welding jobs shall not be stopped on
account of main construction power failure. The contractor shall adjust his working shifts /
hours accordingly and deploy additional manpower if necessary so as to achieve the
targets.

The contractor while drawing construction power supply from Distribution Board should
strictly adhere to following points.

a) All electrical installations should be as per Indian Electricity rules.

b) All distribution Boards installed by the contractor should be constructed with
fireproof materials viz. Steel frames, Bakelite sheets etc.

c) Connection for single phase should be taken from phase and neutral. Nowhere
the connection should be taken with earth as neutral.

d) Contractors have to make their own arrangement for their equipment/ DB
earthing

e) All electrical connections should be made through connectors, nuts and bolts,
switches, plug and sockets. Loose connections or hooking up of wires shall not
be permitted.

f) All electrical equipment / tools and plants should be properly earthed. DBs to be
earthed diagonally opposite at two points.

g) Contractor should use “MCCB” and “ELCB” either on incoming or outgoing
connections to the DBs.

h) Contractor should ensure that all the CBs / TPNs/ Fuses/ MCCB / ELCB cables
etc. should be of adequate rating/ capacity.

For permission of supply connections contractor has to submit a test report of their
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installations with a single line diagram of connected/ proposed loads.

ELCB will be tested once in a week or as directed by BHEL by actually simulating the
earth leakage for all installations and the same shall be recorded in the logbook to be
maintained by the contractor.

In case of power cuts / load shedding no compensation for idle labour or extension of
time for completion of work will be given to contractor. BHEL shall not be responsible for
any inconvenience or delay caused due to any interruption of power supply and no
compensation for delay in work can be claimed by the contractor due to such non-supply
on the grounds of idle labour, machinery or any other grounds.

Deleted

On completion of work or as and when required by BHEL, all the temporary buildings,
structures, pipe lines, cables etc shall be dismantled and leveled and debris shall be
removed, as per instructions of BHEL, by the contractor at his cost. In the event of his
failure to do so, the Engineer will get it done and expanses incurred shall be recovered
from the contractor along with prevailing overheads. The decision of BHEL Engineer in
this regard shall be final.

In case of non-availability of customer supplied power and / or water, it is the
responsibility of the contractor to make alternative arrangements. Contractor shall be
adequately equipped to arrange standby diesel welding generators in the event of
construction power failure to complete Essential welding jobs .

BHEL shall provide required lubricants and chemicals required for testing, preservation,
chemical cleaning /acid cleaning, oil flushing and the lubricants for trial runs of the
equipments and trial operation of the unit.

Compressed air required for construction purposes shall be arranged by Contractor.
However, compressed air required for the instrumentation, start-up and plant operation
purposes shall be provided by the owner as per the requirement and specifications
indicated by the contractor

NA

Contractor should install a PC ALONG WITH MODEM to connect with our server
(LAN) AT SITE

TIME SCHEDULE

The contractor is required to commence the work within 15 days from the date of
issue of letter of intent unless BHEL decides to fix any other later date.

Entire scope of work of erection, testing, commissioning etc. as detailed in tender
specification shall be completed within 35 months from the scheduled date of start of
work as per the programs / milestones indicated by BHEL from time to time. Contractor
has to mobilise adequate resources to meet BHEL's commitments to their customer as
indicated from time to time. In case due to reasons not attributable to the contractor,
the work gets delayed and additional manpower / resources have to be mobilized
so as to expedite the work to meet various milestones, same shall be done within
the quoted rates as per Rate Schedule, at no extra cost to BHEL.

The various mile stone dates to be achieved, for BOILER # 1, as per the current status of
contract are as below:
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MILE STONES MONTH
Start of Erection within 15 days from issue of LOI
Drum lifting 5™ Month
Boiler Hydro Test (drainable) 15" Month
Boiler Hydro Test (non-drainable) 20" Month
Boiler Light up & ABO completion 21" Month
Acid cleaning completion & restoration 22" Month
Steam Blowing completion 23" Month
Safety Valve Floating 24" Month
Synchronisation & Coal Firing 25" Month
Trial operation & handing over 28" Month

The milestones of Boiler # 3 shall follow with a time lag of six months and will be
applicable from the Date of Start as informed by BHEL .

The work under the scope of this contract is deemed to be completed in all respects, only
when the contractor has discharged all the responsibilities laid down in the contract. The
decision of BHEL on completion date shall be final and binding on the contractor.

OVER RUN

In case due to reasons not attributable to the contractor, the work gets delayed and the
scheduled completion gets extended, the contractor shall not be entitled for any over run
compensation for a period of first 3 (Three) months after the contractual completion
date. In case the scheduled completion time gets extended beyond 3 (Three) months
as stated above, the contractor shall be considered for payment of fixed over run
charges, @ Rs.1,20,000/- per month (Rupees one lac twenty thousand only) for
entire scope of work on receipt of advance notice intending to claim over run and on
fulfillment of following conditions:-

(a) The reasons for delay in completion of work are not attributable to contractor but
however subject to the provisions of clause — 31.

(b) Contractor achieves the targets fixed during the over run period.
However, the over run charges shall be limited to 10% of the contract value.

Once the claim of over run charges is admitted no other compensation whatsoever (like
for delays in receipt of materials, availability of fronts etc.) will be entertained.

The contractor shall maintain sufficient workforce (both skilled and unskilled) and other
resources required for completion of the job expeditiously for the entire contractual period
including total extended period.

TERMS OF PAYMENT

The ‘Engineer’ will certify regarding the actual work executed in the measurement books
and bills, which shall be accepted by the contractor in measurement book.

Contractor shall submit bills for the work completed under the specification, once in a
month detailing work done during the month. The format for billing shall be approved by
BHEL before raising invoices.

Subject to any deduction that BHEL may be authorised to make under the contract, the
contractor on the certificate of the Engineer at site be entitled for payment as explained
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hereunder.

ADVANCE PAYMENT

(a) 5% of the contract value shall be paid as interest bearing advance against
submission of a Bank Guarantee for an equivalent amount. The interest chargeable
shall be Prime Lending Rate of State Bank of India plus 2%.

(b) The advance paid shall be recovered from the contractor's progressive bills to an
extent of 10% of each progressive bill amount till it is fully recovered. The BG
amount shall be allowed to be reduced every six months by an amount equal to the
amount adjusted against running bills.

(¢) The BG shall be returned after full adjustment of the entire amount of advance
along with interest.

PROGRESSIVE PAYMENT ON PRO-RATA BASIS

2 X 0.25 % of the contract value on start of pre assembly work by deploying at least
one numbers of 75 T crane, one number of 18/20 T crane, one number of 10/12 T Hydra
and one no. of 20/30 T trailor in working condition at site.

2 X 0.25 % of the contract value on erection of first column of Main Boiler after
checking its trueness and on certification by BHEL Engineer.

An amount limited to 1.00 % of the contract value shall be payable in one or more
installments, solely at the discretion of Construction Manager/ BHEL at different stages
of the contract execution to facilitate resource augmentation or to meet any exigency of
work. In case of its non utilization ‘OR’ its part utilization, the entire/balance payment
against this category shall be released along with commissioning of respective boiler
(coal firing).

PROGRESSIVE PAYMENT ON PRO-RATA BASIS (82% of unit rates)

(Applicable for installation of all items except Insulation and Piping work for Sl.
No. 1 of main rate)

16% of the applicable contract unit rate on pro-rata basis on completion of pre
assembly wherever required and 16% of the applicable contract unit rate on pro-rata
basis on placement in position and rough alignment.

OR

32% of the applicable contract unit rate on pro-rata basis on placement in position and
rough alignment for the items where pre-assembly is not involved.

50% of the applicable contract unit rate on pro-rata basis on completion of final
alignment / fastening / welding / grouting along with proper supports including
radiography / NDT / stress relieving wherever involved.

PROGRESSIVE PAYMENT ON PRO-RATA BASIS (82% of unit rates)
(Applicable for INSULATION AND REFRACTORY work for sl. No. 1 of main rate)

67% of the applicable contract unit rate on fabrication/fixing of retainers, lagging &
stitching of mattresses and welding of retainers, fixing of casing supports, fabrication,
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beading, sealing, bitumen painting, installation and screw fixing of cladding & completion
of all jobs as per specifications. The above work includes transportation of required
material on location and its proper protection

15% of the applicable contract unit rate payable on system completion and area
cleaning.

PROGRESSIVE PAYMENT on pro-rata basis
(82% of unit rates)
Applicable for Piping work for sl. No. 1 of main rate

30 % of the item rate will be paid on transportation, pre-assembly, placement as per
layout and rough alignment.

40 % of the item rate will be paid on completion of alignment, fastening, welding &
proper supporting of piping.

10 % of the item rate will be paid on completion of NDT, Stress Relieving & other quality
checks.

02 % of the item rate will be paid on piping system completion .

NOTE: BHEL site in charge, at his discretion can split / re-group above payment
schedule, to facilitate site operations.

MILESTONE PAYMENTS (10% of CV)

2 X 0.25 % of CV on successful completion of hydro test of the boiler.

2 X 0.5 % of CV on successful completion of air and gas tightness test of furnace / APH
and ducts required for Boiler Light Up.

2 X 0.5 % of CV on successful completion of boiler light up.

2 X 1.0 % of CV on successful completion of trial run of ID, FD & PA fans completion,
completion of milling system and commissioning of hoists and handling equipment for
FD/ID/PA/MILLS

2 X 0.75 % of CV value on successful completion of steam blowing and SVF.
2 X 1.0 % of CV on coal firing operation.
2 X 1.0 % of CV on successful achieving full load and completion of trial operations.

NOTE:

If the commissioning activities could not be carried out due to no fault of
contractor, BHEL Site incharge, at his discretion, after recording reasons for
exercising such option, can split and release payment upto 50% of milestone
payment on completion of work, to the extent possible, required for carrying out
that particular milestone / commissioning activity. Milestone Payments can be
further split and released after ensuring consume rate completion and recoding
reason.

Providing and applying PAINTING-Payment on Prorata basis
2X 1% of CV for boiler, auxiliaries including APPLICABLE piping systems.
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2 X 0.75% of contract value will be payable on handing over of the boiler to BHEL’s
Customer or 3 months after contractor has discharged his responsibilities as stipulated
in this contract, whichever is earlier, if delay in handing over is not attributable to
contractor. The boiler shall be considered as handed over on completion of trial
operation.

The balance 2.5% CV shall be payable on completion of all pending work, rework
wherever required, area cleaning, reconciliation of materials, fulfillment of
contractual obligations, and on submission and passing of Final Bill.

NOTE: Payments at IV & V shall be released after adjustment of the CV based on
actual work carried out.
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WEIGHT SCHEDULE

AA: SUMMARY OF WEIGHTS
Approximate weight to be erected for each boiler:

a) Boiler Unit—1 Package: 24156 MT
b) Boiler Unit — 3 Package: 24156 MT

Annexure — |

BB: Product Group (PG) Wise Weight Schedule For Each BOILER

Description Wt ( MT)
SL NO. PG
1 4 |BOILER DRUM WITH INTERNALS 244
2 5 |WATER WALL HEADERS 190
3 6 |WATER WALL PANELS 592
7 |CIRCULATION SYSTEM e.g. DOWNCOMER & RISER TUBES AND 323
4 HANGERS & SUSPENSION
5 8 |BUCKSTAYS & FURNACE GUIDES 674
6 9 |SEAL BOXES FOR FURNACE OPENING & INSTRUMENT INSERTS 12
7 10 |[SUPER HEATER HEADERS 182
8 11 |[SUPER HEATER COILS 882
12 |SH SPACER TUBES, SAT. LINKS, DESH & DESH LINKS, SH 456
9 HANGERS & SUPPORTS
10 15 |REHEATER HEADERS 89
11 16 |REHEATER COILS 308
12 17 |REHEATER LINKS & SUSPENSIONS 96
13 18 [FURNACE ROOF SKIN CASING 20
14 19 |[ECONOMISER COILS, HEADERS & PIPES 889
15 20 [SOOT BLOWERS 76
16 21 |SOOT BLOWING STEAM PIPING 29
24 |BOILER TRIM PIPING, SAFETY VALVES, SILENCERS, NAME PLATES 396
17 ETC.
18 28 |FURNACE DOORS & FASTENERS 13
19 30 |MAIN BOILER ENCL. 199
20 31 |SKIN CASING & COMPONENTS 16
21 32 |FIXING COMPONENTS FOR INSULATION 100
22 33 |INSULATION 1226
23 35 |MAIN BOILER STRUCTURES 4670
24 36 |BOILER MAIN FLOORS, STAIRS & LADDERS ETC. 3360
25 37 |BOILER OUTER CASING COMPONENTS 79
26 38 |INTERCONNECTING STRUCTURES & PLATFORMS 690
39 |COLUMNS & FRAMES FOR DUCTING, FAN HANDLING STRUCTURES 700
27 ETC.
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28 41 |OIL & GAS BURNERS, IGNITORS ETC. 4
SL NO. | PG |Description Wt ( MT)
29 42 |OIL SYSTEM PIPINGS 93
30 43 (IGNITOR, SCANNER & SEAL AIR SYSTEM 85
31 45 |COAL BURNERS 295
32 47 |PULVERISED FUEL PIPING & SUPPORTS 512
48 |AIR DUCTS, FLUE GAS DUCTS, DAMPERS, EXPN. JOINTS, DUCT 1939
33 SUPPORTS ETC.
34 50, 52 |[SCAPH, ROTARY REGEN. AIR HEATER 2168
35 55,56 |PA, FD, ID, SEAL AIR AND PENT HOUSE FANS 427
36 MOTORS (PA, FD, ID, MILLS, SA, SC ETC.) 182
37 57 |GATES AND DAMPERS 370
61 |COAL MILLS & SUB-DELIVERIES INCLUDING ACCESSORIES ETC 1080
38
39 65 |COAL FEEDERS 55
40 67 |MILL PLANT AUXILIARIES 115
41 80 [PIPING AND INSULN 100
44 81 |[TANKS, VESSELS, EXPANDERS, INSLN, GAUGES ETC. 175
45 99 [MISC. HANDLING EQUIPMENT 46
TOTAL 24156
NOTE:

a) Above details are only to give a general idea to the contractor to quote the rates in the Rate
schedule. Besides PGs indicated above, there is likelihood of addition/ deletion of PGs for release
of some items integral to Boiler. Contractor is required to carryout such PGs also within their
applicable tonnage rate. The decision of BHEL regarding deletion of existing PG or inclusion of
new / additional PG in boiler will be final & binding on the contractor. Certain items like insulation
material, cladding, valves etc. may / may not be supplied by other suppliers / BHEL units like PEM
etc. as per PGMA applicable for Boiler system by other units e.g PEM etc.. Such items are also to
be erected as per tonnage rates & as directed by BHEL. No extra claim shall be entertained on
this account.

b) All the above systems of piping include the erection of pipes, bends, valves, fittings, impulse
piping and including root valves, sampling lines, drains, hangers and supports, orifices & other
accessories etc. so as to make the systems complete in all respect.

c) Above system of piping can be regrouped / renamed or any addition / deletion in the system can
be made in order to make system complete as per requirement. No extra cost shall be
entertained on this account.

d) The piping systems mentioned above are only indicative and does not cover all the piping
systems to be erected / commissioned. Contractors are however required to erect commission all
piping systems shown in drawings & other documents which may be necessary for erection,
completion & overall commissioning of the plant at the accepted unit rates.

e) The weights indicated are tentative only and may vary during execution of work. The contractor is

required to erect / commission all piping systems shown in drawings and documents, which may
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be necessary for overall commissioning of BOILER. Payment shall be released on the basis of
actual work executed as per final accepted rates.

Tentative weights of power cycle piping of Stainless Steel, Alloy Steel and carbon steel piping may
very as per final engg and supplies.

Bidders may note above while quoting / accepting tonnage rates for subject work.
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Annexure-ll

LIST OF T&Ps & IMTEs BEING PROVIDED BY BHEL FOR USE OF CONTRACTOR
FREE OF HIRE CHARGES ON SHARING BASIS.

SL EQUIPMENT QUANTITY REMARKS

NO

1 Crawler Crane 400 MT 01 no. On Sharing Basis

2 Crawler Crane 200 MT 01 no

3 Crawler Crane 200 MT 01 no On Sharing Basis
Note-1

4 Crawler Crane 100 MT 01 no On Sharing Basis
Note- 1

5 EOT Crane in TG hall 125/30 MT 01 no. As per requirement .
Note-2

6 Welding Generators 30 nos

7 Strand Jack Lifting Arrangement (only for 01 set By BHEL agency

Boiler drum lifting operation)

8 Motorized Hydraulic Test Pump 0-600kg/cm® |01 no.

9 Construction Elevator 01 no. per unit

10 | Aneometer 0-15 M/ Sec 01 no.

11 Pitot Tube 01 no.

12 | mV / mA Source (0-200 mV, mA) 01 no.

13 | Chemical Cleaning Setup 01 set By BHEL agency
NOTE:

1. These cranes will be provided on sharing basis on specific the instruction of the Engineer as
per the work requirement.

2. EOT cranes in TG hall (as & when they become operational during the period of work)
without slings & lifting tackles will be provided by BHEL on CHARGEABLE BASIS as per
Cl 37.23 on sharing basis for unloading of heavy consignments which can not be
unloaded / handled by crane to be provided by contractor. O&M of EOT crane(s) are
excluded from the scope of subject contractor. Contractor will not be entitled for any
compensation due to non-availability of EOT crane.

3. Any other special T&P if supplied by the manufacturer will also be provided to the contractor
free of hire charges as and when made available for work. Special tools and tackles are to be
used only for the purpose for which these are meant and to be returned in good condition.

4. The operation and maintenance including lubricants of 200T / 400T capacity cranes shall be
carried out by BHEL however, required fuel for operation of crane shall be provided by the
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contractor at his cost. 400 T capacity cranes are for erection of 4" and above tiers of boiler
columns and ceiling girders. However, BHEL entirely at its discretion can allow use of this
crane in other areas / works also on the same terms and conditions.

Any other special IMTE’s if supplied by the manufacturer will also be provided to the contractor
free of hire charges as and when made available. Special IMTE’s are to be used only for the
purpose for which these are meant and to be returned in good condition.

The T & P listed above shall be provided by BHEL and remaining required T & P shall be under
the scope of contractor to execute the awarded scope of work.

Contractor has to facilitate the boiler drum lifting as per SCC Cl no.55. The Boiler drum
unloading and shifting to the boiler shall be done by the contractor as per specification.

Other terms and conditions regarding above items shall be as per Clause No.37 (T&P/IMTE’s).
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ANNEXURE-III

IMTE’'S TO BE ARRANGED BY

CONTRACTOR FOR EXECUTION OF TENDERED WORKS FOR MOST

DURATION OF THE CONTRACT UNLESS OTHERWISE SPECIFIED.

SL NO EQUIPMENT QUANTITY
Unit-1 Unit-3
1 Crawler Crane 75 MT 1 no. 1 no..
3 Mobile Crane 18/20 MT 1 no. 1 no..
4 Hydra Crane 10/12 MT 3 no 3 no
5 Trailer with pulling unit 20/ 30 MT 2no 2no
6 Trailer with pulling unit 15 MT 1no 1no
7 Low Bed Trailer 50 MT As per As per
requirement requirement
8 Air Compressor 210 CFM 1no
9 Electric Winch2/3/5/10/15 MT or higher capacity 15 nos / As per | 15 nos/ As per
requirement requirement
11 Hydraulic Jack As per As per
requirement requirement
12 MIG / CO2 Welding machines Min. 10 nos or as|Min. 10 nos or as
per requirement | per requirement
13 Heat treatment and Stress relieving sets As per As per
requirement requirement
14 Welding sets with accessories and ovens for welding Min. 50 / As per | Min. 50 / As per
electrodes backing and holding requirement requirement
16 Electro hydraulic pipe bending machine As per As per
requirement requirement
17 Radiography arrangement including source As per As per
requirement requirement
19 Hand Operated Megger 500/ 1000 V As per As per
requirement requirement
20 Tong Tester 10, 20 Or 50 Amp + / - 3 % Accuracy As per As per
requirement requirement
21 Digital and Analogue Millimetres As per As per
requirement requirement
22 U Tube Manometer 0-2000 mm Water Column As per As per
requirement requirement
23 Inclined Manometer 0-50 mm Water Column As per As per
requirement requirement
24 Calibrated Pneumatic Torque wrench Min 02 nos./ As | Min 02 nos./ As
per requirement | per requirement
25 Bolt Tension Calibrator As per As per
requirement requirement
26 Equo-tip hardness tester or Equivalent As per As per
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27

Special Slings for Unloading Boiler Drum , Erection of Ceiling As per As per
Girders requirement requirement

NOTE:

1.

The above list specifies only major T&P & IMTE’s (may not be complete) to be deployed by the
contractor as per the work requirement. All additional IMTE’s / other tools and plants including
suitable capacity D shackles, slings, rails sleepers hydraulic / mechanical jacks, pipe clamps
for erection etc which are required for satisfactory & timely completion of work shall also be
deployed by the contractor within finally accepted rate / price.

In case contractor fails to provide above-mentioned minimum Tools and plant / equipments as
mentioned above under the scope of contractor, the latter shall have right to hire such services
from other agencies at the risk and cost of the contractor as per the works requirement, on the
sole discretion of construction manager.

Sleepers, rails, jacks, winches etc required for unloading of heavy consignment such as Boiler
drum, etc are also to be arranged by contractor at his own cost. However in such cases BHEL
may extend limited assistance by way of issuing such T & P that may be available in their
stores, free of hire charges. These will have to be returned after use. Any damages / losses /
to these will have to be born by the contractor and cost / repair charges plus applicable
overheads recoverable from him. No claim whatsoever will be entertained on non-availability
of these items.

Other terms and conditions regarding above items shall be as per clause no 37 (Tools &
Plants/IMTE).
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ANNEXURE-IV

CERTIFICATE OF DECLARATION FOR CONFIRMING THE KNOWLEDGE
OF SITE CONDITIONS

.................. Hereby declare and confirm that we have visited the
project site under the subject namely,
................................................ and acquired full knowledge and
information about the site conditions, wage structure, Industrial
climate and total work involved. We further confirm that the
above information is true and correct and we will not raise any claim
of any nature due to lack of knowledge of site condition.

Tenderers Name and Address

Place: (Signature of the Tenderer with stamp)

Date:
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ANNEXURE-V

NON DISCLOSURE AGREEMENT
Memorandum of Understanding

BHEL PSNR is committed to Information Security Management System as per Information Security Policy.

M/S. e s providing......ooooiiiii, service to BHEL
PSNR, Noida hereby undertake to comply with the following in line with Information
Security Policy of BHEL PSNR;

» To maintain confidentiality of documents & information which shall be used during
the execution of the Contract.

» The documents & information shall not be revealed to or shared with third party
which shall not be in the business interest of BHEL PSNR.

( ) ( )
M/s. BHEL, PSNR M/s
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ANNEXURE-VI

GENERAL TERMS AND CONDITIONS OF REVERSE AUCTION (RA)

Against this NIT for the subject work, tender may be processed through Reverse Auction mode i.e., ON
LINE BIDDING ON INTERNET. The General Terms and Conditions of the RA shall be as follows;

1.

2.

o ~

10.

11.

12.

13.

14.

15.

For the proposed reverse auction, technically and commercially acceptable bidders only
shall be eligible to participate.

BHEL will engage the services of a service provider who will provide all necessary training and
assistance before commencement of on line bidding on internet.

BHEL will inform to the vendor in writing, in case of reverse auction along with the details of
Service Provider to enable them to contact & get trained.

‘Business rules’ like event date, time, Start price, bid decrement, extensions etc. also
will be communicated through service provider for compliance.

Vendors have to fax the Compliance form in the prescribed format (provided by
Service provider) before start of Reverse auction. Without this, the vendor will not be
eligible to Participate in the event.

BHEL will provide the calculation sheet (e.g., EXCEL sheet) which will help to arrive
at "Total Contract Value (Tentative) Based on Rate Schedule/BOQ".

Reverse auction will be conducted on scheduled date & time.

At the end of Reverse Auction event, the lowest bidder value will be known on the
network.

The lowest bidder has to Fax the duly signed Filled-in prescribed format as provided on
case-to-case basis to BHEL through Service provider within 24 hours of Auction
without fail.

During Reverse Auction, if no bid is received within the specified time, BHEL at its
discretion, may decide to revise opening price/scrap the reverse auction
process/proceed with conventional mode of tendering.

Sealed bid Reverse Auction: The opening bid (In the initial auction) of the bidders shall be
same as that quoted in their Final Sealed price submitted to BHEL. The bidders shall confirm
in writing to BHEL that their opening bid (In both cases) shall be same as that quoted in
their final sealed price bids submitted to BHEL against this NIT along with Technical
Bid (Part-l).

BHEL reserves the right to cancel Reverse Auction (RA) without assigning any reasons and
resort to considering the sealed bids submitted by vendor for processing and finalizing the
tender.

Any variation between the on-line bid value and the signed document will be
considered as sabotaging the tender process and will invite disqualification of
vendor to conduct business with BHEL as per prevailing procedure.

In case BHEL decides not to go for Reverse Auction procedure for this tender enquiry,
the Price bids and price impacts, if any, already submitted and available with
BHEL shall be opened as per BHEL's standard practice.

Bids-given by the bidders during the Reverse Auction process will be taken as an offer to
execute the work. Bids once made by the bidder, can not be cancelled/withdrawn and bidders
shall be bound to execute the work as mentioned above at the final bid price. Should be bidder
(Lowest) back out and not execute the contract as per the rates quoted, BHEL shall take action
as appropriate.
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ANNEXURE - VII

FORMAT OF UNDERTAKING
(To be submitted in the bidder's letter head)

REF: Dt.

Bharat Heavy Electricals Limited
Power Sector — Northren Region,
Plot No. 25, Sector - 16A,
Distt. Gautam Budh Nagar,
NOIDA - 201 301.INDIA

Sub.: Erection, testing, commissioning and trial operation of two boilers (Main) of Unit

No. 1 and Unit No. 3 at Indira Gandhi Super Thermal Power Project---IGSTPP// 3X500
MW Project at Jhajjar , Haryana”

Dear Sirs,

With reference to above, this is to confirm that as per tender conditions, we have visited Jhajjar site
before submission of our offer and noted the job content & site conditions etc.

We also confirm that we have not changed / modified the tender documents as appeared in the
website and in case of observance at any stage, it shall be treated as null and void. We hereby
confirm that we have not taken any deviation from tender clauses together with other references as
enumerated in the above referred NIT and confirm our acceptance to reverse auctioning process
and we hereby convey our unqualified acceptance to all terms and conditions as stipulated in the
tender and NIT. In the event of observance of any deviation in any part of our offer at a later date
whether implicit or explicit, the deviations shall stand null & void.

We confirm to have submitted offer strictly in accordance with tender instructions.

Thanking you,

Yours faithfully,

(Signature, date & seal of authorized representative of the bidder)
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ANNEXUR-VIII

RATE SCHEDULE

Rates For Erection Testing & Commissioning Of Boiler, Rotating Machines, & Insulation
etc for Unit -1 and Unit-3 at IGSTPP , Jhajjar ,

Sl. | DESCRIPTION OF WORK Rate/MT in Rupees TOTAL VALUE in Rupees
No (In figures and words) (In figures and words)

1 Rate in Rupees per MT for handling,
erection, testing, commissioning,
and trial operation and handing over
of Unit 1 and Unit-3 at 3x500 MW
Boiler,Rotating Machines, auxiliaries
and insulation etc as per tender
specifications.

(Approx. tonnage involved is 48,300
MT as per Annexure- |)

NOTES:

1. The quantities indicated above is tentative and is liable to vary depending upon the site
requirement. The contractor has to handle / erect / commission all items indicated by BHEL
Engineer for achieving unit wise milestone and completion of work.

2. PLEASE NOTE THAT RATE SCHEDULE FOR BOILER IS TO BE SUBMITTED IN
SEALED ENVELOPE, AS PER ABOVE RATE SCHEDULE.

3. Only 'Unit Rate' shall be considered for evaluation and award.

4. The rate shall be entered in figures as well as in words. In case of difference in rates
between words and figures, the lesser of the two will be treated as valid rate.

(Seal and Signature of Tenderer)
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