Rev 02
TthSept

NOTICE INVITING

(Document No PS:MSX:NIT)

TENDER NO.: BHEL/NR/SCT/GHAVP/MM/1273

NAME OF WORK: PART-l:- RECEIPT OF MATERIALS,
UNLOADING, VERIFYING, SHIFTING, STACKING,
PRESERVATION AND HANDING OVER OF PLANT AND
OTHER MATERIALS OF TG, ELECTRICAL, C&l,
ASSOCIATED AUXILIARIES, CEMENT, STRUCTURAL STEEL
& REINFORCEMENT STEEL AND PROVIDING SERVICES
FOR MATERIALS MANAGEMENT, CONSTRUCTION
POWER MANAGEMENT, WATER SPRINKLING AND
MOBILE TOILETS AND PART-Il:- PROVIDING SERVICES OF
PIT-LESS WEIGH-BRIDGE OF 100 MT CAPACITY OF SIZE 20
M X 3.5 M ON BUILD, OWN AND OPERATE BASIS FOR
U#1 & 2 AT 2 X 700 MWe PHWR GHAVP NPCIL,
GORAKHPUR, HARYANA.

Bharat Heavy Electricals Limited




Ref: BHEL/NR/SCT/GHAVP/MM/1273 Date: 29/06/2022

NOTICE INVITING E-TENDER (NIT)
NOTE: BIDDER MAY DOWNLOAD FROM WEB SITES

To

Dear Sir/Madam

Sub : NOTICE INVITING E-TENDER

Sealed offers in two part bid system (National competitive bidding (NCB)) are invited from reputed & experienced bidders
(meeting PRE QUALIFICATION CRITERIA as mentioned in Annexure-1) for the subject job by the undersigned on the
behalf of BHARAT HEAVY ELECTRICALS LIMITED as per the tender document. Following points relevant to the tender
may please be noted and complied with.

1.0 Salient Features of NIT

SL ISSUE DESCRIPTION

NO
i TENDER NUMBER | BHEL/NR/SCT/GHAVP/MM/1273

ii BROAD SCOPE OF | PART-l:- RECEIPT OF MATERIALS, UNLOADING, VERIFYING, SHIFTING,
JOB STACKING, PRESERVATION AND HANDING OVER OF PLANT AND OTHER
MATERIALS OF TG, ELECTRICAL, C&I, ASSOCIATED AUXILIARIES,
CEMENT, STRUCTURAL STEEL & REINFORCEMENT STEEL AND
PROVIDING SERVICES FOR - MATERIALS MANAGEMENT, CONSTRUCTION
POWER MANAGEMENT, WATER SPRINKLING AND MOBILE TOILETS AND
PART-Il:- PROVIDING SERVICES OF PIT-LESS WEIGH-BRIDGE OF 100 MT
CAPACITY OF SIZE 20 M X 3.5 M ON BUILD, OWN AND OPERATE BASIS FOR
U#1 & 2 AT 2 X 700 MWe PHWR GHAVP NPCIL, GORAKHPUR, HARYANA.

i DETAILS OF TENDER DOCUMENT

a Volume-IA Technical Conditions of Contract (TCC) consisting of
Scope of work, Technical Specification, Drawings, | Applicable
Procedures, Bill of Quantities, Terms of payment, efc

b Volume-IB Special Conditions of Contract (SCC) Applicable
c Volume-IC General Conditions of Contract (GCC) Applicable
d Volume-ID Forms and Procedures Applicable
e Volume-I| Price Schedule (Absolute value). Applicable
iv ISSUE OF TENDER | Tender documents will be available for
DOCUMENTS downloading from BHEL eProcurement portal | Applicable
(https://eprocurebhel.co.in) till due date of
submission.

Brief information of the tenders shall also be available
at BHEL website (www.bhel.com)
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v DUEDATE & TIME | Date : 11/07/2022, Time : 10:00 hrs Applicable
OF OFFER Place : on https://eprocurebhel.co.in
SUBMISSION
vi OPENING OF Date : 11/07/2022, Time : 15:30 hrs Applicable
TENDER Notes:
(1) In case the due date of opening of tender
becomes a non-working day, then the due date &
time of offer submission and opening of tenders
get extended to the next working day.
(2) Bidder may depute representative to witness
the opening of tender. For e-Tender, Bidder may
witness the opening of tender through e-
Procurement portal only.
vii EMD AMOUNT Rs. 10,98,000/- (Rupees Ten Lakh Ninety Eight | Applicable
Thousand only)
viii COST OF TENDER | Free
ix LAST DATE FOR Five days before bid submission due date.
SEEKING Along with soft version also, addressing to | Applicable
CLARIFICATION undersigned & to others as per contact address given
below;
1) Name: G.V. RAJA SEKHAR
Designation: Sr. MANAGER
Deptt: SCT
Address: BHEL-PSNR, PLOT NO. 25,
SECTOR - 16A, NOIDA - 201301
Phone: (Landline) 0120-2416232
Email : gvr@bhel.in
2) Name: CHITTARANJAN SWAIN
Designation: Manager
Deptt: SCT
Address: BHEL-PSNR, PLOT NO. 25,
SECTOR - 16A, NOIDA - 201301
Phone: (Landline) 0120 - 2416500
Email : cs@bhel.in
X SCHEDULE OF PRE Not applicable.
BID DISCUSSION
(PBD)
xi INTEGRITY PACT & | Please refer clause no. 15. Applicable
DETAILS OF
INDEPENDENT
EXTERNAL
MONITOR (IEM)
Xii LATEST UPDATES Latest updates on the important dates, Amendments,
Correspondences, Corrigenda, Clarifications,
Changes, Errata, Modifications, Revisions, etc. to
Tender Specifications will be hosted in BHEL
webpage (www.bhel.com -->Tender Notifications
—>View Corrigendums), BHEL eProcurement portal
(https://eprocurebhel.co.in) and not in the
newspapers. Bidders to keep themselves updated
with all such information.

Registered Office: BHEL House, Siri Fort, New Delhi — 110 049, India
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2.0 The offer shall be submitted as per the instructions of tender document and as detailed in this NIT. Bidders to
note specifically that all pages of tender document, including these NIT pages of this particular tender together
with subsequent correspondences shall be submitted by them, duly signed digitally using Class Ill DSC &
uploaded in E-Procurement Portal, as part of offer. Rates/Price including discounts/rebates, if any,
mentioned anywhere/in any form in the techno-commercial offer other than the Price Bid, shall not be
entertained.

3.0 Not Used.

4.0 Unless specifically stated otherwise, bidder shall deposit EMD as per clause 1.9 of General Conditions of
Contract.

For Electronic Fund Transfer the details are as below-:

a) Name of the Beneficiary -: Bharat Heavy Electricals Limited

b) Bank Particulars

).  Bank Name -: STATE BANK OF INDIA
i) Bank Telephone No.(with STD code)-: 011-23475566
ii).  Branch Address-: CAG I BRANCH, NEW DELHI

4t & 5 FLOOR, REDFORT CAPITAL,
PARASNATH TOWERS, BHAI VEER SINGH
MARG, GOLE MARKET, NEW DELHI-110001

iv).  Bank Fax No. (with STD code) -: 011-23475566
v).  Branch Code -: 17313
vi). 9 Digit MICR Code of the Bank Branch -: 110002562
vii).  Bank Account Number -: 10813608647
viii).  Bank Account Type -: CASH CREDIT
ix). 11 Digit IFSC Code of Beneficiary Branch-: SBIN0017313

(Note -: In case of E-Tenders, proof of remittance of EMD should be uploaded in the E-Procurement Portal and
originals, as applicable, shall be sent to the officer inviting tender within a reasonable time, failing which the offer
is liable to be rejected.)

5.0 Procedure for Submission of Tenders: This is an E-tender floated online through our E-Procurement Site
(https:/feprocurebhel.co.in). The bidder should respond by submitting their offer online only in our e-
Procurement platform at (https://eprocurebhel.co.in). Offers are invited in two-parts only.

Documents Comprising the e-Tender

The tender shall be submitted online ONLY EXCEPT EMD (in physical form) as mentioned below:

a. Technical Tender (UN priced Tender)

All Technical details (e.g. Eligibility Criteria requested (as mentioned below)) should be attached in e-tendering
module, failing which the tender stands invalid & may be REJECTED. Bidders shall furnish the following
information along with technical tender (preferably in pdf format):
i. Earnest Money Deposit (EMD) furnished in accordance with NIT Clause 4.0. Alternatively, documentary
evidence for claiming exemption as per clause 29 of NIT.
ii. Technical Bid (without indicating any prices).

b. Price Bid:

i.  Prices are to be quoted in the attached Price Bid format online on e-tender portal.
i.  The price should be quoted for the accounting unit indicated in the e-tender document.

Registered Office: BHEL House, Siri Fort, New Delhi — 110 049, India
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i. ~ Note: It is the responsibility of tenderer to go through the Tender document to ensure furnishing all
required documents in addition to above, if any. Any deviation would result in REJECTION of tender
and would not be considered at a later stage at any cost by BHEL.

iv. A person signing (manually or digitally) the tender form or any documents forming part of the contract
on behalf of another shall be deemed to warrantee that he has authority to bind such other persons and
if, on enquiry, it appears that the persons so signing had no authority to do so, the purchaser may,
without prejudice to other civil and criminal remedies, cancel the contract and hold the signatory liable
for all cost and damages.

v. A tender, which does not fulfil any of the above requirements and/or gives evasive information/reply
against any such requirement, shall be liable to be ignored and rejected.

DO NOT’S

Bidders are requested NOT to submit the hard copy of the Bid. In case offer is sent through hard
copy/fax/telex/cable/electronically in place of e-tender, the same shall not be considered. Also, uploading of
the price bid in prequalification bid or technical bid may RESULT IN REJECTION of the tender.

Digital Signing of e-Tender

Tenders shall be uploaded with all relevant PDF/zip format. The relevant tender documents should be uploaded
by an authorized person having Class 3- SHA2- 2048 BIT- SIGNING & ENCRYPTION digital signature
certificate (DSC).

The Requirement:
1. APC with Internet connectivity &
2. DSC (Digital Signature Certificate) (Class 3- SHA2- 2048 BIT- SIGNING & ENCRYPTION)

The contact details of the service provider are given below:

For any technical related queries please call at 24 x 7 Help Desk Number
0120-4001 002, 0120-4001 005 & 0120-6277 787

International bidders are requested to prefix 91 as country code

Email Support - Technical - support-eproc@nic.in
Note: For any Issues or Clarifications relating to the published tenders, bidders are requested to contact the
respective Tender Inviting Authority

The process of utilizing e-procurement necessitates usage of DSC (Digital Signature Certificate)

(Class 3- SHA2- 2048 BIT- SIGNING & ENCRYPTION) and you are requested to procure the
same immediately, if not presently available with you. Please note that only with DSC, you will be able to login
the e-procurement secured site and take part in the tendering process.

The contact details of the DSC Certifying Authority as given below:

SI. No. Name Website Link
1 GNFC www.ncodesolutions.com
2 e-Mudhra http://www.e-Mudhra.com
3 Safescrypt www.safescrypt.com

Vendors are also requested to go through seller manual available on https:/eprocurebhel.co.in.

6.0 Not used.
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7.0

8.0

Deviation with respect to tender clauses and additional clauses/suggestions in Techno-commercial bid / Price
bid shall NOT be considered by BHEL. Bidders are requested to positively comply with the same.

BHEL reserves the right to accept or reject any or all Offers without assigning any reasons thereof. BHEL also
reserves the right to cancel the Tender wholly or partly without assigning any reason thereof. Also BHEL shall
not entertain any correspondence from bidders in this matter (except for the refund of EMD).

9.0 Assessment of Capacity of Bidders:

A

Bidder's capacity for executing the job under tender shall be assessed ‘LOAD’ wise and
‘PERFORMANCE’ wise as per the following:

LOAD: Load takes into consideration ALL the contracts of the Bidder under execution with BHEL Regions,
irrespective of whether they are similar to the tendered scope or not. The cut off month for reckoning ‘Load’ shall
be the 3 Month preceding the month corresponding to the ‘latest date of bid submission’, in the following manner

(Note: For example, if latest bid submission is in Jan 2017, then the ‘load’ shall be calculated up to and inclusive
of Oct 2016)

Total number of Packages in hand = Load (P)

Where ‘P’ is the sum of all unit wise identified packages (refer table-1) under execution with BHEL
Regions as on the cut off month defined above, including packages yet to be commenced, excepting
packages which are on Long Hold.

PERFORMANCE: Here ‘Monthly Performance’ of the bidder for all the packages (under execution/ executed
during the ‘Period of Assessment’ in all Power Sector Regions of BHEL) SIMILAR to the packages covered under
the tendered scope, excepting packages not commenced shall be taken into consideration. The ‘Period of
Assessment’ shall be 6 months preceding and including the cut off month. The cut off month for reckoning ‘Period
of Assessment’ shall be the 3 Month preceding the month corresponding to ‘latest date of bid submission’, in
the following manner:

(Note: For example, if ‘latest date of bid submission’ is in Jan 2017, then the ‘performance’ shall be assessed
for a 6 months’ period up to and inclusive of Oct 2016 (i.e. from May 2016 to Oct 2016), for all the unit
wise identified packages (refer Table 1))

i). Calculation of Overall ‘Performance Rating’ for ‘Similar Package/Packages’ for the tendered scope under
execution at Power Sector Regions for the ‘Period of Assessment'”:

This shall be obtained by summing up the ‘Monthly Performance Evaluation’ scores obtained by the bidder
in all Regions for all the similar Package/packages’, divided by the total number of Package months for
which evaluation should have been done, as per procedure below:

a) Pq, Py, Ps, Ps, Ps, .... Py efc. be the packages (under execution/ executed during the ‘Period of
Assessment’ in all Regions of BHEL) SIMILAR to the packages covered under the tendered scope,
excepting packages not commenced. Total number of similar packages for all Regions = Pr (i.e. Pt
=Py +P2+ P3+P4 +...Py)

b) Number of Months ‘T+’ for which ‘Monthly Performance Evaluation’ as per relevant formats, should
have been done in the ‘Period of Assessment’ for the corresponding similar package P+ Similarly T,
for package P»,Ts for package Ps, etc. for the tendered scope. Now calculate cumulative total
months Ty’ for total similar Packages ‘Pr’ for all Regions (i.e. Tr=Ti+ T2+ Ta+T4 + .. Ty)

Registered Office: BHEL House, Siri Fort, New Delhi — 110 049, India
Website: www.bhel.com




Document No . PS:MSX:NIT, Rev 02, 17t Sept.’ 2020

c)

Page 6 of 26

Sum ‘Sy ‘of ‘Monthly Performance Evaluation’ Scores (S1.1, S1.2, St.3, St.4, St.5.... St.14) for similar
package P+, for the ‘period of assessment’ T+ (i.e. S1= St.4+ Syt Se3+ S14t St.st...S1.q). Simiilarly,
Sz for package P for period T, Ss for package Ps for period T etc. for the tendered scope for all
Regions. Now calculate cumulative sum ‘Sty" of ‘Monthly Performance Evaluation’ Scores for total
similar Packages ‘Pr’ for all Regions (i.e. ‘St’= St+ Sa+ S+ Sg+ Ss+.... Sy)

Overall Performance Rating ‘Rewe.’ for the Similar Package/Packages (under execution/
executed during the ‘Period of Assessment’) in all the Power Sector Regions of BHEL

Aggregate of Performance scores for all similar packages in all the Regions

Aggregate of months for each of the similar packages for which performance

should have been evaluated in all the Regions

e) Bidders to note that the risk of non-evaluation or non-availability of the ‘Monthly Performance

Evaluation’ reports as per relevant formats is to be borne by the Bidder.

f) Table showing methodology for calculating ‘a’, ‘b’ and ‘c’ above

ﬁl‘ Item Description Details for all Regions Total

(i) (ii) (i) | (iv) | (v) | (vi) | (vii) | (viil) | (ix) (x)

1 Similar Packages for all |P; P, Ps3 P4 Ps | .. |Px Total No. of similar
Regions > packages for all
(under execution/ Regions = Pt
executed during period of ie. Sum (%) of
assessment) columns (iii) to (ix)

2 Number of Months for |T; T2 Ts Ts Ts | ... |Tn Sum (&) of
which ‘Monthly columns (iii) to (ix)
Performance Evaluation’
as per relevant formats =Ty
should have been done in
the ‘period of assessment’
for corresponding Similar
Packages ( as in row 1)

3 Monthly performance 81.1, 82.1, 83.1, S4.1, 85.1, SN.1,
scores for the [S12, | S22, | Sz2, | Sa2, | Ssz Sn2, |0 -
corresponding period (as [Si3, | Szs, | Sszs, | Sas, | Sss, Sns,
in Row 2) Si4, |Sos, | S3s, | Sas4, | Ssa, Sn-4,

Sttt | Sz12 | Sars | Sams | Ssrs S
N-TN

4 Sum of Monthly 81 Sz 83 S4 Ss SN Sum (Z) of
Performance scores of columns (iii) to (ix)
the corresponding =St
Package for the
corresponding period (as
in row-3)
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ii). Calculation of Overall ‘Performance Rating' (Rexer) in case at least 6 evaluation scores for ‘similar
Package/Packages’ for the tendered scope ARE NOT AVAILABLE, during the ‘Period of Assessment':

This shall be obtained by summing up the ‘Monthly Performance Evaluation’ scores obtained by the bidder
in all Regions for ALL the packages, divided by the total number of Package months for which evaluation
should have been done. ‘Ranel’ shall be calculated subject to availability of ‘performance scores’ for at least
6 ‘package months’ in the order of precedence below:

a) ‘Period of Assessment' i.e. 6 months preceding and including the cut-off month

b) 12 months preceding and including the cut-off month

c) 24 months preceding and including the cut-off month

In case, RereL cannot be calculated as above, then Bidder shall be treated as ‘NEW VENDOR'. Further
eligibility and qualification of this bidder shall be as per definition of ‘NEW VENDOR’ described in
‘Explanatory Notes'.

iii). Factor “L” assigned based on Overall Performance Rating (ReweL) at Power Sector Regions:

Sl. no. | Overall Performance Rating (Re+er) | Corresponding value of ‘L’
1 =60 NA
2 > 60 and <65 04
3 >65and <70 0.35
4 > 70and <75 0.25
5 >75and < 80 0.2
6 =80 NA

iv). Performance Systems: The performance rating as mentioned in Il (i) and (ii) above, shall be calculated as
per Online Systems i.e. Contractor Performance Evaluation System (CPES) and Safety Performance
Evaluation System (HSEPES). The scores assigned in HSEPES shall be scaled down to 10 and assigned
in CPES against the category “HSE” (mentioned in Form F-15).

lll. ‘Assessment of Capacity of Bidder’:

‘Assessment of Capacity of Bidder’ is based on the Maximum number of packages for which a vendor is eligible,
considering the performance scores of similar packages, as below:

Max number of packages Puax= (ReneL - 60) divided by corresponding value of 'L, i.e. (Rene- 60)/L

Note:
i). In case the value of Puax results in a fraction, the value of Puax is to be rounded off to next whole
number
ii). For RBHEL = 60, PMax= v’

iii). For ReneL = 80, there will be no upper limit on Puax

The Bidder shall be considered ‘Qualified’ as per ‘Assessment of Capacity of Bidder’ for the subject Tender
if P < Puax

(Where P is calculated as per clause ‘I' above)

In addition to above, in case contractor fails to score more than 5 (five) marks in the scaled down scores of
HSEPES for “more than 2 months in a period of 6 months preceding and including the cut-off month in any
single package”, the contractor shall be considered disqualified for ongoing tender(s) of BHEL. Qualification
of bidder for further tendering process shall be subject to qualifying this condition in addition to qualifying
requirements mentioned in PQR. Bidders who did not qualify this condition shall not be considered under
the provisions of clause 9 IV (iv) of NIT.

V. Explanatory note:

i). Similar package means Boiler or ESP or Piping or Turbine or Civil or Structure or Electrical or C&l etc. at
the individual level irrespective of rating of Plant and irrespective of whether the subject tender is a single
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i

package or as part of combined/composite packages. Normally Boiler, ESP, Piping, Turbine, Electrical,
Ca&l, Civil, Structure etc. is considered individual level of package. For example, in case the tendered scope
is a Boiler Vertical Package comprising of Boiler, ESP and Power Cycle Piping (i.e. the ‘identified packages
as per Table-1 below), the ‘PERFORMANCE’ part against sl.no. Il above, needs to be evaluated
considering all the identified packages (i.e. Boiler, ESP and Power Cycle Piping) and finally the Bidder’s
capacity to execute the tendered scope is assessed in line with 1l above.

. Identified Packages (Unit wise)

Table-1
Civil Electrical and C&l Mechanical
i). Enabling works i). Electrical i). Boiler & Aux (All types including CW
ii). Pile and Pile Caps ii). C&l Piping if applicable)
iii). Civil Works including iii). Others  (Elect. ii). Power Cycle Piping/Critical Piping
foundations and C&l) iii). ESP
iv). Structural Steel iv). LP Piping
Fabrication & Erection v). Steam Turbine Generator set & Aux
v). Chimney vi). Gas Turbine Generator set & Aux
vi). Cooling Tower vii). Hydro Turbine Generator set & Aux
vii). Others (Civil) viii). Turbo Blower (including Steam
Turbine)
ix). Material Management
x). FGD
xi). ACC
xii). Others (Mechanical)

i)

. Bidders who have not been evaluated for at least six package months in the last 24 months preceding and
including the Cut-off month in the online BHEL system for contractor performance evaluation in BHEL PS
Regions, shall be considered “NEW VENDOR”.

A ‘NEW VENDOR' shall be considered qualified subject to satisfying all other tender conditions.

A ‘NEW VENDOR'’ if awarded a job (of package/packages identified under this clause) shall be tagged as
‘FIRST TIMER” on the date of first LOI from BHEL.

The “FIRST TIMER” tag shall remain till completion of all the contracts against which vendor has been
tagged as First Timer or availability of 6 evaluation scores within last 24 months preceding and including
the Cut-off month in the online BHEL system for contractor performance evaluation in BHEL PS Regions.

A Bidder shall not be eligible for the next job as long as the Bidder is tagged as “FIRST TIMER” excepting
for the Tenders which have been opened on or before the date of the bidder being tagged as ‘FIRST
TIMER'.

After removal of ‘FIRST TIMER'’ tag, the Bidder shall be considered ‘QUALIFIED’ for the future tenders
subject to satisfying all other tender conditions including ‘Assessment of Capacity of Bidders’.

. Consequent upon applying the criteria of ‘Assessment of Capacity of Bidders’ detailed above on all the
bidders qualified against Technical and Financial Qualification criteria, if the number of qualified bidders
reduces to less than four, then for further processing of the Tender, BHEL at its discretion reserves the right
to also consider the bidders who are “not qualified” as per criteria of ‘Assessment of Capacity of Bidders’
and for this, procedure described in following three options shall be followed:
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v).

vi).

vii).

vii).

a) All the bidders having Overall Performance Rating (‘Rexel’) 260 shall be considered qualified against
criteria of ‘Assessment of Capacity of Bidders'.

b) If even after using option “a”, the number of qualified bidders remains less than four, then in addition to
bidders considered as per option “a”, “First timer” bidders having average of available performance
scores =60 upto and including the Cut Off month shall also be considered qualified against criteria of
‘Assessment of Capacity of Bidders'.

c) If even after using option “a” and “b”, the number of qualified bidders remains less than four, then in
addition to bidders considered as per option “a” and “b”, “First timer” bidders for whom no performance
score is available in the system upto and including the Cut Off month, shall also be considered qualified
against criteria of ‘Assessment of Capacity of Bidders’.

Note:- In case, the number of bidders qualified against Technical and Financial Qualification criteria itself is
less than four, then all bidders (a)- having Overall Performance Rating (‘Rewel’) 260, (b)- First timer” bidders
having average of available performance scores 260 upto and including the Cut Off month, (c)- “First timer”
bidders for whom no performance score is available in the system upto and including the Cut Off month,
shall be considered qualified against criteria of ‘Assessment of Capacity of Bidders’ for further processing of
tender.

‘Under execution’ shall mean works in progress as per the following:
a. Up to execution of 90% of anticipated Contract Value in case of Civil, MM, Structural and Turbo Blower
Packages
b. Up to Steam Blowing in case of Boiler/ESP/Piping Packages
c. Up to Synchronization in all Balance Packages

Note: BHEL at its discretion can extend (or reduce in exceptional cases in line with Contract conditions) the
period defined against (a), (b) and (c) above, depending upon the balance scope of work to be
completed.

Contractor shall provide the latest contact details i.e. mail-ID and Correspondence Address to SCT
Department, so that same can be entered in the Contractor Performance Evaluation System, and in case
of any change/discrepancy same shall be informed immediately. Login Details for viewing scores in
Contractor Performance Evaluation System shall be provided to the Contractor by SCT Department.

Performance Evaluation for Activity Month shall be completed in Evaluation Month (i.e. month next to
Activity Month) or in rare cases in Post Evaluation Month (i.e. month next to Evaluation Month) after
approval from Competent Authority. In case scores are not acceptable, Contractor can submit Review
Request to GM Site/ GM Project latest by 27t of Evaluation Month or 5 days after approval of score,
whichever is later. However, acceptance/rejection of ‘Review Request’ solely depends on the discretion of
GM Site/GM Project. After acceptance of Review Request, evaluation score shall be reviewed at site and
the score after completion of review process shall be acceptable and binding on the contractor.

Project on Hold due to reasons not attributable to bidder -

a. Short hold: Evaluation shall not be applicable for this period, however, Loading will be considered.

b. Long hold: Short hold for continuous six months and beyond or hold on account of Force Majeure
shall be considered as Long Hold. Evaluation as well as Loading shall not be considered for this
period.

. Performance evaluation as specified above in this clause is applicable to Prime bidder and Consortium

partner (or Technical tie up partner) for their respective scope of work.
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10.0

11.0

12.0

13.0

14.0

15.0

Since the job shall be executed at site, bidders must visit site/ work area and study the job content, facilities
available, availability of materials, prevailing site conditions including law & order situation, applicable wage
structure, wage rules, etc. before quoting for this tender. They may also consult this office before submitting their
offers, for any clarifications regarding scope of work, facilities available at sites or on terms and conditions.

For any clarification on the tender document, the bidder may seek the same in writing or through e-mail and/or
through e-procurement portal, as per specified format, within the scheduled date for seeking clarification, from
the office of the undersigned. BHEL shall not be responsible for receipt of queries after due date of seeking
clarification due to postal delay or any other delays. Any clarification / query received after last date for seeking
clarification may not be normally entertained by BHEL and no time extension will be given.

BHEL may decide holding of pre-bid discussion [PBD] with all intending bidders as per date indicated in the NIT.
The bidder shall ensure participation for the same at the appointed time, date and place as may be decided by
BHEL. Bidders shall plan their visit accordingly. The outcome of pre-bid discussion (PBD) shall also form part of
tender.

In the event of any conflict between requirement of any clause of this specification/ documents/drawings/data
sheets etc. or requirements of different codes/standards specified, the same to be brought to the knowledge of
BHEL in writing for clarification before due date of seeking clarification (whichever is applicable), otherwise,
interpretation by BHEL shall prevail. Any typing error/missing pages/ other clerical errors in the tender
documents, noticed must be pointed out before pre-bid meeting/submission of offer, else BHEL's interpretation
shall prevail.

Unless specifically mentioned otherwise, bidder’s quoted price shall deemed to be in compliance with tender
including PBD.

Bidders shall submit Integrity Pact Agreement (Duly signed by authorized signatory who signs in the offer), if
applicable, along with techno-commercial bid. This pact shall be considered as a preliminary qualification for
further participation. The names and other details of Independent External Monitor (IEM) for the subject
tender is as given at Clause no. 1, Salient Features of NIT, Sl. no. (xi) above.

“Integrity Pact (IP)”

(a) IP is a tool to ensure that activities and transactions between the Company and its Bidders/ Contractors are
handled in a fair, transparent and corruption free manner. Following Independent External Monitors (IEMs)
on the present panel have been appointed by BHEL with the approval of CVC to oversee implementation of
IP in BHEL.

SI. No. IEM Email
1. Shri Arun Chandra Verma, IPS (Retd.) acvermal@gmail.com
2. Shri Virendra Bahadur Singh, IPS (Retd.) vbsinghips@gmail.com

(b) The IP as enclosed with the tender is to be submitted (duly signed by authorized signatory) along with techno-
commercial bid (Part-1, in case of two/ three part bid). Only those bidders who have entered into such an IP
with BHEL would be competent to participate in the bidding. In other words, entering into this Pact would be
a preliminary qualification.

(c) Please refer Section-8 of IP for Role and Responsibilities of IEMs. In case of any complaint arising out of the
tendering process, the matter may be referred to any of the above IEM(s). All correspondence with the [EMs
shall be done through email only.

Note:

No routine correspondence shall be addressed to the IEM (phone/ post/ email) regarding the clarifications, time
extensions or any other administrative queries, etc. on the tender issued. All such clarification/ issues shall be
addressed directly to the tender issuing (procurement) department’s officials whose contact details are as per
Clause no. 1, Salient Features of NIT, Sl. No. (ix) above.

Registered Office: BHEL House, Siri Fort, New Delhi — 110 049, India
Website: www.bhel.com
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16.0

17.0

18.0

19.0

20.0

21.0

22.0

23.0

24.0

25.0

26.0

27.0

28.0

The Bidder has to satisfy the Pre-Qualifying Requirements stipulated for this Tender in order to be qualified.
The Price Bids of only those bidders will be opened who will be qualified for the subject job on the basis of
satisfying the Pre-Qualification Criteria specified in this NIT as per Annexure-I (as applicable), past performance
etc. and date of opening of price bids shall be intimated to only such bidders. BHEL reserves the right not to
consider offers of parties under HOLD.

In case BHEL decides on a "Public Opening', the date & time of opening of the sealed PRICE BID shall be
intimated to the qualified bidders and in such a case, bidder may depute one authorized representative to withess
the price bid opening. BHEL reserves the right to open ‘in-camera’ the ‘PRICE BID’ of any or all
Unsuccessful/Disqualified bidders under intimation to the respective bidders.

Validity of the offer shall be for siX months from the latest due date of offer submission (including
extension, if any) unless specified otherwise.

BHEL shall be resorting to Reverse Auction (RA) (Guidelines as available on www.bhel.com on “supplier
registration page”) for this tender. RA shall be conducted among all the techno-commercially qualified bidders.
Price Bids of all the techno-commercially qualified bidders shall be opened and same shall be considered as
initial bids of bidders in RA. In case any bidder(s) do(es) not participate in online Reverse Auction, their sealed
envelope price bid along with applicable loading, if any, shall be considered for ranking.

On submission of offer, further consideration will be subject to compliance to tender & qualifying requirement
and customer’s acceptance, as applicable.

In case the bidder is an “Indian Agent of Foreign Principals”, ‘Agency agreement has to be submitted along with
Bid, detailing the role of the agent along with the terms of payment for agency commission in INR, along with
supporting documents.

The bidders shall not enter into any undisclosed M.O.U. or any understanding amongst themselves with respect
to tender.

Consortium Bidding (or Technical Tie up): Not Applicable

The bidder shall submit documents in support of possession of ‘Qualifying Requirements’ duly self-certified and
stamped by the authorized signatory, indexed and properly linked in the format for PQR. In case BHEL requires
any other documents/proofs, these shall be submitted immediately.

The bidder may have to produce original document for verification if so decided by BHEL.

The consultant/ firm (and any of its affiliates) shall not be eligible to participate in tender(s) for the related works
or services for the same project, if they were engaged for the consultancy services.

Guidelines/rules in respect of Suspension of Business dealings, Vendor evaluation format, Quality, Safety & HSE
guidelines, Experience Certificate, etc. may undergo change from time to time and the latest one shall be followed.
The abridged version of extant ‘Guidelines for suspension of business dealings with suppliers/ contractors’ is
available on www.bhel.com on “supplier registration page”.

The offers of the bidders who are on the banned/ hold list and also the offer of the bidders, who engage the
services of the banned/ hold firms, shall be rejected. The list of banned/ hold firms is available on BHEL web site
www.bhel.com.

28.1 Integrity commitment, performance of the contract and punitive action thereof:

28.1.1 Commitment by BHEL.:
BHEL commits to take all measures necessary to prevent corruption in connection with the tender
Process and execution of the contract. BHEL will during the tender process treat all Bidder(s) in a
transparent and fair manner, and with equity.

Registered Office: BHEL House, Siri Fort, New Delhi — 110 049, India
Website: www.bhel.com
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29.0
30.0

31.0

31.1

28.1.2 Commitment by Bidder/ Supplier/ Contractor:

()  The bidder/ supplier/ contractor commit to take all measures to prevent corruption and will not directly or
indirectly influence any decision or benefit which he is not legally entitled to nor will act or omit in any
manner which tantamount to an offence punishable under any provision of the Indian Penal Code, 1860
or any other law in force in India.

(i) The bidder/ supplier/ contractor will, when presenting his bid, disclose any and all payments he has made,
and is committed to or intends to make to agents, brokers or any other intermediaries in connection with
the award of the contract and shall adhere to relevant guidelines issued from time to time by Govt. of
India/ BHEL.

(iify The bidder/ supplier/ contractor will perform/ execute the contract as per the contract terms & conditions
and will not default without any reasonable cause, which causes loss of business/ money/ reputation, to
BHEL.

If any bidder/ supplier/ contractor during pre-tendering/ tendering/ post tendering/ award/ execution/ post-execution
stage indulges in mal-practices, cheating, bribery, fraud or and other misconduct or formation of cartel so as to
influence the bidding process or influence the prices or acts or omits in any manner which tantamount to an offence
punishable under any provision of the Indian Penal Code, 1860 or any other law in force in India, then, action may
be taken against such bidder/ supplier/ contractor as per extent guidelines of the company available on
www.bhel.com and / or under applicable legal provisions.

Not Applicable

The Bidder along with its associate/ collaborators/ sub-contractors/ sub-vendors/ consultants/ service providers
shall strictly adhere to BHEL Fraud Prevention Policy displayed on BHEL website http://www.bhel.com and shall
immediately bring to the notice of BHEL Management about any fraud or suspected fraud as soon as it comes to
their notice.

PREFERENCE TO MAKE IN INDIA:

For this procurement, the local content to categorize a supplier as a Class | local supplier/ Class Il local
Supplier/Non-Local Supplier and purchase preferences to Class | local supplier, is as defined in Public
Procurement (Preference to Make in India), Order 2017 dated 04.06.2020 issued by DPIIT. In case of subsequent
orders issued by the nodal ministry, changing the definition of local content for the items of the NIT, the same shall
be applicable even if issued after issue of this NIT, but before opening of Part-Il bids against this NIT.

Compliance to Restrictions under Rule 144 (xi) of GFR 2017

[. Any bidder from a country which shares a land border with India will be eligible to bid in this tender only if the
bidder is registered with the Competent Authority. The Competent Authority for the purpose of this Clause
shall be the Registration Committee constituted by the Department for Promotion of Industry and Internal
Trade (DPIIT).

ll.  “Bidder” (including the term ‘tenderer’, ‘consultant’ or ‘service provider’ in certain contexts) means any person
or firm or company, including any member of a consortium or joint venture (that is an association of several
persons, or firms or companies), every artificial juridical person not falling in any of the descriptions of bidders
stated hereinbefore, including any agency branch or office controlled by such person, participating in a
procurement process.

lll.  “Bidder from a country which shares a land border with India” for the purpose of this Clause means:-

a. An entity incorporated established or registered in such a country; or

b. A subsidiary of an entity incorporated established or registered in such a country; or

c. An entity substantially controlled through entities incorporated, established or registered in such a
country; or

An entity whose beneficial owner is situated in such a country; or

An Indian (or other) agent of such an entity; or

A natural person who is a citizen of such a country; or

A consortium or joint venture where any member of the consortium or joint venture falls under any of the

above.

e 0o
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IV.  The beneficial owner for the purpose of (I1l) above will be as under:

1. Incase of a company or Limited Liability Partnership, the beneficial owner is the natural person(s), who,
whether acting alone or together or through one or more juridical person, has a controlling ownership
interest or who exercises control through other means.

Explanation

a.“Controlling ownership interest” means ownership of or entitlement to more than twenty-five
per cent of shares or capital or profits of the company.

b. “Control” shall include the right to appoint majority of the directors or to control the management
or policy decisions including by virtue of their shareholding or management rights or
shareholders agreements or voting agreements.

2. In case of a partnership firm, the beneficial owner is the natural person(s) who, whether acting alone or
together, or through one or more juridical person, has ownership of entitlement to more than fifteen
percent of capital or profits of the partnership.

3. In case of an unincorporated association or body of individuals, the beneficial owner is the natural
person(s), who, whether acting alone or together, or through one or more juridical person has ownership
of or entitlement to more than fifteen percent of the property or capital or profits of the such association
or body of individuals.

4. Where no natural person is identified under (1) or (2) or (3) above, the beneficial owner is the relevant
natural person who holds the position of senior managing official;

5. Incase of a trust, the identification of beneficial owner(s) shall include identification of the author of the
trust, the trustee, the beneficiaries with fifteen percent or more interest in the trust and any other natural
person exercising ultimate effective control over the trust through a chain of control or ownership.

V. AnAgentis a person employed to do any act for another, or to represent another in dealings with third person.
VI.  The successful bidder shall not be allowed to sub-contract works to any contractor from a country which shares
a land border with India unless such contractor is registered with the Competent Authority.

Note:

()  The bidder shall provide undertaking for their compliance to this Clause, in the format provided in Annexure-
1.

(i)  Registration of the bidder with Competent Authority should be valid at the time of submission of bids and at the
time of acceptance of the bids.

320 Notused

33.0 Inthe course of evaluation, if more than one bidder happens to occupy L-1 status, effective L-1 will be decided by
soliciting discounts from the respective L-1 bidders.

In case more than one bidder happens to occupy the L-1 status even after soliciting discounts, the L-1 bidder shall
be decided by a toss/ draw of lots, in the presence of the respective L-1 bidder(s) or their representative(s).

Ranking will be done accordingly. BHEL'’s decision in such situations shall be final and binding.

34.0 The Bidder declares that they will not enter into any illegal or undisclosed agreement or understanding, whether
formal or informal with other Bidder(s). This applies in particular to prices, specifications, certifications, subsidiary
contracts, submission or non-submission of bids or any other actions to restrict competitiveness or to introduce
cartelization in the bidding process.

In case, the Bidder is found having indulged in above activities, suitable action shall be taken by BHEL as per
extant policies/ guidelines.

35.0 Not used

36.0  Order of Precedence:
In the event of any ambiguity or conflict between the Tender Documents, the order of precedence shall be in the
order below:
a. Amendments/Clarifications/Corrigenda/Errata etc. issued in respect of the tender documents by BHEL
b. Notice Inviting Tender (NIT)

Registered Office: BHEL House, Siri Fort, New Delhi — 110 049, India
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Price Bid

Technical Conditions of Contract (TCC)—Volume-1A
Special Conditions of Contract (SCC) —Volume-1B
General Conditions of Contract (GCC) —Volume-1C
Forms and Procedures —Volume-1D

@ "o oo

It may please be noted that guidelines/ circulars/ amendments/ govt. directives issued from time to time shall also be
applicable.

for BHARAT HEAVY ELECTRICALS LTD
(SCT)

Enclosure:

()  Annexure-1: Pre Qualifying Requirements.

(ii) Annexure-2: Check List.
(iify Annexure-3: Not Used
(iv) Annexure-4: Reverse Auction Process Compliance Form
(v) Annexure-5: Authorization of representative who will participate in the online Reverse Auction Process
(vi) Annexure-6: RA Price Confirmation and Breakup
(vii) Annexure-7: Integrity Pact
(viii) Annexure-8: Undertaking as per C4 of Annexure-1i.e. PQR
(ix) Annexure-9: Declaration reg. Related Firms & their areas of Activities
(x) Annexure-10: Declaration reg. minimum local content in line with revised public procurement
(xi) Annexure-11: Declaration by the Contractor
(xii) Other Tender documents as per this NIT.
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ANNEXURE -1

JOB PART-l:- RECEIPT OF MATERIALS, UNLOADING, VERIFYING, SHIFTING, STACKING,
PRESERVATION AND HANDING OVER OF PLANT AND OTHER MATERIALS OF TG,
ELECTRICAL, C&l, ASSOCIATED AUXILIARIES, CEMENT, STRUCTURAL STEEL &
REINFORCEMENT STEEL AND PROVIDING SERVICES FOR - MATERIALS MANAGEMENT,
CONSTRUCTION POWER MANAGEMENT, WATER SPRINKLING AND MOBILE TOILETS AND
PART-II:- PROVIDING SERVICES OF PIT-LESS WEIGH-BRIDGE OF 100 MT CAPACITY OF SIZE
20 M X 3.5 M ON BUILD, OWN AND OPERATE BASIS FOR U#1 & 2 AT 2 X 700 MWe PHWR
GHAVP NPCIL, GORAKHPUR, HARYANA.

TENDER NO BHEL/NR/SCT/GHAVP/MM/1273

SL. NO. NAME AND DESCRIPTION OF PRE-QUALIFICATION CRITERIA BIDDER’S CLAIM IN
RESPECT OF
FULFILLING THE
PQR CRITERIA
A Submission of Integrity Pact duly signed Applicable
B TECHNICAL: Applicable
B-1 Bidder must have, achieved/Executed any one of the following in last seven (7)

years as on the latest due date of offer Submission :-

B-1.1 Material Handling for 1 unit of 400 MW or higher rating Power Project (consisting
of minimum 40,000 MT) in a single work order.
OR

B-1.2 One job of material handling (*) of 54,200 MT or higher in a single Work Order OR
One job of material handling of value of Rs. 440 Lakhs or higher in a single Work
Order in any Industry, Industrial or Infrastructure project.
OR

B-1.3 2 jobs of material handling (*) each of 33,900 MT or higher OR 2 jobs of material
handling each of value Rs. 275 Lakhs or higher in any Industry, Industrial or
Infrastructure project.
OR

B-14 | 3 jobs of material handling (*) each of 27,100 MT or higher OR 3 jobs of material
handling each of value Rs. 220 Lakhs or higher in any Industry, Industrial or
Infrastructure project.
OR

B-1.5 Erection, Testing and Commissioning of Boiler consisting of Pressure Parts,

Structure/ESP of same unit as a standalone bidder (upto Boiler Light up or beyond)
of one unit of 400 MW or higher.
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Explanatory Notes for the PQR SI. No. B (unless otherwise specified in the

PQR):
(*) - Handling of Cement bags, Sacks, Packages, Coal, Sand and any kind of

minerals shall not be considered.

1) For B-1.1, B-1.2, B-1.3 and B-1.4, the word ‘EXECUTED’ means the bidder
should have achieved the criteria specified in the PQR even if the total contract
has not been completed or closed.

2) For B-1.1, B-1.2, B-1.3 and B-1.4, the word ‘MATERIAL HANDLING' means
Unloading, Verifying, Shifting, Stacking, Preservation, Handling and Handing Over
of components of Power Plant or Industrial works.

3) For B-1.5, ‘BOILER’ means Coal Fired Steam Generator Only. And
‘EXECUTED’ means “BOILER LIGHT UP” in respect of Boiler & Aux and ESP.

FINANCIAL.:

TURNOVER:

Bidders must have achieved an average annual financial turnover (Audited) of INR
164.70 Lakh or more over last three Financial Years (FY) i.e. (2018-2019, 2019-
2020, 2020- 2021). Bidder shall submit the Audited Balance Sheet and Profit &
Loss Account in support of this.

Note: 1) In case audited financial statements have not been submitted for all the
three years as indicated above, then the applicable audited statements submitted
by the bidders against the requisite three years, will be averaged for three years.

2) If financial statements are not required to be audited statutorily, then instead of
audited financial statements, financial statements are required to be certified by
Chartered Accountant.

Applicable

NET WORTH:
Net worth (only in case of companies) of the bidder should be positive.

Note: Net worth shall be calculated based on the latest Audited Accounts, as
furnished for ‘C-1’ above.

Net worth = Paid up share capital + Reserves.

Applicable

C-3

PROFIT:

Bidder must have earned profit in any one of the three financial years as applicable
in the last three financial years as furnished for ‘C-1’ above based on latest Audited
Accounts.

Note: PROFIT shall be PBT earned during any one year of last three financial
years as in ‘C-1" above.

Applicable

Bidder must not be under Insolvency Resolution Process or Liquidation or
Bankruptcy Code Proceedings (IBC) as on date, by NCLT or any adjudicating
authority/authorities, which will render him ineligible for participation in this tender,
and shall submit undertaking (Annexure-8) to this effect.

Applicable

Assessment of Capacity of bidder to execute the work as per clause 9.0 of NIT

Applicable -
By BHEL

Price Bid Opening
Note: Price Bids of only those bidders shall be opened who stand qualified after
compliance of criteria A to D

By BHEL
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Explanatory Notes for PQR:

1.

Completion date for achievement of the technical criteria should be in the last 7 years ending on the ‘latest date of
Bid Submission’ of Tender irrespective of date of the start of work. Completion date shall be reckoned from the “FY
quarter of bid submission”. (For e.g. — Work completed on 01.01.2014 shall be considered even if latest date of bid
submission is 20.03.2021).

For SI. No. ‘B-1.2, B-1.3 & B-1.4" above, Value of work is to be updated with indices for "All India Avg. Consumer
Price index for industrial workers" and "Monthly Whole Sale Price Index for All Commodities" with base month as per
last month of work execution and indexed up to three (3) months prior to the month of latest due date of bid submission
as per following formula-

P={R+ 0.425 x R x (Xn - Xo) +0.425 x R x (Yn - Yo)
Xo Yo

Where

P = Updated value of work

R=Value of executed work

Xn = All India Avg. Consumer Price index for industrial workers for three months prior to the month of latest due date
of bid submission (e.g. If latest bid submission date is 02-Mar-17, then bid submission month shall be reckoned
as March’17 and index for Dec’2016 shall be considered).

Xo = All India Avg. Consumer Price index for industrial workers for last month of work execution

Yn = Monthly Whole Sale Price Index for All Commodities for three months prior to the month of latest due date of bid
submission (e.g. If latest bid submission date is 02-Mar-17, then bid submission month shall be reckoned as
March'17 and index for Dec’2016 shall be considered).

Yo = Monthly Whole Sale Price Index for All Commodities for last month of work execution.

BIDDER SHALL SUBMIT ABOVE PRE-QUALIFICATION CRITERIA FORMAT, DULY FILLED-IN,
SPECIFYING RESPECTIVE ANNEXURE NUMBER AGAINST EACH CRITERIA AND FURNISH RELEVANT
DOCUMENT INCLUSIVE OF WORK ORDER AND WORK COMPLETION CERTIFICATE ETC IN THE
RESPECTIVE ANNEXURES IN THEIR OFFER.

Credentials submitted by the bidder against “PRE QUALIFYING CRITERIAS” shall be verified for its authenticity.
In case, any credential (s) is/are found unauthentic, offer of the bidder is liable to the rejection. BHEL reserves
the right to initiate any further action as per extant guidelines for Suspension of Business Dealings.
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ANNEXURE - 2

CHECK LIST

NOTE: - Tenderers are required to fill in the following details and no column should be left blank

1 Name of the Tenderer

2 Address of the Tenderer

3 Type of the Firm/ Company

(i) In case of Individual Tenderer His / her full name, address and place & nature of business shall be
furnished along with the offer.

(i) In case of Partnership Firm The names of all the partners and their addresses, A copy of the partnership
deed/instrument of partnership dully certified by the Notary Public shall be
furnished along with the offer..

(ii)) | In case of Companies a) Date and place of registration including date of commencement certificate
in case of Public Companies (certified copies of Memorandum and articles
of Association are also to be furnished).

b) Nature of business carried on by the Company and the provisions of the
Memorandum relating thereof.
4.a Details of Contact person for this Tender | Name : Mr/ Ms
Designation:
Telephone No:
Mobile No:
Email ID:
4.b Details of alternate Contact person for Name : Mr/ Ms
this Tender o
Designation:
Telephone No:
Mobile No:
Email ID:
5 EMD DETAILS
6 Validity of Offer TO BE VALID FOR SIX MONTHS FROM DUE DATE
APPLICABILITY ENCLOSED
DESCRIPTION (BY BHEL) BY BIDDER
7 Whether all pages of the Tender documents including annexures, appendices .
etc are rea ar?d understood ¢ Applicable YES/NO
8 Whether the format for compliance with PRE QUALIFICATION CRITERIA Applicable
(ANNEXURE - 1) is understood and filled with proper supporting documents YES/NO
referenced in the specified format

9 Audited Balance Sheet and profit & Loss Account for the last three years Applicable YES/NO

10 | Copy of PAN Card Applicable YES/NO

11 Copy of GST registration Applicable YES/NO
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SL. APPLICABILITY ENCLOSED
NO. DESCRIPTION (BY BHEL) BY BIDDER

12 Organization Chart of the tenderer's organization, including the names, Applicable
addresses and contact information of the Directors/Partners shall be YES/NO
furnished along with the offer.
13 Integrity Pact (Annexure — 7 of NIT) Applicable YES/NO
14 | Annexures—5,8,9,10 & 11 of NIT Applicable YES/NO
15 | Offer forwarding letter / tender submission letter [Form No. F-01 (Rev 00)] Applicable YES/NO
16 | Declaration by Authorised Signatory [Form No: F-02 (Rev 00)] Applicable YES/NO
17 | Declaration by Authorised Signatory regarding Authenticity of submitted Applicable VES/NO
documents [Form No: F-02A (Rev 00)]
18 | No Deviation Certificate [Form No: F-03 (Rev 00)] Applicable YES /NO
19 Declaration confirming knowledge about Site Conditions [Form No: F-04 Applicable
20 Declaration for relation in BHEL [Form No: F-05 (Rev 00)] Applicable YES/NO
21 | Non-Disclosure Certificate [Form No: F-06 (Rev 00)] Applicable YES/NO
22 Bank Account Details for E-Payment [Form No: F-07 (Rev 00)] Applicable YES/NO
23 Format for seeking clarification [Form No: F-08 (Rev 00)] Applicable YES/NO
24 | Capacity Evaluation of Bidder for current Tender [Form No: F-09 (Rev 00)] Applicable YES /NO
25 Power of Attorney for Submission of Tender/Signing Contract Agreement Applicable
[Form No: F-25 (Rev 00)] YES/NO
26 | Analysis of Unit rates [Form No: F-26 (Rev 00)] Applicable YES/NO

NOTE: STRIKE OFF ‘YES' OR ‘NO’, AS APPLICABLE. TENDER NOT ACCOMPANIED BY THE PRESCRIBED ABOVE
APPLICABLE DOCUMENTS ARE LIABLE TO BE SUMMARILY REJECTED.

DATE :

AUTHORISED SIGNATORY
(With Name, Designation and Company seal)
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ANNEXURE -3

NOT USED

ANNEXURE - 4

Reverse Auction Process Compliance Form

(The bidders are required to print this on their company’s letterhead and sign, stamp before RA)
To

- Mis. {Service provider
- Postal address}

Sub: Agreement to the Process related Terms and Conditions
Dear Sir,

This has reference to the Terms & Conditions for the Reverse Auction mentioned in the RFQ document for
{ltems} against BHEL enquiry/ RFQ no{......... pat{.......}
This letter is to confirm that:

1) The undersigned is authorized official/ representative of the company to participate in RA and to
sign the related documents.

2) We have studied the Reverse Auction guidelines (as available on www.bhel.com), and the Business
rules governing the Reverse Auction as mentioned in your letter and confirm our agreement to them.
3) We also confirm that we have taken the training on the auction tool and have understood the
functionality of the same thoroughly.

4) We also confirm that, in case we become L1 bidder, we will FAX/ email the price confirmation &
break up of our quoted price as per Annexure - 6 within two working days (of BHEL) after completion
of RA event, besides sending the same by registered post/ courier both to M/s. BHEL and M/s. { Service
provider.}

We, hereby confirm that we will honor the Bids placed by us during the auction process.
With regards

Signature with company seal

Name:

Company / Organization:

Designation within Company / Organization:
Address of Company / Organization:

Sign this document and FAX/ email it to M/s {Service provider} at {........} prior to start of the Event.
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ANNEXURE -5
Tender No. BHEL/NR/SCT/GHAVP/MM/1273

Authorization of representative who will participate in the on line Reverse Auction Process:

1 NAME OF THE BIDDER

2 NAME & DESIGNATION OF OFFICIAL

3 POSTAL ADDRESS (COMPLETE)

4 | TELEPHONE NOS. (LAND LINE & MOBILE
BOTH)

5 | E-MAIL ADDRESS

6 NAME OF PLACE/ STATE/ COUNTRY,
WHEREFROM S/HE WILL PARTICIPATE IN THE
REVERSE AUCTION
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ANNEXURE - 6
RA price confirmation and breakup
(To be submitted by L1 bidder after completion of RA)

To
- M/s. Service provider
- Postal address
CC: M/s BHEL

{Unit-

Address-}
Sub: Final price quoted during Reverse Auction and price breakup
Dear Sir,
We confirm that we have quoted.
INR { in value & in words } foritem(s) covered under tender

enquiry No. {...} dt.{...}

Total price of the items covered under above cited enquiries is inclusive of {Packing & forwarding, GST, E.D.,
C.S.T., freight and insurance charges up to {........................... JDistrict{.............ccuvnn. } State and Type
Test Charges etc., (exclusive of service tax), other as per NIT}

as our final landed prices as quoted during the Reverse Auction conducted today {date} which will be valid for
aperiodof{___innos. & inwords __}days.

The price break-up is as given below.

Total - INR in value & in words

Yours sincerely,

For

Name:
Company:
Date:
Seal:

Registered Office: BHEL House, Siri Fort, New Delhi — 110 049, India
Website: www.bhel.com
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ANNEXURE -7

INTEGRITY PACT

Integrity Pact format attached separately

ANNEXURE - 8

UNDERTAKING

(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)
To,

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir/Madam,

Sub: DECLARATION REGARDING INSOLVENCY/ LIQUIDATION/ BANKRUPTCY PROCEEDINGS

Ref: NIT/Tender Specification No: BHEL/NR/SCT/GHAVP/MM/1273

[/We,

declare that, I/We am/are not under insolvency resolution process or liquidation or Bankruptcy Code Proceedings (IBC)

as on date, by NCLT or any adjudicating authority/authorities, which will render us ineligible for participation in this tender.

Sign. of the AUTHORISED SIGNATORY
(With Name, Designation and Company seal)

Place:
Date:

Registered Office: BHEL House, Siri Fort, New Delhi — 110 049, India
Website: www.bhel.com
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ANNEXURE - 9
DECLARATION
Date:
To:
Address: BHEL,
Email:

Sub: Details of related firms and their area of activities
Dear Sir/ Madam,

Please find below details of firms owned by our family members that are doing business/ registered for same item with
BHEL, (NA, if not applicable)

1 Material Category/ Work Description
Name of Firm

Address of Firm

Nature of Business

Name of Family Member
Relationship

2 Material Category/ Work Description
Name of Firm

Address of Firm

Nature of Business

Name of Family Member
Relationship

Note: Icertify that the above information is true and | agree for penal action from BHEL in case any of the above
information furnished is found to be false.

Regards,
( )

From: M/s
Supplier Code:
Address:

Registered Office: BHEL House, Siri Fort, New Delhi — 110 049, India
Website: www.bhel.com
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Annexure-10

DECLARATION REGARDING MINIMUM LOCAL CONTENT IN LINE WITH
REVISED PUBLIC PROCUREMENT (PREFERENCE TO MAKE IN INDIA), ORDER 2017 DATED 04T
JUNE, 2020 AND SUBSEQUENT ORDER(S)
(To be typed and submitted in the Letter Head of the Entity/Firm providing certificate as applicable)

To,
(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub: Declaration reg. minimum local content in line with Public Procurement (Preference to Make in India),
Order 2017-Revision, dated 04t June, 2020 and subsequent order(s).

Ref : 1) NIT/Tender Specification No: BHEL/NR/SCT/GHAVP/MM/1273
2) All other pertinent issues till date

We hereby certify that the items/works/services offered by..........cccccvviviiiiiiiiiin. (specify the name of
the organization here) has a local content of % and this meets the local content requirement for ‘Class-
I local supplier’ / ‘Class Il local supplier’ ** as defined in Public Procurement (Preference to Make in India),
Order 2017-Revision dated 04.06.2020 issued by DPIIT and subsequent order(s).

The details of the location(s) at which the local value addition is made are as follows:

1. 2.
3. 4.
Thanking you,

Yours faithfully,

(Signature, Date & Seal of
Authorized Signatory of the Bidder)

** - Strike out whichever is not applicable.

Note:

1. Bidders to note that above format Duly filled & signed by authorized signatory, shall be submitted along with the
techno-commerecial offer.

2. In case the bidder’s quoted value is in excess of Rs. 10 crores, the authorized signatory for this declaration shall
necessarily be the statutory auditor or cost auditor of the company (in the case of companies) or a practising cost
accountant or practicing chartered accountant (in respect of suppliers other than companies).

3. Inthe event of false declaration, actions as per the above order and as per BHEL Guidelines shall be initiated
against the bidder.

Registered Office: BHEL House, Siri Fort, New Delhi — 110 049, India
Website: www.bhel.com
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ANNEXURE-11

DECLARATION REGARDING COMPLIANCE TO RESTRICTIONS UNDER RULE 144 (xi) OF GFR 2017
(To be typed and submitted in the Letter Head of the Entity/ Firm providing certificate as applicable)

To,
(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,
Sub: Declaration regarding compliance to Restrictions under Rule 144 (xi) of GFR 2017

Ref : 1) NIT/Tender Specification No: BHEL/NR/SCT/GHAVP/MM/1273
2) All other pertinent issues till date

| have read the clause regarding restrictions on procurement from a bidder of a country which shares a land border with
India and on sub-contracting to contractors from such countries. | certify that (SPECIFY THE
NAME OF THE ORGANIZATION HERE), is not from such a country/ has been registered with the Competent Authority
(attach valid registration by the Competent Authority, i.e., the Registration Committee constituted by the Dept. for Promotion of Industry
and Intemal Trade (DPIIT); and will not sub-contract any work to a contractor from such countries unless such contractor is
registered with the Competent Authority. (attach relevant valid registration, if applicable)

| hereby certify that we fulfil all requirements in this regard and is eligible to be considered.

Thanking you,
Yours faithfully,

(Signature, Date & Seal of
Authorized Signatory of the Bidder)

Note: Bidders to note that in case above certification given by a bidder, whose bid is accepted, is found to be false, then
this would be a ground for immediate termination and for taking further action in accordance with law and as per
BHEL guidelines.

Registered Office: BHEL House, Siri Fort, New Delhi — 110 049, India
Website: www.bhel.com
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Annexure—}
INTEGRITY PACT

Between
Bharat Heavy Electricals Ltd. (BHEL), a company registered under the Companies Act 1956 and having its
registered office at "BHEL House", Siri Fort, New Delhi - 110049 (India) hereinafter referred to as “The
Principal", which expression unless repugnant to the context or meaning hereof shall include its successors or
assigns of the ONE PART

and

, (description of the party along with address), hereinafter referred to as “The
Bidder/ Contractor" which expression unless repugnant to the context or meaning hereof shall include its
successors or assigns of the OTHER PART

Preamble

The Principal intends to award, under lajd-down organizational procedures, contract/s for TENDER R
pHAeL /Nﬁ’—/_j‘(‘f/ OGHAVL /"”"/12_73 olrd. 27 /eG/"w?a\
(hereinafter referred to as “Contract”). The Principal values full compliance with all relevant laws

of the land, rules and regulations, and the principles of economic use of resources, and of fairness and
transparency in its relations with its Bidder(s)/ Contractor(s).

In order to achieve these goals, the Principal will appoint panel of Independent External Monitor(s) (IEMs),
who will monitor the tender process and the execution of the contract for compliance with the principles
mentioned above.

Section 1- Commitments of the Principal

1.1 The Principal commits itself to take all measures necessary to prevent corruption and to observe
the following principles: -

1.1.1 No employee of the Principal, personally or through family members, will in connection with the
tender for, or the execution of a contract, demand, take a promise for or accept, for self or third
person, any material or immaterial benefit which the person is not legally entitled to.

1.1.2 The Principal will, during the tender process treat all Bidder(s) with equity and reason. The Principal
will in particular, before and during the tender process, provide to all Bidder(s) the same
information and will not provide to any Bidder(s) confidential/ additional information through
which the Bidder(s) could obtain an advantage in relation to the tender process or the contract
execution.

1.1.3 The Principal will exclude from the process all known prejudiced persons.

1.2 If the Principal obtains information on the conduct of any of its employees which is a penal offence
under the Indian Penal Code 1860 and Prevention of Corruption Act 1988 or any other statutory
penal enactment, or if there be a substantive suspicion in this regard, the Principal will inform its
Vigilance Office and in addition can initiate disciplinary actions.

Section 2 - Commitments of the Bidder(s)/ Contractor(s)

2.1 The Bidder(s)/ Contractor(s) commit himself to take all measures necessary to prevent corruption.
The Bidder(s)/ Contractor(s) commits himself to observe the following principles during
participation in the tender process and during the contract execution.
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211

2.1.2

2.13

2.1.4

2.2

23

The Bidder(s)/ Contractor(s) will not, directly or through any other person or firm, offer, promise or
give to the Principal or to any of the Principal's employees involved in the tender process or the
execution of the contract or to any third person any material, immaterial or any other benefit which
he/ she is not legally entitled to, in order to obtain in exchange any advantage of any kind
whatsoever during the tender process or during the execution of the contract.

The Bidder(s)/ Contractor(s) will not enter with other Bidder(s) into any illegal or undisclosed
agreement or understanding, whether formal or informal. This applies in particular to prices,
specifications, certifications, subsidiary contracts, submission or non-submission of bids or any
other actions to restrict competitiveness or to introduce cartelization in the bidding process.

The Bidder(s)/ Contractor(s) will not commit any penal offence under the relevant Indian Penal
Code (IPC) and Prevention of Corruption Act; further the Bidder(s)/ Contractor(s) will not use
improperly, for purposes of competition or personal gain, or pass on to others, any information or
document provided by the Principal as part of the business relationship, regarding plans, technical
proposals and business details, including information contained or transmitted electronically.

Foreign Bidder(s)/ Contractor(s) shall disclose the name and address of agents and representatives
in India and Indian Bidder(s)/ Contractor(s) to disclose their foreign principals or associates. The
Bidder(s)/ Contractor(s) will, when presenting his bid, disclose any and all payments he has made,
and is committed to or intends to make to agents, brokers or any other intermediaries in connection
with the award of the contract.

The Bidder(s)/ Contractor(s) will not instigate third persons to commit offences outlined above or
be an accessory to such offences.

The Bidder(s)/ Contractor(s) shall not approach the Courts while representing the matters to IEMs
and shall await their decision in the matter.

Section 3 - Disqualification from tender process and exclusion from future contracts

If the Bidder(s)/ Contractor(s), before award or during execution has committed a transgression
through a violation of Section 2 above, or acts in any other manner such as to put his reliability or
credibility in question, the Principal is entitled to disqualify the Bidder(s)/ Contractor(s) from the
tender process, terminate the contract, if already awarded, exclude from future business dealings
and/ or take action as per the separate "Guidelines on Banning of Business dealings with Suppliers/
Contractors", framed by the Principal.

Section 4 - Compensation for Damages

4.1

4.2

If the Principal has disqualified the Bidder (s) from the tender process before award / order
acceptance according to Section 3, the Principal is entitled to demand and recover the damages
equivalent to Earnest Money Deposit/ Bid Security.

If the Principal is entitled to terminate the Contract according to Section 3, or terminates the
Contract in application of Section 3 above , the Bidder(s)/ Cotractor (s) transgression through a
violation of Section 2 above shall be construed breach of contract and the Principal shall be-entitled
to demand and recover from the Contractor an amount equal to 5% of the contract value or the
amount equivalent to Security Deposit/ Performance Bank Guarantee , whichever is higher, as
damages, in addition to and without prejudice to its right to demand and recover compensation for
any other lgss or damages specified elsewhere in the contract.
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Section 5 - Previous Transgression

5:1

52

The Bidder declares that no previous transgressions occurred in the last 3 (three) years with any
other company in any country conforming to the anti-corruption approach or with any other Public
Sector Enterprise in India that could justify his exclusion from the tender process.

If the Bidder makes incorrect statement on this subject, he can be disqualified from the tender
process or the contract, if already awarded, can be terminated for such reason or action can be
taken as per the separate "Guidelines on Banning of Business dealings with Suppliers/ Contractors",
framed by the Principal.

Section 6 - Equal treatment of all Bidder (s)/ Contractor (s) / Sub-contractor (s)

6.1

6.2

6.3

The Principal will enter into Integrity Pacts with identical conditions as this Integrity Pact with all
Bidders and Contractors.

In case of Sub-contracting, the Principal Contractor shall take the responsibility of the adoption of
Integrity Pact by the Sub-contractor(s) and ensure that all Sub-contractors also sign the Integrity
Pact.

The Principal will disqualify from the tender process all Bidders who do not sign this Integrity Pact
or violate its provisions.

Section 7 - Criminal Charges against violating Bidders/ Contractors /Subcontractors

If the Principal obtains knowledge of conduct of a Bidder, Contractor or Subcontractor, or of an
employee or a representative or an associate of a Bidder, Contractor or Subcontractor which
constitutes corruption, or if the Principal has substantive suspicion in this regard, the Principal will
inform the Vigilance Office.

Section 8 -Independent External Monitor(s)

8.1

8.2

8.3

8.4

The Principal appoints competent and credible panel of Independent External Monitor (s) (IEMs)
for this Integrity Pact. The task of the IEMs is to review independently and objectively, whether
and to what extent the parties comply with the obligations under this Integrity Pact.

The IEMs are not subject to instructions by the representatives of the parties and performs his
functions neutrally and independently. He reports to the CMD, BHEL.

The IEMs shall be provided access to all documents/ records pertaining to the Contract, for which
a complaint or issue is raised before them asand whenwarranted. However, the
documents/records/information having National Security implications and those documents which
have been classified as Secret/Top Secret are not to be disclosed.

The Principal will provide to the IEMs sufficient information about all meetings among the parties
related to the Contract provided such meetings could have an impact on the contractual relations
between the Principal and the Contractor. The parties offer to the IEMs the option to participate in
such meetings.

Page 3 of 5
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8.5

8.6

8.7

8.8

8.9

8.10

8.11

8.12

8.13

BHEL-IP

The advisory role of IEMs is envisaged as that of a friend, philosopher and guide. The advice of IEMs
would not be legally binding and it is restricted to resolving issues raised by a Bidder regarding any
aspect of the tender which allegedly restricts competition or bias towards some Bidders. At the
same time, it must be understood that IEMs are not consultants to the Management. Their role is
independent in nature and the advice once tendered would not be subject to review at the request
of the organization.

For ensuring the desired transparency and objectivity in dealing with the complaints arising out of
any tendering process or during execution of Contract, the matter should be examined by the full
panel of IEMs jointly, who would look into the records, conduct an investigation, and submit their
joint recommendations to the Management.

The IEMs would examine all complaints received by them and give their recommendations/ views
to the CMD, BHEL at the earliest. They may also send their report directly to the CVO, in case of
suspicion of serious irregularities requiring legal/ administrative action. Only in case of very
serious issue having a specific, verifiable Vigilance angle, the matter should be reported directly to
the Commission. IEMs will tender their advice on the complaints within 30 days.

The CMD, BHEL shall decide the compensation to be paid to the IEMs and its terms and conditions.

IEMs should examine the process integrity, they are not expected to concern themselves with fixing
of responsibility of officers. Complaints alleging mala fide on the part of any officer of the Prinicpal
should be looked into by the CVO of the Principal.

If the IEMs have reported to the CMD, BHEL, a substantiated suspicion of an offence under relevant
Indian Penal Code / Prevention of Corruption Act, and the CMD, BHEL has not, within reasonable
time, taken visible action to proceed against such offence or reported it to the Vigilance Office, the
IEMs may also transmit this information directly to the Central Vigilance Commissioner,
Government of India.

After award of work, the IEMs shall look into any issue relating to execution of Contract, if
specifically raised before them. As an illustrative example, if a Contractor who has been awarded
the Contract, during the execution of Contract, raises issue of delayed payment etc. before the
IEMs, the same shall be examined by the panel of IEMs. Issues like warranty/ guarantee etc. shall
be outside the purview of IEMs.

However, the IEMs may suggest systemic improvements to the management of the Principal, if
considered necessary, to bring about transparency, equity and fairness in the system of
procurement.

The word ‘Monitor' would include both singular and plural.

Section 9 - Pact Duration

9.1

9.2

This Integrity Pact shall be operative from the date this Integrity Pact is signed by both the parties
till the final completion of contract for successful Bidder, and for all other Bidders 6 months after
the Contract has been awarded. Any violation of the same would entail disqualification of the
bidders and exclusion from future business dealings.

If any claim is made/ lodged during currency of this Integrity Pact, the same shall be binding and
continue to be valid despite the lapse of this Pact as specified above, unless it is discharged/
determined by the CMD, BHEL.
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Section 10 - Other Provisions

10.1

10.2

10.3

10.4

10.5

10.6

This Integrity Pact is subject to Indian Laws and exclusive jurisdiction shall be of the competent
Courts as indicated in the Tender or Contract, as the case may be.

Changes and supplements as well as termination notices need to be made in writing.

If the Bidder(s)/ Contractor(s ) is a partnership or a consortium or a joint venture, this Integrity Pact
shall be signed by all partners of the partnership or joint venture or all consortium members.

Should one or several provisions of this Integrity Pact turn out to be invalid, the remainder of this
Integrity Pact remains valid. In this case, the parties will strive to come to an agreement to their
original intentions.

Only those bidders / contractors who have entered into this Integrity Pact with the Principal would
be competent to participate in the bidding. In other words, entering into this Integrity Pact would
be a preliminary qualification.

In the event of any dispute between the Principal and Bidder(s)/ Contractor(s) relating to the
Contract, in case, both the parties are agreeable, they may try to settle dispute through Mediation
before the panel of IEMs in a time bound manner. In case, the dispute remains unresolved even
after mediation by the panel of IEMs, either party may take further action as the terms & conditions
of the Contract. The fees/expenses on dispute resolution through mediation shall be shared by both
the parties. Further, the mediation proceedings shall be confidential in nature and the parties shall
keep confidential all matters relating to the mediation proceedings including any settlement
agreement arrived at between the parties as outcome of mediation. Any views expressed,
suggestions, admissions or proposals etc. made by either party in the course of mediation shall not
be relied upon or introduced as evidence in any further arbitral or judicial proceedings, whether or
not such proceedings relate to the dispute that is the subject of mediation proceedings. Neither of
the parties sHall present IEMs as witness in any Alternative Dispute Resolution or judicial
proceedingg’in respect of the dispute that was subject of mediation.

/// /}(c’f

For & On be<half of the PFIM

For & On behalf of the Bidder/ Contractor

(Office Seal) & (Office Seal)
~
Place 6)9/) { g éiz&
Date sl/apre . \
Witness: Witness:
(Name & Address) (Name & Address)
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TECHINICAL CONDITIONS OF CONTRACT

of

PART-I:-
THE WORK FOR RECEIPT OF MATERIALS, UNLOADING, VERIFYING, SHIFTING,
STACKING, PRESERVATION AND HANDING OVER OF PLANT AND OTHER
MATERIALS OF TG, ELECTRICAL, C&I, ASSOCIATED AUXILIARIES, CEMENT,
STRUCTURAL STEEL & REINFORCEMENT STEEL AND PROVIDING SERVICES FOR -
MATERIALS MANAGEMENT, CONSTRUCTION POWER MANAGEMENT, WATER
SPRINKLING AND MOBILE TOILETS

PART-II:-
PROVIDING SERVICES OF PIT-LESS WEIGH-BRIDGE OF 100 MT CAPACITY OF SIZE
20 M X 3.5 M ON BUILD, OWN AND OPERATE BASIS
FOR

U#1 & 2 AT 2X700 MWe PHWR GHAVP NPCIL, GORAKHPUR, HARYANA.

Bffer

Maharatna Company

Bharat Heavy Electricals Limited
(A Govt. Of India Undertaking)
Power Sector — Northren Region,
Plot No. 25, Sector - 16A,
Distt. Gautam Buddh Nagar,
NOIDA - 201 301 (INDIA)
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Material Management Package at 2X700 MWe PHWR GHAVP NPCIL STG PACKAGE at Gorakhpur, Fatehabad, Haryana
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TECHNICAL CONDITIONS OF CONTRACT (TCC)
CHAPTER - I: PROJECT INFORMATION

NPCIL (Nuclear Power Corporation of India Limited) has awarded the work for Design &
Engineering, manufacture, Procurement, Erection/Construction, commissioning & testing, trial
operation and handing over of Turbine Island for 02 nos. of 700MWe PHWR (Pressurised heavy
water reactor) based nuclear power plants to be set up at Gorakhpur, Haryana.

Project Information is as follows:

S.N. Title Description
1 Owner NUCLEAR POWER CORPORATION OF INDIA LTD. (NPCIL)
2 Project Title 2X700MWe PHWR- GORAKHPUR HARYANA ANU VIDYUT
PARIYOJNA UNIT# 1&2 — TG ISLAND PACKAGE
Site is situated on the left bank of the Fatehabad Branch
3 | Project Site Location of Bhakra canal, in Fatehabad district of Haryana state.
The nearest village to the site is Gorakhpur.
Chandigarh, the State capital is about 250 km away from
) the site by road. National Highway No. 10 passes through
4 | Site Access Badopal village at a distance of 6 km from site. From
Delhi the road to site via NH-10 passes through Rohtak,
Hansi and Hisar.
5 | Nearest Railway Station The nearest railway station Uklana Mandi (Northern
Railway) is about 23km away from the project site.
6 | Nearest Airport The nearest major airport is Delhi at about 208 km by road
7 | Nearest Highway NH10
a) Maximum dry bulb temperature : +48.4 deg C,
8 | Ambient Air Temperatures | P) Minimum dry bulb temperature: -0.1 deg C,
c) Design temperature for electrical equipment /devices:
+50 deg
9 | Relative Humidity a) Maximum during monsoon : 100%
b) Minimum (design) : 5%
10 | Air Quality Air quality is clean and free from chemical pollutants.
a) Annual Average : 512 mm
11 | Rainfall b) Highest annual rainfall : 787 mm in 1997
c) Lowest annual rainfall : 171.1mm in 2000
d) Period : Year 1969-2007
a) Height above mean ground level - @10M
12 | Wind Pressures Design Wind Speed m/sec - 62.81
b) Height above mean ground level - @100M
Design Wind Speed m/sec — 76.14

Material Management Package at 2X700 MWe PHWR GHAVP NPCIL STG PACKAGE at Gorakhpur, Fatehabad, Haryana
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TECHNICAL CONDITIONS OF CONTRACT (TCC)

CHAPTER - I: PROJECT INFORMATION

The assessment of wind loads based on the above basic
wind speed shall be done as specified in IS: 875.

13

Wind Direction

Predominantly W,SW,NW & SE with respect to true
North

14

Seismology

Zone Il as per 1S 1893-2002 part |

Note: - The bidder is advised to visit and examine the site and its surroundings and obtain for
himself on his own responsibility all information that may be necessary for preparing the bid

and entering into the CONTRACT. All costs for and associated with site visits shall be borne by
the bidder.

Material Management Package at 2X700 MWe PHWR GHAVP NPCIL STG PACKAGE at Gorakhpur, Fatehabad, Haryana
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TECHNICAL CONDITIONS OF CONTRACT (TCC)
CHAPTER - Il: SCOPE OF WORK

2.0 SCOPE OF WORK

2.1

2.2

PART-I:-

BHEL has been awarded the work of Design, Engineering, Supply, Erection, Testing &
Commissioning of 2X700 MWe PHWR GHAVP NPCIL STG PACKAGE at Gorakhpur,
Fatehabad, Haryana by NUCLEAR POWER CORPORATION OF INDIA LIMITED (NPCIL).

THE SCOPE OF WORK OF THIS TENDER SPECIFICATION OF MATERIAL HANDLING AND
MATERIALS MANAGEMENT SERVICES FOR 2X700 MWe PHWR GHAVP NPCIL STG
PACKAGE at Gorakhpur, Fatehabad, Haryana SHALL BE BROADLY AS UNDER:

a. UNLOADING OF ALL TYPES OF HEAVY CONSIGNMENTS AND/OR OD
CONSIGNMENTS (e.g. STATOR, HP, I[P, LP Turbine) DIRECTLY FROM
TRAILORS/WAGONS BY SUITABLE CRANE OR BY JACK AND SLEEPER METHOD (ALL
TO BE ARRANGED BY THE CONTRACTOR), INCLUDING LEVELLING OF THE
UNLOADING AREA AND ATTENDANT WORK.

b. RECEIPT OF MATERIALS DISPATCHED BY ROAD TRANSPORT ON DOOR DELIVERY
BASIS AT THE BHEL STORES AND UNLOADING THEREOF.

c. COLLECTION OF MATERIALS DISPATCHED BY ROAD TRANSPORT/ RAIL ON
GODOWN DELIVERY BASIS FROM TRANSPORTERS’/RAILWAY GODOWNS,
LOADING AT TRANSPORTERS/ RAILWAY GODOWN, LOCAL TRANSPORT UP TO
BHEL STORES/ STORAGE YARD AND UNLOADING THEREOF.

d. PRELIMINARY VERIFICATION OF MATERIALS AT THE TIME OF UNLOADING FROM
ROAD TRANSPORT VEHICLE OR WHILE RECEIVING CONSIGNMENTS FROM
RAILWAY/ TRASPORTERS’ GODOWN - AS THE CASE MAY BE, REPORTING
IMMEDIATELY THE DISCREPANCIES LIKE DAMAGES AND SHORTAGES NOTICED.

e. DETAILED VERIFICATION OF MATERIALS WITH REFERENCE TO PACKING LIST AND
LOADING ADVICE SLIP AFTER UNPACKING OF BOXES & CRATES; REPACKING,
WHERE CALLED FOR, AFTER DETAILED VERIFICATION; PREPARATION OF RECEIPT
INSPECTION REPORTS.

f. STACKING AND STORING AT BHEL OPEN STORAGE YARD/ COVERED STORES/
CLOSED & SEMICLOSED SHEDS, SUBMISSION OF STACKING/STORING RECORDS.

g. PRESERVATION OF THE MATERIALS IN ACCORDANCE WITH BHEL'S
PRESERVATION MANUAL AND/OR AS PER BHEL’S INSTRUCTIONS.

Material Management Package at 2X700 MWe PHWR GHAVP NPCIL STG PACKAGE at Gorakhpur, Fatehabad, Haryana
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TECHNICAL CONDITIONS OF CONTRACT (TCC)
CHAPTER - Il: SCOPE OF WORK

h. GENERAL CLEANING, GRASS CUTTING AND UPKEEP OF STORAGE YARD,
COVERED AND SEMICLOSED STORES SHEDS WITHIN THE QUOTED RATES FOR
UNLOADING, VERIFICATION AND STACKING.

i. PROVIDING MATERIALS MANAGEMENT SERVICES AS SPECIFIED IN RELEVANT
CHAPTER

j- REHANDLING AND RESTACKING OF MATERIALS AS AND WHEN CALLED FOR BY
BHEL. THIS ALSO INCLUDES EXCESS/REDUNDANT/ SCRAP MATERIALS RETURNED
TO STORES BY BHEL'S CONSTRUCTION & ERECTION CONTRACTORS.

k. HANDLING AND LOADING OF OUTGOING MATERIALS THOSE ARE TO BE SENT TO
OTHER DESTINATIONS.

|.  PROVIDING SERVICES FOR MAINTENANCE AND UPKEEP OF CONSTRUCTION
POWER

m. WATER SPRINKLING AT SITE

n. PROVIDING SERVICES FOR MOBILE TOILETS

SCOPE OF WORK IS FURTHER DETAILED IN VARIOUS CLAUSES HEREAFTER.

2.3 MAJOR PACKAGES TO BE HANDLED ARE AS UNDER:
a. Reinforcement Steel, Structural Steel, Cement.

b. Turbine, turbo-generator, condenser, various pumps with drive motors and their
auxiliaries including heaters, heat exchangers and de-aerator.

c. STG, MSR, & Aux controls and instrumentation and accessories
d. Electrical Panels, cables, cable trays and accessories.
e. Station C&I package with associated equipments, cables & cable trays.

f. Power cycle and TG cycle Piping, Tanks, Vessels etc.

Material Management Package at 2X700 MWe PHWR GHAVP NPCIL STG PACKAGE at Gorakhpur, Fatehabad, Haryana
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2.4

g. Complete Insulation, Refractory, Lining, Ancillary and cladding materials.
h. Low pressure piping system.
i. LT switch gears, Electrical and pneumatic actuators and motors.

j. Circulating water pipes, filter, plate type heat exchanger, CW booster pumps with
drives, DM cooling water system and drives, and aux cooling water pumps.

k. Other BHEL supplied (manufactured/bought out items) packages.

I.  Materials and consumables required for erection & commissioning of plant.
m. Miscellaneous Chemicals.

n. Miscellaneous Cranes & hoist.

o. Construction equipments of BHEL including high capacity cranes sent in
dismantled condition and other items received from other sites/locations.

Approx. weight to be handled as indicated in Annexure-l is of the order of 67,736 MT.
Most of these material required for erection shall be arrive at site as per requirement for
which the contractor shall be required to carry out proper handling, verification, storage
and issue as per the scope mentioned in this NIT.

Total Break-up of Approximate Quantities as follows:
a) Main Plant Equipment = 32,210 MT
b) Reinforcement Steel = 21,590 MT
c) Structural Steel =3,936 MT
d) Cements in bag = 10,000 MT

However depending on site requirements, some of the items may need to be delivered
directly at site, which may be done by BHEL through its respective erection agency. In
such cases where material is received, unloaded and verified by erection agency, the
contractor (Material Handling Contractor) will NOT be eligible for any payment for such
works. Besides above, BHEL entirely at its discretion (including cases where the contractor
is not able to mobilize adequately), may arrange unloading / handling of items like
Generator, LP Rotors, Feed storage tank, MSR, etc and any other materials through its
other contractors. The contractor (Material Handling Contractor) in such cases will NOT
be eligible for any payment.

Annexure-l attached with this NIT gives the general idea about the weights and
dimensions of some major components / equipments to be handled by the contractor.
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2.5

2.6

2.7

2.8

2.9

2.10

2.11

2.12

The weights and dimensions shown are approximate and are liable to vary. No increase
in quoted / accepted rates /prices shall be allowed due to change in weights and
dimensions of the equipment / materials.

SITE VISIT

Contractor should visit site and acquire full knowledge & information about site
conditions and in & around the plant premises, together with all statutory, obligatory,
mandatory requirements of various authorities before submission of bid. Post Award no
claim shall be admissible in this regard.

Successful bidder shall have to engage a separate agency/gang for Unloading, Stacking,
Issuing, Re-shifting, Re-stacking, Loading, etc for Cement Handling.

Weekly Cleaning, Housekeeping, etc inside Cement storage shed shall have to be ensured
by vendor.

The contractor is to use his own equipment like suitable cranes / trucks / tractor trailers
and other material handling equipment including all necessary small / major T&Ps
required for the above work at 2X700 MWe GHAVP NPCIL STG PACKAGE Gorakhpur,
Fatehabad, Haryana.

It will be responsibility of the contractor to keep in touch with NPCIL and BHEL at site to
find out the arrival of consignments, and release of truck/trailers after unloading.

Unloading of heavy or OD consignments (i.e. Stator, HP,IP,LP turbine, MSR etc) directly
from trailers by suitable crane or by jack and sleeper method (all to be arranged by the
contractor), at the location decided by BHEL engineer shall be carried out by the
contractor within the quoted rate. All T&Ps including hydraulic jacks and sleepers required
for sleeper/jack method of unloading shall be arranged by the contractor.

Detailed verification of materials with reference to packing list / Loading advise slip / etc.,
after unpacking of boxes & crates; repacking where called for, after detailed verification;
preparation of receipt inspection reports etc shall be carried out within the quoted rate
within 30 days of the unloading. If the verification is not carried out within 30 days for
reasons attributable to the contractor, then BHEL is having right to carry out the
verification at the risk and cost of the contractor.

BHEL will provide free of cost all necessary preservatives, paints, thinners, rust
preventives, grease, lubricants and end caps to contractor for preservation of
components. All tools & tackles and other consumables required for preservation of
components including supervision shall however be provided by contractor at his own
cost. Preservation of components includes applying preservatives, paints, rust
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preventives, greasing of threaded portions, fixing of end caps in position for pressure
parts, repainting of work order / DU numbers, component codes etc. After preservation
wherever necessary, components will be stacked properly as per original stacking for
which no additional payment shall be made.

2.13  After the stacking/verification, the materials may need to be restacked / shifted within
the storage area as per the instructions of the Engineer. The activity of restacking shall be
applicable and payable only if the material after verification need to be shifted and
restacked to different location with the help of trailer, crane as per the instruction of BHEL
Engineer.

2.14 It shall be the responsibility of the contractor to keep in touch with Engineer at site and
find out arrival of road consignments. The Contractor shall collect all the parcel way bills
/ lorry waybills from BHEL site office either personally or through an authorized
representative. The contractor or his authorized representative shall, for the purpose,
visit the said office every day and collect available GR, RR, LWB, and PWB etc. While
collecting the GR, RR. LWB, PWB, contractor or his authorized representative will sign the
register maintained for the purpose indicating date and time of collection. The contractor
shall keep in touch with carriers and arrange to effect delivery of consignments
immediately on their receipts. Delay may cause deterioration of goods apart from
attracting demurrage charges. Contractor shall also maintain a register (Manual & Digital
both) indicating date of RR, LWB, PWB, date of collection of the materials from road
transport agencies / Lorries and date of stacking them at storage yard of BHEL.

2.15 It is possible that in certain cases, dispatch documents may not be received in time but
BHEL may receive Photostat/Xerox copies of the same. It is, therefore, the responsibility
of the contractor to collect these Photostat/Xerox copies while obtaining indemnity bond
from BHEL authorities at site.

2.16 Payment of all demurrage / wharfages that are due to contractor’s fault, would be the
responsibility of contractor and to his account. If BHEL has to make payment of demurrage
/ wharfages along with freight, the amount so paid as demurrage / wharfages, for the
reasons stated above, shall be paid by the contractor forthwith or would be recovered
from bills of the contractor.

2.17 Inany case contractor will pursue with concerned Carrier authorities at all level (local/HQ
etc.) for waiver / reduction to the minimum of such demurrage charges. Whenever such
demurrages become payables due to reasons not attributable to contractor, contractor
will immediately bring it to the notice of BHEL with specific request to bear such charges.
The decision of the Engineer in such case will be final and binding on the contractor.

2.18 Anydiscrepancy / shortage / damage found in the consignment after taking delivery from
the carriers after giving clear receipt would be the responsibility of the contractor and the
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2.19

2.20

2.21

2.22

The contractor shall verify the consignments in detail within 12 days of Receipt and
report the discrepancies in prescribed formats not later than 14™ day. Any loss on
account of delayed reporting shall be recoverable from contractor’s bill/any payment due.
Contractor shall arrange all facilities to open packages - where required in the presence
of BHEL engineer, verify the contents, repack wherever and whenever called for and
properly stack them as per storage manual or/and as may be directed by BHEL.

It would be the responsibility of the contractor to examine the packages, consignments,
etc. on arrival and bring to the notice of carriers and BHEL Authorities regarding loss /
damages, if any, observed in the consignments proposed to be taken delivery. Before
taking delivery, particularly of consignments in ‘smalls’, the weight of the package shall
be checked with the invoiced weight / contents of the packages and any discrepancy shall
be reported immediately to BHEL/ carriers. In all the cases of loss / damages the
contractor will take open delivery from the carriers & shall forward such Open Delivery
Certificates (ODC) to the Engineer within 07 days of retiring such consignments. All
expenses connected therewith shall be to the account of contractor. BHEL reserves right
to claim losses, if any, accrued to BHEL in the event of contractor’s non-compliance to
above.

BHEL reserves the right to recover from the contractor any loss which arises out of undue
delay / discrepancy / shortage / damage or any other cause during transit and stacking
(between the Road / carriers godowns / weigh bridges and BHEL storage yards / store
sheds / project site), when the custody of the equipment is with the contractor.

Pre-defined identification system of the locations of open storage yard, semi-closed shed,
covered stores as well as storage racks has to be designed by the contractor with the
approval of BHEL. Contractor shall put up prominent identification boards of segmental
locations (for open and closed stores) or inscription (on the storage racks) with clear
visibility from a distance. Contractor shall also arrange to display plot plan at regular
intervals in the covered/semi-closed/open storage. The contractor shall arrange proper
displays/signs for various requirements as per instructions of BHEL.

The display boards shall be made with structural steel & M.S. plates and shall be painted
with synthetic enamel paint. Contractor shall have to periodically repeat such exercise as
the original displays may get lost / damaged / deteriorate with time. All materials and
consumables for this purpose shall be arranged by the contractor. Contractor shall have
to make his own arrangements including supply of materials for displaying the proper
identification tags, boards, marking, inscription, etc. as scope of work.

Contractor shall submit procedure with sketches of handling of all heavy components to
BHEL well in advance and obtain prior approval before unloading and stacking.
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2.23

2.24

2.25

2.26

2.27

Since this contract is intended to be a complete package from material receipt through
issue/transactions right upto material reconciliation therefore full responsibility w.r.t the
proper upkeep of facilities e.g. computers, stationary items; ensuring befitting discipline
among the store assistants/staff under its control and accounting of materials on stock
shall rest with the contractor at all times.

In the remote possibility of any untraceable material, customarily BHEL has to process the
insurance claim. To kick off such claim, the contractor shall render all necessary assistance
including augmentation of documents (FIR, etc) within the quoted price as may be
required for realization of the insurance claim.

Unloading from trailer at storage area / work site, stacking and re-stacking of heavy
sophisticated equipment like MSR, heavy motors, heavy bearings, generators, rotors, C&lI
panels, turbine components, pumps, panels etc. shall be done in BHEL’s presence or as
per the directions of BHEL representative.

Certain items may be dispatched with tie rods/ strips welded with frame carrying items
and with trailer. These tie rods / strips are required to cut by using Gas flame or by other
method as directed by Engineer for unloading of materials. Cutting, Returning & Stacking
of these cut pieces lies in the scope of Contractor within the quoted rates.

Since, the trucks / trailers are expected to arrive during any time of the day / night, the
contractor shall have his workmen round the clock at site as well as other places as
required to unload the materials.

Consignments coming on Sundays and Holidays are also required to be handled by the
contractor promptly. It will be the responsibility of the contractor to contact the site
Engineer / his authorized representative of BHEL at their residence, if required, and obtain
instructions to make suitable arrangements. The detention charges, if any, in the event of
delay in unloading from the carrier, will be on contractor’s account.

It shall be the responsibility of the contractor, to provide all necessary facilities and tools
to open the packages, in the presence of the Engineer, verifying their contents, re-packing
wherever and whenever necessary, properly stacking them as may be directed by the
Engineer. These works should be so done so as to facilitate proper handling, periodical
verification of materials, receipt position, stock taking etc.

The contractor shall have experienced persons at site who can maintain the records of
dispatch / receipt/ stacking / verification / shortage / damage / missing items etc.

All materials shall be stored at least 6” above ground level by use of concrete sleepers.
No material shall be left to remain on ground at any time. Materials shall not be stacked
in low-lying areas, where they are likely to get flooded during rains. Concrete sleepers/
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2.28

2.29

2.30

2.31

2.32

2.33

blocks and tarpaulins for this purpose wherever deemed necessary will be arranged by
BHEL free of cost as decided by BHEL ENGINEER. However these items shall be stacked /
stored properly at a location(s) specified by BHEL when not in use. The contractor is
expected to use these most judiciously. In case it is observed that the contractor is not
utilizing these optimally, he could be asked to re-stack the same at his cost.

It is possible that certain heavy items / consignments may require fabrication of a suitable
shed over it. These sheds will be covered with suitable sheets or tarpaulin. The contractor
will be required to fabricate such sheds. All raw materials required for this will be provided
by BHEL on FOC basis. However all expenses towards manpower, T&P, consumables etc
will be borne by the contractor. After the completion of the work the contractor will
dismantle the same and return these materials back to the stores. The contractor will be
paid @ Rs. 13,000/- per MT for such works.

NO ADDITIONAL PAYMENT SHALL BE MADE IN CASE THE STRUCTURE IS FABRICATED OF
SCAFFOLDING PIPES, CLAMPS & GI SHEETS. IN SUCH CASES THE MATERIAL SHALL BE
ISSUED BY BHEL FREE OF CHARGE TO THE CONTRACTOR. HE SHALL ENSURE THAT THE
SAME ARE RETURNED TO THE STORE AFTER THE EQUIPMENT HAS BEEN ISSUED.

The material / equipment requiring indoor storage will be handled and stacked inside the
storage shed (provided by BHEL) by the contractor using own material handling
equipments.

For checking / verification of the components / packages with packing slips GR/ LWB
etc., sufficient experienced persons and other facilities shall be provided by the
contractor as and when required by the Engineer.

Stacking of the material shall be done as per the instructions and to the satisfaction of the
Engineer. The materials shall be stacked in such a way that the same should facilitate easy
handling. In the event of any improper stacking BHEL may ask the contractor to re-stack
the material properly failing which BHEL may get the job done by any other agency at the
risk and cost of the Contractor.

The contractor shall execute the work in the most substantial and workman like manner.
The stores shall be handled with due care and diligence. Contractor has to intimate BHEL
regarding any damage/maintenance of stores in due time for proper repair in order to
avoid losses of materials. Any loss to BHEL due to contractor’s lapse / negligence shall
have to be made good by the contractor.

In case contractor is not able to unload, transport, stack the material at a pre-determined
area, as per direction of the Engineer for any reason whatsoever (including non-
availability of crane, tractor trailer and other T&P etc.), BHEL shall be at liberty to get the
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2.34

2.35

2.36

2.37

2.38

work done by engaging other agency / equipment / T&P etc. at the risk and cost of the
contractor.

If the contractor or his workmen shall break, deface injure or destroy any part of a
building, road, Serbs, fenced enclosures, water pipes, cables, drains, electric or telephone
posts or wires, trees, stored components or any other property or to any part of erected
equipment etc., the contractor shall make the same good at his own cost or in default the
BHEL Engineer may cause the same to be made good by other workmen/agency or by
other means and deduct the expense (of which the BHEL Engineer’s decision is final) from
any sum that may be then or at any time thereafter become due to the contractor or from
his security deposit or any other money due at any site of BHEL.

It shall be the responsibility of the contractor to keep the storage areas (closed / semi-
closed / open) in neat and tidy conditions. Any vegetation like grass, bushes, Sarkandas
etc. shall be cut periodically in open storage area & removed as per requirement &
instructions of BHEL Engineer within the contractual value. All surplus / unusable
packing materials shall be removed and deposited at location(s) specified by BHEL within
the project premises (including weighing of the same within the project premises if
required).

Normally the consignments from BHEL’s manufacturing units / their sub-suppliers are
sent on freight paid basis. In case any consignment is received at any place on freight to
pay basis, it will be the responsibility of the contractor to pay the freight and take delivery
of such consignments. The amount of freight paid by the contractor at any point of time
in such cases will be limited to Rs. 20,000/-. However, the freight paid by the Contractor
will be reimbursed by BHEL with RABs on production of relevant receipts. In case of freight
amounts exceeds Rs. 20,000/- contractor may request BHEL well in time to issue cheque
/draft for such amounts in favor of carriers towards freight charges.

Delay in issuance of cheque/ drafts as above shall not in any case be taken as a cause of
delay in taking delivery of consignment resulting in demurrage leviable by carriers.
Receipt of such payment and proof of taking delivery of consignment shall be submitted
to BHEL by the contractor.

Normally the consignments are expected to be received inside the Project area. But in
case any consignment is booked to any other place in and around GORAKHPUR /
FATEHABAD, it will be the responsibility of the contractor, if necessary and desired by
BHEL, to take delivery as desired by BHEL Engineer. The reimbursement of freight paid,
as envisaged in clause 2.36 will be made to the contractor.

In case some materials are required to be dispatched from Gorakhpur site to
manufacturing units, other sites or any other place, the contractor may be asked by BHEL
Engineer to get the same packed, transported to nearest Railway Station / Carrier’s
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2.39

2.40

2.41

2.42

2.43

godowns and get the same booked. Prior to that Contractor shall identify, tag, pack and
prepare gate passes for the materials to be dispatched. Materials shall be loaded onto the
outgoing vehicles with due care and handed over to the transporter with clear goods
receipt which shall be submitted with BHEL promptly. BHEL shall make arrangement for
the transport vehicles at its own cost.

Payment will be regulated on pro-rata basis on the accepted unit rate as per SECTION A.4
& A.5 OF RATE SCHEDULE, as applicable.

Such materials which need to be brought to transporter’s/railway godown for booking,
arrangements shall be adopted as mentioned below:

Contractor shall arrange suitable vehicle for transportation of materials/smalls from
stores/storage yard/site to transporters godowns, identify, tag, pack and prepare gate
passes for the materials to be dispatched. Materials shall be loaded onto the outgoing
vehicle with due care and handed over to the transporter with clear goods receipt which
shall be submitted with BHEL promptly within the quoted rates as per SLNO A.4 & A.5 OF
RATE SCHEDULE, as applicable.

In case some of consignments are to be dispatched on full truck /trailer load basis, where
the carriers will place their fleet inside the plant for loading, the contractor may be asked
to collect them from different locations of store sheds/yard and load by using his crane
and labour.

MANDATORY SPARES

Mandatory Spares from various manufacturing units of BHEL may come early during the
course of the project and handing over to customer shall be taken up accordingly till
completion. Vendor has to do proper identification, separate storage, stacking,
verification and separate record keeping of these materials. Vendor has to provide
assistance to BHEL during handing over of the materials to customer.

Any discrepancy / shortage / damage found in the consignment after taking delivery from
the carriers after giving clear receipt would be the responsibility of the contractor and the
amount liable to be lost by BHEL on such accounts is recoverable from the contractor.

The contractor shall verify the consignments in detail within 12 days of Receipt and
report the discrepancies in prescribed formats not later than 14" day. Any loss on
account of delayed reporting shall be recoverable from contractor’s bill/any payment due.
During the period of contract it may have to be shifted up to designated store of customer,
for handing over. The cost for re-shifting, which is to be done only with proper instruction
of BHEL Engineer, shall be paid as per SL NO A.4 OF RATE SCHEDULE.

The contractor will arrange for gate passes and any other permits required for carrying
out_his work from the respective _agencies at his own cost. He will also_comply with
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2.44

2.45

2.46

regulations of the customer within the project area, any of the State Government and
other Government agencies.

The owner / employer or his authorized agents may inspect stores, storage yard, etc
during the period of the contract awarded to him. The contractor shall make necessary
arrangements for such inspection and carry out the rectification pointed out by the
owner/employer without any extra cost to the owner / employer. No cost whatsoever
such duplication of inspection of work be entertained.

Owing to several project requirements, many components may have to be shifted from
originally stacked locations to elsewhere within the project premises. This may involve
loading of such material onto a vehicle moving to a new location and unloading/stacking
including proper inscription of identification marks if needed. List of items duly certified
by BHEL official, shifted, updated stock records about change in location etc. shall be
prepared/submitted along with the monthly bills.

Separate item rate is there for RE-SHIFTING AND RE-STACKING of stacked materials and
the payment will be regulated on pro-rata basis on the accepted unit rate as per SL No
A.4 & A.5 OF RATE SCHEDULE, as applicable.

MATERIAL MANAGEMENT SERVICES
The contractor under this contract shall provide following categories of services at the
project site. The resources deployed for MM services by the contractor shall be at the
exclusive disposal of BHEL on a full time basis. These shall not be used for any activities
associated with the normal responsibilities envisaged under this contract of material
handling and material management:

A. Supervision services

Working level supervision of each work spot shall be in the scope of contractor under
regular material handling work. On the other hand, supervisory services under MM
services shall be at one level higher than working level supervision being done as
contractor’s responsibility towards material handling work. BHEL requires that these
services shall oversee and monitor the various operations/activities of material
handling process. MM supervisory services shall ensure setting broad guidelines to
the working level supervisors, monitoring progress of overall plan vis-a-vis
implementation, proper and prompt traceability of stock in the stores, identification
of corrective & preventive actions in material handling & storage work and
implementation of a systematic process to finally ensure achievement of the project
schedule.

These shall also include services of personal assistance in the official work of BHEL's
construction manager, secretarial services for correspondences and documentation
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of various departments of BHEL site (erection, commissioning, finance & accounts,
stores/material management etc.).

Contractor shall render the services by ensuring deployment of requisite personnel
with adequate (minimum diploma in engineering for mm supervision, graduation for
secretarial services) educational qualification, having thorough experience in related
field to enable understanding the intricacies of and special requirements involved in
handling of project materials, inconsistencies and uncertainties associated with
in/out flow of materials, project activities at odd hours & holidays and irregular
working hours. Contractor shall ensure prompt and timely availability of such
services.

The unit of measurement of such services rendered satisfactorily by one person
during one month shall be termed as one ‘Man-Month’.

B. Menial Services
Scope shall include services of Office Boy/ Messenger/Peon at BHEL office and stores,
for handling correspondences (Dak, Documents, Drawings, etc), and other services
e.g. Cook, Gardening, Cleaning etc. Man-months spread across various nature of
services shall be deployed promptly as per the instruction of BHEL. For definition of
Man-Month refer above.

Payment for the A & B shall be made as per the man-month rate fixed in PART-I-C OF
RATE SCHEDULE, on pro-rata basis as at actuals.

Tentative Requirement:-

Sl. No. Category Deployment Man-Months

1 Skilled 208
2 Semi-Skilled 208
3 Unskilled 208

NOTE: BHEL AT ITS SOLE DISCRETION RESERVES THE RIGHT TO RE-SHUFFLE THE WORK
ALLOCATION OF THE PERSONNEL DEPLOYED.

Minimum wages per month fixed in PART-I-C OF RATE SCHEDULE = (Basic Wages +
Special Allowance)

Per Man Day Rate = Total Man-Month Rate (per person) divided by 26 Days.

MONTHLY UNIT RATES ARE BASED ON MINIMUM WAGES AS PER NPCIL GHAVP
GORAKHPUR CIRCULAR AT THE TIME OF NIT AND THE SAME SHALL BE REVISED AS
WHEN IT IS CHANGED. THE MINIMUM WAGES PER MONTH SHALL BE PAID AS PER THE
RATE GIVEN IN CIRCULAR ISSUED BY NPCIL GHAVP GORAKHPUR.
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2.47

SINCE THE RATES AGAINST MANPOWER SERVICES ARE VARIABLE ACCORDING TO
PERIODIC REVISION, THE OVERRUN COMPENSATION AS PER GENERAL CONDITION OF
CONTRACT SHALL NOT BE APPLICABLE FOR PART-I-C OF RATE SCHEDULE.

THE ACTUAL REQUIREMENT OF MANPOWER (FOR A & B BOTH) SHALL BE DISCUSSED
AND FINALIZED WITH ENGINEER IN-CHARGE REGULARLY DURING THE COURSE OF THE
CONTRACT AND TO BE DEPLOYED ONLY AFTER DUE CLEARANCE FROM BHEL ENGINEER.

IN CASE THE CONTRACTOR DOES NOT DEPLOY OR DELAYS DEPLOYMENT OF ABOVE SAID
MANPOWER WITH REFERENCE TO SPECIFIC INSTRUCTIONS FROM BHEL, BHEL WILL
RECOVER NON-REFUNDABLE PENALTY PER DAY OF DELAY IN THE FOLLOWING
MANNER:

i) RECOVERY AT THE RATE OF THE PREVAILING MINIMUM WAGES PLUS 23.58% (FOR
STATUTORY PAYMENTS) OF HARYANA FOR THE RESPECTIVE CATEGORIES STATED
ABOVE PLUS 10% WILL BE MADE FROM THE RUNNING/FINAL BILL OF THE
CONTRACTOR.

ii) FOR COMPUTER OPERATOR IF THE MINIMUM WAGE IS NOT AVAILABLE IN
SCHEDULE IT SHALL BE TAKEN AS MINIMUM WAGE FOR SKILLED WORKER PLUS 10
%.

INSURANCE, ALL STATUTORY LIABILITY, FOOD AND ACCOMMODATION SHALL BE IN
THE SCOPE OF CONTRACTOR ONLY.

For any exigencies during execution of the contract, the contractor shall have to depute

his personnel for collection/delivery of any material meant for site from/to out station if

desired and instructed by the Engineer. The contractor will however be reimbursed
expenses incurred for such work for person deputed, as below:-

e Second class train fare with reservation / supplementary charges/bus fare subject to
furnishing details with proof regarding ticket numbers, journey details, amount of
fare etc.

e Local conveyance charges (Actual bus / cycle rickshaw/ auto rickshaw fare for local
journeys at out station) as permitted by the Engineer.

e Daily allowances @ Rs.200/- per day and @ Rs.500/- per day for lodging.

e Postal / telegraphic / telephones charges, if any, subject to production of proof of
having incurred such expenditure.

e Freight and other charges, if any, paid on production of actual receipts.

e Payment for the above will be made by BHEL within a month from the date of
submission of bill along with details / desired documents by the Contractor subject
to completion of work assigned to contractor personnel and to the entire satisfaction
of the Engineer.
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2.48 RESPONSIBILITIES OF CONTRACTOR

2.48.1 RECEIPT & ISSUE

Scope includes execution of various activities as follows:

i) Receipt, unloading, carrying out receipt inspection, detailed verification, stacking and
regular stock verification of project materials at site.

ii) Preparing various reports at appropriate stages and reporting damage/loss during
receipt as well as storage and any other associated responsibility as assigned by BHEL
from time to time. Responsibility shall include the following activities:

a) Examination of incoming consignments to detect any loss or shortage or outward
damage and recording it on the LR/LWB before making acknowledgement of its
receipt from the transporter and simultaneously obtaining endorsement of the
vehicle driver on the same.

b) Reporting such discrepancy to BHEL immediately on receipt of consignment.

c) Assisting BHEL in lodging insurance claims in respect of loss/damage as stated
above.

iii) Issue of materials to BHEL’s erection contractors, preservation of stacked materials,
re-stacking/re-handling as necessary, progressive and final reconciliation with BHEL's
erection agencies and preparation of necessary document/ record in respect of these
activities.

iv) Return of excess/defective materials by various erection contractors of BHEL.

v) Loading and dispatch of outgoing materials.

EXPECTED MINIMUM QUALITY OF SERVICE

Contractor shall render the services by ensuring deployment of requisite personnel with
adequate educational qualification having thorough experience in related field to enable
understanding the intricacies of and special requirements involved in handling of project
materials, inconsistencies and uncertainties associated with in/out flow of materials,
project activities at odd hours & holidays and irregular working hours. Contractor shall
ensure prompt and timely availability of such services.

2.48.2 PRESERVATION OF COMPONENTS

Contractor shall arrange for preservation of components as per BHEL’s storage and
preservation manual and/or as per instructions of BHEL engineers.

One or more of following methods shall be adopted for preservation:-
i) Coating with preservative paints/lubricant/inhibitors

ii) Capping/wrapping/covering
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i) Filling/immersion in oil/chemicals etc

iv) Periodic checks/maintaining required nitrogen pressure in tanks of transformers;
BHEL will provide the nitrogen gas for the same. However contractor shall handle
the cylinders at stores, transport to point of use, fit-up refills and return empty
cylinders to BHEL stores.

v) HT motors

For preservation of HT motors, space heaters have to be kept energized to avoid
ingress of moisture. Insulation resistance has to be measured and recorded at
specified intervals till these are issued for erection. BHEL will provide necessary
cables, switches etc. For this, however contractor shall install, operate and
maintain the same.

BHEL will provide free of cost all preservatives like preservative oil, lubricants, chemicals,
inhibitors, caps etc except primers & paints. Contractor shall provide red oxide zinc
chromate (ROZC) primer conforming to IS: 2074 of reputed manufactures (e.g. Asian
paints, Berger, Jenson & Nicholson, Bombay Paints, Shalimar or any other BHEL approved
manufacturer) required for preservation shall be provided by the contractor and used for
this purpose.

In the process the identification marks, component/material codes, match marks may
have to be repainted. This work after preservation components are to be stacked
properly, periodical reports on the preservation carried out should be submitted to BHEL
in the prescribed formats.

2.48.3 RECORD KEEPING

Contractor shall prepare, maintain and update various MM records, associated with
materials management operation of BHEL at project site. Two systems of record
keeping/capturing information & data at various stages are in vogue viz.

I. Manual ledgers & records.

Il. Computerized database application: BHEL has developed a software application
named site operations management system (SOMS) that Captures all the data in the
entire chain of transactions starting with Master list of project materials, records of
dispatch, receipt, Inspection, issue, return, consumption etc.

Some of these records are master shipping/packing list, LR/RR register, Daybook register,
stock register, records of issues to & return of materials in respect of various erection
subcontractors, insurance claim records, periodical status reports in various formats
covering desired aspects and output information as per BHEL/Client’s requirement.

Contractor will provide necessary hardware, software & stationary etc. and shall take
utmost care to ensure that these properties and records are protected from any Damage
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or loss. BHEL will recover the cost of such property / expenses of restoration from the
contractor with 30% overhead charges in case of any loss/damage attributable to
negligence/failure on contractor’s part.

The contractor under this contract shall complete induction of following categories of
resources within the quoted item rates, to ensure establishment of proper materials
management at the project site.

a) Item rate in the rate schedule has specific mention of “Materials Management” with
sole purpose to emphasize the requirement of sufficient no. of adequately qualified
manpower to ensure best obtainable quality of work. Accordingly,
supervisors/manpower (apart from workmen on cranes and material handling
purpose) as indicated against each activity in the table below, normally to work at
(but not limited to) BHEL site office.

Contractor shall engage skilled & qualified personnel for Construction Power
management and Material management in the area of material receipt & its unloading,
verification of materials, preservation of materials, record keeping of materials, for
dealing with insurance claims and maintenance and upkeep of 11KV/415V Distribution
and 415 V construction power grid. For some of the above important area of works
tentative minimum deployment of workers shall be as follows:

o MINIMUM
o ACTIVITY/DESCRIPTION NO. OF REMARKS
PERSONS
TO BE DEPLOYED FROM START OF
1. | DETAILED VERIFICATION 1 CONTRACT PERIOD
MATERIAL RECEIPT/UNLOADING,
, | COLLECTION/ BOOKINGS, MATERIAL . TO BE DEPLOYED FROM START OF
" | ISSUE (STRUCTURAL, CONTRACT PERIOD
REINFORCEMENT & CEMENT)
5 | MATERIAL ISSUE (TG, T&P, PIPING, . FROM THE START OF TG & AUX
" | BOP, ELEC, C&l) ERECTION
GANG OF 3 LABOURS LEAD BY 1
QUALIFIED PERSON FROM 5 TH
4. | PRESERVATION 1+3 MONTH ONWARDS OF CONTRACT
PERIOD
< | RECORD KEEPING (TG, PIPING, BOP, . FROM THE START OF TG & AUX
" | ELEC, c&) ERECTION
RECORD KEEPING (T&P STOCK, MRC, -
6. | ASSISTANCE IN INSURANCE CLAIMS, 1 i ON“??ECT:PFERR?OMDSTART OF
PURCHASE ETC)
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SL
NO

MINIMUM
ACTIVITY/DESCRIPTION NO. OF REMARKS
PERSONS

QUALIFIED ELECTRICIANS AND
HELPERS, WITH MMEs AND T&Ps
(MULTIMETER, TONG TESTER,
MEGGER-1000V, LADDER, ETC.) 1+1
CAPABLE OF MAINTAINING
11KV/415V DISTRIBUTION AND 415
V CONSTRUCTION POWER GRID

3R° MONTH FROM START OF
CONTRACT PERIOD

NOTE:

THE NO. OF PERSONS INDICATED ABOVE IS TENTATIVE AND ACTUAL DEPLOYMENT
MAY VARY BASED ON WORK LOAD AND SITE REQUIREMENT. THE MANPOWER
REQUIREMENT SHALL BE FINALISED IN THE BEGINNING OF THE CONTRACT PERIOD
WITH BHEL ENGINEER INCHARGE AND MAY BE REVIEWED DURING THE COURSE OF
THE PROJECT. THIS DOES NOT ABSOLVES THE CONTRACTOR FROM HIS
RESPONSIBILITY TOWARDS THE SATISFACTORY EXECUTION OF THE JOB.

IN CASE THE CONTRACTOR DOES NOT DEPLOY OR DELAYS DEPLOYMENT OF ABOVE
SAID MANPOWER WITH REFERENCE TO SPECIFIC INSTRUCTIONS FROM BHEL, BHEL
WILL RECOVER NON-REFUNDABLE PENALTY AS:

i) RECOVERY AT THE RATE OF THE PREVAILING MINIMUM WAGES PLUS 23.58%
(FOR STATUTORY PAYMENTS) NPCIL GHAVP GORAKHPUR FOR THE
RESPECTIVE CATEGORIES STATED ABOVE PLUS 10% WILL BE MADE FROM THE
RUNNING/FINAL BILL OF THE CONTRACTOR.

ii) FOR COMPUTER OPERATOR IF THE MINIMUM WAGE IS NOT AVAILABLE IN
SCHEDULE IT SHALL BE TAKEN AS MINIMUM WAGE FOR SKILLED WORKER
PLUS 10 %.

CONSUMABLES LIKE JOINTING KIT, LUGS, GLANDS, CABLES, WIRES, FUSES, ETC.
REQUIRED FOR UPKEEP AND MAINTENANCE OF 11KV/415V DISTRIBUTION AND
415V CONSTRUCTION POWER GRID SHALL BE PROVIDED BY BHEL FREE OF COST
UNDER SUPERVISION OF BHEL ENGINEER.

PART-I-A of rate schedule is inclusive of payment against above listed manpower. NO
SEPARATE PAYMENT WILL BE MADE FOR THE ABOVE LISTED MANPOWER.

FOOD AND ACCOMMODATION SHALL BE IN THE SCOPE OF CONTRACTOR ONLY.
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2.49 Payment for all materials including over dimensional and heavier components shall be
regulated on the accepted unit rate - PART-I-A 1 of rate schedule.

2.50 Contractor shall make following necessary arrangements:

2.50.1 Contractor has to maintain contact with local hospital having ambulance

facility & other medical facilities required during emergency.

2.50.2 Contractor has to ensure pre-employment medical check for all staff &

workers.

2.51 The contractor shall comply with following towards Social Accountability:

g.

The contractor shall not employ any employee less than 15 years of age in pursuant
to ILO convention. If any child labour were found to have been engaged, the
Contractor shall be levied with expenses of bearing his education expenditure which
will include stipend to substantiate appropriate education or employ any other
member of family enabling to bear the child education expenditure.

The contractor shall not engage Forced/ Bonded Labour and shall abide by abolition
of Bonded Labour System (Abolition) Act, 1976.

The contractor shall maintain Health & safety requirement as stipulated in the
Contract and Contract Labour (Regulation & Abolition) Act, 1970.

The Contractor shall abide by UN convention w.r.t. Human Rights and shall be liable
for Discrimation / Corporal Punishment for failure in meeting with relevant
requirements.

The Contractor shall abide the requirement of Contract Labour (Regulation &
Abolition) Act, 1970 for working hours.

The Contractor shall abide by the Statutory requirement of Minimum Wages Act
1948, payment of Wages Act 1936.

The Contractor shall arrange potable drinking water to its employees & workers.

2.52 Contractor shall ensure daily housekeeping and keep proper cleanliness of work place and
do the disposal of wastes to certified area.

2.53 WATER SPRINKLING

Water sprinkling is to be done by Contractor in the construction area and its peripheral
roads to avoid spread of dust in air. It is to be done for a period of 45 months from the
date of actual date of start of work by the Contractor OR as per instruction of BHEL
Engineer in-charge.

For this work contractor has to deploy minimum 6000 Itr water tanker with water
sprinkling arrangement. 05 trips of sprinkling are to be done every day or as per
instructions of BHEL Engineer. Payment shall be made on prorata basis of actual number
of trip(s) as certified by BHEL engineer
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2.54

2.55

2.56

2.57

Cost of water shall be as per rates notified by HI & WRD from time to time. Present rate
is Rs. 300 per 2500 cfti.e. Rs. 0.12/cft. Cost of water shall be revised based on latest official
circulars and shall be reimbursed as per actuals on submission of proper documents. The
cost of driver, helper and fuel is in the scope of Contractor only.

MOBILE TOILETS

Contractor has to install and maintain (including cleaning of toilets and disposal of
waste/sewage) 04 nos. of mobile toilets, including overhead tank, at site within 02 months
after mobilization. The same has to be maintained with the help of dedicated 01 (one) no.
unskilled manpower during the complete deployment period of 51 months & extended
period, if any, and as per BHEL instructions. The mobile toilets shall be made operational
within 02 (Two) months from the actual date of start of work by the Contractor. The
period of payment shall be regulated based on certification by BHEL engineer.

PART-II (Clause 2.55 to 2.90) WEIGH BRIDGE:-

WEIGH BRIDGE: Scope of Services/Work & Contractor’s Responsibilities:

Providing services of Pit-less Weighbridge of 100 MT Capacity of size 20 m x 3.5 m on
Build, Own and Operate basis at the construction site of 2X700 MWe PHWR GHAVP
NPCIL STG PACKAGE at Gorakhpur, Fatehabad, Haryana.

The total contract period shall be 53 months and be divided in two parts as under:

(A) INSTALLATION PERIOD: The installation period of 2 months is provided for
contractor to supply, install & commission his equipment, set up the necessary
establishment and make operational all his facilities for rendering the service.

(B) OPERATION PERIOD: The operation period shall be 51 months from the date of
completion of declaring the facilities of contractor as “Operational” as per relevant
clause.

The Scope of Services shall include Design, Procurement/Manufacturing, Deployment at
Project Site, Civil Construction, Installation, Testing, Commissioning, Operation (including
manning in required shifts as per BHEL requirement), Maintenance (including supply of
spare parts for day to day operation and also for the scheduled and/ or breakdown
maintenance of all the equipment, Instruments and complete installation in totality),
Dismantling after closure of Services, removal and disposal of equipment, scrap, earth,
debris etc. from project site and restoration of the location in clean, level & soil
compacted state. Approach road to the Weigh Bridge from Main Road shall be excluded
from the scope and same shall be executed by BHEL.

The above scope of work includes complete civil work like excavation, suitably capable
foundation & backfilling, leading and trailing ramps of RCC of gentle gradient etc.
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2.58

2.59

2.60

2.61

2.62

2.63

2.64

complete for installation of Weigh Bridge and Operation-cum-Control Room including,
Mechanical, Electrical and Electronics items and any other items necessary for regular
operation of the Weigh Bridge including cost of materials, labour, permits, licenses etc as
applicable.

All equipment necessary for the required service shall be tested as per relevant IS and/or
other applicable specifications at works prior to the shipment to site for Installation. On
completion of Supply, Installation and Commissioning of the complete facility the same
shall, in witness of BHEL, be subject to Load Test / Acceptance Test as per applicable
Indian Standards or relevant engineering practice. On successful completion and
acceptance of such test duly certified by BHEL, the equipment/installation shall be
declared ‘Operational’ for contractual purposes.

The service shall be rendered to suit BHEL site requirement, which may require single
shift/ two shift/ round the clock, operation of the facilities. The services may be required
on weekends and holidays as well, as per BHEL site activities.

Providing the environment control and regulation equipments such as Room Air
Conditioner, Dust guard, Air Curtain etc as may be required to take care of electronics
systems and installations to ensure continuous satisfactory availability and operation of
service facilities is within the scope of work.

All Tools & Plants including crane, if any, materials, consumables etc required for
installation of Weigh Bridge and all other facilities etc are in the scope of the service
provider. All consumables required for Operation and maintenance of the facilities shall
be arranged by the contractor. BHEL shall not provide any facility in this regard.

All staff, skilled, semi/un-skilled labour for Installation and Commissioning, Operation and
Maintenance and any other requirement for rendering the service shall be in the
contractor’s scope.

Contractor shall arrange and ensure periodical calibration of the facilities/ equipment
with / from the Government authorized agency / Haryana. Department with traceability
to National Physical Laboratory of India. Also, all the relevant test as per IS and/or any
other requirement shall be arranged by the contractor. The proof of all such calibrations
and tests shall be furnished to BHEL. All fees, charges as applicable in this regard are in
contractor’s scope.

Contractor shall arrange Inspection by the Statutory Authorities as applicable to all his
facilities and operation. Contractor shall pay all fees, charges etc as applicable.
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2.65

2.66

2.67

2.68

2.69

2.70

2.71

2.72

2.73

2.74

The Contractor shall arrange construction water required for civil works of the
Weighbridge.

BHEL shall provide at one point the electricity supply 415 V, 50Hz, for Installation and for
Operation & Maintenance of the contractor’s site facilities. However, all necessary
arrangements for drawl and distribution (with complete arrangement for cables,
distribution boards and protection devices such as breakers, ELCB, etc) for his use shall be
arranged by the contractor. This set up has be approved and cleared for use by the
relevant authority (electrical inspectorate/NPCIL/Etc). BHEL shall not be responsible for
damage(s), if any, to contractor’s facilities/ equipments etc on account of any fluctuation
in supply side parameters.

Contractor shall arrange appropriate insurance cover for his installations and facilities as
well as for staff and labour for entire period of contract and extension thereof, if any.
Proof of it shall be furnished to BHEL.

Contractor shall make security arrangement for his installations and facilities.

Contractor shall provide area illumination around his facilities suitable to need and in
consultation with BHEL.

Regular repair, maintenance and upkeep of all installations & facilities arising out of wear
and tear during use particularly of ramps and platforms shall be ensured for satisfactory
availability and operation of installations & facilities as incidental.

On completion of service contract period the complete set up installed and other facilities
created shall be removed by the contractor and from the project premises and level the
ground etc without any additional cost to BHEL within time frame specified by BHEL. BHEL
will not provide any T&P, consumables etc for removal of contractor’s facilities and
equipments etc.

Contractor shall follow all regulations and BHEL/NPCIL directives with regard to Safety as
applicable to the service being rendered.

Contractor shall obtain necessary Gate Pass, permission for shift operation/overstay as
may be required by BHEL/NPCIL for the time being.

Contractor at all times during the currency of this contractor shall possess necessary
license, permits as applicable to the provision of this service and pay all fee and charges
as may be applicable. BHEL shall in no way be held responsible for any of the lapse of the
contractor.
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2.75 BRIEF TECHNICAL SPECIFICATION OF THE WEIGH BRIDGE IS AS FOLLOW:
Number Required 1
Carrying capacity/strength | 120 MT
Weight capacity 100 MT
Type Pit Less Type Road Weigh Bridge
Number of Platform 1
Size of platform 20m X 3.5m
Least count 10 Kg
Purpose Weighment of Laden and Empty Trucks, Trailers, Tankers etc
Accuracy (+/-) 0.05% of Full Scale
Type of the system Microprocessor controller based with load cells
Display Digital display in Kilograms for full
. Automatic print out should be generated for each weighment
Print out through the System.
Capacity and should have adequate font size (at least 13mm) legible with contrasting background.

2.76

2.77
2.78

2.79

2.80

2.81

Bidder along with his offer shall submit the complete technical information with regard
to the weighbridge offered as part of service.

Refer Annexure-ll Technical Specification of Weigh Bridge.

FACILITIES TO BE PROVIDED BY BHEL
BHEL will provide only the space/land free of cost for setting up the Weigh Bridge.

Approach road to Weigh Bridge shall be provided by BHEL for the movement of
loaded/unloaded trailers/trucks etc.

As provided elsewhere BHEL will provide Electric supply at one point to the contractor.
Electricity is chargeable. Also, any cess and duties levied/leviable on electricity consumed
& fixed load shall be to the contractor’s account.

AVAILABILITY OF SERVICES, PREVENTIVE MAINTENANCE, BREAKDOWN MAINTENANCE
& PENALITY DUE TO BREAKDOWN ETC.

Contractor shall provide his equipment and other resources in such a manner so as to
ensure uninterrupted service as and when required by BHEL. Accordingly all his
installations and facilities shall be operative. No undue delays shall occur in weighing of
carriers on account of any failure of contractor’s services.

For preventive maintenance, contractor shall plan the activities in advance in consultation
with BHEL and execute such plans within the time approved by BHEL, expeditiously so as
to ensure barest minimum down time. No penalty will be charged for such down time for
preventative maintenance.
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2.82

2.83

2.84

For unforeseen Breakdowns in a service month a cumulative Service Non-availability of 3
days (72 Hrs) but not exceeding 12 Hrs. at a stretch on any single occasion will be
permitted, as incidental and no penalty shall be levied for such breakdowns. However,
contractor shall expedite remedial action so as to restore the services back to normal with
least of disruption. Such allowable breakdown duration can be availed only in the
concerned service month and cannot be adjusted against any other service month. Also
such allowance shall be applicable only in case of a machinery breakdown/malfunction
and not for any break in services attributable to absenteeism of personnel.

PENALTY

In case the contractor fails in delivering the contracted service over and above the allowed
period as specified above, BHEL shall levy penalty for each additional hour or part thereof
beyond such allowances in the following manner:

a) The regular payment (as per Terms of Payment) for those many hours of service not
available beyond allowance shall not be paid.

b) The Hourly rate shall be calculated as under:

Amount Payable for the relevant Service Month
HOURLY RATE =

30 days X 16 hours
Amount payable for the relevant Service Month is calculated as per TCC clause no. 7.12.
In addition to the disallowance of regular payment as above, a non-refundable penal
charge at the rate of 50% of such hourly rate for the hours of service not available beyond
allowed periods shall also be levied in the RA bill of respective month.

VARIATION IN QUANTITY/DURATION:-

It is anticipated that in total about 35,526 MT of incoming and outgoing materials, mostly
steel & cement, will pass through the weighbridge spread over the Operation Period and
Extensions thereof. However, these quantities and Operation Period may vary to any
extent on upper/lower side depending upon the site conditions and BHEL requirements.
No claim whatsoever from the contractor shall be entertained on account of any such
variation in quantities or Operation Period.

Duration for deployment of is tentative and may change as per requirement.
Mobilization and demobilization of WEIGHBRIDGE shall strictly be done as per the
instructions from BHEL. BHEL also reserves the right to direct the contractor to dis-
continue/ de-mobilize within the contract period/extended contract period with 60
days advance written notice without assigning any reason. No payment will be made
for the period after the date of demobilization/discontinuance notified by BHEL.
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2.85

2.86

2.87

2.88

2.89

2.90

The service shall be rendered and facilities shall be available for exclusive use of BHEL.
The facilities shall not be used for any commercial use other than that as specified in this
Tender Specification.

Service provider shall take back the entire installation (building, foundation, equipment,
accessories etc.) after the completion of Contract Period (including extensions thereof).

The contract shall deem to be completed when so certified by BHEL. All the above works
shall be measured and paid under relevant item of BOQ. All the above jobs shall be as per
BHEL Engineer’s instructions, drawings, detailed specification and respective bill of
guantities furnished in the Rate Schedule.

Responsibility of the Contractor (Weigh Bridge)

The contractor shall engage all the unskilled, skilled and especially skilled labor including
fabricators, welders and fitters etc. and supervisory staff. Only trained and competent
personnel with previous experience in the job shall be employed. However, BHEL reserves
the right to decide on the suitability of the workers and other personnel who will be
employed by the contractor. BHEL reserves the right to insist on removal of any employee
of the contractor at any time, if they found him unsuitable. The contractor shall be bound
to follow the instruction of BHEL.

All the materials like steel, structural members, painting materials, G.l. Sheets, MS square
bar and necessary electric goods etc. shall be supplied by the contractor as per the
specification mentioned in the tender/Indian standard specification. The contractor is
required to quote their rates inclusive of cost of all materials, labor, etc. BHEL reserves
the right to inspect and reject any material not found satisfactory.

GENERAL - WEIGH BRIDGE

During execution of the job, it is very essential that proper and adequate inspection
should be made constantly by the contractor to maintain quality of workmanship and to
ensure that deviations from BHEL drawings not exceed the permissible limits, which shall
be approved by BHEL. Necessary laboratory test shall be conducted on random sampling
basis for the materials like Bricks, steel, cement etc if so desired by BHEL Engineer. Apart
from that Contractor shall also ensure Field Quality Test (FQA) like Compressive Strength
Test of concrete (cube test), Sieve Analysis of aggregates, and Compaction Test for
backfilling as per Standard Practice and Relevant IS codes either at site or nearby Field
Quality Lab approved by BHEL. All the testing charges shall be borne by the contractor.
Decision of BHEL engineer shall be binding on the contractor. Contractor shall procure
reinforced / structural steel & cement from reputed manufacturer/ Authorized dealer &
approval for the same shall be obtained from BHEL well in advance before ordering of the
materials.
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291

2.92

The contractor shall visit the site and ascertain the local conditions, entry and traffic
restrictions, all obstructions in the area and also ascertain all site conditions and
particularly the sub-soil conditions etc. The contractor shall carry out the survey to study
the properties of soil/sub soil like strength to withstand the weight of structure during all
weather conditions without sinking of foundation. If any of such defects like cracks,
sinking of foundation etc. occur after completion of work till the performance guarantee
period, it shall be rectified by contractor free of cost including the supply of materials
required. No claim shall be entertained on this account under any circumstances from the
contractor.

Tree Plantation and Protection

The Contractor shall plant trees of different species suitable for the soil condition at site
in an area identified by BHEL and shall maintain the same including periodic watering till
completion of work at no extra cost to BHEL. This shall be within the quoted price of the
contract and tree plantation work shall be completed within 04 (Four) months from the
date of actual date of start of work by the Contractor. A total of 500 number of trees
are to be planted.

Trees designated by BHEL shall be protected from damage during the course of the
facilities and earth level within 01 meter of each such tree shall not be changed. Where
necessary, such trees shall be protected by providing temporary fencing. Where tree
cutting is involved, procedures as directed by the BHEL/NPCIL shall be complied with.

Area Cleaning

The designate storage work premises should always be clean and tidy to avoid damages
of material due to clogging of waters, rusting, vegetation, fire etc. The contractor shall
provide and maintain at his own cost pumps and other equipment to keep the work free
from water and continue to do so for complete contractual period, including extended
period.

The contractor shall clear all trees, plants, grass, rubbish, vegetation, brickbats etc. from
BHEL site office, Contractor Site office, Weigh bridge, Closed Stores & Open Yards and
dispense them suitably in allotted areas without any extra cost to BHEL. The activity has
to be performed on periodic basis and as per instructions of BHEL with the help of modern
equipments. In case of failure to comply with the same, BHEL may get the work carried
out on risk and cost of Contractor.

After completion of contact duration, contractor has to dismantle its establishment, clean
the area and handover the same to BHEL.
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2.93

2.94

2.95

VARIATION IN QUANTITY (Clause no. 2.14 of GCC)

The quantities against each item of the Rate Schedule are approximate and may vary up
to any extent or may be deleted altogether. Compensations on account of such variation
shall be dealt as per clause no. 2.14 of GCC where ‘Awarded Contract Value’ shall be
referred to Items rates of Part-I-A & Part-I-C of RATE SCHEDULE ONLY. The Payment shall
be made as per agreed item rates for the quantities actually executed and measurements
by BHEL. The contractor has to take note of this and quote his rates accordingly.

In scenario of increase in individual quantity more than 100%, clause 2.14.2 of GCC shall
be valid for Part-I-A only, since rate of Part-I-C are standard and will be revised as per
prevailing daily wages circular issued by NPCIL for time to time.

The contractor shall take adequate precautions to ensure complete safety and prevention
of accidents at site. The safety precautions shall conform to IS codes wherever applicable.

The contractor shall, at all stages of work deploy skilled/semi-skilled tradesman/worker
who are qualified and possess certificate in particular trade from CPWD Training Institute
/ Industrial Training Institute / National Institute of Construction Management and
Research (NICMAR), National Academy of Construction, CIDC or any similar reputed and
recognized Institute managed / certified by State / Central Government. The number of
such qualified tradesmen shall not be less than 20% of total skilled / semi-skilled workers
required in each trade at any stage of work. The contractor shall submit number of man
days required in respect of each trade, its scheduling and the list of qualified tradesman
along with requisite certificate from recognized Institute to Engineer-in-Charge for
approval. Notwithstanding such approval, if the tradesman are found to have inadequate
skill to execute the work of respective trade, the contractor shall substitute such
tradesman within two days of written notice from Engineer-in-charge. Failure on the part
of contractor to obtain approval of Engineer-in-Charge or failure to deploy qualified
tradesman will attract a compensation to be paid by contractor at the rate of Rs. 100 per
such tradesman per day. Decision of Engineer-in-Charge as to whether particular
tradesman possesses requisite skill and amount of compensation in case of default shall
be final and binding.
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3.0 FACILITIES IN THE SCOPE OF BHEL/CONTRACTOR
S.No. Description Scope Remarks
BHEL | Contractor
1.1.0 ESTABLISHMENT
1.1.1 FOR CONSTRUCTION PURPOSE
Open space for office YES Free of charge.

A. As and where made
available by customer M/s
NPCIL /BHEL

Open space for storage YES Free of charge.

B. As and where made
available by customer M/s
NPCIL/BHEL

1.1.2 FOR LABOUR COLONY

Open space YES To be arranged by

A Contractor outside plant
premises.

1.2.0 ELECTRICITY

Electricity for construction/usage purposes Chargeable —
Consumption (Per kVA
hour basis) + Fixed
Charges (Connected
Load/Month basis)

1.2.1. As per NPCIL/DHBVN
standard rates. Contractor
shall install calibrated tri-
vector type energy meter
for metering electricity
consumption.

1.2.1.1 | Single point source YES

1.2.1.2 | Further distribution for the work to be done YES

which include supply of materials & execution
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S.No. Description Scope Remarks
BHEL | Contractor
1.2.2 Electricity for the office, weigh bridge,
- stores, canteen etc of the bidder which
include:
1.2.2.1 | Distribution from single point including YES
supply of materials & service
Supply, Installation & connection of material
1.2.2.2 . . .
of tri-vector type energy meter including YES
operation & maintenance
1.2.2.3 | Charges, Duties & deposits including YES
statutory clearances for above
1.2.2.4 | Demobilization of the facilities after YES
completion of works
1.2.2.5 E!ectricity for Iiving accommodat.ion of the NA No Accommodation
bidder’s Staff, engineers, supervisors etc. on NA .. ]
. inside premises.
the above lines
1.3.
3.0 WATER SUPPLY
13.1
FOR CONSTRUCTION / DRINKING
13.11 VES Chargeable.
- Making the water available at single point As and where made
available by BHEL / NPCIL.
Calibrated water meter is
1.3.1.2 Further distribution as per the requirement of YES to be installed by
B work including supply of materials & Contractor at its own cost.
execution Present rate of water is Rs
300 per 2500 cft of water.
FOR LABOUR COLONY
Making the water available at single point NA
No Accommodation
Further distribution as per the requirement of inside premises
work including supply of materials & NA P )
execution
1.4.0 LIGHTING
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S.No. Description Scope Remarks

BHEL | Contractor

14.1 For Material Handling work (supply of all YES
materials)

1. At office storage area

2. At Yard or any other places where material
is unloaded/stored

1.4.2 For material handling work (execution of YES
lighting work/arrangements)

1. At office storage area

2. At Yard or any other places where material
is unloaded/stored

Providing the necessary consumables like YES
bulbs, tubelights, Switches, etc. for
maintaining the lighting system

1.5.0 Communications facilities for site operations
of the bidder

1.5.1 Telephone, fax, internet, intranet, email etc. YES

1.5.2 Single Point Source YES YES For intranet BHEL shall
provide single point
connection source. Rest
communication facilities
has to be arranged by
bidder itself.

1.5.3 Further distribution as per the requirement YES

3.1 BHEL will not be responsible for any loss or damage to the contractor’s equipment as a
result of variation in voltage or frequency or interruptions in power supply.

3.2 The Contractor shall be responsible for providing all necessary facilities like residential
accommodation, transport, electricity, water, medical facilities etc. at his own cost, as
required under various labour laws and statutory rules and regulations framed there
under, to the personnel employed by him.

Provision of distribution lines of both electrical power and water from the central points
to the required place with proper distribution boards observing the safety rules laid down
by the electrical authorities of the state shall be done by the contractor, supplying all the
materials like cables, distribution board, switch boards, TPN, CBS, ELCBS/ MCCBS/ Copper
/ Brass clamps, copper conductor, change over switches pipes etc. at his own cost. If any
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f)

g)

h)

failure is caused in supply of the power and water, it is the responsibility of the contractor
to make alternate arrangements at his cost. The contractor shall adjust his working shifts
/ hours accordingly and deploy additional manpower if necessary so as to achieve the
targets. The tri-vector type energy meter, integrator type power factor meter and
integrator type maximum demand meter to be installed by the contractor at his cost &
shall be tested and certified/calibrated by State Electricity Board or any other agency
approved by NPCIL. The meter shall be calibrated by contractor in every 1 (one) year at
standard laboratory of State Government or NPCIL approved laboratories or NABL
accredited Lab. All the expanses including the fees levied by standard laboratory of
testing the meter shall be borne by contractor.

It would be responsibility of contractor to ensure safety of the meter and to ensure that
meter is not tempered with. In case it is found that meter has been tempered with, or
found non-working a penalty of Rs. 1000/- shall be imposed on every occasion and the
charges will be recovered on the basis of average consumption for the preceding 6 (six)
months. In the cases where the period of six months is not available, the maximum
consumption of preceding months shall be considered for consumption / recovery
charges. The contractor will be required to take immediate action for replacement / repair
of defective energy meter within eight (08) days from date of noticing the defect.

The contractor while drawing construction power supply from Distribution Board should
strictly adhere to following points.

All electrical installations should be as per Indian Electricity rules.

All distribution Boards installed by the contractor should be constructed with fireproof
materials viz. Steel frames, Bakelite sheets etc.

Connection for single phase should be taken from phase and neutral. Nowhere the
connection should be taken with earth as neutral.

All electrical connections should be made through connectors, nuts and bolts, switches,
plug and sockets. Loose connections or hooking up of wires shall not be permitted.

Contractor have to make their own earthing arrangement for their equipment / DB
earthing.

All electrical equipment / tools and plants should be properly earthed. DBs to be earthed
diagonally opposite at two points.

Contractor should use “MCCB” and “ELCB” either on incoming or outgoing connections to
the DBs.

Contractor should ensure that all the CBs / TPNs/ Fuses/ MCCB / ELCB cables etc. should
be of adequate rating/ capacity.

For permission of supply connections contractor has to submit a test report of their
installations with a single line diagram of connected/ proposed loads.
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3.4

3.5

3.6

3.7

3.8

3.9

3.10

Power-Factor Surcharges:

The monthly average power factor of the plant and apparatus installed by the contractor
shall not be less than 90% lagging. The monthly average power factor shall mean the ratio
expressed, as percentage of total kWh to total KVAH supplied during the month. The ratio
shall be rounded up to two figures. In case 3rd figure is 5 or more than 5, then the figure
at the second decimal place shall be increased by one. In case monthly average power
factor falls below 90% lagging, the contractor shall have to pay a surcharge of 1% of SOP
charges for every 1% decrease in the power factor upto 80% and 2% of SOP charge for
every 1% decrease in power factor below 80%.

The contractor shall maintain a power factor at not less than 0.9 by installation if
necessary at his own cost suitable corrective devices. The contactor’s failure in this
regards within a period as stipulated by the Engineer-in-Charge may entail installation of
the necessary corrective device by the Engineer-in-Charge at the contractor’s risk and
cost.

ELCB will be tested once in a week or as directed by BHEL by actually simulating the earth
leakage for all installations and the same shall be recorded in the logbook to be
maintained by the contractor.

In case of power cuts / load shedding no compensation for idle labour or extension of
time for completion of work will be given to contractor.

On completion of work or as and when required by BHEL, all the temporary buildings,
structures, pipe lines, cables etc. shall be dismantled and levelled and debris shall be
removed, as per instructions of BHEL, by the contractor at his cost. In the event of his
failure to do so, BHEL will get it done and expenses incurred shall be recovered from the
contractor along with prevailing overheads. The decision of BHEL Engineer in this regard
shall be final.

All statutory compliances related to HSE, Works regulations, etc shall have to be ensured
by Contractor in line with instructions issued by BHEL/NPCIL from time to time without
any extra cost.

For record keeping & MM works Contractor should install PCs in their office ALONG
WITH MODEM to connect with BHEL server (LAN) AT SITE.

Contractor has to install and maintain (including cleaning of toilets and disposal of
waste/sewage) 04 nos. of mobile toilets, including overhead tank, at site within 02
months after mobilization. The same has to be maintained during contract period
including extended period, if any, and as per BHEL instructions. This shall be within the
quoted price of the contract.

Material Management Package at 2X700 MWe PHWR GHAVP NPCIL STG PACKAGE at Gorakhpur, Fatehabad, Haryana

Page 34 of 63



TECHNICAL CONDITIONS OF CONTRACT (TCC)
CHAPTER - IV: T&PS TO BE DEPLOYED BY CONTRACTOR

4.0 T&Ps AND IMTEs DEPLOYED BY CONTRACTOR
QTY.IN
S.NO. EQUIPMENT NOS. DEPLOYMENT PERIOD
From To Total Period
From start of
1.
40 MT Crane 01 contract period* 45 months | 45 months
F f
2. | 18/20 MT Crane 01 rom start © . | 53months | 53 months
contract period
From Start of
3.
12/14 MT crane 02 contract period* 40 months | 40 months
4. | Truck 10MT APR**
20 MT Trailer with Start of contract
5. 2 2
Pulling Unit 01 | period* 0 months 0 months
6 10/20/50/100 MT
Hydraulic Jacks APR**
7. | Precast concrete 1000 Stal.'t oi contract
Sleepers Nos period
SLINGS, ‘D’-SHACKLES,
8. | MAX PULLER. (01 MTTO 25
10 MT) PAIRS
SLINGS, ‘D’-SHACKLES,
MAX PULLER, PULLEY
9 BLOCKS, HYDRAULIC
" | JACKS, ETC ABOVE 10 APR**
MT. (WITH TEST
REPORTS)
SPANNER SETS RING/D Start of contract
10.
UPTO 56 MM 02 SETS | period*
11.| Ladders APR**
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S.NO.

QTY.IN
EQUIPMENT NOS. DEPLOYMENT PERIOD

From To Total Period

12.| 11KV/415V

MMEs AND T&Ps
INCLUDING MEGGER
FOR MAINTAINING
APR**
DISTRIBUTION AND 415
V CONSTRUCTION
POWER GRID

*  The date of start of contract period for particular T&P shall be the mutually agreed date
between the contractor and BHEL engineer to start the work. In case of discrepancy the
decision of BHEL engineer is final.

**  APR- As per requirement (Contractor shall have to deploy the T&P whenever required at
site as decided by BHEL ENGINEER)

4.1

4.2

4.3

The above list specifies only major T&Ps (may not be complete) to be deployed by the
contractor and is based on minimum requirement. All additional / other tools and plants
including suitable capacity D shackles, slings, rails, sleepers, hydraulic / mechanical jacks
etc which are required for satisfactory & timely completion of work shall also be deployed
by the contractor without any extra cost to BHEL.

The above list is only indicative and these T&Ps may not be required for entire contract
period but contractor shall ensure the availability of the T&Ps as per work requirement
and T&P Deployment schedule.

T&P Deployment schedule shall be finalized at site in consultation with BHEL Engineer
based on the work fronts/work requirement. Deployment schedule may be reviewed time
and again by BHEL Engineer based on the requirement at site. BHEL decision shall be final
and binding regarding the T&P deployment schedule. Contractor shall mobilize / maintain
the T&P’s as per the deployment schedule notified time to time by BHEL Engineer.

If any one of T&P mentioned above is not needed for proper execution of scope of work,
provided contractor has not utilized BHEL free issued T&P for completing such work, no
recovery from contractor shall be applicable.
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4.4

4.5

4.6

4.7

4.8

Any additional item required in addition to above mentioned T&P for proper execution of
scope of work, contractor has to arrange such T&P within quoted rate on the instruction
of BHEL in writing in a reasonable period within two weeks from the written instruction
from BHEL.

Crane log sheet for each of the crane on daily basis are to be certified by the BHEL
engineer. Contractor shall submit the monthly Running Account Bills along with duly
certified log sheets

In case the contractor does not deploy or delays deployment or deploys for a shorter
period of major T&P with reference to schedule specified or T&P deployed is out of
service/non-available for continuous more than 5 days in a month, BHEL will recover
non-refundable penalty per day in the following manner:

a) 36/40 MT crane- @ Rs 7500/- per day
b) 12/ 14/ 18/ 20MT hydra crane - @ Rs 3500/- per day
c) 20 MT Trailer - @ Rs 3000/- per day

For the daily recovery rate for other T&P/IMTEs BHEL Engineer decision shall be final and
binding on the contractor.

In addition to the above, in case of number of outage days is more than 10, then clause
4.7 shall supersede and penalty in clause 4.6 shall be limited to 5 days (6™ to 10" day) in
a month.

Contractor shall ensure that all the MMEs, T&Ps, cranes and trailers mentioned in the
deployment plan shall be in good working condition throughout the period mentioned in
the deployment plan. In case of non-compliance, if any, as listed in clause 4.8 below, the
charges as per rates towards deployment of the particular T&P for each month shall be
not be paid, which are calculated as per the Cl. No. 7.5 Sl. No.2, in the running bills of the
respective months for any or all of the non-compliance, if any, as mentioned below.

(Explanation: If there is non-compliance as listed below in any one particular crane/T&P
in any one month then the charges shall be unpaid in the running bill of that month for

that crane/T&P).

List of non-compliance:

i. In case deployment of T&P w.r.t requirement/schedule, is delayed or deployed for a
shorter period or abnormal down time of T&P.

ii. In case T&P w.r.t requirement was not deployed by the contractor as per instruction
of BHEL and BHEL had to deploy either its own T&P.
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4.9

4.10

411

4.12

4.13

4.14

4.15

4.16

4.17

iii. BHEL had to deploy the T&P from outside agency.

iv. Non availability / not working condition of the particular crane cumulatively for more
than 10 (ten) working days in the calendar month during the period mentioned in the
deployment plan.

In case BHEL had to deploy its own T&P, hire charges of T&P applicable for outside
agencies as per extant guidelines for “Hire Charges on issue of Capital Tools & Plants” shall
be recovered.

In case BHEL had to deploy the T&P from outside agency, actual hiring cost plus applicable
overheads shall be recovered.

All the tools and tackles/measuring instruments shall be duly tested/calibrated and valid
certificate to that effect should be submitted to BHEL site in-charge before the start of
work.

T&P’s mentioned above shall be specifically deploy as per the respective packages.
However, as per work requirement and availability of T&Ps the inter use in Material
Handling and Mechanical works may be permitted as per the instruction of the BHEL
Engineer.

If the work related to T & Ps mentioned above is completed then, BHEL can release that
T & P during contract period / extended period, if any. However, written permission shall
be taken by contractor from BHEL construction Manager before releasing the T&P.

In addition to the deduction mentioned in clause 4.6, 4.7 & 4.8 above, if work gets
delayed due to non-availability of any T & P, BHEL reserves the right to get the work done
at the risk and cost of contractor.

Any or part or all of the T & Ps of the contractor identified for the tendered package shall
not be engaged for any works other than that of the works intended in this tender.

In case BHEL decides to engage the cranes for any of its job then the contractor is bound
to operate the cranes with his own operator as per the direction of BHEL engineer.
However, the mutually agreed charges towards high speed Diesel only shall be paid to the
contractor. No other charges shall be payable to contractor on account of this.

During the extended period of contract, if any, contractor shall arrange all MMEs, T & Ps
excluding the cranes and trailers. Arranging cranes and trailers shall be governed suitably
by clause 4.17 & 4.18 below.

Deployment of cranes and trailers mentioned in the deployment plan, if required for more
period of deployment, over and above the indicated period, shall be deployed by the

Material Management Package at 2X700 MWe PHWR GHAVP NPCIL STG PACKAGE at Gorakhpur, Fatehabad, Haryana

Page 38 of 63



TECHNICAL CONDITIONS OF CONTRACT (TCC)
CHAPTER - IV: T&PS TO BE DEPLOYED BY CONTRACTOR

4.18

4.19

4.20

4.21

4.22

contractor against specific request from BHEL. The charges towards deployment of the
particular T & P during contract period for each month shall be paid which are calculated
as per the Cl. No. 7.5 SI. No.2.

During the extended period of contract, services of T&Ps shall be provided by the
contractor as per the instruction of BHEL engineer. The monthly charges towards
deployment of the particular crane & trailer shall be paid at the rate of 90 % of monthly
awarded rates for a period of 12 months after completion of contract period. Thereafter
(contract period+12 months) rate will be decided after mutual agreement. No extra
payment shall be made for T&Ps other than cranes & trailer.

The manufacturing year of all major T&Ps deployed by the contractor (40 MT /mobile
crane and 20/18/14/12 Ton hydra crane) should not be more than 10 years as on the date
of deployment. The documentary proof to be submitted to site In-charge.

The first RA bill shall be released only after receipt 100% of Precast concrete Sleepers at
site. The sleepers are to be taken back by the contractor on as is where basis is. No claim
on account of damage /loss shall be payable by BHEL.

Duration for deployment of major T&Ps for which separate monthly hiring rates are
being paid as per PART-I-B & PART-II-F OF RATE SCHEDULE is tentative and may change
as per requirement. Mobilization and demobilization of these T&Ps shall strictly be
done as per the instructions from BHEL. BHEL also reserves the right to direct the
contractor to dis-continue/ de-mobilize any/all of these cranes within the contract
period/extended contract period with 60 days advance written notice without assigning
any reason. No payment will be made for the period after the date of
demobilization/discontinuance notified by BHEL.

Any or part or all of the T&Ps of the contractor identified for the tendered package shall
not be engaged by contractor for any works other than that of the works intended in this
tender. However BHEL reserves the rights to engage those T&Ps for which separate
monthly rates are being paid as per PART-I-B OF RATE SCHEDULE for its own works other
than that of the works intended in this tender during the period of contract. In such
cases fuel will be provided by BHEL. However operator for the same shall be provided
by contractor.
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5.0 T&Ps AND IMTEs DEPLOYED BY BHEL ON SHARING BASIS
LIST OF T&P BEING PROVIDED BY BHEL ON FREE OF HIRE CHARGES AND ON SHARING
BASIS
Sl. No. Equipment Capacity Qty.
1 |EOT Crane (Inside Turbine bldg.) 125/25 MT 1 No
2 |CRAWLER CRANE 100/135 MT APR

APR- As per requirement

NOTES:
1.

Cl.4.2.2.16 c) of SCC shall be read as day-today upkeep and running maintenance like
filling topping up of lubricants, changing filters, etc including repair of self-starter,
batteries and dynamo of these cranes shall be excluded from the scope of the
contractor. In case of breakdown of crane, contractor shall provide the necessary
manpower for maintenance of the crane to maintenance agency, failing to do so BHEL
will get the job done at the risk and cost of contractor. BHEL may also provide cranes
through crane hiring agencies in which case the day-to-day upkeep and running
maintenance shall be excluded from scope of contractor.

Cl.4.2.2.16 e) of SCC - The operator for BHEL's cranes 75 MT & above capacity are
being provided by BHEL free of cost. For cranes capacity less than 75 MT valid
operator is to be arranged by vendor. Further fuel for operation of all BHEL cranes,
shall be provided by contractor within the final accepted rates.

The Cranes at SI No 2 will be provided as per requirement & availability for special
package handling only at the sole discretion of the BHEL Engineer

The contractor shall make necessary arrangement like lying of special sleeper beds,
assembly & dismantling of heavy lift attachment, boom, jib etc. for movement and
operation of crane.

Other T&P mentioned above, contractor shall transport from BHEL stores, install,
operate, carry out maintenance, dismantle after use and return to BHEL stores.

Cranes provided by BHEL will be on sharing basis with other agencies / contractors of
BHEL. The allocation of cranes shall be the discretion of BHEL engineer, which shall be

bin
for

ding on the contractor. Cranes will be deployed at appropriate time as decided by BHEL
suitable duration and intended purpose. Augmentation of BHEL T & P under special

circumstances shall be discretion of BHEL,
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6.0 TIME SCHEDULE

6.1

6.2

6.3

INITIAL MOBILIZATION
PART-I & II:

After receipt of LOI, contractor shall discuss with Project Manager / Construction manager
regarding initial mobilization. Contractor shall mobilize necessary resources within 15
days of issue of LETTER OF INTENT or as per the directive of BHEL. Such resources shall
be progressively augmented to match the schedule of milestones and commissioning.
However, BHEL Engineer will certify the actual date of start of work after adequate
mobilization of manpower, material handling equipment and other T&P by the
contractor.

AUGMENTATION OF MOBILISATION
PART-I:

Contractor shall subsequently augment his resources in such a manner that daily
errands/activities shall be completed on daily basis and the entire work is completed
within the time schedule/contract period. Mobilization of contractor’s resources shall be
made and augmented from time to time in such a manner that the work in scope is carried
out in an uninterrupted manner.

PART-II:

The contractor shall have to subsequently augment his resources in such a manner that
the entire facility for Weigh Bridge is ready for BHEL’s use within TWO MONTHS.

CONTRACT PERIOD
PART-I:

Major materials as covered within the scope of this tender are likely to be received in
stages up to 53 months from the actual date of start of work. The Contract period shall
be considered as 53 (Fifty Three) months from “The Start of Contract Period”. The
deployment period of T&Ps, Manpower Services, Water Sprinkling services and Mobile
Toilets shall be as per scope in TCC.

PART-II:

The total contract period for providing services of Pit-less Weighbridge shall be 53
months and be divided in two parts as under:

a) INSTALLATION PERIOD: The installation period of 2 months is provided for
contractor to supply, install & commission his equipment, set up the necessary
establishment and make operational all his facilities for rendering the service.
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b)  OPERATION PERIOD: The operation period shall be 51 months from the date of
completion of declaring the facilities of contractor as “Operational” as per relevant
clause.

6.4 If work is not completed within contract period the same may be extended at the
discretion of BHEL.

6.5 The scope of work under this contract is deemed to be completed, when so certified by
the Engineer.
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7.0

7.1

7.2

7.3

7.4

7.5

TERMS OF PAYMENT

BHEL Engineer will certify regarding the actual work executed in the measurement books
and bills, which shall be accepted by the contractor in measurement book.

Contractor shall submit bills for the work completed under the specification, once in a
month detailing work done during the month. The format for billing shall be approved by
BHEL before raising invoices and payment shall be released after receipt of bill complete
in all respect.

Shortage / damage reports on BHEL’s standard materials management forms and No
payment shall be released till the contractor submits these reports and are verified by the
Engineer.

Subject to any deduction which BHEL may be authorized to make under the contract, the
contractor on the certificate of the Engineer at site be entitled for payment as explained
hereunder:-

PART-I:
PAYMENT FOR T&P DEPLOYMENT (49.60 % of Lumpsump Price Quoted by Bidder)

1. Payment for the month as given in (c) below shall be paid on monthly basis on
meeting the conditions (a) & (b) below:
a) If the all the cranes are available in working condition in line with clause no 4.0 of

Chapter-IV.
b) If unloading of all the received materials in that billing month is completed.

c¢) Monthly pro-rata payment for deployment of T & Ps = The amount of Charges
per month calculated as per RATE SCHEDULE of Price bid and value which comes
for each item (crane / trailer) shall be the amount payable towards deployment of
major T&Ps for each month.

Explanation: Monthly pro-rata payment for deployment of T & Ps as mentioned
below:-

2. Monthly pro- rata payment for cranes/trailer

Sl. |Crane / Trailer The percentage of charges per month per item to be considered

no for the purpose of payment for the cranes and trailers deployed
during the original & extended period of contract, if any.

1. |40T Crane-l 0.525048 % of Lumpsump Price Quoted by Bidder.

2. |18/20T Crane-l [0.247115 % of Lumpsump Price Quoted by Bidder.

3. |12/14 T Crane-l [0.218906 % of Lumpsump Price Quoted by Bidder.

4. |20T trailer 0.206031 % of Lumpsump Price Quoted by Bidder.
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7.6 If the clause 7.5.1 (a) above is not fully satisfied, then the payment shall be calculated as
governed by the clause no 4.6, 4.7 & 4.8 of Technical conditions of contract. The deducted
amount on this account shall not be returned back in any situation.

7.7 29.11% of Lumpsump Price Quoted by Bidder will be paid per ton basis for Handling all
items of Manufacturing Units, Chemicals, Structural steel, Reinforcement steel and
Cement as below:

The ‘Rate per MT of materials’ calculated as above shall be paid on completion of the
activities mentioned in the following table on pro-rata basis.

SI.No. | Description of Activity % of Payment
1. UNLOADING, SHIFTING TO OPEN/ COVERED STORES 30%
2. UPDATION OF RECEIPT DETAILS, IN STORE MATERIAL 15%

REGISTERS/BHEL MM PACKAGE SYSTEM

3. STACKING AND VERIFICATION 15%

4, UPDATION OF VERIFICATION DETAILS IN MATERIAL STOCK 25%
REGISTERS, SUBMISSION OF REPORTS AS PER SPECIFIED
FORMATS FOR SHORTAGE/OPEN DELIVERY, LODGING OF
POLICE REPORTS IF REQUIRED, DOCUMENTS FOR
INSURANCE CLAIMS ETC, AND PREPARATION OF
MATERIAL RECEIPT CERTIFICATES IN PRESCRIBED
FORMATS WHERE EVER APPLICABLE

5. IDENTIFICATION OF MATERIAL IN READY TO LIFT POSITION 12%
FOR ISSUE TO BHEL/ERECTION AGENCY, AND UPDATION
OF ISSUE DETAILS IN STORES RECORDS

6. COMPLETION OF CONTRACTUAL OBLIGATIONS (7.15 3%
OTHERS)
Total 100%

7.8 2.56% of Lumpsump Price Quoted by Bidder will be paid per ton basis for Re-Shifting,
Re-Stacking & Dispatch all items of Manufacturing Units, Chemicals, Structural steel,
Reinforcement steel and Cement as below:

Material Management Package at 2X700 MWe PHWR GHAVP NPCIL STG PACKAGE at Gorakhpur, Fatehabad, Haryana
Page 44 of 63



TECHNICAL CONDITIONS OF CONTRACT (TCC)
CHAPTER - VII: TERMS OF PAYMENT

The ‘Rate per MT of materials’ calculated as above shall be paid on completion of the
activities mentioned in the following table on pro-rata basis.

SI.No. | Description of Activity % of Payment
1. | MATERIAL RE-SHIFTING & RE-STACKING 35%
2. | IDENTIFICATION OF MATERIALS, TAGGING, PACKING IF 15%

REQUIRED,PREPARATION OF GATE PASSES ETC

3. | LOADING OF MATERIALS, INCLUDING T&P OF BHEL, INTO 35%
TRUCKS/CARRIERS AT SITE STORES/ERECTION SITE FOR
ONWARD TRANSPORTATION TO OTHER DESTINATIONS, IF
REQUIRED (TRANSPORTATION BY OTHER AGENCIES).

4. | UPDATION OF STORE DOCUMENTS/BHEL MM PACKAGE 12%
SYSTEM

5. | COMPLETION OF CONTRACTUAL OBLIGATIONS (7.15 3%
OTHERS)
Total 100%

7.9 5.06% of Lumpsump Price Quoted by Bidder will be paid for Water Sprinkling services:
- Shall be paid in 45 equal instalments as regular monthly payment toward each
completed month of service on providing satisfactory services and certification thereof
by BHEL engineer. For this work contractor has to deploy minimum 6000 Itr water tanker
with water sprinkling arrangement. 05 trips of sprinkling are to be done every day or as
per instructions of BHEL Engineer. Payment shall be made on prorata basis of actual
number of trip(s) as certified by BHEL engineer.

Cost of water shall be separate and as per rates notified by HI & WRD from time to time.
Present rate is Rs. 300 per 2500 cft i.e. Rs. 0.12/cft. Cost of water shall be revised based
on latest official circulars and shall be reimbursed as per actuals on submission of proper
documents. The cost of driver, helper and fuel is in the scope of Contractor only.

7.10 1.99% of Lumpsump Price Quoted by Bidder will be paid for supply, installation &
maintenance of 04 nos. Mobile Toilets. Maintenance charges shall be paid on monthly
basis:-

a. 0.59% shall be paid on supply & installation of mobile toilets
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7.11
7.12

7.13

7.14

7.15

7.16

b. 1.40% shall be paid in 51 equal instalments as regular monthly payment toward
each completed month of maintenance on providing satisfactory services and
certification thereof by BHEL engineer.

PART-II:
11.68% of Lumpsump Price Quoted by Bidder will be paid for services of Weigh Bridge:

TERMS OF PAYMENT FOR PROVIDING WEIGH SERVICE ONLY:- Shall be paid in 51 equal
installments as regular monthly payment toward each completed month of service on
providing satisfactory services and certification thereof by BHEL engineer. The period for
payment shall start after weigh bridge is made operational during first 02 (TWO) months
of mobilization.

BHEL shall not pay any charges other than those specified in these specifications.

During the extended period of contract, services of Weigh Bridge shall be provided by the
contractor as per the instruction of BHEL engineer. The monthly charges towards services
of Weigh Bridge shall be made on pro-rata basis for the utilized number of days at the
monthly awarded rates derived as per S| no 7.12.

OTHERS
% from every RA Bill to be paid only after satisfactory completion otherwise forfeited:
SLNO Description of Activity % of Payment
1. | Removal of grass/weeds and other plant 0.5%
growth in the store area
2. | Housekeeping & cleaning of all closed sheds 0.5%
3. | Safety + lllumination 0.5%
4. | Preservation planned for month 0.5%
5. | Implementation of E-stores for 1%
records/data and completion of monthly
reconciliation.

MATERIAL MANAGEMENT SERVICES:- Payment shall be made as per the man-month
rate fixed in PART-I-C OF RATE SCHEDULE, on pro-rata basis as at actuals and as per TCC
clause 2.46.
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8.0
8.1

8.2

8.3

TAXES & DUTIES
Price quoted should be inclusive of all applicable Taxes/charges excluding GST.

The contractor shall pay all (save the specific exclusions as enumerated in this clause)
taxes, fees, license, charges, deposits, duties, tools, royalty, commissions, other charges,
etc. which may be levied on the input goods & services consumed and output goods &
services delivered in course of his operations in executing the contract. In case BHEL is
forced to pay any of such taxes/duties, BHEL shall have the right to recover the same from
his bills or otherwise as deemed fit.

However, provisions regarding GST on output supply (goods/service) and TDS/TCS as per
Income Tax Act shall be as per following clauses.

GST (Goods and Services Tax):

8.3.1 GST as applicable on output supply (goods/services) are excluded from
contractor’s scope; therefore, contractor’s price/rates shall be exclusive of GST.
Reimbursement of GST is subject to compliance of following terms and conditions.
BHEL shall have the right to deny payment of GST and to recover any loss to BHEL
on account of tax, interest, penalty etc. for non-compliance of any of the following
condition.

8.3.2 The admissibility of GST, taxes and duties referred in this chapter or elsewhere in
the contract shall be limited to direct transactions between BHEL & its Contractor.
BHEL shall not consider GST on any transaction other than the direct transaction
between BHEL & its Contractor.

8.3.3 Contractor shall obtain prior written consent of BHEL before billing the amount
towards such taxes. Where the GST laws permit more than one option or
methodology for discharging the liability of tax/levy/duty, BHEL shall have the
right to adopt the appropriate one considering the amount of tax liability on
BHEL/Client as well as procedural simplicity with regard to assessment of the
liability. The option chosen by BHEL shall be binding on the Contractor for
discharging the obligation of BHEL in respect of the tax liability to the Contractor.

8.3.4 Contractor has to submit GST registration certificate of the concerned state.
Contractor also needs to ensure that the submitted GST registration certificate
should be in active status during the entire contract period.
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8.3.5 Contractor/Vendor has to issue invoice indicating HSN/SAC code, Description,
Value, Rate, applicable tax and other particulars in compliance with the provisions
of relevant GST Act and Rules made thereunder.

8.3.6 Vendor has to submit GST compliant invoice within seven days from the due date
of invoice as per GST Law. In case of delay, BHEL reserves the right of denial of GST
payment if there occurs any hardship to BHEL in claiming the input thereof. In case
of goods, vendor has to provide scan copy of invoice & GR/LR/RR to BHEL before
movement of goods starts. Special care should be taken in case of month end
transactions.

8.3.7 Vendor has to ensure that invoice in respect of such services which have been
provided/completed on or before end of the month should not bear the date later
than last working day of the month in which services are performed.

8.3.8 Subject to other provisions of the contract, GST amount claimed in the invoice
shall be released on fulfilment of all the following conditions by the Contractor: -

a. Supply of goods and/or services have been received by BHEL.
b. Original Tax Invoice has been submitted to BHEL.

c. Contractor/ Vendor has submitted all the documents required for processing of
bill as per contract/ purchase order/ work order.

d. Incases where e-invoicing provision is applicable, vendor/contractor is required
to submit invoice in compliance with e-invoicing provisions of GST Act and Rules
made thereunder.

e. Contractor has filed all the relevant GST return (e.g. GSTR-1, GSTR-3B, etc.)
pertaining to the invoice submitted and submit the proof of such return along
with immediate subsequent invoice. In case of final invoice/ bill, contractor has
to submit proof of such return within fifteen days from the due date of relevant
return.

f. Respective invoice has appeared in BHEL's GSTR - 2A for the month
corresponding to the month of invoice. Alternatively, BG of appropriate value
may be furnished which shall be valid at least one month beyond the due date
of confirmation of relevant payment of GST on GSTN portal or sufficient security
is available to adjust the financial impact in case of any default by the
contractor.

g. Contractor has to submit an undertaking confirming the payment of all due GST
in respect of invoices pertaining to BHEL.
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8.4

8.3.9 Any financial loss arises to BHEL on account of failure or delay in submission of any
document as per contract/purchase order/work order at the time of submission
of Tax invoice to BHEL, shall be deducted from contractor’s bill or otherwise as
deemed fit.

8.3.10 TDS as applicable under GST law shall be deducted from contractor’s bill.

8.3.11 Contractor shall comply with the provisions of e-way bill wherever applicable.
Further wherever provisions of GST Act permits, all the e-way bills , road permits
etc. required for transportation of goods needs to be arranged by the contractor.

8.3.12 Contractor shall be solely responsible for discharging his GST liability according to
the provisions of GST Law and BHEL will not entertain any claim of
GST/interest/penalty or any other liability on account of failure of contractor in
complying the provisions of GST Law or discharging the GST liability in a manner
laid down thereunder.

8.3.13 In case declaration of any invoice is delayed by the vendor in his GST return or any
invoice is subsequently amended/altered/deleted on GSTN portal which results in
any adverse financial implication on BHEL, the financial impact thereof including
interest/penalty shall be recovered from the Contactor’s due payment.

8.3.14 Any denial of input credit to BHEL or arising of any tax liability on BHEL due to non-
compliance of GST Law by the Contractor in any manner, will be recovered along
with liability on account of interest and penalty (if any) from the payments due to
the Contactor.

8.3.15 Inthe event of any ambiguity in GST law with respect to availability of input credit
of GST charged on the invoice raised by the contractor or with respect to any other
matter having impact on BHEL, BHEL’s decision shall be final and binding on the
contractor.

Variation in Taxes & Duties

Any upward variation in GST shall be considered for reimbursement provided supply of
goods and services are made within schedule date stipulated in the contract or approved
extended schedule for the reason solely attributable to BHEL. However downward
variation shall be subject to adjustment as per actual GST applicability.

In case the Government imposes any new levy/tax on the output service/goods after price
bid opening, the same shall be reimbursed by BHEL at actual. The reimbursement under
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this clause is restricted to the direct transaction between BHEL and its contactor only and
within the contractual delivery period only.

In case any new tax/levy/duty etc. becomes applicable after the date of Bidder’s offer but
before opening of the price Bid, the Bidder/Contractor must convey its impact on his price
duly substantiated by documentary evidence in support of the same before opening of
price bid. Claim for any such impact after opening the price bid will not be considered by
BHEL for reimbursement of tax or reassessment of offer.

8.5 Income Tax

TDS/TCS as applicable under Income Tax Act, 1961 or rules made thereunder shall be
deducted/collected from contractor’s bill.
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9.1

9.2

9.3

9.4

9.5

9.6

9.7

9.8

9.9

9.10

The intent of specification is to provide material handling and materials management
services according to the most modern and proven techniques and codes. The omission
of specific reference to any method, equipment or materials necessary for proper and
efficient unloading, transportation, verification, stacking & preservation etc. shall not
relieve the contractor of the responsibility of providing such facilities to complete the
work without any extra compensation.

The work shall be executed under typical conditions of major nuclear power projects and
in conjunction with numerous other operations at site. The contractor and his personnel
shall cooperate with personnel of customer's contractors, coordinating his work with
others and proceed in a manner that shall not delay or hinder the progress of work as a
whole.

All the work shall be carried out as per the instructions of BHEL engineer. BHEL engineer's
decision regarding correctness of the work and method of working shall be final and
binding on the contractor.

The contractor shall perform all required services which may not be specified herein but
nevertheless required for the completion of work within quoted rates.

All necessary certificates and licenses required to carry out this work are to be arranged
by the contractor expeditiously.

All cranes, transport equipments, handling equipment, tools, tackles, fixtures, equipment,
manpower, supervisors/engineers, consumables etc required for this scope of work shall
be provided by the contractor.

All expenditure including taxes and incidentals in this connection will have to be borne by
the contractor unless otherwise specified in the relevant clauses elsewhere in these
specifications. The contractor's quoted rates shall include all such contingencies. In this
connection refer relevant clause of general conditions of contract.

The contractor shall perform all required services which may not be specified herein but
nevertheless required for the completion of work within quoted rates.

The distances indicated in these specifications are only approximate. However, the
tenderers should assess the various distances and site conditions by visiting site before
submitting their offer. No additional/extra claims for any variation in this regard will be
entertained.

Contractor shall arrange for cutting and removal of vegetation growth/grass etc in the
storage yard/store as and when called for by BHEL as incidental to work. BHEL will take
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9.11

9.12

9.13

9.14

9.15

9.16

9.17

appropriate action at the risk & cost of the contractor in case of failure in this regard.
Contractor shall use latest available methodology to ensure removal of vegetation.

If the contractor or his workmen or employees break, deface, injure or destroy any part
of a building, road, kerbs, fence, enclosures, water pipes, cables, drains, electric or
telephone posts or wires, trees or any other property or to any part of erected
equipments, stored components etc. within the project premises or outside, the
contractor shall make the same good at his own expenses.

Sleepers will be taken back by contractor after the completion of contract period on “as
is where is” basis.

Housekeeping of closed sheds are also included in the scope of work. Contractor shall
carry out the housekeeping works on regular intervals (once a week).

Fabrication & placement of racks in close sheds, if required - For fabrication of racks BHEL
will provide the steel on free of cost. The contractor will be paid @ Rs. 13,000/- per MT
for fabrication of such works.

OVERRUN COMPENSATION (Clause no. 2.12 of GCC)

Overrun compensation during extended period shall be applicable only for Part-I-A of
RATE SCHEDULE.

PRICE VARIATION (Clause no. 2.17 of GCC)

PVC during extended period will be applicable only for Part-I-A of RATE SCHEDULE.
PERFORMANCE GUARANTEE (Clause no. 2.24 of GCC)

Irrespective of provisions in tender elsewhere, in view of nature of work, performance
guarantee is not required under this contract.
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ANNEXURE - |

GENERAL IDEA OF WEIGHTS TO BE HANDLED

The information given below is very tentative and not complete. Only a few of the typical
components are listed below to give a general idea to the bidder. The weights indicated below
are only approximate and are liable to vary.

A. Approximate total weight of material 67,736 MT
i Reinforcement Steel 21,589 MT
i, Structural Steel 3,937 MT
i, Cements in bag 10,000 MT
iv. Approximate Weight of Piping System 14,853 MT
v. Approximate Weight of TG & Aux. 11,957 MT
Vi. Approximate Weight Electrical, C&l, Station 5,400 MT
C&I, Chemicals, Mandatory Spares,
Packing/PSNR Material, etc

NOTES:-

1. The description and weight mentioned above are approximate and liable to vary as per
design consideration of the manufacturing unit.

2. The payment will be made at the quoted / accepted rates for the tonnage actually
handled.

3. The list is only illustrative and not exhaustive. Handling of all the material has to be done
as per instructions of BHEL Engineer.
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ANNEXURE-II
TECHNICAL SPECIFICATION OF WEIGH BRIDGE

S.No. | PARTICULARS & BHEL SPECIFICATION
1. CONFIGURATION
1.1 Construction Pit Less Type
1.2 Weighing Capacity 100 metric ton (10000 kg)
13 Platform Size (minimum) 20mx3.5m
1.4 Platform height from ground level Bidder to Specify
1.5 Ramp inclination ratio Bidder to Specify
1.6 Mechanism / Principle Electronic with Load Cells
1.7 No. of Load Cells Minimum 8 Nos. Bidder to Specify
1.8 Weight Indication Digital Indication System
2 BASIC DESIGN & CONSTRUCTIONAL FEATURES
51 The basic design shall be suitable for electronic measuring system using load cells and
' digital indication system.
59 The measuring accuracy shall be as per Class Ill Accuracy and abided by Indian Weights &
' Measures Act.
2.3 The weigh bridge shall be of free motion strut mounted type construction.
54 For a better and balanced weighing, the load cell should be suitably arranged for
' supporting the platform. Vendor to confirm and give details.
The platform structure shall be fabricated type with welded rolled steel sections and
55 plates of reputed make like SAIL, JINDAL, TISCO, etc. Bidder has to submit the details on
' the platform construction with outline drawings and material used, along with the offer.
Thickness of Plate used for the platform to be specified.
The fabricated platform structures are to be shot blasted prior to painting and finished
2.6 with primer and epoxy coating of required Dry Film Thickness (DFT). Bidder to give details
on paints applied and DFT.
57 The platform plates are to be provided with anti-skid ribbing or made of checkered
' plates.
2.8 Bolt on type side railing with brackets are to be provided for the platform.
2.9 Stoppers or bumpers are to be provided in longitudinal and transverse directions.
510 The design of the weigh bridge shall be such that all the load cells can be accessed easily

during maintenance/ breakdown.
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S. No. | PARTICULARS & BHEL SPECIFICATION
The weigh bridge indicator cum display system shall be compatible with a PC, for taking
2.11 print outs, data entry to hard disk of the PC and giving connectivity to external IT network
system through suitable and reliable communication cables and ports.
3 LOAD CELL DETAILS
3.1 Rated Capacity of each Load Cell (metric ton) Bidder to Specify
Compression type
3.2 Type of Load cell Bidder to specify and give
complete details
Analog / Digital
3.3 Load cell technology Bidder to Specify and give
complete details
3.4 Make & Model no. Bidder to Specify
In the order of 0.02%
3.5 Accuracy Level Bidder to Specify
3.6 Electrical Input Supply [Minimum & Maximum] Bidder to Specify
3.7 External Communication Bidder to Specify
3.8 Output Resolution Bidder to Specify
In the order of 10 readings per
39 Output Update Rate second.
Bidder specify
3.10 Repeatability Bidder to Specify
Not less than 125% of rated
3.11 Overload Rating (Safe) capacity.
Bidder to Specify
Not less than 250% of rated
3.12 Overload Rating (Ultimate) capacity.
Bidder to Specify
3.13 Sensitivity in mV/V 2.0+£0.1%
3.14 Operating Temperature Range -01°Cto +50°C
3.15 Temperature Effect on Sensitivity Bidder to Specify
3.16 Temperature Effect on Zero Balance Bidder to Specify
3.17 Protection Class IP 67/IP 68
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S. No. | PARTICULARS & BHEL SPECIFICATION
3.18 Citation (For Test Certificate) 0IML R60
3.19 Creep in 30 min. Bidder to Specify
3.20 Shall be unaffected by 'off-centre' loads
391 Canister design to be strong enough to withstand wear, tear and accidental damage due
to harsh usage
3.22 Shall be hermetically sealed
3.23 Shall be provided with automatic diagnostics
394 Shall withstand hostile conditions due to extreme temperatures, lightning, wind, shock
and vibration
3.25 Shall be provided with over load protection
3.26 Shall be provided with 'low torque’ anti rotation load button
3.27 Shall be provided with waterproof connectors
398 Test Certificate for Load Cell’s Accuracy Test conducted from reputed laboratory is
required
4 DIGITAL INDICATION SYSTEM
4.1 Make & Model no. Bidder to specify
Micro Processor based [Bidder to
4.2 Processor .
specify make and model]
4.3 Processor Clock Bidder to specify
4.4 Real Time Clock On Board Battery Backed
For data storage, capable of
storing around 1500 weighment
4.5 Memory records with battery backup.
Bidder to specify the memory
storage capacity.
4.6 Power Supply Switched Mode Power Supply
4.7 Input Voltage 230V AC, 50 Hz
5 Protection
5.1 Fuse of suitable rating for It AC Mains. Bidder to specify
5.2 Input Line Filter for EMI and RFI Suppressions Bidder to confirm
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S.No. | PARTICULARS & BHEL SPECIFICATION
5.3 Spike Suppressors for input transits. Bidder to confirm
5.4 High voltage protectors. Bidder to confirm
Vv ify the IP (I
5.5 Degree of Resistance to dirt and moisture. endor. to specify the IP (Ingress
Protection) number
5.6 Splash proof keypad Bidder to specify
5.7 Power Consumption (Watts) Bidder to specify
5.8 A/D Conversion Bidder to furnish details
5.9 Load Cell Excitation Bidder to furnish details
5.10 Repeatability +0.01% of Full Scale
A suitable llluminated Display
. (with Backlight) for displaying
A1 D
> isplay numerals as well as alphabets, at
any time.
Remote Display port to connect to
5.12 Remote Display red LED seven segment display to
indicate weight on the platform
Minimum 80 metric ton (i.e. 20
metric ton above the rated
5.13 Reading C ity of Displ it
cading Lapacity ot Uispiay uni capacity of the weigh bridge )
Vendor to specify
e Configurable Decimal points
o Flicker free display of weight
e Configurable Zero tracking
5.14 Features e Over & Under Range Indication
e Character height (mm)
e Number of digits
Vendor to specify
Compatible for connecting dot
515 Printer Port ma.trlx/laser printer for printing of
weighment of records and reports.
RS-232 Serial Port for computer
interfacing or driving remote
516 Serial Port / Ethernet display and provision of Ethernet

to Net Connectivity.
Vendor to specify.
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S. No. | PARTICULARS & BHEL SPECIFICATION
6 Computer and Printer
Computer installed with Windows Operating System, Keyboard, Mouse and Printer will be
6.1 arranged by BHEL. Vendor to specify the configuration details like OS version, Size of RAM
and HDD, type of printer required etc.
6.2 LAN connection with BHEL site office.

7 WEIGHBRIDGE SOFTWARE

The OFFER shall also mention the SOFTWARE required to integrate the function of the
71 Hardware with Operations of the Weigh-Bridge offered.

' Bidder to specify the software capability to interface with SAP or other software at BHEL.
NOTE: Bidder to list down the technical features / functions of the SOFTWARE in detail.
Software for SMART CALIBRATION (minor weigh correction by software) shall be provided

7.2 by the vendor. In addition to Software for pre-start data entry for loading details, date &
time, location, etc. Bidder to specify.

8 PRINT-OUT FIELD
The print out slip should contain the following details:-

a) BHEL Logo
b) Ticket number and Date auto generated
c¢) Vehicle Registration Number up to 25 space alphanumeric and special characters
d) Tare Weight, Net Weight, Gross Weight -in kg
e) Date (DD/MM/YYYY) & Time (hh:mm:ss 24 hour format) of each Weighment
f) Item Particulars / Description minimum 32 characters comprising of space, alpha
8.1 numeric and special characters mode.
g) Address of Transporter with Phone Number 50 characters.
h) Invoice number (manually entered) comprising of alphanumeric, space and special
characters.
i) Stores Dept. Code Number, Designation of persons for Weighing and Authority, etc. in a
PRINTABLE FORMAT
To be discussed in detail at the time of order finalization.
Date wise, Vehicle wise, sorting
8.2 Report generation data based on print out fields.
Bidder to specify
The Bidder has to list down the
9 Hardware Hardware requireq jco be supplied
to assure the specified functions
from the weigh bridge offered.
Bidder to list down the list of
10 Additional Features additional features available in the

OFFERED Weight Bridge & Control
Unit.
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S.No. | PARTICULARS & BHEL SPECIFICATION
11 LIGHTING SYSTEM
11.1 A spot light with sufficiently long cable shall also be provided for 24 V AC supply
12 UN-INTERRUPTED POWER SUPPLY UNIT (UPS)
121 UPS of suitable rating with maintenance free dry batteries shall be provided for operations
lasting over three continuous hours.
12.2 Make. : APC / MICROTEK / AMARON or any other reputed make acceptable to BHEL
12.3 Model & Rating (kVA): Bidder to specify
12.4 Catalogue of the UPS and battery shall be submitted with the Technical Offer.
12.5 Spares Package for the UPS for 2 years working also shall be offered.
13 IMPORTANT POINTS
Single Phase AC 230V + 10%, 50 Hz + 1.5 Hz, Power Supply Source will be provided by BHEL
at a single point near the weighing machine, as per the layout recommended by Vendor.
13.1 All types of cables, connections, circuit breakers etc. required for connecting BHEL’s power
supply point to different parts of the machine/control cabinets, shall be the responsibility
of vendor.
13.2 All electrical equipment shall be tropicalized and shall have IP 54 degree of protection
13.3 All electrical control cabinets & panels should be dust and vermin proof
Vendor should ensure the proper Earthing for the machine and its accessories. Bidder has
13.4 to ensure the works relating to the running of earth flat from all the load cells used, and
connecting to the common earth pit provided for the subject weigh bridge. This complete
work is under the scope of the Bidder.
14 ENVIRONMENTAL PERFORMANCE OF THE MACHINE
14.1 The machine shall be suitable for an ambient temperature of around 50 °C and relative
humidity of 95 % respectively, but both do not occur simultaneously.
14.2 Weather conditions are extreme type, Atmosphere will be dust laden during dome part of
the year.
14.3 Paint of the machine shall be weather resistant and shall not peel off due to weathering.
Vendor to ensure that the Thermal Stability of the complete machine to be designed
14.4 keeping in view the specified Ambient Conditions and accuracy requirements of BHEL for
trouble free operation of the weighing machine.
14.5 If any safety / environmental protection enclosure is required it shall be built in the
weighing machine by the vendor.
15 MACHINE SPARES
15.1 Load Cell 2 nos.
Digital Indicating System 1 set. Remote Display Unit 1 No. Itemized break up of mechanical
and electrical spares used on the machine in sufficient quantity as per recommendation of
15.2 ) . i . .
Vendor for 2 years of trouble free operation on two shifts continuous running basis should
be offered by vendor. Unit Price of each item of spare shall be offered.
15.3 Electrical: All types of Relays/Contactors/Push Buttons, Indicating Lamps/Fuses, and PCBs

shall be quoted.
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TECHNICAL CONDITIONS OF CONTRACT (TCC)
CHAPTER - X: ANNEXURES

S. No. | PARTICULARS & BHEL SPECIFICATION
15.4 All types of spares for total machine and accessories should be available for at least ten
years after supply of the weighing machine.
16 DOCUMENTATION
16.1 THREE sets of following documents (Hard Copies) in English language shall be supplied
along with machine
16.2 Operating Manuals of Weighing Machine and Indicator System
16.3 Programming Manuals for the Weighing Machine
Detailed Maintenance Manual (for troubleshooting and service) of machine with all
16.4 drawings of machine assemblies/sub-assemblies/parts including Electrical / Mechanical
' and Instrumentation circuit diagrams. Technical Manual & Data sheet for Load cell,
Indicating system and other components
Complete back up of hard disk / software on GHOST CD and clear written Instructions (3
16.5 . . .
copies) to take back-up and reloading of a new hard disk.
16.6 One additional set of all the above documentation on CD ROM, wherever possible.
17 MACHINE FOUNDATION
Vendor shall submit the preliminary layout drawing for getting BHEL’s approval within
FOUR WEEKS from the date of issue of BHEL Purchase Order. Vendor shall submit
17.1 complete foundation details including static and dynamic loads within a month after
getting BHEL's approval. The layout should consist of all requirements pertaining to
complete weighing machine including control room.
18 INSPECTION & MACHINE ACCEPTANCE
Pre-dispatch inspection Machine shall be offered for inspection by BHEL engineers at
18.1 vendor’s works. Vendor to confirm Vendor to give details on MACHINE INSPECTION Tests
to be performed by Vendor at Vendor’s works, on the machine, before dispatch.
18.2 Full load test to demonstrate the maximum capacity of the weighing machine. (If possible)
18.3 Demonstration of all features of the weighing machine, indicator system & accessories
Travel, boarding & lodging for the BHEL Engineers who will be visiting vendor’s works for
18.4 re-dispatch inspection shall be borne by BHEL. Vendor to note Tests / Activities to be
carried out by Vendor at BHEL site commissioning of machine.
Tests / Activities to be carried out by Vendor at site while commissioning the machine:
18.5 Accuracy, Repeatability, Safe Over Load Testing, Communication Connectivity and tests

recommended by the Vendor
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TECHNICAL CONDITIONS OF CONTRACT (TCC)
CHAPTER - XI: RATE SCHEDULE

RATE SCHEDULE BREAK-UP

PART-I - A. Material Handling

Sl . %Allocated of

No. Description Qty.(IN MT) Total Price (X)

A.1 | For Handling all items of Manufacturing Units, Chemicals 32,210 16.14%

A2 For Handling all items of Structural steel, Reinforcement 25526 10.08%
steel

A.3 | For handling of Cement 10,000 2.89%
Reshifting, Restacking & Dispatch of Plant Material,

A.4 ) 774 2.319
Structural Steel, Reinforcement Steel > 31%

A.5 | Reshifting, Restacking & Dispatch of Cement 1,000 0.24%

TOTAL (A) 31.66%

PART-I - B. T&P Deployment

Sl . . Deployment period %Allocated of
L
No. Major T&P requirement for NPCIL Gorakhpur (months) Total Price (X)
B.1 | 40 T Crane (1 nos) 45 23.63%
B.2 | Hydra Crane Capacity 18/20T(1 nos) 53 13.10%
B.3 | Hydra Crane Capacity 12/14T(1 nos) 40 8.76%
B.4 | 20T trailer (1 nos) 20 4.12%
TOTAL (B) 49.61%
PART-I - C. Manpower Deployment
beol Per Day Factor of Minimum
S| Major n(:p :rxomde Basic Wages :Ce?;: Wages MONTHL
Manpower pert Rate peci Perday | YRATE | TOTAL(INRS.)
No. requirement man- Allowance (INRS.)
9 months (Rs.) (M) | (Fixed) (N) | (Rs.) MxN '
C.1 | Skilled 208 617.00 1.2858 793.3386 | 20626.80 | 4290375.15
C.2 | Semi-Skilled 208 512.00 1.2858 658.3296 | 17116.57 3560246.48
C.3 | Unskilled 208 437.00 1.2858 561.8946 | 14609.26 3038726.00
TOTAL (C) | 1,08,89,347.62
PART-I - D. Water Sprinkling
Sl. - . . %Allocated of
No. Water Sprinkling Services Quantity UNIT Total Price (X)
D.1 Water Sprinkling Services 45 MONTHS 5.06%
MONTHL
Water Charges Quantity UNIT (lIJNN :;rSR/':;:; Y RATE TOTAL (INRS.)
: (INRS.)
Water charges of 5 trips
D.2 (5x6000 Ltrs) 45 MONTHS 0.12 3814.02 | 1,71,630.90
TOTAL (D.1) 5.06%
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TECHNICAL CONDITIONS OF CONTRACT (TCC)
CHAPTER - XI: RATE SCHEDULE

PART-I - E. Mobile Toilets

Sl. . . %Allocated of

No. Description Quantity UNIT Total Price (X)

E.1 | Supply of Mobile Toilets 4 Nos. 0.59%
Installation and

E.2 | Maintenance (01 no 51 Months 1.40%

Unskilled manpower)

TOTAL (E) 1.99%

PART-II - F. Weigh Bridge

%Allocated of

Sl Deployment period for NPCIL Gorakhpur .
Total Price (X)

Descrioti
No. escription (months)

Providing services of Pit
less weigh bridge of
100MT weighing capacity
of size 20m X 3.5m on
build, own and operate
basis as per Technical

F.1 | Specification provided 51 11.68%
elsewhere in the tender
for an overall contract
period of 53 Months that
includes 2 Months
installation period and 51
Months operation period.

TOTAL (F) 11.68%

Factor of Special Allowance = Certain additional allowances are added extra to the wages of labour (,i.e. only on labour component in the work item) in
the form of percentage, as recommended by the Government due to statutory and other provisions. 1.2858 factor can be used for covering PF, ESI, BONUS,
LEAVE WITH WAGES, UNIFORM ALLOWANCE, PETTY CONTRACTOR PROFIT ETC. (PF:-12.00%, ESI:-3.25%, BONUS:-8.33%, Petty contractor Profit and
Miscellaneous 5%).
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TECHNICAL CONDITIONS OF CONTRACT (TCC)
CHAPTER - XII: UNPRICED RATE SCHEDULE

UNPRICED RATE SCHEDULE

DESCRIPTION OF WORK TOTAL VALUE (in Rupees)

Total Price (X) for the work as per Tender

Specification for Part-l & Part-II.

Note:

The quantities indicated against each item of rate schedule break-up are tentative and
liable to vary depending upon site requirement. The contractor has to handle all items
indicated by BHEL Engineer for achieving completion of work. Total payment made to
contractor shall be on the basis of actual quantity handled as per certification of BHEL.

Incomplete offer received may not be considered for the subject work.

The Rate shall be entered in figures as well as in words. In case of difference in rates
between words and figures THE LESSER OF THE TWO will be treated as valid rate. In case
of omission in quoting any rate, the evaluation will be done considering the highest
guoted rate obtained against that item but the work, if awarded, will be on the lowest
quoted rate obtained against that item.

The rates of different items for the entire scope shall be worked out & awarded as per
“RATE SCHEDULE".

Bidders need to quote the TOTAL PRICE (X) only (EXCLUSIVE of PRICE FOR MATERIAL
MANAGEMENT SERVICES PART- “I - C” & “D.2”) & rate of all other items are fixed based
on formulae.

Total Contract Value shall be treated as Total Price (X) plus (+) Value of PART- “I - C” &
"D.Z".

For cranes capacity less than 75 MT valid operator is to be arranged by vendor.
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - I : General Intent of Specifications

1.0

INTENT OF THE SPECIFICATION

1.1

The intent of this erection specification is to provide services for execution of the
project according to most modern and proven techniques and codes. The omission
of specific reference to any method, equipment or material necessary for the proper
and efficient services towards installation of the plant shall not relieve the contractor
of the responsibility of providing such services / facilities to complete the work or
portion of work awarded to him. The quoted / accepted rates / price shall deem to
be inclusive of all such contingencies.

1.2

The work shall conform to dimensions and tolerances given in various drawings and
documents that will be provided during erection. If any portion of works is found
to be defective in workmanship and not conforming to drawings / documents
or other stipulations, the contractor shall dismantle and re-do the work duly
replacing the defective materials at their own cost, failing which recoveries, as
determined by BHEL, shall be effected from contractor's bills.

1.3

It is not the intent of this specification to specify herein all the details of erection and
commissioning. However, the system shall conform in all respects to high standards
of quality and workmanship for performing the required duties in a manner
acceptable to purchaser who will interpret the meaning of drawings and
specifications and shall be entitled to reject any work or material, which in his
judgments is not in full accordance herewith.

14

The omission of specific reference to any fabrication / erection or other method,
equipment or material necessary for proper and efficient working of the plant shall
not relieve the tenderer of the responsibility of providing such facilities to complete
the work at quoted rates. Any mismatch/ defect found due to mistake in fabrication
| erection shall have to be rectified by the vendor free of cost. Inspection by
BHEL/Customer does not relieve vendor of his responsibility of executing quality
erection.

1.5

The work covered under this specification is of highly sophisticated nature, requiring
the best quality workmanship, supervision, engineering and construction
management. The contractor should ensure proper planning and successful and
timely completion of the work to meet the overall project schedule. The contractor
must deploy adequate quantity of tools & plants, modern / latest construction aids
etc. He must also deploy adequate trained, qualified and experienced supervisory
staff and skilled personnel.
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - I : General Intent of Specifications

1.6

Contractor shall erect and commission all the equipments and auxiliaries as per the
sequence & methodology prescribed by BHEL depending upon the technical
requirements. Availability of materials and fronts will decide this. BHEL Engineer’s
decision regarding correctness of the work and method of working shall be final and
binding on the contractor. No claims for extra payment from the contractor will be
entertained on the ground of deviation from the methods / sequence adopted in
erection of similar sets elsewhere.

1.7

Following shall be the minimum responsibility of contractor and have to be provided
within finally accepted rates / prices:

1.7.1

Provision as required of all types of labour, supervisors, engineers, watch and ward,
tools & tackles, calibrated MMEs (Monitoring and Measuring Equipment) as
specified and otherwise required for the work, consumables for erection, testing and
commissioning including material handling

1.7.2

Achieving Proper out-turn / Turn-over as per BHEL plan and commitment.

1.7.3

Completion of work as per BHEL Schedule

1.74

Good quality and accurate workmanship for proper performance of the equipment

1.7.5

Repair and rectification

1.7.6

Preservation / Re-conservation of all components during storage / erection /
commissioning till handing over.
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - II : General Services to be rendered by the Bidder

2.0 GENERAL SERVICES TO BE RENDERED BY THE BIDDER

2.1 Services for construction, fabrication, equipment erection testing as well as trial run
& commissioning of various equipment and accessories under the contract shall
include but not be limited to the following:

2.2 Issuing materials from store/open yard from time to time for erection as per the
construction programme. The Contractor shall be the custodian of all the
materials issued till the plant/equipment is officially taken over by the owner /
BHEL after complete erection any successful trial run & commissioning.

2.3 Transport of material to their respective places of erection and erection of the
complete plant & equipment as supplied under this specification.

2.4 Trial run and commissioning of individual equipment / sub-systems to the
satisfaction of Owner/BHEL.

2.5 Deployment of all skilled and unskilled manpower required for erection, supervision

of erection, watch & ward, commissioning and other services to the rendered under
this specification.

2.6 Deployment of all erection tools & tackle, construction machinery, transportation
vehicles and all other implements in adequate number and size, appropriate for the
erection work to be handled under scope of this specification except otherwise
specified.

2.7 Supply of all consumables, eg welding electrodes, cleaning agents, diesel olil,
lubricant etc as well as materials required for temporary supports, scaffolding etc
as necessary for such erection work, unless specified otherwise.

2.8 Providing support services for the contractor's erection staff eg construction of site
offices, temporary stores, residential accommodation and transport to work site for
erection personnel, watch and ward for security and safety of the materials under
the Contractor's custody etc. as required.

2.9 Maintaining proper documentation of all the site activities undertaken by the
Contractor as per the proforma mutually agreed with BHEL, Submission of
monthly progress reports and any such document as and when desired by
BHEL/owner, taking approval of all statutory authorities i.e Boiler Inspector, Factory
Inspector, Inspector of Explosives etc , as applicable for respective portions of work
fall under the jurisdiction of such statutes of laws.

2.10 Any other service, although not specifically called for but required for a contract of
the size and nature indicated in the specification.
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SPECIAL CONDITIONS OF CONTRACT (SCC)

Chapter - III : General Technical Requirements (Codes and

Standards)

3.0

GENERAL TECHNICAL REQUIREMENTS (CODES AND STANDARDS)

3.1

Except where otherwise specified, the plant/equipment shall comply with the
appropriate Indian Standard or an agreed internationally accepted Standard
Specification as mentioned elsewhere in contract specifications, each incorporating
the latest revisions at the time of tendering. Where no internationally accepted
standard is applicable, the Bidder shall give all particulars and details as necessary,
to enable BHEL to identify all of the plant/equipment in the same detail as would be
possible had there been a Standard Specification.

3.2

Where the Bidder proposes alternative codes or standards he shall include in his
tender one copy (in English) of each Standard Specification to which materials
offered shall comply. In such case, the adopted alternative standard shall be
equivalent or superior to the standards mentioned in the specification.

3.3

In the event of any conflict between the codes and standards referred above,
and the requirements of this specification, the requirements which are more
stringent shall govern.

3.4

Tools used during erection and commissioning shall not be accepted except with
the specific approval of the Engineer.

Document No PS:MSX:SCC, Rev 01 Chapter-III, Rev 00 Page 6




SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - IV : Obligations of Contractor

4.0

OBLIGATIONS OF CONTRACTOR

4.1

CONSUMABLES & OTHER ITEMS

4.1.1

The contractor shall provide within finally accepted price / rates, all consumables
(excepting those indicated in BHEL scope) like welding electrodes (including alloy
steel and stainless steel), filler wires, TIG filler wires (over & above as supplied by
the unit along with the plant materials, which will be given free of cost to bidder),
gases (inert, welding, cutting), soldering material, dye penetrants, radiography films,
etc. Other erection consumables such as tapes, jointing compound, grease, mobile
oil, M-seal, Araldite, petrol, CTC / other cleaning agents, grinding and cutting wheels
are to be provided by the contractor. Steel, packers, shims, wooden planks,
scaffolding materials hardware items etc required for temporary works such as
supports, scaffoldings are to be arranged by the contractor. Sealing compounds,
gaskets, gland packing, wooden/concrete sleepers, for temporary work, required for
completion of work except those which are specifically supplied by manufacturing
unit are also to be arranged by the contractor.

4.1.2

All the shims, gaskets and packing, which go finally as part of plant equipment, shall
be supplied by BHEL free of cost.

41.3

It shall be the responsibility of the contractor to plan the activities and store sufficient
quantity of consumables. Non-availability of any consumable materials or equivalent
suggested by BHEL cannot be considered as reason for not attaining the required
progress or for additional claim.

41.4

TIG Filler wire for Boiler and Filler wires for Electrodes for P91/T91 piping:

These shall be supplied by BHEL free of cost as supplied by BHEL Manufacturing
Units as part of regular supply. Required quantity as arrived at by calculation /
standards will only be supplied. It would be the contractors’ responsibility to account
for the consumption of these filler wires. Additional consumption beyond standard /
calculated quantity will be at cost recovery basis only unless and otherwise
accounted for. Surplus quantity of TIG filler wire, if any, shall be properly stored and
returned to BHEL stores.

41.5

It shall be the responsibility of the contractor to obtain prior approval of BHEL,
regarding suppliers, type of electrodes etc before procurement of welding
electrodes. On receipt of electrodes at site these shall be subjected to inspection
and approval by BHEL. The contractor shall inform BHEL details regarding type of
electrodes, batch number, date of expiry etc and produce test certificate for each lot
| batch with correlation of batch / lot number with respective test certificate. No
electrode without a valid test certificate will to be used.
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - IV : Obligations of Contractor

4.1.6

BHEL reserves the right to reject the use of any consumable including electrodes,
gases, lubricants / special consumables if it is not found to be of the required
standard / make / purity or when shelf life has expired. Contractor shall ensure
display of shelf life on consumable wherever required and records maintained.

41.7

Storage of all consumables including welding electrodes shall be done as per
requirement / instruction of the Engineer by the contractor at his cost.

41.8

In case of improper arrangement for procurement of any consumable, BHEL
reserves the right to procure the same from any source and recover the cost from
the Contractor’s first subsequent bill at market value plus the departmental charges
of BHEL from time to time. Postponement of such recovery is normally not permitted.
The decision of Engineer in this regard shall be final and binding on the Contractor.

41.9

All lubricants and chemicals required for pre-commissioning, commissioning,
testing, preservation and lubricants for trial runs of the equipment shall be supplied
by BHEL / BHEL’s client. All services including labour and T&P will be provided by
the contractor for handling, filling, emptying, refilling etc. The consumption of
lubricants / chemicals shall be properly accounted for. Surplus material if any shall
be properly stacked/ tagged and returned to BHEL/ CUSTOMER stores at no extra
cost to BHEL. BHEL reserves the right to recover costs for wastage by the
contractor.

41.10

Transportation of oil drums, from stores, filling of oil for flushing, first filling,
subsequent changeover if any, topping/making up till the unit is fully commissioned
and handed over to customer is included in scope of this contract. The contractor
shall have to return all the empty drums to BHEL / BHEL's client store at no extra
cost. Any loss / damage to above drums shall be to contractor’s account.

4.1.11

All charges on account of Octroi, terminal or sales tax and other duties on materials
obtained from any source for carrying out the works in the scope of the contractor
shall be borne by the contractor.

4.2

TOOLS AND PLANTS / MONITORING AND MEASURING EQUIPMENT (MMEs)

4.2.1

T&Ps and MMEs to be provided by Contractor

4.21.1

All T&Ps and MMEs excepting those specifically indicated in BHEL scope are to be
provided by the Contractor. Contractor has to make his own arrangement at his cost
for completing the formalities (including arrangement of Road permits, if any) if
required with Sales Tax/VAT authorities, for bringing their materials, plants and
equipments at site for the execution of work under this contract.
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - IV : Obligations of Contractor

4.21.2

All suitable cranes, liting and transport equipments for material handling at
stores/yard/siding of BHEL/Customer are included in scope. BHEL'’s cranes will not
be available for this purpose unless otherwise specifically permitted as per contract
conditions

4213

All T&Ps to be deployed by the contractor shall have the approval of BHEL Engineer
with regard to brand, quality and specification.

4.21.4

Indicative list of Major T&Ps in the scope of Contractor are given in the Technical
Conditions of Contract. Bidders to note that these are only indicative and as such all
other T&P necessary for timely and satisfactory completion of work in scope shall
be mobilized by Contractor

4.21.5

Timely deployment of adequate T&Ps is the responsibility of the contractor. The
contractor shall be prepared to augment the T&P at short notice to match the
planned programme and to achieve the milestones.

4.2.1.6

Contractor shall maintain and operate his tools and plants in such a way that major
breakdowns are avoided. In the event of major breakdown, contractor shall make
alternative arrangements expeditiously so that the progress of work is not
hampered.

4.21.7

In the event of contractor failing to arrange the required tools, plants, machinery,
equipment, material or non-availability of the same owing to breakdown, BHEL will
make alternative arrangement at the risk and cost of the contractor. Decision of
BHEL shall be final and binding on the contractor.

It is not obligatory on the part of BHEL to provide any tools and tackles or other
materials other than those specifically agreed to do so by BHEL. However,
depending upon the availability, BHEL/ BHEL 's Customer handling equipment and
other plants may be made available to the contractor on payment of hire charges
as fixed, subject to the conditions laid down by BHEL/ Customer from time to time,
Unless paid in advance, such hire charges, if applicable, shall be recovered from
contractor's bill /security deposit or any other due payment in one instalment.

4.21.8

The T&P to be arranged by the contractor shall be in proper working condition and
their operation shall not lead to unsafe condition. The movements of cranes, and
other equipment should be such that no damage / breakage occurs to foundations,
other equipments, material, property and men. All arrangements for the movement
of the T&P etc shall be the contractor’s responsibility.

4.21.9

Use of welding generators/ rectifiers only shall be permitted for welding. Use of
welding transformers will be subject to specific approval of BHEL engineer.

Document No PS:MSX:SCC, Rev 01 Chapter-1V, Rev 00 Page 9




SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - IV : Obligations of Contractor

4.21.10

The contractor at his cost shall carry out periodical testing of his construction
equipments. Test certificates shall be furnished to BHEL.

4.21.11

Contractor shall ensure deployment of serviced and healthy T&Ps including cranes,
lifting tackles, wire ropes, manila ropes, winches and slings etc. History card and
maintenance records for major T&Ps will be maintained by the contractor and will
be made available to BHEL Engineer for inspection as and when required. Fitness
certificate / Test Certificates of T&P shall have to be submitted before it is put in use.
Identification for such T&Ps will be done as per BHEL Engineer's advice.

BHEL reserves the right to permit only new slings up to 20 mm and lifting tackles up
to 3 MT capacities.

4.21.12

Contractor shall ensure deployment of reliable and calibrated MMEs (Inspection
measuring and Monitoring equipment). The MMEs shall have test / calibration
certificates from authorized / Government approved / accredited agencies traceable
to National / International standards. Each MME shall have a label indicating
calibration status i.e. date of calibration, calibration agency and due date for
calibration. A list of such instruments deployed by contractor at site with its
calibration status is to be submitted to BHEL Engineer for control.

42113

Re-testing/ re-calibration shall also be arranged at regular intervals during the period
of use as advised by BHEL Engineer within the contract price. The contractor will
also have alternate arrangements for such MME so that work does not suffer when
the particular instrument is sent for calibration. If any MMEs not found fit for use,
BHEL shall have the right to stop the use of such item. It will be necessary for the
contractor to deploy proper item. Any readings taken by the defective instrument will
be recalled and repeat the readings taken by that instrument with a proper one. In
case he fails to do so, BHEL may deploy MMEs and retake the readings at
contractor’s cost.

4.21.14

BHEL shall have lien on all T&P, MMEs and other equipment of the contractor
brought to the site for the purpose of erection, testing and commissioning. BHEL
shall continue to hold the lien on all such items throughout the period of contract /
extended period. The contractor and/ or his sub-contractors, without the prior written
approval of the Engineer, shall remove no material brought to the site.

4.21.15

The month wise T&P deployment plan to execute the work is to be submitted as per
relevant format as per the instruction of BHEL. It shall be the contractor's
responsibility to deploy the required T&P, for timely and successful completion of
the job, to any extent.

4.2.2

Obligations in respect of T&Ps and MMEs provided by BHEL
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SPECIAL CONDITIONS OF CONTRACT (SCC)

Chapter - IV : Obligations of Contractor

4.2.2.1

T&P I MMEs being provided by BHEL to sub-contractor free of hire charges shall be
shared by other subcontractors working for BHEL at site and the allotment done by
BHEL Engineer shall be final and binding.

4.2.2.2

BHEL T&P will be issued in basic assembled condition. Additional loose
components / sub-assemblies / attachments as and when necessary, will be issued
by BHEL. Assembly of such additional loose components/sub-assemblies/
attachments is in contractor’s scope.

4.2.2.3

In case of non-availability of the T&Ps to be provided by BHEL due to breakdown,
major overhauls, distribution pattern or any other reason, the contractor shall plan /
amend / alter his activities to meet erection / commissioning targets in consultation
with BHEL.

4224

void

4.2.2.5

The contractor shall engage trained and experienced operators for the operation of
BHEL’s T&Ps. Their skill / performance will be checked by BHEL Engineer before
they are allowed to operate the same. However checking of skills by BHEL does not
absolve the contractor of his responsibilities for proper and safe handling of
equipment, consistent good performance of operators and regular performance
evaluation of operators.

4.2.2.6

The day to day operation and maintenance of BHEL's T&Ps (Other than cranes)
shall be carried out by contractor as per manufacturer's / BHEL's maintenance
schedule at his cost. The contractor shall arrange, at his own cost, trained operators,
fuel and other consumables for their operation. BHEL shall arrange all spares
needed for upkeep of major T&Ps provided like Huck Bolting Machine*, DG Set,
Induction Machine and Hydraulic Test pumps. The contractor has to arrange for
fixing of the spares; supervision in specialized cases will be provided by BHEL. For
upkeep of all other T&Ps supplied by BHEL, spares shall be arranged by the
Contractor. BHEL supplied T&Ps shall be maintained in good working condition
during the entire period of use. T&Ps in defective / damaged condition shall be
rectified promptly to the full satisfaction of BHEL engineer. Contractor shall maintain
records for maintenance of major T&Ps. These shall be made available for
Inspection whenever required. In case of any lapses on the part of the contractor,
BHEL at its own discretion shall get the servicing/ repair of equipment done at the
risk and cost of the contractor along with BHEL overheads. Further, if there are
breakdowns / damages due to negligence of the contractor, the complete service /
repair charges and cost of all the spares damaged with BHEL overheads shall be
recovered from contractor's RA bills.
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*: for operation and maintenance of ESP Huck bolting machine, BHEL shall provide
the basic power rig and hose. Balance toolings ie Guns, chuck jaws etc are to be
arranged by contractor.

4.2.2.7

void

4.2.2.8

Increasing / shortening of the crane boom to suit work requirements shall have to
be arranged by the indenting contractor at his cost including restoration to a state
as directed by BHEL. All necessary manpower tools, support, consumables,
illumination etc. will have to be arranged by contractor at his cost. If required,
contractor has to return the crane with original boom.

4.2.2.9

The area and infrastructure development of the area to be carried out by the
customer. However in construction projects of this magnitude it is possible that all
the areas / approaches may not be ready. In such cases backfilling of approaches
where ever necessary, consolidation of ground and arrangement of sleepers / sand
bag filling etc for safe operation / movement of equipment including cranes / trailers
etc shall be the responsibility of the contractor at his cost. No compensation on this
account shall be payable.

4.2.210

In the event of contractor not using and maintaining BHEL T&Ps according to
BHEL'’s instructions. BHEL will have the right to withdraw such item without any
notice and no claim in this regard shall be entertained and contractor shall be
responsible for delay in execution on this account.

42211

The contractor shall furnish regular utilization report of the BHEL T&Ps, as per
requirement of BHEL.

4.2.2.12

Any loss / damage to any part of BHEL T&Ps and MMEs shall be to the contractor's
account and any expenditure on these accounts by BHEL will be recovered from the
contractor's bill in case the contractor fails to make good the loss.

42213

It shall be responsibility of the contractor to take delivery of T&Ps and MMEs from
stores or place of use by other contractor at project site, transport the same to site
and return the same to BHEL store / place as intimated by Engineer in project site
in good working conditions after use.

4.2.2.14

The contractor shall return BHEL T&Ps and MMEs issued to him in good working
condition as and when desired by BHEL (on completion or reduction of workload).
If contractor delays return of T&P and MME, hire charges as applicable shall be
levied by BHEL from time, it was requisitioned till the time of actual return.
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T&Ps and MMEs returned in damaged / unserviceable condition shall be got
repaired by BHEL at its own discretion and entire cost of repair with BHEL overheads
shall be recovered from the contractor.

4.2.2.15

Replacement cost including BHEL overheads in respect of irreparable / completely
damaged / non return of T&Ps and MMEs shall be recovered from the contractor's
running / final bills

4.2.2.16

Obligations in respect of Cranes provided by BHEL

BHEL will make available the cranes (as per Technical Conditions of Contract) free
of charge to the contractor on sharing basis mainly for the purposes enumerated/
indicated therein. BHEL cranes have to be shared with other agencies / contractors
of BHEL. The allocation of cranes shall be the discretion of BHEL engineer, which
shall be binding on the contractor.

b)

BHEL Cranes may be initially issued in basic assembled condition. Any
alteration/addition like boom reduction / extension, assembly of components/sub-
assemblies needed for modulating the capacity/reach/other features of cranes and
restoration to the state as directed by BHEL shall be the contractor’s responsibility.

Please refer Note 1 of Chapter V of TCC.

Minor consumables like cotton cloth, cotton waste, etc is to be supplied by
Contractor. All spares and lubricants/grease is excluded from scope. Contractor to
give the requirements of these items well in advance in case the cranes provided by
BHEL are BHEL owned cranes.

Please refer Note 2 of Chapter V of TCC.

BHEL cranes will be withdrawn for regular and capital maintenance as per the
respective schedule of maintenance. As far as possible such schedules will be
intimated to the contractor in advance and may be adjusted depending on the work
requirements at site. However no claim whatsoever will be entertained on account
of non-availability of cranes.

a)

Where the services of the cranes provided by BHEL are to be shared by other
agencies/ contractors of BHEL, the contractor’s responsibilities defined above will
also be apportioned accordingly to the beneficiary agency. Working arrangements
in this regard will be done at site by BHEL engineer and in any case his decision
shall be final and binding.

h)

Major breakdowns will be attended to by BHEL. However, in case of breakdowns or
damages due to negligence of the contractor, the complete service/repair charges
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including cost of spares shall be to the account of the contractor, along with BHEL
overheads.

42217

Obligations in respect of Construction Lift/Elevators provided by BHEL

The total erection including commissioning, maintenance, statutory clearances shall
be in included in scope of work. Supervision by the original equipment supplier or
their authorized agency shall be arranged for by BHEL, in case found necessary.

b)

All day to day and routine maintenance and checking is to be carried out by the
contractor as per the recommendations of the supplier. He should periodically check
the brakes and carry out the all works to ensure the safety of all those using the
lift/elevator. BHEL shall arrange spares required for upkeep of Construction
lift/elevator

The construction lift/ elevator should never be overloaded as this can lead to serious
accidents. Ensuring all safety aspects in operation of the lift shall be the
responsibility of the contractor. Erection of all the required number of landing
platforms is included in scope. Landing platforms are to be provided with proper
barricades and hand railings.

d)

After completion of contractual scope of work or as per BHEL advice, the temporary
elevator/lift shall be dismantled and handed over to BHEL neatly identified/tagged.
Temporary structures/ platforms etc. erected for the elevators/ lifts are also to be
dismantled and materials to be returned to stores as applicable. The construction
and dismantling of the foundations required for the construction/elevator lifts
is included in the scope of the contractor.
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5.0 RESPONSIBILITIES OF CONTRACTOR IN RESPECT OF LABOUR,
SUPERVISORY STAFF, ETC.

5.1 Refer relevant clauses of General Conditions of Contract (GCC) also in this
regard
5.2 The contractor shall deploy all the necessary skilled/semiskilled/ unskilled labour

including highly skilled workmen etc. These workmen should have previous
experience on similar job. They shall hold valid certificates wherever necessary.
BHEL reserves the right to insist on removal of any employee of the contractor at
any time if he is found to be unsuitable and the contractor shall forthwith remove

him.
5.3 Contractor shall also comply with the requirements of local authorities/ project
authorities calling for police verification of antecedents of the workmen, staff etc.
54 It is the responsibility of the contractor to engage his workmen in shifts and or on

overtime basis for achieving the targets set by BHEL. This target may be set to
suit BHEL's commitments to its customer or to advance date of completion of
events or due to other reasons. The decision of BHEL in regard to setting the
erection and commissioning targets will be final and binding on the contractor.

9.5 Contractor shall provide at different elevation suitable arrangement for urinal and
drinking water facility with necessary plumbing & disposal arrangement including
construction of septic tank. These installations shall be maintained in hygienic
condition at all times.

5.6 The Contractor in the event of engaging 20 or more workmen, shall obtain
Independent license under the Contract labour (Regulation and Abolition) Act
1970 from the concerned authorities based on Form-V issued by the Principal
Employer/Customer. In order to issue Form-V by Customer, Contractor shall fulfill
all Statutory requirements like Insurance Policy, PF Code/PF Account number
etc as per the requirement of BHEL/Customer

5.7 Contractor shall deduct the necessary amount towards Provident Fund and
contribute equal amount as per Government of India laws. This amount will be
deposited regularly to the provident Fund Commissioner. BHEL/Customer may
insist for submission of the account code duly certified by PF Commissioner

5.8 Contractor may also be required to comply with provisions of ESI Act in vogue if
applicable and submit evidence to BHEL.
5.9 BHEL / customer may insist for witnessing the regular payment to the labour.

They may also like to verify the relevant records for compliance with statutory
requirements. Contractor shall enable such facilities to BHEL/ Customer.
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5.10 Contractor shall deploy only qualified and experienced engineers/ supervisors.
They shall have professional approach in executing the work.

5.11 The contractor's supervisory staff shall execute the work in the most professional
manner in the stipulated time. Accuracy of work and aesthetic finish are essential
part of this contract. They shall be responsible to ensure that the assembly and
workmanship conform to dimensions and tolerances given in the
drawings/instructions given by BHEL engineer from time to time.

5.12 The supervisory staff employed by the contractor shall ensure proper outturn of
work and discipline on the part of the labour put on the job by the contractor. Also
in general they should see that the works are carried out in a safe and proper
manner and in coordination with other labour and staff employed directly by BHEL
or other contractors of BHEL or BHEL's client.

5.13 It is the responsibility of the contractor to arrange gate pass for all his employees,
T&P etc for entering the project premises. Necessary coordination with customer
officials is the responsibility of the contractor. Contractor to follow all the
procedures laid down by the customer for making gate passes. Where permitted,
by customer / BHEL, to work beyond normal working hours, the contractor shall
arrange necessary work permits for working beyond normal working hours.

5.14 The actual deployment will of Labour and Engineer/supervision staff shall be so
as to satisfy the erection and commissioning targets set by BHEL. If at any time,
it is found that the contractor is not in a position to deploy the required
engineers/supervisors/workmen due to any reason, BHEL shall have the option
to make alternate arrangements at the contractor’s risk and cost. The expenditure
incurred along with BHEL overheads thereon shall be recovered from the
contractor.

5.15 Contractor shall not deploy women labour at night.

Document No PS:MSX:SCC, Rev 01 Chapter-V, Rev 00 Page 16



SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - VI: Material Handling, Storage & preservation

6.0 MATERIAL HANDLING, STORAGE AND PRESERVATION ETC

6.1 MATERIAL HANDLING AND STORAGE

6.1.1 All the equipments/ materials furnished under this contract shall be received from
the project stores, sheds / storage yards and transported to pre assembly area /
erection site and stored in the storage spaces in a manner so that they are easily
retrievable till the contractor erects them. While drawing/lifting material from
BHEL / customer stores, the contractor shall ensure that the balance / other
materials are stacked back immediately. No claim is admissible on this
account

6.1.2 While BHEL will endeavor to store / stack / identify materials properly in their
open / close / semi closed / tarpaulins covered storage yard / shed, it shall be
contractor's responsibility to assist BHEL in identifying materials well in time for
erection. They should take the delivery of the same, following the procedure
indicated by BHEL, and transport the material safely to pre-assembly yard /
erection site in time, according to program.

6.1.3 The contractor shall take delivery of components, equipment / consumables from
storage area after getting the approval of BHEL Engineer on standard indent
forms.

6.1.4 The contractor shall identify and deploy necessary Engineers / supervisors /
workmen for the above work in sufficient number as may be needed by BHEL,
for areas covering their scope.

6.1.5 All the equipment shall be handled very carefully to prevent any damage or loss.
No untested wire ropes / slings etc. shall be used for unloading / handling. The
equipment shall be properly protected to prevent damage either to the equipment
or to the floor where they are stored. The equipment from the stores shall be
moved to the actual location at the appropriate time so as to avoid damage of
such equipment at site.

6.1.6 Contractor shall ensure that while lifting slings shall be put over the points
indicated on the equipment or as indicated in the manufacturer's drawings.
Slings / shackles of proper size shall be used for all lifting and rigging purposes.
All care shall be taken to safe guard the equipment against any damage.
Dragging of piping / valves should be avoided. In case of any damage the cost
shall be covered from the contractor.

6.1.7 Approach road conditions from the stores/ yards to the erection site may not be
equipped and ideal for smooth transportation of the equipment. Contractor may
have to be adequately prepared to transport the materials under the above
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circumstances without any extra cost. The contractor may familiar himself with
soil conditions at site.

6.1.8 Contractor shall be responsible for examining all the plant and materials issued
to him and notify the Engineer immediately of any damage, shortage,
discrepancy etc. before they are moved out of the stores / storage area. The
contractor shall be solely responsible for any shortages or damages in transit,
handling, storage and erection of the equipment once received by him. As the
erection work will be spread in different areas/ locations of the project, contractor
has to arrange sufficient number of watch / ward personal to avoid any pilferage
of material

6.1.9 The contractor shall maintain an accurate and exhaustive record-detailing out
the list of all equipment received by him for the purpose of erection and keep
such record open for the inspection of the engineer at any time.

6.1.10 | All the material in the custody of contractor and stored in the open or dusty
locations must be covered with suitable weather proof / fire retardant covering
material wherever applicable and shall be blocked up on raised level above
ground. All covering materials including blocks and sleeper shall be arranged by
the contractor at his cost.

6.1.11 | If the material belonging to the contractor are stored in area other than those
earmarked for his operation the engineer will have the right to get it moved to the
area earmarked for the contractor at the contractors risk and cost.

6.1.12 | The contractor shall be responsible for making suitable indoor storage facilities
to store all equipment (drawn by the contractor from BHEL/ customer stores),
which require indoor storage till the time of their installation. The Engineer will
direct the contractor in this regard, which item in his opinion will require indoor
storage, and the contractor shall comply with Engineer's decision.

6.1.13 | The contractor shall ensure that all surplus / damaged / scrap / unused material,
packing wood / containers/ special transporting frames etc are returned to BHEL
at a place in project area identified by the Engineer. The contractor will maintain
an account for all items received and returned to BHEL. Any shortage in returning
such items shall be chargeable to the contractor except allowable wastage for
packing wood only.

6.1.14 | The contractor shall hand over all parts / materials remaining extra over the
normal requirement with proper identification tags to the stores as directed by
the concerned BHEL engineer.
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6.1.15 | The contractor shall ensure that all the packing materials and protective devices
installed on equipment during transit and storage are removed before
installation.

6.1.16 | It shall be the responsibility of the contractor to keep the work / storage areas in
neat, tidy and working conditions. All surplus/unusable packing and other
materials shall be removed and deposited at location(s) specified by BHEL within
the project premises. If required weighing of the same within the project
premises will have to be carried out.

6.2 PRESERVATION OF COMPONENTS

6.2.1 After taking delivery from BHEL / customer’s stores, plant materials storage shall
be subjected to the following protection besides other provisions indicated in
these specifications elsewhere.

6.2.1.1 | Items stored outdoors shall be stacked up at least six inches (6") off the ground.
ltems should not be stored in a low lying area where water logging is a possibility.
Contractor should have sufficient numbers of wooden / concrete / steel sleepers
for the job.

6.2.1.2 | Motors, valves, electrical equipment, control equipment and instruments, and
special or precision items requiring special care, etc shall be stored indoors.
Motor windings shall be kept dry by use of external heat or space heaters.

6.2.1.3 | Bearings and other wearing surfaces of plant materials shall be protected against
corrosion and kept clean and should be regularly monitored.

6.2.1.4 | Insulation materials shall be stored indoors or otherwise protected against
getting wet/ damaged, using suitable measures and should be protected from
direct rain.

6.2.2 It shall be the responsibility of the contractor to apply preservatives / touch up
paints (primer) on equipment handled and erected by him till such time of final
painting. It shall be contractor's responsibility to arrange for required paints
(primer), thinners, labour, scaffolding materials, cleaning materials like wire
brush, emery sheets, etc, cleaning of surface and provide one coat of
preservatives / paints (primer) from time to time as decided by BHEL engineer.
The accepted rate shall include this work also. Itis to be noted that such painting
may have to be done as and when required till such time the final painting is
carried out.

6.2.3 The contractor shall effectively protect the finished work from action of weather
and from damage or defacement and shall cover the finished parts then and
there for their protection.
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6.2.4 Any failure on the part of contractor to carry out works according to above
clauses will entail BHEL to carry out the job from any other party and recover the
cost from contractor.
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7.0

DRAWINGS AND DOCUMENTS

741

The detailed drawings, specifications available with BHEL engineers will be
made available to the contractor during execution of work at site. The contractor
will also ensure availability of all drawings / documents at work place.

7.2

Necessary drawings to carry out the erection work will be furnished to the
contractor by BHEL on loan, which shall be returned to BHEL Engineer at site
after completion of work. Contractor shall ensure safe storage and quick retrieval
of these documents.

7.3

The contractor shall maintain a record of all drawings and documents available
with him in a register as per format given by BHEL Engineer. Contractor shall
ensure use of pertinent drawings / data / documents and removal of obsolete
ones from work place and returning to BHEL.

7.4

The data furnished in various annexure enclosed with this tender specification
are only approximate and for guidance. However, the change in the design and
in the quantity may occur as is usual in any such large scale of work. The
contractors quoted rates shall be inclusive of the above factor

1.5

Should any error or ambiguity be discovered in the specification or information
the contractor shall forthwith bring the same to the notice of BHEL before
commencement of work. BHEL's interpretation in such cases shall be final and
binding on the contractor.

7.6

Deviation from design dimensions should not exceed permissible limit. The
contractor shall not correct or alter any dimension / details, without specific
approval of BHEL.

Document No PS:MSX:SCC, Rev 01 Chapter-VII, Rev 00 Page 21



SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - VIII: Inspection and Quality

8.0 INSPECTION AND QUALITY

8.1 Inspection, Quality Assurance, Quality Control

8.1.1 Preparation of quality assurance log sheets and protocols with customer/
consultants/statutory authority, welding logs, NDE records, testing & calibration
records and other quality control and quality assurance documentation as per
BHEL engineer’s instructions, is within the scope of work/specification. These
records shall be submitted to BHEL/customer for approval from time to time.

8.1.2 The protocols between contractor and customer/ BHEL shall be made prior to
installation for correctness of foundations, materials, procedures, at each stage
of installation, generally as per the requirement of customer/ BHEL. This is
necessary to ensure elimination of errors or keeping them within tolerable limits
and to avoid accumulation and multiplication of errors.

8.1.3 A daily log book should be maintained by every supervisor/engineer of contractor

on the job in duplicate (one for BHEL and one for contractor) for detailing and
incorporating alignment/clearance / centering / leveling readings and inspection
details of various equipments etc.

High pressure welding details like serial number of weld joints, welders name,
date of welding, details of repair, heat treatment etc. will be documented in
welding log as per BHEL Engineer’s instructions.

Record of radiography containing details like serial number of weld joints, date
of radiography, repairs, if any, re-shots etc shall also be maintained as per
BHEL Engineer’s instructions.

Record of heat treatments performed shall be maintained as prescribed by
BHEL

8.1.4 The performance of welders will be reviewed from time to time as per the BHEL
standards. Welders’ performance record shall be furnished periodically furnished
for scrutiny of BHEL'’s Engineer. Corrective action as informed by BHEL shall be
taken in respect of those welders not conforming to these standards. This may
include removal/ discontinuance of concerned welder(s). Contractor shall
arrange for the alternate welders immediately

8.1.5 All the welders shall carry identity cards as per the proforma prescribed by BHEL/
Customer/ Consultant. Only welders duly authorized by BHEL/ customer/
consultant shall be engaged on the work.
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8.1.6 Contractor shall provide all the Measuring Monitoring Equipments (MMEs)
required for completion of the work satisfactorily. These MMEs shall be of brand,
quality and accuracy specified by BHEL Engineer and should have necessary
calibration and other certificates as per the requirement of BHEL Engineer.
Decision of BHEL Engineer regarding acceptance or otherwise of the measuring
instruments/gauges/tools for the work under this specification, is final and
binding on the contractor. BHEL may give an indicative list of MMEs required for
this work and to be made available by the contractor. The list will be reviewed by
BHEL and the contractor shall meet any augmentation needed wherever
required.

8.1.7 It is the responsibility of the contractor to prove the accuracy of the
testing/measuring/calibrating equipments brought by him based on the
periodicity of calibration as called for in the BHEL's quality assurance
standards/BHEL Engineer's instructions.

8.1.8 Any re-laying or re-termination of cables/re-erection of instruments/ recalibration
of instruments etc. required due to contractor's mistake or design requirement
and found at any stage inspection, shall be carried out by the contractor at no
extra cost.

8.1.9 BHEL, Power Sector Regions (PSNR/PSER/PSWR/PSSR) have already been
accredited with 1SO 9001 certification and as such this work is subject to
various audits to meet ISO 9001 requirements. One particular aspect which
needs special mention is about arrangement of calibration of instruments by the
contractor. Contractor shall ensure deployment of reliable and calibrated MMEs
(Measuring and Monitoring Equipments). The MMEs shall have test/ calibration
certificates from authorised / Government approved / Accredited agencies
traceable to National / International Standards. Re-testing / re-calibration shall
also be arranged at regular intervals during the period of use as advised by BHEL
Engineer within the contract price. The contractor will also have alternate
arrangements for such MMEs so that work does not suffer when the
particular equipment / instrument is sent for calibration. Also if any MMEs not
found fit for use, BHEL shall have the right to stop the use of such item and
instruct the contractor to deploy proper item and recall ie repeat the readings
taken by that instrument, failing which BHEL may deploy MME and retake the
readings at Contractor’s cost.

8.1.10 | Re-work necessitated on account of use of invalid MMEs shall be entirely to the
contractor's account. He shall be responsible to take all corrective actions,
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including resource augmentation if any, as specified by BHEL to make-up for the
loss of time.

8.1.11 | Inthe courses of erection, it may become necessary to carry repeated checks of
the work with instruments recently calibrated, re-calibrated. BHEL may counter/
finally check the measurements with their own MMEs. Contractor shall render all
assistance in conduct of such counter/final measurements.

8112 | 1opq Quality is the watchword of the work and Contractor shall strive to achieve

the Quality Standards, procedures laid down by BHEL. He shall follow all the
instructions as per BHEL drawings and Quality Standards.

8.2 Stage Inspection By FES/QA Engineers

8.21 Apart from day-to-day inspection by BHEL Engineers stationed at Site and

Customer’'s Engineers, stage inspection of equipments under erection and
commissioning  at various stages shall also be conducted by teams of
Engineers from Field Engineering Services of BHEL’s Manufacturing Units,
Quality Assurance teams from Field Quality Assurance, Unit/Factory Quality
Assurance and Commissioning Engineers from Technical Services etc.
Contractor shall arrange all labour, tools and tackles etc along with proper
access for such stage inspections free of cost.

8.2.2 Any modifications suggested by BHEL FES and QA Engineers’ team shall be
carried out. Claims of contractor, if any, shall be dealt as per Section 13, and
provided such modifications have not arisen for reasons attributable to the
contractor.

8.3 Statutory Inspection of Work

8.3.1 The work to be executed under these specifications has to be offered for

inspection, at appropriate stages of work completion, to various statutory
authorities for compliance with applicable regulations.

The work related statutory inspections, though not limited to, are as under:

1) Inspectorate of Steam Boilers and Smoke Nuisance
2) Electrical Inspector

3) Factory Inspector, Labour Commissioner, PF Commissioner and
other authoritiy connected to this project work

The scope includes getting the approvals from the statutory authorities, which
includes arranging for inspection visits of statutory authority periodically as per
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BHEL Engineer’s instructions, arranging materials for ground inspection, taking
rub outs for the pressure parts to be offered for inspection, submitting co-related
inspection reports, documents, radiographs etc and following up the matter with
them. Contractor shall also make all arrangements for offering the Products /
Systems for inspection at location, as applicable, to the concerned authority.

8.3.2 Contractor should be qualified to execute pressure parts & piping work coming
under the purview of IBR, for which he should register himself with CIB of state
concerned. contractor also should be aware of the latest IBR regulations and
Electricity Act, including the amendments thereof.

8.3.3 Contractor shall comply with ‘Qualification Tests for welders engaged in welding

of Boilers and Steam Pipes under Construction, Erection and Fabrication at Site
in India and in repairing Boilers and steam pipes by welding’ in line with Chapter
XIIl of Indian Boiler Regulations-1950, for testing his welders / men / workers,
including all associated fees, procedures, required instruments and equipments
and their calibration thereof. It shall be contractor's responsibility to obtain
approval of Statutory Authorities, wherever applicable, for the conducting of
any work which comes under the purview of these authorities, at his cost.

8.34 | 1he following fees shall be excluded from scope of Contractor:

1. Registration Fee as per Regulation 385 of Chapter IX of Indian Boiler
Regulations-1950

2. Fees for inspection of Boiler at the site of Construction as per Regulation 395
A, sl no 4 of Chapter IX of Indian Boiler Regulations-1950

However all other fees like visit fees charged by the Boiler Inspector and other
arrangements for his visit or visits il satisfactory completion of work, shall be
included in scope of Contractor.

8.4 The Quality Management System of BHEL, Power Sector Regions (PSNR/
PSER/ PSWR/ PSSR) have already been certified and accredited under ISO
9002 standards in this regard. The basic philosophy of the Quality Management
System is to define the organizational responsibility, work as per documented
procedures, verify the output with respect to acceptance norms, identify the non-
conforming product/ procedure and take corrective action for removal of non-
conformance specifying the steps for avoiding recurrence of such non-
conformities, & maintain the relevant quality records. The non-conformities are
to be identified through the conduct of periodical audit of implementation of
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quality systems at various locations/stages of work. Suppliers/vendors of various
products/services contributing in the work are also considered as part of the
quality management system. .as such the contractor is expected not only to
conform to the quality management system of BHEL but also it is desirable that
they themselves are accredited under any quality management system standard.

8.5 Field Quality Assurance

8.5.1 Contractor shall carry out all activities conforming to the approved Field Quality
Plan (FQP) as revised from time to time. Total quality shall be the watchword of
the work and contractor shall strive to achieve the quality standards, procedures
laid down by BHEL. He shall follow all the instructions as per BHEL drawings
and quality standards. Contractor shall provide the services of quality assurance
engineer as per the relevant clauses.

8.6 Contractor has to fulfil quality requirement as per this chapter. In case of any gap
in fulfilling these requirements by the contractor, financial penalty shall be
imposed on the contractor with the rate mentioned in the “MEMO for penalty
imposition against non-compliance in Quality area” enclosed as Annexure-1V.
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9.0 OCCUPATIONAL HEALTH, SAFETY & ENVIRONMENT MANAGEMENT/
QUALITY ASSURANCE PROGRAMME :

BHEL, Power Sector Regions (PSNR/ER/WR/SR) are each certified for ISO
9001. Quality of work to customer's satisfaction and fulfillment of system
requirements are the essence of ISO 9001 certification. BHEL, PS Regions have
HSE certification (ISO 14001 & OHSAS 18001) and therefore Contractor also
shall organise/ plan/ perform all their activities to meet with the applicable
requirements of these standards.

9.1 HSE (Health, Safety & Environment):
Contractor will comply with HSE (Health, safety & Environment) requirements of

BHEL as per the “HSE Plan for Site Operations by Subcontractor” (Document no.
HSEP:14 Rev 01)

Please see the attached document

9.2 In case of any financial deduction made by Customer for lapses of safety other
than what is provided above or elsewhere in the contract, the same shall be
charged on back-to-back basis on the defaulting contractor without prejudice to
any other right spelt anywhere in the tender /contract.
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter-X: RA Bill Payments

10.0 RA Bill Payments

10.1 The contractor shall submit his monthly RA bills with all the details required by
BHEL on specified date every month covering progress of work in all respects
and areas for the previous calendar month.

10.2 Mode of payment and measurement of work completed shall be as per relevant
clauses of General Conditions of Contract

10.3 Release of payment in each running bill including PVC Bills where ever applicable
will be restricted to 95% of the value of work admitted as per stages of
progressive pro rata payments.

10.4 The 5% thus remaining shall be treated as ‘Retention Amount’ and shall be
released as per terms specified in the General Conditions of Contract.

10.5 The payment for running bills will normally be released within 30 days of
submission of running bill complete in all respects with all documents. It is the
responsibility of the contractor to make his own arrangements for making timely
payments towards labour wages, statutory payments, outstanding dues etc and
other dues in the meanwhile.

In case of Civil works, 60% of RA Bills complete and correct in all respects and
certified by BHEL Engineer, shall be paid within 15 days of receipt. Balance
payment shall be within 30 days.

10.6 BHEL shall release payment through Electronic Fund Transfer (EFT)/RTGS. In
order to implement this system, Contractor to furnish details pertaining to his
Bank Accounts where proceeds will be transferred through BHEL'’s banker, as
per prescribed formats:

Note: BHEL may also choose to release payment by other alternative modes as
applicable

10.7 Paying Authority shall be the Construction Manager of the Site. Any change in
the paying Authority shall be intimated to the Contactor accordingly.
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter-XI : Performance Monitoring

11.0

Performance Monitoring

11.1

Performance of the contractor is monitored through various reports/reviews and
shall be jointly evaluated every month for unit wise identified packages as per
prescribed formats. Based on the net weighted scores obtained, Contractors shall
be rated ‘Good’ or ‘Satisfactory’ or ‘Unsatisfactory’

11.2

In case of any dispute on performance rating and the contractor refuses to sign on
the performance rating given by BHEL package Incharge, the same shall be
reviewed by BHEL site Incharge/Construction Manager and his decision shall be
final.

11.3

Release of RA Bills will be contingent upon joint evaluation of performance

11.4

Performance of the contractor will be taken into consideration for assessing the
capacity of the bidder to execute future jobs under tender, as detailed in the Notice
Inviting Tender. Risk of non evaluation or non availability of the Monthly
performance evaluation reports is to be borne by the Bidder.

11.5

In case of ‘Unsatisfactory performance’ for a continuous period of three or more
months for a package or packages, BHEL has the right to get the balance works
executed at the risk and cost of the contractor.

11.6

In case of ‘Unsatisfactory performance’ in a financial year, BHEL reserves the right
to put on hold such Contractors for a period of six months for similar package or
similar packages
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter-XII: Suspension of Business Dealings

12.0 | Suspension of Business dealings

12.1 | BHEL reserves the right to take action against contractors who fail to perform
or indulge in malpractices, by suspending business dealings with them.
12.2 | Suspension could be in the form of ‘Hold’, ‘De-listing’ or ‘Banning’ a contractor.

12.3 | A bidder may be put on HOLD for a period of 6 months, for future tenders for
specific works on the basis of one or more of the following reasons:

a) Bidder does not honour his own offer or any of its conditions within the
validity period.

b) Bidder fails to respond against three consecutive enquires of BHEL.

c) After placement of order, Bidder fails to execute a contract.

d) Bidder fails to settle sundry debt account, for which he is legitimately
liable, within one year of its occurrence.

e) Bidder's performance rating falls below 60% in specific category (more
fully described in chapter ‘Performance Monitoring’)

f)  Bidder works are under strike/ lockout for a long period.

12.4 | A Bidder may be de-listed from the list of registered Bidders of the region for a
period of 1 year on the basis of one or more of the following reasons:-

a) Bidder tampers with tendering procedure affecting ordering process or
commits any misconduct which is contrary to business ethics.

b) Bidder has substituted, damaged, failed to return, short returned or
unauthorizedly disposed off materials/ documents/ drawings/ tools etc of
BHEL.

c) Bidder no longer has the technical staff, equipment, financial resources
etc. required to execute the orders/ contracts.

12.5 | A Bidder can be banned from doing any business with all Units of BHEL for a
period of 3 years on the basis of one or more of the following reasons:

a) Bidder is found to be responsible for submitting fake/ false/ forged
documents, certificates, or information prejudicial to BHEL's interest.

b) In spite of warnings, the Bidder persistently violates or circumvents the
provisions of labour laws/ regulations/ rules and other statutory
requirements.

c) Bidder is found to be involved in cartel formation
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter-XII: Suspension of Business Dealings

d) The Bidder has indulged in malpractices or misconduct such as bribery,
corruption and fraud, pilferage etc which are contrary to business
ethics.

e) The Bidder is found guilty by any court of law for criminal activity/
offences involving moral turpitude in relation to business dealings.

f) The Bidder is declared bankrupt, insolvent, has wound up or been
dissolved; i.e ceases to exist for all practical purposes.

g) Bidder is found to have obtained Official Company information/
documentation by questionable means.

h) Communication is received from the administrative Ministry of BHEL to
ban the Bidder from business dealings.

12.6 | Contracts already entered with a contractor before the date of issue of order of

‘HOLD’ or ‘DE-LISTING'’ shall not be affected.

12.7 | All existing contracts with a ‘BANNED' contractor shall normally be short closed

12.8 | Once the order for suspension is passed, existing offers/new offers of the

contractor shall not be entertained

12.9 | The above guidelines are not exhaustive but enunciate broad principles

governing action against contractors
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Annexure-lV

Bharat Heavy Electricals Limited Rev. 01

(A Govt. of India Undertaking)
Power Sector- Northern Region

BHEL/PSNR/Site.......oovee.... Dated:

MEMO for imposition of penalty against non-compliances in Quality area

The Lapse as tick marked below has been observed in your area and penalty is being imposed as per the
details mentioned at the bottom of this memo:-

S. No Nature of non- compliance Penalty Remarks
(inRs.)
1. Non availability of required no. of Quality Engineers/NDT | 1000 Per Person
certified person as per contract
Calibration:-
2. Use of IMTEs without having valid calibration certificate 1000 Per equipment per instance
3. Use of NDT equipment, welding equipment’s without having | 1000 Per equipment per instance

valid calibration certificate, condition not as per requirement

Welding & NDT area:-

4. Un qualified Welder carrying out weld/ tack weld 1000 Per welder per instance
S. Not using portable oven 500 Per welder per instance
6. Not using electrodes pre- baked in master oven/ approved | 500 Per instance
make of electrodes/correct electrodes as per EWS/ WPS
7: Non- removal of slag and spatters after welding 200 Per Joint
Not wusing NDT equipment as prescribed in the | 1000 Per equipment per instance gl
manual/contract/guidelines
9. Welder doing welding without job card 500 Per instance
10. | Discrepancy observed in the RT taken of weld joints vs RT | 2000 Per joint
offered
Material management:-
11. | Mismatch of location of material in store area wrt in Stock | 200 Per instance
register
12. | Non- compliance of preservation of material as per storage & | 1000 Per equipment
preservation manual
13. | Non verification of material within stipulated time as per | 500 Per instance
contract
Other Areas:-
14. | Painting without surface cleaning 500 Per instance
15. | Not attending Quality meeting by the nominated member 1000 Per meeting

Details of non- compliance (Name of Sub contractors, persons, description of deficiency, etc.)




Penalty imposed:-

1, Rate as per above chart

2. No. of Persons/ equipment/ instance/ Joint/ welder/meeting.

3. Total Penalty=1.X 2. =

Signature
(Witnessed by Sub- Contractor representative) (Witnessed by PSNR Personnel)
Name Name

Distribution: 1. Sub- contractor
2. Head (Quality & Safety)/ BHEL PSNR
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HSE PLAN FOR SITE OPRATIONS BY BHEL’S SUBCONTRACTORS

- TRAIN PROVIDE PLAN -

AT A GLANCE

SIGNING OF MOU

Agree to comply to HSE requirement- Statutory and BHEL's

HSE ORGANISATION

Manpower
1 (one) safety officer for every 500 workers
or part thereof
1(one) safety-steward/ supervisor for
every 100 workers

Qualification
AsperCl. 7.1

HSE Roles and
responsibilities

Site In-charge- As per
clause 7.2.1
Safety officer- As per
clause 7.2.2

HSE Planning

for Man, Machinery/Equipment/Tools & Tackles

HSE INFRASTUCTURE

e PPEs e Canteen facilities
e Drinking Water e Labour Colony
e Washing Facilities e Emergency Vehicle
e Llatrines and Urinals e Pest Control
e  Provision of shelter e Scrapyard

for rest e [llumination

e Medical facilities

HSE TRAINING , AWARENESS & PROMOTION

Training Awareness & Promotion
e Induction training e Signage
e Height work and e Poster

other critical areas e Banner
e Tool Box talk & Pep o Competition

Talk e Awards

HSE COMMUNICATION

Incident Reporting

e Accident- Fatal &
Major

e Property damage

o Near Miss

Event Reporting

Celebrations
Training
Medical camp
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NON CONFORMANCE

OPERATIONAL CONTROL PROCEDURES

PERMIT TO WORK
Height work (above 2 metres), Hot Work, Heavy Lifting, Confined Space,
Radiography, excavation (More than 4 metres)

SAFETY DURING WORK EXECUTION

e Welding e Fire

e Rigging e Scaffolding

e Cylinder- storage & e Height work
Movement e  Working Platform

e Demolition work e Excavation

e T&Ps e ladder

e Chemical Handling o Lifting

e Electrical works e Hoisting appliance

HOUSE KEEPING

WASTE MANGEMENT

TRAFFIC MANAGEMENT

ENVIRONMENTAL CONTROL

EMERGENCY PREPAREDNESS AND RESPONSE PLAN

HSE AUDITS & INSPECTION

e Daily Checks e Inspection of Height work

e Inspection of PPEs e Inspection of Welding and

e Inspection of T& Ps Gas cutting

e Inspection of Cranes e Inspection of elevators etc.
& Winches

HSE PERFORMANCE EVALUATION PARAMETERS

PENALTY for NON CONFORMANCE
Refer Clause 16
Incremental penalty
For repeated violation by the same person, the penalty would be double
of the previous penalty
For repeated fatal incident in the same Unit incremental penalty to be
imposed. The subcontractor will pay 2 times the penalty compared to
previously paid in case there are repeated cases of fatal incidents under
the same subcontractor for the same package in the same unit.
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1.0

1.1

1.2

13

14

2.0

3.0

PURPOSE

The purpose of this HSE Plan is to provide for the systematic identification, evaluation, prevention and control of general
workplace hazards, specific job hazards, potential hazards and environmental impacts that may arise from foreseeable
conditions during installation and servicing of industrial projects and power plants.

This document shall be followed by BHEL’s subcontractors at all installation and servicing sites. In case customer specific
documents are to be implemented, this document will be followed in conjunction with customer specific documents.

Although every effort has been made to make the procedures and guidelines in line with statutory requirements, in case of
any discrepancy relevant statutory guidelines must be followed.
In case the customer has any specific requirement, the same is to befulfilled.

SCOPE

The document is applicable for BHEL’s Subcontractors at all installation / servicing activities of BHEL Power Sector
as per the relevant contractual obligations.

OBJECTIVES AND TARGETS
The HSE Plan reflects that BHEL places high priority upon the Occupational Health, Safety and Environment at
workplaces.

e Ensure the Health and Safety of all persons at work site is not adversely affected by the work.

e Ensure protection of environment of the work site.

e Comply at all times with the relevant statutory and contractual HSE requirements.

e Provide trained, experienced and competent personnel. Ensure medically fit personnel only are engaged at
work.

e Provide and maintain plant, places and systems of work that are safe and without risk to health and the
environment.

* Provide all personnel with adequate information, instruction, training and supervision on the safety aspect of their
work.

e  Effectively control, co-ordinate and monitor the activities of all personnel on the Project sites including
subcontractors in respects of HSE.

o Establish effective communication on HSE matters with all relevant parties involved in the Project works.

o Ensure that all work planning takes into account all persons that may be affected by the work.

e Ensure fitness testing of all T&Ps/Lifting appliances like cranes, chain pulley blocks etc. are to be certified by
competent person.

e Ensure timely provision of resources to facilitate effective implementation of HSE requirements.

e  Ensure continual improvements in HSE performance

o Ensure conservation of resources and reduction of wastage.

e  Capture the data of all incidents including near misses, process deviation etc. Investigate and analyze the same
to find out the root cause.

 Ensure timely implementation of correction, corrective action and preventive action.
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HSE TARGETS

EXPLOSION ZERO
FATALITY ZERO
LOST TIME INJURY ZERO
FIRE ZERO
VEHICLE INCIDENTS ZERO
ENVIRONMENTAL INCIDENTS ZERO

4.0

BHEL POWER SECTOR HEALTH, SAFETY & ENVIRONMENT POLICY

Power Sector HSE Policy

We, at BHEL Power Sector, reaffirm our belief that the Health and Safety of our stakeholders and
conservation of Environment is of utmost importance and takes precedence in all our business decisions.
In pursuit of this belief and commitment, we strive to:

v

v

Ensure total compliance with applicable legislation, regulations and other requirements concerning
Occupational Health, Safety and Environment.

Ensure continual improvement in the Occupational Health, Safety and Environment Management
System performance.

Enhance Occupational Health, Safety and Environment awareness amongst employees, customers and
suppliers by proactive communication and training.

Review periodically and improve Occupational Health, Safety and Environment Management System to
ensure its continuing suitability, adequacy and effectiveness in a continuously changing business
environment.

Develop a culture of safety through active leadership and provide appropriate training at all levels to
enable employees to fulfill their Health, Safety and Environmental obligations.

Incorporate appropriate Occupational Health, Safety and Environmental criteria into business decisions
for selection of plant, technology and services as well as appointment of key personnel.

Ensure availability at all times of appropriate resources to fully implement the Occupational Health,
Safety and Environmental policy of the company.

This policy will be communicated to all employees and made available to interested parties.

Sd/-

Date:01.05.2013 Director (Power)
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5.0 MEMORANDUM OF UNDERSTANDING:

After award of work, subcontractors are required to enter into a memorandum of understanding as given below:

Memorandum of Understanding

BHEL, Power Sector Region is committed to Health, Safety and Environment Policy (HSE Policy).
M/s do hereby also commit to comply with the same HSE Policy while

executing the Contract Number

M/s shall ensure that safe work practices as per the HSE plan. Spirit and

content therein shall be reached to all workers and supervisors for compliance.

In addition to this, M/S shall comply to all applicable statutory and regulatory requirements

which are in force in the place of project and any special requirement specified in the contract document of the
principal customer.
M/s shall co-operate in HSE audits/inspections conducted by BHEL /customer/

third party and ensure to close any non-conformity observed/reported within prescribed time limit.

Signed by authorized representative of M/s

Name
Place & Date:




T 5T HEALTH, SAFETY AND ENVIRONMENT | Doc no.: HSEP: 14

PLAN FOR

SITE OPERATION by SUBCONTRACTORS | REV: 01
” [ Date: 20.01.2020

POWER SECTOR Page: 7 of 43

6.0

6.1

6.1.4

TERMS AND DEFINITIONS
DEFINITIONS
INCIDENT

Work- related or natural event(s) in which an injury, or ill health (regardless of severity), damage to property or
fatality occurred, or could have occurred.

NEAR MISS

An incident where no ill health, injury, damage or other loss occurs, but it had a potential to cause, is referred to as
“Near-Miss”.

MAN-HOURS WORKED

The total number of man hours worked by all employees including subcontractors working in the premises. It includes
managerial, supervisory, professional, technical, clerical and other workers including contract labours. Man-hours
worked shall be calculated from the payroll or time clock recorded including overtime. When this is not feasible, the
same shall be estimated by multiplying the total man-days worked for the period covered by the number of hours
worked per day. The total number of workdays for a period is the sum of the number of men at work on each day of
period. If the daily hours vary from department to department separate estimate shall be made for each department
and the result added together.

FIRST AID CASES

First aids are not essentially all reportable cases, where the injured person is given medical treatment and discharged
immediately for reporting on duty, without counting any lost time.

LOST TIME INJURY

Any work injury which renders the injured person unable to perform his regular job or an alternative restricted work
assignment on the next scheduled work day after the day on which the injury occurred.

MEDICAL CASES

Medical cases come under non-reportable cases, where owing to illness or other reason the employee was absent
from work and seeks Medical treatment.

TYPE OF INCIDENTS & THEIR REPORTING:
The three categories of Incident are as follows:

Non-Reportable Cases:
An incident, where the injured person is given medical help and discharged for work without counting any lost time.
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Reportable Cases:
In this case the injured person is disable for 48 hours or more and is not able to perform his duty.

Injury Cases:
These are covered under the heading of non-reportable cases. In these cases the incident
caused injury to the person, but he still continues his duty.

6.1.8 TOTAL REPORTABLE FREQUENCY RATE
Frequency rate is the number of Reportable Lost Time Injury (LTI) per one Million Man hours worked. Mathematically,
the formula read as:

Number of Reportable LTI x 1,000,000
Total Man Hours Worked

6.1.9 SEVERITY RATE

Severity rate is the Number of days lost due to Lost Time Injury (LTI) per one Million Man hours worked.
Mathematically, the formula reads as:

Days lost dueto LTI x 1,000,000
Total Man Hours Worked

6.1.10 INCIDENCE RATE
Incidence Rate is the Number of LTI per one thousand manpower deployed. Mathematically, the formula reads as:

Number of LTIx1000
Average number of manpower deployed

7.0 HSE ORGANISATION

Number of safety officers:
The subcontractor must deploy one safety officer for every 500 workers or part thereof in each package. In addition, there
must be one safety-steward/safety-supervisor for every 100 workers.

Deployment: The subcontractor should deploy sufficient safety officers and safety-steward/Safety-supervisor, as per
requirement given above, since initial stage and add more in proportion to the added strength in work force. Any
delay in deployment will attract a penalty of Rs.30,000/- per man month for the delayed period.

7.1 QUALIFICATION FOR HSE PERSONNEL

Sl.no Designation Qualification Experience
1 Safety officer Degree or Diploma in Engineering with Minimum two years for
(Construction Agency) full time diploma in Industrial Safety with degree holder and five
construction safety as one of the years for diploma
subjects holder in the field of
Construction of power
plant/ major industries
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7.2

7.21

Safety-Steward/ Safety- Degree or diploma in any discipline with Minimum two years
Supervisor full ime diploma in Industrial Safety with

construction safety as one of the

subjects

RESPONSIBILITIES

SITE IN -CHARGE OF SUBCONTRACTOR

Shall sign Memorandum of Understanding (MoU) for compliance to BHEL’s HSE Plan for Site Operations as per
clause 5.0
Shall engage qualified safety officer(s) and steward (s) as per clause 7.0
Shall adhere to the rules and regulations mentioned in this code, practice very strictly in his area of work in
consultation with his concerned engineer and the safety coordinator.
Shall screen all workmen for health and competence requirement before engaging for the job and periodically
thereafter as required.
Shall not engage any employee below 18 years.
Shall arrange for all necessary PPEs like safety helmets, belts, full body harness, shoes, face shield, hand
gloves etc. before starting the job. Shall ensure that no working men/women carry excessive weight more than
stipulated in Factory Rule Regulation R57.
Shall ensure that all T&Ps engaged are tested for fithess and have valid certificates from competent person.
Shall ensure that provisions stipulated in contract Labour Regulation Act 1970, Chapter V C.9, canteen, rest
rooms/washing facilities to contracted employees at site.
Shall adhere to the instructions laid down in Operation Control Procedures (OCPs) available with the site
management.
Shall ensure that person working above 2.0 meter should use Safety Harness tied to a life line/stable structure.
Shall ensure that materials are not thrown from height. Cautions to be exercised to prevent fall of material from
height.
Shall report all incidents (Fatal/Major/Minor/Near Miss) to the Site engineer /HSE officer of BHEL.
Shall ensure that Horseplay is strictly forbidden.
Shall ensure that adequate illumination is arranged during nightwork.
Shall ensure that all personnel working under subcontractor are working safely and do not create any Hazard to
self and to others.
Shall ensure display of adequate signage/posters on HSE.

Shall ensure that mobile phone is not used by workers while working.
Shall ensure conductance of HSE audit, mockdrill, medical camps, induction training and training on HSE at site.

Shall ensure full co-operation during HQ/External /Customer HSE audits.
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1 Shall ensure submission of look-ahead plan for procurement of HSE equipment’s and PPEs as per work

schedule.

«  Shall ensure good housekeeping.

+  Shall ensure adequate valid fire extinguishers are provided at the work site.

«  Shall ensure availability of sufficient number of toilets /restrooms and adequate drinking water at work site and
labour colony.

. Shall ensure adequate emergency preparedness.

. Shall be member of site HSE committee and attend all meetings of the committee

. Power source for hand lamps shall be maximum of 24 v.

0 Temporary fencing should be done for open edges if Hand — railings and Toe-guards are not available.

7.2.2 HEALTH, SAFETY AND ENVIRONMENT OFFICER OF SUBCONTRACTOR

+  Carry out safety inspection of Work Area, Work Method, Men, Machine & Material, P&M and other tools and
tackles.

»  Facilitate inclusion of safety elements into Work Method Statement.

*  Highlight the requirements of safety through Tool-box / other meetings.

*  Help concerned HOS to prepare Job Specific instructions for critical jobs.

«  Conduct investigation of all incident/dangerous occurrences & recommend appropriate safety measures.

*  Advice & co-ordinate for implementation of HSE permit systems, OCPs & MPs.

*  Convene HSE meeting & minute the proceeding for circulation & follow-upaction.

*  Plan procurement of PPE & Safety devices and inspect their healthiness.

*  Report to PS Region/HQ on all matters pertaining to status of safety and promotional program at site level.

+  Facilitate administration of First Aid

»  Facilitate screening of workmen and safety induction.

*  Conduct fire Drill and facilitate emergency preparedness

+  Design campaigns, competitions & other special emphasis programs to promote safety in the workplace.

[l Apprise PS— Region on safety related problems.

*  Notify site personnel non-conformance to safety norms observed during site visits / site inspections.

. Recommend to Site In charge, immediate discontinuance of work until rectification, of such situations warranting
immediate action in view of imminent danger to life or property or environment.

»  Todecline acceptance of such PPE / safety equipment that do not conform to specified requirements.

*  Encourage raising Near Miss Report on safety along with, improvement initiatives on safety.

«  Shall work as interface between various agencies such customer, package-in-charges, subcontractors on HSE
matters
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8.0 PLANNING BY SUBCONTRACTOR

Monthly planning and review of HSE activities shall be carried out by subcontractor as per format No. HSEP:14-F30
jointly along with BHEL.

8.1 MOBILISATION OF MACHINERY/EQUIPMENT/TOOLS BY SUBCONTRACTOR

e As a measure to ensure that machinery, equipment and tools being mobilized to the construction site are fit for
purpose and are maintained in safe operating condition and complies with legislative and owner requirement,
inspection shall be arranged by in-house competent authority for acceptance as applicable.

e The machinery and equipment to be embraced for this purpose shall include but not limited to the following:

Mobile cranes.
Side Booms.
Forklifts.

Grinding machine.
Drilling machine.
Aircompressors.
Welding machine.
Generator sets.
Dump Trucks.
Excavators.
Dozers

Grit Blasting Equipment.
Hand tools.

O O OO0 O O O O 0O 0 O 0O o

e  Subcontractor shall notify the engineer, of his intention to bring on to site any equipment or any container, with
liquid or gaseous fuel or other substance which may create a hazard. The Engineer shall have the right to
prescribe the condition under which such equipment or container may be handled and used during the
performance of the works and the subcontractor shall strictly adhere to such instructions. The Engineer shall
have the right to inspect any construction tool and to forbid its use, if in his opinion it is unsafe. No claim due to
such prohibition will be entertained.

8.2 MOBILISATION OF MANPOWER BY SUBCONTRACTOR

e The subcontractor shall arrange induction and regular health check of their employees as per schedule VIl of
BOCW rules by a registered medical practitioner.

e The subcontractor shall take special care of the employees affected with occupational diseases under rule 230
and schedule Il of BOCW Rules. The employees not meeting the fithess requirement should not be engaged for
such job.

e Ensure that the regulatory requirements of excessive weight limit (to carry/lift/ move weights beyond prescribed
limits) for male and female workers are complied with.

e  Appropriate accommodation to be arranged for all workmen in hygienic condition.
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8.3 PROVISION OF PPEs

o Personnel Protective Equipment (PPEs), in adequate numbers, will be made available at site & their regular use

by all concerned will be ensured

e The following matrix recommends usage of minimum PPEs against the respective job.

Sl. Type of work PPEs

No

1 Concrete and asphalt mixing Nose mask, hand glove, apron and gum boot

2 Welders/Grinders/ Gas cutters Welding/face screen, apron, hand gloves, nose mask and ear
muffs if noise level exceeds 90dB. Helmet fitted with welding shield
is preferred for welders

3 Stone/ concrete breakers Ear muffs, safety goggles, hand gloves

4 Electrical Work Rubber hand glove, Electrical Resistance shoes

5 Insulation Work Respiratory mask, Hand gloves, safety goggles

6 Work at height Double lanyard full body harness, Fall arrestor (specific cases)

7 Grit/Sand blasting Blast suit, blast helmet, respirator, leather gloves

8 Painting Plastic gloves, Respirators (particularly for spray painting)

9 Radiography As per BARC guidelines

e The PPEs shall conform to the relevant standards as below and bear ISI mark.

Relevant is-codes for personal protection

IS: 2925 — 1984

Industrial Safety Helmets.

IS: 4770 — 1968

Rubber gloves for electrical purposes.

IS: 6994 — 1973 (Part-l)

Industrial Safety Gloves (Leather &Cotton Gloves).

IS: 1989 — 1986 (Part-I-1I)

Leather safety boots and shoes.

IS: 5557 — 1969

Industrial and Safety rubber knee boots.

IS: 6519 — 1971

Code of practice for selections care and repair of Safety
footwear.

IS: 11226 — 1985

Leather Safety footwear having direct
molding sole.

I1S: 5983 — 1978 Eye protectors.

1S: 9167 — 1979 Ear protectors.

1S: 1179-1967 Eye & Face protection during welding
I1S: 3521 — 1983 Industrial Safety Belts and Harness
1S:8519 -1977 Guide for selection of industrial Safety

equipment for body protection

1S:9473-2002,14166-
1994,14746-1999

Respiratory Protective Devices

The list is not exhaustive. The safety officer may demand additional PPEs based on specific requirement.
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8.4

8.4.1

8.4.2

8.4.3

o Where workers are employed in sewers and manholes, which are in use, the subcontractor shall ensure that the
manhole covers are opened and ventilated at least for an hour before the workers are allowed to get into
manhole, and the manholes so opened shall be cordoned off with suitable railing and provided with warning
signals or boards to prevent incident to the public

o Besides the PPEs mentioned above, the persons shall use helmet and safety shoe. The visitors shall use Helmet
and any other PPEs as deemed appropriate for the area of work.

Colour scheme for Helmets:
1. Workmen: Yellow
2. Safety staff: Green or white with green band
3. Electrician: Red
4. Others including visitors: White

All the PPEs shall be checked for its quality before issue and the same shall be periodically checked. The users shall
be advised to check the PPEs themselves for any defect before putting on. The defective ones shall be repaired/
replaced.

The issuing agency shall maintain register for issue and receipt of PPEs.

The Helmets shall have logo or name (abbreviation of agency name permitted) affixed or printed on the front.

The body harnesses shall be serial numbered.

ARRANGEMENT OF INFRASTRUCTURE
DRINKING WATER

« Drinking water shall be provided and maintained at suitable places at different elevations.

e Container should be labeled as “ Drinking Water”

e Cleaning of the storage tank shall be ensured atleast once in 3 months indicating date of cleaning and next due
date.

e Potability of water should be tested as per IS10500 at least once in ayear.

WASHING FACILITIES

e Inevery workplace, adequate and suitable facilities for washing shall be provided and maintained.

e Separate and adequate cleaning facilities shall be provided for the use of male and female workers. Such
facilities shall be conveniently accessible and shall be kept in clean and hygienic condition and dully illuminated
for night use.

e Overalls shall be supplied by the subcontractor to the workmen and  adequate facilities shall be provided to
enable the painters and other workers to wash during the cessation of work.

LATRINES AND URINALS

e Latrines and urinals shall be provided in every work place.

e Urinals shall also be provided at different elevations.

e They shall be adequately lighted and shall be maintained in a clean and sanitary condition at all times, by
appointing designated person.

e  Separate facilities shall be provided for the use of male and female worker if any.
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8.4.4

8.4.5

8.4.5.1

8.4.5.2

8.4.5.3

8.4.5.4

PROVISION OF SHELTER DURING REST

Proper Shed & Shelter shall be provided for rest during break
MEDICAL FACILITIES

MEDICAL CENTRE (As per Schedule V, X and Xl of BOCW central Rules, 1998)

A medical centre shall be ensured/identified at site with basic facilities for handling medical emergencies. The
medical center can be jointly developed on proportionate sharing basis with permission from BHEL

A qualified medical professional, not less than MBBS, shall be deployed at the medical centre

The medical centre shall be equipped with one ambulance, with trained driver and oxygen cylinder.

Medical waste shall be disposed as per prevailing legislation (Bio-Medical Waste —Management and Handling
Rules, 1998)

FIRST AIDER

Ensure availability of Qualified First-aider throughout the working hours.

Every injury shall be treated, recorded and reported.

Refresher course on first aid shall be conducted as necessary.

List of Qualified first aiders and their contact numbers should be displayed at conspicuous places.

FIRST AID BOX (as per schedule Ill of BOCW)

The subcontractor shall provide necessary first aid facilities as per schedule 11l of BOCW. At every work place
first aid facilities shall be provided and maintained.

The first aid box shall be kept by first aider who shall always be readily available during the working hours of the
work place. His name and contact no to be displayed on the box.

The first aid boxes should be placed at various elevations so as to make them available within the reach and at
the quickest possible time.

The first aid box shall be distinctly marked with a Green Cross on white background.
Details of contents of first aid box is given in Annexure No. 01

Monthly inspection of First Aid Box shall be carried out by the owner as per formatno. HSEP:14-F01
The subcontractor should conduct periodical first —aid classes to keep his supervisor and Engineers properly

trained for attending to any emergency.

HEALTH CHECK UP (As per schedule VIl and Form XI)

The persons engaged at the site shall undergo health checkup as per the format no.
HSEP:14-F02 before induction. The persons engaged in the following works shall undergo health checkup at least
once in a year:

Height workers
Drivers/crane operators/riggers
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c. Confined space workers
d. Shot/sand blaster
e. Welding and NDE personnel

8.46 PROVISION OF CANTEEN FACILITY

e Canteen facilities shall be provided for the workmen of the project inside the project site.
e Proper cleaning and hygienic condition shall be maintained.

e  Proper care should be taken to prevent biological contamination.

e Adequate drinking water should be available at canteen.

e Fire extinguisher shall be provided inside canteen.

e Regular health check-up and medication to the canteen workers shall be ensured.

8.4.7 PROVISION OF ACCOMODATION/LABOUR COLONY

0 The subcontractor shall arrange for the accommodation of workmen at nearby localities or by making a labour
colony.

Regular housekeeping of the labour colony shall be ensured.

Proper sanitation and hygienic conditions to be maintained.

Drinking water and electricity to be provided at the labour colony.

Bathing/ washing bay

Room ventilation and electrification.

O0oooao

8.4.8 PROVISION OF EMERGENCY VEHICLE

o Dedicated emergency vehicle shall be made available at workplace by each subcontractor to handle any
emergency

8.49 PEST CONTROL

Regular pest control should be carried out at all offices, mainly laboratories, canteen, labour colony and stores.

8.4.10 SCRAPYARD

e In consultation with customer, scrapyard shall be developed to store metal scrap, wooden scrap, waste,
hazardous waste.

e Scrap/Waste shall be segregated as Bio-degradable and non-bio-degradable and stored separately.
8.4.11 ILLUMINATION
. The subcontractor shall arrange at his cost adequate lighting facilities e.g. flood lighting, hand lamps, area
lighting etc. at various levels for safe and proper working operations at dark places and during night hours at

the work spot as well as at the pre-assembly area.

. Adequate and suitable light shall be provided at all work places & their approaches including passage ways as per
IS: 3646 (Part-11). Some recommended values are given below:
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S. No. Location lllumination
(Lux)
A. Construction Area
1. Outdoor areas like store yards, entrance and exit roads 20
2. Platforms 50
3. Entrances, corridors and stairs 100
4. General illumination of work area 150
5. Rough work like fabrication, assembly of major items 150
6. Medium work like assembly of small machined parts 300
rough measurements etc.
7. Fine work like precision assembly, precision 700
measurements etc.
8. Sheet metal works 200
9. Electrical and instrument labs 450
B. Office
1. Outdoor area like entrance and exit roads 20
2. Entrance halls 150
3. Corridors and lift cars 70
4. Lift landing 150
5. Stairs 100
6. Office rooms, conference rooms, library reading tables 300
7. Drawing table 450
8. Manual telephone exchange 200

e Lamp (hand held) shall not be powered by mains supply but either by 24V or dry cells.
e Lamps shall be protected by suitable guards where necessary to prevent danger, in case of breakage of lamp.
o Emergency lighting provision for night work shall be made to minimise danger in case of main supply failure.

If the subcontractor fails to take appropriate safety precautions or to provide necessary safety devices and equipment or to
carry out instructions issued by the authorized BHEL official, BHEL shall have the right to take corrective steps at the risk and
cost of the subcontractor

9.0 HSE TRAINING& AWARENESS
9.1 HSE INDUCTION TRAINING

All persons entering into project site shall be given HSE induction training by the HSE officer of BHEL /subcontractor
before being assigned to work.

In-house induction training subjects shall include but not limited to:
e Briefing of the Project details.

e  Safety objectives and targets.

e  Site HSE rules.

e Site HSE hazards and aspects.

e  First aid facility.

e Emergency Contact No.

e Incident reporting.

e Fire prevention and emergency response.

e Rules to be followed in the labour colony (if applicable)
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o Proper safety wear & gear must be issued to all the workers being registered for the induction (i.e.,
Shoes/Helmets/Goggles/Leg guard/Apron etc.)

e They must arrive fully dressed in safety wear & gear to attend the induction.

e Any one failing to conform to this safety wear& gear requirement shall not qualify to attend.

¢ On completing attending subcontractor’s in-house HSE induction, each employee shall sign an induction training
form (format no. HSEP:14-F03) to declare that he had understood the content and shall abide to follow and
comply with safe work practices. They may only then be qualified to be issued with a personal I.D. card, for
access to the work site.

9.2 HSE TOOLBOX TALK

e HSE tool Box talk shall be conducted by frontline foreman/supervisor of subcontractor to specific work groups
prior to the start of work. The agenda shall consist of the followings:

o Details of the job being intended for immediate execution.
o The relevant hazards and risks involved in executing the job and their control and mitigating measures.
o Specific site condition to be considered while executing the job like high temperature, humidity, unfavorable
weather etc.
o Recent non-compliances observed.
o Appreciation of good work done by any person.
o Any doubt clearing session at the end.
e Record of Tool box talk shall be maintained as per format no. HSEP:14-F04
e Tool box talk to be conducted at least once a week for the specific work.

9.3 TRAINING ON HEIGHT WORK
Training on height work shall be imparted to all workers working at height by in-house/external faculty at least
twice in a year. The training shall include following topics:
e Useof PPEs
e Use of fall arrester, retractable fall arrester, life line, safety nets etc.
e  Safe climbing through monkey ladders.
e Inspection of PPEs.
e Medical fitness requirements.
e  Mock drill on rescue at height.
e Dos & Don’ts during height work.

9.4 HSE TRAINING DURING PROJECT EXECUTION

e Other HSE training shall be arranged by BHEL/ subcontractor as per the need of the project execution and
recommendation of HSE committee of site.

e The topics of the HSE training shall be as follows but not limited to:

Hazards identification and risk analysis (HIRA)

Work Permit System

Incident investigation and reporting

Fire fighting

First aid

Fire-warden training

EMS and OHSMS

T & Ps fitness and operation

O O 0O 0O 0O 0O O ©
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9.5

9.5.1

9.5.2

9.5.3

9.5.4

10.0

10.1

10.2

10.3

o Electrical safety
o Welding, NDE & Radiological safety
o Storage, preservation & material handling.
¢ A matrix shall be maintained to keep an up-to-date record of attendance of training sessions carried out.

HSE PROMOTION-SIGNAGE, POSTERS, COMPETITION, AWARDS ETC
Display of HSE posters and banners

e Site shall arrange appropriate posters, banners, slogans in local/Hindi/English languages at work place
Display of HSE sighage

o Appropriate HSE signage shall be displayed at the work area to aware workmen and passersby about the work
going on and do’s and don’ts to be followed

Competition on HSE and award

e Site will arrange different competition (slogan, poster, essay etc.) on HSE time to time (Safety day, BHEL day, World
Environment Day etc.) and winners will be suitably awarded.

HSE awareness programme
e  Subcontractor shall arrange HSE awareness programme periodically on different topics including medical awareness
for all personnel working at site

HSE COMMUNICATION
INCIDENT REPORTING

e The subcontractor shall submit report of all incidents, fires and property damage etc to the Engineer immediately
after such occurrence, but in any case not later than 24 hours of the occurrence. Such reports shall be furnished
in the manner prescribed by BHEL. ( Refer HSE procedure for incident investigation, analysis and reporting for
details)

e In addition, periodic reports on safety shall also be submitted by the subcontractor to BHEL from time to time as
prescribed by the Engineer. Compiled monthly reports of all kinds of incidents, fire and property damage to be
submitted to BHEL safety officer as per prescribed formats.

e HSE incidents of site shall be reported to BHEL site Management as per Procedure for Incident Investigation
and Reporting in format no. HSEP:14-F15. Corrective action shall be immediately implemented at the work place
and compliance shall be verified by BHEL HSE officer and until then, work shall be put on hold by Construction
Manager.

HSE EVENT REPORTING

e Important HSE events like HSE training, Medical camp etc. organized at site shall be reported to BHEL site
management in detail with photographs for publication in different in-house magazines

e Celebration of important days like National Safety Day, World Environment Day etc. shall also be reported as
mentioned above.

DAILY HSE ACTIVITY REPORTING

Daily HSE activities shall be reported by subcontractor to BHEL as per Format No. HSEP:14-F31A
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OPERATIONAL CONTROL

All applicable OCPs (Operational control procedures) will be followed by subcontractor as per BHEL instructions. This will
be done as part of normal scope of work. List of such OCPs is given below. In case any other OCP is found to be
applicable during the execution of work at site, then subcontractor will follow this as well, within quoted rate. These OCPs
(applicable ones) will be made available to subcontractor during work execution at site. However for reference purpose,
these are kept with Safety Officer of BHEL at the Power Sector Regional HQ, or available in downloadable format in the
website, which may be refereed by subcontractor, if they sodesire.

LIST OF OCPs

Safe handling of chemicals

Safety in use of cranes

Hydraulic test

Electrical safety

Storage and handling of gas cylinders

Spray insulation

Energy conservation

Manual arc welding

Trial run of rotary equipment

Safe welding and gas cutting
operation

Safe use of helmets

Stress relieving

Fire safety

Good house keeping

Material preservation

Safety in use of hand tools

Working at height

Cable laying/tray work

First aid

Safe excavation

Transformer charging

Food safety at canteen

Safe filling of hydrogen in cylinder

Electrical maintenance

Illumination

Vehicle maintenance

Safe handling of battery system

Handling and erection of heavy
metals

Safe radiography

Computer operation

Safe acid cleaning

Waste disposal

Storage in open yard

Safe alkali boil out

Working at night

For sanitary maintenance

Safe oil flushing

Blasting

Batching

Steam blowing

DG set

Piling rig operation

Safe working in confined area

Handling & storage of mineral wool

Gas distribution test

Safe operation of passenger lift,
material hoists & cages

Drilling, reaming and grinding(machining)

Cleaning of hotwell / deaerator

Electro-resistance heating

Compressor operation

O&M of control of AC plant & system

Air compressor

Passivation

Safe Loading of Unit

Safe EDTA Cleaning

Safe Chemical cleaning of Pre boiler
system

Safe Boiler Light up

Safe Rolling and Synchronization

HSE ACTIVITIES

HSE activities shall be conducted at site based on the HSEMSM developed by Power Sector and issued to site by

Regions.

While planning for any activity the following documents shall be referred for infrastructural requirements to establish

control measures:

1) HSE Procedure for Register of OHS Hazards and Risks

2) HSE Procedure for Register of Environmental Aspects and Impacts

3) HSE Procedure for Register of Regulations
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4) Operational Control Procedures
5) HSE Procedure for Emergency Preparedness and Response Plan
6) Contract documents

11.2 WORK PERMIT SYSTEM

0 The following activities shall come under Work Permit System
a. Height working above 2 metres
b. Hot working at height
c. Confined space
d. Radiography
e. Excavation more than 4 meter depth
f. Heavy lifting above 50 ton
Refer Annexure 05 for Work permit formats.

e  “HSE Procedure for Work Permit System” shall be followed while implementing permit system. Where customer
is having separate Work Permit System the same shall be followed.

0 Permit applicant shall apply for work permit of particular work activity at particular location before starting of the
work with Job Hazard Analysis.

0 Permit signatory shall check that all the control measures necessary for the activity are in place and issue the
permit to the permit holder.

0O Permit holder shall implement and maintain all control measures during the period of permit .He will close the
permit after completion of the work. The closed permit shall be archived in HSE Department of site.

113 SAFETY DURING WORK EXECUTION

Respective OCPS are to be followed and adherence to the same would be contractually binding

11.3.1 WELDING SAFETY

All safety precautions shall be taken for welding and cutting operations as per IS-818. All safety precautions shall be taken for
foundation and other excavation marks as per IS-3764.

11.3.2 RIGGING

Rigging equipment shall not be loaded in excess of its recommended safe working load. Rigging equipment, when not in use, shall
be removed from the original work area so as not to present a hazard to employees.

11.3.3 CYLINDERS STORAGE AND MOVEMENT
All gas cylinders shall be stored in upright position. Suitable trolley shall be used. There shall be flash-back arrestors conforming to
IS-11006 at both cylinder and burner ends. Damaged tube and regulators must be immediately replaced. No of cylinders shall not
exceed the specified quantity as per OCP

Cylinders shall be moved by tilting and rolling them on their bottom edges. They shall not be intentionally dragged, struck or
permitted to strike each other violently.
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When cylinders are transported by powered vehicle they shall be secured in a vertical position.

11.3.4 DEMOLITION WORK

Before any demolition work is commenced and also during the process of the work the following shall be ensured:
e Allroads and open areas adjacent to the work site shall either be closed or suitably protected.
o No electric cable or apparatus which is liable to be a source of danger nor a cable or an apparatus used by the
operator shall remain electrically charged.
e All practical steps shall be taken to prevent danger to persons employed from the risks of fire or explosion or
flooding. No floor, roof or other part of the building shall be so overloaded with debris or materials as to render them
unsafe.

1135 T&Ps

All T&Ps/ MMEs should be of reputed brand/appropriate quality & must have valid test/calibration certificates bearing endorsement
from competent authority of BHEL..Subcontractor to also submit monthly reports of T&Ps deployed and validity test certificates to
BHEL safety Officer as per the format/procedure of BHEL.

11.3.6 CHEMICAL HANDLING

Displaying safe handling procedures for all chemicals such as lube oil, acid, alkali, sealing compounds etc , at work place.Where
it is necessary to provide and/or store petroleum products or petroleum mixture & explosives, the subcontractor shall be
responsible for carrying out such provision / storage in accordance with the rules & regulations laid down in the relevant petroleum
act, explosive act and petroleum and carbide of calcium manual, published by the chief inspector of explosives of India. All such
storage shall have prior approval if necessary from the chief inspector of explosives or any other statutory authority. The
subcontractor shall be responsible for obtaining the same.

11.3.7 ELECTRICAL SAFETY
e Providing adequate no. of 24 V sources and ensure that no hand lamps are operating at voltage level above 24 Volts.

e Fulfilling safety requirements at all power tapping points.

e High/ Low pressure welders to be identified with separate colour clothings. No welders will be deployed without
passing appropriate tests and holding valid welding certificates. Approved welding procedure should be displayed at
work place.

e The subcontractor shall not use any hand lamp energized by Electric power with supply voltage of more than 24 volts in
confined spaces like inside water boxes, turbine casings, condensers etc.

e All portable electric tools used by the subcontractor shall have safe plugging system to source of power and be
appropriately earthed. Only electricians licensed by appropriate statutory authority shall be employed by the
subcontractor to carry out all types of electrical works. Details of earth resource ad their test date to be given to BHEL
safety officer as per the prescribed formats of BHEL

e The subcontractor shall use only properly insulated and armored cables which conform to the requirement of Indian
Electricity Act and Rules for all wiring, electrical applications at site.
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o BHEL reserves the right to replace any unsafe electrical installations, wiring, cabling etc. at the cost of the subcontractor.

. All electrical appliances used in the work shall be in good working condition and shall be properly earthed.

. No maintenance work shall be carried out on live equipment.

e The subcontractor shall maintain adequate number of qualified electricians to maintain his temporary electrical
installations.

e Area wise Electrical safety inspection is to be carried out on monthly basis as per “Electrical Safety Inspection checklist
and the report is to be submitted to BHEL safety officer

e Adequate precautions shall be taken to prevent danger for electrical equipment. No materials on any of the sites of work
shall be so stacked or placed as to cause danger or inconvenience to any person or the public

o The subcontractor shall carefully follow the safety requirement of BHEL/ the purchaser with the regard to voltages

used in critical areas.
11.3.8 FIRE SAFETY

e Providing appropriate fire fighting equipment at designated work place and nominate a fire officer/warden adequately
trained for his job.

e  Subcontractor shall provide enough fire protecting equipment of the types and numbers at his office, stores, temporary
structure in labor colony etc. Such fire protection equipment shall be easy and kept open at all times.

e The fire extinguishers shall be properly refilled and kept ready which should be certified at periodic intervals. The date of
changing should be marked on the Cylinders.

o All other fire safety measures as laid down in the “codes for fire safety at construction site” issued by safety coordinator of
BHEL shall be followed.

* Non-compliance of the above requirement under fire protection shall in no way relieve the subcontractor of any of his
responsibility and liabilities to fire incident occurring either to his materials or equipment or those of others.

. Emergency contacts nos must be displayed at prominent locations

e Tarpaulin being inflammable should not be used (instead, only non-infusible covering materials shall be used) as
protective cover while preheating, welding, stress relieving etc. at site.

11.3.9 SCAFFOLDING

o Suitable scaffolds shall be provided for workman for all works that cannot safely be done from the ground, or from solid
construction except in the case of short duration of work which can be done safely from ladders.

e When aladder is used, it shall be of rigid construction made of steel. The steps shall have a minimum width of 45 cm and
a maximum rise of 30 cm. Suitable handholds of good quality wood or steel shall be provided and the ladder shall be
given an inclination not steeper then 4 horizontal and 1 vertical.

e Scaffolding or staging more than 3.6 m above the ground floor, swung or suspended from an overhead support or
erected with stationery support shall have a guard rail properly bolted, braced or otherwise secured, at least 90 cm above
the floor or platform of such scaffolding or staging and extending along the entire length of the outside and ends thereof
with only such openings as may be necessary for the delivery of materials. Such scaffolding or staging shall be so
fastened as to prevent it from saver, from swaying, from the building or structure.

11.3.10 WORK AT HEIGHT:

e Guardrails and toe-board/barricades and sound platform conforming to 1S:4912-1978 should be provided.
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e Wherever necessary, life-line (pp or metallic) and fall arrestor along with Polyamide rope or Retractable lifeline should be
provided.

e Safety Net as per 1S:11057:1984 should be used extensively for prevention/ arrest of men and materials falling from
height. The safety nets shall be fire resistant, duly tested and shall be of ISI marked and the nets shall be located as per
site requirements to arrest or to reduce the consequences of a possible fall of persons working at different heights.

* Reaching beyond barricaded area without lifeline support, moving with support of bracings, walking on beams without
support, jumping from one level to another, throwing objects and taking shortcut must be discouraged.

e Use of Rebar steel for making Jhoola and monkey-ladder (Rods welded to vertical or inclined structural members),
temporary platform etc. must be avoided.

e Monkey Ladder should be properly made and fitted with cages.

¢ Jhoola should be made with angles and flats and tested like any lifting tools before use.

e Lanyard must be anchored always and in case of double lanyard, each should be anchored separately.

e In case of pipe-rack, persons should not walk on pipes and walk on platforms only.

¢ In case of roof work, walking ladder/ platform should be provided along with lifeline and/ or fall arrestor.

. Empty drums must not be used.

e For chimney or structure painting, both hanging platform and men should be anchored separately to a firm structure
along with separate fall arrestor. Rope ladder should be discouraged.

11.3.11 WORKING PLATFORM

Working platforms, gangways and stairways shall be so constructed that they do not sag unduly or unequally and if the
height of the platform gangways provided is more than 3.6 m above ground level or floor level, they shall be closely
boarded and shall have adequate width which shall not be less than 750 mm and be suitably fenced as described above.
Every opening in the floor or a building or in a working platform shall be provided with suitable means to prevent the fall of
persons or materials by providing suitable fencing or railing whose minimum height shall be 90 cm.

11.3.12 EXCAVATION

Wherever there are open excavation in ground, they shall be fenced off by suitable railing and danger signals installed at
night so as to prevent persons slipping into the excavations.

11.3.13 LADDER SAFETY
Safe means of access shall be provided to all working places. Every ladder shall be securely fixed. No portable single
ladder shall be over 9 m in the length while the width between side rails in rung ladder shall in no case be less than app.
29.2 cm for ladder upto and including 3 m in length. For longer ladders this width shall be increased at least %4” for each
additional foot of length.
A sketch of the ladders and scaffolds proposed to be used shall be prepared and approval of the Engineer obtained prior
to Construction.

11.3.14 LIFTING SAFETY

o |t will be the responsibility of the subcontractor to ensure safe lifting of the equipment, taking due precaution to avoid
any incident and damage to other equipment and personnel.
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o Allrequisite tests and inspection of handling equipment, tools & tackle shall be periodically done by the subcontractor

by engaging only the Competent Persons as per law.
o Defective equipment or uncertified shall be removed from service.

¢ Any equipment shall not be loaded in excess of its recommended safe working load.
11.3.15 HOISTING APPLIANCE

o Motors, gearing, transmission, electric wiring and other dangerous parts of hoisting appliances should be provided with
efficient safe guards.

e Hoisting appliance should be provided with such means as will reduce to the minimum the risk of any part of a suspended
load becoming incidentally displaced.

o  When workers employed on electrical installations which are already energized, insulating mats, wearing apparel, such
as gloves, sleeves and boots as may be necessary should be provided.

o The worker should not wear any rings, watches and carry keys or other materials which are good conductor of electricity.

1.4 ENVIRONMENTAL CONTROL

Environment protection has always been given prime importance by BHEL. Environmental damage is a major
concern of the principal subcontractor and every effort shall be made, to have effective control measures in place to
avoid pollution of Air, Water and Land and associated life. Chlorofluorocarbons such as carbon tetrachloride and
trichloroethylene shall not be used. Waste disposal shall be done in accordance with the guidelines laid down in the
project specification.

Any chemical including solvents and paints, required for construction shall be stored in designated bonded areas
around the site as per Material Safety Data Sheet (MSDS).

In the event of any spillage, the principle is to recover as much material as possible before it enters drainage system
and to take all possible action to prevent spilled materials from running off the site. The subcontractor shall use
appropriate MSDS for clean-up technique

All subcontractors shall be responsible for the cleanliness of their own areas.

The subcontractors shall ensure that noise levels generated by plant or machinery are as low as reasonably
practicable. Where the subcontractor anticipates the generation of excessive noise levels from his operations the
subcontractor shall inform to Construction Manager of BHEL accordingly so that reasonable &practicable precautions
can be taken to protect other persons who may be affected.

It is imperative on the part of the subcontractor to join and effectively contribute in joint measures such as tree
plantation, environment protection, contributing towards social upliftment, conversion of packing woods to school
furniture, keeping good relation with local populace etc.

The subcontractor shall carry out periodic air and water quality check and illumination level checking in his area of
work place and take suitable control measure.

115 HOUSEKEEPING

e Keeping the work area clean/ free from debris, removed scaffoldings, scraps, insulation/sheeting wastage /cut pieces,
temporary structures, packing woods etc. will be in the scope of the subcontractor. Such cleanings has to be done by
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11.6.1

11.6.2

subcontractor within quoted rate, on daily basis by an identified group. If such activity is not carried out by
subcontractor / BHEL is not satisfied, then BHEL may get it done by other agency and actual cost along with BHEL
overheads will be deducted from contractor's bill. Such decisions of BHEL shall be binding on the subcontractor
Proper housekeeping to be maintained at work place and the following are to be taken care of on daily basis.

All surplus earth and debris are removed/disposed off from the working areas to identified locations.
Unused/Surplus cables, steel items and steel scrap lying scattered at different places/elevation within the working
areas are removed to identified locations.

All wooden scrap, empty wooden cable drums and other combustible packing materials, shall be removed from
workplace to identified locations. Sufficient waste bins shall be provided at

Different work places for easy collection of scrap/waste. Scrap chute shall be installed to remove scrap from high
location.

Access and egress (stair case, gangways, ladders etc.) path should be free from all scrap and other hindrances.
Workmen shall be educated through tool box talk about the importance of housekeeping and encourage not to litter.
Labour camp area shall be kept clear and materials like pipes, steel, sand, concrete, chips and bricks, etc. shall not
be allowed in the camp to obstruct free movement of men and machineries.

Fabricated steel structures, pipes & piping materials shall be stacked properly.

No parking of trucks/trolleys, cranes and trailers etc. shall be allowed in the camp, which may obstruct the traffic
movement as well as below LT/HT power line.

Utmost care shall be taken to ensure over all cleanliness and proper upkeep of the working areas

WASTE MANAGEMENT

Take suitable measures for waste management and environment related laws/legislation as a part of normal
construction activities. Compliance with the legal requirements on storage/ disposal of paint drums (including the
empty ones), Lubricant containers, Chemical Containers, and transportation and storage of hazardous chemicals will
be strictly maintained.

BINS AT WORK PLACE

Sufficient rubbish bins shall be provided close to workplaces.

Bins should be painted yellow and numbered.

Sufficient nos. of drip trays shall be provided to collect oil and grease.

Sufficient qty. of broomsticks with handle shall be provided.

Adequate strength of employees should be deployed to ensure daily monitoring and service for waste
management.

STORAGE AND COLLECTION

Different types of rubbish/waste should be collected and stored separately.

Paper, oily rags, smoking material, flammable, metal pieces should be collected in separate bins with close fitting
lids.

Rubbish should not be left or allowed to accumulate on construction and other work places.

Do not burn construction rubbish near working site.
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11.6.3

11.6.4

11.6.5

11.71

SEGREGATION

Earmark the scrap area for different types of waste.

Store wastes away from building.

Oil spill absorbed by non-combustible absorbent should be kept in separate bin.
Clinical and first aid waste stored and incinerated separately.

DISPOSAL

Sufficient containers and scrap disposal area should be allocated.

All scrap bin and containers should be conveniently located.

Provide self-closing containers for flammable/spontaneously combustible material.
Keep drainage channels free from choking.

Make schedule for collection and disposal of waste.

WARNING AND SIGNS

Appropriate sign to be displayed at scrap storage area

No toxic, corrosive or flammable substance to be discarded into public sewage system.

Waste disposal shall be in accordance with best practice.

Comply with all the requirements of Pollution Control Board (PCB) for storage and disposal of hazardous waste.

TRAFFIC MANAGEMENT SYSTEM

SAFE WORKPLACE TRANSPORT SYSTEM

Traffic routes in a work place shall be suitable for the persons or vehicles using them. This shall be sufficient in
number and of sufficient size. This shall reflect the suitability of traffic routes for vehicles and pedestrians.

Where vehicles and pedestrians use the same traffic routes there shall be sufficient space between them. Where
necessary all traffic routes must be suitably indicated. Pedestrians or vehicles must be able to use traffic routes
without endangering those at work. There must be sufficient separation of traffic routes from doors, gates and
pedestrian traffic routes.

For internal traffic, lines marked on roads / access routes and between buildings shall clearly indicate where
vehicles are to pass.

Temporary obstacles shall be brought to the attention of drivers by warning signs or hazard cones.

Speed limits shall be clearly displayed. Speed ramps preceded by a warning signs or marker are necessary.
The traffic route should be wide enough to allow vehicles to pass and re-pass oncoming or parked traffic and it
may be advisable to introduce on-way system or parkingrestrictions.

Safest route shall be provided between places where vehicles have to call or deliver.

Avoid vulnerable areas/items such as fuel or chemicals tanks or pipes, open or unprotected edges and
structures likely to collapse
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11.7.2

11.7.3

Safe areas shall be provided for loading and unloading.

Avoid sharp or blind bends. If this is not possible hazards should be indicated e.g. blind corner.

Ensure road crossings are minimum and clearly signed.

Entrance and gateways shall be wide enough to accommodate a second vehicle without causing obstruction.
Set sensible speed limits which are clearly sign posted.

Where necessary ramps should be used to retard speed. This shall be preceded by a warning sign or mark on
the road.

Forklift trucks shall not pass over road hump unless of a type capable of doing so.

Overhead electric cable, pipes containing flammable hazardous chemical shall be shielded by using goal posts
height gauge posts or barriers.

Road traffic signs shall be provided on prominent locations for prevention of incidents and hazards and for quick
guidance and warning to employees and public. Safety signs shall be displayed as per the project working
requirement and guideline of the state in which project is done. Vehicles hired or used shall not be parked within
the 15m radius of any working area. Any vehicle, that is required to be at the immediate/near the vicinity, shall be
approved by the person in-charge of the site.

TRAFFIC ROUTE FOR PEDESTRIANS

Where traffic routes are used by both pedestrians and vehicles road shall be wide enough to allow vehicles and
pedestrians safely.

Separate routes shall be provided for pedestrians to keep them away from vehicles. Provide suitable
barriers/guard at entrances/exit and the corners or buildings.

Where pedestrian and vehicle routes cross, appropriate crossing shall be provided.

Where crowd is likely to use roadway e.g. at the end of shift, stop vehicles from using them at such times.
Provide high visibility clothing for people permitted in delivery area.

WORK VEHICLE

Work vehicle shall be as safe stable efficient and roadworthy as private vehicles on public roads. Site management
shall ensure that drivers are suitably trained. All vehicle e.g. heavy motor vehicle forklift trucks dump trucks mobile
cranes shall ensure that the work equipment conforms to the following:

o A high level of stability.

A safe means of access/egress.

Suitable and effective service and parking brakes.

Windscreens with wipers and external mirrors giving optimum all round visibility.
Provision of horn, vehicle lights, reflectors, reversing lights, reversing alarms.
Provision of seat belts.

Guards on dangerous parts.

Driver protection - to prevent injury from overturning and from falling objects/materials.
Driver protection from adverse weather.

No vehicle shall be parked below HT/LT power lines.

Valid Pollution Under Control certification for all vehicles

O 0O O 0O 0O 0O O O O O
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11.7.4

11.7.5

11.7.6

DAILY CHECK BY DRIVER

e There should also be daily safety checks containing below mentioned points by the driver before the vehicle is
used.

Brakes.

Tires.

Steering.

Mirrors.

Windscreen waters.

Wipers.

Warning signals.

Specific safety system i.e. control interlocks

e Management should ensure that drivers carry out these checks.

O O 0O O O O O O

TRANSPORTATION OF PERSONNEL AND MATERIALS BY VEHICLES

e All drivers shall hold a valid driving License for the class of vehicle to be driven and be registered as an
authorized BHEL driver with the Administration Department.

e  Securing of the load shall be by established and approved methods, i.e. chains with patented tightening
equipment for steel/heavy loads. Sharp corners on loads shall be avoided when employing ropes for securing.

e All overhangs shall be made clearly visible and restricted to acceptable limits

e Load shall be checked before moving off and after traveling a suitable distance.

¢ Onno account is construction site to be blocked by parked vehicles Drivers of vehicles shall only stop or park in
the areas designate by the stringing foreman.

e Warning signs shall be displayed during transportation of material.
All vehicles used by BHEL shall be in worthy condition and in conformance to the Land Transport requirement.

MAINTENANCE

All Vehicles used for transportation of man and material shall undergo scheduled inspections on frequent intervals to
secure safe operation. Such inspections shall be conducted in particular for steering, brakes, lights, horn, doors etc.
Site management shall ensure that work equipment is maintained in an efficient, working order and in good repair.
Inspections and services carried out at regular intervals of time and or mileage. No maintenance shall be carried
below HT/LT power lines.

EMERGENCY PREPAREDNESS AND RESPONSE

e Emergency preparedness and response capability of site shall be developed as per Emergency Preparedness
and Response plan issued by Regional HQ

e Availability of adequate number of first aiders and fire warden shall be ensured with BHEL and its subcontractors

e Allthe subcontractor’s supervisory personnel and sufficient number of workers shall be trained for fire protection
systems. Enough number of such trained personnel must be available during the tenure of contract.
Subcontractor should nominate his supervisor to coordinate and implement the safety measures.

e Assembly point shall be earmarked and access to the same from different location shall be shown

e Fire exit shall be identified and pathway shall be clear for emergency escape.
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12.0

12.1

12.2

e Appropriate type and number of fire extinguisher shall be deployed as per Fire extinguisher deployment plan and
validity shall be ensured periodically through inspection

¢ Adequate number of first aid boxes shall be strategically placed at different work places to cater emergency
need. Holder of the first aid box shall be identified on the box itself who will have the responsibility to maintain the
same.

o First aid center shall be developed at site with trained medical personnel and ambulance

e Emergency contact numbers (format given in EPRP) of the site shall be displayed at prominent locations.

e Tie up with fire brigade shall be done in case customer is not having fire station.

e Tie up with hospital shall be done in case customer is not having hospital.

o Disaster Management group shall be formed at site

e  Mock drill shall be arranged at regular intervals. Monthly report of the above to be given to BHEL safety Officer
as per prescribed BHEL formats

o Mock drill shall be conducted on different emergencies periodically to find out gaps in emergency preparedness
and taking necessary corrective action

HSE INSPECTION

Inspection on HSE for different activities being carried out at site shall be done to ensure compliance to HSEMS
requirements. The subcontractor shall maintain and ensure necessary safety measures as required for inspection
and tests HV test, Pneumatic test, Hydraulic test, Spring test, Bend test etc. as applicable, to enable inspection
agency for performing Inspection. If any test equipment is found not complying with proper safety requirements then
the Inspection Agency may withhold inspection, till such time the desired safety requirements are met.

DAILY HSE CHECKS

Both the Site Supervisors and safety officer of Subcontractor are to conduct daily site Safety inspection around work
activities and premises to ensure that work methods and the sites are maintained to an acceptable standard. The
following are to form the common subjects of a daily safety inspection:

e Personal Safety wears & gear compliance.

e Complying with site safety rules and permit-to-work (PTW).
e Positions and postures of workers.

e Use of tools and equipment etc. by the workers.

The inspection should be carried out just when work starts in beginning of the day, during peak activities period of the
day and just before the day’s work ends.

INSPECTION OF PPE

e PPEs shall be inspected by HSE officer at random once in a week as per format no. HSEP:14-F06 for its
compliance to standard and compliance to use and any adverse observation shall be recorded in the PPE
register.

e The applicable PPEs for carrying out particular activities are listed below.
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123

12.4

12,5

12.6

INSPECTION OF T&Ps

A master list of T&Ps shall be maintained by each subcontractor.

All T&Ps being used at site shall be inspected by HSE officer once in a month as per format no. HSEP:14-F07
for its healthiness and maintenance.

The T&Ps which require third party inspection shall be checked for its validity during inspection. The third party
test certificate should be accompanied with a copy of the concerned competent person’s valid qualification
record.

The validity of T&P shall be monitored as per “Status of T&Ps” format no. HSEP:14-F08

INSPECTION OF CRANES AND WINCHES

Cranes and winches shall be inspected by the operator through a daily checklist for its safe condition (as
provided by the equipment manufacturer) before first use of the day.

Cranes and Winches shall be inspected by HSE officer once in a month as per format no. HSEP:14-F09 for
healthiness, maintenance and validity of third party inspection.

The date of third party inspection and next due date shall be painted on cranes and winches.

The operators/drivers shall be authorized by sub-contractor based on their competency and experience and shall
carry the |-card.

The operator should be above 18 years of age and should be in possession of driving license of HMV man &
goods), vision test certificate and should have minimum qualification so that he can read the instructions and
check list.

INSPECTION ON HEIGHT WORKING

Inspection on height working shall be conducted daily by supervisors before start of work to ensure safe working
condition including provision of
o Fall arrestor
Lifelines
Safety nets
Fencing and barricading
Warning signage
Covering of opening
Proper scaffolding with access and egress.
o lllumination
Inspection on height working shall be conducted once in a week by HSE officer as per format no. HSEP:14-F10.
Medical fitness of height worker shall be ensured.
Height working shall not be allowed during adverse weather.

O O O O O O

INSPECTION ON WELDING AND GAS CUTTING OPERATION

Supervisor shall ensure that no flammable items are available in near vicinity during welding and gas cutting
activity.

Gas cylinders shall be kept upright.

Use of Flash back arrestor shall be ensured at both ends.
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e Inspection during welding and gas cutting operations shall be carried out by HSE officer once a month as per
format no. HSEP:14-F11.

e Use of fire blanket to be ensured to avoid falling of splatters during welding or gas cutting operation at height.

e Availability of fire extinguisher at vicinity shall be ensured.

12.7 INSPECTIONONELECTRICALINSTALLATION/APPLIANCES

e Ensure proper earthing in electrical installation

e Use ELCB at electrical booth

e Electrical installation shall be properly covered at top where required

e Use appropriate PPEs while working

e Use portable electrical light < 24 V in confined space and potentially wet area.
e  Monthly inspection shall be carried out as per format no. HSEP:14-F12.

12.8 INSPECTION OF ELEVATOR

o Elevators shall be inspected by concerned supervisors once in a week as per formatno. HSEP:14-F13.
e All elevators shall be inspected by competent person and validity shall be ensured.
e The date of third party inspection and next due date shall be painted on elevator.

12.9 INSPECTION OF EXCAVATION
Excavation activities shall be inspected as per Format HSEP:14-F13A

13.0 HSE PERFORMANCE

e Contractor shall be assessed on monthly basis for HSE Compliance by BHEL Safety In-charge at site.
The HSE compliance shall be based on Online HSE Evaluation System of BHEL as per Format No. HSEP:14-
F33.

e BHEL shall reserve the right to use this assessment for evaluating bidder’s capacity for future tenders

e Suitable HSE reward system shall be developed at site level to promote HSE compliance amongst workmen
by the subcontractor.
To decide HSE reward, performance towards HSE shall be evaluated for workmen and it shall be awarded
regularly in public gathering.

e |f safety record of the subcontractor in execution of the awarded job is to the satisfaction of safety department of
BHEL, issue of an appropriate certificate to recognize the safety performance of the subcontractor may be
considered by BHEL after completion of the job.
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14.0

15.0

HSE PENALTIES

e As per contractual provision HSE penalties shall be imposed on subcontractors for non- compliance on HSE
requirement as per format no. HSEP:14-F14. The list in the format is only indicative. For any other violation, not
listed in the format, the minimum penalty amount is to be decided as per BOCW act.

e |f principal customer/statutory and regulatory bodies impose some penalty on HSE due to the non-compliance of
the subcontractor the same shall be passed on to them.

e The penalty amount shall be recovered by Site Finance department from subcontractors from the RA/Final bill.

OTHER REQUIREMENTS

e In case of any delay in completion of a job due to mishaps attributable to lapses by the subcontractor, BHEL
shall have the right to recover cost of such delay from the payments due to the subcontractor, after notifying the
subcontractor suitably.

e |f the subcontractor fails to improve the standards of safety in its operation to the satisfaction of BHEL after being
given reasonable opportunity to do so and/or if the subcontractor fails to take appropriate safety precautions or to
provide necessary safety devices and equipment or to carry out instruction regarding safety issued by BHEL,
BHEL shall have the right to take corrective steps at the risk and cost of the subcontractor after giving a notice of
not less than 7 days indicating the steps that would be taken by BHEL.

e If the subcontractor succeeds in carrying out its job in time without any fatal or disabling injury incident and
without any damage to property BHEL may, at its sole discretion, favorably consider to reward the subcontractor
suitably for the performance.

e In case of any damage to property due to lapses by the subcontractor, BHEL shall have the right to recover the
cost of such damages from the subcontractor after holding an appropriate enquiry.

e The subcontractor shall take all measures at the sites of the work to protect all persons from incidents and shall
be bound to bear the expenses of defense of every suit, action or other proceeding of law that may be brought
by any persons for injury sustained or death owing to neglect of the above precautions and to pay any such
persons such compensation or which may with the consent of the subcontractor be paid to compromise any
claim by any such person, should such claim proceeding be filed against BHEL, the subcontractor hereby
agrees to indemnify BHEL against the same.

e The subcontractor shall not employ men below the age of 18 years and women on the work of painting with
products containing lead in any form. Wherever men above the age of 18 are employed on the work of lead
painting, overalls shall be supplied by the subcontractor to the workmen and adequate facilities shall be
provided to enable the working painters to wash during the cessation of work.

e The subcontractor shall notify BHEL of his intention to bring to site any equipment or material which may create
hazard.

e BHEL shall have the right to prescribe the conditions under which such equipment or materials may be handled
and the subcontractor shall adhere to such instructions.
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o BHEL may prohibit the use of any construction machinery, which according to the organization is unsafe. No

claim for compensation due to such prohibition will be entertained by BHEL.

16. NON COMPLIANCE

NONCONFORMITY OF SAFETY RULES AND SAFETY APPLIANCES WILL BE VIEWED SERIOUSLY AND BHEL HAS RIGHT
TO IMPOSE FINES ON THE SUBCONTRACTOR AS UNDER FOR EVERY INSTANCE OF VIOLATION NOTICED:

SN Violation of Safety Norms ::ilnn:{s)
01 Not Wearing Safety Helmet 200/- *
02. Not wearing Safety Belt or not anchoring life line 500/-*
03 Not wearing safety shoe 200/-*
04 Not keeping gas cylinders vertically 200/-
05 Not using flash back arrestors 100/-
06 Not wearing gloves 50/-*
07. Grinding Without Goggles 50/-*
08. Not using 24 V Supply For Internal Work 500/-
09. Electrical Plugs Not used for hand Machine 100/-
10. Not Slinging properly 200/-
11. Using Damaged Sling 200/-
12. Lifting Cylinders Without Cage 500/-
13. Not Using Proper Welding Cable With Lot of Joints And Not 200/-
Insulated Property.
14. Not Removing Small Scrap From Platforms 500/-
15. Gas Cutting Without Taking Proper Precaution or Not Using Sheet 500/-
Below Gas Cutting
16. Not Maintaining Electric Winches Which are Operated Dangerously 500/-
17. Improper Earthing Of Electrical T&P 500/-
18 No or improper barricading 500/-
19. Activity carried out without Safety work permit (Height work, Lifting 1000/-
activity, Hot work-each person/case)
20. Incident Resulting in Partial Loss in Earning Capacity 25,000/- per
victim
21. Fatal Incident Resulting in total loss in Earning Capacity 1,00,000/- per
victim for first
instance #
e Legend:-

*: per head. For repeated violation by the same person, the penalty would be double of the previous penalty. Date of
“Repeated violation” will be counted from subsequent days.

#: or as deducted by customer, whichever is higher. For repeated fatal incident in the same Unit incremental penalty to
be imposed. The subcontractor will pay 2 times the penalty compared to previously paid in case there are
repeated cases of fatal incidents under the same subcontractor for the same package in the same unit.

Any other non-conformity noticed not listed above will also be fined as deemed fit by BHEL. The decision of BHEL engineer is
final on the above. The amount will be deducted from running bills of the subcontractor. The amount collected above will be
utilized for giving award to the employees who could avoid incident by following safety rules. Also the amount will be spent for
purchasing the safety appliances and supporting the safety activity at site.
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17.0 HSE AUDIT/INSPECTION
e Regular HSE Audit/inspection shall be carried out by Subcontractor as per Site HSE audit calendar.
e HSE checklist (Annexure 02) shall be used for carrying out audit/inspection and report shall be submitted to
BHEL site management
e All non-conformities and observations on HSE identified during internal or external HSE audit shall be disposed
off by site in a time bound manner and reported back the implementation status
e Corrective action and Preventive action on HSE issues raised by certification body issued by Regional HQs shall
be implemented by site and reported to Site management.
18.0 MONTHLY HSE REVIEW MEETING
0 Site shall hold HSE review meeting every month to discuss and resolve HSE issues of site and improve HSE
performance. It will also discuss the incidents occurred since previous meeting,its root cause and Corrective
action and Preventive action. The agenda is given below:
o Implementation of earlier MOM
o HSE performance
o HSE inspection
o HSE audit and CAPA
o HSE training
o Health check-up camp
o HSE planning for the erection and commissioning and installation activities in the coming month
o HSE reward and promotional activities
0 The meeting shall be chaired by Construction Manager, convened by HSE coordinator and attended by all HOS,
Site Incharge of Subcontractors and HSE officer of Subcontractors.
0 MOM on the discussion will be circulated to the concerned for implementation.
19.0 FORMATS USED (Details available in Annexure-04)
SL. No. Format Name Format No. Rev
No.
01 Inspection of First Aid Box HSEP:14-F01 00
02 Health Check Up HSEP:14-F02 00
03 HSE Induction Training HSEP:14-F03 00
04 Tool Box Talk HSEP:14-F04 00
05 Monthly Site HSE Report As specified by BHEL 00
06 Inspection of PPE HSEP:14-F06 00
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07 Inspection of T&Ps HSEP:14-F07 00
08 Status of T&Ps HSEP:14-F08 00
09 Inspection of Cranes and Winches HSEP:14-F09 00
10 Inspection on Height Working HSEP:14-F10 00
11 Inspection on Welding & Gas Cutting HSEP:14-F11 00
12 Inspection on Electrical Installation HSEP:14-F12 00
13 Inspection on Elevator HSEP:14-F13 00
14 HSE Penalty HSEP:14-F14 00
15 Accident /incident / property damage /fire incident report HSEP:14-F15 00
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20.0 ANNEXURES

ANNEXURE 01

As per Contract Labour (Regulation & Abolition Act), Central Rules, 1971,

(1) The first-aid box shall be distinctively marked with a Red Cross on a white background and shall contain the

following items, namely:

(a) For establishments in which the number of contract labour employed does not exceed fifty, each first aid

box shall contain the following equipment:

(i) 6 small sterilized dressings

(i) 3 medium size sterilized dressings

(iii) 3 large size sterilized dressings

(iv) 6 pieces of sterilized eye pads in separate sealed packets.

(v) 6 roller bandages 10 cm wide.

(vi) 6 roller bandages 5 cm wide.

(vii) One tourniquet

(viii) A supply of suitable splints

(ix) Three packets of safety pins.

(x) Kidney tray.

(xi) 3 large sterilized burn dressings.

(xii) 1 (30ml) bottle containing a two percent alcoholic solution of iodine

(xiii) 1 (30 ml) bottle containing Sal volatile having the dose and mode of administration
indicated on the label

(xiv) 1 snake bite lancet

(xv) 1 (30gms) bottle of potassium permanganate crystals.

(xvi) 1 pair scissors

(xvii) 1 copy of the First-Aid leaflet issued by the Director General, Factory Advice Service and
Labour Institutes, Government of India.

(xviii) A bottle containing 100 tablets (each of 5 grains) of aspirin

(xix) Ointment for burns

(xx) A bottle of suitable surgical anti-septic solution

(b) For establishment in which the number of contract labour exceeds fifty each first-aid box shall contain the

following equipment:

12 small sterilized dressings

6 medium size sterilized dressings

6 large size sterilized dressings.

iv) 6 large size sterilized burn dressings
V) 6 (15 grams) packets sterilized cotton wool
Vi) 12 pieces of sterilized eye pads in separate sealed packets.
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(vii) 12 roller bandages 10 cm wide.

(viii) 12 roller bandages 5 cm wide.

(ix) One tourniquet.

(x) A supply of suitable splints.

(xi) Three packets of safety pins.

(xii) Kidney tray.

(xiii) Sufficient number of eye washes bottles filled with distilled water or suitable liquid

clearly indicated by a distinctive sign which shall be visible at all times.

(xiv) 4 per cent Xylocaine eye drops, and boric acid eye drops and soda by carbonate eye
drops.

(xv) 1 (60ml) bottle containing a two percent alcoholic solution of iodine

(xvi) One (two hundred ml) bottle of mercurochrome (2 per cent) solution in water.

(xvii) 1 (120ml) bottle containing Sal volatile having the dose and mode of administration
indicated on the label.

(xviii) 1 roll of adhesive plaster (6 cmX1 meter)

(xix) 2 rolls of adhesive plaster (2 cmX1 meter)

(xx) A snake bite lancet.

(xxi) 1 (30 grams) bottle of potassium permanganate crystals.

(xxii) 1 pair scissors

(xxiii) 1 copy of the First-Aid leaflet issued by the Director-General, Factory Advice service
and labour Institutes, Government of India.

(xxiv) a bottle containing 100 tablets (each of 5 grains) of aspirin

(xxv) Ointment for burns

(xxvi) A bottle of a suitable surgical anti septic solution.

(2) Adequate arrangement shall be made for immediate recoupment of the equipment when necessary.
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ANNEXURE 02

HSE AUDIT/INSPECTION CHECKLIST CUM COMPLIANCE REPORT

PROJECT: SUBCONTRACTOR:

DATE : OWNER

INSPECTION BY:

Note : write ‘NA’ wherever the items is not applicable
Item Y N Remarks Action

(0]
o

HOUSEKEEPING

Waste containers provided and used
Passageways and walkways clear

General neatness of working area

Other
PERSONNELPROTECTIVEEQUIPTMENTS

Goggles; shields

Face protection

Hearing protection

Respiratory masks etc.

Safety belts

Other

EXCAVATIONS / OPENINGS
Openings properly covered or barricaded
Excavations shored
Excavations barricaded
Overnight lighting provided
Other

WELDING, CUTTING

Gas cylinders chained upright
Cable and hoses not obstructing
Fire extinguisher (s) accessible
Others

SCAFFOLDING

Fully decked platforms

Guard and intermediate rails in place
Toe boards in place

Adequate shoring

Adequate access

Others

LADDER

Extension side rails 1 m above
Top of landing

Properly secured
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Angle + 70° from horizontal

Other

HOISTS, CRANES AND DERRICKS
Condition of cables and sheaf OK
Condition of slings, chains, hooks OK
Inspection & maintenance log maintained
Outriggers used

Signals observed and understood
Qualified operators

Others

MACHINERY, TOOLS & EQUIPMENT
Proper instruction

Safety devices

Proper cords

Inspection and maintenance

Other

VEHICLE AND TRAFFIC

Rules and regulations observed
Inspection and maintenance
Licensed drivers

Other

TEMPORARY FACILITIES
Emergency instructions posted

Fire extinguishers provided

Fire-aid equipment available

General neatness

Others

FIRE PREVENTION

Personnel instructed

Fire extinguishers checked

No smoking in prohibited areas.
Hydrants

Clearance

Others

ELECTRICAL

Proper wiring

ELCB’s provided

Ground fault circuit interrupters
Protection against damage
Prevention of tripping hazards

Other

HANDLING & STORAGE OF MATERIALS

Properly stored or stacked
Passageways clear

Other

FLAMMABLE GASES AND LIQUIDS
Containers clearly identified

Proper storage

Fire extinguisher nearby
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Other

WORKING AT HEIGHT

Safety nets

Safety belts

Safety helmets

Anchoring of safety belt to the life line rope

ENVIRONMENT
Lubricant waste/engine oils properly dispose.

Waste from Canteen, offices, sanitation etc.
disposed properly.

Disposal of surplus earth, stripping materials,
expired batteries, oily rags and combustible
materials done properly.

HEALTH CHECKS

Hygienic conditions at labor camps O.K.
Availability of first-aid facilities

Proper sanitation at site, office & labor camps.

Arrangement of medical facilities.
Measures for dealing with illness.

Availability of potable drinking water for workmen &
staff.

Provision of creches for children.
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REFERENCES

e Contract documents
e Relevant legislations
¢ HSEMSM

e Relevant Indian standards as listed below (illustrative only):

ANNEXURE 03

(Reaffirmed 2003)

SL CODE NAME TITLE

NO

(1) IS :818-1888 Code of Practice for safety and health requirements in
(Reaffirmed 2003) Electric and Gas Welding and Cutting operations.

(2) 1S: 1179-1967 Specification for Equipment for Eye & Face protection during

welding.

IS : 1989 (Part 2):1986
(Reaffirmed 1997)

Specification for Leather Safety Boots & Shoes

(Reaffirmed 2002)

(4) 1S:2925 — 1984 Specification for Industrial Safety Helmets
(Reaffirmed 2010)
(5) 1S:3521 : 1999 Industrial Safety Belts & Harnesses-Specification

IS:3646(Part 1) — 1966
(Reaffirmed 2003)

Code of Practice for Interior lllumination

1S:3696 (Part I) — 1987
(Reaffirmed 2002)

Safety Code for Scaffolds and Ladders

IS: 3696(Part 2) : 1991
(Reaffirmed 2002 )

Scaffolds and Ladders-Code of Safety

(9) 1S:3786 — 1983 Method for Computation of Frequency and Severity Rates for
(Reaffirmed 2002) Industrial Injuries and Classification of Industrial Incidents

(10) 1S:4770 : 1991 Rubber Gloves — Electricals purposes-Specification
(Reaffirmed 2006)

(11) 1S:4912 : 1978 Safety Requirements for Floor and Wall Openings, Railings
(Reaffirmed 2002) and Toe Boards

(12) IS: 5983 — 1980 Specification for Eye-Protectors
(Reaffirmed 2002)

(13) 1S:6519 — 1971 Code of Practice for Selection, Care and Repair of Safety
(Reaffirmed 1997) Footwear

(14) 1S:9167:1979 Specification for Ear-Protectors

1S:6994(Part 1)-1973
(Re affirmed 1996)

Specification for Industrial Safety Gloves
Leather and Cotton Gloves

1S:8519 — 1977
(Reaffirmed 1983)

Guide for Selection of Industrial Safety Equipment for Body
Protection.

IS 11006 : 2011

Flash Back(Flame Arrestor) Specification
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(18) 1S:8520 — 1977 Guide for Selection of Industrial Safety Equipment for Eye,
(Reaffirmed 2002) Face and Ear Protection.

(19) 1S:9473:2002 Respiratory Protective Devices-Filtering Half Masks to protect

against Particles-Specification.

(20) 1S:9944:1992 Natural and Man-made Fiber Rope Slings-Recommendations
(Reaffirmed 2003) on Safe working loads.

(21) 1S:11057 — 1884 Specification for Industrial Safety Nets
(Reaffirmed 2001)

(22) 1S:12254:1993 Polyvinyl Chloride (PVC) Industrial Boots-Specification
(Reaffirmed 2002)

(23) 1S:13367(Part 1):1992 Safe Use of Cranes-Code of Practice
(Reaffirmed 20030

(24) 1S:14166:1994 Respiratory Protective Devices-Full Face Masks Specification
(Reaffirmed 2002)

(25) 1S:14746 : 1999 Respiratory Protective Devices-Half Masks and Quarter
(Reaffirmed 2003) Masks - Specification

(26) IS : 15397 :2003 Portable Extinguisher Mechanical Foam Type(Stored
(Reaffirmed 2008) Pressure)-Specification

(27) 1S: 19011:2002 Guidelines for Quality and/or Environmental Management

Systems Auditing




HEALTH, SAFETY AND ENVIRONMENT
PLAN FOR
SITE OPERATION by SUBCONTRACTORS

Doc no.: HSEP: 14

REV: 01

Date: 20.01.2020

POWER SECTOR

Page: 430f43

ANNEXURE 04 : SAFETY FORMATS
&
ANNEXURE 05 : WORK PERMIT FORMATS




POWER SECTOR

INSPECTION OF FIRST AID BOX

FORMAT NO: HSEP:14-FO1
REV NO.: 00
PAGE NO. 01 OF 02

Name of Site :

Name of Sub-Contractor :

Inspected by :

Date of Inspection :

Number of employees on the site: -

SI.No. Item No. Remarks
Available

1 No. of small sterilized dressings

2 No of medium sized sterilized dressings

3 No of large sized sterilized dressings.

4 No of large sized sterilized burn
dressings

5 No of (15 grams) packets sterilized
cotton wool

6 No of pieces of sterilized eye pads in
separate sealed packets.

7 No of roller bandages 10 cm wide.

8 No of roller bandages 5 cm wide.

9 Whether tourniquet available

10 Whether supply of Suitable splints
available.

11 No of packets of safety pins.

12 Whether kidney tray available

13 Whether sufficient number of eye wash
bottles, filled with distilled water or
suitable liquid, clearly indicated by a
distinctive sign which shall be visible at
all times, available.

14 Whether 4%-xylocaine eye drops, and
boric acid eye drops and soda by
carbonate eye drops available.

15 Whether (60ml) bottle containing a two
percent alcoholic solution of iodine
available

16 Whether (two hundred ml) bottle of

mercurochrome (2 per cent) solution in
water available.




POWER SECTOR

INSPECTION OF FIRST AID BOX

FORMAT NO: HSEP:14-FO1
REV NO.: 00
PAGE NO. 02 OF 02

SI.No. Item No. Remarks
Available

17 Whether 120ml bottle containing Sal
volatile having the dose and mode of
administration indicated on the label,
available.

18 Whether roll of adhesive plaster (6
cmX1 meter) available

19 No of rolls of adhesive plaster (2 cmX1
meter)

20 Whether snake bite lancet available.

21 Whether (30 grams) bottle of potassium
permanganate crystals available.

22 Whether a pair scissors available

23 Whether copy of the First-Aid leaflet
issued by the Director-General, Factory
Advice service and labour Institutes,
Government of India available.

24 Whether bottle containing 100 tablets
(each of 5 grains) of aspirin available

25 Whether Ointment for burns available

26 Whether bottle of a suitable surgical
anti-septic solution available

Signature of Subcontractor’s Site I/C:
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FORMAT NO: HSEP:14-F02

HEALTH CHECK UP

REV NO.: 00
PAGE NO. 1 OF 02

Name of Site :

Name of Sub-Contractor

Name of Employee :

NAME:

History Of Past Iliness H/O Epilepsy

H/O Drug Allergy

H/O Diabetics/ Hypertension

H/O Unconsciousness

Personal History

EXAMINATION

OBSERVATION

General Physical Examination

Height

Weight

BMI

Built And nourishment

Pallor

Temperature

Chest Expansion : Inspiration

Expansion

Lymph Node Enlargement

Ear, Nose, Throat

Ear

Nose

Throat
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FORMAT NO: HSEP:14-F02

HEALTH CHECK UP

REV NO.: 00
PAGE NO. 2 OF 02

EXAMINATION OBSERVATION
Cardiovascular System Examination :
Inspection
Palpation Pulse BP

Auscultation (Heart Sounds)

Respiratory System

Inspection

Respiratory Rate

Palpation:

Percussion

Auscultation (Breath Sounds)

Examination of Abdomen

Inspection

Palpation

Auscultation (Bowel Sounds)

Any Other

Clinical Impression

Signature of the examining doctor
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FORMAT NO: HSEP:14-F03

HSE INDUCTION TRAINING

REV NO.: 00
PAGE NO. 01 OF 01

Name of Site :

Name of Sub-Contractor

Date:

Name of Training
Co-ordinator

S|

No.

Name

Designation

Organisation Signature

Signature of Training co-ordinator :




POWER SECTOR

FORMAT NO: HSEP:14-F04

TOOL-BOX TALK

REV NO.: 00
PAGE NO. 01 OF 01

Name of Site :

Sub-Contractors Name :

Date :

Topic

Name of person
delivered Tool Box
Talk

No. of Participants Remarks
attended

Signature of Site 1/C of Subcontractor :




POWER SECTOR

PERSONAL PROTECTIVE EQUIPMENTS

FORMAT NO: HSEP:14-F06
REV NO.: 00
PAGE NO. 01 OF 01

Name of Site :

Name of Sub-Contractor

Inspected by :

Date of Inspection :

Item Issued this Month

Nos. Issued up to
the Month

Percentage of usage
at site

Safety Helmet

Safety Shoes

Full Body Harness

Fall Arrestor

Safety Nets

Other PPEs.

Signature of Site 1/C of Subcontractor :
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FORMAT NO: HSEP:14-FO7

INSPECTION OF T&Ps

REV NO.: 00
PAGE NO. 01 OF 01

Name of Site :

Name of Sub-Contractor

Date of Inspection :

SI.No. Description Remarks

1.0 Name of equipment

2.0 Basic Information of equipment

2.1 Specification

2.2 Sr. No. of equipment

2.3 Make

2.4 Year of manufacture

3.0 Maijor repairs / overhauls(Furnish details of work carried out) Date(s) of major
repair/overhaul

3.1

3.2

33 Repairs carried out at site

4.0 Any performance test conducted Yes/No

5.0 Document Submitted Yes/No

6.0 Manufacturer’s test / guarantee certificate Available/ Not available

7.0 Performance test Done/ Not Done

8.0 Acceptance Norms

9.0 Committee Observations

10.0 Date of next review (if accepted)

Signature-Site Safety Officer ( BHEL)

Signature-Subcontractor/ Subcontractor’s
Safety Officer




POWER SECTOR

STATUS OF T&Ps

FORMAT NO: HSEP:14-F08
REV NO.: 00
PAGE NO. 01 OF 01

Name of Site

Name of Sub-Contractor

Date of Inspection

Item

Nos. Deployed

No.

Identification

Nos. Tested by
competent
person

Validity of Test
Certificate

Winches

Chain Blocks

Wire Rope
Slings

Man Cages

D-Shackles

Air

Compressors

Crawler

Cranes

Mobile Cranes

Hydra Cranes

Others

Signature of Site 1/C of subcontractor:




Name of Site :

POWER SECTOR

INSPECTION OF CRANES AND WINCHES

FORMAT NO: HSEP:14-F09
REV NO.: 00
PAGE NO. 01 OF 03

Name of Sub-Contractor

Inspected by :

Date of Inspection:

Crane Reg. No (Make/Model)
Name of Driver/Operator

Sl.no. Description Observation Measures
1 Valid Driving license

2 Hook & Hook Latch

3 Over Hoist limit switch

4 Boom limit switch

5 Boom Angle Indicator

6 Boom limit cutoff switch

7 Condition of Boom

8 Condition of ropes

9 Number of load lines

10 Size and condition of the slings
11 Stability of the cranes

12 Soil Condition

13 Swing Break And Lock

14 Proper Break And Lock

15 Hoist Break And Lock

16 Boom Break And Lock

17 Main Clutch

18 Leakage in Hydraulic Cylinders
19 Out riggers filly extendable

20 Tyre pressure

21 Condition of Battery And Lamps




POWER SECTOR

INSPECTION OF CRANES AND WINCHES

FORMAT NO: HSEP:14-F0O9
REV NO.: 00
PAGE NO. 2 OF 03

Sl.no. Description Observation Measures

22 Guards of moving and rotating parts

23 Load chart provided

24 Number and position of pedant ropes

25 Reverse Horn

26 Load Test Details

27 Operator’s fitness

28 Pollution under control certificate

29 Fire extinguisher of appropriate type.

30 Training of the operator

WINCH

Sl. L. YES NO NA Remarks

Description

No.

1 Has the copy of Third Party Inspection
certificate been provided in winch machine
shed?

2 Is winch machine operator experienced
enough to operate the winch machine?

3 Is the winch machine operated by
someone other than the winch machine
operator?

4 Is there guard provided in all moving parts
like wheel and motor’s shaft?

5 Will it protect against unforeseen
operational contingencies?

6 Are brakes, clutch and locking
arrangement working properly?

7 Has it been ensured that the guard does
not constitute a hazard by itself?

8 Are the cranks and the connecting rods
protected by guardrails?

9 Is there provision for fully covered shed

with wooden plank roof?




POWER SECTOR

INSPECTION OF CRANES AND WINCHES

FORMAT NO: HSEP:14-F0O9
REV NO.: 00
PAGE NO. 3 OF 03

Sl. L. YES NO NA Remarks

No. Description

10 Is wire rope free from any kind of damage
or wear and tear?

11 Is split pin provided for the protection of
clutch and brake locking arrangement?

12 Is pulley inspected by competent person
and certified before use?

13 Is pulley free from any wear and tear
visually?

14 Is winch rope barricaded with clipsheet for
the protection of rope and person?

15 Is the wire rope lubricated by cardium oil?

16 Is there any friction in wire rope which
may damage the wire rope rather than the
rolling parts?

17 Is there any oil leakage in the hydraulic
system of the winch machine?

18 Has it been ensured that the guard will not

cause discomfort or inconvenience to
operator?

Total Number of NO:

Total Number of NA:

% Compliance :

Signature of Site 1/C of subcontractor :




POWER SECTOR

INSPECTION OF HEIGHT WORKING

FORMAT NO: HSEP:14-F10
REV NO.: 00
PAGE NO. 01 OF 02

Name of Site :

Name of Sub-Contractor

Inspected by :

Date of Inspection:

Sl. No.

Descriptions

Observation
(Yes/No)

Remarks

All the workers have been explained safe work method?

An established communication system has been
established and explained to the workers.

Adequate illumination has been ensured.

Work area inspected prior to the start of the work.

Area below the work place barricaded, particularly below
hot work.

Workers provided with bags /box to carry bolts, nuts and
hand tools

Arrangement for fastening hand tools made.

All work platforms ensured to be of adequate strength
and ergonomically suitable.

Fabricated makeshift arrangements are checked for
quality and type of material welding, anchoring etc.

10.

Work at more than one elevation at the same segment is
restricted.

ACCESS/EGRESS

Walkways provided with handrail, mid-rail and toe
guard?

All checkered plates, gratings properly welded/ bolted?

Are ladders inspected and they are in good condition?

Are ladders spliced?

v hlwN

Are ladders properly secured to prevent slipping, sliding
or falling?

)]

Do side rails extend 36” above top landing?

Are built up ladders constructed of sound materials?




POWER SECTOR

INSPECTION OF HEIGHT WORKING

FORMAT NO: HSEP:14-F10
REV NO.: 00
PAGE NO. 02 OF 02

Sl. No. | Descriptions Observation Remarks
(Yes/No)

Are rugs and cleats not over 12” on center?

9 Metal ladders not used around electrical hazards.

10 Proper maintenance and storage.

11 Ladders placed at right slope.

12 Ladders / staircases welded/ bolted properly.

13 Any obstruction in the stairs.

14 Are landing provided with handrails, knee rails, toe
boards etc.?

15 Whether ramp is provided with proper slope.

16 Proper hand rails / guards provided in ramps.
Housekeeping

1 Walkways, aisles & all overhead workplaces cleared of
loose material.
Flammable materials, if any, are cleared.
All the de shuttering materials are removed after de
shuttering is done.

4 Platforms and walkways free from oil/grease or other
slippery material.

5 Collected scrap are brought down or lowered down and
not dropped from height.
PPE And Safety Devices

1 Use of safety helmet, safety belts ensured for all workers
Anchoring points provided at all places of work.
Common lifeline provided wherever linear movement at
height is required.

4 Safety nets are use wherever required.

5 Proper fall arrest system is deployed at critical
workplaces.

6 Crawler boards/Safety system or works on fragile roof

are used.

Signature of Site 1/C of subcontractor :




POWER SECTOR
FORMAT NO: HSEP:14-F11

INSPECTION OF WELDING AND GAS REV NO.: 00
CUTTING PAGE NO. 1 OF 02

Name of Site

Name of Sub-Contractor

Inspected by

Date of Inspection

Welding
Sl.no. Description Y N Remarks
s
1 Is electric connection given through
30 mA ELCB/RCCB to welding m/c?
2 Is electric cable fitted properly in

junction box on m/c?

3 Is electrical cable free from joints?

Are the joints attached firmly &
insulated with tape?

5 Is double earthing given to body of
m/c?

6 Is the physical condition of the m/c
good?

7 Is ON/OFF switch connected to the
m/c is working and in good
condition?

8 Are indication lamps on m/c
working?

9 Is the electrode holder in good
condition?

10 Are the cables of the welding m/c

lugged & tight properly?

11 Are return lead connected properly
(Rod, Angle, Channels shall not be
used)

Total No of NO

Total No of YES




POWER SECTOR

CUTTING

INSPECTION OF WELDING AND GAS

FORMAT NO: HSEP:14-F11
REV NO.: 00
PAGE NO. 2 OF 02

Gas Cutting
o Yes No Remarks

Sl. no | Description

1 Are Cylinders kept on trolleys?

2 Physical condition of Gas cylinders
Good?

3 Is there Oil/Grease on valve of the
cylinder?

" Are pressure regulators in good
condition?

5 Condition of hose pipe OK?

6 Are hose pipe clamped with hose
clip?
Is flash back arrestor & NRYV fitted

7 on torch both for 02 and LPG
cylinder?

8 Is nozzle of the torch cleaned?

Total Number of NO

Total No of YES

% Compliance

Signature of Site 1/C of subcontractor :




POWER SECTOR

INSPECTION OF ELECTRICAL INSTALLATION

FORMAT NO: HSEP:14-F12

REV NO.: 00

PAGE NO. 01 OF 02

Name of Site

Name of Sub-Contractor

Inspected by

Date of Inspection:

Sr. Contents Yes/No Remarks

No.

A Cable

1. Whether the condition of cable is checked?

2. Are cables received from other sites checked for
insulation resistance before putting them into use?

3. Are all main cables taken either underground /
overhead?
Are welding cables routed properly above the ground?

5. Are welding and electrical cables overlapping?

6. Is any improper joining of cables/wires prevailing at
site?
DBs/SDBs

1. Is earth conductor continued up to DB / SDB?

2. Whether DBs and extension boards are protected from
rain / water?

3. Is there any overloading of DBs / SDBs?

4. Are correct / proper fuses & CBs provided at main
boards and sub-boards?

5. Is energized wiring in junction boxes, CB panels &

similar places covered all times?

ELCB

Whether the connections are routed through ELCB?

Is ELCB sensitivity maintained at 30 mA?




POWER SECTOR

INSPECTION OF ELECTRICAL INSTALLATION

FORMAT NO: HSEP:14-F12
REV NO.: 00
PAGE NO. 02 OF 02

Sr. Contents Yes/No Remarks

No.

3. Are the ELCB numbered and tested periodically & test
results recorded in a logbook countersigned by a
competent person?

D Grounding

1. Is natural earthing ensured at the source of power
(main DB at Generator or Transformer)?

2. Whether the continuity and tightness of the earth
conductor are checked?

3. Mention the gauge of the earth conductor used at the
site.

4, Mention the value of Earth Resistance.

Electrically operated Machines or Accessories.
Whether the plug top is provided everywhere.

2. Are all metal parts of electrical equipment and light
fittings / accessories grounded?

3. Is there any shed or cover for welding machines?

4. Are halogen lamps fixed at proper places?

Are portable power tools maintained as per norms?

Any other information:

Signature of Site 1/C of subcontractor :




POWER SECTOR

FORMAT NO: HSEP:14-F13

INSPECTION OF ELEVATOR

REV NO.: 00
PAGE NO. 01 OF 01

Name of Site

Name of Sub-Contractor

Inspected by

Date of Inspection

Sr. Description Remarks

No.

1.0 Name of equipment

2.0 Basic Information of equipment

2.1 Specification

2.2 Sr. No. of equipment

2.3 Make

2.4 Year of manufacture

3.0 Major repairs/overhauls(Furnish details of work carried out) Date(s) of major
repair/overhaul

3.1

3.2

33 Repairs carried out at site

4.0 Any performance test conducted Yes/No

5.0 Document Submitted Yes/No

6.0 Manufacturer’s test / guarantee certificate Available/ Not available

7.0 Performance test Done/ Not Done

8.0 Acceptance Norms

9.0 Committee Observations

10.0 Date of next review (if accepted)

Signature-Subcontractor/ Subcontractor’s

Safety Officer

Signature-Site Safety Officer ( BHEL)




POWER SECTOR
BHEH Inspection of Excavation

FORMAT NO: HSEP:14-F13E
REV NO.: oo
PAGE NO. 01 OF 01

Name of Site :

Name of Sub-Contractor :

Inspected by :

Date of Inspection :

Sl.no. | Description Yes | No | Remarks

1 Precautions taken for Underground Electrical Cable

2 Precautions taken for Under / Above ground sewer/ Drinking
Water Line

3 Precautions taken for Underground Telecommunication Line

4 Precautions taken for Underground Product/Utility Line

5 Precautions taken for Underground Fire Water Line

6 Shoring / Shuttering / Sheet piling done to prevent collapse of
excavation walls. Strength of Excavation wall ensured at all
times

7 Slope Cutting / Angle Maintained

8 Hard Barricading & Edge Protection provided

9 Separate Safe Access for Man and Vehicle

10 Lighting arrangement

11 Banksman Provided

12 Required basic PPEs provided

13 Excavated soil / Construction Material / equipment kept away
from the edge.

14 First aid in attendance.

15 Other:

Total No of YES

Signature-Subcontractor/ Subcontractor’s Safety Officer

Signature-Site Safety Officer ( BHEL)




POWER SECTOR FORMAT NO: HSEP:14-F14

REV NO.: 00
PAGE NO. 1 OF 02

HSE PENALTY

Sub: MEMO for Penalty for non-compliances in Safety
Following lapse (tick marked) was observed and penalty is imposed as stated at the bottom of this memo. It is
requested that such occurrences be please avoided in future.

Safety Area
SN Violation of Safety Norms F_|ne
(in Rs)
01 Not Wearing Safety Helmet 200/-~
02. Not wearing Safety Belt or not anchoring life line 500/-*
03 Not wearing safety shoe 200/-*
04 Not keeping gas cylinders vertically 200/-
05 Not using flash back arrestors 100/-
06 Not wearing gloves 50/-*
07. Grinding Without Goggles 50/-*
08. Not using 24 V Supply For Internal Work 500/-
09. Electrical Plugs Not used for hand Machine 100/-
10. Not Slinging properly 200/-
11. Using Damaged Sling 200/-
12. Lifting Cylinders Without Cage 500/-
13. Not Using Proper Welding Cable With Lot of Joints And Not 200/-
Insulated Property.
14. Not Removing Small Scrap From Platforms 500/-
15. Gas Cutting Without Taking Proper Precaution or Not Using Sheet 500/-
Below Gas Cutting
16. Not Maintaining Electric Winches Which are Operated Dangerously 500/-
17. Improper Earthing Of Electrical T&P 500/-
18 No or improper barricading 500/-
19. Activity carried out without Safety work permit (Height work, Lifting 1000/-
activity, Hot work-each person/case)
20. Incident Resulting in Partial Loss in Earning Capacity 25,000/- per
victim
21. Fatal Incident Resulting in total loss in Earning Capacity 1,00,000/- per
victim for first
instance #
Legend: -

*: per head. For repeated violation by the same person, the penalty would be double of the previous penalty. Date of
“Repeated violation” will be counted from subsequent days.

#: or as deducted by customer, whichever is higher. For repeated fatal incident in the same Unit incremental penalty
to be imposed. The subcontractor will pay 2 times the penalty compared to previously paid in case there are
repeated cases of fatal incidents under the same subcontractor for the same package in the same unit.




POWER SECTOR

HSE PENALTY

FORMAT NO: HSEP:14-F14
REV NO.: 00
PAGE NO. 2 OF 02

Details (if any) related to non- compliance (Name of persons, Nature of deficiency, etc.)

Penalty imposed:

1, Rate as per above chart

2. No. of Persons/ machine/ event/ labour

3. Total Penalty=1.X 2. =

Signature:
Witnessed by: (Sub- Contractor representative) (BHEL Personnel)

Name Name

Distribution: 1 Copy: to Sub- contractor,
1 Copy to Site Construction Manager (BHEL)




POWER SECTOR- HQ

incident)

Incident Report

(To be submitted within 24 hours of time of

FORMAT NO: HSEP:14-F15
REV NO.: 00

PAGE NO. 01 OF 01

Type of incident: Fatal/Major/ Minor/Fire/Property Damage/Near-miss

NAME OF SITE ‘

ACTIVITY AREA

SCOPE OF WORK

4 | NAME OF CONTRACTOR

NAME & DESIGNATION OF
BHEL ACTIVITY I/C

DATE & TIME OF
ACCIDENT

7 | DATE RESUMED

NO. OF WORK-DAYS LOST BY VICTIM

8 (If duty not resumed, give estimated figure)

9 NO. OF MANHOURS LOST BY OTHERS

10 | PERSONAL DETAILS OF INJURED AND / OR DETAILS OF MATERIALS / EQUIPMENT / PROPERTY DAMAGED
NAME ‘ NAME OF MATERIAL / EQUIPMENT / PROPERTY
PERIOD OF EMPLOYMENT
AGE | YRS | SEX MALE/ FEMALE ESTIMATED COST ACTUAL COST
MARITAL STATUS SINGLE / MARRIED
OCCUPATION NATURE OF DAMAGE

PART OF BODY INJURED

NATURE OF INJURY

AGENCY ( OBJECT / EQUIPMENT / SUBSTANCE ) MOST

RESPONSIBLE FOR CAUSING ACCIDENT / INJURY / DAMAGE

12

PERSON (NAME & DESIGNATION) WITH MOST
CONTROL OVER AGENCY (OBJECT / EQUIPMENT /
SUBSTANCE ) CAUSING ACCIDENT INJURY / DAMAGE

13 | DESCRIBE CLEARLY HOW THE ACCIDENT OCCURRED (USE ADDITIONAL SHEET, IF REQUIRED
ANALYSIS
14 WHAT ACTS AND / OR CONDITIONS CONTRIBUTED

MOST DIRECTLY TO THIS ACCIDENT

15

WHAT ARE THE BASIC REASON FOR THE EXISTENCE
OF THESE ACTS AND / OR CONDITION ?

16

WHAT CORRECTIVE ACTIONS HAVE BEEN TAKEN
TO PREVENT ACCIDENT RECURRENCE ?

DATE :

SIGNATURE OF SITE HSE COORDINATOR

17

COMMENTS OF HEAD / SOX

DATE:

SIGNATURE OF HEAD/SOX
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POWER SECTOR

FORMAT NO: HSEP:14-F30
REV NO.: oo

Format for Monthly HSE Planning & Review

PAGE NO. 01 OF 3

Note: This is a template and can be modified in consultation with BHEL

Name of the Site

Name of the Subcontractor

Scope of Work Date
PART- A: PLAN OF HSE ACTIVITIES FOR THE MONTH OF........c..cccoiiiininnnnnen, . PART-B: REVIEWON ..........ccovvuiinnninnnns
SN. Description of HSE Activity & Formats Plan & Targets for the month Review

Availability of First Aid Box at Required Places and Inspection thereof as

Areas

* per Format: Foa *
Health check-up for
Nos
. Newi
2 Health check-up as per Format: Fo2 : ew inductees
2. Drivers & Operators
3. Workers in following high risk areas:
a.
3 Induction training of newly joined workers as per Format: Fo3 Minimum No. of workers:
Locations of TBTs & No. of workers
4 Toolbox talks (TBT) conducted before start of work as per Format: Fos 1
5 PPE usage and issue as per Format: Fo6
6 Inspection of T&Ps as per Format: Fo7 ll'ISt of T&Ps to be inspected
7 Identification & Inspection Status of T&Ps as per Format: Fo8
8 Inspection of Cranes & Winches as per Format: Fog ll'ISt of Cranes & Winches & Nos.
[ ti f Height Worki F t: F
nspection of Heig orking as per Format: F10 Areas:
3 1.
. . . . Areas:
10 Inspection of Welding & Gas Cutting operations as per Format: F11 1
L ions:
11 Inspection of Electrical Installations as per Format: F12 locatlons
. . L ions:
12 Inspection of Elevators (as applicable) as per Format: F13 1ocat|ons
Locations:
13 Inspection of Excavation as per Format: F13E

1.




POWER SECTOR FORMAT NO: HSEP:14-F30

- - REV NO.: 0o
itk Format for Monthly HSE Planning & Review PAGE NO. 02 OF 3
SN. | Description of HSE Activity & Formats Plan & Targets for the month Review
Activities:
14 Job Safety Analysis as per Format F32B 1
Regular Job Specific Training (Re-training) for workers involved in Topics/ Hazards & No. of work
o opics/ Hazards & No. of workers
15 hazardous activities P
1.
Areas
16 Mass housekeeping (HK) drive in work areas "
17 Vertigo Test of Height workers Minimum No. of workers:
Location(s) & Nos.
18 Deployment of qualified HSE Officers as per contract 1
Location(s) & Nos.
19 Deployment of qualified HSE Stewards as per contract 1
,o | Deployment of Safety tools & Equipment (Safety Nets, Lifelines, Fall Tool/ Equipment & Location
arrestors, Man-cages, flashback arrestors, scaffolding etc.) 1.
21 Safety Walks by site in charge of agency (4 -Weekly once) Dates:
22 Safety walks by departmental head (8-Weekly twice) Dates:
, Availability/ deployment of Safety posters/ placards/ signage at strategic Locations: Nos.
3 locations 1.
Locations: Nos.
24 Provision of clean drinking water sources for workers 1
Locations: Nos.
25 Provision of toilets for workers (separate for male & female workers) 1
Locations: Nos.
26 Rest sheds for workers during lunchtime, rain, dust storm etc. 1
1. Clean drinking water
2. Toilets
o o 3. Cleanliness & Hygiene
27 Availability of following in Labor colony 4. Grass cutting,
5. Fogging
6. Electrical Inspection ...




& 7 5 U7 POWER SECTOR FORMAT NO: HSEP:14-F30
- - REV NO.: oo
” [l Format for Monthly HSE Planning & Review PAGE NO. 03 OF 3
SN. Description of HSE Activity & Formats Plan & Targets for the month Review
Locations:
28 Availability of dust/ waste bins at various locations 1
29 Availability of Ambulance (individual/ joint) in each shift Ambulance No.
30 Availability of emergency vehicle in each shift Emergency vehicle
Deployment/ Availability of tested Fire Extinguishers Locations & Nos.
31
1.
Locations & Nos.
32 Tree plantation 1
Locations
33 Waste disposal & Scrap Bins "
Locations
34 lllumination checks 1
Safety award function:
35 1. Display of good practices Minimum 1 per month
Award presentation
36 Submission of Daily Reports as per Format No.F31A Daily Reports (Night & Day Shifts)

| PLAN REVIEW

Agency BHEL Agency BHEL
Name: Name: Name: Name:
Sign: Sign: Sign: Sign:

Date: Date: Date: Date:
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POWER SECTOR

/[, /11

Job Safety Analysis Format

FORMAT NO: HSEP:14-F32B
REV NO.: oo
PAGE NO. 01 OF1

Name of the Site

Name of the Subcontractor

Activity, Area

HAZARDS

PRECAUTIONS

Submitted By
(Agency HSE)

Reviewed By

(BHEL

Execution)

Approved By
(BHEL HSE)




POWER SECTOR- HQ

Checklist for Evaluation of HSE Performance

FORMAT NO: HSEP:14-F33
REV NO.: 00
PAGE NO. 01 OF 3

M .
Parameter for Measurement Ol Supporting Documents
1a Induction training for new workers conducted through audio-visual M
medium & documented ? Induction Training Records
1b Tool box talk conducted regularly as per plan, and documented? M Toolbox Talk Records
1c Contractor in charge and safety in charge attended safety meetings? M Minutes of Meeting
1d Whether observations in safety meetings are complied before next M
meeting? -do-
10 Preparation and submission of Monthly HSE report within stipulated M
time Report submission date
1f Preparation and submission of Incident/near-miss report and RCA M
Report (as applicable) within stipulated time Incident/ Near Miss Records
19 Carrying out Inspections and submission of Inspection reports within M
stipulated time Inspection Records
1h Regular Job Specific Training ensured for High Risk Workers (through M
audio-visual medium) as per plan Training & Attendance Records
2a Whether the contractor is registered under BOCW M BOCW Registration Certificate
2b Availability of Qualified safety officer (1 for every 5oo labour) M Safety Officer qualification &
experience records
2¢ Availability of Qualified safety supervisor (1 for every 100 labour) M Safety Officer qualification &
experience records
2d All the workers are provided and using safety helmets and safety M PPE Issue Records, Inspection/
shoes/gum boots non-conformity records
2e Housekeeping done on regular basis and scrap removal at site M Housekeeping records, Inspection/
non-conformity records
of Usgge of Goggles/Face shields and Hand gloves for gas cutter and PPE Issue Records, Inspection/
grinders non-conformity records
. . Inspection/ non-conformity
Wall & fl ded?
2g all openings & floor openings are guarde records
. I o . I i -conformi
2h Adequate illumination provided in all working area? nspection/ non-conformity
records
i Safety posters, sign boards and emergency contact numbers in all Inspection/ non-conformity
prominent location are displayed? records
2 Availability of automatic reverse horns, Main horn, hook latches for Inspection/ non-conformity
J Vehicles, mobile cranes, Hydras records
Hk Ban of carrying mobile phones to work place is implemented for Inspection/ non-conformity
workers records
ot . e . M T&P Li ithi |
2l Availability of Tags & Inspection Certificates for Cranes of all capacities aster T&P List V\{It internal &
external test details
sl2 Availability of Tags & Inspection Certificates for Winches of all Master T&P List with internal &
) capacities external test details
. Availability of Tags & Inspection Certificates, color coding for Chain Master T&P List with internal &
-3 pulley blocks external test details
o Availability of Tags & Inspection Certificates for Vehicles - Trailers, Master T&P List with internal &
4 Dozers, Dumpers, Excavators. Mixers etc. external test details
2| Availability of Tags & Inspection Certificates for Welding machines, Master T&P List with internal &
> grinders, Drilling machines, etc. external test details
L6 Availability of Tags & Inspection Certificates, colour coding for Wire Master T&P List with internal &
' rope slings etc. external test details
2l.7 | Availability of Tags & Inspection Certificates for Batching plants Master T&P List with internal &

external test details




POWER SECTOR- HQ

Checklist for Evaluation of HSE Performance

FORMAT NO: HSEP:14-F33
REV NO.: 00
PAGE NO. 02 OF 3

M .
Parameter for Measurement Ol Wit Supporting Documents
2m.1 | Use of Lifting Permit as per requirement 1 | Permit Records
2m.2 | Use of Height Permit as per requirement 1 | Permit Records
2m.3 | Use of Hot Work Permit as per requirement 1 Permit Records
2m.4 | Use of Excavation permit as per requirement 1 | Permit Records
2m.5 | Use of Confined space work permit as per requirement 1 Permit Records
om.6 Use of Grating removal and safety net removal permit as per S
) requirement Permit Records
2m.7 Use of Lockout-Tag out permit as per requirement 1 Permit Records
2m.8 | Use of Radiography permit as per requirement 1 Permit Records
2m.9 | Use of Night/ Holiday Work Permit as per requirement 1 | Permit Records
2m.10 | Use of Any other Applicable Permit as per requirement 1 | Permit Records
a Material safety data sheet(MSDS) available for all chemicals and S Inspection/ non-conformity
3 displayed in usage and storage area? records
b Spillages of oil/concrete and other chemical is controlled and cleaned S Inspection/ non-conformity
3 by proper method in case of spill? records
c Availability of adequate number of urinals in workplace and in M S
3 elevations and maintained
3d Availability of rest rooms for workers at site M
3e Availability of Drinking water facility at work spot
3f Hygienic Labour colony is provided for workers.
a Is heavy/complex critical lifting permit obtained for heavy, complex S
4 materials before handling/erection activity? Work Permit records
4b Whether area below lifting activities barricaded Inspection/ non-conformity
1 | records
c Availability of experienced rigging foreman 1 Experience details ofrigging
N Y P 99'ng foreman
Is agency is following proper storage and handling procedure as per
4d . 1 .
manufacturer standard for all hazardous material? Procedure for storage & handling
e Are oxygen and acetylene cylinders are transported to work place from S
4 storage area in trolleys
. : I i -conformi
5a Whether all deep excavation has been protected by barrier 1 rZiz(:;ZIon/ non-conformity
5b Sloping/benching & shoring provided for excavation as per requirement? 1 | -do-
5C Proper access and egress provided for excavations? 1 | -do-
5d Blasting is done in controlled manner? 2 | -do-
6a Whether Electrical booth is equipped with Co. fire extinguishers and , Inspection/ non-conformity
fire buckets filled with sand? records
6b Availability of lllumination lamp in electric booth? 1 | -do-
6¢ whether Caution Boards have been displayed? 1 | -do-
6d Usage of Metal Plug top for all hand power tools ? 1 | -do-
6e Usage of Insulated welding cables. 1 | -do-
6f Electrical Booth/Distribution Board to be covered by proper Canopy. 1 | -do-
6 Availability of functional & individual 3oma ELCB / RCCB and MCB for S
9 protection and conducting periodical check-up? -do-
6h Double earthing for panel boards and all machinery & proper earth pit S
with regular inspection available? -do-
6i Whether Electrician is qualified and experienced 1 | Qualification & Experience records
of electrician
6j Availability and usage of Rubber hand gloves by electrician? 1 Inspe;tion/ non-conformity
records




POWER SECTOR- HQ

FORMAT NO: HSEP:14-F33
REV NO.: 00

Checklist for Evaluation of HSE Performance

PAGE NO. 03 OF 3

Parameter for Measurement :\)M Wt Supporting Documents
Whether Scaffolding pipes made with steel or aluminum, are being Inspection/ non-conformity
7a e : g 2
used and checked periodically by experienced/ certified scaffolder? records
8mm Stainless Steel wire rope with plastic cladding is provided for life
7b . . . . ; 2
line (Vertical / Horizontal) during height work? -do-
7¢ Availability of emergency lighting in case of power failure 1 | -do-
d Whether all the openings are covered with Safety Nets made of fire S
7 proof Nylon? -do-
Whether MS pipe rails around staircases & platforms in usage are
7e . . . . 1
provided with top, middle rails and toe guard ? _do-
7f Whether Ladder with vertical life line /Fall arrestor is available to climb? 1 -do-
Whether all workers deployed for working at height have been issued S
79 height pass after undergoing vertigo test? Height Pass records
h Whether all workers deployed for height work / climbing ladder are , | PPEIssue records, inspection/ non-
7 provided and using Double lanyard safety belt? conformity reports
; Is all hand tools/Small material used by height workers is tied firmly to S
7 prevent fall? -do-
8a Flash back arrestors for all gas cutting sets is available on Torch side L. | Inspection/ non-conformity
and cylinder side records
8b Oxygen/Acetylene/LPG cylinders not in use have caps in place and s
stored separately? -do-
8c Availability of Face screen, Hand gloves, and Apron, for welders 1 -do-
Protection from falling hot molten metal during metal cutting / welding
8d at height by providing Gl sheet below the cutting area especially in fire 1
prone areas -do-
a Pre-employment medical check-up done for all workers and )
3 submitted? Medical check records
9b Availability of first aid center, with MBBS doctor(Own or Sharing basis) | M 2 Attendance records
9cC Availability of Ambulance facility 24 hours (Own or sharing basis) M 2 -do-
Is First aid trained personnel’s are available and their names are
9d : . M 1
displayed at site? -do-
ge Availability of Emergency vehicle at site 1
of Periodical medical check-up is conducted for all the workers and .
submitted? Medical check records
99 Availability of sufficient number of first aid box as per standard list and )
maintaining record Inspection records
10a Availability of Fire extinguishers, buckets at all vulnerable points 2 Fire extinguisher records
10b Periodic fire mock drill conducted? 1 | Fire, Mock drill records
10c Are all flammable materials are stored separately? 1
10d Periodic grass cutting is done in material storage area? 1
10e Availability of 24V DC lighting in confined space work area 1
10f Availability of exhaust fan in confined space work area 1
Note:

» M: Mandatory; O: Optional. Points other than mandatory can be excluded with appropriate justification (scope etc.) by BHEL
» Additionally: 30 Marks for each Fatal Accident and 10 mark for each major accident shall be deducted.




SAFETY WORK CLEARANCE | Permitro.
Project: Emergency Contact Nos:
Subcontractor:

BURNING/WELDING /HOT WORK PERMIT

Name of Work Performing Contractor:

Name of Package In charge: Sign: Date:

Description of Work:

Work Execution Date: Time Valid from: to

The above signing person(s) will be responsible to ensure that the above described work will be done under all the safety precautions mentioned
on the permit to work.

The following precautions are to be taken:

No. ltem Yes Not required

1. Proper Access/Exit available

2. Proper ventilation and /or lighting provided.

3. Proper and safe scaffolding, platform, ladder provided.

4. Welding machine located in a clean and dry area.

5. WeIQing machine.groundeq at the equipment and proper leakage current protection device (ELCB)
provided for welding machine.

6. Emergency STOP buttons are in working condition. Welder /Helper knows how to operate it.

7 Welding m_a_chine input/output cables, welding holder and weld return clamp (Holder) are insulated and in
good condition.

8. Welqer & Fittgr trained to connect ground/work return clamps (Holder) to work place prior to energization of
welding machine.

9. Gas cylinders are stacked vertically and not below the welding / cutting area. Regulator key is available

with cylinder.

10. Pressure gauges/Flash back arrestor provided and in working condition.

11 Personal Protective equipment Minimum applicable: safety helmet, safety goggles, welding helmet, safety
’ shoes, leather gloves, long sleeve and nose mask -provided

12. In case of pits, water removed from the pit and wood/rubber insulation provided.

13. Safety signboards are in place.

14. Adequate and Suitable nos. of fire fighting extinguisher provided.

15. Nearby combustible material removed. Housekeeping done.

16. Other

Name of Contractor Safety Officer: Sign: Date: Time:

Reviewed and approved by BHEL Site Engineer (Permit Issuing Authority):

Name: Sign: Date: Time:

Name of BHEL Safety Representative: Sign:

| understand the precaution to be taken as described above and as per project requirement and hereby confirm that work will be executed under
my supervision by following all precaution and Safety Rules.

Name of Work Performing Authority: Sign: Date: Time:

Permit Cancellation:

| hereby declare that the work is complete, all workers under my control have been withdrawn and the site restored to safe tidy condition.

Name of Work performing Authority: Sign: Date: Time:
Name of Site Engr. (Permit Requesting Authority): Sign: Date: Time:
Name of BHEL Site Engr. (Permit Issuing Authority): Sign: Date: Time:

(This permit is valid only for the date it is issued)

Original at BHEL site Second Copy — BHEL SAFETY Third Copy : Contractor




SAFETY WORK CLEARANCE | Permitno.

Project: Emergency Contact Nos:

Subcontractor:

LIFTING ACTIVITY PERMIT

Area : Date: Time:
Name of Site Engineer (Permit Requesting Authority): Sign: Name of Work
Performing Contractor:
Name of Package In charge: Sign: Date:
Description of Work:
Work Execution Date: Time Valid from: to

The above signing person(s) will be responsible to ensure that the above described work will be done under all the safety
precautions mentioned on the permit to work.

The following precautions are to be taken:

No. ltem Yes Not required
1. Crane used for lifting activity tested, certified and approved for rated lifting

2. All lifting tackles, gears/appliances are tested and certified for lifting works.

3. Crane operator is trained and competent for lifting operation.

4. Lifting sling/ belt is protected against sharp edge of the jobs to be lifted.

5. Access and exit marked and without obstruction.

6. Lifting arrangement adequate.

7. Unwanted rubbish material removed from work platform.

8. Minimum 2 guidelines have been provided for balancing and guiding jobs to be lifted.

9. FF)’(()esrit;;fg;.ery area of crane booms as well as lifting job is barricaded and unauthorized/no-entry sign board

10. Rigger and signal man is trained and competent for lifting work.

11. No lifting activity to be carried out during lightening, heavy wind/rain.

12. If scaffolding to be used during lift, scaffolding with valid tag available for use.

13. Double lanyards safety harness/belt checked an in working condition.

14. Safety shoes (non-slip), helmet with chin strap available with employees.

15. Others.

Name of Contractor Safety Officer: Sign: Date: Time:

Reviewed and approved by BHEL Site Engineer (Permit Issuing Authority):

Name: Sign: Date: Time:

Name of BHEL Safety Representative: Sign:

I understand the precaution to be taken as described above and as per project requirement and hereby confirm that work will be

executed under my supervision by following all precaution and Safety Rules.
Name of Work Performing Authority: Sign: Date: Time:

Permit Cancellation:

I hereby declare that the work is complete, all workers under my control have been withdrawn and the site restored to safe tidy

condition.

Name of Work performing Authority: Sign: Date: Time:

Name of Site Engr. (Permit Requesting Authority): Sign: Date: Time:
Name of BHEL Site Engr. (Permit Issuing Authority): Sign: Date: Time:

(This permit is valid only for the date it is issued)

Original at BHEL site Second Copy — BHEL SAFETY Third Copy : Contractor




Area :

Name

Performing Contractor:

Name

Description of Work:

SAFETY WORK CLEARANCE | Permitno.
Project: Emergency Contact Nos:
Subcontractor:
WORKING AT HEIGHT PERMIT
Date: Time:

of Site Engineer (Permit Requesting Authority):

Sign: Name of Work

of Package In charge: Sign:

Date:

Work Execution Date: Time Valid from:

to

The above signing person(s) will be responsible to ensure that the above described work will be done under all the safety
precautions mentioned on the permit to work.

The following precautions are to be taken:

No. ltem Yes Not required
1. All workers on job are medically fit for working at height (Person should not have vertigo)

2. Scaffolding with valid tag available for use

3. Safety harness with life line support/ fall arrester are checked and in working condition

4. Safety shoes ( non-slip), Helmet with chin strip available with employees

5. Safety nets are provided as per design and provided 25 ft. below working area & extending 8 ft beyond.

6. Horizontal life lines are provided to cater to design specification of 2300kg per person.

7. Ladders have been inspected and provided as per BHEL standard/contract.

8. All lifting / tightening tools, hand tools/equipment checked and in good condition

9. Access and exit marked and without obstruction.

10. Lighting arrangement adequate.

11. Unwanted and rubbish material removed from working platform.

12. Electrical cable, welding Hose/Compressed air hose properly secured and lay down without obstruction.

13. Signboards provided on working platforms

14. Hazards in the vicinity are identified and communicated to the worker.

15. Other

Name of Contractor Safety Officer: Sign: Date: Time:
Reviewed and approved by BHEL Site Engineer (Permit Issuing Authority):

Name: Sign: Date: Time:
Name of BHEL Safety Representative: Sign:

I understand the precaution to be taken as described above and as per project requirement and hereby confirm that work will be
executed under my supervision by following all precaution and Safety Rules.

Name

of Work Performing Authority: Sign: Date:

Time:

Permit Cancellation:

I hereby declare that the work is complete, all workers under my control have been withdrawn and the site restored to safe tidy

condition.

Name of Work performing Authority: Sign: Date: Time:

Name of Site Engr. (Permit Requesting Authority): Sign: Date: Time:
Name of BHEL Site Engr. (Permit Issuing Authority): Sign: Date: Time:

(This permit is valid only for the date it is issued)

Original at BHEL site Second Copy — BHEL SAFETY Third Copy : Contractor
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CHAPTER -1

1.

1.1.
)

i)

1.2.
1.2.1

122

1.2.3

GENERAL INSTRUCTION TO TENDERERS

DESPATCH INSTRUCTION

The General Conditions of Contract form part of the Tender specifications. All pages of the tender
documents shall be duly signed, stamped and submitted along with the offer in token of
complete acceptance thereof. (For E-Tender, bidders shall use electronic Signature viz
Digital Signature Certificate while uploading on the e-procurement portal. The information
furnished shall be complete by itself. The tenderer is required to furnish all the details and other
documents as required in the following pages.

Tenderers are advised to study all the tender documents carefully. Any submission of tender by the
tenderer shall be deemed to have been done after careful study and examination of the tender
documents and with the full understanding of the implications thereof. Should the tenderers have
any doubt about the meaning of any portion of the Tender Specification or find discrepancies or
omissions in the drawings or the tender documents issued are incomplete or shall require
clarification on any of the technical aspect, the scope of work etc., he shall at once, contact the
authority inviting the tender well in time (so as not to affect last date of submission) for clarification
before the submission of the tender. Tenderer’s request for clarifications shall be with reference to
Sections and Clause numbers given in the tender documents. The specifications and terms and
conditions shall be deemed to have been accepted by the tenderer in his offer. Non-compliance
with any of the requirements and instructions of the tender enquiry may result in the rejection of the
tender.

Integrity pact (IP) shall be applicable for all tenders / contracts if indicated in NIT. This integrity pact
shall be issued as part of the Tender documents and shall be submitted by the bidder along with
Techno-commercial bid duly filled, signed and stamped by the authorized signatory who signs the
bid. Only those vendors / bidders who have entered into such an IP with BHEL shall be considered
qualified to participate in the bidding. Entering into this pact shall be a preliminary qualification.

SUBMISSION OF TENDERS
The tenderers must submit their tenders to Officer inviting tender as per instructions in the NIT.

Tenders submitted by post (i.e. by ‘REGISTERED POST / by COURIER’) shall be sent with due
allowance for any postal/courier delays. BHEL takes no responsibility for delay, loss or non-receipt
of tenders sent by post/courier. The tenders received after the specified time of their
submission are treated as ‘Late Tenders’ and shall not be considered under any
circumstances. Offers received by Email shall be considered as per terms of NIT. E-Tenders
shall be submitted through E-Procurement portal as per instruction in NIT. Tenderers to upload
offers well in advance in order to avoid last minute congestion in e-procurement website. However,
after submission of the tender, the tenderer can re-submit revised tender but before due date and
time of submission of tender as notified.

Tenders shall be opened by Officer of BHEL at the time and date as specified in the NIT, in the
presence of such of those tenderers or their authorized representatives who would like to be
present (In case of Manual Tenders). BHEL reserves the right to go ahead with opening of the

Bharat Heavy Electricals Limited Page 3




General Conditions of Contract (Common for Power Sector Regions)

(Document No. PS:MSX:GCC. Rev 02)

124

1.2.5

1.3.
1.3.1

1.3.2

1.4
1.4.1

14.2

Tender even in case of no representative is present on the specified date and time. For e-tenders,
bidders may mark their presence online through provisions available in e-procurement portal.

Tenderers whose bids are found techno commercially qualified shall be informed about the date
and time of opening of the Price Bids and such Tenderers may depute their representatives to
witness the opening of the price bids (In case of Manual Tenders). BHEL'’s decision in this regard
shall be final and binding.

Before submission of Offer, the tenderers are advised to inspect the site of work and the
environments and be well acquainted with the actual working and other prevalent conditions,
facilities available, position of material and labour, means of transport and access to Site,
accommodation etc. No claim will be entertained later on the grounds of lack of knowledge of any
of these conditions.

The tenderer may get aware about weather conditions, contingencies & other circumstances which
may influence or affect their tender prices. Invariable of inspection by the tenderer, the tenderer
shall be considered deemed acquainted with all site conditions such as rain patterns, hazardous
conditions, soil patterns, local factors etc. Tenderer to have satisfied himself in all respect before
quoting his rates and no claim will be entertained later on the grounds of lack of knowledge of any
of these conditions.

LANGUAGE

The tenderer shall quote the rates in English language and international numerals. These rates
shall be entered in figures as well as in words. Tenderers are requested to refer the clauses of NIT/
Vol-1l “Price Bid” for more details. For the purpose of the tenders, the metric system of units shall
be used.

All entries in the tender shall either be typed or written legibly in ink. Erasing and over-writing is not
permitted and may render such tenders liable for rejection. All cancellations and insertions shall be
duly attested by the tenderer.

PRICE DISCREPANCY:

Price Bid opening: During opening of price bids (submitted through conventional method or
through E-Procurement system), if there is any difference between the amount in figures and in
words, the amount quoted by the bidder in words shall be taken as correct.

Reverse Auction: In case of Reverse Auction, the successful bidder shall undertake to execute
the work as per overall price offered by him during the Reverse Auction process. (Guidelines as
available on www.bhel.com on “supplier registration page”.).

QUALIFICATION OF TENDERERS

Only tenderers who have previous experience in the work of the nature and description detailed in
the Notice Inviting Tender and/or tender specification are expected to quote for this work duly
detailing their experience along with offer.

Offers from tenderers who do not have proven and established experience in the field shall not be
considered.

The offers of the bidders who are on the banned/ hold list and also the offer of the bidders, who
engage the services of the banned/ hold firms, shall be rejected. The list of banned/ hold firms is
available on BHEL web site www.bhel.com. (Refer clause 28.0 of NIT)

Offers from tenderers who do not comply with the latest guidelines of Ministry/Commissions of
Govt. of India shall not be considered.

Bharat Heavy Electricals Limited Page 4
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1.6. EVALUATION OF BIDS
i) Technical Bids submitted by the tenderer will be opened first and evaluated for fulfilling the Pre-
Qualification criteria and other conditions in NIT/Tender documents, based on documentary
evidences submitted along with the offer.

i) Incase the same qualifying experience is claimed by more than one agency, then:

a. The agency who has executed the work as per documentary evidence submitted shall
only be qualified. Scope of qualifying work should be totally with the agency who has
executed and in case it is only labour and consumables without T&P, then the
credentials of execution is assigned to the first agency and not to the agency who has
executed only as labour supply contractor. Further, BHEL reserves the right to ask for
any other proof for the said job.

b. However, if the same is on account of subletting part of scope by one agency to another
agency in a project of BHEL, experience of both the agencies may be considered for the
sublet portion of the work provided subletting has been done with the approval of BHEL.

i)y In case the qualifying experience is claimed by private organizations (sub-agency) based on
‘Work Order’ and ‘Experience Certificates’ from a non-BHEL organization (main agency), then it
shall be the responsibility of sub-agency to submit (in addition to the experience certificate from
main agency) relevant certificate regarding qualifying experience from the end Customer or the
Turnkey-Contractor (if any) who has awarded the work to main agency, as a proof for having
executed subject qualifying work. BHEL reserves the right to ask for any other proof for the said
job.

iv) Assessing Bidder's Capacity for executing the current tender shall be as per Notice Inviting
Tender.

v)  Price Bids of shortlisted bidders shall only be opened either through the conventional/electronic
price bid opening with/without Reverse Auction, at the discretion of BHEL. Unless specified
otherwise in the tender, the L1 bidder amongst all the shortlisted bidders shall be considered for
award. However, the L1 bidder shall have no claim on the award & BHEL reserves the right to
award the tender at its sole discretion.

vi)  Price Bids of unqualified bidders shall not be opened. Reasons for rejection shall be intimated in
due course after issue of LOI/LOA to successful bidder either through system generated e-mail
or through letter/e-mail.

vii)  Bidders are advised to also refer to clause no 2.9.4 regarding evaluation of their performance in
ongoing projects for the current tender.

1.7. DATATO BE ENCLOSED
Full information shall be given by the tenderer in respect of the following. Non-submission of this
information may lead to rejection of the offer.
i)  INCOME TAX PERMANENT ACCOUNT NUMBER
Certified copies of Permanent Account Numbers as allotted by Income Tax Department for the
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1.8

1.9
1.9.1

Company/Firm/Individual Partners etc. shall be furnished along with tender.

ORGANIZATION CHART

The organization chart of the tenderer’s organization, including the names, addresses and contact
information of the Directors/Partners shall be furnished along with the offer.

An attested copy of the Power of Attorney, in case the tender is signed by an individual other than
the sole proprietor.

IN CASE OF INDIVIDUAL TENDERER:

His / her full name, address, PAN and place & nature of business.

IN CASE OF PARTNERSHIP FIRM:

The names of all the partners and their addresses, A copy of the partnership deed/instrument of
partnership dully certified by the Notary Public shall be enclosed.

IN CASE OF COMPANIES:

Date and place of registration including date of commencement certificate in case of Public
Companies (certified copies of Memorandum and articles of Association are also to be furnished).
Nature of business carried on by the Company and the provisions of the Memorandum relating
thereof.

AUTHORIZATION AND ATTESTATION

Tenders shall be signed by a person duly authorized/empowered to do so, for which a Power of
Attorney is to be submitted along with the tender offer. For company, a Power of Attorney (as per
format in Volume-I D) shall be submitted.

EARNEST MONEY DEPOSIT

Every tender must be accompanied by the prescribed amount of Earnest Money Deposit (EMD) in
the manner described herein.

EMD shall be furnished before tender opening / along with the offer in full as per the amount
indicated in the NIT.

The EMD is to be paid only in the following forms:

Cash deposit as permissible under the extant Income Tax Act (before tender opening).

Electronic Fund Transfer credited in BHEL account (before tender opening).

Banker's cheque / Pay order / Demand draft, in favour of ‘Bharat Heavy Electricals Limited’ and
payable at Regional HQ issuing the tender (along with offer).

Fixed Deposit Receipt (FDR) issued by Scheduled Banks/ Public Financial Institutions as defined in
the Companies Act (FDR should be in the name of the Contractor, a/c BHEL) (along with offer).
The Fixed Deposit in such cases shall be valid for at least six months from the due date of tender
submission.

In case EMD amount is more than Rs. Two Lakhs, Tenderer has the option to submit Rs. Two
lakhs in the forms described above in clause no. 1.9.1. (a) to (d) and the remaining amount over
and above Rs. Two Lakhs in the form of Bank Guarantee from Scheduled Bank (along with the
Offer). The Bank Guarantee in such cases shall be valid for at least six months from the due date
of tender submission. The Bank Guarantee format for EMD shall be in the prescribed formats.

No other form of EMD remittance shall be acceptable to BHEL.

EMD by the Tenderer will be forfeited as per NIT conditions, if:

After opening the tender and within the offer validity period, the tenderer revokes his tender or
makes any modification in his tender which is not acceptable to BHEL.

The Contractor fails to deposit the required Security deposit or commence the work within the
period as per LOI/ LOA/ Contract.

EMD by the tenderer shall be withheld in case any action on the tenderer is envisaged under the
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1.9.3

1.94

1.9.5

1.10

1.10.1

1.10.1

1.10.1

1.10.2

1.10.2

1.10.2
1.10.3

provisions of extant “Guidelines on Suspension of business dealings with suppliers/ contractors”
and forfeited/ released based on the action as determined under these guidelines.

EMD shall not carry any interest.

EMD given by all unsuccessful tenderers shall be refunded normally within fifteen days of award of
work.

Cash portion of EMD of successful tenderer will be retained as part of Security Deposit. EMD
submitted in the form of Bank Guarantee/ FDR shall be retained by BHEL until the receipt of at
least 50% of the Security Deposit.

SECURITY DEPOSIT

(i) Upon acceptance of Tender, the successful Tenderer should deposit the 3% of the contract value
as Security Deposit towards fulfilment of any obligations in terms of the provisions of the contract.

(i) Bidder agrees to submit performance security required for execution of the contract within the
time period mentioned in clause 1.10.2. In case of delay in submission of Security Deposit, interest
(SBI rate + 6%) for the delayed period on the amount of SD due for submission, shall be submitted
by the bidder. Further, if performance security is not submitted till such time the first bill becomes
due, the amount of performance security due shall be recovered as per terms defined in NIT /
contract, from the bills along with due interest as mentioned herein above.

(iii) Bidder agrees to submit the Security Deposit as above for execution of the contract within the
time period.

(i) For contracts exceeding Rs 20 lakhs, the security Deposit should be furnished before start of the
work by the contractor. If requested by the contractor, cash recovery of initial 50% of the specified
Security Deposit, including the retained EMD can be made from bills submitted by contractor. For
such delay in submission of initial 50% of the required Security Deposit for execution of the
contract, interest shall be levied for the delayed period of submission at (SBI rate + 6%) on the
security required to be submitted. Balance 50% Security deposit shall be recovered at the rate of
10% of the gross amount progressively from each of the running bills of the contractor till the total
amount of the required security deposit is collected.

(i) In case of small value contracts not exceeding Rs. 20 lakhs, work can be started before the
required Security Deposit is collected.

(iif) Payment can be released only after collection/ recovery of initial 50% Security Deposit.

The balance amount to make up the required Security Deposit of 3% of the contract value may be
accepted in the following forms.

Cash (as permissible under the extant Income Tax Act).

Local cheques of Scheduled Banks (subject to realization)/ Pay Order/ Demand Draft/ Electronic
Fund Transfer in favour of BHEL.

Securities available from Indian Post offices such as National Savings Certificates, Kisan Vikas
Patras etc. (held in the name of Contractor furnishing the security and duly endorsed/
hypothecated/ pledged, as applicable, in favour of BHEL).
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Note:

1.10.4

1.10.5

i)

1.10.6

1.10.7

1.11

112

Bank Guarantee from Scheduled Banks/ Public Financial Institutions as defined in the Companies
Act. The Bank Guarantee format for Security Deposit shall be in the prescribed formats.

Fixed Deposit Receipt issued by Scheduled Banks/ Public Financial Institutions as defined in the
Companies Act (FDR should be in the name of the Contractor, a/c BHEL).

Security deposit can also be recovered at the rate of 10% of the gross amount progressively from
each of the running bills of the contractor till the total amount of the required security deposit is
collected. However, in such cases at least 50% of the required Security Deposit, including the
EMD, should be deposited in any form as prescribed before start of the work and the balance 50%
may be recovered from the running bills as described above.

BHEL will not be liable or responsible in any manner for the collection of interest or renewal of the
documents or in any other matter connected therewith.

The Security Deposit shall not carry any interest.

In case the value of work exceeds the awarded / accepted value, the Security Deposit shall be
correspondingly enhanced as given below:

The enhanced part of the Security Deposit shall be immediately deposited by the Contractor or
adjusted against payments due to the Contractor.

Contract value for the purpose of operating the increased value of Security Deposit due to Quantity
Variation, shall be exclusive of Price Variation Clause, Over Run Compensation and Extra works
done on manday rates.

The recoveries made from running bills (cash deduction towards balance SD amount) can be
released against submission of equivalent Bank Guarantee in acceptable form, but only once,
before completion of work, with the approval of competent authority of BHEL.

The validity of Bank Guarantees towards Security Deposit shall be initially up to the completion
period as stipulated in the Letter of Intent/ Award + Guarantee Period + 3 months, and the same
shall be kept valid by proper renewal by the contractor till the acceptance of Final Bills of the
Contractor by BHEL.

BHEL reserves the right of forfeiture of Security Deposit in addition to other claims and penalties in
the event of the Contractor’s failure to fulfill any of the contractual obligations or in the event of
termination of contract as per terms and conditions of contract. BHEL reserves the right to set off
the Security Deposit against any claims of other contracts with BHEL.

RETURN OF SECURITY DEPOSIT

Security Deposit shall be released to the contractor upon fulfillment of contractual obligations as per
terms of the contract including completion of Guarantee Period after deducting all expenses / other
amounts due to BHEL under the contract / other contracts entered into with them by BHEL.

BANK GUARANTEES

Where ever Bank Guarantees are to be furnished/submitted by the contractor, the following shall be
complied with

Bank Guarantees shall be from Scheduled Banks / Public Financial Institutions as defined in the
Companies Act. Bank Guarantees issued by Co-Operative Banks/ Financial Institutions shall not be
accepted.

The Bank Guarantees shall be as per prescribed formats.

It is the responsibility of the bidder to get the Bank Guarantees revalidated/extended for the required
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period as per the advice of BHEL Site Engineer / Construction Manager. BHEL shall not be liable for
issue of any reminders regarding expiry of the Bank Guarantees.

iv)  In case extension/further extensions of any Bank Guarantees are not required, the bidders shall
ensure that the same is explicitly endorsed by the Construction Manager and submitted to the
Regional HQ issuing the LOI/LOA.

v)  In case the Bank Guarantees are not extended before the expiry date, BHEL reserves the right to
invoke the same by informing the concerned Bank in writing, without any advance
notice/communication to the concerned bidder.

vi)  Bidders to note that any corrections to Bank Guarantees shall be done by the issuing Bank, only
through an amendment in an appropriate non judicial stamp paper.

vii)  The Original Bank Guarantee shall be submitted to Subcontracting Department of the respective
Region of BHEL.

1.13 VALIDITY OF OFFER
The rates in the Tender shall be kept open for acceptance for a minimum period of SIX MONTHS
from latest due date of offer submission (including extension, if any). In case BHEL (Bharat Heavy
Electricals Ltd) calls for negotiations, such negotiations shall not amount to cancellation or
withdrawal of the original offer which shall be binding on the tenderers.

1.14 EXECUTION OF CONTRACT AGREEMENT
The successful tenderer’s responsibility under this contract commences from the date of issue of the
Letter of Intent/ Award by Bharat Heavy Electricals Limited.

The successful tenderer shall be required to execute an agreement in the prescribed form, with
BHEL, within a reasonable time after the acceptance of the Letter of Intent/Award, and in any case
before releasing the first running bill. The contract agreement shall be signed by a person duly
authorized/empowered by the tenderer. The expenses for preparation of agreement document shall
be borne by BHEL.

1.15 REJECTION OF TENDER AND OTHER CONDITIONS
1.15.3 The acceptance of tender will rest with BHEL which does not bind itself to accept the lowest tender
or any tender and reserves to itself full rights for the following without assigning any reasons
whatsoever: -
To reject any or all of the tenders.
To split up the work amongst two or more tenderers as per NIT.
To award the work in part if specified in NIT.
In case of either of the contingencies stated in (b) and (c) above, the time for completion as
stipulated in the tender shall be applicable.

cooo

1.15.4 Conditional tenders, unsolicited tenders, tenders which are incomplete or not in the form specified
or defective or have been materially altered or not in accordance with the tender conditions,
specifications etc. are liable to be rejected.

1.15.5 Tenders are liable to be rejected in case of unsatisfactory performance of the tenderer with BHEL
or tenderer under suspension (hold/banning) by any unit / region / division of BHEL or tenderers
who do not comply with the latest guidelines of Ministry/Commissions of Govt of India. BHEL
reserves the right to not consider a bidder for further processing of tender in case it is observed
that they are overloaded and may not be in a position to execute this job as per the required
schedule in line with clause no. 9.0 of the ‘NIT’. The decision of BHEL will be final in this regard.
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1.15.6 If a tenderer who is a proprietor expires after the submission of his tender or after the acceptance
of his tender, BHEL may at their discretion, cancel such tender. If a partner of a firm expires after
the submission of tender or after the acceptance of the tender, BHEL may then cancel such tender
at their discretion, unless the firm retains its character.

1.15.7 BHEL will not be bound by any Power of Attorney granted by changes in the composition of the
firm made subsequent to the execution of the contract. BHEL may, however, recognize such
power of Attorney and changes after obtaining proper legal advice, the cost of which will be
chargeable to the contractor concerned.

1.15.8 If the tenderer deliberately gives wrong information in his tender, BHEL reserves the right to reject
such tender at any stage or to cancel the contract if awarded and forfeit the Earnest
Money/Security Deposit/any other money due.

1.15.9 Canvassing in any form in connection with the tenders submitted by the Tenderer shall make his
offer liable to rejection.

1.15.10 In case the Proprietor, Partner or Director of the Company/Firm submitting the Tender, has any
relative or relation employed in BHEL, the authority inviting the Tender shall be informed of the fact
as per specified format, along with the Offer. Failing to do so, BHEL may, at its sole discretion,
reject the tender or cancel the contract and forfeit the Earnest Money/Security Deposit.

1.15.11 The successful tenderer should not sub-contract part or complete work detailed in the tender
specification undertaken by him without written permission of BHEL’s Construction Manager/Site in
charge. The tenderer is solely responsible to BHEL for the work awarded to him.

1.15.12 The Tender submitted by a techno commercially qualified tenderer shall become the property of
BHEL who shall be under no obligation to return the same to the bidder. However unopened price
bids and late tenders shall be returned to the bidders, in case of Conventional/ Paper bid.

1.15.13 Unsolicited discount received after the due date and time of Bid Submission shall not be
considered for evaluation. However, if the party who has submitted the unsolicited discount/rebate
becomes the L-1 party, then the awarded price i.e. contract value shall be worked out after
considering the discount so offered.

1.15.14 BHEL shall not be liable for any expenses incurred by the bidder in the preparation of the tender
irrespective of whether the tender is accepted or not.

1.16 INTIMATION OF CHANGE OF NAME/RE-CONSTITUTION OF THE ORGANIZATION
In the event of the organization (Proprietorship/Partnership/Company) undergoing any change of name
or reconstitution, prior intimation of the same shall be given to BHEL. Upon such changes coming into
effect, the same is to be intimated to BHEL immediately with supporting documents as applicable.
Further, the new entity has to intimate BHEL in writing that they will honor all the earlier commitments in
respect of the subject contract.
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CHAPTER-2

2.1

DEFINITION: The following terms shall have the meaning hereby assigned to them except where
the context otherwise requires

BHEL shall mean Bharat Heavy Electricals Limited (of the respective Power Sector Region inviting
the Tender), a company registered under Indian Companies Act 1956, with its Registered Office
at BHEL HOUSE, SIRI FORT, NEW DELHI — 110 049, or its Power Sector Regional Offices or its
Authorized Officers or its Site Engineers or other employees authorized to deal with any matters
with which these persons are concerned on its behalf.

“EXECUTIVE DIRECTOR” or “GENERAL MANAGER (In- charge)” or “GENERAL MANAGER”
shall mean the Officer in Administrative charge of the respective Power Sector Region.

‘COMPETENT AUTHORITY” shall mean BHEL Officers who are empowered to act on behalf of
BHEL.

‘ENGINEER” or “ENGINEER IN CHARGE" shall mean an Officer of BHEL as may be duly
appointed and authorized by BHEL to act as “Engineer” on his behalf for the purpose of the
Contract, to perform the duty set forth in this General Conditions of Contract and other Contract
documents. The term also includes ‘CONSTRUCTION MANAGER' or ‘SITE INCHARGE' as well
as Officers at Site or at the Headquarters of the respective Power Sector Regions.

‘SITE” shall mean the places or place at which the plants/equipments are to be erected and
services are to be performed as per the specification of this Tender.

vi)

‘CLIENT OF BHEL” or “CUSTOMER” shall mean the project authorities with whom BHEL has
entered into a contract for supply of equipments or provision of services.

vii)

‘CONTRACTOR” shall mean the successful Bidder/Tenderer who is awarded the Contract and
shall include the Contractor’s successors, heirs, executors, administrators and permitted assigns.

viil)

“CONTRACT” or “CONTRACT DOCUMENT” shall mean and include the Agreement of Work
Order, the accepted appendices of Rates, Schedules, Quantities if any, Offer submitted by
contractor including acceptance to General Conditions of Contract, Special Conditions of
Contract, Instructions to the Tenderers, Drawings, Technical Specifications, the Special
Specifications if any, the Tender documents, subsequent amendments /corrigendum to Tender
mutually agreed upon and the Letter of Intent/Award/Acceptance issued by BHEL. Any conditions
or terms stipulated by the contractor in the tender documents or subsequent letters shall not form
part of the contract unless, specifically accepted in writing by BHEL in the Letter of Intent/Award
and incorporated in the agreement or amendment thereof.

iX)

‘GENERAL CONDITIONS OF CONTRACT” shall mean the ‘Instructions to Tenderers’ and
‘General Conditions of Contract’ pertaining to the work for which above tenders have been called
for.
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“TENDER SPECIFICATION” or “TENDER” or “TENDER DOCUMENTS” shall mean General
Conditions, Common Conditions, Special Conditions, Price Bid, Rate Schedule, Technical
Specifications, Appendices, Annexures, Corrigendums, Amendments, Forms, Procedures, Site
information etc. and drawings/documents pertaining to the work for which the tenderers are
required to submit their offers. Individual specification number will be assigned to each Tender
Specification.

Xi)

‘LETTER OF INTENT/ AWARD” shall mean the intimation by a Letter/Fax/email to the tenderer
that the tender has been accepted in accordance with provisions contained in the letter. The
responsibility of the contractor commences from the date of issue of this letter and all terms and
conditions of the contract are applicable from this date.

Xii)

‘COMPLETION TIME” shall mean the period by ‘date/month’ specified in the ‘Letter of
Intent/Award’ or date mutually agreed upon for handing over of the intended scope of work, the
erected equipment/plant which are found acceptable by the Engineer, being of required standard
and conforming to the specifications of the Contract.

xiil)

‘PLANT” shall mean and connote the entire assembly of the plant and equipments covered by the
contract.

Xiv)

‘EQUIPMENT” shall mean equipment, machineries, materials, structural, electricals and other
components of the plant covered by the contract.

XV)

“TESTS” shall mean and include such test or tests to be carried out on the part of the contractor as
are prescribed in the contract or considered necessary by BHEL in order to ascertain the quality,
workmanship, performance and efficiency of the contractor or part thereof.

XVi)

‘APPROVED”, “DIRECTED” or “INSTRUCTED” shall mean approved, directed or instructed by
BHEL.

XVii)

“WORK or CONTRACT WORK” shall mean and include supply of all categories of labour, specified
consumables, tools and tackles and Plants required for complete and satisfactory site
transportation, handling, stacking, storing, erecting, testing and commissioning of the equipments
to the entire satisfaction of BHEL.

XViii)

‘SINGULAR AND PLURALS ETC” words carrying singular number shall also include plural and
vice versa, where the context so requires. Words imparting the masculine Gender shall be taken
to include the feminine Gender and words imparting persons shall include any Company or
Associations or Body of Individuals, whether incorporated or not.

XiX)

‘HEADING” - The heading in these General Conditions are solely for the purpose of facilitating
reference and shall not be deemed to be part thereof or be taken as instructions thereof or of the
contract.

XX)

‘MONTH?” shall mean calendar month unless otherwise specified in the Tender.

XXi)

‘Day’ or ‘Days’ unless herein otherwise expressly defined shall mean calendar day or days of
twenty-four (24) hours each. A Week shall mean continuous period of seven (7) days.
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xxii)  “COMMISSIONING” shall mean the synchronization testing and achieving functional operation of
the Equipment with associated system after all initial adjustments, trials, cleaning, re-assembly
required at site if any, have been completed and Equipment with associated system is ready for
taking into service.

xxiii)  “WRITING” shall include any manuscript type written or hand written or printed statement or
electronically transmitted messages, under the signature or seal or transmittal of BHEL.

xxiv) “TEMPORARY WORK” shall mean all temporary works for every kind required in or for the
execution, completion, maintenance of the work.

xxv) ‘CONTRACT PRICE’ or ‘CONTRACT VALUE’ shall mean the sum mentioned in the
LOI/LOA/Contract Agreement subject to such additions thereto or deductions there from as may
be made under provisions hereinafter contained.

xxvi) ‘EXECUTED CONTRACT VALUE’ shall mean actual value of works executed by the contractor
and certified by BHEL. This value shall not include PVC, ORC, Extra Works and Taxes.

xxvii) “COMMENCEMENT DATE” or “START DATE” shall mean the commencement/start of work at Site
as per terms defined in the Tender.

xxvii)  “SHORT CLOSING” or “FORE CLOSING” of Contract shall mean the premature closing of
Contract, for reasons not attributable to the contractor and mutually agreed between BHEL and
the contractor.

xxix) “TERMINATION” of Contract shall mean the pre mature closing of contract due to reasons as
mentioned in the contract.

xxx) “DE MOBILIZATION” shall mean the temporary winding up of Site establishment by Contractor
leading to suspension of works temporarily for reasons not attributable to the contractor.

xxxi) “RE MOBILIZATION” shall mean the resumption of work with all resources required for the work
after demobilization.

2.2 LAW GOVERNING THE CONTRACT AND COURT JURISDICTION
The contract shall be governed by the Law for the time being in force in the Republic of India.
Subject to clause 2.21.1.1 of this contract, the Civil Court having original Civil Jurisdiction at Delhi
for PSNR, at Kolkata for PSER, at Nagpur for PSWR and at Chennai for PSSR, shall alone have
exclusive jurisdiction in regard to all matters in respect of the Contract.

23 ISSUE OF NOTICE

2.3.1 Service of notice on Contractor

Any notice to be given to the Contractor under the terms of the contract shall be served by sending
the same by Registered Post/Speed Post to or leaving the same at the Contractor’s last known
address of the principal place of business (or in the event of the contractor being a company, to or
at its Registered Office). In case of change of address, the notice shall be served at changed
address as notified in writing by the Contractor to BHEL. Such posting or leaving of the notice shall
be deemed to be good service of such notice and the time mentioned to the condition for doing any
act after notice shall be reckoned from the date so mentioned in such notice.

Bharat Heavy Electricals Limited Page 13




General Conditions of Contract (Common for Power Sector Regions)

(Document No. PS:MSX:GCC. Rev 02)

2.3.2

24
2.5

2.5

2.5.2

253
2.6

2.6.1

2.6.2

2.6.3

2,64

2.6.5

2.6.6

Service of notice on BHEL

Any notice to be given to BHEL in-charge/Region under the terms of the Contract shall be served
by sending the same by post to or leaving the same at BHEL address or changed address as
notified in writing by BHEL to the Contractor.

USE OF LAND
No land belonging to BHEL or their Customer under temporary possession of BHEL shall be
occupied by the contractor without written permission of BHEL.

COMMENCEMENT OF WORK
The contractor shall commence the work as per the time indicated in the Letter of Intent/Award
from BHEL and shall proceed with the same with due expedition without delay.

If the contractor fails to start the work within stipulated time as per LOI/ LOA or as intimated by
BHEL, then BHEL at its sole discretion will have the right to cancel the contract. The Earnest
Money and/or Security Deposit with BHEL will stand forfeited without any further reference to him
without prejudice to any and all of BHEL's other rights and remedies in this regard.

All the work shall be carried out under the direction and to the satisfaction of BHEL.
MEASUREMENT OF WORK AND MODE OF PAYMENT:

All payments due to the contractors shall be made by e mode only, unless otherwise found
operationally difficult for reasons to be recorded in writing.

For progress running bill payments: - The Contractor shall present detailed measurement sheets in
triplicate, duly indicating all relevant details based on technical documents and connected drawings
for work done during the month/period under various categories in line with terms of payment as
per contract. The basis of arriving at the quantities, weights shall be relevant documents and
drawings released by BHEL. These measurement sheets shall be prepared jointly with BHEL
Engineers and signed by both the parties.

These measurement sheets will be checked by BHEL Engineer and quantities and percentage
eligible for payment under various groups shall be decided by BHEL Engineer. The abstract of
quantities and percentage so arrived at based on the terms of payment shall be entered in
Measurement Book and signed by both the parties.

Based on the above quantities, contractor shall prepare the bills, along with statutory documents, in
prescribed format and work out the financial value. These will be entered in Measurement Book
and signed by both the parties. Payment shall be made by BHEL after effecting the recoveries due
from the contractor.

All recoveries due from the contractor for the month/period shall be effected in full from the
corresponding running bills unless specific approval from the competent authorities is obtained to
the contrary.

Measurement shall be restricted to that portion of work for which it is required to ascertain the
financial liability of BHEL under this contract.
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2.6.7

2.6.8

2.6.9

2.6.10

2.6.11

2.7

2.71

2.7.21

The measurement shall be taken jointly by persons duly authorized on the part of BHEL and by the
Contractor.

The Contractor shall bear the expenditure involved if any, in making the measurements and testing
of materials to be used/ used in the work. The contractor shall, without extra charges, provide all
the assistance with appliances and other things necessary for measurement.

If at any time due to any reason whatsoever, it becomes necessary to re-measure the work done in
full or in part, the expenses towards such re measurements shall be borne by the contractor unless
such re measurements are warranted solely for reasons not attributable to contractor.

Passing of bills covered by such measurements does not amount to acceptance of the completion
of the work measured. Any left out work has to be completed, if pointed out at a later date by
BHEL.

Final measurement bill shall be prepared in the final bill format prescribed for the purpose based on
the certificate issued by BHEL Engineer that entire works as stipulated in tender specification has
been completed in all respects to the entire satisfaction of BHEL. Contractor shall give unqualified
‘No Claim” Certificate. All the tools and tackles loaned to him should be returned in satisfactory
condition to BHEL. The abstract of final quantities and financial values shall also be entered in the
Measurement Books and signed by both parties to the contract. The Final Bill shall be prepared
and paid within a reasonable time after completion of work.

RIGHTS OF BHEL

BHEL reserves the following rights in respect of this contract during the original contract period or
its extensions if any, as per the provisions of the contract, without entitling the contractor for any
compensation.

To withdraw any portion of work and/or to restrict/alter quantum of work as indicated in the contract
during the progress of work and get it done through other agencies to suit BHEL's commitment to
its customer or in case BHEL decides to advance the date of completion due to other emergent
reasons/ BHEL's obligation to its customer.

In case of inadequate manpower deployed by the contractor, BHEL reserves the right to deploy
additional manpower through any other agency for expediting activities in the interest of the project.
Supplied manpower shall be put on job by the contractor and payments and other statutory
compliances related to manpower shall be the contractor’'s responsibility. In case of contractor's
failure to fuffill his obligations in respect of such manpower, BHEL reserves the right to take
necessary action as per contract conditions.

To terminate the contract or withdraw portion of work and get it done through other agency, at the
risk and cost of the contractor after due notice of a period of 14 days’ (this period can be reduced in
case of urgency or increased otherwise) by BHEL in any of the following cases:

Contractor’s poor progress of the work vis-a-vis execution timeline as stipulated in the Contract,
backlog attributable to contractor including unexecuted portion of work does not appear to be
executable within balance available period considering its performance of execution.

Withdrawal from or abandonment of the work by contractor before completion of the work as per
contract.

Non-completion of work by the Contractor within scheduled completion period as per Contract or as
extended from time to time, for the reasons attributable to the contractor.
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iv). Termination of Contract on account of any other reason (s) attributable to Contractor.
v). Assignment, transfer, subletting of Contract without BHEL’s written permission.
vi). Non-compliance to any contractual condition or any other default attributable to Contractor.

Risk & Cost Amount against Balance Work:
Risk & Cost amount against balance work shall be calculated as follows:
Risk & Cost Amount=[(A-B) + (A x H/100)]
Where,
A= Value of Balance scope of Work (*) as per rates of new contract
B= Value of Balance scope of Work (*) as per rates of old contract being paid to the contractor at
the time of termination of contract i.e. inclusive of PVC & ORC, if any.
H = Overhead Factor to be taken as 5

In case (A-B) is less than 0 (zero), value of (A-B) shall be taken as 0 (zero).

* Balance scope of work (in case of termination of contract):
Difference of Contract Quantities and Executed Quantities as on the date of issue of Letter for
‘Termination of Contract’, shall be taken as balance scope of Work for calculating risk & cost
amount.
Contract quantities are the quantities as per original contract. If, Contract has been amended,
quantities as per amended Contract shall be considered as Contract Quantities.
ltems for which total quantities to be executed have exceeded the Contract Quantities based on
drawings issued to contractor from time to time till issue of Termination letter, then for these
items total Quantities as per issued drawings would be deemed to be contract quantities.
Substitute/ extra items whose rates have already been approved would form part of contract
quantities for this purpose. Substitute/ extra items which have been executed but rates have not
been approved, would also form part of contract quantities for this purpose and rates of such
items shall be determined in line with contractual provisions.
However, increase in quantities on account of additional scope in new tender shall not be
considered for this purpose.

NOTE: Incase portion of work is being withdrawn at risk & cost of contractor instead of
termination of contract, contract quantities pertaining to portion of work withdrawn shall be
considered as ‘Balance scope of work’ for calculating Risk & Cost amount.

LD aqainst delay in executed work in case of Termination of Contract:

LD against delay in executed work shall be calculated in line with LD clause no. 2.7.9 of GCC, for
the delay attributable to contractor. For limiting the maximum value of LD, contract value shall be
taken as Executed Value of work till termination of contract.

Method for calculation of “LD against delay in executed work in case of termination of contract” is
given below.

i).Let the time period from scheduled date of start of work till termination of contract excluding the
period of Hold (if any) not attributable to contractor = T1

ii).Let the value of executed work till the time of termination of contract= X

iii).Let the Total Executable Value of work for which inputs/fronts were made available to contractor
and were planned for execution till termination of contract =Y

iv).Delay in executed work attributable to contractor i.e. T2=[1-(X/Y)] x T1

v).LD shall be calculated in line with LD clause (clause 2.7.9) of the Contract for the delay attributable
to contractor taking “X” as Contract Value and “T2” as period of delay attributable to contractor.
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2.7.2.2 In case Contractor fails to deploy the resources as per requirement, BHEL can deploy
own/hired/otherwise arranged resources at the risk and cost of the contractor and recover the
expenses incurred from the dues payable to contractor. Recoveries shall be actual expenses
incurred plus 5% overheads or as defined in TCC.

2.7.3 Recoveries arising out of Risk & Cost and LD or any other recoveries due from Contractor

Following sequence shall be applicable for recoveries from contractor:
a) Dues available in the form of Bills payable to contractor, SD, BGs against the same contract.
b) Demand notice for deposit of balance recovery amount shall be sent to contractor, if funds are
insufficient to effect complete recovery against dues indicated in (a) above.
c) If contractor fails to deposit the balance amount to be recovered within the period as prescribed in
demand notice, following action shall be taken for balance recovery:
i)  Dues payable to contractor against other contracts in the same Region shall be considered
for recovery.
i)  If recovery cannot be made out of dues payable to the contractor as above, balance amount
to be recovered, shall be informed to other Regions/Units for making recovery from the
Unpaid Bills/Running Bills/SD/BGs/Final Bills of contractor.
i) In-case recoveries are not possible with any of the above available options, Legal action
shall be initiated for recovery against contractor.

2.7.4 To terminate the contract or to restrict the quantum of work and pay for the portion of work executed
in case BHEL's contract with their customer are terminated for any reason, as per mutual
agreement.

2.7.5 To effect recovery from any amounts due to the contractor under this or any other contract or in any
other form, the moneys BHEL is statutorily forced to pay to anybody, due to contractor’s failure to
fulfill any of his obligations. BHEL shall levy overheads of 5% on all such payments along with
interest as defined elsewhere in the GCC.

2.7.6 While every endeavor will be made by BHEL to this end, they (BHEL) cannot guarantee
uninterrupted work due to conditions beyond their control. The Contractor will not be normally
entitled for any compensation/extra payment on this account unless otherwise specified elsewhere
in the contract.

2.7.7 BHEL may permit or direct contractor to demobilize and remobilize at a future date as intimated by
BHEL in case of following situations for reasons other than Force majeure conditions and not
attributable to contractor:

i) suspension of work(s) at a Project either by BHEL or Customer,
or

i) where work comes to a complete halt or reaches a stage wherein worthwhile works cannot be
executed and there is no possibility of commencement of work for a period of not less than
three months

In such cases, charges towards demobilization and remobilization shall be as decided by BHEL
after successful remobilization by contractor at site, and decision of BHEL shall be final and binding
on the contractor. After remobilization, all conditions as per contract shall become applicable. In
case Contractor does not remobilize with adequate resources or does not start the work within the
period as intimated, then BHEL reserves the right to get the balance works done at the Risk & Cost
of the Contractor. Duration of the contract/time extension shall be revised suitably. In case of any
conflict, BHEL decision in this regard shall be final and binding on the contractor.
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2.7.8 In the unforeseen event of inordinate delay in receipt of materials, drawings, fronts etc. due to
which inordinate discontinuity of work is anticipated, BHEL on its own or contractor’s request at its
discretion may consider to short close the contract in any of the following cases:

a) The balance works (including but not limited to Trial Operation, PG Test etc.) are minor vis a vis the
scope of work envisaged as per the contract.

b) There has been no significant work in past 6 months OR no significant work is expected in next 6
months (example in Hydro projects or in projects where work has stopped due to reasons beyond the
control of BHEL).

c) The balance works cannot be done within a reasonable period of time as they are dependent on unit
shut down or on other facilities of customer or any other such reasons not attributable to the
contractor.

At the point of requesting for short closure, contractor shall establish that he has completed all
works possible of completion and he is not able to proceed with the balance works due to
constraints beyond his control. In such a case, the estimated value of the unexecuted portion of
work (or estimated value of services to be provided for carrying out milestone/stage payments like
Trial Operation/PG Test etc.) as decided by BHEL, shall however be reduced from the final contract
value.

Note: The Contractor shall not be eligible for any compensation on account of Quantity Variation
arising out of short-closure of contract as per clause no. 2.7.8 (b) above.

2,79 LIQUIDATED DAMAGES/PENALTY
At the end of total work completion as certified by BHEL Engineer, and upon analysis of the total
delay, the portion of time extensions attributable to (i) Contractor alone, (i) Force majeure
conditions, and (i) BHEL, shall be worked out. The total period of time extensions shall be the sum
of (i), (i) and (iii) above and shall be equal to period between the scheduled date of completion and
the actual date of completion of contract. LD shall be imposed/levied for the portion of time
extensions solely attributable to contractor and recoverable from the dues payable to the contractor.

If the contractor fails to maintain the required progress of work which results in delay in the
completion of the work as per the contractual completion period, BHEL shall have the right to
impose Liquidated Damage/Penalty at the rate of 0.5% of the contract value, per week of delay or
part thereof subject to a maximum of 10% of the contract value. For this purpose, the period for
which LD is applicable shall be worked out based on portion of time extension granted solely
attributable to contractor at the end of the contract. Contract Value for this purpose, shall be the final
executed value exclusive of ORC, Extra Works executed on Manday rate basis, Supplementary/
Additional Items and PVC.

In case of LD recovery, the applicable GST shall also be recovered from contractor.

28 RESPONSIBILITIES OF THE CONTRACTOR IN RESPECT OF LOCAL LAWS, EMPLOYMENT
OF WORKERS ETC.
The following are the responsibilities of the contractor in respect of observance of local laws,
employment of personnel, payment of taxes etc. The subcontractor shall fully indemnify BHEL
against any claims of whatsoever nature arising due to the failure of the contractor in discharging
any of his responsibilities hereunder:
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2.81

2.8.2

2.8.3

2.84

2.8.5

2.8.6

2.8.7

2.8.8

2.8.9

2.8.10

2.8.11

As far as possible, Unskilled Workers shall be engaged from the local areas in which the work is
being executed.

The contractor at all times during the continuance of this contract shall, in all his dealings with local
labour for the time being employed on or in connection with the work, have due regard to all local
festivals and religious and other customs.

The contractor shall comply with all applicable State and Central Laws, Statutory Rules,
Regulations, Notifications etc. such as Payment of Wages Act, Minimum Wages Act, Workmen
Compensation Act, Employer's Liability Act, Industrial Disputes Act, Employers Provident Act,
Employees State Insurance Scheme, Contract Labour (Regulation and Abolition) Act, 1970,
Payment of Bonus & Gratuity Act, Building and Other Construction Workers (Regulation of
Employment and Conditions of Service) Act 1996, The Building and Other Construction Workers’
Welfare Cess Act 1996 and other Acts, Rules, and Regulations for labour/workers as applicable
and as may be enacted by the State Government and Central Govt. during the tenure of the
Contract and having force or jurisdiction at Site. The Contractor shall also comply with provisions of
and give all such notices to the local Governing Body, Police and other relevant Authorities as may
be required by the Law.

The Contractor shall obtain independent License under the Contract Labour (Regulations and
Abolition) Act, 1970 for engaging contract labour as required from the concerned Authorities based
on the certificate (Form- V or as applicable) issued by the Principal Employer/Customer.

The contractor shall pay and bear all taxes, fees, license charges, Cess, duties, deposits, tolls,
royalties, commission or other charges which may be leviable on account of his operations in
executing the contract.

While BHEL would pay the inspection fees and Registration fees of Boiler/Electrical Inspectorate,
all other arrangements for site visits periodically by the Inspectorate to site, Inspection certificate
etc. will have to be made by contractor. However, BHEL will not make any payment to the
Inspectorate in connection with contractor's Welders/Electricians qualification tests etc.

Contractor shall be responsible for provision of Health and Sanitary arrangements (more
particularly described in Contract Labour Regulation & Abolition Act), Safety precautions etc. as
may be required for safe and satisfactory execution of contract.

The contractor shall be responsible for proper accommodation including adequate medical facilities
for personnel employed by him.

The contractor shall be responsible for the proper behavior and observance of all regulations by the
staff employed by him.

The contractor shall ensure that no damage is caused to any person/property of other parties
working at site. If any such damage is caused, it is responsibility of the contractor to make good
the losses or compensate for the same.

All the properties/equipments/components of BHEL/their Client loaned with or without deposit to
the contractor in connection with the contract shall remain properties of BHEL/their Client.
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2.8.12

2.813

2.8.14

2.8.15

2.8.16

2.817

2.8.18

The contractor shall use such properties for the purpose of execution of this contract. All such
properties/equipments/components shall be deemed to be in good condition when received by the
contractor unless he notifies within 48 hours to the contrary. The contractor shall return them in
good condition as and when required by BHEL/their Client. In case of non-return, loss, damage,
repairs etc. the cost thereof as may be fixed by BHEL Engineer will be recovered from the
contractor.

In case the contractor is required to undertake any work outside the scope of this contract, the
rates payable shall be those mutually agreed upon if the item rates are not mentioned in existing
contract.

Any delay in completion of works/or non-achievement of periodical targets due to the reasons
attributable to the contractor, the same may have to be compensated by the contractor either by
increasing manpower and resources or by working extra hours and/or by working more than one
shift. All these are to be carried out by the contractor at no extra cost.

The contractor shall arrange, coordinate his work in such a manner as to cause no hindrance to
other agencies working in the same premises.

All safety rules and codes applied by the Client/BHEL at site shall be observed by the contractor
without exception. The contractor shall be responsible for the safety of the equipment/material and
works to be performed by him and shall maintain all light, fencing guards, slings etc. or other
protection necessary for the purpose. Contractor shall also take such additional precautions as
may be indicated from time to time by the Engineer with a view to prevent pilferage, accidents, fire
hazards. Due precautions shall be taken against fire hazards and atmospheric conditions. Suitable
number of Clerical staff, watch and ward, store keepers to take care of equipment/materials and
construction tools and tackles shall be posted at site by the contractor till the completion of work
under this contract.

The contractor shall arrange for such safety devices as are necessary for such type of work and
carry out the requisite site tests of handling equipment, lifting tools, tackles etc. as per prescribed
standards and practices.

Contractor has to ensure the implementation of Health, Safety and Environment (HSE)
requirements as per directions given by BHEL/Customer. The contractor has to assist in HSE audit
by BHEL/Customer and submit compliance Report. The contractor has to generate and submit
record/reports as per HSE plan/activities as per instruction of BHEL/Customer.

The contractor will be directly responsible for payment of wages to his workmen. A pay roll sheet
giving all the payments given to the workers and duly signed by the contractor’s representative
should be furnished to BHEL site for record purpose, if so called for.

Contractor shall create awareness amongst their workforce by helping & encouraging in opening
bank accounts and to encourage them to adopt digital mode of transactions. While releasing
wages/ salary to their workers/ supervisors/ staff, Contractor shall comply with the GOI's guidelines
for maximizing such transactions through Non-Cash / digital means.

In case of any class of work for which there is no such specification as laid down in the contract,
such work shall be carried out in accordance with the instructions and requirements of the
Engineer.
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2.8.19 Also, no idle charges will be admissible in the event of any stoppage caused in the work resulting in
contractor’s labour and Tools & Plants being rendered idle due to any reason at any time.

2.8.20 The contractor shall take all reasonable care to protect the materials and work till such time the
plant/equipment has been taken over by BHEL or their Client whichever is earlier.

2.8.21 The contractor shall not stop the work or abandon the site for whatsoever reason of dispute,
excepting force majeure conditions. All such problems/disputes shall be separately discussed and
settled without affecting the progress of work. Such stoppage or abandonment shall be treated as
breach of contract and dealt with accordingly.

2.8.22 The contractor shall keep the area of work clean and shall remove the debris etc. while executing
day-to-day work. Upon completion of work, the contractor shall remove from the vicinity of work,
all scrap, packing materials, rubbish, unused and other materials and deposit them in places
specified by the Engineer. The contractor will also demolish all the hutments, sheds, offices etfc.
constructed and used by him and shall clean the debris. In the event of his failure to do so, the
same will be arranged to be done by the Engineer and the expenses recovered from the
contractor.

2.8.23 The contractor shall execute the work in the most substantial and workman like manner in the
stipulated time. Accuracy of work and timely execution shall be the essence of this contract. The
contractor shall be responsible to ensure that the quality, assembly and workmanship conform to
the dimensions and clearance given in the drawings and/ or as per the instructions of the
Engineer.

2.8.24 The Contractor to note that some of BHEL's T&Ps/MMDs may not be insured. The Contractor will
take necessary precautions and due care to protect the same while in his custody from any
damage/ loss till the same is handed over back to BHEL. In case the damage / loss is due to
carelessness/ negligence on the part of the contractor, the Contractor is liable to get them repair/
replaced immediately and in case of his failure to do so within a reasonable time, BHEL will
reserve the right to recover the loss from the contractor.

2.8.25 For all works having contract value of Rs. 5,00,000/- or above, BHEL shall recover the amount of
compensation paid to victim(s) by BHEL towards loss of life/ permanent disability due to an
accident which is attributable to the negligence of contractor, agency or firm or any of its
employees as detailed below.

a) Victim: Any person who suffers permanent disablement or dies in an accident as defined
below.

b) Accident: Any death or permanent disability resulting solely and directly from any unintended
and unforeseen injurious occurrence caused during the manufacturing/ operation and works
incidental thereto at BHEL factories/ offices and precincts thereof, project execution, erection and
commissioning, services, repairs and maintenance, trouble shooting, serving, overhaul,
renovation and retrofitting, trial operation, performance guarantee testing undertaken by the
company or during any works/ during working at BHEL Units/ Offices/ townships and premises/
Project Sites.
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c¢) Compensation in respect of each of the victims:

i. In the event of death or permanent disability resulting from Loss of both limbs:
Rs. 10,00,000/- (Rs. Ten Lakh).
ii. In the event of other permanent disability: Rs.7,00,000/- (Rs. Seven Lakh)

d) Permanent Disablement: A disablement that is classified as a permanent total disablement
under the proviso to section 2 (1) of the Employee’s Compensation Act, 1923.

2.8.26 Contractor shall be fully responsible for their T&Ps and other material mobilized at site. In any
case, BHEL shall not be liable for any damage/loss/misuse of any item(s) belong to the contractor.

2.9 EXECUTION PLAN, PROGRESS MONITORING, MONTHLY REVIEW AND PERFORMANCE
EVALUATION

29.1 A tentative plan/ programme for completion of the contractual scope of work as per the time
schedule given in the contract shall be made jointly by BHEL and Contractor, before
commencement of work. The above programme shall be supported by month wise deployment of
resources viz Manpower, T&P, Consumables, etc. Progress will be reviewed periodically
(Daily/Weekly/Monthly) vis-a-vis this jointly agreed programme.
Subsequently, every month, quarterly rolling plan will be made by BHEL based on budgeted
targets. Monthly plan in F-14 format shall be drawn from this Quarterly plan. Monthly plan shall
necessarily include activities required for achieving targets/ milestones unless inputs/ fronts are not
available. While planning and arriving on asking rate all available inputs shall be taken into
consideration.
Vendor will be required to execute the monthly plan in that month in addition to make full efforts to
minimize the cumulative shortfall attributable to him up to the month.
BHEL may require monthly work plan up to one and half times of average monthly value and
demand matching manpower.
Where, Average Monthly Value = Total Contract Value (as per latest revision) / Period of Contract
(in months)
Provided, this requirement is reflected in the rolling quarterly plan two months in advance.

If the Contractor refuses to sign the F-14 format, those F-14 formats requiring Contractor’s
signature shall be deemed to have been signed and accepted by the Contractor, if communicated
to the Contractor through email or any other mode as stated in clause 2.3.1.

The Contractor shall submit periodical progress reports (Daily/Weekly/Monthly) and other
reports/information including manpower, consumables, T&P mobilization etc. as desired by BHEL.

29.2 Monthly progress review between BHEL and Contractor shall be based on the agreed programme
as above, availability of inputs/fronts etc., and constraints if any, as per prescribed formats (i.e.
Form F-14). Manpower, T&P and consumable reports as per prescribed formats shall be submitted
by contractor every month. Release of RA Bills shall be contingent upon certification by BHEL Site
Engineer of the availability of the above prescribed formats duly filled in and signed.

29.3 The burden of proof that the causes leading to any shortfall is not due to any reasons attributable
to the contractor is on the contractor himself. The monthly progress review shall record shortfalls
attributable to (i) Contractor, (i) Force Majeure Conditions, and (i) BHEL

2.9.4 Performance of the Contractor shall be assessed as per prescribed formats and shall form the
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2.10
2.101

2.10.2

2.11
2111

2.11.2

2113

2114

212

2121

2.12.2

2123

2.123.

basis for ‘Assessment of Capacity of Bidder’ for Tenders where the Contractor is a bidder. BHEL
reserves the right to revise the evaluation formats during the course of execution of the works.

TIME OF COMPLETION
The time schedule shall be as prescribed in the Contract. The time for completion shall be
reckoned from the date of commencement of work at Site as certified by BHEL Engineers.

Time being the essence of the contract, the entire work shall be completed by the contractor within
the time schedule or within such extended periods of time as may be allowed by BHEL under
clause 2.11.

EXTENSION OF TIME FOR COMPLETION

If the completion of work as detailed in the scope of work gets delayed beyond the contract period,
the contractor shall request for an extension of the contract and BHEL at its discretion may extend
the Contract.

Based on the F-14 formats, the works balance at the end of original contract period less the
backlog attributable to the contractor shall be quantified, and the number of months of ‘Time
extension’ required for completion of the same shall be jointly worked out. Within this period of
‘Time extension’, the contractor is bound to complete the portion of backlog attributable to the
contractor. Any further ‘Time extension’ or ‘Time extensions’ at the end of the previous extension
shall be worked out similarly.

However, if any ‘Time extension’ is granted to the contractor to facilitate continuation of work and
completion of contract, due to backlog attributable to the contractor alone, then it shall be without
prejudice to the rights of BHEL to impose penalty/LD for the delays attributable to the contractor, in
addition to any other actions BHEL may wish to take at the risk and cost of contractor.

Planning, progress monitoring, monthly review and performance monitoring shall be carried out as
per clause 2.9 of GCC.

OVERRUN COMPENSATION (Also please refer TCC clause 9.15)

ORC during original contract period: No ORC shall be applicable during the original contract
period.

ORC during extended period for the reasons solely attributable to contractor: No ORC shall
be applicable during the extended period granted for the reasons solely attributable to contractor
and work executed during this period shall be paid as per original contract rates.

ORC during extended period for the reasons not attributable to contractor: ORC shall be
payable as per following procedure:

1 For initial period of twelve months of extended period, ORC rate applicable over executed value
shall be 5%. For every subsequent period of twelve months, ORC rate shall be further increased by
5% over the previous rate. For example, ORC rates applicable for initial period of 12 months and
subsequent period of 12 months are given below.

Sl. Extended Period for the reasons | ORC rate applicable
No. attributable to BHEL over executed value
1 First 12 months 5%
2 13th-24th month and so on 10.25%
{{(1.05 x 1.05)-1] x 100}
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This process of increasing ORC rate for each subsequent period of 12 months shall continue {ill
applicability of ORC.

2.12.3.2 On completion of original contract period as well as on completion of each subsequent period of
twelve months i.e. at the time of change in applicable ORC rate, Delay Analysis shall be carried out
and percentage shortfall attributable to both BHEL & Contractor shall be calculated.

2.12.3.3 For the purpose of calculation of ORC, executed value of work in the month shall be divided in
Part-1 and Part-2 in proportion of percentage shortfall attributable to BHEL and contractor
respectively, based on the last delay analysis as worked out in 2.12.3.2.

ORC shall be payable only on Part-1 and no ORC shall be payable on Part-2.

Value of Part-1 shall be further limited to the value of actual inputs provided by BHEL i.e. “Plan -
Shortfall attributable to BHEL” for the month, as per Form-14 for calculation of ORC.

2.12.3.4 Payment of ORC amount shall be further regulated as follows:

() 50% of the ORC is allocated for deployment of matching resources (with weightages) agreed as
per the joint programme drawn vide 2.11.4. ORC Payment against resources shall be calculated
in proportion to percentage of resources actually deployed w.r.t. planned resources, as per Form-
14.

(i) 50% of ORC is allocated for achieving of planned progress agreed as per the joint programme
drawn vide 2.11.4. ORC Payment shall be reduced in proportion to percentage shortfall
attributable to contractor w.r.t.-“Plan - Shortfall attributable to BHEL” for the month, as per Form-
14.

2.12.3.5 The maximum amount of ORC payable for the month shall be limited to Rs. 5,00,000/-.

2.12.3.6 In case, there is no shortfall attributable to contractor for the month and also contractor has
deployed the resources as agreed in Form-14 but ORC amount payable for the month worked out
as per procedure mentioned in clause 2.12.3.3, 2.12.3.4 and 2.12.3.5, is less than Rs.1,00,000/-,
then ORC amount payable for the month shall be Rs.1,00,000/- otherwise ORC amount payable
for the month shall remain same.

2.12.3.7 In case execution is on HOLD (Other than Force Majeure), ORC shall be payable as per following:

i). Contractor has not been permitted by BHEL to de-mobilize

a) ORC amount of Rs. 1,00,000/- per month shall be applicable during the period of HOLD
provided resources as planned are deployed (not demobilised) during the period of hold.

b) Subsequent to lifting of HOLD, Period of HOLD shall not be excluded in calculation of period
for deciding applicable ORC rate as per clause 2.12.3.1.

ii). Contractor has been permitted to demobilize and to remobilize after lifting of HOLD

a) No ORC shall be payable to contractor for the period of HOLD.

b) Subsequent to liting of HOLD, Period of HOLD shall not be excluded in calculation of period
for deciding applicable ORC rate as per clause 2.12.3.1.

2.12.3.8 In case Force Majeure is invoked:
). No ORC shall be applicable during the period of Force Majeure.
ii). Subsequent to revocation of Force Majeure, period of Force Majeure shall be excluded in
calculation of period for deciding applicable ORC rate as per clause 2.12.3.1.

2.12.4 Applicability of ORC: ORC shall not be applicable for following activities.
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2125

213

2131

2.13.2

2133

2134

2135

2.13.6

213.7

Area cleaning, removal of temporary structures and return of scrap.

Punch list points / pending points liquidation pending due to reasons attributable to contractor
Submission of “As built Drawing”

Material Reconciliation

Completion of Contract Closure formalities like HR Clearance/ No dues from various dept./
Statutory Authorities etc.

< =i =

~_— — — — —

<

Total Over Run Compensation shall be limited to 10% of the cumulatively executed contract value
ill the month (excluding Taxes and Duties if payable extra). For this purpose, executed contract
value excludes PVC, ORC and Extra/Supplementary Works.

INTEREST BEARING RECOVERABLE ADVANCES

MOBILIZATION ADVANCE: Normally no advance is payable to the contractor. However,
mobilization advance payment in exceptional circumstances shall be interest bearing and secured
through a Bank Guarantee and shall be limited to a maximum of 5% of contract value. This ‘Interest
Bearing Recoverable Advance’ shall be payable in not less than two installments with any of the
installment not exceeding 60% of the total eligible advance.

ADDITIONAL INTERIM ADVANCE: In exceptional circumstances, with due justification, Competent
Authority of BHEL is empowered to approve proposals for payment of additional interim interest
bearing advance against Bank Guarantee, for resource augmentation towards expediting work for
project implementation.

Bank Guarantee towards ‘Interest Bearing Recoverable Advance’ shall be at least 110% of the
advance so as to enable recovery of not only principle amount but also the interest portion, if so
required.

Contractor shall establish the utilization of advance drawn before the release of next installment.

Payment and recovery of Interest Bearing Recoverable advance shall be at the sole discretion of
BHEL and shall not be a subject matter of arbitration.

The rate of interest applicable for the above advances shall be the base rate of State Bank of India
prevailing on the date of release of advance plus 6%, and such rate will remain fixed till the total
advance amount is recovered.

Unadjusted amount of advances paid shall not exceed 5% of the total contract value at any point of
time. Recovery of advances shall be made from the Running Bills progressively such that the
advance amounts paid along with the interest is fully recovered by the time the contractor’s billing
reaches 90% of contract value.

Recovery rate per month shall be the sum of:
Not less than 10% of Running Bill amount

Simple interest up to the date of RA Bill on the outstanding Principle amount/amounts

Contractor to submit Bank Guarantee as per prescribed formats for each of the advance and shall
be valid for at least one year or the recovery duration whichever is earlier. In case the recovery of
dues does not get completed within the aforesaid BG period, the contractor shall renew the BG or
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submit fresh BG for the outstanding amount, valid for at least one year or the remaining recovery
duration whichever is earlier.

2.13.10 BHEL is entitled to make recovery of the entire outstanding amount in case the contractor fails to

2.14
2.141

2.14.2

comply with the BG requirement.

QUANTITY VARIATION (Also please refer TCC clause 2.93)

Variation in Final Executed Contract Value

The quantities given in the contract are tentative and may change to any extent (both in plus side
and minus side). No compensation becomes payable in case the variation of the final executed
contract value is within the limits of Minus (-) 15% of awarded contract value. Also, no
compensation becomes payable in case the contract gets partially executed/ short closed/
terminated/ work withdrawn under Rights of BHEL mentioned in Clause 2.7 of GCC. In case of
work terminated/ short closed under clause 2.7.4 of GCC, compensation may be considered only if
BHEL receives compensation from customer.

Compensation due to variation of final executed contract value in excess of the limits defined in
clause above, shall be as follows:

In case the finally executed contract value reduces below the lower limit of awarded Contract Value
due to quantity variation specified above, the Contractor will be eligible for compensation @ 15% of
the difference between the lower limit of the awarded contract value and the actual executed
contract value.

In case the finally executed contract value increases above the awarded Contract Value due to
quantity variation, the Contractor is not eligible for any compensation.

Variation in Individual Quantities of BOQ Item(s)

The quantities given in the contract are tentative and may change to any extent (both in plus side
and minus side). No compensation becomes payable in case the variation of the quantity of
individual BOQ item(s) is within the limits of Plus (+) 100% of the quantity in the original price
schedule.

In case executed quantity for a particular BOQ item(s) exceeds two times the quantity in the
original price schedule (100% increase), then the revision in rates for such BOQ item(s) for the
quantity in excess of two times the quantity in the original price schedule including any subsequent
increase in quantity, may be considered based on request from the Contractor, however, BHEL
decision in this regard shall be final. Revised rates for subject BOQ item(s) shall be worked out on
the basis of prevailing market rates mutually agreed between BHEL and Contractor. PVC/ ORC will
not be applicable for these revised rates.

BHEL, however, retains the right to arrange the excess quantity through any other source for
expediting activities in the interest of the Project.

Note: (a) Revision in rates under clause 2.14.2 will remain admissible in those cases also, where,
the Contractor is eligible for compensation under clause 2.14.1 ).

(b) The value of work executed at revised rates due to variation in Individual Quantities of BOQ
ltem(s) shall be included while calculating the finally executed contract value in clause no. 2.14.1
above.
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215 EXTRA WORKS

2.15.1 Al rectifications/modifications, revamping and reworks required for any reasons not due to the fault
of the contractor, or needed due to any change in deviation from drawings and design of equipments,
operation/maintenance requirements, mismatching or due to damages in transit, storage and
erection/commissioning and other allied works which are not very specifically indicated in the
drawings, but are found essential for satisfactory completion of the work, will be considered as extra
works.

2.15.2 Extra works arising on account of the contractor's fault, irrespective of time consumed in rectification
of the damage/loss, will have to be carried out by the contractor free of cost. Under such
circumstances, any material and consumable required for this purpose will also have to be arranged
by the contractor at his cost.

2.15.3 All the extra work should be carried out by a separately identifiable gang, without affecting routine
activities. Daily log sheets in the pro-forma prescribed by BHEL should be maintained and shall be
signed by the contractor's representative and BHEL engineer. No claim for extra work will be
considered/entertained in the absence of the said supporting documents i.e. daily log sheets. Signing
of log sheets by BHEL engineer does not necessarily mean the acceptance of such works as extra
works.

2154 BHEL retains the right to award or not to award any of the major repair/
rework/modification/rectification/fabrication works to the contractor, at their discretion without
assigning any reason for the same.

2.15.5 After eligibility of extra works is established and finally accepted by BHEL engineer/designer,
payment will be released on competent authority's approval at the following rate.

MAN-HOUR RATE FOR ELIGIBLE EXTRA WORKS: Single composite average labour man-hour
rate, including overtime if any, supervision, use of tools and tackles and other site expenses and
incidentals, consumables for carrying out any major rework/ repairs/ rectification/ modification/
fabrication as certified by site as may arise during the course of erection, testing, commissioning or
extra works arising out of transit, storage and erection damages, payment, if found due will be at Rs
108/- per man hour.

2.15.6 The above composite labour man hour rate towards extra works shall remain firm and not subject to
any variation during execution of the work. PVC will not be applicable for extra works. Rate revision,
Over Run Charges/compensation etc. will not be applicable due to on extra works.

2.15.7 Extra Works for Civil Packages shall be regulated as follows —

i)  Rates for Extra Works arising due to (1) non availability of BOQ (Rate Schedule), OR (2) change in
Specifications of materials/works (3) rectification/modification/dismantling & re-erecting etc. due to no
fault of Contractor, shall be in the order of the following:

a) ltem rates are to be derived from similar nature of items in the BOQ (Rate Schedule) with applicable
escalation derived from All India Consumer Price Index for Whole Sale Commaodities.

b) As per latest edition of CPWD-DSR with applicable escalation derived from All India Consumer Price
Index for Whole Sale Commodities OR Notification issued by the office of CPWD for ‘Cost Index’ in
that Region where the project is being executed with applicable escalation derived from All India
Consumer Price Index for Whole Sale Commodities, whichever is less.

c) ltem rates are to be worked out on the basis of market rates prevailing on the date of execution
mutually agreed between BHEL and Contractor.
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2172

PVC and ORC will not be applicable for (i) above.

SUPPLEMENTARY ITEMS

For NON Civil Works

Supplementary items are items/works required for completion of entire work but not specified in the
scope of work. Subject to certification of such items/works as supplementary items by BHEL
Engineer, rates shall be derived on the basis of any one of the following on mutual agreement:

Based on percentage breakup/rates indicated for similar/nearby items.

In case (i) above does not exist, then BHEL/site may derive the percentage breakup/rates to suit the
type of work.

For Civil Works
Rates for Supplementary Works/Additional Works arising out due to additions/alterations in the

original scope of works as per contract subject to certification of BHEL Engineer shall be worked out
as under:

ltem rates which are available in existing BOQ (Rate Schedule) shall be operated with applicable
escalation derived from All India Consumer Price Index for Whole Sale Commodities

ltems of works which are not available in existing BOQ shall be operated as an ‘Extra Works’ and
rate shall be derived as per clause no 2.15.7

Execution of Supplementary Works/Additional Works through the Contractor shall be at the sole

discretion of BHEL, and shall be considered as part of executed contract value for the purpose of
Quantity Variation as per clause 2.14

BHEL Engineer’s decision regarding fixing the rate as above is final and binding on the contractor.
PVC and ORC will not be applicable for (i) above.

PRICE VARIATION COMPENSATION (Also please refer TCC clause 9.16)

In order to take care of variation in cost of execution of work on either side, due to variation in the
index of LABOUR, HIGH SPEED DIESEL OIL, WELDING ROD, CEMENT, STEEL, MATERIALS,
Price Variation Formula as described herein shall be applicable.

85% component of Contract Value shall be considered for PVC calculations and remaining 15%

shall be treated as fixed component. The basis for calculation of price variation in each category, their
component, Base Index, shall be as under:

PERCENTAGE COMPONENT (K')

CIVIL PACKAGES Electrical ,
(See Note A/B/C) Cé&I Material
SL MECHANICAL |Management/
NO. CATEGORY INDEX/ AVERAGE MINIMUM WAGE A | B C PACKAGES |Handiing and
other labour
oriented
packages
i) LABOUR (@) ‘MONTHLY ALL-INDIA AVERAGE 40 | 25 | 30 65 80

CONSUMER PRICE INDEX NUMBERS
FOR INDUSTRIAL WORKERS' published
by Labour Bureau, Ministry of Labour and
Employment, Government of India. (50%
weightage out of component K’)

(ALL CATEGORIES)

(Website: labourbureau.nic.in)
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(b) Arithmetical average of minimum wages
of Unskilled, Semi-skilled, Skilled and
Highly skilled workers as applicable at
project site location
(50% weightage out of component ‘K’)
i) HIGH SPEED Name of Commodity: HSD 5 3 5 5 5
DIESEL OIL Commodity Code: 1202000005 (See Note E)
Name of Commodity: MANUFACTURE OF
ii) | WELDING ROD BASIC METALS y 15
Commodity Code: 1314000000 (See Note E)
. Name  of  Commodity: ORDINARY
W) | CEMENT PORTLAND CEMENT 20 | 30
Commodity Code: 1313050003 (See Note E)
STEEL Name of Commodity: MILD STEEL: LONG
) (Structural and | PRODUCTS 25
Féggf)"rceme"t Commodity Code: 1314040000 (See Note E)
vi) | AIOTHER Name of Commodity: ALL COMMODITIES 40112 | 20
MATERIALS . ,
(Other than Cement Commodity Code: 1000000000 (See Note E)
& Steel)

Note: A) Cement & Steel: Free Issue (BHEL Scope)

B) Cement & Steel: In Contractor Scope

C) Cement in Contractor Scope, and Steel is Free Issue (BHEL Scope)

D) For Composite packages (i.e. Civil+Mechanical+Electrical and/or C&l or Civil+Mechanical or
Mechanical+Electrical and/or C&l), the COMPONENT (‘K’) for various categories shall be as per
respective packages as above.

E) As per the ‘MONTHLY WHOLE SALE PRICE INDEX’ for the respective Commodity and Type,
published by Office of Economic Adviser, Ministry of Commerce and Industry, Government of India.
(Website: eaindustry.nic.in). Revisions in the index or commodity will be re-adjusted accordingly.

2173 #

2.17.4 Payment/recovery due to variation in index shall be determined on the basis of the following
notional formula in respect of the identified COMPONENT (K’) viz LABOUR, HIGH SPEED
DIESEL OIL, WELDING ROD, CEMENT, STEEL, MATERIALS.

P=KxRx(Xn-_X0)
Xo

Where,

P = Amount to be paid/recovered due to variation in the Index for Labour, High
Speed Diesel Qil, Welding Rod, Cement, Steel and Materials

K = Percentage COMPONENT (‘K’) applicable for Labour, High Speed Diesel Qll,
Welding Rod, Cement, Steel and Materials

R = Value of work done for the biling month (Excluding Taxes and Duties if
payable extra)

XN = Revised Index for Labour, Revised Average Minimum Wages for Labour,
Revised Index for High Speed Diesel Oil, Welding Rod, Cement, Steel and
Materials for the billing month under consideration

Xo = |Index for Labour, Average Minimum Wages for Labour, Index for High Speed
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2175

2176

217.7

2.17.8

2179

Diesel QOil, Welding Rod, Cement, Steel and Materials as on the Base date

PVC shall not be payable for the ORC amount, Supplementary/Additional Items, Extra works.
However, PVC will be payable for items executed under quantity variation of BOQ items under
originally awarded contract.

Base date shall be calendar month of the ‘last date of submission of Tender'.

The contractor shall furnish necessary monthly bulletins in support of the requisite indices from the
relevant websites along with his Bills.

The contractor will be required to raise the bills for price variation payments on a monthly basis
along with the running bills irrespective of the fact whether any increase/decrease in the index for
relevant categories has taken place or not. In case there is delay in publication of bulletins (final
figure), the provisional values as published can be considered for payments and arrears shall be
paid/recovered on getting the final values.

PVC shall be applicable for the entire original contract period plus the extended period, i.e. for the
complete execution period, as follows:

For PVC computation of the nt" month:
Let the cumulative delay attributable to the Contractor is Dy in the nt month as per Form-14.

Considering R, as the billing value for the nt" month, PVC for the nt" month shall be calculated
as follows:

a) PVC for the portion of R, for an amount of D(n-1) shall be payable as per indices for the (n-
1)t month.
b) PVC for the balance portion of Ry shall be payable as per indices for the nth month

In case D1 is greater than Ry, then entire Rn shall be payable as per indices for the (n-1)th
month and the balance portion of D(n-1) shall be adjusted from R+1) of the (n+1)h month and
will be payable as per indices for the (n-1)h month. The above process shall be continued for
subsequent month(s) also till full Ds.1) is consumed.

i) For milestones mentioned in the contract, PVC shall be applicable as per average of the
indices from the month of base date till the month of execution of milestone.

i) PVC shall not be applicable for time extension provided for the delays solely attributable to
the contractor. No PVC is payable during the period of Provisional Time Extension till grant
of final time extension. Applicability of PVC will be decided at the time of grant of final time
extension.

iy  The total amount of PVC shall not exceed 15% of the cumulatively executed contract
value. Executed contract value for this purpose is exclusive of PVC, ORC,
Supplementary/Additional ltems and Extra works except items due to quantity variation.

Note: Work Planning in F-14 format to be meticulously done as per Clause 2.9 of this GCC.
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2.18
2.18.1

2.18.2

2.18.3

2184

2.19

2.191

2.19.2

2.20

2.20.1

INSURANCE
BHEL/their customer shall arrange for insuring the materials/properties of BHEL/customer covering
the risks during transit, storage, erection and commissioning.

It is the sole responsibility of the contractor to insure his materials, equipment, workmen etc.
against accidents and injury while at work and to pay compensation, if any, to workmen as per
Workmen’s compensation Act. The work will be carried out in a protected area and all the rules
and regulations of the client /BHEL in the area of project which are in force from time to time will
have to be followed by the contractor.

If due to negligence and or non-observation of safety and other precautions by the contractors, any
accident/injury occurs to the property / manpower belong to third party, the contractor shall have to
pay necessary compensation and other expense, if so decided by the appropriate authorities.

The contractor will take necessary precautions and due care to protect the material, while in his
custody from any damage/ loss due to theft or otherwise till the same is taken over by BHEL or
customer. For lodging / processing of insurance claim, the contractor will submit necessary
documents. BHEL will recover the loss including the deductible franchise from the contractor, in
case the damage / loss is due to carelessness / negligence on the part of the contractor. In case of
any theft of material under contractor's custody, matter shall be reported to Police by the contractor
immediately and copy of FIR and subsequently police investigation report shall be submitted to
BHEL for taking up with insurance. However, this will not relieve the contractor of his contractual
obligation for the material in his custody.

STRIKES & LOCKOUT

The contractor will be fully responsible for all disputes and other issues connected with his labour.
In the event of the contractor’s labour resorting to strike or the Contractor resorting to lockout and if
the strike or lockout declared is not settled within a period of one month, BHEL shall have the right
to get the work executed through any other agencies at risk and cost of contractor under Clause
2.7.

For all purposes whatsoever, the employees of the contractor shall not be deemed to be in the
employment of BHEL.

FORCE MAJEURE

"Force Majeure" shall mean circumstance which is: a) beyond a party’s control, b) The party could
not reasonably have provided against before entering into the contract, c) Having arisen, such
party could not reasonably have avoided or overcome, and d) Is not substantially attributable to the
other party. Such circumstances include but not limited to

Exceptionally adverse climatic conditions at the site which are unforeseeable having regard to
climate data available or published in the country for the geographical location of the site.

War, hostilities (whether war be declared or not), invasion, act of foreign enemies.

Rebellion, terrorism, revolution, insurrection, military or usurped power, or civil war.

Riot, commotion or disorder by persons other than the contractor’'s personnel and other employees
of the contractor and sub-contractors.

Strike or lockout not solely involving the contractor's personnel and other employees of the
contractor and sub-contractors.

Encountering munitions of war, explosive materials, ionizing radiation or contamination by radio-
activity, except as may be attributable to the contractor's use of such munitions, explosives,
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vii)

2.20.2

2.20.3

2204

2.20.5

2.20.6

2.21

2211

2.21.1.

radiation or radio- activity.
Natural catastrophes such as earthquake, tsunami, volcanic activity, hurricane or typhoon, flood,
fire, cyclones etc.

The following events are explicitly excluded from Force Majeure and are solely the responsibilities
of the non-performing party: a) any strike, work-to-rule action, go-slow or similar labour difficulty (b)
late delivery of equipment or material (unless caused by Force Majeure event) and (c) economic
hardship.

If either party is prevented, hindered or delayed from or in performing any of its obligations under
the Contract by an event of Force Majeure, then it shall notify the other in writing of the occurrence
of such event and the circumstances thereof within 15 (fifteen) days after the occurrence of such
event.

The party who has given such notice shall be excused from the performance or punctual
performance of its obligations under the Contract for so long as the relevant event of Force
Majeure continues and to the extent that such party's performance is prevented, hindered or
delayed. The Time for Completion shall be extended by a period of time equal to period of delay
caused due to such Force Majeure event.

Delay or non-performance by either party hereto caused by the occurrence of any event of Force
Majeure shall not

i) Constitute a default or breach of the Contract.

i) Give rise to any claim for damages or additional cost expense occasioned thereby, if and to
the extent that such delay or non-performance is caused by the occurrence of an event of
Force Majeure.

BHEL at its discretion may consider short closure of contract after 1 year of imposition of Force
Majeure in line with extant guidelines. In any case, Contractor cannot consider deemed short-
closure after 1 year of imposition of Force Majeure.

ARBITRATION & CONCILIATION
ARBITRATION:

1 Except as provided elsewhere in this Contract, in case Parties are unable to reach amicable
settlement (whether by Conciliation to be conducted as provided in Clause 2.21.2 herein below or
otherwise) in respect of any dispute or difference; arising out of the formation, breach, termination,
validity or execution of the Contract; or, the respective rights and liabilities of the Parties; or, in
relation to interpretation of any provision of the Contract; or. in any manner touching upon the
Contract (hereinafter referred to as the ‘Dispute’), then, either Party may, commence arbitration in
respect of such Dispute by issuance of a notice in terms of section 21 of the Arbitration &
Conciliation Act, 1996 (hereinafter referred to as the ‘Notice’). The Notice shall be addressed to the
Head of the Power Sector Region issuing the Contract and shall contain the particulars of all claims
to be referred to arbitration in sufficient detail and shall also indicate the monetary amount of such
claim. Within 60 days of receipt of the complete Notice, the Head of the BHEL Power Sector
Region issuing the Contract shall offer names of three proposed Arbitrators to the invoking Party
advising to choose any one of the three names to be appointed as Sole Arbitrator. On getting
confirmation from the invoking Party regarding the Arbitrator chosen from among the names so
offered, the Head of the BHEL Power Sector Region issuing the Contract, shall appoint such
chosen person as the Sole Arbitrator for conducting the arbitration. The language of arbitration
shall be English.

The Arbitrator shall pass a reasoned award.
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Subject as aforesaid, the provisions of Arbitration and Conciliation Act 1996 (India) or statutory
modifications or re-enactments thereof and the rules made thereunder as in force from time to
time shall apply to the arbitration proceedings under this clause. The seat of arbitration shall be

(the place from where the contract is Issued). The Contract shall be governed by and be
construed as per provisions of the laws of India. Subject to this provision 2.21.1.1 regarding
ARBITRATION, the principal civil court exercising ordinary civil jurisdiction over the area where
the seat of arbitration is located shall have exclusive jurisdiction over any DISPUTE to the
exclusion of any other court.

2.21.1.2 In case of Contract with Public Sector Enterprise (PSE) or a Government Department, the
following shall be applicable:

In the event of any dispute or difference relating to the interpretation and application of the
provisions of commercial contract(s) between Central Public Sector Enterprises (CPSEs)/ Port
Trusts inter se and also between CPSEs and Government Departments/Organizations
(excluding disputes concerning Railways, Income Tax, Customs & Excise Departments), such
dispute or difference shall be taken up by either party for resolution through AMRCD
(Administrative Mechanism for Resolution of CPSEs Disputes) as mentioned in DPE OM No.
4(1)/2013-DPE(GM)/FTS-1835 dated 22-05-2018 as amended from time to time.

2.21.1.3 The cost of arbitration shall initially be borne equally by the Parties subject to the final allocation
thereof as per the award/order passed by the Arbitrator.

2.21.1.4 Notwithstanding the existence of any dispute or differences and/or reference for the arbitration, the
Contractor shall proceed with and continue without hindrance the performance of its obligations
under this Contract with due diligence and expedition in a professional manner unless the dispute
inter-alia relates to cancellation, termination or short-closure of the Contract by BHEL.

2.21.2 CONCILIATION:

If at any time (whether before, during or after the arbitral or judicial proceedings), any Disputes
(which term shall mean and include any dispute, difference, question or disagreement arising in
connection with construction, meaning, operation, effect, interpretation or breach of the
agreement, contract), which the Parties are unable to settle mutually, arise inter-se the Parties,
the same may, be referred by either party to Conciliation to be conducted through Independent
Experts Committee (IEC) to be appointed by competent authority of BHEL from the BHEL Panel
of Conciliators.

Notes:

1. No serving or a retired employee of BHEL/Administrative Ministry of BHEL shall be included

in the BHEL Panel of Conciliators.

2. Any other person(s) can be appointed as Conciliator(s) who is/are mutually agreeable to
both the parties from outside the BHEL Panel of Conciliators.

The proceedings of Conciliation shall broadly be governed by Part-lll of the Arbitration and
Conciliation Act 1996 or any statutory modification thereof and as provided in Procedure 2.3 to
this GCC. The Procedure 2.3 together with its Formats will be treated as if the same is part and
parcel hereof and shall be as effectual as if set out herein in this GCC.

The Contractor hereby agrees that BHEL may make any amendments or modifications to the

Bharat Heavy Electricals Limited Page 33



General Conditions of Contract (Common for Power Sector Regions)

(Document No. PS:MSX:GCC. Rev 02)

2213

2.22
2.221

2222

provisions stipulated in the Procedure 2.3 to this GCC from time to time and confirms that it
shall be bound by such amended or modified provisions of the Procedure 2.3 with effect from
the date as intimated by BHEL to it.

No Interest payable to Contractor
Notwithstanding anything to the contrary contained in any other document comprising in the
Contract, no interest shall be payable by BHEL to Contractor on any moneys or balances
including but not limited to the Security Deposit, EMD, Retention Money, RA Bills or the Final
Bill, or any amount withheld and/or appropriated by BHEL etc., which becomes or as the case
may be, is adjudged to be due from BHEL to Contractor whether under the Contract or
otherwise.

RETENTION AMOUNT

Retention Amount shall be 5% of executed contract value and shall be recovered at the rate of 5%
from each Running Bill admitted, including PVC Bills. Alternatively, BG, in line with clause 1.12 of
GCC, equivalent to 5% of Contract Value against Retention Amount can also be submitted before
payment of first RA Bill. The validity of the said BG shall be initially for the contract period & shall
be extended, if so required, up to acceptance of final bill. In case of increase in contract value,
additional BG for 5% of differential amount shall be submitted by Contractor before payment of next
RA Bill due. In case, contractor opts cash deduction from RA bills in the beginning & subsequently
offers to submit BG later on, then refund of deducted retention amount may be permitted against
submission of equivalent BG only once during the contract period.

Refund of Retention Amount shall be as follows:

100% of Retention Amount/ BG against Retention Amount shall be released along with Final Bill
after deduction all expenses/ other amounts due to BHEL under the contract/ other contracts
entered into with them (contractor) by BHEL.

PAYMENTS
Payments to Contractors are made in any one of the following forms: -

Running Account Bills (RA Bills)

These are for interim payments when the contracts are in progress. The bills for such interim
payments are to be prepared by Contractor in prescribed formats (RA Bill forms).

Payments shall be made according to the extent of work done as per measurements taken up to
the end of the calendar month and in line with the terms of payments described in the Tender
documents.

Recoveries on account of electricity, water, statutory deductions etc. are made as per terms of
contract.

Full rates for the work done shall be allowed only if the quantum of work has been done as per the
specifications stipulated in the contract. If the work is not executed as per the stipulated
specifications, BHEL may ask the contractor to redo the work according to the required
specifications, without any extra cost. However, where this is not considered necessary ‘OR’ where
the part work is done due to factors like non-availability of material to be supplied by BHEL ‘OR’
non availability of fronts ‘OR’ non availability of drawings, fraction payment against full rate, as is
considered reasonable, may be allowed with due regard for the work remaining to be done. BHEL
decision in this regard will be final and binding on the contractor.

In order to facilitate part payment, BHEL at its discretion may further split the contracted
rates/percentages to suit site conditions, cash flow requirements according to the progress of work,
subject to following:
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a) Provided no ‘part’ payment is recommended till 25% of work in the item rate is executed.
b) Payment of item rate to be made in not more than three instalments, last stage payment to be not
lower than 20% of the item rate.

2.23.2 Final Bill

Final Bill" is used for final payment on closing of Running Account for works or for single payment
after completion of works. ‘Final Bill’ shall be submitted as per prescribed format after completion of
works as per scope and upon material reconciliation, along with the following:

i) ‘No Claim Certificate’ by Contractor

i)  Clearance certificates where ever applicable viz. Clearance Certificates from Customer, various
Statutory Authorities like Labour department, PF Authorities, Commercial Tax Department etc.

i)  Indemnity Bond as per prescribed format.

BHEL shall settle the final bills after deducting all liabilities of Contractor to BHEL.

2.24  Not Applicable

225 CLOSING OF CONTRACTS
The Contract shall be considered completed and closed upon completion of contractual obligations
and settlement of Final Bill or completion of Guarantee period whichever is later. Upon closing of
Contract, BHEL shall issue a performance/ experience certificate as per standard format, based on
specific request of Contractor as per extant BHEL guidelines.

2.26 SUSPENSION OF BUSINESS DEALINGS
BHEL reserves the right to take action against Contractors who either fail to perform or
Tenderers/Contractor who indulge in malpractices, by suspending business dealings with them in
line with BHEL guidelines issued from time to time.

2.27 LIMITATION ON LIABILITY:
Notwithstanding anything to the contrary in this Agreement or the Work Order or any other mutually
agreed document between the parties, the maximum liability, for damages, of the contractor, its
servants or agents, shall under no circumstances exceed an amount equal to the Price of the
Agreement or the Work Order. The Supplier shall not in any case be liable for loss of profit or special,
punitive, exemplary, indirect or consequential losses whatsoever. This shall not be applicable on the
recoveries arising out of Risk and Cost, recoveries made by Customer from BHEL on account of
Contractor, any other type of recoveries for workmanship, material, T&P etc. due from the contractor.

2.28 OTHER ISSUES

2.28.1 Value of Non judicial Stamp Paper for Bank Guarantees and for Contract Agreement shall be not
less than Rs 100/- unless otherwise required under relevant statutes.

2.28.2 In case of any conflict between the General Conditions of Contract and Special Conditions of
Contract, provisions contained in the Special Conditions of Contract shall prevail.

2.28.3 Unless otherwise specified in NIT, offers from consortium/ JVs shall not be considered.

2.28.4 BHEL may not insist for signing of Contract Agreements in respect of low value and short time
period contracts like providing services for Hot water flushing, Chemical Cleaning, Transportation,
Geo-Technical works, Hiring of T&Ps/ Vehicles/ Equipments etc. and work shall be executed as per
the terms of LOI/LOA/Work Order. BHEL may not insist for signing of Contract Agreements in
respect of works costing upto Rs. 2 lakhs (upto Rs. 5 lakhs in case scheduled completion period is
not more than 3 months).
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INDEX
SN Description Form No | Remarks
1.0 | Forms
1.1 | Offer forwarding Letter/Submission of Tender F-1 (Rev 00)
1.2 | Declaration by Authorised Signatory F-2 (Rev 00)
1.3 | No Deviation Certificate F-3 (Rev 00)
1.4 | Declaration confirming knowledge about Site Conditions F-4 (Rev 00)
1.5 | Declaration for relation in BHEL F-5 (Rev 00)
1.6 | Non Disclosure Certificate F-6 (Rev 00)
1.7 | Bank Account Details for E-Payment F-7 (Rev 00)
1.8 | Form for seeking clarifications F-8 (Rev 00)
1.9 | Capacity Evaluation of Bidder for current Tender F-9 (Rev 00)
1.10 | Contract Agreement F-10 (Rev 00)
1.11 | Bank Guarantee for Security Deposit F-11 (Rev 00)
1.12 | Bank Guarantee for Interest Bearing Refundable Advance F-12 (Rev 00)
1.13 | Extension of Validity of Bank Guarantee F-13 (Rev 00)
1.14 | Monthly Plan & Review with Contractors F-14 (Rev 00)
1.15 | Monthly Performance Evaluation of Contractor F-15 (Rev 03) Revised
1.16 | Evaluation-of Contractor Performance{Quarterly} F-16-{Rev-06) Deleted
1.17 | Evaluation of Contractor Performance (Annual) F-17 (Rev 01) Under
revision ##
1.18 | Evaluation of Contractor Performance for the Contract (Overall) F-18 (Rev 01) Under
revision ##
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1.19 | Milestone Completion Certificate F-19 (Rev 00)
1.20 | Completion Certificate F-20 (Rev 01) Revised
121 | Indemnity Bond F-21 (Rev 00)
1.22 | Consortium Agreement F-22 (Rev 00)
1.23 | Refund of Security Deposit F-23 (Rev 00)
1.24 | Refund of Guarantee Money F-24 (WAM-11)
1.25 | Power of Attorney for Submission of Tender/Signing Contract | F-25 (Rev 00)
Agreement
1.26 | Analysis of Unit Rates Quoted F-26 (Rev 00)
1.27 | RABill Format WAM-6
1.28 | Final Bill Submission format with No Claim Certificate and No | WAM-7
Demand Certificate
1.29
1.30
2.0 | Procedures
2.1 | Procedure and Business Rules for Reverse Auction As per Company Policy
2.2 | Integrity Pact As per Company Policy
3.0 | Customer specific procedures
3.1
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Form No: F-01 (Rev 00)

OFFER FORWARDING LETTER / TENDER SUBMISSION LETTER
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

To,

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub : Submission of Offer against Tender Specification NO: .............cccccceeeeenn.

I/We hereby offer to carry out the work detailed in the Tender Specification issued by Bharat Heavy
Electricals Limited, Power Sector-...........ccooovvviiiiiiiiiiiiieieeii , in accordance with the terms and
conditions thereof.

I/We have carefully perused the following listed documents connected with the above work and agree to
abide by the same.

1. Amendments/Clarifications/Corrigenda/Errata/etc issued in respect of the Tender documents by
BHEL

Notice Inviting Tender (NIT)

Price Bid

Technical Conditions of Contract

Special Conditions of Contract

General Conditions of Contract

Forms and Procedures

N oA W

Should our Offer be accepted by BHEL for Award, I/we further agree to furnish ‘Security Deposit’ for the
work as provided for in the Tender Conditions within the stipulated time as may be indicated by BHEL.

|/We further agree to execute all the works referred to in the said Tender documents upon the terms and
conditions contained or referred to therein and as detailed in the appendices annexed thereto.

I/We have deposited/depositing herewith the requisite Earnest Money Deposit (EMD) as per details
furnished in the Check List.

Authorised Representative of Bidder
Signature :

Name

Address :

Place:
Date:



Form No: F-02 (Rev 00)

DECLARATION BY AUTHORISED SIGNATORY OF BIDDER
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

To,

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub : Declaration by Authorised Signatory
Ref : 1) NIT/Tender Specification NO: ..............ccceeeviinnne, ,
2) All other pertinent issues till date

|/We, hereby certify that all the information and data furnished by me with regard to the
above Tender Specification are true and complete to the best of my knowledge. | have gone
through the specifications, conditions, stipulations and all other pertinent issues till date, and
agree to comply with the requirements and Intent of the specification.

| further certify that | am authorised to represent on behalf of my Company/Firm for the
above mentioned tender and a valid Power of Attorney to this effect is also enclosed.

Yours faithfully,

(Signature, Date & Seal of Authorized
Signatory of the Bidder)

Date:

Enclosed : Power of Attorney



Form No: F-02A (Rev 00)

DECLARATION BY AUTHORISED SIGNATORY OF BIDDER
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

To,

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub : Declaration by Authorised Signatory regarding Authenticity of submitted
documents.
Ref : 1) NIT/Tender Specification NO: ..............cccoeeriinnne, ,
2) All other pertinent issues till date

|/We, hereby certify that all the documents submitted by us in support of possession of
“Qualifying Requirements” are true copies of the original and are fully compliant required for
qualifying / applying in the bid and shall produce the original of same as and when required
by Bharat Heavy Electricals Limited.

| / We hereby further confirm that no tampering is done with documents submitted in support

of our qualification as bidder. | / We understand that at any stage (during bidding process or
while executing the awarded works) if it is found that fake / false / forged bid qualifying /
supporting documents / certificates were submitted, it would lead to summarily rejection of
our bid / termination of contract. BHEL shall be at liberty to initiate other appropriate actions
as per the terms of the Bid / Contract and other extant policies of Bharat Heavy Electricals
Limited.

Yours faithfully,

(Signature, Date & Seal of Authorized
Signatory of the Bidder)

Date:



Form No: F-03 (Rev 00)

NO DEVIATION CERTIFICATE
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

To,

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub : No Deviation Certificate
Ref : 1) NIT/Tender Specification NO: ..............ccceeeviinnne, ,
2) All other pertinent issues till date

We hereby confirm that we have not changed/ modified/materially altered any of the tender
documents as downloaded from the website/ issued by BHEL and in case of such
observance at any stage, it shall be treated as null and void.

We also hereby confirm that we have neither set any Terms and Conditions and nor have
we taken any deviation from the Tender conditions together with other references
applicable for the above referred NIT/Tender Specification.

We further confirm our unqualified acceptance to all Terms and Conditions, unqualified
compliance to Tender Conditions, Integrity Pact (if applicable) and acceptance to Reverse
Auctioning process.

We confirm to have submitted offer in accordance with tender instructions and as per
aforesaid references.

Thanking you,

Yours faithfully,

(Signature, date & seal of authorized
representative of the bidder)



Form No: F-04 (Rev 00)

DECLARATION CONFIRMING KNOWLEDGE ABOUT SITE CONDITIONS
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

To,

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub : Declaration confirming knowledge about Site conditions
Ref : 1) NIT/Tender Specification NO: ..............ccceeeviinnne, ,
2) All other pertinent issues till date

|/We, hereby declare and confirm that
we have visited the Project Site as referred in BHEL Tender Specifications and acquired
full knowledge and information about the Site conditions including Wage structure, Industrial
Climate, the Law & Order and other conditions prevalent at and around the Site. We
further confirm that the above information is true and correct and we shall not raise any
claim of any nature due to lack of knowledge of Site conditions.

|/We, hereby offer to carry out work as detailed in above mentioned Tender Specification,
in accordance with Terms & Conditions thereof.

Yours faithfully,

(Signature, Date & Seal of Authorized
Representative of the Bidder)

Date :
Place:



Form No: F-05 (Rev 00)

DECLARATION FOR RELATION IN BHEL
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder failing which
the offer of Bidder is liable to be summarily rejected)

To,

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub : Declaration for relation in BHEL
Ref : 1) NIT/Tender Specification NO: ..............cccoeeviinnnn, ,

I/We hereby submit the following information pertaining to relation/relatives of
Proprieter/Partner(s)/Director(s) employed in BHEL

Tick(\) any one as applicable:

1. The Proprieter, Partner(s), Director(s) of our Company/Firm DO NOT have any
relation or relatives employed in BHEL

OR

2. The Proprieter, Partner(s), or Director(s) of our Company/Firm HAVE
relation/relatives employed in BHEL and their particulars are as below:

Signature of the Authorised Signatory

Note:

1. Attach separate sheet, if necessary.

2. If BHEL Management comes to know at a later date that the information furnished
by the Bidder is false, BHEL reserves the right to take suitable against the
Bidder/Contractor.



Form No: F-06 (Rev 00)

NON DISCLOSURE CERTIFICATE
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

NON DISCLOSURE CERTIFICATE

|/We understand that BHEL PS __ is committed to Information Security
Management System as per their Information Security Policy.

HENCE, [IWE  MIS. ..o
who are submitting offer for providing services to BHEL PS __ against
Tender Specification No:
hereby undertake to comply with the following in line with Informat|on
Security Policy of BHEL PS ___,

» To maintain confidentiality of documents & information which shall be
used during the execution of the Contract.

» The documents & information shall not be revealed to or shared with
third party which shall not be in the business interest of BHEL PS__

(Signature, date & seal of Authorized
Signatory of the bidder)

Date:



Form No: F-07 (Rev 00)

BANK ACCOUNT DETAILS FOR E-PAYMENT

(To be given on Letter head of the Company /Firm of Bidder, and ENDORSED
(SIGNED & STAMPED) BY THE BANK to enable BHEL release payments through
Electronic Fund Transfer (EFT/RTGS)

1. Beneficiary Name

2. Beneficiary Account No.

3. Bank Name & Branch

4. City/Place

5. 9digit M ICR Code of Bank Branch

6. IFSC Code of Bank Branch

~

Beneficiary E-mail 1D
(for payment confirmation)

NOTE: In case Bank endorsed certificate regarding above has already been submitted earlier, Kindly
submit photocopy of the same



Form No: F-08 (Rev 00)

FORMAT FOR SEEKING CLARIFICATION
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

To,

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub : Request for Clarification
Ref : 1) NIT/Tender Specification NO: ..............ccceeeviinnne, ,
2) All other pertinent issues till date

Reference
S| | clause of e . : . , S
no | Tender Existing provision Bidder's query BHEL'’s clarification
Document

Yours faithfully,

(Signature, date & seal of Authorized
Representative of the Bidder)



CAPACITY EVALUATION OF BIDDERS FOR CURRENT TENDER

Form No: F-09 (Rev 00)

CURRENT
CONTRACT STATUS OF THE (%AGE OF VALUE OF
SL NO DESCRIPTION OF WORK WORK ORDER REF & VALUE CUSTOMER NAME & JOB ALONG WORK BALANCE
" |(Similar to Tendered Scope) DATE (Rs. LACS) ADDRESS WITH LATEST COMPLETE (WORK
’ MILE STONE D (Rs. Lacs)
COMPLETED
]
2
3
4
5
6
7
8
9
10
NOTES:

1. BIDDERS ARE REQUIRED TO FURNISH ALL THE JOBS OF SIMILAR NATURE WHICH THEY ARE EXECUTING (IN PROGRESS) AT THE TIME OF
SUBMISSION OF TENDER, AS PER ABOVE FORMAT.

2. BIDDERS HEREBY UNDERTAKE THAT THEY HAVE FURNISHED THE DETAILS SOUGHT AS PER POINT NO. 1 IN TOTALITY AND THAT THE DETAILS
FURNISHED IS COMPLETE IN ALL RESPECT.

3. BHEL WILL TAKE APPROPRIATE ACTION AS DEEMED FIT , IN CASE, IT IS FOUND AT A LATER DATE THAT THE CONTRACTOR HAD SUPPRESSED THE

FACTS AND HAVE NOT FURNISHED THE CORRECT & COMPLETE INFORMATIONS.

DATE :
PLACE:

Signature

Name, Designation & Seal of Bidder




CONTRACT AGREEMENT

Form No: F-10 (Rev 00)

BHARAT HEAVY ELECTRICALS LIMITED
(A Government of India Undertaking)
Power Sector — ............ Region

CONTRACT AGREEMENT

AGREEMENT NO.

NAME OF WORK

NAME OF THE CONTRACTOR WITH FULL
ADDRESS

VALUE OF WORK AWARDED

LETTER OF AWARD NO.

TIME ALLOTTED FOR COMPLETING THE
WORK (DATE OF COMPLETION)

SIGNATURE OF CONTRACTOR

Page 1 of 4

(SIGNATURE OF BHEL OFFICER))



CONTRACT AGREEMENT Form No: F-10 (Rev 00)

CONTRACT AGREEMENT

THIS AGREEMENT MADE THIS DAY OF between BHARAT HEAVY
ELECTRICALS LIMITED (A Government of India Enterprise) a Company incorporated under
the Companies Act, 1956, having its Registered Office at BHEL House, Siri Fort New Delhi-
110049 (herein after called BHEL) of the ONE PART.

AND
M/S

(hereinafter called the “Contractor') of the

SECOND PART.

WHEREAS M/§ —---mmmmmm oo state that they
have acquired and possess extensive experience in the field of ----------------------- - cm e -
And Whereas in response to an Invitation to Tender No. ----------------=------- issued by BHEL for
execution Of =---e-eemmomcm e the contractor submitted their offer
NO.------m oo dated ---------------------------- And whereas BHEL has accepted the
offer of the Contractor on terms and conditions specified in the Letter of Award No.----------------
-------------- dated ------------read with the references cited therein.

THIS AGREEMENT WITNESSES AND it is hereby agreed by and between the parties as follows:

1. That the contractor shall execute the work of -----------m-mmmmmmomomm oo and more
particularly described in Tender Specification No -------------------- including Drawings and
Specifications (hereinafter called the said works) in accordance with and subject to
terms and conditions contained in these presents, instructions to Tenderers, General
Conditions of Contract, Special Conditions, Annexures, Letter of Award dated -------------
and such other instructions, Drawings, Specifications given to him from time to time by
BHEL.

2. The Contractor is required to furnish to BHEL Security deposit in the form of cash/
approved securities/ Bank Guarantee valid upto ------------- for a sum of Rs.-------------
towards satisfactory performance and completion of the Contract.

3. The Contractor has furnished a Bank Guarantee bearing no.------------------ dated -----------
------ for a sum of Rs.------------------executed Dy -----------=-=m-mmmmmoee oo
favour of BHEL towards Security Deposit valid upto ---------

OR
The Contractor has furnished to BHEL an initial Security Deposit of Rs.---------------- in
the form of cash / approved Securities/ B.G No.------------------ dated ------------ for Rs.----
———————— executed by --------------------------———————— in favour of BHEL valid upto --------------

and has agreed for recovery of the balance security deposit by BHEL @ 10% of the
value of work done from each running bill till the entire Security Deposit is recovered.

OR
The contractor has furnished to BHEL an initial Security Deposit of Rs.-----(Rs.-----------
vide Bank draft No.---------------- dated --------------- and by adjusting EMD of Rs.----------
submitted vide Bank draft No.------------------- dt.--------- ) and has agreed for recovery of

balance Security Deposit by BHEL @ 10% of the value of work done from each
running bill till the entire security deposit is recovered.
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10.

11.

12.

13.

4. The Contractor hereby agrees to extend the validity of the Bank Guarantee for such

further period or periods as may be required by BHEL and if the Contractor fails to
obtain such extension(s) from the Bank, the Contractor, shall pay forthwith or accept
recovery of Rs.------------ from the bills in one installment and the contractor further
agrees that failure to extend the validity of the Bank Guarantee or failure to pay the
aforesaid amount in the manner specified above shall constitute breach of contract.
In addition to above, BHEL shall be entitled to take such action as deemed fit and
proper for recovering the said sum of Rs.------------

OR

In case the contractor furnishes the bank guarantee at a later date the contractor
hereby agrees to extend the validity of bank guarantee for such further period or
periods as may be required by BHEL and if the contractor fails to obtain such
extension(s) from the bank, the contractor shall pay forthwith or accept recovery of the
amount of bank guarantee given in lieu of security deposit from the bills in one
installment and the contractor further agrees that failure to extend the validity of bank
guarantee or failure to pay the aforesaid amount in the manner specified above shall
constitute breach of contract. In addition to above, BHEL shall be entitled to take such
action as deemed fit and proper for recovering the said sum.

That in consideration of the payments to be made to the Contractor by BHEL in
accordance with this Agreement the Contractor hereby covenants and undertakes with
BHEL that they shall execute, construct, complete the works in conformity, in all
respects, with the terms and conditions specified in this Agreement and the documents
governing the same.

That the Contractor shall be deemed to have carefully examined this Agreement and
the documents governing the same and also to have satisfied himself as to the nature
and character of the Works to be executed by him.

That the Contractor shall carry out and complete the execution of the said works to the
entire satisfaction of the Engineer or such other officer authorised by BHEL, within the
agreed time schedule.

That BHEL shall, after proper scrutiny of the bills submitted by the Contractor; pay to him
during the progress of the said works such sum as determined by BHEL in accordance
with this Agreement.

That this Agreement shall be deemed to have come into force from -------- the date on
which the letter of Award has been issued to the Contractor.

That whenever under this contract or otherwise, any sum of money shall be
recoverable from or payable by the Contractor, the same may be deducted in the
manner as set out in the General Conditions of Contract or other conditions governing
this Agreement.

That all charges on account of Octroi, Terminal and other taxes including sales tax or
other duties on material obtained for execution of the said works shall be borne and
paid by the Contractor.

That BHEL shall be entitled to deduct from the Contractor's running bills or otherwise
Income Tax as per prevailing Income Tax Act.

That BHEL shall be further entitled to recover from the running bills of the Contractor or
otherwise such sum as may be determined by BHEL from time to time in respect of
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consumables supplied by BHEL, hire charges for tools and plants issued (Where
applicable) and any other dues owed by the Contractor.

14. That it is hereby agreed by and between the parties that non- exercise, forbearance or
omission of any of the powers conferred on BHEL and /or any of its authorities will not
in any manner constitute waiver of the conditions hereto contained in these presents
and the liability of the Contractor with respect to compensation payable to BHEL or
Contractor's obligations shall remain unaffected.

15. It is clearly understood by and between the parties that in the event of any conflict
between the Letter of Award and other documents governing this Agreement, the
provisions in the Letter of Award shall prevail.

16. The following documents
1. Invitation to Tender NO-------------=--ommom oo

and the documents specified therein.
2. Contractor's Offer NO------------=-=-mecm e

6. Letter of Award No. dated

shall also form part of and govern this Agreement.

IN WITNESS HEREOF, the parties hereto have respectively set their signatures in the presence of

WITNESS (CONTRACTOR)

(to be signed by a person holding
1. a valid Power of Attorney)
2.
WITNESS (For and on behalf of BHEL)
1.
2.
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Form WAM 23
Form No: F-11

PROFORMA OF BANK GUARANTEE (in lieu of SECURITY DEPOSIT)

In consideration of Bharat Heavy Electricals Limited (hereinafter referred to as the 'Employer’
which expression shall unless repugnant to the context or meaning thereof, include its successors
and permitted assigns) incorporated under the Companies Act, 1956 and having its registered
office at BHEL House, Siri Fort, Asiad, New Delhi — 110049 through its Unit at Bharat Heavy
Electricals Limited, Power Sector Northern Region, HRDI & PSNR Complex, Plot no. 25, Sector
— 16 A, Noida - 201301 having agreed to exempt (Name of the Vendor / Contractor / Supplier)

with its registered office at I(hereinafter called the said “Contractor” which term
includes supplier), from demand under the terms and conditions of the Contract reference
No. dated 2 valued at RS.........oor > (Rupees --------------mommee-

> (hereinafter called the said Contract), of Security Deposit for the due fulfilment by the said
Contractor of the terms and conditions contained in the said Contract, on production of a Bank
Guarantee for Rs. 4 (Rupees only),

We (indicate the name and address of the Bank) having its Head Office at

(address of the head Office) (hereinafter referred to as the Bank), at the request of
[Contractor(s)], being the Guarantor under this Guarantee, do hereby
irrevocably and unconditionally undertake to forthwith and immediately pay to the Employer,
an amount not exceeding Rs. without any demur, immediately on demand
from the Employer and without any reservation, protest, and recourse and without the Employer
needing to prove or demonstrate reasons for its such demand.

Any such demand made on the bank, shall be conclusive as regards the amount due and payable
by the Bank under this guarantee. However, our liability under this guarantee shall be restricted
to an amount not exceeding Rs.

We undertake to pay to the Employer any money so demanded notwithstanding any dispute or
disputes raised by the Contractor(s) in any suit or proceeding pending before any Court or
Tribunal or Arbitrator or any other authority, our liability under this present being absolute and
unequivocal.

The payment so made by us under this guarantee shall be a valid discharge of our liability for
payment hereunder and the Contractor(s) shall have no claim against us for making such
payment.

We, further agree that the guarantee herein contained shall remain in full force and effect during
the period that would be taken for the performance of the said Contract and that it shall continue
to be enforceable till all the dues of the Employer under or by virtue of the said Contract have
been fully paid and its claims satisfied & the Employer certifies that the terms and conditions of
the said Contract have been fully and properly carried out by the said contractor(s) or acceptance
of the final bill or discharge of this guarantee by the Employer, whichever is earlier. This
guarantee shall initially remain in force upto and including 5 and shall be extended
from time to time for such period as may be desired by the Employer. Unless a demand or claim
under this guarantee is made on us in writing on or before the % we shall be
discharged from all the liability under this guarantee thereafter.

We, ___ (indicate the name of the Bank)____ further agree with the Employer that the Employer
shall have the fullest liberty without our consent and without affecting in any manner our
obligations hereunder to vary any of the terms and conditions of the said Contract or to extend
time of performance by the said contractor(s) from time to time or to postpone for any time or
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PROFORMA OF BANK GUARANTEE (in lieu of SECURITY DEPOSIT)

from time to time any of the powers exercisable by the Employer against the said contractor(s)
and to forbear or enforce any of the terms and conditions relating to the said Contract and we
shall not be relieved from our liability by any reason of any such variation or extension being
granted to the said contractor(s) or for any forbearance, act or omission on the part of the
Employer or any indulgence by the Employer to the said contractor(s) or by any such matter or
thing whatsoever which under the law relating to sureties would but for this provision have effect
of so relieving us.

The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee
against the Bank as a principal debtor, in the first instance without proceeding against the
Contractor and notwithstanding any security or other guarantee that the Employer may have in
relation to the Contractor's liabilities.

This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or
change of constitution or insolvency of the Contractor but shall in all respects and for all purposes
be binding and operative until payment of all money payable to the Employer in terms thereof.
This guarantee will not be discharged due to the change in the constitution of the Bank or the
Contractor(s).

We, .o, Bank lastly undertake not to revoke this guarantee during its currency except
with the previous consent of the Employer in writing.

Notwithstanding anything to the contrary contained hereinabove:

a) The liability of the Bank under this Guarantee shall not exceed.............................. 4
b) This Guarantee shall be validupto .................. 5
¢) Unless the Bank is served a written claim or demand on or before 6 all rights

under this guarantee shall be forfeited and the Bank shall be relieved and discharged from all
liabilities under this guarantee irrespective of whether or not the original bank guarantee is
returned to the Bank.

We, Bank, have power to issue this Guarantee under law and the undersigned
as a duly authorized person has full powers to sign this Guarantee on behalf of the Bank.

Date Day of

for (indicate the name of the Bank)

(Signature of Authorised signatory)

I ADDRESS OF THE VENDOR/ CONTRACTOR/ SUPPLIER.

2 DETAILS ABOUT THE NOTICE OF AWARD/ CONTRACT REFERENCE
3 CONTRACT VALUE

4 BG AMOUNT IN FIGURES AND WORDS

5 VALIDITY DATE

6

DATE OF EXPIRY OF CLAIM PERIOD
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PROFORMA OF BANK GUARANTEE (in lieu of SECURITY DEPOSIT)

Note:
1. Bidders are advised that expiry of claim period may be kept 3-6 months after validity date..

2. The BG should be on Non-Judicial Stamp paper/ e-stamp paper of appropriate value as per
Stamp Act prevailing in the State(s) where the BG is submitted or is to be acted upon or the
rate prevailing in the State where the BG was executed, whichever is higher. The Stamp
Paper/ e-stamp paper shall be purchased in the name of Vendor/ Contractor/ Supplier/ Bank
issuing the guarantee.

3. In Case of Bank Guarantees submitted by Foreign Vendors.

a. From Nationalized/ Public Sector/ Private Sector/ Foreign Banks (BG issued by
Branches in India) can be accepted subject to the condition that the Bank Guarantee
should be enforceable in the town/ city or at nearest branch where the Unit is located i.e.
Demand can be presented at the Branch located in the town/city or at nearest branch where
the Unit is located.

b. From Foreign Banks (wherein Foreign Vendors intend to provide BG from local
branch of the Vendor country’s Bank)

b.1 In such cases, Bank Guarantee issued by any of the Consortium Banks only will be
accepted by BHEL. As such, Foreign Vendor needs to make necessary arrangements for
issuance of Counter- Guarantee by Foreign Bank in favour of the Indian Bank’s (BHEL's
Consortium Bank) branch in India. All charges for issuance of Bank Guarantee/ counter-
Guarantee should be borne by the Foreign Vendor.

b.2 In case, Foreign Vendors intend to provide BG from Overseas Branch of our Consortium
Bank (e.g. if a BG is to be issued by SBI Frankfurt), the same is acceptable. However, the
procedure at sl.no. b.1 will required to be followed.

b.3 The BG issued may preferably be subject to Uniform Rules for Demand Guarantees (URDG)
758 (as amended from time to time).
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Form No: F-12 (Rev 00)
BANK GUARANTEE FOR INTEREST BEARING REFUNDABLE ADVANCE

B.G. No. Date

This deed of Guarantee made this day of two
thousand by < Name and Address of Bank> hereinafter called the "The
Guarantor" (which expression shall unless repugnant to the context or meaning thereof be
deemed to include its successors and assigns) in favour of M/S Bharat Heavy Electricals
Limited a Company incorporated under the Companies Act, 1956, having its registered
office at BHEL House, Siri Fort, New Delhi - 110049 through its unit at Bharat Heavy
Electricals Limited, Power Sector Northern Region, HRDI & PSNR Complex, Plot no. 25,
Sector — 16 A, Noida - 201301, hereinafter called "The Company" (which expression shall
unless repugnant to the context or meaning thereof be deemed to include its successors and
assigns).

WHEREAS M/s. (hereinafter referred to as the Contractor)
have entered into a Contract arising out of Letter of  Intent
no. dtd (hereinafter referred to as "the Contract”) for the < Name

of work > with the Company.

AND WHEREAS the Contract inter-alia provides that the Company will pay to

the Contractor interest bearing advance of Rs.
(Rupees only) on certain terms and conditions
specified in the Contract subject to the Contractor furnishing a Bank Guarantee for
Rs. (Rupees only) in favour of the
Company.

AND WHEREAS the Company has agreed to accept a Bank Guarantee from a Bank to
cover the said advance.

AND WHEREAS the Contractor has approached the Guarantor and in consideration of
the arrangement arrived at between the Contractor and the Guarantor, the Guarantor has agreed
to give the Guarantee as hereinafter mentioned in favour of the Company.

NOW THIS DEED WITNESSES AS FOLLOWS:-

(1) In consideration of the Company having agreed to advance a sum of
Rs. (Rupees only) to the Contractor, the
Guarantor do hereby guarantee the due recovery by the Company of the said advance
with interest thereon as provided according to the terms and conditions of the
Contract. If the said Contractor fails to utilise the said advance for the purpose of the
Contract and /or the said advance together with interest as aforesaid is not fully
recovered by the Company the Guarantor do hereby unconditionally and irrevocably
undertake to pay to the Company without demur and merely on a demand, to the extent
of the said sum of Rs. (Rupees only) any claim made by the
Company on them for the loss or damage caused to or suffered by the Company by reasons
of the Company not being able to recover in full the advance with interest as aforesaid.

Page 1 of 3



Form No: F-12 (Rev 00)
BANK GUARANTEE FOR INTEREST BEARING REFUNDABLE ADVANCE

(2) The decision of the Company whether the Contractor has failed to utilise the said
advance or any part thereof for the purpose of the Contract and / or as to the extent of loss
or damage caused to or suffered by the Company by reason of the Company not being
able to recover in full the said sum of Rs. with interest if any shall be final
and binding on the Guarantor, irrespective of the fact whether the Contractor admits or
denies the default or questions the correctness of any demand made by the Company in
any Court Tribunal or Arbitration proceedings or before any other Authority.

(3) The Company shall have the fullest liberty without affecting in any way the liability of
the Guarantor under this Guarantee, from time to time to vary any of the terms
and conditions of the Contract or extend time of performance by the Contractor or to
postpone for any time and from time to time any of the powers exercisable by it against
the Contractor and either enforce or forebear from enforcing any of the terms and conditions
governing the Contract or securities available to the Company and the Guarantor shall not
be released from its liability under these presents by any exercise by the Company of the
liberty with reference to the matters aforesaid or by reasons of time being given to the
Contractor or any other forbearance, act or commission on the part of the Company or any
indulgence by the Company to the Contractor or of any other matter or thing whatsoever
which under the law relating to sureties would, but for this provision have the effect of
so releasing the Guarantor from its liability under this guarantee.

(4) The Guarantor further agrees that the Guarantee herein contained shall remain in full
force and effect during the period till the Company discharges this Guarantee, subject to
however, that the Company shall have no claim under this Guarantee after ie. (the
present date of validity of Bank Guarantee unless the date of validity of this Bank
Guarantee is further extended from time to time, as the case may be) unless a notice of the
claim under this Guarantee has been served on the Guarantor before the expiry of the
said period in which case the same shall be enforceable against the Guarantor not
withstanding the fact that the same is enforced after the expiry of the said period.

(5) The Guarantor undertakes not to revoke this Guarantee during the period it is in force
except with the previous consent of the Company in writing and agrees that any
liquidation or winding up or insolvency or dissolution or any change in the constitution
of the Contractor or the Guarantor shall not discharge the Guarantor's liability hereunder.

(6) It shall not be necessary for the Company to proceed against the Contractor before
proceeding against the Guarantor and the Guarantee herein contained shall be enforceable
against them notwithstanding any security which the Company may have obtained or obtain
from the Contractor shall at the time when proceedings are taken against the Guarantor
hereunder be outstanding or unrealised.

(7) Notwithstanding anything contained herein before, our liability under the Guarantee
is restricted to Rs. (Rupees ). Our guarantee shall remain in force
until , 1.e. the present date of validity of Bank Guarantee unless the date of
validity of this Bank Guarantee is further extended from time to time. Unless a claim or
demand under  this guarantee is made against us on or before--------- , we shall be
discharged from our liabilities under this Guarantee thereafter.
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BANK GUARANTEE FOR INTEREST BEARING REFUNDABLE ADVANCE

(8) Any claim or dispute arising under the terms of this document shall only be enforced or
settled in the courts at New Delhi/ Delhi only.

(9) The Guarantor hereby declares that it has power to execute this Guarantee under its
Memorandum and Articles of Association and the executant has full powers to do so on its

behalf under the Power of Attorney dated (To be incorporated by the Bank)
granted to him by the proper authorities of the Guarantor.

IN WITNESS whereof the (Bank) has hereunto set and subscribed its hand
the day, month and year first, above written.
(Name of the Bank)

Signed for and on behalf of the Bank
(Designation of the Authorized Person Signing the Guarantee)

(Signatory NO.---------=====nnnnnn--- )

1. The BG shall be executed on non-judicial stamp papers of adequate value
procured in the name of the Bank in the State where the Bank is located.

2. The BG is required to be sent by the executing Bank directly to BHEL at the
address where tender is submitted / accepted, under sealed cover.
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FORM for EXTENSION OF VALIDITY OF BANK GUARANTEE
1. To be typed on non judicial Stamp Papers of value as applicable in the State of India from where
the BG has been issued or the State of India where the BG shall be operated
2. The non judicial stamp papers shall be purchased in the name of the Party on whose behalf the BG
is being issued or the BG issuing Bank

BANK GUARANTEE No:

To

(Write Designation and Address of Officer of BHEL inviting the Tender)

Dear Sir
Sub : Validity of Bank Guarantee NO:..............ccovvvvvenenenn. Dated .........ccoeeeeennn, for
............................... RS.....c...eeeeeeeeeo..... In favour of yourself, expiry date
................ ,onaccountof M/S .............ccviieeiiiiiiiiieeeeeeeeiiennn..... in respect of
Contract Number..................... , (herein after called the Original bank Guarantee)
Atthe request of M/s.........ccooeiiiiiiiiiiii e, CWE Bank,
having its branch Office at .................oeee i and having Head office
at o, , do hereby extend our liability under the above mentioned Bank Guarantee
number.............. dated .................. for a further period of ................... Months/years
from.................. toexpire on .......cceeveeeviiieeeen,

Except as provided above, all other terms and conditions of the Original Bank Guarantee No
......................... Dated.................. shall remain unaltered and binding on us.

Kindly treat this extension as an integral part of the original Bank Guarantee to which it
would be attached.

Yours faithfully

Signature................

Name & Designation.......................
Power of Attorney/Signing Power No
Seal of Bank



Form No: F-14 (Rev 01)

Fogsiosr
H”[l MONTHLY PLAN & REVIEW WITH CONTRACTOR Page 1 of 6
PS-
[Name of Project Contract No.
Name of Work [Name of Contractor
PART- A: PLAN/ REVIEW OF WORK FOR THE MONTH OF .....cccciveviiniininnnnn Date of Plan/ Review.....................
Planned Cumulative REMARKS
. Shortfall Shortfall attributable | Cumulative Shortfall
Unit of Unit attributable to to BHEL w.r.t Plan | attributable to Contractor (Reasons for
SN. Description of Work Measur- (QTY Planned for the Achieved . . i . Shortfall
Rate | month as per Part —C | contractor upto (as per Col. 3 of Part-| upto & including this .
ement attributable to
of last month) last month D) month
Contractor.
(Refer Note 1) .
Supporting
(a) (b) () (d) A B C D E=A+B-C-D documents to be
Phy. Financial | Phy |Financial [ Phy. [Financial| Phy. [ Financial Phy. Financial | kept as record.)
[Value of Other Items not
mentioned above but planned to
be executed in this month
Total ZA B 2C 2D 2E
BHEL CONTRACTOR

(Sign with name, designation and date)

(Sign with name, designation and date)
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Fogsiosr
H”[l MONTHLY PLAN & REVIEW WITH CONTRACTOR Page 2 of 6
PS-
[Name of Project Contract No.
Name of Work [Name of Contractor
PART- A: Contd.......

Note 1: In addition to the work planned as per Col. ‘A’, Contractor shall also make full efforts to minimize the ‘Cumulative shortfall attributable to contractor upto the month’
as mentioned in Col. ‘B’ by enhancing its resources, so as to achieve the completion of activities as per agreed schedule. In case contractor is not able to execute the entire shortfall,
then BHEL ‘Engineer in-charge’, shall decide the priority of work to be executed and it shall be binding on the contractor.

Note 2: Percentage Shortfall attributable to contractor w.r.t. “Plan - Shortfall attributable to BHEL” for the month = [(XE-XB)/(ZA-ZD)]x100
In case, (ZE-XB) is negative, then it shall be treated as zero percent."

Note 3: Form 14 should include all items being planned in the current month, and all items against which shortfall was attributable to contractor till previous month. However, for practical
reason, if it is not possible to mention some of the items in Form-14 being planned to be executed in this month, then also value of such items shall necessarily be included in calculation of

Total Value.

Note 4: In case reason for shortfall attributable to contractor is w.r.t. T&P and Manpower, it should be in conformity with Part B1 and B2.

BHEL CONTRACTOR
(Sign with name, designation and date) (Sign with name, designation and date)
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Fogsiosr
H”[l MONTHLY PLAN & REVIEW WITH CONTRACTOR Page 3 of 6
PS-
[Name of Project Contract No.
Name of Work Name of Contractor
PART - B-1: PLAN/REVIEW OF DEPLOYMENT OF MAJOR T&Ps FOR THE MONTH OF ......ccccoeviiiuiiinninnnen Date of Plan/ Review.....................
CONTRACTOR'S SCOPE: -
PLAN DEPLOYMENT STATUS
. . . Actual REMARKS

SN. Major T&P to be Deployment Weightage assigned to Actual Deployment Weighted T&P (Works affected due to

deployed as per work QTY Period planned T&P Deployed )

lanned for the month (in days) (in fraction such that £C =1) Quantity Period Deployed non-deployment of
p (in days) T&Ps)
A B C D E F=(CxDxE)/(AxB)

Note:  In case, E>B, it shall be considered as E=B. Similarly, in case D>A, it shall be considered as D=A.

Percentage of T&P Deployed = XF x 100
BHEL SCOPE: -

PLAN DEPLOYMENT STATUS
SN. Major T&P to be deployed as per work planned Dep loyment Actual Actual Dep loyment REMARKS
QTY Period Deployed Period
for the month . . . (Works affected due to non-deployment of T&Ps)
(in days) Quantity (in days)
BHEL CONTRACTOR

(Sign with name, designation and date)

(Sign with name, designation and date)
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drwm
AifH
PS-

MONTHLY PLAN & REVIEW WITH CONTRACTOR

Page 4 of 6

[Name of Project

Contract No.

Name of Work Name of Contractor

PART - B-2: PLAN/ REVIEW OF DEPLOYMENT OF MANPOWER FOR THE MONTH OF .........ccccccvvaennnenn. Date of Plan/ Review.....................

CONTRACTOR'S SCOPE: -

Actual
No. of Labour Deployment No. of Labour
SN A f Work Category of required as per ll;er?od actually Deployment REMARKS
: Tea of Wor Labour . Period (Works affected due to non-availability of labour)
category (in days) deployed (in days)
A B C D
Percentage of Manpower Deployed=100 x £(CxD)/Z(AxB)
BHEL CONTRACTOR

(Sign with name, designation and date)

(Sign with name, designation and date)
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Fogsiosr
H”[l MONTHLY PLAN & REVIEW WITH CONTRACTOR Page 5 0of 6
PS-
[Name of Project Contract No.
Name of Work Name of Contractor
PART - C: PLAN(PHYSICAL) FOR THE NEXT MONTH i.e. ...ccccevuiuiieinininnenn. Dateof Plan .....................
Planned T&Ps Required Manpower Required
Quantity Contractor Scope BHEL Scope REMARKS
Descrintion of Original | (excluding | Unit of [ —re 57 No. of (Reasons for difference in
SN. P Planned shortfalls Measu- ; Major T&P to be Category | Labour Original Planned Quantity
work . ) be deployed as of required .
Quantity | attributable | rement or work Quantit deployed as per Quantit q w.r.t. Planned quantity to be
to contractor lagne d for the Y1 work planned for Y| Labour as per given)
till date) p month the month Category

Note 1: Planned quantity should be based on available/ expected fronts/ inputs in the next month

Note 2: “Original Planned Quantity” shall be as per latest jointly agreed programme between BHEL and Contractor before commencement of work or at the time of latest Time Extension,

as the case may be.

BHEL

(Sign with name, designation and date)

CONTRACTOR

(Sign with name, designation and date)
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a'rwm
AifH
PS-

MONTHLY PLAN & REVIEW WITH CONTRACTOR

Page 6 of 6

[Name of Project

Contract No.

Name of Work

[Name of Contractor

PART - D: REASONS FOR SHORTFALL ATTRIBUTABLE TO BHEL IN RESPECT OF PLAN FOR THE MONTH

Quantities Affected

Reasons for Shortfall attributable to

SN Description of Work hvsical Unit of Agency responsible for | Remarks (Supporting Documents in respect of
' (from Part-A) (Physical | 0 BHEL reasons for Shortfall agency responsible)
Quantity) rement
1 2 3 4 5 6 7

Notel: Reasons for shortfall shall include non-availability of fronts/ drawings/ materials/ T&P (BHEL Scope)/ clearances etc. and other hindrances for which contractor is not responsible.

Note2: Agency responsible may be BHEL Site/ MUs/ Design Centre/ BHEL Customer/ other Contractors etc.

BHEL

(Sign with name, designation and date)




MONTHLY PERFORMANCE EVALUATION OF CONTRACTOR

Form No.: F-15 (Rev 03)

Page 1 of 5
Project Vendor Package/Unit

Sl. No. Parameter for Measurement Classification Max Score Ogtca (;:;i d Measurement Key/Scheduled date Supporting Documents

#1.01 Cumulative number of days in the month, the QUALITY 1.5 Quality Officer or his authorised nominee Daily Log Book entry/Incident
nominated Quality Officer or his authorised should be available for all the days of Registers/letter references
nominee was not available working at site

#1.02 Number of instances of non- compliance wrt FQP, | QUALITY 15 No deviation from FQP, Standard Daily Log Book entry/Incident
Standard Drawings, Specifications, E&C Manuals Drawings, Specifications, E&C Manuals etc. | Registers/letter references
efc. is allowed without BHEL Engineer's

approval.

#1.03 | Percentage submission of test certificates for QUALITY 1 Submission of 100% Test certificates for Daily Log Book entry/Incident
batches of welding electrodes, cement, sand, materials as per FQP is mandatory. MM & | Registers/letter references
aggregate, consumable, Paints etc. as applicable MH package: Storage/Preservation as per
for this month OR  In case of MM & MH package, manual/procedure.
monthly checks for Storage/Preservation of
material.

#1.04 Number of incidences of improper storage & QUALITY 1 Total number of non-compliances Daily Log Book entry/Incident
preservation (not in accordance to the guidelines Registers/letter references
of BHEL MUs or approved FQP) of materials,
consumables (viz. gases, welding electrodes &
fluxes, fuel etc.) & bought-out items (paints,
fasteners etc.) under the custody of the contractor

#1.05 Rework/ Rejection instances in a month QUALITY 2 Reworks/ Rejection should be as minimum | Daily Log Book entry/Incident
necessitated due to deviation from Standard as possible. Total number of reworks/ Registers/letter references
Drawings /Specifications /Manuals /E&C rejections due to reasons attributable to
procedures /FQPs or due to Poor Workmanship contractor.
by contractor

#1.06 Delay in preparation & submission of signed QUALITY 1 Within 2 days of measurements taken or Daily Log Book entry/Incident
protocols / log sheets / site register / NDT test within first 3 working days of next month, as | Registers/letter references
reports as per approved FQP/ Qualified Welder advised by BHEL Engineer
List along with photocopies of Welder ID cards /

Welder Performance Evaluation records etc. in the
month OR in case of MM / MH package
reconciliation statement / verification report.

#1.07 Number of instances for Major equipment/product | QUALITY 1 No such event should happen Daily Log Book entry/Incident
failure due to negligence/improper work/poor Registers/letter references
workmanship by contractor

#1.08 Total number of complaints received in the month | QUALITY 1 Total number of non-compliances Daily Log Book entry/Incident

on the quality of finish / aesthetics

Registers/letter references

Name and Signature of BHEL Package In-charge

Name and Signature of Contractor




MONTHLY PERFORMANCE EVALUATION OF CONTRACTOR

Form No.: F-15 (Rev 03)

Page 2 of 5
Project Vendor Package/Unit

Sl. No. Parameter for Measurement Classification Max Score Ogtca (;:;i d Measurement Key/Scheduled date Supporting Documents

#2.01 Cumulative number of days of delay in submission | PERFORMANCE 5 Number of days delayed from second Daily Log Book entry/Incident
of Plan FOR THE MONTH supported by working day of the month Registers/letter references
deployment plan of Major T&Ps and Manpower
(as per Form F-14) and relevant
construction/layout drawings - like A4 plan /
elevation views of plan status for structures /
pressure parts/Civil Works, Piping isometrics for
piping, Layout / PID / System reference sketch,

Unloading / storage plans etc.as applicable.

#2.02 Percentage of timely submission of Daily Reports | PERFORMANCE 15 Percentage of timely submission of daily Daily Log Book entry/Incident
for Progress of work, Resources, Consumables reports/ Scheduled date is successive next | Registers/letter references
efc. day for each day

#2.03 Number of days delayed for submission of FQP PERFORMANCE 15 Number of days delayed/Scheduled date is | Daily Log Book entry/Incident
log sheets / protocols / Monthly Progress Reports first 2 working days of next month Registers/letter references
for the work executed during the month under
measurement

#2.04 | Percentage Shortfall attributable to contractor PERFORMANCE 35 As per Part-A of Form-14 Progress review formats
w.r.t. “Plan - Shortfall attributable to BHEL" for the
month as per Form-14

#2.05 Number of days delayed in submission of Running | PERFORMANCE 2 Number of days delayed / Scheduled date Daily Log Book entry/Incident
bills with complete supporting documents is 7th day of next month Registers/letter references
(including updated reconciliation statement of
BHEL issued material) for the month

#2.06 Number of times the Top Management of PERFORMANCE 1 Total number of instances Daily Log Book entry/Incident
contractor did not respond to critical issues of site, Registers/letter references
for the month

#2.07 Cumulative number of days in the month the PERFORMANCE 2 Cumulative number of days lost Daily Log Book entry/Incident
works were stopped / refused on interpretation of Registers/letter references
contract clauses/scope due to tendency of taking
undue advantage by interpreting contract clauses
in their favour

#2.08 | Number of times rework was refused by contractor | PERFORMANCE 1 Total number of non-compliances Daily Log Book entry/Incident

Registers/letter references

Name and Signature of BHEL Package In-charge

Name and Signature of Contractor




MONTHLY PERFORMANCE EVALUATION OF CONTRACTOR

Form No.: F-15 (Rev 03)

Page 3 of 5
Project Vendor Package/Unit
Sl. No. Parameter for Measurement Classification Max Score Ogtca (;:;i d Measurement Key/Scheduled date Supporting Documents
#2.09 Cumulative number of days in the month PERFORMANCE 1 Cumulative number of days recording or Daily Log Book entry/Incident
recording / logging was not done in daily log / logging was not done / all days of the Registers/letter references
history register / hindrance register / soft formin a month
PC maintained at BHEL Site Office
#3.01 Percentage of Manpower Deployed w.r.t. Plan for | RESOURCES 7 As per Part-B2 of Form-14 Daily Log Book entry/Incident
the month as per Form-14. Registers/letter references
#3.02 Percentage of T&P Deployed w.r.t. Plan for the RESOURCES 7 As per Part-B1 of Form-14 Daily Log Book entry/Incident
month as per Form-14. Registers/letter references
#3.03 Cumulative number of major instances in the RESOURCES 3 Cumulative number of instances Daily Log Book entry/Incident
month hampering / affecting progress of work due Registers/letter references
to breakdown or non-availability of major T&P and
MME for the work, under the scope of Contractor
#3.04 Cumulative number of major instances in the RESOURCES 3 Cumulative number of instances Daily Log Book entry/Incident
month hampering / affecting progress of work due Registers/letter references
to non-availability of Consumables/ use of
improper consumables under the scope of
contractor
#4.01 Number of non-compliances during the month for | SITE 1 Total number of non-compliances Daily Log Book entry/Incident
Statutory requirements like validity of Labour INFRASTRUCTURE & Registers/letter references
Licence, Insurance Policy, Labour Insurance, PF, SERVICE
BOCW Compliance etc. and any other applicable
laws/ Regulation, Electrical Licence, T&P fitness
certificate, Contractors' All Risk Policy etc. as
applicable
#4.02 Cumulative number of days in a month poor SITE 0.5 Total number of non-compliances/random Daily Log Book entry/Incident
illumination is reported at storage area, erection INFRASTRUCTURE & checks Registers/letter references
area, pre-assembly area and other designated
areas by BHEL site. SERVICE
#4.03 Cumulative number of days of non-availability of SITE 1 Total number of non-compliances/random Daily Log Book entry/Incident

well-maintained toilets facilities for workers
(separate for men and women) and non-
availability of potable drinking water stations for
workers in specified areas.

INFRASTRUCTURE &
SERVICE

checks

Registers/letter references

Name and Signature of BHEL Package In-charge

Name and Signature of Contractor




MONTHLY PERFORMANCE EVALUATION OF CONTRACTOR

Form No.: F-15 (Rev 03)

Less Deduction in Score Due to Fatal Accidents attributable to the Contractor @ 20 points/ accident

Less Deduction in Score Due to Major Accidents (Permanent Disability or bodily injury by which person
injured is prevented to resume to work within 48 hours or more after accident,, Major Damage to Equipment
etc.) attributable to the contractor @ 15 points/ accident

Less Deduction in Score Due to Minor Accidents attributable to the contractor @ 2 points/ accident

Less Deduction in Score Due to not Maintaining of Labour Colony (if applicable) as per BHEL HSE policy
@3 points in a month on verification any day

Final Score

Name and Signature of BHEL Package In-charge

Page 4 of 5
Project Vendor Package/Unit
Sl. No. Parameter for Measurement Classification Max Score Ogtca (;:;i d Measurement Key/Scheduled date Supporting Documents
#4.04 Total number of instances in the month, SITE 2 Total number of non-compliances/random Daily Log Book entry/Incident
Housekeeping NOT attended to in spite of INFRASTRUCTURE & checks Registers/letter references
instructions by BHEL -i.e. removal / disposal of SERVICE
surplus earth / debris / scrap / unused / surplus
cable drums / other electrical items / surplus steel
items / packing materials, thrown out scrap like
weld butts, cotton waste etc. from the working
area to identified locations
#4.05 Total number of instances in a month, Site Office SITE 0.5 No discrepancy during regular or surprise Photograph and report of the
with reasonably good facilities including enough INFRASTRUCTURE & visits Engineer
nos. of computers and printers etc. for use by SERVICE
office and supporting staff was not made
available/maintained.
#5.01 Number of days delayed in making labour SITE FINANCE 2 Number of days delayed / Scheduled date Daily Log Book entry/Incident
payments for the last month is 7th day of next month Registers/letter references
#5.02 Number of complaints from labour/ sub supplier/ SITE FINANCE 15 Total number of complaints or reporting Daily Log Book entry/Incident
sub-contractor for non-receipt of payments from Registers/letter references
contractor
#5.03 Number of times the site operations were SITE FINANCE 15 Total number of non-compliances Daily Log Book entry/Incident
hampered for want of funds at the disposal of site- Registers/letter references
in-charge.
#6.0 Performance against HSE Parameters (as per HSE 10 Score as per Safety Performance Safety Performance Evaluation
Annexure-AA) Evaluation System, scaled down to 10 System
Total 100

Name and Signature of Contractor




MONTHLY PERFORMANCE EVALUATION OF CONTRACTOR

Form No.: F-15 (Rev 03)

Page 5 of 5
Project Vendor Package/Unit
Sl. No. Parameter for Measurement Classification Max Score Ogtca (;:;i d Measurement Key/Scheduled date Supporting Documents
Performance Score Summary for the Month Total Score Score
Obtained
QUALITY 10
PERFORMANCE 50
RESOURCES 20
SITE INFRASTRUCTURE & SERVICE 5
SITE FINANCE 5
HSE 10
OTHERS (deductions if any) 0
TOTAL 100
Note:

1) ltis only indicative and shall be as per the online format issued by BHEL time to time.
2)  No request will be entertained after specified date of current month w.r.t. changes requested in the scores of immediate previous month.

Name and Signature of BHEL Package In-charge

Name and Signature of Contractor




Annexure-AA to Form F-15

Monthly Safety Performance Evaluation of Contractor

SL Parameter for Measurement M/O Wt Supporting Documents
1a Induction training for new workers conducted through audio- M J
visual medium & documented ? Induction Training Records
ib Tool box talk conducted regularly as per plan, and documented? 1 | Toolbox Talk Records
1c Contractor in charge and safety in charge attended safety 5
meetings? Minutes of Meeting
1d Whether observations in safety meetings are complied before M 5
next meeting? -do-
1e Preparation and submission of Monthly HSE report within M S
stipulated time Report submission date
f Preparation and submission of Incident/near-miss report and RCA M S
Report (as applicable) within stipulated time Incident/ Near Miss Records
1 Carrying out Inspections and submission of Inspection reports M ]
g within stipulated time Inspection Records
1h Regular Job Specific Training ensured for High Risk Workers M S
(through audio-visual medium) as per plan Training & Attendance Records
2a Whether the contractor is registered under BOCW M 2 | BOCW Registration Certificate
2b | Availability of Qualified safety officer (1 for every 500 labour) M » | Safety Officer qualification &
experience records
2¢ | Availability of Qualified safety supervisor (1 for every 100 labour) | M » | Safety Officer qualification &
experience records
2d All the workers are provided and using safety helmets and safety M , | PPEIssue Records, Inspection/
shoes/gum boots non-conformity records
Housekeeping records,
2e Housekeeping done on regular basis and scrap removal at site M 1 | Inspection/ non-conformity
records
of Usage of Goggles/Face shields and Hand gloves for gas cutter and , | PPEIssue Records, Inspection/
grinders non-conformity records
2g Wall openings & floor openings are guarded? 1 Inspection/ non-conformity
records
2h Adequate illumination provided in all working area? 1 Inspection/ non-conformity
records
9i Safety posters, sign boards and emergency contact numbers in all S Inspection/ non-conformity
prominent location are displayed? records
i Availability of automatic reverse horns, Main horn, hook latches S Inspection/ non-conformity
J for Vehicles, mobile cranes, Hydras records
Sk Ban of carrying mobile phones to work place is implemented for S Inspection/ non-conformity
workers records
o Availability of Tags & Inspection Certificates for Cranes of all S Master T&P List with internal &
capacities external test details
Jl2 Availability of Tags & Inspection Certificates for Winches of all S Master T&P List with internal &
) capacities external test details
. Availability of Tags & Inspection Certificates, colour coding for . Master T&P List with internal &
3 | Chain pulley blocks external test details
2| Availability of Tags & Inspection Certificates for Vehicles - Trailers, , | Master T&P List with internal &
4 Dozers, Dumpers, Excavators, Mixers etc. external test details
ol Availability of Tags & Inspection Certificates for Welding S Master T&P List with internal &
5 machines, grinders, Drilling machines, etc. external test details
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Availability of Tags & Inspection Certificates, colour coding for

Master T&P List with internal &

. . . ;
21.6 Wire rope slings etc. * | external test details
O . . . Master T&P List with internal &
2l.7 | Availability of Tags & Inspection Certificates for Batching plants 1| axternal test details
2m.1 | Use of Lifting Permit as per requirement 1 | Permit Records
2m.2 | Use of Height Permit as per requirement 1 | Permit Records
2m.3 | Use of Hot Work Permit as per requirement 1 | Permit Records
2m.4 | Use of Excavation permit as per requirement 1 | Permit Records
2m.5 | Use of Confined space work permit as per requirement 1 | Permit Records
2m.6 Use of Grating removal and safety net removal permit as per S
) requirement Permit Records
2m.7 | Use of Lockout-Tag out permit as per requirement 1 Permit Records
2m.8 | Use of Radiography permit as per requirement 1 | Permit Records
2m.9 | Use of Night/ Holiday Work Permit as per requirement 1 | Permit Records
2m.10 | Use of Any other Applicable Permit as per requirement 1 | Permit Records
a Material safety data sheet(MSDS) available for all chemicals and S Inspection/ non-conformity
3 displayed in usage and storage area? records
b Spillages of oil/concrete and other chemical is controlled and S Inspection/ non-conformity
3 cleaned by proper method in case of spill? records
c Availability of adequate number of urinals in workplace and in S
3 elevations and maintained
3d Availability of rest rooms for workers at site
3e Availability of Drinking water facility at work spot
3f Hygienic Labour colony is provided for workers.
Is heavy/complex critical lifting permit obtained for heavy,
4a compl . . ) Lo 1 .
plex materials before handling/erection activity: Work Permit records
4b Whether area below lifting activities barricaded Inspection/ non-conformity
1 | records
I . I Experience details of rigging
4C Availability of experienced rigging foreman 1 | foreman
d Is agency is following proper storage and handling procedure as S Procedure for storage &
4 per manufacturer standard for all hazardous material? handling
e Are oxygen and acetylene cylinders are transported to work place S
4 from storage area in trolleys
5a Whether all deep excavation has been protected by barrier 1 Lr;sczi;‘gon/ non-conformity
b Sloping/benching & shoring provided for excavation as per S
5 requirement? -do-
5¢C Proper access and egress provided for excavations? 1 | -do-
sd Blasting is done in controlled manner? 2 | -do-
6a Whether Electrical booth is equipped with Co. fire extinguishers 5 Inspection/ non-conformity
and fire buckets filled with sand? records
6b Availability of lllumination lamp in electric booth? 1 | -do-
6¢ whether Caution Boards have been displayed? 1 | -do-
6d Usage of Metal Plug top for all hand power tools ? 1 | -do-
6e Usage of Insulated welding cables. 1 | -do-
6f Electrical Booth/Distribution Board to be covered by proper .
Canopy. -do-
6 Availability of functional & individual 3oma ELCB / RCCB and MCB S
9 for protection and conducting periodical check-up? -do-
6h Double earthing for panel boards and all machinery & proper S
earth pit with regular inspection available? -do-
6i Whether Electrician is qualified and experienced 1 | Qualification & Experience
records of electrician
6j Availability and usage of Rubber hand gloves by electrician? 1 | Inspection/ non-conformity

records
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Whether Scaffolding pipes made with steel or aluminium, are
7a being used and checked periodically by experienced/ certified 2 | Inspection/ non-conformity
scaffolder? records
b 8mm Stainless Steel wire rope with plastic cladding is provided for 5
7 life line (Vertical / Horizontal) during height work? -do-
7¢ Availability of emergency lighting in case of power failure 1 | -do-
d Whether all the openings are covered with Safety Nets made of S
7 fire proof Nylon? -do-
Whether MS pipe rails around staircases & platforms in usage are
7e . . . . 1
provided with top, middle rails and toe guard ? -do-
Whether Ladder with vertical life line /Fall arrestor is available to
7f . 1
climb? -do-
Whether all workers deployed for working at height have been S
79 issued height pass after undergoing vertigo test? Height Pass records
h Whether all workers deployed for height work / climbing ladder , | PPEIssue records, inspection/
7 are provided and using Double lanyard safety belt? non-conformity reports
i Is all hand tools/Small material used by height workers is tied S
7 firmly to prevent fall? -do-
8a Flash back arrestors for all gas cutting sets is available on Torch . | Inspection/ non-conformity
side and cylinder side records
8h Oxygen/Acetylene/LPG cylinders not in use have caps in place and S
stored separately? -do-
8c Availability of Face screen, Hand gloves, and Apron, for welders 1 | -do-
Protection from falling hot molten metal during metal cutting /
8d welding at height by providing Gl sheet below the cutting area 1
especially in fire prone areas -do-
a Pre-employment medical check-up done for all workers and S
3 submitted? Medical check records
Availability of first aid centre, with MBBS doctor(Own or Sharing
9b . M 2
basis) Attendance records
9c Availability of Ambulance facility 24 hours (Own or sharing basis) | M 2 | -do-
Is First aid trained personnel’s are available and their names are
od : . M 1
displayed at site? -do-
ge Availability of Emergency vehicle at site 1
of Periodical medical check-up is conducted for all the workers and S
submitted? Medical check records
Availability of sufficient number of first aid box as per standard list S
%9 and maintaining record Inspection records
10a Availability of Fire extinguishers, buckets at all vulnerable points 2 Fire extinguisher records
10b | Periodic fire mock drill conducted? 1 | Fire, Mock drill records
10c | Are all flammable materials are stored separately? 1
10d Periodic grass cutting is done in material storage area? 1
10e | Availability of 24V DC lighting in confined space work area 1
10of | Availability of exhaust fan in confined space work area 1
Note:

» M: Mandatory; O: Optional. Points other than mandatory can be excluded with appropriate justification (scope etc.) by
BHEL. Score obtained in selected parameters divided by maximum possible score of selected parameters shall be multiplied
by 10 for use in as per point Sl. no. # 6.0 as detailed at page 4 of Form F-15.

» There shall be deduction of marks from overall score for Fatal/ Major/ Minor Accidents and for not maintaining labour

colony, as detailed at page 4 of Form F-15.
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Form No: F-19 (Rev 00)

MILESTONE COMPLETION CERTIFICATE
(issued by BHEL on the specific request of Contractor)

Ref :
Date:

To,

(Name & address of Contractor)

Dear Sir,

References
1. Contract No:
2. Job Description:

This is to hereby confirm that the following Milestone Activity has been achieved in respect
of the Contract /Job under reference

SINo | Milestone Activity Remarks

This certificate is issued as per your request vide letter no ..........cccooeeeeieieiiiiiiiiininn,
without any prejudice to the rights of BHEL in line with the terms and conditions of the
above referred Contract

Yours faithfully,

For and on behalf of Bharat Heavy Electricals Limited

Construction Manager/Head (Subcontracts)



Form No: F-20 (Rev 01)

CONTRACT COMPLETION CERTIFICATE
(Issued by BHEL/HQ on the specific request of Contractor)

Ref:
Date:
To Whom so ever it may concern
1 DESCRIPTION OF WORK
2 NAME AND ADDRESS OF THE
CONTRACTOR
3 CONTRACT NO
4 CONTRACT VALUE
5 LETTER OF INTENT/ AWARD NO. & DATE
6 CONTRACT PERIOD//CONTRACT
DURATION
7 DATE OF START/COMPLETION
8 FINAL EXECUTED VALUE
9 PERFORMANCE GOOD
SATISFACTORY
UNSATISFACTORY

This certificate is issued as per your request vide letterno ...............ccooeeiiiiiiinenn.
without any prejudice to the rights of BHEL to use this certificate for evaluation of your offers for future
tenders

Yours faithfully,

For and on behalf of Bharat Heavy Electricals Limited

Head (Subcontracts)



Form No: F-21 (Rev 00)

INDEMNITY BOND

(To be executed on a Non Judicial Stamp Paper of the requisite value as per Stamp Duty
prevalent in the respective State)

This Indemnity Bond executed by <name of company> having their Registered Office
at <XXXXXXXXXXX> in favour of M/s Bharat Heavy Electricals Limited, a Company
incorporated under the Companies Act, 1956, having its Registered Office at
BHEL House, Siri Fort, Asiad, New Delhi - 110049 through its Unit at Power
Sector- Region,
State. (Hereinafter referred to as the Company)

And whereas the Company has entered into a Contract with M/s xxxxxxxxx, the
executants of this Deed (hereinafter referred to as the Contractor) as its contractor in
respect of the work of ~ “XXXXXXXXXXXXXXXXXXXXXXXXXX.

AND WHEREAS under the provisions of GCC further stipulates that the Contractor
shall indemnify the Company against all claims of whatever nature arising during the
course of execution of Contract including defects liability period of <xx Months > i.e
till <xX XX XXXX>

Now this deed witness that in case the Company is made liable by any Authority
including Court to pay any claim or compensation etc. in respect of all labourers or
other matters at any stage under or relating to the Contract with the Contractor , the
Contractor hereby covenants and agrees with the Company that they shall indemnify
and reimburse the Company to the extent of such payments and for any fee,
including litigation charges, lawyers’ fees, etc, penalty or damages claimed against the
Company by reason of the Contractor falling to comply with Central/States Laws,
Rules etc, or his failure to comply with Contract ( including all expenses and
charges incurred by the Company).

The Contractor further indemnifies the Company for the amount which the Company
may be liable to pay by way of penalty for not making deductions from the Bills of the
Contractor towards such amount and depositing the same in the Government
Treasury.
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Form No: F-21 (Rev 00)

INDEMNITY BOND

(To be executed on a Non Judicial Stamp Paper of the requisite value as per Stamp Duty
prevalent in the respective State)

The Contractor further agree that the Company shall be entitled to with hold and adjust
the Security Deposit and/or with hold and adjust payment of Bills of Contractor
pertaining to this Contract against any payment which the Company has made or is
required to make for which the Contractor is liable under the Contract and that such
amount can be withheld, adjusted by the Company till satisfactory and final settlement
of all pending matters and the Contractor hereby gives his consent for the same.

The Contractor further agrees that the terms of indemnity shall survive the termination
or completion of this contract.

The contractor further agrees that the liability of the contractor shall be extended on
actual basis notwithstanding the limitations of liability clause, in respect of :

1. breach of terms of contract by the contractor

2. Dbreach of laws by the contractor

3. breach of Intellectual property rights by the contractor

4. breach of confidentiality by the contractor

Nothing contained in this deed, shall be construed as absolving or limiting the liability
of the Contractor under said Contract between the Company and the Contractor.
That this Indemnity Bond is irrevocable and the condition of the bond is that the
Contractor shall duly and punctually comply with the terms and the conditions of this
deed and contractual provisions to the satisfaction of the Company.

In witness where of M/s xxxxxxxxxxxxx these presents on the day, month and year
first, above written at xxxxxxxx by the hand of its signatory Mr. XXXXXXXXXXX.

Signed for and on behalf of
/S XXXXXXXXXXXXXXX

Witness:
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Form No: F-22 (Rev 00)

CONSORTIUM AGREEMENT

(To be executed on Rs. 50/- Non — Judicial Stamp Paper)

THIS AGREEMENT is made and executed on this day of ,
by and between (1) M/s , ( The First Party, i.e, the
Bidder) a company incorporated under the Company's Act 1956, having its
registered office at (herein after called the
"Bidder", which expression shall include its' successors, administrators,
executors and permitted assigns) and (2) M/s ,
(The Second Party, i.e, the associates), a company incorporated under the
Company's Act 1956, having its registered office at
(herein after called the “ Associates", which
expression shall include its' successors, administrators, executors and
permitted assigns).

WHEAEAS the Owner, Bharat Heavy Electricals Ltd, a Government of India
Undertaking, proposes to issue / issued an NIT (herein after referred to as the
said NIT) inviting bids from the individual Bidders for undertaking the work of

, at
(herein after referred to as the said

works).

WHEREAS the said NIT enables submission of a bid by a Consortium subject
to fulfillment of the stipulations specified in the said NIT.

AND WHEREAS M/s ( The First Party, i.e,
the Bidder) will submit its proposal in response to the aforesaid invitation to
bid by the Owner for
as detailed in the Bid doc. no. < TENDER REF-------- >

AND WHEREAS M/s (The First Party, i.e the
Bidder) itself is meeting all the qualifying requirements except the qualifying
requirements of (as

detailed in the NIT) and in order to fully meet the qualifying requirements of
NIT, this tie-up agreement is being entered into with M/s
(The Second Party, the Associates) , who
fully meet the balance part of the said works

( ).

WHEREAS the First Party and the Second Party are contractors engaged in
the business of carrying out various items of works. WHEREAS the two parties
have agreed to constitute themselves into a consortium for the purpose of
carrying out the said works, and that the consortium will be continued till the
completion of the works in all respects.

WHEREAS the parties have agreed to certain terms and conditions in this
regard:
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Form No: F-22 (Rev 00)

CONSORTIUM AGREEMENT

NOW THEREFORE THIS AGREEMENT WITNESSETH AS FOLLOWS :
1. First and Second parties hereby constitute themselves into a
Consortium for the purpose of bidding and undertaking the said works
pursuant to the said NIT as hereinafter stated.

2.  The First Party will be the leader (Lead Partner) and will be responsible
for the entire works.

CONSORTIUM AGREEMENT

3.  The First Party shall undertake the following part(s) of work detailed in
the NIT namely

4. The Second Party shall undertake the following part(s) of work detailed
in the said NIT namely

5.  The parties hereby declare and confirm that each of them will fulfill the
required minimum qualifying requirements as prescribed in the said NIT
for the works agreed to be undertaken by them as stated here-in-above.

6. It is also agreed between the parties hereto that all of them shall be
individually and severally responsible for the completion of the said
works as per the schedule. Further, if the Employer/Owner sustains
any loss or damage on account of any breach of the Contracts, we
the, Consortium partners individually and severally undertake to
promptly indemnify and pay such losses / damages caused to the
Employer/Owner on its written demand without any demur,
reservation, contest or protest in any manner whatsoever.

7. The parties hereby agree and undertake that they shall provide
adequate finances, suitable Tools, Plants, Tractors, Trailers, other
transportation equipment, other Tools & Plants, Measuring & Monitoring
Equipments (MMEs), Men and Machinery etc. for the proper and
effective execution of the works to be undertaken by them as specified
here-in-above.

8. It is agreed interse between the parties hereto that all the
consequences liabilities etc., arising out of any default in the due
execution of the said works shall be borne by the party in default, that is
by party in whose area of works default has occurred, provided however,
so far as M/s Bharat Heavy Electricals Limited is concerned, all the
parties shall be liable jointly and severally.
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Form No: F-22 (Rev 00)

CONSORTIUM AGREEMENT

IN WITNESS HEREOF the parties above named have signed this agreement

on the day month and year first above written at (Place) .
WITNESS For
1. NAME (FIRST PARTY)

2. OFFICIAL ADDRESS

WITNESS For

1. NAME (SECOND PARTY)
2. OFFICIAL ADDRESS

[The successful bidder shall have to execute the " JOINT DEED OF
UNDERTAKING " in the format to be made available by BHEL at the time of
awarding].
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Ref No.:

0N O U A WN

©

10

11
12

13

14

BHARAT HEAVY ELECTRICALS LIMITED
DIVISION..............
Claim for Refund of Security Deposit
(Para 4.7.4 of Works Accounts Manual)

Name and address of the contractor

Contract Agreement/Work Order No.

Date of contract agreement/work order

Name of the work undertaken

Date of commencement of the work

Date of completion of the work

Period of Maintenance

Date on which the final bill was paid

Last date of making good the defect, if any, during maintenance
period

Expenditure incurred by BHEL during maintenance period, if any,
recoverable

Date on which security deposit refund falls due as per contract

Amount deposited/recovered
Details Mode Amount

LESS amounts recoverable (with details)

(i) Amount spent by BHEL on maintenance
(i) Payments made on behalf of contractor
(iii) Court dues / penalties / compensation
(iv) Other recoveries for services etc.

(v) Security deposit released with final bill (%)

Net amount recommended for release (12-13)
Details Mode Amount

Date: Signature of Engineer in Charge

Form WAM 10

Date:

Form WAM 10 (Contd.)



CERTIFICATE TO BE FURNISHED BY THE CONTRACTOR

1/We have no claim or demand outstanding against BHEL
connected with the contract agreement/work order (No...

for the work done or for labor or material supplied or any other account arising out of or
) and the payment of this bill shall be in full and final

Date: Signature of Contractor
CERTIFICATE TO BE FURNISHED BY SENIOR ENGINEER
Certified that

— The payment recommended for release is in order and there are no demands other than those included in the claim outstanding from the contractor;

The maintenance period as per the contract agreement is over and the contractor has carried out the works required to be carried out by him during
— the period of maintenance to our satisfaction, and all expenses incurred by the company on carrying out such works have been included for
adjustment;

— All the objections raised so far have been settled;

— A note of refund of security deposit has been made in the measurement book and contract agreement/work order.

Date: Signature of Senior Engineer

FOR USE IN FINANCE DEPARTMENT

Passed for
Rs (Rupee

Accountant Accounts Officer



Form No: F-24 (Rev 00)

REFUND OF GUARANTEE MONEY

BHARAT HEAVY ELECTRICALS LIMITED
POWER SECTOR, REGION

Ref No: Date:

1. Name and Address of Contractor

2. Contract Agreement/LOI/ LOA No.

3. Date of Contract Agreement/LOI/ LOA
4. Name of the Work undertaken

5. Date of commencement of the Work
6. Date of Completion of the Work

7. Period of Maintenance
(Guarantee Period)

8. Date on which the Final Bill was paid :

9. Last date of making good the defect :
during Maintenance Period

10. Expenditure incurred by BHEL during
Maintenance Period, if any, recoverable

11. Date on which Guarantee Money refund:
falls due as per Contract

12. Amount of Guarantee Money to be refunded:

13. Less Amounts recoverable (with details)
a. Amount spent by BHEL on maintenance :
b. Payments made by BHEL on behalf of Contractor:
c. Court dues/penalties/compensation
d. Other recoveries for Services, etc
e. Totalof ‘@’ to'd’

14. Net Amount recommended for release (12-13)

Signature of BHEL Engineer

Date:

[Type text] Page 1



Form No: F-24 (Rev 00)

REFUND OF GUARANTEE MONEY

BHARAT HEAVY ELECTRICALS LIMITED
POWER SECTOR, REGION

CERTIFICATE TO BE FURNISHED BY THE CONTRACTOR

|/We have no claim or demand outstanding against BHEL , for the work done
or for labour or material supplied or any other account arising out of or connected with the Contract
Agreement/LOI/ LOA (No dated )

and the payment of this bill shall be in full and final settlement of all my/our claims and demands including
the ‘Deposits’ of the Contract Agreement/LOI/ LOA referred to.

Signature of Contractor
Date:

CERTIFICATE TO BE FURNISHED BY SENIOR ENGINEER/CONSTRUCTION MANAGER

1. Certified that

a. The payment recommended for release is in order and there are no demands other than
those included in the claim outstanding from the Contractor

b. Maintenance period (Contract Guarantee period) is over and the Contractor has carried out
the works required to be carried out by him during the period of maintenance (Guarantee)
to our satisfaction, and all expenses incurred by the Company on carrying out such works
have been included for adjustment

c. All objections raised so far have been settled

d. A note for refund of Guarantee Amount has been made in the Measurement Book and
Contract Agreement/Work Order

Signature of BHEL Engineer
Construction Manager

D
FOR USE IN ACCOUNTS DEPARTMENT
Passed for Rs ( Rupees only)
Accountant Accounts Officer
ACKNOWLEDGE BY THE CONTRACTOR
Received Rs in full and final settlement of my/our claim
Signature of Contractor
Date:

[Type text] Page 2



Form No: F-25 (Rev 00)

POWER OF ATTORNEY for SUBMISSION OF TENDER/SIGNING CONTRACT
AGREEMENT (To be typed on non-judicial stamp paper of minimum Rs. 100/- and
Notarized)

KNOW ALL MEN BY THESE PRESENTS, that I/We do hereby make, nominate, constitute
and appoint Mr .......ccccooiiiiiiii, , whose signature given below herewith to be
true and lawful Attorney of M/S.........cccoviviiiiiiiiiiiiiiiiiiiieeeeeee hereinafter called
‘Company’, for submitting Tender/entering into Contract and inter alia, sign, execute all papers
and to do necessary lawful acts on behalf of Company with M/s Bharat Heavy Electricals Ltd,
Power  Sector Region, , in connection with

And the Company do hereby agree to ratify and confirm all acts, deeds, things or proceedings
as may be lawfully done by the said attorney and by or on behalf of the company and in the
name of the company, by virtue of the powers conferred herein and the same shall be binding
on the company and shall have full force and effect.

IN WITNESS WHEREOQOF the common seal of the company has been hereunto affixed in the
manner hereinafter appearing on the document.

Dated at , this day of

Director/CMD/Partner/Proprietor

Signature of Mr............ (Attorney)

Attested by: Director/CMD/Partner/Proprietor

Witness

Notary Public



Form No: F-26 (Rev 00)

ANALYSIS OF UNIT RATES QUOTED
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

To,
(Write Name & Address of Officer of BHEL inviting the Tender)
Dear Sir,

Sub : Analysis of Unit Rates Quoted
Ref : Tender Specification NO: ...........ccccoevveeeeenin.

Analysis of Unit Rates quoted by us in respect of above Tender is as detailed

SN DESCRIPTION % OF QUOTED REMARKS
RATE

01 | SITE FACILITIES VIZ., ELECTRICITY,
WATER OTHER INFRASTRUCTURE.

02 | SALARY AND WAGES +
RETRENCHMENT BENEFITS

03 | CONSUMABLES

04 | T&P DEPRECIATION & MAINTENANCE

05 | ESTABLISHMENT & ADMINISTRATIVE
EXPENSES

06 | OVERHEADS

07 | PROFIT

TOTAL 100%

Yours faithfully,

(Signature, Date & Seal of Authorized
Representative of the Bidder)



Form WAM 6
BHARAT HEAVY ELECTRICALS LIMITED
DIVISION
Running Account Bill
(Para 4.3.1 of Works Accounts Manual)

Departmental Bill No.

Name of the Contractor Date:
Name of the Work: Division: Sub-Division:

Date of written order to Period of work covered in this
Sanctioned Estimate: commence the Work: bill:

Date of commencement
Code No.:
of work:

Due date of completion as per
Contract Agreement No.: Dated: agreement

Date of approval of Competent Authority for time extension as applicable
(copy to be enclosed).

I. ACCOUNT OF WORK EXECUTED

Adhoc payment for work not previously| Item No. of | Description of [ Quantity as Quantity Rate Unit Payment on the basis of Quantity executed Payment on the basis of Remarks
measured ** work work per executed actual measurement upto since last RA bill actual measurement since last
- agreement upto date date running account bill

Total as Since last Total upto

per last running date

running | account bill

account

bill

[ 2 [ 3 [ 4 [ 5 | 6 | 7 | 8 [ 9 10 | 11 | 12 13

** 1. Whenever payment is made on adhoc basis without actual measurements the amount in whole rupees should be entered in columns 1 to 3 only and not in columns 7 to 12

2. Whenever there is an entry in column 12 on the basis of actual measurement, the whole of the amount previously paid without detailed measurement should be adjusted by a minus entry in column 2 equivalent to the amount shown in column 1, so

that the total upto date in column 3 may become nil.

Total value of work done upto date (7Y I—
Deduct value of work shown on the last Running Account Bill (1) F——
Net value of work done since last Running Account Bill () J—

Rupees (in words) Only
Note :

Wherever adhoc payments to contractors against running bills are made in accordance with the extant Works Policy, the amount so paid shall be adjusted.



Form WAM 6 (Contd).
Il. MEMORANDUM OF PAYMENTS
| 1

1. Total value of work actually measured as per Account No. I, Column 10 (A) s
Total upto date adhoc payment for work covered by approximate or plan measurements ®)
as per Account |, Col. 3
4. Total upto date payments [(A)+(B)] [ (o) I
Total amount of payments already made as per entry (D) of last Running Account Bill No.
5. ... dated ............ forwarded to the Accounts Department on ... (D)
6. Balance [(C) - (D)]
7. Payments now to be made:
a) by cash / cheque
b) by deduction for value of materials supplied by BHEL vide Annexure A
attached
c) by deduction for hire of tools and plant vide Annexure B attached e
d) by deduction for other charges vide Annexure C attached e
e) by deduction on account of security deposit e
f) by deduction on account of Income Tax -
Note : | Amounts relating to items 4 to 6 above should be entered in column Il and those relating to item 7 in column I. The amount shown against item 6 and the total of item 7 should agree with each other.
I1l. CERTIFICATE OF THE ENGINEER IN CHARGE
1 The measurements on which the entries in column 7 to 12 of Part | of this Bill (Account of work executed) are based were made by and are reorded at pages -
of Measurement Book NO, ------------------ (Name and Designation)
N Certified that the methods of measurement are correct and the work has been carried out in accordance with the terms and conditions, schedules, specifications and drawings etc. forming part of the contract agreement, subject to deviations
included in the deviation statement (Annexure D)
3 Certified that in addition to and quite apart from the quantities of work actually executed as shown in column 10 of Part I, some work has actually been done in connection with several items and the value of the such work is, in no case, less
than the adhoc payments as per column 3 of Part I, made or proposed to be made, for the convenience of the contractor in anticipation of, and subject to the results of, detailed measurement which will be made as soon as possible.
4 Certified that measurements by Engineer-incharge and test check of prescribed percentage of measurements by the concerned superior authorities has been carried out.
5 Certified that there are no pending recoveries from the contractor on account of chargeable items (e.g T&P, consumables, material, etc.) issued either by BHEL or by the customer and other recoveries like power, water, quarter, tax liability
towards declaration forms etc.
6 Certified that with regard to the free issues, regular reconciliation is being done, completed upto ------------- and there are no recoveries pending from the contractor on account of such issues in excess of requirement for execution of work as
per contract.
7 Certified that there is no pending recovery for damaged material issued free of cost.
8 Certified that the contractor has fulfilled all the requirements as per contract with reference to statutory obligations (PF, ESI, Minimum Wages, BOCW, Insurance etc.), support services such as service manpower, computer system , T&P etc
Signature of Contractor Signature of Engineer in Charge
Designation:
Date: Date:



IV. CERTIFICATE OF THE SENIOR ENGINEER

Form WAM 6 (Contd).

Certified that the measurements have been check measured to the prescribed extent by

at site and also by the undersigned and the relevant

1 entries have been initialed in the Measurement Book. (vide pages (Name and Designation)

2 Certified that all the measurements recorded in the measurement book have been correctly billed for

3 Certified that all recoverable amounts in respect of materials tools and plant etc. and other charges have been correctly made vide annexures A to C attached.
Certified for payment * of Rs. (Rupees only)

* Here specify the net amount payable.

Date:
V. ENTRIES TO BE MADE IN THE FINANCE DEPARTMENT
Accounts Bill No. dated
Entered in Journal Book vide entry No. dated Estimate No : Debit
Passed for Rs. (Gross amount)
Less Deductions Rs. Name of Work :
Net amount payable Rs. Account code head
(Rupees only)
Payable to Shri/ M/s by cheque / cash
Entered in Contractors ledger No. Page Total

Assistant Accountant
Date: Date:

Signature of Senior Engineer

Code No.:
ALLOCATION

Credit

(Deductions)

Finance Executive
Date:




Form WAM 6 (Contd.)

ANNEXURE A
Statement showing details of materials issued to the contractor Shri / M/ in respect of Contract Agreement / Work Order No Dated. and covered by the agreement
Stores Issue Issue voucher No. and date | Description of material issued e . Quantity acttjally N
SI.No. Voucher No. . Quantity issued incorporated in the | Balance quantity If recoverable from the contractor
allotted by stores to the SIV|  issued to the contractor N
and date work with contractor
Rate at which Amount Amount recovered Balance now
Free Chargeable Free [hargeabl . " Remarks
recoverable recoverable upto previous bill recovered
[ 2 [ 3 4 [ 5 6 [ 7 [ 8 9 | 10 [ 11 [ 12 [ 13 [ 14
Total [
Certified that ............cccceeee (balance quantity of free issue material as per Col. 8 above) is physically available with the Contractor.
Signature of Contractor Signature of Engineer in Charge Signature of Senior Engineer
Date: Date: Date:
ANNEXURE B
Statement showing tools and plant issued to the contractor Shri/M/ in respect of Contract Agreement No Dated
Rate at which recovery is to be Amount recovered upto
SI. No. Description of Tools and Plant Issued Period for which issued wh very ! Amount recoverable untr N v N up Balance Recovered now Remarks
made previous bill
[ 2 [ 3 [ 4 [ 5 6 [ 7 [ 8
TOTAL [ [

Signature of Contractor
Date :

Signature of Engineer in Charge
Date :

Signature of Senior Engineer
Date:




ANNEXURE C

Form WAM 6 (Contd.)

Statement showing details of other recoveries to be made from the contractor Shri/M/:

in respect of contract Agreement No.

Dated

Amount recovered up to
S. No. Particulars Unit Quantity Rate Amount recoverable N N P Amount now recovered Remarks
previous bill

[T 2 3 I I | 6 | 7 | 8 | 9

1 Water charges

2 Electricity charges

3 Seignorage charges

4 Medical charges

S Cost of empty gunny bags and empty

containers not returned

6

7

8

TOTAL [
Signature of Contractor Signature of Engineer in Charge Signature of Senior Engineer
Date : Date : Date:
ANNEXURE D
DEVIATION STATEMENT
Name of the Contractor: Contract Agreement No
Name of Work: Date:
. . Total quantity
Total Amount
Description of . Quantity as Quantity as Quantity anticipated | Rate as per Rate as Amount as per Amountas | Amount further . N Reason for deviation with
S. No. Unit per further L anticipated on Difference o
Item executed . on agreement | executed agreement executed anticipated N authority, if any
agreement anticipated . completion
completion
Excess | Savings
1 2 3 4 5 6 7 8 9 10 11 12 13 14 | 15 16

Signature of Engineer in Charge

Date :

Signature of Senior Engineer

Date :




Departmental Bill No:

Date:
Name of the
Name of the

Contractor:
Work:

Sanctioned Estimate:

Contract Agreement/ Work Order No:
Date of actual completion of the work:

Division:

BHARAT HEAVY ELECTRICALS LIMITED
DIVISION,
............... And Final Bill

(Para 4.3.2 of Works Accounts Manual)

Date of Written order to commence the work:

Date of commencement of the Work:

Dated:

I. ACCOUNT OF WORK EXECUTED

Sub-Division:

Form WAM 7

Due date of completion as per Agreement:

Adhoc payment for work not Item no. of | Description | Quantityas | Quantity Rate Unit Payment on the basis of Quantity since last Payment on t he basis of Remarks
previously measured ** the of work per executed actual measurement running account bill actual measurement since
Total as per | Since last |Total upto| agreement / agreement | upto date upto date last running account bill
last running running date work order
account bill [ account bill
[ 1 2 3 4 5 6 7 8 9 10 11 12 13 |

** Whenever there is an entry in column 12 on the basis of actual measurement, the whole of the amount previously paid without detailed measurement should be adjusted by a minus entry in column 2 equivalent to the amount shown in|
column 1, so that the total upto date in column 3 may become nil.

Total value of work done upto date

Deduct value of work shown on the last Running Account Bill

Net value of work done since last Running Account Bill

(A)

®

[

Rupees (in words)

Only



Il. MEMORANDUM OF PAYMENTS

Total value of work actually measured as per Account No. | column 10 (A) -
Deduct amount of payments already made as per last running account bill No. .. ®)
Payment now to be made [(A) - (B)] [(c) R —
Deduct amounts recoverable from the contractor on account of :

a) Materials supplied by BHEL vide Annexure A attached mmmemneen

b) Hire of tools and plant vide Annexure B attached

) Other charges vide Annexure C attached

d) Income Tax

Total Deductions

Balance
Refunds of Security Deposit
Net amount to be paid to the contractor e
Net value Rupees (in words) Only

Form WAM 7 (Contd.)

I/ We hereby certify that I/We have performed the work as per the terms and conditions of Contract Agreement/Work Order No

agreement/work order.

or which payment is claimed as above and that I/We have no further claim under this

Il CERTIFICATE OF THE ENGINEER IN CHARGE

Signature of the Contractor

Date:

1. The measurements on which the entries in columns 7 to 11 of Part | of this bill (Account of work executed) are based were made b

are recorded at page: of measurement book No.

2. A statement showing the quantities of stores issued to the contractor (whether free or on recovery basis) and their disposal is attached.

(Name and Designation)

Date:

Signature of Engineer incharge

Designation:




Form WAM 7 (Contd.)
IV CERTIFICATE OF THE SENIOR ENGINEER

1. Certified that | have personally inspected the work and that the work has been physically completed on the due date in accordance with the terms and conditions, schedules, specifications and drawings etc., forming part of the contract
agreement, subject to the deviations noted in Deviation Statement (Annexure D).

2. Certified that the measurements have been check measured to the prescribed extent by and by the
undersigned at site and the relevant entries have been initiated in the measurement book (vide pages. ) (Name and Designation)

3. Certified that the methods of measurement are correct.

4. Certified that the measurements have been technically checked with reference to contract drawings, deviations etc.

5. Certified that the measurements recorded in the measurement book have been correctly billed for at the contract rates or approved rates.

6. Certified that all recoverable amounts in respect of stores, tools and plant, water, electricity charges etc. have been correctly made vide Annexures A to C and that there are no other demands outstanding against the contractor on this
contract.

7. Certified that the issues of all stores as per statement attached (whether charged to the contractor or direct to the work) have been technically checked and represent fair and reasonable issues for the items of work executed vide
Annexure E.

8. Certified that all statutory requirements including PF, ESI, Minimum wages, Insurance, GST, BOCW, etc. are complied with by the Contractor. This should be duly backed by the relevant documents.

Certified for payment of * R: (Rupees. only).
*Here specify the net amount payable Signature of Senior Engineer
Date
IV ENTRIES TO BE MADE IN THE FINANCE DEPARTMENT
Debit Credit
Account code head 0! redt
(Gross Amount) (Deductions)

Passed for. R
Less Deductions...
Net Amount Payable. R
(Rupee only)

[ TOTAL [
Assistant Accountant Finance Executive

Date: Date: Date:



Form WAM 7 (Contd.)

ANNEXURE A
Part|
Statement showing details of materials issued to the contractor Shri / M/S.. in respect of Contract Agreement / Work Order No. Dated and covered by the agreement.
Whether
Stores Issue | Issue voucher No. and Description of material Quantity actually recoverable
SL.No. Voucher No. | date allotted by stores to issued issued to the Quantity issued incorporated in the from the If recoverable from t he Contractor
and date the SIV contractor work contractor or
supplied free
N Amount
Rate at which Amount Balance now
recovered upto Remarks
recoverable recoverable . . recovered
previous bill
[ 1 [ 2] 3 5 6 7 [ [ [ 10 [ 11 [ 12
Total [ | |
Signature of Contractor Signature of Engineer in Charge Signature of Senior Engineer
Date: Date: Date:
ANNEXURE A
Part Il
Statement showing details of materials issued to the contractor Shri / M/S. in respect of Contract Agreement / Work Order No... ... and not covered by the agreement
Quantity
- X Amount
Stores Issue Voucher | Issue Voucher No. and date [ Description of material - actually Amount Balance now
SI.No N Quantity issued N . Issue Rate recovered upto Remarks
No.and Date allotted by stores to the SIV | issued to the contractor incorporated in recoverable . i recovered
previous bill
the work
[ 1 [ 2 [ 3 4 [ 5 [ 6 [ 7 8 9 [ 10 [ 11
TOTAL

Signature of Contractor

Date:

Signature of Engineer-in-Charge

Date:

Add Departmental Charges
Add GST (Wherever applicable)
GRAND TOTAL

Signature of Senior Engineer

Date:

Note: Cost of materials recovered in this bill should be shown against item 4 (a) of the memorandum of payments. The amounts of taxes and departmental charges recovered in this bill should be incorporated in Annexure C.




Form WAM 7 (Contd.)

ANNEXURE B
Statement showing tools and plant issued to the contractor Shri /M/S. in respect of contract Agreement / Work Order No. Dated.
Rate at which recovery is to be Amount recovered upto
SI.No. Description of Tools and Plant Issued Period for which issued wi verv ! Amount recoverable un . V " up Balance now recovered Remarks
made previous bill
[ 1 [ 2 [ 3 4 [ 5 6 | 7 [ 8
TOTAL [ |
Signature of Contractor Signature of Engineer-in-Charge Signature of Senior Engineer
Date Date Date
ANNEXURE C
Statement showing details of other recoveries to be made from the contractor Shri/M/s. ... In respect of Contract Agreement / Work Order No. Dated
SI.No. Particulars Unit Quantity Rate Amount Amount re.covertzd upto Amount now recovered Remarks
recoverable previous bill
[ 1] 2 [ s 1] 4 | 5 | 6 | 7 I 8 I 9
1 Water charges
2 Electricity charges
3 Medical charges
4 Cost of empty gunny bags and empty containers not
returned
5
6
7
TOTAL [

Signature of Contractor

Date

Signature of Engineer in Charge

Date

Signature of Senior Engineer
Date




Form WAM 7 (Contd.)

ANNEXURE D
DEVIATION STATEMENT
Name of the Contractor: Contract Agreement/Work Order No.
Name of the Work: Date:
Reason for the
- . N . Rate as per Rate as Amount as per Amount as " - N
SL. No. Description of Item Unit Quantity as per agreement [ Quantity as executed Difference deviation with
agreement executed agreement executed o
authority, if any
Excess | Savings
1 2 3 4 5 6 7 8 9 10 | 11 12
Signature of Engineer in Charge Signature of Senior Engineer
Date: Date:
ANNEXURE E
Statement showing the consumption of materials issued to the contractor Shri/M/s.................cccceiiiiiiiiiiiiennnnns in respect of Contract Agreement / Work Order No............... Dated.........ocooviiiiiiiiiiien
Name of the Work:
ON RECOVERY BASIS
Amount
Quantity to be Variation in Rate chargeable Recoverable for
Quantity actually Particulars of issued as per consumption for excessg/shurt excess/short
SL. No. Description of material Unit Quantity actually issued incorporated in the Balance disposal of approved data (difference consumbtion. if consumption, Remarks
work balance for work actually| between colum 5 ption, including
done &8) any materials not
returned, if any
More | Less
1 Cement
2 Bricks
3 Wood
4 Asbestos Sheet
5 Iron Material
6
7

Signature of Contractor

Date:
Note

Signature of Engineer in Charge

Date:

Signature of Senior Engineer

Date:

2. Data statement of theoretical consumption should be attached in support of quantity specified in column 8.

1. The quantities shown in columns 4 and 5 above should tally with those shown in columns 5 & 6 respectively of Annexure A (Part | and II)




ANNEXURE F

Form WAM 7 (Contd.)

Statement showing details of materials issued to the contractor Shri/M/s....

.... in respect of Contract Agreement / Work Order No.

dated

Name of the Work:

FREE OF COST

" Amount
Stores Issue Quantity required Quaniity Nature of Rate chargeable recoverable for
SI.No Description of material Unit Quantity issued ly req consumed in the| Balance (if any) | disposal for the | for material not N Remarks
Voucher No. as per data material not
work balance returned
returned
1 2 3 4 5 6 7 9 10 11 12

Signature of Contractor
Date:

Signature of Engineer in Charge

Date:

Signature of Senior Engineer

Date:




ANNEXURE G
QUESTIONNAIRE TO BE ANSWERED BY THE ENGINEER IN CHARGE AND SENIOR ENGINEER
(Correct particulars and answers to be recorded)

1. Name of the Work:

2. Name of the Contractor:

3. Date of commencement of the Work:

4. Contract agreement /Work Order No. and date:

5. Reference to the supplementary Agreement No. if any:

6. Whether administrative approval and technical sanction has been accorded by the competent authority? If so, cite reference?

7. Whether sanction of the competent authority and financial concurrence of the Finance Department for award of the work has been accorded? If so, cite reference.

8. Whether the work has been completed in time? If not whether penalty has been levied or sanction of the competent authority for extension of time granted and communicated to

the Finance Department with reasons for grant of extension? (Due and actual date of completion of the work and reference to letter No. and date granting the extension of time
should be given).
9. (a) Whether the rates allowed in the bill have been checked with the contract agreement?

(b) Whether the rates for extra/supplemental items have been approved by the competent authority and the sanction communicated to the Finance Department together with
rate analysis? If so, cite reference
10. Whether deviations have been approved by the competent authority? If yes, give reference to the approval; if not, give reasons.
11. Whether the rates of recovery of stores issued to the contractor which are not provided for in the contract agreement have been settled in consultation with Finance?

12. Whether discrepancies pointed out by the Finance department in the stores statement have been reconciled and accepted by the Finance Department?

13. Whether materials issued to the contractor in excess of the theoretical requirements have been returned to the Stores department and the No. and date of such returned stores
vouchers have been shown in Stores statement? If not, whether the cost of such excess materials has been recovered at the prescribed rate? Whether consumption statements in
respect of materials chargeable to the work have been attached to the bill?

14. Whether consumption of materials shown has been technically checked by Senior Engineer?

15. Whether materials issued and used in the work is not less than that required for consumption in work according to our specifications? If consumption is less, whether necessary
recovery has been made in the bill?

16. Whether measurements have been checked by the Engineer and Senior Engineer to the extent required and certificates of check recorded in the measurement books?

17. Whether contractor has signed the bill and the measurement books without reservations? If not, whether reasons have been intimated to the Finance Department?

18. Whether arithmetical calculations have been checked and certificate recorded in the measurement books by a person other than the one who calculated initially?

19. Whether any work was done at the risk and cost of the contractor and whether such cost has been recovered from him? Give particulars.

20. Whether all advance payments on running accounts have been recovered?

21. Whether all the recoveries due for services given to the contractor like rent of accommodation, water charges, electricity charges have been recovered and whether payments
made by the company on behalf of the contractor have been adjusted?

22. Whether the files containing abstracts from measurement books/standard measurement books have been completed/updated?

23. Whether hire charges for tools & plant have been recovered and the statement of hire charges with full details attached?

24. Whether the certificate of workmanship and completion of work according to specifications, drawings etc. is recorded by Engineer Incharge/Senior Engineer and whether
recoveries have been made for defective works, if any?

25. Whether all corrections in the bill/measurement books etc. have been neatly made and attested and there are no overwriting?

26. Whether final measurements have been taken as soon as possible after completion of the work and the certificate of completion issued? If not, whether reasons for delay have
been recorded and communicated to finance department?

27. In respect of quantities reduced in the final bill as compared to the running payment, whether adequate reasons have been recorded and communicated to finance department?
28. Whether the expenditure has been classified correctly according to heads of account recorded in the sanctioned estimate?

29. Whether the work has been completed within the estimated cost? If not, what is the percentage of excess over the sanctioned estimate/ administrative approval? In case the
excess is beyond the competency of the Senior Engineer, what action has been taken for obtaining the approval of the authority competent to sanction the excess?

30. (a) If the contractor has furnished bank guarantee in lieu of cash security deposit towards proper execution of works and guarantee against defects during the maintenance
period, whether the period of currency of the bank guarantee covers the entire maintenance period?

(b) If not whether security deposit has been proposed to be recovered from the final bill?
31. Whether all the previous audit objections raised on running account bills have been settled? If so, cite references.

Signature of Engineer in Charge Signature of Senior Engineer
Date: Date:

Form WAM 7 (Contd.)



Form WAM 23
PROFORMA OF BANK GUARANTEE (in lieu of EARNEST MONEY)
(On non-Judicial stamp paper of appropriate value)

To

BHARAT HEAVY ELECTRICALS LIMITED
POWER SECTOR NORTHERN REGION,
HRDI & PSNR COMPLEX, PLOT NO. 25,
SECTOR — 16 A, NOIDA - 201301, U.P.

Dear Sirs,

In accordance with the terms and conditions of Invitation for Bids/ Notice Inviting Tender

No.....1 (Tender Conditions),M/s. .....cccccorrrereuene. having its registered office at
................................. 2 (hereinafter referred to as the 'Tenderer'), is submitting its bid for the
work Of.....ooceiiiiieee 3 invited by M/s Bharat Heavy Electricals Limited (A Govt. of India

Undertaking) a company incorporated under the Companies Act, 1956, having its registered
office at BHEL House, Siri Fort, Asiad, New Delhi — 110049 through its Unit at Bharat Heavy
Electricals Limited, Power Sector Northern Region, HRDI & PSNR Complex, Plot no. 25, Sector
— 16 A, Noida — 201301, U.P.

The Tender Conditions provide that the Tenderer shall pay a sum of Rs ................ as Earnest
Money Deposit in the form therein mentioned. The form of payment of Earnest Money Deposit
includes Bank Guarantee executed by a Scheduled Bank.

In lieu of the stipulations contained in the aforesaid Tender Conditions that an irrevocable and
unconditional Bank Guarantee against Earnest Money Deposit for an amount of ............... 4
............ is required to be submitted by the Tenderer as a condition precedent for participation
in the said Tender and the Tenderer having approached us for giving the said Guarantee,

__________________________________ having our
Registered Office at ......ccooeiiiiiieei e (hereinafter referred to as the Bank)
being the Guarantor under this Guarantee, hereby irrevocably and unconditionally undertake to
forthwith and immediately pay to the Employer without any demur, merely on your first demand
any sum or sums of Rs. b —— (in  words
RUPEES.....civviiiiirin i ) without any reservation, protest, and recourse and
without the beneficiary needing to prove or demonstrate reasons for its such demand.

Any such demand made on the Bank shall be conclusive as regards the amount due and payable
by the Bank under this guarantee. However, our liability under this guarantee shall be restricted
to an amount not exceeding Rs.

Page 10of4



Form WAM 23
PROFORMA OF BANK GUARANTEE (in lieu of EARNEST MONEY)
(On non-Judicial stamp paper of appropriate value)

We undertake to pay to the Employer any money so demanded notwithstanding any dispute or
disputes raised by the Vendor/ Contractor/ Supplier in any suit or proceeding pending before
any Court or Tribunal, Arbitrator or any other authority, our liability under this present being
absolute and unequivocal.

The payment so made by us under this Guarantee shall be a valid discharge of our liability for
payment hereunder and the Tenderer shall have no claim against us for making such payment.

We ..o Bank further agree that the Employer shall have the fullest liberty without our
consent and without affecting in any manner our obligations hereunder to vary any of the terms
and conditions of the said Tender or to extend the time of submission of from time to time or
to postpone for any time or from time to time any of the powers exercisable by the Employer
against the said Tenderer and we shall not be relieved from our liability by reason of any such
variation, or extension being granted to the said Tenderer or for any forbearance, act or
omission on the part of the Employer or any indulgence by the Employer to the said Tenderer
or by any such matter or thing whatsoever which under the law relating to sureties would but
for this provision have effect of so relieving us.

The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee
against the Bank as a principal debtor, in the first instance without proceeding against the
Tenderer and notwithstanding any security or other guarantee that the Employer may have in
relation to the Tenderer's liabilities.

This Guarantee shall be irrevocable and shall remain in force upto and including.................. 5
and shall be extended from time to time for such period as may be desired by the Employer.

This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or
change of constitution or insolvency of the Tenderer but shall in all respects and for all purposes
be binding and operative until payment of all money payable to the Employer in terms hereof.
However, unless a demand or claim under this Guarantee is made on us in writing on or before
the .o 6 we shall be discharged from all liabilities under this Guarantee.

We, oo, Bank lastly undertake not to revoke this guarantee during its currency except
with the previous consent of the Employer in writing.

Notwithstanding anything to the contrary contained hereinabove:
a) The liability of the Bank under this Guarantee shall not exceed.................. 4.
b) This Guarantee shall be valid up to .................. 5

c)  Unless the Bank is served a written claim or demand on or before 6 all
rights under this guarantee shall be forfeited and the Bank shall be relieved and
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Form WAM 23
PROFORMA OF BANK GUARANTEE (in lieu of EARNEST MONEY)
(On non-Judicial stamp paper of appropriate value)

discharged from all liabilities under this guarantee irrespective of whether or not the
original bank guarantee is returned to the Bank.

We, Bank, have power to issue this Guarantee under law and the undersigned
as a duly authorized person has full powers to sign this Guarantee on behalf of the Bank.

For and on behalf of
(Name of the Bank)

Details of the Invitation to Bid/ Notice Inviting Tender
Name and Address of the Tenderer

Details of the Work

BG Amount in words and Figures

Validity Date

Date of Expiry of Claim Period

a U A W N =

Note:

1. Bidders are advised that expiry of claim period may be kept 3-6 months after validity date..

2. The BG should be on Non-Judicial Stamp paper/ e-stamp paper of appropriate value as per
Stamp Act prevailing in the State(s) where the BG is submitted or is to be acted upon or the
rate prevailing in the State where the BG was executed, whichever is higher. The Stamp
Paper/ e-stamp paper shall be purchased in the name of Vendor/ Contractor/ Supplier/ Bank
issuing the guarantee.

3. In Case of Bank Guarantees submitted by Foreign Vendors.

a. From Nationalized/ Public Sector/ Private Sector/ Foreign Banks (BG issued by
Branches in India) can be accepted subject to the condition that the Bank Guarantee
should be enforceable in the town/ city or at nearest branch where the Unit is located i.e.
Demand can be presented at the Branch located in the town/city or at nearest branch where
the Unit is located.

b. From Foreign Banks (wherein Foreign Vendors intend to provide BG from local
branch of the Vendor country’s Bank)

b.1 In such cases, Bank Guarantee issued by any of the Consortium Banks only will be
accepted by BHEL. As such, Foreign Vendor needs to make necessary arrangements for
issuance of Counter- Guarantee by Foreign Bank in favour of the Indian Bank’s (BHEL's
Consortium Bank) branch in India. All charges for issuance of Bank Guarantee/ counter-
Guarantee should be borne by the Foreign Vendor.
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Form WAM 23
PROFORMA OF BANK GUARANTEE (in lieu of EARNEST MONEY)
(On non-Judicial stamp paper of appropriate value)

b.2 In case, Foreign Vendors intend to provide BG from Overseas Branch of our Consortium
Bank (e.g. if a BG is to be issued by SBI Frankfurt), the same is acceptable. However, the
procedure at sl.no. b.1 will required to be followed.

b.3 The BG issued may preferably be subject to Uniform Rules for Demand Guarantees (URDG)
758 (as amended from time to time).
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PROFORMA OF BANK GUARANTEE (in lieu of RETENTION AMOUNT)

B.G. NO. Date

In consideration of Bharat Heavy Electricals Limited (hereinafter referred to as the 'Employer' which
expression shall unless repugnant to the context or meaning thereof, include its successors and
permitted assigns) incorporated under the Companies Act, 1956 and having its registered office at
! through its Unit at....................... (name of the Unit) having agreed to
exempt (Name of the Vendor / Contractor / Supplier) with its registered office at

(hereinafter called the said “Contractor” which term includes supplier), from demand under the terms
and conditions of the Contract reference No. dated 3
valued at Rs............ 4 ( Rupees ----------------mmooeee- )* (hereinafter called the said Contract), of
Retention Amount for the due fulfilment by the said Contractor of the terms and conditions contained
in the said Contract, on production of a Bank Guarantee for Rs. 5 (Rupees
only),

We _ (indicate the name and address of the Bank) having its Head Office at

(address of the head Office) (hereinafter referred to as the Bank), at the request of
[Contractor(s)], being the Guarantor under this Guarantee, do
hereby irrevocably and unconditionally undertake to forthwith and immediately pay to the Employer,
an amount not exceeding Rs. without any demur, immediately on demand from the
Employer and without any reservation, protest, and recourse and without the Employer needing to
prove or demonstrate reasons for its such demand.

Any such demand made on the bank, shall be conclusive as regards the amount due and payable by
the Bank under this guarantee. However, our liability under this guarantee shall be restricted to an
amount not exceeding Rs. .

We undertake to pay to the Employer any money so demanded notwithstanding any dispute or
disputes raised by the Contractor(s) in any suit or proceeding pending before any Court or Tribunal or
Arbitrator or any other authority, our liability under this present being absolute and unequivocal.

The payment so made by us under this guarantee shall be a valid discharge of our liability for
payment hereunder and the Contractor(s) shall have no claim against us for making such payment.

We, further agree that the guarantee herein contained shall remain in full force and effect during the
period that would be taken for the performance of the said Contract and that it shall continue to be
enforceable till all the dues of the Employer under or by virtue of the said Contract have been fully
paid and its claims satisfied & the Employer certifies that the terms and conditions of the said
Contract have been fully and properly carried out by the said contractor(s) or acceptance of the final
bill or discharge of this guarantee by the Employer, whichever is earlier. This guarantee shall initially

remain in force upto and including 6 and shall be extended from time to time for such period
as may be desired by the Employer. Unless a demand or claim under this guarantee is made on us
in writing on or before the 7, we shall be discharged from all the liability under

this guarantee thereafter.



PROFORMA OF BANK GUARANTEE (in lieu of RETENTION AMOUNT)

We, _ (indicate the name of the Bank)__ further agree with the Employer that the Employer
shall have the fullest liberty without our consent and without affecting in any manner our obligations
hereunder to vary any of the terms and conditions of the said Contract or to extend time of
performance by the said contractor(s) from time to time or to postpone for any time or from time to
time any of the powers exercisable by the Employer against the said contractor(s) and to forbear or
enforce any of the terms and conditions relating to the said Contract and we shall not be relieved from
our liability by any reason of any such variation or extension being granted to the said contractor(s) or
for any forbearance, act or omission on the part of the Employer or any indulgence by the Employer
to the said contractor(s) or by any such matter or thing whatsoever which under the law relating to
sureties would but for this provision have effect of so relieving us.

The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee
against the Bank as a principal debtor, in the first instance without proceeding against the Contractor
and notwithstanding any security or other guarantee that the Employer may have in relation to the
Contractor's liabilities.

This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or change
of constitution or insolvency of the Contractor but shall in all respects and for all purposes be binding
and operative until payment of all money payable to the Employer in terms thereof. This guarantee
will not be discharged due to the change in the constitution of the Bank or the Contractor(s).

We............. BANK lastly undertake not to revoke this guarantee during its currency except with the
previous consent of the Employer in writing.

Notwithstanding anything to the contrary contained hereinabove:
a) The liability of the Bank under this Guarantee shall not exceed.............................. 5
b) This Guarantee shallbe validup to .................. 6

c) Unless the Bank is served a written claim or demand on or before 7 all rights under
this guarantee shall be forfeited and the Bank shall be relieved and discharged from all liabilities
under this guarantee irrespective of whether or not the original bank guarantee is returned to the
Bank.

We, Bank, have power to issue this Guarantee under law and the undersigned as a
duly authorized person has full powers to sign this Guarantee on behalf of the Bank.

Date Day of

for (indicate the name of the Bank)___

(Signature of Authorized signatory)



PROFORMA OF BANK GUARANTEE (in lieu of RETENTION AMOUNT)

' ADDRESS OF THE EMPLOYER. i.e. Bharat Heavy Electricals Limited

2 ADDRESS OF THE VENDOR /CONTRACTOR / SUPPLIER.

3 DETAILS ABOUT THE NOTICE OF AWARD/CONTRACT REFERENCE
4 CONTRACT VALUE

5 BG AMOUNT IN FIGURES AND WORDS

6 VALIDITY DATE

7 DATE OF EXPIRY OF CLAIM PERIOD

Note:

1. Units are advised that expiry of claim period may be kept 3-6 months after validity date. It may be ensured
that the same is in line with the agreement/ contract entered with the Vendor.

2. The BG should be on Non-Judicial Stamp paper/e-stamp paper of appropriate value as per Stamp Act
prevailing in the State(s) where the BG is submitted or is to be acted upon or the rate prevailing in the State
where the BG was executed, whichever is higher. The Stamp Paper/e-stamp paper shall be purchased in the
name of Vendor/Contractor/Supplier /Bank issuing the guarantee.

3. In line with the GCC, SCC or contractual terms, Unit may carry out minor modifications in the Standard BG
Formats. If required, such modifications may be carried out after taking up appropriately with the Unit/Region’s
Law Deptt.

4. In Case of Bank Guarantees submitted by Foreign Vendors-

a. From Nationalized/Public Sector / Private Sector/ Foreign Banks (BG issued by Branches in India) can
be accepted subject to the condition that the Bank Guarantee should be enforceable in the town/city or at
nearest branch where the Unit is located i.e. Demand can be presented at the Branch located in the town/city or
at nearest branch where the Unit is located.

b. From Foreign Banks (wherein Foreignh Vendors intend to provide BG from local branch of the Vendor
Country’s Bank)

b.1 In such cases, in the Tender Enquiry/ Contract itself, it may be clearly specified that Bank Guarantee issued
by any of the Consortium Banks only will be accepted by BHEL. As such, Foreign Vendor needs to make
necessary arrangements for issuance of Counter- Guarantee by Foreign Bank in favour of the Indian Bank’s
(BHEL’s Consortium Bank) branch in India. It is advisable that all charges for issuance of Bank Guarantee/
counter- Guarantee should be borne by the Foreign Vendor. The tender stipulation should clearly specify these
requirements.

b.2 In case, Foreign Vendors intend to provide BG from Overseas Branch of our Consortium Bank (e.g. if a BG
is to be issued by SBI Frankfurt), the same is acceptable. However, the procedure at sl.no. b.1 will required to
be followed.

b.3 The BG issued may preferably be subject to Uniform Rules for Demand Guarantees (URDG) 758 (as
amended from time to time). The BG Format provided to them should clearly specify the same.



FORMAT-29

STATEMENT OF CLAIMS/COUNTER CLAIMS TO BE SUBMITTED TO THE
IEC BY BOTH THE PARTIES

1. Chronology of the Disputes

2. Brief of the Contract/MoU/Agreement/LOI/LOA
3. Brief history of the Disputes:

4. Issues:

5. Details of Clam(s)/Counter Claim(s):

SI. No. Description of Amount (in Relevant
claim(s)/Counter Claim | INR)Or currency contract
applicable in the clause
contract

6. Basis/Ground of claim(s)/counter claim(s) (along with relevant clause of contract)

Note— The Statement of Claims/ Counter Claims may ideally be restricted to maximum
limit of 20 pages. Relevant documents may be compiled and submitted along with the
statement of Claims/ Counter Claims. The statement of Claims/Counter Claims is to
be submitted to all IEC members and. to the other party by post as well as by email.



FORMAT-30

FORMAT FOR NOTICE INVOKING CONCILIATION CLAUSE BY BHEL FOR
REFERRING THE DISPUTES TO CONCILIATION THROUGH IEC
To,

M/s. (Stakeholder’s name)

Subject: NOTICE FOR INVOCATION OF THE CONCILIATION CLAUSE OF THE
CONTRACT BY BHEL

Ref: Contract No/MoU/Agreement/LOI/LOA& date

Dear Sir/Madam,

As you are aware, with reference to above referred
Contract/MoU /Agreement/LOI/LOA, certain disputes have arisen, which, in-spite
of several rounds of mutual discussions and various correspondences have remained
unresolved. The brief particulars of our claims which arise out of the above- referred
Contract/MoU /Agreement/LOI/LOA are reproduced hereunder:

Sl. Claim description Amount involved
No.

As you are aware, there is a ©provision in the captioned
Contract/MoU /Agreement/LOI/ LOA for referring disputes to conciliation.

In terms of Clause --------- of Procedure i.e., Annexure ------ to the Contract/MoU
/Agreement / LOI / LOA, we hereby seek your consent to refer the matter to
Conciliation by Independent Experts Committee to be appointed by BHEL. You are
invited to provide your consent in writing to proceed with conciliation into the above
mentioned disputes within a period of 30 days from the date of this letter along with
details of counter-claims, if any, which you might have with regard to the subject
Contract/ MoU/ Agreement/ LOI/ LOA.

Please note that upon receipt of your consent in writing within 30 days of the
date of receipt of this letter by you, BHEL shall appoint suitable person(s) from the
BHEL Panel of Conciliators.

This letter is being issued without prejudice to our rights and contentions
available under the contract and law.
Thanking you
Yours faithfully

Representative of BHEL

Note: The Format may be suitably modified, as required, based on facts and
circumstances of the case.



FORMAT-31
FORMAT FOR NOTICE INVOKING CONCILIATION CLAUSE BY A
STAKEHOLDER FOR REFERRING THE DISPUTES TO CONCILIATION
THROUGH IEC
To,
BHEL (Head of the Unit/Division/Region/Business Group)

Subject: NOTICE FOR INVOCATION OF THE CONCILIATION CLAUSE OF THE
CONTRACT BY A STAKEHOLDER

Ref: Contract No/MoU /Agreement/LOI/LOA& date

Dear Sir/Madam,

As you are aware, with reference to above referred
Contract/MoU/Agreement/LOI/LOA, certain disputes have arisen, which, in-spite
of several rounds of mutual discussions and various correspondences have remained
unresolved. The brief particulars of our claims which have arisen out of the above-
referred Contract/MoU/Agreement/LOI/LOA are enumerated hereunder:

Sl. Claim description Amount involved
No.

As you are aware, there 1is a provision in the captioned
Contract/MoU /Agreement/LOI/ LOA for referring inter-se disputes of the Parties to
conciliation.

We wish to refer the above-said disputes to Conciliation as per the said Clause
of the captioned Contract/MoU/Agreement/LOI/ LOA. In terms of Clause --------- of
Procedure i.e., Annexure ------ to the Contract/MoU /Agreement / LOI / LOA, we
hereby invite BHEL to provide its consent in writing to proceed with conciliation into
the above mentioned disputes within a period of 30 days from the date of this letter
along with details of counter-claims, if any, which it might have with regard to the
subject Contract/ MoU/ Agreement/ LOI/ LOA and to appoint suitable person(s)
as Conciliator(s) from the BHEL Panel of Conciliators.

This letter is being issued without prejudice to our rights and contentions
available under the contract and law.

Thanking you
Yours faithfully

Representative of the Stakeholder

Note: The Format may be suitably modified, as required, based on facts and
circumstances of the case.



FORMAT-32

FORMAT FOR INTIMATION TO THE STAKEHOLDER ABOUT APPOINTMENT
OF CONCILIATOR/IEC

To,

M/s. (Stakeholder’s name)

Subject: INTIMATION BY BHEL TO THE STAKEHOLDER AND CONCILIATOR(S)
ABOUT APPOINTMENT OF CONCILIATOR/IEC

Ref: Contract No/MoU/Agreement/LOI/LOA& date

Sir,

This is with reference to letter dated ------------ regarding reference of the
disputes arising in  connection with the subject Contract No
/MoU /Agreement/LOI/LOA to conciliation and appointment of Conciliator(s).

In pursuance of the said letter, the said disputes are assigned to conciliation and
the following persons are nominated as Conciliator(s) for conciliating and assisting
the Parties to amicably resolve the disputes in terms of the Arbitration & Conciliation
Act, 1996 and the  Procedure ---- to the subject Contract

....... /MoU /Agreement/LOI/LOA, if possible.

Name and contact details of Conciliator(s)

You are requested to submit the Statement of Claims or Counter-Claims (strike off
whichever is inapplicable) before the Conciliator(s) in Format 29 (enclosed herewith)
as per the time limit as prescribed by the Conciliator(s).

Yours faithfully,
Representative of BHEL

CC: To Conciliator(s)... for Kind Information please.
Encl: As above

Note: The Format may be suitably modified, as required, based on facts and
circumstances of the case.



Procedure-2.3

PROCEDURE FOR CONDUCT OF CONCILIATION PROCEEDINGS

The proceedings of Conciliation shall broadly be governed by Part-III of the
Arbitration and Conciliation Act 1996 or any statutory modification thereof
and as provided herein:

The party desirous of resorting to Conciliation shall send an invitation/notice
in writing to the other party to conciliate specifying all points of Disputes with
details of the amount claimed. The party concerned shall not raise any new
issue thereafter. Parties shall also not claim any interest on claims/counter-
claims from the date of notice invoking Conciliation till the conclusion of the
Conciliation proceedings. If BHEL is to initiate Conciliation, then, the
invitation to Conciliate shall be extended to the concerned Stakeholder in
Format-30 hereto. Where the stakeholder is to initiate the Conciliation, the
notice for initiation of Conciliation shall be sent in Format-31 hereto.

The party receiving the invitation/notice for Conciliation shall within 30 days
of receipt of the notice of Conciliation intimate its consent for Conciliation
along with its counter-claims, if any.

The Conciliation in a matter involving claim or counter-claim (whichever is
higher) up to Rs 5 crores shall be carried out by sole Conciliator nominated
by BHEL while in a matter involving claim or counter-claim (whichever is
higher) of more than Rs 5 crores Conciliation shall be carried out by 3
Conciliators nominated by BHEL. The appointment of Conciliator(s) shall be
completed and communicated by the concerned Department/Group of BHEL
Unit/Division/Region/Business Group to the other party and the
Conciliator(s) within 30 days from the date of acceptance of the invitation to
conciliate by the concerned party in the Format-32. The details of the Claim,
and counter-claim, if any, shall be intimated to the Conciliator(s)
simultaneously in Format-29.

The Parties shall be represented by only their duly authorized in-house
executives/officers and neither Party shall be represented by a Lawyer.

The first meeting of the IEC shall be convened by the IEC by sending
appropriate communication/notice to both the parties as soon as possible but
not later than 30 days from the date of his/their appointment. The hearings
in the Conciliation proceeding shall ordinarily be concluded within two (2)
months and, in exceptional cases where parties have expressed willingness to
settle the matter or there exists possibility of settlement in the matter, the
proceedings may be extended by the IEC by a maximum of further 2 months
with the consent of the Parties subject to cogent reasons being recorded in
writing.



10.

11.

12.

13.

14.

The IEC shall thereafter formulate recommendations for settlement of the
Disputes supported by reasons at the earliest but in any case within 15 days
from the date of conclusion of the last hearing. The recommendations so
formulated along with the reasons shall be furnished by the IEC to both the
Parties at the earliest but in any case within 1 month from the date of
conclusion of the last hearing.

Response/modifications/suggestions of the Parties on the recommendations
of the IEC are to be submitted to the IEC within time limit stipulated by the
IEC but not more than 15 days from the date of receipt of the
recommendations from the IEC.

In the event, upon consideration, further review of the recommendations is
considered necessary, whether by BHEL or by the other Party, then, the
matter can be remitted back to the IEC with request to reconsider the same
in light of the issues projected by either/both the Parties and to submit its
recommendations thereon within the following 15 days from the date of
remitting of the case by either of the Parties.

Upon the recommendations by the Parties, with or without modifications, as
considered necessary, the IEC shall be called upon to draw up the Draft
Settlement Agreement in terms of the recommendations.

When a consensus can be arrived at between the parties only in regard to any
one or some of the issues referred for Conciliation the draft Settlement
Agreement shall be accordingly formulated in regard to the said Issue(s), and
the said Settlement Agreement, if signed, by the parties, shall be valid only for
the said issues. As regards the balance issues not settled, the parties may
seek to resolve them further as per terms and conditions provided in the
contract.

In case no settlement can be reached between the parties, the IEC shall by a
written declaration, pronounce that the Conciliation between the parties has
failed and is accordingly terminated.

Unless the Conciliation proceedings are terminated in terms of para 22 (b), (c)
& (d) herein below, the IEC shall forward his/its recommendations as to
possible terms of settlement within one (1) month from the date of last hearing.
The date of first hearing of Conciliation shall be the starting date for
calculating the period of 2 months.

In case of 3 members IEC, 2 members of IEC present will constitute a valid
quorum for IEC and meeting can take place to proceed in the matter after
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20.

21.

seeking consent from the member who is not available. If necessary,
videoconferencing may be arranged for facilitating participation of the
members. However, the IEC recommendations will be signed by all members.
Where there is more than one (1) Conciliator, as a general rule they shall act
jointly. In the event of differences between the Members of IEC, the
decision/recommendations of the majority of the Members of IEC shall prevail
and be construed as the recommendation of the IEC.

The Draft Settlement Agreement prepared by the IEC in terms of the
consensus arrived at during the Conciliation proceedings between the Parties
shall be given by the IEC to both the parties for putting up for approval of their
respective Competent Authority.

Before submitting the draft settlement agreement to BHEL’s Competent
Authority viz. the Board Level Committee on Alternative Dispute Resolution
(BLCADR) for approval, concurrence of the other party’s Competent Authority
to the draft settlement agreement shall be obtained by the other party and
informed to BHEL within 15 days of receipt of the final draft settlement
agreement by it. Upon approval by the Competent Authority, the Settlement
Agreement would thereafter be signed by the authorized representatives of
both the Parties and authenticated by the members of the IEC.

In case the Draft Settlement Agreement is rejected by the Competent Authority
of BHEL or the other Party, the Conciliation proceedings would stand
terminated.

A Settlement Agreement shall contain a statement to the effect that each of
the person(s) signing thereto (i) is fully authorized by the respective Party(ies)
he/she represents, (ii) has fully understood the contents of the same and (iii)
is signing on the same out of complete freewill and consent, without any
pressure, undue influence.

The Settlement Agreement shall thereafter have the same legal status and
effect as an arbitration award on agreed terms on the substance of the dispute
rendered by an arbitral tribunal passed under section 30 of the Arbitration
and Conciliation Act, 1996.

Acceptance of the Draft Settlement Agreement/recommendations of the
Conciliator and/or signing of the Settlement Agreement by BHEL shall
however, be subject to withdrawal/closure of any arbitral and/or judicial
proceedings initiated by the concerned Party in regard to such settled issues.

Unless otherwise provided for in the agreement, contract or the Memorandum
of Understanding, as the case may be, in the event of likelihood of prolonged
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absence of the Conciliator or any member of IEC, for any reason/incapacity,
the Competent Authority/Head of Unit/Division/Region/Business Group of
BHEL may substitute the Conciliator or such member at any stage of the
proceedings. Upon appointment of the substitute Conciliator(s), such
reconstituted IEC may, with the consent of the Parties, proceed with further
Conciliation into the matter either de-novo or from the stage already reached
by the previous IEC before the substitution.

The proceedings of Conciliation under this Scheme may be terminated as
follows:

a. On the date of signing of the Settlement agreement by the Parties; or,

b.

23.

By a written declaration of the IEC, after consultation with the parties, to
the effect that further efforts at conciliation are no longer justified, on the
date of the declaration; or,

. By a written declaration of the Parties addressed to the IEC to the effect that

the Conciliation proceedings are terminated, on the date of the declaration;
or,

. By a written declaration of a Party to the other Party and the IEC, if
appointed, to the effect that the Conciliation proceedings are terminated, on
the date of the declaration; or,

. On rejection of the Draft Settlement Agreement by the Competent Authority

of BHEL or the other Party.

The Conciliator(s) shall be entitled to following fees and facilities:

S1 No Particulars Amount

1 Sitting fees Each Member shall be paid a Lump
Sum fee of Rs 75,000/- for the whole
case payable in terms of paragraph No.
27 herein below.

2 Towards drafting of | In cases involving claim and/or
settlement counter-claim of up to Rs Scrores.
agreement Rs 50,000/- (Sole Conciliator)

In cases involving claim and/or
counter-claim of exceeding Rs 5 crores
but less than Rs 10 crores.

Rs 75,000 (per Conciliator)




S1 No

Particulars

Amount

In cases involving claim and/or
counter-claim of more than Rs 10
crores.
Rs 1,00,000/- (per Conciliator)

Note: The aforesaid fees for the drafting
of the Settlement Agreement shall be
paid on the,

Signing of the Settlement Agreement

after approval of the Competent
Authority
or

Rejection of the proposed Settlement
Agreement by the Competent Authority
of BHEL.

Secretarial expenses

Rs 10,000/- (one time) for the whole
case for Conciliation by a Sole Member
IEC.

Where Conciliation is by multi member
Conciliators —Rs 30,000/- (one time)- to
be paid to the IEC

Travel and
transportation and
stay at outstation
Retired Senior
Officials of other
Public Sector
Undertakings (pay
scale wise equivalent
to or more than E-8
level of BHEL)

As per entitlement of the equivalent
officer (pay scale wise) in BHEL.

Others

As per the extant entitlement of whole
time Functional Directors in BHEL.

Ordinarily, the IEC Member(s) would be
entitled to travel by air Economy Class.

Venue for meeting

Unless otherwise agreed in the
agreement, contract or the
Memorandum of Understanding, as the
case may be, the venue/seat of
proceedings shall be the location of the
concerned Unit / Division / Region /
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28.

29.

S1 No Particulars Amount

Business Group of BHEL. Without
prejudice to the seat/venue of the
Conciliation being at the location of
concerned BHEL Unit / Division /
Region / Business Group, the IEC after
consulting the Parties may decide to
hold the proceedings at any other
place/venue to facilitate the
proceedings. Unless, Parties agree to
conduct Conciliation at BHEL premises,
the venue is to be arranged by either
Party alternately.

The parties will bear their own costs including cost of presenting their
cases/evidence/witness(es)/expert(s) on their behalf. The parties agree to rely
upon documentary evidence in support of their claims and not to bring any
oral evidence in IEC proceedings.

If any witness(es) or expert(s) is/are, with the consent of the parties, called
upon to appear at the instance of the IEC in connection with the matter, then,
the costs towards such witness(es)/expert(s) shall be determined by the IEC
with the consent of the Parties and the cost so determined shall be borne
equally by the Parties.

The other expenditures/costs in connection with the Conciliation proceedings
as well as the IEC’s fees and expenses shall be shared by the Parties equally.

Out of the lump sum fees of Rs 75,000/ - for Sitting Fees, 50% shall be payable
after the first meeting of the IEC and the remaining 50% of the Sitting Fees
shall be payable only after termination of the conciliation proceedings in terms
of para 22 hereinabove.

The travelling, transportation and stay at outstation shall be arranged by
concerned Unit as per entitlements as per Serial No. 4 of the Table at para 23
above, and in case such arrangements are not made by the BHEL Unit, the
same shall be reimbursed to the IEC on actuals limited to their entitlement as
per Serial No. 4 of the Table at Para 23 above against supporting documents.
The IEC Member(s) shall submit necessary invoice for claiming the
fees/reimbursements.

The Parties shall keep confidential all matters relating to the conciliation
proceedings. Confidentiality shall extend also to the settlement agreement,
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32.

33.

34.

except where its disclosure is necessary for purposes of its implementation
and enforcement or as required by or under a law or as per directions of a
Court/Governmental authority/ regulatory body, as the case may be.

The Parties shall not rely upon or introduce as evidence in any further arbitral
or judicial proceedings, whether or not such proceedings relate to the Disputes
that is the subject of the Conciliation proceedings:

a. Views expressed or suggestions made by the other party in respect of a
possible settlement of the Disputes;

b. admissions made by the other party in the course of the Conciliator
proceedings;

c. proposals made by the Conciliator;

d. The fact that the other Party had indicated his willingness to accept a
proposal for settlement made by the Conciliator.

The Parties shall not present the Conciliator(s) as witness in any Alternative
Dispute Resolution or Judicial proceedings in respect of a Disputes that
is/was the subject of that particular Conciliation proceeding.

None of the Conciliators shall act as an arbitrator or as a representative or
counsel of a Party in any arbitral or judicial proceeding in respect of a Disputes
that is/was the subject of that particular Conciliation proceeding.

The Parties shall not initiate, during the Conciliation proceedings, any arbitral
or judicial proceedings in respect of a Disputes that is the subject matter of
the Conciliation proceedings except that a Party may initiate arbitral or
judicial proceedings where, in his opinion, such proceedings are necessary for
preserving his rights including for preventing expiry of period of limitation.
Unless terminated as per the provisions of this Scheme, the Conciliation
proceedings shall continue notwithstanding the commencement of the arbitral
or judicial proceedings and the arbitral or judicial proceedings shall be
primarily for the purpose of preserving rights including preventing expiry of
period of limitation.

The official language of Conciliation proceedings under this Scheme shall be
English unless the Parties agree to some other language.



