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1.00.00  GENERAL 
 
1.01.00  The following provisions shall supplement the conditions already contained in the 

other parts of these specifications and documents and shall govern that portion of 
the work of this contract which is to be performed at site. The erection requirements 
and procedures not specified in these documents shall be in accordance with the 
recommendations of the equipment manufacturer, or as mutually agreed to between 
the Employer and the Contractor prior to commencement of erection work. 

 
1.02.00  The Contractor upon signing of the Contract shall, in addition to a Project Co-

ordinator, nominate another responsible officer as his representative at Site suitably 
designated for the purpose of overall responsibility and co-ordination of the Works to 
be performed at Site. Such a person shall function from the Site office of the 
Contractor during the pendency of Contract. 

 
2.00.00  REGULATION OF LOCAL AUTHORITIES AND STATUTES 
 
 2.01.00  In addition to the local laws and regulations, the Contractor shall also comply with 

the Minimum Wages Act and the Payment of Wages Act (both of the Government of 
India) and the rules made there under in respect of its labour and the labour of its 
sub-contractors currently employed on or connected with the contract. 

 
2.02.00  All registration and statutory inspection fees, if any, in respect of his work pursuant 

to this Contract shall be to the account of the Contractor. However, any registration, 
statutory inspection fees lawfully pay-able under the provisions of the Indian Boiler 
Regulations and any other statutory laws and its amendments from time to time 
during erection in respect of the plant equipment ultimately to be owned by the 
Employer, shall be to the account of the Employer. Should any such inspection or  
registration need to be re-arranged due to the fault of the Contractor or his Sub-
Contractor, the additional fees for such inspection and/or registration shall be borne 
by the Contractor.  

 
3.00.00  WELDING OF PRESSURE PARTS AND HIGH PRESSURE PIPING 
 
 The welding of all pressure parts and high pressure piping shall be in accordance 

with the following requirements: 
 
3.01.00  Qualification of Weld Procedures 
 
 Only qualified welding procedures as per ASME Section IX shall be used by 

contractor at site. Procedure qualification records along with WPS shall be submitted 
to NTPC for review. Welding procedure shall indicate all essential and non-essential 
parameters as per ASME Section IX. Makes of welding consumables shall be 
subject to employer's approval.  

 
3.02.00  Welder's Qualification 
 
 Only welders who are qualified in accordance with the latest applicable requirements 

of the Indian Boiler Regulations, shall be permitted to perform any welding work on 
the pressure parts and its attachment welding. In addition to such statutory 
qualification requirements, the welders shall also undergo a satisfactory               
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pre-production qualification test to be conducted by the Contractor at site as per 
ASME Sec IX in presence of employer's representative(s), prior to performing work 
under these specifications. The services of an independent testing laboratory shall 
be retained by the Contractor to perform welder qualification tests for welders. 

 
 All the welders carrying out welding at site shall carry an identification badge, which 

shall indicate the category and the grade of welding for which they have been tested 
and authorised to carry out welding.  

 
3.03.00  Records 
 
 Welders performance shall be monitored regularly and record of their performance 

shall be maintained by contractor in a manner acceptable to the employer.  
Contractor shall maintain such records including record of procedure qualification & 
welder qualification and hand-over to the employer at the end of work.  

 
3.04.00  MARKING 
 
 On completion of each welded joint, the welder shall mark his regularly assigned 

identification mark near the joint. The welder's identification numbers, inspection 
stamps or code symbol stamps and any other information shall not be directly 
stamped on any alloy steel piping. In alloy steel piping, all such information shall be 
stamped on separate marking plate which shall be tack welded on pipe near the 
weld. 

 
4.00.00   HEAT TREATMENT 
 
4.01.00  Pre-heating, post-heating and post-weld stress relief operations of all welds, shall be 

performed in accordance with the requirements of applicable code. Local post weld 
stress relieving heat treatments shall be adopted only in cases where it is normally 
impracticable to subject the entire assembly as such for stress relieving operations. 
Heating may be by means of electric induction coils or electric resistance coils. Oxy-
acetylene flame heating or exothermic chemical heating methods will not be 
permitted. Complete recording of the temperatures through out the stress relieving 
cycle of the material and the weld subjected to heat treatment shall be made by 
means of a potentiometric recorder. Recorders other than those of potentiometric 
type shall not be used for such temperature recording during stress relieving 
operations. 

 
 The contractor & employer's representative, at start and at the end of HT Cycle shall 

sign the time and temperature charts for heat-treatment.  
 
4.02.00            Not Used. 
 
4.03.00  After setting up the weld joint for heat treatment operation, the Employer's signature 

shall be obtained on the strips chart of the recorder prior to starting of heat treatment 
cycle. The right hand corner of the strip chart at the starting point of the heat 
treatment cycle shall contain details like the weld number, material, diameter and 
thickness, method of heating adopted, prescribed ranges of heat treatment 
temperatures, date of heat treatment, reference to item number of the Field welding 
Schedule (as specified at clause no 7.00.00- of this chapter) etc. 
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5.00.00  WELD EDGE PREPARATION 
 
 Preparation at site of weld joint shall be in accordance with details acceptable to the 

Employer. Wherever possible, machining or automatic flame cutting shall be used 
for edge preparation. Hand flame cutting will be permitted only where edge 
preparation otherwise is impractical. All slag shall be removed from cuts and all the 
hand cuts shall be ground smooth to the satisfaction of the Employer. Flame cutting 
of alloy steel pipe shall be avoided. Wherever such cutting is done, a 200mm length 
at the cut face shall be removed by machining. Pneumatic hand tools such as edge 
preparation, tube cutting machine can be used. 

 
6.00.00  CLEANING AND SERVICING 
 
6.01.00  The inside of all tubes, pipes, valves and fittings shall be free from dirt, and loose 

scales before being erected.  All the pipelines shall be thoroughly blown and/or 
flushed. Each steam and water tubes shall be blown with compressed air and shall 
be subjected to 'ball test' before erection to ensure that no obstructions exist. A 
system for recording of all such operations shall be developed and maintained in a 
manner to ensure that no obstructions are left inside the tubes and no tubes are left 
uncleaned and untested. 

 
6.02.00  All valves and valve actuators, and dampers and damper actuators, if any, shall be 

thoroughly cleaned and serviced prior to pre-commissioning tests and/or Initial 
Operations of the plant. A system for recording of such servicing operation shall be 
developed and maintained in a manner acceptable to the Employer and to ensure 
that no valves or dampers including their actuators are left unserviced. 

 
6.03.00  All interior surfaces of the turbine shall be thoroughly cleaned prior to boxing - up to 

remove all traces of oil preservations. 
 
7.00.00   FIELD WELDING SCHEDULE 
 
 The Contractor shall submit to the Employer, a certified and complete field welding 

schedule for all the field welding activities to be carried out in respect of the pressure 
parts involved in the equipment furnished and erected by him, at least 90 days prior 
to the scheduled start of erection work at site. Such schedule will be strictly followed 
by the Contractor during the process of erection. The above field-welding schedule 
to be issued by the Contractor shall contain the following: 

 
 (a.)  Drawing No (s) 
 
 (b.)  Location of the weld 
 
 (c.)  Size of the weld (outside diameter and thickness) 
 
 (d.)  Type of joints 
 
 (e.)  Material specifications 
 
 (f.)  Size of fillet on backing ring, when the type of joint is with backing ring 
 (g.)  Electrode/ filler metal specifications 
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 (h.)  Number of welds per unit 
 
 (i.)  Quantity of filler metal per weld 
 
 (j.)  Indication of required Non-destructive Examination (NDE) for each weld 
 
 (k.)  Pre-heat temperatures for welding 
 
 (l.)  Process of welding 
 
 (m.)  Post-welding heat treatment temperature ranges, duration, under as 

specified at clause no 4.00.00 of this chapter entitled "Heat Treatment". 
 
 (n.)  Qualification details of weld procedures to be adopted as specified at clause 

no 3.01.00 of this chapter entitled 'Qualification of Weld Procedures'. 
 
8.00.00  SITE RUN MISCELLANEOUS PIPING 
 
 Sketches or diagrams of the proposed routings of all piping, not already indicated 

and routed on the shop drawings which were reviewed by the Employer, shall be 
submitted to the Employer for review, Employer's acceptance of such site routings 
shall be obtained before the piping is erected. All these site run piping shall be 
installed in such a manner as to present an orderly and neat installation. They shall 
be located as to avoid obstruction of access and passages. Valves, instruments or 
any other special items shall be located convenient for operation by the operating 
personnel. Pipe runs shall be plumb or level except where pitch for drainage is 
required. Pipe runs that are not parallel to the building structure, walls or column 
rows shall be avoided so that deflection of pipes between hangers does not exceed 
6 mm.  No miscellaneous pipe shall be routed and installed above or adjacent to 
electrical equipment. 

 
9.00.00  THERMAL EXPANSIONS 
 
 All piping installation shall be such that no excessive or destructive expansion forces 

exist either in the cold condition or under condition of maximum temperature. All 
bends, expansion joints and any other special fittings, necessary to provide proper 
expansion, shall be incorporated. During installation of expansion joints and 
anchors, care must be taken to make sure that full design movement is available at 
all times for maximum to minimum temperature and vice-versa. 

 
10.00.00  PIPING SUPPORTS 
 
10.01.00  Hangers, supports and anchors shall be installed as required to obtain a safe, 

reliable and complete pipe installation. All supports shall be properly levelled and 
anchored when installed. The anchors shall be so placed that thermal expansion will 
be absorbed by bends without subjecting the valves or equipment to excessive 
strains. 

 
10.02.00  The hanger assemblies shall not be used for the attachment of rigging to hoist the 

pipe into place. Other means shall be used to securely hold the pipe in place till the 
pipe support is completely assembled and attached to the pipe and building 
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structures and spring support is set to accommodate the pipe way. All temporary 
rigging shall be removed in such a way that the pipe support is not subjected to any 
sudden load. All piping, having variable spring type supports, shall be held securely 
in place by temporary means during the hydraulic test of pipe system. Constant 
support type spring hangers used during hydraulic test shall be pinned or blocked 
solid during the test. After complete installation and insulation of the piping and filling 
of the piping with its normal operating medium, the pipe support springs shall be 
adjusted to the cold positions. If necessary, the spring support shall be re-adjusted 
to the hot positions after the line has been placed for service at its normal maximum 
operating temperature conditions. Electric arc welding only shall be used to weld all 
pipe supports to structural steel members that form part of the building supporting 
structure. The structural beams shall not be heated more than necessary during 
welding of supports and such welds shall run parallel to the axis of the span. All lugs 
or any other attachments welded to the piping shall be of the same material as the 
pipe. 

 
11.00.00  PRESSURE TESTING 
 
11.01.00  On completion of erection of pressure parts, a hydraulic test in accordance with the 

requirements of the Indian Boiler Regulations shall be performed by the Contractor. 
 
11.02.00  All the valves, high pressure pipes and inter-connected pipes connecting the 

pressure parts shall be tested along with pressure parts. All blank flanges or any 
removable plugs required for openings not closed by the valves, and piping 
provided, shall be furnished by the Contractor. The pressurization equipment 
including water piping from the supply, needed for the above test shall also be 
furnished by the Contractor. Any defects noticed during the testing are to be rectified 
and the unit re-tested. If any welding is done on the pressure parts after the 
Hydraulic test, the Hydraulic test for that portion of pressure parts shall be repeated. 
Water as required for such pressure testing shall be provided by the employer. 

 
11.03.00  Thy hydraulic test shall be considered successful only on certification to that effect 

by the concerned inspecting Authority as per the provisions of the Indian Boiler 
Regulations and the Employer. 

 
12.00.00  THERMOWELLS AND FLOW NOZZLES 
 
12.01.00  All the thermowells and flow nozzles in the equipment furnished under the technical 

specifications shall be installed as a part of this work. 
 
12.02.00  All thermowell connections incorporated in the steam service shall be plugged during 

the pressure testing and the blow out of steam piping systems. Upon completion of 
the blow out operation, all thermowells shall be installed and seam welded. Similarly, 
all flow nozzles in the steam lines shall also be installed only on completion of steam 
blowing operations unless otherwise agreed to by the Employer, depending upon the 
sequence of cleaning and purging operations to be adopted by the Contractor at the 
field. 

 
13.00.00  INSULATION, LAGGING AND CLADDING 
           The provision of insulation, lagging and cladding of the various equipments and 

portion of the equipment covered under the Contract, shall be furnished by the 
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Contractor as specified elsewhere or agree to separately in writing. Welds required 
for holding insulation on pressure parts shall be carried out by IBR qualified welder.
  

13.01.00  Piping, Pipe Fittings & Valves 
 
 All piping insulation and metal cladding furnished with the equipment to be erected 

shall be applied as specified herein. 
 
13.01.01  Piping  
 
 The insulation on piping shall be applied using wire loops on 150mm centres. These 

wire loops shall be thoroughly embedded into the outer insulation surface and all 
cracks, voids and depressions shall be filled with insulating cement suitable for the 
piping temperature so as to form a smooth base for application of cladding. The 
wires used for piping insulation shall be of 16 SWG. The surface shall be smooth 
and uniform before applying the outer covering.  All piping insulation ends shall be 
terminated at a sufficient distance from flanges to facilitate removal of bolts. 

 
13.01.02  Flanges 
  
 Insulation on flanges shall be by means of blocks of insulating material securely 

bound to the flange by wire loops. Such blocks of insulation shall be long enough to 
overlap the adjacent pipe insulation by an amount equal to the thickness of adjacent 
pipe insulation. Smooth finish shall be obtained by the application of insulating 
cement. Alternatively, sectional pipe insulation of proper diameter may be used. 
Insulation on flanges shall not be done until the pipe and equipment have been in 
service during the initial operation and till all the flange bolts have been retightened. 

 
13.01.03  Bends and Elbows 
 
 Insulation on bends and elbows shall be cut into sections sufficiently short to form a 

reasonable smooth external surface. After the application of insulation material in 
place, it shall be smoothly coated with insulating cement. Elbows may be insulated 
as above or alternatively by means of specially moulded insulation enclosures. 

 
13.01.04  Cladding 
 
 Cladding shall be of aluminium sheet of thickness as per details given in detail 

Technical Specification or will be provided during detail engineering shall be 
machine rolled and formed to accurately fit insulation curvatures. Cladding shall be 
secured using self-tapping screws. Screws shall be adequate number and so 
located as to produce tight joints. The spacing of screws shall be as far as possible 
uniform and on centres not exceeding 150 mm. For outside diameters less than 230 
mm, spacing of screws shall be on centres not exceeding 100 mm. adequate 
number of screws shall be provided for fixing the cladding and be so placed in such 
locations, as to produce a smooth cladding finish without bellying'. Insulated elbows 
having insulated diameters less than 330 mm shall be provided with preformed 
smooth aluminium elbow jackets. Wherever possible, all joints should be lapped a 
minimum of 50 mm with joints facing downwards and so placed that they are 
obscured from normal points of vision. All the joints in the cladding shall be made 
with suitable provisions for expansions. All butt joints such as those at piping tees 
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shall be made using rolled seams. In addition, to prevent galvanic corrosion, suitable 
action, as specified at clause no 13.02.00 of this chapter, shall be taken. 

 
13.01.05  Valves and Fittings 
 
 All valves and fittings (above valve size of 2 inches) installed in the steam pipelines 

shall also be applied with insulation and furnished with suitably shaped boxes so as 
to facilitate easy dismantling of the fittings. The insulation thickness for valves, valve 
fittings etc., shall be same as that used on the line on which they are installed. All 
voids shall be properly filled up with insulating material and as per the directions of 
the Employer. 

 
 
13.02.00 Protection of Equipment during Insulation Applications 
 
 All equipment and structures shall be suitably protected from damage while applying 

insulation after completion of insulation. All equipment and structures shall be 
thoroughly cleaned and remove insulating materials which might have fallen on 
them. 

 
14.00.00  CODE REQUIREMENTS 
 
 The erection requirements and procedures to be followed during the installation of 

the equipment shall be in accordance with the relevant Indian Electricity Rules  & 
Codes, Indian Boiler Regulations, ASME codes and accepted good practices, the 
Employer's Drawings and other applicable Indian recognised codes and laws and 
regulations of the Government of India. 

 
15.00.00       ELECTRICAL SAFETY REGULATIONS 
 
15.01.00       In no circumstances will the Contractor interfere with fuses and electrical equipment 

belonging to the other Contractor or Employer. 
 
15.02.00      Before the Contractor connects any electrical appliances to any plug or socket 

belonging to the other Contractor or Employer, he shall: 
 

 (a)  Satisfy the Employer that the appliance is in good working condition. 
 
          (b)  Inform the Employer of the maximum current rating,voltage and phase of the 

appliances. 
 
         (c)  Obtain permission of the Employer detailing the socket to which the 

appliances may be connected. 
 
                   The Employer will not grant permission to connect unitl he is satisfied that  
 

           (d)  The appliance is in good condition and is fitted with suitable plug. 
               
 (e)  The appliance is fitted with a suitable cable having two earth conductors, one 

of which shall be an earthened metal sheath surrounding the cores. 
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15.03.00       No electric cable in use by the other Contractor/Employer will be disturbed without 
permission. No weight of any description will be imposed on any such cable and 
ladder or similar equipment will rest against or to be attached with it. 

 
15.04.00       No reapir work shall be carried out on any live equipment. The equipment must be 

declared safe by the Employer and a permit to work issued before any work is 
carried out. 

 
15.05.00        The Contractor shall employ the necessary number of qualified, full time electricians 

to maintain his temporary electrical installation.                   
 
 
16.00.00  REMOVAL OF MATERIAL 
 
 No material brought to the Site shall be removed from the Site by the Contractor 

and/or his Sub-Contractors without the prior written approval of the Employer. 
 
17.00.00  INSPECTION, TESTING AND INSPECTION CERTIFICATES 
 
 The provisions of the clause entitled Inspection, Testing and Inspection Certificates 

given in Part - C of the Technical Specification, shall also be applicable to the 
erection portion of the Works. The Employer shall have the right to re-inspect any 
equipment though previously inspected and approved by him at the Contractor's 
works, before and after the same are erected at Site. If by the above inspection, the 
Employer rejects any equipment, the Contractor shall make good for such rejections 
either by replacement or modification/ repairs as may be necessary to the 
satisfaction of the Employer. Such replacements will also include the replacements 
or re-execution of such of those works of other Contractors and/or agencies, which 
might have got damaged or affected by the replacements or re-work done to the 
Contractor's work. 

 
18.00.00  ACCESS TO SITE AND WORKS ON SITE 
 
18.01.00  Suitable access to site and permission to work at the Site shall be accorded to the 

Contractor by the Employer in reasonable time. 
 
18.02.00  In the execution of the Works, no person other than the Contractor or his duly 

appointed representative, Sub-Contractor and workmen, shall be allowed to do work 
on the Site, except by the special permission, in writing by the Employer or his 
representative. 

 
19.00.00  CONTRACTOR'S SITE OFFICE ESTABLISHMENT 
 
 The Contractor shall establish a Office at the Site and keep posted an authorised 

representative for the purpose of the Contract.  Any written order or instruction of the 
Employer or his duly authorised representative, shall be communicated to the said 
authorised resident representative of the Contractor and the same shall be deemed 
to have been communicated to the Contractor at his legal address. 
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20.00.00   CO-OPERATION WITH OTHER CONTRACTORS 
 
20.01.00  Employer, who may be performing other works on behalf of the Employer and the 

workmen who may be employed by the Employer and doing work in the vicinity of 
the works under the Contract. The Contractor shall also arrange to perform his work 
as to minimise, to the maximum extent possible, interference with the work of other 
Contracts and their workmen. Any injury or damage that may be sustained by the 
employees of the other Contractors and the Employer, due to the Contractor's work 
shall promptly be made good at his own expense. The Employer shall determine the 
resolution of any difference or conflict that may arise between the Contractor and 
other Contractors or between the Contractor and the workmen of the Employer in 
regard to their work. If the work of the Contractor is delayed because of the any acts 
of omission of another Contractor, the Contractor shall have no claim against the 
Employer on that account other than an extension of time for completing his works. 

 Employer shall have full access to visit the contractor's site at any time for inspection 
and surveillance checks.  

 
20.02.00  The Employer shall be notified promptly by the Contractor of any defects in the other 

Contractor's works that could affect the Contractor's Works. The Employer shall 
determine the corrective measures if any, required to rectify this situation after 
inspection of the works and such decisions by the Employer shall be binding on the 
Contractor. 

 
21.00.00  DISCIPLINE OF WORKMEN 
 
 The Contractor shall adhere to the disciplinary procedure set by the Employer in 

respect of his employees and workmen at Site. The Employer shall be at liberty to 
object to the presence of any representative or employee of the Contractor at the 
Site, if in the opinion of the Employer such employee has misconducted himself or is 
incompetent, negligent or otherwise undesirable then the Contractor  shall remove 
such a person objected to and provide in his place a competent replacement. 

 
22.00.00  CONTRACTOR'S FIELD OPERATION 
 
22.01.00  The Contractor shall keep the Employer informed in advance regarding his field 

activity plans and schedules for carrying out each part of the works. Any review of 
such plan or schedule or method of work by the Employer shall not relieve the 
Contractor of any of his responsibilities towards the field activities. Such reviews 
shall also not be considered as an assumption of any risk or liability by the Employer 
or any of his representatives and no claim of the Contractor will be entertained 
because of the failure or inefficiency of any such plan or schedule or method of work 
reviewed. The Contractor shall be solely responsible for the safety, adequacy and 
efficiency of plant and equipment and his erection methods. 

 
22.02.00  The Contractor shall have the complete responsibility for the conditions of the Work-

Site including the safety of all persons employed by him or his Sub-Contractor and 
all the properties under his custody during the performance of the work. This 
requirement shall apply continuously till the completion of the Contract and shall not 
be limited to normal working hours.  The construction review by the Employer is not 
intended to include review of Contractor's safety measures in, on or near the Work-
Site, and their adequacy or otherwise. 
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23.00.00  PHOTOGRAPHS AND PROGRESS REPORT 
 
23.01.00  The Contractor shall furnish three (3) prints each to the Employer of progress 

photographs of the work done at Site.  Photographs shall be taken as and when 
indicated by the Employer or his representative. Photographs shall be adequate in 
size and number to indicate various stages of erection. Each photograph shall 
contain the date, the name of the Contractor and the title of the photograph. 

 
23.02.00  The above photographs shall accompany the monthly progress report detailing out 

the progress achieved on all erection activities as compared to the schedules. The 
report shall also indicate the reasons for the variance between the scheduled and 
actual progress and the action proposed for corrective measures, wherever 
necessary. 

 
23.03.00  The Contractor shall submit the progress of work in soft and hard form (as decided 

by employer) quarterly highlighting the progress and constraints at site. 
 
24.00.00  MAN-POWER REPORT 
 
24.01.00  The Contractor shall submit to the Employer, on the first day of every month, a man 

hour schedule for the month, detailing the man hours scheduled for the month, skill-
wise and area-wise. 

 
24.02.00  The Contractor shall also submit to the Employer on the first day of every month, a 

man power report of the previous month detailing the number of persons scheduled 
to have been employed and actually employed, skill- wise and the areas of 
employment of such labour. 

 
25.00.00  PROTECTION OF WORK 
 
 The Contractor shall have total responsibility for protecting his works till it is finally 

taken over by the Employer. No claim will be entertained by the Employer or the 
representative of the Employer for any damage or loss to the Contractor's works and 
the Contractor shall be responsible for complete restoration of the damaged works to 
original conditions to comply with the specification and drawings. Should any such 
damage to the Contractor's Works occur because of other party not being under his 
supervision or control, the Contractor shall make his claim directly with the party 
concerned.  If disagreement or conflict or dispute develops between the Contractor 
and the other party or parties concerned regarding the responsibility for damage to 
the Contractor's Works the same shall be resolved as per the provisions of the  as 
specified at clause no 21.00.00 of this chapter entitled "Co-operation with other 
Contractors."  The Contractor shall not cause any delay in the repair of such 
damaged Works because of any delay in the resolution of such disputes. The 
Contractor shall proceed to repair the Work immediately and no cause thereof will be 
assigned pending resolution of such disputes. 

 
26.00.00  EMPLOYMENT OF LABOUR 
 
26.01.00  In addition to all local laws and regulations pertaining to the employment of labour to 

be complied with by the Contractor pursuant to GCC, the Contractor will be expected 
to employ on the work only his regular skilled employees with experience of the 
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particular work. No female labour shall be employed after darkness. No person 
below the age of eighteen years shall be employed. 

 
26.02.00  All travelling expenses including provisions of all necessary transport to and from 

Site, lodging allowances and other payments to the Contractor's employees shall be 
the sole responsibility of the Contractor. 

 
26.03.00  The hours of work on the Site shall be decided by the Employer and the Contractor 

shall adhere to it. Working hours will normally be eight (8) hours per day - Monday 
through Saturday. 

 
26.04.00  Contractor's employees shall wear identification badges while on work at Site. 
 
26.05.00  In case the Employer becomes liable to pay any wages or dues to the labour or any   

Government agency under any of the provisions of the Minimum Wages Act, 
Workmen Compensation Act, Contact Labour Regulation Abolition Act or any other 
law due to act of omission of the Contractor, the Employer may make such 
payments and shall recover the same from the Contractor's Bills. 

 
27.00.00  FACILITIES TO BE PROVIDED BY THE EMPLOYER 
 
27.01.00  Electricity 

 
Refer clause 1.12.00 (Construction Power) Sub-Section III-B, Part-A, Section VI of 
Technical Specification. 

 
27.02.00  Water 
 
 Contractor shall make all arrangements himself for the supply of construction water 

as well as potable water for labour and other personnel at the worksite/colony. 
However, drawl of construction/potable water from bore-well shall be permitted if 
found suitable.  Any statutory clearance required shall be obtained by the contractor.  
Assistance, if required shall be provided by the owner. 

                                                
27.03.00  Communication 
 
 The Employer will extend the telephone facilities, if available at Site, for purposes of 

Contract. The Contractor shall be charged at actuals for such facilities. 
 
27.04.00 Railway Siding 
 Railway siding shall be provided by owner (up to plant entry point) for coal 

transportation to site. However the same may not be available to the bidder for 
material/supplies transport etc. Bidder has to plan its own arrangement for 
movement of ODC consignment to plant site. 
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28.00.00  FACILITIES TO BE PROVIDED BY THE CONTRACTOR 
 

28.01.00  Contractor's site office Establishment 
 

 The Contractor shall establish a site office at the site and keep posted an authorized 
representative for the purpose of the contract, pursuant to GCC. The site office will 
include one conference meeting room for site meetings between the Contractor and 
the Employer.  

 
28.02.00  Tools, tackles and scaffoldings 
 
 The Contractor shall provide all the construction equipments, tools, tackles and 

scaffoldings required for pre-assembly, installation, testing, commissioning and 
conducting Guarantee tests of the equipments covered under the Contract. He shall 
submit a list of all such materials to the Employer before the commencement of pre-
assembly at Site. These tools and tackles shall not be removed from the Site without 
the written permission of the Employer. The Contractor shall arrange Dozer, Hydra, 
Cranes, Trailer, etc. for the purpose of fabrication, erection and commissioning. 

 
28.03.00  Testing Equipment and Facilities: 
 
 The contractor shall provide the necessary testing, equipment and facilities. 
 
28.04.00  Site laboratory for civil works: 
 
 Contractor shall provide and maintain a site laboratory for the testing of construction 

material under the direction and general supervision of employer.  
                         
28.05.00  First-aid 
 
28.05.01  The Contractor shall provide necessary first-aid facilities for all his employees, 

representatives and workmen working at the Site. Enough number of Contractor's 
personnel shall be trained in administering first-aid. 

28.05.02  The Employer will provide the Contractor, in case of any emergency, the services of 
an ambulance for transportation to the nearest hospital. 

 
28.06.00  Cleanliness 
 
28.06.01  The Contractor shall be responsible for keeping the entire area allotted to him clean 

and free from rubbish, debris etc. during the period of Contract. The Contractor shall 
employ enough number of special personnel to thoroughly clean his work-area at 
least once in a day. All such rubbish and scrap material shall be stacked or disposed 
in a place to be identified by the Employer. Materials and stores shall be so arranged 
to permit easy cleaning of the area. In areas where equipment might drip oil and 
cause damage to the floor surface, a suitable protective cover of a flame resistant, 
oil proof sheet shall be provided to protect the floor from such damage. 

 
28.06.02  Similarly the offices shall be kept clean and neat to the entire satisfaction of the 

Employer.  Proper sanitary arrangements shall be provided by the Contractor, in the 
work-areas and office areas of the Contractor. 

 
29.00.00  LINES AND GRADES 
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 All the Works shall be performed to the lines, grades and elevations indicated on the 

drawings.  The Contractor shall be responsible to locate and layout the Works.   
Basic horizontal and vertical control points will be established and marked by the 
Employer at Site at suitable points.  These points shall be used as datum for the 
works under the Contract. The Contractor shall inform the Employer well in advance 
of the times and places at which he wishes to do work in the area allotted to him so 
that suitable datum points may be established and checked by the Employer to 
enable the Contractor to proceed with his works.  Any work done without being 
properly located may be removed and/or dismantled by the Employer at Contractor's 
expense. 

 
30.00.00  FIRE PROTECTION 
 
30.01.00  The work procedures that are to be used during the erection shall be those which 

minimise fire hazards to the extent practicable. Combustible materials, combustible 
waste and rubbish shall be collected and removed from the Site at least once each 
day. Fuels, oils and volatile or flammable materials shall be stored away from the 
construction and equipment and materials storage areas in safe containers. 
Untreated canvas, paper, plastic or other flammable flexible materials shall not at all 
be used at Site for any other purpose unless otherwise specified. If any such 
materials are received with the equipment at the Site, the same shall be removed 
and replaced with acceptable material before moving into the construction or storage 
area. 

 
30.02.00  Similarly corrugated paper fabricated cartons etc. will not be permitted in the 

construction area either for storage or for handling of materials. All such materials 
used shall be of water proof and flame resistant type. All the other materials such as 
working drawings, plans etc. which are combustible but are essential for the works to 
be executed shall be protected against combustion resulting from welding sparks, 
cutting flames and other similar fire sources. 

 
30.03.00  All the Contractor's supervisory personnel and sufficient number of workers shall be 

trained for fire-fighting and shall be assigned specific fire protection duties. Enough 
of such trained personnel must be available at the Site during the entire period of the 
Contract. 

 
30.04.00  The Contractor shall provide enough fire protection equipment of the types and 

number for the warehouses, office, temporary structures, labour colony area etc. 
Access to such fire protection equipment, shall be easy and kept open at all time. 

 
31.00.00  SECURITY 
 
 The Contractor shall have total responsibility for all equipment and materials in his 

custody stores, loose, semi-assembled and/or erected by him at Site. The 
Contractor shall make suitable security arrangements including employment of 
security personnel to ensure the protection of all materials, equipment and works 
from theft, fire, pilferage and any other damages and loss. All materials of the 
Contractor shall enter and leave the Employer Site only with the written permission 
of the Employer in the prescribed manner. 
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32.00.00  CONTRACTOR'S AREA LIMITS 
 
 The Employer will mark-out the boundary limits of access roads, parking spaces, 

storage and construction areas for the Contractor and the Contractor shall not 
trespass the areas not so marked out for him. The Contractor shall be responsible to 
ensure that none of his personnel move out of the areas marked out for his 
operations. In case of such a need for the Contactor's personnel to work out of the 
areas marked out for him the same shall be done only with the written permission of 
the Employer. 

 
33.00.00  CONTRACTOR'S CO-OPERATION WITH THE EMPLOYER 
 
 In case where the performance of the erection work by the Contractor affects the 

operation of the system facilities of the Employer, such  erection work of the 
Contractor  shall be scheduled to be performed only in the manner stipulated by the 
Employer and the same shall be acceptable at all times to the Contractor. The 
Employer may impose such restrictions on the facilities provided to the Contractor 
such as electricity, etc. as he may think fit in the interest of the Employer and the 
Contractor shall strictly adhere to such restrictions and co-operate with the 
Employer. It will be the responsibility of the Contractor to provide all necessary 
temporary instrumentation and other measuring devices required during start-up and 
operation of the equipment systems which are erected by him. The Contractor shall 
also be responsible for flushing and initial filling of all the oil and lubricants required 
for the equipment furnished and installed by him, so as to make such equipment 
ready for operation. The Contractor shall be responsible for supplying such flushing 
oil and other lubricants unless otherwise specified elsewhere in documents and 
specifications. 

 
34.00.00  PRE-COMMISSIONING AND COMMISSIONING ACTIVITIES 
 
34.01.00  GENERAL 
 
34.01.01  The Contractor upon completion of installation of equipments and systems, shall 

conduct pre-commissioning and commissioning activities, to make the 
equipment/systems ready for safe, reliable and efficient operation on sustained 
basis.  All pre-commissioning/commissioning activities considered essential for such 
readiness of the equipment/systems including those mutually agreed and included in 
the Contractor’s quality assurance programme as well as those indicated in clauses 
elsewhere in the technical specifications shall be performed by the contractor. 

 
34.01.02  The pre-commissioning and commissioning activities including Guarantee/ 

demonstration/ acceptability tests, checks and trial operations of the 
equipment/systems furnished and installed by the contractor shall be the 
responsibility of the Contractor as detailed in relevant clauses in Technical 
Specification.  The Contractor shall provide, in addition, test instruments, calibrating 
devices etc. and labour required for successful performance of these operations.  If it 
is anticipated that the above test may prolong for a long time, the Contractor's  
workmen required for the above test shall always be present at site during such 
operations. 
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34.01.03  The following activities shall be carried out by the contractor, 18 month prior to 
schedule date of commissioning of the equipment/systems installed by him. 

 
 (a.)  The contractor shall furnish the organization chart of his operation and 

commissioning engineers for the acceptance of employer. Adequate number 
of operation and commissioning engineers shall be deployed by the 
contractor to effectively meet the requirement of round the clock operation in 
shifts also, till the plant is taken over by the employer. 

 
 (b.)  The contractor shall submit the bio-data containing the details of experience 

of his operation and commissioning engineers for the acceptance of 
employer. 

 
 (c.)  The contractor shall furnish the deployment schedule of his operation and 

commissioning engineers for the acceptance of the employer. 
 
 (d.)  Apart from above, contractor shall ensure deployment of sufficient 

skilled/semi-skilled/unskilled manpower during pre-commissioning and 
commissioning activities. 

 
34.01.04  It shall be the responsibility of the Contractor to provide all necessary temporary 

instrumentation and other measuring devices required during start-up and initial 
operation of the equipment/systems which are installed by him. 

 
34.01.05  The Contractor shall also be responsible for flushing and initial filling of all oils and 

lubricants required for the equipment furnished and installed by him so as to make 
such equipment ready for operation.  The Contractor shall be responsible for 
supplying such flushing oil and other lubricants unless otherwise specified elsewhere 
in these specifications and documents. 

 
34.02.00  COMMISSIONING DOCUMENTATION 
 
34.02.01  The contractor shall submit the commissioning documentation, comprising of 

Standard checklists, pre-commissioning procedures, testing schedules, 
commissioning schedules and commissioning networks for various 
equipment/systems covered under the contract, for the approval of employer. 

 
34.02.02  Standard checklist, as the name suggests, shall be a fairly general documents, 

containing the list of all checks required to be carried out for similar and repetitive 
type of equipment to ensure consistent and thorough checking.  An indicative list of 
such equipment is enclosed as Annexure I. 

 
34.02.03  The testing schedule is a document, designed for safe and systematic 

commissioning of individual equipment/sub-system (for example compressor etc.) 
Commissioning schedule is a document envisaged  for commissioning of a system 
(for example Compressed Air system, Unit commissioning etc.). The 
testing/Commissioning schedule shall have a standard format in order to maintain 
consistency of presentation, content and reporting.  A brief write up on the contents 
of the Testing Schedule/Commissioning Schedule is enclosed as Annexure-II. 
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34.02.04  The contractor shall submit the list of commissioning documentation to be submitted 
by him, along with their submission schedule for various equipment/systems covered 
under the contract, with in 6(six) month from the date of award of contract, for the 
acceptance of employer. 

 
34.02.05  The Contractor shall submit the commissioning documentation, for various 

equipment/covered under the contract, for the approval of employer, at least 18 
months before the scheduled date of commissioning of the  equipment/systems. 

 
34.03.00  COMMISSIONING ACTIVITIES 
 
34.03.01  Upon completion of pre-commissioning activities/tests, the contractor shall initiate 

commissioning of facilities.  During commissioning the Contractor shall carry out 
system checking and reliability trials on various parts of the facilities. 

 
34.03.02  Contractor shall carry out the checks/tests at site to prove to the Employer that each 

equipment of the supply complies with requirements stipulated and is installed in 
accordance with requirements specified. 

 
34.03.03  Before the plant is put into initial operation the Contractor shall be required to 

conduct test to demonstrate to the Employer that each item of the plant is capable of 
correctly performing the functions for which it was specified and its performance, 
parameters etc. are as per the specified/approved values.  These tests may be 
conducted concurrently with those required under commissioning sequence. 

 
34.03.04  The Contractor shall also demonstrate the performance of all C&I equipment, the 

tests on main equipment of prior to that as the case may be. 
 
 
34.03.05  Other tests shall be conducted, if required by the Employer, to establish that the 

plant equipment are in accordance with requirements of the specifications. 
 
34.03.06  The Contractor shall conduct all the commissioning tests and undertake 

commissioning activities pertaining to all other auxiliaries and equipments including 
all electrical and C&I equipment/systems not specifically brought out above but are 
within the scope of work and facilities being supplied and installed by the Contractor 
and follow the guidelines indicated above or elsewhere in these technical 
specifications. 

 
34.05.00  Initial Operation 
 
 Upon completion of system checking/Tests as above and as a part of commissioning 

of facilities, complete plant/facilities shall be put on initial operation as stipulated in 
General Technical Requirements. 

 
35.00.00  MATERIALS HANDLING AND STORAGE 
 
35.01.00  All the equipments furnished under the Contract and arriving at Site shall be 

promptly received, unloaded and transported and stored in the storage spaces by 
the Contractor. 
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35.02.00  Contractor shall be responsible for examining all the shipment and notify the 
Employer immediately of any damage, shortage, discrepancy etc. for the purpose of 
Employer's information only.  The Contractor shall submit to the Employer every 
week a report detailing all the receipts during the week. However, the Contractor 
shall be solely responsible for any shortages or damage in transit, handling and / or 
in storage and erection of the equipment at Site. Any demurrage, wharfage and 
other such charges claimed by the transporters, railways etc. shall be to the account 
of the Contractor. 

 
35.03.00  The Contractor shall maintain an accurate and exhaustive record detailing out the 

list of all equipment received by him for the purpose of erection and keep such 
record open for the inspection of the Employer. 

 
35.04.00  All equipment shall be handled very carefully to prevent any damage or loss. No 

bare wire ropes, slings, etc. shall be used for unloading and/or handling of the 
equipment without the specific written permission of the Employer. The equipment 
stored shall be properly protected to prevent damage either to the equipment or to 
the floor where they are stored. The equipment from the store shall be moved to the 
actual location at the appropriate time so as to avoid damage of such equipment at 
Site. 

 
35.05.00  All electrical panels, controls gear, motors and such other devices shall be properly 

dried by heating before they are installed and energised. Motor bearings, slip rings, 
commutators and other exposed parts shall be protected against moisture ingress 
and corrosion during storage and periodically inspected. Heavy rotating parts in 
assembled conditions shall be periodically rotated to prevent corrosion due to 
prolonged storage. 

 
35.06.00 All the electrical equipment such as motors, etc. shall be tested for  insulation 

resistance at least once in three months from the date of receipt till the date of 
commissioning and a record of such measured insulation values maintained by the 
Contractor.  Such records shall be open for inspection by the Employer. 

 
35.07.00  The Contractor shall ensure that all the packing materials and protection devices 

used for the various equipments during transit and storage are removed before the 
equipment are installed. 

 
35.08.00  The consumables and other supplies likely to deteriorate due to storage must be 

thoroughly protected and stored in a suitable manner to prevent damage or 
deterioration in quality by storage. 

 
35.09.00  All the materials stored in the open or dusty location must be covered with suitable 

weatherproof and flame-proof covering material wherever applicable. 
 
35.10.00  If the materials belonging to the Contractor are stored in areas other than those 

earmarked for him, the Employer will have the right to get it moved to the area 
earmarked for the Contractor at the Contractor's cost. 

 
35.11.00  The Contractor shall be responsible for making suitable indoor storage facilities to 

store all equipment which require indoor storage. Normally, all the electrical 
equipments such as motors, control gear, generators, exciters and consumables like 

3197



CLAUSE NO. 
 

ERECTION CONDITIONS OF CONTRACT 
 
 

 
LOT-IA PROJECTS 

FLUE GAS DESULPHURISATION (FGD) 
SYSTEM PACKAGE 

TECHNICAL SPECIFICATION 
SECTION – VI, PART-D 

BID DOC. NO. CS-0011-109(1A)-2  

ERECTION CONDITIONS 
OF 

CONTRACT 

PAGE 
18 OF 53 

  
 

electrodes, lubricants etc. shall be stored in the closed storage space. The 
Employer, in addition, may direct the Contractor to move certain other materials, 
which in his opinion will require indoor storage, to indoor storage areas which the 
Contractor shall strictly comply with. 

 
36.00.00  CONSTRUCTION MANAGEMENT 
 
36.01.00  The field activities of the Contractors working at Site, will be coordinated by the 

Employer and the Employer decision shall be final in resolving any disputes or 
conflicts between the Contractor and other Contractors and tradesmen of the 
Employer regarding scheduling and co- ordination of work. Such decision by the 
Employer shall not be a cause for extra compensation or extension of time for the 
Contractor. 

 
36.02.00  The Employer shall hold weekly meetings of all the Contractors working at Site, at a 

time and place to be designated by the Employer. The Contractor shall attend such 
meetings and take notes of discussions during the meeting and the decisions of the 
Employer and shall strictly adhere to those decisions in performing his Works. In 
addition to the above weekly meeting, the Employer may call for other meeting either 
with individual Contractors or with selected number of Contractors and in such a 
case the Contractor if called, will also attend such meetings. 

 
36.03.00  Time is the essence of the Contract and the Contractor shall be responsible for 

performance of his works in accordance with the specified construction schedule. If 
at any time, the Contractor is falling behind the schedule, he shall take necessary 
action to make good for such delays by increasing his work force or by working 
overtime or otherwise accelerate the progress of the work to comply with the 
schedule and shall communicate such actions in writing to the Employer, satisfying 
that his action will compensate for the delay. The Contractor shall not be allowed 
any extra compensation for such action. 

 
36.04.00  The Employer shall however not be responsible for provision of additional labour 

and/or materials or supply or any other services to the Contractor except for the co-
ordination work between various Contractors as set out earlier. 

 
36.05.00       Site management during construction phase till handing over of plant 
 
               Bidder shall ensure that the plant site within the plant boundary is managed in a 

coordinated and professional way all through the construction phase till handing over 
of plant, ensuring safe, easy & unhindered working conditions and a healthy & 
hygienic working environment at site. He shall ensure the following measures at site 
while executing the project. 

 
                           
              a)  Proper housekeeping by systematic and proper disposal of earth from excavations 

(separately for usable & surplus earth), muck (from pile bores or otherwise), wastes 
(from dismantling of pile tops, concrete works etc), packing & insulation wastes, 
steel scrap, cable wastes etc generated during construction / erection works. 
Suitable disposal sites for each of above shall be identified in the layout and at site 
in the beginning of the project itself. It shall be ensured that all agencies engaged by 
the bidder follow the discipline to dispose off of earth spoils and wastes at the 
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designated places. Preferably once in a week suitable time slot will be identified for 
housekeeping by all agencies and suitable instructions shall be issued in this regard. 
Bidder may engage a separate agency or identify a gang  for collection of wastes 
and disposal to designated places. Suitable arrangement / tieup will also be made 
for periodic disposal of wastes/ scrap from the designated places. 

 
             b)  All fabrication areas shall be suitably hard crusted to provide a water free and proper 

working platforms. Suitable sheds preferably pre engineered structures to be 
provided for paint shops, fabrication workshops etc for ensuring all weather work 
conditions for onsite structural works. For the main plant and auxiliary buildings, 
bidder should preferably plan the works in such a way that structural fabrication is 
done in suppliers' offsite works / workshops and onsite fabrication works are avoided 
/ kept minimum.  

 
              c)  Suitable onsite maintenance workshop for day to day breakdown maintenance 

heavy plant and equipment like batching plants, cranes, earth moving equipment, 
poclains, welding equipment etc. The workshop shall have stock of frequently 
needed spares and suitable repair facilities with experienced technicians/mechanics. 
A central test laboratory equipped with test equipment for routine tests like tests on 
soil, concrete, bricks, aggregates, welds etc with experienced staff shall be 
established at the start of the project itself. 

 
             d)  All office and covered store buildings of the bidder and its agencies shall be of 

prefab/ pre-engineered / porta cabin construction. Shabby semi finished 
constructions in brickwork/ GI / asbestos roof etc shall not be permitted. 

 
             e)  First aid facilities and amenities like rest rooms, suitable pre engineered toilets ( 

separate for men and women), drinking water fountains/tanks, canteen, crèche for 
women workers shall be planned and established at the beginning of the project 
itself. These facilities shall be located distributed over the plant area to enable easy 
access by the construction workers and staff and shall be marked on the plant 
layout. Suitable treatment for toilet discharge, like bio digesters etc shall be planned 
and conventional septic tanks / soak pits etc shall be avoided.  

 
             f)  Proper lighting of all construction / erection areas. Bidder shall erect adequate 

number of high lighting masts in main plant, offsite, office and store areas for lighting 
during night. DG sets of adequate capacity shall be provided for emergency backup. 
The street lighting along the roads shall also be priortised along with road 
construction. The construction power ring main shall be planned and erected 
immediately after the award. 

 
              g)  Well planned and coordinated storage and movement of plant, equipment and 

construction materials. System wise / agency wise storage / laydown areas shall be 
planned and marked on the plant layout at the beginning itself. Bidder shall ensure 
that all its agencies comply to the areas allocated to them and follow the designated 
storage and movement plans. Adequate covered storage shall be constructed for 
storage of critical equipments like switchgears, MCCs, insulation etc. 

 
              h)  Proper access control for construction workers, staff and visitors. Bidder shall ensure 

that suitable electronic based gate pass system is in place from start of project itself 
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to keep record and track of all workers, staff and visitors entering/exiting the plant 
premises shift wise on daily basis. 

 
             i)  Compliance to all safety requirements as specified elsewhere in the tender 

documents. Bidders shall establish a safety centre at the start of the project itself. It 
shall have a 24X7 manned safety control room in addition to a permanent safety 
equipment display room, separate training / lecture hall with AV facilities for safety 
training, store room with adequate stock of specified safety equipment, a first aid 
room and other amenities. Bidder shall install CCTV cameras at all strategic 
locations in the plant area which shall be linked to the safety control room. 

 
             j)  Compliance to all environment and other conditions stipulated by the concerned 

statutory authorities while according clearance / NOC to the project. Bidder shall 
ensure adequate sprinkling of water by deploying water tankers to prevent the 
fugitive dust nuisance during construction. 

 
 k)  Development of suitable landscape & green belt areas and rainwater harvesting 

within the plant premises. Bidder shall plan to develop the landscape & green belt 
areas and rainwater harvesting from the start of the project itself. The landscape and 
rainwater harvesting plan shall be finalized immediately after award of work and 
suitable work plan with priority and schedule shall also be finalized thereafter. Top 
soil before excavation shall be suitably preserved and stacked for landscape and 
green belt development.  

 
 l)  Provision of adequate shelters, water supply, sanitation and lighting in construction 

workers and staff camps. No camps for workers and staff shall be permitted within 
the plant premises and Bidder shall make separate arrangement outside the plant 
premises for locating and development of camps for construction workers and staff. 
The designated areas shall be suitably developed with infrastructure like roads, 
drains, water supply and sewerage and shall be free from water logging. Suitable 
low cost shelters will be provided for the workers. Complete area shall be secured by 
fencing and shall be provided adequate area lighting. Suitable waste disposal, 
shopping and recreation facilities will be developed in these camps. 

 
                Contractor shall ensure that due importance is given to site management as 

discussed above and a detailed work plan considering the above aspects is finalized 
immediately after the award. A senior level executive shall be identified who shall be 
responsible for implementation of the work plan. Suitable format for progress 
reporting on site management plan shall be developed and made part of the project 
progress report.   The progress on implementation of above work plan shall be 
reviewed along with project progress in the monthly project review meetings with 
owner. In case the progress on site management plan is unsatisfactory, Engineer-in 
Charge may withhold upto 1% of the monthly running bill (for civil and site erection 
works) till such time the required progress is demonstrated. Incase in the opinion of 
Engineer-in-charge, bidder's actions on site management aspects is not adequate, 
Engineer-in- charge may get the relevant work executed through a separate agency 
and deduct the expenses incurred from Bidder's bill along with overheads @10 %. 

 
37.00.00  FIELD OFFICE RECORDS 
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 The Contractor shall maintain at his Site Office up-to- date copies of all drawings, 
specifications and other Contract Documents and any other supplementary data 
complete with all the latest revisions thereto. The Contractor shall also maintain in 
addition the continuous record of all changes to the above Contract Documents, 
drawings, specifications, supplementary data, etc. effected at the field and on 
completion of his total assignment under the Contract shall incorporate all such 
changes on the drawings and other Engineering data to indicate as installed 
conditions of the equipment furnished and erected under the Contract. Such 
drawings and Engineering data shall be submitted to the Employer in required 
number of copies. 

 
38.00.00  CONTRACTOR'S MATERIALS BROUGHT ON TO SITE 
 
38.01.00  The Contractor shall bring to Site all equipment, components, parts, materials, 

including construction equipment, tools and tackles for the purpose of the Works 
under intimation to the Employer.  All such goods shall, from the time of their being 
brought vest in the Employer, but may be used for the purpose of the Works only 
and shall not on any account be removed or taken away by the Contractor without 
the written permission of the Employer.  The Contractor shall nevertheless be solely 
liable and responsible for any loss or destruction thereof and damage thereto. 

 
38.02.00  The Employer shall have a lien on such goods for any sum or sums which may at 

any time be due or owing to him by the Contractor, under, in respect of or by 
reasons of the Contract. After giving a fifteen (15) days notice in writing of his 
intention to do so, the Employer shall be at liberty to sell and dispose off any such 
goods, in such manner as he shall think fit including public auction or private treaty 
and to apply the proceeds in or towards the satisfaction of such sum or sums due as 
aforesaid. 

 
38.03.00  After the completion of the Works, the Contractor shall remove from the Site under 

the direction of the Employer the materials such as construction equipment, erection 
tools and tackles, scaffolding etc. with the written permission of the Employer.  If the 
Contractor fails to remove such materials, within fifteen (15) days of issue of a notice 
by the Employer to do so then the Employer shall have the liberty to dispose off such 
materials as detailed under as specified at clause no 39.02.00 of this chapter and 
credit the proceeds thereto to the account of the Contractor. 

 
39.00.00  PROTECTION OF PROPERTY AND CONTRACTOR'S LIABILITY 
 
39.01.00  The Contractor shall be responsible for any damage resulting from his operations. 

He shall also be responsible for protection of all persons including members of 
public and employees of the Employer and the employees of other Contractors and 
Sub- Contractors and all public and private property including structures, building, 
other plants and equipments and utilities either above or below the ground. 

 
39.02.00  The Contractor will ensure provision of necessary safety equipment such as barriers, 

sign - boards, warning lights and alarms, etc. to provide adequate protection to 
persons and property. The Contractor shall be responsible to give reasonable notice 
to the Employer and the Employers of public or private property and utilities when 
such property and utilities are likely to get damaged or injured during the 
performance of his Works and shall make all necessary arrangements with such 
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Employers, related to removal and/or replacement or protection of such property and 
utilities. 

 
40.00.00  PAINTING 
 
                        For painting refer Part-A, sub section-III, Section VI of Technical specification. 
 
                       Painting for structures shall conform to the painting specification specified in Part-B 

under Civil. 
                                          
                       Painting for Electrical equipments/systems shall conform to the painting specification 

given in Electrical portion of Part-A and Part-B of technical specifications.  
      

 
41.00.00  INSURANCE 
 
41.01.00  In addition to the conditions covered under the Clause entitled "Insurance" in Section 

General Conditions of Contract (GCC), the following provisions will also apply to the 
portion of works to be done beyond the Contractor's own or his Sub-Contractor's 
manufacturing Works. 

 
41.02.00  Workmen's Compensation Insurance 
 
 This insurance shall protect the Contractor against all claims applicable under the 

Workmen's Compensation Act, 1948 (Government of India). This policy shall also 
cover the Contractor against claims for injury, disability disease or death of his or his 
Sub-Contractor's employees, which for any reason are not covered under the 
Workmen’s Compensation Act, 1948. The liabilities shall not be less than the 
following: 

 
 Workmen's Compensation - As per Statutory Provisions 
 
 Employee's Liability - As per Statutory Provisions 
 
41.03.00  Comprehensive Automobile Insurance 
 
 This insurance shall be in such a form to protect the Contractor against all claims for 

injuries, disability, disease and death to members of public including the Employer's 
men and damage to the property of other arising from the use of motor vehicles 
during on or off the Site operations, irrespective of the Ownership of such vehicles. 
The liability covered shall be as herein indicated : 

 
 Fatal Injury  : Rs.100,000 each person 
    : Rs.200,000 each occurrence 
 Property Damage : Rs.100,000 each occurrence 
 
41.04.00  Comprehensive General Liability Insurance 
 
41.04.01  The insurance shall protect the Contractor against all claims arising from injuries, 

disabilities, disease or death of members of public or damage to property of others, 
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due to any act or omission on the part of the Contractor, his agents, his employees, 
his representatives and Sub-Contractors or from riots, strikes and civil commotion. 
This insurance shall also cover all the liabilities of the Contractor arising out of the 
Clause entitled "Defence of Suits" in Section General Conditions of Contract (GCC). 

 
41.04.02  The hazards to be  covered will pertain to all the Works and areas where the 

Contractor, his Sub-Contractors, his agents and his employees have to perform work 
pursuant to the Contract. 

 
41.05.00  The above are only illustrative list of insurance covers normally required and it will 

be the responsibility of the Contractor to maintain all necessary insurance coverage 
to the extent both in time and amount to take care of all his liabilities either direct or 
indirect, in pursuance of the Contract. 

 
42.00.00  UNFAVOURABLE WORKING CONDITIONS 
 
 The Contractor shall confine all his field operations to those works which can be 

performed without subjecting the equipment and materials to adverse effects during 
inclement weather conditions, like monsoon, storms, etc. and during other 
unfavourable construction conditions.  No field activities shall be performed by the 
Contractor under conditions which might adversely affect the quality and efficiency 
thereof, unless special precautions or measures are taken by the Contractor in a 
proper and satisfactory manner in the performance of such Works and with the 
concurrence of the Employer.  Such unfavourable construction conditions will in no 
way relieve the Contractor of his responsibility to perform the Works as per the 
schedule. 

 
 
 
43.00.00  PROTECTION OF MONUMENTS AND REFERENCE POINTS 
 
 The Contractor shall ensure that any finds such as relic, antiquity, coins, fossils, etc. 

which he may come across during the course of performance of his Works either 
during excavation or elsewhere, are properly protected and handed over to the 
Employer. Similarly the Contractor shall ensure that the bench marks, reference 
points, etc., which are marked either with the help of Employer or by the Employer 
shall not be disturbed in any way during the performance of his Works. If, any work 
is to be preformed which disturb such reference, the same shall be done only after 
these are transferred to other suitable locations under the direction of the Employer. 
The Contractor shall provide all necessary materials and assistance for such 
relocation of reference points etc. 

 
44.00.00  WORK & SAFETY REGULATIONS 
 
44.01.00  General 
 

i) The contractor shall comply with all the requirements of "The Building and 
Other Construction Workers (Regulation of Employment & Conditions of 
Service) Act," 1996 and its Central Rule 1998 / State Rules and any other 
statutory requirements as applicable. 
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ii) The Contractor shall follow NTPC Safety Rules as issued from time to time 
with respect to safety in construction & erection.   

iii) The contractor shall have the approved Safety, Health and Environment 
(SHE) Policy in respect of Safety and health of Building Workers and it shall 
be circulated widely and displayed at conspicuous place in Hindi and local 
language understood by the majority of the workers. A copy of the safety 
policy should be submitted to Engineer in charge. 

iv) The contractor shall submit the safety plan comprising of methods to 
implement the Safety Policy/ Rules, Risk assessment and ensuring Safety at 
work areas, Safety audits, inspections and its compliance, Supervision and 
responsibility to ensure Safety at various levels, Safety training to 
employees, review of Safety and accident analysis, ensure Health and Safety 
Procedures to prevent accidents to Engineer I/c for approval as per the 
format of Safety plan as annexed at Annexure - III.   

v) The Contractors shall ensure proper safety of all the workmen, materials, 
plant and equipment belonging to him or to the Employer or to others, 
working at the Site.   

vi) All equipments used in construction and erection by the contractor shall meet 
BIS / International Standards and where such standards do not exist, the 
Contractor shall ensure these to be absolutely safe.  All equipments shall be 
strictly operated and maintained by the contractor in accordance with 
manufacturer's operation manual. The contractor should also follow 
Guidelines / Rules of the Employer in this regard.   

vii) The Contractors shall provide suitable latest Personal Protective Equipments 
of prescribed standard to all their employees and workmen according to the 
need. The Engineer I/c shall have the right to examine these safety 
equipments to determine their suitability, reliability, acceptability and 
adaptability.  The contractor should also ensure these before their use at 
worksite.  

viii) The Contractor shall provide safe working conditions to all workmen and 
employees at his workplace including safe means of access, railings, stairs, 
and ladders, scaffolding, work platforms, toe boards etc.  The scaffoldings 
shall be erected under the control and supervision of an experienced and 
competent person.  For erection of scaffolds, access, work platforms etc. 
shall be good and the contractor shall use standard quality of material. 

ix) The Contractor shall follow and comply with all the Safety Rules, standards, 
code of practices of NTPC and relevant provisions of applicable laws 
pertaining to the safety of workmen, employees, plant and equipment as may 
be prescribed from time to time without any protest or contest or reservation.  
In case of any unconformity between statutory requirement and the Safety 
Rules of the Employer referred above, the latter shall be binding on the 
Contractor unless the statutory provisions are more stringent. As and when 
required he can refer / obtain copy of NTPC safety documents as stated 
above.  
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x) The contractor shall have his own arrangements with nearby hospitals for 
shifting and treatment of sick and injured.  

 The medical examination of the workers employed in hazardous areas shall 
be conducted as per Rule 223 0f The Building and Other Construction 
Worker (Regulation of Employment and Condition of Service) Central Rule 
1998 Their health records shall be maintained accordingly and to be 
submitted to Engineer I/c when asked for. If any worker found suffering from 
occupational health hazard, the worker should be shifted to suitable place of 
working and properly treated under intimation to Engineer I/c.  The medical 
fitness certificate to be submitted to Engineer (I/c). 

xi) First Aid boxes equipped with requisite articles as specified in the Rule 231 
of The Building and Other Construction Worker (Regulation of Employment 
and Condition of Service) Central Rule 1998 shall be provided at construction 
sites for the use of workers.  Training has to be provided on first aid to 
workmen & office bearers working at site. 

44.01.01  Emergency Action Plan 

 The contractor shall prepare an emergency action plan approved by his competent 
authority to handle any emergency occurred during construction work. Regular mock 
drills shall be organized to practice this emergency plan.  The Emergency Action 
Plan should be widely circulated to all the employees and suitable infrastructure 
shall be provided to handle the emergencies.  

 
 
44.01.02  Scaffolding 
 
 The contractor shall take all precautions to prevent any accidental collapse of 

scaffolding or fall of persons from scaffolding.  The contractor should ensure that 
scaffolding are designed by a competent person and it erection and repairs should 
be done under the expert supervision.  The scaffolding shall meet the required 
strength and other requirements for the purpose for which the scaffold is erected.  
The material used for scaffold should conform to the BIS / International standards. 

 
44.01.03  Opening 
 
 The contractor shall ensure that there is no opening in any working platform/any 

floor of the building, which may cause fall of workers or material.  When ever an 
opening on a platform/any floor of the building is unavoidable, the opening should be 
suitably fenced and necessary measures for protection against falling objects or 
building workers from such platform are taken by providing suitable safety nets, 
safety belts or other similar means. 

 
44.01.04  Explosives 
 The contractor shall take all precautions while handling, using, storing or 

transporting of all explosives.  Before usage of any explosive necessary warning / 
danger signals be erected at conspicuous places to warn the workers and general 
public.  The contractor should strictly ensure that all measures and precautions 
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required to be complied for use, handling, storing or transportation of explosives 
under the rules framed under the Explosives Act, 1884.   

 
44.02.00  Fencing of Machinery 
 
 The contractor shall provide suitable fencing or guard to all dangerous and moving 

parts of machinery. 
 
 The contractor shall not allow any of the employees to clean, lubricate, repair, adjust 

or examine during machinery in motion, which may cause injury to the person. 
 
44.03.00  Carrying of Excessive Weight by a Worker 
 
 The worker shall not be allowed to lift by hand or carry over his head, back or 

shoulder more than the maximum limit set by the prescribed rules for the 
construction Workers.  

 
44.04.00  Dangerous and Harmful Gases / Equipment 
 
 The contractor shall ensure that the workers are not exposed to any harmful gases 

during any construction activity including excavation, tunneling, confined spaces etc.  
 
 The contractor should not allow any worker to go into the confined space unless it is 

certified by Engineer (I/c) to be safe and fit for the entry to such work place.  Proper 
record and work permits should be followed to carry out such works. 

 
44.05.00  Overhead Protection 
 
 The contractor shall ensure that any area exposed to risk of falling materials, articles 

or objects is roped off or cordoned off or otherwise suitably guarded from inadvertent 
entry of any person. 

 
 Wherever there is a possibility of falling of any material, equipment or construction 

workers while working at heights, a suitable and adequate safety net should be 
provided.  The safety net should be in accordance with BIS Standards.  

 
44.06.00  Working at Heights 
 
 All working platforms, ways and other places of construction work shall be free from 

accumulations of debris or any other material causing obstructions and tripping. 
 
 Wherever workers are exposed to the hazard of falling into water, the contractor 

shall provide adequate equipment for saving the employees from drowning and 
rescuing from such hazards.  The contractor shall provide boat or launch equipped 
with sufficient number of life buoys, life jackets etc. manned with trained personnel at 
the site of such work. 

 
 Every opening at elevation from ground level through which a building worker, 

vehicle, material equipment etc. may fall at a construction work shall be covered 
and/or guarded suitably by the contractor to prevent such falls.  
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 Wherever the workers are exposed to the hazards of falling from height, the 
contractor shall provide full harness safety belts fitted with fall arresting systems to 
all the employees working at higher elevations and life line of 8 mm diameter wire 
rope with turn buckles for anchoring the safety belts while working or moving at 
higher elevations. Safety nets shall also be provided for saving them from fall from 
heights and such equipment should be in accordance with BIS standards. 

 
 Wherever there is a possibility of falling of any material, equipment or construction 

workers while working at heights, a suitable and adequate safety net should be 
provided.  The safety net should be in accordance with BIS Standards. 

 
 The contractor shall provide standard prefabricated ladders on the columns where 

the workers are required to use them as an access for higher elevations till 
permanent staircase is provided. The workers shall be provided with safety belts 
fitted with suitable fall arresting system (Fall arrestors) for climbing/getting down 
through ladders to prevent fall from height.  

 
44.07.00  Handling of Hazardous Chemicals 
 
 The Contractor will notify well in advance to the Engineer I/c of his intention to bring 

to the Site any container filled with liquid or gaseous fuel or explosive or petroleum 
substance or such chemicals which may involve hazards.  NTPC shall have the right 
to prescribe the conditions, under which such container is to be stored, handled and 
used during the performance of the works and the Contract shall strictly adhere to 
and comply with such instructions.  The Engineer I/c shall have the right at his sole 
discretion to inspect any such container or such construction plant / equipment for 
which material in the container is required to be used and if in his opinion, its use is 
not safe, he may forbid its use.  No claim due to such prohibition shall be entertained 
by NTPC and NTPC shall not entertain any claim of the Contractor towards 
additional safety provisions / conditions to be provided for / constructed.  

 
 Further, any such decision of the Engineer I/c shall not, in any way, absolve the 

Contractor of his responsibilities and in case, use of such a container or entry 
thereof into the Site area is forbidden by NTPC, the Contractor shall use alternative 
methods with the approval of the NTPC without any cost implication to the NTPC or 
extension of work schedule.  

 
 Where it is necessary to provide and / or store petroleum products or petroleum 

mixtures and explosives, the Contractor shall be responsible for carrying-out such 
provision and / or storage in accordance with the rules and regulations laid down in 
Petroleum Act 1934, Explosives Act 1948, and Petroleum and Carbide of Calcium 
Manual published by the Chief Inspector of Explosives of India.  All such storage 
shall have prior approval of the Engineer I/c.  In case any approvals are necessary 
from the Chief Inspector (Explosives) or any statutory authorities, the Contractor 
shall be responsible for obtaining the same.  

 
 The Contractor shall be fully responsible for the safe storage of his and his Sub-

contractor's radio-active sources in accordance with BARC/DAE (Bhabha Atomic 
Research Centre/ Department of Atomic Energy, Govt. of India) Rules and other 
applicable provisions.  All precautionary measures stipulated by BARC/DAE in 
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connection with use, the contractor would take storage and handling of such 
material. 

 
 The contractor shall provide suitable personal protective equipments to the workers 

who are handling the hazardous and corrosive substances including alkalis and 
acids.  

 
 As a precautionary measure the contractor should keep the bottles filled with distilled 

water in cupboard / Boxes near work place for emergency eye wash by worker 
exposed to such hazardous chemicals.  

 
44.08.00  Eye Protection 
 
 The contractor shall provide suitable personal protective equipment to his workmen 

depending upon the nature of hazards and ensure their usage by the workers 
engaged in operations like welding, cutting, chipping, grinding or similar operations 
which may cause injuries to his eyes.  

 
44.09.00  Excavation 
 
 The contractor shall take all necessary measures during excavation to prevent the 

hazards of falling or sliding material or article from any bank or side of such 
excavation which is more than one and a half meter above his footing by providing 
adequate piling, shoring, bracing etc. against such bank or sides.   

 
 Adequate and suitable warning signs shall be put up at conspicuous places at the 

excavation work to prevent any persons or vehicles falling into the excavation 
trench.  No worker should be allowed to work where he may be stuck or endangered 
by excavation machinery or collapse of excavations or trenches.  

44.10.00  Electrical Hazards 
  
 The contractor should ensure that all electrical installations at the construction work 

comply with the requirements of latest electricity acts / rules. 
 
 The contractor shall take all adequate measures to prevent any worker from coming 

into physical contact with any electrical equipment or apparatus, machines or live 
electrical circuits which may cause electrical hazards during the construction work. 
The contractor shall provide the sufficient ELCBs / RCCBs for all the portable 
equipments, electrical switchboards, distribution panels etc. to prevent electrical 
shocks.  

 
 The contractor should ensure use of single / double insulated hand tools or low 

voltage i.e., 110 volts hand tools. 
 
 The contractor should also ensure that all temporary electrical installations at the 

construction works are provided with earth leakage circuit breakers.  
 
44.11.00  Vehicular Traffic 
 
 The contractor should employ vehicle drivers who hold a valid driving license under 

the Motor Vehicles Act, 1988. 
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44.12.00  Lifting Appliances, Tools & Tackles, Lifting Gear And Pressure Plant & 

Equipment etc. 
  
 The contractor shall ensure all the lifting appliances, tools & tackles including cranes 

etc., lifting gear including fixed or movable and any plant or gear, hoists, Pressure 
Plant and equipment etc. are in good condition and shall be examined by competent 
person and only certified shall be used at sites.  Periodical Examination and the 
tests for all lifting / hoisting equipment & tackles shall be carried out. A register of 
such examinations and tests shall be properly maintained by the Contractor and will 
be promptly produced as and when desired by the Engineer I/c or by the person 
authorized by him.  

 
44.13.00  Excessive Noise, Vibration 
 
 The contractor shall take adequate measures to protect the workers against the 

harmful effect of excessive noise or vibration.  The noise should not exceed the 
limits prescribed under the concerned rules, Noise Pollution (Regulation and 
Control) Rules, 2000. 

 
44.14.00  Electrical Installations 
 
44.14.01  The Contractor shall not interfere or disturb electric fuses, wiring and other electrical 

equipment belonging to the Employer or other contractors under any circumstances, 
whatsoever, unless expressly permitted in writing by the Engineer I/c to handle such 
fuses, wiring or electrical equipment. 

 Before the Contractor connects any electrical appliances to any plug or socket 
belonging to the other contractor or the NTPC, he shall  

 
i)  Satisfy the Engineer I/C that the appliance is in good working condition;  
 
ii)  Inform the Engineer I/C of the maximum current rating, voltage and phases 

of the appliances; 
 
iii)  Obtain permission of the Engineer I/C detailing the sockets to which the 

appliances may be connected. 
 
 The Engineer I/C will not grant permission to connect until he is satisfied that: 
 
 The appliance is in good condition and is fitted with suitable plug; having 

earth connection with the body. 
 
 Wherever armored / metallic sheathed multi core cable is used, the same 

armored / sheathed should be connected to earth.  
 
iv)  No repair work shall be carried out on any live equipment.  The Engineer I/c 

must declare the equipment safe and a permit to work shall be issued by the 
NTPC / contractor as the case may be to carry out any repair / maintenance 
work.  While working on electric lines / equipments whether live or dead, 
suitable type and sufficient quantity of tools will have to be provided by the 
contractor to electricians / workmen / Officers. 
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v)  The contractor shall employ necessary number of qualified, full time 

Electricians / Electrical Supervisors to maintain his temporary electrical 
installation. 

 
 The installations are provided with suitable ELCBs and RCCBs wherever 

required.  
 

44.15.00  Safety Organisation 
 
44.15.01 The contractor employing more than 250 workmen whether temporary, casual, 

probationary, regular or permanent shall employ at least one full time safety officer 
exclusively to   supervise safety aspects of the equipments and workmen, who will 
coordinate with the NTPC Safety Officer.  Further requirement of safety officers, if 
any, shall be guided by Rule 209 of The Building and Other Construction Worker 
(Regulation of Employment and Conditions of Service) Central Rule 1998.  In case 
the work is being carried out through subcontractor, the employees / workmen of the 
sub contractor shall also be considered as the contractor's employees/workmen for 
the above purpose. 

 
 In case of contractor deploying less than 250 workmen he should designate one of 

his Engr / supervisor or the contractor himself (if he is directly supervising the work) 
as safety officer in addition to his existing responsibilities. The Engr./ supervisor 
should get atleast 2days safety training from any reputed organization or from NTPC 
before resuming the work. If already trained in past the declaration along with trg. 
certificate to be furnished to NTPC safety officer.  

 
44.15.02   The name and address of such Safety Officer of the Contractor will be promptly 

informed in writing to the EIC with a copy to the Project Safety Officer before he 
starts work or immediately after any change of the incumbent is made during 
currency of the Contract. 

 
44.16.00  Reporting of Accident and Investigation 
 
 In case any accident occurs during the construction / erection or other associated 

activities undertaken by the Contractor thereby causing any near miss, minor or 
major or fatal injury to his employees due to any reason, whatsoever, it shall be the 
responsibility of the Contractor to promptly inform the same to the Engineer I/C, 
NTPC Safety Officer with a copy to NTPC Head of Project in the prescribed form 
and also to all the authorities envisaged under the applicable laws. 

 
44.17.00  Right to stop Work 
  
44.17.01  The Engineer I/C shall have the right at his sole discretion to stop the work, if in his 

opinion the work is being carried out in such a way that it may cause accidents and 
endanger the safety of the persons and / or property, and / or equipments.  In such 
cases, the contractor shall be informed in writing about the nature of hazards and 
possible injury / accident and he shall comply to remove shortcomings promptly.  
The Contractor after stopping the specific work can, if felt necessary appeal against 
the order of stoppage of work to the Project Manager within 3 days of such stoppage 
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of work and decision of the Project Manager in this respect shall be conclusive and 
binding on the Contractor. 

 
44.17.02  The Contractor shall not be entitled for any damages / compensation for stoppage of 

work, {Sub-Clause XVIII (I)} due to safety reasons and the period of such stoppage 
of work shall not be taken as an extension of time for Completion of the Facilities 
and will not be the ground for waiver of levy of liquidated damages. 

 
44.18.00  Fire Protection 
 
 The contractor shall provide sufficient fire extinguishers at place /s of work. The fire 

extinguishers shall be properly maintained as per relevant BIS Standards.  The 
employees shall be trained to operate the fire extinguishers / equipment.  

 
44.19.00  Penalties 

I  If the Contractor fails in providing safe working environment as per the Safety 
Rules of NTPC or continues the work even after being instructed to stop the 
work by the Engineer I/C as provided in Clause XVIII (1) above, the 
Contractor shall be penalized at the rate of Rs. 25,000/- per day or part 
thereof till the instructions are complied with and so certified by the Engineer 
I/C.  However, in case of accident, the provisions contained in Sub-Clause 
XX (II) below shall also apply in addition to the penalties mentioned in this 
sub-clause. 

 
II  If the Contractor does not take all safety precautions and / or fails to comply 

with the Safety Rules as prescribed by the Employer or under the applicable 
law for the safety of the plant and equipment and for the safety of personnel 
and the contractor does not prevent hazardous conditions which cause injury 
to this own employees or employees of other contractors, or NTPC's 
employees or any other person who are at the Site or adjacent thereto, the 
Contractor shall be responsible for payment of penalty to NTPC as per the 
following schedule:- 

 
a) Fatal injury or accident causing death: 
 
 Penalty @10% of contract value or Rs. 5,00,000/- per person, which 

ever is less. 
 
b)  Major injuries or accident causing 25% or more permanent 

disablement to workmen or employees: 
 
 Penalty @2.5% of contract value or Rs.  1,00,000/- per person which 

ever is less 
 
 Permanent disablement shall have the same meaning as indicated in 

The Workmen's Compensation Act' 1923.  The penalty mentioned 
above shall be in addition to the compensation payable to the 
workmen / employees under the relevant provisions of the Workmen's 
Compensation Act' 1923 and rules framed there under or any other 
applicable laws as applicable from time to time.  
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III If any contractor worker found working without using the safety equipment 
like safety helmet, safety shoes, safety belts, etc. or without anchoring the 
safety belts while working at height the Engineer I/c / Safety Officer of NTPC 
shall have the right to penalize the contractor for Rs. 200/- per person per 
day and such worker shall be sent out of the workplace immediately and 
shall not be allowed to work on that day. Engineer I/c / Safety Officer of 
NTPC will also issue a notice in this regard to the contractor. 

 
IV If two or more fatal accidents occur at same NTPC site under the control of 

contractor during the period of contract and he has 
 

(1)  not complied with keeping adequate PPEs in stock  or 
 
(2)  defaulted in providing PPEs to his workmen 
 
(3)  not followed statutory requirements / NTPC safety rules  
  
(4)  been issued  warning notice/s by NTPC head of the project on non 

observance of safety norms 
 
(5)  not  provided  safety training to all his  workmen, the contractor can 

be debarred from getting tender documents in NTPC for two years 
from the date of last accident. 

 
 The safety performance will also be one of the overriding criteria for evaluation of 

overall performance of the contractors by NTPC. The contractor shall submit the 
accident data including fatal / non-fatal accidents for the last 3 years where he has 
undertaken the construction activities Projects-wise along with the tender 
documents. This will also be considered for evolution of tender documents. If the 
information given by the contractor found incorrect, his contract will be liable to be 
terminated. 

      
44.20.00 The Contractor will make available minimum quantity of all safety equipments and 

safety personal protection equipments (PPEs) of required specifications as per 
suggestive list included bidding documents as a part of "List of minimum T & P". 
Further Contractor will ensure availabilitty of additional requirement for individual 
worker and safety equipment as per site requirement during execution of the 
contract till its completion. 

 
44.21.00 Award 
 
 If the Contractor's performance on safety front is found satisfactory i.e. without any 

fatal/reportable accident in the year of consideration; he may be considered for 
suitable award "ACCIDENT FREE SAFETY MERITORIOUS AWARD" as per 
scheme of the employer. 

 
44.22.00         The Contractor shall abide by the following during Construction and Erection 

activities: 
 

I. Chain pulley block shall not be used for loads more than 2 (Two) tonne. 
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II. Hydra shall not be used for material transport. 

 
III. Cage shall necessarily be provided to Monkey ladders of height more than 4 

m. 
 

IV. Fencing shall be provided to all Electrical Distribution boards and 
transformers etc.  

 
45.00.00  FOREIGN PERSONNEL 
 
45.01.00  The Contractor shall submit to the Employer data on all personnel he proposes to 

bring into India from abroad for the performance of the Works under the Contract, at 
least sixty (60) days prior to their departure to India.  Such data will include for each 
person the name, his present address, his assignment and responsibility in 
connection with the works, and a short resume of his qualification, experience etc. in 
relation to the work to be performed by him. 

45.02.00  Any person unsuitable and unacceptable to the Employer shall not be brought to 
India.  Any person brought to India, if found unsuitable or unacceptable by the 
Employer, the Contractor shall within a reasonable time make alternate 
arrangements for providing a suitable replacement and repatriation of such 
unsuitable personnel. 

 
45.03.00  No person brought to India for the purposes of the works shall be repatriated without 

the consent of the Employer in writing, based on a written request from the 
Contractor for such repatriation giving reasons for such an action to the Employer.  
The Employer may give permission for such repatriation provided he is satisfied that 
the progress of work will not suffer due to such repatriation. 

 
45.04.00  The cost of passports, visas and all other travel expenses to and from India, incurred 

by the Contractor shall be to his account.  The Employer will not provide any 
residential accommodation and/or furniture for any of the Contractor's personnel 
including foreign personnel and Contractor shall make his own arrangements for 
such facilities in the area allotted at Site, to him by the Employer for that purpose. 

 
45.05.00  The Contractor and his expatriate personnel shall respect all Indian Acts, Laws, 

rules and regulations and shall not in any way interfere with Indian political and 
religious affairs and shall conform to any other rules and regulations which the 
Government of India and the Employer may establish from time to time, on them.  
The Contractor's expatriate personnel shall work and live in close co-operation and 
coordination with their co-workers and the community and shall not engage 
themselves in any other employment neither part-time nor full-time nor shall they 
take part in any local politics. 

 
45.06.00  The Employer shall assist the Contractor, to the extent possible, in obtaining 

necessary permits to travel to India and back, by issue of necessary certificates and 
other information needed by the Government agencies. 

 
46.00.00  FOUNDATION DRESSING & GROUTING FOR EQUIPMENT/ EQUIPMENT 

BASES 
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46.01.00  The surfaces of foundations shall be dressed to bring the top surface of the 

foundations to the required level, prior to placement of equipment/equipment bases 
on the foundations. 

 
46.02.00  All the equipment/ equipment bases, shall be grouted and finished by bidder as per 

these specifications unless otherwise recommended by the equipment 
manufacturer. 

 
46.03.00  The concrete foundation surfaces shall be properly prepared by bidder by chipping, 

grinding as required to bring the top of such foundation to the required level, to 
provide the necessary roughness for bondage and to assure enough bearing 
strength. 

 
46.04.00  Grout 
 The grout for equipment foundation shall be high strength grout having a minimum 

characteristic compressive strength of 60 N/mm2 at 28 days. The grout shall be 
ready mix non-shrink, chloride - free, cement based, free flowing, non-metallic grout 
as recommended by equipment manufacturer. The ready mix grout shall be of 
reputed make as approved by the Employer. 

 
 The Grout shall have good flowability even at very low water/ grout powder ratio. 
 
 The Grout shall have characteristics of controlled expansion to be able to occupy its 

original volume to fill the voids and to compensate for shrinkage. Grout shall be of 
pre-mix variety so that only water needs to be added before use. 

 
 The mixing of the Grout shall conform to the recommendations of the manufacturer 

of the Grout. 
 
46.05.00  Placing of Grout 
 
46.05.01  After the base has been prepared, its alignment and level has been checked and 

approved and before actually placing the grout, a low dam shall be set around the 
base at a distance that will permit pouring and manipulation of the grout.  The height 
of such dam shall be at least 25mm above the bottom of the base.  Suitable size and 
number of chains shall be introduced under the base before placing the grout, so 
that such chains can be moved back & forth to push the grout into every part of the 
space under the base. 

 
46.05.02  The grout shall be poured either through grout holes if provided or shall be poured at 

one side or at two adjacent sides to make the grout move in a solid mass under the 
base and out in the opposite side.  Pouring shall be continued until the entire space 
below the base is thoroughly filled and the grout stands at least 25 mm higher all 
around than the bottom of the base.  Enough care should be taken to avoid any air 
or water pockets beneath the bases. 

 
46.05.03  In addition to the above, recommendations of Grout manufacturer shall also be 

followed. 
 
46.06.00  Finishing of the Edges of the Grout 
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 The poured grout should be allowed to stand undisturbed until it is well set.  

Immediately thereafter, the dam shall be removed and grout which extends beyond 
the edges of the structural or equipment base plates shall be cut off, flushed and 
removed.  The edges of the grout shall then be pointed and finished with 1:2 cement 
mortar pressed firmly to bond with the body of the grout and smoothened with a tool 
to present a smooth vertical surface. The work shall be done in a clean and scientific 
manner and the adjacent floor spaces, exposed edges of the foundations, and 
structural steel and equipment base plates shall be thoroughly cleaned of any 
spillage of the grout. 

 
46.07.00  Checking of Equipment After Grouting 
 
 After the grout is set and cured, the Contractor shall check and verify the alignment  

of equipments, alignment of shafts of rotating machinery, the slopes of all bearing 
pedestals, centering of rotors with respect to their sealing bores, couplings, etc. as 
applicable and the like items to ensure that  no  displacement  had  taken  place  
during  grouting. The values recorded prior to grouting shall be used during such 
post grouting check- up and verifications.  Such pre and post grout records of 
alignment details shall be maintained by the Contractor in a manner acceptable to 
the Employer. 

 
47.00.00  SHAFT ALIGNMENTS 
 
 All the shafts of rotating equipment shall be properly aligned to those of the matching 

equipments to as perfect an accuracy as practicable. The equipment shall be free 
from excessive vibration so as to avoid overheating of bearings or other conditions 
which may tend to shorten the life of the equipment. The vibration level of rotating 
equipments measured at bearing housing shall conform to Zone A of ISO 10816. All 
bearings, shafts and other rotating parts shall be thoroughly cleaned and suitably 
lubricated before starting. 

 
48.00.00  DOWELLING 
 
 All the motors and other equipment shall be suitably doweled after alignment of 

shafts with tapered machined dowels as per the direction of the Employer. 
 
49.00.00  CHECK OUT OF CONTROL SYSTEMS 
 
 After completion of wiring, cabling furnished under separate specification and laid 

and terminated by the Employer, the Contractor shall check out the operation of all 
control systems for the equipment furnished and installed under these specifications 
and documents. 

 
50.00.00  COMMISSIONING SPARES 
 
50.01.00  It will be the responsibility of the Contractor to provide all commissioning spares 

including consumable spares required for initial operation till the Completion of 
Facilities. The Contractor shall furnish a list of all commissioning spares within 60 
days from the date of Notification of Award and such list shall be reviewed by the 
Employer and mutually agreed to.  However. such review and  agreement will not 
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absolve the Contractor of his responsibilities to supply all commissioning spares so 
that initial operation do not suffer for want of commissioning spares.  All 
commissioning spares shall be deemed to be included in the scope of the Contract 
at no extra cost to the Employer. 

 
50.02.00  These spare will be received and stored by the Contractor atleast 3 months prior to 

the schedule date of commencement of initial operation of the respective equipment 
and utilised as and when required.  The unutilised spares and replaced parts, if any, 
at the end of successful completion of guarantee tests shall be the property of the 
Contractor and he will be allowed to take these parts back at his own cost with the 
permission of Employer. 

 
51.00.00       CABLING 
 
51.01.00  All cables shall be supported by conduits or cable tray run in air or in cable channels.  

These shall be installed in exposed runs parallel or perpendicular to dominant 
surfaces with right angle turn made of symmetrical bends or fittings.  When cables 
are run on cable trays, they shall be clamped at a minimum intervals of 2000mm or 
otherwise as directed by the Employer. 

 
51.02.00  Each cable, whether power or control, shall be provided with a metallic or plastic tag 

of an approved type, bearing a cable reference number indicated in the cable and 
conduit list (prepared by the Contractor), at every 5 meter run or part thereof and at 
both ends of the cable adjacent to the terminations.  Cable routing is to be done in 
such a way that cables are accessible for any maintenance and for easy 
identification. 

 
51.03.00  Sharp bending and kinking of cables shall be avoided.  The minimum radii for PVC 

insulted cables 1100 V grade shall be 15 D where D is the overall diameter of the 
cable.  Installation of other cables like high voltage, coaxial, screened, 
compensating, mineral insulated shall be in accordance with the cable 
manufacturer's recommendations.  Wherever cables cross roads and water, oil, 
sewage or gaslines, special care should be taken for the protection of the cables in 
designing the cable channels. 

 
51.04.00  In each cable run some extra length shall be kept at a suitable point to enable one or 

two straight through joints to be made, should the cable develop fault at a later date. 
 
51.05.00  Control cable terminations shall be made in accordance with wiring diagrams, using 

identifying codes subject to the Employer's approval.  Multicore control cable jackets 
shall be removed as required to train and terminate the conductors.  The cable 
jacket shall be left on the cable, as far as possible, to the point of the first conductor 
branch.  The insulated conductors from which the jacket is removed shall be neatly 
twined in bundles and terminated.  The bundles shall be firmly but not tightly tied 
utilising plastic or nylon ties or specifically treated fungus protected cord made for 
this purpose.  Control cable conductor insulation shall be securely and evenly cut. 

 
51.06.00  The connectors for control cables shall be covered with a transparent insulating 

sleeve so as to prevent accidental contact with ground or adjacent terminals and 
shall preferably terminate in Elmex terminals and washers.  The insulating sleeve 
shall be fire resistant and shall be long enough to over pass the conductor insulation.  

3216



CLAUSE NO. 
 

ERECTION CONDITIONS OF CONTRACT 
 
 

 
LOT-IA PROJECTS 

FLUE GAS DESULPHURISATION (FGD) 
SYSTEM PACKAGE 

TECHNICAL SPECIFICATION 
SECTION – VI, PART-D 

BID DOC. NO. CS-0011-109(1A)-2  

ERECTION CONDITIONS 
OF 

CONTRACT 

PAGE 
37 OF 53 

  
 

All control cables shall be fanned out and connection made to terminal blocks and 
test equipment for proper operation before cables are corded together. 

 
52.00.00  EQUIPMENT DELIVERY AND ERECTION 
 
52.01.00  General Requirements 
 
 (a.)    This part covers Contractor's responsibilities for packing, shipping, ware-

housing and the installation of all equipment and materials furnished and 
installed under this specification. 

 
 (b.)  The Contractor shall submit for Employer's approval draft manual for 

Equipment Delivery and Erection (EDE Manual) covering detailed 
instructions, write up, technical data, drawings, check-lists, documentation 
formats for all activities after equipment manufacture upto installation of 
equipment.  This manual shall cover general instructions for all equipment 
and specific instructions for individual equipment wherever required and shall 
include at least the following : 

 
  (1.)    Instructions for packing, shipping, receiving handling, ware-housing 

and storage. 
  
  (2.)    Instructions for location and installation of equipment furnished by this 

specification. 
 
  (3.)  Installation drawings for field mounted equipment, panels, cubicles 

and other equipment covered under this specification. 
 
  (4.)  Instruction relating installation of piping/ tubing, support and routing 

drawings of impulse pipes/signal tubes and tube/cable trays. 
 
  (5.)  Check lists and quality assurance hold points. 
 
  (6.)  Format for all related documentation. 
 
 (c.)  The EDE Manual shall conform to the requirements of this specification, all 

applicable codes and standards, recommendations of equipment 
manufacturers and accepted good engineering practices and shall be subject 
to Employer approval during detailed engineering. 

 
 (d.)  The Contractor shall ensure that all work under this part shall be performed 

as per the requirements of this specification, Employer approved EDE 
Manual and drawing/documents approved by the Employer during detailed 
engg. 

 
52.02.00  Crating 
 
 (a.)  All equipment and materials shall be suitably coated, wrapped, or covered 

and boxed or crated for moist humid tropical shipment and to prevent 
damage or deterioration during handling and storage at the site. 
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 (b.)  Equipment shall be packed with suitable desiccants, sealed in water proof 
vapour-proof wrapping and packed in lumber of plywood enclosures, suitably 
braced, tied and skidded.  Lumber enclosures shall be solid, not slatted. 

 
 (c.)  Desiccants shall be either silica gel or calcium sulphate, sufficiently ground to 

provide the required surface area and activated prior to placing in the 
packaging. Calcium sulphate desiccants shall be of a chemical nature to 
absorb moisture.  In any case, the desiccant shall not be of a type that will 
absorb enough moisture to go into solution.  Desiccants shall be packed in 
porous containers, strong enough to withstand handling encountered during 
normal shipment.  Enough desiccant shall be used for the volumes enclosed 
in wrapping. 

 
 (d.)  Review by the Employer of the Contractor's proposed packaging methods 

shall not relieve the Contractor of responsibility for damage or deterioration to 
the equipment and materials specified. 

 
 (e.)  All accessory items shall be shipped with the equipment. ; Boxes and crates 

containing accessory items shall be marked so that they are identified with 
the main equipment.  The contents of each box and crates shall be indicated 
by markings on the exterior. 

 
 (f.)  All boxes, crates, cases bundles, loose pieces, etc. shall be marked 

consecutively from No.1 upward throughout all shipments from a given port 
to completion of the order without repeating the same number. 

 
 (g.)  An itemized list of contents shall be enclosed inside each case and one other 

copy securely fastened to the outside of the case in a tin or light weight sheet 
metal envelope or pocket.  The lists shall be plainly marked and placed in 
accessible locations to facilitate receipt and inspection.  The packing list shall 
indicate whether shipment is partial or complete and shall incorporate the 
following information on each container, etc., according to its individual 
shipping number: 

 
  a)    Export case markings 
 
  b)    Case number 
 
  c)    Gross weight and net weight in Kilograms 
 
  d)    Dimensions in centimeters 
 
  e)    Complete description of material 
 
 (h.)  Packaging or shipping units shall be designed within the limitations of 

unloading facilities and the equipment which will be used for transport.  
Complications involved with ocean shipment and the limitations of ports, 
railways and roads shall be considered.  It shall be the Contractor's 
responsibility to investigate these limitations and to provide suitable 
packaging to permit safe handling during transit and at the job site. 
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 (i.)  Electrical equipment, control and instrumentation shall be protected against 
moisture and water damage.  All external gasket surfaces and flange faces, 
couplings, motor pump shafts, bearing and like items shall be thoroughly 
cleaned and coated with rust preventive compound as specified above and 
protected with suitable wood, metal or other substantial type covering to 
ensure their full protection. 

 
 (j.)  Equipment having antifriction or sleeve bearings shall be protected by 

weather tight enclosures. 
 
 (k.)  Coated surfaces shall be protected against impact, abrasion, discolouration 

and other damage. Surfaces which are damaged shall be repaired. 
 
 (l.)  All exposed threaded parts shall be greased and protected with metallic or 

other substantial type protectors.  All female threaded openings shall be 
closed with forged steel plugs.  All pipings, tubing, and conduit equipment 
and other equipment openings shall be sealed with metallic or other rough 
usage covers and tapped to seal the interior of the equipment piping, tubing, 
or conduit. 

 
 (m.)  Provisions shall be made to ensure that water does not enter any equipment 

during shipment or in storage at the plant site. 
 
 (n.)  Returnable containers and special shipping devices shall be returned by the 

manufacturer's field representative at the Contractor's expense. 
 
 (o.)  While packaging the material, care shall be taken for the limitation from the 

point of view of availability of railway wagon sizes in India. 
 
52.03.00 Factory Assembly 
 
 (a.)  Instrument enclosures shall be supplied and erected completely in the factory 

with instrument, air supply and blow down piping with necessary valves, 
fittings, etc. and also all electrical wiring between the instruments and the 
enclosure terminal blocks.  Control panel and cubicles shall also be fully 
wired in the factory. Control panel mounted equipments are to be dismounted 
from the panels before shipment and individually packed for shipment.  
Electronic control modules of the plug-in type are to be removed from 
equipment racks after factory checkout are individually packed for shipment. 
Other equipment shall be fully assembled at the factory, except for necessary 
shipping splits in panels. 

 
 (b.)  All separately packaged accessories items and parts shall be shipped with 

the equipment.  Containers for separately packaged items shall be marked 
so that they are identified with the main equipment.  An itemized packing slip, 
indicating what is in that carton only, shall be attached to the outside and 
inside of each container used for packing. 

  
  A master packing slip covering all accessories items for a given piece of 

equipment which are shipped in separate containers, shall be attached to 
one container. 
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52.04.00  Equipment Installation 
 
 (a.)  General Requirements 
 
  (1.)  The Contractor shall furnish all construction materials, tools and 

equipment and shall perform all work required for complete 
installation of all control and instrument equipment furnished under 
this specification. 

 
  (2.)  Contractor shall prepare detailed installation drawings for each 

equipment furnished under this specification for Employer’s approval.  
Installation of all equipment/systems furnished by this specification 
shall be as per Employer's approval. 

  
  (3.)  Erection procedures not specified herein shall be in accordance with 

the recommendations of the equipment manufacturers.  The 
procedures shall be acceptable to the Employer. 

 
  (4.)  The Contractor shall coordinate his work with other suppliers where 

their instruments and devices are to be installed under specifications. 
 
 (b.)  Installation Materials 
 
  All materials required for installation, testing and commissioning of the 

equipment shall be furnished by the Contractor. 
 
 
 (c.)  Regulatory Requirements 
 
  All installation procedures shall confirm with the accepted good engineering 

practice and with all applicable governmental laws, regulations and codes. 
 
 (d.)  Cleaning 
 
  All equipment shall be cleaned of all sand, dirt and other foreign materials 

immediately after removal from storage and before the equipment is brought 
inside the power plant building or to other installation sites. All piping and 
tubes shall be air blown. 

 
 (e.)  Equipment Assembly 
 
  Equipment installed under these specifications shall be assembled if shipped 

unassembled.  The equipment shall be dismantled and reassembled as 
required to perform the installation and commissioning work described in 
these specifications. 

 
 (f.)  Equipment Setting 
 
  Field mounted instruments and accessories shall be bracket or sub panel 

mounted on the nearest suitable firm steel work or masonry.  The brackets, 
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stands, supports and other miscellaneous hardware required for mounting 
instruments and accessories such as receiver gauge, air set, valve manifold, 
purge-meter etc. shall be furnished and installed.  No field mounted 
instruments shall be installed such that it depends for support or rigidity on 
the impulse piping or on electrical connection to it. 

 
  Indicating type field mounted instruments shall be installed in such a way that 

centre of indicating dial shall be about 1600-1800mm from operating floor 
level. Non-indicating type field instruments shall be installed such that 
operating handle of manifold block / isolating cock comes within 1600 mm 
from operating floor level. 

 
 (g.)  Free-Standing Equipment 
 
  Free-standing Cabinets shall be attached to the floor, concrete equipment 

bases or supporting steel as indicated on the manufacturer's drawings and 
the Employer's Plant Arrangement Drawings.  The cabinets shall be 
shimmed for proper alignment before bolting them to the floor.  Adjacent 
enclosures shall be shimmed to maintain mutually level appearance before 
they are attached to floor.  Vibration dampening mounts shall be installed 
between supporting structures and panels when specified. 

 
 (h.)  Non-free Standing Equipment 
 
  (1.)  Non-free standing local enclosures and cabinets shall be mounted in                  

accessible locations on columns, walls, or stands in locations as 
indicated on the Employer's Plant Arrangement Drawings. Bracket 
and stands shall be fabricated as required to install the local 
enclosures and cabinets in a workman like manner. 

 
  (2.)  Rough edges and welds on all fabricated supports shall be ground 

smooth.  The supports shall be finished with two coats of primer and 
two coats of paint as specified in this part. 

 
 (i.)  Equipment Location 
 
  (1.)  All individual items of equipment not located in cabinets or on panels 

and racks are located approximately according to the floor elevation 
and the nearest building column designated by the Employer. 

 
  (2.)  Solenoid valves not located in enclosures or mounted on valves shall 

be mounted in easily accessible protected locations near the 
components with which they are associated. 

 
  (3.)  All brackets, stands, supports and other miscellaneous hardware 

required for mounting devices shall be furnished and installed. 
  
  (4.)  Thermometers shall be installed in the process lines and ducts as 

required and adjusted for ease in reading. 
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  (5.)  Permanent temperature wells on the main steam, hot reheat and cold 
reheat piping shall not be installed until steam blowing has been 
completed. Temporary temperature wells shall be installed in the 
main and reheat steam piping during steam blow and discarded after 
completion. 

 
  (6.)  Any required adapting hardware such as pipe bushings, nipples, 

drilled caps and the like shall be provided for complete installation of 
control devices into process connections. 

 
   For location of C&I related equipment/devices, the requirement 

specified elsewhere in the technical specification may be referred. 
 
 (j.)  Installation of Field Mounted Instruments and Devices 
 
  The Contractor shall submit installation drawings for all field mounted 

equipment furnished under this specification for Employer's approval.  These 
drawings shall meet the requirements of this specification, installation 
drawings, applicable codes and standards and recommendations of 
manufacturers of instruments/devices.  All installation work under this 
specification shall be strictly as per installation drawings approved by the 
Employer during detailed engineering stage. 

 
  In addition to above relevant Portion as specified elsewhere in technical 

specification may be referred. 
 
 (k.)  Piping Connections 
 
  (1.)  All equipment having piping connections shall be levelled, aligned 

and wedged in place but shall not be grouted or bolted prior to the 
initial fitting and alignment of connecting piping.  All equipment shall, 
however, be grouted or bolted to its foundation prior to final bolting or 
welding of the connection piping. 

 
  (2.)  All flanged joints shall be checked and retightened after 

approximately 10 days of operation at normal operating temperature. 
 
 (l.)  Equipment Checkout 
 
  (1.)  All equipment shall be cleaned after installation.  Equipment subject 

to pressure differentials shall be checked for leakage. 
 
  (2.)  After erection, all equipment having moving parts, having electrical 

apparatus, or subject to pressure differentials shall be trial-operated. 
 
 (m.)  Defects 
                    
  (1.)  All defects in erection shall be corrected to the satisfaction of the 

Employer and the Project Manager.  The dismantling and reassembly 
of Contractor furnished equipment to remove defective parts, replace 
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parts, or make adjustments shall be included as a part of the work 
under these specifications. 

 
  (2.)  The removal of control and instrument equipment in order to allow 

bench calibration, if required, and the re-installation of the said 
equipment after calibration shall also be included as a part of the work 
under these specifications. 

 
 (n.)  Equipment Protection 
 
  (1.)  All equipment to be erected under these specifications shall be 

protected from damage of any kind from the time of contract award 
until commissioning of each unit. 

 
  (2.)  The equipment shall be protected during storage as described herein. 
 
  (3.)  Equipment shall be protected from weld spatter during construction. 
 
  (4.)  Suitable guards shall be provided for protection of personnel on all 

exposed rotating or moving machine parts.  All such guards with 
necessary spares and accessories shall be designed for easy 
removal and maintenance. 

 
  (5.)  Equipment having glass components such as gauges, or equipment 

having other easily breakable components, shall be protected during 
the construction period with plywood enclosures or other suitable 
means.  Broken, stolen, or lost components shall be replaced by the 
Contractor. 

 
 
  (6.)  Machine finished surfaces, polished surfaces, or other bare metal 

surfaces which are not to be painted, such as machinery shafts and 
couplings shall be provided temporary protection during storage and 
constructional periods by a coating of a suitable non- drying, oily type, 
rust preventive compound. 

 
53.00.00  WELDING - SPECIAL REQUIREMENTS 
                
 If the manufacturer has special requirements relating to the welding procedures for 

welds at the terminals of the equipments to be performed under separate 
specifications, the requirements shall be submitted to the Project Manager in 
advance of commencement of erection work. 

 
54.00.00  DEVIATIONS DISPOSITIONING: 
 
               Any deviation to the contract and employer approved documents shall be properly 

recorded in the format prescribed by NTPC.  All the deviations shall be bought to the 
knowledge of employer's representative for suitable dispositioning. 

 
55.00.00  NON-DESTRUCTIVE TESTING (NDT): 
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 The contractor shall record results of NDTs carried out at site in the format 
acceptable to employer.  All the radiographs & its report duly signed & correlated to 
the job shall be handed over to the employer.  Sensitivity of all the test equipment 
shall be compatible to the job & acceptance norms agreed. 

 
56.00.00  TESTING EQUIPMENT & FACILITIES: 
 
 Contractor shall provide the testing equipment and facilities necessary to carry out 

tests & inspections. 
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ANNEXURE-I 
 

STANDARD CHECKLIST 

 

This is an indicative list of items. The actual list shall depend on the Equipment / 
System being supplied by the contractor. 

MECHANICAL 

VALVES 

1. Manually Operated Valve 

2. Electrically Operated Valve 

3. Pneumatically Actuated Valve 

4. Hydraulically Actuated Valve 

5. Safety Valve 

6. Electromatic Relief Valve 

7. Steam Trap 

8. Non Return Valve (including Hydraulic/ Pneumatic QCNRVS) 

9. Control Valve 

10. Relief Valve 

11. Differential Pressure Regulating Valve 

12. Pinch valve 

TANKS & PRESSURE VESSELS 

1. Limestone silos 

2. Gypsum storage silos 

3. Limestone slurry tanks 

4. Filtrate tank 

5. Waste water tank 
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6. Secondary hydrocyclone feed tank 

7. Lime dosing tank 

8. Process water tank 

9. Absorber 

10. Auxiliary absorbent tank 

11. Mill circuit tank 

12. Any other tank not covered above 

13. Vacuum tanks 

14. Air Receiver(if any) 

PUMPS 

1. Slurry recirculation pumps 

2. Gypsum bleed pumps 

3. Limestone slurry pumps 

4. Process water pumps 

5. All other slurry pumps 

6. Vacuum pumps 

7. Sump pumps 

PIPE WORK SYSTEM 

1. Steam services 

2. Water services 

3. Slurry services 

4. Air services  

5. Constant load support 

6. Spring supports 

7. Hangers and other Supports 
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STRAINER AND FILTER 

1. Strainer / Filter Basket Type 

2. Strainer Rotary (Low Pressure) 

3. Filter & Strainers Centrifugal Separators 

4. Filter & Strainer Y-Type 

5. Filter & Strainer (Plate Type) 

6. Purifier 

7. Filter – Compressed Air Line 

FANS & COMPRESSORS 

1. Booster Fans (if provided) – Axial Flow pressure Lubricated  

2. Oxidation Blowers/Compressors-General 

DAMPERS & GATES   

1. Manually Operated Damper 

2. Pneumatically Operated Damper 

3. Electrically Operated Damper 

4. Manually Operated Gates 

5. Pneumatically Operated Gate 

6. Electrically Operated Gate 

DUCT WORK 

1. Flue Gas  Ducting 

2. Expansion Joints 

3. Observation & Access Door 

CRANES AND ELEVATORS 

1. Crane 

2. Hoists 
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3. Passenger cum goods elevator 

POWER TRANSMISSION 

1. Power Transmission Gear Box 

2. Bearings 

3. Couplings 

FGD & AUX.SYSTEM 

1. Agitators 

2. Air Motor 

3. Process trustle 

4. Limestone feeder 

5. Vacuum belt filter 

6. Limestone ball mill 

7. Limestone Hydrocyclones 

8. Primary Hydrocyclones 

9. Secondary Hydrocyclones 

10. Absorber internals 

11. Absorber Auxiliaries 

ELELCTRICAL 

1. D.C. Motor 

2. HV Squirrel Cage Induction Motor 

3. 415 V Squirrel Cage Induction Motor 

4. Motor Operated Actuators 

5. Soot Blower (GGH) 

6. Aux. Control and Relay Panel Desk 

7. SWITCHGEARS/MCC 
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  (I.)  STANDARD CHECLISTS FOR ALL TYPES OF RELAYS USED IN 
SWITCHGEARS PROTECTION SYSTEM 

  (II.)  PT CARRIAGE AND CUBICLES 

  (III.)  CABLE/BUS DUCT/BUS BARS 

  (IV.)  CONTRACTOR MODULE 

  (V.)  SWITCH FUSE MODULE 

  (VI.)  MASTER PANEL  OF LUBE OIL PANEL 

  (VII.)  FEEDER PANEL OF LUBE OIL PANEL 

  (VIII.)  SPACE HEATER AND CABLE MODULE 

  (IX.)  HT CIRCUIT BREAKER 

  (X.)  415 V CIRCUIT BREAKER 

 POWER CABLE 

  AUXILIARY CABLE 

  D.C. CABLE 

  EXPLOSION PROOF ELECTRICAL EQUIPMENT 

  JUNCTION BOX 

  CONTROL TRANSFORMER MODULE 

  BRUSH GEAR ASSEMBLY 

  AUX. CONTROL AND RELAY PANEL DESK 

  INDICATING INSTRUMENT 

  RECORDING INSTRUMENT 

  INTEGRATING INSTRUMENT 

CONTROL & INSTRUMENTATION 

1. Conductivity Measuring Equipment Including Test Procedures 

2. pH Analyser Including Test procedure 
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3. Silica Analyser 

4. Level Switch (Float Actuated) 

5. Level Switch (Electrode Type) 

6. Level Switch (Displacer Actuated) 

7. Transmitter (Float Operated Pneumatic Output including Testing procedures 

8. Level indicator (Float/Pulley Type) 

9. Local Temperature Indicator Including Test Procedure 

10. Resistance Thermometer Element Including Test procedure 

11. Thermocouple Element and Connecting Cable 

12. Thermocouple and Resistance Thermometer Convertor/Transmitter Including 
Test Procedures 

13. Temperature Switch Including Test Procedure  

14. Cold Junction Boxes 

15. 02Analyser 

16. SO2 analyzer 

17. 02 in Hydrogen including Test procedures 

18. Pressure and Vacuum Gauge 

19. Pressure and Vacuum Switch Including Test procedures 

20. Differential Pressure Transmitter including Test Procedures 

21. Differential pressure switch including Test procedures  

22. Flow indicator (Variable Area) 

23. Orifice plate 

24. Flow Switch 

25. Nozzle 

26. Flow Integrator (pneumatic input) including test procedure 
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27. Flow indicator (Float Operated) Including Test Procedure 

28. Venturi (Fluid) 

29. Flow Switch (Magnetic Type) 

30. Limit Switches 

31. Turbine Supervisory Measuring System 

32. Position Measurement & Indication Including Test procedures 

33. Vibration Measurement  

34. Digital Indicator 

35. Moving Coil Indicator Including Test Procedures 

36. Recorder Including Test procedure 

37. Flame Scanner 

38. Electrical Auto Manual Control Station 

39. Push Button Module 

40. Test Procedure for Electronic Modules of DDCMIS 

41. Alarm Annunciator Equipment Including Test Procedure 

42. Test procedure for Adjustment of Modulating Controller-PID Term 

43. Test Procedure Indicating Controller-Electrical Input & Pneumatic Output   

44. Density monitors 
 
 
 Note:  The items which are not part of this specification may be considered as not 

applicable. 
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ANNEXURE-II 
 

BRIEF WRITE UP ON THE CONTENTS OF TESTING  
SCHEDULE / COMMISSIONING SCHEDULE 

 
 Testing Schedules should be designed to ensure that the plant area, equipment or 

apparatus are tested and commissioned and will operate as per the employer's 
specifications and good engineering practices. 

 
 Testing Schedule/Commissioning Schedule is required to be of a standard format in 

order to maintain consistency of presentation, content and reporting. 
 
 Testing Schedule/Commissioning Schedule should contain the following sections to 

make the document a self contained one: 
 
 1.  Plant Details/Design data 
 
 2.  Testing Objective/Proposals 
 
 3.  State of the Plant 
 
  a)  Erection Status with respect to Mech. Elect and C&I 
 
  b)  Availability of the services required 
 
  c)  Safety requirements as per Manufacturer's 
 
 4.  Test method including completion/acceptance criteria 
 
 5.  Results 
 
 6.  Appendix 
 
  a)  Testing Programme 
 
  b)  Mech/Elect/C&I -Plant item completing list 
 
  c)  List of Drawing/documents required for carrying out the testing. 
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      ANNEXURE - III 
 
   SAFETY PLAN 
 

01. Safety Policy of the Contractor to be enclosed: 
02. When was the Safety Policy last reviewed:   
03. Details of implementation procedure / methods to implement Safety Policy / 

Safety Rules:  
04. Name, Qualification, experience of Safety Officer  
05. Review of Accidents Analysis Method, Methods to ensure Safety and Health: 

06. Unit executive responsible to ensure Safety at various levels in work area:  
07. List of employees trained in safety employed before execution of the job.  Give 

the details of training:  

08. Safety Training Targets, Schedules, methods Adopting to providing safety 
training to all employees:  

09. Details of checklist for different jobs / work and responsible person to ensure 
compliance (copy of checklist to be enclosed):  

10. Regular Safety Inspection Methods and Periodicity and list of members to be 
enclosed:  

11. Risk Assessment, Safety Audit by Professional Agencies, Periodicity:  
12. Implementation of Recommendations of Audit / Inspections. Procedures for 

implementation and follow up:   

13. Provision for treatment of injured persons at work site:  
14. Review of overall safety by top Management and Periodicity:   
15. System for Implementation of Statutory legislations: 
16. Issue of PPEs to employees, Periodicity / stock on hand etc:  

       
 
      Signature  
       Head of the Organisation 

     with date & stamp 
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