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TENDER NO. BHEL/NR/SCT/BAWANA-PRAGATI/STORES/531 
 
 

      FOR 
 

 

CONSTRUCTION OF SITE OFFICE, STORAGE SHED AND OTHER 
INFRASTRUCTURE FACILITIES  AT  2x750 MW PRAGATI -III  COMBINED CYCLE 
POWER PROJECT AT BAWANA, DELHI 

 

 
 

 
                                           PART I – TECHNICAL BID 

 
 
 

 
 

 
 
 

Bharat Heavy Electricals Limited 
(A Govt. Of India Undertaking) 

Power Sector – Northern Region, 
Plot  No.  25 , Sector - 16A ,  

Distt. Gautam Budh  Nagar,  NOIDA – 201 301(INDIA) 
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ISO 9001-2000, ISO 14001 

and OHSAS 18001 certified 
company 

SubContract and Purchase 
Deptt. 

 
 

 
Bharat Heavy Electricals Limited 

(A Govt. Of India Undertaking) 
Power Sector – Northern Region, 

Plot  No.  25 , Sector - 16A ,  
Distt. Gautam Budh  Nagar,  NOIDA – 201 301(INDIA) 

                Phone: 0091-0120-2515476 / 2515464 / 2515479 
                        Fax      091-0120-2515464 / 2515467                       

Email: sku@bhelpsnr.co.in / msd@bhelpsnr.co.in 

TENDER NO. BHEL/NR/SCT/BAWANA-PRAGATI/STORES/531 
 
 

 
                      IMPORTANT NOTE 

 
PURCHASER OF THIS TENDER DOCUMENT IS ADVISED TO CHECK AND 
ENSURE COMPLETION OF ALL PAGES OF TENDER DOCUMENT AND REPORT 
ANY DISCREPANCY TIMELY FOR CORRECTIVE ACTION, IF ANY, TO THE 
ISSUING AUTHORITY BEFORE THE BIDS ARE SUBMITTED. ORIGINAL COPY 
OF TENDER DOCUMENT COMPLETE IN ALL RESPECTS MUST BE SUBMITTED 
BACK AS PART OF THE BID WITHOUT WHICH THE SAME IS LIABLE TO BE 
REJECTED BY BHEL. 

 
 
 

THIS TENDER SPECIFICATION ISSUED TO: 
 

   M/S----------------------------------------------------------- 
 

----------------------------------------------------------- 
 

----------------------------------------------------------- 
 

----------------------------------------------------------- 
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ISO 9001-2000, ISO 14001 

and OHSAS 18001 certified 
company 

SubContract and 
Purchase Deptt. 

 

 
Bharat Heavy Electricals Limited 

(A Govt. Of India Undertaking) 
Power Sector – Northern Region, 

Plot  No.  25 , Sector - 16A ,  
Distt. Gautam Budh  Nagar,  NOIDA – 201 301(INDIA) 

                Phone: 0091-0120-2515476 / 2515464 / 2515479 
                        Fax      091-0120-2515464 / 2515467                    

Email: sku@bhelpsnr.co.in / msd@bhelpsnr.co.in 

TENDER NOTICE 
 

Sealed tenders are invited from the contractors fulfilling qualifying requirements for the 
“Construction of site office, storage shed and other infrastructure facilities at  2x750 MW 
PRAGATI -III  COMBINED CYCLE POWER PROJECT AT BAWANA, DELHI” 

 
 

TENDER NO. BHEL/NR/SCT/BAWANA-PRAGATI/STORES/531       
 
     QUALIFYING  REQUIREMENTS: 
                       

     1.0   Tenderer who wish to participate should have carried out  during the last seven 
years : 

     
1.1 One single work of similar nature of around Rs. 230 lacs. 

                                           ‘OR’ 
1.2  Two works of similar nature of around Rs. 145 lacs each or of higher 

contract value. 
                                           ‘OR’ 

 1.3  Three works of similar nature of around Rs. 115 lacs each or higher 
contract value.”  

 
2.0 Party should also have an average annual turnover of minimum of  Rs. 430 

Lacs (Rupees Four Hundred and  Thirty lacs  Only) during preceding three 
years (2004-05, 2005-06 & 2006-07)”.  The bidders  shall submit audited  
balance  sheets in  support  of  this. 

 
          NOTES:   

 
  (i)        The Tender Documents comprise of following; 

   (a) General Conditions of Contract 
   (b) Special Conditions of Contract, Tender Notice, Project Synopsis etc.  
   (c)  Rate Schedule  

 
          (ii)   Tender Documents with complete details are hosted in this web page. Bidder(s) 

intending to participate may download the tender document from the web site. 
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Bidder(s) downloading the tender documents from the web site, shall remit 
Rs.1000/- (Rupees One thousand only) in the form of  crossed demand draft 
(non-refundable), in favour of BHEL, NOIDA along with their offer 

   
(iii)     Bidder(s) can also  purchase hard copy of tender documents  from  this  office.    

Tender documents (non transferable) will be issued on all working days between 
09.30 Hrs. to 12.30 Hrs within the sale period i.e  upto 18.07.2008 on payment 
of Rs.1,000/- (non-refundable) either in cash or by crossed demand draft in 
favour of BHEL, NOIDA.  Request for issue of tender document should clearly 
indicate Tender No. and  work. 

 
(iii) Tenders must be submitted to the undersigned latest by 18.07.2008 before 

opening of technical bids commences.  Technical bids shall be opened at 15.30 
Hrs. on 18.07.2008. 

 
(iv) Earnest Money Deposit (EMD) : Refundable, Non-interest bearing EMD of Rs 

2,00,000/- shall be deposited by Account Payee Pay Order ‘OR’ Demand Draft in 
favour of  “ Bharat Heavy Electricals Limited” payable at Delhi/NOIDA . Those 
bidders who have already deposited ‘ One Time ’EMD’ of Rs. 2,00,000/- with 
BHEL, PSNR, NOIDA need not submit EMD with the present tender. 

 
(v) Tenders not accompanied with Full Earnest Money Deposit, as indicated above, 

will not be considered. 
 

(vi) All corrigenda, addenda, amendments and clarifications to this Tender will be 
hosted in this web page and not in the newspaper. Bidders shall keep 
themselves updated with all such amendments. 

 
(vii) BHEL reserves the right to accept or reject any or all tenders without assigning 

any reason whatsoever. 
 

(viii) BHEL takes no responsibility for any delay/loss of documents or 
correspondences sent by courier/post. 

 
(ix)  Bids, once  submitted, shall not  be returned.  

 
(x) Unsolicited rebate/discount shall not be accepted after bid opening. 

 
(xi) Purchase Preference will be given to CPSUs  as per Govt. Guidelines. 

 
             
 
 

AGM/SCP 
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ISO 9001-2000, ISO 14001 

and OHSAS 18001 certified 
company 

SubContract and 
Purchase Deptt. 

 

 
Bharat Heavy Electricals Limited 

(A Govt. Of India Undertaking) 
Power Sector – Northern Region, 

Plot  No.  25 , Sector - 16A ,  
Distt. Gautam Budh  Nagar,  NOIDA – 201 301(INDIA) 

                Phone: 0091-0120-2515476 / 2515464 / 2515479 
                        Fax      091-0120-2515464 / 2515467                    

Email: sku@bhelpsnr.co.in / msd@bhelpsnr.co.in 

 
                   DOMESTIC NOTICE INVITING TENDER 
 

    LAST DATE OF SALE                   :  18.07.2008 
    DATE OF OPENING                      :   18.07.2008 

 
 

NIT NO. / NAME OF WORK 
    

TENDER NO. BHEL/NR/SCT/BAWANA-PRAGATI/STORES/531 
 
Sealed tenders are invited from the contractors fulfilling qualifying requirements 
for the “Construction of site office, storage shed and other infrastructure 
facilities at  2x750 MW PRAGATI -III  COMBINED CYCLE POWER PROJECT AT 
BAWANA, DELHI” 

 
 

 
   

NOTES 
1. Purchase Preference will be given to CPSU as per Govt. Guidelines. 

 
2. Please visit our website at www.bhel.com for details of NIT including Qualifying 

Requirements.   
    

 
    

 
 

   AGM/SCP 
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Bharat Heavy Electricals Limited 
(A Govt. Of India Undertaking) 

Power Sector – Northern Region, 
Plot  No.  25 , Sector - 16A ,  

Distt. Gautam Budh  Nagar,  NOIDA – 201 301.INDIA 
  
 

PROCEDURE FOR SUBMISSION OF SEALED TENDERS: 
 

The tenderers must  submit their tenders as required in two parts  in separate sealed 
covers prominently superscribed as Part-I Technical bid and Part-II ,Price bid also 
indicating on each of the cover tender specification no., date and time as mentioned 
in tender notice. 
 
TECHNICAL BID (COVER-I) 
 
Except Price bid Part-II, complete set of tender document consisting of General 
conditions of Contract, “Technical specification & Special terms and condition”        
(Part-I) issued by BHEL shall be enclosed in Part I Technical Bid only. All schedules, 
data sheets and details called for in the specification shall also be submitted along 
with technical bid. All details / Data / Schedules including offer letter duly signed and 
stamped are to be submitted in duplicate. 
 
PRICE BID (COVER-II) 
 
Tenderers may please note that price bid is to be submitted only in original copy of 
Tender i.e. Price bid (Part-II) issued by BHEL and no duplicate copy of same is 
required. 

 
These Two separate covers i.e. cover I & II shall together be enclosed in a third 
envelope (Cover-III) and this sealed cover shall be superscribed with tender 
specification No., due date, time and submitted to officer inviting tender as indicated 
in tender notice on or before due date as indicated. 
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PROJECT SYNOPSIS 

 

1. Name of the Owner    :  Pragati Power Corporation Limited (PPCL) 

2. Address                       :         Pragati III CCPP   

Bawana 

  Delhi  

3. Installed capacity      :   New project 

4. New Installation         :  1500 MW (Nominal) 

5. Nearest Railway station  :  Delhi  

6. Nearest City    :  Delhi  

7. Nearest Airport   :  Delhi   

8. Maximum Temperature   :  48  Deg C 

9. Minimum temperature  :   Appx 2  Deg C  
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SECTION- I 

         
GENERAL INSTRUCTIONS TO TENDERERS 

                 
1     This  tender  specification  as  a  whole, furnishing all the details and other documents  as  

required  in  the  following  pages,  shall  be  duly signed and sent in a sealed cover (IN  
DUPLICATE) super-scribing the name of work  as  given  in  the tender notice.  

 
2     The tender  shall  be addressed to :  OFFICER INVITING TENDER  AS   INDICATED IN 

THE TENDER NOTICE.   
 
3.  Tenders submitted by post shall be sent as "REGISTERED/ SPEED/ COURIER POST"  

and shall be posted with due allowance  for any postal delay.  The tenders  received  after  
the  due  date   and  time  of opening  are  liable  to  be  rejected.  Offers received by 
Telegram/telex/ Fax/ E-mail/ Internet may be considered as per terms of NIT. 

 
4     Tenders  shall be opened at the time and date as specified in   the tender notice in the 

presence of such of those  tenderers  or their authorised representatives who may be 
present.  

 
5    The tenderers shall closely peruse all  the  clauses, specifications and drawings indicated in 

the Tender Documents   before quoting.  Should the tenderer have any doubt about the 
meaning of any portion of the Tender Specifications  or  find discrepancies  /  omission in 
the Drawings or the tender documents issued are  incomplete or shall require clarification  
on  any of the technical aspect, scope of work etc., he shall atonce contact  the  authority  
inviting  the  tender for clarification before the submission of the tender.  

 
6     Before tendering, the  tenderers are advised to inspect the  site of work and the 

environments and be acquainted with the actual working  and  other  prevalent conditions, 
facilities available, position of material and labour.  No claim will be  entertained later on 
grounds of lack of knowledge.  

 
7    Tenderer must fill up all the schedules and furnish all the required information as per the 

instructions given in various  sections of the tender specification.  Each and every page of 
the Tender Specification must be SIGNED,  STAMPED AND SUBMITTED ALONG WITH 
THE OFFER by the Tenderer in token  of complete acceptance thereof.  The information 
furnished shall  be complete by itself.     

 
8    The tenderer shall quote the rates in English Language and international numerals.  These  

rates  shall  be entered  in figures as  well as in words. In case of difference in rates  
between words and figures THE  LESSER OF  THE  TWO  will  be  treated as valid rate.  
For the purpose of tender, the metric system of units shall be used.    

 
9    All entries in the tender shall either be typed or be written in ink.  Erasure and over writings 

are not permitted and may render such  tenders  liable  to  summary  rejection.  All  
cancellations  and  insertions  shall be duly attested by the tenderer.  

 
10  QUALIFICATIONS OF TENDERERS :   Only tenderers who have previous experience in  

the  work  of  this   nature   and   description  detailed  in this  tender specification are 
expected to quote for this  work.  Offers from  tenderers  who  do  not  have  proven  and  
established experience in the field are not likely to be considered.    
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11      DATA TO BE ENCLOSED :  Full information shall be given by the tenderer in respect of  

the following. Non submission of these information may  lead  to rejection of the offer.   
 
11.1  FINANCIAL STATUS :  Financial viability as per proforma enclosed at ANNEXURE-`A'                 
 
11.2  INCOME TAX CERTIFICATES : A Certificate of Income tax clearance  from  the  

appropriate  authority  in the forms prescribed therefor duly indicating  annual turnover.  
These certificates shall be valid  for  one  year from the date  of  issue or for the period 
prescribed  therein for all tenders submitted during the period.  

 
11.3  PREVIOUS EXPERIENCE :  A statement giving particulars (duly supported by documentary  

evidence)  of  the  various  service rendered in progress for  each similar works by the 
tenderer indicating the particulars  and value of each work, the site location, the duration, 
date  of completion etc.,  strictly  as  per  proforma  enclosed  at  ANNEXURE-B.   

 
11.4   ORGANISATION CHART :  The  organisation pattern that are totally available with him  and 

that will be employed by the tenderer for  this  work  in the form of monthwise and 
categorywise deployment plan duly  indicating the number of Engineers, Supervisors, skilled 
and unskilled workers etc., as  per  proforma  enclosed  at   ANNEXURE-`C'.  

 
11.5   An attested copy of the Power of Attorney, in case the tender  is signed by an individual 

other than  the  sole  Proprietor,  shall also be attached.   
 
11.6    IN CASE  OF  AN  INDIVIDUAL :   His  full name, experience,  address and nature of 

business.  
      OR 
       
            IN CASE OF PARTNERSHIP FIRMS :  The names of all the partners   with addresses  and  

their  experience.  A  copy  of the   partnership deed/ instrument of Partnership duly certified 
by a Notary Public shall be enclosed.    

      OR 
 
            IN CASE  OF  COMPANIES  :   Date and  place of registration including date of   

commencement certificate in case of  public companies  and  the  nature  of  business  
carried  or by the Company.  Certified copies  of  memorandum  and  Articles  of  
Association are  also  to be furnished.  Also indicate names,  addresses and experience of 
the Directors.  

 
11.7    A  list   of   tools   and  tackles  (including  cranes, tractor-trailers,   winches,  Derricks,    

welding  sets  etc., wherever applicable) that the tenderer is  having and  those  that will be 
deployed on this job as per proforma enclosed at  ANNEXURE-`D'.    

 
11.8    Analysis  of unit rate quoted  as per proforma enclosed at ANNEXURE-`E'. 
   
11.9     Declaration sheet as per proforma enclosed at ANNEXURE-`F'.    
 
11.10   In addition to the above, the particulars required elsewhere in tender documents. 
 
11.11  Checklist and schedule of general particulars duly filled in, signed and stamped as per 

ANNEXURE-`G'.    
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NOTE :  In terms of clauses 11.1 to 11.11 above, all the data required to be enclosed with the 
tender need to be  furnished  neatly  typed,  signed  and stamped in the given formats only  
(in the form of separate sheets ) failing  which  the  tender may  be considered as 
incomplete and is liable for rejection. Documentary proofs wherever necessary also need  to  
be  enclosed.    

 
12       EARNEST MONEY DEPOSIT :  Every  tender must be accompanied by the prescribed 

amount of  Earnest  Money  Deposit in any one of the following forms.  
 
NOTE : Bank Guarantee, Cheques,  Currency  Notes,  Money  Orders or Postal  Orders will not be 

accepted.         
 
12.1    Cash( As permissible under Income Tax Act) :  The amount should be remitted by  the  

party  to  the Cashier  of Bharat Heavy Electricals Limited and cash receipt   issued by him 
shall be enclosed alongwith the tender.   

 
12.2    Pay Order or Demand Draft in favour of Bharat Heavy  Electricals Limited, Noida.    
 
12.3   Tenders  received without Earnest Money in full in the manner  prescribed above will not be 

considered.         
 
12.4    The Earnest Money Deposit of the successful tenderer will be retained towards part of 

Security Deposit.  
 
12.5    In the case of unsuccessful tenderers, the Earnest Money will  be refunded   normally    

within fifteen days of acceptance of award of work by the successful tenderer.   
 
12.6   BHEL  reserves  the  right  of  forfeiture  of  Earnest Money deposit in case the successful 

tenderer,       
 
           (a)   After  opening of Tender, revokes his tender  within the validity period or  increases   his  

earlier quoted rates.    
 
           (b)  Does not commence the work within the period as per LOI/Contract. In case the 

LOI/Contract is silent in this regard then within 15 days after award of contract.   
 
12.7  EMD shall not carry any interest. 
 
12.8  Tenderers, who so ever desires,  may  deposit  one  time  Earnest  Money Deposit  of Rs.  

2,00,000/- in cash( As permissible under Income Tax Act ) /DD/pay order only with the 
cashier of  BHEL.  Tenderers who furnish one time EMD as above, will not  be  required  to  
furnish EMD time and again alongwith their tenders  submitted to BHEL/ PSNR.   However  
they  will  be  required  to  indicate the  cash  receipt No.  and date of one time EMD in all  
their tenders. 

        
13  AUTHORISATION AND ATTESTATION : Tenders shall be signed by persons duly 

authorised / empowered to do so.  Certified copies of such  authority and  relevant  
documents shall be submitted alongwith the tenders.                 

 
14    VALIDITY OF OFFER :   THE OFFER SHALL BE KEPT OPEN FOR  ACCEPTANCE  FOR  

A  MINIMUM   PERIOD OF SIX MONTHS FROM THE DATE OF OPENING OF TENDERS.  
In case Bharat Heavy Electricals Limited calls for negotiations, such negotiations shall not 



TENDER NO. BHEL/NR/SCT/BAWANA-PRAGATI/STORES/531 
 

Page 12 of 88 
 

amount to  cancellation  or  withdrawal of the original offer which shall  be  binding on   the 
tenderers.    

 
15    EXECUTION OF CONTRACT :The successful tenderer's responsibility under this  contract 

commences  from  the date of issue of the Letter of Intent by Bharat Heavy Electricals 
Limited. The successful tenderer shall  be  required to execute an agreement in the 
prescribed form as per ANNEXURE-`I' with the BHEL  within  a  reasonable  time  after  the  
acceptance  of  his tender and in any case  before submitting the first bill for payment.       

 
16    SECURITY DEPOSIT :  Upon  acceptance  of  tender,  the  successful  tenderer must 

deposit the required amount of security  deposit  within the time  specified  in  the  Letter  of 
Intent for satisfactory  completion of work.    

 
16.1    The total amount of Security Deposit shall be  as  follows  :  
 
 (a) In case of work costing upto 10 lakhs :  10% of the  contract   value. 
 
           (b) In case  of  work  costing above Rs 10 lakhs  and upto Rs 50 lakhs :  1 Lakh + 7.5 % of 

the amount exceeding Rs. 10 Lakhs.     
 
           (c) In case  of work costing more than Rs 50 lakhs : 4 Lakhs +  5 % of the amount    

exceeding Rs. 50 Lakhs.  
 
16.2   The Security Deposit will be deposited within  15  days  from  the  date  of  issue  of     

Letter of Intent but before start of  work in any one of the following forms :-                  
 
            (a) The  total  Security  Deposit  as  indicated in the Letter of Intent in cash ( As permissible 

under Income Tax Act).  
 
 (b)  Pay Order, Demand Draft in favour of BHEL. 
 
            (c)  Local cheques of scheduled banks, subject to realization. 
 
            (d) Securities available from Post Offices such as National Savings Certificates,  Kisan 

Vikas     Patras etc.  
        (Certificates should be held in the  name of Contractor furnishing the security    and duly 

pledged in  favour of BHEL and discharged on the back). 
 
 (e) Bank Guarantee from  Scheduled Banks /  Public Financial Institutions as defined in the 

Companies Act subject to a maximum of 50% of the total security deposit value.  The 
balance 50% has to be remitted either by cash or in the other form of  security. The Bank 
Guarantee format should have the approval of BHEL.  

 
            (f) Fixed Deposit Receipt issued by  Scheduled Banks /  Public Financial Institutions  as 

defined in the Companies Act . The FDR should be in the name of the contractor,  A/C 
BHEL, duly discharged on the back.  

 
            (g) Security deposit can also be recovered at the rate of 10% from the running bills. 

However in such cases at least 50% of the Security Deposit should be collected before 
start of the work and the balance 50% may be recovered from the running bills.                               

 
 (h) EMD of the successful tenderer  shall be converted and adjusted against the security 

deposit. 



TENDER NO. BHEL/NR/SCT/BAWANA-PRAGATI/STORES/531 
 

Page 13 of 88 
 

 
16.3 The security deposit shall not carry any interest. 
 
NOTE:  Acceptance of Security Deposit against Sl. No. (d) and (f) above will be subject to 

hypothecation or endorsement on the documents in favour of BHEL. However, BHEL will not 
be liable or responsible in any manner for the collection of interest or renewal of the 
documents or in any other matter connected therewith.  

 
16.4 Security deposit shall not be refunded to the contractor except in accordance with the terms 

of the contract. 
 
16.5 The validity of the Bank Guarantee furnished towards Security Deposit  under  (e)  above  

shall  be  upto the period of  completion of work  as stipulated in the Letter of Intent + 1 
month and  the  same  will  be  kept  valid by proper renewal till the  satisfactory completion 
of the Guarantee Period.   

 
16.6   If  the  value of the work done  at  any time exceeds the  accepted agreement  value,  the  

Security  Deposit  shall  be correspondingly enhanced and the  extra  Security Deposit shall 
be immediately deposited by the Contractor or  recovered  from payments due to him.     

 
16.7   Failure to deposit the Security Deposit within the stipulated  time, may lead to forfeiture of  

Earnest  Money  Deposit  and   Cancellation of the award of work.  
 
16.8  If  any part of Security Deposit of the Contractor is held in  the form of approved securities, it 

shall be kept transferred  in the name of Bharat Heavy Electricals Limited,  in  such  a   
manner  that the same can be realised fully without referring to the Contractor.  BHEL shall 
not  be responsible for any   depreciation  in  the  value  of the Security while in BHEL's  
custody or for any loss of interest thereon.     

 
16.9  BHEL reserves the right of forfeiture of Security Deposit  in addition  to  other  claims and 

penalties in the event of the contractor's  failure  to  fulfil  any of the  contractual  obligations 
or in the event of termination of contract as per terms and conditions of contract.  BHEL 
reserves the right to  set off the Security Deposit, against any claims of any other   contracts 
with BHEL.  

 
16.10  RETURN OF SECURITY DEPOSIT :  If the contractor fully performs and completes  the  

work  in all  respects to the entire satisfaction of BHEL and presents an absolute "No 
Demand Certificate" in  the  prescribed  form  and  returns  properties belonging to BHEL 
taken, borrowed or  hired by him for carrying out the said works, half the amount of Security 
Deposit will be released to the contractor  after deducting all costs, expenses and other 
amounts that are to  be paid to BHEL under this or other  contracts  entered  into with the 
Contractor. It may be noted that in no case the  Security Deposit shall be refunded / 
released prior to passing  of final bill.   Balance  half  of  the  amount  of  Security Deposit  
will  be released only after the Guarantee Period is  over.   

 
 NOTE : All the BGs are to be submitted as per  BHEL/PSNR performa. 
 
17     No  interest  shall  be  payable  by  BHEL  on  Earnest Money Deposit, Security  Deposit  or  

on  any  moneys  due  to  the   contractor.   
 
18     REJECTION OF TENDER AND OTHER CONDITIONS :     
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18.1   The  acceptance  of Tender will rest with BHEL which does not  bind itself to accept the 
lowest tender  or  any  tender  and   reserves  to  itself  full  rights  for the following without   
assigning any reasons whatsoever.  

 
  (a)  To reject any or all of the tenders.          
 

(b) To split up the work amongst two or more Tenderers.  
 

(c)  To award the work in part. 
 

(d)  In either of the contingencies stated in (b)  and  (c)  above  to  modify the time for 
completion suitably.  

 
18.2  Conditional and un-witnessed tenders, tenders containing absurd or  unworkable  rates  and 

amounts, tenders which are   incomplete or otherwise considered defective and tenders not 
in accordance with the tender conditions, specifications,  etc., are liable to be rejected.   

 
18.3  If a tenderer  expires  after the submission of his tender or after the acceptance of  his  

tender,  BHEL may at its discretion, cancel such tender.  If a partner of a firm expires after 
the  submission  of  the tender or after the acceptance of the tender, BHEL may cancel  
such tender  at  its  discretion unless the firm retains its character.  

 
18.4  BHEL will not be bound by any Power of  Attorney granted  by  the  tenderer  or  by  

changes in the composition of the firm made subsequent to the execution of the contract. 
BHEL may,  however,  recognise  such Power of Attorney and changes after  obtaining 
proper legal  advice,  the  cost  of  which will  be chargeable to the contractor concerned.  

 
18.5  If  the  tenderer deliberately gives wrong information in his  tender, BHEL reserves the right 

to reject such  tender at  any stage or to cancel the contract, if awarded and forfeit the 
Earnest Money/ Security Deposit/ any other moneys due.  

 
18.6  Canvassing  in  any  form  in connection with the tender is strictly  prohibited  and  the  

tenders  submitted  by  the  contractor  who  resorts  to  canvassing  are  liable to be 
rejected.    

 
18.7  Should a tenderer or contractor or in the case of a firm or Company of contractors/ one or 

more of  its  Partners/  share holders /  Directors  have a relation or relations employed in 
BHEL, the authority inviting tender shall be informed to  the   fact  alongwith the offer, failing 
this BHEL may, at its sole discretion  reject  the  tender  or  cancel the  contract  and    forfeit 
the Earnest Money/ Security Deposit      

 
18.8  The successful tender should not  sub-contract the  part  or complete  work  detailed  in the 

tender specification without written permission  of  BHEL.    The tenderer is solely 
responsible to BHEL for the work awarded to him. 

 
18.9  NO DEVIATIONS to the tender conditions  will normally  be  accepted.  however,  if  the  

tenderer  insists  for  certain  deviations  to  the conditions, financial implication thereof  shall 
be loaded  to  the  quoted  price  for  evaluating  the  tenderer's offer. 
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SECTION - II 

 
GENERAL TERMS AND CONDITIONS 

 
19.0  The  following  terms  and expressions shall have the meaning hereby assigned to them 

except where  the  context  otherwise requires.   
 
19.1  BHEL (or B.H.E.Ltd.)  shall  mean  Bharat  Heavy  Electricals   Limited, a Company 

registered under the Indian Companies Act, 1956, with its  Registered Office at BHEL 
HOUSE, SIRI FORT,  NEW DELHI-110049 or its authorised officers or  its  Engineer or  
other  employees authorised to deal with any matters with which these persons are 
concerned, on its behalf.   

 
19.2  `GENERAL MANAGER' shall mean the Officer in Administrative charge of the contracting 

Unit of BHEL. 
 
19.3  `ENGINEER' or`ENGINEER-IN-CHARGE' shall mean Engineer deputed by BHEL. The 

terms includes Deputy General Manager, Construction Manager, Resident Manager, Site 
Engineer, Resident Engineer and Assistant Site Engineer of BHEL at  the  site as well as the 
officers in charge at Head Office.  

 
19.4   `SITE' shall mean the place or places at  which the  plants/ equipment  are to be erected 

and services are to be performed as per the specifications of this Tender.          
 
19.5   `CLIENTS OF BHEL' or `CUSTOMER' shall mean the project   authorities to whom BHEL is 

supplying the equipment. 
 
19.6 `CONTRACTOR' shall mean the individual, firm or company who  enters into contract with 

BHEL and shall include their executors, administrators, successors and permitted assigns.  
 
19.7 `CONTRACT' or `CONTRACT DOCUMENT' shall mean and include the agreement, the 

work order, the accepted appendices of rates,    Schedules  of  Quantities,  if  any,  General  
Conditions  of Contract, Special Conditions  of  Contract, Instructions to Tenderers, the 
drawings, the technical specifications, the special specifications, if any, the tender 
documents and  the Letter of  Intent/  Acceptance  letter  issued  by BHEL.  Any conditions 
or terms stipulated by the tenderer in the tender documents  or subsequent  letters shall not 
form part of the  Contract unless specifically accepted in writing by  BHEL  in the Letter of 
Intent and incorporated in the Agreement. 

 
19.8 `GENERAL CONDITIONS OF CONTRACT' shall mean the `Instructions to Tenderers' and 

`General Conditions of Contract' pertaining  to the work detailed.  
 
19.9 `TENDER  SPECIFICATIONS'  shall mean the Special Conditions, Technical Specifications, 

appendices,  Site  information  and  drawings  pertaining  to the work for which the tenderers 
are required to submit their offer. Individual  Specifications Number will be assigned to each 
tender specifications.   

 
19.10 `TENDER  DOCUMENTS'  shall  mean  the  General  Conditions  of   Contract (19.8) and 

Tender Specifications (19.9).         
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19.11 `LETTER OF INTENT' shall mean the intimation by a letter / telegram / telex / fax to the 

tenderer that the tender has been accepted in  accordance  with  provisions  contained  in  
the  letter.  The responsibility of the contractor commences from  the date of issue of  this  
letter  and  all  the  terms  and  conditions of contract are applicable from this date.          

 
19.12 `COMPLETION TIME' shall mean the period by date  specified  in               the Letter of 

Intent or date mutually agreed upon for handing over  the erected equipment/ plant which 
are found acceptable  by the Engineer being of required standard and conforming  to  the 
specifications of the Contract.                  

 
19.13 `PLANT'  shall  mean  and  connote  the entire assembly of the  plant and equipment 

covered by the Contract.  
 
19.14 `EQUIPMENT' shall mean all equipment, machineries, materials,  structurals, electricals and  

other components  of  the  plant   covered by the Contract.  
 
19.15 `TESTS' shall mean and  include  such  test  or  tests  to  be   carried  out  by  the contractor  

as  are  prescribed in the Contract or considered  necessary  by BHEL in order  to ascertain   
the   quality,   workmanship,   performance   and  efficiency of the contracted work or part 
there of.  

 
19.16 `APPROVED', `DIRECTED' or `INSTRUCTED'  shall  mean  approved, directed or 

instructed by BHEL.  
 
19.17 `WORK' or `CONTRACT WORK' shall mean and include supply of all  categories  of  

labour,  specified  consumables,  tools  and  tackles  required  for  complete  and  
satisfactory  site transportation,  handling,  stacking,   storing,  erecting, testing and 
commissioning of  the  equipment to  the  entire   satisfaction of BHEL.                

 
19.18  `SINGULAR' and `PLURAL' etc. Words carrying singular number   shall also include plural 

and vice versa where the context so requires.  Words importing masculine gender shall be 
taken to include the feminine gender and words importing persons shall include any 
Company or Association or Body of Individuals, whether incorporated or not.  

 
19.19 `HEADINGS' The headings in these General Conditions are solely for  the  purpose  of 

facilitating reference and shall not be deemed to be part thereof or be taken into  
consideration  in the interpretation or construction thereof or the contract.  

 
19.20 `MONTH' shall mean calendar month.  
 
19.21  `WRITING'  shall  include  any  manuscript,  type  written  or printed statement under the 

signature or seal as the case may  be.  
 
20   LAW GOVERNING THE CONTRACT AND COURT JURISDICTION: The  Contract shall 

be   governed by the Law for the time being in force in the Republic of India.  The Civil Court 
at  Delhi/  New  Delhi, having ordinary Original Civil Jurisdiction shall  alone have exclusive 
jurisdiction in regard to all claims  in  respect of this Contract.   

 
21      ISSUE OF NOTICE  The  Contractor  shall  furnish  to  the  Engineer, the name, designation 

and address of his authorised  agent  and  all complaints,  notices,  communications and 
references shall be  deemed  to  have  been  duly  given  to  the  Contractor,  if  delivered  to  
the Contractor or his authorised agent or left   at or posted to the address either of the 
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contractor  or  his  authorised agent and shall be deemed to have been so given in  the  
case  of  posting  on  the  day on which they would have  reached such address in the 
ordinary course  of  post  or  at  which they were so delivered or left.  

 
22     USE OF LAND No  land  belonging  to  BHEL or its customer under temporary   possession 

of  BHEL  shall  be  occupied  by  the  Contractor without the written permission of BHEL.  
 
23     COMMENCEMENT AND COMPLETION OF WORK          
 
23.1  The contractor shall commence the  work  within  the  time   indicated  in the Letter of Intent 

and shall proceed with the same with due expedition without delay.  
 
23.2    If the successful tenderer fails to commence the work  within  the  stipulated time, BHEL, at 

its sole discretion, will have the right to cancel the contract.  His Earnest Money and/  or 
Security  Deposit  will  stand  forfeited without any further  reference to him without prejudice 
to any and all  of  BHEL's other rights and remedies in this regard.  

 
23.3   All the works shall be carried out under the direction and to the satisfaction of BHEL.  
 
23.4  The transported equipment, erected /constructed plant or work  performed  under the 

Contract, as the case may be, shall be  taken over when it has been completed in all 
respects  and/or  satisfactorily put into operation at site.  

 
24     MEASUREMENT OF WORK AND MODE OF PAYMENT         
 
24.1  All payments due to the contractor shall be made by `Account  Payee' Cheques.  
 
24.2   For   progress/ running bill  payments,  the  contractor  shall present detailed measurement 

sheets in  triplicate  duly indicating  all relevant details based on technical documents and 
connected drawings for the work done  during  the  month/ period  under  different  
categories  in  line  with terms of  payment as per Letter of Intent.  The basis  of  arriving  at  
the  quantities/  weights shall be the relevant documents and drawings released by BHEL.  
These measurement sheets shall be prepared jointly with  Engineer  and  signed  by  both  
the  parties.  

 
24.3  These measurement sheets will be checked by the Engineer and   quantities  and  

percentages  eligible  for   payment   under  different groups  shall  be  decided by him. The 
abstract of quantities and percentages so arrived at based on  the terms of  payment shall 
be entered in the Measurement Book and  signed by both the parties.  

 
24.4   Based on the above quantities, contractor shall  prepare  the  bills  in  the prescribed 

proforma and work out the financial  value.  These will be entered in  the  Measurement  
Book  and signed by  both  the  parties.  Payment shall be made by BHEL  after effecting the 
recoveries due from the contractor.     

 
24.5  All recoveries due from the contractor for  the  month / period  shall  be  effected  in full from 

corresponding running bills unless specific approval from Competent authority is obtained   
to the contrary.         

 
24.6    Measurement shall be restricted to that quantity for which it  is  required  to  ascertain  the  

financial liability of BHEL under this contract. 
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24.7    Measurement shall be taken jointly by persons duly authorised  by BHEL and the 
Contractor.  

 
24.8    The  Contractor  shall bear the expenditure involved, if any, in making the measurements 

and testing of materials to be used/ used in the work.  The  Contractor  shall, without extra  
cost   to  BHEL,  provide  all  the  assistance  with  appliances and other things necessary 
for measurement.  

 
24.9    If,  at  any  time  due  to any reason whatsoever, it becomes   necessary to re-measure the 

work done, in full or in  part, the  expenses  towards  such  remeasurement  shall be borne 
by the   Contractor.   

 
24.10  Passing of bills covered by such measurements does not amount  to acceptance by 

BHEL of the completion of the work measured. Any left out work has to be completed 
by the  Contractor,  as  directed.  

 
24.11   Final measurement bill shall  be  prepared  in  the  proforma  prescribed  for  the purpose, 

based on the certificate issued  by the Engineer that the entire work  as  stipulated  in  the 
tender  specifications  has been completed in all respects to the entire satisfaction of  BHEL. 
The  Contractor  shall  give unqualified `No  Claim' and `No Demand' certificates.  All the 
tools and  tackles  loaned  to  him  should  be  returned  in  condition satisfactory  to  BHEL. 
The  abstract  of  final    quantities and financial values shall also be entered in  the  
Measurement Book  and  signed by both the parties.  The final bill shall be paid within a 
reasonable time after  completion  of the  work. After  the  payment  of final bill, only the 
guarantee obligation percentage value shall remain unpaid which shall be released in 
accordance with clause 32.         

 
25   RIGHTS OF BHEL   
 
          BHEL reserves to itself the following rights  in  respect  of  this   contract  without  entitling  

the  contractor  to  any compensation.   
 
25.1   To get  the work done through another agency at the risk and  cost of the contractor, in the 

event of poor progress or  the contractor's inability to progress the work for completion as  
stipulated in the contract, poor quality of work, persistent disregard of instructions of BHEL,  
assignment, transfer, subletting of the contracted work without written  permission of  BHEL, 
non-fulfillment of any contractual obligations etc. and to claim / recover compensation for 
such  losses  from  the contractor including BHEL's supervision charges and overheads  
from Security Deposit/ other dues.  

 
25.2   To withdraw any portion of work and / or  to  restrict /  alter  quantum  of  work  as  indicated  

in  the contract during the  progress of work and get it done through another agency  and/  
or  by  the departmental labour to suit BHEL's commitments to its customer or in case  
BHEL  decides to  advance the completion  due  to other emergent reasons/ BHEL's 
obligation to its customer.    

 
25.3   To  terminate  the  contract after due notice and forfeit the  Security Deposit and recover the 

loss  sustained  in  getting the  balance  work done through other agencies in addition to 
liquidated damages in the event of :   

 
(a) Contractor's continued poor progress.    
 
(b) Withdrawal from or abandonment of the work before  completion  of the work.   
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(c) Corrupt act of the contractor.   
 
(d) Insolvency of the contractor.  
 
(e) Persistent disregard of the instructions of BHEL.    
 
(f) Assignment, transfer, subletting of the contract work without  BHEL's written permission.  
 
(g) Non-fulfillment of any contractual obligations.   

 
25.4   To recover any moneys due from the Contractor from out of any  moneys due to the 

Contractor under this or any other Contract  or from the Security Deposit.  
 
25.5    To claim compensation   for  losses  sustained  including BHEL's supervision  charges  and  

overheads   in   case   of  termination  of  contract  and to levy liquidated damages for  delay 
in completion of work, at  the  rate  of  1/2%  of  the  contract value per week of delay or part 
thereof subject to a  ceiling of 10% of the contract value.  

 
25.6    To determine the Contract or to restrict the quantum of  work   and  pay for the portion of 

work done in case BHEL's contract  with its customer is terminated for any reason.  
 
25.7    To  effect  recoveries from any amounts due to the contractor  under this or any other 

contract or in  any  other  form  the  moneys  which  BHEL  is  forced  to  pay  to  anybody  
due to  contractor's failure to fulfil any of his obligations.         

 
25.8   To restrict or increase the quantity and nature  of  work  to  suit  site  requirements, since the 

tender specification is based on preliminary  documents and quantities furnished  therein  
are  indicative and approximate and the rates quoted  shall not be subject to revision.         

 
25.9  To deploy BHEL's skilled and semiskilled workmen in case of   emergency / poor progress/ 

deficiency in skill on the part of  the  employees  of  the  contractor  and   to  recover  the 
expenditure on account of the same from the moneys due to the contractor.  

 
25.10  While every endeavor will be made by BHEL to this end,  BHEL can not guarantee 

uninterrupted work due to conditions beyond  its control.  The  Contractor  will  not be 
entitled to any compensation/ extra payment on this account.  

 
25.11  In the event of any dispute of technical nature, the decision of BHEL shall be final and 

binding on the Contractor.  
 
26   RESPONSIBILITIES  OF  CONTRACTOR  IN  RESPECT  OF LOCAL  LAWS,    

EMPLOYMENT OF WORKERS, ETC.  
 

The  following  are the responsibilities of the Contractor in  respect of observance of local 
laws, employment of personnel,   payment of taxes etc.:  

 
26.1   As far as possible, unskilled workers shall be  engaged  from  the local areas in which the 

work is being executed.   
 
26.2   The contractor at all times during the  continuance  of  this  contract, shall in all his dealings 

with the local labour for  the  time  being  employed on or in connection with the work, have 
due regard to all local festivals, religious  and  other  customs.  
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26.3    The Contractor  shall  comply  with  all  State  and  Central  Laws, Statutory Rules, 

Regulations,  etc., such  as The payment of wages Act, The Minimum Wages  Act, The 
workmen's Compensation Act, The   Employer's   Liability  Act, The industrial Disputes Act, 
The Employees' Provident  Fund  Act, Employees' State Insurance Scheme, the Contract 
Labour (Regulations and Abolition Act, 1970)and  other  Acts, Rules and   Regulations  for  
labour  as  may  be  enacted  by  the  Government during the tenure of the Contract and 
having force or jurisdiction at site. The contractor shall  give  to  the local  Governing Body, 
Police and other concerned Authorities  all such notice as may be required under law. 

 
26.4   The Contractor, in the event  of  his  engaging  20  or  more  workmen,  will  obtain 

independent license under the Contract  Labour  (Regulations and  Abolition Act, 1970) from 
the concerned authorities based on the  certificate  (Form-V) issued by the principal 
employer/ customer.  

 
26.5   The  contractor  shall  pay all taxes, fees, license charges, deposits,  duties,  tolls,  royalty,  

commissions  or   other  charges  which  may  be  leviable  on  account  of any of his 
operations connected with this contract. In case  BHEL  is  forced  to make any such 
payment, BHEL shall recover the same from  the  contractor  either  from  moneys  due  to  
him  or  otherwise as deemed fit.   

 
26.6  While BHEL will  pay  the  inspection  fees  of  the  Boiler/  Electrical  Inspectorate,  all  

other  arrangements  for  the periodical  visits  of  Boiler/   Electrical  Inspector  to site, 
inspection certificates  etc. will have to be made by the contractor at his cost. The contractor 
will also meet all  expenses  in connection with his welder's qualification/  requalification 
tests etc.         

 
 26.7  The contractor shall be  responsible  for  the  provision  of  health  and sanitary 

arrangements more particularly described in the Contract Labour (Regulations and Abolition 
Act,  1970) and  safety  precautions  as  may  be  required  for safe and  satisfactory 
execution of the contract.  

 
26.8  The contractor shall be responsible for proper accommodation  including  adequate  medical  

facilities  for  the  personnel employed by him.   
 
26.9  The contractor shall be responsible for the proper  behavior  and  observance  of  all 

regulations by the staff employed by  him.    
 
26.10  The contractor shall ensure that no damage is caused  to  any person / property  of  other  

parties working at site.  If any  such damage is caused, it shall be the responsibility of  the 
contractor to make good the losses and compensate them.  

 
26.11  All the properties/  equipment/ components of  BHEL/  its  customer  loaned  with  or without 

deposit, to the contractor  shall remain the properties  of  BHEL/  its  customer.  The  
contractor  shall  use  such  properties  for  the purpose of   execution of this contract.  All 
such properties/  equipment/  components  shall  be  taken  to  be in good condition unless 
notified to the contrary by the contractor within  48  hours.  The  contractor  shall  return  
them in good condition as and  when required by BHEL/ its customer.  In case of  non-
return, loss,  damage, repairs etc., the cost thereof, as may be fixed   by the Engineer, will 
be recovered from the contractor.   

 
26.12  It  shall not be obligatory on the part of BHEL to supply any  tools and tackles or materials  

other than those  specifically  agreed to   be  given  by  BHEL. However, depending upon 
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availability / possibility, BHEL/ its customer's equipment and other materials may be made 
available to  the  contractor  on   payment  of  hire  charges  as fixed by them , subject to the  
conditions laid down by BHEL/ its customer from time to time.  Unless paid in advance, such 
hire and other charges shall  be   recovered  from  out  of  dues  to the contractor or security 
deposit in one installment.   

 
26.13  The contractor shall fully  indemnify  and  keep  indemnified  BHEL/  its  customer  against  

all  claims of whatever nature  arising during the course of execution of this contract.   
 
26.14   In case the  contractor  is  required to undertake any work outside the scope of this contract, 

the amount payable shall be as may be mutually agreed upon.          
 
26.15  Any delay in completion of  works or  non-achievement  of  periodical  targets,  due  to  

reasons  attributable  to  the contractor, will have to be  compensated  by  the  contractor  
either  by  increased  manpower  and  resources or by working  extra hours or more than 
one shift at no extra cost to BHEL.  

 
26.16  The  contractor  shall  execute the work under the conditions  usual to such power plant 

construction and in conjunction with numerous other  operations at site.  The contractor and  
his personnel  shall  cooperate  and  coordinate  with  other  agencies  at  project site and 
proceed in a manner that shall help in the progress of work at site as a whole.   

 
26.17  The contractor will be directly responsible  for  payment  of  wages to his workmen.  A pay-

roll sheet giving details of all payments made to the workmen duly signed by the contractor's 
representative should be furnished to BHEL, if called for.    

 
26.18  In  case  of  any  class  of  work  for  which  there  is  no  specification  laid  down in the 

contract, such work shall be carried  out in accordance with  the  instructions   and 
requirements of the Engineer.    

 
26.19  No  levy,  payment  or  charges  made  or  imposed  shall  be impeached by reason of any 

clerical error or by reason of any  mistake in the amount levied, demanded or charged.    
 
26.20   No idle labour charges will be admissible in the event of any stoppage  of work 

resulting in the contractor's workmen being   rendered idle due to any reason at any 
time.  

 
26.21  The contractor shall take all reasonable care to protect  the  materials  and  the work till such 

time the plant / equipment has been taken over by BHEL / its customer.   
 
26.22  Contractor  shall  not  stop  work  or abandon the site for whatsoever reason or dispute,  

excepting  for  force majeure conditions.  All problems /  disputes  shall be separately 
discussed and settled without effecting the progress of work.  Stoppage or abandonment of 
work, other than under  force majeure conditions, shall be treated as breach of work of  
contract and dealt with accordingly.  

 
26.23   The contractor shall keep the area of work  clean  and  shall  remove the  debris  etc.  while  

executing day-to-day work. Upon completion of work, the contractor shall remove from the  
vicinity of work,  all  scrap,  packing  materials,  rubbish,  unused  and  other  materials  and  
deposit  them  in  places specified by the Engineer.  The contractor will also demolish all the 
hutments, sheds, offices, etc. constructed and used  by him and shall clean the debris.  In  
the  event  of  his  failure to do so, the same will be arranged to be done by the Engineer 
and the expenses recovered from the contractor.  
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26.24  The contractor shall execute the work in the most substantial  and  workman  like  manner in 

the stipulated time. Accuracy of work and timely  execution shall be the essence of this 
contract. The contractor shall be responsible to ensure that the quality, assembly and 
workmanship conform to the dimensions and clearance given in the drawings and/ or as per 
the instructions of the Engineer.    

 
26.25  The contractor shall furnish fortnightly labour deployment report indicating  the classification 

and number of workmen engaged, date wise and  category  wise.  Besides,  the  contractor  
shall  also  furnish  progress reports on work at  regular intervals as required by the 
Engineer.  

 
 
27   RESPONSIBILITIES  OF  CONTRACTOR IN RESPECT OF SAFETY OF MEN, 

EQUIPMENT,  MATERIAL AND ENVIRONMENT.   
 
27.1   All  safety rules and codes applied by BHEL and its customer at   site shall be observed by  

the  contractor  and  his  workmen  without exception. The contractor shall be responsible 
for  the safety of  the  equipment  /  material  and  work  to  be  performed  by  him  and  
shall  maintain  all lights, fencing guards, signs etc.  or other protections  necessary  for  the 
purpose.    Contractor shall  also  take  such  additional precautions as may be indicated 
from  time  to  time  by  the Engineer,  with  a view to prevent pilferage, accidents, fire 
hazards etc.  Suitable number of clerical  staff,  watch  and  ward, store keepers to take care 
of equipment, materials,   construction tools and tackles shall be posted at site by the  
contractor  till  the  completion  of  the  work  under  this   contract.   The  contractor  shall  
arrange  for  such safety  devices as are necessary for this type of work and carry  out  the  
requisite  site  tests  of  handling  equipment, lifting   tools, tackles etc.  as per usual 
standards and practices. 

 
27.2   The  contractor  shall  provide to it's work force and ensure  the use of the following  personal  

protective  equipment  as  found  necessary  and  as  directed  by  the  authorized BHEL  
officials.  

         
         (a)  Safety Helmets conforming to IS-2925 
         (b)  Safety Belts conforming to IS-3521 
         (c)  Safety shoes conforming to IS-1989 
         (d)  Eye  &  Face  Protection  devices  conforming  to IS-8520 and 
                IS-8940 
         (e)  Hand  &  body  protection  devices  conforming  to   IS-2573, 
               IS-6994, IS-8807 & IS-8519. 
         
27.3   All tools, tackles, lifting appliances, material handling equipment,  scaffolds,   cradles,  safety   

nets,  ladders, equipment etc. used  by  the  contractor  shall be of safe design and  
construction. These shall  be tested and  certificate  of  fitness  obtained before putting them 
to use  and from time  to  time  as  instructed  by  authorized  BHEL  official who shall have 
the right to ban the use of any item.     

 
27.4   All  electrical  equipment,  connections   and   wiring   for   construction  power, it's 

distribution and use shall conform  to the  requirements of  Indian  Electricity  Act  and  
Rules.  Only  electricians  licensed  by  the  appropriate  statutory  authority shall be 
employed by the contractor  to  carry  out all types of electrical works. All electrical 
appliances including portable electric tools used  by  contractor  shall  have  safe plugging  
system  to  source  of  power  and  be  appropriately earthed.  
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27.5   The  contractor  shall  not  use  any  hand lamp energised by  electric power with supply 

voltage of more than 24  volts. For  work in confined  spaces,  lighting  shall be arranged 
with  power source of not more than 24 volts.    

 
27.6   Where  it  becomes necessary to  provide  and / or store petroleum  products,  explosives,  

chemicals  and  liquid  or  gaseous fuel or any other substance that may  cause  fire or  
explosion,  the contractor shall be responsible for carrying out such provision and/or  
storage  in  accordance  with  the  rules  and  regulations  laid down in the relevant 
Government Acts, such as Petroleum Act, Explosives  Act,  petroleum  and Carbides of  
Calcium  Manual  of  the  Chief  Controller  of Explosives, Government of India etc.  Prior 
approval  of  the  authorised  BHEL official at the site shall also be taken by  the contractor 
in all such matters.  

 
27.7 The contractor shall arrange at his cost (wherever not specified) appropriate illumination at  

all   work  spots  for  safe  working,  when natural daylight may not be adequate for clear 
visibility.  

 
27.8   In case of a fatal or disabling injury / accident  to  any  person at construction sites due to 

lapses by the contractor,  the victim and / or his / her dependents shall be compensated by 
the contractor as per statutory requirements.  However, if considered  necessary,  BHEL  
shall  have the right to impose appropriate financial penalty on the contractor  and  recover  
the  same  from  payments  due to the contractor for suitably compensating the victim  and / 
or his / her  dependents. Before  imposing  any such penalty, appropriate enquiry shall be 
held by BHEL  giving  opportunity  to  the  contractor  to   present his case.   

 
27.9  In case of any damage  to  property  due  to  lapses  by  the contractor,  BHEL shall have 

the right to recover the cost of  such damages from the payments due to  the  contractor  
after  holding an appropriate enquiry.  

 
27.10  In case of any  delay  in the completion of a job due to  mishaps attributable to lapses by the 

contractor, BHEL  shall  have  the  right  to  recover  cost  of  such  delay from the  payments  
due  to  the  contractor,   after notifying the contractor suitably and giving him opportunity to 
present his  case.  

 
27.11  If the contractor fails to improve the standards of safety in  its  operation  to the satisfaction 

of BHEL after being given reasonable opportunity to do so and / or  if  the  contractor fails  to 
take  appropriate safety precautions or to provide  necessary safety  devices  and 
equipment or to carry out  instructions regarding safety issued by the authorized BHEL 
official, BHEL shall have the right to  take the  corrective  steps  at  the risk and cost of the 
contractor after giving a notice of not less than seven days indicating the steps  that  would 
be taken by BHEL.   

 
27.12  The  contractor  shall submit report of all accidents, fires,   property damage and dangerous 

occurrences to the  authorized   BHEL  official  immediately after such occurrence, but in 
any case not later than 12 hours of the occurrence.  Such reports   shall be furnished in the 
manner  prescribed  by  BHEL. In  addition,  periodic reports on safety shall also be 
submitted  by contractor to the authorized BHEL official from time  to time as prescribed.  

 
27.13  During  the course of construction,  alteration or repairs  scrap lumbers with protruding nails, 

sharp edges etc., and all other debris including combustible scrap shall be kept  cleared 
from working areas, passage ways and  stairs  in  and   around site.   
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27.14  Cylinders shall be moved by tilting and rolling them on their  bottom edges.   They  shall  not  
be  intentionally  dropped,  struck or  permitted  to  strike  each other violently.  When  
cylinders are transported by powered vehicles, they shall  be  secured in a vertical position.   

 
27.15   The contractor shall be responsible for the safe  storage  of  his radioactive sources.   
27.16  All the contractor's supervisory personnel and sufficient number of workers shall be  trained  

for  fire  fighting  and  shall be  assigned  specific  fire protection duties.  Enough number of 
such trained personnel must be available during the tenure of the contract.   

 
27.17  Contractor  shall provide enough fire protecting equipment of the types and numbers at his 

office, stores,  erection  site, other temporary  structures,  labour colony area etc.  Access to 
such fire protection equipment shall be easy and kept open  at all times.  Compliance of the 
above requirement under fire  protection shall in no way relieve the contractor of  any  of   
his responsibility and liabilities to fire accident occurring. In   the  event  fire  safety  
measures  are  not  to  BHEL's  satisfaction, BHEL shall have option to provide the same  
and  recover the cost plus incidentals from contractor's bills  and / or impose penalty as 
deemed fit by the Engineer.  

 
27.18  Before commencing the work, the contractor shall appoint /nominate a responsible officer to 

supervise implementation of all safety measures and liaison with his counterpart of BHEL.  
 
27.19  If safety record  of  the  contractor  in  execution of the awarded job is to the satisfaction of 

Safety Department of BHEL, issue of an appropriate certificate to  recognize  the  safety  
performance  of  the  contractor may be considered by BHEL after completion of the job.    

 
28.0   CONSEQUENCES OF CANCELLATION          
 
28.1   Whenever BHEL  exercises  its  authority  to  terminate  the  contract / withdraw a portion of 

work under  clause 25,  the work  may  be  got  completed by  any  other  means  at  the  
contractor's risk and cost provided that in the event of  the   cost  of completion (as certified 
by the Engineer which shall be final and binding on the contractor) being less  than  the 
contract value,  the  advantage shall accrue to BHEL.  If the cost of completion exceeds the 
moneys due to the  contractor  under  the  contract,  the  contractor  shall  either pay the   
excess amount demanded by BHEL or the same shall be recovered from the contractor.  
This will be in addition to the forfeiture of Security  Deposit  and recovery of liquidated  
damages as per relevant clauses.     

 
28.2   In case BHEL completes the work under the provisions of  this clause,  the cost of such 

completion to be taken into account for  determining  the  excess  cost  to  be  charged  to  
the  contractor shall consist of cost of materials purchased and / or labour  provided  by  
BHEL  with  an  addition of such percentage to cover supervision and establishment charges  
as   may be decided by BHEL.   

 
 
29.0   INSURANCE   
 
29.1   BHEL / its customer shall arrange for insuring the  materials /  property  of BHEL /  its 

customer covering the risks during transit, storage, erection and commissioning.  
 
29.2  It shall be the sole  responsibility  of  the  contractor  to  insure  his  workmen  against  risks  

of accidents and injury while at work as required by the relevant Rules  and  to pay 
compensation,  if  any, to them as per Workmen's Compensation Act.  The contractor shall  
also insure his staff against  accidents. The work will be carried out in a protected area   and 
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all the Rules and Regulations of BHEL / its client in the   Project Area which are in force from 
time  to  time  will  be  followed by the contractor.  

 
29.3  If due to negligence and/or non-observance of  safety  and other  precautions, any accident / 

injury occurs to any other  persons/  public,  the   contractor   shall   pay  necessary  
compensation  and  other  expenses,  if  so  decided  by  the  appropriate authority.  

 
29.4  The contractor will take necessary precautions and due  care to protect the     material, while 

in his custody from any damage/ loss till the  same is taken over by BHEL or customer.  For 
lodging / processing  of  insurance  claim  the  tractor  will   submit  necessary documents.  
BHEL will reserve the right to recover the  loss  from  the  contractor, in case the damage / 
loss is due to carelessness / negligence on the part of  the contractor. In case  of  any  theft 
of material under contractor's custody , matter shall be reported to police by the contractor 
immediately and copy of FIR and  subsequently  police  investigation report shall be 
submitted to BHEL for taking up with insurance. 

 
29.5   If due to negligence/ carelessness on the part of the contractor, any material/ equipment 

gets damaged, the contractor shall submit necessary documents for lodging insurance 
claims as required by BHEL Engineer. BHEL shall however reserves the right to recover 
deductible franchise and also unsettled portion of insurance claim amount from the 
contractor. 

 
29.6  If due to negligence/ carelessness on the part of the contractor, any surrounding properties 

also gets damaged, the contractor shall submit necessary documents for lodging insurance 
claims as required by BHEL Engineer. BHEL shall however reserves the right to recover 
deductible franchise and to unsettled portion of insurance claim amount from the contractor. 

 
29.7  The contractor may note that BHEL T&Ps / IMTEs are not insured. The Contractor will take 

necessary precautions and due care to protect the same while in his custody from any 
damage/ loss till the same is handed over back to BHEL. In case the damage / loss is due to 
carelessness/ negligence on the part of the contractor, the Contractor is liable to get them 
repair/ replaced immediately and in case of his failure to do so within a reasonable time , 
BHEL will reserve the right to recover the loss from the contractor.  

 
30.0  STRIKES AND LOCKOUTS  
 
30.1   The  contractor  will  be solely responsible for all disputes  and other issues connected with 

his workmen. In the event of contractor's workmen resorting to strike  or  the  contractor   
resorting to lockout and if the strike or lockout so declared is not settled within a period of 
one month, BHEL shall have  the right to get the erection work executed by employing  its  
own men or through other agencies or both.  The cost incurred  by  BHEL in  this  regard  
shall  be  recovered  from  the  contractor.   

 
30.2 For  any  purpose whatsoever, the employees of the contractor shall not be deemed to be in 

the employment of BHEL   
 
31.0 FORCE MAJEURE  
 
31.1 The following shall amount to force majeure conditions.  Acts of God, Act of any 

Government, War, Sabotage, Riots, Civil Commotion, Police  Action, Revolution, Flood, Fire, 
Cyclone, Earthquake and Epidemic and other similar causes  over  which  the contractor 
has no control.  
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31.2  If  the  contractor suffers delay in the due  execution of the contract, due to delays caused 
by force  majeure  conditions, as  defined above, the agreed time for completion of the work  
covered by this contract shall be extended  by  a  period  of  time  equal  to  the  period  of  
delay, provided that on the  occurrence  of  any such contingency,   the   contractor  
immediately  reports  to  BHEL  in writing the causes for the  delay but the  Contractor  shall  
not  be  eligible  for  any  compensation on this account.  

 
32.0   GUARANTEE   Even  though  the  work  will  be  carried  out   under   the     supervision   of   

the   Engineer,  the  contractor will  be  responsible for the quality  of  the  workmanship  and  
shall  guarantee  the  work  done for a period of twelve months from  the date of completion 
of work as certified by the   Engineer, and  shall rectify, free of cost to BHEL, all defects 
arising out of faulty erection during the guarantee  period  starting  from the  date  of 
completion of rectification.  In the event  of the contractor  failing  to  repair the  defective  
works within  the  time specified by the Engineer, BHEL may proceed  to undertake the 
repairs  of  such  defective  works  at  the  contractor's risk  and  cost, without prejudice to 
any other  rights and recover the same from out of any moneys payable to  the contractor or 
by other legal means. 

 
33.0  ARBITRATION : All disputes between the parties to the contract arising  out  of or in relation 

to the contract, other than those for which  the  decision of  the Engineer or any other person 
is by the  contract expressed to be final and  conclusive,  shall  after  written  notice  by 
either party to the contract to the other   party, be referred to sole arbitration of the General 
Manager or his nominee. The  arbitration shall be  conducted  in  accordance with the 
provisions of the Arbitration and  Reconciliation  Act, 1996. The  parties  to  the  contract 
understand and agree that it will be no objection that the General Manager or the person  
nominated as Arbitrator  had  earlier   in  his  official  capacity  to deal directly or  indirectly 
with the matters to which the contract relates or that in the course of his official duties had 
expressed views on all or any of the matters in dispute or difference.  The  award of the 
Arbitrator shall be final  and  binding  on  the  parties to this contract.   In  the event of the 
Arbitrator dying, neglecting or refusing    to act or resigning or being unable to act for any 
reason  or  his  award  being  set  aside by the Court for any reason, it shall be lawful for the 
General Manager or his successor,  as  the  case  may be, either to act himself as the 
Arbitrator or to appoint  another  Arbitrator  in  place  of  the  outgoing  Arbitrator in the 
manner aforesaid. The Arbitrator may, from time to time, with  the  consent  of both the 
parties to the contract, enlarge the time for making   the award.  Work  under  the  contract  
shall  be  continued  during  the  arbitration proceedings.  The venue of the arbitration  shall  
be  the place from which the contract is issued or such other  place as the Arbitrator at his 
discretion may determine. 

---x---x--- 
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         ANNEXURE-A 
 

FINANCIAL VIABILITY 
 
1.   Owner's capital in the business (incase of Partnership, 

please  mention    percentage shares and amounts). 
 
2.  Quantum of business done during last three financial years.      
         i) Rs. 
 

ii) Rs. 
 
iii) Rs. 
 

3.  Value of fixed Assets of the business in last three years.                          
i) Rs. 

 
ii) Rs. 

 
iii) Rs. 

 
4.  Guarantee limits (if any) enjoyed by the firm. 
 
5.  Over draft limits (if any) enjoyed by the firm. 
 
6.  Please  enclose   audited  profit  and    loss account and 

balance sheet for last 3 years (indicate no.  of sheets). 
 
7.  Certificate from Scheduled Bank to prove Contractor's    

financial   capacity   to undertake the work duly indicating   
the financial limits the tenderer enjoys. 

 
 
 
(Signature of tenderer) 
         With Stamp 

 
NOTE: 
 
All the above documents should be duly certified by  auditors/ Bank as may be applicable. 
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ANNEXURE – B 

 
ANALYSIS OF SIMILAR JOBS EXECUTED / IN 

PROGRESS 
 
-------------------------------------------------------------------------------------------------------------------------------------------------
S.No.  Agency  Location Capacity & Scope of Date of          Contract 
             By whom of project unit nos. work and award           value  
  Awarded     tonnage 
-------------------------------------------------------------------------------------------------------------------------------------------------
  1             2                       3                     4                     5                     6                        7 
-------------------------------------------------------------------------------------------------------------------------------------------------
 
 
 
 
 
 
 
 
 
 
 
 
%age work Date of  No. of  No. of  Details of major Consumables 
completed completion skilled/  Engrs. & T&P like cranes, by whom 
and due if job is             unskilled         Super-  Tractor Trailors, 
date for already workers visors              Winches, welding 
completion over  deployed deployed  M/cs supplied 
    at peak at peak -------------------------- 
        By Con-      By other 

     Tractor         Agency 
 ------------------------------------------------------------------------------------------------------------------------------------------------
   8                9                  10                 11     12               13  14 
-------------------------------------------------------------------------------------------------------------------------------------------------
  
 
 
 
 
 
 
 
        (SIGNATURE OF TENDERER) 
          WITH STAMP 
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ANNEXURE – C  
 
 
 

MONTHWISE MANPOWER DEPLOYMENT PLAN 
 
  

 
S.No. Catetory No. of    Month 
   Person  (Indicate No. of persons to be deployed in each month) 
   available ------------------------------------------------------------------------------ 
   on roll of          Ist       2nd        3rd         4th       5th          6th      and so on 
   the Orga- 
   nasation 
 
 
 
1. 
 
 
2. 
 
 
3. 
 
 
 
 
 
 
 
 
 
 
 
 
              Total 
 
 
 
 
 
 
        (SIGNATURE OF TENDERER) 
         WITH STAMP 
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ANNEXURE – D 
 

(A)   STATUS OF TOOLS & PLANTS  
 
--------------------------------------------------------------------------------------------------------------------------- 
S.No. Name of  Quantity Registration  Documents Present        Quantity proposed 
             Equipment  owned no. wherever enclosed for Location          to be deployed  
    Applicable proof of  for this job 
      Ownership 
--------------------------------------------------------------------------------------------------------------------------- 
 
 
 
 
 
 
 
 
 
 

(B) MONTHWISE T&P DEPLOYMENT PLAN 
 

------------------------------------------------------------------------------------------------------------------------------------------------
S.No. Description of                Month 
 T & P    (Indicate No.  to be deployed in each month) 
    ------------------------------------------------------------------------------------ 
                  Ist       2nd       3rd        4th      5th       6th        7th        8th       and so on  
  
 
 
 
 
 
 
 
 
 
        (SIGNATURE OF TENDERER) 
                                    WITH STAMP 
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ANNEXURE - E 

 
ANALYSIS OF UNIT RATE QUOTED 

__________________________________________________________________ 
S.NO.  DESCRIPTION     PERCENTAGE OF   REMARKS 

THE UNIT RATE 
QUOTED 

--------------------------------------------------------------------------------------------------- 
1. Salary & wages for  staff &  workers 
 
 
2.  Consumables 
 
    (a)  Gases 
 
    (b)  Welding Electrodes 
 
    (c)  P.O.L. 
 
    (d)  Others 
 
 
3.  Depreciation & maintenance for T&P 
 
 
4.  Depreciation & Maintenance for   other items 
 
 
5.  Establishment and Administration expenses of site 
 
 
6.  Overheads 
 
 
7.  Profit 
 
 
 

(SIGNATURE OF TENDERER) 
WITH STAMP 
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ANNEXURE - F 

 
 

DECLARATION SHEET 
 
 
I, ---------------------------------------------------------------hereby certify that, all the information and 
data furnished by me with regard to this Tender Specification No.------------------------------------ 
are true and complete to the best of my  knowledge.  I have gone through the specification, 
conditions and stipulations in detail and agree to comply with the requirements and intent of 
specification.  
 
I, further certify that I am the duly authorised representative of the under mentioned tenderer 
and a valid power of attorney to this effect is also enclosed. 
 
 
 
Tenderer's Name & Address 
 
 
 
 
 
Authorised representative's signature with name and address. 
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ANNEXURE - `G' 
 
CHECKLIST AND SCHEDULE OF GENERAL PARTICULARS 
 
NOTE : Tenderers are requested to fill in the following details and no column should be 

left blank 
 
1.  Name and address of the tenderer 
 
2.  Telegraphic/ telex address 
 
3.  Phone No.  (Office)/ Fax No. 
 
4. Name & designation of the official of the tenderer to whom 

all  the references shall be made. 
 
5.  Tenderer's proposal No.  & date 
 
6.  Whether EMD submitted (By cash/Pay order / bank draft)           by.......... 
 
7.  Validity of offer/ rates quoted for six  
     months from the date of opening of tender             Yes/No  
 
8.  Financial Status as per Clause 11.1  
     (in the format as per Annexure-A)                Yes/No 
 
9.  Income tax Clearance certificate as per  Clause 11.2    Yes/No  
 
10. Details of experience as per clause 11.3  
      (in the format as per Annexure-B)     Yes/No 
 
11. Monthwise & Categorywise manpower deployment  
      plan as per Clause 11.4  (in the format as per Annexure-C)  Yes/No 
 
12.  Attested copy of power of attorney as per clause 11.5   Yes/No  
 
13.  Details about type of the firm as per  clause 11.6   Yes/No 
 
14. Status of T&P and monthwise deployment plan  
       as per clause11.7 (in the format as per Annexure-D)   Yes/No 
 
15. Analysis of unit rate quoted as per Clause 11.8  
       (in the format as per Annexure-E)     Yes/No 
 
16. Declaration sheet as per clause 11. 09  
       (in the format as per Annexure-F)     Yes/No 
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Date ___________     (SIGNATURE OF TENDERER) 

WITH STAMP 
 
 
 
 
WITNESS 
(SIGNATURES WITH FULL PARTICULARS) 
 
 
1. 
 
 
 
2. 
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           ANNEXURE - I 
AGREEMENT 

Agreement No. and Date  ____________________________________ 
Name of the Work    
________________________________________________________________________ 
Name of the Contractor with 
full address     ____________________________________ 

____________________________________ 
Value of work awarded   ____________________________________ 
 
Letter of Intent No. and Date   ____________________________________ 
 
Scheduled Commencement Date  ____________________________________ 
Scheduled Completion Date   ____________________________________ 
 
THIS AGREEMENT MADE THIS _______DAY OF____________2000 between BHARAT HEAVY 
ELECTRICALS LIMITED (A Government of India 
Enterprise) a Company incorporated under the Companies Act, 1956, having its Registered Office at 
BHEL House, Siri Fort New Delhi- 110049 (herein after called BHEL) of the ONE PART.  

AND 
M/S _____________________________________________________________ 
__________________________________ (hereinafter called the `Contractor') of the SECOND 
PART. 
 
WHEREAS M/s ------------------------------------------------------------------------------state that they have 
acquired and possess extensive experience in the field of ---------------------------------------------------------
------------------------------------------------ 
And Whereas in response to an Invitation to Tender No. ------------------------ issued by BHEL for 
execution of ---------------------------------------------------------- the contractor submitted their offer  No.------
----------------------------dated ----------------------------And whereas BHEL has accepted the offer of the 
Contractor on terms and conditions specified in the Letter of Intent No.------------------------------dated --
----------read with the references cited therein. 
 
THIS AGREEMENT WITNESSES AND it is hereby agreed by and between the parties as follows: 
 
1.   That the contractor shall execute the work of -------------------------------------and more particularly 

described in Tender Specification No --------------------including Drawings and Specifications 
(hereinafter called the  said works) in accordance with and subject to terms and conditions 
contained in these  presents, instructions to Tenderers, General Conditions of Contract, Special 
Conditions, Annexures, Letter of Intent dated -------------and such other instructions, Drawings, 
Specifications given to him from time to time by BHEL. 

 
 
2.   The Contractor is required to furnish to BHEL Security deposit in the form of cash/ approved 

securities/ Bank  Guarantee valid upto ------------- for a sum of Rs.------------- towards satisfactory 
performance and completion of the Contract. 

 
3.   The Contractor has furnished a Bank Guarantee bearing no.------------------dated -----------------for 

a sum of Rs.------------------executed by -------------------------------------------------- in favour of BHEL 
towards Security Deposit valid upto --------- 

OR 
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         The Contractor has furnished to  BHEL an initial Security Deposit of Rs.----------------in the form 
of cash / approved Securities/ B.G No.------------------ dated ------------ for Rs.------------executed 
by ----------------------------------- in favour of BHEL valid upto -------------- and has agreed for 
recovery of the balance security deposit by BHEL @ 10% of the value of work done from each 
running bill till the entire Security Deposit is recovered. 

 
OR 

 
The contractor has furnished to BHEL an initial Security Deposit of  Rs.-----(Rs.----------- vide 
Bank  draft No.----------------dated ---------------and by adjusting EMD of Rs.----------submitted 
vide Bank draft No.------------------- dt.---------) and has agreed for recovery of balance Security  
Deposit by          BHEL @ 10% of the value of work done from each running bill till the entire 
security deposit is recovered.  

  
4.     The Contractor hereby agrees to extend  the validity of the Bank Guarantee for such further 

period or periods as may be required by BHEL and if the Contractor fails to obtain such 
extension(s) from the Bank, the Contractor, shall pay forthwith or accept recovery of Rs.--------
---- from the bills in one installment and the contractor further agrees that failure to extend the 
validity of the Bank Guarantee or failure to pay the aforesaid amount in the manner specified 
above shall constitute breach of contract.  In addition to above, BHEL shall be entitled to take 
such action as deemed fit and proper for recovering the said sum of Rs.------------. 

OR 
 

In case the contractor furnishes the bank guarantee at a later date the contractor hereby 
agrees to extend the validity of bank guarantee for such further period  or periods as may be 
required by BHEL and if the contractor fails to obtain such extension(s) from the bank, the 
contractor shall pay forthwith or accept recovery of the amount of bank guarantee given in lieu 
of security deposit from the bills in one installment and the  contractor further agrees that 
failure to extend the validity of bank guarantee or failure to pay the aforesaid amount in the 
manner specified above shall constitute breach of contract.  In addition to above, BHEL shall 
be entitled to take such action as deemed fit and proper for recovering the said sum. 

 
5.    That in consideration of the payments to be made to the Contractor by BHEL in accordance 

with this Agreement the Contractor hereby covenants and  undertakes with BHEL that they 
shall execute, construct, complete the works in conformity, in all respects, with the terms and 
conditions specified in this Agreement and the documents governing the same. 
 

6.   That the Contractor shall be deemed to have carefully examined this Agreement and the 
documents governing the same and also to have satisfied himself as to the nature and 
character of the Works to be executed by him. 
 

7.    That the Contractor shall carry out and complete the execution of the said works to the entire 
satisfaction of the Engineer or such other officer authorised by BHEL, within the agreed time 
schedule, the time of completion being the essence of the Contract. 

 
8.    That BHEL shall, after proper scrutiny of the bills submitted by the Contractor, pay to him 

during the progress of the said works such sum as determined by BHEL in accordance with 
this Agreement. 

 
9. That this Agreement shall be deemed to have come into force from -------- the date on which 

the letter of intent has been issued to the Contractor. 
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10.   That whenever under this contract or otherwise, any sum of money shall be recoverable from 
or payable by the Contractor,  the same may be deducted in the manner as set  out in the 
General Conditions of Contract or other conditions governing this Agreement. 

 
11.   That all charges on account of Octroi, Terminal and other taxes including sales tax or  other 

duties on material obtained for execution of the said works shall be borne and paid by the 
Contractor. 

 
12.  That  BHEL  shall be entitled to deduct from the Contractor's running bills or otherwise Income 

Tax under Section 194 (C) of the Income Tax Act, 1961. 
 
13.  That BHEL  shall be further entitled to recover from the running bills of the Contractor or  

otherwise such sum as may be determined by BHEL from time to time in respect of 
consumables supplied by BHEL, hire charges for tools and plants issued (Where applicable) 
and any other dues owed by the Contractor. 

  
14.  That it is hereby agreed by and between the parties that non- exercise, forbearance or omission   

of any of the powers conferred on BHEL  and /or any of its authorities will not in any manner 
constitute waiver of the conditions hereto contained in these presents and the liability of the 
Contractor with respect to compensation payable to BHEL or Contractor's obligations shall 
remain unaffected. 

 
15.    It is clearly understood by and between the parties that in the event of any conflict between the 

Letter of Intent and other documents governing this Agreement, the provisions in the Letter of 
Intent shall prevail.  

 
16.    The following documents 
 
1.  Invitation to Tender No---------------------------------------------------------------- 
     and the documents specified therein. 
2. Contractor's Offer No------------------------------------------------------------------  
     dated-----------------. 
3.  _________________________________________________________ 
 
4.  _________________________________________________________ 
 
5.  _________________________________________________________ 
 
6.  Letter of Intent No___________________________________   dated____________. 
 
7.  _________________________________________________________ 
 
     shall also form part of and govern this Agreement. 
 
IN WITNESS HEREOF, the parties hereto have respectively set their signatures in the presence of 
 
 
 
WITNESS        (CONTRACTOR) 

(to be signed by a person holding 
1.               a valid Power of Attorney) 
 
2. 
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WITNESS       (For and on behalf of BHEL) 
 
1. 
 
2. 
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ANNEXURE – H 

 
BANK GUARANTEE FOR SECURITY DEPOSIT 

 
 

 B.G. NO.                                                      Date 
 
 This deed of Guarantee made this ------------------- day of -------------two thousand by ----------
-------------------- (Bank) hereinafter called the "The Guarantor"  (which expression shall unless 
repugnant to the context or meaning thereof be deemed to include its successors and assigns) in 
favour of M/s Bharat Heavy Electrical Limited ( A Govt. of India Undertaking) a company 
incorporated under the Companies Act, 1956, having its registered office at BHEL House, Siri Fort, 
Asiad, New Delhi – 110049 through its unit at Power Sector – Northern Region, Noida, Distt. 
Gautam Budh Nagar, (UP) hereinafter called "The Company" (which expression shall unless 
repugnant to the context or meaning thereof by deemed to include its successors and assigns) 
 
 WHEREAS --------------------------------------------------(hereinafter referred to as the 
Contractor) have entered into a contract arising out of Letter of Intent no.--------------- dt.-----
------------(hereinafter referred to as "the contract") for the construction of ------------------- 
with the company. 
 
 AND WHEREAS the contract inter-alia provides that the contractor shall furnish to 
the company a sum of Rs.---------------------- (Rupees----------------------------------------) 
towards security deposit for due and faithful performance of the contract in the form and 
manner specified therein. 
 AND WHEREAS the contractor has approached the Guarantor and in consideration 
of the arrangement arrived at between the contractor and the Guarantor, the Guarantor 
has agreed to give the Guarantee as hereinafter mentioned in favour of the company. 
 
 The Guarantor do hereby guarantee to the company the due and faithful 
performance, observance or discharge of the Contract by the contractor and further 
unconditionally and irrevocably undertake to pay to the Company without demur and 
merely on a demand, to the extent of Rs.-------------------(Rupees-----------------------------) 
against any claim by the company on them for any loss, damage, costs, charges and 
expenses caused to or suffered by the company by reasons of the contractor making any 
default in the performance, observance or discharge of the terms, conditions, stipulations 
or undertakings or any of them as contained in the contract. 
 
 The decision of the company whether any default has occurred or has been 
committed by the contractor in the performance, observance or discharge of any of the 
terms, conditions, stipulations or undertakings or any one of them as contained in the 
contract and / or as to the extent of loss, damage, costs, charges and expenses caused to 
or suffered by the company by reason of the contractor making any default in the 
performance, observance or discharge of any of the terms, conditions, stipulations or 
undertakings or any one of them shall be conclusive and binding on the Guarantor 
irrespective of the fact whether the contractor admits or denies the default or questions the 
correctness of any demand made by the company in any Court, Tribunal or Arbitration 
proceedings or before any other Authority. 
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 The company shall have the fullest liberty without affecting in any way the liability of 
the Guarantor under this Guarantee, from time to time to vary any of the terms and 
conditions of the contract or extend time of performance by the contractor or to postpone 
for any time and from time to time any of the powers exercisable by it against the 
contractor and either enforce or forebear from enforcing any of the terms and conditions 
governing the contract or securities available to the company and the Guarantor shall not 
be released from its liability under these presents by any exercise by the company of the 
liberty with reference to the matters aforesaid or by reasons of time being given to the 
contractor or any other forbearance, act or commission on the part of the company or any 
indulgence by the company to the contractor or any other matter or thing whatsoever 
which under the law relating to sureties would, but for this provision have the effect of so 
releasing the Guarantor from its liability under this guarantee. 
 
 The Guarantor further agrees that the Guarantee herein contained shall remain in 
full force and effect during the period that would be taken for  the performance of the 
contract and its claim satisfied or discharged and till the company certifies that the terms 
and conditions of the contract have been fully and properly carried out by the contractor 
and accordingly discharges this Guarantee, subject however, that the company shall have 
no claim under this Guarantee after -------------- i.e. (the present date of validity of Bank 
Guarantee unless the date of validity of this Bank Guarantee is further extended from time 
to time, as the case may be) unless a notice of the claim under this Guarantee has been 
served on the Guarantor before the expiry of the said period in which case the same shall 
be enforceable against the Guarantor not withstanding the fact that the same is enforced 
after the expiry of the said period. 
 
 The Guarantor undertakes not to revoke this Guarantee during the period it is in 
force except with the previous consent of the Company in writing and agrees that any 
liquidation or winding up or insolvency or dissolution or any change in the constitution of 
the contractor or the Guarantor shall not discharge the Guarantor's liability hereunder. 
 
 It shall not be necessary for the company to proceed against the contractor before 
proceeding against the Guarantor and the Guarantee herein contained shall be 
enforceable against them notwithstanding any security which the Company may have 
obtained or obtain from the Contractor shall at the time when proceedings are taken 
against the Guarantor hereunder be outstanding or unrealized. 
 
 Notwithstanding anything contained herein before, our liability under the Guarantee 
is restricted to Rs.------------------ (Rupees------------------------------------------). Our guarantee 
shall remain inforce until -------------------, i.e. (the present date of validity of Bank 
Guarantee unless the date of validity of this Bank Guarantee is further extended from time 
to time) unless a claim or demand under this guarantee is made against us on or before ---
-------------- we shall be discharged from our liabilities under this Guarantee thereafter. 
 
 Any claim or dispute arising under the terms of this documents shall only be 
enforced or settled in the courts of at New Delhi / Delhi only. 
 
 The Guarantor hereby declares that it has power to execute this guarantee and the 
executant has full powers to do so on behalf of the Guarantor. 
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 IN WITNESS whereof the ------------------------------------- (Bank) has hereunto set and 
subscribed its hand the day, month and year first, above written. 
 
 
      Signed for and on behalf of the Bank 

      (Signatory No.-----------------------) 
 
WITNESSES 
 

1. Name & Address 
2. Name & Address 

 
Notes : 

1. The above BG shall be executed on the non-judicial stamp papers of adequate 
value procured in the name of the bank in the state where the bank is located. 

 
2. The above BG is required to be sent by the executing bank directly to BHEL at 

the address where tender is submitted / accepted under seal cover. 
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LIST OF MEMBER BANKS 
 
 

1. State Bank of India               9.  HDFC Bank Ltd., 
 CAG Branch,          5th Floor, HT House, 
 10th Floor, Vijaya Building,        K.G. Marg, 
 Barakhamba Road,         New Delhi – 110001. 
 New Delhi – 110001. 
 
2. Canara Bank     10.  Citi Bank N A 
 74, Janpath,           Jeevan Vihar Building, 
 New Delhi – 110001.           Sansad Marg, 
                    New Delhi – 110001. 
3. Punjab National Bank, 
 74, Janpath,     11.  Standard Chartered Bank, 
 New Delhi – 110001.           H2 Block, Connaught Place, 

             New Delhi – 110001. 
4.   Bank of Baroda, 

            Corporate Banking Branch,   12.  ICICI Bank Ltd., 
            11th Floor, BOB Building,          ICICI Tower, 
            Sansad Marg,                       Bisham Pitamah Marg, 
            New Delhi – 110001.           Pragati Vihar, 
              New Delhi – 110003.  

      State Bank of Hyderabad, 
 Surya Kiran Building, K.G. Marg,  13.  IDBI  Bank Ltd., 
 New Delhi – 110001.           19, K.G. Marg, 
               Surya Kiran Building, 

5.   State Bank of Mysore,           New Delhi. 
Antriksh Bhawan, K.G. Marg, 
New Delhi – 110001.    14.   HSBC Ltd., 
              ECE House, 

6.  State Bank of Mysore,                      28 KG Marg, 
      Industrial Finance Branch,           New Delhi – 110001.  
      18, Ramanashree Arcade, 
      M.G. Road, Bangaloe – 560001. 

 
7. State Bank of Travancore, 

            Travancore House, IF Branch, 
K.G. Marg, New Delhi – 110001. 
 

8. Deutsche Bank, 
            Tolstoy Marg, 

New Delhi – 110001. 
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SECTION – I (a) 
 

SPECIFICATION 
 

FOR 
 

HEALTH, SAFETY AND ENVIRONMENT (HSE) 
 
1.0 SCOPE 
   
 This specification establishes the Health, Safety and Environment (HSE)  

management requirement to be complied with by the Contractors during 
construction. 

 
 Requirements stipulated in this specification shall supplement the requirements of 

HSE Management given in relevant Act (s) /legislations, General Condition Contract 
(GCC).   Special Conditions of Contract (SCC) and job specification where different 
documents stipulates different requirements, the most stringent be adopted. 

 
2.0 REFERENCES  
 
 This document should be read in conjunction with following : 
 

- General Conditions of Contract (GCC) 
- Special Conditions of Contract (SCC) 
- Scope of work 
- Relevant IS Codes (refer Annexure-I) 
- Reporting Formats (refer Annexure-II) 

 
a. REQUIREMENTS OF HEALTH, SAFETY & ENVIRONMENT (HSE) 

MANAGEMENT SYSTEM TO BE COMPLIED BY CONTRACTORS. 
 

b. MANAGEMENT RESPONSIBILITY 
 
3.1.1 The Contractor to comply with HSE requirement at Construction sites as enclosed  

to cover commitment of their organization to ensure health, safety and environment 
aspects in their line of operations. 

 
3.1.2 The HSE management system shall cover the HSE requirements including  but not 

limited to what is specified under Para 1.0 and para 2.0 above. 
 
3.1.3 Contractor shall be fully responsible for planning and implementing HSE 

requirements.   Contractor as a minimum requirement shall designate/deploy the 
following to co-ordinate the above : 
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No. of workers deployed upto 250 -  Designate one safety Supervisor 
 
Above 250 & upto 500                    -  Deploy one qualified and   Experienced safety 

engineer/ officer           
 
Above 500    -  One additional safety engineer/ 
(for every 500 or less)       officer, as above. 
 
Contractor shall indemnify & hold harmless Owner/BHEL & their representatives free 
from any and all liabilities arising out of non-fulfillment of HSE requirement. 
 

3.1.4 The Contractor shall ensure that the Health, Safety and Environment (HSE) 
requirements are clearly understood & faithfully implemented at all levels at site. 

 
3.1.5 BHEL shall promote and develop consciousness for Health, Safety and Environment 

among all personnel working for the Contractor.   Regular awareness programmes 
and work site meetings shall be arranged on HSE activities to cover hazards 
involved in various operations during construction. 

 
3.1.6 The Contractor shall arrange suitable first aid measures such as First Aid Box, 

trained personnel to give First Aid and install fire protection measures such as 
adequate number of steel buckets with sand and water to the satisfaction of 
BHEL/Owner. 

 
3.1.7 Non-Conformance on HSE by Contractor (including his Sub-contractors) as brought 

out during review / audit by BHEL/Owner representative shall be resolved forthwith 
by Contractor.  Compliance report shall be provided to BHEL. 

 
3.1.8 The Contractor shall ensure participation of his Resident Engineer / Site-In-Charge 

in the Safety Committee / HSE Committees meetings arranged by BHEL / Owner.   
The compliance of any observations shall be arranged urgently.   He shall assist 
BHEL / Owner to achieve the targets set by them on HSE during the project 
implementation. 

 
3.1.9 The Contractor shall adhere consistently to all provisions of HSE requirements.  In 

case of non-compliance or continuous failure in implementation of any of HSE 
provisions, BHEL / Owner may impose stoppage of work without any Cost & Time 
implication to BHEL / Owner and / or impose a suitable penalty for non-compliance 
with a notice of suitable period, upto a commulative limit of 1.0% (one percent) of 
Contract value.  This penalty shall be in addition to all other penalties specified else 
where in the contract.  The decision of imposing stoppage of work, its extent & 
minority  penalty shall rest with BHEL / Owner & binding on the Contractor. 

 
3.1.10 All fatal accidents and other personnel accidents shall be investigated by a team of 

Contractor's senior personnel for root cause & recommended corrective and 
preventive actions.   Findings shall be documented and suitable actions taken to 
avoid recurrences shall be communicated to BHEL / Owner.   BHEL / Owner shall 
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have the liberty to independently investigate such occurrences and Contractor shall 
extend all necessary help and co-operation in this regard. 

 
3.2     HOUSE KEEPING       

 
3.2.1 Contractor shall ensure that a high degree of house keeping is maintained and shall 

ensure interalia; the following : 
 

a) All surplus earth and debris are removed / disposed off from the working    
areas to identified locations (s). 

 
b) Unused/Surplus Cables, Steel items and steel scrap lying scattered at 

different places within the working areas are removed to identified locations 
(s). 

 
c) All wooden scrap, empty Roads shall be kept clear and wooden cable drums 

and other combustible packing materials, shall be removed from work place 
to identified location(s). 

 
d) materials like : pipes, steel, sand boulders, concrete, chips and brick etc., 

shall not be allowed on the roads to obstruct free movement of men & 
machineries. 

 
e) Fabricated steel structurals, pipes & piping materials shall be stacked 

properly for erection. 
 

f) Water logging on roads shall not be allowed. 
 

g) No parking of trucks/trolleys, cranes and trailers etc., shall be allowed on 
roads which may obstruct the traffic movement. 

 
h) Utmost care shall be taken to ensure over all cleanliness and proper upkeep 

of the working areas. 
 

i) Trucks carrying sand, earth and pulverized materials etc., shall be covered 
while moving within the plant area. 

 
In case of non-compliance of any of above, BHEL shall have the liberty to get it done 
from some other agency at this risk and cost. 
 

3.3       HEALTH, SAFETY AND ENVIRONMENT 
 
3.3.1 The Contractor shall provide safe means of access to any working place including 

provisions of suitable and sufficient scaffolding at various stages during all 
operations of the work for the safety of his workmen, and BHEL / Owner.   
Contractor shall ensure deployment of appropriate equipment and appliances for 
adequate safety and health of the workmen and protection of surrounding areas. 
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3.3.2 The contractor shall ensure that all their staff and workers wear Safety Helmet and 
Safety  shoes.   Contractor shall also ensure use of safety belt, protective goggles, 
gloves etc., by the personnel as per job requirements.   All these gadgets shall 
conform to relevant IS specifications or equivalent. 

 
3.3.3 The Contractor shall assign to his workmen, tasks commensurate with their 

qualification, experience and state of health for driving of vehicles, handling and 
erection of material and equipments.   All lifting equipments shall be tested certified 
for its capacity before use.   Adequate and suitable lighting at every work place and 
approach there to, shall be provided by the Contractor before starting the actual 
operations at night.   It is mandatory for contractor to get his workmen medically 
examined / checked for fitness of work assigned once a year and furnish the 
certificate to that effect from RMP / Govt. Hospital. 

 
3.3.4 Hazardous and / or toxic materials such as solvent, coating or thinners shall be  

stored in appropriate containers. 
 
3.3.5 All hazardous materials shall be labeled with the name of the materials, the hazards 

associated with its use and necessary precautions to be taken. 
 
3.3.6 Contractor shall ensure that during the performance of the work, all hazards of the 

health of personnel, have been identified, assessed and eliminated. 
 
3.3.7 Chemical spills shall be contained and cleaned up immediately to prevent further 

contamination. 
 
3.3.8 All personnel exposed to physical agents such as ionizing or non-ionizing radiation, 

ultraviolet rays or similar other physical agents shall be provided with adequate 
shielding or protection commensurate with the type of exposure involved. 

 
3.3.9 Where contact or exposure of hazardous materials could exceed limits or could 

otherwise have harmful effects, appropriate personnel protective equipment such as 
gloves, goggles, aprons, chemicals resistant clothing and respirator shall be used. 

 
3.3.10 All persons deployed at site shall be knowledgeable of and comply with the 

environmental laws, rules & regulations relating to the hazardous materials 
substances and wastes.   Contractor shall not dump, release or otherwise discharge 
or dispose off any such materials without the express authorization of BHEL / 
Owner. 

 
4.0       DURING JOB EXECUTION 
  
4.1       Implement Health, Safety and Environment requirements including but not      limited 

to as brought out under para 3.0.  Contractor shall ensure to : 
 

• arrange workmen compensation insurance, registration under ESI Act, third party 
liability insurance etc., as applicable. 
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• arrange all HSE permits before start of activities (as applicable) like hot work, 
confined space, work at heights, storage of chemical / explosive materials and its 
use and implement all precautions mentioned therein. 
 

• Submit timely the completed checklist on HSE activities, Monthly HSE report, 
accident reports, investigation reports etc., as per BHEL / Owner requirements.   
Compliance of instructions on HSE shall be done by Contractor and informed 
urgently to BHEL / Owner. 

 
• Ensure the Resident Engineer / Site-Incharge of the Contractor shall attend all the 

Safety Committee / HSE meetings arranged by BHEL/Owner.  In case of his 
absence from site that a second senior most person shall be nominated by him in 
advance and communicated to BHEL/Owner. 

 
• Display at site office and work locations  caution boards, list of hospitals, emergency 

services available. 
 

• Display posters, banners made available by BHEL for safe working to promote 
safety consciousness. 

 
• Assist in HSE audits by BHEL / Owner and submit compliance report. 

 
• Generate and submit HSE records / report as per HSE plan. 

 
• Appraise BHEL / Owner on HSE activities at site. 
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ANNEXURE - I  

 
 

RELEVENT IS – CODES FOR PERSONAL PROTECTION 
 
 

 
IS: 2925-1984   Industrial Safety Helmets 
 
IS: 4770-1968   Rubber gloves for electrical purposes 
 
IS: 6994, 1973 (Part-I)  Industrial Safety Gloves (Leather & Cotton Gloves) 
 
IS: 1989-1986 (Part I & III)  Leather safety boots and shoes 
 
IS: 3738-1975   Rubber knee boots 
 
IS: 5557-1969   Industrial and Safety rubber knee boots 
 
IS: 6519-1971   Code of practice for selections, care and repair 
     of Safety footwear 
 
IS: 11226-1985 Leather Safety footwear having direct moulding sole 
 
IS: 5983-1978 Eye protectors 
 
IS: 9167-1979 Ear protectors 
 
IS: 3521-1983 Industrial Safety belts and harness 
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ANNEXURE – II 

 
1.0 HEALTH, SAFETY & ENVIRONMENT (HSE) PLAN 
 
 
PROJECT: ---------------------------------- CONTRACTOR :--------------------------- 
 
 
DATE :--------------------------------         OWNER :------------------------------------- 
 
 (To be prepared by each construction Agency) 
 
--------------------------------------------------------------------------------------------------------------------------------
----------- 
ACTIVITY         PROCEDURE/           CODE OF     PERFORMING FUNCTIONS         
AUDIT 
DESCRIP       W.I/ GUIDELIES           CONFOR- ------------------------------------------         
FUNCTION 
TION                 MANCE     PERFOR-     CHECK-      APPRO-        
CUSTOMER  
                MER              ER             VER              REVIEW 
AUDIT 
                        
REQUIREMENT 
------------------------------------------------------------------------------------------------------------------------------
--------------- 
 

 
 
 
 
 
 
 
 
 
 
 

PREPARED BY        REVIEWED BY           APPROVED  BY 
         (RESIDENT ENGINEER) 
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2.0 MONTHLY HSE CHECKLIST CUM COMPLIANCE REPORT (1/6) 
 
PROJECT:------------------------------   CONTRACTOR:----------------------------------- 
 
DATE :----------------------------------  OWNER:-------------------------------------------- 
 
INSPECTION BY:-------------------------------------------------- 
 
Note:  Write 'NA' wherever the item is not applicable. 
 

ITEM     YES         NO           REMARKS              ACTION 
 
HOUSING KEETING 
Waste containers provided and used 
 
Sanitary facilities adequate and clean 
 
Passageways and Walkways Clear 
 
General neatness of working areas 
 
Others 
 
PERSONNEL PROTECTIVE EQUIPMENT 
Goggles: Shelds 
 
Face protection 
 
Hearing protection 
 
Safety Shoes provided 
 
Hand protection 
 
Safety Belts 
 
Others 
 
EXCAVATIONS / OPENINGS 
Openings properly covered or barricaded 
 
Excavations shored 
 
Excavations barricaded 
 
Overnight lighting provided 
 
Other 
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 MONTHLY HSE CHECKLIST CUM COMPLIANCE REPORT (Contd.. 2/6) 
 
 
       ITEM     YES        NO        REMARKS       ACTION 
 
WELDING, CUTTING 
 
Gas cylinders chained upright 
 
Cables and hoses not obstructing 
 
Screens or shields used 
 
Flammable materials protected 
 
Fire extinguisher (s) accessible 
 
Other 
 
SCAFFOLDING 
 
Fully decked platforms 
 
Guard and intermediate rails in place 
 
Toe boards in place 
 
Adequate shoring 
 
Adequate access 
 
Other 
 
LADDERS 
 
Extension side rails 1 m above 
 
Top of landing 
 
Properly secured 
 
Angle + 70 from horizontal 
 
Other 
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MONTHLY HSE CHECKLIST CUM COMPLANCE REPORT (Contd.3/6) 
 
 
 ITEM        YES NO REMARKS ACTION 
 

HOIST. CRANES AND DERRICKS 
 
Condition of cables and sheaves OK 
 
Condition of slings, chains, hooks & eyes O.K. 
 
Inspection and maintenance logs maintained 
 
Outriggers used 
 
Signs/barricades provided 
 
Signals observed and understood 
 
Qualified operators 
 
Other 
 

MACHINERY, TOOLS AND EQUIPMENT 
 
Proper instruction 
 
Safety devices 
 
Proper cords 
 
Inspection and maintenance 
 
Other 
 

VECHICLE AND TRAFFIC 
 
Rules and regulations observed 
 
Inspection and maintenance 
 
Licensed drivers 
 
Other 
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MONTHLY HSE CHECKLIST CUM COMPLANCE REPORT (Contd.4/6) 
 
 ITEM        YES NO REMARKS ACTION 
 
TEMPORARY FACILITIES 
 
Emergency instructions posted 
 
Fire extinguishers provided 
 
Fire-aid equipment available  
 
Secured against storm damage  
 
General neatness 
 
In accordance with electrical requirements 
 
Other 
 
FIRE PREVENTION 
 
Personnel instructed 
 
Fire extinguishers checked 
 
No smoking in Prohibited areas 
 
Hydrants Clear  
  
Other 
 
ELECTRICAL 
  
Proper wiring 
 
ELCB’s provided 
 
Ground fault circuit interrupters 
 
Protection against damage  
 
Prevention of tripping hazards 
 
Other      
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MONTHLY HSE CHECKLIST CUM COMPLANCE REPORT (Contd.5/6) 
 
 ITEM        YES NO REMARKS ACTION 
 
HANDLING AND STORAGE OF MATERIALS 
 
Properly stored  or stacked 
 
Passageways clear 
  
Other 
 
FLAMMABLE GASES AND LIQUIDS 
 
Containers clearly identified  
 
Proper storage 
 
Fire extinguishers nearby 
 
Other 
 
WORKING AT HEIGHT 
 
Erection plan 
 
Safety belts and lanyards; chute lines 
 
Other 

 
ENVIRONMENT 

 
Chemical and other Effluents properly disposed 
 
Cleaning liquid of pipes disposed off properly 
 
Water used for hydrotesting disposed off as  
Per agreed procedure 
 
Lubricant Waste/Engine Oil properly disposed 
 
Waste from Canteen, offices, sanitation etc,. 
Disposed properly 
 
Disposal of surplus earth, stripping materials, 
Oily rags and combustible materials done  
Properly 
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MONTHLY HSE CHECKLIST CUM COMPLIANCE REPORT (Contd.6/6) 
 
 
 ITEM        YES NO REMARKS ACTION 
  
 
Green belt protection 
 
Hygienic conditions at labour camps O.K? 
 
Availability of First Aid facilities 
 
Proper sanitation at site, office and  
Labour camps 
 
Arrangement of medical facilities 
 
Measures for dealing with illness 
 
Availbility of Potable drinking water 
For workmen & staff 
 
 
 
        Signature of Resident 
        Engineer with Seal 
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3.0 ACCIDENT CUM FIRE REPORT 
(To be submitted by contractor after every accident within 24 hours of accident) 

 
Report :________________ 

      
Name of Site:___________________ Date:__________________ 
 
CONTRACTOR________________ 
 
 
NAME OF THE INJURED________________________________________________ 
FATHER’S NAME_______________________________________________________ 
SUB-CONTRACTOR M/S________________________________________________ 
DATE & TIME OF ACCIDENT___________________________________________ 
LOCATION____________________________________________________________ 
 
 
BRIEF DESCRIPTION  OF ACCIDENT 
 
 
 
CAUSE OF ACCIDENT 
 
 
 
NATURE OF INJURY/DAMAGE  
 
 
_____________________________________________________________________________________
___ 
MEDICAL AID PROVIDED/ACTIONS TAKEN 
 
 
 
INTIMATION TO LOCAL AUTHORITIES 
 
 
 
  
 
 
DATE:         SIGNATURE OF CONTRACTOR 
          WITH SEAL 
 
TO:      SITE-IN-CHARGE/BHEL  1 COPY 
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4.0 SUPPLEMENTARY ACCIDENT & INVESTIGATION REPORT 
 
Project:________________________Supplementary to Report No.________________ 
     (Copy enclosed) 
Site:__________________________  Date:______________________ 
 
CONTRACTOR________________ 
 
 
NAME OF THE INJURED________________________________________________ 
FATHER’S NAME_______________________________________________________ 
SUB-CONTRACTOR M/S________________________________________________ 
DATE & TIME OF ACCIDENT___________________________________________ 
LOCATION____________________________________________________________ 
 
 
BRIEF DESCRIPTION & CAUSE OF ACCIDENT 
 
 
 
NATURE OF INJURY/DAMAGE 
 
 
 
COMMENTS FROM MEDICAL PRCTICETIONER, WHO ATTENDED THE VICTIM / INJURED 
 
 
 
SUGGESTED IMPROVEMENT IN THE WORKING CONDITION, IF ANY 
 
 
 
LOSS OF MANHOURS AND IMPACT ON SITE WORKS 
 
 
 
ANY OTHER COMMENT BY SAFETY OFFICER 
 
 
DATE:       SIGNATURE OF CONTRACTOR 
                    WITH SEAL 
 
TO:      SITE-IN-CHARGE/BHEL  1 COPY 
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5.0  MONTHLY HEALTH, SAFETY & ENVIRONMENT (HSE) REPORT 
 (To be submitted by each Contractor) 
 
Actual work start Date:____________________For the month of ___________________ 
 
Project:________________________________Report No.________________________ 
 
Name of the Contractor:___________________Status as on:_______________________ 
 
Name of Work:__________________________Name of safety officer_______________ 
 ITEM     THIS MONTH CUMMULATIVE 
Total Strength (Staff + Workmen) 
 
Number of HSE meetings organized at site 
 
Number of HSE awareness programmes  
Attended at site 
 
Whether workmen compensation policy taken  Y/N 
 
Whether workmen compensation policy is valid Y/N 
 
Whether workmen registered under ESI Act  Y/N 
 
Number of Fatal Accidents 
 
Number of Loss Time Accidents (Other than Fatal  
 
Other accidents (Non Loss Time) 
 
Total No. of Accidents 
 
Total man-hours worked 
 
Man-hour loss due to fire and accidents 
 
Compensation cases raised with Insurance 
 
Compensation cases resolved and paid to workmen 
 
Remarks 
_______________________________________________________________________ 
 
 
Date       Safety Officer/Resident Engineer 
        (Signature & Name) 
 
To: SITE-IN-CHARGE,BHEL   1 COPY 
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SECTION - III 

 
SPECIAL CONDITION OF CONTRACT 

 
                   Clause     Title 
         No. 
                   -------------------------------------------------- 
                   34.0     Scope of Work 
                   35.0     Instruction to Tenderers 
                   36.0     Contractor's Supervision 
                   37.0     Supervisory Staff & workmen 
                   38.0     Tools & Plants / IMTEs 

38.0     Material 
                   40.0     Execution of the work 
                   41.0     Methods of measurement 
                   42.0     Deviation 
                   43.0     Valuation of deviation 
                   44.0     Compliance to regulation & bye laws 

   45.0     Facilities to be provided by BHEL/ Contractor 
                   46.0     Progress reporting 
                   47.0     Drawing & documents 
                   48.0     Delay & Extension of Time 

49.0      Price Variation 
                   50.0     Income tax & Sales Tax 
                   51.0     Time Schedule 

52.0     Terms of payment 
53.0     Rate schedule cum BOQ 
54.0     Final Bill 
55.0  Liquidated Damages 
56.0  Security Deposit 
57.0  Others 
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SECTION-III 
 

SPECIAL CONDITIONS of CONTRACTS 
 
                   
34.0     SCOPE OF WORK 
 
34.1    BHEL have been awarded the work of Design, Manufacture, Supply, Installation 

including civil works (on EPC basis) of  Pragati III Combined Cycle power Project, 
Bawana Delhi. The tender specification covers the construction of all works for 
development of BHEL site office at Pragati III CCPP, Bawana, Delhi. Work under 
this tender includes  supply & erection of steel trusses, columns etc,  AC sheet 
roofing and false ceiling, steel / wooden door, WBM roads, plumbling, sanitation, 
sewage, electrical works etc. including supply of all materials, labour, 
consumables, transportation, sample testing etc.  

 
34.2     The scope of work shall generally include but not limited to the construction of the 

following. The contractor is required to carry out all the items indicated in the BOQ 
cum rate schedule.  

 
(a) Office shed with tubular trusses, AC roof sheeting and brickwork walls. 
(b) Store shed with tubular trusses, AC roof sheeting and brickwork walls 
(c) Internal electrification work   
(d) Plumbing, sanitation and sewerage work 
(e) Septic Tank 
(f) Fencing, RCC sleepers etc 
(g) Store area development. 
 

The Contractor is required to cut / relocate some of the existing plants / trees and to 
implant and maintain at least 25 new plants / trees and land scalping with 
flowers etc. of approximately 100 Sq. M of assorted type at BHEL office or around 
within first month of the contract and maintain it till the tenure of the contract. No 
separate payment will be made for this work. 

 
34.3  The work to be performed under this specification consists of providing labour, 

supervision, all materials (except those to be issued by BHEL as free issue items), 
scaffoldings, Construction equipment, tool & plants, supplies, transportation and 
storage of all items including such items which are not shown or specified but 
reasonably implied or necessary for successful completion of work including 
contractor’s supervision and in accordance with drawings and specifications.  

 
34.6  The work under this contract shall be carried out as per BOQ Cum Rate Schedule. 

In case the description / specifications as per BOQ are found to be incomplete 
CPWD specifications shall be followed. Quantities mentioned in the rate schedules 
are approximate  only and liable for variation due to change of scope of work / 
variation in schedule of quantities, changes in design etc. The tenderers shall 
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undertake to execute actual quantities as per advice of BHEL Engineer and 
accordingly the final contract price shall be worked out  on the basis of quantities 
actually erected at site and payments will also be regulated for the same.  The 
quantities indicated against each item may vary to any extent and no 
compensation will be payable in variation of Individual quantity. However, in case 
of overall reduction in contract value beyond 30%, the contractor will be 
eligible for compensation as per the following provision:  

 
           “The actual executed value shall be raised by 10 % subject to the condition 

that the total value of work executed plus increase as above shall be limited 
to 70 % of the awarded contract value” 

 
  Contractors are required to take above into account while quoting. The contractor 

confirms that unit rates quoted above takes care of such variation during execution 
stage. 

  
   
34.7    Health, Safety & Environment management (HSE) 
 
34.7.1  BHEL-Power Sector (NR) is ISO 9001-2000, ISO 14001-1996, OHSAS 18001-

1999, ISO 27001 and SA-8000 certified company. Quality of work, to customer’s 
satisfaction and system requirements is the essence of these certifications. The 
contractor in all respects will organize his work, systems, environment, process 
control documentation, tools, plant, inspection, measuring and testing equipments 
etc. as per instructions of BHEL engineer. 

             The contractor shall also comply with applicable legislation and regulations with 
regards to Health, Safety and Environmental aspects for minimizing risk arising 
from occupational health & safety hazards, controlling pollution and wastage. The 
Contractor will be responsible for Health, Safety & Environment management 
(HSE) at site for the construction activities to be carried out by them in accordance 
with requirements given under section I (a) of GCC and elsewhere in this tender 
document. The contractor, who is awarded the work, shall have to sign an MOU 
w.r.t implementation of HSE conditions with BHEL (Safe Work Practices). 

34.7.2  Besides provision with regard to SAFETY under Clause 27 of GCC, the contractor 
will be responsible for Health, Safety & Environment management at site for the 
construction activities to be carried out by them in accordance with requirements 
given under section I(a) of GCC of this document.  The contractor shall 
continuously take special care to ensure the safety and prevention of human and 
equipment accidents and maintain good sanitary conditions in and around the site. 
All the construction work and plant operation must be carried out in the safest 
possible manner.  The Engineer reserves the right to stop any process which, in 
the Engineer’s opinion, is being performed dangerously.  In this case the contractor 
must immediately adhere the requisite safety precautions and any delays attributed 
to the work stoppage on this account shall not affect the agreed contractual 
finishing dates.  
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            The contractor shall appoint  dedicated full-time Qualified Safety Officers who shall 
have full authority to ensure that all necessary safety precautions are observed by 
the Contractor's employees and sub-contractors.  These appointees shall have full 
responsibility for the safety of all personnel within the contractor's area of the 
works. 

 
34.7.3   Some of the common safety rules to be followed during working  are as follows :- 
 

 No body is allowed to enter at construction site without Safety Shoe. 
 Never enter work area without Safety helmet & chin strap in place. 
 No climbing/working allowed without proper safety belt above 2 m. height. 
 Do not exceed the speed limit 25 Kmph within premises. 
 No debris obstacles allowed on the roads & passages. 
 Do not walk on pipelines or false ceiling. 
 Maintain good Housekeeping at work site. 
 No photography/ Videography allowed without permission 
 All Site supervisors & engineers (including subcontractor’s) must be imparted 

structured   training on construction safety before start of the job & record to 
be maintained. 

 Availability of qualified & trained Site Engineer at site during all working hours. 
 Site Safety training to be imparted to all workers & plan to be made to cover 

every worker. 
 Tools box talk (5-15 minutes) by supervisor prior to commencement of any 

job. 
 All accident / incidents(Near Miss) to be reported & investigated.(formats & 

procedure should  be finalized) 
 Daily Safety Checking by Each Site Engineer along with Safety engineer. 
 Weekly co-ordination meeting of all Safety engineers with BHEL safety officer. 
 Monthly safety meeting with Site In-charges. 
 All Safety equipment must be ISI marked & checked by Safety officer before 

use. 
 Tag system for erection & use of scaffoldings. 
 Bamboo/wooden Scaffolding material not allowed. 
 LPG cylinders not allowed for gas cutting. 
 Good House keeping. Separate waste bins to be used for flammable & non 

flammable material. 
 Safety awareness programs for workers by display of boards, posters, 

competitions, talks etc. 
 Deployment of Safety Supervisors for every 250 workers and part there of at 

work site. 
 Display of List of First Aid trained persons. 
 Testing certificates for lifting tools & tackle.  
 Provision & maintenance of fire extinguishers at construction site & material 

stores. 
 Display of emergency telephone numbers at various locations. 
 For work in confined space use 24 V lamp fitting & use tools with air motors or 

electric tools with max. 24 V. 
 For confined space entry Gas test must be done before & at regular intervals. 
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 Checking & tag of equipment like grinding machine, welding machine, gas 
cutting set etc. by supervisors before use. 

34.7.4     Contractor shall ensure following: 
1.    Contractor has to maintain contact with local hospital having ambulance facility , 

scanning & other ultra modern medical facilities required during emergency. 
2.    Contractor has to ensure pre employment medical check for all staff & workers. 
3.    

Contractor has to ensure availability of  adequate First Aid facilities with trained 
nurse. 

34.7.5 The Contractor shall be fully responsible for accidents caused due to him or his 
agents or workmen’s negligence or carelessness in regard to the observance of 
the safety requirements and shall be liable to pay compensation for injuries. It may 
be noted that non-compliance to HSE requirements will result in penal 
action. In case of  violations of safety requirements, the Contractor shall be 
liable for a penalty of  Rs. 500/- for the first violation and Rs. 1000/- for the 
subsequent violations. For serious lapses, as decided by BHEL Engineer, 
fines upto Rs. 5000/- at a time can be imposed. 

           The amount towards penalties as above will be deducted from running bills  of the 
Contractor. The amount so collected above will be utilized  for supporting the 
safety activities at site. The decision of BHEL on above will be final and binding on 
the Contractor. 

 
34.7.6   The contractor shall comply with following towards Social Accountability; 
 
(a) The contractor shall not employ any employee less than 15 years of age in 

pursuant to ILO convention. If any child labour were found to have been engaged 
, the Contractor shall be levied with expenses of bearing his education 
expenditure which will include stipend to substantiate appropriate education or 
employ any other member of family enabling to bear the child education 
expenditure. 

(b)  The contractor shall not engage Forced/Bonded Labour and shall abide by 
abolition of Bonded Labour System(Abolition) Act, 1976. 

(c)  The contractor shall maintain Health & safety requirement as stipulated in the 
Contract and Contract Labour( Regulation & Abolition) Act,1970. 

(d)  The Contractor shall abide by UN convention w.r.t Human Rights and shall be 
liable for Discrimation/Corporal punishment for failure in meeting with relevant 
requirements. 

(e)  The Contractor shall abide the requirement of Contract Labour(Regulation & 
Abolition) Act,1970 for working hours. 

(f)  The Contractor shall abide by the Statutory  requirement of Minimum Wages Act 
1948, payment of Wages Act 1936. 

(g)   The Contractor shall arrange potable drinking water to its employees & workers. 
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35.0    INSTRUCTIONS TO TENDERERS 
 
35.1   The tenderers are advised to physically visit the site and  fully acquaint themselves  

with site conditions, transportation routes, various distances and  the  fact  that 
other  contractors  would  be  working  in  this  area  their  structures are to be 
protected. The material brought and stacked for  construction should not make 
hindrance to other contractors.  Necessary precaution and arrangements including  
sprinkling of water during work as  acceptable to BHEL  for  safety  &  security  for  
the  above have to be made by the contractor.  No claim will be entertained by 
BHEL on  ground of lack of knowledge and  the contractor's rates shall be deemed 
to have taken this into account. 

 
35.2     The contractor, in the event of this  work  awarded  to  him, shall  establish  a  

office at site  and  keep  posted  an  authorised, responsible officer with valid 
Power of Attorney for the purpose of the contract.  Any order or instructions  of the 
`BHEL Engineer'  or  his  duly  authorised  representative,  communicated to  the  
contractor's  representative  at  site  office will be deemed to have been  
communicated  to  the  contractor at his legal address.  

 
36.0    CONTRACTOR'S SUPERVISION 
 
36.1    The  Contractor  shall either himself supervise the execution  of the Contract or 

shall appoint a competent Engineer / agent  approved by the BHEL Engineer to act 
in his stead. 

 
36.2   The  Contractor  shall  employ  an  Engineer/ Agent having atleast a `Degree of 

Bachelor in Civil Engineering' from a recognised  university (for any work  with a 
contract value    exceeding Rupees Twenty Lacs) or having atleast  a  `Diploma  in  
Civil Engineering'  from  a recognised college ( for work with a contract value 
exceeding Rs.Two lacs  but  not exceeding Rupees 20 Lacs). 

 
36.3    The employment of an Engineer/ Agent as aforesaid shall not be necessary if the 

Contractor himself is in possession of a recognised technical qualification and is in 
the opinion  of the BHEL Engineer capable of  receiving instructions of the BHEL 
Engineer and of executing the work to the satisfaction of the BHEL Engineer . 

 
36.4    If the Contractor fails to appoint a suitable Engineer / Agent as aforesaid, the BHEL 

Engineer shall have full powers to suspend the execution of work and stop 
payment of any money that may have become due until such date as a suitable 
Engineer / Agent is appointed and the Contractor shall be held responsible for the 
delay caused to the work and no extension of time on this   account shall be given 
to him. 

 
36.5     Orders given to the Contractor's Engineer / Agent shall be considered to have the 

same force as if they had been given  to the Contractor himself. 
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36.6      The Contractor or his Agent shall be in attendance at the site during all working 
hours and shall supervise the execution of work with such additional assistance 
in each grade as the BHEL Engineer may consider necessary. 

 
36.7    The Contractor or his accredited Agent shall attend, whenever  required and 

without making any claim for doing so, either the office of the BHEL Engineer or 
the work site to receive instructions. 

 
36.8      The BHEL Engineer shall have full powers to instruct  the Contractor to arrange 

for immediate termination of services, in connection with this contract, of any 
Agent, servant or employee whose continued employment is, in his opinion, 
undesirable, without assigning any reason.      

 
37.0  SUPERVISORY STAFF AND WORKMEN 
 
37.1       The contractor shall deploy all the experienced skilled, semiskilled and unskilled 

workmen required for all the works under these specification.  BHEL reserves the 
right to decide  on the suitability of the workers  and  other  personnel  who  will 
be  deployed by the contractor.  BHEL reserves the right  to insist on removal of 
any employee of the contractor at any time, if they find him unsuitable and  the  
contractor  shall  forth with remove him. 

 
37.2        The supervisory staff including qualified Engineers deployed by the contractor 

shall ensure proper out-turn  of  work  and  discipline on the  part of the labour 
put on the job by the   contractor and in general see that the works are carried  
out in a safe and proper manner and in  coordination with other  labour  and  staff  
deployed  directly  by  BHEL  or  other  contractors of BHEL / BHEL's Client / 
other agency. 

 
37.3        The work shall be executed under the usual conditions like rain, insufficient 

space, improper approach roads etc., effecting major construction work and in 
conjunction with numerous other operations  at site. The contractor and his 
personnel shall cooperate with other personnel / contractor,  coordinating their  
work with others and  proceed in a manner that shall not delay or  hinder the 
progress of work as a  whole. 

 
37.4        The  contractor's supervisory staff shall execute the work in the most substantial  

and  workman  like  manner in the  stipulated time. Accuracy of work and 
aesthetic finish are  essential part of this contract. The contractor  shall be 
responsible to ensure that assembly and workmanship conform to the 
dimensions and tolerances  given in the drawings / documents / instructions 
given by BHEL Engineer from time to time.  

 
37.5         It is the responsibility of  the  contractor  to engage his workmen in shifts  or  on 

overtime basis for achieving the targets set by BHEL. The contractor's finally 
accepted rates shall include all these contingencies.  
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37.6  During the course of construction, if the progress is found unsatisfactory, or in the 
opinion of BHEL, if it is found that the skilled workmen like masons, carpenter, 
bar binder, welder, piling rig operators, fitters, technicians etc. deployed are not   
sufficient, BHEL after giving reasonable opportunity to the contractor, will induct 
on the work the required workmen in addition to contractor's workmen to improve 
the progress and shall recover additional cost  from the contractor's bills as 
per BHEL norms. 

 
37.7       If the contractor or his workmen or employees shall break, deface, injure or 

destroy any part of a building, road kerb, fence, enclosure, water pipes, cables, 
drains, electric or telephone posts or wire, trees or any other property or to   any 
part of erected components etc., the contractor shall make the same good at his 
own expense or in default, BHEL may cause the same to be made good by other 
workmen or by other means and deduct the expenses (of which BHEL's decision 
will be final) from any money due to the contractor. 

 
37.8       The monthwise manpower deployment plan to be submitted as per  format 

(at Annexure-C to General Conditions of  Contract) is only to assess the 
capability as well as understanding of the contractor to execute the work. It 
shall be the contractor's responsibility to deploy the required manpower, for 
timely and successful completion of the job, to any extent over and above those 
indicated in the above deployment plan (including those which are not covered in 
the plan submitted ) without  any compensation on this account. 

 
38.0  TOOLS AND PLANTS / IMTEs 
 
38.1      All the T&Ps  and IMTEs (Inspection  Measuring and Testing Equipment) required 

for successful and timely execution of the  work covered  within the scope of this 
tender, shall be arranged and provided by the contractor at his own cost in 
working condition. In the event  of  the failure of contractor to  bring necessary 
and sufficient T&Ps/ and IMTEs, BHEL will be at liberty  to arrange the same at 
the  risk  and  cost  of contractor including transportation cost of same from any 
of BHEL site/place and hire charges as applicable shall be deducted from 
contractor's bill.  Decision of BHEL in this regard shall be final and binding on 
contractor.  

 
38.2       All distribution boards, connecting cables / welding cables, wire ropes, hoses etc. 

including temporary air / water/ electrical connections etc. shall have to be 
arranged by the contractor at his own cost.  

 
38.3       Consolidation  of ground and arrangement of sleepers / sand  bag filling etc.  for 

safe operation / movement of  equipment including cranes / trailers etc.  shall be 
the responsibility of the contractor at his cost.  

 
38.4       Contractor shall ensure deployment of serviced and healthy T&Ps including 

cranes, lifting tackles, wire ropes, Manila  ropes, winches  and slings etc. as per 
the  site  requirement. History card and maintenance records for major T&Ps will 
be maintained by the contractor and will be made available to BHEL Engineer for 
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inspection as and when required. Identification for such T&Ps will be  done as 
per BHEL Engineer's advice.  

 
38.5        Contractor shall ensure deployment of reliable and calibrated IMTEs (Inspection  

measuring  and Test equipment). The IMTEs  shall have test/ calibration 
certificates from authorised  / Govt.  approved / accredited agencies traceable to 
National / International standards. Each IMTE  shall  have a label indicating 
calibration status i.e. date of calibration,  calibration agency and due date for 
calibration. A list of such instruments  deployed by contractor at site with its 
calibration status is to be submitted to  BHEL Engineer  for  control.   

 
38.6        Retesting  / re-calibration shall also be arranged at regular intervals during  the  

period  of  use  as  advised  by BHEL  Engineer with  in  the  contract  price. The 
contractor will also have alternate arrangements for such IMTE so  that  work 
does  not  suffer  when the particular instrument is sent for calibration. Also if any 
IMTEs not found fit for use, BHEL  shall  have  the  right to stop the  use  of such 
item and instruct the contractor to deploy proper item and recall i.e. repeat the 
readings taken by that instrument,  failing which BHEL may deploy IMTEs and 
retake the readings at contractor's   cost.   

 
38.7        BHEL shall have lien on all  T&PS, IMTEs & other equipment of  the  Contractor  

brought  to  the  Site  for  the  purpose of erection, testing and commissioning.  
BHEL shall  continue  to  hold  the lien on all such items throughout the period of 
Contract. No material brought to the Site shall be  removed  from  the  Site  by 
the Contractor and/or his Sub-contractors without the prior written approval of the 
Engineer.  

 
38.8     The monthwise  T&P  deployment  plan  to be submitted as per format (at 

Annexure-D to general conditions of contract)  is only to assess the capability as 
well as understanding of the  contractor to execute the work.  It shall be the 
contractor's responsibility to deploy the required T&P, for timely and  successful 
completion of the job, to any extent over and  above those indicated in the above 
deployment plan (including those which are  not covered in the plan submitted) 
without any compensation on this account. 

                           
39.0      MATERIALS 
 
39.1  The contractor shall, at his own expenses (Inclusive of Taxes), provide all 

materials required for the work.  
39.2       All  stores and materials to be provided by the Contractor shall be of the best kind  

in  conformity  with the specifications laid down in the contract  or as per relevant 
Indian standard and the Contractor  shall,  if  requested  by  the BHEL Engineer,  
furnish  proof  to the satisfaction of BHEL Engineer that the materials so comply.  

 
39.3       The Contractor shall, at his own expense and  without  delay, supply to  the BHEL  

Engineer samples of materials proposed to be  used in the works.  The BHEL 
Engineer shall within seven  days  of  supply  of  samples  or  within such further 
period as he may require will intimate to the Contractor in  writing,  whether  
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samples are  approved  by him or not. If samples are not  approved, the 
Contractor shall forthwith arrange to supply to  the BHEL  Engineer for his 
approval fresh  samples  complying  with  the specifications  laid  down in the 
Contract. Any delay in  approval of samples (original or fresh ones) shall  not 
make the contractor eligible for any compensation. 

 
39.4      The BHEL Engineer shall have full powers for removal of any  or  all  of  the  

materials brought to site by the Contractor  which are not in accordance with the 
Contract  specifications  or do not conform in character or quality to samples 
approved by him.  In case of default on the part of the Contractor in   removing 
rejected materials, the Engineer shall be at liberty  to have them removed by 
other means.  The BHEL  Engineer shall have  full  powers to procure other 
proper material to be substituted for rejected materials and in the event of the 
Contractor refusing to comply, he may cause the same to be supplied by  other  
means. All costs, which may attend upon  such removal and / or  substitution  
shall  be borne by the Contractor. 

 
39.5       The Contractor shall indemnify BHEL, its representatives or employees against 

any action, claim or proceeding relating to infringement or use of any patent or 
design  or  any  alleged  patent  or design rights and shall pay any royalties or 
other charges which may be payable in respect  of  any  article  or  material or  
part  thereof  included in the Contract. In the event of any claim being made or 
action being brought against BHEL or any agent, servant or employee of BHEL in 
respect  of   any  such matters as aforesaid, the Contractor shall immediately be 
notified thereof, provided that such indemnity  shall not apply when such 
infringement  has  taken  place in complying with the specific directions issued by 
BHEL but the  Contractor  shall  pay any royalties or other charges payable in 
respect of any  such  use,  the amount  so  paid  being  reimbursed to the 
Contractor only if the use was the result of any drawings / specifications issued 
after submission of the tender.  

 
 39.6      The BHEL Engineer  shall be entitled to have tests carried out as   specified in the 

Contract for any materials supplied  by the Contractor  other  than  those  for  
which,  as stated above, satisfactory proof has already been furnished, at the 
cost of   the Contractor  and the Contractor shall  provide at  his   expense all 
facilities which the Engineer may require for the  purpose.  If no tests are 
specified in the Contract, and such  tests  are  required  by  the Engineer, the 
Contractor shall  provide all facilities  required  for  the  purpose  and  the  
charges  for  these  tests  shall  be borne by the Contractor  only.  The cost of 
materials consumed in tests shall be borne   by  the  Contractor  in  all  cases  
except when otherwise  provided. 

 
39.7      In addition, the Contractor shall perform / submit at his own  cost such tests / 

samples as may be required by the BHEL Engineer  out  of  the  materials used 
by  the company except for the  costs of materials used in such tests/ samples.  

 
39.8       After acceptance of the Contract, if Contractor desires  BHEL  to  supply any other 

materials, such material may be supplied  by BHEL, if available, at rates to be 
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fixed by the BHEL Engineer along with prevailing departmental charges (current 
rate of  30%).  BHEL reserve the right not to issue any material.  The non issue 
of such material will not entitle the Contractor for any compensation whatsoever 
either in time or in cost. 

    
39.9        Material  required for the works, whether brought by the Contractor or  supplied by 

BHEL, shall be stored by the Contractor only at places approved by the 
Engineer. Storage and safe custody of material shall be the  responsibility of the 
contractor.  

 
39.10     BHEL's  officials  concerned with the Contract shall be entitled at any  time  to 

inspect and examine any materials  intended to be used in or on the works, either 
on the Site or  at factory or workshop or other place(s) where such materials  are 
assembled, fabricated, manufactured or at any  place  (s)  where these are lying 
or from which these are being obtained  and the Contractor shall give such 
facilities as may  be  required for such inspection and examination. 

 
39.11      All materials brought to the Site shall become and remain the  property  of  BHEL  

and  shall  not  be  removed off the Site   without the prior written approval of  the  
Engineer. But  whenever the Works are finally completed and advance, if any,  in  
respect  of  any  such  material  is fully recovered, the  Contractor shall at his own 
expense forthwith remove from the Site all surplus material originally supplied by 
him and upon  such removal,  the  same  shall  re-vest  in  and  become  the  
property of the Contractor. 

 
39.12     It shall be the responsibility of the contractor to obtain prior approval of  BHEL,  

regarding suppliers, type of electrodes etc. before procurement of welding 
electrodes / TIG wires. On receipt of electrodes at site these shall be subjected to 
inspection and approval by BHEL. The contractor shall inform BHEL details 
regarding type of electrodes, batch No., date of expiry etc. and produce test 
certificate for  each lot / batch with correlation of batch/ lot  no. with respective 
test certificate. No electrode will be allowed to be used without valid test 
certificate. 

 
39.13     All  charges  on account of Octroi, terminal or sales tax and   other duties on 

material obtained  for  the  works  from  any  source shall be borne by the 
contractor. 

 
40.0     EXECUTION OF WORK 
 
40.1     The work shall  be executed in a workman like manner and to the entire satisfaction 

of the Engineer and as per technical specification issued with tender , IS codes, 
CPWD specifications as  applicable. In case of conflict, the decision of the BHEL 
Engineer shall be final & binding. 

 
40.2     The BHEL Engineer will communicate or confirm his instructions to the    Contractor  

in respect of the execution of the work in a "Work Site Order Book"  maintained 
at his  office  and  the Contractor  shall visit  this office daily and shall confirm 
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receipt of such instructions by signing the relevant entries in this  book.  Such 
entries will rank as order or notices in writing within the intent and meaning of 
these conditions. 

              
40.3      Only BHEL approved make of electrodes will be used. All electrodes shall  be  

heated  and  dried  in  the  electric  electrode drying oven to the  required  
temperature for the period specified by the BHEL Engineer before these are used 
in  erection work.  All  welders  shall  have  electrodes drying portable oven  at 
the work spot. The electrodes brought to site will have valid manufacturing  test  
certificate. The test certificate will have co-relation with the lot no.  / batch no. 
given on electrode packets.  No electrodes will be allowed to be used in the 
absence of above requirement. The thermostat  and  thermometer of electrode 
drying oven will be also calibrated and test certificate from Govt. approved/  
accredited  test house traceable to National / International standards) will be 
submitted to BHEL before putting the  oven in use.  Periodical  calibration for the 
same shall also be arranged by the contractor within the finally accepted rates. 

 
40.4  SETTING OUT 
 
40.4.1    All the works shall be set out to the true lines, grades and elevation indicated on 

the  drawing.  The  contractor   shall be responsible to locate and set out the 
works.  Only  one  grid  reference  line  and  bench  mark shall be made  
available for setting out the works  under  the  contract.  This  reference  lines 
shall be used as datum for the works  under the contract and the contractor has 
to establish  for  his  work  area at available points horizontal and vertical  control 
points.  The contractor shall inform BHEL  well  in  advance of the times & places 
at which he wishes to do work  in  the  area allotted to him so that suitable datum 
points established by him are checked by BHEL / Customer to  enable the 
contractor to proceed with the works.  Any  work  done without  being  properly  
located  may be removed and / or  dismantled by BHEL / Customer at 
contractor's expenses. 

 
40.4.2  The contractor shall at his own expense take all proper and responsible precautions 

to preserve and maintain these datum marks to its true position  In the event  of  
these  marks  being disturbed or obliterated by accident or due  to  any other 
cause whatsoever, the same may  be deemed  necessary placed  by BHEL / 
Customer at contractor's expenses.  

 
40.5    SITE DRAINAGE 
 
40.5.1     All  water including sub-soil water which may accumulate on  the Site during the 

progress of the works or in trenches and excavations,  including  monsoon period 
shall be removed  by the contractor from the Site to the satisfaction of  the  
Engineer. It will also be responsibility of the contractor to de-water all the 
foundation pits, trenches with  suitable  de-watering methods like, pumping out, 
well point system etc.   considering  the depth of water table at plant site.  All 
such expenditure on de-watering shall be deemed to be included in quoted rates. 

 



TENDER NO. BHEL/NR/SCT/BAWANA-PRAGATI/STORES/531 
 

Page 71 of 88 
 

40.6     INSPECTION AND STAGE APPROVAL OF THE WORK 
 
40.6.1    The owner or his duly authorised representative shall  have  at all reasonable 

times access to the contractor's premises or works  and  shall have the power to 
inspect  drawings or any portion of  the work,  examine  the  materials   and 
workmanship  and  shall  have  the  authority to reject any   work.  This would be 
implemented through joint inspection  by the representative of the owner and 
BHEL and in the form  of  joint  protocols  without  any extra claims and loss of  
time and amount. 

 
40.6.2     All work embracing more than one process shall be subject to examination  and 

approval at each stage thereof and the Contractor shall give due notice in writing 
to the Engineer when each stage is ready. In default of such notice being 
received, the  Engineer  shall  be entitled to approve the quality and extent 
thereof at any time he may choose and in  the event of any dispute, the decision 
of the Engineer thereon shall be final and conclusive. 

 
40.7     UNCOVERING AND MAKING GOOD 
 
40.7.1     The  Contractor shall uncover any part of the Works and/or  make openings in or 

through the same as  the  Engineer  may from time to  time  direct for his 
verification and shall  reinstate and make good such part to  the  satisfaction  of   
the Engineer. If any such part has been covered up or put   out of view after 
being approved by the Engineer and is subsequently found on uncovering to be 
executed  in  accordance with the Contract, the  expenses of uncovering and / or 
making opening  in or through, reinstating and  making good the same shall be 
borne by BHEL.  In any other  case all such expenses shall be borne by the 
Contractor. 

 
40.8      DISCREPANCIES AND ADJUSTMENT OF ERRORS 
 
40.8.1   The several documents forming the Contract are to be taken as mutually 

explanatory of one another, detailed drawings being followed in preference to 
small scale drawings and figures dimensions in preference to  scale  and  special  
conditions in preference to general conditions. 

 
40.8.2     Incase of discrepancies between schedule of quantities, the  specification and / or 

the drawings, the following order of  preference shall be observed. 
 

 (a) Description in schedule of quantities. 
 (b) Special conditions 
 (c) Drawings 
 (d) Technical Specifications 
 (e) General conditions of contract 

           
If  there are varying or conflicting provisions made in any one document forming part 
of the contract, the Engineer shall be the deciding authority  with regard to the 
document. 
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40.8.3  Any  error  in  description,  quantity  in  schedule  of  quantities  or any omission 

therefrom shall not vitiate the contract or release the contractor from the  execution  
of  the whole or  any part of  the works comprised therein  according to the drawings 
and specifications or from any of his obligations under the contract. 

 
40.8.4  If on check there are found to be differences  between  the  rates  given  by  the 

contractor in words and figures or in  the amount worked out by him in the schedule 
of  quantities  and   general  summary,  the  same  shall  be  adjusted in accordance 
with the following rules: 
 

 (a)  In the event of discrepancies  between  description  in   words  and  figures quoted 
by a tenderer, the lesser of the  two will be treated as valid rate. 

 
     (b)  In the event of an error occurring in the amount column of schedule of quantities as 

a result of wrong extension of   the unit rate and quantity, the unit rate shall be 
regarded   as firm and extension shall be amended on the basis of  the rate. 

 
     (c)  All  errors in totaling  in the amount column and in  carrying forward totals shall be 

corrected. 
 
      (d) The totals of various sections of  bill  of  quantities  amended  shall  be carried over 

to the general summary and the tendered sum amended accordingly. The tendered 
sum so altered shall, for the purpose of tender, be substituted for the sum originally 
tendered and considered for acceptance  instead  of  the  original sum quoted  by 
the  tenderer.  Any rounding of quantities  or  in  sections  of  bill  of quantities or in 
general summary, by the tenderer, shall be ignored. 

 
 40.8.5 If neither drawing nor specification contain any mention of  minor details of 

construction which in the opinion  of  the   Engineer  whose decision shall be final 
and conclusive, are  reasonable  and   obviously   and   fairly   intended for 
satisfactory completion of work, such details shall be provided by the contractor 
without any extra  cost,  as  if  they  were  specially  mentioned  and shall be 
deemed to be  included in the scope. 

 
 40.9    SAFETY CODE  
 
 40.9.1 Besides provision with regard to SAFETY under Clause 27, Contractor shall note 

that Explosives shall not be used on the work by contractor except with permission 
in writing of   the ENGINEER and in manner and to the extent  to  which he has 
prescribed. Where explosives are used, the same shall  be stored in a special 
magazine to be provided  by  and  at   the  cost  of  the  contractor  who shall be 
liable for all  damages, losses and injury to any person  or  property  and   shall be 
responsible for complying  with  all statutory  obligations in these respect. 
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40.10   NUISANCE 
 
40.10.1 The Contractor shall not at any time do, cause or permit any nuisance on  Site or 

do  anything which shall cause  unnecessary disturbance or inconvenience to 
owners, tenants  or occupiers of other properties near the Site and  to  the   public 
generally. 

 
40.11   MATERIAL OBTAINED FROM EXCAVATION 
 
40.11.1 Materials  of any kind obtained from excavation on the Site shall remain the 

property of BHEL / its client and shall be  disposed of as the Engineer may direct, at 
no extra cost. 

 
40.12   TREASURE , TROVE , FOSSILS etc. 
 
40.12.1 All  fossils,  coins,  articles  of  value or antiquity and structures and other remains 

or  things  of  geological or archaeological interest discovered on the site shall be 
the absolute property of BHEL / BHEL's  client  and  the  Contractor shall take 
reasonable precautions to prevent his  workmen or any other person from removing 
or  damaging  any  such  article or  thing,  shall immediately upon discovery thereof 
and before removal acquaint the Engineer with such discovery  and carryout the 
Engineer's directions as to the  disposal of the same. 

 
40.13   PROTECTION OF WORKS 
 
40.13.1 Trees designated by the Engineer shall  be  protected from  damage during the  

course  of  the  Works and earth level   within 1 meter of each such  tree  shall  not  
be charged. Where necessary, such trees shall be protected by providing   
temporary fencing. 

 
40.13.2 The  contractor  shall  provide and maintain at his own  expense all lights, guards, 

fencing and watching  when and where necessary or  required  by  the Engineer for 
the protection of the Works or for the safety and  convenience of those employed 
on the Works or the public. 

                 
40.13.3 The contractor shall have total responsibility for   protecting his works till it is finally 

taken over  by  the  Engineer.  No claim will be entertained by the Engineer for any 
damage  or  loss  to  the  contractor's  works and the   contractor  shall   be  
responsible for the complete  restoration  of the damaged works to its original 
condition to comply with the specifications and drawings.  Should any such damage 
to the  contractor's  works  occur  because  of   other  party  not  under  his  
supervision  or control, the  contractor shall make his claim  directly  with  the  party  
concerned.  The contractor shall not cause any delay in the  repair  of  such  
damaged works because of any delay in the  resolution of such disputes.  The 
contractor shall proceed  to repair the work immediately and no cause thereof will 
be  assigned pending resolution of such disputes. 
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40.14   RECORD FOR MATERIALS CONSUMED 
 
40.14.1 The contractor shall maintain and furnish to the  Engineer  the  record  of  materials 

consumed in the works for each  activity. The statement showing the theoretical  
vis-à-vis actual consumption of specified materials, such  as  structural 
/reinforcement steel, cement, bitumen, lead, paint etc., shall be enclosed along with 
the running bills  submitted by  the  contractor. Contractor has also to    furnish  the  
test  results  of the concrete cubes, bricks,  stone aggregates and other materials 
used in  the work  as  per IS specifications. 

 
40.15   PROTECTION OF EMBEDMENTS, BOLTS ETC. 
 
40.15.1 The  contractor  shall  ensure  proper  protection to the satisfaction  of  the  

Engineer, of all bolts, inserts, embedments etc.   from  weather  etc/ by greasing, 
rapping  them with gunny bags or canvas or by any other  means as directed by 
Engineer.  Cost of such protections shall be deemed to be included in the rates 
quoted for the item. 

 
 40.16   CLEARANCE OF SITE AND REPAIRS. 
 
40.16.1  Contractor  has  to  clear the site / area where mechanical and electrical erection 

work is to be  commenced / or in  progress. The  contractor  shall  remove   
construction  materials and equipment lying in the vicinity  and  causing  obstruction 
in  the  erection  work within 24 hrs.  notice.  In case, he fails to clear the site, this 
will be  done  at  his risk & cost by BHEL. 

 
40.17   QUALITY ASSURANCE 
 
40.17 The contractor has to establish / arrange  at  site  the  field  testing facilities for 

testing of civil construction materials and concrete  cubes  for ensuring the proper 
quality, grade and  strength of the materials used in the construction in  line  with 
approved field quality check list of BHEL/ its client. Contractor has to submit detailed 
report for testing of all  material used etc.  All testing shall be done as per IS code 
specifications/ BHEL's quality plan. If  further test is required by the engineer to be 
carried from  outside  laboratory, the cost of the same shall be borne by  the 
contractor. 

 
 40.18   COMPLETION OF WORK 
 
 40.18.1 The works shall be completed to the entire satisfaction of the Engineer and in 

accordance with the completion schedule as specified in the Contract, and  all  
unused  stores  and   materials, tools, plant,  equipment, temporary  buildings,  site 
office, labour  hutments and other  things  shall  be  removed  and the site and work 
cleared of rubbish and all waste materials and delivered up clean and tidy to the 
satisfaction of the Engineer at the Contractor's expenses. 
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40.18.2 BHEL shall have power to take over from the Contractor from time to  time  such  
sections  of  the work  as have been completed to the satisfaction of the Engineer.  
Such work however shall not be treated as have been completed until the extra 
works are executed to the  satisfaction of Engineer. The Guarantee period shall 
commence only after handing over of the entire works. 

 
40.18.3 The Engineer shall certify to the contractor  the  date  on which the work is 

completed and the date thereof. 
 
 40.19   RECORDS AND MEASUREMENTS 
 
40.19.1    All items having a financial value shall be entered in BHEL measurement  Book  

so that a complete record is obtained of  all works performed under the Contract. 
 
40.19.2  Lump  sum omissions will be entered for deduction. Measurement shall  be  

restricted to that required to ascertain the financial liability of  BHEL  under the 
contract. 

 
40.19.3    Work which  fails to be measured in details shall be  measured physically without  

reference to any local  custom  that  may obtain excepting  where  it may 
otherwise be directed in the tender documents. The  measurements shall  be  
taken jointly by any person duly authorised on the part  of BHEL and by the 
Contractor. 

                
40.19.4  The Engineer shall give reasonable notice in writing to the Contractor of 

appointment for measurement. 
 
40.19.5   The  Contractor  shall, without extra charge, provide   assistance  with  appliances 

and other things necessary for  measurement and shall bear all the cost of  
measurement  of   his work. 

 
40.19.6   Measurement  shall  be entered in BHEL Measurement Book and  signed and 

dated by both parties each day at the site on completion of  measurement. If the 
Contractor objects to any of the measurements recorded on the behalf of  BHEL,  
a  note  to  that effect will be made in BHEL Measurement Book  or against the 
item or items  objected  to  and  such  note  shall  be  signed  and dated by both 
the parties engaged in   taking the measurement. 

 
40.19.7   If, as a result of such objection, it becomes necessary  to  re-measure  the  work          

wholly or in part the expense of such  re-measurement shall be borne by the   
contractor. 

 
40.19.8  If the Contractor's representative fails to attend when required, the Engineer  shall   

have  power to proceed by himself to take  measurements and in that  case  these 
measurements shall be accepted by the Contractor as final. 
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40.19.9  The Contractor shall, once in every month, submit to the Engineer  details  of  his  
claims for the work done by him   upto and including the previous month which are 
not covered by this Contract  Agreement  in  any  of  the   following  respects: 

 
 (a) Deviation from the items and Specifications provided in the tender. 

        (b)  Extra items/new items of work. 
       (c) Quantities in excess of those provided in the Contract     Schedule. 

        (d)  Items in respect of which rates have not been settled. 
 
 
 

41.0   METHOD  OF MEASUREMENT 
 
41.1   Method of measurements if not specified in the tender, shall be as per relevant IS 

Codes / CPWD codes. 
               
42.0   DEVIATION 
 
42.1   The Contractor shall not make any alteration in, addition  to or omission from the 

work as described  in  the  tender  documents except in pursuance of the written  
instructions of the Engineer. No such deviation from the work described in the tender 
documents shall be valid unless the same has been specifically confirmed and 
accepted by the Engineer in writing and incorporated in the Contract. 

 
42.2   The Engineer may deviate, either  by  way  of  addition  or deduction,  from  the  work 

so described, provided that the Contract sum be not thereby varied on the whole  by  
more  than the  percentage set out in the tender documents. The value of all 
additions and deductions shall be added to or deducted from  the Contract  sum.  
(Whenever the Engineer intends to exercise such a right his intentions shall  specify  
the  deviations  which are to be made, the lumpsum  assessment or the proposed 
basis of payment, the extra time allowed, if any, and the date for completion of the 
(entire contract). Any objection by the contractor to any matter  concerning the order 
shall be notified by him in writing to  the Engineer within seven days from the date of 
such order,   but under  no  circumstances  shall  the  work  be  stopped (unless so 
ordered by the Engineer) owing to differences or  controversy that  may arise from 
such an objection.  In the absence of such a notification  of  objection  by the 
Contractor,  he  will  be deemed to have accepted the order and the conditions 
stated therein. 

             
43.0    VALUATION OF DEVIATIONS 
 
          Rates for deviated items or new items of work shall be as follows : 
 
43.1  If the rates for the additional, altered or substituted work are specified in the Contract 

for the work, the Contractor is bound to carry out the additional, altered or 
substituted  work at the same rates as are specified in the  Contract for the work.    
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43.2  If the rates for  the additional, altered or substituted  work are not specifically provided 
in the Contract for  the work,  the  rates  will  be  derived  from  the rates for a similar 
class of work as are specified in the Contract for the work.   

 
43.3  If the rates for the altered, additional or substituted work cannot be determined in the 

manner specified in above clauses the rate for such part or parts will be  determined 
by  the  Engineer  on  the basis of prevailing market rates  when the work was done  
and  the  decision  given  in  this behalf shall  be final and binding on the Contractor.  
Rate analysis will be worked on CPWD manual of rate analysis  as guidance.  

 
43.4  If  the  rates  for  the altered, additional or substituted work cannot be determined in 

the manner specified in  above clauses ,  then  the contractor shall within 7 days of 
the date of receipt of order to carry out the work  shall inform  the  Engineer of the 
rate at which it is his intention or charge  for  such  class of work, supported by 
analysis of the rate  or rates claimed, and the Engineer shall determine the rate or  
rates  on  the basis of prevailing market rates and pay the Contractor accordingly. 
However,  the  Engineer,  by   notice  in  writing, will be at liberty to cancel his order 
to carryout such class of work and arrange to carry it  out in such  manner as he may 
consider advisable. But under no circumstance the Contractor shall suspend the 
work  on  the plea of non-settlement of rates falling under the clause or claim any 
compensation on that account. Elements of profit, overheads, supervision and 
establishment charges will be taken as 15% over direct cost. 

 
44.0    COMPLIANCE TO REGULATIONS AND BYELAWS 
 
44.1  The  Contractor  shall  conform  to the  provisions of any statute relating to the work 

and regulations and bylaws of  any local authority and of any water and lighting 
Companies or Undertaking with whose system the work is proposed to be 
connected. He shall, before making any variation from the drawings or the 
specifications that may be necessitated for  such connections give the Engineer, 
notice  specifying  the variation proposed to be made and the reasons therefore and 
shall not carryout any such variation until he has received instructions from  the  
Engineer in  respect thereof.  The Contractor shall be bound to give all notices  
required by statute, regulations or bye-laws as aforesaid and to pay all  fees and 
taxes payable to any authority in respect thereof.  

 
45.0  FACILITIES TO BE PROVIDED BY BHEL / CONTRACTOR 
 
45.1  BHEL shall provide free of  rent  limited open space for office and store as  and  

where made available by its customer.  It is the responsibility of the contractor to 
construct sheds, provide all utilities as a part of his scope of work.  

  
45.2  Contractor shall be responsible for providing all necessary facilities like  residential  

accommodation, transport, electricity, water, medical facilities etc. as required under 
various labour laws and statutory rules and regulations framed there under to the 
personnel employed by  him.  
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45.3  Construction  power  for  Civil Works  will have to be arranged by the 
contractor for civil construction/ Fabrication work within the  quoted  rates. All 
wiring must comply with local regulations and will be subject to Engineer’s inspection 
and approval before connecting supply.. 

 
45.4   Provision of  distribution lines of power from the central points to the  required  place  

with  proper  distribution  boards observing the  safety  rules  laid  down  by  the 
authorities of the state shall be  done  by  the contractor, supplying all the  materials 
like cables, distribution board, switch boards, TPN, CBS, ELCBS/ MCCBS / Copper / 
Brass  clamps,  copper  conductor,  change  over switches pipes etc.  at  his own 
cost.  If any failure is  caused in  supply  of  the  power and  water,  it  is  the  
responsibility of the contractor  to  make  alternate arrangements at his cost.  The 
contractor shall adjust  his  working shift / hours accordingly and deploy additional 
manpower if necessary so as to achieve the targets.   

 
45.5  In  case  of power cuts / load shedding no compensation for idle labour or extension 

of time for completion of work will be given to contractor.   
 
45.6  Adequate  lighting  facilities  such  as  flood lamps, hand  lamps and area lighting 

shall be arranged by the contractor at the site of construction, contractor's material 
storage area etc. within finally accepted rates.    

 
45.7   No claim for damages will be entertained by the Company on account of interruptions 

of water supply or limitation of  quantity  of  water as aforesaid or on account of the 
water  so taken being not fit for construction purposes or on  any other account in 
connection with such water supply.      

 
45.8  CONTRACTOR  HAS  TO ARRNGE  FOR CONSTRUCTION  WATER BY 

PROVIDING SUITABLE BORE WELL WITHIN THE QUOTED RATES.  Contractor 
to satisfy himself that the water drawn by him is fit for construction / consumption 
and adequately treat such water at his cost when it is not found fit for the said 
purposes.  

 
45.9  The Contractor shall  during the  progress  of  the  work, provide,  erect  and  maintain  

at  his  own  expenses all necessary temporary workshops,   stores,   consumables,  
offices, etc.  required  for  the  proper and efficient execution of the work. The 
planning, setting and erection of these buildings shall have the approval of the 
Engineer and the Contractor shall at all times keep them tidy and in a clean and 
sanitary condition to the  entire  satisfaction of the Engineer.     

 
45.10 On completion of work or as and when required by BHEL, all the temporary  

buildings,  structures, pipe lines, cables etc. within the  plant  and  in  labour  colony  
shall be dismantled and leveled and debris shall  be  removed as per instruction of 
BHEL by the contractor at his cost.   In  the event of his failure to do so, same will be 
got done by the Engineer and  expanses  incurred  shall be recovered   from  the 
contractor along with prevailing overhead. The decision of BHEL Engineer  in  this  
regard shall be final.    
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46.0  PROGRESS REPORTING 
 
46.1 Contractor is required to draw mutually agreed monthly programme in  consultation 

with BHEL well in advance. Contractor shall ensure achievement of agreed 
programme and shall  also  timely arrange additional resources considered  
necessary at no extra cost to BHEL. 

 
46.2  Weekly progress review meetings will be held at site during  which actual progress 

during the week  vis-a-vis  scheduled programme  shall be discussed for actions to 
be taken for  achieving targets.  The programme for subsequent week shall  also be 
presented by contractor  for  discussions. The  contractor  shall  constantly update/ 
revise  his work  programme to meet the overall  requirement. All quality  problems  
shall  be discussed during above review meetings.  Necessary  preventive  and  
corrective  action,  shall   be   discussed  and  decided  upon  in  such review 
meetings and   shall be implemented by the contractor in time bound manner so as 
to eliminate the cause of non-conformities.   

 
46.3 The  contractor  shall submit weekly and monthly progress reports,  materials   

reports,  consumables  (gases / electrodes)  report  and  other  reports  as  per  
Performa considered necessary by the Engineer.   

 
46.4 The  progress  report  shall indicate the progress achieved against planned, with 

reasons indicating delays , if  any,  and  shall  give  the remedial actions which the 
contractor intends to take to make good the slippage or lost time, so  that further  
works  again  proceed  as  per  the  original  programme and  the  slippage do not 
accumulate and effect the overall programme.  

 
46.5  The daily manpower reports shall clearly indicate  the  manpower  deployed,  

categorywise  specifying  also  the  activities in which they are engaged.  
 
47.0    DRAWING AND DOCUMENTS 
 
47.1  The detailed drawings, specifications available  with  BHEL engineers will  form part 

of this tender specification. These documents will be made available to the 
contractor during execution of work at site. The contractor will also ensure 
availability  of all drawings / documents at work place.   

 
47.2  Necessary  drawings  /  documents  to   carry out the construction work  will be 

furnished to the contractor by BHEL on loan which shall be returned to BHEL  
Engineer  at  site after completion  of work .  Contractor shall ensure safe storage 
and quick retrieval of these documents.       

 
47.3  The contractor shall maintain a record of all drawings  and  documents  available  with  

him in a register as per format given by BHEL Engineer. Contractor shall  ensure  
use  of pertinent drawings /  data  /  documents  and  removal of obsolete ones from 
work place and return to BHEL.    
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47.4  The data furnished in various annexures enclosed with  this tender specification are 
only approximate and for guidance. However, the change in the design and in the 
quantity may occur as is usual in any such large scale of work.      

 
47.5  Should  any  error  or  ambiguity  be  discovered  in   the specification or information 

the contractor shall forthwith bring the same to the notice of BHEL before 
commencement of work.   BHEL's interpretation in such cases shall be final and 
binding on the contractor.  

 
47.6  Deviation  from  design  dimensions   should   not   exceed permissible limit. The  

contractor  shall not correct or alter any dimension / details, without specific approval 
of  BHEL. 

 
48.0  DELAY AND EXTENSION OF TIME  
 
48.1  If, in the opinion of the Engineer, the work is delayed  
 

   (a)   by reason of abnormally bad weather, OR   
    
   (b)  by reason of serious loss or damage by fire, OR   

 
(c) by reason of civil commotion, local  combination  of  workmen,  strike  or  lockout,  

affecting any of the trades  employed on the work, OR  
 
(d) by delay on the part of the agency or tradesmen engaged  by the BHEL in    

executing  work  not  forming  part  of  the   Contract, OR 
(e) by  reason  of  any other cause which in the absolute  discretion of  the  Engineer  

is  beyond  the  Contractor's control,  
 
then  in  any  such case, the Engineer (or higher authority) may make fair and 
reasonable  extension  in  the completion dates of the individual items of work or the 
Contract as a whole. Such extension which will be communicated to  the Contractor by 
the Engineer in writing shall be final and binding on the Contractor. No other claim in 
this respect for  compensation or otherwise howsoever is admissible. Upon the 
happening of  any such  event causing delay, the Contractor shall immediately give 
notice thereof  in  writing  to  the  Engineer  but  shall nevertheless use constantly his 
best endeavor to prevent or make good the delay and shall do all that may reasonably 
be  required  to  the  satisfaction  of the Engineer to proceed  with the work.      

 
49.0    PRICE VARIATION 
 
49.1   The  prices  shall  remain  firm  through out  the  contract  period.       
 

  50.0     TAXES  AND  DUTIES 
 50.1  TDS under Income Tax, Sales Tax, VAT and surcharge etc, if any, shall be 

deducted at prevailing rates on gross invoice value from the running bills unless 
Exemption Certificate from appropriate Authority / Authorities is furnished. 
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50.2  Price quoted shall be inclusive of all taxes except service tax. This being works  
contract service, the  service  tax along with  education  cess, if  any, will be  paid 
against  contractor’s proper  cenvettable invoice   considering  the latest applicable 
Service  Tax  Notification  wherein option  of composition  is available.  However, 
contractor shall have to submit proof of service tax deposited by them immediately 
after the deposit but not later than the next bill submitted after the due date of 
deposit. The contractor shall furnish proof of Service Tax registration with Central 
Excise Division covering the services covered under this contract. Registration 
should also bear endorsement for the premises from where the billing shall be done 
by contractor on BHEL for this project  The contractor shall obtain prior approval of 
BHEL before billing the service tax amount and should submit proper CENVATABLE  
invoice  as per  Service Tax  Rules. 

      
50.3  In VAT applicable States, “Tax Invoice” if required under the relevant State VAT law 

shall be submitted alongwith other compliances as per concerned VAT Act. 
  
 50.4 Contractor shall get his organization registered with concerned sales tax/VAT 

authorities within 15 days of award of this contract, if applicable. The delay on this 
account and delay in bringing the material shall be to contractor’s account and no 
extension of time shall be allowed on this account. The sales tax/VAT registration for 
this contractor shall be forwarded to BHEL within 30 days from the date of LOI. In 
case the contractor is already registered for sales tax/VAT with Govt. Authorities he 
must quote his registration no, while submitting their tender. 

 
50.5  Contractor has to make his own arrangement at his cost for completing the formalities 

(Including arrangement  of Road Permits, if any), if required, with Sales Tax/VAT 
Authorities, for bringing their materials, plants, and equipment at site for the 
execution of the work under this contract.    

 
51.0  TIME SCHEDULE 
 
51.1    The  contractor  is required to commence the work within 7 days from the date of 

issue of letter of intent unless BHEL decides to fix any other later date.  However, 
the actual date  of  start  of work will be certified by BHEL Engineer after adequate 
mobilisation of  materials, manpower  and  T&Ps  by  the contractor.  

 
51.2   Most of the  work under this contract is required to be completed within  four 

months from start of work and entire work in all respect is to be completed within  
SIX  MONTHS from the date of start of work.  

a) Office Building Completion – 2-3 months 
b) Store Building Completion – 4-6 months (ONE COVERED STORE READINESS BY 

2-3 MONTHS) 
c) Storage Yard Completion –  2- 5 months 
 
51.3  The work under the scope of this contract is deemed to be completed in all respects, 

only when all the works are carried out as per satisfaction of BHEL The decision of 
BHEL on completion date shall be final and binding on the contractor. 
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52.0    TERMS OF PAYMENT 
 
52.1 The  Contractor  shall  be paid monthly running bill to a maximum of 95% of the value 

of the work  actually  executed on  site provided  the  work  has  been  executed  to  
the satisfaction of the Engineer. The Engineer may after a measured  bill allow and 
certify payment to the contractor on the basis of abstract measurement  bill 
submitted by  the contractor.  From this amount recoveries such as advances, 
security deposit, taxes etc. would be made. The  certificate of the Engineer 
regarding such approval and passing of sums so payable shall be final  and 
conclusive against the contractor.    

 
         -    The 2.5% of  Final contract value ( worked out based on actual work carried out)  

shall  be  payable  on completion of all  pending work, rework wherever required, 
site  clearing  and  reconciliation of materials.     

 
        -     The balance 2.5% of  Final contract value ( worked out based on actual work 

carried out)  will become payable 3 months after completion of work in all respect, 
handing over to BHEL and on submission and passing of Final bill. The certificate 
of Engineer regarding such approval and passing of sums shall  be final and 
conclusive against the contractor.  

 
52.2   Any certificate relating to the work done may be modified by any subsequent interim 

certificates  or  by  the  final  certificates  and no certificate of the Engineer 
supporting an advance payment shall of itself be conclusive  evidence that any  
work  or materials to which it relates are in accordance with the contract.     

 
52.3   All such intermediate payments shall be regarded as advance against the final 

payment only and shall not be considered as an admission of the due performance 
of the contract or any part thereof in any respect of the occurring of any claim 
whatsoever.  Such  intermediate  payments  shall  not conclude,  determine or 
effect in any way the powers of the Engineer as to the final settlement and 
adjustment  of  the account  of  otherwise,  or in  any way vary or effect the  
Contract. 

 
53.0    RATE SCHEDULE  
 
53.1   Contractor shall fully understand description and scope of work before  quoting. The 

scope of work and responsibility of the contractor as mentioned under these 
specification shall be covered within the quoted / finally accepted  rates.   

 
53.2    The tenderer shall quote the prices/rates for entire  scope   of work as per the rate 

schedule only, in part II price bid  (Original). Price  quoted shall be exclusive of 
Service Tax and the same shall be borne by BHEL, if applicable.   Conditional 
price bids or price bids with any deviation / clarification etc.  are liable to be  
rejected.   No cutting / erasing / over writing shall be done.   
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53.3      Contractor's total quoted price as per rate schedule will be taken  as  tentative only. 
The contractor undertakes to carryout actual quantities against each item as per 
project requirement and accordingly the final contract  price shall be adjusted on 
the basis of quantities actually  erected at site and payments will also be regulated 
for the same.  The contractor confirms that unit rates quoted above takes care of 
such variation during execution stage.   

 
54.0   FINAL BILL 
 
54.1    As soon as possible after the completion of the work to the satisfaction of the    

Engineer, the Contractor shall prepare a certified final accounts on BHEL forms, in 
duplicate.  It shall be accompanied by the all abstracts, vouchers, etc. in support 
thereof and shall be prepared in the manner prescribed by the Engineer. 

 
55.0     LIQUIDATED  DAMAGES(LD)    
 
55.1   For delay in completion of work attributable to the contractor, the LD shall be  

applicable at the rate of  ½% of the contract value per week of delay or part thereof 
limited to a ceiling of 10% of the contract value as mentioned under clause no.25.5 
of the GCC of the tender. 

 
56.0      SECURITY DEPOSIT 
 
56.1     The contractor shall submit  Security Deposit within 15 days from the date of issue   

of   LOI  as per clause no. 16.2 of the General Conditions of Contract  (GCC).  In 
case the contractor opts to furnish Bank Guarantee as a part of Security Deposit, 
the BG shall be issued as per the Performa enclosed as per Annexure-H of the 
GCC and also that the BG should be issued preferably through any of the Member 
Banks listed in the GCC; 

           
             For BG through any  other Nationalized Bank (Not covered  in the list of  Member 

Banks of  GCC), the discretion of its acceptance shall lie solely  with BHEL.    
  
57.0      OTHERS 
 
57.1       In case of any contradiction between General Conditions of Contract (GCC) and 

Special Conditions of Contract (SCC), the latter shall prevail. 
 
57.2     The tenderer shall specifically confirm he has inspected the site of work and is fully 

conversant with the prevailing conditions under which work is to be executed and 
will not raise claim of any nature due to lack of knowledge of site condition. He will 
also confirm that local taxation laws at the site have been clearly understood by 
him. 

57.3 The Price Bids of only those bidders will be opened who will be qualified for the 
subject job on the basis of pre-qualification evaluation / Techno-commercial bids . 
BHEL reserves the right to reject the bidders with unsatisfactory past performance in 
the execution of a contract. BHEL’s decision in this regard shall be final & binding. 
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Annexure-I 
 

INDICATIVE    LIST    OF    T & Ps   TO BE  ARRANGED    BY    THE 
CONTRACTOR AT HIS OWN COST 

Sl. 
No. 

EQUIPMENT QTY 

1 CONCRETE MIXER M/C of SUITABLE 
CAPACITY 

1 NO. ( minimum) 

2 CONCRETE VIBRATORS AS PER WORK 
REQUIREMENT  

3 JCB, Excavator, Dozer,  Jack Hammers 
with compressor, Equipment for controlled 
blasting 

AS PER WORK 
REQUIREMENT 

4  Trucks/lorries AS PER WORK 
REQUIREMENT 

5 WATER TANKER 1 NO. Minimum 
6 DEWATERING PUMP AS PER WORK 

REQUIREMENT 
7 WINCHES AS PER WORK 

REQUIREMENT 

8 WELDING MACHINES  AS PER WORK 
REQUIREMENT  

9 PORTABLE OVENS AS PER WORK 
REQUIREMENT  

10 ROAD ROLLERS AS PER WORK 
REQUIREMENT 

   

 
Notes: 
1. The above list specifies only major T&Ps (may not be complete to be deployed by 

the contractor). All additional / other tools and plants including lorries/trucks, tools & 
tackles, devices, machines, measuring instruments etc. in good and safe working 
conditions which are required for satisfactory & timely completion of work shall also 
be deployed by the contractor within finally accepted rate / price. 

 
2. For other terms and conditions regarding above items, also please refer clause 38 

T&Ps/IMTEs). 
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Annexure-II 
 

INDICATIVE    LIST    OF    IMTEs   TO  BE  ARRANGED    BY    THE 
CONTRACTOR AT HIS OWN COST 

 
SL NO EQUIPMENT QTY 

1 THEODOLITE  1 NO. 

2 DUMPY LEVEL  1 NO. 

3 MEASURING TAPE AS PER REQUIREMENT 

 
 
 
NOTES: 
1.  The above list specifies only major IMTEs (may not be complete to be deployed by 

the contractor). Contractor has to have arrangements for material & concrete testing. 
All additional / other IMTEs / measuring instruments etc. in good and safe working 
conditions which are required for satisfactory & timely completion of work shall also 
be deployed by the contractor within finally accepted rate / price. 

 
2. Other terms and conditions regarding above items please also refer clause 38 

T&Ps/IMTEs). 
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ANNEXURE-III 

 
 
CERTIFICATE OF DECLARATION FOR CONFIRMING THE KNOWLEDGE 
OF SITE CONDITIONS 

 
 

We,………………………………………………………………………………………… 
Hereby declare and confirm that we have visited the project site under the 
subject namely, …………………………………………and acquired full 
knowledge and information about the site conditions, wage structure, 
Industrial climate and total work involved.  We further confirm   that the 
above information is true and correct and we will not raise any claim of any 
nature due to lack of knowledge of site condition. 
 
 
 
                                                                                            Tenderer’s Name and Address. 
 
 
 
 
Place:        (Signature of the Tenderer’s 
           With stamp) 
 
Date: 
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ANNEXURE-IV 

 
 

NON DISCLOSURE AGREEMENT 
Memorandum of Understanding 

 
 
BHEL PSNR is committed to Information Security Management System as per 
Information Security Policy. 
M/s……………………………………………………………………………. 
providing…………………………..service to BHEL PSNR, Noida hereby undertake 
to comply with the following in line with Information Security Policy of BHEL 
PSNR; 
 
 

 To maintain confidentiality of documents & information which shall be used 
during the execution of the Contract. 

 
 The documents & information shall not be revealed to or shared with third 

party which shall not be in the business interest of BHEL PSNR. 
 
 
 
 
 

   (                                  )                             (   ) 
    M/s. BHEL, PSNR                               M/s…………………….. 
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ANNEXURE-V 

 
 
 
FORMAT FOR E-PAYMENT DETAILS  :  - BHEL-PSNR-NOIDA 
 
(To be given in Company letterhead) 
 
     
 
 
Beneficiary Name    : 
 
Bank Name & Branch   : 
 
M ICR Code (9 Digit)   : 
 
IFSC CODE     : 
(VALID FOR NEFT) 
 
Beneficiary Account No.   : 
 
Beneficiary E-mail  ID   : 
(for payment confirmation) 
 
 


