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         TENDER NO. BHEL/ NR/SCT/KOSTI/PPG:488 
 
                
 

         T E N D E R      S P E C I F I C A T I O N S 
 

 
      FOR 

 

 
TENDER  FOR THE WORK OF  “ERECTION  OF  RAW WATER(GRP) 

INTAKE PIPING, FUEL OIL INTAKE PIPING  &  CONDENSER  CW  
PIPING INCLUDING  THEIR PRE-COMMISSIONING CHECKS/TESTS   

FOR 4 X 125 MW POWER PLANT IN KOSTI, SUDAN”. 

 
 

                                           PART I – TECHNICAL  BID 
 

 
 

Bharat Heavy Electricals Limited 
(A Govt. Of India Undertaking) 

Power Sector – Northern Region, 
Plot  No.  25 , Sector - 16A ,  

Distt. Gautam Budh  Nagar,  NOIDA – 201 301 (INDIA) 
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ISO 9001-2000, ISO 14001 
and OHSAS 18001 certified 

company 
SubContract and Purchase 

Deptt. 
 
 

 
Bharat Heavy Electricals Limited 
(A Govt. Of India Undertaking) 

Power Sector – Northren Region, 
Plot  No.  25 , Sector - 16A ,  

Distt. Gautam Budh  Nagar,  NOIDA – 201 301 (INDIA) 
            Phone: 0091-0120-2515476 / 2515464 / 2515479 
                        Fax      091-0120-2515464 / 2515467                                        
Email: sku@bhelpsnr.co.in / msd@bhelpsnr.co.in 

 
 

               TENDER NO. BHEL/ NR/SCT/KOSTI/PPG:488 

 
 
                      IMPORTANT  NOTE 
 

PURCHASER OF THIS TENDER DOCUMENT IS ADVISED TO CHECK AND ENSURE 
COMPLETION OF ALL PAGES OF TENDER DOCUMENT AND REPORT ANY 
DISCREPANCY TIMELY FOR CORRECTIVE ACTION, IF ANY, TO THE ISSUING 
AUTHORITY BEFORE THE BIDS ARE SUBMITTED. ORIGINAL COPY/ DOWNLOADED 
COPY OF TENDER DOCUMENT COMPLETE IN ALL RESPECTS MUST BE SUBMITTED 
BACK (DULY SIGNED AND STAMPED) AS PART OF THE BID WITHOUT WHICH THE 
SAME IS LIABLE TO BE REJECTED BY BHEL. 

 
 
 

     THIS TENDER SPECIFICATION ISSUED TO: 
 
       M/S----------------------------------------------------------- 
 
         ----------------------------------------------------------- 
 
         ----------------------------------------------------------- 
 
         ----------------------------------------------------------- 
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ISO 9001-2000, ISO 14001 
and OHSAS 18001 certified 

company 
Sub-Contract and 
Purchase Deptt. 

 

 
Bharat Heavy Electricals Limited 
(A Govt. Of India Undertaking) 

Power Sector – Northren Region (SCP), 
Room No. 104, Plot  No.  25 , Sector - 16A ,  

Distt. Gautam Budh  Nagar,  NOIDA – 201 301(INDIA) 
         Phone: 0091-0120-2515476 / 2515464 / 2515479 
                        Fax      091-0120-2515464 / 2515467                    
Email: sku@bhelpsnr.co.in / msd@bhelpsnr.co.in 

TENDER NOTICE 
 

Sealed tenders are invited from the contractors fulfilling qualifying requirements for the 
Work of  “Erection  of  Raw Water(GRP) Intake Piping, Fuel Oil Intake Piping  &  

Condenser  CW  Piping including  their Pre-Commissioning checks/tests   for 4 x 125 
MW Power Plant in Kosti, Sudan.” 

 
TENDER NO. BHEL/ NR/SCT/KOSTI/PPG:488 

       

        QUALIFYING  REQUIREMENTS: 
                       

   
1.1 “Tenderers who wish to participate should have completed similar nature 

works of “CW or LP or HP Piping” in Power Projects/ Industrial Projects during 
last seven years.” 

    
1.2    The tenderer should have completed general civil works  consisting of 

excavation, back filling, concreting etc  during  last seven years. 
                                   

     2.0    The Tenderer  should have a minimum average annual turnover of INR 150 
Millions (Indian Rupees One  Hundred Fifty Millions Only) ‘OR’ EUROS 2.70 
Millions  ‘OR’  USD 3.75 Millions  based  on the  audited accounts  of  last  three 
financial years (2004-05, 2005-06 & 2006-07). Bidders shall submit audited 
balance sheets and profit & loss account in support of this. 

 
               3.0    Tie  Up/Joint Venture Arrangement     

 
      3.1   Tenderers are   allowed  to  have  tie up/ Joint Venture for the work which  is 

not executed by  them against  QRs  at  Sl No. 1.1  & 1.2. The  composition  
of the Tie-up arrangement and  role  and  responsibility of  each constituent 
must  be well defined and the  document  submitted  shall clearly  indicate  
who  shall be the lead  partner. The tenderer shall   give an  undertaking  
that  the  responsibility of  execution of  entire work shall lie  with  the Lead 
Partner and also that in  case of dissolution of Tie up/JV,  the  Lead Partner 
shall  be  liable for completing  the  work as per the  terms of  contract 
without  any  additional cost  to  BHEL   or  without affecting  project   
schedule and  they  will immediately  arrange  necessary  alternate tie  up  
arrangements  with  another  party  meeting the  QR requirement  of  this  
NIT (Subject  to BHEL’s approval) and that  in  case  the  same  is  not  
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arranged,  BHEL  will be free  to get  the  work  done through  alternate  
sources  at their (Contractor’s) risk  and  cost.   

                  Legal  documents  of  tie up/JV  agreement, signed  by  both  the  partners,  
shall be  submitted  as a  part of technical bid.   

  3.2   For  the  purpose  of qualifying  requirements as given at  SL NO. 2.0 above i.e 
Financial Turnover, the  collective financial  position of  both the partners  
shall be  considered. However, information in this regard shall be  furnished 
individually and  collectively  by  the  tenderer. 

          NOTES:   

 
  (i)        The Tender Documents comprise of following; 

   
(a) Special Conditions of Contract (SCC), Tender Notice, Project Synopsis, General 

Conditions of Contract (GCC) etc. 
(b)  Rate Schedule CUM BOQ (PRICE  BID) 
(c) Drawings  and  Technical Specifications (This file may be down loaded from 

BHEL PSNR  web site, www.bhelpsnr.co.in. It is given under heading as  “ 
DRAWINGS & Technical Specifications- PIPING WORK  for Sudan Project)” 

 
          (ii)   Tender Documents with complete details are hosted in this web page. Bidder(s) 

intending to participate may download the tender document from the web site. 
Bidder(s) downloading the tender documents from the web site, shall remit Rs.1000/- 
(Rupees One thousand only) in the form of  crossed demand draft (non-refundable), 
in favour of BHEL, NOIDA along with their offer 

   
(iii)     Bidder(s) can also  purchase hard copy of tender documents  from  this  office.    

Tender documents (non transferable) will be issued on all working days between 
09.30 Hrs. to 12.30 Hrs within the sale period i.e upto 03.04.2008 on payment of 
Rs.1,000/- (non-refundable) either in cash or by crossed demand draft in favor of 
BHEL, NOIDA.  Request for issue of tender document should clearly indicate Tender 
No. and  work. 

 
(iv)  Tenders must be submitted to addressed to “Resident Manager, BHEL” at the 

address mentioned  below latest by 03.04.2008 before opening of technical bids 
commences.  Technical bids shall be opened at 15.30 Hrs. (Sudanese Time) on 
03.04.2008 at following  address; 

 
Bharat Heavy  Electricals Ltd.(KH Office) 
Khartoum Alamarat, 
Street  No. 9- West Side, 
Block No. B/10-H12 
KH. Sudan 
Tel: 00-249-123007616 

                FAX: 00-249-183595684  
(v) Earnest Money Deposit (EMD) : Refundable, Non-interest bearing EMD of Indian 

Rupees 2,00,000/-  or USD 5300/-  or  EUROS 3700/-  shall be deposited by 
Account Payee Pay Order ‘OR’ Demand Draft in favour of  “Bharat Heavy Electricals 
Limited” payable at Delhi, INDIA. Those bidders who have already deposited ‘ One 
Time ’EMD’ of Rs. 2,00,000/- with BHEL, PSNR, NOIDA need not submit EMD with the 
present tender. 
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(vi) Tenders not accompanied with Full Earnest Money Deposit, as indicated above, will not 
be considered. 

 
(vii) All corrigenda, addenda, amendments and clarifications to this Tender will 

be hosted in this web page and not in the newspaper. Bidders shall keep 
themselves updated with all such amendments. 

 
(viii) BHEL reserves the right to accept or reject any or all tenders without assigning any 

reason whatsoever. 
 

(ix) BHEL takes no responsibility for any delay/loss of documents or correspondences sent 
by courier/post. 

 
(x) Tenders once submitted  to  BHEL, shall not  be  returned. 

 
(xi) Purchase Preference will be given to Indian CPSUs  as per Indian Govt. Guidelines. 

                   
 

Sr. DGM/SCP 
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ISO 9001-2000, ISO 

14001 and OHSAS 18001 
certified company 
Sub-Contract and 
Purchase Deptt. 

 

 
Bharat Heavy Electricals Limited 
(A Govt. Of India Undertaking) 

Power Sector – Northren Region, 
Plot  No.  25 , Sector - 16A ,  

Distt. Gautam Budh  Nagar,  NOIDA – 201 301(INDIA) 
         Phone: 0091-0120-2515476 / 2515464 / 2515479 
                        Fax      091-0120-2515464 / 2515467                    
Email: sku@bhelpsnr.co.in / msd@bhelpsnr.co.in 

 

                            TENDER  NOTICE 
 

    LAST DATE OF SALE                   :  03.04.2008  
    DUE DATE                           :  03.04.2008  
    DATE OF OPENING                      :  03.04.2008 

 

NIT NO. / NAME OF WORK 

 
TENDER NO. BHEL/ NR/SCT/KOSTI/PPG:488 

 
SEALED TENDERS ARE INVITED FROM THE CONTRACTORS FULFILLING QUALIFYING REQUIREMENTS 

FOR THE WORK OF  “ERECTION  OF  RAW WATER(GRP) INTAKE PIPING, FUEL OIL INTAKE 

PIPING  &  CONDENSER  CW  PIPING INCLUDING  THEIR PRE-COMMISSIONING CHECKS/TESTS   

FOR 4 X 125 MW POWER PLANT IN KOSTI, SUDAN.” 
 

 
NOTES: 
1. Purchase Preference will be given to CPSU as per Indian Govt. Guidelines. 
2. The complete tender documents can be downloaded  from  BHEL Web Site, 
www.bhel.com.  

3. Bidder(s) can  also purchase hard copy of the tender documents  from  this  office on 
payment of Rs.1,000/- (non-refundable) either in cash or by crossed demand draft in favour 
of BHEL, NOIDA.   

 

     

Sr. DGM/SCP 
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Bharat Heavy Electricals Limited 
(A Govt. Of India Undertaking) 

Power Sector – Northren Region, 
Plot  No.  25 , Sector - 16A ,  

Distt. Gautam Budh  Nagar,  NOIDA – 201 301 (INDIA) 
  
 

PROCEDURE FOR SUBMISSION OF SEALED TENDERS: 
 

The tenderers must  submit their tenders as required in two parts  in 
separate sealed covers prominently superscribed as Part-I Technical bid 
and Part-II ,Price bid also indicating on each of the cover tender 
specification no., date and time as mentioned in tender notice. 
 

TECHNICAL BID (COVER-I) 
 

Except Price bid Part-II, complete set of tender document consisting of 
General conditions of Contract, “Technical specifications & Special terms 
and conditions”   (Part-I) issued by BHEL/ downloaded  from BHEL website 
shall be enclosed in Part I Technical Bid only. All schedules, data sheets and 
details called for in the specification shall also be submitted along with 
technical bid. All details / Data / Schedules including offer letter duly 
signed and stamped are to be submitted in duplicate. 
 

PRICE BID (COVER-II) 
 

Tenderers may please note that price bid is to be submitted only in original 
copy of Tender i.e.  Price bid (Part-II) issued by BHEL/ downloaded  from 
BHEL website.  
 
These Two separate covers i.e. cover I & II shall together be enclosed in a 
third envelope (Cover-III) and this sealed cover shall be superscribed with 
tender specification No., due date, time and submitted to officer inviting 
tender as indicated in tender notice on or before due date as indicated. 
 
 

 
 
 
 



TENDER NO. BHEL: NR(SCT):KOSTI:PPG:488 

 

Page 9  

 
 
 
 
 
 
 

PROJECT SYNOPSIS 
 

Kosti Thermal Power Project to be constructed is  a greenfield project with 4x125 MW 
Thermal units having gas/oil  fired boilers & aux., steam turnbine generators & aux., BFPs, 
switchyard etc. to be executed on EPC basis by BHEL at Sudan. The owner of the Project is 
National Electricity Corporation(NEC), Sudan, which is a Govt. of Sudan entity. The plant  will 
supply electricity  to South & West Sudan. 

Kosti lies south  of Khartoum (Capital of sudan) on an Asphalt road with latitude 13.10 N and 
longitude 090.14E. The Kosti site is centrally located just 350 KM south of Khrtoum. The river 
Nile is passing near by and the site has  easy connectivity  by road  and rail. 
 
Distance  of project  site from Port of Sudan (only port in Sudan) is 1200 km and the project 
site is about 600  Mtrs. from Highway. 
 

Temperature Data: 
                  (a)   Maximum ambient  tempurature    :     45 Deg C 
                  (b)   Minimum ambient  tempurature     :     16 Deg C 
 
Mean(Design) annual humidity: 
                  (a)   Maximum   71% in August 
                  (b)   Minimum    26%  in April 
 
Wind  Data: 

(a) Maximum speed of wind  11 Km/h 
(b) Wind direction is Southern ( May to September) and Northern in the rest of 

the   year. 
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                                 SECTION - III `A' 

 

SPECIAL CONDITIONS OF CONTRACT 

               

34.0   GENERAL  

34.1  The intent of this specification is to provide services for execution of the project according to 
most modern and proven techniques and codes.  The omission of specific reference to any 
method, equipment or material necessary for the proper and efficient services towards 
installation of the plant shall not relieve the contractor of the responsibility of providing such 
services / facilities to complete the work or portion of work awarded to him.  The quoted / 
accepted rates / lumpsum price shall deem to be inclusive of all such contingencies. 

34.2 The contractor shall carry out the work in accordance with standard practices  / codes / 
instructions / drawings / documents / specification supplied by BHEL from time to time.  

34.3 The work shall conform to dimensions and tolerances given in various drawings and 
documents that will be provided during erection. If any portion of work is found to be 
defective in workmanship, not conforming to drawings or other stipulations, the contractor 
shall dismantle and redo the work duly replacing the defective materials at his cost, failing 
which the job will be carried out by BHEL by engaging other agencies/ departmentally and 
recoveries will be affected from contractor's bills towards expenditure incurred including 
BHEL's usual overhead charges. 

34.4 Following shall be the responsibility of contractor and have to be provided within 
finally accepted rates / prices: 

a Provision, as required, of all types of labour, supervisors, engineers, watch and ward, tools & 
tackles, calibrated inspection, measuring and testing equipment as specified and otherwise 
required for the work, consumables for erection, testing and commissioning including material 
handling. 

b Proper out-turn as per BHEL plan and commitment. 

c Completion of work as per BHEL Schedule. 

d Good quality and accurate workmanship for proper performance of the equipment.    

e Repair and rectification.    

f Preservation / Re-conservation of all components during storage / erection / commissioning 
till handing over. 

34.5 BHEL-Power Sector (NR) is an ISO 9001-2000, ISO 14001-1996 and OHSAS 
18001-1999 certified company. Quality of work, to customer’s satisfaction and 
system requirements is the essence of these certifications. The contractor in all 
respects will organize his work, systems, environment, process control 
documentation, tools, plant, inspection, measuring and testing equipments etc. as 

per instructions of BHEL engineer. 

The contractor shall also comply with applicable legislation and regulations 
with regards to Health, Safety and Environmental aspects for minimizing 
risk arising from occupational health & safety hazards, controlling pollution 
and wastage. The Contractor will be responsible for Health, Safety & 
Environment management (HSE) at site for the construction activities to be 
carried out by them in accordance with requirements given under section I 
(a) of GCC and elsewhere in this tender document. The contractor, who is 
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(a) of GCC and elsewhere in this tender document. The contractor, who is 
awarded the work, shall have to sign an MOU w.r.t implementation of HSE 
conditions with BHEL (Safe Work Practices). 

   

35.0  CIVIL WORKS, FOUNDATIONS AND GROUTING. 

35.1 The work under this contract also covers the civil works related to GRP piping & Fuel oil 
Intake piping. The civil works includes earthwork like excavation, backfilling & disposal of 
surplus earth.  

However civil works related to CW Piping is excluded from the scope of this 
contract. Contractor shall arrange to de-water the trenches from time to time for 
underground / buried piping with his own resources during erection activities. For  CW 
pipings, BHEL shall provide foundations for all the equipment/structures  including their 
grouting and necessary other civil work. The contractor for their scope shall check the 
dimensions of the foundations, locations of pockets, pitch of anchor bolts and other inserts as 
per drawings.  Further, top elevation of foundations shall be checked with respect to 
benchmark etc. All minor adjustments of foundation level, dressing and chipping of 
foundation surfaces up to 50 mm, enlarging the pockets in foundations etc., as may be 
required for the erection of equipment / plants shall be carried out by the contractor. 

35.2 Any civil works required for safe and efficient operation of tools and tackles like grouting / 
excavation/ casting of foundation  / anchor points for derricks, winches, guy ropes fastening, 
etc and any other temporary supports shall also be the contractor’s responsibility. For these 
civil works, all materials including cement and required facilities shall have to be arranged by 
contractor at his own cost. 

36.0 CONSUMABLES  

36.1 The contractor shall provide within finally accepted price / rates, all consumables like all 
welding electrodes, TIG filler wires, all gases (inert, welding, cutting), soldering material, dye 
penetrants, radiography films. Other erection consumables such as tapes, jointing compound, 
grease, mobile oil, M-seal, Araldite, petrol, CTC / other cleaning agents, grinding and cutting 
wheels are to be provided by the contractor. Steel, H&S, packers, shims, wooden planks, 
scaffolding materials hardware items etc required for temporary works such as supports, 
scaffoldings are to be arranged by him. Sealing compounds, gaskets, gland packing, wooden 
sleepers, for temporary work, required for completion of work. 

36.2 All the shims, gaskets and packing, which go finally as part of equipment, shall be supplied by 
BHEL free of cost.  

36.3 It shall be the responsibility of the contractor to plan the activities and store sufficient 
quantity of consumables. Non-availability of any consumable materials or equivalent 
suggested by BHEL cannot be considered as reason for not attaining the required progress or 
for additional claim.  

36.4 It shall be the responsibility of the contractor to obtain prior approval of BHEL, regarding 
suppliers, type of electrodes etc before procurement of welding electrodes.  On receipt of 
electrodes at site these shall be subjected to inspection and approval by BHEL.  The 
contractor shall inform BHEL details regarding type of electrodes, batch number, date of 
expiry etc and produce test certificate for each lot  / batch with correlation of batch / lot 
number with respective test certificate. No electrode without a valid test certificate will to be 
used.  

36.5 BHEL reserves the right to reject the use of any consumable including electrodes, gases, 
lubricants / special consumables if it is not found to be of the required standard / make / 
purity or when shelf life has expired. Contractor shall ensure display of shelf life on 
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purity or when shelf life has expired. Contractor shall ensure display of shelf life on 
consumable wherever required and records maintained. 

36.6 Storage of all consumables including welding electrodes shall be done as per requirement / 
instruction of the Engineer by the contractor at his cost. 

36.7 In case of improper arrangement for procurement of any consumable, BHEL reserves the 
right to procure the same from any source and recover the cost from the Contractor's first 
subsequent bill at market value plus the departmental charges of BHEL from time to time 
(30% at present). Postponement of such recovery is normally not permitted. The decision of 
Engineer in this regard shall be final and binding on the Contractor.   

36.8 All lubricants and chemicals required for cleaning, pre-commissioning, commissioning, testing, 
preservation and lubricants for trial runs of the equipment shall be supplied by BHEL / BHEL’s 
client. All services including labour and T&P will be provided by the contractor for handling, 
filling, emptying, refilling etc. the consumption of lubricants / chemicals shall be properly 
accounted for. Surplus material if any shall be properly stacked and returned to BHEL/ 
CUSTOMER stores at no extra cost to BHEL. BHEL reserves the right to recover costs  for 
wastage by the contractor. 

36.9 All charges on account of Octroi, terminal or sales tax and  other duties on 
materials obtained for the works from any source shall be borne by the contractor. 

37.0 TOOLS AND PLANTS / IMTE’s  

37.1 All T&Ps and IMTEs which are required for successful and timely execution of the work 
covered within the scope of this tender, shall be arranged and provided by the contractor at 
his own cost in working condition.  BHEL shall not provide any T&P including crane.  

37.2 Modern construction equipments  & IMTEs are required to be used as per international 
practices. Indicative lists of   T&Ps and IMTEs to be arranged by the contractor are given as 
per Annexure-I.  He should ensure that these are in good working condition. In the event 
of the failure of contractor to bring necessary and sufficient T&Ps and IMTEs,  BHEL will be at 
liberty to arrange the same and hire charges or  total cost as applicable along with  
overheads shall be deducted from contractor's bill. Decision of BHEL in this regard shall be 
final and binding on contractor.  

37.3  All distribution boards, connecting cables, wire ropes, hoses, pipes etc, including temporary 
air / water / electrical connections etc shall have to be arranged by the contractor at his own 
cost.  

37.4 Consolidation of ground and arrangement of sleepers / sand bag filling etc. for safe operation 
/ movement of equipment including cranes / trailers etc. shall be the responsibility of the 
contractor at his cost. 

37.5 Contractor shall ensure deployment of serviced and healthy T&Ps including cranes, lifting 
tackles, wire ropes, manila ropes, winches and slings etc.  History card and maintenance 
records for major T&Ps will be maintained by the contractor and will be made available to 
BHEL Engineer for inspection as and when required. Fitness certificate / Test Certificates of 
T&Ps shall have to be submitted before it is put in use. Identification for such T&Ps will be 
done as per BHEL Engineer's advice.  

37.6 Contractor shall ensure deployment of reliable and calibrated IMTEs (Inspection, measuring 
and testing equipments).  The IMTEs shall have test / calibration certificates from authorized 
/ Government approved / accredited agencies traceable to National / International standards. 
Each IMTE shall have a label indicating calibration status i.e. date of calibration, calibration 
agency and due date for calibration.  A list of such instruments deployed by contractor at site 
with its calibration status is to be submitted to BHEL Engineer for control.  
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37.7 Re-testing  / re-calibration shall also be arranged at regular intervals during the period of use 
as advised by BHEL Engineer within the contract price.  The contractor will also have 
alternate arrangements for such IMTE so that work does not suffer when the particular 
instrument is sent for calibration.  If any IMTEs not found fit for use, BHEL shall have the 
right to stop the use of such item. It will be necessary for the contractor to deploy proper 
item. Any readings taken by the defective instrument will be recalled and repeat the readings 
taken by that instrument with a proper one. In case he fails to do so, BHEL may deploy 
IMTEs and retake the readings at contractor’s cost.  

37.8 BHEL shall have lien on all T&P, IMTEs and other equipment of the contractor brought to the 
site for the purpose of erection, testing and commissioning.  BHEL shall continue to hold the 
lien on all such items throughout the period of contract / extended period.  The contractor 
and / or his sub-contractors, without the prior written approval of the Engineer, shall remove 
no material brought to the site. 

37.9 The month wise T&P deployment plan to be submitted as per format (at Annexure-D to 
General Conditions of Contract) is only to assess the capability as well as understanding 
of the contractor to execute the work. It shall be the contractor's responsibility to deploy the 
required T&P, for timely and successful completion of the job, to any extent over and above 
those indicated in the above deployment plan (including those which are not covered in the 
plan submitted) without any compensation on this account. 

38.0 SUPERVISORY STAFF AND WORKMEN 

38.1 The contractor shall deploy all the skilled workmen like millwright fitters, welders, crane 
operators, drivers, gas cutters, riggers, sarangs, masons, carpenters, electricians, helpers and 
instrument technicians to carry out the works as per specifications. In addition to skilled, 
semi-skilled and unskilled workmen required for all the works, suitable workmen required for 
handling and transporting of equipment from site storage to erection site, erection, testing 
and commissioning as contemplated under this specification shall be deployed. Only fully 
trained and competent men with previous experience on the job shall be employed. They 
shall hold valid certificates wherever necessary.  

BHEL reserves the right to decide on the suitability of the workers and other personnel who 
will be deployed by the contractor. BHEL reserves the right to insist on removal of any 
employee of the contractor at any time, if they find him unsuitable and the contractor shall 
forthwith remove him. Such person shall not again be employed for the purpose of or in connection 
with the Contract without the written permission of  BHEL  and/or its Customer(M/s NEC).  Any person 
so removed shall be replaced as soon as possible by a competent substitute with information to   BHEL  
and/or its Customer(M/s NEC) 

38.2 38.2 The supervisory staff including qualified Engineers deployed by the contractor shall ensure 
proper out-turn of work and discipline on the part of the labour put on the job by the 
contractor. They should in general see and ensure that the works are carried out in a safe 
and proper manner and in coordination with other labour and staff deployed directly by BHEL 
or other contractors of BHEL or BHEL's client / other agency.  

38.3 The work shall be executed under the usual conditions affecting major power plant 
construction and in conjunction with numerous other operations / activities at site.  The 
contractor and his personnel shall cooperate with other personnel / contractors, coordinating 
his work with others and proceed in a manner that shall not delay or hinder the progress of 
work as a whole.  

38.4 The contractor's supervisory staff shall execute the work in the most substantial and workman 
like manner in the stipulated time.  Accuracy of work and aesthetic finish are essential part of 
this contract. The contractor shall be responsible to ensure that assembly and workmanship 
conforms to the dimensions and tolerances given in the drawings / documents  / instructions 
given by BHEL Engineer from time to time.  
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given by BHEL Engineer from time to time.  

38.5 38.5 The contractor shall deploy the necessary number of qualified and approved full time 
electricians at his cost to maintain his temporary electrical installation till the completion of 
work. 

38.6 It is the responsibility of the contractor to engage his workmen in shifts or on overtime basis 
for achieving the targets set by BHEL and also during the period of commissioning and testing 
of unit.  The contractor's finally accepted rates / prices shall include all these contingencies.  

38.7 During the course of erection,  

� If the progress is found unsatisfactory,  

� If the target dates fixed from time to time for every mile stones are to be advanced / 
not being met, 

� if it is found that the skilled workmen like fitters, operators, technicians etc deployed 
are not sufficient, 

BHEL after giving reasonable opportunity to the contractor will induct on the work the 
required workmen in addition to contractor's workmen to improve the progress. The expenses 
so incurred will be recovered from the contractor's bills with overheads.  

38.8  If the contractor or his workmen or employees shall break, deface, injure or destroy 
any part of a building, road kerb, fence, enclosure, water pipes, cables, drains, electric / 
telephone poles, wire, trees or any other property or to any part of erected components, the 
contractor shall make the same good at his own expense. In default, BHEL may cause the 
same to be made good by other workmen or by other means and deduct the expenses from 
any money due to the contractor. BHEL's decision will be final and binding. 

38.9  Though every endeavor shall be made to ensure that all plant materials are supplied as 
per schedule.  However in a job of this kind it is possible that some materials may be 
delayed.  In order to achieve the ultimate targets, the contractor may have to augment his 
manpower and resources.  No compensation on this account shall be admissible. 

38.10 38.1 The month wise manpower deployment plan to be submitted as per format (at Annexure-C 
to General Conditions of Contract) is only to assess the capability as well as 
understanding of the contractor to execute the work.  It shall be the contractor's 
responsibility to deploy the required manpower, for timely and successful completion of the 
job, to any extent over and above those indicated in the above deployment plan (including 
those which are not covered in the plan submitted) without any compensation on this 
account. The contractor shall identify separate persons at site for quality control and safety. 
These are expected to be well versed and qualified in their respective functions 

38.11 38.1 The Contractor shall appoint a Project Manager in India for the project, being the responsible 
representative of the Contractor in charge of managing the Works and liaison with BHEL / 
Customer (M/s NEC) and / or their Consultant M/s. Fichtner.  

From the commencement of construction activities at site, Contractor shall appoint a suitable person 
as the Incharge (hereinafter referred to as “Site Incharge”. The Site Incharge shall be present at the 
site throughout normal working hours except when on leave, sick or absent for reasons connected 
with proper performance of the contract. Whenever the Site Incharge is absent from the site, a 
suitable person shall be appointed to act as his or her deputy.  

The BHEL Engineer shall have full powers to instruct the Contractor to arrange for immediate 
termination of services, in connection with this contract, of any Agent, servant or employee 
whose continued employment is, in his opinion, undesirable, without assigning any reason 
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38.12 It shall be the responsibility of the Contractor to pay salaries and other benefits to 
its employees/personnel engaged by it as per the agreement with them, and in 
keeping in line with the local laws in Sudan. The Contractor shall submit to 
Construction Manager, BHEL Site, Kosti, Sudan regularly, the details/statement of 
wages paid to its workers in India/back home, besides wages paid in Sudan. 

38.13 All traveling and transportation expenses including air fares etc shall be borne by 
the Contractor for all his employees.  The Contractor shall also bear air fare and 
other expenses for those employees sent back to their place on account of 
misconduct, disobedience, improper behavior, sickness, unsatisfactory work or 
any other reason whatsoever. 

38.14 Contractor shall arrange  passports for all his staff and labour.  BHEL will assist 
Contractor for  issue of visas including multi-entry visas and other permits as per 
requirement for the job. However, the Contractor shall arrange for attestation of 
certificates and other documents required for travel arrangements, medical tests 
as applicable and comply with other formalities.   All  expenses for all these 
activities  will be borne by the Contractor. 

38.15 The delay in obtaining the passports and other travel documents or compliance with the various 
formalities for the deputation of the contractor’s personnel shall not absolve the contractor from his 
obligations under the  Contract including completion of the work strictly in accordance with the time 
schedule.  

38.16 The Contractor shall in all dealings with persons in his employment have due regard to all recognised 
festivals, days of rest/weekly off, and religious or other customs in Sudan and shall make special 
arrangements whenever the exigencies of the construction program demand that work shall proceed 
during such festivals and days of  rest 
 

38.17 The Contractor shall plan and schedule the activities on Site such that they happen strictly during the 
specified working hours.  

   The Contractor shall not otherwise than in accordance with Sudanese State Laws  import, sell, give, 
barter, or otherwise dispose of any alcoholic liquor or drugs or any arms or ammunition to any person 
or persons whatsoever, nor permit or suffer any such importation, sale, gift, barter, or other disposal 
by his  employees. The Contractor shall submit a request to BHEL  for issue of an identity card to each 
and every person employed at the Site  by him  along with passport size photographs and other 
documents as may be required for the purpose. No person will be allowed to enter the project 
premises without an identity card. All identity cards will be surrendered by the Contractor to  BHEL  in 
respect of each person on completion of assignment of such person.  

38.18 38.1   The Contractor shall deliver to  BHEL  before 10:00 hrs on each first working day of the week; a report 
in detail, in such form as BHEL or its Customer (M/s NEC)  may prescribe, showing the supervisory staff 
and the numbers of the several classes of labour, from time to time employed by the Contractor on the 
Site. The Contractor shall at all times take all requisite precautions and use his best endeavors to 
prevent any riotous or unlawful behavior by or amongst the labourers and others employed by him for 
the purpose of or in connection with the Contract and for the preservation of the peace and the 
protection of the inhabitants and the security of property on or in the neighborhood of the Site.  

38.19 38.1  The Contractor shall in collaboration with, and to the requirements of, any duly constituted medical or 
sanitary authority, ensure that suitable arrangements are made on the Site for the maintenance of 
health, the prevention and overcoming of epidemics, and for adequate first-aid, welfare, and hygiene 
services. The Contractor, his  partners, foreign workers and employees and their families shall not be 
involved by any manner in any political activity during their residence in the Employer's country.  

39.0 MATERIAL HANDLING AND STORAGE  
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39.1 All the equipments/materials furnished under this contract shall be received from the project 
stores, sheds / storage yards and transported to pre assembly area / erection site and stored 
in the storage spaces in a manner so that they are easily retrievable till the contractor erects 
them. While drawing  lifting material from BHEL / customer stores, the contractor 
shall ensure that the balance / other materials are stacked back immediately. No 
claim is admissible on this account  

39.2 While BHEL will endeavor to store / stack / identify materials properly in their open / close / 
semi closed / tarpaulins covered storage yard / shed, it shall be contractor's responsibility to 
assist BHEL in identifying materials well in time for erection. They should take the delivery of 
the same, following the procedure indicated by BHEL, and transport the material safely to 
pre-assembly yard / erection site in time, according to program. 

39.3 The contractor shall take delivery of components, equipment / consumables from storage 
area after getting the approval of BHEL Engineer on standard indent forms. 

39.4 The contractor shall identify and deploy necessary Engineers / supervisors / workmen for the 
above work in sufficient number as may be needed by BHEL, for areas covering their scope.  

39.5 All the equipment shall be handled very carefully to prevent any damage or loss.  No untested 
wire ropes / slings etc.  shall be used for unloading / handling.  The equipment shall be 
properly protected to prevent damage either to the equipment or to the floor where they are 
stored. The equipment from the stores shall be moved to the actual location at the 
appropriate time so as to avoid damage of such equipment at site.  

39.6 Contractor shall ensure that while lifting slings shall be put over the points indicated on the 
equipment or as indicated in the manufacturer's drawings.  Slings / shackles of proper size 
shall be used for all lifting and rigging purposes. All care shall be taken to safe guard the 
equipment against any damage. Dragging of piping / valves should be avoided. In case of 
any damage the cost shall be covered from the contractor.  

39.7 Approach road conditions from the stores  / yards to the erection site may not be equipped 
and ideal for smooth transportation of the equipment. Contractor may have to be adequately 
prepared to transport the materials under the above circumstances without any extra cost. . 
The contractor may familiar himself with soil conditions at site. 

39.8 Contractor shall be responsible for examining all the plant and materials issued to him and 
notify the Engineer immediately of any damage, shortage, discrepancy etc before they are 
moved out of the stores / storage area. The contractor shall be solely responsible for any 
shortages or damages in transit, handling, storage and erection of the equipment once 
received by him.  As the erection work will be spread in different areas / locations of the 
project, contractor has to arrange sufficient number of watch / ward personal to avoid any 
pilferage of material.  As per General Conditions of contract under provisions of clause No 29,  
BHEL will reserve the right to recover the cost of repair / replacement, if any, to bring back 
the equipment in original order, in case the equipment / material is lost / damaged while in 
the custody of the contractor.  BHEL's decision in this regard shall be final and binding on the 
contractor.  

39.9 The contractor shall maintain an accurate and exhaustive record-detailing out the list of all 
equipment received by him for the purpose of erection and keep such record open for the 
inspection of the engineer at any time.   

39.10 All the material in the custody of contractor and stored in the open or dusty locations must be 
covered with suitable weather proof / fire retardant covering material wherever applicable 
and shall be blocked up on raised level above ground. All covering materials including blocks 
and sleeper shall be arranged by the contractor at his cost.  
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39.11 If the material belonging to the contractor are stored in area other than those earmarked for 
his operation the engineer will have the right to get it moved to the area earmarked for the 
contractor at the contractors risk and cost.  

39.12 The contractor shall be responsible for making suitable indoor storage facilities to store all 
equipment  (drawn by the contractor from BHEL  / customer stores), which require indoor 
storage till the time of their installation.  The Engineer will direct the contractor in this regard, 
which item in his opinion will require indoor storage, and the contractor shall comply with 
Engineer's decision. 

39.13 The contractor shall ensure that all surplus / damaged / scrap / unused material, packing 
wood  / containers/ special transporting frames etc are returned to BHEL at a place in project 
area identified by the Engineer.  The contractor will maintain an account for all items received 
and returned to BHEL. Any shortage in returning such items shall be chargeable to the 
contractor except for a 5% allowable against wastage for packing wood only.  

39.14 The contractor shall hand over all parts / materials remaining extra over the normal 
requirement with proper identification tags to the stores as directed by the concerned BHEL 
engineer.   

39.15 The contractor shall ensure that all the packing materials and protective devices installed on 
equipment during transit and storage are removed before installation. 

39.16 It shall be the responsibility of the contractor to keep the work / storage areas in neat, tidy 
and working conditions. All surplus/unusable packing and other materials shall be removed 
and deposited at location(s) specified by BHEL within the project premises.  If required 
weighing of the same within the project premises will have to be carried out. 

40.0  PRESERVATION OF COMPONENTS  

40.1 After taking delivery from BHEL / customer’s stores, plant materials storage shall be 
subjected to the following protection besides other provisions indicated in these specifications 
elsewhere.  

a)  Items stored outdoors shall be blocked up at least six inches (6") off the ground . He should 
have sufficient numbers of wooden / concrete / steel sleepers for the job.   

b)  Motors, valves, electrical equipment, control equipment and instruments etc shall be stored 
indoors in a warehouse provided by contractor.   Motor windings shall be kept dry by use of 
external heat or space heaters.  

c)  Bearings and other wearing surfaces of plant materials shall be protected against corrosion 
and kept clean. 

d)  Insulation materials shall be stored indoors or otherwise protected against getting wet/ 
damaged.  

40.2 It shall be the responsibility of the contractor to apply preservatives / touch up paints 
(primer) on equipment handled and erected by him till such time of final painting. It shall be 
contractor's responsibility to arrange for required paints (primer), thinners, labour, scaffolding 
materials, cleaning materials like wire brush, emery sheets, etc, cleaning of surface and 
provide one coat of preservatives / paints  (primer) from time to time as decided by BHEL 
engineer. The accepted rate shall include this work also.  It is to be noted that such painting 
may have to be done as and when required till such time the final painting is carried out.    

40.3 The contractor shall effectively protect the finished work from action of weather and from 
damage or defacement and shall cover the finished parts then and there for their protection. 

40.4  Any failure on the part of contractor to carry out works according to above clauses will entail 
BHEL to carry out the job from any other party and recover the cost from contractor.    
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40.5 The contractor shall thoroughly clean all the components before installation. The components 
whose surfaces are coated with protective coating and sent to site are to be thoroughly 
cleaned by suitable mechanical / chemical means as per the approved procedures. 

40.6 The contractor shall clean inside of all pipes and fittings from dirt, sand and loose scales, 
mechanically and by air blowing before being erected. All pipelines shall be thoroughly blown 
and / or flushed. Method of cleaning shall be in accordance with the relevant Field Quality 
Plan or as instructed by BHEL engineer.  Cleaning of pipelines may call for repeated 
disconnection and restoration of the terminal joints with other equipments. Cleaning may 
have to be done in parts or loops as specified by BHEL engineer. After cleaning, the piping 
systems shall have to be restored to their final position complete with all pipeline, 
equipments, hangers and supports  

41.0  ERECTION 

41.1 All normal erection and assembly techniques necessary for completion of works under this 
specification and magnitude have to be carried out. It is not possible to specifically list out all 
of them. Absence of any specific reference will not absolve the contractor of his responsibility 
for the particular operation. These would include, 

� Scaffolding and rigging operations, 

� Machine / flame / electric cutting, grinding, welding, radiography and stress 
relieving 

� Fitting, fettling, filing, straightening, chamfering chipping, scrapping, reaming, as 
cleaning, checking, leveling, blue matching, aligning and assembly. 

� Machining, surface grinding, drilling, doweling, shaping 

� Temporary erections for alignment, dismantling of certain equipment for checking, 
cleaning, servicing and site fabrication.  

41.2 Any fixtures, scaffolding materials, approach ladder, concrete block supports, steel structures 
required for temporary supporting, pre-assembly or checking, welding, lifting and handling 
during pre-assembly and erection shall be arranged by contractor at his cost. 

41.3 No members of any ladder / structure / platform should be cut without specific approval of 
BHEL. In case it is necessary to cut, the contractor shall rectify / repair in a manner 
acceptable to BHEL / customer without any additional cost.  

41.4 The contractor shall erect scaffolding / temporary platforms for erection. These should be of 
adequate capacity and shall never be over loaded. These should be replaced when not found 
suitable during erection work and dismantled on work completion and removed from work 
site. 

41.5 Corrections like adjustment / removal of ovulates in pipes and opening or closing the 
fabricated bends of piping to suit the layout shall be considered part of the work and the 
contractor is required to carry out such work within finally accepted price / rate as per 
instructions of Engineer.  

41.6  Whenever required the contractor shall arrange for pre-qualification of process task 
performers. 

41.7 The contractor shall completely erect and test all the piping systems, covered in the 
specification including sampling lines, hangers & supports, valves and accessories in 
accordance with the drawings furnished. This includes all necessary bolting, welding, pre-
heating, stress relieving, testing, cleaning and painting. System shall be demonstrated in 
condition to operate continuously in a manner acceptable to the Engineer. Welding shall be 
used throughout for joining pipes except where flanged, screwed or other type joints are 
specified or sown on the drawings. All piping shall be erected true to the lines and elevation 
as indicated in the drawings.  
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as indicated in the drawings.  

41.8 For fuel oil system, the pipes shall be supplied, alongwith necessary attachments as loose, 
un-fabricated in running lengths without beveling. It shall be responsibility of contractor to 
carry out fabrication by cutting to size, bevel / prepare edges, fabricate support pads, drill 
holes for drains, vents and other stubs, welding, carryout NDT  as per site requirement & as 
directed by BHEL, within finally accepted unit rates. 
Pipes sent in running lengths shall be cut to suit the site conditions and the layouts. Tubes or 
pipes wherever deemed to be convenient will be sent in running lengths with sufficient bends. 
Bends up to 80 mm NB will have to be fabricated and tested at site within the finally accepted 
rates.  

41.9 The contractor shall ensure lowering of pipes in position with adequate precautions as to 
avoid any damage to either material or men. Only the anchoring points earmarked for the 
purpose of lowering the pipes are to be used.  

41.10  It is possible that a few flanges may not be matching. The contractor shall be required to cut 
and re-weld the same as and when required without any additional cost.  

41.11  Wherever piping erected by the contractor is connected to equipment / piping erected by the 
other agencies the joint at the connecting point shall be the responsibility of the contractor 
who is erecting the piping under this specifications.  

41.12 Normally the high-pressure valves will have prepared edges for welding. But, if it becomes 
necessary, the contractor will prepare new edges or recondition the edges by grinding or 
chamfering to match the corresponding tubes and pipes within the scope of the work. 

41.13  All fittings like `T'-pieces, weld neck flanges, reducers etc., shall be suitably matched with 
pipes for welding. The valves will have to be checked, cleaned or overhauled in full or in part 
before erection after chemical cleaning and during commissioning.  

41.14  The contractor shall be responsible for correct orientation of all valves so that seats, stems 
and hand wheels will be in desired location. It is the responsibility of the contractor to obtain 
the information regarding orientation of valves not fully located on drawings before the same 
are installed.  

41.15  Suspension for piping, etc., will be supplied in running lengths, which shall be cut to suitable 
sizes and adjusted as required.  

41.16  The adjustment of all hangers & supports for maintaining the proper slopes towards the 
drain pots and application of cold pull in the piping wherever required is also included in the 
scope of the contractor. 

41.17  No temporary supports should be welded on the pressure parts and piping.  In case of 
absolute necessity prior approval should be taken from BHEL Engineer.  In such cases the 
contractor, if required, shall carry out heat treatment. 

41.18 Spring suspensions / constant load hangers have to be pre-assembled for required load and 
erection carried out as per instructions of BHEL. Any adjustments, removal of temporary 
arrests / locks etc., have to be carried out as and when required.  

41.19 Contractor shall install piping in such a way that no excessive or destructive expansion forces 
exists in either the cold condition or under conditions of maximum temperature and pressure. 
All bends, expansion joints and any other special fittings necessary to take care of proper 
expansion shall be incorporated as per the advice of Engineer. During installation of 
expansion joints, anchors, care must be taken to see that full design movement is available at 
all times from maximum and minimum temperature.   

41.20 The hanger assemblies shall not be used for attachment of rigging to hoist the pipes into 
position. Other means shall be used to securely hold the pipe in position till pipe supports are 
completely assembled and attached to the pipe and building structure.  
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completely assembled and attached to the pipe and building structure.  

41.21 Layout of small-bore piping wherever  required shall be done as per site requirement. 
Necessary sketch for routing these lines should be got approved from BHEL by the contractor.  
There is a possibility of slight change in routing the above pipelines even after completion of 
erection or from aesthetic point of view.  Contractor at no extra cost should carry this out.  As 
built drawing is to be submitted by the contractor after erection completion. 

41.22 All the valves, including motorized valves, flap valves, dampers, actuators, etc. shall be 
serviced and lubricated to the satisfaction of Engineer before erecting the same and during 
pre-commissioning also. Welding or jointing of extension spindle for valves to suit the site 
conditions and operational facility shall be part of erection work within the quoted rates.  

41.23 Erection and welding of necessary instrumentation tapping points, thermocouple pads, 
thermo-wells, valves, battery of first root valves, condensing vessels, flow nozzles and control 
valves to be provided on, auxiliaries and pipe lines are covered within the scope of this 
specification. This will be the responsibility of the contractor and will be done as per the 
instructions of BHEL Engineer.  

41.24 The contractor shall carry out the tightening of the field bolts on the equipment and piping 
covered under this specification by using either the calibrated torque wrench method or the 
turn of part method.  The methods used the tools and the equipment deployed shall be 
subject to the approval of Engineer. The competent technicians shall carry out the bolting 
work. 

41.25 The contractor shall assist BHEL in preparation of as built piping drawing. 

41.26 The Erection, testing and commissioning of all electrically operated valves, actuators is 
covered within the scope of this specification. 

41.27 The following items of work shall also form part of piping erection: 

1. Installation, disassembly, reinstallation and normalization of isolating devices, flow 
nozzles, orifices etc that are required for conducting hydro test of lines, cleaning etc. 
Required gaskets will be supplied by BHEL free of cost. 

2. Welding of carrier plates, support lugs, stubs, etc. on to the pipes if required. 

3. Removal of valve internals wherever required for the purpose of conducting Hydraulic 
Testing/Flushing/Blowing of Lines and subsequent normalization. 

4. To re-install and re-align the connected piping in case they cause vibrations in pumps 
or other auxiliaries and to carry out necessary corrections in piping and its supports till 
the satisfactory resolution of the problem. No extra payment shall be made if the 
reason(s) for such re-work are attributable to the contractor. 

5. Fabrication and erection of auxiliary structures and pipe supports for all the piping 
systems included in the scope of work. Structural steel in random length/size will be 
supplied by BHEL for this purpose.    

Erection of filters, flow meters, flow nozzles, other metering elements, flow orifices, flow 
indicators, valves etc. supplied either by BHEL or their sub-vendors and forming part of the 
system.  This may involve cutting of pipelines, fresh edge preparation and welding. 

41.28 Certain instruments like pressure gauges, pressure transmitters, temperature gauges, flow 
switches and indicators, etc., are received in assembled condition as integral part of 
equipment. Contractor shall be responsible for safe receipt, installation and custody of these 
instruments supplied mounted on skids / equipment. The calibration of skid / equipment 
mounted instruments shall be arranged by BHEL through other agency engaged for C&I. 
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mounted instruments shall be arranged by BHEL through other agency engaged for C&I. 
Contractor will be informed by BHEL engineer about the details of C&I agency. The contractor 
shall coordinate with the C&I agency for removal, calibration and re-installation of the 
instruments. Though C&I agency will remove and reinstall the instruments after calibration, 
the contractor for this package will maintain the list of all the instruments removed & 
reinstalled. Instruments prior to removal and after reinstallation shall be considered in 
custody of the contractor for this package. All instruments such as pressure gauges / 
temperature gauges, switches etc. required for the  systems  under the scope of this contract 
shall be installed and commissioned  by  the contractor  at  no extra cost  to  BHEL. However 
the calibration of these instruments shall be done by C&I agency as above. 

42.0 42.0  WELDING, HEAT TREATMENT, RADIOGRAPHY AND NON-DESTRUCTIVE TESTING    

42.1  The method of welding (arc, gas, TIG or other method) may be indicated in the detailed 
drawings / schedules. BHEL Engineer will have the option of changing the method of welding 
as per site requirements. Semi automatic welding (GMAW) process shall be used for 
structures etc to the maximum possible, considering its cost efficiency, better 
quality and time saving features. 

42.2 Welding of piping & high tensile structural steel shall be done by certified welders who posses 
valid certificate. The services of such welders, the validity of whose certificates have expired 
shall not be utilized for high-pressure works.  

42.3 All welders including tack welders, structural and high pressure welder shall be tested as per 
ASME section IX  / IBR and approved by BHEL Engineer before they are actually engaged on 
work even though they may possess a valid IBR certificate.   BHEL reserves the right to reject 
any welder if the welder's performance is not found to be satisfactory. The contractor shall 
maintain the records of qualification AND performance of welders. BHEL Engineer will issue all 
the welders qualified for the work, an identity card. The welder will keep the same with him 
at work place at all times. He may be stopped from work if he is not found in possession of 
the same. 

42.4 Engineer may stop any welder from the work if his performance is unsatisfactory for any 
technical reason or if there is a high percentage of rejection in the joints welded by him. The 
welder’s having passed qualification tests does not absolve the contractor of contractual 
obligation to continuously check the welder's performance.   

42.5 Faulty welds caused by the poor workmanship shall be cut and re-welded at the contractor’s 
expense. The Engineer prior to any repair being made shall approve the procedure for the 
repair of defective welds. After the repair has been carried out, the compliance shall be 
submitted to the quality engineer.  

42.6 All expenses for testing of contractor's welders including destructive and nondestructive tests 
conducted by BHEL at site or at laboratory shall have to be borne by the contractor only. 
While the contractor will arrange for the test pieces, limited quantity of tube and pipe 
material required for making test pieces will be supplied by BHEL free of cost.  

42.7 The regulators used on welding machines shall be calibrated before putting these into use for 
work. The Contractor at his cost shall also arrange periodic calibration for the same.  

42.8 Only BHEL approved electrodes will be arranged and used by the contractor, 
within the finally quoted price. BHEL reserves the right to test any approved 
electrode being used by the contractor. Testing charges for the same shall be 
borne by the contractor.  All electrodes shall be baked and dried in the electric electrode-
drying oven to the required temperature for the period specified by the Engineer before these 
are used in erection work.  All welders shall have electrodes drying portable oven at the work 
spot. The electrodes brought to the site will have valid manufacturing test certificate. The test 
certificate should have a co-relation with the lot number  / batch number given on electrode 
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certificate should have a co-relation with the lot number  / batch number given on electrode 
packets.  No electrodes will be used in the absence of above requirement. The thermostat 
and thermometer of electrode drying oven will be also calibrated and test certificate from 
Govt. approved / accredited test house traceable to National / International standards will be 
submitted to BHEL before putting the oven in use. The contractor shall also arrange periodical 
calibration for the same.  

42.9 All butt / fillet welds shall be subject to dye penetration test as per the instructions of the 
engineer at no additional cost. 

42.10 The contractor shall maintain a record in the form as prescribed by BHEL of all operations 
carried out on each weld. He has to maintain a record indicating the number of welds, the 
names of welders who welded the same, date and time of start and completion, preheat 
temperature, radiographic results, rejection if any, percentage of rejection etc. and submit 
copies of the same to the BHEL Engineer as required. Interpretation of the BHEL Engineer 
regarding acceptability or other wise of the welds shall be final. 

42.11 The contractor shall carry out the edge preparation of weld joints at site in accordance with 
the details acceptable to BHEL Engineer. Wherever possible machining or automatic flame 
cutting should be done. Gas cutting will be allowed only wherever edge preparation otherwise 
is impractical.  All slag / burrs shall be removed from the edge and all the hand cuts shall be 
ground smooth to the satisfaction of engineer. 

42.12 All welds shall be painted with anticorrosive red oxide paint once radiography and stress 
reliving works are over. Necessary consumables and scaffolding etc including paints shall be 
provided by contractor at his own cost.  

42.13 The contractor shall also be equipped for carrying out other NDT like LPI / DPT etc. as 
required as per welding schedules / drawings within the finally accepted price / rates. 
Ultrasonic testing, wherever required, will be arranged by BHEL. Necessary help in conducting 
the UT shall however be rendered by contractor.  Contractor shall note that 100 % 
DPT/LPI & minimum 10 % radiography is to be carried out on all joints. The 
quantum of radiography may be increased depending upon quality of work as well 
as requirement of QAP. NDE (radiography & LPI/DPT) shall be done as per approved field 
quality plan/ other BHEL documents. For the radiography test of weld joints cleared 
and accepted by BHEL, payment @ USD 3 per meter of accepted film length (of 
standard width applicable for these joints) shall be paid for radiography beyond 
10 %. No payment shall be made for film lengths not accepted by BHEL and reasons for 
which are attributable to the contractor such as retakes on account of bad shot, poor joint 
quality etc.  

42.14  The technical particulars, specification and other general details for radiography work shall be 
in accordance with ASME, IBR or ISO as specified by BHEL.   

42.15 The contractor for radiography work shall use iridium-192. The geometric un-sharpness shall 
not exceed 1.5 mm. The contractor should take adequate safety precautions while carrying 
out radiography. Contractor at his cost shall arrange necessary safe guards required for 
radiography.    

42.16  Low speed high contrasts, fine grain films (D-7 or equivalent) in 10 cm width only be used 
for weld joint radiography. Film density shall be between 1.5 to 2.0.   

42.17 All radiographs shall be free from mechanical, chemical or process marks, to the extent they 
should not confuse the radiographic image and defect finding. Pentrameter as per ASME or 
ISO must be used for each exposure.    

42.18 Lead numbers and letters are to be used (generally 6mm size) for identification of 
radiographs. Contract number, joint identification, source used, welder's identification and 
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SFD are to be noted down on paper cover of radiograph. 

42.19 Lead intensifying screens for front and back of the film should be used as per the above-
referred ASME specification.  

42.20 The joint is to be marked with permanent mark A, B, C to identify the segments.  For this a 
low stress stamp shall be used to stamp the pipe on the down streamside of the weld.  

42.21 For multiple exposures on pipes, an overlap of about 25-mm of film should be provided.   

42.22 Radiography personnel with sufficient experience and certified by M/s BARC for conducting 
radiographic tests in accordance with safety rules laid down by Division of Radiological 
protection only have to be deployed. These personnel should also be registered with DRP / 
BARC for film badge service. 

42.23 All arrangements for carrying out radiography work including dark room and air conditioner 
and other accessories shall be provided by contractor within the space allotted for office at 
his cost.  As an alternative the contractor may deploy an agency having all above facilities 
and who are duly approved  / accredited by BARC and / or other Regulatory authorities. 
Detailed particulars of such agencies will be submitted and got approved by BHEL Engineer 
before the actual deployment of agency for radiography work.  

42.24 The contractor shall have a dark room fully equipped with radiography equipment, film (un-
exposed), chemicals and any other dark room accessories. 

42.25 Contractor shall note that 100% radiography will be done at the initial stages on 
all the piping welding joints. Subsequently radiographic inspection will be done on the 
basis of quality of welding.  However minimum percentage of joints to be radiographed shall 
not be less than the requirement of BHEL welding schedule / IBR / Customer’s requirements. 
The percentage may be increased depending upon the quality of joints and at the discretion 
of BHEL. Radiography on LP piping joints is not envisaged.  However other NDT test as called 
for in the FQP including LPI, MPI and HT will have to be carried out. 

42.27 All the Radiographs shall be properly preserved and shall become the property of BHEL. They 
are to be reconciled with the work done, joints radiographed and submitted to BHEL / 
customer. 

42.28 Since radioisotopes are being used, all precautions and safety rules as prescribed by 
BHEL/BARC/ Customer shall be strictly followed.  BARC / DRP certificate to be provided 
before taking up the work.   

42.29 Radiography of joints shall be so planned after welding, that the same is done either on the 
same day or next day of the welding to assess the performance of HP welders. If the 
performance of welder is unsatisfactory, he is to be replaced immediately.   

42.30 Wherever radiographs are not accepted, on account of bad shot, joints shall be re-
radiographed and re- submitted for evaluation.    

42.31 However, if the defect persists after first repair, further repair work followed with radiography 
shall be repeated till the joint is made acceptable. In case the joint is not repairable, the 
same shall be cut, re-welded and re-radiographed at contractor's cost.  

42.32 If the contractor does not carry out radiography work due to non-availability of source / film / 
chemical / operator etc., BHEL will get the work done departmentally or through some other 
agency at the risk and cost of the contractor. 

42.33 Radiography may be required to be carried out at any time (day and night) to ensure the 
continuity of the progress. The contractor shall make all necessary arrangements including 
labour, supervisors/ Engineer required for the work as per directions of BHEL.   

42.34 The contractor shall assist BHEL Engineer in preparing complete field welding schedule for all 
the field welding activities to be carried out in respect of piping and equipment erected by 
him involving high pressure welding at least 30 days prior to the scheduled start of erection 
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him involving high pressure welding at least 30 days prior to the scheduled start of erection 
work at site.  The contractor shall strictly adhere to such schedules. 

43.0   WRAPPING / COATING, PAINTING & ENCASING  FOR UNDERGROUND CW PIPES  

43.1 Underground pipes shall be protected as under (as per IS-10221)  
 

1. Surface cleaning by wire brush 
2. Application of three coats of Coal tar / primer / enamel conforming to AWWW C-203 / 

IS 10221. 
3. Providing three layers of tape comprising of Coal tar application. Tape shall conform to 

AWWW C-203 / IS 10221 (appendix-B) with total tape thickness of 4 to 6 mm. Supply 
of all materials required for wrapping / coating shall be in bidder scope within the 
quoted rates. 

  The inside of CW pipes shall be painted as follows : 

1. Surface cleaning by wire brush 
2. Application of one coat of epoxy resin based red oxide primer followed by adequate 

number of finish coats of coal tar epoxy paint to achieve total DFT of 125 to 150 
microns.  

 

43.2 The pipe shall be encased in concrete as per relevant drawings at the rail and road crossing 
by other agency. Civil works such as excavation of trenches, construction of ducts, concrete 
encasing, refilling and compaction of earth for CW and ACW  piping are not in the scope of 
this contract.  

43.3 Welder’s pit for welding lower part of pipes in-situ for buried part of piping shall be made in 
the trench for CW / ACW or for any other LP Piping by the contractor as incidental to work for 
the buried piping including dewatering of these pits/ trenches is in the scope of contractor 
within the awarded price. The preparation of earth if any for handling LP piping during 
erection process out side the excavated area / movement of handling equipments etc. is in 
the scope of contractor 

43.4 The method of welding will be arc welding and details will be indicated in the drawing / 
documents. BHEL engineer will have the option of changing the method of welding as per 
site requirement. Welding of weld joints, including root, will have to be done with specified 
welding electrodes. The root welding has to be back gouged from inside the pipe by 
grinding and welded. The welding has to be done both from inside as well as from outside 
the pipes as per the relevant engineering document. The requisite tests (hydraulic test, 
welds, NDT, wrapping coating and for paintings etc) are to be performed as per the 
drawing, specifications within the scope of this contract.  

 

43.5 Contractor shall provide temporary plates for blanking for the hydraulic test of CW / ACW 
pipes which he can take back after use. BHEL shall provide stiffening materials on returnable 
basis. Fabrication of blanks, fit-up & welding of requisite blanks for conducting hydraulic test 
is in contractor’s scope. Removal of blanks and restoration of the concerned system / line is 
to be done as part of work. No separate payment will be made for these activities 

44.0 TESTING, PRE-COMMISSIONING, COMMISSIONING AND POST-COMMISSIONING.    

44.1 The contractor shall carry out all the required tests on the pipelines such hydraulic test etc. as 
instructed by BHEL using contractors own consumables. All required tests (Mechanical and 
electrical) indicated by BHEL and their clients for successful commissioning are included in the 
scope of these specifications. These tests / activities may not have been listed in these 
specifications. 
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specifications. 

44.2 The scope of pre-commissioning activities cover installation of all necessary temporary piping, 
supports, valves, etc. and other accessories with access platforms valves, pressure gauges, 
electric cables, switches etc., required for hydro test and for any other tests as the case may 
be and will carry out above activities under this scope of work as per instructions of BHEL.  
The scope also covers the off site disposal of effluents 

44.3 All the above tests shall be repeated till all the equipments satisfy the requirements of 
BHEL/customer. In order to rectify the defects/deficiencies noticed during hydro test, water 
may have to be drained and refilled after repairs for repeating the process of hydro test.  In 
such cases, no extra amount will be payable for rectification of defects / deficiencies 
attributable to the contractor.  Claim of contractor in respect of persons waiting /idling during 
repairs as also the expenditure incurred for repeating the test due to any reason whatsoever 
shall not be tenable under any circumstances It shall be specifically noted that the employees 
of the contractor may have to work round the clock along with BHEL/Customer Engineers and 
hence overtime payment by the contractor may be involved. The contractor's finally accepted 
rates/ price shall be inclusive of all these factors also.  

44.4 It shall be the responsibility of the contractor to provide various category of workmen in 
sufficient numbers along with supervisors with necessary consumables, T&Ps, IMTEs etc., 
along with any other assistance required during pre-commissioning, commissioning and post -
commissioning of equipment and attending any problem in the equipment erected by the 
contractor till handing over.  

Association of BHEL's / Client's staff during above period will not absolve contractor from 
above responsibilities. 

44.5 In case, any rework is required because of contractor’s faulty erection that is noticed during 
pre-commissioning and commissioning, the same has to be rectified by the contractor at his 
cost. If any equipment / part is required to be inspected during pre-commissioning and 
commissioning, the contractor will dismantle/open up the equipment / part and reassemble / 
redo the work without any extra claim.  

44.6 During commissioning, opening / closing of valves, changing of gaskets, realignment of 
rotating and other equipment, attending to leakage and   adjustments of erected equipment 
may arise. This is included in the scope of work. 

44.7 The contractor shall make all necessary arrangements including making of temporary closures 
on piping / equipment for carrying out the hydro-static testing on al piping equipment 
covered in the specification at no additional cost. 

44.8 In case any defect is noticed during tests, trial runs and commissioning such as loose 
components, undue noise or vibration, strain on connected equipment etc., the contractor 
shall immediately attend to these defects and take necessary corrective measures. If any 
readjustment and realignment including repair, rectification and replacement work are 
necessary, the contractor shall carry out the same as per Engineer’s instructions. The parts to 
be replaced shall be provided by BHEL. 

44.9 During hydraulic testing of pipes, all piping, if any,  having variable spring type supports shall 
be held securely in place by temporary means while constant spring type support hangers 
shall be pinned or blocked solid during the test.   

44.10 It shall be the responsibility of the contractor to provide various category of workers in 
sufficient numbers along with Supervisors during Pre-commissioning, commissioning and post 
commissioning of equipment and attending any problem in the equipment erected by the 
contractor till handing over. The contractor will provide necessary consumables, T&Ps, IMTEs 
etc., and any other assistance required during this period. Association of BHEL’s / Client's 
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etc., and any other assistance required during this period. Association of BHEL’s / Client's 
staff during above period will not absolve contractor from above responsibilities.    

44.11 It shall be specifically noted that the above employees of the contractor may have to work 
round the clock along with BHEL Engineers and hence overtime payment by the contractor to 
his employees may be involved. The contractors finally accepted rates should be inclusive of 
all these factors also.  

44.12 In case, any rework is required because of contractor's faulty erection, which is noticed 
during pre-commissioning and commissioning, the same has to be rectified by the contractor 
at his cost.  If any equipment / part is required to be inspected during pre-commissioning and 
commissioning, the contractor will dismantle / open up the equipment / part and reassemble 
/ redo the work without any extra claim.  

44.13 During commissioning, opening / closing of valves, changing of gaskets, realignment of 
rotating and other equipment, attending to leakage and adjustments of erected equipment 
may arise. The finally accepted price / rates shall also include all such work. 

44.14 The contractor shall make all necessary arrangements including making of temporary closures 
on piping / equipment for carrying out the hydro-static testing on all piping, equipment 
covered in the specification at no extra cost.  

44.15 The valves will have to be checked, cleaned or overhauled in full or in part before erection, 
after testing and during commissioning as may be necessary.   

44.16 In case any defect is noticed during tests, trial runs and commissioning such as loose 
components, undue noise or vibration, strain on connected equipment etc., the contractor 
shall immediately attend to these defects and take necessary corrective measures.  If any 
readjustment and realignment are necessary, the contractor at his cost shall do the same as 
per Engineer’s instructions including repair, rectification and replacement work. The parts to 
be replaced shall be provided by BHEL.      

44.17 All temporary supports shall be removed in such ways that pipe supports are not subjected to 
any sudden load. During hydraulic testing of pipes, all piping having variable spring type 
supports shall be held securely in place by temporary means while constant spring type 
support hangers shall be pinned or blocked solid during the test.   

44.18 The contractor shall carry out cleaning and servicing of valves and valve actuators prior to 
pre-commissioning tests and / or trial operations of the plant. A system for recording of such 
servicing operations shall be developed and maintained in a manner acceptable to BHEL 
Engineer to ensure that no valves and valve actuators are left un-serviced.   Wherever 
necessary as required by BHEL Engineer, the contractor shall arrange to lap / grind valve 
seats. 

44.19 Cleaning and servicing of all the filters / strainers, toppings of oils coming in the system shall 
be done by the contractor within the accepted price. 

44.20 At the time of each inspection, the contractor shall take note of the decisions  / changes 
proposed by the Engineer and incorporate the same at no additional cost. The  contractor  
shall carry out any other test as desired by BHEL Engineer/ Manufacturer on erected 
equipment covered under  scope of this contract during testing and commissioning to 
demonstrate  the  physical completion of any part or parts of  the work performed by the 
contractor 

45.0  FINISH PAINTING 

45.1 All exposed metal parts of the equipment, structure, auxiliaries, piping, and other items 
(covered within the scope of this contract) after installations are to be painted.  The 
surfaces are to be thoroughly cleaned of all dirt, rust, scales, grease, oils and other foreign 
materials by wire brushing, scrapping, any other method as per requirement of BHEL.  The 
same will be inspected and approved by the engineer before painting.  
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same will be inspected and approved by the engineer before painting.  

45.2 Mostly the equipment / items/ components will be supplied with one coat of primer paint and 
one coat of finish paint. However during storage and handling, the same may get peeled off / 
deteriorate. All such surfaces are to be thoroughly cleaned and to be touch up painted with 
suitable approved primer and finish paint matching with shop paint / approved final colour.  
Besides above two coats of approved primer paint is to be applied on all the bare / unpainted 
surfaces. The gas cut stubs would require being ground and rounded.  

45.3 After applying the primer paints, wherever required, all structure / equipment / items, shall 
be finish painted with paints as specified by BHEL engineer.  The number of coats / paint 
thickness shall be as indicted in the drawing / documents. However at least two coats of 
finish painting is to be applied. In case proper finish is not obtained in two coats, the 
contractor shall apply additional coat (s) till proper finish / paint thickness is achieved. Certain 
equipment / Items are required to be painted with approved quality heat resistant paint / 
primer . After completion of painting all bright spots shall be cleaned to the satisfaction of 
Engineer. Minimum paint thickness is to be ensured at all places as per specifications. 

45.4 Certain equipment like valves etc. may require spray painting. The contractor shall make 
arrangements of the required equipment for spray painting. Spray painting at the job site 
shall be permitted only at times and locations approved by Engineer.   

45.5 Contractor at no extra cost to BHEL shall supply all paints, primers, tools and 
other consumables including scaffolding materials required for finish painting. 
Paint is to be of BHEL approved make only and painting should be as per colour scheme and 
quality approved / specified by Engineer.  Valid Test Certificate for the paint so supplied shall 
be made available before use of the same on work.  

45.6 The contractor may be required to fill up dents / marks by applying putty before final painting 
of equipment. All materials and arrangements have to be made within quoted lumpsum 
price/rates. 

45.7  The contractor shall provide legends with direction of flow on equipment and piping in size 
specified by Engineer. Letter writing shall be done in Arabic / English or in both languages. 

45.8  The painters have to under go test and only qualified painters will be allowed to work. 

46.0  PROGRESS REPORTING 

46.1 46.1 Contractor is required to draw mutually agreed monthly erection programs in consultation 
with BHEL well in advance. Contractor shall ensure achievement of agreed program and shall 
also timely arrange additional resources considered necessary at no extra cost to BHEL.  

46.2 Weekly progress review meetings will be held at site during which actual progress during the 
week vis-a-vis scheduled program shall be discussed for actions to be taken for achieving 
targets. Contractor shall also present the program for subsequent week. The contractor shall 
constantly update / revise his work program to meet the overall requirement. All quality 
problems shall also be discussed during above review meetings.  Necessary preventive and 
corrective action shall be discussed and decided upon in such review meetings and shall be 
implemented by the contractor in time bound manner so as to eliminate the cause of non-
conformities.  

46.3 The contractor shall submit daily, weekly and monthly progress reports, manpower reports, 
materials reports, consumables (gases / electrodes) report and other reports as per Performa 
considered necessary by the Engineer.  

46.4 The progress report shall indicate the progress achieved against planned, with reasons 
indicating delays, if any. This should give the remedial actions which the contractor intends to 
take to make good the slippage or lost time, so that further works again proceed as per the 
original program and the slippage do not accumulate and effect the overall program.  
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original program and the slippage do not accumulate and effect the overall program.  

46.5 The daily manpower reports shall clearly indicate the manpower deployed, category wise 
specifying also the activities in which they are engaged. 

47.0 DRAWINGS AND DOCUMENTS 

47.1 The detailed drawings, specifications available with BHEL engineers will form part of this 
tender specification. These documents will be made available to the contractor during 
execution of work at site. The contractor will also ensure availability of all drawings / 
documents at work place.  

47.2 Necessary drawings to carry out the erection work will be furnished to the contractor by BHEL on 
loan, which shall be returned to BHEL Engineer at site after completion of work. Contractor shall 
ensure safe storage and   quick retrieval of these documents.   

47.3 The contractor shall maintain a record of all drawings and documents available with him in a 
register as per format given by BHEL Engineer. Contractor shall ensure use of pertinent drawings 
/ data / documents and removal of obsolete ones from work place and returning to BHEL.  

47.4 The data furnished in various annexure enclosed with this tender specification are only 
approximate and for guidance. However, the change in the design and in the quantity may occur 
as is usual in any such large scale of work. 

47.5 Should any error or ambiguity be discovered in the specification or information the contractor shall 
forthwith bring the same to the notice of BHEL before commencement of work. BHEL's 
interpretation in such cases shall be final and binding on the contractor.  

47.6 Deviation from design dimensions should not exceed permissible limit. The contractor shall not 
correct or alter any dimension / details, without specific approval of BHEL.  

48.0 TAXES AND DUTIES 

48.1          The bidder shall quote their rates inclusive of all taxes/duties applicable for this 
work, except otherwise expressly set forth herein or under clause no. 48.10.2 of 
SCC.  The Contractor shall be responsible for paying any and all Taxes/Duties 
assessed on the Contractor, its Sub-Contractor and Suppliers or their respective 

employees. 

 

48.2 

 
LOCAL TAXES AT  SUDAN:   BHEL and / or its Customer shall obtain  from the competent 
Sudanese Authorities all  taxes exemption or pay on behalf of Contractor relating to the project 
including   Business Profit Tax and  Value Added Tax etc. However, Income Tax for personnel shall 

be borne by the Contractor. 
  

48.3 Taxes as required to be deducted at source as per Local Sudanese Laws / Indian Law 
(applicable in case of only those contractors having their office in India), if any, at prevailing 
rates shall be deducted on gross invoice value from the running bills unless Exemption 

Certificate from appropriate Tax Authority is furnished.    

48.4 Custom duty and demurrage occurred in Port Sudan and Khartoum airport for all equipment, facilities 
and materials imported by the Contractor  for the Project shall be paid by BHEL’s Customer (M/s NEC). 
The contractor shall furnish list of all such items including their temporary imported 
equipments(temporary imported equipments to be defined and listed clearly) well in advance. 
However, custom duty , if any,  paid by the Contractor for any reason whatsoever shall not be 
reimbursed.    

48.5 BHEL or its Customer(NEC)  shall be responsible for the custom clearance agency to clear out the 
Equipment, tools, materials imported (Plant Materials) and Contractor's equipment and vehicles 
temporarily imported for the Project as per Procedure given below at 48.6. However, the Contractor 
shall take all actions for chasing/follow up and bear all expenditure on his own for the same. A bank 
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shall take all actions for chasing/follow up and bear all expenditure on his own for the same. A bank 
guarantee shall be issued by the Contractor, if necessary according to the custom authority for custom 
clearance. The  bidders to  assume amount  of  BG  equivalent  to  custom  duty  pertaining  to  their  
equipments/T&Ps  brought  by  them  on  repatriable  basis.  The Contractor shall submit  all relevant 
dispatch/shipment   documents to  Project Coordinator- Sudan, BHEL, PSNR, NOIDA(UP)-India / 
Construction Manager, BHEL Site, Kosti TPP. The Contractor shall take delivery  of  materials at  Port of 
Sudan or at Khartoum airport and  responsibility of handling (unloading/loading etc) and its  
transportation to Kosti Power Plant shall be of Contractor at their own cost.  Payment of any Que/Quay 
dues at Port, will be the responsibility of the Contractor. 
 

48.6 CUSTOMS CLEARANCE PROCEDURE 
  

(A)  For all the supplies/ dispatches  related to this Project, the consignee will be 
NEC, SUDAN and the name of supplier to be mentioned either as “BHEL” or 
“on account of BHEL”.  The Contractor will submit original + 7 copies of 
despatch documents to BHEL /BHEL’s bankers after despatch of consignment 
from India. BHEL bankers in India will forward these documents after 
necessary endorsement to Bank of Sudan in Sudan.          Bank of Sudan 
after stamping will send these original documents to NEC, Khartoum(BHEL’s 
Customer). 

 
(B) The Contractor shall submit scanned / fax copies of documents such as 

invoice, packing list, certificate for country of origin, insurance, bill of landing 
etc to BHEL/ NEC, Khartoum after despatch of consignment from India. 

 
(C) NEC (BHEL’s customer) at Khartoum will process the document and obtain 

certification from Sudan customs / Government for zero custom duty and 
payment exemption for all other applicable taxes, duties, levies etc. 

 
(D) NEC (BHEL’s customer) at Khartoum  shall forward these documents with 

certification to NEC-Port Sudan. 
 

NEC (BHEL’s customer)  at  Port Sudan after necessary clearance permit will hand over the 
documents to the Contractor through BHEL’s representative/Transporter for taking delivery 
and transport to power plant site at Kosti.  The Contractor will sign that he has received the 

consignment.. 
 

48.7 In case the temporary imported equipment is not defined and listed by the Contractor, the 
responsibility of custom clearance and payment  of  custom  duty/taxes  shall lie with them. When it is 
produced at any time it shall be considered as part of this Contract ( i.e it will be considered as  BHEL’s  
Customer property) 

48.8 Any demurrage incurred due to the reason of the Contractor's delay in unloading at the Port Sudan or 
airport shall be the Contractor's responsibility. Any other demurrage incurred during custom clearance  
for reasons other than those attributable to BHEL or its Customer (M/s NEC), shall also be borne by the 
Contractor 

48.9 For all the items like T&Ps,  Erection equipments, consumables, establishment items etc. to be 
exported by the Contractor to Sudan on repatriable basis, the Contractor shall  furnish list and value of 
such items to BHEL prior to dispatch. The Contractor shall also give an undertaking to BHEL prior to 

dispatch declaring these items as returnable/consumable. 
 

48.10 COMPLIANCE TO REGULATIONS AND  BYELAWS :  
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48.10.1 The Contractor shall conform to the provisions of any statute relating to the work and 
regulations and bylaws of any local authority and of any water and lighting Companies or 
Undertaking with whose system the work is proposed to be connected. He shall, before 
making any variation from the drawings or the specifications that may be necessitated for 
such connections give the Engineer, notice specifying the variation proposed to be made and 
the reasons therefore and shall not carryout any such variation until he has received 
instructions from the Engineer in respect thereof. The Contractor shall be bound to give all 
notices required by statute, regulations or bye-laws as aforesaid and to pay all fees and taxes 
payable to any authority in respect thereof. 

 
48.10.2 The Contract shall be governed by the applicable Laws of Sudan Govt. and the bidders to ensure 

considering latest Sudanese Laws before quoting.  If during Contract execution there may be any 
Change in such Law which might cause additional or reduced cost to the Contractor in the execution 
of the works, such additional or reduced cost, if fully justified and approved by BHEL or its Customer 
(M/s NEC),  shall be paid to   ‘OR’  recovered from the  Contractor , as the case may be. 

 
48.10.3 The Contractor shall ensure conformance in all respects with the provisions of all state and local laws, 

regulations or other laws in force in Sudan or elsewhere including all regulations and by-laws of any 
local or other duly constituted authority within Sudan or elsewhere which may be applicable to the 
performance of the Contract and the rules and regulations of all public bodies and companies whose 
property or rights are affected or may be affected in any way by the Works or any Temporary Works 
(which are herein referred to as "Laws"), and shall give all notices and pay all fees required to be given 
or paid thereby and shall keep  BHEL and/or its Customer (NEC) indemnified against all penalties and 
liability of any kind for breach of any of the same. 

48.10.4 The Contractor shall comply with all applicable Sudan Government’s safety and 
sanitary laws, transportation rules, regulations and ordinances, as well as the established safety rules 
and practices of BHEL’s Customer (NEC). The Contractor shall also provide insurance cover for his 

workmen throughout the contract period, under prevailing local Laws. 
 

 

49.0 

 

EXTRA WORK:  

49.1 BHEL may consider for payment of extra works on man hour basis @ 3 USD per man hour only 
for such of those works which:  

A Require major revamping or rework and which are totally unusual to 

 normal erection work.    

B Require rectification / modification for improvement in the design during commissioning,  

C Requiring fresh fabrication of components in place of rejected / replaced components. 

 

49.2 

 

The rates indicated as above, shall include over time, if any, consumables, supervision, use 
of tools and tackles and other site expenses and incidentals.  
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49.3 The extra works, if any, shall be carried out by a separate gang, which will be identified for 
certification of man-hours. This gang will not be utilized for any other work during the period 
that they are engaged in the extra-work. Logbook should be maintained and should be signed 
jointly by the contractor's representative and BHEL Engineer on day-to-day basis.  However, 
signing of the logbook does not necessarily mean acceptance of the extra works, which would 
be identified by Engineer, whether work is covered in one of the above categories.  Only 
those works and man-hours that are certified by the BHEL Engineer-in-charge will be 
considered for payment.  The decision of BHEL in this regard shall be final and binding on the 
contractor. 

50.0 PRICE VARIATION   

50.1 The finally accepted rates for scope of work as defined in this tender shall remain 
FIRM throughout the contract period including extended period, if any . NO PRICE 
VARIATION / COMPENSATION on account of any increase whatsoever, (irrespective of 
whether escalation are steep/ unanticipated or not compensated by the above escalation 
provisions in full towards minimum wages, consumables, coarse / fine aggregates, steel , 
wood, electrodes, gases or any other item / reason), will be payable during the entire period 
of execution including extended period, if any, unless otherwise specified elsewhere in this 
‘Special Conditions OF Contract’ (SCC). 

51.0 RATE SCHEDULE  

51.1 Contractor shall fully understand equipment description and scope of work before quoting. 
The scope of work and responsibility of the contractor as mentioned under these 
specifications shall be covered within the quoted rates. 

51.2  The tenderer shall quote the rates as per the rate schedule only, in part II price bid 
(Original).  Conditional price bids or price bids with any deviation / clarification etc. are liable 
to be rejected.  No cutting / erasing / over writing shall be done.   

52.0 INSTRUCTIONS TO TENDERER 

52.1 Offers received without data / information, required under tender clauses-11.1 to 11.11, is 
liable to be rejected. All these data / information should be duly supported   by documentary 
evidences  (Refer note below clause-11)  

52.2 No deviations to the tender conditions will normally be accepted.  

52.3 The Tenderers are advised to physically visit the site and fully acquaint themselves with site 
conditions, transportation routes, various distances and the fact that other contractors would 
be working in this area.   BHEL shall not be responsible in any way for non-familiarization of 
the site conditions. Once the tenderer has quoted for the work, it is implied that he has 
ascertained various site conditions and NO CLAIM whatsoever will be entertained by BHEL on 
any such account.  Tenderers who wish  to visit Sudan  to collect any information in 
respect  of this tender, may send, preferably within 7 days of tender notice, the 
details of personnel  along with copies of their passports  in the soft form to 
facilitate  arrangement  of visas. Clarification, if any, required against this tender, 
should be sent to us through e-mail, preferably within 10 days of issue of this NIT,  
specifically stating the clause nos. of the NIT 

52.4              4              The contractor in the event of this work being awarded to him shall establish a site office at 
site and keep posted an authorized responsible officer who should hold a valid power of 
attorney for the purpose of the contract.  Any order or instruction of the Engineer or his 
duly authorized representative communicated to the contractor's representative at site 
office, will be deemed to have been communicated to the contractor at his legal address.  
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52.5 

CLEARANCE  OF  SITE  AND  REPAIRS 
 
The Contractor shall at all times keep the Site free from obstruction and shall at any time, if or if not 
directed by the BHEL / its Customer(M/s NEC) & their consultant, store or dispose of any constructional 
plant and surplus materials and clear away and remove from the Site any wreckage or rubbish or 
Temporary Works no longer required. Contractor has to clear the site / area where mechanical 
and electrical erection work is to be commenced / or in progress. The contractor shall remove  
construction materials and equipment lying in the vicinity and causing  obstruction in the 
erection work within 24 hrs. notice. In case, he fails to clear the site, this will be done at his 
risk & cost by BHEL. On the completion of the Works, the Contractor shall, except as otherwise 
specifically provided, clear away and remove from the Site and around Site ail construction plant, 
Temporary Works, surplus materials, wreckage and rubbish of every kind, and shall reinstate and 
leave the whole of the Site and the Works clear and in a workmanlike condition to the satisfaction of 
BHEL. If the Contractor fails to remove any Constructional Plant within a reasonable time after the 
issue of the Provisional Acceptance Certificate then BHEL or its Customer (M/S NEC) may: 

a) sell any such plant & materials which are the property of the Contractor; 

b) return any such plant & materials which are not the property of the Contractor to the 
Employer thereof at the Contractor's expense; 

and, after deducting from any proceeds of sale  the costs, charges and expenses in connection with 
such sale or return, shall pay the balance, if any, to the Contractor, but to the extent that the 
proceeds of any sale are insufficient to meet all such costs, charges and expenses, the excess shall be 
a debt due from the Contractor to BHEL and shall be reimbursed by the Contractor. 

52.6        OTHERS 

52.6.1  In case of any contradiction between General Conditions of Contract (GCC) and Special 
Conditions of Contract (SCC), the latter shall prevail. 

 52.6.2 The Price Bids of only those bidders will be opened who will be qualified for the subject job 
on the basis of pre-qualification evaluation / Techno-commercial. BHEL reserves the right to 
reject the bidders with unsatisfactory past performance in the execution of a contract. BHEL’s 
decision in this regard shall be final & binding. 
 

52.6.3 PACKING, MARKING  AND  TRANSPORTATION :  All equipment and material, together with 
the applicable instruction book,packing list, and special site storage instructions, shall be carefully 
boxed, crated, or otherwise adequately protected for overseas shipment by the Contractor 

52.6.4  The Contractor shall be responsible for the transport of their tools, plant and equipment  and 
construction materials, from their place of origin to the Site and more precisely to their exact point 
of utilisation at the Site. The Contractor shall take care that if the machinery is disassembled into 
components, the weight and size of which are in line with actual transport possibilities. 

 

52.6.5       Within the limits imposed by local laws, the Contractor shall be entitled to utilise all the roads and 
other communication facilities existing in the country, to the same extent as any other user. BHEL 
and its Customer(M/s NEC) shall assist the Contractor for obtaining  licenses, permits, etc. from all 
the local authorities. 

 

52.6.6     The Contractor shall repair or replace the Works lost, damaged, or destroyed, without waiting for the settlement of 
claims from insurance company to ensure completion in accordance with the Overall Project Schedule. 
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 52.6.7      The Contractor shall be responsible for the safety and security of all the Works and shall replace promptly at Site 
each part of any and all Works which may be lost or damaged or destroyed due to fire, explosion, lightning, 
earthquake, theft, flood, storm, tempest, aircraft and other aerial devices or articles dropped therefrom, malicious 
damage, etc. and the actions of  the BHEL or its  Customer (M/s NEC) in the operation of appliances on behalf of the 
Contractor in case the contractor do not act from the date of arrival of equipment, plant, materials, machinery, etc. at 
the Site until Provisional Acceptance Certificate has been issued. 

52.6.8     The Contractor shall repair or replace the Works lost, damaged, or destroyed, within shortest possible time at Site to 
ensure commissioning and operation of the Works without delay. If the Contractor shall fail to promptly replace or 
repair the Works damaged as per above clause, the Employer, at his discretion, will get such works repaired or 
replaced as the case may be and such costs will be reimbursed by the Contractor. 

 

 52.6.9    SECURITY DEPOSIT:  The contractor shall submit  Security Deposit (SD) in USD with a 
option to give 50% SD in form of BG in Indian Rupees (For this, BG amount in INR will be  
increased by 5% to cover exchange rate fluctuation) within 15 days from the date of issue   
of   LOI  as per clause no. 16.0 of the General Conditions of Contract  (GCC).  For Calculation 
purpose SD as per clause 16.2 of GCC will first be worked out in INR based on the TT selling 
rate prevailing on the date of technical bid opening. The SD amount in USD shall further be  
worked  out   based  on  the  State Bank Of India TT Buying Rate  prevailing  on the  date  of  
technical  bid  opening based on the amount of INR so worked out. 

  
                In case the contractor opts to furnish Bank Guarantee as a part of Security Deposit, the BG 

shall be issued as per the Performa enclosed as per Annexure-H of the GCC and also that the 
BG should be issued preferably through any of the Member Banks listed  in the GCC. The BG 
may  also  be  accepted from a Foreign  Bank at  the sole  discretion  of  BHEL, provided BG  
is  duly  endorsed by  any of  the BHEL’s Member Bank  listed in  the  GCC  ‘OR’ any 
Nationalized  Bank  in  India. 

           
            For BG through any  other Indian Nationalized Bank (Not covered  in the list of  Member Banks 

of  GCC), the discretion of its acceptance shall lie solely  with BHEL.   
 
52.6.10    LIQUIDATED  DAMAGES(LD):   For delay in completion of work attributable to the 

contractor, the LD shall be applicable at the rate of  ½% of the contract value per week of 
delay or part thereof limited to a ceiling of 10% of the contract value as mentioned under 
clause no.25.5 of the GCC of the tender.  

 
  52.6.11 FORCE   MAJEURE 

The term "Force Majeure" means any cause beyond the control of either party, 
which either party could not foresee and / or reasonably provide against and 
which prevents either party from performing his duties under the Contract. Force 
Majeure includes but is not limited to the following: 

War, revolution, insurrection, or hostilities (whether declared or not) 
Riots, civil commotion or civil uprisings (other than among Contractor's employees) 
Earthquake, flood, tempest, hurricane, lightning, or any other natural disaster. 
Any fire of major proportions, or explosions. 

Strike, lockout, or other industrial disturbance other than among Contractor's 
employees. 
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If either party to this Contract because of a Force Majeure Event is rendered 
wholly or partly unable to perform its obligations under this Contract, other than 
the obligation of that party to make payments of money, that party shall to the 
extent provided in this Contract, be excused from the performance directly 
affected by the Force Majeure Event, provided that; 

a) The non-performing party, as soon as possible but in no event more than ten (10) 
business Days after it becomes aware of its inability to perform, shall declare that a Force 
Majeure Event has occurred and give the other party written notice of the particulars of 
the occurrence(s), including, without limitation, the nature, cause and date and time of 
commencement of the occurrence(s), the anticipated scope and duration of any delay, 
and any date(s) that may be affected thereby. If it is impracticable to specify the length 
of such delay at the time such notice is delivered, the non-performing party shall provide 
the other party with periodic (not less frequently than weekly) supplemental notices 
during the period the Force Majeure Event continues. Such supplemental notices shall 
keep such other party informed of any change, development, progress or other relevant 
information concerning the Force Majeure Event. 

b) The suspension of performance is of no greater scope and of no longer duration than is 
required by the Force Majeure Event. 

c) Obligations of either party which arose before the Force Majeure Event causing the 
suspension of performance are not excused as a result of the Force Majeure Event. 

d) The non-performing party immediately and continuously uses its best efforts to remedy its 
inability to perform with all reasonable dispatch. 

e) When the non-performing party is able to resume performance of its obligations under 
this Contract, that party shall promptly so notify the other party in writing. 

          During and following the occurrence of any Force Majeure Event, Contractor and Employer 
each shall use its best efforts to minimize the delay and costs caused by such Force Majeure 
Event and shall continue actively and in good faith consider the need for and, when 
appropriate, execute a change order covering such event, which may result in the 
extension of such Guaranteed Taking-Over Date or / and additional cost. 

 

 52.6.12 INSURANCE 
 Besides provisions under clause no. 29.0 of GCC regarding insurance, the following 
shall also   be applicable. The contractor shall also take care of the same while 
submitting their offer. 

 
1  BHEL / its customer shall arrange for insuring the materials of BHEL / its 

customer covering the risks during transit, storage, erection and 
commissioning.  

 
2  If due to negligence/ carelessness on the part of the contractor, any material/ 

equipment gets damaged, the contractor shall submit necessary documents for 
lodging insurance claims as required by BHEL Engineer. BHEL shall however 
reserve the right to recover deductible franchise and also unsettled portion of 
insurance claim amount from the contractor. 
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3  If due to negligence/ carelessness on the part of the contractor, any 
surrounding properties also get damaged, the contractor shall submit necessary 
documents for lodging insurance claims as required by BHEL Engineer. BHEL 
shall however reserves the right to recover deductible franchise and to 
unsettled portion of insurance claim amount from the contractor. 

 
4    Insurance for all materials pertaining to the Contractor(T&Ps, Construction 

Materials etc.) during transit, storage  and  during construction shall be in his 
(Contractor’s) scope. 

 
5       The Contractor shall provide insurance cover to all persons employed/engaged by him 

throughout the period of Contract, including the extended period,  if any, under 
prevailing local laws. 
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SECTION - III B 

 SPECIAL CONDITIONS OF CONTRACT 

53.0 SCOPE OF WORK 

53.1 BHEL has been awarded the work of setting up 4 x 125 MW Power Plant 
in Kosti, Sudan on EPC basis. This tender specifications covers  

a) complete scope of works, including civil works, related with 
installation of Raw water Intake (GRP) piping from River Intake 
Pump house to main plant at Kosti, 

 b) complete scope of works, including civil works, related with 
installation Fuel Oil Intake piping from main Fuel Oil tapping 
point to main plant at Kosti and 

c) Complete scope of works, excluding civil works, related with 
fabrication & installation of Condenser CW piping. 

The work consists of taking delivery of the materials from the project 
storage yard / stores / sheds to erection site, their preservation, safe 
keeping, watch and ward, Checking, dressing, chipping and leveling of 
foundations, wherever required, excavation of trenches, bed 
preparation, back filling, construction of manhole pits & valve pits, 
rolling of plates, pre-assembly  fabrication, erection, fit up & alignment, 
Welding, radiography and other non-destructive tests wherever required 
, application of wrapping / coating (including supply of material) 
wherever applicable,   painting including supply of paints etc., 
interconnection with tanks and other equipment erected by other 
vendors, hydraulic test, including erection & dismantling of all temporary 
piping, valves, pumps, tanks etc required for pressure testing & other 
commissioning activities including Cleaning & flushing of pipelines, Pre 
commissioning checks/tests, commissioning activities including post 
commissioning assistance for stabilization of piping systems under this 
scope.    

 

53.1.1 

 

 

 

 

Raw Water intake water system piping : 

Glass-fiber Reinforced Plastic (GRP) pipes are envisaged for this system. 
Tentative layout of this piping from River Intake Pump House at river site to raw 
water reservoir in plant area is as per Drg no PE-DG-250-100-M009 enclosed with 
this tender document. The total tonnage to be erected under this system 
is around 600 MT consisting mainly of around 28 KM of NB 450 GRP 
piping. Pipes are being supplied in lengths of 6mtrs each & sufficient quantity of 
couplings & other fittings like bends, elbows. Tees, flanges etc. shall be supplied. 
Terminal points under the scope of work covered for GRP pipes are isolating 
valves at Raw Water pumps discharge common header at River Intake Pump 
House at river site & isolating valves near raw water reservoir at plant site. All the 
civil works like excavation / bed preparation / backfilling etc. & erection of air 
release valves, supports etc. required for completion of Raw water intake piping 
system are also covered under the scope of this tender. 

 

53.1.2 

 

Condenser CW piping system piping:  

The total tonnage to be fabricated /erected under this system is around 
2100 MT. All the welding, painting, coaltar protection tape and other 
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2100 MT. All the welding, painting, coaltar protection tape and other 
consumables as per specifications are in the scope of contract Major 
equipment to be fabricated installed, tested and commissioned under this 
specification, including weight of major components, are as follows. 

� Approximate Weight for Main Circulating Water System = 2100 MT 
� Main pipe sizes involved are    

• 1600 NB, 16 mm thick pipes- 3000 M approx 
• 1200 NB, 10 mm thick pipes -250 m approx 

� Pipes are to be fabricated at site. The necessary steel plates of 
standard length & thickness shall be issued by BHEL free of cost from 
BHEL store & accounted for as specified in the tender. Pipes are to be 
fabricated at site by rolling, required edge preparation and welding. 
Preparation of fabrication drawings for these pipes are also included in the 
scope. 

� Underground pipes shall be protected as under (as per IS-10221)  
o Surface cleaning by wire brush 
o Application of three coats of Coal tar / primer / enamel conforming 

to AWWW C-203 / IS 10221. 
o Providing three layers of tape comprising of Coal tar application. 

Tape shall conform to AWWW C-203 / IS 10221 (appendix-B) with 
total tape thickness of 4 to 6 mm. Supply of all materials required 
for wrapping / coating shall be in bidder scope within the quoted 
rates. 

 
� Approximate No.of Mitre Bends/ tees / reducers to be fabricated at 

site from steel plates 
• 90 Deg 0.75D Mitre bend for 1600 nb pipes-50 Nos 
• 90 Deg 0.75D Mitre bend for 1200 nb pipes-90 Nos 
• 45 Deg 0.75D Mitre bend for 1600 nb pipes-20 Nos 
• 25 Deg 0.75D Mitre bend for 1600 nb pipes-07 Nos 
• 65 Deg 0.75D Mitre bend for 1600 nb pipes-05 Nos 
• 25 Deg 0.75D Mitre bend for 1600 nb pipes-07 Nos 
• 25 Deg 0.75D Mitre bend for 1600 nb pipes-07 Nos 
• 1600 x 1200 reducers -16 nos 
• 1600 Equal tee -14 nos 
• 1200 x 500 tees – 16 nos 
• 1600 x 1200 tees 4 nos 
• 1600 x 500 tees – 28 nos 
 

� Torispherical Dished ends NB 1600 
� All stubs -drain, vent, air release, annubar for flow measurement, etc., all 

attachments for Hangers & Supports, are to be welded to the Main Pipes 
at site. Aux. Supporting Structures mainly within TG Hall, near CW pump 
house may have to erected. 

� Butterfly valves both near Condenser & CW Pump are to be erected. 
Details of BF valves are 

• For 1200 nb pipe : 16 nos (total weight around 65 MT) 
• For 1600 nb pipe : 8 nos (total weight around 50 MT) 
 

� Terminal points for CW piping are as follows: 
• Condenser CW inlet / outlet flange. 
• CW pump discharge flange 
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• Return line terminal point at cooling tower 
 
However erection of RE joints / expansion joints at Condenser / CW pump end & 
ball collection vessel (COLTS) package) erection is excluded from the scope of 
this contract. 

Drawings showing general layout of CW piping cover are enclosed with 
this tender document (Annexure-II).  

 

53.1.3 

 

 

 

 

Fuel Oil Intake system piping : 

 Tentative layout of this piping from Fuel Oil line tapping point to plant area is as 
per Drg no PE-DG-250-100-M009 enclosed with this tender document. The total 
tonnage to be erected under this system is around 600 MT consisting 
mainly of around 10.5 KM each of 200 NB (7.92 mm tk) & 150 NB (4.37 
tk). Pipes are being supplied in standards lengths & sufficient quantity of 
fabricated bends/ elbows / reducers shall be supplied. Pipes are being supplied 
with 3 LPP coating as per DIN 30678 with minimum thickness of coating as 3.05 
mm on the body & 2.75 mm at the seam of ERW pipe.   Terminal points under 
the scope of work covered for Fuel Oil pipes are isolating valves at main Fuel oil 
supply line  & isolating valves near  axis X-635 / Y 620 at plant site. All the civil 
works like excavation / bed preparation / backfilling etc. & erection of air release 
valves, supports etc. required for completion of Fuel Oil intake piping system are 
also covered under the scope of this tender.  

 

53.2 

 

 

 

 

The bidder to note that the details furnished above are tentative / 
approximate and are meant for providing a general idea to the bidder 
about the nature and magnitude of the work involved. However, 
changes in design may occur as is usual in any such large scale work for 
which no compensation will be payable and contractor shall complete 
the entire work needed to complete the systems as detailed in tender 
specifications within finally accepted rates / prices. 

The contractor is required to erect actual tonnage (irrespective of any variation 
plus or minus) which may be necessary to complete their work and commission 
above boilers and complete the work in all respects as detailed in tender 
specifications, for which payments shall be released on finally accepted tonnage 
rates. The contractor undertakes to erect / commission actual quantities as per 
advice of BHEL Engineer and accordingly the final contract price shall be worked 
out on the basis of quantities actually erected at site and payments will also be 
regulated for the same.  However, in case of over all variation in final 
executed  value (w.r.t the awarded value indicated in the LOI)  beyond  
(minus) 30% i.e in case of reduction in executed value w.r.t awarded 
value, the contractor will be eligible for compensation as per the 
following provision;  
 
“The final executed value shall be raised by 10 % of the executed 
value subject to the condition that the total value of work executed 
plus increase as above shall be limited to 70 % of the awarded contract 
value” 
 

Contractors shall take above into account while quoting the unit rates quoted as 
per Rate Schedule so as to take care of such variation during execution stage 
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per Rate Schedule so as to take care of such variation during execution stage 

 

53.3 The NATIONAL ELECTRICITY CORPORATION (NEC), Sudan and / or their 
Consultant M/s. Fichtner may depute their representative for checking 
and supervision at different stages of work. The contractor shall be 
required to provide all facilities (Facilities related to inspection and 
testing of materials) for inspection of works at no extra cost to BHEL. 
Any defect in quality of work or deviations from drawings / 
specifications pointed out during such inspections shall be made good 
by the contractor in the same way as if pointed out by the BHEL 
Engineer, without any cost implication to BHEL. 

53.4 Health, Safety & Environment management (HSE) 

 

53.4.1 

 

Besides provision with regard to SAFETY under Clause 27 of GCC, the 
contractor will be responsible for Health, Safety & Environment 
management at site for the construction activities to be carried out by 
them in accordance with requirements given under section I(a) of 
GCC of this document.  The contractor shall continuously take special 
care to ensure the safety and prevention of human and equipment 
accidents and maintain good sanitary conditions in and around the site. 
All the construction work and plant operation must be carried out in the 
safest possible manner.  The Engineer reserves the right to stop any 
process which, in the Engineer’s opinion, is being performed 
dangerously.  In this case the contractor must immediately adhere the 
requisite safety precautions and any delays attributed to the work 
stoppage on this account shall not affect the agreed contractual finishing 
dates.  
  
 The contractor shall appoint  dedicated full-time Qualified Safety Officers who 
shall have full authority to ensure that all necessary safety precautions are 
observed by the Contractor's employees and sub-contractors.  These appointees 
shall have full responsibility for the safety of all personnel within the 
contractor's area of the works. 
 
Some of the common safety rules to be followed during working  are as follows 
:- 

 
� No body is allowed to enter at construction site without Safety Shoe. 
� Never enter work area without Safety helmet & chin strap in place. 

� No climbing/working allowed without proper safety belt above 2 
m. height. 

� Do not exceed the speed limit 25 Kmph within premises. 
� No debris obstacles allowed on the roads & passages. 
� Do not walk on pipelines or false ceiling. 
� Maintain good Housekeeping at work site. 
� All Site supervisors & engineers (including subcontractor’s) must be 

imparted structured   training on construction safety before start of the 
job & record to be maintained. 

� Availability of qualified & trained Site Engineer at site during all working 
hours. 
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hours. 
� Site Safety training to be imparted to all workers & plan to be made to 

cover every worker. 
� Tools box talk (5-15 minutes) by supervisor prior to commencement of 

any job. 
� All accident / incidents(Near Miss) to be reported & 

investigated.(formats & procedure should  be finalized) 
� Daily Safety Checking by Each Site Engineer along with Safety engineer. 
� Weekly co-ordination meeting of all Safety engineers with BHEL safety 

officer. 
� Monthly safety meeting with Site In-charges. 
� All Safety equipment must be ISI marked & checked by Safety officer 

before use. 
� Bamboo/wooden Scaffolding material not allowed. 
� LPG cylinders not allowed for gas cutting. 
� Good House keeping. Separate waste bins to be used for flammable & 

non flammable material. 
� Safety awareness programs for workers by display of boards, posters, 

competitions, talks etc. 
� Deployment of Safety Supervisors for every 250 workers and part there 

of at work site. 
� Display of List of First Aid trained persons. 
� Testing certificates for lifting tools & tackle.  
� Provision & maintenance of fire extinguishers at construction site & 

material stores. 
� Display of emergency telephone numbers at various locations. 
� For work in confined space use 24 V lamp fitting & use tools with air 

motors or electric tools with max. 24 V. 
� For confined space entry Gas test must be done before & at regular 

intervals. 

� Checking & tag of equipment like grinding machine, welding machine, 
gas cutting set etc. by supervisors before use. 

Further, the contractor is required to provide proper Safety Net 
System wherever the hazard of fall from height is present as per 
instructions of BHEL Engineer at site. The safety net shall be fire 
resistant, duly tested and shall be of ISI mark and the nets shall be 
located as per site requirement to arrest or to reduce the 
consequences of a possible fall of persons working at different 
heights. 

53.4.2 

 

Contractor shall make necessary arrangements to ensure that the atmosphere 
in working area (under the scope of work in this tender) and on roads is free 
from particulate matter like dust, sand etc. by keeping the top surface wet for 
ease in breathing. Provision of required tanker with spraying arrangement has to 
be ensured by contractor within the quoted rates, at no extra cost to BHEL 

Contractor shall ensure following: 

1.  Contractor has to maintain contact with local hospital having 
scanning & other modern medical facilities required during emergency 
including ambulance. 
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2. Contractor has to ensure pre employment medical check for all staff & 
workers. 

 
3.  Contractor has to ensure that adequate First Aid facilities with trained 

nurse are available at work site for emergency purpose. This 
emergency set-up should include, but not limited to, following; 

 
� Male nurse (in shifts) 
� Oxygen set up 
� Breathing apparatus 
� Eye wash facility 
� Stretcher 
� Trauma blanket 
� Medicines. 

 
In addition to above, BHEL has arranged ambulance at work site for 
emergency purpose, which can be utilized, free of cost, by contractor in 
case of emergency. In case , under unavoidable circumstances , if the 
ambulance is not available , the contractor will have to arrange for the 
same as under clause 53.4.2.1 mentioned  above. 

  

  53.4.3 

 

   The contractor shall comply with following towards Social 
Accountability; 

 
(a) The contractor shall not employ any employee less than 15 years of age 

in pursuant to ILO convention. If any child labour were found to have 
been engaged ,the Contractor shall be levied with expenses of bearing 
his education expenditure which will include stipend to substantiate 
appropriate education or employ any other member of family enabling 
to bear the child education expenditure. 

(b) The Contractor shall abide by UN convention w.r.t Human Rights and 
shall be liable for Discrimation/Corporal punishment for failure in 
meeting with relevant requirements. 

(c) The Contractor shall arrange potable drinking water to its employees & 
workers. 

53.4.4 Contractor shall make necessary arrangements to ensure following: 

� The contractor  shall ensure deployment of Qualified level-2 
Engineer for NDT services at site. 

� Contractor shall ensure deployment of Qualified & Experienced 
Safety Engineer / Officer at site. 

� Contractor shall ensure that all the T & Ps deployed by them, 
including cranes, are regularly certified by approved testing 
agency & the relevant certificates to this effect are to be given to BHEL 
for records. 

It may be noted that non-compliance to the above three conditions 
will result in penal action as may be decided by BHEL. 
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Additional safety requirement of BHEL’s Customer(M/S NEC), if any,  
shall be provided by the Contractor without any extra cost. Non 
adherence of safety requirements will attract penalty, which shall be as 
follows; 
 

a) Penalty equivalent to USD  15  for the first violation.  

b) Penalty equivalent to USD 30  for the subsequent  violations.  

For serious lapses, as decided by BHEL, even fines upto USD 500 at a time can 
be imposed 

 

54.0 Civil works  

54.1 All the works shall be carried out in accordance with British Standards, DIN, 
American Standards, Indian Standards or any internationally recognized standard 
as given in Technical Specifications. Also all works shall be done using 
modern civil construction equipments & practices to produce finished 
job of International Standards. 

54.2 The technical requirements for work to be executed under this 
specification shall be as per Specifications No PE-TS 250-600-C001, 
enclosed with this tender document. 

54.3 Unless otherwise specified, the work shall include but not be limited to the 
following. 
 

a) Providing all labour, materials, supervision, construction plans, 
equipments, supplies, transport to and from the site, fuel, compressed air, 
transit and storage insurance and all other incidental items and temporary 
works. Any other work or activity not specified in drawings/ Technical 
specifications but reasonably implied or necessary for the proper 
completion, maintenance and handling over of the works, except in 
accordance with the stipulations laid down in the contract documents and 
additional stipulations as may be provided by the engineer during the 
course of works. 

 
b) Furnishing samples of all materials required by the engineers for testing / 

inspection and approval for use in the works. The samples may be 
retained by the engineer for final incorporation in the works. 

 
c) Furnishing test reports for the products used or intended to be used as 

may be called for  or if so desired by the engineer. 
 
d) Carrying out topographic survey of the entire work area and establish 

levels and coordinates at suitable intervals from existing grid levels and 
coordinates furnished by the Owner established bench marks, setting out 
the locations and levels of proposed structures, constructions and marking 
of reference pillars and other identification works etc. The Contractor shall 
provide the Owner/BHEL such an assistance, instruments, machines, 
labour and materials as are normally required for examining, measuring 
and testing any work and the quality, weight or quantity of any material 
used. 
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e) Providing all incidental items not shown/specified in drawings/ Technical 
specifications but reasonably implied or necessary for the successful 
completion of the work in accordance with the contract. 

 

54.4 The contractor shall at his own expenses provide all materials 
including cement, paints, welding electrodes etc. required for the 
work.    However for permanent works reinforcement steel & structural steel will 
be issued free of cost as per terms & conditions  specified as below 

54.4.1 Reinforcing steel, structural steel (like plates, chequred plates, beams, channels, 
joist, angles, flats, tees, rolled sections , MS rounds, pipes and tubes) for 
structural steel work items only (except for items where supply by contractor is 
envisaged like anchor bolts, doors, floor grating, MS grating covers etc.) will be 
issued  as a free issue materials from BHEL / Customer site stores or other issue 
points as specified by the Engineer. Such issues would be only for permanent 
works. Necessary indents shall be raised by the contractor as per procedure laid 
down by the Engineer-in-Charge about 7 days in advance of the actual 
requirement for incorporation in the works. 

54.4.2 Materials will be issued only for permanent works and not for making templates, 
other temporary works, enabling works etc. and the same shall not be taken into 
account for purpose of material reconciliation. 

54.4.3 The contractor shall bear all other costs including the lifting, carting from issue 
points to works site/contractor’s stores, custody and handling etc. and return of 
surplus/serviceable materials to Owner’s stores to be designated by the 
Engineer-in- charge and all expenditure will be made by the contractor. 

54.4.4 All steel shall be issued in available lengths / shapes and no claims for extra 
payment on account of issue of non-standard lengths/shapes will be entertained. 
For the purpose of billing & accounting, only linear measurement will be taken 
and any difference in weight based on linear measurement & actual weight shall 
be to contractor’s account. Quoted price shall be deemed to include the above & 
the permissible wastage mentioned. No claim whatsoever shall be entertained on 
account of wastage & difference in weight as referred to above. 

54.4.5 Issue of stores material is subject to availability and the contractor shall not be 
entitled to any claim or compensation for non-supply or delay in the supply  
under any circumstances. The material will be issued generally during the 
working hours. 

54.4.6 The Contractor will have to submit their design mix for different grades of 
Concrete keeping in view the requirements stipulated in IS:456, specifically 
regarding slump and Water Cement ratio and Specific Gravity of Materials 
brought to site as analysed in the laboratories. The design shall be used upon 
absolute volume method and theoretical consumption of Cement shall be worked 
out on this basis. 

54.4.7 The theoretical consumption of reinforcement steel and structural steel required 
for the work will be calculated on the basis of approved drawings / joint 
measurements. Reinforcement and structural steel shall be measured by weight 
in tones. The weight will be arrived at by multiplying the used length by the 
sectional weight. The sectional weight will be same as were applied at the time 
of issue. Standard hooks, cranks, bends and authorised laps, chairs, separator 
pieces etc. specified in drawing or instructed by engineer as required shall be 
measured and paid for. No payment shall be made for binding wires, spacer 
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measured and paid for. No payment shall be made for binding wires, spacer 
block etc. required for keeping the steel in position unless otherwise specified in 
the contract. No extra payment will be made for modification of already 
embedded reinforcement, if required due to faulty fabrication or placement. 

54.4.8 The contractor shall submit proper account of material / material reconciliation 
statement for the material drawn by him from stores every three months.  
Failing compliance of this requirement further issue of steel to the contractor 
may be suspended and no claim of compensation for delay in execution on this 
account shall be entertained. 

54.4.9 All the steel thus issued shall be properly accounted for as per the following 
permissible wastage over the theoretical quantity / consumption incorporated in 
the works. 

   
 

 Item                     Area        Permissible variation  
      
(a) Reinforcement         For all works except piling   3 % 
     bars   For piling works    5 % 
 
(b) Structural steel          Accountable (visible)    4 % 
       Un accountable (invisible)   1 % 

. 

54.4.10 Any unused / serviceable quantity of  reinforcement steel & structural steel not 
returned in good condition & wastages / loss / consumption beyond specified / 
agreed limits shall be charged at penal rate of $ 1000 per MT for reinforcement 
steel & $ 1300 per MT for structural steel respectively at the time of preparing 
final bill, during finalisation of the contract. The decision of Engineer-in-charge 
with regard to applicability of penal rates shall be final & binding upon the 
contractor. 

54.4.11 Since the steel is being issued free of cost, the scrap generated shall belong to 
BHEL. 

54.5 All materials to be provided by the Contractor shall be of the best kind in 
conformity with the specifications laid down in the contract or as per relevant 
International standard and the Contractor shall, if requested by the Engineer, 
furnish proof to the satisfaction of Engineer that the materials so comply. 

54.6 The Contractor shall, at his own expense and without delay, supply to the 
Engineer samples of materials proposed to be used in the works. The Engineer 
shall within seven days of supply of samples or within such further period as he 
may require will intimate to the Contractor in writing, whether samples are 
approved by him or not. If samples are not approved, the Contractor shall 
forthwith arrange to supply to the Engineer for his approval fresh samples 
complying with the specifications laid down in the Contract. Any delay in 
approval of samples (original or fresh ones) shall not make the contractor 
eligible for any compensation. 

54.7 The BHEL Engineer shall have full powers for removal of any or all of  the  
materials brought to site by the Contractor  which are not in accordance with the 
Contract  specifications  or do not conform in character or quality to samples 
approved by him.  In case of default on the part of the Contractor in   removing 
rejected materials, the Engineer shall be at liberty to have them removed by 
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other means.  The BHEL Engineer shall have full powers to procure other proper 
material to be substituted for rejected materials and in the event of the 
Contractor refusing to comply, the BHEL Engineer may arrange procurement of  
such items by other means. All costs, which may be incurred upon such removal 
and / or substitution, shall be borne by the Contractor. 

54.8 The Contractor shall indemnify BHEL, its representatives or employees against 
any action, claim or proceeding relating to infringement or use of any patent or 
design or any alleged patent or design rights and shall pay any royalties or other 
charges which may be payable in respect of any article or material or part 
thereof included in the Contract. In the event of any claim being made or action 
being brought against BHEL or any agent, servant or employee of BHEL in 
respect of any such matters as aforesaid, the Contractor shall immediately be 
notified thereof, provided that such indemnity shall not apply when such 
infringement has taken place in complying with the specific directions issued by 
BHEL but the Contractor shall pay any royalties or other charges payable in 
respect of any such use, the amount so paid being reimbursed to the Contractor 
only if the use was the result  of any drawings and / or specifications issued  
after  submission of the tender. 

54.9 The Engineer shall be entitled to have tests carried out as specified in the 
Contract for any materials supplied by the Contractor other than those for which, 
as stated above, satisfactory proof has already been furnished, at the cost of the 
Contractor and the Contractor shall provide at his expense all facilities which the 
Engineer may require for the purpose. If no tests are specified in the Contract, 
and such tests are required by the Engineer, the Contractor shall provide all 
facilities required for the purpose and the charges for these tests shall be borne 
by the Contractor only. The cost of materials consumed in tests shall be borne by 
the Contractor in all cases except when otherwise provided. 

54.10 After acceptance of the Contract, if Contractor desires BHEL to supply any other 
materials, such material may be supplied by BHEL, if available, at rates to be 
fixed by the Engineer along with prevailing departmental charges (current rate of 
30%). BHEL reserve the right not to issue any material. The non-issue of such 
material will not entitle the Contractor for any compensation whatsoever either in 
time or in cost. 

54.11 BHEL's officials concerned with the Contract shall be entitled at any time to 
inspect and examine any materials intended to be used in or on the works, either 
on the Site or at factory or workshop or other place(s) where such materials are 
assembled, fabricated, manufactured or at any place (s) where these are lying or 
from which these are being obtained and the Contractor shall give such facilities 
as may be required for such inspection and examination. 

54.12 All materials brought to the Site shall become and remain the property of BHEL 
and shall not be removed off the Site without the prior written approval of the 
Engineer. But whenever the Works are finally completed and advance, if any, in 
respect of any such material is fully recovered, the Contractor shall at his own 
expense forthwith remove from the Site all surplus material originally supplied by 
him and upon such removal, the same shall re-vest in and become the property 
of the Contractor. 

54.13 It shall be the responsibility of the contractor to obtain prior approval of BHEL, 
regarding suppliers, type of electrodes etc. before procurement of welding 
electrodes / TIG wires. On receipt of electrodes at site these shall be subjected 
to inspection and approval by BHEL. The contractor shall inform BHEL details 
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to inspection and approval by BHEL. The contractor shall inform BHEL details 
regarding type of electrodes, batch No. date of expiry etc. and produce test 
certificate for each lot / batch with correlation of batch / lot no. with  respective 
test certificate. No electrode will be allowed to be used without valid test 
certificate. 

54.14 The Contractor shall be responsible for the transport of their tools, plant and equipment  
and construction materials, from their place of origin to the Site and more precisely to 
their exact point of utilisation at the Site. 

54.15 Within the limits imposed by local laws, the Contractor shall be entitled to utilise all the 
roads and other communication facilities existing in the country, to the same extent as 
any other user. BHEL and its Customer(M/s NEC) shall assist the Contractor for obtaining  
licenses, permits, etc. from all the local authorities. 

54.16 All charges on account of Octroi, terminal or sales tax and other duties 
on materials obtained for the works from any source shall be borne by 
the contractor. 

55.0 FACILITIES TO BE PROVIDED BY BHEL/ CONTRACTOR  

55.1 The Contractor shall during the progress of the work, provide, erect and 
maintain at his own expenses all necessary temporary workshops, stores, 
consumables, offices, etc. required for the proper and efficient execution of the 
work. The planning, setting and erection of these buildings shall have the 
approval of the Engineer and the Contractor shall at all times keep them tidy and 
clean and sanitary condition to the entire satisfaction of the Engineer. BHEL shall 
provide free of charge limited open space  for office & storage shed, as and 
where made available by BHEL’s customer. It is the responsibility  of the 
contractor to construct sheds,  provide all utilities and dismantle and clear the 
site after completion of work or as and when required , as a part of his scope of 
work. On completion of work or as and when required by BHEL, all the 
temporary buildings, structures, pipe lines, cables etc. shall be dismantled and 
leveled and debris shall be removed as per instruction of BHEL by the contractor 
at his cost.  In the event of his failure to do so, same will be got done by the 
Engineer and expanses incurred shall be recovered from the contractor along 
with prevailing overhead. The decision of BHEL Engineer in this regard shall be 
final.  

55.2 Contractor shall be responsible for providing all necessary facilities like 
residential accommodation,  transport , electricity , water , medical facilities etc. 
as required under  various labour laws and statutory rules and regulations 
framed there under to the personnel employed by him. Land for construction of 
temporary accommodation for the contractor’s personnel including labour colony shall 
be provided by BHEL free of cost. This land shall be within/near plant  boundary 
wall of the power station. The contractor shall at his own cost, provide 
temporary housing and / or camp accommodation for his site  
personnel, including sanitary facilities, canteen facilities etc.  The 
contractor shall submit for prior approval of BHEL,  plans for all such 
accommodation he proposes to erect before any construction 
commences. The contractor shall be responsible for all costs associated 
with any temporary housing and / or camp accommodation provided 
by him.   

55.3 All temporary housing and camp accommodation shall be run and 
maintained by the Contractor  in efficient condition in accordance with 
the laws in force in Sudan. The sanitary facilities shall be kept in clean 
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the laws in force in Sudan. The sanitary facilities shall be kept in clean 
and orderly conditions  to the approval of BHEL and public health 
authorities of  Sudan. The Contractor shall comply with sanitary laws, 
regulations and ordinances of Sudan Govt. 

55.4 BHEL shall provide Power supply at 240 V, 1 phase for labour colony free of charge 
at one point .  Further distribution  will be done by the Contractor. BHEL shall 
provide potable/drinking water supply for  labour colony free of charge, at one point.  
Further distribution will be done by the Contractor  at his own cost. 

55.5 The Contractor shall be responsible for providing adequate transport 
to and from the site for his own and his  personnel who may be 
brought in daily from their living quarters or housing areas. 

55.6 Medical facilities available to BHEL staff shall be extended to 
Contractor’s personnel, if possible. However, the Contractor shall bear 
all costs in respect of the Doctor’s fees and all other expenses. 

55.7 The Contractor shall be fully responsible for the death or injury to any person employed 
by him for the purposes of or in connection with the execution of the Contract. The 
Contractor shall also provide insurance cover to all persons employed/engaged by him 
throughout the period of Contract under prevailing local laws. 

55.8 Construction power, for construction purposes will be provided free of 
cost and at one point near erection/construction  site from supply 
point. Further distribution of power shall be done by contractor at his 
cost. All wiring must comply with local regulations and will be subject 
to BHEL’s inspection and approval before connecting supply. 

55.9 Provision of distribution lines of power from the central  points to the required 
place with proper distribution boards  observing the safety rules laid down by 
the authorities of the state shall be done by the contractor, supplying all the 
materials like cables, distribution board, switch boards, TPN, CBS, ELCBS/ 
MCCBS / Copper / Brass clamps, copper conductor, change over switches pipes 
etc. at his own cost. If any failure is caused in supply of the power and water, it 
is the responsibility  of  the  contractor to make alternate arrangements at his 
cost. The contractor shall adjust his working shift / hours accordingly and 
deploy additional manpower if necessary so as to achieve the targets. 

55.10 Following  points  should  be  strictly  adhered  to by the contractor while 
drawing  construction  power  supply  from Distribution Board. 

(a) All electrical installations should be  as  per  Sudan / International Electricity 
rules. 

(b) All  distribution  Boards  installed by the contractor should be constructed 
with fire proof materials  viz.  steel frames, bakelite sheets etc. 

(c ) Connection for single phase should be taken from phase and neutral.  No 
where the connection should be taken with earth as neutral. 

 
(d) All  electrical  connections  should  be  made through connectors, nuts and 

bolts,  switches,  plug  and  sockets. Loose connections  or  hooking  up  of  
wires shall not be permitted. 

(e) Contractor have to make their own earthing arrangement for their   
equipment / DB  earthing. Earthing connection have to be done with copper 
conductor and copper / brass clamps with BHEL’s prior permission.   

(f) All  electrical equipment / tools and plants should be properly earthed.  DBs 
to be earthed diagonally opposite at two points. 
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(g) Contractor should  use  “MCCB”  and  “ELCB”  either  on incoming or 
outgoing connections to the DBs. 

(h) Contractor  should  ensure  that  all the CBs / TPNs / Fuses / MCCB / ELCB 
cables etc.    should  be  of  adequate rating/ capacity. 

(i) For permission of supply connections contractor has to submit a test report of 
their installations with a single line diagram of connected / proposed loads. 
Contractor will also submit a report on all electrical connected load by the 7th 
of every month. 

(j) ELCB  will  be  tested  once  in  a  week or as deemed fit by BHEL Engineer 
by  actually simulating  the earth leakage for all installations and the same 
shall be recorded by BHEL Engineer in the log book  to be maintained by the 
contractor. 

(k) In  case  of power cuts / load shedding no compensation for idle labour or 
extension of time  for  completion  of  work will be given to contractor 

55.11 Adequate lighting facilities such as flood lamps, hand lamps and area lighting 
shall be arranged by the contractor at the site of construction, contractor's 
material storage area etc. within finally accepted rates. 

55.12 BHEL will make available water for construction/testing purposes close to the 
construction areas including potable/drinking water supply for site  free of charge.  
Distribution within the plant area will be done by the Contractor at his own cost.  BHEL 
will provide support and assistance to the contractor in arranging necessary connections 
with the local water supply authority. However, the contractor shall bear all cost on this 
account. Contractor to satisfy himself that the water drawn by him is fit for 
construction / consumption and adequately treat such water at his cost when it 
is not found fit for the said purposes. 

55.13 Though the contractor will be provided electricity and water free of charges at 
one point ,the contractor shall however ensure that there is no wastage . 
Periodical audits will be held to  ensure that these resources are being optimally 
used .In case  any wastage is observed , BHEL reserves the right to recover any 
charges /penalty as deemed fit to be decided by BHEL Engineer.    

56.0 TIME SCHEDULE 

56.1 The Contractor shall commence the works within 30 days from the date of issue of 
letter of intent (unless BHEL decides to fix any other later date) and shall 
thereafter proceed to carry out and complete the Works continuously, diligently and 
without delay. Time shall be of the essence in the performance of the Contractor of its 
obligation under the Contract. 

56.2 Entire work as detailed in tender specifications shall be completed, in 
all respect, within 16 months  from the scheduled date of start of work as 
per the programs / milestones indicated by BHEL from time to time. However, 
finishing works shall be allowed to be completed upto one month after 
synchronization of last unit. The Contractor has to mobilise adequate 
resources to meet BHEL’s commitments to their customer as indicated from time 
to time. In case due to reasons not attributable to the contractor, the work gets 
delayed and additional manpower / resources have to be mobilized so as to 
expedite the work to meet various milestones, same shall be done within the 
quoted rates, at no extra cost to BHEL. In the event the contractor fails to 
respond to these requirements, BHEL shall take appropriate actions in line with 
the provisions of General Conditions of Contract 
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56.3 Unit # 1 is scheduled to be commissioned by 15th  month from Zero date of this 
contract. Unit #2, 3 & 4 shall follow at interval of  two, four & seven months 
respectively from  Unit  1  commissioning  date. All related  works of respective 
units are to be scheduled accordingly. The various milestone dates to be achieved 
as per the current status of contract, are as below 

 

 MILE STONES              MONTH 

Release of LOI                                                             Zero Date 
Start of Work                                   30 days from issue of LOI 
CW piping completion for unit #1             10th Month 
CW piping completion for unit #2             12th Month 
CW piping completion for unit #3             14th Month 
CW piping completion for unit #4             16th Month 
Raw water piping completion                       10th Month 
FO intake piping completion                        11th Month 
   

 Based on above time schedule, the contractor shall submit, within one month 
from Zero date, detailed programme for construction activities envisaged under 
this contract.  However, the submission for approval by BHEL of such program 
shall not relieve the contractor of any of his duties or responsibilities under this 
contract. 

56.4 The work under the scope of this contract is deemed to be completed in all 
respects, only when the contractor has discharged all the responsibilities laid 
down in the contract. The decision of BHEL on completion date shall be final and 
binding on the contractor. 

57.0 OVER RUN 

57.1 In case due to reasons not attributable to the contractor, the work gets 
delayed and the scheduled completion gets extended, the contractor shall not 
be entitled for any over run compensation for a period of first 3  (THREE) 
months after the contractual completion date. In case the scheduled 
completion time gets extended beyond 3  (THREE)  months as stated above, 
the contractor shall be considered for payment of fixed over run charges, 

@ 20000 USD per month on receipt of  advance notice intending to claim over 
run and on fulfillment of following conditions:- 

(a) The reasons for delay in completion of work are not attributable to 
contractor but however subject to the provisions of clause – 31. 

 (b) Contractor achieves the targets fixed during the over run period 

57.2 Once the claim of over run charges is admitted no other compensation 
whatsoever (like for delays in receipt of materials, availability of fronts etc.) will 
be entertained. 

57.3  The contractor shall maintain sufficient workforce (both skilled and unskilled) 
and other resources required for completion of the job expeditiously for the 
entire contractual period including total extended period. 

58.0 TERMS OF PAYMENT 

58.1 The ‘Engineer’ will certify regarding the actual work executed in the 
measurement books and bills, which shall be accepted by the contractor in 
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measurement books and bills, which shall be accepted by the contractor in 
measurement book.  

58.2 Contractor shall submit bills for the work completed under the specification, 
once in a month detailing work done during the month.  The format for billing 
shall be approved by BHEL before raising invoices. 

58.3 Subject to any deduction that BHEL may be authorised to make under the 
contract, the contractor on the certificate of the Engineer at site be entitled for 
payment as explained hereunder. 

58.4 MODE  OF  PAYMENT: 

(a) Payments shall be made by cheque or bank transfer. 

(b) BHEL Engineer shall certify regarding the actual work executed in the measurement 
books  in line with approved billing schedule. The contractor shall submit progressive bills 
for the works completed in line with approved billing schedule, once in a month. The 
Contractor shall be paid monthly running bill to a maximum of  95% of 
the value of the work actually executed on site provided the work has 
been executed to the satisfaction of the Engineer. 

(c) Any certificate relating to the work done may be modified by any 
subsequent interim certificates or by the final certificates and no 
certificate of the Engineer supporting an advance payment shall by itself 
be conclusive evidence that any work or materials to which it relates are 
in accordance with the contract.   

(d) Currency of Payment and Exchange Rate 
 

(i) Payment IN USD 
85% of the Total Contract Price will be paid in USD subject to 
Reserve Bank of India (RBI) guidelines.   
 
Bidder has to ensure that total imports (CIF Value) from 3rd country 
i.e. steel (wherever required), cement and other materials which is 
going directly from the 3rd Country to Kosti Site in Sudan shall not be 
more than  50% of the Total Contract Price to ensure that total 
Imports from the 3rd country going directly to Sudan Site shall meet 
the RBI guidelines. 
 
 (ii)  Local Currency Payment 
 
   Balance 15% of the Total Contract Price will be paid in local 
currency (i.e. Sudanese Dinar) for the supplies and services 
carried out in Sudan.   

      

   Exchange rate from one currency to another applicable for the entire period 
of contract  including extended period, if any, shall be the rate prevailing on the 
date of opening of technical bid (Part-I).  For conversion from USD to Sudanese 
Dinar,  buying  rate of USD  as available on the website of Bank Of Sudan 
(www.bankofsudan.org) on the  date of opening of technical bids (Part-I), shall 
be considered and will be applicable for the entire period of Contract including 
extended period, if any. If the date happens to be a holiday, the exchange rate 
of next working day will be considered 
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58.5 Advance Payment 
(a) 5% of the contract value shall be paid as interest bearing advance 

against submission of a Bank Guarantee for an amount equal to 1.20 
times of advance valid for 12 months initially  and thereafter  
extension  for a period upto which the advance is fully adjusted.  The 
interest chargeable shall be Prime Lending Rate of State Bank of India 
plus 2%. 

 The  BG should  be  issued preferably through any  of  the Member Banks 
listed in  the GCC. The  BG  may also  be accepted from  a  Foreign  Bank  
at  the  sole  discretion of  BHEL, provided the BG is duly endorsed by any  
bank of the BHEL’s Member Bank  listed  in the  GCC  ‘OR’ any 
Nationalized Bank  in India. 

(b) The advance paid shall be recovered from the contractor's monthly 
running bills to an extent of 10% of each bill amount till it is fully 
recovered. The BG amount shall be allowed to be reduced every six 
months by an amount equal to the amount adjusted against running 
bills.  

       (c) The BG against advance shall be returned after full adjustment of the 
entire amount  of advance along with interest. 

58.6 PROGRESSIVE PAYMENT on pro-rata basis 

I-A 1 % of  awarded   value on start  of CW piping fabrication work by deploying 
one number  of  plate rolling machine, one number 18/20 T  crane and  at least 
one number  8/10 T Hydra   in  working  condition at  site.   

I.B 94 % of Contract value shall be payable on pro-rata basis on 
fulfillment of following conditions: 

 

I.B-1 

 

94 % of Unit Rates for Item no 1 of rate schedule: 

 

I.B-1-a On bending, rolling and tack welding of rolled 
pipes, elbows, fittings as the case may be 

34 % 

I.B-1-b On complete welding, NDT etc wherever required 
and primer painting and making the pipe / 
fabricated item ready for erection 

60 % 

  

 

I.B-2 

 

94 % of Unit Rates for Item no 2 & 5 of rate schedule: 

 

I.B-2-a On transportation, pre assembly wherever 
applicable, placement in position and rough 
alignment of pipes, elbows, fittings as the case 
may be 

34 % 

I.B-2-b On completion of alignment / fastening / welding 
/ grouting along with proper supports  

40 % 
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I.B-2-c On completion of radiography / NDT /  other 
quality checks 

10 % 

I.B-2-d On completion of hydraulic test  10 % 

  

 

I.B-3 

 

94 % of Unit Rates for Item no 4 of rate schedule: 

 

I.B-3-a On transportation, pre assembly wherever 
applicable, placement in position and rough 
alignment of pipes, elbows, fittings as the case 
may be 

34 % 

I.B-3-b On completion of alignment & jointing including 
all quality tests  

50 % 

I.B-3-c On completion of system  10 % 

I.B-4 94 % of Unit Rates for Item no 3 & all items under part BB of rate 
schedule: 

I.B-4-a The Contractor shall be paid monthly running bill to a maximum of 94% of the  
value of the work actually executed on site provided the work has been executed 
to the satisfaction of the Engineer. BHEL site in-charge, at his discretion 
can split this 94 % payment, to facilitate site operations. The Engineer 
may after a measured bill allow & certify payment to the contractor on the basis 
of abstract measurement bill submitted by the contractor. Contractor will also 
submit the soft copy in a CD containing abstract & measurement sheets of the 
bill which will be returned to him after correction for further resubmission of bill. 
From this amount recovery such as advances, security deposit taxes etc. would 
be made. The certificate of the Engineer regarding such approval and passing of 
sums so payable shall be final and conclusive against the contractor 

 NOTE:  BHEL site incharge, at his discretion can split / re-group above 
payment schedule, to facilitate site operations. 

I-C 2.5 % of contract value will be payable on handing over of the piping 
system envisaged under this scope to BHEL’s Customer or 3 months after 
contractor has discharged his responsibilities as stipulated in this contract, 
whichever is earlier, if delay in handing over is not attributable to contractor. 
Further system wise breakup of 2.5 % shall be as follows: 

RW Intake piping                                     :  1.0 % 

Fuel oil piping                                          :  0.7 % 

CW  piping   unit #1                                 :  0.5 % 

CW  piping   unit #2                                 :  0.1 % 

CW  piping   unit #3                                 :  0.1 % 

CW  piping   unit #4                                 :  0.1 % 
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I-D The balance 2.5% CV shall be payable on completion of all pending 
work, rework wherever required, area cleaning, reconciliation of 
materials, fulfillment of contractual obligations, and on submission and 
passing of Final Bill. 

 NOTE:  Payments at I-C & I-D shall be released after adjustment of the 
CV based on actual work carried out. 
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ANNEXURE-I 
INDICATIVE LIST OF MAJOR T&Ps / IMTEs TO BE PROVIDED BY 
CONTRACTOR FOR EXECUTION OF TENDERED WORKS FOR MOST 

DURATION OF THE CONTRACT 
________________________________________________________________ 

QUANTITY SL 
NO 

EQUIPMENT 
  

1  MOBILE / CRAWLER  CRANE 18 / 20 T 1 NO. 

 2 HYDRA CRANE 8 / 10 T 2  NOS 

 3 TRAILER WITH PULLING UNIT (20/25 T) 2 NO 

4 WELDING GENERATORS, TRANSFORMERS,  
RECTIFIERS (MINIMUM 30 NOS).  

 5 DIESAL OPERATED WELDING SETS / DG SETS 
FOR CROSS COUNTARY PIPING WELDING 
WORKS (MINIMUM 3 NOS). 

6 HYDRAULIC JACK / SCREW JACKS 

ADEQUATE NUMBERS 
AS PER ACTUAL 
REQUIREMENT 

 

 7 PLATE ROLLING MACHINES CAPABLE OF 
ROLLING UPTO 1600 MM DIA PIPES WITH UPTO 
16 MM THICK PLATE  

2 NO 

 8 HYDRAULIC TEST PUMP  1 NO 

 9 SPARK TESTING MACHINE (HOLIDAY TESTING)  2 NO 

10 PAINT THICKNESS TESTING INSTRUMENT 
(ELCOMETER)  

2 NO 

 
  
NOTE: 
 

1. The above list specifies only major T&P / IMTEs (may not be complete) to 
be deployed by the contractor and is based on minimum requirement. All 
additional / other tools and plants including suitable capacity D shackles, 
slings, rails sleepers hydraulic  / mechanical jacks etc which are required 
for satisfactory & timely completion of work shall also be deployed by the 
contractor within finally accepted rate / price. 

 
2. Other terms and conditions regarding above items shall be as per clause 

no. 37 (Tools & Plants/IMTE) . 
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Annexure-II 
 
 

LIST OF DRAWINGS & SPECIFICATIONS ENCLOSED. 
 

S.NO TITLE 

1.  
LAYOUT OF CW PIPING IN & AROUND CONDENSER  
( DRG NO PE-DG-250-165-M001) 

2.  
LAYOUT OF CW PIPING OUTSIDE TG HALL 
( DRG NO PE-DG-250-165-M002) 

3.  
LAYOUT OF CW PIPING IN & AROUND CW PUMP HOUSE  
( DRG NO PE-DG-250-165-M003) 

4.  
RAW WATER & FUEL OIL PIPING CORRIDOR FROM PLANT 
BOUNDARY TO RIVER INTAKE PUMP HOUSE  
(DRG NO PE-DG-250-100-M009) 

5.  SPECIFICATION NO PE-TS-250-600-C001, Section C 

6.  
SPECIFICATION NO PE-TS-250-600-C001, Section D, Sub-section 
D1 to D21 as follows: 
 

D1 EARTHWORK IN EXCAVATION AND BACKFILLING 

D2 CEMENT CONCRETE (PLAIN & REINFORCED) 

D3 CARPENTRY AND JOINERY 

D4 ROOF AND UNDERGROUND STRUCTURES WATER PROOFING, 
INSULATION AND ALLIED WORKS  

D8 MISCELLANEOUS METAL 

D9 MASONRY AND ALLIED WORKS 

D10 FINISH TO MASONRY AND CONCRETE 

D11 PAINTING, WHITEWASHING, POLISHING 

D15 WATER SUPPLY, DRAINAGE  AND SANITATION 

D17 FABRICATION OF STRUCTURAL STEEL WORK 

D18 ERECTION OF STRUCTURAL STEELWORK 

D21 SITE LEVELLING AND GRADING  
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ANNEXURE-III 
 
CERTIFICATE OF DECLARATION FOR 
CONFIRMING THE KNOWLEDGE OF SITE 
CONDITIONS 

 
 

We,………………………………………………………………………………………… 
Hereby declare and confirm that we have visited the project site 
under the subject namely, …………………………………………and 
acquired full knowledge and information about the site 
conditions, wage structure, Industrial climate and total 
work involved.  We further confirm that the above information is 
true and correct and we will not raise any claim of any nature due 
to lack of knowledge of site condition. 
 
 
                                  
 

                                                                                     Tenderers Name and Address 
 
 
 
 
 
Place:  (Signature of the Tenderer   with stamp)  
 
Date: 
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ANNEXURE-IV 
 
 

NON DISCLOSURE AGREEMENT 
Memorandum of Understanding 

 
 
BHEL PSNR is committed to Information Security Management System as per 
Information Security Policy. 
 
 
M/s………………………………, providing…………………………..service to BHEL 
PSNR, Noida hereby undertake to comply with the following in line with 
Information Security Policy of BHEL PSNR; 
 
 

� To maintain confidentiality of documents & information which shall be used 
during the execution of the Contract. 

 
� The documents & information shall not be revealed to or shared with third 

party which shall not be in the business interest of BHEL PSNR. 
 
 
 
 
 
   (                                  )                    (      ) 
    M/s. BHEL, PSNR                             M/s…………………….. 
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SECTION- I 

         
                            GENERAL INSTRUCTIONS TO TENDERERS 
                 

1 This  tender  specification  as  a  whole, furnishing all the details and other 
documents  as  required  in  the  following  pages,  shall  be  duly signed and sent in 
a sealed cover (IN  DUPLICATE) super-scribing the name of work  as  given  in  the 
tender notice.  

 
2 The tender  shall  be addressed to :  OFFICER INVITING TENDER  AS   INDICATED 

IN THE TENDER NOTICE.   
 
3.  Tenders submitted by post shall be sent as "REGISTERED/ SPEED/ COURIER 

POST "  and shall be posted with due allowance  for any postal delay.  The 
tenders  received  after  the  due  date   and  time  of opening  are  liable  to  be  
rejected.  Offers received by Telegram/telex/ Fax/ E-mail/ Internet may be 
considered as per terms of NIT. 

 
4     Tenders  shall be opened at the time and date as specified in   the tender notice 

in the presence of such of those  tenderers  or their authorised representatives 
who may be present.  

 
5    The tenderers shall closely peruse all  the  clauses, specifications and drawings 

indicated in the Tender Documents   before quoting.  Should the tenderer have 
any doubt about the meaning of any portion of the Tender Specifications  or  find 
discrepancies  /  omission in the Drawings or the tender documents issued are  
incomplete or shall require clarification  on  any of the technical aspect, scope of 
work etc., he shall atonce contact  the  authority  inviting  the  tender for 
clarification before the submission of the tender.  

 
6    Before tendering, the  tenderers are advised to inspect the  site of work and the 

environments and be acquainted with the actual working  and  other  prevalent 
conditions, facilities available, position of material and labour.  No claim will be  
entertained later on grounds of lack of knowledge.  

 
7    Tenderer must fill up all the schedules and furnish all the required information as 

per the instructions given in various  sections of the tender specification.  Each 
and every page of the Tender Specification must be SIGNED,  STAMPED AND 
SUBMITTED ALONG WITH THE OFFER by the Tenderer in token  of complete 
acceptance thereof.  The information furnished shall  be complete by itself.     

 
8        The tenderer shall quote the rates in English Language and international numerals.  

These  rates  shall  be entered  in figures as  well as in words. In case of 
difference in rates  between words and figures THE  LESSER OF  THE  TWO  will  
be  treated as valid rate.  For the purpose of tender, the metric system of units 
shall be used.    

 
9    All entries in the tender shall either be typed or be written in ink.  Erasure and 

over writings are not permitted and may render such  tenders  liable  to  summary  
rejection.  All  cancellations  and  insertions  shall be duly attested by the 
tenderer.  

 
10  QUALIFICATIONS OF TENDERERS :   Only tenderers who have previous 

experience in  the  work  of  this   nature   and   description  detailed  in this  
tender specification are expected to quote for this  work.  Offers from  tenderers  
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who  do  not  have  proven  and  established experience in the field are not likely 
to be considered.    

 
11  DATA TO BE ENCLOSED :  Full information shall be given by the tenderer in 

respect of  the following. Non submission of these information may  lead  to 
rejection of the offer.   

 
11.1  FINANCIAL STATUS :  Financial viability as per proforma enclosed at 

ANNEXURE-`A'                 
 
11.2  INCOME TAX CERTIFICATES : A Certificate of Income tax clearance  from  the  

appropriate  authority  in the forms prescribed therefor duly indicating  annual 
turnover.  These certificates shall be valid  for  one  year from the date  of  issue 
or for the period prescribed  therein for all tenders submitted during the period.  

 
11.3    PREVIOUS EXPERIENCE :  A statement giving particulars (duly supported by 

documentary  evidence)  of  the  various  service rendered in progress for  each 
similar works by the tenderer indicating the particulars  and value of each work, 
the site location, the duration, date  of completion etc.,  strictly  as  per  proforma  
enclosed  at  ANNEXURE-B.   

 
11.4   ORGANISATION CHART :  The  organisation pattern that are totally available 

with him  and that will be employed by the tenderer for  this  work  in the form of 
monthwise and categorywise deployment plan duly  indicating the number of 
Engineers, Supervisors, skilled and unskilled workers etc., as  per  proforma  
enclosed  at   ANNEXURE-`C'.  

 
11.5 An attested copy of the Power of Attorney, in case the tender  is signed by an 

individual other than  the  sole  Proprietor,  shall also be attached.   
 
11.6    IN CASE  OF  AN  INDIVIDUAL :   His  full name, experience,  address and 

nature of business.  
      OR 
       
            IN CASE OF PARTNERSHIP FIRMS :  The names of all the partners   with 

addresses  and  their  experience.  A  copy  of the   partnership deed/ instrument 
of Partnership duly certified by a Notary Public shall be enclosed.    

      OR 
 
            IN CASE  OF  COMPANIES  :   Date and  place of registration including date of 

commencement certificate in case of  public companies  and  the  nature  of  
business  carried  or by the Company.  Certified copies  of  memorandum  and  
Articles  of  Association are  also  to be furnished.  Also indicate names,  
addresses and experience of the Directors.  

 
11.7    A  list   of   tools   and  tackles  (including  cranes, tractor-trailers,   winches,  

Derricks,  welding  sets  etc., wherever applicable) that the tenderer is  having 
and  those  that will be deployed on this job as per proforma enclosed at  
ANNEXURE-`D'.    

 
11.8    Analysis  of unit rate quoted  as per proforma enclosed at ANNEXURE-`E'. 
   
11.9     Declaration sheet as per proforma enclosed at ANNEXURE-`F'.    
 
11.10   In addition to the above, the particulars required elsewhere in tender documents. 
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11.11   Checklist and schedule of general particulars duly filled in, signed and stamped as 
per ANNEXURE-`G'.    

 
NOTE :  In terms of clauses 11.1 to 11.11 above, all the data required to be enclosed with 

the tender need to be  furnished  neatly  typed,  signed  and stamped in the given 
formats only  (in the form of separate sheets ) failing  which  the  tender may  be 
considered as incomplete and is liable for rejection. Documentary proofs wherever 
necessary also need  to  be  enclosed.    

 
12      EARNEST MONEY DEPOSIT :  Every  tender must be accompanied by the 

prescribed amount of  Earnest  Money  Deposit in any one of the following forms.  
 
NOTE : Bank Guarantee, Cheques,  Currency  Notes,  Money  Orders or Postal  Orders will 

not be accepted.         
 
12.1    Cash( As permissible under Income Tax Act) :  The amount should be 

remitted by  the  party  to  the Cashier  of Bharat Heavy Electricals Limited and 
cash receipt   issued by him shall be enclosed alongwith the tender.   

 
12.2  Pay Order or Demand Draft in favour of Bharat Heavy  Electricals Limited, Noida.    
 
12.3   Tenders  received without Earnest Money in full in the manner  prescribed above 

will not be considered.         
 
12.4   The Earnest Money Deposit of the successful tenderer will be retained towards part 

of Security Deposit.  
 
12.5   In the case of unsuccessful tenderers, the Earnest Money will  be refunded   

normally within fifteen days of acceptance of award of work by the successful 
tenderer.   

12.6   BHEL  reserves  the  right  of  forfeiture  of  Earnest Money deposit in case 
the successful tenderer,       

 
(a).  After  opening of Tender, revokes his tender  within the validity period or  

increases   his  earlier quoted rates.    
 

(b)    Does not commence the work within the period as per LOI/Contract. In 
case the LOI/Contract is silent in this regard then within 15 days after 
award of contract.   

 
12.7  EMD shall not carry any interest. 
 
12.8  Tenderers, who so ever desires,  may  deposit  one  time  Earnest  Money Deposit  

of Rs.  2,00,000/- in cash( As permissible under Income Tax Act ) /DD/pay 
order only with the cashier of  BHEL.  Tenderers who furnish one time EMD as 
above, will not  be  required  to  furnish EMD time and again alongwith their 
tenders  submitted to BHEL/ PSNR.   However  they  will  be  required  to  
indicate the  cash  receipt No.  and date of one time EMD in all  their tenders. 

        
13 AUTHORISATION AND ATTESTATION : Tenders shall be signed by persons 

duly authorised / empowered to do so.  Certified copies of such  authority and  
relevant  documents shall be submitted alongwith the tenders.                 

 
14    VALIDITY OF OFFER :   THE OFFER SHALL BE KEPT OPEN FOR  ACCEPTANCE  

FOR  A  MINIMUM   PERIOD OF SIX MONTHS FROM THE DATE OF OPENING OF 
TENDERS.  In case Bharat Heavy Electricals Limited calls for negotiations, such 
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negotiations shall not amount to  cancellation  or  withdrawal of the original offer 
which shall  be  binding on   the tenderers.    

 
15    EXECUTION OF CONTRACT :The successful tenderer's responsibility under this  

contract commences  from  the date of issue of the Letter of Intent by Bharat 
Heavy Electricals Limited. The successful tenderer shall  be  required to execute 
an agreement in the prescribed form as per ANNEXURE-`I' with the BHEL  
within  a  reasonable  time  after  the  acceptance  of  his tender and in any case  
before submitting the first bill for payment.       

 
16.0    SECURITY DEPOSIT :  Upon  acceptance  of  tender,  the  successful  tenderer 

must deposit the required amount of security  deposit  within the time  specified  
in  the  Letter  of Intent for satisfactory  completion of work.    

 
16.1    The total amount of Security Deposit shall be  as  follows  :  
 

(a)   In case of work costing upto 10 lakhs :  10% of the  contract   value. 
 

(b). In case  of  work  costing above Rs 10 lakhs  and upto Rs 50 lakhs :  1 Lakh 
+ 7.5 % of the amount exceeding Rs. 10 Lakhs.     

 
           (c). In case  of work costing more than Rs 50 lakhs : 4 Lakhs +  5 % of the 

amount   exceeding Rs. 50 Lakhs.  
 
16.2   The Security Deposit will be deposited within  15  days  from  the  date  of  issue  

of Letter of Intent but before start of  work in any one of the following forms :-                  
 

(a). The  total  Security  Deposit  as  indicated in the Letter of Intent in cash ( 
As permissible under Income Tax Act).  

 
(b) Pay Order, Demand Draft in favour of BHEL. 

 
c)  Local cheques of scheduled banks, subject to realization. 

 
d) Securities available from Post Offices such as National Savings Certificates,  

Kisan Vikas     Patras etc.  
       (Certificates should be held in the  name of Contractor furnishing the security  

and duly pledged in  favour of BHEL and discharged on the back). 
 

e) Bank Guarantee from  Scheduled Banks /  Public Financial Institutions as 
defined in the Companies Act subject to a maximum of 50% of the total 
security deposit value.  The balance 50% has to be remitted either by cash or 
in the other form of  security. The Bank Guarantee format should have the 
approval of BHEL.  

 
f) Fixed Deposit Receipt issued by  Scheduled Banks /  Public Financial 

Institutions  as defined in the Companies Act . The FDR should be in the 
name of the contractor,  A/C BHEL, duly discharged on the back.  

 
g) Security deposit can also be recovered at the rate of 10% from the running 

bills. However in such cases at least 50% of the Security Deposit should be 
collected before start of the work and the balance 50% may be recovered 
from the running bills.                                                                                                                                                                         

 
h) EMD of the successful tenderer  shall be converted and adjusted against the 

security deposit. 
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16.3 The security deposit shall not carry any interest. 
 
NOTE:  Acceptance of Security Deposit against Sl. No. (d) and (f) above will be subject to 

hypothecation or endorsement on the documents in favour of BHEL. However, 
BHEL will not be liable or responsible in any manner for the collection of interest 
or renewal of the documents or in any other matter connected therewith.  

 

16.4 Security deposit shall not be refunded to the contractor except in 
accordance with the terms of the contract. 

 
16.5 The validity of the Bank Guarantee furnished towards Security Deposit  under  (e)  

above  shall  be  upto the period of  completion of work  as stipulated in the 
Letter of Intent + 1 month and  the  same  will  be  kept  valid by proper renewal 
till the  satisfactory completion of the Guarantee Period.   

 
16.6   If  the  value of the work done  at  any time exceeds the  accepted agreement  

value,  the  Security  Deposit  shall  be correspondingly enhanced and the  extra  
Security Deposit shall be immediately deposited by the Contractor or  recovered  
from payments due to him.     

 
16.7   Failure to deposit the Security Deposit within the stipulated  time, may lead to 

forfeiture of  Earnest  Money  Deposit  and   Cancellation of the award of work.  
 
16.8  If  any part of Security Deposit of the Contractor is held in  the form of approved 

securities, it shall be kept transferred  in the name of Bharat Heavy Electricals 
Limited,  in  such  a   manner  that the same can be realised fully without 
referring to the Contractor.  BHEL shall not  be responsible for any   depreciation  
in  the  value  of the Security while in BHEL's  custody or for any loss of interest 
thereon.     

 
16.9  BHEL reserves the right of forfeiture of Security Deposit  in addition  to  other  

claims and penalties in the event of the contractor's  failure  to  fulfil  any of the  
contractual  obligations or in the event of termination of contract as per terms and 
conditions of contract.  BHEL reserves the right to  set off the Security Deposit, 
against any claims of any other   contracts with BHEL.  

 
16.10  RETURN OF SECURITY DEPOSIT :  If the contractor fully performs and 

completes  the  work  in all  respects to the entire satisfaction of BHEL and 
presents an absolute "No Demand Certificate" in  the  prescribed  form  and  
returns  properties belonging to BHEL taken, borrowed or  hired by him for 
carrying out the said works, half the amount of Security Deposit will be released 
to the contractor  after deducting all costs, expenses and other amounts that are 
to  be paid to BHEL under this or other  contracts  entered  into with the 
Contractor. It may be noted that in no case the  Security Deposit shall be 
refunded / released prior to passing  of final bill.   Balance  half  of  the  amount  
of  Security Deposit  will  be released only after the Guarantee Period is  over.   

 
 NOTE : All the BGs are to be submitted as per  BHEL/PSNR performa. 
 
17     No  interest  shall  be  payable  by  BHEL  on  Earnest Money Deposit, Security  

Deposit  or  on  any  moneys  due  to  the   contractor.   
 
18     REJECTION OF TENDER AND OTHER CONDITIONS :     
 
18.1   The  acceptance  of Tender will rest with BHEL which does not  bind itself to 

accept the lowest tender  or  any  tender  and   reserves  to  itself  full  rights  for 
the following without   assigning any reasons whatsoever.  
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  (a)  To reject any or all of the tenders.          
 

(b) To split up the work amongst two or more Tenderers.  
 

 ( c) To award the work in part. 
 

  (d) In either of the contingencies stated in (b)  and  (c)  above  to  modify the 
time for completion suitably.  

 
18.2  Conditional and un-witnessed tenders, tenders containing absurd or  unworkable  

rates  and amounts, tenders which are   incomplete or otherwise considered 
defective and tenders not in accordance with the tender conditions, specifications,  
etc., are liable to be rejected.   

 
18.3  If a tenderer  expires  after the submission of his tender or after the acceptance 

of  his  tender,  BHEL may at its discretion, cancel such tender.  If a partner of a 
firm expires after the  submission  of  the tender or after the acceptance of the 
tender, BHEL may cancel  such tender  at  its  discretion unless the firm retains its 
character.  

 
18.4  BHEL will not be bound by any Power of  Attorney granted  by  the  tenderer  or  

by  changes in the composition of the firm made subsequent to the execution of 
the contract. BHEL may,  however,  recognise  such Power of Attorney and 
changes after  obtaining proper legal  advice,  the  cost  of  which will  be 
chargeable to the contractor concerned.  

 
18.5  If  the  tenderer deliberately gives wrong information in his  tender, BHEL 

reserves the right to reject such  tender at  any stage or to cancel the contract, if 
awarded and forfeit the Earnest Money/ Security Deposit/ any other moneys due.  

 
18.6  Canvassing  in  any  form  in connection with the tender is strictly  prohibited  and  

the  tenders  submitted  by  the  contractor  who  resorts  to  canvassing  are  
liable to be rejected.    

 
18.7  Should a tenderer or contractor or in the case of a firm or Company of 

contractors/ one or more of  its  Partners/  share holders /  Directors  have a 
relation or relations employed in BHEL, the authority inviting tender shall be 
informed to  the   fact  alongwith the offer, failing this BHEL may, at its sole 
discretion  reject  the  tender  or  cancel the  contract  and    forfeit the Earnest 
Money/ Security Deposit      

 
18.8  The successful tender should not  sub-contract the  part  or complete  work  

detailed  in the tender specification without written permission  of  BHEL.    The 
tenderer is solely responsible to BHEL for the work awarded to him. 

 
18.9  NO DEVIATIONS to the tender conditions  will normally  be  accepted.  

however,  if  the  tenderer  insists  for  certain  deviations  to  the conditions, 
financial implication thereof  shall be loaded  to  the  quoted  price  for  evaluating  
the  tenderer's offer. 
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SECTION - II 

 
GENERAL TERMS AND CONDITIONS 

 
19.0  The  following  terms  and expressions shall have the meaning hereby assigned to 

them except where  the  context  otherwise requires.   
 
19.1  BHEL (or B.H.E.Ltd.)  shall  mean  Bharat  Heavy  Electricals   Limited, a 

Company registered under the Indian Companies Act, 1956, with its  Registered 
Office at BHEL HOUSE, SIRI FORT,  NEW DELHI-110049 or its authorised officers 
or  its  Engineer or  other  employees authorised to deal with any matters with 
which these persons are concerned, on its behalf.   

 
19.2  `GENERAL MANAGER' shall mean the Officer in Administrative charge of the 

contracting Unit of BHEL. 
 
19.3  `ENGINEER' or`ENGINEER-IN-CHARGE' shall mean Engineer deputed by 

BHEL. The terms includes Deputy General Manager, Construction Manager, 
Resident Manager, Site Engineer, Resident Engineer and Assistant Site Engineer 
of BHEL at  the  site as well as the officers in charge at Head Office.  

 
19.4   `SITE' shall mean the place or places at  which the  plants/ equipment  are to be 

erected and services are to be performed as per the specifications of this Tender.          
 
19.5  `CLIENTS OF BHEL' or `CUSTOMER' shall mean the project               authorities 

to whom BHEL is supplying the equipment. 
 
19.6 `CONTRACTOR' shall mean the individual, firm or company who               enters 

into contract with BHEL and shall include their executors, administrators, 
successors and permitted assigns.  

 
19.7 `CONTRACT' or `CONTRACT DOCUMENT' shall mean and include the 

agreement, the work order, the accepted appendices of rates,               
Schedules  of  Quantities,  if  any,  General  Conditions  of Contract, Special 
Conditions  of  Contract, Instructions to Tenderers, the drawings, the technical 
specifications, the special specifications, if any, the tender documents and  the 
Letter of  Intent/  Acceptance  letter  issued  by BHEL.  Any conditions or terms 
stipulated by the tenderer in the tender documents  or subsequent  letters shall 
not form part of the  Contract unless specifically accepted in writing by  BHEL  in 
the Letter of Intent and incorporated in the Agreement. 

 
19.8 `GENERAL CONDITIONS OF CONTRACT' shall mean the `Instructions to 

Tenderers' and `General Conditions of Contract' pertaining  to the work detailed.  
 
19.9 `TENDER  SPECIFICATIONS'  shall mean the Special Conditions, Technical 

Specifications, appendices,  Site  information  and  drawings  pertaining  to the 
work for which the tenderers are required to submit their offer. Individual  
Specifications Number will be assigned to each tender specifications.   

 
19.10 `TENDER  DOCUMENTS'  shall  mean  the  General  Conditions  of   Contract 

(19.8) and Tender Specifications (19.9).         
 
19.11 `LETTER OF INTENT' shall mean the intimation by a letter /               telegram 

/ telex / fax to the tenderer that the tender has been accepted in  accordance  
with  provisions  contained  in  the  letter.  The responsibility of the contractor 
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commences from  the date of issue of  this  letter  and  all  the  terms  and  
conditions of contract are applicable from this date.          

 
19.12 `COMPLETION TIME' shall mean the period by date  specified  in               the 

Letter of Intent or date mutually agreed upon for handing over  the erected 
equipment/ plant which are found acceptable  by the Engineer being of required 
standard and conforming  to  the specifications of the Contract.                  

 
19.13 `PLANT' shall  mean  and  connote  the entire assembly of the  plant and 

equipment covered by the Contract.  
 
19.14 `EQUIPMENT' shall mean all equipment, machineries, materials,  structurals, 

electricals and other components  of  the  plant   covered by the Contract.  
 
19.15 `TESTS' shall mean and  include  such  test  or  tests  to  be   carried  out  by  

the contractor  as  are  prescribed in the Contract or considered  necessary  by 
BHEL in order  to ascertain   the   quality,   workmanship,   performance   and  
efficiency of the contracted work or part there of.  

 
19.16 `APPROVED', `DIRECTED' or `INSTRUCTED'  shall  mean  approved, 

directed or instructed by BHEL.  
 
19.17 `WORK' or `CONTRACT WORK' shall mean and include supply of all  

categories  of  labour,  specified  consumables,  tools  and  tackles  required  for  
complete  and  satisfactory  site transportation,  handling,  stacking,   storing,  
erecting, testing and commissioning of  the  equipment to  the  entire   
satisfaction of BHEL.                

 
19.18 `SINGULAR' and `PLURAL' etc. Words carrying singular number               shall 

also include plural and vice versa where the context so requires.  Words importing 
masculine gender shall be taken to include the feminine gender and words 
importing persons shall include any Company or Association or Body of 
Individuals, whether incorporated or not.  

 
19.19 `HEADINGS' The headings in these General Conditions are solely for  the  

purpose  of facilitating reference and shall not be deemed to be part thereof or be 
taken into  consideration  in the interpretation or construction thereof or the 
contract.  

 
19.20 `MONTH' shall mean calendar month.  
 
19.21  "WRITING'  shall  include  any  manuscript,  type  written  or printed statement 

under the signature or seal as the case may  be.  
 
20  LAW GOVERNING THE CONTRACT AND COURT JURISDICTION: The  

Contract shall be governed by the Law for the time being in force in the Republic 
of India.  The Civil Court at  Delhi/  New  Delhi, having ordinary Original Civil 
Jurisdiction shall  alone have exclusive jurisdiction in regard to all claims  in  
respect of this Contract.   

 
21      ISSUE OF NOTICE  The  Contractor  shall  furnish  to  the  Engineer, the name, 

designation and address of his authorised  agent  and  all complaints,  notices,  
communications and references shall be  deemed  to  have  been  duly  given  to  
the  Contractor,  if  delivered  to  the Contractor or his authorised agent or left   
at or posted to the address either of the contractor  or  his  authorised agent and 
shall be deemed to have been so given in  the  case  of  posting  on  the  day on 
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which they would have  reached such address in the ordinary course  of  post  or  
at  which they were so delivered or left.  

 
22     USE OF LAND No  land  belonging  to  BHEL or its customer under temporary   

possession of  BHEL  shall  be  occupied  by  the  Contractor without the written 
permission of BHEL.  

 
23     COMMENCEMENT AND COMPLETION OF WORK          
 
23.1  The contractor shall commence the  work  within  the  time   indicated  in the 

Letter of Intent and shall proceed with the same with due expedition without 
delay.  

 
23.2    If the successful tenderer fails to commence the work  within  the  stipulated 

time, BHEL, at its sole discretion, will have the right to cancel the contract.  His 
Earnest Money and/  or Security  Deposit  will  stand  forfeited without any further  
reference to him without prejudice to any and all  of  BHEL's other rights and 
remedies in this regard.  

 
23.3   All the works shall be carried out under the direction and to the satisfaction of 

BHEL.  
 
23.4  The transported equipment, erected /constructed plant or work               

performed  under the Contract, as the case may be, shall be  taken over when it 
has been completed in all respects  and/or  satisfactorily put into operation at site.  

 
24     MEASUREMENT OF WORK AND MODE OF PAYMENT         
 
24.1  All payments due to the contractor shall be made by `Account  Payee' Cheques.  
 
24.2   For   progress/ running bill  payments,  the  contractor  shall present detailed 

measurement sheets in  triplicate  duly indicating  all relevant details based on 
technical documents and connected drawings for the work done  during  the  
month/ period  under  different  categories  in  line  with terms of  payment as 
per Letter of Intent.  The basis  of  arriving  at  the  quantities/  weights shall be 
the relevant documents and drawings released by BHEL.  These measurement 
sheets shall be prepared jointly with  Engineer  and  signed  by  both  the  parties.  

 
24.3  These measurement sheets will be checked by the Engineer and              

quantities  and  percentages  eligible  for   payment   under  different groups  
shall  be  decided by him. The abstract of quantities and percentages so arrived at 
based on  the terms of  payment shall be entered in the Measurement Book 
and  signed by both the parties.  

 
24.4   Based on the above quantities, contractor shall  prepare  the  bills  in  the 

prescribed proforma and work out the financial  value.  These will be entered in  
the  Measurement  Book  and signed by  both  the  parties.  Payment shall be 
made by BHEL  after effecting the recoveries due from the contractor.     

 
24.5  All recoveries due from the contractor for  the  month / period  shall  be  effected  

in full from corresponding running bills unless specific approval from Competent 
authority is obtained   to the contrary.         

 
24.6    Measurement shall be restricted to that quantity for which it  is  required  to  

ascertain  the  financial liability of BHEL under this contract. 
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24.7 Measurement shall be taken jointly by persons duly authorised  by BHEL and the 
Contractor.  

 
24.8  The  Contractor  shall bear the expenditure involved, if any, in making the 

measurements and testing of materials to be used/ used in the work.  The  
Contractor  shall, without extra  cost   to  BHEL,  provide  all  the  assistance  with  
appliances and other things necessary for measurement.  

 
24.9   If,  at  any  time  due  to any reason whatsoever, it becomes   necessary to re-

measure the work done, in full or in  part, the  expenses  towards  such  
remeasurement  shall be borne by the   Contractor.   

 
24.10  Passing of bills covered by such measurements does not amount  to 

acceptance by BHEL of the completion of the work measured. Any left 
out work has to be completed by the  Contractor,  as  directed.  

 
24.11   Final measurement bill shall  be  prepared  in  the  proforma  prescribed  for  the 

purpose, based on the certificate issued  by the Engineer that the entire work  as  
stipulated  in  the tender  specifications  has been completed in all respects to the 
entire satisfaction of  BHEL.The  Contractor  shall  give unqualified `No  Claim' 
and `No Demand' certificates.  All the tools and  tackles  loaned  to  him  should  
be  returned  in  condition satisfactory  to  BHEL. The  abstract  of  final    
quantities and financial values shall also be entered in  the  Measurement Book  
and  signed by both the parties.  The final bill shall be paid within a reasonable 
time after  completion  of the  work. After  the  payment  of final bill, only the 
guarantee obligation percentage value shall remain unpaid which shall be released 
in accordance with clause 32.         

 
25   RIGHTS OF BHEL   
 
          BHEL reserves to itself the following rights  in  respect  of  this   contract  without  

entitling  the  contractor  to  any compensation.   
 
25.1  To  get  the work done through another agency at the risk and  cost of the 

contractor, in the event of poor progress or  the contractor's inability to progress 
the work for completion as  stipulated in the contract, poor quality of work, 
persistent disregard of instructions of BHEL,  assignment, transfer, subletting of 
the contracted work without written  permission of  BHEL, non-fulfillment of any 
contractual obligations etc. and to claim / recover compensation for such  losses  
from  the contractor including BHEL's supervision charges and overheads  from 
Security Deposit/ other dues.  

 
25.2   To withdraw any portion of work and / or  to  restrict /  alter  quantum  of  work  

as  indicated  in  the contract during the  progress of work and get it done 
through another agency  and/  or  by  the departmental labour to suit BHEL's 
commitments to its customer or in case  BHEL  decides to  advance the 
completion  due  to other emergent reasons/ BHEL's obligation to its customer.    

 
25.3   To  terminate  the  contract after due notice and forfeit the  Security Deposit and 

recover the loss  sustained  in  getting the  balance  work done through other 
agencies in addition to liquidated damages in the event of :   

 
(a)    Contractor's continued poor progress.    
 
(b)  Withdrawal from or abandonment of the work before  completion  of the 

work.   
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(c)  Corrupt act of the contractor.   
 
(d)  Insolvency of the contractor.  
 
(e) Persistent disregard of the instructions of BHEL.    
 
(f) Assignment, transfer, subletting of the contract work without  BHEL's written 

permission.  
 
(g)  Non-fulfillment of any contractual obligations.   

 
25.4   To recover any moneys due from the Contractor from out of any  moneys due to 

the Contractor under this or any other Contract  or from the Security Deposit.  
 
25.5    To claim compensation   for  losses  sustained  including BHEL's supervision  

charges  and  overheads   in   case   of  termination  of  contract  and to levy 
liquidated damages for  delay in completion of work, at  the  rate  of  1/2%  of  
the  contract value per week of delay or part thereof subject to a  ceiling of 10% 
of the contract value.  

 
25.6    To determine the Contract or to restrict the quantum of  work   and  pay for the 

portion of work done in case BHEL's contract  with its customer is terminated for 
any reason.  

 
25.7    To  effect  recoveries from any amounts due to the contractor  under this or any 

other contract or in  any  other  form  the  moneys  which  BHEL  is  forced  to  
pay  to  anybody  due to  contractor's failure to fulfil any of his obligations.         

 
25.8   To restrict or increase the quantity and nature  of  work  to  suit  site  

requirements, since the tender specification is based on preliminary  documents 
and quantities furnished  therein  are  indicative and approximate and the rates 
quoted  shall not be subject to revision.         

 
25.9  To deploy BHEL's skilled and semiskilled workmen in case of               emergency 

/ poor progress/ deficiency in skill on the part of  the  employees  of  the  
contractor  and   to  recover  the expenditure on account of the same from the 
moneys due to the contractor.  

 
25.10  While every endeavor will be made by BHEL to this end,  BHEL can not guarantee 

uninterrupted work due to conditions beyond  its control.  The  Contractor  will  
not be entitled to any compensation/ extra payment on this account.  

 
25.11  In the event of any dispute of technical nature, the decision of BHEL shall be final 

and binding on the Contractor.  
 
26   RESPONSIBILITIES  OF  CONTRACTOR  IN  RESPECT  OF LOCAL  LAWS,  

EMPLOYMENT OF WORKERS, ETC.  
 

The  following  are the responsibilities of the Contractor in  respect of observance 
of local laws, employment of personnel,   payment of taxes etc.:  

 
26.1   As far as possible, unskilled workers shall be  engaged  from  the local areas in 

which the work is being executed.   
 
26.2  The contractor at all times during the  continuance  of  this  contract, shall in all his 

dealings with the local labour for  the  time  being  employed on or in connection 
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with the work, have due regard to all local festivals, religious  and  other  
customs.  

 
26.3   The Contractor  shall  comply  with  all  State  and  Central  Laws, Statutory Rules, 

Regulations,  etc., such  as The payment of wages Act, The Minimum Wages  Act, 
The workmen's Compensation Act, The   Employer's   Liability  Act, The industrial 
Disputes Act, The Employees' Provident  Fund  Act, Employees' State Insurance 
Scheme, the Contract Labour (Regulations and Abolition Act, 1970)and  other  
Acts, Rules and   Regulations  for  labour  as  may  be  enacted  by  the  
Government during the tenure of the Contract and having force or jurisdiction at 
site. The contractor shall  give  to  the local  Governing Body, Police and other 
concerned Authorities  all such notice as may be required under law. 

 
26.4   The Contractor, in the event  of  his  engaging  20  or  more  workmen,  will  obtain 

independent license under the Contract  Labour  (Regulations and  Abolition Act, 
1970) from the concerned authorities based on the  certificate  (Form-V) issued 
by the principal employer/ customer.  

 
26.5   The  contractor  shall  pay all taxes, fees, license charges, deposits,  duties,  tolls,  

royalty,  commissions  or   other  charges  which  may  be  leviable  on  account  
of any of his operations connected with this contract. In case  BHEL  is  forced  to 
make any such payment, BHEL shall recover the same from  the  contractor  
either  from  moneys  due  to  him  or  otherwise as deemed fit.   

 
26.6  While BHEL will  pay  the  inspection  fees  of  the  Boiler/  Electrical  

Inspectorate,  all  other  arrangements  for  the periodical  visits  of  Boiler/   
Electrical  Inspector  to site, inspection certificates  etc. will have to be made by 
the contractor at his cost. The contractor will also meet all  expenses  in 
connection with his welder's qualification/  requalification tests etc.         

 
 26.7  The contractor shall be  responsible  for  the  provision  of  health  and sanitary 

arrangements more particularly described in the Contract Labour (Regulations and 
Abolition Act,  1970) and  safety  precautions  as  may  be  required  for safe and  
satisfactory execution of the contract.  

 
26.8  The contractor shall be responsible for proper accommodation  including  

adequate  medical  facilities  for  the  personnel employed by him.   
 
26.9  The contractor shall be responsible for the proper  behavior  and  observance  of  

all regulations by the staff employed by  him.    
 
26.10  The contractor shall ensure that no damage is caused  to  any person / property  

of  other  parties working at site.  If any  such damage is caused, it shall be the 
responsibility of  the contractor to make good the losses and compensate them.  

 
26.11  All the properties/  equipment/ components of  BHEL/  its  customer  loaned  with  

or without deposit, to the contractor  shall remain the properties  of  BHEL/  its  
customer.  The  contractor  shall  use  such  properties  for  the purpose of   
execution of this contract.  All such properties/  equipment/  components  shall  
be  taken  to  be in good condition unless notified to the contrary by the 
contractor within  48  hours.  The  contractor  shall  return  them in good 
condition as and  when required by BHEL/ its customer.  In case of  non-return, 
loss,  damage, repairs etc., the cost thereof, as may be fixed   by the Engineer, 
will be recovered from the contractor.   

 
26.12   It  shall not be obligatory on the part of BHEL to supply any  tools and tackles or 

materials other than those  specifically  agreed to   be  given  by  BHEL. However, 
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depending upon availability / possibility, BHEL/ its customer's equipment and 
other materials may be made available to  the  contractor  on   payment  of  hire  
charges  as fixed by them , subject to the  conditions laid down by BHEL/ its 
customer from time to time.  Unless paid in advance, such hire and other charges 
shall  be   recovered  from  out  of  dues  to the contractor or security deposit in 
one installment.   

 
26.13 The contractor shall fully  indemnify  and  keep  indemnified  BHEL/  its  customer  

against  all  claims of whatever nature  arising during the course of execution of 
this contract.   

 
26.14  In case the  contractor  is  required to undertake any work outside the scope of 

this contract, the amount payable shall be as may be mutually agreed upon.          
 
26.15  Any delay in completion of  works or  non-achievement  of  periodical  targets,  

due  to  reasons  attributable  to  the contractor, will have to be  compensated  by  
the  contractor  either  by  increased  manpower  and  resources or by working  
extra hours or more than one shift at no extra cost to BHEL.  

 
26.16  The  contractor  shall  execute the work under the conditions  usual to such power 

plant construction and in conjunction with numerous other  operations at site.  
The contractor and  his personnel  shall  cooperate  and  coordinate  with  other  
agencies  at  project site and proceed in a manner that shall help in the progress 
of work at site as a whole.   

 
26.17 The contractor will be directly responsible  for  payment  of  wages to his workmen.  

A pay-roll sheet giving details of all payments made to the workmen duly signed 
by the contractor's representative should be furnished to BHEL, if called for.    

 
26.18  In  case  of  any  class  of  work  for  which  there  is  no  specification  laid  down 

in the contract, such work shall be carried  out in accordance with  the  
instructions   and requirements of the Engineer.    

 
26.19  No  levy,  payment  or  charges  made  or  imposed  shall  be impeached by reason 

of any clerical error or by reason of any  mistake in the amount levied, demanded 
or charged.    

 
26.20  No idle labour charges will be admissible in the event of any stoppage  of 

work resulting in the contractor's workmen being   rendered idle due to 
any reason at any time.  

 
26.21  The contractor shall take all reasonable care to protect  the  materials  and  the 

work till such time the plant / equipment has been taken over by BHEL / its 
customer.   

 
26.22   Contractor  shall  not  stop  work  or abandon the site for whatsoever reason or 

dispute,  excepting  for  force majeure conditions.  All problems /  disputes  shall 
be separately discussed and settled without effecting the progress of work.  
Stoppage or abandonment of work, other than under  force majeure conditions, 
shall be treated as breach of work of  contract and dealt with accordingly.  

 
26.23   The contractor shall keep the area of work  clean  and  shall  remove the  debris  

etc.  while  executing day-to-day work. Upon completion of work, the contractor 
shall remove from the  vicinity of work,  all  scrap,  packing  materials,  rubbish,  
unused  and  other  materials  and  deposit  them  in  places specified by the 
Engineer.  The contractor will also demolish all the hutments, sheds, offices, etc. 
constructed and used  by him and shall clean the debris.  In  the  event  of  his  
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failure to do so, the same will be arranged to be done by the Engineer and the 
expenses recovered from the contractor.  

 
26.24  The contractor shall execute the work in the most substantial  and  workman  like  

manner in the stipulated time. Accuracy of work and timely  execution shall be the 
essence of this contract. The contractor shall be responsible to ensure that the 
quality, assembly and workmanship conform to the dimensions and clearance 
given in the drawings and/ or as per the instructions of the Engineer.    

 
26.25  The contractor shall furnish fortnightly labour deployment report indicating  the 

classification and number of workmen engaged, date wise and  category  wise.  
Besides,  the  contractor  shall  also  furnish  progress reports on work at  regular 
intervals as required by the Engineer.  

 
27  RESPONSIBILITIES  OF  CONTRACTOR IN RESPECT OF SAFETY OF MEN, 

EQUIPMENT, MATERIAL AND ENVIRONMENT.   
 
27.1   All  safety rules and codes applied by BHEL and its customer at   site shall be 

observed by  the  contractor  and  his  workmen  without exception. The 
contractor shall be responsible for  the safety of  the  equipment  /  material  and  
work  to  be  performed  by  him  and  shall  maintain  all lights, fencing               
guards, signs etc.  or other protections  necessary  for  the purpose.    Contractor 
shall  also  take  such  additional precautions as may be indicated from  time  to  
time  by  the Engineer,  with  a view to prevent pilferage, accidents, fire hazards 
etc.  Suitable number of clerical  staff,  watch  and  ward, store keepers to take 
care of equipment, materials,   construction tools and tackles shall be posted at 
site by the  contractor  till  the  completion  of  the  work  under  this   contract.   
The  contractor  shall  arrange  for  such safety  devices as are necessary for this 
type of work and carry  out  the  requisite  site  tests  of  handling  equipment, 
lifting   tools, tackles etc.  as per usual standards and practices. 

 
27.2  The  contractor  shall  provide to it's work force and ensure  the use of the following  

personal  protective  equipment  as  found  necessary  and  as  directed  by  the  
authorized BHEL  officials.  

         
         (a)  Safety Helmets conforming to IS-2925 
         (b)  Safety Belts conforming to IS-3521 
         (c)  Safety shoes conforming to IS-1989 
         (d)  Eye  &  Face  Protection  devices  conforming  to IS-8520 and 
                IS-8940 
         (e)  Hand  &  body  protection  devices  conforming  to   IS-2573, 
               IS-6994, IS-8807 & IS-8519. 
         
27.3   All tools, tackles, lifting appliances, material handling equipment,  scaffolds,   

cradles,  safety   nets,  ladders, equipment etc. used  by  the  contractor  shall be 
of safe design and  construction. These shall  be tested and  certificate  of  fitness  
obtained before putting them to use  and from time  to  time  as  instructed  by  
authorized  BHEL  official who shall have the right to ban the use of any item.     

 
27.4   All  electrical  equipment,  connections   and   wiring   for   construction  power, 

it's distribution and use shall conform  to the  requirements of  Indian  Electricity  
Act  and  Rules.  Only  electricians  licensed  by  the  appropriate  statutory  
authority shall be employed by the contractor  to  carry  out all types of electrical 
works. All electrical appliances including portable electric tools used  by  
contractor  shall  have  safe plugging  system  to  source  of  power  and  be  
appropriately earthed.  
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27.5 The  contractor  shall  not  use  any  hand lamp energised by  electric power with 
supply voltage of more than 24  volts. For  work in confined  spaces,  lighting  
shall be arranged with  power source of not more than 24 volts.    

 
27.6   Where  it  becomes necessary to  provide  and / or store petroleum  products,  

explosives,  chemicals  and  liquid  or  gaseous fuel or any other substance that 
may  cause  fire or  explosion,  the contractor shall be responsible for carrying out 
such provision and/or  storage  in  accordance  with  the  rules  and  regulations  
laid down in the relevant Government Acts, such as Petroleum Act, Explosives  
Act,  petroleum  and Carbides of  Calcium  Manual  of  the  Chief  Controller  of 
Explosives, Government of India etc.  Prior approval  of  the  authorised  BHEL 
official at the site shall also be taken by  the contractor in all such matters.  

 
27.7 The contractor shall arrange at his cost (wherever not specified) appropriate        

illumination at  all  work  spots  for  safe  working,  when natural daylight may 
not be adequate for clear visibility.  

 
27.8   In case of a fatal or disabling injury / accident  to  any  person at construction 

sites due to lapses by the contractor,  the victim and / or his / her dependents 
shall be compensated by the contractor as per statutory requirements.  However, 
if considered  necessary,  BHEL  shall  have the right to impose appropriate 
financial penalty on the contractor  and  recover  the  same  from  payments  due 
to the contractor for suitably compensating the victim  and / or his / her  
dependents. Before  imposing  any such penalty, appropriate enquiry shall be held 
by BHEL  giving  opportunity  to  the  contractor  to   present his case.   

 
27.9  In case of any damage  to  property  due  to  lapses  by  the contractor,  BHEL 

shall have the right to recover the cost of  such damages from the payments due 
to  the  contractor  after  holding an appropriate enquiry.  

 
27.10  In case of any  delay  in the completion of a job due to  mishaps attributable to 

lapses by the contractor, BHEL  shall  have  the  right  to  recover  cost  of  such  
delay from the  payments  due  to  the  contractor,   after notifying the contractor 
suitably and giving him opportunity to present his  case.  

 
27.11  If the contractor fails to improve the standards of safety in  its  operation  to the 

satisfaction of BHEL after being given reasonable opportunity to do so and / or  if  
the  contractor fails  to take  appropriate safety precautions or to provide  
necessary safety  devices  and equipment or to carry out  instructions regarding 
safety issued by the authorized BHEL official, BHEL shall have the right to  take 
the  corrective  steps  at  the risk and cost of the contractor after giving a notice 
of not less than seven days indicating the steps  that  would be taken by BHEL.   

 
27.12  The  contractor  shall submit report of all accidents, fires,   property damage and 

dangerous occurrences to the  authorized   BHEL  official  immediately after such 
occurrence, but in any case not later than 12 hours of the occurrence.  Such 
reports   shall be furnished in the manner  prescribed  by  BHEL. In  addition,  
periodic reports on safety shall also be submitted  by contractor to the authorized 
BHEL official from time  to time as prescribed.  

 
27.13 During  the course of construction,  alteration or repairs  scrap lumbers with 

protruding nails, sharp edges etc., and all other debris including combustible scrap 
shall be kept  cleared from working areas, passage ways and  stairs  in  and   
around site.   

 
27.14  Cylinders shall be moved by tilting and rolling them on their  bottom edges.   

They  shall  not  be  intentionally  dropped,  struck or  permitted  to  strike  each 
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other violently.  When  cylinders are transported by powered vehicles, they shall  
be  secured in a vertical position.   

 
27.15 The contractor shall be responsible for the safe  storage  of  his radioactive sources.   
 
27.16  All the contractor's supervisory personnel and sufficient number of workers shall 

be  trained  for  fire  fighting  and  shall be  assigned  specific  fire protection 
duties.  Enough number of such trained personnel must be available during the 
tenure of the contract.   

 
27.17  Contractor  shall provide enough fire protecting equipment of the types and 

numbers at his office, stores,  erection  site, other temporary  structures,  labour 
colony area etc.  Access to such fire protection equipment shall be easy and kept 
open  at all times.  Compliance of the above requirement under fire  protection 
shall in no way relieve the contractor of  any  of   his responsibility and liabilities 
to fire accident occurring. In   the  event  fire  safety  measures  are  not  to  
BHEL's  satisfaction, BHEL shall have option to provide the same  and  recover the 
cost plus incidentals from contractor's bills  and / or impose penalty as deemed fit 
by the Engineer.  

 
27.18 Before commencing the work, the contractor shall appoint /nominate a responsible 

officer to supervise implementation of all safety measures and liaison with his 
counterpart of BHEL.  

 
27.19  If safety record  of  the  contractor  in  execution of the awarded job is to the 

satisfaction of Safety Department of BHEL, issue of an appropriate certificate to  
recognize  the  safety  performance  of  the  contractor may be considered by 
BHEL after completion of the job.    

 
 
28.0   CONSEQUENCES OF CANCELLATION          
 
28.1   Whenever BHEL  exercises  its  authority  to  terminate  the  contract / withdraw a 

portion of work under  clause 25,  the work  may  be  got  completed by  any  
other  means  at  the  contractor's risk and cost provided that in the event of  the   
cost  of completion (as certified by the Engineer which shall be final and binding 
on the contractor) being less  than  the contract value,  the  advantage shall 
accrue to BHEL.  If the cost of completion exceeds the moneys due to the  
contractor  under  the  contract,  the  contractor  shall  either pay the   excess 
amount demanded by BHEL or the same shall be recovered from the contractor.  
This will be in addition to the forfeiture of Security  Deposit  and recovery of 
liquidated  damages as per relevant clauses.     

 
28.2   In case BHEL completes the work under the provisions of  this clause,  the cost of 

such completion to be taken into account for  determining  the  excess  cost  to  
be  charged  to  the  contractor shall consist of cost of materials purchased and / 
or labour  provided  by  BHEL  with  an  addition of such percentage to cover 
supervision and establishment charges  as   may be decided by BHEL.   

 
29.0   INSURANCE   
 
29.1   BHEL / its customer shall arrange for insuring the  materials /  property  of BHEL /     

its customer covering the risks during transit, storage, erection and 
commissioning.  

 
29.2  It shall be the sole  responsibility  of  the  contractor  to  insure  his  workmen  

against  risks  of accidents and injury while at work as required by the relevant 
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Rules  and  to pay compensation,  if  any, to them as per Workmen's 
Compensation Act.  The contractor shall  also insure his staff against  accidents. 
The work will be carried out in a protected area   and all the Rules and 
Regulations of BHEL / its client in the   Project Area which are in force from time  
to  time  will  be  followed by the contractor.  

 
29.3  If due to negligence and/or non-observance of  safety  and other  precautions, 

any accident / injury occurs to any other  persons/  public,  the   contractor   shall   
pay  necessary  compensation  and  other  expenses,  if  so  decided  by  the  
appropriate authority.  

 
29.4  The contractor will take necessary precautions and due  care to protect the     

material, while in his custody from any damage/ loss till the  same is taken over 
by BHEL or customer.  For lodging / processing  of  insurance  claim  the  tractor  
will   submit  necessary documents.  BHEL will reserve the right to recover the  
loss  from  the  contractor, in case the damage / loss is due to carelessness / 
negligence on the part of  the contractor. In case  of  any  theft of material under 
contractor's custody , matter shall be reported to police by the contractor 
immediately and copy of FIR and  subsequently  police  investigation report shall 
be submitted to BHEL for taking up with insurance. 

 
29.5   If due to negligence/ carelessness on the part of the contractor, any material/ 

equipment gets damaged, the contractor shall submit necessary documents for 
lodging insurance claims as required by BHEL Engineer. BHEL shall however 
reserves the right to recover deductible franchise and also unsettled portion of 
insurance claim amount from the contractor. 

 
29.6  If due to negligence/ carelessness on the part of the contractor, any surrounding 

properties also gets damaged, the contractor shall submit necessary documents 
for lodging insurance claims as required by BHEL Engineer. BHEL shall however 
reserves the right to recover deductible franchise and to unsettled portion of 
insurance claim amount from the contractor. 

 
29.7  The contractor may note that BHEL T&Ps / IMTEs are not insured. The Contractor 

will take necessary precautions and due care to protect the same while in his 
custody from any damage/ loss till the same is handed over back to BHEL. In case 
the damage / loss is due to carelessness/ negligence on the part of the 
contractor, the Contractor is liable to get them repair/ replaced immediately and 
in case of his failure to do so within a reasonable time , BHEL will reserve the 
right to recover the loss from the contractor.  

 
30.0  STRIKES AND LOCKOUTS  
 
30.1   The  contractor  will  be solely responsible for all disputes  and other issues 

connected with his workmen. In the event of contractor's workmen resorting to 
strike  or  the  contractor   resorting to lockout and if the strike or lockout so 
declared is not settled within a period of one month, BHEL shall have  the right to 
get the erection work executed by employing  its  own men or through other 
agencies or both.  The cost incurred  by  BHEL in  this  regard  shall  be  
recovered  from  the  contractor.   

 
30.2 For  any  purpose whatsoever, the employees of the contractor shall not be 

deemed to be in the employment of BHEL   
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31.0 FORCE MAJEURE  
 
31.1 The following shall amount to force majeure conditions.  Acts of God, Act of any 

Government, War, Sabotage, Riots, Civil Commotion, Police  Action, Revolution, 
Flood, Fire, Cyclone, Earthquake and Epidemic and other similar causes  over  
which  the contractor has no control.  

 
31.2  If  the  contractor suffers delay in the due  execution of the contract, due to 

delays caused by force  majeure  conditions, as  defined above, the agreed time 
for completion of the work  covered by this contract shall be extended  by  a  
period  of  time  equal  to  the  period  of  delay, provided that on the  occurrence  
of  any such contingency,   the   contractor  immediately  reports  to  BHEL  in 
writing the causes for the  delay but the  Contractor  shall  not  be  eligible  for  
any  compensation on this account.  

 
32.0   GUARANTEE   Even  though  the  work  will  be  carried  out   under   the     

supervision   of   the   Engineer,  the  contractor will  be  responsible for the 
quality  of  the  workmanship  and  shall  guarantee  the  work  done for a period 
of twelve months from  the date of completion of work as certified by the   
Engineer, and  shall rectify, free of cost to BHEL, all defects arising out of faulty 
erection during the guarantee  period  starting  from the  date  of completion of 
rectification.  In the event  of the contractor  failing  to  repair the  defective  
works within  the  time specified by the Engineer, BHEL may proceed  to 
undertake the repairs  of  such  defective  works  at  the  contractor's risk  and  
cost, without prejudice to any other  rights and recover the same from out of any 
moneys payable to  the contractor or by other legal means. 

 
33.0  ARBITRATION : All disputes between the parties to the contract arising  out  of 

or in relation to the contract, other than those for which  the  decision of  the 
Engineer or any other person is by the  contract expressed to be final and  
conclusive,  shall  after  written  notice  by either party to the contract to the 
other   party, be referred to sole arbitration of the General Manager or his 
nominee. The  arbitration shall be  conducted  in  accordance with the provisions 
of the Arbitration and  Reconciliation  Act, 1996. The  parties  to  the  contract 
understand and agree that it will be no objection that the General Manager or the 
person  nominated as Arbitrator  had  earlier   in  his  official  capacity  to deal 
directly or  indirectly with the matters to which the contract relates or that in the 
course of his official duties had expressed views on all or any of the matters in 
dispute or difference.  The  award of the Arbitrator shall be final  and  binding  on  
the  parties to this contract.   In  the event of the Arbitrator dying, neglecting or 
refusing    to act or resigning or being unable to act for any reason  or  his  award  
being  set  aside by the Court for any reason, it shall be lawful for the General 
Manager or his successor,  as  the  case  may be, either to act himself as the 
Arbitrator or to appoint  another  Arbitrator  in  place  of  the  outgoing  Arbitrator 
in the manner aforesaid. The Arbitrator may, from time to time, with  the  consent  
of both the parties to the contract, enlarge the time for making   the award.  
Work  under  the  contract  shall  be  continued  during  the  arbitration 
proceedings.  The venue of the arbitration  shall  be  the place from which the 
contract is issued or such other  place as the Arbitrator at his discretion may 
determine.         

                              
                   --x--x-- 
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ANNEXURE-A 
 

FINANCIAL VIABILITY 
 
1.   Owner's capital in the business (incase of 

Partnership, please  mention    percentage 
shares and amounts). 

 
2.  Quantum of business done during last three 

financial years.                     i) Rs. 
 

ii) Rs. 
 

iii) Rs. 
 
3.  Value of fixed Assets of the business in last 

three years.    i) Rs. 
 

ii) Rs. 
 

iii) Rs. 
 
4.  Guarantee limits (if any) enjoyed by the firm. 
 
5.  Over draft limits (if any enjoyed by the firm. 
 
6.  Please  enclose   audited  profit  and    loss 

account and balance sheet for last 3 years 
(indicate no.  of sheets). 

 
7.  Certificate from Scheduled Bank to prove 

Contractor's    financial   capacity         to 
undertake the work duly indicating   the 
financial limits the tenderer enjoys. 

 
(Signature of tenderer) 
         With Stamp 

 
NOTE: 
 
All the above documents should be duly certified by  auditors/ Bank as may be applicable. 
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ANNEXURE - E 

 
ANALYSIS OF UNIT RATE QUOTED 

__________________________________________________________________ 
S.NO.  DESCRIPTION     PERCENTAGE OF   REMARKS 

THE UNIT RATE 
QUOTED 

--------------------------------------------------------------------------------------------------- 
1. Salary & wages for staff &     workers 
 
2.  Consumables 
 
    (a) Gases 
 
    (b) Welding Electrodes 
 
   (c) P.O.L. 
 
  (d) Others 
 
3.  Depreciation & maintenance for T&P 
 
4. Depreciation & Maintenance for   other 

items 
 
 
5.  Establishment and Administration 

expenses of site 
 
6.  Overheads 
 
7.  Profit 
 
 
 

(SIGNATURE OF TENDERER) 
WITH STAMP 
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ANNEXURE - F 
 
 

DECLARATION SHEET 
 
 
I, ---------------------------------------------------------------hereby certify that, all the 
information and data furnished by me with regard to this Tender Specification 
No.------------------------------------ are true and complete to the best of my  
knowledge.  I have gone through the specification, conditions and stipulations in 
detail and agree to comply with the requirements and intent of specification.  
 
I, further certify that I am the duly authorised representative of the under 
mentioned tenderer and a valid power of attorney to this effect is also enclosed. 
 
 
 
Tenderer's Name & Address 
 
 
 
 
 
Authorised representative's signature with name and address. 



 

Page 81 

ANNEXURE - `G' 
 
 
 
CHECKLIST AND SCHEDULE OF GENERAL PARTICULARS 
 
 

NOTE : Tenderers are requested to fill in the following details and no 
column should be left blank 

 
1.  Name and address of the tenderer 
 
 
2.  Telegraphic/ telex address 
 
3.  Phone No.  (Office)/ Fax No. 
 
4.  Name & designation of the official of the 

tenderer to whom all the references shall be 
made. 

 
5.  Tenderer's proposal No.  & date 
 
6. Whether EMD submitted (By cash/Pay order 
     / bank draft)                 by.......... 
 
7. Validity of offer/ rates quoted for six  

months from the date of opening of tender             Yes/No  
 
8. Financial Status as per Clause 11.1  
    (in the format as per Annexure-A)                 Yes/No 
 
9. Income tax Clearance certificate as per  Clause 11.2               Yes/No  
 
10.Details of experience as per clause 11.3  
      (in the format as per Annexure-B)                Yes/No 
 
11. Monthwise & Categorywise manpower deployment  
      plan as per Clause 11.4 
      (in the format as perAnnexure-C)                Yes/No 
 
12. Attested copy of power of attorney as per clause 11.5   Yes/No  
 
13.  Details about type of the firm as per  clause 11.6               Yes/No 
 
 
14. Status of T&P and monthwise deployment plan  
       as per clause11.7 (in the format as per Annexure-D)   Yes/No 
 
15. Analysis of unit rate quoted as per Clause 11.8  
       (in the format as per Annexure-E)      Yes/No 
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16. Declaration sheet as per clause 11. 09  
       (in the format as per Annexure-F)      Yes/No 
 
 
 
 
Date ___________     (SIGNATURE OF TENDERER) 

WITH STAMP 
 
 
 
 
WITNESS 
(SIGNATURES WITH FULL PARTICULARS) 
 
 
1. 
 
 
 
2. 
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         ANNEXURE - I 
AGREEMENT 

 
Agreement No. and Date   ____________________________________ 
Name of the Work    ____________________________________ 

____________________________________ 
Name of the Contractor with 
full address     ____________________________________ 

____________________________________ 
Value of work awarded   ____________________________________ 
 
Letter of Intent No. and Date   ____________________________________ 
 
Scheduled Commencement Date  ____________________________________ 
Scheduled Completion Date   ____________________________________ 
 
THIS AGREEMENT MADE THIS _______DAY OF____________2000 between BHARAT 
HEAVY ELECTRICALS LIMITED (A Government of India 
Enterprise) a Company incorporated under the Companies Act, 1956, having its Registered 
Office at BHEL House, Siri Fort New Delhi- 110049 (herein after called BHEL) of the ONE 
PART.  

AND 
M/S _____________________________________________________________ 
__________________________________ (hereinafter called the `Contractor') of the 
SECOND PART. 
 
WHEREAS M/s ------------------------------------------------------------------------------state that 
they have acquired and possess extensive experience in the field of ---------------------------
------------------------------------------------------------------------------ 
And Whereas in response to an Invitation to Tender No. ------------------------ issued by 
BHEL for execution of ---------------------------------------------------------- the contractor 
submitted their offer  No.----------------------------------dated ----------------------------And 
whereas BHEL has accepted the offer of the Contractor on terms and conditions specified 
in the Letter of Intent No.------------------------------dated ------------read with the 
references cited therein. 
 
THIS AGREEMENT WITNESSES AND it is hereby agreed by and between the parties as 
follows: 
 
1.      That the contractor shall execute the work of -------------------------------------and 

more particularly described in Tender Specification No --------------------including 
Drawings and Specifications (hereinafter called the  said works) in accordance with 
and subject to terms and conditions contained in these  presents, instructions to 
Tenderers, General Conditions of Contract, Special Conditions, Annexures, Letter of 
Intent dated -------------and such other instructions, Drawings, Specifications given 
to him from time to time by BHEL. 

 
 
2.     The Contractor is required to furnish to BHEL Security deposit in the form of cash/ 

approved securities/ Bank  Guarantee valid upto ------------- for a sum of Rs.----------
--- towards satisfactory performance and completion of the Contract. 

 
3.     The Contractor has furnished a Bank Guarantee bearing no.------------------dated -----

------------for a sum of Rs.------------------executed by -------------------------------------
------------- in favour of BHEL towards Security Deposit valid upto --------- 

OR 
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         The Contractor has furnished to  BHEL an initial Security Deposit of Rs.----------------
in the form of cash / approved Securities/ B.G No.------------------ dated ------------ 
for Rs.------------executed by ----------------------------------- in favour of BHEL valid 
upto -------------- and has agreed for recovery of the balance security deposit by 
BHEL @ 10% of the value of work done from each running bill till the entire Security 
Deposit is recovered. 

 
OR 

 
The contractor has furnished to BHEL an initial Security Deposit of  Rs.-----(Rs.-------
---- vide Bank  draft No.----------------dated ---------------and by adjusting EMD of 
Rs.----------submitted vide Bank draft No.------------------- dt.---------) and has 
agreed for recovery of balance Security  Deposit by          BHEL @ 10% of the value 
of work done from each running bill till the entire security deposit is recovered.  

  
4.     The Contractor hereby agrees to extend  the validity of the Bank Guarantee for such 

further period or periods as may be required by BHEL and if the Contractor fails to 
obtain such extension(s) from the Bank, the Contractor, shall pay forthwith or 
accept recovery of Rs.------------ from the bills in one installment and the contractor 
further agrees that failure to extend the validity of the Bank Guarantee or failure to 
pay the aforesaid amount in the manner specified above shall constitute breach of 
contract.  In addition to above, BHEL shall be entitled to take such action as 
deemed fit and proper for recovering the said sum of Rs.------- 

 
OR 
 

In case the contractor furnishes the bank guarantee at a later date the contractor 
hereby agrees to extend the validity of bank guarantee for such further period  or 
periods as may be required by BHEL and if the contractor fails to obtain such 
extension(s) from the bank, the contractor shall pay forthwith or accept recovery of 
the amount of bank guarantee given in lieu of security deposit from the bills in one 
installment and the  contractor further agrees that failure to extend the validity of 
bank guarantee or failure to pay the aforesaid amount in the manner specified 
above shall constitute breach of contract.  In addition to above, BHEL shall be 
entitled to take such action as deemed fit and proper for recovering the said sum. 

 
5.     That in consideration of the payments to be made to the Contractor by BHEL in 

accordance with this Agreement the Contractor hereby covenants and  undertakes 
with BHEL that they shall execute, construct, complete the works in conformity, in 
all respects, with the terms and conditions specified in this Agreement and the 
documents governing the same. 

 
6.  That the Contractor shall be deemed to have carefully examined this Agreement and 

the documents governing the same and also to have satisfied himself as to the 
nature and character of the Works to be executed by him. 

 
7.    That the Contractor shall carry out and complete the execution of the said works to 

the entire satisfaction of the Engineer or such other officer authorised by BHEL, 
within the agreed time schedule, the time of completion being the essence of the 
Contract. 

 
8.   That BHEL shall, after proper scrutiny of the bills submitted by the Contractor, pay to 

him during the progress of the said works such sum as determined by BHEL in 
accordance with this Agreement. 

 
9. That this Agreement shall be deemed to have come into force from -------- the date 

on which the letter of intent has been issued to the Contractor. 
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10.   That whenever under this contract or otherwise, any sum of money shall be 

recoverable from or payable by the Contractor,  the same may be deducted in the 
manner as set  out in the General Conditions of Contract or other conditions 
governing this Agreement. 

 
11.  That all charges on account of Octroi, Terminal and other taxes including sales tax or 

other duties on material obtained for execution of the said works shall be borne and 
paid by the Contractor. 

 
12.  That  BHEL  shall be entitled to deduct from the Contractor's running bills or 

otherwise Income Tax under Section 194 (C) of the Income Tax Act, 1961. 
 
13.  That BHEL  shall be further entitled to recover from the running bills of the Contractor 

or otherwise such sum as may be determined by BHEL from time to time in respect 
of consumables supplied by BHEL, hire charges for tools and plants issued (Where 
applicable) and any other dues owed by the Contractor. 

  
14. That it is hereby agreed by and between the parties that non- exercise, forbearance or 

omission of any of the powers conferred on BHEL  and /or any of its authorities will 
not in any manner constitute waiver of the conditions hereto contained in these 
presents and the liability of the Contractor with respect to compensation payable to 
BHEL or Contractor's obligations shall remain unaffected. 

 
15.  It is clearly understood by and between the parties that in the event of any conflict 

between the Letter of Intent and other documents governing this Agreement, the 
provisions in the Letter of Intent shall prevail.  

 
16.  The following documents 
 

    1.  Invitation to Tender No---------------------------------------------------------------- 
     and the documents specified therein. 

2. Contractor's Offer No---------------------------------------     dated--------------
---. 
 
     3.  _________________________________________________________ 
 
    4.  _________________________________________________________ 
 
    5.  _________________________________________________________ 
 
    6.  Letter of Intent No_____________________________    dated____________. 
 
    7.  _________________________________________________________ 
 
     shall also form part of and govern this Agreement. 

 
 
    IN WITNESS HEREOF, the parties hereto have respectively set their signatures in the 
presence of 
 
 
WITNESS        (CONTRACTOR) 

(to be signed by a person 
holding 

1.               a valid Power of Attorney) 
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2. 
 
 
WITNESS       (For and on behalf of BHEL) 
 
1. 
 
 
2. 
 
                                                                                                                           
ANNEXURE – B 
 

ANALYSIS OF SIMILAR JOBS EXECUTED / IN PROGRESS 
 
--------------------------------------------------------------------------------------------------------------------------- 
S.No. Agency  Location Capacity & Scope of Date of          Contract 
             By whom of project unit nos. work and award           value  
 Awarded     tonnage 
--------------------------------------------------------------------------------------------------------------------------- 
  1             2                       3                     4                     5                     6                          7 
-------------------------------------------------------------------------------------------------------------------------- 
 
 
 
 
 
 
 
 
 
 
 

 
%age work Date of  No. of  No. of  Details of major Consumables 
completed completion skilled/  Engrs. & T&P like cranes, by whom 
and due if job is unskilled Super-  Tractor Trailors, 
date for already  workers visors  Winches, welding 
completion over  deployed deployed M/cs supplied 
    at peak  at peak  -------------------------- 
        By Con-      By other 
        Tractor         Agency 

    8                        9                   10                   11                      12               13                    14 

 
 
 
 
 
 
 
 
         (SIGNATURE OF TENDERER) 
          WITH STAMP 
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                                                                                  ANNEXURE – C 
 
 
 

MONTHWISE MANPOWER DEPLOYMENT PLAN 
 
 

 
S.No. Catetory No. of    Month 
   Person  (Indicate No. of persons to be deployed in each month) 
   available ------------------------------------------------------------------------------ 
   on roll of         Ist       2nd        3rd         4th       5th          6th      and so on 
   the Orga- 
   nasation 

 
 
1. 
 
 
2. 
 
 
3. 
 
 
 
 
 
 
 
 
 
 
 
 

              Total 
 

 
 
 
 
 
        (SIGNATURE OF TENDERER) 
         WITH STAMP 
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                                                                                                          ANNEXURE – D 

 

(A)   STATUS OF TOOLS & PLANTS  
 
--------------------------------------------------------------------------------------------------------------------------- 
S.No. Name of  Quantity Registration  Documents Present        Quantity 
proposed 
             Equipment  owned   no. wherever enclosed for Location          to be deployed
  
     Applicable proof of   for this job 
       Ownership 
--------------------------------------------------------------------------------------------------------------------------- 
 
 
 
 
 
 
 
 
 
 
 

(B) MONTHWISE T&P DEPLOYMENT PLAN 
 
 

 
S.No. Description of                Month 
 T & P    (Indicate No.  to be deployed in each month) 
    ------------------------------------------------------------------------------------ 
                  Ist       2nd       3rd        4th      5th       6th        7th        8th       and so on 

 
 
 
 
        (SIGNATURE OF TENDERER) 
                                    WITH STAMP 
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                                                                                  ANNEXURE - H 
 

                 BANK GUARANTEE FOR SECURITY DEPOSIT 
 
 

 B.G. NO.                                                                                                                       
Date 
 
 

 This deed of Guarantee made this ------------------- day of -------------two thousand 
by ------------------------------ (Bank) hereinafter called the "The Guarantor"  (which 
expression shall unless repugnant to the context or meaning thereof be deemed to include 
its successors and assigns) in favour of M/s Bharat Heavy Electrical Limited ( A Govt. of 
India Undertaking) a company incorporated under the Companies Act, 1956, having its 
registered office at BHEL House, Siri Fort, Asiad, New Delhi – 110049 through its unit at 
Power Sector – Northern Region, Noida, Distt. Gautam Budh Nagar, (UP) hereinafter 
called "The Company" (which expression shall unless repugnant to the context or meaning 
thereof by deemed to include its successors and assigns) 
 

 WHEREAS --------------------------------------------------(hereinafter referred to as the 
Contractor) have entered into a contract arising out of Letter of Intent no.--------------- dt.-
----------------(hereinafter referred to as "the contract") for the construction of ---------------
---- with the company. 
 
 AND WHEREAS the contract inter-alia provides that the contractor shall furnish to 
the company a sum of Rs.---------------------- (Rupees----------------------------------------) 
towards security deposit for due and faithful performance of the contract in the form and 
manner specified therein. 
 
 AND WHEREAS the contractor has approached the Guarantor and in consideration 
of the arrangement arrived at between the contractor and the Guarantor, the Guarantor 
has agreed to give the Guarantee as hereinafter mentioned in favour of the company. 
 
 The Guarantor do hereby guarantee to the company the due and faithful 
performance, observance or discharge of the Contract by the contractor and further 
unconditionally and irrevocably undertake to pay to the Company without demur and 
merely on a demand, to the extent of Rs.-------------------(Rupees-----------------------------) 
against any claim by the company on them for any loss, damage, costs, charges and 
expenses caused to or suffered by the company by reasons of the contractor making any 
default in the performance, observance or discharge of the terms, conditions, stipulations 
or undertakings or any of them as contained in the contract. 
 
 The decision of the company whether any default has occurred or has been 
committed by the contractor in the performance, observance or discharge of any of the 
terms, conditions, stipulations or undertakings or any one of them as contained in the 
contract and / or as to the extent of loss, damage, costs, charges and expenses caused to 
or suffered by the company by reason of the contractor making any default in the 
performance, observance or discharge of any of the terms, conditions, stipulations or 
undertakings or any one of them shall be conclusive and binding on the Guarantor 
irrespective of the fact whether the contractor admits or denies the default or questions 
the correctness of any demand made by the company in any Court, Tribunal or Arbitration 
proceedings or before any other Authority. 
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 The company shall have the fullest liberty without affecting in any way the liability 
of the Guarantor under this Guarantee, from time to time to vary any of the terms and 
conditions of the contract or extend time of performance by the contractor or to postpone 
for any time and from time to time any of the powers exercisable by it against the 
contractor and either enforce or forebear from enforcing any of the terms and conditions 
governing the contract or securities available to the company and the Guarantor shall not 
be released from its liability under these presents by any exercise by the company of the 
liberty with reference to the matters aforesaid or by reasons of time being given to the 
contractor or any other forbearance, act or commission on the part of the company or any 
indulgence by the company to the contractor or any other matter or thing whatsoever 
which under the law relating to sureties would, but for this provision have the effect of so 
releasing the Guarantor from its liability under this guarantee. 
 
 The Guarantor further agrees that the Guarantee herein contained shall remain in 
full force and effect during the period that would be taken for  the performance of the 
contract and its claim satisfied or discharged and till the company certifies that the terms 
and conditions of the contract have been fully and properly carried out by the contractor 
and accordingly discharges this Guarantee, subject however, that the company shall have 
no claim under this Guarantee after -------------- i.e. (the present date of validity of Bank 
Guarantee unless the date of validity of this Bank Guarantee is further extended from time 
to time, as the case may be) unless a notice of the claim under this Guarantee has been 
served on the Guarantor before the expiry of the said period in which case the same shall 
be enforceable against the Guarantor not withstanding the fact that the same is enforced 
after the expiry of the said period. 
 
 The Guarantor undertakes not to revoke this Guarantee during the period it is in 
force except with the previous consent of the Company in writing and agrees that any 
liquidation or winding up or insolvency or dissolution or any change in the constitution of 
the contractor or the Guarantor shall not discharge the Guarantor's liability hereunder. 
 
 It shall not be necessary for the company to proceed against the contractor before 
proceeding against the Guarantor and the Guarantee herein contained shall be 
enforceable against them notwithstanding any security which the Company may have 
obtained or obtain from the Contractor shall at the time when proceedings are taken 
against the Guarantor hereunder be outstanding or unrealized. 
 
 Notwithstanding anything contained herein before, our liability under the 
Guarantee is restricted to Rs.------------------ (Rupees------------------------------------------). 
Our guarantee shall remain inforce until -------------------, i.e. (the present date of validity 
of Bank Guarantee unless the date of validity of this Bank Guarantee is further extended 
from time to time) unless a claim or demand under this guarantee is made against us on 
or before ----------------- we shall be discharged from our liabilities under this Guarantee 
thereafter. 
 
 Any claim or dispute arising under the terms of this documents shall only be 
enforced or settled in the courts of at New Delhi / Delhi only. 
 
 The Guarantor hereby declares that it has power to execute this guarantee and the 
executant has full powers to do so on behalf of the Guarantor. 
 
 IN WITNESS whereof the ------------------------------------- (Bank) has hereunto set 
and subscribed its hand the day, month and year first, above written. 
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      Signed for and on behalf of the Bank 

      (Signatory No.-----------------------) 
 
WITNESSES 
 

1. Name & Address 
 

2. Name & Address 
Notes : 

1. The above BG shall be executed on the non-judicial stamp papers of adequate 
value procured in the name of the bank in the state where the bank is located. 

2. The above BG is required to be sent by the executing bank directly to BHEL at 
the address where tender is submitted / accepted under seal cover. 
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LIST OF MEMBER BANKS 

1. State Bank of India    9.  HDFC Bank Ltd., 
CAG Branch,          5th Floor, HT House, 
10th Floor, Vijaya Building,        K.G. Marg, 
Barakhamba Road,         New Delhi – 110001. 
New Delhi – 110001. 
 

2. Canara Bank     10. Citi Bank N A 
74, Janpath,           Jeevan Vihar Building, 
New Delhi – 110001.          Sansad Marg, 
            New Delhi – 110001. 

3. Punjab National Bank, 
74, Janpath,     11. Standard Chartered Bank, 
New Delhi – 110001.           H2 Block, Connaught Place, 
             New Delhi – 110001. 

4.   Bank of Baroda, 
            Corporate Banking Branch,   12.  ICICI Bank Ltd., 
            11th Floor, BOB Building,          ICICI Tower, 
             Sansad Marg,              Bisham Pitamah Marg, 
            New Delhi – 110001.           Pragati Vihar, 
              New Delhi – 110003.  
 State Bank of Hyderabad, 
 Surya Kiran Building, K.G. Marg,  13.  IDBI  Bank Ltd., 
 New Delhi – 110001.           19, K.G. Marg, 
               Surya Kiran Building, 

5.    State Bank of Mysore,           New Delhi. 
Antriksh Bhawan, K.G. Marg, 
New Delhi – 110001.    14.   HSBC Ltd., 
              ECE House, 

6. State Bank of Mysore,           28 KG Marg, 
Industrial Finance Branch,           New Delhi – 110001.  
18, Ramanashree Arcade, 
M.G. Road, Bangaloe – 560001. 
 

7. State Bank of Travancore, 
Travancore House, IF Branch, 
K.G. Marg, New Delhi – 110001. 
 

8. Deutsche Bank, 
Tolstoy Marg,New Delhi – 110001. 
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SECTION – I (a) 
 

SPECIFICATION 
 

FOR 
 

HEALTH, SAFETY AND ENVIRONMENT (HSE) 
1.0 SCOPE 
   
 This specification establishes the Health, Safety and Environment (HSE)  

management requirement to be complied with by the Contractors during 
construction. 

 
 Requirements stipulated in this specification shall supplement the requirements of 

HSE Management given in relevant Act (s) /legislations, General Condition Contract 
(GCC).   Special Conditions of Contract (SCC) and job specification where different 
documents stipulates different requirements, the most stringent be adopted. 

 
2.0 REFERENCES  
 
 This document should be read in conjunction with following : 
 

- General Conditions of Contract (GCC) 
- Special Conditions of Contract (SCC) 
- Scope of work 
- Relevant IS Codes (refer Annexure-I) 
- Reporting Formats (refer Annexure-II) 

 
3.0 REQUIREMENTS OF HEALTH, SAFETY & ENVIRONMENT (HSE) 

MANAGEMENT SYSTEM TO BE COMPLIED BY CONTRACTORS. 
 
3.1 MANAGEMENT RESPONSIBILITY 
 
3.1.1 The Contractor to comply with HSE requirement at Construction sites as enclosed  

to cover commitment of their organization to ensure health, safety and 
environment aspects in their line of operations. 

 
3.1.2 The HSE management system shall cover the HSE requirements including  but not 

limited to what is specified under Para 1.0 and para 2.0 above. 
 
3.1.3 Contractor shall be fully responsible for planning and implementing HSE 

requirements.   Contractor as a minimum requirement shall designate/deploy the 
following to co-ordinate the above : 

 
No. of workers deployed upto 250  -  Designate one safety Supervisor 
 
Above 250 & upto 500   -  Deploy one qualified and 
          Experienced safety Engineer/ 
           Officer 
 
Above 500     -  One additional safety engineer/ 
(for every 500 or less)       officer, as above. 
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Contractor shall indemnify & hold harmless Owner/BHEL & their representatives 
free from any and all liabilities arising out of non-fulfillment of HSE requirement. 
 

3.1.4 The Contractor shall ensure that the Health, Safety and Environment (HSE) 
requirements are clearly understood & faithfully implemented at all levels at site. 

 
3.1.5 BHEL shall promote and develop consciousness for Health, Safety and Environment 

among all personnel working for the Contractor.   Regular awareness programmes 
and work site meetings shall be arranged on HSE activities to cover hazards 
involved in various operations during construction. 

 
3.1.6 The Contractor shall arrange suitable first aid measures such as First Aid Box, 

trained personnel to give First Aid and install fire protection measures such as 
adequate number of steel buckets with sand and water to the satisfaction of 
BHEL/Owner. 

 
3.1.7 Non-Conformance on HSE by Contractor (including his Sub-contractors) as brought 

out during review / audit by BHEL/Owner representative shall be resolved 
forthwith by Contractor.  Compliance report shall be provided to BHEL. 

 
3.1.8 The Contractor shall ensure participation of his Resident Engineer / Site-In-Charge 

in the Safety Committee / HSE Committees meetings arranged by BHEL / Owner.   
The compliance of any observations shall be arranged urgently.   He shall assist 
BHEL / Owner to achieve the targets set by them on HSE during the project 
implementation. 

 
3.1.9 The Contractor shall adhere consistently to all provisions of HSE requirements.  In 

case of non-compliance or continuous failure in implementation of any of HSE 
provisions, BHEL / Owner may impose stoppage of work without any Cost & Time 
implication to BHEL / Owner and / or impose a suitable penalty for non-compliance 
with a notice of suitable period, upto a commulative limit of 1.0% (one percent) of 
Contract value.  This penalty shall be in addition to all other penalties specified 
else where in the contract.  The decision of imposing stoppage of work, its extent 
& minority  penalty shall rest with BHEL / Owner & binding on the Contractor. 

 
3.1.10 All fatal accidents and other personnel accidents shall be investigated by a team of 

Contractor's senior personnel for root cause & recommended corrective and 
preventive actions.   Findings shall be documented and suitable actions taken to 
avoid recurrences shall be communicated to BHEL / Owner.   BHEL / Owner shall 
have the liberty to independently investigate such occurrences and Contractor shall 
extend all necessary help and co-operation in this regard. 

 
3.2     HOUSE KEEPING       

 
3.2.1 Contractor shall ensure that a high degree of house keeping is maintained and 

shall ensure interalia; the following : 
 

a) All surplus earth and debris are removed / disposed off from the working    
areas to identified locations (s). 

b) Unused/Surplus Cables, Steel items and steel scrap lying scattered at 
different places within the working areas are removed to identified 
locations (s). 
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c) All wooden scrap, empty wooden cable drums and other combustible 

packing materials, shall be removed from work place to identified 
location(s). 

 
d) Roads shall be kept clear and materials like : pipes, steel, sand boulders, 

concrete, chips and brick etc., shall not be allowed on the roads to obstruct 
free movement of men & machineries. 

 
e) Fabricated steel structurals, pipes & piping materials shall be stacked 

properly for erection. 
 

f) Water logging on roads shall not be allowed. 
 

g) No parking of trucks/trolleys, cranes and trailers etc., shall be allowed on 
roads which may obstruct the traffic movement. 

 
h) Utmost care shall be taken to ensure over all cleanliness and proper 

upkeep of the working areas. 
 

i) Trucks carrying sand, earth and pulverized materials etc., shall be covered 
while moving within the plant area. 

 
In case of non-compliance of any of above, BHEL shall have the liberty to get it 
done from some other agency at this risk and cost. 
 

3.3    HEALTH, SAFETY AND ENVIRONMENT 
 
3.3.1 The Contractor shall provide safe means of access to any working place including 

provisions of suitable and sufficient scaffolding at various stages during all 
operations of the work for the safety of his workmen, and BHEL / Owner.   
Contractor shall ensure deployment of appropriate equipment and appliances for 
adequate safety and health of the workmen and protection of surrounding areas. 

 
3.3.2 The contractor shall ensure that all their staff and workers wear Safety Helmet and 

Safety  shoes.   Contractor shall also ensure use of safety belt, protective goggles, 
gloves etc., by the personnel as per job requirements.   All these gadgets shall 
conform to relevant IS specifications or equivalent. 

 
3.3.3 The Contractor shall assign to his workmen, tasks commensurate with their 

qualification, experience and state of health for driving of vehicles, handling and 
erection of material and equipments.   All lifting equipments shall be tested 
certified for its capacity before use.   Adequate and suitable lighting at every work 
place and approach there to, shall be provided by the Contractor before starting 
the actual operations at night.   It is mandatory for contractor to get his workmen 
medically examined / checked for fitness of work assigned once a year and furnish 
the certificate to that effect from RMP / Govt. Hospital. 

 
3.3.4 Hazardous and / or toxic materials such as solvent, coating or thinners shall be  

stored in appropriate containers. 
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3.3.5 All hazardous materials shall be labeled with the name of the materials, the 
hazards associated with its use and necessary precautions to be taken. 

 
3.3.6 Contractor shall ensure that during the performance of the work, all hazards of the 

health of personnel, have been identified, assessed and eliminated. 
 
3.3.7 Chemical spills shall be contained and cleaned up immediately to prevent further 

contamination. 
 
3.3.8 All personnel exposed to physical agents such as ionizing or non-ionizing radiation, 

ultraviolet rays or similar other physical agents shall be provided with adequate 
shielding or protection commensurate with the type of exposure involved. 

 
3.3.9 Where contact or exposure of hazardous materials could exceed limits or could 

otherwise have harmful effects, appropriate personnel protective equipment such 
as gloves, goggles, aprons, chemicals resistant clothing and respirator shall be 
used. 

 
3.3.10 All persons deployed at site shall be knowledgeable of and comply with the 

environmental laws, rules & regulations relating to the hazardous materials 
substances and wastes.   Contractor shall not dump, release or otherwise 
discharge or dispose off any such materials without the express authorization of 
BHEL / Owner. 

 
4.0       DURING JOB EXECUTION 
  

4.1 Implement Health, Safety and Environment requirements including but not      
limited to as brought out under para 3.0.  Contractor shall ensure to : 

 
- arrange workmen compensation insurance, registration under ESI Act, 

third party liability insurance etc., as applicable. 
 

- arrange all HSE permits before start of activities (as applicable) like hot 
work, confined space, work at heights, storage of chemical / explosive 
materials and its use and implement all precautions mentioned therein. 

 
- Submit timely the completed checklist on HSE activities, Monthly HSE 

report, accident reports, investigation reports etc., as per BHEL / Owner 
requirements.   Compliance of instructions on HSE shall be done by Contractor 
and informed urgently to BHEL / Owner. 

 
- Ensure the Resident Engineer / Site-Incharge of the Contractor shall 

attend all the Safety Committee / HSE meetings arranged by BHEL/Owner.  In 
case of his absence from site that a second senior most person shall be 
nominated by him in advance and communicated to BHEL/Owner. 

 
- Display at site office and work locations  caution boards, list of 

hospitals, emergency services available. 
 

- Display posters, banners made available by BHEL for safe working to 
promote safety consciousness. 
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- Assist in HSE audits by BHEL / Owner and submit compliance report. 
 

- Generate and submit HSE records / report as per HSE plan. 
 

- Appraise BHEL / Owner on HSE activities at site. 
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ANNEXURE - I  

 
 

RELEVENT IS – CODES FOR PERSONAL PROTECTION 
 
 

 
IS: 2925-1984    Industrial Safety Helmets 
 
IS: 4770-1968    Rubber gloves for electrical purposes 
 
IS: 6994, 1973 (Part-I)  Industrial Safety Gloves (Leather & Cotton Gloves) 
 
IS: 1989-1986 (Part I & III)  Leather safety boots and shoes 
 
IS: 3738-1975    Rubber knee boots 
 
IS: 5557-1969    Industrial and Safety rubber knee boots 
 
IS: 6519-1971    Code of practice for selections, care and repair 
     of Safety footwear 
 
IS: 11226-1985 Leather Safety footwear having direct moulding sole 
 
IS: 5983-1978 Eye protectors 
 
IS: 9167-1979 Ear protectors 
 
IS: 3521-1983 Industrial Safety belts and harness 
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ANNEXURE – II 

 
1.0 HEALTH, SAFETY & ENVIRONMENT (HSE) PLAN 
 
 
PROJECT: ---------------------------------- CONTRACTOR :--------------------------- 
 
 
DATE :--------------------------------         OWNER :------------------------------------- 
 
 (To be prepared by each construction Agency) 
 

----------------------------------------------------------------------------------------------------------------------------------- 
     ACTIVITY  PROCEDURE/         CODE OF            PERFORMING FUNCTIONS          AUDIT  FUNCTION 
DESCRIPTION W.I/ GUIDELIES   CONFOR MANCE - -------------------------------------   CUSTOMER REVIEW   AUDIT          

       PERFORMER    CHECK ER    APPRO VER    REQUIREMENT 
    

          
------------------------------------------------------------------------------------------------------------------------------ 
 
 
 
 
 
 
 
 
 
 
 
 
 
PREPARED BY         REVIEWED BY        APPROVED  BY 
           (RESIDENT ENGINEER) 
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2.0 MONTHLY HSE CHECKLIST CUM COMPLIANCE REPORT (1/6) 
 
PROJECT:------------------------------   CONTRACTOR:----------------------------------- 
 
DATE :----------------------------------  OWNER:-------------------------------------------- 
 
INSPECTION BY:-------------------------------------------------- 
 
Note:  Write 'NA' wherever the item is not applicable. 
 

ITEM     YES         NO           REMARKS              
ACTION 

 
HOUSING KEETING 
 
Waste containers provided and used 
 
Sanitary facilities adequate and clean 
 
Passageways and Walkways Clear 
 
General neatness of working areas 
 
Others 
 
PERSONNEL PROTECTIVE EQUIPMENT 
 
Goggles: Shields 
 
Face protection 
 
Hearing protection 
 
Safety Shoes provided 
 
Hand protection 
 
Safety Belts 
 
Others 
 
EXCAVATIONS / OPENINGS 
 
Openings properly covered or barricaded 
 
Excavations shored 
 
Excavations barricaded 
 
Overnight lighting provided 
 
Other 
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 MONTHLY HSE CHECKLIST CUM COMPLIANCE REPORT (Contd.. 2/6) 
 
 

       ITEM     YES        NO        REMARKS       ACTION 

 
WELDING, CUTTING 
 
Gas cylinders chained upright 
 
Cables and hoses not obstructing 
 
Screens or shields used 
 
Flammable materials protected 
 
Fire extinguisher (s) accessible 
 
Other 
 
SCAFFOLDING 
 
Fully decked platforms 
 
Guard and intermediate rails in place 
 
Toe boards in place 
 
Adequate shoring 
 
Adequate access 
 
Other 
 
LADDERS 
 
Extension side rails 1 m above 
 
Top of landing 
 
Properly secured 
 
Angle + 70 from horizontal 
 
Other 
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MONTHLY HSE CHECKLIST CUM COMPLANCE REPORT (Contd.3/6) 
 
 

 ITEM        YES NO REMARKS ACTION 

 

HOIST. CRANES AND DERRICKS 
 
Condition of cables and sheaves OK 
 
Condition of slings, chains, hooks & eyes O.K. 
 
Inspection and maintenance logs maintained 
 
Outriggers used 
 
Signs/barricades provided 
 
Signals observed and understood 
 
Qualified operators 
 
Other 
 

MACHINERY, TOOLS AND EQUIPMENT 
 
Proper instruction 
 
Safety devices 
 
Proper cords 
 
Inspection and maintenance 
 
Other 
 

VECHICLE AND TRAFFIC 
 
Rules and regulations observed 
 
Inspection and maintenance 
 
Licensed drivers 
 
Other 
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MONTHLY HSE CHECKLIST CUM COMPLANCE REPORT (Contd.4/6) 
 

 ITEM        YES NO REMARKS ACTION 

 
TEMPORARY FACILITIES 
 
 Emergency instructions posted 
 
Fire extinguishers provided 
 
Fire-aid equipment available  
 
Secured against storm damage  
 
General neatness 
 
In accordance with electrical requirements 
 
Other 
 
FIRE PREVENTION 

 
Personnel instructed 
 
Fire extinguishers checked 
 
No smoking in Prohibited areas 
 
Hydrants Clear  
  
Other 
 
ELECTRICAL 
  
Proper wiring 
 
ELCB’s provided 
 
Ground fault circuit interrupters 
 
Protection against damage  
 
Prevention of tripping hazards 
 
Other      
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MONTHLY HSE CHECKLIST CUM COMPLANCE REPORT (Contd.5/6) 
 

 ITEM        YES NO REMARKS ACTION 

 
HANDLING AND STORAGE OF MATERIALS 

 
Properly stored  or stacked 
 

Passageways clear 
  
Other 
 
FLAMMABLE GASES AND LIQUIDS 
 
Containers clearly identified  
 
Proper storage 
 
Fire extinguishers nearby 
 
Other 
 
WORKING AT HEIGHT 
 
 Erection plan 
 
Safety belts and lanyards; chute lines 
 
Other 

 
ENVIRONMENT 
 
Chemical and other Effluents properly disposed 
 
Cleaning liquid of pipes disposed off properly 
 
Water used for hydrotesting disposed off as  
Per agreed procedure 
 
Lubricant Waste/Engine Oil properly disposed 
 
Waste from Canteen, offices, sanitation etc,. 
Disposed properly 
 
Disposal of surplus earth, stripping materials, 
Oily rags and combustible materials done  
Properly 
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MONTHLY HSE CHECKLIST CUM COMPLIANCE REPORT (Contd.6/6) 

 

 ITEM        YES NO REMARKS ACTION 

 

Green belt protection 
 
Hygienic conditions at labour camps O.K? 
 
Availability of First Aid facilities 
 
Proper sanitation at site, office and  
Labour camps 
 
Arrangement of medical facilities 
 
Measures for dealing with illness 
 
Availability of Potable drinking water 
For workmen & staff 
 
 
 
        Signature of Resident 
        Engineer with Seal 
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3.0 ACCIDENT CUM FIRE REPORT 
 
(To be submitted by contractor after every accident within 24 hours of accident) 
 
       Report :________________ 
 
Name of Site:___________________           Date:__________________ 
 
CONTRACTOR________________ 
 

 
NAME OF THE INJURED__________________________________________ 
 FATHER’S NAME_______________________________________________ 
SUB-CONTRACTOR M/S_________________________________________ 
DATE & TIME OF ACCIDENT_______________________________________ 
LOCATION____________________________________________________ 
 
 

BRIEF DESCRIPTION  OF ACCIDENT 
 
 
 

CAUSE OF ACCIDENT 
 
 

NATURE OF INJURY/DAMAGE  
 
 
------------------------------------------------------------------------------------------ 
MEDICAL AID PROVIDED/ACTIONS TAKEN 
 
 

INTIMATION TO LOCAL AUTHORITIES 
 
 

 
 
 
DATE:     SIGNATURE OF CONTRACTOR 
       WITH SEAL 
 
 
TO:      SITE-IN-CHARGE/BHEL  1 COPY 
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4.0 SUPPLEMENTARY ACCIDENT & INVESTIGATION REPORT 
 
Project:________________________Supplementary to Report  No.________________ 
                            (Copy enclosed) 
Site:__________________________ Date:______________________ 
 
CONTRACTOR______________________________ 
 

 
NAME OF THE  INJURED__________________________________________ 
FATHER’S  NAME       ____________________________________________ 
SUB-CONTRACTOR  M/s._______________________________ 
DATE & TIME OF ACCIDENT_____________________________ 
LOCATION____________________________________________ 
 

BRIEF DESCRIPTION & CAUSE OF ACCIDENT 
 
 

NATURE OF INJURY/DAMAGE 
 
 

COMMENTS FROM MEDICAL PRCTICETIONER, WHO ATTENDED 
THE VICTIM / INJURED 
 
 

SUGGESTED IMPROVEMENT IN THE WORKING CONDITION, IF ANY 
 
 

LOSS OF MANHOURS AND IMPACT ON SITE WORKS 
 
 

ANY OTHER COMMENT BY SAFETY OFFICER 
 
 
DATE:     SIGNATURE OF CONTRACTOR 
       WITH SEAL 
 
TO:      SITE-IN-CHARGE/BHEL  1 COPY 
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5.0 MONTHLY HEALTH, SAFETY & ENVIRONMENT (HSE) REPORT 
 (To be submitted by each Contractor) 
 
Actual work start Date:____________________For the month of _______________ 
 
Project:________________________________Report No._____________________ 
 
Name of the Contractor:___________________Status as on:__________________ 
 
Name of Work:__________________________Name of safety 
officer_______________ 

 ITEM     THIS MONTH                   CUMMULATIVE 

Total Strength (Staff + Workmen) 
 
Number of HSE meetings organized at site 
 
Number of HSE awareness programmes  
Attended at site 
 
Whether workmen compensation policy taken  Y/N 
 
Whether workmen compensation policy is valid Y/N 
 
Whether workmen registered under ESI Act  Y/N 
 
Number of Fatal Accidents 
 
Number of Loss Time Accidents (Other than Fatal  
 
Other accidents (Non Loss Time) 
 
Total No. of Accidents 
 
Total man-hours worked 
 
Man-hour loss due to fire and accidents 
 
Compensation cases raised with Insurance 
 
Compensation cases resolved and paid to workmen 
 
Remarks 
____________________________________________________________________ 
Date       Safety Officer/Resident Engineer 
        (Signature & Name) 
To: SITE-IN-CHARGE,BHEL   1 COPY 


