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T E N D E R   S P E C I F I C A T I O N 
 

No. - BHE/PW/PUR/BHT-STG-1 & 2/621  

FOR 

COLLECTION OF MATERIALS FROM BHEL/CLIENT’S STORES/STORAGE YARD; 
TRANSPORTATION TO SITE; ERECTION, TESTING & ASSISTANCE FOR 
COMMISSIONING, TRIAL OPERATION AND HANDING OVER OF TURBINE AND 
GENERATOR SET AND ITS AUXILIARIES, HP/LP HEATER AND DEAERATOR, 
POWER CYCLE PUMPS, CIRCULATING WATER PUMPS, AUXILIARY COOLING 
WATER PUMPS, ASSOCIATED PIPINGS, ON LINE CONDENSER TUBE CLEANING 
SYSTEM, CONDENSATE POLISHING UNIT, INSULATION AND FINAL PAINTING 
ETC OF 2X500 MW UNIT 1&2.       

AT 

MAHARASHTRA STATE POWER GENERATION COMPANY LTD 
BHUSAWAL THERMAL POWER STATION (EXPANSION PROJECT) 

2x500 MW 
BHUSAWAL, DIST-JALGAON 

MAHARASHTRA 
 

PART- I 
 

(TECHNICAL BID SPECIFICATION, NOTICE INVITING TENDER &GCC) 
 
 

BOOK NO: 

 
 
 

BHARAT HEAVY ELECTRICALS   LIMITED 
(A GOVERNMENT OF INDIA UNDERTAKING) 
POWER SECTOR   :  WESTERN    REGION 

345, KINGSWAY: NAGPUR 440 001 
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C O N T E N T S 

 

S.N Description Section/ 
Appendix No. 

No Of 
Pages  

1. Tender Specification (Cover Page) -- 1 

2. Contents -- 2 

3. Forwarding Letter -- 1 

4. Procedure for Submission of Sealed Tender -- 1 

5. Project Information   -- 1 

6. Check List  -- 2 

7. Declaration  -- 1 

8. Certificate of No Deviation -- 1 

9. General Conditions of Contract Section-1 &2 $ 

10. Offer of Contractor Section-3 1 

SPECIAL CONDITIONS 
11. Scope of Work Section-4 30 

12. Obligations of the Contractor (Tools, Tackles & 
Consumables) 

Section-5 9 

13. Contractor's Obligation in Regard to Employment 
of Supervisory Staff and Workmen 

Section-6 2 

14. Obligations of BHEL  Section-7 3 

15. Inspection/ Quality Assurance/ Quality Control/ 
Statutory Inspection  

Section-8 3 

16. Safety Measures Section-9 17 

17. Drawings and Documents Section-10 1 

18. Time Schedule/Mobilization/ Progress Monitoring/ 
Over run. 

Section-11 6 

19. Terms of Payment Section-12 6 

20. Extra Charges for Modification/  Rectification Section-13 2 

21. Insurance Section-14 2 

22. EMD and Security Deposit Section-15 2 

ANNEXURE / APPENDICES  

23. Painting Scheme Annexure-1 1 

24. List of Packages, ODC Details, Weights Etc. Appendix-I 14 

25. Weight Details Appendix-II 1 

26. List of T&P s to be made available by BHEL Appendix-III 1 

27. Major T&P s & MMDS to be deployed by the Appendix-IV 2 
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S.N Description Section/ 
Appendix No. 

No Of 
Pages  

contractor 

28. Analysis of Unit Rates Quoted Appendix-V 1 

29. Manpower Deployment Plan by  the Contractor Appendix-VI 1 

30. Contractor’s T&P Deployment Plan Appendix-VII 1 

31. Details of Concurrent Commitment  Appendix-VIII 1 

32. Rate Schedule (Price Bid : Part-II) for Unit no -1&2  @ 
               
               
LEGEND: 
               

   $:  Included in Tender Specifications Part-I. Hosted in BHEL web page (www.bhel.com)  as file 
titled “NIT+GCC-621”.  

   
@: Issued as separate hard copy booklets ‘Tender Specifications Part-II (Price Bid -621)’. 

Hosted in BHEL web page (www.bhel.com)  as file titled “PRICE BID-621”   
Note:  
Rest of the tender documents are included in Tender Specifications Part-I. Hosted in BHEL 
web page (www.bhel.com) as file titled “TECH BID-621 
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BHARAT HEAVY ELECTRICALS   LIMITED 
(A GOVERNMENT OF INDIA UNDERTAKING) 

POWER SECTOR - WESTERN    REGION 
SHREEMOHINI COMPLEX 

345, KINGS WAY - NAGPUR 440 001 
 

TENDER SPECIFICATION 
 ISSUE DETAILS.  

TENDER SPECIFICATION NO: - BHE/PW/PUR/BHT-STG-1 & 2/621 

FOR 

COLLECTION OF MATERIALS FROM BHEL/CLIENT’S STORES/STORAGE YARD; 
TRANSPORTATION TO SITE; ERECTION, TESTING & ASSISTANCE FOR 
COMMISSIONING, TRIAL OPERATION AND HANDING OVER OF TURBINE AND 
GENERATOR SET AND ITS AUXILIARIES, HP/LP HEATER AND DEAERATOR, POWER 
CYCLE PUMPS, CIRCULATING WATER PUMPS, AUXILIARY COOLING WATER 
PUMPS, ASSOCIATED PIPINGS, ON LINE CONDENSER TUBE CLEANING SYSTEM, 
CONDENSATE POLISHING UNIT, INSULATION AND FINAL PAINTING ETC OF 2X500 
MW UNIT 1&2.       

AT 

MAHARASHTRA STATE POWER GENERATION COMPANY LTD 
BHUSAWAL THERMAL POWER STATION (EXPANSION PROJECT) 

 2X500 MW 
BHUSAWAL, DIST-JALGAON 

MAHARASHTRA 
EARNEST MONEY DEPOSIT: Please see Special Conditions of Contract. 
         
LAST DATE FOR     Please obtain updated information from web page  
TENDER SUBMISSION: "http://www.bhel.com" → Tender Notifications → View 

Corrigendum.  
 
THESE TENDER SPECIFICATION DOCUMENTS CONTAINING PART-I AND PART-II ARE ISSUED 
TO: 
           
M/s. …………………………………………… 
 
…………………………………………………. 
 
PLEASE NOTE:                   
THESE TENDER SPECS DOCUMENTS ARE NOT TRANSFERABLE. 
         
 
For Bharat Heavy Electricals Limited 
 
Dy. General Manager (Purchase)    
Place: Nagpur 
Date: 
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BHARAT HEAVY ELECTRICALS LIMITED 
(A Government of India Undertaking) 

POWER SECTOR - WESTERN REGION 
345, KINGS WAY - NAGPUR 440 001 

 
         

PROCEDURE FOR SUBMISSION OF SEALED TENDERS 
  
THE TENDERER MUST SUBMIT THEIR TENDERS AS REQUIRED IN TWO PARTS IN SEPARATE SEALED 
COVERS PROMINENTLY SUPERSCRIBED AS PART-I TECHNICAL BID AND PART-II PRICE BID AND ALSO 
INDICATING ON EACH OF THE COVERS THE TENDER SPECIFICATION NUMBER AND DUE DATE AND 
TIME AS MENTIONED IN THE TENDER NOTICE. 
 
PART-I (TECHNICAL BID) COVER-I 
         
EXCEPTING RATE SCHEDULE, ALL OTHER SCHEDULES, DATA SHEETS AND DETAILS CALLED FOR IN 
THE SPECIFICATION SHALL BE ENCLOSED IN PART-I "TECHNICAL BID" ONLY. 
 
PART-II (PRICE BID) COVER-II 
         
ALL INDICATIONS OF PRICE SHALL BE GIVEN IN THIS PART-II  "PRICE BID". EMD SHALL NOT BE 
INCLUDED IN THIS COVER. 
         
THESE TWO SEPARATE COVERS-I AND II (PART-I AND PART-II) SHALL TOGETHER BE ENCLOSED IN A 
THIRD ENVELOPE  (COVER-III) ALONGWITH REQUISITE EMD AS INDICATED EARLIER AND THIS SEALED 
COVER SHALL BE SUPERSCRIBED AND SUBMITTED TO ADDL. GEN MANAGER (PURCHASE) AT THE 
ABOVE MENTIONED ADDRESS ON OR BEFORE THE DUE DATE AS INDICATED.   
         
THE QUALIFIED TENDERER WILL BE INTIMATED SEPARATELY ABOUT THE STATUS OF THEIR OFFER. 
         
TENDERER ARE REQUESTED TO MAKE SPECIFIC NOTE OF THE FOLLOWING CONDITIONS: 
         

• CONTRACTOR SHOULD HAVE ADEQUATE RESOURCES INCLUDING MAJOR T&PS AT HIS 
DISPOSAL FOR THIS JOB. 

 
• CONTRACTOR SHOULD HAVE SOUND FINANCIAL STABILITY. 

 
• TENDERER SHOULD MEET QUALITY REQUIREMENT REGARDING WORKMANSHIP, 

DEPLOYMENT OF PERSONNEL, ERECTION TOOLS AND NECESSARY INSPECTION, 
MEASUREMENT & TESTING INSTRUMENTS. 

 
• ALL INFORMATION AS CALLED FOR IN VARIOUS APPENDICES AND CLAUSES OF TENDER 

SPECIFICATION SHOULD BE FURNISHED IN COMPLETENESS. PLEASE REFER THE CHECKLIST.  
 

• CLARIFICATION   ON TENDER IF ANY, SHALL BE OBTAINED   BY   THE  TENDERER BEFORE 
SUBMITTING THEIR OFFER. 

 
• OFFERS MUST BE SUBMITTED WITHOUT ANY DEVIATION. 

 
• OFFERS RECEIVED WITH ANY DEVIATION OR WITHOUT RELEVANT INFORMATION AS 

DESCRIBED ABOVE ARE LIABLE TO BE REJECTED. PRICE BIDS RECEIVED IN THE FORM 
OTHER THAN SPECIFIED IN PART-II (PRICE BID) ARE LIABLE TO BE REJECTED. 

• TENDERER SHALL NOTE THAT THEIR OFFER WILL BE CONSIDERED SUBJECT TO THE 
APPROVAL OF BHEL'S CUSTOMER.  
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PROJECT INFORMATION 
 

 
BACKGROUND 

Bhusawal Thermal Power Station is owned by Maharashtra State Power Generation 
Co. Ltd. (MAHAGENCO). The capacity of the coal based thermal power generating 
station is presently 482.5 MW with two units of 210 MW each and one unit of 62.5 
MW. This is being augmented by installing two new sets of 500 MW each in the 
adjoining premises. Work under the present tender specification is a part of this 
augmentation.   

 
LOCATION AND APPROACH : 
 

The plant is located at Bhusawal, which is about 8 km from the city of Bhusawal in 
Jalgaon district of Maharastra. The approach road to the plant is tapped from 
National Highway No 6 between Nagpur and Mumbai at a distance of 8 km from 
Bhusawal Railway station close to village Fekari.  

Nearest Rly Station:    Bhusawal (Mumbai-Howrah Broad Gauge) 

Nearest Broad Gauge Rly Siding:  Bhusawal Thermal Power Station  

Nearest Airport:     Aurangabad (Maharashtra) 
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CHECK LIST 
 

(VIDE PARA 1.3 OF SECTION-I OF GENERAL CONDITIONS OF CONTRACT) 

 

1 NAME OF THE TENDERER WITH 
ADDRESS 

 

 

2 NATURE OF THE FIRM LIMITED / PARTNERSHIP / PROPRIETARY 

3 EMD DETAILS (Rs. 2.0 LACS BY DD 
ONLY OR ONE TIME EMD)  

 
 

4 VALIDITY OF OFFER (REQUIRED 6 
MONTHS FROM TENDER OPENING 
DATE) 

 

5 MOBILIZATION TIME (NOT 
EXCEEDING 03 WEEKS FROM FAX 
LOI) 

 

6 WHETHER NO DEVIATION CERTIFICATE FURNISHED YES NO 

7 TENDERER HAS VISITED THE PROJECT SITE AND 
ACQUAINTED WITH THE SITE CONDITIONS 

YES NO 

8 DETAILS OF CONCURRENT JOBS ARE FURNISHED (AS PER 
RELEVANT APPENDIX) 

YES NO 

9 HEAD QUARTER’S ORGANISATION IS FURNISHED YES NO 

10 PROPOSED SITE ORGANISATION IS FURNISHED YES NO 

11 FINANCIAL STATUS OF THE COMPANY (ANNEXURE ‘A’ OF 
GCC) IS FURNISHED 

YES NO 

12 PROFIT & LOSS ACCOUNT FOR PRECEDING THREE YEARS IS 
FURNISHED 

YES NO 

13 LATEST SOLVENCY CERTIFICATE FROM THE BANKER IS 
FURNISHED 

YES NO 

14 LATEST INCOME TAX CLEARANCE CERTIFICATE OR COPY OF 
PAN CARD ACCOMPANIED BY ‘IT RETURN’ COPY IS 
FURNISHED 

YES NO 

15 MANPOWER DEPLOYMENT PLAN (AS PER RELEVANT 
APPENDIX)  IS FURNISHED 

YES NO 

16 MONTHWISE DEPLOYMENT PLAN FOR MAJOR T&P (AS PER 
RELEVANT APPENDIX) IS FURNISHED 

YES NO 

17 ANALYSIS OF UNIT RATES QUOTED (AS PER RELEVANT 
APPENDIX ) IS FURNISHED 
  

YES NO 

18 POWER OF ATTORNEY ENCLOSED IN FAVOUR OF PERSON 
MAKING OFFER.  

YES NO 
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19 DETAILS OF SIMILAR WORK DONE IN LAST SEVEN YEARS (AS 
PER RELEVANT APPENDIX) AND SUPPORTING DOUCMENTS 
FURNISHED.  

YES NO 

20 PROGRAMME FOR THE SUBJECT WORK FURNISHED YES NO 

21 BIDDER HAS FAMILIARIZED HIMSELF WITH ALL RELEVANT 
LOCAL LAWS  & CONDITIONS.  

YES NO 

22 WHETHER ALL THE PAGES OF THE TENDER DOCUMENTS ARE 
READ, UNDERSTOOD AND SIGNED  

YES NO 

 
23 

 
WHETHER THE FOLLOWING DETAILS PERTAINING TO YOUR 
BANK ACCOUNT DULY ENDORSED BY THE BANK HAVE BEEN 
FURNISHED {TO ENABLE BHEL RELEASE PAYMENTS 
THROUGH ELECTRONIC FUND TRANSFER (EFT/RTGS) AS 
SPECIFIED IN  SECTION 12 } 
 

1. Name of the Company 
2. Name of Bank 
3. Name of Bank Branch 
4. City/Place 
5. Account Number 
6. Account type 
7. IFSC code of the Bank Branch 
8. MICR Code of the Bank Branch 

 
NOTE: In case Bank endorsed certificate regarding above has 
already been submitted earlier, Kindly submit photocopy of the same 
 
 

 
 
 

YES 

 
 
 

NO 

 
NOTE : STRIKE OFF YES OR NO, AS APPLICABLE 
 

 

DATE  :      SIGNATURE OF TENDERER    
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DECLARATION BY BIDDER’S AUTHORIZED SIGNATORY 
 
         
               I,                                                                                           hereby certify that 
all the information and data furnished by me with regard to the tender specification 
no. BHE/PW/PUR/BHT-STG-1 & 2/621is true and complete to the best of my 
knowledge. I have gone through the specifications, conditions and stipulations in 
detail and agree to comply with the requirements and intent of the specification. I 
further certify that I am duly authorized representative of the under-mentioned 
tenderer and a valid power of attorney to this effect is also enclosed. 
 
I/We also understand that the Technical specification and Price bid is common for 
both Unit-1 and Unit-2  
 
         
         
         
 
Authorised Representative's Signature with  
 
Name and Address         
         
 
 
 
Date:         
         
         
 
Tenderer's Name and Address: 
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CERTIFICATE OF NO DEVIATION 
 

 
Tender Specification No. 

BHE/PW/PUR/BHT-STG-1 & 2/621 
 
 
 
 

I/WE, M/s …………………………………………………………………….. 
 

HEREBY CERTIFY THAT IN OUR OFFER I/WE HAVE NEITHER SET ANY TERMS AND 

CONDITIONS NOR THERE ANY DEVIATION TAKEN FROM THE CONDITIONS STIPULATED 

BY BHEL, EITHER TECHNICAL OR COMMERCIAL AND I/WE AGREE TO ALL THE TERMS 

AND CONDITIONS STIPULATED BY BHEL IN THE TENDER SPECIFICATION INCLUDING 

ASSOCIATED AMENDMENTS AND CLARIFICATIONS. 

 

 

Date Signature of the Tenderer 
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SECTION - 3 
 

OFFER OF THE CONTRACTOR 
DGM (Purchase)  
Bharat Heavy Electricals Limited 
Power Sector - Western Region  
Shreemohini Complex 345, Kingsway   
Nagpur- 440 001 
 
Dear Sir, 
         
I/we hereby offer to carry out the work detailed in Tender Specification 
BHE/PW/PUR/BHT-STG-1 & 2/621 for 2x500 MW Unit#1&2 issued by Bharat Heavy  
Electricals Limited, Power Sector-Western Region, Nagpur, in  accordance with the 
terms and conditions thereof. 
         

I/we have  carefully perused the following  documents  connected  with the above 
work and agree to abide by the same. 
 
1.  Instructions to tenderers 
2.  General conditions of contract 
3.  Special conditions of contract 
4.  Other sections, appendices, schedules and drawings. 
 
I/we   have  deposited / forwarded  herewith the earnest money deposit for a sum of  
Rs.2,00,000/- (Rupees  two lakhs only) as stipulated vide Clause no, 1.4 of General 
Conditions of Contract, details of which is funished in the check list, & which shall be 
refunded should our offer not be  accepted.  Should our offer be accepted, I/we 
further agree to  deposit such   additional   sum   which  along with   the   sum   of   
Rs. 2,00,000/-  (Rupees two lakhs only)  mentioned  above, shall make up security 
deposit  for  the  work  as  provided  for in the tender  specification  within  the  
stipulated time as may be indicated by BHEL, Power Sector-Western Region, 
Nagpur. 
 
I/we  further agree to execute all the works referred to  in  the  said  documents  upon 
the terms and conditions contained  or  referred  to  therein  and as detailed in  the  
appendices  annexed thereto. 
 
 
Place:                           Signature of Tenderer: 
Date:                            Address: 
 

Witnesses with their Address 
 

Signature      Name            Address 
1. 
 
 
2. 
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SECTION - 4 
 

SPECIAL CONDITIONS OF CONTRACT 
 
4.0 SCOPE OF WORK 
 
The work to be carried out under the scope of these specifications is broadly as 
under: 
 
Collection  of materials from BHEL/Client’s stores/storage yard; Transportation to site 
; Erection ,Testing & Assistance for Commissioning, Trial operation  and handing 
over of turbine and Generator set and its auxiliaries, HP/LP heater and Deaerator, 
Power Cycle Pumps, Circulating Water Pumps, Auxiliary Cooling Water Pumps, 
Associated Pipings, On Line Condenser Tube Cleaning System,Condensate Polishing 
Unit,Insulation and Final painting etc of 2x500 MW Unit 1&2 at Bhusawal Thermal 
Power Station Expansion Project,  Maharashtra State Power Generation Company  
Limited Dist-Jalgaon (Maharashtra) 
  
4.0.1      
The work covered under this specification is of highly sophisticated nature, requiring 
the best quality of workmanship for fabrication, engineering and construction 
management.  The bidder should ensure timely completion of work. The bidder must 
have adequate quantity of tools, construction aids, equipments etc, in his possession. 
He must also have on his rolls adequate,   trained, qualified and experienced 
supervisory staff and skilled personnel.  
 
4.0.2 
The work shall be executed under the usual conditions affecting major power plant 
construction and in conjunction with numerous other operations at site. The bidder 
and his personnel shall co-operate with the personnel of other agencies, co-ordinate 
his work with others and proceed in a manner that shall not delay or hinder the 
progress of work as a whole. 
 
4.0.3 
All the work shall be carried out as per the instructions of BHEL engineer.  BHEL 
engineer’s decision regarding the correctness of the work and method of working 
shall be final and binding on the bidder. 
 
4.0.4 
The bidder shall at his cost perform any services, tests etc, although not specified but 
nevertheless required for the completion of work. 
 
4.0.5 
Contractor shall erect all the equipments as per sequence prescribed by BHEL at 
site. The sequence of erection, methodology will be decided by the BHEL engineers 
depending upon the availability of material, work fronts etc. No claims for extra 
payment from the contractor will be entertained on the grounds of deviation from the 
methods and sequence of erection adopted in erection of similar TG sets or for any 
reasons whatsoever. 
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4.0.6 
All the necessary certificates and licenses required to carryout this work are to be 
arranged by the contractor expeditiously at his cost. 
 
4.0.7 
The  work to be carried out under the scope of  these  specifications covers the 
complete work of loading at stores/storage yard, handling, transporting, unloading at 
erection site, pre-assembly, erection, alignment, hot alignment, bolting, fastening, 
welding, radiography,  levelling,  cold  pulling, adjusting, non-destructive testing, post 
weld heat treatment, hydraulic test, chemical cleaning, passivation, steam  blowing,  
oil  flushing, water flushing, air flushing, pre-commissioning tests, trial  running of 
auxiliaries covered under these specifications, commissioning and all other  activities 
till  handing  over of the unit. The work shall conform to dimensions and tolerances 
specified in the various drawings, documents etc.  That will be provided during the 
course of installation. If any  portion  of the work is found to be defective in 
workmanship or  not conforming  to drawings or other specifications, the contractor 
shall  dismantle and re-do the work duly replacing the  defective materials at his cost 
failing which the work will be got done  by BHEL at the cost and risk of the contractor. 
 
4.0.8 
The terminal points as decided by BHEL shall be final and binding on the contractor. 
 
4.0.9 
The indicative schedule of weight of major equipments given in relevant appendices 
is meant for providing a general idea to the contractor about the magnitude of the 
work involved. 
 
4.0.10 
During the course of execution of this work, certain rework/ modification/ rectification/ 
repairs/ fabrication etc. will be necessary on account of feed back from various 
thermal power stations on units already commissioned and/or units under erection 
and commissioning and also on account of design discrepancies and manufacturing 
defects and site operation/maintenance requirements. Contractor shall carryout such 
rework/modification/ rectification /fabrication/repairs etc., promptly and expeditiously. 
Daily log sheets indicating the details of work carried out, man hours; consumables 
used etc, shall be maintained by the contractor and got signed by BHEL engineer 
every day. Claims of contractor, if any, for such works will be dealt as per clauses of 
section-13 of special conditions of contract. 
 
4.0.11 
All tools and tackles, fixtures, equipments, materials, manpower, supervisors/ 
engineers, consumables etc. required for this scope of work shall be provided by the 
contractor. All expenditure including taxes and incidentals in this connection will have 
to be borne by him unless otherwise specified in the relevant clause.  
 
4.0.12 
The contractor shall make adequate security arrangements including employment of 
security personnel and ensure protection from theft, fire, pilferage, damage and loss 
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of materials/equipments issued to him for the work. Special care will have to be taken 
to guard against pilferage / theft of copper tubing, brass fittings, brass valves and 
other costly materials. 
 
4.0.13 
All equipments shall be handled very carefully to prevent any damage or loss. No 
bare wire ropes, slings etc, shall be used for handling of the equipments without the 
specific permission of the engineer.  
 
4.0.14 
Contractor shall ensure proper housekeeping and remove all scrap materials 
periodically from various work area covered in the scope and deposit the same at the 
place earmarked for this purpose. In case of contractor’s failure to do the same, 
BHEL reserves the right to remove scrap at contractor's cost and risk. 
 
4.0.15 
Access to site for inspection by BHEL and customer engineers shall be made 
available by the contractor at all times.  
 
4.0.16 
Contractor shall mobilise sufficient quantity of sleepers for stacking of materials in his 
custody. 
 
4.0.17 
The contractor's scope of work is further described in the following clauses: 
 
 

4.1 COLLECTION & RETURN OF EQUIPMENTS, MATERIALS & 
CONSUMABLES 

 
4.1.1 
Contractor shall take delivery of the components, equipments, lubricants, chemicals, 
special consumables, steel etc from the storage yard/stores/sheds of BHEL/ client. 
The contractor should note that the transport of equipments to erection site, assembly 
yards etc should be done by the prescribed route, without disturbing the other works 
and contractors and in the most professional manner. Special equipments such as 
laboratory equipments, measuring and controls equipments, special electrodes, 
valves, shims, packing materials for joints and seals, lubricants, actuators etc, shall 
be stored, when taken over by the contractor, in appropriate manner as per BHEL’s 
instructions. 
 
4.1.2 
The contractor shall return all parts, materials, and consumables etc. Remaining 
extra over the normal requirement with proper identification tags to BHEL stores. In 
case of any misuse or use over actual requirement, BHEL reserves the right to 
recover the cost of parts/materials used in excess or misused, with departmental 
charges.   
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4.1.3 
Transportation of lube oil, gas cylinders etc. from stores, is included in the scope of 
this contract. The contractor shall have to return all the empty and excess drums to 
the customer/BHEL stores. Similarly, transport of chemicals for various pre-
commissioning activities/ processes mentioned in clauses  herein from 
BHEL/customer's stores and charging of chemicals into the system for carrying out 
various pre-commissioning activities and processes mentioned herein and returning 
of remaining and/or the empty containers of the chemicals to customer/BHEL stores 
is  the  responsibility of contractor. After completion of oil flushing operation, the used 
oil shall be filled in empty drums and which in turn shall be returned to 
BHEL/customer's stores.  
 
4.2   PREPARATION OF FOUNDATION 
 
4.2.1 
Buildings, foundations and other necessary civil works for supporting structures, 
equipments etc, will be provided by the customer. The checking of dimensional 
accuracy, axes, elevation, levels etc, with reference to bench marks of foundations 
and anchor bolt pits and also adjustments of foundation level, dressing and chipping 
of foundation surfaces of all equipments contractor/BHEL shall prepare protocols 
before taking over the foundations. Dressing and chipping of foundations up to 25mm 
for achieving proper levels will be within the scope of work/specification. 
 
4.2.2 
All minor foundations and anchor points required for installing erection equipments 
like winches, anchors etc. are to be cast by the contractor.   
 
4.2.3 
The complete work of secondary grouting of equipments is included in the scope of 
work/specification. Contractor shall arrange all manpower, T&P, form work and 
shuttering materials, all grouting materials such as ordinary port land cement, sand, 
stone chips etc & quick-setting-non-shrink-free-flow special grout mix of required 
specification (like Conbextra-GP-2 or equivalent). 
 
4.2.3.1 
The quick-setting-non-shrink-free-flow special grout mix shall be purchased only from 
the following BHEL approved vendors: 
 
1. M/s Fosroc Chemicals (India) Pvt Ltd; 
2. M/s Sika India Pvt Ltd; 
3. M/s Pagel Concrete Technologies Pvt Ltd; 
4. M/s Pidilite Industries Ltd. 
 
In order to ensure the quality, the major grouting of equipments using any of above 
grout mixes shall essential be done as per the recommendations of supplier with 
regard to grout preparation and use of machinery etc under the supervision of the 
respective supplier.  BHEL has arrangement with above suppliers for supervision 
services and the supervision charges for the same will be borne by BHEL. However, 
the contractor shall ensure readiness of equipment for grouting in all respect before 
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such a service is requisitioned and the duration is not prolonged unduly. Any overstay 
required due to contractor shall be charged to the contractor with BHEL’S 
departmental charges. Contract shall consult BHEL engineer before deciding upon 
the vendor for the above. 
 
4.2.3.2 
Cleaning of the foundation surfaces, pocket holes, anchor bolt pits and de-watering 
and making them free of oil, grease, sand and other foreign materials by soda 
washing, water washing, compressed air and other approved methods will  be within 
the scope  of  this work. 
 
4.2.4 
BHEL will provide only shims and packer plates (either machined or plain) which are 
received from BHEL’s manufacturing plants and go as permanent part of the 
equipment. Additional packer plates and shims if required will have to be prepared by 
the contractor out of steel plates, steel sheets to meet site requirements. Necessary 
steel plates for this purpose will be provided by BHEL free of cost. 
 
4.2.5 
The contractor shall carry out scrapping and matching of embedded plates, 
permanent spacers and all the matching parts of turbine, generator, pumps and other 
equipments wherever required. The support and sole plates matching and concrete 
surface bedding is also covered in the scope of work. The fine dressing of concrete 
shall be with prussian blue-match checks.  
 
4.2.6 
Packer  plates shall not only be blue matched  with  foundations but also inter-packer 
contact surfaces, contact surfaces between packer and pedestals, contact surface 
between packer and  foundation frame etc. Shall also be blue matched and required 
percentage contact shall be achieved by chipping and scrapping as per engineer's 
instructions. 
 
4.3 EQUIPMENTS INSTALLATION – COMMON REQUIREMENTS 
 
4.3.1 
Filling of lubricants for steam turbine, Turbo-Generator and other rotating auxiliaries 
for purpose of oil flushing, initial fill up and subsequent topping up during various 
stages of work.  

 
4.3.2 
All  works such as cleaning, levelling, aligning,  hot  alignment, trial assembly, 
dismantling of certain equipments/components for checking  and  cleaning,  surface  
preparation,  fabrication  of sheets,  tubes and pipes as per general engineering 
practice and as per BHEL  engineer's instructions at site, cutting,  grinding, 
straightening,  chamfering, filling, machining, chipping,  drilling, reaming, scraping, 
lapping, shaping, fitting-up, drilling of holes, making dowel pins, minor rectification of 
foundation bolts etc. Are incidental to the erection/commissioning and any other 
work/activity which is necessary to complete the work satisfactorily, shall be carried 
out by the contractor as part of the work. 
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4.3.3 
Cleaning, servicing, lubrication of actuators, pumps, headers, governing system, ESV 
& IV, Control valves, LP bypass and other valves, tanks, vessels etc. During erection 
and commissioning stages is in the scope of work. However, 
gaskets/packing’s/lubricants for replacement will be provided by BHEL free of cost. 
 
4.3.4 
All equipment shall be preserved and protected periodically before and after erection 
as per advice of BHEL engineer. The journals of steam turbine rotors, generator 
rotor, ht motors and other rotating machines shall be thoroughly cleaned, 
greased/painted with preservative agents periodically as instructed by BHEL 
engineer. 
 
4.3.5 
Trial run of all  motors  including  checking direction of rotation in  uncoupled  
condition, check alignment and re-couple the motor to driven equipment. 
 
4.3.6 
After initial trial of rotating equipments, control and power cabling for motors and 
other equipments/instrumentation may have to be disconnected for   checking 
alignment and resetting/realignment/hot alignment. Contractor will have to provide 
services for disconnection and reconnection of control and power cables. 
 
4.3.7 
All racks or assembled units like governing rack, LP bypass rack, seal oil unit, gas 
unit, seal oil valve rack, primary water unit, gas cylinder racks  etc supplied from 
manufacturing units will be tested in BHEL/ customer stores  or at site. This may 
require transportation, filling of oil, water etc in these racks for carrying out testing of 
these racks.  Defects noticed during testing of these racks will have to be rectified by 
the contractor free of charges. Further, any pipeline / flanges / fittings not found 
assembled properly, the same have to be rectified / corrected by the contractor free 
of charges. 
 
4.4      PIPING INSTALLATION 
 
4.4.1 
The scope of work in piping system (air, water, oil, steam etc.) will include cutting to 
required length, edge preparation, laying, fixing and welding of  the 
elbows/fittings/valves etc., fixing supports/hangers/shock absorbers/ guides and 
restraints etc. And carrying out all other activities/works to complete the  erection and 
also carrying out all pre-commissioning/commissioning  operations mentioned in 
these specifications  as per engineer's instructions and/or as per approved drawings. 
Indicative list of schemes of piping and their approximate weights are provided vide 
Appendix-I. 
 
4.4.2 
Carrying out of piping as per the specifications between equipments constituting 
terminal points, whether the terminal equipments fall within the scope of the 
work/specification or not, is within the scope of the work/ specification. The contractor 
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shall complete terminal joints  at either ends, with due NDE & PWHT if applicable, for 
all the piping schemes covered in the scope of work. 
 
4.4.3 
Fit up and  welding/bolting/fastening  of  piping  to  the   terminal points (such  as 
stubs, valves, flanges  on terminal points/equipments, stubs on  headers, battery 
limits etc) forming part of the scope of  work/specification  and stress relieving and 
radiography of joints so  made are also  within  the scope of work.  Permanent 
fasteners and gaskets will be supplied by BHEL. 
 
4.4.4  
Interconnection/ hook-up, if any, with the existing system shall form part of work. 
Such interconnections, hook-ups may require shut down of running plant and the 
relevant work have to be completed within such planned shutdowns.  This may call 
for working with enhanced resources and on extended hours.  Contractor's offer shall 
cover all such contingencies. 
 
4.4.5 
All drains / vents / relief / escapes / safety valve piping to  various  tanks/ sewage / 
drain  canal / flash box / condenser / sump / atmosphere etc. From the stubs on the 
piping and equipments erected by contractor is completely covered in the scope of 
this tender. 
 
4.4.6 
The following items of work shall be incidental and forming part of piping fabrication 
and erection: 
 
1 To locate cause of vibrations in equipments/auxiliaries/pipelines and carrying 

out necessary corrections in case the same is attributed to the contractor. 
 

2 Fabrication and erection & welding of racks, steel supports, guides, restraints 
for all the piping. Steel for this purpose will be supplied by BHEL free of charge 
in random and running lengths.  
 

3 Pre-assembly of spring suspension/hangers and shock absorber as per 
requirement. 
 

4 Erection of steam traps, filters, flow nozzles/ flow indicators/ flow orifices other 
measuring elements in the piping.  These may have been supplied either by 
BHEL or their customer. This may involve cutting of pipe lines, fresh edge 
preparation and welding with stress relieving wherever applicable. 
 

5 Fabrication / making of bends for pipes and tubes of diameter up to 65mm. 
 

6 Matching of all fittings like tees, bends, flanges, reducers valves, socket fittings, 
etc with pipes for welding.   
 

7 Servicing of valves and actuators 
 

8 Cleaning of all pipes by wire brushing / blowing by compressed air. 
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9 Welding   of root valves with small length of piping to the pressure, flow and 

level tapping points on piping or flow nozzles/orifices/metering/ measuring 
elements fixed on piping. 
 

10 Welding of blanks with stress relieving if required on a temporary basis. 
 
4.4.7 
Pipelines will be field routed as per schemes/ suggestive layout or as per the 
instructions of BHEL engineer. Pipes & tubes will be supplied in random lengths and 
running lengths. The contractor shall have to lay the piping after carrying out the 
necessary fabrication, edge preparation, routing etc to suit site requirement in best 
professional manner.  
 
4.4.8 
As far as possible pre-assembly shall be done the pipe lying shall be carried out from 
the available terminal point/points or any other area between the terminal points. The 
erection can be carried out on temporary supports to obtain proper alignment and 
welding.  After fixing the permanent supports, all the temporary supports shall be 
removed. The alignment, distances and loading of the supports shall be checked and 
the required settings to be ensured as per requirement. 
 
4.5    CONDENSER INSTALLATION 
 

4.5.1 
The condenser will be despatched in loose parts mainly  comprising of bottom plates, 
dome valves, front and rear water  chamber, front  and  rear water boxes, side walls, 
hot well,  spring  elements, support plates, air extraction pipes, baffles, stiffening rods 
and pipes etc. The condenser is to be assembled at site in position by welding the 
different parts. Condenser tubing and tube expansion (roller expansion) is to be done 
at site by the contractor, after taking due care to clean all the tube holes. After final 
alignment and levelling of turbine exhaust and condenser, the same has to be welded 
to the exhaust position of LP exhaust as per the sequential welding procedure. 
Condenser tube material is stainless steel. 
 
4.5.2 
Before insertion of tubes, the contractor shall clean the holes in the tube plates and 
tube support plates to remove paint, corrosion spots, oxide scales etc. Usage of 
suitable cleaning agent may also be required which has to be supplied by the 
contractor. 
 
4.5.3 
The tubes shall be expanded using an automatic electronic torque controlled tube 
expanding unit or pneumatic tube expander. Tube expansion shall be checked with 
dial bore gauge. The total set up including tube expanders and tube cutting tools etc. 
For carrying out the complete condenser tube expansion works shall be provided by 
the contractor. 
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4.5.4 
The contractor shall carry out the condenser neck welding with LP cylinder exhaust 
hood only after final installation of LP casing.  Neck welding shall be subjected to 
specified non-destructive testing. 
 
4.5.5 
The hydrostatic testing of steam space and hydraulic testing of water space up to the 
terminal point after assembly of water boxes are also included in the scope.  
 
4.5.6 
Work of painting of condenser surfaces in various area and at various stages of work 
are specified elsewhere in these specifications. 
 
4.6     GENERATOR INSTALLATION 
 
4.6.1 GENERATOR STATOR 
 
THE  GENERATOR STATOR,  WEIGHING 275 METRIC TONNES (APPROX.) , WILL BE 
DELIVERED TO SITE EITHER  (1) ON A TRAILOR  OR (2) ON A  SPECIAL  WAGON  CONSISTING  
OF 8 BOGIES  (FOUR ON EITHER  SIDE) WITH  FACILITIES  TO  SWIVEL. THESE TWO SETS OF 
BOGIES ARE CONNECTED BY A CARRIER BEAM, WHICH CARRIES THE LOAD OF THE 
STATOR.  
 
THE  CONTRACTOR  SHALL HAVE TO  LIFT  THE  GENERATOR  STATOR FROM  THE  ABOVE 
TRANSPORT  ARRANGEMENT  IN  THE  UNLOADING  BAY  OUTSIDE  THE  MACHINE  HALL. 
 
IN THE EVENT PLACEMENT OF TRAILER / WAGON IS NOT POSSIBLE BELOW THE PORTAL 
GANTRY CRANE THEN THE STATOR MAY HAVE TO BE UNLOADED NEAR THE MAINTENANCE 
BAY BY THE CONTRACTOR. THIS LOCATION MAY BE AROUND 70 METRES AWAY FROM THE 
PORTAL CRANE. CONTRACTOR HAS TO DRAG THE STATOR SAFELY USING SUITABLE 
METHOD  FROM THE POINT OF UNLOADING TO THE REACH OF PORTAL CRANE.  
 
THE PERCENTAGE ALLOCATED FOR CARRYING OUT THE ACTIVITY OF GENERATOR STATOR 
DRAGGING IS 0.50%. THIS SHALL BE PAID ONLY WHEN THE ACTIVITY IS PERFORMED. NO 
PAYMENT / COMPENSATION SHALL BE MADE IF THE ACTIVITY IS NOT PERFORMED. 

 
4.6.2 
 
The generator stator shall be lifted and placed by the contractor with the help of portal 
gantry crane as per the scheme envisaged by BHEL on to the generator foundation. 
For this purpose, the portal crane will be provided by BHEL free of hire charges to the 
contractor. However, the transportation from store/ storage yard / shed, assembly, 
erection, testing and commissioning of this portal crane before the stator lifting and 
transporting, dismantling, cleaning, shifting/ packing back to store/ storage yard/ shed 
after its use will be the responsibility of the contractor. 
 
The assembly of the special wagon for return after unloading of stator is in the scope 
of this work. 
 
4.6.3 
Contractor shall have to keep the liaison with railways on arrival of generator at 
railway siding. 
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4.7     DEAERATOR INSTALLATION AND HANDLING OF HEAVY AND 

VOLUMINOUS EQUIPMENTS/COMPENENTS: 
 
4.7.1 
Contractor shall provide  all required suitable cranes and trailers  for loading of 
materials  during collection of from  BHEL/ client’s stores/ storage yard, 
transportation to site of work  and at work site  including unloading at site of works 
for all equipments and consignments including heavy and voluminous equipments/ 
components/ consignments like  HP turbine module, LP turbine inner–outer casing,  
LP turbine inner casing, LP rotor, generator rotor, brushless exciter, HP heaters, 
Deaerator / FST sections etc. BHEL/customer shall not provide any T & P other than 
mentioned in Appendix-III for the purpose identified.  The contractor shall make 
suitable arrangements/arrange crane well in advance for lifting and placement 
to final position, fit up, welding etc. of Deaerator / FST sections at required 
elevation / location with utmost care.    

 
4.7.2 
Erection of permanent approach platform and ladders etc for de-aerator and FST is 
in the scope of work. The structural steel and other members will be supplied in 
random length/size & will have to be cut to required size and profile as incidental to 
work. 

 
4.7.3 

THE PERCENTAGE ALLOCATED FOR CARRYING OUT THE ACTIVITY OF DEAERATOR 
INSTALLATION AND PLATFORM ERECTION IS 2 %. THIS SHALL BE PAID ONLY WHEN THE 
ACTIVITY IS PERFORMED. NO PAYMENT / COMPENSATION SHALL BE MADE IF THE 
ACTIVITY IS NOT PERFORMED. 

 
4.8 HYDROSTATIC TESTING, PRESERVATION AND OTHER TESTS 
 
4.8.1 
Contractor shall carry out the following tests required to complete the erection and 
commissioning of the TG set: 
 
a) Hydraulic testing of individual equipments like condenser, coolers, heaters, 
other auxiliaries and equipments.  Required capacity hydraulic test pump/ fill pump 
and other necessary arrangement shall be provided by contractor to carry out 
hydraulic testing of the equipments and piping as part of scope of work under this 
tender specification. 
b) Ultrasonic test 
c) Dye Penetrant Test 
d) Magnetic Particle Test. 
 
All above facilities (men, materials, equipments, consumables etc) with operating 
engineer/experienced person and proper approach wherever required shall be 
provided by the contractor for satisfactory completion of the above tests.  

 
4.8.2 
Contractor shall lay all necessary temporary piping; install pumps, valves, pressure 
gauges, electric cables and switches etc, required for the hydro test. After the test is 
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over, all the temporary piping, pumps, etc will be removed. It may also specifically be 
noted that servicing, erection and dismantling of piping and equipments for 
conducting hydraulic test will be done by the contractor.  No separate payment shall 
be made for this purpose. 
 
4.8.3 
All the above tests shall be repeated till all the equipments, piping and systems 
satisfy the technical and statutory requirements. All related works form part of the 
scope. 
 
 
4.8.4 
Suitable  welding  and stress relieving of  temporary  blanks  or suitably fixing 
temporary blank flanges with gaskets and  fasteners and welding and providing 
suitable de-aeration/ venting /drain points with valves as per BHEL engineer’s 
instruction, for  performing  hydro test of piping  is within  the scope  of work. 
Required valves, fasteners, blank flanges, blanks or steel for blank flanges will be 
provided by contractor, after completion of hydraulic test, welded blanks shall be cut 
and  removed  and  weld  burrs  ground   finished   and cavities/scars  of  cutting weld 
filled and ground as   per  BHEL engineers’ instruction. 
 
4.8.5 
Hydro test of piping may have to be repeated several times to meet technical and 
statutory requirements before application of insulation.  
 
4.8.6 
While conducting hydraulic test of steam lines, water lines, oil lines either individually 
or grouping a few lines or in portions.  Blanks/spools may have to be put up at 
terminal points, strainers, walls, flanges etc. After conducting the tests, the blanks 
shall be removed and the lines restored.  Also interconnecting piping between boiler 
and turbine, the hydraulic test may have to be done section wise and some –times 
piping of other agencies may have to be combined. Contractor shall carry out all such 
incidental work to satisfactorily conduct the hydro test. Wherever work is involved in 
the terminal points, contractor shall carryout the same as per instruction of BHEL 
engineer.  The decision of BHEL engineer is final and the same is binding on the 
contractor. 
 
The  contractor  shall carry out any other tests  as  desired  by  BHEL engineers on 
erected equipment covered in the scope of  this contract  during  testing and 
commissioning  to  demonstrate  the satisfactory completion of any part or whole of 
work performed by the contractor. 
 
4.9 PRE-COMMISSIONING TESTS, COMMISSIONING AND POST 

COMMISSIONING  
 
4.9.1 
Commissioning of the TG and auxiliaries shall involve the following tests and 
activities of the equipments erected : 
 
(1) Trial run of feed pumps, CEP, and various rotating machineries / pumps.  
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(2) Trial run of motors/ drives for various auxiliaries. 
 
(3) Hydraulic test of pipelines, closed systems, tanks and vessels.  
 
(4) Flushing of all pipelines by air/oil/water/steam as the case may be. 
 
(5) Servicing of all valves and fittings. 
 
(6) Manual/ mechanical cleaning of oil tanks, Deaerator, FST, suction strainers 
/ filter elements of CEP, BFP, booster pump and other various equipments  and tanks  
erected by the contractor. This may have to be repeated several times during the 
commissioning process. 
 
(7) Chemical cleaning of piping systems, Deaerator and FST as per 
requirement. Contractor shall carry out disassembly and reassembly of vulnerable 
components like Deaerator spray nozzles, gauges, instruments etc. As instructed by 
BHEL during this process.    
 
(8) Putting turbine on barring gear. 
 
(9) Rolling and synchronisation. 
 
(10) Full load operation. 
 
(11) Trial operation 
 
The above activities/tests/trial runs may have to be repeated till satisfactory results 
are obtained and also to meet the technical and statutory requirements. 
 
4.9.2 
Contractor shall lay temporary pipelines with fittings and accessories etc. As 
instructed by BHEL engineer for the purpose of pre-commissioning and 
commissioning activities like hydraulic testing, chemical cleaning, oil flushing, steam 
blowing etc. of piping and other equipments as part of the scope of work. Temporary 
installations shall be dismantled by contractor and returned to BHEL stores as 
specified elsewhere in this T.S.   
 
4.9.3 
The contractor shall provide all assistance for electrical and instrumentation testing 
and commissioning of equipments under this scope of work, to BHEL and their 
testing & commissioning agency.  
 
4.9.4 
The contractor shall carry out any other test as desired by  BHEL engineer  on 
erected equipments covered under the scope  of  this contract  during testing, pre-
commissioning and commissioning,  to demonstrate the completion of any part or 
parts of work performed by the contractor. 
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4.9.5 
In case any malfunctioning and / or defect is found during tests / trial runs such as 
loose components, undue noise or vibrations, strain on connected equipments etc. 
The contractor shall immediately attend to these defects/ malfunctioning and take 
necessary corrective measures. If any readjustment and realignments are necessary, 
the same shall be done as per BHEL engineer’s instructions, free of cost. 
 
        4.9.6  
Cleaning of oil tank by sand blasting or other methods as per instructions of BHEL 
engineer before and after oil flushing is responsibility of contractor. 
 
4.9.7 
The contractor shall associate for initial and subsequent fillings of gas in generator 
gas system as and when required till unit is handed over to customer. 
 
4.9.8 
The contractor shall carry out air tightness test on generator gas cooling system and 
water flushing of primary water system to the satisfaction of BHEL engineer. 
 
 
4.9.9 
Replacing/changing mechanical/other seals of equipment, pumps etc. During 
commissioning stage is within the scope of work. 
 
4.9.10 
During the stages of commissioning, and till unit is handed over, if any part of TG and  
auxiliaries  need  repair/rectification/rework/replacement,  the  same shall  be done  
expeditiously and promptly  by  the  contractor.  Contractor’s claim if any, for such 
repair/rectification/rework/ replacement etc. for reasons not attributable to the 
contractor, will be governed by clauses 13.1 to 13.8 of the specification. The parts to 
be replaced shall however, be provided by BHEL free of cost. 
 
4.9.11 
During this period, though BHEL’s and customer’s engineers’ will  also be  associated 
in the work, the contractor’s responsibility  will be  to make available resources in his 
scope till such  time  the commissioned units are taken over by the customer. 
 
4.9.12 
In case any malfunctioning and/or defects are found during tests, trial run such as 
loose component, undue noise or vibration, strain on connected equipment etc., the 
contractor shall immediately attend to these defects/ malfunctions and take 
necessary corrective measures. If any readjustment or realignment is necessary, 
same shall be done as per BHEL engineer’s instruction. 
 
4.9.13 
The pre-commissioning activities will start prior to oil flushing of the TG and various 
trials, commissioning operations shall continue   till the TG is handed over to 
customer.  Simultaneous commissioning  checks, activities will be in progress in  
various areas like trial run of various equipment, checking of  equipment erected,  
making ready for trial runs, filling up of  lubricants, chemicals  etc. All these works 
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need specialised gangs including electricians, instrument technicians, and fitters, in 
each area to render assistance to BHEL commissioning staff.  Contractor shall 
earmark separate manpower for various commissioning activities. This manpower 
shall not be disturbed or diverted. The mobilisation of  these  commissioning gangs  
shall be sufficient so that planned commissioning  activities are taken up in time and 
also completed as per schedule  and the  work is to be undertaken  round the clock if 
required.  
 
4.9.14 
Contractor shall cut open works if needed as per BHEL engineer’s instructions during 
commissioning for inspection, checking and make good the works after inspection is 
over, without any extra payment. 
 
4.9.15 
After the start of commercial operation of machine, commissioning activities will 
continue.  It shall be the responsibility of contractor to provide following manpower 
along with supervisor as part of commissioning assistance for a period of three 
months.   Over run charge shall not be payable during such assistance if no major 
erection/commissioning work are pending.  However, if major erection/commissioning  
works are pending during this period  for reasons  not attributable to the contractor, 
over run charge,  if any, shall be payable to the contractor as per section-11. 
 

1)   Supervisor     2 Nos. 
2)   Pipe fitter/millwright fitter   2 Nos. 
3)   Welder      2 Nos. 
4)   Rigger      3 Nos. 
5)   Electrician/instrument technician  1 No. Each 
6)   Unskilled worker    6 Nos. 

 
4.9.16 
The  above  figures shows only minimum required  over  and  above labour  required  
for completing pending  erection  and commissioning works  and  clearing of punch 
lists.  Contractor has to provide number of personnel and other resources as per work 
demand. 
 
4.9.17 
It shall be specifically noted that above employees of the contractor may have to work 
round the clock along with BHEL commissioning engineers. 
 
4.9.18 
During  commissioning,  opening of valves, changing  of  gaskets, checking,  
realigning of rotating and other equipment,  attending to  leakages  in piping, tanks 
etc. and adjustments of erected equipment may arise.  Valves shall be serviced and 
lubricated to the satisfaction of BHEL engineer during the erection and 
commissioning as per BHEL engineer’s instructions. 
 
4.9.19 
It is the responsibility of the contractor to provide for  necessary resources till the  
completion  of work under these specification, even in  case  erection, testing  and  
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commissioning of the TG and  other  equipments  are delayed due to reasons not 
attributable to the contractor. 
 
4.10 WELDING AND HEAT TREATMENT 
 
4.10.1 
Removal of welding slag and burrs by hand files, with brushes and/or flexible grinders 
will be carried out simultaneously.  
 
4.10.2 
On all steam, oil, instrument, gas, air piping etc. Both TIG welding and subsequent 
arc welding or total TIG welding process is to be adopted as instructed by BHEL 
engineer.  
 
4.10.3  
All weld joints on piping shall be ground / filed / dressed on completion of welding and 
before radiography as per instructions BHEL engineer. 
 
4.10.4 
All electrodes and filler wires shall be procured by the contractor. The selection and 
use of electrodes will be as per the standards and specifications of BHEL.  
 
4.10.5 
Contractor should purchase the electrodes as per the recommendations of BHEL 
engineer, welding manual, welding schedule and other relevant documents.  The 
electrodes shall be purchased only from BHEL approved manufacturers. 
 
4.10.6 
The purchase of electrodes shall be accompanied by proper test certificate and these 
certificates should be submitted regularly for the scrutiny of BHEL engineer. 
 
4.10.7 
All electrodes shall be stored in a clean dry area. The storage room shall be of 
permanent nature and damp proof, and the room shall be exclusively meant for 
storage of welding electrodes and filler wires. Excepting for a vent in the top, it is not 
preferred to have any other opening like windows or ventilators. The temperature 
inside the room has to be kept in the range of 8-100 C above atmospheric 
temperature and humidity should be less than 50 & this is to be accomplished by 
using electric heaters or infra red lamps. The storage room must be provided with 
hygrometer and thermometer. Temperature and humidity are to be monitored 
regularly. 15-20 holders,  welding  cables, connecting cables  to  equipments  and 
other   welding   accessories  including   temporary   electrical connection from 
construction power point to individual  equipment like   winches,   hoisting   
equipment,   welding    generators, transformers,  heat  treatment equipment and  
other  construction equipment shall be arranged by contractor. 
 
4.10.8 
All racks and other items used for storage of electrodes shall be of steel and not of 
wood. 
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4.10.9 
All electrodes soon after purchase shall be offered for inspection to the BHEL 
engineer. Contractor shall be strictly prohibited from using   electrodes not 
inspected/approved by BHEL engineer. 
 
4.10.10 
All welding consumables shall be issued to the welders only by authorised person 
who is controlled by contractor’s welding  engineer. The necessary baking 
requirements are to be ensured by contractor’s welding engineer. 
 
4.10.11 
All welders shall be tested and approved by BHEL engineer/ customer before they 
are actually engaged on work though they may possess the requisite certificate. 
BHEL reserves the right to reject any welder without assigning any reasons. Statutory 
requirements like IBR approval for welders are to be complied with before starting of 
the work.  If required, the welders may have to undergo procedure qualification test 
also.  The decision of BHEL engineer will be final in this regard. 
 
4.10.12 
All charges for testing of contractor’s welders including destructive and non-
destructive tests conducted by BHEL at site shall have to be borne by the contractor 
including supply of test plates for testing of welders. 
 
4.10.13 
BHEL engineer is entitled to stop any welder from his work if his work is 
unsatisfactory for any technical reason or if there is a high percentage of rejection of 
joints welded by him, which, in the opinion of BHEL engineers, will adversely affect 
the quality of welding though the welder has earlier passed the tests prescribed.  The 
fact that the welders have passed the test does not relieve the contractor from his 
contractual obligations to check the performance of the welders. Contractor shall 
submit a monthly performance record of all welders. 
 
4.10.14 
All welded joints shall be subject to acceptance by BHEL engineer whose decision 
will be final and binding. 
 
4.10.15 
Pre-heating   and stress relieving before and after welding are part of erection work 
and shall be performed by the contractor in accordance with instructions of BHEL 
engineer. Contractor has to arrange for the recorders along with accessories and 
suitable technicians for heat treatment purpose. The temperature recorders and 
thermocouples shall be duly calibrated. During preheat and stress relieving 
operations the temperature shall be measured as per the instructions of BHEL 
engineers by thermocouples and recorded graphs for the heat treatment works 
carried out shall be the property of BHEL. 
 
4.10.16 
For the purpose of stress relieving, thermocouples have to be attached to the weld 
joint. The number of temperature measuring points and locations are as per the 
standards of BHEL. Thermocouples have to be attached using battery operated 
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portable thermocouple attachment unit and not by manual arc welding.  Contractor 
shall arrange sufficient number of thermocouple attachment units. 
 
4.10.17 
Wherever necessary, contractor should provide temperature indicator/ temperature 
recorder as required by BHEL engineer for measuring preheat temperature for 
welding or for controlling temperature of metal for hot correction etc. Decision of 
BHEL  engineer on  method  and of checking preheat  temperature  or  controlling 
temperature  for  hot correction and welding shall be  final  and binding on contractor. 
 
 
4.10.18 
Heat treatment may be required to be carried out at any time (day or night) to ensure 
the continuity of the process. The contractor shall make all necessary arrangements 
including labour required for the same as per directions of BHEL. 
 
4.10.19 
Heat treatment requirements shall be as per the welding schedules of BHEL 
 
4.10.20 
For weld joints of heavy structural items like beams, i-sections, if heat treatment is 
required, the same shall be carried out as part of the work. 
 
4.10.21 
Checking effectiveness of stress relieving by hardness tests (either by Poldi hardness 
tester or other approved test methods as per BHEL engineer’s instruction) including 
necessary testing equipments is within the scope of the work/specification. 
 
4.10.22 
TIG welding process is to be used for all root pass welds in pipes. Subsequent 
welding after root pass can be carried out by manual metal arc welding with basic 
coated electrodes.  For the pipe of thickness less than 6mm, the entire welding has to 
be carried out by TIG welding.   However, BHEL site engineer will have the option of 
changing the method adopted.  For manual arc welding shall be done as per weaving 
technique and the width of weaving shall not exceed 1.5 times of the Dia of the 
electrodes. 
 
4.10.23 
Two pieces to be joined shall be individually checked for the weld edge preparation 
and profile dimensions and with respect to the template.  Dye penetrant check shall 
be carried out on edge prepared surfaces at random.  The percentage shall depend 
on piping system as specified by BHEL engineer. 
 
 4.10.24  

Joint fit up will be a stage for inspection.  
 
4.10.25 
All joints shall be offered for visual inspection after root run. Subsequent welding 
should be made only after the approval of root run.   
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4.11 RADIOGRAPHY 
 
4.11.1 
Radiographic inspection of welds shall be arranged by the contractor including  all 
consumables like  isotope  camera, x-ray film, chemicals etc. Scaffolding and 
approaches for taking radiographs.   
 
The necessary skilled technician and labourers for taking the radiographs shall be 
provided by the contractor. While taking radiographs, the contractor has to use proper 
penetrameter/ image quality indicators as instructed by the BHEL engineer. All the 
processed and accepted films will be the property of BHEL. In this regard, the 
contractor has to adhere to the safety rules/regulations laid by BARC authorities from 
time to time.  It may please be noted that invariably the radiographic work will be 
carried after the normal working hours. 
 
4.11.2 
Contractor  shall note that 100% radiography shall be taken on  all high pressure 
welding till such time the welders’ performance  is found to be satisfactory. 
Subsequently, subject to consistency in welder’s performance, the percentage of 
radiography will be based on BHEL’s standard practice/code requirement. The 
defects shall be rectified immediately and to the satisfaction of BHEL engineer. The 
decision of BHEL engineer regarding acceptance/rejection of the joints will be final 
and binding on the contractor. 
 
4.11.3 
Wherever radiographs are not accepted, on account of bad shot, joints shall be re-
radiographed and re-shots submitted for evaluation.  Radiographs shall be taken on 
joints after carrying out repairs.  However, if defect persists after first repair, as per 
radiograph, carrying out repairs and radiography shall be repeated till joint is made 
acceptable in case, the joint is not repairable, the same shall have to be cut and 
repaired at contractor’s cost. Decision of BHEL engineer in all these matters is final 
and binding on the contractor. 
 
4.11.4 
100% radiography of weld joints of certain piping has to be carried out as per BHEL 
standards/ drawings / specification. 
 
4.11.5 
It may also become necessary to adopt inter-layer radiography/MPT/UT depending 
upon the site/technical requirement necessitating interruptions in continuity of the 
work and making necessary arrangements for carrying out the above work. 
Necessary trained personnel shall be deployed for this purpose.  
 
4.12 ACID CLEANING / ALKALI FLUSHING / STEAM BLOWING / OIL 

FLUSHING ETC. 
 
4.12.1 
Contractor shall lay temporary pipelines with fittings and accessories and also 
erect/commission pumps after servicing as per requirements, tanks and  other 
installations, as a system as instructed by BHEL for the purpose of chemical 
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cleaning, steam blowing, steam washing, steam flushing, water flushing, water  
washing, oil flushing etc. Of piping and other equipments which are within the scope 
of work and also systems in which equipments and piping erected by contractor form 
a part of the scope of work. 
 
It shall be specifically noted by the contractor that all pipes for above works shall be 
supplied in random length and in loose condition. Contractor has to assemble and 
erect them as per schemes / drawings provided by BHEL. Further, flanges bend etc. 
For completing the scheme shall be machined/ fabricated by the contractor at his own 
cost. However, plates / steel etc.  For the same will be provided by BHEL free of 
charges. 
 
4.12.2 
After the chemical cleaning has been successfully completed, dismantling of all 
temporary installations as instructed by BHEL is within the scope of work under this 
specification. The dismantled materials shall be dressed and returned to BHEL as 
stated elsewhere in these tender specs.  
 
4.12.3 
Preservation of the cleaned surfaces will be the responsibility of contractor under the 
guidance of BHEL engineer. 
 
4.12.4 
Hydaulic test of temporary piping is to be carried out as per the instructions of BHEL 
engineer. Carrying out repairs, if any, is in the scope of work/ specification. 
 
4.12.5 
For chemical  cleaning of the piping system, contractor will have to lay temporary 
piping to connect the entire system irrespective of whether  the equipment/system 
connected is in the scope  of  contractor or not. Decision of BHEL engineer in this 
regard will be final and binding on the contractor. 
 
4.12.6 
During the initial stages of work, trenches for draining water may not be available 
after alkali flushing or mass flushing for discharging and emptying. Necessary low 
point drains and temporary piping for this will have to be provided by contractor from 
materials provided by BHEL.  
 
4.12.7 
Laying effluent discharge line from mixing tank (for acid  cleaning  or any other 
chemical cleaning process) as per the  instructions of BHEL engineer and 
dismantling, servicing for preservation  and handing over the  same to BHEL stores 
after completion of the job is within the scope of work/specification.   
 
4.12.8 
Radiographic examination of weld joints on temporary pipes as required by the 
engineer in-charge should be carried out. 
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4.12.9 
Contractor shall also carry out the repairs or attend leaks etc., in   the   temporary 
piping and equipments   for   the   above operations / activities    while    carrying    
out    the    above activities / operations. 
 
4.12.10 
For chemical cleaning of system which consist of equipment/piping erected  by the 
contractor and also equipment/piping  erected  by other  contractors of 
BHEL/customer’s contractor has  to  arrange for workers  and  supervisory    staff  as  
required supplementing/complimenting  the  labour  and  supervisory  staff mobilised 
by other agencies for chemical cleaning of the  portion of  equipment  erected by 
them in the system.  Decisions on the strength of gangs and supervisory staff for 
deployment of labour and allocation of work for them at site, by BHEL Engineer are 
final and binding on the contractor. 
 
4.12.11 
Contractors quoted rate shall be inclusive of fabrication, cost of consumables, 
erection, dismantling of temporary piping and servicing of the equipments and valves 
and handing over to BHEL. 
 
4.12.12 
After acid cleaning/pickling of lubricating system(including  oil piping,  oil tank and 
other fittings) of rotating  machines,  oil flushing  for  lubricating systems as per  
instructions  of  BHEL engineer shall be carried out. Cleaning of oil tank of lubricating 
oil system of rotating machineries, cooler etc. before and after oil flushing is the 
responsibility of the contractor.  
 
4.12.13 
For full welding of structures, tanks and piping etc., only welding generators shall be 
used. The use of welding transformers will be subject to the approval of BHEL 
engineer. 
 
4.12.14 
Erection and commissioning of connecting piping – permanent and temporary for oil 
purification  equipments and all operations for cleaning,  oil  flushing, dismantling of 
temporary piping during pre and post-commissioning of  equipment up to full load. 
 
4.13 GENERAL 
 
4.13.1 
During the course of erection, platforms and floor grills are to be cut at certain places 
to route steam, oil, water and air piping, cable trays, etc or for accommodating 
erection, rigging etc,  the cutting of platforms and grills should be minimum and as 
approved by BHEL engineer. After completion of work, the platform/grills cut shall be 
made good neatly as instructed by BHEL engineer. 
 
4.13.2 
Erection and welding of stainless steel fittings including supply of necessary stainless 
steel welding electrodes is within the scope of the work/specification. 
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4.13.3  

No temporary supports should be welded on to the piping. 
 
4.13.4 
Contractor shall carry out preservation painting on all items taken from stores. The 
preservation painting has to be carried out on material taken from stores and also on 
material erected wherever the shop painting has given away. Periodical inspection 
shall be made as per the instructions of BHEL engineer and the portion of items or 
the complete items needing painting shall be carried out to the satisfaction of BHEL 
engineer. This facility shall be provided by the contractor till the commissioning and 
handing over of the equipment to the customer. Preservative and touch up painting 
on equipments covered under this specification stored at stores/storage yard shall 
also be carried out by the contractor. 
 
4.13.5 
Adjustment of spring hangers for piping shall be done by the contractor during initial 
erection. After initial commissioning trials, it is possible that the spring hangers have 
to be adjusted repeatedly till the correct spring compression is achieved. Contractor 
shall do the same to the satisfaction of BHEL engineer. The marking of cold and hot 
positions on the hangers shall be done by the contractor. 
 
4.13.6 
The contractor shall return to BHEL the excess materials left over after completion of 
work, materials issued for temporary pipelines for ht, chemical cleaning, flushing, 
blowing etc. And materials issued on returnable basis in neatly dressed condition. 
Necessary grinding, edge cutting (square facing), edge preparation (V), painting etc. 
to the condition similar to the one at the time of issue shall be in scope of work.  
 
4.13.7 
Wherever the equipments are erected by the contractor and connected piping is done 
by other agency, contractor shall weld / tighten the incoming pipes to either the 
equipment or the counter flange provided on the equipment.  

 
4.13.8 
Contractor shall also install additional platforms of permanent nature for approaching 
the different equipments as per the site requirement and to meet O&M requirements, 
though this may not be indicated in erection drawings. Materials required for such 
platforms will be supplied by BHEL in random sizes on free issue basis. These have 
to be fabricated to suit the requirement. 
  
 
4.14 PG TEST TAPPING POINTS 
 
Installation and welding of tapping points for taking performance test measurements 
shall be carried out by the contractor as part of this work for the equipments covered 
under this tender specification under the guidance of BHEL engineer. The scope will 
be limited to all the tapping points for which materials are available and their locations 
identified within the regular contract period and extensions thereof.  
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4.14.1 
All packing and forwarding material shall be returned as soon as the material is 
unpacked. The location for storage of such materials shall be as indicated by BHEL 
engineer.  
 
4.14.2 
All measuring and monitoring devices (MMD) used for the work in scope of this 
tender specifications, shall be calibrated by the accredited agencies that are 
approved by BHEL or calibration tractability is established up to national physical 
laboratory. 
 
 
4.14.3 
Contractor shall furnish the consumption details of chemicals, lubricants, TIG 
welding filler wire, welding electrodes and other consumables on monthly basis. 
 

4.15 SPECIFIC INCLUSIONS 
 
4.15.1  

All terminal connections for equipment & piping covered in this specification. 
 
4.15.2 

Impulse/Pneumatic piping between customer’s battery limit and equipments. 
 
4.15.3 
Auxiliary cooling water lines between battery limits of customer and equipments. 
 
4.15.4 
Servicing and assembly of control valves/regulating valves, fixing of filter 
elements/strainers & steam blowing & blanking  devices in LP bypass,  M.S. 
strainer, HRH strainer & and blanking of  LP bypass, ESV & IV system, for hydro 
test,  steam  blowing etc is the  part of scope of work. 
 
4.15.5 
It  may be specifically noted that it should not be construed  or claimed  by the 
contractor that with the technical specification and “exclusions and/or inclusions” 
detailed in this tender specification,  BHEL has covered the entire scope of work  
and/or  the details thereof to be executed by the contractor. 
 
4.15.6 
Complete control fluid system of  HP / LP bypass system is included in this 
specification. Associated assistance for commissioning like lube oil flushing, filling 
and topping up of lube oil etc shall be part of the work.   
 
4.15.7 
Assembly and installation of strainer elements of MS and HRH system is within the 
scope of work. Cleaning of these strainer elements during trial operation of machine 
is also covered under this scope.  
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4.15.8 
Chipping of foundation, placement, erection, alignment, commissioning, grouting, 
mounting of equipment mount instruments, panels and other fittings of BHEL (PEM 
bought out items) supplied pumps & packages are in scope of the work. Erection and 
commissioning of these equipments/pumps & packages will be required to complete 
to meet the commissioning schedule/ milestone activities of other areas like boiler, 
etc. Contractor shall plan and complete erection & commissioning of these 
equipments on priority as per decision of BHEL engineer/customer requirement. 
Details of such systems are furnished in  Relevent  Appendix   
    
4.15.9 
Electric wire rope hoists shall be erected tested and commissioned for vacuum pump 
motor handling and CW butterfly valves handling. Chain pulley blocks with trolley 
(manual operated) shall be erected, tested and commissioned for  control fluid 
system, central lube oil system etc.  
 
4.15.10 
LP By- Pass valve with Hydraulic system (Including stainless steel) 
 
4.15.11 
Downstream Steam pipeline from LP By- Pass valve to condenser. 
 
4.15.12 
Interceptor valve to IP Turbine pipe line.(Including Upstream steam pipe line joint with 
steam pipes.) 
 
4.15.13 
Non IBR Power Cycle Piping  as per detail given in Appendix-1 under the heading 
“Supply from PC Chennai”.The scope of work also include applicable Hangers and 
supports of following PGMAs: 80-811,80-812,80-830,80-840,80-871,80-893 
 
4.16        CW PIPINGS 
 4.16.1  

Erection, welding, NDT (Radiography & DPT.), supporting, 
protective/preservative coating including finish painting with supply of 
required paints/primer, hydraulic testing commissioning/charging of CW 
system of condenser cooling water piping-supply & return (from condenser  
to B.F. valves, B.F. valves to outside the TG hall) and from CW pumps to 
discharge end butter fly valves  as per Appendix- I.  

4.17 WELD FIT-UP AND WELD JOINT PROTECTIVE PAINT, COMPONENT 
PRESERVATIVE PAINTING ETC. 

 
1) All protective paints for the protection of weld joint fit-ups, application of 

primers on finished weld joints are in the scope of contractor. 
 

2) Two coats of steam washable paints shall be applied on steam side of LP 
turbine and condenser components, as advised by BHEL. The steam 
washable paints, primer and thinner will be supplied by BHEL free. 
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However, arrangements for surface preparation and paint application like 
sand/shot-blasting, consumables like surface cleaning agents, paint brush, 
brush cleanser, labour and necessary tools and plants are in the scope of 
contractor.  

 
3) All site weld joints falling in steam side shall be painted with two coats of 

steam washable paint. 
 

4) The water boxes shall be sandblasted to remove all traces of primer 
applied at the works. Thereafter apply two coats of primer paint followed by 
two/three coats of alloyed resine machinery enamel paints as approved by 
BHEL/MSPGCL. Contractor shall submit manufacturer’s batch test 
certificate / test certificate from BHEL/MSPGCL approved laboratory for 
the primers and paints. Prior approval of BHEL for each and every batch of 
the primer & paints shall be mandatory. In order to achieve a desired 
minimum paint dry film thickness (DFT) as specified in BHEL drawing, 
number of coats may be applied and method of application shall be as 
recommended by the paint manufacturer. Required paints & primers and 
other consumables shall be arranged by contractor. 

 
5) All water side surfaces of water chambers including tube plate shall be 

thoroughly surface prepared and painted. Required primer & paints and 
other consumables for condenser water box and tube plates shall be 
provided by contractor. 

 
6) After the successful completion of hydraulic testing, the interior surfaces of 

the water boxes, main tube plates shall be painted with suitable 
anticorrosive paints as per special procedures laid down by BHEL. 
Required necessary paints along with primers and other consumables shall 
be arranged by contractor.  

 
7) Prior to hydraulic testing of water side of condenser, interior surfaces of 

water boxes shall be painted.  
 

8) After completion of tubing and tube side hydro test, all water side surfaces 
of water chambers including tube plate shall be painted. 

 
9) Preservation of all components/equipments during various stages of 

erection, commissioning till handing over is in the contractor’s scope. All 
prescribed methods of surface cleaning prior to application of preservative 
paint shall be followed by the contractor. Contractor has to arrange all 
primer and paints, and other consumables like wire brush, painting brush 
required for this work. 

 
10) Condenser internal components/parts/surfaces have to be surface 

protected with steam washable paint as per BHEL standards.  
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4.18 LINING AND INSULATION 
  

Application of thermal insulation / spray insulation, finishing, cladding and outer 
casing etc of the following: 

1 TG integral piping and tanks & vessels 
2.   Deaerator, feed water storage tank 
3.   Other equipments including bois, though not listed above but required 

for completion 
4.   ST-TG auxiliaries including, but not limited, to heat exchangers, pumps, 

tanks and vessels and other equipments 
5.  TG integral & cycle piping including condensate and extraction system 

piping 
6.  Insulation of Piping erected. 
   

 4.18.1 
The work shall conform to dimension and tolerances specified in the 
various drawing & documents that will be provided during the execution. If 
any portion of the work is found to be defective in workmanship or not 
conforming to drawings or other specifications, the contractor shall 
dismantle and re-do the work duly replacing the defective materials at his 
cost. Failing which the work will be got done by engaging other agencies or 
departmentally and recoveries will be deducted from contractor’s bills 
towards expenditure incurred including 30% departmental charges. 

 
4.18.2 
The terminal points as decided by BHEL shall be final and binding on the 
contractor. 

 
4.18.3 
All insulation and refractory materials including iron components and outer 
sheet casing materials, cladding sheets etc required will be supplied by 
BHEL and the same have to be erected/ applied as per the drawings and 
specifications of BHEL by the contractor. 
 
4.18.4 
The contractor shall provide the required quantity of wire, nails, and planks 
for formwork and other materials for shuttering and curing works. 
 
4.18.5 
Contractor shall observe all precaution for laying, curing etc of pourable 
insulation. The contractor at his own cost shall redo any defective works 
found. 

 
4.18.6 
Wool insulation is received at site as loose bonded mattresses in standard 
sizes. These are to be dressed/cut to suite the equipments. Multiple layeRs 
of wool have to be applied as directed and as per drawings and 
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specifications for all equipments/ systems covered under the scope of 
work. 

 
4.18.7 
Cutting & dressing of insulation bricks to suit the site area of application is 
incidental to work.  

 
4.18.8 
Removable type of insulation has to be provided for valves fittings, 
expansion joints etc as per drawing or as directed by BHEL engineer. 

 
 
 

4.18.9 
The cladding and outer casing are aluminium sheets. All relevant 
specifications and procedures with regards to beading, sealing etc for 
alunimium sheets have to be adhered to. 

 
4.18.10 
Cladding/outer casing shall be fixed expeditiously, so as to avoid damage 
to the insulation from the weather. 

 
4.18.11 
The overlapping surface of outer casing/cladding sheet shall be coated with 
sealing compound, which will be supplied by BHEL free of cost.  

 
4.18.12 
To take care of bimetal corrosion due to variety of metals in contact of each 
other viz retainer to support, support to outer casing/cladding, cladding-to-
cladding etc, suitable paints specified by BHEL, to be applied and/or 
neoprene rubber packing/strips or any other insert may have to be fixed as 
required. 

 
4.18.13 
The contractor shall leave certain gaps and openings while doing the work 
as per the instructions of BHEL engineer to facilitate inspection by boiler 
inspector or during commissioning to fix gauges, fittings, instruments etc. 
These gaps will have to be finished as per drawings at later date by the 
contractor at his cost. 

 
Contractor shall cut open works in needed as per BHEL engineer’s 
instructions during commissioning for inspection, checking and make good 
the works after inspection is over without any extra payment. 

 
4.18.14 
A log book shall be maintained by the contractor for the clearance of the 
area for application of refractory and insulation. Where the contractor dose 
the work on his own accord without prior permission. The work should be 
re-done, at his own cost, where necessitated. 
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4.18.15 
Wastage allowance for the material issued is envisaged as follows: 
 
A. pourable & castable insulation - 2% 
B. insulation bricks and motor  - 2% 
C. wool mattresses   - 2% 
D. cladding sheets   - 2% 

 
The wastage allowance will be applicable on the net issued quantity i.e. 
Total quantity issued reduced by the quantity returned to stores as 
unused/fresh item. Contractor shall reconcile the material issues 
periodically as prescribed by BHEL site. Payment for the done will be 
regulated as per provision of section –12. 

 
`      4.18.16 

The following works are also included in the scope of this contract. 
 

Cutting of cladding sheets as per the profile of the equipment and painting 
on inner surface two coats of bituminous paint. Paint will be supplied by 
BHEL. 

 
Cutting of the wool mattresses to the required shape and application of 
finishing cement of required thickness wherever required. 

 
4.18.17 
Insulation work of temporary piping for alkali boil out, steam blowing and 
chemical cleaning has to be carried out at site. The same have to be 
removed and returned to the BHEL stores after the completion of activity. 
Rates quoted for application of wool for boiler and auxiliaries will be 
applicable for this work also. No separate payment will be made for 
removal of temporary insulation and return of the same to BHEL 
stores/yard. 

 
4.18.18 
In certain instances, co-ordinated/phased application of castable refractory/ 
insulation on pressure parts etc may be necessitated in consideration of 
sequence of activities of other erection agencies. Contractor shall do such 
phased work as may be directed by BHEL. 

 
4.18.19 
Prior to application of refractory bituminous painting on the pressure parts 
and other area is under contractor scope. Only the bituminous paint will be 
supplied by BHEL free of cost. No separate payment will be made for 
application of paint.  

 
4.19 FINAL PAINTING 
 

4.19.1  
All exposed metal parts of the equipment including piping, structures, raillings 
etc. Wherever applicable, after installation unless otherwise surface protected, 
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shall be first painted with at least one coat of suitable primer which matches 
the shop primer paint used, after thoroughly cleaning all such parts of all dirt, 
rust, scales, greases, oils and other foreign materials by wire brushing, 
scraping or sand blasting, and the same being inspected and approved by 
BHEL engineer for painting. Afterwards, the above parts shall be finished with 
two coats of alloyed resin machinery enamel paints. 

  
4.19.2    Touch-Up Painting On Damaged Areas - 

 
a) For coatings damaged up to metal surface 

 
Surface preparation shall be carried out by manual cleaning. Minimum 6 
inches adjoining area with existing coating shall be roughened by wire 
brushing, emery paper rubbing etc., for best adhesion of patch primer. 

 
primer coat of touch-up primer to be applied by brush immediately after the 
surface preparation over this primer coat,  finish coat and final finish coat 
shall be applied as covered above by brush within maximum seven ( 7 ) 
days of application of touch up primer painting scheme is enclosed for 
information at Annexure-1. However, for execution only the latest 
document shall be applicable and no claim whatsoever shall be entertained 
in case of any variance between such documents. Similarly, documents as 
provided progressively during the execution of work for all other products/ 
equipments etc shall be applicable. 

 
 4.19.3   
 Painting of welded areas / painting of areas exposed after removal of 

temporary supports / touch-up painting on damaged areas of employer’s 
structures, where inter-connection, welding / modification etc. Has been 
carried out by the bidder. 

 
 (a.) Clean the surface to remove flux spatters and loose rust, loose 

coatings in the adjoining areas of weld seams by wire brush and 
emery paper. 

(b.) Painting procedure to be followed as mentioned above for touch-
up painting on damaged areas.  

 
4.19.4  
The scope of work includes painting of colour bands, lettering, marking and 
signs for direction of flow/rotation, names etc of approved colours as per the 
standard colour codes and specifications specified in tender specification or as 
advised by BHEL/customer engineer at site for the equipments/ components 
covered in these specifications.   

 
4.19.5 
All exposed metal parts of the equipment including piping, structures, hand 
railing, grating etc shall be thoroughly cleaned off dust, rust, scales and other 
foreign materials by manual or mechanised wire brushing, scrapping, sand 
blasting etc and the same being inspected and approved   by BHEL/customer 
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engineer before application of primer. Afterwards, the above parts shall be 
finish painted with specified number of coats as per specification.  

 
4.19.6 
In certain isolated instances where it is not possible to clean the equipments 
as explained above, cleaning by grinding might have to be resorted to. No 
damage to the equipment/components should be caused. 

                                                                   
4.19.7 
Surface to be painted should be free of oil and grease.   It should be removed 
by using suitable cleaning agents including permitted solvents. Surface 
cleaned by chemical agent, if required, shall be treated further as prescribed in 
use of such cleaning agents.  The contractor at his own cost shall provide all 
the consumables and application implements.  

 
4.19.8 
During the preparation of surface, if the shop coat is damage by chemical 
cleaning or by mechanical means, contractor shall repair the same free of cost 
to BHEL. BHEL will make available only the primer and paints free of any 
charge to contractor. 

 
4.19.9 
Specified drying time shall be permitted from one to another coat. 

 
4.19.10 
This work requires working at higher altitudes from ground level to as high as 
90 m and more. The work spread is also substantial involving substantial run 
of structures and piping. Contractor shall take sufficient precautions to avoid 
any accident and hazard in all respects.  The ropes, ladders, scaffolding 
materials, clamps etc and climber used should be of standard quality for safe 
and smooth execution of work. 

 
4.19.11 
Contractor shall carry out the work in such a way that other erected 
equipment, structure, civil foundations and other property are not damaged.  
For damages in any of such cases due to lapses by contractor, BHEL shall 
have the right to recover the cost of such damages from the contractor. 

 
4.19.12 
Contractor shall take due care to cover/protect the equipment which are 
already painted while carrying out the painting of other adjacent equipment.  If 
so happens, it shall be cleaned and repainted by the contractor without any 
extra charges. 

 
 

4.19.13 
In general, painting of structural parts and colour bands, lettering, marking of 
direction of flow/rotation etc will be carried out by brush painting.  However, 
areas/equipment inaccessible for manual painting have to be painted by spray 
painting. The decision of BHEL engineer, in this regard, shall be final and 
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binding on the contractor. For the purpose   of spray painting, air at one point 
will be made available by BHEL free. Laying of air hose pipe and any other line 
required shall be done by contractor at his cost. The contractor shall provide 
spray equipment set. 

 
4.19.14 
The contractor shall provide all the necessary scaffolding materials, temporary 
structures and necessary safety devices etc, during execution of the work. 

 
4.19.15 

 final painting work  shall be  started  after  obtaining  clearance from BHEL 
engineers  and as  per  his  instructions. 

 

4.20 EXCLUSIONS 
The following are specific exclusions from the scope of work/ specification:- 
A) All cable connections, except those specified as scope of work. 
B) Measuring instruments, monitoring, relaying, protection and signalling 

equipments other than those supplied with the equipments by / on behalf of 
BHEL and which have been indicated as scope of work. 

C) Erection, testing and commissioning of electrical panels and starting resistors 
for  DC JOP and DC EOP pumps, oil purification unit panels of lube oil 
system. 

D) Erection, testing and commissioning of electrical panels and starting resistors 
of seal oil, primary water, gas systems, C.W. pumps. 

E) Electrical testing of motors, turbo-generator.  However erection these will be 
under the scope of this tender specification. 

F) Impulse piping and fittings from the tapping points of various equipment other 
than those specified as scope of work. 

G)  Civil works to the extent not specifically provided for in this tender. 
H) Supply of materials for temporary piping (pipe, valve, structural steel etc.) 

Required for hydraulic test, chemical cleaning, flushing or steam/air blowing 
of the pipelines. 

I) Supply of chemicals and lube oil for pre-commissioning and commissioning 
activities.  

J) Some sub-delivery items and electrical components such as push-buttons, 
junction boxes etc. 

K) E& C work of cable trays, cables and earthing etc 
L) All electrical and control & instrumentation items except those specified 

elsewhere in these specifications. 
M) Supply of primer and paints for final painting  
N) Pneumatic copper tubing and fittings thereof.  
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SECTION-5 
 
 

SPECIAL CONDITIONS CONTRACT 
 
 

5.0 OBLIGATIONS OF THE CONTRACTOR (TOOLS, TACKLES, CONSUMABLES 
ETC.) 
 

5.1 ACCOMMODATION, DRINKING WATER & LOCAL TRANSPORTATION   FOR 
THE LABOUR   OTHER EMPLOYEES 
 
BHEL/client is not providing any space for labour colony. Contractor shall make his 
own arrangements for accommodation with necessary facilities etc for his workmen 
and the staff out side the project premises. Also, the contractor has to make his own 
arrangement for transportation of his workmen and other employees. BHEL/client 
shall not provide any facility in this regard. 
 

5.2  TOOLS AND TACKLES, MEASURING AND MONITORING DEVICES: 
5.2.1 
The contractor shall provide all (excepting those indicated in BHEL scope) required 
tools and plants, monitoring and measuring devices (MMD) and handling & 
transportation equipments for the scope of work covered under these specifications. 
Contractor has to provide suitable cranes for material handling at BHEL/client’s 
stores/storage yard. BHEL’S crane will not be available for this purpose. Please 
refer Appendix-III for the list of T&P being provided by BHEL free of charges on 
sharing basis. 
 
5.2.2  
All tools and tackles to be deployed by the contractor for the work shall have the 
prior approval of BHEL engineer with regard to brand, quality and specification. 
Indicative list of major T&P to be arranged by contractor has been furnished in 
Appendix-IV. Contractor shall also mobilise all other T&P necessary for timely and 
satisfactory completion of the work in scope.  
 
5.2.3 
Contractor shall carry out installation, commissioning, testing and dismantling of the 
360 Ton portal gantry crane provided by BHEL. Contractor’s scope shall also 
include to & fro transportation of the portal gantry crane between BHEL stores and 
site of work and shall provide T & P including crane etc. required for assembly and 
dismantling of above portal gantry crane.  

 
5.2.4 
Contractor shall provide all required suitable cranes and trailers for materials 
handling  during collection from  BHEL/ client’s stores/ storage yard, transportation 
to site of work  and at work site for all equipments and consignments including 
heavy and voluminous equipments/ components/ consignments like  HP turbine 
module, LP turbine inner–outer casing,  LP turbine inner casing, LP rotor, generator 
rotor, brushless exciter, HP heaters, Deaerator/FST sections etc. BHEL/customer 
shall not provide any T & P other than mentioned in Appendix-III for the purpose 
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identified.  The contractor shall make suitable arrangements/arrange crane 
well in advance for lifting and placement to final position of Deaerator / FST 
sections at required elevation / location with utmost care.    
 
5.2.5 
Contractor shall provide the complete operating crew like operator, helpers for 
handling trailing cable for EOT & Portal gantry cranes.  It may be specifically noted 
that the EOT crane / gantry crane shall be shared by many other agencies working 
within the TG hall. The contractor shall have to extend the services of the EOT 
crane operation to all such other agencies as instructed by BHEL, the operation 
cost (for crew) will be shared proportionately amongst the beneficiary agencies on 
mutually agreed terms and rate.   
Portal gantry crane will be issued in parts / components and are to be assembled at 
site by the contractor as per the instructions of BHEL engineers / Erection manual. 
The scope includes receipt of the materials from BHEL stores, transportation to site, 
servicing of the components / drives / pulleys etc,, checking  and lubricating wire 
ropes , pre assembly and assembly  of components, preparation of foundation, 
erection of crane on the foundation, grouting of crane base plates, cabling, pre-
commissioning and commissioning of drives, load testing , checking of over-load 
protection , regular maintenance etc. a qualified  / experienced operator is to be 
provided by the contractor. After erection of the generator stator, the contractor has 
to dismantle the crane in sequence as instructed by BHEL and apply preservatives / 
touch-up paints, wherever required and return the same to store in good condition. 
Necessary consumables, tools and plants including gas welding M/c etc. are to be 
provided by the contractor. There is no separate rate for the above and quoted 
rates shall be inclusive of this. 
The required loads will be provided by BHEL free of charges for load testing of 
portal cranes. 
 
5.2.6 
Contractor has to provide spanners of all sizes for carrying out the complete 
erection / commissioning works. No spanners will be provided by BHEL to the 
contractor. 
 
5.2.7 
Contractor has to arrange slings of all sizes for completing the works covered under 
these specifications except the special slings for generator stator lifting/handling, 
which will be provided by BHEL free of charges on returnable basis. 
 
5.2.8 
All tools and tackles to be deployed by the contractor for the work shall have the 
prior approval of BHEL engineer with regard to brand, quality and specification. 
 
5.2.9 
Contractor’s responsibilities with regard to operator, fuel, lubricants and daily 
upkeep of T&P’s provided by BHEL are further detailed in section-7. 
 
5.2.10 
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Timely deployment of adequate quantity of T & P is the responsibility of the 
contractor. The contractor shall be prepared to augment the T & P at short notice to 
match the planned program and to achieve the milestones. 
 
 
5.2.11 
Complete set of hydraulic jacks of 50 Tonnes and 100 Tonnes capacity shall be 
arranged by the contractor for use during erection and commissioning of turbine. 
Also, the contractor shall arrange Hydraulic Jacks of 100 Tonnes and 63 Tonnes 
capacity along with long high pressure hoses of suitable length for generator 
erection and alignment. These jacks shall have internationally reputed make, highly 
reliable and maintained in excellent working condition. They shall be tested for safe 
working before deploying in actual work. These jacks shall not be permitted for use 
anywhere other than steam turbine / generator area.  
 

 5.2.12  
All jack bolts that are required during erection for carrying out roll-check etc. will 
have to be arranged by the contractor. No jack bolts will be provided by BHEL.  
 
5.2.13 
Contractor shall maintain and operate his tools and plants in such a way that major 
breakdowns are avoided. In the event of major breakdown, contractor shall make 
alternative arrangements expeditiously so that the progress of work is not 
hampered. 
 
5.2.14 
In the event of contractor failing to arrange the required tools, plants, machinery, 
equipment, material or non-availability of the same owing to breakdown, BHEL will 
make the alternative arrangement at the risk and cost of the contractor. 
 
5.2.15 
The T&P to be arranged by the contractor shall be in proper working condition and 
their operation shall not lead to unsafe condition. Contractor shall obtain prior 
approval of BHEL for all the T&P before deploying in actual work. The movement of 
cranes and other equipment should be such that no damage / breakage occur to 
foundations, other equipments, material, property and men. All arrangements for 
the movement of the T&P etc shall be the contractor’s responsibility. 
 
5.2.16 
Normally, use of welding generators only is permitted for welding. The use of 
welding transformers will be subject to prior approval of BHEL. 
 
5.2.17 
The contractor at his cost shall carry out periodical testing of his construction 
equipments and calibration of measuring & monitoring devices (MMD). Test / 
calibration certificates shall be furnished to BHEL. MMD shall be calibrated only at 
accredited laboratory as per the list available with BHEL or any other laboratory 
approved by BHEL. All calibration shall be traceable to national or international 
standards.  
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5.2.18 SCAFFOLDING MATERIALS 
 
(a) The contractor shall provide all the necessary scaffolding materials, 

temporary structures and necessary safety devices etc, during all stages till 
completion of work. Scaffolding materials (MS pipes, gratings etc) shall be of 
light weight construction. Contractor shall arrange steel pipes & clamps with 
accessories like base plate attachment, fixing pins, struts etc for scaffolding 
required for this work. It is to be specifically noted that no wood or any such 
other inflammable material will be permitted to be used for above 
applications. Any such use on each occasion shall invite levy of penalty as 
deemed fit by BHEL engineer. 

 
(b)  (i)  Contractor shall deploy adequate numbers of scaffolding MS  

Pipes (Size Nominal Bore – 40 mm, length : 6m each)  with 
necessary clamps (at least one pair of clamps per pipe ) and 
fittings. 

 
(ii)  BHEL will impose penalty for any shortfall in quantity, of pipe and 

associated pair of clamps. The recovery will continue till the shortfall is 
made good. This provision will be applicable till the completion of 
work. Penalty will be imposed at the rate of Rs.15/- per pipe and 
associated pair of clamps per month on pro-rata basis. 

 
(c)  For working in overhead position at high elevations contractor shall arrange 

non-combustible light-weight and sturdy platform materials.  
 

5.3  CONSUMABLES 
 

 5.3.1  
The contractor shall provide all consumables required for carrying out the work 
covered under these specifications excepting those which are specifically indicated 
as BHEL scope.  
 
TG special consumables like hylomar / golden hermetite / stag-b / molykote/ 
anabond compounds / rubber fixing compounds etc. will have to be arranged by the 
contractor. 
 
5.3.2 
All consumables to be used for the work shall have prior approval of BHEL engineer 
with regard to brand and quality specifications. Test reports / certificates in respect 
of these consumables, wherever applicable, shall be submitted to BHEL engineer. 
 
5.3.3 PRIMERS & PAINTS  
 
BHEL will provide paint & primer for final painting only. Primers and paints for other 
requirements are in contractor’s scope. 
 
5.4  WELDING ELECTRODES, FILLER WIRES FOR TIG WELDING AND 
GASES 
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 5.4.1 
All welding consumables including filler wires are in the contractor’s scope.  
 
5.4.2 
All the required welding electrodes as approved by BHEL shall be arranged by 
contractor at his cost. It shall be the responsibility of the contractor to obtain prior 
approval of BHEL, before procurement, regarding manufacturer, type of electrodes 
etc. On receipt of the electrodes at site, it shall be subject to inspection and 
approval by BHEL regarding type of electrodes, batch number, date of expiry etc. 
Batch test certificates shall be made available for verification & record before the 
actual use of the welding consumables. 
 
BHEL reserves the right to reject the use of any electrodes, if found non-acceptable 
because of bad quality, deterioration in quality due to improper storage, shelf life 
expiry, unapproved type / brand etc.  
 
5.4.3  
The contractor shall provide all consumables required   for carrying out the work 
covered under this scope of work including TIG wires for welding of piping joints. 
 
5.4.4 
All the required gases like argon, oxygen, and acetylene etc including required high 
purity nitrogen gas (for purging of generator stator water system) shall be arranged 
by the contractor at his cost.   
 
5.5 FIELD OFFICE  
 
5.5.1 
The contractor shall make his own arrangements for field office and stores for 
accommodating necessary equipments, tools room for execution of the work. Only 
open space will be provided by BHEL / customer, free of charges within the project 
premises as per the availability of space.  
 
5.5.2 
On completion of work, all the temporary buildings, structures, pipelines, cables, etc 
shall be dismantled and leveled and debris shall be removed as per instruction of 
BHEL by the contractor at his cost. In the event of his failure to do so, the same will 
be arranged to be removed and expenditure thereof will be recovered from the 
contractor. The decision of BHEL Engineer in this regard shall be final. However, 
the scope of dismantling and leveling the area is limited only to the contractor’s site 
office, yard and other spaces occupied by the contractor.  
 
5.5.3  
BHEL is installing a computerized site management system at site to cover areas of 
materials management, erection & commissioning, quality control, billing, MIRs, etc.  
This system can be accessed through normal telephone lines of NTPC and through 
LAN installed at site. 
All vendors are to note that all operations in their scope which have interfaces with 
BHEL systems will have to be done only through this computerized system. The 



 

 
 

BHARAT HEAVY ELECTRICALS LIMITED: PSWR: NAGPUR 
TENDER SPECIFICATION No. BHE/PW/PUR/BHT-STG 1&2//621 

Part-I: Technical Bid specifications                                                                                       Page 47 of 117              

vendor has to make all arrangements for connectivity, computing equipment, 
personnel, software, etc. to operate and interact with BHEL system. No manual 
systems other than what is not covered by computerized system will be acceptable 
at site. 
 
5.6  AREA  LIGHTING 
 
Contractor shall arrange adequate floodlights, hand lamps and area lighting for 
material handling, unloading, verification, stacking, erection, pre-assembly activities 
etc. All temporary wiring must comply with regulations and will be subjected to 
engineer's inspection before connecting to supply point. Contractor shall use his 
own materials like cables, fuses, switch-boards etc. BHEL/client will not provide 
anything in this regard. 
 
5.7 CONSTRUCTION  POWER  &  WATER 
 
5.7.1     CONSTRUCTION POWER  
 

5.7.1.1 
BHEL will provide construction power (three phase, 415v / 440v) at one point 
near the erection site free of charges. Contractor shall deploy and install 
required energy meter, cables, fuses, distribution boards, switchboards, bus 
bars, earthing arrangements, protection devices and any other installation as 
specified by statutory authority/act. Contractor shall also obtain approvals of 
appropriate authority and pay necessary fees, levies etc towards the 
clearance of such installations, prior to use. 

 
5.7.1.2 
Contractor shall make necessary arrangements for onward distribution of 
construction power taking due care of surrounding construction activities like 
movement of cranes & vehicles, civil work, fabrication/construction/assembly/ 
erection etc and safety of personnel. It may become necessary to relocate 
some of the installations to facilitate work by other agencies or by him. 

 
5.7.1.3 
It shall be the responsibility of the contractor to provide, maintain the 
complete installation on the load side of the supply with due regard to the 
safety requirements at site. All cabling and installations shall comply in all 
respects with the appropriate statutory requirements. The installation and 
maintenance of this shall be done by licensed and experienced electrician.  

 
5.7.1.4 
While BHEL will make reasonable efforts to ensure continuous electric power 
supply, interruptions cannot be ruled out. Contractor shall be well equipped 
with back-up power supply arrangement like DG set and diesel operated 
welding machine etc to tackle situations arising due to failure of customer 
supplied power, so as to ensure continuity and completion of critical 
processes that are underway at the time of power failure or important 
activities planned in immediate future.  
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5.7.1.5 
BHEL is not responsible for any loss or damage to the contractor’s 
equipment as a result of variations in voltage or frequency or interruptions in 
power supply.  

 
5.7.2 CONSTRUCTION WATER 
BHEL/owner will provide water for construction purpose at a single point free of 
charges. All arrangements for further distribution beyond this point have to be made 
by the contractor. 
 
 
 
5.8 RESPONSIBILITIES WITH REGARD TO LABOUR EMPLOYMENT ETC. 
 
Refer clause 2.8 of general conditions of contract in this regard. 
 
5.8.1 
Contractor shall also comply with the requirements of local authorities/ project 
authorities calling for police verification of antecedents of the workmen, staff etc. 
 
5.8.2 
BHEL / customer may insist for witnessing the regular payment to the labour. They 
may also like to verify the relevant records for compliance with statutory 
requirements. Contractor shall enable such facilities to BHEL / customer.  
 
5.8.3 
It is the responsibility of the contractor to arrange gate pass for all his employees, 
T&P etc for entering the project premises.  Necessary coordination with customer 
officials is the responsibility of the contractor.  Contractor to follow all the 
procedures lay down by the customer for making gate passes. Where permitted, by 
customer / BHEL, to work beyond normal working hours, the contractor shall 
arrange necessary work permits for working beyond normal working hours. 
 
5.8.4  
Contractor shall provide at different elevation suitable arrangement for urinal and 
drinking water facility with necessary plumbing & disposal arrangements including 
construction of septic tank. These installations shall be maintained in hygienic 
condition at all times. 
 
5.8.5 
If at any time during the execution of work, it is noticed that the work is suffering on 
account of non-availability/shortfall in provision of resources from the contractor’s 
side BHEL will make suitable alternate arrangements at the risk and cost of 
contractor. The expenditure incurred with overheads thereby shall be recovered 
from the contractor. 
 
5.9 TAXES, DUTIES, LEVIES 
5.9  
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Refer to Clause 2.8.4 of General Conditions of Contract. Notwithstanding anything contained therein, the 
following provisions shall be applicable for this contract. 

 
5.9.2  
The contractor shall pay all (save the specific exclusions as enumerated in this contract) 
taxes, fees, license charges, deposits, duties, tools, royalty, commissions or other charges 
which may be levied on the input goods & services consumed and output goods & services 
delivered in course of his operations in executing the contract.  In case BHEL is forced to pay 
any of such taxes, BHEL shall have the right to recover the same from his bills or otherwise 
as deemed fit.  
However, provisions regarding Service Tax and Value Added Tax (VAT) on output services 
and goods shall be as per following clauses.  
 
5.9.3 Service Tax & Cess on Service Tax 
Service Tax and Cess on Service Tax as applicable on output Services are excluded from 
contractor’s scope; therefore contractor’s price/rates shall be exclusive of Service Tax and Cess on 
Output Services. In case, it becomes mandatory for the contractor under provisions of relevant 
act/law to collect the Service Tax & Cess from BHEL and deposit the same with the concerned tax 
authorities, such applicable amount will be paid by BHEL. Contractor shall submit to BHEL 
documentary evidence of Service Tax registration and remittance record of such tax immediately 
after depositing the tax with concerned authorities. Contractor shall obtain prior written consent from 
BHEL before billing the amount towards such taxes. 
 
With introduction of Cenvat Credit Rules 2004, which came into force w.e.f. 10.09.2004, Excise Duty 
paid on Input Goods including Capital Goods and Service Tax paid on Input Services that are used 
for providing the output services can be taken credit of against the Service Tax payable on output 
services. However BHEL may opt for availing the abatement provision in which case cenvat credit 
may not be available on input duty. 
 
5.9.4 VAT (Sales Tax /WCT)  
As regards Value Added Tax (VAT) on transfer of property in goods involved in Works Contract 
(previously known as Works Contract Tax) applicable as per local laws, the price quoted by the 
contractor shall be exclusive of the same. Where such taxes are required to be paid by the 
contractor, this will be reimbursed on production of proof of payment made to the authorities by the 
Contractor. In any case the Contractor shall register himself with the respective Sales Tax authorities 
of the state and submit proof of such registration to BHEL along with the first RA bill. The contractor 
has to take all necessary steps to minimize tax on input goods by purchasing the materials from 
any registered dealer of the concerned state only. In case contractor opts for composition, it will be 
with the prior express consent of BHEL. Deduction of tax at source shall be made as per the 
provisions of law unless otherwise found exempted. In case tax is deducted at source as per the 
provisions of law, this is to be construed as an advance tax paid by the contractor and no 
reimbursement thereof will be made unless specifically agreed to. 
 
5.9.5 Modalities of Tax Incidence on BHEL 
Wherever the relevant tax laws permit more than one option or methodology for discharging the 
liability of tax/levy/duty, BHEL will have the right to adopt the appropriate one considering the 
amount of tax liability on BHEL/Client as well as procedural simplicity with regard to assessment of 
the liability. The option chosen by BHEL shall be binding on the Contractor for discharging the 
obligation of BHEL in respect of the tax liability to the Contractor.   
 
5.9.6 New Taxes/Levies 

            In case the Government imposes any new levy/tax on the output service/ goods/work after award of 
the contract, the same shall be reimbursed by BHEL at actual.  

 
             In case any new tax/levy/duty etc. becomes applicable after the date of Bidder’s offer, the 

Bidder/Contractor must convey its impact on his price duly substantiated by documentary evidence 
in support of the same before opening of Price Bid. Claim for any such impact after opening the 
Price Bid will not be considered by BHEL for reimbursement of tax or reassessment of offer.   
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No reimbursement/recovery on account of increase/reduction in the rate of taxes, levies, duties etc. 
on input goods/services/work shall be made. Such impact shall be taken care of by the Price 
Variation/Adjustment Clause (PVC) if any. In case PVC is not applicable for the contract, Bidder has 
to make his own assessment of the impact of future variation if any, in rates of taxes/duties/ levies 
etc. in his price bid.   
 
 

5.10 SUBMISSION OF PERIODICAL REPORTS  
 
CONTRACTOR SHALL SUBMIT PERIODICAL REPORTS IN RESPECT OF FOLLOWING ASPECTS OF 
OPERATION: 
 
1) CONSUMPTION OF CONSUMABLES LIKE WELDING ELECTRODES, GASES AND PAINTS  
2) CONSUMPTION OF CONSTRUCTION POWER  
3) AVAILABILITY AND UTILIZATION OF BHEL’S  TOOLS & PLANTS 
4) AVAILABILITY AND UTILIZATION OF CONTRACTOR’S  TOOLS & PLANTS 
5) DAILY MANPOWER REPORTS 
6) DAILY PROGRESS REPORTS OF ACTIVITIES & INCIDENTS 
7) CALIBRATION REPORTS 
8) RECORDS OF WAGES PAYMENT 
9) ANY OTHER REPORT/RECORD AS MAY BE SPECIFIED BY BHEL/CLIENT. 
 
BHEL AT SITE WILL SUGGEST FORMATS FOR THESE REPORTS. 
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SECTION-6 
 

  SPECIAL CONDITION OF CONTRACT 
 

6.0   CONTRACTOR’S OBLIGATION IN REGARD TO EMPLOYMENT OF 
SUPERVISORY STAFF AND WORKMEN  

 
6.1  
 The contractor shall deploy all the skilled/semiskilled/ unskilled labour including 

highly skilled workmen etc. These workmen should have previous experience on 
similar job. They shall hold valid certificates wherever necessary. BHEL reserves 
the right to insist on removal of any employee of the contractor at any time if he is 
found to be unsuitable and the contractor shall forthwith remove him. Contractor 
should furnish a tentative deployment plan of his manpower as required vide 
Appendix-VII. Also the actual deployment will be so as to satisfy the erection and 
commissioning targets set by BHEL. 

6.2 
It is the responsibility of the contractor to engage his workmen in shifts and or on 
overtime basis for achieving the targets set by BHEL. This target may be set to 
suit BHEL’s commitments to its customer or to advance date of completion of 
events or due to other reasons. The decision of BHEL in regard to setting the 
erection and commissioning targets will be final and binding on the contractor. 
 

6.3 
  Contractor shall deploy only qualified and experienced engineers/ supervisors.      
  They shall have professional approach in executing the work.  

6.4 
The contractor’s supervisory staff shall execute the work in the most professional 
manner in the stipulated time. Accuracy of work and aesthetic finish are essential 
part of this contract.  They shall be responsible to ensure that the assembly and 
workmanship conform to dimensions and tolerances given in the 
drawings/instructions given by BHEL engineer from time to time. 

6.5 
The supervisory staff employed by the contractor shall ensure proper outturn of 
work and discipline on the part of the labour put on the job by the contractor. Also, 
in general they should see that the works are carried out in a safe and proper 
manner and in coordination with other labour and staff employed directly by BHEL 
or other contractors of BHEL or BHEL’s client. 

6.6 
If at any time, it is found that the contractor is not in a position to deploy the 
required engineers/ supervisors/ workmen due to any reason; BHEL shall have 
the option to make alternate arrangements at the contractor’s risk and cost. 

 
6.7 SITE ORGANISATION 
 

The contractor shall provide adequate staffing in the following areas in addition to 
the staffing requirements of execution as instructed/informed by BHEL from time 
to time: 
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1) Overall planning, monitoring & control         
               

2) Materials management 
 
3) Condenser & auxiliries 

 
4)  Turbine & auxiliaries. 

 
5)  Generator & auxiliaries. 

 
6)  Pumps & auxiliaries. 

 
7)  Piping. 

 
8)  Quality control and quality assurance 

 
9)  Safety, fire & security 
 
10) Industrial relations and fulfilment of labour laws and other statutory obligations. 
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SECTION-7 
 

SPECIAL CONDITION OF CONTRACT 
 

7.0 OBLIGATIONS OF BHEL  
 
7.1  FACILITIES TO BE PROVIDED BY BHEL 
  

7.1.1     SPACE FOR SITE OFFICE / STORES  
 Refer section-5 in this regard. 
 
7.1.2 CONSTRUCTION POWER & WATER 
 Refer section-5 in this regard. 
 
7.1.3 OTHER MATERIALS AND CONSUMABLES: 
BHEL shall not provide any material / consumables except those specifically 
mentioned in this tender specification.  
 

 7.1.4 TEST MATERIALS (PLATES & PIPES) 
BHEL will provide suitable plates and pipes free of cost only for site test of 
welders including IBR welders before their deployment. However, all destructive 
and non-destructive examinations of test blanks / pieces shall be in the scope of 
contractor.  Responsibilities with regard to deployment of IBR welders and 
meeting the stipulations shall be the responsibility of contractor. 
 

7.2 FILLER WIRE FOR TIG WELDING 
All filler wires shall be arranged by the contractor. Please refer section-5 in this 
regard. 

 
7.3 EQUIPMENTS – TOOLS & PLANTS 

BHEL will make available only those T&P’s that are listed in Appendix-III free of 
charge.  Other required T&P’s shall be arranged by the contractor.  Further 
details are as under: 
7.3.1 
BHEL will make available on shareable basis, free of hire charge, services of 
equipments & T&P indicated in Appendix-III.  As most of the equipments will be 
in the custody of BHEL and have to be shared among other contractors, the 
requirements shall be indicated to BHEL sufficiently in advance and finalise 
allotment of the same. It may be noted that the contractor has to deploy all 
necessary tools & plants to suit the activity schedules given by BHEL/ customer. 
T&P being supplied by BHEL are only to supplement the resources deployed by 
the contractor. 
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7.3.2                                  
EOT crane of customer will be provided free of charge for activities of handling & 
erection within TG hall. Portal gantry crane will be provided for handling and 
lifting of generator stator by BHEL.  
EOT crane in TG hall will be issued on need basis and is to be shared with other 
contractors. Qualified & experienced operators are to be provided by the 
contractor on full time basis. Carrying out routine maintenance / servicing, 
providing manpower, tool & tackles for any repair / rectification of the cranes is 
also in the scope of the contractor. The quoted rates shall be inclusive of the 
above. 
7.3.3  
All arrangements, including providing & laying of sleeper beds, backfilling of 
approaches wherever necessary for safe movement of the cranes as directed by 
BHEL shall be the responsibility of the contractor. Sleepers for this purpose shall 
be provided by the contractor. 

 
7.4      OTHER T & P 

 
7.4.1 
The responsibilities of contractor defined above for BHEL cranes (as applicable) 
shall also be applicable, mutates-mutandis, in respect of other tool & plants 
provided by BHEL.  

 
7.4.2 
Special tools which are supplied by BHEL as part of maintenance tools to be 
handed over to customer under regular packages / DU / DESS numbers in 
various product groups may be issued to the contractor free of charges for 
specific activities only, at the discretion of BHEL. Contractor shall return them in 
good working condition after the completion of the specific activity for which the 
tools were spared. 

 
7.4.3 
All the tools and plants issued to contractor will be inspected periodically by 
BHEL engineer. In case contractor fails to make good, the damages caused, 
BHEL will do the same at contractor’s cost.  The tools and tackles will be issued 
only to persons nominated by the contractor. 

 
7.4.4 
Required temporary structural steel, pipes & fittings, valves for conducting 
hydraulic test, chemical cleaning / steam blowing / oil flushing / acid cleaning etc 
shall be provided by BHEL on returnable basis.  

 
7.5 CHEMICALS, GASES AND LUBRICANTS FOR PRE-COMMISSIONING AND 

COMMISSIONING 
 

7.5.1 
All lubricants and chemicals required for testing, chemical cleaning, acid 
cleaning, oil/chemical/gas flushing required for testing, pre-commissioning & 
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commissioning up to trial operation of equipments/unit will be provided by BHEL. 
Carbon-dioxide and hydrogen gas for purging and filling in turbo-generator will 
also be supplied by BHEL. Contractor shall arrange for taking delivery and 
loading of all such consumables from BHEL/ customer stores/ yard, 
transportation to site of work and unloading thereon, filling in the system and 
return the used lube oil, balance quantity of consumables etc, to BHEL stores 
duly reconciled for quantity.  

 
     7.6      PRIMER AND PAINTS FOR FINAL PAINTING 

All primer and paints required for final painting shall be supplied by BHEL free of 
charges. 
The contractor, however, shall provide account of all the items issued to him and 
return all primer, paints etc remaining extra over the normal requirement with 
proper identification tags in a packed condition to BHEL stores. In case of any 
misuse or excess use over the normal requirement BHEL reserves the right to 
recover the cost of such misuse / excess use. Decision of BHEL engineer in this 
regard will be final and binding on the contractor.  
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SECTION-8 
SPECIAL CONDITIONS OF CONTRACT 

 

8.0 INSPECTION / QUALITY ASSURANCE / QUALITY CONTROL / STATUTORY 
INSPECTION 

 8.0.1 
Various inspection/quality control/quality assurance procedures /methods at various 
stages of erection and commissioning will be as per BHEL/customer quality control 
procedure/codes/IBR and other statutory provisions and as per BHEL engineer’s 
instructions. 

 8.0.2 
Preparation of quality assurance log sheets and protocols with customer’s 
engineers, welding logs and other quality control and quality assurance 
documentation as per BHEL engineer’s instructions, is within the scope of 
work/specification.  
The protocols between contractor and customer/ BHEL shall be made prior to 
installation for correctness of foundations, materials, procedures, at each stage of 
installation, generally as per the requirement of customer/ BHEL.  This is necessary 
to ensure elimination of errors or keeping them within tolerable limits and to avoid 
accumulation and multiplication of errors. 

 8.0.3 
A daily log book should be maintained by every supervisor/engineer of contractor 
on the job in duplicate (one for BHEL and one for contractor) for detailing and 
incorporating alignment/clearance / centring / levelling readings and inspection 
details of various equipments etc. 
High pressure welding details like serial number of weld joints, welders name, date 
of welding, details of repair, heat treatment etc. will be documented in welding log 
as per BHEL engineer’s instructions. 
Record of radiography containing details like serial number of weld joints, date of 
radiography, repairs, if any,   re-shots etc. shall also be maintained as per BHEL 
engineer’s instructions. 
Record of heat treatments performed shall be maintained as prescribed by BHEL. 
Similarly, performance report of all welders shall be furnished for scrutiny of BHEL 
engineer. 

 8.0.4 
Contractor shall provide all the measuring and monitoring devices (MMD) required 
for completion of the work satisfactorily. These MMDs shall conform to job 
requirement in respect of measurement range, accuracy level and any other 
specification. 
  
8.0.5 
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The MMD deployed by the contractor shall, at all stages of work, have valid and 
current calibration certificate. The calibration of these MMDs shall be got done from 
the agencies accredited/ approved by BHEL / MAHAGENCO. Copy of calibration 
certificates in respect of these MMD has to be submitted to BHEL. Periodical status 
report regarding validity of calibration has to be submitted to BHEL. Re-calibration/ 
re-validation shall be done for the continuity of usage, as per BHEL specifications. 
Contractor shall conform to the specifications of BHEL regarding storage of the 
MMD. 
 

 8.0.6 
Re-work necessitated on account of use of invalid MMD shall be entirely to the 
contractor’s account. He shall be responsible to take all corrective actions, including 
resource augmentation if any, as specified by BHEL to make-up for the loss of time. 

 8.0.7 
In the courses of erection, it may become necessary to carry repeated checks of the 
work with instruments recently calibrated, re-calibrated. Such instruments whenever 
necessary will be provided by BHEL, on returnable basis, on specific authorisation 
by BHEL engineer. 

 8.0.8  
Vibration indicators / vibration recorders / vibration analysers will be provided by 
BHEL for checking and analysing vibration levels of rotating equipments with 
necessary operators.  Contractor shall provide necessary labour for carrying out 
such tests. 

 8.0.9 
Total quality is the watch word of the work and contractor shall strive to achieve the 
quality standards, procedures laid down by BHEL.  He shall follow all the 
instructions as per BHEL drawings and quality standards.  Contractor shall provide 
for the services of quality assurance engineer. 
8.1   STAGE INSPECTION BY FES / QA ENGINEERS 

 8.1.1 
Apart  from day-to-day inspection by BHEL engineers stationed  at site and also by 
customer’s engineers, stage  inspection of equipments  under  erection and 
commissioning   at various  stages  of erection  and  commissioning  by teams of  
engineers  from  field engineering  services of BHEL’s manufacturing units  and  
quality assurance teams from field quality assurance unit/factory quality assurance 
and commissioning engineers from technical services  of BHEL  will  also be 
conducted.  Contractor shall arrange     all labour, tools and tackles etc. For such 
stage inspections free of cost.  

 8.1.2 
Any modifications suggested by BHEL FES and QA engineers’ team shall be 
carried out. Claims of contractor, if any, shall be dealt as per clause 13.1 to 13.8, 
and provided such modifications have not arisen for reasons attributable to the 
contractor. 
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8.2  STATUTORY INSPECTION. 
 8.2.1 

The scope includes getting the approvals from the statutory authorities (like boiler 
inspector, electrical inspector, labour officers, factory inspector and any other 
statutory authorities). This includes arranging for inspection visits   of boiler 
inspector, electrical inspector periodically as per BHEL engineer’s instructions,   
submitting documents,   radiographs etc. and following up the matter with them for 
statutory approval/clearance wherever applicable.  

 8.2.2 
All   fees connected with the contractors for testing   his welders / men / workers  
and testing, inspection, calibrating of  his instruments and equipments,  shall be 
paid by the contractor.  It shall  be  contractor’s   responsibility to  obtain  approval  
of statutory  authorities,  wherever applicable, for the  conducting of any work which 
comes under the purview of  these  authorities.  Any cost arising from this shall be 
contractor’s account.  , contractor shall pay all other fees (fees for visits, inspection 
fees, hydraulic test fees, light up inspection fees, registration fees etc.).  In case 
these inspections have to be repeated due to default / fault of the contractor and 
fees have to be paid again, the contractor shall have to bear the charges.  These 
would be deducted from his bills. 

 8.2.3 
BHEL,  Power Sector – Western Region (PSWR) has already been  accredited  with  
ISO 9002 certification and as such this  work  is subject  to  various audits to meet 
ISO  9002 requirements.  One particular aspect which needs special mention is 
about arrangement of calibration of instruments by the contractor. Contractor shall 
ensure deployment of reliable and calibrated MMDs (instrument measuring and test 
equipment).  The MMDS shall   have test / calibration certificates from authorised / 
government   approved / accredited agencies traceable to national / international 
standards.   Re-testing / re-calibration shall also be arranged at regular intervals 
during the period of use as advised by BHEL engineer within the contract price. The 
contractor will also have alternate  arrangements  for  such MMDs so that  work  
does  not suffer  when  the  particular equipment / instrument  is  sent  for 
calibration. Also if any MMDs not found fit for use, BHEL shall have the right to stop 
the use of such item and instruct the contractor to deploy proper item and recall ie. 
Repeat the readings taken by that instrument; failing which BHEL may deploy MMD 
and retake the readings at contractor’s cost. 
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SECTION-9 
SPECIAL CONDITIONS OF CONTRACT 

 
SAFETY, OCCUPATIONAL HEALTH AND ENVIRONMENTAL 

MANAGEMENT 
 

INTRODUCTION:- 
 

BHEL PSWR has been certified for Environmental Management under ISO 14001:1996  
standard and Occupational Health & Safety under OHSAS  18001 by DNV. In order to 
comply with the above standards, it shall be the endeavor of BHEL and all its 
subcontractors to meet and implement the requirements by following the guidelines 
issued under Environmental, Occupational Health and Safety Management (EHS) 
manual a copy of which will be available with the BHEL Site-in-charge.  
Contractor shall also enter into a “Memorandum of Understanding” as given in clause 
9.9 in case of award of contract. 

 
9.0 Responsibility Of The Contractor In Respect Of Safety Of Men, 

Equipment, Material And Environment. 
 

9.1 The Contractor Shall   
 

9.1.1  
Abide by the Safety Regulations applicable for the Site/Project and in particular 
as mentioned in the booklet “Safe Work Practices” issued by BHEL. Contractors 
are also to ensure that their employees and workmen use safety equipments as 
stipulated in the Factories Act (Latest Revision) during the execution of the work. 
Failure to use safety equipment as required by BHEL Engineer will be a 
sufficient reason for issuance of memo, which shall become part of Safety 
evaluation of the contractor at the end of the Project. Also all site work may be 
suspended if it is found that the workmen are employing unsafe working practice 
and all the costs/losses incurred due to suspension of work shall be borne by 
contractor. A comprehensive list of National Standards from which the contractor 
can draw references for complying with various requirements under this section 
is given under 9.10  

 
9.1.2  
Hold BHEL harmless and indemnified from and against all claims, cost and 
charges under Workmen’s Compensation Act 1923 and 1933 and any 
amendment thereof and the contractor shall be solely responsible for the same. 

 
9.1.3  
Abide by the Procedure governing entry/exit of the contractor’s personnel within 
the Customer/Client premises. All the contractors’ employees shall be permitted 
to enter only on displaying of authorized Photo passes or any other documents 
as authorised by the Customer/Client 
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9.1.4  
Be fully responsible for the identity, conduct and integrity of the personnel 
workers engaged by them for carrying out the contract work and ensure that 
none of them are ever engaged in any anti national activity 

 
9.1.5  
Prepare a sign board giving the following information and display it near the 
work site:       

 
a) Name of Contractor  
b) Name of Contractor Site-in-charge & Telephone number 
c) Job Description in short 
d) Date of start of job 
e) Date of expected completion 
f)   Name of BHEL Site-in-charge. 

 
 9.1.6  

Abide by the rules and regulations existing during the contract period as 
applicable for the contractors at the Project premises. 

 
9.1.7 
Observe the timings of work as advised by BHEL Engineer-in-charge for 
carrying out the contract work. 

 
9.2 SPECIAL CONDITIONS 

 
9.2.1 SAFETY 
 

9.2.1.1 SAFETY PLAN 
 

Before commencing the work, contractor shall submit a “safety plan” to the 
authorised BHEL official.  The safety plan shall indicate in detail the measures 
that would be taken by the contractor to ensure safety to men, equipment, 
material and environment during execution of the work.  The plan shall take care 
to satisfy all requirements specified hereunder.   

 
 The contractor shall submit “safety plan” before start of work. During 

negotiations, before placing of work order and during execution of the contract, 
BHEL shall have right to review and suggest modifications in the safety plan.  
Contractor shall abide by BHEL’s decision in this respect. 

 
9.2.1.2  
The contractor shall take all necessary safety precautions and arrange for 
appropriate appliances and/or as per direction of BHEL or it’s authorised person 
to prevent loss of human lives, injuries to men engaged and damage to property 
and environment. 
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9.2.1.3  
The contractor shall provide to his work force and also ensure the use of 
Personnel Protection Equipment (PPE) as found necessary and/or as directed 
and advised by BHEL officials without which permission is liable to be denied. 

 
 Safety helmets conforming to IS 2925/1984 (1990) 
 Safety belts conforming to IS 3521/1989 
 Safety shoes conforming to IS 1989 part-II /1986(1992) 
 Eye and face protection devices conforming to IS 2573/1986(1991), IS   

6994 (1973), part-I (1991), IS 8807/1978 (1991), IS 8519/1977(1991). 
 Other job specific PPEs of standard ISI make as may be prescribed 

 
9.2.1.4  
All tools, tackles, lifting appliances, material handling equipment, scaffolds, 
cradles, cages, safety nets, ladders, equipment, etc used by the contractor shall 
be of safe design and construction. These shall be tested and certificate of 
fitness obtained before putting them to use and from time to time as instructed 
by authorised BHEL official who shall have the right to ban the use of any item 
found to be unsafe 

 
9.2.1.5  
All electrical equipment, connections and wiring for construction power, its 
distribution and use shall conform to the requirements of Indian Electricity Act 
and Rules.   Only electricians licensed by the appropriate statutory authority 
shall be employed by the contractor to carryout all types of electrical works.   All 
electrical appliances including portable electric tools used by the contractor shall 
have safe plugging system to source of power and be appropriately earthed. 

 
9.2.1.6  
The contractor shall not use any hand lamp energised by electric power with 
supply voltage of more than 24 volts. For work in confined spaces, lighting shall 
be arranged with power source of not more than 24 volts. 

 
9.2.1.7  
The contractor shall adopt all fire safety measures as per relevant Indian 
Standards  

 
9.2.1.8  
Where it becomes necessary to provide and/or store petroleum products, 
explosives, chemicals and liquid or gaseous fuel or any other substance that 
may cause fire or explosion, the contractor shall be responsible for carrying out 
such provisions and/or storage in accordance with the rules and regulations laid 
down by the relevant government acts, such as petroleum act, explosives act, 
petroleum and carbides of calcium manual of the chief controller of explosives, 
Government of India etc.  The contractor in all such matters shall also take prior 
approval of the authorised BHEL official at the site. 
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9.2.1.9  
Proper means of access must be used e.g. ladders, scaffolds, platforms etc. No 
makeshift access such as oil drums or pallets shall be used. Design of these will 
be in accordance with relevant standards and certified by competent persons 
before use.  

 
9.2.1.10  
Temporary arrangements made at Site for lifting, platforms, approach, access 
etc should be properly designed and approved before being put to use. 

 
9.2.1.11  
All excavations and openings must be securely and adequately fenced/ 
barricaded and warning signs erected when considered necessary as per 
relevant code of practice. 

 
9.2.1.12  
No persons shall remove guard rails, covers or protective devices unless 
authorised by a responsible supervisor and alternative precautions have been 
taken 

 
9.2.1.13  
Access ways, means of escape and fire exits shall be clearly marked, kept clear 
and unobstructed at all times 

 
9.2.1.14  
Only authorised persons holding relevant license will drive and operate site plant 
and equipments E.g. cranes, dumpers, excavators, transport vehicles etc 

 
9.2.1.15  
Only authorised personnel are allowed to repair, commission electrical 
equipments. 

 
9.2.1.16  
Gas cylinders shall be handled and stored as per Gas Cylinder Rules and 
relevant safe working practices  

 
9.2.1.17  
All wastes generated at Site shall be segregated and collected in a designated 
place so as to prevent spillage/contamination/scattering at Site, until the waste is 
lifted for disposal to designated disposal area as advised by BHEL official. 

 
9.2.1.18  
The contractor shall arrange at his cost (wherever not specified) appropriate 
illumination at all work spots for safe working when natural day light is not  
adequate for clear visibility. 
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9.2.1.19  
The contractor shall train adequate number of workers/ supervisors for 
administering “FIRST AID”. List of competent first aid administers should be 
prominently displayed. 

 
9.2.1.20  
The contractor shall display at strategic places and in adequate numbers the 
following in fluorescent markings 

 
  Emergency telephone numbers 
 Exit, Walkways 
 Safe working load charts for wire ropes, slings, D shackles etc 
 Warning signs 

 
9.2.1.21  
The contractor shall be held responsible for any violation of statutory regulations 
(local, state or central) and BHEL instructions that may endanger safety of men, 
equipment, material and environment in his scope of work or other contractors 
or agencies.  Cost of damage, if any, to life and property arising out of such 
violation of statutory regulations and BHEL instructions shall be borne by the 
contractor. 

 
9.2.1.22  
In case of a fatal or disabling injury/accident to any person at construction sites 
due to lapses by the contractor, the victim and/or his/her dependents shall be 
compensated by the contractor as per statutory requirements.  However, if 
considered necessary, BHEL shall have the right to impose appropriate financial 
penalty on the contractor and recover the same from payments due to the 
contractor for suitably compensating the victim and/or his/her dependents.   
Before imposing any such penalty, appropriate enquiry shall be held by BHEL 
giving opportunity to the contractor to present his case. 

 
9.2.1.23  
In case of any damage to property due to lapses by the contractor, BHEL shall 
have the right to recover cost of such damages from payments due to the 
contractor after holding an appropriate enquiry. 

 
9.2.1.24  
In case of any delay in the completion of a job due to mishaps attributable to 
lapses by the contractor, BHEL shall have the right to recover cost of such delay 
from payments due to the contractor after notifying the contractor suitably and 
giving him opportunity to present his case. 
 
9.2.1.25  
If the contractor fails to improve the standards of safety in its operation to the 
satisfaction of BHEL after being given a reasonable opportunity to do so, and/or 
if the contractor fails to take appropriate safety precautions or to provide 
necessary safety devices and equipment or to carry out instructions regarding 
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safety issued by the authorised BHEL official, BHEL shall have the right to take 
corrective steps at the risk and cost of the contractor after giving a notice of not 
less than seven  days indicating the steps that would be taken by BHEL. 

 
9.2.1.26 Emergency Response 

 
 9.2.1.26.1 

BHEL will have an Emergency Response Plan for each Project Site in 
consultation with the Owner as the case may be, detailing the procedure 
for mobilisation of personnel and equipment, and defining the 
responsibilities of the personnel indicated, in order to prepare for any 
emergency that may arise in order to ensure  the priorities of  

 Safeguard of life 
 Protect assets under construction or neighbouring  
 Protect environment 
 Resumption of normal operations as soon as the emergency condition 

is called off 
 

All Contractors shall also be part of the Emergency response Plan and the 
personnel so nominated shall be aware of their  duties and responsibilities 
in an emergency response situation. 
 

 9.2.1.26.2  
At least 5% Contractors supervisors and workmen shall undergo training in 
administering ‘First Aid’. The trained persons should represent for all 
categories of work and for all areas of work. Adequate number of trained 
persons should be available for each shift. These first aide Rs shall be 
included in the emergency response team. Contractor employees and 
workmen are encouraged to participate in first aid  training programmes 
whenever organised by BHEL. 

 
9.2.2 OCCUPATIONAL HEALTH 

 
9.2.2.1  

Specific occupational health hazards will be identified through the hazard 
evaluation processes in consultation with BHEL engineers and the necessary 
prevention/reduction/elimination methods implemented.  

 
9.2.2.2  

All personnel working in an activity with a potential risk to health shall be made 
aware of all those risks and the actions they must take to 
reduce/control/eliminate the risk 

 
9.2.2.3  

Safety coordinator shall conduct periodic checks to ensure that every group of 
workers engaged in similar activities are aware of potential risks to health and 
the actions required to be taken to mitigate the risk  
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9.2.2.4  

In order to protect personnel from associated health hazards, the following main 
areas will be focussed 

 Issue of approved Personnel Protective Equipment 
 Verification that the PPEs are adequate/maintained and worn by all staff 

involved in operations that are potentially hazardous to their health 
 Ensure that the personnel deployed are physically fit for the 

operation/work concerned 
 Provide hygienic and sanitary working conditions 

 
9.2.2.5  
Contractor workers employees engaged in noise risk areas shall be issued with 
hearing protection aids and the use of the same will be enforced. Further, these 
workers will be educated on the hazards of noise 

 
9.2.2.6  
Contractor workers engaged in dust environment shall be issued with necessary 
dust protection aids and the use of the same shall be enforced 

 
9.2.2.7  
Workers engaged in exposure to bright light/rays as in welding  or radiation shall 
be issued with eye protection devices and the use of the same shall be enforced 

 
9.2.2.8  
Adequate arrangements shall be made to provide safe drinking water  

 
9.2.2.9  
Health monitoring records on at least sample basis for contractor employees & 
workmen shall be maintained for persons engaged in specified categories of 
work. These shall include  

 
 Noise induced hearing loss 
 Lung Function test 
 Ergonomic Test 
 Eye Test for Welders, Grinders, Drivers etc 

 
9.2.3.0 HYGIENE AND HOUSEKEEPING 

 
9.2.3.1  
Good house keeping and proper hygiene is one of the key requirements of 
Occupational Health Safety and Environment management. Towards this the 
contractor shall encourage his workers and supervisors to maintain cleanliness 
in their area of work. 

 
9.2.3.2  
The Contractor shall arrange to place waste bins/chutes at convenient locations 
for the collection of scrap and other wastes. The bins shall be clearly marked 
and segregated for metal, non-metal, hazardous and non hazardous wastes. 
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9.2.3.3  
BHEL may take up appropriate remedial measures at the cost of the contractors 
if the contractors fail  good house keeping and if there is an imminent risk of 
pollution 

 
9.2.4 ENVIRONMENT MANAGEMENT 

 
9.2.4.1  
BHEL has a sound environmental management system, which is to be 
maintained and implemented by all the contractors. The system allows for 
project specific objectives to be set and developed sensitive to client 
requirements, applicable environmental legislation and BHEL’s own 
objectives and policy. BHEL engineers will assess and monitor the 
environmental impact of their work and lay out objectives for their 
minimisation. The contractors shall implement the objectives for continual 
improvement of environmental performance. BHEL shall regularly audit 
environmental impacts and their improvements. 

  
9.2.4.2 WASTE MANAGEMENT 

 
9.2.4.2.1  
The objective of waste management is to ensure the safe and responsible 
disposal of waste, ensuring that it is correctly disposed of and being able to 
audit the process to ensure compliance. 

 
9.2.4.2.2  
Chemical wastes if any shall be collected separately and disposed of to 
BHEL designated refuse yard as per BHEL advise 

 
9.2.4.2.3  
No dangerous chemicals, noxious waste products or materials will be 
disposed off on or off site without approval obtained through BHEL. 

 
9.2.4.2.4  
All disposal of wastes generated during construction shall be in accordance 
with all relevant legislation. 

 
9.2.4.2.5  
Acid and alkali cleaning wastes shall be neutralised to acceptable norms 
before disposal to the designated area. 

 
9.2.4.2.6  
All necessary measures shall be taken to ensure safe collection and disposal 
of waste oils. In particular to ensure the prevention of their discharge into 
surface waters, ground waters, coastal waters or drainages 
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9.3           SUPERVISION 

9.3.1  
Contractor must provide at least one full time on site safety coordinator when 
the manpower engaged is in excess of 50 for the contract activities in the 
premises. If the manpower is less than 50, the on site safety coordination 
responsibilities shall be assumed by any one of the contractor’s other 
supervisory staff; however in both the cases, the contractor must specify in 
writing the name of such persons to the BHEL Engineer in Charge . 
9.3.2  
Contractor’s safety coordinator or his supervisor responsible for safety as the 
case may be shall conduct at his work site, and document formal safety 
inspection and audits at least once in a week. Such documents are to be 
submitted to BHEL Engineer in Charge for his review and record. Contractor, 
supervisor must attend all schedule safety meetings as would be intimated to 
him by the BHEL Engineer in Charge. 
9.3.3  
Before starting work under any contract, the contractor must ensure that a 
job specific safety procedures/field practices as required over and above the 
safety permit conditions are prepared and followed .He should also ensure 
that all supervisors and workers involved understand and follow this 
procedures /field practices. 
9.3.4  
Contractor must ensure that in his work site appropriate display boards are 
put displaying   signs for site safety, potential hazards and precautions 
required 

 
9.4.0 TRAINING & AWARENESS 

 
9.4.1  
Contractor shall deploy experienced supervisors and other manpower who 
are well conversant with the safety and environment regulations of the 
Project. The electricians to be deployed on the job should have wireman 
license. 

 
9.4.2  
All Supervisors & Workmen of the Contractor shall undergo Fire safety 
training/demonstration whenever arranged by BHEL with the help of either 
Customer’s Fire and Safety department or outside faculty so as to acquire 
knowledge of fire prevention and also to be able to make use of appropriate 
fire extinguishers. 

 
9.4.3  
Contractor must familiarize himself from BHEL Engineer in Charge about all 
known potential fire, explosion or toxic release hazards related to the 
contract. He in turn will ensure that same information has been passed to the 
supervisors and workmen  
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9.4.4  
Contractor must ensure that all his supervisors are properly trained and each 
employee has received and understood from his supervisor necessary 
training and briefing about the safety requirement. Necessary document as a 
means to verify that employees have understood the training is to be 
maintained.  
 
9.4.5  
The contractor supervisors shall also give a small safety briefing to all the 
workmen under his charge before undertaking any new work and specially 
understand the safety requirements that are mandatory 

 
9.5.0 REPORTING 

 
9.5.1  
The contractor shall submit report of all accidents, fires and property 
damage, dangerous occurrences to the authorised BHEL official immediately 
after such occurrence but in any case not later than twelve hours of the 
occurrence.  Such report shall be furnished in the manner prescribed by 
BHEL and also to meet statutory requirement. 

 
9.5.2  
Any injury sustained by any of the contractor’s employees within the Project 
premises must be reported to BHEL supervisor and FIRST AID should be 
immediately administered. The Contractor shall be responsible for keeping 
and maintaining proper records of Accidents to his personnel.  

 
9.5.3  
Contractor must arrange to immediately investigate, properly document and 
report any injury, accident or near miss involving any of his employees and 
take appropriate follow up action. He must furnish within 12 hours of the 
incident a written report to BHEL Engineer in charge and the Safety Section.  

 
9.5.4  
According to the Factory Act and the Employees state Insurance Act & 
regulation, any person sustaining any injury within the project premises and 
absenting himself from work for more than 46 hours, his accident report has 
to be sent to the respective Government Authorities. Therefore contractor 
shall inform the owner’s representative such matter immediately for their 
needful action. 

 
9.5.5  
In addition, contractor shall submit periodic reports on safety to the 
authorised BHEL official from time to time as prescribed. 
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9.5.6  
Before commencing the work, the contractor shall appoint/nominate a 
responsible officer to supervise implementation of all safety measures and 
liaison with his counterpart of BHEL. 

 
9.6 AUDIT REVIEW AND INSPECTION 

 
9.6.1   
BHEL shall conduct audit on the contractor performance and compliance 
with the project specific requirements of the Environment and Occupational 
Health & Safety Management systems. The programme of audit shall cover 
all activities under the contract but will focus particularly on high-risk 
activities. The Construction Manager shall decide the schedule of audit. The 
audit findings shall be communicated to the contractors and necessary 
remedial action as advised by BHEL Engineers shall be under taken within 
the stipulated time. 

 
9.6.2   
Inspections shall be carried out regularly by the contractors and by BHEL 
Engineers on activities, facilities, equipment, and documentation, to cover the 
following aspects. 

 
 Compliance with procedures and systems 
 Availability, condition and use of PPEs 
 Condition of maintenance tools, equipments, facilities 
 Availability of fire fighting equipments and its condition 
 Use of fire fighting equipments and first aid kit 
 Awareness of occupational health hazard 
 Awareness of safe working practices 
 Presence of quality supervision 
 Housekeeping 

  
The Safety Co-ordinator shall visit and inspect work sites daily. All unsafe 
acts, unsafe conditions that have imminent potential for causing 
harm/injury/damage will be immediately corrected. He shall maintain a daily 
logbook giving details of unsafe acts or conditions observed and the 
corrective action taken and recommendations for preventing recurrence. 
Adequacy of corrective actions will be verified 

 
The contractor shall take remedial measures as per the findings of each 
inspection 

 
Besides the above, the contractor shall  be required to carry out the following  
inspections  
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S  
N 

Equipment Scope of inspection Inspection by Schedule 

1 Hand tools To identify 
unsafe/defective tool 

User Daily 

2 Power tools To identify 
unsafe/defective tool 

User Daily 

3 Fire 
Extinguishe
rs 

To check pressure and 
any defect 

User / 
Safety 
Coordinator 

Daily 
 
Every 
month 

4 Lifting 
equipment/t
acles 

To check for defects 
and efficacy of brakes 

User 
 
Third party 

Daily 
 
Every 
Year 

5 PPE To check for defects User Daily 
 

 
9.7 NON COMPLIANCE:- 

 
9.7.1  NONCONFORMITY OF SAFETY RULES AND SAFETY APPLIANCES WILL 

BE VIEWED SERIOUSLY AND THE BHEL HAS RIGHT TO IMPOSE FINES 
ON THE CONTRACTOR AS UNDER for every instance of violation 
noticed: 

 

SN Violation of Safety Norm Fine  
(in Rs) 

01 Not Wearing Safety Helmet 50/- 
02. Not wearing Safety Belt 100/- 
03. Grinding Without Goggles 50/- 
04. Not using 24 V Supply For Internal Work 500/- 
05. Electrical Plugs Not used for hand Machine 100/- 
06. Not Slinging property 200/- 
07. Using Damaged Sling 200/- 
08. Lifting Cylinders Without Cage 500/- 
09. Not Using Proper Welding Cable With Lot of Joints 

And Not Insulated Property. 200/- 

10. Not Removing Small Scrap From Platforms 200/- 
11. Gas Cutting Without Taking Proper Precaution or Not 

Using Sheet Below Gas Cutting 200/- 

12. Not Maintaining Electric Winches Which are Operated 
Dangerously 500/- 

13. Improper Earthing Of Electrical T&P 500/- 
14. Accident Resulting in Partial Loss in Earning Capacity 25,000/- 

per victim 
15. Fatal Accident/Accidents Resulting in total loss in 

Earning Capacity 
1,00,000/- 
per victim 
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Any other non-conformity noticed not listed above will also be fined as deemed fit 
by BHEL. The decision of BHEL engineer is final on the above.  The amount will be 
deducted from running bills of the contractor. The amount collected above will be 
utilised for giving award to the employees who could avoid accident by following 
safety rules. Also the amount will be spent for purchasing the safety appliances 
and supporting the safety activity at site. 
 

9.8 CITATION:- 
If safety record of the contractor in execution of the awarded job is to the 
satisfaction of safety department of BHEL, issue of an appropriate certificate to 
recognise the safety performance of the contractor may be considered by BHEL 
after completion of the job 

 
9.9 MEMORANDUM OF UNDERSTANDING 

Award Of Work, Contractors Are After Required To Enter Into A Memorandum Of 
Understanding As Given Below: 

 
Memorandum of Understanding 

 
BHEL, PSWR is committed to Health, Safety and Environment Policy (EHS Policy) 
as given in the booklet titled “Safe Working Practices” issued to all contractors. 

 
M/s _________________________ do hereby also commit to the same EHS 
Policy while executing the Contract Number _________ 

 
 

M/s ________________________ shall ensure that safe work practices not 
limited to the above booklet are followed by all construction workers and 
supervisors. Spirit and content therein shall be reached to all workers and 
supervisors for compliance. 
BHEL will be carrying out EHS audits twice a year and M/s __________________ 
shall ensure to close any non-conformity observed/reported within fifteen days. 

 
 

Signed by authorised representative of M/s------------------------------ 
 

Name          : 
 

Place & Date: 
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9.10 Comprehensive list of National Standards for reference and use wherever 
applicable in the execution of  Civil, Erection and Commissioning  Contracts 

 
IS No YEAR  Amd upto  DESCRIPTION 

IS 10204 1982  Portable fire extinguishers mechanical foam 
type 

IS 10245 1994  Specification for breathing apparatus 
 

IS 10291 1982  
Safety code for dress drivers in civil 
engineering works 
 

IS 10658 1983  
Higher capacity dry powder fire extinguishers 
(trolley mounted) 
 

IS 10662 1992  Colour television 

IS 10667 1983  Guide for selection of industrial safety 
equipment for protection of foot and leg 

IS 11037 1984  Electronic fan regulators 
IS 11057 1984  Industrial safety nets 

IS 11451 1998  
Recommendation for safety and health 
requirement relating to occupation exposure 
to asbestos 

IS 1169 1967  Pedestal fans 

IS 1179 1967  Specification for equipment for eye and face 
protection during welding 

IS 11833 1986  Dry powder fire extinguishers for metal fires 

IS 11972 1987  Code of practice for safety precaution to be 
taken when entering a sewarage system 

IS 1287 1986  Electric toaster 

IS 13063 1991  Structural safety of buildings on shallow 
foundations on rocks 

IS 13385 1992  Specifications for fire extinguishers 50 litre 
wheel mounted water type ( gas cartridges) 

IS 13386 1992  Specifications for fire extinguishers 50 litre 
mechanical foam type 

IS 13415 1992  Code of safety for protective barriers in and 
around buildings 

IS 13416 1992  
Recommendations for preventive measures 
against hazards at working place part 1 to part 
5 

IS 13430 1992  
Code of practice for safety during additional 
construction and alteration to existing 
buildings 

IS 13849 1993  Portable fire extinguishers dry powder type ( 
constant pressure) 
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IS No YEAR  Amd upto  DESCRIPTION 

IS 1446 1985  Classification of dangerous goods (first 
revision) 

IS 1476 1979  Refrigerators 

IS 1641 1988  
Code of practice for fire safety of buildings 
(general): general principles of fire grading 
and classification 

IS 1642 1989  Code of practice for fire safety of buildings- 
details of construction 

IS 1643 1988  
Code of practice for fire safety of buildings 
(general): exposure hazard 
 

IS 1646 1997  Code of practice for fire safety of buildings 
(general): electrical installations 

IS 1904 1986  Code of practice for design and construction 
of foundations in soil 

IS 1905 1987  Structural safety of buildings masonary walls 
IS 2082 1985  Electrical geysers 

IS 2171 1985  Portable fire extinguishers dry powder type 
(cartridge) 

IS 2309 1989  Practice for the protection of buildings and 
allied buildings against lightening 

IS 2312 1967  Exhaust fans 
IS 2361 1994  Specification for building grips – first revision 
IS 2418 1977  Tubular fluorscent lamps is 2418 (ft-1) 
IS 2750 1964  Steel scaffoldings 
IS 2762 1964  Safe working loads in kgs for wire rope slings

IS 2878 1986  Fire extinguishers carbon dioxide type 
(portable and trolley mounted) 

IS 2925 1984  Specification for industrial safety helmets 

IS 3016 1982  Code of practice for fire precautions in 
welding and cutting operations- first revision 

IS 3315 1974  Desert coolers 
IS 3521 1989  Industrial safety belts and harness 
IS 368 1983  Immersion water heaters 

IS 3696 1991  Safety code of scaffolds and ladders part 1 to 
2 

IS 3737 1996  Leather safety boots for workers in heavy 
metal industries 

IS 374 1979  Ceiling fans including regulators 
IS 3764 1992  Excavation work – code of safety 

IS 3786 1983  
Method for computation of frequency and 
severity rates for industrial injuries and 
classification of industrial accidents 
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IS No YEAR  Amd upto  DESCRIPTION 
IS 3935 1966  Code of practice for composite construction 
IS 4014 1967  Code of practice for steel tubular scaffolding 

IS 4081 1986  Safety code for blasting and related drilling 
operations 

IS 4082 1977 1996  Stacking and storage of construction materials 
and components at site 

IS 4130 1991  Demolition of buildings – code of safety part 1 
to 2 

IS 4138 1977  Safety code for working in compressed air 
(first revision) 

IS 4155 1966  Glossary of terms relating to chemical and 
radiation hazards and hazardous chemicals 

IS 4209 1967  Code of safety for chemical laboratory 
IS 4250 1980  Food mixers 
IS 4262 1967  Code of safety for sulfuric acid 
IS 4756 1978  Safety code for tunneling work 

IS 4912 1978  Safety requirements for floor and wall 
openings, railings and toe boards 

IS 5121 1969  Safety code for piling and other deep 
foundations 

IS 5182 1969 1982  Methods for measurement of air pollution 
IS 5184 1969  Code of safety for hydrofluoric acid 

IS 5216 1982 2000  Recommendations on safety procedures and 
practice in electrical work part i and ii 

IS 555 1979  Table fans 

IS 5557 1995  Industrial and safety lined rubber boots 
(second revision) 

IS 5916 1970  Safety code for construction involving use of 
hor bituminous materials 

IS 5983 1980  Specification for eye protectors – first revision

IS 6234 1986  Portable fire extinguishers water type (stored 
pressure) 

IS 692 1994  Criteria for safety and design of structures 
subjected to underground blasts 

IS 6994 1973  Specification for safety gloves 

IS 7155 1986  Code of recommended practice for conveyor 
safety (part 1 to 8) 

IS 7205 1974  Safety code for erection of structural steel 
work 

IS 7293 1974  Safety code for working with construction 
machinery 

IS 7323 1994  Guidelines for operations of reservoirs 
IS 7812 1975  Code of safety for mercury 
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IS No YEAR  Amd upto  DESCRIPTION 

IS 7969 1975  Safety code for handling and storage of 
building materials 

IS 8089 1976  Code of safe practice for layout of outside 
facilities in an industrial plant 

IS 8091 1976  Code of practice for industrial plant layout 
IS 8095 1976  Accidents prevention tags 

IS 818 1968 1997  
Code of practice for safety and health 
requirements in electric and gas welding, and 
cutting operations 

IS 8448 1989  Automatic line voltage corrector (stabiliser) 
 

IS 8519 1977  Guide for selection of industrial safety 
equipment for body protection 

IS 8520 1977  Guide for selection of industrial safety 
equipment for eye, face and ear protection 

IS 875 1987  Structural safety of building: loading standard 
part 1 to 5 

IS 8807 1978  Guide for selection of industrial safety 
equipment for protection of arms and hands 

IS 8978 1985  Instantaneous water heaters 

IS 8989 1978  Safety code for erection of concrete framed 
structures 

IS 940 1989  Portable fire extinguishers water type ( gas 
cartridge) 

IS 9457 1980  Safety colours and signs 

IS 9679 1980  Code of safety for work environmental 
monitoring 

IS 9706 1997  Code of practice for the construction of aerial 
ropeways for the transportation of material 

IS 9759 1981  Guidelines for dewatering during construction

IS 9815 1989  Servo motor operated line voltage corrector 
(servo stabiliser) 

IS 9944 1992  Recommendations on safe working load for 
natural and man-made fibre rope slings 

IS 996 1979  Single phase electric motors 
ISO 3873 1977  Safety helmet 
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SECTION-10  
SPECIAL CONDITIONS OF CONTRACT 

 
10.0   DRAWINGS AND DOCUMENTS  

         
10.1    

The detailed drawings, specifications available with BHEL engineers will also form 
part of this tender specification. Revision of drawings/documents may take place 
due to various considerations as is normal in such large project. Work will have to 
be carried out as per revised drawings/ documents. These documents will be made 
available to the contractor during execution of work at site. 
 

10.2  
One set of necessary drawings/documents to carry out the erection work will be 
furnished to the contractor by BHEL on loan that shall be returned to BHEL after 
completion of the   work. Contractor’s personnel shall take care of these 
documents given to them. 
 
10.3  
The data furnished in various sections and appendices and the drawings enclosed 
with this tender specification describe the equipment to be installed, tested and 
commissioned under this specification, briefly. However, the changes in the design 
and in the quantity may be expected to occur as is usual in any such large scale of 
works. 
 
10.4  
If any error or ambiguity is discovered in the specification/information   contained in 
the documents/drawings and tender, the contractor shall forthwith bring the same 
to the notice of BHEL before submission of offer.  
 
10.5 
In case an ambiguity is detected after award of work, the same must be brought to 
the notice of BHEL before commencement of the work/activity. BHEL's 
interpretation in such cases will be final and binding on the contractor. 
 

10.6  
In case of any conflict between general instructions to tenderers, general 
conditions of contract contained in sections 1 & 2 respectively and special 
conditions of contract contained in sections 4 to 15 and appendices, provisions 
contained in special conditions of contract in sections 4 to 15 and appendices shall 
prevail. 
 

10.7 
In case of discrepancy between quoted item rate and corresponding amount in the 
rate schedule, the quoted item rates shall be reckoned as correct and amount 
recalculated. Quoted item rates shall also prevail for arriving at the total price 
quoted for offer evaluation. 
 

10.8 
Bank guarantees to be furnished by the contractor towards security deposit and 
performance guarantee (last 5% payment against workmanship warranty/defect 
liability) shall have a claim period of six months over and above the validity period 
required for the case. 
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SECTION-11 

SPECIAL CONDITIONS OF CONTRACT 
 

TIME SCHEDULE, MOBILIZATION, PROGRESS MONITORING, OVER RUN, 
VARIATION ETC. 

 
11.1   MOBILIZATION, TIME SCHEDULE, CONTRACT PERIOD AND GRACE 
PERIOD  
 
11.1.1 
Contractor shall mobilize necessary resources within shortest possible time 
(not more than 03 weeks) of issue of fax letter of intent to commence the 
erection work. Such resources shall be progressively augmented to match 
the schedule of milestones and commissioning. 
 
11.1.2  
Mobilization for erection, testing, assistance for commissioning etc. 
 
The activities for erection, testing etc. shall be started as per directions of 
construction manager of BHEL. Contractor shall mobilise further resources (in 
addition to those required for activities under clause no. 11.1.1) as per requirement 
to commence the work of erection, testing etc. of TG and auxiliaries and 
progressively augment the resources to match schedule of the project. 
 
11.1.3  
COMMENCEMENT OF CONTRACT PERIOD AND TENTATIVE SCHEDULE 
 
Erection/placement on its designated foundation/location, of the first major 
permanent equipment/component/column covered in the scope of these 
specifications shall be recognized as “start of contract period”. Smaller items 
like packer plates, shims, anchors, inserts etc. will not be considered as start of 
contract period.  

 
Based on the availability of civil foundations from M/s MSPGCL  and materials from 
manufacturing units  contractor may have to advance the start of erection after 
getting clearance from Construction Manager. 
 
The contractor has to subsequently augment his resources in such a manner that 
following major milestones of erection & commission are achieved on specified 
schedules: 
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SN Major Milestone 
Completion  

dates for 
Unit-1 

Completion 
dates for 

Unit-2 
1 Commencement of condenser erection 22-Feb-09 22-May-09 
2 Boxing up of turbine and generator 07-Dec-09 07-Apr-10 
3 Oil flushing completion 07-Feb-10 07-Jun-10 

4 Completion of governing system / 
barring gear 

05-Mar-10 05-July-10 

5 Rolling and Synchronisation 31-Mar-10 31-July-10 
6 Trial operation completion 22-Jun-10 22-Oct-10 

7 Stabilisation of plant operation and 
completion of all facilities 

22-Sep-10 22-Jan-11 

 
In order to meet above schedule in general, and any other intermediate targets set, 
to meet customer/ project schedule requirements, contractor shall arrange & 
augment all necessary resources from time to time on the instructions of BHEL.  
11.1.4   
START OF CONTRACT PERIOD AND DURATION (for each Unit) 
The total contract period for completion of entire work shall be 23 (twenty three) 
months from the start of erection. erection of the first equipment or, major 
component / set of components of a large equipment, as identified by BHEL site-in-
charge, on its permanent location/ foundation in unit-1 shall be reckoned as the 
start of contract period. Small components like packer plates, insert plates, anchors 
etc. will not be considered for this purpose.  
However the contractor shall have to mobilize his resources earlier than the start of 
contract period for preparatory work like taking over and chipping of foundations, 
blue-matching and grouting of packer plates etc.  
The contractor shall complete all the work in the scope of this contract within the 
contract period.  
11.1.5  
GRACE PERIOD (for each Unit) 
Grace period of 4 (four) months beyond the contract period of 23 (twenty 
six)months is provided for this contract. However, all milestone events as per 
actual requirement of project schedule shall have to be achieved by the contractor 
without taking recourse to the grace period.   
 

11.2 PROGRESS MONITORING, CONTRACT EXTENSION AND OVERRUN 
 
11.2.1 PROGRESS MONITORING 
 
Progress will be reviewed periodically (daily / weekly / monthly) including month 
end review vis-a-vis the plans drawn as above. The contractor shall submit 
periodical progress reports, and other reports / information including manpower, 
consumables etc as desired by BHEL. 
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11.2.2 ASCERTAINING AND ESTABLISHING THE REASONS FOR 

SHORTFALL 
                 
The onus probandi that the causes leading to extension of the contract period is 
not due to any reasons attributable to the contractor is on him (the contractor). 
review of the performance as stated vide clause 11.2.1 above will be made 
considering the availability of components to be erected and other inputs / 
constraints over which the contractor has no control. The programme will be 
reviewed area-wise and the following facts will be recorded in case of shortfall at 
the end of every month:     
     

11.2.2.1  
a)  Erection / commissioning programme not achieved owing to non-

availability of fronts. 
         

B) Erection / commissioning programme not achieved owing to non-
availability of materials. 

      
Erection/commissioning programme not achieved owing to non-availability 
of tools and plants, manpower and consumables by the contractor or any 
other reason attributable to the contractor. 

 
11.2.2.2  

 
Erection / commissioning programme not achieved due to any other 
reasons not attributable to the contractor. 

 
11.3 CONTRACT EXTENSION 

 
11.3.1 
If the completion of work as detailed in these specification gets delayed beyond 
the end of contract period and grace period then depending on the balance work  
left out, BHEL at its discretion may extend the contract.  

 
11.3.2 
A joint programme shall be drawn for the work to be completed during the 
extended contract period. Review of the program and record of shortfall as 
describe vide clause 11.2.2 shall be done during the extended period. The over 
run charges will be paid in proportion to the achievement of the respective month 
vis-à-vis the plan for the month (for assessing the performance, the agreed plan 
shall be reduced by shortfall attributable to the BHEL). BHEL may disallow 
contractor’s claim for over run charges, if the monthly programme as mentioned 
here not made by him.  

 
11.3.3 
The part of extension attributable to the contractor, if any, in total contract 
extension shall be exhausted first i.e. immediately after end of grace period this 
shall be followed by the extension on account of force majeure conditions, if any, 
and lastly on account of BHEL. 
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11.4 OVERRUN COMPENSATION 
 

If the contract is extended beyond the contract and grace period for any reason 
other than those attributable to the contractor or force majeure conditions, the 
contractor will be compensated by payment of overrun charges at the rate of 
Rs.50,000/- (rupees fifty thousands only) per month. Overrun compensation will 
be paid for the extension attributable to BHEL only. No overrun compensation 
shall be payable for the extension of contract on account of reasons of 
delay of erection & commng works attributable to contractor and/or force 
majeure conditions. Overrun compensation for eligible period shall be in 
proportion to the progress achieved against the plan for respective period. 

 
11.5 PRICE VARIATION  

 
11.5 PRICE VARIATION  
In order to take care of variation in cost of execution of work on either side, due to variation in the 
index of LABOUR, DIESEL and ELECTRODE, Price Variation Formula as described herein shall be 
applicable 
  
11.5.1 
85% component of Contract Value shall be permitted to be adjusted for variation in various relevant 
indices during execution of work. The remaining 15% shall be treated as fixed component. 
 
11.5.2 
The basis for calculation of price variation in each category, their component, Base Index, Base Date 
of accounting shall be as under: 

.SL 
NO. 

CATEGORY COMPO
NENT 
(‘K’) 

BASE  INDEX  BASE DATE 

A) LABOUR (ALL 
CATEGORIES) 

40% CONSUMER PRICE INDEX FOR INDUSTRIAL 
WORKERS (GENERAL), APPLICABLE TO ‘ALL 
INDIA’ AS PUBLISHED BY LABOUR BUREAU, 
SHIMLA 

Base date shall be 
calendar month of last 
date of submission of 
Tender (including 
extended date of 
submission if any) 

B) H.S. DIESEL 
OIL 

5% WHOLE SALE PRICE INDEX (FOR 
COMMODITY :HIGH SPEED DIESEL) 
PUBLISHED BY MINISTRY OF COMMERCE 
AND INDUSTRY (www.eaindustry.nic.in) 

…DO… 

C) WELDING 
ELECTRODE 

40% WHOLE SALE PRICE INDEX (FOR 
COMMODITY:ELECTRODES) PUBLISHED BY 
MINISTRY OF COMMERCE AND INDUSTRY 
(www.eaindustry.nic.in) 

…DO… 

11.5.3 
Payment/recovery due to variation in index shall be determined on the basis of the following notional 
formula  without any initial absorption, in respect of the identified components viz  LABOUR, HS 
DIESEL and ELECTRODE   
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A = K x R x (XN -  Xo) 
                         Xo 
Where  
A = Amount to be paid/recovered due to variation in the Index for Labour, Electrode  and  HS Diesel 
K = Percentage component applicable for Labour,  Electrode and HS Diesel 
R = Value of work done for the billing month 
XN = Revised Index No for Labour, Electrode and HS Diesel  for the billing month under 

consideration 
Xo = Index no for Labour, Electrode and HS Diesel as on the Base date. Base date for each of the 

category is defined in the table above 
                                           
11.5.4 
The above Price Variation formula is applicable for the entire Contract period, Grace period, and the 
extended contract period if any. However for the period extended on account of reasons attributable 
to the contractor and/or Force Majeure conditions, the price variation will be applied based on the 
respective indices/prices frozen at the calendar month preceeding the start of such extended period. 
 
11.5.5 
The price Variation is not applicable to Over Run Charges, Manday rates for extra works etc.  
Similarly Price Variation shall not be applicable for the respective % assigned to milestone activities 
viz Oil Flushing, Barring Gear, Commissioning of Condensate System, Commissioning of Feed Water 
System and  Synchronisation 
 
11.5.6  
The contractor shall furnish necessary monthly bulletins for WHOLE SALE PRICE INDEX (for 
Commodity :ELECTRODES and HS DIESEL) Published by Ministry of Commerce and Industry 
(www.eaindustry.nic.in) and CONSUMER PRICE INDEX for INDUSTRIAL WORKERS (GENERAL), 
applicable to ‘All India’ as published by Labour Bureau, Shimla. 
 
11.5.7 
The  contractor will be required to raise the bills for price variation payments on a monthly basis along 
with the running bills irrespective of the fact whether any increase/decrease  in the consumer price 
index for Labour, HS Diesel and Electrode has taken place or not. In case there is delay in publication 
of bulletins (final figure), the provisional values as published can be considered for payments and 
arrears shall be paid/recovered  on getting the final values.   
 
11.5.8 
The Total Quantum of Price Variation shall not exceed fifteen percentage (15%) of executed Contract 
Value. Executed Contract value for this 15% cap shall not include Overrun charges, Extra works.  
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11.5.9 
With the above provision, the clause no. 2.15 of General Conditions of Contract 
section-2 is not applicable 
 

11.6 CONTRACT VARIATIONS 
 

11.6.1 VARIATION IN WEIGHT /QUANTITY  
 
Quantity & weight of various equipments and items of work covered under the 
tender specification are likely to vary. For any upward or downward variation in 
quantities as well as weight in respect of TG & auxiliaries under item Sl. no.1 of 
rate schedule in Price Bid, the accepted price shall remain firm. 
 

11.7 INTEREST BEARING RECOVERABLE ADVANCE  
 
Interest bearing (rate of interest shall be prime leading rate of SBI plus 2% per annum, on 
monthly reducing balance basis) recoverable advance limited to 5% of the contract value 
may be paid by BHEL at its discretion depending on the merit of the case against receipt & 
acceptance of bank guarantee from the contractor for the amount sought. This bank 
guarantee (BG) shall be valid at least for one year or the recovery duration. In case 
recovery of dues does not get completed within the aforesaid BG validity period, the 
contractor must renew the validity of BG or submit fresh BG for the outstanding amount 
and remaining recovery period. BHEL is entitled to make recovery of the entire outstanding 
amount in case the contractor fails to comply with the BG requirement as above.  
 
Recovery of dues will be made minimum @ 10% of the admitted gross running bill amount 
from the first applicable running bill onwards till entire due (principal plus interest) is 
recovered. In the event sufficient time duration is not left for recovery @10%, the rate of 
recovery shall be suitably enhanced so that entire due is recovered by the time contractor 
reaches 90% billing of total value of work executed & within the contract period (including 
extensions granted or foreclosure if any).  
 

11.8  
DEFINITION OF WORK COMPLETION 
The contractor’s scope of work under these specifications will be deemed to have 
been completed in all respect, only when all the activities are completed 
satisfactorily and so certified by BHEL site in charge. The decision of BHEL in this 
regard shall be final and binding on the contractor. 
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SECTION-12  
SPECIAL CONDITIONS OF CONTRACT 

12.0      TERMS OF PAYMENT 
  
12.0.1 
The contractor shall submit his monthly RA account bills with all the details 
required by BHEL on specified date every month covering progress of work in all 
respects and areas for the  previous calendar month. 
 
12.0.2 
Clause 2.6 of general conditions of contract shall be referred to as regards mode 
of payment, and measurement of the work completed.  
 
12.0.3  
Release of payment in each running bill will be restricted to 95% of the value of 
work admitted, as per the percentage break-up for the stage of work completion 
stipulated vide clauses hereinafter.  
The 5% thus remaining shall be on account of workmanship guarantee of work 
executed. The same will be released after completion of the guarantee period of 
12 months from the date of completion of entire work as certified by BHEL.  
 
However, on specific request of vendor, this amount may be released on pro rata 
basis for the value of work executed and accepted by BHEL, along with any RA 
Bill and onwards, subject to receipt and acceptance of bank guarantee of equal 
amount in BHEL’s prescribed format. The BG shall be kept valid till completion of 
such guarantee period and an additional six months claim period. This is also 
subject to the condition that the contractor has started the work and also 
furnished/remitted the initial Security Deposit as per contract. 
 
12.0.4 
The payment for running bills will normally be released within around 30 days of 
submission of running bill with measurement sheets. Contractor shall make his 
own arrangement for making payment of impending labour wages and other 
dues in the meanwhile.  
 
12.0.5 
BHEL will release payment through Electronic Fund Transfer (EFT)/RTGS. In 
order to implement this system, the following details are to be furnished by the 
Contractor pertaining to his Bank Accounts where proceeds will be transferred 
through BHEL’s banker: 
 

Name of the Company 
1. Name of Bank 
2. Name of Bank Branch 
3. City/Place 
4. Account Number 
5. Account type 
6. IFSC code of the Bank Branch 
7. MICR Code of the Bank Branch 
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BHEL may also choose to release payment by other alternative modes as 
suitable. 

RATE SCHEDULE FOR TG AND AUX PACKAGE OF EACH UNIT 

S No DESCRIPTION % TAGE

      
I STEAM TURBINE, GENERATOR AND AUX   
      
1.00 CONDENSER                                                                    (13.50%)   
1.01 Preparation of foundation 1.00% 
1.02 Placement, Alignment, Assembly and welding of bottom plate segments, Hot well 

with NDT and placement of Spring elements 
1.00% 

1.03 Assembly and positioning of water chambers, water boxes, side plates, bottom 
plates, welding and NDT  

1.50% 

1.04 Erection, Alignment and welding & NDT of tube support plates and internals like 
Baffle plates, Air evacuation pipes etc  

1.50% 

1.05 Assembly, welding and NDT of dome walls and stiffeners, extraction piping and 
steam throw device, LPH1, supports etc 

1.50% 

1.06 Insertion, expansion, end milling of Condenser tubes 2.00% 
1.07 Hydaulic test of Steam and Water side  1.00% 
1.08 Welding and NDT of Condenser neck joint and completion of balance works on 

condenser  
2.00% 

1.09 Erection of Condenser water box handling system 1.00% 
1.10 Assembly, Erection, Fixing and supporting of Condenser R E joints and Butterfly 

valves with fittings 
1.00% 

  SUB TOTAL - 1 13.50% 
     
2.00 TURBINE                                                                          (18.50%)   
2.01 Matching, levelling, alignment of base plates and bearing pedestals 1.00% 
2.02 Grouting of pedestais and base plate  1.00% 
2.03 Placement and alignment of LP outer casing bottom haif of LP cylinder and Centre 

guide keys 
1.00% 

2.04 Placement of LP rotor and alignment with inner casing and checking of blace 
clearance 

1.00% 

2.05 Assembly, alignment and welding of LP outer casing upper half 1.00% 
2.06 Placement and alignment of IP Turbine outer casing and inner casing bottom half 

of IP cylinder  
0.50% 

2.07 Placement and alignment of IP rotor with lower casing and boxing up of inner & 
outer casing ( Upper halves ) 

1.50% 

2.08 Boxing up of LP inner - inner and inner - outer and roll check 1.00% 
2.09 Placement of H.P. Turbine, lowering of HP rotor on bearings and checking of 

clearance, coupling etc 
1.00% 

2.10 Alignment of HP/IP/LP rotor 1.00% 
2.11 Reaming and coupling of HP/IP/LP rotor 1.50% 
2.12 Assembly of regulation system 1.00% 
2.13 Erection, Alignment and welding of Cross around piping  1.00% 
2.14 Installation of IVs, ESVs, LPBP valves, MS strainers (internals), HRH strainers 

(internals) 
1.00% 

2.15 Final box up of LP Turbine 1.00% 
2.16 Completion of Turbovisory works  1.00% 
2.17 Final boxing up of bearing pedestals after oil flushing completion 1.00% 
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S No DESCRIPTION % TAGE

      
2.18 Erection of extraction piping inside the condenser 1.00% 
  SUB TOTAL - 2 18.50% 
      
3.00 GENERATOR                                                                    (14.50%)   
3.01 Checking and preparation of foundation, placement of foundation plate 1.00% 
3.02 Grouting of foundation plates 1.00% 
3.03 Erection and testing of Portal crane for stator lifting and dismantling of portal crane 

after stator lifting 
1.00% 

3.04 Unloading of Gen stator from Railway wagon / Trailer and shifting  / dragging to 
reach of Portal crane  

0.50% 

3.05 Lifting of Gen stator and placing on foundation  1.50% 
3.06 Fixing of bushings 1.00% 
3.07 Leveling and alignment of stator 1.00% 
3.05 Generator rotor insertion 1.00% 
3.07 Box up of Generator and assembly of Hydrogen seals 1.00% 
3.08 Alignment of generator rotor with LP rotor 1.00% 
3.09 Coupling reaming and honing 1.00% 
3.10 Preparation of Exciter set foundation and grouting  1.00% 
3.11 Erection of Excitation equipment and alignment of Generator - Exciter rotors 

including swing check  
1.00% 

3.12 Excitation system completion 0.50% 
3.13 Final Gas tightness test of stator with complete system 1.00% 
  SUB TOTAL - 3 14.50% 
     
4.00 CONDENSATE EXTRACTION PUMPS                                ( 1.50%)   
4.01 Preparation of foundation and placement of canister 0.50% 
4.02 Placement of pump and motor 0.50% 
4.03 Alignment of coupling 0.50% 
  SUB TOTAL - 4 1.50% 
      
5.00 PIPING                                                                             (12.50%)   
5.01 Turbine lub oil piping, jacking oil piping 1.00% 
5.02 Genrator seal  oil piping 1.00% 
5.03 Turbine water and Steam drainage piping 1.00% 
5.04 Extraction piping 1.00% 
5.05 Control oil piping for ESV, IV, LPBP valves, NRV 1.00% 
5.06 Desuperheater for wet steam washing, debris filter with associated piping 1.00% 
5.07 Condensate spray piping 0.50% 
5.08 Generator Primary water piping 1.00% 
5.09 Condensate piping 1.00% 
5.10 Steam exhaust and vent piping from prime movers, flash tank, HPH, LPH, GS 

Cooler etc including condenser air evacuation piping 
1.00% 

5.11 Drain piping from flash tank, HPH, LPH, GS Cooler, TG cycle piping etc 0.50% 
5.12 Boiler feed suction, spray water, LP dosing piping 0.50% 
5.13 TG Aux cooling water piping 1.00% 
5.14 TG Cooling Water piping 1.00% 
  SUB TOTAL - 5 12.50% 
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S No DESCRIPTION % TAGE
      
6.00 OTHER SYSTEMS                                                             (12.50%)   
6.01 Generator gas system with all equipments and fittings 1.00% 
6.02 Erection of Central lub oil system (pumps, tanks, strainers and piping etc) with 

associated fittings 
1.00% 

6.03 Erection of lube oil pumps (AOP, EOP, JOP etc), Main oil tank and oil coolers 1.00% 
6.04 Erection of Control fluid tank, CF coolers, CF pumps, purification unit etc 1.00% 
6.05 Erection of  Vacuum pumps and piping 1.00% 
6.06 Erection of seal oil, Primary water and gas system units / racks / equipments 1.00% 
6.07 Erection of gland steam condenser, drain cooler with fittings 0.50% 
6.08 Erection of Boiler fill pump and Condensate transfer pumps with fittings 0.50% 
6.09 Erection of HP / LP By Pass system with all equipment, piping and fittings 1.00% 
6.10 Erection of Flash tanks and connection to incoming pipes 1.00% 
6.11 Insulation of all equipments, piping etc except spray insulation 2.00% 
6.12 Electric wire rope hoists and chain pulley blocks with traveling trolley 0.50% 
6.13 Final painting of all equipments and system covered in the scope 1.00% 
  SUB TOTAL - 6 12.50% 
      
II HP/LP HEATERS AND DEAERATOR                                  (4.00%)   
7.01 Placement of HP Heaters 1.00% 
7.02 Placement of LP Heaters 0.50% 
7.03 Lifting and placement of Deaerator and Feed Storage Tank with fittings and 

associated platform 
2.00% 

7.04 Welding of FST shells 0.50% 
  SUB TOTAL - 7 4.00% 
     
III POWER CYCLE PUMPS (BOILER FEED PUMPS)               (7.00%)   
8.01 Motor driven Boiler Feed Pump - 1 No   

  a) Foundation chipping, blue matching of foundation and levelling, centring of 
grillage / foundation frame and bolt grouting 

0.50% 

  b) Placement of Feed pumps, Booster pump, motor, Hydraulic coupling and 
preliminary alignment 

0.50% 

  c) Grouting of grillage / foundation and final alignment of BFP, BP, Motor and HC 0.50% 
  d) Erection of lub oil piping and other balance piping like mechanical seal etc, 

erection of panel / rack and oil flushing of oil piping 
0.50% 

8.02 Turbine driven Boiler Feed Pump - 2 Nos   
  a) Foundation chipping, blue matching of foundation and levelling, centring of 

grillage / foundation frame and bolt grouting 
1.00% 

  b) Placement of Turbine, Feed pumps, Booster pump, Gear box and preliminary 
alignment 

1.00% 

  c) Grouting of grillage/foundation and alignment of Turbine, Gear box, BFP & BP 1.00% 
  d) Erection of lub oil piping, jacking oil piping, Governing oil piping, Governing oil 

console, Oil tanks, oil pumps, oil purification units, coolers  and other equipments, 
acid cleaning, oil flushing of pipelines 

1.00% 

  e) Erection of gland steam piping, drainage piping, cooling water piping, sealing 
lines etc 

1.00% 

  SUB TOTAL - 8 7.00% 
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S No DESCRIPTION % TAGE
      
IV CONDENSATE POLISHING UNIT                                       (0.50%)   
9.01 Erection of condensate polishing unit 0.50% 
  SUB TOTAL - 9 0.50% 
     
V ON LINE CONDENSER TUBE CLEANING SYSTEM             (1.00%)   
10.01 Erection of condenser on line Tube cleaning system 1.00% 
  SUB TOTAL - 10 1.00% 
     
VI CIRCULATING WATER PUMP     - 4 Nos                            (5.00%)   
11.01 Preraration of foundation and frame grouting 1.00% 
11.02 Placement of pumps 1.50% 
11.03 Placement of motor and alignment 1.50% 
11.04 Installation of Butter fiy valves 1.00% 
  SUB TOTAL - 11 5.00% 
      
VII AUXILIARY COOLING WATER PUMP                                (3.00%)   
12.01 Preraration of foundation and frame grouting 0.75% 
12.02 Placement of pumps 0.75% 
12.03 Placement of motor and alignment 0.75% 
12.04 Installation of Butter fiy valves 0.75% 
  SUB TOTAL - 12 3.00% 
     
VIII CHEMICAL DOSING SYSTEM                                            (0.50%)   
13.01 Erection of chemical dosing system 0.50% 
  SUB TOTAL - 13 0.50% 
     
IX COMMISSIONING                                                             (6.00%)   
14.01 Oil Flushing 1.00% 
14.02 Barring Gear 1.00% 
14.03 Commissioning of condensate system  1.00% 
14.04 Commissioning of Feed water system  1.00% 
14.05 Synchronisation 2.00% 
  SUBTOTAL - 14 6.00% 
  GRAND TOTAL 100.00%

 
 

12.2 MEASUREMENT OF THE WORK COMPLETED 
a. Payment is to be made on the basis of percentage, the percentage given 

in the BHEL document only shall be taken in to consideration.  
 

b. Spares, surplus quantity, erection contingency materials will not be paid. 
  

c. BHEL engineer’s decision regarding stage of payment corresponding to 
progress of work, calculation of weight etc will be final and binding on the 
contractor. 
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d. No separate payment shall be made for grouting of equipments, structures 
etc specified elsewhere in these specifications. 

 
  

e. No separate payment will be made for the weight/volume of lubricant, oils, 
chemicals, gases, water, preservatives etc. 

  
f. No payment will be made for the special tools or test weights etc. used for 

erection & testing in various activities of this work. 
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SECTION-13 
SPECIAL CONDITIONS OF CONTRACT 

         
EXTRA CHARGES FOR MODIFICATION AND RECTIFICATION 

 
13.1 

If extra works (requiring up to 100 man-hours) for modification, rework, 
revamping, in brief, any work done to change the state existing to a stage desired 
and also fabrication, all or any, needed due to any change in or deviation  from  
the drawings and design of equipment, operation / maintenance requirements, 
mismatching, transit damages and other allied works which are not very 
specifically indicated in the drawings, but are found essential for satisfactory 
completion of the work, are done,  no extra charges will be paid. The tenderers 
are requested to take this aspect into account and the quoted rate should include 
all such contingencies. 
         

13.2 
It may also be noted that if any such said extra works arise on account of 
contractor’s own fault, it will have to be carried out by the contractor free of cost. 
Under such circumstances, any material and consumable required for this 
purpose will also have to be arranged by the contractor at his cost.   
 

13.3 
However, BHEL may consider for payment as extra on man-day basis, for such 
of those activities detailed in clause 13.1 which require more than 100 man-hours 
and such payment will be regulated by the terms, conditions and stipulations 
contained in the clauses contained hereinafter.  It may be specifically noted that 
the decision of BHEL as to whether such payment is due shall be final and 
binding on the contractor. 
 

13.4 
Extra works should be done by a separately identifiable gang, without affecting 
routine activities. Daily log sheets in the proforma prescribed by BHEL should be 
maintained and shall be signed by the contractor’s representative and BHEL 
engineer. No claim for extra work will be considered / entertained in the absence 
of the said supporting documents i.e. daily man-hour log sheets. It may, however, 
be noted that signing of log sheets by BHEL engineer does not mean the 
acceptance of such works as payable extra works. 
 

13.5 
Such extra works arising out of transit, storage and erection damages, payment, 
if found due, will be regulated as per section-14. 
 

13.6 
BHEL retains the right to award or not to award any of the major repair / rework / 
modification / rectification / fabrication works as defined above to the contractor, 
at their discretion without assigning any reason for the same. 
 

 
13.7 
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BHEL may, at their absolute discretion, consider for payment, as extra on man-
day basis as found by them as justifiable for such of those works specified in 
clause no. 13.1 which require major modification / repair / rework / rectification 
etc. It may also be noted that only those works which are identified as major and 
warrant extra payment and certified as such by BHEL site engineer, accepted by 
the designers, and / or competent authority of BHEL will be considered for extra 
payment.   
  

13.8 
After eligibility of extra works is established and finally accepted by BHEL 
engineer / designer, payment will be released on competent authority’s approval 
at the following rate. 
 
MAN-DAY RATE FOR ELIGIBLE EXTRA WORKS: 
 
Single average man-day rate, including overtime if any, and other site expenses 
and incidentals, including consumables, tools and tackles, for carrying out any 
major rework/ repairs/ rectification/ modification/ fabrication of 8 hours as may 
arise during the course of erection. (refer clauses 13.1 to 13.8 and 14.2.1 to 
14.2.10)  under TG & aux. Erection & commissioning works will be Rs.  320/- 
(rupees three hundred and twenty only).  
 
No payment will be made if an item of work lasts less than 100 man-hours.  
 
MAN HOUR RATE FOR ELIGIBLE EXTRA WORKS 
 
Average man-hour rate including overtime if any, and other site expenses and 
incidentals, including supervision, consumables, tools and tackles, will be  Rs. 
40/- (rupees forty only) per man-hour. 
 
No payment will be made, if an item of work lasts less than 100 man-hours. 
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SECTION-14 
 

SPECIAL CONDITIONS OF CONTRACT 
         
INSURANCE 
 

14.1 
BHEL has arranged a comprehensive marine, storage cum erection insurance 
cover all risks including damages/loss occurring during inland transport. But such 
cover is limited to only the materials transported.  
 

14.2 
The contractor has to arrange on his own, insurance cover for all the T&P and 
other construction equipments deployed at site. Such assets are not covered in 
insurance policy taken by BHEL.   
 

14.3 
It shall also be the responsibility of the contractor to arrange for accident risk 
policy/workmen compensation policy for the staff and workmen.  
 

14.4 
The contractor has to provide assistance in lodging and realizing the insurance 
claims covered by the MCE insurance policy that is taken by BHEL. Scope shall 
include receipt inspection (shortage/damage/loss reporting) immediately on 
arrival of consignment, recording such damage/loss/shortage intimation on the 
LR/RR/LWB duly countersigned by the driver/transporter’s representative while 
acknowledging receipt of consignment to the concerned transporter, intimating 
the loss/damage/shortage to BHEL, providing assistance for inspection of the 
reported consignment at the time of insurance survey, liasioning with the 
transporter and insurance company etc.  
 

14.5 
In case of theft / damage / loss of materials due to negligence or failure 
attributable to the contractor, the expenses incurred on account of repair/ 
replacement of such components including BHEL’s overhead expenses as 
applicable (presently @ 30%) in excess of the amount realized from the 
underwriters shall be recovered from the contractor. Recovery will be limited to 
normal deductible franchise (DF) / excess as per applicable insurance tariff 
(TAC) guidelines. However, in case such insurance claim is summarily rejected 
by the underwriters due to wilful damage/loss on the part of the contractor, the 
total cost of repair/ replacement shall be recovered from the contractor.    

 
14.6 INSURANCE BY THE CONTRACTOR AND INDENTIFICATION OF 

BHEL 
BHEL have taken a third party liability insurance, indicating in the proposal for 
such insurance that sub-contractors will be taking part in the erection work 
detailed in this tender. However, the tenderer has to bear any expenses/ 
consequences over and above the amount that may be reimbursed to BHEL by 
such coverage of third party liability insurance taken by BHEL. 
 



 

 
 

BHARAT HEAVY ELECTRICALS LIMITED: PSWR: NAGPUR 
TENDER SPECIFICATION No. BHE/PW/PUR/BHT-STG 1&2//621 

Part-I: Technical Bid specifications                                                                                       Page 92 of 117              

Such additional liability will be to cover and indemnify BHEL and its customer of 
all liabilities which may come up and cause harm/damage to other contractors/ 
customer/BHEL properties/personnel or all or anybody rendering service to 
BHEL/customer or is connected with BHEL / customer’s work in any manner 
whatsoever. The tenderer’s specific attention is also invited to clause 2.10 of 
general conditions of contract. 
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SECTION-15 
SPECIAL CONDITION OF CONTRACT 

 
 

15.0      EARNEST MONEY DEPOSIT , SECURITY DEPOSIT  & BANK GUARANTEE 
 
15.1  Earnest Money Deposit:  

 
i) EMD for this tender is Rs. 2,00,000/- (Rupes Two lakhs only).  
ii) Bidders who have already deposited One Time EMD of Rs. 2.00 lakh are exempted 

from submission of EMD for this tender.  However a copy of ‘One Time EMD’ 
certificate issued by BHEL/PSWR, Nagpur shall be enclosed along with the Offer. 

iii) EMD is to be paid in cash (as permissible under Income Tax Act), Pay 
order or Demand Draft in favour of Bharat Heavy Electricals Limited and 
payable at Nagpur. 

iv) No other form of EMD remittance shall be acceptable to BHEL.   
 

15.1.1   EMD by the bidder will be forfeited as per Tender Documents if 
 
         i) After opening the tender, the bidder revokes his tender within the validity 

period or increases his earlier quoted rates. 
 
         ii) The bidder does not commence the work within the period as per 

LOI/Contract. In case the LOI / contract is silent in this regard then within 15 
days after award of contract. 

 
15.1.2    EMD shall not carry any interest. 

 
15.1.3    In the case of unsuccessful bidders, the Earnest Money will be refunded to them after 

acceptance of tender by successful bidder 
 

15.2   Security Deposit 
 

15.2.1   Security Deposit shall be furnished by the successful bidder. The rate of Security 
Deposit will be as below: 

 
SN Contract Value Security Deposit Amount  

1 Up to Rs. 10 lakhs 10% of Contract Value 

2 Above Rs. 10 lakhs  upto Rs.50 lakhs 1 lakh + 7.5% of the Contract Value 
exceeding Rs. 10 lakhs. 

3 Above Rs. 50 lakhs Rs   4 lakhs + 5% of the Contract Value 
exceeding   Rs. 50 lakhs. 

 
The security Deposit should be furnished before start of the work by the contractor. 

   
15.2.2    Security Deposit may be furnished in any one of the following forms  

 
i.   Cash (as permissible under the Income Tax Act) 

 
ii.  Pay Order, Demand Draft in favour of BHEL. 

 
iii. Local cheques of scheduled banks, subject to realization. 

 
iv. Securities available from Post Offices such as National Savings Certificates, Kisan 

Vikas Patras etc. (Certificates should be held in the name of Contractor furnishing the 
security and duly pledged in favour of BHEL and discharged on the back). 
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v. Bank Guarantee from Scheduled Banks / Public Financial Institutions as defined in 

the Companies Act. The Bank Guarantee format should have the approval of BHEL.  
 

vi. Fixed Deposit Receipt issued by Scheduled Banks / Public Financial Institutions as 
defined in the Companies Act. The FDR should be in the name of the contractor, A/C 
BHEL, duly discharged on the back.  

 
vii. Security deposit can also be recovered at the rate of 10% from the running bills. 

However in such cases at least 50% of the Security Deposit should be remitted 
(either by cash/DD or BG for maximum 50% of total SD) before start of the work 
and the balance 50% may be recovered from the running bills.                                                 

 
viii. EMD of the successful bidder shall be converted and adjusted against the cash 

Security Deposit excepting for such bidder who has remitted One Time EMD.  
 

ix. The Security Deposit shall not carry any interest. 
 

NOTE:  Acceptance of Security Deposit against Sl. No. (iv) and (vi) above will be 
subject to hypothecation or endorsement on the documents in favour of BHEL. 
However, BHEL will not be liable or responsible in any manner for the collection of 
interest or renewal of the documents or in any other matter connected therewith.  

 
15.2.3   SECURITY DEPOSIT SHALL NOT BE REFUNDED TO THE 

CONTRACTOR EXCEPT IN ACCORDANCE WITH THE TERMS OF THE 
CONTRACT 

 
15.3 BANK GUARANTEE 
            

i. It is the responsibility of the bidder to get the Bank Guarantees 
revalidated/extended for the required period as per the advice of  BHEL Site 
Engineer / Construction Manager.  BHEL shall not be held liable for issue of 
any reminders regarding expiry of the Bank Guarantees.  

  
ii. In case extension/further extensions of any Bank Guarantees are not 

required, the bidders shall ensure that the same is explicitly conveyed 
through the Construction Manager to BHEL PSWR/HQ, Nagpur 

 
iii. In case the Bank Guarantees are not extended before the expiry date, BHEL 

reserves the right to invoke the same by informing the concerned Bank in 
writing, without any advance notice/communication to the concerned bidder.  

 
iv. Bidders to note that any corrections to Bank Guarantees shall be 

done by the issuing Bank, only through an amendment  in an 
appropriate non judicial stamp paper.  

 
v. Bidders to ensure that the Bank Guarantees submitted are exactly as per 

format given in the Tender documents. 
 

vi. The Original Bank Guarantee shall be sent directly by the Bank to BHEL 
under Registered Post (Acknowledgement Due). However, in exceptional 
cases, where guarantee is directly received by Vendor, the Vendor shall 
instruct the Bank to send an unstamped duplicate copy of the guarantee 
directly to BHEL under Registered Post (Acknowledgement Due). 
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.    ANNEXURE - 1 
PROPOSED PAINTING SCHEME FOR TG AREA 

S N AREA / DESCRIPTION COLOUR IS SPECIFICATION 

        
1 A)  HANGER SUPPORTS, 

B)  PLATFORMS 
C)  STAIR SIDE CHANNEL  
D)  TG STRUCTURE,  
E)  ELECTRIC HOIST & CHAIN PULLEY BLOCK 
STRUCTURE, 
F)   FLOOR BEAMS. 
G)  GALLERIES 
H)  MANUAL DOORS                                   

SMOKE GREY SYNTHETIC ENAMEL 
AS PER IS:2932  

2 A)  FLOOR GRILLS,  
B)  HANGERS, HANGER RODS 
C)  SUSPENSION RODS,  
D)  STAIR CASE STEP TREADS.  

BLACK SYNTHETIC ENAMEL 
AS PER IS:2932  

3 A)   TG LUB OIL PIPING GOLDEN BROWN SYNTHETIC ENAMEL 
AS PER IS:2932  

4 A)  COOLING WATER PIPING 
B)  AUX COOLING WATER PIPING 
C)  LP PIPING DRAINS 
D)  CONDENSATE PIPING 

SEA GREEN SYNTHETIC ENAMEL 
AS PER IS:2932  

5 A)  HAND RAILS AND POSTS 
B)  CHUTE PIPE  
C)  LADDER 
D)  ELECTRICAL AND MECHANICAL HOISTS 
E)  MONORAIL BEAMS 

GOLDEN YELLOW SYNTHETIC ENAMEL 
AS PER IS:2932  

6 TOE GUARD PLATE POST OFFICE RED SYNTHETIC ENAMEL 
AS PER IS:2932  

7 A)  SILENCERS FOR SAFETY VALVES  
B)  INSTRUMENT TAPPING POINTS ON STEAM LINES 

HEAT RESISTENT 
ALUMINIUM  

IS13183 Gr-I 

8 STEAM PIPING     (BAND  - EACH 5MTR) POST OFFICE RED SYNTHETIC ENAMEL 
AS PER IS:2932  

9 EQUIPMENT(PUMPS, OIL COOLERS, EXHAUST FANS,  
HT & LT MOTORS, BFP HYD COUPLING,  VALVES, 
ACTUATORS ETC) AND PANELS.  

EXISTING MFG UNIT 
COLOUR 

SYNTHETIC ENAMEL 
AS PER IS:2932  

10 PANELS  (TOUCH UP PAINTING) EXISTING MFG UNIT 
COLOUR 

SYNTHETIC ENAMEL 
AS PER IS:2933 

11 A)  CONDENSER AIR EVACUATION PIPING 
B)  INSTRUMENT AIR PIPING 
C )  SERVICE AIR PIPING 

SKY BLUE SYNTHETIC ENAMEL 
AS PER IS:2932  

12 FIRE FIGHTING FIRE RED SYNTHETIC ENAMEL 
AS PER IS:2932  

13 LP TURBINE BOTTLE GREEN  SYNTHETIC ENAMEL 
AS PER IS:2932  

14 GENERATOR ORANGE SYNTHETIC ENAMEL 
AS PER IS:2932  

15 EXCITER ORANGE SYNTHETIC ENAMEL 
AS PER IS:2932  

16 TG LUB OIL TANK AND PIPING GOLDEN BROWN SYNTHETIC ENAMEL 
AS PER IS:2932  

17 CONDENSER BOTTLE GREEN  SYNTHETIC ENAMEL 
AS PER IS:2932  

18 LEGEND IN BLOCK LETTER OVER GOLDEN YELLOW 
BACKGROUND 

BLACK SYNTHETIC ENAMEL 
AS PER IS:2932  
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SL  PKG.NO DESCRIPTION PKG.SIZE(MM) GR.WT IN KG. 

A.   STEAM TURBINE    

1 75001 EMBEDMENT FOR ANCHOR POINTS 4150x 1600x 1000 4700

2 75003 COMPONENTS FOR BASE PLATE 4900x 1200x  600 6350
3 75004 COMPONENTS OF BASE PLATE 2800x 1700x  600 3700
4 75101 BASE PLATE FOR LP CASING 1850x 1400x  500 7200
5 75102/1 LP OUTER CASING PARTS 9000x 2187x 3460 15520
6 75103/1 LP OUTER CASING PARTS 9000x 2190x 3460 15520
7 75104 LP OUTER CASING PARTS 5670x 3290x 1140 4600
8 75105 LP OUTER CASING PARTS 5670x 3290x 1140 4600
9 75106 LP OUTER CASING PARTS 3400x 1200x 1200 1255

10 75107 LP LONGITUDINAL GIRDER (LEFT) 8200x 1680x 1950 21412
11 75108 LP LONGITUDINAL GIRDER (RIGHT) 8200x 1680x 1950 21412
12 75109 LP FRONT WALL (TS) 8760x 3850x 1150 18300
13 75110 LP FRONT WALL (GS) 8760x 3850x 1150 18300
14 75111 LP SHAFT SEALING (FRONT) 1800x 1700x  740 2300
15 75112 LP SHAFT SEALING (REAR) 1800x 1700x  740 2300
16 75113 LP SHAFT SEAL COMPENSATOR (TS) 1500x 1500x  650 350
17 75114 LP SHAFT SEAL COMPENSATOR (GS) 1500x 1500x  650 350
18 75115 AUXILARIES OF LP TURBINE 2300x 1200x  900 2340
19 75201 HP/IP BRG.PED.ASSLY. 4080x 2005x 2126 13275
20 75202 HP/IP BRG.PED.PARTS 1000x  600x  600 450
21 75301 ASSEMBLY DEVICES 1000x  750x  750 300
22 75302 INSPECTION SHAFT FOR IPC 4050x  600x  900 1430
23 75304 COMPONENTS OF ASSEMBLY FIXTURE 3800x 2500x 1300 6860
24 75305 COMPONENTS OF ASSEMBLY FIXTURE 2300x 2100x  900 1800
25 75306 COMPONENTS OF ASSY FIXTURE FOR 3300x 1800x 1300 3350
26 75307 COMP.OF ASSY.FIXT.FOR H.P.T. 5450x 4050x  400 3400
27 75308 AUXILARIES OF LP TURBINE 3750x 1000x 1000 1670
28 75309 AUXLIARIES OF LP TURBINE 2000x 1000x 1550 890
29 75310 AUXLIARIES OF LP TURBINE 2000x 1000x 1550 890
30 75311 ASSEMBLY TOOLS 1700x  800x  400 1020
31 75312 AUXILIARIES OF IP TURBINE 1200x  500x  550 260
32 75313 AUXILIARIES OF IP TURBINE 1100x  500x  650 210
33 75314 AUXILIARIES OF IP TURBINE 1100x  500x  650 210
34 75315 BOLT HEATING EQUIPMENT AND 1700x  900x  700 150
35 75316 GROMMET SLINGS 1700x 1700x  300 625
36 75318 OIL FLUSHING AND PRESSURE TEST 750x  550x  400 250
37 75319 STEAM BLOWING & HYDRAULIC TEST 2900x 2100x 1200 4650
38 75320 TOOLS FOR GOV.SYST.&VALVES 1750x 1200x 1000 1500
39 75321 VALVE SUPPORT FOR HPT OVERHALL 1500x  750x  750 905
40 75401 IP-LP BEARING PEDESTAL ASSLY 3700x 1860x 2100 14500
41 75501 LP/GEN. PEDESTAL ASSEMBLY 3200x 2280x 2070 9370
42 75502 BEARING PEDESTAL (PARTS) 1600x  800x  600 1470
43 75601/1  FRONT BEARING PEDESTAL 3140x 3140x 2050 12386
44 75601/2 HYDRAULIC TURNING GEAR 2100x 1000x  600 750
45 75601/3 MAIN OIL PUMP ASSEMBLY. 1400x 1200x 1000 550
46 75704/1 LP CASING ASSEMBLY 1900x 1200x  600 3000
47 75704/2 PARTS OF LP OUTER CASING ASSLY 500x  500x  400 120
48 75705 LP EXTRACTION A1 4400x 1620x  870 1820
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SL  PKG.NO DESCRIPTION PKG.SIZE(MM) GR.WT IN KG. 
49 75706 LP EXTRACTION A1 4400x 1620x  850 1814
50 75707/1 LP EXTRACTION A1 3420x 1620x  870 1286
51 75707/2 LP EXTRACTION A1 950x  750x  750 330
52 75708 LP EXTRACTION A2 2920x 2120x 1370 1730
53 75709 LP EXTRACTION A2 3420x 1220x 1120 1350
54 75710 LP EXTRACTION A3 1920x 1120x  920 655
55 75711 LP EXTRACTION A3 3120x  920x  870 1050
56 75716 LP EXTRACTION PIPE SHEATHING 2900x 2050x 1180 2650
57 75717 INNER GUIDE PLATE OF DIFFUSER 2300x 2300x  500 1850
58 75718 DIFFUSER (TS) 5050x 1800x 2550 6800
59 75719 DIFFUSER (GS) 5050x 1800x 2550 6800
60 75720 LP INNER OUTER CASING (U/H) 8640x 3650x 2550 36100
61 75721 LP INNER CASING (L/H) 9100x 3890x 3180 55080
62 75722 LP INNER INNER CASING (U/H) 4600x 1900x 2350 13300
63 75723 LP CASING ASSEMBLY 5000x 2500x  800 5910
64 75724 LP INNER CASING ASSLY/FASTENER 2000x 1000x  600 2050
65 75725 INNER GUIDE PLATE OF DIFFUSER 2300x 2300x  500 1700
66 75728 STEAM INLET PIPE (LPT) 3200x 1500x 1500 1700
67 75801 LP ROTOR 8800x 4000x 4162 95240
68 75901 IP ROTOR 4800x 2120x 1995 23132
69 75902 IP OUTER CASING (U/H) 4050x 3800x 2650 25850
70 75903 IP OUTER CASING (L/H) 3400x 5250x 2600 25870
71 75904 IP INNER CASING (U/H) 2900x 3200x 1850 15200
72 75905 IP INNER CASING (L/H) 2900x 3200x 1850 15200
73 75906 IP INLET ASSEMBLY 4500x 3725x 1300 13550
74 75907 IP SHAFT SEALING 1400x 1200x  900 950
75 75908 IP TURBINE (PARTS) 2000x 1900x 1000 3125
76 75909 I.P. TURBINE PARTS 1000x 1000x  750 475
77 76001/1   HP TURBINE 5675x 3400x 2900 88650
78 76001/2 EMERGENCY GOVERN0R 495x  395x  695 57
79 76002 HP INLET ASSLY. & HP EXHAUST 1200x 1200x  500 80
80 76003 HP EXHAUST ASSEMBLY 1650x 1400x  900 2000
81 76004 HPT RELATED PARTS 1300x 1300x  700 200
82 76104 ESV & CV CASING WITH VALVES 3360x 3360x 2590 23146
83 76105/1 ESV SERVOMOTOR WITH LIMIT 2300x 1200x 1200 4250
84 76105/2 ESV SERVOMOTOR WITH LIMIT 2300x 1200x 1200 4250
85 76107 HP CONTROL VALVE SERVOMOTOR 2800x 1200x 2100 3280
86 76108 ESV & CV CASING WITH VALVES 3360x 3360x 2590 23146
87 76112 HP CONTROL VALVE SERVOMOTOR 2800x 1200x 2100 3288
88 76201 SUSPENSION OF VALVE (IV) 4250x 2640x  750 8078
89 76202 IV & CV CASING WITH VALVES 5040x 4690x 2770 33276
90 76203/1 IV SERVOMOTOR WITH LIMIT SW. 2700x 1450x 1400 3965
91 76203/2 IV SERVOMOTOR WITH LIMIT SW. 2700x 1450x 1400 3965
92 76204 IP CONTROL VALVE SERVOMOTOR 3240x 1240x 1950 3019
93 76205/1 FRAME FOR SUSPENSION (IV) 3400x 3150x  750 2026.2
94 76205/2 FRAME FOR SUSPENSION (IV) 3400x 3150x  750 2026.2
95 76205/3 LOOSE ITEMS FOR FRAME FOR 300x  200x  200 20
96 76206 IV & CV CASING WITH VALVES 5040x 4690x 2770 33276
97 76210 IP CONTROL VALVE SERVOMOTOR 3240x 1240x 1950 3003
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SL PKG.NO DESCRIPTION PKG.SIZE(MM) GR.WT IN KG. 
98 76301/1 SUSPENSION OF VALVES ( LPB ) 3600x 1700x  800 2700
99 76301/2 SUSPENSION OF VALVES ( LPB ) 3600x 1700x  800 2700

100 76402 INJECTOR FOR SUC. PIPE NB 350 3300x  800x  800 588
101 76403 INJECTOR FOR SUC. PIPE NB 300 3300x 1750x 1200 999
102 76404 MAIN OIL TANK & NOZZLE ARRGT. 6180x 3260x 2650 10697
103 76405 MAIN OIL TANK & NOZZLE ARRGT. 4200x 1200x  900 402
104 76406 OIL STRAINERS 1500x 1000x 1200 228
105 76407 OIL STRAINERS 1500x 1000x 1200 228
106 76409 OIL STRAINERS 2050x 1200x 1410 470
107 76412 DIRTY/LEAKAGE OIL TANK 1000x 1000x 3000 515
108 76413 WASTE OIL TANK 1000x 1000x 3000 515
109 76414 VAR.ORIFICES THR.VALV.&FLUSH.P 1700x  700x  760 255
110 76415 VARIABLE ORIFICE 125 400x  300x  200 50
111 76601 PARTS OF A CROSS AROUND PIPE 3500x 1750x 1800 2150
112 76602 PARTS OF A CROSS AROUND PIPE 3500x 1750x 1800 2150
113 76603 COMPENSATOR ASSEMBLY 1900x 1950x 1750 3190
114 76604 COMPENSATOR ASSEMBLY 1900x 1950x 1750 3190
115 76605 COMPENSATOR ASSEMBLY 1900x 1950x 1750 3190
116 76606 COMPENSATOR ASSEMBLY 1900x 1950x 1750 3190
117 76607 COMPENSATOR ASSEMBLY 1900x 1950x 1750 3270
118 76608 COMPENSATOR ASSEMBLY 1900x 1950x 1750 3270
119 76609 REDUCER ASSEMBLY 1250x 1250x  500 242
120 76610 REDUCER ASSEMBLY 1250x 1250x  500 242
121 76611 CROSS AROUND PIPE (PARTS) 2400x 1500x 1500 2330
122 76612 CROSS AROUND PIPE (PARTS) 2400x 1500x 1500 2330
123 76613 MITRE BEND ASSEMBLY 3640x 1540x 2040 2240
124 76614 MITRE BEND ASSEMBLY 3640x 1540x 2040 2240
125 76701 CHANGE OVER VALVE 800x  500x  200 97.7
126 76702/1 CRH NRV WITH SERVOMOTOR 3200x 2300x 2600 10528
127 76702/2 STEAM BLOWING DEV.FOR NRV CRH 2500x 1600x 1200 5600
128 76703 GLAND STEAM PR. INDICATOR 300x300x300 15
129 76801 RATING,COLLABORATION&COMPANY'S 850x  550x  200 55
130 76901 OIL STRIPPER 600x  600x  850 133
131 76902 OIL STRIPPER 600x  600x  850 133
132 76903 HOUSING FOR M.S STRAINER 1725x 1250x  730 2370
133 76904 HOUSING FOR M.S STRAINER 1725x 1250x  730 2370
134 76908 HOUSING FOR HRH STEAM STRAINER 2275x 1650x 1100 4480
135 76909 HOUSING FOR HRH STEAM STRAINER 2275x 1650x 1100 4480
136 76912/1 BLANKING ARRANGEMENT FOR MS 1000x  900x  800 948
137 76912/2 BLANKING ARRANGEMENT FOR HRH 1600x 1200x 1000 2535
138 76913 GASKETS FOR MS & HRH STRAINER 1000x 1000x  600 37
139 76914 COMPENSATOR 600x  600x  900 50
140 76915 ASSY. & DISASSY. DEVICES FOR 2140x 1400x  500 564
141 76917 STEAM STRAINER (MS) 1200x  900x  500 350
142 76918 STEAM STRAINER (HRH) 1800x 1500x  800 750
143 77001 GOV.SYSTEM CONTROL RACK ASSLY. 2800x 1360x 2750 1847
144 77002 SUPPLY RACK HP VALVE-2 (RIGHT) 2300x 1400x 2550 1797
145 77003 SUPPLY RACK HP VALVE-1 (LEFT) 2300x 1400x 2550 1797
146 77004 SUPPLY RACK FOR IP VALVES 1 & 2300x 1400x 2550 2080
147 77006 GOVERNING SYSTEM PROTECTION 2450x 1300x 2250 1622
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SL PKG.NO DESCRIPTION PKG.SIZE(MM) GR.WT IN KG. 
148 77201 TURBINE INSTRUMENTS RACKS 2750x 1500x  800 2600
149 77202 TEMP. AND PRESSURE CONNECTIONS 1700x  750x  750 750

150 77203 IMPLUSE PIPES (CARBON STEEL) 6900x  650x  500 1225

151 77204 GAUGES AND SENSORS 2800x 1250x 1250 1035

152 77205 TRANSMITTERS & J.B.OF BEARINGS 500x  300x  200 118
153 77206 IMPULSE PIPES (ALLOY STEEL AND SS ) 6900x  500x  500 1136

   
SUB TOTAL A 949392

 

B.   GENERATOR    
1 501 STATOR 8830x 4100x 4120 275000.00
2 502 ROTOR WITH TOOLS AND TACKLES 14000x 1850x1750 73159.00
3 503 END SHIELD LOWER HALF (TE) 6000x 2296x 2640 31473.00
4 504 END SHIELD UPPER HALF (TE) 6000x 2296x 2640 28747.00
5 505 END SHIELD LOWER HALF (EE) 4700x 1500x 2420 12847.00
6 506 GENERATOR BEARING (2 NOS.). 1250x 1150x 1250 3006.00
7 508 BAFFLE RING,BAFFLE RING CARIER 1682x 1688x 1095 347.00
8 509 TERMINAL BUSHING (6 NOS.) 2200x 1830x  610 1427.00
9 510 TERMINAL BUSHING BOX WITH 3600x 2500x 1940 11580.00

10 511 SHAFT SEALS (EE & TE) AND OIL 2140x 1140x  840 1560.00
11 512 COMPRESSOR BAFFLE RING ASSLY. 1920x 1920x 1340 1745.00
12 515 GENERATOR END SHIELD BASE 1940x 1550x  980 3464.00
13 516 PRIMARY WATER TANK 8100x 2000x 1200 2000.00
14 517 P.W.TANK PIPE LINES 6800x 2100x  500 818.00
15 518 FOUNDATION PLATES 2895x  760x  840 3030.00
16 519 ANCHOR BOLTS 2740x  655x  600 1485.00
17 520 CHANNELS,ANGLES,PIPES & STUDS 4800x 1120x  520 1558.00
18 521 ROTOR & GENERAL ASSY.DEVICES 2460x 1170x 1240 2952.00
19 522 HYDRAULIC UNIT 1340x  840x 1380 798.00
20 524 WIRE ROPE FOR ROTOR (2 NO.) 1800x 1800x  400 289.00
21 530 GENERATOR ACCESSORIES 2140x 2140x 1240 1608.00
22 530/1 GENERATOR ACCESSORIES 1350x  850x  300 472.00
23 531 GENERATOR ACCESSORIES 2240x  940x 1220 1525.00
24 532/1 DRY AIR BLOWER 1100x 1000x  700 80.00
25 532/2 GENERATOR MAINTENANCE DEVICES 2550x 1180x 1140 1649.00
26 533 ERECTION DEVICES/FOUNDTN ITEMS 1640x 1140x 1240 2781.00
27 534 BRUSHLESS EXCITER SET WITH 5750x 2350x 3400 32928.00
28 535 BRUSHLESS EXCITER FRONT COVER 4400x 3400x 3100 4478.00
29 536 BRUSHLESS EXCITER REAR COVER 4400x 3400x 3100 4978.00
30 537 EXCITER BED PLATE ACCESSORIES 3900x 1250x 1150 1741.00
31 539 SEAL OIL STORAGE TANK 3700x 1400x 1260 1532.00
32 540 PW PUMP AND FILTER UNIT 3450x 2750x 2815 5294.00
33 541 MEASURING INSTRUMENT RACK 1550x  910x 1715 831.00
34 542 SEAL OIL MOTOR PUMP UNIT 3320x 1740x 1340 3035.00
35 543 SEAL OIL UNIT 3100x 3000x 2900 7890.00
36 544 SEAL OIL VALVE RACK 2700x 1140x 2440 1935.00
37 545 GAS UNIT 1980x 1640x 2420 1205.00
38 547 CO2 VAPOURISER 1520x  840x  840 250.00
39 549 EXCITER BED PLATE ACCESSORIES 5800x 1140x 1240 2925.00
40 550 EXCITER ACCESSORIES 2200x 1200x 1100 1111.00
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SL PKG.NO DESCRIPTION PKG.SIZE(MM) GR.WT IN KG. 
41 551 END SHIELD UPPER HALF (EE) 4700x 1500x 2420 9353.00
42 556 P.W.TANK PIPE LINES 3000x  600x  500 454.00
43 557 SPECIAL TOOLS & TACKLES 800x  700x  300 87.00
44 558 EMBEDMENTS 800x  800x  300 928.00
45 559 SEALING FOR TRANSPORT 3950x 2420x  150 869.00
46 561 SEAL RING 700x  700x  200 80.00
47 562 CONNECTION PIECE ASSEMBLY 1600x 1050x  400 862.00
48 563 GENERATOR ACCESSORIES 1700x 1200x  250 140.00
49 564 COOLER AIR VENT ASSEMBLY 5100x  200x  150 51.00
50 565 H2 DISTRIBUTOR 3480x 1540x  440 333.00
51 566 CO2 DISTRIBUTOR 4860x 1240x  440 353.00
52 567 N2 DISTRIBUTOR 1400x 1240x  440 143.00
53 568 TG SYSTEM INTEGRAL PIPING 6200x 1500x 1200 3410.00
54 569 TG SYSTEM INTEGRAL PIPING 3500x 1700x 1000 2576.00
55 570 TG SYSTEM INTEGRAL PIPING 7000x 1000x 1300 4502.00
56 571 TG SYSTEM INTEGRAL PIPING 6600x 1500x 2000 9380.00
57 572 TG SYSTEM INTEGRAL PIPING 1000x 1000x  500 2176.00
58 573 TG SYSTEM INTEGRAL PIPING 2500x 1200x 1000 1555.00
59 574 TG SYSTEM INTEGRAL PIPING 2750x 1400x 1400 3799.00
60 575 TG SYSTEM INTEGRAL PIPING 1000x  940x  900 177.00
61 576 TG SYSTEM INTEGRAL PIPING 1000x 1000x  500 630.00
62 577 EXCTR. BED PLATE ACCESSORIES 1000x  800x  800 775.00
63 578 RESINS 1200x  600x  600 100.00
64 580 EMBEDMENTS FOR PORTAL CRANE 1400x 1000x  400 1651.00
65 581 ALKALYSER UNIT 1150x  780x 1900 267.00
66 582 PLATFORM FOR P W TANK 5000x 1000x  500 852.00
67 583 TG SYSTEM INTEGRAL PIPING 7000x  800x  700 1338.00
68 584 RR WHEEL AIR GUIDE COVER 2800x 1500x 2000 1572.00
69 585 CONSUMABLES 800x  400x  200 55.00

   
SUB TOTAL B 584001.00

 

C.   CONDENSOR    
1 78001 HOT WELL(FRONT HALF) 7680x 3280x 1800 7855
2 78002 HOTWELL (REAR HALF) 5680x 3280x 1870 6300
3 78004 FRONT / REAR BOTTOM PLATE 8760x 2050x  720 4736
4 78005 FRONT/REAR BOTTOM PLATE 8760x 2050x  720 4736
5 78006 MIDDLE BOTTOM PLATE-I 8760x 3000x  720 5052
6 78007 MIDDLE BOTTOM PLATE-I 8760x 3000x  720 5052
7 78008 MIDDLE BOTTOM PLATE-I 8760x 3000x  720 5052
8 78009 MIDDLE BOTTOM PLATE-II 8760x 2340x  720 5024
9 78010 BOTTOM PLATE LOOSE ITEMS 2400x  850x  100 750

10 78012 CONDENSER SUPPORT 2280x 2000x  740 5265
11 78013 CONDENSER SUPPORT 3060x 2080x  960 5265
12 78014 CONDENSER SUPPORT 3000x 2110x 1000 6400
13 78018 CONDENSER SUPPORT 1100x  800x  650 4552
14 78019 CONDENSER SUPPORT 1920x 1000x  660 6100
15 78020 FRONT WATER CHAMBER (GS) 7044x 4469x  540 10000
16 78022 FRONT WATER BOX (GS) 7645x 4460x 2640 28700
17 78023 FRONT WATER CHAMBER (TS) 7044x 4460x  540 10000
18 78025 FRONT WATER BOX (TS) 7645x 4460x 2640 28700
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SL PKG.NO DESCRIPTION PKG.SIZE(MM) GR.WT IN KG. 
19 78026 REAR WATER CHAMBER (GS) 7044x 4469x  540 10000
20 78028 REAR WATER BOX (GS) 6655x 4460x 2495 21560
21 78029 REAR WATER CHAMBER (TS) 7044x 4469x  540 10000
22 78031 REAR WATER BOX (TS) 6655x 4460x 2495 21560
23 78032 SIDE WALL (TUR.SIDE) 7070x 2400x  120 14488
24 78038 SIDE WALL TUR.SIDE(LOOSE ITEM) 7050x  300x  230 880
25 78040 SIDE WALL (GEN.SIDE) 7070x 2400x  120 14488
26 78046 SIDE WALL GEN.SIDE(LOOSE IT 7050x  300x  230 880
27 78048 SHELL INTERNAL STIFFENING RODS 3616x  825x  500 4393
28 78049 SHELL INTERNAL STIFFENING RODS 3616x  800x  500 4393
29 78050 SHELL INTERNAL STIFFENING RODS 3616x  800x  500 4393
30 78051 SHELL INTERNAL STIFFENING RODS 3616x  800x  500 4393
31 78052 SHELL INTERNAL STIFFENING RODS 3616x  800x  500 4393
32 78053 SHELL INTERNAL STIFFENING RODS 3616x  800x  500 4393
33 78054 SHELL INTERNAL STIFFENING RODS 2550x  750x  500 4424
34 78055 SHELL INTERNAL STIFFENING RODS 2550x  500x  500 2328
35 78056 SHELL INTERNAL STIFFENING RODS 3840x  500x  500 3591
36 78057 SHELL INTERNAL DETAILS 1800x  550x  550 1100
37 78058 AIR EXTRACTION PIPE 6550x 1030x  750 2200
38 78059 TUBE SUPPORT PLATE 6490x 4225x  224 8620
39 78060 TUBE SUPPORT PLATE 6490x 4225x  224 8620
40 78061 TUBE SUPPORT PLATE 6490x 4225x  224 8620
41 78062 TUBE SUPPORT PLATE 6490x 4225x  224 8620
42 78063 TUBE SUPPORT PLATE 6490x 4225x  224 8620
43 78064 TUBE SUPPORT PLATE 6490x 4225x  224 8620
44 78065 TUBE SUPPORT PLATE 6490x 4225x  224 8620
45 78066 TUBE SUPPORT PLATE 6490x 4225x  224 8620
46 78069 SHELL INTERNAL DETILS 1500x  800x  450 6320
47 78070 SHELL INTERNAL DETAILS 6300x  500x  350 4430
48 78071 SHELL INTERNAL DETAILS 1300x 1200x  600 3196
49 78075 LOWER DOME WALL (TUR.SIDE) 13350x 4030x  550 10775
50 78076 LOWER DOME WALL (TUR.SIDE) 10200x 1600x 113 4306
51 78077 LOWER DOME WALL (TUR.SIDE) 4900x  700x  360 1090
52 78103 LOWER DOME WALL (GEN. SIDE) 13350x 4030x  930 11171
53 78104 LOWER DOME WALL (GEN.SIDE) 10200x 1600x 073 4002
54 78105 LOWER DOME WALL(GEN.SIDE)LOOSE 4900x 1400x  900 1170
55 78109 LOWER DOME WALL (FWB SIDE) 9052x 4266x 1000 7710
56 78110 LOWER DOME WALL (FWB SIDE) 7808x 2192x  865 3280
57 78111 LOWER DOME WALL (FWB SIDE) 1650x 1100x 1100 837
58 78115 LOWER DOME WALL (RWB.SIDE) 7805x 2182x  510 3650
59 78116 LOWER DOME WALL (RWB SIDE) 9052x 4158x 1525 9845
60 78117 LOWER DOME WALL (RWB SIDE) 1800x 1800x 1500 942
61 78121 DOME INTERNAL STIFFENING 1840x 1350x 1535 3988
62 78122 DOME INTERNAL STIFFENING 2176x 1500x 1285 4919
63 78123 DOME INTERNAL STIFFENING 2766x 1500x 1120 6370
64 78124 DOME INTERNAL STIFFENING 5250x 2270x  220 981
65 78125 DOME INTERNAL STIFFENING 1470x  750x  500 2880
66 78126 DOME INTERNAL STIFFENING 5250x 2270x  220 981
67 78129 LP HEATER NO-1 SUPPORT ARRANGE 2250x 1700x 1070 3425
68 78130 LP HEATER SUPPORT ARRANGEMENT 7125x 1125x  580 3665
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69 78132 UPPER DOME WALL (TURBINE SIDE) 8700x 1600x  296 2628
70 78133 UPPER DOME WALL(GEN SIDE) 8700x 1600x  296 2628
71 78136 UPPER DOME WALL (FWB SIDE) 7180x 3000x  300 5410
72 78137 UPPER DOME WALL (FWB SIDE) 3600x  550x  200 692
73 78139 UPPER DOME WALL (RWB SIDE) 7180x 3000x  450 5754
74 78140 UPPER DOME WALL (RWB SIDE) 3600x  550x  200 692
75 78142 W/BOX HINGE ARRANGEMENT 0x    0x    0 7200
76 78143 W/BOX HINGE ARRANGEMENT 0x    0x    0 135
77 78144 W/BOX HINGE ARRANGEMENT 0x    0x    0 1300
78 78149 W/BOX HINGE ARRANGEMENT 0x    0x    0 500
79 78150 W/BOX HINGE ARRANGEMENT 0x    0x    0 800
80 78151 W/BOX HINGE ARRANGEMENT 0x    0x    0 800
81 78154 STEAM THROW DEVICE 2400x 1250x 1100 2356
82 78155 STEAM THROW DEVICE 2400x 1250x 1100 2356
83 78157 CONDENSER LOOSE ITEMS 4250x 1050x 1150 1212
84 78158 CONDENSER LOOSE ITEMS 800x  600x  500 103.5
85 78159 LOOSE ITEMS 1150x 1150x 1000 2737
86 78160 LOOSE ITEMS (TOOLS & TACKLES) 300x  350x  500 45
87 78161 CONDENSER LOOSE ITEMS 550x  550x  150 146
88 78166 CONDENSER STAND PIPES NO.1,2 3500x  600x  600 184
89 78167 LOOSE ITEMS CONDENSER STAND 3100x  300x  250 150
90 78175 CONDENSER INSTRUMENTATION 1500x 1300x  700 733
91 78176 CONDENSER INSTRUMENTATION 1550x  600x  600 242
92 78301 GLAND STEAM CONDENSER 1750x 1200x 1700 1610
93 78304 LOOSE ITEMS OF GSC 700x  300x  200 60
94 78305 LOOSE ITEMS OF GSC (FRAGILE) 600x  500x  350 35
95 78315 LP HEATER 1 13800x 2100x2000 21100
96 78316 STAND PIPES OF LPH-1 2800x  350x  350 150
97 78317 LOOSE ITEMS OF LPH NO.1 500x  400x  400 135
98 78318 LOOSE ITEMS OF LP HEATER NO.1 600x  600x  400 75
99 78319 LOOSE ITEMS OF LPH -1(NFRAGILE 2100x  500x  400 170

100 78320 TROLLEY FOR LP HEATER NO.1 1350x  800x  200 200
101 78401 TURBINE OIL COOLER 5850x 1700x 2300 13250
102 78402 TURBINE OIL COOLER 5850x 1700x 2300 13250
103 78406 LOOSE ITEMS OF TOC 800x  800x  500 130
104 78424 HYDROGEN COOLER 4600x 1450x  800 2665
105 78425 HYDROGEN COOLER 4600x 1450x  800 2665
106 78426 HYDROGEN COOLER 4600x 1450x  800 2665
107 78427 HYDROGEN COOLER 4600x 1450x  800 2665
108 78428 LOOSE ITEMS (HYDROGEN COOLERS) 1300x 1000x  600 2140
109 78431 EXCITER AIR COOLER 3780x  920x  830 1980
110 78432 EXCITER AIR COOLER 3780x  920x  830 1980
111 78436 CONTROL FLUID COOLER 3300x  850x 1030 1506
112 78437 CONTROL FLUID COOLER 3300x  850x 1030 1506

113 78438 LOOSE ITEMS(CFC) 600x  600x  500 103

   
SUB TOTAL C 561132

 

D.   ACG    
1 12001 STARTER CABINET FOR DC SEAL 1230x 1060x 2550 450
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SL PKG.NO DESCRIPTION PKG.SIZE(MM) GR.WT IN KG. 
2 12002 GENERATOR INSTRUMENTATION 1230x 1060x 2550 550
3 12003 LOOSE ITEMS 600x  600x  400 60
4 12004 LOOSE ITEMS 600x  600x  400 60
5 12005 STARTER CABINET FOR DC JACKING 1230x 1060x 2550 550
6 12006 STARTER CABINET FOR DC 1230x 1060x 2550 550
   SUB TOTAL D 2220.00
  TOTAL(A+B+C+D) 2096745

                                                                    

PUMPS, DEARATOR, COOLER, H.P. HEATERS AND DRIVE TURBINE FROM HYD. 
SL ITEM DESCRIPTION TOTAL QTY. UNIT WT. IN KG TOTAL WT.  KG. 

A: BOOSTER PUMPS      

1 BOOSTER PUMPS (MD+TDA+TDB) 3 5710 17130
2 B.P. SKIDS 3 1000 3000
  LOOSE ITEMS    115

                                           SUB TOTAL A 20245
B: BOILER FEED PUMPS     
1 BOILER FEED PUMP(MD+TDA+TDB) 3 11500 34500
2 GRILLAGE ASSLY. (BP+MOTOR) 1 3710 3710
3 GRILLAGE ASSY. (BPF+HC) 1 3800 3800
4 BFP SKIDS 3 1000 3000
5 HYDRAULIC COUPLING 1 15000 15000
6 R.C. VALVES 3 900 2700
7 CONICAL TYPE SUCTION STRAINER 3 1200 3600
8 BASKET TYPE SUCTION STRAINER 3 2350 7050
9 PORTABLE OIL CENRIFUSE 1 1000 1000

10 LOCAL GUAGE BOARD 3 1000 3000
11 CONNECTING COUPLING (BFP AND HC) 1 80 80
12 CONNECTING COUPLING (MOTOR AND HC) 1 357 357
13 CONNECTING COUPLING (BP AND MOTOR) 1 31 31
14 LOCAL INSTRUMENT RACK 1 200 200
15 LOCAL GUAGE BOARD 3 1050 3150
16 LOCAL GUAGE BOARD 3 850 2550
17 HYDRAULIC COUPLING WORKING OIL 1 8820 8820
18 LOOSE ITEMS    9800

     SUB TOTAL B 102348
C: CONDENSATE EXTRACTION PUMPS     
1 CONDENSATE EXTRACTION PUMP(A, B, C) 3 6220 18660
2 CEP CANISTERS ASSLY 3 2910 8730
3 SUCTION STRAINER SIMPLEX 3 1500 4500
4 CONNECTING COUPLING FOR CEP 3 50 150
5 LOCAL INSTRUMENT RACK 1 250 250
6 LOCAL GUAGE BOARD 1 400 400
7 LOCAL GUAGE BOARD 1 1000 1000
8 LOOSE ITEMS    4350

     SUB TOTAL C 38040
D: DRAIN COOLER     
1 DRAIN COOLER ASSLY 1 5400 5400
2 LOOSE ITEMS    143

     SUB TOTAL D 5543
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SL ITEM DESCRIPTION TOTAL QTY. UNIT WT. IN KG TOTAL WT.  KG. 

E: DEAERATOR      
1 DEAERATOR STORAGE TANK SECTION -I 1 30280 30280
2 DEAERATOR STORAGE TANK SECTION -II 1 25388 25388
3 DEAERATOR STORAGE TANK SECTION -III 1 31897 31897
4 HEADER ASSLY 1 28532 28532
5 LOOSE ITEMS    23130

    SUB TOTAL E 139227
F: L.P. HEATERS     
1 L.P. HEATER 2 1 26000 26000
2 L.P. HEATER 3 1 18000 18000
3 LOOSE ITEMS    1784

     SUB TOTAL F 45784
G: H.P.HEATERS     
1 H.P.HEATER 5A 1 44500 44500
2 H.P.HEATERS 6A 1 54000 54000
3 H.P.HEATERS 5B 1 44500 44500
4 H.P.HEATERS 6B 1 54000 54000
5 LOOSE ITEMS    5186

     SUB TOTAL G 202186
H CW PUMPS   
 CW PUMP-A WITH ACCESSORIES 1 36000 36000
 CW PUMP-B WITH ACCESSORIES 1 31000 31000
 CW PUMP-C WITH ACCESSORIES 1 31000 31000
 CW PUMP-D WITH ACCESSORIES 1 31000 31000
   SUBTOTAL H 129000

J DRIVE TURBINE     
1 TWIN OIL COOLER(BFP AND DT) 2 5700 11400
2 DC STARTER CUIBICAL 2 2000 4000
3 ASSEMBLED DRIVE TURBINE 2 14560 29120
4 GEAR BOX 2 1000 2000
5 LUBE OIL CONSOLE ASSEMBLY 1 2 9011 18022
6 LUBE OIL CONSOLE ASSEMBLY 2 2 65818 131636
7 EMERGENCY OIL PUMP 2 1700 3400
8 THERMAL INSULATION 2 800 1600
9 JACKING OIL PUMP 2 175 350

10 TURBINE OIL PURIFICATION UNIT 2 1500 3000
11 OIL ACCUMULATOR 2 30 60
12 CHARGING KIT 2 10 20
13 CENTRIFUGAL EXAUST FAN 4 150 600
14 TRANSFER OIL PUMP 2 350 700
15 SERO PRIME-46 OIL 2 21000 42000
16 ACCOUSTICS ENCLOSURE 2 3000 6000
17 URBINE BLADED ROTOR 1   0
18 LOOSE ITEMS    41126

                        SUB TOTAL J 295034

                                  SUM TOTAL(A+B+C+D+E+F+G+H+J) 977407
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SUPPLY FROM BHOPAL 

SL ITEM DESCRIPTION TOTAL QTY        SIZE (MM) UNIT WT KG TOTAL WTKG 
(A) RE JOINTS 1 Set       

1) 
2200 Dia Pressure Balance 
type       78004 

  i) Mitred bends, 2 Inlet Assy.+   
 
   

  
Pipe assembly, Loose flange, 
Blank flange - 4 Nos each 2 Outlet Assy   78

00
4 

   
  ii) Tie roads 12 Nos 12      
  iii) Bellows – 8 Nos 8       
  iv) Spring support – 1set 1 Set       
  v) Hard ware – 1set 1 Set       

2) 
1600  Dia  ordinary Type for 
CWP Pump discharge  4   1850 7400 

3) 
800 Dia NB ordinary Type for 
ACW pump discharge   3   525 1575 

        SUB TOTAL A 86979 
(B) FLASH TANKS 5  NOS       
1) HP DRAIN  FT 1 3000-OD;  5500L 8150 8150 
2) LP DRAIN FT 1 2500 OD; 5190 L 6300 6300 
3) STEAM  DRAIN FT 1 2200 OD;  3400L 3650 3650 
4) UNIT  FT 1 1200 OD;  1800L 1700 1700 

5) 
FEED WATER SAFETY VALVE 
FT 1 1200 OD; 2800L 1650 1650 

        SUB TOTAL B 21450 
(C) MISC TANKS         

1) CLEAN OIL TANK 1 6100L 3500W 4500H 9500 9500 

2) DIRTY OIL TANK 1 6100L 3500W 4500H 9500 9500 

3) OIL UNLOADING TANK 1 2300L 1200W 800H 550 550 
        SUB TOTAL C 19550 
(D) BUTTERFLY  VALVES Total 14 Nos.       

1 2200 DIA  (ELE) 4 2530L 3000W 1110H 9353 37412 

2 1600 DIA  (HYD) 4 1830L 2320W 518H 5185 20740 

3 
Power Pack for 1600 DIA  
(HYD) BF Valve 4 1050L 1050W 1675H 800 3200 

4 
Control Panel for 1600 DIA  
(HYD) Valve 4 300L  700W  900H 95 380 

5 800 DIA (ELE) 3 1030L 1250W 415H 1360 4080 
6 700 DIA (MAN) 2 930L 1160W 405H 1130 2260 
7 450 DIA (MAN) 1 635L 800W 290H 387 387 
        SUB TOTAL D 68459 
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(E) MOTORS         
  BFP is 11 KV          
  Balance MotoRs 6.6 KV          
SL ITEM DESCRIPTION TOTAL QTY        SIZE (MM) UNIT WT KG TOTAL WTKG 
1 *900 KW    CEP           4 P  3 2700 2200 1700 5750 17250 
2 *10000 KW  BFP          4 P    1 4300L 4500W 2400H 23500 23500 
3 *2000 KW   CWP        12 P  4   9900 39600 
4 *775 KW ACW             4 P   3       
        SUB TOTAL E 80350 
   TOTAL(A+B+C+D+E) 276788 

 
SUPPLY PEM 

SL.NO. ITEM DESCRIPTION TOTAL WT.  KG. TOTAL WT.  MT 
1 CONTROL VALVES    
2 FLOW ELEMENTS 6000 6
3 CHAIN PULLEY BLOCK / HOIST:    

a) ELECTRIC HOIST 3000 3
b) CHAIN PULLEY BLOCK 6000 6

4 CHEMICAL DOZING SYSTEM 12000 12
5 LUBE OIL TRANSFER PUMPS 500 0.5
6 AIR TRAPS 500 0.5
7 ALUMINIUM SHEET 62500 62.5
8 ANCILLIARY MATERIALS FOR INSULATION 35000 35
9 ME BELLOWS 34500 34.5

10 STEAM TRAPS 100 0.1
11 THERMAL INSULATION 265000 265
12 VALVES:    

a) AIR RELEASE VALVE 600 0.6
b) BALL VALVES 700 0.7
c) BUTTER FLY VALVES(STEAM SERVICE) 11000 11
d) BUTTER FLY VALVES(WATER SERVICE) 4000 4

e) DUAL PLATE CHECK VALVE 3600 3.6

f) 
STEEL GATE/GLOBE/NRV(WATER SYSTEM 
VALVES) 800 0.8

13 AUX PRDS 1000 1
14 COLTCS 16000 16
15 DEBRIS FILTERS 10000 10

16 
DESUPERHEATER FOR WET STEAM 
WASHING 1000 1

17 MISC. PUMPS: HORIZONTAL  60000 60
18 PORTABLE OIL PURIFICATION SYSTEM 500 0.5
19 STRAINERS - SIMPLE 3000 3

  TOTAL 537300   
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 BOUGHT OUT ITEMS FROM HARDWAR    

 

S 
N 

ITEM ID DESCRIPTION QTY UNIT

     
1 BG001  EMPTY H2 CYLINDER  115 NO 
2 BG002  EMPTY CO2 CYLINDER  44 NO 
3 BG003  EMPTY N2 CYLINDER  12 NO 
4 BG005  MOISTURE MEASURING SYSTEM  1 ST 
5 BG007  VAPOUR EXHAUSTER  2 NO 
6 BG009  H2 GAS ANALYSER CABINET  2 NO 
7 BG011  REFRIGERATION GAS DRYER  2 NO 
8 BG018  STARTING RESISTOR FOR DC S.O MOTOR  1 NO 
9 BG019  SOUND ABSORBING LINING FOR EXCITER COVER & 

COUPLING COVER  
1 ST 

10 BG021  GROUNDING BRUSH MONITOR  1 ST 
11 BG066  GENERATOR END WINDING VIBRATION MONITORING 

EQUIPMENT FOR TURBOGENERATOR  
1 ST 

12 BG079  PRIMARY WATER COOLER (PLATE TYPE)  2 No 
13 BG080  STROBOSCOPE  1 NO 
14 BH001  WELDED AUSTENITIC S.S. TUBES GR.304 (FOR 

CONDENSOR)  
1 ST 

15 BH010  CONDENSOR AIR EVACUATION PACKAGE (VACUUM 
PUMP)  

2 NO 

16 BH012  AIR EXHAUSTER WITH MOTOR (GSC AIR 
EXHAUSTER)  

2 NO 

17 BT001  LIFTING BEAM  1 NO 
18 BT002  JACKING OIL PUMPS  1 ST 
19 BT003  AOP & EOP  1 ST 
20 BT004  DUPLEX FILTER (LUB.OIL)  1 NO 
21 BT005  DUPLEX FILTER (JACKING OIL)  1 NO 
22 BT006  BUTTERFLY VALVES  1 ST 
23 BT007  THREE WAY TEMP. CONTROL VALVE  1 ST 
24 BT008  DOUBLE THREE WAY VALVES  1 ST 
25 BT009  NRV WITH ALUMINIUM FLAP  1 ST 
26 BT010  PRESSURE LIMIT VALVE  1 NO 
27 BT012  OIL VAPOUR EXHAUSTER  2 NO 
28 BT013  LEAD DIAPHRAGM  4 NO 
29 BT014  SPRAY NOZZLES  1 ST 
30 BT015  DIRT CATCHERS  1 NO 
31 BT016  DAMPER  1 ST 
32 BT017  VARIABLE LOAD SPRING CAGES  1 ST 
33 BT018  FLEXIBLE BENDS  1 ST 
34 BT020  THERMAL INSULATION OF TURBINE  1 NO 
35 BT021  THERMAL INSULATION OF TIP  1 ST 
36 BT022  TURBINE CLEADING  1 NO 
37 BT023  TURBINE OIL  1 M3 
38 BT024  DRY AIR PRESERVATION SYSTEM  1 NO 
39 BT027  TURBINE INTEGRAL PIPING  1 ST 
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S 
N 

ITEM ID DESCRIPTION QTY UNIT

40 BT028  H & S FOR TURBINE INTEGRAL PIPING  1 ST 
     

41 BT029  FLOW NOZZLES FOR PG TEST  1 ST 
42 BT030  DRAIN VALVES  1 ST 
43 BT031  THROUGH PORT GATE VALVE  1 ST 
44 BT032  GLOBE VALVE  2 NO 
45 BT033  SPRING LOADED NRV  1 ST 
46 BT035  CONTROL FLUID PUMP  2 NO 
47 BT036  CONTROL FLUID VAPOUR EXHAUSTER  2 NO 
48 BT037  CONTROL FLUID PURIFICATION UNIT  1 NO 
49 BT038  CONTROL FLUID TANK (SS)  1 NO 
50 BT039  ON LINE CONTROL FLUID HEATER  1 NO 
51 BT040  REMOTE TRIP SOLENOID VALVE  1 NO 
52 BT043  CONTROL FLUID (FRF)  1 M3 
53 BT044  GEAR PUMPS  1 ST 
54 BT046  LP BYPASS STOP & CONTROL VALVE WITH EHA AND 

WATER INJECTION VALVE  
1 ST 

55 BT067  HYDRAULIC ACCUMULATORS ALONG WITH FILLING & 
GAUGING DEVICE  

1 ST 

56 BT068  POWER CABLES FOR 24 V SOLENOID VALVES 
(5x2.5mm2)  

1 ST 

57 BT074  VACUUM BREAKER VALVE WITH PNEUMATIC 
ACTUATOR  

1 NO 

58 BT075  SEAL STEAM SUPPLY & LEAKAGE STEAM CONTROL 
VALVE WITH PNEUMATIC ACTUATOR  

1 ST 

59 BT078  LUBE OIL PURIFICATION SYSTEM (UNIT+CENTRAL)  4 ST 
60 BT081  HPT STEAM EVACUATION VALVE  1 NO 
          

 

 

SUPPLY FROM PIPING CENTRE 

  POWER CYCLE PIPING NON-IBR 
SN PG MA DESCRIPTION  WT In MT   
1 80 362 EXHAUST STEAM FROM PRIME MOVERS  N 20 LU LPP 
2 80 371 DRAIN FLASH TANK VENT TO CONDENSER  N 2 SN LPP 
3 80 375 UNLISTED SV EXHAUST - TG AREA   N 1.8 SN LPP 
4 80 379 HPH SV EXHAUST TO FLASH TANK  N 4 SN LPP 
5 80 381 HP HEATER VENTS - TG AREA  N 3.2 SN LPP 
6 80 382 LP HEATER VENTS N 1.4 SN LPP 
7 80 385 VENT FROM UNLISTED PPG/EQPT TO COND N 22 SN LPP 
8 80 388 CONDENSER AIR EVACUATION PIPING N 3 SN LPP 
9 80 390 GS COOLER EXHAUST TO FAN N 6.6 SN LPP 
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SN PG MA DESCRIPTION  WT In MT   
10 80 400 CONDENSATE SUCTION  N 6.9 LU LPP 

11 80 401 
CONDERSATRE DISCHARGE FROM CE PUMP TO 
LPH 1/ DC INLET TEE & RECIR N 27 LU LPP 

12 80 402 CD FROM LPH 1/ DC INLET TEE TO TG TP N 17 LU LPP 
13 80 403 CD FROM TG TP TO DEAERATING HEATER  N 14 LU LPP 
14 80 407 CONDENSATE FOR SEALING OF VACUUM N 3 LU LPP 
15 80 408 CONDENSATE DUMP FROM HEADER  N 3.8 LU LPP 
16 80 420 BOILER FEED PUMP SUCTION N 21 LU LPP 
17 80 435 UNLISTED SPRAY WATER -TG SCOPE  N 0.75 SN LPP 
18 80 436 SPRAY WTAER TO LPBP DESH N 3.8 SN LPP 
19 80 439 TURBINE FLASH TANK DRAIN TO CONDENSER N 0.8 SN LPP 
20 80 442 GLAND STEAM COOLER DRAINS N 0.45 SN LPP 
21 80 447 HP HEATER DRAINS  N 17 SN LPP 

22 80 448 
DRAIN FROM UNLISTED EQPT/VESSEL -TG 
SCOPE N 3.7 SN LPP 

23 80 449 TG CYCLE PIPING DRAINS & VENTS N 3 SN LPP 
24 80 463 TG AUX COOLING WATER N  90 LU LPP 
25 80 468 MAIN CIRCULATION WATER PIPING  N 62 LU LPP 
26 80 493 HP FLASH TANK VENT TO CONDENSER N 3.2 SN LPP 
27 80 494 LP FLASH TANK VENT TO CONDENSER N 2.6 SN LPP 
28 80 495 LP FLASH TANK DRAIN TO COND N 2.3 SN LPP 
29 80 601 LOW PRESSURE DOSING PIPING N 0.9 LU LPP 
30 80 673 LUBE OIL PIPING SYSTEM  N 3.5 TR LPP 
31 80 457 MANIFOLDS FOR HP FLASH BOX & CONDENSER N  2 SN LPP 
32 80 459 HP FLASH TANK DRAIN TO CONDENSER N  1.7 SN LPP 
       TOTAL (NON-IBR PIPELINES) 354     

 
NOTE : 

1. THE LIST IS TENTATIVE AND HAS BEEN GIVEN TO ENABLE THE CONTRACTOR TO STUDY 
THE NATURE OF WORK TO BE DONE IN THIS CONTRACT.  THERE MAY BE VARIATION IN 
SIZE, WEIGHT ETC. AND NO CLAIM, WHATSOEVER, WILL BE ENTERTAINED ON ACCOUNT 
OF THIS BY BHEL. 

2. SOME OF THE PACKAGES MAY BE SENT IN PARTS TO SUIT THE SITE CONDITION / 
TRANSPORTATION, THE SAME IS TO BE ASSEMBLED AT SITE WITHOUT ANY EXTRA 
COST, LIKEWISE THE PACKAGE MAY BE ASSEMBLED TOGETHER AND SEND AS A 
SINGLE ASSY.  CONTRACTOR MAY HAVE TO DISMANTLE AND ERECT OR, ERECT AS 
SINGLE ASSEMBLY AS PER THE INSTRUCTION OF BHEL ENGINEERS WITHOUT ANY 
EXTRA COST.
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APPENDIX-II 
 

 

WEIGHT DETAILS 

Sl.No. EQUIPMENT / PACKAGE GR.WT IN KG. APPROX. WT. (in MT) 

1 STEAM TURBINE  949392 949.392
2 GENERATOR  584001 584.001
3 CONDENSOR 561132 561.132
4 ACG 2220 2.22
5 BOOSTER PUMPS 20245 20.245
6 BOILER FEED PUMPS 102348 102.348

7 
CONDENSATE EXTRACTION 
PUMPS 38040 38.04

8 DRAIN COOLER 5543 5.543
9 DEAERATOR 139227 139.227

10 LP HEATERS 45784 45.784
11 HP HEATERS 202186 202.186
12 CW PUMPS 129000 129
13 DRIVE TURBINE 295034 295.034
14 RE JOINTS 86979 86.979
15 FLASH TANKS 21450 21.45
16 MISC TANKS 19550 19.55
17 BUTTERFLY VALVES 68459 68.459
18 MOTORS 80350 80.35
19 PEM - SUPPLY  537300 537.3
20 PIPINGS 354000 354

  TOTAL 4242240 4242.24

 

NOTE : 

THE WEIGHT INDICATED ABOVE IS APPROXIMATE AND THERE MAY BE A VARIATION IN WEIGHT 
OF EQUIPMENT / PACKAGE.  NO CLAIM, WHATSOEVER, WILL BE ENTERTAINED BY BHEL ON 
ACCOUNT OF VARIATION IN WEIGHT QUANTITIES.  
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APPENDIX – III 
 

LIST OF T & P TO BE MADE AVAILABLE BY BHEL FREE OF CHARGES 
 

TOOLS AND PLANTS TO BE PROVIDED BY BHEL FREE OF HIRE CHARGES ON SHARING BASIS 
 

SL.NO. DESCRIPTION & CAPACITY OF T&P QUANTITY PURPOSE 

01 EOT CRANE IN TG HALL  115/25T 
CAPACITY 

01  FOR HANDLING AND 
ERECTION WITHIN TG HALL.  

02 PORTAL GANTRY CRANE WITH 
ACCESSORIES (360 T CAP.) 

01 FOR GENERATOR STATOR 
HANDLING & LIFTING ONLY 

 
 

NOTE: 
 

1. Operator  for  EOT crane  and portal crane  will be provided by the contractor.  
 
2. EOT crane will be used on sharing basis by other agencies working within the TG 

hall under the instruction of BHEL. The contractor shall extend the services of his 
operator to such other agencies as well on mutually agreed mode of cost sharing.  

 
3. Above T&P will be provided on sharing basis only. Contractor has to plan his 

activities well in advance and inform BHEL engineer in charge/ construction 
manager the date of actual use. 

4. The services of EOT crane and portal gantry crane will be on sharing basis.  
5. Contractor shall provide all necessary tools & tackles, crane, trailers etc. for 

transportation of Portal Gantry Crane components/parts from BHEL Stores/ storage 
yard, assembly/erection at site, testing, commissioning,   dismantling after 
completion of works and returning to BHEL Stores/storage yard as per instruction 
of BHEL Engineer.
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APPENDIX – IV 
 

LIST OF  MAJOR  T & P TO BE DEPLOYED BY THE CONTRACTOR 
 

A: MAJOR TOOLS AND PLANTS &  MMDs TO BE DEPLOYED BY THE CONTRACTOR                                

S.N. DESCRIPITION QUANTITY 

1 CRANES ( OF SUITABLE CAPACITY )                         
AS PER 
REQUIREMENT

2 TRAILER WITH HORSE, 30 TON CAP DO 
3 TRAILER TROLLEY, 20 TON CAP DO 
4 WELDING GENERATOR SETS ( ELECTRIC AS WELL DIESEL ) DO 
5 3- PHASE COMPLETE SET UP FOR DRAWAL OF POWER DO 
6 RADIOGRAPHY ARRANGEMENT INCLUDING THE SOURSE AND FILM VIEWER DO 
7 TIG WELDING SET DO 
8 STRESS RELIEVING EQUIPMENT WITH TEMPERATURE RECORDERS DO 
9 ELECTRICAL BAKING OVEN - BIG DO 

10 ELECTRODE BAKING OVEN - PORTABLE DO 
11 MIXER FOR GROUTING OF EQUIPMENT FOUNDATIONS DO 
12 VACUUM CLEANER (INDUSTRIAL) DO 
13 PIPE CUTTING AND BEVELLING MACHINE DO 
14 PIPE BENDING M/C ( ELECTRIC/ ELECTRO - HYDRAULIC - UPTO 4" SIZE) DO 
15  AIR COMPRESSOR 120 CFM 01 NO 

16 STEP DOWN TRANSFORMER, 230V/24V 
AS PER 
REQUIREMENT 

17 CONDENSER TUBE EXPANDER SET DO 
18 ELECTRICALLY OPERATED WINCHES 3T/5T CAP. DO 

19 
JACKING BOLTS / PRESSOUT BOLTS OF ALL SIZES (FOR ST. TURBINE ROLL 
CHECKS ETC.)                DO 

20 
HYDRAULIC JACKS OF VARIOUS CAPACITIES  FOR ST. TURBINE AND  
GENERATOR :   

 A) - JACKS OF 100 T CAPACITY (WITH HAND OPERATED PUMPS) 12 NOS. 
 B) - JACKS OF 50 T CAPACITY  (WITH HAND OPERATED PUMPS) 12 NOS. 
 GANG OPERATED JACKS CONSISTING OF THE FOLLOWING :    
 A) - JACKS OF 100 T CAPACITY (HAVING BROAD BASE ONE INCH LIFT) 12 NOS. 
 B) - JACKS OF 63  T CAPACITY (WITH 4-6 INCH LIFT , FOR GEN. END SHIELDS) 04 NOS. 
 C) - LONG HIGH PRESSURE HOSES ( FOR GENERATOR ALIGNMENT)    12 NOS. 

 

ABOVE JACKS FOR GENERATOR ALIGNMENT SHOULD HAVE SUITABLE 
COUPLING FOR JOINING THE TWO OR MORE HOSES TOGETHER TO GET 
DESIRED LENGTH OF HOSES, SHOULD  HAVE HAND OPERATED PUMPS  &  
ALSO SHOULD BE ABLE TO  FIT  WITH HYDRAULIC UNIT.   

21 TORQUE WRENCH  (0 TO 200 N-M CAP.) 01 NO. 
22 TORQE  WRENCH    (UPTO 2000 N-M CAP.) 01 NO. 
23 SLINGS FOR   LP TURBINE ROTOR 01SET 
24 SLINGS FOR  HP TURBINE  MODULE 01SET 
25 SLINGS FOR  GENERATOR ROTOR 01SET 

26 
BOLT STRETCHING DEVICE (FOR TURBINE & GENERATOR FOUNDATION 
BOLTS) AS  REQUIRED 

27 LONG FEELER GAUGE SET AS REQUIRED 

28 SPANNERS / EYE BOLTS   ( OF ALL SIZES ) AS  REQUIRED 

29 HYDRAULIC TEST PUMPS AND FILL PUMPS AS REQUIRED 
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ANY OTHER MAJOR T&P REQUIRED FOR SATISFACTORY COMPLETION OF THE WORKS. 

   

B: MEASURING AND MONITORING DEVISES (MMD):  
 
 AS PER REQUIREMENT TO BE FINALIZED AT SITE. 
 

NOTE: 

THIS ABOVE LIST IS ONLY INDICATIVE  AND NEITHER  EXHAUSTIVE NOR LIMITING.   
QUANTITIES INDICATED ABOVE ARE ONLY THE MINIMUM REQUIRED. CONTRACTOR SHALL 
DEPLOY ALL NECESSARY T&P TO MEET THE SCHEDULES & AS PRESCRIBED BY BHEL. 

 



 

 
 

BHARAT HEAVY ELECTRICALS LIMITED: PSWR: NAGPUR 
TENDER SPECIFICATION No. BHE/PW/PUR/BHT-STG 1&2//621 

Part-I: Technical Bid specifications                                                                                       Page 114 of 117              

APPENDIX-V 
 

ANALYSIS OF UNIT RATE QUOTED 
 
 

SL.N. DESCRIPTION % OF QUOTED RATE REMARKS 

01 SITE FACILITIES VIZ., ELECTRICITY, 
WATER OTHER INFRASTRUCTURE. 

  

02 SALARY AND WAGES + 
RETRENCHMENT BENEFITS 

  

03 CONSUMABLES   

04 T&P DEPRECIATION & 
MAINTENANCE 

  

05 ESTABLISHMENT & 
ADMINISTRATIVE EXPENSES  

  

06 OVERHEADS   

07 PROFIT   

 
         
         
                                               
 

SIGNATURE OF THE TENDERER                                                   
 
 

 DATE: 
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APPENDIX-VI 
FORMAT FOR MONTH-WISE MANPOWER DEPLOYMENT PLAN 

(CATEGORY-WISE NUMBERS TO BE INDICATED FOR EACH MONTH) 
 

MONTHS SL. 
NO. 

CATEGORY 
1 2 3 4 5 6 7 8 9 10 SO ON 

01 RESIDENT ENGINEER            

02 ERECTION ENGINEERS            

03 ERECTION SUPERVISORS            

04 QUALITY ASSURANCE ENGINEER            

05 SAFETY ENGINEER            

06 MATERIALS MANAGEMENT SUPERVISORS            

07 HIGH PRESSURE WELDERS            

08 STRUCTURAL & OTHER WELDERS            

09 FITTERS            

10 CRANE OPERATOR            

11 TRUCK/TRAILER DRIVERS            

12 STORE KEEPERS            

13 ELECTRICIANS            

14 SEMISKILLED/ UNSKILLED WORKERS            

SO 

ON 

            

 MONTH WISE TOTAL            
 

 
SIGNATURE OF TENDERER 

 
DATE: 
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APPENDIX–VII 
FORMAT FOR DEPLOYMENT PLAN FOR MAJOR TOOLS AND PLANTS 

 
 

 
 

                                                                                   
     

SIGNATURE OF THE TENDERER 
 

DATE:

MONTHS SL. NO. DESCRIPTION & CAPACITY OF T&P 
1 2 3 4 5 6 7 8 9 10     SO 

ON 

01             

02             

03             

04             

05             

06             

07             

08             

09             

10             
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APPENDIX-VIII 
 

CONCURRENT COMMITMENTS 
 

 

 
 
 
  

 
 
 
 
 
 
 
 
 
 
 
 
   
 
 
 
 
 
  
 
 
 

SIGNATURE OF THE TENDERER 
 
DATE: 

 
 
                          

SL.
NO 

FULL POSTAL ADRESS 
OF CLIENT AND NAME 
OF OFFICER IN-
CHARGE 

DESCRIPTION 
OF THE WORK 

VALUE OF 
THE 
CONTRACT 

COMMENC-
EMENT DATE 

SCHEDU-
LED 
COMPLE-
TION 

% COMPL-TD. 
AS ON DATE 

ANTICIPA-TED 
COMPLN. DATE 

REMARKS 

         


