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REF No.

SUB:

Dear Sir,
1

BHARAT HEAVY ELECTRICALS LIMITED

TRANSMISSION BUSINESS GROUP

SUBCONTRACTS MANAGEMENT
PLOT NO. 25, SECTOR 16A, NOIDA,
DISTT. - GAUTAM BUDDH NAGAR (U.P.) - 201301

TBSM/KURAWAR/EREC-STR/TENDER/25-26 Date : 07.02.2026

TENDER FOR ERECTION WORK OF STRUCTURE AND STRINGING WORKS AT POWERGRID 765/400/220/132 kv KURAWAR
(MAIN) S/S IN MADHYA PRADESH."

Sealed tender are invited for the following :

TENDER

TIME EARNEST SUBMISSION gggﬁliz
NAME OF WORK OF MONEY DATEAND | o TiME
COMPLETION DEPOSIT TIME T
DD/MM/YYYY
ERECTION WORK OF STRUCTURE AND Rs. 2,00,000/-
STRINGING WORKS AT POWERGRID 05 Months f As per Annexureto | 18-02.2026 18.02.2026
765/400/220/132 kV KURAWAR (MAIN) S/SIN | ::te :f [%T conditions of
MADHYA PRADESH. contract for ETC 11.00 hrs. 16.00 hrs.

works

Bidder has to submit offer directly through E-PROCURMENT MODE. Bidder may visit https://eprocurebhel.co.in
Procedure for Submission of Tenders through e-tendering:

The tender is also floated online through our E-Procurement Site https://eprocurebhel.co.in. The bidder may respond by
submitting their offer online in our e-Procurement platform at https://eprocurebhel.co.in

Offers are invited in two-parts only.
Documents Comprising the e-Tender

The tender shall be submitted online

a)
i)
ii)
b)
i)
ii)
iii)
iv)
v)
vi)
0
d)

Technical Bid (Un priced Tender)

All Technical details (e.g. Eligibility Criteria requested (as mentioned below)) should be attached in e-
tendering module, failing which the tender stands invalid & may be REJECTED. Bidders shall furnish the
following information along with technical tender (preferably in pdf format):

Earnest money Deposit (EMD) furnished in accordance with NIT Clause 4.0

Technical Bid (without indicating any prices).

Price Bid:

Prices are to be quoted in the attached Price Bid format online on e-tender portal.

The price should be quoted for the accounting unit indicated in the e-tender document.

Note: It is the responsibility of tenderer to go through the Tender document to ensure furnishing all
required documents in addition to above, if any. Any deviation would result in REJECTION of tender and
would not be considered at a later stage at any cost by BHEL.

A person signing (manually or digitally) the tender form or any documents forming part of the contract on
behalf of another shall be deemed to warrantee that he has authority to bind such other persons and if, on
enquiry, it appears that the persons so signing had no authority to do so, the purchaser may, without
prejudice to other civil and criminal remedies, cancel the contract and hold the signatory liable for all cost
and damages.

A tender, which does not fulfil any of the above requirements and/or gives evasive information/reply
against any such requirement, shall be liable to be ignored and rejected.

BHEL shall be resorting to Reverse Auction (RA) (Guidelines as available on www.bhel.com) for this tender.
RA shall be conducted among the techno-commercially qualified bidders as per RA

Guidelines. Price bids of all techno-commercially qualified bidders shall be opened and same shall be
considered for RA. In case any bidder(s) do(es) not participate in online Reverse Auction, their price bid
along with applicable loading, if any, shall be considered for ranking

Uploading of the price bid in prequalification bid or technical bid may RESULT IN REJECTION of the tender.

Tenders shall be uploaded with all relevant PDF/zip format. The relevant tender documents should be uploaded
by an authorized person having Class 3- SHA2- 2048 BIT- SIGNING & ENCRYPTION digital signature certificate
(DSC).
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Tender must be accompanied by the prescribed amount of Earnest Money Deposit (EMD) in the manner described in
“Annexure to the Conditions of contract for ETC work “which shall be part of the Technical Bid.

In case of E-Tenders, no paper bids shall be accepted, therefore, the scanned copy of the Banker’s Cheque/ Demand Draft/
Pay Order/ Details of payment made through Electronic Fund Transfer/ Fixed Deposit Receipt (FDR) / Bank Guarantee should
be uploaded in the E-Procurement Portal and hard copy of the same should reach to following address at before the due date
and time of bid submission. BHEL shall not be responsible for postal or any other delays in this regard.)

To,

Ashok Kumar Meena

AGM (TBSM)

BHARAT HEAVY ELECTRICALS LIMITED,

TRANSMISSION BUSINESS GROUP,

6th Floor, BHEL SADAN, Plot no.: - 25, Sector- 16A, Noida,
Distt. — Gautam Buddh Nagar, UP-201301

TELEPHONE: 0120-221 8640, 9831038136

E-mail: akmeena@bhel.in

Bidders may please note that no other mode of bid submission shall be considered for evaluation apart from Clause no. 02
to 03 mentioned above.

The prospective bidders who have downloaded the tender documents from our website are requested to send their
acknowledgement and willingness to participate in the tender to the undersigned, through fax or email.

Offers should be strictly in accordance with the Tender Specifications and General Instructions to Tenderer enclosed
herewith.

BHEL shall be resorting to Reverse Auction (RA) (Guidelines as available on www.bhel.com) for this tender. RA shall be
conducted among the techno-commercially qualified bidders as per RA Guidelines.

Price bids of all techno-commercially qualified bidders shall be opened and same shall be considered for RA. In case any
bidder(s) do(es) not participate in online Reverse Auction, their price bid along with applicable loading, if any, shall be
considered for ranking

The contractor shall give his explicit confirmation without any deviations to the HSE (Health, Safety and Environment)
requirements as per enclosed specification No. TBSM/HSE/NIT-01, Rev-02 Date 31.01.2024. Contactors are also required to
furnish details as per Annexure (HSE) to NIT along with their offer. Offers received without compliance & data about HSE
requirements are liable to be rejected.

All documents submitted with the offer shall be signed and stamped in each page by authorized representative of the bidder.

Clarifications, if any, can be obtained from the undersigned but such requests should be submitted well before the due date
for submission of tenders. Due date for submission and opening of tenders will not be extended on such grounds.

Please note that wherever there is a contradiction between the Annexure to conditions of contract for ETC Works and
General Conditions of Contract for ETC Works (Document No. TB-ETC-GCC, Rev-02) , the Annexure to conditions of contract
for ETC Works clauses shall be governing and binding on the contractor."

Drawings & FQP enclosed with the NIT (if provided) are for tender purpose only. Drawings & FQP may get change during
execution stage and work to be carried as per latest RFC drawings & Field Quality Plan (FQP).

Construction/ RFC drawing/ Fronts shall be furnished progressively as per project requirement and no claim towards idling
charges/ project overheads etc. borne by the contractor on account of non-availability of drawings/ fronts shall be
entertained.

Completion period of the work has been envisaged under best possible conditions. Any changes/ deviation during execution
shall be dealt as per relevant clauses mentioned in general/ special conditions of contract for ETC works.

“In case this tender is awarded to first time contractor*, then the bidder shall be eligible to qualify for the next tender of
similar work# of BHEL, TBG; only after successful executing of 50% (fifty percent) of this work prior to the date of next tender
(in which bidder desires to quote) and on satisfactory performance feedback by BHEL site Incharge.”

* First time contractor: The bidders who have not successfully executed more than 50% (fifty percent) of awarded similar
work by BHEL (TBG/ ISG/Power Sector/Any BHEL Unit) in last 5 years from date of NIT.

The bidders who have taken any order from BHEL under 1st time category, and desires to further participate in BHEL tenders,
needs to submit a certificate/ undertaking mentioning the reason of not executing 50% of awarded work, hence the criteria
under 1st time bidder shall not be applicable to them. The certificate/ undertaking shall be duly certified by Site In charge of
BHEL

# Similar work: Similar to nature of work of the tender under consideration.
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Before submission of offer, the tenderer is advised to inspect the work & the environments and be well acquainted with the
actual working and other prevalent conditions, facilities available, sourcing of material and labour, means of transport and
access to site, accommodation, etc. No claim will be entertained later on the grounds of lack of knowledge on any of these
conditions/ resources.

The offers of the bidders who are under suspension as also the offers of the bidders, who engage the services of the banned
firms, shall be rejected. The list of banned firms is available on BHEL web site www.bhel.com.

Integrity commitment, performance of the contract and punitive action thereof:
18.1 Commitment by BHEL:
BHEL commits to take all measures necessary to prevent corruption in connection with the tender process and
execution of the contract. BHEL will during the tender process treat all Bidder(s) in a transparent and fair
manner, and with equity.
18.2 Commitment by Bidder/ Supplier/ Contractor:

i) The bidder/ supplier/ contractor commits to take all measures to prevent corruption and will not directly or
indirectly influence any decision or benefit which he is not legally entitled to nor will act or omit in any manner
which tantamount to an offence punishable under any provision of the Indian Penal Code, 1860 or any other law
in force in India.

i) The bidder/ supplier/ contractor will, when presenting his bid, disclose any and all payments he has made, and is
committed to or intends to make to agents, brokers or any other intermediaries in connection with the award of
the contract and shall adhere to relevant guidelines issued from time to time by Govt. of India/ BHEL.

iii) The bidder/ supplier/ contractor will perform/ execute the contract as per the contract terms & conditions and
will not default without any reasonable cause, which causes loss of business/ money/ reputation, to BHEL.

If any bidder/ supplier/ contractor during pre-tendering/ tendering/ post tendering/ award/ execution/ post-
execution stage indulges in mal-practices, cheating, bribery, fraud or and other misconduct or formation of cartel
so as to influence the bidding process or influence the price or acts or omits in any manner which tantamount to
an offence punishable under any provision of the Indian Penal Code, 1860 or any other law in force in India, then,
action may be taken against such bidder/ supplier/ contractor as per extant guidelines of the company available
on www. bhel.com and/or under applicable legal provisions”.

Also, offer of the bidders who are suspended (under hold/ delist) for business dealings by BHEL, TBG shall not be considered.
Please note that lifting/ restoration of suspension (Ban/Hold/ De-list) of business dealing is not automatic after expiry of
specified suspension period. Hence, vendor shall be considered as suspended for business till suspension is lifted by BHEL in
writing on specific request of the vendor as per extant guidelines.

BHEL Fraud Prevention Policy, "The Bidder along with its associate/ collaborators/ sub-contractors/ sub-vendors/ consultants/
service providers shall strictly adhere to BHEL Fraud Prevention Policy displayed on BHEL website http://www.bhel.com and
shall immediately bring to the notice of BHEL Management about any fraud or suspected fraud as soon as it comes to their
notice."

Offers will be scrutinized based on the qualifying requirements and only those who are technically and financially capable to
execute the Job and who fulfil the Pre-Qualifying Requirements (PQR) are eligible to quote against the above NIT. However,
final acceptance of the bidder/ offer shall be subject to acceptance of our customer.

The evaluation currency for this tender shall be INR.

The Submission of EMD is compulsory for subject tender. In case requisite Amount of EMD not submitted by the bidder
before tender opening or along with offer, the offer shall not be considered for evaluation and the offer shall be rejected.

In the course of evaluation, if more than one bidder happens to occupy L-1 status, effective L-1 will be decided by soliciting
discounts from the respective L-1 bidders.

In case more than one bidder happens to occupy the L-1 status even after soliciting discounts, the L-1 bidder shall be
decided by toss/ draw of lots, in the presence of the respective L-1 bidder(s) or their representative(s).

Ranking will be done accordingly. BHEL’s decision in such situations shall be final and binding.

Technical Bid will be opened in the office of undersigned. If required, technical discussions will be held with only those
bidders who have taken any deviations. The price bids will be opened subsequently, after Technical Bids of all the bidders
have been evaluated and freezed. Bidders should quote their most competitive rates as there will not be any price
negotiation. However, if felt necessary by BHEL, price negotiation will be held with lowest bidder (L-1) only. IT WOULD BE
PREFERRED THAT YOUR OFFER IS WITHOUT ANY DEVIATION w.r.t. TENDER SPECIFICATIONS AND THE SAME MAY BE
CLEARLY MENTIONED ON THE COVERING LETTER ACCOMPANYING THE TECHNICAL BID. Offers with deviations are likely to
be rejected.

In case any adverse information is received concerning performance, capability or conduct of the bidder after issue of tender
enquiry, BHEL reserves the right to reject the offer at any stage as deemed fit.

Any Bidder falling under MSE category shall furnish the following details & submit documentary evidence/ Govt. Certificate
etc. in support of the same along with their techno-commercial offer.
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Type under Others (excluding SC/ST &
Wi (0] d
MSE SC/ST Owned omen Owne Women Owned)
Micro
Small

Note: If the bidder does not furnish the above in the tender, offer shall be processed construing that the bidder is not falling
under MSE category.
Integrity Pact (IP)

IP is a tool to ensure that activities and transactions between the Company and its Bidders/ Contractors are
handled in a fair, transparent and corruption free manner. Following Independent External Monitors (IEMs) on

(@ the present panel have been appointed by BHEL with the approval of CVC to oversee implementation of IP in
BHEL
Sr. No. IEM E-mail
1 Dr. Sarat Kumar Acharya, Ex-CMD, NLC ieml@bhel.in
2 Shri R. Mukundan, IRPS (Retd.) iem2@bhel.in
3 Shri Madan Lal Meena, IAS (Retd.) iem3@bhel.in

The IP as enclosed with the tender is to be submitted (duly signed by authorized signatory) along with techno-
commercial bid (Part-l, in case of two/ three part bid). Only those bidders who have entered into such an IP with

(b) BHEL would be competent to participate in the bidding. In other words, entering into this Pact would be a
preliminary qualification.

Please refer Section-8 of IP for Role and Responsibilities of IEMs. In case of any complaint arising out of the
(c) tendering process, the matter may be referred to any of the above IEM(s). All correspondence with the IEMs
shall be done through email only.

Note: -

No routine correspondence shall be addressed to the IEM (phone/ post/ email) regarding the clarifications, time extensions or
any other administrative queries, etc on the tender issued. All such clarification/ issues shall be addressed directly to the
tender issuing (procurement) department’s officials whose contact details are provided below”:

Details of contact person (s): -

Name Ashok Kumar Meena Ajay Kumar Chowdhary
Designation/ Department AGM/TBSM GM/TBMM&SM
Address 4th Floor, TBG, BHEL Sadan, Film City, 5th Floor, TBG, BHEL Sadan, Film
Sector-16A, Noida, UP-201301 City, Sector-16A, Noida, UP-
Phone 01202218640 01202218789
E-mail akmeena@bhel.in akchowdhary@bhel.in
Fax

Any materials (if required) for ETC works have to be procured from Customer approved sources only. It will be the bidder’s
responsibility to get the approval of materials and vendors for materials.

The purchase preference for central P.S.U.s shall be given as per the prevailing Government policy.
Work schedule and the deployment of manpower and T&P resources committed by the contractor in their offer, to match the

scheduled completion, shall be submitted by contractor and mutually agreed with site In-charge immediately after the award
of work. Further, the contractor shall mobilise at site within two weeks of award of work.

In case an offer is not being submitted by the prospective bidders against this tender, they may send their “regret” letter to
this office, for information.
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Details of qualifying work(s) executed by the bidder will be forwarded to the principal employer for verification of the work
with respect to completion, commencement & completion date and value of the work executed. Performance feedback of the
bidder will also be sought from the principal employer.

The bidder representative may be called for discussion with the committee. His originals may be verified by the committee. In
addition to above their organisation chart and detail list of manpower, tools & plants and technically capability will be
discussed and ascertained by the committee.

Deleted

Conflict of Interest among bidders/Agents: -
"A bidder shall not have conflict of interest with other bidders. Such conflict of interest can lead to anti-competitive practices

a) they have controlling partner (s) in common; or

b) they receive or have received any direct or indirect subsidy/ financial stake from any of them; or

c) they have the same legal representative/agent for purposes of this bid; or

d) they have relationship with each other, directly or through common third parties, that puts them in a position to
have access to information about or influence on the bid of another Bidder; or

e) Bidder participates in more than one bid in this bidding process. Participation by a Bidder in more than one Bid
will result in the disqualification of all bids in which the parties are involved. However, this does not limit the
inclusion of the components/ sub-assembly/ Assemblies from one bidding manufacturer in more than one bid; or

f) In cases of agents quoting in offshore procurements, on behalf of their principal manufacturers, one agent

cannot represent two manufacturers or quote on their behalf in a particular tender enquiry. One manufacturer

can also authorise only one agent/dealer. There can be only one bid from the following:

1) The principal manufacturer directly or through one Indian agent on his behalf; and

2) Indian/foreign agent on behalf of only one principal; or

3) A Bidder or any of its affiliates participated as a consultant in the preparation of the design or technical
specifications of the contract that is the subject of the Bid; or

4) In case of it holding company having more than one independently manufacturing units, or more than one unit
having common business ownership/management, only one unit should quote. Similar restrictions would apply
to closely related sister companies. Bidders must proactively declare such sister/ common business/
management units in same/ similar line of business. "

GRIEVANCE REDRESSAL MECHANISM:

To promote transparency and ensure fair treatment of all bidders, a structured Grievance Redressal Mechanism is in place to

address any concerns or issues arising during the tendering process or in subsequent business dealings with the company.
Suppliers/Contractors are requested to follow the below escalation process for grievance resolution:

1. First Level: Any grievance should initially be addressed to the designated Dealing Officer, whose contact details are as
follows:

(i) During tendering Stage —

Ashok Kumar Meena

AGM/TBSM, TBG, BHEL

Email: akmeena@bhel.in

Phone: 0120-2218640

(i) After execution of work -

Sunil Kumar

AGM & Sector Head/TBNS

TRANSMISSION BUSINESS GROUP,

Plot No. 25, Sector-16A, Noida,

Distt. Gautambudh Nagar, UP-201301

PHONE: 9761724520

E-mail: sunil.kumar@bhel.in

2. Second Level: If the issue remains unresolved, it may be escalated by lodging a formal grievance through the SUVIDHA
Portal: https://suvidha.bhel.in/suvidha/. Responses will be provided in accordance with the defined escalation matrix.”

Thanking you,

Yours faithfully,
For and on behalf of BHEL,

(Ashok Kumar Meena)

AGM /TBSM



REF No.

PROJECT INFORMATION

TBSM/KURAWAR/EREC-STR/TENDER/25-26

DATE : 07.02.2026

CUSTOMER:

POWERGRID CORPORATION OF INDIA LIMITED (PGCIL)

PROJECT LOCATION AND DETAILS:

TENDER FOR ERECTION WORK OF STRUCTURE AND STRINGING WORKS AT
POWERGRID 765/400/220/132 kV KURAWAR (MAIN) S/S IN MADHYA
PRADESH."

SITE ADDRESS:

Site Address :

BHEL-TBG

765/400/220 /132kV Kurawar Substation (POWERGRID)

NH-46 Highway, Kurawar Mandi, Vill. Raghokhedi, Tehsil-Narsinghgarh,

Distt. Rajgarh (MP) Pin- 465667, Approx. 60 km from Bhopal Nearest Railway
Station- Kalapipal (30km), Sehore (45 KM)

CONTACT PERSON
AT SITE :

Sh.Haidar Ali
Sr. Manager
Phone No. : 9159887542
E-mail: haidarali@bhel.in

CONTACT PERSON:
FOR CONTRACTUAL ISSUES

Sh. Ashok Kumar Meena

AGM (TBSM)

SUBCONTRACTS MANAGEMENT,
TRANSMISSION BUSINESS GROUP,
Plot No. 25, Sector-16A, Noida,

Distt. Gautambudh Nagar, UP-201301
PHONE: 0120-221- 8640/ 9831038136
E-mail: akmeena@bhel.in

CONTACT PERSON: FOR ENGINEERING ISSUES

Sh. Puneet Chawla

Manager (TBEM-Electrical)
TRANSMISSION BUSINESS GROUP,
Plot No. 25, Sector-16A, Noida,

Distt. Gautambudh Nagar, UP-201301
PHONE: 0120-221-8921

Mobile - 7500500036

E-mail: puneet.chawla@bhel.in

CONTACT PERSON: FOR CONTRACT EXECUTION
ISSUES

Sh. Sunil Kumar

AGM & Sector Head/TBNS
TRANSMISSION BUSINESS GROUP,
Plot No. 25, Sector-16A, Noida,

Distt. Gautambudh Nagar, UP-201301
PHONE: 9761724520

E-mail: sunil.kumar@bhel.in




(TO BE FILLED BY TENDERER OVER THEIR LETTERHEAD)

OFFER FORWARDING LETTER / TENDER SUBMISSION LETTER

REF: DATE:

To,

AGM/TBSM

Transmission Business Group,

Bharat Heavy Electricals Limited,

6th Floor, BHEL SADAN,

Plot No. 25, Sector-16A, Noida,

Distt. — Gautam Buddha Nagar, UP-201301

Dear Sir,

Sub: Submission of Offer against following tender specification No. :
TENDER REF NO. TBSM/KURAWAR/EREC-STR/TENDER/25-26
DATE: 07.02.2026

I/We hereby offer to carry out the work detailed in the Tender Specification issued by Bharat Heavy Electricals Limited,
Transmissin Business Group (TBG) in accordance with the terms and conditions thereof. I/We have carefully perused the
following listed documents connected with the above work and agree to abide by the same.
1. Amendments/Clarifications/Corrigenda/Errata/etc., issued in respect of the Tender documents by BHEL
2. Notice Inviting Tender (NIT)
3. Price Bid
4. Technical Specifications
5. Special Conditions of Contract
6. General Conditions of Contract
7. Forms and Procedures
Should our Offer be accepted by BHEL for Award, |/we further agree to furnish ‘Security Deposit’ for the work as provided for in
the Tender Conditions within the stipulated time as may be indicated by BHEL. I/We further agree to execute all the works
referred to in the said Tender documents upon the terms and conditions contained or referred to therein and as detailed in the
appendices annexed thereto.
I/We have deposited/depositing herewith the requisite documents furnished in the Check List.

Signature of the Authorized Signatory
Place : Name:
Date : Designation:



TO BE FILLED BY TENDERER OVER THEIR LETTERHEAD

ANNEXURE — X
DECLARATION BY BIDDER

REF: TBSM/KURAWAR/EREC-STR/TENDER/25-26 DATE: 07.02.2026

SUB: TENDER FOR ERECTION WORK OF STRUCTURE AND STRINGING WORKS AT POWERGRID 765/400/220/132 kV KURAWAR
(MAIN) S/S IN MADHYA PRADESH."

It is certified that General Instructions and Information for tenderer have been read/ complied/ agreed to and each page of
tender offer has been initialled and stamped.

Also It is being declares that we (Bidder Name) will not enter
into any illegal or undisclosed agreement or understanding, whether formal or informal with other Bidder(s). This applies in
particular to prices, specifications, certifications, subsidiary contracts, submission or non-submission of bids or any other
actions to restrict competiveness or to introduce cartelization in the bidding process.

In case, the Bidder is found having indulged in above activities, suitable action shall be taken by BHEL as per extant policies/
guidelines

(Signature of Tenderer)

Name and Designation of Authorised person (s)
Signing the tender on behalf of the tenderer



(TO BE FILLED BY TENDERER OVER THEIR LETTERHEAD)

ANNEXURE - Y

REF: TBSM/KURAWAR/EREC-STR/TENDER/25-26 DATE: 07.02.2026

TENDER FOR ERECTION WORK OF STRUCTURE AND STRINGING WORKS AT POWERGRID 765/400/220/132 kV KURAWAR (MAIN) S/S IN
MADHYA PRADESH."

Subject: Declaration confirming knowledge about Site conditions

I/We, hereby declare and confirm that we have visited the Project
Site with reference to above BHEL Tender Specifications and acquired full knowledge and information about the Site conditions
including Wage structure, Industrial Climate, the Law & Order and other conditions prevalent at and around the Site. Also, we
have acquired information about availability of manpower, construction material, water, electricity etc.

We further confirm that the above information is true and correct and we shall not raise any claim of any nature due to lack of
knowledge of Site conditions.

I/We, hereby offer to carry out work as detailed in above mentioned Tender Specification, in accordance with Terms &
Conditions thereof.

Site Visited Official Name & Contact Details:
Date of Site Visit:

(Signature of Tenderer)
Date :

Place : Name and Designation of Authorised person (s)
Signing the tender on behalf of the tenderer



(TO BE FILLED BY TENDERER OVER THEIR LETTERHEAD)

ANNEXURE - Z

REF: TBSM/KURAWAR/EREC-STR/TENDER/25-26 DATE: 07.02.2026

SUB: TENDER FOR ERECTION WORK OF STRUCTURE AND STRINGING WORKS AT POWERGRID 765/400/220/132 kV KURAWAR
(MAIN) S/S IN MADHYA PRADESH."

Subject: Authorization of representative who will participate in the Online Reverse Auction Process:

NAME & DESIGNATION OF
OFFICIAL

2 POSTAL ADDRESS (complete)

3 TELEPHONE NOS.
(LAND LINE & MOBILE BOTH)
4 FAX NO.

5 E-MAIL ADDRESS

NAME OF PLACE / STATE /
COUNTRY, WHEREFROM S/HE
WILL PARTICIPATE IN THE
REVERSE AUCTION




(TO BE FILLED BY TENDERER OVER THEIR LETTERHEAD)

LIST OF KEY-STAFF TO BE POSTED AT SITE AFTER RECEIPT OF LOI

REF: TBSM/KURAWAR/EREC-STR/TENDER/25-26 DATE: 07.02.2026

SUB: TENDER FOR ERECTION WORK OF STRUCTURE AND STRINGING WORKS AT POWERGRID 765/400/220/132 kv KURAWAR
(MAIN) S/S IN MADHYA PRADESH."

To,

AGM/TBSM

Transmission Business Group,

Bharat Heavy Electricals Limited,

6th Floor, BHEL SADAN,

Plot No. 25, Sector-16A, Noida,

Distt. - Gautam Buddha Nagar, UP-201301

Subject:  LIST OF KEY-STAFF TO BE POSTED AT EACH SITE AFTER RECEIPT OF LOI

Dear Sir,
With reference to above, this is to confirm that we shall depute the following main staff (Minimum) for above referred work at
project site permannently till completion of work..

KURAWAR SITE
Site Incharge Supervisor-1 Supervisor-2 Safety
Engineer
1 Name
2 Qualification
3 Experience (in years)
4 Age

We assure that above are the minimum staff we shall depute at site. In case of further requirement, we shall depute additional
staff as per work requirement and as per instruction of BHEL site incharge.

Thanking you,

(Signature of Tenderer)

Name and Designation of Authorised person (s)
Signing the tender on behalf of the tenderer



(TO BE FILLED BY TENDERER OVER THEIR LETTERHEAD)

NO DEVIATION CERTIFICATE

REF: DATE:

SUB: TENDER FOR ERECTION WORK OF STRUCTURE AND STRINGING WORKS AT POWERGRID 765/400/220/132 kV KURAWAR
(MAIN) S/S IN MADHYA PRADESH."

TENDER REF NO. : TBSM/KURAWAR/EREC-STR/TENDER/25-26 Dated: 07.02.2026
Subject: NO DEVIATION STATEMENT
Dear Sir,

With reference to above, this is to confirm that as per tender conditions, we have visited subject site before submission of our
offer and noted the job content & site conditions etc.

We also confirm that we have not changed / modified the tender documents as appeared in the website and in case of
observance at any stage, it shall be treated as null and void. We hereby confirm that we have not taken any deviation from
tender clauses together with other references as enumerated in the above referred NIT and we hereby convey our unqualified
acceptance to all terms and conditions as stipulated in the tender and NIT. In the event of observance of any deviation in any
part of our offer at a later date whether implicit or explicit, the deviations shall stand null & void.

We confirm to have submitted offer strictly in accordance with tender instructions

Thanking you,
(Signature of Tenderer)

Date :
Place :
Name and Designation of Authorised person (s)
Signing the tender on behalf of the tenderer



(TO BE FILLED BY TENDERER OVER THEIR LETTERHEAD)

Declaration for Relation in BHEL

REF: DATE:

To,

AGM/TBSM

Transmission Business Group,

Bharat Heavy Electricals Limited,

6th Floor, BHEL SADAN,

Plot No. 25, Sector-16A, Noida,

Distt. - Gautam Buddh Nagar, UP-201301

Dear Sir,
Sub: Declaration for relation in BHEL

TENDER REF NO.: TBSM/KURAWAR/EREC-STR/TENDER/25-26 Dated 07.02.2026

I/We hereby submit the following information pertaining to relation/relatives of Proprietor/ Partner(s)/Director(s) employed in
BHEL

Tick (V) any one as applicable:

1. The Proprietor, Partner(s), Director(s) of our Company/Firm DO NOT have any relation or relatives employed in BHEL
OR

2. The Proprietor, Partner(s), or Director(s) of our Company / Firm HAVE relation / relatives employed in BHEL and their
particulars are as below:

a)
b)

Signature of the Authorized Signatory

Note:
1) Attach separate sheet, if necessary.
2) If BHEL Management comes to know at a later date that the information furnished by the Bidder is false, BHEL reserves the

right to take suitable against the Bidder/ Contractor.



(TO BE FILLED BY TENDERER OVER THEIR LETTERHEAD)

DECLARATION REGARDING INSOLVENCY / LIQUIDATION / BANKRUPTCY PROCEEDINGS

REF: DATE:

To,

AGM/TBSM

Transmission Business Group,

Bharat Heavy Electricals Limited,

6th Floor, BHEL SADAN,

Plot No. 25, Sector-16A, Noida,

Distt. — Gautam Buddh Nagar, UP-201301

Dear Sir,

Sub: Declaration Regarding Insolvency / Liquidation / Bankruptcy Proceedings

Reference Documents :
(a) NIT/Tender NO.: TBSM/KURAWAR/EREC-STR/TENDER/25-26 Dated 07.02.2026

I/We, declare that, |/We am/are not
under insolvency resolution process or liquidation or Bankruptcy Code Proceedings (IBC) as on date, by NCLT or any
adjudicating authority/authorities, which will render us ineligible for participation in this tender.

Thanking you,

Date : (Signature of Tenderer)
Place :

Name and Designation of Authorised person (s)
Signing the tender on behalf of the tenderer



(TO BE FILLED BY TENDERER OVER THEIR LETTERHEAD)

DECLARATION BY AUTHORISED SIGNATORY OF BIDDER REGARDING
AUTHENCITY OF SUBMITTED DOCUMENTS

REF: DATE:

To,

AGM/TBSM

Transmission Business Group,

Bharat Heavy Electricals Limited,

6th Floor, BHEL SADAN,

Plot No. 25, Sector-16A, Noida,

Distt. - Gautam Buddh Nagar, UP-201301

Dear Sir,
Sub: Declaration by Authorized Signatory regarding Authenticity of submitted documents.
Reference Documents :

(a) NIT/Tender NO. TBSM/KURAWAR/EREC-STR/TENDER/25-26 Dated 07.02.2026
(b) All other pertinent issues till date

I/We, hereby certify that all the documents submitted by us in support of possession of “Qualifying Requirements” are true
copies of the original and are fully compliant required for qualifying / applying in the bid and shall produce the original of same
as and when required by Bharat Heavy Electricals Limited.

| / We hereby further confirm that no tampering is done with documents submitted in support of our qualification as bidder. | /
We understand that at any stage (during bidding process or while executing the awarded works) if it is found that fake / false /
forged bid qualifying /supporting documents / certificates were submitted, it would lead to summarily rejection of our bid /
termination of contract. BHEL shall be at liberty to initiate other appropriate actions as per the terms of the Bid / Contract and

other extant policies of Bharat Heavy Electricals Limited.

Thanking you,

Date : (Signature of Tenderer)
Place :

Name and Designation of Authorised person (s)
Signing the tender on behalf of the tenderer



(TO BE FILLED BY TENDERER OVER THEIR LETTERHEAD)

Annexure-Mll

DECLARATION REGARDING MINIMUM LOCAL CONTENT IN LINE WITH REVISED PUBLIC
PROCUREMENT (PREFERENCE TO MAKE IN INDIA), ORDER 2017 DATED 04TH JUNE, 2020 AND

SUBSEQUENT ORDER(S).
REF: TBSM/KURAWAR/EREC-STR/TENDER/25-26 DATE: 07.02.2026
NIT TENDER FOR ERECTION WORK OF STRUCTURE AND STRINGING WORKS AT POWERGRID 765/400/220/132 kv KURAWAR
(MAIN) S/S IN MADHYA PRADESH."
To,
AGM/TBSM

Transmission Business Group,

Bharat Heavy Electricals Limited,

6th Floor, BHEL SADAN,

Plot No. 25, Sector-16A, Noida,

Distt. - Gautam Buddh Nagar, UP-201301

Dear Sir,

Subject:  DECLARATION REGARDING MINIMUM LOCAL CONTENT IN LINE WITH REVISED PUBLIC PROCUREMENT (PREFERENCE TO
MAKE IN INDIA), ORDER 2017 DATED 04TH JUNE, 2020 AND SUBSEQUENT ORDER(S).

Reference Documents :
(a) NIT/Tender No. TBSM/KURAWAR/EREC-STR/TENDER/25-26 Dated 07.02.2026
(b) All other pertinent issues till date

We here by certify that the items/works/services/ offered by (specify the name of the organization here) has a local content of

% and this meets the local content requirement for — Class 1 Local supplier/ Class Il local supplier** as defined in
Public Procurement (Preference to Make in India), Order 2017-Revision dated 04.06.2020 issued by DPIT and subsequent
order(s).

The details of the location(s) at which the local value addition is made are as follows:

1 2

Thanking you,
Yours faithfully,

(Signature, Date & Seal of Authorized Signatory of the Bidder)
** - Strike out whichever is not applicable.

Note:
Bidders to note that above format Duly filled & signed by authorized signatory, shall be submitted.

In case the bidders quoted value is excess of 10 crores, the authorized signatory for this declaration shall necessarily be the
statutory auditor or cost auditor of the company (in the case of companies) or a practising cost accountant or practicing
chartered accountant (in respect of suppliers/contractors other than companies).

In the event of false declaration, actions as per the above order and as per BHEL Guidelines shall be initiated against the
bidder.



(TO BE FILLED BY TENDERER OVER THEIR LETTERHEAD)

DECLARATION REGARDING NO CONFLICT OF INTEREST

REF: TBSM/KURAWAR/EREC-STR/TENDER/25-26 DATE: 07.02.2026

TENDER FOR ERECTION WORK OF STRUCTURE AND STRINGING WORKS AT POWERGRID 765/400/220/132 kV KURAWAR (MAIN) S/S IN
MADHYA PRADESH."
To,
AGM/TBSM

Bharat Heavy Electricals Limited,

6th Floor, BHEL SADAN,

Plot No. 25, Sector-16A, Noida,

Distt. - Gautam Buddh Nagar, UP-201301
Dear Sir,

Subject: DECLARATION REGARDING NO CONFLICT OF INTEREST

Reference Documents :

NIT / TENDER NO. TBSM/KURAWAR/EREC-STR/TENDER/25-26 Dated 07.02.2026
We, M/s. a company/Firm incorporated under the laws of the country having
its registered office at , hereby declare and confirm the following in connection with the tender No.

We confirm that no conflict of interest exists in our participation in this tender.

None of our personnel, agents, or subcontractors have any personal, financial, or business relationship with BHEL’s employees
or officials involved in this tender process that could constitute a conflict of interest.

None of our directors, employees, agents, or allied firms have been involved in need assessment, procurement planning, or
evaluation of this tender.

If we are acting as an agent/distributor, we confirm that we do not represent more than one manufacturer in this tender and
that the OEM is not bidding separately.

We are not participating in more than one bid in this tender. *

*Participating in any capacity by a bidder (including the participation of a Bidder as a partner/JV member or sub-contractor in
another bid or vice-versa) in more than one bid shall result in the disqualification of all bids in which he is a party. However, this
does not limit the participation of an entity as a sub-contractor in more than one bid if he is not bidding independently in his
own name or as a member of a JV.

We understand that false declarations may result in disqualification or legal action."

Thanking you,
Yours faithfully,

(Signature, Date & Seal of Authorized Signatory of the Bidder)

Note:
1)Attach separate sheet, if necessary.



INDEMNITY BOND
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

This Indemnity Bond executed by < name of company> having their Registered Office at
< > in favour of M/s Bharat Heavy Electricals Limited, a Company incorporated under
the Companies Act, 1956, having its Registered Office at BHEL House, Siri Fort, Asiad, New Delhi - 110049 through its
unit - TBG, 5th Floor, BHEL Sadan, Plot No. 25, Sector-16A, Noida-201301 (UP). (Hereinafter referred to as the Company)

And whereas the Company has entered into a Contract with M/s , the executants of this
Deed (hereinafter referred to as the Contractor) as its contractor in respect of the work of ERECTION WORK OF STRUCTURE
AND STRINGING WORKS AT POWERGRID 765/400/220/132 kV KURAWAR (MAIN) S/S IN MADHYA PRADESH.

AND WHEREAS under the provisions of GCC further stipulates that the Contractor shall indemnify the Company against all
claims of whatever nature arising during the course of execution of Contract including defects liability period of
< Months > i.e till < >

Now this deed witness that in case the Company is made liable by any Authority including Court to pay any claim or
compensation etc. in respect of all labourers or other matters at any stage under or relating to the Contract with the Contractor
, the Contractor hereby covenants and agrees with the Company that they shall indemnify and reimburse the Company to
the extent of such payments and for any fee, including litigation charges, lawyers’ fees, etc, penalty or damages claimed
against the Company by reason of the Contractor falling to comply with Central/States Laws, Rules etc, or his failure to comply
with Contract (including all expenses and charges incurred by the Company).

The Contractor further indemnifies the Company for the amount which the Company may be liable to pay by way of penalty for
not making deductions from the Bills of the Contractor towards such amount and depositing the same in the Government
Treasury.

The Contractor further agree that the Company shall be entitled to withhold and adjust the Security Deposit and/or withhold
and adjust payment of Bills of Contractor pertaining to this Contract against any payment which the Company has made or is
required to make for which the Contractor is liable under the Contract and that such amount can be withheld, adjusted by the
Company till satisfactory and final settlement of all pending matters and the Contractor hereby gives his consent for the same.

The Contractor further agrees that the terms of indemnity shall survive the termination or completion of this contract.

The contractor further agrees that the liability of the contractor shall be extended on actual basis notwithstanding the
limitations of liability clause, in respect of :

1. breach of terms of contract by the contractor

2. breach of laws by the contractor

3. breach of Intellectual property rights by the contractor

4. breach of confidentiality by the contractor

Nothing contained in this deed, shall be construed as absolving or limiting the liability of the Contractor under said Contract
between the Company and the Contractor. That this Indemnity Bond is irrevocable and the condition of the bond is that the
Contractor shall duly and punctually comply with the terms and the conditions of this deed and contractual provisions to the
satisfaction of the Company.

In withess where of M/s these presents on the day, month and year first, above written at
by the hand of its signatory Mr.

Signed for and on behalf of M/s

Witness




PROFORMA OF BANK GUARANTEE (in lieu of SECURITY DEPOSIT)

(On non-Judicial paper of appropriate value)

In consideration of Bharat Heavy Electricals Limited (hereinafter referred to as the 'Employer' which expression shall unless
repugnant to the context or meaning thereof, include its successors and permitted assigns) incorporated under the Companies
Act, 1956 and having its registered office at BHEL House, Siri Fort, New Delhi-110049 through its Unit at BHEL, Transmission
Business Group, Noida (name of the Unit) having agreed to exempt (Name of the

Vendor / Contractor / Supplier) with its registered office at ! (hereinafter called
the said “Contractor” which term includes supplier), from demand under the terms and conditions of the Contract reference

No. dated 2 valued at Rs3( Rupees
.................................................................. ) (hereinafter called the said Contract), of Security Deposit for the due fulfilment by the
said Contractor of the terms and conditions contained in the said Contract, on production of a Bank Guarantee for

Rs4(Rupeeson|y),

We (indicate the name and address of the Bank)
having its Head Office at (address of the head Office) (hereinafter referred to as the Bank),
at the request of [Contractor(s)], being the Guarantor under this Guarantee, do hereby
irrevocably and unconditionally undertake to forthwith and immediately pay to the Employer, an amount not exceeding
Rs. without any demur, immediately on demand from the Employer and without any reservation, protest,

and recourse and without the Employer needing to prove or demonstrate reasons for its such demand

Any such demand made on the bank, shall be conclusive as regards the amount due and payable by the Bank under this
guarantee. However, our liability under this guarantee shall be restricted to an amount not exceeding Rs.

We undertake to pay to the Employer any money so demanded notwithstanding any dispute or disputes raised by the
Contractor(s) in any suit or proceeding pending before any Court or Tribunal or Arbitrator or any other authority, our liability
under this present being absolute and unequivocal.

The payment so made by us under this guarantee shall be a valid discharge of our liability for payment hereunder and the
Contractor(s) shall have no claim against us for making such payment.

We, further agree that the guarantee herein contained shall remain in full force and effect during the period that would be
taken for the performance of the said Contract and that it shall continue to be enforceable till all the dues of the Employer
under or by virtue of the said Contract have been fully paid and its claims satisfied & the Employer certifies that the terms and
conditions of the said Contract have been fully and properly carried out by the said contractor(s) or acceptance of the final bill
or discharge of this guarantee by the Employer, whichever is earlier. This guarantee shall initially remain in force up to and

including > and shall be extended from time to time for such period as may be desired by the Employer.

Unless a demand or claim under this guarantee is made on us in writing on or before the ¢, (3 months
more than the present date of validity of Bank Guarantee) we shall be discharged from all the liability under this guarantee
thereafter.

We, (indicate the name of the Bank) further agree with the Employer that the Employer shall have the
fullest liberty without our consent and without affecting in any manner our obligations hereunder to vary any of the terms and
conditions of the said Contract or to extend time of performance by the said contractor(s) from time to time or to postpone for
any time or from time to time any of the powers exercisable by the Employer against the said contractor(s) and to forbear or
enforce any of the terms and conditions relating to the said Contract and we shall not be relieved from our liability by any
reason of any such variation or extension being granted to the said contractor(s) or for any forbearance, act or omission on the
part of the Employer or any indulgence by the Employer to the said contractor(s) or by any such matter or thing whatsoever
which under the law relating to sureties would but for this provision have effect of so relieving us.

The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee against the Bank as a principal
debtor, in the first instance without proceeding against the Contractor and notwithstanding any security or other guarantee
that the Employer may have in relation to the Contractor's liabilities.

This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or change of constitution or
insolvency of the Contractor but shall in all respects and for all purposes be binding and operative until payment of all money
payable to the Employer in terms thereof. This guarantee will not be discharged due to the change in the constitution of the
Bank or the Contractor(s).

We,......ccceeeee.. BANK lastly undertake not to revoke this guarantee during its currency except with the previous consent of the
Employer in writing.

Notwithstanding anything to the contrary contained hereinabove:



a)  The liability of the Bank under this Guarantee shall not exceed..........cccccccevuevevenenee

b)  This Guarantee shall be valid up to et

c) Unless the Bank is served a written claim or demand on or before & all rights under this guarantee shall be
forfeited and the Bank shall be relieved and discharged from all liabilities under this guarantee irrespective of whether or not
the original bank guarantee is returned to the Bank.

We, Bank, have power to issue this Guarantee under law and the undersigned as a duly authorized person has
full powers to sign this Guarantee on behalf of the Bank.

Date Day of

for (indicate the name of the Bank)

(Signature of Authorised signatory)

! ADDRESS OF THE VENDOR /CONTRACTOR / SUPPLIER .

DETAILS ABOUTTHE NOTICE OF AWARD/CONTRACTREFERENCE
CONTRACT VALUE

BG AMOUNTIN FIGURES AND WORDS

VALIDITY DATE (At least 3 months more than completion period)

2
3
4
5
® DATE OF EXPIRY OF CLAIM PERIOD (At least 3 months more than the present date of validity of BG)

Notes:

1 The expiry of claim period shall be at least 3 months more than the validity date. It may be ensured that the same is
in line with the agreement/ contract entered with the Vendor.

2 The BG should be on Non-Judicial Stamp paper/e-stamp paper of appropriate value as per Stamp Act prevailing in
the State(s) where the BG is submitted or is to be acted upon or the rate prevailing in the State where the BG was
executed, whichever is higher. The Stamp Paper/e-stamp paper shall be purchased in the name of
Vendor/Contractor/Supplier /Bank issuing the guarantee.

3 In Case of Bank Guarantees submitted by Foreign Vendors:

a From Nationalized/Public Sector / Private Sector/ Foreign Banks (BG issued by Branches in India)
From Nationalized/Public Sector / Private Sector/ Foreign Banks (BG issued by Branches in India) can be accepted
subject to the condition that the Bank Guarantee should be enforceable in the town/city or at nearest branch
where the Unit is located i.e. Demand can be presented at the Branch located in the town/city or at nearest branch
where the Unit is located.

b From Foreign Banks (wherein Foreign Vendors intend to provide BG from local branch of the Vendor country’s
Bank)
In such cases, in the Tender Enquiry/ Contract itself, it may be clearly specified that Bank Guarantee issued by any
of the Consortium Banks only will be accepted by BHEL. As such, Foreign Vendor needs to make necessary
arrangements for issuance of Counter- Guarantee by Foreign Bank in favour of the Indian Bank’s (BHEL’s
Consortium Bank) branch in India. It is advisable that all charges for issuance of Bank Guarantee/ counter-
Guarantee should be borne by the Foreign Vendor. The tender stipulation should clearly specify these
requirements.
In case, Foreign Vendors intend to provide BG from Overseas Branch of our Consortium Bank (e.g. if a BG is to be
issued by SBI Frankfurt), the same is acceptable. However, the procedure at sl.no. b.1 will required to be followed.
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Annexure-1
INTEGRITY PACT

Between
Bharat Heavy Electricals Ltd. (BHEL), a company registered under the Companies Act 1956 and having its
registered office at "BHEL House", Siri Fort, New Delhi - 110049 (India) hereinafter referred to as “The
Principal", which expression unless repugnant to the context or meaning hereof shall include its successors or
assigns of the ONE PART

and

, (description of the party along with address), hereinafter referred to as “The
Bidder/ Contractor" which expression unless repugnant to the context or meaning hereof shall include its
successors or assigns of the OTHER PART

Preamble

The Principal intends to award, under laid-down organizational procedures, contract/s for

(hereinafter referred to as “Contract”). The Principal values full compliance with all relevant laws
of the land, rules and regulations, and the principles of economic use of resources, and of fairness and
transparency in its relations with its Bidder(s)/ Contractor(s).

In order to achieve these goals, the Principal will appoint panel of Independent External Monitor(s) (IEMs),
who will monitor the tender process and the execution of the contract for compliance with the principles
mentioned above.

Section 1- Commitments of the Principal

1.1 The Principal commits itself to take all measures necessary to prevent corruption and to observe
the following principles: -

1.1.1 No employee of the Principal, personally or through family members, will in connection with the
tender for, or the execution of a contract, demand, take a promise for or accept, for self or third
person, any material or immaterial benefit which the person is not legally entitled to.

1.1.2  The Principal will, during the tender process treat all Bidder(s) with equity and reason. The Principal
will in particular, before and during the tender process, provide to all Bidder(s) the same
information and will not provide to any Bidder(s) confidential/ additional information through
which the Bidder(s) could obtain an advantage in relation to the tender process or the contract
execution.

1.1.3 The Principal will exclude from the process all known prejudiced persons.

1.2 If the Principal obtains information on the conduct of any of its employees which is a penal offence
under the Indian Penal Code 1860 and Prevention of Corruption Act 1988 or any other statutory
penal enactment, or if there be a substantive suspicion in this regard, the Principal will inform its
Vigilance Office and in addition can initiate disciplinary actions.

Section 2 - Commitments of the Bidder(s)/ Contractor(s)

2.1 TheBidder(s)/ Contractor(s) commit himself to take all measures necessary to prevent corruption.
The Bidder(s)/ Contractor(s) commits himself to observe the following principles during
participation in the tender process and during the contract execution.

Log
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2.1.1 The Bidder(s)/ Contractor(s) will not, directly or through any other person or firm, offer, promise or
give to the Principal or to any of the Principal's employees involved in the tender process or the
execution of the contract or to any third person any material, immaterial or any other benefit which
he/ she is not legally entitled to, in order to obtain in exchange any advantage of any kind
whatsoever during the tender process or during the execution of the contract.

2.1.2 The Bidder(s)/ Contractor(s}) will not enter with other Bidder(s) into any illegal or undisclosed
agreement or understanding, whether formal or informal. This applies in particular to prices,
specifications, certifications, subsidiary contracts, submission or non-submission of bids or any
other actions to restrict competitiveness or to introduce cartelization in the bidding process.

2.1.3 The Bidder(s)/ Contractor(s) will not commit any penal offence under the relevant Bharatiya Nyaya
Sanhita (BNS) and Prevention of Corruption Act; further the Bidder(s)/ Contractor(s) will not use
improperly, for purposes of competition or personal gain, or pass on to others, any information or
document provided by the Principal as part of the business relationship, regarding plans, technical
proposals and business details, including information contained or transmitted electronically.

2.1.4 Foreign Bidder(s)/ Contractor(s) shall disclose the name and address of agents and representatives
in India and Indian Bidder(s)/ Contractor(s) to disclose their foreign principals or associates. The
Bidder(s)/ Contractor(s) will, when presenting his bid, disclose any and all payments he has made,
and is committed to or intends to make to agents, brokers or any other intermediaries in connection
with the award of the contract.

2.2 The Bidder(s)/ Contractor(s) will not instigate third persons to commit offences outlined above or
be an accessory to such offences.

2.3 The Bidder(s)/ Contractor(s) shall not approach the Courts while representing the matters to [EMs
and shall await their decision in the matter.

Section 3 - Disqualification from tender process and exclusion from future contracts

If the Bidder(s)/ Contractor(s), before award or during execution has committed a transgression
through a violation of Section 2 above, or acts in any other manner such as to put his reliability or
credibility in question, the Principal is entitled to disqualify the Bidder(s)/ Contractor(s) from the
tender process , terminate the contract, if already awarded, exclude from future business dealings
and/ or take action as per the separate "Guidelines on Banning of Business dealings with Suppliers/
Contractors”, framed by the Principal.

Section 4 - Compensation for Damages

4.1 If the Principal has disqualified the Bidder (s) from the tender process before award / order
acceptance according to Section 3, the Principal is entitled to demand and recover the damages
equivalent to Earnest Money Deposit/ Bid Security.

4.2 If the Principal is entitled to terminate the Contract according to Section 3, or terminates the
Contract in application of Section 3 above , the Bidder(s)/ Contractor (s) transgression through a
violation of Section 2 above shall be construed breach of contract and the Principal shall be-entitled
to demand and recover from the Contractor an amount equal to 5% of the contract value or the
amount equivalent to Security Deposit/ Performance Bank Guarantee , whichever is higher, as
damages, in addition to and without prejudice to its right to demand and recover compensation for
any other loss or damages specified elsewhere in the contract.

A

Section 5 - Previous Transgression
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The Bidder declares that no previous transgressions occurred in the last 3 (three) years (to be
reckoned from date of bid submission) with any other company in any country conforming to the
anti-corruption approach in India that could justify his exclusion from the tender process. The date
of such transgression, for the purpose of disclosure by the bidders in this regard, would be the date
on which cognizance of the said transgression was taken by the competent authority. The
transgression(s), for which cognizance was taken even before the said period of three years, but
are pending conclusion, shall also be reported by the bidders.

If the Bidder makes incorrect statement on this subject, he can be disqualified from the tender
process or the contract, if already awarded, can be terminated for such reason or action can be
taken as per the separate "Guidelines on Banning of Business dealings with Suppliers/ Contractors",
framed by the Principal.

Section 6 - Equal treatment of all Bidder (s)/ Contractor (s) / Sub-contractor (s)

6.1

6.2

6.3

The Principal will enter into Integrity Pacts with identical conditions as this Integrity Pact with all
Bidders and Contractors.

In case of a joint venture, all the partners of the joint venture should sign the Integrity Pact. In case
of Sub-contracting, the Principal Contractor shall be solely responsible for the adherence to the
provisions of IP by the sub-contractor(s).

The Principal will disqualify from the tender process all Bidders who do not sign this Integrity Pact
or violate its provisions.

Section 7 - Criminal Charges against violating Bidders/ Contractors /Subcontractors

If the Principal obtains knowledge of conduct of a Bidder, Contractor or Subcontractor, or of an
employee or a representative or an associate of a Bidder, Contractor or Subcontractor which
constitutes corruption, or if the Principal has substantive suspicion in this regard, the Principal will
inform the Vigilance Office.

Section 8 -Independent External Monitor(s)

8.1

8.2

8.3

8.4

8.5

The Principal appoints competent and credible panel of Independent External Monitor (s) (IEMs)
for this Integrity Pact. The task of the IEMs is to review independently and objectively, whether and
to what extent the parties comply with the obligations under this Integrity Pact on receipt of any
complaint by them from the bidder(s).

The IEMs are not subject to instructions by the representatives of the parties and performs his
functions neutrally and independently. He reports to the CMD, BHEL.

The IEMs shall be provided access to all documents/ records pertaining to the Contract, for which
a complaint or issue is raised before them asand whenwarranted. However, the
documents/records/information having National Security implications and those documents which
have been classified as /Top Secret are not to be disclosed.

The Principal will provide to the IEMs sufficient information about all meetings among the parties
related to the Contract provided such meetings could have an impact on the contractual relations
between the Principal and the Contractor. The parties offer to the IEMs the option to participate in
such meetings.

The role of [EM is advisory and the advice of I[EM is non- binding on the Organization. However, as
IEMs are invariably persons with rich experience who have retired as senior functionaries of the
government, their advice would help in proper implementation of the IP.
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For ensuring the desired transparency and objectivity in dealing with the complaints arising out of
the tendering process, the matter should be examined by the full panel of IEMs jointly, who would
look into the records, conduct an examination, and submit their joint recommendations to the
Management. In case the full panel is not available due to some unavoidable reasons, the available
IEM(s) will conduct examination of the complaints. Consent of the IEM(s), who may not be available,
shall be taken on record.

The IEMs shall examine all the representations/grievances/ complaints received by them from the
bidders or their authorized representative related to any discrimination on account of lack of fair
play in modes of procurement and bidding systems, tendering method, eligibility conditions, bid
evaluation criteria, commercial terms & conditions, choice of technology/ specifications etc.

The CMD, BHEL shall decide the compensation to be paid to the IEMs and its terms and conditions.

IEMs should examine the process integrity, they are not expected to concern themselves with fixing
of responsibility of officers. Complaints alleging mala fide on the part of any officer of the Principal
should be looked into by the CVO of the Principal.

If the IEMs have reported to the CMD, BHEL, a substantiated suspicion of an offence under relevant
Indian Penal Code / Prevention of Corruption Act, and the CMD, BHEL has not, within reasonable
time, taken visible action to proceed against such offence or reported it to the Vigilance Office, the
IEMs may also transmit this information directly to the Central Vigilance Commissioner,
Government of India.

After award of work, the IEMs shall look into any issue relating to execution of Contract, if
specifically raised before them. As an illustrative example, if a Contractor who has been awarded
the Contract, during the execution of Contract, raises issue of delayed payment etc. before the
IEMs, the same shall be examined by the panel of IEMs.

However, the IEMs may suggest systemic improvements to the management of the Principal, if
considered necessary, to bring about transparency, equity and fairness in the system of
procurement.

The word "Monitor' would include both singular and plural.

Section 9 - Pact Duration

9.1

9.2

This Integrity Pact shall be operative from the date this Integrity Pact is signed by both the parties.
Any violation of the same would entail disqualification of the bidders and exclusion from future

business dealings.

If any claim is made/ lodged during currency of this Integrity Pact, the same shall be binding and
continue to be valid despite the lapse of this Pact as specified above, unless it is discharged/
determined by the CMD, BHEL.

Section 10 - Other Provisions

10.1

10.2

This Integrity Pact is subject to Indian Laws and exclusive jurisdiction shall be of the competent
Courts as indicated in the Tender or Contract, as the case may be.

Changes and supplements as well as termination notices need to be made in writing.
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10.3  Ifthe Bidder(s)/ Contractor(s ) is a partnership or a consortium or a joint venture, this Integrity Pact
shall be signed by all partners of the partnership or joint venture or all consortium members.

10.4  Should one or several provisions of this Integrity Pact turn out to be invalid, the remainder of this
Integrity Pact remains valid. In this case, the parties will strive to come to an agreement to their
original intentions.

10.5 Only those bidders / contractors who have entered into this Integrity Pact with the Principal would
be competent to participate in the bidding. In other words, entering into this Integrity Pact would
be a preliminary qualification.

10.6  In the event of any dispute between the Principal and Bidder(s)/ Contractor(s) relating to the
Contract, in case, both the parties are agreeable, they may try to settle dispute through Mediation
before the panel of IEMs in a time bound manner. If required, the Principal may adopt any
mediation rules for this purpose. However, not more than five meetings shall be held for a particular
dispute resolution. The fees/expenses on dispute resolution shall be equally shared by both the
parties. In case, the dispute remains unresolved even after mediation by the panel of IEMs, either
party may take further action as the terms & conditions of the Contract.

For & On behalf of the Principal For & On behalf of the Bidder/ Contractor
(Office Seal) (Office Seal)

Place

Date

Witness: Witness:

(Name & Address) (Name & Address)
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SUB:

Pre-Qualifying Requirements

Pre-Qualifving Requirements
Tender Spec. No.: TBSM/KURAWAR/EREC-STR/TENDER/25-26 Date: 07.02.2026

TENDER FOR ERECTION WORK OF STRUCTURE AND STRINGING WORKS AT POWERGRID 765/400/220/132 kV KURAWAR
(MAIN) S/S IN MADHYA PRADESH."”

Tenders (Under two-part bid system) are invited from competent contractors for subject works. Only those who are technically and financially
capable to execute the Job and who fulfil the Pre-Qualifying Requirements [PQR] given under are eligible to quote against the above NIT.
Tenderers should submit their offer as per the procedure specified in tender documents. The PQR of contractor for tender submission shall be
is as under:

Sl No.

Criteria Description

Bidders should have a minimum average annual turnover (Annual Gross Revenue from operations/
Gross operating income as incorporated in the profit & loss account excluding Other Income) of

31,98,48,881.00
best three fin. Years i.e. 36 months out of last five financial years (2020-21, 21-22, 22-23, 23-24 &
24-25)
and should submit audited balance sheet and Profit & Loss Account Sheet of these years.
Turn Over The audited financial statements must be signed by the owner and the auditor. Auditors seal, Name,
Membership No., Firm Registration No. & firm name (if applicable), UDIN and the capacity in which he is
signing (Proprietor/Partner), must be mentioned on the Profit & Loss A/c and Balance Sheet.

In case of proprietorship and partnership firms where Audited Profit & Loss A/c and Balance Sheet is not
mandatory as per extant rules, CA certificate certifying turnover and profit for the required financial
years must be submitted. CA certificate must be on his letter head mentioning his/her name, Membership
No., Firm Registration No. & firm name (if applicable), UDIN, capacity in which he is signing
(Proprietor/Partner), date and place of signing.

Bidder should have earned profit in at least one financial year during the period of last three Financial
Years as per Sl. No. A above

and
Net worth of the Bidder based on the latest Audited Accounts as furnished for ‘A” above should be
positive. Net worth = Paid up share capital + Reserves. (Net worth is required to be evaluated in case of
companies)

Profit & Networth

Bidder should have successfully completed :
“Erection/Installation of Switchyard/Transmission Line including Erection of
Tower/Beam & Stringing work of Voltage Rating 220kV & above ”
during last seven years ending on 31.01.2026 and should be either of the following:

Similar Work (i) Three similar jobs executed costing (except service tax/GST) notless than % 1,09,25,347.00
OR

(ii) Two similar jobs executed costing (except service tax/GST) not less than X 1,36,56,684.00
OR

(iii) One similar job executed costing (except service tax/GST) not less than $2,18,50,694.00

NOTES:

The Bidder shall submit the Contract Agreement/Work Order/LOl along with BOQ and
Performance/completion/execution certificate issued by customer/contractor along with technical bid in support of
qualification.

Only those work credentials will be considered that already completed and completion certificate available for that
work..

In order to technically qualify in this tender, bidder should meet all criteria i.e. A, B & C mentioned above.

If the job is completed in the last seven years period, as specified above, even if it has been started earlier, the same will
also be considered meeting the qualifying requirements.

Consortium/ ]V bidding is not allowed unless specifically mentioned in NIT.

BHEL reserves the right to:

(a) Accept or reject any bid received at its discretion without assigning any reasons whatsoever.

(b) Postpone the above-mentioned date, split and distribute the work among more than one bidder
without assigning any reason whatsoever.
(c) May ask for further qualification during techno commercial scrutiny of bids received.
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13

Pre-Qualifying Requirements

(d) May ask for further proofs including TDS certificates/ Form 26AS/ Final bill/ payment detail for the
said job for cross- verification.
BHEL shall not be responsible for any delay, loss, damage for bids/documents sent by post.
BHEL shall not be liable for any expenses incurred by bidder in preparation of bid irrespective of whether it is accepted

or not.
Quotations received from bidders who do not fulfil the PQR shall be summarily rejected without any further evaluation

and information to bidders.

Canvassing i.e. soliciting favour, seeking advantage etc. in any form is strictly prohibited and any bidder found to have
engaged in canvassing shall be liable to have his bid rejected summarily

If the bidder deliberately gives any wrong information in his tender to create in circumstances for the acceptance to his
bid, BHEL reserves the right to reject such application.

Bidder’s selection is subject to approval of BHEL'’s customer for this work. The approval/acceptance of bidders from
Customer is mandatory requirement for subject tender.

All corrigenda, addenda, amendments and clarifications to this Tender will be hosted in web page, www.bhel.com and
https://eprocurebhel.co.in and not in the newspaper. Bidders shall keep themselves updated with all such amendments.
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Format for e-payment

FORMAT FOR E-PAYMENT

To,

GM/Finance

Transmission Business Group,

Bharat Heavy Electricals Limited,

5th Floor, BHEL SADAN,

Plot No. 25, Sector-16A, Noida,

Distt. - Gautam Buddh Nagar, UP-201301

Dear Sir,
Sub: e-Payment vide RTGS/NEFT

| / We hereby request and authorise you to effect E-Payment vide any of the two modes to my bank account as per the details given below:

Vendor Name

Title / Name of account in the bank

Account Type (Saving / Currect)

Bank account number

Name and address of the bank

Bank / Branch contact person's Name

Bank / Branch Telephone Number with STD Code

Bank Branch MICR Code
(Please enclosea copy of a cheque. This Cheque should not
be a payable at par cheque.

Bank Branch RTGS IFSC Code

Bank Branch NEFT IFSC Code

Vendor email address

Name of authorised signatory of Vendor

Vendor's Contact persons name

1/We confirm that information provided above is correct & any consequences due to any mistake in above will be borne by us.

Thanking you,
Name and Designation of Authorised person (s)

We confirm that we are enabled for receiving RTGS/NEFT credits and we further confirm that the account number of
, the signature of the authorised signatory and the MICR and IFSC codes of our branch

mentioned above are correct.

Bank's Verification
(Manager's / Officer's Signature under bank stamp)

Note : Please attach cancelled original Cheque leaf



HSE CONDITIONS
at a GLANCE (for bidders)
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Health Safety and Environment Management
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BHARAT HEAVY ELECTRICALS LIMITED
TRANSMISSION BUSINESS GROUP



HyH

Transmission Business Group, Noida

DOCUMENT CONTROL
Document TBG/HSE/NIT-01
number:
Issue number: 00 Issue date: 08.01.2020
Revision number: 01 Revision date : 22.10.2021
Revision number: 02 Revision date : 31.01.2024

Prepared by

Approved and Issued

for use by
Name Arvind Kumar Pandey RS Pathwar
Designation Sr. Engineer Dy. General Manager
Signature -sd- -sd-
Date 31.01.2024 31.01.2024

BHARAT HEAVY ELECTRICALS LIMITED
TRANSMISSION BUSINESS GROUP
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BHEL TBG through its long experience and policy, has developed a culture to consider wellbeing of the society,
protection of environment and occupational health and safety of its workers first. TBG has also a culture of
transparency in all its business activities. In line to this culture, this NIT annexure is prepared as a peeping window
in to the TBG HSE requirements which need to be 100% complied by the successful bidders while executing the
contract. Interested bidders should go through these HSE conditions:

In BHEL, Health, Safety and Environment (HSE) responsibilities are driven by our commitment to
protect our employees and people we work with, community and environment, BHEL believesin
zero tolerance for unsafe work/non-conformance to safety and in minimizing environmental
footprint associated with all its business activities. We commit to continually improve our HSE
perfarmance by:

® Developing safety and sustainability culture through active leadership and by ensuring
availability of required resources.

® Ensuring compliance with applicable legislation, regulations and BHEL systems.

® Taking up activities for conservation of resources and adopting sound waste management
by following Reduce/Recycle/Reuse approach.

® Continually identifying, assessing and managing environmental impacts and Occupational
Health & Safety risks of all activities, products and services adopting approach based on
elimination/ substitution/reduction/control.

® Incorporating appropriate Occupational Health, Safety and Environment criteria into
business decisions, design of products & systems and for selection of plants, technologies
and services.

® Imparting appropriate structured training to all persons at workplace and promoting
awareness amongst customers, contractors and suppliers on HSE issues.

® Reviewing periodically this policy and HSE Management Systems to ensure its relevance,
appropriateness and effectiveness

® Communicating this policy within BHEL and making it available to interested parties.

Do

Atul Saobti
Chairman & Managing Director

June 5, 2018

LA EAU N
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2. Legal Compliances:

Statutory Provisions: All the sub-contractors are to comply with client specific rules and procedures,

the National legislations and codes, in particular the following or their revised versions:

Srl. Acts/Rules Name Srl. | Acts/Rules Name

No No

1 The Factories Act 1948, Amendment Act 11 | Contractor labour Act, 1970
1947 (Regulation and abolition)

2 The Environment Act 1986 12 Provident fund Act, 1952

3 Workmen’s Compensation Act, 1923 13 | Payment of gratuity Act, 1972

4 Building and Other Construction Workers 14 | Indian Explosives Act and the explosives
(Regulation of employment and condition of Rules 2008
service) Act, 1996

5 Buildings and Other Construction Workers 15 | The Gas Cylinder Rules, 2016, Static and
Welfare Act, 1996 Mobile Pressure Vessels (Unfired) Rules

2016

6 Payment of wages Act, 2017 16 | The Indian Electricity Act 2003 and Indian
Equal remuneration Act, Electricity Rules 2005

7 Minimum wages Act.1948 17 | The Atomic Energy Act, 2015

8 Employers liability Act, 1938 18 | The atomic energy (Radiation Protection)

Rules. 2004
9 Industrial dispute Act, 1947 19 | National Fire Protection Association (NFPA),
10 maternity benefit amendment act 2017 20 | National Building Code of India 2016 etc.
b. Indian Standard (IS) Codes related to HSE

All the sub-contractors are to comply with client specific rules and procedures, the National legislations and

codes in particular the following or their revised versions:

Srl IS Code Applies on
1 IS: 4081 -1986 Safety code for Blasting and Related Drilling operations
2 IS: 3764 -1992 Safety code for excavation work
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3 IS: 5121 -1969 Safety code for pilling and other deep foundations

4 IS: 2750 -1964 Specification for steel scaffoldings

5 IS: 3696 (Part-1)-1987 Safety code for scaffolds and Ladders: Part- | Scaffolds

6 IS: 3696 (Part-Il) -1991 | Safety code for scaffolds and Ladders: Part —Il Ladders

7 IS: 4082 -1977 Recommendations on stacking and storage of construction materials at
site (First revision)

8 IS: 4130-1976 Safety code for demolition of building (First revision)

9 IS: 4912-1978 Safety requirements for floor and wall openings, railings and toe boards
(First revision)

10 IS: 5916- 1970 Safety code for constructions involving use of hot bituminous materials

11 IS: 7205 -1974 Safety code for erection of structural steel work

12 IS: 7969 -1975 Safety code for handling and storage of building materials

13 IS: 8989 -1978 Safety code for erection of concrete framed structures

14 IS: 7293 -1974 Safety code for working with construction machinery

15 IS: 2212 -1991 Pipe lines —Identification —Colour code

16 IS: 5216 -1982 Recommendations on safety procedures &practices in Electrical works
(Part -1 &I1)

17 IS: 875 -1964 Code of practice for structural safety of buildings and loading standards

18 IS: 10386 -1983 General aspects Part-1 -1983, Part-2 -1982, Part-6 -1983, Part-10 -1983-
Amenities, Protective clothing and equipment, construction, storage,
handling, detection and Safety measures for gases, chemicals and
flammable liquids

19 IS: 10500-2012 Drinking water (Specification)

20 IS: 10291 -1982 Code of dress in civil engineering works

21 IS: 2925-1984 Safety helmets

22 IS: 1179-1967 Welding helmets

23 IS: 7524 -1979 (Part-1) | Safety goggles

24 IS: 9167 -1979 Ear muff /Ear plugs

25 IS: 6994 -1973 (Part-1) | Canvas hand gloves, Cotton hand gloves, Chrome leather gloves

26 IS: 4770 -1991 Rubber hand gloves tested for 15,000 volts

27 IS: 3521 -1999 Full body safety harness

28 IS: 11057 -1984 Specification for Industrial safety nets

BHEL/HSE/Page No- 5 of 31




29 IS: 13415 -1992 Protective Barriers in & around buildings (Code of safety)

30 IS: 13416 -1992 Preventive measures against Hazards at work places-Recommendations
part-I Falling materials hazards Prevention part-I

31 IS: 13416 -1992 Preventive measures against Hazards at work places-Recommendations
part-Il Fall Prevention

32 IS: 15298 -2011 Personal Protective Equipment -Safety shoes

(Part 1&2)

33 IS: 12254 -1993 Poly vinyl chloride (PVC) industrial boots

34 IS: 5557:2004 Industrial and Protective Rubber knee and Ankle boots

35 IS: 2878 -2004 Co2 Type fire extinguisher

36 IS: 2171 -1999 Dry chemical powder fire extinguisher

37 IS: 13849 — 1993 Fire extinguisher for ABC fires

38 IS: 10204-2001 Mechanical Foam type extinguisher (Foam used shall conform to IS:
4989 -1974 and Co2 cartridge shall conform to IS: 4947 -1985)

39 IS: 3786 -1983 Methods for computation of Frequency rate and Severity rates for
Industrial injuries and classification of Industrial accidents (First
revision)

c. The Sub-contractors need to

Attend HSE familiarization program at TBG-HQ with his site management team. This will
be a half day long awareness session on HSE requirements and compliances which the
agency is supposed to fulfil during contract execution at site. The session shall be taken
by TBG HSE department on intimation by TBSM. (Rev-01)

Request for issuance of Form-V in their name from customer on behalf of BHEL

Get the Labour license registration from concerned Labour office.

Get the BOCW Registration done along with the labour license.

Get their labourers registered under BOCW for benefits provided by the office.

Maintain Seven registers of labours as per BOCW requirement.

Ensure payment of wages to labours not less than the current minimum wages applicable
in the premises.

Ensure PF deduction of labourers and submission of proof to BHEL office (Wage sheet,
ECR & Challan copies) duly signed.

Submit Labour Payment Certificate by 10th of Every month.

File timely returns, get renewals done and submit a copy to BHEL office.
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e Get Workmen’s Compensation policy before the start of work, covering all the labourers
and staff,
o Policy should clearly mention the project name and location,
o should be as per labour class and wage.
o Should cover all the height workers with clear mention of Max. height.
o Policy should be submitted to BHEL office and renewal before expiry.

e Issue employment card to every worker.

a. Labour Welfare

Declaration of normal working hours and weekly off day, Payment day & intervals
Paid rest days & holidays.

Payment of overtime @ twice the normal wage rate.

No labour shall be allowed overtime >12 hrs/week, limited to 48 hrs/month.

Rest and lunch area.

A

Separate Male/Female Toilets and Lavatories, clearly marked in local Language and
provided with signage.

7.  Cold and clean drinking water facility suitable to strength and near workplace

8.  Creche for children of female workers as per BOCW requirements

9.  Arranging labour accommodation in hygienic environment with the facilities of Water
(Drinking, Sanitation), washing and bathing area, toilets in sufficient nos., clean and safe
camps and surrounding, access road, well illuminated camp and roads, mode of contact,
transport facility, first aid centre, 24x7 Security etc.

10.  Cooking and eating place to be maintained in hygienic condition

11. General awareness of health and hygiene.
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b. Medical facilities and Health centres

e Availability of first aid box at every work location and agency office, with contents as per
BOCW requirement.

o Emergency vehicle (four-wheeler) at work place

e Availability of stretchers in emergency vehicle and in office.

e Trained first aider

e Medical check-up for all the supervisors and workers including cooks, at the time of
induction and annually thereafter.

e Tetanus Vaccination for all in every six months.

e Identification and tie-up with nearby reputed hospital(s) and display of their contact

number in Emergency contact list.

4. House Keeping & Storage

Housekeeping is a continuous process and is the part of work. Agencies shall maintain safe and
presentable housekeeping all the time in their respective areas, common work locations and passage
areas. Roads, passages, staircases, entrance/exit gates shall always be maintained obstruction free. No
material shall be left or stacked at the roof edges. Agency shall make arrangements to remove scraps on
regular basis and dispose them at a space provided by customer, clearly fenced and marked by the sub-
contractor as “SCRAP YARD”. Suitable arrangement like dedicated housekeeping team and tractor/hydra
should be identified for this work.

Construction materials like shuttering materials, staging materials, cables, re-bars, cements bags, earthing
flats and rods, FF pipes, surplus soil etc should be stored/stacked properly such that it should neither pose
threat to safety of man nor should obstruct the free movement of man and machineries.

Every sub-contractor should have separate and well-maintained storage area for his own materials, T&Ps,
PPEs and BHEL issued materials. Consumables like diesel, cotton, grease, oil, paint, admixtures and other
fire potential materials should be stored separately with suitable firefighting facility.

Fire capacity of store area to be assessed and accordingly fire extinguishers shall be planned suiting the
class and capacity of fire. Sand heaps may also be stacked in open store yards suitably to use in case of
fires.
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5. Site Safety

a. Induction and others safety trainings

Every sub-contractor shall make arrangement to provide induction training as per BHEL and/or
customer requirement on a pre-approved and fixed module to all its new inductees irrespective
of class or grade of appointment/hire. He shall also arrange the required facilities for induction
training such as board, marker, dummy, posters/banners with all the mandatory PPEs.
Sub-contractor shall also arrange for periodic trainings on fire-fighting, first aid, CPR, importance
and use of PPEs, electrical safety, hot work safety, Height work safety, confined space, deep
excavations and barricading, concreting work safety etc.

b. Appointment of Safety Officer/Supervisor

Every sub-contractor shall appoint full time safety officer(s) as per Schedule VIII of BOCW Act-
1996. The safety officer so appointed, shall not be assigned any duty/work other than assisting
in fulfilment of legal and contractual obligations at site. He shall perform his duties in line to meet
the requirements of TBG HSE MANAGEMENT SYSTEMS, such as ensuring daily TBT, conducting
induction and other HSE training and awareness programs, organising HSE campaigns, health
check-ups, periodic mock drills, reporting & record keeping and other such compliances as per
HSE Plan for Site Operation (TBG/HSEP-14) on regular basis. (Rev-01), (Rev-02)

c. Safety organisation, Safety committees and meetings

Safety officer shall report directly to the head of the projects of the sub-contractor management.
There shall be some appointed or nominated safety stewards from each sub-group like
shuttering, bar-bending, concreting, brick work, material handling, structure erection, cable
laying, pipe work, maintenance, batching plant, housekeeping, etc.

A safety committee shall be formed including members from different agencies, BHEL and
customer covering at-least 50% participation from workers. Safety committee shall meet on
weekly basis or as may be decided by customer, outcomes shall be complied as committed.

d. Personal Protective Equipment.

Unless mentioned otherwise, there will be three mandatory PPEs- Safety shoes, Safety Helmet
and Reflective jackets conforming to relevant IS codes as mentioned above. Every person
entering in the project premises shall use above mandatory PPEs.

There will be other PPEs too, based on the work requirement like: Twin lanyard full body harness,
fall arresters and life lines for height workers, Face shield for welders and grinders, Induction
helmets and Electrical resistant shoes with FRP/PVC toe for electricians and commissioning
engineers, Gum boots for concrete workers and manual excavators, Goggle for gas cutters and
grinders, Aprons for welders, shoulder pads for material handlers, Hand gloves — Leather for
binders/welders/grinders, certified Rubber gloves for electricians, PVC for concrete/cement
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handlers, cotton-housekeeping team/brick coolies/erectors, cable laying men and other material
handlers. Dust mask for cement handlers.

e. Material Handling

BHEL as a policy discourages continuous manual handling. Material handling contributes a major
portion in the project and hence proper means (mechanical/ electrical powered) should be
deployed appropriately for this work. Cranes/Faranas/hydras should not be used for material
transportation for long distances(>100m), if such movement is un-avoidable, it must be
accompanied by a trained signal man. Long materials should be guided by tagline. Roads for
material movement should be free from obstructions. Lifting appliances must be in good
condition and must have test/inspection certificates.

Lifting tackles like- D-shackles, chains, ropes, slings, belts shall be periodically inspected and shall
have valid test certificate and/or third-party inspection certificates.

Painted/galvanized structures/materials to be lifted by adequate capacity nylon belts only.

If a machine undergoes a major maintenance, fresh TPl shall be required before use.
Hydraulic/pneumatic machines shall be free from leakages. Daily checklist to be filled and
witnessed by the concerned supervisor before start of the work.

f. Vehicle/Machinery Documents and other safety requirements

e Crawler mounted boom cranes/Tyre mounted telescopic cranes/tower cranes

1. Valid third-party inspection certificate.

2. Valid Insurance policy

3. Registration Certificate (if applicable)

4. Valid Pollution under control (PUC) (if applicable)
5. Fitness certificate from RTO (if applicable)

6. Operator’s valid license, experience and/or competence certificate.
7. Swing horn

8. Reverse horn

9. Boom aviation light

10. Approved Load chart (inside cabin)

11. Fire extinguisher (inside cabin)

12. First aid kit (inside cabin)

13. Boom angle indicator

14. Hook Latch

15. Reflector strips on around cabin and on boom

e Loader backhoe (JCB), crawler excavators (Poclain), Hydra,
1. Valid third-party inspection certificate.
2. Valid Insurance policy
3. Registration Certificate (if applicable)
4. Valid Pollution under control (PUC) (if applicable)
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5. Fitness certificate from RTO (if applicable)

6. Operator’s valid commercial license, experience and/or competence
certificate.

7. Reverse horn

8. Approved Load chart (inside cabin) (Hydra)

9. Fire extinguisher (inside cabin)

10. First aid kit (inside cabin)

11. Hook Latch (Hydra)

12. Reflector strips on around cabin and on boom

e Tipper, Transit mixtures (TM), Self-loading concrete mixture (Ajax Fiori), Tractors
1. Valid third-party inspection certificate.

Valid Insurance policy

Registration Certificate

Valid Pollution under control (PUC)

Fitness certificate from RTO

Operator’s valid commercial Heavy license, experience and/or

competence certificate.

7. Reverse horn

8. Fire extinguisher (inside cabin)

9. First aid kit (inside cabin)

10. Reflector strips on around cabin and on body

Note: 1. Tractors may be allowed with Light Commercial/non-commercial license on customer’s
consent.

oA wWN

e (Cars, Taxis, scooters, motor cycles and other public carriers
o Valid 2/4-wheeler license (as applicable- commercial/non-commercial)
o Registration Challan
o Valid Insurance
o Pollution under control

g. Man-lifts (Cherry pickers), Scissors Lifts

Trained operator with experience/competence certificate and license
Valid third-party inspection certificate.

Valid Insurance policy

Registration Certificate (if applicable)

Valid Pollution under control (PUC) (if applicable)
Swing horn

Reverse horn

Boom aviation light

. Fire extinguisher (inside cabin)

10. First aid kit (inside cabin)

11. Reflector strips on around cabin and on boom

© PNV A WD
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Note:

1. No one shall ride man-lift bucket without safety belt, safety shoes, helmet and reflective jacket.

2. Not more than 3 persons at a time will board in bucket of man-lift (without any heavy materials) including
operator.

3. Operator will not leave the machine while persons are elevated and working.

4. No one other than the authorised operator will operate the man lifts/Scissors lifts.

h. Excavation

Prior permission/clearance from customer is a must for excavations in areas where underground service
services such as gas/water/oil/chemical/electrical lines may be routed. Due precautions shall be taken
during excavation in such area. Excavations near water bodies (ponds/canals etc.) shall be done with
sand/soil bags ready to plug water from accidental damaged/burst of edges. All the excavations shall be
done by either step cutting (min. 600mm step at every 1.5m depth) or slope cutting at 1:2(X:Y axis) (or
greater depending upon the soil condition). Where step cutting/slope cutting is not possible due to space
constraints, shoring/shuttering or sheet piling to be used to check collapse of soil.

Excavated soil shall be stacked away from edge of the pit, at-least 1.5 meters or half of the depth
whichever is higher. Height of the stack shall not exceed 2m in height.

Ramps shall be provided for access of the workers in large pits and ladder of metal/good built for small
pits. Ladders shall be of sufficient length protruding at least 1m above the ground level.

Pumps of adequate capacity shall be available for pumping out of water. No lone worker shall be allowed
to work in any excavation. Overloaded vehicle shall not be allowed near excavated pits.

i. Bar bending and Binding

Bar bending machine shall be installed under shed/roof. It shall be properly earthed and maintained for
operation. Housekeeping of the area shall be team’s responsibility on daily basis. All be bar benders shall
be given hand gloves (leather/cotton) in addition to mandatory PPEs. Scrap shall be segregated and
moved to scrap yard on regular basis. Bar bending station shall be located away from Main plying
roads/passages. The station shall be well illuminated, shall have a maintained first aid kit and potable
water. Station shall be located in such a way that the movement of the material be minimised.

j- Concreting

No electric vibrators shall be allowed to use. All the concrete workers shall be issued gum boots, safety
helmets, reflective jackets and PVC hand gloves. Free fall of concrete from chute shall not exceed 1m in
height. Heavy machineries/ vehicles shall be kept at least 2m away from the edge. Emergency vehicle
shall be available near concreting work. Late night works shall be avoided, if it is unavoidable, a prior
permission from BHEL/Customer is mandatory.
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k. Welding, Gas Cutting & other hot works

Welding: Only experienced welders should be deployed for welding jobs. Welders shall be provided with
apron, hand gloves, arm pads, leg pads, face shield and safety shoes. Welding leads shall be joint less and
insulated. Power input point shall be fully covered at machine.

Gas cutting: If LPG is being used, domestic cylinder is strictly prohibited inside the project premises, (not
allowed for site kitchen too). Hose pipes shall be in good condition without cracks, cuts, punctures or
joints. Ends should be clamped with worm clamps. Dial gauges shall be of good quality and duly calibrated.
Flash back arresters is a must for both oxygen/acetylene or LPG/Oxygen combination. Cylinders shall be
stored, transported and used in vertical position only. When not in use, they shall be capped. Empty and
filled cylinders to be stored separately with distinct marking.

Cylinders shall neither be rolled on the ground nor thrown during loading/unloading.

Grinding: Grinder shall be given clear glass face shield, apron, safety shoes, ear muffs and hand gloves.
Grinder machines shall have wheel guard. Plug tops to be used for power connection preferably three
wire type. Only trained persons shall be allowed to use grinders, abrasive cutters. Electrical connection
shall be free from cuts, joints etc.

. Erection & Height Work

Only trained filters and experienced helpers shall be engaged in erection work. Step bolts of lattice towers
shall be checked for full tightness with spring washers before use. Height pass shall be issued to the
identified group of erectors who have passed medical test and have working experience at height. Name
of such workers shall be displayed at appropriate place. These workers only shall be allowed to work at
height. Height work shall not be permitted in high wind/bad weather condition, during raining or in
night/dark.

m. Electrical Safety

BHEL usually provided single point power source and sub-contractors draw power from there. Otherwise
agencies make their own arrangement for construction power like DG sets etc. Sub-contractors shall
submit their load requirement (amperage & phase) to BHEL before start of work. Accordingly, they shall
make arrangements to draw power and distribution arrangements too in a safe way. MCCBs and HRC
fuses to be put in circuit for short circuit and overload protections and RCCBs of 30mA sensitivity to be
put at each distribution panel for human safety. Earthing pits shall be installed at each distribution point
and maintained below three Ohm resistivity which shall be inspected randomly. The distribution points
shall be clean, free from vegetation and water logging, easily accessible and covered/protected from
three sides and top for rain. Earthing of DBs shall be done by 25x3mm Gl flats connected from proper
earth pits. Insulation mat, PVC Sheet/Wooden plank to be placed before DBs as platform. DB Sheds shall
be legibly marked with name of agency, contact no of electrician and SLD of that DB. Only industrial plugs
and sockets shall be allowed. Three wire (Phase, neutral and earth) system shall be used for tools, lights
and machineries and two wire power draws shall be strictly prohibited. PTW and LOTO system shall be
maintained to work on LT system. Name and contact no of authorised electricians who will be responsible
of electrical power facility maintenance shall be submitted to BHEL by Agencies. Unauthorised sharing of
power from one agency to other is strictly prohibited. Electricians shall use standard PPEs and insulated
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tools only. Standard and tested/certified discharge rods to be used in the areas where there is a possibility
of residual current or induction charge. The induction rod to be connected to the earth first and removed
in the last. Induction helmets only to be used in the charged area. Electricians to be provided with
electrical resistant safety shoes having FRP/PVC toe.

n. Dust Gases and fumes

Sub-contractor shall make arrangements to avoid accumulation of dust fumes and gases. Cement
handlers inside store or at batching plant and gravel spreader shall be given effective nose masks and
jaggery (at least 200g per person per day). DG sets and other machineries like cranes excavators etc. shall
have valid and effective PUC certificate and shall have maintained engine with silencer. No IC engine
operated machine shall be used in confined and covered area like hall, sheds, store etc. where
accumulation due to lack of ventilation can increase to harmful levels. Dedicated arrangements (tanker
or tractor with sprinkler) shall be made by the sub-contractors (individual or jointly) to continuously
subside the dusts arising out of the movement of the vehicle’s roads/passages. Welding activities near
roof accumulates harmful gases. Welders in such positions shall be provided with effective masks
conforming to IS standards.

o. Vehicular Traffic

Speed limits defined within the premises shall strictly be followed by the drivers/commuters of
construction as well as other vehicles.

Every construction machinery, man-lift shall display the name, contact no and passport size
photograph of the authorised operator (There can be one or more authorised operators).

No one other than operator and co-operator shall sit inside the cabin of any construction
machine while it is working.

Construction machineries (tractor, trucks, tippers, JCBs, hydra, Fassi cranes etc. shall never be
used as mode of public transport. Machineries like Ajax Fiori and hydra shall not be driven in
back direction except for small distances. No overloaded vehicle shall be permitted entry in the
project premises.

Over speeding shall be reported and driver/operator shall be barred from entry or shall be
penalised.

Drunken drivers shall be barred from entry in the project.

Carrying harmful weapons like knives (>6”), guns etc. shall permanently disqualify the person
from entry in project premises.

p. Barricading and floor openings

Every pit deeper than 4 feet (1.2m) shall be barricaded immediately after excavation and will remain
barricaded till backfilling.

Pits/trenches drains near roads, passages whether temporary or permanent shall be hard barricaded and
well illuminated. Roof edges and openings shall be strictly hard barricaded and illuminated. Height works
like masonry works, structure erection, erection by cranes, Lattice tower/beam erection areas shall be
barricaded to restrict entry. Areas under charging/commissioning shall be barricaded and caution boards
shall be displayed on newly charged areas.
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g. Scaffold & Ladder

No bamboo/wooden scaffold shall be allowed to be used. Only tubular steel scaffolds with couplers
conforming to the relevant IS codes shall be allowed with base plates. Standard steel or wooden planks
to be used as platforms and no packing materials shall be used. All the platforms shall be built with
provisions of top rail at 1m height, mid rail at 0.5m height and toe boards of min 6” height at floor level.
Minimum width of platform shall be 900mm and if wheel barrow is to be used then 1200mm. Means of
access to be provided in the form of ladders, ramps or staircase. Multilevel work platforms or those
platforms having passage underneath shall be provided with safety net, screen or canopy at each level
for protection from falling objects. Platforms shall be free from concrete, debris or other materials.
Platforms shall not extend out of the putlogs and shall be secured and fastened. Decking shall be made
non-skidding.

Scaffolds under erection shall be tagged “RED”, under repair/maintenance/inspection shall be tagged
“YELLOW” and ready for use shall be tagged “GREEN”

Only metal ladders in the construction site and FRP ladders in charged areas shall be allowed. Ladders
made from packing materials shall not be used. Ladders shall be securely fixed at bottom, top and long
ladders at middle points too at an interval not more than 2400mm and must have a landing at every 6m.
Inclination angle should be approximately 1:4 (X:Y) or 75deg. Ladder must extend at least 1m above the
platform/access area. Gap between two rungs shall not exceed 300mm. Portable ladder should not be
more than 4m in length. Minimum width of the ladder shall not be less than 300mm.

Use of Mobile aluminium scaffold is preferably advisable for erection of transformers/reactors.

r. Illumination

The sub-contractor shall ensure that the areas such as work stations, buildings, batching plants,
passages/roads, stores, rest areas, power sources, staircases etc. are illuminated sufficiently to make safe
work conditions at site and shall not be less than the relevant IS standards. Excavations/ below ground
level structures near passages/roads shall also be sufficiently illuminated.

s. Safety banners/posters, caution boards

Sub-contractors shall display boards and banners in sufficient quantity having safety signs, slogans,
important messages, pictures, cautions at prominent locations to promote safety and spread awareness
for important precautions such as “Deep Excavation Ahead”, Speed Limit”, “Charged Area”, “Do not
operate”, “Hard hat area”, “No smoking Zone” etc. Boards containing messages of Emergency contacts,
First aid facility, rates of minimum wages, working hours, rest day etc. should be displayed at specific
areas.

t. Waste management and disposal

Sub-contractor shall make suitable and effective arrangement to remove waste material from site on
regular basis and store them in an identified and safe location. Disposal of wastes shall also be done as
per manufacturer’s instructions or as per the guidelines laid by legal authorities. Re-bars, Cement bags,
packing material (wooden/metal/plastic/paper), paint, oil, grease, cables (armour, sheathing, insulation),
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civil debris, metal chips, Gl sheet scraps, batteries etc. are the common waste materials. Sub-contractor
shall arrange disposal of the hazardous wastes/materials in conformance to the legal and contractual
requirements only.

u. Inspection of PPEs, T&Ps, Machineries and lifting appliances

All the PPEs, T&P and lifting appliances purchased newly by sub-contractors shall have test certificates
which shall be submitted to BHEL office periodically or on demand. There shall be at least monthly joint
inspection schedule for inspection of healthiness of all the PPEs, T&Ps and lifting appliances. All the lifting
appliances shall be tested and examined by a competent person before taking into use for the first time
or after it has undergone any alterations or repairs liable to affect its strength or stability

and also once at least in every twelve months. To confirm quality of the PPEs as per the relevant IS
codes, BHEL may ask sub-contractors to get any or all types of PPEs tested through NABL approved lab
as per relevant IS codes. At any stage, the 100% cost of such tests shall be in the scope of respective
sub-contractors.

v. Cable Laying

Sub-contractor shall ensure cable trenches free from water, mud, debris, snakes, Scorpios, lizards before
start of the work in trenches. Cable drum rollers shall be used to pull cables out of drums to

avoid twisting of cables. Hand gloves, Safety shoes/gum boots, reflective jackets, safety helmets shall be
provided to the workers. Cable laying area shall be well illuminated.

w. Fire Protection

Every sub-contractor has to maintain their working area, store and office area free from bushes. Stacking
of flammable materials like wood, paper, plastic, paint, oil, grease, fuel, cotton, gases etc. at isolated place
disconnected from other storage and office areas. Adequate arrangements of firefighting means like
suitable extinguishers, fire/water buckets, water tanks, sand dunes etc. shall be made by the agency
depending upon the fire capacity assessed or as per MSDS. Fire drills and trainings on how to operate fire
extinguishers and how to react in case of fire breakouts shall be the part of regular training program.
Guards and store persons must be a regular participant of such training programs. A list of trained
firefighting persons and periodicity of such training programs shall be submitted to BHEL by every agency
and same to be adhered. Sufficient number of fire extinguishers with suitable class shall be placed at such
locations where there can be fire hazard like stores, pantry, office, DG set, electrical distribution panels
etc.
x. Fencing of exposed rotating parts

Exposed rotating parts poses great threat to the person in vicinity. Such parts need to be fenced/covered.
Guards are mandatory of grinders, abrasive cutters. Flywheels of the engines of heavy machines, Diesel
engines, DG sets need to be covered. Electric winch machines, pulleys, chains, shafts, exhaust fans at
reachable height, table fans, need to be caged/fenced. Such fencing/guard shall not be removed while
machinery is in operation.
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y. Emergency preparedness response plan and periodic mock drills.

Sub-contractor shall comply JSA (Job Safety Analysis) and arrange to mitigate the effects of identified
possible hazards. He shall also define following in response to emergency preparedness:

An emergency assembly point and put a board of the same with information to all in induction training.
Have facility of ambulance or tie-up with nearest hospital for service in minimum possible time (Max-
30min) if there is not ambulance inside the premises.

Ensure availability of emergency vehicle with driver all the time at site during work.

Conduct mock-drills on possible risks like electrocution, fall from height, fire, heat stroke etc., record
responses and take photographs to submit in BHEL office. Stretchers availability in emergency vehicle or
at work place should be well accessible. Provide fire extinguishers of right type at right place in right
quantity with information to all. Display emergency contact nos. to various risk locations and at office,
service building or at major work locations. Provide first aid training by doctors for and display names of
such trained first aiders and fire fighters. Rescue kit with trained staff or man lift or both to rescue a man
hanging by safety belt at height. Provide running water tap near chemical storage and handling points.
Agencies shall follow emergency response plan prepared by BHEL in each area of work, store and office.

z. Safety reports & Reporting of accidents

BHEL will provide “formats and checklists” for the purpose of records/documents pertaining to the
compliance of aforesaid clauses. Agencies shall be responsible for strict adherence and compliance for
timely generation and fill-up of the checklists and reports. These shall be submitted on weekly and
monthly basis as specified in the formats.

Agency shall also promote such an environment that the near misses, incidents and accidents are
reported by every person, whosoever witnesses them. These shall help in analysing the trend and taking
measures in reducing/stopping the accidents/incidents. Initial reporting can be in any form-by call, SMS,
WhatsApp, e-mail, letter etc.

Major and fatal accidents or high potential incidents shall be investigated for route cause and outcomes
shall be immediately implemented to check recurrences.

6. General conditions and penalty clauses

Following are the general conditions:

PPEs shall not only bear the ISI mark but also be conforming to the required standards, 100% compliance
of the PPEs is mandatory.

Over speeding of vehicles shall attract penalty/notice and recurrence will attract debarring from entry
into project premises.

Hiding of facts like incidents, accidents, fake/forged reports/certificates shall also attract penalty/ notice
or both. Only approved third party agencies shall be allowed to inspect the machines, T&Ps. Reports shall
directly be sent to BHEL/customers by the third parties.
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Insurance and TPIs to be renewed before expiry. Machines, T&Ps shall not be allowed to work if renewal
delayed. Continuity of WC policy to be maintained religiously by the respective agencies.
Agency shall submit the status report of his labour license, BOCW registration, WC Policy, insurance & TPI
validity on monthly basis with list of machineries and T&Ps
Sub-contractors shall also maintain a buffer stock of all the PPEs in at least 20% excess to the present
strength of the work force.
If construction power is not drawn as per the guidelines laid in clause no. 5(m), given above, BHEL may
take-up this work at the risk and cost of the agency and/or may withhold a sum of min. Rs. 50,000/- (Rs.
Fifty Thousand) or more as the site in-charge deems fit till the system is aligned as per aforesaid
requirement.
Agencies shall be responsible for the compliance of the above requirements. Failure in one or more
clauses/area shall attract a notice or monitory penalty or a combination of above.
Monitory penalty will be
e Rs. 1000/- per person/incident per day for non-conformity in above areas.
e A Major/severe accident shall attract a penalty of Rs. 2,00,000/- per head
e Fatality or permanent disability with total loss of earning capacity, if any, will attract
a penalty of Rs. 5,00,000/- (Rs. Five Lakh).
e Further fatality/permanent disability shall attract double the last penalty imposed on
the agency.
e Above penalties are exclusive of medical expenses of the victim or compensation to
the family through insurance policy (WC Policy or group insurance).
e Penalties imposed by customer shall be fully transferable to the sub-contractor. In
the event of above cases, penalties shall be imposed whichever will be higher.
e Evaluation of agency’s performance on HSE compliance shall be done as per BHEL
guide lines/system.
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SECTION - A

GENERAL INSTRUCTIONS AND INFORMATION FOR TENDERER

A.1.0: PROCEDURE FOR SUBMISSION OF SEALED TENDERS

Please refer Annexure to the Conditions of Contract for Erection !
work attached with the tender documents \

PART - 1I (PRICE - BID) COVER -1I:

Rate/Price Schedule only shall be given in this part - II “Price Bid”.

A.2.0: PROCEDURE FOR EVALUATION OF PRICE BID

Please Refer "ANNEXURE TO CONDITIONS OF CONTRACT FOR ETC WORKS"
attached with the tender document
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A3.0
Please Refer "ANNEXURE TO CONDITIONS OF CONTRACT FOR ETC WORKS"

attached with the tender document

A4.0

AS5.0

A.6.0

A.7.0

A.8.0

A9.0
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A.10.0
A.11.0
A.12.0
A.12.1
Please Refer "ANNEXURE TO CONDITIONS OF CONTRACT FOR ETC WORKS"
A12.2 attached with the tender document

S

A.12.3 Three years financial turn over (certified), present commitments with all orders in
hand, value of total order, value completed, and balance with completion dates as
per Annexure-A.
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A.l2.4

A.12.5

A.12.6

A.12.7

A.12.8

A.12.9

A.12.10

A.12.11

A.12.12

BHARAT HEAVY ELECTRICALS LTD.
TRANSMISSION BUSINESS GROUP, NEW DELHI.
Conditions of Contract for Erection Works, Rev-02

ORGANISATION CHART & MANPOWER DEPLOYMENT:

The organisation pattern and the manpower that are totally available with him &
that will be deployed by the tenderer for this work in the form of month wise and
category wise deployment plan duly indicating the number of Engineers,
Supervisors, Skilled and Unskilled Workers etc. as per proforma at Annexure-B
shall be submitted.

A list of machines, tools and plant that the tenderer is having and those that will be
deployed on this job giving proof of ownership or any tie-up of equipment as per
proforma enclosed at Annexure-C.

Analysis of unit rate quoted as per proforma enclosed at Annexure-D.
Declaration sheet as per proforma enclosed at Annexure-E.
Checklist as per proforma enclosed at Annexure-F.

Certificate from schedule Bank to prove his financial capacity to undertake the
work or solvency certificate from the concerned Government Authority.

A certificate of Income Tax/Sales Tax verification from the appropriate authority
in the forms prescribed duly indicating annual turnover. These certificates shall be
valid for one year from the date of issue or for the period prescribed therein for all
tenders submitted during the period.

In addition to the above, the particulars required elsewhere in the tender
documents.

NOTE: In terms of clauses A.12.1 to A.12.11 above, all the data required to be
enclosed with the tender need to be furnished neatly typed, signed & stamped in
the given formats only (in the form of separate sheets) failing which the tender
may be considered as incomplete and is liable for rejection. Documentary proof
wherever necessary also need to be enclosed.

A.13.0 EARNEST MONEY DEPOSIT

A.13.1

Please refer " Annexure to conditions of contract for ETC Work"
attached with the tender documents.
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A.132

A.133

A.134

A.13.5Please refer " Annexure to conditions of contract for ETC Work"
attached with the tender documents.

A.13.6
A.13.7

A.13.8

N

Above clause No. A.13.0 stands deleted. Please refer Annexure to conditions of contract for ETC works.

A.14.0 AUTHORISATION AND ATTESTATION:

A.14.1 Tenders shall be signed by persons duly authorised / empowered to do so. Certified
copies of such authority and relevant documents shall be submitted along with the
tenders.
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A.15.0

A.15.1

A.16.0

A.l16.1

A.17.0

A.17.1

BHARAT HEAVY ELECTRICALS LTD.
TRANSMISSION BUSINESS GROUP, NEW DELHI.
Conditions of Contract for Erection Works, Rev-02

VALIDITY OF OFFER:

THE OFFER SHALL BE KEPT OPEN FOR ACCEPTANCE FOR A MINIMUM
PERIOD OF FOUR MONTHS FROM THE DATE OF OPENING OF TENDERS.
In case the BHEL calls for negotiations, such negotiations shall not amount to
cancellation or withdrawal of the original offer which shall be binding on the
tenderer.

EXECUTION OF CONTRACT :

The successful tenderer’s responsibility under this contract commences from the
date of issue of the Letter of Intent by BHEL. The successful tenderer shall be
required to execute an agreement in the prescribed form as per Annexure-H with
BHEL within a reasonable time after the acceptance of his tender and in any case
before submitting the first bill for payment. The expenses for completion,
stamping and registration of the agreement with prescribed authority if necessary,
shall be borne by the contractor.

SECURITY DEPOSIT:

Please refer " Annexure to conditions of contract for ETC Work" attached
with the tender documents.
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Please refer " Annexure to conditions of contract for ETC Work" attached with the tender documents.


BHARAT HEAVY ELECTRICALS LTD.
TRANSMISSION BUSINESS GROUP, NEW DELHI.
Conditions of Contract for Erection Works, Rev-02

Please refer " Annexure to conditions of contract for ETC Work"
attached with the tender documents.

g)

h)

3
k)

D

Note
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Please refer " Annexure to conditions of contract for ETC Work" attached with the tender documents.


A.17.2

A.17.3

A.17.4

A.17.5

A.17.6

A17.7

BHARAT HEAVY ELECTRICALS LTD.
TRANSMISSION BUSINESS GROUP, NEW DELHI.
Conditions of Contract for Erection Works, Rev-02

Please refer " Annexure to conditions of contract for ETC Work" attached with

the tender documents.

AN

Above clause No. A.17.0 stands deleted. Please refer Annexure to conditions of contract for ETC works.
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Please refer " Annexure to conditions of contract for ETC Work" attached with the tender documents.


BHARAT HEAVY ELECTRICALS LTD.
TRANSMISSION BUSINESS GROUP, NEW DELHI.
Conditions of Contract for Erection Works, Rev-02

A.19.0 REJECTION OF TENDER & OTHER CONDITIONS:

A.19.1
Please Refer "ANNEXURE TO CONDITIONS OF CONTRACT FOR ETC WORKS"
attached with the tender document
A.19.2
A.19.3
A.194
A.19.5
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Please Refer "ANNEXURE TO CONDITIONS OF CONTRACT FOR ETC WORKS" attached with the tender document


A19.6

A.19.7

A.19.8

A.19.9

A.19.10 ¢

A.19.11

BHARAT HEAVY ELECTRICALS LTD.
TRANSMISSION BUSINESS GROUP, NEW DELHI.
Conditions of Contract for Erection Works, Rev-02

Please Refer "ANNEXURE TO CONDITIONS OF CONTRACT FOR ETC WORKS"

attached with the tender document
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Please Refer "ANNEXURE TO CONDITIONS OF CONTRACT FOR ETC WORKS" attached with the tender document


A.19.13

A.19.14

BHARAT HEAVY ELECTRICALS LTD.

TRANSMISSION BUSINESS GROUP, NEW DELHI.
Conditions of Contract for Erection Works, Rev-02
The tenderers must go through Annexure ‘Q’ of Section-B which details out the
List of Tools, Tackles & Calibrated Test Equipments to be arranged by ETC
contractor together with special purpose instruments which can be provided by
BHEL free of cost for execution of work provided the same is informed to BHEL
on award of contract.

Also, Annexure ‘Q’ gives the details of specialised Services which can be provided
by BHEL for system commissioning on NO CHARGE basis with advance
intimation to ‘ENGINEER’ in this regard. The tenderer must also see Clause E.4.2
& E.6.3 of Section E for more details.

IT WOULD BE PREFERRED THAT YOUR OFFER IS WITHOUT ANY
DEVIATION w.r.t. TENDER SPECIFICATIONS AND THE SAME MAY BE
CLEARLY MENTIONED ON THE COVERING LETTER ACCOMPANYING
THE TECHNICAL BID. Offers with deviations are likely to be rejected. However
if the bidder insists on any technical or commercial deviations, from the
specification and/or tender conditions, the price implication if any, of withdrawing
the deviations must be submitted along with the price bid in a separate sealed
envelope superscribed “Price Implication for withdrawal of deviations”. No price
implication for withdrawal of deviation shall be accepted at a later date, after the
opening of technical bid.
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BHARAT HEAVY ELECTRICALS LTD.
TRANSMISSION BUSINESS GROUP, NEW DELHI.
Conditions of Contract for Erection Works, Rev-02

ANNEXURE - A

DETAILS OF WORK EXECUTED / BEING EXECUTED

A) WORK EXECUTED
SL. FINANCIAL CUSTOMER DESCRIPTION TOTAL REMARKS
NO. YEAR OF WORK ORDER
VALUE
B) WORK BEING EXECUTED
VALUE OF
SL. | CUSTOMER | DESCRIPTION | TOTAL THE ACTUAL | EXPECTED
NO. OF WORK VALUE PORTION START COMPLE- REMARKS
COMPLETED DATE TION DATE

(SIGNATURE OF TENDERER)
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BHARAT HEAVY ELECTRICALS LTD.
TRANSMISSION BUSINESS GROUP, NEW DELHI.
Conditions of Contract for Erection Works, Rev-02

ANNEXURE - B
(A) PROPOSED MANPOWER (ENGINEERS / SUPERVISORS) RESOURCES

FOR EXECUTION OF WORK
SL. NAME OF STAFF QUALIFICATION EXPERIENCE REMARKS
NO. IN YEARS

(B) MONTH WISE MANPOWER DEPLOYMENT PLAN

SL. | CATEGORY INDICATE NO. OF PERSONS TO BE DEPLOYED
NO. IN EACH MONTH
Ist |2nd |3rd |[4th |[5th [6th | 7th 8th AND SO ON

(C)  Total Man-days planned to be deployed for the work : ..................... Man-days

Plus man-days for unskilled labour as per site requirement.

(SIGNATURE OF TENDERER)
WITH STAMP
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BHARAT HEAVY ELECTRICALS LTD.

TRANSMISSION BUSINESS GROUP, NEW DELHI.

Conditions of Contract for Erection Works, Rev-02

ANNEXURE - C

(A) STATUS OF TOOLS, PLANTS & INSTRUMENTS

SL. Name | Quantity Registration Documents Present Quantity
No. | of owned No. wherever | enclosed for Location proposed to be
Eqpt. applicable proof of deployed for
Ownership/T this job
ie-up

(B) MONTH WISE TOOLS, PLANTS & INSTRUMENTS DEPLOYMENT PLAN

Sl
No.

Description of
Tools, Plants and
Instruments

(Indicate No. to be deployed in each month)

Ist | 2nd | 3rd 4th 5th 6th 7th and so on

(SIGNATURE OF TENDERER)
WITH STAMP
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BHARAT HEAVY ELECTRICALS LTD.
TRANSMISSION BUSINESS GROUP, NEW DELHI.
Conditions of Contract for Erection Works, Rev-02

ANALYSIS OF UNIT RATE

ANNEXURE -D

S1.

No.

01

02

03

04

05

06

07

DESCRIPTION

Salary & Wages for staff &
workers

Materials

(2) e )

(D) e )

(<) J T )
(d) e )

Depreciation & maintenance
forT &P

Depreciation & maintenance
for other items

Establishment & Admn.
expenses of site

Overheads

Profit

PERCENTAGE OF
THE UNIT RATE

REMARKS

(SIGNATURE OF TENDERER)
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BHARAT HEAVY ELECTRICALS LTD.
TRANSMISSION BUSINESS GROUP, NEW DELHI.
Conditions of Contract for Erection Works, Rev-02

ANNEXURE -E

DECLARATION SHEET

L e hereby certify that all the information and data
furnished by me with regard to this Tender Specification No. .........cccceevvervennncne are true and

complete to the best of my knowledge. I have gone through the specification, conditions

and stipulations in detail and agree to comply with the requirements and intent of
specifications.

(SIGNATURE OF TENDERER)
WITH STAMP
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BHARAT HEAVY ELECTRICALS LTD.
TRANSMISSION BUSINESS GROUP, NEW DELHI.
Conditions of Contract for Erection Works, Rev-02

ANNEXURE - F
CHECKLIST & SCHEDULE OF GENERAL PARTICULARS
NOTE: Tenderers are requested to fill in the following details and no column should be left blank.

1. Name & Address of the Tenderer

2 Telegraphic/telex address
3. Phone/Fax No. (Office)
4

Name & designation of the official of the tenderer
to whom all the references shall be made

hd

Tenderer's Proposal No. & date

6. Whether EMD submitted (by cash/ : By.........
Bank Guarantee/Bank Draft)

7. Validity of offer/rates quoted for six months : Yes/No
from the date of opening of tender

8. Attested copy of power of attorney : Yes/No
as per Clause-A.12.1

9. Solvency Certificate submitted : Yes/No
as per Clause-A.12.9

10. Income Tax/Sales Tax Certificate : Yes/No
submitted as per Clause-A.12.10

11. Details of work executed/being : Yes/No
executed as per Annexure-A

12. Monthwise & Category wise manpower : Yes/No
deployment plan as per Annexure-B

13. Status of Tools, Plants and Instruments & their : Yes/No
month wise deployment plan as per Annexure-C

14. Analysis of unit rate quoted as per Annexure-D : Yes/No

15. Declaration sheet as per Annexure-E : Yes/No

16. Request for registration (for new : Yes/No

tenderers) submitted
Date ........... (SIGNATURE OF TENDERER)

WITH STAMP
WITNESS : (Signature with full particulars)
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BHARAT HEAVY ELECTRICALS LTD.
TRANSMISSION BUSINESS GROUP, NEW DELHI.
Conditions of Contract for Erection Works, Rev-02

ANNEXURE -H

CONTRACT AGREEMENT

CONTRACT NO.

LETTER OF INTENT NO.

WORK ORDER NO.
The Contract Agreement entered into the day of .......... , 200 (oo day of .....two
thousand and....... ....) at New Delhi between M/S BHARAT HEAVY

ELECTRICALS LIMITED, TRANSMISSION BUSINESS GROUP, New Delhi,
having it's Registered Office at BHEL House, Siri Fort, New Delhi - 110 049
(hereinafter called the FIRST PARTY which expression shall include their
executors, administrators, successors and permitted assigns)

AND
M/S e (hereinafter called the SECOND PARTY which expression
shall include their executors, administrators, successors and permitted assigns).
And whereas the FIRST PARTY called for the offer for the work of............... as
per approved specifications, drawings and quality plan at ............. as per Tender
Specification No.......... , dated ...........
Whereas the SECOND PARTY submitted their offer No. ................... dated ........

against above.

Whereas the FIRST PARTY has accepted the offer referred to above & issued
Letter of Intent No....... , dt..... and also detailed Work Order No.................. dt

Whereas the SECOND PARTY has agreed to work as Sub-Contractor of the
FIRST PARTY on the conditions specified in the Tender Specifications at a contract
price of Rs...c.ooviiviiiiiiii (Rupees.......coceeeervenennene )

Now, therefore it is hereby mutually agreed to by and between the parties hereto as
under :

a) The SECOND PARTY shall execute the works of

.............................................. at ......c.c......... on the conditions specified in
Tender Specifications of FIRST PARTY and Letter of Intent referred to
herein before at a total contract price of Rs....... ...... (Rupees

b) That the SECOND PARTY shall organise all activities and mobilisation of
facilities so that the work specified herein before is completed by ...... as
per the time bound programme mentioned in the Tender Specifications.
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BHARAT HEAVY ELECTRICALS LTD.
TRANSMISSION BUSINESS GROUP, NEW DELHI.
Conditions of Contract for Erection Works, Rev-02

c) That all disputes arising out of or relating to this agreement shall be referred
to the sole Arbitrator as per arbitration clause mentioned in the Tender
Specifications. The Arbitrator from time to time with the consent of the
parties enlarge the time for making and publishing award without reference
to the court for the purpose.

d) That the jurisdiction in all suits or claims arising out of this agreement shall
be of New Delhi Courts only.
e) The Following documents shall form part of this agreement :-
i)
i)
iii)
iv)
v)
vi)

7. Deviation Limit : The contract value is subject to deviations depending upon the
actual requirement within plus or minus 30%. Quantities of individual items may
vary to any extent or may get deleted.

8. Terms of Payment : The terms of payment applicable to this contract shall be those
covered under Point No.... of Work Order dt. .......... and as per Tender
Specifications.

9. Abandoning the work : In the event of the SECOND PARTY abandoning the
work, FIRST PARTY reserves the right to get the unfinished work done at the risk
and cost of the SECOND PARTY.

10. All other terms and conditions shall be as stipulated in the Tender Documents.

1. This contract agreement consists.... pages.

IT WITNESS WHEREOF, the parties have signed this agreement on the date,

month and year first above written in presence of:

For and on Behalf of

(FIRST PARTY)

WITNESS (WITH ADDRESS) For and on Behalf of

(SECOND PARTY)
1.
2.
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BHARAT HEAVY ELECTRICALS LTD.
TRANSMISSION BUSINESS GROUP, NEW DELHI.
Conditions of Contract for Erection Works, Rev-02

ANNEXURE -1

MODEL FORM OF BANK GUARANTEE (FOR SECURITY DEPOSIT)

Please Refer "ANNEXURE TO CONDITIONS OF CONTRACT FOR ETC WORKS"
attached with the tender document
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Please Refer "ANNEXURE TO CONDITIONS OF CONTRACT FOR ETC WORKS" attached with the tender document


BHARAT HEAVY ELECTRICALS LTD.
TRANSMISSION BUSINESS GROUP, NEW DELHI.
Conditions of Contract for Erection Works, Rev-02

Please Refer "ANNEXURE TO CONDITIONS OF CONTRACT FOR ETC WORKS"

attached with the tender document

NOTE
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Please Refer "ANNEXURE TO CONDITIONS OF CONTRACT FOR ETC WORKS" attached with the tender document


BHARAT HEAVY ELECTRICALS LTD.
TRANSMISSION BUSINESS GROUP, NEW DELHI.
Conditions of Contract for Erection Works, Rev-02

ANNEXURE -J
PROFORMA FOR PERFORMANCE GUARANTEE
(to be used in appropriate value non - judicial stamp paper)

This deed of guarantee made this ........ccccceevirevennenne day of .............. 20... by
...................................... Bank Limited .............................. in favour of Bharat Heavy
Electricals Limited, having their registered office at BHEL House, Siri Fort, New Delhi -
110 049.

Whereas M/S ....cooovvvveeveeiiicieeeiienen, (hereinafter called the CONTRACTOR / SELLER
have entered into a Contract bearing NO. .....cccoevvreeenriennnne dated.......ccoceevienenennne
(hereinafter called the CONTRACT) for supply / civil works /erection, testing and
commissioning of M/s Bharat Heavy Electricals Limited (hereinafter called the
COMPANY).

And whereas the said CONTRACT Inter - alia provides that the CONTRACTOR /

SELLER shall pay to the COMPANY a sum of Rs. ........... only towards Performance
Guarantee in the form and manner therein specified.
And whereas the SELLER / CONTRACTOR have approached ....................... Bank

Limited (hereinafter referred to as the GUARANTOR) and at their request and in
consideration of the arrangement arrived at between the CONTRACTOR and the
GUARANTOR, the GUARANTOR has agreed to give the Guarantee as hereinafter
mentioned in favour of the COMPANY.

NOW THIS DEED WITNESSES AS FOLLOWS:

The GUARANTOR by the hand of Mr. ....cccvevviviiciieiieeee and its lawfully and
fully constituted attorney and do hereby guarantee the due and faithful performance of
the said CONTRACT and do hereby irrevocably undertake and promise to pay the
COMPANY without any demur merely on demand made by them a sum not exceeding
RS, i, only in case the COMPANY sustains any loss or damage by
reason of any breach, default by the CONTRACTOR / SELLER of any of the terms,
conditions, stipulations or undertakings or any one of them contained in the said
CONTRACT and the tender documents attached hereto and for payment of any moneys
payable by the CONTRACTOR / SELLER to the COMPANY under the terms and
conditions of the said CONTRACT. The decision of the COMPANY regarding the
breach, default, loss, damage and payment shall be conclusive and binding in the
GUARANTOR, irrespective of the fact whether the CONTRACTOR / SELLER admits
or denies such claims or questions its correctness in any court, tribunal or arbitration
proceedings or before any other authority.
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TRANSMISSION BUSINESS GROUP, NEW DELHI.
Conditions of Contract for Erection Works, Rev-02

The COMPANY shall have the fullest liberty without effecting in any way the liability
of the GUARANTOR under this guarantee, from time to time to vary any of the terms
and conditions of the CONTRACT or extend time by the SELLER / CONTRACTOR or
to postpone for any time and from time to time any of the powers exercisable by its
against the SELLER / CONTRACTOR and either to enforce or forbear from enforcing
any of terms and conditions governing the CONTRACT or securities available to the
COMPANY and the GUARANTOR shall not be released from its liability under these
presents by any exercise by the COMPANY of the liberty with reference to the matters
aforesaid or by reason of time being given to the SELLER or any other forbearance, act
or omission on the part of the COMPANY or any indulgence by the COMPANY to the
SELLER / CONTRACTOR or of any other matter or thing whatsoever which under the
law relating to sureties, would but for this provision have the effect of so releasing the
GUARANTOR / CONTRACTOR from its liability under this Guarantee.

This Guarantee shall remain in full force and effect and the GUARANTOR shall be
liable under the same irrespective of any concession or time being granted by the
COMPANY to the CONTRACTOR in or for fulfilling the said CONTRACT and this
Guarantee shall remain in full force irrespective of any change in terms and conditions,
stipulations or any variations in the terms of CONTRACT irrespective of whether notice
of such change and / or variation is given to the GUARANTOR or not and the claim to
receive such notice of any change and or variation of the terms / or conditions of the
CONTRACT is hereby specially waived by the GUARANTOR.

The GUARANTEE herein contained shall not be determined, prejudiced or effected by
the liquidation or winding up or insolvency of or change in the constitution of the
CONTRACTOR but shall in all respects and for all purposes be binding and operative
until all payments or all moneys due or that may hereafter become payable to the
COMPANY are paid in respect of any liability or obligation of the CONTRACTOR
under the CONTRACT.

The GUARANTOR further agree that the Guarantee herein contained shall remain in
full force and effect during the period that would be taken for the commencement of the
CONTRACT till end of the CONTRACT and its claim satisfied or discharged and till
the COMPANY certified that the terms and conditions of the CONTRACT have been
fully and properly carried out by the SELLER and accordingly discharges this guarantee,
subject, however, that the COMPANY shall have no claim under this Guarantee after
................. months from the date of completion of the Guarantee has been served on the
GUARANTOR before the expiry of the said period in which case the same shall be
enforceable against GUARANTOR not withstanding the fact that the same is enforced
after expiry of said period.
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The GUARANTOR undertake not to revoke this Guarantee during the period it is in
force except with the previous consent of the COMPANY in writing and agree that any
liquidation or winding up or insolvency or dissolution or any change in the constitution
of the SELLER or the GUARANTOR shall not discharge the GUARANTOR’s liability
here under.

It shall not be necessary for the COMPANY to proceed against the SELLER before
proceeding against the GUARANTOR and the Guarantee herein contained shall be
enforceable against them not withstanding any security which the company may have
obtained or obtained from the SELLER shall at the time when proceedings are taken
against the GUARANTOR here under be outstanding or unrealized.

The GUARANTOR hereby declares that it has power to execute this Guarantee and the
executant has full powers to do so on its behalf under the proper authorities granted to
him / them by of the guarantor.

10. Not withstanding anything herein before contained, our liability under this Guarantee is
restricted to RS. ..ooovvevviiiciiene, (RUPECES ..ttt vttt e only)
and will expire on ...........cceeneeee. and unless a claim in writing is presented to us or an

action or suit to enforce the claim is filed against us, within six months from the date, all
our rights shall be forfeited and we shall be relieved and discharged from all our
liabilities thereunder.

IN WITNESS whereof the ........cccccvvuveveennnnnen. (Bank) have hereunto set and subscribed
their hands the day, month and year first above written.

SIGNED FOR AND ON
BEHALF OF THE BANK
WITNESS:
NAME AND ADDRESS SIGNATURE
1.
2.
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ANNEXURE - K

REVISED PRICE OFFER IN LIEU OF WITHDRAWAL OF DEVIATIONS/

CLARIFICATIONS OFFERED BY BHEL DURING TECHNICAL DISCUSSION

Sl. | Clause Ref. | Description Whether Unit Rate Total Remarks
No. of Increase/ af Increase/
Deviation/ | Decrease in | applicable) Decrease
Clarification Price
NOTE: Total increase or decrease in total price shall be indicated either in

percentage or in value (Rs.).

(SIGNATURE OF TENDERER)
WITH STAMP
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ANNEXURE -L

( On Bank’s Letter Head)

To,

AGM(Finance)

Transmission Business Group,
Block-VI, Central Annexe, IInd Floor,
Bharat Heavy Electricals Ltd.

Bhopal — 462 022

Ref & Date

Sub : Confirmation of Bank Guarantee no. <<BG No.>>

We are a Scheduled Bank other than Co-operative sector Bank under the RBI Act 1934. The
aforesaid << BG No.>> for Rs. <<BG Amount>>/ (In Words Also) and valid up to
<<validity date>> is issued by us on behalf of M/s << Beneficiary’s Name>> in favour of
BHARAT HEAVY ELECTRICALS LTD.

The format of the Bank guarantee is strictly as per the format prescribed by M/s BHEL and
the stamp papers forming part of the BG are as per the state rules extant.

The signatures to the Bank Guarantee are duly authorised.

Thanking you,

For & On behalf of
Name of the Bank & Seal

(Please Sign here)
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SECTION-B
GENERAL TERMS AND

CONDITIONS
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B.1.2

B.1.3

B.1.4

B.1.5

B.1.6

B.1.7

B.1.8

BHARAT HEAVY ELECTRICALS LTD.
TRANSMISSION BUSINESS GROUP, NEW DELHI.
Conditions of Contract for Erection Works, Rev-02

SECTION - B
GENERAL TERMS AND CONDITIONS

The following terms shall have the meaning hereby assigned to them except where
the context requires otherwise:-

BHEL (or B.H.E. Ltd.) shall mean Bharat Heavy Electricals Limited, a Company
registered under Indian Companies Act 1956, with its Registered Office at BHEL
House, Siri Fort, New Delhi-110 049 orits Authorised Officers or its Engineer
or other Employees authorised to deal with any matters with which these persons
are concerned.

"GENERAL MANAGER" shall mean the Officer in Administrative charge of the
Contracting Unit of BHEL.

"ENGINEER" OR "ENGINEER-IN-CHARGE" shall mean Engineer deputed
by BHEL. The term includes "Deputy General Manager, Construction
Manager, Resident Engineer, Assistant Site Engineer of BHEL/at the site as well
as the officers in charge at Head Office.

"SITE" shall mean the place or places at which the plants/equipments are to be
erected and services are to be performed as per the specification of this tender.

"CLIENTS OF BHEL" or "CUSTOMER/OWNER" shall mean the
organisation to whom BHEL is responsible for this work.

"CONTRACTOR" or “ETC CONTRACTOR” shall mean the individual, firm or
Company who enters into this Contract with BHEL and shall include their
executors, administrators, successors and assigns.

"CONTRACT" or "CONTRACT DOCUMENT" shall mean and include the
agreement, the work order, the accepted appendices of rates, Schedules of
Quantities, if any, General Terms and Conditions of Contract, Special Conditions
of Contract, Instructions to Tenderer, the drawings, the Technical
Specifications, the Special Specifications, if any, the tender documents and the
Letter of Intent\Accepting Letter issued by BHEL. Any conditions or terms
stipulated by the tenderer in the tender documents or subsequent letters shall not
form part of the Contract unless specifically accepted in writing by BHEL in the
Letter of Intent and incorporated in the Agreement.

"GENERAL CONDITIONS OR CONTRACT" shall mean the "Instructions and
Information for Tenderer and General Terms and Conditions" pertaining to the
work detailed.
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BHARAT HEAVY ELECTRICALS LTD.
TRANSMISSION BUSINESS GROUP, NEW DELHI.
Conditions of Contract for Erection Works, Rev-02

"TENDER SPECIFICATIONS" shall mean the Special Conditions, Technical
Specifications, Appendices, Site Information and drawings pertaining to the work
for which the tenderer are required to submit their offer. Individual Specification
Numbers will be assigned to each technical specifications.

"TENDER DOCUMENTS" shall mean the General Terms and Conditions and
Tender Specifications.

"LETTER OF INTENT" shall mean the intimation by a letter/telegram/telex/ fax
to the tenderer that the tender has been accepted in accordance with provisions
contained in the letter. The responsibility of the contractor commences from the
date of issue of this letter and all the terms and conditions of contract are
applicable from this date.

"COMPLETION TIME" shall mean the period by date specified in the Letter of
Intent/Work Order or date mutually agreed upon for handing over of the erected
equipment/plant which are found acceptable by the Engineer being of required
standard and conforming to the specifications of the contract.

"ZERO DATE" shall mean the planned commencement date of work under this
tender and shall be date of issue of Letter of Intent.

"PLANT OR PROJECT OR SWITCHYARD" shall mean and connote the entire
assembly of the plant and equipments covered by the contract.

"EQUIPMENT" shall mean all equipments, machineries, materials, structural,
electrical and other components of the plant covered by the contract.

“TESTS" shall mean and include such test or tests to be carried out by the
contractor as are prescribed in the contract or considered necessary by BHEL,
in order to ascertain the quality, workmanship, performance and efficiency of
the contracted work or part thereof.

"APPROVED" "DIRECTED" or "INSTRUCTED" shall mean approved, directed
or instructed by BHEL.
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BHARAT HEAVY ELECTRICALS LTD.
TRANSMISSION BUSINESS GROUP, NEW DELHI.
Conditions of Contract for Erection Works, Rev-02

"WORK OR CONTRACT WORK" shall mean and include supply of all
categories of labour, specified consumables, tools and tackles required for
complete and satisfactory site transportation, handling, stacking, storing, civil
and electrical works, erection, testing & commissioning of the equipment to the
entire satisfaction of BHEL.

"SINGULAR AND PLURAL" etc. words carrying singular number shall also
include plural and vice versa, where the context so requires. Words imparting
masculine gender shall be taken to include the feminine gender and words
imparting persons shall include any Company or Association or Body or
Individuals, whether incorporated or not.

"HEADINGS" The headings in these General Conditions are solely for the
purpose of facilitating reference and shall not be deemed to be part thereof or be
taken into consideration in the interpretation of construction thereof or the
contract.

"MONTH" shall mean calendar month.

"WRITING" shall include any manuscript typewritten or printed statement
under the signature or seal as the case may be.

LAW GOVERNING THE CONTRACT & COURT JURISDICTION:

The Contract shall be governed by the Law for the time being enforce in the
Republic of India. The Civil Court at New Delhi having ordinary Original Civil
Jurisdiction shall alone have exclusive jurisdiction in regard to all claims in
respect of this contract.

ISSUE OF NOTICE:

The contractor shall furnish to the Engineer, the name, designation and address
of his authorised agent and all complaints, notices, communications and
references shall be deemed to have been duly given to the Contractor, if
delivered to the Contractor or his authorised agent and shall be deemed to have
been so given in the case of posting on the day on which they would have
reached such address in the ordinary course of post or at which they were so
delivered or left.
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BHARAT HEAVY ELECTRICALS LTD.
TRANSMISSION BUSINESS GROUP, NEW DELHI.
Conditions of Contract for Erection Works, Rev-02

USE OF LAND:

No land belonging to BHEL or its customer under temporary possessions of
BHEL shall be occupied by the contractor without the written permission of
BHEL.

COMMENCEMENT OF WORK:

The contractor shall commence the work within fifteen days of Letter of Intent or
the time indicated in the Letter of Intent/Work Order and shall proceed with the
same with due expedition without delay.

The Contractor shall have to give programme of work in Annexure ‘M’ to the
ENGINEER-IN-CHARGE after mobilisation at site. This will have to be regularly
updated / revised so as to meet the Project completion schedule as per requirement
of BHEL /Owner.

If the successful tenderer fails to commence the work within the stipulated time,
BHEL, at its sole discretion will have the right to cancel the Letter of Intent/
Contract. His Earnest Money and/or Security Deposit will stand forfeited
without any further reference to him without prejudice to any and all of BHEL's
other rights and remedies in this regard.

All the works shall be carried out under the direction and to the satisfaction of
BHEL/Customer/Owner.

The transported equipment, erected/constructed plant or work performed under
the contract, as the case may be, shall be taken over when it has been completed
in all respect and/or satisfactorily put into operation at site.

MEASUREMENT OF WORK AND MODE OF PAYMENT:

All payments due to the contractor shall be made only by "Account Payee
Cheques".

For progress/running bill payments, the contractor shall present detailed
measurement sheets in duplicate duly indicating all relevant details based on
technical documents, protocols & material test reports and connected drawings for
the work done during the calendar month/period under different categories in
line with terms of payment as per Letter of Intent. The basis of arriving at the
quantities/ weights shall be the relevant documents and drawings released by
BHEL.
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BHARAT HEAVY ELECTRICALS LTD.
TRANSMISSION BUSINESS GROUP, NEW DELHI.
Conditions of Contract for Erection Works, Rev-02

These measurement sheets shall be prepared jointly with Engineer and signed
by both parties. Where required, joint measurement with Customer/Owner shall
have to be taken.

The measurement sheets will be checked by the Engineer and quantities and
percentage eligible for payment under different groups shall be decided by him.
The abstract of quantities and percentage so arrived at based on the terms of
payment shall be entered in the Measurement Book & signed by both the
parties. Where required counter signature of Customer/Owner shall have to be
taken.

Based on the above quantities, contractor shall prepare the bills in the
prescribed proforma and work out the financial value. These will be entered in
the Measurement Book and signed by both the parties. Payment shall be made by
BHEL after effecting the recoveries due from the Contractor.

All recoveries due from the contractor for the month/period shall be effected
in full from corresponding running bills unless specific approval from
Competent Authority is obtained to the contrary.

Measurement shall be taken jointly by person duly authorised by BHEL and
the Contractor.

The Contractor shall bear the expenditure involved, if any, in taking the
measurements and testing of materials to be used in the works. The Contractor
shall without extra cost to BHEL, provide all the assistance with appliances
and other things necessary for measurement.

If at any time due to any reason whatsoever, it becomes necessary to remeasure
the work done, in full or in part, the expenses towards such re-measurement shall
be borne by contractor.

Passing of bills covered by such measurement does not amount to acceptance
by BHEL of the completion of the work measured. Any left out work has to be
completed by the Contractor, as directed by BHEL.

Final measurement bill shall be prepared in the proforma prescribed for the
purpose, based on the certificate issued by the Engineer that the entire work as
stipulated in the tender specification has been completed in all respects to the
entire satisfaction of BHEL.
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TRANSMISSION BUSINESS GROUP, NEW DELHI.
Conditions of Contract for Erection Works, Rev-02

The contractor shall give unqualified "No claim" and "No Demand" certificates.
All the tools and tackles loaned to him should be returned in condition satisfactory
to BHEL. The abstract of final quantities and financial values shall also be
entered in the Measurement Book and signed by both the parties. The final bill
shall be paid after completion of all the defects/deficiencies etc. pointed out by
BHEL. The contractor should submit all the original documents such as material
consumption, site order book etc. maintained at site. After payment of final bill
only guarantee obligation, percentage value shall remain unpaid which shall be
released in accordance with Clause A.15.0.

RIGHTS OF BHEL:

Please Refer "ANNEXURE TO CONDITIONS OF CONTRACT FOR ETC WORKS"
attached with the tender document
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Please Refer "ANNEXURE TO CONDITIONS OF CONTRACT FOR ETC WORKS"

attached with the tender document

Page 39 of 106


4174259
Text Box













Please Refer "ANNEXURE TO CONDITIONS OF CONTRACT FOR ETC WORKS" attached with the tender document


BHARAT HEAVY ELECTRICALS LTD.
TRANSMISSION BUSINESS GROUP, NEW DELHI.
Conditions of Contract for Erection Works, Rev-02

B.7.9
Please Refer "ANNEXURE TO CONDITIONS OF CONTRACT FOR ETC WORKS"
attached with the tender document
B.7.10
B.7.11

B.8.0  RESPONSIBILITY OF THE CONTRACTOR IN RESPECT OF LOCAL
LAWS., EMPLOYMENT OF WORKERS ETC:

The following are the responsibilities of the Contractor in respect of observance
of local laws, employment of personnel, payment of taxes etc.

B.8.1 As far as possible, unskilled workers shall be engaged from the local areas in
which the work is being executed. In case of any necessity is felt by the
contractor to bring labourers from out side State, provisions of law governing
such immigration by the concerned State are to be followed.

B.8.2  The Contractor at all times during the currency of this contract, shall in all his
dealings with the local labour for the time being employed on or in connection
with the work, have due regard to all local festivals, religious and other customs.

B.8.3  The contractor shall comply with all State and Central Laws, Statutory Rules,
Regulations etc., such as : The payment of wages to, The Minimum Wages Act,
The Workmen Compensation Act, The Employees Liability Act, The Industrial
Dispute Act,The Employees Provident Fund and Miscellaneous Provisions Act 1952,
Employees State Insurance Scheme, The Contract Labour (Regulations &Abolition)
Act 1970 and other Acts, Rules and Regulations for labour as may be enacted by the
Government during the tenure of the contract and having in force or jurisdiction
at site. The Contractor shall give to the local Governing Body, Police and other
concerned Authorities all such notice as may be required under law.

The contractor should have Provident Fund Code Number and shall ensure compliance

of the EPF& MP Act, 1952 by the sub-contractors, if any engaged by the contractor for
the said work,
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BHARAT HEAVY ELECTRICALS LTD.
TRANSMISSION BUSINESS GROUP, NEW DELHI.
Conditions of Contract for Erection Works, Rev-02

B.8.4  The contractor, as required, will obtain independent license under the
Contract Labour (Regulations and Abolition) Act 1970 from the concerned
authorities based on the certificate (Form-V) issued by the Principal
Employer/Customer.

B.8.5 The Contractor shall pay all taxes, fees, license charges, deposits, duties, tolls,
royalty, commissions or other charges which may be Leviable on account of any
of his operations connected with this contract. The Contractor is responsible
to furnish documentary evidence towards GST Registration of the State wherein
the site is located and any other documents as per GST Act which may be
required from time to time by BHEL.The contractor should have to get the contract
registered immediately after award of works as per rules and regulations of the
State Government. The contractor will file regular return as per statute of the State/

Centre and provide all information to BHEL as required for the assessment of

the project concerned . In case BHEL is forced to make any of such payments,
BHEL shall recover the same from the contractor either from moneys due to him or
otherwise as deemed fit.

B.8.6  Arrangements for the periodical visits of inspection agencies such as
Electrical Inspector etc. to site, inspection certificates etc. will have to be made
by the contractor at his cost. The contractor will also meet all expenses in
connection with his welder's qualification/ re-qualification tests etc.

B.8.7  The contractor shall be responsible for provision of health and sanitary
arrangements {more particularly described in the Contract Labour (Regulation &
Abolition) Act 1970} and safety precautions as may be required for safe and
satisfactory execution of the contract.

B.8.8  The Contractor shall be responsible for proper accommodation including
adequate medical facilities for the personnel employed by him.

B.8.9  The Contractor shall be responsible for the proper behaviour and observance
of all regulations by the staff employed by him.

B.8.10 The contractor shall ensure that no damage is caused to any person/property of
other parties working at site.  If any such damage is caused, it shall be the
responsibility of the contractor to make good the losses or compensate them.
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BHARAT HEAVY ELECTRICALS LTD.
TRANSMISSION BUSINESS GROUP, NEW DELHI.
Conditions of Contract for Erection Works, Rev-02

All the properties/equipment/components of BHEL/its customer loaned with or
without deposit, to the contractor, shall remain the properties of BHEL/its
customer. The contractor  shall use such properties for the purpose of
execution of this contract. All such properties/equipment/components shall be
taken to in good condition unless notified to the contrary by the contractor within
48 Hrs. The Contractor shall return them in good conditions as and when required
by BHEL/its customer. In case of non-return, loss, damage repairs etc., the cost
thereof, as may be fixed by the Engineer, will be recovered from the contractor.

It shall not be obligatory on the part of BHEL to supply any tools and tackles or
materials other than those specifically agreed to be given by BHEL. However,
depending upon availability/possibility, BHEL/its customer's equipment and
other materials may be made available to the contractor on payment of the hire
charges as fixed by them, subject to the conditions laid down by BHEL/its
Customer from time to time. Unless paid in advance, such hire and other charges
shall be recovered from out of dues to the contractor or Security Deposit in one
instalment.

The Contractor shall fully indemnify and keep indemnified BHEL/its customer
against all claims of whatsoever nature arising during the course of execution of
this contract.

In case the contractor is required to undertake any work outside the scope of this
contract, the amount payable shall be as may be mutually agreed upon.

Any delay in completion of works or non-achievement of periodical targets, due
to reasons attributable to the contractor, will have to be compensated by the
contractor either by increased manpower and resources or by working extra
hours or more than one shift at no extra cost to BHEL.

The contractor shall execute the work under the conditions usual to such
construction work and in conjunction with numerous other operations at site and
proceed in a manner that shall help in the progress of work at site as a whole.

The contractor will be directly responsible for payment of wages to his workmen.
A pay roll sheet giving details of all payments made to the workmen duly
signed by the contractor's representative should be furnished to BHEL, along
with each Running Account Bill. Also, Contractor shall display wages paid by him
as per The Minimum Wages Act.
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In case of any class of work for which there is no specification laid down in
the contract, such work shall be carried out in accordance with the instructions
and requirements of the Engineer.

No levy, payment or charges made or imposed shall be impeached by reason of
any clerical error or by reason of any mistake in the amount levied, demanded or
charged.

No idle labour charges will be admissible in the event of any stoppage of work
resulting in the contractor's workmen being rendered idle due to any reason any
time.

The contractor shall take all reasonable care to protect the materials and the work
till such time the place/equipment has been taken over by BHEL/its customer.

The contractor shall not stop work or abandon the site for whatsoever reason or
dispute, excepting for force majeure conditions. All problems/disputes shall be
separately discussed and settled without effecting the progress of work.
Stoppage or abandonment of work, other than under force majeure conditions,
shall be treated as breach of work of contract and dealt with accordingly.

The contractor shall keep the area of work clean and shall remove debris etc.
while executing day-to-day work. Upon completion of work, the contractor shall
remove from the vicinity of works, all scrap, packing materials, rubbish, unused
and other materials and deposit them in places specified by the Engineer. The
contractor will also demolish all the hutments, sheds, offices etc. constructed and
used by him and shall clean the debris. In the event of his failure to do so, the
same will be arranged to be done by the Engineer and the expenses recovered
from the contractor.

The contractor shall execute the work in the most substantial and workman
like manner in the stipulated time. Accuracy of work and timely execution shall
be the essence of this contract. The contractor shall be responsible to ensure that
the quality, assembly and workmanship conform to the dimensions and clearance
given in the drawings and/or as per instructions of the Engineers.

The contractor shall furnish progress reports on work at regular intervals as
required by the Engineer.
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RESPONSIBILITIES OF CONTRACTOR IN RESPECT OF SAFETY OF
MEN, EQUIPMENT, MATERIAL & ENVIRONMENT:

All safety rules and codes applied by BHEL/its customer at site shall be observed
by the contractor and his workmen without exception. The contractor shall be
responsible for the safety of the equipment/materials and work to be performed
by him and shall maintain all lights, fencing guards, signs etc. or other protections
necessary for the purpose. Contractor shall also take such  additional
precautions as may be indicated from time to time by the Engineer, with a view
to prevent pilferage, accidents, fire hazards etc. and suitable number of clerical
staff, watch and ward, store keepers to take care of equipment, materials and
construction tools and tackles shall be posted at site by the contractor till the
completion of the work under this contract. The contractor shall arrange for such
safety devices as are necessary for this type of work and carry out the requisite
site tests of handling equipment, lifting tools, tackles etc. as per usual
standards and practices.

The contractor shall provide to its work force and ensure the use of required
personal protective equipment as found necessary & as directed by the authorised
BHEL officials in line with latest Amendments / Revisions of various Indian
Standards.

1)  Safety helmets conforming to IS-2925 : 1984.
i1)  Safety belts conforming to [S-3521 : 1983.
iii)  Safety shoes conforming to IS-1989 : 1978.

iv)  Eye and face protection devices conforming to IS-8520 : 1977 and IS-8940
: 1978.

v) Hand and body protection devices conforming to IS-2573 : 1975, IS-
6994 : 1973, 1S-8807 : 1978 and IS-8519 : 1977.

All tools, tackles, fitting appliances, material handling equipment, scaffolds,
cradles, safety nets, ladders, equipment, etc. used by the contractor (as per
Annexure ‘N’) shall be of safe design and construction and maintained in good
condition. However BHEL officials shall have the right to ban use of any of them
or get them tested at their discretion.

All test & measuring instruments to be pre-calibrated through certifying agency
before use. Also, please see. Cl. E.4.2 & E.6.3 of section - E for more details.
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All electrical equipment, connections and wiring for construction power, its
distribution and use shall conform to the relevant requirements of Indian
Electricity Act and Rules. Only electricians licensed by the appropriate
statutory authority shall be employed by the contractor to carry out electrical
works.

All electrical appliances including portable electric tools used by contractor
shall have safe plugging system to source of power and be appropriately earthed.

The contractor shall not use any hand lamp energised by electric power with
supply voltage of more than 240 volts. For work in confined spaces, lighting shall
be arranged with power source of not more than 240 volts.

Where it becomes necessary to provide and/or store petroleum products,
explosives, chemicals and liquid or gaseous fuel or any other substance that may
cause fire or explosion, the contractor shall be responsible for carrying out
such provision and/or storage in accordance with the rules and regulations laid
down in the relevant Government Acts, such as Petroleum Act, Explosive Act,
Petroleum and Carbides of Calcium Manual of the Chief Controller of
Explosives, Government of India etc. Prior approval of the authorised BHEL
official at the site shall also be taken by the contractor in all such matters.

The contractor shall arrange at his cost appropriate illumination as required at
all work spots for safe working, when natural day light may not be adequate
for clear visibility.

In case of a fatal or disabling injury/accident to any person at construction sites
pertaining to this work, the victim and/or his/her dependents shall be
compensated by the contractor as per statutory requirements. However, if
considered necessary, BHEL shall have the right to impose appropriate financial
penalty on the contractor & recover the same from payments due to the contractor
for suitably compensating the victim and/or his/her dependents. Before imposing
any such penalty, appropriate enquiry shall be held by BHEL giving
opportunity to the contractor to present his case.

In case of any damage to property due to lapse by the contractor, BHEL shall
have the right to recover the cost of such damages from the payments due to the
contractor.

In case of any delay in the completion of a job due to mishaps attributable to
lapses by the contractor, BHEL shall have the right to recover cost of such delay
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from the payments due to the contractor, after notifying the contractor suitably
and giving him opportunity to present his case.

If contractor fails to improve the standards of safety in its operation to the
satisfaction of BHEL after being given reasonable opportunity to do so and/or
if the contractor fails to take appropriate safety precautions or to provide
necessary safety devices and equipment or to carry out instructions regarding

safety issued by the authorised BHEL official, BHEL shall have the right to
take the corrective steps at the risk and cost of the contractor after giving
appropriate notice indicating the steps that would be taken by BHEL.

The contractor shall submit report of all accidents, fires, property damaged &
dangerous occurrences connected with his area of work or caused due to his
action/ inaction, to the authorised BHEL official immediately after such
occurrence, but in any case not later than 12 hours of the occurrence.

During the course of construction, alteration or repairs scrap lumbers with
protruding nails, sharp edges etc. and all other debris including combustibles
scrap shall be kept cleared from working areas, passage ways and stairs in and
around site.

Cylinders shall be moved by tilting and rolling them on their bottom edges.
They shall not be intentionally/ negligently dropped, struck or permitted to
strike each

other violently. When cylinders are transported by powered vehicles, they shall be
secured in a vertical position.

The contractor shall be responsible for the safe storage of his radioactive sources
if same have been permitted to use.

All contractor's supervisory personnel and sufficient number of workmen shall
be trained for fire fighting and first aid duties and shall be assigned specific
duties. Enough number of such trained personnel must be available during the
tenure of the contract.
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Contractor shall provide enough fire protecting equipment of the types & numbers
at his office, stores, construction/erection site, other temporary structures, labour
colony area etc. Access to such fire protection equipment shall be easy and kept
open at all times. Compliance of the above requirement under fire protection
system at project site shall in no way relieve the contractor of any of his
responsibilities & liabilities to fire accident occurring. In the event of fire safety
measures being not to BHEL's satisfaction, BHEL shall have option to provide
the same and recover the cost plus incidentals from contractor's bills and/or
impose penalty as deemed fit by the Engineer.

Before commencing the work, the contractor shall appoint/nominate a responsible
officer to supervise implementation of all safety measures and liaison with BHEL
Engineer at site.

If safety record of the contractor in execution of the awarded job is to the
satisfaction of Safety Department of BHEL, issue of an appropriate certificate to
recognise the safety performance of the contractor may be considered by BHEL
after completion of the job.

CONSEQUENCES OF CANCELLATION:

Whenever BHEL exercises its authority to terminate the contract/withdraw a
portion of work, the work may be got completed by any other means at the
contractor's risk and cost provided that in the event of the cost of completion (as
certified by the Engineer which shall be final and binding on the contractor)
being less than the contract value, the advantage shall accrue to BHEL. If the cost
of completion exceeds the money due to the Contractor under the Contract, the
Contractor shall either pay the excess amount demanded by BHEL or the same
shall be recovered from the contractor. This will be in addition to the
forfeiture of Security Deposit and recovery of liquidated damages as per relevant
clauses.

In case BHEL completes the work under the provisions of this clause, the cost of
such completion to be taken into account for determining the excess cost to be
charged to the contractor shall consist of cost of materials purchased and/or
labour provided by BHEL with an addition of such percentage to cover
supervision and establishment charges as may be decided by BHEL.

Page 47 of 106



B.11.0

B.11.1

B.11.2

B.11.3

B.11.4

B.11.5

B.12.0
B.12.1

BHARAT HEAVY ELECTRICALS LTD.
TRANSMISSION BUSINESS GROUP, NEW DELHI.
Conditions of Contract for Erection Works, Rev-02
INSURANCE:

BHEL/its customer shall arrange for insuring the project materials/properties of
BHEL/its customer covering the risks during transit, storage, construction,
erection and commissioning.

It shall be the sole responsibility of the Contractor to insure his workmen against
risks of accident and injury while at work as required by the relevant rules and to
pay compensation, if any, to them as per Workmen's Compensation Act. The
Contractor shall also insure his staff against accidents. The work will be carried
outin a protected area and all the rules and regulations of BHEL/its client in the
project area which are in force from time to time will have to be followed by the
contractor.

If due to negligence and/or non-observance of safety and other precautions any
accident/injury occurs to any other person/public, the contractor shall pay
necessary compensation and other expenses, if so decided by the appropriate
authority.

It shall be the responsibility of the contractor to provide security and insurance
claim related information/reports, FIRs etc. for the equipment/material belonging
to BHEL/its customer and handed over to the contractor for
transportation/erection/ construction till these are taken over by BHEL after
erection/construction or are returned to BHEL/its customer's store.

If due to Contractor's carelessness, negligence, non-observance of safety
precautions, improper security arrangements or due to non-compliance of paper
work needed for lodging insurance claim, damage to BHEL/its Customer's
property and/or personnel should occur, and if BHEL is unable to recover its
claim from the Insurance Company, the deficit will be recovered from the
Contractor. All losses arising out of theft of material from the contractor’s
store/erection site shall be recovered from the contractor irrespective of the
insurance claims.

STRIKES & LOCKOUTS:

The Contractor will be solely responsible for all disputes & other issues connected
with his workmen. In the event of the contractor's workmen resorting to strike or
the contractor resorting to lockout and if the strike or the lockout so declared is
not settled within a period of one month, BHEL shall have the right to get the
work executed by employing its own men or through other agencies or both.
The cost incurred by BHEL in this regard shall be recovered from the Contractor.
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For any purpose whatsoever, the employees of the contractor shall not be
deemed to be in the employment of BHEL/its Customer.

FORCE MAJEURE:

The following shall amount to force majeure conditions:-

Acts of God, Act of any Government, war, Sabotage, riots, civil Commotion,
Police Action, Revolution, Flood, Fire Cyclone, Earthquake, Epidemic and other
similar causes over which the contractor has no control.

If the contractor suffers delay in the due execution of the contract, due to delays
caused by force majeure conditions, as defined above, the agreed time of
completion of the work covered by this contract may be extended by a
reasonable period of time in consultation and after agreement of BHEL's
clients / owner, provided that on the occurrence of any such contingency, the
Contractor immediately reports to BHEL in writing the causes of delay. The
Contractor shall not be eligible for any compensation on this account.

GUARANTEE:

Even though the work will be carried under the supervision of BHEL Engineers,
the contractor will be responsible for the quality of the workmanship and shall
guarantee the work done for a period of 12 months from the date of putting
the complete system into commercial operation or 18 months from the date of
system is declared completely erected duly tested and accepted by customer
whichever is later and shall rectify free of cost all defects due to faulty
erection detected during the guarantee period starting from the date of the
completion of rectification. In the event of the contractor failing to repair the
defective works within the time specified by the Engineer, BHEL may proceed to
undertake the repairs of such defective works at the contractor's risk and expense
without prejudice to any other rights and recover the same from Security
Deposit/other dues.
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B.15.0 ARBITRATION:

B.15.1

Please refer " Annexure to conditions of contract for ETC Work"
attached with the tender documents.
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BHARAT HEAVY ELECTRICALS LTD.
TRANSMISSION BUSINESS GROUP, NEW DELHI.
Conditions of Contract for Erection Works, Rev-02

Please refer " Annexure to conditions of contract for ETC Work"
attached with the tender documents.

NOTE:

|Above clause No. B.15.0 st‘ands deleted. Please refer Annexure to conditions of contract for E:I'C works.

B.16.0  VARIATIONS AND VALUATIONS:

B.16.1 QUANTITIES:

The quantities set out in the Bill of Quantities are the estimated quantities of the
work but they are not to be taken as the actual and correct quantities of the works
to be executed by the Contractor in fulfilment of his obligations under the
Contract.

B.16.2 VARIATIONS:

B.16.2.1 The Engineer shall have power to make any variation of the form, quantity of the
Works or any part thereof that may in his opinion be necessary and for that
purpose or if for any other reason it shall in his opinion be desirable shall have
power to order the Contractor to do and Contractor shall do any of the
following:-
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BHARAT HEAVY ELECTRICALS LTD.
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a) Increase or decrease the quantity of any work included in the
contract.

b)  Omit any such work.
¢) Change the character or quality or kind of any such work.

d) Execute additional work of any kind necessary for the completion of the
works and no such variation shall in any way vitiate or invalidate the
contract but the value (if any) of all such variation shall be taken into
account in ascertaining the amount of the Contract Price.

e) Restrict the extent of work of any item covered under Clause E.10.0 of
Section - E “Schedule of Equipment”.

B.16.2.2 Orders for Variations to be in writing. No such variation shall be made by the

B.16.3

contractor without an order in writing of the Engineer provided that, no order
in writing shall be required for increase or decrease in the quantity of any work
where such increase or decrease is not the result of an order given under this
clause but is the result of the quantities exceed in for being less than those stated
in the Bill of Quantities. Provided also that if for any reason the Engineer shall
consider it desirable to give any such order verbally the Contractor shall comply
with such order and any confirmation in writing of such verbal order given by the
Engineer whether before or after the carrying out of the order shall be deemed
to be an order in writing within the meaning of this clause. Provided further
that if the contractor shall confirm in writing to the Engineer any verbal order
of the Engineer and such confirmation shall not be contradicted in writing by the
Engineer, it shall be deemed to be an order in writing by the Engineer.

VALUATION OF VARIATIONS:

The Engineer shall determine the amount (if any) which in his opinion should be
added to or deducted from the sum named in the Contract in respect of any extra
or additional work done or work omitted by his order. All such work shall be
valued at the rates set out in the Contract if in the opinion of the Engineer the same
shall be applicable. If the contract shall not contain any rates applicable to the
extra or additional work then suitable prices shall be derived from the nearest item
of BOQ or arrived at from the actual cost of manpower utilised (the cost of T&P
and testing equipment etc. are not to be taken into account for arriving at the rates
of additional/extra works) plus 10% for contractor’s OH and profit. The rates for
manpower shall be as per the minimum wages applicable for the project area.

Above clause No.B.16.3 shall be read in conjunction with clause No.1.of of Annexure to conditions of
contract for ETC works.

Page 52 of 106



B.16.4

BHARAT HEAVY ELECTRICALS LTD.
TRANSMISSION BUSINESS GROUP, NEW DELHI.
Conditions of Contract for Erection Works, Rev-02

POWER OF ENGINEER TO FIX RATES:

If the nature or amount of any omission or addition relative to the nature or
amount of the whole of the contract work or to any part thereof shall be such
that in the opinion of the Engineer the rate or price contained in the Contract for
any item of the Work is by reason of such omission or addition rendered
unreasonable or inapplicable then a suitable rate or price shall be agreed upon
between the Engineer and the Contractor. In the event of disagreement the
Engineer shall fix such other rate of price as shall in his opinion be reasonable
and proper having regard to the circumstances and the same shall be binding on
the contractor. But under no circumstance the contractor shall suspend the work on
the plea of non-settlement of rates falling under the clause or claim any
compensation on that account.

sheoskeoskeoskoskoskoskokok
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ANNEXURE -M

PROGRAMME OF WORK

SL.NO.

01.
02.
03.
04.
05
06.
07.
08.

09.

ACTIVITY

Award of work.

Mobilisation & setting up of site office

Start / finish of structure erection

Start / finish of stringing of shielding wire and conductors
Start / finish of Circuit Breaker erection

Start / finish of other equipment erection

Start / finish of testing and precommissioning

Start / finish of commissioning

Final Handing over

DURAION

Zero week

(SIGNATURE OF TENDERER)
WITH STAMP
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ANNEXURE - N
LIST OF TEST EQUIPMENTS TO BE ARRANGED BY ETC CONTRACTOR

All measuring and testing instrument shall be pre-calibrated through a certifying agency
before use. The certificate of calibration shall be submitted to BHEL Site Engineer for
records. Also see clause E.4.2 & E.6.3 under Section E of the tender specification for more
details.

A - General purpose Oty.

1. Digital multimeter - 4%z digits Accuracy + 1% 4 Nos.
(Any reputed make - preferably Fluke - make)

2. Megger 2.5 kV - 5kV, range 0.5 MO - 10,000 MO 1 No.

(Motorised/Electronic) (Any reputed make )

3. Meggar having voltage multiplier 1 No.
0-500V- 1000V, (Motorised / Electronic)
Range 0.5 MO - 1000 MO (Any reputed make)

4. Single phase variac 8 A, 0.-250V, 50 HZ 2 No
5. Three phase variac 15A, 0-440V, 50 HZ 1 No
6. Single phase transformer 220V / 4000V, 500VA, 50HZ 1No
7. Stop watch 1No
8 Micro- ohm- meter (mV drop test kit) 1 No
0-200ADC, 0-2000 micro ohm with suitable calibrated cable
leads for current injection and mV drop.
9. Phase sequence meter 1 No
10.  Two way intercom set with 50 to 100 M cables for checking 2 sets
of cable continuity
11. Walkie - Talkie sets with battery charging sets 1 set
Receiver + Transmitter, Type GP 300 - Motorola - make
12.  Variable D.C. power supply 0-220VDC, 10 A 2 Nos
13. 4 pole Miniature moulded case breaker 16 A 3 No
14. Capacitance meter having range 20 PF- 100mfd + 1% 1 No
15. Isolation Transformer 1KVA, 240V AC, 1 phase, 50Hz 2 Nos
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For testing of current transformer

Primary injection test kit, range 0-2000A with a pair of leads
& C clamps for testing of CT’s

Secondary injection test kit suitable for SA& 1A with banana
plug cable leads.

Digital Tongue tester 0-2000A, 600VAC, 50 Hz
(Any reputed make).

Digital Tongue tester 0-20A, 600V AC, 50 Hz
(Any reputed make).
Digital Tongue Tester, 0-1A, 600V AC, 50Hz

For testing of oil cooled transformer and AC reactor

Transformer winding resistance meter or Kelvin’s double bridge
Transformer turns ratio meter
PPM tester for transformer oil

BDV tester for transformer oil

For testing of relays

Single phase / 3 phase relay test kit having timer current
source 5A, 1A, voltage source 0-220VDC, 0-110 VAC 50 HZ.
(Any reputed make)

For time measurement of breaker

Breaker closing and / opening time measurement timer

For testing of relays and distance protection

CFB kit or equivalent - of any reputed make
ZFB kit or equivalent - of any reputed make
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TRANSMISSION BUSINESS GROUP, NEW DELHI.
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For testing of transformer bushings CT, CVT & Circuit Breaker used in HV
System

Capacitance and tan Delta kit suitable for 12KV 1 Set
(Any reputed make)

Safety / protective means

Protective earth rod suitable for 220Kv / 400 KV system 2 Nos
having leakage current meter, 70MM? copper cables and C clamps
(Any reputed make).

Helmets and hand globes etc.
For PLCC Equipment:

Digital time interval meter and frequency counter, 8 digits with frequency range 10
Hz to 10MHz.

200Hz to 620KHz Selective level meter.
200Hz to 620KHz Selective level generator.

Above is only a specimen/indicative list and any other test equipment (s) as may
be required by Owner / BHEL at site during the execution of work will be
arranged by the contractor well in time.

The status of tools, plants and instruments mentioned in annexure C of section - A
does not relieve the subcontractor of his responsibility to make available all the test
equipments and tools & tackles mentioned in annexure N of section B as per
requirement of project.
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ANNEXURE -P

ACTIVITIES FOR TESTING AND COMMISSIONING BY ETC CONTRACTOR

Preparation of joint inspection records / observation by BHEL, BHEL customer and the
contractor on the pending activities of erection holding for starting of testing and
commissioning.

Issue of certificate for completion of erection activities to the satisfaction of BHEL
customer.

Compilation of documents (scheme, cable schedules, FQP, technical literature, operation
and maintenance manuals, technical reports, works test certificate for the equipments /
components, and other relevant documents to expedite commissioning) in a systematic
manner to present to customer/owner to meet the contractual requirement.

To expedite the testing activities contractor has to arrange the engineers and his staff
and instruments at site for testing and commissioning of switchyard equipments as
follows:

Testing of individual relay, energy meter, transducer and meters for their satisfactory
operation.

Protection devices / relays will be tested with appropriate current and voltage injections.

Individual control and protection panels testing for their satisfactory operation as per
scheme.

Individual CT, PT, CVT, Breaker, Transformer and Isolator LA, MB, Battery Charger
etc. where ever possible to test them independently.

Wiring check as per scheme and cable schedule preferably in the following sequences:

Between marshalling Kiosk in the yard to other yard equipments.
Between equipments in the yard.

Yard equipments to control room equipments.

Inter connection between control room equipments.

All cables to be properly glanded, identified and terminated suitably.

Cables should have proper / accurate cross reference ferruling and necessary cable tags
for identifications as per recommendation by BHEL/ Customer.

Green marking in cable schedule and scheme after wiring check. Contractor to make
also “As Built” scheme and cable schedule for submission to BHEL/Customer.

List of wiring mistakes, component damage and mal-operation of components.
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Successful completion of equipment level testing operative from local and remote and
desired FQP filled up and approved by ultimate customer. Approval/acceptance on FQP
results by customer has to be obtained by Contractor. For any technical clarifications,
BHEL will only assist.

In case the contractor is finding difficulty to understand the technicalities to undertake
testing and commissioning of a particular equipment, subsystem and system he has to
inform BHEL in advance with in 2 months from the date of award of contract for
necessary information and explanation.

For erection/commissioning of SF6 Circuit Breakers (If called for in BOQ), the services
of experts +for supervision will be extended by BHEL free of cost. Contractor will
provide adequate support by providing skilled manpower and tools & tackles. However
the complete responsibility for erection and commissioning lies with subcontractor.

Contractor has to keep a senior and experienced person in the area of testing and
commissioning associated with his skilled staff till charging and handing over of
complete switchyard to the satisfaction of BHEL customer.

Contractor has to be well equipped at site with testing instruments and safety measures
(like helmet and hand globes) while doing testing and commissioning.

Contractor will also carry out design validation tests as per BHEL / BHEL customer
documents.

If the contractor fails to take up testing and commissioning work as per the requirement
of contract or project requirement, then BHEL will be at liberty to hire services of third
agency for this work at the risk and cost of subcontractor.

Testing of mandatory spares or any other spare (if required by customer / BHEL),
cleaning and handing over to customer’s stores is also included in the scope of this
Tender Specification. The site Test Reports of these mandatory spares will also be
generated by subcontractor in such a case.

In case contractor fails to arrange Test equipments as referred in Annexure ‘N’ (as per
requirement of equipment covered in BOQ), BHEL will arrange the instruments at the
risk and cost of contractor for providing such instruments.

Contractor has to repeat any tests free of cost, even if already conducted, whenever
required to prove and check the healthiness of system before power flow, such tests
could be primary injection and secondary injection in CT, CVT, meggering, and
functional tests or any other tests as required by BHEL/customer.
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Oil processing/filtering in a transformer, CT and CVT shall also be repeated free of cost
if required before charging and handing over of the switchyard to the owner in case
BDYV and PPM of oil is not satisfactory.

As isolator is a rotating equipment and its alignment is likely to get disturbed. Therefore
contractor has to do alignment of isolators and measurement of contact resistance
repeatedly free of cost as and when required till handing over of the station.

Commissioning means charging of total system in a sub-station and inter connected
equipments by power flow. Accordingly the payment will be made to the contractor as
per payment terms.

Contractor has to deploy adequate and experienced man power at site as per project
requirement and advice of BHEL site in-charge. Non compliance of this requirement
will be treated as indiscipline and non cooperation of the contractor. Accordingly BHEL
will hire the man power as required at the risk and cost of the contractor after giving a
single notice.

Based on site requirement, for the works not stipulated in the contract, the contractor has
to provide assistance of skilled manpower with required tools and test instruments.

If any Expert services of manufacturer for commissioning supervision of special
protection relays / numerical relays / equipment is felt necessary by the contractor, the
same shall be arranged by the contractor themselves at their cost. Contractor shall
provide testing & Commissioning, Engineer, electrician, other tools tackles and
consumables for these equipments and for total system.

Any delay in arranging special testing & commissioning equipment and expert
supervisor shall not entitle the contractor to any claim (idle labour, additional time
etc.) whatsoever.

Any idle days of the expert supervisor at site due to reasons attributable to the
contractor, due to lack of readiness in erection, delay in arranging of manpower, tools
etc. shall be to contractor’s account.

NOTES :-

(1)

)

Above is only an indicative list. Contractor has to mobilise and keep adequate competent
commissioning staff at site to ensure that all mile stones & events and relevant
commissioning activities are completed successfully in a scheduled time.

In case contractor is not finding competent and adequate staff with him, he can hire the
commissioning services from out side agencies approved and accepted by BHEL.
Contractor will furnish the details (experience, qualification) of all commissioning staff
and the commissioning tools and instruments available with the contractor OR obtained
on loan basis with in 60 days from the date of award of the work.
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ANNEXURE - Q

LIST OF TOOLS & TACKLES TO BE ARRANGED BY CONTRACTOR

PARTICULARS
Electrical Drilling Machine & Hand drilling Machine.
Hydraulic Bending Machine for Al. pipes.
Gas Welding Set & Gas Cutting Set.
Hand Operated Winches.
Electric Welding machine.

Jack with axle for lifting Cable Drum.
Jointers Tool Box.

Blow Lamps.

Compression Tools suitable for Cables.
Pull Lifts.

Pulley Blocks.

Hooks/Chains

Cable Rollers.

Hydraulic Jacks - For cable laying.

Aluminium Rollers. —
D- Shackles.

Dynamometers.

TIG, Welding machine (for Aluminium welding).

High Vacuum 1000 GPH Oil Filtration Machine for Transformer / Reactor oil
suitable for 760mm vacuum. In case 250 MVA /315 MVA transformer ETC
work is covered in the scope, Oil filtration equipment of 1500 GPH suitable for
High Vacuum along with 30 kL capacity storage tank for oil storage and
processing of oil should be provided.

Hydraulic cranes including accessories (20 tonne or more and boom height of
15mts. Vertical or more) suitable for erection of transformer bushings
accessories and other equipments.

Hydraulic Crimping tools for conductor / Shield wire.
Crimping tools for cable termination.

Torque wrenches of different ranges in sufficient numbers.
All general purpose hand tools in sufficient quantities.
Shearing Machine for cutting of Earthing Flat.
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Tool Kit for fitters.

Tool Kit for Electrician.

Bench Vice.

‘A’ type collapsible Al. ladder height 8M.

‘H’ type Al. ladder height 5M.

Pressure Gauge 0-1kg/Sq.cm for measurement of N2 pressure.

Vacuum gauges for measuring fire vacuum of less than 1 torr in transformer.
Nylon slings for 4T capacity with different lengths.

Turper

Angle meter for measurement of bushing angle during erection.

Nylon hammer.

Wedge for cutting of ‘O’ rings/neoprene gaskets.

Die/Drill tool for making holes in gland plates (All sizes in sufficient numbers)
Phoenix screw drivers for handling of Terminal Blocks.

IMPORTANT NOTE:

The Contractor shall submit the copies of latest test certificate of lifting tackles,
slings, pulleys etc. after mobilisation at site to the ENGINEER-IN-CHARGE.

Above is only a specimen/indicative list and any other Tools & Tackles as may be
required by Owner/ BHEL at site during the execution of work will be arranged by
the contractor promptly.

The status of tools, plants and instruments mentioned in annexure C of section - A
does not relieve the subcontractor of his responsibility to make available all the test
equipments and tools & tackles mentioned in the annexures of section B as per
requirement of project.

Page 62 of 106



BHARAT HEAVY ELECTRICALS LTD.
TRANSMISSION BUSINESS GROUP, NEW DELHI.
Conditions of Contract for Erection Works, Rev-02

SECTION-C

SPECIAL CONDITIONS OF

CONTRACT
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SECTION - C

SPECIAL CONDITIONS OF THE CONTRACT
QUALIFICATION OF THE CONTRACTOR :

The contractor must have the experience of execution of identical work in the
past as specified in the tender documents and must have executed contracts of
similar nature. The contractor must furnish enough evidence to establish his
capacity in erection, testing and commissioning of similar equipments covered
under this specification.

The contractor should be able to obtain clearance from the Electrical Inspector/
State Authorities on completion of the installations. If required, the Contractor is
supposed to obtain such clearances on part completion of the installation as
required by BHEL / Owner time to time. Also, before the start of work the
contractor should obtain the supervisory license from the concerned Electrical
Authorities.

The Contractor will have following certificates.
Contractor electrical licence.

Supervisor competency certificates to deal with Electrical high voltage equipments
for their installation and for their installation and testing.

Such certificates from two persons of subcontractors representatives who will be
posted at site will be required.

The contractor should be aware of the local conditions and be well acquainted with
the site.

The contractor shall be preferred who has worked for State Electricity
Boards/BHEL/Steel Authorities/Public Undertakings.

The contractor should have a very good engineering background and capability of
carrying out erection and commissioning work of large scale.
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.0 TERMS OF PAYMENT FOR ERECTION, TESTING AND
COMMISSIONING :

C22

C.23

Please refer " Annexure to conditions of contract for ETC Work"

Coa attached with the tender documents.

C.25

C.2.6

Page 65 of 106


4174259
Text Box











Please refer " Annexure to conditions of contract for ETC Work" attached with the tender documents.


BHARAT HEAVY ELECTRICALS LTD.
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C.2.7
Please refer " Annexure to conditions of contract for ETC Work"
attached with the tender documents.

C.2.8

~

Above clause No. C.2.0 stands deleted. Please refer Annexure to conditions of contract for ETC works.

C3.0 SECURITY DEPOSIT:

C3.1

~

C32

Please refer " Annexure to conditions of contract for ETC Work"
c.3.3 attached with the tender documents.

C34

C3.5 RETURN OF SECURITY DEPOSIT: \

The contractor should refer the clause A.17.7.

No interest shall be payable by BHEL on Earnest Money/Security Deposit or
on any money due to the contractor by BHEL.
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C.4.0 PERFORMANCE GUARANTEE:

C.4.1  The contractor shall be responsible for any defects in the execution of work
noticed in guarantee period of 12 months reckoned from the date of putting the
complete system into commercial operation/handing over to customer or 18
months from the date of system is declared completely erected, duly tested and
accepted by BHEL and customer. The Contractor shall submit a bank guarantee
worth 10% of the total contract value of erection, testing and commissioning of
equipment in the prescribed proforma form of BHEL. If the contract is for more
than one sub-station and the substations are completed and taken over by customer
in stages, then the performance BG for the substation completed and handed over
may be submitted based on the contract value of individual substation at the time
of submitting the final bill, substation wise.

C.S.O\LD/PENALTY FOR DELAY IN EXECUTION:

C.s.1

Please refer " Annexure to conditions of contract for ETC Work"
attached with the tender documents.

Above clause No.C.5.0stands deleted. Please refer Annexure to conditions of contract for ETC works.
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C.6.0 RECEIPT/ UNLOADING, HANDLING, TRANSPORTATION, SECURITY
AND PRESERVATION OF EQUIPMENT AT SITE:

C.6.1 The contractor shall take the delivery of all the equipment, structures and
materials etc. at site and their security shall be the responsibility of the contractor.
Further transportation of materials to work place as per requirements will
be in the scope of the contractor. For any delay, demurrage/wharfage/detention
charges will be borne by the contractor.

In order to ensure timely completion of project, some of the equipment/material as
covered under clause no. E.10.0 of Section-E (Schedule of equipment) may arrive
at site and are unloaded and stacked/stored prior to mobilisation of ETC Contractor
for the work covered under this Tender Specification. In such a case, the amount
actually spent by BHEL on unloading and storage till the time of mobilisation by
the ETC contractor shall be debited to their account. Immediately after
mobilisation, the contractor shall take these into their custody and all the
conditions as applicable for the material directly received by the contractor will be
applicable for these material.

C.7.0  FACILITIES TO BE PROVIDED AT SITE BY THE CONTRACTOR:

C.7.1  Watch and ward by authorised/licensed agency for the safe custody of the
equipment shall be responsibility of the contractor.

C.7.2 It is the responsibility of the contractor to dismantle and take away all the
materials of his office accommodation as soon as the project in handed over to
BHEL/Owner and clean the area off debris.

C.8.0 TESTINGAND COMMISSIONING:
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C.9.0
C.9.1

C.10.0

C.10.1

C.10.2

COMPLETION OF CONTRACT:

All equipment, mountings, fittings accessories or apparatus which may not have
been specifically mentioned but which are usual or necessary for completing the
erection and commissioning work of system, shall be done by the contractor
without any extra charges.

TRIAL OPERATION AND HANDING OVER:

On completion of erection of the equipment and before pre-commissioning
tests of the equipment, each of the equipment shall be inspected by the
BHEL/Owner for the correctness and completeness of the installation.
Thereafter commissioning engineers shall carry out all pre-commissioning tests.
The results of such pre-commissioning tests shall be signed jointly by the
contractor's representative and BHEL/Owner.

On conclusion of satisfactory pre-commissioning tests, the trial operation of the
equipments shall start. The equipment shall be on trial operations during which
period all necessary adjustments shall be made.
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After completion of trial operation, the plant will be handed over to the owner,
after the period to be specified by BHEL. On taking over the plant, the owner shall
issue a certificate to that effect.

BHEL/Owner shall be at liberty from time to time or at any time before the
completion of the works to take possession and use any part of the completed
works and in such case the contractor shall completely finish the said
uncompleted part or parts of the works as and when the engineer shall direct
whether before or after the respective prescribed time or extended time (if any)
for the completion of the works and if required by the engineer while the owner
is in possession of the said part or parts, of the site or works.

If due to reason of any default on the part of Contractor, a taking over certificate
has not been issued in respect of any portion of the works, within one month after
the time for completion or extended time as the case may be, the Owner/BHEL
shall be at liberty to use the works or any portion thereof in respect of which a
taking over certificate has not been issued, provided that the works or the portion
so used as aforesaid shall be reasonably capable of being used and that the
Contractor shall be afforded the earliest opportunity of taking such steps as may
be necessary to permit the issue of the taking over certificate.

ADDITIONAL EXPENDITURE:

In case any additional expenditure is incurred in the works arising out of the
faulty execution of the works by the contractor, such additional expenditure shall
be borne by the contractor.

SPLITTING THE WORK:

BHEL reserves the right to split the work and award any part of the work to
any agency without assigning any reason whatsoever.

SUPPLY OF MATERIAL:

The Contractor shall in no case be entitled to any compensation or damage on
account of any delay in supply or non- supply there of for all or any such materials
and stores but the contractor shall be entitled to suitable extension of time as may
be determined by the Engineer whose decision shall be final and binding.
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The contractor shall satisfy himself of the quantity and quality of the materials at
the time of taking delivery from the BHEL/Owner. No claim whatsoever will be
entertained by the BHEL/Owner on account of quality or quantity after the
materials are taken by the contractor from the BHEL/Owner.

ELECTRICITY AND WATER:

Electricity for construction work shall be provided at one point on chargeable
basis at the rate prevailing at the time of drawal of power, unless specified
otherwise. The contractor shall have to make their own arrangements, at their cost,
for distribution to various locations for their works including proper switch/fuse
units, distribution boards, cables, poles etc. to ensure safety of men and
equipment. Where required the contractor shall employ diesel operative
equipment in addition to electric operated ones to ensure timely completion of
work.

In case BHEL is unable to provide Electricity on chargeable basis then the
contractor has to arrange same at his end.

The contractor shall indicate in his offer the power load required by him along
with the load details for which power is required.

The owner shall not be responsible for any inconvenience caused due to any
failure of lighting and power supply and no compensation for delay in works can
be claimed by the contractor due to such non-supply on the grounds of idle labour,
machinery or any other grounds.

The contractor should ensure that the work in critical areas is not held up in the
event of lighting and power breakdown and for the same he should have some
standby arrangement at his cost. In the event of breakdown in the electric supply, if
the progress of work is hampered, it will be the responsibility of the contractor to
step up the progress after restoration of electric supply so that over all progress of
work is not affected. The contractor shall make proper arrangement of illumination
at work place while working in late hours or in darkness.

Unless stated otherwise in the scope of works, the contractor shall make his own
adequate arrangement for procuring clear water to be used in the works.
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C.15.0 INSURANCE :

C.15.1 Contractor shall take insurance cover(s) to cover his Tools and Plants, Assets,
workmen compensation and third party liability. The contractor shall make
available the original insurance cover(s) to the Engineer for necessary
verification before commencement of work.

C.16.0 ESCALATION/PRICE VARIATION :

C.16.1 Under this contract, No escalation/ Price variation is allowed. The quoted
prices are FIRM till complete commissioning and handing over of the Project to
Customer/Owner.

C.17.0 OVERRUN CHARGES:

C.17.1 |Above clause No.C-17.0 stands deleted. Please refer Annexure to conditions of contract for ETC works. |

C.18.0 CONSTRUCTION SCHEDULE:

C.18.1 While submitting the offer the contractor shall furnish Bar Chart detailing out
all major activities, as to how he proposes to complete the work maintaining the
completion schedule as given in Notice Inviting Tender. If the contractor fails
to achieve any milestone indicated in the Bar Chart/completion schedule
mentioned elsewhere, the contractor shall be levied penalty as per clause C.5.0.

C.19.0 HEAVY MATERIAL HANDLING EQUIPMENT:

The contractor must clearly indicate the details of all Heavy Materials Handling
Equipment owned by him in Annexure-C of Section-A, General Instructions to
the Tenderer. The boom length, capacity of handling load and other relevant
details must also be given.

C.20.0 CALIBRATED TEST INSTRUMENTS:

Contractor is required to bring all the required testing equipments and
instruments for conducting pre-commissioning test. All instruments should be
calibrated as this is an ISO System requirement and the contractor should
furnish test certificate for calibration. Also, please see clause E.4.2 and E.6.3 of
Section-E for more details.
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Contractor should maintain moisture free store.
[llumination system in & around store should be maintained by the contractor.

All the material stored in the open yard shall be covered by tarpaulins to be
arranged by the contractor.

PROTECTION OF WORK :

Contractor shall effectively protect his work, equipment, material from theft,
damage or tempering at his own expenses till the work is finally taken over by
the BHEL/Owner.

Finished work where required, shall be suitably covered to keep it clean and free
from defacement or damage.

Necessary fire protection arrangement is to be made by the contractor for store
and place of work.

SAFETY MEASURES :

All safety rules and codes as applicable to work shall be followed without
exception.

All safety appliances and protective devices including safety belt, hand gloves,
aprons, helmets, shield goggles etc. shall be provided by the contractor to his
personnel. Also, the Contractor must follow BHEL Quality system to ensure
safety in all activities of site work.

QUALITY RECORDS (FQPs, MATERIAL MANAGEMENT ETC.)

Contractor should follow field quality plan furnished by BHEL to ensure quality
in all activities of work performed at site.

The contractor shall have to maintain records pertaining to Material Verification
on receipt at site as well as Daily Receipt Register, Stock Register as per the
various quality systems of BHEL.
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The contractor shall remove all scaffolding, ladders, temporary structures etc.
erected by him during erection in order to leave place neat and clean to the
satisfaction of the owner.

All packing/items are to be checked immediately on receipt at site. Any
shortages, damages are to be reported to BHEL within a week’s time in writing.

All parts shall be thoroughly cleaned, all rust removed and surface polished as
required before erection of any equipment.

Cleaned and polished parts shall be coated with anti-corrosive paints wherever
necessary.

After completion of work, reconciliation is to be done for all the material issued
to the contractor. Balance materials are to be returned to BHEL/Owner.

WORKING HOURS:

If in the opinion of BHEL, the progress of the erection work by the contractor
at any stage needs expediting so as to ensure completion of work within
stipulated time, BHEL shall have the right to instruct the Contractor to
increase the Contractor's manpower and working hours and the contractor shall
comply with such instructions without any Extra Charges.

DIVISION OF WORK:

Prices are to be quoted for schedule of Equipment - E.10.0 of Section-E. Work
can be split-up and awarded to more than one contractor as per requirement of
BHEL/Owner for timely completion of Project.

INCOME TAX / SALES TAX / WORKS TAX/VAT

Please refer " Annexure to conditions of contract for ETC Work"
attached with the tender documents.

x '

Above clause No.C-30.0 stands deleted.Please refer Annexure to conditions of contract for ETC works.
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DISCREPANCIES AND ADJUSTMENT OF ERRORS

The several documents forming the contract are to be taken as mutually
explanatory of one another, detailed drawings being followed in preference to
small scale drawings & figures dimensions in preference to scale & special
conditions in preference to general conditions.

In case of discrepancies between schedule of quantities, the specification and/or
the drawings the following order of preference shall be observed.

a) Description in Schedule of Quantities.

b) Special Conditions.

¢) Drawings

d) Technical Specifications.

e) General Conditions of Contract.

If there are varying or conflicting provisions made in any one document forming
part of the contract, the Engineer shall be deciding authority with regard to the
document.

Any error in the description, quantity in schedule of quantities or any omission
there from shall not vitiate the contract or release the contractor from the
execution of the whole or any part of the works comprised therein
according to the drawings and specifications or from any of his obligations
under the contract.

If on check there are found to be differences between the rates given by the
contractor in words and figures or in the amount worked out by him in the
schedule of quantities and general summary, the same shall be adjusted in
accordance with the following rules. :

a) In the event of discrepancies between description in words and figures
quoted by tenderer, the description in words shall prevail.

b) In event of an error occurring in the amount column of schedule of quantities
as a result of wrong extension of the unit rate and the quantity, the unit
rate shall be regarded as firm and extension shall be amended on the basis of
the rates.

¢) All errors in totalling in the amount column and in carrying forward totals
shall be corrected.
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d) The totals of sections of bill of quantities amended shall be carried over to
the general summary and the tendered sum amended accordingly. The
tendered sum so altered shall, for the purpose of tender be substituted for the
sum originally tendered and considered for acceptance instead of the
original sum quoted by the tenderer. Any rounding of quantities or in sections
of bill of quantities or in general summary, by the tenderer, shall be ignored.

If neither drawings nor specifications contain any mention of minor details of
construction which in the opinion of the Engineer, whose decision shall be final
and conclusive, are reasonable and obviously and fairly intended for
satisfactory completion of work, such details shall be provided by the contractor
without any extra cost, as if they were specially mentioned and shall be deemed
to be included in the contract.

sfeoskeoskoskoskoskoskoskosksk
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SECTION-D

ERECTION CONDITIONS

OF CONTRACT
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SECTION -D

ERECTION CONDITIONS OF CONTRACT

GENERAL:

The following shall supplement the conditions already contained in the other
parts of these specifications and documents and shall govern that portion of the
work of this contract to be performed at site.

The contractor upon signing of the contract shall, in addition to a Project
Coordinator, nominate another responsible officer as his representative at site
suitably designated for the purposes of overall responsibility and co-ordination of
the works to be performed at site. Such person shall function from the site office
of the contractor during the pendency of the contract.

REGULATION OF LOCAL AUTHORITIES AND STATUTES:

The contractor shall comply with all the rules and regulations of local authorities
during the performances of his field activities. He shall also comply with the
Minimum Wages Act, 1948 and the Payment of Wages Act (Both of
Government of India) and the rules made there under in respect of any employee or
workman employed or engaged by him or his sub-contractor.

The Contractor should note that all instructions of Engineer shall be binding for
example display of Minimum Wages paid to the workmen, construction of toilets
etc. in the vicinity of working area from health and sanitation standpoint etc.

All registration and statutory inspection fees, if any in respect of his work pursuant
to this contract shall be to the account of the contractor. However any registration,
statutory inspection fees lawfully payable under the provision of the statutory laws
and it’s amendments from time to time during erection in respect of the plant
equipment ultimately to be owned by the Owner/BHEL shall be to the account of
the Owner/BHEL. Should any such inspection or registration need to be rearranged
due to the fault of the Contractor or his sub-contractor, the additional fees for such
inspection and/or registration shall be borne by the contractor.
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OWNER'’S LIEN ON EQUIPMENT :

The owner/ BHEL shall have lien on all equipments including those of the
contractor brought to the site for the purposes of erection, testing and
commissioning of the plants. The Owner/ BHEL shall continue to hold the lien on
all such equipments through out the period of contract. No material brought to the
site shall be removed from the site by the contractor and/ or his Sub-contractors
without the prior written permission of BHEL.

RE-WORKS ETC. :

In case Owner/BHEL/consultant during inspection at site rejects an item already
agreed and the same is agreed to by BHEL and any re-execution of works of other
contractors and/or his agencies, which might have got damaged or affected by the
replacements will have to be attended to by the contractor free of cost.

ACCESS TO SITE AND WORKS ON SITE :

Suitable access to and possession of the site shall be provided to the contractor by
Owner/ BHEL in reasonable time.

The works so far as it is carried out on the owner’s premises shall be carried out at
such time as the owner/BHEL may approve and the Owner/ BHEL shall give the
contractor reasonable help/ facility for carrying out the works.

In the executions of the works, no persons other than the Contractor or his duly
appointed representative, Sub- contractor and workmen shall be allowed to do

work on the site except by the special permission in writing by BHEL.

CONTRACTOR'S SITE OFFICE ESTABLISHMENT:

The contractor shall establish site office at the site and keep posted an authorised
representative for the purpose of contract. Any written order or instruction of
BHEL or his duly authorised representative shall be communicated to the
contractor at the site office and the same shall deemed to have been
communicated to the contractor at his legal address.
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CO-OPERATION WITH OTHER CONTRACTORS:

The contractor shall co-operate with all other contractors or tradesmen of the
owner/BHEL who may be performing other works on behalf of them and the
workmen who may be employed by the owner/BHEL doing work in the vicinity
of the works under the contract. The contractor shall also arrange to perform his
work as to minimise to the maximum extent possible interference with the work
of other contractors and his workmen. Any injury or damage that may be
sustained to the employees of the other contractors, BHEL and the owner due to
the contractor's work shall promptly be made good at contractors own expenses.
The owner/ BHEL shall determine the resolution of any difference or conflict
that may arise between the contractor and other contractor's or between the
contractor and workmen of the owner and BHEL in regard to their work. If the
works of the contractor is delayed because of any acts or omission of another
contractor, the contractor shall have no claim against the owner/ BHEL on that
account other than an extension of time for completing his works.

BHEL shall be notified promptly by the contractor of any defects in the other
contractor's works that could affect to the contractor's works. The owner/BHEL
shall determine the corrective measures if any, required to rectify this situation
which shall be binding on the contractor.

DISCIPLINE OF WORKMEN:

The contractor shall adhere to the disciplinary procedure set by the owner in
respect of his employees & workman at site. The owner/BHEL shall be at liberty
to object to the presence of any representatives or employee of the contractor
at the site, if in the opinion of the owner/ BHEL such employee has misconducted
himself or be incompetent or negligent or otherwise undesirable and then the
contractor shall remove such a person objected to and provide in his place a
competent replacement.
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CONTRACTOR'S FIELD OPERATION:

The contractor shall keep informed in advance regarding his field activity plans &
schedule for carrying out such part of the works. Any review of such plan or
schedule or method of work by the BHEL shall not relieve the contractor of any
of his responsibilities towards the field activities and its schedule. Such reviews
shall also not be considered as an assumption of any risk or liability by the
owner/BHEL or consultant or any of his representatives and no claim of the
contractor will be entertained because of the failure or inefficiency of any such
plan or schedule or method or work reviewed. The contractor shall be solely
responsible for the safety adequacy and efficiency of plant and equipments and his
erection methods.

The contractor shall be completely responsible for the conditions of the work-
site including the safety of all persons employed by him or his sub-contractor and
all the properties under his custody during the performance of the work. This
requirements shall apply continuously till the completion of contract and shall not
be limited to normal working hours.

PHOTOGRAPH AND PROGRESS REPORT:

The Contractor shall furnish to BHEL photographs of the progress of work /
work done at site. Photographs shall be taken as & when indicated by BHEL
representative. Photograph shall be adequate in size & number to indicate various
stages of erection. Each photograph shall contain the date, the name of the
Contractor and the title of the Photograph. The cost of photographs is to be born
by the Contractor.

The above Photographs along with the soft copy ( on floppy/CD) shall accompany
the monthly progress report detailing out the progress achieved on all erection
activities as compared to the schedules. The report shall also indicate the reasons
for the variance between the scheduled and actual progress and action
proposed for corrective measures wherever necessary.
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MANPOWER REPORT:

The Contractor shall submit to BHEL from the first working day of every month,
a Manpower report of the previous month detailing the number of persons
scheduled to have been employed and actually employed skill-wise and the
areas of employment of such labour.

PROTECTION OF WORK:

The Contractor shall have total responsibility for protecting his works till it is
finally taken over by the owner. No claim will be entertained by the BHEL for
damage or loss to the Contractor's works & the contractor shall be responsible for
the complete restoration of the damaged work to its original condition to comply
with the specification & drawings. Should any such damage to the Contractor's
works occur because of other party not under him directly, & if disagreement or

conflict or dispute develops between the contractor & the other party or
parties concerns works the same will be resolved as per the provisions of the
clause D.7.0 above entitled cooperation with other contractors. The contractor
shall not cause any delay in the repair of such damaged works because of any
delay in the resolution of such dispute. The contractor shall proceed to repair the
work immediately & no cause thereof will be assigned pending resolution of such
dispute.

EMPLOYMENT OF LABOUR:

The Contractor will be expected to employ on the work only his regular skilled
employees with experience of his particular work. No female labour shall be
employed after darkness. No person below the age of eighteen years shall be
employed.

All travelling expenses including provision of all necessary transport to and fro for
Site, lodging allowance and other payments to be Contractor's employees shall be
the sole responsibility of the contractor.

The hours of work on the Site shall be decided by the owner/BHEL and the

Contractor shall adhere to it. Working hours will normally be eight (8) hours per
day Monday through Saturday or depending upon the situation/ requirement.

Page 83 of 106



D.13.4

D.13.5

D.14.0
D.14.1

D.14.2

D.15.0

D.15.1

D.15.2

BHARAT HEAVY ELECTRICALS LTD.
TRANSMISSION BUSINESS GROUP, NEW DELHI.
Conditions of Contract for Erection Works, Rev-02
Contractor's employees shall wear identification badges while on the work at
site.

In the case of owner/BHEL become liable to pay any wages or dues to the labour
or to any Government agency under any of the provisions of the Minimum
Wages Act, Workmen Compensation Act, Contractor Labour Regulation
Abolition Act or any other law due to act or omission of the Contractor, BHEL
may make such payment and recover the same from the Contractor's bills or from
any amount which is already under process of payment to the Contractor.

FACILITIES TO BE PROVIDED BY OWNER:

Space: The Contractor shall advice BHEL within Fifteen (15) days from the
date of acceptance of the Letter of Intent about his exact requirement of space
for his office, storage area. The above requirements shall be reviewed by the
Owner/BHEL & space will be allotted to the Contractor for construction of his
temporary structures like office and storage sheds.

Construction water and power (Electricity) (Refer Clause C.14.0).

FACILITIES TO BE PROVIDED BY THE CONTRACTOR:

CONSTRUCTION EQUIPMENTS, TOOLS, TACKLES AND
SCAFFOLDINGS:

The Contractor shall provide all the construction equipments, tools, tackles
and scaffoldings required for pre-assembly, erection, testing and commissioning
of the equipments covered under the contract. He shall submit a list of all such
materials to the BHEL before the commencement of work at Site. These tools
and tackles shall not be removed from site without the written permission of the
owner/BHEL.

COMMUNICATION:

The Contractor will make his own arrangement for all his communication needs
such as telephone, fax etc., at his site office and his residential accommodation.
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FIRST AID:

The Contractor shall provide necessary first aid facilities for all the employees,
representatives and workmen working at the Site.  Enough number of
contractor's personnel shall be trained in administering first aid.

CLEANLINESS:

D.15.4.1 The Contractor shall be responsible for keeping the entire area allotted to him

clean and free from rubbish, debris, etc. during the period of contract. The
Contractor shall employ enough number of special personnel to thoroughly
clean his work-area at least once in a day. All such rubbish and scrap material
shall be stacked or disposed in a place to be identified by the owner/BHEL.
Materials and stores shall be so arranged to permit easy cleaning of the area. In
areas where equipment might drip oil and cause damage to the floor surface, a
suitable protective cover of the flame resistant, oil proof shield shall be provided
to protect the floor from such damage.

D.15.4.2 Similarly the labour colony, the office & the residential areas of the Contractor's

D.16.0

employees and workmen shall be kept clean & neat to the entire satisfaction of the
Owner/BHEL. Proper sanitation arrangements shall be provided by the contractor
in the workmen areas, office and residential areas of the contractor.

LINES AND GRADES:

All the works shall be performed to the lines, grades and elevations indicated on
the drawings. The Contractor shall be responsible to locate the layout of the
works. Basic horizontal and vertical control points as required will be established
& marked by the Owner/BHEL at Site at suitable points.

These points shall be used as datum for the works under the contractor. The
contractor shall inform the Engineer well in advance of the time and places at
which he wishes to do work in the area allotted to him, so that suitable datum
points may be established and checked by Owner/BHEL to enable the contractor
to proceed with his works. Any work done without being properly located may
be removed and/or dismantled by the Owner/BHEL at Contractor's expenses.
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FIRE PROTECTION:

The work procedures that are to be used during erection shall be those which
minimise fire hazards to the extent practicable. Combustible materials,
combustible waste and rubbish shall be collected and removed from the site at
least once each day. Fuels, oils and volatile or flammable materials shall be stored
away from the construction and equipments and material storage and areas in safe
containers. Untreated canvas paper, plastic or other flammable materials shall
not at all be used at site for any other purpose unless otherwise specified, if any
such materials are received with the equipment at the Site, the same shall be
removed and replaced with acceptable materials before moving in to the
construction area or storage.

Similarly corrugated paper fabricated cartons etc., will not be permitted in the
construction area either for storage or for handling of materials. All such
materials used shall be of water proof and flame resistance type. All other
materials such as working drawings, plants etc. which are combustible but are
essential for the works to be executed shall be protected against combustion
resulting from welding sparks, cutting flames and other similar fire sources.

All the contractors supervisory personnel and sufficient number of workers shall
be trained for fire-fighting and assigned specific fire protection duties. Enough of
such trained personnel must be available at the Site during the entire period of the
Contract.

The contractor shall provide enough fire protection equipment of the types and
number for the ware-houses, office, temporary structures, labour colony area etc.,
access to such fire protection equipment shall be easy and kept all times.

SECURITY:

The Contractor shall have total responsibility for all equipments & materials in
his custody stored, loose, semi assembled and/or erected by him at site. The
contractor shall make suitable security arrangements including employment of
security personnel to ensure the protection of all materials, equipments and works
from theft, fire, pilferage & other damages and losses. All materials belonging
to the Contractors shall enter and leave the project site only with the written
permission of the Owner/BHEL in the prescribed manner.
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CONTRACTOR'S AREA LIMITS:

The Owner will make out the boundary limits of access roads, parking spaces,
storage and construction areas for the contractor and the contractor shall not
trespass the areas not so marked out for him. The contractor shall be responsible
to ensure that none of his personnel move out the areas marked out for his
operations. In case of such a need for the contractor's personnel to work in the
areas not marked out for him, the same shall done only with written permission
of the Owner/BHEL.

CONTRACTOR'S COOPERATION WITH THE OWNER/ BHEL:

In cases where the performances of the erection work by the contractor affects
the operation of the system facilities of the Owner/BHEL such erection work of
the contractor shall be scheduled to be performed only in the manner stipulated by
the Owner/BHEL and the same shall be acceptable at all times to the contractor.
The Owner/BHEL may impose such restriction on the facilities provided to the
contractor such as electricity, water etc., as he may think fit in the interest of the
Owner/BHEL and the contractor shall strictly adhere to such restrictions and
cooperate with the Owner/BHEL. It will be responsibility of the contractor to
provide all necessary temporary instrumentation and other measuring devices
required during start up and operation of the equipment system which are erected
by him. The contractor shall also be responsible for flushing and initial filling of
all the oil and lubricant required for the equipment furnished and erected by him,
so as to make such equipments ready for operation. The contractor shall be
responsible for supplying such flushing oil & other lubricants unless otherwise
specified elsewhere in these documents and specifications.

PRE-COMMISSIONING TRIALS AND INITIAL OPERATIONS:

The pre-commissioning trials and initial operations of the equipments furnished
and erected by the contractor shall be the responsibility of the contractor as
detailed in relevant clauses. The contractor shall provide in addition, test
instruments calibrating devices etc. and the labour required for the successful
performance of these trials. If it is anticipated that the above test may prolong
for a long time, the Contractor's workmen required for the above test shall
always be present at site during such trials.

Page 87 of 106



D.22.0

D.22.1

D.22.2

D.22.3

D.22.4

BHARAT HEAVY ELECTRICALS LTD.
TRANSMISSION BUSINESS GROUP, NEW DELHI.
Conditions of Contract for Erection Works, Rev-02

MATERIAL HANDLING AND STORAGE:

All the equipments furnished under this contract arriving at site shall be promptly
received, unloaded, transported and stored in the storage spaces by the contractor.

Contractor shall be responsible for examining all the shipments immediately on
receipt at site and notify BHEL immediately if any damage, shortage, discrepancy.
Filling of material verification reports on receipt of materials shall be carried out
by the Contractor as per the instructions of Engineer. For any shortages or
damages in transit, handling and/or in storage and erection of the equipments at
site shall be intimated to BHEL/ equipment supplier promptly to enable them
lodge claim with the underwriters. Any financial and/or time loss happened due
to contractor's negligence in this regard shall be to the account of the contractor.
Any demmurrage, wharfage and any other charges claimed by the Transporter or
Railways due to any reason attributable to the contractor such as delay in taking
delivery in time shall also be to the account of the contractor.

The Contractor shall maintain an accurate and exhaustive record detailing out the
list of all equipments received and keep such record open for the inspection of the
Owner/BHEL at any time.

BHEL is an ISO Company and the contractor shall extend all help in maintaining
records of receipts, issue and stock in line with Material Management System
issued by  BHEL. Also, he shall assist in periodic inspection of
equipment/materials in stores as per this system.

The Contactor shall carryout all field activities related with ETC work as per Field
Quality Plans (FQPs) provided by Engineer to ensure Quality of work at site as
well as meet the contractual obligation to BHEL/Owner.

All equipments shall be handled very carefully to prevent any damage or loss. No
bare wire ropes, slings etc. shall be used for unloading and/or handling of the
equipments without the specified written permission of BHEL. The equipment
stores shall be properly protected to prevent damage either to the equipment or to
the floor where they are stored. The equipment from the store shall be moved to
the actual location at the appropriate time so as to avoid damage of such equipment
at site.
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All electrical panels, control gears, motors and such other devices shall be
properly dried by heating before they are installed and energised. Motor
bearings, slip rings, commutators and other exposed parts shall be protected
against moisture ingress and corrosion during storage and periodically
inspected. Heavy rotation parts if any, in assembled conditions shall be
periodically rotated to prevent corrosion due to prolonged storage.

All the electrical equipment, such as motors, transformers etc. shall be tested for
insulation resistance at least once in three months from the date of receipt till
the date of commissioning and record for such measured insulation values
maintained by the contractor. Such records shall be open for inspection by the
Owner/BHEL.

The contractor shall ensure that all the packing materials and protection devices
used for the various equipments during transit and storage are removed before
the equipments are installed.

The consumable and other supplies likely to deteriorate due to storage must be
thoroughly protected and stored in a suitable manner to prevent damage or
deterioration in quality by storage.

All the materials stored in the open or dusty location must be covered with
suitable weather proof & flame proof covering materials wherever applicable.

If the materials belonging to the contractor are stored in areas other than these
earmarked for him, the Owner/BHEL will have the right to get it removed to
the area earmarked for the contractor at the contractor's cost.
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D.22.12 STORAGE INSTRUCTION FOR GAS FILLED EQUIPMENTS:

D.22.12.1  All transformers despatched to site are fitted with Nitrogen cylinder in the
tank to maintain positive pressure. It will be the responsibility of the
contractor to maintain the pressure and replace the empty Nitrogen
cylinder with Nitrogen filled cylinder of required purity at his own cost
whenever such cylinders are become empty. Contractor should also maintain
the periodic record of the pressure of Nitrogen in the transformer in a register
for this purpose.

D.22.12.2 For all other gas filled equipments, like CTs, VTs, CVTs etc. the contractor
should also maintain the gas pressure & if it falls below the required value,
contractor should refill the leaked gas of required purity at his own cost.

D.23.0 CONSTRUCTION AND ARRANGEMENTS:

D.23.1 The field activities of the contractors working at site, will be coordinated by
BHEL and BHEL decision shall be final in resolving any dispute or conflicts
between the contractor and other contractor's and tradesmen of the BHEL
regarding scheduling and coordination of work. Such decisions shall not be cause
for extra compensation for time to the contractor.

D.23.2 The Owner/Consultant shall hold weekly meetings of all the contractors working
at the site at a time and a place so designated. The contractor along with BHEL
shall attend such meetings and take notes of discussions during the meeting and
the decisions of the Owner/BHEL/Consultant shall be strictly adhered to in
performing his works. In addition to the above weekly meetings, the
Owner/Consultant/BHEL may call for other meetings either with individual
contractors or with selected number of contractors and in such a case the
contractor, if called will also attend such meetings with BHEL.

D.23.3 Time is the essence of the contract & the contractor shall be responsible for
performance of his work in accordance with the specified construction schedule.
If at any time the contractor is falling behind the schedule, he shall take
necessary action to make good for such delay by increasing his work force or
by working overtime or otherwise accelerate the progress of the work to comply
with the schedule and shall communicate such actions in writing to the BHEL
satisfying them that his action will compensate for the delay. The contractor shall
not be allowed any extra compensation for such action.
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BHEL shall however not be responsible for provision of additional labour and/or
materials or supply or any other service to the contractor except for the
coordination work between various contractors as set out earlier.

FIELD QUALITY PLANS AND RECORDS:

The contractor shall maintain at his Site Office upto date copies of all drawings,
specifications, FQPs and other contract documents and any other supplementary
data complete with all the latest information thereto. The contractor shall also
maintain in addition the continuous record of all changes to the above contract
documents, drawings, specifications, supplementary data etc. effected at the
field and on completion of his total assignment under the contract, shall
incorporate all such changes on the drawings and other engineering data to
indicate as installed/build conditions of the equipments furnished and erected
under the contract.

Such "AS BUILT DRAWINGS" and "ENGINEERING DATA" shall be
submitted to BHEL in required number of copies.

CONTRACTOR'S MATERIALS BROUGHT ON TO SITE:

The contractor shall bring to site all equipments, components, parts, materials,
including construction equipment, tools & tackles for the purpose of the works
under intimation to the owner/BHEL. All such goods shall, from the time of
there being brought to site but may be used for the purpose of the works only
and shall not on any account be removed or taken away by the contractor without
the written permission of the BHEL.

After the completion of the works the contractor shall remove from the site
under the direction of the BHEL the material such as construction equipment,
erection tools and tackles, scaffolding etc. with the written permission of BHEL.
If the contractor fails to remove such materials within fifteen (15) days of issue of
a notice by the BHEL to do so, then BHEL shall have the liberty to
dispose/remove such materials and expanses incurred by BHEL in this regard will
be recovered from the Contractor.
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PROTECTION OF PROPERTY AND CONTRACTOR'S LIABILITY:

The contractor shall be responsible for any damage resulting from his operation.
He shall also be responsible for protection of all persons including members of
public and employees of the Owner/BHEL and the employees of other
contractors and subcontractors building, other plants and equipments and utilities
either above or below the ground.

The contractor will ensure provisions of necessary safety equipments such as
barriers, sign-boards, warning lights and alarm etc. to provide adequate protection
to persons and property. The contractor shall be responsible to give reasonable
notice to Owner/BHEL of public or private property and utilities when such
property and utilities are likely to get damaged or injured during the
performance of his work shall make all necessary arrangements with such
owners related to removal and or replacement or protection of such property and
utilities.

PAINTING:

All exposed metal parts of the equipment including pipings, structures, railings
etc. wherever applicable shall be first painted with at least one coat of suitable
primer after thoroughly cleaning all such parts off dirt and rust scales, greases, oil
and other foreign materials by wire brushing, scraping or/and blasting and the
same being inspected and approved by the Engineer for painting. After wards the
above parts shall be finished with two coats of enamel paint. The quality of the
finish paint shall be as per the standards of ISI equivalent and to be of the
colour as approved by the Owner/BHEL.

PROTECTION OF MONUMENTS AND REFERENCE POINTS:

The contractor shall ensure that at points such as relic, antiquity, coins, fossils etc.
which he may come across during the course of performance of his works either
during excavation or elsewhere are properly protected & handed over to the
owner under intimation to BHEL. Similarly the contractor shall ensure that the
bench marks reference points etc. which are marked out either with the help of
owner or by BHEL shall not be disturbed in any way during the performance of his
works. If any work is to be performed which may disturb such references, the
same shall be only after these are transferred to other suitable locations
under the direction of BHEL. The contractor shall provide all necessary
materials and assistant for such relocation of reference points etc.
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WORK AND SAFETY REGULATIONS:

The contractor shall ensure the safety of all the workmen, materials, and
equipment either belonging to him or to others working at site.

The contractor will notify the BHEL office of his intention to bring on to
site any equipment or any container with liquid or gases, fuel or other
substances which may create hazards. BHEL shall have the right to prescribe
the conditions under which such equipment or container may be handled and
used during the performance of the works and the contractor shall strictly adhere
to such instructions. BHEL shall have strictly the right to inspect any
construction plant and to forbid its use, if in his opinion it is unsafe. No claim
due to such prohibition shall be entertained by BHEL.

Where it is necessary to provide and/or store petroleum products or petroleum
mixtures & explosive, the contractor shall be responsible for carrying out such
provision and/or storage in accordance with the rules and regulations laid down
in Petroleum Act,1934. Explosively Act, 1948 and petroleum and carbide of
calcium manual published by the Chief Inspector Of Explosive of India. All such
storage shall have prior approval of BHEL in case any approval are necessary
from the Chief Inspector of Explosive of any statutory authorities, the contractor
shall be responsible for obtaining the same.

The contractor shall be responsible for the safe storage of his & his sub-
contractor's radio-active source if any.

ELECTRICAL SAFETY REGULATIONS:

In no circumstances will the contractor interfere with fuses and Electrical
Equipment belonging to BHEL/Owner or to the other contractors.

Before the contractor connects any electrical appliances to any plug or sockets
belonging to the other contractor or Owner, he shall:

(a) Satisfy the Owner/BHEL that the appliances are in good working conditions.

(b) Inform the Owner/BHEL of the maximum current, relating, voltage etc. of
the appliances.

(c) Obtain permission of the Owner detailing the sockets to which the
appliances may be connected.
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The BHEL will not grant permission to the contractor until he satisfies that:

(a) The appliance is in good conditions and fitted with suitable plug.
(b) The appliance is fitted with a suitable cable having proper earthing
provisions.

No cable in use will be disturbed by the contractor without prior permission.
No weight of any description will be imposed on any such cable and no ladder or
similar equipment will rest against or attached to it.

No work shall be carried out on any live equipment. The equipment must be made
safe by the BHEL/Owner and a permit to work issued before any work is carried

out.

The contractor shall employ the necessary number of qualified full time
electrician to maintain his temporary electrical installation.

CONSUMABLES:

The contractor shall make arrangements for an adequate inventory at site of
necessary consumable prior to erection so that the requirements of the same will
not come in the way of timely completion of the works under the contract.

MILD STEEL AND ALUMINIUM WELDING & OTHER SPECIAL
PROCESSES :

Only an approved and qualified welder shall be employed by the contractor. The
welder will be subjected to pre-qualification test by Owner/BHEL.

The Contractor shall ensure that personnel employed for doing other special
processes like tube/pipe bending etc. are having proper experience and are
qualified for doing such work.

Erection of Aluminium tubular bus bar shall include cutting, bending, aluminium

welding with sleeves (sleeves supplied by BHEL), Radiographic testing and D.P
test of 100% welded joints, fixing corona end bells etc to complete.
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D.32.4 For MS welding, red lead paint shall be applied followed by aluminium paint and
bitumen after welding. For GS welding , two coats of cold galvanising anti-
corrosive paint shall be applied after welding. In case any special process is
indicated in customer’s specification, then the same shall be applicable.

D.32.5 10% welded joints in earthing shall be tested for Dye penetration test.

dekkdhd
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SECTION — E

SCOPE OF WORK AND

COMPLETION
SCHEDULE
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SECTION - E

SCOPE OF WORK AND COMPLETION SCHEDULE

SCOPE OF WORK :

The scope of work of the successful tenderer shall comprise but not limited to the
following. The Tenderer shall read this scope of work in conjunction with all terms
and conditions (Section -A,B,C & D) contained else where in this document. The
quoted rates for various equipments/activities are deemed to include all the below
mentioned activities and nothing extra is payable on account of these.

For Contractor supplied materials: It shall be prime responsibility of contractor
to ensure safe storage of material supplied by him. The contractor may construct
open/ covered store to ensure proper storage of the materials as per site
requirement. Contractor will be permitted to dismantle and take back the stores
after completion of the work. No additional payment shall be made/deducted on
account of stores constructed by contractor for storing these materials.

For BHEL supplied materials: Contractor shall construct open/ covered store only
if the same is mentioned in the Bill of Quantities.

If due to any reason the material can not be unloaded in designated store/open yard
and it is unloaded at some nearby place on instructions of site Engineer then this
material has to be shifted by subcontractor to designated store/open yard when it is
ready without any additional claim. Any multiple handling of material within
project premises is not payable by BHEL

Some items may get delivered at stores of other BHEL unit on account of
convenience of despatch within the plant area. These material will be
collected/shifted by subcontractor to switchyard store at no extra cost.

Inspection / verification of equipment / materials received for any shortage /
damage after opening the packing cases and intimating the same to BHEL/ Owner
and underwriters within the time period specified by BHEL and to strictly follow
the procedures specified. Storage of equipment indoor / open stores in line with the
instructions of the manufacturer / BHEL.
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Conservation / maintenance / upkeep of the equipment in the store.

Temporary lighting in stores & construction area wherever required.

Safety / Security of equipments / materials.

Watch and ward of Erected Equipment/Material - Soon as the erection of

switchyards are taken up, the watch and ward for the erected items will also be
arranged by the subcontractor till the switchyards are taken by BHEL/customer

Erection, levelling and fixing of GI Structures of towers, beams including all the
equipment support structures on their respective foundations in line with drawings
to be furnished by BHEL. Final adjustment of foundation levels by chipping and
dressing, checking location, elevation, etc., and checking position of foundations /
anchor bolts and grouting/under pinning of anchor bolts and base plates wherever
necessary for certain aux. equipment and accessories of main equipment.
Materials such as M.S. packing shims of required thickness for levelling and
alignment and civil material for final grouting with 1:1 cement mortar with
approved make anti-shrinkage compound and finishing shall be arranged by
contractor. The grouting/underpinning of all tower and equipment foundation
bolts as per specifications is in the scope of Contractor ie Bidder.

Fixing and assembly including minor modification, where required, of all cable
trench materials like cable tray racks, cable trays, coupler plates, “T” and ‘L’ bends
etc in line with drawings to be furnished by BHEL. The work shall also covers
laying of all cables including glanding and termination for all the equipments
covered under BOQ . At various crossing and wherever necessary the cables to
pass through pipes laid underground in line with drawing to be furnished by
BHEL. Pipes will be supplied by BHEL for cabling from trench to equipment and
laying of the same including excavation and backfilling and making and finishing
of holes in trench walls will be carried out by the contractor.

Transportation of equipment/material from stores to erection site, erection of
equipment materials in line with the drawings/instructions to be furnished by
BHEL including filtration of oil wherever required, testing and commissioning and
handing over to owner/customer.
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Earthing (if called for in BOQ) : laying of earth mat and risers including
excavation, bending, cutting, welding, cleaning and painting of joints, backfilling
and earth compaction etc. as per BHEL drawings/specifications.

Cutting, pointing and driving of MS rod electrode, installation of pipe electrode
and construction of chambers as per drawings.

Earth connections from risers to equipment, structures etc. through GI flat
including bending, cutting, welding, cleaning and painting of welded joints as per
BHEL’s drawings/specifications.

Welding electrode should be of reputed make company ISI certified, and as per
BHEL’s specifications.

Providing for all consumables : It shall be noted by the tenderer that BHEL shall
supply only the equipments/materials listed in schedule of equipments as free issue
items. Any other sundry items required for completion of the job shall be procured
by the contractor.

All Equipment fixing hardware shall be arranged by BHEL.

All cable glands shall be arranged by BHEL. However cable accessories like
ferrules, lugs and markers, cable dressing and tying material etc. shall be in the
scope of the contractor. The lugs shall be of reputed make company and as advised
by BHEL site Incharge.

Maintenance of switchyard and associated equipment till handing over to the
owner, any other activity necessary for completion of the job but not specifically
mentioned in this specification.

Unloading, shifting, storing, verification, preservation during storage and handing
over of spare items/maintenance equipment to Customer/Owner.

Reconciliation and shifting of all the balance excess material and scrap material to
BHEL store or handover in customer store, as the case may be.
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This excess material may include erection spares for various items of BOQ such as
ACSR/AAC conductor, Al tube, Cable trench materials, Cables etc. Excess
erection spare (except main equipment) supplied by purchaser upto 10% of the
erected quantity shall be absorbed by the contractor & shall not be payable. Only
as erected quantity of the various items of BOQ shall be payable as per the unit
rates. However, any erection spares (excluding main equipment) handled in
excess of 10% of the erected quantity shall be payable @ 10% of the unit rate ( to
account for only unloading, storage and watch & ward. However, any additional
quantity of main equipment, handled but not erected, shall be paid @ 10% of the
1tem rate.

ERECTION, TESTING & COMMISSIONING REQUIREMENTS :

All the switchyard equipment shall be erected, installed,-tested-and-commissioned-
by the contractor to the satisfaction of BHEL/Owner adhering to the latest national
standard and codes. Some of the Reference standards are given below which are
normally applicable for Switchyard work. ETC activity of all other equipment to
be done as per relevant standards.

a) IS : 10118-1982 Code of practice for selection, installation and maintenance of
switchgear & control gear.

b) IS :10028-1985 Code of practice for installation and maintenance of
transformer.

c) IS:732-1963 Code of practice for electrical wiring.
d) IS:3043-1963 Code of practice for earthing.

e) 1S :2309-1989 Code of practice for the protection of building and allied
structure against lightning.

f) IS :1646-1982 Code of practice for fire safety of building (General) Electrical
installations.

All electrical equipment and installations hall also conform to the latest Indian

Electricity rules as regards safety, earthing and other essential provisions specified
therein for insulation and operation of electric plants.
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Earthing system, earth connections, testing of earthing system and connection,
lightning protection system, electrical clearance and safety shall be strictly
followed as per the national specifications which will be given to the successful
bidder.

The schedule of equipment indicates the quantity of the equipment and these will
be procured by BHEL and are to be erected by the contractor. The contractor has
to erect, test all equipment for system commissioning and putting the same into
operation. The trial run of individual equipment and final commissioning upto the
handing over of the system to the customer of BHEL is the responsibility of the
contractor.

Contractor will have to provide necessary support i.e.. suitable manpower,
common tools, conventional testing instruments as per Annexure ‘N’ and other
assistance as required by BHEL wherever expert services of any equipment are
arranged by BHEL viz.. SF6 circuit breakers.

All equipments, material and accessories provided by the contractor shall conform
to the requirements of the relevant Indian standard or International standard.

METHOD OF WORKMANSHIP & QUALITY OF WORK:

Workmanship will be in accordance with the best engineering practices to ensure
satisfactory performances and service life.

All works shall be installed in a first class manner with technical skill in the trade
involved to achieve quality of work of high standard. BHEL site supervisor’s
comments regarding quality of work should be taken care by the contractor.

The erection work shall be supervised by the competent supervisor holding
supervisory license by the state or central Government or statutory licensing
authority, as the case may be.

The installation shall be carried out in such a manner not to obstruct access to the
other equipment installed or likely to be installed in the vicinity.

Page 101 of 106



E3.5

E.4.0

E.4.1

E.4.2

E.4.3

E.4.4

E.4.5

E.4.6

BHARAT HEAVY ELECTRICALS LTD.
TRANSMISSION BUSINESS GROUP, NEW DELHI.
Conditions of Contract for Erection Works, Rev-02

The complete erection shall be performed in accordance with the modern practices
for similar substation equipments.

EQUIPMENT, MATERIAL & SERVICES TO BE FURNISHED

The contractor shall employ sufficient labours, skilled, unskilled, supervisory and
administrative personnel for timely and effective execution of the contract.

The contractor shall arrange as per Annexure - Q erection tools and tackles, mobile
crane, all transport vehicles, measuring & testing equipments necessary for timely
and effectively execution of the contract. All measuring & testing instruments shall
be pre-calibrated through a certifying agency before use. The certificate of
calibration shall be submitted to Engineer for records. In case Contractor is unable
to provide the calibrated measuring and test instruments then ‘ENGINEER’
according to his own wisdom / judgement can recommend a deduction of
maximum limit up to 5% from the Contractor’s bill. But this in no way relieves the
Contractor from arranging the test & measuring instruments / equipment as
required for completion of work without affecting the quality of work and meeting
any Contractual obligation whatsoever.

All equipment including individual component fittings and accessories shall be
properly stored at site so as to obviate any deterioration of electrical properties and
mechanical damages.

All equipment shall be thoroughly cleaned of packing materials, scales rust, oil
grease etc. prior to commencement of the installation work.

All equipment shall be checked physically for the completeness of all components
and devices before taking up installation.

The contractor shall repair all minor defects in equipment, free of charge, if
required prior to installation in consultation with equipment manufacturer of
BHEL, so that manufacturer’s guarantee is not affected in any way. In case of any
major damage to the equipments, the same shall be rectified or replaced by the
manufacturer’s representatives with the approval of BHEL / Owner.
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All equipments and accessories shall be installed strictly in accordance with the
manufacturer’s instructions / drawings. Equipment supplied in sections or in
dismantled conditions shall be re-assembled at site with all associated accessories
as per manufacturer’s instructions.

If the services of BHEL engineers, suppliers, and / or of any equipment
manufacturers are required by the contractor at any stage of work, it will made
available on chargeable basis at existing rates prevailing at that time.

All consumable items required to carry out welding, brazing, soldering etc. for the
erection and commissioning is included in the offer of contractor and shortages in
hardware (due to careless / negligent handling at site) to be made up free of cost
by the contractor. The quality of such replenishment shall be at par with main
supply and to be acceptable to BHEL / Owner.

The successful contractor should note that after execution of work they will send
marked up drawings “as erected” drawings to Project Manager at site for
preparation of firm “AS BUILT” drawings. “AS BUILT” drawings will bear the
signature of Project Manager of BHEL and Contractor’s representative.

OIL FILTRATION (IN CASE OF TRANSFORMERS COVERED IN BOQ):

An extra high vacuum oil filtration plant with a minimum of thousand GPH
capacity shall be employed by the contractor for oil filtration.

An empty oil tank of minimum of 12000 ltrs. capacity also shall be arranged by the
contractor to prepare the oil before pushing it into the transformer.
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E.5.0 TESTING AND COMMISSIONING OF EQUIPMENT:

E.5.1

E.5.2 At site all equipments shall be energised only after certification by the personnel
performing the test that the equipment is ready for energising and with the
concurrence of BHEL / Owner.

E.6.0 PREPARATION FOR COMMISSIONING:

E.6.1  After completion of the installation at site and for the preparation of system
commissioning the contractor shall carry out checking and testing of all equipment
and installation in accordance with the agreed standards, codes of practices of
Indian Standards Institutions and specific instruction furnished by the particular
equipments suppliers as well as the Owner.

E.6.2  Required checking to be made on all equipment and installation at site. This shall
include but not limited to the following:
a) Physical inspection for removal of any foreign bodies external defects  such as

damaged insulators, loose connecting bolts, loose foundation bolts etc.

b) Check for grease insulating/lubricating oil leakage and its proper level
/ quantity.

¢) Check for free movement of mechanism of the circuit breaker / isolator and
rotating parts of other rotating machine and  devices.

d) Check for tightness of all the cables, busbars as well as earth connection in the
main earthing net work.

e) Check for clearance of live busbar and conductors from the metal
enclosures.

f) Continuity check in case of power and control cables.
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g) Checking of all mechanical and electrical interlocks, including tripping of

breakers using manual operation of relay.

h) Checking of alarm and annunciation circuits by  manual actuation of

relevant relays like buchholz relay in case of transformer.

Check and calibrate devices requiring field adjustments / calibration like
adjustment of relay setting etc.

Check proper connection to earth-mat work of all non current carrying parts
of equipments & installation.

MINOR CIVIL WORK:

Minor civil works including secondary grouting/under pinning of structure i.e.
filling the gap between structure and foundation after levelling, alignment shall be
done by the contractor at no extra cost. This shall also include necessary materials
required for doing the work.

Minor civil works of final / secondary grouting of structures, towers equipment has
to be arranged by the contractor and the rate for the same should be included in
respective erection. Final / secondary grouting means filling the gap between the
structure and foundation after levelling, alignment etc.

Minor civil work shall also include fixing of foundation bolts for radiator / cooling
oil pump etc. Foundation bolts for such work shall however be arranged by BHEL.
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PRICE SCHEDULE

The prices to be quoted FIRM and should be valid till the work is completed to the
satisfaction of BHEL / Owner and handed over the system to Owner.

The quantities given in schedule of equipment are estimated ones and may vary up
to + 30% on the total value of the contract. Quantity of individual item may vary
up-to any extent.

START OF WORK AND COMPLETION SCHEDULE

The contractor shall mobilise at site within one week from the date of LOI.

The entire work under this tender is required to be completed as indicated in Letter
of Intent.

Detailed Bar Chart (activity schedule) should be submitted by the bidder in
Annexure ‘M’ showing as to how the work is proposed to be executed in order to
meet the completion schedule. This shall be filled in by the bidder after
mobilisation at site and to be given to ENGINEER-IN-CHARGE at site.

The contractor is required to commence the work within the time as indicated in
Letter of Intent failing which the contract is liable to be cancelled and EMD/SD
shall be forfeited.

SCHEDULE OF EQUIPMENT:

The estimated quantities in the Schedule of Equipment given in Annexure-1 is
tentative to give idea of work and to enable tenderer to quote unit rates. The actual
quantities required to be erected shall be based on relevant drawings and latest
revisions.

Page 106 of 106



REF No.

SUB:

Annexure to conditions of contract for ETC Works

TBSM/KURAWAR/EREC-STR/TENDER/25-26 Date : 07.02.2026

ERECTION WORK OF STRUCTURE AND STRINGING WORKS AT POWERGRID 765/400/220/132 kv KURAWAR (MAIN) S/S IN
MADHYA PRADESH.

The following terms and conditions shall form a part of the tender document. If any discrepancies found between below mentioned clauses
and clauses in the General Conditions of Contract for ETC Works (Document No. TB-ETC-GCC, Rev-02) Annexure to conditions of contract for
ETC Works the clauses mentioned in this annexure shall prevail.

Al GENERAL INSTRUCTION

Al1l

Al.2

All pages of the tender documents shall be duly signed, stamped and submitted along with the offer in token of complete
acceptance thereof. The information furnished shall be complete by itself. The tenderer is required to furnish all the
details and other documents as required in the following pages.

Tenderers are advised to study all the tender documents carefully. Any submission of tender by the tenderer shall be
deemed to have been done after careful study and examination of the tender documents and with the full understanding
of the implications thereof. Should the tenderers have any doubt about the meaning of any portion of the Tender
Specification or find discrepancies or omissions in the drawings or the tender documents issued are incomplete or shall
require clarification on any of the technical aspect, the scope of work etc., tenderer shall at once, contact the authority
inviting the tender well in time (so as not to affect last date of submission) for clarification before the submission of the
tender. Tenderer’s request for clarifications shall be with reference to Sections and Clause numbers given in the tender
documents. The specifications and terms and conditions shall be deemed to have been accepted by the tenderer in his
offer. Non-compliance with any of the requirements and instructions of the tender enquiry may result in the rejection of
the tender.

A2 PROCEDURE FOR SUBMISSION OF SEALED TENDERS

A2.1

A2.2

A2.3

A2.4

A2.5

A2.6

A2.7

A2.8

A2.9

A2.10

A2.11

Bidders may please refer Cl no. 2 to Cl no. 4 of the Notice inviting tender.

The tenders received after the specified time of their submission shall be treated as ‘Late Tenders’ and shall not be
considered under any circumstances.

Tenders shall be opened by the officers concerned of BHEL at the time, date and venue as specified in the tender
enquiry. Tenderer or their authorized representative may witness the bid opening.

The tenderer shall closely pursue all the clauses, specifications and drawings indicated in the Tender Documents before
quoting. Should the tenderer have any doubt about the meaning of any portion of the Tender Specifications or find
discrepancies/omission in the drawings or the tender documents issued are incomplete or shall require clarification on
any of the technical aspect, scope of work etc. he shall at once contact the authority inviting the tender for clarification
before the submission of the tender.

Before submission of offer, the tenderers are advised to inspect the work & the environments and be well acquainted
with the actual working and other prevalent conditions, facilities available, sourcing of material and labour, means of
transport and access to site, accommodation, etc. No claim will be entertained later on the grounds of lack of knowledge
on any of these conditions/ resources.

Tenderer must fill up all the schedules and furnish all the required information as per the instructions given in various
sections of the tender specification. Each and every page of the Tender Specification must be SIGNED AND SUBMITTED
ALONG WITH THE OFFER by the Tenderer in token of complete acceptance thereof the information furnished shall be
complete by itself.

The tenderer shall quote the rates in English Language and international numerals. Total price offered should be
entered in figures as well as in words. For the purpose of the tender, the metric system of units shall be used.

The tenderer shall quote a percentage above/ below/At Par the rates shown in the “Bill of Quantities Cum Price Schedule
(Annexure-I)” of subject tender.

The quoted percentage will apply to the individual items of “Annexure-I i.e Bill of Quantity Cum Price Schedule”
uniformly.

All entries in the tender shall either be typed or be written legibly in ink. Erasing and overwriting are not permitted and
may render such tender liable for rejection. All cancellations and insertions shall be duly attested by the tenderer.

The tenderer must provide the registered e-mail of their registered office along with the addresses and authorised
phone/mobile nos.

A3  ADJUSTMENT PRICE DISCREPANCY (IES):

A3.1

Not Applicable being e procurement



A4 EVALUATION OF TECHNICAL BIDS

A41

A4.2

A43

A44

A4.5

A4.6

A4.7

Technical Bids submitted by the tenderer will be opened first and evaluated for fulfilling the Pre-Qualification criteria
and other conditions in NIT/Tender documents, based on documentary evidences submitted along with the offer.

In case the same qualifying experience is claimed by more than one bidder due to subletting of work by main contractor
to subcontractor (s) then following conditions shall be applicable.
(a) For labour + consumable contract without material and T&P:
Benefit of work experience shall be given to the subcontractor who has actually executed job and not
to the contractor offloaded down the line.

(b) For contract with complete scope i.e. with materials, T&P, labour and consumable:
(i) Benefit of work experience shall be given to the subcontractor who has actually
executed job and not to the contractor offloaded down the line.
(ii) If the contractor offloads the labour and/or T&P portion only, benefit of work
experience shall be given to the main contractor and not to the subcontractor
who has executed only as labour supply contractor

The bidder’s qualification shall be subject to submission of documentary proof. BHEL reserves the right to ask for
further proofs including submission of TDS certificates/ for the said job

In case the qualifying experience is claimed by private organizations based on Work Order and completion certificates
from another private organization, BHEL reserves the right to ask for further proofs including submission of TDS
certificates/ form 26AS /bills for the said job.

Credentials of all the bidders participating in open tender will be scrutinized thoroughly by the nominated committee
w.r.t. the pre-qualifying requirement for the tender.

Details of qualifying work(s) executed by the bidder will be forwarded to the principle employer for verification of the
work with respect to completion, commencement & completion date, scope and value of the work executed.
Performance feedback of the bidder will also be sought from the principle employer.

BHEL may conduct onsite verification of at least one of the qualifying works to verify completion of the work and
evaluate capability and performance of the bidder.

The bidder representative may be called for the discussion with the committee. His originals may be verified by the
committee. In addition to above their organization chart and detailed list of manpower, tools & plants and technical
capability may be discussed and ascertained by the committee.

A5 EVALUATION OF PRICE BIDS

A5.1
A5.2

A5.3

A5.4

Price Bids of unqualified bidders shall not be opened.

The offers will be evaluated on the basis of total price basis (refer “BILL OF QUANTITY AND PRICE SCHEDULE) as shown
in the price bid.

Reasons for rejection of the bid shall be intimated in due course after issue of LOI/LOA to successful bidder and receipt
of unconditional acceptance of LOI /LOA from the successful bidder

In case of electronic Reverse Auction, the unqualified bidders shall not be allowed to participate in reverse auction.

A6 DOCUMENTS TO BE ENCLOSED:
Full information shall be given by the tenderer in respect of the following.

A6.1

A6.2

A6.3

A6.4

A6.5

Tenders shall be signed by persons duly authorized/empowered to do so. An attested copy of the Power of Attorney to
be submitted in all cases except where the sole proprietor is the signatory to the tender documents

PERMANENT ACCOUNT NUMBER:
Certified copies of Permanent Account Numbers as allotted by Income Tax Department for the Company / Firm /
Individual Partners, etc. shall be furnished along with tender.

AUDITED BALANCE SHEET AND INCOME TAX RETURN:
Copy of Audited Balance sheets and income tax return for last three financial years (financial years as specified in PQR)

SOLVENCY CERTIFICATE:
If asked in NIT, bidder should submit solvency certificate (not older than 12 months from date of tender notification)
issued by any scheduled bank.

DOCUMENT RELATED TO INCORPORATION OF BUSINESS ENTITY:

(i) IN CASE OF INDIVIDUALTENDERER:

His/her full name, address and place & nature of business.

(ii) IN CASE OF PARTNERSHIP FIRMS:

The names of all the partners with address. A copy of the partnership deed/instrument of partnership duly certified by
the Notary shall be enclosed.



(iii) IN CASE OF COMPANIES:

A6.6
A6.7
A6.8
A6.9

Date & place of registration including date of commencement certificate in case of Public Companies and the nature of
business carried on by the company. Certified copies of Memorandum and Articles of Association are also to be
furnished.

OFFER FORWARDING LETTER (over the letterhead)

DECLARATION SHEETS (As per Prescribed format) over the letter head

NO DEVIATION CERTIFICATE (As per Prescribed format) over the letterhead

GST REGISTRATION CERTIFICATE

All the data required to be enclosed with the tender need to be furnished neatly typed, signed & stamped in the given formats
only (in the form of separate sheets) failing which the tender may be considered as incomplete and is liable for rejection.
Documentary proof wherever necessary also need to be enclosed.

A7 VALIDITY OF OFFER
The rates in the Tender shall be kept valid for acceptance for a minimum period of Four Months from latest due date of offer submission
(including extension(s), if any). In case BHEL (Bharat Heavy Electricals Limited) calls for negotiations, such negotiations shall not amount to
cancellation or withdrawal of the original offer which shall be binding on the tenderer.

A8 REJECTION OF TENDER & OTHER CONDITIONS:

1

10

11

12

The decision of acceptance of tender will rest with BHEL which does not bind itself to accept the lowest tender or any tender
and reserves to itself full rights for the following without assigning any reasons whatsoever:

(a) To reject any or all of the tenders.

(b) To split up the work amongst two or more Tenderer as per NIT

(c) To award the work in part as per NIT

(d) In either of the contingencies stated in (b) and (c) above to modify the time for completion suitably.

Conditional tenders, unsolicited tenders, containing abnormally low/ unworkable rates & amounts, tenders which are
incomplete or not in the form specified or defective or have been materially altered or not in accordance with the tender
conditions, specifications etc. are liable to be rejected.

Tenders are liable to be rejected in case of unsatisfactory performance of the tenderer with BHEL, or tenderer under
suspension (hold / banning / delisted) by any unit / region / division of BHEL or tenderers who do not comply with the latest
guidelines of Ministry / Commissions of Govt. of India. BHEL reserves the right to reject a bidder in case it is observed that they
are overloaded and may not be in a position to execute this job as per the required schedule in line with ‘NIT’. The decision of
BHEL will be final in this regard.

In case of any adverse information is received concerning performance, capability or conduct of the tenderer after issue of
tender enquiry or opening of tender or award of work, BHEL reserves the right to reject the offer at any stage as deemed fit.

Offers with inadequate Tools & Plants, Manpower Deployment Plan, and Method Statement are liable for rejection.

If a tenderer who is a proprietor expires after the submission of his tender or after the acceptance of his tender, BHEL may at
its discretion, cancel such tender. If a partner of a firm expires after the submission of the tender or after the acceptance of
the tender, BHEL may cancel such tender at its discretion unless the firm retains its character.

BHEL will not be bound by any Power of Attorney granted by the tenderer or by changes in the composition of the firm made
subsequent to the execution of the contract. BHEL may, however, recognise such Power of Attorney and changes after
obtaining proper legal advice, the cost of which will be chargeable to the contractor concerned.

If the tenderer deliberately gives wrong information in his tender, BHEL reserves the right to reject such tender at any stage or
to cancel the contract, if awarded, and forfeit the Earnest Money/Security Deposit/any other moneys due.

Canvassing in any form in connection with the tender is strictly prohibited and the tenders submitted by the tenderer who
resorts to canvassing are liable to be rejected.

In case the Proprietor, Partner or Director of the Company / Firm submitting the Tender, has any relative or relation employed
in BHEL, the authority inviting tender shall be informed to the fact as per specified format along with the offer, failing this, BHEL
may, at its sole discretion reject the tender or cancel the contract and forfeit the Earnest Money/ Security Deposit.

The successful tenderer should not sub-contract the part or complete work detailed in the tender specifications without
written permission of BHEL’s Site In charge/ Sector Head. For this the contractor shall submit request application to site in
charge supported by credentials (financial and technical) and resource mobilisation schedule of such sub-contractor. Such
request is to be considered in consultation with end user/ultimate customer (if applicable) and subject to satisfactory
credentials, fund flow arrangement between them, HSE and other contractual and statutory obligations. The tenderer is solely
responsible to BHEL for the work awarded to him.

The Tender submitted by a tenderer shall become the property of BHEL who shall be under no obligation to return the same to
the bidder. However unopened price bids and late tenders shall be returned to the bidders.



A9

Al10

13 unsolicited discount received after the due date and time of Bid Submission shall not be considered for evaluation. However, if
the party who has submitted the unsolicited discount/rebate becomes the L-I party, then the awarded price i.e contract value
shall be worked out after considering the discount so offered.

14 BHEL shall not be liable for any expenses incurred by the bidder in the preparation of the tender irrespective of whether the
tender is accepted or not.

NO DEVIATIONS ARE ACCEPTABLE:

Offers with deviations are likely to be rejected. However, if the bidder insists on any technical or commercial deviations from the
specifications and / or tender conditions, the price implication, if any, of withdrawing the deviations must be submitted along with the
price bid in a separate sealed envelope super-scribed “PRICE IMPLICATION FOR WITHDRAWAL OF DEVIATIONS”. No price implication for
withdrawal of deviation shall be accepted at a later date, after opening of technical bid.

CONSORTIUM / JV BIDDING

Consortium/ JV bidding is not allowed under this NIT.
EARNEST MONEY DEPOSIT (BID SECURITY)

Every tender must be accompanied by the prescribed amount of Earnest Money Deposit (EMD) mentioned in NIT.

1 Mode of EMD deposit:
EMD can be submitted in any one of the following modes:

i) Cash deposit as permissible under the extant Income Tax Act (before tender opening),

ii) Electronic Fund Transfer credited in BHEL account (before tender opening). Details of BHEL account mentioned in tender
document.

iii) Banker’s cheque/Pay order/Demand Draft, in favour of ‘BHEL’ and payable at New Delhi (Along with offer)

iv) Fixed Deposit Receipt (FDR) issued by schedule Banks/Public Finance Institutions as defined in the companies ACT (FDR should
be in the name of the contractor a/c BHEL)

v) Insurance Surety Bonds
No other form of EMD remittance shall be acceptable to BHEL.
Note: The Submission of EMD is compulsory for subject tender. In case requisite Amount of EMD not submitted by the bidder along with
offer or before technical bid opening, the offer shall not be considered for evaluation and the offer shall be rejected.
2 Forfeiture of EMD
EMD by the bidder will be forfeited as per NIT conditions, if
i) After opening the tender and within the offer validity period, the bidder revokes his tender or makes any modification in his
tender which is not acceptable to BHEL.
ii) The contractor fails to deposit the required Security deposit or commence the work within the period as per LOl/contract.

3 EMD by the tenderer shall be withheld in case any action on the tenderer is envisaged under the provision of extant “Guidelines on
Suspension of business dealing with Supplier/contractors” and forfeited/ released based on the action as determined under these
4 In the case of unsuccessful bidders, the Earnest Money will be refunded to them within a reasonable time after award of work.

5 EMD shall not carry any interest.

6 EMD of successful bidder shall be retained as part of Security Deposit.

7 Bidders may please note that “One Time EMD” provision stands deleted. Hence, bidders who have deposited Rs. 2 Lakh as ‘One Time
EMD’ with BHEL are also required to submit the requisite amount of EMD.
8 No MSE benefits shall be given to MSEs bidder for WORKS CONTRACT. Please refer clause no. O (facilities provided to MSEs) for detail.

SECURITY DEPOSIT
Security Deposit means the security provided by the Contractor towards fulfilment of any obligations in terms of the provision of the
contract.

1 Upon acceptance of Tender, the successful Tenderer should deposit the required amount of Security Deposit for satisfactory completion
of work. The total amount of Security Deposit will be 5% of the Contract Value. EMD of the successful tenderer shall be converted and
adjusted towards the required amount of Security Deposit.

2 Mode of Security deposit:

The security Deposit should be furnished before start of the work by the contractor.



“Bidders agrees to submit performance security required for execution of the contract within the time period mentioned. In case of delay
in submission of Performance security, enhanced performance security which would include interest (Repo rate + 4%) for the delayed
period, shall be submitted by the bidder.

Further, if performance security is not submitted till such time the first bill becomes due, the amount of performance security due shall be
recovered as per terms defined in NIT / Contract, from the bills along with due interest”.

The balance amount to make up the required Security Deposit of 5% of the contract Value may be furnished in any of the following forms:

i) Cash (as permissible under the extant Income Tax Act)
i) Local cheques of scheduled banks (subject to realization) / Pay Order / Demand Draft / Electronic Fund Transfer, in favour of
BHEL.
iii) Bank Guarantee from Scheduled Banks / Public Financial Institutions as defined in the Companies Act. The Bank Guarantee
format for Security Deposit shall be in the prescribed formats enclosed with general conditions of contract.

iv) Fixed Deposit Receipt issued by Scheduled Banks / Public Financial Institutions as defined in the Companies Act. The FDR should
be in the name of the contractor, A/C BHEL and duly discharged on the back.

v) Securities available from Indian Post Offices such as National Savings Certificates, Kisan Vikas Patras etc. (Certificates should be
held in the name of Contractor furnishing the security and duly endorsed/hypothecated/pledged, as applicable, in favour of
BHEL and duly discharged on the back).

vi) Insurance Surety Bonds.

(NOTE: BHEL will not be liable or responsible in any manner for the collection of interest or renewal of the documents or in any other
matter connected therewith)

3 Submission of Security Deposit:
i) At least 50 % of the required Security Deposit shall be submitted before start of work. Balance of the Security Deposit can be
submitted by way of deduction of 10% of the gross amount progressively from each running bills of the contractor till the total
amount of the required Security Deposit is collected.

ii) In case of delay in submission of performance security, enhanced performance security which would include interest (Repo rate
+ 4%) for the delayed period, shall be submitted by the bidder.

iii) If the value of work done at any time exceeds the contract value, the amount of Security Deposit shall be correspondingly
enhanced and the additional Security Deposit shall be immediately deposited by the Contractor or it shall be recovered from
payment/s due to the Contractor.

iv) The recoveries made from running bills (cash deduction towards balance SD amount) can be released against submission of
equivalent Bank Guarantee in acceptable form, but only once, before completion of work, at the discretion of BHEL.

4 The BG shall be submitted only through the Banker. Along with the BG, the Bank shall also furnish a letter of confirmation (in the
prescribed formats enclosed with general conditions of contract).

5 The validity of the Bank Guarantee furnished towards Security Deposit shall be up to three months more than the period of completion of
work as stipulated in the LOI and the same will be kept valid by proper renewal till the completion of the work.

6 BHEL reserves the right of forfeiture of Security Deposit in addition to other claims and penalties in the event of the contractor’s failure to
fulfil any of the contractual obligations or in the event of termination of contract as per terms and conditions of the contract. BHEL
reserves the right to set off the Security Deposit, against any claims of any other contracts with BHEL.

7 Conditions for acceptance of bank guarantees
Contractors are advice to obtain Bank Guarantee preferably from any of the following BHEL consortium banks

Sl. No. [Name of Bank Sl. No. Name of Bank
1 State Bank of India 11 Punjab National Bank
2 Canara Bank 12 Union Bank of India
3 IDBI Bank Limited 13 Yes Bank Limited
4 ICICI Bank Limited 14 RBL Bank Ltd.
5 HDFC Bank Limited 15 Standard Chartered Bank
6 Axis Bank 16 Indian Overseas Bank
7 Indusind Bank Limited 17 Kotak Mahindra Bank Limited
8 Bank of Baroda 18 Federal Bank Limited
9 Exim Bank 19 Hongkong and Shanghai Banking Corporation Ltd
10 Indian Bank

Bank Guarantees from Banks outside BHEL's consortium shall be as below:
- The Bank Guarantees of all Public sector banks can be accepted (in addition to consortium banks)
- The Bank Guarantees of Co-operative banks shall not be accepted.




- Bank Guarantees of other than consortium bank and public sector bank can be accepted subject to an overall exposure limit (at
New Delhi) of Rs. 10 crores for banks with net worth of more than Rs. 500 crores as on last balance sheet date and Rs 5 crores
for banks with net worth between Rs. 350 to Rs 500 crores (A certificate and copy of latest Balance Sheet to be given by the
Bank at the time of submission of Bank Guarantees).

- In case of private sector banks, a clause to be incorporated in the text of Bank Guarantee that it can be enforceable by being
presented at any branch of the bank.
- In case of foreign vendors, the bank guarantees issued by foreign banks may be confirmed by our consortium bank in India.

- In case of Bank Guarantees given by Non-Consortium banks (Private sector or Public sector), the Bank Guarantees are to be
enforceable in New Delhi or the town/ city in which the sector office is located

8 Return of Security Deposit
If the contractor duly performs and completes the work in all respects to the entire satisfaction of BHEL and presents an absolute "No
demand certificate", returns properties belonging to BHEL, taken, borrowed or hired by him for carrying out the said works, and furnishes
performance bond BG in the prescribed proforma, Security Deposit will be released to the contractor after deducting all costs, expenses
and other amounts that are to be paid to BHEL under this contract or other contracts entered into with the contractor.
It may be noted that in no case the Security Deposit shall be refunded/released prior to passing of final bill.

BANK ACCOUNT DETAILS FOR SUBMISSION OF SECURITY DEPOSIT

Bank Account Details for submission of Security Deposit through electronic fund transfer mode.

NAME OF THE COMPANY BHARAT HEAVY ELECTRICALS LTD

ADDRESS OF THE COMPANY TRANSMISSION BUSINESS GROUP, PLOT NO. 25, SECTOR- 16A,
NAME OF BANK STATE BANK OF INDIA

NAME OF BANK BRANCH CAG-Il NEW DELHI (17313)

CITY NEW DELHI

ACCOUNT NUMBER 00000030206227732

ACCOUNT TYPE CASH CREDIT

IFSC CODE SBIN0017313

PAYMENT TERMS

Clause No. C.2.0 of GCC stands deleted. Now this clause shall be read as below.

(Description of work in this section is made for payment purpose only and the scope is not limited to the activities mentioned below.
Please refer technical documents for complete scope of work)

1
2

i)

i)

No Mobilization Advance shall be paid.

For BOQ items - Complete Erection works (Category-A2)

10% of the contract item price on the monthly progressive bills on pro rata basis for receipt, material including arranging crane
for unloading, maintaining proper records of receipt & storage in Field Quality Plans (FQPs) and as certified by BHEL Engineer.
In case of power transformer/ reactors, 5% amount shall be paid after unloading and 5% after dragging main tank in position on
foundation. The sub-items mentioned in transformer/ reactor shall be consider for payment with main item.

80% of the contract item price on the monthly progressive bills on pro rata basis after arranging necessary calibrated
tools/tackles required for erection, submitting calibration reports, qualification/experience certificates of
welder/Electrician/other staff, levelling, alignment, tightening and completion of erection including maintaining proper records
of installation in FQPs and as certified by BHEL, Engineer.

Last 10% of the contract item price after all test reports as per contract are jointly witnessed and signed by BHEL/customer, “As
Built” changes are incorporated in relevant drawings, material reconciliation and substation is handed over to the Owner /
Customer. If the contract is for more than one sub-station, then the same will be released after successful handing over of each
sub-station. If for any reason, the handing over is delayed for reasons beyond the control of the contractor, in such case this
payment will be released against commissioning certificate issued by the BHEL / customer and against submission of final bill of
individual substation.

For BOQ item: - For BOQ item :- (Watch & Ward (Material Security)/ modification works/ dismantling work/ Manpower
Support to Testing agency which has been engaged by BHEL (Fitter, Welders, Electricians)/ Hiring of T&P for Testing agency
which has been engaged by BHEL/ Transport & Shifting beyond project premises/ Testing charges in case of re-work as
defined in work order (DGA test, Oil testing etc)) (Category-D)

i) 100% of the contract item price on the monthly progressive bills on pro rata basis towards watch & ward against submission of

invoice and on certification of engineer incharge of BHEL.



The summary of Payment terms (Category wise as described in Clause. E above) has been tabulated as follows for Erection-Structure
works:

Sl. No. BOQ item Category BOQ ITEM Nos.
1 Category-A2 1to 19
2 Category-D 20to 23

OVERALL QUANTITY VARIATION

The individual quantity can vary to any extent or may be deleted for which no compensation will be payable to the contractor and the
rates will remain firm. Also, the rate of each item remains firm as long as the variation in the total value of work executed under the contract

including extra items if any remains within plus/minus 30 percent of the contract value. In case the actual value of executed work including extra work
on completion of work becomes less than 70% of the basic/original contract value than the following method shall be adopted.

The actual executed value shall be raised by 7 % (For arriving at the final payment against work executed) subject to the condition that
total value of work executed plus increase by 7% as above shall be limited to 70% of the basic/original contract value. The rate quoted
shall be firm irrespective of any upward variation in the contract price.

OVERRUN COMPENSATION
Not applicable

TAXES AND DUTIES
Clause No. C.30.0 “INCOME TAX/SALES TAX/WORKS TAX/VAT” stands deleted. Now this clause shall be read as below.

1 All taxes (except GST), duties, charges, royalties, cess and any other levies by Central/ State/local authorities for the execution of the
contract shall be borne by the contractor and shall not be payable extra.
Any increase of the same at any stage during execution of the contract shall be borne by the contractor.
Quoted price of the same shall be inclusive of all such requirements.

2 GST along with Cess (as applicable) legally leviable & payable by successful bidder as per GST Law shall be paid by BHEL, extra.

Hence, bidder shall not include GST along with Cess (as applicable) in their quoted rates/ price.

3 Contractors have to make their own arrangement at their cost for completing the formalities, if required with relevant taxation
authorities, for bringing their material, plant and machinery at site for the execution of the contract. Road permits / way bill, if required
shall be arranged by the contractor

4 Contractor shall furnish proof of GST registration with GSTN Portal covering the services under this contract.

Registration should also bear endorsement for the premises from where the billing shall be done by contractor on BHEL for this project /
work

However, in case contractor submits GST Registration of a state other than the state wherein the site is located, then contractor has to
submit an undertaking that contractor is not liable to take registration in the state wherein the site is located as per the provision of Place
of Supply under CGST/SGST/IGST Act.

BHEL will not be held responsible for any non-compliance of the Contractor in respect of GST laws as framed from time to time.
5 Contractor shall comply with all statutory amendment/notifications in this respect
Contractor shall submit the tax invoice complying with GST Invoice Rules (Section 31 of GST Act & Rules referred thereunder).

In case of raising any Supplementary Tax Invoice (Debit / Credit Note), contractor shall issue the same containing all the details as referred
in Section 34 read with Section 31 of GST Act & Rules referred there under.

Contractor shall comply with the Time Limit prescribed under the GST Law and rules thereof for raising the Tax Invoice.

6 Goods and Service Tax (GST) will be reimbursed to the Contractor subject to the following conditions: -
) Submission of valid GST Compliant Tax Invoice as per the GST Invoice Rules.

1) The Invoice raised by the Contractor should indicate the BHEL GST Registration Number.)

1) Contractor shall upload the invoices raised on BHEL in IFF/GSTR-1 within the prescribed time as given in the GST Act.

V) Invoice raised and uploaded in IFF/GSTR-1 by the Contractor should be available to BHEL in FORM GSTR-2B electronically
through the common portal.

V) Confirmation of payment of such GST to the Government through filing of GSTR-3B of corresponding month/quarter.



5 The GST amount should get reflected within prescribed time limit in the GSTN for BHEL to avail the input credit. If the GST Credit is
reversed/ denied/ delayed to BHEL due to non-receipt/delayed receipt of Services and/or tax invoice or due to expiry of timeline
prescribed in GST law or due to any other factor for availing such Input Tax Credit (ITC) or for any other reason arising out of the act
directly attributable to the Contractor, GST amount shall be recoverable from Contractor from any dues payable to the Contractor along
with any interest levied/ leviable on BHEL.

6 Statutory variation, if any, on account of GST will be payable by BHEL at actuals on submission of documentary evidence variation, if any,
on account of GST will be payable by BHEL at actuals on submission of documentary evidence.

7 TDS under Income Tax Act/ GST Act shall be deducted as per applicable rates unless Exemption certificate, if applicable, from the
appropriate Authority is furnished to BHEL along with the Invoice.

8 New Taxes & duties (Introduced after tender opening date):
If any new tax or duty is levied by the Central/State Government/Municipality/Local Authority and becomes directly applicable on items
specified in the Bill of Quantities, full reimbursement shall be made subject to submission of documentation as per statute.

BOCW (TAXES, DUTIES & LEVIES):
BUILDING & OTHER CONSTRUCTION WORKERS (REGULATION OF EMPLOYMENT AND CONDITIONS OF SERVICE) ACT, 1996 (BOCW Act)
AND RULES OF 1998 READ WITH BUILDING & OTHER CONSTRUCTION WORKERS CESS Act, 1996 & CESS RULES, 1998.

In case any portion of work involves execution through building or construction workers, then compliance to the above titled Acts shall be
ensured by the contractor and contractor shall obtain license and deposit the cess under the Act. In the circumstances it may be ensured
as under:

1 It shall be the sole responsibility of the contractor in the capacity of employer to forthwith (within a period of 15 days from the
award of work) apply for a licence to the Competent Authority under the BOCW Act and obtain proper certificate thereof by
specifying the scope of its work. It shall also be responsibility of the contractor to furnish a copy of such certificate of licence /
permission to BHEL within a period of one month from the date of award of contract.

2 It shall be the sole responsibility of the contractor as employer to ensure compliance of all the statutory obligations under these
act and rules including that of payment / deposit of 1% cess on gross payment made for value of work involving building or
construction workers engaged by the contractor within a period of one month from the receipt of payment.

3 It shall be the responsibility of the sub-contractor to furnish the receipts / challans towards deposit of the cess together with
the number, name and other details of beneficiaries (building workers) engaged by the sub-contractor during the preceding
month.

4 1t shall be the absolute responsibility of the sub-contractor to make payment of all statutory payments & compensations to its
workers including that is provided under the Workmen’s Compensation Act, 1923.

5 The contractor shall, however ensure before deposit of any BOCW cess, that customer is not depositing the same in order to
avoid excess deposit of cess.

6 The contractor shall bear cost of BOCW cess either by way of deposit or through recovery by BHEL in case the same is
deposited by the customer.

7 In case of failure in above mentioned compliances, BOCW Cess @ 1% as well as applicable penalty as specified in BOCW
Act/Rules shall be deducted from the contractor

DELAY AND EXTENSION OF TIME

1 If, in the opinion of the Engineer, the work is delayed:
i) (by reason of abnormally bad weather, or
i) by reason of serious loss or damage by fire, or
iii) by reason of civil commotion, local combination of workmen, strike or lockout, affecting any of the trades employed on the
work, or
iv) delay on the part of the agency or tradesman engaged by the BHEL in executing work not forming part of the contract, or

v) By reason of any other cause which in the absolute discretion of the Engineer is beyond the contractor's control, then in any
such case, the Engineer (or higher authority) may make fair and reasonable extension in the completion dates of the individual
items of work of the contract as whole. Such extension which will be communicated to the contractor by the Engineer in
writing shall be final and binding on the contractor. No other claim in this respect for compensation, idle labour or otherwise
howsoever is admissible. Upon the happening of any such event causing delay the contractor shall immediately give notice
thereof in writing to the Engineer but shall nevertheless use constantly his best endeavour to prevent or make good the delay
and shall do all that may reasonably be required to the satisfaction of the Engineer to proceed with the work.

2 In case of delay in completion of work BHEL reserve the right to grant time extension under the following options depending
upon the performance of the vendor:

i) Time extension without levy of LD in case it is found that delay is not attributable to the vendor



ii) Time extension with deduction of applicable LD in line with Liquidity Damage clause if the delay is solely attributable to the
vendor.

iii) In case facts of delay is not settled, BHEL reserve the right to grant provisional time extension for delay in completion of total
work or part thereof and running/ interim payments to the vendor will be released without deduction of LD subject to
submission of additional Bank guarantee equivalent to maximum LD amount valid till completion of work under their scope and
grant of final time extension.

During provisional time extension period ORC/ PVC shall not be payable to the contractor. The Final Delay analysis shall be
prepared on completion of the work. In case of delay is not attributable to contractor as per final delay analysis the ORC/ PVC
shall be released along with the final bill without any interest charges attributable to BHEL.

In case of delay attributable to contractor, LD shall be deducted for that period in line with clause “Compensation/ LD/ Penalty
for delay in execution” of conditions of contract and balance ORC/ PVC (if any) shall be released along with the final bill without
any interest charges attributable to BHEL.

LIQUIDATED DAMAGES/PENALTY FOR DELAY IN EXECUTION

The Clause No. C.5.0 “LD / Penalty for delay in execution” of Conditions of contract for ETC works stands deleted. Now the modified
clause shall be read as below:

Liquidated Damages, wherever referred under this Tender/Agreement, shall mean and refer to the damages, not in the nature of penalty,
which the contractor agrees to pay in the event of delay in delivery of stores, installation, commissioning, breach of contract etc. as the
case may be.

Liquidated Damages leviable upon the contractor is a sum which is agreed by the parties as a reasonable and genuine pre-estimate of
damages which will be suffered by BHEL on account of delay/breach on the part of the contractor.

Liquidated Damages shall be calculated in the manner stipulated hereinafter:

In case the work is not completed within the stipulated time period, BHEL at its discretion may grant provisional time extension to
contractor for the sole purpose of completion of balance works keeping its right reserved under the contract and law.

Grant of any provisional time extension shall by no means be considered as waiver of BHEL rights under the contract or law.

After the completion of work, duly certified by Engineer In charge, a comprehensive delay analysis shall be carried out to ascertain the
attribution of delays in the provisional time extensions granted to contractor. The delay analysis shall record:

a)Delays solely attributable to contractor

b)Delays attributable to BHEL

c)Delays on account of Force Majeure (as specified elsewhere in the contract)

The total period under the final time extension shall be equal to the period between the scheduled date of completion and the actual date
of completion of contract. LD shall be imposed/ levied for the portion of time extensions solely attributable to contractor and recoverable
from the dues payable to the contractor.

For the periods, wherein the delay as per the comprehensive delay analysis carried out is solely attributable to contractor, BHEL shall have
the right to impose Liquidated Damage at the rate of 0.5% of the contract value, per week of delay or part thereof subject to a maximum
of 10% of the contract value.

Contract Value for this purpose, shall be the final executed value exclusive of ORC, Extra Works executed on Man-day rate basis,
Supplementary/ Additional Items and PVC. Before levying LD, the contractor shall be duly intimated the amount and reasons thereof for
imposition of LD.

RIGHTS OF BHEL
The Clause No. B.7.0 “RIGHTS of BHEL” of Conditions of contract for ETC works stands deleted. Now the modified clause shall be read
as below:

BHEL reserves the following rights in respect of this contract during the original contract period or its extensions if any, as per the
provisions of the contract, without entitling the contractor for any Compensation



1 To withdraw any portion of work and/or to restrict/alter quantum of work as indicated in the contract during the progress of

work and get it done through other agencies to suit BHEL's commitment to its customer or in case BHEL decides to advance the
date of completion due to other emergent reasons/ BHEL's obligation to its customer.
In case of inadequate manpower deployed by the contractor, BHEL reserves the right to deploy additional manpower through
any other agency for expediting activities in the interest of the project. Supplied manpower shall be put on job by the
contractor and payments and other statutory compliances related to manpower shall be the contractor’s responsibility. In case
of contractor’s failure to fulfil his obligations in respect of such manpower, BHEL reserves the right to take necessary action as
per contract conditions.

2 Breach of Contract, Remedies and Termination
a) The following shall amount to breach of contract:
1) Non-supply of material/ non-completion of work by the Supplier/Vendor within scheduled delivery/
completion period as per contract or as extended from time to time.

I1) The Supplier/Vendor fails to perform as per the activity schedule and there are sufficient reasons even
before expiry of the delivery/ completion period to justify that supplies shall be inordinately delayed
beyond contractual delivery/ completion period.

IIl) The Supplier/Vendor delivers equipment/ material not of the contracted quality.

IV) The Supplier/Vendor fails to replace the defective equipment/ material/ component as per guarantee
clause.

V) Withdrawal from or abandonment of the work by the Supplier/Vendor before completion as per contract.

VI) Assignment, transfer, subletting of Contract by the Supplier/Vendor without BHEL’s written permission
resulting in termination of Contract or part thereof by BHEL.
VIl) Non-compliance to any contractual condition or any other default attributable to Supplier/Vendor.

VIIl) Any other reason(s) attributable to Vendor towards failure of performance of contract. In case of breach
of contract, BHEL shall have the right to terminate the Purchase Order/ Contract either in whole or in part
thereof without any compensation to the Supplier/Vendor.

IX) Any of the declarations furnished by the contractor at the time of bidding and/ or entering into the
contract for supply are found untruthful and such declarations were of a nature that could have resulted
in non-award of contract to the contractor or could expose BHEL and/ or Owner to adverse consequences,
financial or otherwise.

X) Supplier/Vendor is convicted of any offence involving corrupt business practices, antinational activities or
any such offence that compromises the business ethics of BHEL, in violation of the Integrity Pact entered
into with BHEL has the potential to harm the overall business of BHEL/ Owner.

Note Once BHEL considers that a breach of contract has occurred on the part of Supplier/Vendor, BHEL shall notify the
Supplier/Vendor by way of notice in this regard. Contractor shall be given an opportunity to rectify the reasons causing the
breach of contract within a period of 14 days.

In case the contractor fails to remedy the breach, as mentioned in the notice, to the satisfaction of BHEL, BHEL shall have the
right to take recourse to any of the remedial actions available to it under the relevant provisions of contract.

LD against delay in executed work in case of Termination of Contract:

LD against delay in executed work shall be calculated in line with relevant LD clause of GCC, for the delay attributable to
contractor. For limiting the maximum value of LD, contract value shall be taken as Executed Value of work till termination of
contract.

Method for calculation of “LD against delay in executed work in case of termination of contract” is given below.

Let the time period from scheduled date of start of work till termination of contract
1 excluding the period of Hold (if any) not attributable to contractor m
1) Let the value of executed work till the time of termination of contract X
1) Let the Total Executable Value of work for which inputs/fronts were made available Y
V) Delay in executed work attributable to contractor i.e. T2 =[1-(X/Y)] x T1

LD shall be calculated in line with LD clause of the Contract for the delay attributable to contractor taking

V) “X” as Contract Value and “T2” as period of delay attributable to contractor.

b) Remedies in case of Breach of Contract is established:
i) Wherein the period as stipulated in the notice issued under clause “BREACH OF CONTRACT, REMEDIES AND TERMINATION” of
GCC has expired and Contractor has failed to remedy the breach, BHEL will have the right to terminate the contract on the
ground of "Breach of Contract" without any further notice to contractor.



Note:

ii) Upon termination of contract, BHEL shall be entitled to recover an amount equivalent to 10% of the Contract Value for the
damages on account of breach of contract committed by the Contractor. This amount shall be recovered by way of encashing
the security instruments like performance bank guarantee etc available with BHEL against the said contract. In case the value of
the security instruments available is less than 10% of the contract value, the balance amount shall be recovered from other
financial remedies (i.e. available bills of the contractor, retention amount, from the money due to the Contractor etc. with
BHEL) or the other legal remedies shall be pursued.

iii) wherever the value of security instruments like performance bank guarantee available with BHEL against the said contract is
10% of the contract value or more, such security instruments to the extent of 10% contract value will be encashed. In case no
security instruments are available or the value of the security instruments available is less than 10% of the contract value, the
10% of the contract value or the balance amount, as the case may be, will be recovered in all or any of the following manners:

iv) In case the amount recovered under sub clause (a) above is not sufficient to fulfil the amount recoverable then; a demand
notice to deposit the balance amount within 30 days shall be issued to Contractor.

v) If Contractor fails to deposit the balance amount within the period as prescribed in demand notice, following action shall be
taken for recovery of the balance amount:
a) from dues available in the form of Bills payable to defaulted Contractor against the same contract.

b) If it is not possible to recover the dues available from the same contract or dues are insufficient to meet
the recoverable amount, balance amount shall be recovered from any money(s) payable to Contractor
under any contract with other Units of BHEL including recovery from security deposits or any other
deposit available in the form of security instruments of any kind against Security deposit or EMD.

c) In-case recoveries are not possible with any of the above available options, Legal action shall be initiated
for recovery against defaulted Contractor.

vi) It is an agreed term of contract that this amount shall be a genuine pre-estimate of damages that BHEL would incur in
completion of balance contractual obligation of the contract through any other agency and BHEL will not be required to furnish
any other evidence to the Contractor for the purpose of estimation of damages.

vii) In addition to the above, imposition of liquidated damages, debarment, termination, de-scoping, short-closure, etc., shall be
applied as per provisions of the contract.

The defaulting contractor shall not be eligible for participation in any of the future enquiries floated by BHEL to complete the
balance work. The defaulting contractor shall mean and include:

a) In case defaulted contractor is the Sole Proprietorship Firm, any Sole Proprietorship Firm owned by same
Sole Proprietor.

b) In case defaulted contractor is The Partnership Firm, any firm comprising of same partners/ some of the
same partners (but not including any new partner); or sole proprietorship firm owned by any partner(s) as
a sole proprietor.
In case Contractor fails to deploy the resources as per requirement informed by BHEL in writing to expedite the work, BHEL can
deploy own/hired/otherwise arranged resources and recover the expenses incurred from the dues payable to contractor.
Recoveries shall be actual expenses incurred plus 5% overheads or as defined in TCC.

To terminate the contract or to restrict the quantum of work and pay for the portion of work executed in case BHEL's contract
with their customer are terminated for any reason, whatsoever.

Whenever any Claim or Claims for payment of any sum of money(s) arises under this or any other contract against the
contractor, BHEL shall be entitled to withhold and also have a lien to retain such sum of money(s) in whole or in part from any
money(s) payable to contractor and/or security deposits furnished or deducted in cash from the bills of contractor, (if any)
under this contract. In the event of the securities or the amounts payable to Contractor, being insufficient to cover BHEL claims,
then BHEL shall be entitled to withhold and have a lien to the extent of such claims from any sum or sums found payable or
which at any time thereafter may become payable to the contractor under this or any other contract with BHEL.

a) Claim or Claims for payment of any sum of money(s) arising from the Contractor under this or any other contract against the
contractor, shall mean, the sum of money(s) actually incurred by BHEL in fulfilling the contractual responsibilities of contractor
under the contract, to which he has failed to fulfil plus applicable overheads (@ 5%) along with interest as applicable under the
Contract on total amount (i.e. money actually incurred plus overheads)

b

It is an agreed term of the contract that, the sum or sums of money so withheld or retained under the lien by BHEL will be kept
withheld or retained as such by BHEL till the claims arising out of this or any other contract are finally adjudicated wither
through Arbitration or a Court of competent jurisdiction as the case may be in accordance with the terms of contract.
Intimation given by the BHEL Engineer regarding withholding of such money(s) shall be considered as sufficient and relevant
date for all purposes. No Interest shall be payable on such sum(s) of money which becomes due or as the case may be adjudged
to be due from BHEL to Contractor, whether under contract or otherwise.



c) Where the contractor is a partnership firm, BHEL shall be entitled to withhold and also have a lien to retain towards such claims
in whole or in part, from any other money(s) payable to any partner, whether in his individual capacity or otherwise.

d) If any money(s) shall, as a result of any claim or application made under the relevant provisions of any Labour Welfare Act and/
or Rules, including but not limited to Contract Labour Regulation & Abolition Act, Minimum Wages Act, Payment of Gratuity
Act, BOCW (RE&CS) Act, Provident Fund Act, Employee State Insurance Act, be directed to be paid by the BHEL, such money
shall be deemed to be moneys payable to the BHEL by the Contractor.

e) Where the Contractor fails to repay to BHEL such moneys along with applicable overheads (@ 5%) and interest, as aforesaid
within seven days of being demanded, BHEL shall be entitled to recover the same from Contractor’s bills/ Security Deposit or
any other money(s) payable to Contractor under this Contract or any other Contract with BHEL.

6 While every endeavor will be made by BHEL to this end, yet BHEL cannot guarantee uninterrupted work due to conditions
beyond its control. The Contractor will not be normally entitled for any compensation/extra payment on this account unless
otherwise specified elsewhere in the contract.

7 BHEL may permit or direct contractor to demobilize and remobilize at a future date as intimated by BHEL in case of following
situations for reasons other than Force majeure conditions and not attributable to contractor:

a) suspension of work(s) at a Project either by BHEL or Customer,
or
b) where work comes to a complete halt or reaches a stage wherein worthwhile works cannot be executed
and there is no possibility of commencement of work for a period of not less than three months

In such cases, charges towards demobilization and remobilization shall be as decided by BHEL after successful remobilization by
contractor at site, and decision of BHEL shall be final and binding on the contractor. After remobilization, all conditions as per
contract shall become applicable. In case Contractor does not remobilize with adequate resources or does not start the work
within the period as intimated, then BHEL reserves the right to terminate the contract and effect remedies under Clause
“Remedies in case of Breach of Contract” In case of any conflict, BHEL decision in this regard shall be final and binding on the
contractor.

8 In the unforeseen event of inordinate delay in receipt of materials, drawings, fronts etc. due to which inordinate discontinuity
of work is anticipated, BHEL on its own or contractor’s request at its discretion may consider to short close the contract in any
of the following cases:

a) The balance works (including but not limited to Trial Operation, PG Test etc.) are minor vis a vis the scope
of work envisaged as per the contract.

b) There has been no significant work in past 6 months OR no significant work is expected in next 6 months
(example in Hydro projects or in projects where work has stopped due to reasons beyond the control of
BHEL).

c) The balance works cannot be done within a reasonable period of time as they are dependent on unit shut
down or on other facilities of customer or any other such reasons not attributable to the contractor.

At the point of requesting for short closure, contractor shall establish that he has completed all works possible of completion
and he is not able to proceed with the balance works due to constraints beyond his control. In such a case, the estimated value
of the unexecuted portion of work (or estimated value of services to be provided for carrying out milestone/stage payments
like Trial Operation/PG Test etc.) as decided by BHEL, shall however be reduced from the final contract value.

Note: The Contractor shall not be eligible for any compensation on account of Quantity Variation arising out of short-closure of
contract as per clause above.

FORCE MAJEURE
Clause No. B.13.0 (FORCE MAJEURE) of Conditions of Contract for ETC Works has been modified as below:
1 "Force Majeure" shall mean circumstance which is:
a) beyond control of either of the parties to contract,
b) either of the parties could not reasonably have provided against the event before entering into the
contract,

c) having arisen, either of the parties could not reasonably have avoided or overcome, and
d) is not substantially attributable to either of the parties
Such circumstances include but shall not be limited to:

i) War, hostilities , invasion, act of foreign enemies.

i) Rebellion, terrorism, revolution, insurrection, military or usurped power, or civil war.

iii) Riot, commotion or disorder by persons other than the contractor’s personnel and other employees of the
contractor and sub-contractors.

iv) Strike or lockout not solely involving the contractor’s personnel and other employees of the contractor
and sub-contractors.



v) Encountering munitions of war, explosive materials, ionizing radiation or contamination by radio-activity,
except as may be attributable to the contractor’s use of such munitions, explosives, radiation or radio-
activity.

vi) Natural catastrophes such as earthquake, tsunami, volcanic activity, hurricane or typhoon, flood, fire,
cyclones etc.

vii) Epidemic, pandemic etc.
2 The following events are explicitly excluded from Force Majeure and are solely the responsibilities of the non-performing party:
a) any strike, work-to-rule action, go-slow or similar labour difficulty (b) late delivery of equipment or material (unless caused
by Force Majeure event) and (c) economic hardship.

3 If either party is prevented, hindered or delayed from or in performing any of its obligations under the Contract by an event of
Force Majeure, then it shall notify the other in writing of the occurrence of such event and the circumstances thereof within 15
(fifteen) days after the occurrence of such event.

4 The party who has given such notice shall be excused from the performance or punctual performance of its obligations under
the Contract for so long as the relevant event of Force Majeure continues and to the extent that such party's performance is
prevented, hindered or delayed. The Time for Completion shall be extended by a period of time equal to period of delay caused
due to such Force Majeure event.

5 Delay or non-performance by either party hereto caused by the occurrence of any event of Force Majeure shall not

a) Constitute a default or breach of the Contract.
b) Give rise to any claim for damages or additional cost expense occasioned thereby, if and to the extent that
such delay or non-performance is caused by the occurrence of an event of Force Majeure
6 BHEL at its discretion may consider short closure of contract after 1 year of imposition of Force Majeure in line with extant
guidelines. In any case, Supplier/Vendor cannot consider deemed short-closure after 1 year of imposition of Force Majeure.

SETTLEMENT OF DISPUTE

Clause No. B.15.0 (Arbitration) of Conditions of Contract for ETC Works has been modified as below:

If any dispute or difference of any kind whatsoever shall arise between BHEL and the Supplier/Vendor, arising out of the contract for the
performance of the work whether during the progress of contract termination, abandonment or breach of the contract, it shall in the first
place referred to Sector Head/TBNS, TBG, BHEL for amicable resolution by the parties. Sector Head/TBNS, TBG, BHEL who within 60 days
after being requested shall give written notice of his decision to the contractor. Save as hereinafter provided, such decision in respect of
every matter so referred shall forthwith be given effect to by the Supplier/Vendor who shall proceed with the work with all due diligence,
whether he or BHEL desires to resolve the dispute as hereinafter provided or not.

If after the Sector Head/TBNS, TBG, BHEL has given written notice of this decision to the party and no intention to pursue the dispute has
been communicated to him by the affected party within 30 days from the receipt of such notice, the said decision shall become final and
binding on the parties. In the event the Supplier/Vendor being dissatisfied with any such decision or if amicable settlement cannot be
reached then all such disputed issues shall be resolved through conciliation in terms of the BHEL Conciliation Scheme 2018 as per Clause
“Conciliation” of GCC.

1 CONCILIATION:
Any dispute, difference or controversy of whatever nature howsoever arising under or out of or in relation to this Agreement
(including its interpretation) between the Parties, and so notified in writing by either Party to the other Party (the “Dispute”)
shall, in the first instance, be attempted to be resolved amicably in accordance with the conciliation procedure as per BHEL
Conciliation Scheme 2018. The proceedings of Conciliation shall broadly be governed by Part-lll of the Arbitration and
Conciliation Act 1996 or any statutory modification thereof and as provided in - “Procedure for conduct of conciliation
proceedings” (as available in www.bhel.com)).
Note: Ministry of Finance has issued OM reference No. 1/2/24 dated 03.06.2024 regarding “Guidelines for Arbitration and
Mediation in Contracts of Domestic Public Procurement. In the said OM it has been recommended that Government
departments/
Entities/agencies are to encourage mediation under the Mediation Act. 2023. The said Act has not yet been notified by the
Government. Therefore, the clause “Settlement of Disputes” shall be modified accordingly as and when the Mediation Act 2023
gets notified.

2 ARBITRATION:
Except as provided elsewhere in this Contract, in case Parties are unable to reach amicable settlement (whether by Conciliation
to be conducted as provided in Clause “Conciliation” herein above or otherwise) in respect of any dispute or difference; arising
out of the formation, breach, termination, validity or execution of the Contract; or, the respective rights and liabilities of the

A Parties; or, in relation to interpretation of any provision of the Contract; or. in any manner touching upon the Contract
(hereinafter referred to as the ‘Dispute’), then, either Party may, refer the disputes to Arbitral Institution i.e. “India
International Arbitration Centre (IIAC) Delhi” and such dispute to be adjudicated by Sole Arbitrator appointed in accordance
with the Rules of said Arbitral Institution.




A party willing to commence arbitration proceeding shall invoke Arbitration Clause by giving notice to the other party in terms
of section 21 of the Arbitration & Conciliation Act, 1996 (hereinafter referred to as the ‘Notice’) before referring the matter to

B arbitral institution. The Notice shall be addressed to the Executive Director, TBG, BHEL, Noida, executing the Contract and shall
contain the particulars of all claims to be referred to arbitration with sufficient detail and shall also indicate the monetary
amount of such claim including interest, if any.

After expiry of 30 days from the date of receipt of aforesaid notice, the party invoking the Arbitration shall submit that dispute
to the Arbitral Institutions and that dispute shall be adjudicated in accordance with their respective Arbitration Rules. The
matter shall be adjudicated by a Sole Arbitrator who shall necessarily be a Retd Judge having considerable experience in
commercial matters to be appointed/nominated by the respective institution. The cost/expenses pertaining to the said
Arbitration shall also be governed in accordance with the Rules of the respective Arbitral Institution. The decision of the party
invoking the Arbitration for reference of dispute to a specific Arbitral institution for adjudication of that dispute shall be final
and binding on both the parties and shall not be subject to any change thereafter. The institution once selected at the time of
invocation of dispute shall remain unchanged.

D The fee and expenses shall be borne by the parties as per the Arbitral Institutional rules.

E The Arbitration proceedings shall be in English language and the seat and venue of Arbitration shall be Delhi.

Subject to the above, the provisions of Arbitration & Conciliation Act 1996 and any amendment thereof shall be applicable. All
E matters relating to this Contract and arising out of invocation of Arbitration clause are subject to the exclusive jurisdiction of
the Court(s) situated at Delhi.

Notwithstanding any reference to the Sector Head/TBWS, TBG, BHEL or Conciliation or Arbitration herein, a. the parties shall
continue to perform their respective obligations under the Contract unless they otherwise agree. Settlement of Dispute clause

G cannot be invoked by the Contractor, if the Contract has been mutually closed or ‘No Demand Certificate’ has been furnished
by the Contractor or any Settlement Agreement has been signed between the Employer and the Contractor.

The Mechanism of resolution of disputes through arbitration shall be available only in the cases where the value of the dispute
is less than Rs. 10 Crores.

In case the disputed amount (Claim, Counter claim including interest is Rs. 10 crores and above, the parties shall be within their
rights to take recourse to remedies other than Arbitration, as may be available to them under the applicable laws after prior
| intimation to the other party. Subject to the aforesaid conditions, provisions of the Arbitration and Conciliation Act, 1996 and
any statutory modifications or re-enactment thereof as amended from time to time, shall apply to the arbitration proceedings
under this clause.
In case, multiple arbitrations are invoked (whether sub-judice or arbitral award passed) by any party to under this contract,
then the cumulative value of claims (including interest claimed or awarded) in all such arbitrations shall be taken in account
] while arriving at the total claim in dispute for the subject contract for the purpose of clause N.2.I. Disputes having cumulative
value of less than 10 crores shall be resolved through arbitration and any additional dispute shall be adjudicated by the court of
competent jurisdiction.

In case of Contract with Public Sector Enterprise (PSE) or a Government Department, the following shall be applicable:

In the event of any dispute or difference relating to the interpretation and application of the provisions of commercial
contract(s) between Central Public Sector Enterprises (CPSEs)/ Port Trusts inter se and also between CPSEs and Government
Departments/Organizations (excluding disputes concerning Railways, Income Tax, Customs & Excise Departments), such
dispute or difference shall be taken up by either party for resolution through AMRCD (Administrative Mechanism for Resolution
of CPSEs Disputes) as mentioned in DPE OM No. 05/0003/2019-FTS-10937 dated 14-12-2022 as amended from time to time.

FACILITIES PROVIDED TO MSEs:

Vide office memorandum F.No.21(8)/2011-MA dated 09.11.2016, Office of AS&DC, Ministry of MSME has issued clarification regarding
definition of Goods and Services under the Public Procurement Policy of MSEs order-2012, In accordance with the Public Procurement
Policy for MSEs order-2012 and OM regarding definition of Goods and Services issued by Ministry of MSME, it is clarified that benefits as
envisaged in Public Procurement Policy for MSEs Order 2012 are to be provided in respect of the procurements related to the Goods and
Services produced and provided by Micro and Small Enterprises (MSEs) only and_no benefits is to be given in Case of Works Contracts.

CLOSING OF CONTRACTS

The Contract shall be considered completed and closed upon completion of contractual obligations and settlement of Final Bill or
completion of Guarantee period whichever is later. Upon closing of Contract, BHEL shall issue a performance/ experience certificate as
per standard format, based on specific request of Contractor as per extant BHEL guidelines through the online portal available at
https://siddhi.bhel.in only.




S

SUSPENSION OF BUSINESS DEALINGS

BHEL reserves the right to take action against Contractors who either fail to perform or Tenderers/Contractor who indulge in
malpractices, by suspending business dealings with them in line with BHEL guidelines issued from time to time.

The offers of the bidders who are under suspension as also the offers of the bidders, who engage the services of the banned firms /
principal / agents, shall be rejected. The list of banned firms is available on BHEL web site www.bhel.com.

If any bidder / supplier / contractor during pre-tendering / tendering / post tendering / award / execution / post-execution stage indulges
in any act, including but not limited to, mal-practices, cheating, bribery, fraud or and other misconduct or formation of cartel so as to
influence the bidding process or influence the price or tampers the tendering process or acts or omits in any manner which tantamount to
an offence punishable under any provision of the Indian Penal Code, 1860 or any other law in force in India, or does anything which is
actionable under the Guidelines for Suspension of Business dealings, action may be taken against such bidder / supplier / contractor as
per extant guidelines of the company available on www.bhel.com and / or under applicable legal provisions. Guidelines for suspension of
business dealings is available in the webpage:

http://www.bhel.com/vender_registration/vender.php.

PERFORMANCE MONITORING:

The Contractors performance shall be continuously monitored during execution of work at site.

In case of contractor’s performance is found not satisfactory during the execution of work at site, BHEL may take alternate remedial
measures and may not consider the contractor for further tenders, if the contractor performance is not improved in spite of opportunities
given by BHEL.

MEASUREMENT OF WORK AND MODE OF PAYMENT:

S.1 All payments due to the contractors shall be made by e-mode only.

S.2 For progress running bill payments: - The Contractor shall present detailed measurement sheets in triplicate, duly indicating all
relevant details based on technical documents and connected drawings for work done during the month/period under various
categories in line with terms of payment as per contract. The basis of arriving at the quantities, weights shall be relevant
documents and drawings released by BHEL. These measurement sheets shall be prepared jointly with BHEL Engineers and
signed by both the parties.

S.3 These measurement sheets will be checked by BHEL Engineer and quantities and percentage eligible for payment under various
groups shall be decided by BHEL Engineer. The abstract of quantities and percentage so arrived at based on the terms of
payment shall be entered in Measurement Book by BHEL Engineers and signed by both the parties.

S.4 These measurement sheets will be checked by BHEL Engineer and quantities and percentage eligible for payment under various
groups shall be decided by BHEL Engineer. The abstract of quantities and percentage so arrived at based on the terms of
payment shall be entered in Measurement Book and signed by both the parties.

S.5 Based on the above quantities, contractor shall prepare the bills, along with statutory documents, in prescribed format and
work out the financial value. These will be entered in Measurement Book and signed by both the parties. Payment shall be
made by BHEL after effecting the recoveries due from the contractor.

S.6 All recoveries due from the contractor for the month/period shall be effected in full from the corresponding running bills unless
specific approval from the competent authorities is obtained to the contrary.

S.7 Measurement shall be restricted to that portion of work for which it is required to ascertain the financial liability of BHEL under
this contract.

S.8 The measurement shall be taken jointly by persons duly authorized on the part of BHEL and by the Contractor.

S.9 The Contractor shall bear the expenditure involved if any, in making the measurements and testing of materials to be used/
used in the work. The contractor shall, without extra charges, provide all the assistance with appliances and other things
necessary for measurement.

S.10 If at any time due to any reason whatsoever, it becomes necessary to re-measure the work done in full or in part, the expenses
towards such re measurements shall be borne by the contractor unless such re measurements are warranted solely for reasons
not attributable to contractor.

S.11 Passing of bills covered by such measurements does not amount to acceptance of the completion of the work measured. Any
left out work has to be completed, if pointed out at a later date by BHEL.

S.12 Final measurement bill shall be prepared in the final bill format prescribed for the purpose based on the certificate issued by
BHEL Engineer that entire works as stipulated in tender specification has been completed in all respects to the entire
satisfaction of BHEL. Contractor shall give unqualified “No Claim” Certificate. All the tools and tackles loaned to him should be
returned in satisfactory condition to BHEL. The abstract of final quantities and financial values shall also be entered in the
Measurement Books and signed by both parties to the contract. The Final Bill shall be prepared and paid within a reasonable
time after completion of work



NO INTEREST PAYABLE TO CONTRACTOR:

Notwithstanding anything to the contrary contained in any other document comprising in the Contract, no interest shall be payable by
BHEL to Contractor on any moneys or balances including but not limited to the Security Deposit, EMD, Retention Money, RA Bills or the
Final Bill, or any amount withheld and/or appropriated by BHEL etc., which becomes or as the case may be, is adjudged to be due from
BHEL to Contractor whether under the Contract or otherwise.

PROGRESSIVE PAYMENT/ FINAL PAYMENT:
1 Running Account Bills (RA Bills)

(i) These are for interim payments when the contracts are in progress. The bills for such interim payments are to be prepared by
Contractor in prescribed formats (RA Bill forms).

(i) Payments shall be made according to the extent of work done as per measurements taken up to the end of the calendar month
and in line with the terms of payments described in the Tender documents.

(iii) Recoveries on account of electricity, water, statutory deductions etc. are made as per terms of contract.

(iv) Full rates for the work done shall be allowed only if the quantum of work has been done as per the specifications stipulated in
the contract. If the work is not executed as per the stipulated specifications, BHEL may ask the contractor to redo the work
according to the required specifications, without any extra cost.

(v) The contractor shall submit his monthly RA bills with all the details required by BHEL on specified date every month covering
progress of work in all respects and areas for the previous calendar month.

(vi) Mode of payment and measurement of work completed shall be as per relevant clauses of General Conditions of Contract

(vii) Release of payment in each running bill including PVC Bills where ever applicable will be as per stages of progressive pro rata
payments.

(viii) The contractor will be eligible for payment of RA Bills within 30 days of submission of running bill complete in all respects with
all documents. It is the responsibility of the contractor to make his own arrangements for making timely payments towards
labour wages, statutory payments, outstanding dues etc. and other dues in the meanwhile.

All documents like HR Clearance, Quality and Safety Compliances etc. required for processing the RA Bills should be submitted
along with RA Bills.
(ix) BHEL shall release payment through Electronic Fund Transfer (EFT)/RTGS. In order to implement this system, Contractor to

furnish details pertaining to his Bank Accounts where proceeds will be transferred through BHEL’s banker, as per prescribed
formats.

(x) For MSMEs, at the time of submission of first RA bill, the subcontractor has to declare whether it is registered on RXIL portal
and wishes to receive the proceeds through RXIL portal throughout the contract duration.

1.

[y

Documents required for RA Bill:

a) GST Complied Invoice of the work done as per approved BOQ.

b) Jointly signed Measurement sheet, Abstract, WAM -6 for RA Bill.

c) Valid Bank Guarantees as applicable under the contract.

d) Labour Payment Certificate

e) Copy of valid Workmen Compensation Insurance policy

f) Material Reconciliation statement

g) Test Report of the material as per FQP

h) Power of Attorney for representative signing MBs etc, if not submitted earlier.
i) HR compliance documents (like PF, ESI, Wage sheets etc.)

j) Any other documents as per customer/statutory requirement.

Note :

Site in charge has to certify that all the above required documents have been received and verified and document sl no. a) to e)
duly verified are to be sent to Finance alongwith RA bills.

N

Final Bill

Final Bill" is used for final payment on closing of Running Account for works or for single payment after completion of works.
‘Final Bill’ shall be submitted as per prescribed format after completion of works as per scope, material reconciliation, removal
of temporary structures, return of scrap/surplus material of BHEL. BHEL shall settle the final bills after deducting all liabilities of
Contractor to BHEL.

2.1 Documents required for Final Bill:
a) GST Complied Invoice of the work done as per approved BOQ.
b) Jointly signed Measurement sheet, WAM -7, WAM-10 format (if Applicable).
c) Valid Bank Guarantees as applicable under the contract.
d) Labour Payment Certificate.
e) ‘No claim’ certificate from the contractor.
f) Copy of valid Workmen Compensation Insurance policy
g) Deviation statement showing the Executed quantities and quantities as per the contract.



h) Material Reconciliation statement.

i)  Submission of As Built Drawings

j)  Material Reconciliation statement duly approved by BHEL

k) Power of Attorney for representative signing MBs etc, if not submitted earlier.
I)  HR compliance documents (like PF, ESI, Wage sheets etc.)

m) Compliance report from BHEL/Customer for completion of punch points.

n) Final Delay Analysis.

0) Any other documents as per customer requirement/statutory requirement.
Note :

Site incharge has to certify that all the above required documents have been received and verified and document sl no. a) to g)
duly verified are to be sent to Finance alongwith Completion certificate.

V  PROGRESSIVE PAYMENT/ FINAL PAYMENT:
Notwithstanding anything to the contrary in this Contract or LOA or Work Order or any other mutually agreed document between the
parties, the maximum liability, for damages, of the contractor, its servants or agents, shall under no circumstances exceed an amount
equal to the Price of the Contract or the Work Order. Neither party shall be liable to the other for any indirect or consequential loss or
damage, including but not limited to loss of use, loss of profits, or loss of contracts, or special, punitive, exemplary losses whatsoever,
arising out of or in connection with this contract.
This shall not be applicable on the recoveries made by Customer from BHEL on account of Contractor, any other type of recoveries for
workmanship, material, T&P etc. due from the contractor”.

W CONSEQUENTIAL LOSS

Neither party shall be liable to the other for any indirect or consequential loss or damage, including but not limited to loss of use, loss of
profits, or loss of contracts, or special, punitive, exemplary losses whatsoever arising out of or in connection with this contract.

NOTE : All other terms and conditions of GCC shall remain unchanged.



Form WAM 6
BHARAT HEAVY ELECTRICALS LIMITED
DIVISION.........
Running Account Bill
(Para 4.3.1 of Works Accounts Manual)

Departmental Bill No.

Name of the Contractor Date:
Name of the Work: Division: Sub-Division:
Date of written order to Period of work covered in this

Sanctioned Estimate: commence the Work: bill:

Date of commencement
Code No.:

of work:
Due date of completion as per
Contract Agreement No.: Dated: agreement
Date of approval of Competent Authority for time extension as applicable
(copy to be enclosed).
I. ACCOUNT OF WORK EXECUTED
Adhoc payment for work not previously| Item No. of | Description of | Quantity as Quantity Rate Unit Payment on the basis of Quantity executed Payment on the basis of Remarks
measured ** work work per executed actual measurement upto since last RA bill actual measurement since last
- agreement upto date date running account bill
Total as Since last Total upto
per last running date
running | account bill
account
bill
1] 2 [ 3 [ 4 | 5 | 6 | 7 | 8 [ 9 10 | 11 | 12 13

** 1. Whenever payment is made on adhoc basis without actual measurements the amount in whole rupees should be entered in columns 1 to 3 only and not in columns 7 to 12

2. Whenever there is an entry in column 12 on the basis of actual measurement, the whole of the amount previously paid without detailed measurement should be adjusted by a minus entry in column 2 equivalent to the amount shown in column 1, so
that the total upto date in column 3 may become nil.

Total value of work done upto date (7. —
Deduct value of work shown on the last Running Account Bill [(:) I —
Net value of work done since last Running Account Bill [(o I—
Rupees (in words) Only
Note :

Wherever adhoc payments to contractors against running bills are made in accordance with the extant Works Policy, the amount so paid shall be adjusted.




Form WAM 6 (Contd).
Il. MEMORANDUM OF PAYMENTS

1. Total value of work actually measured as per Account No. |, Column 10 A e
Total upto date adhoc payment for work covered by approximate or plan measurements ®)
as per Account |, Col. 3
4. Total upto date payments [(A)+(B)] [(o N—
Total amount of payments already made as per entry (D) of last Running Account Bill No.
5. ... forwarded to the Accounts Department on ... (D)
6. Balance [(C) - (D)]
7. Payments now to be made:
a) by cash / cheque
b) by deduction for value of materials supplied by BHEL vide Annexure A
attached
c) by deduction for hire of tools and plant vide Annexure B attached ~ —eeeeeeeme
d) by deduction for other charges vide Annexure C attached e
e) by deduction on account of security deposit e
f) by deduction on account of Income Tax -
Note : | Amounts relating to items 4 to 6 above should be entered in column Il and those relating to item 7 in column |. The amount shown against item 6 and the total of item 7 should agree with each other.
I1l. CERTIFICATE OF THE ENGINEER IN CHARGE
1 The measurements on which the entries in column 7 to 12 of Part | of this Bill (Account of work executed) are based were made by and are reorded at pages -
of Measurement Book NO, ------------------ (Name and Designation)
) Certified that the methods of measurement are correct and the work has been carried out in accordance with the terms and diti heduls ifications and drawings etc. forming part of the contract agreement, subject to deviations
included in the deviation statement (Annexure D)
3 Certified that in addition to and quite apart from the quantities of work actually executed as shown in column 10 of Part |, some work has actually been done in connection with several items and the value of the such work is, in no case, less
than the adhoc payments as per column 3 of Part |, made or proposed to be made, for the convenience of the contractor in anticipation of, and subject to the results of, detailed measurement which will be made as soon as possible.
4 Certified that measurements by Engineer-incharge and test check of prescribed percentage of measurements by the concerned superior authorities has been carried out.
5 Certified that there are no pending recoveries from the contractor on account of chargeable items (e.g T&P, consumables, material, etc.) issued either by BHEL or by the customer and other recoveries like power, water, quarter, tax liability
towards declaration forms etc.
6 Certified that with regard to the free issues, regular r iliation is being done, | upto -—--------—- and there are no recoveries pending from the contractor on account of such issues in excess of requirement for execution of work as
per contract.
7 Certified that there is no pending recovery for damaged material issued free of cost.
8 Certified that the contractor has fulfilled all the requirements as per contract with reference to statutory obligations (PF, ESI, Minimum Wages, BOCW, Insurance etc.), support services such as service manpower, computer system , T&P etc
Signature of Contractor Signature of Engineer in Charge
Designation:
Date: Date:



IV. CERTIFICATE OF THE SENIOR ENGINEER

Form WAM 6 (Contd).

Certified that the measurements have been check measured to the prescribed extent by

at site and also by the undersigned and the relevant

1 entries have been initialed in the Measurement Book. (vide pages (Name and Designation)

2 Certified that all the measurements recorded in the measurement book have been correctly billed for

3 Certified that all recoverable amounts in respect of materials tools and plant etc. and other charges have been correctly made vide annexures A to C attached.
Certified for * of Rs. (Rupees

* Here specify the net amount payable.

Date:
Accounts Bill No. dated
Entered in Journal Book vide entry No. dated
Passed for Rs.
Less Deducti Rs.
Net amount payable Rs.
(Rupees
Payable to Shri / M/s by cheque / cash
Entered in Contractors ledger No. Page
Assistant
Date:

only)

V. ENTRIES TO BE MADE IN THE FINANCE DEPARTMENT

Estimate No : Debit
(Gross amount)

Name of Work :
Account code head

Total

Accountant
Date:

Signature of Senior Engineer

Code No.:
ALLOCATION

Credit

(Deductions)

Finance Executive
Date:




Form WAM 6 (Contd.)

ANNEXURE A
Statement showing details of materials issued to the contractor Shri / M/S. in respect of Contract Agreement / Work Order No Dated. and covered by the agreement
tit tuall
Stores Issue Issue voucher No. and date | Description of material issued o lQuan 1ty ac !Ja v B
SI.No. Voucher No. ) Quantity issued incorporated in the | Balance quantity If recoverable from the contractor
allotted by stores to the SIV issued to the contractor 3
and date work with contractor
Rate at which Amount Amount recovered Balance now
Free Chargeable Free [hargeabl . " Remarks
recoverable recoverable upto previous bill recovered
[ 2 [ 3 4 | 5 6 | 7 [ 8 9 | 10 [ 11 [ 12 [ 13 [ 14
Total [
Certified that ............ccccoeee (balance quantity of free issue material as per Col. 8 above) is physically available with the Contractor.
Signature of Contractor Signature of Engineer in Charge Signature of Senior Engineer
Date: Date: Date:
ANNEXURE B
Statement showing tools and plant issued to the contractor Shri/M/s. in respect of Contract Agreement No. Dated.
Rate at which recovery is to be Amount recovered upto
SI. No. Description of Tools and Plant Issued Period for which issued v Amount recoverable ) N P! Balance Recovered now Remarks
made previous bill
I 2 [ 3 I 4 [ 5 | 6 [ 7 | 8
TOTAL [ |
Signature of Contractor Signature of Engineer in Charge Signature of Senior Engineer

Date : Date : Date:



Form WAM 6 (Contd.)

ANNEXURE C
Statement showing details of other recoveries to be made from the contractor Shri/M/ in respect of contract Agreement No. Dated
. . . Amount recovered up to
S. No. Particulars Unit Quantity Rate Amount recoverable N ) Amount now recovered Remarks
previous bill
[ 2 [ 3 | 4 | 5 [ 6 [ 7 | 8 [ 9
1 Water charges
2 Electricity charges
3 Seignorage charges
4 Medical charges
5 Cost of empty gunny bags and empty
containers not returned
6
7
8
TOTAL [ ]
Signature of Contractor Signature of Engineer in Charge Signature of Senior Engineer
Date : Date: Date:
ANNEXURE D
DEVIATION STATEMENT
Name of the Contractor: Contract Agreement No
Name of Work: Date:
Total quantity
tit, tit Total Amount
Description of . Quantity as Quantity as Quantity anticipated | Rate as per Rate as Amount as per Amountas | Amount further . N Reason for deviation with
S. No. Unit per further N L anticipated on Difference L
Item executed L on agreement 1 g anticipated N authority, if any
agreement anticipated . completion
completion
Excess | Savings
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15] 16
Signature of Engineer in Charge Signature of Senior Engineer

Date : Date :




Departmental Bill No:

Date:

Name of the Contractor:
Name of the Work:

Sanctioned Estimate:

BHARAT HEAVY ELECTRICALS LIMITED
DIVISION
............... And Final Bill

(Para 4.3.2 of Works Accounts Manual)

Division:
Date of Written order to commence the work:

Date of commencement of the Work:

Form WAM 7

Sub-Division:

Contract Agreement/ Work Order No: Dated: Due date of completion as per Agreement:
Date of actual completion of the work:
I. ACCOUNT OF WORK EXECUTED
Adhoc payment for work not Item no. of | Description | Quantityas | Quantity Rate Unit Payment on the basis of Quantity since last Payment on t he basis of Remarks
previously measured ** the of work per executed actual measurement running account bill actual measurement since
Total as per | Since last [Total upto| agreement / agreement | upto date upto date last running account bill
last running running date work order
account bill | account bill

| 1 I 2 3 4 5 6 [ 7 [ 8 [ 9 1 10 11 12 [ 13 |

** Whenever there is an entry in column 12 on the basis of actual measurement, the whole of the amount previously paid without detailed measurement should be adjusted by a minus entry in column 2 equivalent to the amount shown in|
column 1, so that the total upto date in column 3 may become nil.

Total value of work done upto date

Deduct value of work shown on the last Running Account Bill

Net value of work done since last Running Account Bill

(A)

®

[T

Rupees (in words)

Only




1. MEMORANDUM OF PAYMENTS

Form WAM 7 (Contd.)

1 Total value of work actually measured as per Account No. | column 10 A
5 Deduct amount of payments already made as per last running account bill No. .. ®
3 Payment now to be made [(A) - (B)] [(o —
4 Deduct amounts recoverable from the contractor on account of :

a) Materials supplied by BHEL vide Annexure A attached ~ —mee

b) Hire of tools and plant vide Annexure B attached

) Other charges vide Annexure C attached

d) Income Tax

Total Deductions
5 Balance
6 Refunds of Security Deposit
7 Net amount to be paid to the contractor s
Net value Rupees (in words) Only
I/ We hereby certify that I/We have performed the work as per the terms and conditions of Contract Agreement/Work Order No Dated. for which pay is claimed as above and that I/We have no further claim under this

agreement/work order.

Il CERTIFICATE OF THE ENGINEER IN CHARGE

Signature of the Contractor

Date:

1. The measurements on which the entries in columns 7 to 11 of Part | of this bill (Account of work executed) are based were made by.

are recorded at page of book No.

(Name and Designation)

2. A statement showing the quantities of stores issued to the contractor (whether free or on recovery basis) and their disposal is attached.

Date:

Signature of Engineer incharge

Designation:




IV CERTIFICATE OF THE SENIOR ENGINEER

Form WAM 7 (Contd.)

contract.

Annexure E.

1. Certified that | have personally inspected the work and that the work has been physically completed on the due date in accordance with the terms and
agreement, subject to the deviations noted in Deviation Statement (Annexure D).
2. Certified that the measurements have been check measured to the prescribed extent by.

hedul ifications and drawings etc., forming part of the contract

and by the

undersigned at site and the relevant entries have been initiated in the measurement book (vide page: )

3. Certified that the methods of measurement are correct.

4. Certified that the measurements have been technically checked with reference to contract drawings, deviations etc.

5. Certified that the measurements recorded in the measurement book have been correctly billed for at the contract rates or approved rates.
6. Certified that all recoverable amounts in respect of stores, tools and plant, water, electricity charges etc. have been correctly made vide Annexures A to C and that there are no other demands outstanding against the contractor on this

(Name and Designation)

7. Certified that the issues of all stores as per statement attached (whether charged to the contractor or direct to the work) have been technically checked and represent fair and reasonable issues for the items of work executed vide

8. Certified that all statutory requirements including PF, ESI, Minimum wages, Insurance, GST, BOCW, etc. are complied with by the Contractor. This should be duly backed by the relevant documents.

Certified for pay of * R

(Rupee: only).

*Here specify the net amount payable

IV ENTRIES TO BE MADE IN THE FINANCE DEPARTMENT

Signature of Senior Engineer

Date

Debit
Account code head 0!

Credit

(Gross Amount)

(Deductions)

Passed for.

Less Deduction:

Net Amount Payable.

(Rupee: only)
| TOTAL |

Assistant Accountant Finance Executive

Date: Date: Date:




Form WAM 7 (Contd.)

ANNEXURE A
Partl|
Statement showing details of materials issued to the contractor Shri / M/S.... in respect of Contract Agreement / Work Order No. Dated. and covered by the agreement.
Whether
Stores Issue | Issue voucher No. and ion of material Quantity actually recoverable
SL.No. Voucher No. | date allotted by stores to issued issued to the Quantity issued incorporated in the from the If recoverable from t he Contractor
and date the SIV contractor work contractor or
supplied free
Amount
Rate at which Amount Balance now
recovered upto Remarks
recoverable recoverable . . recovered
previous bill
| 1 I 2 | 3 4 5 6 I 7 I B | 9 [ 10 | 11 | 12
Total | | |
Signature of Contractor Signature of Engineer in Charge Signature of Senior Engineer
Date: Date: Date:
ANNEXURE A
Part Il
Statement showing details of materials issued to the contractor Shri / M/S. in respect of Contract Agreement / Work Order No.... .. and not covered by the agreement
Quantity
. . Amount
Stores Issue Voucher | Issue Voucher No. and date | Description of material L actually Amount Balance now
SI.No N Quantity issued N . Issue Rate recovered upto Remarks
No.and Date allotted by stores to the SIV | issued to the contractor incorporated in recoverable A i recovered
previous bill
the work
| 1 I 2 | 3 | 4 | 5 | 6 | 7 I 8 | 9 | 10 [ 11
TOTAL
Add Departmental Charges
Add GST (Wherever applicable)
GRAND TOTAL
Signature of Contractor Signature of Engineer-in-Charge Signature of Senior Engineer
Date: Date: Date:

Note: Cost of materials recovered in this bill should be shown against item 4 (a) of the dum of p: . The of taxes and departmental charges recovered in this bill should be incorporated in Annexure C.




Form WAM 7 (Contd.)

ANNEXURE B
Statement showing tools and plant issued to the contractor Shri /M/S. in respect of contract Agreement / Work Order No. Dated.
Rate at which is to b Ar it d upts
SI.No. Description of Tools and Plant Issued Period for which issued ate at which recovery Isto €l Amount recoverable moun re.cover.e P 1 Balance now recovered Remarks
made previous bill
| 1 I 2 | 3 4 I 5 I 3 | 7 [ 8
TOTAL | |
Signature of Contractor Signature of Engineer-in-Charge Signature of Senior Engineer
Date Date Date

ANNEXURE C

Statement showing details of other recoveries to be made from the contractor Shri/M/s.

... In respect of Contract Agreement / Work Order No. Dated

Amount Amount recovered upto
SI.No. Particulars Unit Quantity Rate . N P Amount now recovered Remarks
recoverable previous bill
| 1 [ 2 | 3 [ 4 [ 5 [ 6 [ 7 [ 8 [ 9
1 Water charges
2 Electricity charges
3 Medical charges
2 Cost of empty gunny bags and empty containers not
returned
5
6
7
TOTAL

Signature of Contractor

Date

Signature of Engineer in Charge
Signature of Senior Engineer
Date Date




Form WAM 7 (Contd.)

ANNEXURE D
DEVIATION STATEMENT
Name of the Contractor: Contract Agreement/Work Order No.
Name of the Work: Date:
Reason for the
e B N . Rate as per Rate as Amount as per Amount as . o N
SL. No. Description of Item Unit Quantity as per agreement | Quantity as executed Difference deviation with
agreement executed agreement executed L
authority, if any
Excess | Savings
1 2 3 4 5 6 7 8 9 10 | 11 12
Signature of Engineer in Charge Signature of Senior Engineer
Date: Date:
ANNEXURE E
Statement showing the consumption of materials issued to the contractor Shri/M/s.................ccoooviiiiiiiiiiieeninnns in respect of Contract Agreement / Work Order No............... Dated........cccoviiiiiiiiiiiee
Name of the Work:
ON RECOVERY BASIS
Amount
Quantity to be Variation in Rate chargeable Recoverable for
Quantity actually Particulars of issued as per consumption for excessg/short excess/short
SL. No. Description of material Unit Quantity actually issued incorporated in the Balance disposal of approved data (difference S consumption, Remarks
consumption, if N N
work balance for work actually|between colum 5 including
done &8) any materials not
returned, if any
More | Less
1 Cement
2 Bricks
3 Wood
4 Asbestos Sheet
5 Iron Material
6
7

Signature of Contractor

Date:
Note

Signature of Engineer in Charge

Date:

Signature of Senior Engineer

Date:

1. The quantities shown in columns 4 and 5 above should tally with those shown in columns 5 & 6 respectively of Annexure A (Part | and II)

2. Data statement of theoretical consumption should be attached in support of quantity specified in column 8.




Form WAM 7 (Contd.)

ANNEXURE F
Statement showing details of materials issued to the contractor Shri/M/s... ... in respect of Contract Agreement / Work Order No. dated
Name of the Work:
FREE OF COST
" . Quantity Nature of Rate chargeable Amount
Stores Issue . . N - Quantity required b " . h recoverable for
SI.No Description of material Unit Quantity issued consumed in the| Balance (if any) | disposal for the | for material not N Remarks
Voucher No. as per data material not
work balance returned
returned
1 2 3 4 5 [ 6 7 [ 8 | 9 10 | 11 | 12

Signature of Contractor
Date:

Signature of Engineer in Charge
Date:

Signature of Senior Engineer

Date:




ANNEXURE G
QUESTIONNAIRE TO BE ANSWERED BY THE ENGINEER IN CHARGE AND SENIOR ENGINEER
(Correct particulars and answers to be recorded)

1. Name of the Work:
2. Name of the Contractor:
3. Date of commencement of the Work:
4. Contract agreement /Work Order No. and date:
5. Reference to the supplementary Agreement No. if any:
6. Whether administrative approval and technical sanction has been accorded by the competent authority? If so, cite reference?
7

. Whether sanction of the competent authority and financial concurrence of the Finance Department for award of the work has been accorded? If so, cite reference.

8. Whether the work has been completed in time? If not whether penalty has been levied or sanction of the competent authority for extension of time granted and communicated to
the Finance Department with reasons for grant of extension? (Due and actual date of completion of the work and reference to letter No. and date granting the extension of time
should be given).
9. (a) Whether the rates allowed in the bill have been checked with the contract agreement?

(b) Whether the rates for extra/supplemental items have been approved by the competent authority and the sanction communicated to the Finance Department together with
rate analysis? If so, cite reference
10. Whether deviations have been approved by the competent authority? If yes, give reference to the approval; if not, give reasons.
11. Whether the rates of recovery of stores issued to the contractor which are not provided for in the contract agreement have been settled in consultation with Finance?

12. Whether discrepancies pointed out by the Finance department in the stores statement have been reconciled and accepted by the Finance Department?

13. Whether materials issued to the contractor in excess of the theoretical requirements have been returned to the Stores department and the No. and date of such returned stores
vouchers have been shown in Stores statement? If not, whether the cost of such excess materials has been recovered at the prescribed rate? Whether consumption statements in
respect of materials chargeable to the work have been attached to the bill?

14. Whether consumption of materials shown has been technically checked by Senior Engineer?

15. Whether materials issued and used in the work is not less than that required for consumption in work according to our specifications? If consumption is less, whether necessary
recovery has been made in the bill?

16. Whether measurements have been checked by the Engineer and Senior Engineer to the extent required and certificates of check recorded in the measurement books?

17. Whether contractor has signed the bill and the measurement books without reservations? If not, whether reasons have been intimated to the Finance Department?

18. Whether arithmetical calculations have been checked and certificate recorded in the measurement books by a person other than the one who calculated initially?

19. Whether any work was done at the risk and cost of the contractor and whether such cost has been recovered from him? Give particulars.

20. Whether all advance payments on running accounts have been recovered?

21. Whether all the recoveries due for services given to the contractor like rent of accommodation, water charges, electricity charges have been recovered and whether payments
made by the company on behalf of the contractor have been adjusted?

22. Whether the files containing abstracts from measurement books/standard measurement books have been completed/updated?

23. Whether hire charges for tools & plant have been recovered and the statement of hire charges with full details attached?

24. Whether the certificate of workmanship and completion of work according to specifications, drawings etc. is recorded by Engineer Incharge/Senior Engineer and whether
recoveries have been made for defective works, if any?

25. Whether all corrections in the bill/measurement books etc. have been neatly made and attested and there are no overwriting?

26. Whether final measurements have been taken as soon as possible after completion of the work and the certificate of completion issued? If not, whether reasons for delay have
been recorded and communicated to finance department?

27. In respect of quantities reduced in the final bill as compared to the running payment, whether adequate reasons have been recorded and communicated to finance department?

28. Whether the expenditure has been classified correctly according to heads of account recorded in the sanctioned estimate?

29. Whether the work has been completed within the estimated cost? If not, what is the percentage of excess over the sanctioned esti / admini ive app! I? In case the
excess is beyond the competency of the Senior Engineer, what action has been taken for obtaining the approval of the authority competent to sanction the excess?

30. (a) If the contractor has furnished bank guarantee in lieu of cash security deposit towards proper execution of works and guarantee against defects during the maintenance
period, whether the period of currency of the bank guarantee covers the entire maintenance period?

(b) If not whether security deposit has been proposed to be recovered from the final bill?
31. Whether all the previous audit objections raised on running account bills have been settled? If so, cite references.

Signature of Engineer in Charge Signature of Senior Engineer
Date: Date:

Form WAM 7 (Contd.)



Annexure-A

ANNEXURE TO MODEL CONCILIATION CLAUSE FOR CONDUCT OF
CONCILIATION UNDER THE BHEL CONCILIATION SCHEME, 2018

BRIEF PROCEDURE FOR CONDUCT OF CONCILIATION PROCEEDINGS

1.

The proceedings of Conciliation shall broadly be governed by Part-III of
the Arbitration and Conciliation Act 1996 or any statutory modification
thereof and as provided herein:

. The party desirous of resorting to Conciliation shall send an

invitation/notice in writing to the other party to conciliate specifying all
points of Disputes with details of the amount claimed. The party
concerned shall not raise any new issue thereafter. Parties shall also
not claim any interest on claims/counter-claims from the date of notice
invoking Conciliation till the conclusion of the Conciliation proceedings.

. The party receiving the invitation /notice for Conciliation shall within 30

days of receipt of the notice of Conciliation intimate its consent for
Conciliation along with its counter-claims, if any.

. The Conciliation in a matter involving claim or counter-claim

(whichever is higher) up to Rs S5 crores shall be carried out by sole
Conciliator nominated by BHEL while in a matter involving claim or
counter-claim (whichever is higher) of more than Rs 5 crores
Conciliation shall be carried out by 3 Conciliators nominated by BHEL.

. The Parties shall be represented by only their duly authorized in-house

executives/officers and neither Party shall be represented by a Lawyer.

. The first meeting of the IEC shall be convened by the IEC by sending

appropriate communication/notice to both the parties as soon as
possible but not later than 30 days from the date of his/their
appointment. The hearings in the Conciliation proceeding shall
ordinarily be concluded within two (2) months and, in exceptional cases
where parties have expressed willingness to settle the matter or there
exists possibility of settlement in the matter, the proceedings may be
extended by the IEC by a maximum of further 2 months with the
consent of the Parties subject to cogent reasons being recorded in
writing.

. The IEC shall thereafter formulate recommendations for settlement of

the Disputes supported by reasons at the earliest but in any case within
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10.

11.

12.

13.

15 days from the date of conclusion of the last hearing. The
recommendations so formulated along with the reasons shall be
furnished by the IEC to both the Parties at the earliest but in any case
within 1 month from the date of conclusion of the last hearing.

. Response/modifications/suggestions of the Parties on the

recommendations of the IEC are to be submitted to the IEC within time
limit stipulated by the IEC but not more than 15 days from the date of
receipt of the recommendations from the IEC.

. In the event, upon consideration, further review of the

recommendations is considered necessary, whether by BHEL or by the
other Party, then, the matter can be remitted back to the IEC with
request to reconsider the same in light of the issues projected by
either/both the Parties and to submit its recommendations thereon
within the following 15 days from the date of remitting of the case by
either of the Parties.

Upon the recommendations by the Parties, with or without
modifications, as considered necessary, the IEC shall be called upon to
draw up the Draft Settlement Agreement in terms of the
recommendations.

When a consensus can be arrived at between the parties only in regard
to any one or some of the issues referred for Conciliation the draft
Settlement Agreement shall be accordingly formulated in regard to the
said Issue(s), and the said Settlement Agreement, if signed, by the
parties, shall be valid only for the said issues. As regards the balance
issues not settled, the parties may seek to resolve them further as per
terms and conditions provided in the contract.

In case no settlement can be reached between the parties, the IEC shall
by a written declaration, pronounce that the Conciliation between the
parties has failed and is accordingly terminated.

Unless the Conciliation proceedings are terminated in terms of para 22
(b), (c) & (d) herein below, the IEC shall forward his/its
recommendations as to possible terms of settlement within one (1)
month from the date of last hearing. The date of first hearing of
Conciliation shall be the starting date for calculating the period of 2
months.
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14.

15.

16.

17.

18.

19.

20.

In case of 3 members IEC, 2 members of IEC present will constitute a
valid quorum for IEC and meeting can take place to proceed in the
matter after seeking consent from the member who is not available. If
necessary, videoconferencing may be arranged for facilitating
participation of the members. However, the IEC recommendations will
be signed by all members. Where there is more than one (1) Conciliator,
as a general rule they shall act jointly. In the event of differences
between the Members of IEC, the decision/recommendations of the
majority of the Members of IEC shall prevail and be construed as the
recommendation of the IEC.

The Draft Settlement Agreement prepared by the IEC in terms of the
consensus arrived at during the Conciliation proceedings between the
Parties shall be given by the IEC to both the parties for putting up for
approval of their respective Competent Authority.

Before submitting the draft settlement agreement to BHEL’s Competent
Authority viz. the Board Level Committee on Alternative Dispute
Resolution (BLCADR) for approval, concurrence of the other party’s
Competent Authority to the draft settlement agreement shall be
obtained by the other party and informed to BHEL within 15 days of
receipt of the final draft settlement agreement by it. Upon approval by
the Competent Authority, the Settlement Agreement would thereafter
be signed by the authorized representatives of both the Parties and
authenticated by the members of the IEC.

In case the Draft Settlement Agreement is rejected by the Competent
Authority of BHEL or the other Party, the Conciliation proceedings
would stand terminated.

A Settlement Agreement shall contain a statement to the effect that
each of the person(s) signing thereto (i) is fully authorized by the
respective Party(ies) he/she represents, (ii) has fully understood the
contents of the same and (iii) is signing on the same out of complete
freewill and consent, without any pressure, undue influence.

The Settlement Agreement shall thereafter have the same legal status
and effect as an arbitration award on agreed terms on the substance of
the dispute rendered by an arbitral tribunal passed under section 30 of
the Arbitration and Conciliation Act, 1996.

Acceptance of the Draft Settlement Agreement/recommendations of the
Conciliator and/or signing of the Settlement Agreement by BHEL shall
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21.

22.

23.

however, be subject to withdrawal/closure of any arbitral and/or
judicial proceedings initiated by the concerned Party in regard to such
settled issues.

Unless otherwise provided for in the agreement, contract or the
Memorandum of Understanding, as the case may be, in the event of
likelihood of prolonged absence of the Conciliator or any member of IEC,
for any reason/incapacity, the Competent Authority/Head of
Unit/Division/Region/Business Group of BHEL may substitute the
Conciliator or such member at any stage of the proceedings. Upon
appointment of the substitute Conciliator(s), such reconstituted IEC
may, with the consent of the Parties, proceed with further Conciliation
into the matter either de-novo or from the stage already reached by the
previous IEC before the substitution.

The proceedings of Conciliation under this Scheme may be terminated
as follows:

a. On the date of signing of the Settlement agreement by the Parties;
or,

b. By a written declaration of the IEC, after consultation with the
parties, to the effect that further efforts at conciliation are no
longer justified, on the date of the declaration; or,

c. By a written declaration of the Parties addressed to the IEC to the
effect that the Conciliation proceedings are terminated, on the
date of the declaration; or,

d. By a written declaration of a Party to the other Party and the IEC,
if appointed, to the effect that the Conciliation proceedings are
terminated, on the date of the declaration.

e. On rejection of the Draft Settlement Agreement by the Competent
Authority of BHEL or the other Party.

The Conciliator(s) shall be entitled to following fees and facilities:
S1 No Particulars Amount
1 Sitting fees Each Member shall be paid a Lump

Sum fee of Rs 75,000/ - for the whole
case payable in terms of paragraph
No. 27 herein below.

Towards drafting of
settlement
agreement

In cases involving claim and/or
counter-claim of up to Rs Scrores.
Rs 50,000/- (Sole Conciliator)
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Sl No

Particulars

Amount

In cases involving claim and/or

counter-claim of exceeding Rs 5

crores but less than Rs 10 crores.
Rs 75,000 (per Conciliator)

In cases involving claim and/or

counter-claim of more than Rs 10

crores.

Rs 1,00,000/- (per Conciliator)
Note: The aforesaid fees for the
drafting of the Settlement Agreement
shall be paid on
Signing of the Settlement Agreement
after approval of the Competent
Authority or
Rejection of the proposed Settlement
Agreement by the Competent
Authority of BHEL.

Secretarial expenses

Rs 10,000/- (one time) for the whole
case for Conciliation by a Sole
Member IEC.

Where Conciliation is by multi
member Conciliators —Rs 30,000/-
(one time)- to be paid to the IEC

and
and

Travel

transportation

stay at outstation
Retired Senior
Officials of other
Public Sector
Undertakings (pay
scale wise
equivalent to or
more than E-8
level of BHEL)

As per entitlement of the equivalent
officer (pay scale wise) in BHEL.

Others

As per the extant entitlement of
whole time Functional Directors in
BHEL.
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24.

25.

26.

27.

Sl No

Particulars

Amount

Ordinarily, the IEC Member(s) would
be entitled to travel by air Economy
Class.

Venue for meeting

Unless otherwise agreed in the
agreement, contract or the
Memorandum of Understanding, as
the case may be, the venue/seat of
proceedings shall be the location of
the concerned Unit / Division /
Region / Business Group of BHEL.
Without prejudice to the seat/venue
of the Conciliation being at the
location of concerned BHEL Unit /
Division / Region / Business Group,
the IEC after consulting the Parties
may decide to hold the proceedings
at any other place/venue to facilitate
the proceedings. Unless, Parties
agree to conduct Conciliation at
BHEL premises, the venue is to be
arranged by either Party alternately.

The parties will bear their own costs including cost of presenting their
cases/evidence/witness(es)/expert(s)on their behalf. The parties agree
to rely upon documentary evidence in support of their claims and not
to bring any oral evidence in IEC proceedings.

If any witness(es) or expert(s) is/are, with the consent of the parties,
called upon to appear at the instance of the IEC in connection with the
matter, then, the costs towards such witness(es)/expert(s) shall be
determined by the IEC with the consent of the Parties and the cost so
determined shall be borne equally by the Parties.

The other expenditures/costs in connection with the Conciliation
proceedings as well as the IEC’s fees and expenses shall be shared by
the Parties equally.

Out of the lump sum fees of Rs 75,000/ - for Sitting Fees, 50% shall be
payable after the first meeting of the IEC and the remaining 50% of the
Sitting Fees shall be payable only after termination of the conciliation
proceedings in terms of para 22 hereinabove.
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28.

29.

30.

31.

32.

33.

The travelling, transportation and stay at outstation shall be arranged
by concerned Unit as per entitlements as per Serial No. 3 of the Table
at para 23 above, and in case such arrangements are not made by the
BHEL Unit, the same shall be reimbursed to the IEC on actuals limited
to their entitlement as per Serial No. 4 of the Table at Para 23 above
against supporting documents. The IEC Member(s) shall submit
necessary invoice for claiming the fees/reimbursements.

The Parties shall keep confidential all matters relating to the
conciliation proceedings. Confidentiality shall extend also to the
settlement agreement, except where its disclosure is necessary for
purposes of its implementation and enforcement or as required by or
under a law or as per directions of a Court/Governmental authority/
regulatory body, as the case may be.

The Parties shall not rely upon or introduce as evidence in any further
arbitral or judicial proceedings, whether or not such proceedings relate
to the Disputes that is the subject of the Conciliation proceedings:
a. Views expressed or suggestions made by the other party in
respect of a possible settlement of the Disputes;
b. admissions made by the other party in the course of the
Conciliator proceedings;
c. proposals made by the Conciliator;
d. The fact that the other Party had indicated his willingness to
accept a proposal for settlement made by the Conciliator.

The Parties shall not present the Conciliator(s) as witness in any
Alternative Dispute Resolution or Judicial proceedings in respect of a
Disputes that is/was the subject of that particular Conciliation
proceeding.

None of the Conciliators shall act as an arbitrator or as a representative
or counsel of a Party in any arbitral or judicial proceeding in respect of
a Disputes that is/was the subject of that particular Conciliation
proceeding.

The Parties shall not initiate, during the Conciliation proceedings, any
arbitral or judicial proceedings in respect of a Disputes that is the
subject matter of the Conciliation proceedings except that a Party may
initiate arbitral or judicial proceedings where, in his opinion, such
proceedings are necessary for preserving his rights including for
preventing expiry of period of limitation. Unless terminated as per the
provisions of this Scheme, the Conciliation proceedings shall continue

Page 7 of 11



notwithstanding the commencement of the arbitral or judicial
proceedings and the arbitral or judicial proceedings shall be primarily
for the purpose of preserving rights including preventing expiry of
period of limitation.

34. The official language of Conciliation proceedings under this Scheme
shall be English unless the Parties agree to some other language.
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Format 2 to BHEL Conciliation Scheme, 2018

FORMAT FOR SEEKING CONSENT FOR REFERRING THE DISPUTES TO
CONCILIATION THROUGH IEC

To,

M/s. (Stakeholder’s name)

Sub: Resolution of the Disputes through conciliation by Independent
Expert Committee (IEC).

Ref: Contract No/MoU /Agreement/LOI/LOA& date

Sir,

With reference to above referred Contract/MoU /Agreement/LOI/LOA, you
have raised certain Disputes/claims. Vide your letter dated you have
requested BHEL to refer the Disputes/claims to IEC for Conciliation.

We are enclosing herewith Format (3) for giving consent and the terms and
conditions of BHEL Conciliation Scheme, 2018 governing conciliation through
IEC. You are requested to give your unconditional consent to the said terms
and conditions of the Scheme by returning the same duly sealed and signed on
each page. On receipt of your consent, matter will be put to the Competent
Authority for consideration and decision.

Please note that BHEL has also certain claims against you (if applicable).
BHEL reserves its right to agree or not to agree conciliation of the said disputes
through BHEL and this letter is being issued without prejudice to BHEL's rights
and contentions available under the contract and law.

Yours faithfully,

Representative of BHEL
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Format 3 to BHEL Conciliation Scheme, 2018
FORMAT FOR GIVING CONSENT BY
CONTRACTOR/VENDOR/CUSTOMER/COLLABORATOR/CONSORTI
UM PARTNERSFOR REFERRING THE DISPUTES TO CONCILIATION
THROUGH IEC

Sub: Resolution of Disputes through Conciliation by Independent Expert
Committee (IEC).

Ref: Contract/MoU/Agreement/LOI/LOA No & date

With reference to above referred contract, our following bills /invoices/claims
submitted to BHEL are still unpaid giving rise to Disputes:

SL. | Claim Bill Amount of Amount Outstanding
no. | Description | Submitted the received | Amount

to BHEL bill/claim from

(no. BHEL

and date)

Accordingly we request you to kindly refer the Disputes in respect of above
claims to IEC for Conciliation.

We hereby agree and give our unconditional consent to the terms and
conditions of BHEL Conciliation Scheme, 2018 governing conciliation
through IEC. We have signed the same on each page and enclosed it for your
consideration.

Yours faithfully,

(Signature with stamp)

Authorized Representative of Contractor
Name, with designation
Date
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Format 5 to BHEL Conciliation Scheme, 2018
STATEMENT OF CLAIMS/COUNTER CLAIMS TO BE SUBMITTED TO
THE IEC BY BOTH THE PARTIES

1. Chronology of the Disputes

2. Brief of the Contract/MoU/Agreement/LOI/LOA
3. Brief history of the Disputes:

4. Issues:

5. Details of Clam(s)/Counter Claim(s):

SI. No. Description of Amount (in Relevant
claim(s)/Counter Claim | INR)Or currency contract
applicable in clause

the contract

6. Basis/Ground of claim(s)/counter claim(s) (along with relevant clause of
contract)

Note— The Statement of Claims/Counter Claims may ideally be restricted to
maximum limit of 20 pages. Relevant documents may be compiled and
submitted along with the statement of Claims/Counter Claims. The statement
of Claims/ Counter Claims is to be submitted to all IEC members and. to the other
party by post as well as by email.

Page 11 of 11



BOQ Page No- 1 of 2

BILL OF QUANTITY CUM PRICE SCHEDULE (ANNEXURE-I)

Name of Project: 765/400/220/132 kv POWERGRID KURAWAR (MAIN) S/S IN MADHYA PRADESH

Name of Work:ERECTION WORK OF STRUCTURE AND STRINGING WORKS AT POWERGRID 765/400/220/132 kV KURAWAR (MAIN)
S/S IN MADHYA PRADESH.

Tender Spec. No. :TBSM/KURAWAR/EREC-STR/TENDER/25-26 DATE: 07.02.2026

SI. No.

Description of Item

Quantity

UoM

Unit Rate

Amount

GALVANISED STEEL LATTICE STRUCTURES INCLUDING HARDWARES FOR
TOWERS, BEAMS - 765KV

1022

MT

X7,226.64

373,85,622.11

GALVANISED STEEL LATTICE STRUCTURES INCLUDING HARDWARES FOR
TOWERS, BEAMS - 400KV & BELOW

630

MT

6,503.97

340,97,502.68

AAC BULL CONDUCTOR COMPLETE WITH TEE CONNECTORS FOR
DROPPERS TO EQUIPMENT CONNECTIONS, PG CLAMPS FOR BUSBAR
JUMPERING, TWIN/QUAD BUNDLE RIGID/FLEXIBLE SPACERS ETC TO
COMPLETE

55

km

31,35,008.49

74,25,466.80

ACSR BERSIMIS / MOOSE CONDUCTOR COMPLETE WITH TEE
CONNECTORS FOR DROPPERS TO EQUIPMENT CONNECTIONS, PG CLAMPS
FOR BUSBAR JUMPERING, TWIN/QUAD BUNDLE RIGID/FLEXIBLE SPACERS
ETCTO COMPLETE

30

km

31,04,324.74

331,29,742.21

INSTALLATION OF GI STRANDED SHIELD WIRE INCLUDING TENSION
CLAMP, PG CLAMP AND CLAMPING ON STRUCTURE FOR DOWN
CONDUCTOR, FIXING/BOLTING WITH EARTH STRIP ETC TO COMPLETE.

19

km

381,005.09

315,39,096.76

765KV DOUBLE TENSION STRING INSULATOR INCLUDING HARDWARE
WITH / WITHOUT TURN BUCKLE SUITABLE SUITABLE FOR QUAD
CONDUCTOR.

108

No.

6,589.64

37,11,681.29

765KV DOUBLE TENSION STRING HARDWARE (INCLUDING INSULATOR)
WITH / WITHOUT TURN BUCKLES SUITABLE FOR HEXA CONDUCTOR.

36,589.64

X59,306.77

765KV SINGLE "V" SUSPENSION STRING HARDWARE(INCLUDING
INSULATOR) SUITABLE FOR QUAD CONDUCTOR BUNDLE WITH DROP /
THROUGH CLAMP.

42

36,934.53

32,91,250.13

400 KV DOUBLE TENSION HARDWARE (INCLUDING INSULATOR) WITH /
WITHOUT TURNBUCKLE SUITABLE FOR QUAD CONDUCTOR.

96

5,071.41

34,86,855.33

10

400 KV SINGLE SUSPENSION HARDWARE (INCLUDING INSULATOR) WITH
DROP / THROUGH CLAMP SUITABLE FOR QUAD CONDUCTOR.

45

34,149.67

31,86,735.15

11

400 KV SINGLE SUSPENSION HARDWARE (INCLUDING INSULATOR) WITH
DROP / THROUGH CLAMP SUITABLE FOR TWIN CONDUCTOR.

34,149.67

X37,347.03

12

400 KV DOUBLE TENSION HARDWARE (INCLUDING INSULATOR) WITH/
WITHOUT TURN BUCKLE SUITABLE FOR TWIN CONDUCTOR.

5,071.41

330,428.46

13

220 KV DOUBLE TENSION HARDWARE (INCLUDING INSULATOR)
WITH/WITHOUT TURN BUCKLE SUITABLE FOR QUAD CONDUCTOR.

48

%3,852.65

31,84,927.26

14

220 KV DOUBLE TENSION HARDWARE (INCLUDING INSULATOR)
WITH/WITHOUT TURN BUCKLE SUITABLE FOR TWIN CONDUCTOR.

54

X3,467.26

31,87,232.22

15

220 KV SINGLE SUSPENSION HARDWARE (INCLUDING INSULATOR) WITH
DROP / THROUGH CLAMP SUITABLE FOR QUAD CONDUCTOR.

X3,467.26

310,401.79




BOQ Page No- 2 of 2

BILL OF QUANTITY CUM PRICE SCHEDULE (ANNEXURE-I)

Name of Project: 765/400/220/132 kv POWERGRID KURAWAR (MAIN) S/S IN MADHYA PRADESH

Name of Work:ERECTION WORK OF STRUCTURE AND STRINGING WORKS AT POWERGRID 765/400/220/132 kV KURAWAR (MAIN)
S/S IN MADHYA PRADESH.

Tender Spec. No. :TBSM/KURAWAR/EREC-STR/TENDER/25-26 DATE: 07.02.2026

Sl. No. Description of Item Quantity | UOM | Unit Rate Amount

220 KV SINGLE SUSPENSION HARDWARE (INCLUDING INSULATOR) WITH

16 DROP / THROUGH CLAMP SUITABLE FOR TWIN CONDUCTOR. 36 No. 33,467.26 11,24,821.48
o [ormome o auOROTy |p| o| caomoo | cssmom
o [oEponmETaOuMOME OUNGIIATON | o | o | a0 | cassome
19 132 KV SINGLE SUSPENSION HARDWARE (INCLUDING INSULATOR) WITH 33 No. % 2,800.00 %92,400.00

DROP / THROUGH CLAMP SUITABLE FOR TWIN CONDUCTOR.

CUTTING AND MODIFICATION - STRUCTURAL PLATES: STRUCTURE
MODIFICATION - ALL TOOLS AND TACKLES REQUIRED FOR GI STRUCTURE,
ANY OTHER STEEL STRUCTURE MODIFICATION SHALL BE IN THE SCOPE
20 OF ERECTION AGENCY. MINOR WELDING AND APPLICATION OF 1000 KG 33068 330,683.75
PROTECTIVE / ZINC RICH PAINT ON WELDED SURFACE IS ALSO INCLUDED

IN THE SCOPE.

MODIFICATION OF EXISTING HOLE SIZES IN STRUCTURES: ALL TOOLS
AND TACKLES REQUIRED FOR GI STRUCTURE, ANY OTHER STEEL

21 STRUCTURE MODIFICATION SHALL BE IN THE SCOPE OF ERECTION 100 Nos 3149.74 314,973.67
AGENCY. APPLICATION OF PROTECTIVE / ZINC RICH PAINT ON MODIFIED
SURFACE IS ALSO INCLUDED IN THE SCOPE.

DRILLING OF ADDITIONAL HOLES IN STRUCTURES : STRUCTURE
MODIFICATION -ALL TOOLS AND TACKLES REQUIRED FOR GI STRUCTURE,
22 ANY OTHER STEEL STRUCTURE MODIFICATION SHALL BE IN THE SCOPE 100 Nos 3149.74 314,973.67
OF ERECTION AGENCY. APPLICATION OF PROTECTIVE / ZINC RICH PAINT
ON MODIFIED SURFACE IS ALSO INCLUDED IN THE SCOPE.

WATCH AND WARD OF STORED / ERECTED MATERIAL AT PROJECT SITE

Per Post
53 |AND STORAGE AREA OR ANY OTHER LOCATIONS AS PER INSTRUCTION OF 12 Per £90,993.27 21091919.19
SITE IN CHARGE. (ROUND THE CLOCK SECURITY BY AUTHORIZED SERVICE
Month
AGENCY)
Total Amount (Excluding GST)| X 2,73,13,368.00
Remarks :-

Scope of Erection work includes Unloading from truck/ trailer/ carriers and handling in store, upkeeping, shifting to & fro from store to work
location/any location within site boundary, receipt & verification of material, material reconciliation, verification, record keeping, material
relocating as per site / storage requirements, safe keeping, Pre-erection assembly, erection/ installation of the material/equipment as per
drawings/instruction of site incharge, reconciliation after completion of Erection and handing over surplus material & Spares to
BHEL/Customer. The Scope include provision of manpower, all tools & plant, testing kit required for erection work, hydra/crane, man lifter,
winch and any other machinery/arrangement to be made for working at height as required for complete installation. IR test for insulator is in
Erection agency scope. Preparation and taking approval of joint erection protocol with BHEL/CUSTOMER as per approved feild quality plan.




Percentage BoQ

Tender Inviting Authority: BHEL, TBG- SubContracting Department, Sector 16A Noida, UP

Name of Work: “ERECTION WORK OF STRUCTURE AND STRINGING WORKS AT POWERGRID 765/400/220/132 kV KURAWAR (MAIN) S/S IN MADHYA PRADESH."

Contract No: TBSM/KURAWAR/EREC-STR/ITENDER/25-26 DATE: 07.02.2026

Name of the
Bidder/
Bidding Firm /

Company :

PRICE SCHEDULE

(This BOQ template must not be modified/replaced by the bidder and the same should be uploaded after filling the relevent columns, else the bidder is liable to be rejected for this
tender. Bidders are allowed to enter the Bidder Name and Values only )

NUMBER # TEXT # NUMBER # TEXT # NUMBER NUMBER # TEXT #
Sl. Item Description Quantity Units Estimated Rate| TOTAL AMOUNT |TOTAL AMOUNT
No. in Without Taxes in  |In Words
Rs. Rs.
1 2 4 5 6 53 55
1 Total amount as per rates in BOQ (as per Annexure-I1)
for “ERECTION WORK OF STRUCTURE AND
STRINGING WORKS AT POWERGRID :
INR Two Crore Seventy Three Lakh Thirteen
765/400/220/132 kV KURAWAR (MAIN) S/S IN 1.000 Nos 27313368.00 27313368.00 Thous;vnd Three Hzndr)éd & Sixty Eightl Only
MADHYA PRADESH.". - Excluding GST

Total in Figures

INR Two Crore Seventy Three Lakh Thirteen

27313368.00 Thousand Three Hundred & Sixty Eight Only

Quoted Rate in Figures

INR Zero Onl
Select 0.000 y

Quoted Rate in Words

INR Zero Only




SI.No. BOQ_ANNEXURE_1: STANDARD & PROJECT SPECIFIC TECHNICAL NOTES & SCOPE

Scope of Erection work includes Unloading from truck/ trailer/ carriers and handling in store, upkeeping, shifting to & fro from store to work location/any
location within site boundary, receipt & verification of material, material reconciliation, verification, record keeping, material relocating as per site / storage
requirements, safe keeping, Pre-erection assembly, erection/ installation of the material/equipment as per drawings/instruction of site incharge, reconciliation
after completion of Erection and handing over surplus material & Spares to BHEL/Customer. The Scope include provision of manpower, all tools & plant, testing

1 kit required for erection work, hydra/crane, man lifter, winch and any other machinery/arrangement to be made for working at height as required for complete
installation. IR test for insulator is in Erection agency scope. Preparation and taking approval of joint erection protocol with BHEL/CUSTOMER as per approved
feild quality plan.
Erection agency Supplied Material (as applicable) - For approved make of supply items, please visit "POWERGRID COMPENDIUM OF VENDORS" at following
website address.
www.powergrid.in

2 Erection agency to offer items from powergrid approved make only (as applicable). Erection agency to supply material of proven design and make, which have
already been extensively used and tested. Erection agency to obtain approval from BHEL Engineer incharge / Customer prior to supply. Quantity of supply
items are provisional and shall be finalised during contract stage. Qty of supply item may vary upto any extent and and even may get deleted. However overall
contract value may vary +/- 30%. Variation will be valid up-to contract stage.
All consumables required for sucessful erection of present scope of work is in Erection agencys scope, such as (not limited to) Welding Electrodes, Low

3 hydrogen content welding electrode, Paint, bitumen compound, Zinc riched enamel paint, red oxide and zinc chromate etc. complete in all respect.

4 All pre-commissioning activities for substation equipment shall be carried out in accordance ""Pre- Commissioning
procedures for Switchyard Equipments (Doc. No. D-2-01-03-01-04 or latest version)"

5 The storage instructions of the equipment manufacturer/ Employer shall be strictly adhered to. POWERGRID Field Quality Plan shall be followed alongwith the
provision of Technical Specification for storage.

6 All arc welding shall be done with low hydrogen content electrodes as per customer/BHEL approved specification/make.

7 All welding done at site for equipment and structures, shall be painted with zinc rich paint immediately to avoid corrosion.
Testing istruments (dully calibrated) have to be arranged by Erection agency at it's own cost ( List is only provided for information , if any other instrument not

8 mentioned below but required for sucessful completion of Erection work shall be in Erection agency scope). Erection agency to submit valid calibration
certificate during commencement of testing works.

a Contact Resistance Measurement kit (CRM)

b 5kV/1kV Insulation tester
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BOQ_ANNEXURE_2
PROJECT SPECIFIC DRAWING & DOCUMENT LIST

SI. No. [DRAWING / DOCUMENT NUMBER|DRAWING / DOCUMENT TITLE

TB202447-1002655-SC3640-

1 0 002655-5€3640 KURAWAR SS-765kV ELECTRICAL LAYOUT & SECTION DRAWING
765kV-EL-LO
Above drawings are given for reference purpose. Latest revision of above drawings will be shared with successful bidder,

which is to be followed, during contract execution stage.

Note:
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BOQ_ANNEXURE_3

STANDARD DRAWING & DOCUMENT LIST

SI.No

DRAWING / DOCUMENT NUMBER

DRAWING / DOCUMENT TITLE

Substation Package -SS-47T for (a) Establishment of 765/ 400/220/132kV Kurawar
Substation (New) including 1x125MVAr 420kV (3-Ph)Bus Reactor, (b) Extn. of 765kV
Mandsaur Substation for termination of 765 kV D/C Mandsaur — Kurawar line, (c) Extn.
of 400kV Shujalpur Substation for termination of 400kV D/C Shujalpur — Kurawar Line

1 SECTION-PROJECT-REV.00 and (d) Extn. of 400kV Ashtha S/s for LILO of one circuit of 400kV D/C Indore-Itarsi line
at Ashtha & also Bays for termination of New 400 kV D/C Kurawar-Ashtha line
associated with “Transmission system for evacuation of power from Rajasthan REZ Ph-IV
(Part-2 : 5.5GW) Jaisalmer/Barmer Complex)Part-H1”

2 C/ENGG/SPEC/GTR (Rev.15) SECTION-GENERAL TECHNICAL REQUIREMENTS (REV.15)

3 C/ENGG / SPEC/ ERCREV. NO: 10 SECTION-SE (SWITCHYARD ERECTION (REV.10))

4 D-2-01-03-01-04 PRE COMMISSIONING PROCEDURE & FORMAT FOR SWITCHYARD ERECTION

5 Annexure-lll Specific Requirement_Rev 08 with Annexures

6 C/ENGG/SPEC/STR (REV 06) SECTION: STRUCTURE
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(B)

AMENDMENT-1 IN SECTION PROJECT_REV 00 CLAUSES

{B) | Sub Name T65kV Mandsaur Substation Extension
Section Project Rev | (B) | Substation Name 765kV Mandsaur Substation Extension Voltage Level 765kV
00 Clause-2.1 (B) Valtage Level 765KV Bus-Switching Scheme One and a Half Breaker Scheme
T . Fault level S0kA/1sec
Bus-Switching Scheme One and a Half Breaker Scheme 2 X 240MVAr 765kV (3-Ph Bank) Line Reactor with NGR and 1-Ph
Fault level SOkA/Isee Spare Unit (Total 7-Single Phase units of 80 MV Ar including one spare
2 X 240MVAr 765kV (3-Ph Bank) Line Reactor with NGR(Total 6- Line Reactor -u_nll] -
Sing]c Phase units of §0 MVAr) These reactors are being procured through separate packagl:f?} & shalil]
) be provided to the contractor (under present scope), on OSM basis,
15 Line Reactor These reactors are being procured through separate  package(s) & shall without any cost implication.
be provided to the contractor (under present scope), on OSM basis, . - 02 Nos. with NGR Bypass arrangement (For 765kV D/c Kurawar-
“"llli)ll[ any cost implication. ( g’ » Line Reactor bays (Switchable) Mandsaur Line; Route |‘L:Egth=235&é}'|} ‘
02 Nos. with NGR Bypass arrangement (For 765kV D/e Kurawar- ?2 :'i:s-a[-_:,‘;c_l:qmim“on ©F 763KV Dle Rurawar-Mandsaur Line; Route
. ., I 8 ¥ o cngin=c a; TOX ).
Line Reactor bays (Switchablc) Mandsaur Line: Route length=235KM) Line bays [[Jlkl'\lo. of bay wirl‘Pbc ct}_mslruclod in existing Half DIA for termination
- T . T - ._ - of One Circuit of 765kV D/e Kurawar-Mandsaur Line. And, 01No. of
02 Nos. (for termination of 765kV DVc Kurawar-Mandsaur Line; Route - . P ith associated Tie bav fi
. - . . new Half DIA will be constructed along with associated Tie bay for
Linc bays length=235KM approx). 02Nos. of Half DIA to be constructed along termination of 2* circuit of 765kV D/c Kurawar-Mandsaur Line.]
with associated Tie Bays. |
Augmentation of Substation Automation System: for bays as per BPS (bay as defined in technical
Augmentation of Substation Automation System: for bays as per BPS (bay as defined in technical specification, Section-Substation Automation System):
specification, Section-Substation Automation System): | Existing Substation Automation System (based on TEC-61850) of Mandsaur Substation is included under separate
0 Existing Substation Automation System (based on IEC-61850) of Mandsaur Substation is included under | Transmission scheme. Make & Model of existing SAS shall be shared with the successful bidder, during detail engineering.
separate Transmission scheme. Make & Model of existing SAS shall be shared with the successful bidder, Under present scope Bidder shall include BCUs required for 765kV bays mentioned above, including all necessary hardware &
during detail engineering. Under present scope Bidder shall include BCUs required for 765kV bays mentioned |software to integrate with the existing substation automation system.
above, including all necessary hardware & software to integrate with the existing substation automation system. | Spare 765kV, 1x80 MVAR 1-Ph Line Reactor & their associated 765kV CB signals shall also be wired to any of the
O The scope of bidder shall include but not limited to integration of IEDs under present scope of work with BCU (to be decided during detailed engineering) to be supplied under present scope & integrated with SAS system. No
Section Project Rev  |existing substation automation (which is based on IEC 61850) and capability enhancement of same as required, [separate BCU is envisaged for above purpose.
16 |00, Clause 2.2.2.1 including up-dating of system database, displays, development of additional displays and reports as per | The scope of bidder shall include but not limited to integration of TEDs under present scope of work with existing substation
(A)(d) requirement. automation (which is based on IEC 61850) and capability enhancement of same as required, including up-dating of system
0 Necessary interface equipment and integration work at existing substation for transferring data to NTAMC, [database, displays, development of additional displays and reports as per requirement.
Backup NTAMC, RTAMC for Remote operation and to RLDC (RSCC) /NLDC (for supervision) through | Necessary interface equipment and integration work at existing substation for transferring data to NTAMC, Backup NTAMC,
optical fibre based SDH communication link is also under present scope. RTAMC for Remote operation and to RLDC (RSCC) /NLDC (for supervision) through optical fibre based SDH communication
However, no work is envisaged at remote end (RLDC/NLDC/NTAMC/RTAMC etc) under the link is also under present scope.
present scope. However, no work is envisaged at remote end (RLDC/NLDC/NTAMC/RTAMC etc) under the
0 Integration of Online insulating oil drying system based on IEC-61850 for 765kV Reactors (supplied under |present scope.
separate package) with SAS alongwith associated Ethernet switch, LIU patch cords etc. is under present scope | Integration of Online insulating oil drying system based on TEC-61850 for 765kV Reactors (supplied under separate package)
with SAS alongwith associated Ethernet switch, LIU patch cords etc. is under present scope
Section Project Rev | Formation of Neutral_ bus and AUX.BUS f_or eac_h _bank of Swnchat?le Line Reactor_, making Formation of Neutral bus and Aux Bus for each bank of Switchable Line Reactor, making arrangement/connection for switching
17 {00, Clause 2.2.2.1  |arrangement/connection for switching with existing spare 1-Ph Line Reactor are in present scope of work, . X .
- . . - . L L with spare 1-Ph Line Reactor are in present scope of work.
(A)(M)(ii) along with Connection of Neutral auxiliary bus with existing Neutral auxiliary bus.
Section Project Rev |48y DCDB (Extn.)- As per BPS includes: 48V DCDB (Extn.)- As per BPS includes:
(OAO)’ (;Iilgs\e/ %zéng (i) Extension of both sections of existing 48Volt DCDB with: (i) Extension of both sections of existing 48Volt DCDB with:
(Extn.) a. Providing Power cable connection from Existing DCDBs, having one module at each Section. a. Providing 02 Nos. of new DCDB extension panels (01No. for each section). New DCDB extension panels will be placed in
b. Providing 02 Nos. of new DCDB extension panels (01No. for each section). New DCDB extension panels |the S/Y panel room, being constructed under present scope.
will be placed in the S/Y panel room, being constructed under present scope. b. New 48V Battery Chargers and Battery Banks shall be connected with new DCDB panel set only. There will be no
connection between existing and new DCDB set. Arrangement will be made in such a way that new 48V DC System may
operate in standalone mode. 48V new DC system arrangement will be made in line with the Drawing No:
C/ENGG/STD/LTSWGR765/SLD/01 Rev 00 for "Standard SLD for AC & DC System for 765/400/220kV S/S" already
18

(ii) Each 48V DCDB(New) section shall include:

a. One (01) number incoming feeder (100Amp, 2P MCCB) & necessary connection to existing DCDBs.
Supply shall be extended from the existing 48V DCDB through 2No. 1C x 70Sgmm PVC power cable. (1C x
70Sgmm cable to be paid separately as per relevant BPS).

b. Each New 48V DCDB section will have at least 5 Nos. of outgoing feeder with 32Amp. 2P MCBs.

48V Battery Charger & battery Bank: As per BPS.

provided with bidding documents.
(ii) Each 48V DCDB(New) section shall include:
a. Each New 48V DCDB panel will have at least 5 Nos. of outgoing feeder with 32Amp. 2P MCBs.

48V Battery Charger & battery Bank: As per BPS.




Section Project Rev
00, Clause 2.2.1.1

(B)(H)

protection system shall be provided as defined below;

New Decentralized (distributed) type of Low Impedance Busbar differential protection system shall be
provided suitable for present as well as future all bays of 765/400/220/132kV Kurawar Substation. Bus bar
peripheral units shall be provided for all Present and Future 765kV, 400kV, 220kV & 132kV bays as specified
at Clause No.2.1 above & the scope shall include suitable Pre-wired panel for PUs for the future bays.

CONTROL, RELAY & PROTECTION SYSTEM (As per BPS): Complete relay and protection system as |CONTROL, RELAY & PROTECTION SYSTEM (As per BPS): Complete relay and protection system as per
per section—Control and Relay panels for the bays covered under present scope including control, monitoring
and protection of LT Transformers, 145kV Circuit Breaker for NGR by-passing arrangement. Bus bar

section—Control and Relay panels for the bays covered under present scope including control, monitoring and protection of LT
Transformers, 145kV Circuit Breaker for NGR by-passing arrangement. Bus bar protection system shall be provided as defined
below;

New Decentralized (distributed) type of Low Impedance Busbar differential protection system shall be provided suitable
for following Feeders/Diameters;

No. of DIA to be considered for providing Bus Bar Protection along with Bay Peripheral Units(including present & future bay)
are as under;

For 765kV Bus Bar: 6 DIA (Including future bays)

For 400kV Bus Bar: 8 DIA (Including future bays)

For 220kV Bus Bar: 16 Bay (Including future bays)

For 132kV Bus Bar: 13 Bay (Including future bays)

Section Project Rev
00, Clause 6.1

6.1 The substation shall be designed considering current ratings as indicated below;

6.1 The substation shall be designed considering current ratings as indicated below;

765/400/220/132kV Kurawar Substation 765kV 00kV Ashtha 765/400/220/132kV Kurawar Substation 765kV 400KV HO0OKY Ashtha
S. | Description of | (New) Mandsaur S/S | Shujalpur S/5{8/S Extn S. Description of | (New) Mandsaur /S | Shujalpur 8/s/S/S Extn
No. | bay Extn No. | bay Extn Extn

T65kV [ 400kV 220 kV 132V T65kV 400KV T65KY 400KV 220kV 132kV THSKY 400KV 400kV
. BusBar 4000A 4000A 3000A 20004 IAs per ,.L\% per 1. |BusBar 4000A AD00A 3000A 3000A Ab -p_L‘r Ab .p_cr ‘.‘\§ .p_cr

Existing Existing Existing Existing Existing
2. Line bay 3150A | 3150A 1600A - 31504 31504 2.  |Line bay 3150A 3150A 1600A - 31504 3150A 3150A
3. ICT bay 3150A | 3150A 1600A 1250A - - 3. JICT bay 3150A 3150A 1600A 1250A - - -
4. Bus Reactor Bay | 3150A | 3150A - - - - 4 Bus Reactor Bay | 3150A | 3150A - - - - -
5. Linc Reactor Bay| 3150A - - - 31504 - 5. |Line Reactor Bay| 3150A - - - 3150A - -
6. Bus Coupler Bay - - 3000A - - - 6. Bus Coupler Bay - - 3000A - - - -
7. Transfer Bus - i ‘ L600A ‘ 1250A ‘ - - 7. I:mn:;l‘cr Bus - . ‘ 1600A ‘ 12504 ‘ - ‘ - -
Coupler Bay ICoupler Bay

Section Project Rev
00, Clause 9:
SPECIFIC
REQUIREMENT

Addition of new Clause in "SPECIFIC REQUIREMENT" of Section Project

9.10 W.r.t. Section- Switchgear-CB Rev 11 tabulated at clause-7 of Section Project, following modification in clause shall be
applicable;

Modification of clause no:
15.2 (vii) - Technical

. no. R : Description
Sr.no Specification, Section: P
Switchgear- CB (Rev 11)
For Low & High temperature type test, Field performance report of CB’s
1. Clause no: 15.2 (Vii)  |as per IEC 62271-100 revision 2008 (covering amendment-2 in 2017) is

also acceptable as valid Type test report.
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SECTION - PROJECT == POWERGRID

1.0 GENERAL

1.1. Power Grid Corporation of India Ltd. (POWERGRID), a Govt. of India Enterprise is responsible for
bulk Power transmission of electrical energy from various Central Govt. Power Projects to various
utilities/beneficiaries and interconnecting regional grids, operating and maintaining the National
electrical grid of India. It is established with mandate of "We will become a Global Transmission
Company with Dominant Leadership in Emerging Power Markets with World Class Capabilities by:

a.  World Class: Setting superior standards in capital project management andoperations
for the industry and ourselves.

b. Global: Leveraging capabilities to consistently generate maximum value forall stakeholders
in India and in emerging and growing economies.

c Inspiring, nurturing and empowering the next generation of professionals.

d.  Achieving continuous improvements through innovation and state of the arttechnology.

e. Committing  to highest standards in health, safety, security and
environment” as its mission.

1.2. Govt. of India (MoP) has identified the execution of “Transmission system for evacuation of power
from Rajasthan REZ Ph-IV (Part-2 : 5.5GW) (Jaisalmer/Barmer Complex)Part-H1” through
Tariff Based Competitive Bidding (TBCB) route for which POWERGRID is intending to participate
in the bidding process. Further, POWERGRID is intending for pre-bid tie-up for the scope envisaged.

1.3. The following Substations construction and associated Bay extension works are envisaged under
“Transmission system for evacuation of power from Rajasthan REZ Ph-IV (Part-2 : 5.5GW)
(Jaisalmer/Barmer Complex)Part-H1”;

A. Substations:

i) Establishment of 765/400/220/132kV Kurawar Substation (New) including 1x125MVAr 420kV
(3-Ph)Bus Reactor,

ii) Extension of 765kV Mandsaur Substation for termination of 765 kV D/C Mandsaur — Kurawar
line,

iii) Extension of 400kV Shujalpur Substation for termination of 400kV D/C Shujalpur — Kurawar Line

iv) Extension of 400kV Ashtha S/s for LILO of one circuit of 400kV D/C Indore-Itarsi line at Ashtha
& also Bays for termination of New 400 kV D/C Kurawar-Ashtha line.

Construction of associated 765/400/220/132kV Transmission Lines is not under present scope of
this package and the same shall be taken up through separate package(s).

1.4. It is the intent of this specification to describe primary features, materials, and design & performance
requirements and to establish minimum standards for the work. The specification is not intended to
specify the complete details of various practices of manufactures/ bidders, but to specify the
requirements with regard to performance, durability and satisfactory operation under the specified site
conditions.

1.5. The work to be done under this specification shall include all labour, plant, equipment, material and
performance of all work necessary for the complete installation and commissioning of switchyard. All
apparatus, appliances, material and labour etc. not specifically mentioned or included, but are
necessary to complete the entire work or any portion of the work in compliance with the requirements
implied in this specification is deemed to be included in the scope of contractor.

1.6. Before proceeding with the construction work the Contractor shall fully familiarize himself with the
site conditions and General arrangements & scheme etc. Though the Employer shall endeavor to
provide the information, it shall not be binding for the Employer to provide the same. The bidders are

Technical Specification, Section — Project (Rev.00)

“765kV AlIS Pkg SS-47T” under the scheme "Transmission system for evacuation of power from
Rajasthan REZ Ph-1V (Part-2:5.5 GW) (Jaisalmer/Barmer Complex):Part H1" through TBCB
route.
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advised to visit the substation sites and acquaint themselves with the topography, infrastructure and
also the design philosophy. The bidder shall be fully responsible for providing all equipment, materials,
system and services specified or otherwise which are required to complete the construction and
successful commissioning, operation & maintenance of the substation in all respects. All materials
required for the Civil and construction/installation work including cement and steel shall be supplied
by the Contractor. Complete design (unless specified otherwise in specification elsewhere) and
detailed engineering shall be done by the Contractor.

2.0 SCOPE:

2.1 The broad scope of this specification shall cover following:
(A) | Station Name 765/400/220/132kV Kurawar Substation establishment (New)
(a) | Voltage Level 765KV

Bus-Switching Scheme One and a Half Breaker Scheme

Fault level 50kA/1sec
2 X 1500MVA 765/400/33 kV (3-Ph Bank) Auto transformers and 1-Ph
Spare Unit (Total 7-Single Phase units of 500 MV A including one spare
unit)

Transformers
These transformers are being procured through separate package(s) &
shall be provided to the contractor (under present scope), on OSM basis,
without any cost implication.

2 X 330MVAr 765kV (3-Ph Bank) Bus Reactor and 1-Ph Spare Unit
(Total 7-Single Phase units of 110 MV Ar including one spare unit)

Bus Reactor These reactors are being procured through separate package(s) & shall
be provided to the contractor (under present scope), on OSM basis,
without any cost implication.

2 X 240MVAr 765kV (3-Ph Bank) Line Reactor with NGR and 1-Ph
Spare Unit (Total 7-Single Phase units of 80 MV Ar including one spare
unit)

Line Reactor
These reactors are being procured through separate package(s) & shall
be provided to the contractor, on OSM basis, without any cost
implication.

Transformer bays 02 Nos.

Bus Reactor bays 02 Nos.

. . 02 Nos. with NGR Bypass arrangement (For 765kV D/c Kurawar-

Line Reactor bays (Switchable) Mandsaur Line; Route length=235KM approx)

02 Nos. (for termination of 765kV D/c Kurawar-Mandsaur Line; Route
) length=235KM approx)
Line bays . :
02 Nos. ( for termination of LILO of 765kV S/c Indore-Bhopal Line at
Kurawar; LILO portion route length=15KM)
(b) | Voltage Level 400kV
Bus-Switching Scheme One and a Half Breaker Scheme
Fault level 63kA/1sec

Transformers

2 X 500MVA 400/220/33 kV 3-Ph Auto Transformer

Technical Specification, Section — Project (Rev.00)

“765kV AlIS Pkg SS-47T” under the scheme "Transmission system for evacuation of power from
Rajasthan REZ Ph-1V (Part-2:5.5 GW) (Jaisalmer/Barmer Complex):Part H1" through TBCB
route.
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These transformers are being procured through separate package(s) &
shall be provided to the contractor (under present scope), on OSM basis,
without any cost implication.

1 X 125MVAr 420kV 3-Ph Bus Reactor

SECTION - PROJECT

Bus Reactor 125MVAr 420kV 3-Ph Bus Reactor is under present scope of works as
per BPS.

Transformer bays 04 Nos.

Bus reactor bay 01 No.

02 Nos. (for termination of 400kV D/C Kurawar-Ashtha Lines; Route
Length=65KM approx)

Line bays — - ;
02 Nos. (for termination of 400kV D/C Kurawar-Shujalpur(PG) Lines;
Route Length=40KM approx)
(¢) | Voltage Level 220kV
Bus-Switching Scheme Double Main & Transfer Scheme
Fault level 50kA/1Sec
3 X 200MVA 220/132kV 3-Ph Auto Transformer
Transformers These transf(?rmers are being procured through separate package(s) .&
shall be provided to the contractor (under present scope), on OSM basis,
without any cost implication.
Transformer bays 05 Nos.
Bus Coupler bay 01 No.
Transfer bus coupler bay 01 No.
(d) | Voltage Level 132kV
Bus-Switching Scheme Single Main & Transfer Scheme
Fault level 40kA/1Sec
Transformer bays 03 Nos.
Transfer bus coupler bay 01 No.
Future Bays;

765/400 kV ICT along with bays 04 Nos.
765kV  Line bays along with
switchable Line Reactors

765kV Bus Reactor along with bays | 02 Nos.
765kV Bus Bar Sectionaliser bay 01 Set
400kV Line bays along with
switchable Line Reactor

400/220 kV ICT along with bays 06 Nos.
420 kV Bus Reactor along with bays | 03 Nos.

400KV Bay for STATCOM (%300
MVAR) along with MSC (2x125

08 Nos.

08 Nos.

MVAR) & MSR (1x125MVAR) | o1 No-
along with 400 kV bay.

400 kV Bus Bar Sectionalization bay | 01 Set
220 kV Line bays 12 Nos.

220 kV Bus Bar Sectionalization bay | 01 set
Technical Specification, Section — Project (Rev.00)

“765kV AlIS Pkg SS-47T” under the scheme "Transmission system for evacuation of power from
Rajasthan REZ Ph-IV (Part-2:5.5 GW) (Jaisalmer/Barmer Complex):Part H1" through TBCB
route.
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220 kV Bus Coupler bay 01 No.

220 kV Transfer Bus Coupler bay 01 No.

220/132 kV ICT along with bays 05 Nos.

132 kV Line bays 16 Nos.

132 kV Bus Bar Sectionalization bay | 01 Set

132 kV Transfer Bus Coupler bay 01 No.

(B) | Substation Name 765kV Mandsaur Substation Extension

X7 _Wa_ _ T

- revised as page below —

UL INUD. \1\}1 Williautvll vl JUJUN Y /LU Izsulaval=lviauudaul 1L111c, l\Uute
Line-bays length=235KM approx). 02Nos. of Half DIA to be constructed along
with associated Tie Bays.
(C) | Substation Name 400kV Shujalpur (of M/s POWERGRID) Substation Extension
Bus-Switching Scheme One and a Half Breaker Scheme
Fault level 63kA/1sec
02 Nos. (for termination of 400kV D/C Kurawar-Shujalpur(PG) Lines;
Line bays Route Length=40KM approx). 02Nos. of Half DIA to be constructed
along with associated Tie Bays.
(D) | Substation Name 400kV Ashtha Substation (of M/s MPPTCL) Extension
Bus-Switching Scheme DMT Scheme
Fault level 63kA/1sec
02 Nos. (for termination of 400kV D/C Kurawar-Ashtha Lines; Route
) Length=65KM approx)
Line bays — —
02 Nos. (for termination of LILO of One Circuit of 400kV D/c Indore-
Itarsi Line at Ashtha
2.2 The detailed scope of work of the substation package is brought out in subsequent clauses of this
section.
2.2.1 Establishment of 765/400/220/132kV Kurawar Substation (New)
2.2.1.1 Design, engineering, manufacture, testing at manufacture’s work, supply including transportation &

insurance, unloading, storage, erection, testing and commissioning of following equipment and items
complete in all respect:

A) REACTOR (As per BPS):

a. 1x125MVAr, 420kV, 3-Phase Bus Reactor along with all fittings & accessories complete in all

Technical Specification, Section — Project (Rev.00)

“765kV AlIS Pkg SS-47T” under the scheme "Transmission system for evacuation of power from
Rajasthan REZ Ph-1V (Part-2:5.5 GW) (Jaisalmer/Barmer Complex):Part H1" through TBCB
route.
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(B) | Substation Name T65kV Mandsaur Substation Extension
Voltage Level T65kV
Bus-Switching Scheme One and a Half Breaker Scheme
Fault level SOkA/1sec

Line Reactor

2 X 240MVAr 765kV (3-Ph Bank) Line Reactor with NGR and 1-Ph
Spare Unit (Total 7-Single Phase units of 80 MV Ar including one spare
unit)

These reactors are being procured through separate package(s) & shall
be provided to the contractor (under present scope), on OSM basis,
without any cost implication.

Line Reactor bays (Switchable)

02 Nos. with NGR Bypass arrangement (For 765kV D/c Kurawar-
Mandsaur Line; Route length=235KM)

Line bays

02 Nos. (for termination of 765kV D/c Kurawar-Mandsaur Line; Route
length=235KM approx).

[01No. of bay will be constructed in exasting Half DIA for termination
of One Circuit of 765kV D/c Kurawar-Mandsaur Line. And, 01No. of
new Half DIA will be constructed along with associated Tic bay for
termination of 2™ circuit of 765kV D/c Kurawar-Mandsaur Line.]
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respect.

B) AIR INSULATED SWITCHGEAR & OTHER EQUIPMENTS :

a. LT TRANSFORMER FOR TERTIARTY LOADING (As per BPS): 800kVA, 33/0.433kV
LT transformer and associated 72.5kV class equipment i.e. Circuit Breaker, Isolator, Current
Transformer, Voltage Transformer, Bus post Insulators for tertiary loading of Employer
supplied SOOMVA, 400/220/33kV Autotransformer.

b. LT TRANSFORMER (As per BPS): 800kVA, 33/0.433kV LT transformer and associated
33kV class equipment i.e. Isolator, HG Fuse, 30kV Surge Arrester, BPI for connection.

c. 33kV HT CABLE(As per BPS): 33kV HV cable along with complete accessories viz.
termination kit, lugs, glands, clamps etc.

d. 765/420/220/132kV  VOLTAGE CLASS AIS EQUIPMENT (As per BPS): Circuit
Breakers, Isolators, Current Transformers, Capacitor Voltage Transformers, Bus Post

Insulators (including BPI for Wave Trap) and Surge Arresters, Wave Traps (pedestal
mounted).

e. Controlled Switching Device for 765 kV & 400kV Circuit breakers as per BPS.

f. CONTROL, RELAY & PROTECTION SYSTEM (As per BPS): Complete relay and
protection system as per section—Control and Relay panels for the bays covered under present
scope including control, monitoring and protection of LT Transformers, 145kV Circuit Breaker
for NGR by-passing arrangement. Bus bar protection system shall be provided as defined below;

New Decentralized (distributed) type of Low Impedance Busbar differential protection
system shall be provided suitable for present as well as future all bays of 765/400/220/132kV
Kurawar Substation. Bus bar peripheral units shall be provided for all Present and Future 765kV,
400kV, 220kV & 132kV bays as specified at Clause No.2.1 above & the scope shall include
suitable Pre-wired panel for PUs for the future bays.

g. SUBSTATION AUTOMATION SYSTEM(As per BPS):

e Complete Substation Automation System based on IEC-61850 as per Section Substation
Automation (including hardware and software) along with associated equipment. Further,
the contractor shall also supply necessary BCUs for control and monitoring of substation
auxiliary system.

e Spare 765kV, 1x80 MVAR 1-Ph Line Reactor, 1x110 MVAR 1-Ph Bus Reactor & their
associated 765kV CB signals shall also be wired to any of the BCU (to be decided during
detailed engineering) to be supplied under present scope & integrated with SAS system. No
separate BCU is envisaged for above purpose.

e Spare 765/400kV, 1x500MVA 1-Ph ICT associated signals shall also be wired to any of the
BCU (to be decided during detailed engineering) to be supplied under present scope &
integrated with SAS system. No separate BCU is envisaged for above purpose.

e The capacity of Substation Automation System (SAS) shall be suitable for operation and
monitoring of the complete substation (765kV, 400kV, 220kV & 132kV bays) including
future bays/elements as specified at clause 2.1 above.

e For present scope of bays:
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o Necessary interface equipment (Router, Firewall, Ethernet Switches etc.) and
integration work for transferring data to RLDC(RSCC)/NLDC/RTAMC/National
Transmission Asset Management Centre (NTAMC) at Manesar through optical fiber
based SDH communication link is also under present scope.

SECTION - PROJECT

o Necessary configuration of data at Gateway for remote operation from NTAMC,
Backup NTAMC, RTAMC & supervision from RLDC (RSCC)/NLDC is included in
present scope. However, no work is envisaged at remote end
(RLDC/NLDC/NTAMC/RTAMC etc.) under the present scope.

o Integration of Digital RTCC relays (Employer-supplied) for 400/220kV and 220/132kV
Transformers [being supplied under separate package] with substation automation
system is also included under present scope.

o Integration of Online insulating oil drying system (Employer-supplied & under present
scope) based on IEC-61850 for all Transformers& Reactor with SAS, & the scope shall
include all associated Ethernet switch, LIU patch cords etc. as required.

h. PLCC EQUIPMENT (As per BPS): PLCC equipment including Analog protection coupler,
Digital Protection Coupler (suitable for interfacing with E1 port of SDH equipment), FODP on
gantry, signal converters (if required), communication cables, associated power cables etc. for
both ends of following transmission lines (for which scope of PLCC equipment’s for Remote
ends are considered under BOQ of respective remote end scope of work):

1. 765kV D/C Kurawar-Mandsaur Line
2. 400kV D/C Kurawar-Ashtha Lines
3. 400kV D/C Kurawar-Shujalpur(PG) Lines
For LILO of One ckt of 765 KV Indore-Bhopal S/C Line at Kurawar:

e Both end PLCC for 765kV Kurawar-Indore Line ( After LILO) are considered under BOQ
for establishment of 765kV Kurawar S/s. Delivery and installation of PLCC materials at both
ends are under present scope of works.

e Existing panels of 765kV Indore-Bhopal line (after LILO) at 765kV Indore end , will be
dismantled and shifted to Kurawar end. Re-installation & End-to-End successful
testing/commissioning of the same for 765kV Kurawar-Bhopal line is in the present scope
of works.

e  Measurement and payment of AC/DC cabling work (except HF Cable) required for PLCC
equipment shall be done as per BPS items of “POWER and CONTROL CABLE”.

i. FIRE PROTECTION SYSTEM (As per BPS): Complete Fire protection system for
765/400/220/132kV Kurawar new substation including HVWS and hydrant system for Reactors
transformers( under present scope).

Smoke detection, Fire alarm & annunciation System for Switchyard panel rooms, Control Room
building, Auxiliary Building etc. Hydrant system for control room building, FFPH, Auxiliary
Building, LT system etc.

Fire-fighting system including alarm & annunciation panels shall be suitable for complete
substation scope i.e. for all present and future 765kV, 400kV, 220kV & 132kV bays.

j. AIR CONDITIONING SYSTEM (As per BPS): Air Conditioning System for Control Room
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“765kV AlIS Pkg SS-47T” under the scheme "Transmission system for evacuation of power from
Rajasthan REZ Ph-1V (Part-2:5.5 GW) (Jaisalmer/Barmer Complex):Part H1" through TBCB
route.

Page 7136



Al

POWERGRID

SECTION - PROJECT

Building and Switchyard Panel Rooms.
k. DG SET : DG Set along with AMF panel (As per BPS).

I. LT SWITCHGEAR(As per BPS): LT switchgear (AC/DC Distribution boards) considering
all present and future bays. AC/DC system shall be provided as per the specified scope of work,
including future provisions, in line with the LT SLD drawing no.
C/ENGG/STD/LTSWGR765/SLD/01 Rev-0.

e Further, ACDB & DCDB section shall be split in two sections,

e Section-1: for 400/220/132kV Switchyard, same shall be located in Control room
building . This section shall also include other LT Switchgears (MSB, MLDB and
ELDB).

e Section-2 for 765kV Switchyard: same shall be located in Auxiliary Building.
Location of Aux Building shall be finalized during detail engineering.

e Outgoing feeders of appropriate rating shall be provided in each section of ACDB, DCDB
located in control Room building for powering up ACDB & DCDB located in Aux building.

e Control & Power cables for interconnection of the Two sections shall be paid separately.
e The location of Auxiliary Building shall be decided during detailed engineering.

m. BATTERY AND BATTERY CHARGERS: The capacity of Battery & Battery charger shall
be worked out by bidder for complete substation scope or all present & future feeders.

However, minimum capacity of each battery & Battery Charger should not be less than as
specified below:

1. 220V VRLA Battery: 1500 Ah
2. 48V VRLA Battery: 1500Ah
3. 220V Battery Charger: 180A
4. 48V Battery Charger: 180A

If the capacity of battery/battery charger is required to be increased to cater the load requirement,
same shall be provided by the contractor without any additional cost.

n. CABLES: 1.1kV grade Power & Control cables (and special cables, if any) along with complete
accessories including cabling works for oil filtration units and Employer supplied equipment
specified above for subject station. Methodology for supply, installation & sizing of 1.1kV
Power & Control cables shall be as per Annexure-II .

0. VISUAL MONITORING SYSTEM for watch and ward of substation premises for area under
present scope as tabulated in Table 2.1 and in conjunction with Specific requirement Rev 8.

e Visual monitoring system for effective watch and ward of substation premises shall cover all
reactors, all other major AIS Equipment (such as CB, isolators, CT, CVT, SA etc. as
applicable), panel room, all the gates of switchyard and all entry and exit points of control
room building and accordingly the location of cameras shall be decided. In addition to the
gates of the switchyard, the cameras shall also be located around the boundaries at suitable
locations. The camera shall be high definition color CCD camera with night vision feature.
The VMS data partly/completely shall be recorded (minimum for 15 days) at least @25fps (or
better) and stored on network video recorder. The system shall use video signals from various
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cameras installed at different locations, process them for viewing on workstations/monitors in
the control room and simultaneously record all the cameras. The VMS data should go only to
the intended personnel/facility and not to the remote server of the Camera (VMS supplier).

SECTION - PROJECT

e Mouse/keyboard controllers shall be used for pan, tilt, zoom and other functions of the desired
camera. The Visual Monitoring System shall have provision of WAN connectivity for remote
monitoring. All camera recordings shall have Camera ID and location/area of recording as
well as date/time stamp. The equipment should generally conform to Electromagnetic
compatibility requirement for outdoor equipment in EHV substation.

p. Time Synchronization System (As per BPS): Scope includes time synchronization of all
present scope BCU IEDs, Numerical Relays, SCADA/Event Logger/DR Computers etc by
installing suitable Time Synchronization equipments along with all accessories complete in all
respect.

q. ILLUMINATION SYSTEM (As per BPS):

LED based Lighting and illumination system for the switchyard area under present scope,
Streets, Control Room cum Administrative Building, Switchyard Panel Rooms, Auxiliary
building, Fire Fighting Pump House, DG Set area, LT station area, Security hut etc. [llumination
system shall be provided using the fixture types as specified in BPS and Technical Specification
Section-Lighting System. Further, contractor shall submit lighting design calculation for
finalizing the number of fixtures, in line with Annexure-II (Specific Requirements).

r. ERECTION HARDWARE(As per BPS):

Conductor(s), Al tube, bus-bar materials, cable trays & covers, Bay MB, spacers, clamps &
connectors (including terminal connectors for bushings of Transformers & Reactors- under
present scope), Junction box, earthwire, earthing material risers, auxiliary earthmat (excluding
main earth mat), buried cable trenches/pipes for equipment & lighting, cable supporting
angles/channels Cable pull pit, cable trays & covers, Insulating mats, cable sealing arrangement,
insulator guy arrangement all accessories etc. as required.

The scope shall also include earthing of all Transformers & reactors( under present scope) &
cost shall be deemed to be included in respective BPS Items of Erection hardware for associated
bays.

s. INSULATOR STRINGS AND ASSOCIATED HARDWARE:

Insulator strings and associated hardware fittings under present scope shall be provided by the
contractor as per Bid Price Schedule (BPS).

t. Main Earthmat: As per BPS

Main Earthmat shall be provided under present scope of work. Payment for the Main earthmat
shall be regulated as per actual length laid at site.

All the equipment (including Employer supplied Transformer & Reactors & associated SAs
etc), LT station, FFPH, DG Set, Control room area, cable trenches, all Gantry support structures,
auxiliary earthmat for isolators etc. shall be earthed by connecting them to the main Earthmat
& cost of the same is deemed to be included.

u. LIGHTNING PROTECTION (DSLP):

The lightning protection (DSLP) for complete switchyard (for bays under present scope) is to
be provided by the contractor. The contractor shall design the lightning protection by utilizing
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the structures being provided under present scope. DSLP Calculation shall be submitted to

SECTION - PROJECT

employer, for approval.

In case, additional structures (Lightning Masts) are required to meet the lightning protection,
the contractor shall provide the same.

The cost for provision of lightning masts shall be measured in MT and paid under associated
BPS item. Associated earthing materials, hardware etc. is deemed to be included. The civil
works shall be payable as per relevant item of BPS.

v. The following works pertaining to 420kV Bus reactor and employer supplied Reactors &
transformers (under present scope)as per details specified in Specific requirements enclosed at
Annex-II:

1. Civil works for 765/400/33kV, 400/220/33kV & 220/132kV Autotransformers and 765kV &
420kV Reactors including associated Surge Arrestors, NGRs/Neutral CTs etc foundation
complete in all respect, firewalls, earthing connection to main earth mat and earth pits etc. (as
required) as per technical specification.

ii.  Formation of neutral bus for each bank, auxiliary bus (765kV & 145kV) for switching of spare
reactor with Bus reactors and Switchable Line Reactors are in present scope of work. 01No. of
spare reactor is for Bus Reactor Banks and that of 01No. is for Line reactor Banks.

iii.  Formation of neutral bus, Delta Bus for each bank of transformer, auxiliary bus (765kV &
400kV, neutral & Delta) for switching of spare transformer with two banks of transformers are
in present scope of work.

iv.  Overhead connection of HV, MV & LV bushings of (765/400/33kV, 400/220/33kV,
220/132kV) Autotransformers and HV & Neutral bushings of 765kV, 420kV Reactors to
substation equipment’s.

v.  Overhead connection of substation equipment’s with 765kV & 400kV auxiliary bus of
765/400/33kV Autotransformers and 765kV auxiliary bus of 765kV Reactors.

vi.  Supply, laying and termination of cables along with associated accessories from Common
marshaling box of 765/400/33kV Autotransformers, 400/220/33kV  Autotransformers,
220/132kV Autotransformers, 765kV Reactors and 420kV Reactor to BMK /Switchyard Panel
Rooms/Control Room/ auxiliary Building as per requirement.

vii.  NGR Bypass arrangement for Line Reactors through 145kV Circuit Breakers, Bus Post
Insulators along with associated support structures, clamps and connectors, conductors, spacers
etc.

Viil. 33kV neutral CT for each bank of transformers and Line Reactors.

C) TELECOMMUNICATION EQUIPMENT & PMU: QUANTITY AS PER BPS

e TELECOMMUNICATION EQUIPMENT:
The broad Scope of the procurement of FO based Communication Equipment shall include planning,

designing, engineering, supply, transportation, insurance, delivery at site, unloading handling, storage,
installation, termination, testing, training and demonstration for acceptance, commissioning and
documentation for following:
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(i) SDH Equipment along with suitable interfaces and line cards.

(i1) All cabling, wiring, Digital Distribution frame patch facilities and interconnection to the supplied
equipment at the defined interfaces,

(ii1) System integration of all supplied subsystem

(iv) Integration with the existing communication system based on SDH and PDH of employer

(v) Integration of supplied subsystem with SCADA system, PLCC equipment, PABX of
RLDC/SLDC, VOIP (SIP compliant) for voice.

(vi) Fibre Optic Approach Cable (FOAC) along with Duct, GI PIPE, GI Elbow, GI FLEXIBLE
CONDUIT and Fibre Optic Distribution Panel (FODP)

(vii) Integration of new Communication equipment in the existing regional NMS. All required support
to existing NMS vendor for integration of new Communication equipment.

e PHASOR MEASUREMENT UNIT:

(i) The broad Scope of the procurement of PMU shall include planning, designing, engineering,
supply, transportation, insurance, delivery at site, unloading handling, storage, installation,
termination, testing and demonstration for acceptance, commissioning, and documentation for
PMU as per BPS.

(i1) The PMUs shall comply with latest version of IEC/IS 60255-118-1-2018 and IEEE C 37.118.2
protocols.

(iii) The PMUs shall be integrated with Phasor data Concentrator (PDC) at respective Regional Load
Dispatch Centre (RLDC)/State Load Dispatch Centre (SLDC).

(iv) The Bidder shall extend technical support at local end for seamless integration of PMU with PDC
at RLDC end. The integration work at RLDC/SLDC end will not be under the scope of the Bidder.
The Existing PDC Software/application at RLDC/SLDC is of M/s GE make.

2.2.1.2 Design, engineering, manufacture, testing and supply including transportation & insurance,
storage and testing at site of mandatory spares as per Bid Price Schedule (BPS).

2.2.1.3 Civil works

A. CIVIL WORKS & SUPPORT STRUCTURE:

I.  CIVIL WORKS: BASED ON POWERGRID SUPPLIED DRAWINGS:
(a) Control room Building

(b) Switchyard Panel Room
(©) Auxiliary Building
(d) Fire Fighting Pump House & Fire water tank

(e) Foundation for Gantries, LM and Equipment support structures.

® Transformer & Reactor foundations and associated Fire walls, rail track, oil pits, NGR etc.

(g) Foundations for DG Set, LT Transformer, sump pit.

(h) Road: Road shall be constructed as per tender drawing. However, Road layout shall be prepared
by contractor and submitted to POWERGRID for approval.

(i) Cable Trenches: Cable trenches including cable trenches in Reactor/Transformer area along

with covers including road/rail crossing, sump pits, culverts etc. shall be constructed as per
POWERGRID standard drawings provided in tender.
1. However, Cable trench layout shall be prepared by vendor for approval of POWERGRID
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based on the cable trench sections available in Tender Drawings.

2. Mode of measurement: Cable Trenches shall be measured in running meters. The rate
shall include the cost of all works such as excavation, PCC, RCC, Reinforcement Steel,
Miscellaneous Structural Steel, inserts, embedment, NP-3 RCC Hume pipes in crossings
etc. Cable Trench together with its cover shall be measured in running meter for payment
purpose.

G) Drains:

1. Storm water Drain layout shall be prepared by contractor based on the drain sections
available in Tender drawings and to be submitted for approval of POWERGRID.

2. Mode of measurement: Drains shall be measured in running meter. The rate shall
include the cost of all works such as excavation, PCC, RCC, Reinforcement Steel,
brickwork, screed concrete, plastering, NP-3 RCC Hume pipes in crossings etc. as per
drawings and technical specifications.

(k) Switchyard fencing & Gate: Switchyard fencing & Gate as per tender drawings complete
in all respect. Fencing layout drawings shall be prepared by the contractor and shall be
approved by POWERGRID.

o) Pre-cast RCC Boundary wall
(m) Main entrance gate
(n) Security hut
(0) Septic Tanks and soak pit for the Control Room and Security Hut.
®) Rainwater harvesting system
(@ Dry Stone Pitching
(1) Retaining Wall: If required RCC retaining walls shall be constructed for which items such as
excavation, PCC, RCC, reinforcement steel, etc. shall be measured and paid under respective
items of BPS.
(s) Labour Hut:
1. The drawings of Labour hut is attached as a part of tender drawings. The technical
specifications of Labour Hut are enclosed at Annexure-III.
2. Mode of measurement of this item is in sqm of plinth area as per BOQ. The calculation of
plinth area shall be as per 1S:3861:2002. The items Excavation, PCC, RCC & Reinforcement
Steel shall be paid separately as per BPS items and all other civil works, electrical works
required as per technical specification and drawings for successful completion of the works
are deemed to be included in the quoted rates.

® Approach Road (if required) shall be constructed as per the tender drawing.

1.  CIVIL WORKS: BASED ON DESIGNS, ARCHITECTURAL, STRUCTURAL, FOUNDATION
DRAWINGS TO BE DEVELOPED BY THE CONTRACTOR
(@) Site levelling work

1. The item site levelling works includes Contouring of whole plot area within the boundary as
per technical specification. The final area of levelling may be less than the whole plot area,
which will be decided during detailed engineering.

2. The Quantity of earthwork cutting & filling, borrowed earth and FGL shall be proposed by
vendor for approval of POWERGRID based on the approved contour level drawing and site
HFL data.

3. Mode of measurement of this item is in Cum of earthwork as per BOQ and technical
specification. The contouring of the plot area in scope as per technical specification is also
deemed to be included in quoted rates of this item.

(v Soil Investigation work including soil resistivity.
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1. Soil investigation needs to be conducted as per the technical specification. The necessary
soil investigation layout and final soil report shall be proposed by vendor for approval of
POWERGRID.

2. Mode of measurement of this item is Lumpsum as per BOQ.

(¢) Structure and Foundation for transformers and reactors neutral and tertiary delta formation:

1. Structure and foundation for neutral, tertiary delta formation for Transformers and reactors
along with associated spare unit connection arrangement.

(d) Stone spreading and anti-weed treatment including PCC in the switchyard:

1. Stone spreading and anti-weed treatment including PCC in the switchyard as per Section-
Civil Works. The layout for the same shall be developed by the contractor.

(e) Foundation for lighting poles, bay marshalling boxes, panels and control cubicles wherever required.
The cost of these foundations shall be deemed to be included in erection/installation of corresponding
item/ equipment of BPS.

(f Internal & external water supply layout for Security Hut, Control Room Building, Firefighting Pump
House Building, Fire Water Tank and Labour Hut.

(2 Internal plumbing and external sewerage layout for Control Room Building, Security Hut and Labour
Hut.

(h) Any other item/design/drawing for completion of scope of works.

SECTION - PROJECT

m.  LATTICE AND PIPE STRUCTURES (GALVANIZED):

(2 Lattice and Pipe structures (galvanized): Towers, Beams, LM’s and Equipment support structures
except support structure for circuit breaker shall be provided as per employer’s drawing. The Support
structure for Circuit Breaker shall be as per manufacturer’s design.

(b) In the bid price schedule, the structures including Fasteners & foundation bolts are indicated in MT.
However, equipment supports structures (whose drawings are included in the tender documents)
shall be quoted in numbers as per BPS. Those equipment support structures (whose drawings are not
included in the tender documents) shall be measured in MT as per BPS item.

(© Single line diagram/ Fabrication Drawings of Towers/ Gantries and equipment support structures
shall be provided by POWERGRID during detailed Engineering stage except for those structures
that are in the scope of contractor. All other details such as proto, BOM etc. shall be developed by
the contractor.

(d In case POWERGRID provides the Single Line Diagram (SLD) of the structures, contractor shall
prepare the fabrication drawing based on the SLD and submit for approval. In case of equipment
support structure, the attachment of stool and fixing of MOM box etc. shall be taken care by the
contractor as per the requirement of the equipment.

(¢)  POWERGRID may also ask the Contractor to prepare the design and drawings of structures. In such
case, Contractor shall prepare design and drawings and put up for Employer's approval. The design
shall be payable as per relevant item of BPS.

2.2.2 Extension of 765kV Mandsaur S/S

2.2.2.1 Design, engineering, manufacture, testing at manufacture’s work, supply including transportation &
insurance, unloading, storage, erection, testing and commissioning of following equipment and items
complete in all respect:
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A) AIR INSULATED SWITCHGEAR & OTHER EQUIPMENTS:

a. 765kV VOLTAGE CLASS AIS EQUIPMENT (As per BPS): Circuit Breakers, Isolators, Current
Transformers, Capacitor Voltage Transformers, Bus Post Insulators and Surge Arresters, Wave Traps
(to be pedestal mounted).

b. Controlled Switching device for 765kV Circuit breakers: As per BPS.

c¢. CONTROL, RELAY & PROTECTION SYSTEM (As per BPS): Complete Control, Relay and
Protection system for bays under present scope as per Section—Control and Relay Panels.
Augmentation of 765KV bus bar protection scheme for the bays is under present scope:

e The existing 765kV busbar protection scheme at 765kV Mandsaur substation is included under
separate Transmission scheme. Make & Model of existing Bus Bar relays shall be shared with the
successful bidder during detail engineering.

e Supply of Peripheral units for the Bus protection schemes, matching with existing 765kV busbar

protection scheme, for present scope of bays is covered under BPS item “Augmentation of
existing 765kV bus bar protection scheme”.

e Necessary shifting /modification, wiring/cabling, augmentation and integration along with
supply of Aux/Trip Relays etc( as required), for completion of 765kV Bus Bar protection is under
present scope and same is to be quoted under respective item available in Installation schedule
of BPS.

Any modification required in the existing protection scheme is also included in the present scope.

d. Augmentation of Substation Automation System: for bays as per BPS (bay as defined in technical
specification, Section-Substation Automation System):

» Existing Substation Automation System (based on IEC-61850) of Mandsaur Substation is included
under separate Transmission scheme. Make & Model of existing SAS shall be shared with the
successful bidder, during detail engineering. Under present scope Bidder shall include BCUs
required for 765kV bays mentioned above, including all necessary hardware & software to
integrate with the existing substation automation system.

»  The scope of bidder shall include but not limited to integration of IEDs under present scope of work
with existing substation automation (which is based on IEC 61850) and capability enhancement of
same as required, including up-dating of system database, displays, development of additional
displays and reports as per requirement.

= Necessary interface equipment and integration work at existing substation for transferring data to
NTAMC, Backup NTAMC, RTAMC for Remote operation and to RLDC (RSCC) /NLDC (for
supervision) through optical fibre based SDH communication link is also under present scope.
However, no work is envisaged at remote end (RLDC/NLDC/NTAMC/RTAMC etc) under the
present scope.

» Integration of Online insulating oil drying system based on IEC-61850 for 765kV Reactors
(supplied under separate package) with SAS alongwith associated Ethernet switch, LIU patch cords
etc. is under present scope.

e. PLCC EQUIPMENT (As per BPS): PLCC equipment including Analog protection coupler,
Digital Protection Coupler (suitable for interfacing with E1 port of SDH equipment), FODP on
gantry, signal converters (if required), communication cables, associated power cables etc. for
both ends of following transmission lines:
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e 765kV D/C Mandsaur-Kurawar line.

The scope of PLCC equipment’s at Remote end are considered under BOQ of their remote end
scope work. However, the measurement and payment of AC/DC cabling work (except HF
Cable) required for PLCC equipment shall be done as per BPS items of “POWER and
CONTROL CABLE”.

f. CABLES (As per BPS): 1.1kV grade Power & Control cables (and special cables, if any) along
with complete accessories including cabling works for Oil Filtration unit and Employer supplied
equipment specified above for subject station. Methodology for supply, installation & sizing of
1.1kV Power & Control cables shall be as per Annexure-II.

g. Time Synchronization : Scope includes time synchronization of all present scope BCU IEDs,
Numerical Relays, SCADA/Event Logger/DR Computers etc by using existing Time
Synchronization Equipment. Components required, as per requirement for integration of IEDs
of bays under present scope is also in the present scope of works.

Make and model of the existing Time Synchronization Equipments shall be shared with
successful bidder during detailed engineering.

h. ERECTION HARDWARE (as per BPS): Clamps & connectors (including terminal
connectors for employer supplied 765kV Line Reactors and associated NGRs, SAs), Conductor,
Aluminum tubes, Bus bar and earthing materials, Bay marshalling box, spacers, cable sealing
arrangement, insulating mats, cable supporting angles/channels, Cable Pull pit, Cable trays &
covers, Guy arrangement (including insulators and hardware), Junction box, buried cable
trenches etc.

Erection Hardware of a bay shall also include Earthing system of 765 KV Reactors along with
associated NGRs & SA(Employer supplied equipment) for that respective bay under present
scope.

i. INSULATOR STRINGS AND ASSOCIATED HARDWARE:

Insulator strings and associated hardware fittings under present scope shall be provided by the
contractor as per Bid Price Schedule (BPS).

j- Main Earthmat: As per BPS

Existing Main Earthmat is to be extended for bays under present scope. Main earthmat shall be
paid separately, as per actual laid quantity.

All the equipment’s (including employer supplied 765kV Reactors associated SA, NGR), all
Gantry support structures, equipment’s structures, cable trenches, auxiliary earth mat for
isolators/Earth Switches etc. shall be earthed by connecting them to the main Earthmat & cost
ofthe same is deemed to be included in the respective BPS Items of Erection Hardware. Earthing
of structures for all auxiliary/neutral buses shall also be in the present scope.

k. ILLUMINATION (As per BPS): LED based Lighting and illumination for the switchyard
area under present scope, Switchyard Panel Rooms and Aux Building shall be provided by the
contractor.

. LIGHTNING PROTECTION (DSLP):

The lightning protection (DSLP) for area under present scope is to be provided by the
contractor. The contractor shall design the lightning protection by utilizing the structures being
provided under present scope.
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In case, additional structures (Lightning Masts) are required to meet the lightning protection,
the contractor shall provide the same.

The cost for provision of lightning masts shall be measured in MT and paid under associated
BPS item. Associated earthing materials, hardware etc. is deemed to be included under the
respective bay Erection Hardware. The civil works shall be payable as per relevant item of

BPS.
m. The following works pertaining to employer supplied 765kV Reactors (along with associated
NGR, LA) as per details specified in Specific requirements enclosed at Annex-II:

i. Civil works for 765kV Reactors, associated NGRs, Surge Arrestors & Neutral CT foundation,
firewalls, earthing connection to main earth mat and earth pits etc. (as required) as per technical
specification.

ii.  Formation of Neutral bus and Aux Bus for each bank of Switchable Line Reactor, making
arrangement/connection for switching with existing spare 1-Ph Line Reactor are in present scope
of work, along with Connection of Neutral auxiliary bus with existing Neutral auxiliary bus.

iii.  Overhead connection of HV & Neutral bushings of 765kV Reactors to substation equipment’s.

iv.  Supply, laying and termination of cables along with associated accessories from Common
marshaling box of 765kV Reactors to BMK /Switchyard Panel Rooms/Control Room/ auxiliary
Building as per requirement.

v. NGR Bypass arrangement for Line Reactors through 145kV Circuit Breakers, Bus Post
Insulators along with associated support structures, clamps and connectors, conductors, spacers
etc.

Vi. 33kV neutral CT for each bank of Reactor.

n. FIRE PROTECTION SYSTEM(As per BPS): Fire protection system including HVWS &
Hydrant system for employer supplied Reactors and associated NGRs. The piping for fire
protection system shall be extended from nearest available header tapping point.

Present scope shall include supply & integration of Smoke detection, Fire alarm & annunciation
System for Switchyard panel room & Auxiliary building and their integration with existing Aux
BCU and Fire Annunciation panels.

0. AIR CONDITIONING SYSTEM (As per BPS): Air Conditioning System for Switchyard
Panel Rooms.

p.- Augmentation of existing Visual Monitoring System (VMS) for area under present scope
as per BPS.

Make & Model of Existing VMS shall be shared to the successful bidder during detailed
engineering. The contractor shall provide 4Nos. of Color IP camera with PAN, Tilt & Zoom
facility suitably located in the outdoor Switchyard. The scope of contractor shall include all
items, Accessories, Line interface units, Fibre patch cards, Power supply units, Junction boxes,
cables, Fibre optic cables, Hardware and software etc., as applicable to the product design, to
meet functional requirements. Compatibility enhancement of VMS system, if needed, shall be
done by the contractor under present scope.
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B) TELECOMMUNICATION EQUIPMENT & PMU: QUANTITY AS PER BPS

¢ TELECOMMUNICATION EQUIPMENT:
The broad Scope of the procurement of FO based Communication Equipment shall include

planning, designing, engineering, supply, transportation, insurance, delivery at site, unloading
handling, storage, installation, termination, testing, training and demonstration for acceptance,
commissioning and documentation for following:

(i) SDH Equipment along with suitable interfaces and line cards.

(i1) All cabling, wiring, Digital Distribution frame patch facilities and interconnection to the
supplied equipment at the defined interfaces,

(ii1) System integration of all supplied subsystem

(iv) Integration with the existing communication system based on SDH and PDH of employer

(v) Integration of supplied subsystem with SCADA system, PLCC equipment, PABX of
RLDC/SLDC, VOIP (SIP compliant) for voice.

(vi) Fibre Optic Approach Cable (FOAC) along with Duct, GI PIPE, GI Elbow, GI FLEXIBLE
CONDUIT and Fibre Optic Distribution Panel (FODP)

(vii) Integration of new Communication equipment in the existing regional NMS. All required
support to existing NMS vendor for integration of new Communication equipment.

e PHASOR MEASUREMENT UNIT:

(i) The broad Scope of the procurement of PMU shall include planning, designing, engineering,
supply, transportation, insurance, delivery at site, unloading handling, storage, installation,
termination, testing and demonstration for acceptance, commissioning, and documentation for
PMU as per BPS.

(i) The PMUs shall comply with latest version of IEC/IS 60255-118-1-2018 and IEEE C 37.118.2
protocols.

(iii)) The PMUs shall be integrated with Phasor data Concentrator (PDC) at respective Regional Load
Dispatch Centre (RLDC)/State Load Dispatch Centre (SLDC).

(iv) The Bidder shall extend technical support at local end for seamless integration of PMU with PDC
at RLDC end. The integration work at RLDC/SLDC end will not be under the scope of the Bidder.
The Existing PDC Software/application at RLDC/SLDC is of M/s GE make.

2.2.2.2 Design, engineering, manufacture, testing and supply including transportation & insurance, storage
and testing at site of mandatory spares as per Bid Price Schedule (BPS).

2.2.23 Civil works

A. CIVIL WORKS & SUPPORT STRUCTURE:
L. CIVIL WORKS: BASED ON POWERGRID SUPPLIED DRAWINGS:

(a) Foundation for Gantries and Equipment support structures.

(b) Reactor foundations and associated Fire walls, rail track, oil pits, NGR etc.
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(©) Switchyard Panel Room
(d) Auxiliary Building

(e) Road: Road shall be constructed as per tender drawing. However, Road layout shall be prepared
by contractor and submitted to POWERGRID for approval.
) Cable Trenches: Cable trenches including cable trenches in Reactor/Transformer area along

with covers including road/rail crossing, sump pits, culverts etc. shall be constructed as per
POWERGRID standard drawings provided in tender.

1. However, Cable trench layout shall be prepared by vendor for approval of POWERGRID
based on the cable trench sections available in Tender Drawings.

2. Mode of measurement: Cable Trenches shall be measured in running meters. The rate
shall include the cost of all works such as excavation, PCC, RCC, Reinforcement Steel,
Miscellaneous Structural Steel, inserts, embedment, NP-3 RCC Hume pipes in crossings
etc. Cable Trench together with its cover shall be measured in running meter for payment
purpose.

(8 Drains:

1. Storm water Drain layout shall be prepared by contractor based on the drain sections
available in Tender drawings and to be submitted for approval of POWERGRID.

2. Mode of measurement: Drains shall be measured in running meter. The rate shall
include the cost of all works such as excavation, PCC, RCC, Reinforcement Steel,
brickwork, screed concrete, plastering, NP-3 RCC Hume pipes in crossings etc. as per
drawings and technical specifications.

(h) Switchyard fencing: Switchyard fencing as per tender drawings complete in all respect.
Fencing layout drawings shall be prepared by the contractor and shall be approved by
POWERGRID.

@) Retaining Wall: If required RCC retaining walls shall be constructed for which items such as
excavation, PCC, RCC, reinforcement steel, etc. shall be measured and paid under respective
items of BPS.

1.  CIVIL WORKS: BASED ON DESIGNS, ARCHITECTURAL, STRUCTURAL, FOUNDATION
DRAWINGS TO BE DEVELOPED BY THE CONTRACTOR
@) Site levelling work

1. The item site levelling works includes Contouring of levelling area as per technical
specification. The final area of levelling shall be decided during detailed engineering.

2. The Quantity of earthwork cutting & filling, borrowed earth and FGL shall be proposed by
vendor for approval of POWERGRID based on the approved contour level drawing and site
HFL data.

3. Mode of measurement of this item is in Cum of earthwork as per BOQ and technical
specification. The contouring of the plot area in scope as per technical specification is also
deemed to be included in quoted rates of this item.

G Soil Investigation work including soil resistivity.

1. Soil investigation needs to be conducted as per the technical specification. The necessary
soil investigation layout and final soil report shall be proposed by vendor for approval of
POWERGRID.
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2. Mode of measurement of this item is Lumpsum as per BOQ.

(k) Structure and Foundation for reactors neutral and tertiary delta formation:

1. Structure and foundation for neutral, tertiary delta formation for reactors along with
associated spare unit connection arrangement.

() Stone spreading and anti-weed treatment including PCC in the switchyard:

1. Stone spreading and anti-weed treatment including PCC in the switchyard as per Section-
Civil Works. Removing, washing & respreading of existing gravel shall also be done
wherever required. The layout for the same shall be developed by the contractor.

(m) Foundation for lighting poles, bay marshalling boxes, panels and control cubicles wherever required.
The cost of these foundations shall be deemed to be included in erection/installation of corresponding
item/ equipment of BPS.

() Any other item/design/drawing for completion of scope of works.

m.  LATTICE AND PIPE STRUCTURES (GALVANIZED):

(2) Lattice and Pipe structures (galvanized): Towers, Beams and Equipment support structures except
support structure for circuit breaker shall be provided as per employer’s drawing. The Support
structure for Circuit Breaker shall be as per manufacturer’s design.

(b) In the bid price schedule, the structures including Fasteners & foundation bolts are indicated in MT.
However, equipment support structures (whose drawings are included in the tender documents) shall
be quoted in numbers as per BPS. Those equipment support structures (whose drawings are not
included in the tender documents) shall be measured in MT as per BPS item.

(¢) Single line diagram/ Fabrication Drawings of Towers/ Gantries and equipment support structures
shall be provided by POWERGRID during detailed Engineering stage except for those structures
that are in the scope of contractor. All other details such as proto, BOM etc. shall be developed by
the contractor.

(d In case POWERGRID provides the Single Line Diagram (SLD) of the structures, contractor shall
prepare the fabrication drawing based on the SLD and submit for approval. In case of equipment
support structure, the attachment of stool and fixing of MOM box etc. shall be taken care by the
contractor as per the requirement of the equipment.

2.2.3 Extension of 400kV Shujalpur S/S

2.2.3.1 Design, engineering, manufacture, testing at manufacture’s work, supply including transportation &
insurance, unloading, storage, erection, testing and commissioning of following equipment and items
complete in all respect:

A. AIR INSULATED SWITCHGEAR & OTHER EQUIPMENTS:
a. 400kV VOLTAGE CLASS AIS EQUIPMENT (As per BPS): Circuit Breakers, Isolators,
Current Transformers, Capacitor Voltage Transformers, Bus Post Insulators and Surge
Arresters, Wave Traps (pedestal mounted).
b. CONTROL, RELAY & PROTECTION SYSTEM (As per BPS):
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Complete Control, Relay and Protection system for bays under present scope as per Section—

SECTION - PROJECT

Control and Relay Panels.
Augmentation of 400KV bus bar protection scheme for the bays is under present scope:

. The existing 400kV busbar protection scheme at Shujalpur substation is of GE make (Model-
CU-P741, PU-P743) Distributed type.

. Supply of Peripheral units for the Bus protection schemes for present scope of bays is covered
under “Augmentation of existing 400kV bus bar protection scheme”.

* Necessary shifting /modification, wiring/cabling, augmentation and integration along with supply
of Aux/Trip Relays etc( as required), for completion of 400kV Bus Bar protection is under present
scope and shall be deemed to be included under respective item in Installation schedule of BPS.

c. Augmentation of Substation Automation System: for bays as per BPS (bay as defined in
technical specification, Section-Substation Automation System):

e Existing Shujalpur Substation is equipped with Substation Automation system (based on IEC-
61850) of make-GE, model- DS Agile. Architecture of the existing SAS shall be shared with
the successful bidder during detail engineering. Under present scope, the Bidder shall include
BCUs required for bays mentioned above, including all necessary hardware & software to
integrate with the existing substation automation system.

e The scope of bidder shall include but not limited to integration of IEDs under present scope of
work with existing substation automation (which is based on IEC 61850) and capability
enhancement of same as required, including up-dating of system database, displays,
development of additional displays and reports as per requirement.

e Any up-gradation of hardware and software for above integration shall be in the scope of
contractor including license fee (if any).

e Necessary interface equipment and integration work at existing substation for transferring data
to NTAMC, Backup NTAMC, RTAMC for Remote operation and to RLDC (RSCC) /NLDC
(for supervision) through optical fibre based SDH communication link is also under present
scope. However, no work is envisaged at remote end (RLDC/NLDC/NTAMC/RTAMC etc)
under the present scope.

d. PLCC EQUIPMENT(As per BPS): PLCC equipment including Analog protection coupler,
Digital Protection Coupler (suitable for interfacing with E1 port of SDH equipment), FODP on
gantry, signal converters (if required), communication cables, associated power cables etc. for
both ends of following transmission lines:

e 400kV D/C Kurawar-Shujalpur line ( As per BPS)

The scope of PLCC equipment’s at Remote end are considered under BOQ of their remote end
scope work. However, the measurement and payment of AC/DC cabling work (except HF Cable)
required for PLCC equipment shall be done as per BPS items of “POWER and CONTROL
CABLE”.

e. CABLES: 1.1kV grade Power & Control cables (and special cables, if any) along with complete
accessories . Methodology for supply, installation & sizing of 1.1kV Power & Control cables
shall be as per specific requirement.

f. LT Switchgear and Sources of supply:
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Extension of 415Volt ACDB and 220V DCDB for the bays under present scope of works as per
following details:
415V ACDB (Extn.)- As per BPS includes:

(1) Extension of both sections of existing 415 Volt ACDB with:

SECTION - PROJECT

a. Providing 02 Nos. of new ACDB extension panels (01No. for each section). New
ACDB extension panels will be placed in the existing control room building.

a. Existing ACDBs has One Module available at each Section & the New ACDB
shall be interconnected from these Modules.

(ii) Each 415 Volt ACDB(New) section shall include:

a) One (01) number incoming feeder (100Amp, 4P MCCB) & necessary connection to
existing ACDBs.

Supply shall be extended from the existing 415V ACDB through new PVC Cables of
3.5C x 70 Sqmm (to be paid separately as per relevant BPS)

b) Atleast5x 32 Amp 4P MCCB.

220V DCDB (Extn.)- As per BPS includes:
(1) Extension of both sections of existing 220Volt DCDB with:

a. Providing Power cable connection from Existing DCDBs , having one module at
each Section.

b. Providing 02 Nos. of new DCDB extension panels (01No. for each section). New
DCDB extension panels will be placed in the existing Control Room building.

(ii) Each 220V DCDB(New) section shall include:

a. One (01) number incoming feeder (100Amp, 2P MCCB) & necessary connection to
existing DCDBs.

Supply shall be extended from the existing 220V DCDB through 2No. 1C x
70Sgmm PVC power cable. (1C x 70Sqmm cable to be paid separately as per
relevant BPS)

b. Each New 220V DCDB section will have at least 05Nos. of outgoing feeder with 32
Amp. 2P MCBs.

g. ERECTION HARDWARE(As per BPS):

Clamps & connectors, Conductor, Aluminum tubes, Bus bar and earthing materials, Bay
marshalling box, spacers, cable sealing arrangement, insulating mats, cable supporting
angles/channels, Cable Pull pit, Cable trays & covers, Junction box, buried cable trenches etc.

h. INSULATOR STRINGS AND ASSOCIATED HARDWARE:

Insulator strings and associated hardware fittings under present scope shall be provided by the
contractor as per Bid Price Schedule (BPS).

i. Main Earthmat: As per BPS

Existing Main Earthmat is to be extended for bays under present scope. Main earthmat shall be
paid separately, as per actual laid quantity.

However, all the equipments, cable terminations, all Gantry support structures, equipment’s
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structures, cable trenches, auxiliary earth mat for isolators/Earth Switches etc. shall be earthed
by connecting them to the main Earth mat by the contractor & the same is deemed to be included
in the respective BPS Item of Erection Hardware..

j. ILLUMINATION SYSTEM: LED based Lighting and Illumination system for the switchyard
area under present scope and Switchyard Panel Rooms shall be provided by the contractor.

k. FIRE PROTECTION SYSTEM(As per BPS):

Smoke detection, Fire alarm & annunciation System for Switchyard panel room and their
integration with existing Aux BCU and Fire Annunciation panels.

1. LIGHTNING PROTECTION (DSLP):

e The lightning protection (DSLP) for area under present scope is to be provided by the
contractor. The contractor shall design the lightning protection by utilizing the structures being
provided under present scope.

e In case, additional structures (Lightning Masts) are required to meet the lightning protection,
the contractor shall provide the same.

e The cost for provision of lightning masts shall be measured in MT and paid under associated
BPS item. Associated earthing materials, hardware etc. is deemed to be included under the
respective bay Erection Hardware. The civil works shall be payable as per relevant item of
BPS..

m. Time Synchronization : Scope includes time synchronization of all present scope BCU IEDs,
Numerical Relays, SCADA/Event Logger/DR etc by using existing Time Synchronization
Equipment.

n. Augmentation of existing Visual Monitoring System (VMS) for area under present scope
as per BPS.

Existing Shujalpur substation has VMS of make-PELCO, model-Nice Vision. The contractor
shall provide 2Nos. of Color IP camera with PAN, Tilt & Zoom facility suitably located in the
outdoor Switchyard. The scope of contractor shall include all items, Accessories, Line interface
units, Fibre patch cards, Power supply units, Junction boxes, cables, Fibre optic cables,
Hardware and software etc., as applicable to the product design, to meet functional
requirements. Compatibility enhancement of VMS system, if needed, shall be done by the
contractor under present scope.

C) TELECOMMUNICATION EQUIPMENT & PMU: QUANTITY AS PER BPS

¢ TELECOMMUNICATION EQUIPMENT:
The broad Scope of the procurement of FO based Communication Equipment shall include

planning, designing, engineering, supply, transportation, insurance, delivery at site, unloading
handling, storage, installation, termination, testing, training and demonstration for acceptance,
commissioning and documentation for following:

(1) SDH Equipment along with suitable interfaces and line cards.

(ii) All cabling, wiring, Digital Distribution frame patch facilities and interconnection to the
supplied equipment at the defined interfaces,
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(iii) System integration of all supplied subsystem
(iv) Integration with the existing communication system based on SDH and PDH of employer

(v) Integration of supplied subsystem with SCADA system, PLCC equipment, PABX of
RLDC/SLDC, VOIP (SIP compliant) for voice.

(vi) Fibre Optic Approach Cable (FOAC) along with Duct, GI PIPE, GI Elbow, GI FLEXIBLE
CONDUIT and Fibre Optic Distribution Panel (FODP)

(vii) Integration of new Communication equipment in the existing regional NMS. All required
support to existing NMS vendor for integration of new Communication equipment..

e PHASOR MEASUREMENT UNIT:

(i)  The broad Scope of the procurement of PMU shall include planning, designing, engineering,
supply, transportation, insurance, delivery at site, unloading handling, storage, installation,
termination, testing and demonstration for acceptance, commissioning, and documentation
for PMU as per BPS.

(ii) The PMUs shall comply with latest version of IEC/IS 60255-118-1-2018 and IEEE C
37.118.2 protocols.

(iii) The PMUs shall be integrated with Phasor data Concentrator (PDC) at respective Regional
Load Dispatch Centre (RLDC)/State Load Dispatch Centre (SLDC).

(iv) The Bidder shall extend technical support at local end for seamless integration of PMU with
PDC at RLDC end. The integration work at RLDC/SLDC end will not be under the scope of
the Bidder. The Existing PDC Software/application at RLDC/SLDC is of M/s GE make.

2.2.3.2 Design, engineering, manufacture, testing and supply including transportation & insurance,storage
and testing at site of mandatory spares as per Bid Price Schedule (BPS).

2.2.33 Civil works

A. CIVIL WORKS & SUPPORT STRUCTURE:
I.  CIVIL WORKS: BASED ON POWERGRID SUPPLIED DRAWINGS:

(a) Foundation for Gantries, LM and Equipment support structures.

(b) Switchyard Panel Room

(© Road: Road shall be constructed as per tender drawing. However, Road layout shall be prepared
by contractor and submitted to POWERGRID for approval.
(@ Cable Trenches: Cable trenches including cable trenches in Reactor/Transformer area along

with covers including road/rail crossing, sump pits, culverts etc. shall be constructed as per
POWERGRID standard drawings provided in tender.
1. However, Cable trench layout shall be prepared by vendor for approval of POWERGRID
based on the cable trench sections available in Tender Drawings.
2. Mode of measurement: Cable Trenches shall be measured in running meters. The rate
shall include the cost of all works such as excavation, PCC, RCC, Reinforcement Steel,
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Miscellaneous Structural Steel, inserts, embedment, NP-3 RCC Hume pipes in crossings
etc. Cable Trench together with its cover shall be measured in running meter for payment
purpose.

(e) Drains:

1. Storm water Drain layout shall be prepared by contractor based on the drain sections
available in Tender drawings and to be submitted for approval of POWERGRID.

2. Mode of measurement: Drains shall be measured in running meter. The rate shall
include the cost of all works such as excavation, PCC, RCC, Reinforcement Steel,
brickwork, screed concrete, plastering, NP-3 RCC Hume pipes in crossings etc. as per
drawings and technical specifications.

® Switchyard fencing: Switchyard fencing as per tender drawings complete in all respect.
Fencing layout drawings shall be prepared by the contractor and shall be approved by
POWERGRID.

® Retaining Wall: If required RCC retaining walls shall be constructed for which items such as
excavation, PCC, RCC, reinforcement steel, etc. shall be measured and paid under respective
items of BPS.

1.  CIVIL WORKS: BASED ON DESIGNS, ARCHITECTURAL, STRUCTURAL, FOUNDATION
DRAWINGS TO BE DEVELOPED BY THE CONTRACTOR

(@) Site levelling work

1. The item site levelling works includes Contouring of levelling area as per technical
specification. The final area of levelling shall be decided during detailed engineering.

2. The Quantity of earthwork cutting & filling, borrowed earth and FGL shall be proposed by
vendor for approval of POWERGRID based on the approved contour level drawing and site
HFL data.

3. Mode of measurement of this item is in Cum of earthwork as per BOQ and technical
specification. The contouring of the plot area in scope as per technical specification is also
deemed to be included in quoted rates of this item.

() Soil Investigation work including soil resistivity.

1. Soil investigation needs to be conducted as per the technical specification. The necessary
soil investigation layout and final soil report shall be proposed by vendor for approval of
POWERGRID.

2. Mode of measurement of this item is Lumpsum as per BOQ.

(c) Stone spreading and anti-weed treatment including PCC in the switchyard:

1. Stone spreading and anti-weed treatment including PCC in the switchyard as per Section-
Civil Works. Removing, washing & respreading of existing gravel shall also be done
wherever required. The layout for the same shall be developed by the contractor.

(d Foundation for lighting poles, bay marshalling boxes, panels and control cubicles wherever required.
The cost of these foundations shall be deemed to be included in erection/installation of corresponding
item/ equipment of BPS.

(e) Any other item/design/drawing for completion of scope of works.

m.  LATTICE AND PIPE STRUCTURES (GALVANIZED):
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Lattice and Pipe structures (galvanized): Towers, Beams and Equipment support structures except
support structure for circuit breaker shall be provided as per employer’s drawing. The Support
structure for Circuit Breaker shall be as per manufacturer’s design.

In the bid price schedule, the structures including Fasteners & foundation bolts are indicated in MT.
However, equipment support structures (whose drawings are included in the tender documents) shall
be quoted in numbers as per BPS. Those equipment support structures (whose drawings are not
included in the tender documents) shall be measured in MT as per BPS item.

Single line diagram/ Fabrication Drawings of Towers/ Gantries and equipment support structures
shall be provided by POWERGRID during detailed Engineering stage except for those structures
that are in the scope of contractor. All other details such as proto, BOM etc. shall be developed by
the contractor.

In case POWERGRID provides the Single Line Diagram (SLD) of the structures, contractor shall
prepare the fabrication drawing based on the SLD and submit for approval. In case of equipment
support structure, the attachment of stool and fixing of MOM box etc. shall be taken care by the
contractor as per the requirement of the equipment.

224

Extension of 400kV Ashtha S/S

2.2.4.1

Design, engineering, manufacture, testing at manufacture’s work, supply including transportation &
insurance, unloading, storage, erection, testing and commissioning of following equipment and items
complete in all respect:

A) AIR INSULATED SWITCHGEAR & OTHER EQUIPMENTS:

a.

400kV VOLTAGE CLASS AIS EQUIPMENT (As per BPS): Circuit Breakers, Isolators, Current
Transformers, Capacitor Voltage Transformers, Bus Post Insulators and Surge Arresters, Wave Traps
(to be pedestal mounted).

CONTROL, RELAY & PROTECTION SYSTEM (As per BPS):

Complete relay and protection system as per section—Control and Relay panels for the bays covered
under present scope. Bus bar protection system shall be provided at 400kV Ashtha S/S as defined
below;

(i) Augmentation of existing 400KV bus bar protection scheme for the bays shall be under
present scope( As per BPS):

e Existing 400kV Bus bar protection scheme at Ashtha Substation is of Make-GE, Model-B90.

e Providing Main relay modules (matching with existing Bus bar relay), as per requirement,
are envisaged under present scope of bay extension works. All the wirings pertaining to new
bays for integration with Bus bar relays are in the present scope of works.

e Necessary shifting /modification, wiring/cabling, augmentation and integration with the
existing Bus-Bar scheme, along with supply of Aux/Trip Relays etc( as required), for
completion of 400kV Bus Bar protection is under present scope. Cost of the same is deemed
to be included in respective Service Item in BPS.
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e Control and Monitoring of bays (As per BPS):
i. 400kV Ashtha is conventional type (Non-SAS based) Substation where bays are controlled
through Control Panel.

ii. Supply and installation of control panel(s) have been envisaged for the bays under present scope
of works. All interface/integration wirings for control and monitoring of the bays from control
panels as well as monitoring through existing RTU is in present scope of works. Present scope
of Control and Relay panels will be installed in Switchyard Panel Room to be constructed under
present scope. All necessary interface wiring between Switchyard Panel Room to existing
control room is also under present scope of works.

iii. Bidder shall provide necessary Transducers & CMRs( if applicable) as required for integration
with Existing RTU for 400kV bays under present scope, including all necessary hardware &
software.

iv. Necessary gateway & modems (as required) shall be provided to send data to RLDC/SLDC as
per requirement. Any augmentation work at RLDC/SLDC is excluded from present scope.
However, all the configuration work at substation end required to send data to RLDC/SLDC
shall be in the present scope.

v. Provision of AI/DI cards for Existing RTU: As per BPS

d. LT Switchgear and Sources of supply:
Extension of 415Volt ACDB, 220V DCDB and 48V DCDB for the bays under present scope of works
as per following details:
415V ACDB (Extn.)- As per BPS includes:

1) Extension of both sections of existing 415 Volt ACDB with:

a. Providing Power cable connection from Existing ACDBs having One Module available at each
Section.

b. Providing 02 Nos. of new ACDB extension panels (01No. for each section). New ACDB
extension panels will be placed in the S/Y panel room, being constructed under present scope.

i) Each 415 Volt ACDB(New) section shall include:

a. One (01) number incoming feeder (100Amp, 4P MCCB) & necessary connection to
existing ACDBs.

Supply shall be extended from the existing 415V ACDB through new PVC Cables of
3.5C x 70 Sgmm (Cable to be paid separately as per relevant BPS).

b. Atleast 5 x 32 Amp 4P MCCB.

220V DCDB (Extn.)- As per BPS includes:
i) Extension of both sections of existing 220Volt DCDB with:

a. Providing Power cable connection from Existing DCDBs , having one module at
each Section.

b. Providing 02 Nos. of new DCDB extension panels (01No. for each section). New
DCDB extension panels will be placed in the S/Y panel room, being constructed under
present scope.

ii) Each 220V DCDB(New) section shall include:

a. One (01) number incoming feeder (100Amp, 2P MCCB) & necessary connection to
existing DCDBs.
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Supply shall be extended from the existing 220V DCDB through 2No. 1C x
70Sgmm PVC power cable. (1C x 70Sqmm cable to be paid separately as per
relevant BPS)

b. Each New 220V DCDB section will have at least 05Nos. of outgoing feeder with 32
Amp. 2P MCBs.
48V DCDB (Extn.)- As per BPS includes:

(1) Extension of both sections of existing 48Volt DCDB with:

SECTION - PROJECT

a. Providing Power cable connection from Existing DCDBs , having one module at
each Section.

b. Providing 02 Nos. of new DCDB extension panels (01No. for each section). New
DCDB extension panels will be placed in the S/Y panel room, being constructed
under present scope.

(ii) Each 48V DCDB(New) section shall include:

a. One (01) number incoming feeder (100Amp, 2P MCCB) & necessary connection to
existing DCDBs.

Supply shall be extended from the existing 48V DCDB through 2No. 1C x 70Sqmm
PVC power cable. (1C x 70Sqmm cable to be paid separately as per relevant BPS).

b. Each New 48V DCDB section will have at least 5 Nos. of outgoing feeder with 32
Amp. 2P MCBs.
48V Battery Charger & battery Bank: As per BPS.

PLCC EQUIPMENT (As per BPS): PLCC equipment including Analog protection coupler, Digital
Protection Coupler (suitable for interfacing with E1 port of SDH equipment), FODP on gantry, signal
converters (if required), communication cables, associated power cables etc. for both ends of following
transmission lines (for which scope of PLCC equipment’s for Remote ends are considered under BOQ
of respective remote end scope of work):

e 400kV D/C Kurawar-Ashtha Lines
For LILO of one circuit of 400kV Indore -Itarsi line at Ashtha:

e Both end PLCC for 400kV Ashtha-Itarsi Line are considered under BOQ for extension of 400kV
Ashtha Substation. Delivery and installation of PLCC materials at both ends are under present
scope of works.

e Existing PLCC of 400kV Itarsi end of one circuit of 400kV Indore-Itarsi line(after LILO) will be
dismantled and shifted to Ashtha end and installation & End-to-End successful
testing/commissioning of the same for 400kV S/C Ashtha-Indore line is in the present scope of
works.

However, the measurement and payment of AC/DC cabling work (except HF Cable) required for
PLCC equipment shall be done as per BPS items of “POWER and CONTROL CABLE”.

CABLES(As per BPS): 1.1kV grade Power & Control cables (and special cables, if any) along with
complete accessories. Methodology for supply, installation & sizing of 1.1kV Power & Control cables
shall be as per Annexure-II

ERECTION HARDWARE(As per BPS):
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Clamps & connectors, Conductor, Aluminum tubes, Bus bar and earthing materials, Bay marshalling
box, spacers, cable sealing arrangement, insulating mats, cable supporting angles/channels, Cable Pull
pit, Cable trays & covers, Junction box, buried cable trenches etc.

h. INSULATOR STRINGS AND ASSOCIATED HARDWARE:

Insulator strings and associated hardware fittings under present scope shall be provided by the
contractor as per Bid Price Schedule (BPS).

i. Main Earthmat: As per BPS

e Existing Main Earthmat is to be extended for bays under present scope. Main earthmat shall be
paid separately, as per actual laid quantity.

e All the equipments, cable terminations, all Gantry support structures, equipment’s structures,
cable trenches, auxiliary earth mat for isolators/Earth Switches etc. shall be earthed by connecting
them to the main Earth mat by the contractor & the same is deemed to be included in the respective
BPS Item of Erection Hardware.

jo ILLUMINATION SYSTEM: LED based Indoor and Outdoor Illumination & Outdoor Receptacles
(As per BPS)..

k. FIRE PROTECTION SYSTEM(As per BPS):

Smoke detection, Fire alarm & Annunciation System for Switchyard panel room and their integration
with existing Fire Annunciation panels.

1. LIGHTNING PROTECTION (DSLP):

. The lightning protection (DSLP) for area under present scope is to be provided by the contractor.
The contractor shall design the lightning protection by utilizing the structures being provided
under present scope.

. In case, additional structures (Lightning Masts) are required to meet the lightning protection, the
contractor shall provide the same.

*  The cost for provision of lightning masts shall be measured in MT and paid under associated BPS
item. Associated earthing materials, hardware etc. is deemed to be included under the respective bay
Erection Hardware. The civil works shall be payable as per relevant item of BPS.

m. VISUAL MONITORING SYSTEM:- Augmentation of Visual Monitoring System (VMS) for area
under present scope. Details of existing VMS system/software shall be provided to the successful bidder
during detailed engineering.

i The contractor shall provide 04 Nos of Color IP camera with PAN, Tilt & Zoom facility, suitably
located at outdoor Switchyard. Compatibility to existing VMS for control shall be ensured by the
bidder, without any additional cost implication to employer.

ii. The scope of contractor shall include all items, Accessories, Line interface units, Fiber patch
cards, Power supply units, Junction boxes, cables, fiber optic cables, Hardware and software etc.,
as applicable to the product design, to meet functional requirements.

iii.  Capacity enhancement of VMS system, if required, shall be done by the contractor under present
scope.

n.Time Synchronization : Scope includes time synchronization of all present scope IEDs, Numerical
Relays, Event Logger/DR etc by using existing Time Synchronization Equipment.

Make and model of the existing Time Synchronization Equipments shall be shared with successful
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bidder during detailed engineering.

B. TELECOMMUNICATION EQUIPMENT & PMU: QUANTITY AS PER BPS

TELECOMMUNICATION EQUIPMENT:
The broad Scope of the procurement of FO based Communication Equipment shall include planning,

designing, engineering, supply, transportation, insurance, delivery at site, unloading handling, storage,
installation, termination, testing, training and demonstration for acceptance, commissioning and
documentation for following:

(i) SDH Equipment along with suitable interfaces and line cards.

(i1) All cabling, wiring, Digital Distribution frame patch facilities and interconnection to the
supplied equipment at the defined interfaces,

(iii) System integration of all supplied subsystem

(iv) Integration with the existing communication system based on SDH and PDH of
employer

(v) Integration of supplied subsystem with SCADA system, PLCC equipment, PABX of
RLDC/SLDC, VOIP (SIP compliant) for voice.

(vi) Fibre Optic Approach Cable (FOAC) along with Duct, GI PIPE, GI Elbow, GI
FLEXIBLE CONDUIT and Fibre Optic Distribution Panel (FODP)

(vii) Integration of new Communication equipment in the existing regional NMS. All
required support to existing NMS vendor for integration of new Communication equipment..

e PHASOR MEASUREMENT UNIT:

2.2.4.2

2.2.4.3

i. The broad Scope of the procurement of PMU shall include planning, designing, engineering, supply,

ii.

iii.

iv.

transportation, insurance, delivery at site, unloading handling, storage, installation, termination,
testing and demonstration for acceptance, commissioning, and documentation for PMU as per BPS.
The PMUs shall comply with latest version of IEC/IS 60255-118-1-2018 and IEEE C 37.118.2
protocols.

The PMUs shall be integrated with Phasor data Concentrator (PDC) at respective Regional Load
Dispatch Centre (RLDC)/State Load Dispatch Centre (SLDC).

The Bidder shall extend technical support at local end for seamless integration of PMU with PDC at
RLDC end. The integration work at RLDC/SLDC end will not be under the scope of the Bidder. The
Existing PDC Software/application at RLDC/SLDC is of M/s GE make.

Design, engineering, manufacture, testing and supply including transportation & insurance,storage
and testing at site of mandatory spares as per Bid Price Schedule (BPS).

Civil works
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A. CIVIL WORKS & SUPPORT STRUCTURE:

L
(@)

(b)
©

(d

©

®
(8)

II.

@

(®)

CIVIL WORKS: BASED ON POWERGRID SUPPLIED DRAWINGS:
Foundation for Gantries, LM and Equipment support structures.

Switchyard Panel Room

Road: Road shall be constructed as per tender drawing. However, Road layout shall be prepared
by contractor and submitted to POWERGRID for approval.

Cable Trenches: Cable trenches including cable trenches in Reactor/Transformer area along
with covers including road/rail crossing, sump pits, culverts etc. shall be constructed as per
POWERGRID standard drawings provided in tender.

1. However, Cable trench layout shall be prepared by vendor for approval of POWERGRID
based on the cable trench sections available in Tender Drawings.

2. Mode of measurement: Cable Trenches shall be measured in running meters. The rate
shall include the cost of all works such as excavation, PCC, RCC, Reinforcement Steel,
Miscellaneous Structural Steel, inserts, embedment, NP-3 RCC Hume pipes in crossings
etc. Cable Trench together with its cover shall be measured in running meter for payment
purpose.

Drains:

1. Storm water Drain layout shall be prepared by contractor based on the drain sections
available in Tender drawings and to be submitted for approval of POWERGRID.

2. Mode of measurement: Drains shall be measured in running meter. The rate shall
include the cost of all works such as excavation, PCC, RCC, Reinforcement Steel,
brickwork, screed concrete, plastering, NP-3 RCC Hume pipes in crossings etc. as per
drawings and technical specifications.

Pre-cast RCC Boundary wall.

Retaining Wall: If required RCC retaining walls shall be constructed for which items such as
excavation, PCC, RCC, reinforcement steel, etc. shall be measured and paid under respective
items of BPS.

CIVIL WORKS: BASED ON DESIGNS, ARCHITECTURAL, STRUCTURAL, FOUNDATION
DRAWINGS TO BE DEVELOPED BY THE CONTRACTOR
Site levelling work

1. The item site levelling works includes Contouring of levelling area as per technical
specification. The final area of levelling shall be decided during detailed engineering.

2. The Quantity of earthwork cutting & filling, borrowed earth and FGL shall be proposed by
vendor for approval of POWERGRID based on the approved contour level drawing and site
HFL data.

3. Mode of measurement of this item is in Cum of earthwork as per BOQ and technical
specification. The contouring of the plot area in scope as per technical specification is also
deemed to be included in quoted rates of this item.

Soil Investigation work including soil resistivity.

1. Soil investigation needs to be conducted as per the technical specification. The necessary
soil investigation layout and final soil report shall be proposed by vendor for approval of
POWERGRID.

2. Mode of measurement of this item is Lumpsum as per BOQ.
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(¢) Stone spreading and anti-weed treatment including PCC in the switchyard:

1. Stone spreading and anti-weed treatment including PCC in the switchyard as per Section-
Civil Works. Removing, washing & respreading of existing gravel shall also be done
wherever required. The layout for the same shall be developed by the contractor.

(d) Foundation for lighting poles, bay marshalling boxes, panels and control cubicles wherever required.
The cost of these foundations shall be deemed to be included in erection/installation of corresponding
item/ equipment of BPS.

(e) Dismantling of existing boundary wall (if required)

(f Any other item/design/drawing for completion of scope of works.

m.  LATTICE AND PIPE STRUCTURES (GALVANIZED):

(2) Lattice and Pipe structures (galvanized): Towers, Beams and Equipment support structures except
support structure for circuit breaker shall be provided as per employer’s drawing. The Support
structure for Circuit Breaker shall be as per manufacturer’s design.

() In the bid price schedule, the structures including Fasteners & foundation bolts are indicated in MT.
However, equipment support structures (whose drawings are included in the tender documents) shall
be quoted in numbers as per BPS. Those equipment support structures (whose drawings are not
included in the tender documents) shall be measured in MT as per BPS item.

(¢) Single line diagram/ Fabrication Drawings of Towers/ Gantries and equipment support structures
shall be provided by POWERGRID during detailed Engineering stage except for those structures
that are in the scope of contractor. All other details such as proto, BOM etc. shall be developed by
the contractor.

(d In case POWERGRID provides the Single Line Diagram (SLD) of the structures, contractor shall
prepare the fabrication drawing based on the SLD and submit for approval. In case of equipment
support structure, the attachment of stool and fixing of MOM box etc. shall be taken care by the
contractor as per the requirement of the equipment.

2.3 The work to be done under this specification shall include all labour, plant, equipment, material and
performance of all work necessary for the complete installation and commissioning of the switchyard. All
apparatus, appliances, material and labour etc. not specifically mentioned or included, but are necessary to
complete the entire work or any portion of the work in compliance with the requirements implied in this
specification is deemed to be included in the scope of contractor

24 Before proceeding with the construction work, the Contractor shall fully familiarize himself with the site
conditions and General arrangements & scheme etc. Though the Employer shall endeavor to provide the
information, it shall not be binding for the Employer to provide the same. The bidders are advised to visit the
substation sites and acquaint themselves with the topography, infrastructure and also the design philosophy.
The contractor shall be fully responsible for providing all equipment, materials, system and services specified
or otherwise which are required to complete the construction and successful commissioning, operation &
maintenance of the substation in all respects. All materials required for the Civil and construction/installation
work including cement and steel shall be supplied by the Contractor.

Complete design (unless specified otherwise in specification elsewhere) and detailed engineering shall be
done by the Contractor.
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2.5 The Contractor shall also be responsible for the overall co-ordination with internal/external agencies, project
management, loading, unloading, handling, moving to final destination for successful erection, testing and
commissioning of the substation/switchyard.

2.6 Design of substation and its associated electrical & mechanical auxiliaries systems includes preparation of
single line diagram, electrical layout, foundation & cable trench layouts (including invert levels), erection
key diagrams, direct strokelightning protection, electrical and physical clearance diagrams, Control and
protection schematics, wiring and termination schedules, design of firefighting system, outdoor
lighting/illumination and other relevant drawings & documents required for engineering of all facilities within
the fencing to be provided under this contract, are covered under the scope of the Contractor.

2.7 Any other items not specifically mentioned in the specification but which are required for erection, testing
and commissioning and satisfactory operation of the substation are deemed to be included in the scope of the
specification unless specifically excluded.

2.8 Employer has standardized its technical specification for various equipment and works for different voltage
levels. Items, which are not applicable for the scope of this package as per schedule of quantities described
in BPS, the technical specification for the items should not be referred to.

3 SPECIFIC EXCLUSIONS
The following items of work are specifically excluded from the scope of thespecifications:

A. 765/400/220/132kV Kurawar Substation (New): -
a. Employer’s site office and stores.
b. Supply, erection, testing & commissioning of owner supplied Auto-transformers and Reactors along
with associated NGRs.
c. Cabling from owner supplied ICT/Reactor to Cooler control cabinet/IMB/CMB.
d. Fiber optic sensor-based temperature measuring system for owner supplied ICT/Reactor.

B. 765kV Mandsaur Substation Extension: -
a. Employer’s site office and stores.
b. Supply, erection, testing & commissioning of owner supplied Reactors along with associated NGRs.
c. Cabling from owner supplied Reactor to Cooler control cabinet/IMB/CMB.
d. Fiber optic sensor-based temperature measuring system for owner supplied Reactor.
e. Approach Road.
f. ACDB & DCDB Extension

C. 400kV Shujalpur Substation Extension: -

a. Employer’s site office and stores.
b. Approach Road.

D. 400kV Ashtha Substation Extension: -

a. Employer’s site office and stores.
b. Approach Road
4 PHYSICAL AND OTHER PARAMETERS

4.1 Location of the Substation — The location of substation is indicated below:

Sr. No | Name of Substation Name of State Nearest Rail Head

1. 765/400/220/132kV Kurawar Madhya Pradesh Sehore
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Substation (New)

2. 765kV Mandsaur Substation Extension| Madhya Pradesh Mandsaur

3. 400kV Shujalpur Substation Extension | Madhya Pradesh Shujalpur

4. 400kV Ashtha Substation Extension | Madhya Pradesh Sehore

4.2  Meteorological data - The meteorological data are as below

Station Name 765/400/220/132kV 765kV  Mandsaur| 400kV  Shujalpur| 400kV ~ Ashtha
Kurawar Substation| Substation Substation Substation
(New) Extension Extension Extension

Altitude Less than 1000 meter| Less than 1000| Less than 1000| Less than 1000
above mean sea level| meter above mean| meter above mean| meter above
(MSL) sea level (MSL) sea level (MSL) mean sea level

(MSL)

Snow fall NIL NIL NIL NIL

Seismic Zone NBC 2016 NBC 2016 NBC 2016 NBC 2016

Wind Zone NBC 2016 NBC 2016 NBC 2016 NBC 2016

Min./Max. Ambient| 0 /50 degree centigrade |0 / 50 degree|0 / 50 degree| 0 / 50 degree

Temperature centigrade centigrade centigrade

Coastal Area| No No No No

consideration

SCHEDULE OF QUANTITIES

The requirement of various items/equipment and civil works are indicated in Bid priceSchedules.

All equipment/items and civil works for which quantities has been given in the BPS shall be payable on unit
rate basis. During actual execution, any variation in such quantities shall be paid based on the unit rate under
each item incorporated in Letter of award.

Wherever the quantities of items/works are indicated in Lot/Set, the bidder is required to estimate the quantity
required for entire execution and completion of works and incorporate their price in respective Bid price
schedules. For erection hardware items, Bidders shall estimate the total requirement of the works and
indicate module-wise lump sum price baywise and include the same in relevant Bid price schedules. Any
material/works for the modules not specifically mentioned in the description in BPS, as may be required shall
be deemed to be included in the module itself.

No cost compensation shall be considered on account of “Set/LOT/LS” items in any case of number of bays
specified in section project remains unchanged.

Bidder should include all such items in the bid proposal sheets, which are not specifically mentioned but are
essential for the execution of the contract. Item which explicitly may not appear in various schedules and
required for successful commissioning of substation shall be included in the bid price and shall be provided
at no extra cost to Employer.
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6 BASIC REFERENCE DRAWINGS

6.1 The substation shall be designed considering current ratings as indicated below-
765/400/220/132kV Kurawar Substation [765kV 400kV 400kV Ashth
S. Description of | (New) Mandsaur S/S | Shujalpur S/SW
No. | bay [Extn Extn
765kV | 400kV | 220kV 132kV 765kV /H)O'EV 400kV
1. |BusBar 400041 4000a | 3000a | 20004 ,e{:;g?y As per As per
ng Existing Existing
2. |Line bay 3150A | 3150A 1600A - 3150A 3150A 3150A
3. [ICT bay 3150A | 3150A 1600A_|L—T250A - - -
4. |[Bus Reactor Bay| 3150A | 3150A . - - - -
5. |Line Reactor Bay] 3150A| _— | - - 3150A - -
6. |Bus Coupler Bay > - 3000A - - - -
- 1250A - - -
7 Transfer B i 1600A
Couptet Bay
6.2 The reference drawings, which form a part of the specifications, are given at Annexure-I. The bidder shall

maintain the phase to earth clearance, phase to phase clearance and sectional clearances, clearances between
buses, busheights but may alter the locations of equipment to obtain the statutory electrical clearances
required for the substation.

6.3 It is responsibility of contractor to develop single line drawing, general arrangement drawing, layout
drawings, foundation & cable trench layout, erection key diagram & all other layout drawings for present
scope of work. Layout drawings shall be finalized during detailed engineering based on best engineering
practices and meeting the requirements of bidding documents.

7 DIFFERENT SECTIONS OF TECHNICAL SPECIFICATION

Employer has standardized its technical specification for various equipment and works for different voltage
levels. Items, which are not applicable for the scope of this package as per schedule of quantities described
in BPS, the technical specification for the items should not be referred to. For the purpose of present scope
of work, technical specification shall consist of following sections and they should be read in conjunction
with each other.

1 Section-Project Rev 00
2 Section-General Technical Requirement (GTR) Rev 15
3 Section-Switchgear- CB Rev 11
4 Section-Switchgear- ISO Rev 12
5 Section-Switchgear- Instrument Transformer Rev 11
6 Section-Switchgear- Surge Arrester Rev 12
7 Section-Power and Control Cables Rev 06
8 Section-Lighting System Rev 07
9 Section-Fire Protection System Rev 06
10 Section — LT Transformer Rev 05
11 Section — DG Set Rev 05
12 Section — Battery & Battery Charger Rev 06
13 Section — LT Switchgear Rev 05
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14 Section-Air Conditioning System Rev 04

15 Section-Switchyard Erection Rev 10

16 Section- Structures Rev 06

17 Section-Civil Works Re;vl 1A with cor.

Slip-1,2,3,4 &5

18 Section-Control and Relay Panels Rev 09

19 Section-Substation Automation System Rev 04

20 Section-PLCC Rev 05

21 Section-Telecommunication Systems Rev 04

22 Section — PMU Rev 00
Section-Shunt Reactor upto 400kV, Neutral Grounding Reactor

23 Rev 11
and Surge Arrester

In case of any discrepancy between Section-PROJECT and Section-GTR and other technical specifications
on scope of works, Section-PROJECT shall prevail over all other sections.

In case of any discrepancy between Section-GTR and individual sections for various equipment, requirement
of individual equipment section shall prevail.

8 MANDATORY SPARES

The prices of mandatory spares shall be given by the Bidder in the relevant schedule of BPS and shall be
considered for evaluation of bid. It shall not be binding on the Employer to procure all of these mandatory
spares. The bidder is clarified that no mandatory spares shall be used during the commissioning of the
equipment. Any spares required for commissioning purpose shall be arranged by the Contractor. The
unutilized spares if any brought for commissioning purpose shall be taken back by the contractor.

Wherever spares in BPS/Technical Specification has been specified as “each type/each rating/each type &
rating”: If the offered spare/spares are sufficient to replace the respective main equipment of all types/ratings,
then such offered spare/spares shall be acceptable. It implies that common spare/spare set fulfilling the spare
requirement of all types/ratings shall also be acceptable, provided it is configurable at site itself without
special assistance of OEM.

Mandatory Spares, wherever mentioned, are envisaged for the equipment/items being supplied under the
main equipment heads under present scope meeting the requirements of Technical Specifications. The
component/sub-component of an equipment/item specified in BPS under Mandatory Spare, which is not
applicable as per the offered design of respective main equipment, shall not be referred to.

9 SPECIFIC REQUIREMENT

9.1 The specific requirements as mentioned at C/ENGG/SPEC/SEC-PROJECT/SPECIFIC REQUIREMENT
Rev. No 08 shall also be referred for specified scope of work. Any discrepancy between clause 9.0 Section-
PROJECT and Annex-II on scope of works, the requirement stipulated at clause 9.0 of section project shall
prevail.

9.2 Minimum Specified creepage distance for insulator string/ Long rod insulators/ outdoor bushings shall be 31
mm/kV.

Technical Specification, Section — Project (Rev.00)

“765kV AlIS Pkg SS-47T” under the scheme "Transmission system for evacuation of power from
Rajasthan REZ Ph-1V (Part-2:5.5 GW) (Jaisalmer/Barmer Complex):Part H1" through TBCB
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9.3 Each circuit of a double circuit transmission line shall be terminated in different diameters.

9.4 Transformers of same HV rating shall be placed in different diameters.

9.5 Bus reactors of same HV rating shall be placed in different diameters.

9.6 Requirement Specified at clause no 29 of Section CRP Rev 9 for STANDALONE DISTURBANCE
RECORDER (for 765 KV Feeders only) stands deleted.

9.7 New clause no 5.2 d of Section Switchgear- Surge Arrester rev-12: Type Test-Salt Fog test-For salt fog test,
the test conducted on reduced size of test specimen (of LA stack) equivalent to proportionally reduced voltage
stress of not less than 40k V shall also be acceptable subject to submission of calculation confirming matching
or higher voltage stress per mm applied on test specimen vis-a-vis original(longest) unit.

9.8 New clause no 5.2 e of Section- Switchgear-Surge Arrester rev-12: Type Test-UV light test- UV light test
report confirming IEC 62217 shall also be acceptable.

9.9 In Section-GTR and other technical specifications, the term ‘Employer and/or ‘Purchaser may be read

as Employer.

Surge Arrester rev-12

Technical Specification, Section — Project (Rev.00)

“765kV AlIS Pkg SS-47T” under the scheme "Transmission system for evacuation of power from
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route.
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8.2 Quality Assurance Documents
The Contractor shall ensure availability of the following Quality Assurance Documents:

i) All Non-Destructive Examination procedures, stress relief and weld repair
procedure actually used during fabrication, and reports including radiography
interpretation reports.

ii)  Welder and welding operator qualification certificates.

iii) Welder’s identification list, welding operator’s qualification procedure and
welding identification symbols.

iv) Raw Material test reports on components as specified by the specification and in
the quality plan.

v)  The Manufacturing Quality Plan(MQP) indicating Customer Inspection Points
(CIPs) at various stages of manufacturing and methods used to verify that the
inspection and testing points in the quality plan were performed satisfactorily.
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SECTION-GENERAL TECHNICAL REQUIREMENTS (GTR)

vi)  Factory test results for testing required as per applicable quality plan/technical
specifications/GTP/Drawings etc.

vii) Stress relief time temperature charts/oil impregnation time temperature charts,
wherever applicable.

INSPECTION, TESTING & INSPECTION CERTIFICATE

Contractor shall procure bought out items from sub-vendors as per the list in
“Compendium of Vendors” available on POWERGRID web-site
www.powergridindia.com after ensuring compliance to the requirements/conditions
mentioned therein. Contractor shall explore first the possibilities of procuring the
bought out items from POWERGRID approved existing vendors. In case of their
unavailability / non-response, Contractor may approach POWERGRID for additional
sub-vendor approval. In that case, the assessment report of proposed sub vendor by
Contractor along with the enclosures as per Annexure-F shall be submitted within 60
days of the award. The proposal shall be reviewed and approval will be accorded based
on the verification of the document submitted and/or after the physical assessment of
the works as the case may be. The physical assessment conducted by POWERGRID, if
required, shall be on chargeable basis. Charges shall be as per the POWERGRID norms
prevailing at that time, which shall be intimated by POWERGRID separately. If proposal
for sub-vendor is submitted after 60 days, the Contractor’s proposal normally will not
be considered for current LOA. However, POWERGRID may process the case for
developing more vendors for referred items, if found relevant. In all cases, It is the
responsibility of the Contractor that Project activities do not suffer on account of delay
in approval/non approval of a new sub-vendor.

The responsibility and the basis of inspection for various items & equipment is placed
at Annexure-G along with the requirement of MQP (Manufacturing Quality Plan),
ITP(Inspection & Test Plan), FAT(Factory Acceptance Test) which should be valid &
POWERGRID approved and Level of inspection envisaged against each item.

Contractor shall ensure that order for items where MQP/ITP/FAT is required will be
placed only on vendors having valid MQP/ITP/FAT and where the supplier’s
MQP/ITP/FAT is either not valid or has not been approved by POWERGRID, MQP shall
be generally submitted as per POWERGRID format before placing order.

Items not covered under MQP/ITP/FAT shall be offered for inspection as per
POWERGRID LOA/technical Specifications/POWERGRID approved data sheets/
POWERGRID approved drawings and relevant Indian/International standards.

Inspection Levels: For implementation of projects in a time bound manner and to avoid
any delay in deputation of POWERGRID or its authorized representative, involvement
of POWERGRID for inspection of various items / equipment will be based on the level
below:

Level -I: Contractor to raise all inspection calls and review the report of tests
carried out by the manufacturer, on his own, as per applicable standards/
POWERGRID specification, and submit to concerned POWERGRID
inspection office/Inspection Engineer. CIP/MICC will be issued by
POWERGRID based on review of test reports/certificates of
manufacturers.

Level - II:  Contractor to raise all inspection calls and carry out the inspection on
behalf of POWERGRID on the proposed date of inspection as per
applicable standards/specification. However, in case POWERGRID wishes
to associate itself during inspection, the same would be intimated to

Technical Specification: GTR Page 13 of 42
C/ENGG/SPEC/GTR (Rev. No.:-15, Dec 2020)


http://www.powergridindia.com/

SECTION-GENERAL TECHNICAL REQUIREMENTS (GTR)

Contractor and CIP/MICC will be issued by POWERGRID. Else, Contractor
would submit their test reports/certificates to POWERGRID. CIP/MICC
will be issued by POWERGRID based on review of test reports/
certificates.

Level - III:  Contractor to raise inspection calls for both, stage (as applicable) & final
inspection and carry out the stage inspections (if applicable) on behalf of
POWERGRID on the proposed date of inspection as per applicable
standards/specification. However, in case POWERGRID wishes to
associate itself during stage inspection, the same would be intimated to
Contractor and CIP will be issued by POWERGRID. Else, Contractor would
submit the test reports / certificates of stage inspection after their own
review and CIP will be issued by POWERGRID based on review of test
reports / certificates. Final inspection will be carried out by POWERGRID
and CIP/MICC will be issued by POWERGRID.

Level - IV: Contractor to raise inspection calls for both, stage (as applicable) & final
inspections. POWERGRID will carry out the inspection for both stage &
final inspection as per applicable standards/specification and CIP/MICC
will be issued by POWERGRID.

8.3.2 Contractor shall ensure that to implement the above inspection levels, particularly for
the quality control and inspection at sub-vendor’s works, they would depute sufficient
qualified & experienced manpower in their Quality Control and Inspection department.
Further, to assure quality of construction, Contractor shall have a separate workforce
having appropriate qualification & experience and deploy suitable tools and plant for
maintaining quality requirement during construction in line with applicable Field

Quality Plan (FQP).

8.3.3 The Employer, his duly authorised representative and/or outside inspection agency
acting on behalf of the Employer shall have at all reasonable times access to the
Contractor’s premises or Works and shall have the power at all reasonable times to
ensure that proper Quality Management practices / norms are adhered to, inspect and
examine the materials & workmanship of the Works, to carry out Quality/Surveillance
Audit during manufacture or erection and if part of the Works is being manufactured
or assembled at other premises or works. The Contractor shall obtain for the Employer
and for his duly authorised representative permission to inspect as if the works were
manufactured or assembled on the Contractor’s own premises or works. The
item/equipment, if found unsatisfactory with respect to workmanship or material is
liable to be rejected. The observations for improvements during product/ process
inspection by POWERGRID shall be recorded in Quality Improvement Register
(available & maintained at works) for review & timely compliance of observations.

8.3.4 Contractor shall submit inspection calls over internet through POWERGRID website.
The required vendor code and password to enable raising inspection call will be
furnished to the main Contractor within 30 days of award of contract on submission of
documents by Contractor. After raising the inspection calls, Contractor shall then
proceed as per the message of that particular call which is available on the message
board.

8.3.5 The Employer reserves the right to witness any or all type, acceptance and routine
tests specified for which the Contractor shall give the Employer/Inspector Twenty
one (21) days written notice of any material being ready for testing for each stage of
testing as identified in the approved quality plan as customer inspection point(CIP)
for indigenous inspections. All inspection calls for overseas material shall be given at
least forty five (45) days in advance. Such tests shall be to the Contractor’s account
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Annexure-G

MQP & INSPECTION LEVEL REQUIREMENT

SI. No Item / Equipment Ref?gf?ggp%gig:em Inspection Level
LT Transformer /Power
A.01 Transformer/ Reactor/ Converter MQP/ITP v
Transformer/ Filter Reactor
A.02 Bushing MQP v
A.03 Insulating Oil POWERGRID TS i
A.04 Oil storage tank for transformers MQP I
A0S Nitrogfen injection_ based EAT/ITP i
explosion prevention system
A 06 On Line oil drying system for POWERGRID TS **
transformers
On Line DGA and moisture
A.07 monitoring system POWERGRID TS [**
A 08 !:Iow _sensitive conservator POWERGRID TS [
isolation valve
A.09 Oil Filtration Machine MQP Il
B.01 Circuit Breakers MQP v
B.02 Current Transformers MQP/ITP v
B.03 CVT/PT/IIVT MQP v
B.04 Isolators MQP/ITP v
B.05 Surge Arrestors MQP/ITP 1
B.06 Line Trap & Air Core Reactor MQP/ITP 1
Point On switching device
B.07 (CSD) for Circuit Breaker FAT/ITP v
(wherever required)
STATCOM including Valve,
col valve _base elgctromcs, DC TP Y,
capacitor, series reactor and all
accessories
Mechanically switched Reactor
C.02 bank (3-ph) including all ITP v
accessories (MSR Branches)
Mechanically switched
C.03 Capacitor bank (3-ph) including ITP v
all accessories (MSC Branches)
C.04 Harmonic Pass filters ITP v
C.05 HT Capacitor MQP v
D.01 Thyristor Valve FAT/ITP 1
D.02 PLC Capacitors for HYDC FAT/ITP 1
D.03 Valve Cooling system for FAT/ITP I
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Annexure-G

Reference document

Sl. No Item / Equipment for inspection Inspection Level
HVDC
D.04 AC/DC Filter Resistors ITP Il
DC Current and Voltage
D.05 measuring device for HYDC FAT/ITP I
D.06 rI\]/;;?Imtenance platform for valve POWERGRID TS I
D.07 Optical signal column for FSC FAT/ITP Il
E.O1 GIS including spares MQP/ITP v
E.02 Dew Point Meter for GIS POWERGRID TS |*
.03 Portable Partial Discharge POWERGRID TS *
monitoring system for GIS
Partial Discharge Monitoring
E.04 System (Online) for GIS TP I
E.05 PEB Structure and Puf Panels MQP Il
F.01 Substation Automation system FAT/MQP I
F.02 Event Logger POWERGRID TS i
PLCC equipment Viz PLCC
Terminal ,Carrier equipment,
F.03 Protection Coupler , Coupling MQP I
Device but excluding EPAX /
HF Cable
F.04 Control & Relay Panels MQP 11
G.01 EHV Cables MQP/ITP Il
G.02 Power Cables & Control Cables MQP 11
G.03 Cable Joints (11 kV and above) POWERGRID TS I
Gosa | CableLugs & Glands/ POWERGRID TS |
Clamps/Terminations
LT Switchgear &
H.01 ACDB/DCDB/MLDB/ELDB MQP I
H.02 Battery POWERGRID TS 1
H.03 Battery Charger MQP 11
H.04 UPS & Voltage Stablizer MQP/FAT i
H.05 D. G. Set FAT/ITP i
H.06 Lighting Panel POWERGRID TS I
H.07 Lighting Poles POWERGRID TS I
Lighting Fixtures, Lighting
Earthwire, Switches / sockets,
H.08.1 Conduits, Lamps & fans POWERGRID TS |
including exhaust fans
Solar based LEDs System
including street light/pole solar
H.8.2 panel, Inverter controller/LED FAT I
fixture
H.09 MS/GI /PVC Pipes for cable POWERGRID TS |
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Annexure-G

Reference document

Sl. No Item / Equipment fori . Inspection Level
or inspection

trenches and lighting

H.10 Outdoor Receptacle POWERGRID TS |
Split A.C/window A.C./

H.11 precision AC/ Kiosk AC/ POWERGRID TS |
Cascade AC/ Tower AC

H.12 Qccqpancy sensors for control of POWERGRID TS |
lighting
Solar based street lighting pole

H.13 including Solar Panel, Inverter, POWERGRID TS i
Controller, etc.
Junction Box / Lighting Switch

H.14 Boards / Bay MB / Portable POWERGRID TS I
Flood Light Panel

H.15 Lighting transformer POWERGRID TS Il
SF6 gas processing unit, SF6 gas

1.01 Leakage detector, SF6 gas POWERGRID TS |*
Analyzer

1.02 SF6 Gas POWERGRID TS |

1.03 Spark Gap FAT/ITP i
Time synchronizing Equipment

1.04 (GPS glock) g =quIp POWERGRID TS |

1.05 Galvanized Cable trays POWERGRID TS Il

1.06 Video Monitoring System FAT/ITP |

107 Public Address System (All POWERGRID TS |
Components)

108 Building Management System POWERGRID TS |
(All components)

109 Access Control System (All POWERGRID TS |
Components)

110 Vid_eo I_Z)isplay system/ Video POWERGRID TS |
Projection system

.11 VESDA (smoke detector) POWERGRID TS |

1.12 High Mast Pole MQP 11

J.01 Aluminium ladder POWERGRID TS |

J.02 Hume Pipes POWERGRID TS |

J.03 Castle Key POWERGRID TS |

3.04 Water Treatment plant (All POWERGRID TS |
components).

J.05 Furniture POWERGRID TS |

J.06 DOL Starter POWERGRID TS |

J.07 Oil Sample Bottles and Syringe POWERGRID TS |

3.08 %ﬁ,& Measuring Equipment, POWERGRID TS I

K.01 EOT Crane POWERGRID TS 1
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Annexure-G

Reference document

Sl. No Item / Equipment fori . Inspection Level
or inspection
Boom Crane/Golf Cart/Platform
KO2 | Truck/Man Lift/ Fork Lift/ Lifts | T OWERGRIDTS .
L.00 Fire Protection System
Panels, Hydro pneumatic tank
L.001 . . POWERGRID TS Il
for fire protection system.
Deluge valve, Strainers, MS/Gl
Loo2 | Pipes, Pumps, motors, air POWERGRID TS I
compressor, and other valves,
Diesel Engines
L.003 Others POWERGRID TS |
M.00 HVAC SYSTEM
M.001 Air Cooled Chiller POWERGRID TS Il
M.002 Pump POWERGRID TS I
M.003 Air Handling Unit POWERGRID TS I
M.004 Fan Filter Unit With POWERGRID TS I
Centrifugal Blower
M.005 Axial Flow Fan POWERGRID TS I
M.006 Main Climate Control Unit POWERGRID TS |
(Dehumidifier)
M.007 Dampers POWERGRID TS I
M.008 Fire Dampers POWERGRID TS I
Pressure Gauge,
M.009 Thermometers, Other POWERGRID TS |
Instruments / Sensors
M.010 Grill, Diffuser, Jet Nozzle, POWERGRID TS |
Louvers etc
M.011 Ducting POWERGRID TS Il
M.012 M S Pipe POWERGRID TS I
M.013 Pipe Insulation Material POWERGRID TS |
M.014 Duct Insulation Material POWERGRID TS |
M.015 Underdeck Insulation POWERGRID TS |
Material
M.O16 Gate Valve & Non Return POWERGRID TS |
valve
M.017 Y Strainer POWERGRID TS I
Ball Valve/ Motorised
M.018 Butterfly Valve/ Balancing Valve POWERGRID TS :
M.019 Closed Expansion Tank POWERGRID TS i
M.020 Air Separator POWERGRID TS |
M.021 MCC /PLC /Electrical Panels POWERGRID TS I
M.022 Propeller Fan/ Conduit POWERGRID TS |
M.023 Air Filter/ Mixing Valve with POWERGRID TS |

Thermostat
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Annexure-G

Sl. No Item / Equipment Ref?rer_lce doc_ument Inspection Level
or inspection

N.01 SDH Equipment FAT/ITP v

N.02 Termina_tion Equipment Primary/ EAT/ITP Y,
DI Multiplexer

N.03 DACS FAT/ITP v

N.04 Optical Amplifier FAT/ITP v
FODRP including pigtail, Joint

NOS | box FOMS gpg FAT/ITP [

N.06 IMPS FAT/ITP v

N.07 Optical bypass switch FAT/ITP v

N.08 Air Purifier FAT/ITP |

N.09 Patch cord & connector FAT/ITP |

N.10 NMS FAT/ITP v

N.11 OPGW Cable MQP/ITP/FAT i

N.12 Hardware Fittings for OPGW MQP/ITP i
cable

N.13 DCPS FAT/ITP i

N.14 Radio Links FAT/ITP i
SMPS based DC Power Suppl

NS | Deps) system PRl FAT/ITP i

N.16 WAMS (PMU & Accessories) FAT/ITP 1

N.17 PUF Shelter FAT/ITP Il

N.18 Aerial OFC/UGOFC/ADSS/FO EAT/ITP i
Cable

N.19 DWDM FAT/ITP Il

N.20 OTN FAT/ITP Il

N.21 MPLS-TP Equipment FAT/ITP Il

N.22 L2 Switch FAT/ITP Il

N.23 IP-MPLS Router FAT/ITP Il

N.24 HDPE Pipes POWERGRID TS I

N.25 Equipment Cabinets POWERGRID TS I

N.26 Main Distribution Frame POWERGRID TS |
Telephone system, EPAX,

N.27 Telephone wires, Telephone POWERGRID TS |
sockets

N.28 Fibre Optic Cable MQP Il
Hardware Fittings for Fibre

N29 | ootic cable g MQP 1l
Re-rollers of MS/HT Angle

0.01 Section and galvanized tower MQP v
parts.

0.02 Conductor MQP v
Hardware fittings and Conductor

.03 & Earthwire Acgcessories MQP v

0.04 Earth wire MQP v
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Annexure-G

Sl. No Item / Equipment Ref?rer_lce doc_ument Inspection Level
or inspection
0.05 Insulator MQP v
0.06 Bolts & Nuts of Gr 8.8/8 MQP v
0.07 Mono Pole MQP v
0.08 E‘;‘:t’;da“o” Bolts & Anchor POWERGRID TS I
D-shackle/ Hanger / Links and
©.09 associated Special bolt/nuts MQP I
Span Marker, Obstruction lights
.10 and Wind Measuring Equipment POWERGRID TS I
MS ROD rolled by Approved
011 Re-roller of POWERGRID MQP I
MS ROD rolled by Approved
012 steel producers of POWERGRID POWERGRID TS I
0.13 Spring Washers & Pack washers POWERGRID TS Il
0.14 Bolts & Nuts Gr up to 5.6/5 POWERGRID TS Il
ACD & Barbed wire for
0.15 ACD/Bird guard POWERGRID TS Il
Danger Plate /Phase Plate /
©.16 Number Plate / Circuit plate POWERGRID TS I
Sub Station Structure
.17 (lattice/pipe type) MQP I
0.18 Clamps & Connecters (including MQP i
equipment connectors)
019 | MS/GIFlat rodtype, pipetype | oo\ EpcRID TS I
and other earthing material.
0.20 Alum!nlum Tube & Busbar POWERGRID TS I
materials
021 | FIpe Type & Counter Poise POWERGRID TS I
Earthing
0.22 DTS System POWERGRID TS I
For Equipment where requirement of MQP is envisaged, ITP/FAT will be followed If sourced from
off shore. For items required in S/S or T/L or TELECOM/LD&C , same inspection level as specified
shall be followed for all the cases.
>l‘MICC for test and measuring equipment (inspection level | or Il) shall be issued only after actual
verification/ demonstration of satisfactory performance at site.
* %k Though level-2 items, CIP/MICC can be issued also on review of TCs and visual inspection of
these item.
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