
PROJECT:   IOCL PARADIP REFINERY FUEL GAS CONVERSION PROJECT

PO NO.  

vendor 

submission
BHEL reply

vendor 

submission
BHEL reply

vendor 

submission
BHEL reply Status Remarks

GENERAL:

A P&I Diagram of skid Within 2 weeks of placement of Purchase Order.

2 A GA Drawing of skid Within 2 weeks of placement of Purchase Order.

3 I Foundation Details Within 2 weeks of placement of Purchase Order.

4 A BOM of skid Within 6 weeks of placement of Purchase Order.

5 A Isometric drawings Within 6 weeks of placement of Purchase Order.

6 A Painting Specification Within 6 weeks of placement of Purchase Order.

7 I List of Commissioning spares Within 8 weeks of placement of Purchase Order.

8 I Recommended List of 2 Yrs spares Within 8 weeks of placement of Purchase Order.

9 A List of Mandatory spares Within 8 weeks of placement of Purchase Order.

10 I Sub vendor list Within 4 weeks of placement of Purchase Order.

11 I BBU**

SCRUBBER:

1 A Scrubber datasheet Within 2 weeks of placement of Purchase Order.

2 A Filter Separator datasheet Within 2 weeks of placement of Purchase Order.

3 A Vessel GA Drawing Within 2 weeks of placement of Purchase Order.

4 A Piping GA Drawing Within 2 weeks of placement of Purchase Order.

5 I Design calculations Within 2 weeks of placement of Purchase Order.

6 I Process calculations Within 2 weeks of placement of Purchase Order.

7 I Foundation drawing/skid details Within 2 weeks of placement of Purchase Order.

1
Valve Datasheets(All The Relevant Data Sheets To Be Identified And 

Indicated In The Index Of This Document) .

A Ball Valve Data Sheets Within 4 weeks of placement of Purchase Order.

A Gate valve datasheets Within 4 weeks of placement of Purchase Order.

A Globe valve datasheets Within 4 weeks of placement of Purchase Order.

2 I Valve Schedule Within 8 weeks of placement of Purchase Order.

1 A QAP of Gas conditioning skid

2 I WPS & PQR

3 I Factory Acceptance Test Report

1 I Erection Documents 

2 I Storage & preservation procedures

1 A Packing List

2 I
Quality Plan,Inspection Agency Report,Test Certificate As Identified 

In Approved Quality Plan

1 I Draft Of O& M Manual for Engg. Review

2 A Final O&M Manuals(17 Hard Copies as per Tender Spec)

3 I Final O&M Manuals(In Cd 04 Nos)

NOTE: Purchase to note that dispatch clearence shall not be given untill Billing break-up is approved.

Pending With vendor

Pending With BHEL

Approved/Retain for Information

1.  A=INDICATES THE DRAWING/DOCUMENTS SHALL BE SUBMITTED FOR BHEL APPROVAL

2. I=INDICATES THE DRAWINGS / DOCUMENTS TO BE SUBMITTED FOR INFORMATION PURPOSE

3. E= INDICATES THE DRAWINGS / DOCUMENTS TO BE SUBMITTED FOR AS ERECTION DOCUMENTS ALSO.

4. All approval category items to be submitted within two week of reciept of LOI/PO.

5. As valves & Instruments are long lead items, datasheets for vavles & Instruments to be submitted within six week  of reciept of PO/LOI.

Status of Documents

7.0 Final Documentation

1.0 Mechanical

2.0 Piping

3.0 Quality

5.0 Erection Documents

6.0 Dispatch Documentation

NOTE:VALVE DATASHEETS TO BE SUBMITTED ALONGWITH VALVE GA DRAWINGS.

Annexure-15(Master Document List)

GAS CONDITIONING SKID(Scrubber cum Filter Separator Skid)

S.No. Drg./ Doc. Name Vendor Doc. No. SCHEDULE DATE OF SUBMISSION

Rev.0 Rev.1 Rev.2

Category


