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BHARAT HEAVY ELECTRICALS LIMITED

TRANSMISSION BUSINESS GROUP
SECTOR-16A, NOIDA -201301

Bffr

e-mail: akmeena@bhel.in

NOTICE INVITING TENDER

REF.: TBSM/SHAHPURKANDI/EARTHING/TENDER/24-25 DATE: 24.01.2025

SUB: TENDER FOR “EXECUTION AND HANDING OVER OF UNDER GROUND EARTHING AND
ELECTRODES WORKS IN POWER HOUSE 1& 2 (33 MW) AT 220 kV SWITCHYARD OF PSPCL
SHAHPURKANDI HYDRO ELECTRIC PROJECT IN PUNJAB”.

Dear Sirs,
1. Sealed tenders are invited for the following:

TIME EARNEST TENDER TENDER OPENING
NAME OF WORK OF MONEY SUBMISSION DATE & TIME
COMPLETION DEPOSIT DATE AND
TIME
EXECUTION AND HANDING Rs. 2,00,000/- 07.02.2025 07.02.2025
OVER OF UNDER GROUND | 75 days from As per 11.00 hrs. 16.00 hrs.
EARTHING AND ELECTRODES | the date of LOI | Annexure to (Technical bid
WORKS IN POWER HOUSE 1& 2 conditions of only)
(33 MW) AT 220 kV contract for
SWITCHYARD OF PSPCL Civil works
SHAHPURKANDI HYDRO
ELECTRIC PROJECT IN PUNJAB
2. Bidder has to submit offer directly through E-PROCURMENT MODE. Bidder may visit

https://eprocurebhel.co.in

Procedure for Submission of Tenders through e-tendering: The tender is also floated online through
our E-Procurement Site https://eprocurebhel.co.in . The bidder may respond by submitting their offer

online in our e-Procurement platform at https://eprocurebhel.co.in

Offers are invited in two-parts only.

Documents Comprising the e-Tender

The tender shall be submitted online above as mentioned below:
a) Technical Bid (Un priced Tender)

All Technical details (e.g. Eligibility Criteria requested (as mentioned below)) should be attached

in e-tendering module, failing which the tender stands invalid & may be REJECTED. Bidders shall
furnish the following information along with technical tender (preferably in pdf format):
i) Technical Bid (without indicating any prices).

b) Price Bid:

i) Prices are to be quoted in the attached Price Bid format online on e-tender portal.

ii) The price should be quoted for the accounting unit indicated in the e-tender
document.

iii) Note: It is the responsibility of tenderer to go through the Tender document to
ensure furnishing all required documents in addition to above, if any. Any deviation
would result in REJECTION of tender and would not be considered at a later stage at
any cost by BHEL.

iv) A person signing (manually or digitally) the tender form or any documents forming
part of the contract on behalf of another shall be deemed to warrantee that he has
authority to bind such other persons and if, on enquiry, it appears that the persons
so signing had no authority to do so, the purchaser may, without prejudice to other
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10.

civil and criminal remedies, cancel the contract and hold the signatory liable for all
cost and damages.

v) A tender, which does not fulfil any of the above requirements and/or gives evasive
information/reply against any such requirement, shall be liable to be ignored and
rejected.

c) Uploading of the price bid in prequalification bid or technical bid may RESULT IN
REJECTION of the tender.

d) Tenders shall be uploaded with all relevant PDF/zip format. The relevant tender documents
should be uploaded by an authorized person having Class 3- SHA2- 2048 BIT- SIGNING &
ENCRYPTION digital signature certificate (DSC).

Tender must be accompanied by the prescribed amount of Earnest Money Deposit (EMD) in the
manner described in “Annexure to the Conditions of contract for civil work “which shall be part of
the Technical Bid.

In case of E-Tenders, no paper bids shall be accepted, therefore, the scanned copy of the Banker’s
Cheque/ Demand Draft/ Pay Order/ Details of payment made through Electronic Fund Transfer/
Fixed Deposit Receipt (FDR) / Bank Guarantee should be uploaded in the E-Procurement Portal and
hard copy of the same should reach to following address at before the due date and time of bid
submission. BHEL shall not be responsible for postal or any other delays in this regard.)

TO,

Ashok Kumar Meena

Sr. DGM (TBSM)

BHARAT HEAVY ELECTRICALS LIMITED,
TRANSMISSION BUSINESS GROUP,

6th Floor, BHEL SADAN, Plot no.: - 25, Sector- 16A, Noida,
Distt. - Gautam Buddh Nagar, UP-201301

TELEPHONE: 0120-6748545, 98310 38136

E-mail: akmeena@bhel.in

Bidders may please note that no other mode of bid submission shall be considered for evaluation
apart from Clause no. 02 to 03 mentioned above.

The prospective bidders who have downloaded the tender documents from our website are
requested to send their acknowledgement and willingness to participate in the tender to the
undersigned, through fax or email.

Offers should be strictly in accordance with the Tender Specifications and General Instructions to
Tenderer enclosed herewith.

“BHEL shall be resorting to Reverse Auction (RA) (Guidelines as available on www.bhel.com) for this
tender. RA shall be conducted among all the techno-commercially qualified bidders.

Price bids of all techno-commercially qualified bidders shall be opened and same shall be considered
for RA. In case any bidder(s) do(es) not participate in online Reverse Auction, their price bid along
with applicable loading, if any, shall be considered for ranking.”

The contractor shall give his explicit confirmation without any deviations to the HSE (Health, Safety
and Environment) requirements as per enclosed specification No. TBSM/HSE/NIT-01, Rev-02
Date 31.01.2024. Contactors are also required to furnish details as per Annexure (HSE) to NIT along
with their offer. Offers received without compliance & data about HSE requirements are liable to be
rejected.

All documents submitted with the offer shall be signed and stamped in each page by authorized
representative of the bidder.

Clarifications, if any, can be obtained from the undersigned but such requests should be submitted
well before the due date for submission of tenders. Due date for submission and opening of tenders
will not be extended on such grounds.
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Please note that wherever there is a contradiction between the ‘ANNEXURE TO CONDITIONS OF
CONTRACT FOR CIVIL WORKS’ and ‘Conditions of contract for civil works’, the ‘ANNEXURE TO
CONDITIONS OF CONTRACT FOR CIVIL WORKS’ clauses shall be governing and binding on the
contractor.

Drawings & FQP enclosed with the NIT (if provided) are for tender purpose only. Drawings & FQP
may get change during execution stage and work to be carried as per latest RFC drawings & Field
Quality Plan (FQP).

Construction/ RFC drawing/ Fronts shall be furnished progressively as per project requirement and
no claim towards idling charges/ project overheads etc. borne by the contractor on account of non-
availability of drawings/ fronts shall be entertained.

Completion period of the work has been envisaged under best possible conditions. Any changes/
deviation during execution shall be dealt as per relevant clauses mentioned in general/ special
conditions of contract for civil works.

“In case this tender is awarded to first time contractor*, then the bidder shall be eligible to qualify for
the next tender of similar work# of BHEL, TBG; only after successful executing of 50% (fifty percent) of
this work prior to the date of next tender (in which bidder desires to quote) and on satisfactory
performance feedback by BHEL site Incharge.”

* First time contractor: The bidders who have not successfully executed more than 50% (fifty
percent) of awarded similar work by BHEL (TBG/ ISG/Power Sector/Any BHEL Unit) in last 5 years
from date of NIT.

The bidders who have taken any order from BHEL under 1st time category, and desires to further
participate in BHEL tenders, needs to submit a certificate/ undertaking mentioning the reason of not
executing 50% of awarded work, hence the criteria under 1st time bidder shall not be applicable to
them. The certificate/ undertaking shall be duly certified by Site In charge of BHEL

# Similar work: Similar to nature of work of the tender under consideration.

Before submission of offer, the tenderer is advised to inspect the work & the environments and
be well acquainted with the actual working and other prevalent conditions, facilities available,
sourcing of material and labour, means of transport and access to site, accommodation, etc. No
claim will be entertained later on the grounds of lack of knowledge on any of these conditions/
resources.

.The offers of the bidders who are under suspension as also the offers of the bidders, who engage the

services of the banned firms, shall be rejected. The list of banned firms is available on BHEL web site
www.bhel.com.

18. Integrity commitment, performance of the contract and punitive action thereof:

18.1. Commitment by BHEL:

BHEL commits to take all measures necessary to prevent corruption in connection with the
tender process and execution of the contract. BHEL will during the tender process treat all
Bidder(s) in a transparent and fair manner, and with equity.

18.2. Commitment by Bidder/ Supplier/ Contractor:

18.2.1. The bidder/ supplier/ contractor commits to take all measures to prevent corruption and
will not directly or indirectly influence any decision or benefit which he is not legally
entitled to nor will act or omit in any manner which tantamount to an offence punishable
under any provision of the Indian Penal Code, 1860 or any other law in force in India.

18.2.2. The bidder/ supplier/ contractor will, when presenting his bid, disclose any and all payments
he has made, and is committed to or intends to make to agents, brokers or any other
intermediaries in connection with the award of the contract and shall adhere to relevant
guidelines issued from time to time by Govt. of India/ BHEL.
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18.2.3. The bidder/ supplier/ contractor will perform/ execute the contract as per the contract
terms & conditions and will not default without any reasonable cause, which causes loss of
business/ money/ reputation, to BHEL.

If any bidder/ supplier/ contractor during pre-tendering/ tendering/ post tendering/ award/
execution/ post-execution stage indulges in mal-practices, cheating, bribery, fraud or and
other misconduct or formation of cartel so as to influence the bidding process or influence
the price or acts or omits in any manner which tantamount to an offence punishable under
any provision of the Indian Penal Code, 1860 or any other law in force in India, then, action
may be taken against such bidder/ supplier/ contractor as per extant guidelines of the
company available on www. bhel.com and/or under applicable legal provisions”.

Also, offer of the bidders who are suspended (under hold/ delist) for business dealings by BHEL, TBG
shall not be considered. Please note that lifting/ restoration of suspension (Ban/Hold/ De-list) of
business dealing is not automatic after expiry of specified suspension period. Hence, vendor shall be
considered as suspended for business till suspension is lifted by BHEL in writing on specific request
of the vendor as per extant guidelines.

BHEL Fraud Prevention Policy, "The Bidder along with its associate/ collaborators/ sub-contractors/
sub-vendors/ consultants/ service providers shall strictly adhere to BHEL Fraud Prevention Policy
displayed on BHEL website http://www.bhel.com and shall immediately bring to the notice of BHEL
Management about any fraud or suspected fraud as soon as it comes to their notice."

Offers will be scrutinized based on the qualifying requirements and only those who are technically
and financially capable to execute the Job and who fulfil the Pre-Qualifying Requirements (PQR) are
eligible to quote against the above NIT. However, final acceptance of the bidder/ offer shall be
subject to acceptance of our customer.

The evaluation currency for this tender shall be INR.

The Submission of EMD is compulsory for subject tender. In case requisite Amount of EMD not
submitted by the bidder before tender opening or along with offer, the offer shall not be considered
for evaluation and the offer shall be rejected.

In the course of evaluation, if more than one bidder happens to occupy L-1 status, effective L-1 will
be decided by soliciting discounts from the respective L-1 bidders.

In case more than one bidder happens to occupy the L-1 status even after soliciting discounts, the
L-1 bidder shall be decided by toss/ draw of lots, in the presence of the respective L-1 bidder(s) or
their representative(s).

Ranking will be done accordingly. BHEL's decision in such situations shall be final and binding.

Technical Bid will be opened in the office of undersigned. If required, technical discussions will be
held with only those bidders who have taken any deviations. The price bids will be opened
subsequently, after Technical Bids of all the bidders have been evaluated and freezed. Bidders
should quote their most competitive rates as there will not be any price negotiation. However, if felt
necessary by BHEL, price negotiation will be held with lowest bidder (L-1) only. IT WOULD BE
PREFERRED THAT YOUR OFFER IS WITHOUT ANY DEVIATION w.r.t. TENDER SPECIFICATIONS AND
THE SAME MAY BE CLEARLY MENTIONED ON THE COVERING LETTER ACCOMPANYING THE
TECHNICAL BID. Offers with deviations are likely to be rejected.

In case any adverse information is received concerning performance, capability or conduct of the
bidder after issue of tender enquiry, BHEL reserves the right to reject the offer at any stage as
deemed fit.

Integrity Pact (IP): - Not applicable for this tender.

Any materials (if required) for civil works have to be procured from Customer approved sources
only. It will be the bidder’s responsibility to get the approval of materials and vendors for materials.

The purchase preference for central P.S.U.s shall be given as per the prevailing Government policy.
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Work schedule and the deployment of manpower and T&P resources committed by the contractor
in their offer, to match the scheduled completion, shall be submitted by contractor and mutually
agreed with site In-charge immediately after the award of work. Further, the contractor shall
mobilise at site within two weeks of award of work.

In case an offer is not being submitted by the prospective bidders against this tender, they may send
their “regret” letter to this office, for information.

Details of qualifying work(s) executed by the bidder will be forwarded to the principal employer for
verification of the work with respect to completion, commencement & completion date and value of
the work executed. Performance feedback of the bidder will also be sought from the principal
employer.

The bidder representative may be called for discussion with the committee. His originals may be
verified by the committee. In addition to above their organisation chart and detail list of manpower,
tools & plants and technically capability will be discussed and ascertained by the committee.

Conflict of Interest among bidders/Agents: -

"A bidder shall not have conflict of interest with other bidders. Such conflict of interest can lead to
anti-competitive practices to the detriment of Procuring Entity's interests. The bidder found to have
a conflict of interest shall be disqualified. A bidder may be considered to have a conflict of interest
with one or more parties in this bidding process, if:
a) they have controlling partner (s) in common; or
b) they receive or have received any direct or indirect subsidy/ financial stake from any of them;
or
c) they have the same legal representative/agent for purposes of this bid; or
d) they have relationship with each other, directly or through common third parties, that puts
them in a position to have access to information about or influence on the bid of another

Bidder; or

e) Bidder participates in more than one bid in this bidding process. Participation by a Bidder in
more than one Bid will result in the disqualification of all bids in which the parties are
involved. However, this does not limit the inclusion of the components/ sub-assembly/

Assemblies from one bidding manufacturer in more than one bid; or
f) In cases of agents quoting in offshore procurements, on behalf of their principal
manufacturers, one agent cannot represent two manufacturers or quote on their behalf in a

particular tender enquiry. One manufacturer can also authorise only one agent/dealer. There
can be only one bid from the following:
1. The principal manufacturer directly or through one Indian agent on his
behalf; and
2. Indian/foreign agent on behalf of only one principal;
or
g) A Bidder or any of its affiliates participated as a consultant in the preparation of the design
or technical specifications of the contract that is the subject of the Bid, or
h) In case of it holding company having more than one independently manufacturing units, or
more than one unit having common business ownership/management, only one unit should
quote. Similar restrictions would apply to closely related sister companies. Bidders must
proactively declare such sister/ common business/ management units in same/ similar line of
business. "

Thanking you,
Yours faithfully,
For and on behalf of BHEL,



(Ashok Kumar Meena)
Sr. DGM /TBSM

TO BE FILLED BY TENDERER OVER THEIR LETTERHEAD

ANNEXURE - X

REF.: TBSM/SHAHPURKANDI/EARTHING/TENDER/24-25 DATE: 24.01.2025

SUB: TENDER FOR “EXECUTION AND HANDING OVER OF UNDER GROUND EARTHING AND
ELECTRODES WORKS IN POWER HOUSE 1& 2 (33 MW) AT 220 kV SWITCHYARD OF PSPCL
SHAHPURKANDI HYDRO ELECTRIC PROJECT IN PUNJAB”.

It is certified that General Instructions and Information for tenderer have been read/ complied/ agreed
to and each page of tender offer has been initialled and stamped.

Also It is being declares that we ( ....cccocecevvvrerennnnee. Bidder Name ............. ) will not enter into any illegal or
undisclosed agreement or understanding, whether formal or informal with other Bidder(s). This applies
in particular to prices, specifications, certifications, subsidiary contracts, submission or non-submission
of bids or any other actions to restrict competiveness or to introduce cartelization in the bidding
process.

In case, the Bidder is found having indulged in above activities, suitable action shall be taken by BHEL as
per extant policies/ guidelines

(Signature of Tenderer)

Name and Designation of Authorised person (s)
Signing the tender on behalf of the tenderer



(TO BE FILLED BY TENDERER OVER THEIR LETTERHEAD)

ANNEXURE - Y

REF.: TBSM/SHAHPURKANDI/EARTHING/TENDER/24-25 DATE: 24.01.2025

SUB: TENDER FOR “EXECUTION AND HANDING OVER OF UNDER GROUND EARTHING AND
ELECTRODES WORKS IN POWER HOUSE 1& 2 (33 MW) AT 220 kV SWITCHYARD OF PSPCL
SHAHPURKANDI HYDRO ELECTRIC PROJECT IN PUNJAB”.

Subject: Declaration confirming knowledge about Site conditions

I/We, hereby declare and confirm that we
have visited the Project Site with reference to above BHEL Tender Specifications and acquired
full knowledge and information about the Site conditions including Wage structure, Industrial
Climate, the Law & Order and other conditions prevalent at and around the Site. Also, we have
acquired information about availability of manpower, construction material, water, electricity
etc.

We further confirm that the above information is true and correct and we shall not raise any
claim of any nature due to lack of knowledge of Site conditions.

I/We, hereby offer to carry out work as detailed in above mentioned Tender Specification, in

accordance with Terms & Conditions thereof.

(Signature of Tenderer)

Name and Designation of Authorised person (s)
Signing the tender on behalf of the tenderer



ANNEXURE - Z

REF.: TBSM/SHAHPURKANDI/EARTHING/TENDER/24-25 DATE: 24.01.2025

SUB: TENDER FOR “EXECUTION AND HANDING OVER OF UNDER GROUND EARTHING AND
ELECTRODES WORKS IN POWER HOUSE 1& 2 (33 MW) AT 220 kV SWITCHYARD OF PSPCL
SHAHPURKANDI HYDRO ELECTRIC PROJECT IN PUNJAB”.

Subject: Authorization of representative who will participate in the Online Reverse Auction Process:

1 NAME & DESIGNATION OF
OFFICIAL

2 POSTAL ADDRESS
(COMPLETE)

3 | TELEPHONE NOS.
(LAND LINE & MOBILE BOTH)

4 | FAXNO.

5 E-MAIL ADDRESS

6 | NAME OF PLACE / STATE /
COUNTRY, WHEREFROM S/HE
WILL PARTICIPATE IN THE
REVERSE AUCTION




BHARAT HEAVY ELECTRICALS LIMITED
TRANSMISSION BUSINESS GROUP, NOIDA
PRE-QUALIFYING REQUIREMENTS

REF.: TBSM/SHAHPURKANDI/EARTHING/TENDER/24-25 DATE: 24.01.2025

SUB: TENDER FOR “EXECUTION AND HANDING OVER OF UNDER GROUND EARTHING AND ELECTRODES
WORKS IN POWER HOUSE 1& 2 (33 MW) AT 220 kV SWITCHYARD OF PSPCL SHAHPURKANDI HYDRO
ELECTRIC PROJECT IN PUNJAB”.

Tenders (Under two-part bid system) are invited from competent contractors for subject works.
Only those who are technically and financially capable to execute the Job and who fulfil the Pre-
Qualifying Requirements [PQR] given under are eligible to quote against the above NIT.
Tenderers should submit their offer as per the procedure specified in tender documents. The
PQR of contractor for tender submission shall be is as under:

Sl.

No.

Criteria

Description

A

Turn Over

Bidders should have a minimum average annual turnover (Annual Gross
Revenue from operations/ Gross operating income as incorporated in the profit
& loss account excluding Other Income) of X 35,51,972/- for last three fin.
Years (2021-22, 2022-23 & 2023-24) and should submit audited Balance
sheet and Profit & Loss Account Sheet of these years.

The audited financial statements must be signed by the owner and the auditor.
Auditors seal, Name, Membership No., Firm Registration No. & firm name (if
applicable), UDIN and the capacity in which he is signing (Proprietor/Partner),
must be mentioned on the Profit & Loss A/c and Balance Sheet.

In case of proprietorship and partnership firms where Audited Profit & Loss
A/c and Balance Sheet is not mandatory as per extant rules, CA certificate
certifying turnover and profit for the required financial years must be
submitted. CA certificate must be on his letter head mentioning his/her name,
Membership No. Firm Registration No. & firm name (if applicable), UDIN,
capacity in which he is signing (Proprietor/Partner), date and place of signing.

Profit &
Networth

Bidder should have earned profit in at least one financial year during the period of last
three Financial Years as per SI. No. A above

and

Net worth of the Bidder based on the latest Audited Accounts as furnished for ‘A”
above should be positive. Net worth = Paid up share capital + Reserves. (Net worth is
required to be evaluated in case of companies)

Similar
Work

Bidder should have successfully executed Civil/Erection works of Power
Plant/Switchyard/Substation of 33kV or above rating which includes
Underground Earthing work during last seven years ending on 31.12.2024 and
should be either of the following:

i.  Three similar jobs costing (except service tax/GST) not less than

X47,35,963/- each.
OR

ii.  Two similar jobs costing (except service tax/GST) not less than

X59,19,954/- each.

PQR- SHAHPURKANDI/EARTHING/Page 1 of 2



OR

iii.  One similar job costing (except service tax/GST) not less than

X94,71,926/-

Note:

10.

11.

12.

The Bidder shall submit the Contract Agreement/Work Order/LOI, BOQ and
Performance/completion/execution certificate issued by customer/contractor along with
technical bid in support of qualification.

In order to technically qualify in this tender, bidder should meet all criteria i.e. A, B & C
mentioned above.

If the job is completed in the last seven-year period, as specified above, even if it has been
started earlier, the same will also be considered meeting the qualifying requirements.

Consortium/ ]V bidding is not allowed for this Tender.

BHEL reserves the right to:

(a) Accept or reject any bid received at its discretion without assigning any reasons
whatsoever.

(b) Postpone the above-mentioned date, split and distribute the work among more than
one bidder without assigning any reason whatsoever.

(c) May ask for further qualification during techno commercial scrutiny of bids received.

(d) May ask for further proofs including TDS certificates/ Form 26AS/ Final bill/
payment detail for the said job for cross- verification.

BHEL shall not be responsible for any delay, loss, damage for bids sent by post.

BHEL shall not be liable for any expenses incurred by bidder in preparation of bid
irrespective of whether it is accepted or not.

Quotations received from bidders who do not fulfil the PQR shall be summarily rejected
without any further evaluation and information to bidders.

Canvassing i.e. soliciting favour, seeking advantage etc. in any form is strictly prohibited and
any bidder found to have engaged in canvassing shall be liable to have his bid rejected
summarily.

If the bidder deliberately gives any wrong information in his tender to create in
circumstances for the acceptance to his bid, BHEL reserves the right to reject such
application.

Bidder’s selection is subject to approval of BHEL’s customer for this work. The
approval/acceptance of bidders from Customer is mandatory requirement for subject tender.

All corrigenda, addenda, amendments and clarifications to this Tender will be hosted in web
page, www.bhel.com and https://eprocurebhel.co.in and not in the newspaper. Bidders shall
keep themselves updated with all such amendments.

PQR- SHAHPURKANDI/EARTHING/Page 2 of 2



http://www.bhel.com/
https://eprocurebhel.co.in/

1.0

2.0

3.0

PROJECT INFORMATION

CUSTOMER:
M/s Punjab State Power Corporation Ltd. (PSPCL)

PROJECT LOCATION AND DETAILS:

TENDER FOR “EXECUTION AND HANDING OVER OF UNDER GROUND EARTHING AND
ELECTRODES WORKS IN POWER HOUSE 1& 2 (33 MW) AT 220 kV SWITCHYARD OF PSPCL

SHAHPURKANDI HYDRO ELECTRIC PROJECT IN PUNJAB”.

SITE ADDRESS:

For PH-I:
Village Harur, Shahpurkandi,
Distt- Pathankot,Pin- 145024, Punjab

For PH-II:
Village-Sadhauri, Shahpurkandi,
Distt- Pathankot, Punjab

CONTACT PERSON: FOR CONTRACTUAL ISSUES

ASHOK KUMAR MEENA

Sr. DGM (TBSM)

SUBCONTRACTS MANAGEMENT,
TRANSMISSION BUSINESS GROUP,
Plot No. 25, Sector-16A, Noida,

Distt. Gautambudh Nagar, UP-201301

PHONE: 0120-674-8545/ 98310 38136
E-mail: akmeena@bhel.in

CONTACT PERSON: FOR ENGINEERING ISSUES
Jintu Gogoi

Manager (TBEM-Electrical)

TRANSMISSION BUSINESS GROUP,

Plot No. 25, Sector-16A, Noida,

Distt. Gautambudh Nagar, UP-201301

PHONE: 0120- 674- 8527 / 8499948587
E-mail: jintugogoi@bhel.in

CONTACT PERSON: FOR CONTRACT EXECUTION ISSUES

Sunil Kumar

AGM & Sector Head/TBNS
TRANSMISSION BUSINESS GROUP,
Plot No. 25, Sector-16A, Noida,

Distt. Gautambudh Nagar, UP-201301
PHONE: 9761724520

PHONE: 0120- 674- 8471

E-mail: sunil.kumar@bhel.in

Page 1 of 1



HSE CONDITIONS
at a GLANCE (for bidders)
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Transmission Business Group

HSE Department, HQ, Noida

Doc No. TBG/HSE/NIT-01
Rev No. : 02
Date: 31.01.24
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HyH

Transmission Business Group, Noida

DOCUMENT CONTROL
Document TBG/HSE/NIT-01
number:
Issue number: 00 Issue date: 08.01.2020
Revision number: 01 Revision date : 22.10.2021
Revision number: 02 Revision date : 31.01.2024

Prepared by

Approved and Issued

for use by
Name Arvind Kumar Pandey RS Pathwar
Designation Sr. Engineer Dy. General Manager
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BHEL TBG through its long experience and policy, has developed a culture to consider wellbeing of the society,
protection of environment and occupational health and safety of its workers first. TBG has also a culture of
transparency in all its business activities. In line to this culture, this NIT annexure is prepared as a peeping window
in to the TBG HSE requirements which need to be 100% complied by the successful bidders while executing the
contract. Interested bidders should go through these HSE conditions:

1. BHEL HSE Policy
"©
B | .@
0

In BHEL, Health, Safety and Environment (HSE) responsibilities are driven by our commitment to
protect our employees and people we work with, community and environment, BHEL believesin
zero tolerance for unsafe work/non-conformance to safety and in minimizing environmental
footprint associated with all its business activities. We commit to continually improve our HSE
perfarmance by:

® Developing safety and sustainability culture through active leadership and by ensuring
availability of required resources.

® Ensuring compliance with applicable legislation, regulations and BHEL systems.

® Taking up activities for conservation of resources and adopting sound waste management
by following Reduce/Recycle/Reuse approach.

® Continually identifying, assessing and managing environmental impacts and Occupational
Health & Safety risks of all activities, products and services adopting approach based on
elimination/ substitution/reduction/control.

® Incorporating appropriate Occupational Health, Safety and Environment criteria into
business decisions, design of products & systems and for selection of plants, technologies
and services.

® Imparting appropriate structured training to all persons at workplace and promoting
awareness amongst customers, contractors and suppliers on HSE issues.

® Reviewing periodically this policy and HSE Management Systems to ensure its relevance,
appropriateness and effectiveness

® Communicating this policy within BHEL and making it available to interested parties.

Atul Saobti
Chairman & Managing Director

June 5, 2018
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2. Legal Compliances:

Statutory Provisions: All the sub-contractors are to comply with client specific rules and procedures,

the National legislations and codes, in particular the following or their revised versions:

Srl. Acts/Rules Name Srl. | Acts/Rules Name

No No

1 The Factories Act 1948, Amendment Act 11 | Contractor labour Act, 1970
1947 (Regulation and abolition)

2 The Environment Act 1986 12 Provident fund Act, 1952

3 Workmen’s Compensation Act, 1923 13 | Payment of gratuity Act, 1972

4 Building and Other Construction Workers 14 | Indian Explosives Act and the explosives
(Regulation of employment and condition of Rules 2008
service) Act, 1996

5 Buildings and Other Construction Workers 15 | The Gas Cylinder Rules, 2016, Static and
Welfare Act, 1996 Mobile Pressure Vessels (Unfired) Rules

2016

6 Payment of wages Act, 2017 16 | The Indian Electricity Act 2003 and Indian
Equal remuneration Act, Electricity Rules 2005

7 Minimum wages Act.1948 17 | The Atomic Energy Act, 2015

8 Employers liability Act, 1938 18 | The atomic energy (Radiation Protection)

Rules. 2004
9 Industrial dispute Act, 1947 19 | National Fire Protection Association (NFPA),
10 maternity benefit amendment act 2017 20 | National Building Code of India 2016 etc.
b. Indian Standard (IS) Codes related to HSE

All the sub-contractors are to comply with client specific rules and procedures, the National legislations and

codes in particular the following or their revised versions:

Srl IS Code Applies on
1 IS: 4081 -1986 Safety code for Blasting and Related Drilling operations
2 IS: 3764 -1992 Safety code for excavation work
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3 IS: 5121 -1969 Safety code for pilling and other deep foundations

4 IS: 2750 -1964 Specification for steel scaffoldings

5 IS: 3696 (Part-1)-1987 Safety code for scaffolds and Ladders: Part- | Scaffolds

6 IS: 3696 (Part-Il) -1991 | Safety code for scaffolds and Ladders: Part —Il Ladders

7 IS: 4082 -1977 Recommendations on stacking and storage of construction materials at
site (First revision)

8 IS: 4130-1976 Safety code for demolition of building (First revision)

9 IS: 4912-1978 Safety requirements for floor and wall openings, railings and toe boards
(First revision)

10 IS: 5916- 1970 Safety code for constructions involving use of hot bituminous materials

11 IS: 7205 -1974 Safety code for erection of structural steel work

12 IS: 7969 -1975 Safety code for handling and storage of building materials

13 IS: 8989 -1978 Safety code for erection of concrete framed structures

14 IS: 7293 -1974 Safety code for working with construction machinery

15 IS: 2212 -1991 Pipe lines —Identification —Colour code

16 IS: 5216 -1982 Recommendations on safety procedures &practices in Electrical works
(Part -1 &I1)

17 IS: 875 -1964 Code of practice for structural safety of buildings and loading standards

18 IS: 10386 -1983 General aspects Part-1 -1983, Part-2 -1982, Part-6 -1983, Part-10 -1983-
Amenities, Protective clothing and equipment, construction, storage,
handling, detection and Safety measures for gases, chemicals and
flammable liquids

19 IS: 10500-2012 Drinking water (Specification)

20 IS: 10291 -1982 Code of dress in civil engineering works

21 IS: 2925-1984 Safety helmets

22 IS: 1179-1967 Welding helmets

23 IS: 7524 -1979 (Part-1) | Safety goggles

24 IS: 9167 -1979 Ear muff /Ear plugs

25 IS: 6994 -1973 (Part-1) | Canvas hand gloves, Cotton hand gloves, Chrome leather gloves

26 IS: 4770 -1991 Rubber hand gloves tested for 15,000 volts

27 IS: 3521 -1999 Full body safety harness

28 IS: 11057 -1984 Specification for Industrial safety nets

5t Floor,
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29 IS: 13415 -1992 Protective Barriers in & around buildings (Code of safety)

30 IS: 13416 -1992 Preventive measures against Hazards at work places-Recommendations
part-I Falling materials hazards Prevention part-I

31 IS: 13416 -1992 Preventive measures against Hazards at work places-Recommendations
part-Il Fall Prevention

32 IS: 15298 -2011 Personal Protective Equipment -Safety shoes

(Part 1&2)

33 IS: 12254 -1993 Poly vinyl chloride (PVC) industrial boots

34 IS: 5557:2004 Industrial and Protective Rubber knee and Ankle boots

35 IS: 2878 -2004 Co2 Type fire extinguisher

36 IS: 2171 -1999 Dry chemical powder fire extinguisher

37 IS: 13849 — 1993 Fire extinguisher for ABC fires

38 IS: 10204-2001 Mechanical Foam type extinguisher (Foam used shall conform to IS:
4989 -1974 and Co2 cartridge shall conform to IS: 4947 -1985)

39 IS: 3786 -1983 Methods for computation of Frequency rate and Severity rates for

Industrial injuries and classification of Industrial accidents (First

revision)

c. The Sub-contractors need to

Attend HSE familiarization program at TBG-HQ with his site management team. This will
be a half day long awareness session on HSE requirements and compliances which the
agency is supposed to fulfil during contract execution at site. The session shall be taken
by TBG HSE department on intimation by TBSM. (Rev-01)

Request for issuance of Form-V in their name from customer on behalf of BHEL

Get the Labour license registration from concerned Labour office.

Get the BOCW Registration done along with the labour license.

Get their labourers registered under BOCW for benefits provided by the office.

Maintain Seven registers of labours as per BOCW requirement.

Ensure payment of wages to labours not less than the current minimum wages applicable
in the premises.

Ensure PF deduction of labourers and submission of proof to BHEL office (Wage sheet,
ECR & Challan copies) duly signed.

Submit Labour Payment Certificate by 10th of Every month.

File timely returns, get renewals done and submit a copy to BHEL office.
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Get Workmen’s Compensation policy before the start of work, covering all the labourers
and staff,

o Policy should clearly mention the project name and location,

o should be as per labour class and wage.

o Should cover all the height workers with clear mention of Max. height.

o Policy should be submitted to BHEL office and renewal before expiry.
Issue employment card to every worker.

a. Labour Welfare

A

10.

11.

Declaration of normal working hours and weekly off day, Payment day & intervals

Paid rest days & holidays.

Payment of overtime @ twice the normal wage rate.

No labour shall be allowed overtime >12 hrs/week, limited to 48 hrs/month.

Rest and lunch area.

Separate Male/Female Toilets and Lavatories, clearly marked in local Language and
provided with signage.

Cold and clean drinking water facility suitable to strength and near workplace

Creche for children of female workers as per BOCW requirements

Arranging labour accommodation in hygienic environment with the facilities of Water
(Drinking, Sanitation), washing and bathing area, toilets in sufficient nos., clean and safe
camps and surrounding, access road, well illuminated camp and roads, mode of contact,
transport facility, first aid centre, 24x7 Security etc.

Cooking and eating place to be maintained in hygienic condition

General awareness of health and hygiene.
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b. Medical facilities and Health centres

e Availability of first aid box at every work location and agency office, with contents as per
BOCW requirement.

o Emergency vehicle (four-wheeler) at work place

e Availability of stretchers in emergency vehicle and in office.

e Trained first aider

e Medical check-up for all the supervisors and workers including cooks, at the time of
induction and annually thereafter.

e Tetanus Vaccination for all in every six months.

e Identification and tie-up with nearby reputed hospital(s) and display of their contact

number in Emergency contact list.

4. House Keeping & Storage

Housekeeping is a continuous process and is the part of work. Agencies shall maintain safe and
presentable housekeeping all the time in their respective areas, common work locations and passage
areas. Roads, passages, staircases, entrance/exit gates shall always be maintained obstruction free. No
material shall be left or stacked at the roof edges. Agency shall make arrangements to remove scraps on
regular basis and dispose them at a space provided by customer, clearly fenced and marked by the sub-
contractor as “SCRAP YARD”. Suitable arrangement like dedicated housekeeping team and tractor/hydra
should be identified for this work.

Construction materials like shuttering materials, staging materials, cables, re-bars, cements bags, earthing
flats and rods, FF pipes, surplus soil etc should be stored/stacked properly such that it should neither pose
threat to safety of man nor should obstruct the free movement of man and machineries.

Every sub-contractor should have separate and well-maintained storage area for his own materials, T&Ps,
PPEs and BHEL issued materials. Consumables like diesel, cotton, grease, oil, paint, admixtures and other
fire potential materials should be stored separately with suitable firefighting facility.

Fire capacity of store area to be assessed and accordingly fire extinguishers shall be planned suiting the
class and capacity of fire. Sand heaps may also be stacked in open store yards suitably to use in case of
fires.
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5. Site Safety

a. Induction and others safety trainings

Every sub-contractor shall make arrangement to provide induction training as per BHEL and/or
customer requirement on a pre-approved and fixed module to all its new inductees irrespective
of class or grade of appointment/hire. He shall also arrange the required facilities for induction
training such as board, marker, dummy, posters/banners with all the mandatory PPEs.
Sub-contractor shall also arrange for periodic trainings on fire-fighting, first aid, CPR, importance
and use of PPEs, electrical safety, hot work safety, Height work safety, confined space, deep
excavations and barricading, concreting work safety etc.

b. Appointment of Safety Officer/Supervisor

Every sub-contractor shall appoint full time safety officer(s) as per Schedule VIII of BOCW Act-
1996. The safety officer so appointed, shall not be assigned any duty/work other than assisting
in fulfilment of legal and contractual obligations at site. He shall perform his duties in line to meet
the requirements of TBG HSE MANAGEMENT SYSTEMS, such as ensuring daily TBT, conducting
induction and other HSE training and awareness programs, organising HSE campaigns, health
check-ups, periodic mock drills, reporting & record keeping and other such compliances as per
HSE Plan for Site Operation (TBG/HSEP-14) on regular basis. (Rev-01), (Rev-02)

c. Safety organisation, Safety committees and meetings

Safety officer shall report directly to the head of the projects of the sub-contractor management.
There shall be some appointed or nominated safety stewards from each sub-group like
shuttering, bar-bending, concreting, brick work, material handling, structure erection, cable
laying, pipe work, maintenance, batching plant, housekeeping, etc.

A safety committee shall be formed including members from different agencies, BHEL and
customer covering at-least 50% participation from workers. Safety committee shall meet on
weekly basis or as may be decided by customer, outcomes shall be complied as committed.

d. Personal Protective Equipment.

Unless mentioned otherwise, there will be three mandatory PPEs- Safety shoes, Safety Helmet
and Reflective jackets conforming to relevant IS codes as mentioned above. Every person
entering in the project premises shall use above mandatory PPEs.

There will be other PPEs too, based on the work requirement like: Twin lanyard full body harness,
fall arresters and life lines for height workers, Face shield for welders and grinders, Induction
helmets and Electrical resistant shoes with FRP/PVC toe for electricians and commissioning
engineers, Gum boots for concrete workers and manual excavators, Goggle for gas cutters and
grinders, Aprons for welders, shoulder pads for material handlers, Hand gloves — Leather for
binders/welders/grinders, certified Rubber gloves for electricians, PVC for concrete/cement
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handlers, cotton-housekeeping team/brick coolies/erectors, cable laying men and other material
handlers. Dust mask for cement handlers.

e. Material Handling

BHEL as a policy discourages continuous manual handling. Material handling contributes a major
portion in the project and hence proper means (mechanical/ electrical powered) should be
deployed appropriately for this work. Cranes/Faranas/hydras should not be used for material
transportation for long distances(>100m), if such movement is un-avoidable, it must be
accompanied by a trained signal man. Long materials should be guided by tagline. Roads for
material movement should be free from obstructions. Lifting appliances must be in good
condition and must have test/inspection certificates.

Lifting tackles like- D-shackles, chains, ropes, slings, belts shall be periodically inspected and shall
have valid test certificate and/or third-party inspection certificates.

Painted/galvanized structures/materials to be lifted by adequate capacity nylon belts only.

If a machine undergoes a major maintenance, fresh TPl shall be required before use.
Hydraulic/pneumatic machines shall be free from leakages. Daily checklist to be filled and
witnessed by the concerned supervisor before start of the work.

f. Vehicle/Machinery Documents and other safety requirements

e Crawler mounted boom cranes/Tyre mounted telescopic cranes/tower cranes
Valid third-party inspection certificate.
Valid Insurance policy
Registration Certificate (if applicable)
Valid Pollution under control (PUC) (if applicable)
Fitness certificate from RTO (if applicable)
Operator’s valid license, experience and/or competence certificate.
Swing horn
Reverse horn
Boom aviation light
. Approved Load chart (inside cabin)
. Fire extinguisher (inside cabin)
. First aid kit (inside cabin)
. Boom angle indicator
. Hook Latch
. Reflector strips on around cabin and on boom

© XN hEWNR

e e
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e Loader backhoe (JCB), crawler excavators (Poclain), Hydra,
1. Valid third-party inspection certificate.
2. Valid Insurance policy
3. Registration Certificate (if applicable)
4. Valid Pollution under control (PUC) (if applicable)
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5. Fitness certificate from RTO (if applicable)

6. Operator’s valid commercial license, experience and/or competence
certificate.

7. Reverse horn

8. Approved Load chart (inside cabin) (Hydra)

9. Fire extinguisher (inside cabin)

10. First aid kit (inside cabin)

11. Hook Latch (Hydra)

12. Reflector strips on around cabin and on boom

Tipper, Transit mixtures (TM), Self-loading concrete mixture (Ajax Fiori), Tractors
1. Valid third-party inspection certificate.
Valid Insurance policy
Registration Certificate
Valid Pollution under control (PUC)
Fitness certificate from RTO
Operator’s valid commercial Heavy license, experience and/or
competence certificate.
7. Reverse horn
8. Fire extinguisher (inside cabin)
9. First aid kit (inside cabin)
10. Reflector strips on around cabin and on body

oA wWN

Note: 1. Tractors may be allowed with Light Commercial/non-commercial license on customer’s

consent.

e (Cars, Taxis, scooters, motor cycles and other public carriers

o Valid 2/4-wheeler license (as applicable- commercial/non-commercial)
o Registration Challan

o Valid Insurance

o Pollution under control

g. Man-lifts (Cherry pickers), Scissors Lifts

oo NOUNRAEWNR

Trained operator with experience/competence certificate and license
Valid third-party inspection certificate.

Valid Insurance policy

Registration Certificate (if applicable)

Valid Pollution under control (PUC) (if applicable)

Swing horn

Reverse horn

Boom aviation light

Fire extinguisher (inside cabin)

10. First aid kit (inside cabin)
11. Reflector strips on around cabin and on boom
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Note:

1. No one shall ride man-lift bucket without safety belt, safety shoes, helmet and reflective jacket.

2. Not more than 3 persons at a time will board in bucket of man-lift (without any heavy materials) including
operator.

3. Operator will not leave the machine while persons are elevated and working.

4. No one other than the authorised operator will operate the man lifts/Scissors lifts.

h. Excavation

Prior permission/clearance from customer is a must for excavations in areas where underground service
services such as gas/water/oil/chemical/electrical lines may be routed. Due precautions shall be taken
during excavation in such area. Excavations near water bodies (ponds/canals etc.) shall be done with
sand/soil bags ready to plug water from accidental damaged/burst of edges. All the excavations shall be
done by either step cutting (min. 600mm step at every 1.5m depth) or slope cutting at 1:2(X:Y axis) (or
greater depending upon the soil condition). Where step cutting/slope cutting is not possible due to space
constraints, shoring/shuttering or sheet piling to be used to check collapse of soil.

Excavated soil shall be stacked away from edge of the pit, at-least 1.5 meters or half of the depth
whichever is higher. Height of the stack shall not exceed 2m in height.

Ramps shall be provided for access of the workers in large pits and ladder of metal/good built for small
pits. Ladders shall be of sufficient length protruding at least 1m above the ground level.

Pumps of adequate capacity shall be available for pumping out of water. No lone worker shall be allowed
to work in any excavation. Overloaded vehicle shall not be allowed near excavated pits.

i. Bar bending and Binding

Bar bending machine shall be installed under shed/roof. It shall be properly earthed and maintained for
operation. Housekeeping of the area shall be team’s responsibility on daily basis. All be bar benders shall
be given hand gloves (leather/cotton) in addition to mandatory PPEs. Scrap shall be segregated and
moved to scrap yard on regular basis. Bar bending station shall be located away from Main plying
roads/passages. The station shall be well illuminated, shall have a maintained first aid kit and potable
water. Station shall be located in such a way that the movement of the material be minimised.

j- Concreting

No electric vibrators shall be allowed to use. All the concrete workers shall be issued gum boots, safety
helmets, reflective jackets and PVC hand gloves. Free fall of concrete from chute shall not exceed 1m in
height. Heavy machineries/ vehicles shall be kept at least 2m away from the edge. Emergency vehicle
shall be available near concreting work. Late night works shall be avoided, if it is unavoidable, a prior
permission from BHEL/Customer is mandatory.
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k. Welding, Gas Cutting & other hot works

Welding: Only experienced welders should be deployed for welding jobs. Welders shall be provided with
apron, hand gloves, arm pads, leg pads, face shield and safety shoes. Welding leads shall be joint less and
insulated. Power input point shall be fully covered at machine.

Gas cutting: If LPG is being used, domestic cylinder is strictly prohibited inside the project premises, (not
allowed for site kitchen too). Hose pipes shall be in good condition without cracks, cuts, punctures or
joints. Ends should be clamped with worm clamps. Dial gauges shall be of good quality and duly calibrated.
Flash back arresters is a must for both oxygen/acetylene or LPG/Oxygen combination. Cylinders shall be
stored, transported and used in vertical position only. When not in use, they shall be capped. Empty and
filled cylinders to be stored separately with distinct marking.

Cylinders shall neither be rolled on the ground nor thrown during loading/unloading.

Grinding: Grinder shall be given clear glass face shield, apron, safety shoes, ear muffs and hand gloves.
Grinder machines shall have wheel guard. Plug tops to be used for power connection preferably three
wire type. Only trained persons shall be allowed to use grinders, abrasive cutters. Electrical connection
shall be free from cuts, joints etc.

. Erection & Height Work

Only trained filters and experienced helpers shall be engaged in erection work. Step bolts of lattice towers
shall be checked for full tightness with spring washers before use. Height pass shall be issued to the
identified group of erectors who have passed medical test and have working experience at height. Name
of such workers shall be displayed at appropriate place. These workers only shall be allowed to work at
height. Height work shall not be permitted in high wind/bad weather condition, during raining or in
night/dark.

m. Electrical Safety

BHEL usually provided single point power source and sub-contractors draw power from there. Otherwise
agencies make their own arrangement for construction power like DG sets etc. Sub-contractors shall
submit their load requirement (amperage & phase) to BHEL before start of work. Accordingly, they shall
make arrangements to draw power and distribution arrangements too in a safe way. MCCBs and HRC
fuses to be put in circuit for short circuit and overload protections and RCCBs of 30mA sensitivity to be
put at each distribution panel for human safety. Earthing pits shall be installed at each distribution point
and maintained below three Ohm resistivity which shall be inspected randomly. The distribution points
shall be clean, free from vegetation and water logging, easily accessible and covered/protected from
three sides and top for rain. Earthing of DBs shall be done by 25x3mm Gl flats connected from proper
earth pits. Insulation mat, PVC Sheet/Wooden plank to be placed before DBs as platform. DB Sheds shall
be legibly marked with name of agency, contact no of electrician and SLD of that DB. Only industrial plugs
and sockets shall be allowed. Three wire (Phase, neutral and earth) system shall be used for tools, lights
and machineries and two wire power draws shall be strictly prohibited. PTW and LOTO system shall be
maintained to work on LT system. Name and contact no of authorised electricians who will be responsible
of electrical power facility maintenance shall be submitted to BHEL by Agencies. Unauthorised sharing of
power from one agency to other is strictly prohibited. Electricians shall use standard PPEs and insulated
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tools only. Standard and tested/certified discharge rods to be used in the areas where there is a possibility
of residual current or induction charge. The induction rod to be connected to the earth first and removed
in the last. Induction helmets only to be used in the charged area. Electricians to be provided with
electrical resistant safety shoes having FRP/PVC toe.

n. Dust Gases and fumes

Sub-contractor shall make arrangements to avoid accumulation of dust fumes and gases. Cement
handlers inside store or at batching plant and gravel spreader shall be given effective nose masks and
jaggery (at least 200g per person per day). DG sets and other machineries like cranes excavators etc. shall
have valid and effective PUC certificate and shall have maintained engine with silencer. No IC engine
operated machine shall be used in confined and covered area like hall, sheds, store etc. where
accumulation due to lack of ventilation can increase to harmful levels. Dedicated arrangements (tanker
or tractor with sprinkler) shall be made by the sub-contractors (individual or jointly) to continuously
subside the dusts arising out of the movement of the vehicle’s roads/passages. Welding activities near
roof accumulates harmful gases. Welders in such positions shall be provided with effective masks
conforming to IS standards.

o. Vehicular Traffic

Speed limits defined within the premises shall strictly be followed by the drivers/commuters of
construction as well as other vehicles.

Every construction machinery, man-lift shall display the name, contact no and passport size
photograph of the authorised operator (There can be one or more authorised operators).

No one other than operator and co-operator shall sit inside the cabin of any construction
machine while it is working.

Construction machineries (tractor, trucks, tippers, JCBs, hydra, Fassi cranes etc. shall never be
used as mode of public transport. Machineries like Ajax Fiori and hydra shall not be driven in
back direction except for small distances. No overloaded vehicle shall be permitted entry in the
project premises.

Over speeding shall be reported and driver/operator shall be barred from entry or shall be
penalised.

Drunken drivers shall be barred from entry in the project.

Carrying harmful weapons like knives (>6”), guns etc. shall permanently disqualify the person
from entry in project premises.

p. Barricading and floor openings

Every pit deeper than 4 feet (1.2m) shall be barricaded immediately after excavation and will remain
barricaded till backfilling.

Pits/trenches drains near roads, passages whether temporary or permanent shall be hard barricaded and
well illuminated. Roof edges and openings shall be strictly hard barricaded and illuminated. Height works
like masonry works, structure erection, erection by cranes, Lattice tower/beam erection areas shall be
barricaded to restrict entry. Areas under charging/commissioning shall be barricaded and caution boards
shall be displayed on newly charged areas.
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g. Scaffold & Ladder

No bamboo/wooden scaffold shall be allowed to be used. Only tubular steel scaffolds with couplers
conforming to the relevant IS codes shall be allowed with base plates. Standard steel or wooden planks
to be used as platforms and no packing materials shall be used. All the platforms shall be built with
provisions of top rail at 1m height, mid rail at 0.5m height and toe boards of min 6” height at floor level.
Minimum width of platform shall be 900mm and if wheel barrow is to be used then 1200mm. Means of
access to be provided in the form of ladders, ramps or staircase. Multilevel work platforms or those
platforms having passage underneath shall be provided with safety net, screen or canopy at each level
for protection from falling objects. Platforms shall be free from concrete, debris or other materials.
Platforms shall not extend out of the putlogs and shall be secured and fastened. Decking shall be made
non-skidding.

Scaffolds under erection shall be tagged “RED”, under repair/maintenance/inspection shall be tagged
“YELLOW” and ready for use shall be tagged “GREEN”

Only metal ladders in the construction site and FRP ladders in charged areas shall be allowed. Ladders
made from packing materials shall not be used. Ladders shall be securely fixed at bottom, top and long
ladders at middle points too at an interval not more than 2400mm and must have a landing at every 6m.
Inclination angle should be approximately 1:4 (X:Y) or 75deg. Ladder must extend at least 1m above the
platform/access area. Gap between two rungs shall not exceed 300mm. Portable ladder should not be
more than 4m in length. Minimum width of the ladder shall not be less than 300mm.

Use of Mobile aluminium scaffold is preferably advisable for erection of transformers/reactors.

r. Illumination

The sub-contractor shall ensure that the areas such as work stations, buildings, batching plants,
passages/roads, stores, rest areas, power sources, staircases etc. are illuminated sufficiently to make safe
work conditions at site and shall not be less than the relevant IS standards. Excavations/ below ground
level structures near passages/roads shall also be sufficiently illuminated.

s. Safety banners/posters, caution boards

Sub-contractors shall display boards and banners in sufficient quantity having safety signs, slogans,
important messages, pictures, cautions at prominent locations to promote safety and spread awareness
for important precautions such as “Deep Excavation Ahead”, Speed Limit”, “Charged Area”, “Do not
operate”, “Hard hat area”, “No smoking Zone” etc. Boards containing messages of Emergency contacts,
First aid facility, rates of minimum wages, working hours, rest day etc. should be displayed at specific
areas.

t. Waste management and disposal

Sub-contractor shall make suitable and effective arrangement to remove waste material from site on
regular basis and store them in an identified and safe location. Disposal of wastes shall also be done as
per manufacturer’s instructions or as per the guidelines laid by legal authorities. Re-bars, Cement bags,
packing material (wooden/metal/plastic/paper), paint, oil, grease, cables (armour, sheathing, insulation),
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civil debris, metal chips, Gl sheet scraps, batteries etc. are the common waste materials. Sub-contractor
shall arrange disposal of the hazardous wastes/materials in conformance to the legal and contractual
requirements only.

u. Inspection of PPEs, T&Ps, Machineries and lifting appliances

All the PPEs, T&P and lifting appliances purchased newly by sub-contractors shall have test certificates
which shall be submitted to BHEL office periodically or on demand. There shall be at least monthly joint
inspection schedule for inspection of healthiness of all the PPEs, T&Ps and lifting appliances. All the lifting
appliances shall be tested and examined by a competent person before taking into use for the first time
or after it has undergone any alterations or repairs liable to affect its strength or stability

and also once at least in every twelve months. To confirm quality of the PPEs as per the relevant IS
codes, BHEL may ask sub-contractors to get any or all types of PPEs tested through NABL approved lab
as per relevant IS codes. At any stage, the 100% cost of such tests shall be in the scope of respective
sub-contractors.

v. Cable Laying

Sub-contractor shall ensure cable trenches free from water, mud, debris, snakes, Scorpios, lizards before
start of the work in trenches. Cable drum rollers shall be used to pull cables out of drums to

avoid twisting of cables. Hand gloves, Safety shoes/gum boots, reflective jackets, safety helmets shall be
provided to the workers. Cable laying area shall be well illuminated.

w. Fire Protection

Every sub-contractor has to maintain their working area, store and office area free from bushes. Stacking
of flammable materials like wood, paper, plastic, paint, oil, grease, fuel, cotton, gases etc. at isolated place
disconnected from other storage and office areas. Adequate arrangements of firefighting means like
suitable extinguishers, fire/water buckets, water tanks, sand dunes etc. shall be made by the agency
depending upon the fire capacity assessed or as per MSDS. Fire drills and trainings on how to operate fire
extinguishers and how to react in case of fire breakouts shall be the part of regular training program.
Guards and store persons must be a regular participant of such training programs. A list of trained
firefighting persons and periodicity of such training programs shall be submitted to BHEL by every agency
and same to be adhered. Sufficient number of fire extinguishers with suitable class shall be placed at such
locations where there can be fire hazard like stores, pantry, office, DG set, electrical distribution panels
etc.
x. Fencing of exposed rotating parts

Exposed rotating parts poses great threat to the person in vicinity. Such parts need to be fenced/covered.
Guards are mandatory of grinders, abrasive cutters. Flywheels of the engines of heavy machines, Diesel
engines, DG sets need to be covered. Electric winch machines, pulleys, chains, shafts, exhaust fans at
reachable height, table fans, need to be caged/fenced. Such fencing/guard shall not be removed while
machinery is in operation.
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y. Emergency preparedness response plan and periodic mock drills.

Sub-contractor shall comply JSA (Job Safety Analysis) and arrange to mitigate the effects of identified
possible hazards. He shall also define following in response to emergency preparedness:

An emergency assembly point and put a board of the same with information to all in induction training.
Have facility of ambulance or tie-up with nearest hospital for service in minimum possible time (Max-
30min) if there is not ambulance inside the premises.

Ensure availability of emergency vehicle with driver all the time at site during work.

Conduct mock-drills on possible risks like electrocution, fall from height, fire, heat stroke etc., record
responses and take photographs to submit in BHEL office. Stretchers availability in emergency vehicle or
at work place should be well accessible. Provide fire extinguishers of right type at right place in right
quantity with information to all. Display emergency contact nos. to various risk locations and at office,
service building or at major work locations. Provide first aid training by doctors for and display names of
such trained first aiders and fire fighters. Rescue kit with trained staff or man lift or both to rescue a man
hanging by safety belt at height. Provide running water tap near chemical storage and handling points.
Agencies shall follow emergency response plan prepared by BHEL in each area of work, store and office.

z. Safety reports & Reporting of accidents

BHEL will provide “formats and checklists” for the purpose of records/documents pertaining to the
compliance of aforesaid clauses. Agencies shall be responsible for strict adherence and compliance for
timely generation and fill-up of the checklists and reports. These shall be submitted on weekly and
monthly basis as specified in the formats.

Agency shall also promote such an environment that the near misses, incidents and accidents are
reported by every person, whosoever witnesses them. These shall help in analysing the trend and taking
measures in reducing/stopping the accidents/incidents. Initial reporting can be in any form-by call, SMS,
WhatsApp, e-mail, letter etc.

Major and fatal accidents or high potential incidents shall be investigated for route cause and outcomes
shall be immediately implemented to check recurrences.

6. General conditions and penalty clauses

Following are the general conditions:

PPEs shall not only bear the ISI mark but also be conforming to the required standards, 100% compliance
of the PPEs is mandatory.

Over speeding of vehicles shall attract penalty/notice and recurrence will attract debarring from entry
into project premises.

Hiding of facts like incidents, accidents, fake/forged reports/certificates shall also attract penalty/ notice
or both. Only approved third party agencies shall be allowed to inspect the machines, T&Ps. Reports shall
directly be sent to BHEL/customers by the third parties.
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Insurance and TPIs to be renewed before expiry. Machines, T&Ps shall not be allowed to work if renewal
delayed. Continuity of WC policy to be maintained religiously by the respective agencies.
Agency shall submit the status report of his labour license, BOCW registration, WC Policy, insurance & TPI
validity on monthly basis with list of machineries and T&Ps
Sub-contractors shall also maintain a buffer stock of all the PPEs in at least 20% excess to the present
strength of the work force.
If construction power is not drawn as per the guidelines laid in clause no. 5(m), given above, BHEL may
take-up this work at the risk and cost of the agency and/or may withhold a sum of min. Rs. 50,000/- (Rs.
Fifty Thousand) or more as the site in-charge deems fit till the system is aligned as per aforesaid
requirement.
Agencies shall be responsible for the compliance of the above requirements. Failure in one or more
clauses/area shall attract a notice or monitory penalty or a combination of above.
Monitory penalty will be
e Rs. 1000/- per person/incident per day for non-conformity in above areas.
e A Major/severe accident shall attract a penalty of Rs. 2,00,000/- per head
e Fatality or permanent disability with total loss of earning capacity, if any, will attract
a penalty of Rs. 5,00,000/- (Rs. Five Lakh).
e Further fatality/permanent disability shall attract double the last penalty imposed on
the agency.
e Above penalties are exclusive of medical expenses of the victim or compensation to
the family through insurance policy (WC Policy or group insurance).
e Penalties imposed by customer shall be fully transferable to the sub-contractor. In
the event of above cases, penalties shall be imposed whichever will be higher.
e Evaluation of agency’s performance on HSE compliance shall be done as per BHEL
guide lines/system.
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SECTION - A

GENERAL INSTRUCTIONS & INFORMATION FOR TENDERER

PROCEDURE FOR SUBMISSION OF TENDERS
Bidder has to submit offer directly through E-PROCURMENT MODE. Bidder may visit https://eprocurebhel.co.in

Procedure for Submission of Tenders through e tendering : The tender is also floated online through our E-
Procurement Site https://eprocurebhel.co.in . The bidder may respond by submitting their offer online in our e-
Procurement platform at https:/eprocurebhel.co.in

Offers are invited in two-parts only.

Documents Comprising the e-Tender
The tender shall be submitted online EXCEPT EMD (which shall be submitted in physical form (as described in NIT cl.

No.1) above as mentioned below:

a. Technical Bid (Un priced Tender

All Technical details (eg. Eligibility Criteria requested (as mentioned below)) should be attached in e-tendering module,
failing which the tender stands invalid & may be REJECTED. Bidders shall furnish the following information along with
technical tender (preferably in pdf format):

i. Earnest money Deposit (EMD) furnished in accordance with NIT Clause 4.0

ii. Technical Bid (without indicating any prices).

b. Price Bid:

i. Prices are to be quoted in the attached Price Bid format online on e-tender portal.

ii. The price should be quoted for the accounting unit indicated in the e-tender document.

iii. Note: It is the responsibility of tenderer to go through the Tender document to ensure furnishing all required
documents in addition to above, if any. Any deviation would result in REJECTION of tender and would not be
considered at a later stage at any cost by BHEL.

iv. A person signing (manually or digitally) the tender form or any documents forming part of the contract on behalf of
another shall be deemed to warrantee that he has authority to bind such other persons and if, on enquiry, it appears that
the persons so signing had no authority to do so, the purchaser may, without prejudice to other civil and criminal
remedies, cancel the contract and hold the signatory liable for all cost and damages.

v. A tender, which does not fulfil any of the above requirements and/or gives evasive information/reply against any such
requirement, shall be liable to be ignored and rejected.

c. Uploading of the price bid in prequalification bid or technical bid may RESULT IN REJECTION of the tender.

d. Tenders shall be uploaded with all relevant PDF/zip format. The relevant tender documents should be uploaded by
an authorized person having Class 3- SHA2- 2048 BIT- SIGNING & ENCRYPTION digital signature certificate (DSC).

PROCEDURE FOR EVALUATION OF PRICE BIDS:

The following shall be Evaluation Procedure of the prices offered: -

Payment terms, Completion Schedule and other contractual terms & conditions
shall be as per Tender Specifications.

No deviations are acceptable. Offers with deviations are likely to be rejected.
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However, if the bidder insists on any technical or commercial deviations from
the specifications and / or tender conditions, the price implication, if any, of
withdrawing the deviations must be submitted along with the price bid in a
separate sealed envelope super-scribed “Price implication for withdrawal of
deviations”. No price implication for withdrawal of deviation shall be accepted
at a later date, after opening of technical bid.

The offers of new vendors may not be considered even after opening of price
bid if the vendor is not found suitable on final assessment.

A.3.0 This tender specification as a whole, furnishing all the details and other
documents as required in the following pages, shall be duly signed & sent in
a sealed cover superscribing the name of work as given in the tender

enquiry.

A.4.0 The tender shall be addressed to: OFFICER INVITING THE TENDER AS
INDICATED IN THE TENDER ENQUIRY.

AS5.0
DELETED

A.6.0 Tenders shall be opened by the concerned officers of BHEL at the time, date
and venue as specified in the tender notice.

A.7.0  The tenderer shall closely pursue all the clauses, specifications and drawings
indicated in the Tender Documents before quoting. Should the tenderer have
any doubt about the meaning of any portion of the Tender Specifications or find
discrepancies/omission in the drawings or the tender documents issued are
incomplete or shall require clarification on any of the technical aspect, scope of
work etc. he shall at once contact the authority inviting the tender for
clarification before the submission of the tender.

A.8.0 Before tendering, the tenderer are advised to inspect the site of work & the
environments and be acquainted with the actual working and other prevalent
conditions, facilities available, position of material and labour. No claim will be
entertained later on the grounds of lack of knowledge.

nBffu
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A9.0

A.10.0

A.11.0

A.12.0

A.12.1

A.12.2

A.12.3

Tenderer must fill up all the schedules and furnish all the required information
as per the instructions given in various sections of the tender specification.
Each and every page of the Tender Specification must be SIGNED AND
SUBMITTED ALONG WITH THE OFFER by the Tenderer in token of
complete acceptance thereof. The information furnished shall be complete by
itself.

The tenderer shall quote the rates in English Language and international
numerals. Total price offered should be entered in figures as well as in words.
In case of difference in price between words & figures, the price in words
will be treated as valid price. For the purpose of the tender, the metric system
of units shall be used.

All entries in the tender shall either be typed or be written in ink. Erasers and
overwriting are not permitted and may render such tender liable to summary
rejection. All cancellations and insertions shall be duly attested by the
tenderer.

DATA TO BE ENCLOSED:

An attested copy of the Power of Attorney, in case the tender is signed by an
individual other than the sole proprietor, shall be attached.

IN CASE OF INDIVIDUAL: His full name, experience, address and nature of
business.
OR

IN CASE OF PARTNERSHIP FIRMS: The names of all the partners with
address and their experience. A copy of the partnership deed/instrument of

partnership duly certified by the Notary shall be enclosed.
OR

IN CASE OF COMPANIES: Date & place of registration including date of
commencement certificate in case of Public Companies and the nature of
business carried on by the company. Certified copies of Memorandum and
Articles of Association are also to be furnished. Also indicate names, addresses
and experience of the Directors.

Three years financial turn over (certified), present commitments with all orders

in hand, value of total order, value completed, and balance with completion
dates as per ANNEXURE-A.

nBffu
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A.l2.4

A.12.5

A.12.6

A.12.7

A.12.8

A.12.9

A.12.10

A.12.11

A.12.12

ORGANIZATION CHART & METHODS STATEMENT:

The organization pattern and the manpower that are totally available with him
& that will be deployed by the tenderer for this work in the form of month wise
and category wise deployment plan duly indicating the number of Engineers,
Supervisors, Skilled and Unskilled Workers etc. as per proforma at
ANNEXURE-B shall be submitted. Work schedule (detail bar chart) and a
methods statement showing how the contractor proposes to mobilise
(considering the difficulties in work that may be encountered) and complete
the jobs giving an idea of extent of proposed mechanisation for the execution
of the jobs shall also be submitted along with ANNEXURE-B.

A list of machines, tools and tackles that the tenderer is having and those that
will be deployed on this job giving proof of ownership or any tie-up of
equipment as per proforma enclosed at ANNEXURE-C.

Analysis of unit rate quoted as per proforma enclosed at ANNEXRE-D.
Declaration sheet as per proforma enclosed at ANNEXURE-E.
Check-list as per proforma enclosed at (ANNEXURE-F).

Certificate from Schedule Bank to prove his financial capacity to undertake the
work or Solvency Certificate from the concerned Government Authority.

A certificate of Income Tax / Sales Tax verification from the appropriate
authority in the forms prescribed duly indicating annual turnover. These
certificates shall be valid for one year from the date of issue or for the
period prescribed therein for all tenders submitted during the period.

In addition to the above, the particulars required elsewhere in the tender
documents.

NOTE: In terms of clauses A.12.1 to A.12.11 above, all the data required to be
enclosed with the tender need to be furnished neatly typed, signed & stamped
in the given formats only (in the form of separate sheets) failing which the
tender may be considered as incomplete and is liable for rejection.
Documentary proof wherever necessary also need to be enclosed.

nBffu
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A.13.0 EARNEST MONEY DEPOSIT: For EMD Clause Please refer Annexure to GCC for Civil work

very tender must be accompanied by the prescribed amount of Earnest Money Deposit (EMD) mentioned in
N
1. Mode of EMD deposit:
EMD can be submitted in any one of the following modes:
i) Cash deposttas permissible under the extant Income Tax Act (before tender opening),
ii) Electronic Fuhd_ Transfer credited in BHEL account (before tender opening). Details of BHEL account
mentioned in tenderdocument.
iii) Banker's cheque/Pay order/Demand Draft, in favour of "BHEL' and payable at New Delhi (Along with offer)
iv) Fixed Deposit Receipt R) issued by schedule Banks/Public Finance Institutions as defined in the
companies ACT (FDR should be inthe name of the contractor, a/c BHEL
v) In case total EMD amount is moréxthan Rs. 2 Lakh, the amount in excess of Rs. 2 lakh may be accepted in the
form of Bank Guarantee from scheduled bank. The Bank Guarantee in such cases shall be valid for at least six
months.
No other form of EMD remittance shall be acceéptable to BHEL.
2. Forfeiture of EMD
EMD by the bidder will be forfeited as per NIT conditio
i) After opening the tender and within the offer validity pe
modification in his tender which is not acceptable to BHEL.
ii) The contractor fails to deposit the required Security deposit or
LOIl/contract.
3. EMD by the tenderer shall be withheld in case any action on the tendeber is envisaged under the provision
of extant “Guidelines on Suspension of business dealing with supplier/contractors” and forfeited/ released
based on the action as determined under these guidelines.
4. In the case of unsuccessful bidders, the Earnest Money will be refunded to the
after award of work.
5. EMD shall not carry any interest.
6. EMD of successful bidder shall be retained as part of Security Deposit.
7. Bidders may please note that “One Time EMD” provision stands deleted. Hence, bidders
deposited Rs. 2 Lakh as "One Time EMD' with BHEL are also required to submit the requisite amount o
8. No MSE benefits shall be given to MSEs bidder for WORKS CONTRACT. Please refer clause no. P (faci
provided to MSEs) for detail.

A.14.0 AUTHORIZATION AND ATTESTATION:

d, the bidder revokes his tender or makes any

mmence the work within the period as per

ithin a reasonable time

Tenders shall  be signed by persons duly authorized/empowered to do so.
Certified copies of such authority & relevant documents shall be submitted
along with the tenders.

nBffu
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Every tender must be accompanied by the prescribed amount of Earnest Money Deposit (EMD) mentioned in NIT.
1. Mode of EMD deposit: 
EMD can be submitted in any one of the following modes: 
i) Cash deposit as permissible under the extant Income Tax Act (before tender opening),
ii) Electronic Fund Transfer credited in BHEL account (before tender opening). Details of BHEL account mentioned in tender document.
iii) Banker's cheque/Pay order/Demand Draft, in favour of `BHEL' and payable at New Delhi (Along with offer)
iv) Fixed Deposit Receipt (FDR) issued by schedule Banks/Public Finance Institutions as defined in the companies ACT (FDR should be in the name of the contractor, a/c BHEL
v) In case total EMD amount is more than Rs. 2 Lakh, the amount in excess of Rs. 2 lakh may be accepted in the form of Bank Guarantee from scheduled bank. The Bank Guarantee in such cases shall be valid for at least six months.
No other form of EMD remittance shall be acceptable to BHEL.
2. Forfeiture of EMD
EMD by the bidder will be forfeited as per NIT conditions, if
i) After opening the tender and within the offer validity period, the bidder revokes his tender or makes any modification in his tender which is not acceptable to BHEL.
ii) The contractor fails to deposit the required Security deposit or commence the work within the period as per LOI/contract.
3. EMD by the tenderer shall be withheld in case any action on the tenderer is envisaged under the provision of extant “Guidelines on Suspension of business dealing with supplier/contractors” and forfeited/ released based on the action as determined under these guidelines.
4. In the case of unsuccessful bidders, the Earnest Money will be refunded to them within a reasonable time after award of work.
5. EMD shall not carry any interest.
6. EMD of successful bidder shall be retained as part of Security Deposit.
7. Bidders may please note that “One Time EMD” provision stands deleted. Hence, bidders who have deposited Rs. 2 Lakh as `One Time EMD' with BHEL are also required to submit the requisite amount of EMD.
8. No MSE benefits shall be given to MSEs bidder for WORKS CONTRACT. Please refer clause no. P (facilities provided to MSEs) for detail.
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BHARAT HEAVY ELECTRICALS LTD.,
TRANSMISSION BUSINESS GROUP, New Delhi
Conditions Of Contract For Civil Works, Doc.No.-TB-Civil-GCC, Rev-02

A.15.0 VALIDITY OF OFFER:

THE OFFER SHALL BE KEPT OPEN FOR ACCEPTANCE FOR A
MINIMUM PERIOD OF FOUR MONTHS FROM THE DATE OF
OPENING OF TENDERS. In case BHEL calls for negotiations, such
negotiations shall not amount to cancellation or withdrawal of the original offer
which shall be binding on the tenderer.

A.16.0 EXECUTION OF CONTRACT:

The successful tenderer's responsibility under this contract commences from the
date of issue of the Letter of Intent by BHEL. The successful tenderer shall be
required to execute an agreement in the prescribed form as per ANNEXURE-G
with BHEL within a reasonable time after the acceptance of his tender and in
any case before submitting the first bill for payment. The expenses for
completion, stamping and registration of the agreement with prescribed
authority if necessary, shall be borne by the contractor.
For Security Deposit clause Please refer Annexure to GCC for Civil
A.17.0 SECURITY DEPOSIT: work

ecurity Deposit means the security provided by the Contractor towards fulfilment of any obligations in terms of the

The balance amount to make up the required Security
following forms:

i) Cash (as permissible under the extant Income Tax Act)
i1) Local cheques of scheduled banks (subject to realization) / Pay
favour of BHEL.

iii) Bank Guarantee from Scheduled Banks / Public Financial Institutions asdefined in the Companies Act. The Bank
Guarantee format for Security Deposit is enclosed.
iv) Fixed Deposit Receipt issued by Scheduled Banks / Public Financial Institutions asdefined in the Companies Act.
The FDR should be in the name of the contractor, A/C BHEL and duly discharged on the backs
v) Securities available from Indian Post Offices such as National Savings Certificates, n Vikas Patras etc.
(Certificates should be held in the name of Contractor furnishing the security and duly endorsed/hypothecated/pledged, as
applicable, in favour of BHEL and duly discharged on the back).
(NOTE: BHEL will not be liable or responsible in any manner for the collection of interest or renewal of the
or in any other matter connected therewith)

osit of 5% of the contract Value may be furnished in any of the

er / Demand Draft / Electronic Fund Transfer, in

il idyoa
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Security Deposit means the security provided by the Contractor towards fulfilment of any obligations in terms of the provision of the contract. 
1. Upon acceptance of Tender, the successful Tenderer should deposit the required amount of Security Deposit for satisfactory completion of work. The total amount of Security Deposit will be 5% of the Contract Value. EMD of the successful tenderer shall be converted and adjusted towards the required amount of Security Deposit.
2. Mode of Security deposit: 
The security Deposit should be furnished before start of the work by the contractor. 
“Bidders agrees to submit performance security required for execution of the contract within the time period mentioned. In case of delay in submission of Performance security, enhanced performance security which would include interest (SBI rate + 6%) for the delayed period, shall be submitted by the bidder. Further, if performance security is not submitted till such time the first bill becomes due, the amount of performance security due shall be recovered as per terms defined in NIT / Contract, from the bills along with due interest”.
The balance amount to make up the required Security Deposit of 5% of the contract Value may be furnished in any of the following forms:
i) Cash (as permissible under the extant Income Tax Act)
ii) Local cheques of scheduled banks (subject to realization) / Pay Order / Demand Draft / Electronic Fund Transfer, in favour of BHEL.
iii) Bank Guarantee from Scheduled Banks / Public Financial Institutions as defined in the Companies Act. The Bank Guarantee format for Security Deposit is enclosed.
iv) Fixed Deposit Receipt issued by Scheduled Banks / Public Financial Institutions as defined in the Companies Act. The FDR should be in the name of the contractor, A/C BHEL and duly discharged on the back.
v) Securities available from Indian Post Offices such as National Savings Certificates, Kisan Vikas Patras etc. (Certificates should be held in the name of Contractor furnishing the security and duly endorsed/hypothecated/pledged, as applicable, in favour of BHEL and duly discharged on the back).
(NOTE: BHEL will not be liable or responsible in any manner for the collection of interest or renewal of the documents or in any other matter connected therewith)
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BHARAT HEAVY ELECTRICALS LTD.,
TRANSMISSION BUSINESS GROUP, New Delhi

Conditions Of Contract For Civil Works. Doc.No.-TB-Civil-GCC. Rev-02
3. Submission of Security Deposit:

i) At least 50 % of the required Security Deposit, including the EMD, shall be submitted before start of work. Balance of
the Security Deposit can be submitted by way of deduction of 10% of the gross amount progressively from each running
f the contractor till the total amount of the required Security Deposit is collected.

e value of work done at any time exceeds the contract value, the amount of Security Deposit shall be

submission of &guivalent Bank Guarantee in acceptable form, but only once, before completion of work, at the
discretion of BHEL
4. The BG shall be submitted only through the Banker. Along with the BG, the Bank shall also furnish a letter of
confirmation (in the prascribed formats enclosed with general conditions of contract).

5. The validity of the Bank Guarantee furnished towards Security Deposit shall be up to three months more than the
period of completion of wark as stipulated in the LOI and the same will be kept valid by proper renewal till the
completion of the work.
6. BHEL reserves the right of forfeiture of Security Deposit in addition to other claims and penalties in the event of the
contractor's failure to fulfil any of the contractual obligations or in the event of termination of contract as per terms and
conditions of the contract. BHEL reserves the right to set off the Security Deposit, against any claims of any other
contracts with BHEL.

SI. No. Nationalized Bank Public Sector Banks

1 Allahabad bank IDBI

2 Andhra bank

3 Bank of Baroda Foreign bank

4 Canara Bank

5 Corporation bank 21

6 Central bank of India 22

7 Indian Bank 23 The Hoggkong and Shanghai Banking
ion Limited

8 Indian Overseas Bank 24 Standard Chartered Bank

9 Oriental bank of Commerce 25 J P Morgan

10 Punjab National Bank

11 Punjab & Sindh Bank Private bank

12 State Bank of India 26 Axis Bank

13 State Bank of Hyderabad 27 The Federal Bank Limit

14 Syndicate Bank 28 HDFC

15 State Bank of Travancore 29 Kotak Mahindra Bank

16 UCO Bank 30 ICICI

17 Union Bank of India 31 Indusind Bank

18 United Bank of India 32 Yes Bank

19 Vijaya Bank

il idyoa
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3. Submission of Security Deposit:     
i) At least 50 % of the required Security Deposit, including the EMD, shall be submitted before start of work. Balance of the Security Deposit can be submitted by way of deduction of 10% of the gross amount progressively from each running bills of the contractor till the total amount of the required Security Deposit is collected.
ii) If the value of work done at any time exceeds the contract value, the amount of Security Deposit shall be correspondingly enhanced and the additional Security Deposit shall be immediately deposited by the Contractor or it shall be recovered from payment/s due to the Contractor. 
iii) The recoveries made from running bills (cash deduction towards balance SD amount) can be released against submission of equivalent Bank Guarantee in acceptable form, but only once, before completion of work, at the discretion of BHEL. 
4. The BG shall be submitted only through the Banker. Along with the BG, the Bank shall also furnish a letter of confirmation (in the prescribed formats enclosed with general conditions of contract). 
5. The validity of the Bank Guarantee furnished towards Security Deposit shall be up to three months more than the period of completion of work as stipulated in the LOI and the same will be kept valid by proper renewal till the completion of the work.
6. BHEL reserves the right of forfeiture of Security Deposit in addition to other claims and penalties in the event of the contractor's failure to fulfil any of the contractual obligations or in the event of termination of contract as per terms and conditions of the contract. BHEL reserves the right to set off the Security Deposit, against any claims of any other contracts with BHEL.
7. Conditions for acceptance of bank guarantees 
       
Contractors are advice to obtain Bank Guarantee preferably from any of the following BHEL consortium banks
Sl. No.     Nationalized Bank                                    Sl. No.          Public Sector  Banks 
1              Allahabad bank                                            20                 IDBI 
2              Andhra bank   
3              Bank of Baroda                                                                  Foreign bank 
4             Canara Bank   
5             Corporation bank                                          21                CITI Bank N.A 
6             Central bank of India                                    22                Deutsche Bank AG 
7             Indian Bank                                                     23               The Hongkong and Shanghai Banking                    
                                                                                                             Corporation Limited 
8             Indian Overseas Bank                                    24               Standard Chartered Bank 
9             Oriental bank of Commerce                         25               J P Morgan 
10           Punjab National Bank   
11           Punjab & Sindh Bank                                                              Private bank 
12           State Bank of India                                         26               Axis Bank 
13           State Bank of Hyderabad                               27              The Federal Bank Limited 
14           Syndicate Bank 28 HDFC 
15           State Bank of Travancore                              29               Kotak Mahindra Bank 
16           UCO Bank                                                         30               ICICI 
17           Union Bank of India                                        31               Indusind Bank 
18           United Bank of India                                       32              Yes Bank 
19           Vijaya Bank 
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BHARAT HEAVY ELECTRICALS LTD.,
TRANSMISSION BUSINESS GROUP, New Delhi
Conditions Of Contract For Civil Works, Doc.No.-TB-Civil-GCC, Rev-02

nk Guarantees from Banks outside BHEL's consortium shall be as below:
Guarantees of all Public sector banks can be accepted (in addition to consortium banks)

The Bank Guarantees of Co-operative banks shall not be accepted.

Bank Guarantees of otheg than consortium bank and public sector bank can be accepted subject to an overall
exposure limit (at New Delhy) of Rs. 10 crores for banks with networth of more than Rs. 500 crores as on last
balance sheet date and Rs 5 crores_for banks with net worth between Rs. 350 to Rs 500 crores (A certificate and
copy of latest Balance Sheet to be giren by the Bank at the time of submission of Bank Guarantees).

In case of private sector banks a clause to be'
by being presented at any branch of the bank.

corporated in the text of Bank Guarantee that it can be enforceable

In case of foreign vendors the bank guarantees issued
bank in India.

foreign banks may be confirmed by our consortium

In case of Bank Guarantees given by Non-Consortium banks (Private sector or Public sector), the Bank
Guarantees are to be enforceable in New Delhi or the town/ city in which the sector office is located.

1. RETURN OF SECURITY DEPOSIT:

If the contractor duly performs and completes the work in all respects to the entire safisfaction of BHEL and
presents an absolute "No demand certificate", returns properties belonging to BHEL, taken, bosgowed or hired by
him for carrying out the said works, and furnishes performance bond BG in the prescribed preforma as per
ANNEXURE-J, Security Deposit will be released to the contractor after deducting all costs, expense
amounts that are to be paid to BHEL under this contract or other contracts entered into with the contrastor. It
may be noted that in no case the Security Deposit shall be refunded/released prior to passing of final bill.

A.18.0 No interest shall be payable by BHEL on EMD, Security Deposit or on any
money due to the contractor.

A.19.0 REJECTION OF TENDER & OTHER CONDITIONS:

A.19.1 The decision of acceptance of tender will rest with BHEL which does not bind
itself to accept the lowest tender or any tender and reserves to itself full
rights for the following without assigning any reasons whatsoever:

(a) To reject any or all of the tenders.

(b) To split up the work amongst two or more Tenderer.

(c) To award the work in part.

(d) In either of the contingencies stated in (b) and (c) above to modify the time
for completion suitably.

Page 12 of 70
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Bank Guarantees from Banks outside BHEL's consortium shall be as below: 

The Bank Guarantees of all Public sector banks can be accepted (in addition to consortium banks)

The Bank Guarantees of Co-operative banks shall not be accepted.

Bank Guarantees of other than consortium bank and public sector bank can be accepted subject to an overall exposure limit (at New Delhi) of Rs. 10 crores for banks with networth of more than Rs. 500 crores as on last balance sheet date and Rs 5 crores for banks with net worth between Rs. 350 to Rs 500 crores (A certificate and copy of latest Balance Sheet to be given by the Bank at the time of submission of Bank Guarantees).

In case of private sector banks a clause to be incorporated in the text of Bank Guarantee that it can be enforceable by being presented at any branch of the bank.

In case of foreign vendors the bank guarantees issued by foreign banks may be confirmed by our consortium bank in India. 

In case of Bank Guarantees given by Non-Consortium banks (Private sector or Public sector), the Bank Guarantees are to be enforceable in New Delhi or the town/ city in which the sector office is located.

1.     RETURN OF SECURITY DEPOSIT:

If the contractor duly performs and completes the work in all respects to the entire satisfaction of BHEL and presents an absolute "No demand certificate", returns properties belonging to BHEL, taken, borrowed or hired by him for carrying out the said works, and furnishes performance bond BG in the prescribed proforma as per ANNEXURE-J, Security Deposit will be released to the contractor after deducting all costs, expenses and other amounts that are to be paid to BHEL under this contract or other contracts entered into with the contractor. It may be noted that in no case the Security Deposit shall be refunded/released prior to passing of final bill.
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BHARAT HEAVY ELECTRICALS LTD.,
TRANSMISSION BUSINESS GROUP, New Delhi

Conditions Of Contract For Civil Works, Doc.No.-TB-Civil-GCC, Rev-02

A.19.2

A.19.3

A.194

A.19.5

A.19.6

A.19.7

A.19.8

A.19.9

A.19.10

Conditional and unwitnessed tenders, tenders containing absurd or unworkable
rates & amounts, tenders which are incomplete or otherwise considered
defective and tenders not in accordance with the tender conditions,
specifications etc. are liable to be rejected.

In case of any adverse information is received concerning performance,
capability or conduct of the tenderer after issue of tender enquiry, BHEL
reserves the right to reject the offer at any stage as deemed fit.

Offers with inadequate Tools & Plants, Manpower Deployment Plan, Method
Statement are liable for rejection.

In case the present commitments of the tenderer is such that award of further
work is likely to affect performance in the work under this tender, its offer is
liable for rejection.

Offers from tenderer are liable for rejection if the tenderer is not
found suitable after preliminary/ final assessment by BHEL.

If a tenderer expires after the submission of his tender or after the acceptance of
his tender, BHEL may at its discretion, cancel such tender. If a partner of a
firm expires after the submission of the tender or after the acceptance of the
tender, BHEL may cancel such tender at its discretion unless the firm retains
its character.

BHEL will not be bound by any Power of Attorney granted by the tenderer or
by changes in the composition of the firm made subsequent to the execution
of the contract. BHEL may, however, recognise such Power of Attorney and
changes after obtaining proper legal advice, the cost of which will be
chargeable to the contractor concerned.

If the tenderer deliberately gives wrong information in his tender, BHEL
reserves the right to reject such tender at any stage or to cancel the contract, if
awarded, and forfeit the Earnest Money/Security Deposit/any other moneys
due.

Canvassing in any form in connection with the tender is strictly prohibited and
the tenders submitted by the contractors who resorts to canvassing are liable

to be rejected.
nBffu
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BHARAT HEAVY ELECTRICALS LTD.,
TRANSMISSION BUSINESS GROUP, New Delhi

Conditions Of Contract For Civil Works, Doc.No.-TB-Civil-GCC, Rev-02

A.19.11

A.19.12

A.19.13

Should a tenderer or contractor or in the case of a firm or company of
contractors/ one or more of its Partners/ Share holders/ Directors have a
relation or relations employed in BHEL, the authority inviting tender shall be
informed to the fact along with the offer, failing this, BHEL may, at its sole
discretion reject the tender or cancel the contract and forfeit the Earnest
Money/ Security Deposit.

The successful tenderer should not sub-contract the part or complete work
detailed in the tender specifications without written permission of BHEL. The
tenderer is solely responsible to BHEL for the work awarded to him.

NO DEVIATIONS ARE ACCEPTABLE. OFFERS WITH DEVIATIONS
ARE LIKELY TO BE REJECTED. HOWEVER, IF THE BIDDER INSISTS
ON ANY TECHNICAL OR COMMERCIAL DEVIATIONS FROM THE
SPECIFICATIONS AND / OR TENDER CONDITIONS, THE PRICE
IMPLICATION, IF ANY, OF WITHDRAWING THE DEVIATIONS
MUST BE SUBMITTED ALONG WITH THE PRICE BID IN A
SEPARATE SEALED ENVELOPE  SUPER-SCRIBED  “PRICE
IMPLICATION FOR WITHDRAWAL OF DEVIATIONS”. NO PRICE
IMPLICATION FOR WITHDRAWAL OF DEVIATION SHALL BE
ACCEPTED AT A LATER DATE, AFTER OPENING OF TECHNICAL BID.
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BHARAT HEAVY ELECTRICALS LTD.,
TRANSMISSION BUSINESS GROUP, New Delhi
Conditions Of Contract For Civil Works, Doc.No.-TB-Civil-GCC, Rev-02

ANNEXURE - A

DETAILS OF WORK EXECUTED/BEING EXECUTED

A) WORK EXECUTED
SI. Financial Customer Description of Total order Remarks

No. Year work value

B) WORK BEING EXECUTED
SIl. | Customer | Description | Total Value of | Actual Expected | Remarks
No. of work Value the start completion

portion date date
completed
(SIGNATURE OF TENDERER)
WITH STAMP
il i
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BHARAT HEAVY ELECTRICALS LTD.,
TRANSMISSION BUSINESS GROUP, New Delhi
Conditions Of Contract For Civil Works, Doc.No.-TB-Civil-GCC, Rev-02

ANNEXURE - B

(A) PROPOSED MANPOWER (ENGINEERS/ SUPERVISORS)
RESOURCES FOR EXECUTION OF WORK

SI. Name of the staff Qualification Experience in Remarks
No. years

(B) MONTH WISE MANPOWER DEPLOYMENT PLAN

SI. Category Indicate No. of persons to be deployed in each month

1st | 2nd | 3rd | 4th | 5th | 6th 7% 18" | and so on

(C)  Total man days planned to be deployed for the work .............. Man days

(SIGNATURE OF TENDERER)
WITH STAMP
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BHARAT HEAVY ELECTRICALS LTD.,

TRANSMISSION BUSINESS GROUP, New Delhi

Conditions Of Contract For Civil Works, Doc.No.-TB-Civil-GCC, Rev-02

ANNEXURE - C

(A) STATUS OF TOOLS, PLANTS & INSTRUMENTS
SI. Name of | Quantity | Registration | Documents Present Quantity
No. | Equipment | owned No. enclosed for | Location | proposed to
proof of be deployed
Ownership / for this job
tie-up

B) MONTH WISE TOOLS, PLANTS & INSTRUMENTS DEPLOYMENT PLAN

Sl. | Description of Indicate Nos. to be deployed in each month
No. | Tools, Plants
& Instruments
1 | 2nd |3rd [4th [5th [6th [7™ |andsoon
(SIGNATURE OF TENDERER)
WITH STAMP
Erlw i
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BHARAT HEAVY ELECTRICALS LTD.,
TRANSMISSION BUSINESS GROUP, New Delhi
Conditions Of Contract For Civil Works, Doc.No.-TB-Civil-GCC, Rev-02

ANNEXURE - D

ANALYSIS OF UNIT RATE

SI. Description Percentage of the Remarks
No. unit rate
01. Salary and wages for staff and works

02. Materials

03. Depreciation and maintenance for
Tools and Plants

04. Depreciation and maintenance for
other items

05. Establishment and administrative
expenses of site

06. Overheads

07. Profit

(SIGNATURE OF TENDERER)
WITH STAMP
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BHARAT HEAVY ELECTRICALS LTD.,
TRANSMISSION BUSINESS GROUP, New Delhi
Conditions Of Contract For Civil Works, Doc.No.-TB-Civil-GCC, Rev-02

ANNEXURE - E

DECLARATION SHEET
R hereby certify that all the information and data
furnished by me with regard to this Tender Specification NO.........cccccvveeierciiecienenenns are

true and complete to the best of my knowledge. I have gone through the specification,
conditions and stipulations in detail and agree to comply with the requirements and

intent of specifications.

I further certify that I am the duly authorised representative of the under mentioned

tenderer and a valid power of attorney to this effect is also enclosed.

TENDERER'S NAME AND ADDRESS

AUTHORISED REPRESENTATIVE'S SIGNATURE WITH NAME AND
ADDRESS

Page 19 of 70 Bﬂll



b=

hd

10.

11.

12.

13.

14.
15.
16.

BHARAT HEAVY ELECTRICALS LTD.,
TRANSMISSION BUSINESS GROUP, New Delhi
Conditions Of Contract For Civil Works, Doc.No.-TB-Civil-GCC, Rev-02

ANNEXURE - F
CHECKLIST & SCHEDULE OF GENERAL PARTICULARS

NOTE: Tenderers are requested to fill in the following details and no column should be
left blank.
Name & Address of the Tenderer

Phone/Fax No. (Office)
email ID

Name & designation of the official of the tenderer
to whom all the references shall be made

Tenderer's Proposal No. & date :
Whether EMD submitted (by cash/ : By.........

Bank Guarantee/Bank Draft)

Validity of offer/rates quoted for six months : Yes/No
from the date of opening of tender

Attested copy of power of attorney : Yes/No
as per Clause-A.12.1

Solvency Certificate submitted : Yes/No
as per Clause-A.12.9

Income Tax/Sales Tax Certificate : Yes/No
submitted as per Clause-A.12.10

Details of work executed/being : Yes/No
executed as per Annexure-A

Month wise & Category wise manpower : Yes/No
deployment plan as per Annexure-B

Status of Tools, Plants and Instruments & their : Yes/No
month wise deployment plan as per Annexure-C

Analysis of unit rate quoted as per Annexure-D : Yes/No
Declaration sheet as per Annexure-E : Yes/No
Request for registration (for new : Yes/No

tenderers) submitted

Date ........... (SIGNATURE OF TENDERER)
WITH STAMP

WITNESS : (Signature with full particulars)

1.

2.
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BHARAT HEAVY ELECTRICALS LTD.,
TRANSMISSION BUSINESS GROUP, New Delhi
Conditions Of Contract For Civil Works, Doc.No.-TB-Civil-GCC, Rev-02

ANNEXURE - G
PROFORMA FORCONTRACT AGREEMENT

CONTRACT NO.

LETTER OF INTENT NO.

WORK ORDER NO.
The Contract Agreement entered into the day of .......... , 20, (o day of .....two
thousand and....... ...) at New Delhi, between M/S BHARAT HEAVY

ELECTRICALS LIMITED, TRANSMISSION BUSINESS GROUP, New
Delhi , having it's Registered Office at BHEL House, Siri Fort, New Delhi -
110 049 (hereinafter called the FIRST PARTY which expression shall include
their executors, administrators, successors and permitted assigns)

AND

M/S (hereinafter called the SECOND PARTY which
expression shall include their executors, administrators, successors and permitted
assigns).

And whereas the FIRST PARTY called for the offer for the work of..............

as per approved specifications, drawings and quality plan at ............. as per
Tender Specification No.......... ,dated ...........
Whereas the SECOND PARTY submitted their offer No. ................... dated

........ against above.

Whereas the FIRST PARTY has accepted the offer referred to above & issued
Letter of Intent No....... , dt...... and also detailed Work Order No...., dt ...........

Whereas the SECOND PARTY has agreed to work as Sub-Contractor of the
FIRST PARTY on the conditions specified in the Tender Specifications at a
contract price of Rs....... (Rupees......ccoevvvvevvennnnnns ) at........

Now, therefore it is hereby mutually agreed to by and between the parties
hereto as under :

a) The SECOND PARTY shall execute the works of

.............................................. at ...................._on the conditions specified in
Tender Specifications of FIRST PARTY and Letter of Intent referred to
herein before at a total contract price of Rs.......... (Rupees ......coceevveenenne )

b) That the SECOND PARTY shall organise all activities and mobilisation
of facilities so that the work specified herein before is completed by ...... as
per the time bound programme mentioned in the Tender Specifications.

nBffu
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BHARAT HEAVY ELECTRICALS LTD.,
TRANSMISSION BUSINESS GROUP, New Delhi
Conditions Of Contract For Civil Works, Doc.No.-TB-Civil-GCC, Rev-02

c) That all disputes arising out of or relating to this agreement shall be referred
to the sole Arbitrator as per arbitration clause mentioned in the Tender
Specifications. The Arbitrator from time to time with the consent of the
parties enlarge the time for making and publishing award without reference
to the court for the purpose.

d) That the jurisdiction in all suits or claims arising out of this agreement shall
be of New Delhi Courts only.

e) The Following documents shall form part of this agreement: -

vi)

7. Deviation Limit : The contract value is subject to deviations depending upon
the actual requirement within plus or minus 30%. Quantities of individual
items may vary to any extent or may get deleted.

8. Terms of Payment : The terms of payment applicable to this contract shall be
those covered under Point No.... of Work Order dt. .......... and as per
Tender Specifications.

9. Abandoning the work : In the event of the SECOND PARTY abandoning the

work, FIRST PARTY reserves the right to get the unfinished work done at
the risk and cost of the SECOND PARTY.

10. All other terms and conditions shall be as stipulated in the Tender Documents.

11. This contract agreement consists.... pages.

IT WITNESS WHEREOF, the parties have signed this agreement on the date,
month and year first above written in presence of

For and on Behalf of
(FIRST PARTY)

WITNESS (WITH ADDRESS) For and on Behalf of
(SECOND PARTY)

nBffu
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BHARAT HEAVY ELECTRICALS LTD.,
TRANSMISSION BUSINESS GROUP, New Delhi
Conditions Of Contract For Civil Works, Doc.No.-TB-Civil-GCC, Rev-02

ANNEXURE - H

PROFORMA FOR BANK GUARANTEE (FOR SECURITY DEPOSIT)

In consideration of the Bharat Heavy Electricals Limited, having its Registered
Office at BHEL House, Siri Fort, New Delhi-110 049 through its Unit/Division
at Industry Sector-TBG, New Delhi hereinafter called BHEL, having agreed to
exempt..... (hereinafter called "the said contractor(s)") from the demand, under
the terms and conditions of the LOI/WO, dated ... made between BHEL and
Mss........ for the work .............. of (Name of work) (hereinafter called "the
said Agreement") of Security Deposit / mobilisation advance for the due
fulfilment by the said contractor(s) of the terms and conditions contained in the
said Agreement, on production of Bank Guarantee for Rs.... (Rupees............

only). We, ... (indicate the name of the Bank) (hereinafter referred to as
"Bank") at the request of the contractor(s) do hereby undertake to pay to BHEL
an amount not exceeding Rs.......... against any loss or damage caused to or

suffered or would be caused to or suffered by BHEL, by reason of a breach by
the said contractor(s), of any of the terms of conditions contained in the said
agreement.

We, e (indicate the name of the Bank) do hereby undertake to pay the
amounts due and payable under this guarantee without any demur, merely on a
demand from BHEL, stating that the amount claimed is due by way of loss or
damage caused to or would be caused to or suffered by BHEL by reason of
breach by the said contractor(s) of any of the terms or condition(s) failure to
perform the said agreement or by reason of the contractor(s) failure to perform
the said agreement. Any such demand made on the Bank shall be conclusive as
regards the amount due and payable by Bank under this guarantee. However, our
liability under this guarantee shall be restricted to an amount not exceeding

We, oo (Indicate the name of the Bank) undertake to pay BHEL any money
so demanded not withstanding any dispute or disputes raised by the
Contractor(s) in any suit or proceeding pending before any court or Tribunal
relating there to, our liability under these presents being absolute and
unequivocal. The payment so made by us under this bond shall be a valid
discharge of our liability for payment there under and the contractor(s) shall have
no claim against us for making such payment.

We, ...(indicate the name of the Bank) further agree that the guarantee herein
after contained shall remain in full force and effect during the period that
would be taken for the performance of the said agreement & that it shall
continue to be enforceable till all the dues of BHEL under or by virtue of the
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said agreement have been fully paid and its claims satisfied or discharged or till
BHEL certifies that the terms and conditions of the said agreement have been
fully and properly carried out by the said contractor(s) & accordingly
discharges this guarantee. Unless a demand or claim under this guarantee is

made on us in writing on or before........ we shall be discharged from all liability
under this guarantee thereafter.
We,.......... (indicate the name of the Bank) further agree with BHEL that BHEL

shall have the fullest liberty without our consent & without affecting in any
manner our obligations hereunder to vary any of the terms & conditions of the
said agreement or to extend time performance by the said contractor(s) from
time to time or to postpone for any time or from time to time any of the powers
exercisable by BHEL against the said contractor(s) and to forbear or enforce any
of the terms and conditions relating to the said agreement & we shall not be
relieved from our liability by reason of any such variation, or extension being
granted to the said contractor(s) or for any forbearance, act or omission on the
part of BHEL or any indulgence by BHEL to said contractor(s) or by any such
matter or thing whatsoever which under the law relating to sureties would, but
for this provision, have effected of so relieving us.

This guarantee will not be discharged due to the change in the constitution of the
Bank or the Contractor(s).

We, i, (indicate the name of the Bank) lastly undertake not to revoke
this guarantee during its currency except with the previous consent of BHEL
in writing.

Dated the .............. Day of ........... 20...
For ..cocvviiiins (indicate the name of the Bank)
WITNESS : 1)
2)

(SIGNATURE OF BANK REPRESENTATIVE WITH SEAL)

1. The above format is drawn upon the model form jointly evolved by the
Reserve Bank of India, the Indian Banks Association and the Ministry
of Finance, Government of India as circulated by Indian Banks
Association, Bombay vide their letter No. LA/14-61/808, dated
01.05.1980.

2. As such no deviations are acceptable.
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ANNEXURE -1

PROFORMA FOR PERFORMANCE GUARANTEE
(to be used in appropriate value non - judicial stamp paper)

This deed of guarantee made this .........cccceevvevvvenennee. day of .............. 20... by
...................................... Bank Limited .............................. in favour of Bharat
Heavy Electricals Limited having their registered office at BHEL House, Siri
Fort, New Delhi - 110 049.

Whereas M/S ....ccoeeeeveviveecieeeiieeieenne (hereinafter called the CONTRACTOR /
SELLER have entered into a Contract bearing NO. ..cccoooevvvierveennnenne
dated........ccocevnereennne (hereinafter called the CONTRACT) for supply / civil

works /erection, testing and commissioning of M/s Bharat Heavy Electricals
Limited (hereinafter called the COMPANY).

And whereas the said CONTRACT Inter - alia provides that the CONTRACTOR
/ SELLER shall pay to the COMPANY a sum of Rs. ........... only towards
Performance Guarantee in the form and manner therein specified.

And whereas the SELLER / CONTRACTOR have approached .......................
Bank Limited (hereinafter referred to as the GUARANTOR) and at their request
and in consideration of the arrangement arrived at between the CONTRACTOR
and the GUARANTOR, the GUARANTOR has agreed to give the Guarantee as
hereinafter mentioned in favour of the COMPANY.

NOW THIS DEED WITNESSES AS FOLLOWS:

The GUARANTOR by the hand of Mr. ......ccccccvvevieiiecieeiiene and its lawfully
and fully constituted attorney and do hereby guarantee the due and faithful
performance of the said CONTRACT and do hereby irrevocably undertake and
promise to pay the COMPANY without any demur merely on demand made by
them a sum not exceeding Rs. ......ccccevvvevennnnnnn. only in case the COMPANY
sustains any loss or damage by reason of any breach, default by the
CONTRACTOR / SELLER of any of the terms, conditions, stipulations or
undertakings or any one of them contained in the said CONTRACT and the
tender documents attached hereto and for payment of any moneys payable by the
CONTRACTOR / SELLER to the COMPANY under the terms and conditions of
the said CONTRACT. The decision of the COMPANY regarding the breach,
default, loss, damage and payment shall be conclusive and binding in the
GUARANTOR, irrespective of the fact whether the CONTRACTOR / SELLER
admits or denies such claims or questions its correctness in any court, tribunal or
arbitration proceedings or before any other authority.
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The COMPANY shall have the fullest liberty without effecting in any way the
liability of the GUARANTOR under this guarantee, from time to time to vary
any of the terms and conditions of the CONTRACT or extend time by the
SELLER / CONTRACTOR or to postpone for any time and from time to time
any of the powers exercisable by its against the SELLER / CONTRACTOR and
either to enforce or forbear from enforcing any of terms and conditions governing
the CONTRACT  or securities available to the COMPANY and the
GUARANTOR shall not be released from its liability under these presents by any
exercise by the COMPANY of the liberty with reference to the matters aforesaid
or by reason of time being given to the SELLER or any other forbearance, act or
omission on the part of the COMPANY or any indulgence by the COMPANY to
the SELLER / CONTRACTOR or of any other matter or thing whatsoever which
under the law relating to sureties, would but for this provision have the effect of
so releasing the GUARANTOR / CONTRACTOR from its liability under this
Guarantee.

This Guarantee shall remain in full force and effect and the GUARANTOR shall
be liable under the same irrespective of any concession or time being granted by
the COMPANY to the CONTRACTOR in or for fulfilling the said CONTRACT
and this Guarantee shall remain in full force irrespective of any change in terms
and conditions, stipulations or any variations in the terms of CONTRACT
irrespective of whether notice of such change and / or variation is given to the
GUARANTOR or not and the claim to receive such notice of any change and or
variation of the terms / or conditions of the CONTRACT is hereby specially
waived by the GUARANTOR.

The GUARANTEE herein contained shall not be determined, prejudiced or
effected by the liquidation or winding up or insolvency of or change in the
constitution of the CONTRACTOR but shall in all respects and for all purposes
be binding and operative until all payments or all moneys due or that may
hereafter become payable to the COMPANY are paid in respect of any liability
or obligation of the CONTRACTOR under the CONTRACT.

The GUARANTOR further agree that the Guarantee herein contained shall
remain in full force and effect during the period that would be taken for the
commencement of the CONTRACT till end of the CONTRACT and its claim
satisfied or discharged and till the COMPANY certified that the terms and
conditions of the CONTRACT have been fully and properly carried out by the
SELLER and accordingly discharges this guarantee, subject, however, that the
COMPANY shall have no claim under this Guarantee after ................. months
from the date of completion of the Guarantee has been served on the
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GUARANTOR before the expiry of the said period in which case the same shall
be enforceable against GUARANTOR not withstanding the fact that the same is
enforced after expiry of said period.

The GUARANTOR undertake not to revoke this Guarantee during the period it is
in force except with the previous consent of the COMPANY in writing and agree
that any liquidation or winding up or insolvency or dissolution or any change in
the constitution of the SELLER or the GUARANTOR shall not discharge the
GUARANTOR’s liability here under.

It shall not be necessary for the COMPANY to proceed against the SELLER
before proceeding against the GUARANTOR and the Guarantee herein contained
shall be enforceable against them not withstanding any security which the
company may have obtained or obtained from the SELLER shall at the time
when proceedings are taken against the GUARANTOR here under be
outstanding or unrealized.

The GUARANTOR hereby declare that it has power to execute this Guarantee
and the executant has full powers to do so on its behalf under the proper authority
granted to him/them by of the GUARANTOR.

10. Not withstanding anything herein before contained, our liability under this
Guarantee is restricted to Rs. .....ccccovvveviieneenne, (RUpees ....oocvevvveeveeieeiienn
............................... only) and will expire on ........................ and unless a claim in

writing is presented to us or an action or suit to enforce the claim is filed against
us, within six months from the date, all our rights shall be forfeited and we shall
be relieved and discharged from all our liabilities thereunder.

IN WITNESS whereof the ......cccccceevvvvvinieennn. (Bank) have hereunto set and
subscribed their hands the day, month and year first above written.

SIGNED FOR AND ON
BEHALF OF THE BANK
WITNESS:
NAME AND ADDRESS SIGNATURE
1.
2.

Page 27 of 70 Bﬂll



BHARAT HEAVY ELECTRICALS LTD.,
TRANSMISSION BUSINESS GROUP, New Delhi
Conditions Of Contract For Civil Works, Doc.No.-TB-Civil-GCC, Rev-02

ANNEXURE -J

REVISED PRICE OFFER IN LIEU OF WITHDRAWAL OF DEVIATIONS/

CLARIFICATIONS OFFERED BY BHEL

SI. Clause Description | Whether Unit Rate Total Remarks
No. Ref. of Increase/ @if Increase/

Deviation/ | Decrease in | applicable) | Decrease

Clarification Price
NOTE: Total increase or decrease in total price shall be indicated either in

percentage or in value (Rs.).

(SIGNATURE OF TENDERER)
WITH STAMP
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ANNEXURE - K

LIST OF LABORATORY TEST EQUIPMENTS

SL. NO. DESCRIPTION OF APPARATUS CODE REF.
01. VICATS APPARATUS 1S-5513
02. LE-CHATELIER'S TEST APPARATUS IS-5514
03. MOULD (CEMENT) 1S-10086
04. CEMENT MORTAR MOULD VIBRATOR 1S-10078
05. CONCRETE CUBE MOULDS 1S-10086
06. COMPR. STRENGTH TEST M/C 1S-2505
07. CONCRETE SLUMP CONE 1S-7320
08. COARSE AGGR. SIEVES 1S-383
09. FINE AGGR. SIEVES 1S-383
10. AGGR. IMPACT TEST M/C 1S-9377
11. (a) SOIL CORE COMPACTOR 1S-2720
(b) PROCTOR COMPACTION 1S-29
12. REBOUND HAMMER
13. THEODOLITE
14. DUMPY LEVEL WITH STAFF
15. OVEN
16. PHYSICAL BALANCE
17. AIR ENTERTAINMENT METER ST-1199
(SIGNATURE OF TENDERER)
WITH STAMP
FIOFSORT
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ANNEXURE - L

(On Banks Letter Head)

To:

DGM (Finance)

Transmission Business Group,

2™ floor, Bharat Heavy Electricals Limited,
Integrated office Complex, Lodhi Road,
New Delhi 110 003

Ref & Date :

Sub : Confirmation of Bank Guarantee no. <<BG No. >>

We are a Scheduled Bank other than Co-operative Bank under the RBI Act 1934. The
aforesaid BG No. << BG No. >> for Rs. <<BG Amount>>/ (In Words Also) and valid
upto <<validity date>> is issued by us on behalf of M/s <<Beneficiary’s Name>> in
favour of BHARAT HEAVY ELECTRICALS LTD. — TRANSMISSION BUSINESS
GROUP.

The format of the Bank Guarantee is strictly as per the format prescribed by M/s BHEL
and the stamp paper forming part of the BG are as per the state rules extant.

The signatories to the Bank Guarantee are duly authorised.

Thanking You,

For and On Behalf of
Name of the Bank & Seal

(Please Sign Here)
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SECTION-B
GENERAL TERMS AND

CONDITIONS

Page 31 of 70 Bﬂll



B.1.0

B.1.1

B.1.2

B.1.3

B.1.4

B.1.5

B.1.6

B.1.7

BHARAT HEAVY ELECTRICALS LTD.,
TRANSMISSION BUSINESS GROUP, New Delhi

Conditions Of Contract For Civil Works, Doc.No.-TB-Civil-GCC, Rev-02

SECTION -B
GENERAL TERMS AND CONDITIONS

The following terms shall have the meaning hereby assigned to them except
where the context requires otherwise:-

BHEL (or B.H.E. Ltd.) shall mean Bharat Heavy Electricals Limited, a
Company registered under Indian Companies Act 1956, with its Registered
Office at BHEL House, Siri Fort, New Delhi-110 049 or its Authorised
Officers or its Engineers or other employees authorised to deal with any matters
with which these persons are concerned.

"GENERAL MANAGER" shall mean the Officer in Administrative charge of
the Contracting Unit of BHEL.

“ENGINEER" OR "ENGINEER-IN-CHARGE" shall mean Engineer deputed
by BHEL. The term includes "Deputy General Manager, Construction
Manager, Resident Engineer, Assistant Site Engineer of BHEL/at the site as
well as the officers in charge at Head Office.

“SITE” shall mean the place or places at which the plants/equipment are to be
erected and services are to be performed as per the specification of this tender.

"CLIENTS OF BHEL" or "CUSTOMER/OWNER" shall mean the
organization to whom BHEL is responsible for this work.

"CONTRACTOR" shall mean the individual, firm or Company who enters
into this Contract with BHEL and shall include their executors, administrators,
successors and assigns.

"CONTRACT” or "CONTRACT DOCUMENT” shall mean and include the
agreement, the work order, the accepted appendices of rates, Schedules of
Quantities, if any, General Terms and Conditions of Contract, Special
Conditions of Contract, Instructions to Tenderers, the drawings, the Technical
Specifications, the Special Specifications, if any, the tender documents and
the Letter of Intent\Accepting Letter issued by BHEL. Any conditions or terms
stipulated by the tenderer in the tender documents or subsequent letters shall
not form part of the Contract unless specifically accepted in writing by
BHEL in the Letter of Intent and incorporated in the Agreement.
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"GENERAL CONDITIONS OF CONTRACT" shall mean the "Instructions
and Information for Tenderers and General terms and Conditions" pertaining
to the work detailed.

TENDER SPECIFICATIONS" shall mean the Special Conditions, Technical
Specifications, Appendices, Site Information and drawings pertaining to the
work for which the tenderers are required to submit their offer. Individual
Specification Numbers will be assigned to each tender specification.

“TENDER DOCUMENTS" shall mean the General Conditions of Contract and
Tender Specifications.

"LETTER OF INTENT" shall mean the intimation by a letter/telegram/telex/
fax to the tenderer that the tender has been accepted in accordance with
provisions contained in the letter. The responsibility of the contractor
commences from the date of issue of this letter and all the terms and
conditions of contract are applicable from this date.

"COMPLETION TIME" shall mean the period by date specified in the Letter of
Intent/Work Order or date mutually agreed upon for handing over of the
erected equipment/plant which are found acceptable by the Engineer being of
required standard and conforming to the specifications of the contract.

"ZERO DATE" shall mean the planned commencement date of work under
this tender and shall be date of issue of Letter of Intent.

"PLANT" shall mean and connote the entire assembly of the plant and
equipment covered by the contract.

"EQUIPMENT" shall mean all equipment, machineries, materials,
structural, electricals and other components of the plant covered by the
contract.

"TESTS" shall mean and include such test or tests to be carried out by the
contractor as are prescribed in the contract or considered necessary by BHEL,
in order to ascertain the quality, workmanship, performance and efficiency of
the contracted work or part thereof.

"APPROVED" "DIRECTED" or "INSTRUCTED" shall mean approved,
directed or instructed by BHEL.
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B.1.18 "WORK OR CONTRACT WORK" shall mean and include supply of all
categories of labour, specified consumables, tools and tackles required for
complete and satisfactory site transportation, handling, stacking, storing, civil
and electrical works, erection, testing and commissioning of the equipment
to the entire satisfaction of BHEL.

B.1.19 "SINGULAR AND PLURAL" etc. words carrying singular number shall
also include plural and vice versa, where the context so requires. Words
imparting masculine gender shall be taken to include the feminine gender and
words imparting persons shall include any Company or Association or Body or
Individuals, whether incorporated or not.

B.1.20 "HEADINGS" The headings in these General Conditions are solely for the
purpose of facilitating reference and shall not be deemed to be part thereof or
be taken into consideration in the interpretation of construction thereof or the
contract.

B.1.21 "MONTH" shall mean calendar month.

B.1.22 "WRITING” shall include any manuscript typewritten or printed statement
under the signature or seal as the case may be.

B.2.0 LAW GOVERNING THE CONTRACT AND COURT JURISDICTION:

The Contract shall be governed by the Law for the time being enforce in the
Republic of India. The Civil Court at Delhi having ordinary Original Civil
Jurisdiction shall alone have exclusive jurisdiction in regard to all claims in
respect of this contract.

B.3.0 ISSUE OF NOTICE:

The contractor shall furnish to the Engineer, the name, designation and address
of his authorised agent and all complaints, notices, communications and
references shall be deemed to have been duly given to the Contractor, if
delivered to the Contractor or his authorised agent and shall be deemed to have
been so given in the case of posting on the day on which they would have
reached such address in the ordinary course of post or at which they were so
delivered or left.

B.4.0 USE OF LAND:
No land belonging to BHEL or its customer under temporary possessions of
BHEL shall be occupied by the contractor without the written permission of

BHEL.
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B.5.0 COMMENCEMENT OF WORK:

B.5.1  The contractor shall commence the work within fifteen days of Letter of Intent
or the time indicated in the Letter of Intent/Work Order and shall proceed with
the same with due expedition without delay.

B.5.2 If the successful tenderer fails to commence the work within the stipulated
time, BHEL, at its sole discretion will have the right to cancel the Letter of
Intent/Contract. His Earnest Money and/or Security Deposit will stand
forfeited without any further reference to him without prejudice to any and all
of BHEL's other rights and remedies in this regard.

B.5.3 All the works shall be carried out under the direction and to the satisfaction of
BHEL/Customer/Owner.

B.5.4  The transported equipment, erected/constructed plant or work performed under
the contract, as the case may be, shall be taken over when it has been
completed in all respect and/or satisfactorily put into operation at site.

B.6.0 MEASUREMENT OF WORK AND MODE OF PAYMENT:

B.6.1  All payments due to the contractor shall be made only by "Account Payee
Cheques".

B.6.2  For progress/running bill payments, the contractor shall present detailed
measurement sheets in triplcate duly indicating all relevant details based on
technical documents, protocols & material test reports and connected
drawings for the work done during the calendar month/period under different
categories in line with terms of payment & as per Letter of Intent. The basis of
arriving at the quantities/weights shall be the relevant documents and drawings
released by BHEL. These measurement sheets shall be prepared jointly with
Engineers of BHEL and signed by all parties.

B.6.3  The measurement sheets will be checked by the Engineer and quantities &
percentage eligible for payment under different groups shall be decided by
him. The abstract of quantities and percentage so arrived at based on the terms
of payment shall be entered in the Measurement Book & signed by both the
parties. Where required counter signature of Customer/Owner shall have to be

taken.
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B.6.4 Based on the above quantities, contractor shall prepare the bills in the
prescribed proforma and work out the financial value. These will be entered in
the measurement Book and signed by both the parties. Payment shall be made
by BHEL after effecting the recoveries due from the Contractor.

B.6.5  All recoveries due from the contractor for the month/period shall be effected
in full from corresponding running bills unless specific approval from
Competent Authority is obtained to the Contrary.

B.6.6  Measurement shall be taken jointly by person duly authorised by BHEL, Owner
and the Contractor.

B.6.7  The Contractor shall bear the expenditure involved, if any, in taking the
measurements & testing of materials to be used in the works. The Contractor
shall without extra cost to BHEL, provide all the assistance with appliances
and other things necessary for measurement.

B.6.8 If at any time due to any reason whatsoever, it becomes necessary to
remeasure the work done, in full or in part, the expenses towards such re-
measurement shall be borne by contractor.

B.6.9  Passing of bills covered by such measurement does not amount to acceptance
by BHEL of the completion of the work measured. Any left out work has to be
completed by the Contractor, as directed by BHEL.

B.6.10 Final measurement bill shall be prepared in the proforma prescribed for the
purpose, based on the certificate issued by the Engineer that the entire work as
stipulated in the tender specification has been completed in all respects to the
entire satisfaction of BHEL.

The contractor shall give unqualified "No claim" and "No Demand"
certificates. All the tools and tackles loaned to him should be returned in
condition satisfactory to BHEL. The abstract of final quantities and financial
values shall also be entered in the Measurement Book and signed by both the
parties. The  final bill shall be paid after completion of all the
defects/deficiencies etc. pointed out by BHEL. The Contractor should submit
all the original documents such as material consumption, site order book
etc. maintained at site. After payment of final bill, only guarantee obligation
percentage value shall remain unpaid, which shall be released in
accordance with Clause A.17.7.
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B.7.0 RIGHTS OF BHEL:

Refer Annexure to GCC for Civil works

Page 37 of 70 Bﬂll


3502155
Text Box





                                         Refer Annexure to GCC for Civil works


BHARAT HEAVY ELECTRICALS LTD.,
TRANSMISSION BUSINESS GROUP, New Delhi
Conditions Of Contract For Civil Works, Doc.No.-TB-Civil-GCC, Rev-02

B.8.0 RESPONSIBILITY OF THE CONTRACTOR IN RESPECT OF
LOCAL LAWS, EMPLOYMENT OF WORKERS ETC:

The following are the responsibilities of the Contractor in respect of observance
of local laws, employment of personnel, payment of taxes etc.

B.8.1  As far as possible, unskilled workers shall be engaged from the local areas in
which the work is being executed. In case of any necessity is felt by the
contractor to bring labourers from out side State, provisions of law governing
such immigration by the concerned State are to be followed.
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B.8.2  The Contractor at all times during the currency of this contract, shall in all his
dealings with the local labour for the time being employed on or in connection
with the work, have due regard to all local festivals, religious and other
customs.

B.8.3  The contractor shall comply with all State and Central Laws, Statutory Rules,
Regulations etc., such as: The payment of wages to, The Minimum Wages Act,
The Workmen Compensation Act, The Employees Liability Act, The Industrial
Dispute Act, The Employees Provident Fund Act, Employees State Insurance
Scheme, The Contract Labour (Regulations and Abolition) Act 1970 and
other Acts, Rules & Regulations for labour as may be enacted by the
Government during the tenure of the contract and having in force or jurisdiction
at site. The Contractor shall give to the local Governing Body, Police and
other concerned Authorities all such notice as may be required under law.

B.8.4  The contractor, as required, will obtain independent license under the Contract
Labour (Regulations & Abolition) Act 1970 from the concerned authorities
based on the certificate (Form-V) issued by the Principal
Employer/Customer.

B.8.5  The Contractor shall pay all taxes, fees, license charges, deposits, duties, tolls,
royalty, commissions or other charges which may be Leviable on account of
any of his operations connected with this contract. The Contractor is responsible
to furnish documentary evidence towards GST Registration of the State wherein
the site is located and any other documents as per GST Act which may be
be required from time to time by BHEL.The contractor should have to get the
contract registered immediately after award of works as per rules and
regulations of the State Government. The contractor shall file regular return
as per statute of the State/Centre and should provide all information to BHEL as
required for the assessment of the project concerned. In case BHEL is
forced to make any of such payments, BHEL shall recover the same from
the contractor either from moneys due to him or otherwise as deemed fit.

B.8.6  Arrangements for the periodical visits of inspection agencies such as Electrical
Inspector etc. to site, inspection certificates etc. will have to be made by
the contractor at his cost. The contractor will also meet all expenses in
connection with his welder's qualification/ re-qualification tests etc.

B.8.7  The contractor shall be responsible for provision of health and sanitary
arrangements  {more particularly described in the Contract Labour
(Regulation & Abolition) Act 1970} & safety precautions as may be required
for safe and satisfactory execution of the contract.
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The Contractor shall be responsible for proper accommodation including
adequate medical facilities for the personnel employed by him.

The Contractor shall be responsible for the proper behaviour and observance of
all regulations by the staff employed by him.

The contractor shall ensure that no damage is caused to any person/property of
other parties working at site. If any such damage is caused, it shall be the
responsibility of the contractor to make good the losses or compensate them.

All the properties/equipment/components of BHEL/its customer loaned with or
without deposit, to the contractor, shall remain the properties of BHEL/its
customer. The contractor shall use such properties for the purpose of
execution of this contract. All such properties/equipment/components shall be
taken in to good condition unless notified to the contrary by the contractor
within 48 Hrs. The Contractor shall return them in good conditions as and
when required by BHEL/ its customer. In case of non-return, loss, damage
repairs etc., the cost thereof, as may be fixed by the Engineer, will be
recovered from the contractor.

It shall not be obligatory on the part of BHEL to supply any tools and tackles
or materials other than those specifically agreed to be given by BHEL.
However, depending upon availability/possibility, BHEL/its customer's
equipment and other materials may be made available to the contractor on
payment of the hire charges as fixed by them, subject to the conditions laid
down by BHEL/its Customer from time to time. Unless paid in advance,
such hire and other charges shall be recovered from out of dues to the
contractor or Security Deposit in one instalment. In case, BHEL provide the
material like steel etc. for Subcontractors / Suppliers, handling charges @ 15%
per annum or 1.25% per month or part thereof will be recovered from the
contractor in addition to the actual procurement cost of material. The period for
imposing handling charges is to be reckoned from the date of making
payment/LR for lifting material to / by Subcontractor from authorized source,
whichever is earlier to

a) The date of LR for dispatch of finished product by the supplier / fabricator.
b) Till date of consumption by the contractor as recorded in the MB.

The Contractor shall fully indemnify and keep indemnified BHEL/its customer
against all claims of whatsoever nature arising during the course of execution

of this contract.
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B.8.14 In case the contractor is required to undertake any work outside the scope of
this contract, the amount payable shall be as may be mutually agreed upon.

B.8.15 Any delay in completion of works or non-achievement of periodical targets,
due to reasons attributable to the contractor, will have to be compensated by
the contractor either by increased manpower and resources or by working
extra hours or more than one shift at no extra cost to BHEL.

B.8.16 The contractor shall execute the work under the conditions usual to such
construction work and in conjunction with numerous other operations at site
and proceed in a manner that shall help in the progress of work at site as a
whole.

B.8.17 The contractor will be directly responsible for payment of wages to his
workmen. A pay roll sheet giving details of all payments made to the workmen
duly signed by the contractor's representative should be furnished to BHEL,
with each running account bill.

B.8.18 In case of any class of work for which there is no specification laid down
in the contract, such work shall be carried out in accordance with the
instructions and requirements of the Engineer.

B.8.19 No levy, payment or charges made or imposed shall be impeached by reason
of any clerical error or by reason of any mistake in the amount levied,
demanded or charged.

B.8.20 No idle labour charges will be admissible in the event of any stoppage of work
resulting in the contractor's workmen being rendered idle due to any reason any
time.

B.8.21 The contractor shall take all reasonable care to protect the materials and the
work till such time the place/equipment has been taken over by BHEL/its
customer.

B.8.22 The contractor shall not stop work or abandon the site for whatsoever reason
or dispute, excepting for force majeure conditions. All problems/disputes
shall be separately discussed and settled without affecting the progress of
work. Stoppage or abandonment of work, other than under force majeure
conditions, shall be treated as breach of work of contract and dealt with

accordingly.
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The contractor shall keep the area of work clean and shall remove debris etc.
while executing day-to-day work. Upon completion of work, the contractor
shall remove from the vicinity of works, all scrap, packing materials, rubbish,
unused and other materials and deposit them in places specified by the
Engineer. The contractor will also demolish all the hutments, sheds, offices
etc. constructed & used by him and shall clean the debris. In the event of his
failure to do so, the same will be arranged to be done by the Engineer and the
expenses recovered from the contractor.

The contractor shall execute the work in the most substantial and workman
like manner in the stipulated time. Accuracy of work and timely execution
shall be the essence of this contract. The contractor shall be responsible to
ensure that the quality, assembly and workmanship conform to the dimensions
and clearance given in the drawings and/or as per instructions of the Engineers.

The contractor shall furnish progress reports on work at regular intervals as
required by the Engineer.

RESPONSIBILITIES OF CONTRACTOR IN RESPECT OF SAFETY
OF MEN, EQUIPMENT, MATERIAL AND ENVIRONMENT:

All safety rules and codes applied by BHEL/its customer at site shall be
observed by the contractor and his workmen without exception. The
contractor shall be responsible for the safety of the equipment/materials and
work to be performed by him and shall maintain all lights, fencing guards,
signs etc. or other protections necessary for the purpose. Contractor shall also
take such additional precautions as may be indicated from time to time by the
Engineer, with a view to prevent pilferage, accidents, fire hazards etc. and
suitable number of clerical staff, watch and ward, store keepers to take care of
equipment, materials and construction tools & tackles shall be posted at site by
the contractor till the completion of the work under this con tract. The
contractor shall arrange for such safety devices as are necessary for this type of
work & carry out the requisite site tests of handling equipment, lifting tools,
tackles etc. as per usual standards and practices.

The contractor shall provide to its work force & ensure the use of required
personal protective equipment as found necessary & as directed by the
authorised BHEL officials.

i)  Safety helmets conforming to IS-2925 : 1984.
ii)  Safety belts conforming to IS-3521 : 1983.
iii) Safety shoes conforming to IS-1989 : 1978.
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iv) Eye and face protection devices conforming to IS-8520 : 1977 and IS-
8940 : 1978.

v) Hand and body protection devices conforming to IS-2573 : 1975, IS-
6994 : 1973, 1S-8807 : 1978 and IS-8519 : 1977.

All tools, tackles, fitting appliances, material handling equipment, scaffolds,
cradles, safety nets, ladders, equipment, etc. used by the contractor shall be of
safe design and construction and maintained in good condition. However
BHEL officials shall have the right to ban use of any of them or get them
tested at their discretion. All electrical equipment, connections & wiring for
construction power, its distribution & use shall conform to the relevant
requirements of Indian Electricity Act and Rules. Only electricians licensed
by the appropriate statutory authority shall be employed by the contractor to
carry out electrical works.

All electrical appliances including portable electric tools used by contractor
shall have safe plugging system to source of power and be appropriately
earthed.

The contractor shall not use any hand lamp energised by electric power with
supply voltage of more than 240 volts. For work in confined spaces, lighting
shall be arranged with power source of not more than 240 volts.

Where it becomes necessary to provide and/or store petroleum products,
explosives, chemicals and liquid or gaseous fuel or any other substance that
may cause fire or explosion, the contractor shall be responsible for carrying
out such provision and/or storage in accordance with the rules and regulations
laid down in the relevant Government Acts, such as Petroleum Act, Explosive
Act, Petroleum & Carbides of Calcium Manual of the Chief Controller of
Explosives, Government of India etc. Prior approval of the authorised BHEL
official at the site shall also be taken by the contractor in all such matters.

The contractor shall arrange at his cost appropriate illumination as required
at all work spots for safe working, when natural day light may not be adequate
for clear visibility.

In case of a fatal or disabling injury/accident to any person at construction
sites pertaining to this work, the victim and/or his/her dependents shall be
compensated by the contractor as per statutory requirements. However, if
considered necessary, BHEL shall have the right to impose appropriate
financial penalty on the contractor & recover the same from payments due to
the contractor for suitably compensating the victim and/or his/her dependents.
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Before imposing any such penalty, appropriate enquiry shall be held by BHEL
giving opportunity to the contractor to present his case.

B.9.9 In case of any damage to property due to lapse by the contractor, BHEL shall
have the right to recover the cost of such damages from the payments due
to the contractor.

B.9.10 In case of any delay in the completion of a job due to mishaps attributable to
lapses by the contractor, BHEL shall have the right to recover cost of such
delay from the payments due to the contractor, after notifying the contractor
suitably and giving him opportunity to present his case.

B.9.11 If contractor fails to improve the standards of safety in its operation to the
satisfaction of BHEL after being given reasonable opportunity to do so
and/or if the contractor fails to take appropriate safety precautions or to
provide necessary safety devices and equipment or to carry out instructions
regarding safety issued by the authorised BHEL official, BHEL shall have the
right to take the corrective steps at the risk and cost of the contractor after
giving appropriate notice indicating the steps that would be taken by BHEL.

B.9.12 The contractor shall submit report of all accidents, fires, property damaged
and dangerous occurrences connected with his area of work or caused due
to his action/inaction, to the authorised BHEL official immediately after such
occurrence, but in any case not later than 12 hours of the occurrence.

B.9.13 During the course of construction, alteration or repairs scrap lumbers with
protruding nails, sharp edges etc. and all other debris including combustibles
scrap shall be kept cleared from working areas, passage ways and stairs in and
around site.

B.9.14 Cylinders shall be moved by tilting and rolling them on their bottom edges.
They shall not be intentionally/negligently dropped, struck or permitted to
strike each other violently. When cylinders are transported by powered
vehicles, they shall be secured in a vertical position.

B.9.15 The contractor shall be responsible for the safe storage of his radioactive
sources if same have been permitted to use.

B.9.16 All contractor's supervisory personnel and sufficient number of workmen
shall be trained for fire fighting and first aid duties and shall be assigned
specific duties. Enough number of such trained personnel must be available
during the tenure of the contract.
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Contractor shall provide enough fire protecting equipment of the types and
numbers at his office, stores, construction/erection site, other temporary
structures, labour colony area etc. Access to such fire protection equipment
shall be easy and kept open at all times. Compliance of the above requirement
under fire protection system at project site shall in no way relieve the
contractor of any of his responsibilities and liabilities to fire accident
occurring. In the event of fire safety measures being not to BHEL's
satisfaction, BHEL shall have option to provide the same and recover the cost
plus incidentals from contractor's bills and/or impose penalty as deemed fit
by the Engineer.

Before commencing the work, the contractor shall appoint/nominate a
responsible officer to supervise implementation of all safety measures and
liaison with BHEL Engineer at site.

If safety record of the contractor in execution of the awarded job is to the
satisfaction of Safety Department of BHEL, issue of an appropriate certificate
to recognise the safety performance of the contractor may be considered by
BHEL after completion of the job.

CONSEQUENCES OF CANCELLATION:

Whenever BHEL exercises its authority to terminate the contract / withdraw a
portion of work, the work may be got completed by any other means at the
contractor's risk and cost provided that in the event of the cost of completion
(as certified by the Engineer which shall be final and binding on the contractor)
being less than the contract value, the advantage shall accrue to BHEL. If the
cost of completion exceeds the money due to the Contractor under the
Contract, the Contractor shall either pay the excess amount demanded by
BHEL or the same shall be recovered from the contractor. This will be in
addition to the forfeiture of Security Deposit & recovery of liquidated damages
as per relevant clauses.

In case BHEL completes the work under the provisions of this clause, the cost
of such completion to be taken into account for determining the excess cost
to be charged to the contractor shall consist of cost of materials purchased
and/or labour provided by BHEL with an addition of such percentage to cover
supervision and establishment charges as may be decided by BHEL.
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INSURANCE:

BHEL/its customer shall arrange for insuring the project materials/properties of
BHEL/its customer covering the risks during storage, construction, erection
and commissioning.

It shall be the sole responsibility of the Contractor to insure his workmen
against risks of accident and injury while at work as required by the relevant
rules and to pay compensation, if any, to them as per Workmen's
Compensation Act. The Contractor shall also insure his staff against
accidents. The work will be carried out in a protected area and all the rules
and regulations of BHEL/its client in the project area which are in force
from time to time will have to be followed by the contractor.

If due to negligence and/or non-observance of safety and other precautions
any accident/injury occurs to any other person/public, the contractor shall pay
necessary compensation and other expenses, if so decided by the appropriate
authority.

It shall be the responsibility of the contractor to provide security and insurance
claim related information/reports etc. for the equipment/material belonging to
BHEL/its customer and handed over to the contractor  for
transportation/erection/construction till these are taken over by BHEL after
erection/construction or are returned to BHEL/its customer's store.

If due to Contractor's carelessness, negligence, non-observance of safety
precautions, improper security arrangements or due to non-compliance of
paper work needed for lodging insurance claim, damage to BHEL/its
Customer's property and/or personnel should occur, and if BHEL is unable to
recover its claim from the Insurance Company, the deficit will be recovered
from the Contractor.

STRIKES & LOCKOUTS:

The Contractor will be solely responsible for all disputes & other issues
connected with his workmen. In the event of the contractor's workmen
resorting to strike or the contractor resorting to lockout & if the strike or the
lockout so declared is not settled within a period of one month, BHEL shall
have the right to get the work executed by employing its own men or through
other agencies or both. The cost incurred by BHEL in this regard shall be
recovered from the Contractor.
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For any purpose whatsoever, the employees of the contractor shall not be
deemed to be in the employment of BHEL/its Customer.

FORCE MAJEURE:

The following shall amount to force majeure conditions:-

Acts of God, Act of any Government, war, Sabotage, riots, civil
Commotion, Police Action, Revolution, Flood, Fire Cyclone, Earthquake,
Epidemic & other similar causes over which the contractor has no control.

If the contractor suffers delay in the due execution of the contract, due to
delays caused by force majeure conditions, as defined above, the agreed time
of completion of the work covered by this contract may be extended by a
reasonable period of time in consultation and after agreement of BHEL's
clients/owner, provided that on the occurrence of any such contingency, the
Contractor immediately reports to BHEL in writing the causes of delay. The
Contractor shall not be eligible for any compensation on this account.

GUARANTEE:

The guarantee and defect liability period shall be 12 months from the date of
commissioning of switchyard or handing over of entire civil works, whichever
is later.

ARBITRATION:

](i) Except as provide elsewhere in this Contract, in case amicable settlement is
not reached between the Parties, in respect of any dispute or difference; arising
out of the formation, breach, termination, validity or execution of the contract;
or, the respective rights and liabilities of the Parties; or, in relation to
interpretation of any provision of the contract; or, in relation to interpretation of
any provision of the Contract; or, in any manner touching upon the contract,
then, either Party may, by a notice in writing to the other Party refer such
dispute or difference to the sole arbitration of an arbitrator appointed by Head
of the BHEL Unit/Region/Division issuing the Contract.

The Arbitrator shall pass a reasoned award and the award of the Arbitrator shall
be final and binding upon the Parties.

nBffu
Page 47 of 70 -


3502155
Text Box
(i) Except as provide elsewhere in this Contract, in case amicable settlement is not reached between the Parties, in respect of any dispute or difference; arising out of the formation, breach, termination, validity or execution of the contract; or, the respective rights and liabilities of the Parties; or, in relation to interpretation of any provision of the contract; or, in relation to interpretation of any provision of the Contract; or, in any manner touching upon the contract, then, either Party may, by a notice in writing to the other Party refer such dispute or difference to the sole arbitration of an arbitrator appointed by Head of the BHEL Unit/Region/Division issuing the Contract.

The Arbitrator shall pass a reasoned award and the award of the Arbitrator shall be final and binding upon the Parties.


BHARAT HEAVY ELECTRICALS LTD.,
TRANSMISSION BUSINESS GROUP, New Delhi
Conditions Of Contract For Civil Works, Doc.No.-TB-Civil-GCC, Rev-02

Subject as aforesaid, the provisions of Arbitration and Conciliation Act 1996 (India) or
statutory modifications or re-enactments thereof and the rules made thereunder and
for the time being in force shall apply to the arbitration proceedings under this
clause. The seat of arbitration shall be New Delhi.

The cost of arbitration shall be borne as per the award of the Arbitrator.

Subject to the arbitration in terms of clause L above, the court at New Delhi shall
have exclusive jurisdiction over nay matter arising out of or in connection with this
Contract.

Notwithstanding the existence or any dispute or differences and/or reference for the
arbitration, the Contractor shall proceed with and continue without hindrance the
performance of its obligations under this contract with due diligence and expedition
in a professional manner except where the contract has been terminated by either
Party in terms of this contract.

(i) In the event of dispute or difference relating to the interpretation and application
of the provisions of commercial contract(s) between Central Public Sector Enterprises
(CPSEs)/ Port Trusts inter se and also between CPSEs and Government Departments/
Organizations (excluding disputes concerning Railways, Income Tax, Customs & Excise
Departments), such dispute or difference shall be taken up by either party for
resolution through AMRCD as mentioned in DPE OM No.4(1)/2013-DPE9GM)/
FTS-1835 dated 22.05.2018.
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SECTION - C-1

SPECIAL CONDITIONS OF THE CONTRACT

INSTRUCTIONS TO TENDERERS:

The tenderers are advised to physically visit the site and fully acquaint
themselves with site conditions, transportation routes, various distances etc.
No claim will be entertained by BHEL on ground of lack of knowledge and the
contractor's rates shall be deemed to have taken this into account.

All temporary structures, hutments etc. set up by the contractor or their
workmen during execution shall be removed prior to submission of final bill
by the contractor.

The contractor in the event of this work awarded to him, shall establish an
office at site and keep posted an authorised, responsible officer with a valid
power of attorney for the purpose of the contract. Any order or instructions of
the "Engineer" or his duly authorised representatives, communicated to the
contractor's representative at site will be deemed to have been
communicated to the contractor at his official address.

The contractor is required to commence the work within two weeks from the
date of issue of Letter of Intent or as indicated in the LOI/Work Order, failing
which the LOI/contract is liable to be cancelled and EMD/SD shall be
forfeited.

BHEL reserves the right to split up the work and to award to more than one
contractor or award only a part of the work to a contractor.

PERFORMANCE BOND:

The contractor shall submit Bank Guarantee of an approved Nationalised
Bank as per BHEL proforma for an amount equal to 2.5% of the contract
value as performance bond to get his balance 2.5% payment released at the
discretion of the engineer as per the general conditions of contract. The
performance Bank Guarantee shall remain valid up to successful completion
of performance and guarantee tests of the station and taking over of the
plant by BHEL/client of BHEL. Not withstanding the provisions of any other
clause(s) of General Conditions of Contract, the contractor shall continue
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to be responsible to execute all such works of repair, rectification and making
good of defects, imperfections of other faults as may be required of the
contractor in writing by the Engineer for the period as stated above. The
proforma for submission of the BG shall be as per Annexure I.

[Above clause no. C-2.0 shall be read in conjunction with clause no. C-29.5.2. [
SITE DRAINAGE:

All water which may accumulate on the site during the progress of the works,
or in trenches and excavations, including monsoon period shall be removed by
the contractor from the site to the satisfaction of the Engineer at the
contractor's expense.

EXECUTION OF THE WORK:

The work will be executed in a workman like manner and to the entire
satisfaction of the Engineer and as per technical specifications of this tender,
IS Codes, CPWD specifications etc. as applicable. In case of conflict regarding
interpretations the decision of the Engineer shall be final and binding.

The Engineer will communicate or confirm his instructions to the contractor in
respect of the execution of the work in a "Site Order Book" maintained at
his office and confirm issue of such instructions by signing the relevant
entries in this book. Such entries will rank as order or notices in writing
within the intent and meaning of these conditions.

INSPECTION AND STAGE APPROVAL OF THE WORK:

BHEL/BHEL's Client or the owner or his duly authorised representative shall
have at all reasonable times access to the contractor's premises of works and
shall have the power to inspect drawings or any portion of the work,
examine the materials and workmanship and shall have the authority to reject
any work. This would be implemented through joint inspection by the
representatives of the owner and BHEL and in the form the joint protocol
without any extra claim of time and amount.

All work embracing more than one process shall be subject to examination
and approval at each stage thereof and the contractor shall give due notice
in writing to the Engineer when each stage is ready. In default of such notice
being received, Engineer shall be entitled to approve the quality and extent
thereof at any time he may choose and in the event of any dispute, the
decision of the Engineer thereon shall be final and conclusive.
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C-6.0 COMPLETION OF WORK:

C-6.1  The works shall be completed to the entire satisfaction of the Engineer and in
accordance with the completion schedule as specified & agreed in the contract,
and all unused stores and materials, tools, plant and equipment, temporary
buildings and things shall be removed and the site work cleared of rubbish
and all waste materials and delivered up clean and tidy to the satisfaction of
the Engineer at the contractor's expenses.

C-6.2 BHEL shall have power to take over from the contractor from time to time
such sections of the work as have been completed to the satisfaction of the
Engineer. Such works however shall not be treated as have been completed
until the entire works are executed to the satisfaction of the Engineer. The
Guarantee period shall commence only after handing over the entire works.

C-7.0 UNCOVERING AND ADJUSTMENT OF ERRORS:

The contractor shall uncover any part of the works and/or make openings in
or through the same as the Engineer may from time to time direct for his
verification and shall reinstate and make good such part to the satisfaction of
the Engineer. If any such part has been covered up or put out of view after
being approved by the Engineer and is subsequently found on uncovering to
have been executed in accordance with the contract, the expenses of uncovering
and/or making opening in or through, reinstating and making good the same
shall be borne by BHEL. In any other case all such expenses shall be borne by
the contractor.

C-8.0 DISCREPANCIES AND ADJUSTMENT OF ERRORS:

C-8.1 The several documents forming the contract are to be taken as mutually
explanatory of one another, detailed drawings being followed in preference to
small scale drawings & figures dimensions in preference to scale & special
conditions in preference to general conditions.

C-8.2  In case of discrepancies between schedule of quantities, the specification and/or
the drawings the following order of preference shall be observed :
a)  Description in Schedule of Quantities.
b)  Special Conditions.
¢) Drawings.
d)  Technical Specifications.
e) General Conditions of Contract.
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If there are varying or conflicting provisions made in any one document
forming part of the contract, the Engineer shall be the deciding authority with
regard to the document.

Any error in the description, quantity in schedule of quantities or any omission
there from shall not vitiate the contract or release the contractor from the
execution of the whole or any part of the works comprised therein according
to the drawings and specifications or from any of his obligations under the
contract.

If on check there are found to be differences between the rates given by the
contractor in words and figures or in the amount worked out by him in the
schedule of quantities and general summary, the same shall be adjusted in
accordance with the following rules :

a) In the event of discrepancies between description in words and figures
quoted by tenderer, the description in words shall prevail.

b) In event of an error occurring in the amount column of schedule of
quantities as a result of wrong extension of the unit rate and the quantity,
the unit rate shall be regarded as firm and extension shall be amended on
the basis of the rates.

c) All errors in totalling in the amount column and in carrying forward
totals shall be corrected.

d) The totals of sections of bill of quantities amended shall be carried over
to the general summary and the tendered sum amended accordingly. The
tendered sum so altered shall, for the purpose of tender, be substituted for
the sum originally tendered and considered for acceptance instead of the
original sum quoted by the tenderer. Any rounding of quantities or in
sections of bill of quantities or in general summary, by the tenderer, shall
be ignored.

If neither drawings nor specifications contain any mention of minor details of
construction which in the opinion of the Engineer, whose decision shall be
final and conclusive, are reasonable and obviously and fairly intended for
satisfactory completion of work, such details shall be provided by the
contractor without any extra cost, as if they were specially mentioned and
shall be deemed to be included in the contract.
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C-9.0 DEVIATIONS:

C-9.1 The contractor shall not make any alternation in, addition to or omission
from the work as described in the tender documents except in pursuance of the
written instructions of the Engineer. No such deviation from the work
described in the tender documents shall be valid unless the same has been
specially confirmed and accepted by the Engineer in writing and incorporated

in
the contract.

C-9.2  The engineer may deviate, either by way of addition or deletion, from the work
so described, provided that the contract sum be not thereby varied on the whole
by more than the percentage set out in the tender documents. The value of all
additions and deletions shall be added to or deleted from the contract sum.

C-9.3  Any objections by the contractor to any matter concerning the order shall be
notified by him in writing to the Engineer within 7 (seven) days from the date
of such order, but under no circumstances shall the work be stopped (unless so
ordered by the Engineer) owing to differences or controversy that may arise
from such an objection. In the absence of such a notification of objection by
the contractor, he will be deemed to have accepted the order and conditions
stated therein.

C-10.0 VALUATION OF DEVIATIONS:

C-10.1 If the rates for the additional, altered or substituted work are specified in the
contract for the work either in the same section or in the other section of the
BOQ of the same work, the contractor is bound to carryout the additional,
altered or substituted work at the same rates as are specified in the contract for
the work.

C-10.2 For item which are required for successful completion of work but not covered in the BOQ:-
if items are available in DSR -2016, then valuation shall be done at DSR rate ( DSR 2016)
along with applicable % as per contract and same shall be binding to the bidder.

C10.2.1 EXTRA/ADDITIONAL ITEMS OF WORK

If any extra or additional items, which are not incorporated in the BOQ
schedule, have to be executed by the contractor, the rate of such extra or
additional work shall be as per the following:
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C10.2.2 If the items are not covered under price schedule, the rates have to be agreed
upon mainly on the basis of prevailing market rates for which all
documentary evidences as required by BHEL shall have to be produced by
the contractor. Decision of BHEL in such cases shall be final and binding on
the contractor.

C-10.2.3 Under no circumstances the contractor shall suspend the work on the plea of
non- settlement of rates falling under the clause or claim any compensation on
that account.

C-10.2.4 BHEL reserves the right to carry out such extra/additional items of work
through any other contractor or in such a manner as he considered advisable.

C-10.2.5 The contractor, on receipt of drawing from BHEL, shall inform
BHEL (within 15 days) the rate / rates of item/items for carrying out the
extra/additional item of work. This shall be supported by analysis of rates
including prevailing market rates.

C--10.2.6 If the rate for additional, altered or substituted work is available in
then the rate shall be settled as per clause no. C-10.2.

C-10.3  Variation in quantity of work: - There may be variations in the individual item
in the schedule during actual execution of the work. However, tendered unit
rates shall remain firm up to a variation of + 30% of the total value of the
contract irrespective of variations in the quantity of individual items.

C-11. RECORD AND MEASUREMENT:

C-11.1 All items having a financial value shall be entered in BHEL measurement book
so that a complete record is obtained of all works performed under the contract.

C-11.2 Work which fails to be measured in details shall be measured physically
without reference to any local custom that may obtain excepting where it may
otherwise be directed in the tender documents. The measurements shall be
taken jointly by any person duly authorised on the part of BHEL and the
contractor.

C-11.3 The contractor shall, without extra charge, provide assistance with

appliances and other things necessary for measurement and shall bear all the
cost of measurement of his work.
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Measurement shall be entered in BHEL measurement book and signed and
dated by both parties at the site on completion of measurement. If the
contractor objects to any of the measurements recorded on behalf of BHEL, a
note to that effect will be made in BHEL measurement book or against the item
or items objected to and such note shall be signed and dated by both the parties
engaged in taking the measurement.

If, as result of such objection, it becomes necessary to remeasure the work
wholly or in part, the expense of such measurement shall be borne by the
contractor.

If the contractor's representative fails to attend when required, the engineer
shall have power to proceed by himself to take measurements & in that case
these measurements shall be accepted by the contractor as final.

The contractor shall, once in every month, submit to the Engineer details of his
claims for the work done by him up to and including the previous month, which
are not covered by this contract agreement in any of the following respects:

a) Deviations from items and specifications provided in the contract
documents.

b) Extra item/new items of work.

¢) Quantities in excess of those provided in the contract schedule.

d) Items in respect of which rates have not been settled.

Contractor should, in addition, furnish a clear certificate to the effect that the
claims submitted by him as aforesaid cover all his claims and that no further
claims shall be raised by him in respect of the work done up to and including
the period under report.

CONTRACTOR'S SUPERVISION:

The contractor shall either himself supervise the execution of the contract or
shall appoint a competent agent approved by the Engineer to act in his stead.

The contractor, shall employ an engineer/agent having qualification in Civil
Engineering from a recognised Institute for any work with a contract value
exceeding Rs. Two Lakhs.

If the contractor fails to appoint a suitable engineer/agent as aforesaid, the
Engineer shall have full powers to suspend the execution of work & stop
payment of any amount that may have become due until such date as a
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suitable engineer/agent is appointed and the contractor shall be held
responsible for the delay caused to the work & no extension of time on this
account shall be given to him.

Orders given to the contractor's engineer/agent shall be considered to have the
same force as they had been given to the contractor himself.

The contractor or his agent shall be in attendance at the site during all working
hours and shall superintend the execution of work with such additional
assistance in each trade as the Engineer may consider necessary.

The contractor or his agent shall attend, when required and without making
claim for doing so, either the office of the Engineer or work site to receive
instructions.

The Engineer shall have full powers, and without assigning any reason, to
require the contractor immediately to cease to employ in connection with
this contract any agent, servant or employee whose continued employment, in
his opinion, undesirable.

LABOUR AND SUPERVISION STAFF:

The contractor shall engage experienced supervisory staff and specially
skilled labour for work under this contract.

The contractor shall have to make his own arrangement for maintenance of
his T and P so as to minimise the down time.

The supervisory staff employed by the contractor shall ensure proper out-turn
of the work and discipline on the part of the labour put on the job. The
contractor in general should see that the works are carried out in a safe and
proper manner and in coordination with the staff employed directly by BHEL
or other contractors of BHEL or its client.

It shall be the responsibility of the contractor to ensure safe working, taking
due precautions to avoid any accident and damage to other equipment and
personnel. He shall be liable for all accidents, damages etc. to personnel and
equipment etc. during the execution of the work.

The work shall be executed under the usual conditions like rain, insufficient
space, improper approach roads etc. affecting major construction work and in
conjunction with numerous other operations at site. The contractor and his
personnel shall cooperate with the others and proceed in a manner that shall
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not delay or hinder the progress of work as a whole nor claim any
compensation on such grounds.

The contractor will arrange necessary accommodation for his supervisory and
workmen at his own cost. However, BHEL will approach customer for
accommodation for contractor's staff and labour on chargeable basis, if
possible.

PLANT AND EQUIPMENT AT SITE:

The contractor shall, at his own expenses, supply all tools, plant and
equipment (hereinafter referred as T and P), testing instruments and
consumables required for the execution of the contract.

All tools, plant & equipment brought to the site shall become the property of
the BHEL & shall not be removed from the site without the written approval
of the Engineer. When the work is finally completed or the contract is
terminated for reasons other than the default of the contractor, he shall
forthwith remove from the site all tools, plant, equipment etc. (other than
those as may have been provided by BHEL) and upon such removal, the same
shall revert in & become the property of the contractor.

COMPLIANCE TO REGULATIONS AND BY LAWS:

The contractor shall confirm to the provisions at any statute relating to the
work and regulations and bylaws of any local authority and of any water and
lighting companies or undertaking with whose system the work is proposed to
be connected. He shall before making any variation from the drawings or the
specifications that may be necessitated for such connections give the
Engineer, notice specifying the variation proposed to be made & the reasons
thereof & shall not carry out any such variation until he has received
instructions from the Engineer in respect thereof. The contractor shall be
bound to give all notices required by statute, regulations or by laws as
aforesaid and to pay all fees and taxes payable to any authority in respect
thereof.

MATERIALS OBTAINED FROM EXCAVATION:

Materials of any kind obtained from excavation on the site shall remain in
property of BHEL & shall be disposed of as the Engineer may direct, at no

extra cost.
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C-17.0 TREASURE, TROVE, FOSSILS, ETC:

All fossils, coins, articles of value or antiquity and structures and other remains
or things of geological or archaeological interest discovered on the site shall be
the absolute property of BHEL and the contractor shall take reasonable
precautions to prevent his workmen or any other person from removing or
damaging any such article or thing, shall immediately upon discovery
thereof and before removal acquaint the Engineer with such discovery and
carry out the Engineer's directions as to the disposal of the same.

C-18.0 PROTECTION AND SECURITY:

The contractor shall provide and maintain at his own expenses all lights,
guards, fencing and Watch & Ward when and where necessary or required by
Engineer for the protection and security of the works or for the safety and
convenience of those employed on the works or the public.

C-19.0 SITE OFFICE AND STORES:

C-19.1 BHEL shall provide to the restricted extent, open space as made available to
BHEL by its customer in as is where is basis for site office and stores, free
of charge.

C-19.2 The contractor shall provide, construct and maintain at his own expenses the
site office, material testing laboratory, stores & shall make his own
arrangements for  water, sanitation, access roads, electrification and
cleanliness required for proper and efficient execution of work. The planning,
setting and construction of these buildings shall have the approval of the
Engineer & the contractor shall keep them tidy, clean and in sanitary condition
to the satisfaction of Engineer.

C-19.3 After completion of work the contractor shall promptly dismantle, the
distribution and other facilities that may have been erected, at his own cost
and clear the area to the satisfaction of the Engineer and hand over the same
to the Engineer.

C-20.0 POWER & WATER :- DELETED

C-20.1 The Construction Power sha i oint on chargeable basis and
recovery shall be made on actuals at the rate prevailing at the fime
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power from RA bills as per Customer/BHEL norms. The contractor shall have
make their own arrangements, at their cost for distribution to various

operated onesto ensure timely completion of work.

In case BHEL is
arrangement and take

t able to supply power, contractor has to make his own
separate connection for all construction works.

BHEL shall not be responsible for any inconvenience caused due to any failure
of lighting and power supply and no compensation for delay in works can be
claimed by the contractor due to such non-supply on the grounds of idle labour,
machinery or any other grounds. Thexcontractor should ensure that the work in
critical areas is not held up in the event.of lighting and power breakdown and
for the same he should have some stand arrangement at his cost. In the
event of breakdown in the electric supply, if the progress of work is hampered,
it will be the responsibility of the contractorMo step up the progress after
restoration of electric supply so that over all progress of work is not affected.
The contractor shall make proper arrangement of illusination at work place
while working in late hours or in darkness.

on chargeable basis and recovery shall be made on actuals at the rate pre
at the time of drawl of water from RA bills as per Customer/BHEL norms.

TEMPORARY WORKSHOP, STORES, CONSUMABLES ETC:

The contractor shall during the progress of work, provide, erect and
maintain at his own expenses all necessary temporary workshops, stores,
consumables, offices etc. required for the proper and efficient execution of
the work. The planning, setting & erection of these buildings shall have the
approval of the Engineer and the contractor shall at all time keep them tidy &
in a clean and sanitary condition on to the entire satisfaction of the Engineer.

MATERIALS:
The contractor shall at his own expenses, provide all materials required for the

work. All materials to be provided by the contractor shall be in conformity
with the specifications laid down in the contract & the contractor shall, if
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requested by the Engineer, furnish proof to the satisfaction of the Engineer
that the materials so comply.

The contractor shall, at his own expenses and without delay, supply to the
Engineer samples of materials proposed to be used in the works. The
Engineer shall within seven days of supply of samples or within such further
period as he may require, intimate to the contractor in writing, whether
samples are approved by him or not. If samples are not approved, the contractor
shall forthwith arrange to supply to the Engineer for his approval fresh samples
complying with the specifications laid down in the contract. Any delay in
approval of samples (original or fresh ones) shall not make the contractor
eligible for any compensation.

The Engineer shall have full powers to require removal of any or all of the
materials brought to site by the contractor which are not in accordance with
the contract specifications or do not conform in character or quality to samples
approved by him. In case of default on the part of contractor in removing
rejected materials, the Engineer shall be at liberty of have them removed by
other means. The Engineer shall have full powers to procure other proper
materials to be substituted for rejected materials and in the event of the
contractor refusing to comply, he may cause the same to be supplied by other
means. All costs, which may attend upon such removal and/or substitution shall
be borne by the contractor. In such cases, handling charges @ 15% per annum
or 1.25% per month or part thereof will be recovered from the contractor in
addition to the actual procurement cost of material. The period for imposing
handling charges is to be reckoned from the date of making payment / LR for
lifting material to / by Subcontractor from authorized source, whichever is
earlier to

a) The date of LR for dispatch of finished product by the supplier / fabricator.
b) Till date of consumption by the contractor as recorded in the MB.

The contractor shall indemnify BHEL, its representative or employees against
any action, claim or proceeding relating to infringement or use of any patent
or design or any alleged patent or design rights and shall pay any royalties or
other charges which may be payable in respect of any article or materials or
part thereof included in the contract. In the event of any claim being made or
action being brought against BHEL or any agent, servant or employee of
BHEL in respect of any such matters as aforesaid, the contractor shall
immediately be notified thereof, provided that such indemnity in complying
with the specific directions issued by BHEL but the contractor shall by any
royalties or other charges payable in respect of any such use, the amount so
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paid being reimbursed to the contractor only if the use was the result of any
drawings and/or specifications issued after submission of the tender.

All charges on account of octroi, royalty and all other taxes & duties on
materials obtained for the works from any source shall be borne by the
contractor.

The Engineer shall be entitled to have tests carried out as specified in the
contract for any materials supplied by the contractor other than those for
which, as stated above, satisfactory proof has already been furnished, at the
cost of the contractor & the contractor shall provide at his expenses all facilities
which the Engineer, may require for the purpose. If no test are specified in the
contract, and such tests are required by the engineer, the contractor shall
provide all facilities required for the purpose and the charges for these tests
shall be by the contractor only. The cost of materials consumed in tests shall
be borne by the contractor in all cases except when otherwise provided.

GENERAL:

Material required for works, shall be stored by the contractor only at places
approved by the Engineer. Proper storage and safe custody of material
including construction stores shall be the responsibility of the contractor for
which no charges shall be claimed by the contractor.

BHEL's officials concerned with the contract shall be entitled at any time to
inspect and examine any materials intended to be used in or on the works,
either on the site or at factory or workshop or other place(s) where such
materials are assembled, fabricated, manufactured or at any place(s) where
these are laying or from which these are being obtained and the contractor
shall give such facilities as may be required for such inspection and
examination.

All materials brought to the site shall become and remain the property of
BHEL and shall not be removed off the site without the prior written approval
of the engineer. But whenever the works are finally completed and advance, if
any, in respect of any such material is fully recovered, the contractor shall at
his own expense forthwith remove from the site all surplus material originally
supplied by him and upon such removal, the same shall revert in and become
the property of the contractor.
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DELAY AND EXTENSION OF TIME:

, in the opinion of the Engineer, the work is delayed

i) byreason of abnormally bad weather, or
f serious loss or damage by fire, or

iii) by reason of ®iyil commotion, local combination of workmen, strike or
lockout, affecting of the trades employed on the work, or

iv) by delay on the part of thexagency or tradesman engaged by the BHEL in
executing work not forming pagt of the contract, or

v) by reason of any other cause ich in the absolute discretion of the
Engineer is beyond the contractor's “¢ontrol, then in any such case, the
Engineer (or higher authority) may make_fair and reasonable extension
in the completion dates of the individual items of work of the contract as
whole. Such extension which will be communisated to the contractor by
the Engineer in writing shall be final and binding™an the contractor. No
other claim in this respect for compensation, idle Pahour or otherwise
howsoever is admissible. Upon the happening of any suc
delay the contractor shall immediately give notice thereof in writi
Engineer but shall nevertheless use constantly his best endeawQur to
prevent or make good the delay and shall do all that may reasonabl}xbe
required to the satisfaction of the Engineer to proceed with the work.

|Above clause No. C-24.0 stands deleted. Please refer Annexure to conditions of contract for civil |

C-25.0 COMPENSATION/ PENALTY FOR DELAY IN COMPLETION:

If the contractor fails to complete the works within the specified contractual
period or extension of time granted by the Engineer, the BHEL shall have the right
to deduct liquidated damage/penalty @ 0.5% of the contractual value per week of
delay or part thereof, subject to a maximum of 10% of the contract value .

. Once the maximum limit of delay is reached
(i.e. 20 week of delay) BHEL may consider termination of the contract and forfeit
the Security deposit without prejudice to the other remedies under the contract.
Amended/ revised contract value (Excluding ORC, Extra Works, Supplementary/
Additional Items and PVC) shall be considered for calculating LD/ penalty.
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PRICE VARIATION:

DELETED
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DELETED

Above clause No. C-26.0 stands deleted. Please refer Annexure to conditions of contract for civil works.

C-27.0 OVER RUN CHARGES:

Cc27.1
DELETED

Above clause No. C-27.0 stands deleted. Please refer Annexure to conditions of contract for civil works.

C-28.0 OCTROI AND OTHER DUTIES:

C-28.1 All charges on account of Octroi and/or other duties on materials obtained
for the work shall be borne by the contractor.
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TERMS OF PAYMENT::

se contractor shall be paid monthly running bill to a maximum of 95%
(retajning 5% from each running bill) of value of the works actually executed
on sitdprovided the work has been executed to the satisfaction of the Engineer.
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: \ n-successive-bills. From
payable amount recoyeries such as security deposit, income tax etc. would be
made as per rule. The gertificate of the Engineer regarding such approval and
passing of sums so payable shall be final and conclusive against the contractor

The Engineer shall after a Weasured bill allow and certify payment to the
contractor on the basis oRabstract measurement bill submitted by
contractor. However, the usual resoveries would be effected from bill.

Any certificate relating to the work done may be modified by any subsequent
interim certificates or by the final \certificate and no certificate of the
Engineer supporting an advance payment shall of itself be conclusive
evidence that any work or materials to whigh it relates are in accordance with
the contract.

All intermediate payments shall be regarded as advance against the final
payment only and shall not be considered as \an admission of the due
performance of the contract or any part thereof\in any respect of the
occurring of any claim whatsoever. Such intermediate payments shall not
conclude, determine or effect in any way the powers of the Engineer as to the
final settlement and adjustment of the account of otherwise,\or in any way vary
of affect the contract. To this affect the contractor shall subixit the final bill,
which shall contain the complete up-to-date measurements for\the total work
done.

C-29.5 The conditions for the release of last 5% retention money shall be as follows:

C-29.5.1 2.5% payment shall be released along with the final bill\ on

completion of total work as certified by BHEL site.
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ance 2,5% of payment shall be released on completion of
guaranteg period. However these retention money can be released on
submissiomnQf B.G. of equivelent amount valid till guarantee period.

The contractor shall guarantee the work under the scope of the contract for a period
of 12 months from the datenQf start of the guarantee period as certified by BHEL site
(i.e completion of total rk under the scope and or taking over by
BHEL/owner),and shall rectify free of cost all defects due to faculty supply or work
done. In case the contractor fails to repair/ replace the defective work within the time
specified by BHEL, BHEL may procedd to undertake such repair/replace such
defective work at contract’s risk and cost without prejudice to any other right and
recover the sum from security deposit/BG/ any d

Above clause No. C-29.5.2 shall be read in conjunction with clause no. C-2.0.

C-29.6 Income Tax at the prevailing rate on gross value of work done and applicable
surcharge shall be deducted from the running account bills unless exempted by
the Income Tax Office.

C-29.7 The prices to be quoted by bidder should be EXCLUSIVE of GST

Please refer Annexure to conditions of contract for civil works for detail terms and conditions of taxes
& duties.

C-30.0 CEMENT AND STEEL: ( Pl also refer Annexure to conditions of contract
for civil works for issue of Cement and steel in case of BHEL supply as
mentioned in BOQ)

C-30.1 The theoretical quantity of cement to be used in works shall be calculated on
the basis of the designed mix concrete and as per CPWD norms for all the other
items based on latest edition in use in CPWD works Delhi at the time of
submitting tender.

C-30.2 The theoretical weight of reinforcing steel shall be derived on the basis of
sectional weights as per relevant Indian Standards & the lengths for purpose
of consumption/reconciliation and payment. No claim shall be entertained
from the contractor as such for the difference in theoretical/actual weight of
steel during reconciliation or payment for fixing.

C-30.3 Clogging of cement and rusting of steel should be avoided to the maximum
extent possible without hampering the continuity of construction/erection. In
case due to any cause, attributable to contractor such clogging of cement
and/or rusting of steel occurs rendering the same unusable, the contractor
shall remain responsible to make good the loss at his own cost.

il idyoa
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The contractor shall plan & arrange procurement of steel, cement and other
materials as required every month in consultation with the Engineer. Failing
compliance to this requirements, further execution of work of the contractor by
the BHEL may be suspended and no compensation for delay in the execution
of the work or suspension of the works caused on account of the above shall
be entertained.

No materials shall be issued to the contractor except for those specified in
Section C-22.0. Contractor shall maintain record of day to day issue and
consumption of materials at site like cement, bitumen, lead, paint etc. The
contractor will have to make his own arrangements at his own cost for
procurement of all materials as required for the works and of such quality as
per specification and acceptable to the Engineer.

In case any additional expenditure is incurred in work arising out of the faulty
execution of such work by the contractor, such additional expenditure shall be

borne by the contractor.

QUALITY ASSURANCE:

The contractor has to establish at site the field testing facilities for testing
of civil construction materials & concrete cubes and other works as required
under the approved Field Quality Plan of BHEL/its customer for ensuring
the proper quality, grade and strength of the materials used in the construction.
If further test is required by the Engineer to be carried from outside laboratory,
the cost of the same shall be borne by contractor (copies of the Field Quality
Plan & other Inspection & Test procedures to be followed shall be issued after
mobilisation by the sub-contractor).

The contractor has to arrange for calibration of all test equipment/instruments
brought by him as per the requirement of BHEL calibration procedure as
directed by the Engineer. The test certificates/calibration certificates shall
have to be submitted. BHEL site shall control use of these equipment/
instruments by allotting control number and permitting use of only those
equipment/ instruments which are under calibrated status.

CLEARANCE OF SITE AND REPAIRS:

The contractor has to clear the site/area where mechanical and electrical
erection work is to be commenced/or in progress. The contractor shall remove
construction materials and equipment lying in the vicinity and causing
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BHARAT HEAVY ELECTRICALS LTD.,
TRANSMISSION BUSINESS GROUP, New Delhi
Conditions Of Contract For Civil Works, Doc.No.-TB-Civil-GCC, Rev-02

obstruction in the erection work within 24 hours notice. In case, he fails to
clear the site, this will be done at his risk and cost by BHEL. For the works
executed by the contractor, the deficiencies pointed out must be attended
within specified period.

PROTECTION OF WORK:

The contractor shall have total responsibility of protecting his works till it
is finally taken over by the Engineer. No claim will be entertained by the
Engineer for any damage or loss to the contractor's works and the contractor
shall be responsible for the complete restoration of damaged works to its
original condition to comply with specifications and drawings. Should any
such damage to the contractor's works occur because of other party not under
his supervision or control, the contractor shall make his claim directly with
the party concerned. The contractor shall not cause any delay in the repair
of such damaged works because of any delay in the resolution of such
disputes. The contractor shall proceed to repair the work immediately and no
cause thereof will be assigned pending resolution of such disputes.

RECORD FOR MATERIALS CONSUMED:

The contractor has to maintain and furnish to the Engineer the record of
materials procured and consumed in the works for each activity. The
statement showing the theoretical vis-s-vis actual consumption of specified
materials, such as structural/reinforcement steel, cement, bitumen, lead, paint
etc. shall be enclosed along with the running bills submitted by the
contractor. Contractor has to also furnish the test results of the concrete cubes,
bricks, stone aggregate and other materials used in work as per IS
specifications along with the running bills.

SECURED ADVANCE ;

DELETED
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C-35.2
DELETED

Above clause No.C-35.0 stands deleted. Please refer Annexure to conditions of contract for civil
works
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ANNEXURE TO CONDITIONS OF CONTRACT FOR CIVIL WORKS

The following terms and conditions shall form a part of the tender document. If any
discrepancies found between below mentioned clauses and clauses in the Conditions of
Contract for Civil Works, Doc.No.-TB-Civil-GCC, Rev-02, the clauses mentioned in this annexure
shall prevail.

A. Condition of Contract for Civil works (DOC. NO. — TB-Civil-GCC, Rev-02):

A.1. GENERAL INSTRUCTION

A.1.1. All pages of the tender documents shall be duly signed, stamped and submitted
along with the offer in token of complete acceptance thereof. The information
furnished shall be complete by itself. The tenderer is required to furnish all the details
and other documents as required in the following pages.

A.1.2. Tenderers are advised to study all the tender documents carefully. Any submission of
tender by the tenderer shall be deemed to have been done after careful study and
examination of the tender documents and with the full understanding of the
implications thereof. Should the tenderers have any doubt about the meaning of any
portion of the Tender Specification or find discrepancies or omissions in the drawings or
the tender documents issued are incomplete or shall require clarification on any of the
technical aspect, the scope of work etc., tenderer shall at once, contact the authority
inviting the tender well in time (so as not to affect last date of submission) for
clarification before the submission of the tender. Tenderer’s request for clarifications
shall be with reference to Sections and Clause numbers given in the tender documents.
The specifications and terms and conditions shall be deemed to have been accepted by
the tenderer in his offer. Non-compliance with any of the requirements and instructions
of the tender enquiry may result in the rejection of the tender.

A.2. PROCEDURE FOR SUBMISSION OF SEALED TENDERS

A.2.1. Bidders may please refer Cl no. 02 to Cl no. 03 of the Notice inviting tender.

A.2.2. The tenders received after the specified time of their submission shall be treated as
‘Late Tenders’ and shall not be considered under any circumstances.

A.2.3.Tenders shall be opened by the officers concerned of BHEL at the time, date and
venue as specified in the tender enquiry. Tenderer or their authorized representative
may witness the bid opening.

A.2.4. The tenderer shall closely pursue all the clauses, specifications and drawings indicated
in the Tender Documents before quoting. Should the tenderer have any doubt about
the meaning of any portion of the Tender Specifications or find discrepancies/omission
in the drawings or the tender documents issued are incomplete or shall require
clarification on any of the technical aspect, scope of work etc. he shall at once contact
the authority inviting the tender for clarification before the submission of the tender.

A.2.5. Before submission of offer, the tenderer is advised to inspect the work & the
environments and be well acquainted with the actual working and other prevalent
conditions, facilities available, sourcing of material and labour, means of transport and
access to site, accommodation, etc. No claim will be entertained later on the grounds
of lack of knowledge on any of these conditions/ resources.

A.2.6. Tenderer must fill up all the schedules and furnish all the required information as per
the instructions given in various sections of the tender specification. Each and every
page of the Tender Specification must be SIGNED AND SUBMITTED ALONG WITH THE
OFFER by the Tenderer in token of complete acceptance thereof the information
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A3.

AA4.

furnished shall be complete by itself.

A.2.7.The tenderer shall quote the rates in English Language and international numerals.
Total price offered should be entered in figures as well as in words. For the purpose of
the tender, the metric system of units shall be used.

A.2.8.The tenderer shall quote a percentage above/ below/At Par the rates shown in the
“Bill of Quantities Cum Price Schedule (Annexure-1)” of subject tender.

A.2.9.The quoted percentage will apply to the individual items of “Annexure-l i.e. Bill of
Quantity Cum Price Schedule” uniformly.

A.2.10. All entries in the tender shall either be typed or be written legibly in ink. Erasing and
overwriting are not permitted and may render such tender liable for rejection. All
cancellations and insertions shall be duly attested by the tenderer.

A.2.11. The tenderer must provide the registered e-mail of their registered office along with
the addresses and authorised phone/mobile nos.

ADJUSTMENT PRICE DISCREPANCY (IES): - Not Applicable being e procurement.

EVALUATION OF TECHNICAL BIDS

A.4.1. Technical Bids submitted by the tenderer will be opened first and evaluated for
fulfilling the Pre-Qualification criteria and other conditions in NIT/Tender documents,
based on documentary evidences submitted along with the offer.

A.4.2.In case the same qualifying experience is claimed by more than one bidder due to
subletting of work by main contractor to subcontractor (s) then following conditions
shall be applicable.

A.4.2.1. For labour + consumable contract without material and T&P:

Benefit of work experience shall be given to the subcontractor who has
actually executed job and not to the contractor offloaded down the line.

A.4.2.2. For contract with complete scope i.e. with materials, T&P, labour and
consumable:
i) Benefit of work experience shall be given to the subcontractor who has
actually executed job and not to the contractor offloaded down the line.
ii) If the contractor offloads the labour and/or T&P portion only, benefit of
work experience shall be given to the main contractor and not to the
subcontractor who has executed only as labour supply contractor

The bidder’s qualification shall be subject to submission of documentary proof. BHEL
reserves the right to ask for further proofs including submission of TDS certificates/
for the said job.

A.4.3.In case the qualifying experience is claimed by private organizations based on Work
Order and completion certificates from another private organization, BHEL reserves
the right to ask for further proofs including submission of TDS certificates/ form 26AS
/bills for the said job.

A.4.4.Credentials of all the bidders participating in open tender will be scrutinized
thoroughly by the nominated committee w.r.t. the pre-qualifying requirement for the
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A5,

A.6.

tender.

A.4.5. Details of qualifying work(s) executed by the bidder will be forwarded to the principle
employer for verification of the work with respect to completion, commencement &
completion date, scope and value of the work executed. Performance feedback of the
bidder will also be sought from the principle employer.

A.4.6. BHEL may conduct onsite verification of at least one of the qualifying works to verify
completion of the work and evaluate capability and performance of the bidder.

A.4.7.The bidder representative may be called for the discussion with the committee. His
originals may be verified by the committee. In addition to above their organization
chart and detailed list of manpower, tools & plants and technical capability may be
discussed and ascertained by the committee.

EVALUATION OF PRICE BIDS

A.5.1. Price Bids of unqualified bidders shall not be opened.

A.5.2. The offers will be evaluated on the basis of total price basis (refer “BILL OF QUANTITY
AND PRICE SCHEDULE) as shown in the price bid.

A.5.3.Reasons for rejection of the bid shall be intimated in due course after issue of LOI/LOA
to successful bidder and receipt of unconditional acceptance of LOI /LOA from the
successful bidder.

A.5.4. In case of electronic Reverse Auction, the unqualified bidders shall not be
allowed to participate in reverse auction.

DOCUMENTS TO BE ENCLOSED:

Full information shall be given by the tenderer in respect of the following.

A.6.1.Tenders shall be signed by persons duly authorized/empowered to do so. An attested
copy of the Power of Attorney to be submitted in all cases except where the sole
proprietor is the signatory to the tender documents.

A.6.2. PERMANENT ACCOUNT NUMBER:

Certified copies of Permanent Account Numbers as allotted by Income Tax
Department for the Company / Firm / Individual Partners, etc. shall be furnished
along with tender.

A.6.3.AUDITED BALANCE SHEET AND INCOME TAX RETURN:

Copy of Audited Balance sheets and income tax return for last Five financial years
(financial years as specified in PQR).

A.6.4.SOLVENCY CERTIFICATE:

If asked in NIT, bidder should submit solvency certificate (not older than 12 months from
date of tender notification) issued by any scheduled bank.
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A.6.5.DOCUMENT RELATED TO INCORPORATION OF BUSINESS ENTITY:
A.6.5.1. IN CASE OF INDIVIDUALTENDERER:
His/her full name, address and place & nature of business.

A.6.5.2. IN CASE OF PARTNERSHIP FIRMS:

The names of all the partners with  address. A copy of the partnership
deed/instrument of partnership duly certified by the Notary shall be enclosed.

A.6.5.3. IN CASE OF COMPANIES:

Date & place of registration including date of commencement certificate in case
of Public Companies and the nature of business carried on by the company.
Certified copies of Memorandum and Articles of Association are also to be
furnished.

A.6.6. Offer forwarding letter over the letterhead.

A.6.7. Declaration sheets (As per Prescribed format) over the letter head.
A.6.8. No Deviation certificates (As per Prescribed format) over the letterhead.
A.6.9. GST Registration certificate: -

All the data required to be enclosed with the tender need to be furnished neatly
typed, signed & stamped in the given formats only (in the form of separate sheets)
failing which the tender may be considered as incomplete and is liable for rejection.
Documentary proof wherever necessary also need to be enclosed.

A.7. VALIDITY OF OFFER

The rates in the Tender shall be kept valid for acceptance for a minimum period of Four
Months from latest due date of offer submission (including extension(s), if any). In case
BHEL (Bharat Heavy Electricals Limited) calls for negotiations, such negotiations shall not
amount to cancellation or withdrawal of the original offer which shall be binding on the
tenderer.

A.8. REJECTION OF TENDER & OTHER CONDITIONS:

A.8.1. The decision of acceptance of tender will rest with BHEL which does not bind itself to
accept the lowest tender or any tender and reserves to itself full rights for the
following without assigning any reasons whatsoever:

a) Toreject any or all of the tenders.
b) To split up the work amongst two or more Tenderer as per NIT
¢) To award the work in part as per NIT

d) In either of the contingencies stated in (b) and (c) above to modify the time for
completion suitably.
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A.8.2. Conditional tenders, unsolicited tenders, containing abnormally low/ unworkable
rates & amounts, tenders which are incomplete or not in the form specified or
defective or have been materially altered or not in accordance with the tender
conditions, specifications etc. are liable to be rejected.

A.8.3. Tenders are liable to be rejected in case of unsatisfactory performance of the tenderer
with BHEL, or tenderer under suspension (hold / banning / delisted) by any unit /
region / division of BHEL or tenderers who do not comply with the latest guidelines of
Ministry / Commissions of Govt. of India. BHEL reserves the right to reject a bidder in
case it is observed that they are overloaded and may not be in a position to execute
this job as per the required schedule in line with ‘NIT’. The decision of BHEL will be
final in this regard.

A.8.4.In case of any adverse information is received concerning performance, capability or
conduct of the tenderer after issue of tender enquiry or opening of tender or award of
work, BHEL reserves the right to reject the offer at any stage as deemed fit.

A.8.5. Offers with inadequate Tools & Plants, Manpower Deployment Plan, and Method
Statement are liable for rejection.

A.8.6. If a tenderer who is a proprietor expires after the submission of his tender or after the
acceptance of his tender, BHEL may at its discretion, cancel such tender. If a partner
of a firm expires after the submission of the tender or after the acceptance of the
tender, BHEL may cancel such tender at its discretion unless the firm retains its
character.

A.8.7.BHEL will not be bound by any Power of Attorney granted by the tenderer or by
changes in the composition of the firm made subsequent to the execution of the
contract. BHEL may, however, recognise such Power of Attorney and changes after
obtaining proper legal advice, the cost of which will be chargeable to the contractor
concerned.

A.8.8.If the tenderer deliberately gives wrong information in his tender, BHEL reserves the
right to reject such tender at any stage or to cancel the contract, if awarded, and
forfeit the Earnest Money/Security Deposit/any other moneys due.

A.8.9. Canvassing in any form in connection with the tender is strictly prohibited and the
tenders submitted by the tenderer who resorts to canvassing are liable to be rejected.

A.8.10. In case the Proprietor, Partner or Director of the Company / Firm submitting the
Tender, has any relative or relation employed in BHEL, the authority inviting tender
shall be informed to the fact as per specified format along with the offer, failing this,
BHEL may, at its sole discretion reject the tender or cancel the contract and forfeit the
Earnest Money/ Security Deposit.

A.8.11. The successful tenderer should not sub-contract the part or complete work detailed
in the tender specifications without written permission of BHEL's Site In charge/
Sector Head. For this the contractor shall submit request application to site in charge
supported by credentials (financial and technical) and resource mobilization schedule
of such sub-contractor. Such request is to be considered in consultation with end
user/ultimate customer (if applicable) and subject to satisfactory credentials, fund
flow arrangement between them, HSE and other contractual and statutory
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A.S.

obligations. The tenderer is solely responsible to BHEL for the work awarded to him.

A.8.12. Unsolicited discount received after the due date and time of Bid Submission shall

not be considered for evaluation. However, if the party who has submitted the
unsolicited discount/rebate becomes the L-I party, then the awarded price i.e.
contract value shall be worked out after considering the discount so offered.

A.8.13. BHEL shall not be liable for any expenses incurred by the bidder in the preparation

of the tender irrespective of whether the tender is accepted or not.

NO DEVIATIONS ARE ACCEPTABLE: -

Offers with deviations are likely to be rejected. However, if the bidder insists on any
technical or commercial deviations from the specifications and / or tender conditions,
the price implication, if any, of withdrawing the deviations must be submitted along
with the price bid in a separate sealed envelope super-scribed “PRICE IMPLICATION
FOR WITHDRAWAL OF DEVIATIONS”. No price implication for withdrawal of deviation
shall be accepted at a later date, after opening of technical bid.

A.10. Consortium/ JV bidding is not allowed under this NIT.

B. EARNEST MONEY DEPOSIT (EMD)

EMD is not applicable for this tender.

C. SECURITY DEPOSIT

C.1.

C.2.

Security Deposit means the security provided by the Contractor towards fulfilment of any
obligations in terms of the provision of the contract.

Upon acceptance of Tender, the successful Tenderer should deposit the required amount of
Security Deposit for satisfactory completion of work. The total amount of Security Deposit will
be 5% of the Contract Value.

Mode of Security deposit:
The security Deposit should be furnished before start of the work by the contractor.

“Bidders agrees to submit performance security required for execution of the contract within
the time period mentioned. In case of delay in submission of Performance security, enhanced
performance security which would include interest (Repo rate + 4%) for the delayed period,
shall be submitted by the bidder.

Further, if performance security is not submitted till such time the first bill becomes due, the
amount of performance security due shall be recovered as per terms defined in NIT / Contract,
from the bills along with due interest”.

The balance amount to make up the required Security Deposit of 5% of the contract Value may
be furnished in any of the following forms:

i) Cash (as permissible under the extant Income Tax Act)

ii)Local cheques of scheduled banks (subject to realization) / Pay Order /
Demand Draft / Electronic Fund Transfer, in favour of BHEL.

iii) Bank Guarantee from Scheduled Banks / Public Financial Institutions as defined
in the Companies Act. The Bank Guarantee format for Security Deposit shall be
in the prescribed formats enclosed with general conditions of contract.
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C.3.

C.4.

C.5.

C.6.

iv) Fixed Deposit Receipt issued by Scheduled Banks / Public Financial Institutions
as defined in the Companies Act. The FDR should be in the name of the
contractor, A/C BHEL and duly discharged on the back.

v) Securities available from Indian Post Offices such as National Savings
Certificates, Kisan Vikas Patras etc. (Certificates should be held in the name of
Contractor furnishing the security and duly endorsed/hypothecated/pledged,
as applicable, in favour of BHEL and duly discharged on the back).

vi) Insurance Surety Bonds

(NOTE: BHEL will not be liable or responsible in any manner for the collection of
interest or renewal of the documents or in any other matter connected therewith)

Submission of Security Deposit:

i)  Atleast 50 % of the required Security Deposit, including shall be submitted before
start of work. Balance of the Security Deposit can be submitted by way of
deduction of 10% of the gross amount progressively from each running bills of the
contractor till the total amount of the required Security Deposit is collected.

ii) In case of delay in submission of performance security, enhanced performance
security which would include interest (Repo rate + 4%) for the delayed period,
shall be submitted by the bidder

iii) If the value of work done at any time exceeds the contract value, the amount of
Security Deposit shall be correspondingly enhanced and the additional Security
Deposit shall be immediately deposited by the Contractor or it shall be recovered
from payment/s due to the Contractor.

iv) The recoveries made from running bills (cash deduction towards balance SD
amount) can be released against submission of equivalent Bank Guarantee in
acceptable form, but only once, before completion of work, at the discretion of
BHEL.

The BG shall be submitted only through the Banker. Along with the BG, the Bank shall also
furnish a letter of confirmation (in the prescribed formats enclosed with general conditions of
contract).

The validity of the Bank Guarantee furnished towards Security Deposit shall be up to three
months more than the period of completion of work as stipulated in the LOI and the same will
be kept valid by proper renewal till the completion of the work.

BHEL reserves the right of forfeiture of Security Deposit in addition to other claims and
penalties in the event of the contractor’s failure to fulfil any of the contractual obligations or in
the event of termination of contract as per terms and conditions of the contract. BHEL reserves
the right to set off the Security Deposit, against any claims of any other contracts with BHEL.
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C.7. Conditions for acceptance of bank guarantees

Contractors are advice to obtain Bank Guarantee preferably from any of the following BHEL
consortium banks

SI. No. | Name of Bank Sl. No. | Name of Bank

1 State Bank of India 11 Punjab National Bank

2 Canara Bank 12 Union Bank of India

3 IDBI Bank Limited 13 Yes Bank Limited

4 ICICI Bank Limited 14 RBL Bank Ltd.

5 HDFC Bank Limited 15 Standard Chartered Bank

6 Axis Bank 16 Indian Overseas Bank

7 Indusind Bank Limited 17 Kotak Mahindra Bank Limited

8 Bank of Baroda 18 Federal Bank Limited

9 Exim Bank 19 Hongkong and Shanghai Banking
Corporation Ltd

10 Indian Bank

Bank Guarantees from Banks outside BHEL’s consortium shall be as below:

The Bank Guarantees of all Public sector banks can be accepted (in addition to consortium
banks)

The Bank Guarantees of Co-operative banks shall not be accepted.

Bank Guarantees of other than consortium bank and public sector bank can be accepted subject
to an overall exposure limit (at New Delhi) of Rs. 10 crores for banks with net worth of more
than Rs. 500 crores as on last balance sheet date and Rs 5 crores for banks with net worth
between Rs. 350 to Rs 500 crores (A certificate and copy of latest Balance Sheet to be given by
the Bank at the time of submission of Bank Guarantees).

In case of private sector banks, a clause to be incorporated in the text of Bank Guarantee that it
can be enforceable by being presented at any branch of the bank.

In case of foreign vendors, the bank guarantees issued by foreign banks may be confirmed by
our consortium bank in India.

In case of Bank Guarantees given by Non-Consortium banks (Private sector or Public sector),
the Bank Guarantees are to be enforceable in New Delhi or the town/ city in which the sector
office is located.

C.8. RETURN OF SECURITY DEPOSIT:

If the contractor duly performs and completes the work in all respects to the entire satisfaction
of BHEL and presents an absolute "No demand certificate", returns properties belonging to
BHEL, taken, borrowed or hired by him for carrying out the said works, and furnishes
performance bond BG in the prescribed proforma, Security Deposit will be released to the
contractor after deducting all costs, expenses and other amounts that are to be paid to BHEL
under this contract or other contracts entered into with the contractor.

It may be noted that in no case the Security Deposit shall be refunded/released prior to
passing of final bill.
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D.

Bank Account Details for submission of Security Deposit through electronic fund
transfer mode.

NAME OF THE COMPANY BHARAT HEAVY ELECTRICALS LTD

ADDRESS OF THE TRANSMISSION BUSINESS GROUP, 5TH FLOOR, BHEL

COMPANY TOWER, PLOT NO. 25, SECTOR-16A, NOIDA - 201301
(U.P.)

NAME OF BANK STATE BANK OF INDIA

NAME OF BANK BRANCH CAG-Il NEW DELHI (17313)

CITY NEW DELHI

ACCOUNT NUMBER 00000030206227732

ACCOUNT TYPE CASH CREDIT

IFSC CODE SBIN0017313

Overall Quantity variation-

The individual quantity can vary to any extent or may be deleted for which no
compensation will be payable to the contractor and the rates will remain firm. Also the
rate of each item remains firm as long as the variation in the total value of work
executed under the contract including extra items (if any) remains within plus/minus
30 percent of the contract value. In case the actual value of executed work including
extra work on completion of work becomes less than 70% of the basic/original contract
value than the following method shall be adopted.

The actual executed value shall be raised by 7% (For arriving at the final payment
against work executed) subject to the condition that total value of work executed plus
increase by 7% as above shall be limited to 70% of the basic/original contract value.
The rate quoted shall be firm irrespective of any upward variation in the contract price.

It is further clarified that the enhancement/rate revision on the basic rate as per PVC
clause shall not be accounted for the purpose of operating this clause.

Clause No. C.29.7 “INCOME TAX/SALES TAX/WORKS TAX/VAT” stands deleted. Now this
clause shall be read as below.

F.1.

F.2.

F.3.

F.4.

All taxes (except GST), duties, charges, royalties, cess and any other levies by Central/
State/local authorities for the execution of the contract shall be borne by the
contractor and shall not be payable extra. Any increase of the same at any stage during
execution of the contract shall be borne by the contractor. Quoted price of the same
shall be inclusive of all such requirements.

Contractors have to make their own arrangement at their cost for completing the
formalities, if required with relevant taxation authorities, for bringing their material,
plant and machinery at site for the execution of the contract. Road permits / way bill, if
required shall be arranged by the contractor.

The Contractor is responsible to furnish documentary evidence towards GST
Registration of the State wherein the site is located or any other documents as per GST
Act which may be required from time to time. BHEL will not be held to be responsible
for any non-compliance of the Contractor in respect of GST laws as framed from time
to time.

Goods and Service Tax (GST) will be reimbursed to the Contractor subject to the
following conditions: -

(i) Submission of valid GST Compliant Tax Invoice as per the GST Invoice Rules.
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F.5.

F.6.

F.7.

F.8.

(ii) The Invoice raised by the Contractor should indicate the BHEL GST Registration
Number.

(iii) Contractor declaring such invoices in GSTR-1 and the same should be available to
BHEL in the form GSTR -2A/ 2B electronically through GST portal.

(iv) Confirmation of payment of GST thereon by contractor on GST portal.

The GST amount shall get reflected within prescribed time limit in the GSTN for BHEL to
avail the input credit. If the GST Credit is reversed/ denied/ delayed to BHEL due to
non-receipt/delayed receipt of Services and/or tax invoice or due to expiry of timeline
prescribed in GST law or due to any other factor for availing such Input Tax Credit (ITC)
or for any other reason arising out of the act directly attributable to the Contractor,
GST amount shall be recoverable from Contractor from any dues payable to the
Contractor along with any interest levied/ leviable on BHEL.

Statutory variation, if any, on account of GST will be payable by BHEL at actuals on
submission of documentary evidence.

TDS under Income Tax Act/ GST Act shall be deducted as per applicable rates unless
Exemption certificate, if applicable, from the appropriate Authority is furnished to
BHEL along with the Invoice.

New Taxes & duties (Introduced after tender opening date):

If any new tax or duty is levied by the Central/State Government/Municipality/Local
Authority and becomes directly applicable on items specified in the Bill of Quantities,
full reimbursement shall be made subject to submission of documentation as per
statute.

Clause C-27.0 of “Over run charges” under special conditions of contract is now deleted.
No overrun charges are payable under the contract.

Clause C-35.0 “secured advance” under special conditions of contract is now deleted. No
advance on materials shall be payable under the contract.

Clause C-26.0 “Price Variation”

Price Variation Clause in not Applicable for this tender.

RESPONSIBILITY OF CONTRACTOR IN RESPECT OF STATUTORY RULES / REGULATIONS

PERTAINING TO BOCW.

It shall be mandatory for the contractor to comply with Building and Other
Construction Worker (Regulation of Employment and Conditions of Service) Act, 1996
and Rules of 1998 read with Building and other Construction Workers welfare Cess act,
1996 and Cess Rules.

It shall be the sole responsibility of the contractor to apply for a license to the
Competent Authority under the Building and Other Construction Worker (Regulation of
Employment and Conditions of Service) Act, 1996 and Rules of 1998 read with Building
and other Construction Workers welfare Cess act, 1996 and Cess Rules and obtain
proper certificate thereof by specifying the scope of its work. It shall also be
responsibility of the contractor to furnish a copy of such certificate of license /
permission to BHEL within 2 months from date of start of work at site or along with 1st
RA bill whichever is earlier.

It shall be the responsibility of the sub-contractor to furnish the receipts / challans
towards deposit of the cess together with the number, name and other details of
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beneficiaries (building or construction workers) engaged by the sub-contractor during
the preceding month.

The onus shall lie on the contractor to register with the authorities and provide the
details of the amount remitted to the authorities. In case the contractor fails to comply
with the BOCW act, no payments shall be released to the contractor.

In case the customer owns the responsibility of compliance of BOCW act and deducts
the amount from BHEL, the same shall be deducted from the RA bills of the contractor.

In the event of any penalty or other implication due to non-compliance of statutory
obligation the same shall be on contractor’s account.

K. Clause No. C.24.0 (Delay and Extension of Time) of Conditions of Contract for Civil Works

has been modified as below

K.1.
(i)
(ii)
(iii)
(iv)

(v)

K.2.

If, in the opinion of the Engineer, the work is delayed
by reason of abnormally bad weather, or
by reason of serious loss or damage by fire, or

by reason of civil commotion, local combination of workmen, strike or lockout,
affecting any of the trades employed on the work, or

by delay on the part of the agency or tradesman engaged by the BHEL in executing
work not forming part of the contract, or

By reason of any other cause which in the absolute discretion of the Engineer is
beyond the contractor's control, then in any such case, the Engineer (or higher
authority) may make fair and reasonable extension in the completion dates of the
individual items of work of the contract as whole. Such extension which will be
communicated to the contractor by the Engineer in writing shall be final and binding
on the contractor. No other claim in this respect for compensation, idle labour or
otherwise howsoever is admissible. Upon the happening of any such event causing
delay the contractor shall immediately give notice thereof in writing to the Engineer
but shall nevertheless use constantly his best endeavour to prevent or make good
the delay and shall do all that may reasonably be required to the satisfaction of the
Engineer to proceed with the work.

In case of delay in completion of work BHEL reserve the right to grant time
extension under the following options depending upon the performance of the
vendor:

Time extension without levy of LD in case it is found that delay is not attributable to
the vendor

Time extension with deduction of applicable LD in line with Liquidity Damage clause
if the delay is solely attributable to the vendor.

In case facts of delay is not settled, BHEL reserve the right to grant provisional time
extension for delay in completion of total work or part thereof and running/ interim
payments to the vendor will be released without deduction of LD subject to
submission of additional Bank guarantee equivalent to maximum LD amount valid
till completion of work under their scope and grant of final time extension.

During provisional time extension period ORC/ PVC shall not be payable to the
contractor. The Final Delay analysis shall be prepared on completion of the work. In
case of delay is not attributable to contractor as per final delay analysis the ORC/
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PVC shall be released along with the final bill without any interest charges
attributable to BHEL.

In case of delay attributable to contractor, LD shall be deducted for that period in
line with clause “Compensation/ LD/ Penalty for delay in execution” of conditions of
contract and balance ORC/ PVC (if any) shall be released along with the final bill
without any interest charges attributable to BHEL.

L. RIGHTS OF BHEL: - The Clause No. B.7.0 “RIGHTS of BHEL” of Conditions of contract for Civil works

stands deleted. Now the modified clause shall be read as below: -

2.1.

BHEL reserves the following rights in respect of this contract during the original
contract period or its extensions if any, as per the provisions of the contract, without
entitling the contractor for any Compensation.

To withdraw any portion of work and/or to restrict/alter quantum of work as indicated
in the contract during the progress of work and get it done through other agencies to
suit BHEL's commitment to its customer or in case BHEL decides to advance the date of
completion due to other emergent reasons/ BHEL’s obligation to its customer.

In case of inadequate manpower deployed by the contractor, BHEL reserves the right
to deploy additional manpower through any other agency for expediting activities in
the interest of the project. Supplied manpower shall be put on job by the contractor
and payments and other statutory compliances related to manpower shall be the
contractor’s responsibility. In case of contractor’s failure to fulfill his obligations in
respect of such manpower, BHEL reserves the right to take necessary action as per
contract conditions.

Breach of Contract, Remedies and Termination

The following shall amount to breach of contract:

l. Non-supply of material/ non-completion of work by the Supplier/Vendor within
scheduled delivery/ completion period as per contract or as extended from time
to time.

Il.  The Supplier/Vendor fails to perform as per the activity schedule and there are
sufficient reasons even before expiry of the delivery/ completion period to justify
that supplies shall be inordinately delayed beyond contractual delivery/
completion period.

lll.  The Supplier/Vendor delivers equipment/ material not of the contracted quality.

IV.  The Supplier/Vendor fails to replace the defective equipment/ material/
component as per guarantee clause.

V. Withdrawal from or abandonment of the work by the Supplier/Vendor before
completion as per contract.

VI.  Assignment, transfer, subletting of Contract by the Supplier/Vendor without
BHEL's written permission resulting in termination of Contract or part thereof by
BHEL.

VIl.  Non-compliance to any contractual condition or any other default attributable to
Supplier/Vendor.

VIIl. Any other reason(s) attributable to Vendor towards failure of performance of
contract. In case of breach of contract, BHEL shall have the right to terminate the
Purchase Order/ Contract either in whole or in part thereof without any
compensation to the Supplier/Vendor.

IX.  Any of the declarations furnished by the contractor at the time of bidding and/ or
entering into the contract for supply are found untruthful and such declarations
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2.2

were of a nature that could have resulted in non-award of contract to the
contractor or could expose BHEL and/ or Owner to adverse consequences,
financial or otherwise.

X. Supplier/Vendor is convicted of any offence involving corrupt business practices,
antinational activities or any such offence that compromises the business ethics
of BHEL, in violation of the Integrity Pact entered into with BHEL has the
potential to harm the overall business of BHEL/ Owner.

Note-Once BHEL considers that a breach of contract has occurred on the part of
Supplier/Vendor, BHEL shall notify the Supplier/Vendor by way of notice in this
regard. Contractor shall be given an opportunity to rectify the reasons causing
the breach of contract within a period of 14 days.

In case the contractor fails to remedy the breach, as mentioned in the notice, to the
satisfaction of BHEL, BHEL shall have the right to take recourse to any of the
remedial actions available to it under the relevant provisions of contract.

LD against delay in executed work in case of Termination of Contract:

LD against delay in executed work shall be calculated in line with respective clause M

LIQUIDATED DAMAGES/PENALTY CLAUSE, for the delay attributable to contractor. For

limiting the maximum value of LD, contract value shall be taken as Executed Value of

work till termination of contract.

Method for calculation of “LD against delay in executed work in case of termination of

contract” is given below.

i) Let the time period from scheduled date of start of work till termination of contract
excluding the period of Hold (if any) not attributable to contractor = T1

ii) Let the value of executed work till the time of termination of contract= X

iii) Let the Total Executable Value of work for which inputs/fronts were made available
to contractor and were planned for execution till termination of contract =Y

iv) Delay in executed work attributable to contractori.e. T2=[1-(X/Y)] x T1

v) LD shall be calculated in line with clause M LIQUIDATED DAMAGES/PENALTY CLAUSE
for the delay attributable to contractor taking “X” as Contract Value and “T2” as
period of delay attributable to contractor.

Remedies in case of Breach of Contract is established:

i)  Wherein the period as stipulated in the notice issued under clause “BREACH
OF CONTRACT, REMEDIES AND TERMINATION” of GCC has expired and
Contractor has failed to remedy the breach, BHEL will have the right to
terminate the contract on the ground of "Breach of Contract" without any
further notice to contractor.

ii) Upon termination of contract, BHEL shall be entitled to recover an amount
equivalent to 10% of the Contract Value for the damages on account of breach
of contract committed by the Contractor. This amount shall be recovered by
way of encashing the security instruments like performance bank guarantee etc
available with BHEL against the said contract. In case the value of the security
instruments available is less than 10% of the contract value, the balance
amount shall be recovered from other financial remedies (i.e. available bills of
the contractor, retention amount, from the money due to the Contractor etc.
with BHEL) or the other legal remedies shall be pursued.

iii) wherever the value of security instruments like performance bank guarantee
available with BHEL against the said contract is 10% of the contract value or
more, such security instruments to the extent of 10% contract value will be
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encashed. In case no security instruments are available or the value of the
security instruments available is less than 10% of the contract value, the 10% of
the contract value or the balance amount, as the case may be, will be
recovered in all or any of the following manners:

iv) In case the amount recovered under sub clause (a) above is not sufficient to
fulfil the amount recoverable then; a demand notice to deposit the balance
amount within 30 days shall be issued to Contractor.

v) If Contractor fails to deposit the balance amount within the period as prescribed
in demand notice, following action shall be taken for recovery of the balance
amount:

a. from dues available in the form of Bills payable to defaulted Contractor
against the same contract.

b. If it is not possible to recover the dues available from the same contract or
dues are insufficient to meet the recoverable amount, balance amount
shall be recovered from any money(s) payable to Contractor under any
contract with other Units of BHEL including recovery from security
deposits or any other deposit available in the form of security instruments
of any kind against Security deposit.

c. In-case recoveries are not possible with any of the above available
options, Legal action shall be initiated for recovery against defaulted
Contractor.

vi) Itis an agreed term of contract that this amount shall be a genuine pre-estimate
of damages that BHEL would incur in completion of balance contractual
obligation of the contract through any other agency and BHEL will not be
required to furnish any other evidence to the Contractor for the purpose of
estimation of damages.

vii) In addition to the above, imposition of liquidated damages, debarment,
termination, de-scoping, short-closure, etc., shall be applied as per provisions
of the contract.

Note:

1) The defaulting contractor shall not be eligible for participation in any of
the future enquiries floated by BHEL to complete the balance work. The
defaulting contractor shall mean and include:

(@) In case defaulted contractor is the Sole Proprietorship Firm, any Sole
Proprietorship Firm owned by same Sole Proprietor.

(b) In case defaulted contractor is The Partnership Firm, any firm comprising of
same partners/ some of the same partners (but not including any new
partner); or sole proprietorship firm owned by any partner(s) as a sole
proprietor.

2.3 In case Contractor fails to deploy the resources as per requirement informed by BHEL
in writing to expedite the work, BHEL can deploy own/hired/otherwise arranged
resources and recover the expenses incurred from the dues payable to contractor.
Recoveries shall be actual expenses incurred plus 5% overheads or as defined in TCC.

2.4 To terminate the contract or to restrict the quantum of work and pay for the portion of
work executed in case BHEL's contract with their customer are terminated for any
reason, whatsoever.
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2.5

Whenever any Claim or Claims for payment of any sum of money(s) arises under this or
any other contract against the contractor, BHEL shall be entitled to withhold and also
have a lien to retain such sum of money(s) in whole or in part from any money(s)
payable to contractor and/or security deposits furnished or deducted in cash from the
bills of contractor, (if any) under this contract. In the event of the securities or the
amounts payable to Contractor, being insufficient to cover BHEL claims, then BHEL
shall be entitled to withhold and have a lien to the extent of such claims from any sum
or sums found payable or which at any time thereafter may become payable to the
contractor under this or any other contract with BHEL.

a)

b)

d)

e)

Claim or Claims for payment of any sum of money(s) arising from the
Contractor under this or any other contract against the contractor, shall
mean, the sum of money(s) actually incurred by BHEL in fulfilling the
contractual responsibilities of contractor under the contract, to which he
has failed to fulfil plus applicable overheads (@ 5%) along with interest as
applicable under the Contract on total amount (i.e. money actually
incurred plus overheads)

It is an agreed term of the contract that, the sum or sums of money so
withheld or retained under the lien by BHEL will be kept withheld or
retained as such by BHEL till the claims arising out of this or any other
contract are finally adjudicated wither through Arbitration or a Court of
competent jurisdiction as the case may be in accordance with the terms of
contract. Intimation given by the BHEL Engineer regarding withholding of
such money(s) shall be considered as sufficient and relevant date for all
purposes. No Interest shall be payable on such sum(s) of money which
becomes due or as the case may be adjudged to be due from BHEL to
Contractor, whether under contract or otherwise.

Where the contractor is a partnership firm, BHEL shall be entitled to
withhold and also have a lien to retain towards such claims in whole or in
part, from any other money(s) payable to any partner, whether in his
individual capacity or otherwise.

If any money(s) shall, as a result of any claim or application made under the
relevant provisions of any Labour Welfare Act and/ or Rules, including but
not limited to Contract Labour Regulation & Abolition Act, Minimum Wages
Act, Payment of Gratuity Act, BOCW (RE&CS ) Act, Provident Fund Act,
Employee State Insurance Act, be directed to be paid by the BHEL, such
money shall be deemed to be moneys payable to the BHEL by the
Contractor.

Where the Contractor fails to repay to BHEL such moneys along with
applicable overheads (@ 5%) and interest, as aforesaid within seven days
of being demanded, BHEL shall be entitled to recover the same from
Contractor’s bills/ Security Deposit or any other money(s) payable to
Contractor under this Contract or any other Contract with BHEL.

2.6 While every endeavor will be made by BHEL to this end, yet BHEL cannot guarantee
uninterrupted work due to conditions beyond its control. The Contractor will not be
normally entitled for any compensation/extra payment on this account unless
otherwise specified elsewhere in the contract.

2.7 BHEL may permit or direct contractor to demobilize and remobilize at a future date as
intimated by BHEL in case of following situations for reasons other than Force majeure
conditions and not attributable to contractor:

i)

suspension of work(s) at a Project either by BHEL or Customer,
or
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ii) where work comes to a complete halt or reaches a stage wherein
worthwhile works cannot be executed and there is no possibility of
commencement of work for a period of not less than three months

In such cases, charges towards demobilization and remobilization shall be as decided
by BHEL after successful remobilization by contractor at site, and decision of BHEL shall
be final and binding on the contractor. After remobilization, all conditions as per
contract shall become applicable. In case Contractor does not remobilize with
adequate resources or does not start the work within the period as intimated, then
BHEL reserves the right to terminate the contract and effect remedies under Clause
“Remedies in case of Breach of Contract” In case of any conflict, BHEL decision in this
regard shall be final and binding on the contractor.

2.8 Inthe unforeseen event of inordinate delay in receipt of materials, drawings, fronts etc.
due to which inordinate discontinuity of work is anticipated, BHEL on its own or
contractor’s request at its discretion may consider to short close the contract in any of
the following cases:

a)  The balance works (including but not limited to Trial Operation, PG Test
etc.) are minor vis a vis the scope of work envisaged as per the contract.

b)  There has been no significant work in past 6 months OR no significant work
is expected in next 6 months (example in Hydro projects or in projects
where work has stopped due to reasons beyond the control of BHEL).

c) The balance works cannot be done within a reasonable period of time as
they are dependent on unit shut down or on other facilities of customer or
any other such reasons not attributable to the contractor.

At the point of requesting for short closure, contractor shall establish that he has
completed all works possible of completion and he is not able to proceed with the
balance works due to constraints beyond his control. In such a case, the estimated
value of the unexecuted portion of work (or estimated value of services to be provided
for carrying out milestone/stage payments like Trial Operation/PG Test etc.) as decided
by BHEL, shall however be reduced from the final contract value.

Note: The Contractor shall not be eligible for any compensation on account of Quantity
Variation arising out of short-closure of contract as per clause above.

M. LIQUIDATED DAMAGES/PENALTY CLAUSE:

In case the contractor fails to complete the work within the time specified in the tender
specification or any extension thereof subject to force majeure condition, the
contractor shall be liable to pay by way of LD/Penalty a sum equal to the half percent
of the contract price including PVC, per calendar week or part thereof by which the
completion of work is delayed, subject to ceiling of 10 % of the contract price. Once the
maximum limit of delay is reached (i.e. 20 week of delay) BHEL may consider
termination of the contract and forfeit the Security deposit without prejudice to the
other remedies under the contract.

Amended/ revised contract value (excluding Extra Works, Supplementary /Additional
Items) shall be considered for calculating LD/ penalty.

N. PERFORMANCE MONITORING:

The Contractors performance shall be continuously monitored during execution of
work at site.

In case of contractor’s performance is found not satisfactory during the execution of
work at site, BHEL may take alternate remedial measures and may not consider the
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0.

P.

contractor for further tenders, if the contractor performance is not improved in spite of
opportunities given by BHEL.

FACILITIES PROVIDED TO MSEs

Vide office memorandum F.No.21(8)/2011-MA dated 09.11.2016, Office of AS&DC,
Ministry of MSME has issued clarification regarding definition of Goods and Services
under the Public Procurement Policy of MSEs order-2012, In accordance with the Public
Procurement Policy for MSEs order-2012 and OM regarding definition of Goods and
Services issued by Ministry of MSME, it is clarified that benefits as envisaged in Public
Procurement Policy for MSEs Order 2012 are to be provided in respect of the
procurements related to the Goods and Services produced and provided by Micro and
Small Enterprises (MSEs) only and no benefits is to be given in Case of Works Contracts.

BOCW (TAXES, DUTIES & LEVIES):

BUILDING & OTHER CONSTRUCTION WORKERS (REGULATION OF EMPLOYMENT AND
CONDITIONS OF SERVICE) ACT, 1996 (BOCW Act) AND RULES OF 1998 READ WITH
BUILDING & OTHER CONSTRUCTION WORKERS CESS Act, 1996 & CESS RULES, 1998.

P.1

In case any portion of work involves execution through building or construction
workers, then compliance to the above titled Acts shall be ensured by the contractor
and contractor shall obtain license and deposit the cess under the Act. In the
circumstances it may be ensured as under: -

P.1.1

It shall be the sole responsibility of the contractor in the capacity of employer to
forthwith (within a period of 15 days from the award of work) apply for a licence to the
Competent Authority under the BOCW Act and obtain proper certificate thereof by
specifying the scope of its work. It shall also be responsibility of the contractor to furnish
a copy of such certificate of licence / permission to BHEL within a period of one month
from the date of award of contract.

P.1.2

It shall be the sole responsibility of the contractor as employer to ensure compliance of
all the statutory obligations under these act and rules including that of payment /
deposit of 1% cess on gross payment made for value of work involving building or
construction workers engaged by the contractor within a period of one month from the
receipt of payment.

P.1.3

It shall be the responsibility of the sub-contractor to furnish the receipts / challans
towards deposit of the cess together with the number, name and other details of
beneficiaries (building workers) engaged by the sub-contractor during the preceding
month.

P.1.4

It shall be the absolute responsibility of the sub-contractor to make payment of all
statutory payments & compensations to its workers including that is provided under the
Workmen’s Compensation Act, 1923.

P.1.5

The contractor shall, however ensure before deposit of any BOCW cess, that customer is
not depositing the same in order to avoid excess deposit of cess.

P.1.6

The contractor shall bear cost of BOCW cess either by way of deposit or through
recovery by BHEL in case the same is deposited by the customer.

P.1.7

In case of failure in above mentioned compliances, BOCW Cess @ 1% as well as
applicable penalty as specified in BOCW Act/Rules shall be deducted from the
contractor.
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R.

TERMS OF PAYMENT:

Q.1

Q.2.

Q.3.

Q.4.

Q.5.

Q.6.

The contractor shall be paid monthly running bill to a maximum of 95% (retaining 5% from
each running bill) of value of the works actually executed on site provided the work has
been executed to the satisfaction of the Engineer. From payable amount recoveries such as
security deposit, income tax etc. would be made as per rule. The certificate of the Engineer
regarding such approval and passing of sums so payable shall be final and conclusive
against the contractor.

The Engineer shall after a measured bill allow and certify payment to the contractor on the
basis of abstract measurement bill submitted by contractor. However, the usual recoveries
would be effected from bill.

Any certificate relating to the work done may be modified by any subsequent interim
certificates or by the final certificate and no certificate of the Engineer supporting an
advance payment shall of itself be conclusive evidence that any work or materials to which
it relates are in accordance with the contract.

All intermediate payments shall be regarded as advance against the final payment only and
shall not be considered as an admission of the due performance of the contract or any part
thereof in any respect of the occurring of any claim whatsoever. Such intermediate
payments shall not conclude, determine or effect in any way the powers of the Engineer as
to the final settlement and adjustment of the account of otherwise, or in any way vary of
affect the contract. To this affect the contractor shall submit the final bill, which shall
contain the complete up-to-date measurements for the total work done.

The conditions for the release of last 5% retention money shall be as follows:

Q.5.1. 2.5% payment shall be released along with the final bill on completion of total work
as certified by BHEL site.

Q.5.2. Balance 2.5% of payment shall be released on completion of guarantee period.
However, this retention money can be released on submission of B.G. of equivalent
amount valid till guarantee period.

The contractor shall guarantee the work under the scope of the contract for a period of 12
months from the date of start of the guarantee period as certified by BHEL site (i.e.
completion of total work under the scope and or taking over by BHEL/owner), and shall
rectify free of cost all defects due to faculty supply or work done. In case the contractor
fails to repair/ replace the defective work within the time specified by BHEL, BHEL may
proceed to undertake such repair/replace such defective work at contract’s risk and cost
without prejudice to any other right and recover the sum from security deposit/BG/ any
dues.

Royalty:
The contractor shall pay the Royalty on sand, aggregate, earth material used for the

project and the contractor has to submit the Royalty certificate to BHEL along with the RA
bills.

MEASUREMENT OF WORK AND MODE OF PAYMENT:

S.1.

S.2.

All payments due to the contractors shall be made by e mode only, unless otherwise found

operationally difficult for reasons to be recorded in writing.

For progress running bill payments: - The Contractor shall present detailed measurement

sheets in triplicate, duly indicating all relevant details based on technical documents and

connected drawings for work done during the month/period under various categories in line
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T.

u.

S.3.

S.4.

S.5.

S.6.

S.7.

S.8.

S.9.

S.10.

S.11.

S.12.

with terms of payment as per contract. The basis of arriving at the quantities, weights shall be
relevant documents and drawings released by BHEL. These measurement sheets shall be
prepared jointly with BHEL Engineers and signed by both the parties.

These measurement sheets will be checked by BHEL Engineer and quantities and percentage
eligible for payment under various groups shall be decided by BHEL Engineer. The abstract of
guantities and percentage so arrived at based on the terms of payment shall be entered in
Measurement Book by BHEL Engineers and signed by both the parties.

These measurement sheets will be checked by BHEL Engineer and quantities and percentage
eligible for payment under various groups shall be decided by BHEL Engineer. The abstract of
quantities and percentage so arrived at based on the terms of payment shall be entered in
Measurement Book and signed by both the parties.

Based on the above quantities, contractor shall prepare the bills, along with statutory
documents, in prescribed format and work out the financial value. These will be entered in
Measurement Book and signed by both the parties. Payment shall be made by BHEL after
effecting the recoveries due from the contractor.

All recoveries due from the contractor for the month/period shall be effected in full from the
corresponding running bills unless specific approval from the competent authorities is obtained
to the contrary.

Measurement shall be restricted to that portion of work for which it is required to ascertain
the financial liability of BHEL under this contract.

The measurement shall be taken jointly by persons duly authorized on the part of BHEL and by
the Contractor.

The Contractor shall bear the expenditure involved if any, in making the measurements and
testing of materials to be used/ used in the work. The contractor shall, without extra charges,
provide all the assistance with appliances and other things necessary for measurement.

If at any time due to any reason whatsoever, it becomes necessary to re-measure the work
done in full or in part, the expenses towards such re measurements shall be borne by the
contractor unless such re measurements are warranted solely for reasons not attributable to
contractor.

Passing of bills covered by such measurements does not amount to acceptance of the
completion of the work measured. Any left out work has to be completed, if pointed out at a
later date by BHEL.

Final measurement bill shall be prepared in the final bill format prescribed for the purpose
based on the certificate issued by BHEL Engineer that entire works as stipulated in tender
specification has been completed in all respects to the entire satisfaction of BHEL. Contractor
shall give unqualified “No Claim” Certificate. All the tools and tackles loaned to him should be
returned in satisfactory condition to BHEL. The abstract of final quantities and financial values
shall also be entered in the Measurement Books and signed by both parties to the contract.
The Final Bill shall be prepared and paid within a reasonable time after completion of work.

NO INTEREST PAYABLE TO CONTRACTOR:

Notwithstanding anything to the contrary contained in any other document comprising in the
Contract, no interest shall be payable by BHEL to Contractor on any moneys or balances including but
not limited to the Security Deposit, Retention Money, RA Bills or the Final Bill, or any amount
withheld and/or appropriated by BHEL etc., which becomes or as the case may be, is adjudged to be
due from BHEL to Contractor whether under the Contract or otherwise.

CLOSING OF CONTRACTS

The Contract shall be considered completed and closed upon completion of contractual obligations
and settlement of Final Bill or completion of Guarantee period whichever is later. Upon closing of
Contract, BHEL shall issue a performance/ experience certificate as per standard format, based on
specific request of Contractor as per extant BHEL guidelines through the online portal available at
https://siddhi.bhel.in only.
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V.

SUSPENSION OF BUSINESS DEALINGS

BHEL reserves the right to take action against Contractors who either fail to perform or
Tenderers/Contractor who indulge in malpractices, by suspending business dealings with them in
line with BHEL guidelines issued from time to time.

The offers of the bidders who are under suspension as also the offers of the bidders, who engage
the services of the banned firms / principal / agents, shall be rejected. The list of banned firms is
available on BHEL web site www.bhel.com.

If any bidder / supplier / contractor during pre-tendering / tendering / post tendering / award /
execution / post-execution stage indulges in any act, including but not limited to, mal-practices,
cheating, bribery, fraud or and other misconduct or formation of cartel so as to influence the
bidding process or influence the price or tampers the tendering process or acts or omits in any
manner which tantamount to an offence punishable under any provision of the Indian Penal Code,
1860 or any other law in force in India, or does anything which is actionable under the Guidelines
for Suspension of Business dealings, action may be taken against such bidder / supplier / contractor
as per extant guidelines of the company available on www.bhel.com and / or under applicable legal
provisions. Guidelines for suspension of business dealings is available in the webpage:
http://www.bhel.com/vender registration/vender.php

W. SETTLEMENT OF DISPUTE

Clause No. B.15.0 (Arbitration) of Conditions of Contract for Civil Works has been modified as
below:

If any dispute or difference of any kind whatsoever shall arise between BHEL and the Contractor,
arising out of the contract for the performance of the work whether during the progress of
contract termination, abandonment or breach of the contract, it shall in the first place referred to
for resolution by the Designated Engineer ( to be nominated by BHEL for settlement of disputes
arising out of the contract ) who within 60 days after being requested shall give written notice of
his decision to the contractor. Save as hereinafter provided, such decision in respect of every
matter so referred shall forthwith be given effect to by the contractor who shall proceed with the
work with all due diligence, whether he or BHEL desires to resolve the dispute as hereinafter
provided or not.

If after the Designated Engineer has given written notice of this decision to the party and no
intention to pursue the dispute has been communicated to him by the affected party within 30
days from the receipt of such notice, the said decision shall become final and binding on the
parties. In the event the Supplier/Vendor being dissatisfied with any such decision or if amicable
settlement cannot be reached then all such disputed issues shall be resolved through conciliation
in terms of the BHEL Conciliation Scheme 2018 as per Clause “Conciliation” of GCC.

W.1. Conciliation:

Any dispute, difference or controversy of whatever nature howsoever arising under or out of or in
relation to this Agreement (including its interpretation) between the Parties, and so notified in
writing by either Party to the other Party (the “Dispute”) shall, in the first instance, be attempted
to be resolved amicably in accordance with the conciliation procedure as per BHEL Conciliation
Scheme 2018. The proceedings of Conciliation shall broadly be governed by Part-lll of the
Arbitration and Conciliation Act 1996 or any statutory modification thereof and as provided in -
“Procedure for conduct of conciliation proceedings” (as available in www.bhel.com)).

Note: Ministry of Finance has issued OM reference No. 1/2/24 dated 03.06.2024 regarding
“Guidelines for Arbitration and Mediation in Contracts of Domestic Public Procurement. In the said
OM it has been recommended that Government departments/

Entities/agencies are to encourage mediation under the Mediation Act. 2023 . The said Act has not
yet been notified by the Government. Therefore, the clause “Settlement of Disputes” shall be
modified accordingly as and when the Mediation Act 2023 gets notified.
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W.2.ARBITRATION:

W.2.1. Except as provided elsewhere in this Contract, in case Parties are unable to reach
amicable settlement (whether by Conciliation to be conducted as provided in Clause
“Conciliation” herein above or otherwise) in respect of any dispute or difference; arising
out of the formation, breach, termination, validity or execution of the Contract; or, the
respective rights and liabilities of the Parties; or, in relation to interpretation of any
provision of the Contract; or. in any manner touching upon the Contract (hereinafter
referred to as the ‘Dispute’), then, either Party may, refer the disputes to Arbitral
Institution i.e. “India International Arbitration Centre (IIAC) Delhi” and such dispute to be
adjudicated by Sole Arbitrator appointed in accordance with the Rules of said Arbitral
Institution.

W.2.2. A party willing to commence arbitration proceeding shall invoke Arbitration Clause by
giving notice to the other party in terms of section 21 of the Arbitration & Conciliation
Act, 1996 (hereinafter referred to as the ‘Notice’) before referring the matter to arbitral
institution. The Notice shall be addressed to the Executive Director, TBG, BHEL, Noida,
executing the Contract and shall contain the particulars of all claims to be referred to
arbitration with sufficient detail and shall also indicate the monetary amount of such
claim including interest, if any.

W.2.3. After expiry of 30 days from the date of receipt of aforesaid notice, the party invoking
the Arbitration shall submit that dispute to the Arbitral Institutions and that dispute shall
be adjudicated in accordance with their respective Arbitration Rules. The matter shall be
adjudicated by a Sole Arbitrator who shall necessarily be a Retd Judge having
considerable experience in commercial matters to be appointed/nominated by the
respective institution. The cost/expenses pertaining to the said Arbitration shall also be
governed in accordance with the Rules of the respective Arbitral Institution. The decision
of the party invoking the Arbitration for reference of dispute to a specific Arbitral
institution for adjudication of that dispute shall be final and binding on both the parties
and shall not be subject to any change thereafter. The institution once selected at the
time of invocation of dispute shall remain unchanged.

W.2.4. The fee and expenses shall be borne by the parties as per the Arbitral Institutional
rules.

W.2.5. The Arbitration proceedings shall be in English language and the seat and venue of
Arbitration shall be Delhi.

W.2.6. Subject to the above, the provisions of Arbitration & Conciliation Act 1996 and any
amendment thereof shall be applicable. All matters relating to this Contract and arising
out of invocation of Arbitration clause are subject to the exclusive jurisdiction of the
Court(s) situated at Delhi.

W.2.7. Notwithstanding any reference to the Designated Engineer or Conciliation or
Arbitration herein, a. the parties shall continue to perform their respective obligations
under the Contract unless they otherwise agree. Settlement of Dispute clause cannot be
invoked by the Contractor, if the Contract has been mutually closed or ‘No Demand
Certificate’ has been furnished by the Contractor or any Settlement Agreement has been
signed between the Employer and the Contractor.

W.2.8. The Mechanism of resolution of disputes through arbitration shall be available only in
the cases where the value of the dispute is less than Rs. 10 Crores.

W.2.9. In case the disputed amount (Claim, Counter claim including interest is Rs. 10 crores
and above, the parties shall be within their rights to take recourse to remedies other than
Arbitration, as may be available to them under the applicable laws after prior intimation
to the other party. Subject to the aforesaid conditions, provisions of the Arbitration and
Conciliation Act, 1996 and any statutory modifications or re-enactment thereof as
amended from time to time, shall apply to the arbitration proceedings under this clause.

W.2.10.In case, multiple arbitrations are invoked (whether sub-judice or arbitral award passed)
by any party to under this contract, then the cumulative value of claims (including
interest claimed or awarded) in all such arbitrations shall be taken in account while
arriving at the total claim in dispute for the subject contract for the purpose of clause
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W.2.9. Disputes having cumulative value of less than 10 crores shall be resolved through
arbitration and any additional dispute shall be adjudicated by the court of competent
jurisdiction.

W.3. In case of Contract with Public Sector Enterprise (PSE) or a Government Department,

the following shall be applicable:

In the event of any dispute or difference relating to the interpretation and application of the
provisions of commercial contract(s) between Central Public Sector Enterprises (CPSEs)/ Port Trusts
inter se and also between CPSEs and Government Departments/Organizations (excluding disputes
concerning Railways, Income Tax, Customs & Excise Departments), such dispute or difference shall
be taken up by either party for resolution through AMRCD (Administrative Mechanism for
Resolution of CPSEs Disputes) as mentioned in DPE OM No. 05/0003/2019-FTS-10937 dated 14-12-
2022 as amended from time to time.

ISSUE OF MATERIAL BY BHEL (IF APPLICABLE AS PER BOQ AND SCOPE)

ISSUE OF MATERIAL BY BHEL (IF APPLICABLE AS PER BOQ AND SCOPE)
Issue of Cement:

Cement is issued through Bag being supplied from manufacturer/stockiest; the same shall
be stored in cement stores of batching plant and necessary assistance shall be provided by
contractor.

Contractor to establish at Storage shed at site with adequate capacity as required for the
projects. Contractor to get the prior approval from BHEL Site In charge for layout, capacity
and location of the storage shed.

Cement is issued through bags as received from the manufacturer/stockiest. The
theoretical weight of each bag of cement for issued purposes will be considered as 50 kg.
The contractor shall be accountable for the cement issued to the contractor on this
notional weight only. No claim whatsoever will be entertained because of difference
between theoretical and actual weight of the bags of cement.

The empty cement bags duly accounted for against issue shall be the contractor’s property
and the same shall be disposed as per statutory regulation prevailing in the project.

In case BHEL supplies cement through Bulker, Bidder has to store cement in Silos of
Suitable capacities as decided by Engineer in charge. Silos Capacities shall be finalized
mutually.

BHEL will not issue cement free of cost for factory made Product/BOI like Fly Ash Brick,
Paver Block, Tiles, Hume Pipe etc. unless specified otherwise.

Issue of Steel:

The steel shall be issued to the contractor on the following basis:

i.  Structural Steel: Weighment basis (Unit - MT)

ii.  Reinforcement Steel and Earthing Rod/Flat: Weighment basis (Unit-MT)
MS Rails: Weighment Basis (Unit-MT)
All the steel (structural, reinforcement, earthing rod/Gl flats, GI foundation bolts, etc.)
issued by BHEL shall be properly accounted for. The total quantity of steel required for the
work will be calculated from the approved Bar Bending schedule, fabrication drawings,
approved laps, chairs and lugs etc. The measurement for payment as well as for
accounting shall be based on the sectional weights as indicated in the relevant IS/BS/EN
code specifications.
In case any such sectional weights are not available in the above documents, the
manufacturer recommendation/BHEL instruction shall be binding.
The steel issued to the contractor shall be mainly in standard length and sections as
received from the supplier. However, the contractor shall be bound to accept the steel in
length as available in the stores/consignment and no claims for extra payment because of
issue of non-standard length will be entertained.

The contractor shall satisfy himself of the quality and quantity of the materials at the time
of taking delivery from BHEL. No claims whatsoever will be entertained by BHEL because
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of quality or quantity after the materials are taken by the contractor from BHEL.

The contractor shall submit to BHEL well in advance of before Three month from
requirement, a statement indicating estimated quantity of cement and steel required
during a quarter.

The contractor must note that cement and steel required for the contractor’s enabling job
like store/ site office/batching plant/temporary woks etc. shall be arranged by the

contractor at his own cost.

All temporary structures constructed/installed/erected are to be dismantled and
removed as per instruction of BHEL

Bidder to give requirement of Material in BHEL Scope well in advance of before Three
month from requirement. Any delay in raising the requirement of these item leading to
delay in placement of order, will be Contractor responsibility and its attributable delay in
erection will be responsibility of Bidder only.

HANDLING OF MATERIALS ISSUED BY BHEL:

All materials issued by BHEL shall be stacked, stored above ground level by use of
concrete or wooden sleepers. No materials shall remain on ground at any time . All
concrete or wooden sleepers required for stacking the materials shall be arranged by
contractor (successful bidder of this package) at his own cost within the quoted rates. All
other equipments like winches, D-Shackles, slings of various sizes, max puller, pulley
blocks, jacks, trucks, trailers etc. required for such handling of steel from BHEL
stores/storage yard etc. shall be arranged by contractor within quoted/accepted rates. All
materials stored by contractor shall be in accordance to standards/specifications and
instruction of BHEL. Utilization of these material shall also be done in such a manner so
that wastage on account of long storage/storage beyond shelf life can be avoided. Any
loss/damage of material on this account will be attributable to the contractor.

If material is supplied before mobilisation of contractor, the contractor shall take delivery
of the materials from the designated place within the project premises at his own cost and
store the same at his stores as per standard norms.

After mobilisation of contractor, the consignment received at BHEL site can directly be
diverted to the work site following issuance procedure of BHEL. Quantity of such direct
issues shall be as per the Challan/dispatch document/LR received with the consignment.
In such cases, Contractor shall do unloading of materials from trucks/lorry at their own
cost.

The Open land for such purposes as available shall be provided by BHEL on free of cost
basis. Temporary barbed wire fencing of the open storage yard is to be done by the
contractor and is included under the scope of his work. Contractor shall also remove
grass, bushes, trees etc. wherever required off the land provided to him and shall make
proper continuous up keeping of the open yard /land by removing grass, bushes trees etc.
and same is included under the scope of his work & No extra payment shall be made to the
contractor in this regard. The bidder shall make complete arrangement of necessary
security personnel to safeguard all such materials in his custody. Materials issued will be
used only for construction of permanent works.

The contractor shall take care of material issued by BHEL and shall protect the same from
theft, damage and weathering. In case, due to any cause attributable to the contractor,
such loss/theft/rusting of steel occurs, then such quantity of steel shall be recovered from
the interim payment at the penal rate specified in the tender.

RECONCILIATION OF MATERIALS ISSUED BY BHEL

a. The contractor shall submit a reconciliation statement of cement and steel issued
to the contractor with each RA Bill.

b. At the time of submission of bills, the contractor shall properly account for the
material issued to him as specified herein to the satisfaction of BHEL certifying
that the balance material is available in the contractor custody at site.

c. Atthe time of submission of bills, if it is noticed by BHEL that the wastage is high
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1.1

and calls recovery at the penal rate, then, BHEL will proceed for recovery for the
excess wastage as per penal recovery rates as specified.

d. Ifatany point of time, BHEL finds there is a difference in physical and theoretical
balance, where the contractor fails to provide necessary reconciliation, the
decision of penal recovery/withhold of amount at penal rate by BHEL shall be final
and binding to the contractor till proper records are submitted to and verified by
BHEL.

The reference drawings for actual material consumption to be used for the purpose of
reconciliation shall be drawings prepared by the BHEL and drawings approved by BHEL
for fabrication works and such other drawings approved by BHEL. This shall also include
the bar bending schedule prepared by the contractor and approved by BHEL.

RETURN OF MATERIALS ISSUED BY BHEL

Return of Cement:

Sealed cement bags remaining unused and in perfectly good condition at the time of
completion or termination of the contract shall be returned promptly, (within 15 days
from assessment) if BHEL/ engineer is satisfied of the physical condition of the cement.
Return of such cement to the project stores / place as identified within the project area by
engineer/ BHEL will not entitle contractor to handling and incidental charges. Surplus
sealed and good conditioned cement bags will be taken back on weighment /no. of bags
basis.

Return of Reinforcement Steel and Structural Steel including Scrap:

All surplus steel and all wastage materials will be taken back on weighment basis. Surplus,
unused and untampered steel shall be sorted section-wise and returned separately at a
place directed by BHEL/Engineer within the project area. For return of such materials,
contractor will not be entitled to any handling and incidental charges. All wastage / scrap
(including melting scrap, wastage, and unusable scrap) shall be promptly returned to the
stores and a receipt obtained for material accounting purposes. Scrap for reinforcement
steel and structural steel shall be returned separately.

SCRAP AND SERVICEABLE MATERIALS:

All structural steel of length above 2 Meter except M.S Plate shall be considered as
serviceable materials provided the materials is in good and acceptable condition.
Structural steel in length less than 2 Meter Shall be treated as scrap.

Plates having both side greater than 1 Meter OR if any side is less than 1 Meter but greater
than 0.5 Meter and the total area is equal or greater than 2 sq. Meter shall be considered
as serviceable material.

All pipe measuring 2 Meter and above in length shall be treated serviceable materials
provided they are in good and acceptable condition. Pipe in less than 2 Meter length shall
be treated as Scrap.

All TMT measuring 3 Meter and above in length shall be treated as serviceable material
provided they are in good acceptable condition. TMT in less than 3 Meter shall be treated
as scrap.

CONSUMPTION AND WASTAGE OF MATERIAL ISSUED BY BHEL

Cement Consumption:
The theoretical consumption of cement shall be based on the following:

a. For design mix concrete as per approved design mix.

b. For nominal mix concrete work, as per minimum cement as specified or as
approved by engineer-in-charge.

c. Foritem of works, where volume mix is permitted in writing by the BHEL, for
masonry works, plaster other miscellaneous items, the cement consumption shall
be governed by the “Statement of cement consumption” attached to the latest
version of Delhi Schedule of Rates (DSR) unless otherwise specified in the
specifications or the drawing of contract or mutually agreed by engineer-in-charge
and the contractor.

Actual consumption = Issue - Surplus/ unused quantity of cement returned in good
condition by the contractor to store. (No sweep cement will be taken back by BHEL).
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1.2

2.1

2.2

31

Cement Wastage:
a. Allowable wastage: One and half percent (+1.5%) of theoretical consumption of
cement.,

b. For any material issued by BHEL to the contractor free of cost, and which is not
accounted for by the contractor to BHEL, then recovery for such material shall be
affected at penal rates.

Sl [Cement consumption Basis of issue &
no. penal recovery
C1 |Theoretical consumption (without considering any wastage or |Free

loss).
C2 |Actual consumption being Limited to one and half percent Free

(+1.5%) of aforesaid theoretical consumption towards
allowable wastage.

C3 |Actual consumption beyond one and half percent (+1.5%) of  |Penal rate
above (C1).

Reinforcement Steel, MS earthing rod /Flat Consumption

The theoretical consumption of various sections and/or diameter of reinforcement and
earthing rod steel shall be based on approved construction drawing and bar bending
schedule. Weight shall be calculated considering the sectional weights as per Indian
standards. No extra cost shall be payable to the contractor for any deviation in weights for
the different procedures adopted for issue and calculation of the theoretical consumption
including rolling tolerances.

a. Actual consumption = Issue - Surplus.

b. Surplus = un-tampered, unused, uncut Quantity of steel including serviceable
material returned by the contractor to BHEL store along-with relevant
documents.

Wastage = Actual consumption — Theoretical consumption.
Reinforcement Steel, MS earthing rod /Flat Wastage

a. Allowable Wastage: (+3%) of the theoretical consumption shall be considered as
allowable wastage.

b. Wastage and scrap shall be as per actual weighment basis.

Sl |Reinforcement steel & MS earthing rod /Flat Basis of issue &
no. penal recovery
R1 [Theoretical consumption (without considering wastage and |[Free

scrap or loss)
R2a |Wastage limited to plus three percent (+3%) of aforesaid Free
theoretical consumption (R1) towards allowable wastage and
returned to BHEL Store.

R2b [Wastage limited to plus three percent (+3%) of aforesaid Penal rate
theoretical consumption (R1) towards allowable wastage but
not returned to BHEL Store.

R3 [Wastage beyond THREE percent (+3%) of the theoretical Penal rate
consumption above (R1).

Structural Steel (Rolled Sections and Plates etc.) Consumption
The theoretical consumption of various sections shall be based on approved drawings.
Weights shall be calculated considering the sectional weights as per Indian standard. No
extra shall payable to the contractor for any deviation in weights for the two different
procedures adopted for issue and calculation of the theoretical consumption including
rolling tolerances.

a. Actual consumption = Issue - Surplus.

b. Surplus = un-tempered, unused, uncut quantity of steel including serviceable

material returned by the contractor to BHEL store.
Wastage = Actual consumption - Theoretical consumption.
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3.2

Structural Steel Wastage
a. Allowable wastage: 4% (FOUR percent) of the theoretical consumption shall be
considered as allowable wastage. Wastage shall be considered as cut pieces and
scrap material, measured as per actual weighment basis. Invisible wastage, if any,
shall be considered to be included in the specified 4 % allowable wastage.
b.

Sl [Structural steel including SS plate Basis of issue

no & penal

Recovery

S1 |Theoretical consumption (without considering any wastage, scrap |Free

or loss) as per specification & drg.

S2a |Wastage limited to plus four percent (+4%) of aforesaid Free

theoretical consumption (S1) towards allowable wastage

(including invisible wastage limited to 0.5%) and return to BHEL

Store.

S2b |Wastage limited to plus four percent (+4%) of aforesaid Penal rate

theoretical consumption (S1) towards allowable wastage

(including invisible wastage limited to 0.5%) but not returned to

BHEL Store.

S3 |Wastage beyond four percent (4%) of the aforesaid theoretical  |Penal rate

consumption (S1).

RECOVERY FOR MATERIAL ISSUED BY BHEL

Any loss of material due to theft/damage/unaccounted loss shall be recovered at penal
rates.

Recovery of wastages shall be made from the bills of contractor at the penal rate for the
following cases:
a. Ifwastage exceeds the specified limit
b. If the wastage not exceeded specified limit, but not returned to BHEL store except
invisible wastage
(i) For not returning the surplus serviceable materials.

PANEL RATE FOR MATERIAL ISSUED BY BHEL

Recovery of wastages shall be made from the bills of contractor at the penal rate
mentioned in table below for the following cases:
a. If wastage exceeds the specified limit
b. If the wastage not exceeded specified limit, but not returned to BHEL store except
invisible wastage
c. Fornotreturning the surplus serviceable materials.

Sl. |Items Penal Rate (Rs.)

No.

1 [Cement (PPC/OPC/PSC) Not Applicable

2 [MS Earthing Rod/Flat Rs. 86,565 per MT (Excl. GST & other
taxes)

3 |Reinforcement Steel Not Applicable

4 |Structural Steel Not Applicable

Note: The penal rate shall be 1.5 times the actual cost of procurement to BHEL or rates
mentioned in above table, whichever is higher.
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Y. PROGRESSIVE PAYMENT/ FINAL PAYMENT:

Y.1.

i)

Running Account Bills (RA Bills)

These are for interim payments when the contracts are in progress. The bills for such interim
payments are to be prepared by Contractor in prescribed formats (RA Bill forms).

Payments shall be made according to the extent of work done as per measurements taken up
to the end of the calendar month and in line with the terms of payments described in the
Tender documents.

Recoveries on account of electricity, water, statutory deductions etc. are made as per terms of
contract.

iv) Full rates for the work done shall be allowed only if the quantum of work has been done as per
the specifications stipulated in the contract. If the work is not executed as per the stipulated
specifications, BHEL may ask the contractor to redo the work according to the required
specifications, without any extra cost.

v) The contractor shall submit his monthly RA bills with all the details required by BHEL on
specified date every month covering progress of work in all respects and areas for the previous
calendar month.

vi) Mode of payment and measurement of work completed shall be as per relevant clauses of
General Conditions of Contract

vii) Release of payment in each running bill including PVC Bills where ever applicable will be as per
stages of progressive pro rata payments.

viii) The contractor will be eligible for payment of RA Bills within 30 days of submission of running
bill complete in all respects with all documents. It is the responsibility of the contractor to
make his own arrangements for making timely payments towards labour wages, statutory
payments, outstanding dues etc. and other dues in the meanwhile.

All documents like HR Clearance, Quality and Safety Compliances etc. required for processing
the RA Bills should be submitted along with RA Bills.

ix) BHEL shall release payment through Electronic Fund Transfer (EFT)/RTGS. In order to
implement this system, Contractor to furnish details pertaining to his Bank Accounts where
proceeds will be transferred through BHEL’s banker, as per prescribed formats.

For MSMEs, at the time of submission of first RA bill, the subcontractor has to declare
whether it is registered on RXIL portal and wishes to receive the proceeds through RXIL
portal throughout the contract duration

Y.1.1. Documents required for RA Bill:

a) GST Complied Invoice of the work done as per approved BOQ.

b) Jointly signed Measurement sheet, Abstract (for civil works), WAM -6 for RA Bill.

c) Validity of Bank Guarantees as applicable under the contract.

d) Labour Payment Certificate

e) Material Reconciliation statement

f)  Test Report of the material as per FQP

g) Royalty challan for material used (for civil works)

h) Power of Attorney for representative signing MBs etc, if not submitted earlier.

i)  HR compliance documents (like PF, ESI, Wage sheets etc.)

i) Any other documents as per customer/statutory requirement

Y.2. FINALBILL:
Y.2.1. Final Bill' is used for final payment on closing of Running Account for works or for single

payment after completion of works. ‘Final Bill' shall be submitted as per prescribed format
after completion of works as per scope, material reconciliation, removal of temporary
structures, return of scrap/surplus material of BHEL. BHEL shall settle the final bills after
deducting all liabilities of Contractor to BHEL.
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Y.2.2. Documents required for Final Bill:
a) GST Complied Invoice of the work done as per approved BOQ.
b) Jointly signed Measurement sheet, Abstract (for civil works), WAM -7, WAM-10 (if
applicable)
c) Valid Bank Guarantees as applicable under the contract.
d) Labour Payment Certificate
e) ‘No claim’ certificate from the contractor.
f) Deviation statement showing the Executed quantities and quantities as per the contract.
g) Material Reconciliation statement
h) Submission of As Built Drawings, if applicable
i) Submission of balance royalty challan/Clearance from Mining dept. (for civil works)
j)  Material Reconciliation statement duly approved by BHEL
k) Power of Attorney for representative signing MBs etc, if not submitted earlier.
I) HR compliance documents (like PF, ESI, Wage sheets etc.)
m) Compliance report from BHEL/Customer for completion of punch points
n) Final Delay Analysis, if applicable.
o) Any other documents as per customer requirement/statutory requirement.

Z. LIMITATION ON LIABILITY:

Notwithstanding anything to the contrary in this Contract or LOA or any other mutually agreed
document between the parties, the maximum liability, for damages, of the contractor, its servants
or agents, shall under no circumstances exceed an amount equal to the Price of the Contract or the
Work Order. The Contractor shall not in any case be liable for loss of profit or special, punitive,
exemplary, indirect or consequential losses whatsoever. This shall not be applicable on the
recoveries made by Customer from BHEL on account of Contractor, any other type of recoveries for
workmanship, material, T&P etc. due from the contractor.

AA.FORCE MAIJEURE
Clause No. B.13.0 (FORCE MAJEURE) of Conditions of Contract for Civil Works has been modified as
below:
AA.1. "Force Majeure" shall mean circumstance which is:
a) beyond control of either of the parties to contract,
b) either of the parties could not reasonably have provided against the event before
entering into the contract,
c) having arisen, either of the parties could not reasonably have avoided or overcome,
and
d) is not substantially attributable to either of the parties
And
Prevents the performance of the contract,
Such circumstances include but shall not be limited to:

i)  War, hostilities , invasion, act of foreign enemies.

ii) Rebellion, terrorism, revolution, insurrection, military or usurped power, or
civil war.

iii) Riot, commotion or disorder by persons other than the contractor’s personnel
and other employees of the contractor and sub-contractors.

iv)  Strike or lockout not solely involving the contractor’s personnel and other
employees of the contractor and sub-contractors.

V) Encountering munitions of war, explosive materials, ionizing radiation or
contamination by radio-activity, except as may be attributable to the
contractor’s use of such munitions, explosives, radiation or radio- activity.

vi) Natural catastrophes such as earthquake, tsunami, volcanic activity, hurricane
or typhoon, flood, fire, cyclones etc.

vii) Epidemic, pandemic etc.

AA.2. The following events are explicitly excluded from Force Majeure and are solely the
responsibilities of the non-performing party: a) any strike, work-to-rule action, go-slow or similar
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labour difficulty (b) late delivery of equipment or material (unless caused by Force Majeure event)
and (c) economic hardship.

AA.3. If either party is prevented, hindered or delayed from or in performing any of its obligations
under the Contract by an event of Force Majeure, then it shall notify the other in writing of the
occurrence of such event and the circumstances thereof within 15 (fifteen) days after the
occurrence of such event.

AA.4. The party who has given such notice shall be excused from the performance or punctual
performance of its obligations under the Contract for so long as the relevant event of Force
Majeure continues and to the extent that such party's performance is prevented, hindered or
delayed. The Time for Completion shall be extended by a period of time equal to period of delay
caused due to such Force Majeure event.

AA.5. Delay or non-performance by either party hereto caused by the occurrence of any event of
Force Majeure shall not

a) Constitute a default or breach of the Contract.
Give rise to any claim for damages or additional cost expense occasioned thereby, if and to the
extent that such delay or non-performance is caused by the occurrence of an event of Force
Majeure

AA.6. BHEL at its discretion may consider short closure of contract after 1 year of imposition of Force
Majeure in line with extant guidelines. In any case, Supplier/Vendor cannot consider deemed
short-closure after 1 year of imposition of Force Majeure

BB. All other terms and conditions of GCC shall remain unchanged.
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PROFORMA OF BANK GUARANTEE (in lieu of SECURITY DEPOSIT)

In consideration of Bharat Heavy Electricals Limited (hereinafter referred to as the 'Employer’
which expression shall unless repugnant to the context or meaning thereof, include its successors
and permitted assigns) incorporated under the Companies Act, 1956 and having its registered
office at BHEL House, Siri Fort, New Delhi-110049 through its Unit at BHEL, Transmission Business

Group, Noida (name of the Unit) having agreed to exempt

(Name of the Vendor / Contractor / Supplier) with its
registered office at ! (hereinafter called the said
“Contractor” which term includes supplier), from demand under the terms and conditions of the
Contract reference No. dated 2 valued at
RSttt ettt 3 RUPEES oottt ettt es v s s ) (hereinafter called the said

Contract), of Security Deposit for the due fulfilment by the said Contractor of the terms and
conditions contained in the said Contract, on production of a Bank Guarantee for

RStirtireereeeveestesereans (RUPEES. .. cteteieteecteeeeteeste s et et es et e et eena e e snae e e snteeennreas only),
We (indicate the name
and address of the Bank) having its Head Office at (address of

the head Office) (hereinafter referred to as the Bank), at the request of
[Contractor(s)], being the Guarantor under this Guarantee, do
hereby irrevocably and unconditionally undertake to forthwith and immediately pay to the
Employer, an amount not exceeding Rs. without any demur, immediately on
demand from the Employer and without any reservation, protest, and recourse and without the
Employer needing to prove or demonstrate reasons for its such demand

Any such demand made on the bank, shall be conclusive as regards the amount due and payable
by the Bank under this guarantee. However, our liability under this guarantee shall be restricted to
an amount not exceeding Rs.

We undertake to pay to the Employer any money so demanded notwithstanding any dispute or
disputes raised by the Contractor(s) in any suit or proceeding pending before any Court or Tribunal
or Arbitrator or any other authority, our liability under this present being absolute and
unequivocal.

The payment so made by us under this guarantee shall be a valid discharge of our liability for
payment hereunder and the Contractor(s) shall have no claim against us for making such payment.

We, further agree that the guarantee herein contained shall remain in full force and effect during
the period that would be taken for the performance of the said Contract and that it shall continue
to be enforceable till all the dues of the Employer under or by virtue of the said Contract have
been fully paid and its claims satisfied & the Employer certifies that the terms and conditions of
the said Contract have been fully and properly carried out by the said contractor(s) or acceptance
of the final bill or discharge of this guarantee by the Employer, whichever is earlier. This guarantee

5
shall initially remain in force up to and including and shall be extended from
time to time for such period as may be desired by the Employer. Unless a demand or claim under
this guarantee is made on us in writing on or before the %, (3 months more

than the present date of validity of Bank Guarantee) we shall be discharged from all the liability
under this guarantee thereafter.

We, (indicate the name of the Bank) further agree with the Employer that the
Employer shall have the fullest liberty without our consent and without affecting in any manner
our obligations hereunder to vary any of the terms and conditions of the said Contract or to
extend time of performance by the said contractor(s) from time to time or to postpone for any
time or from time to time any of the powers exercisable by the Employer against the said
contractor(s) and to forbear or enforce any of the terms and conditions relating to the said
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We,

Contract and we shall not be relieved from our liability by any reason of any such variation or
extension being granted to the said contractor(s) or for any forbearance, act or omission on the
part of the Employer or any indulgence by the Employer to the said contractor(s) or by any such
matter or thing whatsoever which under the law relating to sureties would but for this provision
have effect of so relieving us.

The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee
against the Bank as a principal debtor, in the first instance without proceeding against the
Contractor and notwithstanding any security or other guarantee that the Employer may have in
relation to the Contractor's liabilities.

This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or
change of constitution or insolvency of the Contractor but shall in all respects and for all purposes
be binding and operative until payment of all money payable to the Employer in terms thereof.
This guarantee will not be discharged due to the change in the constitution of the Bank or the
Contractor(s).

We,............. BANK lastly undertake not to revoke this guarantee during its currency except with the
previous consent of the Employer in writing.

Notwithstanding anything to the contrary contained hereinabove:

a) The liability of the Bank under this Guarantee shall not exceed...........ccccueuvveuenee. 4

b) This Guarantee shall be valid up to ..................

c) Unless the Bank is served a written claim or demand on or before 6 all rights
under this guarantee shall be forfeited and the Bank shall be relieved and discharged from all
liabilities under this guarantee irrespective of whether or not the original bank guarantee is
returned to the Bank.

Bank, have power to issue this Guarantee under law and the undersigned as a

duly authorized person has full powers to sign this Guarantee on behalf of the Bank.

1
AD

Date Day of

for__ (indicate the name of the Bank)

(Signature of Authorised signatory)

DRESS OF THE VENDOR /CONTRACTOR / SUPPLIER.

’ DETAILS ABOUTTHE NOTICE OF AWARD/CONTRACTREFERENCE

3

co
4

BG

NTRACT VALUE
AMOUNTIN FIGURES AND WORDS

5VALIDITY DATE (At least 3 months more than completion period)

6
DATE OF EXPIRY OF CLAIM PERIOD (At least 3 months more than the present date of validity of BG)
Notes:

1

The expiry of claim period shall be at least 3 months more than the validity date. It may be
ensured that the same is in line with the agreement/ contract entered with the Vendor.

The BG should be on Non-Judicial Stamp paper/e-stamp paper of appropriate value as per Stamp
Act prevailing in the State(s) where the BG is submitted or is to be acted upon or the rate
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prevailing in the State where the BG was executed, whichever is higher. The Stamp Paper/e-stamp
paper shall be purchased in the name of Vendor/Contractor/Supplier /Bank issuing the guarantee.

3  In Case of Bank Guarantees submitted by Foreign Vendors:

a) From Nationalized/Public Sector / Private Sector/ Foreign Banks (BG issued by Branches
in India) can be accepted subject to the condition that the Bank Guarantee should be
enforceable in the town/city or at nearest branch where the Unit is located i.e. Demand
can be presented at the Branch located in the town/city or at nearest branch where the
Unit is located.

b) From Foreign Banks (wherein Foreign Vendors intend to provide BG from local branch of
the Vendor country’s Bank)

b.1.In such cases, in the Tender Enquiry/ Contract itself, it may be clearly specified that
Bank Guarantee issued by any of the Consortium Banks only will be accepted by
BHEL. As such, Foreign Vendor needs to make necessary arrangements for issuance of
Counter- Guarantee by Foreign Bank in favour of the Indian Bank’s (BHEL's
Consortium Bank) branch in India. It is advisable that all charges for issuance of Bank
Guarantee/ counter- Guarantee should be borne by the Foreign Vendor. The tender
stipulation should clearly specify these requirements.

b.2.In case, Foreign Vendors intend to provide BG from Overseas Branch of our Consortium
Bank (e.g. if a BG is to be issued by SBI Frankfurt), the same is acceptable. However,
the procedure at sl.no. b.1 will required to be followed.
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INDEMNITY BOND

(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

This Indemnity Bond executed by < name of company> having their Registered
Office at < > in favour of M/s Bharat Heavy Electricals Limited, a
Company incorporated under the Companies Act, 1956, having its Registered Office at BHEL
House, Siri Fort, Asiad, New Delhi - 110049 through its unit - TBG, 5th Floor, BHEL Sadan, Plot No.
25, Sector-16A, Noida-201301 (UP). (Hereinafter referred to as the Company)

And whereas the Company has entered into a Contract with M/s , the executants
of this Deed (hereinafter referred to as the Contractor) as its contractor in respect of the work of

AND WHEREAS under the provisions of GCC further stipulates that the Contractor shall indemnify the
Company against all claims of whatever nature arising during the course of execution of Contract
including defects liability period of < Months > i.e till < >

Now this deed witness that in case the Company is made liable by any Authority including Court to pay
any claim or compensation etc. in respect of all labourers or other matters at any stage under or relating to
the Contract with the Contractor , the Contractor hereby covenants and agrees with the Company that
they shall indemnify and reimburse the Company to the extent of such payments and for any fee,
including litigation charges, lawyers’ fees, etc, penalty or damages claimed against the Company by
reason of the Contractor falling to comply with Central/States Laws, Rules etc, or his failure to comply with
Contract (including all expenses and charges incurred by the Company).

The Contractor further indemnifies the Company for the amount which the Company may be liable to pay
by way of penalty for not making deductions from the Bills of the Contractor towards such amount and
depositing the same in the Government Treasury.

The Contractor further agree that the Company shall be entitled to withhold and adjust the Security
Deposit and/or withhold and adjust payment of Bills of Contractor pertaining to this Contract against any
payment which the Company has made or is required to make for which the Contractor is liable under
the Contract and that such amount can be withheld, adjusted by the Company fill satisfactory and final
settlement of all pending matters and the Contractor hereby gives his consent for the same.

The Contractor further agrees that the terms of indemnity shall survive the termination or completion of
this contract.

The contractor further agrees that the liability of the contractor shall be extended on actual basis
notwithstanding the limitations of liability clause, in respect of :

1. breach of terms of contract by the contractor

2. breach of laws by the contractor
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3. breach of Intellectual property rights by the contractor
4. breach of confidentiality by the contractor

Nothing contained in this deed, shall be construed as absolving or limiting the liability of the Contractor
under said Contract between the Company and the Contractor. That this Indemnity Bond is irrevocable
and the condition of the bond is that the Contractor shall duly and punctually comply with the terms and
the conditions of this deed and contractual provisions to the satisfaction of the Company.

In witness where of M/s these presents on the day, month and year first, above written
at by the hand of its signatory Mr.
Signed for and on behalf of
M/s
Witness:
1.
2.
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Form WAM 6
BHARAT HEAVY ELECTRICALS LIMITED
DIVISION.........
Running Account Bill
(Para 4.3.1 of Works Accounts Manual)

Departmental Bill No.

Name of the Contractor Date:
Name of the Work: Division: Sub-Division:
Date of written order to Period of work covered in this

Sanctioned Estimate: commence the Work: bill:

Date of commencement
Code No.:

of work:
Due date of completion as per
Contract Agreement No.: Dated: agreement
Date of approval of Competent Authority for time extension as applicable
(copy to be enclosed).
I. ACCOUNT OF WORK EXECUTED
Adhoc payment for work not previously| Item No. of | Description of | Quantity as Quantity Rate Unit Payment on the basis of Quantity executed Payment on the basis of Remarks
measured ** work work per executed actual measurement upto since last RA bill actual measurement since last
- agreement upto date date running account bill
Total as Since last Total upto
per last running date
running | account bill
account
bill
1] 2 [ 3 [ 4 | 5 | 6 | 7 | 8 [ 9 10 | 11 | 12 13

** 1. Whenever payment is made on adhoc basis without actual measurements the amount in whole rupees should be entered in columns 1 to 3 only and not in columns 7 to 12

2. Whenever there is an entry in column 12 on the basis of actual measurement, the whole of the amount previously paid without detailed measurement should be adjusted by a minus entry in column 2 equivalent to the amount shown in column 1, so
that the total upto date in column 3 may become nil.

Total value of work done upto date (7. —
Deduct value of work shown on the last Running Account Bill [(:) I —
Net value of work done since last Running Account Bill [(o I—
Rupees (in words) Only
Note :

Wherever adhoc payments to contractors against running bills are made in accordance with the extant Works Policy, the amount so paid shall be adjusted.




Form WAM 6 (Contd).
Il. MEMORANDUM OF PAYMENTS

es -

1. Total value of work actually measured as per Account No. |, Column 10 A e
Total upto date adhoc payment for work covered by approximate or plan measurements ®)
as per Account |, Col. 3
4. Total upto date payments [(A)+(B)] [(o N—
Total amount of payments already made as per entry (D) of last Running Account Bill No.
5. ... forwarded to the Accounts Department on ... (D)
6. Balance [(C)-(D)] e
7. Payments now to be made:
a) by cash / cheque
b) by deduction for value of materials supplied by BHEL vide Annexure A
attached
) by deduction for hire of tools and plant vide Annexure B attached
d) by deduction for other charges vide Annexure C attached e
e) by deduction on account of security deposit e
f) by deduction on account of Income Tax -
Note : | Amounts relating to items 4 to 6 above should be entered in column Il and those relating to item 7 in column |. The amount shown against item 6 and the total of item 7 should agree with each other.
I1l. CERTIFICATE OF THE ENGINEER IN CHARGE
1 The measurements on which the entries in column 7 to 12 of Part | of this Bill (Account of work executed) are based were made by and are reorded at pag)
of Measurement Book No. - (Name and Designation)
) Certified that the methods of measurement are correct and the work has been carried out in accordance with the terms and diti heduls ifications and drawings etc. forming part of the contract agreement, subject to deviations
included in the deviation statement (Annexure D)
3 Certified that in addition to and quite apart from the quantities of work actually executed as shown in column 10 of Part |, some work has actually been done in connection with several items and the value of the such work is, in no case, less
than the adhoc payments as per column 3 of Part |, made or proposed to be made, for the convenience of the contractor in anticipation of, and subject to the results of, detailed measurement which will be made as soon as possible.
4 Certified that measurements by Engineer-incharge and test check of prescribed percentage of measurements by the concerned superior authorities has been carried out.
5 Certified that there are no pending recoveries from the contractor on account of chargeable items (e.g T&P, consumables, material, etc.) issued either by BHEL or by the customer and other recoveries like power, water, quarter, tax liability
towards declaration forms etc.
6 Certified that with regard to the free issues, regular reconciliation is being done, completed upto -—---------- and there are no recoveries pending from the contractor on account of such issues in excess of requirement for execution of work as
per contract.
7 Certified that there is no pending recovery for damaged material issued free of cost.
8 Certified that the contractor has fulfilled all the requirements as per contract with reference to statutory obligations (PF, ESI, Minimum Wages, BOCW, Insurance etc.), support services such as service manpower, computer system , T&P etc
Signature of Contractor Signature of Engineer in Charge
Designation:
Date: Date:



IV. CERTIFICATE OF THE SENIOR ENGINEER

Form WAM 6 (Contd).

Certified that the measurements have been check measured to the prescribed extent by at site and also by the undersigned and the relevant
1 entries have been initialed in the Measurement Book. (vide pages ... ) (Name and Designation)
2 Certified that all the measurements recorded in the measurement book have been correctly billed for
3 Certified that all recoverable amounts in respect of materials tools and plant etc. and other charges have been correctly made vide annexures A to C attached.
Certified for * of Rs. (Rupees

* Here specify the net amount payable.

Date:
Accounts Bill No. dated
Entered in Journal Book vide entry No. dated
Passed for Rs.
Less Deducti Rs.
Net amount payable Rs.
(Rupees
Payable to Shri / M/s by cheque / cash
Entered in Contractors ledger No. Page
Assistant
Date:

only)

V. ENTRIES TO BE MADE IN THE FINANCE DEPARTMENT

Estimate No : Debit
(Gross amount)

Name of Work :
Account code head

Total

Accountant
Date:

Signature of Senior Engineer

Code No.:
ALLOCATION

Credit

(Deductions)

Finance Executive
Date:




Form WAM 6 (Contd.)

ANNEXURE A
Statement showing details of materials issued to the contractor Shri / M/S. in respect of Contract Agreement / Work Order No Dated. and covered by the agreement
tit tuall
Stores Issue Issue voucher No. and date | Description of material issued o lQuan 1ty ac !Ja v B
Sl.No. Voucher No. X Quantity issued incorporated in the | Balance quantity If recoverable from the contractor
allotted by stores to the SIV issued to the contractor 3
and date work with contractor
Rate at which Amount Amount recovered Balance now
Free Chargeable Free [hargeabl . " Remarks
recoverable recoverable upto previous bill recovered
[ 2 [ 3 4 | 5 6 | 7 [ 8 9 10 [ 11 [ 12 [ 13 [ 14
Total
Certified that .. .. (balance quantity of free issue material as per Col. 8 above) is physically available with the Contractor.
Signature of Contractor Signature of Engineer in Charge Signature of Senior Engineer
Date: Date: Date:
ANNEXURE B
Statement showing tools and plant issued to the contractor Shri/M/s. in respect of Contract Agreement No. Dated.
Rate at which recovery is to be Amount recovered upto
Sl. No. Description of Tools and Plant Issued Period for which issued v Amount recoverable . . P Balance Recovered now Remarks
made previous bill
I 2 [ 3 I 4 [ 5 | 6 [ 7 | 8
TOTAL [ |

Signature of Contractor
Date :

Signature of Engineer in Charge
Date :

Signature of Senior Engineer
Date:




ANNEXURE C

Form WAM 6 (Contd.)

Statement showing details of other recoveries to be made from the contractor Shri/M/

respect of contract Agreement No.

Dated

Al t d up t
S. No. Particulars Unit Quantity Rate Amount recoverable moun reFoverer- upto Amount now recovered Remarks
previous bill

[ 2 3 | 4 | 5 [ 6 7 | 8 9

1 Water charges

2 Electricity charges

3 Seignorage charges

4 Medical charges

5 Cost of empty gunny bags and empty

containers not returned

6

7

8

TOTAL [ ]
Signature of Contractor Signature of Engineer in Charge Signature of Senior Engineer
Date : Date: Date:
ANNEXURE D
DEVIATION STATEMENT
Name of the Contractor: Contract Agreement No
Name of Work: Date:
Total quantity
i i Total Amount
Description of ; Quantity as Quantity as Quantity anticipated | Rate as per Rate as Amount as per Amountas [ Amount further L N Reason for deviation with
S. No. Unit per further N L anticipated on Difference L
Item executed L on agreement 1 g anticipated N authority, if any
agreement anticipated . completion
completion
Excess | Savings
1 2 3 4 5 6 7 8 9 10 11 12 13 14| 15] 16

Signature of Engineer in Charge

Date :

Signature of Senior Engineer

Date :




Departmental Bill No:

Date:

Name of the Contractor:
Name of the Work:

Sanctioned Estimate:

BHARAT HEAVY ELECTRICALS LIMITED

(Para 4.3.2 of Works Accounts Manual)

Division:
Date of Written order to commence the work:

Date of commencement of the Work:

Form WAM 7

Sub-Division:

Contract Agreement/ Work Order No: Dated: Due date of completion as per Agreement:
Date of actual completion of the work:
I. ACCOUNT OF WORK EXECUTED
Adhoc payment for work not Item no. of | Description | Quantityas | Quantity Rate Unit Payment on the basis of Quantity since last Payment on t he basis of Remarks
previously measured ** the of work per executed actual measurement running account bill actual measurement since
Total as per | Since last [Total upto| agreement / agreement | upto date upto date last running account bill
last running running date work order
account bill | account bill

| 1 2 3 4 5 6 [ 7 [ 8 [ 9 1 10 11 | 12 [ 13 |

** Whenever there is an entry in column 12 on the basis of actual measurement, the whole of the amount previously paid without detailed measurement should be adjusted by a minus entry in column 2 equivalent to the amount shown in|
column 1, so that the total upto date in column 3 may become nil.

Total value of work done upto date

Deduct value of work shown on the last Running Account Bill

Net value of work done since last Running Account Bill

@

®

[T

Rupees (in words)

Only




1. MEMORANDUM OF PAYMENTS

1 Total value of work actually measured as per Account No. | column 10 A
5 Deduct amount of payments already made as per last running account bill No. .. ®
3 Payment now to be made [(A) - (B)] [ () I
4 Deduct amounts recoverable from the contractor on account of :

a) Materials supplied by BHEL vide Annexure A attached

b) Hire of tools and plant vide Annexure B attached

) Other charges vide Annexure C attached

d) Income Tax

Total Deductions e

5 Balance e
6 Refunds of Security Deposit
7 Net amount to be paid to the contractor

Net value Rupees (in words)

Form WAM 7 (Contd.)

I/ We hereby certify that I/We have performed the work as per the terms and conditions of Contract Agreement/Work Order No Dated.

for which pay is claimed as above and that I/We have no further claim under this

agreement/work order.

Il CERTIFICATE OF THE ENGINEER IN CHARGE

Signature of the Contractor

Date:

1. The measurements on which the entries in columns 7 to 11 of Part | of this bill (Account of work executed) are based were made by.

are recorded at page of book No.

2. A statement showing the quantities of stores issued to the contractor (whether free or on recovery basis) and their disposal is attached.

(Name and Designation)

Date:

Signature of Engineer incharge

Designation:




IV CERTIFICATE OF THE SENIOR ENGINEER

Form WAM 7 (Contd.)

contract.

Annexure E.

1. Certified that | have personally inspected the work and that the work has been physically completed on the due date in accordance with the terms and hedul ifications and drawings etc., forming part of the contract
agreement, subject to the deviations noted in Deviation Statement (Annexure D).
2. Certified that the measurements have been check measured to the prescribed extent by. and by the

undersigned at site and the relevant entries have been initiated in the measurement book (vide page: )

3. Certified that the methods of measurement are correct.

4. Certified that the measurements have been technically checked with reference to contract drawings, deviations etc.

5. Certified that the measurements recorded in the measurement book have been correctly billed for at the contract rates or approved rates.
6. Certified that all recoverable amounts in respect of stores, tools and plant, water, electricity charges etc. have been correctly made vide Annexures A to C and that there are no other demands outstanding against the contractor on this

(Name and Designation)

7. Certified that the issues of all stores as per statement attached (whether charged to the contractor or direct to the work) have been technically checked and represent fair and reasonable issues for the items of work executed vide

8. Certified that all statutory requirements including PF, ESI, Minimum wages, Insurance, GST, BOCW, etc. are complied with by the Contractor. This should be duly backed by the relevant documents.

Certified for pay of * R

(Rupee: only).

*Here specify the net amount payable

IV ENTRIES TO BE MADE IN THE FINANCE DEPARTMENT

Signature of Senior Engineer

Date

Debit
Account code head 0!

Credit

(Gross Amount)

(Deductions)

Passed for.

Less Deduction:

Net Amount Payable.

(Rupee: only)
| TOTAL |

Assistant Accountant Finance Executive

Date: Date: Date:




Form WAM 7 (Contd.)

ANNEXURE A
Partl|
Statement showing details of materials issued to the contractor Shri / M/S.... in respect of Contract Agreement / Work Order No. Dated. and covered by the agreement.
Whether
Stores Issue | Issue voucher No. and Description of material Quantity actually recoverable
SL.No. Voucher No. | date allotted by stores to issued issued to the Quantity issued incorporated in the from the If recoverable from t he Contractor
and date the SIV contractor work contractor or
supplied free
Amount
Rate at which Amount Balance now
recovered upto Remarks
recoverable recoverable . . recovered
previous bill
| 1 I 2 | 3 4 5 6 I 7 I B | 9 [ 10 | 11 | 12
Total | | |
Signature of Contractor Signature of Engineer in Charge Signature of Senior Engineer
Date: Date: Date:
ANNEXURE A
Part Il
Statement showing details of materials issued to the contractor Shri / M/S. in respect of Contract Agreement / Work Order No.... .. and not covered by the agreement
Quantity
. . Amount
Stores Issue Voucher | Issue Voucher No. and date | Description of material L actually Amount Balance now
SI.No N Quantity issued N . Issue Rate recovered upto Remarks
No.and Date allotted by stores to the SIV | issued to the contractor incorporated in recoverable A i recovered
previous bill
the work
| 1 I 2 | 3 | | 5 | 6 | 7 I 8 | 9 | 10 [ 11
TOTAL
Add Departmental Charges
Add GST (Wherever applicable)
GRAND TOTAL
Signature of Contractor Signature of Engineer-in-Charge Signature of Senior Engineer
Date: Date: Date:
Note: Cost of materials recovered in this bill should be shown against item 4 (a) of the dum of p: . The of taxes and departmental charges recovered in this bill should be incorporated in Annexure C.




Form WAM 7 (Contd.)

ANNEXURE B
Statement showing tools and plant issued to the contractor Shri /M/S. in respect of contract Agreement / Work Order No. Dated.
Rate at which is to b Ar it d upts
Sl.No. Description of Tools and Plant Issued Period for which issued ate atwhich recoveryIsto b€l - ) mount recoverable moun re.cover.e upto Balance now recovered Remarks
made previous bill
[ 2 T 2 [ 3 4 [ S [ 3 I [ 8
TOTAL | |

Signature of Contractor

Date

Signature of Engineer-in-Charge

Signature of Senior Engineer

Date Date
ANNEXURE C
Statement showing details of other recoveries to be made from the contractor Shri/M/s. ... In respect of Contract Agreement / Work Order No. Dated
. B N Amount Amount recovered upto
SI.No. Particulars Unit Quantity Rate X . Amount now recovered Remarks
recoverable previous bill

[ 1 | 2 | 3 | 4 | 5 | 6 | 7 [ 8 9

1 Water charges

2 Electricity charges

3 Medical charges

2 Cost of empty gunny bags and empty containers not

returned

5

6

7

TOTAL

Signature of Contractor

Date

Signature of Engineer in Charge

Date

Signature of Senior Engineer
Date




Form WAM 7 (Contd.)

ANNEXURE D
DEVIATION STATEMENT
Name of the Contractor: Contract Agreement/Work Order No.
Name of the Work: Date:
Reason for the
e B N . Rate as per Rate as Amount as per Amount as . o N
SL. No. Description of Item Unit Quantity as per agreement | Quantity as executed Difference deviation with
agreement executed agreement executed L
authority, if any
Excess | Savings
1 2 3 4 5 6 7 8 9 10 | 11 12
Signature of Engineer in Charge Signature of Senior Engineer
Date: Date:
ANNEXURE E

Statement showing the consumption of materials issued to the contractor Shri/M/s.. in respect of Contract Agreement / Work Order No

Name of the Work:
ON RECOVERY BASIS

Amount
Quantity to be Variation in Rate chargeable Recoverable for
Quantity actually Particulars of issued as per consumption for excess/short EXCESS/Shf’ft
SL. No. Description of material Unit Quantity actually issued incorporated in the Balance disposal of approved data (difference S consumption, Remarks
work balance for work actually|between colum 5 consumption, if including
done &38) any materials not
returned, if any
More | Less
1 Cement
2 Bricks
3 Wood
4 Asbestos Sheet
5 Iron Material
6
7
Signature of Contractor Signature of Engineer in Charge Signature of Senior Engineer
Date: Date: Date:

Note

1. The quantities shown in columns 4 and 5 above should tally with those shown in columns 5 & 6 respectively of Annexure A (Part | and II)

2. Data statement of theoretical consumption should be attached in support of quantity specified in column 8.




Form WAM 7 (Contd.)

ANNEXURE F
Statement showing details of materials issued to the contractor Shri/M/ in respect of Contract Agreement / Work Order No. dated
Name of the Work:
FREE OF COST
" . Quantity Nature of Rate chargeable Amount
Stores Issue . . N - Quantity required b " . h recoverable for
SI.No Description of material Unit Quantity issued consumed in the| Balance (if any) | disposal for the | for material not N Remarks
Voucher No. as per data material not
work balance returned
returned
1 2 3 4 5 [ 6 7 [ 8 | 9 10 | 11 | 12

Signature of Contractor
Date:

Signature of Engineer in Charge

Signature of Senior Engineer
Date:

Date:




Form WAM 7 (Contd.)
ANNEXURE G
QUESTIONNAIRE TO BE ANSWERED BY THE ENGINEER IN CHARGE AND SENIOR ENGINEER
(Correct particulars and answers to be recorded)
1. Name of the Work:
2. Name of the Contractor:
3. Date of commencement of the Work:
4. Contract agreement /Work Order No. and date:
5. Reference to the supplementary Agreement No. if any:
6. Whether administrative approval and technical sanction has been accorded by the competent authority? If so, cite reference?
7

. Whether sanction of the competent authority and financial concurrence of the Finance Department for award of the work has been accorded? If so, cite reference.

8. Whether the work has been completed in time? If not whether penalty has been levied or sanction of the competent authority for extension of time granted and communicated to
the Finance Department with reasons for grant of extension? (Due and actual date of completion of the work and reference to letter No. and date granting the extension of time
should be given).
9. (a) Whether the rates allowed in the bill have been checked with the contract agreement?

(b) Whether the rates for extra/supplemental items have been approved by the competent authority and the sanction communicated to the Finance Department together with
rate analysis? If so, cite reference
10. Whether deviations have been approved by the competent authority? If yes, give reference to the approval; if not, give reasons.
11. Whether the rates of recovery of stores issued to the contractor which are not provided for in the contract agreement have been settled in consultation with Finance?

12. Whether discrepancies pointed out by the Finance department in the stores statement have been reconciled and accepted by the Finance Department?

13. Whether materials issued to the contractor in excess of the theoretical requirements have been returned to the Stores department and the No. and date of such returned stores
vouchers have been shown in Stores statement? If not, whether the cost of such excess materials has been recovered at the prescribed rate? Whether consumption statements in
respect of materials chargeable to the work have been attached to the bill?

14. Whether consumption of materials shown has been technically checked by Senior Engineer?

15. Whether materials issued and used in the work is not less than that required for consumption in work according to our specifications? If consumption is less, whether necessary
recovery has been made in the bill?

16. Whether measurements have been checked by the Engineer and Senior Engineer to the extent required and certificates of check recorded in the measurement books?

17. Whether contractor has signed the bill and the measurement books without reservations? If not, whether reasons have been intimated to the Finance Department?

18. Whether arithmetical calculations have been checked and certificate recorded in the measurement books by a person other than the one who calculated initially?

19. Whether any work was done at the risk and cost of the contractor and whether such cost has been recovered from him? Give particulars.

20. Whether all advance payments on running accounts have been recovered?

21. Whether all the recoveries due for services given to the contractor like rent of accommodation, water charges, electricity charges have been recovered and whether payments
made by the company on behalf of the contractor have been adjusted?

22. Whether the files containing abstracts from measurement books/standard measurement books have been completed/updated?

23. Whether hire charges for tools & plant have been recovered and the statement of hire charges with full details attached?

24. Whether the certificate of workmanship and completion of work according to specifications, drawings etc. is recorded by Engineer Incharge/Senior Engineer and whether
recoveries have been made for defective works, if any?

25. Whether all corrections in the bill/measurement books etc. have been neatly made and attested and there are no overwriting?

26. Whether final measurements have been taken as soon as possible after completion of the work and the certificate of completion issued? If not, whether reasons for delay have
been recorded and communicated to finance department?

27. In respect of quantities reduced in the final bill as compared to the running payment, whether adequate reasons have been recorded and communicated to finance department?

28. Whether the expenditure has been classified correctly according to heads of account recorded in the sanctioned estimate?

29. Whether the work has been completed within the estimated cost? If not, what is the percentage of excess over the sanctioned esti / admini ive app! I? In case the
excess is beyond the competency of the Senior Engineer, what action has been taken for obtaining the approval of the authority competent to sanction the excess?

30. (a) If the contractor has furnished bank guarantee in lieu of cash security deposit towards proper execution of works and guarantee against defects during the maintenance
period, whether the period of currency of the bank guarantee covers the entire maintenance period?

(b) If not whether security deposit has been proposed to be recovered from the final bill?
31. Whether all the previous audit objections raised on running account bills have been settled? If so, cite references.

Signature of Engineer in Charge Signature of Senior Engineer
Date: Date:



Annexure-A

ANNEXURE TO MODEL CONCILIATION CLAUSE FOR CONDUCT OF
CONCILIATION UNDER THE BHEL CONCILIATION SCHEME, 2018

BRIEF PROCEDURE FOR CONDUCT OF CONCILIATION PROCEEDINGS

1.

The proceedings of Conciliation shall broadly be governed by Part-III of
the Arbitration and Conciliation Act 1996 or any statutory modification
thereof and as provided herein:

. The party desirous of resorting to Conciliation shall send an

invitation/notice in writing to the other party to conciliate specifying all
points of Disputes with details of the amount claimed. The party
concerned shall not raise any new issue thereafter. Parties shall also
not claim any interest on claims/counter-claims from the date of notice
invoking Conciliation till the conclusion of the Conciliation proceedings.

. The party receiving the invitation /notice for Conciliation shall within 30

days of receipt of the notice of Conciliation intimate its consent for
Conciliation along with its counter-claims, if any.

. The Conciliation in a matter involving claim or counter-claim

(whichever is higher) up to Rs S5 crores shall be carried out by sole
Conciliator nominated by BHEL while in a matter involving claim or
counter-claim (whichever is higher) of more than Rs 5 crores
Conciliation shall be carried out by 3 Conciliators nominated by BHEL.

. The Parties shall be represented by only their duly authorized in-house

executives/officers and neither Party shall be represented by a Lawyer.

. The first meeting of the IEC shall be convened by the IEC by sending

appropriate communication/notice to both the parties as soon as
possible but not later than 30 days from the date of his/their
appointment. The hearings in the Conciliation proceeding shall
ordinarily be concluded within two (2) months and, in exceptional cases
where parties have expressed willingness to settle the matter or there
exists possibility of settlement in the matter, the proceedings may be
extended by the IEC by a maximum of further 2 months with the
consent of the Parties subject to cogent reasons being recorded in
writing.

. The IEC shall thereafter formulate recommendations for settlement of

the Disputes supported by reasons at the earliest but in any case within
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10.

11.

12.

13.

15 days from the date of conclusion of the last hearing. The
recommendations so formulated along with the reasons shall be
furnished by the IEC to both the Parties at the earliest but in any case
within 1 month from the date of conclusion of the last hearing.

. Response/modifications/suggestions of the Parties on the

recommendations of the IEC are to be submitted to the IEC within time
limit stipulated by the IEC but not more than 15 days from the date of
receipt of the recommendations from the IEC.

. In the event, upon consideration, further review of the

recommendations is considered necessary, whether by BHEL or by the
other Party, then, the matter can be remitted back to the IEC with
request to reconsider the same in light of the issues projected by
either/both the Parties and to submit its recommendations thereon
within the following 15 days from the date of remitting of the case by
either of the Parties.

Upon the recommendations by the Parties, with or without
modifications, as considered necessary, the IEC shall be called upon to
draw up the Draft Settlement Agreement in terms of the
recommendations.

When a consensus can be arrived at between the parties only in regard
to any one or some of the issues referred for Conciliation the draft
Settlement Agreement shall be accordingly formulated in regard to the
said Issue(s), and the said Settlement Agreement, if signed, by the
parties, shall be valid only for the said issues. As regards the balance
issues not settled, the parties may seek to resolve them further as per
terms and conditions provided in the contract.

In case no settlement can be reached between the parties, the IEC shall
by a written declaration, pronounce that the Conciliation between the
parties has failed and is accordingly terminated.

Unless the Conciliation proceedings are terminated in terms of para 22
(b), (c) & (d) herein below, the IEC shall forward his/its
recommendations as to possible terms of settlement within one (1)
month from the date of last hearing. The date of first hearing of
Conciliation shall be the starting date for calculating the period of 2
months.
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14.

15.

16.

17.

18.

19.

20.

In case of 3 members IEC, 2 members of IEC present will constitute a
valid quorum for IEC and meeting can take place to proceed in the
matter after seeking consent from the member who is not available. If
necessary, videoconferencing may be arranged for facilitating
participation of the members. However, the IEC recommendations will
be signed by all members. Where there is more than one (1) Conciliator,
as a general rule they shall act jointly. In the event of differences
between the Members of IEC, the decision/recommendations of the
majority of the Members of IEC shall prevail and be construed as the
recommendation of the IEC.

The Draft Settlement Agreement prepared by the IEC in terms of the
consensus arrived at during the Conciliation proceedings between the
Parties shall be given by the IEC to both the parties for putting up for
approval of their respective Competent Authority.

Before submitting the draft settlement agreement to BHEL’s Competent
Authority viz. the Board Level Committee on Alternative Dispute
Resolution (BLCADR) for approval, concurrence of the other party’s
Competent Authority to the draft settlement agreement shall be
obtained by the other party and informed to BHEL within 15 days of
receipt of the final draft settlement agreement by it. Upon approval by
the Competent Authority, the Settlement Agreement would thereafter
be signed by the authorized representatives of both the Parties and
authenticated by the members of the IEC.

In case the Draft Settlement Agreement is rejected by the Competent
Authority of BHEL or the other Party, the Conciliation proceedings
would stand terminated.

A Settlement Agreement shall contain a statement to the effect that
each of the person(s) signing thereto (i) is fully authorized by the
respective Party(ies) he/she represents, (ii) has fully understood the
contents of the same and (iii) is signing on the same out of complete
freewill and consent, without any pressure, undue influence.

The Settlement Agreement shall thereafter have the same legal status
and effect as an arbitration award on agreed terms on the substance of
the dispute rendered by an arbitral tribunal passed under section 30 of
the Arbitration and Conciliation Act, 1996.

Acceptance of the Draft Settlement Agreement/recommendations of the
Conciliator and/or signing of the Settlement Agreement by BHEL shall
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21.

22.

23.

however, be subject to withdrawal/closure of any arbitral and/or
judicial proceedings initiated by the concerned Party in regard to such
settled issues.

Unless otherwise provided for in the agreement, contract or the
Memorandum of Understanding, as the case may be, in the event of
likelihood of prolonged absence of the Conciliator or any member of IEC,
for any reason/incapacity, the Competent Authority/Head of
Unit/Division/Region/Business Group of BHEL may substitute the
Conciliator or such member at any stage of the proceedings. Upon
appointment of the substitute Conciliator(s), such reconstituted IEC
may, with the consent of the Parties, proceed with further Conciliation
into the matter either de-novo or from the stage already reached by the
previous IEC before the substitution.

The proceedings of Conciliation under this Scheme may be terminated
as follows:

a. On the date of signing of the Settlement agreement by the Parties;
or,

b. By a written declaration of the IEC, after consultation with the
parties, to the effect that further efforts at conciliation are no
longer justified, on the date of the declaration; or,

c. By a written declaration of the Parties addressed to the IEC to the
effect that the Conciliation proceedings are terminated, on the
date of the declaration; or,

d. By a written declaration of a Party to the other Party and the IEC,
if appointed, to the effect that the Conciliation proceedings are
terminated, on the date of the declaration.

e. On rejection of the Draft Settlement Agreement by the Competent
Authority of BHEL or the other Party.

The Conciliator(s) shall be entitled to following fees and facilities:
S1 No Particulars Amount
1 Sitting fees Each Member shall be paid a Lump

Sum fee of Rs 75,000/ - for the whole
case payable in terms of paragraph
No. 27 herein below.

Towards drafting of
settlement
agreement

In cases involving claim and/or
counter-claim of up to Rs Scrores.
Rs 50,000/- (Sole Conciliator)
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Sl No

Particulars

Amount

In cases involving claim and/or

counter-claim of exceeding Rs 5

crores but less than Rs 10 crores.
Rs 75,000 (per Conciliator)

In cases involving claim and/or

counter-claim of more than Rs 10

crores.

Rs 1,00,000/- (per Conciliator)
Note: The aforesaid fees for the
drafting of the Settlement Agreement
shall be paid on
Signing of the Settlement Agreement
after approval of the Competent
Authority or
Rejection of the proposed Settlement
Agreement by the Competent
Authority of BHEL.

Secretarial expenses

Rs 10,000/- (one time) for the whole
case for Conciliation by a Sole
Member IEC.

Where Conciliation is by multi
member Conciliators —Rs 30,000/-
(one time)- to be paid to the IEC

and
and

Travel

transportation

stay at outstation
Retired Senior
Officials of other
Public Sector
Undertakings (pay
scale wise
equivalent to or
more than E-8
level of BHEL)

As per entitlement of the equivalent
officer (pay scale wise) in BHEL.

Others

As per the extant entitlement of
whole time Functional Directors in
BHEL.
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24.

25.

26.

27.

Sl No

Particulars

Amount

Ordinarily, the IEC Member(s) would
be entitled to travel by air Economy
Class.

Venue for meeting

Unless otherwise agreed in the
agreement, contract or the
Memorandum of Understanding, as
the case may be, the venue/seat of
proceedings shall be the location of
the concerned Unit / Division /
Region / Business Group of BHEL.
Without prejudice to the seat/venue
of the Conciliation being at the
location of concerned BHEL Unit /
Division / Region / Business Group,
the IEC after consulting the Parties
may decide to hold the proceedings
at any other place/venue to facilitate
the proceedings. Unless, Parties
agree to conduct Conciliation at
BHEL premises, the venue is to be
arranged by either Party alternately.

The parties will bear their own costs including cost of presenting their
cases/evidence/witness(es)/expert(s)on their behalf. The parties agree
to rely upon documentary evidence in support of their claims and not
to bring any oral evidence in IEC proceedings.

If any witness(es) or expert(s) is/are, with the consent of the parties,
called upon to appear at the instance of the IEC in connection with the
matter, then, the costs towards such witness(es)/expert(s) shall be
determined by the IEC with the consent of the Parties and the cost so
determined shall be borne equally by the Parties.

The other expenditures/costs in connection with the Conciliation
proceedings as well as the IEC’s fees and expenses shall be shared by
the Parties equally.

Out of the lump sum fees of Rs 75,000/ - for Sitting Fees, 50% shall be
payable after the first meeting of the IEC and the remaining 50% of the
Sitting Fees shall be payable only after termination of the conciliation
proceedings in terms of para 22 hereinabove.
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28.

29.

30.

31.

32.

33.

The travelling, transportation and stay at outstation shall be arranged
by concerned Unit as per entitlements as per Serial No. 3 of the Table
at para 23 above, and in case such arrangements are not made by the
BHEL Unit, the same shall be reimbursed to the IEC on actuals limited
to their entitlement as per Serial No. 4 of the Table at Para 23 above
against supporting documents. The IEC Member(s) shall submit
necessary invoice for claiming the fees/reimbursements.

The Parties shall keep confidential all matters relating to the
conciliation proceedings. Confidentiality shall extend also to the
settlement agreement, except where its disclosure is necessary for
purposes of its implementation and enforcement or as required by or
under a law or as per directions of a Court/Governmental authority/
regulatory body, as the case may be.

The Parties shall not rely upon or introduce as evidence in any further
arbitral or judicial proceedings, whether or not such proceedings relate
to the Disputes that is the subject of the Conciliation proceedings:
a. Views expressed or suggestions made by the other party in
respect of a possible settlement of the Disputes;
b. admissions made by the other party in the course of the
Conciliator proceedings;
c. proposals made by the Conciliator;
d. The fact that the other Party had indicated his willingness to
accept a proposal for settlement made by the Conciliator.

The Parties shall not present the Conciliator(s) as witness in any
Alternative Dispute Resolution or Judicial proceedings in respect of a
Disputes that is/was the subject of that particular Conciliation
proceeding.

None of the Conciliators shall act as an arbitrator or as a representative
or counsel of a Party in any arbitral or judicial proceeding in respect of
a Disputes that is/was the subject of that particular Conciliation
proceeding.

The Parties shall not initiate, during the Conciliation proceedings, any
arbitral or judicial proceedings in respect of a Disputes that is the
subject matter of the Conciliation proceedings except that a Party may
initiate arbitral or judicial proceedings where, in his opinion, such
proceedings are necessary for preserving his rights including for
preventing expiry of period of limitation. Unless terminated as per the
provisions of this Scheme, the Conciliation proceedings shall continue
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notwithstanding the commencement of the arbitral or judicial
proceedings and the arbitral or judicial proceedings shall be primarily
for the purpose of preserving rights including preventing expiry of
period of limitation.

34. The official language of Conciliation proceedings under this Scheme
shall be English unless the Parties agree to some other language.
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Format 2 to BHEL Conciliation Scheme, 2018

FORMAT FOR SEEKING CONSENT FOR REFERRING THE DISPUTES TO
CONCILIATION THROUGH IEC

To,

M/s. (Stakeholder’s name)

Sub: Resolution of the Disputes through conciliation by Independent
Expert Committee (IEC).

Ref: Contract No/MoU /Agreement/LOI/LOA& date

Sir,

With reference to above referred Contract/MoU /Agreement/LOI/LOA, you
have raised certain Disputes/claims. Vide your letter dated you have
requested BHEL to refer the Disputes/claims to IEC for Conciliation.

We are enclosing herewith Format (3) for giving consent and the terms and
conditions of BHEL Conciliation Scheme, 2018 governing conciliation through
IEC. You are requested to give your unconditional consent to the said terms
and conditions of the Scheme by returning the same duly sealed and signed on
each page. On receipt of your consent, matter will be put to the Competent
Authority for consideration and decision.

Please note that BHEL has also certain claims against you (if applicable).
BHEL reserves its right to agree or not to agree conciliation of the said disputes
through BHEL and this letter is being issued without prejudice to BHEL's rights
and contentions available under the contract and law.

Yours faithfully,

Representative of BHEL
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Format 3 to BHEL Conciliation Scheme, 2018
FORMAT FOR GIVING CONSENT BY
CONTRACTOR/VENDOR/CUSTOMER/COLLABORATOR/CONSORTI
UM PARTNERSFOR REFERRING THE DISPUTES TO CONCILIATION
THROUGH IEC

Sub: Resolution of Disputes through Conciliation by Independent Expert
Committee (IEC).

Ref: Contract/MoU/Agreement/LOI/LOA No & date

With reference to above referred contract, our following bills /invoices/claims
submitted to BHEL are still unpaid giving rise to Disputes:

SL. | Claim Bill Amount of Amount Outstanding
no. | Description | Submitted the received | Amount

to BHEL bill/claim from

(no. BHEL

and date)

Accordingly we request you to kindly refer the Disputes in respect of above
claims to IEC for Conciliation.

We hereby agree and give our unconditional consent to the terms and
conditions of BHEL Conciliation Scheme, 2018 governing conciliation
through IEC. We have signed the same on each page and enclosed it for your
consideration.

Yours faithfully,

(Signature with stamp)

Authorized Representative of Contractor
Name, with designation
Date
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Format 5 to BHEL Conciliation Scheme, 2018
STATEMENT OF CLAIMS/COUNTER CLAIMS TO BE SUBMITTED TO
THE IEC BY BOTH THE PARTIES

1. Chronology of the Disputes

2. Brief of the Contract/MoU/Agreement/LOI/LOA
3. Brief history of the Disputes:

4. Issues:

5. Details of Clam(s)/Counter Claim(s):

SI. No. Description of Amount (in Relevant
claim(s)/Counter Claim | INR)Or currency contract
applicable in clause

the contract

6. Basis/Ground of claim(s)/counter claim(s) (along with relevant clause of
contract)

Note— The Statement of Claims/Counter Claims may ideally be restricted to
maximum limit of 20 pages. Relevant documents may be compiled and
submitted along with the statement of Claims/Counter Claims. The statement
of Claims/ Counter Claims is to be submitted to all IEC members and. to the other
party by post as well as by email.
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BILL OF QUANTITY CUM PRICE SCHEDULE (ANNEXURE-I)

Name of Project : 220 kV SWITCHYARD AT PSPCL SHAHPUR KANDI

Name of Work :EXECUTION AND HANDING OVER OF UNDER GROUND EARTHING AND ELECTRODES WORKS IN POWER HOUSE 1& 2
(33 MW) AT PSPCL SHAHPURKANDI HYDRO ELECTRIC PROJECT IN PUNJAB

Tender Spec. No.: TBSM/SHAHPURKANDI/EARTHING/TENDER/24-25 DATE: 24.01.2025

SI. No. Description of Item Quantity Unit Unit Rate Amount

Shifting,Unloading, storing (at switchyard area of Power House-1) of following
materials:
1. 75x16 mm size MS flat - Approx. 160 MT
2. MS Rod 40 mm dia- Approx. 3.5 MT
Note:

1 1. Materials to be shifted from BHEL/Customer store area to PH-1 switchyard 1 Lot X3,09,333.33 X3,09,333.33
site, distance- Approx. 6 km
2. Loading shall be arranged by BHEL.
3. Shifting, unloading (at switchyard area), storing (at switchyard area) shall
be in bidder's scope.
(Applicable for POWER HOUSE-I)
Laying of 75x16 mm size MS flat at a depth of 750 mm measured from the
top of Finished Ground Level and bringing out risers 300 mm above ground
level to the nearest point of the equipment foundations as per requirement
including following works:
- excavation of trenches
- laying of MS flat
- welding of flat (welding to be done in all 4 sides of joint)
- backfilling of soil for bringing out pig tail risers of 75x16 mm MS flat
(appoximately 1450 nos.) for equipments. Risers shall be raised from the

2 earthmat (at 750 mm depth) to 300 mm above ground level to the nearest 150 MT X22,653.33 < 33,98,000.00
point of the equipment. This shall include all cutting, bending, welding, fixing,
application of paint on cutting & welded surface, etc to the main earthmat as
per attached specification for underground earthing and electrodes and
equipment earthing details notes (Drg No. TB-4-371-316-009) .
- any other work necessary to complete the laying of earthmat
(75x16 mm size MS flat will be supplied by BHEL).
(Applicable for POWER HOUSE-I)
Fabrication & laying of Auxiliary Mat of 75x16 mm size MS flat at a depth of
300 mm from top of FGL including excavation & backfilling as per Drg No.
Drg No. TB-4-371-316-009 sheet No. 15.

3 - any other work necessary to complete the laying of earthmat 71 Nos. X 11,600.00 X 8,23,600.00
(75x16 mm size MS flat will be supplied by BHEL)
(Applicable for POWER HOUSE-I)
Installing of 40 mm diameter Rod Electrode with test pit as per Drg. No. TB-4-
371-316-009 sheet No. 12B including following works:
- excavation
- installing the rod electrode

4 | backfiling and compaction 29 Nos. | %19,200.00 %5,56,800.00

- Casting the Test Pit with Cast Iron covers
- any other work necessary to complete the work

(40 mm dia MS rod will be supplied by BHEL).
(Applicable for POWER HOUSE-I)




BILL OF QUANTITY CUM PRICE SCHEDULE (ANNEXURE-I)

Name of Project : 220 kV SWITCHYARD AT PSPCL SHAHPUR KANDI

Name of Work :EXECUTION AND HANDING OVER OF UNDER GROUND EARTHING AND ELECTRODES WORKS IN POWER HOUSE 1& 2
(33 MW) AT PSPCL SHAHPURKANDI HYDRO ELECTRIC PROJECT IN PUNJAB

Tender Spec. No.: TBSM/SHAHPURKANDI/EARTHING/TENDER/24-25 DATE: 24.01.2025

Sl. No.

Description of Item

Quantity

Unit

Unit Rate

Amount

Installing of 40 mm diameter Rod Electrode without test pit as per Drg. No.
TB-4-371-316-009 sheet No. 12A including following works:

- excavation/hammering of rod in earth

- installing the rode electrode

- backfilling and compaction

- any other work necessary to complete the work

(40 mm dia MS rod will be supplied by BHEL).
(Applicable for POWER HOUSE-I)

67

Nos.

X7,693.33

X5,15,453.33

Shifting,Unloading, storing (at switchyard area of Power house-2) of following
materials:

1. 75x16 mm size MS flat - Approx. 140 MT

2. MS Rod 40 mm dia- Approx. 8 MT

3. pipe electrode- 2 nos

Note:

1. Materials to be shifted from BHEL/Customer store area to PH-2 switchyard
site, distance- Approx. 11 km

2. Loading shall be arranged by BHEL.

3. Shifting, unloading (at switchyard area), storing (at switchyard area) shall
be in bidder's scope.

(Applicable for POWER HOUSE-II)

lot

X3,38,666.67

X3,38,666.67

Laying of 75x16 mm size MS flat at a depth of 750 mm measured from the
top of Finished Ground Level and bringing out risers 300 mm above ground
level to the nearest point of the equipment foundations as per requirement
including following works:

- excavation of trenches

- laying of MS flat

- welding of flat (welding to be done in all 4 sides of joint)

- backfilling of soil for bringing out pig tail risers of 75x16 mm MS flat
(appoximately 1450 nos.) for equipments. Risers shall be raised from the
earthmat (at 750 mm depth) to 300 mm above ground level to the nearest
point of the equipment. This shall include all cutting, bending, welding, fixing,
application of paint on cutting & welded surface, etc to the main earthmat as
per attached specification for underground earthing and electrodes and
equipment earthing details notes (Drg No. TB-4-371-316-009) .

- any other work necessary to complete the laying of earthmat

(75x16 mm size MS flat will be supplied by BHEL).
(Applicable for POWER HOUSE-II)

130

MT

X22,653.33

X29,44,933.33

Fabrication & laying of Auxiliary Mat of 75x16 mm size MS flat at a depth of
300 mm from top of FGL including excavation & backfilling as per Drg No.
Drg No. TB-4-371-316-009 sheet No. 15.

- any other work necessary to complete the laying of earthmat

(75x16 mm size MS flat will be supplied by BHEL)
(Applicable for POWER HOUSE-II)

61

Nos.

X11,600.00

X7,07,600.00

Installing of 40 mm diameter Rod Electrode with test pit as per Drg. No. TB-4-
371-316-009 sheet No. 12B including following works:

- excavation

- installing the rod electrode

- backfilling and compaction

- Casting the Test Pit with Cast Iron covers

- any other work necessary to complete the work

(40 mm dia MS rod will be supplied by BHEL).
(Applicable for POWER HOUSE-II)

28

Nos.

X19,200.00

X'5,37,600.00




BILL OF QUANTITY CUM PRICE SCHEDULE (ANNEXURE-I)

Name of Project : 220 kV SWITCHYARD AT PSPCL SHAHPUR KANDI

Name of Work :EXECUTION AND HANDING OVER OF UNDER GROUND EARTHING AND ELECTRODES WORKS IN POWER HOUSE 1& 2
(33 MW) AT PSPCL SHAHPURKANDI HYDRO ELECTRIC PROJECT IN PUNJAB

Tender Spec. No.: TBSM/SHAHPURKANDI/EARTHING/TENDER/24-25 DATE: 24.01.2025

Sl. No.

Description of Item

Quantity

Unit

Unit Rate

Amount

10

Installing of 40 mm diameter Rod Electrode without test pit as per Drg. No.
TB-4-371-316-009 sheet No. 12A including following works:

- excavation/hammering of rod in earth

- installing the rode electrode

- backfilling and compaction

- any other work necessary to complete the work

(40 mm dia MS rod will be supplied by BHEL).
(Applicable for POWER HOUSE-II)

202

Nos.

X8,226.67

X16,61,786.67

11

Installation of Pipe Electrode(to be driven - 3.0 Mtr) as per Drg. No. TB-4-371-
316-009 sheet No. 11 including following works:

- excavation

- installing the pipe electrode with alternate layers of Coke/charcoal and salt

- backfilling and compaction

- Casting the Test Pit with Cast Iron covers

- any other work necessary to complete the work

(Gl Pipe, Nuts, Bolts & Washers and funel with wire mesh will be supplied by
BHEL).

(Applicable for POWER HOUSE-II)

Nos.

X23,066.67

X46,133.33

Total Amount (Excluding GST)

X1,18,39,907.00




Percentage BoQ

Tender Inviting Authority: BHEL, TBG- SubContracting Department, Sector 16A Noida, UP

Name of Work: EXECUTION AND HANDING OVER OF UNDER GROUND EARTHING AND ELECTRODES WORKS IN POWER HOUSE 1& 2 (33 MW) AT 220 kV SWITCHYARD OF PSPCL
SHAHPURKANDI HYDRO ELECTRIC PROJECT IN PUNJAB

Contract No: TBSM/SHAHPURKANDI/EARTHING/TENDER/24-25 DATE: 24.01.2025

Name of the
Bidder/
Bidding Firm /

Company :

PRICE SCHEDULE
(This BOQ template must not be modified/replaced by the bidder and the same should be uploaded after filling the relevent columns, else the bidder is liable to be rejected for this
tender. Bidders are allowed to enter the Bidder Name and Values only )

NUMBER # TEXT # NUMBER # TEXT # NUMBER NUMBER # TEXT #
Sl. Item Description Quantity Units Estimated Rate| TOTAL AMOUNT |TOTAL AMOUNT
No. in Without Taxes in  |In Words
Rs. P Rs. P
1 2 4 5 6 53 55
1 Total amount as per rates in BOQ (as per Annexure-1) 1.000(Nos 11839907.00 11839907.00|INR One Crore Eighteen Lakh Thirty Nine
for "EXECUTION AND HANDING OVER OF UNDER Thousand Nine Hundred & Seven Only
GROUND EARTHING AND ELECTRODES WORKS IN
POWER HOUSE 1& 2 (33 MW) AT 220 kV
SWITCHYARD OF PSPCL SHAHPURKANDI HYDRO
ELECTRIC PROJECT IN PUNJAB" - Excluding GST
Total in Figures 11839907.00|INR One Crore Eighteen Lakh Thirty Nine
Thousand Nine Hundred & Seven Only
Quoted Rate in Figures 0.000|INR Zero Only
Select

Quoted Rate in Words

INR Zero Only




BILL OF QUANTITIES FOR UNDER GROUND EARTHING AND ELECTRODES WORK

Name of Project: PSPCL Shahpurkandi Hydro Electric Project (Punjab) Power House-2 (33 MW)

[Rev-00

Name of Work: Bill of Quantity for Under Ground Earthing and Electrodes

S.No

Description

Unit

Qty

Unit Rate
(Rs.)

Amount
(Rs.)

Shifting,Unloading, storing (at switchyard area of Power house-2) of following materials:
1. 75x16 mm size MS flat - Approx. 140 MT

2. MS Rod 40 mm dia- Approx. 8 MT

3. pipe electrode- 2 nos

Note:

1. Materials to be shifted from BHEL/Customer store area to PH-2 switchyard site,
distance- Approx. 11 km

2. Loading shall be arranged by BHEL.

3. Shifting, unloading (at switchyard area), storing (at switchyard area) shall be in bidder's
scape.

lot

/’3,38,565.67

3,38,666.67

Laying of 75x16 mm size MS flat at a depth of 750 mm measured from the top of
Finished Ground Level and bringing out risers 300 mm above ground level to the nearest
point of the equipment foundations as per requirement including following works:

- excavation of trenches

- laying of MS flat

- welding of flat (welding to be done in all 4 sides of joint)

- backfilling of soil for bringing out pig tail risers of 75x16 mm MS flat (appoximately 1450
nos.) for equipments. Risers shall be raised from the earthmat (at 750 mm depth) to 300
mm above ground level to the nearest point of the equipment. This shall include all
cutting, bending, welding, fixing, application of paint on cutting & welded surface, efc to
the main earthmat as per attached specification for underground earthing and electrodes
and equipment earthing details notes (Drg No. TB-4-371-316-009) .

- any other work necessary to complete the laying of earthmat

(75x16 mm size MS flat will be supplied by BHEL).

MT

130

/22,653.33

{

29,44,933.33

Fabrication & laying of Auxiliary Mat of 75x16 mm size MS flat at a depth of 300 mm from
top of FGL including excavation & backfilling as per Drg No. Drg No. TB-4-371-316-009
sheet No. 15.

- any other work necessary to complete the laying of earthmat

(75x16 mm size MS flat will be supplied by BHEL)

Nos.

61

11,600.00

/

7,07,600.00

Installing of 40 mm diameter Rod Electrode with test pit as per Drg. No. TB-4-371-316-
009 sheet No. 12B including following works:

- excavation

- installing the rod electrode

- backfilling and compaction

- Casting the Test Pit with Cast Iron covers

- any other work necessary to complete the work

(40 mm dia MS rod will be supplied by BHEL).

Nos.

28

/ 19,200.00

5,37,600.00

Installing of 40 mm diameter Rod Electrode without test pit as per Drg. No. TB-4-371-316-
009 sheet No. 12A including following works:

- excavation/hammering of rod in earth

- installing the rode electrode

- backfilling and compaction

- any other work necessary to complete the work

(40 mm dia MS rod will be supplied by BHEL).

Nos.

202

8,226.67

16,61,786.67

Installation of Pipe Electrode(to be driven - 3.0 Mtr) as per Drg. No. TB-4-371-316-009
sheet No. 11 including following works:

- excavation

- installing the pipe electrode with alternate layers of Coke/charcoal and salt

- backfilling and compaction

- Casting the Test Pit with Cast Iron covers

- any other work necessary to complete the work

(G| Pipe, Nuts, Bolts & Washers and funel with wire mesh will be supplied by BHEL).

Nos.

/ 23,066.67

46,133.33

TOTAL AMOUNT

/ 62,36,720.00

(Note: Quantity may vary by +/- 30% at contract stage.)

(frﬂ’)'?Ej




BILL OF QUANTITIES FOR UNDER GROUND EARTHING AND ELECTRODES WORK

Name of Project: PSPCL Shahpurkandi Hydro Electric Project (Punjab) Power House-1 (33 MW) [Rev-00
Name of Work: Bill of Quantity for Under Ground Earthing and Electrodes
S.No Description Unit Qty U"(':‘:,ate A?;c;ulnt
Shifting,Unloading, storing (at switchyard areaof Power House-1) of following materials:
1. 75x16 mm size MS flat - Approx. 160 MT
2. MS Rod 40 mm dia- Approx. 3.5 MT
Note:
1 1. Materials to be shifted from BHEL/Customer store area to PH-1 switchyard site, Lok 1 /3'09'333'33 3,09,333.33
distance- Approx. 6 km
2. Loading shall be arranged by BHEL.
3. Shifting, unloading (at switchyard area), storing (at switchyard area) shall be in bidder's
scope.
Laying of 75x16 mm size MS flat at a depth of 750 mm measured from the top of
Finished Ground Level and bringing out risers 300 mm above ground level to the nearest
point of the equipment foundations as per requirement including following works:
- excavation of trenches
- laying of MS flat
- welding of flat (welding to be done in all 4 sides of joint)
- backfilling of soil for bringing out pig tail risers of 75x16 mm MS flat (appoximately 1450
2 |nos.) for equipments. Risers shall be raised from the earthmat (at 750 mm depth) to 300| MT 150 , 22,653.33 33,98,000.00
mm above ground level to the nearest point of the equipment. This shall include all
cutting, bending, welding, fixing, application of paint on cutting & welded surface, etc to
the main earthmat as per attached specification for underground earthing and electrodes
and equipment earthing details notes (Drg No. TB-4-371-316-009)
- any other work necessary to complete the laying of earthmat
(75x16 mm size MS flat will be supplied by BHEL).
Fabrication & laying of Auxiliary Mat of 75x16 mm size MS flat at a depth of 300 mm from
top of FGL including excavation & backfilling as per Drg No. Drg No. TB-4-371-316-009
sheet No. 15.
% any other work necessary to complete the laying of earthmat L m /1 1,600.00 6,23,600.00
(75x16 mm size MS flat will be supplied by BHEL)
Installing of 40 mm diameter Rod Electrode with test pit as per Drg. No. TB-4-371-316-
009 sheet No. 12B including following works:
- excavation
- installing the rod electrode
3 |- backfilling and compaction Nos. 29 / 19,200.00 5,56,800.00
- Casting the Test Pit with Cast Iron covers
- any other work necessary to complete the work
(40 mm dia MS rod will be supplied by BHEL).
Installing of 40 mm diameter Rod Electrode without test pit as per Drg. No. TB-4-371-316-
009 sheet No. 12A including following works:
- excavation/fhammering of rod in earth
- installing the rode electrode
o backfilling and compaction Now; &7 /7'693‘33 5,15,453.33

- any other work necessary to complete the work

(40 mm dia_ MS rod will be supplied by BHEL).

TOTAL AMOUNT

/56,03,186.67

(Note: Quantity may vary by +/- 30% at contract stage.)
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EARTHING NOTES :- QUANTITIES OF RISERS
1) ROUTING OF CONDUCTOR IS DIAGRAMMATIC ONLY & MARGINAL SHIFTING OF CONDUCTOR TO AVOID INTERFERENCES OF 21) AUXILIARY EARTHING MESH OF CLOSELY SPACED (300mm x 300mm) OF SIZE 1500mm x 1500mm CONDUCTOR SHALL BE NO. OF RISERS
STRUCTURE/FDN., CABLE TRENCHES ETC SHALL BE DONE AT SITE. PROVIDED BELOW THE OPERATING HANDLES OF ISOLATORS . S.NO. EQUIPMENT PER EQPT
2) ALL EQUIPMENTS AND STRUCTURES SHALL, IN GENERAL, BE GROUNDED AT TWO POINTS AT OPPOSITE CORNERS WHETHER 22) GROUNDING CONDUCTORS IN OUTDOOR AREAS SHALL BE BURIED 750MM BELOW FINISHED GROUND LEVEL.
SHOWN IN DRAWING OR NOT AND THESE SHALL BE CONNECTED TO DIFFERENT PARTS OF THE MATS WHEREVER POSSIBLE IN 23) EARTHMAT SHOULD BE LAID 2m BEYOND FENCE ON ALL SIDES. 01 220kV CB, 3—PH 20
ADDITION ALL EARTHING AS PER TYPICAL EARTHING DETAIL IN DRG. EQUIPMENT EARTHING DETAILS TO BE FOLLOWED.
24) RISERS FOR MK, JB, CB MBs ARE NOT SHOWN FOR SAKE OF CLARITY. FOR TYPICAL DETAILS PLEASE REFER EQUIPMENT 02 | 220KV ISO (TANDEM, WO ES), 3—PH 14
3) WHENEVER A GROUNDING CONDUCTOR CROSSES ROADS, CABLE TRENCHES, UNDERGROUND SERVICE DUCTS. PIPE EARTHING DRAWING , ,
TUNNELS, RAILWAY TRACKS, OIL RECOVERY TANK, TRANSFORMER SOAK PIT ETC. SHALL BE LAID AT LEAST 300MM BELOW ‘
THEM, BUT NOT LESS THAN 750MM BELOW FGL AND SHALL BE REROUTED ROUND THE EQUIPMENT/STRUCTURE FOUNDATIONS. 25) TYPICAL EARTHMAT GRID SPACING IN SWITCHYARD AREA IS 7500mm. 03 | 220kv ISO (WITH 1 ES), 3—PH 16
] 4) GROUNDING CONDUCTORS EMBEDDED IN CONCRETE SHALL HAVE APPROXIMATELY 50mm CONCRETE BELOW COVER, IF 26) 2 NOS. 75X16 MM MS FLAT SHALL RUN ALONG THE CABLE TRENCH AT 750MM BELOW GROUND LEVEL 03 | 220KV ISO (WITH 2 ES), 3—PH 18
GROUNDING CONDUCTOR IS REQUIRED TO BE EMBEDDED IN MAJOR FOUNDATIONS, THEN IT SHALL BE LAID IN A SLEEVE. (OUTSIDE OF CABLE TRENCH) FROM SWITCHYARD TO POWER HOUSE BUILDING FOR CONNECTION TO POWER HOUSE EARTHMAT.
5) CONNECTION WITH EQUIPMENT EARTHING PAD SHALL BE BOLTED TYPE CONNECTION BETWEEN EQUIPMENT GROUNDING 27) EXCAVATION OF EARTH MAT TRENCHES BELOW DEPTH OF 750MM FROM FINISHED GROUND LEVEL, BACKFILLING OF TRENCHES, 04 | 220kv CT 02
LEADS AND MAIN GROUND CONDUCTORS SHALL BE WELDED TYPE. FOR RUST PROTECTION THE WELDS SHALL BE CLEANED
W1k W SRUSH, TRENTED W 5D PRWER i ATERVARDS WK CONTED A ST CONPACTON O 501 39 PER REQURBUENT, DI M0 DRLLG OF HOLES O ISERTION To 3 METRE FARTING HEcTiones os [ 2200 o =
6) ALL GROUND CONNECTIONS SHALL BE MADE BY ELECTRIC ARC WELDING. ALL WELDED JOINTS SHALL BE ALLOWED TO / : Q / ’ 06 | 198kv SA 03
COOL DOWN GRADUALLY TO ATMOSPHERIC TEMPERATURE BEFORE PUTTING ANY LOAD ON THEM. ARTIFICIAL COOLING SHALL COMPACTION, CONSTRUCTION OF TEST PIT AND SUPPLY & CASTING THE TEST PIT WITH CAST IRON COVERS SHALL BE IN CIVIL
NOT BE ALLOWED. CONTRACTOR SCOPE. HIRING OF SPECIAL T&P FOR DRILLING HOLES SHALL BE IN THE SCOPE OF CIVIL CONTRACTOR. 07 220kV Pl 02
7) BENDING OF LARGE DIAMETER ROD/THICK CONDUCTOR SHALL BE DONE BY GAS HEATING.
8) ALL ARC WELDING OF LARGE DIAMETER CONDUCTORS SHALL BE DONE BY NORMAL LOW HYDROGEN CONTENT 08 | MK, JB, CRP 02
ELECTRODES.
9) ALL ELECTRODES SHALL BE 40¢ x 3000mm LONG M.S. ROD EXCEPT FOR TRANSFORMER NEUTRAL/REACTOR WHERE IT IS 09 | TOWER WITHOUT PEAK 02
u 409 x 3000mm PIPE ELECTRODE MINIMUM 6000mm SPACING BETWEEN PIPE ELECTRODES SHALL BE PROVIDED. 10 | TOWER WITH PEAK. LM 03
10) EARTHING TERMINAL OF EACH SURGE ARRESTER, CVT AND LIGHTNING DOWN CONDUCTOR SHALL BE DIRECTLY ’
CONNECTED TO ROD ELECTRODE WHICH IN TURN SHALL BE CONNECTED TO MAIN EARTHING GRID. THIS DRAWING SHOULD BE READ ALONG WITH EQUIPMENT EARTHING DRAWING
11) GROUNDING CONDUCTORS ALONG THEIR RUN ON CABLE TRENCH, LADDER, COLUMNS, BEAMS, WALLS, ETC, SHALL BE
SUPPORTED BY SUITABLE WELDING/CLEATING AT AN INTERVALS OF 1500mm.
12) ALL STEEL COLUMNS, METALLIC STAIRS ETC. SHALL BE CONNECTED TO THE NEAREST GROUNDING CONDUCTOR BY LEGENDS
GROUNDING LEADS. ELECTRICAL CONTINUITY SHALL BE ENSURED BY BONDING THE DIFFERENT SECTIONS OF HAND RAILS — QUANTITIES OF MATERIALS
. AND METALLIC STAIRS. MAIN EARTHMAT CONDUCTOR 75X16 MM MS FLAT
S 13) METALLIC PIPES, CONDUITS AND CABLE RACKS FOR CABLE INSTALLATION SHALL BE BONDED TO ENSURE 75X16 MM MS FLAT FOR EARTHMAT
3 ELECTRICAL CONNECTION TO GROUNDING CONDUCTOR AT NOT MORE THAN 20m INTERVAL APART FROM INTERMEDIATE — RISER FOR EQUIPMENT/ STRUCTURE EARTHING (INCLUDING RISERS & AUX. MAT 160 MT
= CONNECTION, BOTH ENDS SHALL ALSO BE CONNECTED TO THE GROUNDING SYSTEM. FOR ISOLATORS)
S 14) WHEREVER GROUNDING CONDUCTOR CROSSES OR RUNS ALONG METALLIC STRUCTURES SUCH AS GAS/WATER/STEAM ® ROD ELECTRODE WITH TEST PIT .
% CONDUIT/PIPES ETC. AND STEEL REINFORCEMENT OF CONCRETE. IT SHALL BE BONDED TO THE SAME. ° ROD ELECTRODE WITHOUT TEST PIT 31 MT
S 15) LIGHTING POLES, JUNCTION BOXES ON THE POLES, CABLE BOXES/GLANDS, SWITCHES ETC. SHALL BE CONNECTED TO
& CONDUCTOR RUNNING ALONGWITH THE SUPPY CABLE WHICH IN TURN SHALL BE CONNECTED TO THE GROUNDING GRID 50X6 MM Gl FLAT 09 MT
E CONDUCTOR AT LEAST TWO POINTS WHETHER SPECIFICALLY SHOWN OR NOT. ROD ELECTRODE WITH TEST LINK (FOR LW, TWR
S 16) 50X6 mm Gl FLAT SHALL BE USED FOR EARTHING OF CABLE TRENCHES ALL TRENCHES SHALL BE EARTHED AT WITH PEAK, CONNECTION TO EXISTING EARTH GRID) 29 NOS.
AND INTERVAL OF 20m ALONG THE LENGTH OF THE TRENCH & AT ALL BENDS OF THE TRENCHES, RISERS SHALL BE i NAME OF CUSTOMER PUNJAB STATE POWER CORPORATION LTD.
PROVIDED FOR TRENCH EARTHING AT EVERY 20m & AT ALL BENDS. ROD ELECTRODE WITHOUT TEST LINK
s 67 NOS.
2 17) FOR EQUIPMENT, FENCE, GATE, AUXILIART EARTH MAT ETC. EARTHING DETAILS REFER DRG. EQUIPMENT EARTHING DETAILS. (FOR CVT, PT, LA & FENCE CORNERS) NAVE. OF CONSULTANT
s WAPCOS GURGAON
& 18) EVERY ALTERNATE POST OF FENCE AND GATE SHALL BE CONNECTED TO EARTH MESH BY ONE LEAD. BPE ELECTRODE
W 19) THE RISER CONNECTION TO EARTHMAT WILL BE 75X16 MM MS FLAT. THE RISER TO EQUIPMENT/ STRUCTURE CONNECTION WILL NA. APOTONAL INFORMATION QRS BT
& BE BY 75x12mm G.l. FLAT 2.0, 3X33MW SHAHPURKANDI PH-I
) IN CASE HIGH TEMPERATURE IS ENCOUNTERED AT SOME LOCATION THE EARTHING CONDUCTOR SHALL BE LAID MINIMUM STATUS OF DRAVING e
w 20
< 1500mm AWAY FROM SUCH LOCATIONS. PISTRIBUTION OF PRINTS Forcm v ¥ pfcwen Pty | g | W e | S/ o
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—_— CONNECTION TO GROUND MAT THROUGH RISER

—X® RE CONNECTION TO ROD ELECTRODE WITH NON- TREATED PIT.
—QR PE CONNECTION TO PIPE ELECTRODE WITH TREATED EARTH PIT

75%x12mm GS FLAT
----- 50x6mm GS FLAT
75x16mm MS FLAT

GENERAL NOTES:

1 EARTH STRIP CLEATED TO LATTICE TYPE STRUCTURE AT AN INTERVAL OF 1.5M SUITABLE PROVISION SHALL

BE MADE WITH SUPPORT STRUCTURE.

oUs LN

CONDUCTORS OF MAIN EARTHMAT).
FOR WELDING DETAILS REFER SHEET #20

~

8 E/WIRE DOWN CONDUCTOR SHALL BE CLEATED AT AN INTERVAL OF 3.0 M ALONG WITH STRUCTURE .

SHEET NO.  DESCRIPTION

01.
1A
02.
03.
04.
05.
06.
7A.
78B.
7C.
7D.
7E.
08A.
08B.
09.
10.
1.
12A.
12B.

ALL EARTH STRIPS SHALL BE TAKEN ALONG EDGE OF STRUCTURE. ALL DRAWING SHOWS TYPICAL ARRANGEMENT ONLY.

ALL STRUCTURES/EQUIPMENTS SHALL BE EARTHED AS SHOWN IN THE FOLLOWING SHEETS.

BOLT SIZE FOR CONNECTING EARTHING FLAT TO THE EQPT/STRUCTURE SHALL BE TO SUIT RESPECTIVE HOLE SIZE.

ALL EARTHING SHALL BE DONE IN ACCORDANCE WITH IS:3043 UNLESS OTHERWISE STATED IN TECHNICAL SPECIFICATION

EACH RISER OF A PARTICULAR EQUIPMENT SHALL BE CONNECTED TO A DIFFERENT EARTHROD (EITHER HORIZONTAL OR VERTICAL

SHEET NO. DESCRIPTION

TITLE
NOTES 13. RALL BONDING
220KV & 66KV SF6 CIRCUIT BREAKER 14, SWITCHYARD SERVICE TRANSFORMER
220kV & 66KV CVT (WITHOUT LMU) 15.  AUXILIARY EARTH MAT FOR ISOLATOR MAIN
220KV & 66KV POST INSULATOR (SOLID CORE TYPE) MECH.,E/S MECH. BOX
198KV & BOKV LIGHTNING ARRESTER 16 CONTROL AND RELAY PANELS/BATTERY CHARGER
MARSHALLING KIOSK . AC DC BOARDS/MLDB
220KV HORIZONTAL DOUBLE BREAK ISOLATOR WITH TWO EARTH SWITCH (TYPICAL) 220KV WAVE TRAP
220k/  HORIZONTAL DOUBLE BREAK ISOLATOR WITH ONE EARTH SWITCH (TYPICA) 18 GATE/FENCE POST
220KV HORIZONTAL DOUBLE BREAK ISOLATOR WITHOUT EARTH SWITCH (TYPICAL) 19 TYPICAL ARRANGEMENT OF BOLTED JOINTS
66KV HORIZONTAL DOUBLE BREAK ISOLATOR WITH TWO EARTH SWITCH (TYPICAL) 20  WELDING DETAILS
66KV HORIZONTAL DOUBLE BREAK ISOLATOR WITH ONE EARTH SWITCH (TYPICAL)
TOWER WITH PEAK
TOWER WITHOUT PEAK
220KV & 66KV CURRENT TRANSFROMER
CABLE TRENCH
PIPE EARTH ELECTRODE WITH TREATED PIT
ROD ELECTRODE WITHOUT TEST PIT
ROD ELECTRODE WITH TEST PIT
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RISER FROM THE EARTH GRID SHALL BE 75X16 MM MS FLAT. RISER SHALL RISE FROM THE GROUND

ALONG THE NEAREST EQUIPMENT FOUNDATION/BUILDING COLUMN/WALL TO AVOID ANY OBSTRUCTION TO MOVEMENT
OF PERSONNEL.

CONNECTION TO ALL EQUIPMENT AND TOWERS SHALL BE BY BOLTED JOINTS. CONTACT SURFACES SHALL BE
THOROUGHLY CLEANED BEFORE CONNECTIONS. EQUIPMENT BOLTED CONNECTIONS AFTER BEING TESTED AND
CHECKED SHALL BE PAINTED WITH ANTI CORROSIVE PAINT/COMPOUND.

CONNECTIONS BETWEEN EQUIPMENT EARTHING LEADS AND BETWEEN MAIN EARTHING CONDUCTORS SHALL BE OF
WELDED TYPE. FOR RUST PROTECTION THE WELDS SHOULD BE TREATED WITH RED LEAD COMPOUND AND
AFTERWARDS THICKLY COATED WITH BITUMEN COMPOUND.

THE SURFACES TO BE WELDED SHALL BE CLEANED OF DIRT, OIL, GREASE AND OXIDES BEFORE WELDING.
ANY OXIDE FILMS THAT MAY HAVE FORMED DURING WELDING MUST BE REMOVED FROM THE WELDED JOINT.

EARTHING CONDUCTOR FOR EQUIPMENT SHALL BE OF GALVANISED MS FLAT OF SIZE 75x12/50x6 mm.
THE CONDUCTOR BELOW THE GROUND LEVEL SHALL BE MS FLAT OF SIZE 75x16 mm.

IN THE ATTACHED DRAWINGS GL REPRESENTS GROUND LEVEL.

ALL EQUIPMENT STRUCTURES & TOWERS SHALL BE EARTHED AT TWO POINTS WITH 75x12 mm.
G.S. FLAT EVEN THOUGH THEY ARE SHOWN OR NOT IN THE DRAWING DUE TO CLARITY.

CABLE TRENCH, ALL JUNCTION BOXES, MECHANISM BOXES, GROUND MOUNTED CONTROL CABINETS, CUBICLES,

PANELS, MBs ETC. SHALL BE EARTHEDAT TWO POINTS WITH 50x6mm G.S. FLAT BY TWO SEPARATE AND
DISTINCT EARTH CONNECTERS.

EARTHING CONDUCTORS FROM EQUIPMEMT STRUCTURES SHALL BE CONNECTED TO THE NEAREST POSSIBLE EARTH
MAT RISER. EQUIPMENT EARTHING SHALL BE AS PER IS 3043.

ALL JOINTS BETWEEN 75X16 MM MS FLAT AND 75x12 mm. G.l. FLAT SHALL BE DONE ABOVE GROUND LEVEL.

FOR WELDED JOINTS LOW HYDROGEN CONTENT ELECTRODES SHALL BE USED.

METTALIC SHEATHS/SCREENS, AND ARMOUR OF MULTI CORE CABLES SHALL BE EARTHED AT BOTH ENDS.

METTALIC SHEATHS AND ARMOUR OF SINGLE CORE CABLES SHALL BE EARTHED AT SWITCHGEAR END ONLY
UNLESS OTHERWISE INSTRUCTED BY THE EMPLOYER.

EQUIPMENT BOLTED CONNECTIONS AFTER BEING TESTED AND CHECKED SHALL BE PAINTED WITH ANTI CORROSIVE
PAINT/COMPQUND.

LOCATION OF EARTHING CONDUCTORS/RISERS SHOWN IN THE EARTHING DRAWING MAY CHANGE TO SUIT
THE SITE CONDITION.

FOR SURGE ARRESTER, EARTHING LEAD FROM SURGE COUNTER TO MAIN EARTHMAT SHALL BE SHORTEST IN
LENGTH AS PRACTICALLY AS POSSIBLE.

AN ADDITIONAL AUXILIARY GRID OF 1500MMX1500MM COMPRISING OF CLOSELY SPACED(300MMX300MM) 75X16 MM
MS FLAT AT A DEPTH OF 300MM FROM FINISHED GROUND LEVEL SHALL BE PROVIDED BELOW THE OPERATING

HANDLE OF ISOLATORS AND EARTH SWITCHES. THIS GRID SHALL BE CONNECTED TO THE MAIN GROUND GRID.
THE EARTH CONNECTION TO OPERATING HANDLE SHALL BE MADE OF FLEXIBLE CONNECTION. THE MOM BOX OF THE

ISOLATOR TO BE CONNECTED TO THIS AUX. GRID.

ALL NON CURRENT CARRYING METALIC PARTS SHALL BE EARTHED AT TWO DIFFERENT PLACES.

ALL EQUIPMENT DRAWINGS SHOWN ARE INDICATIVE ONLY.

WELDING OF EARTHING CONDUCTOR SHALL BE CONNECTED IN VERTICAL PLANE WHEREVER POSSIBLE.
ALL GROUND CONNECTIONS SHALL BE MADE BY ELECTRIC ARC WELDING.

BENDING OF LARGE DIAMETER CONDUCTORS SHALL BE DONE PREFERABLY BY GAS HEATING.

EQUIPMENT EARTHING DETAILS
NOTES

SHEET No.

DRG. No. TB—4—369—-316—009 1A
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EARTHING CONDUCTOR IS ALSO FORMS PART OF THE SCOPE.
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EARTHING CONDUCTOR IS ALSO FORMS PART OF THE SCOPE.
2. TO BE USED FOR CONNECTING DOWN CONDUCTOR OF
LIGHTINING MASTS & TOWERS WITH PEAK.
G 5Tt
FQUIPMENT EARTHING DETAILS
ROD EARTH ELECTRODE WITH TEST PIT FOR TOWERS WITH PEAK & LM
COMPU. DRG. REF. DRG. No. SHEET No.
TB—4—-371-316—009 198



AutoCAD SHX Text
EQUIPMENT EARTHING DETAILS

AutoCAD SHX Text
TB-4-371-316-009

AutoCAD SHX Text
ROD EARTH ELECTRODE WITH TEST PIT FOR TOWERS WITH PEAK & LM

AutoCAD SHX Text
75x12MM GI

AutoCAD SHX Text
COMPU. DRG. REF.

AutoCAD SHX Text
DRG. No.

AutoCAD SHX Text
G.L

AutoCAD SHX Text
WELD

AutoCAD SHX Text
FLAT

AutoCAD SHX Text
75X16 MM MS FLAT 

AutoCAD SHX Text
MAIN EARTHING CONCUTOR

AutoCAD SHX Text
PCC

AutoCAD SHX Text
2. TO BE USED FOR CONNECTING DOWN CONDUCTOR OF

AutoCAD SHX Text
  EARTHING CONDUCTOR IS ALSO FORMS PART OF THE SCOPE.

AutoCAD SHX Text
1. SUPPLY OF FIXING BOLTS NUTS & WASHERS FOR GI FLAT  

AutoCAD SHX Text
LIGHTINING MASTS & TOWERS WITH PEAK.

AutoCAD SHX Text
NOTES:-

AutoCAD SHX Text
SHEET No.

AutoCAD SHX Text
12B

AutoCAD SHX Text
40MM DIA  3000 LONG M.S ROD

AutoCAD SHX Text
RICH MIX

AutoCAD SHX Text
CONCRETE

AutoCAD SHX Text
WELD

AutoCAD SHX Text
A

AutoCAD SHX Text
75x12 G.I. FLAT

AutoCAD SHX Text
EQUIPMENTS

AutoCAD SHX Text
G.L

AutoCAD SHX Text
TO

AutoCAD SHX Text
A

AutoCAD SHX Text
C.I. COVER

AutoCAD SHX Text
LIFTING HOOK

AutoCAD SHX Text
(6mm THK. MIN)

AutoCAD SHX Text
%%UVIEW-'A'

AutoCAD SHX Text
18 DIA HOLES

AutoCAD SHX Text
WELD


NOTE:—

ARC. WELD.

75x12 Gl FLAT

75x12 Gl FLAT

1. RAILWAY TRACKS WITHIN SWITCHYARD AREA SHALL BE EARTHED
AT A SPACING OF 30 m AND ALSO AT BOTH ENDS.

s

EQUIPMENT EARTHING DETAILS
RAIL BONDING

COMPU. DRG. REF.

DRG. NO.

1B—4-371-316-009

SHEET No.
13



AutoCAD SHX Text
COMPU. DRG. REF.

AutoCAD SHX Text
75x12 GI FLAT

AutoCAD SHX Text
75x12 GI FLAT

AutoCAD SHX Text
ARC. WELD.

AutoCAD SHX Text
NOTE:-

AutoCAD SHX Text
1. RAILWAY TRACKS WITHIN SWITCHYARD AREA SHALL BE EARTHED 

AutoCAD SHX Text
AT A SPACING OF 30 m AND ALSO AT BOTH ENDS.

AutoCAD SHX Text
13

AutoCAD SHX Text
SHEET No.

AutoCAD SHX Text
DRG. NO.

AutoCAD SHX Text
EQUIPMENT EARTHING DETAILS

AutoCAD SHX Text
RAIL BONDING

AutoCAD SHX Text
TB-4-371-316-009


NEUTRAL BUSHING

PE
<Ilmlml<% _'_|_|_||_'_
TO EARTH MAT :
<mmm<% i
PE _ I _
TO EARTH MAT ~iffmmmmm—
PN__20 12V W
E =
I
{%}:ﬁ' —— ﬁ 1 = g 7O EARTH MAT
ee [T ee O
C = ™ —1—-
¥i —_— — — 1
o ra— 0 '
|L 1 ]
TO EARTH MAT - - il %
g 7O EARTH MAT
— wvw —

—
3
i
i
: q
l'
o e NEUTRAL

I~ 50x6mm Gl FLAT

75x12mm Gl FLAT

| oxiemm
GL @ @ GL
—

-
TO EARTH MAT —®PE
o
TO EARTH MAT —agermmmmssmnmunmmnny _®ﬁlmm> TO EARTH MAT

ELEVATION b

MINIMUM DISTANCE OF 6000MM SHALL BE MAINTAINED BETWEEN TWO TREATED (PIPE) ELECTRODES.
NO.OF PIPE EARTH ELECTRODE WITH TREATED PIT (REFER SHEET NO. 11) = 2 NOS.

NO.OF RISERS = 6 NOS. FOR EARTHING OF FOLLOWING PARTS OF TRANSFORMER

(TWO EARTHING STRIPS CAN BE CONNECTED TO ONE RISER):

MAIN  TANK 2 Nos. (75x12 Gl FLAT)

RADIATOR BANK 2 Nos. (75x12 Gl FLAT)

MARSHALLING BOX 2 Nos. (50x6 Gl FLAT)

NEUTRAL EARTHING 2 Nos. (75x12 GI FLAT THROUGH PIPE ELECTRODE)

EQUIPMENT EARTHING DETAILS
SWITCHYARD SERVICE TRANSFORMER
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SECTION AA
NOTE:

AUX. EARTH MAT SHALL BE SO POSITIONED THAT THE FOOT OF THE OPERATOR
ALWAYS LIE OVER THE AUX. EARTH MAT AREA WHILE ATTENDING / OPERATING
THE MECH. BOX THE CABLE TRENCH ROUTING SHALL BE PLANNED ACCORDINGLY.

1T 57T |

EQUIPMENT EARTHING DETAILS
AUXILIARY EARTH MAT FOR ISOLATOR MAIN MECH.,E/S

MECH. BOX
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TO EARTH MAT _qqg.-n.d COPPER FLEXIBLE 50x6 Gl FLAT i i
MS ROD FOR GATES o <TO "
TO EARTH MAT EARTH
75X16 MM MS FLAT AT EVERY ALTERNATE POST
COPPER FLEXIBLE
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50x6 FLAT — |~ BOLTING BY M16 BOLT
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DETAIL A
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FORMAT OF NO DEVIATION CERTIFICATE

(To be submitted in the bidder's letter head)

REF: ..o, Dated..........

BHARAT HEAVY ELECTRICALS LIMITED,
TRANSMISSION BUSINESS GROUP,

6'" Floor, BHEL SADAN,

Plot No- 25, Sector- 16A, Noida,

Distt. Gautambudh Nagar, UP-201301

TENDER REF.: TBSM/SHAHPURKANDI/EARTHING/TENDER/24-25 DATE: 24.01.2025

SUB: TENDER FOR “EXECUTION AND HANDING OVER OF UNDER GROUND EARTHING AND
ELECTRODES WORKS IN POWER HOUSE 1& 2 (33 MW) AT 220 kV SWITCHYARD OF PSPCL
SHAHPURKANDI HYDRO ELECTRIC PROJECT IN PUNJAB”.

Dear Sir,

With reference to above, this is to confirm that as per tender conditions, we have visited subject site
before submission of our offer and noted the job content & site conditions etc.

We also confirm that we have not changed / modified the tender documents as appeared in the website
and in case of observance at any stage, it shall be treated as null and void. We hereby confirm that we
have not taken any deviation from tender clauses together with other references as enumerated in the
above referred NIT and we hereby convey our unqualified acceptance to all terms and conditions as
stipulated in the tender and NIT. In the event of observance of any deviation in any part of our offer at a
later date whether implicit or explicit, the deviations shall stand null & void.

We confirm to have submitted offer strictly in accordance with tender instructions.

Thanking you,

Yours faithfully,

(Signature, date & seal of authorized representative of the bidder)



DECLARATION FOR RELATION IN BHEL

(To be typed and submitted in the Letter Head of the Company/Firm of Bidder failing which the offer of
Bidder is liable to be summarily rejected)

Ref: Date.....ccceeeneen

To,

Sr. DGM/TBSM

Transmission Business Group,

Bharat Heavy Electricals Limited,

6t Floor, BHEL SADAN,

Plot No. 25, Sector-16A, Noida,

Distt. - Gautam Buddh Nagar, UP-201301

Dear Sir,
Sub: Declaration for relation in BHEL

Ref: 1) NIT/Tender Specification No.: TBSM/SHAHPURKANDI/EARTHING/TENDER/24-25
DATE: 24.01.2025

I/ We hereby submit the following information pertaining to relation/relatives of Proprietor/
Partner(s)/Director(s) employed in BHEL

Tick (V) any one as applicable:

1. The Proprietor, Partner(s), Director(s) of our Company/Firm DO NOT have any relation or
relatives employed in BHEL

OR

2. The Proprietor, Partner(s), or Director(s) of our Company / Firm HAVE relation / relatives
employed in BHEL and their particulars are as below:

a)
b)

Signature of the Authorized Signatory

Note:
1) Attach separate sheet, if necessary.

2) If BHEL Management comes to know at a later date that the information furnished by the Bidder is
false, BHEL reserves the right to take suitable against the Bidder/ Contractor.



DECLARATION BY AUTHORISED SIGNATORY OF BIDDER

(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

To,

Sr. DGM/TBSM

Transmission Business Group,

Bharat Heavy Electricals Limited,

6" Floor, BHEL SADAN,

Plot No. 25, Sector-16A, Noida,

Distt. — Gautam Buddh Nagar, UP-201301

Dear Sir,
Sub: Declaration by Authorized Signatory regarding Authenticity of submitted documents.

Ref: 1) NIT/Tender Specification No: TBSM/SHAHPURKANDI/EARTHING/TENDER/24-25
DATE: 24.01.2025
2) All other pertinent issues till date.

I/We, hereby certify that all the documents submitted by us in support of possession of “Qualifying
Requirements” are true copies of the original and are fully compliant required for qualifying / applying in
the bid and shall produce the original of same as and when required by Bharat Heavy Electricals Limited.

| / We hereby further confirm that no tampering is done with documents submitted in support of our
qualification as bidder. | / We understand that at any stage (during bidding process or while executing the
awarded works) if it is found that fake / false / forged bid qualifying /supporting documents / certificates
were submitted, it would lead to summarily rejection of our bid / termination of contract. BHEL shall be
at liberty to initiate other appropriate actions as per the terms of the Bid / Contract and other extant
policies of Bharat Heavy Electricals Limited.

Yours faithfully,

(Signature, Date & Seal of Authorized
Signatory of the Bidder)

Date:

Place



FORMATS FOR EPAYMENTS

To,

S~DGM (Finance)
Transmission Business Group
BHEL, TBG Finance,

Plot no. - 25, Sector - 16A
Noida - 201301; U.P.

Subject: E-Payments vide RTGS/NEFT

I/We request and authorise you to effect Epayment vide any of the above two modes to my/our bank account
as per the details given below:

Vendor Name

Title/Name of Account in the bank

Account Type(Saving /current)

Bank Account Number N AN N D I

Name & address of Bank

Bank /Branch contact person's name
Bank /Branch Tele Numbers with STD code :
Bank Branch MICR code [T T T T 1T 7T 1T 11

(please enclose a copy of a cheque. This cheque should not be a payable at par cheque)

Bank Branch RTGS IFSC code LT T T T T 11
Bank Branch NEFT IFSC code [T T T T T T T T T1TT1T1

(you can obtain this from branch where you have your account)

Your Email address : (not more than 20 character)
Name of the Authorised Signatory : (Please mention here name of person from your organization signing this letter.)
Contact Person's name : (please mention here the name of a person in your company/organization)

I/We confirm that information provided above is correct & any consequences due to any mistake in above will
be borne by us.

Thanking you

For

(Autorised Signatory)

We confirm that we are enabled for receiving RTGS/NEFT credits and we further confirm that the account number

of ( Please mention here name of the account holder), the signature of the authorised signatory and the MICR and
IFSC Codes of our branch mentioned above are correct.

Bank's Verification
(Manager's/Officers signature under
bank Stamp)

Note:- Please attach cancelled original Cheque leaf.
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