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TRANSMISSION BUSINESS GROUP
SECTOR-16A, NOIDA -201301

e-mail: akmeena@bhel.in
NOTICE INVITING TENDER

BHARAT HEAVY ELECTRICALS LIMITED
ﬂﬂﬂ

REF.: TBSM/RAHUGHAT/ETC/220kV/TENDER/25-26 DATE: 19.04.2025
SUB: TENDER FOR “EXECUTION AND HANDING OVER OF ETC WORKS OF 220 KV SWITCHYARD AT
2X20MW RAHUGHAT HYDRO POWER PROJECT IN NEPAL".

Dear Sirs,
1. Sealed tenders are invited for the following:

TIME EARNEST TENDER TENDER
NAME OF WORK OF MONEY SUBMISSION | OPENING DATE
COMPLETION DEPOSIT DATE AND & TIME
TIME
EXECUTION AND HANDING Rs. 2,00,000/- 02.05.2025 02.05.2025
OVER OF ETC WORKS OF 220 KV As per Annexure 11.00 hrs. 16.00 hrs.
SWITCHYARD AT  2X20MW | 04 months from | to conditions of (Technical bid
RAHUGHAT HYDRO POWER | the date of LOI contract for ETC only)
PROJECT IN NEPAL works

2. Bidder has to submit offer directly through E-PROCURMENT MODE. Bidder may visit
https://eprocurebhel.co.in

Procedure for Submission of Tenders through e-tendering: The tender is also floated online through
our E-Procurement Site https://eprocurebhel.co.in . The bidder may respond by submitting their offer

online in our e-Procurement platform at https://eprocurebhel.co.in

Offers are invited in two-parts only.

Documents Comprising the e-Tender

The tender shall be submitted online EXCEPT EMD (which shall be submitted in physical form (as
described in NIT cl. No.1) above as mentioned below:

a) Technical Bid (Un priced Tender)

All Technical details (e.g. Eligibility Criteria requested (as mentioned below)) should be attached
in e-tendering module, failing which the tender stands invalid & may be REJECTED. Bidders shall
furnish the following information along with technical tender (preferably in pdf format):

i) Earnest money Deposit (EMD) furnished in accordance with NIT Clause 4.0

ii) Technical Bid (without indicating any prices).

b) Price Bid:

i) Prices are to be quoted in the attached Price Bid format online on e-tender portal.

ii) The price should be quoted for the accounting unit indicated in the e-tender
document.

iii) Note: It is the responsibility of tenderer to go through the Tender document to
ensure furnishing all required documents in addition to above, if any. Any deviation
would result in REJECTION of tender and would not be considered at a later stage at
any cost by BHEL.

iv) A person signing (manually or digitally) the tender form or any documents forming
part of the contract on behalf of another shall be deemed to warrantee that he
has authority to bind such other persons and if, on enquiry, it appears that the
persons so signing had no authority to do so, the purchaser may, without



10.

11.

prejudice to other civil and criminal remedies, cancel the contract and hold the
signatory liable for all cost and damages.

v) A tender, which does not fulfil any of the above requirements and/or gives evasive
information/reply against any such requirement, shall be liable to be ignored and
rejected.

c) Uploading of the price bid in prequalification bid or technical bid may RESULT IN
REJECTION of the tender.

d) Tenders shall be uploaded with all relevant PDF/zip format. The relevant tender documents
should be uploaded by an authorized person having Class 3- SHA2- 2048 BIT- SIGNING &
ENCRYPTION digital signature certificate (DSC).

Tender must be accompanied by the prescribed amount of Earnest Money Deposit (EMD) in the
manner described in “Annexure to the Conditions of contract for ETC work “which shall be part of
the Technical Bid.

In case of E-Tenders, no paper bids shall be accepted, therefore, the scanned copy of the Banker’s
Cheque/ Demand Draft/ Pay Order/ Details of payment made through Electronic Fund Transfer/
Fixed Deposit Receipt (FDR) / Bank Guarantee should be uploaded in the E-Procurement Portal and
hard copy of the same should reach to following address at before the due date and time of bid
submission. BHEL shall not be responsible for postal or any other delays in this regard.)

TO,

Ashok Kumar Meena

Sr. DGM (TBSM)

BHARAT HEAVY ELECTRICALS LIMITED,
TRANSMISSION BUSINESS GROUP,

6th Floor, BHEL SADAN, Plot no.: - 25, Sector- 16A, Noida,
Distt. - Gautam Buddh Nagar, UP-201301

TELEPHONE: 0120-6748545, 9831038136

E-mail: akmeena@bhel.in

Bidders may please note that no other mode of bid submission shall be considered for evaluation
apart from Clause no. 02 to 03 mentioned above.

The prospective bidders who have downloaded the tender documents from our website are
requested to send their acknowledgement and willingness to participate in the tender to the
undersigned, through fax or email.

Offers should be strictly in accordance with the Tender Specifications and General Instructions to
Tenderer enclosed herewith.

“BHEL shall be resorting to Reverse Auction (RA) (Guidelines as available on www.bhel.com) for this
tender. RA shall be conducted among the techno-commercially qualified bidders as per latest RA
Guidelines.

Price bids of all techno-commercially qualified bidders shall be opened and same shall be considered
for RA. In case any bidder(s) do(es) not participate in online Reverse Auction, their price bid along
with applicable loading, if any, shall be considered for ranking.”

The contractor shall give his explicit confirmation without any deviations to the HSE (Health, Safety
and Environment) requirements as per enclosed specification No. TBSM/HSE/NIT-01, Rev-02
Date 31.01.2024. Contactors are also required to furnish details as per Annexure (HSE) to NIT along
with their offer. Offers received without compliance & data about HSE requirements are liable to be
rejected.

All documents submitted with the offer shall be signed and stamped in each page by authorized
representative of the bidder.

Clarifications, if any, can be obtained from the undersigned but such requests should be submitted
well before the due date for submission of tenders. Due date for submission and opening of tenders
will not be extended on such grounds.

Please note that wherever there is a contradiction between the ‘ANNEXURE TO CONDITIONS OF
CONTRACT FOR ETC WORKS' and ‘Conditions of contract for ETC works’, the ‘ANNEXURE TO



CONDITIONS OF CONTRACT FOR ETC WORKS' clauses shall be governing and binding on the
contractor.

12. Drawings & FQP enclosed with the NIT (if provided) are for tender purpose only. Drawings & FQP
may get change during execution stage and work to be carried as per latest RFC drawings & Field
Quality Plan (FQP).

13. Construction/ RFC drawing/ Fronts shall be furnished progressively as per project requirement and
no claim towards idling charges/ project overheads etc. borne by the contractor on account of non-
availability of drawings/ fronts shall be entertained.

14. Completion period of the work has been envisaged under best possible conditions. Any changes/
deviation during execution shall be dealt as per relevant clauses mentioned in general/ special
conditions of contract for ETC works.

15. “In case this tender is awarded to first time contractor*, then the bidder shall be eligible to qualify for
the next tender of similar work# of BHEL, TBG; only after successful executing of 50% (fifty percent) of
this work prior to the date of next tender (in which bidder desires to quote) and on satisfactory
performance feedback by BHEL site Incharge.”

* First time contractor: The bidders who have not successfully executed more than 50% (fifty
percent) of awarded similar work by BHEL (TBG/ ISG/Power Sector/Any BHEL Unit) in last 5 years
from date of NIT.

The bidders who have taken any order from BHEL under 1st time category, and desires to further
participate in BHEL tenders, needs to submit a certificate/ undertaking mentioning the reason of not
executing 50% of awarded work, hence the criteria under 1st time bidder shall not be applicable to
them. The certificate/ undertaking shall be duly certified by Site In charge of BHEL

# Similar work: Similar to nature of work of the tender under consideration.

16. Before submission of offer, the tenderer is advised to inspect the work & the environments and
be well acquainted with the actual working and other prevalent conditions, facilities available,
sourcing of material and labour, means of transport and access to site, accommodation, etc. No
claim will be entertained later on the grounds of lack of knowledge on any of these conditions/
resources.

17.The offers of the bidders who are under suspension as also the offers of the bidders, who engage the
services of the banned firms, shall be rejected. The list of banned firms is available on BHEL web site
www.bhel.com.

18. Integrity commitment, performance of the contract and punitive action thereof:
18.1. Commitment by BHEL:

BHEL commits to take all measures necessary to prevent corruption in connection with the
tender process and execution of the contract. BHEL will during the tender process treat all
Bidder(s) in a transparent and fair manner, and with equity.

18.2. Commitment by Bidder/ Supplier/ Contractor:

18.2.1. The bidder/ supplier/ contractor commits to take all measures to prevent corruption and
will not directly or indirectly influence any decision or benefit which he is not legally
entitled to nor will act or omit in any manner which tantamount to an offence punishable
under any provision of the Indian Penal Code, 1860 or any other law in force in India.

18.2.2. The bidder/ supplier/ contractor will, when presenting his bid, disclose any and all payments
he has made, and is committed to or intends to make to agents, brokers or any other
intermediaries in connection with the award of the contract and shall adhere to relevant
guidelines issued from time to time by Govt. of India/ BHEL.

18.2.3. The bidder/ supplier/ contractor will perform/ execute the contract as per the contract
terms & conditions and will not default without any reasonable cause, which causes loss of
business/ money/ reputation, to BHEL.

If any bidder/ supplier/ contractor during pre-tendering/ tendering/ post tendering/ award/
execution/ post-execution stage indulges in mal-practices, cheating, bribery, fraud or and
other misconduct or formation of cartel so as to influence the bidding process or influence
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the price or acts or omits in any manner which tantamount to an offence punishable under
any provision of the Bharatiya Nyaya Sanhita, 2023 or any other law in force in India, then,
action may be taken against such bidder/ supplier/ contractor as per extant guidelines of
the company available on www. bhel.com and/or under applicable legal provisions”.

Also, offer of the bidders who are suspended (under hold/ delist) for business dealings by BHEL, TBG
shall not be considered. Please note that lifting/ restoration of suspension (Ban/Hold/ De-list) of
business dealing is not automatic after expiry of specified suspension period. Hence, vendor shall be
considered as suspended for business till suspension is lifted by BHEL in writing on specific request
of the vendor as per extant guidelines.

BHEL Fraud Prevention Policy, "The Bidder along with its associate/ collaborators/ sub-contractors/
sub-vendors/ consultants/ service providers shall strictly adhere to BHEL Fraud Prevention Policy
displayed on BHEL website http://www.bhel.com and shall immediately bring to the notice of BHEL
Management about any fraud or suspected fraud as soon as it comes to their notice."

Offers will be scrutinized based on the qualifying requirements and only those who are technically
and financially capable to execute the Job and who fulfil the Pre-Qualifying Requirements (PQR) are
eligible to quote against the above NIT. However, final acceptance of the bidder/ offer shall be
subject to acceptance of our customer.

The evaluation currency for this tender shall be NPR.

The Submission of EMD is compulsory for subject tender. In case requisite Amount of EMD not
submitted by the bidder before tender opening or along with offer, the offer shall not be considered
for evaluation and the offer shall be rejected.

In the course of evaluation, if more than one bidder happens to occupy L-1 status, effective L-1 will
be decided by soliciting discounts from the respective L-1 bidders.

In case more than one bidder happens to occupy the L-1 status even after soliciting discounts, the
L-1 bidder shall be decided by toss/ draw of lots, in the presence of the respective L-1 bidder(s) or
their representative(s).

Ranking will be done accordingly. BHEL’s decision in such situations shall be final and binding.

Technical Bid will be opened in the office of undersigned. If required, technical discussions will be
held with only those bidders who have taken any deviations. The price bids will be opened
subsequently, after Technical Bids of all the bidders have been evaluated and freezed. Bidders
should quote their most competitive rates as there will not be any price negotiation. However, if felt
necessary by BHEL, price negotiation will be held with lowest bidder (L-1) only. IT WOULD BE
PREFERRED THAT YOUR OFFER IS WITHOUT ANY DEVIATION w.r.t. TENDER SPECIFICATIONS AND
THE SAME MAY BE CLEARLY MENTIONED ON THE COVERING LETTER ACCOMPANYING THE
TECHNICAL BID. Offers with deviations are likely to be rejected.

In case any adverse information is received concerning performance, capability or conduct of the
bidder after issue of tender enquiry, BHEL reserves the right to reject the offer at any stage as
deemed fit.

Any materials (if required) for ETC works have to be procured from Customer approved sources
only. It will be the bidder’s responsibility to get the approval of materials and vendors for materials.

The purchase preference for central P.S.U.s shall be given as per the prevailing Government policy.

Work schedule and the deployment of manpower and T&P resources committed by the contractor
in their offer, to match the scheduled completion, shall be submitted by contractor and mutually
agreed with site In-charge immediately after the award of work. Further, the contractor shall
mobilise at site within two weeks of award of work.

In case an offer is not being submitted by the prospective bidders against this tender, they may send
their “regret” letter to this office, for information.

Details of qualifying work(s) executed by the bidder will be forwarded to the principal employer for
verification of the work with respect to completion, commencement & completion date and value of
the work executed. Performance feedback of the bidder will also be sought from the principal
employer.



32. The bidder representative may be called for discussion with the committee. His originals may be
verified by the committee. In addition to above their organisation chart and detail list of manpower,
tools & plants and technically capability will be discussed and ascertained by the committee.

33.

Conflict of Interest among bidders/Agents: -

"A bidder shall not have conflict of interest with other bidders. Such conflict of interest can lead to

anti-competitive practices to the detriment of Procuring Entity's interests. The bidder found to have

a conflict of interest shall be disqualified. A bidder may be considered to have a conflict of interest
with one or more parties in this bidding process, if:

a)
b)

c)

d)

e)

1)

they have controlling partner (s) in common; or

they receive or have received any direct or indirect subsidy/ financial stake from any of them;
or

they have the same legal representative/agent for purposes of this bid; or

they have relationship with each other, directly or through common third parties, that puts
them in a position to have access to information about or influence on the bid of another
Bidder; or

Bidder participates in more than one bid in this bidding process. Participation by a Bidder in
more than one Bid will result in the disqualification of all bids in which the parties are
involved. However, this does not limit the inclusion of the components/ sub-assembly/

Assemblies from one bidding manufacturer in more than one bid; or
In cases of agents quoting in offshore procurements, on behalf of their principal

manufacturers, one agent cannot represent two manufacturers or quote on their behalf in a
particular tender enquiry. One manufacturer can also authorise only one agent/dealer. There
can be only one bid from the following:
1. The principal manufacturer directly or through one Indian agent on his
behalf; and
2. Indian/foreign agent on behalf of only one principal;
or
3. A Bidder or any of its dffiliates participated as a consultant in the
preparation of the design or technical specifications of the contract that is
the subject of the Bid; or
4. In case of it holding company having more than one independently
manufacturing units, or more than one unit having common business
ownership/management, only one unit should quote. Similar restrictions
would apply to closely related sister companies. Bidders must proactively
declare such sister/ common business/ management units in same/ similar
line of business. "

Thanking you,

Yours faithfully,
For and on behalf of BHEL,

(Ashok Kumar Meena)
Sr. DGM /TBSM



TO BE FILLED BY TENDERER OVER THEIR LETTERHEAD

ANNEXURE - X

REF: TBSM/RAHUGHAT/ETC/220kV/TENDER/25-26 DATE: 19.04.2025

SUB: Tender for “EXECUTION AND HANDING OVER OF ETC WORKS OF 220 KV SWITCHYARD AT
2X20MW RAHUGHAT HYDRO POWER PROJECT IN NEPAL”.

It is certified that General Instructions and Information for tenderer have been read/ complied/ agreed to
and each page of tender offer has been initialled and stamped.

Also, it is being declares that we (......ccccceveuevrennn. Bidder Name ............. ) will not enter into any illegal or
undisclosed agreement or understanding, whether formal or informal with other Bidder(s). This applies in
particular to prices, specifications, certifications, subsidiary contracts, submission or non-submission of
bids or any other actions to restrict competiveness or to introduce cartelization in the bidding process.

In case, the Bidder is found having indulged in above activities, suitable action shall be taken by BHEL as

per extant policies/ guidelines

(Signature of Tenderer)

Name and Designation of Authorised person (s)
Signing the tender on behalf of the tenderer



(TO BE FILLED BY TENDERER OVER THEIR LETTERHEAD)

ANNEXURE - Y

REF: TBSM/RAHUGHAT/ETC/220kV/TENDER/25-26 DATE: 19.04.2025

SUB: Tender for “EXECUTION AND HANDING OVER OF ETC WORKS OF 220 KV SWITCHYARD AT
2X20MW RAHUGHAT HYDRO POWER PROJECT IN NEPAL".

Subject: Declaration confirming knowledge about Site conditions

I/We, hereby declare and confirm that we have
visited the Project Site with reference to above BHEL Tender Specifications and acquired full
knowledge and information about the Site conditions including Wage structure, Industrial
Climate, the Law & Order and other conditions prevalent at and around the Site. Also, we have
acquired information about availability of manpower, construction material, water, electricity
etc.

We further confirm that the above information is true and correct and we shall not raise any
claim of any nature due to lack of knowledge of Site conditions.

I/We, hereby offer to carry out work as detailed in above mentioned Tender Specification, in
accordance with Terms & Conditions thereof.

Site Visited Official Name & Contact Details:

(Signature of Tenderer)

Name and Designation of Authorised person (s)
Signing the tender on behalf of the tenderer



ANNEXURE —Z

Ref: - TBSM/RAHUGHAT/ETC/220kV/TENDER/25-26  DATE: 19.04.2025

SUB: Tender for EXECUTION AND HANDING OVER OF ETC WORKS OF 220 KV SWITCHYARD AT 2X20MW
RAHUGHAT HYDRO POWER PROJECT IN NEPAL".

Subject: Authorization of representative who will participate in the Online Reverse Auction Process:

1 NAME & DESIGNATION OF
OFFICIAL

2 POSTAL ADDRESS
(COMPLETE)

3 TELEPHONE NOS.
(LAND LINE & MOBILE
BOTH)

4 FAX NO.

5 E-MAIL ADDRESS

6 NAME OF PLACE / STATE /
COUNTRY,  WHEREFROM
S/HE WILL PARTICIPATE IN
THE REVERSE AUCTION




BHARAT HEAVY ELECTRICALS LIMITED
TRANSMISSION BUSINESS GROUP, NOIDA
PRE-QUALIFYING REQUIREMENTS

REF.: TBSM/RAHUGHAT/ETC/220kV/TENDER/25-26 DATE: 19.04.2025

SUB:

TENDER FOR “EXECUTION AND HANDING OVER OF ETC WORKS OF 220 KV SWITCHYARD AT
2X20MW RAHUGHAT HYDRO POWER PROJECT IN NEPAL”.

Tenders (Under two-part bid system) are invited from competent contractors for subject works.
Only those who are technically and financially capable to execute the Job and who fulfil the Pre-
Qualifying Requirements [PQR] given under are eligible to quote against the above NIT.
Tenderers should submit their offer as per the procedure specified in tender documents. The
PQR of contractor for tender submission shall be is as under:

Sl.

No.

Criteria

Description

A

Turn
Over

Bidders should have a minimum average annual turnover (Annual Gross
Revenue from operations/ Gross operating income as incorporated in the
profit & loss account excluding Other Income) of NPR 51,43,685/- (*) for last
three financial years (2021-22, 2022-23 & 2023-24 OR 2022-23, 2023-24
& 2024-25) and should submit audited balance sheet and Profit & Loss
Account Sheet of these years.

The audited financial statements must be signed by the owner and the auditor.
Auditors seal, Name, Membership No., Firm Registration No. & firm name (if
applicable), UDIN and the capacity in which he is signing (Proprietor/Partner),
must be mentioned on the Profit & Loss A/c and Balance Sheet.

In case of proprietorship and partnership firms where Audited Profit & Loss
A/c and Balance Sheet is not mandatory as per extant rules, CA certificate
certifying turnover and profit for the required financial years must be
submitted. CA certificate must be on his letter head mentioning his/her name,
Membership No., Firm Registration No. & firm name (if applicable), UDIN,
capacity in which he is signing (Proprietor/Partner), date and place of signing.

Profit &
Networth

Bidder should have earned profit in at least one financial year during the period
of last three Financial Years as per Sl. No. A above

and

Net worth of the Bidder based on the latest Audited Accounts as furnished for
‘A” above should be positive. Net worth = Paid up share capital + Reserves.
(Net worth is required to be evaluated in case of companies)

Similar
Work

Bidder should have successfully executed “Electrical installation works of 132kV or
above voltage rating switchyard (AIS/GIS) and allied works” during last seven years
ending on 31.03.2025 and should be either of the following:

i.  Three similar jobs costing not less than NPR 68,58,247/- (*) each (except
VAT/GST).

OR

ii.  Two similar jobs costing not less than NPR 85,72,809/- (*) each (except
VAT/GST).
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OR
iii.  One similar job costing not less than NPR 1,37,16,494/- (*) (except VAT/GST).

Note: -
In addition to above, Bidder should have experience of successful execution of
Similar Works of at least 5 years.

(*) value can be in equivalent amount in INR (considering 1 INR = 1.6 NPR)

Note:

10.

11.

12.

13.

The Bidder shall submit the Contract Agreement/Work Order/LOI, BOQ and
Performance/completion/execution certificate issued by customer/contractor along with
technical bid in support of qualification.

The word ‘executed’ means the bidder should have achieved the criteria specified in the PQR
even if the total contract has not been completed or closed.

In order to technically qualify in this tender, bidder should meet all criteria i.e. A, B & C
mentioned above.

If the job is completed in the last seven-years period, as specified above, even if it has been
started earlier, the same will also be considered meeting the qualifying requirements.
Consortium/ JV bidding is not allowed in this NIT.

BHEL reserves the right to:

(a) Accept or reject any bid received at its discretion without assigning any reasons
whatsoever.

(b) Postpone the above-mentioned date, split and distribute the work among more than
one bidder without assigning any reason whatsoever.

(c) May ask for further qualification during techno commercial scrutiny of bids received.

(d) May ask for further proofs including TDS certificates/ Form 26AS/ Final bill/
payment detail for the said job for cross- verification.

BHEL shall not be responsible for any delay, loss, damage for bid documents sent by post.
BHEL shall not be liable for any expenses incurred by bidder in preparation of bid
irrespective of whether it is accepted or not.
Quotations received from bidders who do not fulfil the PQR shall be summarily rejected
without any further evaluation and information to bidders.
Canvassing i.e. soliciting favour, seeking advantage etc. in any form is strictly prohibited and
any bidder found to have engaged in canvassing shall be liable to have his bid rejected
summarily.
If the bidder deliberately gives any wrong information in his tender to create in
circumstances for the acceptance to his bid, BHEL reserves the right to reject such
application.
Bidder’s selection is subject to approval of BHEL’s customer for this work. The
approval/acceptance of bidders from Customer is mandatory requirement for subject tender.
All corrigenda, addenda, amendments and clarifications to this Tender will be hosted in web
page, www.bhel.com and https://eprocurebhel.co.in and not in the newspaper. Bidders shall
keep themselves updated with all such amendments.
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1.0

2.0

3.0

PROJECT INFORMATION

CUSTOMER:

M/s RAGHUGANGA POWER CORPORATION LIMITED

PROJECT LOCATION AND DETAILS:

TENDER FOR “EXECUTION AND HANDING OVER OF ETC WORKS OF 220 KV SWITCHYARD
AT 2X20MW RAHUGHAT HYDRO POWER PROJECT IN NEPAL.”

SITE ADDRESS:

+*» Rahughat Hydroelectric Project is at Galeshwor, near Beni, Myagdi District, Gandaki
Pradesh of Nepal.

+ The Project is about 310 kms from Kathmandu and 1360 kms from nearest Indian
Port, Kolkata.

CONTACT PERSON: FOR CONTRACTUAL ISSUES

Ashok Kumar Meena

Sr. DGM (TBSM)

SUBCONTRACTS MANAGEMENT,
TRANSMISSION BUSINESS GROUP,
Plot No. 25, Sector-16A, Noida,

Distt. Gautambudh Nagar, UP-201301

PHONE: 0120-674-8545/ 9831038136
E-mail: akmeena@bhel.in

CONTACT PERSON: FOR ENGINEERING ISSUES
Jintu Gogoi

Manager (TBEM-Electrical)

TRANSMISSION BUSINESS GROUP,

Plot No. 25, Sector-16A, Noida,

Distt. Gautambudh Nagar, UP-201301

PHONE: 0120- 674- 8527 / 88110 38039
E-mail: jintugogoi@bhel.in

CONTACT PERSON: FOR CONTRACT EXECUTION ISSUES

Ratheen Sarkar

Sr. DGM & Sector Head (TBES-Construction)
TRANSMISSION BUSINESS GROUP,

Plot No. 25, Sector-16A, Noida,

Distt. Gautambudh Nagar, UP-201301

PHONE: 0120-674-8228/ 8140714999
E-mail: ratheen@bhel.in
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HSE CONDITIONS
at a GLANCE (for bidders)
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Health Safety and Environment Management
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BHARAT HEAVY ELECTRICALS LIMITED
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Transmission Business Group

HSE Department, HQ, Noida

Doc No. TBG/HSE/NIT-01
Rev No. : 02
Date: 31.01.24

HSE Conditions at a Glance for Bidders | Page-10f 18

HyH

Transmission Business Group, Noida

DOCUMENT CONTROL
Document TBG/HSE/NIT-01
number:
Issue number: 00 Issue date: 08.01.2020
Revision number: 01 Revision date : 22.10.2021
Revision number: 02 Revision date : 31.01.2024

Prepared by

Approved and Issued

for use by
Name Arvind Kumar Pandey RS Pathwar
Designation Sr. Engineer Dy. General Manager
Signature -sd- -sd-
Date 31.01.2024 31.01.2024

BHARAT HEAVY ELECTRICALS LIMITED
TRANSMISSION BUSINESS GROUP

5th Floor, BHEL Sadan, Sector-16A, Film City, Noida (UP). 201301
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BHEL TBG through its long experience and policy, has developed a culture to consider wellbeing of the society,
protection of environment and occupational health and safety of its workers first. TBG has also a culture of
transparency in all its business activities. In line to this culture, this NIT annexure is prepared as a peeping window
in to the TBG HSE requirements which need to be 100% complied by the successful bidders while executing the
contract. Interested bidders should go through these HSE conditions:

1. BHEL HSE Policy
"©
B | .@
0

In BHEL, Health, Safety and Environment (HSE) responsibilities are driven by our commitment to
protect our employees and people we work with, community and environment, BHEL believesin
zero tolerance for unsafe work/non-conformance to safety and in minimizing environmental
footprint associated with all its business activities. We commit to continually improve our HSE
perfarmance by:

® Developing safety and sustainability culture through active leadership and by ensuring
availability of required resources.

® Ensuring compliance with applicable legislation, regulations and BHEL systems.

® Taking up activities for conservation of resources and adopting sound waste management
by following Reduce/Recycle/Reuse approach.

® Continually identifying, assessing and managing environmental impacts and Occupational
Health & Safety risks of all activities, products and services adopting approach based on
elimination/ substitution/reduction/control.

® Incorporating appropriate Occupational Health, Safety and Environment criteria into
business decisions, design of products & systems and for selection of plants, technologies
and services.

® Imparting appropriate structured training to all persons at workplace and promoting
awareness amongst customers, contractors and suppliers on HSE issues.

® Reviewing periodically this policy and HSE Management Systems to ensure its relevance,
appropriateness and effectiveness

® Communicating this policy within BHEL and making it available to interested parties.

Atul Saobti
Chairman & Managing Director

June 5, 2018

AL EAV. R
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2. Legal Compliances:

Statutory Provisions: All the sub-contractors are to comply with client specific rules and procedures,

the National legislations and codes, in particular the following or their revised versions:

Srl. Acts/Rules Name Srl. | Acts/Rules Name

No No

1 The Factories Act 1948, Amendment Act 11 | Contractor labour Act, 1970
1947 (Regulation and abolition)

2 The Environment Act 1986 12 Provident fund Act, 1952

3 Workmen’s Compensation Act, 1923 13 | Payment of gratuity Act, 1972

4 Building and Other Construction Workers 14 | Indian Explosives Act and the explosives
(Regulation of employment and condition of Rules 2008
service) Act, 1996

5 Buildings and Other Construction Workers 15 | The Gas Cylinder Rules, 2016, Static and
Welfare Act, 1996 Mobile Pressure Vessels (Unfired) Rules

2016

6 Payment of wages Act, 2017 16 | The Indian Electricity Act 2003 and Indian
Equal remuneration Act, Electricity Rules 2005

7 Minimum wages Act.1948 17 | The Atomic Energy Act, 2015

8 Employers liability Act, 1938 18 | The atomic energy (Radiation Protection)

Rules. 2004
9 Industrial dispute Act, 1947 19 | National Fire Protection Association (NFPA),
10 maternity benefit amendment act 2017 20 | National Building Code of India 2016 etc.
b. Indian Standard (IS) Codes related to HSE

All the sub-contractors are to comply with client specific rules and procedures, the National legislations and

codes in particular the following or their revised versions:

Srl IS Code Applies on
1 IS: 4081 -1986 Safety code for Blasting and Related Drilling operations
2 IS: 3764 -1992 Safety code for excavation work

5th Floor, BHEL Sadan, Sector-16A, Film City, Noida (UP). 201301




ayH

Transmission Business Group

Doc No. TBG/HSE/NIT-01

Rev No. : 02
HSE Department, HQ, Noida evNo.:0
Date: 31.01.24
HSE Conditions at a Glance for Bidders | Page-4 of 18

3 IS: 5121 -1969 Safety code for pilling and other deep foundations

4 IS: 2750 -1964 Specification for steel scaffoldings

5 IS: 3696 (Part-1)-1987 Safety code for scaffolds and Ladders: Part- | Scaffolds

6 IS: 3696 (Part-Il) -1991 | Safety code for scaffolds and Ladders: Part —Il Ladders

7 IS: 4082 -1977 Recommendations on stacking and storage of construction materials at
site (First revision)

8 IS: 4130-1976 Safety code for demolition of building (First revision)

9 IS: 4912-1978 Safety requirements for floor and wall openings, railings and toe boards
(First revision)

10 IS: 5916- 1970 Safety code for constructions involving use of hot bituminous materials

11 IS: 7205 -1974 Safety code for erection of structural steel work

12 IS: 7969 -1975 Safety code for handling and storage of building materials

13 IS: 8989 -1978 Safety code for erection of concrete framed structures

14 IS: 7293 -1974 Safety code for working with construction machinery

15 IS: 2212 -1991 Pipe lines —Identification —Colour code

16 IS: 5216 -1982 Recommendations on safety procedures &practices in Electrical works
(Part -1 &I1)

17 IS: 875 -1964 Code of practice for structural safety of buildings and loading standards

18 IS: 10386 -1983 General aspects Part-1 -1983, Part-2 -1982, Part-6 -1983, Part-10 -1983-
Amenities, Protective clothing and equipment, construction, storage,
handling, detection and Safety measures for gases, chemicals and
flammable liquids

19 IS: 10500-2012 Drinking water (Specification)

20 IS: 10291 -1982 Code of dress in civil engineering works

21 IS: 2925-1984 Safety helmets

22 IS: 1179-1967 Welding helmets

23 IS: 7524 -1979 (Part-1) | Safety goggles

24 IS: 9167 -1979 Ear muff /Ear plugs

25 IS: 6994 -1973 (Part-1) | Canvas hand gloves, Cotton hand gloves, Chrome leather gloves

26 IS: 4770 -1991 Rubber hand gloves tested for 15,000 volts

27 IS: 3521 -1999 Full body safety harness

28 IS: 11057 -1984 Specification for Industrial safety nets

5t Floor,
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29 IS: 13415 -1992 Protective Barriers in & around buildings (Code of safety)

30 IS: 13416 -1992 Preventive measures against Hazards at work places-Recommendations
part-I Falling materials hazards Prevention part-I

31 IS: 13416 -1992 Preventive measures against Hazards at work places-Recommendations
part-Il Fall Prevention

32 IS: 15298 -2011 Personal Protective Equipment -Safety shoes

(Part 1&2)

33 IS: 12254 -1993 Poly vinyl chloride (PVC) industrial boots

34 IS: 5557:2004 Industrial and Protective Rubber knee and Ankle boots

35 IS: 2878 -2004 Co2 Type fire extinguisher

36 IS: 2171 -1999 Dry chemical powder fire extinguisher

37 IS: 13849 — 1993 Fire extinguisher for ABC fires

38 IS: 10204-2001 Mechanical Foam type extinguisher (Foam used shall conform to IS:
4989 -1974 and Co2 cartridge shall conform to IS: 4947 -1985)

39 IS: 3786 -1983 Methods for computation of Frequency rate and Severity rates for

Industrial injuries and classification of Industrial accidents (First

revision)

c. The Sub-contractors need to

Attend HSE familiarization program at TBG-HQ with his site management team. This will
be a half day long awareness session on HSE requirements and compliances which the
agency is supposed to fulfil during contract execution at site. The session shall be taken
by TBG HSE department on intimation by TBSM. (Rev-01)

Request for issuance of Form-V in their name from customer on behalf of BHEL

Get the Labour license registration from concerned Labour office.

Get the BOCW Registration done along with the labour license.

Get their labourers registered under BOCW for benefits provided by the office.

Maintain Seven registers of labours as per BOCW requirement.

Ensure payment of wages to labours not less than the current minimum wages applicable
in the premises.

Ensure PF deduction of labourers and submission of proof to BHEL office (Wage sheet,
ECR & Challan copies) duly signed.

Submit Labour Payment Certificate by 10th of Every month.

File timely returns, get renewals done and submit a copy to BHEL office.
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Get Workmen’s Compensation policy before the start of work, covering all the labourers
and staff,

o Policy should clearly mention the project name and location,

o should be as per labour class and wage.

o Should cover all the height workers with clear mention of Max. height.

o Policy should be submitted to BHEL office and renewal before expiry.
Issue employment card to every worker.

a. Labour Welfare

A

10.

11.

Declaration of normal working hours and weekly off day, Payment day & intervals

Paid rest days & holidays.

Payment of overtime @ twice the normal wage rate.

No labour shall be allowed overtime >12 hrs/week, limited to 48 hrs/month.

Rest and lunch area.

Separate Male/Female Toilets and Lavatories, clearly marked in local Language and
provided with signage.

Cold and clean drinking water facility suitable to strength and near workplace

Creche for children of female workers as per BOCW requirements

Arranging labour accommodation in hygienic environment with the facilities of Water
(Drinking, Sanitation), washing and bathing area, toilets in sufficient nos., clean and safe
camps and surrounding, access road, well illuminated camp and roads, mode of contact,
transport facility, first aid centre, 24x7 Security etc.

Cooking and eating place to be maintained in hygienic condition

General awareness of health and hygiene.
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b. Medical facilities and Health centres

e Availability of first aid box at every work location and agency office, with contents as per
BOCW requirement.

o Emergency vehicle (four-wheeler) at work place

e Availability of stretchers in emergency vehicle and in office.

e Trained first aider

e Medical check-up for all the supervisors and workers including cooks, at the time of
induction and annually thereafter.

e Tetanus Vaccination for all in every six months.

e Identification and tie-up with nearby reputed hospital(s) and display of their contact

number in Emergency contact list.

4. House Keeping & Storage

Housekeeping is a continuous process and is the part of work. Agencies shall maintain safe and
presentable housekeeping all the time in their respective areas, common work locations and passage
areas. Roads, passages, staircases, entrance/exit gates shall always be maintained obstruction free. No
material shall be left or stacked at the roof edges. Agency shall make arrangements to remove scraps on
regular basis and dispose them at a space provided by customer, clearly fenced and marked by the sub-
contractor as “SCRAP YARD”. Suitable arrangement like dedicated housekeeping team and tractor/hydra
should be identified for this work.

Construction materials like shuttering materials, staging materials, cables, re-bars, cements bags, earthing
flats and rods, FF pipes, surplus soil etc should be stored/stacked properly such that it should neither pose
threat to safety of man nor should obstruct the free movement of man and machineries.

Every sub-contractor should have separate and well-maintained storage area for his own materials, T&Ps,
PPEs and BHEL issued materials. Consumables like diesel, cotton, grease, oil, paint, admixtures and other
fire potential materials should be stored separately with suitable firefighting facility.

Fire capacity of store area to be assessed and accordingly fire extinguishers shall be planned suiting the
class and capacity of fire. Sand heaps may also be stacked in open store yards suitably to use in case of
fires.
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5. Site Safety

a. Induction and others safety trainings

Every sub-contractor shall make arrangement to provide induction training as per BHEL and/or
customer requirement on a pre-approved and fixed module to all its new inductees irrespective
of class or grade of appointment/hire. He shall also arrange the required facilities for induction
training such as board, marker, dummy, posters/banners with all the mandatory PPEs.
Sub-contractor shall also arrange for periodic trainings on fire-fighting, first aid, CPR, importance
and use of PPEs, electrical safety, hot work safety, Height work safety, confined space, deep
excavations and barricading, concreting work safety etc.

b. Appointment of Safety Officer/Supervisor

Every sub-contractor shall appoint full time safety officer(s) as per Schedule VIII of BOCW Act-
1996. The safety officer so appointed, shall not be assigned any duty/work other than assisting
in fulfilment of legal and contractual obligations at site. He shall perform his duties in line to meet
the requirements of TBG HSE MANAGEMENT SYSTEMS, such as ensuring daily TBT, conducting
induction and other HSE training and awareness programs, organising HSE campaigns, health
check-ups, periodic mock drills, reporting & record keeping and other such compliances as per
HSE Plan for Site Operation (TBG/HSEP-14) on regular basis. (Rev-01), (Rev-02)

c. Safety organisation, Safety committees and meetings

Safety officer shall report directly to the head of the projects of the sub-contractor management.
There shall be some appointed or nominated safety stewards from each sub-group like
shuttering, bar-bending, concreting, brick work, material handling, structure erection, cable
laying, pipe work, maintenance, batching plant, housekeeping, etc.

A safety committee shall be formed including members from different agencies, BHEL and
customer covering at-least 50% participation from workers. Safety committee shall meet on
weekly basis or as may be decided by customer, outcomes shall be complied as committed.

d. Personal Protective Equipment.

Unless mentioned otherwise, there will be three mandatory PPEs- Safety shoes, Safety Helmet
and Reflective jackets conforming to relevant IS codes as mentioned above. Every person
entering in the project premises shall use above mandatory PPEs.

There will be other PPEs too, based on the work requirement like: Twin lanyard full body harness,
fall arresters and life lines for height workers, Face shield for welders and grinders, Induction
helmets and Electrical resistant shoes with FRP/PVC toe for electricians and commissioning
engineers, Gum boots for concrete workers and manual excavators, Goggle for gas cutters and
grinders, Aprons for welders, shoulder pads for material handlers, Hand gloves — Leather for
binders/welders/grinders, certified Rubber gloves for electricians, PVC for concrete/cement
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handlers, cotton-housekeeping team/brick coolies/erectors, cable laying men and other material
handlers. Dust mask for cement handlers.

e. Material Handling

BHEL as a policy discourages continuous manual handling. Material handling contributes a major
portion in the project and hence proper means (mechanical/ electrical powered) should be
deployed appropriately for this work. Cranes/Faranas/hydras should not be used for material
transportation for long distances(>100m), if such movement is un-avoidable, it must be
accompanied by a trained signal man. Long materials should be guided by tagline. Roads for
material movement should be free from obstructions. Lifting appliances must be in good
condition and must have test/inspection certificates.

Lifting tackles like- D-shackles, chains, ropes, slings, belts shall be periodically inspected and shall
have valid test certificate and/or third-party inspection certificates.

Painted/galvanized structures/materials to be lifted by adequate capacity nylon belts only.

If a machine undergoes a major maintenance, fresh TPl shall be required before use.
Hydraulic/pneumatic machines shall be free from leakages. Daily checklist to be filled and
witnessed by the concerned supervisor before start of the work.

f. Vehicle/Machinery Documents and other safety requirements

e Crawler mounted boom cranes/Tyre mounted telescopic cranes/tower cranes
Valid third-party inspection certificate.
Valid Insurance policy
Registration Certificate (if applicable)
Valid Pollution under control (PUC) (if applicable)
Fitness certificate from RTO (if applicable)
Operator’s valid license, experience and/or competence certificate.
Swing horn
Reverse horn
Boom aviation light
. Approved Load chart (inside cabin)
. Fire extinguisher (inside cabin)
. First aid kit (inside cabin)
. Boom angle indicator
. Hook Latch
. Reflector strips on around cabin and on boom

© XN hEWNR

e e
U WN R O

e Loader backhoe (JCB), crawler excavators (Poclain), Hydra,
1. Valid third-party inspection certificate.
2. Valid Insurance policy
3. Registration Certificate (if applicable)
4. Valid Pollution under control (PUC) (if applicable)
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5. Fitness certificate from RTO (if applicable)

6. Operator’s valid commercial license, experience and/or competence
certificate.

7. Reverse horn

8. Approved Load chart (inside cabin) (Hydra)

9. Fire extinguisher (inside cabin)

10. First aid kit (inside cabin)

11. Hook Latch (Hydra)

12. Reflector strips on around cabin and on boom

Tipper, Transit mixtures (TM), Self-loading concrete mixture (Ajax Fiori), Tractors
1. Valid third-party inspection certificate.
Valid Insurance policy
Registration Certificate
Valid Pollution under control (PUC)
Fitness certificate from RTO
Operator’s valid commercial Heavy license, experience and/or
competence certificate.
7. Reverse horn
8. Fire extinguisher (inside cabin)
9. First aid kit (inside cabin)
10. Reflector strips on around cabin and on body

oA wWN

Note: 1. Tractors may be allowed with Light Commercial/non-commercial license on customer’s

consent.

e (Cars, Taxis, scooters, motor cycles and other public carriers

o Valid 2/4-wheeler license (as applicable- commercial/non-commercial)
o Registration Challan

o Valid Insurance

o Pollution under control

g. Man-lifts (Cherry pickers), Scissors Lifts

oo NOUNRAEWNR

Trained operator with experience/competence certificate and license
Valid third-party inspection certificate.

Valid Insurance policy

Registration Certificate (if applicable)

Valid Pollution under control (PUC) (if applicable)

Swing horn

Reverse horn

Boom aviation light

Fire extinguisher (inside cabin)

10. First aid kit (inside cabin)
11. Reflector strips on around cabin and on boom
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Note:

1. No one shall ride man-lift bucket without safety belt, safety shoes, helmet and reflective jacket.

2. Not more than 3 persons at a time will board in bucket of man-lift (without any heavy materials) including
operator.

3. Operator will not leave the machine while persons are elevated and working.

4. No one other than the authorised operator will operate the man lifts/Scissors lifts.

h. Excavation

Prior permission/clearance from customer is a must for excavations in areas where underground service
services such as gas/water/oil/chemical/electrical lines may be routed. Due precautions shall be taken
during excavation in such area. Excavations near water bodies (ponds/canals etc.) shall be done with
sand/soil bags ready to plug water from accidental damaged/burst of edges. All the excavations shall be
done by either step cutting (min. 600mm step at every 1.5m depth) or slope cutting at 1:2(X:Y axis) (or
greater depending upon the soil condition). Where step cutting/slope cutting is not possible due to space
constraints, shoring/shuttering or sheet piling to be used to check collapse of soil.

Excavated soil shall be stacked away from edge of the pit, at-least 1.5 meters or half of the depth
whichever is higher. Height of the stack shall not exceed 2m in height.

Ramps shall be provided for access of the workers in large pits and ladder of metal/good built for small
pits. Ladders shall be of sufficient length protruding at least 1m above the ground level.

Pumps of adequate capacity shall be available for pumping out of water. No lone worker shall be allowed
to work in any excavation. Overloaded vehicle shall not be allowed near excavated pits.

i. Bar bending and Binding

Bar bending machine shall be installed under shed/roof. It shall be properly earthed and maintained for
operation. Housekeeping of the area shall be team’s responsibility on daily basis. All be bar benders shall
be given hand gloves (leather/cotton) in addition to mandatory PPEs. Scrap shall be segregated and
moved to scrap yard on regular basis. Bar bending station shall be located away from Main plying
roads/passages. The station shall be well illuminated, shall have a maintained first aid kit and potable
water. Station shall be located in such a way that the movement of the material be minimised.

j- Concreting

No electric vibrators shall be allowed to use. All the concrete workers shall be issued gum boots, safety
helmets, reflective jackets and PVC hand gloves. Free fall of concrete from chute shall not exceed 1m in
height. Heavy machineries/ vehicles shall be kept at least 2m away from the edge. Emergency vehicle
shall be available near concreting work. Late night works shall be avoided, if it is unavoidable, a prior
permission from BHEL/Customer is mandatory.
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k. Welding, Gas Cutting & other hot works

Welding: Only experienced welders should be deployed for welding jobs. Welders shall be provided with
apron, hand gloves, arm pads, leg pads, face shield and safety shoes. Welding leads shall be joint less and
insulated. Power input point shall be fully covered at machine.

Gas cutting: If LPG is being used, domestic cylinder is strictly prohibited inside the project premises, (not
allowed for site kitchen too). Hose pipes shall be in good condition without cracks, cuts, punctures or
joints. Ends should be clamped with worm clamps. Dial gauges shall be of good quality and duly calibrated.
Flash back arresters is a must for both oxygen/acetylene or LPG/Oxygen combination. Cylinders shall be
stored, transported and used in vertical position only. When not in use, they shall be capped. Empty and
filled cylinders to be stored separately with distinct marking.

Cylinders shall neither be rolled on the ground nor thrown during loading/unloading.

Grinding: Grinder shall be given clear glass face shield, apron, safety shoes, ear muffs and hand gloves.
Grinder machines shall have wheel guard. Plug tops to be used for power connection preferably three
wire type. Only trained persons shall be allowed to use grinders, abrasive cutters. Electrical connection
shall be free from cuts, joints etc.

. Erection & Height Work

Only trained filters and experienced helpers shall be engaged in erection work. Step bolts of lattice towers
shall be checked for full tightness with spring washers before use. Height pass shall be issued to the
identified group of erectors who have passed medical test and have working experience at height. Name
of such workers shall be displayed at appropriate place. These workers only shall be allowed to work at
height. Height work shall not be permitted in high wind/bad weather condition, during raining or in
night/dark.

m. Electrical Safety

BHEL usually provided single point power source and sub-contractors draw power from there. Otherwise
agencies make their own arrangement for construction power like DG sets etc. Sub-contractors shall
submit their load requirement (amperage & phase) to BHEL before start of work. Accordingly, they shall
make arrangements to draw power and distribution arrangements too in a safe way. MCCBs and HRC
fuses to be put in circuit for short circuit and overload protections and RCCBs of 30mA sensitivity to be
put at each distribution panel for human safety. Earthing pits shall be installed at each distribution point
and maintained below three Ohm resistivity which shall be inspected randomly. The distribution points
shall be clean, free from vegetation and water logging, easily accessible and covered/protected from
three sides and top for rain. Earthing of DBs shall be done by 25x3mm Gl flats connected from proper
earth pits. Insulation mat, PVC Sheet/Wooden plank to be placed before DBs as platform. DB Sheds shall
be legibly marked with name of agency, contact no of electrician and SLD of that DB. Only industrial plugs
and sockets shall be allowed. Three wire (Phase, neutral and earth) system shall be used for tools, lights
and machineries and two wire power draws shall be strictly prohibited. PTW and LOTO system shall be
maintained to work on LT system. Name and contact no of authorised electricians who will be responsible
of electrical power facility maintenance shall be submitted to BHEL by Agencies. Unauthorised sharing of
power from one agency to other is strictly prohibited. Electricians shall use standard PPEs and insulated
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tools only. Standard and tested/certified discharge rods to be used in the areas where there is a possibility
of residual current or induction charge. The induction rod to be connected to the earth first and removed
in the last. Induction helmets only to be used in the charged area. Electricians to be provided with
electrical resistant safety shoes having FRP/PVC toe.

n. Dust Gases and fumes

Sub-contractor shall make arrangements to avoid accumulation of dust fumes and gases. Cement
handlers inside store or at batching plant and gravel spreader shall be given effective nose masks and
jaggery (at least 200g per person per day). DG sets and other machineries like cranes excavators etc. shall
have valid and effective PUC certificate and shall have maintained engine with silencer. No IC engine
operated machine shall be used in confined and covered area like hall, sheds, store etc. where
accumulation due to lack of ventilation can increase to harmful levels. Dedicated arrangements (tanker
or tractor with sprinkler) shall be made by the sub-contractors (individual or jointly) to continuously
subside the dusts arising out of the movement of the vehicle’s roads/passages. Welding activities near
roof accumulates harmful gases. Welders in such positions shall be provided with effective masks
conforming to IS standards.

o. Vehicular Traffic

Speed limits defined within the premises shall strictly be followed by the drivers/commuters of
construction as well as other vehicles.

Every construction machinery, man-lift shall display the name, contact no and passport size
photograph of the authorised operator (There can be one or more authorised operators).

No one other than operator and co-operator shall sit inside the cabin of any construction
machine while it is working.

Construction machineries (tractor, trucks, tippers, JCBs, hydra, Fassi cranes etc. shall never be
used as mode of public transport. Machineries like Ajax Fiori and hydra shall not be driven in
back direction except for small distances. No overloaded vehicle shall be permitted entry in the
project premises.

Over speeding shall be reported and driver/operator shall be barred from entry or shall be
penalised.

Drunken drivers shall be barred from entry in the project.

Carrying harmful weapons like knives (>6”), guns etc. shall permanently disqualify the person
from entry in project premises.

p. Barricading and floor openings

Every pit deeper than 4 feet (1.2m) shall be barricaded immediately after excavation and will remain
barricaded till backfilling.

Pits/trenches drains near roads, passages whether temporary or permanent shall be hard barricaded and
well illuminated. Roof edges and openings shall be strictly hard barricaded and illuminated. Height works
like masonry works, structure erection, erection by cranes, Lattice tower/beam erection areas shall be
barricaded to restrict entry. Areas under charging/commissioning shall be barricaded and caution boards
shall be displayed on newly charged areas.
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g. Scaffold & Ladder

No bamboo/wooden scaffold shall be allowed to be used. Only tubular steel scaffolds with couplers
conforming to the relevant IS codes shall be allowed with base plates. Standard steel or wooden planks
to be used as platforms and no packing materials shall be used. All the platforms shall be built with
provisions of top rail at 1m height, mid rail at 0.5m height and toe boards of min 6” height at floor level.
Minimum width of platform shall be 900mm and if wheel barrow is to be used then 1200mm. Means of
access to be provided in the form of ladders, ramps or staircase. Multilevel work platforms or those
platforms having passage underneath shall be provided with safety net, screen or canopy at each level
for protection from falling objects. Platforms shall be free from concrete, debris or other materials.
Platforms shall not extend out of the putlogs and shall be secured and fastened. Decking shall be made
non-skidding.

Scaffolds under erection shall be tagged “RED”, under repair/maintenance/inspection shall be tagged
“YELLOW” and ready for use shall be tagged “GREEN”

Only metal ladders in the construction site and FRP ladders in charged areas shall be allowed. Ladders
made from packing materials shall not be used. Ladders shall be securely fixed at bottom, top and long
ladders at middle points too at an interval not more than 2400mm and must have a landing at every 6m.
Inclination angle should be approximately 1:4 (X:Y) or 75deg. Ladder must extend at least 1m above the
platform/access area. Gap between two rungs shall not exceed 300mm. Portable ladder should not be
more than 4m in length. Minimum width of the ladder shall not be less than 300mm.

Use of Mobile aluminium scaffold is preferably advisable for erection of transformers/reactors.

r. Illumination

The sub-contractor shall ensure that the areas such as work stations, buildings, batching plants,
passages/roads, stores, rest areas, power sources, staircases etc. are illuminated sufficiently to make safe
work conditions at site and shall not be less than the relevant IS standards. Excavations/ below ground
level structures near passages/roads shall also be sufficiently illuminated.

s. Safety banners/posters, caution boards

Sub-contractors shall display boards and banners in sufficient quantity having safety signs, slogans,
important messages, pictures, cautions at prominent locations to promote safety and spread awareness
for important precautions such as “Deep Excavation Ahead”, Speed Limit”, “Charged Area”, “Do not
operate”, “Hard hat area”, “No smoking Zone” etc. Boards containing messages of Emergency contacts,
First aid facility, rates of minimum wages, working hours, rest day etc. should be displayed at specific
areas.

t. Waste management and disposal

Sub-contractor shall make suitable and effective arrangement to remove waste material from site on
regular basis and store them in an identified and safe location. Disposal of wastes shall also be done as
per manufacturer’s instructions or as per the guidelines laid by legal authorities. Re-bars, Cement bags,
packing material (wooden/metal/plastic/paper), paint, oil, grease, cables (armour, sheathing, insulation),

5th Floor, BHEL Sadan, Sector-16A, Film City, Noida (UP). 201301



Transmission Business Group Doc No. TBG/HSE/NIT-01

Rev No. : 02
HSE Department, HQ, Noida ev o

” [l Date: 31.01.24

HSE Conditions at a Glance for Bidders | Page-150f18

civil debris, metal chips, Gl sheet scraps, batteries etc. are the common waste materials. Sub-contractor
shall arrange disposal of the hazardous wastes/materials in conformance to the legal and contractual
requirements only.

u. Inspection of PPEs, T&Ps, Machineries and lifting appliances

All the PPEs, T&P and lifting appliances purchased newly by sub-contractors shall have test certificates
which shall be submitted to BHEL office periodically or on demand. There shall be at least monthly joint
inspection schedule for inspection of healthiness of all the PPEs, T&Ps and lifting appliances. All the lifting
appliances shall be tested and examined by a competent person before taking into use for the first time
or after it has undergone any alterations or repairs liable to affect its strength or stability

and also once at least in every twelve months. To confirm quality of the PPEs as per the relevant IS
codes, BHEL may ask sub-contractors to get any or all types of PPEs tested through NABL approved lab
as per relevant IS codes. At any stage, the 100% cost of such tests shall be in the scope of respective
sub-contractors.

v. Cable Laying

Sub-contractor shall ensure cable trenches free from water, mud, debris, snakes, Scorpios, lizards before
start of the work in trenches. Cable drum rollers shall be used to pull cables out of drums to

avoid twisting of cables. Hand gloves, Safety shoes/gum boots, reflective jackets, safety helmets shall be
provided to the workers. Cable laying area shall be well illuminated.

w. Fire Protection

Every sub-contractor has to maintain their working area, store and office area free from bushes. Stacking
of flammable materials like wood, paper, plastic, paint, oil, grease, fuel, cotton, gases etc. at isolated place
disconnected from other storage and office areas. Adequate arrangements of firefighting means like
suitable extinguishers, fire/water buckets, water tanks, sand dunes etc. shall be made by the agency
depending upon the fire capacity assessed or as per MSDS. Fire drills and trainings on how to operate fire
extinguishers and how to react in case of fire breakouts shall be the part of regular training program.
Guards and store persons must be a regular participant of such training programs. A list of trained
firefighting persons and periodicity of such training programs shall be submitted to BHEL by every agency
and same to be adhered. Sufficient number of fire extinguishers with suitable class shall be placed at such
locations where there can be fire hazard like stores, pantry, office, DG set, electrical distribution panels
etc.
x. Fencing of exposed rotating parts

Exposed rotating parts poses great threat to the person in vicinity. Such parts need to be fenced/covered.
Guards are mandatory of grinders, abrasive cutters. Flywheels of the engines of heavy machines, Diesel
engines, DG sets need to be covered. Electric winch machines, pulleys, chains, shafts, exhaust fans at
reachable height, table fans, need to be caged/fenced. Such fencing/guard shall not be removed while
machinery is in operation.
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y. Emergency preparedness response plan and periodic mock drills.

Sub-contractor shall comply JSA (Job Safety Analysis) and arrange to mitigate the effects of identified
possible hazards. He shall also define following in response to emergency preparedness:

An emergency assembly point and put a board of the same with information to all in induction training.
Have facility of ambulance or tie-up with nearest hospital for service in minimum possible time (Max-
30min) if there is not ambulance inside the premises.

Ensure availability of emergency vehicle with driver all the time at site during work.

Conduct mock-drills on possible risks like electrocution, fall from height, fire, heat stroke etc., record
responses and take photographs to submit in BHEL office. Stretchers availability in emergency vehicle or
at work place should be well accessible. Provide fire extinguishers of right type at right place in right
quantity with information to all. Display emergency contact nos. to various risk locations and at office,
service building or at major work locations. Provide first aid training by doctors for and display names of
such trained first aiders and fire fighters. Rescue kit with trained staff or man lift or both to rescue a man
hanging by safety belt at height. Provide running water tap near chemical storage and handling points.
Agencies shall follow emergency response plan prepared by BHEL in each area of work, store and office.

z. Safety reports & Reporting of accidents

BHEL will provide “formats and checklists” for the purpose of records/documents pertaining to the
compliance of aforesaid clauses. Agencies shall be responsible for strict adherence and compliance for
timely generation and fill-up of the checklists and reports. These shall be submitted on weekly and
monthly basis as specified in the formats.

Agency shall also promote such an environment that the near misses, incidents and accidents are
reported by every person, whosoever witnesses them. These shall help in analysing the trend and taking
measures in reducing/stopping the accidents/incidents. Initial reporting can be in any form-by call, SMS,
WhatsApp, e-mail, letter etc.

Major and fatal accidents or high potential incidents shall be investigated for route cause and outcomes
shall be immediately implemented to check recurrences.

6. General conditions and penalty clauses

Following are the general conditions:

PPEs shall not only bear the ISI mark but also be conforming to the required standards, 100% compliance
of the PPEs is mandatory.

Over speeding of vehicles shall attract penalty/notice and recurrence will attract debarring from entry
into project premises.

Hiding of facts like incidents, accidents, fake/forged reports/certificates shall also attract penalty/ notice
or both. Only approved third party agencies shall be allowed to inspect the machines, T&Ps. Reports shall
directly be sent to BHEL/customers by the third parties.
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Insurance and TPIs to be renewed before expiry. Machines, T&Ps shall not be allowed to work if renewal
delayed. Continuity of WC policy to be maintained religiously by the respective agencies.
Agency shall submit the status report of his labour license, BOCW registration, WC Policy, insurance & TPI
validity on monthly basis with list of machineries and T&Ps
Sub-contractors shall also maintain a buffer stock of all the PPEs in at least 20% excess to the present
strength of the work force.
If construction power is not drawn as per the guidelines laid in clause no. 5(m), given above, BHEL may
take-up this work at the risk and cost of the agency and/or may withhold a sum of min. Rs. 50,000/- (Rs.
Fifty Thousand) or more as the site in-charge deems fit till the system is aligned as per aforesaid
requirement.
Agencies shall be responsible for the compliance of the above requirements. Failure in one or more
clauses/area shall attract a notice or monitory penalty or a combination of above.
Monitory penalty will be
e Rs. 1000/- per person/incident per day for non-conformity in above areas.
e A Major/severe accident shall attract a penalty of Rs. 2,00,000/- per head
e Fatality or permanent disability with total loss of earning capacity, if any, will attract
a penalty of Rs. 5,00,000/- (Rs. Five Lakh).
e Further fatality/permanent disability shall attract double the last penalty imposed on
the agency.
e Above penalties are exclusive of medical expenses of the victim or compensation to
the family through insurance policy (WC Policy or group insurance).
e Penalties imposed by customer shall be fully transferable to the sub-contractor. In
the event of above cases, penalties shall be imposed whichever will be higher.
e Evaluation of agency’s performance on HSE compliance shall be done as per BHEL
guide lines/system.
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SECTION - A

GENERAL INSTRUCTIONS AND INFORMATION FOR TENDERER

A.1.0: PROCEDURE FOR SUBMISSION OF SEALED TENDERS

Please refer Annexure to the Conditions of Contract for Erection !
work attached with the tender documents \

PART - 1I (PRICE - BID) COVER -1I:

Rate/Price Schedule only shall be given in this part - II “Price Bid”.

A.2.0: PROCEDURE FOR EVALUATION OF PRICE BID

Please Refer "ANNEXURE TO CONDITIONS OF CONTRACT FOR ETC WORKS"
attached with the tender document
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A3.0
Please Refer "ANNEXURE TO CONDITIONS OF CONTRACT FOR ETC WORKS"

attached with the tender document

A4.0

AS5.0

A.6.0

A.7.0

A.8.0

A9.0
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A.10.0
A.11.0
A.12.0
A.12.1
Please Refer "ANNEXURE TO CONDITIONS OF CONTRACT FOR ETC WORKS"
A12.2 attached with the tender document

S

A.12.3 Three years financial turn over (certified), present commitments with all orders in
hand, value of total order, value completed, and balance with completion dates as
per Annexure-A.
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Please Refer "ANNEXURE TO CONDITIONS OF CONTRACT FOR ETC WORKS" attached with the tender document


A.l2.4

A.12.5

A.12.6

A.12.7

A.12.8

A.12.9

A.12.10

A.12.11

A.12.12

BHARAT HEAVY ELECTRICALS LTD.
TRANSMISSION BUSINESS GROUP, NEW DELHI.
Conditions of Contract for Erection Works, Rev-02

ORGANISATION CHART & MANPOWER DEPLOYMENT:

The organisation pattern and the manpower that are totally available with him &
that will be deployed by the tenderer for this work in the form of month wise and
category wise deployment plan duly indicating the number of Engineers,
Supervisors, Skilled and Unskilled Workers etc. as per proforma at Annexure-B
shall be submitted.

A list of machines, tools and plant that the tenderer is having and those that will be
deployed on this job giving proof of ownership or any tie-up of equipment as per
proforma enclosed at Annexure-C.

Analysis of unit rate quoted as per proforma enclosed at Annexure-D.
Declaration sheet as per proforma enclosed at Annexure-E.
Checklist as per proforma enclosed at Annexure-F.

Certificate from schedule Bank to prove his financial capacity to undertake the
work or solvency certificate from the concerned Government Authority.

A certificate of Income Tax/Sales Tax verification from the appropriate authority
in the forms prescribed duly indicating annual turnover. These certificates shall be
valid for one year from the date of issue or for the period prescribed therein for all
tenders submitted during the period.

In addition to the above, the particulars required elsewhere in the tender
documents.

NOTE: In terms of clauses A.12.1 to A.12.11 above, all the data required to be
enclosed with the tender need to be furnished neatly typed, signed & stamped in
the given formats only (in the form of separate sheets) failing which the tender
may be considered as incomplete and is liable for rejection. Documentary proof
wherever necessary also need to be enclosed.

A.13.0 EARNEST MONEY DEPOSIT

A.13.1

Please refer " Annexure to conditions of contract for ETC Work"
attached with the tender documents.

Page 9 of 106


4174259
Text Box
Please refer " Annexure to conditions of contract for ETC Work" attached with the tender documents.


BHARAT HEAVY ELECTRICALS LTD.
TRANSMISSION BUSINESS GROUP, NEW DELHI.
Conditions of Contract for Erection Works, Rev-02

A.132

A.133

A.134

A.13.5Please refer " Annexure to conditions of contract for ETC Work"
attached with the tender documents.

A.13.6
A.13.7

A.13.8

N

Above clause No. A.13.0 stands deleted. Please refer Annexure to conditions of contract for ETC works.

A.14.0 AUTHORISATION AND ATTESTATION:

A.14.1 Tenders shall be signed by persons duly authorised / empowered to do so. Certified
copies of such authority and relevant documents shall be submitted along with the
tenders.
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Please refer " Annexure to conditions of contract for ETC Work" attached with the tender documents.


A.15.0

A.15.1

A.16.0

A.l16.1

A.17.0

A.17.1

BHARAT HEAVY ELECTRICALS LTD.
TRANSMISSION BUSINESS GROUP, NEW DELHI.
Conditions of Contract for Erection Works, Rev-02

VALIDITY OF OFFER:

THE OFFER SHALL BE KEPT OPEN FOR ACCEPTANCE FOR A MINIMUM
PERIOD OF FOUR MONTHS FROM THE DATE OF OPENING OF TENDERS.
In case the BHEL calls for negotiations, such negotiations shall not amount to
cancellation or withdrawal of the original offer which shall be binding on the
tenderer.

EXECUTION OF CONTRACT :

The successful tenderer’s responsibility under this contract commences from the
date of issue of the Letter of Intent by BHEL. The successful tenderer shall be
required to execute an agreement in the prescribed form as per Annexure-H with
BHEL within a reasonable time after the acceptance of his tender and in any case
before submitting the first bill for payment. The expenses for completion,
stamping and registration of the agreement with prescribed authority if necessary,
shall be borne by the contractor.

SECURITY DEPOSIT:

Please refer " Annexure to conditions of contract for ETC Work" attached
with the tender documents.

Page 11 of 106


4174259
Text Box







Please refer " Annexure to conditions of contract for ETC Work" attached with the tender documents.


BHARAT HEAVY ELECTRICALS LTD.
TRANSMISSION BUSINESS GROUP, NEW DELHI.
Conditions of Contract for Erection Works, Rev-02

Please refer " Annexure to conditions of contract for ETC Work"
attached with the tender documents.

g)

h)

3
k)

D

Note
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Please refer " Annexure to conditions of contract for ETC Work" attached with the tender documents.


A.17.2

A.17.3

A.17.4

A.17.5

A.17.6

A17.7

BHARAT HEAVY ELECTRICALS LTD.
TRANSMISSION BUSINESS GROUP, NEW DELHI.
Conditions of Contract for Erection Works, Rev-02

Please refer " Annexure to conditions of contract for ETC Work" attached with

the tender documents.

AN

Above clause No. A.17.0 stands deleted. Please refer Annexure to conditions of contract for ETC works.
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BHARAT HEAVY ELECTRICALS LTD.
TRANSMISSION BUSINESS GROUP, NEW DELHI.
Conditions of Contract for Erection Works, Rev-02

A.19.0 REJECTION OF TENDER & OTHER CONDITIONS:

A.19.1
Please Refer "ANNEXURE TO CONDITIONS OF CONTRACT FOR ETC WORKS"
attached with the tender document
A.19.2
A.19.3
A.194
A.19.5
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Please Refer "ANNEXURE TO CONDITIONS OF CONTRACT FOR ETC WORKS" attached with the tender document


A19.6

A.19.7

A.19.8

A.19.9

A.19.10 ¢

A.19.11

BHARAT HEAVY ELECTRICALS LTD.
TRANSMISSION BUSINESS GROUP, NEW DELHI.
Conditions of Contract for Erection Works, Rev-02

Please Refer "ANNEXURE TO CONDITIONS OF CONTRACT FOR ETC WORKS"

attached with the tender document
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A.19.13

A.19.14

BHARAT HEAVY ELECTRICALS LTD.

TRANSMISSION BUSINESS GROUP, NEW DELHI.
Conditions of Contract for Erection Works, Rev-02
The tenderers must go through Annexure ‘Q’ of Section-B which details out the
List of Tools, Tackles & Calibrated Test Equipments to be arranged by ETC
contractor together with special purpose instruments which can be provided by
BHEL free of cost for execution of work provided the same is informed to BHEL
on award of contract.

Also, Annexure ‘Q’ gives the details of specialised Services which can be provided
by BHEL for system commissioning on NO CHARGE basis with advance
intimation to ‘ENGINEER’ in this regard. The tenderer must also see Clause E.4.2
& E.6.3 of Section E for more details.

IT WOULD BE PREFERRED THAT YOUR OFFER IS WITHOUT ANY
DEVIATION w.r.t. TENDER SPECIFICATIONS AND THE SAME MAY BE
CLEARLY MENTIONED ON THE COVERING LETTER ACCOMPANYING
THE TECHNICAL BID. Offers with deviations are likely to be rejected. However
if the bidder insists on any technical or commercial deviations, from the
specification and/or tender conditions, the price implication if any, of withdrawing
the deviations must be submitted along with the price bid in a separate sealed
envelope superscribed “Price Implication for withdrawal of deviations”. No price
implication for withdrawal of deviation shall be accepted at a later date, after the
opening of technical bid.
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ANNEXURE - A

DETAILS OF WORK EXECUTED / BEING EXECUTED

A) WORK EXECUTED
SL. FINANCIAL CUSTOMER DESCRIPTION TOTAL REMARKS
NO. YEAR OF WORK ORDER
VALUE
B) WORK BEING EXECUTED
VALUE OF
SL. | CUSTOMER | DESCRIPTION | TOTAL THE ACTUAL | EXPECTED
NO. OF WORK VALUE PORTION START COMPLE- REMARKS
COMPLETED DATE TION DATE

(SIGNATURE OF TENDERER)
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ANNEXURE - B
(A) PROPOSED MANPOWER (ENGINEERS / SUPERVISORS) RESOURCES

FOR EXECUTION OF WORK
SL. NAME OF STAFF QUALIFICATION EXPERIENCE REMARKS
NO. IN YEARS

(B) MONTH WISE MANPOWER DEPLOYMENT PLAN

SL. | CATEGORY INDICATE NO. OF PERSONS TO BE DEPLOYED
NO. IN EACH MONTH
Ist |2nd |3rd |[4th |[5th [6th | 7th 8th AND SO ON

(C)  Total Man-days planned to be deployed for the work : ..................... Man-days

Plus man-days for unskilled labour as per site requirement.

(SIGNATURE OF TENDERER)
WITH STAMP
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BHARAT HEAVY ELECTRICALS LTD.
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Conditions of Contract for Erection Works, Rev-02

ANNEXURE - C

(A) STATUS OF TOOLS, PLANTS & INSTRUMENTS

SL. Name | Quantity Registration Documents Present Quantity
No. | of owned No. wherever | enclosed for Location proposed to be
Eqpt. applicable proof of deployed for
Ownership/T this job
ie-up

(B) MONTH WISE TOOLS, PLANTS & INSTRUMENTS DEPLOYMENT PLAN

Sl
No.

Description of
Tools, Plants and
Instruments

(Indicate No. to be deployed in each month)

Ist | 2nd | 3rd 4th 5th 6th 7th and so on

(SIGNATURE OF TENDERER)
WITH STAMP
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ANALYSIS OF UNIT RATE

ANNEXURE -D

S1.

No.

01

02

03

04

05

06

07

DESCRIPTION

Salary & Wages for staff &
workers

Materials

(2) e )

(D) e )

(<) J T )
(d) e )

Depreciation & maintenance
forT &P

Depreciation & maintenance
for other items

Establishment & Admn.
expenses of site

Overheads

Profit

PERCENTAGE OF
THE UNIT RATE

REMARKS

(SIGNATURE OF TENDERER)
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ANNEXURE -E

DECLARATION SHEET

L e hereby certify that all the information and data
furnished by me with regard to this Tender Specification No. .........cccceevvervennncne are true and

complete to the best of my knowledge. I have gone through the specification, conditions

and stipulations in detail and agree to comply with the requirements and intent of
specifications.

(SIGNATURE OF TENDERER)
WITH STAMP

Page 21 of 106



BHARAT HEAVY ELECTRICALS LTD.
TRANSMISSION BUSINESS GROUP, NEW DELHI.
Conditions of Contract for Erection Works, Rev-02

ANNEXURE - F
CHECKLIST & SCHEDULE OF GENERAL PARTICULARS
NOTE: Tenderers are requested to fill in the following details and no column should be left blank.

1. Name & Address of the Tenderer

2 Telegraphic/telex address
3. Phone/Fax No. (Office)
4

Name & designation of the official of the tenderer
to whom all the references shall be made

hd

Tenderer's Proposal No. & date

6. Whether EMD submitted (by cash/ : By.........
Bank Guarantee/Bank Draft)

7. Validity of offer/rates quoted for six months : Yes/No
from the date of opening of tender

8. Attested copy of power of attorney : Yes/No
as per Clause-A.12.1

9. Solvency Certificate submitted : Yes/No
as per Clause-A.12.9

10. Income Tax/Sales Tax Certificate : Yes/No
submitted as per Clause-A.12.10

11. Details of work executed/being : Yes/No
executed as per Annexure-A

12. Monthwise & Category wise manpower : Yes/No
deployment plan as per Annexure-B

13. Status of Tools, Plants and Instruments & their : Yes/No
month wise deployment plan as per Annexure-C

14. Analysis of unit rate quoted as per Annexure-D : Yes/No

15. Declaration sheet as per Annexure-E : Yes/No

16. Request for registration (for new : Yes/No

tenderers) submitted
Date ........... (SIGNATURE OF TENDERER)

WITH STAMP
WITNESS : (Signature with full particulars)
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ANNEXURE -H

CONTRACT AGREEMENT

CONTRACT NO.

LETTER OF INTENT NO.

WORK ORDER NO.
The Contract Agreement entered into the day of .......... , 200 (oo day of .....two
thousand and....... ....) at New Delhi between M/S BHARAT HEAVY

ELECTRICALS LIMITED, TRANSMISSION BUSINESS GROUP, New Delhi,
having it's Registered Office at BHEL House, Siri Fort, New Delhi - 110 049
(hereinafter called the FIRST PARTY which expression shall include their
executors, administrators, successors and permitted assigns)

AND
M/S e (hereinafter called the SECOND PARTY which expression
shall include their executors, administrators, successors and permitted assigns).
And whereas the FIRST PARTY called for the offer for the work of............... as
per approved specifications, drawings and quality plan at ............. as per Tender
Specification No.......... , dated ...........
Whereas the SECOND PARTY submitted their offer No. ................... dated ........

against above.

Whereas the FIRST PARTY has accepted the offer referred to above & issued
Letter of Intent No....... , dt..... and also detailed Work Order No.................. dt

Whereas the SECOND PARTY has agreed to work as Sub-Contractor of the
FIRST PARTY on the conditions specified in the Tender Specifications at a contract
price of Rs...c.ooviiviiiiiiii (Rupees.......coceeeervenennene )

Now, therefore it is hereby mutually agreed to by and between the parties hereto as
under :

a) The SECOND PARTY shall execute the works of

.............................................. at ......c.c......... on the conditions specified in
Tender Specifications of FIRST PARTY and Letter of Intent referred to
herein before at a total contract price of Rs....... ...... (Rupees

b) That the SECOND PARTY shall organise all activities and mobilisation of
facilities so that the work specified herein before is completed by ...... as
per the time bound programme mentioned in the Tender Specifications.
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c) That all disputes arising out of or relating to this agreement shall be referred
to the sole Arbitrator as per arbitration clause mentioned in the Tender
Specifications. The Arbitrator from time to time with the consent of the
parties enlarge the time for making and publishing award without reference
to the court for the purpose.

d) That the jurisdiction in all suits or claims arising out of this agreement shall
be of New Delhi Courts only.
e) The Following documents shall form part of this agreement :-
i)
i)
iii)
iv)
v)
vi)

7. Deviation Limit : The contract value is subject to deviations depending upon the
actual requirement within plus or minus 30%. Quantities of individual items may
vary to any extent or may get deleted.

8. Terms of Payment : The terms of payment applicable to this contract shall be those
covered under Point No.... of Work Order dt. .......... and as per Tender
Specifications.

9. Abandoning the work : In the event of the SECOND PARTY abandoning the
work, FIRST PARTY reserves the right to get the unfinished work done at the risk
and cost of the SECOND PARTY.

10. All other terms and conditions shall be as stipulated in the Tender Documents.

1. This contract agreement consists.... pages.

IT WITNESS WHEREOF, the parties have signed this agreement on the date,

month and year first above written in presence of:

For and on Behalf of

(FIRST PARTY)

WITNESS (WITH ADDRESS) For and on Behalf of

(SECOND PARTY)
1.
2.
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ANNEXURE -1

MODEL FORM OF BANK GUARANTEE (FOR SECURITY DEPOSIT)

Please Refer "ANNEXURE TO CONDITIONS OF CONTRACT FOR ETC WORKS"
attached with the tender document
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Please Refer "ANNEXURE TO CONDITIONS OF CONTRACT FOR ETC WORKS"

attached with the tender document

NOTE
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ANNEXURE -J
PROFORMA FOR PERFORMANCE GUARANTEE
(to be used in appropriate value non - judicial stamp paper)

This deed of guarantee made this ........ccccceevirevennenne day of .............. 20... by
...................................... Bank Limited .............................. in favour of Bharat Heavy
Electricals Limited, having their registered office at BHEL House, Siri Fort, New Delhi -
110 049.

Whereas M/S ....cooovvvveeveeiiicieeeiienen, (hereinafter called the CONTRACTOR / SELLER
have entered into a Contract bearing NO. .....cccoevvreeenriennnne dated.......ccoceevienenennne
(hereinafter called the CONTRACT) for supply / civil works /erection, testing and
commissioning of M/s Bharat Heavy Electricals Limited (hereinafter called the
COMPANY).

And whereas the said CONTRACT Inter - alia provides that the CONTRACTOR /

SELLER shall pay to the COMPANY a sum of Rs. ........... only towards Performance
Guarantee in the form and manner therein specified.
And whereas the SELLER / CONTRACTOR have approached ....................... Bank

Limited (hereinafter referred to as the GUARANTOR) and at their request and in
consideration of the arrangement arrived at between the CONTRACTOR and the
GUARANTOR, the GUARANTOR has agreed to give the Guarantee as hereinafter
mentioned in favour of the COMPANY.

NOW THIS DEED WITNESSES AS FOLLOWS:

The GUARANTOR by the hand of Mr. ....cccvevviviiciieiieeee and its lawfully and
fully constituted attorney and do hereby guarantee the due and faithful performance of
the said CONTRACT and do hereby irrevocably undertake and promise to pay the
COMPANY without any demur merely on demand made by them a sum not exceeding
RS, i, only in case the COMPANY sustains any loss or damage by
reason of any breach, default by the CONTRACTOR / SELLER of any of the terms,
conditions, stipulations or undertakings or any one of them contained in the said
CONTRACT and the tender documents attached hereto and for payment of any moneys
payable by the CONTRACTOR / SELLER to the COMPANY under the terms and
conditions of the said CONTRACT. The decision of the COMPANY regarding the
breach, default, loss, damage and payment shall be conclusive and binding in the
GUARANTOR, irrespective of the fact whether the CONTRACTOR / SELLER admits
or denies such claims or questions its correctness in any court, tribunal or arbitration
proceedings or before any other authority.
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The COMPANY shall have the fullest liberty without effecting in any way the liability
of the GUARANTOR under this guarantee, from time to time to vary any of the terms
and conditions of the CONTRACT or extend time by the SELLER / CONTRACTOR or
to postpone for any time and from time to time any of the powers exercisable by its
against the SELLER / CONTRACTOR and either to enforce or forbear from enforcing
any of terms and conditions governing the CONTRACT or securities available to the
COMPANY and the GUARANTOR shall not be released from its liability under these
presents by any exercise by the COMPANY of the liberty with reference to the matters
aforesaid or by reason of time being given to the SELLER or any other forbearance, act
or omission on the part of the COMPANY or any indulgence by the COMPANY to the
SELLER / CONTRACTOR or of any other matter or thing whatsoever which under the
law relating to sureties, would but for this provision have the effect of so releasing the
GUARANTOR / CONTRACTOR from its liability under this Guarantee.

This Guarantee shall remain in full force and effect and the GUARANTOR shall be
liable under the same irrespective of any concession or time being granted by the
COMPANY to the CONTRACTOR in or for fulfilling the said CONTRACT and this
Guarantee shall remain in full force irrespective of any change in terms and conditions,
stipulations or any variations in the terms of CONTRACT irrespective of whether notice
of such change and / or variation is given to the GUARANTOR or not and the claim to
receive such notice of any change and or variation of the terms / or conditions of the
CONTRACT is hereby specially waived by the GUARANTOR.

The GUARANTEE herein contained shall not be determined, prejudiced or effected by
the liquidation or winding up or insolvency of or change in the constitution of the
CONTRACTOR but shall in all respects and for all purposes be binding and operative
until all payments or all moneys due or that may hereafter become payable to the
COMPANY are paid in respect of any liability or obligation of the CONTRACTOR
under the CONTRACT.

The GUARANTOR further agree that the Guarantee herein contained shall remain in
full force and effect during the period that would be taken for the commencement of the
CONTRACT till end of the CONTRACT and its claim satisfied or discharged and till
the COMPANY certified that the terms and conditions of the CONTRACT have been
fully and properly carried out by the SELLER and accordingly discharges this guarantee,
subject, however, that the COMPANY shall have no claim under this Guarantee after
................. months from the date of completion of the Guarantee has been served on the
GUARANTOR before the expiry of the said period in which case the same shall be
enforceable against GUARANTOR not withstanding the fact that the same is enforced
after expiry of said period.
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The GUARANTOR undertake not to revoke this Guarantee during the period it is in
force except with the previous consent of the COMPANY in writing and agree that any
liquidation or winding up or insolvency or dissolution or any change in the constitution
of the SELLER or the GUARANTOR shall not discharge the GUARANTOR’s liability
here under.

It shall not be necessary for the COMPANY to proceed against the SELLER before
proceeding against the GUARANTOR and the Guarantee herein contained shall be
enforceable against them not withstanding any security which the company may have
obtained or obtained from the SELLER shall at the time when proceedings are taken
against the GUARANTOR here under be outstanding or unrealized.

The GUARANTOR hereby declares that it has power to execute this Guarantee and the
executant has full powers to do so on its behalf under the proper authorities granted to
him / them by of the guarantor.

10. Not withstanding anything herein before contained, our liability under this Guarantee is
restricted to RS. ..ooovvevviiiciiene, (RUPECES ..ttt vttt e only)
and will expire on ...........cceeneeee. and unless a claim in writing is presented to us or an

action or suit to enforce the claim is filed against us, within six months from the date, all
our rights shall be forfeited and we shall be relieved and discharged from all our
liabilities thereunder.

IN WITNESS whereof the ........cccccvvuveveennnnnen. (Bank) have hereunto set and subscribed
their hands the day, month and year first above written.

SIGNED FOR AND ON
BEHALF OF THE BANK
WITNESS:
NAME AND ADDRESS SIGNATURE
1.
2.
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ANNEXURE - K

REVISED PRICE OFFER IN LIEU OF WITHDRAWAL OF DEVIATIONS/

CLARIFICATIONS OFFERED BY BHEL DURING TECHNICAL DISCUSSION

Sl. | Clause Ref. | Description Whether Unit Rate Total Remarks
No. of Increase/ af Increase/
Deviation/ | Decrease in | applicable) Decrease
Clarification Price
NOTE: Total increase or decrease in total price shall be indicated either in

percentage or in value (Rs.).

(SIGNATURE OF TENDERER)
WITH STAMP
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ANNEXURE -L

( On Bank’s Letter Head)

To,

AGM(Finance)

Transmission Business Group,
Block-VI, Central Annexe, IInd Floor,
Bharat Heavy Electricals Ltd.

Bhopal — 462 022

Ref & Date

Sub : Confirmation of Bank Guarantee no. <<BG No.>>

We are a Scheduled Bank other than Co-operative sector Bank under the RBI Act 1934. The
aforesaid << BG No.>> for Rs. <<BG Amount>>/ (In Words Also) and valid up to
<<validity date>> is issued by us on behalf of M/s << Beneficiary’s Name>> in favour of
BHARAT HEAVY ELECTRICALS LTD.

The format of the Bank guarantee is strictly as per the format prescribed by M/s BHEL and
the stamp papers forming part of the BG are as per the state rules extant.

The signatures to the Bank Guarantee are duly authorised.

Thanking you,

For & On behalf of
Name of the Bank & Seal

(Please Sign here)
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SECTION-B
GENERAL TERMS AND

CONDITIONS
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SECTION - B
GENERAL TERMS AND CONDITIONS

The following terms shall have the meaning hereby assigned to them except where
the context requires otherwise:-

BHEL (or B.H.E. Ltd.) shall mean Bharat Heavy Electricals Limited, a Company
registered under Indian Companies Act 1956, with its Registered Office at BHEL
House, Siri Fort, New Delhi-110 049 orits Authorised Officers or its Engineer
or other Employees authorised to deal with any matters with which these persons
are concerned.

"GENERAL MANAGER" shall mean the Officer in Administrative charge of the
Contracting Unit of BHEL.

"ENGINEER" OR "ENGINEER-IN-CHARGE" shall mean Engineer deputed
by BHEL. The term includes "Deputy General Manager, Construction
Manager, Resident Engineer, Assistant Site Engineer of BHEL/at the site as well
as the officers in charge at Head Office.

"SITE" shall mean the place or places at which the plants/equipments are to be
erected and services are to be performed as per the specification of this tender.

"CLIENTS OF BHEL" or "CUSTOMER/OWNER" shall mean the
organisation to whom BHEL is responsible for this work.

"CONTRACTOR" or “ETC CONTRACTOR” shall mean the individual, firm or
Company who enters into this Contract with BHEL and shall include their
executors, administrators, successors and assigns.

"CONTRACT" or "CONTRACT DOCUMENT" shall mean and include the
agreement, the work order, the accepted appendices of rates, Schedules of
Quantities, if any, General Terms and Conditions of Contract, Special Conditions
of Contract, Instructions to Tenderer, the drawings, the Technical
Specifications, the Special Specifications, if any, the tender documents and the
Letter of Intent\Accepting Letter issued by BHEL. Any conditions or terms
stipulated by the tenderer in the tender documents or subsequent letters shall not
form part of the Contract unless specifically accepted in writing by BHEL in the
Letter of Intent and incorporated in the Agreement.

"GENERAL CONDITIONS OR CONTRACT" shall mean the "Instructions and
Information for Tenderer and General Terms and Conditions" pertaining to the
work detailed.
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"TENDER SPECIFICATIONS" shall mean the Special Conditions, Technical
Specifications, Appendices, Site Information and drawings pertaining to the work
for which the tenderer are required to submit their offer. Individual Specification
Numbers will be assigned to each technical specifications.

"TENDER DOCUMENTS" shall mean the General Terms and Conditions and
Tender Specifications.

"LETTER OF INTENT" shall mean the intimation by a letter/telegram/telex/ fax
to the tenderer that the tender has been accepted in accordance with provisions
contained in the letter. The responsibility of the contractor commences from the
date of issue of this letter and all the terms and conditions of contract are
applicable from this date.

"COMPLETION TIME" shall mean the period by date specified in the Letter of
Intent/Work Order or date mutually agreed upon for handing over of the erected
equipment/plant which are found acceptable by the Engineer being of required
standard and conforming to the specifications of the contract.

"ZERO DATE" shall mean the planned commencement date of work under this
tender and shall be date of issue of Letter of Intent.

"PLANT OR PROJECT OR SWITCHYARD" shall mean and connote the entire
assembly of the plant and equipments covered by the contract.

"EQUIPMENT" shall mean all equipments, machineries, materials, structural,
electrical and other components of the plant covered by the contract.

“TESTS" shall mean and include such test or tests to be carried out by the
contractor as are prescribed in the contract or considered necessary by BHEL,
in order to ascertain the quality, workmanship, performance and efficiency of
the contracted work or part thereof.

"APPROVED" "DIRECTED" or "INSTRUCTED" shall mean approved, directed
or instructed by BHEL.
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"WORK OR CONTRACT WORK" shall mean and include supply of all
categories of labour, specified consumables, tools and tackles required for
complete and satisfactory site transportation, handling, stacking, storing, civil
and electrical works, erection, testing & commissioning of the equipment to the
entire satisfaction of BHEL.

"SINGULAR AND PLURAL" etc. words carrying singular number shall also
include plural and vice versa, where the context so requires. Words imparting
masculine gender shall be taken to include the feminine gender and words
imparting persons shall include any Company or Association or Body or
Individuals, whether incorporated or not.

"HEADINGS" The headings in these General Conditions are solely for the
purpose of facilitating reference and shall not be deemed to be part thereof or be
taken into consideration in the interpretation of construction thereof or the
contract.

"MONTH" shall mean calendar month.

"WRITING" shall include any manuscript typewritten or printed statement
under the signature or seal as the case may be.

LAW GOVERNING THE CONTRACT & COURT JURISDICTION:

The Contract shall be governed by the Law for the time being enforce in the
Republic of India. The Civil Court at New Delhi having ordinary Original Civil
Jurisdiction shall alone have exclusive jurisdiction in regard to all claims in
respect of this contract.

ISSUE OF NOTICE:

The contractor shall furnish to the Engineer, the name, designation and address
of his authorised agent and all complaints, notices, communications and
references shall be deemed to have been duly given to the Contractor, if
delivered to the Contractor or his authorised agent and shall be deemed to have
been so given in the case of posting on the day on which they would have
reached such address in the ordinary course of post or at which they were so
delivered or left.
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USE OF LAND:

No land belonging to BHEL or its customer under temporary possessions of
BHEL shall be occupied by the contractor without the written permission of
BHEL.

COMMENCEMENT OF WORK:

The contractor shall commence the work within fifteen days of Letter of Intent or
the time indicated in the Letter of Intent/Work Order and shall proceed with the
same with due expedition without delay.

The Contractor shall have to give programme of work in Annexure ‘M’ to the
ENGINEER-IN-CHARGE after mobilisation at site. This will have to be regularly
updated / revised so as to meet the Project completion schedule as per requirement
of BHEL /Owner.

If the successful tenderer fails to commence the work within the stipulated time,
BHEL, at its sole discretion will have the right to cancel the Letter of Intent/
Contract. His Earnest Money and/or Security Deposit will stand forfeited
without any further reference to him without prejudice to any and all of BHEL's
other rights and remedies in this regard.

All the works shall be carried out under the direction and to the satisfaction of
BHEL/Customer/Owner.

The transported equipment, erected/constructed plant or work performed under
the contract, as the case may be, shall be taken over when it has been completed
in all respect and/or satisfactorily put into operation at site.

MEASUREMENT OF WORK AND MODE OF PAYMENT:

All payments due to the contractor shall be made only by "Account Payee
Cheques".

For progress/running bill payments, the contractor shall present detailed
measurement sheets in duplicate duly indicating all relevant details based on
technical documents, protocols & material test reports and connected drawings for
the work done during the calendar month/period under different categories in
line with terms of payment as per Letter of Intent. The basis of arriving at the
quantities/ weights shall be the relevant documents and drawings released by
BHEL.
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These measurement sheets shall be prepared jointly with Engineer and signed
by both parties. Where required, joint measurement with Customer/Owner shall
have to be taken.

The measurement sheets will be checked by the Engineer and quantities and
percentage eligible for payment under different groups shall be decided by him.
The abstract of quantities and percentage so arrived at based on the terms of
payment shall be entered in the Measurement Book & signed by both the
parties. Where required counter signature of Customer/Owner shall have to be
taken.

Based on the above quantities, contractor shall prepare the bills in the
prescribed proforma and work out the financial value. These will be entered in
the Measurement Book and signed by both the parties. Payment shall be made by
BHEL after effecting the recoveries due from the Contractor.

All recoveries due from the contractor for the month/period shall be effected
in full from corresponding running bills unless specific approval from
Competent Authority is obtained to the contrary.

Measurement shall be taken jointly by person duly authorised by BHEL and
the Contractor.

The Contractor shall bear the expenditure involved, if any, in taking the
measurements and testing of materials to be used in the works. The Contractor
shall without extra cost to BHEL, provide all the assistance with appliances
and other things necessary for measurement.

If at any time due to any reason whatsoever, it becomes necessary to remeasure
the work done, in full or in part, the expenses towards such re-measurement shall
be borne by contractor.

Passing of bills covered by such measurement does not amount to acceptance
by BHEL of the completion of the work measured. Any left out work has to be
completed by the Contractor, as directed by BHEL.

Final measurement bill shall be prepared in the proforma prescribed for the
purpose, based on the certificate issued by the Engineer that the entire work as
stipulated in the tender specification has been completed in all respects to the
entire satisfaction of BHEL.
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The contractor shall give unqualified "No claim" and "No Demand" certificates.
All the tools and tackles loaned to him should be returned in condition satisfactory
to BHEL. The abstract of final quantities and financial values shall also be
entered in the Measurement Book and signed by both the parties. The final bill
shall be paid after completion of all the defects/deficiencies etc. pointed out by
BHEL. The contractor should submit all the original documents such as material
consumption, site order book etc. maintained at site. After payment of final bill
only guarantee obligation, percentage value shall remain unpaid which shall be
released in accordance with Clause A.15.0.

RIGHTS OF BHEL:

Please Refer "ANNEXURE TO CONDITIONS OF CONTRACT FOR ETC WORKS"
attached with the tender document
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Please Refer "ANNEXURE TO CONDITIONS OF CONTRACT FOR ETC WORKS"

attached with the tender document
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B.7.9
Please Refer "ANNEXURE TO CONDITIONS OF CONTRACT FOR ETC WORKS"
attached with the tender document
B.7.10
B.7.11

B.8.0  RESPONSIBILITY OF THE CONTRACTOR IN RESPECT OF LOCAL
LAWS., EMPLOYMENT OF WORKERS ETC:

The following are the responsibilities of the Contractor in respect of observance
of local laws, employment of personnel, payment of taxes etc.

B.8.1 As far as possible, unskilled workers shall be engaged from the local areas in
which the work is being executed. In case of any necessity is felt by the
contractor to bring labourers from out side State, provisions of law governing
such immigration by the concerned State are to be followed.

B.8.2  The Contractor at all times during the currency of this contract, shall in all his
dealings with the local labour for the time being employed on or in connection
with the work, have due regard to all local festivals, religious and other customs.

B.8.3  The contractor shall comply with all State and Central Laws, Statutory Rules,
Regulations etc., such as : The payment of wages to, The Minimum Wages Act,
The Workmen Compensation Act, The Employees Liability Act, The Industrial
Dispute Act,The Employees Provident Fund and Miscellaneous Provisions Act 1952,
Employees State Insurance Scheme, The Contract Labour (Regulations &Abolition)
Act 1970 and other Acts, Rules and Regulations for labour as may be enacted by the
Government during the tenure of the contract and having in force or jurisdiction
at site. The Contractor shall give to the local Governing Body, Police and other
concerned Authorities all such notice as may be required under law.

The contractor should have Provident Fund Code Number and shall ensure compliance

of the EPF& MP Act, 1952 by the sub-contractors, if any engaged by the contractor for
the said work,
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B.8.4  The contractor, as required, will obtain independent license under the
Contract Labour (Regulations and Abolition) Act 1970 from the concerned
authorities based on the certificate (Form-V) issued by the Principal
Employer/Customer.

B.8.5 The Contractor shall pay all taxes, fees, license charges, deposits, duties, tolls,
royalty, commissions or other charges which may be Leviable on account of any
of his operations connected with this contract. The Contractor is responsible
to furnish documentary evidence towards GST Registration of the State wherein
the site is located and any other documents as per GST Act which may be
required from time to time by BHEL.The contractor should have to get the contract
registered immediately after award of works as per rules and regulations of the
State Government. The contractor will file regular return as per statute of the State/

Centre and provide all information to BHEL as required for the assessment of

the project concerned . In case BHEL is forced to make any of such payments,
BHEL shall recover the same from the contractor either from moneys due to him or
otherwise as deemed fit.

B.8.6  Arrangements for the periodical visits of inspection agencies such as
Electrical Inspector etc. to site, inspection certificates etc. will have to be made
by the contractor at his cost. The contractor will also meet all expenses in
connection with his welder's qualification/ re-qualification tests etc.

B.8.7  The contractor shall be responsible for provision of health and sanitary
arrangements {more particularly described in the Contract Labour (Regulation &
Abolition) Act 1970} and safety precautions as may be required for safe and
satisfactory execution of the contract.

B.8.8  The Contractor shall be responsible for proper accommodation including
adequate medical facilities for the personnel employed by him.

B.8.9  The Contractor shall be responsible for the proper behaviour and observance
of all regulations by the staff employed by him.

B.8.10 The contractor shall ensure that no damage is caused to any person/property of
other parties working at site.  If any such damage is caused, it shall be the
responsibility of the contractor to make good the losses or compensate them.
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BHARAT HEAVY ELECTRICALS LTD.
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All the properties/equipment/components of BHEL/its customer loaned with or
without deposit, to the contractor, shall remain the properties of BHEL/its
customer. The contractor  shall use such properties for the purpose of
execution of this contract. All such properties/equipment/components shall be
taken to in good condition unless notified to the contrary by the contractor within
48 Hrs. The Contractor shall return them in good conditions as and when required
by BHEL/its customer. In case of non-return, loss, damage repairs etc., the cost
thereof, as may be fixed by the Engineer, will be recovered from the contractor.

It shall not be obligatory on the part of BHEL to supply any tools and tackles or
materials other than those specifically agreed to be given by BHEL. However,
depending upon availability/possibility, BHEL/its customer's equipment and
other materials may be made available to the contractor on payment of the hire
charges as fixed by them, subject to the conditions laid down by BHEL/its
Customer from time to time. Unless paid in advance, such hire and other charges
shall be recovered from out of dues to the contractor or Security Deposit in one
instalment.

The Contractor shall fully indemnify and keep indemnified BHEL/its customer
against all claims of whatsoever nature arising during the course of execution of
this contract.

In case the contractor is required to undertake any work outside the scope of this
contract, the amount payable shall be as may be mutually agreed upon.

Any delay in completion of works or non-achievement of periodical targets, due
to reasons attributable to the contractor, will have to be compensated by the
contractor either by increased manpower and resources or by working extra
hours or more than one shift at no extra cost to BHEL.

The contractor shall execute the work under the conditions usual to such
construction work and in conjunction with numerous other operations at site and
proceed in a manner that shall help in the progress of work at site as a whole.

The contractor will be directly responsible for payment of wages to his workmen.
A pay roll sheet giving details of all payments made to the workmen duly
signed by the contractor's representative should be furnished to BHEL, along
with each Running Account Bill. Also, Contractor shall display wages paid by him
as per The Minimum Wages Act.
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In case of any class of work for which there is no specification laid down in
the contract, such work shall be carried out in accordance with the instructions
and requirements of the Engineer.

No levy, payment or charges made or imposed shall be impeached by reason of
any clerical error or by reason of any mistake in the amount levied, demanded or
charged.

No idle labour charges will be admissible in the event of any stoppage of work
resulting in the contractor's workmen being rendered idle due to any reason any
time.

The contractor shall take all reasonable care to protect the materials and the work
till such time the place/equipment has been taken over by BHEL/its customer.

The contractor shall not stop work or abandon the site for whatsoever reason or
dispute, excepting for force majeure conditions. All problems/disputes shall be
separately discussed and settled without effecting the progress of work.
Stoppage or abandonment of work, other than under force majeure conditions,
shall be treated as breach of work of contract and dealt with accordingly.

The contractor shall keep the area of work clean and shall remove debris etc.
while executing day-to-day work. Upon completion of work, the contractor shall
remove from the vicinity of works, all scrap, packing materials, rubbish, unused
and other materials and deposit them in places specified by the Engineer. The
contractor will also demolish all the hutments, sheds, offices etc. constructed and
used by him and shall clean the debris. In the event of his failure to do so, the
same will be arranged to be done by the Engineer and the expenses recovered
from the contractor.

The contractor shall execute the work in the most substantial and workman
like manner in the stipulated time. Accuracy of work and timely execution shall
be the essence of this contract. The contractor shall be responsible to ensure that
the quality, assembly and workmanship conform to the dimensions and clearance
given in the drawings and/or as per instructions of the Engineers.

The contractor shall furnish progress reports on work at regular intervals as
required by the Engineer.
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RESPONSIBILITIES OF CONTRACTOR IN RESPECT OF SAFETY OF
MEN, EQUIPMENT, MATERIAL & ENVIRONMENT:

All safety rules and codes applied by BHEL/its customer at site shall be observed
by the contractor and his workmen without exception. The contractor shall be
responsible for the safety of the equipment/materials and work to be performed
by him and shall maintain all lights, fencing guards, signs etc. or other protections
necessary for the purpose. Contractor shall also take such  additional
precautions as may be indicated from time to time by the Engineer, with a view
to prevent pilferage, accidents, fire hazards etc. and suitable number of clerical
staff, watch and ward, store keepers to take care of equipment, materials and
construction tools and tackles shall be posted at site by the contractor till the
completion of the work under this contract. The contractor shall arrange for such
safety devices as are necessary for this type of work and carry out the requisite
site tests of handling equipment, lifting tools, tackles etc. as per usual
standards and practices.

The contractor shall provide to its work force and ensure the use of required
personal protective equipment as found necessary & as directed by the authorised
BHEL officials in line with latest Amendments / Revisions of various Indian
Standards.

1)  Safety helmets conforming to IS-2925 : 1984.
i1)  Safety belts conforming to [S-3521 : 1983.
iii)  Safety shoes conforming to IS-1989 : 1978.

iv)  Eye and face protection devices conforming to IS-8520 : 1977 and IS-8940
: 1978.

v) Hand and body protection devices conforming to IS-2573 : 1975, IS-
6994 : 1973, 1S-8807 : 1978 and IS-8519 : 1977.

All tools, tackles, fitting appliances, material handling equipment, scaffolds,
cradles, safety nets, ladders, equipment, etc. used by the contractor (as per
Annexure ‘N’) shall be of safe design and construction and maintained in good
condition. However BHEL officials shall have the right to ban use of any of them
or get them tested at their discretion.

All test & measuring instruments to be pre-calibrated through certifying agency
before use. Also, please see. Cl. E.4.2 & E.6.3 of section - E for more details.
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All electrical equipment, connections and wiring for construction power, its
distribution and use shall conform to the relevant requirements of Indian
Electricity Act and Rules. Only electricians licensed by the appropriate
statutory authority shall be employed by the contractor to carry out electrical
works.

All electrical appliances including portable electric tools used by contractor
shall have safe plugging system to source of power and be appropriately earthed.

The contractor shall not use any hand lamp energised by electric power with
supply voltage of more than 240 volts. For work in confined spaces, lighting shall
be arranged with power source of not more than 240 volts.

Where it becomes necessary to provide and/or store petroleum products,
explosives, chemicals and liquid or gaseous fuel or any other substance that may
cause fire or explosion, the contractor shall be responsible for carrying out
such provision and/or storage in accordance with the rules and regulations laid
down in the relevant Government Acts, such as Petroleum Act, Explosive Act,
Petroleum and Carbides of Calcium Manual of the Chief Controller of
Explosives, Government of India etc. Prior approval of the authorised BHEL
official at the site shall also be taken by the contractor in all such matters.

The contractor shall arrange at his cost appropriate illumination as required at
all work spots for safe working, when natural day light may not be adequate
for clear visibility.

In case of a fatal or disabling injury/accident to any person at construction sites
pertaining to this work, the victim and/or his/her dependents shall be
compensated by the contractor as per statutory requirements. However, if
considered necessary, BHEL shall have the right to impose appropriate financial
penalty on the contractor & recover the same from payments due to the contractor
for suitably compensating the victim and/or his/her dependents. Before imposing
any such penalty, appropriate enquiry shall be held by BHEL giving
opportunity to the contractor to present his case.

In case of any damage to property due to lapse by the contractor, BHEL shall
have the right to recover the cost of such damages from the payments due to the
contractor.

In case of any delay in the completion of a job due to mishaps attributable to
lapses by the contractor, BHEL shall have the right to recover cost of such delay
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from the payments due to the contractor, after notifying the contractor suitably
and giving him opportunity to present his case.

If contractor fails to improve the standards of safety in its operation to the
satisfaction of BHEL after being given reasonable opportunity to do so and/or
if the contractor fails to take appropriate safety precautions or to provide
necessary safety devices and equipment or to carry out instructions regarding

safety issued by the authorised BHEL official, BHEL shall have the right to
take the corrective steps at the risk and cost of the contractor after giving
appropriate notice indicating the steps that would be taken by BHEL.

The contractor shall submit report of all accidents, fires, property damaged &
dangerous occurrences connected with his area of work or caused due to his
action/ inaction, to the authorised BHEL official immediately after such
occurrence, but in any case not later than 12 hours of the occurrence.

During the course of construction, alteration or repairs scrap lumbers with
protruding nails, sharp edges etc. and all other debris including combustibles
scrap shall be kept cleared from working areas, passage ways and stairs in and
around site.

Cylinders shall be moved by tilting and rolling them on their bottom edges.
They shall not be intentionally/ negligently dropped, struck or permitted to
strike each

other violently. When cylinders are transported by powered vehicles, they shall be
secured in a vertical position.

The contractor shall be responsible for the safe storage of his radioactive sources
if same have been permitted to use.

All contractor's supervisory personnel and sufficient number of workmen shall
be trained for fire fighting and first aid duties and shall be assigned specific
duties. Enough number of such trained personnel must be available during the
tenure of the contract.
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Contractor shall provide enough fire protecting equipment of the types & numbers
at his office, stores, construction/erection site, other temporary structures, labour
colony area etc. Access to such fire protection equipment shall be easy and kept
open at all times. Compliance of the above requirement under fire protection
system at project site shall in no way relieve the contractor of any of his
responsibilities & liabilities to fire accident occurring. In the event of fire safety
measures being not to BHEL's satisfaction, BHEL shall have option to provide
the same and recover the cost plus incidentals from contractor's bills and/or
impose penalty as deemed fit by the Engineer.

Before commencing the work, the contractor shall appoint/nominate a responsible
officer to supervise implementation of all safety measures and liaison with BHEL
Engineer at site.

If safety record of the contractor in execution of the awarded job is to the
satisfaction of Safety Department of BHEL, issue of an appropriate certificate to
recognise the safety performance of the contractor may be considered by BHEL
after completion of the job.

CONSEQUENCES OF CANCELLATION:

Whenever BHEL exercises its authority to terminate the contract/withdraw a
portion of work, the work may be got completed by any other means at the
contractor's risk and cost provided that in the event of the cost of completion (as
certified by the Engineer which shall be final and binding on the contractor)
being less than the contract value, the advantage shall accrue to BHEL. If the cost
of completion exceeds the money due to the Contractor under the Contract, the
Contractor shall either pay the excess amount demanded by BHEL or the same
shall be recovered from the contractor. This will be in addition to the
forfeiture of Security Deposit and recovery of liquidated damages as per relevant
clauses.

In case BHEL completes the work under the provisions of this clause, the cost of
such completion to be taken into account for determining the excess cost to be
charged to the contractor shall consist of cost of materials purchased and/or
labour provided by BHEL with an addition of such percentage to cover
supervision and establishment charges as may be decided by BHEL.
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INSURANCE:

BHEL/its customer shall arrange for insuring the project materials/properties of
BHEL/its customer covering the risks during transit, storage, construction,
erection and commissioning.

It shall be the sole responsibility of the Contractor to insure his workmen against
risks of accident and injury while at work as required by the relevant rules and to
pay compensation, if any, to them as per Workmen's Compensation Act. The
Contractor shall also insure his staff against accidents. The work will be carried
outin a protected area and all the rules and regulations of BHEL/its client in the
project area which are in force from time to time will have to be followed by the
contractor.

If due to negligence and/or non-observance of safety and other precautions any
accident/injury occurs to any other person/public, the contractor shall pay
necessary compensation and other expenses, if so decided by the appropriate
authority.

It shall be the responsibility of the contractor to provide security and insurance
claim related information/reports, FIRs etc. for the equipment/material belonging
to BHEL/its customer and handed over to the contractor for
transportation/erection/ construction till these are taken over by BHEL after
erection/construction or are returned to BHEL/its customer's store.

If due to Contractor's carelessness, negligence, non-observance of safety
precautions, improper security arrangements or due to non-compliance of paper
work needed for lodging insurance claim, damage to BHEL/its Customer's
property and/or personnel should occur, and if BHEL is unable to recover its
claim from the Insurance Company, the deficit will be recovered from the
Contractor. All losses arising out of theft of material from the contractor’s
store/erection site shall be recovered from the contractor irrespective of the
insurance claims.

STRIKES & LOCKOUTS:

The Contractor will be solely responsible for all disputes & other issues connected
with his workmen. In the event of the contractor's workmen resorting to strike or
the contractor resorting to lockout and if the strike or the lockout so declared is
not settled within a period of one month, BHEL shall have the right to get the
work executed by employing its own men or through other agencies or both.
The cost incurred by BHEL in this regard shall be recovered from the Contractor.
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For any purpose whatsoever, the employees of the contractor shall not be
deemed to be in the employment of BHEL/its Customer.

FORCE MAJEURE:

The following shall amount to force majeure conditions:-

Acts of God, Act of any Government, war, Sabotage, riots, civil Commotion,
Police Action, Revolution, Flood, Fire Cyclone, Earthquake, Epidemic and other
similar causes over which the contractor has no control.

If the contractor suffers delay in the due execution of the contract, due to delays
caused by force majeure conditions, as defined above, the agreed time of
completion of the work covered by this contract may be extended by a
reasonable period of time in consultation and after agreement of BHEL's
clients / owner, provided that on the occurrence of any such contingency, the
Contractor immediately reports to BHEL in writing the causes of delay. The
Contractor shall not be eligible for any compensation on this account.

GUARANTEE:

Even though the work will be carried under the supervision of BHEL Engineers,
the contractor will be responsible for the quality of the workmanship and shall
guarantee the work done for a period of 12 months from the date of putting
the complete system into commercial operation or 18 months from the date of
system is declared completely erected duly tested and accepted by customer
whichever is later and shall rectify free of cost all defects due to faulty
erection detected during the guarantee period starting from the date of the
completion of rectification. In the event of the contractor failing to repair the
defective works within the time specified by the Engineer, BHEL may proceed to
undertake the repairs of such defective works at the contractor's risk and expense
without prejudice to any other rights and recover the same from Security
Deposit/other dues.
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B.15.0 ARBITRATION:

B.15.1

Please refer " Annexure to conditions of contract for ETC Work"
attached with the tender documents.
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BHARAT HEAVY ELECTRICALS LTD.
TRANSMISSION BUSINESS GROUP, NEW DELHI.
Conditions of Contract for Erection Works, Rev-02

Please refer " Annexure to conditions of contract for ETC Work"
attached with the tender documents.

NOTE:

|Above clause No. B.15.0 st‘ands deleted. Please refer Annexure to conditions of contract for E:I'C works.

B.16.0  VARIATIONS AND VALUATIONS:

B.16.1 QUANTITIES:

The quantities set out in the Bill of Quantities are the estimated quantities of the
work but they are not to be taken as the actual and correct quantities of the works
to be executed by the Contractor in fulfilment of his obligations under the
Contract.

B.16.2 VARIATIONS:

B.16.2.1 The Engineer shall have power to make any variation of the form, quantity of the
Works or any part thereof that may in his opinion be necessary and for that
purpose or if for any other reason it shall in his opinion be desirable shall have
power to order the Contractor to do and Contractor shall do any of the
following:-
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a) Increase or decrease the quantity of any work included in the
contract.

b)  Omit any such work.
¢) Change the character or quality or kind of any such work.

d) Execute additional work of any kind necessary for the completion of the
works and no such variation shall in any way vitiate or invalidate the
contract but the value (if any) of all such variation shall be taken into
account in ascertaining the amount of the Contract Price.

e) Restrict the extent of work of any item covered under Clause E.10.0 of
Section - E “Schedule of Equipment”.

B.16.2.2 Orders for Variations to be in writing. No such variation shall be made by the

B.16.3

contractor without an order in writing of the Engineer provided that, no order
in writing shall be required for increase or decrease in the quantity of any work
where such increase or decrease is not the result of an order given under this
clause but is the result of the quantities exceed in for being less than those stated
in the Bill of Quantities. Provided also that if for any reason the Engineer shall
consider it desirable to give any such order verbally the Contractor shall comply
with such order and any confirmation in writing of such verbal order given by the
Engineer whether before or after the carrying out of the order shall be deemed
to be an order in writing within the meaning of this clause. Provided further
that if the contractor shall confirm in writing to the Engineer any verbal order
of the Engineer and such confirmation shall not be contradicted in writing by the
Engineer, it shall be deemed to be an order in writing by the Engineer.

VALUATION OF VARIATIONS:

The Engineer shall determine the amount (if any) which in his opinion should be
added to or deducted from the sum named in the Contract in respect of any extra
or additional work done or work omitted by his order. All such work shall be
valued at the rates set out in the Contract if in the opinion of the Engineer the same
shall be applicable. If the contract shall not contain any rates applicable to the
extra or additional work then suitable prices shall be derived from the nearest item
of BOQ or arrived at from the actual cost of manpower utilised (the cost of T&P
and testing equipment etc. are not to be taken into account for arriving at the rates
of additional/extra works) plus 10% for contractor’s OH and profit. The rates for
manpower shall be as per the minimum wages applicable for the project area.

Above clause No.B.16.3 shall be read in conjunction with clause No.1.of of Annexure to conditions of
contract for ETC works.
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POWER OF ENGINEER TO FIX RATES:

If the nature or amount of any omission or addition relative to the nature or
amount of the whole of the contract work or to any part thereof shall be such
that in the opinion of the Engineer the rate or price contained in the Contract for
any item of the Work is by reason of such omission or addition rendered
unreasonable or inapplicable then a suitable rate or price shall be agreed upon
between the Engineer and the Contractor. In the event of disagreement the
Engineer shall fix such other rate of price as shall in his opinion be reasonable
and proper having regard to the circumstances and the same shall be binding on
the contractor. But under no circumstance the contractor shall suspend the work on
the plea of non-settlement of rates falling under the clause or claim any
compensation on that account.

sheoskeoskeoskoskoskoskokok
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ANNEXURE -M

PROGRAMME OF WORK

SL.NO.

01.
02.
03.
04.
05
06.
07.
08.

09.

ACTIVITY

Award of work.

Mobilisation & setting up of site office

Start / finish of structure erection

Start / finish of stringing of shielding wire and conductors
Start / finish of Circuit Breaker erection

Start / finish of other equipment erection

Start / finish of testing and precommissioning

Start / finish of commissioning

Final Handing over

DURAION

Zero week

(SIGNATURE OF TENDERER)
WITH STAMP
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ANNEXURE - N
LIST OF TEST EQUIPMENTS TO BE ARRANGED BY ETC CONTRACTOR

All measuring and testing instrument shall be pre-calibrated through a certifying agency
before use. The certificate of calibration shall be submitted to BHEL Site Engineer for
records. Also see clause E.4.2 & E.6.3 under Section E of the tender specification for more
details.

A - General purpose Oty.

1. Digital multimeter - 4%z digits Accuracy + 1% 4 Nos.
(Any reputed make - preferably Fluke - make)

2. Megger 2.5 kV - 5kV, range 0.5 MO - 10,000 MO 1 No.

(Motorised/Electronic) (Any reputed make )

3. Meggar having voltage multiplier 1 No.
0-500V- 1000V, (Motorised / Electronic)
Range 0.5 MO - 1000 MO (Any reputed make)

4. Single phase variac 8 A, 0.-250V, 50 HZ 2 No
5. Three phase variac 15A, 0-440V, 50 HZ 1 No
6. Single phase transformer 220V / 4000V, 500VA, 50HZ 1No
7. Stop watch 1No
8 Micro- ohm- meter (mV drop test kit) 1 No
0-200ADC, 0-2000 micro ohm with suitable calibrated cable
leads for current injection and mV drop.
9. Phase sequence meter 1 No
10.  Two way intercom set with 50 to 100 M cables for checking 2 sets
of cable continuity
11. Walkie - Talkie sets with battery charging sets 1 set
Receiver + Transmitter, Type GP 300 - Motorola - make
12.  Variable D.C. power supply 0-220VDC, 10 A 2 Nos
13. 4 pole Miniature moulded case breaker 16 A 3 No
14. Capacitance meter having range 20 PF- 100mfd + 1% 1 No
15. Isolation Transformer 1KVA, 240V AC, 1 phase, 50Hz 2 Nos
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TRANSMISSION BUSINESS GROUP, NEW DELHI.
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For testing of current transformer

Primary injection test kit, range 0-2000A with a pair of leads
& C clamps for testing of CT’s

Secondary injection test kit suitable for SA& 1A with banana
plug cable leads.

Digital Tongue tester 0-2000A, 600VAC, 50 Hz
(Any reputed make).

Digital Tongue tester 0-20A, 600V AC, 50 Hz
(Any reputed make).
Digital Tongue Tester, 0-1A, 600V AC, 50Hz

For testing of oil cooled transformer and AC reactor

Transformer winding resistance meter or Kelvin’s double bridge
Transformer turns ratio meter
PPM tester for transformer oil

BDV tester for transformer oil

For testing of relays

Single phase / 3 phase relay test kit having timer current
source 5A, 1A, voltage source 0-220VDC, 0-110 VAC 50 HZ.
(Any reputed make)

For time measurement of breaker

Breaker closing and / opening time measurement timer

For testing of relays and distance protection

CFB kit or equivalent - of any reputed make
ZFB kit or equivalent - of any reputed make
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BHARAT HEAVY ELECTRICALS LTD.
TRANSMISSION BUSINESS GROUP, NEW DELHI.
Conditions of Contract for Erection Works, Rev-02

For testing of transformer bushings CT, CVT & Circuit Breaker used in HV
System

Capacitance and tan Delta kit suitable for 12KV 1 Set
(Any reputed make)

Safety / protective means

Protective earth rod suitable for 220Kv / 400 KV system 2 Nos
having leakage current meter, 70MM? copper cables and C clamps
(Any reputed make).

Helmets and hand globes etc.
For PLCC Equipment:

Digital time interval meter and frequency counter, 8 digits with frequency range 10
Hz to 10MHz.

200Hz to 620KHz Selective level meter.
200Hz to 620KHz Selective level generator.

Above is only a specimen/indicative list and any other test equipment (s) as may
be required by Owner / BHEL at site during the execution of work will be
arranged by the contractor well in time.

The status of tools, plants and instruments mentioned in annexure C of section - A
does not relieve the subcontractor of his responsibility to make available all the test
equipments and tools & tackles mentioned in annexure N of section B as per
requirement of project.
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ANNEXURE -P

ACTIVITIES FOR TESTING AND COMMISSIONING BY ETC CONTRACTOR

Preparation of joint inspection records / observation by BHEL, BHEL customer and the
contractor on the pending activities of erection holding for starting of testing and
commissioning.

Issue of certificate for completion of erection activities to the satisfaction of BHEL
customer.

Compilation of documents (scheme, cable schedules, FQP, technical literature, operation
and maintenance manuals, technical reports, works test certificate for the equipments /
components, and other relevant documents to expedite commissioning) in a systematic
manner to present to customer/owner to meet the contractual requirement.

To expedite the testing activities contractor has to arrange the engineers and his staff
and instruments at site for testing and commissioning of switchyard equipments as
follows:

Testing of individual relay, energy meter, transducer and meters for their satisfactory
operation.

Protection devices / relays will be tested with appropriate current and voltage injections.

Individual control and protection panels testing for their satisfactory operation as per
scheme.

Individual CT, PT, CVT, Breaker, Transformer and Isolator LA, MB, Battery Charger
etc. where ever possible to test them independently.

Wiring check as per scheme and cable schedule preferably in the following sequences:

Between marshalling Kiosk in the yard to other yard equipments.
Between equipments in the yard.

Yard equipments to control room equipments.

Inter connection between control room equipments.

All cables to be properly glanded, identified and terminated suitably.

Cables should have proper / accurate cross reference ferruling and necessary cable tags
for identifications as per recommendation by BHEL/ Customer.

Green marking in cable schedule and scheme after wiring check. Contractor to make
also “As Built” scheme and cable schedule for submission to BHEL/Customer.

List of wiring mistakes, component damage and mal-operation of components.
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Successful completion of equipment level testing operative from local and remote and
desired FQP filled up and approved by ultimate customer. Approval/acceptance on FQP
results by customer has to be obtained by Contractor. For any technical clarifications,
BHEL will only assist.

In case the contractor is finding difficulty to understand the technicalities to undertake
testing and commissioning of a particular equipment, subsystem and system he has to
inform BHEL in advance with in 2 months from the date of award of contract for
necessary information and explanation.

For erection/commissioning of SF6 Circuit Breakers (If called for in BOQ), the services
of experts +for supervision will be extended by BHEL free of cost. Contractor will
provide adequate support by providing skilled manpower and tools & tackles. However
the complete responsibility for erection and commissioning lies with subcontractor.

Contractor has to keep a senior and experienced person in the area of testing and
commissioning associated with his skilled staff till charging and handing over of
complete switchyard to the satisfaction of BHEL customer.

Contractor has to be well equipped at site with testing instruments and safety measures
(like helmet and hand globes) while doing testing and commissioning.

Contractor will also carry out design validation tests as per BHEL / BHEL customer
documents.

If the contractor fails to take up testing and commissioning work as per the requirement
of contract or project requirement, then BHEL will be at liberty to hire services of third
agency for this work at the risk and cost of subcontractor.

Testing of mandatory spares or any other spare (if required by customer / BHEL),
cleaning and handing over to customer’s stores is also included in the scope of this
Tender Specification. The site Test Reports of these mandatory spares will also be
generated by subcontractor in such a case.

In case contractor fails to arrange Test equipments as referred in Annexure ‘N’ (as per
requirement of equipment covered in BOQ), BHEL will arrange the instruments at the
risk and cost of contractor for providing such instruments.

Contractor has to repeat any tests free of cost, even if already conducted, whenever
required to prove and check the healthiness of system before power flow, such tests
could be primary injection and secondary injection in CT, CVT, meggering, and
functional tests or any other tests as required by BHEL/customer.
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Oil processing/filtering in a transformer, CT and CVT shall also be repeated free of cost
if required before charging and handing over of the switchyard to the owner in case
BDYV and PPM of oil is not satisfactory.

As isolator is a rotating equipment and its alignment is likely to get disturbed. Therefore
contractor has to do alignment of isolators and measurement of contact resistance
repeatedly free of cost as and when required till handing over of the station.

Commissioning means charging of total system in a sub-station and inter connected
equipments by power flow. Accordingly the payment will be made to the contractor as
per payment terms.

Contractor has to deploy adequate and experienced man power at site as per project
requirement and advice of BHEL site in-charge. Non compliance of this requirement
will be treated as indiscipline and non cooperation of the contractor. Accordingly BHEL
will hire the man power as required at the risk and cost of the contractor after giving a
single notice.

Based on site requirement, for the works not stipulated in the contract, the contractor has
to provide assistance of skilled manpower with required tools and test instruments.

If any Expert services of manufacturer for commissioning supervision of special
protection relays / numerical relays / equipment is felt necessary by the contractor, the
same shall be arranged by the contractor themselves at their cost. Contractor shall
provide testing & Commissioning, Engineer, electrician, other tools tackles and
consumables for these equipments and for total system.

Any delay in arranging special testing & commissioning equipment and expert
supervisor shall not entitle the contractor to any claim (idle labour, additional time
etc.) whatsoever.

Any idle days of the expert supervisor at site due to reasons attributable to the
contractor, due to lack of readiness in erection, delay in arranging of manpower, tools
etc. shall be to contractor’s account.

NOTES :-

(1)

)

Above is only an indicative list. Contractor has to mobilise and keep adequate competent
commissioning staff at site to ensure that all mile stones & events and relevant
commissioning activities are completed successfully in a scheduled time.

In case contractor is not finding competent and adequate staff with him, he can hire the
commissioning services from out side agencies approved and accepted by BHEL.
Contractor will furnish the details (experience, qualification) of all commissioning staff
and the commissioning tools and instruments available with the contractor OR obtained
on loan basis with in 60 days from the date of award of the work.
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ANNEXURE - Q

LIST OF TOOLS & TACKLES TO BE ARRANGED BY CONTRACTOR

PARTICULARS
Electrical Drilling Machine & Hand drilling Machine.
Hydraulic Bending Machine for Al. pipes.
Gas Welding Set & Gas Cutting Set.
Hand Operated Winches.
Electric Welding machine.

Jack with axle for lifting Cable Drum.
Jointers Tool Box.

Blow Lamps.

Compression Tools suitable for Cables.
Pull Lifts.

Pulley Blocks.

Hooks/Chains

Cable Rollers.

Hydraulic Jacks - For cable laying.

Aluminium Rollers. —
D- Shackles.

Dynamometers.

TIG, Welding machine (for Aluminium welding).

High Vacuum 1000 GPH Oil Filtration Machine for Transformer / Reactor oil
suitable for 760mm vacuum. In case 250 MVA /315 MVA transformer ETC
work is covered in the scope, Oil filtration equipment of 1500 GPH suitable for
High Vacuum along with 30 kL capacity storage tank for oil storage and
processing of oil should be provided.

Hydraulic cranes including accessories (20 tonne or more and boom height of
15mts. Vertical or more) suitable for erection of transformer bushings
accessories and other equipments.

Hydraulic Crimping tools for conductor / Shield wire.
Crimping tools for cable termination.

Torque wrenches of different ranges in sufficient numbers.
All general purpose hand tools in sufficient quantities.
Shearing Machine for cutting of Earthing Flat.
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Tool Kit for fitters.

Tool Kit for Electrician.

Bench Vice.

‘A’ type collapsible Al. ladder height 8M.

‘H’ type Al. ladder height 5M.

Pressure Gauge 0-1kg/Sq.cm for measurement of N2 pressure.

Vacuum gauges for measuring fire vacuum of less than 1 torr in transformer.
Nylon slings for 4T capacity with different lengths.

Turper

Angle meter for measurement of bushing angle during erection.

Nylon hammer.

Wedge for cutting of ‘O’ rings/neoprene gaskets.

Die/Drill tool for making holes in gland plates (All sizes in sufficient numbers)
Phoenix screw drivers for handling of Terminal Blocks.

IMPORTANT NOTE:

The Contractor shall submit the copies of latest test certificate of lifting tackles,
slings, pulleys etc. after mobilisation at site to the ENGINEER-IN-CHARGE.

Above is only a specimen/indicative list and any other Tools & Tackles as may be
required by Owner/ BHEL at site during the execution of work will be arranged by
the contractor promptly.

The status of tools, plants and instruments mentioned in annexure C of section - A
does not relieve the subcontractor of his responsibility to make available all the test
equipments and tools & tackles mentioned in the annexures of section B as per
requirement of project.
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SECTION-C

SPECIAL CONDITIONS OF

CONTRACT
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SECTION - C

SPECIAL CONDITIONS OF THE CONTRACT
QUALIFICATION OF THE CONTRACTOR :

The contractor must have the experience of execution of identical work in the
past as specified in the tender documents and must have executed contracts of
similar nature. The contractor must furnish enough evidence to establish his
capacity in erection, testing and commissioning of similar equipments covered
under this specification.

The contractor should be able to obtain clearance from the Electrical Inspector/
State Authorities on completion of the installations. If required, the Contractor is
supposed to obtain such clearances on part completion of the installation as
required by BHEL / Owner time to time. Also, before the start of work the
contractor should obtain the supervisory license from the concerned Electrical
Authorities.

The Contractor will have following certificates.
Contractor electrical licence.

Supervisor competency certificates to deal with Electrical high voltage equipments
for their installation and for their installation and testing.

Such certificates from two persons of subcontractors representatives who will be
posted at site will be required.

The contractor should be aware of the local conditions and be well acquainted with
the site.

The contractor shall be preferred who has worked for State Electricity
Boards/BHEL/Steel Authorities/Public Undertakings.

The contractor should have a very good engineering background and capability of
carrying out erection and commissioning work of large scale.
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.0 TERMS OF PAYMENT FOR ERECTION, TESTING AND
COMMISSIONING :

C22

C.23

Please refer " Annexure to conditions of contract for ETC Work"

Coa attached with the tender documents.

C.25

C.2.6
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BHARAT HEAVY ELECTRICALS LTD.
TRANSMISSION BUSINESS GROUP, NEW DELHI.
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C.2.7
Please refer " Annexure to conditions of contract for ETC Work"
attached with the tender documents.

C.2.8

~

Above clause No. C.2.0 stands deleted. Please refer Annexure to conditions of contract for ETC works.

C3.0 SECURITY DEPOSIT:

C3.1

~

C32

Please refer " Annexure to conditions of contract for ETC Work"
c.3.3 attached with the tender documents.

C34

C3.5 RETURN OF SECURITY DEPOSIT: \

The contractor should refer the clause A.17.7.

No interest shall be payable by BHEL on Earnest Money/Security Deposit or
on any money due to the contractor by BHEL.
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BHARAT HEAVY ELECTRICALS LTD.
TRANSMISSION BUSINESS GROUP, NEW DELHI.
Conditions of Contract for Erection Works, Rev-02

C.4.0 PERFORMANCE GUARANTEE:

C.4.1  The contractor shall be responsible for any defects in the execution of work
noticed in guarantee period of 12 months reckoned from the date of putting the
complete system into commercial operation/handing over to customer or 18
months from the date of system is declared completely erected, duly tested and
accepted by BHEL and customer. The Contractor shall submit a bank guarantee
worth 10% of the total contract value of erection, testing and commissioning of
equipment in the prescribed proforma form of BHEL. If the contract is for more
than one sub-station and the substations are completed and taken over by customer
in stages, then the performance BG for the substation completed and handed over
may be submitted based on the contract value of individual substation at the time
of submitting the final bill, substation wise.

C.S.O\LD/PENALTY FOR DELAY IN EXECUTION:

C.s.1

Please refer " Annexure to conditions of contract for ETC Work"
attached with the tender documents.

Above clause No.C.5.0stands deleted. Please refer Annexure to conditions of contract for ETC works.
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RECEIPT/ UNLOADING, HANDLING, TRANSPORTATION, SECURITY
AND PRESERVATION OF EQUIPMENT AT SITE:

The contractor shall take the delivery of all the equipment, structures and
materials etc. at site and their security shall be the responsibility of the contractor.
Further transportation of materials to work place as per requirements will
be in the scope of the contractor. For any delay, demurrage/wharfage/detention
charges will be borne by the contractor.

In order to ensure timely completion of project, some of the equipment/material as

covered under clause no. E.10.0 of Section-E (Schedule of equipment) may arrive
at site and are unloaded and stacked/stored prior to mobilisation of ETC Contractor
for the work covered under this Tender Specification. In such a case, the amount
actually spent by BHEL on unloading and storage till the time of mobilisation by
the ETC contractor shall be debited to their account. Immediately after
mobilisation, the contractor shall take these into their custody and all the
conditions as applicable for the material directly received by the contractor will be
applicable for these material.

FACILITIES TO BE PROVIDED AT SITE BY THE CONTRACTOR:

Watch and ward by authorised/licensed agency for the safe custody of the
equipment shall be responsibility of the contractor.

It is the responsibility of the contractor to dismantle and take away all the
materials of his office accommodation as soon as the project in handed over to

BHEL/Owner and clean the area off debris.

TESTING AND COMMISSIONING:

All the electrical/mechanical test of the materials and equipment will be arranged
by the contractor as per standard Specification/Field Quality Plan/ Erection
Manual/Directive of the Site Engineer and Owner. The contractor shall have to
fill the check list (site inspection record forms)for receipt, storage, erection,
testing and commissioning of all the equipments as per BHEL systems to ensure
proper quality of work.
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All the testing equipment required to carry out the site test for all the equipment
or the erected equipment shall be calibrated and shall be arranged by the
contractor at his own cost. However, necessary instruction and the guidelines will
be given by BHEL/owner.

In case Contractor is unable to provide the calibrated measuring and test
instruments to the satisfaction of ‘ENGINEER’ then as per his own wisdom/
judgement can recommend a deduction of maximum limit up to 5% from the
Contractor’s bill. But this in no way relieves the Contractor from arranging the test
& measuring instruments / equipment as required for completion of the
‘PROJECT’ without affecting the quality of work and meeting any Contractual
obligation whatsoever.

The contractor shall be completely responsible for the satisfactory erection and
providing Test Equipment and skilled manpower for testing, commissioning of all
equipment, not withstanding the fact that he may be assisted by BHEL or its
authorised representative.

The installation of all electrical equipment shall be carried out only by an
electrical contractor holding a valid License for carrying out installation work of
the voltage classes involved, under the direct supervision of and by persons
holding valid certificates of competency for the same voltage classes, issued or
recognised by the State Government. Contractor shall submit the particulars of
the License held by him.

The contractor shall furnish to BHEL the names and particulars of certificates of
competency of the supervisors and workmen to be engaged for carrying out
installation work against this specifications.

The work shall be executed in a workman like manner in accordance with the
requirements specified in the General Specification of Electrical Equipment
installation, testing and commissioning specifications. Copy of such
specifications/ drawings will be given to successful bidder before starting the
work.
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All electrical work shall also comply with standard norms and practices adopted
by the State FElectricity Board. Site test reports shall be prepared and submitted
by the contractor.

Before charging the installation in part or full, this shall have to be approved
by Statutory Govt. Authorities like Electrical Inspector, other concerned agency
and the contractor has to arrange approval for the same as and when required by
BHEL/Owner.

Any feasible modification in the equipment or installation that may be demanded
by Electrical Inspector shall have to be carried out by the contractor at no extra
charges to BHEL. The contractor shall take all necessary steps to enable
BHEL/Owner to get the installation approved by the above authorities & shall
render all necessary assistance to BHEL/Owner in the matter.

COMPLETION OF CONTRACT:

All equipment, mountings, fittings accessories or apparatus which may not have
been specifically mentioned but which are usual or necessary for completing the
erection and commissioning work of system, shall be done by the contractor
without any extra charges.

TRIAL OPERATION AND HANDING OVER:

On completion of erection of the equipment and before pre-commissioning
tests of the equipment, each of the equipment shall be inspected by the
BHEL/Owner for the correctness and completeness of the installation.
Thereafter commissioning engineers shall carry out all pre-commissioning tests.
The results of such pre-commissioning tests shall be signed jointly by the
contractor's representative and BHEL/Owner.

On conclusion of satisfactory pre-commissioning tests, the trial operation of the
equipments shall start. The equipment shall be on trial operations during which
period all necessary adjustments shall be made.
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After completion of trial operation, the plant will be handed over to the owner,
after the period to be specified by BHEL. On taking over the plant, the owner shall
issue a certificate to that effect.

BHEL/Owner shall be at liberty from time to time or at any time before the
completion of the works to take possession and use any part of the completed
works and in such case the contractor shall completely finish the said
uncompleted part or parts of the works as and when the engineer shall direct
whether before or after the respective prescribed time or extended time (if any)
for the completion of the works and if required by the engineer while the owner
is in possession of the said part or parts, of the site or works.

If due to reason of any default on the part of Contractor, a taking over certificate
has not been issued in respect of any portion of the works, within one month after
the time for completion or extended time as the case may be, the Owner/BHEL
shall be at liberty to use the works or any portion thereof in respect of which a
taking over certificate has not been issued, provided that the works or the portion
so used as aforesaid shall be reasonably capable of being used and that the
Contractor shall be afforded the earliest opportunity of taking such steps as may
be necessary to permit the issue of the taking over certificate.

ADDITIONAL EXPENDITURE:

In case any additional expenditure is incurred in the works arising out of the
faulty execution of the works by the contractor, such additional expenditure shall
be borne by the contractor.

SPLITTING THE WORK:

BHEL reserves the right to split the work and award any part of the work to
any agency without assigning any reason whatsoever.

SUPPLY OF MATERIAL:

The Contractor shall in no case be entitled to any compensation or damage on
account of any delay in supply or non- supply there of for all or any such materials
and stores but the contractor shall be entitled to suitable extension of time as may
be determined by the Engineer whose decision shall be final and binding.
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The contractor shall satisfy himself of the quantity and quality of the materials at
the time of taking delivery from the BHEL/Owner. No claim whatsoever will be
entertained by the BHEL/Owner on account of quality or quantity after the
materials are taken by the contractor from the BHEL/Owner.

ELECTRICITY AND WATER:

Electricity for construction work shall be provided at one point on chargeable
basis at the rate prevailing at the time of drawal of power, unless specified
otherwise. The contractor shall have to make their own arrangements, at their cost,
for distribution to various locations for their works including proper switch/fuse
units, distribution boards, cables, poles etc. to ensure safety of men and
equipment. Where required the contractor shall employ diesel operative
equipment in addition to electric operated ones to ensure timely completion of
work.

In case BHEL is unable to provide Electricity on chargeable basis then the
contractor has to arrange same at his end.

The contractor shall indicate in his offer the power load required by him along
with the load details for which power is required.

The owner shall not be responsible for any inconvenience caused due to any
failure of lighting and power supply and no compensation for delay in works can
be claimed by the contractor due to such non-supply on the grounds of idle labour,
machinery or any other grounds.

The contractor should ensure that the work in critical areas is not held up in the
event of lighting and power breakdown and for the same he should have some
standby arrangement at his cost. In the event of breakdown in the electric supply, if
the progress of work is hampered, it will be the responsibility of the contractor to
step up the progress after restoration of electric supply so that over all progress of
work is not affected. The contractor shall make proper arrangement of illumination
at work place while working in late hours or in darkness.

Unless stated otherwise in the scope of works, the contractor shall make his own
adequate arrangement for procuring clear water to be used in the works.
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C.15.0 INSURANCE :

C.15.1 Contractor shall take insurance cover(s) to cover his Tools and Plants, Assets,
workmen compensation and third party liability. The contractor shall make
available the original insurance cover(s) to the Engineer for necessary
verification before commencement of work.

C.16.0 ESCALATION/PRICE VARIATION :

C.16.1 Under this contract, No escalation/ Price variation is allowed. The quoted
prices are FIRM till complete commissioning and handing over of the Project to
Customer/Owner.

C.17.0 OVERRUN CHARGES:

C.17.1 |Above clause No.C-17.0 stands deleted. Please refer Annexure to conditions of contract for ETC works. |

C.18.0 CONSTRUCTION SCHEDULE:

C.18.1 While submitting the offer the contractor shall furnish Bar Chart detailing out
all major activities, as to how he proposes to complete the work maintaining the
completion schedule as given in Notice Inviting Tender. If the contractor fails
to achieve any milestone indicated in the Bar Chart/completion schedule
mentioned elsewhere, the contractor shall be levied penalty as per clause C.5.0.

C.19.0 HEAVY MATERIAL HANDLING EQUIPMENT:

The contractor must clearly indicate the details of all Heavy Materials Handling
Equipment owned by him in Annexure-C of Section-A, General Instructions to
the Tenderer. The boom length, capacity of handling load and other relevant
details must also be given.

C.20.0 CALIBRATED TEST INSTRUMENTS:

Contractor is required to bring all the required testing equipments and
instruments for conducting pre-commissioning test. All instruments should be
calibrated as this is an ISO System requirement and the contractor should
furnish test certificate for calibration. Also, please see clause E.4.2 and E.6.3 of
Section-E for more details.
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Contractor should maintain moisture free store.
[llumination system in & around store should be maintained by the contractor.

All the material stored in the open yard shall be covered by tarpaulins to be
arranged by the contractor.

PROTECTION OF WORK :

Contractor shall effectively protect his work, equipment, material from theft,
damage or tempering at his own expenses till the work is finally taken over by
the BHEL/Owner.

Finished work where required, shall be suitably covered to keep it clean and free
from defacement or damage.

Necessary fire protection arrangement is to be made by the contractor for store
and place of work.

SAFETY MEASURES :

All safety rules and codes as applicable to work shall be followed without
exception.

All safety appliances and protective devices including safety belt, hand gloves,
aprons, helmets, shield goggles etc. shall be provided by the contractor to his
personnel. Also, the Contractor must follow BHEL Quality system to ensure
safety in all activities of site work.

QUALITY RECORDS (FQPs, MATERIAL MANAGEMENT ETC.)

Contractor should follow field quality plan furnished by BHEL to ensure quality
in all activities of work performed at site.

The contractor shall have to maintain records pertaining to Material Verification
on receipt at site as well as Daily Receipt Register, Stock Register as per the
various quality systems of BHEL.
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The contractor shall remove all scaffolding, ladders, temporary structures etc.
erected by him during erection in order to leave place neat and clean to the
satisfaction of the owner.

All packing/items are to be checked immediately on receipt at site. Any
shortages, damages are to be reported to BHEL within a week’s time in writing.

All parts shall be thoroughly cleaned, all rust removed and surface polished as
required before erection of any equipment.

Cleaned and polished parts shall be coated with anti-corrosive paints wherever
necessary.

After completion of work, reconciliation is to be done for all the material issued
to the contractor. Balance materials are to be returned to BHEL/Owner.

WORKING HOURS:

If in the opinion of BHEL, the progress of the erection work by the contractor
at any stage needs expediting so as to ensure completion of work within
stipulated time, BHEL shall have the right to instruct the Contractor to
increase the Contractor's manpower and working hours and the contractor shall
comply with such instructions without any Extra Charges.

DIVISION OF WORK:

Prices are to be quoted for schedule of Equipment - E.10.0 of Section-E. Work
can be split-up and awarded to more than one contractor as per requirement of
BHEL/Owner for timely completion of Project.

INCOME TAX / SALES TAX / WORKS TAX/VAT

Please refer " Annexure to conditions of contract for ETC Work"
attached with the tender documents.

x '

Above clause No.C-30.0 stands deleted.Please refer Annexure to conditions of contract for ETC works.
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DISCREPANCIES AND ADJUSTMENT OF ERRORS

The several documents forming the contract are to be taken as mutually
explanatory of one another, detailed drawings being followed in preference to
small scale drawings & figures dimensions in preference to scale & special
conditions in preference to general conditions.

In case of discrepancies between schedule of quantities, the specification and/or
the drawings the following order of preference shall be observed.

a) Description in Schedule of Quantities.

b) Special Conditions.

¢) Drawings

d) Technical Specifications.

e) General Conditions of Contract.

If there are varying or conflicting provisions made in any one document forming
part of the contract, the Engineer shall be deciding authority with regard to the
document.

Any error in the description, quantity in schedule of quantities or any omission
there from shall not vitiate the contract or release the contractor from the
execution of the whole or any part of the works comprised therein
according to the drawings and specifications or from any of his obligations
under the contract.

If on check there are found to be differences between the rates given by the
contractor in words and figures or in the amount worked out by him in the
schedule of quantities and general summary, the same shall be adjusted in
accordance with the following rules. :

a) In the event of discrepancies between description in words and figures
quoted by tenderer, the description in words shall prevail.

b) In event of an error occurring in the amount column of schedule of quantities
as a result of wrong extension of the unit rate and the quantity, the unit
rate shall be regarded as firm and extension shall be amended on the basis of
the rates.

¢) All errors in totalling in the amount column and in carrying forward totals
shall be corrected.
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d) The totals of sections of bill of quantities amended shall be carried over to
the general summary and the tendered sum amended accordingly. The
tendered sum so altered shall, for the purpose of tender be substituted for the
sum originally tendered and considered for acceptance instead of the
original sum quoted by the tenderer. Any rounding of quantities or in sections
of bill of quantities or in general summary, by the tenderer, shall be ignored.

If neither drawings nor specifications contain any mention of minor details of
construction which in the opinion of the Engineer, whose decision shall be final
and conclusive, are reasonable and obviously and fairly intended for
satisfactory completion of work, such details shall be provided by the contractor
without any extra cost, as if they were specially mentioned and shall be deemed
to be included in the contract.

sfeoskeoskoskoskoskoskoskosksk
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SECTION-D

ERECTION CONDITIONS

OF CONTRACT
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SECTION -D

ERECTION CONDITIONS OF CONTRACT

GENERAL:

The following shall supplement the conditions already contained in the other
parts of these specifications and documents and shall govern that portion of the
work of this contract to be performed at site.

The contractor upon signing of the contract shall, in addition to a Project
Coordinator, nominate another responsible officer as his representative at site
suitably designated for the purposes of overall responsibility and co-ordination of
the works to be performed at site. Such person shall function from the site office
of the contractor during the pendency of the contract.

REGULATION OF LOCAL AUTHORITIES AND STATUTES:

The contractor shall comply with all the rules and regulations of local authorities
during the performances of his field activities. He shall also comply with the
Minimum Wages Act, 1948 and the Payment of Wages Act (Both of
Government of India) and the rules made there under in respect of any employee or
workman employed or engaged by him or his sub-contractor.

The Contractor should note that all instructions of Engineer shall be binding for
example display of Minimum Wages paid to the workmen, construction of toilets
etc. in the vicinity of working area from health and sanitation standpoint etc.

All registration and statutory inspection fees, if any in respect of his work pursuant
to this contract shall be to the account of the contractor. However any registration,
statutory inspection fees lawfully payable under the provision of the statutory laws
and it’s amendments from time to time during erection in respect of the plant
equipment ultimately to be owned by the Owner/BHEL shall be to the account of
the Owner/BHEL. Should any such inspection or registration need to be rearranged
due to the fault of the Contractor or his sub-contractor, the additional fees for such
inspection and/or registration shall be borne by the contractor.
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OWNER'’S LIEN ON EQUIPMENT :

The owner/ BHEL shall have lien on all equipments including those of the
contractor brought to the site for the purposes of erection, testing and
commissioning of the plants. The Owner/ BHEL shall continue to hold the lien on
all such equipments through out the period of contract. No material brought to the
site shall be removed from the site by the contractor and/ or his Sub-contractors
without the prior written permission of BHEL.

RE-WORKS ETC. :

In case Owner/BHEL/consultant during inspection at site rejects an item already
agreed and the same is agreed to by BHEL and any re-execution of works of other
contractors and/or his agencies, which might have got damaged or affected by the
replacements will have to be attended to by the contractor free of cost.

ACCESS TO SITE AND WORKS ON SITE :

Suitable access to and possession of the site shall be provided to the contractor by
Owner/ BHEL in reasonable time.

The works so far as it is carried out on the owner’s premises shall be carried out at
such time as the owner/BHEL may approve and the Owner/ BHEL shall give the
contractor reasonable help/ facility for carrying out the works.

In the executions of the works, no persons other than the Contractor or his duly
appointed representative, Sub- contractor and workmen shall be allowed to do

work on the site except by the special permission in writing by BHEL.

CONTRACTOR'S SITE OFFICE ESTABLISHMENT:

The contractor shall establish site office at the site and keep posted an authorised
representative for the purpose of contract. Any written order or instruction of
BHEL or his duly authorised representative shall be communicated to the
contractor at the site office and the same shall deemed to have been
communicated to the contractor at his legal address.
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CO-OPERATION WITH OTHER CONTRACTORS:

The contractor shall co-operate with all other contractors or tradesmen of the
owner/BHEL who may be performing other works on behalf of them and the
workmen who may be employed by the owner/BHEL doing work in the vicinity
of the works under the contract. The contractor shall also arrange to perform his
work as to minimise to the maximum extent possible interference with the work
of other contractors and his workmen. Any injury or damage that may be
sustained to the employees of the other contractors, BHEL and the owner due to
the contractor's work shall promptly be made good at contractors own expenses.
The owner/ BHEL shall determine the resolution of any difference or conflict
that may arise between the contractor and other contractor's or between the
contractor and workmen of the owner and BHEL in regard to their work. If the
works of the contractor is delayed because of any acts or omission of another
contractor, the contractor shall have no claim against the owner/ BHEL on that
account other than an extension of time for completing his works.

BHEL shall be notified promptly by the contractor of any defects in the other
contractor's works that could affect to the contractor's works. The owner/BHEL
shall determine the corrective measures if any, required to rectify this situation
which shall be binding on the contractor.

DISCIPLINE OF WORKMEN:

The contractor shall adhere to the disciplinary procedure set by the owner in
respect of his employees & workman at site. The owner/BHEL shall be at liberty
to object to the presence of any representatives or employee of the contractor
at the site, if in the opinion of the owner/ BHEL such employee has misconducted
himself or be incompetent or negligent or otherwise undesirable and then the
contractor shall remove such a person objected to and provide in his place a
competent replacement.
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CONTRACTOR'S FIELD OPERATION:

The contractor shall keep informed in advance regarding his field activity plans &
schedule for carrying out such part of the works. Any review of such plan or
schedule or method of work by the BHEL shall not relieve the contractor of any
of his responsibilities towards the field activities and its schedule. Such reviews
shall also not be considered as an assumption of any risk or liability by the
owner/BHEL or consultant or any of his representatives and no claim of the
contractor will be entertained because of the failure or inefficiency of any such
plan or schedule or method or work reviewed. The contractor shall be solely
responsible for the safety adequacy and efficiency of plant and equipments and his
erection methods.

The contractor shall be completely responsible for the conditions of the work-
site including the safety of all persons employed by him or his sub-contractor and
all the properties under his custody during the performance of the work. This
requirements shall apply continuously till the completion of contract and shall not
be limited to normal working hours.

PHOTOGRAPH AND PROGRESS REPORT:

The Contractor shall furnish to BHEL photographs of the progress of work /
work done at site. Photographs shall be taken as & when indicated by BHEL
representative. Photograph shall be adequate in size & number to indicate various
stages of erection. Each photograph shall contain the date, the name of the
Contractor and the title of the Photograph. The cost of photographs is to be born
by the Contractor.

The above Photographs along with the soft copy ( on floppy/CD) shall accompany
the monthly progress report detailing out the progress achieved on all erection
activities as compared to the schedules. The report shall also indicate the reasons
for the variance between the scheduled and actual progress and action
proposed for corrective measures wherever necessary.
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MANPOWER REPORT:

The Contractor shall submit to BHEL from the first working day of every month,
a Manpower report of the previous month detailing the number of persons
scheduled to have been employed and actually employed skill-wise and the
areas of employment of such labour.

PROTECTION OF WORK:

The Contractor shall have total responsibility for protecting his works till it is
finally taken over by the owner. No claim will be entertained by the BHEL for
damage or loss to the Contractor's works & the contractor shall be responsible for
the complete restoration of the damaged work to its original condition to comply
with the specification & drawings. Should any such damage to the Contractor's
works occur because of other party not under him directly, & if disagreement or

conflict or dispute develops between the contractor & the other party or
parties concerns works the same will be resolved as per the provisions of the
clause D.7.0 above entitled cooperation with other contractors. The contractor
shall not cause any delay in the repair of such damaged works because of any
delay in the resolution of such dispute. The contractor shall proceed to repair the
work immediately & no cause thereof will be assigned pending resolution of such
dispute.

EMPLOYMENT OF LABOUR:

The Contractor will be expected to employ on the work only his regular skilled
employees with experience of his particular work. No female labour shall be
employed after darkness. No person below the age of eighteen years shall be
employed.

All travelling expenses including provision of all necessary transport to and fro for
Site, lodging allowance and other payments to be Contractor's employees shall be
the sole responsibility of the contractor.

The hours of work on the Site shall be decided by the owner/BHEL and the

Contractor shall adhere to it. Working hours will normally be eight (8) hours per
day Monday through Saturday or depending upon the situation/ requirement.
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Contractor's employees shall wear identification badges while on the work at
site.

In the case of owner/BHEL become liable to pay any wages or dues to the labour
or to any Government agency under any of the provisions of the Minimum
Wages Act, Workmen Compensation Act, Contractor Labour Regulation
Abolition Act or any other law due to act or omission of the Contractor, BHEL
may make such payment and recover the same from the Contractor's bills or from
any amount which is already under process of payment to the Contractor.

FACILITIES TO BE PROVIDED BY OWNER:

Space: The Contractor shall advice BHEL within Fifteen (15) days from the
date of acceptance of the Letter of Intent about his exact requirement of space
for his office, storage area. The above requirements shall be reviewed by the
Owner/BHEL & space will be allotted to the Contractor for construction of his
temporary structures like office and storage sheds.

Construction water and power (Electricity) (Refer Clause C.14.0).

FACILITIES TO BE PROVIDED BY THE CONTRACTOR:

CONSTRUCTION EQUIPMENTS, TOOLS, TACKLES AND
SCAFFOLDINGS:

The Contractor shall provide all the construction equipments, tools, tackles
and scaffoldings required for pre-assembly, erection, testing and commissioning
of the equipments covered under the contract. He shall submit a list of all such
materials to the BHEL before the commencement of work at Site. These tools
and tackles shall not be removed from site without the written permission of the
owner/BHEL.

COMMUNICATION:

The Contractor will make his own arrangement for all his communication needs
such as telephone, fax etc., at his site office and his residential accommodation.
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FIRST AID:

The Contractor shall provide necessary first aid facilities for all the employees,
representatives and workmen working at the Site.  Enough number of
contractor's personnel shall be trained in administering first aid.

CLEANLINESS:

D.15.4.1 The Contractor shall be responsible for keeping the entire area allotted to him

clean and free from rubbish, debris, etc. during the period of contract. The
Contractor shall employ enough number of special personnel to thoroughly
clean his work-area at least once in a day. All such rubbish and scrap material
shall be stacked or disposed in a place to be identified by the owner/BHEL.
Materials and stores shall be so arranged to permit easy cleaning of the area. In
areas where equipment might drip oil and cause damage to the floor surface, a
suitable protective cover of the flame resistant, oil proof shield shall be provided
to protect the floor from such damage.

D.15.4.2 Similarly the labour colony, the office & the residential areas of the Contractor's

D.16.0

employees and workmen shall be kept clean & neat to the entire satisfaction of the
Owner/BHEL. Proper sanitation arrangements shall be provided by the contractor
in the workmen areas, office and residential areas of the contractor.

LINES AND GRADES:

All the works shall be performed to the lines, grades and elevations indicated on
the drawings. The Contractor shall be responsible to locate the layout of the
works. Basic horizontal and vertical control points as required will be established
& marked by the Owner/BHEL at Site at suitable points.

These points shall be used as datum for the works under the contractor. The
contractor shall inform the Engineer well in advance of the time and places at
which he wishes to do work in the area allotted to him, so that suitable datum
points may be established and checked by Owner/BHEL to enable the contractor
to proceed with his works. Any work done without being properly located may
be removed and/or dismantled by the Owner/BHEL at Contractor's expenses.
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FIRE PROTECTION:

The work procedures that are to be used during erection shall be those which
minimise fire hazards to the extent practicable. Combustible materials,
combustible waste and rubbish shall be collected and removed from the site at
least once each day. Fuels, oils and volatile or flammable materials shall be stored
away from the construction and equipments and material storage and areas in safe
containers. Untreated canvas paper, plastic or other flammable materials shall
not at all be used at site for any other purpose unless otherwise specified, if any
such materials are received with the equipment at the Site, the same shall be
removed and replaced with acceptable materials before moving in to the
construction area or storage.

Similarly corrugated paper fabricated cartons etc., will not be permitted in the
construction area either for storage or for handling of materials. All such
materials used shall be of water proof and flame resistance type. All other
materials such as working drawings, plants etc. which are combustible but are
essential for the works to be executed shall be protected against combustion
resulting from welding sparks, cutting flames and other similar fire sources.

All the contractors supervisory personnel and sufficient number of workers shall
be trained for fire-fighting and assigned specific fire protection duties. Enough of
such trained personnel must be available at the Site during the entire period of the
Contract.

The contractor shall provide enough fire protection equipment of the types and
number for the ware-houses, office, temporary structures, labour colony area etc.,
access to such fire protection equipment shall be easy and kept all times.

SECURITY:

The Contractor shall have total responsibility for all equipments & materials in
his custody stored, loose, semi assembled and/or erected by him at site. The
contractor shall make suitable security arrangements including employment of
security personnel to ensure the protection of all materials, equipments and works
from theft, fire, pilferage & other damages and losses. All materials belonging
to the Contractors shall enter and leave the project site only with the written
permission of the Owner/BHEL in the prescribed manner.
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CONTRACTOR'S AREA LIMITS:

The Owner will make out the boundary limits of access roads, parking spaces,
storage and construction areas for the contractor and the contractor shall not
trespass the areas not so marked out for him. The contractor shall be responsible
to ensure that none of his personnel move out the areas marked out for his
operations. In case of such a need for the contractor's personnel to work in the
areas not marked out for him, the same shall done only with written permission
of the Owner/BHEL.

CONTRACTOR'S COOPERATION WITH THE OWNER/ BHEL:

In cases where the performances of the erection work by the contractor affects
the operation of the system facilities of the Owner/BHEL such erection work of
the contractor shall be scheduled to be performed only in the manner stipulated by
the Owner/BHEL and the same shall be acceptable at all times to the contractor.
The Owner/BHEL may impose such restriction on the facilities provided to the
contractor such as electricity, water etc., as he may think fit in the interest of the
Owner/BHEL and the contractor shall strictly adhere to such restrictions and
cooperate with the Owner/BHEL. It will be responsibility of the contractor to
provide all necessary temporary instrumentation and other measuring devices
required during start up and operation of the equipment system which are erected
by him. The contractor shall also be responsible for flushing and initial filling of
all the oil and lubricant required for the equipment furnished and erected by him,
so as to make such equipments ready for operation. The contractor shall be
responsible for supplying such flushing oil & other lubricants unless otherwise
specified elsewhere in these documents and specifications.

PRE-COMMISSIONING TRIALS AND INITIAL OPERATIONS:

The pre-commissioning trials and initial operations of the equipments furnished
and erected by the contractor shall be the responsibility of the contractor as
detailed in relevant clauses. The contractor shall provide in addition, test
instruments calibrating devices etc. and the labour required for the successful
performance of these trials. If it is anticipated that the above test may prolong
for a long time, the Contractor's workmen required for the above test shall
always be present at site during such trials.

Page 87 of 106



D.22.0

D.22.1

D.22.2

D.22.3

D.22.4

BHARAT HEAVY ELECTRICALS LTD.
TRANSMISSION BUSINESS GROUP, NEW DELHI.
Conditions of Contract for Erection Works, Rev-02

MATERIAL HANDLING AND STORAGE:

All the equipments furnished under this contract arriving at site shall be promptly
received, unloaded, transported and stored in the storage spaces by the contractor.

Contractor shall be responsible for examining all the shipments immediately on
receipt at site and notify BHEL immediately if any damage, shortage, discrepancy.
Filling of material verification reports on receipt of materials shall be carried out
by the Contractor as per the instructions of Engineer. For any shortages or
damages in transit, handling and/or in storage and erection of the equipments at
site shall be intimated to BHEL/ equipment supplier promptly to enable them
lodge claim with the underwriters. Any financial and/or time loss happened due
to contractor's negligence in this regard shall be to the account of the contractor.
Any demmurrage, wharfage and any other charges claimed by the Transporter or
Railways due to any reason attributable to the contractor such as delay in taking
delivery in time shall also be to the account of the contractor.

The Contractor shall maintain an accurate and exhaustive record detailing out the
list of all equipments received and keep such record open for the inspection of the
Owner/BHEL at any time.

BHEL is an ISO Company and the contractor shall extend all help in maintaining
records of receipts, issue and stock in line with Material Management System
issued by  BHEL. Also, he shall assist in periodic inspection of
equipment/materials in stores as per this system.

The Contactor shall carryout all field activities related with ETC work as per Field
Quality Plans (FQPs) provided by Engineer to ensure Quality of work at site as
well as meet the contractual obligation to BHEL/Owner.

All equipments shall be handled very carefully to prevent any damage or loss. No
bare wire ropes, slings etc. shall be used for unloading and/or handling of the
equipments without the specified written permission of BHEL. The equipment
stores shall be properly protected to prevent damage either to the equipment or to
the floor where they are stored. The equipment from the store shall be moved to
the actual location at the appropriate time so as to avoid damage of such equipment
at site.
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All electrical panels, control gears, motors and such other devices shall be
properly dried by heating before they are installed and energised. Motor
bearings, slip rings, commutators and other exposed parts shall be protected
against moisture ingress and corrosion during storage and periodically
inspected. Heavy rotation parts if any, in assembled conditions shall be
periodically rotated to prevent corrosion due to prolonged storage.

All the electrical equipment, such as motors, transformers etc. shall be tested for
insulation resistance at least once in three months from the date of receipt till
the date of commissioning and record for such measured insulation values
maintained by the contractor. Such records shall be open for inspection by the
Owner/BHEL.

The contractor shall ensure that all the packing materials and protection devices
used for the various equipments during transit and storage are removed before
the equipments are installed.

The consumable and other supplies likely to deteriorate due to storage must be
thoroughly protected and stored in a suitable manner to prevent damage or
deterioration in quality by storage.

All the materials stored in the open or dusty location must be covered with
suitable weather proof & flame proof covering materials wherever applicable.

If the materials belonging to the contractor are stored in areas other than these
earmarked for him, the Owner/BHEL will have the right to get it removed to
the area earmarked for the contractor at the contractor's cost.
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D.22.12 STORAGE INSTRUCTION FOR GAS FILLED EQUIPMENTS:

D.22.12.1  All transformers despatched to site are fitted with Nitrogen cylinder in the
tank to maintain positive pressure. It will be the responsibility of the
contractor to maintain the pressure and replace the empty Nitrogen
cylinder with Nitrogen filled cylinder of required purity at his own cost
whenever such cylinders are become empty. Contractor should also maintain
the periodic record of the pressure of Nitrogen in the transformer in a register
for this purpose.

D.22.12.2 For all other gas filled equipments, like CTs, VTs, CVTs etc. the contractor
should also maintain the gas pressure & if it falls below the required value,
contractor should refill the leaked gas of required purity at his own cost.

D.23.0 CONSTRUCTION AND ARRANGEMENTS:

D.23.1 The field activities of the contractors working at site, will be coordinated by
BHEL and BHEL decision shall be final in resolving any dispute or conflicts
between the contractor and other contractor's and tradesmen of the BHEL
regarding scheduling and coordination of work. Such decisions shall not be cause
for extra compensation for time to the contractor.

D.23.2 The Owner/Consultant shall hold weekly meetings of all the contractors working
at the site at a time and a place so designated. The contractor along with BHEL
shall attend such meetings and take notes of discussions during the meeting and
the decisions of the Owner/BHEL/Consultant shall be strictly adhered to in
performing his works. In addition to the above weekly meetings, the
Owner/Consultant/BHEL may call for other meetings either with individual
contractors or with selected number of contractors and in such a case the
contractor, if called will also attend such meetings with BHEL.

D.23.3 Time is the essence of the contract & the contractor shall be responsible for
performance of his work in accordance with the specified construction schedule.
If at any time the contractor is falling behind the schedule, he shall take
necessary action to make good for such delay by increasing his work force or
by working overtime or otherwise accelerate the progress of the work to comply
with the schedule and shall communicate such actions in writing to the BHEL
satisfying them that his action will compensate for the delay. The contractor shall
not be allowed any extra compensation for such action.
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BHEL shall however not be responsible for provision of additional labour and/or
materials or supply or any other service to the contractor except for the
coordination work between various contractors as set out earlier.

FIELD QUALITY PLANS AND RECORDS:

The contractor shall maintain at his Site Office upto date copies of all drawings,
specifications, FQPs and other contract documents and any other supplementary
data complete with all the latest information thereto. The contractor shall also
maintain in addition the continuous record of all changes to the above contract
documents, drawings, specifications, supplementary data etc. effected at the
field and on completion of his total assignment under the contract, shall
incorporate all such changes on the drawings and other engineering data to
indicate as installed/build conditions of the equipments furnished and erected
under the contract.

Such "AS BUILT DRAWINGS" and "ENGINEERING DATA" shall be
submitted to BHEL in required number of copies.

CONTRACTOR'S MATERIALS BROUGHT ON TO SITE:

The contractor shall bring to site all equipments, components, parts, materials,
including construction equipment, tools & tackles for the purpose of the works
under intimation to the owner/BHEL. All such goods shall, from the time of
there being brought to site but may be used for the purpose of the works only
and shall not on any account be removed or taken away by the contractor without
the written permission of the BHEL.

After the completion of the works the contractor shall remove from the site
under the direction of the BHEL the material such as construction equipment,
erection tools and tackles, scaffolding etc. with the written permission of BHEL.
If the contractor fails to remove such materials within fifteen (15) days of issue of
a notice by the BHEL to do so, then BHEL shall have the liberty to
dispose/remove such materials and expanses incurred by BHEL in this regard will
be recovered from the Contractor.
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PROTECTION OF PROPERTY AND CONTRACTOR'S LIABILITY:

The contractor shall be responsible for any damage resulting from his operation.
He shall also be responsible for protection of all persons including members of
public and employees of the Owner/BHEL and the employees of other
contractors and subcontractors building, other plants and equipments and utilities
either above or below the ground.

The contractor will ensure provisions of necessary safety equipments such as
barriers, sign-boards, warning lights and alarm etc. to provide adequate protection
to persons and property. The contractor shall be responsible to give reasonable
notice to Owner/BHEL of public or private property and utilities when such
property and utilities are likely to get damaged or injured during the
performance of his work shall make all necessary arrangements with such
owners related to removal and or replacement or protection of such property and
utilities.

PAINTING:

All exposed metal parts of the equipment including pipings, structures, railings
etc. wherever applicable shall be first painted with at least one coat of suitable
primer after thoroughly cleaning all such parts off dirt and rust scales, greases, oil
and other foreign materials by wire brushing, scraping or/and blasting and the
same being inspected and approved by the Engineer for painting. After wards the
above parts shall be finished with two coats of enamel paint. The quality of the
finish paint shall be as per the standards of ISI equivalent and to be of the
colour as approved by the Owner/BHEL.

PROTECTION OF MONUMENTS AND REFERENCE POINTS:

The contractor shall ensure that at points such as relic, antiquity, coins, fossils etc.
which he may come across during the course of performance of his works either
during excavation or elsewhere are properly protected & handed over to the
owner under intimation to BHEL. Similarly the contractor shall ensure that the
bench marks reference points etc. which are marked out either with the help of
owner or by BHEL shall not be disturbed in any way during the performance of his
works. If any work is to be performed which may disturb such references, the
same shall be only after these are transferred to other suitable locations
under the direction of BHEL. The contractor shall provide all necessary
materials and assistant for such relocation of reference points etc.
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WORK AND SAFETY REGULATIONS:

The contractor shall ensure the safety of all the workmen, materials, and
equipment either belonging to him or to others working at site.

The contractor will notify the BHEL office of his intention to bring on to
site any equipment or any container with liquid or gases, fuel or other
substances which may create hazards. BHEL shall have the right to prescribe
the conditions under which such equipment or container may be handled and
used during the performance of the works and the contractor shall strictly adhere
to such instructions. BHEL shall have strictly the right to inspect any
construction plant and to forbid its use, if in his opinion it is unsafe. No claim
due to such prohibition shall be entertained by BHEL.

Where it is necessary to provide and/or store petroleum products or petroleum
mixtures & explosive, the contractor shall be responsible for carrying out such
provision and/or storage in accordance with the rules and regulations laid down
in Petroleum Act,1934. Explosively Act, 1948 and petroleum and carbide of
calcium manual published by the Chief Inspector Of Explosive of India. All such
storage shall have prior approval of BHEL in case any approval are necessary
from the Chief Inspector of Explosive of any statutory authorities, the contractor
shall be responsible for obtaining the same.

The contractor shall be responsible for the safe storage of his & his sub-
contractor's radio-active source if any.

ELECTRICAL SAFETY REGULATIONS:

In no circumstances will the contractor interfere with fuses and Electrical
Equipment belonging to BHEL/Owner or to the other contractors.

Before the contractor connects any electrical appliances to any plug or sockets
belonging to the other contractor or Owner, he shall:

(a) Satisfy the Owner/BHEL that the appliances are in good working conditions.

(b) Inform the Owner/BHEL of the maximum current, relating, voltage etc. of
the appliances.

(c) Obtain permission of the Owner detailing the sockets to which the
appliances may be connected.
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The BHEL will not grant permission to the contractor until he satisfies that:

(a) The appliance is in good conditions and fitted with suitable plug.
(b) The appliance is fitted with a suitable cable having proper earthing
provisions.

No cable in use will be disturbed by the contractor without prior permission.
No weight of any description will be imposed on any such cable and no ladder or
similar equipment will rest against or attached to it.

No work shall be carried out on any live equipment. The equipment must be made
safe by the BHEL/Owner and a permit to work issued before any work is carried

out.

The contractor shall employ the necessary number of qualified full time
electrician to maintain his temporary electrical installation.

CONSUMABLES:

The contractor shall make arrangements for an adequate inventory at site of
necessary consumable prior to erection so that the requirements of the same will
not come in the way of timely completion of the works under the contract.

MILD STEEL AND ALUMINIUM WELDING & OTHER SPECIAL
PROCESSES :

Only an approved and qualified welder shall be employed by the contractor. The
welder will be subjected to pre-qualification test by Owner/BHEL.

The Contractor shall ensure that personnel employed for doing other special
processes like tube/pipe bending etc. are having proper experience and are
qualified for doing such work.

Erection of Aluminium tubular bus bar shall include cutting, bending, aluminium

welding with sleeves (sleeves supplied by BHEL), Radiographic testing and D.P
test of 100% welded joints, fixing corona end bells etc to complete.
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D.32.4 For MS welding, red lead paint shall be applied followed by aluminium paint and
bitumen after welding. For GS welding , two coats of cold galvanising anti-
corrosive paint shall be applied after welding. In case any special process is
indicated in customer’s specification, then the same shall be applicable.

D.32.5 10% welded joints in earthing shall be tested for Dye penetration test.

dekkdhd
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SECTION — E

SCOPE OF WORK AND

COMPLETION
SCHEDULE
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SECTION - E

SCOPE OF WORK AND COMPLETION SCHEDULE

SCOPE OF WORK :

The scope of work of the successful tenderer shall comprise but not limited to the
following. The Tenderer shall read this scope of work in conjunction with all terms
and conditions (Section -A,B,C & D) contained else where in this document. The
quoted rates for various equipments/activities are deemed to include all the below
mentioned activities and nothing extra is payable on account of these.

For Contractor supplied materials: It shall be prime responsibility of contractor
to ensure safe storage of material supplied by him. The contractor may construct
open/ covered store to ensure proper storage of the materials as per site
requirement. Contractor will be permitted to dismantle and take back the stores
after completion of the work. No additional payment shall be made/deducted on
account of stores constructed by contractor for storing these materials.

For BHEL supplied materials: Contractor shall construct open/ covered store only
if the same is mentioned in the Bill of Quantities.

If due to any reason the material can not be unloaded in designated store/open yard
and it is unloaded at some nearby place on instructions of site Engineer then this
material has to be shifted by subcontractor to designated store/open yard when it is
ready without any additional claim. Any multiple handling of material within
project premises is not payable by BHEL

Some items may get delivered at stores of other BHEL unit on account of
convenience of despatch within the plant area. These material will be
collected/shifted by subcontractor to switchyard store at no extra cost.

Inspection / verification of equipment / materials received for any shortage /
damage after opening the packing cases and intimating the same to BHEL/ Owner
and underwriters within the time period specified by BHEL and to strictly follow
the procedures specified. Storage of equipment indoor / open stores in line with the
instructions of the manufacturer / BHEL.
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Conservation / maintenance / upkeep of the equipment in the store.

Temporary lighting in stores & construction area wherever required.

Safety / Security of equipments / materials.

Watch and ward of Erected Equipment/Material - Soon as the erection of

switchyards are taken up, the watch and ward for the erected items will also be
arranged by the subcontractor till the switchyards are taken by BHEL/customer

Erection, levelling and fixing of GI Structures of towers, beams including all the
equipment support structures on their respective foundations in line with drawings
to be furnished by BHEL. Final adjustment of foundation levels by chipping and
dressing, checking location, elevation, etc., and checking position of foundations /
anchor bolts and grouting/under pinning of anchor bolts and base plates wherever
necessary for certain aux. equipment and accessories of main equipment.
Materials such as M.S. packing shims of required thickness for levelling and
alignment and civil material for final grouting with 1:1 cement mortar with
approved make anti-shrinkage compound and finishing shall be arranged by
contractor. The grouting/underpinning of all tower and equipment foundation
bolts as per specifications is in the scope of Contractor ie Bidder.

Fixing and assembly including minor modification, where required, of all cable
trench materials like cable tray racks, cable trays, coupler plates, “T” and ‘L’ bends
etc in line with drawings to be furnished by BHEL. The work shall also covers
laying of all cables including glanding and termination for all the equipments
covered under BOQ . At various crossing and wherever necessary the cables to
pass through pipes laid underground in line with drawing to be furnished by
BHEL. Pipes will be supplied by BHEL for cabling from trench to equipment and
laying of the same including excavation and backfilling and making and finishing
of holes in trench walls will be carried out by the contractor.

Transportation of equipment/material from stores to erection site, erection of
equipment materials in line with the drawings/instructions to be furnished by
BHEL including filtration of oil wherever required, testing and commissioning and
handing over to owner/customer.
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Earthing (if called for in BOQ) : laying of earth mat and risers including
excavation, bending, cutting, welding, cleaning and painting of joints, backfilling
and earth compaction etc. as per BHEL drawings/specifications.

Cutting, pointing and driving of MS rod electrode, installation of pipe electrode
and construction of chambers as per drawings.

Earth connections from risers to equipment, structures etc. through GI flat
including bending, cutting, welding, cleaning and painting of welded joints as per
BHEL’s drawings/specifications.

Welding electrode should be of reputed make company ISI certified, and as per
BHEL’s specifications.

Providing for all consumables : It shall be noted by the tenderer that BHEL shall
supply only the equipments/materials listed in schedule of equipments as free issue
items. Any other sundry items required for completion of the job shall be procured
by the contractor.

All Equipment fixing hardware shall be arranged by BHEL.

All cable glands shall be arranged by BHEL. However cable accessories like
ferrules, lugs and markers, cable dressing and tying material etc. shall be in the
scope of the contractor. The lugs shall be of reputed make company and as advised
by BHEL site Incharge.

Maintenance of switchyard and associated equipment till handing over to the
owner, any other activity necessary for completion of the job but not specifically
mentioned in this specification.

Unloading, shifting, storing, verification, preservation during storage and handing
over of spare items/maintenance equipment to Customer/Owner.

Reconciliation and shifting of all the balance excess material and scrap material to
BHEL store or handover in customer store, as the case may be.
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This excess material may include erection spares for various items of BOQ such as
ACSR/AAC conductor, Al tube, Cable trench materials, Cables etc. Excess
erection spare (except main equipment) supplied by purchaser upto 10% of the
erected quantity shall be absorbed by the contractor & shall not be payable. Only
as erected quantity of the various items of BOQ shall be payable as per the unit
rates. However, any erection spares (excluding main equipment) handled in
excess of 10% of the erected quantity shall be payable @ 10% of the unit rate ( to
account for only unloading, storage and watch & ward. However, any additional
quantity of main equipment, handled but not erected, shall be paid @ 10% of the
1tem rate.

ERECTION, TESTING & COMMISSIONING REQUIREMENTS :

All the switchyard equipment shall be erected, installed, tested and commissioned
by the contractor to the satisfaction of BHEL/Owner adhering to the latest national
standard and codes. Some of the Reference standards are given below which are
normally applicable for Switchyard work. ETC activity of all other equipment to
be done as per relevant standards.

a) IS : 10118-1982 Code of practice for selection, installation and maintenance of
switchgear & control gear.

b) IS :10028-1985 Code of practice for installation and maintenance of
transformer.

c) IS:732-1963 Code of practice for electrical wiring.
d) IS:3043-1963 Code of practice for earthing.

e) 1S :2309-1989 Code of practice for the protection of building and allied
structure against lightning.

f) IS :1646-1982 Code of practice for fire safety of building (General) Electrical
installations.

All electrical equipment and installations hall also conform to the latest Indian

Electricity rules as regards safety, earthing and other essential provisions specified
therein for insulation and operation of electric plants.
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Earthing system, earth connections, testing of earthing system and connection,
lightning protection system, electrical clearance and safety shall be strictly
followed as per the national specifications which will be given to the successful
bidder.

The schedule of equipment indicates the quantity of the equipment and these will
be procured by BHEL and are to be erected by the contractor. The contractor has
to erect, test all equipment for system commissioning and putting the same into
operation. The trial run of individual equipment and final commissioning upto the
handing over of the system to the customer of BHEL is the responsibility of the
contractor.

Contractor will have to provide necessary support i.e.. suitable manpower,
common tools, conventional testing instruments as per Annexure ‘N’ and other
assistance as required by BHEL wherever expert services of any equipment are
arranged by BHEL viz.. SF6 circuit breakers.

All equipments, material and accessories provided by the contractor shall conform
to the requirements of the relevant Indian standard or International standard.

METHOD OF WORKMANSHIP & QUALITY OF WORK:

Workmanship will be in accordance with the best engineering practices to ensure
satisfactory performances and service life.

All works shall be installed in a first class manner with technical skill in the trade
involved to achieve quality of work of high standard. BHEL site supervisor’s
comments regarding quality of work should be taken care by the contractor.

The erection work shall be supervised by the competent supervisor holding
supervisory license by the state or central Government or statutory licensing
authority, as the case may be.

The installation shall be carried out in such a manner not to obstruct access to the
other equipment installed or likely to be installed in the vicinity.
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The complete erection shall be performed in accordance with the modern practices
for similar substation equipments.

EQUIPMENT, MATERIAL & SERVICES TO BE FURNISHED

The contractor shall employ sufficient labours, skilled, unskilled, supervisory and
administrative personnel for timely and effective execution of the contract.

The contractor shall arrange as per Annexure - Q erection tools and tackles, mobile
crane, all transport vehicles, measuring & testing equipments necessary for timely
and effectively execution of the contract. All measuring & testing instruments shall
be pre-calibrated through a certifying agency before use. The certificate of
calibration shall be submitted to Engineer for records. In case Contractor is unable
to provide the calibrated measuring and test instruments then ‘ENGINEER’
according to his own wisdom / judgement can recommend a deduction of
maximum limit up to 5% from the Contractor’s bill. But this in no way relieves the
Contractor from arranging the test & measuring instruments / equipment as
required for completion of work without affecting the quality of work and meeting
any Contractual obligation whatsoever.

All equipment including individual component fittings and accessories shall be
properly stored at site so as to obviate any deterioration of electrical properties and
mechanical damages.

All equipment shall be thoroughly cleaned of packing materials, scales rust, oil
grease etc. prior to commencement of the installation work.

All equipment shall be checked physically for the completeness of all components
and devices before taking up installation.

The contractor shall repair all minor defects in equipment, free of charge, if
required prior to installation in consultation with equipment manufacturer of
BHEL, so that manufacturer’s guarantee is not affected in any way. In case of any
major damage to the equipments, the same shall be rectified or replaced by the
manufacturer’s representatives with the approval of BHEL / Owner.
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All equipments and accessories shall be installed strictly in accordance with the
manufacturer’s instructions / drawings. Equipment supplied in sections or in
dismantled conditions shall be re-assembled at site with all associated accessories
as per manufacturer’s instructions.

If the services of BHEL engineers, suppliers, and / or of any equipment
manufacturers are required by the contractor at any stage of work, it will made
available on chargeable basis at existing rates prevailing at that time.

All consumable items required to carry out welding, brazing, soldering etc. for the
erection and commissioning is included in the offer of contractor and shortages in
hardware (due to careless / negligent handling at site) to be made up free of cost
by the contractor. The quality of such replenishment shall be at par with main
supply and to be acceptable to BHEL / Owner.

The successful contractor should note that after execution of work they will send
marked up drawings “as erected” drawings to Project Manager at site for
preparation of firm “AS BUILT” drawings. “AS BUILT” drawings will bear the
signature of Project Manager of BHEL and Contractor’s representative.

OIL FILTRATION (IN CASE OF TRANSFORMERS COVERED IN BOQ):

An extra high vacuum oil filtration plant with a minimum of thousand GPH
capacity shall be employed by the contractor for oil filtration.

An empty oil tank of minimum of 12000 ltrs. capacity also shall be arranged by the
contractor to prepare the oil before pushing it into the transformer.
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TESTING AND COMMISSIONING OF EQUIPMENT:

The testing of all electrical equipment as well as the system as a whole shall be
carried out to ensure that the equipment and its components are in satisfactory
condition and will successfully perform its functional operation. All required tests
shall be carried out by the contractor using his own instruments, testing
equipments as well as qualified testing personnel. The tests on power transformer
(if covered in BOQ) shall include winding resistance, tan-delta, PPM of moisture,
acidity in oil. For SF-6 Circuit Breaker (if covered in BOQ) closing and tripping
timing test shall also be carried out in addition to other routine tests.

At site all equipments shall be energised only after certification by the personnel
performing the test that the equipment is ready for energising and with the

concurrence of BHEL / Owner.

PREPARATION FOR COMMISSIONING:

After completion of the installation at site and for the preparation of system
commissioning the contractor shall carry out checking and testing of all equipment
and installation in accordance with the agreed standards, codes of practices of
Indian Standards Institutions and specific instruction furnished by the particular
equipments suppliers as well as the Owner.

Required checking to be made on all equipment and installation at site. This shall
include but not limited to the following:

Physical inspection for removal of any foreign bodies external defects  such as
damaged insulators, loose connecting bolts, loose foundation bolts etc.

b) Check for grease insulating/lubricating oil leakage and its proper level

c)

/ quantity.

Check for free movement of mechanism of the circuit breaker / isolator and
rotating parts of other rotating machine and devices.

d) Check for tightness of all the cables, busbars as well as earth connection in the

main earthing net work.

Check for clearance of live busbar and conductors from the metal
enclosures.

Continuity check in case of power and control cables.
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g) Checking of all mechanical and electrical interlocks, including tripping of

breakers using manual operation of relay.

h) Checking of alarm and annunciation circuits by  manual actuation of

)

relevant relays like buchholz relay in case of transformer.

Check and calibrate devices requiring field adjustments / calibration like
adjustment of relay setting etc.

Check proper connection to earth-mat work of all non current carrying parts
of equipments & installation.

All the measuring and testing instruments will be arranged by the contractor and
while submitting his quotation he shall furnish list of testing equipments which are
readily available with him and also which can be procured by him from outside
agency for the purpose of testing and commissioning.

MINOR CIVIL WORK:

Minor civil works including secondary grouting/under pinning of structure i.e.
filling the gap between structure and foundation after levelling, alignment shall be
done by the contractor at no extra cost. This shall also include necessary materials
required for doing the work.

Minor civil works of final / secondary grouting of structures, towers equipment has
to be arranged by the contractor and the rate for the same should be included in
respective erection. Final / secondary grouting means filling the gap between the
structure and foundation after levelling, alignment etc.

Minor civil work shall also include fixing of foundation bolts for radiator / cooling
oil pump etc. Foundation bolts for such work shall however be arranged by BHEL.

Page 105 of 106



E.8.0

E.8.1

E.8.2

E.9.0

E.9.1

E9.2

E9.3

E94

E.10.0

BHARAT HEAVY ELECTRICALS LTD.
TRANSMISSION BUSINESS GROUP, NEW DELHI.
Conditions of Contract for Erection Works, Rev-02
PRICE SCHEDULE

The prices to be quoted FIRM and should be valid till the work is completed to the
satisfaction of BHEL / Owner and handed over the system to Owner.

The quantities given in schedule of equipment are estimated ones and may vary up
to + 30% on the total value of the contract. Quantity of individual item may vary
up-to any extent.

START OF WORK AND COMPLETION SCHEDULE

The contractor shall mobilise at site within one week from the date of LOI.

The entire work under this tender is required to be completed as indicated in Letter
of Intent.

Detailed Bar Chart (activity schedule) should be submitted by the bidder in
Annexure ‘M’ showing as to how the work is proposed to be executed in order to
meet the completion schedule. This shall be filled in by the bidder after
mobilisation at site and to be given to ENGINEER-IN-CHARGE at site.

The contractor is required to commence the work within the time as indicated in
Letter of Intent failing which the contract is liable to be cancelled and EMD/SD
shall be forfeited.

SCHEDULE OF EQUIPMENT:

The estimated quantities in the Schedule of Equipment given in Annexure-1 is
tentative to give idea of work and to enable tenderer to quote unit rates. The actual
quantities required to be erected shall be based on relevant drawings and latest
revisions.

Page 106 of 106



ANNEXURE TO CONDITIONS OF CONTRACT FOR ETC WORKS

A.

A.1.0:

11

1.2

A.2.0

A2.1

A2.2

A23

A24

A.25

The following terms and conditions shall form a part of the tender document. If any
discrepancies found between below mentioned clauses and clauses in the Conditions of
Contract for Erection Works, DOC. NO. — TB-ETC-GCC, REV.-02, dated 20th JUNE, 2005, the
clauses mentioned in this annexure shall prevail.

Condition of Contract for Erection works (DOC. NO. — TB-ETC-GCC, REV.-02, 20th June, 2005):

GENERAL INSTRUCTION

All pages of the tender documents shall be duly signed, stamped and submitted

along with the offer in token of complete acceptance thereof. The information
furnished shall be complete by itself. The tenderer is required to furnish all the details

and other documents as required in the following pages.

Tenderers are advised to study all the tender documents carefully. Any submission of
tender by the tenderer shall be deemed to have been done after careful study and
examination of the tender documents and with the full understanding of the implications
thereof. Should the tenderers have any doubt about the meaning of any portion of the
Tender Specification or find discrepancies or omissions in the drawings or the tender
documents issued are incomplete or shall require clarification on any of the technical
aspect, the scope of work etc., tenderer shall at once, contact the authority inviting the
tender well in time (so as not to affect last date of submission) for clarification before the
submission of the tender. Tenderer’s request for clarifications shall be with reference to
Sections and Clause numbers given in the tender documents. The specifications and
terms and conditions shall be deemed to have been accepted by the tenderer in his
offer. Non-compliance with any of the requirements and instructions of the tender
enquiry may result in the rejection of the tender.

PROCEDURE FOR SUBMISSION OF SEALED TENDERS

Bidders may please refer Cl no. 2 to Cl no. 4 of the Notice inviting tender.

The tenders received after the specified time of their submission shall be treated as ‘Late
Tenders’ and shall not be considered under any circumstances.

Tenders shall be opened by the officers concerned of BHEL at the time, date and venue as
specified in the tender enquiry. Tenderer or their authorized representative may witness
the bid opening.

The tenderer shall closely pursue all the clauses, specifications and drawings indicated in
the Tender Documents before quoting. Should the tenderer have any doubt about the
meaning of any portion of the Tender Specifications or find discrepancies/omission in the
drawings or the tender documents issued are incomplete or shall require clarification on
any of the technical aspect, scope of work etc. he shall at once contact the authority
inviting the tender for clarification before the submission of the tender.

Before submission of offer, the tenderers are advised to inspect the work & the
environments and be well acquainted with the actual working and other prevalent
conditions, facilities available, sourcing of material and labour, means of transport and
access to site, accommodation, etc. No claim will be entertained later on the grounds of lack
of knowledge on any of these conditions/ resources.
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4.2

Tenderer must fill up all the schedules and furnish all the required information as per the
instructions given in various sections of the tender specification. Each and every page of the
Tender Specification must be SIGNED AND SUBMITTED ALONG WITH THE OFFER by the
Tenderer in token of complete acceptance thereof the information furnished shall be
complete by itself.

The tenderer shall quote the rates in English Language and international numerals. Total
price offered should be entered in figures as well as in words. For the purpose of the tender,
the metric system of units shall be used.

The tenderer shall quote a percentage above/ below/At Par the rates shown in the “Bill of
Quantities Cum Price Schedule (Annexure-l)” of subject tender.

The quoted percentage will apply to the individual items of “Annexure-I i.e Bill of Quantity
Cum Price Schedule” uniformly.

All entries in the tender shall either be typed or be written legibly in ink. Erasing and
overwriting are not permitted and may render such tender liable for rejection. All
cancellations and insertions shall be duly attested by the tenderer.

The tenderer must provide the registered e-mail of their registered office along with the
addresses and authorised phone/mobile nos.

ADJUSTMENT PRICE DISCREPANCY (IES): - Not Applicable being e procurement.

EVALUATION OF TECHNICAL BIDS

Technical Bids submitted by the tenderer will be opened first and evaluated for
fulfilling the Pre-Qualification criteria and other conditions in NIT/Tender documents,
based on documentary evidences submitted along with the offer.

In case the same qualifying experience is claimed by more than one bidder due to
subletting of work by main contractor to subcontractor (s) then following conditions
shall be applicable.

a) For labour + consumable contract without material and T&P:
Benefit of work experience shall be given to the subcontractor who has actually

executed job and not to the contractor offloaded down the line.

b) For contract with complete scope i.e. with materials, T&P, labour and consumable:

i) Benefit of work experience shall be given to the subcontractor who has actually
executed job and not to the contractor offloaded down the line.

ii) If the contractor offloads the labour and/or T&P portion only, benefit of work
experience shall be given to the main contractor and not to the subcontractor
who has executed only as labour supply contractor

The bidder’s qualification shall be subject to submission of documentary proof. BHEL
reserves the right to ask for further proofs including submission of TDS certificates/ for
the said job
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4.3

4.4

4.5

4.6

4.7

5.0

5.1

5.2

5.3

5.4

A.6.0

6.1

6.2

6.3

6.4

In case the qualifying experience is claimed by private organizations based on Work
Order and completion certificates from another private organization, BHEL reserves
the right to ask for further proofs including submission of TDS certificates/ form 26AS
/bills for the said job.

Credentials of all the bidders participating in open tender will be scrutinized thoroughly
by the nominated committee w.r.t. the pre-qualifying requirement for the tender.

Details of qualifying work(s) executed by the bidder will be forwarded to the principle
employer for verification of the work with respect to completion, commencement &
completion date, scope and value of the work executed. Performance feedback of the
bidder will also be sought from the principle employer.

BHEL may conduct onsite verification of at least one of the qualifying works to verify
completion of the work and evaluate capability and performance of the bidder.

The bidder representative may be called for the discussion with the committee. His
originals may be verified by the committee. In addition to above their organization chart
and detailed list of manpower, tools & plants and technical capability may be discussed
and ascertained by the committee.

EVALUATION OF PRICE BIDS

Price Bids of unqualified bidders shall not be opened.

The offers will be evaluated on the basis of total price basis (refer “BILL OF QUANTITY
AND PRICE SCHEDULE) as shown in the price bid.

Reasons for rejection of the bid shall be intimated in due course after issue of LOI/LOA
to successful bidder and receipt of unconditional acceptance of LOI /LOA from the
successful bidder

In case of electronic Reverse Auction, the unqualified bidders shall not be allowed
to participate in reverse auction.

DOCUMENTS TO BE ENCLOSED:

Full information shall be given by the tenderer in respect of the following.

Tenders shall be signed by persons duly authorized/empowered to do so. An attested copy
of the Power of Attorney to be submitted in all cases except where the sole proprietor is the
sighatory to the tender documents

PERMANENT ACCOUNT NUMBER:

Certified copies of Permanent Account Numbers as allotted by Income Tax Department
for the Company / Firm / Individual Partners, etc. shall be furnished along with tender.

AUDITED BALANCE SHEET AND INCOME TAX RETURN:

Copy of Audited Balance sheets and income tax return for last three financial years (financial
years as specified in PQR)

SOLVENCY CERTIFICATE:

If asked in NIT, bidder should submit solvency certificate (not older than 12 months from date
of tender notification) issued by any scheduled bank.
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6.5

6.5.1

6.5.2

6.5.3

6.6

6.7

6.8

6.9

DOCUMENT RELATED TO INCORPORATION OF BUSINESS ENTITY:

IN CASE OF INDIVIDUALTENDERER:
His/her full name, address and place & nature of business.

IN CASE OF PARTNERSHIP FIRMS:
The names of all the partners with address. A copy of the partnership deed/instrument of
partnership duly certified by the Notary shall be enclosed.

IN CASE OF COMPANIES:

Date & place of registration including date of commencement certificate in case of Public
Companies and the nature of business carried on by the company. Certified copies of
Memorandum and Articles of Association are also to be furnished.

Offer forwarding letter over the letterhead
Declaration sheets (As per Prescribed format) over the letter head

No Deviation certificates (As per Prescribed format) over the letterhead

GST Registration certificate

All the data required to be enclosed with the tender need to be furnished neatly typed,
sighed & stamped in the given formats only (in the form of separate sheets) failing which the
tender may be considered as incomplete and is liable for rejection. Documentary proof
wherever necessary also need to be enclosed.

A.7.0 VALIDITY OF OFFER

The rates in the Tender shall be kept valid for acceptance for a minimum period of Four
Months from latest due date of offer submission (including extension(s), if any). In case BHEL
(Bharat Heavy Electricals Limited) calls for negotiations, such negotiations shall not amount
to cancellation or withdrawal of the original offer which shall be binding on the tenderer.

The decision of acceptance of tender will rest with BHEL which does not bind itself to accept
the lowest tender or any tender and reserves to itself full rights for the following without

(d) In either of the contingencies stated in (b) and (c) above to modify the time for

A.8.0 REJECTION OF TENDER & OTHER CONDITIONS:
8.1
assigning any reasons whatsoever:
(a) Toreject any or all of the tenders.
(b) To split up the work amongst two or more Tenderer as per NIT
(c) Toaward the workin part as per NIT
completion suitably.
8.2

Conditional tenders, unsolicited tenders, containing abnormally low/ unworkable rates &
amounts, tenders which are incomplete or not in the form specified or defective or have
been materially altered or not in accordance with the tender conditions, specifications etc.
are liable to be rejected.
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8.3.

8.4

8.5

8.6

8.7

8.8

8.9

8.10

8.11

8.12

8.13

Tenders are liable to be rejected in case of unsatisfactory performance of the tenderer
with BHEL, or tenderer under suspension (hold / banning / delisted) by any unit / region /
division of BHEL or tenderers who do not comply with the latest guidelines of Ministry /
Commissions of Govt. of India. BHEL reserves the right to reject a bidder in case it is
observed that they are overloaded and may not be in a position to execute this job as per
the required schedule in line with ‘NIT’. The decision of BHEL will be final in this regard.

In case of any adverse information is received concerning performance, capability or conduct
of the tenderer after issue of tender enquiry or opening of tender or award of work, BHEL
reserves the right to reject the offer at any stage as deemed fit.

Offers with inadequate Tools & Plants, Manpower Deployment Plan, and Method Statement
are liable for rejection.

If a tenderer who is a proprietor expires after the submission of his tender or after the
acceptance of his tender, BHEL may at its discretion, cancel such tender. If a partner of a
firm expires after the submission of the tender or after the acceptance of the tender, BHEL
may cancel such tender at its discretion unless the firm retains its character.

BHEL will not be bound by any Power of Attorney granted by the tenderer or by changes in
the composition of the firm made subsequent to the execution of the contract. BHEL may,
however, recognise such Power of Attorney and changes after obtaining proper legal advice,
the cost of which will be chargeable to the contractor concerned.

If the tenderer deliberately gives wrong information in his tender, BHEL reserves the right to
reject such tender at any stage or to cancel the contract, if awarded, and forfeit the Earnest
Money/Security Deposit/any other moneys due.

Canvassing in any form in connection with the tender is strictly prohibited and the tenders
submitted by the tenderer who resorts to canvassing are liable to be rejected.

In case the Proprietor, Partner or Director of the Company / Firm submitting the Tender, has
any relative or relation employed in BHEL, the authority inviting tender shall be informed to
the fact as per specified format along with the offer, failing this, BHEL may, at its sole
discretion reject the tender or cancel the contract and forfeit the Earnest Money/ Security
Deposit.

The successful tenderer should not sub-contract the part or complete work detailed in the
tender specifications without written permission of BHEL's Site In charge/ Sector Head. For
this the contractor shall submit request application to site in charge supported by credentials
(financial and technical) and resource mobilisation schedule of such sub-contractor. Such
request is to be considered in consultation with end user/ultimate customer (if applicable)
and subject to satisfactory credentials, fund flow arrangement between them, HSE and other
contractual and statutory obligations. The tenderer is solely responsible to BHEL for the work
awarded to him.

The Tender submitted by a tenderer shall become the property of BHEL who shall be
under no obligation to return the same to the bidder. However unopened price bids and
late tenders shall be returned to the bidders.

unsolicited discount received after the due date and time of Bid Submission shall not be
considered for evaluation. However, if the party who has submitted the unsolicited
discount/rebate becomes the L-I party, then the awarded price i.e contract value shall be
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worked out after considering the discount so offered.

8.14 BHEL shall not be liable for any expenses incurred by the bidder in the preparation of the
tender irrespective of whether the tender is accepted or not.

AS.0 NO DEVIATIONS ARE ACCEPTABLE: -

Offers with deviations are likely to be rejected. However, if the bidder insists on any technical
or commercial deviations from the specifications and / or tender conditions, the price
implication, if any, of withdrawing the deviations must be submitted along with the price
bid in a separate sealed envelope super-scribed “PRICE IMPLICATION FOR WITHDRAWAL
OF DEVIATIONS”. No price implication for withdrawal of deviation shall be accepted at a
later date, after opening of technical bid.

A.10.0 Consortium/ JV bidding is not allowed under this NIT.

B. EARNEST MONEY DEPOSIT

Every tender must be accompanied by the prescribed amount of Earnest Money
Deposit (EMD) mentioned in NIT.

1. Mode of EMD deposit:

Every tender must be accompanied by the prescribed amount of Earnest Money Deposit (EMD)
mentioned in NIT.

Mode of EMD deposit:
EMD can be submitted in any one of the following modes:
i)  Cash deposit as permissible under the extant Income Tax Act (before tender opening),

ii)  Electronic Fund Transfer credited in BHEL account (before tender opening). Details of
BHEL account mentioned in tender document.

iii) Banker’s cheque/Pay order/Demand Draft, in favour of ‘BHEL’ and payable at New Delhi
(Along with offer)

iv) Fixed Deposit Receipt (FDR) issued by schedule Banks/Public Finance Institutions as
defined in the companies ACT (FDR should be in the name of the contractor, a/c BHEL)

v) Insurance Surety Bonds
No other form of EMD remittance shall be acceptable to BHEL.
Note: The Submission of EMD is compulsory for subject tender. In case requisite Amount of
EMD not submitted by the bidder along with offer or before technical bid opening, the offer

shall not be considered for evaluation and the offer shall be rejected.

2. Forfeiture of EMD

EMD by the bidder will be forfeited as per NIT conditions, if

i) After opening the tender and within the offer validity period, the bidder revokes his
tender or makes any modification in his tender which is not acceptable to BHEL.
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ii) The contractor fails to deposit the required Security deposit or commence the work within
the period as per LOl/contract.

3. EMD by the tenderer shall be withheld in case any action on the tenderer is envisaged under
the provision of extant “Guidelines on Suspension of business dealing with
Supplier/contractors” and forfeited/ released based on the action as determined under these
guidelines.

4. Inthe case of unsuccessful bidders, the Earnest Money will be refunded to them within a
reasonable time after award of work.

5. EMD shall not carry any interest.
6. EMD of successful bidder shall be retained as part of Security Deposit.

7. Bidders may please note that “One Time EMD” provision stands deleted. Hence, bidders who
have deposited Rs. 2 Lakh as ‘One Time EMD’ with BHEL are also required to submit the
requisite amount of EMD.

8. No MSE benefits shall be given to MSEs bidder for WORKS CONTRACT. Please refer clause no.
O (facilities provided to MSEs) for detail.

C.SECURITY DEPOSIT

Security Deposit means the security provided by the Contractor towards fulfiiment of any
obligations in terms of the provision of the contract.

1. Upon acceptance of Tender, the successful Tenderer should deposit the required amount of
Security Deposit for satisfactory completion of work. The total amount of Security Deposit will
be 5% of the Contract Value. EMD of the successful tenderer shall be converted and adjusted
towards the required amount of Security Deposit.

2. Mode of Security deposit:
The security Deposit should be furnished before start of the work by the contractor.

“Bidders agrees to submit performance security required for execution of the contract within
the time period mentioned. In case of delay in submission of Performance security, enhanced
performance security which would include interest (Repo rate + 4%) for the delayed period,
shall be submitted by the bidder.

Further, if performance security is not submitted till such time the first bill becomes due, the
amount of performance security due shall be recovered as per terms defined in NIT / Contract,
from the bills along with due interest”.

The balance amount to make up the required Security Deposit of 5% of the contract Value may
be furnished in any of the following forms:

i) Cash (as permissible under the extant Income Tax Act)

ii)  Local cheques of scheduled banks (subject to realization) / Pay Order / Demand Draft /
Electronic Fund Transfer, in favour of BHEL.

iii) Bank Guarantee from Scheduled Banks / Public Financial Institutions as defined in the
Companies Act. The Bank Guarantee format for Security Deposit shall be in the
prescribed formats enclosed with general conditions of contract.
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iv) Fixed Deposit Receipt issued by Scheduled Banks / Public Financial Institutions as
defined in the Companies Act. The FDR should be in the name of the contractor, A/C
BHEL and duly discharged on the back.

v) Securities available from Indian Post Offices such as National Savings Certificates, Kisan
Vikas Patras etc. (Certificates should be held in the name of Contractor furnishing the
security and duly endorsed/hypothecated/pledged, as applicable, in favour of BHEL and
duly discharged on the back).

vi) Insurance Surety Bonds.

(NOTE: BHEL will not be liable or responsible in any manner for the collection of
interest or renewal of the documents or in any other matter connected therewith)

3. Submission of Security Deposit:

i) At least 50 % of the required Security Deposit, including the EMD, shall be submitted
before start of work. Balance of the Security Deposit can be submitted by way of
deduction of 10% of the gross amount progressively from each running bills of the
contractor till the total amount of the required Security Deposit is collected.

ii) In case of delay in submission of performance security, enhanced performance security
which would include interest (Repo rate + 4%) for the delayed period, shall be
submitted by the bidder.

iii) If the value of work done at any time exceeds the contract value, the amount of
Security Deposit shall be correspondingly enhanced and the additional Security Deposit
shall be immediately deposited by the Contractor or it shall be recovered from
payment/s due to the Contractor.

iv) The recoveries made from running bills (cash deduction towards balance SD amount)
can be released against submission of equivalent Bank Guarantee in acceptable form,
but only once, before completion of work, at the discretion of BHEL.

4. The BG shall be submitted only through the Banker. Along with the BG, the Bank shall also
furnish a letter of confirmation (in the prescribed formats enclosed with general conditions of
contract).

5. The validity of the Bank Guarantee furnished towards Security Deposit shall be up to three
months more than the period of completion of work as stipulated in the LOI and the same will
be kept valid by proper renewal till the completion of the work.

6. BHEL reserves the right of forfeiture of Security Deposit in addition to other claims and
penalties in the event of the contractor’s failure to fulfil any of the contractual obligations or in
the event of termination of contract as per terms and conditions of the contract. BHEL reserves
the right to set off the Security Deposit, against any claims of any other contracts with BHEL.

7. Conditions for acceptance of bank guarantees

Contractors are advice to obtain Bank Guarantee preferably from any of the following BHEL
consortium banks
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SI. No. | Name of Bank Sl. No. | Name of Bank

1 State Bank of India 11 Punjab National Bank

2 Canara Bank 12 Union Bank of India

3 IDBI Bank Limited 13 Yes Bank Limited

4 ICICI Bank Limited 14 RBL Bank Ltd.

5 HDFC Bank Limited 15 Standard Chartered Bank

6 Axis Bank 16 Indian Overseas Bank

7 Indusind Bank Limited 17 Kotak Mahindra Bank Limited

8 Bank of Baroda 18 Federal Bank Limited

9 Exim Bank 19 Hongkong and Shanghai Banking
Corporation Ltd

10 Indian Bank

Bank Guarantees from Banks outside BHEL’s consortium shall be as below:

The Bank Guarantees of all Public sector banks can be accepted (in addition to consortium
banks)

The Bank Guarantees of Co-operative banks shall not be accepted.

Bank Guarantees of other than consortium bank and public sector bank can be accepted subject
to an overall exposure limit (at New Delhi) of Rs. 10 crores for banks with net worth of more
than Rs. 500 crores as on last balance sheet date and Rs 5 crores for banks with net worth
between Rs. 350 to Rs 500 crores (A certificate and copy of latest Balance Sheet to be given by
the Bank at the time of submission of Bank Guarantees).

In case of private sector banks, a clause to be incorporated in the text of Bank Guarantee that it
can be enforceable by being presented at any branch of the bank.

In case of foreign vendors, the bank guarantees issued by foreign banks may be confirmed by
our consortium bank in India.

In case of Bank Guarantees given by Non-Consortium banks (Private sector or Public sector),
the Bank Guarantees are to be enforceable in New Delhi or the town/ city in which the sector
office is located.

RETURN OF SECURITY DEPOSIT:

If the contractor duly performs and completes the work in all respects to the entire satisfaction
of BHEL and presents an absolute "No demand certificate", returns properties belonging to
BHEL, taken, borrowed or hired by him for carrying out the said works, and furnishes
performance bond BG in the prescribed proforma, Security Deposit will be released to the
contractor after deducting all costs, expenses and other amounts that are to be paid to BHEL
under this contract or other contracts entered into with the contractor.

It may be noted that in no case the Security Deposit shall be refunded/released prior to
passing of final bill.
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D. Bank Account Details for submission of EMD/ Security Deposit through electronic fund
transfer mode.

NAME OF THE COMPANY BHARAT HEAVY ELECTRICALS LTD
ADDRESS OF THE COMPANY TRANSMISSION BUSINESS GROUP,
PLOT NO. 25, SECTOR- 16A, NOIDA — 201301 (U.P.)
NAME OF BANK STATE BANK OF INDIA
NAME OF BANK BRANCH CAG-II NEW DELHI (17313)
CITY NEW DELHI
ACCOUNT NUMBER 00000030206227732
ACCOUNT TYPE CASH CREDIT
IFSC CODE SBIN0017313
E. Payment terms: Clause No. C.2.0 stands deleted. Now this clause shall be read as below.

(Description of work in this section is made for payment purpose only and the scope is not
limited to the activities mentioned below. Please refer technical documents for complete scope
of work)

1. No Mobilization Advance shall be paid.

2. For BOQ item SI. Nos. (1-10, 13-15, 17-31, 33-51, 69-87) of Price schedule Annexure-I
(Category-A)

2.1.10% of the contract item price on the monthly progressive bills on pro rata basis for
receipt, material including arranging crane for unloading, maintaining proper records
of receipt & storage in Field Quality Plans (FQPs) and as certified by BHEL Engineer.

2.2.60% of the contract item price on the monthly progressive bills on pro rata basis after
arranging necessary calibrated tools/tackles required for erection, submitting
calibration reports, qualification/experience certificates of welder/Electrician/other
staff, levelling, alighment, tightening and completion of erection including maintaining
proper records of installation in FQPs and as certified by BHEL, Engineer.

2.3.10% of the contract item price on the monthly progressive bills on pro rata basis on
arranging calibrated testing equipment, submission of calibration reports, testing of
equipment including maintaining proper records of testing in FQPs and as certified by
BHEL, Engineer. BOQ items, which are not required to be tested as per FQP, shall be
qualified for release of payment on prorate basis after completion of testing of all
equipment’s of corresponding bay (As per SLD/ layout).

2.4.10% of the contract item price after completion of satisfactory commissioning and
submission of complete records of erection/testing/commissioning /charging protocol
as per FQPs for the corresponding bay.

2.5. Last 10% of the contract item price after all test reports as per contract are jointly
witnessed and signed by BHEL/customer, “As Built” changes are incorporated in
relevant drawings, material reconciliation and substation is handed over to the Owner
/ Customer. If the contract is for more than one sub-station, then the same will be
released after successful handing over of each sub-station. If for any reason, the
handing over is delayed for reasons beyond the control of the contractor, in such case
this payment will be released against commissioning certificate issued by the BHEL /
customer and against submission of final bill of individual substation.
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3. For BOQ item SI. Nos. (11-12,16, 32, 52-65) of Price schedule Annexure-I (Category-B):

3.1. 80% of the contract item price on the monthly progressive bills on prorate basis after
supply, receipt of the material at site, unloading, proper storage and as certified by
site in-charge.

3.2. 10% of the contract item price on the monthly progressive bills on prorate basis after
material erection as certified by BHEL site In-charge on prorate basis after erection.

3.3. Last 10% payment shall be released as per 2.5 above.

4. For BOQ item Sl. No. - 68 of Price schedule Annexure-| (Category - C)

4.1. 30% of the contract item price on the monthly progressive bills on prorate basis
after receipt of the material at site, unloading, proper storage and as certified by
site in charge.

4.2. 60% of the contract item price on the monthly progressive bills on prorate basis
after handing over to Customer and as certified by BHEL site In-charge.

4.3. Last 10% payment shall be released as per 2.5 above.

5. For BOQ item Sl. Nos. (66-67) of Price schedule Annexure-I (Category-D)

5.1. 100% of the contract item price on the monthly progressive bills on pro rata basis
towards watch & ward against submission of invoice and on certification of engineer
in-charge of BHEL.

Overall Quantity variation-

The individual quantity can vary to any extent or may be deleted for which no compensation
will be payable to the contractor and the rates will remain firm. Also, the rate of each item
remains firm as long as the variation in the total value of work executed under the contract
including extra items if any remains within plus/minus 30 percent of the contract value. In case
the actual value of executed work including extra work on completion of work becomes less
than 70% of the basic/original contract value than the following method shall be adopted.

The actual executed value shall be raised by 7 % (For arriving at the final payment against work
executed) subject to the condition that total value of work executed plus increase by 7% as
above shall be limited to 70% of the basic/original contract value. The rate quoted shall be firm
irrespective of any upward variation in the contract price.

Over Run Compensation is not applicable for this NIT
Price Variation Clause is not applicable for this NIT.

Clause No. C.30.0 “INCOME TAX/SALES TAX/WORKS TAX/VAT” stands deleted. Now this
clause shall be read as below.

1.1. TAXES & OTHER DUTIES APPLICABILITY IN NEPAL VIZ VAT, CUSTOM DUTY: -

The Contractor shall familiarise himself with the rules and regulations with regard to
Income Tax, Customs, Duties, Other Taxes as are applicable under the laws of Government
of Nepal, and it will be necessary for him to follow the required procedures regardless of
any assistance which may be provided by BHEL/Customer. The Contractor shall pay all
duties, taxes, fees and contributions levied in Nepal in Nepalese Rupees as directed by the
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1.2,

1.3.

relevant governmental department of office or any other authorize local statutory agency
or body in accordance with the prevailing rules and regulations as below:

1.1.1.  As per the Law of Nepal, BHEL/Customer will deduct TDS at the rate as applicable
at the time of execution of the Contract from each payment to the Contractor and
deposit to the revenue office and the same will be deposited in his PAN name with
the Tax Authorities in Nepal. The subcontractor can claim tax credit subsequently
while filing his annual Income Tax return. If registered in Nepal, TDS at the rate of
1.5% is applicable at present.

1.1.2. VAT is not applicable on import of Electro-Mechanical Equipment required for the
project under this contract.

1.1.3. VAT for the execution of the Works (Nepalese Rupees Portion) shall be 13% of the
Bill amount, out of which 50% of VAT amount shall be paid to the Bidder by
BHEL/Customer and contractor shall itself pay to the Inland Revenue Office.
Remaining 50 % VAT shall be paid by BHEL/Customer to the inland revenue office
and provide the payment certificate to the Contractor.

1.1.4. A special customs duty rate of 1% of the CIP to Nepal border value shall be paid on
electrical and mechanical equipment imported by the contractor for executing the
project. The contractor shall state separately in his statements (payment invoices)
the amounts paid at this special customs duty rate of 1% and these amounts shall
be reimbursed by the BHEL/Customer to the Contractor on production of
documentary evidence.

If there is any changes in laws and regulations regarding taxes and duties, same will be
applicable.

Price quoted should be inclusive of all applicable Taxes/charges but Excluding Value
Added Tax (VAT) in Nepal. The Contractor shall be responsible to pay all other taxes, fees,
royalty, commission etc. that may be levied on the contractor in executing the contract as
per prevalent laws at Nepal and compliance to all local regulations. In case BHEL is forced
to pay any of such taxes, it shall be recovered from Contactor’s bills or otherwise as
deemed fit.

Value Added Tax (VAT) in Nepal shall be payable extra as per followings: -

i. The Contractor is required to get registered in VAT /PAN to start business in Nepal
before signing of Contract or as per provision in the ITB. Contractor submit to BHEL
documentary evidence for such registration.

ii. The Contractor has to submit VAT compliance invoice as per prevalent VAT laws in
Nepal. Any denial of input credit to BHEL or arising of any tax liability on BHEL due
to non-compliance of VAT Laws of Nepal by the contractor in any manner, will be
recovered along with liability on account of interest and penalty (if any) from the
payments due to the contractor.

iii. The Contractor may be required to submit documentary evidence for deposit of
VAT@13% with tax authorities as per prevalent laws in Nepal.

iv. The Contractor shall be solely responsible for discharging his VAT liability as per
prevalent VAT laws in Nepal and BHEL will not entertain any claim of
VAT/Interest/penalty or any other liability on account of failure of contractor in
complying the provisions of VAT laws in Nepal or discharging the VAT liability in a
manner laid down thereunder.

v. The Contractor shall obtain prior written consent of BHEL before billing the amount
towards such taxes. Where prevalent VAT laws in Nepal permit more than one
option or methodology for discharging the liability of tax/levy/duty; the contractor
shall approach BHEL before choosing any option to discharge his tax liability. BHEL
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1.4.

1.5.

1.6.

1.7.

1.8.

1.9.

1.10.

1.11.

shall have the right to direct the contractor to adopt the appropriate option
considering the amount of tax liability on BHEL/Client as well as procedural
simplicity with regard to assessment of the liability. The Option chosen by BHEL
shall be binding on the contractor for discharging the obligation of BHEL in respect
of the tax liability to the contractor.

For plant and equipment manufactured inside Nepal, all taxes and duties as applicable for
destination site/state on all items of supply from Contractor are included in the Contract
price.

Octroi /Custom (Bhansar) /entry tax/ as applicable for destination site on all items of
supply including bought-out finished items, which shall be dispatched directly from the
sub-vendor's works (within or outside Nepal) to the Project site is included in the Contract
price.

In case of local supplies, all Customs duties/Bhansar and Levies, Excise Duties, Sales Tax
payable on raw materials, components, sub-assemblies and any other items used for their
consumption or dispatched directly to the BHEL / Customer from their sub-Contractor (i.e.
sale-in-transit) is included in the Contract price and any such taxes, duties, levies
additionally payable will be to Contractor's account and no separate claim on this behalf
will be entertained by the BHEL

If any plant and equipment required to complete the facilities, is manufactured outside
Nepal, the Contractor shall be entirely responsible for all taxes, stamp duties, license fees,
and other such levies imposed outside the Nepal.

In such case, Customs duties/ Bhansar on the equipment and materials covered in the
Contract to be imported into Nepal against BHEL / Customer’s Import License and which
will become the property of the BHEL / Customer under the Contract, shall be to the
contractor’s account and shall be paid directly by the Contractor to Government of Nepal
or concerned authorities.

Except as otherwise specifically provided in the Contract, the Contractor shall bear and pay
all taxes, duties, levies and charges assessed on the Contractor, its Sub-Contractors or their
employees by all municipal, state or national government authorities in connection with
the plant and equipment supplied in and outside of the country where the Site is located.

If any tax exemptions, reductions, allowances or privileges may be available to the
Contractor in the country where the Site is located, BHEL / Customer shall use its best
endeavors to enable the Contractor to benefit from any such tax savings to the maximum
allowable extent. However, in the event of failure on part of the contractor same shall not
be compensated on this account by BHEL.

For payment/reimbursement of Value Added Tax or any other tax included in the contract
price, in respect of dispatches made directly from Contractor's Works, invoices raised by
the Contractor shall be accepted as documentary evidence.

Any upward variation in VAT in Nepal shall be considered for reimbursement provided
supply of goods or /and services are made within schedule date stipulated in the contract
or approved extended schedule for the reason solely attributable to BHEL. However
downward variation shall be subject to adjustment as per actual VAT applicability in Nepal.
In case the Government of Nepal imposes any new levy/tax on the output service/goods
after price bid opening, the same shall be reimbursed by BHEL at actual. The
reimbursement under this clause is restricted to the direct transaction between BHEL and
its contactor only and within the contractual delivery period only.

In case any new tax/levy/duty etc. becomes applicable after the date of Bidder’s offer but
before opening of the price Bid, the Bidder/Contractor must convey its impact on his price
duly substantiated by documentary evidence in support of the same before opening of
price bid. Claim for any such impact after opening the price bid will not be considered by
BHEL for reimbursement of tax or reassessment of offer.

These variations / adjustments would be applicable to direct transactions between BHEL
and the Contractor as well as on finished bought-out items (Sale-in-transit) supplied
directly by the sub-vendor to BHEL but shall not be applicable on procurement of raw
materials, intermediary components etc. by the sub-vendor and Contractor. Such
adjustment in tax liability will only be with respect to the values and rates quoted by the
bidder in relevant Schedules.
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1.12.

1.13.

1.14.

1.15.

1.16.

1.17.

1.18.

1.19.

J.

1.

The Contractor shall be solely responsible for the taxes that may be levied on the
Contractor's persons or on earnings of any of his employees and shall hold BHEL
indemnified and harmless against any claims that may be made against BHEL / Customer.
BHEL does not take any responsibility whatsoever regarding taxes under the Income Tax
Act of Nepal, for the Contractor or his personnel. If it is obligatory under the provisions of
the Income Tax Act of Nepal, deduction of Income Tax at source shall be made by the BHEL.
The admissibility of VAT, taxes and duties referred in this chapter or elsewhere in the
contract is limited to direct transactions between BHEL & its Contractor. BHEL is not
responsible for any liability that may arise due to any transaction beyond the direct
transaction between BHEL & its contractor.

The contractor should submit its invoices in such a manner enabling BHEL for availing of
Input Tax Credit of all the taxes whether included or excluded in the contract price,
wherever applicable. Any denial of input credit to BHEL or arising of any tax liability on
BHEL due to non-compliance of any Applicable Tax Laws in Nepal by the contractor in any
manner, will be recovered along with liability on account of interest and penalty (if any)
from the contractor.

The above information is indicative and is subject to change, as per amendments
and rules in Nepal issued from time to time. The subcontractor is requested to verify
the applicability of the above regulations and shall not hold BHEL liable for any loss
(actual / notional) on account of the above information, whether to the
subcontractor or otherwise.

Duties and Taxes on Goods

Any element of royalty, duty or tax in the price of any goods including fuel oil, lubricating
oil, cement, timber, steel and iron goods locally procured by the Contractor shall be
included in the Contract Price, and no reimbursement or payment in respect shall be made
to the Contractor. The Contractor shall familiarize himself with all the rules and regulation
of Nepal with regard to customs, duties, taxes, clearing of goods and equipment,
immigration and the like, and it will be necessary for him to follow the required procedures
regardless of the assistance as may be provided by the Employer whenever possible.

Import License

Import License fees or any other charges shall be at the cost of the Contractor.

The Contractor shall pay all such charges as local or any customs authorities en-route may
impose and all such costs, which shall be deemed included in the Contract Price.

New Taxes & duties (Introduced after tender opening date):

If any new tax or duty is levied by the Authority and becomes directly applicable on items
specified in the Bill of Quantities, full reimbursement shall be made subject to submission of
documentation as per statute.

Rates of Wages and Conditions of Labour

The Contractor shall pay rates of wages and observe conditions of labour not less
favourable than established by district office where the work is carried out. In the absence
of any rates of wages or conditions of labour so established, the Contractor shall pay rates
of wages and observe conditions of labour which are not less favourable than the general
circumstances in the trade or industry in which the Contractor is engaged are similar.

The Contractor shall inform the Contractor's Personnel about their liability to pay personal
income taxes in respect of such of their salaries, wages, allowances, and any benefits as are
subject to taxes under the Laws of Nepal, and the Contractor shall perform such duties in
regard to such deductions thereof as may be imposed on him by such Laws.

DELAY AND EXTENSION OF TIME:

If, in the opinion of the Engineer, the work is delayed:
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(i) by reason of abnormally bad weather, or
(ii) by reason of serious loss or damage by fire, or
(iii) by reason of civil commotion, local combination of workmen, strike or lockout,
affecting any of the trades employed on the work, or
(iv) by delay on the part of the agency or tradesman engaged by the BHEL in executing
work not forming part of the contract, or
(v) By reason of any other cause which in the absolute discretion of the Engineer is
beyond the contractor's control, then in any such case, the Engineer (or higher
authority) may make fair and reasonable extension in the completion dates of the
individual items of work of the contract as whole. Such extension which will be
communicated to the contractor by the Engineer in writing shall be final and
binding on the contractor. No other claim in this respect for compensation, idle
labour or otherwise howsoever is admissible. Upon the happening of any such
event causing delay the contractor shall immediately give notice thereof in writing
to the Engineer but shall nevertheless use constantly his best endeavour to prevent
or make good the delay and shall do all that may reasonably be required to the
satisfaction of the Engineer to proceed with the work.
2. In case of delay in completion of work BHEL reserve the right to grant time extension under the
following options depending upon the performance of the vendor:
a) Time extension without levy of LD in case it is found that delay is not attributable to the
vendor

b) Time extension with deduction of applicable LD in line with Liquidity Damage clause if
the delay is solely attributable to the vendor.

c) In case facts of delay is not settled, BHEL reserve the right to grant provisional time
extension for delay in completion of total work or part thereof and running/ interim
payments to the vendor will be released without deduction of LD subject to submission
of additional Bank guarantee equivalent to maximum LD amount valid till completion of
work under their scope and grant of final time extension.

During provisional time extension period ORC/ PVC shall not be payable to the contractor. The
Final Delay analysis shall be prepared on completion of the work. In case of delay is not
attributable to contractor as per final delay analysis the ORC/ PVC shall be released along with
the final bill without any interest charges attributable to BHEL.

In case of delay attributable to contractor, LD shall be deducted for that period in line with
clause “Compensation/ LD/ Penalty for delay in execution” of conditions of contract and
balance ORC/ PVC (if any) shall be released along with the final bill without any interest charges
attributable to BHEL.

LD / PENALTY FOR DELAY IN EXECUTION:

The Clause No. C.5.0 “LD / Penalty for delay in execution” of Conditions of contract for ETC
works stands deleted. Now the modified clause shall be read as below:

In case the contractor fails to complete the project within the time specified in the tender
specification or any extension thereof subject to force majeure condition, the contractor shall
be liable to pay by way of LD/Penalty a sum equal to the half percent of the contract price, per
calendar week or part thereof by which the commissioning of the project is delayed, subject to
ceiling of 10 % of the contract price. Once the maximum limit of delay is reached (i.e. 20 week
of delay) BHEL may consider termination of the contract and forfeit the Security deposit
without prejudice to the other remedies under the contract.
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2.1.

Amended/ revised contract value (excluding Extra Works, Supplementary /Additional ltems)
shall be considered for calculating LD/ penalty.

RIGHTS OF BHEL: - The Clause No. B.7.0 “RIGHTS of BHEL” of Conditions of contract for ETC
works stands deleted. Now the modified clause shall be read as below: -

BHEL reserves the following rights in respect of this contract during the original contract
period or its extensions if any, as per the provisions of the contract, without entitling the
contractor for any Compensation

To withdraw any portion of work and/or to restrict/alter quantum of work as indicated
in the contract during the progress of work and get it done through other agencies to
suit BHEL's commitment to its customer or in case BHEL decides to advance the date of
completion due to other emergent reasons/ BHEL’s obligation to its customer.

In case of inadequate manpower deployed by the contractor, BHEL reserves the right
to deploy additional manpower through any other agency for expediting activities in
the interest of the project. Supplied manpower shall be put on job by the contractor
and payments and other statutory compliances related to manpower shall be the
contractor’s responsibility. In case of contractor’s failure to fulfil his obligations in
respect of such manpower, BHEL reserves the right to take necessary action as per
contract conditions.

Breach of Contract, Remedies and Termination

The following shall amount to breach of contract:

l. Non-supply of material/ non-completion of work by the Supplier/Vendor within
scheduled delivery/ completion period as per contract or as extended from time
to time.

Il. The Supplier/Vendor fails to perform as per the activity schedule and there are
sufficient reasons even before expiry of the delivery/ completion period to justify
that supplies shall be inordinately delayed beyond contractual delivery/
completion period.

lll.  The Supplier/Vendor delivers equipment/ material not of the contracted quality.

IV. The Supplier/Vendor fails to replace the defective equipment/ material/
component as per guarantee clause.

V. Withdrawal from or abandonment of the work by the Supplier/Vendor before
completion as per contract.

VI.  Assignment, transfer, subletting of Contract by the Supplier/Vendor without
BHEL's written permission resulting in termination of Contract or part thereof by
BHEL.

VIl.  Non-compliance to any contractual condition or any other default attributable to
Supplier/Vendor.

VIIl.  Any other reason(s) attributable to Vendor towards failure of performance of
contract. In case of breach of contract, BHEL shall have the right to terminate the
Purchase Order/ Contract either in whole or in part thereof without any
compensation to the Supplier/Vendor.

IX.  Any of the declarations furnished by the contractor at the time of bidding and/ or
entering into the contract for supply are found untruthful and such declarations
were of a nature that could have resulted in non-award of contract to the
contractor or could expose BHEL and/ or Owner to adverse consequences,
financial or otherwise.

X. Supplier/Vendor is convicted of any offence involving corrupt business practices,
antinational activities or any such offence that compromises the business ethics
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ii)

i)

of BHEL, in violation of the Integrity Pact entered into with BHEL has the
potential to harm the overall business of BHEL/ Owner.

Note-Once BHEL considers that a breach of contract has occurred on the part of
Supplier/Vendor, BHEL shall notify the Supplier/Vendor by way of notice in this
regard. Contractor shall be given an opportunity to rectify the reasons causing
the breach of contract within a period of 14 days.

In case the contractor fails to remedy the breach, as mentioned in the notice, to
the satisfaction of BHEL, BHEL shall have the right to take recourse to any of the

remedial actions available to it under the relevant provisions of contract.

LD against delay in executed work in case of Termination of Contract:

LD against delay in executed work shall be calculated in line with relevant LD clause of
GCC, for the delay attributable to contractor. For limiting the maximum value of LD,
contract value shall be taken as Executed Value of work till termination of contract.

Method for calculation of “LD against delay in executed work in case of termination of

contract” is given below.

a) Letthe time period from scheduled date of start of work till termination of contract
excluding the period of Hold (if any) not attributable to contractor = T1

b) Let the value of executed work till the time of termination of contract= X

c) Letthe Total Executable Value of work for which inputs/fronts were made available
to contractor and were planned for execution till termination of contract =Y

d) Delay in executed work attributable to contractor i.e. T2=[1-(X/Y)] x T1

e) LD shall be calculated in line with LD clause of the Contract for the delay
attributable to contractor taking “X” as Contract Value and “T2” as period of delay
attributable to contractor.

Remedies in case of Breach of Contract is established:

Wherein the period as stipulated in the notice issued under clause “BREACH OF
CONTRACT, REMEDIES AND TERMINATION” of GCC has expired and Contractor has
failed to remedy the breach, BHEL will have the right to terminate the contract on the
ground of "Breach of Contract" without any further notice to contractor.

Upon termination of contract, BHEL shall be entitled to recover an amount equivalent
to 10% of the Contract Value for the damages on account of breach of contract
committed by the Contractor. This amount shall be recovered by way of encashing the
security instruments like performance bank guarantee etc available with BHEL against
the said contract. In case the value of the security instruments available is less than
10% of the contract value, the balance amount shall be recovered from other financial
remedies (i.e. available bills of the contractor, retention amount, from the money due
to the Contractor etc. with BHEL) or the other legal remedies shall be pursued.

wherever the value of security instruments like performance bank guarantee available
with BHEL against the said contract is 10% of the contract value or more, such security
instruments to the extent of 10% contract value will be encashed. In case no security
instruments are available or the value of the security instruments available is less than
10% of the contract value, the 10% of the contract value or the balance amount, as the
case may be, will be recovered in all or any of the following manners:
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vi)

vii)

2.3.

2.4,

2.5.

In case the amount recovered under sub clause (a) above is not sufficient to fulfil the
amount recoverable then; a demand notice to deposit the balance amount within 30
days shall be issued to Contractor.

If Contractor fails to deposit the balance amount within the period as prescribed in
demand notice, following action shall be taken for recovery of the balance amount:

from dues available in the form of Bills payable to defaulted Contractor against the
same contract.

If it is not possible to recover the dues available from the same contract or dues are
insufficient to meet the recoverable amount, balance amount shall be recovered from
any money(s) payable to Contractor under any contract with other Units of BHEL
including recovery from security deposits or any other deposit available in the form of
security instruments of any kind against Security deposit or EMD.

In-case recoveries are not possible with any of the above available options, Legal
action shall be initiated for recovery against defaulted Contractor.

It is an agreed term of contract that this amount shall be a genuine pre-estimate of damages
that BHEL would incur in completion of balance contractual obligation of the contract through
any other agency and BHEL will not be required to furnish any other evidence to the Contractor
for the purpose of estimation of damages.

In addition to the above, imposition of liquidated damages, debarment, termination, de-
scoping, short-closure, etc., shall be applied as per provisions of the contract.

Note:

1) The defaulting contractor shall not be eligible for participation in any of the future

enquiries floated by BHEL to complete the balance work. The defaulting contractor shall
mean and include:

(a) In case defaulted contractor is the Sole Proprietorship Firm, any Sole Proprietorship Firm
owned by same Sole Proprietor.

(b) In case defaulted contractor is The Partnership Firm, any firm comprising of same partners/
some of the same partners (but not including any new partner); or sole proprietorship firm
owned by any partner(s) as a sole proprietor.

In case Contractor fails to deploy the resources as per requirement informed by BHEL in
writing to expedite the work, BHEL can deploy own/hired/otherwise arranged
resources and recover the expenses incurred from the dues payable to contractor.
Recoveries shall be actual expenses incurred plus 5% overheads or as defined in TCC.

To terminate the contract or to restrict the quantum of work and pay for the portion of
work executed in case BHEL’s contract with their customer are terminated for any
reason, whatsoever.

Whenever any Claim or Claims for payment of any sum of money(s) arises under this or
any other contract against the contractor, BHEL shall be entitled to withhold and also
have a lien to retain such sum of money(s) in whole or in part from any money(s)
payable to contractor and/or security deposits furnished or deducted in cash from the
bills of contractor, (if any) under this contract. In the event of the securities or the
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2.6.

2.7.

amounts payable to Contractor, being insufficient to cover BHEL claims, then BHEL
shall be entitled to withhold and have a lien to the extent of such claims from any sum
or sums found payable or which at any time thereafter may become payable to the
contractor under this or any other contract with BHEL.

a)

Claim or Claims for payment of any sum of money(s) arising from the Contractor
under this or any other contract against the contractor, shall mean, the sum of
money(s) actually incurred by BHEL in fulfilling the contractual responsibilities of
contractor under the contract, to which he has failed to fulfil plus applicable
overheads (@ 5%) along with interest as applicable under the Contract on total
amount (i.e. money actually incurred plus overheads)

It is an agreed term of the contract that, the sum or sums of money so withheld
or retained under the lien by BHEL will be kept withheld or retained as such by
BHEL till the claims arising out of this or any other contract are finally adjudicated
wither through Arbitration or a Court of competent jurisdiction as the case may
be in accordance with the terms of contract. Intimation given by the BHEL
Engineer regarding withholding of such money(s) shall be considered as sufficient
and relevant date for all purposes. No Interest shall be payable on such sum(s) of
money which becomes due or as the case may be adjudged to be due from BHEL
to Contractor, whether under contract or otherwise.

Where the contractor is a partnership firm, BHEL shall be entitled to withhold
and also have a lien to retain towards such claims in whole or in part, from any
other money(s) payable to any partner, whether in his individual capacity or
otherwise.

If any money(s) shall, as a result of any claim or application made under the
relevant provisions of any Labour Welfare Act and/ or Rules, including but not
limited to Contract Labour Regulation & Abolition Act, Minimum Wages Act,
Payment of Gratuity Act, BOCW (RE&CS) Act, Provident Fund Act, Employee State
Insurance Act, be directed to be paid by the BHEL, such money shall be deemed
to be moneys payable to the BHEL by the Contractor.

Where the Contractor fails to repay to BHEL such moneys along with applicable
overheads (@ 5%) and interest, as aforesaid within seven days of being
demanded, BHEL shall be entitled to recover the same from Contractor’s bills/
Security Deposit or any other money(s) payable to Contractor under this Contract
or any other Contract with BHEL.

While every endeavor will be made by BHEL to this end, yet BHEL cannot guarantee
uninterrupted work due to conditions beyond its control. The Contractor will not be
normally entitled for any compensation/extra payment on this account unless
otherwise specified elsewhere in the contract.

BHEL may permit or direct contractor to demobilize and remobilize at a future date as
intimated by BHEL in case of following situations for reasons other than Force majeure
conditions and not attributable to contractor:

i)

suspension of work(s) at a Project either by BHEL or Customer,
or
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2.8.

ii)  where work comes to a complete halt or reaches a stage wherein worthwhile
works cannot be executed and there is no possibility of commencement of
work for a period of not less than three months

In such cases, charges towards demobilization and remobilization shall be as decided
by BHEL after successful remobilization by contractor at site, and decision of BHEL shall
be final and binding on the contractor. After remobilization, all conditions as per
contract shall become applicable. In case Contractor does not remobilize with
adequate resources or does not start the work within the period as intimated, then
BHEL reserves the right to terminate the contract and effect remedies under Clause
“Remedies in case of Breach of Contract” In case of any conflict, BHEL decision in this
regard shall be final and binding on the contractor.

In the unforeseen event of inordinate delay in receipt of materials, drawings, fronts etc.
due to which inordinate discontinuity of work is anticipated, BHEL on its own or
contractor’s request at its discretion may consider to short close the contract in any of
the following cases:

a) The balance works (including but not limited to Trial Operation, PG Test etc.) are
minor vis a vis the scope of work envisaged as per the contract.

b) There has been no significant work in past 6 months OR no significant work is
expected in next 6 months (example in Hydro projects or in projects where work
has stopped due to reasons beyond the control of BHEL).

c) The balance works cannot be done within a reasonable period of time as they are
dependent on unit shut down or on other facilities of customer or any other such
reasons not attributable to the contractor.

At the point of requesting for short closure, contractor shall establish that he has
completed all works possible of completion and he is not able to proceed with the
balance works due to constraints beyond his control. In such a case, the estimated
value of the unexecuted portion of work (or estimated value of services to be provided
for carrying out milestone/stage payments like Trial Operation/PG Test etc.) as decided
by BHEL, shall however be reduced from the final contract value.

Note: The Contractor shall not be eligible for any compensation on account of Quantity
Variation arising out of short-closure of contract as per clause above.

FORCE MAJEURE:

Clause No. B.13.0 (FORCE MAJEURE) of Conditions of Contract for ETC Works has been
modified as below:

M.1. "Force Majeure" shall mean circumstance which is:

a) beyond control of either of the parties to contract,

b) either of the parties could not reasonably have provided against the event before
entering into the contract,

c) having arisen, either of the parties could not reasonably have avoided or overcome,
and

d) is not substantially attributable to either of the parties

And

Prevents the performance of the contract,

Such circumstances include but shall not be limited to:

i)

War, hostilities, invasion, act of foreign enemies.
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ii)

i)
iv)

v)

vi)

vii)

M.2.

M.3.

M.4.

M.5.

M.6.

Rebellion, terrorism, revolution, insurrection, military or usurped power, or civil war.

Riot, commotion or disorder by persons other than the contractor’s personnel and other
employees of the contractor and sub-contractors.

Strike or lockout not solely involving the contractor’s personnel and other employees of the
contractor and sub-contractors.

Encountering munitions of war, explosive materials, ionizing radiation or contamination by
radio-activity, except as may be attributable to the contractor’s use of such munitions,
explosives, radiation or radio- activity.

Natural catastrophes such as earthquake, tsunami, volcanic activity, hurricane or typhoon,
flood, fire, cyclones etc.

Epidemic, pandemic etc.

The following events are explicitly excluded from Force Majeure and are solely the
responsibilities of the non-performing party: a) any strike, work-to-rule action, go-slow or
similar labour difficulty (b) late delivery of equipment or material (unless caused by Force
Majeure event) and (c) economic hardship.

If either party is prevented, hindered or delayed from or in performing any of its obligations
under the Contract by an event of Force Majeure, then it shall notify the other in writing of the
occurrence of such event and the circumstances thereof within 15 (fifteen) days after the
occurrence of such event.

The party who has given such notice shall be excused from the performance or punctual
performance of its obligations under the Contract for so long as the relevant event of Force
Majeure continues and to the extent that such party's performance is prevented, hindered or
delayed. The Time for Completion shall be extended by a period of time equal to period of
delay caused due to such Force Majeure event.

Delay or non-performance by either party hereto caused by the occurrence of any event
of Force Majeure shall not

a) Constitute a default or breach of the Contract.
Give rise to any claim for damages or additional cost expense occasioned thereby, if
and to the extent that such delay or non-performance is caused by the occurrence of
an event of Force Majeure
BHEL at its discretion may consider short closure of contract after 1 year of imposition

of Force Majeure in line with extant guidelines. In any case, Supplier/Vendor cannot
consider deemed short-closure after 1 year of imposition of Force Majeure.

SETTLEMENT OF DISPUTE

Clause No. B.15.0 (Arbitration) of Conditions of Contract for ETC Works has been modified as
below:

If any dispute or difference of any kind whatsoever shall arise between BHEL and the
Supplier/Vendor, arising out of the contract for the performance of the work whether during
the progress of contract termination, abandonment or breach of the contract, it shall in the
first place referred to Designated Engineer for amicable resolution by the parties. Designated
Engineer (to be nominated by BHEL for settlement of disputes arising out of the contract) who
within 60 days after being requested shall give written notice of his decision to the contractor.
Save as hereinafter provided, such decision in respect of every matter so referred shall
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N.1.

N.2.

forthwith be given effect to by the Supplier/Vendor who shall proceed with the work with all
due diligence, whether he or BHEL desires to resolve the dispute as hereinafter provided or
not.

If after the Designated Engineer has given written notice of this decision to the party and no
intention to pursue the dispute has been communicated to him by the affected party within 30
days from the receipt of such notice, the said decision shall become final and binding on the
parties. In the event the Supplier/Vendor being dissatisfied with any such decision or if
amicable settlement cannot be reached then all such disputed issues shall be resolved through
conciliation in terms of the BHEL Conciliation Scheme 2018 as per Clause “Conciliation” of GCC.

Conciliation:

Any dispute, difference or controversy of whatever nature howsoever arising under or out of or
in relation to this Agreement (including its interpretation) between the Parties, and so notified
in writing by either Party to the other Party (the “Dispute”) shall, in the first instance, be
attempted to be resolved amicably in accordance with the conciliation procedure as per BHEL
Conciliation Scheme 2018. The proceedings of Conciliation shall broadly be governed by Part-lll
of the Arbitration and Conciliation Act 1996 or any statutory modification thereof and as
provided in - “Procedure for conduct of conciliation proceedings” (as available in
www.bhel.com)).

Note: Ministry of Finance has issued OM reference No. 1/2/24 dated 03.06.2024 regarding
“Guidelines for Arbitration and Mediation in Contracts of Domestic Public Procurement. In the
said OM it has been recommended that Government departments/

Entities/agencies are to encourage mediation under the Mediation Act. 2023. The said Act has
not yet been notified by the Government. Therefore, the clause “Settlement of Disputes” shall
be modified accordingly as and when the Mediation Act 2023 gets notified.

ARBITRATION:

N.2.1. Except as provided elsewhere in this Contract, in case Parties are unable to reach amicable

N.2.2,

N.2.3.

settlement (whether by Conciliation to be conducted as provided in Clause “Conciliation”
herein above or otherwise) in respect of any dispute or difference; arising out of the formation,
breach, termination, validity or execution of the Contract; or, the respective rights and
liabilities of the Parties; or, in relation to interpretation of any provision of the Contract; or. in
any manner touching upon the Contract (hereinafter referred to as the ‘Dispute’), then, either
Party may, refer the disputes to Arbitral Institution i.e. “India International Arbitration Centre
(IIAC) Delhi” and such dispute to be adjudicated by Sole Arbitrator appointed in accordance
with the Rules of said Arbitral Institution.

A party willing to commence arbitration proceeding shall invoke Arbitration Clause by giving
notice to the other party in terms of section 21 of the Arbitration & Conciliation Act, 1996
(hereinafter referred to as the ‘Notice’) before referring the matter to arbitral institution. The
Notice shall be addressed to the Executive Director, TBG, BHEL, Noida, executing the Contract
and shall contain the particulars of all claims to be referred to arbitration with sufficient detail
and shall also indicate the monetary amount of such claim including interest, if any.

After expiry of 30 days from the date of receipt of aforesaid notice, the party invoking the
Arbitration shall submit that dispute to the Arbitral Institutions and that dispute shall be
adjudicated in accordance with their respective Arbitration Rules. The matter shall be
adjudicated by a Sole Arbitrator who shall necessarily be a Retd Judge having considerable
experience in commercial matters to be appointed/nominated by the respective
institution. The cost/expenses pertaining to the said Arbitration shall also be governed in
accordance with the Rules of the respective Arbitral Institution. The decision of the party
invoking the Arbitration for reference of dispute to a specific Arbitral institution for
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N.2.4.

N.2.5.

N.2.6.

N.2.7.

N.2.8.

N.2.9.

N.2.10.

N.3.In

adjudication of that dispute shall be final and binding on both the parties and shall not be
subject to any change thereafter. The institution once selected at the time of invocation of
dispute shall remain unchanged.

The fee and expenses shall be borne by the parties as per the Arbitral Institutional rules.

The Arbitration proceedings shall be in English language and the seat and venue of
Arbitration shall be Delhi.

Subject to the above, the provisions of Arbitration & Conciliation Act 1996 and any
amendment thereof shall be applicable. All matters relating to this Contract and arising out
of invocation of Arbitration clause are subject to the exclusive jurisdiction of the Court(s)
situated at Delhi.

Notwithstanding any reference to the Designated Engineer or Conciliation or Arbitration
herein, a. the parties shall continue to perform their respective obligations under the
Contract unless they otherwise agree. Settlement of Dispute clause cannot be invoked by
the Contractor, if the Contract has been mutually closed or ‘No Demand Certificate’ has
been furnished by the Contractor or any Settlement Agreement has been signed between
the Employer and the Contractor.

The Mechanism of resolution of disputes through arbitration shall be available only in the
cases where the value of the dispute is less than Rs. 10 Crores.

In case the disputed amount (Claim, Counter claim including interest is Rs. 10 crores and
above, the parties shall be within their rights to take recourse to remedies other than
Arbitration, as may be available to them under the applicable laws after prior intimation to
the other party. Subject to the aforesaid conditions, provisions of the Arbitration and
Conciliation Act, 1996 and any statutory modifications or re-enactment thereof as
amended from time to time, shall apply to the arbitration proceedings under this clause.

In case, multiple arbitrations are invoked (whether sub-judice or arbitral award passed) by
any party to under this contract, then the cumulative value of claims (including interest
claimed or awarded) in all such arbitrations shall be taken in account while arriving at the
total claim in dispute for the subject contract for the purpose of clause N.2.9. Disputes
having cumulative value of less than 10 crores shall be resolved through arbitration and
any additional dispute shall be adjudicated by the court of competent jurisdiction.

case of Contract with Public Sector Enterprise (PSE) or a Government Department,

the following shall be applicable:

In the event of any dispute or difference relating to the interpretation and application of the
provisions of commercial contract(s) between Central Public Sector Enterprises (CPSEs)/ Port
Trusts inter se and also between CPSEs and Government Departments/Organizations
(excluding disputes concerning Railways, Income Tax, Customs & Excise Departments), such
dispute or difference shall be taken up by either party for resolution through AMRCD
(Administrative Mechanism for Resolution of CPSEs Disputes) as mentioned in DPE OM No.
05/0003/2019-FTS-10937 dated 14-12-2022 as amended from time to time.

FACILITIES PROVIDED TO MSEs: -
Vide office memorandum F.N0.21(8)/2011-MA dated 09.11.2016, Office of AS&DC, Ministry of

MSME has issued clarification regarding definition of Goods and Services under the Public

Procurement Policy of MSEs order-2012, In accordance with the Public Procurement Policy for
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MSEs order-2012 and OM regarding definition of Goods and Services issued by Ministry of
MSME, it is clarified that benefits as envisaged in Public Procurement Policy for MSEs Order
2012 are to be provided in respect of the procurements related to the Goods and Services
produced and provided by Micro and Small Enterprises (MSEs) only and no benefits is to be
given in Case of Works Contracts.

CLOSING OF CONTRACTS

The Contract shall be considered completed and closed upon completion of contractual
obligations and settlement of Final Bill or completion of Guarantee period whichever is later.
Upon closing of Contract, BHEL shall issue a performance/ experience certificate as per
standard format, based on specific request of Contractor as per extant BHEL guidelines through
the online portal available at https://siddhi.bhel.in only.

SUSPENSION OF BUSINESS DEALINGS

BHEL reserves the right to take action against Contractors who either fail to perform or
Tenderers/Contractor who indulge in malpractices, by suspending business dealings
with them in line with BHEL guidelines issued from time to time.

The offers of the bidders who are under suspension as also the offers of the bidders,
who engage the services of the banned firms / principal / agents, shall be rejected. The
list of banned firms is available on BHEL web site www.bhel.com.

If any bidder / supplier / contractor during pre-tendering / tendering / post tendering /
award / execution / post-execution stage indulges in any act, including but not limited
to, mal-practices, cheating, bribery, fraud or and other misconduct or formation of
cartel so as to influence the bidding process or influence the price or tampers the
tendering process or acts or omits in any manner which tantamount to an offence
punishable under any provision of the Indian Penal Code, 1860 or any other law in
force in India, or does anything which is actionable under the Guidelines for Suspension
of Business dealings, action may be taken against such bidder / supplier / contractor as
per extant guidelines of the company available on www.bhel.com and / or under
applicable legal provisions. Guidelines for suspension of business dealings is available in
the webpage:

http://www.bhel.com/vender registration/vender.php .

PERFORMANCE MONITORING:

The Contractors performance shall be continuously monitored during execution of
work at site.

In case of contractor’s performance is found not satisfactory during the execution of
work at site, BHEL may take alternate remedial measures and may not consider the
contractor for further tenders, if the contractor performance is not improved in spite of
opportunities given by BHEL.

MEASUREMENT OF WORK AND MODE OF PAYMENT:

1) All payments due to the contractors shall be made by e-mode only.
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T.

3)

4)

6)

7)

For progress running bill payments: - The Contractor shall present detailed
measurement sheets in triplicate, duly indicating all relevant details based on technical
documents and connected drawings for work done during the month/period under
various categories in line with terms of payment as per contract. The basis of arriving
at the quantities, weights shall be relevant documents and drawings released by BHEL.
These measurement sheets shall be prepared jointly with BHEL Engineers and signed
by both the parties.

These measurement sheets will be checked by BHEL Engineer and quantities and
percentage eligible for payment under various groups shall be decided by BHEL
Engineer. The abstract of quantities and percentage so arrived at based on the terms
of payment shall be entered in Measurement Book by BHEL Engineers and signed by
both the parties.

These measurement sheets will be checked by BHEL Engineer and quantities and
percentage eligible for payment under various groups shall be decided by BHEL
Engineer. The abstract of quantities and percentage so arrived at based on the terms
of payment shall be entered in Measurement Book and signed by both the parties.

Based on the above quantities, contractor shall prepare the bills, along with statutory
documents, in prescribed format and work out the financial value. These will be
entered in Measurement Book and signed by both the parties. Payment shall be made
by BHEL after effecting the recoveries due from the contractor.

All recoveries due from the contractor for the month/period shall be effected in full
from the corresponding running bills unless specific approval from the competent
authorities is obtained to the contrary.

Measurement shall be restricted to that portion of work for which it is required to
ascertain the financial liability of BHEL under this contract.

The measurement shall be taken jointly by persons duly authorized on the part of BHEL
and by the Contractor.

The Contractor shall bear the expenditure involved if any, in making the measurements
and testing of materials to be used/ used in the work. The contractor shall, without
extra charges, provide all the assistance with appliances and other things necessary for
measurement.

10) If at any time due to any reason whatsoever, it becomes necessary to re-measure the

work done in full or in part, the expenses towards such re measurements shall be
borne by the contractor unless such re measurements are warranted solely for reasons
not attributable to contractor.

11) Passing of bills covered by such measurements does not amount to acceptance of the

completion of the work measured. Any left out work has to be completed, if pointed
out at a later date by BHEL.

12) Final measurement bill shall be prepared in the final bill format prescribed for the

purpose based on the certificate issued by BHEL Engineer that entire works as
stipulated in tender specification has been completed in all respects to the entire
satisfaction of BHEL. Contractor shall give unqualified “No Claim” Certificate. All the
tools and tackles loaned to him should be returned in satisfactory condition to BHEL.
The abstract of final quantities and financial values shall also be entered in the
Measurement Books and signed by both parties to the contract. The Final Bill shall be
prepared and paid within a reasonable time after completion of work.

NO INTEREST PAYABLE TO CONTRACTOR:
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Notwithstanding anything to the contrary contained in any other document
comprising in the Contract, no interest shall be payable by BHEL to Contractor on any
moneys or balances including but not limited to the Security Deposit, EMD, Retention
Money, RA Bills or the Final Bill, or any amount withheld and/or appropriated by BHEL
etc., which becomes or as the case may be, is adjudged to be due from BHEL to
Contractor whether under the Contract or otherwise.

PROGRESSIVE PAYMENT/ FINAL PAYMENT:

Running Account Bills (RA Bills)

i)

ii)

iii)

vi)

These are for interim payments when the contracts are in progress. The bills for
such interim payments are to be prepared by Contractor in prescribed formats
(RA Bill forms).

Payments shall be made according to the extent of work done as per
measurements taken up to the end of the calendar month and in line with the
terms of payments described in the Tender documents.

Recoveries on account of electricity, water, statutory deductions etc. are made
as per terms of contract.

Full rates for the work done shall be allowed only if the quantum of work has
been done as per the specifications stipulated in the contract. If the work is not
executed as per the stipulated specifications, BHEL may ask the contractor to
redo the work according to the required specifications, without any extra cost.
The contractor shall submit his monthly RA bills with all the details required by
BHEL on specified date every month covering progress of work in all respects
and areas for the previous calendar month.

Mode of payment and measurement of work completed shall be as per relevant
clauses of General Conditions of Contract

vii) Release of payment in each running bill including ORC Bills where ever

applicable will be as per stages of progressive pro rata payments.

viii)The contractor will be eligible for payment of RA Bills within 30 days of

Xi)

submission of running bill complete in all respects with all documents. It is the
responsibility of the contractor to make his own arrangements for making
timely payments towards labour wages, statutory payments, outstanding dues
etc. and other dues in the meanwhile.

All documents like HR Clearance, Quality and Safety Compliances etc. required
for processing the RA Bills should be submitted along with RA Bills.

BHEL shall release payment through Electronic Fund Transfer (EFT)/RTGS. In
order to implement this system, Contractor to furnish details pertaining to his
Bank Accounts where proceeds will be transferred through BHEL’s banker, as
per prescribed formats.

Note: BHEL may also choose to release payment by other alternative modes as
applicable.

Documents required for RA Bill:

a) VAT Complied Invoice of the work done as per approved BOQ.

b) Jointly signed Measurement sheet, WAM -6 for RA Bill.

c) Valid Bank Guarantees as applicable under the contract.

d) Labour Payment Certificate.

e) Material Reconciliation statement.

f) Test Report of the material as per FQP

g) Power of Attorney before submission of Bill.

h) HR compliance documents (like PF, ESI, Wage sheets etc.) as applicable.

i) Any other documents as per customer requirement/statutory requirement.
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2. Final Bill:

V.

W.

Final Bill’ is used for final payment on closing of Running Account for works or for single
payment after completion of works. ‘Final Bill’ shall be submitted as per prescribed
format after completion of works as per scope, material reconciliation, removal of
temporary structures, return of scrap/surplus material of BHEL. BHEL shall settle the
final bills after deducting all liabilities of Contractor to BHEL.

2.1. Documents required for Final Bill:

a) VAT Complied Invoice of the work done as per approved BOQ.

b) Jointly signed Measurement sheet, WAM -7, WAM-10 format (if Applicable).

c) Valid Bank Guarantees as applicable under the contract.

d) Labour Payment Certificate.

e) ‘No claim’ certificate from the contractor.

f) Deviation statement showing the Executed quantities and quantities as per the
contract.

g) Material Reconciliation statement.

h) Submission of As Built Drawings

i) Material Reconciliation statement duly approved by BHEL

j) Power of Attorney for representative signing MBs etc, if not submitted earlier.

k) HR compliance documents (like PF, ESI, Wage sheets etc.) as applicable.

I) Compliance report from BHEL/Customer for completion of punch points.

m) Final Delay Analysis.

n) Any other documents as per customer requirement/statutory requirement.

LIMITATION ON LIABILITY:

Notwithstanding anything to the contrary in this Contract or LOA or any other mutually
agreed document between the parties, the maximum liability, for damages, of the
contractor, its servants or agents, shall under no circumstances exceed an amount
equal to the Price of the Contract or the Work Order. The Contractor shall not in any
case be liable for loss of profit or special, punitive, exemplary, indirect or consequential
losses whatsoever. This shall not be applicable on the recoveries made by Customer
from BHEL on account of Contractor, any other type of recoveries for workmanship,
material, T&P etc. due from the contractor.

All other terms and conditions of GCC shall remain unchanged.
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INDEMNITY BOND

(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

This Indemnity Bond executed by < name of company> having their
Registered Office at < > in favour of M/s Bharat Heavy

Electricals Limited, a Company incorporated under the Companies Act, 1956, having its
Registered Office at BHEL House, Siri Fort, Asiad, New Delhi - 110049 through its unit -
TBG, 5th Floor, BHEL Sadan, Plot No. 25, Sector-16A, Noida-201301 (UP). (Hereinafter referred
to as the Company)

And whereas the Company has entered into a Contract with M/s , the

executants of this Deed (hereinafter referred to as the Contractor) as its contractor in respect

”

of the work of “

AND WHEREAS under the provisions of GCC further stipulates that the Contractor shall
indemnify the Company against all claims of whatever nature arising during the course of
execution of Contract including defects liability period of < Months > i.e till
< >

Now this deed witness that in case the Company is made liable by any Authority including
Court to pay any claim or compensation etc. in respect of all labourers or other matters at any
stage under or relating to the Contract with the Contractor, the Contractor hereby covenants
and agrees with the Company that they shall indemnify and reimburse the Company to the
extent of such payments and for any fee, including litigation charges, lawyers’ fees, etc,
penalty or damages claimed against the Company by reason of the Contractor falling to
comply with Central/States Laws, Rules etc, or his failure to comply with Contract (including
all expenses and charges incurred by the Company).

The Contractor further indemnifies the Company for the amount which the Company may be
liable to pay by way of penalty for not making deductions from the Bills of the Contractor
towards such amount and depositing the same in the Government Treasury.

The Contractor further agree that the Company shall be entitled to withhold and adjust the
Security Deposit and/or withhold and adjust payment of Bills of Contractor pertaining to this
Contract against any payment which the Company has made or is required to make for
which the Contractor is liable under the Contract and that such amount can be withheld,
adjusted by the Company till satisfactory and final settlement of all pending matters and the
Contractor hereby gives his consent for the same.
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The Contractor further agrees that the terms of indemnity shall survive the termination or
completion of this contract.

The contractor further agrees that the liability of the contractor shall be extended on actual
basis notwithstanding the limitations of liability clause, in respect of :

1. breach of terms of contract by the contractor

2. breach of laws by the contractor

3. breach of Intellectual property rights by the contractor
4. breach of confidentiality by the contractor

Nothing contained in this deed, shall be construed as absolving or limiting the liability of the
Contractor under  said Contract between the Company and the Contractor. That this
Indemnity Bond is irrevocable and the condition of the bond is that the Contractor shall duly
and punctually comply with the terms and the conditions of this deed and contractual
provisions to the satisfaction of the Company.

In witness where of M/s these presents on the day, month and year first,
above written at by the hand of its signatory Mr.

Signed for and on behalf of
M/s

Witness:
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PROFORMA OF BANK GUARANTEE (in lieu of SECURITY DEPOSIT)

In consideration of Bharat Heavy Electricals Limited (hereinafter referred to as the 'Employer’
which expression shall unless repugnant to the context or meaning thereof, include its successors
and permitted assigns) incorporated under the Companies Act, 1956 and having its registered
office at BHEL House, Siri Fort, New Delhi-110049 through its Unit at BHEL, Transmission Business

Group, Noida (name of the Unit) having agreed to exempt

(Name of the Vendor / Contractor / Supplier) with its
registered office at ! (hereinafter called the said
“Contractor” which term includes supplier), from demand under the terms and conditions of the
Contract reference No. dated 2 valued at
RSutierereee e se st e 3( RUPEES ettt et sev s s s ) (hereinafter called the said

Contract), of Security Deposit for the due fulfilment by the said Contractor of the terms and
conditions contained in the said Contract, on production of a Bank Guarantee for

RS eteeerineenns (RUPEBES...oeceeeetetetes et e et s st et e e e ta e snte e e eanae e eaees only),
We (indicate the name
and address of the Bank) having its Head Office at (address of

the head Office) (hereinafter referred to as the Bank), at the request of
[Contractor(s)], being the Guarantor under this Guarantee, do
hereby irrevocably and unconditionally undertake to forthwith and immediately pay to the
Employer, an amount not exceeding Rs. without any demur, immediately on
demand from the Employer and without any reservation, protest, and recourse and without the
Employer needing to prove or demonstrate reasons for its such demand

Any such demand made on the bank, shall be conclusive as regards the amount due and payable
by the Bank under this guarantee. However, our liability under this guarantee shall be restricted to
an amount not exceeding Rs.

We undertake to pay to the Employer any money so demanded notwithstanding any dispute or
disputes raised by the Contractor(s) in any suit or proceeding pending before any Court or Tribunal
or Arbitrator or any other authority, our liability under this present being absolute and
unequivocal.

The payment so made by us under this guarantee shall be a valid discharge of our liability for
payment hereunder and the Contractor(s) shall have no claim against us for making such payment.

We, further agree that the guarantee herein contained shall remain in full force and effect during
the period that would be taken for the performance of the said Contract and that it shall continue
to be enforceable till all the dues of the Employer under or by virtue of the said Contract have
been fully paid and its claims satisfied & the Employer certifies that the terms and conditions of
the said Contract have been fully and properly carried out by the said contractor(s) or acceptance
of the final bill or discharge of this guarantee by the Employer, whichever is earlier. This guarantee

5
shall initially remain in force up to and including and shall be extended from
time to time for such period as may be desired by the Employer. Unless a demand or claim under
this guarantee is made on us in writing on or before the &, (3 months more

than the present date of validity of Bank Guarantee) we shall be discharged from all the liability
under this guarantee thereafter.

We, (indicate the name of the Bank) further agree with the Employer that the
Employer shall have the fullest liberty without our consent and without affecting in any manner
our obligations hereunder to vary any of the terms and conditions of the said Contract or to
extend time of performance by the said contractor(s) from time to time or to postpone for any
time or from time to time any of the powers exercisable by the Employer against the said
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We,

contractor(s) and to forbear or enforce any of the terms and conditions relating to the said
Contract and we shall not be relieved from our liability by any reason of any such variation or
extension being granted to the said contractor(s) or for any forbearance, act or omission on the
part of the Employer or any indulgence by the Employer to the said contractor(s) or by any such
matter or thing whatsoever which under the law relating to sureties would but for this provision
have effect of so relieving us.

The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee
against the Bank as a principal debtor, in the first instance without proceeding against the
Contractor and notwithstanding any security or other guarantee that the Employer may have in
relation to the Contractor's liabilities.

This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or
change of constitution or insolvency of the Contractor but shall in all respects and for all purposes
be binding and operative until payment of all money payable to the Employer in terms thereof.
This guarantee will not be discharged due to the change in the constitution of the Bank or the
Contractor(s).

We, ..o BANK lastly undertake not to revoke this guarantee during its currency except with
the previous consent of the Employer in writing.

Notwithstanding anything to the contrary contained hereinabove:

a) The liability of the Bank under this Guarantee shall not exceed.........ccccevvevrurnnnnes

b) This Guarantee shall be valid up to ..................

¢) Unless the Bank is served a written claim or demand on or before 6 all rights
under this guarantee shall be forfeited and the Bank shall be relieved and discharged from all
liabilities under this guarantee irrespective of whether or not the original bank guarantee is
returned to the Bank.

Bank, have power to issue this Guarantee under law and the undersigned as a

duly authorized person has full powers to sign this Guarantee on behalf of the Bank.

1
AD

Date Day of

for_(indicate the name of the Bank)

(Signature of Authorised signatory)

DRESS OF THE VENDOR /CONTRACTOR / SUPPLIER .

2
DETAILS ABOUTTHE NOTICE OF AWARD/CONTRACTREFERENCE

3

Cco
4

BG
5

VA

NTRACT VALUE
AMOUNTIN FIGURES AND WORDS
LIDITY DATE (At least 3 months more than completion period)

6
DATE OF EXPIRY OF CLAIM PERIOD (At least 3 months more than the present date of validity of BG)
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Notes:

b.1

b.2

The expiry of claim period shall be at least 3 months more than the validity date. It may be
ensured that the same is in line with the agreement/ contract entered with the Vendor.

The BG should be on Non-Judicial Stamp paper/e-stamp paper of appropriate value as per
Stamp Act prevailing in the State(s) where the BG is submitted or is to be acted upon or the
rate prevailing in the State where the BG was executed, whichever is higher. The Stamp
Paper/e-stamp paper shall be purchased in the name of Vendor/Contractor/Supplier /Bank
issuing the guarantee.

In Case of Bank Guarantees submitted by Foreign Vendors:

From Nationalized/Public Sector / Private Sector/ Foreign Banks (BG issued by Branches in
India) can be accepted subject to the condition that the Bank Guarantee should be
enforceable in the town/city or at nearest branch where the Unit is located i.e. Demand can
be presented at the Branch located in the town/city or at nearest branch where the Unit is
located.

From Foreign Banks (wherein Foreign Vendors intend to provide BG from local branch of
the Vendor country’s Bank)

In such cases, in the Tender Enquiry/ Contract itself, it may be clearly specified that Bank
Guarantee issued by any of the Consortium Banks only will be accepted by BHEL. As such,
Foreign Vendor needs to make necessary arrangements for issuance of Counter- Guarantee
by Foreign Bank in favour of the Indian Bank’s (BHEL’s Consortium Bank) branch in India. It is
advisable that all charges for issuance of Bank Guarantee/ counter- Guarantee should be
borne by the Foreign Vendor. The tender stipulation should clearly specify these
requirements.

In case, Foreign Vendors intend to provide BG from Overseas Branch of our Consortium Bank
(e.g. if a BG is to be issued by SBI Frankfurt), the same is acceptable. However, the procedure
at sl.no. b.1 will required to be followed.
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Form WAM 6
BHARAT HEAVY ELECTRICALS LIMITED
DIVISION.........
Running Account Bill
(Para 4.3.1 of Works Accounts Manual)

Departmental Bill No.

Name of the Contractor Date:
Name of the Work: Division: Sub-Division:
Date of written order to Period of work covered in this

Sanctioned Estimate: commence the Work: bill:

Date of commencement
Code No.:

of work:
Due date of completion as per
Contract Agreement No.: Dated: agreement
Date of approval of Competent Authority for time extension as applicable
(copy to be enclosed).
I. ACCOUNT OF WORK EXECUTED
Adhoc payment for work not previously| Item No. of | Description of | Quantity as Quantity Rate Unit Payment on the basis of Quantity executed Payment on the basis of Remarks
measured ** work work per executed actual measurement upto since last RA bill actual measurement since last
- agreement upto date date running account bill
Total as Since last Total upto
per last running date
running | account bill
account
bill
1] 2 [ 3 [ 4 | 5 | 6 | 7 | 8 [ 9 ] 10 | 11 | 12 13

** 1. Whenever payment is made on adhoc basis without actual measurements the amount in whole rupees should be entered in columns 1 to 3 only and not in columns 7 to 12

2. Whenever there is an entry in column 12 on the basis of actual measurement, the whole of the amount previously paid without detailed measurement should be adjusted by a minus entry in column 2 equivalent to the amount shown in column 1, so
that the total upto date in column 3 may become nil.

Total value of work done upto date [ —
Deduct value of work shown on the last Running Account Bill [(:) I —
Net value of work done since last Running Account Bill [(o F—
Rupees (in words) Only
Note :

Wherever adhoc payments to contractors against running bills are made in accordance with the extant Works Policy, the amount so paid shall be adjusted.




Form WAM 6 (Contd).
Il. MEMORANDUM OF PAYMENTS

1. Total value of work actually measured as per Account No. |, Column 10 A
Total upto date adhoc payment for work covered by approximate or plan measurements ®)
as per Account |, Col. 3
4. Total upto date payments [(A)+(B)] [(o N —
Total amount of payments already made as per entry (D) of last Running Account Bill No.
5. ... forwarded to the Accounts Department on ... (D)
6. Balance [(C) - (D)]
7. Payments now to be made:
a) by cash / cheque
b) by deduction for value of materials supplied by BHEL vide Annexure A
attached
c) by deduction for hire of tools and plant vide Annexure B attached ~ —eeeeeeeee
d) by deduction for other charges vide Annexure C attached e
e) by deduction on account of security deposit e
f) by deduction on account of Income Tax -
Note : | Amounts relating to items 4 to 6 above should be entered in column Il and those relating to item 7 in column I. The amount shown against item 6 and the total of item 7 should agree with each other.
IIl. CERTIFICATE OF THE ENGINEER IN CHARGE
N The measurements on which the entries in column 7 to 12 of Part | of this Bill (Account of work executed) are based were made by and are reorded at pages -
of Measurement Book No, ----------------—- (Name and Designation)
) Certified that the methods of measurement are correct and the work has been carried out in accordance with the terms and diti heduls ifications and drawings etc. forming part of the contract agreement, subject to deviations
included in the deviation statement (Annexure D)
3 Certified that in addition to and quite apart from the quantities of work actually executed as shown in column 10 of Part |, some work has actually been done in connection with several items and the value of the such work is, in no case, less
than the adhoc payments as per column 3 of Part |, made or proposed to be made, for the convenience of the contractor in anticipation of, and subject to the results of, detailed measurement which will be made as soon as possible.
4 Certified that measurements by Engineer-incharge and test check of prescribed percentage of measurements by the concerned superior authorities has been carried out.
5 Certified that there are no pending recoveries from the contractor on account of chargeable items (e.g T&P, consumables, material, etc.) issued either by BHEL or by the customer and other recoveries like power, water, quarter, tax liability
towards declaration forms etc.
6 Certified that with regard to the free issues, regular r iliation is being done, | upto -—---------—- and there are no recoveries pending from the contractor on account of such issues in excess of requirement for execution of work as
per contract.
7 Certified that there is no pending recovery for damaged material issued free of cost.
8 Certified that the contractor has fulfilled all the requirements as per contract with reference to statutory obligations (PF, ESI, Minimum Wages, BOCW, Insurance etc.), support services such as service manpower, computer system , T&P etc
Signature of Contractor Signature of Engineer in Charge
Designation:
Date: Date:



IV. CERTIFICATE OF THE SENIOR ENGINEER

Form WAM 6 (Contd).

Certified that the measurements have been check measured to the prescribed extent by

at site and also by the undersigned and the relevant

1 entries have been initialed in the Measurement Book. (vide pages (Name and Designation)

2 Certified that all the measurements recorded in the measurement book have been correctly billed for

3 Certified that all recoverable amounts in respect of materials tools and plant etc. and other charges have been correctly made vide annexures A to C attached.
Certified for * of Rs. (Rupees

* Here specify the net amount payable.

Date:
Accounts Bill No. dated
Entered in Journal Book vide entry No. dated
Passed for Rs.
Less Deducti Rs.
Net amount payable Rs.
(Rupees
Payable to Shri / M/s by cheque / cash
Entered in Contractors ledger No. Page
Assistant
Date:

only)

V. ENTRIES TO BE MADE IN THE FINANCE DEPARTMENT

Estimate No : Debit
(Gross amount)

Name of Work :
Account code head

Total

Accountant
Date:

Signature of Senior Engineer

Code No.:
ALLOCATION

Credit

(Deductions)

Finance Executive
Date:




Form WAM 6 (Contd.)

ANNEXURE A
Statement showing details of materials issued to the contractor Shri / M/S. in respect of Contract Agreement / Work Order No Dated. and covered by the agreement
tit tuall
Stores Issue Issue voucher No. and date | Description of material issued o lQuan 1ty ac !Ja v B
SI.No. Voucher No. ) Quantity issued incorporated in the | Balance quantity If recoverable from the contractor
allotted by stores to the SIV issued to the contractor 3
and date work with contractor
Rate at which Amount Amount recovered Balance now
Free Chargeable Free [hargeabl N . Remarks
recoverable recoverable upto previous bill recovered
[ 2 | 3 4 | 5 6 | 7 [ s 9 | 10 11 [ 12 [ 13 [ 14
Total [
Certified that ....................... (balance quantity of free issue material as per Col. 8 above) is physically available with the Contractor.
Signature of Contractor Signature of Engineer in Charge Signature of Senior Engineer
Date: Date: Date:
ANNEXURE B
Statement showing tools and plant issued to the contractor Shri/M/s. in respect of Contract Agreement No. Dated.
Rate at which recovery is to be Amount recovered upto
SI. No. Description of Tools and Plant Issued Period for which issued v Amount recoverable ) N P! Balance Recovered now Remarks
made previous bill
I 2 [ 3 I 4 [ 5 [ 6 [ 7 [ 8
TOTAL [ |

Signature of Contractor
Date :

Signature of Engineer in Charge
Date :

Signature of Senior Engineer
Date:




Form WAM 6 (Contd.)

ANNEXURE C
Statement showing details of other recoveries to be made from the contractor Shri/M/ in respect of contract Agreement No. Dated
. . . Amount recovered up to
S. No. Particulars Unit Quantity Rate Amount recoverable N N Amount now recovered Remarks
previous bill
[ 2 [ 3 | 4 | 5 [ 6 [ 7 | 8 [ 9
1 Water charges
2 Electricity charges
3 Seignorage charges
4 Medical charges
5 Cost of empty gunny bags and empty
containers not returned
6
7
8
TOTAL [ |
Signature of Contractor Signature of Engineer in Charge Signature of Senior Engineer
Date : Date: Date:
ANNEXURE D
DEVIATION STATEMENT
Name of the Contractor: Contract Agreement No
Name of Work: Date:
Total quantity
tit, tit Total Amount
Description of ’ Quantity as Quantity as Quantity anticipated | Rate as per Rate as Amount as per Amountas [ Amount further L N Reason for deviation with
S. No. Unit per further N L anticipated on Difference L
Item executed L on agreement 1 g anticipated N authority, if any
agreement anticipated . completion
completion
Excess | Savings
1 2 3 4 5 6 7 8 9 10 11 12 13 14 ] 15] 16
Signature of Engineer in Charge Signature of Senior Engineer

Date : Date :




Departmental Bill No:

Date:

Name of the Contractor:
Name of the Work:

Sanctioned Estimate:

BHARAT HEAVY ELECTRICALS LIMITED
DIVISION
weerrenneeea..And Final Bill

(Para 4.3.2 of Works Accounts Manual)

Division:
Date of Written order to commence the work:

Date of commencement of the Work:

Form WAM 7

Sub-Division:

Contract Agreement/ Work Order No: Dated: Due date of completion as per Agreement:
Date of actual completion of the work:
I. ACCOUNT OF WORK EXECUTED
Adhoc payment for work not Item no. of | Description | Quantityas | Quantity Rate Unit Payment on the basis of Quantity since last Payment on t he basis of Remarks
previously measured ** the of work per executed actual measurement running account bill actual measurement since

Total as per | Since last [Total upto| agreement / agreement | upto date upto date last running account bill

last running running date work order

account bill | account bill
| 1 2 3 4 5 6 | 7 [ 8 T 9 ] 10 11 12 | 13 |

** Whenever there is an entry in column 12 on the basis of actual measurement, the whole of the amount previously paid without detailed measurement should be adjusted by a minus entry in column 2 equivalent to the amount shown in|

column 1, so that the total upto date in column 3 may become nil.

Total value of work done upto date

Deduct value of work shown on the last Running Account Bill

Net value of work done since last Running Account Bill

®

[ —

Rupees (in words)

Only




Il. MEMORANDUM OF PAYMENTS

1 Total value of work actually measured as per Account No. | column 10 (A)
) Deduct amount of payments already made as per last running account bill No. .. ®
3 Payment now to be made [(A) - (B)] ©
4 Deduct amounts recoverable from the contractor on account of :

a) Materials supplied by BHEL vide Annexure A attached ~ —mee

b) Hire of tools and plant vide Annexure B attached

) Other charges vide Annexure C attached

d) Income Tax

Total Deductions

Form WAM 7 (Contd.)

5 Balance
6 Refunds of Security Deposit
7 Net amount to be paid to the contractor e
Net value Rupees (in words) Only
I/ We hereby certify that I/We have performed the work as per the terms and conditions of Contract Agreement/Work Order No Dated. for which pay is claimed as above and that I/We have no further claim under this

agreement/work order.

Il CERTIFICATE OF THE ENGINEER IN CHARGE

Signature of the Contractor

Date:

1. The measurements on which the entries in columns 7 to 11 of Part | of this bill (Account of work executed) are based were made by.
are recorded at page of book No.

2. A statement showing the quantities of stores issued to the contractor (whether free or on recovery basis) and their disposal is attached.

(Name and Designation)

Date:

Signature of Engineer incharge

Designation:




IV CERTIFICATE OF THE SENIOR ENGINEER

Form WAM 7 (Contd.)

contract.

Annexure E.

1. Certified that | have personally inspected the work and that the work has been physically completed on the due date in accordance with the terms and
agreement, subject to the deviations noted in Deviation Statement (Annexure D).
2. Certified that the measurements have been check measured to the prescribed extent by.

hedul ifications and drawings etc., forming part of the contract

and by the

undersigned at site and the relevant entries have been initiated in the measurement book (vide page: )

3. Certified that the methods of measurement are correct.

4. Certified that the measurements have been technically checked with reference to contract drawings, deviations etc.

5. Certified that the measurements recorded in the measurement book have been correctly billed for at the contract rates or approved rates.
6. Certified that all recoverable amounts in respect of stores, tools and plant, water, electricity charges etc. have been correctly made vide Annexures A to C and that there are no other demands outstanding against the contractor on this

(Name and Designation)

7. Certified that the issues of all stores as per statement attached (whether charged to the contractor or direct to the work) have been technically checked and represent fair and reasonable issues for the items of work executed vide

8. Certified that all statutory requirements including PF, ESI, Minimum wages, Insurance, GST, BOCW, etc. are complied with by the Contractor. This should be duly backed by the relevant documents.

Certified for pay of * R

(Rupee: only).

*Here specify the net amount payable

IV ENTRIES TO BE MADE IN THE FINANCE DEPARTMENT

Signature of Senior Engineer

Date

Debit
Account code head 0!

Credit

(Gross Amount)

(Deductions)

Passed for.

Less Deduction:

Net Amount Payable.

(Rupee: only)
| TOTAL |

Assistant Accountant Finance Executive

Date: Date: Date:




Form WAM 7 (Contd.)

ANNEXURE A
Part|
Statement showing details of materials issued to the contractor Shri / M/S.... ....in respect of Contract Agreement / Work Order No. Dated. and covered by the agreement.
Whether
Stores Issue | Issue voucher No. and ion of material Quantity actually recoverable
SL.No. Voucher No. | date allotted by stores to issued issued to the Quantity issued incorporated in the from the If recoverable from t he Contractor
and date the SIV contractor work contractor or
supplied free
Amount
Rate at which Amount Balance now
recovered upto Remarks
recoverable recoverable . . recovered
previous bill
| 1 I 2 | 3 4 5 6 [ 7 [ B | 9 [ 10 | 11 | 12
Total | | |
Signature of Contractor Signature of Engineer in Charge Signature of Senior Engineer
Date: Date: Date:
ANNEXURE A
Part Il
Statement showing details of materials issued to the contractor Shri / M/S. in respect of Contract Agreement / Work Order No.... and not covered by the agreement
Quantity
. . Amount
Stores Issue Voucher | Issue Voucher No. and date | Description of material o actually Amount Balance now
SI.No N Quantity issued N . Issue Rate recovered upto Remarks
No.and Date allotted by stores to the SIV | issued to the contractor incorporated in recoverable A i recovered
previous bill
the work
| 1 I 2 | 3 | 4 | 5 | 6 | 7 [ 8 | 9 | 10 [ 11
TOTAL
Add Departmental Charges
Add GST (Wherever applicable)
GRAND TOTAL
Signature of Contractor Signature of Engineer-in-Charge Signature of Senior Engineer
Date: Date: Date:

Note: Cost of materials recovered in this bill should be shown against item 4 (a) of the dum of p: . The of taxes and departmental charges recovered in this bill should be incorporated in Annexure C.




Form WAM 7 (Contd.)

ANNEXURE B
Statement showing tools and plant issued to the contractor Shri /M/S. in respect of contract Agreement / Work Order No. Dated.
Rate at which is to b Ar it d upts
SI.No. Description of Tools and Plant Issued Period for which issued ate at which recovery ISTo €l Amount recoverable moun re.cover.e P | Balance now recovered Remarks
made previous bill
| 1 I 2 [ 3 4 [ 5 [ 3 | 7 [ 8
TOTAL | |
Signature of Contractor Signature of Engineer-in-Charge Signature of Senior Engineer
Date Date Date

ANNEXURE C

Statement showing details of other recoveries to be made from the contractor Shri/M/s.

... In respect of Contract Agreement / Work Order No. Dated

Amount Amount recovered upto
SI.No. Particulars Unit Quantity Rate . N P Amount now recovered Remarks
recoverable previous bill
| 1 [ 2 | 3 [ 4 | 5 | 6 [ 7 [ 8 [ 9
1 Water charges
2 Electricity charges
3 Medical charges
2 Cost of empty gunny bags and empty containers not
returned
5
6
7
TOTAL

Signature of Contractor

Date

Signature of Engineer in Charge
Signature of Senior Engineer
Date Date




Form WAM 7 (Contd.)

ANNEXURE D
DEVIATION STATEMENT
Name of the Contractor: Contract Agreement/Work Order No.
Name of the Work: Date:
Reason for the
e B N . Rate as per Rate as Amount as per Amount as . o N
SL. No. Description of Item Unit Quantity as per agreement | Quantity as executed Difference deviation with
agreement executed agreement executed L
authority, if any
Excess | Savings
1 2 3 4 5 6 7 8 9 10 | 11 12
Signature of Engineer in Charge Signature of Senior Engineer
Date: Date:
ANNEXURE E
Statement showing the consumption of materials issued to the contractor Shri/M/s.................ccoooviiiiiiiiinieeninnnn in respect of Contract Agreement / Work Order No............... Dated........cocovviiiiiiiiiiiee
Name of the Work:
ON RECOVERY BASIS
Amount
Quantity to be Variation in Rate chargeable Recoverable for
Quantity actually Particulars of issued as per consumption for excessg/short excess/short
SL. No. Description of material Unit Quantity actually issued incorporated in the Balance disposal of approved data (difference S consumption, Remarks
consumption, if N N
work balance for work actually|between colum 5 including
done &8) any materials not
returned, if any
More | Less
1 Cement
2 Bricks
3 Wood
4 Asbestos Sheet
5 Iron Material
6
7

Signature of Contractor

Date:
Note

Signature of Engineer in Charge

Date:

Signature of Senior Engineer

Date:

1. The quantities shown in columns 4 and 5 above should tally with those shown in columns 5 & 6 respectively of Annexure A (Part | and II)

2. Data statement of theoretical consumption should be attached in support of quantity specified in column 8.




Form WAM 7 (Contd.)

ANNEXURE F
Statement showing details of materials issued to the contractor Shri/M/s... ... in respect of Contract Agreement / Work Order No. dated.
Name of the Work:
FREE OF COST
Stores Issue Quantity required Quantity Nature of Rate chargeable rec(:/':roaL:DnI; for
SI.No Description of material Unit Quantity issued ly req consumed in the| Balance (if any) | disposal for the | for material not N Remarks
Voucher No. as per data material not
work balance returned
returned
1 2 3 4 5 [ 6 7 [ 8 | 9 10 | 11 | 12

Signature of Contractor
Date:

Signature of Engineer in Charge
Date:

Signature of Senior Engineer

Date:




ANNEXURE G
QUESTIONNAIRE TO BE ANSWERED BY THE ENGINEER IN CHARGE AND SENIOR ENGINEER
(Correct particulars and answers to be recorded)

1. Name of the Work:
2. Name of the Contractor:
3. Date of commencement of the Work:
4. Contract agreement /Work Order No. and date:
5. Reference to the supplementary Agreement No. if any:
6. Whether administrative approval and technical sanction has been accorded by the competent authority? If so, cite reference?
7

. Whether sanction of the competent authority and financial concurrence of the Finance Department for award of the work has been accorded? If so, cite reference.

8. Whether the work has been completed in time? If not whether penalty has been levied or sanction of the competent authority for extension of time granted and communicated to
the Finance Department with reasons for grant of extension? (Due and actual date of completion of the work and reference to letter No. and date granting the extension of time
should be given).
9. (a) Whether the rates allowed in the bill have been checked with the contract agreement?

(b) Whether the rates for extra/supplemental items have been approved by the competent authority and the sanction communicated to the Finance Department together with
rate analysis? If so, cite reference
10. Whether deviations have been approved by the competent authority? If yes, give reference to the approval; if not, give reasons.
11. Whether the rates of recovery of stores issued to the contractor which are not provided for in the contract agreement have been settled in consultation with Finance?

12. Whether discrepancies pointed out by the Finance department in the stores statement have been reconciled and accepted by the Finance Department?

13. Whether materials issued to the contractor in excess of the theoretical requirements have been returned to the Stores department and the No. and date of such returned stores
vouchers have been shown in Stores statement? If not, whether the cost of such excess materials has been recovered at the prescribed rate? Whether consumption statements in
respect of materials chargeable to the work have been attached to the bill?

14. Whether consumption of materials shown has been technically checked by Senior Engineer?

15. Whether materials issued and used in the work is not less than that required for consumption in work according to our specifications? If consumption is less, whether necessary
recovery has been made in the bill?

16. Whether measurements have been checked by the Engineer and Senior Engineer to the extent required and certificates of check recorded in the measurement books?

17. Whether contractor has signed the bill and the measurement books without reservations? If not, whether reasons have been intimated to the Finance Department?

18. Whether arithmetical calculations have been checked and certificate recorded in the measurement books by a person other than the one who calculated initially?

19. Whether any work was done at the risk and cost of the contractor and whether such cost has been recovered from him? Give particulars.

20. Whether all advance payments on running accounts have been recovered?

21. Whether all the recoveries due for services given to the contractor like rent of accommodation, water charges, electricity charges have been recovered and whether payments
made by the company on behalf of the contractor have been adjusted?

22. Whether the files containing abstracts from measurement books/standard measurement books have been completed/updated?

23. Whether hire charges for tools & plant have been recovered and the statement of hire charges with full details attached?

24. Whether the certificate of workmanship and completion of work according to specifications, drawings etc. is recorded by Engineer Incharge/Senior Engineer and whether
recoveries have been made for defective works, if any?

25. Whether all corrections in the bill/measurement books etc. have been neatly made and attested and there are no overwriting?

26. Whether final measurements have been taken as soon as possible after completion of the work and the certificate of completion issued? If not, whether reasons for delay have
been recorded and communicated to finance department?

27. In respect of quantities reduced in the final bill as compared to the running payment, whether adequate reasons have been recorded and communicated to finance department?
28. Whether the expenditure has been classified correctly according to heads of account recorded in the sanctioned estimate?

29. Whether the work has been completed within the estimated cost? If not, what is the percentage of excess over the sanctioned ive app! I? In case the
excess is beyond the competency of the Senior Engineer, what action has been taken for obtaining the approval of the authority competent to sanction the excess?

30. (a) If the contractor has furnished bank guarantee in lieu of cash security deposit towards proper execution of works and guarantee against defects during the maintenance
period, whether the period of currency of the bank guarantee covers the entire maintenance period?

(b) If not whether security deposit has been proposed to be recovered from the final bill?
31. Whether all the previous audit objections raised on running account bills have been settled? If so, cite references.

Signature of Engineer in Charge Signature of Senior Engineer
Date: Date:

Form WAM 7 (Contd.)



Annexure-A

ANNEXURE TO MODEL CONCILIATION CLAUSE FOR CONDUCT OF
CONCILIATION UNDER THE BHEL CONCILIATION SCHEME, 2018

BRIEF PROCEDURE FOR CONDUCT OF CONCILIATION PROCEEDINGS

1.

The proceedings of Conciliation shall broadly be governed by Part-III of
the Arbitration and Conciliation Act 1996 or any statutory modification
thereof and as provided herein:

. The party desirous of resorting to Conciliation shall send an

invitation/notice in writing to the other party to conciliate specifying all
points of Disputes with details of the amount claimed. The party
concerned shall not raise any new issue thereafter. Parties shall also
not claim any interest on claims/counter-claims from the date of notice
invoking Conciliation till the conclusion of the Conciliation proceedings.

. The party receiving the invitation /notice for Conciliation shall within 30

days of receipt of the notice of Conciliation intimate its consent for
Conciliation along with its counter-claims, if any.

. The Conciliation in a matter involving claim or counter-claim

(whichever is higher) up to Rs S5 crores shall be carried out by sole
Conciliator nominated by BHEL while in a matter involving claim or
counter-claim (whichever is higher) of more than Rs 5 crores
Conciliation shall be carried out by 3 Conciliators nominated by BHEL.

. The Parties shall be represented by only their duly authorized in-house

executives/officers and neither Party shall be represented by a Lawyer.

. The first meeting of the IEC shall be convened by the IEC by sending

appropriate communication/notice to both the parties as soon as
possible but not later than 30 days from the date of his/their
appointment. The hearings in the Conciliation proceeding shall
ordinarily be concluded within two (2) months and, in exceptional cases
where parties have expressed willingness to settle the matter or there
exists possibility of settlement in the matter, the proceedings may be
extended by the IEC by a maximum of further 2 months with the
consent of the Parties subject to cogent reasons being recorded in
writing.

. The IEC shall thereafter formulate recommendations for settlement of

the Disputes supported by reasons at the earliest but in any case within
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10.

11.

12.

13.

15 days from the date of conclusion of the last hearing. The
recommendations so formulated along with the reasons shall be
furnished by the IEC to both the Parties at the earliest but in any case
within 1 month from the date of conclusion of the last hearing.

. Response/modifications/suggestions of the Parties on the

recommendations of the IEC are to be submitted to the IEC within time
limit stipulated by the IEC but not more than 15 days from the date of
receipt of the recommendations from the IEC.

. In the event, upon consideration, further review of the

recommendations is considered necessary, whether by BHEL or by the
other Party, then, the matter can be remitted back to the IEC with
request to reconsider the same in light of the issues projected by
either/both the Parties and to submit its recommendations thereon
within the following 15 days from the date of remitting of the case by
either of the Parties.

Upon the recommendations by the Parties, with or without
modifications, as considered necessary, the IEC shall be called upon to
draw up the Draft Settlement Agreement in terms of the
recommendations.

When a consensus can be arrived at between the parties only in regard
to any one or some of the issues referred for Conciliation the draft
Settlement Agreement shall be accordingly formulated in regard to the
said Issue(s), and the said Settlement Agreement, if signed, by the
parties, shall be valid only for the said issues. As regards the balance
issues not settled, the parties may seek to resolve them further as per
terms and conditions provided in the contract.

In case no settlement can be reached between the parties, the IEC shall
by a written declaration, pronounce that the Conciliation between the
parties has failed and is accordingly terminated.

Unless the Conciliation proceedings are terminated in terms of para 22
(b), (c) & (d) herein below, the IEC shall forward his/its
recommendations as to possible terms of settlement within one (1)
month from the date of last hearing. The date of first hearing of
Conciliation shall be the starting date for calculating the period of 2
months.
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14.

15.

16.

17.

18.

19.

20.

In case of 3 members IEC, 2 members of IEC present will constitute a
valid quorum for IEC and meeting can take place to proceed in the
matter after seeking consent from the member who is not available. If
necessary, videoconferencing may be arranged for facilitating
participation of the members. However, the IEC recommendations will
be signed by all members. Where there is more than one (1) Conciliator,
as a general rule they shall act jointly. In the event of differences
between the Members of IEC, the decision/recommendations of the
majority of the Members of IEC shall prevail and be construed as the
recommendation of the IEC.

The Draft Settlement Agreement prepared by the IEC in terms of the
consensus arrived at during the Conciliation proceedings between the
Parties shall be given by the IEC to both the parties for putting up for
approval of their respective Competent Authority.

Before submitting the draft settlement agreement to BHEL’s Competent
Authority viz. the Board Level Committee on Alternative Dispute
Resolution (BLCADR) for approval, concurrence of the other party’s
Competent Authority to the draft settlement agreement shall be
obtained by the other party and informed to BHEL within 15 days of
receipt of the final draft settlement agreement by it. Upon approval by
the Competent Authority, the Settlement Agreement would thereafter
be signed by the authorized representatives of both the Parties and
authenticated by the members of the IEC.

In case the Draft Settlement Agreement is rejected by the Competent
Authority of BHEL or the other Party, the Conciliation proceedings
would stand terminated.

A Settlement Agreement shall contain a statement to the effect that
each of the person(s) signing thereto (i) is fully authorized by the
respective Party(ies) he/she represents, (ii) has fully understood the
contents of the same and (iii) is signing on the same out of complete
freewill and consent, without any pressure, undue influence.

The Settlement Agreement shall thereafter have the same legal status
and effect as an arbitration award on agreed terms on the substance of
the dispute rendered by an arbitral tribunal passed under section 30 of
the Arbitration and Conciliation Act, 1996.

Acceptance of the Draft Settlement Agreement/recommendations of the
Conciliator and/or signing of the Settlement Agreement by BHEL shall
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21.

22.

23.

however, be subject to withdrawal/closure of any arbitral and/or
judicial proceedings initiated by the concerned Party in regard to such
settled issues.

Unless otherwise provided for in the agreement, contract or the
Memorandum of Understanding, as the case may be, in the event of
likelihood of prolonged absence of the Conciliator or any member of IEC,
for any reason/incapacity, the Competent Authority/Head of
Unit/Division/Region/Business Group of BHEL may substitute the
Conciliator or such member at any stage of the proceedings. Upon
appointment of the substitute Conciliator(s), such reconstituted IEC
may, with the consent of the Parties, proceed with further Conciliation
into the matter either de-novo or from the stage already reached by the
previous IEC before the substitution.

The proceedings of Conciliation under this Scheme may be terminated
as follows:

a. On the date of signing of the Settlement agreement by the Parties;
or,

b. By a written declaration of the IEC, after consultation with the
parties, to the effect that further efforts at conciliation are no
longer justified, on the date of the declaration; or,

c. By a written declaration of the Parties addressed to the IEC to the
effect that the Conciliation proceedings are terminated, on the
date of the declaration; or,

d. By a written declaration of a Party to the other Party and the IEC,
if appointed, to the effect that the Conciliation proceedings are
terminated, on the date of the declaration.

e. On rejection of the Draft Settlement Agreement by the Competent
Authority of BHEL or the other Party.

The Conciliator(s) shall be entitled to following fees and facilities:
S1 No Particulars Amount
1 Sitting fees Each Member shall be paid a Lump

Sum fee of Rs 75,000/ - for the whole
case payable in terms of paragraph
No. 27 herein below.

Towards drafting of
settlement
agreement

In cases involving claim and/or
counter-claim of up to Rs Scrores.
Rs 50,000/- (Sole Conciliator)
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Sl No

Particulars

Amount

In cases involving claim and/or

counter-claim of exceeding Rs 5

crores but less than Rs 10 crores.
Rs 75,000 (per Conciliator)

In cases involving claim and/or

counter-claim of more than Rs 10

crores.

Rs 1,00,000/- (per Conciliator)
Note: The aforesaid fees for the
drafting of the Settlement Agreement
shall be paid on
Signing of the Settlement Agreement
after approval of the Competent
Authority or
Rejection of the proposed Settlement
Agreement by the Competent
Authority of BHEL.

Secretarial expenses

Rs 10,000/- (one time) for the whole
case for Conciliation by a Sole
Member IEC.

Where Conciliation is by multi
member Conciliators —Rs 30,000/-
(one time)- to be paid to the IEC

and
and

Travel

transportation

stay at outstation
Retired Senior
Officials of other
Public Sector
Undertakings (pay
scale wise
equivalent to or
more than E-8
level of BHEL)

As per entitlement of the equivalent
officer (pay scale wise) in BHEL.

Others

As per the extant entitlement of
whole time Functional Directors in
BHEL.
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24.

25.

26.

27.

Sl No

Particulars

Amount

Ordinarily, the IEC Member(s) would
be entitled to travel by air Economy
Class.

Venue for meeting

Unless otherwise agreed in the
agreement, contract or the
Memorandum of Understanding, as
the case may be, the venue/seat of
proceedings shall be the location of
the concerned Unit / Division /
Region / Business Group of BHEL.
Without prejudice to the seat/venue
of the Conciliation being at the
location of concerned BHEL Unit /
Division / Region / Business Group,
the IEC after consulting the Parties
may decide to hold the proceedings
at any other place/venue to facilitate
the proceedings. Unless, Parties
agree to conduct Conciliation at
BHEL premises, the venue is to be
arranged by either Party alternately.

The parties will bear their own costs including cost of presenting their
cases/evidence/witness(es)/expert(s)on their behalf. The parties agree
to rely upon documentary evidence in support of their claims and not
to bring any oral evidence in IEC proceedings.

If any witness(es) or expert(s) is/are, with the consent of the parties,
called upon to appear at the instance of the IEC in connection with the
matter, then, the costs towards such witness(es)/expert(s) shall be
determined by the IEC with the consent of the Parties and the cost so
determined shall be borne equally by the Parties.

The other expenditures/costs in connection with the Conciliation
proceedings as well as the IEC’s fees and expenses shall be shared by
the Parties equally.

Out of the lump sum fees of Rs 75,000/ - for Sitting Fees, 50% shall be
payable after the first meeting of the IEC and the remaining 50% of the
Sitting Fees shall be payable only after termination of the conciliation
proceedings in terms of para 22 hereinabove.
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28.

29.

30.

31.

32.

33.

The travelling, transportation and stay at outstation shall be arranged
by concerned Unit as per entitlements as per Serial No. 3 of the Table
at para 23 above, and in case such arrangements are not made by the
BHEL Unit, the same shall be reimbursed to the IEC on actuals limited
to their entitlement as per Serial No. 4 of the Table at Para 23 above
against supporting documents. The IEC Member(s) shall submit
necessary invoice for claiming the fees/reimbursements.

The Parties shall keep confidential all matters relating to the
conciliation proceedings. Confidentiality shall extend also to the
settlement agreement, except where its disclosure is necessary for
purposes of its implementation and enforcement or as required by or
under a law or as per directions of a Court/Governmental authority/
regulatory body, as the case may be.

The Parties shall not rely upon or introduce as evidence in any further
arbitral or judicial proceedings, whether or not such proceedings relate
to the Disputes that is the subject of the Conciliation proceedings:
a. Views expressed or suggestions made by the other party in
respect of a possible settlement of the Disputes;
b. admissions made by the other party in the course of the
Conciliator proceedings;
c. proposals made by the Conciliator;
d. The fact that the other Party had indicated his willingness to
accept a proposal for settlement made by the Conciliator.

The Parties shall not present the Conciliator(s) as witness in any
Alternative Dispute Resolution or Judicial proceedings in respect of a
Disputes that is/was the subject of that particular Conciliation
proceeding.

None of the Conciliators shall act as an arbitrator or as a representative
or counsel of a Party in any arbitral or judicial proceeding in respect of
a Disputes that is/was the subject of that particular Conciliation
proceeding.

The Parties shall not initiate, during the Conciliation proceedings, any
arbitral or judicial proceedings in respect of a Disputes that is the
subject matter of the Conciliation proceedings except that a Party may
initiate arbitral or judicial proceedings where, in his opinion, such
proceedings are necessary for preserving his rights including for
preventing expiry of period of limitation. Unless terminated as per the
provisions of this Scheme, the Conciliation proceedings shall continue
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notwithstanding the commencement of the arbitral or judicial
proceedings and the arbitral or judicial proceedings shall be primarily
for the purpose of preserving rights including preventing expiry of
period of limitation.

34. The official language of Conciliation proceedings under this Scheme
shall be English unless the Parties agree to some other language.
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Format 2 to BHEL Conciliation Scheme, 2018

FORMAT FOR SEEKING CONSENT FOR REFERRING THE DISPUTES TO
CONCILIATION THROUGH IEC

To,

M/s. (Stakeholder’s name)

Sub: Resolution of the Disputes through conciliation by Independent
Expert Committee (IEC).

Ref: Contract No/MoU /Agreement/LOI/LOA& date

Sir,

With reference to above referred Contract/MoU /Agreement/LOI/LOA, you
have raised certain Disputes/claims. Vide your letter dated you have
requested BHEL to refer the Disputes/claims to IEC for Conciliation.

We are enclosing herewith Format (3) for giving consent and the terms and
conditions of BHEL Conciliation Scheme, 2018 governing conciliation through
IEC. You are requested to give your unconditional consent to the said terms
and conditions of the Scheme by returning the same duly sealed and signed on
each page. On receipt of your consent, matter will be put to the Competent
Authority for consideration and decision.

Please note that BHEL has also certain claims against you (if applicable).
BHEL reserves its right to agree or not to agree conciliation of the said disputes
through BHEL and this letter is being issued without prejudice to BHEL's rights
and contentions available under the contract and law.

Yours faithfully,

Representative of BHEL
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Format 3 to BHEL Conciliation Scheme, 2018
FORMAT FOR GIVING CONSENT BY
CONTRACTOR/VENDOR/CUSTOMER/COLLABORATOR/CONSORTI
UM PARTNERSFOR REFERRING THE DISPUTES TO CONCILIATION
THROUGH IEC

Sub: Resolution of Disputes through Conciliation by Independent Expert
Committee (IEC).

Ref: Contract/MoU/Agreement/LOI/LOA No & date

With reference to above referred contract, our following bills /invoices/claims
submitted to BHEL are still unpaid giving rise to Disputes:

SL. | Claim Bill Amount of Amount Outstanding
no. | Description | Submitted the received | Amount

to BHEL bill/claim from

(no. BHEL

and date)

Accordingly we request you to kindly refer the Disputes in respect of above
claims to IEC for Conciliation.

We hereby agree and give our unconditional consent to the terms and
conditions of BHEL Conciliation Scheme, 2018 governing conciliation
through IEC. We have signed the same on each page and enclosed it for your
consideration.

Yours faithfully,

(Signature with stamp)

Authorized Representative of Contractor
Name, with designation
Date
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Format 5 to BHEL Conciliation Scheme, 2018
STATEMENT OF CLAIMS/COUNTER CLAIMS TO BE SUBMITTED TO
THE IEC BY BOTH THE PARTIES

1. Chronology of the Disputes

2. Brief of the Contract/MoU/Agreement/LOI/LOA
3. Brief history of the Disputes:

4. Issues:

5. Details of Clam(s)/Counter Claim(s):

SI. No. Description of Amount (in Relevant
claim(s)/Counter Claim | INR)Or currency contract
applicable in clause

the contract

6. Basis/Ground of claim(s)/counter claim(s) (along with relevant clause of
contract)

Note— The Statement of Claims/Counter Claims may ideally be restricted to
maximum limit of 20 pages. Relevant documents may be compiled and
submitted along with the statement of Claims/Counter Claims. The statement
of Claims/ Counter Claims is to be submitted to all IEC members and. to the other
party by post as well as by email.

Page 11 of 11
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BILL OF QUANTITY CUM PRICE SCHEDULE (ANNEXURE-I)

Name of Project: 2 X 20MW RAHUGHAT HYDRO POWER PROJECT IN NEPAL

Name of Work: EXECUTION AND HANDING OVER OF ETC WORKS OF 220 KV SWITCHYARD AT 2X20MW RAHUGHAT HYDRO POWER PROJECT IN NEPAL

Tender Spec. No. : TBSM/RAHUGHAT/ETC/220kV/TENDER/25-26 DATE:19.04.2025

Pavment Unit Rate Amount
SI. No. ym Description of Item Qnty. UoM excl. Taxes excl. Taxes
Category
ETC of 245kV, 20004, 3-Phase SF6 Circuit Breaker without closing
resistor complete in all respect along with lattice type GI supporting
structure, platform with ladder, terminal connectors, Breaker Control
1 A Cabinets and interpole cabling, SF6 Gas cylinders. (Supervision of 2 Nos. NPR 1,01,231.10 | NPR  2,02,462.20

Erection, Testing and commissioning will be done by OEM). OEM will
bring Breaker timing kit and Gas leak detector only. Necessary
manpower support, tools, tackles and testing kits is in the scope of
Erection agency).

ETC of 400kV, 20004, 3-Phase SF6 Circuit Breaker without closing
resistor complete in all respect along with lattice type GI supporting
structure, platform with ladder, terminal connectors, Breaker Control
Cabinets and interpole cabling, SF6 Gas cylinders. (Supervision of

2 A Erection, Testing and commissioning will be done by OEM). OEM will 2 Nos. | NPR 1,26,539.10 | NPR  2,53,078.20
bring Breaker timing kit and Gas leak detector only. Necessary
manpower support, tools, tackles and testing Kits is in the scope of
Erection agency), however vacuum pump and dew point meter during
installation shall be in scope of erection agency/bidder.

ETC of 220KV, 20004, 40KA for 1s, Three phase, Horizontal double break
(HDB) type Isolator (motor operated) with one earth switch (motor
operated) suitable for mechanically ganged operation of isolator and
earth switch with 9 nos. of support insulators, 3 nos operating rod
insulators & terminal connectors without support structure.(Supervision
of Erection, Testing and commissioning will be done by OEM). The
multiple time allignment during the course of Testing and
Commissioning shall be in included in scope of Erection agency. The
multiple time allignment during the course of Testing and
Commissioning shall be in included in scope of Erection agency

6 Nos. [ NPR 84,359.70 | NPR 5,06,158.20

ETC of 220kV, 1 Ph, Current Transformer complete with terminal
4 A connectors without support structure. Please note, climbing on 12 Nos. [ NPR 33,743.70 | NPR  4,04,924.40
equipment is not permitted.

ETC of 220kV, 1 Ph, CVT complete with terminal connectors without

Lo . . . 9 Nos. | NPR 33,743.70 | NPR  3,03,693.30
support structure. Please note, climbing on equipment is not permitted.

ETC of 216kV, 1 Phase, low level (6.2 m) Gapless type Metal Oxide Surge
Arrester complete with surge counter, leakage current meter, insulating
base, connecting cable/strip and terminal connectors. without support
structure.

6 Nos. [ NPR 25,308.00 [ NPR 1,51,848.00

ETC of 216KV, 1 Phase, high level (7.2 m)Gapless type Metal Oxide Surge
Arrester complete with surge counter, leakage current meter, insulating
base, connecting cable/strip and terminal connectors. without support
structure.

6 Nos. [ NPR 33,743.70 | NPR  2,02,462.20

ETC of 220kV, 1 Ph, low level (6.2 m) BPI (Solid core Bus Post insulator)
8 A with corona ring complete with terminal connectors without support 32 Nos. [ NPR 21,090.60 | NPR 6,74,899.20
structure.

ETC of 220kV, 1 Ph, high level (7.4 m) BPI (Solid core Bus Post insulator)
9 A with corona ring complete with terminal connectors without support 6 Nos. [ NPR 27,838.80 | NPR 1,67,032.80
structure.

ETC of GI Lattice Structures including fixing hardware for Towers,

10
A beams, LM & all equipment supports

70 MT NPR 59,400.00 | NPR 41,58,000.00

Supply of fixing hardware for Towers, beams, LM & all equipment

11 B
supports (GI Lattice Structures)

4 MT NPR 2,91,140.10 [ NPR 11,64,560.40




20f6

BILL OF QUANTITY CUM PRICE SCHEDULE (ANNEXURE-I)

Name of Project: 2 X 20MW RAHUGHAT HYDRO POWER PROJECT IN NEPAL

Name of Work: EXECUTION AND HANDING OVER OF ETC WORKS OF 220 KV SWITCHYARD AT 2X20MW RAHUGHAT HYDRO POWER PROJECT IN NEPAL

Tender Spec. No. : TBSM/RAHUGHAT/ETC/220kV/TENDER/25-26 DATE:19.04.2025

Unit Rate Amount

Payment Description of Item Qnty. uoM excl. Taxes excl. Taxes

SI. No. Citepory

Supply of Equipment fixing hardware (hot dip galvanized) including nut,
bolt and plain /spring washer as per Site requirement (Erection shall be
covered with respective equipment support structure)

1. Bolts - Class 5.6 of 1S:1367 (part 3) - 1991 (M12-M33, 30-145mm Ig. &
fully threaded).

2. Nuts - Class 5 of [S:1367 (part 6) - 1980.

3. Plain Washers - A type conforming to IS: 2016-1967.

4. Spring Washer - Type B of IS: 3063-1972

Note - Size of hardware shall be suitable for equipments /box/JB, and
same shall be decided at site.

12 B 60 KG NPR 324.00 | NPR 19,440.00

ETC of Earthing work with 48X4 Cu Flat - Installation of Cu Flat including
cutting, bending, brazing with Cu Flat, supply and application of paint(if
required), clamping to structure/building wall etc. to complete in all
respect.

13 A 9 MT NPR 34,200.00 | NPR  3,07,800.00

Installation of Cable Rack - work includes cutting, welding and
fabrication of cable racks with MS angles & MS Flat (for continues
earthing run) on inserts of cable trench walls. Cable rack assembly shall
be of 1/2/3/4 tier as applicable. Cable racks and supports shall be
painted after installation with two coats of metal primer (comprising of
red oxide and zinc chromate in a synthetic medium) followed by two
finishing coats of aluminum paint. (supply of paint is in scope of Erection
agency)

14 A 6 MT NPR 34,200.00 | NPR  2,05,200.00

Laying of 300/450/600 mm wide, 2.5 M long, 2Zmm thick (minimum) G.S.
15 A steel Ladder type cable trays including bends, tees, elbow, reducers, 750 Meter | NPR 51.30 | NPR 38,475.00
stiffeners coupler plates, bolting to racks, structure etc. to complete.

Supply and installation of Panel Supporting Angles / Channel etc on
cable trench in powerouse & outdoor switchyard, Vertical support for
cables etc (Including Supply). Supports shall be painted after installation
with two coats of metal primer (comprising of red oxide and zinc
chromate in a synthetic medium) followed by two finishing coats of
aluminum paint. (supply of paint is in scope of bidder)

16 B 1 MT NPR 2,58,891.30 [ NPR  2,58,891.30

Installation of 220kV Double Tension Stringing Hardware - with/
17 A without Turn Buckle, with 2 numbers Polymer Long Rod Insulator, 12 Set NPR 33,743.70 | NPR 4,04,924.40
suitable for quad moose conductor.

Installation of 220kV Single Suspension Stringing Hardware - with
18 A through / drop type clamp, 1 number Polymer Long Rod Insulator, 9 Set NPR 20,246.40 | NPR  1,82,217.60
suitable for twin moose conductor.

Installation of ACSR Moose Conductor complete with Tee connectors for
19 A droppers to equipment connections, PG clamps for Busbar jumpering, 1 km NPR 1,51,846.20 [ NPR 1,51,846.20
Twin bundle rigid/flexible spacers etc to complete

Installation of 4" Al Tube (work includes cutting, Aluminum welding,
20 A bending & installation of Al. Tube). (Welding sleeve and Al tube will be 350 Meter | NPR 135.00 [ NPR 47,250.00
supplied by BHEL). Testing of welding joints -X- ray and DP test.

Installation of 7/9 SWG GI Stranded Shield wire including tension clamp,
21 A PG clamp and clamping on structure for down conductor, fixing/bolting 200 Meter | NPR 253.80 | NPR 50,760.00
with earth strip etc to complete.

ETC of CONTROL & RELAY PANEL (Approximate size
22 A 2295mmX800mmX800mm) 8 SET | NPR 59,051.70 | NPR  4,72,413.60

ETC of LOCAL CONTROL BOARD (Approximate size
23 A 2200mmx1200mmx800mm) 1 SET | NPR 50,616.00 [ NPR 50,616.00

24 A ETC of REMOTE TERMINAL UNIT 1 SET | NPR 59,051.70 | NPR 59,051.70
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BILL OF QUANTITY CUM PRICE SCHEDULE (ANNEXURE-I)

Name of Project: 2 X 20MW RAHUGHAT HYDRO POWER PROJECT IN NEPAL

Name of Work: EXECUTION AND HANDING OVER OF ETC WORKS OF 220 KV SWITCHYARD AT 2X20MW RAHUGHAT HYDRO POWER PROJECT IN NEPAL

Tender Spec. No. : TBSM/RAHUGHAT/ETC/220kV/TENDER/25-26 DATE:19.04.2025

Pavment Unit Rate Amount
Sl. No. ym Description of Item Qnty. uoM excl. Taxes excl. Taxes
Category
ETC of FIBRE OPTIC COMMUNICATION SYSTEM : SDH EQUIPMENT
28 A CABINET, BASE EQUIPMENT & OTHER HARDWARE AND ACCESSORIES 2 SET NPR 67.487.40 | NPR  1,34,974.80

INCLUDING SUB RACKS, PATCH CORD, DDF ETC, SFP / OPTICAL
AMPLIFIERS,

ETC of FIBRE OPTIC COMMUNICATION SYSTEM : TELEPHONE
26 A INSTRUMENT WITH 8 PORT SWITCHES AND TELEPHONE CABLE E.T.C. 1 SET NPR 59,051.70 | NPR 59,051.70

ETC of FIBRE OPTIC COMMUNICATION SYSTEM : FODP 48FIBRE :

27 A INDOOR TYPE, RACK MOUNTED WITH FCPC COUPLING & PIGTAILS 2 SET NPR 42,180.30 | NPR 84,360.60
(5MTRS)

28 A ETC of OPGW Fibre Optic Distribution Panel (Joint Box) 2 SET NPR 33,743.70 | NPR 67,487.40

29 A ETC of BMK - Bay Marshalling Kiosks 180TBs (Outdoor type, Floor / 4 Nos. | NPR 25,308.00 | NPR 1,01,232.00
Trench mounted)

30 A ETC of CTJB - Junction Box 180TBs (on CT structure) 4 Nos. NPR 8,436.60 | NPR 33,746.40

31 A ETC of CVTJB - Junction Box 60TBs (on CVT structure) 3 Nos. NPR 8,436.60 | NPR 25,309.80

Supply of 50 NB GI pipes (light grade) conduits along with socket, bend
and joint on trench rack support etc complete. Supply of required clamp
for fixing GI conduits on Cable rack shall be in ETC contractor scope.
Mode of measurement shall be running length of pipe conduit.

32 B 100 Meter | NPR 1,164.60 | NPR 1,16,460.00

INSTALLATION OF 110 mm dia PVC Pipe including sockets, tee & bends
as required. Which shall be buried in the ground at a depth of 300 mm
below FGL. Work includes excavation, backfilling, making trench holes
and repairing of cable trench walls, cutting, fixing of sockets/ bends
where required etc. complete. Both ends of PVC conduits shall be closed
by plastering. (Payment will be made for the as erected pipe length)

33 A 1500 Meter | NPR 202.50 | NPR  3,03,750.00

INSTALLATION OF 50 mm dia PVC Pipe including sockets, tee & bends as
required. . Which shall be buried in the ground at a depth of 300 mm
below FGL. Work includes excavation, backfilling, making trench holes
and repairing of cable trench walls, cutting, fixing of sockets/ bends
where required etc. complete. Both ends of PVC conduits shall be closed
by plastering. (Payment will be made for the as erected pipe length)

34 A 1000 Meter | NPR 152.10 [ NPR 1,52,100.00

INSTALLATION OF 50 NB GI pipes conduits along with socket, bend and
joint on trench rack support . Cutting, threading, fixing of clamps
35 A sockets/ bends/joints where required etc. complete. Mode of 100 Meter | NPR 270.00 | NPR 27,000.00
measurement shall be running length of pipe conduit. GI conduits shall
be used for INSTALLATION OF fibre optic cables /sensor cables.

INSTALLATION OF 40/33 MM DIA. HDPE PIPE in cable trench, trays,

36
A hanger, supports, STRUCTURE, through wall etc

1000 Meter | NPR 42.30 [ NPR 42,300.00

INSTALLATION OF 40/33 MM DIA. HDPE PIPE buried in the ground at a
depth of 300 mm below FGL. Work includes excavation, backfilling,

37 A making trench holes and repairing of cable trench walls, cutting, fixing of | 200 Meter | NPR 228.60 | NPR 45,720.00
sockets/ bends where required etc. complete. (Payment will be made for
the as erected pipe length)

INSTALLATION of FIBRE OPTIC CABLE (FO Cable) in HDPE Pipe along
with connectors and excluding Splicing and Termination of fibre.

38 . UL, .
A (Remark - Installation of HDPE Pipe, Splicing and Termination covered 1 km NPR 10123110} NPR 1,01,231.10
in separate BOQ line item.)
39 A SPLICING AND TERMINATION OF FIBRE OF FIBRE OPTIC CABLE 100 Nos. | NPR 844.20 | NPR 84,420.00
INSTALLATION of CO-AXIAL CABLE / CAT 6 CABLE / SHIELDED
40 A TWISTED PAIR - STP, UTP CABLE, SPECIAL PURPOSE CABLES IN GI Pipe 05 km NPR  168,718.50 | NPR 84,359.25

/ HDPE / PVC Pipe along with connectors / TERMINATION. Installation
of GI / HDPE / PVC Pipe is covered in separate BOQ line item.
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BILL OF QUANTITY CUM PRICE SCHEDULE (ANNEXURE-I)

Name of Project: 2 X 20MW RAHUGHAT HYDRO POWER PROJECT IN NEPAL

Name of Work: EXECUTION AND HANDING OVER OF ETC WORKS OF 220 KV SWITCHYARD AT 2X20MW RAHUGHAT HYDRO POWER PROJECT IN NEPAL

Tender Spec. No. : TBSM/RAHUGHAT/ETC/220kV/TENDER/25-26 DATE:19.04.2025

Pavment Unit Rate Amount
Sl. No. ym Description of Item Qnty. uoM excl. Taxes excl. Taxes
Category
ETC of LT CABLE: Scope includes Cable Laying tagging, dressing, ferruling, lugging,
installation of cable gland ,soldering, tapping, jointing, crimping, termination, and
drilling/ cutting holes in cable gland plates- laying can be either on trays, hanger,
41 |[supports, underground, buried in ground or through GI/PVC pipe over/under ground,
through wall etc. All erection materials viz. Cable Lug, ferrules, cable ties / straps, Al.
tags, route markers, GI / PVC wall sleeves with rubber / nylon bushes etc shall be
supplied by bidder. excluding supply of Cable Gland which are covered separately (as a
42 A ETC of 1.1KV GRADE 4CX4 Sq.mm XLPE/Cu Control Cable 4 km NPR 67,487.40 | NPR_ 2,69,949.60
43 A ETC of 1.1KV GRADE 2CX2.5 Sq.mm HRPVC/Cu Control Cable 0.5 km NPR 47,241.90 | NPR 23,620.95
44 A ETC of 1.1KV GRADE 5CX2.5 Sg.mm HRPVC/Cu Control Cable 7.5 km NPR 59,051.70 | NPR  4,42,887.75
45 A ETC of 1.1KV GRADE 10CX2.5 Sg.mm HRPVC/Cu Control Cable 5.5 km NPR 67,487.40 | NPR  3,71,180.70
46 A ETC of 1.1KV GRADE 19CX2.5 Sg.mm HRPVC/Cu Control Cable 2.5 km NPR 84,359.70 | NPR_ 2,10,899.25
47 A ETC of 1.1KV GRADE 3.5C X 35 Sq.mm XLPE/Cu Power cable 0.3 km NPR 1,18,103.40 | NPR 35,431.02
48 A ETC of 1.1KV GRADE 4C X 25 Sq.mm XLPE/Cu Power cable 1 km NPR  1,34,974.80 | NPR  1,34,974.80
49 A ETC of 1.1KV GRADE 4C X 6 Sg.mm XLPE/Cu Power cable 0.2 km NPR 75,923.10 | NPR 15,184.62
50 A ETC of 1.1KV GRADE 2C X 25 Sq.mm XLPE/Cu Power cable 0.7 km NPR 59,051.70 | NPR 41,336.19
51 A ETC of 1.1KV GRADE 2C X 6 Sg.mm XLPE/Cu Power cable 1.5 km NPR 47,241.90 | NPR 70,862.85
52 B (S:L;Ef)ely of Cable gland of 1.1KV GRADE 4CX4 Sq.mm XLPE/Cu Control 180 Nos. | NPR 95220 | NPR  1,71,396.00
53 B (S;;Elpely of Cable gland of 1.1KV GRADE 2CX2.5 Sq.mm HRPVC/Cu Control 30 Nos. NPR 892.80 | NPR 26,784.00
" B (S:L;Ef)ely of Cable gland of 1.1KV GRADE 5CX2.5 Sq.mm HRPVC/Cu Control 180 Nos. | NPR 892.80 | NPR  1,60,704.00
55 B Supply of Cable gland of 1.1KV GRADE 10CX2.5 Sq.mm HRPVC/Cu 120 Nos. NPR 1,184.40 | NPR 1,42,128.00
Control Cable
56 B Supply of Cable gland of 1.1KV GRADE 19CX2.5 Sq.mm HRPVC/Cu 40 Nos. | NPR 1,476.90 | NPR 59,076.00
Control Cable
57 B izl:p))lp:y of Cable gland of 1.1KV GRADE 3.5C X 35 Sq.mm XLPE/Cu Power 10 Nos. NPR 1,719.00 | NPR 17.190.00
<8 B i:li)l;;ly of Cable gland of 1.1KV GRADE 4C X 25 Sq.mm XLPE/Cu Power 10 Nos. | NPR 1,719.00 | NPR 17,190.00
59 B izl:p))lp:y of Cable gland of 1.1KV GRADE 4C X 6 Sq.mm XLPE/Cu Power 10 Nos. NPR 952.20 | NPR 9,522.00
60 B i:li)l;;ly of Cable gland of 1.1KV GRADE 2C X 25 Sq.mm XLPE/Cu Power 10 Nos. | NPR 121680 | NPR 12,168.00
61 B izl:p))lp:y of Cable gland of 1.1KV GRADE 2C X 6 Sq.mm XLPE/Cu Power 30 Nos. NPR 952.20 | NPR 28,566.00
Supply & Mounting of Phase Color Discs, Danger Plate and Identification
62 X X .
B Plates for bays & Equipments as per [S:2551; 1982 & IS:5; 1978. 1 Lot NPR 26,436.60 | NPR 26436.60
PHASE IDENTIFICATION - Painting the structures in Red, Yellow and
63 B Blue by reflecting Colour is to be provided around the top of the 1 Lot NPR 18,988.20 | NPR 18,988.20
structure with Colour band of 100 mm width.
Supply & Installation of BAY IDENTIFICATION - Bay Name Plate as per
64 B drawing no. C/ENG/STD/BAY NAME PLATE (FOR 400KV & BELOW 4 Nos. NPR 2,554.20 | NPR 10,216.80
RATING SWITCHYARD including AUXILIARY BUILDING)
Supply & Installation of Cable Tag - The tag shall be of aluminum with
the number punched on it and securely attached to the cable conduit by
65 B not less than two turns of 20 SWG GI wire conforming to IS:280. Cable 1 Lot NPR 1,45,575.00 | NPR  1,45,575.00
tags shall be of rectangular shape for power cables and of circular shape
for control cables.
Modification of Hole Sizes in Structures: Structure Modification - All tools
and tackles required for GI structure, any other steel structure
66 D mod.lflcatlo.n,'Alumlmurln ItemF etc. .s}.lall be in the §c0pe of b.ldder. 40 Nos. NPR 2,025.00 | NPR 81,000.00
Cutting , drilling, punching, minor civil works also included in the scope.
Minor welding and application of protective / zinc rich paint on welded
surface is also included in the scope.
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BILL OF QUANTITY CUM PRICE SCHEDULE (ANNEXURE-I)

Name of Project: 2 X 20MW RAHUGHAT HYDRO POWER PROJECT IN NEPAL

Name of Work: EXECUTION AND HANDING OVER OF ETC WORKS OF 220 KV SWITCHYARD AT 2X20MW RAHUGHAT HYDRO POWER PROJECT IN NEPAL

Tender Spec. No. : TBSM/RAHUGHAT/ETC/220kV/TENDER/25-26 DATE:19.04.2025

Pavment Unit Rate Amount
Sl. No. ym Description of Item Qnty. uoM excl. Taxes excl. Taxes
Category
Security personnel: Watch & ward of stored / erected / commissioned
material at storage area, project site, erection area or any other locations
within project boundry as per material safety requirement and One post
67 D instruction of site in-charge complete in all aspect. Security personnel, 12 per NPR 1,01,231.10 | NPR  12,14,773.20
round the clock watch & ward by authorized service agency consisting of month
security guard as per requirement at site. No. of post for watch & ward
shall be decided by BHEL site in charge. (Unarmed security guard)
8 C Unl.oadmg, storage & handing over of Essential/ Mandatory spares/ 1 LOT NPR 843589.80 | NPR  8,43,589.80
Maintenance equipments to Customer as per Annexure-A.
69 A ETC OF ILLUMINATION EQUIPMENT : SUB DC DISTRIBUTION BOARD 1 NO NPR 33.743.70 | NPR 33,743.70

(INDOOR) Approximate size: 2200mmx1000mmx1000mm

ETC OF ILLUMINATION EQUIPMENT : 415V SUB AC DISTRIBUTION
70 A BOARD (INDOOR) 2 NO NPR 33,743.70 | NPR 67,487.40
Approximate size: 2200mmx1200mmx800mm

ETC OF ILLUMINATION EQUIPMENT : NORMAL AC LIGHTING PANEL
71 A (OUTDOOR) 1 NO NPR 33,743.70 | NPR 33,743.70
Approximate size: 800mmx800mmx300mm

ETC OF ILLUMINATION EQUIPMENT : EMERGENCY LIGHTING PANEL
72 A (OUTDOOR) 1 NO NPR 33,743.70 | NPR 33,743.70
Approximate size: 800mmx800mmx300mm

ETC OF ILLUMINATION EQUIPMENT : LED FLOOD LIGHTING FIXTURES-

73 . , E

A 400 W 20 NO NPR 1,687.50 | NPR 33,750.00
74 A ETC OF ILLUMINATION EQUIPMENT : LED FLOOD LIGHTING FIXTURES- 12 NO NPR 1.265.40 | NPR 15,184.80

250 W

75 A ETC OF 63A, 415V : outdoor Receptacle (type RP) for welding 1 NO NPR 1,687.50 | NPR 1,687.50
76 A ETC OF ILLUMINATION EQUIPMENT : JUNCTION BOXES FOR OUTDOOR 14 NO NPR 591.30 | NPR 8,278.20
77 A ETC OF ILLUMINATION EQUIPMENT : 14 SWG Cu wire 100 MTR | NPR 17.10 | NPR 1,710.00
78 A ETC OF ILLUMINATION EQUIPMENT : GI CONDUIT OF 25MM SIZE 150 MTR | NPR 17.10 | NPR 2,565.00
79 A ETC OF ILLUMINATION EQUIPMENT : GI CONDUIT OF 40 MM SIZE 120 MTR | NPR 17.10 | NPR 2,052.00

ETC OF ILLUMINATION EQUIPMENT : 1C, 2.5 SQMM PVC INSULATED
80 A STRANDED CU. WIRE RED/YELLOW/BLUE/BLACK/GREY (ISI MARKED 400 MTR | NPR 51.30 [ NPR 20,520.00
WITH VALID CML NUMBER). COLOUR CODED.

81 ETC OF CABLE LUGS for 2C X 2.5 SQMM copper cable 40 NO NPR 67.50 [ NPR 2,700.00

==

82 ETC OF CABLE LUGS for 4C X 25 SQMM (PVC) POWER cable 16 NO NPR 84.60 [ NPR 1,353.60

ETC OF ILLUMINATION EQUIPMENT : CABLE GLAND FOR 2CX 2.5

83
Sq.mm XLPE/Cu Power cable

40 NO NPR 59.40 [ NPR 2,376.00

ETC OF ILLUMINATION EQUIPMENT : CABLE GLAND SUITABLE FOR 4C

84
A X 25 Sq.mm XLPE/Cu Power cable

8 NO NPR 84.60 | NPR 676.80

ERECTION ITEMS FOR OUTDOOR LIKE COPPER FLAT (IF REQUIRED),
M12X40MM, G.I. BOLT WITH NUT AND WASHER FOR FIXING OUTDOOR
LIGHTING PANELS,M6X30MM, G.I. BOLT WITH NUT AND WASHER FOR
FIXING CONTROL GEAR BOXES,M8X30MM, G.I. BOLT WITH NUT AND
WASHER FOR FIXING OUTDOOR ].B.S,SLP, M10X35MM, G.I. BOLT WITH
NUT AND WASHER FOR FIXING OUTDOOR LIGHTING FIXTURES, 2.5
SQMM WIRE FROM STREET LIGHT POLE JB TO FIXTURE, EARTH WIRE
FROM ].B. TO LIGHTING FIXTURES,MOUNTING BRACKETS FOR
OUTDOOR LIGHTING FIXTURES, CU WIRE FOR EARTHING ETC TO
COMPLETE

85 A 1 LOT NPR 3,37,436.10 | NPR  3,37,436.10

ETC OF ILLUMINATION EQUIPMENT : 2C X 2.5 Sq.mm XLPE/Cu Power

86
A cable including laying in trench/GI/PVC conduit & termination

300 MTR [ NPR 51.30 [ NPR 15,390.00
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BILL OF QUANTITY CUM PRICE SCHEDULE (ANNEXURE-I)

Name of Project: 2 X 20MW RAHUGHAT HYDRO POWER PROJECT IN NEPAL

Name of Work: EXECUTION AND HANDING OVER OF ETC WORKS OF 220 KV SWITCHYARD AT 2X20MW RAHUGHAT HYDRO POWER PROJECT IN NEPAL

Tender Spec. No. : TBSM/RAHUGHAT/ETC/220kV/TENDER/25-26 DATE:19.04.2025

Pavment Unit Rate Amount
Sl. No. ym Description of Item Qnty. uoM excl. Taxes excl. Taxes
Category
a7 A ETC 01.3 ILLUMINATION EQUIPMENT : 4C X 25 sq.mm X[.,PE/.Cu Power 300 MTR | NPR 93.60 | NPR 28,080.00
cable including laying in trench/GI/PVC conduit & termination
Total Amount (Excluding Taxes)| NPR 1,71,45,618.00




SL.No.

BOQ_ANNEXURE_1: STANDARD & PROJECT SPECIFIC TECHNICAL NOTES & SCOPE

Brief scope of ETC (Erection, Testing & Commissioning) work includes taking over (with verification) of already unloaded material,
receipt of complete project material, unloading from truck/ trailer/ carriers, Material handling at Project Site / Project area,
material reconciliation, verification, record keeping, handling, material relocating as per site / storage requirements, safe keeping,
Pre-erection assembly, erection / installation, testing, pre-commissioning and commissioning Project and associated
systems/equipment and reconciliation after completion of ETC & handing over surplus material & Spares to BHEL/Customer. The
Scope also include all T&P including all testing and commissioning equipment (except exclusion mentioned in specification),
hydra/crane, man lifter etc as required for complete installation, testing & commissioning of the system, complete in all respect.
The bidder must ensure the arrangement of a man-lift (with a minimum access height of 10 meters) during ETC work.
BOQ_ANNEXURE_1: STANDARD & PROJECT SPECIFIC TECHNICAL NOTES & SCOPE shall be read in conjunction

with BOQ item description for details of work.

Bidder to offer items from approved make only (as applicable). Bidder to supply material of proven design and make, which have
already been extensively used and tested. Bidder to obtain approval from BHEL Engineer incharge / Customer prior to supply.
Quantity of supply items are provisional and shall be finalised during contract stage. Qty of supply item may vary upto any extent
and and even may get deleted. However overall contract value may vary +/- 30%. Variation will be valid up-to contract stage.

All consumables required for sucessful erection testing (under erection agency scope) & commissioning of present scope of work is
in bidders scope, such as (not limited to) Welding Electrodes, Low hydrogen content welding electrode, Ferruls, Cable Lug, cable
ties, , Paint, bitumen compound, Zinc riched enamel paint, red oxide and zinc chromate etc. complete in all respect.

All pre-commissioning tests (but not limited to) for substation equipment shall be carried outas per annexure-x.

The storage instructions of the equipment manufacturer/ Employer shall be strictly adhered to. Customer/BHEL Field Quality Plan
shall be followed alongwith the provision of Technical Specification for storage.

ETC of Power / Control / Instrument Cable: Scope includes Cable laying, tagging , dressing, ferruling, lugging ,soldering, tapping,
jointing, crimping and drilling/ cutting holes in cable gland plates- laying can be either on trays, supports, underground, buried in
ground or through GI/PVC/HDPE pipe over / under ground, through wall, on structure/LM Erection. All erection materials viz.
ferrules, copper lugs, cable ties / straps, Al. tags, markers, Gl / PVC wall sleeves with rubber / nylon bushes and flexible steel
conduits shall be supplied by bidder. excluding supply of Cable Gland which are covered separately (as a separate BOQ item / free
supply by BHEL). Machine ferruling shall be adopted.

ETC of Directly Buried Cable (including sand bed & brick cover) - Scope includes laying of cables, directly in buried cable trench. All
civil & erection activities such as excavation, supply and placement of sand, bricks, backfilling, compaction, tagging , dressing,
ferruling, lugging, soldering, tapping, jointing, crimping and drilling/ cutting holes in cable gland plates etc shall be in contractor's
scope. All erection materials viz. Sand, Bricks, Cable Lug, ferrules, cable ties / straps, Al. tags, route markers, joint markers, Gl / PVC
wall sleeves with rubber / nylon bushes etc shall be supplied by bidder. excluding supply of Cable Gland which are covered
separately (as a separate BOQ item / free supply by BHEL). Machine ferruling shall be adopted.

For Directly Buried Cable (as mentioned avove) bidder to supply & install cable route marker. Location of cables laid directly
underground shall be clearly indicated with cable route marker made of galvanised iron plate. The cable route marker shall project
150 mm above ground and shall be spaced at an interval of 30 meters and at every change in direction. They shall be located on
both sides of road and drain crossings as per relevant standard.

ETC of cable work includes installation of cable glands & termination of cable & laying

CABLE LUG: Supply of cable lug is in bidders scope. cable lugs shall be tinned copper solderless crimping type conforming to 1S-8309
& 8394 for all control Cables and cables with copper wire.

For Aluminium Bimetallic lugs for power cables as required shall be used depending upon type of cables and terminations.
Solderless crimping of terminals shall be done by using corrosion inhibitory compound.

The cable lugs shall suit the type of terminals provided. The bidder shall cover the exposed part of all cable
lugs whether supplied by him or not with insulating tape, sleeve or paint.

Bidder to supply cable lug from manufacturer's authorisedrepresentative / dealer. Bidder to obtain approval from BHEL Engineer
incharge / Customer prior to supply

BOQ_ANNEXURE_1 Page 1of3
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BOQ_ANNEXURE_1: STANDARD & PROJECT SPECIFIC TECHNICAL NOTES & SCOPE

Cable TAGS & Markers - Bidder to supply and install cable tag & markers. The tag shall be of aluminium with the number punched
on it and securely attached to the cable conduit by not less than two turns of 20 SWG GI wire conforming to 1S:280. Cable tags shall
be of rectangular shape for power cables and of circular shape for control cables.

10

Cable Gland: Tin/ Nickel, Nichel/chromium - Plated (coating thickness not less than 10 microns) brass cable glands, double
compression heavy-duty type complete with necessary armour clamp & tapered washer etc. Bidder to offer the gland from
authorised representative of manufacturer. Cable gland shall be subject to customer approval prior to dispatch. Cable glands shall
match with the sizes of different HT/LT/Control cables.

11

Power and control cables shall be securely fixed to the trays/supports with self locking type nylon ties with de-interlocking facility at
every 5 metre interval for horizontal run. Vertical and inclined cable runs shall be secured with 25 mm wide and 2 mm thick
aluminium strip clamps at every 2m.

12

Vertical run of cables on equipment support structure shall be supported on PVC pipe which shall be suitably clamped with the
equipment support structure. Tray shall be supplied by BHEL.

13

Cable ends shall be kept sealed to prevent damage. In cable vault, fire resistant seal shall be provided underneath the panels.
Wherever cable pass through floor or through wall openings or other partitions, GI/PVC wall sleeves with bushes having a smooth
curved internal surface so as not to damage the cable, shall be supplied, installed and properly sealed by the Contractor at no extra
charges.

14

All arc welding with shall be done with low hydrogen content electrodes for all earthing works i.e. MS Rod, Gl Flat & MS Flat

15

48x4 mm Cu flat shall run on the top tier and all along the cable trenches and the same shall be welded to each of the racks.
Further this flat shall be earthed at both ends and at an interval of 30 mtrs. The brazing joints shall be finally painted with two coats
of Red oxide primer and two coats of Zinc riched enamel paint.

16

Connection between equipment earthing lead and main earthing conductors and between main earthing conductors shall be
welded type. For rust protections, the welds should be treated with red oxide primer and afterwards coated with two layers
bitumen compound to prevent corrosion.

17

All welding done at site for equipment and structures, shall be painted with zinc rich paint immediately to avoid corrosion.

18

Cable racks and supports shall be painted after installation with two coats of metal primer (comprising of red oxide and zinc
chromate in a synthetic medium) followed by two finishing coats of aluminium paint. The red oxide and zinc chromate shall
conform to 1S:2074.

19

Supervision of testing and commissioning of Relay / Prtoection / SAS / Automation / Bus Bar Panes (as applicable) is in the scope
of BHEL/ Panel supplier. Necessary manpower support, tools, tackles and testing equipment to be in scope of ETC contractor.

20

Minor Civil works such as modification of civil foundations, making holes in the trenches/control room building for PVC/GI pipe
entries etc.

21

Completete ETC package is under the scope of bidder. All T&P required to complete the job including oil filterating machine, fork
lift, Manlift, cranes etc. required to complete the job shall be provided by bidder only.

22

Any other item i.e. Portable Flood Light Panel etc is in the scope of bidder.

23

MANDATORY SPARES: Please refer Annexure "ANNEXURE-MANDATORY SPARES" for details. Scope includes Unloading, storage ,
material handling and Handing over.

24

Welding of Aluminium tubes (supply of welding sleeve excluded) as per 'Annexure-C: PROCEDURE FOR WELDING OF ALUMINIUM
BUSES' is in Erection contractor's scope and joints shall be tested as per SECTION-SWITCHYARD ERECTION. Welding and Bending
machines and any other equipment will be in Erection Contractor scope.
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BOQ_ANNEXURE_1: STANDARD & PROJECT SPECIFIC TECHNICAL NOTES & SCOPE

Tower & Equipment foundation shall have foundation bolts pre installed by BHEL's Civil contractor. However installation of some

25 Inserts & Embedded material, bolts, anchor fastner shall be deemed inclusive of bidder's scope of service under respective main
item etc works where as required
Installation of Cable Trench Material include all miscellaneous activity including minor fabrication, welding, cutting, drilling holes,
2% bolting, anchor bolting, etc. complete in all respect. Where as fabrication is required shall be painted after installation with two
coats of metal primer (comprising of red oxide and zinc chromate in a synthetic medium) followed by two finishing coats of
aluminium paint. The red oxide and zinc chromate shall conform to 1S:2074.
All safety rules and codes applied by the Client/BHEL at site shall be observed by the contractor without exception. The contractor
shall be responsible for the safety of the equipment/material and works to be performed by him and shall maintain all light, fencing
guards, slings etc. or other protection necessary for the purpose. Contractor shall also take such additional precautions as may be
27 indicated from time to time by the Engineer with a view to prevent pilferage, accidents, fire hazards. Due precautions shall be taken
against fire hazards and atmospheric conditions. Suitable number of Clerical staff, watch and ward, store keepers to take care of
equipment/materials and construction tools and tackles shall be posted at site by the contractor till the completion of work under
this contract.
All final adjustment of foundation levels, chipping and dressing of foundation surfaces, setting and grounding of anchor bolts, sills,
28 inserts and fastening devices shall be carried out by the contractor including minor modification of civil works as may be required
for erection. Cost of the same is deemed inclusive in the scope.
Any cutting of masonry / concrete work, Wall openings at suitable locations for ventilation fans, Civil works such as grouting, filling
29 up of crevices/ cut outs etc. during installation of equipments, modification of civil foundations, making holes in the trenches/
control room building, fixing of trench material shall be done by the bidder and shall be made good including supply and
installation of chicken wire mess to match the original work. Any other damage caused to civil works during ETC work of the
equipment/ system shall be made good to the original finish. Cost of the same is deemed inclusive in the scope.
30 For ETC works of ILLUMINATION, kindly refer Annexure-Z.
Testing istruments (dully calibrated) have to be arranged by Erection Contractor at it's own cost ( List is only provided for
1 information , if any other instrument not mentioned below but required for sucessful completion of Erection work shall be in
Erection contractor's scope). Bidder to submit valid calibration certificate during commencement of testing / commissioning works.
31.01 |DCRM (OPERATIONAL ANALYZER)
31.02 |Contact Resistance Measurement kit (CRM)
31.03 |Capacitance and Tan delta measurement Kit
31.04 |Dew Point Measurement kit
31.05 |5kV/1kV Insulation tester
31.06 |Primary current Injection Kit
31.07 | Single phase variac
31.08 |Secondary current/Voltgae Injection kit
31.09 |1Ph Variac
31.10 |Multimeters
31.11 |Clamp on meter
31.12 |Power supply sockets with extension board -2 nos.
31.13 |Necessary numbers of fire extinguisher
31.14 |OMICRON or equivalent kit for Numerical relay testing, Automatic Relay Test Kit along with Laptop
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Validate

Percentage BoQ

Tender Inviting Authority: BHEL, TBG- SubContracting Department, Sector 16 A, Noida, UP

Name of Work: EXECUTION AND HANDING OVER OF ETC WORKS OF 220 KV SWITCHYARD AT 2X20MW RAHUGHAT HYDRO POWER
PROJECT IN NEPAL.

Contract No: TBSM/RAHUGHAT/ETC/220kV/ITENDER/25-26

DATE: 19.04.2025

Name of the
Bidder/
Bidding Firm /

Company :

PRICE SCHEDULE

(This BOQ template must not be modified/replaced by the bidder and the same should be uploaded after filling the relevent columns, else the
bidder is liable to be rejected for this tender. Bidders are allowed to enter the Bidder Name and Values only)

NUMBER # TEXT # NUMBER # TEXT # NUMBER NUMBER #
Sl Item Description Quantity Units Estimated Rate TOTAL AMOUNT
No. in Without Taxes in
NPR. NPR.
1 2 4 5 6 53
1 Total amount as per rates in BOQ (as per Annexure-|) for
"EXECUTION AND HANDING OVER OF ETC WORKS
OF 220 KV SWITCHYARD AT 2X20MW RAHUGHAT 1.000 Nos 17145618 17145618.00
HYDRO POWER PROJECT IN NEPAL."- Including all
taxes except VAT
Total in Figures 17145618.00
Quoted Rate in Figures 0.000

Select
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Bharat Heavy Electricals Ltd.
Doc. No. TB-xxx-618-002a R4
Technical Specification

G| HARDWARES

SECTION -1
SCOPE, SPECIFIC TECHNICAL REQUIREMENTS & QUANTITIES
11 SCOPE
The scope of this specification is to specify all details required by a supplier for
supply of galvanized hardwares for projects being executed by BHEL on turnkey
basis for NTPC, PGCIL, SEBs and other Customers.
1.2  SPECIFIC TECHNICAL REQUIREMENTS

The specific technical requirements shall be as per Standard Technical
Specification {Refer Section 2).

1.3  QUANTITIES

The quantities shall be as per attached BOQ.

SECTION-1, Page 1 of 1




Bharat Heavy Electricals Ltd.
Doc. No. TB-XXX-618-002a R4
Technical Specification

G! HARDWARES

2.0

241

2.2

2.3

SECTION -2
GENERAL
This section covers the standard technical specification for Gl Hardwares.
BOLTS:

M16 bolts shall be used in all types of structures except equipment mounting/
earthing bolts which shall be as per equipment requirement.

All bolts for member connections in towers, beams & equipment support
structures shail conform to 1S; 12427 - 2001 and for step bolts shall conform
to 1S: 10238 - 1982.

The mechanical properties shall conform to propety class 5.6 of 15:1367
(part 3) - 1991.

All bolt heads shall have hexagonal shape, the heads being forged out of the
solid material truly concentric and square with the shank, which must be
perfectly straight.

Fully threaded boits should not be used.

All bolts shall be threaded with metric standard thread to take the full depth of
the nut and permit firm grip of the member.

All bo'ts shall be hot dip galvanized as per I1S: 1367 (Part 13) — 1983,
NUTS:
All nuts shall conform to 1S: 1363 (Part 3) —1982.

The mechanical properties shall conform to property class 5 of 15:1367 (part
6) — 1980.

The nuts shall be capable of being worked with fingers along the entire
threadad portion of the bolt with a neat fit capable of developing the full
strength of the balt.

All nuts shall be hot dip galvanized as per IS: 1367 (Part 13) — 1983.

PLAIN WASHERS:

All plain washers shall be punched washers, A type conforming to IS: 2016-
1967.

These shall be hot dip galvanized as per IS: 4758 -~ 1984.

SECTION-2, Page 10f 3




Bharat Heavy Electricals Ltd.
Doc. No. TB-XXX-618-002a R4
Technical Specification

GlI HARDWARES

24

2.5

SPRING WASHER:

All spring washers shall be of spring steel, positive lock type and conforming
to type B of 1S: 3063-1972. The thickness of spring washer shall be as
specified under:

Bolt Diameter Thickness of Spring washers
16 mm 3.5mm
12 mm 2.5mm

These shall be electro-galvanized as per 1S: 1573 — 1986.
UNIT WEIGHT OF BOLTS I/C NUT, PLAIN AND SPRING WASHERS:

For purpose of payment, following unit weights as indicated below shall be
considered.

A) STANDARD BOLTS I/C ONE NUT UNIT WEIGHTS

S.NO. TYPE SIZE OF BOLTS | TOTAL WT (KG)
1 M16 16 ¢ X35LG 0.117
2 M6 16 ¢ X 40 LG 0.125
3 M16 16 ¢ X 45 LG 0.133
4 M16 16 ¢ X 50 LG 0.141
5 M16 16 ¢ X55LG 0.149
6 M16 16 ¢ X 60 LG 0.157
7 M16 16 ¢ X 65 LG 0.164
8 M16 16 ¢ X 70LG 0.172
9 M16 16 ¢ X 75 LG 0.180
10 M16 l 16 ¢ X 80 LG 0.188
1 M16 16 ¢ X 85 LG 0.196
12 M16 16 ¢ X 90 LG 0.204
13 M16 16 ¢ X 95 LG 0.212
14 M16 16 ¢ X 100 LG 0.220
15 M12 12 ¢ X 35LG 0.0620
16 M12 12 ¢ X 40 LG 0.0664
17 M12 12 ¢ X45 LG 0.0708
18 M12 12 $ X 501G 0.0753
19 M12 12 ¢ X 55 LG 0.0797
20 M12 12 ¢ X 60 LG 0.0842

SECTION-2, Page 2 of 3
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Bharat Heavy Electricals Ltd.
Doc. No. TB-XXX-618-002a R4
Technical Specification

G| HARDWARES

B.) SPRING WASHER

S.NO. TYPE TOTAL WT (KG)
1 3.5mm thk {M16 bolt) 0.00891
2 2.5mm thk {M12 bolt) 0.00382

C.) For supplies of bolts i/c nuts, plain washers and spring washer other than
those listed above, payment shall be made based on unit weights worked
out considering theoretical dimensions & density of steel as 7850kg/cum.,

SECTION-2, Page 3 of 3




BHARAT HEAVY ELECTRICALS LIMITED
TRANSMISSION BUSINESS ENGINEERING MANAGEMENT

NEW DELHI .

DOCUMENT No. TB-XXX-316-040 | Rev. No. | 02 Prepared | Checked | App.
TYPE OF DOC. STANDARD TECHNICAL SPECIFICATION ( NAME NK DS SN

SIGN Sd/- Sd/- Sd/-

GI PIPE & BENDS DATE
GROUP TBEM Ww.0.
No
CUSTOMER
CONSULTANT ,
PROJECT RATE CONTRACT (o NE YEAR)
SCOPE AND SPECIFIC TECHNICAL REQUIREMENT
1.0 SCOPE

COPYRIGHT AND CONFIDENTIALITY
The information on this document is the property of BHARAT HEAVY ELECTRICALS LTD.

It must not be used directly or indirectly in anyway detrimental to the interest of the company

This technical specification covers design, manufacture, testing at works, packing and
dispatch of ‘Gl pipe, its fittings and bends'. The material supplied shall fully comply with
relevant Indian Standard given below and the product shall be BIS certified. The sizes and
types of Pipes shall be as specified below. No Technical Deviations shall be acceptable in
this regard.

SPECIFIC TECHNICAL REQUIREMENT

Galvanized Iron (Gl) Pipe

The Gl pipes shall be of nominal diameter 50 mm and/ or 100 mm, as per the indent. The -
pipe shall be of medium Grade as per IS 1239 and shall be of standard length of 6 meters.
The pipe shall fully comply with specified standard and carry the BIS certification marking.
The pipe shall have a socket at one end and threaded at both ends.

Sockets
The sockets shall fully comply with the requirements of IS 1239 (Part-2).

For Bends

The bends shall be of 90°, 112.5°and/ or Tee, as specified, for above mentioned pipes. The
bends shall, in general, comply with the requirement of IS 1239 (part-2). The specific
requirements and BIS certification marking of these bends shall be as per IS 1239 (Part-2).
90°, 112.5° and Tee bends shall have a socket at one end and threaded at all ends.

25.04.13 | (A/\ W&P bends has been included.

30.11.10 | Sd/- - Sd/- Document revised.
Date Altered | Checked | Approved REVISION DETAILS
Distribution To TBMM OFFICE COPY

Copies




Annexure-x

Pre- commissioning Test of main Equipment but not limited to:

Circuit Breaker Tests:

The routine check during erection works are as follows:
a) Closing and opening operation test

b) Trip free operation test

¢) Manual operation test

d) Missing phase protective operation

e) Operation check of locking-out device

f) Minimum operation pressure for main contact (*1)
g) Measurement of storage reservoir capacity

h) Leakage check of air system

i) Measurement of insulation resistance

j) Minimum coil operation voltage check

k) Unintentional contact closing pressure measurement
1) Measurement of operating coil resistance

m) Calibration of pressure gauges

n) Air compressor operation test, as applicable

0) Contact resistance measurement

p) High voltage test

q) High voltage test between contacts

r) Trip & closing coil resistance measurement

s) Closing / opening operating time measurement

t) Dielectric tests

u) Electrical resistance of current path tests

v) Clearance and mechanical adjustment check tests
w) Timing tests

x) Operation Tests.

Disconnecting Switch Tests:

The routine check during erection works are as follows:
a) Manual operation test

b) Check of interlock mechanism

¢) Minimum coil operation voltage check

d) Measurement of insulation resistance

e) Measurement of operating coil resistance

Current Transformer Tests:

The routine check during erection works are as follows:
a) Polarity check

b) Ratio check

c) High voltage test

d) Current injection test



e) Insulation resistance measurement

f) Measurement of capacitance

g) Oil leakage test

h) Measurement of tan delta at 0.3, 0.7,1 and 1.1 um sq. root 3
i) DGA test of oil

j) Contact resistance measurement (wherever possible)

k) Magnetizing Characteristic test

Voltage Transformer Tests:

The routine check during erection works are as follows:
a) Polarity check

b) Ratio check

c¢) High voltage test

d) Voltage injection test

e) Insulation resistance measurement

Surge/Lightning Arrestor Tests:

The routine check during erection works are as follows:
a) Measurement of insulation resistance
b) Surge counter operation check

Control, Automation & Protection System:

Following tests shall be part of tests during erection, commissioning and performance testing:

i. Tests during installation and pre-commissioning

At least following tests shall be performed by the Contractor:

i) Ratio and polarity of CTs and PTs,

ii) Correctness of interconnections between CTs and PTs as well as CT groups and associated
relays,

iii) Testing, calibration and adjustment of protection relays,

iv) Check of functional characteristics of each of the electrical protections,

v) Check of tripping sequence,

vi) Check of orders issued by each of the protections with respect to the corresponding tripping
sequence,

vii) The systematic testing of the operation of each chain forming the protection, the associated
tripping sub-assembly, the links to the connected systems and all fault simulations by test kit
for which the system is to react,

viii) The co-ordination of protection and relay setting,

ix) Analysis of information consistency and of alarms supplied by protection system.

ii. Commissioning tests

At least following tests shall be performed by the Contractor:



i) The systematic testing of the operation of each chain forming the protection, the associated
tripping sub-assembly, the links to the connected systems and all fault simulations by creating
real fault for which the system is to react,

ii) The final co-ordination of protection and final relay setting,

iii) The testing of the protection system behaviour in the event of failure of one of the connected
systems to which it is connected,

iv) Analysis of information consistency and of alarms supplied by protection system. The
finalizing of the setting and the co-ordination of the various protections,

v) The systematic testing of the operation of each chain forming the protection, the associated
tripping sub-assembly, the links to the connected systems and all fault simulations for which
the system is to react,

vi) The co-ordination of protection between the unit with network, line and bus bar protection.
Checks shall be made after the protection systems have been commissioned to ensure that all
connections and test links have been replaced and test leads removed and relay settings have
been done, as well as to confirm the integrity of the current transformer circuits. Where
necessary, voltage readings shall be taken at the terminals on each relay to ensure that loop
connections between the relays are complete.



1.1

1.2

1.4

1.4.1

ANNEXURE-Z

ILLUMINATION SYSTEM/EQUIPMENT

ILLUMINATION & SMALL POWER SYSTEM REQUIREMENT FOR VARIOUS
AREAS:

The lllumination system shall be provided for the following areas:
O Outdoor Switchyard Area

The illumination System for outdoor Switchyard shall comprise of:

O Normal AC lighting
U Emergency AC Lighting

20% of lighting fixtures shall be connected on AC emergency lighting.

In an area, the lighting fixtures shall be arranged in different phase / LPs such that even
in case one lighting panel is faulty complete lighting is not affected. In case of any
location the lighting shall be arranged from all three phases for normal as well as
normal/emergency supply.

The detailed approved drawings showing lighting layout, disposition and location of
lighting fixtures, receptacles etc. wiring scheme, wiring & conduit layout, fixing details,
OGAs of all equipment, Cable schedule for switchyard etc. shall be provided by BHEL.

All lighting panels, junction boxes, receptacles fixtures, conduits etc. shall be grounded
in compliance with the provision of Customer Specification/I.E. rules.

SCOPE OF SERVICES:

SCOPE OF ERECTION

a) LIGHTING JUNCTION BOX - The Contractor shall install junction boxes complete
with terminals as required. The brackets, bolts, nuts, screws etc. required for
erection are also included in the scope of the Contractor.

b) Where cables are to be laid in Gl Pipe, excavation, filing etc. deemed to be
included in erection cost quoted.

c) Buried cable trench can be used in outdoor area. Contractor shall construct the
cable trenches required for directly buried cables. The scope of work shall include
excavation, preparation of sand bedding, soil cover, supply and installation of brick
or concrete protective covers, back filling and ramming, supply and installation of
route markers and joint markers.

d) The cable laying and termination of main lighting distribution board cum lighting
transformer, Emergency lighting distribution board cum lighting transformer, lighting
panels, 63A outdoor receptacles and JB shall be contractor scope. The cable
termination between JB and fitting along with necessary lugs and glands shall be in
contractor’s scope.



1.4.3.1 ERECTION COMMISSIONING AND TESTING:

1.4.3.2

1.5

a)

b)

c)

9)

PoO0T®

The bidder shall give the offer for Erection, Testing & Commissioning of the
lllumination Equipment at Site.

The scope of ETC shall include, storage of material, handling of equipment/
material at site, erection of equipment / material at site including fabrication,
equipment and system testing, commissioning of the entire system.

Conducting lux level measurement as per approved designs to the satisfaction
of owner / purchaser.

Laying and termination of power and control cables from JB to fitting for the
equipment under the scope of this specification.

Erection material like Clamps, fittings etc. for Luminaries, Connections between
Junction Boxes and Luminaries in outdoor area, all cable glands, lugs and
ferrules require for cabling/ wiring.

Earthing of all electrical equipment as per requirements.

Contractor shall arrange all machinery tools & tackles, instruments and
consumables required for erection, commissioning and testing of the system.

Civil Works:

Civil works such as foundation for Lighting Panels etc. shall be done by the
contractor. The rates for these civil works shall be deemed included in the
erection rates of respective items.

Wherever cable is laid in buried trench, the excavation and filling shall be done by
contractor free of cost.

All final adjustment of foundation levels, chipping and dressing of foundation
surfaces, setting and grounding of anchor bolts, sills, inserts and fastening
devices shall be carried out by the contractor including minor modification of civil
works as may be required for erection.

Any cutting of masonry / concrete work, which is necessary shall be done by the
contractor at his own cost and shall be made good to match the original work.

Civil works such as grouting, filling up of crevices/ cut outs etc during installation
of equipment shall also be in contractor's scope. Any other damage caused to civil
works during ETC work of the equipment/ system shall be made good to the
original finish by the Contractor at no extra cost to the Purchaser.

The following approved drawing/documents shall be provided by BHEL during
contract execution stage:

Design of illumination system

Outdoor Lighting layout

Conduit layout

Power distribution schemes

Ga drawing of lighting fixtures and other items



ANNEXURE-MANDATORY SPARES

DESCRIPTION MOU Q1Y
245 Kv Circuit Breaker
1) Complete Pole of circuit breaker including pole column, interrupter, with driving /operating mechanism and Marshaling Box but without SET 1
support structure for each of 1600A, 2000A rated breakers
2) SF6 gas in the cylinder at least for 20 kg and oil filling devices. SET 1
3) Set of SF6 gas filling nozzle & adapter SET 1
4) Rubber gaskets, ‘O' rings and seals ( for complete replacement of one pole of CB) SET 1
5) Terminal Pads, contactors, space heater & connectors SET 1
6) Molecular filter for SF6 gas SET 1
7) Fixed moving and arching contacts inluding nozzles SET 1
Relays, Power contactors, switch fuse units, limit switches, indicating lamps, push buttons, timers, MCB, Terminal Block, etc. (1 no. of SET
8) each type) for two years of normal operation 1
9) Pressure switches / Density monitor (1 no. of each type)/ rating of CB SET 1
10) Rubber gaskets, O-rings and seals for SF6 gas. SET 1
11) Density monitor for SF6 gas. SET 1
12) 4 nos. of Closing coil assembly. SET 1
13) 4 nos. of Trip coil assembly. SET 1
14) All types of control valves for SF6 gas. SET 1
15) Augxiliary switch assembly (for one pole of CB) SET 1
16) Operation counter. SET 1
17) Pressure Switches (for SF6 circuit). SET 1
18) Pipe length (Copper and Steel) for SF6 circuit. SET 1
420 Kv Circuit Breaker
1) Complete Pole of circuit breaker including pole column, interrupter, with driving /operating mechanism and Marshaling Box but without SET 1
support structure for each of 1600A, 2000A rated breakers
2) SF6 gas in the cylinder at least for 20 kg and oil filling devices. SET 1
3) Set of SF6 gas filling nozzle & adapter SET 1
4) Rubber gaskets, ‘0" rings and seals ( for complete replacement of one pole of CB) SET 1
5) Terminal Pads, contactors, space heater & connectors SET 1
6) Molecular filter for SF6 gas SET 1
7) Fixed moving and arching contacts inluding nozzles SET 1
Relays, Power contactors, switch fuse units, limit switches, indicating lamps, push buttons, timers, MCB, Terminal Block, etc. (1 no. of SET
8) each type) for two years of normal operation 1
9) Pressure switches / Density monitor (1 no. of each type)/ rating of CB SET 1
10) Rubber gaskets, O-rings and seals for SF6 gas. SET 1
11) Density monitor for SF6 gas. SET 1
12) 4 nos. of Closing coil assembly. SET 1
13) 4 nos. of Trip coil assembly. SET 1
14) All types of control valves for SF6 gas. SET 1
15) Auxiliary switch assembly (for one pole of CB) SET 1
16) Operation counter. SET 1
17) Pressure Switches (for SF6 circuit). SET 1
18) Pipe length (Copper and Steel) for SF6 circuit. SET 1
245 kV Disconnecting Switch
1) One complete pole including support Insulator, motor operating mechanism (MOM) with box but excluding structure 1600A, 1 E/S SET 1
2) Copper contact fingers for male & female contacts ( for one pole of Isolator) SET 1
3) Relays, Power Contactors, MCBS, switch fuses, push button etc. for electrical control circuit as per approved schematic. SET 1
4) Open/Close contactor assembly, timers, key interlock push button switch & auxilliary switches (for one pole of Isolator) SET 1
5) Terminal blocks, space heater, etc. of used type SET 1
6) Limit Switch SET 1
7) Terminal Pads & Connectors SET 1
8) Earthing blade and contact assembly. SET 1
9) Motor housing bearing assembly. SET 1
10) Motor with gears assembly. SET 1
11) Bearing of each size. SET 1
12) Corona shield rings SET 1
245 kv CT
1) One (1) each of 220 kV CT of used type SET 1
2) Terminal Connectors for above NO 2
245 kv CVT
1) One (1) each of 220 kV CVT of used type SET 1
2) Terminal Connectors for above NO 1
216 kV LA
1) One (1) Complete LA with surge counter of used type SET 1
2) Terminal Connectors for above NO 1
Post Insulators
1) Bus Post Insulators NO 1
2) Terminal Connectors NO 1




Raghuganga Hydropower Limited LOT 2 - Electro-Mechanical Works

Myagdi, Nepal Bid Documents: Volume 3 - Section 3.2
Rahughat Hydroelectric Project Employer's Requirements: General Specifications
SECTION 3.2: GENERAL SPECIFICATIONS

1. GENERAL

The purpose of this section of the specification is to apprise the Bidder/Contractor with the
general requirements applicable to the Works called for in Tender Lot 2-Mechanical and
Electrical Works.

The major construction packages of the Rahughat Hydroelectric Project are the following:

LOT-1: Civil & Hydro-mechanical Works
LOT-2: Electro-Mechanical Works

The present directions are to be read in conjunction with the Particular Technical
Specifications/General Technical Specifications, Technical Data Sheets, Tender Drawings
and the Conditions of Contract.

2. ACCESS AND TRANSPORTATION

The Contractor shall investigate the availability of transportation facilities and shall make all
arrangement for the delivery of equipment/material to be used on the work. The Contractor
shall make his own investigations on the condition of available public roads, access rights of
way, bridge load limits, and restrictions and limitations affecting transportation and ingress.

Access from Kolkatta to the site is available by road or by combination of railway and road.

The main access to the project site will be along the Pokhara — Baglung and Baglung —
Jomsom highway. The Baglung — Jomsom highway passes or runs through Beni and
Galeshwor. The portion of the road between Maldhunga, just below Baglung, and Beni is
presently being black topped. From Beni to Galeshwor and beyond the road is just gravelled.
The road up to Galeshwor can be considered as an all weather road. An access road from
Galeshwor to the head works will have to be constructed by Lot-1 contractor. The
powerhouse site is along the road to Jomsom, just downstream of Galeshwor on the right
bank of the Kali Gandaki River and just upstream of the confluence with the Rahughat khola.

The shortest access from the border to the site will be from Bhairahawa. The last rail-
connected point in India for this border point is Nautanawa. The road from Nautanwa to
Pokhara, via Bhairahawa and Butwal is nearly 214 km long. Another possible access from
India would be via Raxaul where there is a railway station with broad gauge line. The road
from Raxaul to Pokhara passes via Birgunj, Hetauda and Narayanghat - Mugling, which is
about 272 km long.

The nearest airport to the project site is Pokhara. It is the second busiest airport after
Kathmandu and is an all weather airport with good facilities.
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The Contractor shall use every reasonable means to ensure that all loading limits and other
limitations on roads, bridge etc. are observed, and in the event or it being necessary to move
any extraordinary load of equipment or preconstruction unit or part of the works the
Contractor shall, before moving such, comply with all other necessary re-improvement and
lawful requirements.

The Contractor shall abide by all limitations, laws and regulations relating to the use of public
transportation routes. He shall make any necessary repair or replacements as the case may be
to any structure on the route which is damaged by the Contractor as a result of his own
negligence. Such repair or replacement shall be satisfactory to the Employer/Engineer or the
appropriate government authorities.

The limitations on national road transportation vary according to the conditions of the road,
bridges. It shall be the Contractor's responsibility to be informed of the limitations on all road
transportation. The contractor shall visit the site before bidding and make himself aware of
the conditioning & capacity of Roads/Bridges.

3. OPERATION AND CONTROL

The equipments, inter-alia, will be controlled from the control room, with local control
provided at the machines, inter-alia, for testing and maintenance purpose. Interlocking
devices shall be incorporated in the control circuits to ensure proper sequence and correct
operation of the equipment.

For the present some limited control from LDC, Kathmandu shall be made, but requisite
provisions shall be made for remote control, as an option form LDC.

In addition, protection devices shall be supplied to protect the units and other affected
systems from any electrical or mechanical faults and shut down the units in emergency cases.

4. CO-OPERATION

During the execution of the works on the site, at some time it may become necessary for
other Contractor's persons to perform their works on or near the site. The Contractor shall
allow such other Contractors or persons the use of such facilities as required and as the
Employer/Engineer may direct. The Contractor shall be in constant contact with the
Employer/Engineer and shall cooperate with him for smooth execution and progress of the
project work. Any discrepancies or conflicts which may arise between the Mechanical &
Electrical Works Contractor and other Contractors with regard to their respective works will
be arbitrated by the Employer/Engineer and whose decision shall be final and binding on all
parties concerned.

5. DESIGN PARAMETER FOR CIVIL AND HYDRO-MECHANICAL
WORKS
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The Contractor shall furnish all his required design loads/parameters for Civil Contractor and
Hydro-mechanical Works Contractor for the site at Powerhouse, Switchyard, Head works etc.
based on the requirements of Equipment proposed for the project. The submission date of
such parameters shall be complied with the entire schedule. The Contractor shall properly
coordinate on these matters with the concerned other Contractors and such parameters shall
be well in advance supplied as per their requirement and/or instructions of the
Employer/Engineer.

6. ORDERS ISSUED TO SUBCONTRACTORS

Three copies of orders for all subcontracted plant and material are to be submitted to the
Employer/Engineer for approval at time any such order is placed. No prices are required to be
shown on such orders. This clause shall not apply to subcontracts given to regular suppliers
of the Contractor for stock materials and minor components.

7. CONTRACTOR'S TEMPORARY FACILITIES

The contractor shall be responsible for acquiring the land as necessary for the Project Works
such as temporary facilities for his offices, stores, warehouse, motor pool, laboratory,
workshops, repair shop, fuel and lubricant service facilities and equipment, staff quarters,
labour camp, etc. for the Employees of the Contractor as well as of the Subcontractors, if any.

The contractor shall also be responsible for construction, maintenance, operation and
subsequent removal of such temporary facilities including accommodation. All pits and other
excavations done in the areas shall be neatly filled in and the area, left in a clean and sightly
condition.

The Contractor shall enter cost of the above work in the Price Schedule (General Provisions).

The contractor shall submit to the Employer/Engineer for the review and comments within
thirty (30) days from the commencement date, his detailed plan and/or construction drawings
of such temporary facilities that he proposes to construct or rent, including his proposals for
power and water supply, roads, parking places, drainage and sewage facilities. All buildings
and facilities shall conform to the acceptable standards. His proposals shall require to be
amended if necessary and construction of such temporary facilities and all buildings shall not
be started until his proposals have been finally approved by the Employer/Engineer.

8. CONSTRUCTION POWER

The Contractor shall make his own arrangements for adequate supply of electricity to the site
for the construction of works, and to his own staff quarters, labor camps, workshop, repair
shop, laboratory, stores, etc. He shall install, operate, maintain such arrangement during the
contract period or for such shorter periods as the Employer/Engineer may direct, and after
completion shall remove such works, generating plant, equipment, wiring and fitting, etc.
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The Contractor shall be responsible to provide all step-down transformers, poles, cables and
other accessories he will need for supply of power to the construction sites, offices, work
shop, camps etc. at no additional cost to Employer. Presently electricity supply lines only
passing in the vicinity of PH/Switchyard site (11 kV& 33 kV) is extended up to the
Powerhouse site from the National Grid. However, the Employer will not guarantee
availability and reliability of the existing supply system. The Contractor shall keep his own
standby supply (diesel generators) in order to ensure non-interrupted construction power as
well as to ensure the safety of the works. The locations for installing standby generators
arrangement to tap power shall be approved by Employer/Engineer.

Employer/Engineer will have the right, at all times, to inspect the Contractor's electrical
installations. Those which are unsatisfactory shall be modified immediately by Contractor to
Employer's/Engineer's satisfaction, at no additional cost to Employer.

The Contractor shall enter cost of the above work in the Price Schedule (General Provisions).
Contractor shall mention Total Electrical Energy required for the execution of works under
the Contract and rate for the Electrical Energy generated by his DG set.

The Contractor may arrange construction power from lot 1 Civil & HM Contractor with
coordination from employer and engineer. However, the payment for such facilities shall be
fixed by mutual agreement between the two Contractors.

9. POTABLE WATER SUPPLY

The Contractor shall install, operate and maintain an adequate supply of fresh potable water
to all staff quarters, labour camps, offices, workshops and other sheds and places of work on
the Site. The supply shall be continuously available at the Contractor's expenses. Potable
water shall be free from harmful impurities.

The Contractor may arrange water supply from Lot 1 Civil & HM Contractor with
coordination from employer and engineer. However, the payment for such facilities shall be
fixed by mutual agreement between Contractors.

The cost of the above work shall be deemed to be included in the Bid Price. The price shall
include all the cost of installation, operation and removal of the facilities.

10. MEDICAL FACILITIES

The scopes of Medical facilities are included in the Lot 1 Civil and Hydro-mechanical
Contractor.

11. SAFETY

The Contractor shall take all necessary precautions for the safety of his employees and to
other persons on the site appropriate to the nature of the work and conditions prevailing at the
site. The Contractor shall comply with all statutory requirements and with such directions as
the Employer/Engineer may from time to time consider necessary or desirable.
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During erection, the Contractor shall provide all temporary scaffolding, ladders, platforms
with toe boards and handrails etc. essential for safe and convenient access of workmen,
inspector and other authorized persons employed for the Works. All dangerous opening or
holes in floors shall be provided with handrails or cover; preventive measures shall be taken
to protect workmen, inter-alia, from falling material etc.

Safety precautions shall include, but not limited to adequate life protection and lifesaving
equipment, adequate illumination for night operations adequate, ventilating equipment for
enclosed places, instruction in accident prevention to all employees, including where
necessary care in the use of explosives, adequate traffic control, such machinery guards, safe
walkways, scaffolds, ladders, bridges and other safety devices, helmets, safety belts, gum
boots, torches etc. equipment and apparels as are necessary to prevent accidents, injuries or
fires, and adequate facilities for the proper inspection and maintenance of all safety measures.

12. PROTECTION OF REAL ESTATE BY RIGHT-OF-WAY

The Contractor shall control the movement of his crew and equipment on right-of-way
including access routes approved by the Engineer so as to minimize damage to crops and
property and shall endeavour to avoid marring the lands. Damage to land shall be corrected
and the land shall be restored as nearly as practicable to its original conditions before final
acceptance of the works.

The Contractor shall be responsible directly to the Employer for any excessive or
unnecessary damage to crops or lands resulting from his operations whether on lands adjacent
to right-of-way or on approved access road and deductions will be made from payment due to
the Contractor to cover the amount of such excessive or unnecessary damage as determined
by the Employer/Engineer.

13. SANITARY ARRANGEMENTS AND CLEARING OF SITE

The Contractor shall keep the Site clean and shall provide and maintain sanitary
conveniences for the use of persons employed in the Works to the extent and in the manner
and at such places as approved by the Employer/Engineer and/or by any local or other
Authority concerned, and all persons connected with the Works shall be obliged to use these
conveniences.

The Contractor shall also post notice and take such other precaution as may be necessary to
keep the Site clean.

Clearing of the site for sanitary arrangement by the Contractor shall not be made without the
written approval of the Employer/Engineer. Such sanitary arrangements shall be kept to a
minimum particularly over streams and drains.

No tree felling shall be permitted outside the prearranged lands which are delineated on the
Drawings. Clearing shall not take place without written approval of the Engineer and without
the presence of the employer's representative and shall be kept to a minimum. All timber
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felled shall be property of the Employer and the Contractor shall handover the same to the
Employer at the designated points near to the public roads.

14. TROPICALIZATION

In choosing materials and their finishes, due regard shall be given to the humid tropical
conditions under which the power plant will work. The Contractor shall submit, upon the
Engineer's request, details of his practices which have proven satisfactory and which he
recommends for application on the parts of the work which may be affected by the tropical
conditions. The materials and finishes used shall be approved by the Employer/Engineer.

15. CHANGE TO EQUIPMENT OR MATERIAL

The Contractor shall not make any changes to the equipment or to the material to be
incorporated in the Plant from those specified or implied in the Contract without the written
approval of the Employer/Engineer. Any changes to be made due to unavoidable reason shall
improve the performance of the plant or at least shall be of the same standard with same
performance. Any changes or alterations shall in no way be detrimental to the interest of the
Employer and shall not result in any increase to the Contract Price.

16. PACKAGING

16.1 General Requirement

The whole of the equipment/materials shall be packed or bundled properly so that no damage
shall be sustained during transportation to the Site and by rough handling.

The contents of packing cases shall be securely bolted or fastened in position with struts or
cross battens.

Wood-wool shall not be allowed for packing purposes.

Waterproof papers and felt linings shall overlap at seams and the seams secured together in
an adequate manner, but the enclosure shall be provided with screened openings to obtain
ventilation, wherever necessary.

All cases, packages, bundles, etc., shall bear at least the identification mark relating to the
appropriate shipping documents, the contents and total weight.

Such shipping marks on the outside of casings or on the metal tags attached to bundles shall
be protected by varnish etc.

Fragile or perishable materials shall be marked with the appropriate symbol, i.e. FRAGILE,
HANDLE WITH CARE, COOL STORAGE and REEFER STORAGE and USE NO
HOOKS.
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When required due to length or unbalanced weight, containers or pieces shall have centre of
balance indicated by painted stripe extending upward on each side with wording "CENTRE
OF BALANCE".

Each case, package or bundle shall contain a packing list in a waterproof envelope and copies
in triplicate shall be forwarded to the Employer/Engineer prior to dispatch. All items of
material shall be clearly marked for easy identification against the packing list.

Dismantling shall be done into convenient sections, so that the weights and sizes are suitable
for transport to Site and handling on the Site under the special conditions of the Project.

The Employer/Engineer reserves the right to inspect and approve the packing before the
items are dispatched but the Contractor shall be entirely responsible for ensuring that the
packing is suitable for transit and such inspection will not exonerate the Contractor from any
loss or damage due to faulty packing.

16.2 Marking

Shipping mark shall consist of the following information in sequence and in frame
commensurate with the size of container:

(a) Consignee: The Managing Director
Raghuganga Hydropower Limited
Myagdi, Nepal

(b) Supplier's Identity

(©) Port of destination:

(d) Contract No:

(e) Package number:

® Item Code:

(2) Net and gross weight,

(h) Dimensions (cubic measurement):

(1) Markings for up right lifting:

17. DELIVERY

No part of the work or Contractor's equipment shall be delivered to the site until approval in
writing has been obtained from the Engineer for such delivery.

Each application shall include a complete shipping list of the contents of each package to be
delivered and shall indicate the anticipated date of delivery and the serial number for each
component with details of generating unit/other details etc. to be used for identification and
evidence of the insurance cost arranged for it.
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Upon shipment of each package or item, copies of shipping documents comprising of Bill of
lading, detailed Invoice, Packing list, Insurance Policy and Inspection certificate shall be
received by the Employer/Engineer in three copies and dates specified in condition of
contract. The Contractor shall be responsible for the receipt of all deliveries at site for the
purpose of the Contract.

18. STORAGE AT SITE

The Contractor shall arrange at his own expense for covered storage or other protection of all
materials and equipment against corrosion and mechanical damage. Any corrosion or damage
that may occur to any item shall be made good and inspected by Employer/Engineer before
that item is installed.

The Contractor shall provide all supports and weather protection for storage of the plant to
meet the requirements of the Engineer. The minimum requirement is that all items shall rest
on wooden support which elevates the base at least 150 mm above floor or ground level. No
items shall rest on the floor or ground.

All cases containing machinery shall be placed under covered storage. Weather-proof items
and structural steel members may be stored in the open, but in all instances shall be protected
as per Engineer's approval. The Contractor shall be responsible for the adequacy of all
protection.

The adequacy of storage and protection shall be such as to permit periodic inspection by the
Employer and/or the Engineer to check the effectiveness of the protection. All items shall be
stored in such a way for ease in identification during inspection.

19.METHOD OF EXECUTION OF WORKS

As far as it is consistent with the interest of the Works and the results to be attained, order
and methods of executing the Works will be left to discretion of the Contractor, with whom
ordinarily the responsibility of such order and methods shall rest provided, however, that the
Engineer shall at any time have right to prescribe and control such order and methods with a
view to the safety, rapidity and economy of construction of the works, and to ensure harmony
and co-operation with other Contractors.

Before commencing the works or any portion thereof as per its importance, the Contractor
shall furnish the Engineer with full information as to his plans and methods for carrying out
the Works or any portion of the works.
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Annexure_Aluminium_Welding

PROCEDURE FOR WELDING OF ALUMINIUM BUSES

A. Recommended welding procedures to insure a sound weld are as follows:

Pure aluminum melts at 660 Deg. C while aluminum alloy melts in the range of 519 Deg. C depending on
the alloy content of the particular metal involved. When aluminum alloy are heated there is no change in
color. This makes it difficult, if not impossible; to tell metal is near the welding temperature.

The ever present surface oxide films on aluminum have a melting point of 1982 Deg. C. The parent
aluminum or aluminum alloy can therefore be melted without fusing the surface oxides. Unless this film is
removed, cleanfiness of the molten filter metal and the parent metal cannot be completed and both strength
and conductivity may be sacrificed. Therefore, it is of prime importance that aluminum oxides be removed
from the aluminum alloys before welding is started. In the shielded arc welding method the shielding gas
has a tendency to clean the material as welding progresses.

B. CLEANING OF BUSES & FITTINGS:
e VO UE BUSES & FITTINGS:

It is very important to remove all greases and oxides from the surfaces to be welded. This can be
accomplished by using a mild alkaline solution or standard degreasing solution. The preferred method is to
use a stainless steel wire brush and vigorously scrub the surfaces to be welded. The stainless steel brushes
are specified because the stainless steel has fewer tendencies to pick up particles of aluminum.

C. WELDING METHODS

The following types of welding methods for welding aluminum fittings and buses are recommended.
1. TUNGESTEN-ARC WELDING (TIG)

The inert-gas shielded tungsten arc process is widely used for welding aluminum bus fittings. In this
process the arc is established between a non-consumable tungsten elecirode and the section to be welded.
Inert gas envelopes the arc to prevent oxidation during welding,

Hence no flux is required. A bare filler rod supplies filler metal to the weld area. To initiate the arc the
tungsten electrode is placed in contact with the component and then withdrawn to establish an arc length of
approximately 3/16”. The arc is given a circular motion until the base metal liquefies and the weld puddle
is established. Filler metal is added by hand as required. In this process, if more than one pass is required
for a sufficient weld, the weld should be wire brushed between passes, to remove any surface dirt or oxides
which have accumulated from the previous pass. Since no flux is used the finished weld does not require
cleaning. In this process the heat of the tungsten arc is concentrated in a smaller area and js much faster
than the conventional type of welding and distortion of the weld is negligible since the heat is concentrated
in a small area. In this process, if thickness is greater than 0.5” arc to be welded, pre-heating of parts will
increase the arc speed,

2. METALLIC ARC INERT GAS SHIELDED WELDING

process with only a few days concentrated training. [n the MIG process the bare filler rod is supplied as a
coil of bare wire. In the commercially available equipment this wire is added to the weld at predetermined
rate by a motor driven feed that can be adjusted to the magnitude of the welding current. In this process as
well as the tungsten arc process, gas forms a shield around the arc to prevent oxidation during welding,



Either helium, argon or a mixture of helium and argon are suitable shielding gases. Pure argon is most
widely used on the gas arc usually mixed to combine the hotter arc argon. If exceptionally hot arc
characteristics are required pure helium can be substituted for the gas mixture. Precaution should be
excrcised if this substitution is made in that it is very easy to bum through the items that are to be welded
with a pure helium atmosphere.

As it is readily apparent, the basic difference between the two types of welding apparatus is the automatic
feeding mechanism for the filler wire. In both types of apparatuses the electrode holder and the welding
gun can or cannot be cooled by water. If welding currents of more than 125 Amps are required, both
methods will have to have water cooling apparatuses to the electrode holder and the welding gun.

D.-WELDERS QUALIFICATIONS

No welding should be done until the operator has had experience with welding aluminum alloys by the
methods described above, Men with previous experience with in metal welding should be selected for
training in welding aluminum for a period of training of not less than one week after which time the man
can be considered to be proficient in the use of the equipment and in the welding of aluminum joints. After
this period there should be no difficulty experienced in welding aluminum alloys. It is suggested, if
practical, that welders should practice on actual fittings or buses before proceeding with the welding of the
required job,

The following is the recommended specification for the current fittings wire feeds, gas flows etc. These
specifications are of a general nature to the extent that many factors have to be considered such as:

Type of equipment used, whether water cooled or not.

The size and mass of the piece to be welded.

The position of the weld.

And most important of all, the operator’s skill

All persons in the welding area would wear the proper shields. The arc is approximately twice as
strong as the standard AC welding arc. Extreme caution should be exercised for the protection of
eyes.

bl Al ol

ACCEPTANCE STANDARDS FOR NON-DESTRUCTIVE TESTING
LIQUID PENETRANT EXAMINATION OF WELDED JOINTS

a) Evaluation of indications:

* Relevant indications are those which result from mechanical discontinuities.

* Linear indications are those indications in which the length is more than three times with
width.

* Rounded indications or indication, which are circular or elliptical with the length less than
three times, the width.

* Any questionable or doubtful indications shall be re-tested to verify whether or not actual
defects are present.

¢ Localised surface imperfections, such as may occur from machining marks, surface
conditions, may produce similar indications, which are mot relevant to detection of
unacceptable discontinuities.



b} Acceptance standards:
¢ Linear indications
=  Four or more rounded defects with any dimensions more than 1.6 mm in a line separated by
1/16 inch (1.6 mm) or less (edge to edge)

¢} Defect removal and repair:

Unacceptable imperfections shall be removed and reexamination made to assure the
complete removal. Whenever a defect is removed and subsequent repair by welding is not
required, the excavated area shall be blended into the surrounding surface so as to avoid
sharp notches, crevices or comners. Where welding is required after removal of a defect,
the area shall be cleaned and welding performed in accordance with a qualified welding
procedure, Completed repairs shall be re-examined by the method originally used for
detection of the defection.

d) Treatment of imperfections believed non-relevant.
Any indication of an imperfection, which is believed to be non-relevant, shall be regarded
as defect unless, on re-evaluation, it is shown by re-examination by the same method or
by the use of other non-destructive methods and/ or by surface conditioning that no
unacceptable defect is present.

¢) Examination of areas form which defects have been remaved:
After a defect is thought to have been removed and prior to making weld repairs, the area
shall be examined by suitable methods to ensure the defect has been eliminated.

f) Re-examination of repaired areas:

After repairs are made, the repaired areas shall be blended.

ACCEOTANBCE STANDARDS FOR NON-DESTRUCTIVE TESTING
RADIOGRAPHIC EXAMINATION OF WELDED JOINTS

Radiographic examination shall cover minimum 106% of weld seam and acceptance standard for visual
examination and Radiography shall be as follows:

Any of the following imperfections shall not be acceptable.
1. Cracks

2. Zone of incomplete fusion or penetration, which exceed 10% of the weld length of the joint in
longitudinal or transverse butt weld, where full penetration is intended by the weld procedure, some
tack of penetration acceptable. The total length of weld with lack of penetration shall not exceed 10%
of the overall weld length. At no place, shall weld penetration be less than %0% of the thickness of the
material. Continuous occurrence of lack of penetration is permitted, but shall not exceed 50 mm in any
500 mm length of weld.

3. Inadequate weld dimensions, root cavity (shrinkage) and incompletely filled groove greater than 10%
effective throat thickness.



Excess penetration shall be permitted provided it does not exceed 25% of the wall thickness or 4 mm
whichever is smaller.

5. Weld reinforcement: Build up in excess of 25% of the effective throat thickness shall be dressed. Any
reinforcement shall be substantially symmetrical about the center line of the weld and shall be of
smooth contour blending smoothly at the toes with the parent material.

6. Undercutting and overlapping, greater than 10% effective throat thickness.

7. Elongated cavities and/or worm holes exceeding 3 mm dia or equivalent area in length provided the
limitations on porosity are met with.

8. Copper, tungsten or oxide inclusions greater than t/1 or 3 mm whichever is smaller.

9. Crater pipes exceeding 25970 effective throat thickness or 3 mm whichever is smailer.

10. Porosity: Scattered porosity not exceeding 0.5% by volume is acceptable. In general, the size of the
pores shall not exceed 0.8 mm dia, but occasional 1.6 mm dia pores may be acceptable, provided the
following limits are not exceeded.

a) Where pore size is 0.4 mm or less, up to 150 t pores may be permitted in 1000 mm sq.
area of radiograph.
b) Where pore size is 0.8 mm or less, up to 19 t pores may be ‘permitted in 1000 mm. sq.
area of radiograph.
¢) Where pore sizes are generally 0.8 mm dia or less, but occasional 1.6 mm dia/pores arc
present, up to 9t pores of 0.8 mm dia may be permitted in 1000 sq. mm area of
radiograph, provided the number of pores up to 1.6 mm in dia does not exceed it.
d) However, visible surface porosity> 1mm dia is not acceptable.
Note: .
1. In all cases, t+ thickness of the thinnest section of the weld under examination.
ii. Unacceptable weld defects shall be repaired in accordance with the original welding

procedure. All repairs shall be 100% inspected in accordance with original testing procedure.



FORMAT OF NO DEVIATION CERTIFICATE

(To be submitted in the bidder's letter head)

REF: ..., Date..........

BHARAT HEAVY ELECTRICALS LIMITED,
TRANSMISSION BUSINESS GROUP,

6" Floor, BHEL SADAN,

Plot No- 25, Sector- 16A, Noida,

Distt. Gautambudh Nagar, UP-201301

SUB: TENDER FOR “EXECUTION AND HANDING OVER OF ETC WORKS OF 220 KV SWITCHYARD AT
2X20MW RAHUGHAT HYDRO POWER PROJECT IN NEPAL".

Tender Ref.: TBSM/RAHUGHAT/ETC/220kV/TENDER/25-26  DATE: 19.04.2025

Dear Sir,

With reference to above, this is to confirm that as per tender conditions, we have visited subject site
before submission of our offer and noted the job content & site conditions etc.

We also confirm that we have not changed / modified the tender documents as appeared in the website
and in case of observance at any stage, it shall be treated as null and void. We hereby confirm that we
have not taken any deviation from tender clauses together with other references as enumerated in the
above referred NIT and we hereby convey our unqualified acceptance to all terms and conditions as
stipulated in the tender and NIT. In the event of observance of any deviation in any part of our offer at a
later date whether implicit or explicit, the deviations shall stand null & void.

We confirm to have submitted offer strictly in accordance with tender instructions.

Thanking you,

Yours faithfully,

(Signature, date & seal of authorized representative of the bidder)



DECLARATION FOR RELATION IN BHEL

(To be typed and submitted in the Letter Head of the Company/Firm of Bidder failing which the offer of
Bidder is liable to be summarily rejected)

Ref: Date......cceeuees

To,

Sr. DGM/TBSM

Transmission Business Group,

Bharat Heavy Electricals Limited,

6th Floor, BHEL SADAN,

Plot No. 25, Sector-16A, Noida,

Distt. - Gautam Buddh Nagar, UP-201301

Dear Sir,
Sub: Declaration for relation in BHEL

Ref: 1) NIT/Tender Specification No.. TBSM/RAHUGHAT/ETC/220kV/TENDER/25-26 DATE:
19.04.2025

I/We hereby submit the following information pertaining to relation/relatives of Proprietor/
Partner(s)/ Director(s) employed in BHEL

Tick (V) any one as applicable:

1. The Proprietor, Partner(s), Director(s) of our Company/Firm DO NOT have any relation or
relatives employed in BHEL

OR

2. The Proprietor, Partner(s), or Director(s) of our Company / Firm HAVE relation / relatives
employed in BHEL and their particulars are as below:

a)
b)

Signature of the Authorized Signatory

Note:
1) Attach separate sheet, if necessary.

2) If BHEL Management comes to know at a later date that the information furnished by the Bidder is
false, BHEL reserves the right to take suitable against the Bidder/ Contractor.



DECLARATION BY AUTHORISED SIGNATORY OF BIDDER

(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

To,

Sr. DGM/TBSM

Transmission Business Group,

Bharat Heavy Electricals Limited,

6" Floor, BHEL SADAN,

Plot No. 25, Sector-16A, Noida,

Distt. — Gautam Buddh Nagar, UP-201301

Dear Sir,
Sub: Declaration by Authorized Signatory regarding Authenticity of submitted documents.

Ref: 1) NIT/Tender Specification No: TBSM/RAHUGHAT/ETC/220kV/TENDER/25-26 DATE: 19.04.2025
2) All other pertinent issues till date

I/We, hereby certify that all the documents submitted by us in support of possession of “Qualifying
Requirements” are true copies of the original and are fully compliant required for qualifying / applying in
the bid and shall produce the original of same as and when required by Bharat Heavy Electricals Limited.

| / We hereby further confirm that no tampering is done with documents submitted in support of our
qualification as bidder. | / We understand that at any stage (during bidding process or while executing the
awarded works) if it is found that fake / false / forged bid qualifying /supporting documents / certificates
were submitted, it would lead to summarily rejection of our bid / termination of contract. BHEL shall be
at liberty to initiate other appropriate actions as per the terms of the Bid / Contract and other extant
policies of Bharat Heavy Electricals Limited.

Yours faithfully,

(Signature, Date & Seal of Authorized
Signatory of the Bidder)

Date:

Place



FORMATS FOR EPAYMENTS

To,

Sr.DGM (Finance)
Transmission Business Group
BHEL, TBG Finance,

Plot no. - 25, Sector - 16A
Noida - 201301; U.P.

Subject: E-Payments vide RTGS/NEFT

I/We request and authorise you to effect Epayment vide any of the above two modes to my/our bank account
as per the details given below:

Vendor Name

Title/Name of Account in the bank

Account Type(Saving /current)

Bank Account Number N AN N D I

Name & address of Bank

Bank /Branch contact person's name
Bank /Branch Tele Numbers with STD code :
Bank Branch MICR code [T T T T 1T 7T 1T 11

(please enclose a copy of a cheque. This cheque should not be a payable at par cheque)

Bank Branch RTGS IFSC code LT T T T T 11
Bank Branch NEFT IFSC code [T T T T T T T T T1TT1T1

(you can obtain this from branch where you have your account)

Your Email address : (not more than 20 character)
Name of the Authorised Signatory : (Please mention here name of person from your organization signing this letter.)
Contact Person's name : (please mention here the name of a person in your company/organization)

I/We confirm that information provided above is correct & any consequences due to any mistake in above will
be borne by us.

Thanking you

For

(Autorised Signatory)

We confirm that we are enabled for receiving RTGS/NEFT credits and we further confirm that the account number

of ( Please mention here name of the account holder), the signature of the authorised signatory and the MICR and
IFSC Codes of our branch mentioned above are correct.

Bank's Verification
(Manager's/Officers signature under
bank Stamp)

Note:- Please attach cancelled original Cheque leaf.
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