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TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter - I: PROJECT INFORMATION

Sl1. No.

Title

Description

Project Title

TELANGANA SUPER THERMAL POWER PROJECT,
STAGE-II - (3X800 MW), BTG PACKAGE

Customer

NTPC

Location

Telangana Super Thermal Power Project (TnSTPP), Stage
IT has also been identified to be located within the MGR
unloading bulb are of NTPC’s Ramagundam Super
Thermal Power Station, adjacent to the existing Telangana
Stage I and situated at 18° 44” 47” (N) to 18° 45’ 30” (N)
and longitude 79° 28’ 06” (E) East to 79° 28’ 36” (E).

Nearest Airport

The nearest commercial airport Hyderabad is at a distance
of about 210 km.

Access by
Road/Rail/Major Cities

TnSTPP is located at about 51 km from district headquarter
Karimnagar and at about 1 km near Ramagundam village.
The site is well connected through NH-07 and NH-16
through

(Hyderabad-Mancherial Road popularly known as Rajiv
Rahadari). Nearest railway station Ramagundam is about 5

km from the plant which lies on the main Kazipet-
Balarshah Broad

Gauge line of South-Central Railway

Seismic Zone

As per Annexure-E

Wind Speed

As per Annexure-D
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1.1.

TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter - I: PROJECT INFORMATION

INSTRUCTIONS TO BIDDERS

1.1.1.

The Bidder shall visit project site and acquire full knowledge and information about
conditions prevailing at site and in & around the plant premises, together with site
conditions, transportation routes, various distances, all the statutory, obligatory,
mandatory requirements of various authorities and all information that may be
necessary for preparing the bid and entering into the Contract. All costs for and
associated with site visits shall be borne by the bidder.

1.1.2.

Other contractors would be working in this area and their structures are to be
protected. The material brought and stacked for construction should not make
hindrance to other contractors.

1.1.3.

The information given herein is for general guidance and shall not be contractually
binding on BHEL/Owner. All relevant site data /information as may be necessary shall
have to be obtained /collected by the Bidder.

1.1.4.

The contractor, in the event of this work awarded to him, shall establish an office at site
and keep posted an authorized, responsible officer with valid Power of Attorney for the
purpose of the contract. Any order or instructions of the ‘Engineer' or his duly
authorized representative, communicated to the contractor's representative at site
office will be deemed to have been communicated to the contractor at his legal address.

1.1.5.

No claim will be entertained by BHEL on ground of lack of knowledge and the
contractor's rates shall be deemed to have taken this into account.

1.1.6.

Bidders may fix up their site visit in consultation with below mentioned contact
person:

Name: Sh. K.S. Arun Bhandar
Designation: Sr. Dy GM

Email: ksabhandar@bhel.in
Ph. No. 8800995575
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TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter - II: SCOPE OF WORKS

2.1

Scope of Works:

2.1.1

RECEIPT, UNLOADING, VERIFYING, SHIFTING, STACKING, PRESERVATION, HANDLING AND
HANDING OVER OF COMPONENTS OF BOILER WITH AUXILIARIES INCLUDING MILLS &
FEEDERS ETC.; ESP WITH AUXILIARIES, STEAM TURBINE & AUXILIARIES; TURBO-GENERATOR
& AUXILIARIES; PUMPS WITH AUX., ROTATING MACHINES, TANKS & VESSELS, COMPLETE
ELECTRICAL, CONTROLS AND INSTRUMENTATION EQUIPMENTS, PANELS, CABLES / CABLE
TRAYS, AND OTHER RELATED ITEMS INCLUDING ITEMS OF BOILER, TG & OTHER
MISCELLENENOUS PACKAGES; HP&LP PIPING; REFRACTORY & INSULATION WITH CLADDING
MATERIALS; BHEL T&P; COMPONENTS & EQUIPMENT OF VARIOUS OTHER SYSTEMS, PRE-
FABRICATED STRUCTURES, STRUCTURAL & REINFORCEMENT STEEL, CEMENT, SUPPLY
INSTALLATION AND MAINTENANCE OF CCTV CAMERA AND PROVIDING SERVICES FOR
MATERIALS MANAGEMENT AT 3x800MW NTPC TELANGANA (BTG PACKAGE)

2.1.2

Scope of workincludes Material Handling and Management (Incl. Issue, verification, stacking, shifting
and record keeping etc.) of materials receipt at BHEL Site/ store from various units of BHEL or from
any other source of BHEL. Tentative quantities of all such materials expected to be received at site
are given in the tender Document

Bidders to note that storage yards located outside the Plant shall also be considered as Project
premises for the purpose of execution of this contract.

It may be noted that one of the project Premises for BHEL Storage Yard is located 12 kms away
from the Plant. This consists of open storage yard and closed stores. Further, few closed stores and

open storage area are also planned within 500m from the Plant.

2.1.3

Unloading of all types of structural & reinforcement steel and plant equipment’s Including
heavy consignments and/or over-dimensional consignments (e.g. columns such as Boiler main

column and Power House columns etc., structural materials, HP & IP Modules, LP Turbine, Generator
Rotors, LP & HP Heaters, Flash Tanks / Vessels, Transformers and TG equipment’s and any other
plant materials etc.) directly from trailers by suitable crane/s or by jack & sleeper method as per

instruction of BHEL Engineer.

2.14

The required jack & sleeper are to be arranged by the contractor.

2.1.5

Receipt of materials dispatched by road transport on door delivery basis at the BHEL stores and

unloading thereof.
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TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter - II: SCOPE OF WORKS

2.1.6

Collection of materials dispatched by road transport on go-down delivery basis from transporters’
go-downs, loading at transporters go-down, local transport up to BHEL stores / storage yard and

unloading thereof.

2.1.7

Preliminary verification of all materials at the time of unloading from transport vehicle or while
receiving consignments from transporters’ Go-down, as the case may be, reporting immediately the

discrepancies like damages and shortages noticed.

2.1.8

Supply and installation of CCTV system around the storage boundary and inside entire storage space.

2.1.9

Maintenance of the CCTV system during the contract execution period including extension period (if

any).

2.1.10

Detailed verification of materials with reference to packing list and loading advice slip after
unpacking of boxes & crates; repacking, where called for, after detailed verification; preparation of
receiptinspection reports etc. shall be carried out within the quoted rate within 14 days. If the verification
is not carried out within 14 days for reasons attributable to the contractor, then BHEL is having right to
deploy the resources and recover the charges thereof from the contractor as per actual rates + 5% overhead

rates.

2.1.11

Stacking and storing at BHEL open storage yard / covered stores / closed & semi-closed sheds and

submission of stacking / storing records.

2.1.12

Preservation of the materials in accordance with BHEL preservation manual and as per BHEL

instructions.

2.1.13

General cleaning, grass cutting and upkeep of storage yard, covered and semi-closed stores
sheds and regular upkeep of internal drains and roads inside the storage yard shall be in the
scope of contractor. However, Services of Grass cutting shall be payable as per BOQ for menial
services (for Grass Cutting). Providing required tools and tackles, safety PPEs, gate pass formalities,
insurance of labour and T&Ps, accommodations and any other labour facilities shall be in the scope

of Contractor and no separate payment is applicable for the same.

2.1.14

Providing Materials Management Services.

2.1.15

Re-handling and restacking of materials as and when called for by BHEL. This also includes excess

/ redundant / scrap materials returned to stores by BHEL erection contractors.

2.1.16

Handling and loading of outgoing materials those are to be sent to other destinations including

scrap, if any.
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TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter - II: SCOPE OF WORKS

Note: In case of scrap handling, cutting of scrap in scrap yard to ensure full truck load weight is in the
scope of MM agency. Scope of Scrap cutting, if any, shall be treated as extra work. Rate will be

finalized in line with the relevant provisions of GCC.

2.1.17

Lodging of complaint with local authorities for any theft / damage of received/ stored material.

2.1.18

Record keeping (receipt & issue) of:

i) Cement received through trucks/trailers in bulkers/bags at project Site (Where unloading of
Cement is not in scope of MM agency) &

ii) Reinforcement Steel/ Structural Steel (raw) received at project Site (Where unloading of

Reinforcement/Structural steel is done by Civil/other agency).

2.1.19

Handing over of records and materials to another agency.

2.2

SCOPE OF WORK IS FURTHER DETAILED IN VARIOUS CLAUSES HEREAFTER:

2.2.1

MAJOR PACKAGES TO BE HANDLED ARE AS UNDER:
Components of the following major systems are to be handled under this contract:

¢ Boiler & Auxiliaries (Structures, Pressure Parts, Fans, Air pre-heaters, Fuel systems, ducts &
dampers)

e Mill Bunker Buildings structure, Transfer points, conveyor galleries and its supporting trestles.

o Electrostatic Precipitator with HV Rectifier Transformers and auxiliaries.

¢ Coal Mills & Feeders with associated auxiliaries (Pulverised Fuel system).

e Complete Insulation, Refractory, Lining, Ancillary and cladding materials.

e Turbines, Turbo-generator auxiliaries, condenser, pumps with drive motors and their associated
equipment’s & auxiliaries, HP & LP heaters, heat exchangers, de-aerating heaters and other
consumables & lubricants etc.

e Power cycle pumps with auxiliaries, Tanks & Vessels.

¢ Controls & Instrumentation Systems for Boiler, ESP and their auxiliaries

¢ STG & Aux controls and instrumentation and accessories including cables, trays etc.

e Power cycle piping, valves, Hangers & Supports including HP & LP bypass systems.

e Low Pressure piping system.

e Circulating water pipes, filter, plate type heat exchanger, CW booster pumps with drives, DM
cooling water system and drives, and aux cooling water pumps.

¢ Generator relay protection panels and auxiliaries
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TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter - II: SCOPE OF WORKS

o LT switch gears, Electrical and pneumatic actuators and motors.

¢ Boiler piping and TG cycle piping, tanks, vessels etc.

e Electrical Panels, cables, cable trays and accessories.

¢ PEM supplied items

e HP & LP Chemical dosing system.

e Thermal insulation & cladding.

e Other BHEL supplied (manufactured/bought out items).

e Misc. Cranes & hoist.

e Cable & cable trays etc.

e Tanks

¢ Fabricated Structures

o Structural steel items, Reinforcement.

¢ Cement (bag and bulkers, as specified elsewhere)

¢ Construction equipments (including cranes, portal gantry cranes, IHE and any other equipment)
of BHEL sent in assembled/dismantled condition and other items received from other
sites/locations.

e Materials and consumables required for erection & commissioning of plant.

The above list is not exhaustive; it only includes most common major packages. It should in no way be
a basis for any claim/dispute on account of any variation. The intent of specification is to provide the
complete material handling and material management services. All the work shall be carried out as

per the instructions of BHEL engineer which shall be final and binding on the contractor.

2.2.2

Some of the Major Heavy Single Consignments are as furnished below:
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TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter - II: SCOPE OF WORKS

S.N. | Item Description Approx. Wt.

Ceiling Girder - Heaviest Piece 70 MT

! (height 7M, width 1.5 M, length 13 M)

2 HP Turbine (L-6745 X W-3810 X H-3495 MM) 123 MT

3 Generator Rotor (L-14755 X W-1910 X H-1915 MM) 98 MT
Deaerator-Storage Tank Sec-3 (L 16300 x W 4150 x H 55MT

; 4700)

6 HP Heater #8A/B (L 15000 x W 3500 x H 3500) 125MT

The weight & Quantities indicated above are only the tentative indication and should in no way
become a basis for any claim on account of any variation in actual weight. Work shall be carried
out for all the Equipment’s received from various manufacturing units and their vendors for

the project.

* Note: Unloading of Generator Stator weighing 466 MT with dimension L-10880 X W-5104 X H-4841
is currently not envisaged in the scope of this work. However, on the direction of BHEL engineer the
agency shall carry out the unloading of the Generator stator. The decision of BHEL engineer is binding
on the agency. A lumpsum amount of X 4,50,023/- shall be paid to the agency for Generator Stator
unloading which shall be inclusive of charges of T&Ps required for the work except for saddle which

shall be provided to agency free of cost.

223 Major Unloading quantities:
Total Approx. Weight of Project material to be unloaded: 286444 MT
Total Approx. Weight of Structural steel & TMT to be unloaded: 13862 MT
Total Approx. Weight of Cement, TMT, Structural Steel to be managed: 175725 MT
The intent of specification is to provide Material Handling and Materials Management services
according to the most modern and proven Techniques and codes. The omission of specific reference
2.2.4 to any method, equipment or materials necessary for proper and efficient unloading, transportation,

verification, stacking & preservation etc. shall not relieve the contractor of the responsibility of|
providing such facilities to complete the work without any extra compensation.

VOL-I-A- TECHNICAL CONDITIONS OF CONTRACT
TENDER NO.: BHEL/CPC/----

TENDER NO.: BHEL/CPC/TLG/C_MM/27/053 Page 9 of 79



TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter - II: SCOPE OF WORKS

2.2.5

All the work shall be carried out as per the instructions of BHEL engineer. BHEL engineer's decision
regarding correctness of the work and method of working shall be final and binding on the contractor.

2.2.6

The contractor shall perform all required services which may not be specified herein but nevertheless
required for the completion of work within quoted rates.

2.2.7

All necessary certificates and licenses required to carry out this work are to be arranged by the
contractor expeditiously. The Contractor shall obtain independent Labour License under the Contract
Labour (Regulations and Abolition) Act, 1970 for engaging contract labour as required from the
concerned Authorities based on the certificate (Form- III or as applicable) issued by the Principal
Employer/Customer.

2.2.8

All cranes, transport equipment’s, handling equipment, tools, tackles, fixtures, equipment, manpower,
supervisors/engineers, consumables (excluding those indicated as BHEL scope), etc. required for this
scope of work shall be provided by the contractor.

2.2.9

All expenditure including taxes and incidentals in this connection will have to be borne by the
contractor unless otherwise specified in the relevant clauses elsewhere here. The contractor's quoted
rates shall include of all such contingencies. In this connection refer relevant clause of general
conditions of contract.

2.2.10

BHEL issued materials & T&P, shall not be under any circumstances whatsoever, and shall be taken
out of the project site unless otherwise permitted by BHEL for outside job.

2.2.11

Calibration and day to day operation and maintenance of BHEL owned weighbridge/s is included in
the scope of this work including calibration fee and Liaoning with statutory authority for timely re-
calibration etc. Payment shall be made to contractor as per relevant BOQ item rate.

2.2.12

SUPPLY INSTALLATION AND MAINTENANCE OF CCTV CAMERA IN STORAGE AREA (At Storage
yard space Locations)

2.2.13

Supply & installation of IP based CCTV system for storage areas, geofenced with fixed camera around
the boundary and covering of entire inside area of storage (both open yards and covered sheds) with
cameras such that there should not be any dark patch. Surveillance camera should have a backup of at
least Three months. All hardware and software required to meet above intent shall be in the scope of
bidder.

2.2.14

Comprehensive maintenance of the CCTV system including all components of the original supply scope
as well as accessories, required for keeping the CCTV system operational.

2.2.15

The scope of spares and consumables as may be required is included in the scope of Contractor at no
extra cost to BHEL.

2.2.16

Contractor shall install the CCTV in the store yard premises available at 12kms from plant and also at
the storage yard/s near the Plant. For this, the contractor shall ensure that the feeds of all cameras
shall be displayed at the project premises storage yard/at location as decided by BHEL.

Contractor shall immediately inform BHEL in writing, in case any CCTV camera/ necessary component

is found non-operational. The faulty component shall be restored within three days from the date of
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TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter - II: SCOPE OF WORKS

intimation by BHEL/Contactor. BHEL shall be informed in writing about the daily status of material
handling activities carried out in the area where CCTV surveillance not being carried out.

The agency shall handover all CCTV camera and related accessories including hardware and software

2.2.17 to BHEL after completion of contract.
The contractor shall provide the following components for the surveillance system of the storage
space. The quantity mentioned is tentative and may be changed to suit project requirement as decided
by BHEL Engineer.
Sl. No. Name of Item Quantity
I[P based PTZ dome camera along with p2p/ PMP Outdoor CPE
1 Antenna for wireless communication. <Server based architecture 8 nos.
with licenses> (tentatively)
IP based Fixed bullet camera along with p2p/PMP Outdoor CPE
2.2.18 . o . 60 nos
2 Antenna for wireless communication. <Server based architecture e
with licenses> (tentatively)
CCTV camera database redundant server (Shall work in
. 1 set. (2 nos.
3 redundant mode, one primary and another secondary server) &
. server)
Video Management Software
4 LED Display Screen - Min. 50” 2 No.
All hardware/software including network switches, other mounting
5 & electrical accessories including cables, adapters, Fiber Optic, patch | Asrequired.
cord, housing, connectors, junction boxes, etc.
Considering the fact that storage areas shall be developed progressively, it could be required that
2.3 contractor has to mobilise its Camera Installation resources multiple times in the beginning for
completing the set-up.
BHEL reserves the right to recover from the contractor any loss arising out of damage/ theft or any|
24 other causes or during unloading/ verification/stacking or at any time under the custody of the
contractor due to negligence/ carelessness on the part of the contractor.
2.5

The bidder shall arrange unskilled labours from the local source(s) (as far as available).
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TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter - I1I: FACILITIES IN THE SCOPE OF CONTRACTOR/BHEL (SCOPE MATRIX)

Sl. No. | Description SCOPE REMARKS
$ N0 - BHEL | BIDDER
31 Establishment:
3.1.1 For Construction Purpose:
Open space for office (as per availability Location will be finalized after
a L . . Yes L .
within project premises) joint survey with owner.
Location will be finalized after
joint survey with owner. Note:
There can be more than one
s location of open storage yard,
b \S/\E?}Tfn/fgza:ttyorgigaentgas per availability Yes closed shed/ Semi Closed shed.
y Bidder shall make his
establishment accordingly for
material handling and MM
services.
Construction of bidder’s office, canteen
C and storage building including supply of Yes
materials and other services
Bidder’s all office equipments, office /
d Yes
store / canteen consumables
o Canteen facilities for the bidder’s staff, Yes
supervisors and engineers etc,
Firefighting equipment like buckets,
f .o Yes
extinguishers etc.
Fencing of storage area, office, canteen Yes
5 etc of the bidder
3.1.2 For living purpose of the bidder:
Contractor has to make his
own arrangements for shelter
a Open space for labour colony Yes and transportation of labours
as per requirement.
Labp e Colony W%th 1nt.erna1 roads, Construction Plan shall be
b sanitation, complying with statutory Yes
. approved by BHEL/Customer.
requirements
3.2 Electricity:
Electricity for construction purposes
3.21 (for Site/Project works only) 3 Phase Free
415/440 V Within project premises.
Construction Power shall be
provided at single point source
a Single point source (free) Yes Yes on free of charge basis as and
when made available at site,
however contractor has to
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TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter - I1I: FACILITIES IN THE SCOPE OF CONTRACTOR/BHEL (SCOPE MATRIX)

S1. No Description SCOPE REMARKS
+ Vo P BHEL | BIDDER
make his own arrangement to
meet power requirement in
case of delay in availability of
single source or any kind of
power interruptions during
the course of the project.
Further distribution including all
b materials, Energy Meter, Protection Yes
devices and its service
Duties and deposits including statutory
C . , Yes
clearances if applicable
Electricity for office, stores, canteen
3.2.2 etc. of the bidder within project Chargeable Basis
premises.
However, contractor has to
make his own arrangement to
meet power requirement in
case of delay in availability of
single source or any kind of
power interruptions during
. . the course of the project. The
a Single point source (Chargeable) Yes Yes Power consumed by the
contactor shall be chargeable
based on prevalent rate of
DISCOM  guidelines.  The
contractor has to Provide
necessary meter for measuring
the power consumption.
Further distribution including all
b materials, Energy Meter, Protection Yes
devices and its service
Duties and deposits including statutory
C . . Yes
clearances if applicable
Electricity for living accommodation .
3.2.3 of the bidder’s staff, engineers, Contractor has to make his
. own arrangements
supervisors, labour Hutment etc:
a Single point source Yes
Further distribution including all
b materials, Energy Meter, Protection Yes
devices and its service
Payment/Duties and deposits including
C . . Yes
statutory clearances if applicable
3.3 Water Supply:
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TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter - I1I: FACILITIES IN THE SCOPE OF CONTRACTOR/BHEL (SCOPE MATRIX)

Sl. No. | Description SCOPE REMARKS
FO * BHEL | BIDDER
3.3.1 For construction purposes:
BHEL shall provide water
supply free of cost (at single
point source) for construction
purpose as and when made
. . . available by customer
a Moailflltng the water available at single Yes Yes tentatively 03 months from the
p date of start of work. However,
contractor may initially make
his own arrangement for water
supply till source is obtained
from Customer.
Further distribution as per the
b requirement of work including supply Yes
of materials and execution.
3.3.2 For bidder’s office, stores, canteen
- purposes:
a Ma_klng the water available at single Yes Yes Chargeable basis.
point
Further distribution and treatment as
b per the requirement of work including Yes
supply of materials and execution
3.3.3 Water supply for Living Purpose Contractor has to make his
own arrangement
Making the water available at single
a . Yes
point
Further distribution and treatment as
b per the requirement of work including Yes
supply of materials and execution
34 Lighting
For construction work (Supply and For office, stores, canteen etc.
a execution of the lighting work/ Yes of the bidder; lllumination
arrangements) shall be in Contractor scope.
b Lighting for the living purposes of the Yes
bidder at the colony / quarters
35 Communication facilities for site
) operations of the bidder
a Téléphone, internet, intranet, e-mail etc Yes
3.6 Demf)l_nhzatlon of all the above Yes
facilities
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TECHNICAL CONDITIONS OF CONTRACT (TCC)

Chapter - I1I: FACILITIES IN THE SCOPE OF CONTRACTOR/BHEL (SCOPE MATRIX)

SI. No.

Description SCOPE REMARKS
P BHEL | BIDDER

3.7

Execution facilities and Site
Construction Management:

Preparation of site execution schedules
and other input requirements as per Yes Yes In consultation with BHEL
Form-14.

Review of performance and revision of
site execution schedules in order to

b Yes Yes In consultation with BHEL

achieve the end dates and other
commitments

There can be more than one location of open storage yard, Closed shed/ Semi Closed shed inside
and outside the plant), bidder shall make his establishment accordingly for Material Handling and
MM services. Bidder to note, BHEL Storage Yard is located 12 kms away from the plant. This

consists of open storage yard and closed stores. Further, few closed stores and open storage area
are also planned within 500m from the Plant.

Bidder has to make his own arrangement at his cost till the construction power by BHEL is
established.

Furnishing all labour, materials, supervision, construction/Material Handling plans, equipment
supplies, transport, to and fro the site, fuel, electricity, water and all other incidental items and

temporary works not shown or specified elsewhere but reasonably implied or necessary for the

proper completion, maintenance and handling over shall be in the scope of contractor.
Giving all notices, paying all fees, taxes etc., in accordance with the general conditions of contract,

that is required for all works including temporary works.

3.8

Land/Open Space:-

3.8.1

BHEL shall provide free of charge limited open space for office, storage area for vendor’s
material and T&Ps and laydown area at the BHEL Storage Yard located 12 kms from the plant
as and when made available by Customer.

3.9

Labour and Staff Colony:
Following are in the Bidder’s scope of work for labour & staff colony:

3.9.1

Labour colony is to be developed / arrange by bidder for all the labourers required to be
deployed for the works. All labour colony set-up is to be developed / arranged as per
specifications, drawings, standard approved by BHEL/Customer and in compliance of statutory
requirements.

3.9.2

Land for labor colony shall be arranged by Contractor at their own cost as per availability
outside project area, Necessary levelling/dressing of land shall be done by the contractor. All
arrangement for electricity and drinking/service water to be arranged by the contractor within
his quoted price.

3.9.3

Development of Bidder’s temporary staff colony and labour colony having adequate no. of rest
rooms along with toilets & fencing etc.
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394

All Civil and Structural work associated with drinking and service water for Bidder’s labour and
other personnel at the work site/colony/offices including pump houses, pipes, overhead tank,
tube wells etc.

3.9.5

Providing and maintaining facilities for safety, welfare, drinking water and sanitation, hygiene,
biennial health check-up etc. for construction workers at their workplaces as well as at labour
& staff colonies.

3.9.6

Development and maintenance of above facilities for construction workers deployed by the
Contractor shall solely rest with the Contractor.

3.10

Installation of necessary amenities and temporary infrastructure at Project site locations-
Following are the minimum amenities to be provided by the bidder within the quoted price
including removal/disposal of the same in environment friendly manner after its intended
use/completion of scope of work:

i. Labour rest sheds near work spot.

ii. Canteen facility creation / arrangement.

iii. Drinking water facility.

iv. Labour Bio toilets near work spot in sufficient nos. with regular cleaning & maintenance
arrangement.

v. Labour colony should have all hygienic condition, dining hall, toilets, proper sewerage
system, good drinking water arrangements.

vi. Regular fogging in the work place and labour colony to avoid mosquitoes.

vii. Statutory documents shall be submitted along with RA Bills for processing of Bills.

3.11

Construction Power:

3.11.1

Construction Power shall be provided at single point source on free of charge basis as and when
made available at site at a distance of approx. 500 meters as finalised at site, however contractor
has to make his own arrangement to meet power requirement in case of delay in availability of
single source or any kind of power interruptions during the course of the project.

However, it may be noted that apart from above, Power source for CCTV Camera shall be
provided by BHEL on free of charge basis at ground level at each of the pole from where Power
will be utilized for CCTV Operation.

3.11.2

Contractor shall make necessary arrangements for onward distribution of construction power
taking due care of surrounding construction activities like movement of cranes & vehicles, civil
work, fabrication/construction/assembly/ erection etc. and safety of personnel. It may become
necessary to relocate some of the installations to facilitate work by other agencies or by him.

3.11.3

[t shall be the responsibility of the Contractor to provide, maintain the complete installation on
the load side of the supply with due regard to the safety requirements at site. All cabling and
installations shall comply in all respects with the appropriate statutory requirements. The
installation and maintenance of this shall be done by licensed and experienced electrician.

3.11.4

Contractor himself shall be responsible for any loss or damage to their equipment as a result of
variations in voltage or frequency or interruptions in power supply.
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3.11.5

TECHNICAL CONDITIONS OF CONTRACT (TCC)

Supply of electricity shall be governed by Indian Electricity Act and Installation Rules and other
Rules and Regulation as applicable. The contractor shall ensure usage of electricity in an efficient
manner and the same may be audited by BHEL time to time. In case of any major deviation from
normally accepted norms is observed, BHEL will reserve the right to impose penalty as deemed
fit for such cases.

Bidder to make necessary arrangement to maintain Power factor to a minimum of 0.9. On
account of the contractor’s failure in maintaining the power factor as required by customer,
penalty if any, levied by customer will be recovered from contractor’s bills.

3.11.6

Contractor has to make his own arrangements for electricity for living accommodation of the
bidder’s staff, engineers, supervisors, labour Hutment etc.

3.12

Construction water:

3.12.1

Construction Water may be provided at single point on free of charge basis as and when made
available at site (tentatively 03 months), however contractor has to make his own arrangement
to meet Water requirement in case of delay in availability of single source or any kind of
interruptions during the course of the project. Bidder has to make arrangement of further
distribution of water at his own cost. No extra payment shall be made under this account.

3.12.2

void

3.12.3

Contractor to satisfy himself that the water drawn by him is fit for construction / consumption
and adequately treat such water at his cost when it is not found fit for the said purposes.

VOL-I-A- TECHNICAL CONDITIONS OF CONTRACT
TENDER NO.: BHEL/CPC/----

TENDER NO.: BHEL/CPC/TLG/C_MM/27/053 Page 17 of 79

7]



TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter- IV: T&PS AND MMES TO BE DEPLOYED BY CONTRACTOR

4.0

LIST OF TOOL & PLANTS TO BE DEPLOYED BY THE CONTRACTOR

4.1

Numbers of T&Ps to be deployed at site shall be decided with respect to Monthly plan and
review formats (F-14) based on site requirement. Below given Quantities of T&Ps/ Equipment

are tentative and for initial planning purposes by the bidder.

4.1.1 List of Major Tools and Plants

o DESCRIPTION OF Deployment period
EQUIPMENTS Tentative Tenta_tlve QUANTITY | REMARKS
Deployment | Duration
Crawler To be deployed as
Crane/Mobile per instruction of
Crane (Telescopic BHEL Engineer.
1. boom, hydraulically | 1st Month 40 Months | 01
operated with
Turret Function)-
40 MT
75/80 MT Basic To be deployed as
2. Capacity Tyre 6th Month 30 Months | 01 per instruction of
Mounted Crane BHEL Engineer.
Crane - Forklift 5 To be deployed as
Ton capacity with N per instruction of
3. 3M lift Double 24 Month 09 Months | 01 BHEL Engineer.
mast type
4.1.2 List of Other Tools and Plants:
Deployment period
Description of
SN Equipment Tentative Tentative | Tentative Remarks
Deployment | Duration | Quantity
Pick & carry type To be deployed as
tyre mounted per instruction of
mobile crane BHEL Engineer.
1. | (Farana)-14/17 1st Month 50 Months | 01
MT
Note: Hydra is not
allowed.
Pick & carry type To be deployed as
tyre mounted per instruction of
2. mobile crane 4th Month 47 Months | 01 BHEL Engineer.
(Farana)- 14/17
MT
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Note: Hydra is not
allowed.
Pick & carry type To be deployed as
tyre mounted per instruction of
mobile crane BHEL Engineer.
3. (Farana)- 23MT 4th Month 48 Months | 01
Note: Hydra is
not allowed.
TRAILER WITH s por imstructon of
- th
4. | PRIME MOVER-40T | 4t Month REQUIRED 02 BHEL Engineer.
or above
To be deployed as
TRACTOR AS
5. AS REQUIRED per instruction of
TRAILER-15/20MT | REQUIRED BHEL Engineer.
TRUCK- AS To be deployed as
6. ADEQUATE REQUIRED AS REQUIRED per instruction of
CAPACITY BHEL Engineer.
WOODEN Assorted 25% BY FIRST
SLEEPERS(*)- Sizes MONTH AND
7- | Assorted sizes (3’ (3 ftx 6" x 4000 Nos BALANCE WITHIN
ftx6”x6") 6”) 3rd MONTH.
SLINGS, ‘D’-
. | SHACKLES MAX | 01MTTO |4 py e por imstructon of
* | PULLER- 01 MT TO | 10MT PHEL Enainoor
10MT sineer.
SLINGS, ‘D’-
ickLes, s Tobe dploed s
9. PULLER, PULLEY AS AS REQUIRED BHEL Engineer,
BLOCKS, REQUIRED WITH TEST
HYDRAULIC JACKS, REPORTS
ETC ABOVE 10 MT.
SPANNER SETS UP TO 56 To be deployed as
10. RING/D MM TWO SET. per instruction of
BHEL Engineer.
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Chapter- IV: T&PS AND MMES TO BE DEPLOYED BY CONTRACTOR

Mentioned quantities
to be deployed as per
Instruction of BHEL
Engineer within the
. : uoted rate. Beyond
Tarpaulin (Fire ‘?he mentioned y
11 Proof) Assorted 100 nos. (covering Quantities
" | 400 Gram/sq meter | Size 50000 SQ FT of area) Tarpaulins shall be
(GSM) procured & provided
by BHEL.
Size to be decided at
Site in consultation
with BHEL Engineer.
12. | Void
Grease for 600 Kg to be
preservation of As per supplied within the
13. | BHEL’s equipment. re Fl)lirement 600 Kg quoted rate.
(EP-2 or 4 Additional, BHEL will
equivalent) supply.

Only for items/ T&Ps mentioned in BOQ, payment shall be made by BHEL. Other T&Ps/items as
indicated above shall be provided by Contractors within the quoted rates.

Note: Contractor shall provide Operator, Fuel, consumables etc. (i.e. complete operation)
for Cranes/ T&Ps to be deployed by contractor, for execution of work as per their scope,
within the quoted rates and no separate payment shall be made for the same.

End cap of various coils, pipes etc. if required, to be re- installed, the same shall be installed by
the contractor within the scope of this tender. End cap will be provided by BHEL.

MEASURING AND MONITORING DEVICES (MMD):
AS PER REQUIREMENT TO BE FINALISED AT SITE, CONTRACTOR SHALL MEET THE
REQUIREMENTS AS PER FQP/MANNUAL ETC.

4.2

Note:

4.2.1

The above list is only indicative and neither exhaustive nor limiting. contractor shall deploy
all necessary T&P (calibrated) to meet the schedules & as prescribed by BHEL engineer and
required for completion of work. Quantities (as required) may be mutually agreed upon and
minutes of meeting duly signed for deployment.

4.2.2

Any Heavy equipment (crane, winch machine, etc.) manufactured less than 15 years from the
current year shall be only allowed to be used at the project Site. Pre-safety Inspection of the
equipment by BHEL/NTPC safety deptt. shall be done before mobilizing the equipment at
project site

4.2.3

Considering operational safety, contractor to note that Hydra Shall not be used for material
transport. agencies have to deploy the New Generation Pick & carry tyre mounted mobile
crane (Farana) of required capacity.
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4.2.4

Regular maintenance period of one day per month shall be permitted and Preventive
maintenance period of six days per year with each spell not exceeding three days shall be
permitted for the T&Ps.

4.2.5

VOID

4.2.6

All above T&Ps are to be deployed by contractor as and when required as per instruction of
BHEL engineer. In case Contractor fails to deploy T&Ps as per requirement of BHEL and work
gets delayed/hampered due to non-availability of above T&Ps, BHEL reserves the right to
deploy own/hired/otherwise arranged resources and recover the expenses incurred from the
dues payable to contractor. Recoveries shall be actual expenses incurred plus 5% overheads/
“BHEL internal T&P hiring rates”.

Note: In case of deployment of those T&Ps by BHEL for which item rates are indicated
in BOQ, due to reasons attributable to contractor as indicated above, differential of
expenses incurred by BHEL/ BHEL internal hiring rates and Corresponding BOQ rate
of that T&P, shall be recoverable along with 5% overheads, as applicable.

4.2.7

IF ABOVE MENTIONED T&P ARE NOT DEPLOYED IN SPECIFIED TIME BHEL SHALL RESERVE
RIGHT TO LEVY PENALTY ON CONTRACTOR.

4.2.8

Penalty due to non-availability of T&Ps:

In order to meet the site requirement and in line with monthly plan and review format
(F-14), Contractor has to mobilise their T&Ps and make it available at site for required
activities.

If contractor fails, due to the cases mentioned hereunder, BHEL shall be entitled to
impose penalty on Contractor till any alternate arrangement is made by ‘Contractor’
OR ‘BHEL (on cost recovery basis)’.

Case 1: Contractor fails to mobilise the Crane within the mobilisation period of 30 days
from the date of intimation by BHEL.

OR

Case 2: After mobilisation of a particular Crane at site, the work is getting hampered
due to non-availability of that Crane for more than 5 days cumulatively in a month.

In both the cases, Penalty shall be levied at the rate of 50% X “daily rate*” for
total no. of days eligible for penalty.

For Case 1: Number of days eligible for Penalty = Difference of (date of availability of
Crane by Contractor) - (Minus) (30 days from the Date of intimation).

In above case if bidder fails to mobilize referred T&Ps, BHEL may mobilize the same
and in that case aforementioned ‘date of availability of ‘Crane’ shall be reckoned from
the date T&P is made available by BHEL.
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For Case 2: Number of days eligible for Penalty = (Number of days in a month, in
which work is getting hampered, due to non-availability the crane) - (Minus) (05
days)

Daily Rate*= Monthly hire Charge /30.

NOTE:

[) FOR CALCULATION NO. OF DAYS IN A CALENDAR MONTH IS TAKEN AS 30.

II) MONTHLY CRANE CHARGES AS DERIVED IN THE “Table for Weightages/ Factors
and BOQ of Chapter XIV SCHEDULE OF RATES & QUANTITIES”.

II1) Monthly charges shall not be payable for the period of breakdown of crane/ non-
availability of crane for any reasons.

4.2.9

All the T&Ps deployed by the bidders shall have valid test certificates, fitness certificates,
registration certificate, insurance etc. The documentary proof shall be submitted to BHEL
engineer along with applicable valid certificates.

4.2.10

Crane log sheet for each of the crane on daily basis is to be certified by the BHEL engineer.
Contractor shall submit the monthly running account bills along with duly certified log sheets

4.2.11

Any or part or all of the T & Ps of the contractor identified for the tendered package shall not
be engaged for any works other than that of the works intended in this tender. However, BHEL
reserves the rights to engage those T&Ps for which separate monthly rates are being paid as
per “TABLE FOR WEIGHTAGES/ FACTORS AND BOQ OF CHAPTER X1V SCHEDULE OF RATES
& QUANTITIES” within the project premises for its own works other than that of the works
intended in this tender during the period of contract. In such cases fuel will be provided by
BHEL. However, operator for the same shall be provided by the contractor.

4.2.12

During the extended period of contract, services of T&Ps shall be provided by the contractor
as per the instruction of BHEL engineer. The monthly charges towards deployment of the
particular T&Ps beyond the specified quantity in BOQ shall be paid at the following rate:

L. Rate of 90 % of monthly awarded rates upto 25% of BOQ quantity.
I1. Rate of 85 % of monthly awarded rates upto 50% (beyond 25 %) of BOQ quantity
I11. Beyond 50% of BOQ quantity, the rate shall be mutually agreed upon

4.2.13

The wooden sleepers shall be taken back by the contractor on as is where is basis after
completion of work. No claim on account of damage /loss shall be payable by BHEL.

4.2.14

Concrete sleepers shall be arranged by BHEL and shall be issued to Contractor free of cost on
returnable basis. It shall be responsibility of bidder to collect the concrete sleepers from the
designated places within the plant boundary as intimated by BHEL site. No payment shall be
made on account of this. Any damage to concrete sleeper for reasons not attributable to
vendor, shall be duly considered during reconciliation. It is to be specifically noted that,
concrete sleepers meant for storage yards outside Plant premises shall also be issued from
designated placed inside Plant premises and contractor shall be responsible for transporting
concrete sleepers to outside storage yards within quoted price.

4.2.15

25% of wooden sleepers shall be mobilized by the contractor in the first month of contract and
balance within 3rd month of contract.

4.2.16

Quantities of Tarpaulin (fire proof) as indicated in scope of contractor shall be mobilized by
the contractor in the first month of contract or as directed by BHEL. Additional quantities shall
be supplied by BHEL.
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4.2.17

The Tarpaulin supplied by the contractor shall be taken back by the contractor on as is where
is basis after completion of work. No claim on account of damage /loss shall be payable by
BHEL.

4.2.18

Contractor shall ensure that the pressure parts (panels as well as loose tubes) received at site,
are covered with plastic caps/plugs at both ends. Contractor shall install such plastic
caps/plugs for pressure part pipes/tubes/panels. Any requirement of plastic caps/plugs, shall
be arranged by BHEL.

4.2.19

Duration for deployment of T&Ps for which separate monthly hiring rates will be paid AS PER
“Table for Weightages/ Factors and BOQ of Chapter XIV SCHEDULE OF RATES & QUANTITIES”
is tentative and may change as per requirement.

4.2.20

Mobilisation and demobilisation of all T&Ps shall strictly be done as per the instructions from
BHEL. BHEL also reserves the right to direct the contractor to dis-continue/ de-mobilise
any/all of these cranes within the contract period/extended contract period with 30 days
(minimum) advance written notice without assigning any reason. No payment shall be made
after, ‘the notified date of demobilization/discontinuance by BHEL in its notice’ or ‘the actual
date of demobilisation/discontinuance by contractor’, whichever is earlier.

4.2.21

Facilities of First aid/medicines required for emergency purpose shall be arranged by the
contractor at Project Premises of BHEL Storage Yard located 12 kms away from the Plant.

Further, services of Medical/first aid centre/medicine purchased for emergency/doctor
purpose along with ambulance services with fuel and operator (round the clock) arranged by
BHEL for handling medical emergencies shall also be extended to the contractor. Cost against
these facilities extended by BHEL shall be distributed/shared among the vendors working in
project Site proportionately based on contract value.

4.2.22

No payment shall be made for mobilisation and demobilisation of Cranes/ T&Ps, other than
for which rate is specifically mentioned in BOQ.

4.2.23

During execution, the contractor has to provide Safety Equipment and PPEs as specified in the
tender and / as instructed by BHEL Engineer/Customer. In case BHEL issues such Safety
Equipment and PPEs to the contractor, the extant charges for the same with applicable
overheads will be recovered from the contractor
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5.0 LIST OF T&P TO BE PROVIDED BY BHEL FREE OF HIRE CHARGES ON SHARING BASIS:
SN DESCRIPTION QUANTITY REMARKS

BASED ON WORK REQUIREMENT

5.1 CRAWLER/MOBILE CRANE As per BHEL SHALL DEPLOY CRANE

1 | OF ANY CAPACITY (75/80 MT re uirgment OVER AND ABOVE VENDOR
or above) if required d DEPLOYED CRANES W.R.T. 4.1.1

OF TCC.
Note:

1. The cranes may be BHEL owned or may be obtained on hiring basis including
operating and maintenance crew.

2. Operator and O&M for BHEL owned crane will be provided by BHEL.

3. Operator and O&M for hired crane will be provided by the hiring agency.

4. Contractor shall provide the fuel for BHEL (Hired/owned) provided cranes for his use.

52 5. Contractor shall provide necessary manpower assistance for initial and final assembly
& dismantling and for subsequent operations of boom extension and reduction during
execution of work. Contractor shall also make necessary arrangements like laying of
special sleeper beds and steel plates (material shall be provided by BHEL) for
movement and operation of the crane.

6. Above crane will be provided by BHEL for unloading of Major ODC or Heavy
consignments where contractor’s crane are not capable of doing the mentioned
scope of work.

Cranes provided by BHEL will be on sharing basis with other agencies / contractors of BHEL.
The allocation of cranes shall be the discretion of BHEL engineer, which shall be binding on
53 the contractor. Cranes will be deployed at appropriate time as decided by BHEL for suitable

duration and intended purpose. Augmentation of BHEL T & P under special circumstances
shall be discretion of BHEL.
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6.0

Time Schedule and Mobilization:

6.1

Initial Mobilization

After issue of LOA (though Fax/courier/email) the contractor shall report to the Construction
Manager/Site In-Charge of BHEL at site within seven (07) days from date of LOA and submit
detailed mobilization plan to start work within 15 days from date of LOA; unless otherwise
instructed by BHEL in writing.

The date of “START OF CONTRACT PERIOD” shall be mutually agreed date between bidder and
BHEL engineer in charge.

6.2

AUGMENTATION OF MOBILISATION

Contractor shall subsequently augment his resources in such a manner that daily
errands/activities shall be completed on daily basis and the entire work is completed within
the time schedule/contract period. Mobilization of contractor’s resources shall be made and
augmented from time to time in such a manner that the work in scope is carried out in an
uninterrupted manner.

6.3

CONTRACT PERIOD

The contract period for completion of entire work under scope shall be 52 (Fifty-Two) months
from the “START OF CONTRACT PERIOD”.

If work is not completed with-in the contract period, the contract may be extended at the
discretion of BHEL.

6.4

BHEL Engineer shall certify to the contractor the date on which the work is completed and the
date thereof for commencement of Guarantee Period for good workmanship and contractor
shall rectify free of cost all defects due to faulty work under their scope during the guarantee
period. Guarantee Period shall be as given in GCC.
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7.0

Terms of Payment:

7.1

RECEIPT, UNLOADING, VERIFYING, SHIFTING, STACKING, PRESERVATION, HANDLING AND
HANDING OVER OF COMPONENTS OF BOILER WITH AUXILIARIES INCLUDING MILLS &
FEEDERS ETC; ESP WITH AUXILIARIES, STEAM TURBINE & AUXILIARIES; TURBO-
GENERATOR & AUXILIARIES; PUMPS WITH AUX., ROTATING MACHINES, TANKS & VESSELS,
COMPLETE ELECTRICAL, CONTROLS AND INSTRUMENTATION EQUIPMENTS, PANELS,
CABLES / CABLE TRAYS, AND OTHER RELATED ITEMS INCLUDING ITEMS OF BOILER, TG &
OTHER MISCELLENENOUS PACKAGES; HP&LP PIPING; REFRACTORY & INSULATION WITH
CLADDING MATERIALS; BHEL T&P; COMPONENTS & EQUIPMENT OF VARIOUS OTHER
SYSTEMS, PRE-FABRICATED STRUCTURES, STRUCTURAL & REINFORCEMENT STEEL,
CEMENT, SUPPLY INSTALLATION AND MAINTENANCE OF CCTV CAMERA AND PROVIDING
SERVICES FOR MATERIALS MANAGEMENT AT 3x800MW NTPC TELANGANA (BTG
PACKAGE)

%
DESCRIPTION OF ACTIVITY UNIT QTY BREAK
UP

ITEM
NO

Section A1

Material Handling and Material Management for
Al1 Materials received through Trucks/Trailers at | MT 284444 | 100%
Project Site.

1 Unloading, Shifting to Open/Covered Stores. MT 264444 | 309

284444

Updation of Receipt details, in store Material MT 15%

Registers/BHEL MM Package system.

3 Stacking and Verification. MT 284444 | 15%

Updation of Verification details in Material 284444
stock registers, Submission of reports as per
specified formats for shortage/open delivery,
4 lodging of police reports if required, documents | MT 25%
for insurance claims Etc, and preparation of
Material Receipt Certificates (MRC) in
prescribed formats where ever applicable.

Identification of material in ready to lift position 284444
5 for issue to BHEL/ Erection agency, and | MT 12%
updation of issue details in stores Records.
i igati i 284444
6 Completion of contractual obligations as Serial MT 30

No.7.5 (7.5.1,7.5.2,7.5.3 and 7.5.4)

Material Handling and Material Management for
Al.2 Materials received through Railway Wagons at | MT 1000 100%
Railway Siding/Station/Godown.
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Unloading from Railway wagons or collection
1 from godowns, Re-loading, transportation to | MT 1000 30%
site and unloading

Updation of Receipt details, in store Material

0,
Registers/BHEL MM Package system MT 1000 15%

3 Stacking and Verification MT 1000 15%

Updation of Verification details in Material
stock registers, Submission of reports as per
specified formats for shortage/open delivery,
4 lodging of police reports if required, documents | MT 1000 25%
for insurance claims Etc, and preparation of
Material Receipt Certificates (MRC) in
prescribed formats where ever applicable

Identification of material in ready to lift position
5 for issue to BHEL/ Erection agency, and | MT 1000 12%
updation of issue details in stores Records

Completion of contractual obligations as Serial

0,
No.7.5 (7.5.1,7.5.2,7.5.3 and 7.5.4) MT 1000 | 3%

Material Handling and Material Management for
Al3 Materials received at Transporters Godowns | MT 1000 100%
within a radius of 50 KM from Project Site

Unloading /Collection from Godowns, Re-

0,
1 loading, transportation to site and unloading MT 1000 30%
Updation of Receipt details, in store Material o
2 Registers/BHEL MM Package system MT 1000 15%
3 Stacking and Verification MT 1000 15%

Updation of Verification details in Material
stock registers, Submission of reports as per
specified formats for shortage/open delivery,
4 lodging of police reports if required, documents | MT 1000 25%
for insurance claims Etc, and preparation of
Material Receipt Certificates (MRC) in
prescribed formats where ever applicable

Identification of material in ready to lift position
5 for issue to BHEL/ Erection agency, and | MT 1000 12%
updation of issue details in stores Records

Completion of contractual obligations as Serial

0,
No.7.5 (7.5.1,7.5.2, 7.5.3 and 7.5.4) MT 1000 | 3%
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Material Handling and Material Management for
Structural steel* Deck sheet, Cladding sheet and

0,
AL4 Reinforcement  steel  received through MT 13862 100%
trucks/trailers at project Site
13862
1 Unloading, Shifting to Open/Covered Stores MT 30%
Updati f Receipt details, i Material 13662
2 p .atlon of Receipt details, in store Material | . 15%
Registers/BHEL MM Package system
3 Stacking and Verification MT 13862 | 15%
13862

Updation of Verification details in Material
stock registers, Submission of reports as per
specified formats for shortage/open delivery,
4 lodging of police reports if required, documents | MT 25%
for insurance claims Etc, and preparation of
Material Receipt Certificates (MRC) in
prescribed formats where ever applicable

Identification of material in ready to lift position 13862
5 for issue to BHEL/ Erection agency, and | MT 12%
updation of issue details in stores Records

6 Completion of contractual obligations as Serial MT 13862 3%
No.7.5 (7.5.1,7.5.2,7.5.3 and 7.5.4) 0

AL5 Materl‘lal [o'thfzr tha'n Cement) re-shifting and re MT 10000 100%
stacking within project premises

1 Material Re-shifting Stacking MT 10000 85%

2 Updation of store material register / BHEL MM MT 10000 12%
package system
Completion of contractual obligations as Serial 0

3 No.7.5 (7.5.1,7.5.2,7.5.3 and 7.5.4) MT 10000 | 3%

416 Despatch/Outgoing materials (other than MT 4000 100%
Cement)

1 Identification of Material, Tagging, Packing if MT 4000 40%

required, Preparation of Gate passes etc.
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Loading of materials, including T&P of BHEL,
into trucks/Carriers at site stores/ erection site
for onward transportation to other destinations
(Transportation by other agencies)

MT

4000

45%

Updation of store material register / BHEL MM
package system

MT

4000

12%

Completion of contractual obligations as Serial
No.7.5(7.5.1,7.5.2,7.5.3and 7.5.4)

MT

4000

3%

Section A2

A2.1

Material Management for:

i) Cement received through trucks/trailers in
bulkers/bags at project Site (Where unloading
of Cement is not in scope of MM agency)

ii) Reinforcement Steel / Structural steel (raw)
received at project Site (Where unloading of
Reinforcement/ Structural steel is done by
Civil/ other agency)

MT

175725

100%

Updation of Receipt details, in store Material
Registers/BHEL MM Package system

MT

175725

50%

Verification

MT

175725

20%

Updation of Verification details in Material
stock registers, Submission of reports as per
specified formats for shortage/open delivery,
lodging of police reports if required, documents
for insurance claims Etc, and preparation of
Material Receipt Certificates (MRC) in
prescribed formats where ever applicable

MT

175725

27%

Completion of contractual obligations as Serial
No.7.5(7.5.1,7.5.2,7.5.3 and 7.5.4)

MT

175725

3%

Section A2.1(a)

A2.1(a)

Material Handling and Material Management for
Cement received through trucks/trailers in bags
at project Site

MT

1000

100%

Unloading, Shifting to Covered Stores

MT

1000

30%
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Updation of Receipt details, in store Material o
2 Registers/BHEL MM Package system MT 1000 15%
3 Stacking and Verification MT 1000 15%
Updation of Verification details in Material
stock registers, Submission of reports as per
specified formats for shortage/open delivery,
4 lodging of police reports if required, documents | MT 1000 25%
for insurance claims Etc, and preparation of
Material Receipt Certificates (MRC) in
prescribed formats where ever applicable
Identification of material in ready to lift position
5 for issue to BHEL/ Erection agency, and | MT 1000 12%
updation of issue details in stores Records
Completion of contractual obligations as Serial 0
6 No.7.5 (7.5.1,7.5.2, 7.5.3 and 7.5.4) MT 1000 | 3%
A2.2 Material .re.-Shlftl{]g and .re-stackmg for MT 500 100%
Cement within project premises
1 Material Re-shifting Stacking MT 500 85%
2 Updation of store material register / BHEL MM MT 500 12%
package system
Completion of contractual obligations as Serial 0
3 No.7.5 (7.5.1,7.5.2, 7.5.3 and 7.5.4) MT 500 3%
A2.3 Despatch/Outgoing for Cement bag materials | MT 100 100%
1 IdenFlflcatlon of Materlal, Tagging, packing if MT 100 40%
required, Preparation of Gate passes etc.
Loading of Cement bags/materials into
trucks/Carriers at site stores/ erection site for o
2 onward transportation to other destinations MT 100 45%
(Transportation by other agencies)
3 Updation of store material register / BHEL MM MT 100 12%
package system
Completion of contractual obligations as Serial 0
4 No.7.5 (7.5.1,7.5.2, 7.5.3 and 7.5.4) MT 100 3%
je;tlon Operation and maintenance of weighbridge | Unit Duration
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For 100 MT capacity

A.3.1 (duration noted is for two Weigh bridges) ‘ Months | 98

Section B: Cranes

SN | Crane description Unit Duration
Pick and Carry Crane 14/17 MT (in Months)

B (duration noted is for two cranes) Months | 97

B.2 | Pick and Carry Crane 23 MT (In Months) Months | 48

B.3 | Pick & Carry Crane 40 MT (In Months) Months | 40

B.4 | Forklift 5 Ton capacity with 3M lift (In Months) Months | 09
(a) 75MT/80 MT Basic Capacity Tyre Mounted Crane Months | 30

B.5 | (b) One Time Mobilisation and Demobilisation charges of 1LOT One Time
above mentioned 75MT/ 80MT Crane

Section C: Menial and Secretarial Services (Unit Rate Fixed as per minimum wages

circular)
SN | Description Unit Duration | Unit Rate | Total Amount (In Rs)
c1 Menial Services Man- 392 20,383 279,90,136
' (unskilled) Months
c2 Secretarial Services | Man- 490 328,631 % 1,40,29,190
) (Skilled) Months
Menial Services 90 20,383 218,34,470
c3 (Unskilled) - for Man
' Grass cutting and Months
disposal
ITEM %
NO DESCRIPTION OF ACTIVITY UNIT QTY BREAK
UP

Section D: Supply and installation of CCTV system for storage space

D.1

Supply and Installation of all hardware and
software of the IP based PTZ dome camera
along with p2p/PMP Outdoor CPE Antenna
for wireless communication surveillance
system including for storage space.

Nos.

100

Completion of supply of all hardware required
for the entire contract and acceptance by BHEL
official

Nos. 8

70%

Completion of installation of the entire CCTV
system including display unit with
demonstration to BHEL

Nos. 8

30%

D.2

Supply and Installation of all hardware and
software of the IP based Fixed bullet camera
along with p2p/PMP Outdoor CPE Antenna

Nos.

60

100%
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for wireless communication surveillance
system including for storage space.
Completion of supply of all hardware required

1 for the entire contract and acceptance by BHEL Nos. 60 70%
official
Completion of installation of the entire CCTV

2 system including display unit with Nos. 60 30%

demonstration to BHEL

Supply and Installation of LED Display
D.3 Screen - Min. 50” with integration Nos. 2 100%
capabilities with CCTV system

Completion of supply of all hardware required

1 for the entire contract and acceptance by BHEL Nos. 2 70%
official
Completion of installation of the entire CCTV

2 system including display unit with Nos. 2 30%

demonstration to BHEL
Section E: Comprehensive maintenance of the CCTV system for storage space
Comprehensive maintenance of the CCTV
system

E.1 Months 49 100%

Note: The quantities mentioned above are tentative in nature and may vary to any extent.

7.2

Structural Steel* - Payment terms for materials supplied by BHEL Manufacturing Unit &
Shop Fabricated Structure shall be covered under Item no A1l.1 whereas Item A1.4. shall be
applicable for supplies of material other than BHEL Manufacturing Units/ Shop fabricated
Structure.

7.3

During loading of material which are issued to erection agencies, it shall be responsibility of
erection agency to put back/ re-stack the balance materials in case stack is disorganized while
taking materials. In case the same is not done by the erection agency, it shall be responsibility
of MM agency to re-stack the material with due intimation to BHEL in writing with possible
evidence or on direction of BHEL Engineer. In such cases, the cost of restacking shall be
governed by clause no.7.1, Sl. no. A1.5 & A2.2 respectively. However, since re-shifting shall not
be involved in these cases so, 50% of A1.5 (1) & 100% of A1.5 (3) shall only be payable. A1.5
(2) shall not be considered payable. Similar methodology for payment shall be applicable for
cases under A2.2.

However, on BHEL inspection if it is found that the materials are lying disorganised/
unstacked and the same has not been reported by MM agency due to negligence, then in that
case the MM agency shall restack the material at their own cost.

7.4

Void
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7.5 Other payment terms & condition

7.5 OTHER payment terms & condition

% from every RA Bill to be paid only after satisfactory
completion otherwise forfeited

7.5.1 HOUSEKEEPING & CLEANING OF ALL CLOSED SHEDS 1%
7.5.2 PRESERVATION PLANNED FOR THE MONTH 0.5%
7.5.3 Safe working at the place of work 0.5%
7.5.4 Implementation of E-stores for records/data 1%
TOTAL 3%

Note: The aforementioned payment of 3% is within the 100% payment as mentioned in clause
7.1 above.

7.6

Cranes (For Section B)

Payment for Cranes shall be made on monthly basis on actual deployment basis as per the
awarded monthly rate against each crane. For “75MT/80 MT Basic Capacity Tyre Mounted
Crane”, One Time Mobilisation and Demobilisation charges shall be paid. Payment towards
mobilization and de-mobilisation of 75MT/80 MT crane shall be made in the manner as
specified below:

(a) First 50% of the specified amount for mobilization and demobilization will be paid
after deployment of the crane complete in all respects including all assemblies, sub-
assemblies, accessories & components, assembly of crane as required by BHEL and
BHEL'’s acceptance of load test of assembled crane at site.

(b) Remaining 50% of the specified amount for mobilization and demobilization will be
paid after demobilization of the crane from the project site and clearing the site
premises in all respect pertaining to the T&P. Cost of demobilisation shall however not
be paid if crane is made to be demobilised due to its in-effectiveness or termination of
contract etc

No other payment shall be paid for the other T & Ps deployed for carrying out the work as per
the scope of this tender. Price variation compensation and Overrun compensation will not be
applicable for items in Sec-B. One Month for Section-B shall be 30 days of working.

7.7

Menial, Secretarial & Grass Cutting Services: (For Section C)

Payment for Menial, Secretarial & Grass Cutting Services shall be made on monthly basis on
actual deployment as per the awarded monthly rate against each head. These services may be
used for BHEL Offices, stores, site offices, establishments etc. as decided by BHEL.

Payment for the same shall be made as per the service-month rate fixed in item no C.1 to C.3
of rate schedule Section -C Terms of Payment, on pro-rata basis as at actuals.

The actual requirement of manpower shall be discussed and finalized with engineer in-charge
before start of the works.
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Presently, rates fixed are on the basis of total minimum wages circular dated 31-03-2026 by
Customer and the same shall be revised at times when it is changed by the Government /
Customer. As such, during execution of the job the rates against Menial, and secretarial
services shall be regulated as per applicable wages circular issued by Customer from time to
time.

Therefore, price variation compensation and overrun compensation will not be applicable for
items in Sec-C.
Payment against items in Section C of Chapter-XXV Schedule of Rates and Quantities shall be
calculated & paid in following manner;
e Per service month rate (for Unskilled Services) = Factor (G) x minimum wages per
month (rounded to next higher fifty value)
e Perservice month rate (for Skilled Services) = Factor (G) x minimum wages per month
(rounded to next higher fifty value)

Minimum wages per month = Daily Rate Minimum Wage per day (rounded value) x 26 Days.

Currently, the Factor (G) for Menial, Secretarial & Grass Cutting Services has been considered
as 1.41 and the below mentioned factors have been considered for arriving the same:

a) The agency will be required for compliance of all statutory compliance as per rules
like applicable Minimum wage of., EPF, ESI, Bonus, Leave Pay etc. In addition to the
minimum wage and statutory compliance component, the contractor is also
required to pay Rs. 200 / month toward uniform (pro-rate as applicable, will be
paid for less than 26 days working in a month). -(approx.- 31% of Minimum
wages)

b) 10% of applicable Minimum wages has been considered as Overhead and Profit
of Contractor.

As mentioned above, Factor (G), for Unskilled Manpower and Skilled Manpower has been
calculated taking in to account applicable statutory benefits such as PF, ESI, Bonus, Uniform,
Leave pay along with Overhead & Profit. In case of any change in wages/ guidelines, extant
applicable guidelines shall be followed while calculating the factors (G).

For example, in case the monthly minimum wage (considering 26 days in a month) is less than
Rs.21,000/- (or the limit as per extant guideline) the Factor (G) shall be 1.41, however, if the
monthly minimum wage (considering 26 days in a month) is equal to or more than Rs.
21,000/- (or the limit as per extant guideline) the Factor (G) shall be reduced by 0.12 (For non-
applicability of ESI - 0.036 & for non-applicability of Bonus - 0.084, or as per extant
guidelines), Accordingly the Factor (G) shall be 1.29.

During the extended period of contract, above services, for BHEL office and stores, site offices,
establishments etc. shall be provided by the contractor as per the instruction of BHEL site-in-
charge. Rates during extended period shall be followed as above.

Note: BHEL at its sole discretion reserves the right to re-shuffle the work allocation of the
personnel deployed for menial and secretarial services.
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In case the contractor does not deploy or delays deployment of above said manpower with
reference to specific instructions from BHEL, BHEL will levy penalty for delay in the following
manner:

A. Supervision/secretarial services @ Rs100 per service-day.

B. Menial services for BHEL office and stores etc. @ Rs 100 per service-day.

C. Menial services for Grass Cutting @ Rs 100 per service-day.

7.8

Section A.3-Operation and maintenance of weighbridge

It may be noted that BHEL shall install 02 nos. of Weighbridges of 100MT. Payment for
Operation and maintenance of weighbridges shall be made on monthly basis on actuals as per
the awarded monthly rate.

BHEL shall install and calibrate the weighbridge (one time only) and spares of all major repairs
shall be in BHEL scope. Further, Preventive maintenance, further calibration and manpower
for repairs shall be in Contractor’s scope.

BHEL may call OEM personnel (at BHEL’s cost) for inspection of weighbridge functioning as
and when felt required, during such visit contractor shall provide manpower assistance for
any maintenance related job without any extra cost to BHEL.

Contractor shall provide One Computer Operator/ Supervisor in control room for each
weighbridge for two shifts (i.e. one for Morning and other for evening).

7.9

Supply and installation of CCTV system (For Section -D)

The supply and installation of entire component of the CCTV system shall be completed within
the Three month from the date of intimation by BHEL construction Manager /EIC (refer
Chapter XIII for detail). CCTV system shall include all the necessary hardware and software
required for the cameras as mentioned in clause no. 2.2.18 and Chapter XIII or elsewhere
in TCC. Price variation compensation and Overrun compensation will not be applicable for
items in Sec-D.

7.10

Comprehensive maintenance of CCTV system (For Section -E)
Price variation compensation and Overrun compensation will not be applicable for items in
Sec-E.

7.11

Progressive Payment/ Final Payment: The payments for works under the scope of this
contract shall be as per Clause 16.10 of TCC and clause no 2.6; 2.22; 2.23 of General Conditions
of Contract. All documents like HR Clearance, Quality and Safety Compliances, etc. required for
processing the RA Bills should be submitted along with RA Bills.
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7.11.1

Documents required for RA Bill:

GST Complied Invoice of the work done as per approved BBU.
WAM -6 for RA Bill.

Jointly signed Measurement sheet.

Power of Attorney before submission of Bill.

Validity of Bank Guarantees as applicable under the contract.

HR/IR compliance documents:

i. Wages payment sheet as per applicable minimum wages.
ii. Proof of PF contribution submission.

iii. Proof of ESI/ WC contribution submission

iv. Proof of Bonus payment as per Bonus Act if applicable.
v. Proof of EL payment if applicable.

vi. Any other statutory document if applicable.

7.11.2

Documents required for Final Bill:

The final bill is drawn as soon as the entire work is completed. From the final amount due, all
amounts already claimed up to the previous running account bill will be deducted. It should
be ensured that in the final bill the following additional particulars have been provided:

Final Bill in WAM-7 Format.

‘No claim’ certificate from the contractor.

Clearance certificates where ever applicable viz. Clearance Certificates from Customer,
various Statutory Authorities like Labour department, PF Authorities, Commercial Tax
department etc.

Final Material re-conciliation statement duly approved by BHEL.

Indemnity Bond as per prescribed format.

Deviation statement showing the difference between the actuals and as per the
contract.

Final Delay Analysis.

7.12

SECURED RECOVERABLE ADVANCES:

Interest Free Secured Mobilization Advance as per GCC Clause No.2.13.1: Interest
Free Mobilization Advance shall be disbursed in following mentioned stages of major
resource mobilization as specified hereunder:

1. For Mobilization and installation of Site Infrastructure by contractor i.e. site
office, stores etc-1%

2. For Mobilization of 75/80 MT Crane and 40MT Crane at site to start the work -
2%

3. For Mobilization of other required T&Ps, resources and consumables - 2%

Note:
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1. BHEL Site-CM shall be the certifying authority for assessing the admissibility of
advance to contractor.

7.13

Unloading of materials by any Erection agency directly at the erection site shall be
permitted only as a contingency measure and solely at the discretion of BHEL. In such
cases the payment to the MM Agency shall be governed by Item A2.1 of clause 7.1

mentioned above.

VOL-I-A- TECHNICAL CONDITIONS OF CONTRACT
TENDER NO.: BHEL/CPC/----

TENDER NO.: BHEL/CPC/TLG/C_MM/27/053 Page 37 of 79




TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter- VIII: Taxes & Duties

8.0

TAXES & DUTIES

8.1

The contractor shall pay all (save the specific exclusions as enumerated in this clause) taxes, fees,
license, charges, deposits, duties, tools, royalty, commissions, other charges, etc. which may be
levied on the input goods & services consumed and output goods & services delivered in course of
his operations in executing the contract. In case BHEL is forced to pay any of such taxes/duties,
BHEL shall have the right to recover the same from his bills or otherwise as deemed fit.

However, provisions regarding GST on output supply (goods/service) and TDS/TCS as per Income
Tax Act shall be as per following clauses.

8.2

GST (Goods and Services Tax)

8.2.1

GST as applicable on output supply (goods/services) are excluded from contractor’s scope;
therefore, contractor’s price/rates shall be exclusive of GST. Reimbursement of GST is subject to
compliance of following terms and conditions. BHEL shall have the right to deny payment of GST
and to recover any loss to BHEL on account of tax, interest, penalty etc. for non-compliance of any
of the following condition.

8.2.2

The admissibility of GST, taxes and duties referred in this chapter or elsewhere in the contract shall
be limited to direct transactions between BHEL & its Contractor. BHEL shall not consider GST on
any transaction other than the direct transaction between BHEL & its Contractor.

8.2.3

Contractor shall obtain prior written consent of BHEL before billing the amount towards such
taxes. Where the GST laws permit more than one option or methodology for discharging the
liability of tax/levy/duty, BHEL shall have the right to adopt the appropriate one considering the
amount of tax liability on BHEL/Client as well as procedural simplicity with regard to assessment
of the liability. The option chosen by BHEL shall be binding on the Contractor for discharging the
obligation of BHEL in respect of the tax liability to the Contractor.

8.2.4

Contractor has to submit GST registration certificate of the concerned state. Contractor also needs
to ensure that the submitted GST registration certificate should be in active status during the entire
contract period.

8.2.5

Contractor/Vendor has to issue Invoice/Debit Note/Credit Note indicating HSN/SAC code,
Description, Value, Rate, applicable tax and other particulars in compliance with the provisions of
relevant GST Act and Rules made thereunder.

8.2.6

Vendor has to submit GST compliant invoice within the due date of invoice as per GST Law. In case
of delay, BHEL reserves the right of denial of GST payment if there occurs any hardship to BHEL in
claiming the input thereof. In case of goods, vendor has to provide scan copy of invoice &
GR/LR/RR to BHEL before movement of goods starts to enable BHEL to meet its GST related
compliances. Special care should be taken in case of month end transactions.

8.2.7

Vendor has to ensure thatinvoice in respect of such services which have been provided /completed
on or before end of the month should not bear the date later than last working day of the month in
which services are performed.

8.2.8

Subject to other provisions of the contract, GST amount claimed in the invoice shall be released on
fulfilment of all the following conditions by the Contractor: -
a. Supply of goods and/or services have been received by BHEL.

b. Original Tax Invoice has been submitted to BHEL.

c. Contractor/ Vendor has submitted all the documents required for processing of bill as per
contract/ purchase order/ work order.

d. Incases where e-invoicing provision is applicable, vendor/contractor is required to submit
invoice in compliance with e-invoicing provisions of GST Act and Rules made thereunder.

VOL-I-A- TECHNICAL CONDITIONS OF CONTRACT
TENDER NO.: BHEL/CPC/----

TENDER NO.: BHEL/CPC/TLG/C_MM/27/053 Page 38 of 79




TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter- VIII: Taxes & Duties

e. Contractor has filed all the relevant GST return (e.g. GSTR-1, GSTR-3B, etc.) pertaining to
the invoice submitted and submit the proof of such return along with immediate
subsequent invoice. In case of final invoice/ bill, contractor has to submit proof of such
return within fifteen days from the due date of relevant return.

f. Respective invoice has appeared in BHEL’s GSTR - 2A for the month corresponding to the
month of invoice and in GSTR-2B of the month in which such invoices has been reported
by the contractor along with status of ITC availability as “YES” in GSTR-2B. Alternatively,
BG of appropriate value may be furnished which shall be valid at least one month beyond
the due date of confirmation of relevant payment of GST on GSTN portal or sufficient
security is available to adjust the financial impact in case of any default by the contractor.

g. Contractor has to submit an undertaking confirming the payment of all due GST in respect
of invoices pertaining to BHEL.

Any financial loss arises to BHEL on account of failure or delay in submission of any document as
8.2.9 per contract/purchase order/work order at the time of submission of Tax invoice to BHEL, shall
be deducted from contractor’s bill or otherwise as deemed fit.

8.2.10 | TDS as applicable under GST law shall be deducted from contractor’s bill.

Contractor shall comply with the provisions of e-way bill wherever applicable. Further wherever
8.2.11 provisions of GST Act permits, all the e-way bills, road permits etc. required for transportation of
goods needs to be arranged by the contractor.
Contractor shall be solely responsible for discharging his GST liability according to the provisions
8.2.12 | of GST Law and BHEL will not entertain any claim of GST/interest/penalty or any other liability on
account of failure of contractor in complying the provisions of GST Law or discharging the GST
liability in a manner laid down thereunder.
In case declaration of any invoice is delayed by the vendor in his GST return or any invoice is
8.2.13 | subsequently amended/altered/deleted on GSTN portal which results in any adverse financial
implication on BHEL, the financial impact thereof including interest/penalty shall be recovered
from the Contactor’s due payment.
Any denial of input credit to BHEL or arising of any tax liability on BHEL due to non-compliance of
8.2.14 | GST Law by the Contractor in any manner, will be recovered along with liability on account of
interest and penalty (if any) from the payments due to the Contactor.
In the event of any ambiguity in GST law with respect to availability of input credit of GST charged
8.2.15 | on the invoice raised by the contractor or with respect to any other matter having impact on BHEL,
BHEL'’s decision shall be final and binding on the contractor.
Variation in Taxes & Duties:
Any upward variation in GST shall be considered for reimbursement provided supply of goods and
services are made within schedule date stipulated in the contract or approved extended schedule
for the reason solely attributable to BHEL. However downward variation shall be subject to
adjustment as per actual GST applicability.
8.2.16 | In case the Government imposes any new levy/tax on the output service/goods after price bid
opening, the same shall be reimbursed by BHEL at actual. The reimbursement under this clause is
restricted to the direct transaction between BHEL and its contactor only and within the contractual
delivery period only.
In case any new tax/levy/duty etc. becomes applicable after the date of Bidder’s offer but before
opening of the price Bid, the Bidder/Contractor must convey its impact on his price duly

substantiated by documentary evidence in support of the same before opening of price bid. Claim
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for any such impact after opening the price bid will not be considered by BHEL for reimbursement
of tax or reassessment of offer.

8.3 Income Tax:
TDS/TCS as applicable under Income Tax Act, 1961 or rules made thereunder shall be
deducted/collected from contractor’s bill.
8.4 BOCW Act & Cess Act

8.4.1 BOCW Cess is not to be borne by contractor. Refer Annexure-I for BOCW Act & Cess Act.

Annexure-I:

Bidder may please note that the sub-contractor/bidder of BHEL engaging building or construction worker
in connection with building or other construction work, are required to follow the procedures enumerated

below:

It shall be the sole responsibility of the contractor as employer to ensure compliance of all the
statutory obligations under the Building and other Construction Workers’ (Regulation of
Employment and Conditions of Service) Act, 1996 and the Building and other Construction
Workers’ Welfare Cess Act, 1996 and the rules made thereunder.

It shall be sole responsibility of the contractor engaging Building Workers in connection with the
building or other construction works in the capacity of employer to apply and obtain registration
certificate specifying the scope of work under the relevant provisions of the Building and Other
Construction Workers’ (Regulation of Employment and Conditions of Service) Act, 1996 from the
appropriate Authorities.

It shall be responsibility of the contractor to furnish a copy of such Registration Certificate within
a period of one month from the date of commencement of Work.

It is responsibility of the contractor to register under the Building and other Construction
Workers’ Welfare Cess Act, 1996 and deposit the required Cess for the purposes of the Building
and other Construction Workers’ (Regulation of Employment and Conditions of Service) Act,
1996 at such rate as the Central Government may, by notification in the Official Gazette, from
time to time specify. However, before registering and deposit of Cess under the Building and
other Construction Workers’ Welfare Cess Act, 1996, the contractor will seek written prior
approval from the Construction Manager.

It shall be sole responsibility of the contractor as employer to get registered every Building
Worker, who is between the age of 18 to 60 years of age and who has been engaged in any
building or other construction work for not less than ninety days during the preceding twelve
months as Beneficiary under the Building and other Construction Workers’ (Regulation of
Employment and Conditions of Service) Act, 1996.

[t shall be sole responsibility of the contractor as employer to maintain all the registers, records,
notices and submit returns under the Building and other Construction Workers’ (Regulation of
Employment and Conditions of Service) Act, 1996 and the Building and other Construction
Workers’ Welfare Cess Act, 1996 and the rules made thereunder.
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It shall be sole responsibility of the contractor as employer to provide notice of poisoning or
occupation notifiable diseases, to report of accident and dangerous occurrences to the concerned
authorities under the Building and other Construction Workers’ (Regulation of Employment and
Conditions of Service) Act, 1996 and the rules made thereunder and to make payment of all
statutory payments & compensation under the Employees’ Compensation Act, 1923.

It shall be the responsibility of the sub-contractor as employer to make payment/deposit of
applicable cess amount on the extent of work involving building or construction workers engaged
by the sub-contractor within a period of one month from the receipt of payment. It shall also be
responsibility of the Contractor to furnish BHEL on monthly basis, Receipts/ Challans towards
Deposit of the Cess under the Building and other Construction Workers’ Welfare Cess Act, 1996
and the rules made thereunder along with following statistics:

(i)Number of Building Workers employed during preceding one month.

(ii) Number of Building workers registered as Beneficiary during preceding one month.
(iii)Disbursement of Wages made to the Building Workers for preceding wage month.

(iv) Remittance of Contribution of Beneficiaries made during the preceding month

BHEL shall reimburse the contractor the Cess amount deposited for the purposes of the
Building and other Construction Workers’ (Regulation of Employment and Conditions of
Service) Act, 1996 under the Building and other Construction Workers’ Welfare Cess Act,
1996 and the rules made thereunder.

However, BHEL shall not reimburse the Fee paid towards the registration of establishment, fees
paid towards registration of Beneficiaries and Contribution of Beneficiaries remitted.

10.

It shall be responsibility of the Building Worker engaged by the Contractor and registered as a
beneficiary under the Building and other Construction Workers’ (Regulation of Employment and
Conditions of Service) Act, 1996 to contribute to the Fund at such rate per mensem as may be
specified by the State government by notification in the Official Gazette. Where such beneficiary
authorizes the contractor being his employer to deduct his contribution from his monthly wages
and to remit the same, the contractor shall remit such contribution to the Building and other
construction Workers’ Welfare Board in such manner as may be directed by the Board , within
the fifteen days from such deduction.

11.

Bidders may please note that though the quoted price is exclusive of BOCW (which will be
reimbursed by BHEL as per sub-clause 9 above) , however, If at any point of time during
the contract period, non-compliance of the provisions of the Building and other
Construction Workers’ (Regulation of Employment and Conditions of Service) Act, 1996
and the Building and other Construction Workers’ Welfare Cess Act, 1996 and the rules
made thereunder is observed, BHEL reserves the right to deduct the applicable cess (1%)
on the contract value and penalty ( if any, imposed by Cess Authorities) from the payables
on account of non-compliance.

12.

The contractor shall declare to undertake any liability or claim arising out of employment of
building workers and shall indemnify BHEL from all consequences / liabilities / penalties in case
of non-compliance of the provisions of the Building and other Construction Workers’ (Regulation
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of Employment and Conditions of Service) Act, 1996 and the Building and other Construction
Workers’ Welfare Cess Act, 1996 and the rules made thereunder.
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MATERIAL RECEIVED BY ROAD

9.0

MATERIAL HANDLING & MATERIAL MANAGEMENT OF MATERIAL RECEIVED
BY ROAD

9.1

Majority of consignments shall reach site directly for delivery. However, a good number of
consignments shall be booked on Godown delivery basis or door delivery against consignee
copy basis, the procedure of material collection shall be adopted as detailed in relevant
chapter.

9.2

It will be responsibility of the contractor to keep in touch with officials of BHEL regarding
advance information about arrival of consignments. The contractor shall collect lorry way
bills or other such dispatch documents.

9.3

The contractor shall remain in regular contact with the concerned transporters or based on
the dispatch details obtained as stated above and make all necessary arrangements for
collection / receipt of the consignment as applicable. Contractor shall take advance action to
deploy all necessary resources for local transportation, handling and unloading of the
anticipated consignments so as to ensure no loss of time upon arrival of the consignments

9.4

Payment of demurrage/ wharfage etc., which result due to contractor’s fault, shall be the
responsibility of contractor and to his account. If BHEL has to make payment of such
demurrage/ wharfage together with freight (payment of freight alone is in BHEL scope), the
amounts so paid as demurrage/wharfage for the reasons stated above shall be paid to BHEL
by the contractor forthwith or shall be recovered from the bill payments due to the
contractor.

If it is found that handling and unloading of the consignment are delayed deliberately by
contractor (i.e. delay is fully attributable to contactor), which may result in to long queuing
of Lorries, penalty shall be imposed as per following:

No. of Days of Deliberate Delay Rate of penalty in each case

03 to 05 days @Rs. 500 per day per truck/ lorry/ trailer
06 to 10 days @Rs. 1000 per day per truck/ lorry/ trailer
More than 10 days @Rs. 2000 per day per truck/ lorry/ trailer

9.5

It would be the responsibility of the contractor to examine the packages, consignments etc.
Immediately on arrival and bring to the notice of BHEL authorities regarding
loss/damage/shortage/discrepancy, if any, observed in the consignments before taking
delivery of the same

9.6

Any discrepancy/shortage/damage found in the consignment after taking clean delivery
from the carriers shall be the responsibility of contractor and the resultant loss to BHEL on
such account shall be recoverable from the contractor due to negligence/ carelessness on
the part of the contractor.

9.7

Consignments are expected to arrive during any time of the day, and count down for
detention/demmurage/wharfage charges is liable to start immediately. Unloading of such
consignments may be necessitated even in the night or round the clock. Contractor shall
arrange to deploy his resources immediately and continue round the clock on such occasions
without any additional cost to BHEL. Contractor shall arrange all necessary resources
including spot lighting for working at night. The contractor shall similarly unload
consignments arriving on weekly off days and holidays.
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Unloading at storage area/work site, stacking and restacking if necessity arises, of all
materials including heavy/sophisticated equipments like tubed wall panels of boiler, heavy
9.8 motors, heavy bearing pedestals, electrical panels and TG equipment like heavy turbine
components, pumps, panels, etc. Shall be done as per storage and preservation manual of
relevant equipment/components of BHEL and/or as per directions of BHEL engineer.

The contractor shall verify the consignments in detail within 12 days of receipt and report
the discrepancies in prescribed formats not later than 14t day. Any loss on account of
delayed reporting shall be recoverable from contractor’s bill/any payment due. Contractor
shall arrange all facilities to open packages - where required in the presence of BHEL
engineer, verify the contents, repack wherever and whenever called for and properly stack
them as per storage manual or/and as may be directed by BHEL.

9.9

The material shall be so stacked that it should facilitate easy identification, retrieval and
9.10 handling for issue as and when need arises.

Pre-defined identification system of the locations of open storage yard, semi-closed shed,
covered stores as well as storage racks has to be designed/prepared by the contractor with
the approval of BHEL. Contractor shall put up prominent identification boards of segmental
locations (for open and closed stores) or inscription (on the storage racks) with clear
visibility from a distance. Contractor shall also arrange to display plot plan at regular
intervals in the covered/semi-closed/open storage. The contractor shall arrange proper
911 displays/signs for various requirements as per instructions of BHEL

The display boards shall be made with structural steel & M.S. plates and shall be painted
with synthetic enamel paint. Contractor shall have to periodically repeat such exercise as
the original displays may get lost / damaged / deteriorate with time. All materials and
consumables for this purpose shall be arranged by the contractor. Contractor shall have to
make his own arrangements including supply of materials for displaying the proper
identification tags, boards, marking, inscription etc. As scope of work.

The contractor shall execute the work in a professional manner. The stores shall be handled
9.12 with due care and diligence. The contractor at his own cost shall make good, any loss to BHEL
due to contractor’s lapse.

For all consignments, observations regarding loss/damage/shortage/ discrepancy is to be
recorded in appropriate document and informed to BHEL. In case it becomes necessary to
take ‘OPEN DELIVERY’ from the authorities, contractor shall make all arrangements for

913 taking open deliveries. All expenses connected therewith shall be to the account of
contractor. Any loss that accrues to BHEL on account of such failures shall be debited to the
contractor and recovery effected from his running bills.

HANDLING HEAVIER CONSIGNMENTS:
9.14 Contractor shall submit procedure with sketches of handling of all heavy components to

BHEL well in advance and obtain prior approval before unloading and stacking.
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9.15

MATERIAL RECEIVED BY ROAD

Since this contract is intended to be a complete package from material receipt through
issue/transactions right up to material reconciliation, full responsibility w.r.t the proper
upkeep of facilities e.g. computers, stationary items; ensuring befitting discipline among the
store assistants/staff under its control and accounting of materials on stock shall rest with
the contractor at all times.

In the remote possibility of any untraceable material, customarily BHEL has to process the
insurance claim. To kick off such claim, the contractor shall render all necessary assistance
including augmentation of documents (FIR etc) within the quoted price as may be required
for realization of the insurance claim.

9.16

The contractor under this contract shall complete induction of following categories of
resources within the quoted item rates, to ensure establishment of proper materials
management at the project site

9.16.1

Computers and printers with latest up-gradation, memory and compatible with BHEL
computers/LAN equipment to be installed/used within BHEL site office - Computer - 06
sets and Printer cum Scanner - 02 sets, Photocopier machine 1 No. & Hard disk of 2TB or
above - 02 no (for monthly backup of records).

Computers and printers are envisaged for various Material Management activities such as
record keeping/data entry done by bidder’s staff.

These resources (i.e. computer/ printer cum scanner/ photocopier machine/ hard disk/
cartridges for printer & photocopier machine) shall be maintained by contractor and remain
contractor’s property/ownership for all legal/technical purposes. The resources as
mentioned above shall remain at BHEL offices during the contract period/ extended period
(if any). These shall be taken back by the contractor after completion of job or when
requirement is over, as certified by BHEL Engineer, whichever is earlier.

This facility has to be provided as directed by BHEL till completion of job or as decided by
BHEL, as mentioned above. If contractor fails to provide mentioned resources as per
requirement, for a continuous period of fifteen days or more, BHEL shall have the right to
purchase it on behalf of contractor and recover the expenses incurred from the dues payable
to contractor. Recoveries shall be actual expenses incurred plus 5% overheads.

NOTE: The contractor shall provide above resources for carrying out functions/operations
as stated above. The no. of resources indicated above is tentative and actual deployment may
vary based on work load and site requirement. The requirement schedule shall be
finalized in the beginning of the contract period/extension period with Engineer In-
charge. Contractor shall ensure availability of resources during extension period as well.
This does not absolve the contractor from his responsibility towards the satisfactory
execution of the job.

VOL-I-A- TECHNICAL CONDITIONS OF CONTRACT
TENDER NO.: BHEL/CPC/----

TENDER NO.: BHEL/CPC/TLG/C_MM/27/053 Page 45 of 79




TECHNICAL CONDITIONS OF CONTRACT (TCC)

Chapter-IX : MATERIAL HANDLING & MATERIAL MANAGEMENT OF

9.16.2

MATERIAL RECEIVED BY ROAD

Item rate obtained in the “TABLE FOR WEIGHTAGES/ FACTORS AND BOQ OF CHAPTER
XIV SCHEDULE OF RATES & QUANTITIES” has specific mention of “materials
management” with sole purpose to emphasize the requirement of sufficient no. Of
adequately qualified manpower to ensure best obtainable quality of work. Accordingly,
supervisors/manpower (apart from workmen on cranes and material handling purpose) as
indicated against each activity in the table below, normally to work at (but not limited to)
BHEL site office

9.16.3

Contractor shall ensure availability of sufficient manpower, supervisor and T&Ps to execute
the awarded work, to meet the site requirements. During peak stage no. of vehicle, pending
for unloading, may go up to 80 nos. or above Per day.

9.17

RESPONSIBILITIES OF THE CONTRACTOR -

9.17.1

RECEIPT & ISSUE
Scope includes execution of various activities as follows:

9.17.1.1

Receipt, unloading, carrying out receipt inspection, detailed verification, stacking and
regular stock verification of materials at site.

9.17.1.2

Preparing various reports at appropriate stages and reporting damage/loss during receipt
as well as storage and any other associated responsibility as assigned by BHEL from time to
time. Responsibility shall include the following activities:

i. Examination of incoming consignments to detect any loss or shortage or outward
damage and recording it on the LR/LWB before making acknowledgement of it’s
receipt from the transporter and simultaneously obtaining endorsement of the
vehicle driver on the same.

ii. Reporting such discrepancy to BHEL immediately on receipt of the consignment.

iii. Assisting BHEL in lodging insurance claims in respect of loss/damage as stated
above.

iv. The Contractor shall actively assist and expedite the process of obtaining
Material Receipt Certificates (MRCs) from the End Customer, in timely manner.
Any delay in the submission/verification of the MRCs shall entitle BHEL to initiate
appropriate contractual remedies as deemed necessary.

9.17.1.3

Issue of materials to BHEL’s erection contractors, preservation of stacked materials, re-
stacking/re-handling as necessary, progressive and final reconciliation with BHEL’s erection
agencies and preparation of necessary document/ record in respect of these activities.

9.17.1.4

Return of excess/defective materials by various erection contractors of BHEL

9.17.1.5

LOADING AND DISPATCH OF OUTGOING MATERIALS.

9.17.1.6

EXPECTED MINIMUM QUALITY OF SERVICE

Contractor shall render the services by ensuring deployment of requisite personnel with
adequate educational qualification having thorough experience in related field to enable
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understanding the intricacies of and special requirements involved in handling of project
materials, inconsistencies and uncertainties associated with in/out flow of materials, project
activities at odd hours & holidays and irregular working hours. Contractor shall ensure
prompt and timely availability of such services.

9.17.2

PRESERVATION OF COMPONENTS

Contractor shall arrange for preservation of components as per BHEL’s storage and
preservation manual (which shall be provided at site during execution) and/or as per
instructions of BHEL engineers.

One or more of following methods shall be adopted for preservation.
1) Coating with preservative paints/lubricant/inhibitors
2) Capping/wrapping/covering
3) Filling/immersion in oil/chemicals etc.

4) Periodic checks/maintaining required nitrogen pressure in tanks of
transformers; BHEL will provide the nitrogen gas for the same. However,
contractor shall handle the cylinders at stores, transport to point of use, fit-
up refills and return empty cylinders to BHEL stores.

5) HT motors
For preservation of HT motors, space heaters have to be kept energized to
avoid ingress of moisture. Insulation resistance has to be measured and
recorded at specified intervals till these are issued for erection. BHEL will
provide necessary cables, switches etc. For this, however contractor shall
install, operate and maintain the same.

BHEL WILL PROVIDE FREE OF COST ALL PRESERVATIVES LIKE PRESERVATIVE OIL,
LUBRICANTS, CHEMICALS, INHIBITORS ETC EXCEPT PRIMERS & PAINTS. CONTRACTOR
SHALL PROVIDE RED OXIDE ZINC CHROMATE (ROZC) PRIMER CONFORMING TO IS: 2074
OF REPUTED MANUFACTURES (E.G. ASIAN PAINTS, BERGER, JENSON & NICHOLSON,
BOMBAY PAINTS, SHALIMAR OR ANY OTHER BHEL APPROVED MANUFACTURER)
REQUIRED FOR PRESERVATION SHALL BE PROVIDED BY THE CONTRACTOR AND USED
FOR THIS PURPOSE.

In the process the identification marks, component/material codes, match marks may have
to be repainted. This work after preservation components are to be stacked properly,
periodical reports on the preservation carried out should be submitted to BHEL in the
prescribed formats.

9.17.3

RECORD KEEPING -

Contractor shall prepare, maintain and update various MM records, associated with
materials management operation of BHEL at project site. Two systems of record
keeping/capturing information & data at various stages are in vogue viz.
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i. Manual ledgers & records.

ii. Computerized database application: BHEL has developed a software
application named E-STORE that captures all the data in the entire chain of
transactions starting with master list of project materials, records of
dispatch, receipt, inspection, issue, return, consumption etc.

Some of these records are master shipping/packing list, LR/RR register, daybook register,
stock register, records of issues to & return of materials in respect of various erection
subcontractors, insurance claim records, periodical status reports in various formats
covering desired aspects and output information as per BHEL/CLIENT’S requirement.

Contractor will provide necessary hardware, software & stationary etc. And shall take
utmost care to ensure that these properties and records are protected from any damage or
loss. BHEL will recover the cost of such property / expenses of restoration from the
contractor with overhead charges in case of any loss/damage attributable to
negligence/failure on contractor’s part.

9.17.4 Void
RESPONSIBILITIES OF THE CONTRACTOR -
CONTRACTOR HAS TO MOBILIZE BELOW MENTIONED MANPOWER, OTHER THAN
SECRETERIAL AND MIENIAL SERVICES MANPOWER MENTIONED, ELSE WHERE IN THIS
CONTRACT.
Providing below mentioned manpower is included in the scope of work of Contractor and
there shall not be any separate payment for this, under Section-C of rate schedule.
SL | ACTIVITY/DESCRIPTION TENTATIVE NO. | REMARKS
NO OF PERSONS
1 MATERIAL RECEIPT/ UNLOADING, | 6 To be deployed
COLLECTION/ BOOKINGS/ PRESERVATION from the start
2 DETAILED VERIFICATION 4 of contract OR
918 3 MATERIAL ISSUE (BOILER, TG, ELEC, C&Il, | 5 as per
STEEL & CEMENT AND T&Ps) instruction of
4 RECORD KEEPING (BOILER, TG, ELEC, C&I, | 2 BHEL Engineer
STEEL & CEMENT AND T&Ps)
5 RECORD KEEPING (MRC, ASSISTANCE IN | 3
INSURANCE CLAIMS, PURCHASE ETC)
6 SAFETY OFFICER To be deployed
as per HSE
Manual

NOTE: The contractor shall deploy skilled people (preferably diploma holders) for carrying
out functions/operations stated above. The no. of persons indicated above is tentative and
actual deployment may vary based on work load and site requirement. The manpower
requirement shall be finalised in the beginning of the contract period/extension
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period with Engineer In-charge. Contractor shall ensure availability of manpower during
extension period as well. This does not absolve the contractor from his responsibility
towards the satisfactory execution of the job.

In case the contractor does not deploy or delays deployment of above said manpower
with reference to specific instructions from BHEL, BHEL will recover non-refundable
penalty per man- day @ Rs 500/-

9.19

VOID

9.20

1.
2.

Weigh Bridge:

It is envisaged to have 02 nos. of weigh bridge of 100MT Capacity

Contractor shall provide manpower (One computer operator/ Supervisor in two
shifts i.e. one in Morning & other in Evening for each Weighbridge) for operation and
maintenance of BHEL owned weighbridges in control room at the construction site.
The scope of services shall include record keeping of all the entry through
weighbridge, day to day operation and maintenance. The service shall be rendered
to suit BHEL site requirement.

Contractor shall arrange and ensure periodical calibration of the weigh bridge with
/ from the Government authorized agency / Govt. Department with traceability to
National Physical Laboratory of India. Also, all the relevant test as per IS and/or any
other requirement shall be arranged by the contractor. The proof of all such
calibrations and tests shall be furnished to BHEL. All fees, charges as applicable in
this regard are in contractor’s scope (01 calibration per weighbridge is envisaged
per year).

Contractor shall arrange Inspection of weigh bridge by the Statutory Authorities
during operational phase as applicable. Contractor shall pay all fees, charges etc as
applicable (01 inspection is envisaged per year).

Regular repair, maintenance and upkeep of all installations & facilities of weigh
bridge arising out of wear and tear during use particularly of ramps and platforms
shall be maintained for satisfactory availability and operation of weigh bridge. All
cost towards these incidental charges are in contractor’s scope.

Contractor at all times during the currency of this contract shall possess necessary
license, permits as applicable to the provision of the operation of weigh bridge and
pay all fee and charges as may be applicable. BHEL shall in no way be held
responsible for any of the lapse of the contractor.

Contractor has to ensure the availability of operational weigh bridge to the
maximum as possible. All the breakdowns or operational /preventive maintenance
are to be arrange by the contractor in consultation with the BHEL. Spares & other
supplies of all major repairs shall be in BHEL scope. If contractor fails to maintain
the weigh bridge operationality then BHEL reserves the right to take appropriate
action for making the weigh bridge operational on cost recovery basis from
Contractor plus 5% overheads. Any charges paid by BHEL towards operation &
maintenance of weigh bridge shall be deducted from contractor’s due bills.

In case, operation and maintenance of Two no. of weighbridges are to be executed
by the contractor with only one computer operators cumulatively in common
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control room for both the weighbridges for two shifts (i.e. one for Morning and other
for evening) then appropriate reduction (i.e. manpower rate, as indicted in section
C) shall be made from item no. A.3.1 considering the computer operator as skilled
manpower.

The unloading/handling of cement received through bulker facility is not in the scope of
work. However, the receipt and issue records of cement received through bulker/bag
facility, directly issued to other civil agencies, shall be maintained by contractor as per the
instruction of BHEL engineer.

9.21 In case, cement bag is to be unloaded in BHEL storage yard, contractor has to execute the
work along with its verification and record keeping etc.

Also, the receipt and issue records of Reinforcement Steel/ Structural Steel (raw) which are
directly issued to/unloaded by other civil agencies, shall be maintained by contractor as per
the instruction of BHEL engineer.

Contractor shall ensure the availability of sufficient manpower (including issue supervisor)

9.22 . . : .
during extended hours to meet the project requirements at site.
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10.

MATERIAL HANDLING AND MATERIAL MANAGEMENT OF MATERIALS RECEIPT BY RAIL

10.1

All the consignments reaching the project site by rail shall be unloaded at the railway siding,
followed by loading on truck/trailer, local transportation from railway siding to the storage
yard/stores, unloading, verification and stacking and preservation as applicable to the
consignments arriving by road. The approximate distance from Plant to railway siding will be
4-5 KM.

10.2

It will be responsibility of the contractor to keep in touch with officials of BHEL and railways
regarding advance information about arrival of consignments. The contractor shall collect
railway receipts or other such dispatch documents.

10.3

Contractor shall deploy his crane, trailers/trucks and all other T & P including additional T &
P and manpower etc for handling of materials at such unloading bay/ location and transport
to stores/ storage yard.

10.4

Contractor shall in his own interest arrange to release the railway wagons/racks with utmost
alacrity to avoid any demurrage charges. Demurrage/ wharfage etc., which result due to
contractor’s fault, shall be recovered from the bill payment due to the contractor.

10.5

Contractor shall provide area lighting at railway siding for handling of materials during
evening/ night.

10.6

All the responsibilities specified in the contractor’s scope for the materials received by road
shall also be applicable mutatis-mutandis for all the consignments received by rail at railway
siding.

10.7

For the consignments received by rail the payment will be regulated on pro-rata basis on the
accepted unit rate as per “TABLE FOR WEIGHTAGES/ FACTORS AND BOQ OF CHAPTER XIV
SCHEDULE OF RATES & QUANTITIES”. The above also includes all costs towards unloading
from the wagon at the unloading siding in the plant and loading on the transport and the cost
towards internal transportation to storage yard/ stores shed of BHEL/ client.

10.8

Quantum of work: one rake may contain approximately 1000 MTs in 45 wagons (approx.).

10.9

Adequate number of vehicles / handling equipment: It is the responsibility of the contractor
to deploy suitable capacity and adequate number of cranes to lift a Consignment along with
suitable number of crew members to cater to the tonnage received. For this purpose, the
contractor has to work continuously after receipt of wagons at the siding without any break,
so as to complete the work within the free time allowed by railway without demurrage and
wharfage. The contractor has to deploy adequate number of cranes and trailers. Any
demurrage and wharfage levied by railways will be to contractor’s account.

10.10

void
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MATERIALS RECEIPT BY RAIL

Prior notice time: Shipping dept of BHEL units will intimate the contractor well in advance
(atleast4 days in advance) regarding the arrival of consignment at the railway siding to enable
the contractor for mobilizing the cranes & vehicles and working crew. It is suggested that the
contractor has to trace the actual location of rake through online services to avoid last minute
rush.

10.12

RAILWAY RECEIPT AND PREPARATION LR/GC WHILE INTERCARTING.

10.12.1]

BHEL personnel will be deputed to witness/assist for the receipt of materials referred in RR
and making appropriate dispatch documents like LR / GC note of the contractors to
accompany consignments up to Project Site storage yard. The document prescribed by BHEL
has to be maintained by the contractor for verification at any point of time for receipt, storage
and inter-carted consignments.
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11.

Re-shifting

11.1

Owing to several project requirements, many components may have to be shifted from
originally stacked locations to elsewhere within the project premises for the lead distance
not exceeding 5 kms. This may involve loading of such material onto a vehicle moving to
a new location and unloading/stacking including proper inscription of identification
marks if needed. List of items duly certified by BHEL official, shifted, updated stock
records about change in location etc shall be prepared/submitted along with the monthly
bills.

Separate item rate is available for re-shifting and restacking of stacked materials and the
payment will be regulated on pro-rata basis on the accepted unit rate calculated as per
“TABLE FOR WEIGHTAGES/ FACTORS AND BOQ OF CHAPTER XIV SCHEDULE OF RATES
& QUANTITIES”.

11.2

Re-stacking/re-arranging

Over a period of time, restacking/rearranging of the materials stacked earlier may arises
due to various reasons. The handling of such items will also be in the scope of this contract.
The restacking/ re-handling may be necessitated for any equipment/ materials covered
within this work specification. Contractor shall deploy necessary resources like
manpower, T&P, equipments etc to carry out this exercise including proper inscription of
identification marks if needed. List of items duly certified by BHEL official, restacked,
updated stock records about change in location etc shall be prepared/submitted along
with the monthly bills.

Restacking/re-arranging shall be applicable for materials returned by BHEL’s erection
contractors as well.

Separate item rate is available for reshifting and restacking of stacked materials and the
payment will be regulated on pro-rata basis on the accepted unit rate calculated as per
“Table for weightages/ factors and BOQ of chapter XIV schedule of rates & quantities”
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Chapter-XII : Material Handling & Material Management of Material

Collections/Dispatches

12.

Material Handling & Material Management of Material
Collections/Dispatches

12.1

Incoming materials

12,11

Even though majority of consignments shall reach site directly for delivery. A good
number of consignments shall be booked on Go-downs delivery/ door delivery basis
against original consignee copy basis, the procedure of material collection shall be
adopted as detailed here below:

12.1.2

Contractor shall keep in touch with officials of BHEL regarding advance information about
arrival of consignments. The contractor shall collect original LRS/RRS/lorry way bills or
other such dispatch documents

12.1.3

The contractor shall remain in regular contact with the concerned transporters or
railways based on the dispatch documents obtained as stated above and make all
necessary arrangements for collection / receipt of the consignment as applicable.
Contractor shall take advance action to deploy all necessary resources for local
transportation, handling and unloading of the anticipated consignments so as to ensure
no loss of time upon arrival of the consignments. Loading at transporters Go-down, local
transport up to BHEL/ client’s stores/ site and unloading at stores/storage yard/site,
verification and stacking shall also be in the scope of contract

12.1.4

Detention charges/ demurrage/ wharfage etc., which result due to contractor’s fault, shall
be recovered from the bill payment due to the contractor.

12.1.5

Payment will be regulated on pro-rata basis on the accepted unit rate as per “Table for
weightages/ factors and BOQ of chapter XIV schedule of rates & quantities”. No other
payment such as minimum charges for carrier etc will be made. All arrangements
including transport, labour and other T&P etc is in contractor’s scope. These godowns are
expected to be located within a radius of 50 km approx. from the project site

12.1.6

All the responsibilities specified in the contractor’s scope for the materials received by
road shall also be applicable mutatis-mutandis for all the consignments (incoming smalls)
received from transporters godown/s.

12.2

Outgoing materials/dispatches

12.2.1

For varying reasons many a times, project materials/BHEL assets/scraps materials are to
be dispatched to other BHEL sites/mfg. Units/other locations.

12.2.2

Contractor shall identify, tag, pack and prepare gate passes for the materials to be
dispatched. Materials shall be loaded onto the outgoing vehicles with due care and handed
over to the transporter with clear goods receipt which shall be submitted with BHEL
promptly. BHEL shall make arrangement for the transport vehicles at its own cost.

Payment will be regulated on pro-rata basis on the accepted unit rate as per “TABLE
FOR WEIGHTAGES/ FACTORS AND BOQ OF CHAPTER XIV SCHEDULE OF RATES &
QUANTITIES”.
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Such materials which need to be brought to transporter’s/railway godown for booking,

12.2.3

arrangements shall be adopted as mentioned below:

BHEL shall arrange suitable vehicle for transportation of materials from stores/storage
yard/site to transporters godowns. Contractor shall identify, tag, pack and prepare gate
passes for the materials to be dispatched. Materials shall be loaded onto the outgoing
vehicle with due care and handed over to the transporter with clear goods receipt which
shall be submitted with BHEL promptly within the quoted rates. Payment will be
regulated on pro-rata basis on the accepted unit rate as per “TABLE FOR
WEIGHTAGES/ FACTORS AND BOQ OF CHAPTER XIV SCHEDULE OF RATES &
QUANTITIES”.
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13 Supply installation and maintenance of CCTV camera

13.1 The scope of work includes supply & installation of IP based CCTV system for storage
areas, for the purpose of geo-fencing the boundaries with fixed cameras and covering
entire inside area of storage (both open yards and covered sheds) with PTZ cameras
such that there should not be any dark patch.

13.2 Surveillance camera should have a backup of at least Three months. All hardware and
software required to meet above intent shall be in the scope of bidder.
13.3 CCTV camera database servers to be provided by the bidder should be latest available

in the market with sufficient storage and memory configuration with 4K resolution
graphics capability. The servers shall have redundant hot swappable power supply
with minimum three no. redundant, hot-swappable hard disks following RAID 5
implementation. Necessary OS, software, antivirus licenses to be provided along with
the server hardware for working of the CCTV system.

13.4 The camera and database servers shall offer both video stream management, video
stream storage management. These servers shall also manage and store configuration
information/database for the whole system. Recording frame rate & resolution in
respect of individual camera shall be programmable. It shall be possible to view and
record at different resolutions and frame rates and this shall be individually
programmable on every camera. The system shall ensure that all configuration
information, video recordings, and user database etc, is suitably replicated on the
standby camera/database server(s) so that in the event of failure of one server, the
performance of the system is not affected. It shall be possible to take back-up of system
configuration and database on removable media i.e. CD/DVD etc. and restoring the
same if required.

Other essential items / service under the scope of vendor

1.  Bidder shall provide One no Workstation of Intel Core i7, 32 GB DDR5 RAM,
4GB graphics, 1TB SSD/HDD, licensed O/S or better for Managing /
configuring all CCTV facility.

2. All the camera / RF device / Device should be powered by UPS Power.
Necessary quantity of Small UPS (0.6 KVA) or similar to consider with in their
scope.

3.  Any statutory compliance issued by GOI for CCTV system in between during
the contract period to be comply by the vendor.

4.  All software / hardware used for the project shall be licensed & legal

5 The VMS Server should be scalable in nature to accommodate additional 25
no’s of camera on later date

13.5 Smart Storage area/yard monitoring:

Smart Storage/Yard Management shall involve entry of Truck/trailers/shipments,
identification of unloading area and T&Ps, unloading of consignment, material
verification, Record keeping, preservation and issue of material to executing agency.
Storage area shall include the open yard area and covered sheds.
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The storage area to be equipped with SSMS (smart storage monitoring system). SSMS
shall include monitoring of yard management processes through CCTV cameras.
Monitoring shall be done for material storage condition, water logging, excess
vegetation and any intrusion inside storage yard.

PTZ camera shall have auto tracking analytics to track any intruder inside the storage
yard. Feed of all these cameras to be available in the Security Control room and BHEL
office.

13.5.1

All the aforementioned data to be available in the Security Control room and BHEL
office for monitoring the project activities. The display of feed shall be through two no.
of LED screens. The storage yard CCTV system shall have the provision to interconnect
with the existing CCTV systems, so that feed of any camera can be seen from any of the
CCTV system installed in the project. Detail towards interconnection, method of
communication & network to be finalized at the time of installation.

13.5.2

The contractor shall depute one person round the clock (in shifts) to look after the
operation of CCTV system. The payment of operator shall be considered under
secretarial services as envisaged in Chapter VII of TCC.

13.6

General Requirements:

13.6.1

All the cable trays, power packs, erection hardware, mounting arrangement (viz.
junction boxes, mounting brackets, glands, housings, nut-bolts, conduits, etc.) are
included in the bidder’s scope.

However, Poles/High mast for mounting CCTV shall be provided by BHEL.

13.6.2

All network mounting racks, NVR (if required) and other required accessories are
included in the bidder’s scope.

13.6.3

The bidder shall guarantee satisfactory performance of the equipment under
stipulated variations of voltage and frequency.

13.6.4

UPS of sufficient rating for the operation of CCTV system is to be provided by the
agency.

13.6.5

The output of the CCTV system/camera feed shall be displayed to the LED video wall
in the Security Control Room and BHEL/Customer office. The Necessary
hardware/software/cables to be supplied by the agency for the same.

13.6.6

Any other equipment, module, software required for the safe and satisfactory
operation, control, protection, monitoring, testing and maintenance of the system shall
also be included by the bidder within the quoted price.

13.6.7

All equipment supplied shall meet the requirements of the applicable International
codes and standards or their amendment. Camera certification has to be CE/FCC/UL
or equivalent.

13.6.8

All the network switches shall be of high quality and shall be sized to meet the
functional requirements as specified.

13.6.9

The CCTV system shall be designed as a standalone IP based network architecture with
simultaneous recording of all video streams using H.264 or better compression
technique. System shall ensure that once recorded, video cannot be altered.
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13.6.10

Camera shall be provided with sufficient storage space to store recordings (video &
audio both) of all cameras at 25/30 FPS at 1920x1080 for a period of fifteen (15) days
or more. All recordings shall have camera ID, location, date and time of recording.

13.6.11

Facility shall be provided to select a camera or a group of cameras in a zone for
recording in CIF, 2CIF, 4 CIF, HD(720P) & Full HD(1080P) resolution.

13.6.12

It shall be possible to export selected portion of recording to portable media devices.
The exported clip shall be in commonly used movie file formats e.g. mpg, avi, mp4, etc.
and no special software shall be required to view the same.

13.6.13

Server software shall allow the clients seamless operation of all cameras regardless of
the actual connection to different recording servers. Software shall allow client
applications to interact with all the camera/database servers simultaneously and allow
simultaneous display of live video/recorded video regardless of the zone in which the
client is connected.

13.6.14

The system shall be able to accept potential free contacts from other system and use
the same for predefined actions (like zoom/pan/tilt of cameras, bringing out
predefined views on predefined monitors etc.) This feature shall be extensively used
for linking fire related signals.

13.6.15

The system operation would be of covering the complete view of areas with pan/tilt
zoom, propositioning of the cameras and with programmability to monitor any camera
on any monitor either manually or automatically in a defined switching. The system
shall be suitable for installation and shall be able to work in dust prone thermal power
plant environment.

13.6.16

The camera and video management software shall be ONVIF compliant.

13.6.17

It is intended to listen the sound of the selected camera surroundings with minimum
noise level along with the video. Any hardware/software required to meet this
functionality shall be supplied.

13.6.18

Quantity variation is applicable for Fixed & PTZ cameras.

13.6.19

It is intended to listen the sound of the selected camera surroundings with minimum
noise level along with the video. Any hardware/software required to meet this
functionality shall be supplied.

13.6.20

For Technical Specifications for IP Camera Specification (Fixed / PTZ) refer Chapter
XVII- Technical Specifications and Drawings.

13.6.21

INSTALLATION SCHEDULE:

13.6.21.1.

Supply and Installation of the system shall be done by the agency after obtaining
clearance from BHEL engineer at site.

13.6.21.2.

Normally BHEL shall provide fronts (poles or masts for mounting CCTV cameras)
progressively to Contractor for installation of CCTV camera. However, the common
system with redundant servers and display system shall be made ready for integration
in such a way that that the surveillance system with required specification is
operational even if fronts for single camera is made available.

13.6.21.3.

BHEL shall instruct the contractor every month, to install number of cameras based on
the availability of fronts. The contractor shall install every month all the cameras as
instructed by BHEL and integrate with CCTV surveillance system to make it operational
for monitoring of storage space and unloading activities.

13.6.21.4.

Installation schedule:
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Installation of CCTV common system with redundant servers and display system -
within Three months from the date of intimation by BHEL Construction Manager.

Installation of Addl. CCTV camera as described in clause 13.6.21.3 - within 30 days from
the date of intimation by BHEL Construction Manager.

13.6.21.5.

If the installation of CCTV system gets delayed beyond 30 days from the scheduled
mentioned in clause 13.6.21.4, BHEL shall reserve the right to procure and install the
CCTV system and recover the cost thereof from the contractor as per actual purchase
and installation charges + 5% overhead. In such case, the scope of comprehensive
Maintenance Services of CCTV system shall be removed from the scope of work and no
payment shall be made for the same.

13.6.21.6.

Delay in supply or installation & commissioning of the system may cause penalty
as mentioned below:

Case 1. If the installation of CCTV common system with redundant servers and display
system is delayed beyond three months (refer installation schedule 13.6.21.4) penal
rate of Rs 1000/- per day shall apply.

Case 2. If the installation of addl. CCTV camera as described in clause 13.6.21.4 is
delayed beyond 30 days from the date of intimation penal rate of Rs 400 per camera
per day shall apply.

The number of days for the purpose of calculating penalty shall be as follows:
For Case 1: Days beyond Three months after intimation by BHEL, until date of
completion of work or alternate arrangement by BHEL (on cost recovery basis).

For Case 2: Days beyond 30 days after intimation by BHEL, until date of completion
of work or alternate arrangement by BHEL (on cost recovery basis).

13.6.22

Maintenance

13.6.22.1.

Comprehensive Maintenance Services of CCTV system for storage yard is in the scope
of contractor.

13.6.22.2.

Defective equipment/parts to be replaced by the contractor should be of the equivalent
or higher configuration. Any equipment replaced/provided to BHEL during this
contract shall be retained by BHEL at the end of contract and will be property of BHEL.
No additional payment for spares shall be made by BHEL towards replacement of faulty
equipment/parts

13.6.22.3.

All liabilities arising out of any fault /replacement of any part, shall be borne by the
vendor, if not mentioned separately otherwise. Any damage or loss caused to the
hardware/equipment or to their parts due to negligence, mishandling by resident
engineer shall be made good by the vendor at the prevailing market price of that item's
or provide a new one (from OEM) of the same make and equivalent or higher
specifications. The decision of BHEL in this regard shall be final and binding on the
vendor.
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13.6.22.4.

Maintenance, installation, reinstallation/relocation, trouble shooting and other
problems/issues related to CCTV system shall be provided by the vendor during the
contract period.

13.6.22.5.

If any activity or component is required for the completeness or successful functioning
of any item, the same shall be part of the scope of work.

13.6.22.6.

Additional manpower shall be deployed by the vendor (if required) for the completion
of the CCTV system maintenance activity within stipulated timelines. No additional
payment shall be made by BHEL for the same

13.6.22.7.

Maintenance service shall cover services, repairs and replacements necessary to keep
the equipment in good working order on reasonable use of the equipment during the
contract period.

13.6.22.8.

Preventive maintenance, wherever required, shall be carried out to keep the
equipment in good working condition.

13.6.22.9.

Contractor shall monitor the operations of CCTV installed by BHEL in store yard.
Contractor shall immediately inform BHEL in writing, in case any CCTV camera/
necessary component is found non-operational. The faulty component shall be
restored within three working days. BHEL shall be informed in writing about the daily
status of material handling activities carried out in blind storage space during down-
time.

13.6.22.10.

The contractor shall designate one (01) competent person who will be single point
contact taking up issues related maintenance and operation of CCTV system.

13.6.22.11.

The contractor shall maintain a case sheet/logbook/record of all the complaints made
by the users against the hardware/software /network etc. of the CCTV system that shall
regularly be shared with BHEL for verification.

13.6.22.12.

Penalty for downtime of more than three days shall be Rs 400/- per camera per
day.

13.6.23

Special Terms & Conditions:

13.6.24

Non-Disclosure Agreement: The selected bidder after placement of work order and
prior to commencement of work must sign the Non-Disclosure Agreement (NDA) as
per the format specified by BHEL or any other as mutually agreed.

13.6.25

Agency shall coordinate with various stakeholders including BHEL, its sub-agencies
and Customer, wherever required to execute the contract.

13.6.26

All Statutory Compliance (as applicable) for execution of the scope of work, shall be in
the scope of Agency. No Extra charges shall be made against any statutory compliance.

13.6.27

No extra payment shall be made for any work executed on Sunday/holidays or beyond
official working hours.

13.6.28

All the software/license procurement, installation for connection/integration to
BHEL/Customer’s systems shall be in scope of agency.

13.6.29

For connecting the internal system of BHEL/Customer, suitable hardware / software
for secured access is to be provided and configured by the agency in consultation with
BHEL/Customer.

13.6.30

Watch and ward of resources deployed by the agency, at site shall be in the scope of
the agency. No claim shall be entertained in case of any theft/damage of resources
deployed by the agency.

13.6.31

All taxes, insurance charges, local law and order obligations (if any) will be complied
with/borne by the Bidder
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13.6.32 Arranging requisite Gate passes (Temporary/permanent/ Sunday / holiday / Night
pass) for entering inside the plant area is Agency’s responsibility.

13.6.33 Compliance of all statutory laws, legal obligations, in vogue shall be the responsibility
of the owner

13.6.34 No compensation shall be payable on account of drone accidental damage, idling due
to reasons / conditions beyond the control of BHEL.

13.6.35 Training and demonstration of the system to the concerned officials shall be in the
scope of the agency

13.6.36 The CCTV system shall be designed for visibility in all weather conditions, suitable for
day and night to facilitate 24x7 operation for high availability

13.6.37 Transportation and Installation charges to be included in the price quoted.
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14.1 Schedule of rates & quantities

Section A: Material Handling and Management
Weightage
Factor for item
ITEM NO DESCRIPTION OF ACTIVITY UNIT QTY Price w.r.t total
amount quoted
by bidder

Section A1

Material Handling and Material Management for Materials
Al received through Trucks/Trailers at Project Site MT 284444 0.51105770

Material Handling and Material Management for Materials 1000

received through Railway Wagons at Railway 0.00408980
Al.2 Siding/Station/Godown MT

Material Handling and Material Management for Materials 1000

received at Transporters Godowns within a radius of 50 0.00459810
Al.3 KM from Project Site MT

Material Handling and Material Management for

Structural steel, Deck sheet, Cladding sheet and 0.02048170

Reinforcement steel received through trucks/trailers at 13862
Al4 project Site MT

Material (other than Cement) reshifting and re stacking
Al5 within project premises MT 10000 0.01643030
Al6 Despatch/Outgoing materials (other than Cement) MT 4000 0.00600470
Section A2

Material Management for:

i) Cement received through trucks/trailers in

bulkers/bags at project Site (Where unloading of Cement

is not in scope of MM agency)

ii) Reinforcement Steel / Structural steel (raw) received at 175725

project Site (Where unloading of Reinforcement/ 0.04985110
A2.1 Structural steel is done by Civil /other agency) MT

Material Handling and Material Management for Cement 1000
A2.1(a) received through trucks/trailers in bags at project Site MT 0.00118200

Material re-shifting and re-stacking for Cement within
A2.2 project premises MT 500 0.00047280
A2.3 Despatch/Outgoing for Cement bag materials MT 100 0.00009690
Section A3: Operation and maintenance of weighbridge
A3.1 For 100 MT capacity Months | 98 0.06446450
Section B: Cranes
B.1 Pick and Carry Crane 14/17 MT (in Months) Months | 97 0.07423940
B.2 Pick and Carry Crane 23 MT (In Months Months | 48 0.05466040
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B.3 Pick & Carry Crane 40 MT Months | 40 0.06065290
B.4 Forklift 5 Ton capacity with 3M lift Months 9 0.00437830
(a) 75MT/80 MT Basic Capacity Tyre Mounted Crane Months | 30 0.09991100
(b) One Time Mobilisation and Demobilisation charges of One 0.00529170
B.5 above mentioned 75MT/ 80MT Crane 1LOT Time
Section D : Supply and installation of CCTV system for storage space
Supply and Installation of all hardware and software of the 0.00228880
IP based PTZ dome camera along with p2p/PMP Outdoor 8 '
CPE Antenna for wireless communication surveillance
D.1 system including for storage space. Nos.
Supply and Installation of all hardware and software of the 0.00651770
IP based Fixed bullet camera along with p2p/PMP Outdoor 60 ’
CPE Antenna for wireless communication surveillance
D.2 system including for storage space. Nos.
Supply and Installation of LED Display Screen - Min. 50” 2
D.3 with integration capabilities with CCTV system Nos. 0.00057860
Section E : Comprehensive maintenance of the CCTV system for storage space
Comprehensive maintenance of the CCTV system for
E.1 storage space Month | 49 0.01275160
Section C: Menial and Secretarial Services (Unit Rate Fixed as per minimum wages circular)
SN | Description Unit Duration Unit Rate ;«S))tal Amount (In
C.1 | Menial Services (unskilled) Man 392 20,383 17,990,136
Months
C.2 | Secretarial Services (Skilled) Man 490 328,631 314,029,190
Months
C3 Menial Services (Unskilled) - for Grass Man 90 320,383 31,834,470
) cutting and disposal Months
X2,38,53,796

Total Value of Fixed Cost- Section-C
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Instruction to Bidders for Vol-II-Price Bid and

Schedule of Rates and Quantities

. Bidders shall quote Total Lump-sum Price for the entire scope of work excluding
Section-C fixed Cost in Rupees for Tendered Package only in VOL II PRICE BID at
BHEL E-procurement Portal. Any other entry elsewhere in the offer of the bidder shall
be treated as Null and Void. Offer evaluation of the bidders shall be done based on the
Total Price of as quoted in the Volume II Price Bid

. Schedule of Rates and Quantities consist of the followings:

Section-A Material Handling and Management: Section-A1, A2 & A3
Section-B: Crane.

Section-C: Menial and Secretarial Services (pre-fixed Prices by BHEL).
Section-D: Supply and installation of CCTV system for storage space.
Section-E: Comprehensive maintenance of the CCTV system for storage space.

. BHEL has pre-fixed the Weightages / Factor as detailed above in this chapter for
deriving the Unit Rates for the BOQ item. “Item Price” for BOQs i.e. Sections- A1, A2 &
A3, Section-B, Section D and Section E shall be derived by multiplying BHEL pre-fixed
“Weightage Factor” and the “Total Quoted Price” as per Sl.no.1 above.

. Further to calculate Unit Item Rate, the item price arrived at Sl. No.3 above shall be
divided by respective quantities, rounding down to two decimal places.

. Grand Total of BOQs- Section- A1, A2 & A3+ Section-B+ Section D+ Section E shall be
derived by summing up the actual total amount of individual items derived by
multiplying Quantities with respective Unit [tem rates as per Sl. No. 4 above, rounding
off to zero decimal places.

. Final awarded value for the Subject Job shall be obtained by adding Total of Section
A1, A2 & A3+ Section B + Section D+ Section E as derived in SI. No.5 above and then
adding Fixed Cost of Section-C.

. Bidders to note that this is an ‘Item rate contract’. Payment shall be made for the actual
quantities of work executed at the Unit rate arrived above.
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15.0

General

15.1

The intent of specification is to provide material handling and materials management services
according to the most modern and proven techniques and codes. The omission of specific
reference to any method, equipment or materials necessary for proper and efficient unloading,
transportation, verification, stacking & preservation etc shall not relieve the contractor of the
responsibility of providing such facilities to complete the work without any extra compensation.

15.2

The work shall be executed under usual conditions affecting major thermal power projects in
an existing power plant and in conjunction with numerous other operations at site. The
contractor and his personnel shall cooperate with personnel of customer's contractors,
coordinating his work with others and proceed in a manner that shall not delay or hinder the
progress of work as a whole.

15.3

The distances indicated elsewhere in the tender are only approximate. However, the tenderers
should assess the various distances and site conditions by visiting site before submitting their
offer. No additional /extra claims for any variation in this regard will be entertained

15.4

Contractor shall arrange for cutting and removal of vegetation growth/grass etc. in the storage
yard as and when called for by BHEL as incidental to work. Payment shall be made as indicated
in BOQ.

15.5

Housekeeping of closed sheds are also included in the scope of work. Contractor shall carry out
the housekeeping works on regular intervals (once a week).

15.6

The tools and tackles received from various BHEL units are to be handed over to customer after
completion of work at site. It shall be the responsibility of contractor to handover tools and
tackles to customer through BHEL and make necessary handing over protocols.

15.7

If the contractor or his workmen break, cable, deface, injures or destroy any part of building,
road, kerbs, fence enclosures, water pipes, drains, electric/ telephone poles or wires, trees or
any other property or damage any part of erected stores/equipment, stored components etc.,
within the project premises or outside, the contractor shall make the same good at his own
expenses (of which BHEL site engineer's decision shall be final) failing which the site engineer
shall get the same rectified by other agencies and recover the cost from the contractor and the
same shall be deducted from the sums that may be due then or at any time thereafter become
due to the contractor or even from his security deposit.

15.8

PLEASE NOTE: TANDEM OPERATION FOR MATERIALS HANDLING/ERECTION/LIFTING/
LOWERING FROM HEIGHTS NEEDS TO BE APPROVED BY BHEL /CUSTOMER.
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TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter-XVI: Special Condition of Contract

16.0.

SPECIAL CONDITION OF CONTRACT (Clauses mentioned in earlier Chapters of
TCC will supercede in case of conflict with clauses mentioned in this chapter)

16.1.

INTENT OF THE SPECIFICATION

16.1.1.

The intent of this specification is to provide services for execution of the project
according to most modern and proven techniques and codes. The omission of specific
reference to any method, equipment or material necessary for the proper and efficient
services, shall not relieve the contractor of the responsibility of providing such
services / facilities to complete the work or portion of work awarded to him. The
quoted / accepted rates / price shall deem to be inclusive of all such contingencies.

16.1.2.

The work shall conform to requirement given in various documents that will be
provided during execution. If any portion of works is found to be defective in
workmanship and not conforming to documents or other stipulations, the contractor
shall dismantle and re-do the work duly replacing the defective materials at their own
cost, failing which recoveries, as determined by BHEL, shall be affected from
contractor's bills. In case, drawings/ instructions get revised in the course of
execution, latest revision shall be applicable and work has to be executed accordingly.
In case, drawings/ instructions get revised after completion, latest revision shall be
applicable and rework has to be executed accordingly by vendor without any
objection. Any extra work /rework shall be paid as per respective clauses in GCC.

16.1.3.

It is not the intent of this specification to specify herein all the details of execution.
However, the system shall conform in all respects to high standards of quality and
workmanship for performing the required duties in a manner acceptable to purchaser
who will interpret the meaning of documents and specifications and shall be entitled
to reject any work or material, which in his judgments is not in full accordance
herewith.

16.1.4.

The omission of specific reference to any work or method, equipment or material
necessary for proper and efficient working of the plant shall not relieve the tenderer
of the responsibility of providing such facilities to complete the work at quoted rates.
Any mismatch/ defect found due to mistake in workmanship shall have to be rectified
by the vendor free of cost. Inspection by BHEL/Customer does not relieve vendor of
his responsibility of executing quality work.

16.1.5.

The work covered under this specification is of highly sophisticated nature, requiring
the best quality workmanship, supervision, engineering and construction
management. The contractor should ensure proper planning and successful and
timely completion of the work to meet the overall project schedule. The contractor
must deploy adequate quantity of tools & plants, modern / latest construction aids
etc. He must also deploy adequately trained, qualified and experienced supervisory
staff and skilled personnel.

16.1.6.

BHEL Engineer’s decision regarding correctness of the work and method of working
shall be final and binding on the contractor. No claims for extra payment from the
contractor will be entertained on the ground of deviation from the methods /
sequence adopted.

16.1.7.

Following shall be the minimum responsibility of contractor and have to be provided
within finally accepted rates / prices:
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16.1.8.

TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter-XVI: Special Condition of Contract

Provision as required of all types of labour, supervisors, engineers, watch and ward,
tools & tackles, calibrated MMEs (Monitoring and Measuring Equipment) as specified
and otherwise required for the work, consumables for erection, testing and
commissioning—including material handling as applicable following safe erection
methodology and BHEL HSE norms of HIRA (Hazard Identification and Risk
assessment) / JSA (Job Safety analysis).

16.1.9.

Achieving Proper out-turn / Turn-over as per BHEL plan and commitment.

16.1.10.

Completion of work as per BHEL Schedule.

16.1.11.

Good quality and accurate workmanship.

16.1.12.

Repair and rectification.

16.1.13.

Preservation / Re-conservation of all components during custody/storage till
handover.

16.2.

GENERAL SERVICES TO BE RENDERED BY THE BIDDER

16.2.1.

Deployment of all skilled and unskilled manpower required for execution,
supervision, watch & ward, and other services to the rendered under this
specification.

16.2.2.

Deployment of all erection tools & tackle, construction machinery, transportation
vehicles and all other implements in adequate number and size, appropriate for the
erection work to be handled under scope of this specification except otherwise
specified.

16.2.3.

Supply of all consumables, e.g. cleaning agents, diesel oil, lubricant etc. as necessary
for such erection work, unless specified otherwise.

16.2.4.

Providing support services for the contractor's execution staff e.g. construction of site
offices, residential accommodation and transport to work site for executing
personnel.

16.2.5.

Maintaining proper documentation of all the activities undertaken by the Contractor
as per the proforma mutually agreed with BHEL, Submission of monthly progress
reports with photographs /PPT and any such document as and when desired by
BHEL/owner, taking approval of all statutory authorities i.e. Boiler Inspector, Factory
Inspector etc., as applicable for respective portions of work fall under the jurisdiction
of such statutes of laws.

16.2.6.

Any other service, although not specifically called for but required for a contract of the
size and nature indicated in the specification.

16.3.

GENERAL TECHNICAL REQUIREMENTS

16.3.1.

Except where otherwise specified, the plant/equipment shall comply with the
appropriate Indian Standard or an agreed internationally accepted Standard
Specification as mentioned elsewhere in contract specifications, each incorporating
the latest revisions at the time of tendering. Where no internationally accepted
standard is applicable, the Bidder shall give all particulars and details as necessary, to
enable BHEL to identify all of the plant/equipment in the same detail as would be
possible had there been a Standard Specification.

VOL-I-A- TECHNICAL CONDITIONS OF CONTRACT
TENDER NO.: BHEL/CPC/----

TENDER NO.: BHEL/CPC/TLG/C_MM/27/053 Page 67 of 79




16.3.2.

TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter-XVI: Special Condition of Contract

Tools brought by contractor that will be used during execution shall not be accepted
except with the specific approval of the Engineer including third party inspection if
required.

16.4.

OBLIGATIONS OF CONTRACTOR

16.4.1.

CONSUMABLES & OTHER ITEMS FOR THE SCOPE OF WORK (excepting those
indicated in BHEL scope)

16.4.1.1.

The contractor shall provide within finally accepted price / rates, all consumables
(excepting those indicated in BHEL scope) for the scope of work.

16.4.1.2.

[t shall be the responsibility of the contractor to plan the activities and store sufficient
quantity of consumables. Non-availability of any consumable materials or equivalent
suggested by BHEL cannot be considered as reason for not attaining the required
progress or for additional claim.

16.4.1.3.

BHEL reserves the right to reject the use of any consumable, if it is not found to be of
the required standard / make / purity or when shelf life has expired. Contractor shall
ensure display of shelflife on consumable wherever required and records maintained.

16.4.1.4.

Storage of all consumables shall be done as per requirement / instruction of the
Engineer by the contractor at his cost.

16.4.1.5.

In case of improper arrangement for procurement of any consumable, BHEL reserves
the right to procure the same from any source and recover the cost from the
Contractor’s first subsequent bill at market value plus the applicable 5% overheads of
BHEL from time to time. Postponement of such recovery is normally not permitted.
The decision of Engineer in this regard shall be final and binding on the Contractor.

16.4.1.6.

All charges on account of any kind of taxes and duties on Consumable obtained from
any source for carrying out the works in the scope of the contractor shall be borne by
the contractor.

16.4.2.

TOOLS AND PLANTS / MONITORING AND MEASURING EQUIPMENT (MMEs)

16.4.2.1.

All T&Ps and MMEs excepting those specifically indicated in BHEL scope are to be
provided by the Contractor. Contractor has to make his own arrangement at his cost
for completing the formalities (including arrangement of Road permits / e-way bill, if
any) if required with tax authorities, for bringing their materials, plants and
equipments at site for the execution of work under this contract.

16.4.2.2.

VOID

16.4.2.3.

All T&Ps to be deployed by the contractor shall have the approval of BHEL Engineer
with regard to brand, quality and specification.

16.4.2.4.

Timely deployment of adequate T&Ps is the responsibility of the contractor. The
contractor shall be prepared to augment the T&P at short notice to match the planned
programme and to achieve the milestones.

16.4.2.5.

Contractor shall maintain and operate his tools and plants in such a way that major
breakdowns are avoided. In the event of major breakdown, contractor shall make
alternative arrangements expeditiously so that the progress of work is not hampered.
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16.4.2.6.

TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter-XVI: Special Condition of Contract

In the event of contractor failing to arrange the required tools, plants, machinery,
equipment, material or non-availability of the same owing to breakdown, BHEL will
make alternative arrangement and recover the expenses incurred from the dues
payable to contractor. Recoveries shall be as per relevant clauses mentioned in TCC.
Decision of BHEL shall be final and binding on the contractor.

It is not obligatory on the part of BHEL to provide any tools and tackles or other
materials other than those specifically agreed to do so by BHEL. However, depending
upon the availability, BHEL/ BHEL’s Customer handling equipment and other plants
may be made available to the contractor on payment of hire charges as fixed, subject
to the conditions laid down by BHEL/ Customer from time to time. Unless paid in
advance, such hire charges, if applicable, shall be recovered from contractor’s bill/
security deposit or any other due payment in one instalment.

16.4.2.7.

The T&P to be arranged by the contractor shall be in proper working condition and
their operation shall not lead to unsafe condition. The movements of cranes, and other
equipment should be such that no damage / breakage occurs to foundations, other
equipments, material, property and men. All arrangements for the movement of the
T&P etc. shall be the contractor’s responsibility.

16.4.2.8.

The contractor at his cost shall carry out periodical testing of his equipment. Test
certificates shall be furnished to BHEL.

16.4.2.9.

Contractor shall ensure deployment of serviced and healthy T&Ps including cranes,
lifting tackles, wire ropes, manila ropes, winches and slings etc. History card and
maintenance records for major T&Ps will be maintained by the contractor and will be
made available to BHEL Engineer for inspection as and when required. Fitness
certificate / Test Certificates of T&P shall have to be submitted before it is put in use.
Identification for such T&Ps will be done as per BHEL Engineer's advice.

BHEL reserves the right to permit only new slings up to 20 mm and lifting tackles up
to 3 MT capacities.

Contractor shall deploy trained Trailer and Crane Operator to enable safe operations
at site. Necessary licenses should be available with them and a copy of the same shall
be submitted to BHEL.

16.4.2.10.

Contractor shall ensure deployment of reliable and calibrated MMEs (Inspection
measuring and Monitoring equipment). The MMEs shall have test / calibration
certificates from authorized / Government approved / accredited agencies traceable
to National / International standards. Each MME shall have a label indicating
calibration status i.e. date of calibration, calibration agency and due date for
calibration. A list of such instruments deployed by contractor at site with its
calibration status is to be submitted to BHEL Engineer for control.

16.4.2.11.

Re-testing / re-calibration shall also be arranged at regular intervals during the period
of use as advised by BHEL Engineer within the contract price. The contractor will also
have alternate arrangements for such MME so that work does not suffer when the
particular instrument is sent for calibration. If any MMEs not found fit for use, BHEL
shall have the right to stop the use of such item. It will be necessary for the contractor
to deploy proper item. Any readings taken by the defective instrument will be recalled
and repeat the readings taken by that instrument with a proper one. In case he fails to
do so, BHEL may deploy MMEs and retake the readings at contractor’s cost.
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16.4.2.12.

TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter-XVI: Special Condition of Contract

BHEL shall have lien on all T&P, MMEs and other equipment of the contractor brought
to the site for the purpose of work awarded by BHEL. BHEL shall continue to hold the
lien on all such items throughout the period of contract / extended period. The
contractor and / or his sub-contractors, without the prior written approval of the
Engineer, shall remove no material brought to the site for the purpose of work
awarded by BHEL.

16.4.2.13.

The month wise T&P deployment plan to execute the work is to be submitted as per
relevant format as per the instruction of BHEL. It shall be the contractor's
responsibility to deploy the required T&P, for timely and successful completion of the
job, to any extent.

16.4.3.

Obligations in respect of T&Ps and MMEs provided by BHEL

16.4.3.1.

T&P / MMEs being provided by BHEL to sub-contractor free of hire charges shall be
shared by other subcontractors working for BHEL at site and the allotment done by
BHEL Engineer shall be final and binding.

16.4.3.2.

BHEL T&P will be issued in basic assembled condition. Additional loose components
/ sub-assemblies / attachments as and when necessary, will be issued by BHEL.
Assembly of such additional loose components/sub-assemblies/ attachments is in
contractor’s scope.

16.4.3.3.

Increasing / shortening of the crane boom to suit work requirements shall have to be
arranged by the indenting contractor at his cost including restoration to a state as
directed by BHEL. All necessary manpower tools, support, consumables, illumination
etc. will have to be arranged by contractor at his cost. If required, contractor has to
return the crane with original boom.

16.4.3.4.

The area and infrastructure development of the area to be carried out by the
customer. However, in construction projects of this magnitude it is possible that all
the areas / approaches may not be ready. In such cases arrangement of sleepers etc.
for safe operation / movement of equipment including cranes / trailers etc. shall be
the responsibility of the contractor at his cost. No compensation on this account shall
be payable.

16.4.3.5.

In the event of contractor not using and maintaining BHEL T&Ps according to BHEL’s

instructions. BHEL will have the right to withdraw such item without any notice and
no claim in this regard shall be entertained and contractor shall be responsible for
delay in execution on this account.

16.4.3.6.

The contractor shall furnish regular utilization report of the BHEL T&Ps, as per
requirement of BHEL.

16.4.3.7.

Any loss / damage to any part of BHEL T&Ps and MMEs shall be to the contractor's
account and any expenditure on these accounts by BHEL will be recovered from the
contractor's bill in case the contractor fails to make good the loss.

16.4.3.8.

It shall be responsibility of the contractor to take delivery of T&Ps and MMEs from
stores or place of use by other contractor at project site, transport the same to site and
return the same to BHEL store / place as intimated by Engineer in project site in good
working conditions after use.
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16.4.3.9.

TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter-XVI: Special Condition of Contract

The contractor shall return BHEL T&Ps and MMEs issued to him in good working
condition as and when desired by BHEL (on completion or reduction of workload). If
contractor delays return of T&P and MME, hire charges as applicable shall be levied
by BHEL from time, it was requisitioned till the time of actual return.

T&Ps and MMEs returned in damaged / unserviceable condition shall be got repaired
by BHEL at its own discretion and actual expenses incurred plus 5% overheads shall
be recovered from the contractor.

16.4.3.10.

Replacement cost including BHEL overheads in respect of irreparable / completely
damaged / non-return of T&Ps and MMEs shall be recovered from the contractor's
running / final bills

16.4.4.

Obligations in respect of Cranes provided by BHEL

16.4.4.1.

BHEL will make available the cranes (as specified elsewhere in Technical Conditions
of Contract) free of charge to the contractor on sharing basis mainly for the purposes
enumerated/indicated therein. BHEL cranes have to be shared with other agencies /
contractors of BHEL. The allocation of cranes shall be the discretion of BHEL engineer,
which shall be binding on the contractor.

The Crane shall be available for (14) fourteen hours inclusive of one-hour lunch break
daily, excluding Sundays and scheduled Holidays. For Crane working beyond normal
working hours or on Sundays /Holidays, prior permission of the BHEL Site In-charge/
Construction Manager is to be obtained. However, BHEL Site In-charge/ Construction
Manager’s decision in this regard will be final after judging the proficiency of the
contractor’s crane requirement.

16.4.4.2.

BHEL Cranes may be initially issued in basic assembled condition. Any
alteration/addition like boom reduction / extension, assembly of components/sub-
assemblies needed for modulating the capacity/reach/other features of cranes and
restoration to the state as directed by BHEL shall be the contractor’s responsibility.

16.4.4.3.

The day-to-day upkeep and running maintenance of BHEL Cranes are excluded from
the scope. However, any additional helpers if any required during Preventive /
Breakdown Maintenance, Assembly / disassembly shall be provided by contractor at
no extra cost.

BHEL may also provide cranes through crane hiring agencies in which case the day-
to-day upkeep and running maintenance shall be excluded from scope of contractor.

16.4.4.4.

Minor consumables like cotton cloth, cotton waste, etc. is to be supplied by Contractor.
All spares and lubricants/grease are excluded from scope.

16.4.4.5.

VOID

16.4.4.6.

BHEL cranes will be withdrawn for regular and capital maintenance as per the
respective schedule of maintenance. As far as possible such schedules will be
intimated to the contractor in advance and may be adjusted depending on the work
requirements at site. However, no claim whatsoever will be entertained on account of
non-availability of cranes.

16.4.4.7.

Where the services of the cranes provided by BHEL are to be shared by other agencies
/ contractors of BHEL, the contractor’s responsibilities defined above will also be
apportioned accordingly to the beneficiary agency. Working arrangements in this
regard will be done at site by BHEL engineer and in any case his decision shall be final
and binding.

VOL-I-A- TECHNICAL CONDITIONS OF CONTRACT
TENDER NO.: BHEL/CPC/----

TENDER NO.: BHEL/CPC/TLG/C_MM/27/053 Page 71 of 79




16.4.4.8.

TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter-XVI: Special Condition of Contract

Major breakdowns will be attended to by BHEL. However, in case of breakdowns or
damages due to negligence of the contractor, the complete service/repair charges
including cost of spares plus 5% overheads shall be recovered from the contractor.

16.5.

RESPONSIBILITIES OF CONTRACTOR IN RESPECT OF LABOUR, SUPERVISORY
STAFF, ETC.

16.5.1.

Refer relevant clauses of General Conditions of Contract (GCC) also in this regard

16.5.2.

The contractor shall deploy all the necessary skilled/semiskilled/ unskilled labour
including highly skilled workmen etc. These workmen should have previous
experience on similar job. They shall hold valid certificates wherever necessary. BHEL
reserves the right to insist on removal of any employee of the contractor at any time
if he is found to be unsuitable and the contractor shall forthwith remove him.

16.5.3.

Contractor shall also comply with the requirements of local authorities/ project
authorities calling for police verification of antecedents of the workmen, staff etc.

16.5.4.

It is the responsibility of the contractor to engage his workmen in shifts and or on
overtime basis for achieving the targets set by BHEL. This target may be set to suit
BHEL’s commitments to its customer or to advance date of completion of events or
due to other reasons.

16.5.5.

Contractor shall provide at suitable arrangement for urinal and drinking water facility
with necessary plumbing & disposal arrangement including construction of septic
tank. These installations shall be maintained in hygienic condition at all times.

16.5.6.

The Contractor in the event of engaging 20 or more workmen, shall obtain
Independent license under the Contract labour (Regulation and Abolition) Act 1970
from the concerned authorities based on Form-V issued by the Principal
Employer/Customer. In order to issue Form-V by Customer, Contractor shall fulfill all
Statutory requirements like Insurance Policy, PF Code/PF Account number etc. as per
the requirement of BHEL/Customer

16.5.7.

Contractor shall deduct the necessary amount towards Provident Fund and
contribute equal amount as per Government of India laws. This amount will be
deposited regularly to the provident Fund Commissioner. BHEL/Customer may insist
for submission of the account code duly certified by PF Commissioner

16.5.8.

Contractor may also be required to comply with provisions of ESI Act in vogue if
applicable and submit evidence to BHEL.

16.5.9.

BHEL / customer may insist for witnessing the regular payment to the labour. They
may also like to verify the relevant records for compliance with statutory
requirements. Contractor shall enable such facilities to BHEL / Customer.

16.5.10.

Contractor shall deploy only qualified and experienced engineers/ supervisors. They
shall have professional approach in executing the work.

16.5.11.

The contractor's supervisory staff shall execute the work in the most professional
manner in the stipulated time. Accuracy of work and aesthetic finish are essential part
of this contract.

16.5.12.

The supervisory staff employed by the contractor shall ensure proper outturn of work
and discipline on the part of the labour put on the job by the contractor. Also, in
general they should see that the works are carried out in a safe and proper manner
and in coordination with other labour and staff employed directly by BHEL or other
contractors of BHEL or BHEL's client.
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16.5.13.

TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter-XVI: Special Condition of Contract

[tis the responsibility of the contractor to arrange gate pass for all his employees, T&P
etc. for entering the project premises. Necessary coordination with customer officials
is the responsibility of the contractor. Contractor to follow all the procedures laid
down by the customer for making gate passes. Where permitted, by customer / BHEL,
to work beyond normal working hours, the contractor shall arrange necessary work
permits for working beyond normal working hours.

16.5.14.

The actual deployment of Labour and Engineer / supervision staff shall be so as to
satisfy the erection and commissioning targets set by BHEL. If at any time, it is found
that the contractor is not in a position to deploy the required engineers / supervisors
/ workmen due to any reason, BHEL shall have the option to make alternate
arrangements and recover the expenses incurred from the dues payable to contractor.
The expenditure incurred along with BHEL overheads thereon shall be recovered
from the contractor.

16.5.15.

Contractor shall not deploy women labour at night.

16.6.

MATERIAL HANDLING, STORAGE AND PRESERVATION ETC

16.6.1.

MATERIAL HANDLING AND STORAGE

16.6.1.1.

All the equipments/materials furnished under this contract shall be stored in the
storage spaces in a manner so that they are easily retrievable. While
handling/issuing material in BHEL / customer stores, the contractor shall
ensure that the balance / other materials are stacked back immediately.

16.6.1.2.

The contractor shall endeavor to store / stack / identify materials properly in their
open / close / semi closed / tarpaulins covered storage yard / shed. They should take
the delivery of the same, following the procedure indicated by BHEL.

16.6.1.3.

The contractor shall process issue of components, equipment / consumables from
storage area to erection agency after getting the approval of BHEL Engineer on
standard indent forms.

16.6.1.4.

The contractor shall identify and deploy necessary Engineers / supervisors /
workmen for the above work in sufficient number as may be needed by BHEL, for
areas covering their scope.

16.6.1.5.

All the equipment shall be handled very carefully to prevent any damage or loss. No
untested wire ropes / slings etc. shall be used for unloading / handling. The
equipment shall be properly protected to prevent damage either to the equipment or
to the floor where they are stored.

16.6.1.6.

Contractor shall ensure that while lifting slings shall be put over the points indicated
on the equipment or as indicated in the manufacturer's drawings. Slings / shackles of
proper size shall be used for all lifting and rigging purposes. All care shall be taken to
safe guard the equipment against any damage. Dragging of piping / valves should be
avoided. In case of any damage the cost shall be covered from the contractor.

16.6.1.7.

Approach road conditions within the storage area and from stores / yards to the
erection site may not be equipped and ideal for smooth transportation of the
equipment. Contractor may have to be adequately prepared to transport the materials
under the above circumstances without any extra cost. The contractor may familiar
himself with soil conditions at site. Any damage to the materials due to improper
lifting practices or failure of ropes/slings used by vendor shall be recovered by BHEL
from vendor. Recoveries shall be actual expenses incurred plus 5% overheads.
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16.6.1.8.

TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter-XVI: Special Condition of Contract

Void

16.6.1.9.

The contractor shall maintain an accurate and exhaustive record-detailing out the list
of all material received by him and keep such record open for the inspection of the
engineer at any time.

16.6.1.10.

All the material stored in the open or dusty locations must be covered with suitable
weather proof / fire retardant covering material wherever applicable and shall be
blocked up on raised level above ground. All covering materials including blocks and
sleeper shall be arranged by the contractor at his cost.

16.6.1.11.

If the material belonging to the contractor are stored in area other than those
earmarked for his operation the engineer will have the right to get it moved to the
area earmarked for the contractor and the cost along with applicable overheads shall
be recovered from Contractor. Recoveries shall be actual expenses incurred plus 5%
overheads.

16.6.1.12.

The Engineer will direct the contractor about material, the items in his opinion which
will require indoor storage, and the contractor shall comply with Engineer's decision.

16.6.1.13.

It shall be the responsibility of the contractor to keep the work / storage areas in neat,
tidy and working conditions. All surplus/unusable packing and other materials shall
be removed and deposited at location(s) specified by BHEL within the project
premises. If required weighing of the same within the project premises will have to be
carried out.

16.6.2.

PRESERVATION OF COMPONENTS

16.6.2.1.

After receipt, plant materials storage shall be subjected to the following protection
besides other provisions indicated in these specifications elsewhere.

16.6.2.2.

[tems stored outdoors shall be stacked up at least six inches (6") off the ground. [tems
should not be stored in a low lying area where water logging is a possibility.
Contractor should have sufficient numbers of sleepers for the job.

16.6.2.3.

Motors, valves, electrical equipment, control equipment and instruments, and special
or precision items requiring special care, etc shall be stored indoors. Motor windings
shall be kept dry by use of external heat or space heaters. Any loose items supplied
along the motors, electrical equipment like Junction Boxes, Lugs, Cable Glands etc are
to be kept under the safe custody of the bidder.

16.6.2.4.

Bearings and other wearing surfaces of plant materials shall be protected against
corrosion and kept clean and should be regularly monitored.

16.6.2.5.

Insulation materials shall be stored indoors or otherwise protected against getting
wet/ damaged, using suitable measures and should be protected from direct rain.

16.6.2.6.

[t shall be the responsibility of the contractor to apply preservatives / touch up paints
(primer) on equipment handled, as per preservation manual. It shall be contractor's
responsibility to apply required paints (primer), thinners, labour, scaffolding
materials, cleaning materials like wire brush, emery sheets, etc., cleaning of surface
and provide one coat of preservatives / paints (primer) from time to time as decided
by BHEL engineer, the scope of arranging preservatives shall be as per the scope
mentioned elsewhere in TCC.

16.6.2.7.

VOID
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16.6.2.8.

TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter-XVI: Special Condition of Contract

Any failure on the part of contractor to carry out works according to above clauses
will entail BHEL to carry out the job from any other party and recover the cost from
contractor.

16.7.

DRAWINGS AND DOCUMENTS

16.7.1.

The contractor shall for the purpose of identification and proper traceability of
material, divide the storage space in grids with approach roads for proper mobility of
material handling equipments. Each grid shall be assigned an identification code. The
same shall be displayed in the storage yard. A layout drawing for each storage yard
depicting the grids marked with identification code shall be maintained by the
contractor.

16.7.2.

In case of restacking/shifting of material to a different storage place, the contractor
has to maintain the records of material shifted with trail of earlier stacking location.

16.7.3.

The contractor shall maintain a record of preservation activities carried out on daily
basis.

16.7.4.

The data furnished in various annexure enclosed with this tender specification are
only approximate and for guidance. However, the change in the design and in the
quantity may occur as is usual in any such large scale of work. The contractors quoted
rates shall be inclusive of the above factor.

16.7.5.

Should any error or ambiguity be discovered in the specification or information the
contractor shall forthwith bring the same to the notice of BHEL before
commencement of work. BHEL's interpretation in such cases shall be final and binding
on the contractor.

16.8.

INSPECTION AND QUALITY

16.8.1.

Inspection, Quality Assurance, Quality Control

16.8.1.1.

A daily log book should be maintained by every supervisor / engineer of contractor
on the job in duplicate (one for BHEL and one for contractor) for detailing and
incorporating for the material handling activities carried out, including preservation,
verification of received material issue of material etc.

16.8.1.2.

Contractor shall provide all the Measuring Monitoring Equipments (MMEs) required
for completion of the work satisfactorily. These MMEs shall be of brand, quality and
accuracy specified by BHEL Engineer and should have necessary calibration and other
certificates as per the requirement of BHEL Engineer. Decision of BHEL Engineer
regarding acceptance or otherwise of the measuring instruments / gauges / tools for
the work under this specification, is final and binding on the contractor. BHEL may
give an indicative list of MMEs required for this work and to be made available by the
contractor. The list will be reviewed by BHEL and the contractor shall meet any
augmentation needed wherever required.
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16.8.1.3.

TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter-XVI: Special Condition of Contract

BHEL, Power Sector Regions (PSNR / PSER / PSWR / PSSR) have already been
accredited with ISO 9001 certification and as such this work is subject to various
audits to meet ISO 9001 requirements. One particular aspect which needs special
mention is about arrangement of calibration of instruments by the contractor.
Contractor shall ensure deployment of reliable and calibrated MMEs (Measuring and
Monitoring Equipments). The MMEs shall have test / calibration certificates from
authorized / Government approved / Accredited agencies traceable to National /
International Standards. Re-testing / re-calibration shall also be arranged at regular
intervals during the period of use as advised by BHEL Engineer within the contract
price. The contractor will also have alternate arrangements for such MMEs so that
work does not suffer when the particular equipment / instrument is sent for
calibration. Also if any MMEs not found fit for use, BHEL shall have the right to stop
the use of such item and instruct the contractor to deploy proper item and recall i.e.
repeat the readings taken by that instrument, failing which BHEL may deploy MME
and retake the readings at Contractor’s cost.

16.8.1.4.

Total Quality is the watchword of the work and Contractor shall strive to achieve the
Quality Standards, procedures laid down by BHEL. He shall follow all the instructions
as per BHEL drawings and Quality Standards.

16.8.2.

Stage Inspection By FES / QA Engineers

16.8.2.1.

Apart from day-to-day inspection by BHEL Engineers stationed at Site and Customer’s
Engineers, inspection of equipments in storage shall also be conducted by teams of
Engineers from Field Engineering Services of BHEL’s Manufacturing Units, Quality
Assurance teams from Field Quality Assurance, Unit/Factory Quality Assurance and
Commissioning Engineers from Technical Services etc. Contractor shall arrange all
labour, tools and tackles etc. along with proper access for such stage inspections free
of cost.

16.8.2.2.

Any modifications suggested by BHEL FES and QA Engineers’ team shall be carried
out. Claims of contractor, if any, shall be dealt as per contract, and provided such
modifications have not arisen for reasons attributable to the contractor.

16.8.3.

Statutory Inspection of Work

16.8.3.1.

Sometimes the materials stacked at storage space and the facilities has to be offered
for inspection, to various statutory authorities for compliance with applicable

regulations.
The statutory inspections, though not limited to, are as under:
1) Inspectorate of Steam Boilers and Smoke Nuisance.
2) Electrical Inspector.
3) Factory Inspector, Labour Commissioner, PF Commissioner and other

authority connected to this project work.

The scope includes providing assistance for inspection visits of statutory authority
periodically as per BHEL Engineer’s instructions, arranging materials for ground
inspection.
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16.8.3.2.

TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter-XVI: Special Condition of Contract

The Quality Management System of BHEL, Power Sector Regions (PSNR / PSER /
PSWR / PSSR) have already been certified and accredited under ISO 9002 standards
in this regard. The basic philosophy of the Quality Management System is to define the
organizational responsibility, work as per documented procedures, verify the output
with respect to acceptance norms, identify the non-conforming product / procedure
and take corrective action for removal of non-conformance specifying the steps for
avoiding recurrence of such non-conformities, & maintain the relevant quality
records. The non-conformities are to be identified through the conduct of periodical
audit of implementation of quality systems at various locations/stages of work.
Suppliers / vendors of various products / services contributing in the work are also
considered as part of the quality management system. as such the contractor is
expected not only to conform to the quality management system of BHEL but also it is
desirable that they themselves are accredited under any quality management system
standard.

16.8.4.

Field Quality Assurance

16.8.4.1.

Contractor shall carry out all activities conforming Field Quality Plan (FQP) as per
requirement to be finalised at site, and as revised from time to time. Total quality shall
be the watchword of the work and contractor shall strive to achieve the quality
standards, procedures laid down by BHEL. He shall follow all the instructions as per
BHEL drawings and quality standards. Contractor shall provide the services of quality
assurance engineer as per the relevant clauses.

16.9.

Health, Safety & Environment Obligations

16.9.1.

OCCUPATIONAL HEALTH, SAFETY & ENVIRONMENT MANAGEMENT/ QUALITY
ASSURANCE PROGRAMME:

BHEL, Power Sector Regions (PSNR / ER / WR / SR) are each certified for SO 9001.
Quality of work to customer's satisfaction and fulfillment of system requirements are
the essence of ISO 9001 certification. BHEL, PS Regions have HSE certification (ISO
14001: 2015 & IS0 45001:2018) and therefore Contractor also shall organize / plan/
perform all their activities to meet with the applicable requirements of these
standards.

16.9.2.

HSE (Health, safety & Environment):

Contractor will comply with HSE (Health, safety & Environment) requirements of
BHEL as per the “HSE Plan for Site Operations by Subcontractor” and “Customer Safety
requirements”.

16.10.

RA Bill Payments

16.10.1.

The contractor shall submit his monthly RA bills with all the details required by BHEL
on specified date every month covering progress of work in all respects and areas for

the previous calendar month prescribed format with clearance from HSE, Quality and
HR.

16.10.2.

Mode of payment and measurement of work completed shall be as per relevant
clauses of General Conditions of Contract

16.10.3.

Release of payment in each running bill including PVC Bills where ever applicable will
be as per stages of progressive pro rata payments.
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16.10.4.

TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter-XVI: Special Condition of Contract

The payment for running bills will normally be released within 30 days of submission
of running bill complete in all respects with all documents. It is the responsibility of
the contractor to make his own arrangements for making timely payments towards
labour wages, statutory payments, outstanding dues etc. and other dues in the
meanwhile.

60% of RA Bills complete and correct in all respects and certified by BHEL Engineer,
shall be paid within 15 days of receipt. Balance payment shall be within 30 days.

16.10.5.

BHEL shall release payment through Electronic Fund Transfer (EFT)/RTGS. In order
to implement this system, Contractor to furnish details pertaining to his Bank
Accounts where proceeds will be transferred through BHEL’s banker, as per
prescribed formats:

Note: BHEL may also choose to release payment by other alternative modes as
applicable

16.10.6.

Paying Authority shall be the Construction Manager of the Site. Any change in the
paying Authority shall be intimated to the Contactor accordingly.
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TECHNICAL CONDITIONS OF CONTRACT (TCC)

Chapter-XVII : TECHNCIAL SPECIFICATIONS AND DRAWINGS

Following Technical Specifications shall be integral parts of this tender (attached

17.0 separately):
17.1 Annexure-1-Applicable Wage rates in Project
17.2 Annexure-2-HSE Plan for Subcontractors
17.3 Annexure-3-Customer safety Plan
17.4 Annexure-4-Gen. Layout arrangement Typ. Layout for workmen Shed
17.5 Annexure-5-Standard Guidelines for Worker's Accomodation at BHEL's Project Site
17.6 Annexure-6-IP Camera Specification
17.7 Annexure-7-BHEL T&P Hire Charges
17.8 Annexure-8-Wind Design Criteria-(Annexure-D)
17.9 Annexure-9-Earthquake Design Criteria (Annexure-E)
NOTES:
1 Above documents have been uploaded separately.
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