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TECHNICAL CONDITIONS OF 
CONTRACT (TCC) 

 

Package-A: Erection, Testing, Commissioning, Trial Operation 
& Handing Over of Electrostatic Precipitator (ESP) and its 
auxiliaries along with Ducting complete with all accessories from 
ESP outlet to Chimney Inlet as per BOQ and FGD system and 
related auxiliaries along with the common system of Gypsum 
Dewatering System, Limestone Day silo, FGD milling system, 
Elevators, Hoist, Ducts of absorber, Absorber tower along with 
oxidation blowers & RC pumps, DG set including Handling of 
materials at BHEL / Client's Stores / Storage Yard and 
transportation to site, preparation of foundation, NDT, fixing of 
hangers & supports, application of lining, Insulation, supply & 
touch-up painting, Stenciling & Labelling and installation of items 
as per BOQ of Unit - 1 at 2x660 MW MSPGCL Koradi BTG TPS, 
District Nagpur, Maharashtra. 
 

Package-B: Erection, Testing, Commissioning, Trial Operation 
& Handing Over of Electrostatic Precipitator (ESP) and its 
auxiliaries along with Ducting complete with all accessories from 
ESP outlet to Chimney Inlet as per BOQ and FGD system and 
related auxiliaries along with the common system of Gypsum 
Dewatering System, Limestone Day silo, FGD milling system, 
Elevators, Hoist, Ducts of absorber, Absorber tower along with 
oxidation blowers & RC pumps, DG set including Handling of 
materials at BHEL / Client's Stores / Storage Yard and 
transportation to site, preparation of foundation, NDT, fixing of 
hangers & supports, application of lining, Insulation, supply & 
touch-up painting, Stenciling & Labelling and installation of items 
as per BOQ of Unit - 2 at 2x660 MW MSPGCL Koradi BTG TPS, 
District Nagpur, Maharashtra. 

BHARAT HEAVY ELECTRICALS LIMITED 
  
 

ESP & Auxiliaries and 
FGD System & 
Auxiliaries of Unit-1 & 
Unit-2  
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1.0  Project Information:  

Sl. No. Description Details 

1 Project Title 2X660MW  Koradi Thermal Power Station  

2 
BHEL scope in the 
project 

BTG 

3 Customer Maharashtra State Power Generation Co. Ltd (MSPGCL or MAHAGENCO) 

4 Location 
Koradi of Nagpur District in Maharashtra  
 
Nearest major town is Nagpur (12 kms) 

5 Nearest Airport The nearest airport is Nagpur Airport 

6 
Nearest major 
Railway Station 

Nagpur Railway Station 

7 
Access By 
Road/Major Cities 

From Nagpur- Bhopal National Highway (NH-69) 

8 Temperature 
47.8 °C (High) 

3.9 °C (Low) 

9 Wind Speed 44m/s 

 

 INSTRUCTIONS TO BIDDERS 

1.1.  The Bidder shall visit project site and acquire full knowledge and information about 

conditions prevailing at site and in & around the plant premises, together with site 

conditions, transportation routes, various distances, all the statutory, obligatory, 

mandatory requirements of various authorities and all information that may be necessary 
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for preparing the bid and entering into the Contract. All costs for and associated with site 

visits shall be borne by the bidder. 

1.2.  Other contractors would be working in this area and their structures are to be protected. 

The material brought and stacked for construction should not make hindrance to other 

contractors. 

1.3.  The information given herein is for general guidance and shall not be contractually binding 

on BHEL/Owner. All relevant site data /information as may be necessary shall have to be 

obtained /collected by the Bidder.  

1.4.  The contractor, in the event of this work awarded to him, shall establish an office at site 

and keep posted an authorized, responsible officer with valid Power of Attorney for the 

purpose of the contract. Any order or instructions of the `Engineer' or his duly authorized 

representative, communicated to the contractor's representative at site office will be 

deemed to have been communicated to the contractor at his legal address.  

1.5.  No claim will be entertained by BHEL on ground of lack of knowledge and the contractor's 

rates shall be deemed to have taken this into account. 

1.6.  Bidders may fix up their site visit in consultation with below mentioned contact person: 

Name: Sh. Kavindra Shekhar Sh. Kuldeep Kishore Baa 

Designation: AGM & Project Director AGM 

Location: 2x660 MSPGCL Koradi Project PSWR HQ, Nagpur 

Email: kavi@bhel.in kkbaa@bhel.in 

Ph. No. (+91) 9654 390 909 (+91) 9425927667 
 

mailto:kkbaa@bhel.in
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2.0  Scope of Works: 

2.1.  The broad scope of works includes  Erection, Testing, Commissioning, Trial Operation 
& Handing Over including Handling of materials at BHEL / Client's Stores / Storage 
Yard and transportation to site, preparation of foundation, NDT, fixing of hangers & 
supports, application of lining, Insulation, supply & touch-up painting, Stenciling & 
Labelling of Electrostatic Precipitator (ESP) and its auxiliaries  along with Ducting 
complete with all accessories from ESP outlet to Chimney Inlet as per BOQ and FGD 
system and related auxiliaries along with the common system of Gypsum 
Dewatering System, Limestone Day silo, FGD milling system, Elevators, Hoist, Ducts 
of absorber, Absorber tower along with oxidation blowers & RC pumps, DG set 
including installation of items as per BOQ of Unit-1 & 2 at 2x660 MW MSPGCL Koradi 
BTG TPS, District Nagpur, Maharashtra:  
 

1. Package-A: Unit # 1 - Electrostatic Precipitator (ESP) and its auxiliaries along 

with Ducting complete with all accessories from ESP outlet to Chimney Inlet and 

FGD & auxiliaries as per BOQ  

2. Package-B: Unit # 2 - Electrostatic Precipitator (ESP) and its auxiliaries along 

with Ducting complete with all accessories from ESP outlet to Chimney Inlet and 

FGD & auxiliaries as per BOQ  

 

2.2.  
Broad area of works includes, but not limited to: -  

Electrostatic Precipitator (ESP), ducting from ESP outlet to Chimney Inlet and FGD 

and auxiliaries: 

i. Electrostatic Precipitator (ESP) and auxiliaries 

ii. Ducting complete from ESP outlet to chimney Inlet 

iii. FGD and auxiliaries, FGD ducting 

iv. Receipt of materials from site store/yard, storage, preservation, 

erection and commissioning of the system.  

v. Their preservation and, safe keeping, watch and ward 

vi. Checking, Dressing, Chipping, Leveling of foundations 

vii. Pre-assembly, Erection, Alignment of structures, equipment etc. 

viii. Welding, Heat Treatment, Radiography, UT and Non-Destructive 

Tests, as per approved documents / FQP. 

ix. Air Leak test, Air Tightness Test, GD Test and other pre-commissioning 

tests 

x. Insulation, touch-up painting include supply of paints, etc. 

xi. Assistance during PG test as per scope given in the tender. 
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xii. Erection testing and commissioning of all Hoists of ESP and FGD area 

as per scope including load test and certification from Third party 

inspector. 

xiii. All required incidental activities including Erection and Dismantling of 

all temporary Piping, Valves, etc required for above operations and 

other commissioning activities including post commissioning 

operations and stabilization of the unit 

xiv. Unit Trial/Initial Operation, resolving any deficiencies observed and 

Handing over of ESP & Auxiliaries, Ducting and FGD system as per 

scope 

xv. Completion of all facilities/systems 

xvi. Handing over of the ESP, Ducting and FGD system as per scope of work 

Note: 

1. Ordering of Package-A & B as above shall be as mentioned under 

Instructions to the Bidders in Chapter-XXIV).  

2. LOA for each Package - A & B shall be issued separately and each 

Package shall be considered as separate contract with separate 

contract period (as specified in Chapter-VI “Time Schedule” of TCC), 

separate start dates and separate contract value etc. 

3. All the records of the contracts viz Measurement of work, progress 

monitoring, monthly review, performance evaluation etc. shall be 

maintained for all the contracts separately.  

4. Clause of GCC Viz SD, LD, ORC, PVC, Time Extension, Retention 

amount, Guarantee Period, Quantity Variation, Final Bill, Breach of 

contract, etc. shall be applicable for each individual package/contract. 

5. Package A & B: For each item, item rate shall be derived. Payment shall 

be made on actual execution of work on item rate basis.  

2.3.  The work to be carried out at quoted / accepted rates by the Contractor under the 
scope of these specifications covers the complete work of handling, loading and 
transporting of materials from project stores sheds / storage yards to site of erection 
or preassembly yard and unloading at pre-assembly area/erection site, checking, 
cleaning chipping and levelling of foundations, providing packers and shims pre-
assembling of equipment at the preassembly yard with making all necessary 
arrangements, inspection,  preservation, erection, levelling, and other adjustments, 
Lifting, laying, erection, bolt tensioning, bolt torque tightening, supporting and 
installation, heat treatment, inspection, NDT including radiography, Air 
leak/tightness tests and hydrostatic tests by making all necessary arrangements (i.e. 
dummy plate welding, erection of temporary pipes, etc. as required), water / steam 
flushing, air drying, nitrogen purging and other testing, cutting, edge / surface 
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preparation, welding, grinding, radiography, LPI/MPI/UT testing wherever needed, 
carrying out air tightness test using soap solution / kerosene, Vacuum test, light up, 
assistance during ATT, GD test, Gate and dampers commissioning, FGD 
commissioning, Ducting Air leak Testing, coal firing, full load operation, erection and 
dismantling of all temporary piping, valves, etc., and all other tests as per FQP and 
commissioning procedures, required for the above operations, all pre-
commissioning tests and trial runs of Electrostatic Precipitator (ESP) and its 
auxiliaries, ducting from ESP outlet to chimney inlet and FGD and auxiliaries 

2.4.  Scope covers installation of all valves including other miscellaneous in line / on line 

items, cleaning, air drying, disposal of fluids offsite, reinstatement, preservation of 

piping and miscellaneous items following Air leak test, GD test, smoke test, kerosene 

test, painting, insulation, fabrication & installation, all associated incidentals setting 

and commissioning of pipe supports, guides, anchors, spring supports, 

temporary/permanent approach/platforms, as required. 

2.5.  FGD common systems like Gypsum Dewatering Equipments, Limestone Day silo 

along with accessories, elevators , Wet Ball Mills , DG set etc. are part of scope and 

covered in the BOQ. Supervision of Erection & commissioning of FGD DG set shall be 

done under the supervision of BHEL DG vendor/BHEL ISG Banaglore. 

2.6.  The work under this contract shall be carried out as per BOQ Cum Rate Schedule and 

in compliance of tender conditions including technical specifications and approved 

drawings/ documents.  

2.7.  GENERAL 

2.7.1.  Providing all incidental items not shown or specified but reasonably implied or 

necessary for the successful completion of the work in accordance with contract. 

2.7.2.  The drawings enclosed with this tender are intended to give the tenderer a general 

idea of the type and extent of work involved. The drawings are as such only indicative 

and not to be considered as the exact construction drawings. 

2.7.3.  Further this is to be noted that the drawings and the documents furnished along 

with this specification are the sole property of BHEL. It must not be used directly or 

indirectly in any way detrimental to the interest of the company. 

2.7.4.  Furnishing all labour, materials, supervision, construction plans, equipment, 
supplies, transport, to and fro the site, fuel, compressed air, water, transit and 
storage insurance for own T&P and all other incidental items and temporary works 
not shown on specified but reasonably implied or necessary for the proper 
completion, maintenance and handing over the works in accordance with the 
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stipulations laid down in the contract documents and additional stipulations as may 
be provide by the engineer during the course of works 

2.7.5.  The area of work shall be cleared of all vegetation, rubbles and other objectionable 

matter and materials by contractor. No separate payment for these operations shall 

be made for such works. 

2.7.6.  All the works areas shall be adequately flood lighted to the satisfaction of the 

Engineer-in-Charge when the work is in progress during the night shifts. 

2.7.7.  Drawings showing enough details for the construction as per the specification shall 

be furnished to the contractor in a phased manner as far as possible. 

2.7.8.  All necessary arrangement for safety like Hard Barricading with scaffolding pipes and 

providing of safety net is in bidder’s scope. 

2.7.9.  The Customer may depute their representative for checking and supervision of 
important stages of work. The contractor shall be required to provide all facilities for 
inspection of works at no extra cost to BHEL. Any defect in quality of work or 
deviations from drawings / specifications pointed out during such inspection shall 
be made good by the contractor in the same way as if pointed out by the BHEL 
Engineer, without any cost implication to BHEL. 

2.7.10.  Giving all notices, paying all fees, taxes etc., in accordance with the general 
conditions of contract, that is required for all works including temporary works shall 
be in the scope of contractor. 

2.7.11.  Establish levels and coordinates at suitable intervals from existing bench marks, 

marking of reference (level and distance) and other identification works etc., The 

contractor shall provide the owner/BHEL such an assistance, instruments, machines, 

labour and materials as are normally required for examining, measuring and testing 

any work and the quality, weight or quantity of any material used. 

2.7.12.  Medical/First aid centre/medicine purchased for emergency/Doctor purpose along 

with ambulance services with fuel and operator (round the clock) shall be arranged 

by BHEL for handling medical emergencies. Cost against these facilities shall be 

distributed / shared among the vendors working in the Project site proportionately 

based on contract value (As per HSE plan). However, Contractor shall arrange for 

the above facilities till the time BHEL provided common facility is operational. 

2.7.13.  The complete works shall be carried out as per BOQ cum Rate schedule. If any work 
covered in the scope of contract cannot be executed using items available in BOQ, 
additional / extra items shall be made and rates for such items shall be worked out 
as per GCC. However, contractor shall be bound to execute all the works under the 
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scope of the contract and decision whether an extra item is applicable or not, shall 
be taken by BHEL Engineer which will be binding on the contractor. 

2.7.14.  Any activity which is necessarily required for satisfactory execution of any item of 

BOQ in line with technical specifications shall be deemed to be included in BOQ item 

even if it is not described in the item description and no extra payment shall be made 

against such activity. 

2.7.15.  In case of any HP/LP pipe is routed along the path of walkways, suitable crossover 

has to be prepared using structural material issued in running meter. In case any 

additional is approach/ platform required for commissioning/operation of the 

actuators/valves/gates/dampers is required it shall be in the scope of contractor. 

Payment/ payment terms of such work shall be done as per similar item in Rate 

schedule .  

2.8.  Contractor manpower and organization structure 

2.8.1.  BHEL reserves the right to reject or approve the list of personnel proposed by the 

contractor. The persons whose bio-data have been approved by BHEL will have to 

be posted at site and deviation in this regard will not be permitted unless specific & 

reasonable justification is made. 

Performance of their team to be review on quarterly basis & BHEL may ask for 

replacement of Engineer/ Supervisor based on their performance. Same to be 

replaced by Contractor within 30 days. 

2.8.2.  The contractor shall maintain a site organization of adequate strength in respect of 

manpower, construction machinery and other implements at all times for smooth 

execution of the contract. This organizational structure shall be reinforced from time 

to time, as required to make up for slippage from the schedule without any 

commercial implication to BHEL. The site organization shall be headed by a 

competent construction manager having sufficient authority to take decisions at 

site. 

2.9.  Erection Clause: 

2.9.1.  The works to be performed under this contract consist of providing all labour, 

supervision, material, scaffolding, consumables, construction equipment, tools & 

plants, temporary works, transportation and all incidental items not shown or 

specified but reasonably implied or necessary for the proper completion of work in 
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all respects. Testing of all materials etc. are included on the rates of items of work. 

Works shall be carried out only with approved drawings.  

The unit rates shall include all material, equipment, fixtures, labour construction 

plant, temporary works and everything whether of permanent or temporary nature 

necessary for the completion of job in all respects.  

2.9.2.  The bidder should fully apprise himself of the prevailing conditions at the proposed 

site, climatic conditions including monsoon pattern, local conditions, soil strata and 

site-specific parameters and shall include for all such conditions and contingent 

measures in the bid, including those which may have not been specifically brought 

out in the specifications. Declaration already provided in Forms and Procedure. 

2.9.3.  The quantities indicated in the tender specification are approximate and are liable 
for variation at the discretion of BHEL/ requirement of work. The work executed shall 
be measured and priced as per the unit rate arrived at for each work area as 
mentioned in the relevant clauses. Quantity variation shall be governed as per GCC 
clause 2.14. 

2.9.4.  It shall be specially noted that, the contractor may have to work round the clock 

(24x7) or may have to deploy additional manpower/resources to achieve the 

completion schedules / plans / targets during the entire course of erection and 

commissioning works, which may involve considerable payment including overtime. 

Hence, contractor’s quoted rate shall take into consideration of all expenses that will 

be incurred for such arrangement of personnel including labours, engineers / 

supervisors, T&Ps etc. 

 

Time is the essence of contract. Night shift working is envisaged for works not 

hazardous in nature with due permission of BHEL like- Erection works at low heights, 

Material shifting, Preassembly works, welding works etc. 

2.9.5.  The terminal points can be inferred from the relevant drawings and any further 

clarifications can be obtained/decided by BHEL and that is final and binding on the 

contractor for deciding the scope of work and effecting the payment for the work 

done up to the terminals. Carrying out work as per the specification between 

equipments constituting terminal points, whether the terminal equipments fall 

within the scope of work/specification, contractor shall carry out the terminal joints 

at either end. Also, wherever the piping connection to the terminal points involve 

flanged joints, matching of flanges, fixing gaskets, bolting and tightening as per BHEL 

Engineers instructions is in the scope of work. In case, piping connected to 

equipment, matching of flanges for achieving the parallelism and alignment at the 

equipment end, by suitably resorting to heat correction or other method as 

instructed by BHEL Engineer, is within the quoted rate. 
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Also, kindly note if any pump is supplied with gland packing, then same shall be 

replaced with mechanical seal after commissioning of respective systems. 

Replacement of gland packing with mechanical seal has to be carried out by 

contractor within the quoted rate. 

2.9.6.  Considering the area constrain in the subject project, Contractor has to work in close 

co-ordination with another Erection/Civil agency at site. BHEL engineer will co-

ordinate area clearance. In a project of such magnitude, it is possible that the area 

clearance may be less/more at a particular given time. Activities and erection 

program have to be planned in such a way that the project milestone events like 

Boiler light up, Synchronization, Trial/Initial operation etc., are achieved as per 

schedule/ plans. Contractor shall arrange & augment the resources accordingly. 

2.9.7.  No member of the already erected structure/ platform, pipes, grills, platform, other 

component and auxiliaries should be cut without specific approval of BHEL engineer. 

In case it is necessary to cut, the contractor shall rectify / repair in a manner 

acceptable to BHEL / Customer without any additional cost. 

2.9.8.  The storage yards are located within the 5 KMs from main site and spread in multiple 
locations (2-3 locations). All the materials have to be transported from storage yard 
to construction area by the contractor at his own cost, using own Pick & Carry Crane 
(Farrana), crane and trailer. Bidders are advised to visit site to ascertained all these 
aspects before quoting. 

2.9.9.  Painting: Touch up painting- All structures/components shall be supplied from BHEL 

units/ workshops with finish coats of paint. Therefore, final painting is not applicable 

in the scope of contractor for Unit supplied items (until specifically mentioned in the 

tender). However, touch up painting or painting on damaged area (wherever 

required), incidental to the work, shall be in the scope of the contactor, including 

supply of the required paints and primers and associated consumables. 

 

2.9.10.  The scope of work covered under this specification is of highly sophisticated nature, 

requiring the best quality workmanship, engineering and construction management 

including high standard safety management (as per relevant clause of tender 

document) and green belt management (Project Management, HSE & Quality etc.). 

The contractor should ensure successful and timely completion of the work. The 

contractor must have adequate quantity of tools, construction aids, equipments 

etc., in his possession. He must also have on his payroll adequately trained, qualified 

and experienced supervisory staff and skilled personnel. The manpower deployment 

identified by contractor shall match with above scope of works. (Refer HSE Plan) 
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Contractor shall execute the work as per sequence and procedure prescribed by 

BHEL at site. The erection manuals which are available with BHEL site office are to 

be referred for compliance and guidance before taking up the work. Any failure to 

comply with the above might lead to rework and the cost for the same shall be borne 

by the contractor only. BHEL engineer, depending upon the availability of materials, 

fronts etc., will decide the sequence of erection and methodology. No claims for 

extra payment from the contractor will be entertained on the grounds of deviation 

from the method of erection adopted in erection of similar jobs or for any reason 

whatsoever. 

2.9.11.  Furnishing samples of all materials required by the engineers for testing/inspection 

and approval for use in the works. The samples may be retained by the engineer for 

final incorporation in the works. 

2.9.12.  Furnishing test reports for the products used or intended to be used, if called for the 

specifications or if so desired by the engineer. 

2.9.13.  Giving all notices, paying all fees, taxes, statutory clearances, license (like T&P load 

test, etc), etc., those are required for successful execution of scope of work and in 

accordance with the general conditions of contract, that is required for all works 

including temporary works. 

2.9.14.  Void 

2.9.15.  The contractor shall provide the owner/BHEL such an assistance, instruments, 

machines, labour and materials as are normally required for examining, measuring 

and testing any work and the quality, weight or quantity of any material used. 

2.9.16.  Providing all incidental items not shown or specified but reasonably implied or 

necessary for the successful completion of the work in accordance with contract. 

2.9.17.  Arranging for joint checking (with BHEL / BHEL’s Customer / Consultant) of all site 

construction activities Preparation of joint protocols for each & every activity and 

maintaining quality records for audit/inspection as per approved FQP by BHEL. 

2.9.18.  Contractor shall set up suitable guarded storage facilities. Contractor shall ensure 

the Storage of only those material at site which will be erected/Pre-assembled 

within 10 days OR as directed by BHEL Engineer. Any wastage due to lapse of storing 

shall be debited to contractor with 5% overhead. 
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2.9.19.  The scope of work will also include such other related works although they may not 

be specifically mentioned above and all such incidental items not specified but 

reasonably imply and necessary for completion of the job as a whole all as desired 

and as directed by the engineer. 

2.9.20.  The detail scope of work covered above is not a comprehensive list of items of work 

involved. The detail scope of work may vary considerably depending on the actual 

requirements. 

2.9.21.  Adequate lighting facilities such as flood lamps, hand lamps and area lighting shall 

be arranged by the contractor at the site of construction, pre-assembly yard and 

contractor’s material storage area etc. at his cost.  

2.9.22.  Adequate water-less/Bio urinals (as per HSE plan) at locations identified by BHEL 

site in-charge, shall be arranged by the contractor within quoted rates, at site of 

construction at different level and different areas with proper disposal arrangement. 

2.9.23.  Vendors have to comply requirements of HSE & Statutory requirement in line with 

BHEL HSE plan, MSPGCL Safety requirement, State/Central statutory requirement.  

2.9.24.  Preparation of method statement, HIRA, Job Safety analysis, permit to work, lifting 

plans, and all supporting documents as required for starting & continuation of 

work/job is in vendor's scope. 

2.9.25.  Scaffolding pipes, clamps, safety nets, floor grills for working platforms are to be 

made of good quality with proper certifications as per IS Codes.  

2.10.  Consumables 

2.10.1.  All the required electrodes (in Contractor scope) as approved by BHEL shall be 

arranged by contractor at his cost. It shall be the responsibility of the contractor to 

obtain prior approval of BHEL site, before procurement regarding, suppliers, type of 

electrodes etc. On receipt of the electrodes at site, it shall be subject to inspection 

and approval by BHEL. The contractor shall inform BHEL details regarding type of 

electrodes, batch number and date of expiry etc. 

2.10.2.  The contractor shall provide within finally accepted price / rates, all consumables 

like welding electrodes (including alloy steel and stainless steel if required), all gases 

(inert, Nitrogen Gas for accumulators and Gases required for welding, and cutting), 

soldering material, dye penetrants, radiography films, water soluble paper. Other 

erection consumables such as tapes, jointing compound, grease, mobile oil, M-seal, 

Sodium silicate, Araldite, petrol, CTC / other cleaning agents, grinding and cutting & 

buffing wheels are to be provided by the contractor. 
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Steel, H&S, packers, shims, wooden planks, scaffolding and pre-assembly materials 

(structural steel, concrete sleeper, concrete blocks etc.) hardware items etc. 

required for temporary works such as supports, scaffoldings, pre-assembly bed etc. 

can be issued from BHEL at its discretion on returnable basis subject to availability 

with BHEL site store. In case of non-availability same has to be arranged by agency 

and cannot be construed as excuse for delay. 

2.10.3.  All the shims, gaskets and packing, which go finally as part of equipment, shall be 

supplied by BHEL free of cost.  

2.10.4.  All the required gases like Oxygen / Acetylene / argon / Nitrogen required for work 

shall be supplied by the Contractor at his cost. It shall be the responsibility of the 

contractor to plan the activities and store sufficient quantity of these gases. Non-

availability of gases cannot be considered as reason for not attaining the required 

progress. BHEL reserves the right to reject the use of any gas in case required purity 

is not maintained. 

2.10.5.  The contractor shall submit quarterly statement report regarding consumption of all 

consumables for cost analysis purposes.  

2.10.6.  The contractor shall ensure safe keeping of the inflammable cylinder at a separate 

place away from normal habit with proper security etc. 

2.10.7.  Shortage of any of the electrodes or the equivalent suggested by BHEL shall not be 

quoted as reason for deficiency in progress or for additional rate. 

2.10.8.  Storage of electrodes shall be done in an air conditioned / humidity-controlled room 

as per requirement, at his own cost by the contractor.  

2.10.9.  All low hydrogen electrodes shall be baked / dried in the electrode drying oven 

(range 375 deg. C - 425 deg. C) to the temperature and period specified by the BHEL 

Engineer before they are used in erection work and each welder should be provided 

with one portable electrode drying oven at the work spot. Electrode drying oven 

(Baking & holding oven) and portable drying ovens shall be provided by contractor 

in sufficient quantities at his cost. 

2.10.10.  In case of improper arrangement of procurement of above electrodes BHEL 

reserves the right to procure the same from any source and recover the cost from 

the contractor's subsequent bills at market value plus 5% overheads. 

2.10.11.  BHEL reserves the right to reject the use of any electrodes at any stage, if found 

defective because of bad quality, improper storage, date expiry, unapproved type of 

electrodes etc. It shall be the responsibility of the contractor to replace at his cost 

without loss of time. 
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2.10.12.  Sealing compounds and GI wires for insulation mattress binding and Self drilling 

screws / Self taping screws for sheeting works  shall be provided by the agency 

within the quoted price/rates. 

2.11.  HEIRARCHY: In case of any conflict/deviations amongst various documents of TCC, 

the order of precedence shall be as follows: 

1. Items Description in BOQ Cum Rate Schedule. 

2. Technical Conditions of Contract (TCC). 

3. Technical Specifications of Customer 

4. IS Standard. 

5. BHEL’s Standard Specification. 
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3.0  Facilities in the scope of Contractor/BHEL: 

 

Sl. No 

Description 

PART I 

Scope  Remarks (for details 

refer relevant clause of 

tender document) BHEL Bidder 

3.1 Establishment:    

3.1.1 For Construction Purpose:    

a 
Open space for office (as per availability 

within project premises) 
Yes  

Location will be 

finalized after joint 

survey with owner. 

Note-All office and 

covered store buildings 

shall be of prefab/ pre-

engineered / porta 

cabin construction. 

Shabby semi-finished 

constructions in 

brickwork/ GI / 

asbestos roof etc shall 

not be permitted. 

b 
Open space for storage (as per availability 

within project premises) 
Yes  

Location will be 

finalized after joint 

survey with owner. 

c 
Open space for fabrication/pre-assembly 

(as per availability within project premises) 
Yes  

Location will be 

finalized after joint 

survey with owner. 

d 

Construction of bidder’s office, fabrication 

yard, canteen and storage building 

including supply of materials and other 

services 

 Yes  

e 
Bidder’s all office equipment, office / store 

/ canteen consumables 
 Yes  
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Sl. No 

Description 

PART I 

Scope  Remarks (for details 

refer relevant clause of 

tender document) BHEL Bidder 

f 
Canteen facilities for the bidder’s staff, 

supervisors and engineers etc. 
 Yes  

g 
Firefighting equipment like buckets, 

extinguishers etc.  
 Yes  

h 
Cordoning-off of storage area, office, 

canteen etc. of the bidder 
 Yes  

3.1.2 For living purpose of the bidder:    

A Open space for labour colony   Yes 

Contractor has to make 

his own arrangements for 

shelter and transportation 

of labours as per 

requirement. 

B 

Labour Colony with internal roads, 

sanitation, complying with statutory 

requirements 

 Yes 

As per Annexure A – 
“Standard Guidelines for 
Worker’s Accommodation 
/ Establishments at BHEL-
Project Sites” 

Construction Plan shall 

be approved by BHEL 

3.2 Electricity:    

3.2.1 

Electricity for construction purposes (for 

Site/Project works only) 3 Phase 415/440 

V (Free of Cost) within project premises 

  

Free of cost at One 

point near the site at a 

distance of approx. 500 

meters. 

a Single point source Yes   

b 

Further distribution including all materials, 

Energy Meters, Protection devices and its 

service 

 Yes  

c 
Duties and deposits including statutory 

clearances, if applicable 
 Yes  
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Sl. No 

Description 

PART I 

Scope  Remarks (for details 

refer relevant clause of 

tender document) BHEL Bidder 

3.2.2 
Electricity for office, stores, canteen etc. 

of the bidder within project premises 
   

a Single point source Yes   

Shall be provided by 
BHEL on chargeable 
basis at one point near 
the site at a distance of 
approx. 500M.  
Bidder is advised to visit 
site to ascertain 
prevailing tariff, unit 
charges etc. 
 

b 

Further distribution including all materials, 

Energy Meter, Protection devices and its 

service 

 Yes  

c 
Duties and deposits including statutory 

clearances, if applicable 
 Yes  

3.2.3 

Electricity for living accommodation of 

the bidder’s staff, engineers, supervisors, 

labour Hutment etc. 

  
Contractor has to make 

his own arrangements 

a Single point source  Yes  

b 

Further distribution including all materials, 

Energy Meter, Protection devices and its 

service 

 Yes  

c 
Payment/Duties and deposits including 

statutory clearances if applicable 
 Yes  

3.3 Water Supply:    

3.3.1 For construction purposes:     
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Sl. No 

Description 

PART I 

Scope  Remarks (for details 

refer relevant clause of 

tender document) BHEL Bidder 

a 
Making the water available at single point 

(Free of charge) 
Yes  

BHEL provide water 

supply (at single point 

source) for construction 

purpose on Free of 

charge basis 

b 

Further distribution as per the 

requirement of work including supply of 

materials and execution 

 Yes  

3.3.2 
Water supply for bidder’s office, stores, 

canteen etc. 
  

Contractor has to make 

his own arrangements 

a Making the water available at single point  Yes  

b 

Further distribution as per the 

requirement of work including supply of 

materials and execution 

 Yes  

3.3.3 Water supply for Living Purpose   
Contractor has to make 

his own arrangement 

a Making the water available at single point  Yes  

b 

Further distribution as per the 

requirement of work including supply of 

materials and execution 

 Yes  
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Sl. No 

Description 

PART I 

Scope  Remarks (for details 

refer relevant clause of 

tender document) BHEL Bidder 

3.4 Lighting   

General area lighting 

through high mast and 

other fixtures shall be in 

the scope of BHEL. 

However, localized area 

lighting for bidder’s 

construction site/ 

storage yard/pre-

assembly yard/ material 

handling location, etc. 

shall be in scope of 

contractor. 

a 

For construction work (supply of all the 

necessary materials) 

1. At office/storage area 

2. At the preassembly area 

3. At the construction site /area 

4. At the Fabrication yard 

 Yes  

b 

For construction work (execution of the 

lighting work/ arrangements) 

1.   At office/storage area 

2.  At the preassembly area 

3.  At the construction site /area 

4.  At the Fabrication yard 

 Yes  

c 

Providing the necessary consumables like 

bulbs, switches, etc. during the course of 

project work 

 Yes  

d 
Lighting for the living purposes of the 

bidder at the colony / quarters  
 Yes  

3.5 
Communication facilities for site 

operations of the bidder 
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Sl. No 

Description 

PART I 

Scope  Remarks (for details 

refer relevant clause of 

tender document) BHEL Bidder 

a 
Telephone, fax, internet, intranet, e-mail 

etc. 
 Yes  

3.6 
Compressed air wherever required for 

the work 
   

a 

Supply of Compressor and all other 

equipments required for compressor & 

compressed air system including pipes, 

valves, storage systems etc. 

 Yes  

b 
Installation of above system and 

operation & maintenance of the same 
 Yes  

c 
Supply of the all the consumables for the 

above system during the contract period 
 Yes  

3.7.1 Demobilization of all the above facilities  Yes  

3.7.2 Transportation    

a For site personnel of the bidder  Yes  

b 
For bidder’s equipment and consumables 

(T&P, Consumables etc.) 
 Yes  

3.7.3 Erection Facilities    

3.7.3.1 Engineering works for construction:    

a 

Providing the erection/constructions 

drawings for all the equipment covered 

under this scope. 

Yes  

Shall be provided 

progressively.  

 

b Drawings for construction methods Yes Yes 
In consultation with 

BHEL 
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Sl. No 

Description 

PART I 

Scope  Remarks (for details 

refer relevant clause of 

tender document) BHEL Bidder 

c 

As-built drawings wherever deviations 

observed and executed and also based on 

the decisions taken at site 

 Yes 

Changes are to be 

marked in drawing & 

handover to BHEL on 

completion of work.   

d 
Shipping lists etc. for reference and 

planning the activities 
Yes   

e 
Preparation of erection schedules and 

other input requirements asper Form-14. 
 Yes 

In consultation with 

BHEL 

f 

Review of performance and revision of site 

fabrication and erection schedules in order 

to achieve the end dates and other 

commitments 

Yes Yes 
In consultation with 

BHEL 

g 
Weekly erection schedules based on Sl. No. 

e 
 Yes 

In consultation with 

BHEL 

h 

Daily erection / work plan based on Sl. No. 

g 

 

 Yes 
In consultation with 

BHEL 

i 

Periodic visit of the senior official of the 

bidder to site to review the progress so 

that works is completed as per schedule. It 

is suggested this review by the senior 

official of the bidder should be done once 

in every two months. 

 Yes  
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Sl. No 

Description 

PART I 

Scope  Remarks (for details 

refer relevant clause of 

tender document) BHEL Bidder 

j Preparation of pre-assembly bay  Yes 

Materials required for 

pre-assembly bay shall 

be in agency scope. 

However, if available, 

BHEL may provide such 

material on free 

returnable basis, which 

shall be returned 

without any damage. 

 

3.8.  Land/Open Space: 

Availability of land within plant boundary is very limited and the contractor has to plan and 

use the existing land considering the use of land by other Civil /mechanical/ electrical 

contractors and the storage of plant machineries and materials. The existing land shall be 

shared by all erection agencies. BHEL shall provide free of charge limited open space for 

office, storage shed and laydown area as and where made available by Customer. It is the 

responsibility of the contractor to construct facilities such as sheds, 

fabrication/Preassembly yard, provide all utilities and dismantle and clear the site after 

completion of work or as and when required, as a part of his scope of work. 

3.9.  Labour and Staff Colony: 

Following are in the Bidder’s scope of work for labour & staff colony:  

3.9.1.  Labour colony is to be developed by bidder for all the labourers required to be deployed 
for the works. All labour colony set-up is to be developed as per attached layout drawing 
(Design Shall be in the scope of Contractor)/BHEL’s standard guidelines (Annexure-A) for 
workers accommodation/establishment and in compliance of statutory requirements. 
Cement & Steel required for the Labor shed/Set shall be in contractor’s scope. 

3.9.2.  Contractor shall ensure establishment & maintenance of workmen/labour colony in line 
with BHEL layout drawings & Guidelines (As per Annexure A - Standard Guidelines for 
Worker’s Accommodation / Establishments at BHEL-Project Sites) 

3.9.3.  In case labour hutment is not completed as per the drawings, BHEL’s guidelines and 
specification and any penalty is imposed by Customer, same shall be recovered from 
contracts RA Bill. Rectification and Corrections in labour hutment as pointed out by 



TECHNICAL CONDITIONS OF CONTRACT (TCC) 
Chapter-III: Facilities in the scope of Contractor/BHEL (Scope Matrix) 

BHEL-CPC (VOL-I-A- TECHNICAL BID SPECIFICATION)  
TENDER NO. BHEL/CPC/KRD/M_ESP_FGD/27/051 

BHEL/Customer shall be bidder’s responsibility and any cost incurred by BHEL to complete 
the works, in case of noncompliance of the instructions, same shall be recovered from his 
RA Bills along with 5% overheads. 

3.9.4.  Land for labour colony shall be arranged by Contractor at their own cost as per availability 
outside project area within 5Km, Necessary levelling/dressing of land shall be done by the 
contractor. All arrangement for electricity and drinking/service water to be arranged by 
the contractor within his quoted price. 

3.9.5.  Development of contractor’s temporary staff colony and labour colony having adequate 
no. of rest rooms along with toilets & fencing, medical facility etc. is in the scope of 
contractor 

3.9.6.  All Civil and Structural work associated with drinking and service water for Bidder’s labour 
and other personnel at the work site/colony/offices including pump houses, pipes, 
overhead tank, tube wells etc 

3.9.7.  Providing and maintaining facilities for safety, welfare, drinking water and sanitation, 

hygiene, biennial health check-up etc. for construction workers at their workplaces as well 

as at labour & staff colonies.  

3.9.8.  Development and maintenance of above facilities for construction workers deployed by 

the Contractor shall solely rest with the Contractor. 

3.9.9.  Installation of necessary amenities and temporary infrastructure for construction 
activities at Project site locations. 

Following are the minimum amenities to be provided by the bidder within the quoted price 
including removal/disposal of the same in environment friendly manner after its intended 
use/completion of scope of work: 

i. Labour rest sheds near work spot.  

ii. Canteen facility creation. 

iii. Drinking water facility. 

iv. Labour Bio toilets near work spot in sufficient nos. with regular cleaning &   
maintenance arrangement. Exclusive arrangement of Bio toilets to be made at site 
for ladies 

v. Labour colony should have all hygienic condition, dining hall, toilets, proper sewerage 
system, good drinking water arrangements. 

vi. Regular fogging in the work place and labour colony to avoid mosquitoes. 

vii. Recreational facilities, etc 

3.9.10.  As far as possible unskilled labour shall be engaged from the area in the vicinity of the site. 
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3.10.  Construction Power: 

3.10.1.  Construction power (three phase, 415 V/ 440 V) shall be provided by BHEL free of cost at 

One point near the site at a distance of approx. 500M. Further, distribution shall be 

arranged by the contractor at his own cost and services.  

Construction power (three phase, 415 V/ 440 V) for office, stores, canteen etc. within the 
site premises will be provided on chargeable basis near the site at a distance of approx. 
500M. Further, distribution shall be arranged by the contractor at his own cost and 
services. 

3.10.2.  Contractor shall deploy and install required energy meter (wherever applicable), cables, 

fuses, distribution boards, switchboards, bus bars, earthing arrangements, protection 

devices and any other installation as specified by statutory authority/act. 

Contractor shall provide at his own cost necessary calibrated energy meters (tamper proof, 

suitably housed in a weather proof box with lock & key arrangement) at point of power 

supply along with calibration certificate from authorized/ accredited agency for working 

out the power consumption. In case of recalibration required for any reason the necessary 

charges including replacement by calibrated meters is to be borne by the contractor. 

Contractor is advised to maintain the calibrated energy measuring instruments.  

Contractor shall also obtain approvals of appropriate authority and pay necessary fees, 

levies etc. towards the clearance of such installations, prior to use. 

3.10.3.  Sufficient power factor compensation equipment like capacitor shall be provided by 

contractor for reactive loads like welding machines etc. In case of any fine/penalty on 

account of low power factor, same shall be shared by contractor proportionately according 

to power consumption. 

3.10.4.  Contractor shall make necessary arrangements for onward distribution of construction 

power taking due care of surrounding construction activities like movement of cranes & 

vehicles, civil work, fabrication/construction/assembly/ erection etc. and safety of 

personnel. It may become necessary to relocate some of the installations to facilitate work 

by other agencies or by him. 

3.10.5.  It shall be the responsibility of the Contractor to provide, maintain the complete 

installation on the load side of the supply with due regard to the safety requirements at 

site. All cabling and installations shall comply in all respects with the appropriate statutory 

requirements. The installation and maintenance of this shall be done by licensed and 

experienced electrician. 
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3.10.6.  While reasonable efforts will be made to ensure continuous electric power supply, 

interruptions cannot be ruled out and no claim from the Contractor shall be entertained 

on this account such as idle labour, extension of time etc. The Contractor shall adjust his 

working shift accordingly and deploy additional manpower, if necessary, so as to achieve 

the target. 

3.10.7.  Contractor shall be well equipped with back-up power supply arrangement like DG set and 

diesel operated welding machine etc. to tackle situations arising due to failure of supplied 

power, so as to ensure continuity and completion of critical processes that are underway 

at the time of power failure or important activities planned in immediate future. 

3.10.8.  BHEL is not responsible for any loss or damage to the Contractor’s equipment as a result 

of variations in voltage or frequency or interruptions in power supply. 

3.10.9.  The bidder will have to procure & install general mobile illumination system during 

construction. This system will include temporary pole lighting, within the quoted price. 

The illumination should be such that minimum illumination requirement as specified by 

Indian standards for general illumination is maintained. 

3.10.10.  Supply of electricity shall be governed by Indian Electricity Act and Installation Rules and 

other Rules and Regulation as applicable. The contractor shall ensure usage of electricity 

in an efficient manner and the same may be audited by BHEL time to time. In case of any 

major deviation from normally accepted norms is observed, BHEL will reserve the right to 

impose penalty as deemed fit for such cases. 

3.11.  Construction water: 

3.11.1.  BHEL shall provide water supply free of cost (at single point source) for construction 
purpose. Contractor has to make arrangement of further distribution of water at his own 
cost. However, contractor shall make alternate arrangement of construction water till the 
same is made available by BHEL. No extra payment shall be made under this account. 

3.11.2.  The Contractor should make their own arrangements for storage of sufficient quantity of 

water required for work.  

3.11.3.  Contractor to satisfy himself that the water drawn by him is fit for construction / 

consumption and adequately treat such water at his cost when it is not found fit for the 

said purposes. 
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4.0 Tools and Plants: Number of T&Ps to be deployed at site shall be decided w.r.t. monthly plan and 

review format (F-14) based on site requirement. 

4.1. Major T&P: The following Major Tools & Plants (T&P) shall be arranged by the Contractor for both 

Packages A & B with certified operator for execution of work as per Technical Conditions of 

Contract of this tender within the quoted rate.  

 For Package A and Package B (Each):  

 

S.N. DESCRIPTION OF 

MAJOR T&Ps 

CAPACITY QUANTITY 
Pkg-A 

QUANTITY 
Pkg-B 

REMARKS 

1.  
Crawler crane 

with fly jib 

arrangement 

 

150 MT 

 

 

 

01 No. 01 No. 

Crane to be made available as per 
instruction from BHEL Site in-
charge. 
 
Tentative schedule: 2nd month from 
Start of ESP Erection till ATT and 
FGD Duct erection completion 

2.  
Crawler/Tyre 

mounted crane 

80 MT 

 

 

 

 

 

01 No. 
- 

Crane to be made available as per 
instruction from BHEL Site in-
charge. 
 
Tentative schedule: for 32 months 
from Start of ESP Erection Unit#1 
 
Note- This crane shall be 
shared/used in package-B works 
also i.e. common for package-A and 
Package-B 
 
 

 

Note for clause 4.1:  

1. Contractor shall mobilise aforementioned cranes/T&Ps at site, in case stated capacity crane could not 
be made available, for any reason what so ever, a higher capacity crane shall be mobilised by the 
contractor without any extra cost.  

2. Agency shall Mobilize / de-mobilize/ re-mobilise the Major T&Ps as per BHEL instruction without any 
extra cost to BHEL. 

 

4.2. Other T&Ps: The following Other Tools & Plants (T&P) shall be arranged by the Contractor for 

execution of work under Package A & B (i.e. in each package) as per Technical Conditions of 

Contract of this tender within the quoted rate. Below given Quantities are tentative for planning 

purposes by the bidder. 

 



TECHNICAL CONDITIONS OF CONTRACT (TCC) 
Chapter-IV: T&Ps and MMEs to be deployed by Contractor 

BHEL-CPC (VOL-I-A- TECHNICAL BID SPECIFICATION)  
TENDER NO. BHEL/CPC/KRD/M_ESP_FGD/27/051 

For Package A and Package B (Each): 

 

SN DESCRIPTION OF OTHER T&Ps 
CAPACITY 

(MINIMUM) 

TENTATIVE 

QUANTITY  
REMARKS 

1 Tyre mounted mobile crane  18/20/23 MT 

As per 

requirement 

Sufficient number for parallel 

working viz. erection, pre-

assembly, material loading 

unloading etc. 

2 Tyre mounted mobile crane  10/12/14 MT 

As per 

requirement 

Sufficient number for parallel 

working viz. erection, pre-

assembly, material loading 

unloading etc. 

3 Trailer with prime mover 20 MT 01 no. 

As per requirement. 

Within the quoted rates, 

adequate number of trailers 

shall be mobilized by 

contractor at site so that 

material feeding for 

achieving monthly target 

shall not be impacted   

4 Trailer with prime mover 40 MT 
As per 

requirement 
 

5 Man lifter  
min. 40mtr 

height capacity 

As per 

requirement 
 

6 
Calibrated Power driven HSFG 

bolt tightening machines 

As per 

requirement 

As per 

requirement 
 

7 
Power Driven Torque tightening 

machine 

As per 

requirement 

As per 

requirement 
 

8 Torque calibrator 
As per 

requirement 

As per 

requirement 
 

9 Bolt Tension Calibrator 
As per 

requirement 

As per 

requirement 
 

10 Electrical torque wrench 
As per 

requirement 

As per 

requirement 
 

11 Impact wrench 
As per 

requirement 

As per 

requirement 
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SN DESCRIPTION OF OTHER T&Ps 
CAPACITY 

(MINIMUM) 

TENTATIVE 

QUANTITY  
REMARKS 

12 Torque wrench 
As per 

requirement 

As per 

requirement 
 

13 Steel tape 
As per 

requirement 

As per 

requirement 
 

14 Steel ruler 
As per 

requirement 

As per 

requirement 
 

15 

Ultrasonic hardness testing 

machine (Ultrasonic contact 

impedance (UCI))  

As per 

requirement 

As per 

requirement 

GE or Kraut Kramer or 

Microdur make or reputed 

branded ultrasonic hardness 

testing machine. (Hardness 

test may be Brinell, Vickers 

and Rockwell tests as per the 

discretion of BHEL.) 

16 Void    

17 
Air compressor/blower                                       

(electric/diesel operated) 

210 CFM, 7 

KG/CM2 

As per 

requirement 
As per requirement 

18 Void    

19 TIG welding set 
As per 

requirement 

As per 

requirement 
 

20 
Oxy Acetylene Gas cutting 

Machine  

As per 

requirement 

As per 

requirement 
 

21 

GTAW Machine: HF Welding 

Machine & SMAW machine: 

Inverter based welding machine 

As per 

requirement 

As per 

requirement 
 

22 
DC arc welding machine & 

Submerged ARC welding M/C 

As per 

requirement 

As per 

requirement 
 

23 

3-phase distribution board with 

complete set up for drawl of 

construction power 

As per 

requirement 

As per 

requirement 
 

24 
Power cable for drawl of 

construction power  

As per 

requirement 

As per 

requirement 
 

25 
Self-drilling cum tapping 

machine for screws 

As per 

requirement 

As per 

requirement 

Prior to start of sheeting 

works. 
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SN DESCRIPTION OF OTHER T&Ps 
CAPACITY 

(MINIMUM) 

TENTATIVE 

QUANTITY  
REMARKS 

26 
Radiography arrangement with 

radioactive isotope source 

As per 

requirement 

As per 

requirement 
 

27 Theodolite of required accuracy 

To ensure 

verticality of 

structural 

columns. 

As per 

requirement 

Sufficient number as per 

instructions of BHEL in-

charge and required Since 

start of work 

28 

Arrangement for UT of higher   

thickness joints with recording 

facility & required calibration 

blocks. 

Type USN 50 or 

equivalent/ up 

graded type 

As per 

requirement 
If required  

29 
Welding rectifiers / MIG Welding 

(electrical) 

As per 

requirement 

As per 

requirement 
 

30 
Welding generator (diesel 

operated) 

As per 

requirement 

As per 

requirement 
 

31 Radiography film viewer 
As per 

requirement 

As per 

requirement 
 

32 
Pipe/Tube cutting/ bevelling 

/chamfering machine 

As per 

requirement 

As per 

requirement 
 

33 
Electro/hydraulic pipe bending 

machine 

Up to 2” nb and 

12 mm thick 

pipes 

As per 

requirement 
 

34 

Baking oven with thermostat 

and temperature gauge for 

welding electrodes 

As per 

requirement 

As per 

requirement 
Required Since start of work 

35 

Holding oven with thermostat 

and temperature gauge for 

welding electrodes 

As per 

requirement 

As per 

requirement 
Required Since start of work 

36 
Portable oven for welding 

electrodes 

As per 

requirement 

As per 

requirement 
Required Since start of work 

37 Pug Cutting machines 
As per 

requirement 

As per 

requirement 
 

38 Chain pulley blocks 
As per 

requirement 

As per 

requirement 
 

39 Electric winch 
1/2/3/5 MT 

capacity 

As per 

requirement 
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SN DESCRIPTION OF OTHER T&Ps 
CAPACITY 

(MINIMUM) 

TENTATIVE 

QUANTITY  
REMARKS 

40 Hand winch 
0.5 ton/1.0 MT 

capacity 

As per 

requirement 
 

41 Battery Driven emergency light  
As per 

requirement 

As per 

requirement 
 

42 

Scaffolding materials with 

clamps for insulation, painting 

etc works 

As per 

requirement 

As per 

requirement 

as decided 

by BHEL 

engineer 

 

43 Profile making m/c  

For aluminium 

sheet cladding 

work 

As per 

requirement 
 

44 Nibbling m/c 
As per 

requirement 

As per 

requirement 
 

45 Shearing m/c 
As per 

requirement 

As per 

requirement 
 

46 Portable grinding m/c 
As per 

requirement 

As per 

requirement 
 

47 Portable drilling m/c 
As per 

requirement 

As per 

requirement 
 

48 
Hoisting and pulley 

devices/pulleys 

As per 

requirement 

As per 

requirement 
 

49 Spanners / Eye Bolts (of All Sizes) 
As per 

requirement 

As per 

requirement 
 

50 
Magnetic particle testing 

equipment – DRY &WET Type 

As per 

requirement 

As per 

requirement 
 

51 Hydraulic Jacks 
10/20/50/100 

MT 

As per 

requirement 
 

52 Dewatering pumps  
As per 

requirement 

As per 

requirement 
 

43 
Various sizes of clamps/ fixtures 

for assembling 

As per 

requirement 

As per 

requirement 
 

44 
Hand Operated Megger 500 / 

1000 V 

As per 

requirement 

As per 

requirement 
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SN DESCRIPTION OF OTHER T&Ps 
CAPACITY 

(MINIMUM) 

TENTATIVE 

QUANTITY  
REMARKS 

45 
Tong Tester 10, 20 Or 50 Amp + 

/ - 3 % Accuracy 

As per 

requirement 

As per 

requirement 
 

46 
Digital and Analogue 

Multimetres 

As per 

requirement 

As per 

requirement 
 

47 
U Tube Manometer 0-2000 mm 

Water Column 

As per 

requirement 

As per 

requirement 
 

48 
Inclined Manometer 0-50 mm 

Water Column 

As per 

requirement 

As per 

requirement 
 

49 Concrete Blocks  
As per 

requirement 

As per 

requirement 

For making bed of steel 

structure for checking 

dimensional accuracy, 

configuration and minor 

rectification. 

50 
Wooden/Concrete sleeper 1.5-

2.0 Mtr length 

As per 

requirement 

As per 

requirement 
 

51 
PMI (Positive Material 

Identification) 

As per 

requirement 

As per 

requirement 
 

52 

Equipment for carrying out NDT 

test like LPI/MPI etc along with 

consumables. 

As per 

requirement 

As per 

requirement 
 

53 

Painting equipment sets 

complete with compressor, 

hopper, screen, blasting hose 

pipe, nozzle airless / 

conventional spray (within CGI 

temporary cover shed) 

As per 

requirement 

As per 

requirement 
 

54 
Digital Elcometer for paint 

thickness checking 

As per 

requirement 

As per 

requirement 
 

55 

Sufficient quantity of steel 

ladders for approach up to the 

top of each erected column to 

be required during erection of 

columns. 

As per 

requirement 

As per 

requirement 
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SN DESCRIPTION OF OTHER T&Ps 
CAPACITY 

(MINIMUM) 

TENTATIVE 

QUANTITY  
REMARKS 

56 

Suspended working platform 

Size :7mX1mX0.5m, Rated load 

800 kg to 1000 Kg, 

As per 

requirement 

As per 

requirement 

Prior to start of sheeting 

works.  

57 Spot Welding M/c  
As per 

requirement 

As per 

requirement 
 

58 
Hand operated pressurizing 

pump 

As per 

requirement 

As per 

requirement 
 

 

4.3.  List of suggestive safety Equipments /PPEs to be brought by Contractor for Package A and 

Package B (Each): 

1.  Safety Net (Conforming IS 11057:1984) 

Safety Net (Net Size: 10m x 5m, Mesh Size: 25 mm, Mesh Rope: 2mm 

double cord, Border/Tie Cord: 12mm diameter polypropylene rope 

(tested as per IS: 5175). Two meters length shall be provided at all 

four corners. 

20-30 Nos (Fire resistant) 

2.  Fall Arrester ‘Rope grab fall arrester’ & anchorage line. Anchorage 

Line: 14mm- 16 mm diameter, three strand twisted Polyamide rope. 

 

Rope Grab fall arrester: Openable & Guided type Fall Arrestor (on 

flexible line) conforming EN 353-2 & works on 14-16 mm diameter 

polyamide rope. Material: Nickel Chrome plated Steel. 

 

Connector: Karbiner conforming to EN 362 (Minimum Strength 22 

KN), material: Steel 

 15-20 Nos. of Rope Grab 

Fall arrester’ and Karbiner 

each, 

 

10-15 nos. anchorage line, 

30 metre long each, 

 

5 nos. anchorage line, 40 

metre long each, 

 

3.  Horizontal life line 

Stainless Steel Wire rope of 8mm diameter. Minimum six nos. of 

steel U-bolt clips are required for clamping each wire rope to a rigid 

support (03 nos. of U-bolt clips at each end). 

5-10 nos. of wire rope, 

each 40-metre-long 

15 nos.. of wire rope, each 

25 metre long. 

4.  Ladders on column 

The minimum design live load on metallic ladder shall be a single 

concentrated load of 100 kilo grams. All rungs shall have a minimum 

diameter of 1.9 cm and minimum clear length of rungs shall be 40.6 

centimetres. The distance between rungs shall not exceed 30.5 

centimetres. Each ladder shall have maximum height of 9.0 metre. 

Cumulative length of 

ladders is 200-300 metres 
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The ladder shall have proper fastenings for attaching it to a column 

using positive means such as bolt, weld or other type of fasteners. 

5.  
Full body safety harness double lanyard with shock absorber 

As per requirement 

(tentatively 70 nos.) 

6.  
Industrial Safety Helmet 

As per requirement 

(tentatively 200 nos.) 

7.  
Industrial Safety Shoes 

As per requirement 

(tentatively 200 nos.) 

Note: - 

Above items and quantities are indicative and tentative. Any items required in quantity or type, more 
than mentioned above or in addition, has to be arranged by Contractor at its own cost.  

 

4.4.  List of suggestive safety Equipments /PPEs to be included in List of minimum T&P for Package A 

and Package B (Each): 

1.  Height Rescue Kit and Confined space rescue kit 1 No each 

2.  Lux Meter & Breathe Analyser 2 Nos each 

3.  Multi Gas Meter 1 No 

4.  ELCB & RCCB Tester 1 No 

5.  Earth Resistance meter 1 No 

6.  Scaffolding materials as per EN 74 for hard barricading As per requirement 

7.  Axial Fan with exhaust hood for confined space working 

and DC Light Unit 

Min 1Nos each 

8.  Oxygen Meter 1 No 

9.  Fire Blanket Min 100 Mtr 

10.  Fire resistant tarpaulins 20 Nos 

11.  Safety Posters as per BHEL Guidelines As per requirement and instruction 

of BHEL 

12.  Fire Extinguishers:  

ABC – 6 Kg: 20 Nos, Co2 – 4.5 Kg: 10 Nos, Foam – 9 Kg: 3 Nos 

Fire Bucket (set of ¾ buckets) with stand – 5 Nos 

13.  Rubber Mat as per IS 15652 Min 100 Sqm 

14.  Electrical rubber gloves As per requirement 

 

Note- Please refer BHEL HSE plan (Annexure-C) in respect of safety equipment/PPEs. Separate annexure 
issued to all contractor at the time of execution of work by Safety officer of BHEL with approval of 
construction manager/ GM/ PD. PPEs Quantity annexure issued by site are final and agency must fulfill 
the same during execution of work. 
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4.5.  Measuring and Monitoring Equipment (MMEs): To be finalized as per site requirement. 

4.6.  All above T&Ps are to be deployed by contractor as and when required as per instruction 

of BHEL engineer. If works gets delayed due to non-availability of above T&Ps, BHEL 

reserves the right to deploy the same and recover the charges thereof from the 

contractor as per prevailing market rate/hiring rate/BHEL internal hiring rates + 5% 

overhead rates. 

4.7.  Any Heavy Equipment (cranes, winch machine, etc.) manufactured less than 12 Years from 

the current Year shall be only allowed to be used at project Site. Pre-safety Inspection of 

the equipment by safety dept. shall be done before mobilizing the equipment at our 

project site.  

4.8.  Hydras are not permitted for the scope of work. Contractor shall deploy and use pick & 

carry crane of TRX or equivalent type only for the above purpose.  

4.9.  Tandem operation towards material handling is also not permitted in the project premises.  

4.10.  Necessary electrical / water / air connection required for operation of any of the tools & 

tackles shall be to Contractor’s account. 

4.11.  Contractor has to submit the Calibration certificates of all the precision equipment to 

BHEL. BHEL may ask for recalibration of the MMEs /precision equipments for ensuring 

quality of work. Contractor must re-ascertain/ recheck range and accuracy of each IMTE 

from BHEL Engineer well in advance before arranging calibration/ deployment. 

4.12.  All Measuring and Monitoring Devices (MMD) used for the work in scope of these tender 

specifications shall be calibrated by the accredited agencies that are approved by BHEL or 

calibration tractability is established upto National Physical Laboratory.  

4.13.  Contractor has to arrange slings of all sizes for completing the works covered under these 

specifications. 

4.14.  In the event of need of change of type of any of major T&Ps, approval shall be taken from 

BHEL Engineer in-charge prior to mobilization. The decision of type or Number of T&P 

required due to replacing the enlisted T&P as per above table, shall be taken after 

analysing the production capacity and suitability of both the T&Ps. 

4.15.  
The contractor shall submit the valid test certificate/calibration certificates for all the T&Ps 

before put into actual use at site. The certificates shall be renewed time to time as 

instructed by BHEL Engineer. 

4.16.  Crane operators deployed by the contractor shall be offered for testing by BHEL before 

they are allowed to operate the cranes.   

4.17.  The above list as mentioned in S.No. 4.2 above (Other than mentioned in S.No. 4.1 Major 

T&Ps) is only indicative and these T&Ps may not be required for entire contract period but 

contractor shall ensure the availability of the T&Ps as per work requirement and T&P 
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Deployment schedule. T&P Deployment schedule shall be finalized at site in consultation 

with BHEL Engineer based on the work fronts/work requirement. BHEL decision shall be 

final and binding regarding the T&P deployment schedule. Contractor shall mobilize / 

maintain the T&P’s as per the deployment schedule notified time to time by BHEL 

Engineer. 

4.18.  APR (As per Requirement)- Contractor has to deploy T&P, MMD, IMTE as per requirement 

of site and as decided by BHEL Engineer. 

4.19.  Apart from above mentioned T&P, any additional item required in addition to above 

mentioned T&P for proper execution of scope of work, contractor has to arrange such T&P 

within quoted rate on the instruction of BHEL in writing in a reasonable period within two 

weeks from the written instruction from BHEL. 

4.20.  If the work related to T & Ps mentioned above is completed then, BHEL can release that 

T&P during contract period / extended period (if any). However, written permission shall 

be taken by contractor from BHEL Construction Manager and gate pass formalities shall 

be followed by the contractor for releasing the T&P. 

4.21.  In the eventuality of contractor not deploying / abnormal down time of T&P/cranes in his 

scope during the period specified above, and BHEL arranges for the same [BHEL’s own 

cranes], prevailing BHEL Corporate Crane hire charges (which may vary from time to time) 

shall be recovered from the contractor’s running bills. Corresponding pages of Corporate 

Crane hire charges are enclosed as part of tender document as file titled “Annexure-B- 

BHEL T&P Hire Charges”. (Please note that these charges are as valid up to Aug’2027 and 

may get revised further). 

 

In case BHEL arrange the T&P/Crane through hiring, actual hiring charges with 5% over 

head shall be recovered from the contractor’s running bills. 

4.22.  The loading, unloading and transportation of contractors T&Ps shall be in the scope of 

contractor. All necessary items such as Trailers, Cranes, Winches, welding generators, 

slings, jacks, sleepers, rails etc., are to be arranged by the contractor at his own cost. 

4.23.  All the T&Ps required for this scope of work, except the Tools & Plants mentioned in 

Chapter V of TCC: T&Ps to be provided by BHEL, are to be arranged by the contractor with 

in the quoted rates. 

4.24.  All operators (for crane, winch etc.) deployed by contractor shall have valid licence from 

applicable authority (which ever applicable). 

4.25.  The contractor has to furnish a list of Tools and plants including cranes/ 

tractors/trailers/trucks etc. which he has proposed to deploy for this work. 

4.26.  T&Ps shown in the above in S. No. 4.2 mentioned list is suggestive requirement. However, 

mobilization schedule as mutually agreed at site for T&Ps, have to be adhered to. 
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Numbers/time of requirement will be reviewed from time to time at site and contractor 

will provide required T&Ps/equipment to ensure completion of entire work within 

schedule/target date of completion without any additional financial implication to BHEL.  

4.27.  Contractor will give advance intimation & certification regarding capacity etc. prior to 

dispatch of heavy equipment. Also, on completion of the respective activity, 

demobilization of T&Ps in total or in part can be done with the due approval of Engineer-

In-Charge. Retaining of the T&Ps during the contract period will be mutually agreed in line 

with construction requirement. 

4.28.  The contractor shall arrange operator, diesel, petrol and other consumables including 

electrical / water / air connections required for the tools and plants, equipment such as 

crane, winch, temporary Jhoola, Sky Climber etc. Preventive and routine maintenance of 

T & P are also to be arranged by the contractor at his cost without any delay. Required 

number of experienced mechanics and helpers for routine maintenance of the above T&Ps 

shall be provided by the contractor within his quoted rate.  

4.29.  Filling pump, for hydro test shall be arranged by the contractor, if required. For testing of 

LP lines, necessary hydraulic test pumps/ hand pumps are to be arranged by the 

contractor. 

4.30.  Such of those consumables as indicated as consumables provided by BHEL alone will be 

provided to the contractor by BHEL free of charge for erection activities. Other required 

consumables like electrodes, all gases, and other materials for this scope of work are to 

be arranged by the contractor at their cost.  

4.31.  Imported electrodes / TIG welding wires released by manufacturing unit, if any, will be 

given by BHEL.  All other electrodes / TIG welding wires including stainless steel electrodes 

and Filler wires required for shall be arranged by the contractor at his cost.  However, BHEL 

will provide imported electrodes as provided by manufacturing units. In any case, if the 

requirement of the electrodes is more than the BHEL MU supplied quantities, Bidder has 

to arrange the same at his cost. In case, BHEL arranges the electrodes on Bidders behalf, 

the applicable cost along with 5% overheads towards the purchase of the electrodes shall 

be recovered from the monthly RAB of the bidder. The bidder shall use the Customer 

approved quality welding electrodes only. 

4.32.  Gaskets, gland packing, wooden sleepers, for temporary work, required for completion of 

work except those which are specifically supplied by manufacturing unit are also to be 

arranged by contractor.  

4.33.  LIFTING OPERATIONS FOR CRANE 
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The Contractor shall prepare a lifting plan, checked and submit for authorization by 

contractor’s competent authorized persons prior to any lifting operation and formally 

communicated to all persons undertaking the work. 

All persons preparing, issuing lifting plans and all persons involved in lifting operations 

must be subject to formal competence checks by the contractor to ensure necessary 

training, experience and qualification prior to commencing work. The Subcontractor must 

ensure that their nominated Lifting Leader has appropriate qualifications. 

Contractor lifting plans include: 

• The lifting methodology, step by step, 

• The risk analysis of the operation including consideration for weather conditions 

and work environments (e.g.: proximity of hazards and obstructions to the load, 

consideration for overturning, load integrity) where appropriate and consideration 

for simultaneous operations and the measures taken to avoid conflicting tasks in 

the lifting area. 

• The identification of the designated lifting area, the fall zone and the control 

measures to prevent access such as barriers, signs, etc. 

• The description of the type, weight, size, shape and center of gravity of the load 

and the method used for slinging, attaching and detaching the load with the 

availability of approved lifting points on load when necessary. 

• The list of the certified and inspected equipment and lifting accessories to be used. 

• The composition of the team required to perform the task (crane driver, rigger, 

etc.) with the needed qualifications and description of their roles and 

responsibilities including the intended communication method. 

• Any Heavy equipment (crane, winch machine, etc.) manufactured less than 12 

years from the current year shall be only allowed to be used at project Site’s. Pre-

safety Inspection of the equipment by safety deptt. shall be done before mobilizing 

the equipment at our project site. 

The contractor must ensure that a competent operational leader is formally appointed to 

supervise each lifting operation. All lifting plans must clearly define the specific roles and 

responsibilities for each person involved (e.g.: crane drivers, lifting coordinators and 
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riggers) and must be checked and issued prior to lifting operation. Clear communication 

channels must be formally established and maintained between everyone involved in a lift 

with only authorized person giving instruction to the operator. 

Special permission needs to be taken from Customer for tandem lifting and for any non-

routine lifting operations must strictly adhere to the guidelines described in corresponding 

Standard / Procedures / Directive. 

No employee of the contractor shall be positioned under a suspended load or between a 

suspended load and fixed objects. 

All lifting equipment and accessories must have valid manufacturers certificates or 

thorough examination records and be uniquely identified, marked with the safe working 

load, listed in a register and subject to formal regular inspection as per EHS requirements 

and shall have valid certificates from a competent authority. Inspection before use by the 

operator is mandatory. All lifting hooks must have latch. All cranes shall be fitted with 

Automatic Safe Load Indicator (ASLI) and Anemo Meter. 

The contractor shall operate and maintain cranes and hoisting equipment in accordance 

with manufacturers' specifications and limitations and the safety Requirements. All 

defective, non-inspected or unidentified (safe working load / identification number) lifting 

equipment or accessories must be either removed from site or physically prevented from 

use. 

4.34.  Penalty due to non-availability of T&Ps:  

In order to meeting the site requirement and in line with monthly plan and review format 

(F-14), Contractor has to mobilise their T&Ps and made available at site for required 

activities.  

For Major T&Ps, if contractor fails due to, either of the case, mentioned hereunder, BHEL 

shall be entitled to impose penalty on Contractor till any alternate arrangement is made 

by ‘Contractor’ OR ‘BHEL (on cost recovery basis)’. 

Case 1: Contractor fails to mobilise the same within the mobilisation period of 30 days 

from the date of intimation. 

OR 

Case 2: After mobilisation of T&P at site, the work is getting hampered due to non-

availability of T&P for more than 05 days from the date of such intimation, 

Penal rate for Major T&Ps is mentioned hereunder:  

a. 150 MT Crane – Rs. 20,832/day 

b. 80 MT Crane- Rs.    8,765/day 
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5.0  LIST OF T&P TO BE PROVIDED BY BHEL FREE OF HIRE CHARGES ON SHARING BASIS: 

5.1.  BHEL shall provide following T&Ps on sharing basis in each package: 

 

SL NO 
DESCRIPTION & CAPACITY OF 

T&P 
QUANTITY REMARKS 

1  Cranes  
As decided 

by BHEL 

All cranes (except that in Contractor scope as 

mentioned in 4.1), if required for mentioned 

work, will be arranged by BHEL as per 

requirement. 

2  
Venturi meter along with Air 

blower 
As required  

3  Huck Bolting Machine As required 

BHEL will provide only Huck bolting machine 

with one set of 12mm and 16mm jaws. Further 

requirement of jaws to be arranged by the 

contractor at his cost. Consumables like O-ring, 

backup ring, springs, hydraulic fluid for top-up 

etc., required for maintenance of the Huck 

Bolting machine to be arranged by contractor at 

his cost 

 

5.2.  

All the T&Ps mentioned in clause 5.1 above shall be given to contractor on sharable basis and 

the allotment is made by BHEL on need basis. Contractor shall plan activities well in advance 

and inform BHEL Engineer in charge/ Construction Manager the date of actual use. The decision 

of BHEL Engineer in-charge/CM on this will be final and binding. 

5.3.  

Contractor shall provide assistance to transport from BHEL stores, install, operate, carry out 

maintenance, dismantle after use and return to BHEL stores all T&Ps mentioned in Cl. no 5.1 

for his use. 

5.4.  

Cranes provided by BHEL are only for erection purpose and shall not be available for material 

handling or transportation purpose. Contractor shall make their own arrangements for material 

transportation to erection site.  

5.5.  

All the distribution boards, connecting cables, hoses etc., and temporary connection work 

including electrical connections for the BHEL issued T&Ps shall have to be arranged by the 

contractor at his cost. 

5.6.  
The contractor at his cost shall arrange for grouting of anchor points of T&Ps issued to agency. 

Necessary grout materials are to be arranged by the contractor at his cost. 
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5.7.  

The day-to-day and routine maintenance including replacement of spares for the BHEL T&Ps 

will be carried out by the contractor at his own cost. However, BHEL shall supply spare parts 

free of charges for normal wear and tear only. 

5.8.  
Any loss/damage of tools by the contractor shall have to be replaced or otherwise cost thereof 

shall be recovered from the contractor. 

5.9.  

T&Ps provided by BHEL will be on sharing basis with other agencies / contractors of BHEL. The 

allocation of T&Ps shall be the discretion of BHEL engineer, which shall be binding on the 

contractor. T&Ps will be deployed at appropriate time as decided by BHEL for suitable duration 

and intended purpose. Augmentation of BHEL T&P under special circumstances shall be 

discretion of BHEL.  

Note For BHEL Owned or hired Crane: 

  
1. The cranes may be BHEL owned or may be obtained on hiring basis including operating and 

maintenance crew. 

  
2. Operator and O&M for BHEL Owned/Hired crane will be provided by BHEL (including 

extended hours), free of charge. 

  3. Contractor shall provide the fuel for BHEL provided cranes (Hired/owned) for his use. 

  

4.  Contractor shall make necessary arrangements like laying of special sleeper beds and steel 

plates (Plates for BHEL owned/ hired cranes shall be provided by the BHEL), assembly and 

dismantling of heavy attachment, boom, jib etc. for movement and operation of the crane. 

Contractor shall provide necessary manpower assistance for initial and final assembly & 

dismantling and for subsequent operations of boom extension and reduction during execution 

of work. Levelled & reasonably compacted area will be provided by BHEL/customer for the 

movement of BHEL cranes. If any, further Consolidation of the ground with hard-crusting of 

Area required for movement of crane (including civil work with material) for placing crane for 

operation shall be facilitated by BHEL. Necessary plates required for marching operation shall   

be provided by the BHEL only for BHEL owned cranes. 
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6.0 TIME SCHEDULE & MOBILIZATION 

 

6.1.  Time Schedule and Mobilization: 

6.1.1.  

Initial Mobilization and Time Schedule:  

After issue of LOA (though Fax/courier/email) the contractor shall report to the Construction 

Manager/Site In-Charge of BHEL at site within Two weeks (14 days) from date of LOA for Kick-

off meeting regarding mobilization of manpower, T&Ps and date of start of work and detailed 

completion program etc. 

 

The activities for Erection etc. shall be started as per directions of Construction Manager of BHEL. 
The contractor has to subsequently augment his resources in such a manner that the project 
milestones are completed on specified schedules and entire work completed within the entire 
contract period, as specified in the following clause from the date of start of work, in a manner 
required by BHEL to match with the project schedule. 

6.1.2.  

COMMENCEMENT OF CONTRACT PERIOD 

The date of start of contract period shall be the mutually agreed date between the bidder and 

BHEL engineer to start the work. In case of discrepancy, the decision of BHEL shall be considered 

to be final and binding to contractor.  

 

The contractor shall have to mobilize his resources before the start of contract period for 
preparatory work like taking over of Foundations, drawing & materials and chipping of 

foundations, blue-matching, grouting of packer plates etc. and start of pre-assembly 

 

Based on the availability of civil foundations, drawings and material from BHEL, contractor may 

have to advance the erection activity after getting clearance from Construction Manager, or the 

erection activity may get delayed due to site conditions. 

 
The contractor shall complete all the works in the scope of this contract within the contract 
period. Pending points identified by the customer/BHEL during the execution of the contract are 
to be liquidated during the contract period itself.  

6.2.  

Schedule of Completion: 

The contract period for completion of entire work under scope shall be as mentioned hereunder, 

from the “START OF CONTRACT PERIOD” as specified earlier for completion of the entire work 

in respective Package. 
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S.No. Package 
Contractual Schedule 

(Months) 

1.        

Package-A: Unit # 1 ESP (Electrostatic Precipitator) and its 

auxiliaries including ducting from ESP outlet to Chimney 

Inlet and FGD & auxiliaries as per BOQ at 2x660 MW 

MSPGCL Koradi BTG TPS 

 32 Months 

2.        

Package-B: Unit # 2 ESP (Electrostatic Precipitator) and its 

auxiliaries including ducting from ESP outlet to Chimney 

Inlet and FGD & auxiliaries as per BOQ at 2x660 MW 

MSPGCL Koradi BTG TPS 

 32 Months 

 

6.3. The schedule of important milestones is as follows: 

 

 

6.3.1. ESP & FGD including Ducting for Package A (unit-1) and Package B (unit-2) 

SL No. Milestones 
Tentative Schedule w.r.t start of 

contract period  

1.  ESP Erection Start 1st Month 

2.  FGD Erection Start 3rd Month 

3.  Completion of Air Tightness Test of ESP  23rd Month 

4.  Readiness of Flue Gas Ducting 24th Month 

5.  Readiness for Boiler Light Up (BLU) 26th Month 

6.  Completion of FGD ducting 27th Month 

7.  Readiness for Synchronization on Coal  29th Month 

8.  Readiness for Full Load Operation 30th Month 

9.  Completion of Trial Run /Initial Operation 31st Month 

10.  Completion of Facilities 32nd Month 
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6.3.2.  

The above schedule is only tentative. The above schedule shall be advanced, if there are 

requirements to advance the project to meet the project requirement. No extra payment 

whatsoever shall be paid on this account. 

6.3.3.  

In order to meet the above schedule in general, and any other intermediate targets set, to 

meet customer/ project schedule requirements, Contractor shall arrange & augment all 

necessary resources from time to time on the instructions of BHEL Engineer w.r.t. monthly 

plan and review format (F-14). 

6.4.  Intermediate milestones:  

6.4.1.  Two Major Intermediate Milestones are identified as M1 and M2 above. 

  
Milestones for Package A 

Tentative Schedule from start 

of work 

M1 Completion of Air Tightness Test of ESP 23rd Month 

M2 Readiness for Full Load Operation of Unit#1 (First Unit) 30th Month 

 Milestones for Package B Tentative Schedule 

M1 Completion of Air Tightness Test of ESP 23rd Month 

M2 Readiness for Full Load Operation of Unit#2 (Second Unit) 30th Month 

6.4.2.  

Provision of Penalty in case of slippage of Intermediate Milestones: 

In case of slippage of Two Major Intermediate Milestones, mentioned as M1 & M2 above, 

delay Analysis shall be carried out on achievement of each of these two Intermediate 

Milestones in reference to F-14. 

6.4.3.  

In case delay in achieving M1 Milestone is solely attributable to the contractor, 0.5% per week 

of executable contract value*, limited to maximum 2% of executable contract value, will be 

withheld. 

6.4.4.  

In case delay in achieving M2 Milestone is solely attributable to the contractor, 0.5% per week 

of executable contract value*, limited to maximum 3% of executable contract value, will be 

withheld. 

6.4.5.  
Amount already withheld, if any against slippage of M1 milestone, shall be released only if 

there is no delay attributable to contractor in achievement of M2 Milestone. 

6.4.6.  

Amount required to be withheld on account of slippage of identified intermediate 

milestone(s) shall be withheld out of respective milestone payment (corresponding RA Bill) 

and balance amount (if any) shall be withheld @10% of RA Bill amount from subsequent RA 

bills. 
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6.4.7.  

Final deduction towards LD (if applicable), on account of delay attributable to contractor shall 

be based on final delay analysis on completion/ closure of contract. Withheld amount, if any 

due to slippage of identified intermediate milestone(s) shall be adjusted against LD or 

released as the case may be. 

6.4.8.  

In case of termination of contract due to any reason attributable to contractor before 

completion of work, the amount already withheld against slippage of intermediate 

milestones shall not be released and be converted into recovery. 

6.4.9.  
Contractor shall make all possible efforts to expedite the activities, in case of delay of any 

intermediate milestone, to maintain overall project completion schedule. 

6.4.10.  
* Executable Contract Value - Value Of work for which inputs/ fronts were made available to 

contractor and were scheduled for execution till the date of achievement of that milestone. 

6.5.  COMPLETION OF WORK AND COMMENCEMENT OF GUARANTEE PERIOD 

6.5.1.  

The works shall be completed to the entire satisfaction of the Engineer and in accordance 

with the completion schedule as specified in the Contract, and all unused stores and 

materials, tools, plant, equipment, temporary buildings, site office, labour hutments and 

other things shall be removed and the site and work cleared of rubbish and all waste materials 

and delivered up clean and tidy to the satisfaction of the Engineer at the Contractor's 

expenses. 

6.5.2.  

BHEL shall have power to take over from the Contractor from time to time such sections of 

the work as have been completed to the satisfaction of the Engineer. Such work however 

shall not be treated as have been completed until the remaining / pending works are 

executed to the satisfaction of Engineer. 

6.5.3.  

The BHEL Engineer shall certify to the contractor the date on which the work is completed 
and the date thereof for commencement of Guarantee Period. Guarantee Period shall be as 
given in GCC (clause 2.24). The work shall be deemed to be completed upon substantial 
completion of work leaving aside minor pending works/punch point liquidation/defects 
which are not likely to affect overall performance of the system. The decision of EIC shall be 
final and binding on the vendor. 

6.6.  

The contractor shall submit and a detailed area/structure wise L3 schedule within 25 days 

from date of LOA, in consultation with BHEL, based on the tentative schedule provided as 

above. The detailed L3 schedule shall be approved by BHEL and same shall be implemented. 

Bidder shall submit L3 schedule in MS Projects and excel to meet the agreed project schedule 

covering various mile stone activities and their split-up details such as mobilization, 

procurement of materials & erection activities. This schedule shall also clearly indicate the 

interface facilities / inputs applicable in each package. Bidders shall submit Resource 
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deployment plan Area wise with detail program in line with above schedule in the form of 

Bar Chart/ MS project planner along with their offer. 

6.7.  

The under mentioned Records/ Log-books/ Registers applicable to be maintained. 

1. Hindrance Register. 

2. Site Order Book. 

3. Test Check of measurements. 

4. Records of Test reports of Field tests. 

5. Records of manufacture’s test certificates. 

6. Records of disposal of scraps generated during and after the work completion. 

6.8.  Control and monitoring of progress of work 

6.8.1.  
Refer forms F -14 to F-15 of volume I D (Forms & Procedure). Plan and review will be done as 

per the formats. 

6.8.2.  

The progress reports shall indicate the progress achieved against plan, indicating reasons for 

delays, if any. The report shall also give remedial actions which the contractor intends to 

make good the slippage or lost time so that further works can proceed as per the original plan 

the slippages do not accumulate and affect the overall programme. 

6.8.3.  
It is the responsibility of the contractor to provide all relevant information on a regular basis 

regarding progress of work, labour availability, equipment deployment, testing, etc. 

6.8.4.  

Contractor is required to draw mutually agreed monthly work programs in consultation with 

BHEL well in advance. Contractor shall ensure achievement of agreed program and shall also 

timely arrange additional resources considered necessary at no extra cost to BHEL.  

6.8.5.  

Progress review meetings will be held at site during which actual progress during the week 

vis-a-vis scheduled program shall be discussed for actions to be taken for achieving targets. 

Contractor shall also present the program for subsequent week. The contractor shall 

constantly update / revise his work program to meet the overall requirement. All quality 

problems shall also be discussed during above review meetings. Necessary preventive and 

corrective action shall be discussed and decided upon in such review meetings and shall be 

implemented by the contractor in time bound manner so as to eliminate the cause of 

nonconformities. 

6.8.6.  

 The contractor shall submit quarterly progress reports, manpower reports, materials 

reports, consumables (gases / electrodes) report, cranes availability report and other reports 

as per Performa considered necessary by the Engineer. The periodicity of the reports will be 

decided by BHEL Engineer at site. 

6.8.7.  
The contractor shall submit quarterly statement report regarding consumption of all 

consumables for cost analysis purposes.  
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6.8.8.  

 The contractor shall submit a report of any damage, shortage, discrepancy etc., every week 

detailing in this regard. Non-submission of report would be considered as no shortage of 

materials. 

6.8.9.  
The manpower reports shall clearly indicate the manpower deployed, category wise 

specifying also the activities in which they are engaged. 

6.9.  
The monthly report as a booklet shall be submitted at the end of every month and shall 

contain the following details: - 

a Progress photographs in colour. 

b 
Erection progress in terms of tonnage, welding joints, radiography, stress relieving, etc., 

completed as relevant to the respective work areas against planned. 

c 
Site Organization chart of engineers & supervisors as on the last day of the month with further 

mobilization plan. 

d 

Category- wise man hours engaged during the previous month under the categories of fitters, 

welders, riggers, khalasis, grinder-men, gas cutters, electricians, crane operators and helpers. 

Data shall be split up under the work areas like TG, Boiler (pressure parts, structures), Piping, 

Rotating machines, etc. 

e 
Consumables report giving consumption of all types of gases and electrodes during the 

previous month.  

f Availability report of cranes. 

g Safety implementation report in the format. 

h 
Pending material and any other inputs required from BHEL for activities planned during the 

subsequent month. 

6.10.  Site Data Digitalisation: Daily Activity Log, M-Book and Subcontracting Billing Module: - 

a Refer Vendor Portal System with links: for ref. https://pshq.bhel.in/sddvp/  

b Login ID and Password shall be provided by respective package manager. 

c Contractor by clicking ‘Daily Work Photos’, shall upload area wise photos on daily basis. 

d Contractor by clicking ‘Daily Activity Log’, shall update site activities on daily basis. 

e 
Contractor by clicking ‘Measurement Book’, shall enter Measurement Book in Format and 

BOQ. 

f 
Contractor shall raise their RA Bills along with supporting documents (such as Quality and 

HR Document – Vetted by Customer Etc.) and checklist through SDD portal only. 

g Contractor shall comply the system requirement.  

h Refer Vendor Manual for further details. 

  
Note: The contractor shall be required to provide all facilities including manpower for the 

aforementioned activities, without any cost implications to the BHEL. 

file:///C:/Users/2987694/AppData/Local/Microsoft/Windows/INetCache/Content.Outlook/EC9I0DT0/Refer%20Vendor%20Portal%20System%20with%20links:%20for%20ref.%20https:/pshq.bhel.in/sddvp/
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6.11.  
Agency shall extend all support towards inputs for IPMS system for project monitoring and 

control.  
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7.0 Terms of payment  

The progressive payment for Erection and commissioning on accepted price of contract value will be released as per the break 

up given hereinafter:  

Payment Terms under each Package: Payment shall be regulated progressively as mentioned in Table 7.1 & 7.2 below. 

7.1 Progressive Payment against monthly running bills will be made upto 85 % of the value of the erected Pro-rata as per SL no 

7.1.1 to 7.1.12 of the following table: 

Sl No. 
Sub Packages ------->   ESP 

 

Structure 

 

Non-

Pressure 

Parts (NPP) 

 

Rotating 

Machines 

 

Piping (CS, 

GI, SS) 

Insulation 

(Wool 

mattress, 

Iron com, 

Sheeting) 

Rate schedule Identifier --->  1A 1B 1C 1D 2A 3A, 3B, 3C 

 Pro rata payments (85%)       

7.1.1 

On pre-assembly wherever applicable (if not 

applicable, this portion shall be clubbed with 

placement in position) 

15% 20% 25% 

 

15% 

 

15% -- 

7.1.2 

Readiness of scaffolding arrangement in position (if 

not applicable, this portion shall be clubbed with 

placement in position) 

-- -- -- -- -- 

25% 

7.1.3 Placement in position 25% 20% 10% 20% 20% 35% 

7.1.4 Alignment (with grouting etc wherever applicable) 15% 20% 15% 21% 20% 5% 

7.1.5 
Welding/bolting/fixing/Torque check/tightness 

check of bolts 
20% 20% 23% 

20% 20% 
20% 
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Sl No. 
Sub Packages ------->   ESP 

 

Structure 

 

Non-

Pressure 

Parts (NPP) 

 

Rotating 

Machines 

 

Piping (CS, 

GI, SS) 

Insulation 

(Wool 

mattress, 

Iron com, 

Sheeting) 

Rate schedule Identifier --->  1A 1B 1C 1D 2A 3A, 3B, 3C 

7.1.6 

Inspection of Bolt Tightening/Torque checking for 

bolted structure/ Welding inspection & NDE (DP test 

etc.) 

5% 5% 

-- -- -- -- 

7.1.7 

Completion of non-destructive examination – as per 

approved FQP/EWS (if not applicable, then this 

portion to be paid along with S.No. 7.1.4) 

-- --  

2% 

 

-- 

5% 

-- 

7.1.8 

Completion of Stress relieving/ heat treatment as 

per approved FQP / EWS (if not applicable, then this 

portion to be paid along S.No. 7.1.4) 

-- -- -- -- 2% 

-- 

7.1.9 
Erection of emitting and collecting rapping system 

with drivers 
5% 

-- -- -- -- -- 

7.1.10 
Hangers & supports etc wherever necessary as per 

drg 
-- -- 

10% -- 3% 
-- 

7.1.11 Equipment trial operation -- -- -- 8% -- -- 

7.1.12 Completion of PGMA    1%   

 TOTAL FOR PRO RATA PAYMENTS (TOTAL 85%) 85% 85% 85% 85% 85% 85% 

 

7.2 Further 15% payment will be made on pro-rata basis shall be released on achievement of the following stage / milestones 

events (as per Cl no 7.2.1 to 7.2.11 of the following table) for the tonnage erected: 
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Sl No. 
Sub Packages ------->  ESP 

 

Structure 

 

Non-

Pressure 

Parts (NPP) 

 

Rotating 

Machines 

 

Piping (CS, 

GI, SS) 

Insulation 

(Wool mattress, 

Iron com, 

Sheeting) 

Rate schedule Identifier -->  1A 1B 1C 1D 2A 3A, 3B, 3C 

 STAGE/MILESTONE PAYMENTS 

(15%) 
 

    
 

7.2.1 
Completion of air & gas tightness 

test for ESP, Ducts, Absorber 
4% 5% 

7%       --       -- 
-- 

7.2.2 Charging of ESP fields 2% -- -- -- -- -- 

7.2.3 Hydraulic Test -- -- -- -- 6% -- 

7.2.4 Boiler light up 2% 3% 1% -- -- 5% 

7.2.5 Full load 1% 1% -- 4% -- 3% 

7.2.6 Trial/Initial operation of unit 1% 1% 3% 5% 3% 3% 

7.2.7 Completion of Painting works 1% 1% -- 1% 1% -- 

7.2.8 
Area cleaning, temporary structures 

cutting/removal and return of scrap 
1% 1% 1% 

1% 1% 
1% 

7.2.9 
Punch List points/pending points 

liquidation 
1% 1% 1% 

2% 2% 
1% 

7.2.10 Material Reconciliation 1% 1% 1% 1% 1% 1% 

7.2.11 
Completion of Contractual 

Obligation 
1% 1% 1% 

1% 1% 
1% 

 
TOTAL FOR STAGE/MILESTONE 

PAYMENTS (15%) 
15% 15% 15% 

15% 15% 
15% 

 TOTAL 7.1 + 7.2 100% 100% 100% 100% 100% 100% 
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7.3  
Progressive Payment/ Final Payment: The payments for works under the scope of this contract for both the packages shall be as 

per clause no 2.6; 2.22; 2.23 of General Conditions of Contract and Volume-IB, Chapter-X of SCC. 

7.3.1  

Documents required for RA Bill: 

GST Complied Invoice of the work done as per approved BBU. 

WAM -6 for RA Bill. 

Jointly signed Measurement sheet. 

Power of Attorney before submission of Bill. 

Validity of Bank Guarantees as applicable under the contract. 

Monthly HSE Compliance Certificate certified by BHEL- Safety including compliance for worker’s accommodation 

Material reconciliation statement alongwith RA Bill (Monthly basis). 

Jointly signed quality check protocols as per FQP 

HR/IR compliance documents:  

i. Wages payment sheet as per applicable minimum wages.  

ii. Proof of PF contribution submission.  

iii.  Proof of ESI/ WC contribution submission  

iv. Proof of Bonus payment as per Bonus Act if applicable.  

v. Proof of EL payment if applicable. 

vi. Any other statutory document if applicable. 

7.3.2  

Documents required for Final Bill: 

The final bill is drawn as soon as the entire work is completed. From the final amount due, all amounts already claimed up to the 

previous running account bill will be deducted. It should be ensured that in the final bill the following additional particulars have 

been provided: 

• Final Bill in WAM-7 Format. 

• ‘No claim’ certificate from the contractor. 

• Clearance certificates where ever applicable viz. Clearance Certificates from Customer, various Statutory Authorities like 

Labour department, PF Authorities, Commercial Tax Department etc.  
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• Final Material re-conciliation statement duly approved by BHEL. 

• Indemnity Bond as per prescribed format.  

• Deviation statement showing the difference between the actuals and as per the contract. 

• Final Delay Analysis. 

7.3.3  

The payment for running bills will be released after submission of running bill complete in all respects with all documents. It is the 

responsibility of the contractor to make his own arrangements for making timely payments towards labour wages, statutory 

payments, outstanding dues etc. and other dues in the meanwhile. No interest shall be payable for the delayed payment (if any). 

Few points of consideration are as below: 

i.               The measurements sheets of work done in a month shall be submitted in triplicate duly agreed/signed by BHEL Engineer. 

The contractor shall extend all necessary assistance for verification of measurements of works without any extra cost. 

ii.             Material reconciliation shall be complied on monthly basis. 

iii.          The RA bill payments are interim payments and bills shall be submitted in prescribed formats. 

iv.           Recoveries on account of electricity , water, statutory deductions etc. shall be made as per terms of contract. 

v.             BHEL will release payment through Electronic Fund Transfer (EFT)/RTGS. 

vi.           Final bill shall be submitted after completion of works and upon material reconciliation along with all prescribed formats. 

Quoted Rates are inclusive of all labour, contractor’s equipment, temporary works, consumables and all matters and things of 

whatsoever nature, charges for Safety Aspects/Compliance to Safety Rules including operations and maintenance services (if 

applicable) etc., and other services, as identified in the tender Documents, as necessary for the proper execution of the subject work. 

7.4  

SECURED RECOVERABLE ADVANCES: 

Interest Free Secured Mobilization Advance as per GCC Clause No. 2.13.1 will be payable under exceptional circumstances on 

certification of BHEL Construction Manager at Site. Interest Free Mobilization Advance shall be disbursed in specifically mentioned 

stages of major respective resource mobilization as specified hereunder: 
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For Package-A/B 

1. For Mobilization of 01 no. of 150 MT Mobile crane - 2.0% of Contract value of each package (A/B). 

2. For Mobilization of balance required T&Ps and resources at site to start the work in Package A/B as finalised with BHEL 

Engineer In-Charge - 2% of Contract value of each package (A/B). 

3. For Installation and Erection of Site Infrastructure by contractor i.e. site office stores, etc. - 01% of Contract value of each 

package (A/B). 

 

Note:  

1. BHEL Site-CM shall be the deciding authority for assessing the admissibility of advance payment to contractor. 

2. In case contractor do not fulfil the agreed conditions of payment of earlier mobilization advance, BHEL Construction Manager 

will have the authority to not allow the subsequent mobilization advance to contractor. 
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8.0 TAXES & DUTIES  

8.1 The contractor shall pay all (save the specific exclusions as enumerated in this clause) taxes, fees, 

license, charges, deposits, duties, tools, royalty, commissions, other charges, etc. which may be 

levied on the input goods & services consumed and output goods & services delivered in course 

of his operations in executing the contract.  In case BHEL is forced to pay any of such taxes/duties, 

BHEL shall have the right to recover the same from his bills or otherwise as deemed fit.  

However, provisions regarding GST on output supply (goods/service) and TDS/TCS as per Income 

Tax Act shall be as per following clauses.  

8.2 GST (Goods and Services Tax) 

8.2.1 GST as applicable on output supply (goods/services) are excluded from contractor’s scope; 

therefore, contractor’s price/rates shall be exclusive of GST. Reimbursement of GST is subject to 

compliance of following terms and conditions. BHEL shall have the right to deny payment of GST 

and to recover any loss to BHEL on account of tax, interest, penalty etc. for non-compliance of 

any of the following condition. 

8.2.2 The admissibility of GST, taxes and duties referred in this chapter or elsewhere in the contract 

shall be limited to direct transactions between BHEL & its Contractor. BHEL shall not consider 

GST on any transaction other than the direct transaction between BHEL & its Contractor. 

8.2.3 Contractor shall obtain prior written consent of BHEL before billing the amount towards such 

taxes. Where the GST laws permit more than one option or methodology for discharging the 

liability of tax/levy/duty, BHEL shall have the right to adopt the appropriate one considering the 

amount of tax liability on BHEL/Client as well as procedural simplicity with regard to assessment 

of the liability. The option chosen by BHEL shall be binding on the Contractor for discharging the 

obligation of BHEL in respect of the tax liability to the Contractor.  

8.2.4 Contractor has to submit GST registration certificate of the concerned state. Contractor also 

needs to ensure that the submitted GST registration certificate should be in active status during 

the entire contract period. 

8.2.5 Contractor/Vendor has to issue Invoice/Debit Note/Credit Note indicating HSN/SAC code, 

Description, Value, Rate, applicable tax and other particulars in compliance with the provisions 

of relevant GST Act and Rules made thereunder. 
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8.2.6 Vendor has to submit GST compliant invoice within the due date of invoice as per GST Law. In 

case of delay, BHEL reserves the right of denial of GST payment if there occurs any hardship to 

BHEL in claiming the input thereof. In case of goods, vendor has to provide scan copy of invoice 

& GR/LR/RR to BHEL before movement of goods starts to enable BHEL to meet its GST related 

compliances. Special care should be taken in case of month end transactions. 

8.2.7 Vendor has to ensure that invoice in respect of such services which have been 

provided/completed on or before end of the month should not bear the date later than last 

working day of the month in which services are performed. 

8.2.8 Subject to other provisions of the contract, GST amount claimed in the invoice shall be released 

on fulfilment of all the following conditions by the Contractor: - 

a. Supply of goods and/or services have been received by BHEL.  

b. Original Tax Invoice has been submitted to BHEL.  

c. Contractor/ Vendor has submitted all the documents required for processing of bill as per 

contract/ purchase order/ work order.  

d. In cases where e-invoicing provision is applicable, vendor/contractor is required to 

submit invoice in compliance with e-invoicing provisions of GST Act and Rules made 

thereunder. 

e. Contractor has filed all the relevant GST return (e.g. GSTR-1, GSTR-3B, etc.) pertaining to 

the invoice submitted and submit the proof of such return along with immediate 

subsequent invoice. In case of final invoice/ bill, contractor has to submit proof of such 

return within fifteen days from the due date of relevant return.  

f. Respective invoice has appeared in BHEL’s GSTR - 2A for the month corresponding to the 

month of invoice and in GSTR-2B of the month in which such invoices has been reported 

by the contractor along with status of ITC availability as “YES” in GSTR-2B.  Alternatively, 

BG of appropriate value may be furnished which shall be valid at least one month beyond 

the due date of confirmation of relevant payment of GST on GSTN portal or sufficient 

security is available to adjust the financial impact in case of any default by the contractor. 

g. Contractor has to submit an undertaking confirming the payment of all due GST in respect 

of invoices pertaining to BHEL. 
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8.2.9 Any financial loss arises to BHEL on account of failure or delay in submission of any document as 

per contract/purchase order/work order at the time of submission of Tax invoice to BHEL, shall 

be deducted from contractor’s bill or otherwise as deemed fit.  

8.2.10 TDS as applicable under GST law shall be deducted from contractor’s bill. 

8.2.11 Contractor shall comply with the provisions of e-way bill wherever applicable. Further wherever 

provisions of GST Act permits, all the e-way bills , road permits etc. required for transportation 

of goods needs to be arranged by the contractor. 

8.2.12 Contractor shall be solely responsible for discharging his GST liability according to the provisions 

of GST Law and BHEL will not entertain any claim of GST/interest/penalty or any other liability 

on account of failure of contractor in complying the provisions of GST Law or discharging the GST 

liability in a manner laid down thereunder. 

8.2.13 In case declaration of any invoice is delayed by the vendor in his GST return or any invoice is 

subsequently amended/altered/deleted on GSTN portal which results in any adverse financial 

implication on BHEL, the financial impact thereof including interest/penalty shall be recovered 

from the Contactor’s due payment. 

8.2.14 Any denial of input credit to BHEL or arising of any tax liability on BHEL due to non-compliance 

of GST Law by the Contractor in any manner, will be recovered along with liability on account of 

interest and penalty (if any) from the payments due to the Contactor. 

8.2.15 In the event of any ambiguity in GST law with respect to availability of input credit of GST charged 

on the invoice raised by the contractor or with respect to any other matter having impact on 

BHEL, BHEL’s decision shall be final and binding on the contractor. 

8.2.16 Variation in Taxes & Duties: 

Any upward variation in GST shall be considered for reimbursement provided supply of goods 

and services are made within schedule date stipulated in the contract or approved extended 

schedule for the reason solely attributable to BHEL. However downward variation shall be 

subject to adjustment as per actual GST applicability.  

In case the Government imposes any new levy/tax on the output service/goods after price bid 

opening, the same shall be reimbursed by BHEL at actual. The reimbursement under this clause 

is restricted to the direct transaction between BHEL and its contactor only and within the 

contractual delivery period only. 
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In case any new tax/levy/duty etc. becomes applicable after the date of Bidder’s offer but before 

opening of the price Bid, the Bidder/Contractor must convey its impact on his price duly 

substantiated by documentary evidence in support of the same before opening of price bid. 

Claim for any such impact after opening the price bid will not be considered by BHEL for 

reimbursement of tax or reassessment of offer. 

8.3 Income Tax: 

TDS/TCS as applicable under Income Tax Act, 1961 or rules made thereunder shall be 

deducted/collected from contractor’s bill.  

8.4 BOCW Act & Cess Act 

8.4.1 BOCW Cess is not to be borne by contractor. Refer Annexure-1 for BOCW Act & Cess Act.  

Annexure-1: 

Bidder may please note that the sub-contractor/bidder of BHEL engaging building or construction worker 

in connection with building or other construction work, are required to follow the procedures 

enumerated below: 

1.  It shall be the sole responsibility of the contractor as employer to ensure compliance of all the 

statutory obligations under the Building and other Construction Workers’ (Regulation of 

Employment and Conditions of Service) Act, 1996 and the Building and other Construction 

Workers’ Welfare Cess Act, 1996 and the rules made thereunder. 

2.  It shall be sole responsibility of the contractor engaging Building Workers in connection with the 

building or other construction works in the capacity of employer to apply and obtain registration 

certificate specifying the scope of work under the relevant provisions of the Building and Other 

Construction Workers’ (Regulation of Employment and Conditions of Service) Act, 1996 from the 

appropriate Authorities. 

3.  It shall be responsibility of the contractor to furnish a copy of such Registration Certificate within 

a period of one month from the date of commencement of Work. 

4.  It is responsibility of the contractor to register under the Building and other Construction Workers’ 

Welfare Cess Act, 1996 and deposit the required Cess for the purposes of the Building and other 

Construction Workers’ (Regulation of Employment and Conditions of Service) Act, 1996 at such 

rate as the Central Government may, by notification in the Official Gazette, from time to time 

specify. However, before registering and deposit of Cess under the Building and other 
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Construction Workers’ Welfare Cess Act, 1996, the contractor will seek written prior approval from 

the Construction Manager. 

5.  It shall be sole responsibility of the contractor as employer to get registered every Building Worker, 

who is between the age of 18 to 60 years of age and who has been engaged in any building or 

other construction work for not less than ninety days during the preceding twelve months as 

Beneficiary under the Building and other Construction Workers’ (Regulation of Employment and 

Conditions of Service) Act, 1996. 

6.  It shall be sole responsibility of the contractor as employer to maintain all the registers, records, 

notices and submit returns under the Building and other Construction Workers’ (Regulation of 

Employment and Conditions of Service) Act, 1996 and the Building and other Construction 

Workers’ Welfare Cess Act, 1996 and the rules made thereunder. 

7.  It shall be sole responsibility of the contractor as employer to provide notice of poisoning or 

occupation notifiable diseases, to report of accident and dangerous occurrences to the concerned 

authorities under the Building and other Construction Workers’ (Regulation of Employment and 

Conditions of Service) Act, 1996 and the rules made thereunder and to make payment of all 

statutory payments & compensation under the Employees’ Compensation Act, 1923. 

8.  It shall be the responsibility of the sub-contractor as employer to make payment/deposit of 

applicable cess amount on the extent of work involving building or construction workers engaged 

by the sub-contractor within a period of one month from the receipt of payment. It shall also be 

responsibility of the Contractor to furnish BHEL on monthly basis, Receipts/ Challans towards 

Deposit of the Cess under the Building and other Construction Workers’ Welfare Cess Act, 1996 

and the rules made thereunder along with following statistics: 

i) Number of Building Workers employed during preceding one month. 

ii) Number of Building workers registered as Beneficiary during preceding one month. 

iii) Disbursement of Wages made to the Building Workers for preceding wage month. 

iv) Remittance of Contribution of Beneficiaries made during the preceding month 

9.  BHEL shall reimburse the contractor the Cess amount deposited for the purposes of the Building 

and other Construction Workers’ (Regulation of Employment and Conditions of Service) Act, 

1996 under the Building and other Construction Workers’ Welfare Cess Act, 1996 and the rules 

made thereunder. However, BHEL shall not reimburse the Fee paid towards the registration of 

establishment, fees paid towards registration of Beneficiaries and Contribution of Beneficiaries 

remitted. 
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10.  It shall be responsibility of the Building Worker engaged by the Contractor and registered as a 

beneficiary under the Building and other Construction Workers’ (Regulation of Employment and 

Conditions of Service) Act, 1996 to contribute to the Fund at such rate per mensem as may be 

specified by the State government by notification in the Official Gazette. Where such beneficiary 

authorizes the contractor being his employer to deduct his contribution from his monthly wages 

and to remit the same, the contractor shall remit such contribution to the Building and other 

construction Workers’ Welfare Board in such manner as may be directed by the Board , within the 

fifteen days from such deduction. 

11.  Bidders may please note that though the quoted price is exclusive of BOCW (which will be 

reimbursed by BHEL as per sub-clause 9 above) , however, If at any point of time during the 

contract period, non-compliance of the provisions of the Building and other Construction 

Workers’ (Regulation of Employment and Conditions of Service) Act, 1996 and the Building and 

other Construction Workers’ Welfare Cess Act, 1996 and the rules made thereunder is observed, 

BHEL reserves the right to deduct the applicable cess (1%)  on the contract value and penalty ( if 

any, imposed by Cess Authorities) from the payables on account of non-compliance.  

12.  The contractor shall declare to undertake any liability or claim arising out of employment of 

building workers and shall indemnify BHEL from all consequences / liabilities / penalties in case of 

non-compliance of the provisions of the Building and other Construction Workers’ (Regulation of 

Employment and Conditions of Service) Act, 1996 and the Building and other Construction 

Workers’ Welfare Cess Act, 1996 and the rules made thereunder. 
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BILL OF QUANTITY/WEIGHT SHCEDULE 
 

9 Summary of Weight of BOQ for the scope of work mentioned in the tender: - 

 

Sl 
No 

Rate 
Schedule 

Description 
Package-A (Unit#1) 

Tentative 
Weight (MT) 

Package-B 
(Unit#2) 

Tentative 
Weight (MT) 

Total Qty (unit # 
1 & 2) (MT) 

1 1A ESP 11,083.14 11,083.14 22,166 

2 
1B 

Structure  (Absober 
structure, Duct 
structure etc.) 

3,293.85 2,690.05 5,984 

3 
1C 

NPP (Ducting, Gates & 
Dampers) 

1,842.37 1,889.37 3,732 

4 1D Rotating Machines 1,308.02 211.50 1,520 

5 2A Piping-CS, GI & SS 383.70 227.50 611 

6 
3A 

Insulation-Wool 
Mattress 

577.00 577.00 1,154 

7 3B Insulation-Iron Parts 209.00 209.00 418 

8 
3C 

Insulation- Aluminium 
Cladding Sheets 

163.00 163.00 326 

    Total 18,860 17,051 35,911 

 

Note to weight schedule: 

1 

The PGMAs/Weights/Quantities/dimensions mentioned above are approximate and liable to 

vary as per design consideration. There will be change in weight, description etc. However, 

payments will be made for the tonnage actually erected at the quoted rate. Quantity Variation 

will be dealt as per clause 2.14 of General Conditions of Contract (Volume I BCD).  

2 

A material breakup is indicated in the relevant chapter of this tender specification, but the 

contractor is required to erect actual tonnage which may be necessary to complete the work in 

all respects as detailed in the tender specifications, for which payments shall be released based 

on agreed rates. The weights and dimensions of material shown are approximate and are liable 

to vary.  

3 

Besides PG / PGMA indicated in the weight schedule, there is likely hood of addition product 

groups integral to the system. The quoted rate shall be applicable for such product groups also. 

There may be variation or addition of PGMAs, description, weights etc., and any additional scope 

of work supplied under the above package shall be erected by the contractor and payment will 

be made as per the quoted / accepted rate in the respective category at the discretion of BHEL. 

Decision of BHEL Engineer shall be final and binding to the contractor in this regard.  
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4 

Rate Schedule Identified are based on envisaged material specification. Payment shall be made 

on the basis of material specification of actual material received and erected at site irrespective 

of PGMA allocation in the weight schedule. BHEL’s decision in this regard shall be final. 

5 

The erection & dismantling of temporary piping, pumps, dummy plates & blanks, valves, 

pressure gauges and other miscellaneous equipment required for the test for pre-commissioning 

and commissioning shall be carried out as a part of work. No payment will be made for the 

equipment brought by the Contractor such as pumps etc and foundations made by the 

Contractor for temporary systems. Dismantling of temporary piping, edge preparation and 

return to BHEL stores, area cleaning is in the scope of contractor.  

Required pipes, valves, blanks, plates etc., will be given by BHEL. Temporary piping, pumps, 

valves, flanges, blanks etc shall be removed by agency and returned to BHEL. 

All thermo well points are to be seal welded, with plug in position. All Temperature Element 

points are to be provided with blanks and welded. No Extra Payment shall be made for the same. 

6 
Fixing components for insulation: The scope of works covers welding of all attachment on the 

ESP and auxiliaries, Ducting, FGD area etc for fixing insulation & accessories. 

7 
The Erection of MOTORS/HVR are covered in this scope of contract. However, dry out, testing 

and commissioning is not in the scope of this contract. 

 

9.1 Detailed (PGMA wise) weight of BOQ for ESP and its auxiliaries and ducting from ESP outlet to 

Chimney Inlet, FGD & auxiliaries: - 

 

Package A: Unit # 1 

 

Area PGMA PGMA Description 
Estimated 
Design Wt. 

(in MT) 
BHEL Unit Item 

Rate 
Schedule 

ESP 79981 
SUPPOTING STRUCTURES FOR 
ESP 

809.93 Ranipet ESP 1A 

ESP 79901 ROLL/SLIDE SUPPORTS 15.62 Ranipet ESP 1A 

ESP 79943 HOPPER RIDGES 113.96 Ranipet ESP 1A 

ESP 79948 CASING STRUCTURE 871.85 Ranipet ESP 1A 

ESP 79949 CASING SHELL/PANEL 899.08 Ranipet ESP 1A 

ESP 79928 ESP ROOF BEAM 310.77 Ranipet ESP 1A 

ESP 89610 EP GALLERIES&STAIRS 125.73 Ranipet ESP 1A 

ESP 89612 FLOOR GRILL AND STEP TREAD 86.93 Ranipet ESP 1A 

ESP 79814 SUPPORT INSULATORS 24.62 Ranipet ESP 1A 
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ESP 79911 GAS SCREEN-EP 8.00 Ranipet ESP 1A 

ESP 79913 EMIT SYST SUSPENSION 29.55 Ranipet ESP 1A 

ESP 79919 COL ELEC SUSPENSION 191.00 Ranipet ESP 1A 

ESP 79920 COLLECTING ELECTRODE 2,176.75 Ranipet ESP 1A 

ESP 79921 EMIT SYS FRAME-TOP 172.80 Ranipet ESP 1A 

ESP 79922 EMIT SYS FRAME BOTOM 235.00 Ranipet ESP 1A 

ESP 79924 SHOCK BARS 145.10 Ranipet ESP 1A 

ESP 79932 EMIT SYS FRAME-MIDLE 420.00 Ranipet ESP 1A 

ESP 79946 INSULATOR SUPP PANEL 151.12 Ranipet ESP 1A 

ESP 79955 PENT HOUSE FOR E P 250.00 Ranipet ESP 1A 

ESP 89614 PENT HOUSE ROOFING SHEETS 43.00 Ranipet ESP 1A 

ESP 79908 GAS DIST. ASSY 112.00 Ranipet ESP 1A 

ESP 79915 EMITTING ELECTRODES 46.05 Ranipet ESP 1A 

ESP 79942 OUTER ROOF-EP 372.00 Ranipet ESP 1A 

ESP 79944 HOPPER UPPER PART 406.00 Ranipet ESP 1A 

ESP 79945 HOP MLD&LOWER PART 1,035.00 Ranipet ESP 1A 

ESP 79947 ROOF PANEL ASSY 239.40 Ranipet ESP 1A 

ESP 79950 INLET-OUTLET FUNNEL 250.00 Ranipet ESP 1A 

ESP 79957 SPLITTER&GUIDE VANES 43.00 Ranipet ESP 1A 

ESP 79925 COLL ELECT RAPP MECH 115.50 Ranipet ESP 1A 

ESP 79841 
ELECTRICAL MISCELLANEOUS 
ITEMS 

19.80 Ranipet ESP 1A 

ESP 79906 INSULATOR HOUSING AS 80.00 Ranipet ESP 1A 

ESP 79916 EMIT ELECT RAPP MECH 85.90 Ranipet ESP 1A 

ESP 79917 DRIVE ARGT. FOR EMIT. SYS 63.00 Ranipet ESP 1A 

ESP 79965 APP PLATFORM-HOPPER 160.00 Ranipet ESP 1A 

ESP 89611 ESP ROOF HANDRAILS 16.00 Ranipet ESP 1A 

ESP 89613 
FLOOR GRILL AND MOBILE 
LADDER 

103.74 Ranipet ESP 1A 

ESP 79831 
GEARED MOTORS FOR RAPPING 
MECH 

37.00 Ranipet ESP 1A 

ESP 79859 
SUPPORTS FOR ELECTRICAL 
ITEMS 

30.00 Ranipet ESP 1A 

ESP 79863 ASH LEVEL INDICATOR 3.86 Ranipet ESP 1A 

ESP 79872 INTERLOCKS-EP 3.56 Ranipet ESP 1A 

ESP 79873 
ELECTRICALLY OPERTD 
HOIST&ACCE 

10.11 Ranipet ESP 1A 

ESP 79890 HEATING ELEMENTS 1.58 Ranipet ESP 1A 
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ESP 79905 
ESP-SUB-DELIVERY 
COMPONENTS 

1.10 Ranipet ESP 1A 

ESP 79909 GD-RAPPING MECHANISM 19.74 Ranipet ESP 1A 

ESP 79910 GD_DRIVE ARRANGEMENT 1.38 Ranipet ESP 1A 

ESP 79923 INSPECTION DOORS 17.00 Ranipet ESP 1A 

ESP 79926 COLL ELEC RAPP DRIVE 12.36 Ranipet ESP 1A 

ESP 79961 EP PERF TEST EQUIPT 30.70 Ranipet ESP 1A 

ESP 79830 ELECTRICAL SD COMPTS 33.05 Ranipet ESP 1A 

ESP 79860 CABLE-CABLE RACKS 390.60 Ranipet ESP 1A 

ESP 79891 
PANEL TYPE HOPPER HEATERS 
& AC 

30.00 Ranipet ESP 1A 

ESP 79966 WATER WASHING SYSTEM 8.30 Ranipet ESP 1A 

ESP 79989 
GUIDE PLATE/VANE EP INLET 
DUCT 

14.00 Ranipet ESP 1A 

ESP   HVR 210.60 Jhansi ESP 1A 

    Total (ESP) 11,083.14       

              

FGD 

FY779 
SUPPORTS FOR CABLE 
TRAYS/CONTR 

48.00 Ranipet Structure 1B 

FGD 
FW386 

INTER-CONNECTING PLTF TO 
ABS 

8.00 Ranipet Structure 1B 

FGD 
FW385 

ELEVATOR M/C ROOM & GUIDE 
, 

15.00 Ranipet Structure 1B 

FGD FW384 ELEVATOR FLOOR GRILL 26.00 Ranipet Structure 1B 

FGD 
FW383 

ELEVATOR STAIR AND HAND 
RAIL 

11.00 Ranipet Structure 1B 

FGD FW382 ELEVATOR FLOORS 19.00 Ranipet Structure 1B 

FGD FW381 ELEVATOR BEAM AND BRACING 66.00 Ranipet Structure 1B 

FGD FW380 ELEVATOR COLUMN 40.00 Ranipet Structure 1B 

FGD FW372 HSFG BOLT-ELEV STRUC 2.00 Ranipet Structure 1B 

FGD 

FW322 
ABSORBER SYSTEM-CASING 
INTERM 

127.00 Ranipet Structure 1B 

FGD FW318 ROOF SHEETING 11.00 Ranipet Structure 1B 

FGD 

FW317 
NOZZLES & MANHOLE DOORS 
EQWT 

1.00 Ranipet Structure 1B 

FGD 

FW309 
MONORAIL BEAM ABSORBER 
AREA 

21.00 Ranipet Structure 1B 

FGD FW307 ABSORBER MISCELLANEOUS 2.00 Ranipet Structure 1B 

FGD FW306 ABSORBER HSFG FASTNERS 7.00 Ranipet Structure 1B 
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FGD 
FW305 

ABSORBER STAIRS & 
HANDRAILS 

24.00 Ranipet Structure 1B 

FGD FW304 ABSORBER FLOOR GRILLS 50.00 Ranipet Structure 1B 

FGD FW303 ABSORBER UPPER FLOORS 3.00 Ranipet Structure 1B 

FGD FW302 ABSORBER LOWER FLOORS 18.00 Ranipet Structure 1B 

FGD 

FW301 
ABSORBER BEAMS AND 
BRACINGS 

156.00 Ranipet Structure 1B 

FGD FW300 ABSORBER COLUMNS 79.00 Ranipet Structure 1B 

FGD 

FW285 
SUPRTING STR FOR EMERGENCY 
QWT 

6.00 Ranipet Structure 1B 

FGD FW231 ABSORBER SHEAR PLATE 12.00 Ranipet Structure 1B 

FGD 

FW226 
EMERGENCY QUENCH WATER 
TANK 

19.00 Ranipet Structure 1B 

FGD 
FW224 

ABSORBER SYSTEM-LINING-
C276 

20.00 Ranipet Structure 1B 

FGD FW222 ABSORBER SYSTEM-CASING TOP 86.00 Ranipet Structure 1B 

FGD 

FW221 
ABSORBER SYSTEM-CASING 
BOTTOM 

94.00 Ranipet Structure 1B 

FGD FW219 ABSORBER SYSTEM-BASE 23.85 Ranipet Structure 1B 

FGD FW218 ABS SPRAY PIPE SUPP 26.00 Ranipet Structure 1B 

FGD FW217 ABS ME SUPPORT 49.00 Ranipet Structure 1B 

FGD FW216 ABS BAFFLE GRATING SUPP 14.00 Ranipet Structure 1B 

FGD 

FW209 
MAN HOLE DOOR FOR 
ABSORBER 

4.00 Ranipet Structure 1B 

FGD FW208 RC PUMP OB SUPPORT 13.00 Ranipet Structure 1B 

FGD FW203 NOZZLE NB25 TO NB250 1.50 Ranipet Structure 1B 

FGD 

FU615 
GALLERIES AND RAILINGS-
INS&SAM 

20.00 Ranipet Structure 1B 

FGD 

FU613 
GALLARIES AND RAILINGS FOR 
DUC 

10.00 Ranipet Structure 1B 

FGD 

FU612 
GALLARIES AND RAILINGS FOR 
DAM 

30.00 Ranipet Structure 1B 

FGD FU399 DUCT EREC MATERIALS 10.00 Ranipet Structure 1B 

FGD FU373 HSFG BOLT-DUCT STRU 2.00 Ranipet Structure 1B 

FGD FU330 C276-Ti CLAD PLATE 0.50 Ranipet Structure 1B 

FGD 
FU328 

W/D INTERFACE (CARBON 
STEEL) 

25.00 Ranipet Structure 1B 

FGD FU324 HOOD OVER ABSORBER 93.00 Ranipet Structure 1B 
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FGD 

FU312 
PLATFORM FOR-DUCT 
INSTR&SAMPLG 

15.00 Ranipet Structure 1B 

FGD FU298 PLATFORM FOR G&D 20.00 Ranipet Structure 1B 

FGD FU297 PLATFORM FOR DUCT 15.00 Ranipet Structure 1B 

FGD FU262 DUCT STR ABS & BYP/STACK 85.00 Ranipet Structure 1B 

FGD FU260 DUCT STR BYP & BUR/GGH/ABS 110.00 Ranipet Structure 1B 

FGD FU234 DUCT SUP ABS & STACK/BYP 10.00 Ranipet Structure 1B 

FGD FU232 DUCT SUP BYP & BUF/GGH 25.00 Ranipet Structure 1B 

FGD FU228 ABSORBER-W/D INTERFACE 42.00 Ranipet Structure 1B 

FGD FP471 PIPING SUPPORT STR. 50.00 Ranipet Structure 1B 

FGD FP468 U-BOLTS 12.00 Ranipet Structure 1B 

FGD FB714 HOISTS 35.00 Ranipet Structure 1B 

FGD FB713 CHAIN PULLEYS 0.40 Ranipet Structure 1B 

FGD FB708 SUMP-DRAIN SCREENS 0.20 Ranipet Structure 1B 

FGD FB323 ABSORBER JAS 1.00 Ranipet Structure 1B 

FGD FB313 ABSORBER SPRAY NOZZLES 6.00 Ranipet Structure 1B 

FGD FB293 ELEVATOR AND ACCESSORIES 16.00 Ranipet Structure 1B 

FGD FB249 HANDLING EQUIP - RC PUMP 5.00 Ranipet Structure 1B 

FGD FB239 VIEWING PORTS 0.20 Ranipet Structure 1B 

FGD 
FB223 

ABSORBER SYSTEM 
ACCESSORIES 

4.00 Ranipet Structure 1B 

FGD 

FB215 
MIST ELIMINATOR & 
ACCESSORIES 

20.00 Ranipet Structure 1B 

FGD FB214 ABS BAFFLE GRATING 1.00 Ranipet Structure 1B 

FGD FB213 ABSORBER SYSTEM INTERNALS 30.00 Ranipet Structure 1B 

FGD FW715 HANDLING EQUIPMENT IN FGD 1.00 Ranipet Structure 1B 

Ducting 39-141 COLS FRAMES NEAR ID 250.00 Trichy Structure 1B 

Ducting 39-142 COLS FRAMES NEAR ID 250.00 Trichy Structure 1B 

Ducting 39-150 COL FRAMES BETN I.D. 171.00 Trichy Structure 1B 

Ducting 39-300 PLATFORMS - AFTER ESP 245.00 Trichy Structure 1B 

Ducting 39-306 FAN HANDLING STRUCTU 50.00 Trichy Structure 1B 

Ducting 39-810 FLOOR GRILL 5.00 Trichy Structure 1B 

Ducting 39-820 STAIRS 5.00 Trichy Structure 1B 

Ducting 39-850 HAND RAIL AND HAND R 5.00 Trichy Structure 1B 

FGD 

57566 
PLATFORMS AND LADDERS-FGD 
GD 28.00 

Ranipet Structure 1B 

FGD   LS Day Silo (02 nos.) 420.00 HYD Structure 1B 

FGD   Bag Filter for Silo 3.00 HYD Structure 1B 

FGD   Air Blaster for Silo 2.20 HYD Structure 1B 



 

TECHNICAL CONDITIONS OF CONTRACT (TCC) 
CHAPTER-IX: ESTIMATED WEIGHT FOR VARIOUS SYSTEMS IN SCOPE OF WORK (BOQ) 

BHEL-CPC (VOL-I-A- TECHNICAL BID SPECIFICATION)  
TENDER NO. BHEL/CPC/KRD/M_ESP_FGD/27/051 

FGD 

  
Elevator for LS Day Silo & WBM 
Building 3.00 

HYD 
Structure 1B 

FGD   ELECTRIC HOISTS 10.00 PEM Structure 1B 

FGD 

  

Platforms for VBF & 
Hydrocyclones 25.00 

PEM 
Structure 1B 

FGD   Miscellaneous 25.00 PEM Structure 1B 

    Total (Structure) 3,293.85       

              

FGD FU257 DUCT ABS & BYP/STACK 60.00 Ranipet NPP 1C 

FGD FU255 DUCT BYP & BUF/GGH/ABS 120.00 Ranipet NPP 1C 

FGD FU252 EXPNSN JNT NON METALLIC 1.00 Ranipet NPP 1C 

FGD FU251 EXPNSN JNT METALLIC 15.00 Ranipet NPP 1C 

FGD FU206 MAN HOLE DOOR FOR DUCT 3.00 Ranipet NPP 1C 

FGD 
FU200 

INSTRUMENT TAPPING FOR 
DUCT 

1.00 Ranipet NPP 1C 

FGD FW725 NOZZLES & FLANGES 1.00 Ranipet NPP 1C 

FGD FW331 LEAK DETECTION PIPES 0.50 Ranipet NPP 1C 

FGD FW229 W/D WASH SYSTEM 0.73 Ranipet NPP 1C 

FGD FW227 EMERGENCY QUENCH SYSTEM 2.37 Ranipet NPP 1C 

FGD FW202 ABS NOZL NB 300 & ABOVE 1.00 Ranipet NPP 1C 

FGD FW201 ABSORB. RC PUMP NOZZLE 6.00 Ranipet NPP 1C 

FGD FU375 DUCT- EREC BOLTS&NUTS 2.00 Ranipet NPP 1C 

FGD FU329 ALLOY LINING-DUCT 1.00 Ranipet NPP 1C 

FGD FU325 SAMPLING NOZZLES FOR DUCT 1.00 Ranipet NPP 1C 

FGD 
FU315 

CONDENSATE COLLECTION 
SYSTEM 

5.00 Ranipet NPP 1C 

FGD FP467 RUBBER GASKET, SHEET 1.00 Ranipet NPP 1C 

FGD FB241 ABSORBER AGITATOR 10.00 Ranipet NPP 1C 

G&D 57470 GATE-ESP OUTLET 70.00 Ranipet NPP 1C 

G&D 57480 GATE-ID FAN INLET 65.00 Ranipet NPP 1C 

G&D 57490 GATE-ID FAN OUTLET 61.50 Ranipet NPP 1C 

G&D 57C73 DMPR-FGD OUTLET 28.23 Ranipet NPP 1C 

G&D 57N63 DMPR-FGD INLET 29.56 Ranipet NPP 1C 

G&D 57C83 DMPR-FGD BYPASS 34.85 Ranipet NPP 1C 

G&D 57F09 MOUNTING BRACKET-FGD 3.00 Ranipet NPP 1C 

G&D 57F41 SEAL AIR PIPING-FGD 10.50 Ranipet NPP 1C 

G&D 57F91 BLOWER WITH MOTR-FGD 6.50 Ranipet NPP 1C 

G&D 57F97 KGV & CHECK VALV-FGD 4.25 Ranipet NPP 1C 

G&D 57491 BLOWER WITH MOTOR 3.20 Ranipet NPP 1C 



 

TECHNICAL CONDITIONS OF CONTRACT (TCC) 
CHAPTER-IX: ESTIMATED WEIGHT FOR VARIOUS SYSTEMS IN SCOPE OF WORK (BOQ) 

BHEL-CPC (VOL-I-A- TECHNICAL BID SPECIFICATION)  
TENDER NO. BHEL/CPC/KRD/M_ESP_FGD/27/051 

G&D 57497 KGV & CHECK VALVE 1.95 Ranipet NPP 1C 

G&D 

57577 
ELECT ACTUATOR FOR 
GATE,DAMPER 13.00 

Ranipet NPP 1C 

Ducting 48-482 DUCT -  ESP TO ID FAN 385.00 Trichy NPP 1C 

Ducting 48-484 EXPNJT -  ESP TO ID FAN 27.50 Trichy NPP 1C 

Ducting 48-485 SUPPORT -  ESP TO ID FAN 33.00 Trichy NPP 1C 

Ducting 48-492 DUCT -  IDFAN-CHIMNY 370.00 Trichy NPP 1C 

Ducting 48-494 EXPNJT -  IDFAN-CHIMNY 13.00 Trichy NPP 1C 

Ducting 48-495 SUPORT IDFAN-CHIMNEY 27.00 Trichy NPP 1C 

Ducting 48-496 SQ DUCTID FAN-CHIMNEYRIGHT 180.43 Trichy NPP 1C 

Ducting 48-498 DUCT - ID FAN-CHIM 240.58 Trichy NPP 1C 

Ducting 48-912 SLIDE BRG PL-ID SYS 2.72 Trichy NPP 1C 

    Total (NPP) 1,842.37       

              

FGD   Grith Gear -HALF 48.00 HYD RM 1D 

FGD   Main pinion Shaft 10.00 HYD RM 1D 

FGD   Main reducer 40.00 HYD RM 1D 

FGD   Inching reducer 10.00 HYD RM 1D 

FGD   Agitator assembly 10.00 HYD RM 1D 

FGD   Mill Shell 80.00 HYD RM 1D 

FGD   Losse items 40.00 HYD RM 1D 

FGD   Mill Slurry pump 20.00 HYD RM 1D 

FGD   Dischrage trunion assembly 6.00 HYD RM 1D 

FGD   Grinding Balls 300.00 HYD RM 1D 

FGD   Mill Liners  60.00 HYD RM 1D 

FGD   Slurry tank 10.00 HYD RM 1D 

FGD   Bearing housing 24.00 HYD RM 1D 

FGD   Foundation items 30.00 HYD RM 1D 

FGD   Hydroc-cyclone  20.00 HYD RM 1D 

FGD   Belt Feeder 20.00 HYD RM 1D 

FGD   Piping 40.00 HYD RM 1D 

FGD   Misc. 80.00 HYD RM 1D 

FGD   Slurry Recirculation pumps 121.00 HYD RM 1D 

FGD   Oxidation Blowers  30.00 HYD RM 1D 

FGD   RC Pump HT Motor  44.10 Bhopal RM 1D 

FGD   Oxidation Blower HT Motor  16.40 Bhopal RM 1D 

FGD   Wet Ball Mill HT Motor  30.52 Bhopal RM 1D 

FGD FP702 WATER PUMPS & ACCESSORIES 7.00 Ranipet RM 1D 

FGD FP701 SLURRY PUMPS & ACCESSORIES 40.00 Ranipet RM 1D 



 

TECHNICAL CONDITIONS OF CONTRACT (TCC) 
CHAPTER-IX: ESTIMATED WEIGHT FOR VARIOUS SYSTEMS IN SCOPE OF WORK (BOQ) 

BHEL-CPC (VOL-I-A- TECHNICAL BID SPECIFICATION)  
TENDER NO. BHEL/CPC/KRD/M_ESP_FGD/27/051 

GDWE   Motor of Vacuum Pump 12.00 PEM RM 1D 

GDWE   Cake Wash Pump with Motor 2.00 PEM RM 1D 

GDWE 
  

Belt/Cloth Wash Pump with 
Motor 

2.00 PEM RM 1D 

GDWE 
  

Secondary Hydrocyclone & 
Accessories 

13.50 PEM RM 1D 

GDWE 
  

Vacuum Belt Filter & 
Accessories 

80.00 PEM RM 1D 

GDWE   Vacuum Pump 31.50 PEM RM 1D 

GDWE   Vacuum Receiver 10.00 PEM RM 1D 

GDWE 
  

Primary Hydrocyclone & 
Accessories 

20.00 PEM RM 1D 

    Total (RM) 1,308.02       

              

FGD 
FP851 DIAPHRAGM VALV-SLURRY 

1.50 Ranipet 
Piping-CS, 

GI & SS 
2A 

FGD 
FP848 CHECK VALVES- WATER 

0.15 Ranipet 
Piping-CS, 

GI & SS 
2A 

FGD 
FP846 BALL VALVES-SLURRY 

0.10 Ranipet 
Piping-CS, 

GI & SS 
2A 

FGD 
FP845 BALL VALVES- WATER 

0.60 Ranipet 
Piping-CS, 

GI & SS 
2A 

FGD 
FP842 MAN PINCH VALV-GYP SLRY 

0.10 Ranipet 
Piping-CS, 

GI & SS 
2A 

FGD 
FP841 CONTROL VALVES 

0.70 Ranipet 
Piping-CS, 

GI & SS 
2A 

FGD 
FP840 CERAMIV VALVES 

0.40 Ranipet 
Piping-CS, 

GI & SS 
2A 

FGD 
FP834 MAIN GLOBE VALV-UTLTY 

4.00 Ranipet 
Piping-CS, 

GI & SS 
2A 

FGD 
FP830 PNEUM GATE VALVE-UTLTY 

3.50 Ranipet 
Piping-CS, 

GI & SS 
2A 

FGD 
FP829 MOTOR GATE VALV-UTLTY 

4.00 Ranipet 
Piping-CS, 

GI & SS 
2A 

FGD 
FP828 MAN GATE VALV-UTLTY 

3.50 Ranipet 
Piping-CS, 

GI & SS 
2A 

FGD 
FP824 PNEUM BTRFLY VALV-GYP SLRY 

7.00 Ranipet 
Piping-CS, 

GI & SS 
2A 



 

TECHNICAL CONDITIONS OF CONTRACT (TCC) 
CHAPTER-IX: ESTIMATED WEIGHT FOR VARIOUS SYSTEMS IN SCOPE OF WORK (BOQ) 

BHEL-CPC (VOL-I-A- TECHNICAL BID SPECIFICATION)  
TENDER NO. BHEL/CPC/KRD/M_ESP_FGD/27/051 

FGD 
FP823 MOTOR BTRFLY VALV -GYP SLRY 

0.40 Ranipet 
Piping-CS, 

GI & SS 
2A 

FGD 
FP822 MAN BTRFLY VALV-GYP SLRY 

0.60 Ranipet 
Piping-CS, 

GI & SS 
2A 

FGD 
FP821 PNEUM BTRFLY VALV-LS SLRY 

0.60 Ranipet 
Piping-CS, 

GI & SS 
2A 

FGD 
FP820 MOTOR BTRFLY VALV-LS SLRY 

0.35 Ranipet 
Piping-CS, 

GI & SS 
2A 

FGD 
FP819 MAN BTRFLY VALV-LS SLRY 

0.10 Ranipet 
Piping-CS, 

GI & SS 
2A 

FGD 
FP818 PNEM BTRFLY VALV-UTLTY 

0.30 Ranipet 
Piping-CS, 

GI & SS 
2A 

FGD 
FP817 MOTOR BTRFL VALV-UTLTY 

0.20 Ranipet 
Piping-CS, 

GI & SS 
2A 

FGD 
FP816 MANL BTRFLY VALV - UTLTY 

0.10 Ranipet 
Piping-CS, 

GI & SS 
2A 

FGD 
FP477 CS PIPING (LOT-2) 

15.00 Ranipet 
Piping-CS, 

GI & SS 
2A 

FGD 
FP475 FRP PIPING (LOT-2) 

10.00 Ranipet 
Piping-CS, 

GI & SS 
2A 

FGD 
FP470 PIPING ACC. 

0.50 Ranipet 
Piping-CS, 

GI & SS 
2A 

FGD 
FP466 FASTENERS CS & SS 

20.00 Ranipet 
Piping-CS, 

GI & SS 
2A 

FGD 
FP463 CS PIPING (PW,CW,SW) 

75.00 Ranipet 
Piping-CS, 

GI & SS 
2A 

FGD 
FP462 CSRL PIPE-2 (GS,LS) 

105.00 Ranipet 
Piping-CS, 

GI & SS 
2A 

FGD 
FP460 FRP PIPING (LS,GS) 

55.00 Ranipet 
Piping-CS, 

GI & SS 
2A 

FGD 
FP412 RC PUMP OUTLET VALVE 

25.00 Ranipet 
Piping-CS, 

GI & SS 
2A 

FGD 
FP411 RC PUMP INLE VALVE 

25.00 Ranipet 
Piping-CS, 

GI & SS 
2A 

FGD 
FP479 GI PIPING (LOT-2) 

3.00 Ranipet 
Piping-CS, 

GI & SS 
2A 

FGD 
FP465 GI PIPING (IA, DW) 

20.00 Ranipet 
Piping-CS, 

GI & SS 
2A 



 

TECHNICAL CONDITIONS OF CONTRACT (TCC) 
CHAPTER-IX: ESTIMATED WEIGHT FOR VARIOUS SYSTEMS IN SCOPE OF WORK (BOQ) 

BHEL-CPC (VOL-I-A- TECHNICAL BID SPECIFICATION)  
TENDER NO. BHEL/CPC/KRD/M_ESP_FGD/27/051 

FGD 
FP464 SS PIPING (W/D) 

2.00 Ranipet 
Piping-CS, 

GI & SS 
2A 

    Total (Piping-CS, GI & SS) 383.70       

              

ESP 79967 
MIN WOOL FOR ESP 
INSULATION 

489.00 Ranipet 
Insul-
Wool 

3A 

Ducting 33-221 DUCT MINERAL WOOL 68.00 Trichy 
Insul-
Wool 

3A 

FGD 
FU267 

INSULATION MATERIALS FOR 
DUCT 

20.00 Ranipet 
Insul-
Wool 

3A 

    Total (Insl-Wool) 577.00       

              

ESP 79968 
FIXING COMP. FOR ESP 
INSULATION 

137.00 Ranipet 
Insul-Fix 

Comp 
3B 

Ducting 32-210 FIX COMP-DUCT INSULN 62.00 Trichy 
Insul-Fix 

Comp 
3B 

FGD 
FU268 FIXING COMP FOR DUCT 

10.00 Ranipet 
Insul-Fix 

Comp 
3B 

    Total (Insl- Iron components) 209.00       

              

ESP 89615 
INSULATION CLADDING SH FOR 
ESP 

103.00 Ranipet Insul-AL 3C 

Ducting 37-010 BLR OUTER CSG COMPS  50.00 Trichy Insul-AL 3C 

FGD FU269 CLADDING SHEET FOR DUCT 10.00 Ranipet Insul-AL 3C 

    
Total (Insl-AL cladding 
sheeting) 

163.00       

              

    Grand Total 18,860.08       

 

Package B: Unit # 2 

 

 

Area PGMA PGMA Description 
Estimated 
Design Wt. 

(in MT) 

BHEL 
Unit 

Item 
Rate 

Schedule 

ESP 79981 SUPPOTING STRUCTURES FOR ESP 809.93 Ranipet ESP 1A 

ESP 79901 ROLL/SLIDE SUPPORTS 15.62 Ranipet ESP 1A 

ESP 79943 HOPPER RIDGES 113.96 Ranipet ESP 1A 

ESP 79948 CASING STRUCTURE 871.85 Ranipet ESP 1A 



 

TECHNICAL CONDITIONS OF CONTRACT (TCC) 
CHAPTER-IX: ESTIMATED WEIGHT FOR VARIOUS SYSTEMS IN SCOPE OF WORK (BOQ) 

BHEL-CPC (VOL-I-A- TECHNICAL BID SPECIFICATION)  
TENDER NO. BHEL/CPC/KRD/M_ESP_FGD/27/051 

ESP 79949 CASING SHELL/PANEL 899.08 Ranipet ESP 1A 

ESP 79928 ESP ROOF BEAM 310.77 Ranipet ESP 1A 

ESP 89610 EP GALLERIES&STAIRS 125.73 Ranipet ESP 1A 

ESP 89612 FLOOR GRILL AND STEP TREAD 86.93 Ranipet ESP 1A 

ESP 79814 SUPPORT INSULATORS 24.62 Ranipet ESP 1A 

ESP 79911 GAS SCREEN-EP 8 Ranipet ESP 1A 

ESP 79913 EMIT SYST SUSPENSION 29.55 Ranipet ESP 1A 

ESP 79919 COL ELEC SUSPENSION 191 Ranipet ESP 1A 

ESP 79920 COLLECTING ELECTRODE 2176.75 Ranipet ESP 1A 

ESP 79921 EMIT SYS FRAME-TOP 172.8 Ranipet ESP 1A 

ESP 79922 EMIT SYS FRAME BOTOM 235 Ranipet ESP 1A 

ESP 79924 SHOCK BARS 145.1 Ranipet ESP 1A 

ESP 79932 EMIT SYS FRAME-MIDLE 420 Ranipet ESP 1A 

ESP 79946 INSULATOR SUPP PANEL 151.12 Ranipet ESP 1A 

ESP 79955 PENT HOUSE FOR E P 250 Ranipet ESP 1A 

ESP 89614 PENT HOUSE ROOFING SHEETS 43 Ranipet ESP 1A 

ESP 79908 GAS DIST. ASSY 112 Ranipet ESP 1A 

ESP 79915 EMITTING ELECTRODES 46.05 Ranipet ESP 1A 

ESP 79942 OUTER ROOF-EP 372 Ranipet ESP 1A 

ESP 79944 HOPPER UPPER PART 406 Ranipet ESP 1A 

ESP 79945 HOP MLD&LOWER PART 1035 Ranipet ESP 1A 

ESP 79947 ROOF PANEL ASSY 239.4 Ranipet ESP 1A 

ESP 79950 INLET-OUTLET FUNNEL 250 Ranipet ESP 1A 

ESP 79957 SPLITTER&GUIDE VANES 43 Ranipet ESP 1A 

ESP 79925 COLL ELECT RAPP MECH 115.5 Ranipet ESP 1A 

ESP 79841 
ELECTRICAL MISCELLANEOUS 
ITEMS 

19.8 Ranipet ESP 1A 

ESP 79906 INSULATOR HOUSING AS 80 Ranipet ESP 1A 

ESP 79916 EMIT ELECT RAPP MECH 85.9 Ranipet ESP 1A 

ESP 79917 DRIVE ARGT. FOR EMIT. SYS 63 Ranipet ESP 1A 

ESP 79965 APP PLATFORM-HOPPER 160 Ranipet ESP 1A 

ESP 89611 ESP ROOF HANDRAILS 16 Ranipet ESP 1A 

ESP 89613 FLOOR GRILL AND MOBILE LADDER 103.74 Ranipet ESP 1A 

ESP 79831 
GEARED MOTORS FOR RAPPING 
MECH 

37 Ranipet ESP 1A 

ESP 79859 SUPPORTS FOR ELECTRICAL ITEMS 30 Ranipet ESP 1A 

ESP 79863 ASH LEVEL INDICATOR 3.86 Ranipet ESP 1A 

ESP 79872 INTERLOCKS-EP 3.56 Ranipet ESP 1A 



 

TECHNICAL CONDITIONS OF CONTRACT (TCC) 
CHAPTER-IX: ESTIMATED WEIGHT FOR VARIOUS SYSTEMS IN SCOPE OF WORK (BOQ) 

BHEL-CPC (VOL-I-A- TECHNICAL BID SPECIFICATION)  
TENDER NO. BHEL/CPC/KRD/M_ESP_FGD/27/051 

ESP 79873 
ELECTRICALLY OPERTD 
HOIST&ACCE 

10.11 Ranipet ESP 1A 

ESP 79890 HEATING ELEMENTS 1.58 Ranipet ESP 1A 

ESP 79905 ESP-SUB-DELIVERY COMPONENTS 1.1 Ranipet ESP 1A 

ESP 79909 GD-RAPPING MECHANISM 19.74 Ranipet ESP 1A 

ESP 79910 GD_DRIVE ARRANGEMENT 1.38 Ranipet ESP 1A 

ESP 79923 INSPECTION DOORS 17 Ranipet ESP 1A 

ESP 79926 COLL ELEC RAPP DRIVE 12.36 Ranipet ESP 1A 

ESP 79961 EP PERF TEST EQUIPT 30.7 Ranipet ESP 1A 

ESP 79830 ELECTRICAL SD COMPTS 33.05 Ranipet ESP 1A 

ESP 79860 CABLE-CABLE RACKS 390.6 Ranipet ESP 1A 

ESP 79891 
PANEL TYPE HOPPER HEATERS & 
AC 

30 Ranipet ESP 1A 

ESP 79966 WATER WASHING SYSTEM 8.3 Ranipet ESP 1A 

ESP 79989 GUIDE PLATE/VANE EP INLET DUCT 14 Ranipet ESP 1A 

ESP   HVR 210.6 Jhansi ESP 1A 

    Total (ESP) 11,083.14       

              

FGD FW386 INTER-CONNECTING PLTF TO ABS 8.00 Ranipet Structure 1B 

FGD FW385 ELEVATOR M/C ROOM & GUIDE , 15.00 Ranipet Structure 1B 

FGD FW384 ELEVATOR FLOOR GRILL 26.00 Ranipet Structure 1B 

FGD FW383 ELEVATOR STAIR AND HAND RAIL 11.00 Ranipet Structure 1B 

FGD FW382 ELEVATOR FLOORS 19.00 Ranipet Structure 1B 

FGD FW381 ELEVATOR BEAM AND BRACING 66.00 Ranipet Structure 1B 

FGD FW380 ELEVATOR COLUMN 40.00 Ranipet Structure 1B 

FGD FW372 HSFG BOLT-ELEV STRUC 2.00 Ranipet Structure 1B 

FGD 
FW322 

ABSORBER SYSTEM-CASING 
INTERM 

127.00 Ranipet Structure 1B 

FGD FW318 ROOF SHEETING 11.00 Ranipet Structure 1B 

FGD 
FW317 

NOZZLES & MANHOLE DOORS 
EQWT 

1.00 Ranipet Structure 1B 

FGD FW309 MONORAIL BEAM ABSORBER AREA 21.00 Ranipet Structure 1B 

FGD FW307 ABSORBER MISCELLANEOUS 2.00 Ranipet Structure 1B 

FGD FW306 ABSORBER HSFG FASTNERS 7.00 Ranipet Structure 1B 

FGD FW305 ABSORBER STAIRS & HANDRAILS 24.00 Ranipet Structure 1B 

FGD FW304 ABSORBER FLOOR GRILLS 50.00 Ranipet Structure 1B 

FGD FW303 ABSORBER UPPER FLOORS 3.00 Ranipet Structure 1B 

FGD FW302 ABSORBER LOWER FLOORS 18.00 Ranipet Structure 1B 

FGD FW301 ABSORBER BEAMS AND BRACINGS 156.00 Ranipet Structure 1B 

FGD FW300 ABSORBER COLUMNS 79.00 Ranipet Structure 1B 



 

TECHNICAL CONDITIONS OF CONTRACT (TCC) 
CHAPTER-IX: ESTIMATED WEIGHT FOR VARIOUS SYSTEMS IN SCOPE OF WORK (BOQ) 

BHEL-CPC (VOL-I-A- TECHNICAL BID SPECIFICATION)  
TENDER NO. BHEL/CPC/KRD/M_ESP_FGD/27/051 

FGD 

FW285 
SUPRTING STR FOR EMERGENCY 
QWT 

6.00 Ranipet Structure 1B 

FGD FW231 ABSORBER SHEAR PLATE 12.00 Ranipet Structure 1B 

FGD 
FW226 

EMERGENCY QUENCH WATER 
TANK 

19.00 Ranipet Structure 1B 

FGD FW224 ABSORBER SYSTEM-LINING-C276 20.00 Ranipet Structure 1B 

FGD FW222 ABSORBER SYSTEM-CASING TOP 86.00 Ranipet Structure 1B 

FGD 
FW221 

ABSORBER SYSTEM-CASING 
BOTTOM 

94.00 Ranipet Structure 1B 

FGD FW219 ABSORBER SYSTEM-BASE 23.85 Ranipet Structure 1B 

FGD FW218 ABS SPRAY PIPE SUPP 26.00 Ranipet Structure 1B 

FGD FW217 ABS ME SUPPORT 49.00 Ranipet Structure 1B 

FGD FW216 ABS BAFFLE GRATING SUPP 14.00 Ranipet Structure 1B 

FGD FW209 MAN HOLE DOOR FOR ABSORBER 4.00 Ranipet Structure 1B 

FGD FW208 RC PUMP OB SUPPORT 13.00 Ranipet Structure 1B 

FGD FW203 NOZZLE NB25 TO NB250 1.50 Ranipet Structure 1B 

FGD 
FU615 

GALLERIES AND RAILINGS-
INS&SAM 

20.00 Ranipet Structure 1B 

FGD FU613 GALLARIES AND RAILINGS FOR DUC 10.00 Ranipet Structure 1B 

FGD 
FU612 

GALLARIES AND RAILINGS FOR 
DAM 

30.00 Ranipet Structure 1B 

FGD FU399 DUCT EREC MATERIALS 10.00 Ranipet Structure 1B 

FGD FU373 HSFG BOLT-DUCT STRU 2.00 Ranipet Structure 1B 

FGD FU330 C276-Ti CLAD PLATE 0.50 Ranipet Structure 1B 

FGD FU328 W/D INTERFACE (CARBON STEEL) 25.00 Ranipet Structure 1B 

FGD FU324 HOOD OVER ABSORBER 93.00 Ranipet Structure 1B 

FGD 

FU312 
PLATFORM FOR-DUCT 
INSTR&SAMPLG 

15.00 Ranipet Structure 1B 

FGD FU298 PLATFORM FOR G&D 20.00 Ranipet Structure 1B 

FGD FU297 PLATFORM FOR DUCT 15.00 Ranipet Structure 1B 

FGD FU262 DUCT STR ABS & BYP/STACK 85.00 Ranipet Structure 1B 

FGD FU260 DUCT STR BYP & BUR/GGH/ABS 110.00 Ranipet Structure 1B 

FGD FU234 DUCT SUP ABS & STACK/BYP 10.00 Ranipet Structure 1B 

FGD FU232 DUCT SUP BYP & BUF/GGH 25.00 Ranipet Structure 1B 

FGD FU228 ABSORBER-W/D INTERFACE 42.00 Ranipet Structure 1B 

FGD FP471 PIPING SUPPORT STR. 25.00 Ranipet Structure 1B 

FGD FP468 U-BOLTS 6.00 Ranipet Structure 1B 

FGD FB323 ABSORBER JAS 1.00 Ranipet Structure 1B 

FGD FB313 ABSORBER SPRAY NOZZLES 6.00 Ranipet Structure 1B 

FGD FB293 ELEVATOR AND ACCESSORIES 16.00 Ranipet Structure 1B 



 

TECHNICAL CONDITIONS OF CONTRACT (TCC) 
CHAPTER-IX: ESTIMATED WEIGHT FOR VARIOUS SYSTEMS IN SCOPE OF WORK (BOQ) 

BHEL-CPC (VOL-I-A- TECHNICAL BID SPECIFICATION)  
TENDER NO. BHEL/CPC/KRD/M_ESP_FGD/27/051 

FGD FB249 HANDLING EQUIP - RC PUMP 5.00 Ranipet Structure 1B 

FGD FB239 VIEWING PORTS 0.20 Ranipet Structure 1B 

FGD FB223 ABSORBER SYSTEM ACCESSORIES 4.00 Ranipet Structure 1B 

FGD FB215 MIST ELIMINATOR & ACCESSORIES 20.00 Ranipet Structure 1B 

FGD FB214 ABS BAFFLE GRATING 1.00 Ranipet Structure 1B 

FGD FB213 ABSORBER SYSTEM INTERNALS 30.00 Ranipet Structure 1B 

Ducting 39-141 COLS FRAMES NEAR ID 250.00 Trichy Structure 1B 

Ducting 39-142 COLS FRAMES NEAR ID 250.00 Trichy Structure 1B 

Ducting 39-150 COL FRAMES BETN I.D. 171.00 Trichy Structure 1B 

Ducting 39-300 PLATFORMS - AFTER ESP 245.00 Trichy Structure 1B 

Ducting 39-306 FAN HANDLING STRUCTU 50.00 Trichy Structure 1B 

Ducting 39-810 FLOOR GRILL 5.00 Trichy Structure 1B 

Ducting 39-820 STAIRS 5.00 Trichy Structure 1B 

Ducting 39-850 HAND RAIL AND HAND R 5.00 Trichy Structure 1B 

  
57566 

PLATFORMS AND LADDERS-FGD 
GD 28 

Ranipet Structure 1B 

    Total (Structure) 2690.05       

              

FGD FU257 DUCT ABS & BYP/STACK 60.00 Ranipet NPP 1C 

FGD FU255 DUCT BYP & BUF/GGH/ABS 120.00 Ranipet NPP 1C 

FGD FU252 EXPNSN JNT NON METALLIC 1.00 Ranipet NPP 1C 

FGD FU251 EXPNSN JNT METALLIC 15.00 Ranipet NPP 1C 

FGD FU206 MAN HOLE DOOR FOR DUCT 3.00 Ranipet NPP 1C 

FGD FU200 INSTRUMENT TAPPING FOR DUCT 1.00 Ranipet NPP 1C 

FGD FW331 LEAK DETECTION PIPES 0.50 Ranipet NPP 1C 

FGD FW229 W/D WASH SYSTEM 0.73 Ranipet NPP 1C 

FGD FW227 EMERGENCY QUENCH SYSTEM 2.37 Ranipet NPP 1C 

FGD FW202 ABS NOZL NB 300 & ABOVE 1.00 Ranipet NPP 1C 

FGD FW201 ABSORB. RC PUMP NOZZLE 6.00 Ranipet NPP 1C 

FGD FU375 DUCT- EREC BOLTS&NUTS 2.00 Ranipet NPP 1C 

FGD FU329 ALLOY LINING-DUCT 1.00 Ranipet NPP 1C 

FGD FU325 SAMPLING NOZZLES FOR DUCT 1.00 Ranipet NPP 1C 

FGD FU315 CONDENSATE COLLECTION SYSTEM 5.00 Ranipet NPP 1C 

FGD FP467 RUBBER GASKET, SHEET 1.00 Ranipet NPP 1C 

FGD FB241 ABSORBER AGITATOR 10.00 Ranipet NPP 1C 

G&D 57470 GATE-ESP OUTLET 70 Ranipet NPP 1C 

G&D 57480 GATE-ID FAN INLET 65 Ranipet NPP 1C 

G&D 57490 GATE-ID FAN OUTLET 61.5 Ranipet NPP 1C 

G&D 57C73 DMPR-FGD OUTLET 28.23 Ranipet NPP 1C 
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G&D 57N63 DMPR-FGD INLET 29.56 Ranipet NPP 1C 

G&D 57C83 DMPR-FGD BYPASS 34.85 Ranipet NPP 1C 

G&D 57F09 MOUNTING BRACKET-FGD 3 Ranipet NPP 1C 

G&D 57F41 SEAL AIR PIPING-FGD 10.5 Ranipet NPP 1C 

G&D 57F91 BLOWER WITH MOTR-FGD 6.5 Ranipet NPP 1C 

G&D 57F97 KGV & CHECK VALV-FGD 4.25 Ranipet NPP 1C 

G&D 57491 BLOWER WITH MOTOR 3.2 Ranipet NPP 1C 

G&D 57497 KGV & CHECK VALVE 1.95 Ranipet NPP 1C 

G&D 

57577 
ELECT ACTUATOR FOR 
GATE,DAMPER 13 

Ranipet NPP 1C 

Ducting 48-482 DUCT -  ESP TO ID FAN 385.00 Trichy NPP 1C 

Ducting 48-484 EXPNJT -  ESP TO ID FAN 27.50 Trichy NPP 1C 

Ducting 48-485 SUPPORT -  ESP TO ID FAN 33.00 Trichy NPP 1C 

Ducting 48-492 DUCT -  IDFAN-CHIMNY 370.00 Trichy NPP 1C 

Ducting 48-494 EXPNJT -  IDFAN-CHIMNY 13.00 Trichy NPP 1C 

Ducting 48-495 SUPORT IDFAN-CHIMNEY 27.00 Trichy NPP 1C 

Ducting 48-496 SQ DUCTID FAN-CHIMNEYRIGHT 180.43 Trichy NPP 1C 

Ducting 48-498 DUCT - ID FAN-CHIM 240.58 Trichy NPP 1C 

Ducting 48-912 SLIDE BRG PL-ID SYS 2.72 Trichy NPP 1C 

DG set 
  

PLACEMENT OF DG SET (1x1750 
KVA) ON FOUNDATION 

18.00 
ISG 

Bangalore 
NPP 1C 

DG set 
  

ERECTION OF ACOUSTIC 
ENCLOSURE AROUND THE DG SETS 

5.00 
ISG 

Bangalore 
NPP 1C 

DG set 

  

ERECTION OF SILENCER,  EXHAUST 
PIPING (MS Class 200 NB pipes, 
CLASS-B), SUPPORT , AND STACK 
(MS Class 200 NB pipe- CLASS B) 
AND 10 METERS EXHAUST 
SUPPORT STRUCTURE , 
INSULATION AND ALUMINIUM 
CLADDING. 

4.00 
ISG 

Bangalore 
NPP 1C 

DG set 

  

ERECTION OF 30 METERS 
GALVANISED EXHAUST PIPE 
SUPPORT STRUCTURE 

15.00 
ISG 

Bangalore 
NPP 1C 

DG set 

  

INSTALLATION OF DG AMF PANEL, 
DISTRIBUTION BOARD, BATTERY 
CHARGER AND BATTERY, NGR ON 
DG FOUNDATION , INSIDE THE 
ACOUSTIC ENCLOSURE. 

2.00 
ISG 

Bangalore 
NPP 1C 

DG set 
  

ERECTION OF FUEL TANK AND FUEL 
PIPING (MS Class 1 inch Pipes).  1.00 

ISG 
Bangalore 

NPP 1C 
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DG set 

  

INSTALLATION OF 5 KL BULK OIL 
TANK WITH TWO NOS. FUEL 
UNLOADING PUMP AND 2 NOS 
FUEL TRANSFER PUMP AND 
ASSOCIATED PIPING AND 
INSTRUMENTS. 

3.00 
ISG 

Bangalore 
NPP 1C 

    Total (NPP) 1889.37       

              

FGD   Slurry Recirculation pumps 121.00 HYD RM 1D 

FGD   Oxidation Blowers  30.00 HYD RM 1D 

FGD   RC Pump HT Motor  44.10 Bhopal RM 1D 

FGD   Oxidation Blower HT Motor  16.40 Bhopal RM 1D 

    Total (RM) 211.50       

              

FGD 
FP411 RC PUMP INLE VALVE 

25 Ranipet 
Piping-CS, 

GI & SS 
2A 

FGD 
FP412 RC PUMP OUTLET VALVE 

25 Ranipet 
Piping-CS, 

GI & SS 
2A 

FGD 
FP460 FRP PIPING (LS,GS) 

15 Ranipet 
Piping-CS, 

GI & SS 
2A 

FGD 
FP462 CSRL PIPE-2 (GS,LS) 

105 Ranipet 
Piping-CS, 

GI & SS 
2A 

FGD 
FP463 CS PIPING (PW,CW,SW) 

40 Ranipet 
Piping-CS, 

GI & SS 
2A 

FGD 
FP464 SS PIPING (W/D) 

2 Ranipet 
Piping-CS, 

GI & SS 
2A 

FGD 
FP465 GI PIPING (IA, DW) 

5 Ranipet 
Piping-CS, 

GI & SS 
2A 

FGD 
FP466 FASTENERS CS & SS 

10 Ranipet 
Piping-CS, 

GI & SS 
2A 

FGD 
FP470 PIPING ACC. 

0.5 Ranipet 
Piping-CS, 

GI & SS 
2A 

    Total (Piping-CS, GI & SS) 227.50       

              

              

ESP 79967 MIN WOOL FOR ESP INSULATION 489 Ranipet Insul-Wool 3A 

Ducting 33-221 DUCT MINERAL WOOL 68.00 Trichy Insul-Wool 3A 

FGD FU267 INSULATION MATERIALS FOR DUCT 20.00 Ranipet Insul-Wool 3A 

    Total (Insl-Wool) 577       
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ESP 79968 
FIXING COMP. FOR ESP 
INSULATION 

137 Ranipet 
Insul-Fix 

Comp 
3B 

Ducting 32-210 FIX COMP-DUCT INSULN 62.00 Trichy 
Insul-Fix 

Comp 
3B 

FGD 
FU268 FIXING COMP FOR DUCT 

10.00 Ranipet 
Insul-Fix 

Comp 
3B 

    Total (Insl- Iron components) 209       

              

ESP 89615 INSULATION CLADDING SH FOR ESP 103 Ranipet Insul-AL 3C 

Ducting 37-010 BLR OUTER CSG COMPS 50.00 Trichy Insul-AL 3C 

FGD FU269 CLADDING SHEET FOR DUCT 10.00 Ranipet Insul-AL 3C 

    Total (Insl-AL cladding sheeting) 163       

              

    Total 17,050.56       
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THE SCOPE OF THE WORK WILL COMPRISE OF BUT NOT LIMITED TO THE FOLLOWING: 

(All the works mentioned hereunder shall be carried out within the accepted rate unless otherwise 

specified.) 

10.0 GENERAL 

10.1 The intent of this specification is to provide services for execution of project according to most 

modern and proven techniques and codes. The omission of specific reference to any method, 

equipment or material necessary for the proper and efficient services towards installation of 

the plant shall not relieve the contractor of the responsibility of providing such services/ 

facilities to complete the work or portion of work awarded to him. The quoted/ accepted rates/ 

lump sum price shall deem to be inclusive of all such contingencies. 

10.2 It is not the intent to specify herein all details of all material. Any item related this work not 

covered by this but necessary to complete the system will be deemed to have been included in 

the scope of the work. 

10.3 Site Visit by the Bidder: - The bidder shall, prior to submitting his tender for the work, visit and 

examine the site of works and its surroundings at his own expense, and obtain and ascertain 

for himself on his own responsibility all information that may be necessary for preparing his 

tender and entering into a contract, and take the same into account in the quoted contract 

price for the work. 

10.3.1 The bidder shall satisfy themselves about the following factors: 

i) Site conditions including access to the site, existing and required roads and other means 

of transport/communication for use by him in connection with the work including 

diverting and re-routing of services. 

ii) Requirement and availability of land and other facilities of his enabling works, 

establishment of his nursery, office, stores etc. 

iii) Ground conditions including those bearing upon transportation, disposal, handling and 

storage of materials required for the work or obtained there-from. 

iv) Source and extent of availability of suitable materials, including water etc., and labour 

(skilled and unskilled) required for work, and laws and regulations governing their use and 

employment. 

v) Geological, meteorological, topographical and other general features of the site and its 

surroundings as are pertaining to and needed for the performance of the work. 

vi) The limit and extent of surface and subsurface water to be encountered during the 

performance of the work, and the requirement of drainage and pumping. 

vii) The type of equipment and facilities needed, for and in the performance of the work. 

viii) The extent of lead and lift required for the work in complete form over the entire duration 

of the contract, and All other information pertaining to and needed for the work including 
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information as to the risks, contingencies and other circumstances which may influence 

or affect the work or the cost thereof under this contract. 

  

10.4 The contractor is strictly prohibited from using BHEL’s regular components like angles, channels, 

beams, plates, pipe / tubes, and handrails etc. for any temporary supporting or approach 

platforms or scaffolding works or as bed for pre-assembly works. Contractor shall arrange 

himself all such materials. The Contractor shall make all fixtures, temporary supports, steel 

structures required for jigs & fixtures, anchors for load and guide pulleys required for the work. 

Contractor shall arrange necessary steel (angles, channels, beams, plates etc) for such usage as 

normal scope of work without any cost implication on BHEL. In case of such misuse of BHEL 

materials, a sum as determined by BHEL engineer will be recovered from the contractor’s bill. 

The decision of BHEL engineer is final and binding on the contractor. However, if available with 

BHEL (in form of scrap/good steel), vendor may be allowed to use on returnable basis on 

discretion of BHEL. 

10.5 Contractors shall ensure that all their Staff / Employees are exposed to periodical training 

programme conducted by qualified agencies / personnel on latest ISO Standards. 

10.6 Contractor has to clear the front, expeditiously and promptly as instructed by BHEL Engineer 

for other agencies, like Civil, Electrical, instrumentation, BOP, etc., to commence their work 

from / on the equipments coming under this scope. Sometimes, more than one agency may 

have to work in same location. Sometimes it may be required to re-schedule the activities to 

enable other agencies to commence / continue the work so as to keep the overall project 

schedule. 

10.7 For the purpose of planning, contractor shall furnish the estimated requirement of power 

(month wise) for execution of work in terms of maximum KW demand. 

10.8 The contractor must obtain the signature and permission of the security personnel of the 

customer for bringing any of their materials inside the site premises. Without the Entry Gate 

Pass these materials will not be allowed to be taken outside. 

10.9 During the course of erection, if the progress is found unsatisfactory, or if the target dates fixed 

from time to time for every milestone are to be advanced, or in the opinion of BHEL, if it is found 

that the skilled workmen like fitters, operators, technicians employed are not sufficient BHEL 

will induct required additional workmen to improve the progress and recover all charges 

incurred on this account including all expenses together with BHEL overheads (5%) from 

contractor’s bills. 

10.10 The intent of specification is to provide services according to the most modern and proven 

techniques and codes. The omission of specific reference to any method, equipment or material 
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necessary for proper and efficient execution of this work shall not relieve the Contractor of the 

responsibility of providing such facilities to complete the work without any extra compensation. 

10.11 Contractor shall erect and commission all the equipments and auxiliaries as per the sequence 

& methodology prescribed by BHEL depending upon the technical requirements. Availability of 

materials and fronts will decide this. BHEL Engineer’s decision regarding correctness of the work 

and method of working shall be final and binding on the Contractor. No claims for extra 

payment from the Contractor will be entertained on the ground of deviation from the methods 

/ sequence adopted in erection of similar sets elsewhere.  

10.12 The Contractor shall perform any services, tests etc. which may not be specified but 

nevertheless, required for the completion of work within quoted rates. 

10.13 The Contractor shall execute the work in the most substantial and workman like manner.  The 

stores shall be handled with care and diligence.  

10.14 BHEL reserves right to recover from the Contractor any loss which arises out of undue delay / 

discrepancy / shortage / damage or any other causes due to Contractor’s lapse during any stage 

of work. Any loss to BHEL due to Contractor’s lapse shall have to be made good by the 

Contractor as per GCC. 

10.15 All works such as cleaning, levelling, aligning, trial assembly, dismantling of certain equipments 

/ components for checking and cleaning, surface preparation as per general engineering 

practice and as per BHEL Engineer’s instructions at site, cutting, gouging, weld depositing, 

grinding, straightening, chamfering, filing, chipping, drilling, reaming, scrapping, lapping, fitting 

up etc. as may be applicable in such erection works and which are treated incidental to the 

erection works and necessary to complete the work satisfactorily, shall be carried out by the 

Contractor as part of the work within the quoted rates. 

10.16 The Contractor shall take delivery of the components, equipments, chemicals, and lubricants 

etc. from the BHEL stores/ storage area after getting the approval of BHEL Engineer on standard 

indent forms of BHEL. Complete and detailed account of the materials and equipments after 

usage shall be submitted to the BHEL and reconciled periodically. 

10.17 Plant materials should not be used for any temporary supports / scaffolding/ preparing pre-

assembly bed etc. The details of equipments to be erected under this contract are generally as 

per the schedule given in relevant appendices. These details are approximate and meant only 

to give a general idea to the tenderer about the magnitude of the work involved. Actual 

quantum and type of equipments will be based on the relevant erection documents which will 

be furnished to the Contractor in due course of erection and the weight and quantity as per the 

relevant engineering documents will only be admissible for the billing purpose. 
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10.18 Spring suspension / constant load hangers may have to be pre-assembled for required load and 

erection carried out as per instructions of BHEL. Adjustments, removal of temporary 

arrests/locks, cutting of excess thread length of hanger tie-rod etc have to be carried out as and 

when required.  Load setting of spring hangers, as per BHEL’s documents/instructions, during 

various stages of erection & testing and after floating of piping/ducting during cold and hot 

condition will have to be done as part of work. This exercise may have to be repeated till 

satisfactory results are achieved. 

10.19 Layout of field routed, fine fittings, oil system and other small-bore piping have to be routed 

according to site conditions and hence shall be done only in position as per the site requirement. 

As such, layout of small-bore piping in ESP and oil system shall be done as per the site 

requirement. Necessary sketch for routing these lines shall be prepared and got approved from 

BHEL by the contractor. There is a possibility of slight change in routing the above pipelines 

when after completion, to suit the site conditions. The contractor should absorb this cost in his 

quoted rate.  

10.20 If applicable, Fixing and seal welding of thermowells & plugs before Hydro test of equipment or 

other piping system is within the scope of work. Contractor shall also remove the seal welded 

plugs by process of grinding and fix and seal weld thermowells after hydro test/steam blowing 

of lines as part of work. 

10.21 In installation of various equipments it may become necessary to install these on temporary 

supports/ hanger due to various reasons including non-availability of suspension materials. 

Contractor shall install such temporary suspensions/hangers and later on shift the relevant 

equipments to their respective permanent hangers/ suspensions/ supports as incidental to 

work. Requisite materials for such temporary arrangements will be provided by BHEL on free -

returnable basis which shall be returned to BHEL after the use. 

10.22 Interconnection/ hook-up, if any, with the existing system shall form part of work. Such 

interconnections, hook-ups may require shut down of running plant and the relevant work have 

to be completed within such planned shutdowns.  This may call for working with enhanced 

resources and on extended hours.  Contractor's offer shall cover all such contingencies. 

10.23 Contractor shall regulate flow of material to and from site in such a manner and sequence that 

material accumulation at site does not lead to congestion at site. In case it is necessary to shift 

and restack the materials kept at work areas / site to enable other agencies to carry out their 

work or further any other reason, it shall be done by the Contractor most expeditiously. No 

claim for extra payment for such work will be entertained. 
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10.24 It may so happen that certain components like manhole doors, hanger etc may be supplied in 

loose items. They need to be assembled as per relevant drawings or as per advice of BHEL 

engineer prior to erection. This forms the part of the scope of work.  

10.25 The Contractor shall have total responsibility for all equipment and materials in his custody at 

Contractor’s stores, loose, semi-assembled, assembled or erected by him at site. He shall 

effectively protect the finished works from action of weather and from damages or defacement 

and shall also cover the finished parts immediately on completion of work as per BHEL 

engineer’s instructions. The machine surfaces/finished surfaces should be greased and covered. 

10.26 BHEL is operating web based computerized E-store system that includes, inter-alia, issue of 

materials, daily progress reporting, Contractor’s running monthly billing and material 

reconciliation through a computerized data management system. Contractor shall install 

necessary hardware to hook-up with the BHEL’s system and use the same for his scope of work.  

10.27 In the event the computerized E-store/SOMS is inoperative for any reasons, the Contractor shall 

take delivery of materials from the storage area/sheds of BHEL/customer after getting the 

approval of the engineer/customer on standard indent forms to be specified by BHEL/customer. 

All these records however shall be updated in the E-store/SOMS as and when the E-store/SOMS 

is reactivated/ normalized. 

10.28 Gases like argon, oxygen, acetylene etc that are required for erection related activities shall be 

arranged by the Contractor at his cost. Contractor should arrange to verify the purity of argon 

at site as required by BHEL/Customer 

10.29 All lubricants and chemicals required for testing, preservation, chemical cleaning / acid 

cleaning, oil flushing, and the lubricants for trial runs of the equipments and trial operation 

of the unit will be supplied by BHEL free of charges.   

10.30 Site testing wherever required shall be carried out for all items / materials installed by the 

contractor to ensure proper installation and functioning in accordance with drawings, 

specifications and manufacturer's recommendations. 

10.31 The work shall be executed under the usual conditions without affecting power plant 

construction / operation and in conjunction with other operations and contracting agencies at 

site. The contractor and his personnel shall co-operate with the personnel of other agencies, 

co-ordinate his work with others and proceed in a manner that shall not delay or hinder the 

progress of work as a whole. 

10.32 Wherever Construction sequences are furnished by BHEL, the contractor shall follow the same 

sequence. 
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10.33 Contractor shall, transport all materials to site and unload at site / working area for inspection 

and checking. All material handling equipment required shall be arranged by the contractor. 

10.34 Contractor shall retain all T&P / Testing instrument / Material handling equipment’s etc. at site 

as per advice of BHEL engineer and same shall be taken out from site only after getting the 

clearances from engineer in charge. The contractor at his cost shall arrange necessary security 

measures for adequate protection of his machinery, equipment, tools, materials etc. BHEL shall 

not be responsible for any loss or damage to the contractor’s construction equipment and 

materials. The contractor may consult the Engineer-in-Charge on the arrangements made for 

general site security for protection of his machinery equipment tools etc. 

10.35 The consumables (welding electrodes, special T&Ps etc), commissioning spares and erection 

material spares and other similar items are not billable. However, certain spare items when 

actually erected as a part of permanent equipment shall be paid as per agreed payment terms 

as applicable. The decision of BHEL Engineer in this regard shall be final and binding on 

contractor. 

10.36 Contractor shall remove all scrap materials periodically generated from his working area and 

collect the same at one place earmarked for the same. Load of scraps is to be shifted to a place 

earmarked by BHEL. Failure to collect the scrap is likely to lead to accidents and as such BHEL 

reserves the right to collect and remove the scrap at contractor's cost with applicable overheads 

if there is any failure on the part of contractor in this respect. 

10.37 The contractor shall ensure that his premises are always kept clean and tidy to the extent 

possible. Any untidiness noted on the part of the contractor shall be brought to the attention 

of the contractor’s site representative who shall take immediate action to clean the 

surroundings to the satisfaction of the BHEL Engineer in- Charge. 

10.38 Completion of work, all the temporary buildings, structures, pipe lines, cable etc. shall be 

dismantled and levelled and debris shall be removed as per instruction of BHEL by the 

contractor at his cost. In the event of his failure to do so, the expenditure towards clearance of 

the same will be recovered from the contractor with 5% overhead. The decision of BHEL 

Engineer in this regard is final. 

10.39 The contractor’s work shall not hinder other work, either underground or over ground, such as 

electrical, phone lines, water or sewage lines, etc. In areas of overlap, the contractor shall work 

in coordination with other related contractors. 

10.40 Any damage of the landscape by contractor’s team to such utilities will be penalized and 

contractor shall be responsible for cost/making good for such damages. 
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10.41 Contractor at his cost shall lay all necessary temporary piping including cutting and edge 

preparation, install the pumps, blanks, valves, Pressure gauges etc. required for the test. 

Required pipes, valves, plates etc., will be given by BHEL.  

 

10.42 SITE INSPECTION 

10.42.1 The owner / employer or his authorized agents may inspect various stages of work during the 

currency of the contract awarded to him. The contractor shall make necessary arrangements 

for such inspection and carry out the rectification pointed out by the owner / employer without 

any extra cost to the owner / employer. No cost whatsoever such duplication of inspection of 

work be entertained. 

10.42.2 BHEL / Customer will have full power and authority to inspect the works at any time, either on 

the site or at the contractor’s premises. The contractor shall arrange every facility and 

assistance to carry out such inspection. On no account will the contractor be allowed to proceed 

with work of any type unless such work has been inspected and entries are made in the site 

inspection register by customer / BHEL. 

10.42.3 Wherever the performance of work by the contractor is not satisfactory in respect of 

workmanship, deployment of sufficient labour or equipment, delay in execution of work or any 

other matter, BHEL shall have the right to engage labour at normal ruling rates and get the work 

executed through other agency and debit the cost to the contractor with 5% overhead, and the 

contractor shall have no right to claim compensation thereof. In such a case, BHEL shall have 

the right to utilize the materials and tools brought by the contractors for the same work.  

 

10.43 UTILITY POINTS 

10.43.1 Number of utility points (Service / plant air, service / plant water, service / washing steam, inert 

gas (N2) etc., shall be indicated in the P & I diagram. Contractor to locate the utility points as 

advised by site engineer and shall route the piping to these points as per site conditions, and 

shall submit as built layout with ‘BILL OF MATERIAL’ to BHEL for approval. 

10.43.2 The utility points shall be located at convenient point to handle and to be terminated with brass 

/ bronze valve with suitable connection for hose pipe. 

10.44 DOCUMENTATION 

10.44.1 Contractor has to maintain documents regarding erection, alignment, welding, joints, NDT if 

applicable and other erection data as per the FQP (min 05 Copies). These shall be required at 

different stages of erection and commissioning for statutory clearances as well as during 

handing over to Customer. 
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10.45 AS BUILT DRAWING:  

After successful completion, testing and commissioning of installation work, Purchaser's 

drawings / documents shall be updated in line with the actual work carried out and as built 

drawings / documents shall be submitted by the contractor as agreed for the project. 

Contractor shall be supplied with one extra copies of the layout & isometrics drawings. 

Contractor to incorporate in one of the copies with red ink all the changes / deviations / 

alterations etc., Carried out at site due to various reasons, with site engineer’s endorsement. 

Marked up drawings shall be submitted to BHEL for approval. 

10.46 Statutory approval 

10.46.1 All necessary certificates and licenses, permits & clearances to carry out this work from the 

respective IBR authorities/statutory/ local authorities/ etc are to be arranged by the Contractor, 

if required, at his cost in time to ensure smooth progress of work and render all assistance, 

service required in this regard.  

10.46.2 Void 

10.46.3 Necessary approval for drawings, documents (wherever applicable), Load Testing, license of 

hoists, Misc cranes etc. to be erected by bidders has to be arranged for getting statutory fitness 

certificates, drawings/documents from Statutory agency/Third party inspectors without any 

extra commercial implication on BHEL treating as normal scope of work. Contractor has to 

arrange sufficient manpower (fitters, electricians with supporting helpers) and T&P /other 

resources with sufficient testing instruments, IMTE/MMD for erection and commissioning of 

these systems without any extra commercial implication on BHEL treating as normal scope of 

work. 

10.46.4 It shall be the responsibility of the Contractor to obtain the all necessary approvals/permits 

from the inspection/regulatory authorities etc. on behalf of the Employer, as may be required 

for erection, testing and commissioning etc. As called for under the statutes, regulations and 

the safety codes, all such documentation submission and taking necessary approval shall be the 

responsibility of contractors. Necessary approval is required from statutory authorities for the 

entire work.  

10.47 Support for Handing Over of T&P, spares to BHEL/Customer, diversion to other BHEL 

Sites/Units  

Vendor will assist in handing over of Special T&Ps for Erection/commissioning which were 

issued to them free of charge for returning to BHEL /Customer store.  

10.48 Dewatering  
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Dewatering of Low Lying areas ESP-Duct, FGD working areas, other low lying areas (as per scope 

applicability) till handing over to customer is in bidders scope for which vendor has to arrange 

and maintain adequate no. of Diesel & electrical pumps of suitable capacities, operators, 

necessary manpower  with sufficient quantity of suction & discharges hoses, pipes, Clamps, 

cables, Electrical panels/starters, diesel, consumables without any extra commercial implication 

on BHEL treating as normal scope of work. Dewatering pumps will be required to run to ensure 

job progress is not hampered & if required pumps are to be run on round the clock basis on 

working days & holidays, Sundays. 

10.49 Housekeeping/Area Cleaning 

The contractor has to do area cleaning on every date on daily basis. Non-compliance of the 

above cleaning shall call for penal recovery limited to Rs.2,000.00 on each instance and at the 

same time, cleaning of the area shall be done by BHEL at Cost recovery basis with 10% 

overheads. No excuses on this above account shall be entertained by BHEL on whatsoever 

account. 

Contractor shall engage separate gangs throughout the contract period, exclusively for proper 

housekeeping of the site. The contractor has to make necessary arrangements for collection 

and for bringing down the scrap/insulation debris from all locations and taking them away 

from the erection areas to various locations as indicated by BHEL Engineer. The house keeping 

must be a routine and continuous activity. in the various work fronts.  

10.50 Approach platforms, fixtures 

10.50.1 Erection of Platforms (with grating, railing, toe-guards and stairs) for safe approach and 

operation of auxiliaries and valves, as per BHEL and customer requirement etc is to be carried 

out by contractor. Structural shall be issued by BHEL for this on free of cost basis. Payment/ 

payment terms of such work shall be done as per similar item in BOQ/Rate schedule. 

10.50.2 Steel items like angles, scaffoldings, Tie beams required for erection of items which are 

temporary in nature are to be arranged by vendor for structural erection treating it as normal 

scope of work without any cost implication on BHEL. 

10.51 Assistance during commissioning of panels, Equipment, system, actuators for valves (motor 

operated/pneumatic), gates, dampers 

Agency has to give assistance for commissioning during initial period and subsequently during 

unit operation during stabilization period/trial run/PG Test. For this purpose, for the items 

erected by agency has to provide manpower, other resources, diesel, other consumables, 

scaffoldings, Other T&Ps as required from time to time. These types activities will be repetitive 

in natures for number of times and in cases dismantling, reinstallation of items/parts has also 

to be done till handing over of unit to customer. These types of activity are treated as vendor’s 
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normal scope of work without any extra commercial implication on BHEL. Contractor has to 

arrange sufficient manpower (fitters, electricians with supporting helpers) and T&P /other 

resources with sufficient testing instruments, IMTE/MMD for erection and commissioning of 

these systems without any extra commercial implication on BHEL treating as normal scope of 

work. 

10.52 Fin /attachment/scallop plates & associated items Cutting, restoration of panels, panels of 

ESP and FGD 

During course of erection in ESP and FGD fin/attachment & associated items cutting to align 

difference, panels will be required and this type of activity will be treated as normal scope of 

work without any commercial implication on BHEL. Even activity may have to be repeated as 

per job/Site requirement and for this also no extra work payment will be given to vendors as 

this type of job will be treated as normal scope of work. 

10.53 Inspection, cleaning of ESP, ducts/and subsequent restoration, rectification, normalization  

During erection, pre-commissioning, commissioning, operation, Stabilisation period trial Run - 

Inspection, cleaning of ESP, hoppers, Absorber, FGD equipments and allied areas are to be 

carried out. For this vendor has to arrange manpower, T&P, other resources for inspection, 

cleaning of ash /oil shoots, coal rejects /clinkers and other foreign materials, associated items 

from ESP, FGD & surrounding areas. For this installation of equipments, scaffoldings and other 

requirement/resources/consumables as required are to be arranged by vendors for inspection, 

cleaning, testing followed by restoration/rectification/normalization. Vendor has to repeat this 

type of activity no. of times till handing over Unit to customer without any cost implication on 

BHEL treating these types of jobs as normal cope of vendor’s work. Generally, such works would 

not be repeated more than 3-4 times.  

10.54 All relevant provisions/responsibilities of contractors as mentioned in any of the chapter of this 

specification (same or different chapter) shall also be applicable, mutatis-mutandis, to any 

other chapter of this specification.   
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11.0 Following points may be noted with respected to the Welding schedule 

 

Erection/Final Welding Schedule of subject Project shall be made available during Erection. 
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The scope of the work will comprise of but not limited to the following: 

 

(All the works mentioned hereunder shall be carried out within the accepted rate unless otherwise 

specified.) 

 

12.0  PREPARATION OF FOUNDATIONS AND GROUTING 

   

12.1 Building foundations and other necessary civil works for supporting structures, equipments etc will 

be provided by BHEL / Customer. The checking of dimensional accuracy, axes, elevation, levels etc, 

with reference to bench marks of foundations and anchor bolt pits have to be checked and logged 

by the Contractor. The permanent benchmark / reference marks will have to be transferred to new 

locations with sufficient care to maintain the accuracy and protected / preserved with adequate 

care (to enable rechecking at later dates) as per BHEL instruction. 

 

12.2 Minor adjustment of foundation level, dressing and chipping of foundation surfaces and blue-

matching (wherever required) for of all equipments as per BHEL Engineers instructions, should be 

done by the Contractor as part of the work. Contractor/BHEL shall prepare protocols before taking 

over the foundations. All minor adjustments of foundation level, dressing and chipping of 

foundations up-to +/- 50 mm, enlarging the pockets in foundations, cleaning using compressed 

air, etc., for achieving proper levels & erection of equipment/ plants, will be within the scope of 

work/specification. 

 
12.3 It shall be contractor’s responsibility to check the various equipment foundations for their 

correctness with respect to level, orientation, dimensions etc., and ascertained dimensions shall 

be measured and submitted to BHEL for approval before erection.  

 
12.4 Foundation pockets are to be cleaned thoroughly before placing the supports / columns / 

equipments. Verticality of foundation bolts to be checked along with correctness of the threads 

and freeness of the nut’s movement. If required cleaning of the threads to be done with proper 

dies. 

 
12.5 While on the job, care is essential to avoid too much chipping and resultant lowering of level of 

foundation.  
 

12.6 Contractor shall ensure perfect matching of packer plates including machining, scraping and blue 

matching with foundation by dressing the foundation, as well as perfect matching between the 

packer plates and the base plate of equipment to the satisfaction of BHEL Engineer. If required the 

packer plates may have to be aligned and fixed on the foundations using special high strength, 

non-shrinking and quick setting grouts as per drawings/instructions of BHEL engineer. 
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12.7 All temporary foundations and anchor points required for installing erection Equipments and 

winches, foundations for pumps, tanks etc (until otherwise explicitly mentioned in the tender) are 

in the scope of Contractor. All building materials like cement, steel including re-enforcement bars, 

grits cements etc for such temporary foundations shall have to be arranged by the Contractor 

within the quoted rates. All such foundations shall be demolished and normal ground conditions 

restored after the usage. 

 
12.8 The surface of foundations shall be dressed to bring the surface of the foundations to the required 

level and smoothness prior to placement of equipments / equipments based on the foundations 

including shear lug provisions / openings.  

 
12.9 Contractor shall carry out scrapping and blue matching of embedded plates/ packers of rotating 

equipments. Chipping and the levelling of concrete surfaces, fine dressing up to the extent 

required to obtain contact between packer and concrete, is also covered in the scope of this work. 

Scrapping, chipping and matching shall be done so as to achieve prescribed percentage of contact 

between the two surfaces. 

 
12.10 Complete grouting of structures, equipments, including anchor/ foundation bolts, beneath base, 

base hollows etc, as may be applicable, is INCLUDED in the scope of Contractor. Arranging all 

labour, building materials including cement, ordinary portland as well as quick setting – free flow 

- non-shrink grout mix (e.g. conbextra GP-1/GP-2/GP-3), form work, shuttering, and any other 

requirements is in the Contractor’s scope. Contractor shall obtain approval of BHEL for cement 

(Ordinary Portland as-well-as quick setting – free flow- non-shrink grout mix) prior to use. While 

grouting the contractor has to ensure that all the matching joints which are not to be grouted shall 

be kept free from the grouting mixture by applying tape or any other alternative method approved 

by Engineer. If required, decoupling of equipment’s has to be done for conducting the verification. 

In case any disturbance is noticed the cause, if any, shall be removed and re-alignment done as 

part of work. Cleaning of foundation surfaces, pocket holes and anchor bolt pits and de-watering 

and making them free of oil, grease, sand and other foreign materials by soda washing, water 

washing, compressed air and other approved methods are within the scope of this specification/ 

work. 

 

12.11 After the grouting has finally set and cured, alignment of structure, equipment, alignment of shafts 

of rotating machines, the slopes of all bearing pedestals, centring of rotors with respect to their 

sealing bores, coupling etc involved shall be checked again to verify for any disturbance or any 

other reason. If required, de-coupling of equipments has to be done for conducting the 

verification. In case any disturbance is noticed the cause, if any, shall be removed and re-alignment 

done as part of work. 
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12.12 The concrete foundation, surfaces shall be properly prepared by chipping, as required to bring the 

top of such foundation to the required level to provide the necessary roughness for bondage and 

to ensure enough bearing strength. All laitance and surface film shall be removed and cleaned and 

the packers placed with suitable mortar prior to erection of the equipment. Packer plates should 

not only be blue matched with foundation but also inter-packer contact surfaces between the 

packers and foundation frame etc., shall also be blue matched by Prussian Blue match checks and 

required percentage contact shall be achieved by chipping and scrapping as per BHEL Engineer’s 

instructions. 

 
12.13 Total grouting of the columns / equipment including pocket grouting, grouting at the gap between 

foundation, base plates top surface of column / equipment, anchor/ foundation bolts, beneath 

base, base hollows, etc is in the scope of the contractor. All the grouting should be carried out by 

non-shrink cement like conbextra GP-1 / Conbextra GP-2 / GP-3 Shrinkkomp or its equivalent etc. 

as per the instructions of BHEL engineer.This special non-shrink cement shall be arranged by the 

contractor at his cost. The quoted rate shall be inclusive of the same. 

 
12.14 All equipment bases and structural steel bases and foundations pockets shall be grouted and 

finished as per these specifications after surface preparation unless otherwise recommended by 

the equipment manufacturers. The surface preparation includes soda washing of the foundations 

to remove oil, grease etc. to ensure proper grouting. 

 
12.15 The certificates of the grout are to be submitted to BHEL. If necessary, test cubes are to be made 

and tested at site to ensure the quality of the grout as per relevant IS standards. In case grouting 

with Portland cement is approved, necessary cement, sand etc. to be arranged by the contractor 

including the fine aggregates. 

 
12.16 All the materials required for grouting including special cements as approved by BHEL and other 

materials like Portland cement, sand chips, gravel etc., are to be arranged by the contractor at his 

cost and within the quoted rates. It shall be the responsibility of the contractor to obtain prior 

approval of BHEL, regarding suppliers, type of grouting cements before procurement of grouting 

cements. 

 
12.17 PROCEDURE FOR GROUTING: Contractor has to carry out the grouting as per the work instructions 

for grouting available at site or the grouting is to be carried out as per the supplier’s 

recommendation / IS standard. Copy of those recommendations is to be submitted to BHEL for 

records. 
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The scope of the work will comprise of but not limited to the following: 

 

(All the works mentioned hereunder shall be carried out within the accepted rate unless otherwise 

specified.) 

 

13.0 Material Handling, Transportation and Site Storage 

13.1 Loading at BHEL / Customer stores and storage yard, transport to site, unloading at site / working 

area of equipment, placement on respective foundation / location, pre-assembly bay or at 

working area are in the scope of work. The scope includes taking materials / Equipments from 

customer stores / storage yard also. Contractors Quoted / Accepted rate shall be inclusive of the 

same. Required cranes, tractors, trailer or trucks/ slings/ tools and tackles / labour including 

operators, fuel, lubricants etc. for loading & unloading of materials will be in the scope of 

contractor. 

 

13.2 The storage yard is located within the 5KM from main site and spread at two-three location. 

Bidders are requested to visit site and acquire full knowledge and information regarding the 

same. 

 

13.3 Transportation of all items including ODC items from BHEL Store/Yard to Erection site shall be in 

the contractor’s scope. However, in some cases, consignments including ODC may be unloaded 

near erection site as per space availability and site requirements. 
 

13.4 Loading at storage yard and transporting to site, unloading at site / pre-assembly area or at 

working area, is in the scope of work. Required cranes for loading & unloading of materials, trailer 

shall be in the scope of contractor. The contractor shall provide any fixtures, concrete blocks & 

wooden sleepers, sandbags which are required for temporary supporting of the components at 

site. 

 

13.5 The equipments / materials from the storage yard shall be moved in sequence to the actual site 

of erection / location at the appropriate time as per the direction of BHEL Engineer so as to avoid 

damage / loss of such equipment at site. 

 

13.6 The contractor shall satisfy himself of the quality and quantity of the materials at the time of 

taking delivery from BHEL stores. No claims whatsoever will be entertained by BHEL because of 

quality or quantity after the materials are taken by the contractor from BHEL stores. 
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13.7 Sometimes it may become necessary for the contractor to handle certain unrequited 

components in order to take out the required materials. The contractor has to take this 

contingency also into account. No extra payment is payable for such contingencies. 

 

13.8 Contractor shall plan and transport equipments, components from storage yard to erection site 

in such a manner and sequence that material accumulation at site does not lead to congestion at 

site of work. However, in specific cases “as a special case to expedite the job” the consignment 

received at BHEL stores can directly be diverted to the work site, as decided by BHEL, following 

issuance procedure of BHEL. Such direct issues shall be as per the Challan/dispatch document/LR 

received with the consignment. In such cases, contractor shall do unloading of materials from 

trucks/lorry/trailers at their own cost. 

 

13.9 All materials issued by BHEL shall be stacked neatly, preserved, stored in the contractor’s shed / 

work area above ground level by use of concrete or wooden sleepers. No materials shall remain 

on ground at any time. All concrete or wooden sleepers required for stacking the materials shall 

be arranged by contractor at his own cost within the quoted rates. In case it is necessary to shift 

and re-stack the materials kept at work area / site to enable other agencies to carry out their 

work, same shall be done by the contractor at no extra cost. Contractor shall maintain 

register/diary for location and quantity of materials transported from BHEL/Customer Store/Yard 

and unloaded at site/ pre-assembly area. 

 

13.10 All pipe and tube ends shall be covered with plastic caps or will be closed with wooden plugs as 

the case may be. 

 

13.11 The contractor shall take necessary measures to see that all the machined surfaces are preserved 

and covered. Contractor has to arrange required fire proof tarpaulins to protect the machined 

components / assembled parts drawn from BHEL store before and after erection as required at 

their cost. 

 

13.12 The contractor shall take all such measures as may be reasonably necessary to ensure that its 

arrangements and those of its sub-contractors with respect to the transport of Goods, Materials 

and Labour to the site do not interfere with local traffic in the vicinity of the site and where such 

interference is unavoidable shall make such special arrangements as may be reasonably required 

to minimize the effect of such interference. 

 

13.13 The contractor shall solely be responsible for the safety & security of material after it is handed 

over and issued to contractor by the BHEL. BHEL reserves the right to recover from the contractor 
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any loss arising out of damage/ theft or any other causes or during verification/stacking or at any 

time under the custody of the contractor. 

 

13.14 Open land for storage purposes shall be provided by BHEL on free of cost/as available basis for 

storage of materials issued to contractor (within the site premises or area approved by BHEL 

engineer). Temporary barbed wire fencing (if required), as required, of the open storage yard is 

to be done by the contractor and is included under the scope of his work. Contractor shall also 

remove grass, bushes, trees etc wherever required off the land provided to agency and shall 

make proper continuous up keeping of the open yard /land by removing grass, bushes trees etc 

and same is included under the scope of his work & No extra payment shall be made to the 

contractor in this regard. The bidder shall make complete arrangement of necessary security 

personnel to safeguard all such materials in his custody. The contractor shall take care of material 

issued by BHEL and shall protect the same from theft, damage and weathering. In case, loss of 

any materials for whatsoever reasons attributable to the contractor, then cost of such materials 

shall be recovered from the running bill payment with 5% overhead. 

 

13.15 All surplus materials shall be returned to BHEL store. All wastage / scrap (including melting scrap, 

wastage, and unusable scrap) shall be returned to the stores on weighment basis in consultation 

with BHEL Engineer and a receipt obtained for material accounting purposes. Scrap materials 

shall be sorted section-wise and returned separately at a place directed by BHEL Engineer within 

the project area/BHEL yard. Return of such materials will not be entitled for any handling and 

incidental charges. 

 

13.16 All lifting tackles including wire ropes, slings, shackles etc. used by the contractor shall be got 

approved by BHEL Engineer at site before they are actually put on the work. It will be the 

responsibility of the contractor to ensure safe lifting of the equipment taking due precautions to 

avoid any accidents and damage to other equipment and personnel. All equipment/structure 

shall be adequately supported and protected to prevent damage during handling and erection. 

The history cards for major equipment to be maintained by the contractor. 
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The scope of the work will comprise of but not limited to the following: 

 

(All the works mentioned hereunder shall be carried out within the accepted rate unless otherwise 

specified.) 

14.0 Erection 

 

14.1 Brief list of System / sub-system to be erected by the contractor & approximate weight of 

individual structure, equipment, PGMA’s in this Tender Specification are meant for giving general 

idea to the tenderer only about magnitude of the work involved. This is tentative and should not 

be taken for billing or any other claims. All weights for such purposes will have to be taken 

from design documents only (shipping list). This section also gives general idea about various 

components to be erected with expected accuracy level. However, the contractor shall get the 

correct details from the engineer to avoid mistakes and rework. Erection and commissioning shall 

be done as per the drawings and documents provided by BHEL site engineer at site during course 

of work. 

14.2 All normal erection and assembly techniques necessary for completion of works under this 

specification and magnitude have to be carried out. It is not possible to specifically list out of all 

of them. Absence of any specific reference will not absolve the contractor of his responsibility for 

the particular operation. These would include equipment for checking, cleaning, servicing and site 

fabrication. Following among others shall form part of contract in contractor’s scope: 

a) Scaffolding and rigging operations, 

b) Machine/ flame/ electric cutting, grinding, welding, radiography and stress relieving (if 

applicable) & wrap inspection by Holiday detector. 

c) Fitting, Fettling, Filing, Straightening, Chamfering, Chipping, Scrapping, Reaming, cleaning, 

checking, levelling, blue matching, aligning and assembly 

d) Machining, Surface grinding, drilling, doweling, shaping 

e) Temporary erections for alignment, dismantling of certain equipment for checking, cleaning, 

servicing and site fabrication 

f) Insulation and painting as mentioned in scope 

14.3 The contractor will have to follow the instructions provided in the technical manuals, drawings, 

and specifications provided by BHEL, to the contractor from time to time. In case of ambiguity or 

deviation the decision/clarification of BHEL engineer will have to be followed. 
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14.4 The contractor will be responsible for the safe custody and proper accounting of all materials in 

connection with the work. If the contractor has drawn materials in excess of design requirements, 

recoveries will be affected for such excess drawls at the rate prescribed by manufacturing units. 

14.5 The temporary structures/ items welded to permanent members/pipes are to be cut and 

removed without any damage. Any damage so to permanent members/ pipes to be made good 

by the contractor at his cost. 

14.6 Approach road in the vicinity of ESP and FGD area only are to be maintained by Contractor. 

14.7 In the case of structural members / ducts in certain cases, the raw material will be supplied in 

random lengths and the contractor will have to make up the length / prepare the edges to suit 

the matching profiles, weld / bolt connects the joints at no extra cost. 

14.8 All piping items including pipes, valves, flanges, fittings etc. shall be supplied as commercially 

available. Hence Fit-ups, edge preparation including welding of stubs, shall be included in the 

contractor's scope. No separate payment will be made for the edge preparation of pipes, 

Standard fittings such as bends, Tees etc 

14.9 Pipes above 2" diameter have to be cleaned by means of wire brush as per the instruction of 

BHEL Engineer and subsequently flushed with air before lifting them into position. For pipes 

below 2" diameter, shall be sponge cleaned with air flushing. After cleaning is over, the end caps 

shall be put back in tube openings till such time they are welded to other tubes. Required 

compressors shall be arranged by the contractor at his cost. 

14.10 Wherever elbows of 45 deg. or any other angle are required, the same shall be cut from 90 deg. 

elbow supplied and used as per BHEL engineer instruction. No extra cost shall be paid. 

14.11 Welding of all thermo wells, draft, pressure and temperature instrumentation points and all 

other instrumentation points, adapters for PG test, as applicable, on ESP, Ducts, Piping System 

and auxiliaries and welding of thermocouple pads for permanent system as well as for 

performance guarantee test is in the scope of work. 

14.12 Plate / Pipe shoes for piping supports shall be fabricated at site by the contractor at no extra cost. 

Other supports namely Hangers, U-clamps etc., shall be supplied by BHEL duly bent and threaded. 

Assembly and necessary cutting work etc., shall be carried out at site by contractor within the 

quoted rate. 

14.13 Wherever hanger and support materials are not received from manufacturing unit in time to suit 

the erection schedule, contractor shall erect the system on temporary supports to ensure the 
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progress of work. The required structural steel materials will be issued on free of charges by 

BHEL, either from scrap/spare materials. The same shall be removed and returned to BHEL store 

after erection of permanent supports. 

14.14 Contractor has to carryout fabrication works such as welding of stubs / nipples, attachments etc., 

preparation of surface for rust preventive coating and application of rust preventive is within the 

quoted / accepted rate. 

14.15 All the equipments /material to be taken inside the plant building shall be cleaned thoroughly 

before taking them inside. The contractor shall clean, wherever necessary -inside and outside 

and other components as per instruction of BHEL Engineer during erection within the quoted 

rate. 

14.16 The contractor shall take all reasonable care to protect the materials and equipment during 

erection. Touch up painting required to be done on any equipment or part during the course of 

erection will have to be done by the contractor. 

14.17 Any fixtures, scaffolding materials, approach ladders, concrete block supports, steel structures 

required for temporary supporting, pre-assembly, checking, welding, lifting & handling during 

pre-assembly and erection and during application of insulations shall be arranged by the 

contractor at his cost.  

14.18 Field Quality Assurance Formats: - It is the responsibility of the contractor to collect and fill up 

the relevant FQA log sheets of BHEL and present the same to BHEL after carrying out the 

necessary checks as per the log sheets and obtaining the signature of BHEL and customer as token 

of their acceptance. Payment to the contractor will be linked with the submission of these FQA 

log sheets. 

14.19 ERECTION OF ESP & ITS AUXILIARIES 

14.19.1 Loading at storage yard after identification, transporting to site or pre-assembly yard / erection 

site, unloading at pre-assembly yard / erection site, pre-assembling of equipment’s wherever 

required for inspection or checking, erecting the material, aligning, welding, fastening, 

supporting, grouting, carrying out the necessary non-destructive testing as may be required, 

application of Insulation, providing services for trial operation, pre-commissioning activities 

upto the time of completion of commissioning activities and supply and application of  touch-

up painting. The contractor should erect and assemble the components as per the drawings 

issued and the number of components supplied to him will be on the basis of shipping list / 
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completion schedules. Complete pre-assembling of components is in the scope of the 

contractor. 

14.19.2 All the dampers, valves, lifting equipment’s, power cylinders etc., shall be serviced and 

lubricated to the satisfaction of BHEL engineer before erecting the same and also during pre-

commissioning. The bearings of dampers shall be properly cleaned, serviced and lubricated 

before commissioning at no extra cost. Even after commissioning the equipment’s, if there are 

problems in the operation they have to be attended by contractor. 

14.19.3 Any other systems / Components which are integral to ESP & auxiliaries and ducting from ESP 

outlet to chimney inlet, supplied by BHEL manufacturing units are also to be erected and 

commissioned by the contractor within the quoted / accepted tonnage rate / lump sum value. 

14.19.4 The Erection & Alignment of HV rectifier transformer is in the scope of contractor. However, 

dry out, testing and commissioning is not in the scope of this contract. HVR Transformer to be 

erected and handed over for commissioning in good condition. However, if any major defect 

found in the transformer due to reasons not attributable to the vendor, cost of rectification 

shall be paid extra to the vendor as per conditions of contract. Refilling of oil, if required for 

HVR transformer, is included in the scope of the bidder till completion of HVR Transformer 

commissioning. 

14.19.5 Installation, erection and commissioning of Monorails with electrically operated hoists 

including monorail beams on the roof for handling transformer rectifiers is in the scope of 

contractor. 

14.19.6 Installation, erection and commissioning of Electric Hoist including receipt at site, installation 

of Supporting and Main Structure of the Hoist, Erection and Commissioning of the Hoists at 

the locations identified in the drawing. 

14.19.7 Erection & dismantling of air blowers, venturimeter and connecting pipes & ducts, providing 

blanks/ dummies at the required locations and conducting gas-tightness test is in the scope of 

contract and shall be carried out within the quoted rate. The material for the fabrication of 

Dummies/blanks shall be provide by BHEL free of cost. Temporary piping, plates for blinds/ 

dummys, blanks shall be issued to bidder on returnable basis. 

14.19.8 Void 

14.19.9 Prior to erection of any components inspection to be done for any foreign materials and 

damages and they are to be removed / attended as per BHEL engineer. 
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14.19.10 Wherever equipment’s are supplied in pre-fabricated assembled packages, there may be 

necessity to make minor changes, including strengthening by additional welds. This shall be 

treated as part of the contractor ‘s scope. 

14.19.11 All the bearings, Gearboxes etc., of the equipment and electrical motors to be erected are 

provided with protective greases only. Contractor shall arrange as and when required by the 

engineer for cleaning the bearing/gear boxes etc., with kerosene or some other agent if 

necessary by dismantling some of the parts of the equipment during erection and shall arrange 

for re-greasing/lubricating them with recommended lubricants and assembling back. 

14.19.12 All the motors/pumps shall be stripped opened, thoroughly serviced with proper care and re-

assembled properly before erection by the contractor. During servicing, pre-commissioning & 

commissioning, if any deficiency is observed the same should be taken up with BHEL Engineer 

at site  

14.19.13 All site-fabricated pipes will be issued in running metres as straight. These are to be cut and 

edge prepared at site to required length to suit layout as given in the erection drawing. All the 

attachments like lugs, stoppers, cleats etc., will be supplied as loose items and to be cut and 

welded to the pipes at site as per erection drawing. Necessary drilling of holes on main pipe 

for welding stubs shall also be done at site by the contractor. Fittings like bends, tees, elbow, 

MITRE bends, reducers, flanges etc., will be supplied as loose items. 

14.19.14 ESP Collecting Electrodes may require straightening and repair for minor transport damages 

before erection as per erection manual by the contractor within the quoted price. 

14.19.15 Additional platforms of permanent nature for approaching different equipment’s, as per site 

requirement which may not be indicated in drawings shall be fabricated and installed by the 

contractor. However, the contractor will be paid for this work on accepted tonnage rate as per 

similar item in BOQ/Rate schedule. The material required for platform will be supplied by BHEL 

at free of cost. 

14.19.16 It shall be the responsibility of the contractor to provide ladders on column for initial works till 

such time stairways are completed. For this the ladder should not be welded on the column 

and should be prefabricated clamping type ladders. No temporary welding on any structural 

member is permitted except under special circumstances with the approval of BHEL.  

14.19.17 Any fixtures, concrete block supports, steel structures required for temporary supporting for 

pre-assembly or checking and welding for lifting and handling during pre-assembly and 
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erection shall be arranged by the contractor. However, if available with BHEL (in form of 

scrap/good steel) , vendor may be allowed to use on returnable basis on discretion of BHEL. 

14.19.18 All the works such as cleaning, checking, levelling, blue matching, aligning, assembling, 

temporary erection for alignment, opening, dismantling of certain equipment’s for checking 

and cleaning, surface preparation, edge preparation, fabrication of tubes and pipes as per 

general engineering practices at site, cutting, grinding, straightening, chamfering, filing, 

chipping, drilling, reaming, scrapping, shaping, fitting up etc. as may be applicable in such 

erection works are to be treated as incidental to erection and necessary to complete the work 

satisfactorily shall be carried out by the contractor as part of the work and at his quoted rates. 

14.19.19 Fixing, welding of necessary instrumentation tapping points for regular measurements as well 

as performance testing, to be provided on auxiliaries covered within the scope of this 

specification will also be the responsibility of the contractor and will be done as per the 

instructions of BHEL Engineer. The fixing / welding of all the above items will be contractor ‘s 

responsibility even if the  

i). Product groups under which these items are supplied are not specifically indicated in the   

Tender Specification.  

ii). Items are supplied by an agency other than BHEL. 

14.19.20 Suspension for pipes will be supplied in running lengths which shall be cut to size and adjusted 

as required. All joints connecting ducts, expansion pieces shall be seal welded on inside and as 

well as outside (or as per the drawings as instructed by BHEL Engineer). Also, it may sometime 

become necessary to remove any of the erected members to facilitate erection of bigger / pre-

assembled equipment. In such case the removal and re-erection of such members, which are 

essential will have to be carried out by the contractor without any extra payment (for the 

works as per the issued RFC Drawings).  

14.19.21 In the case of structural members / ducts, in certain cases, the raw material will be supplied in 

random lengths and the contractor will have to make up the length/prepared the edges to suit 

the matching profile weld/bolt connect the joints at no extra cost. 

14.19.22 Normally, the matching profile will be cut out for the structural members but the contractor 

will have to carry out suitable alterations / adjustments at site, without any extra payment, in 

case it becomes necessary. 
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14.19.23 The contractor shall take all reasonable care to protect the materials and equipment during 

erection. Touch up painting required to be done on any equipment or part during the course 

of erection will have to be done by the contractor. 

14.19.24 Contractor shall carryout necessary touch up painting periodic application of preservation on 

all components and other equipment during erection / after erection until completion of work. 

Contractor shall provide necessary crew with all items like wire brushes, paint brushes, emery 

paper, cotton waste, scaffolding materials etc. 

14.19.25 Contractor has to arrange required fire proof tarpaulins to protect the machined components 

/ assembled parts drawn from BHEL before and after erection at their cost. 

14.19.26 It is the responsibility of the contractor to do the alignment, checking, etc. if necessary, 

repeatedly to satisfy BHEL Engineer / Customer Engineers with all the necessary tools and 

tackles, manpower etc. without any extra cost. The alignment will be completed only when 

jointly certified so, by the BHEL Engineer & Customer. Also, the contractor should ensure that 

the alignment is not disturbed afterwards. 

14.19.27 Works such as minor rectification of foundation bolts, reaming of holes, drilling of dowels, 

matching of bolts and nuts, making new dowel pin etc. are covered in the scope of work. 

14.19.28 Contractor shall engage separate gangs throughout the contract period, exclusively for proper 

housekeeping of the site. The contractor has to make necessary arrangements for collection 

and for bringing down the scrap from various locations as indicated by BHEL Engineer. The 

housekeeping must be a routine and continuous activity in the various work fronts. If the 

contractor does not do this job satisfactorily, BHEL will arrange for the same at the cost of the 

contractor.  

14.19.29 All the valves, lifting equipment’s, etc. shall be serviced and lubricated to the satisfaction of 

BHEL Engineer before erecting the same and also during pre-commissioning. The bearings shall 

be properly cleaned, serviced and lubricated before commissioning at no extra cost. Even after 

commissioning the equipment’s, if there are problems in the operation they have to be 

attended by the contractor during the tenure of the contract (for the limited 3 nos of incidents 

on same equipment/defect and reasons not attributable to the Vendor after commissioning of 

the equipments/system). Welding or joining of extension spindle for valves to suit the site 

conditions and operational facility shall be part of erection work within the quoted rate. 

14.19.30 All hangers, supports and anchors (including concreting or welding) shall be installed as per 

drawing to obtain are reliable and complete installation as per instructions of BHEL Engineer. 
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Normally supports are issued in running meters. Any additional supports as called for by BHEL 

Engineer shall be fabricated by the contractor and provided at no extra cost. However, the raw 

material required for fabrication of such supports shall be supplied by BHEL free of cost. (Any 

machining or threading is involved will only be done by BHEL). 

14.19.31 Before lifting the heavy components, soft materials like gunny bags to be used while lashing 

the rope to avoid dents, rubbing marks etc. The capacity, number of sheave pulleys, size of the 

rope, guide pulley locations are to be decided at site with respect to the capacity and 

positioning of the winch. The end caps provided at shop for various stubs are to be removed 

during final fit up only. 

14.19.32 Certain instruments like pressure switches, gauges, air sets, regulators, filters, junction boxes, 

power cylinders, dial gauges, thermometers, flow meters, valve actuators, flow indicators etc., 

are received in assembled conditions as integral part of equipment’s. Contractor shall 

dismantle such instruments and re-erect whenever required prior to commissioning. 

Sometime this may have to be handed over to store or instrumentation contractor. 

14.19.33 Ducts /expansion pieces are dispatched to site in loose walls / plates and these are to be 

assembled at site before erection. 

14.19.34 No members of the structure / platform should be cut without specific approval of BHEL. 

14.19.35 In case any class of work for which there is no such specification as laid down in the contract 

such as welding of stainless-steel parts, etc. works shall be carried out in accordance with the 

instructions and requirements of the Engineer at the quoted rates only. 

14.19.36 Contractor is strictly prohibited in using the erection components like angles, channels and 

hand rails for any temporary supporting or scaffolding works. In case of such misuse, a sum as 

determined by BHEL Engineer will be recovered from contractor’s bills.  

14.19.37 Contractor shall carryout chipping and blue-matching of foundation concrete with the packer 

plates. The packer plates shall be supplied by BHEL. Necessary machining wherever required 

and blue–matching of packer plates shall be carried out by the contractor within the quoted 

rates 

14.19.38 Attachment welding of necessary instrumentation tapping points, both for regular 

measurements and performance testing to be provided on E.S.P / its auxiliaries or pipelines 

covered within the scope of this tender will also be the responsibility of the contractor and the 

same will be done as per the instruction of BHEL Engineer. 
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14.19.39 Spring suspensions / constant load hangers have to be pre-assembled and adjusted for the 

required loading and erected as per the instructions of BHEL Engineer. Any adjustments, 

removal of temporary arrestors / lockers etc. have to be carried out as and when required. 

14.19.40 Roof Insulation One layer of insulation mattress on roof top of E.S.P roof (inner) shall be 

applied before outer roof is placed (layers shall be done as per the drawings & instructions of 

BHEL Engineer)  

14.19.41 Welding in ESP and auxiliaries shall be done as per BHEL/customer drawings and documents 

approved for this site and based on instructions of BHEL Engineer. Decision regarding Type 

of welding, method, Electrodes, consumables etc of BHEL engineer shall be final. 

 

14.20 MAIN SUPPORTING STRUCTURES, EXTERNAL STRUCTURES, ELEVATOR STRUCTURES, 

STAIRWAYS, GALLERIES & PLATFORMS & HANDLING ARRANGEMENT 

14.20.1 In some cases, the structural material will be supplied in random lengths, which have to be 

fabricated to suit the requirement as incidental to work. Also, it may sometimes be necessary 

to remove some of the erected members to facilitate erection of bigger/ pre-assembled 

equipments. In such cases, the removal and re-erection of such members as agreed by the BHEL 

Engineer, will have to be done by the Contractor as incidental to work. 

14.20.2 Contractor shall arrange materials required for temporary cat ladders & working platforms 

during erection of columns, platforms and other structural components. Such arrangements 

shall, as far as possible, be only of clamping & bolting type, as welding on columns etc will not 

be permitted. After the completion of work these shall be removed. 

14.20.3 All the hand rails and toe guards shall be provided as per drawings and site requirement. hand 

rails supplied in running lengths shall be suitably cut, edge prepared and welded. Also, hand 

rails/ guards may have to be provided from the safety point of view in certain places though 

not indicated in the erection drawings. The weld joints of hand rails shall be ground smooth to 

flush finish.  

14.20.4 Electro-forged floor grills will be supplied for this project. These may have to be cut to suit 

requirement. Cutting shall be done only by mechanical cutters only and not by gas cutting. Cold 

galvanizing compound is to be applied on the cut surface/edge. Cold galvanizing paint supply is 

in Contractor scope. 



TECHNICAL CONDITIONS OF CONTRACT (TCC)  
Chapter-XIV: ERECTION 

 

BHEL-CPC (VOL-I-A- TECHNICAL BID SPECIFICATION)  
TENDER NO. BHEL/CPC/KRD/M_ESP_FGD/27/051 

14.20.5 Fixing of floor grills shall be done by self-tapping screws and not by weldable studs. Special 

purpose electrically operated hand tools are available in the market for this, which drills, taps 

and fixes the screws in a single operation. Supply of necessary self-drilling-cum-tapping screws 

for fixing clips are in contractor scope. Contractor shall deploy the drilling cum fixing machine 

required for this purpose as a regular scope of work. 

14.20.6 The Contractor shall also install additional platforms of permanent nature for approaching 

different equipment as per the site requirement and to meet O&M requirements, though these 

may not be indicated in the erection drawings. Materials required for such platforms will be 

supplied by BHEL in random sizes on free issue basis. These have to be fabricated to suit the 

requirement. Payment only for erected weight as certified by BHEL engineer shall be made at 

the rate applicable Structure. No payment is envisaged for fabrication of such structures. 

14.21 FLUE GAS DESULPHURIZATION 

14.21.1 Erection, alignment, welding, bolting, grouting and painting as applicable for the BHEL Supplied 

materials of Absorber, Wet Ball Mill, Limestone Handling System, Gypsum Dewatering System 

and other associated auxiliaries as per BOQ/PGMA item list.  

14.21.2 The contractor will have to follow the instructions provided in the technical manuals, drawings, 

and specifications provided by BHEL, to the contractor from time to time. In case of ambiguity 

or deviation the decision/clarification of BHEL engineer will have to be followed. 

14.21.3 Brief list of System / sub-system to be erected by the contractor & approximate weight of 

individual PGMA’s & items are given in this tender elsewhere and are meant for giving general 

idea to the tender only about magnitude of the work involved. This should not be taken for 

billing or any other claims. All weights for such purposes will have to be taken from design 

documents only (shipping list). This section also gives general idea about various components 

to be erected with expected accuracy level. However, the contractor is requested to get the 

correct details from the engineer to avoid mistakes and rework  

14.21.4 All normal erection and assembly techniques necessary for completion of works under this 

specification and magnitude have to be carried out. It is not possible to specifically list out all of 

them. Absence of any specific reference will not absolve the contractor of his responsibility for 

the particular operation. These would include  

a) Scaffolding and rigging operations  

b) Machine / flame / electric cutting, grinding, welding, radiography and stress relieving.  
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c) Fitting, fettling, filing, straightening, chamfering chipping, scrapping, reaming, cleaning, 

checking, leveling, blue matching, aligning and assembly.  

d) Machining, surface grinding, drilling, doweling, shaping  

e) Temporary erections for alignment, dismantling of certain equipment for checking, cleaning, 

servicing and site fabrication 

14.21.5  Preparation of preassembly bed is arranged wherever required for preassembly of FGD 

components on consolidated ground. The preassembled component should be supported to 

avoid sagging. No separate payment will be made  

14.21.6 Duct/ expansion pieces are dispatched to site in loose walls / plates and these are to be 

assembled at site before erection. (Walls with stiffeners in welded condition will be provided). 

14.21.7 All the dampers, valves, lifting equipments, power cylinders, etc., shall be serviced and 

lubricated to the satisfaction of BHEL engineer before erecting the same and also during pre-

commissioning. The bearings of dampers shall be properly cleaned, serviced and lubricated 

before commissioning at no extra cost. 

14.21.8 In case of any class of work for which there is no such specifications as laid down in the contract 

such us blue matching, welding of stainless-steel parts etc., the work shall be carried out in 

accordance with instructions and requirements of the BHEL engineer at the quoted rates only 

14.21.9 Spring suspensions / constant load hangers have to be preassembled and adjusted for the 

required loading and erected as per instructions, of BHEL Engineer. Any adjustments, removal 

of temporary arrestors / lockers, etc., have to be carried out as and when required at no extra 

cost to BHEL Contractors has to adjust the cold and hot values of CLH/VLH as per the drawings 

and document in cold condidtion as well as in unit operation condition observing all necessary 

safety measures/ safety permit/ etc. 

14.21.10 The contractor shall carry out necessary preservative painting, periodic application of 

preservations on Rotating parts and other equipments during erection / after erection until 

completion of work. Necessary preservatives / paints, other consumables are to be arranged by 

the contractor at his cost 

14.21.11 Contractor shall provide necessary crew with all items like wire brushes, paint brushes, emery 

paper, cotton waste, scaffolding materials etc., at his cost 
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14.21.12 All hangers, supports and anchors (including concreting or welding) shall be installed as per 

drawing to obtain a reliable and complete pipe installation as per instructions of BHEL Engineer. 

Normally supports are issued in running meters. Any additional supports as called for by BHEL 

Engineer shall be fabricated by the contractor and provided at no extra cost. However, the raw 

material required for fabrication of such supports shall be supplied by BHEL free of cost. (Any 

machining or threading is involved will only be done by BHEL) 

14.21.13 Fabricated pipes are sent in standard length and will be cut to suit the site conditions and the 

layouts. Tubes or pipes wherever deemed to be convenient will be sent in running lengths with 

sufficient bends. Bends up to NB 65 mm will have to be fabricated at site adopting specified 

heat treatment procedures, wherever required at no extra cost 

14.21.14 In the case of structural members / ducts in certain cases, the raw material will be supplied in 

random lengths and the contractor will have to make up the length / prepare the edges to suit 

the matching profiles, weld / bolt, connect the joints at no extra cost. Normally, the machine 

profile will be cut out for the structural members but the contractor will have to carry out 

suitable alteration / adjustments at site, without any extra payment in case it becomes 

necessary. 

14.21.15 Erection & welding of necessary instrumentation tapping points, thermocouple pads, root 

valves, condensing vessels, flow nozzles and control valves etc., both for regular measurements 

and performance testing to be provided are covered with in scope of this tender, will also be 

the responsibility of the contractor and the same will be done as per the instructions of BHEL 

Engineer. The erection and welding of all above items will be contractor’s responsibility even if, 

(a) Product group under which these items are released are not covered in the scope of this 

tender, (b) Items are supplied by an agency other than BHEL if they are integral to the scope 

envisaged under this package. Payment will be regulated as per the settled terms and 

conditions 

14.21.16 The contractor shall fabricate piping, install lube oil systems and carry out the acid cleaning of 

fabricated piping. The contractor shall also service the lube oil system, carry out the pressure 

test of oil coolers. Etc 

14.21.17 All the tubes and pipes shall be cleaned and blown with compressed air and shown to the 

Engineer before lifting. Bigger size pipes should be cleaned with flexible wire brush, wherever 

necessary. After cleaning is over, the end caps shall be put back in tube openings till such time 

they are welded to other tubes. Required compressors shall be arranged by the contractor at 

his cost. 
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14.21.18 It is the responsibility of the contractor to do the alignment, checking, etc., if necessary, 

repeatedly to satisfy BHEL Engineer / customer Engineers with all the necessary tools and 

tackles manpower, etc., without any extra cost. The alignment will be complete only when 

jointly certified so, by the BHEL Engineer & customer. Also the contractor should ensure that 

the alignment is not disturbed afterwards 

14.21.19 Fine fittings, trim piping, oil system and other small bore piping have to be routed according to 

site conditions and hence shall be done only in position. Necessary sketch for routing these lines 

should be got approved from BHEL by the contractor. There is a possibility of slight change in 

routing the above pipelines when after completion, to suit the site conditions. The contractor 

should absorb this cost in his quoted rate 

14.21.20 Additional platforms for approaching different equipments as per the site requirement, which 

may not be indicated in drawings, shall be fabricated, assembled and erected by contractor. 

However, the contractor shall be paid for this work on accepted tonnage rate for erection of 

structure. The steel materials required for these works shall be supplied by BHEL free of cost 

and the contractor will have to install them to suit the requirement. Works of major nature not 

covered under this clause. 

14.21.21 Work such as minor rectification of foundation bolts, reaming of holes, drilling of dowels, 

matching of bolts and nuts, making new dowel pin, etc. are covered in the scope of work 

14.21.22 Certain extra lengths of various tubes/pipes and fabricated ducts are provided as erection 

allowance and the same have to be cut/adjusted to suit the site conditions and layouts or 

certain small lengths may have to be added for adjustments to suit the site conditions. For any 

mismatch while matching the joints in tubes, the cutting, adjusting, re-welding, addition spool 

pieces should be done by the contractor to match site conditions without any extra payment 

14.21.23 Assistance for “calibrating / testing the power cylinders / valves, gauges, instruments, etc. and 

setting of actuators” shall be provided by contractor within the quoted rates 

14.21.24 All Rotating machineries and equipment shall be cleaned, lubricated, checked for their smooth 

rotation, if necessary dismantling and refitting before erection. If in the opinion of BHEL 

Engineer, the equipment is to be checked for clearance, tolerance at any stage of work or during 

commissioning period, all such works are to be carried out by contractor at his cost 

14.21.25 The HT Electric motor bearings shall be blue matched at site and checked for bearing clearance. 

Scrapping of bearing housing, if required to any extent shall be carried out by the contractor. 

No extra claim for blue matching of any two surfaces will be entertained. The HT Electric motors 



TECHNICAL CONDITIONS OF CONTRACT (TCC)  
Chapter-XIV: ERECTION 

 

BHEL-CPC (VOL-I-A- TECHNICAL BID SPECIFICATION)  
TENDER NO. BHEL/CPC/KRD/M_ESP_FGD/27/051 

will also be checked for air gap and adjustment of stator / rotor to magnetic center shall be 

carried out as part of erection 

14.21.26 The contractor shall fabricate piping, install lube oil systems and carry out the acid cleaning of 

fabricated piping. The contractor shall also service the lube oil system, carry out the hydraulic 

test of oil coolers. etc.,if applicable 

14.21.27 The contractor shall take all reasonable care to protect the materials and equipment during 

erection. Touch up painting required to be done on any equipment or part during the course of 

erection will have to be done by the contractor 

14.21.28 Contractor shall engage separate gangs throughout the contract period, exclusively for proper 

housekeeping of the site. The contractor has to make necessary arrangements for collection 

and for bringing down the scrap from, all locations and taking them away from the erection 

areas to various locations as indicated by BHEL Engineer. The house keeping must be a routine 

and continuous activity. If the contractor does not do this job satisfactorily, BHEL will arrange 

for the same at the cost of the contractor. Periodical payments to the contractor for the work 

done will be considered only if the housekeeping is certified as satisfactory by the customer. 

14.22 Reconciliation of Material issued by BHEL (free of cost): 

14.22.1 All materials as specified in relevant BOQ shall be issued free of cost by BHEL for use in the work 

covered in this contract from BHEL stores/storage yard. The contractor shall collect these 

materials from BHEL stores/storage yard at specified places at his own cost and store the same 

at his stores as per standard norms. Materials issued will be used only for construction of 

permanent works.  

14.22.2 The contractor shall in no case be entitled for any compensation (other than explicitly 

mentioned in the tender conditions) on account of any delay in supply or non-supply thereof 

for all or any such materials. However, in case of non-availability of any specific section(s) which 

delays the completion of work, such cases shall be recorded separately in monthly planning 

format (F 14) and shall be considered for time extension of contract in line with GCC. 

14.22.3 Void 

14.22.4 The contractor shall maintain proper store account for all the BHEL issued materials and shall 

give Three (03) copies of monthly-computerized reconciliation statement of such account 

showing total receipt, consumption and balance at site to the BHEL. BHEL Engineer’s 

certification for the reconciliation of steel shall be final. The detailed reconciliation (dia. Wise 
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or Wt. wise or as required) shall be done at least once in three months (03) or before 

submission of final bill which comes earlier. 

14.22.5 Contractor shall also carryout in complete association with BHEL, the material management 

functions and execution like day-to-day update of materials, issued to contractor, accounting 

for surplus/scrap material returned etc. These functions shall also be carried out through 

computerized system utilizing suitable software. Contractor shall engage experienced software 

personnel to associate on dedicated basis for efficient discharge of the same in time. 

14.22.6 BHEL issued materials, shall not be under any circumstances whatsoever, and shall be taken out 

of the project site unless otherwise permitted by BHEL for outside job. 
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15.0 The scope of the work will comprise of but not limited to the following: 

 

(All the works mentioned hereunder shall be carried out within the accepted rate unless otherwise 

specified.) 

15.1 WELDING, HEAT TREATMENT & RADIOGRAPHY AND NON-DESTRUCTIVE TESTING 

The equipments and piping shall be erected in conformity with the provisions of Indian Boiler 

Regulations and as may be directed, as per other standard / specification in practice in BHEL. 

The method of welding (viz) ARC, TIG or other methods as indicated in the detailed drawing or 

as instructed by BHEL Engineer shall be followed. BHEL Engineer will have the option to change 

the method to suit site conditions.  

15.2 All welders including tack welders, structural, NPP welder shall be tested and approved by BHEL 

Engineer before they are actually engaged on work even though they may possess a valid 

certificate. BHEL reserves the right to reject any welder if the welder's performance is not found 

to be satisfactory. The contractor shall maintain the records of qualification and performance 

of welders. BHEL Engineer will issue all the welders qualified for the work, an identity card. The 

welder will keep the same with him at work place at all times. He may be stopped from work if 

he is not found in possession of the same. 

15.3 Faulty welds caused by the poor workmanship shall be cut and re-welded at the contractor’s 

expense. The Engineer prior to any repair being made shall approve the procedure for the repair 

of defective welds. After the repair has been carried out, the compliance shall be submitted to 

the quality engineer. 

15.4 Void 

15.5 All expenses for testing of contractor's welders including destructive and Non- destructive tests 

conducted by BHEL at site or at laboratory shall have to be borne by the contractor only. Limited 

quantity of tube and pipe material required for making test pieces will be supplied by BHEL free 

of cost. 

15.6 Only BHEL approved electrodes and filler wire will be used. All electrodes shall be baked and 

dried in the electric electrode-drying oven to the required temperature for the period specified 

by the Engineer before these are used in erection work. All welders shall have electrodes drying 

portable oven at the work spot. The electrodes brought to the site will have valid manufacturing 

test certificate. The test certificate should have a co-relation with the lot number / batch 

number given on electrode packets. No electrodes will be used in the absence of above 

requirement. The thermostat and thermometer of electrode drying oven will be also calibrated 
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and test certificate from Govt. approved / accredited test house traceable to National / 

International standards will be submitted to BHEL before putting the oven in use. The 

contractor shall also arrange periodical calibration for the same. Separate ovens shall be used 

for baking and holding. 

15.7 All butt / fillet welds shall be subject to Non–Destructive testing as per the 

Drawing/Procedures/Welding Schedules/FQP at no additional cost.  

15.8 Non-Destructive Testing such as RT, hardness test, SR etc. ,if applicable and wherever 

applicable shall be in Contractor scope.  

15.9 The contractor shall also be equipped for carrying out other NDT like LPI / MPI / Hardness test 

etc. as required as per welding schedules / drawings within the finally accepted price / rates. 

Ultrasonic testing, wherever required, will be arranged by contractor within the quoted rate. 

15.10 All welded joints shall be subjected to acceptance by BHEL Engineer. 

15.11 The technical particulars, specifications and other general details of work shall be in accordance 

with BHEL welding, Heat treatment and NDE manuals or equivalent as decided by BHEL 

Engineer. 

15.12 Contractor shall provide all skilled, unskilled work men required for the job, which will include 

Engineers, supervisors, operators, as required for timely and satisfactory execution of 

radiography work. 

15.13 The contractor shall also be equipped for carrying out other NDT like liquid penetrant 

inspection, magnetic particle inspection, etc. as and when required in the interest of work 

within the quoted rates. 

15.14 All welders shall be tested and approved by BHEL Engineer before they are actually engaged on 

work though they may possess the required certificate. BHEL reserves the right to reject any 

welders without assigning any reason. The welder Identification code as approved by the BHEL 

Engineer shall be stamped by the welder on each joint done by them. The contractor will be 

responsible for the periodic renewal, retesting of the welders as demanded by BHEL. 

15.15 BHEL Engineer is entitled to stop any Welder from the work if his work is unsatisfactory for any 

technical reasons or there is a high percentage of rejection of joints welded by him, which in 

opinion of the BHEL Engineer will adversely affect the quality of the welding though the 

Welders, has earlier passed the tests prescribed by BHEL Engineers. The welders having passed 
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qualification tests do not relieve the contractor of a contractual obligation to check the welder’s 

performance. 

15.16 All charges towards testing of Welders for destructive and non-destructive test, testing and 

approval of welders for engaging in the erection work shall be borne by the contractor. 

15.17 List of Penalties on Violations on Quality Provisions 

Sr no Violation Penalty in Rs 

1 Mother oven not working                           500 per day & ban on its use 

2 Slackness in control over baking of welding 

electrodes (Doc.) 

200 per incident 

3 Holding oven not working/plugged in                       500 per incident/day & ban its 

use 

4 Portable oven not working/Plugged in                         100 per incident & welder to be 

sent home 

5 Use of cold electrodes (Except E6013)                           1000 per incident & welder to 

be sent home 

6 Unauthorized welder on job                                            5000 per incident & welder  to 

be sent home 

7 Delay in NDT Agency deployment w.r.t jointly 

agreed Ere. Prog 

500 per incident  

8 Failure to monitor Welder’s Performance (RT, 

SR, Penalty Joint etc.)  

5000 per week 

12 Lack of safe approach Scaffolds/Platform for 

inspection & non-availability of calibrated 

MMDs – 

1000 per incident. 

 

15.17.1 RECEIPT INSPECTION OF WELDING ELECTRODES / FILLER WIRES 



TECHNICAL CONDITIONS OF CONTRACT (TCC)                            
Chapter-XV: Welding, Heat Treatment & Radiography and Non-destructive Testing 

BHEL-CPC (VOL-I-A- TECHNICAL BID SPECIFICATION)  
TENDER NO. BHEL/CPC/KRD/M_ESP_FGD/27/051 

1. All electrodes / filler wires received at site stores shall be segregated for type and size of 

electrode. 

2. Ensure that electrode packets received are free from physical damage. 

3. Where electrodes are damaged, the same shall be removed from use. 

4. Only electrodes identified in the “Rationalized List of Electrodes” are to be accepted. 

5. Where filler metals are supplied by manufacturing unit, inspect for damages, if any. 

6. Ensure availability of relevant test certificates. Refer tables of chemical compositions and 

mechanical properties for acceptance. 

7. Endorse acceptance / rejection on the test certificate. 

15.17.2 STORAGE & IDENTIFICATION OF WELDING ELECTRODES / FILLER WIRES 

1.          Scope 

1.1 This procedure is applicable for storage of welding electrodes / filler wires used at sites. 

2.           Procedure: 

2.1 Only materials accepted (based on receipt inspection) shall be taken into account for 

storage. 

2.2 Storage Facility: 

2.2.1  The storage facility shall be identified. 

2.2.2 Access shall be restricted to authorized personnel. 

2.2.3 The storage area shall be clean and dry. 

2.2.4 Steel racks may be used for storage.  

2.2.5 Avoid storing wood inside the storage room. 

2.2.6 Maintain the temperature of the storage facility above the ambient temperature.  

2.2.7 This can be achieved by the use of appropriate heating arrangement . 
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2.3 The electrodes / filler wire shall be segregated and identified for 

1. Type of electrode e.g. E7018. 

2. Size of electrode e.g. Dia 3.15 mm. 

2.4 Colour coding for filler wires: 

2.4.1 On receipt of GTAW filler wires, codify the filter wires as per table I below . Both ends 

shall be coloured. 

Table - 1 

                                 Specification       Brand Name*                               Colour Code 

RT 1/ 2 Mo (ER80s-D2) TGSM Green 

RT 1 Cr 1 / 2 Mo (ER80S-B2)             TGS 1CM Silver grey/White 

RT 2 1/ 4 Cr 1 Mo (ER90S-B3)           TGS 2CM Brown / Red 

RT 347 (ER 347 TGS – 347 Blue 

 (* or other approved equivalents) 

2.4.2 Where another set of colour code is followed, maintain a record of coding used 

2.4.3 Where the filter wire is cut, apply the appropriate colour code at both ends of the piece. 

2.4.4 For other filler wires, a suitable colour distinct from table 1 shall be applied  

 

15.17.3 BAKING AND HOLDING OF WELDING ELECTRODES 

A. Purpose: 

This section details activities regarding baking and holding of welding electrodes used at sites. 

B. Procedure: 

1. While handling, avoid contact of oil, grease with electrodes. Do not use oily or wet gloves. 

2. It is recommended that not more than two days requirements are baked. 



TECHNICAL CONDITIONS OF CONTRACT (TCC)                            
Chapter-XV: Welding, Heat Treatment & Radiography and Non-destructive Testing 

BHEL-CPC (VOL-I-A- TECHNICAL BID SPECIFICATION)  
TENDER NO. BHEL/CPC/KRD/M_ESP_FGD/27/051 

C. GTAW Filler Wires: 

1. These wires do not require any baking. 

D. Covered Electrodes: 

I. Baking and holding 

II. Identify baking oven and holding oven. 

III. They shall have a temperature control facility upto 350 °C for baking oven and 200 Deg. C for 

holding oven. 

IV. A calibrated thermometer shall be provided for monitoring temperature. 

V. On opening a packet of electrodes, segregate and place them in the baking oven. Avoid mix 

up. 

VI. After loading, raise the baking oven temperature to the desired range as per Table below. 

VII. Note the time when the temperature reaches the desired range.      Maintain this 

temperature for the duration required as per Table below. 

VIII. On completion of baking, transfer the electrodes to holding oven, maintain a minimum 

temperature of 100°C till issue. 

IX. The electrode shall not be subjected to more than two cycles of baking. Maintain a register 

containing following details: 

a. Brand name (e.g. Supratherme) 

b. Size (e.g Dia 4.0 mm) 

c. Quantity (e.g. 110 pieces) 

d. Time at required temperature ie. Above 2500C 

e. Time of Transfer to holding oven. Activities a, b, c to be recorded before loading into 

the oven. 

15.18 All Welding, NDE/SR to be carried out at site as per prevailing manual/FQP procedure issued 

by BHEL during execution of contract within quoted price. 
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The scope of the work will comprise of but not limited to the following: 

(All the works mentioned hereunder shall be carried out within the accepted rate unless otherwise 

specified) 

 

16.1 The pressure testing for system, as applicable, shall be carried out as per IBR / Customer / 

customers’ consultant specification / BHEL specifications.   
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The scope of the work will comprise of but not limited to the following: 

(All the works mentioned hereunder shall be carried out within the accepted rate unless otherwise 

specified.) 

17.0 TESTING, PRE – COMMISSIONING & COMMISSIONING AND POST COMMISSIONING 

17.1 The Contactor shall carry out all the required tests and pre-commissioning and commissioning 

activities required for their successful and reliable operation. These would include but not limited 

to Air leak test, hydraulic test, flow test, Gas Distribution Test, Sync, Coal Firing, FGD 

commissioning test, blowers, pumps, full load operation, Trial/Initial Operation, etc. as 

instructed by BHEL using contractors own consumables, labour and scaffoldings etc. Air leak test 

shall also be carried out to check and rectify the various leakage and defects etc. All the chemicals 

required for carrying out these activities will be supplied by BHEL free of cost. 

17.2 All required tests (Mechanical and electrical) indicated by BHEL and their clients for successful 

commissioning are included in the scope of these specifications though some of the tests / 

activities are not listed in these specifications.  

17.3 All the tests may have to be repeated till all the equipment satisfy the requirement / obligation of 

BHEL at various stages. The contractor shall do all the repairs for site-welded joints arising out of 

the failure during testing. 

17.4 After completion of erection of  ESP, ducts, Absorber, Mills, blowers, pumps etc. a test shall be 

performed on the Equipment by the contractor to establish the tightness of the erected equipment 

17.5 The scope of pre-commissioning, commissioning and post commissioning activities cover 

installation of all necessary temporary piping, supports, valves, blanking, pumps, tanks etc. and 

other accessories with access platforms valves, pressure gauges, electric cables, switches, cutting 

of some of existing valve, placing of rubber wedges in the valves etc., required for hydro test, 

chemical cleaning, steam blowing or any other tests as the case may be and as per applicability of 

test for scope of work and will carry out above activities under this scope of work as per instructions 

of BHEL. The scope also covers the offsite disposal of effluents of the tests under the scope of this 

contract as per instruction of BHEL Engineer. 

17.6 Raw materials for all temporary piping necessary for conducting Hydraulic test, Chemical cleaning, 

oil Flushing, effluent disposal, etc. will be provided by BHEL free of cost. However, fabrication, 

servicing, erection and dismantling the same and return of the temporary piping, flanges, valves 

etc. to BHEL stores is the responsibility of the contractor without any extra charges. 



TECHNICAL CONDITIONS OF CONTRACT (TCC)  
Chapter-XVII: Testing, Pre-Commissioning & Commissioning and Post Commissioning 

 

BHEL-CPC (VOL-I-A- TECHNICAL BID SPECIFICATION)  
TENDER NO. BHEL/CPC/KRD/M_ESP_FGD/27/051 

17.7 All required tests (Mechanical and electrical) indicated by BHEL and their clients for successful 

commissioning are included in the scope of these specifications. These tests/ activities may not 

have been listed in these specifications. 

17.8 It shall be the responsibility of the contractor to provide various categories of workers in sufficient 

numbers along with Supervisors during pre-commissioning, commissioning and post 

commissioning of equipment and attending any problem in the equipment erected by the 

contractor till handing over. The contractor will provide necessary consumables, T&Ps, IMTEs etc., 

and any other assistance required during this period. Association of BHEL’s / Client's staff during 

above period will not absolve contractor from above responsibilities. 

17.9 In case, any rework is required because of contractor's faulty erection, which is noticed during pre-

commissioning and commissioning, the same has to be rectified by the contractor at his cost. If any 

equipment / part is required to be inspected during pre-commissioning and commissioning, the 

contractor will dismantle / open up the equipment / part and reassemble / redo the work without 

any extra claim. 

17.10 During commissioning, opening / closing of valves, changing of gaskets, Re-alignment of rotating 

and other equipment, attending to leakage and adjustments of erected equipment may arise. The 

finally accepted price /rates shall also include all such work. 

17.11 All temporary supports shall be removed in such ways that pipe supports are not subjected to any 

sudden load. During hydraulic testing of pipes, all piping having variable spring type supports shall 

be held securely in place by temporary means while constant spring type support hangers shall be 

pinned or blocked solid during the test. 

17.12 The contractor shall carry out cleaning and servicing of valves and valve actuators prior to pre-

commissioning tests and / or trial operations of the plant. A system for recording of such servicing 

operations shall be developed and maintained in a manner acceptable to BHEL Engineer to ensure 

that no valves and valve actuators are left un-serviced. Wherever necessary as required by BHEL 

Engineer, the contractor shall arrange to lap / grind valve seats. 

17.13 Cleaning and servicing of all the filters / strainers, in the system shall be done by the contractor 

within the accepted price. All oils and greases to be filled in the main equipments as first fill and 

subsequent topping up’s will be furnished by BHEL. 

17.14 At the time of each inspection, the contractor shall take note of the decisions / changes proposed 

by the BHEL Engineer and incorporate the same at no additional cost.  
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17.15 The valves, dampers, actuators etc. will have to be checked cleaned and overhauled in full or in 

part before erection, after acid cleaning, steam blowing and during commissioning as may be 

necessary. 

17.16 The hydraulic testing of the equipment and piping, covered under this scope of work has to be 

carried out by the contractor as per instructions of BHEL Engineer. The contractor shall provide all 

facilities required for hydraulic testing. Before hydraulic test, all the hangers are to be locked by 

locking pin / plate or temporary support. After completion of Hydraulic test, these are to be 

removed and all hangers are to be readjusted if required, to the desired value within quoted value. 

17.17 All the tests shall be repeated till equipments satisfy the requirements / obligation of BHEL to their 

customer.  

17.18 Transportation of oil drums from customer/ BHEL’s stores, filling of lubricants and filling of oil for 

flushing and first filling and subsequent topping up during commissioning and post commissioning 

is included in the scope of this contract. The contractor shall have to return all the empty drums to 

the customer / BHEL stores. Similarly transport of chemicals for various pre-commissioning 

activities / processes mentioned in the above clauses and returning of remaining and / or the 

empty containers of the chemicals to customer / BHEL stores is the responsibility of the contractor. 

17.19 Replacing / cleaning of filters of the erected equipments, piping system etc. during pre-

commissioning / commissioning stage are within the scope of work. 

17.20 Contractor shall lay the temporary pipelines with fittings, accessories and erection / commission 

pumps, valves, fittings, hangers and supports and other installations as instructed by BHEL, 

Engineer for the purpose of chemical cleaning / alkali flushing / steam blowing / steam washing / 

steam flushing / water flushing / water washing / oil flushing / carboard bursting etc. of piping and 

other equipments are in the scope of work. Necessary, materials for this will be provided by BHEL.. 

All the chemicals will be supplied by BHEL free of cost. 

17.21 The contractor as per BHEL requirements will suitably make preservation of cleaned surfaces. 

17.22 Contractor may have to replace old/damaged gaskets / packing etc. for equipments and the same 

shall be carried out by contractor as per requirement. Materials will be given by BHEL. 

17.23 In case any erection defect is detected during various tests / operations trial runs as detailed above 

such as loose components undue noises or vibration strain on connected equipment steam or oil 

or water leakage etc. the contractor shall immediately attend these defects and take necessary 

corrective measures. The parts to be replaced shall be provided by BHEL free of cost. If the 
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insulation is to be removed to attend any of the defects the cost of removal and reapplication of 

insulation should be borne by the contractor. 

17.24 Necessary scaffolding and approaches for conducting the above shall also be within the scope of 

the contract. 

17.25 The contractor shall carryout any other test as desired by BHEL Engineer on erected equipment 

covered under the scope of this contract during testing, pre-commissioning, commissioning, and 

operation, to demonstrate the completion of any part or whole work performed by the contractor. 

17.26 During this period though the BHEL’s / Client’s staff will also be associated in the work, the 

contractor’s responsibility will be to arrange required tools, man and plants till such time the 

commissioned units are taken over by BHEL’s client. 

17.27 For conducting gas tightness, Air leak test, it may be required to erect the blowers and connecting 

ducts and commission the same for tightness test. It is the responsibility of the contractor to erect 

the blowers & dismantle once the test is over. Contractor shall carry out the work within the 

quoted rate and BHEL will provide dummies free of cost for conducting the test. 

17.28 Contractor has to remove the all temporary supports, structures from inside of duct, absorber, ESP 

and it’s parts and grind the all points after cutting and proper clean and make it free from dust, 

weldments and burrs.  

17.29 Contractor to provide necessary commissioning assistance from pre-commissioning state onwards 

and up to continuous operation of the unit & handing over to customer. The category of personnel 

to be as per site requirement and to meet the various pre-commissioning and commissioning 

programs made to achieve the schedule agreed with customer. 

17.30 After synchronization, the commissioning activities will continue. It shall be the responsibility of 

the contractor to provide manpower including necessary consumables, hand tools and supervision 

as part commissioning assistance till handing over of sets to customer, whichever is earlier. 

17.31 Commissioning of the FGD, ESP & Auxiliaries, Gate and dampers, actuators, ducting will involve 

trial runs of all the equipments erected, blowing of the lines, cleaning, flushing, servicing of 

equipments and any other works incidental to commissioning. Contractor shall provide required 

workers along with supervisors with all the requisite tools round the clock and material for all these 

works, which shall form part of the work to be done. 
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17.32 After synchronization, the commissioning activities and trial/initial operations will continue till 

handing over of the unit. Contractor shall provide the manpower trial operation or submission of 

final bill with material reconciliation, whichever is later. It shall be the responsibility of the 

contractor to provide various categories of workers in sufficient numbers as per the work 

requirement along with supervisors including necessary consumable tools etc., during this period. 

The rate quoted shall indicate all these contingencies also. The various categories of workers 

required for pre-commissioning, commissioning and post-commissioning activities are as follows: 

a) Pipe fitters 

b)  ESP Fitters 

c) Structural welders 

d) Riggers 

e) Unskilled workers 

f) Supervisors 

g) Electricians  

h) Laggers 

i) Sheet metal fabricator/fitter 

j) Any other category of workers as may be required. 

 Further in addition to the above, contractor has to arrange the following minimum manpower in 

each package exclusively for assisting BHEL commissioning engineers during commissioning 

stabilization and trial operation period. This manpower will be directly controlled by BHEL 

commissioning engineers. 

 

1. One Engineer in charge for three shifts. 

2. Two supervisors per shift for three shifts 

3. Three fitters per shift for three shifts 

4. Six helpers per shift for three shifts  

 

17.33 During commissioning any improvement or rectification due to design requirement is involved and 

if the contractor is asked to carry out the job, they shall be paid at man-day rates. For this purpose, 

daily labour report indicating therein nature of work carried out, consumables used, T&P Hired, 

etc. shall be maintained by contractor, and got signed by BHEL Engineer every day. It is not 

obligatory on the part of BHEL to get the works done by the contractor. They can employ any other 

agency if they so desire at that time. 
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17.34 During commissioning any improvement / repair / rework / rectification / fabrication / modification 

due to design improvement / requirement is involved, the same shall be carried out by the 

contractor promptly and expeditiously. 

17.35 Hanger adjustment / re-adjustment during erection, before and after Hydraulic Test, before and 

after steam blowing, during and after full load/Initial/Trial operation, are to be carried out by the 

contractor within Quoted Rate. 

17.36 The contractor has to provide required man power assistance during pre-commissioning and 

commissioning checks of motor operated valves, actuators, control valves etc. without any extra 

charges. 

17.37 D.S.L / equivalent system for hoisting equipments are also to be erected and commissioned 

including load testing by the contractor within the quoted rates. Required manpower including 

electricians is to be arranged by the contractor for carrying out commissioning of electrical hoist 

and load testing of electrical hoist. Required loads will be provided by BHEL free of cost. Any minor 

rectification or for improvement of motor IR valve, arrangement to be made by contractor. 

17.38 Operation of related Hoists are in the scope of contractor till trial operation and handing over of 

Unit. 

17.39 No payment will be made for temporary installations made for testing of systems & similarly no 

payment will be made for electrical installations made for any temporary system. 

All materials, equipment’s necessary for installation of temporary system as above will be supplied 

by BHEL as free returnable issue in random sizes / lengths. However, servicing, fabrication, 

erection, dismantling of the same after completion of the process, and handing over back to BHEL 

stores will be the responsibility of the Contractor.  

In accounting of temporary materials following wastage allowances are provided: 

 

1. Structural items : 4% 

 

a. Contractor shall cut / open / dismantle work, if needed, as per BHEL Engineer’s instructions 

during commissioning for inspection, checking and make good the works after inspection is 

over.  

 

b. Similarly, during the course of erection, if certain portion of equipments erected by the 

Contractor has to be undone for enabling other Contractors / agencies of BHEL / Customer 

to carry out their work, Contractor shall carry out such jobs expeditiously and promptly and 
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make good the job after completion of work by other Contractors / agencies of BHEL / 

Customer as per BHEL engineer’s / agencies of BHEL / Customer s instructions.  Claims, if 

any, in this regard shall be governed as relevant clauses of ‘General Conditions of Contract’. 

 

c. All surplus steel and all wastage materials will be taken back on weighment basis. Surplus, 

unused and untampered steel shall be sorted section-wise and returned separately at a 

place directed by BHEL/Engineer within the project area. For return of such materials, 

contractor will not be entitled to any handling and incidental charges. All wastage / scrap 

(including melting scrap, wastage, and unusable scrap) shall be promptly returned to the 

stores and a receipt obtained for material accounting purposes. Scrap for reinforcement 

steel and structural steel shall be returned separately. 

 

17.40 Contractor shall provide assistance in conducting of performance guarantee test (PG test) of the 

equipments under the scope of work. Contractor shall install all necessary tapping points; 

instruments etc and provide necessary assistance within the quoted rates.  In case PG test is getting 

delayed beyond the contract period (normal plus extension if any) due to reasons not attributable 

to the Contractor, PG test issue will be mutually discussed and decided. However, installation of 

necessary tapping points, impulse pipes, approaches etc are to be completed by the Contractor. 

17.41 The contractor shall carry out all required tests, pre-commissioning and commissioning activities 

required for the successful and reliable operation of Unit. 

17.42 On completion of all pre-commissioning activities/ tests and as a part of commissioning the 

complete facilities shall be put on 'Initial Operation' during which period all necessary adjustments 

shall be made while operating over the full load range enabling the facilities to be made ready for 

the Guarantee Tests. 

17.43 After satisfactory initial operation, the plant shall be put on Trial operation. The period of trial 

operation shall be Twenty Eight (28) days of which minimum continuous seventy two (72) hours 

shall be at full load on designated fuel in fully automatic mode i.e. with Coordinated Master 

Control (CMC) on fully automatic mode. During the period of trial operation, all the necessary 

adjustments in the plant/equipment shall be made by the contractor as per instructions of BHEL 

engineer to establish that the complete system as per scope as a whole with all sub-systems and 

with all standby equipment is ready for continuous operation. 

17.44 Specialized test equipment, if any, shall be provided by BHEL / its client free of hire charges. 

However, contractor has to take proper care of the equipment issued to him. 
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17.45 Contractor shall conduct the air/gas tightness test/Leak test of ESP and auxiliaries and ducting 

under the scope of work. Erection etc. of blowers and blanks and putty required for conducting air 

tightness test shall be carried out as part of work. (Putty to be procured by the contractor without 

any extra cost to BHEL). 

17.46 Void 

17.47 All the shafts of the equipment shall have to be properly aligned to that of matching equipment to 

perfection, accuracy as required and the equipment shall be free from excessive vibration so as to 

avoid over-heating of bearings or other conditions, which may tend to shorten the life of the 

equipment. All bearings, shafts and other rotating parts shall be thoroughly cleaned and lubricated 

as per recommendations of BHEL engineer. 

17.48 Lubricating oil units of the rotating machines are to be cleaned thoroughly before pouring of final 

lubricating oil. Topping up of lubricants during running of the set till handing over to be done by 

the vendor. Required lubricants both for first filling and topping up are to be supplied by BHEL free 

of cost. The empty containers of the lubricating oils should be returned to BHEL stores/place 

indicated by BHEL from time to time. 

17.49 The instruction of the motor manufacturer regarding storage of the motors and re conservation 

must be strictly followed without any deviation. 

17.50 The contractor shall endeavour to complete the work undertaken in all designated 

areas/system/sub-system in all respect without any punch points including area cleaning alongwith 

desired progress of work. However, during commissioning/Initial Operation, punch points shall be 

consolidated jointly with customer representative(s). It shall be the responsibility of contractor to 

attend all punch points post commissioning/Initial Operation and resolve the deficiency as may be 

necessary for handing over the unit to BHEL’s Client within 30 days of Initial Operation completion. 
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18 PAINTING 

18.1 Touch up Painting:     

All structures/components shall be supplied from BHEL units/ workshops with finish coats of 

paint. Therefore, final painting is not applicable in the scope of contractor for Unit supplied items 

(until specifically mentioned in the tender). However, touch up painting or painting on damaged 

areas (wherever required), incidental to the work, shall be in the scope of the contactor, including 

supply of the required paints and primers and associated consumables. 

Contractor shall carry out surface preparation and touch-up/ re-painting/finish painting work as 

per BHEL Painting schedule/Customer specification and instruction of BHEL engineer at site. 

18.2 Paints and painting work carried at site shall confirm to the following codes and standards: 

• IS:5 – Colour for ready mixed paints and enamels 

• IS : 101 Part 1 to 9 – Methods of sampling and test for paints, varnishes and related 

products 

• IS : 1477 Part I&II – Code of practice for painting of ferrous metals in building 

• IS : 2932 – Specifications for enamel, synthetic and exterior,  

o Under Coating 

o Finishing 

• IS: 9407 – Colour code for identification of pipelines used in thermal power plants. 

• Contractor shall satisfy himself, availability of all information in the specifications for 

proper selection of the paints and ensure their applications as per Codes. 

18.3 Primer Painting: (wherever applicable incidental to touch-up & preventive painting) 

a) After surface preparation, two coats of epoxy resin-based zinc primer shall be applied. 

Primer shall be applied by either spraying or bushing ensuring a continuous film without 

“holidays”. Primer coat shall be immediately applied without any time lag after the surface 

preparation. 



TECHNICAL CONDITIONS OF CONTRACT (TCC)  
Chapter-XVIII: PAINTING 

 

BHEL-CPC (VOL-I-A- TECHNICAL BID SPECIFICATION)  
TENDER NO. BHEL/CPC/KRD/M_ESP_FGD/27/051 

b) Any equipment shall be carefully examined and where ever the primer coat is damaged shall 

be recoated with primer. However, over the field welds, bolts and nuts etc. two primer coats as 

per a) shall be applied. 

18.4 Finish Painting (wherever applicable incidental to touchup painting & preventive painting) 

a) After the primer coat has dried out, the surface shall be cleaned of dust without scratching 

or in any way damaging the primer coat. Over this, dry surface finish painting shall be carried 

out.  

b) Finish painting shall be carried out in two coats. Dry film thickness of each coat shall be as 

per the recommendation of the primer/paint manufacturer. Minimum thickness including 

primer and paint coating shall be as per specification. 

c) Paint shall be applied either by brushing or spraying. It shall be ensured that brush marks are 

a minimum and the requirements of workmanship are as specified in IS: 1477 (for site painting 

works on systems, structures and components). 

d) Paint used shall be stirred frequently to keep the pigment in suspension. Paint shall be of 

ready mixed type in original sealed containers as packed by the paint manufacturer. Addition 

of thinners shall not be permitted. 

e) No painting shall be done in frost/foggy weather or when the humidity is high enough to 

cause condensation on the surface to be painted. Paint shall not be applied when the 

temperature of the surface to be painted is 5o C or below. 

18.5 Touch-up/ re-painting/finish painting on damaged areas –  

For coatings damaged up to metal surface - Surface preparation shall be carried out by manual 

cleaning. Minimum 6 inches adjoining area with existing coating shall be roughened by wire 

brushing, emery paper rubbing etc., for best adhesion of patch primer. Primer coat of touch-

up/re-painting/finish primer has to be applied by brush immediately after the surface 

preparation.  

Over this primer coat, finish coat and final finish coat shall be applied as covered above by brush 

within maximum seven (7) days of application of touch up/finish primer.  

18.6 Final painting of piping shall be in the scope of this work. Supply of paint shall also be in the 

scope of contractor.   



TECHNICAL CONDITIONS OF CONTRACT (TCC)  
Chapter-XVIII: PAINTING 

 

BHEL-CPC (VOL-I-A- TECHNICAL BID SPECIFICATION)  
TENDER NO. BHEL/CPC/KRD/M_ESP_FGD/27/051 

18.7 Painting of welded areas / painting of areas exposed after removal of temporary supports / 

touch-up painting on damaged areas of employer’s structures, where inter-connection, welding 

/ modification etc. has been carried out by the bidder. 

18.8 Clean the surface to remove flux spatters and loose rust, loose coatings in the adjoining areas of   

weld seams by wire brush and emery paper. 

18.9 Painting procedure to be followed for touch-up painting on damaged areas.  

18.10 The scope of work includes touch-up/re-painting/finish painting and colour bands, lettering, 

stencilling, marking and signs for direction of flow/rotation, names etc of approved colours as 

per the standard colour codes and specifications specified in tender specification or as advised 

by BHEL/Customer engineer at site for the equipments / components covered in these 

specifications.   

18.11 In certain isolated instances where it is not possible to clean the equipments as explained above, 

cleaning by grinding might have to be resorted to. No damage to the equipment/components 

should be caused. 

18.12 Surface to be painted should be free of oil and grease. It should be removed by using suitable 

cleaning agents including permitted solvents. Surface cleaned by chemical agent, if required, 

shall be treated further as prescribed in use of such cleaning agents.   

18.13 During the preparation of surface, if the shop coat is damage by chemical cleaning or by 

mechanical means, contractor shall repair the same free of cost. 

18.14 Specified drying time shall be permitted from one to another coat. 

18.15 This work requires working at higher altitudes from ground level to as high as 50 mtr and more. 

The work spread is also substantial involving substantial run of structures and piping. Contractor 

shall take sufficient precautions to avoid any accident and hazard in all respects.  The ropes, 

ladders, scaffolding materials, clamps etc and climber used should be of standard quality for safe 

and smooth execution of work. 

18.16 Contractor shall carry out the work in such a way that other erected equipment, structure, civil 

foundations and other property are not damaged.  For damages in any of such cases due to lapses 

by Contractor, BHEL shall have the right to recover the cost of such damages from the Contractor. 
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18.17 Contractor shall take due care to cover/protect the equipment which are already painted while 

carrying out the painting of other adjacent equipment.  If so happens, it shall be cleaned and 

repainted by the Contractor without any extra charges. 

18.18 In general, painting of structural parts and colour bands, lettering, marking of direction of 

flow/rotation etc will be carried out by brush painting.  However, areas/equipments inaccessible 

for manual painting have to be painted by spray painting. The decision of BHEL engineer, in this 

regard, shall be final and binding on the Contractor. Laying of air hose pipe and any other line 

required shall be done by Contractor at his cost 

18.19 Final painting work shall be started after obtaining clearance from BHEL engineers and as per his 

instructions. 

18.20 Acceptance of Final Painting for required thickness shall be as per the thickness measured by 

Elcometer by customer/BHEL Engineer. Contractor shall have to carry out painting till the 

required thickness is achieved.  

18.21 Painting Schedule: Attached
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19.0 APPLICATION OF INSULATION AND REFRACTORY 

19.1 Handling at site stores / storage yard, Transportation to site of work, Application of refractory 

& Insulation materials and connected works for ESP and auxiliaries, Ducting, FGD etc. binding 

and cladding with sheets etc., using their own tools plants, tackles, all consumables, supervisor 

and men as enumerated in the scope of contract. 

19.2 Application of refractory, wool insulation, sheet metal cladding, welding of hooks / supports to 

hold insulation and refractory’s as wherever necessary for all the equipment covered in this 

contract are to be carried out as per instruction of BHEL Engineer at site. The systems cover 

under this contract including but are not limited to the following: - 

ESP & its Auxiliaries, Absorber, Non-Pressure parts, Ducts, Ducting from ESP outlet to 

Chimney Inlet, Rotating equipments etc. It also includes temporary cleaning and air 

leakage/tightness test, all drain lines, traps, flanges, fine fittings, sampling lines etc. 

19.3 All insulations and refractory materials including iron components and other sheets casing 

materials, etc., required as per drawing will be supplied by BHEL free of cost and the same have 

to be erected / applied as per the drawings and specifications of BHEL by the contractor. 

19.4 Clean the Surface to be Insulated from Rust, Dust, Grease, Loose scale, Oil, Moisture, etc. Care 

shall be taken that flexible insulation is not unduly compressed. After insulating the equipment, 

the gaps / joints shall be filled with loose wool/ moulded insulation as applicable  

19.5 Painting of inner side of sheet metal covering over the insulation walls with two coats of anti-

corrosive paint (IS-158) to be applied to the entire satisfaction of BHEL Engineer and application 

of bituminous sealing compound on cladding/ sheet metal joints shall also be carried out by the 

contractor. Retainer type ‘A’ must be coated with Aluminium paint. For which the required 

amount of paint, thinner and other accessories for painting, cleaning the surfaces etc., shall be 

supplied by the contractor within the quoted rate. 

19.6 Supply of Bituminous sealing compound shall be in the scope of Contractor.  

19.7 It is the responsibility of the contractor to ensure that the insulation and refractory materials 

and sheet metal covering issued to him for application are well protected against loss or damage 

or weather conditions tending to affect its quality by the provision of close / semi closed sheds 

at his cost. All the insulation and refractory materials and sheet metal covering etc., issued to 

the contractor shall be properly stored and handled before application due the same.  
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19.8 Contractor is liable for the exact accounting of the materials issued to him and any 

unaccountable losses shall be made good by him. The necessary accounting of the material 

issued will have to be furnished by the contractor periodically. 

19.9 Wherever iron components are to be welded on non-pressure parts, the contractor shall 

employ only approved structural welders. All consumables tools and plants etc., required for 

the work shall be arranged by the contractor at their cost. 

19.10 Wool insulations are received at site as bonded and un-bonded mattresses in standard sizes. 

These has to be dressed / cut to suit equipment / site work by the contractor. 

19.11 Void 

19.12 Dressing of insulation bricks to suit site conditions curing the refractory concrete applied, sheet 

cladding over insulations, form the part of this work. 

19.13 Removal type of insulation to be provided for valves fittings, expansion joints etc., as per the 

drawings or as directed by BHEL Engineer. 

19.14 All piping insulations shall be carried out in such a manner as to facilitate removal of bolts nuts 

and washers from the flanges.  

19.15 Fabrication of covering sheets may be necessary like preparing the sheets to the sizes and 

shapes specified in drawings, beading, swaging, beveling of sheets crowning of the sheets if 

necessary the same to supports over wool insulation with screws as specified in BHEL drawings 

or as instructed by BHEL engineer. 

19.16 Fabrication, fixing or welding of hooks / supports to equipment to support wool insulation, 

applying of primer paint to welded portion parts as per the drawings or as instructed by BHEL 

Engineer will have to be carried out by the contractor. 

19.17 The contractor shall leave certain gap and opening while doing the work as per the instructions 

of BHEL Engineer to facilitate inspection or doing commissioning to fix gauges, fittings, 

instruments. Those gaps will have to be finished as per drawings at a later date by the contractor 

at his cost, as required by BHEL. 

19.18 Cladding sheets shall be suitably pressed along with diagonals to form diamond shape so as to 

improve the strength of the sheets, to avoid humpiness and to give aesthetic look.  
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19.19 Plates, bars, rods and other materials that are to be cut, and re-welded from the fabricated 

places to suit erection requirements for which no extra payment will be made to the contractor. 

19.20 A logbook shall be maintained by the contractor for the clearance of the area for application of 

insulation. If the contractor does the work on his own accord without prior permission the area 

should be redone at his cost. 

19.21 The contractor shall draw only one week’s requirement of material for their work from BHEL 

stores and keep them in their safe custody (including weather safety) near to the work area. 

The materials required for a particular space of work only shall be taken to the work spot. At 

the end of the day’s work the leftover or unused materials shall be taken back to their semi-

closed shed/safe custody for keeping the materials safe. Necessary records shall have to be 

maintained by the contractor in respect of the above drawls / deposits, on daily basis as 

instructed by BHEL. 

19.22 Wastages allowance for the materials issued are envisaged as follows: 

a) Wool/LRB mattresses - 2% 

b) Cladding sheets - 5% 

 

19.23 Making structural supporting works for pourable insulation (if applicable as per released 

drawings during course of erection), laying pourable insulation, adhering to all specifications 

and instructions shall be the responsibility of the contractor. 

19.24 Upon completion of daily work, the contractor shall remove from the vicinity of work all scrap 

packing materials rubbish, unused and other materials and deposit them in places to be 

specified by BHEL Engineer. In the event of his failure to do so, the same will be arranged / 

removed by BHEL Engineer and the expenses incurred with 5% overhead will be recovered from 

the contractors. 

19.25 Welding of hooks as per pitch, non-pressure parts, applying red oxide paint to the welded 

portion as directed as per drawings before application of mineral wool mattresses will have to 

be done by the contractor. 

19.26 Applying different layers of mineral wool as directed and as per drawings and specifications for 

ESP/FGD and its auxiliaries, as applicable, pipelines valves and other vessels and after fixing 

require holdings materials, suitably if necessary, fabrication of rings etc., and fixing as directed 

and as per drawings and specifications shall also form part of this work.  
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19.27 If necessary, the hooks may have to be made from the rods, raw materials supplied in running 

lengths. The contractor may have to carry out this work also and use the same hooks.  

19.28 In case the contractor is required to dismantle and re-erect certain area as and when required 

for pre-commissioning / commissioning activities the rate as indicated in the rate schedule shall 

be paid by BHEL for erection. However, for dismantling no extra charge will be paid  

19.29 Wherever additional / clamps, frame works, etc., are required to be fabricated and installed 

even though not indicated in the drawings shall be fabricated and installed at their cost. Only 

steel materials shall be given by BHEL free of cost, consumables like electrodes, gases etc., are 

to arranged by the contractor at his cost. 

19.30 Contractor has to arrange required fire retardant covering material at their cost to protect the 

insulation materials drawn from BHEL before and after erection. 

19.31 Delay in clearance of mechanical equipment and piping for insulations is unlikely to happen. 

However, if any delay occurs, the contractor shall not claim anything extra, like idle charges. 

19.32 Application of insulation and removal of the same for temporary piping under scope of erection 

of this contract is also included in the scope of the work. However, BHEL will supply the 

insulation materials free of cost. 

19.33 All rectification including painting of Employer’s structure which are damaged by contractor 

during his work.  

19.34 The Contractor shall provide all the necessary scaffolding materials, temporary structures and 

necessary safety devices etc, during all stages of work. Scaffolding materials (poles, pipes, 

gratings etc) shall be of light weight construction. Contractor shall arrange steel pipes & clamps 

with accessories like base plate attachment, fixing pins, struts etc for scaffolding required for 

this work. However, BHEL’s decision in this regard shall be final and binding. Contractor shall 

arrange the scaffolding materials in sufficient quantity. In the event of his failure to do so, the 

same will be arranged / removed by BHEL Engineer and the expenses incurred with 5% 

overhead will be recovered from the contractors. 

19.35 The Contractor shall provide the required quantity of wire, nails, and planks for formwork and 

other materials for shuttering and curing works. 

19.36 All attachment welding, including welding of hooks / supports as per pitch both on equipment 

and piping shall be done as directed by Engineer. If necessary contractor may have to cut the 
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hooks to correct length. Application of red oxide paint including supply of paint on welded 

portions as directed by BHEL is also included in scope of work. 

19.37 The mineral wool mattresses (bonded / un-bonded) / LRB mattresses are received at site in 

standard sizes. These are to be dressed / cut to suit site requirements by the contractor. 

19.38 The contractor should ensure, proper finishing of surface of the insulation, sheeting and 

cementing. 

19.39 The contractor should ensure that the finished surface of the insulation works conforms to the 

dimensions and tolerances given in the drawings. Aesthetic finish and accuracy of work are most 

important. 

19.40  It is the responsibility of the contractor to ensure that the insulation materials and sheet metal 

covering issued to him for application are well protected against loss or damage from weather 

conditions. Closed / semi closed sheds or any other arrangements required for this will by him 

at his cost. If any damage occurs to the material due to improper storage or due to any causes 

attributable to the contractor except for normal breakage or damages allowed in such cases, 

the cost of such damaged material shall be to the account of the contractor. 

19.41 Aluminum sheet cladding will be fabricated to the sizes and shapes specified in drawings. 

Beading, swaging, beveling of sheets, crowning the sheets if necessary will be carried out by 

him. Two coats of anti-corrosive black bituminous paint are to be applied on inner surfaces of 

the cladding. Bitumen sealing compound on the joints if necessary is included in the scope of 

this work. Contractor may note that he will supply anti-corrosive black bituminous paint & 

bituminous sealing compound required for above works at his cost. 

19.42 Aluminum sheet metal cladding over insulation will consists of plain / ribbed / corrugated 

sheets. The sheets will be supplied in standard sizes. Cutting them to required size, grooving, 

fabricating bends, boxes etc., for proper covering is contractor’s responsibility. Any cutting / 

bending / welding of fabricated skin casing sheets if required will also covered within the scope 

of this contract. 

19.43 All insulation and refractory materials including iron components and outer sheet casing 

materials, cladding sheets etc required will be supplied by BHEL free of cost and the same have 

to be erected/ applied as per the drawings and specifications of BHEL by the Contractor. 

19.44 Wool insulation is received at site as loose bonded mattresses in standard sizes. These are to 

be dressed/cut to suite the equipments. Multiple layers of wool have to be applied as directed 



TECHNICAL CONDITIONS OF CONTRACT (TCC)  
Chapter-XIX: Lining and Insulation 

 

BHEL-CPC (VOL-I-A- TECHNICAL BID SPECIFICATION)  
TENDER NO. BHEL/CPC/KRD/M_ESP_FGD/27/051 

and as per drawings and specifications for all equipments/ systems covered under the scope of 

work. 

19.45 The cladding and outer casing are aluminium sheets. All relevant specifications and procedures 

with regards to beading, sealing etc for aluminum sheets have to be adhered to. 

19.46 Cladding/outer casing shall be fixed expeditiously, so as to avoid damage to the insulation from 

the weather. The overlapping surface of outer casing/cladding sheet shall be coated with 

sealing compound, which will be supplied by Contractor.  

19.47 To take care of bimetal corrosion due to variety of metals in contact of each other viz retainer 

to support, support to outer casing/cladding, cladding-to-cladding etc, suitable paints specified 

by BHEL, to be applied and/or neoprene rubber packing/strips or any other insert may have to 

be fixed as required. 

19.48 If during erection and commissioning any of the parts are to be insulated temporarily fixed and 

then replaced by permanent ones at a later date or if any of the parts are to be removed for 

modification, rectification, adjustment and then refitted or if some parts are to be opened for 

inspection and checking and for measurement of metal surface temperature the same may 

necessitate removal and re-application of insulation and sheet metal cladding, which shall be 

done by the contractor and the erection rate quoted shall be inclusive of such contingencies. 

19.49 Removable type of insulation shall be provided for valves, fittings, expansion joints etc. as per 

the drawings or as directed by BHEL Engineer. 

19.50 All temporary pipelines required during testing, pre-commissioning and commissioning should 

be insulated as directed by BHEL. Required insulation material shall be issued by BHEL free of 

cost.  

19.51 The following works are also included in the scope of this contract: - 

a) Cutting of cladding sheets as per the profile of the equipment and painting on inner 

surface two coats of bituminous paint. Paint will be arranged by Contractor. 

b) Cutting of the wool mattresses in the required shape and application of finishing cement 

of required thickness wherever required.  

19.52 Also, the contractor will demolish all the hutments, sheds, offices, constructed by him and shall 

clean the debris after the contract is over. In the event of his failure to do so, the same will be 
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arranged / removed by BHEL Engineer and the expenses incurred with 5% overhead will be 

recovered from the contractors. 

19.53 Cleaning: Collection of Insulation debris and other debris, transport, burying and filling of the 

same at a designated placed identified by BHEL/Customer is in the scope of contractor within 

the quoted rates. 
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VOID 
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21.0 PRESERVATION & PROTECTION OF COMPONENTS 

21.1 At all stages of work, equipments/materials in the custody of Contractor, including those 

erected, will have to be preserved as per the instructions of BHEL. Necessary preservation 

agents including the primer & paint, for the above work shall be provided by the Contractor. 

21.2  The Contractor shall make suitable security arrangements including employment of security 

personnel and ensure protection of all materials/ equipment in their custody and installed 

equipments from theft/fire/pilferage and any other damages and losses. 

21.3 The entire surplus, damaged, unused materials, packaging materials / containers, special 

transporting frames, gunny bags, etc shall be returned to BHEL stores by the Contractor. 

21.4 The Contractor shall not waste any materials issued to agency. In case it is observed at any stage 

that the wastage/excess utilisation of materials is not within the permissible limits, recovery for 

the excess quantity used or wasted will be affected with departmental charges from the 

Contractor. Decision of BHEL on this will be final and binding on the Contractor. 

21.5 For any class of work for which no specifications have been laid down in these specifications, 

work shall be executed as per the instructions of BHEL. 
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VOID 
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23.0 Specific Exclusion: 

 

The following works are specific exclusions from the scope of work under erection, testing 

& commissioning of tender specification- 

 

i. All electrical and control & instrumentation items except those specified elsewhere 

in these specifications. 

ii. Regular Fabrication of Structure except to the extent specifically indicated elsewhere 

in this tender.  

iii. E&C work of cable trays, cables and earthing etc 

iv. Control panels, EPMS, MCC etc. 

v. Electrical & C&I items of handling system.  

vi. Civil works except to the extent specifically indicated elsewhere in this tender.  

vii. Pneumatic copper tubing and fittings thereof.  

viii. Testing and commissioning of heating elements, thermostats, HV rectifier   

transformers. 

ix. Electrical and C&I items of Variable Frequency Drives as provided elsewhere in these 

specifications. 

x. Hume pipes for pipe crossing 
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24.0 Package Description: Erection, Testing, Commissioning, Trial Operation & Handing Over including 

Handling of materials at BHEL / Client's Stores / Storage Yard and transportation to site, preparation of 

foundation, NDT, fixing of hangers & supports, application of lining, Insulation, supply & touch-up painting, 

Stenciling & Labelling of Electrostatic Precipitator (ESP) and its auxiliaries  along with Ducting complete with 

all accessories from ESP outlet to Chimney Inlet as per BOQ and FGD system and related auxiliaries along 

with the common system of Gypsum Dewatering System, Limestone Day silo, FGD milling system, Elevators, 

Hoist, Ducts of absorber, Absorber tower along with oxidation blowers & RC pumps, DG set including 

installation of items as per BOQ of Unit-1 & 2 at 2x660 MW MSPGCL Koradi BTG TPS, District Nagpur, 

Maharashtra: 
 

1. Package-A: Unit # 1 Electrostatic Precipitator (ESP) and its auxiliaries along with Ducting complete 

with all accessories from ESP outlet to Chimney Inlet and FGD & auxiliaries as per BOQ of unit-1 at 

2x660 MW MSPGCL Koradi TPS, District Nagpur, Maharashtra 

 

2. Package-B: Unit # 2 Electrostatic Precipitator (ESP) and its auxiliaries along with Ducting complete 

with all accessories from ESP outlet to Chimney Inlet and FGD & auxiliaries as per BOQ of unit-2 at 

2x660 MW MSPGCL Koradi TPS, District Nagpur, Maharashtra 
 

Job: 

Erection, Testing, Commissioning, Trial Operation & Handing Over including Handling of 
materials at BHEL / Client's Stores / Storage Yard and transportation to site, preparation of 
foundation, NDT, fixing of hangers & supports, application of lining, Insulation, supply & 
touch-up painting, Stenciling & Labelling of Electrostatic Precipitator (ESP) and its 
auxiliaries  along with Ducting complete with all accessories from ESP outlet to Chimney 
Inlet as per BOQ and FGD system and related auxiliaries along with the common system of 
Gypsum Dewatering System, Limestone Day silo, FGD milling system, Elevators, Hoist, 
Ducts of absorber, Absorber tower along with oxidation blowers & RC pumps, DG set 
including installation of items as per BOQ of Unit-1 & 2 at 2x660 MW MSPGCL Koradi BTG 
TPS, District Nagpur, Maharashtra: 

E&C of ESP & FGD unit-1 & 2 (Package-A +Package-B):  

 SN  
 Rate 

schedule 
Identifier  

 Contract (Main 
Package)  

 UOM  
 QTY 
(A)  

 Weightage/ 
Factor  "X" 

(B)  

Total 
Amount 

(C ) 

Unit 
Rate 

(D=C/A) 

1  1A  ESP  MT  22,166.28 0.50839242   

2 1B 

Structure  
(Absober 
structure, Duct 
structure etc.) 

MT 

 
5,983.90 

0.18867954   

3 1C 
NPP (Ducting, 
Gates & Dampers) 

MT 
3,731.74 0.13774765   

4 1D Rotating Machines MT 1,519.52 0.03785532   



TECHNICAL CONDITIONS OF CONTRACT (TCC) 
Chapter-XXIV : Bill of Quantities and % Weightage of Individual Items 

BHEL-CPC (VOL-I-A- TECHNICAL BID SPECIFICATION)  
TENDER NO. BHEL/CPC/KRD/M_ESP_FGD/27/051 

5 2A Piping-CS, GI & SS MT 611.20 0.05590820   

6  3A  
Insulation-Wool 
Mattress 

MT 1,154.00 0.04459655   

7  3B  
Insulation-Iron 
Parts 

 MT  
418.00 0.01494645   

8  3C  
Insulation- 
Aluminium 
Cladding Sheets 

 MT  
326.00 0.01187388   

Sub-total unit-1 & 2  MT  35,911 1.00   

 Total Bidder Quote for the entire bill of quantities excluding GST    

 

 

 

Package-A (Unit-1 BOQ) 

SN  
 Rate 

schedule 
Identifier  

 Contract (Main 
Package)  

 
UOM  

 QTY 
(A)  

 Unit rate (Rs.) 
(B)  

 Total Amount (Rs.) 
(C=AxB)  

1  1A  ESP  MT  11,083.14 

As derived 
from Price bid 

 

2 1B 
Structure  (Absober 
structure, Duct 
structure etc.) 

 
MT 

 
3,293.85  

3 1C 
NPP (Ducting, Gates 
& Dampers) 

MT 1,842.37 
 

4 1D 
Rotating Machines 

MT 1,308.02 
 

5 2A 
Piping-CS, GI & SS 

MT 383.70 
 

6  3A  
Insulation-Wool 
Mattress 

 MT  
577.00 

 

7  3B  
Insulation-Iron Parts 

 MT  
209.00 

 

8  3C  
Insulation- 
Aluminium Cladding 
Sheets 

 MT  
163.00 

 

Total Package-A   18,860    

 

 

 



TECHNICAL CONDITIONS OF CONTRACT (TCC) 
Chapter-XXIV : Bill of Quantities and % Weightage of Individual Items 

BHEL-CPC (VOL-I-A- TECHNICAL BID SPECIFICATION)  
TENDER NO. BHEL/CPC/KRD/M_ESP_FGD/27/051 

Package-B (Unit-2 BOQ) 

SN  
 Rate 

Schedule  
 DESCRIPTION OF 

WORK  
 UOM  

  
QUANTITY  

(A)  

 Unit rate 
(Rs.) 
(B)  

 Total Amount 
(Rs.) 

(C=AxB)  

1  1A  ESP MT 11,083.14 

As derived 
from Price 

bid 

 

2 1B 
Structure  (Absober 
structure, Duct 
structure etc.) 

MT 2,690.05 
 

3 1C 
NPP (Ducting, Gates 
& Dampers) 

MT 1,889.37 
 

4 1D 
Rotating Machines 

MT 211.50 
 

5 2A 
Piping-CS, GI & SS 

MT 227.50 
 

6  3A  
Insulation-Wool 
Mattress 

 MT  
577.00 

 

7  3B  
Insulation-Iron Parts 

 MT  
209.00 

 

8  3C  
Insulation- 
Aluminium Cladding 
Sheets 

 MT  

163.00 

 

Total Package-B 
  

  17,051    

Note: The quantity indicated in the BOQ is approximate only and is liable for variation. Payment will 

be as per actual quantity executed as certified by BHEL Engineer above Unit rate of individual items 

of BOQ. 

 

24.1 Modality of Award: 

24.1.1 Both the packages i.e. Package-A and Package-B shall be awarded to L-1 Bidder (single agency), with 
acceptable L-1 rates to BHEL  

24.1.2 Bidder has to quote for combined quantity of Package-A and Package-B. 

24.1.3 LOA for each Package-A and Package-B shall be issued separately and each Package shall be 
considered as separate contract with separate contract period (as specified in Chapter-VI “Time 
Schedule” of TCC), separate start dates and separate contract value etc. 



TECHNICAL CONDITIONS OF CONTRACT (TCC) 
Chapter-XXIV : Bill of Quantities and % Weightage of Individual Items 

BHEL-CPC (VOL-I-A- TECHNICAL BID SPECIFICATION)  
TENDER NO. BHEL/CPC/KRD/M_ESP_FGD/27/051 

24.1.4 Package-A and Package-B: For each item, item rate shall be derived. Payment shall be made on 
actual execution of work on item rate basis 

 

 

24.2 Instructions to the bidders 
 
1. Bidders shall quote Total Lump-sum Price for the entire scope of work (total tendered quantities 

i.e. package-A + package-B quantities) in Rupees at BHEL E-procurement Portal. Any other entry 
elsewhere in the offer of the bidder shall be treated as Null and Void. 

 

2.  BHEL has fixed the % weightages for the amount of individual items of Schedule of Quantity 
(total tendered quantity) w.r.t. the total price of Price Bid  

 

3. Based on the quantities of individual item in total tendered quantity and the amount arrived in 
Sl No 2 above, item rate of individual items shall be derived by BHEL.  

 
4. The item rates calculated/derived at sl no (3) shall be used for releasing LOAs for package-A and 

package-B based on the quantities in respective package. 
 

5. Bidders to note that this is an ‘Item rate contract’. Payment shall be made for the actual 
quantities of work executed at the Unit rate arrived at as per serial no (3)/(4) above.  

 
 
 
 



TECHNICAL CONDITIONS OF CONTRACT (TCC) 
Chapter-XXV : Technical Annexure 

BHEL-CPC (VOL-I-A- TECHNICAL BID SPECIFICATION)  
TENDER NO. BHEL/CPC/KRD/M_ESP_FGD/27/051 

THIS TENDER SPECIFICATION CONSISTS OF FOLLWING ANNEXURE: 

 

S.N.  DESCRIPTION 

Annexure-A Standard Guidelines for Worker’s 

Accommodation/Establishments at BHEL-Project sites 

Annexure-B  T&P Hire Charges  

Annexure-C HSE Plan 

Annexure-D HSFG Bolt Tightening procedure 

Annexure-E GA drawings of ESP, ID system & FGD Ducting 

Annexure-F Painting Schedule 

 

NOTE- ALL THE ABOVE-MENTIONED ANNEXURE ARE UPLOADED ON E-PROCUREMENT PORTAL. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


