
Special Terms & Conditions of Contract 
 

Page 1 of 8 
 

1. Scope of work:  
The Govt. of Afghanistan is constructing the 220 kV D/C Transmission 
System between Kabul and Phul-e-Khumri including 220/20 kV            
Sub-station at Doshi and Charikar in Afghanistan.  The Govt. of 
Afghanistan has approached the Govt. of India (GOI) for assistance in 
implementing the above project. The project shall be funded through a 
Grant from Ministry of External Affairs (MEA), GOI. Power Grid 
Corporation of India Limited will assist the Govt. of Afghanistan for 
establishment of the proposed 220 kV D/C Transmission System. The 
execution of the work shall be carried out by BHEL on behalf of 
POWERGRID/ Govt. of Afghanistan for the aforesaid project. The 
Ownership of the Transmission System shall remain vested with the Govt. 
of Afghanistan. 
 The scope of work of this tender shall include execution and handing over 
of civil works for 220/20 kV Sub-station at Doshi and Charikar in 
Afghanistan as per Technical Specifications enclosed with the tender. The 
work is to be performed as per Customer’s specifications, approved 
drawings and Quality Plan issued to you by BHEL.  
All materials required for the Civil work (incl Cement & Reinforcement  
Steel ) all necessary tools  tackles ,plant machinery, equipments  and man 
power required for  executing the contract shall be arranged by the 
contractor at his own cost and expense . Nothing shall be arranged and 
provided by BHEL, whatsoever.  However, the contractor is required to 
separately indicate in the price bid, the cost of all construction 
materials to be used in works.    
Before proceeding with the work, the contractor shall fully familiarize 
himself with the site conditions. The bidders are advised to visit the site, 
collect all necessary inputs and acquaint themselves with the topography, 
infrastructure etc.  
 

2. PVC clause:   
No price escalation is admissible under this contract, whatsoever the 
reason may be. 
 

3.  Taxes & Duties:  
      In view of Physical Export status & funding from GOI, Excise duties, 

Customs Duties, sales tax, works contract tax, service tax, octroi, any 
other taxes/ duties and levies applicable in India or Afghanistan/en-route 
countries are not to be considered in your prices, & if levied, shall be 
borne by BHEL/PGCIL/GOI. BHEL/PGCIL will arrange/assist for 
necessary documents required for availing zero customs duty on import of 
raw materials/equipments etc. We understand that certain documents like 
Mafikhatnama etc will be required for goods entering Afghanistan where 
the site for above package is located. To avoid delay in dispatch of 
equipment/materials, requisite forms shall be promptly arranged by 
BHEL/POWERGRID on receipt of your request.  
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      However, the bidders are required to indicate the taxes & duties (if 
applicable for this work) as per present rates in Afghanistan 
separately in their technical bid. It may be noted that the taxes & 
duties indicated by bidders will not be considered for evaluation of 
bids and your quoted prices should be exclusive of any taxes, duties 
etc. as explained above.    

 
4. Overrun Compensation:  

If the contract is extended beyond the contract period (including grace 
period) for any reason (including due to extra work/additional quantity) 
other than those attributable to the contractor or force majeure conditions, 
the contractor will be compensated by payment of over-run charges at the 
rate of 0.1 percent (point one percent) of the original awarded contract 
value per month after the expiry of grace period. The original awarded 
contract value will be considered firm for calculation purpose of over run 
compensation.  
The over run compensation will be payable for the eligible period of time 
extension on account of reasons attributable to BHEL only. No over run 
will be payable for the extension on account of reasons attributable to 
contractor and/or force majeure conditions.  
Over run compensation for the eligible period shall be in proportion to the 
progress achieved against the plan for respective period.  
Part of Extension attributable to the contractor, if any, in total contract 
extension shall be exhausted first i.e. immediately after end of grace 
period. This shall be followed by Extension on account of force majure 
conditions, if any and lastly on account of BHEL. 
The compensation will be payable for the extended eligible period in 
months and days as applicable. 
Any compensation paid to the contractor against over run charges during 
the eligible extended period of the project will be recovered from the 
contractor or any payment on this account payable to the contractor will be 
cancelled if further extension is required due to the reasons attributable to 
the contractor or situation of risk & cost arises due to failure of the 
contractor to complete the work. 
If the delay is attributable to the contractor LD will be imposed as per the 
provision in the contract.  

           The total amount of Overrun Compensation shall be limited to 5% of 
executed contract value. Executed contract value for this purpose is 
exclusive of ORC, Supplementary / Additional Items, Extra works 
executed on manday rates basis. 
Grace period- The grace period will be one month for every six month (or 
part there of) of the contract period. The prices quoted by the contractor 
will remain firm till the contract period plus the grace period including 
extended period if any.  
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5. Project start date and Completion schedule: 
      Project Zero date for this work shall be date of issue of LOI. The work 

under scope of this work order must be completed within 20 months from 
the date of issue of LOI. 

 
6. Idle labour charges:  
      No idle labour charges will be admissible in the event of any stoppage of 

work resulting in the contractor's workmen being rendered idle due to any 
reason any time. 

 
7.  Constructional Power & Water: 

The contractor shall make his own necessary arrangements for 
construction power at his own cost. 
The contractor shall also make his own arrangement for construction 
water supply at his cost and BHEL shall in no case be responsible for any 
delay in works because of non-availability of water. The contractor can 
utilize the borewells for construction works and hand over the same in 
proper running condition at the time of completion of work. 
 

      8.   Valuation of deviations:  
If any extra or additional items, which are not incorporated in the BOQ                
schedule, have to be executed by the contractor, the rate of such extra 
or additional work  shall   be as per  the following:             

a) If the items are not covered under price schedule, the rates have to  
be agreed  upon   mainly   on   the   basis  of   prevailing   market   
rates plus 15% towards Contractor’s overheads and profit for which 
all documentary   evidences as required by BHEL shall have to be 
produced by the contractor.   Decision of BHEL in such cases shall 
be final and binding on the contractor. 

b) Under no circumstances the contractor shall suspend the work on 
the plea of non- settlement of rates falling under the clause or claim 
any compensation on that account. 

c) BHEL reserves the right to carry out such extra/additional items of 
work through any other contractor or in such a manner as he 
considered advisable. 

d) The contractor, on receipt of approval of drawing from BHEL, shall 
inform BHEL (within 15 days) the rate / rates of item/items for 
carrying out the extra/additional item of work. This shall be 
supported by analysis of rates including prevailing market rates. 

 
9.  Jurisdiction of contract:  

The laws applicable to the contract shall be the laws in force in India. 
The Courts of Delhi shall have exclusive jurisdiction in all matters arising 
under this contract.  
 

10. Regulation of local authorities and statutes: 
10.1 The Contractor shall comply with all the rules and regulations of local 

authorities during the performance of his field activities. He shall also 



Page 4 of 8 
 

comply with the Minimum wages Act, 1948 and the Payment of wages 
Act (both of the Government of India) or any other local law applicable 
from time to time and the rules made thereunder in respect of any 
employee or workman employee or engaged by him or his Sub-
Contractor. 

10.2   All registration and statutory inspection fees, if any, in respect of his 
work pursuant to this contract shall be to the account of the Contractor. 
However, any registration, statutory inspection fees lawfully payable 
under any statutory laws and its amendments from time to time during 
execution of the work, shall be to the account of contractor. Should any 
such inspection or registration need to be re-arranged due to the fault 
of the Contractor or his Sub Contractor, the additional fees to such 
inspection and/or registration shall be borne by the Contractor. 

 
11. Time – The essence of contract: 

      11.1 The time and the date of completion of the Contract as stipulated in the 
Contract by BHEL without or with modifications, if any, and so 
incorporated in the Letter of Award, shall be deemed to be the essence 
of the Contract. The Contractor shall so organize his resources and 
perform his work as to complete it not letter then the date agreed to. 

11.2 The Contractor shall submit a detailed PERT network/bar chart within 
the time frame agreed consisting of adequate of activities covering 
various key phases of the work within fifteen (15) days of the date of 
Notification of Award. This network shall also indicate the interface 
facilities to be provided by BHEL and the dates by which such facilities 
are needed. The Contractor shall discuss the network so submitted 
with BHEL and the agreed network shall from part of the Contract 
documents. During the performance of the Contract, if in the opinion of 
the engineer, proper progress is not maintained, suitable changes shall 
be made in the Contractor’s operations to ensure proper progress 
without any cost implication to BHEL. The interface facilities to be 
provided by BHEL in accordance with the agreed network shall also be 
reviewed while reviewing the progress of the Contractor. 

11.3 Based on the above agreed network/ bar chart fortnightly reports shall 
be submitted by the Contractor as directed by the Engineer. 

 
12.  Progress reports and Photographs:  

During execution of the contract, the contractor shall furnish monthly 
progress report to BHEL in a format as specified by BHEL, indicating the 
progress achieved during the month, and total progress up to the month 
against scheduled and completion dates in respect of activities covered in 
programmes/schedules referred to above. If called for by BHEL, 
Contractor shall also furnish to BHEL resource data in a specified format 
and time schedule. The Contractor shall also furnish any other information 
that is necessary to ascertain progress, if called for by BHEL.  
The Contractor shall furnish three (3) prints each to the Engineer of 
progress photographs of the work done at site. Photographs shall be 
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taken as and when indicated by the Engineer or his representative. 
Photographs shall be adequate in size and number to indicate various 
stages of work. Each photograph shall contain the date, the name of the 
contractor and the title of the photograph. 
The above photographs shall accompany the monthly progress report 
detailing-out the progress achieved on all erection activities as compared 
to the schedules. The report shall also indicate the reasons for the 
variance between the scheduled and actual progress and the action 
proposed for corrective measures, wherever necessary. 

 
13.  Man power report: 

a.  The Contractor shall submit to the Engineer, on the first day of 
every month, a man hours schedule for the month, detailing the 
man hours scheduled for the month, skill-wise and area-wise. 

b. The Contractor shall also submit to the Engineer, on the first day of 
every month, a man-power report of the previous month detailing 
the number of persons scheduled to have been employed and 
actually employed, skill-wise and the areas of employment of such 
labour. 

c. In the execution of the works, no person other the Contractor or his 
duly appointed representative, sub- Contractor and workmen, shall 
be allowed to do work on the Site, except by the special 
permission, in writing of the Engineer or his representative. 

 
14.  Employment of labour: 
14.1 The Contractor will be expected to employ on the work only his regular 

skilled employees with experience of his particular work. No female 
labour shall be employed after darkness. No person below the age of 
eighteen years shall be employed. 

14.2  All traveling expenses including provisions of all necessary transport to 
and from Site, lodging allowances and other payments to the 
Contractor’s employees shall be the sole responsibility of the Contractor.   

14.3 The hours of work on the Site shall be decided by BHEL and the 
Contractor shall adhere to it. Working hours will normally by eight (8) 
hours per day-Monday through Saturday. 

14.4  The Contractor’s employees shall wear identification badges while on  
work at Site.  

14.5  In case BHEL becomes liable to pay wages or dues to Labour or any 
Government agency under any of the provisions of the Minimum Wages 
Act, Workmen Compensation Act, Contract Labour Regulation Abolition 
Act or any other law which may be applicable locally at the place of work 
due to act of omission of the Contractor,BHEL may make payment and 
shall recover the same from the Contractor’s bills. 
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15.  Facilities to be provided by BHEL: 
             Space  
              Land for Contractor’s Office, Store, Workshop etc. 

i.   The Engineer shall at his discretion and for the duration of execution 
of the contract make available at site, land for construction of 
Contractor’s field office, workshop, stores, magazines for explosive in 
isolated locations, assembling yard, etc. required for execution of the 
contract. Any construction of temporary roads, offices, workshop, etc. 
as per plan approved by the Engineer shall be done by the contractor 
at his cost. 

ii.   On completion of work the Contractor shall hand over the land duly 
cleaned to the Engineer. Until and unless the Contractor has handed 
over the vacant possession of land allotted to him for the above 
purpose, the payment of his final bill shall not be made. The 
Contractor shall be made liable to pay for the use and occupation at 
the rates to be determined by the Engineer if the Contractor over 
stays in the land after the Contract is completed. 

 
 16.  Facilities to be provided by the contractor: 
  i) Tools, tackles and scaffoldings 

The Contractor shall provide all the construction equipment; 
tools, tackles and scaffoldings required for the execution of the 
Contract. These tools and tackles shall not be removed from the 
Site without the written permission of the Engineer.  

 
ii) First-aid 

     The Contractor shall provide necessary first-aid facilities for all  
his employees, representatives and workmen working at the 
site. Enough number of contractor’s personnel’s shall be trained 
in administering first-aid. 
 

iii) Cleanliness 
• The Contractor shall be responsible for keeping the entire area 

allotted to him clean and free from rubbish, debris etc. during 
the period of Contract. The Contractor shall employ enough 
number of special personnel to thoroughly clean his work-area 
at least once in a day. All such rubbish and scrap material shall 
be stacked or disposed off in a place to be identified by the 
Engineer. Materials and stores shall be so arranged to permit 
easy cleaning of the area. In areas where equipment might drip 
oil and cause damage to the floor surface, a suitable protective 
cover of a flame resistant, oil proof sheet shall be provided to 
protect the floor from such damage. 

• Similarly the labour colony, the offices and the residential areas  
of the Contractor’s employees and workmen shall be kept clean 
and neat to the entire satisfaction of the Engineer. Proper 
sanitary arrangement shall be provided by the Contractor, in the 
work-areas, office and residential areas of the Contractor. 
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17.   Contractor’s area limits: 

The Engineer will mark-out the boundary limits of access roads, parking 
spaces, storage and construction areas for the Contractor and the 
Contractor shall not trespass the areas not so marked out for him. The 
Contractor shall be responsible to ensure none of his personnel move 
out of the areas marked out for his operations. In case of such a need 
for the Contractor’s personnel to work out of the areas marked out for 
him, the same shall be done only with the written permission of the 
Engineer. 

 
18. Foundation dressing & grounting: 
18.1 The surfaces of foundation shall be dressed to bring the top surface of 

the foundation to the required level, prior to placement of 
equipment/equipment bases on the foundations. 

18.2 All the equipment bases and structural steel base plates shall be 
grouted and finished as per these specifications unless otherwise 
recommended by the equipment manufacturer. 

18.3 The concrete foundation surfaces shall be properly prepared by 
chipping and/or grinding as required to bring the type of such 
foundation to the required level to provide the necessary roughness for 
bondage and to ensure enough bearing strength. All laitance and 
surface film shall be removed and cleaned. 

18.4 Grouting mix 
The grouting mixture shall be composed of Portland cement, sand and 
water. The Portland cement to be used shall conform to ISI No. 269 or 
equivalent. Sand shall conform to ISI No. 383/2386 or equivalent. The 
grout proportions for flat bases where the grouting space does not 
exceed 35 mm shall be 50 kg bag of cement to 75 kg of sand. Only the 
required quantity of water shall be added so as to make the mix quaky 
and flowable and the mix shall not show excess water on top when it is 
being puddled in place. For thicker grout beds upto 65 mm, the amount 
of sand shall be increased to 105 Kg per bag of cement. Bases which 
are hollow and are to be filled full of grouting shall be filled to a level of 
25 mm above the outside rim with a mortar mix in the volumetric 
proportion of one part of cement and 1.5 part sand and 1.5 part 6 mm 
granite gravel. An acceptable plasticizer may be added to the grout 
mixes in a proportion recommended by the plasticiser’s manufacturer. 
All such grouts shall be thoroughly mixed for not less than five minutes 
in an approved mechanical mixer and shall be used immediately after 
mixing. 
 

18.5    Placing of Grout: 
After the base has been prepared, its alignment and level has been 
checked and approved and before actually placing the grout a low dam 
shall be set around the base at a distance that will permit pouring and 
manipulation of the grout. The height of such dam shall be at least 25 
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mm above the bottom of the base. Suitable size and number of chains 
shall be introduced under the base before placing the grout, so that 
such chains can be moved back and forth to push the grout into every 
part of the space under the base. 
The grout shall be poured either through grout holes provided or shall 
be poured at one side or at two adjacent sides giving it a pressure 
head to make the grout move in a solid mass under the base and out 
in the opposite side. Pouring shall be continued until the entire space 
below the base is thoroughly filled and the grout stands at least 25mm 
higher all around than the bottom of the base. Enough care should be 
taken to avoid any air or water pockets beneath the bases. 

18.6    Finishing of the Edges of the grout: 
 The poured grout should be allowed to stand undisturbed until it is well 

set. Immediately thereafter, the dam shall be removed and grout, 
which extends beyond the edges of the structural or equipment base 
plates shall be cut off, flushed and removed. The edges of the grout 
shall then be pointed and finished with 1:2 cement mortar pressed 
firmly to bond with the body of the grout and smoothened with a tool to 
present a smooth vertical surface. The work shall be done in a clean 
and scientific manner and the adjacent floor spaces, exposed edges of 
the foundations, and structural steel and equipment base plates shall 
be thoroughly cleaned of any spillage of the grout. 

 
18.7 Checking of equipment after grouting: 

After the grout is set and cured, the Contractor shall check and verify 
the alignment of equipment, alignment of shafts of rotating machinery, 
the slopes of all bearings, pedestals, centering of rotors with respect to 
their sealing bores, couplings etc. as applicable and the like items to 
ensure that no displacement has taken place during grouting. The 
values recorded prior to grouting shall be used during such post 
grouting checkup and verification. Such pre and post grout records of 
alignment details shall be maintained by the Contractor in a manner 
acceptable to the Engineer. 

  
Above are the special terms and conditions of the contract. 
However, all other terms and conditions mentioned in our Tender 
Specification are applicable.  

 
 
 


