
           

T E N D E R     S P E C I F I C A T I O N 
No. BHE/PW/PUR/NST-CNI/891 

FOR 

HANDLING AT SITE STORES/STORAGE YARD, TRANSPORTATION TO SITE 

OF WORK, COMPLETE ERECTION, CHECKING OF CALIBRATION, TESTING, 

COMMISSIONING AND HANDING OVER OF CONTROL & INSTRUMENTATION 

WORKS FOR BOILER AND ITS AUXILIARIES, TURBOGENERATOR AND ITS 

AUXILIARIES, STATION C&I FOR 5x270 MW NASIK THERMAL POWER 

PROJECT PHASE I, Unit No 1 to 5  

AT 

SPECIAL ECONOMIC ZONE 

INDIA BULLS POWER LTD 

SINNAR 

DISTRICT- NASIK,  
MAHARASHTRA. 

VOLUME – I 
CONSISTING OF: 

 
o Notice Inviting Tender,  
o Volume-IA : Technical Conditions of Contract-,  
o Volume-IB : Special conditions of Contract,                 
o Volume-IC : General conditions of Contract 
o Volume-ID : Forms & Procedures  

 

 

BHARAT HEAVY ELECTRICALS LIMITED 
(A Govt. of India Undertaking) 

POWER SECTOR  -  WESTERN  REGION 
345, KINGS WAY -  NAGPUR 440 001
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CONTENTS 

Volume 
No 

Description No. of pages Hosted in 
website 

bhel.com as 
files titled 

NIL Tender Specification Issue Details 02 (Part of 
Volume-I A-

891) 

NIL Notice Inviting Tender 13 (Part of 
Volume-I A-

891) 

I-A Technical Conditions of Contract  83 Volume-I A-
891 

I-B Special Conditions of Contract 
  

47 Volume-I 
BCD-891 

I-C General Conditions of Contract 29 (Part of 
Volume- I 
BCD-891)  

I-D Forms & Procedures 69 (Part of 
Volume-I 

BCD- 891) 

II Price Bid Specification 12 Volume-II-
Price bid-

891 
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BHARAT  HEAVY  ELECTRICALS   LIMITED 
(A GOVERNMENT OF INDIA UNDERTAKING) 
POWER  SECTOR  -  WESTERN    REGION 

SHREEMOHINI COMPLEX 
345, KINGS WAY  -  NAGPUR  440  001 

 

FOR 

HANDLING AT SITE STORES/STORAGE YARD, TRANSPORTATION TO SITE OF 

WORK, COMPLETE ERECTION, CHECKING OF CALIBRATION, TESTING, 

COMMISSIONING AND HANDING OVER OF CONTROL & INSTRUMENTATION 

WORKS FOR BOILER AND ITS AUXILIARIES, TURBOGENERATOR AND ITS 

AUXILIARIES, STATION C&I FOR 5x270 MW NASIK THERMAL POWER PROJECT 

PHASE I, Unit No 1 to 5  

AT 

SPECIAL ECONOMIC ZONE 

INDIA BULLS POWER LTD 

SINNAR 

DISTRICT- NASIK,  
MAHARASHTRA. 

 
LAST DATE FOR                 Refer Notice Inviting Tender 
TENDER SUBMISSION     . 
 
THESE TENDER SPECIFICATION DOCUMENTS CONTAINING VOLUME-I AND VOLUME- II ARE ISSUED TO: 
           
M/s. …………………………………………… 
 
…………………………………………………. 
 
PLEASE NOTE:                   
THESE TENDER SPECS DOCUMENTS ARE NOT TRANSFERABLE. 
 
 
For Bharat Heavy Electricals Limited 
 
 
AGM (Purchase) 
Place: Nagpur 
Date : 
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NOTICE INVITING 
TENDER 
 
 

891 

Bharat Heavy Electricals Limited 
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NOTICE INVITING TENDER (NIT) 
NOTE:  BIDDER MAY DOWNLOAD FROM WEB SITES 

OR 
PURCHASE TENDERS FROM THIS OFFICE ALSO 

======================================================================================== 
 

To 
 
 
 
 
Dear Sir/Madam 
 
Sub :  NOTICE INVITING TENDER 
 
Sealed offers in two part bid system are invited from reputed & experienced bidders (meeting PRE QUALIFICATION 
CRITERIA as mentioned in Annexure-I) for the subject job by the undersigned on the behalf of BHARAT HEAVY 
ELECTRICALS LIMITED as per the tender document. Following points relevant to the tender may please be noted and 
complied with. 
 
1.0 Salient Features of NIT 
 

SL 
NO 

ISSUE DESCRIPTION 

i TENDER NUMBER BHE/PW/PUR/NST-CNI/891 
ii  Broad Scope of job HANDLING AT SITE STORES/STORAGE YARD,  

RANSPORTATION TO SITE OF WORK, COMPLETE ERECTION, 

CHECKING OF CALIBRATION, TESTING, COMMISSIONING AND 

HANDING OVER OF CONTROL & INSTRUMENTATION WORKS 

FOR BOILER AND ITS AUXILIARIES, TURBOGENERATOR AND 

ITS AUXILIARIES, STATION C&I, FOR 5x270 MW NASIK 

THERMAL POWER PROJECT PHASE I, Unit No 1 to 5 AT 

SPECIAL ECONOMIC ZONE INDIA BULLS POWER LTD 

SINNAR DISTRICT- NASIK, MAHARASHTRA. 
 

iii DETAILS OF TENDER DOCUMENT 
a Volume-IA Technical Conditions of Contract (TCC) consisting of 

Scope of work, Technical Specification, Drawings, 
Procedures, Bill of Quantities, Terms of payment, etc 

 
Applicable 

b Volume-IB Special Conditions of Contract  (SCC) Applicable 
c Volume-IC General Conditions of Contract (GCC) Applicable 
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d Volume-ID Forms and Procedures Applicable 
e Volume-II Price Schedule  (Absolute value). Applicable 
iv Issue of Tender 

Documents  
1. Sale from BHEL PS Regional office at : 
      Start : 13 /08/ 2011 
       Closes: 03 /09/2011  , Time :16.00 Hrs    
2. From BHEL website (www.bhel.com) 
      Tender documents can however  be downloaded 

from website till due date of submission 

 
Applicable 

v DUE DATE & TIME 
OF OFFER 
SUBMISSION 

Date :  05/09/ 2011 , Time :15.00Hrs  
Place :BHEL-PSWR, Nagpur 
Tenders being submitted through representative 
shall be handed over to any of the following 
BHEL officials after making entry/registration at 
the reception: 
RK Ranade/ Sr.Manager (Purchase) 
Vivek K Kamal / SrEngineer(Purchase) 
Pratish Gee Varghese/Engineer(Purchase) 

Applicable 

vi OPENING OF 
TENDER 

1 hour after the latest due date and time of Offer 
submission 
Notes: 
(1) In case the due date of opening of tender 
becomes a non-working day, tenders shall be opened 
on next working day at the same time. 
 (2) Bidder may depute representative to witness the 
opening of tender 

Applicable 

vii EMD AMOUNT Rs 2,00,000/- (Rupees Two Lakhs Only) 
 

Applicable 

viii COST OF TENDER Rs 2000/-.  Applicable 
ix LAST DATE FOR 

SEEKING 
CLARIFICATION 

Date: Atleast 7 days before the due date of offer 
submission 
Along with soft version also, addressing to 
undersigned & to others as per contact address given 
below 
rkranade@bhelpswr.co.in 
vivekf@bhelpswr.co.in 

 
Applicable 

x SCHEDULE OF Pre 
Bid Discussion (PBD) 

Date : Not applicable.  
Not applicable. 

xi INTEGRITY PACT & 
DETAILS OF 
INDEPENDENT 
EXTERNAL 
MONITOR (IEM) 

Not Applicable Not Applicable 

xii Latest updates  Latest  updates on the important dates, 
Amendments, Correspondences, Corrigenda, 
Clarifications, Changes,  Errata, Modifications, 
Revisions, etc to Tender Specifications will be hosted 
in BHEL webpage (www.bhel.com -->Tender 
Notifications View Corrigendums) and not in 
the newspapers. Bidders to keep themselves 
updated with all such information 

 

 
2.0 The offer shall be submitted as per the instructions of tender document and as detailed in this NIT. Bidders to 

note specifically that all pages of tender document, including these NIT pages of this particular tender together 
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with subsequent correspondences shall be submitted by them, duly signed & stamped on each page, as part 
of offer. Rates/Price including discounts/rebates, if any, mentioned anywhere/in any form in the 
techno-commercial offer other than the  Price Bid, shall not be entertained.  

 
3.0 Unless specifically stated otherwise, bidder shall remit cost of tender and courier charges if applicable, in the 

form of Demand Draft drawn in favour of Bharat Heavy Electricals Ltd, payable at Power Sector Regional HQ 
at Nagpur issuing the Tender, along with techno-commercial offer. Bidder may also choose to deposit the 
Tender document cost by cash at the Cash Office as stated above against sl no iv of 1, on any working day; 
and in such case copy of Cash receipt is to be enclosed with the Techno Commercial offer. Sale of tender 
Documents shall not take place on National Holidays, holidays declared by Central or State Governments and 
BHEL PS HQ at Nagpur,  Sundays and second/ last Saturdays  
 

4.0 Unless specifically stated otherwise, bidder shall deposit EMD through Demand Draft/Pay Order in favour of 
Bharat Heavy Electricals Ltd, payable at Nagpur. For other details and for ‘One Time EMD’ please refer 
General Conditions of Contract. 
 

5.0 Procedure for Submission of Tenders: The Tenderers must submit their Tenders to Officer inviting Tender, 
as detailed below:  
•     PART-I  consisting of ‘PART-I A (Techno Commercial Bid)’  &  ‘PART-I B (EMD/COST of TENDER)’  in 

two separate sealed and superscribed envelopes (ENVELOPE-I & ENVELOPE-II) 
• PART-II (Price Bid) – in sealed and superscribed envelope (ENVELOPE-III) 
 

6.0 The contents for ENVELOPES  and the superscription for each sealed cover/Envelope are  as given below.  
(All pages to be signed and stamped) 

Sl no Description Remarks 
 Part-I A  
 ENVELOPE – I  superscribed as :  

 PART-I (TECHNO COMMERCIAL BID) 
TENDER NO : 
NAME OF WORK : 
PROJECT: 
DUE DATE OF SUBMISSION:  
 
CONTAINING THE FOLLOWING:- 

 

i.  Covering letter/Offer forwarding letter of Tenderer.   
ii.  Duly filled-in `No Deviation Certificate' as per prescribed format to be placed 

after document under sl no (i) above.   

Note:  
a. In case of any deviation, the same should be submitted separately for 

technical & commercial parts, indicating respective clauses of tender 
against which deviation is taken by bidder. The list of such deviation 
shall be placed after document under sl no (i) above. It shall be 
specifically noted that deviation recorded elsewhere shall not be 
entertained. 

b. BHEL reserves the right to accept/reject the deviations without 
assigning any reasons, and BHEL decision is final and binding.  

i). In case of acceptance of  the deviations, appropriate loading 
shall be done by BHEL 

ii). In case of unacceptable deviations, BHEL reserves the right 
to reject the tender 

 

 

iii.  Supporting documents/ annexure/ schedules/ drawing etc as required in line  
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with Pre-Qualification criteria. 
 

It shall be specifically noted that all documents as per above shall be indexed 
properly and credential certificates issued by clients shall distinctly bear the 
name of organization, contact ph no, FAX no, etc. 

iv.  All Amendments/Correspondences/Corrigenda/Clarifications/Changes/ Errata 
etc  pertinent to this NIT. 

 

v.  Integrity Pact Agreement (Duly signed by the authorized signatory) If applicable 
vi.  Duly filled-in annexures, formats etc as required under this Tender 

Specification/NIT 
 

vii.  Notice inviting Tender (NIT)  
viii.  Volume – I A : Technical Conditions of Contract (TCC) consisting of Scope of 

work, Technical Specification, Drawings, Procedures, Bill of Quantities, Terms 
of payment, etc 

 

ix.  Volume – I B : Special Conditions of Contract (SCC)  
x.  Volume – I C  : General Conditions of Contract (GCC)  
xi.  Volume – I D : Forms & Procedures  
xii.  Volume – II (UNPRICED – without disclosing rates/price, but mentioning only 

‘QUOTED’ or ‘UNQUOTED’ against each item 
 

xiii.  Any other details preferred by bidder with proper indexing.  
 

 PART-I B  
 ENVELOPE – II superscribed as: 

PART-I (EMD/COST of TENDER) 
TENDER NO : 
NAME OF WORK : 
PROJECT: 
DUE DATE OF SUBMISSION: 
 
CONTAINING THE FOLLOWING:- 

 

i. 1. Earnest Money Deposit (EMD) in the form as indicated in this Tender 
OR 

      Documentary evidence for ‘One Time EMD’ with the Power Sector 
Region of BHEL floating the Tender  
 
2. Cost of Tender ( Demand Draft or copy of Cash Receipt as the case 

may be) 

 

 
 PART-II  
 PRICE BID consisting of the following shall be enclosed  
 ENVELOPE-III 

superscribed as: 
PART-II (PRICE BID) 
TENDER NO : 
NAME OF WORK : 
PROJECT: 
DUE DATE OF SUBMISSION: 
 
CONTAINING THE FOLLOWING 

 

i Covering letter/Offer forwarding letter of Tenderer enclosed in Part-I  
ii Volume II – PRICE BID ( Duly Filled in Schedule of Rates – rate/price to be 

entered in words as well as figures) 
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 OUTER COVER  
 ENVELOPE-IV (MAIN ENVELOPE / OUTER ENVELOPE)  

superscribed as: 
TECHNO-COMMERCIAL BID, PRICE BID & EMD 
TENDER NO: 
NAME OF WORK: 
PROJECT: 
DUE DATE OF SUBMISSION: 
 
 
CONTAINING THE FOLLOWING: 

 

i o Envelopes I 
o Envelopes II 
o Envelopes III  

 

 

 
SPECIAL NOTE : All documents/ annexures submitted with the offer shall be properly annexed and placed in 
respective places of the offer as per enclosure list mentioned in the covering letter. BHEL shall not be 
responsible for any missing documents. 
 

7.0 No Deviation with respect to tender clauses and no additional clauses/ suggestions/ in Techno-commercial 
bid/ Price bid shall normally be considered by BHEL. Bidders are requested to positively comply with the 
same.  

 
8.0 BHEL reserves the right to accept or reject any or all Offers without assigning any reasons thereof. BHEL also 

reserves the right to cancel the Tender wholly or partly without assigning any reason thereof. Also BHEL shall 
not entertain any correspondence from bidders in this matter (except for the refund of EMD). 

 
9.0 Assessment of Capacity of Bidders: 

Bidders capacity  for executing the job under tender shall be assessed as per the following: 
I. Assigning Weightages (A) for Similar Jobs Under-Execution: Weightages shall be worked out and  

assigned based on the average number of Similar Works under execution including works yet to be 
commenced by the agency, in the following manner: 

i). Number of Similar Jobs 
a) No. of  jobs in BHEL, PSER               :  Say ‘J’                               
b) No. of  jobs in BHEL, PSSR                :  Say ‘K’                            
c) No. of  jobs in BHEL, PSWR              :   Say ‘L’   
d) No. of  jobs in BHEL, PSNR               :   Say ‘M’   
e) No. of  jobs  with other customers*     :   Say ‘N’  (*: Other than BHEL PSER, PSSR, PSWR & PSNR)                   
f) Average No. of Jobs is ‘P’= (J+K+L+M+N) divided by 5  
 

ii) Weightage “A” assigned  to bidders  based on Average Number of jobs “P”; 
a) If ‘P’ =  0-1,     “A” will be equal to  ‘3’ 
b) If ‘P’ =  2-3,      “A” will be equal to ‘2’ 
c) If ‘P’ =  4-5,       “A” will be equal to ‘1’ 
d) If ‘P’ is Above 5,  “A” will be equal to ‘0’ 
 

II. Weightage “B”  for Quarterly Performance Reports of Vendors:  This shall be based on the averages 
of the net weighted score obtained by the bidder for the jobs under execution (excluding works not 
commenced) for the quarter previous to the last quarter reckoned from the date of latest due date of 
submission, in all  four Regions i.e BHEL PSER, PSSR, PSWR & PSNR, in the following manner.  
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i). Ratings by Power Sector Region: 

a) PS ER’s Rating ‘Rer’ = (X1 + X2 + .. + Xn) divided by n 
b) PS WR’s Rating ‘Rwr’ = (X1 + X2 + .. + Xn) divided by n 
c) PS SR’s Rating ‘Rsr’ = (X1 + X2 + ..  + Xn) divided by n 
d) PS NR’s Rating ‘Rnr’ = (X1 + X2 + ..  + Xn) divided by n 
e) Over all Power Sector Region Rating ‘RBHEL’= (Rer+ Rwr+ Rsr+ Rnr) divided by 4 

 
(where “X1, X2, X3,…Xn” is the net weighted score obtained by the bidder as per the “Evaluation of 
Contractor  Performance (Quarterly)”  against the various contracts ‘n’ under execution in the respective 
Region).  

ii)      Weightage “B” assigned to bidders  based on Overall Power Sector Rating (RBHEL): 

a) If  RBHEL is 80% and above, “B” will be equal to ‘6’ 
b) If  RBHEL is > 70% < 80%,  “B” will be equal to ‘5’ 
c)  If  RBHEL is > 60% < 70%, “B” will be equal to ‘4’ 
d)  If  RBHEL is = < 60%,  “B” will be equal to ‘0’  
 

III. Evaluation of Bidders capacity to execute the job under tender:  shall be based on the sum of 
scores obtained in ‘A’ and ‘B’, as below: 

a) 6 or above : Considered ‘Qualified’ for the job under tender 
b) Less than 6: Considered ‘NOT Qualified’ for the job under tender 

IV. Explanatory note:  

a) Similar work means Boiler or Turbine or Civil or Electrical or CI, etc irrespective of rating of Plant 
b) Quarter shall be as per the quarter defined in the “Evaluation of Contractor performance 

(Quarterly)”. For contracts where annexed Quarterly Evaluation  performance was not  part of the 
contract, ‘Quarterly Performance Reports’ previous to the last quarter reckoned from the date of 
latest due date of submission, given by the respective project  site  against the contract will be 
the basis for evaluation. 

c) Vendors who are not executing any jobs presently in the Region and first timers to the Region, 
may be considered subject to satisfying all other tender conditions 

d) ‘Under execution’ shall mean works in progress upto Boiler Steam Blowing (for Boiler and 
Auxilliaries) or  Synchronisation (for all other jobs including Civil) shall be considered.  

10.0 Since the job shall be executed at site, bidders must visit site/ work area and study the job content, facilities 
available, availability of materials, prevailing site conditions including law & order situation etc before quoting 
for this tender. They may also consult this office before submitting their offers, for any clarifications regarding 
scope of work, facilities available at sites or on terms and conditions. No additional claim shall be entertained 
by BHEL in future, on account of non-acquaintance of above. 

 
11.0 For any clarification on the tender document, the bidder may seek the same in writing or through e-mail,  as 

per specified format, within the scheduled date for seeking clarification, from the office of the undersigned. 
BHEL shall not be responsible for receipt of queries after due date of seeking clarification due to postal delay 
or any other delays. Any clarification / query received after last date for seeking clarification may not be 
normally entertained by BHEL and no time extension will be given. 

 
12.0  BHEL may decide holding pre-bid discussion [PBD] with all intending bidders as per date indicated in the NIT. 

The bidder shall ensure participation for the same at the appointed time, date and place as may be decided by 
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BHEL. Bidders shall plan their visit accordingly. The outcome of pre-bid discussion (PBD) shall also form part 
of tender. 
 

13.0  In the event of any conflict between requirement of any clause of this specification/ documents/drawings/data 
sheets etc or requirements of different codes/standards specified, the same to be brought to the knowledge of 
BHEL in writing for clarification before due date of seeking clarification (whichever is applicable), otherwise, 
interpretation by BHEL shall prevail. Any typing error/missing pages/ other clerical errors in the tender 
documents, noticed must be pointed out before pre-bid meeting/submission of offer, else BHEL’s 
interpretation shall prevail. 
 

14.0 Unless specifically mentioned otherwise, bidder’s quoted price shall deemed to be in compliance with tender 
including PBD. 
 

15.0 Bidders shall submit Integrity Pact Agreement (Duly signed by authorized signatory who signs in the offer), if 
applicable, along with techno-commercial bid. This pact shall be considered as a preliminary qualification for 
further participation. The names and other details of Independent External Monitor (IEM) for the subject 
tender is as given at point (xi) of 1 above.   
 

16.0 The Bidder has to satisfy the Pre Qualifying Requirements stipulated for this Tender in order to be qualified.  
The Price Bids of only those bidders will be opened who will be qualified for the subject job on the basis of 
pre-qualification evaluation/ techno-commercial bids, approval/ acceptance of customer (as applicable), etc. 
and date of opening of price bids shall be intimated to only such bidders.  

 
17.0 In case BHEL decides on a `Public Opening', the date & time of opening of  the sealed PRICE BID shall be 

intimated to the qualified bidders  and in such a case, bidder may depute one authorised representative to 
witness the price bid opening. BHEL reserves the right to open ‘in-camera’ the ‘PRICE BID’ of any or all 
Unsuccessful/Disqualified bidders under intimation to the respective bidders.  

18.0 Validity of the offer shall be for six months from the latest due date of offer submission (including 
extension, if any) or specified otherwise in SCC of tender. 

 
19.0 BHEL reserves the right to decide the successful bidder on the basis of Reverse Auction process. In such 

case all qualified bidders will be intimated regarding procedure/ modality for Reverse Auction process prior 
to Reverse Auction and price will be decided as per the rules for Reverse Auction. .  

 
 However, if reverse auction process is unsuccessful as defined in the RA rules/procedures, or for 

whatsoever reason, then the sealed ‘PRICE BIDs’  will be opened for deciding the successful bidder. BHEL’s 
decision in this regard will be final and binding on bidder.   

 
20.0 On submission of offer, further consideration will be subject to compliance to tender & qualifying requirement 

and customer’s acceptance, as applicable. 
 

21.0 In case the bidder is an “Indian Agent of Foreign Principals”, ‘Agency agreement has to be submitted along 
with Bid, detailing the role of the agent along with the terms of payment for agency commission in INR, along 
with supporting documents.  
 

22.0 The bidders shall not enter into any undisclosed M.O.U. or any understanding amongst themselves with 
respect to tender.  
 

23.0 In case Consortium Bidding is allowed as per Pre Qualifying Requirement, then Prime Bidder and Consortium 
Partner shall enter into Consortium Agreement. Validity period of Consortium Agreement shall be 6 months 
after which the same can be re validated.  
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‘Stand alone’ bidder  cannot become a ‘prime bidder’ or a ‘consortium bidder’ in a consortium bidding. 
Prime bidder shall neither be a consortium partner to other prime bidder nor take any other consortium 
partners. However, consortium partner may enter into consortium agreement with other prime bidders. In case 
of non compliance, consortium bids of such Prime bidders will be rejected. .  
 

24.0 The bidder shall submit documents in support of possession of ‘Qualifying Requirements”  duly self certified 
and stamped by the authorized signatory, indexed and properly linked in the format for PQR. In case BHEL 
requires any other documents/proofs, these shall be submitted immediately. 
 

25.0 The bidder may have to produce original document for verification if so decided by BHEL.  
 

26.0 Order of Precedence 
In the event of any ambiguity or conflict between the Tender Documents, the order of precedence shall be in 
the order below: 

a. Amendments/Clarifications/Corrigenda/Errata etc  issued in respect of the tender documents by 
BHEL 

b. Notice Inviting Tender (NIT) 
c. Price Bid 
d. Technical Conditions of Contract (TCC)—Volume-1A 
e. Special Conditions of Contract  (SCC) —Volume-1B 
f. General Conditions of Contract  (GCC) —Volume-1C 
g. Forms and Procedures —Volume-1D 

                       for BHARAT HEAVY ELECTRICALS LTD 
 

                                                                                              (SCT) 
Enclosure 
01. Annexure-1: Pre Qualifying criteria. 
02.  Annexure-2: Check List . 
03           Other Tender documents as per this NIT. 
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ANNEXURE - 1 
 

PRE QUALIFYING  CRITERIA 
 
 

JOB 
HANDLING AT SITE STORES/STORAGE YARD, TRANSPORTATION TO SITE OF 

WORK, COMPLETE ERECTION, CHECKING OF CALIBRATION, TESTING, 

COMMISSIONING AND HANDING OVER OF CONTROL & INSTRUMENTATION 

WORKS FOR BOILER AND ITS AUXILIARIES, TURBOGENERATOR AND ITS 

AUXILIARIES, STATION C&I, FOR 5X270 MW THERMAL POWER PLANT, 

AMRAVATI, U#1 TO  5.  AT ADDITIONAL AMRAVATI INDUSTRIAL AREA, 

INDIABULLS POWER LTD NANDGAONPETH, DIST- AMRAVATI MAHARASHTRA 

TENDER NO BHE/PW/PUR/NST-CNI/891 
 

 
SL 
NO 

PRE QUALIFICATION CRITERIA Bidders claim in respect of fulfilling the PQR 
Criteria  
Name and Description of qualifying 
criteria 

Page no of 
supporting 
document 

A 
 
 

Submission of Integrity Pact duly signed   
NOT APPLICABLE 

 

B 
 

Assessment of  Capacity of Bidder to execute the 
work  as per sl no 9 of NIT  

Applicable 
 

 

C Technical 
C)  Bidder must have, achieved any one of the 
following: 

C.1) “Executed in the last seven (7) years as 
on 31/07/2011, any one of the following listed  
Jobs for the work of Erection, Testing and 
Commissioning of Control & Instrumentation in 
any Power plant or any Industry” 

          
 C.1.1) One job  of value not less than  Rs 
476 lakhs  

OR 
    C.1.2) Two  jobs of value not less than Rs 
298 lakhs  

OR 
C.1.3) Three jobs of value not less than Rs 
238 lakhs  

OR 
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C.2) Bidder should have been Techno 
Commercially Qualified for Erection, Testing and 
Commissioning of C&I works for one unit of 490 
MW or higher OR 2 units of 190 MW or higher in 
a single tender, by any Power Sector Region of 
BHEL, in the last 3(Three) years as on 
31/07/2011. 
 

D 
1 

Financial 
TURNOVER 
Bidders must have achieved an average 
annual financial turnover (Audited) of Rs 179  
Lakhs or more over last three Financial Years 
(FY) i.e 2008-09, 2009-2010, 2010-2011 if 
Annual Accounts for FY 2010-11 are audited 
or for 2007-2008, 2008-2009 and 2009-2010 
if not audited 

 

  

2 NETWORTH 
Net worth of the Bidder based on the latest 
Audited Accounts as furnished for ‘D1’ above 
should be positive 
 

  

3 PROFIT 
Bidder must have earned cash profit in any 
one of the three Financial Years as applicable 
in the last three years defined in ‘D1 above 
above based on latest Audited Accounts. 
 

  

E Approval of Customer  
Note: Names of bidders who stand qualified 
after compliance of criteria A to D shall be 
forwarded to customer for their approval. 
Price bid of only those bidders shall be 
opened who are approved by customer. 

Applicable  

F Consortium criteria  Not Applicable  
 Explanatory Notes for QR  

1. The word ‘executed’ means the bidder should have achieved the criteria specified in the QR even if the total 
contract has not been completed or closed 

2. Bidder to submit Audited Balance Sheet and Profit and Loss Account for the respective years as given above 
along with all annexures 

 
 

 
BIDDER SHALL SUBMIT ABOVE PRE-QUALIFICATION CRITERIA FORMAT, DULY FILLED-IN, SPECIFYING 
RESPECTIVE ANNEXURE NUMBER AGAINST EACH CRITERIA AND FURNISH RELEVANT DOCUMENT IN THE 
RESPECTIVE ANNEXURES IN THEIR OFFER. 
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Registered Office : BHEL House, Siri Fort, New Delhi – 110 049, India 

Website : www.bhel.com 

ANNEXURE - 2 
CHECK LIST 

NOTE:- Tenderers are required to fill in the following details and no column should be left blank   
1 Name and Address of the Tenderer  

2 Details about type of the Firm/Company  

3 Details of Contact person for this Tender Name : Mr/Ms 

Designation: 

Telephone No: 
Mobile No: 

Fax No: 

4 EMD DETAILS    DD No:                             Date     : 

Bank  :                             Amount: 

Please tick ( √ ) whichever applicable:- 

ONE TIME EMD / ONLY FOR THIS TENDER 

5 Validity of Offer  TO BE VALID FOR SIX MONTHS FROM DUE DATE 

  APPLICABILITY BIDDER REPLY  

6 Whether the format for compliance with PRE QUALIFICATION CRITERIA (ANNEXURE-
I) is understood and filled with proper supporting documents referenced in the specified 
format 

Applicable YES / NO 

7 Audited profit and Loss Account for the last three years Applicable YES/NO 

8 Copy of PAN Card Applicable YES/NO 

9 Whether all pages of the Tender documents including annexures, appendices etc are 
read understood and signed 

Applicable YES/NO 

10 Integrity Pact  Not Applicable YES/NO 

11 Declaration by Authorised Signatory Applicable YES/NO 

12 No Deviation Certificate Applicable YES/NO 

13 Declaration confirming knowledge about Site Conditions Applicable YES/NO 

14 Declaration for relation in BHEL Applicable YES/NO 

15 Non Disclosure Certificate Applicable YES/NO 

16 Bank Account Details for E-Payment Applicable YES/NO 

17 Capacity Evaluation of Bidder for current Tender Applicable YES/NO 

18 Tie Ups/Consortium Agreement are submitted as per format Not Applicable YES/NO 

19 Power of Attorney for Submission of Tender/Signing Contract Agreement  Applicable YES/NO 

20 Analysis of Unit rates Applicable YES/NO 

NOTE : STRIKE OFF ‘YES’ OR  ‘NO’, AS APPLICABLE 
 
 
DATE  :                                                                                 AUTHORISED SIGNATORY(With Name, Designation and Company seal)  



 

 
 
 
 

TECHNICAL 
CONDITIONS OF 
CONTRACT (TCC) 

 
 
 
 

891 

BHARAT HEAVY ELECTRICALS LIMITED 

 
 



 

 
  

Sl No DESCRIPTION Chapter No. OF 
PAGES 

Volume-IA Part-I: Contract specific details   

1 Project Information Chapter-I 02 

2 Scope of Works Chapter-II 46 

3 Facilities in the scope of Contractor/BHEL (Scope Matrix) Chapter-III 05 

4 T&Ps and MMEs to be deployed by Contractor  Chapter-IV 05 

5 T&Ps and MMEs to be deployed by BHEL on sharing 
basis 

Chapter-V 01 

6 Time Schedule Chapter-VI 02 

7 Terms of Payment Chapter-VII 03 

8 Taxes and other Duties Chapter-VIII 02 

9 Specific Inclusion Chapter-IX 01 

10 Specific Exclusion Chapter-X 01 

11 Annexures    

 Technical details & BOQ Annexure I 12 
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1.0 Project Information  
1.1 INTROUCTION 

INDIABULLS  Power Ltd is setting up a coal based Thermal Power Plant  at Sinnar- Special 
Economic Zone, Nasik district, Maharashtra. The project site is located on the State Highway 
23, approximately 33 Km. from Nasik city. The nearest National Highway is NH 50. Project is 
extension of 5x270 MW Phase I.  
 
Nearest Railway Station : Nasik Road at 35 Kms from site on Mumbai Howrah  
    rail section of  Western- Central Railway passing  
    through Dadar, Kalyan, Igatpuri. 
 
Nearest Highway  : NH-50 ( Nasik - Pune) 
Nearest Airport  : Mumbai 230 KM 
 
CLIMATE 

Nashik District is located between 18.33 degree and 20.53 degree North latitude and 
between 73.16 degree and 75.16 degree East Longitude at Northwest part of the 
Maharashtra state, at 565 meters above mean sea level. Though average rainfall of 
the District is between 2600 and 3000 mm. Most of the rainfall is received from June to 
September. The maximum temperature in summer is 42.5 degree centigrade and 
minimum temperature in winter is less than 5.0 degree centigrade. Relative humidity 
ranges from 43% to 62%. 
 

1.2 OTHER INFORMATIONS:-  
1. Owner              : India Bulls Real Tech Ltd  

2. Project Title : 5x270 MW NASIK THERMAL POWER PROJECT PHASE I, Unit 
No 1 to 5 
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The bidder is advised to visit and examine the site of WORKS and its surroundings and obtain for 
himself on his own responsibility all information that may be necessary for preparing the bid and 
entering into the CONTRACT.  All costs for and associated with site visits shall be borne by the 
bidder. 
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2.0.0 Scope of work involving Erection, Testing, Commissioning, 
Calibration. 

2.1.1 

The work covered under this specification is of highly sophisticated nature, 
requiring the best quality of workmanship, engineering and construction 
management. The contractor should ensure timely completion of work. The 
contractor must have adequate quantity of tools, measuring instruments, 
calibrating equipment etc. in his possession.  He must also   have on his rolls 
adequately trained, qualified and experienced engineers, supervisory staff and 
skilled personnel. The manpower deployment identified by contractor should 
match requirement of sophistication involving microprocessor-based max DNA 
systems.  

2.1.2 

The work shall be executed under the usual conditions affecting major power 
plant   construction and in conjunction with numerous other operations at site. 
The contractor and his personnel shall co-operate with the personnel of other 
agencies, co-ordinate his work with others and proceed in a manner that shall not 
delay or hinder the progress of work as a whole. 

2.1.3 

All the work shall be carried out as per the instructions of BHEL engineer.  BHEL 
engineer's decision regarding the correctness of the work and method of working 
shall be final and binding on the contractor. 

2.1.4 

The services, tests and support to be provided by the agency for the work 
mentioned in the various sections of this tender are indicative and not 
exhaustive, but not limited to these for the completion of the work in all respects. 
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2.1.5 

Contractor shall calibrate, erect, commission all the equipments, cabinets/panels, 
instruments and cabling etc. as per sequence prescribed by BHEL at site.  The 
sequence of   erection / commissioning methodology will be decided by the 
BHEL engineers depending upon the availability of materials/work fronts etc. No 
claims for extra payment from the contractor   will   be entertained   on the 
grounds of deviation from the methods of erection / commissioning adopted in 
erection / commissioning of similar jobs or for any reasons whatsoever. 

2.1.6 

The work to be carried out under the scope of this specification covers the 
complete work of loading, handling, transporting, unloading, preassembly, 
erection, calibration, testing, air flushing, pre commissioning tests, 
commissioning of systems, trial run of various auxiliaries, achieving various 
activities till handing over of the unit to BHEL's customer, providing maintenance 
team to cater to guarantee responsibilities and maintenance thereafter.  The 
work shall conform to dimensions and tolerances specified in various drawings 
that will be provided during the erection.   If any   portion of the work is found to 
be defective in workmanship or not conforming to drawings or other 
specifications, the contractor shall dismantle and re-do the work duly replacing 
the defective materials at his cost, failing which the work will be got done 
departmentally or by engaging other agencies and recoveries will be effected 
from contractor's bills towards expenditure incurred including 30% departmental 
charges. 

2.1.7 

The terminal points as decided by BHEL shall be final and binding on the 
contractor. 

2.1.8 

Descriptions of certain packages appearing in the rate schedule are available in 
this section and also in Appendix-I, to give general idea to tenderer about the 
type of equipment to be erected, calibrated, tested and commissioned. 
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2.1.9 

During   the course of erection, testing and commissioning of C&I work, certain 
rework/ modification/ rectification/ repairs/ fabrication etc., will be necessary  on  
account  of  feed  back from  various  thermal   power  stations  or  units already 
commissioned and/or units under erection and commissioning and also on 
account of design discrepancies and manufacturing defects and site operation/ 
maintenance requirements. Contractor shall carryout such rework / modification / 
rectification / fabrication repairs etc. promptly and expeditiously. Daily log sheets 
indicating the details of work carried out, manhours, consumables used etc., shall 
be maintained by   the contractor and got signed by BHEL engineer every day. 
Claims of contractor, if any, for such works will be dealt as per clauses 13.1 to 
13.9. 

2.1.10 

The contractor's scope of work is further described in the clauses hereafter: 

2.1.11 

All tools, tackles, fixtures, equipments, materials, manpower, supervisors/ 
engineers, consumables, electrodes including oxygen, acetylene argon etc 
gases, primers, paints etc. required for this scope of work shall be provided by 
the contractor. All expenditure including taxes and incidentals in this connection 
will have to be borne by him unless otherwise specified in the relevant clause. 
The contractor’s quoted rates should be inclusive of all such contingencies. 
Electrodes shall be baked / dried in the electrode drying oven (range 375 – 425 
deg C) to the temperature and period specified by BHEL Engineer before their 
use. Necessary drying oven / portable oven shall be provided by the contractor at 
his cost.  

2.1.12 

The scope of work under this tender specification covers transportation, 
calibration, erection, testing and commissioning, etc. of control / instrumentation 
and electrical equipments of the following packages. 
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A. Boiler Control & Instrumentation and its Auxiliaries  

Digital Distributed microprocessor based max DNA system panels for FSSS, 
SADC, HP Bypass, auxiliary PRDS, soot blowers, coal milling system, 
gravimetric feeder remote /local control panels, Electronic water level indicator, 
air heaters, electrical panels for DC control supply, electrical heat tracing system, 
STLD, controlled circulation pumps, starter panel for mill lube oil /fans and field 
devices/ instrumentation work for above system, piping, cabling etc. 

B. Turbo generator Control & Instrumentation and its auxiliaries 

Digital distributed microprocessor based maxDNA system panels consist of TSC, 
EHTC, LPBP, TSI, ATT, LSR/AS, ATRS, turbine protection and monitoring, 

Gamp and field instrumentation work / cabling, boiler feed pumps /condensate 
extraction pump, and misc. System like lube oil, seal oil, hydrogen   gas system, 
vacuum pumps etc. 

C.  Station C&I / Balance of Plant  

Digital Distributed microprocessor based maxDNA system panels for Balance of 
Plant controls, consisting of Open Loop and Closed Loop controls, interlock and 
protection systems for various HT, LT, pneumatic, hydraulic drives, remote 
multiplexed signal acquisition, alarm processing, MMI including computers and 
accessories, computer furniture, control desk, Large Video Screen, Steam and 
water analysers, Opacity monitors, Flue gas analysers, instrumentations, cabling, 
etc, etc. 

2.1.13 

Equipments /instruments required to be erected for this work, though not limited 
to but are generally as per rate schedule.  For any items or class of work not 
specified herein but required for total completion of work, the same shall be 
carried out as per BHEL requirement.  However the payment of these items/class 
of work shall be regulated as per the General Condition of the contract. 
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Contractor shall provide necessary resources for completion of such work within 
the stipulated time schedule.  Value of such work shall be included while 
computing the total value of work finally executed for all contractual purposes, 
particularly for contract variation purpose. 

2.2.0   Collection of materials 

2.2.1.1 

The contractor shall take delivery of equipment, materials from the storage yard/ 
stores/sheds of BHEL/customer. He shall also   make arrangements for 
verification of equipment, safe custody, watch and ward of equipment after it has 
been handed over to him till these are fully erected, tested and commissioned 
and taken over by   the customer.  The   contractor   should note   that   the 
transport   of equipments to erection site, assembly yards  etc.   should be  done  
by  the prescribed route in the most  professional manner without disturbing  
other ongoing works of various contractors.  Special equipments such as 
laboratory equipments, measuring and control equipments, gauges, panels, 
console inserts, switches, transmitters, controllers, power cylinders, cables, 
conduits etc. shall be stored when taken over by the contractor in appropriate 
manner as per BHEL's instructions. The contractor should also note that while 
taking delivery of materials from BHEL stores (open/closed), it may be necessary 
to handle other items which could be blocking the exit route of the materials. This 
aspect shall be taken care of in the quoted rates and no extra payment shall be 
done in this regard. It shall be the contractor’s responsibility to arrange necessary 
cranes/tractors, trailer, trucks, slings, labour, etc., etc., for transport of equipment. 

2.2.1.2 

The contractor shall take delivery of the components, equipments and special 
consumables from the storage area/sheds of BHEL/customer after getting the 
approval of the engineer/customer on standard indent forms to be specified by 
BHEL/customer. 

 

2.2.1.3 
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The   contractor shall   handover all   parts/materials remaining   extra over the 
normal requirement with proper identification tags in a packed condition to BHEL 
stores.  In   case   of any   misuse or use over actual   design requirements, 
BHEL reserves the right to recover the cost of parts/materials used in excess or 
misused.   Decision of BHEL engineer in this regard will be final and binding on 
the contractor. 

2.2.2  

Void 

2.2.3 

All   works   such   as cleaning, levelling, aligning, trial   assembly, dismantling of   
certain equipments/components   for checking and cleaning, fabrication of tubes 
and pipes as per general engineering   practice and as   per   BHEL   engineer's 
instructions    at site, cutting, weld depositing, grinding, straightening, chamfering, 
filing of cut outs/openings for mounting of console inserts, modules, indicators, 
recorders, drilling of holes for gland entries, reaming, scrapping, cable laying,  
dressing, fitting up etc. as may  be applicable in  such erection  works are treated 
as incidentals to erection  work  and are  necessary to complete the work 
satisfactorily shall be  carried out by the contractor as part of the work. 

2.2.4  

Overhauling,     cleaning,     revisioning,     servicing      of  equipments / 
instruments, valves   etc. during erection and commissioning stages will be 
arranged by   the   contractor.     However,   gaskets /packing   for replacement 
will be provided by BHEL free  of cost.  All equipments shall be preserved and 
protected before and after erection as per the advice of BHEL engineer. 

2.2.5 

The contractor should take all reasonable care to protect equipment and 
materials under his custody either in his stores or  at site.   Copper tubing, brass 
fittings, brass valves etc.  forming an  integral  part of equipment or system are 
liable  to  greater damages / pilferages /theft / losses.   It will be  responsibility  of 
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contractor  to arrange for adequate security round the clock  for protection from 
such damages / pilferages / theft / losses. 

2.2.6 

All  equipment  shall be handled very carefully  to  prevent  any damage  or loss.  
No bare wire ropes, slings etc. shall  be  used for  unloading  and/or  handling of 
the  equipments  without  the specific written permission of the engineer.  The 
equipment  from the   storage  yard  shall  be  moved  to  the  actual  site   of 
erection/location at the appropriate time as per the direction of BHEL  engineer  
so as to avoid damage/loss of such  equipment  at site. 

2.2.7 

The  contractor  shall collect all scrap  materials  periodically from  various  levels 
of power house, working area of  the  power station, auxiliary and piping around 
power station and collect the same at one place earmarked for the same.  Loads 
of scraps are to be shifted to a place earmarked by BHEL.  Failure to collect  the 
scrap  is likely to lead to accidents and as such  BHEL  reserves the  right to 
collect and remove the scrap at  contractor's  risk and  cost  if there is any failure 
on the part of  contractor  in this respect. 

2.2.8 

All the surplus, damaged, unused materials, package materials, containers, 
special transporting frames, gunny bags etc. shall be returned to the BHEL 
stores/customer's stores by the contractor. 

2.2.9 

All pipes and tubes, equipments, instruments issued to contractor and  kept  at  
site for erection shall be  covered  with  plastic caps/steel  caps  or shall be 
closed with suitable plugs  by  the contractor. 

 

2.2.10 



TECHNICAL CONDITIONS OF CONTRACT (TCC) Chapter – II: Scope of Works 
 

BHEL‐PSWR Tender Specification No: BHE/PW/PUR/NST‐CNI/891 Technical Conditions of Contract –Volume I A                   Page 27 

The   contractor  shall  ensure   that  all  the  packing materials   and  protection 
devices used for  the   various  equipments  during  transit and storage are 
removed before  these  equipments are erected in position. 

2.2.11 

Contractor  shall plan and transport  equipments/components  from  storage  
yard/sheds to erection site and erect  them in  such   a  manner   and   in  a  
sequence  that  material  accumulation   at  site   should  not  lead  to  
congestion.   Materials   shall  be stacked neatly, preserved and  stored in  the  
contractor's  shed and work areas in  an  orderly manner.   It  may  be specifically 
noted  that  the  space available  for  putting  up  the  thermal  power  plant  is 
limited  and  accumulation  of material may lead  to  the necessity  of  shifting and 
restacking the  materials  to enable  other agencies to carry on with their work or  
to  comply  with   customer's  requirements.  If  required,   the  contractor  shall   
arrange  shifting  of   surplus   material  expeditiously  failing which the same will 
be arranged by BHEL  and all  charges together with departmental  charges at 
30% will be recovered from his bills. 

2.2.12 

House  keeping  in the erection and preassembly area  is as important as the 
well-planned  and  orderly  work. The access to site for inspection, approaches 
by BHEL and customer   engineers and  leading of the material  shall be made  
available   by   the contractor  at  all   times.   The shifting   and  reshifting  of 
erection  materials, tools and plants and clearance  of  restrictions, filling of 
ditches, undulation  near  the preassembly  and boiler  area  is  the responsibility  
of  the   contractor.   Contractor should visit the site  and  acquaint himself  with  
all restrictions and difficulties that   he may encounter during 
erection/commissioning stages. 

 

 

2.2.13 
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The work under this scope being quite sophisticated and also quite 
extensive, for proper planning, monitoring, reporting, etc of ongoing works, 
the contractor shall establish his own computer(s) and printer(s) at his site 
office, along with suitable operator(s), consumables, etc. Non-

establishment of above equipment will attract penalty @ Rs 10000 (Rs Ten 

thousand only) per month. 

BHEL uses its own software SOMS (Site Operation and Management 
System) for total project execution and billing. The contractor shall also 
provide adequate and suitable manpower for updating / entries into SOMS 
in BHEL computers at site. 

 

2.2.14 Troubleshooting during plant operation 
 

During pre commissioning / commissioning stages when the plant will be 
under various stages of operation, it will be necessary to have continuous 
(day and night) presence of suitable manpower along with required tools to 
attend to any defects etc that may arise during such operation. The 
contractor will be required to put such personnel in shifts in both electrical 
and C&I area. The bidder must also take this aspect into consideration 

2.2.15.0   Pre-commissioning / commissioning  and post commissioning     
activities 

2.2.15.1 

The work is also inclusive of various commissioning activities of the boiler and 
turbine package along with its auxiliaries and station C&I package. The various 
activities, tests, trial runs may have to be repeated till satisfactory results are 
obtained and also to satisfy the requirements of customer/consultant/ statutory 
authorities like boiler inspector, electrical inspector etc. 

2.2.15.2 
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In case any malfunctioning and/or defects are found during tests, trial runs such 
as loose components, undue noise or vibration, strain on connected equipments 
etc., the contractor shall immediately attend to these defects/ malfunctions and 
take necessary corrective measures. If any readjustment and realignment is 
necessary, the same shall be done as per BHEL engineer's instructions. 

2.2.15.3 

During each stage of commissioning, if any part of the instrument needs 
repair/rectification/rework/replacement, the same shall be done expeditiously and 
promptly by the contractor. Contractor's claim, if any, for such repair/rectification/ 
rework/replacement etc. for reasons not attributable to contractor will be 
governed by Section-13 of the special conditions of contract.  The parts  to  be 
replaced shall however be provided by BHEL free of cost. 

2.2.15.4 

The pre-commissioning activities will start prior to light up of boiler and various 
trials, commissioning operations shall continue till the unit is handed over to 
customer.  Simultaneous commissioning activities will be in progress in various 
areas, checking of equipments erected, making ready for trial runs, alkali 
flushing, chemical cleaning, mass flushing etc.  All these works need specialised 
gangs including electricians/instrument mechanics in each area. Contractor shall 
earmark separate manpower for various commissioning activities.  This 
manpower shall not be disturbed or diverted. 

The mobilisation of these commissioning gangs shall be such that planned 
activities are taken up in time and also completed as per schedule and the work 
undertaken round the clock if required.  It is the responsibility of contractor to 
discuss on day to day / weekly / monthly basis the requirement of manpower, 
consumables, tools and tackles with BHEL engineer and arrange for the same. If 
at any time the requisite manpower, consumables, T&P are not arranged then 
BHEL shall make alternate arrangements and necessary recoveries with 
overhead cost will be made from the bills of the contractor. 

2.2.15.5 
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Contractor shall cut open works if needed as per BHEL engineer's instructions 
during commissioning for inspection, checking and make good the works after 
inspection is over without any extra payment. 

 
2.2.15.6 

In case any rework / repair / rectification / modification / fabrication etc. is 
required because of contractor's faulty erection which is noticed during 
commissioning or at any stage, the same has to be rectified by the contractor at 
his cost.  If any improvement /repair /rework/rectification/ fabrication/ modification 
due to design improvement/ requirement is involved, the same shall be carried 
out by the contractor promptly and expeditiously.  Claims if any, for  such works 
from the contractor shall be governed by section-13 of Special Conditions of 
Contract. 

2.2.15.7 

It  is the responsibility of contractor to provide for  necessary labour, tools and 
tackles and consumables till the completion  of work under these specifications 
even in case erection, testing and commissioning  of  this work is delayed due to  
reasons  not  attributable to the contractor. 

2.2.15.8 

During commissioning activities and carrying out various tests, minor items like 
gauges, manometers, etc., have to be temporarily erected and put in service to 
suit the commissioning activities.  BHEL will provide the necessary gauges and 
equipment. Contractor has to carry out the erection, calibration, dismantling of 
the same.  After completion of activities the temporary systems have to be 
removed and returned to stores. No extra charges will be payable towards these. 

2.2.15.9  Commissioning  

During pre-commissioning, commissioning, post commissioning and trial 
operation stages of various systems, certain category of manpower with T&P and 
consumables will have to be provided to BHEL commissioning engineers 
exclusively at their disposal. It shall be the responsibility of the contractor to 
provide Engineers, Electricians, technicians, Helpers, Fitters etc along with 
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necessary consumables, hand tools, calibration equipment etc, for the various 
commissioning activities in progress. During peak months there could be 
requirements of separate commissioning gangs simultaneously in even upto 12 
to 15 areas.  Contractor has to augment the manpower as and when required as 
per work demand and necessity at site. The quoted rates shall include this. 

2.2.15.10 

It shall be specifically noted that contractor manpower may have to be engaged 
round the clock simultaneously at different areas and hence considerable 
number of personnel and their overtime  payment may be involved. This aspect 
must be considered by the contractor while quoting their rate. No additional 
compensation by for the same shall be payable, irrespective of number of 
persons engaged or number of working hours per day. 

2.2.15.11 

For electrical works, 415 volts and above, the contractor has to bring qualified 
electricians. 

2.2.15.12 

Certain systems may be supplied with portable programming units, which are to 
be connected at various locations during pre-commissioning to handing over. 
Necessary cabling interconnecting the programming units and other connected 
panels has to be carried out by the contractor and are to be dismantled after 
work. For the purpose of testing, monitoring, commissioning, etc., these 
programming units will have to be repeatedly connected and disconnected at 
various locations. These will be considered as part of commissioning activities 
and no separate payment will be entertained for the above. 

 2.2.15.13 Calibration, Testing & Commissioning 

Calibration, testing & commissioning activity as specified in this technical 
specification and rate schedule against various equipments, devices, systems 
etc. are broadly classified below. However, there may be some overlapping 
between the activities  (erection, calibration and testing,  commissioning.)  The 
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classification of activity is only a guideline for understanding the total volume of 
work in each activity.  The contractor shall have no claim for performing or 
providing manpower for such overlapping work, which is also within the scope of 
the work.  

A Calibration 

Verification after  drawing of material of various types, range of the field 
devices with respect to instrument schedule, data sheet or system 
document. 

- Codification  of instruments as per system tag numbers 

- Calibration / adjustment of instrument as per system requirement / set 
values. 

- Providing head correction in case of pressure measurement as per 
calculated values or actual measured value for the instrument, which are 
used for interlock protections / monitoring.  This is generally applicable for 
turbine / generator, lube oil systems, lube oil system of fans etc. 

- Verification of installation of instruments for range, type, tag number as 
per physical location of process point as per process, instrumentation 
diagram. 

- Checking and ensuring the proper function of instrument.  

- All the recorders shall be made functional with proper chart movement and 
ink marking. 

- Preparation of computerised calibration certificates in the formats 
specified by BHEL Engineers and getting those signed by the customer is 
in the scope of the contractor. 

- B Erection 

- Drawal of material from store, verification, inspection as per shipping list, 
drawings and documents. 
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- Preservation, upkeeping, safe custody of the erected equipments till 
handing over to the customer. 

- Verification of installation as per drawing and document for the 
correctness  of cabling, JBs, impulse pipe,  various field device, panels, 
instruments etc. 

- Continuity check and IR value check of cables. 

- Verification of correction of cable termination with respect to instrument, 
electrical hook-up diagram, panel interconnection diagram, JB schedule. 

- Checking earthing of the equipments and cable shield wire continuity. 

- Energizing the functional group control panels and field devices. 

- Flushing of impulse pipe before making the instruments process 
connections through. 

- Any leakages, damages to impulse pipe, field device connections, air 
connections etc.  shall be fully attended by contractor. 

- All cable glands/piping/tubing to be fixed as per installation requirement 
before commissioning. 

-C Testing, Commissioning & Trial Operation 

- Checking/verification of binary/analogue input and output signal from field 
and panel and upto recording/indicating instrument/HMI monitors. 

- Adjustment, testing, calibration of pneumatic drive (control valve, trip 
valve, power cylinder for gate/dampers), electrical actuator operated 
valve/gate/dampers of other functional elements. 

- Checking the operating electrical/pneumatic drive through functional group 
panel, remote control desk,  HMI, CRT operation and repeatability  and 
smooth operation to be checked. 
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- Checking the interlock, protection and alarm for various process by 
simulation of field devices/process changes. 

- Functional check of sub-loop control, sub group control and auto loop and 
fine tuning. 

- Adjustment of limit switches/feed back position transmitter checking the 
actuator for correct Limit switch operation for correct position indication 
and repeatability shall be ensured. 

- Motor IR value measurement, bearing/winding RTD checking, drying out 
of motor, providing assistance for trial run of motor which includes 
monitoring temperature rise winding/bearing during trial run. 

- Contractor shall prepare calibration/testing report/protocols. 

- During trial run of various systems, if the performance of any instrument is 
found erratic, un-satisfactory and requires re-adjustment, re-calibration 
etc., the defect shall be attended by contractor. 

- Observing and checking the performance of the various devices on 
load/process variation.  Any deficiencies/defect noticed during the variable 
load conditions, the same should be attended properly. 

- Observe the proper functioning of sub-group/sub-loop control. 

- Check the operation of various controls in manual/auto mode for smooth 
functioning. 

- Clearing of all  bad / invalid signals noticed during commissioning. 

- Providing necessary assistance for Trial Operation of the unit is in scope 
of this specification. Trial Operation shall be considered successful on 
completion of operation of the respective units for a continuous period of 
720 hours at maximum available load. Out of this period, 72 hours shall be 
at full rated load of the unit. Smooth operation and availability of all 
instrument/controls of the systems installed under the scope herein, shall 
be ensured by the contractor. Contractor shall provide adequate number 
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of skilled manpower and T&P for this purpose. Interruption in Trial 
Operation for reasons attributable to the Contractor shall result in re-start 
of the Trial Operation all over again, consequential extension in Time 
Schedule / Contract Period shall be to the contractor’s account. 

- If any small wiring correction or minor modification in control panel wiring 
is noticed during the commissioning, it shall be carried out as a part of 
commissioning activity. 

D Post-commissioning 

- Contractor shall rectify the defect observed/informed by customer during 
the trial run. 

- Contractor shall submit the as- built drawing as per guidelines and 
instruction of BHEL engineer. 

- After trial run/handing over of the equipment, if due to unforeseen 
reasons, certain works crop up, the contractor shall provide all the 
assistance.  

E. PG Test Assistance 

In case PG test is to be conducted, laying of impulse pipes, cables, etc. and 
installation of instrument tapping points shall be done by the contractor. 
Payments will be made as per item rates of comparable similar or identical items 
in the rate schedule. Such temporary installations shall have to be dismantled  
and returned to BHEL Stores, after the completion of PG Test for which no 
separate payment is admissible.                                                                                                   

2.3.0 Brief description of work 

           2.3.1   Installation of Cable trays/cable ducts 

2.3.1.1 Various types of sheet metal, galvanised cable tray, i.e. Perforated, 
ladder type, seal metal duct, solid bottom tray, shall be provided in standard 
lengths along with accessories like hardware, bends, reducers, coupler plate, 
tray covers and tray clamps etc. 
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2.3.1.2 

Installation of cable tray/cable duct shall include cutting, laying, jointing, 
supporting, drilling holes in the support, providing tees/reducers/bends/clamps as 
per tray route layout, fabrication of bends/tees/reducers from straight length, 
fixing of tray covers, welding of tray on support, cleaning and application of cold 
galvanising paint on weld joints (supply of paint is in the scope of contractor). 
Installation of tray/duct covers, wherever provided, will be done as a part of tray 
erection and no extra rates will be payable. 

2.3.1.3 

In case cable trays are required to be fabricated from structural steel and 
installed, unit rate applicable for fabrication and installation of structural steel 
shall be applicable in such instance. 

2.3.1.4 

Cable trays/ducts have to be routed underground in cable trench, over head on 
structure, valves, floors etc. for various application such as cable laying, copper 
tubes, conduits, thermocouple, temperature gauge capillary etc. 

2.3.1.5 

Installation of Copper tubes/SS tubes/copper pipes shall include cutting into 
required length, laying, bending, cleaning, brazing wherever required, fixing of 
brass fittings like compression fittings/tees/end connectors/straight 
connectors/bulk heads/valves etc., supporting clamping including supply of 
clamps and hardware, flushing and conducting leak test. 

2.4.0 Cable laying (power / control / instrumentation shielded / unshielded 
cables / plug-in cables / coaxial / UTP / STP / data highway, armoured / un-
armoured, single / multi-core, PVC/HR PVC/FRLS/TEFLON/XLP insulation, 
optical fibre) 

2.4.1 
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Cable laying includes cutting to the required length, laying in 
overhead/underground cable trench/through pipes/flexible conduits, 
dressing/clamping in tray, drilling of holes in gland plates in panels and junction 
box, glanding, splicing, dressing of spliced wire inside the panel and JBs, 
providing PVC numerical/alphabetical / printed ferrules, termination by using 
crimp type copper tinned/aluminium lugs, insulated/un-insulated, termination 
(crimp, soldering, etc.), plug-in connections with insert type crimping, providing 
identification PVC/aluminium cable tags (at both the ends and at 15 m intervals 
throughout the route length and also at each bend), continuity checking, 
insulation resistance checking, high voltage test on HT cables. 

Laying, etc of Optical fibre cables on cable trays /cable trench shall  necessarily 
be done  using flexible conduit 

2.4.2 

Entry to the panels and JBs may be at top, sides or bottom.  All cables are 
required to be properly supported and clamped near to the JB/panel. 

2.4.3 

Wherever cable glanding is not possible, either due to the gland plate size 
limitations or more number of cable entries, prefab plug-in cables, etc., for such 
cases cables may have to be lifted inside the panel by either making cut-out in 
gland plate and providing rubber profile for sharp edge protection or alternatively, 
providing 4” or 6” PVC pipe coupling gland and these pipe coupling gland shall 
be supplied by contractor within the quoted rate of cable laying. 

2.4.4 

Copper tinned lugs of various types (pin, ring, fork, snap-on) upto 4 sq.mm, PVC 
cable ties, PVC ferrules, PVC button and tapes, cable identification tag of 
PVC/metallic, clamping and dressing material with hardware, PVC sleeves etc. 
shall be supplied by the contractor within the quoted rates for cable laying. The 
quality of material shall be got approved from BHEL engineer prior to their use on 
job. 

2.4.5 
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All care should be taken to avoid abrasion, tension, twisting, kinking, stretching of 
cables during installation. 

2.4.6 

Cable shielding – all signal cables are supplied with bare shielded copper 
wire/with braided wire shield. Generally shield wire is kept isolated at 
instrument/field device end and continuity is maintained through JBs and 
grounded at panel end only.  While terminating the shield wire either in panel or 
JBs, PVC sleeves are to be used to avoid two-point earthing. 

2.4.7 

Wherever cables run through ducts, conduits, valves, etc., they shall be sealed 
using fire/weather proof compound.  In addition to this, cable entry in panels, 
MCCs, instruments, electrical actuators etc., are also required to be sealed.  The 
required material for doing so shall be included by contractor in the cabling 
scope. 

2.4.8 

Many of the cable trays and  cables have to be laid in cable trenches. For this 
purpose, the cover of the trenches have to be opened for working in site and 
whenever the cables are to be laid in existing cable tray, all safety precautions 
have to be observed.   

After completing the work, the trenches have to be cleaned and covers put back 
into position. Contractor shall also carry out de-watering from the trenches if 
required and arrange pumps etc., at his cost. 

2.4.9 

Looping wire at terminal block of panels and electrical actuator as shown in the 
inter-connection diagrams or as required is to be done by contractor at no extra 
cost. 

 

2.4.10 
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Contractor shall carefully plan the cutting schedule of each cable drum in 
consultation with site engineer such that wastage are minimised. 

2.4.10.1 

The erection contractor shall make every effort to minimize wastage during 
erection work.  In any case, the wastage shall not exceed the following limits; 

 Sl No.   Item     % Wastage on issued Qty 

1. Fabrication steel                  2 

2. Each size of power cables               1 

3. Each size of control/Inst cables               2 

4. Impulse pipe/tubes/GI pipes/copper tube    1 

If however, the bidder quotes for more wastage than specified above, the excess 
portion will be considered for adjustment during the tender evaluation at the 
quoted supply rate of material.  

If the actual wastage be more than the specified figure, then equivalent price of 
the excess portion will be deducted from the contractor's bill. 

2.4.11    Terminal Connections: 

The types of cable terminations are generally as detailed below: 

SG package, TG package, Station C&I and Auxiliaries 

1)  All  field cables in SG package are crimp type of  different sizes. 

2) All JBs are both side screw type. 

3)  All console tiles wiring:  screwed or plug-in type to be fabricated  at site. 

 

 

2.5.0 Junction Boxes : 
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2.5.1 Different type of junction boxes are to erected by the contractor like  
junction boxes  below 48 ways and  above 48 ways. The junction boxes are to be 
located at the locations jointly decided at site during erection. The junction boxes 
are to be erected on the frames fabricated at site. 

2.6.0 

Laying of pipes and tubes (impulse pipe & instrument air pipe) 

2.6.1 

Root valves are generally provided on process pipe line by other agencies.  Prior 
to starting impulse pipe, contractor to identify the process point with respect to 
PIDs. 

2.6.2 

Installation of impulse pipe of CS/AS/SS material shall include cleaning, air 
flushing, cutting to length from running meter, edge preparation, cold bending, 
welding of sockets / reducers / tee / cross / isolating valves / union, nut and tail 
pieces / nipples, condensing and other pots, etc., mounting of SS/CS valve 
manifolds and compression fittings, providing supports, clamping, conducting 
leak test / hydraulic pressure test, painting as per colour code (primer and two 
coats) and erection and commissioning of other standard accessories as per 
instrument hook-up diagram.   

Piping works shall involve either arc or TIG welding. Paint, primer etc supply is in 
the scope of the contractor. Colour codes for impulse piping, etc will be as per 
standard codes. Contractor to follow the BHEL supplied welding schedule and 
welding procedures. The decision of BHEL engineer will be final in this regard. 

2.6.3 

IBR certified welders shall be deployed for welding of impulse pipe and 
contractor shall take approval for welder and welding consumables from BHEL 
site engineer. 

2.6.4 
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Laying of GI pipe for instrument air line shall include air blowing, cutting from the 
running meter length, threading, installation of elbows/tee/reducer /moisture 
traps/auto drain pot/check valves/isolating valves, supporting clamping, 
conducting leak test and also seal welding of threaded joints, if required. 

2.6.5 

Threaded joints of air line shall be made leak proof by using Teflon tapes or 
sealing compound.  All consumables shall be in the scope of contractor. 

2.6.6 

All fittings and accessories for impulse pipe and air line shall be provided by 
BHEL.  Quoted rate for piping shall include cost of installation of such fittings and 
no separate rates are envisaged. 

2.6.7 

Contractor shall provide GI “U” clamps for impulse pipe and GI pipes within the 
quoted rates for installation of the same. 

2.6.8 

Impulse pipes shall be applied with one coat of primer red oxide paint and two 
coats of synthetic enamel of prescribed shade of final paint.  BHEL may 
prescribe a time gap between first coat and second coat of final paint.  

           2.7.0   Structural steel fabrication and installation 

2.7.1 

Structural steel material like MS angles, channels, beams, flats, plates etc. shall 
be supplied in running meters and same shall be used for fabrication of panel 
base frame, cable tray supports, canopies, instrument and junction box frames, 
impulse pipe/instrument air pipe supports and instruments etc. 

 

2.7.2 
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This shall include cutting into size, conduiting of end connections, if required, 
welding, grinding of excess weld deposits, drilling of holes for mounting of 
device/instrument, installation at location, levelling, alignment, providing bracings, 
painting etc.  No gas cut holes will be permitted. Contractor to follow the BHEL 
supplied welding schedule and welding procedures. 

2.7.3 

All the fabricated supports/frames shall be applied with one coat of primer red 
oxide paint before installation and two coat of synthetic enamel of prescribed 
shade of final paint,. If required, BHEL shall prescribe time gap between first and 
second coat of final paint. Paint, primer etc supply are in contractor’s scope. 

2.7.4 

Frame installation/cable tray accessories’ installation at site may involve 
mounting either on concrete floor by grouting/using anchor fasteners or on steel 
structure by welding etc.  All consumables including anchor fasteners shall be 
arranged by the contractor. 

2.7.5 

In certain packages, galvanised members of junction box frames and instrument 
racks shall be supplied in cut to sizes and frame assemblies are required to be 
done as per drawing by bolting/welding. The installation rate as quoted shall 
include the assembling of the frames. 

2.7.6 

Gas cutting of tray/impulse pipe support and gas cut holes in frame shall be 
avoided. Only drilled hole shall be permitted in frame etc.      

           2.8.1 Installation of panels 

Electrical control panels, electronic control panels,  etc., are normally supplied in 
suit of either one/two/three or loose shipping sections with integral base frame or 
loose supplied.   
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These panels may have to be installed as stand alone or in groups consisting of 
number of panels in each row, depending upon the plant layout and foundation 
arrangement. 

2.8.2 

Installation of panel shall include fixing of base frame, fabrication of base frame if 
required, levelling, alignment, fixing of anti-vibration pads, removal of side 
covers, fixing of cubicle interconnection hardware, bus bar jointing, wiring 
interconnection, welding and grouting of panels and base frames, mounting of 
panel canopy wherever supplied as part of panel, drilling of gland plates and 
sealing of cable entries. In certain case where canopies are not supplied but 
have to be fabricated out of MS sheets provided by BHEL, payment will be done 
on square meter basis. 

2.8.3 

Panels have to be shifted to their locations through floor openings, temporary 
openings like floor grills, door etc. which shall be part of work and no claim 
whatsoever will be entertained with regard to non-availability of opening as per 
shortest route etc.  Panel have to be erected at different locations and elevation 
in boiler, TG, GTG hall, LT & HT switchgear room, unit control room, ESP control 
room etc. 

2.8.4 

Panel and instruments once erected in position should be properly protected 
using necessary care to prevent ingress of dust/moisture. This will have to be 
periodically cleaned and surroundings have to be kept tidy. 

2.8.5 

Wherever the panels to be mounted on cable trenches, channel supports have to 
be provided across the cable trench over which the base frame of panel shall be 
mounted.  For such work, structural steel fabrication, installation rates shall be 
applicable. 
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2.8.6 

Normally the panels shall be supplied with instruments, relays, meters, electronic 
modules etc. mounted and pre-wired.  However, if these are supplied loose / 
separately for safety in transit, contractor shall mount/wire such devices as part 
of the panel installation work and no separate rates shall be applicable unless 
otherwise specially listed in the rate schedule. 

2.8.7 

No separate payment shall be made for replacement of any devices like 
electronic modules, relays, conductors, terminal block, push buttons etc. which 
are found defective during pre-commissioning / post-commissioning of any 
equipment / item. 

2.8.8 

For the panels erected by other agencies, commissioning/calibration work and 
trouble shooting has to be carried out by the contractor as part of testing and 
commissioning work as per the quoted rates. 

2.8.9 

Minor civil works like drilling, chipping, punching holes and opening in concrete 
floors, slabs and brick walls, grouting, related to Rack, support installation, minor 
civil works required for installation of control panels, Junction boxes etc., shall be 
included in the erection cost of such items. Also all miscellaneous civil works like 
chipping away and making good as necessary in floor slab/wall for cabling / 
earthing etc., as required are included in the scope for which no separate 
payment is applicable. The scope also includes supply of grouting material, if 
any.  

     2.8.10  
 
     Supplier’s instruction manuals, packing slips, door keys etc. received along  
     with the panels should  be promptly handed over to BHEL’s engineer on  
     opening of the  panels. 
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          2.9.0 Control panels 

SG, TG, Station C&I system panels are based on Max DNA distributed digital 
control philosophy. Max DNA system is having communication through UTP 
cables amongst themselves. The system consists of computer network with 
servers and workstations and various peripherals like printers, etc. Optical fibre 
cables are also used for communication, especially for larger distances. The 
various components/devices are generally located in control room/computer 
room/diagnostic and shift in charge room. Some panels (viz. network panels) are 
also located in outdoor plants and other units. 

The entire work of erection, testing, commissioning of the connected 
devices/equipments as listed in rate schedule is to be carried out including laying 
of peripherals cables (either plug-in or plugs to be fabricated at site), placement 
of computer furniture in computer room as per lay out.  The computer furniture 
shall be supplied either assembled or in knocked down condition, which have to 
be assembled at site.  The quoted rate shall be inclusive of cable laying, 
termination and placement of furniture against each device as given in the rate 
schedule. 

 

2.10.0 

Battery/battery charger/UPS 

2.10.1 

HDP Tubular 550/600AH or NiCd (or similar type) or Lead acid Batteries will be 
supplied loose along with battery interconnection in the series/parallel links/bus 
bar, lugs, steel/wooden battery stand either assembled or knocked down 
condition, cables and associated charger and UPS system. 

2.10.2 

In case of Lead acid battery, the electrolyte shall be supplied in plastic cans.  
After installation, the electrolyte has to be filled in batteries and 
charging/discharging shall be carried out to achieve specific gravity of electrolyte 
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and stability of battery/battery bank.  If required, discharging of the charging cycle 
shall be repeated to achieve the desired results.  However, BHEL engineer’s 
decision shall be final.  Any preparatory arrangement required to be done for 
charging and discharging of battery, the contractor shall arrange consumables, 
safety equipments etc., at his own cost. 

2.10.3 

In case of NiCd (or similar type) batteries are normally supplied in charged 
condition, due care shall be exercised while handling/installation of the same.  If 
the battery charge is found to be less than the required level, the 
charging/discharging cycle shall be carried out as per instruction of BHEL 
engineer. 

2.10.4 

Battery charging/discharging is a continuous process and skilled manpower shall 
be deployed by the contractor round-the-clock. 

2.10.5 

Contractor shall arrange suitable load, cables, safety equipments and 
consumables for discharging the battery during charging and discharging cycle at 
his cost. 

2.10.6 

Contractor shall provide skilled manpower for periodic maintenance after the 
battery are fully charged for the activities such as checking of electrolyte level, 
specific gravity, topping up with distilled water and cleaning till the set is handed 
over to customer and record of the same shall be maintained and submitted 
before handing over of the system. 

2.11.0 

Vibration monitoring system for boiler auxiliaries 

System comprises of transducers with integral cables, weldable pads, wall 
mounted cabinet including monitors.  The pads required to be welded on SS 
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block on HT motors end shield and fan bearing housing.  In case of pad sizes 
more than the SS block provided on motor, contractor shall get the pads 
machined as per the required size and blue matching to be carried out before 
welding on bearing housing. No extra charges will be applicable. 

2.11.1 Void 

2.11.2  Flue gas analysers 

2.11.2.1  Oxygen Analysers 

The system consists of Zirconia probes, electronic units Panel for mounting 
electronic unit, purging and calibration gas arrangements, etc. The probes are 
meant  for direct mounting on duct / chimney, etc., at suitable elevation. 

Commissioning support will be provided by vendor. 

2.11.2.2  NOX, SOX, CO analysers 

NOX, SOX, CO analysers system consist of extraction type sampling probes and 
shall be mounted on the chimney at a considerable height. This will also consist 
of other accessories like gas extraction sampling pumps, sampling tubing, 
electrical heat tracer, insulation, test gas cylinders, purge air compressors, etc, 
etc. 

Commissioning support will be provided by vendor. 

2.11.2.3 Opacity Monitor 

This consists of transmitters, receivers, Local electronic units and housing, air 
blower and associated hoses / pipes, JBs and cables. 

Commissioning support will be provided by vendor 

          2.12.0 

          Field instrumentation 

2.12.1  
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Various type of primary/secondary indicating/recording instrument for pressure, 
temperature, flow, level and analytical measurement shall be supplied either 
loose or mounted along with the equipment. 

 

2.12.2 

Scope of work under erection/calibration/testing/commissioning shall include 
calibration, setting, adjustment, writing instrument tag number with paint, report 
making, installation, servicing, minor repairs/servicing, putting instrument into 
service, signal checking from field upto the functional group panels and remote 
indicating instrument, functional checks, interlock and protection/alarm checks by 
simulating the field devices, trouble shooting during pre-commissioning/post-
commissioning till system is handed over to the customer.  

2.12.3 

It is   the responsibility of contractor to make erection, calibration/testing 
protocols for various C&I equipments/devices and they should get duly certified 
by customer/BHEL engineer and should be submitted to BHEL engineer 
regularly.  However, sample formats will be given by BHEL and have to be 
printed by contractor in adequate numbers. 

2.12.4 

Contractor shall establish calibration laboratory with adequate facilities and they 
should arrange standard test instruments duly calibrated from recognized 
agencies and calibration report of the same to be submitted prior to start of 
calibration of the field instruments/devices. 

2.12.5 

Wherever thermowells are supplied along with temperature gauges, 
thermocouples, temperature switches, thermostats, etc., the contractor has to co-
ordinate with the mechanical contractor  for identification and fixing of 
thermowells on the pipeline. However actual  fixing of thermowells on pipeline 
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and seal welding shall be done by mechanical contractor and is not a part of 
instrument installation. 

 

2.12.6 

Installation of instrument shall also include drilling of holes and tapping for 
mounting of instrument and local instrument frames/panels and supply of 
hardware for mounting of the instrument. 

2.12.7 

Some devices line solenoid valves, position feedback transmitters, limit switches, 
air filter regulators, airlock relays, positioners etc., are supplied assembled along 
with mechanical equipments like pneumatic control valves, power cylinders, trip 
valves, dampers, motorised actuators, etc. These will need removal, 
calibration/testing, refixing, adjustment, etc., and commissioning. Separate 
payment shall not be made for this.  The rates quoted for the commissioning of 
these equipments (viz., pneumatic control valves, power cylinders, trip valves, 
dampers, etc.) should take care of the above. Also, the contractor shall remove 
such devices prior to erection either at site or at store to avoid 
damages/pilferages and keeping in safe custody and the same shall be installed 
prior to commissioning of such equipment.   

2.12.7.1 

Transmitter enclosure / open racks for various packages which are to be erected 
and commissioned at various locations of the Boiler, turbine and outdoors, shall 
be supplied with internal tubing, air filter regulators, rotameters, provision of 
continuous or intermittent purging arrangements wherever required, etc. The 
quoted rates for these racks / enclosures shall include the erection and 
commissioning of all such items inside these racks / enclosures. 

2.12.8 

Sometimes recalibration of equipments may become necessary due to reasons 
not attributable to the contractor, e.g. Lapse of Time after first calibration, Need 
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for change in range/parameter, etc. If re-calibration is required due to no fault of 
the contractor, the rates payable for re-calibration shall be as under: 
 
Recalibration Charges = 60% of the Percentage Stage Payment for 

Calibration as per split-up defined in Terms of 
Payment (Chapter-7) 

 
The contractor shall keep record of such instrument with the reason for re-
calibration and certified by the BHEL Engineer. 
 
Note: For recalibration of skid mounted items or other systems where lumpsum 
rates are quoted, the recalibration charges, if admissible, will be calculated from 
the relevant unit rates quoted for same / similar items elsewhere in the rate 
schedule. The decision of BHEL Engineer shall be final and binding on the 
contractor. 

2.12.9 

For the very few cases where required, the contractor shall carry out re-
orientation of bottom/top entry arrangement for process connection if needed due 
to site condition in existing instrument rack/enclosure/JB and re-location of 
existing instrument including removing of the existing tubing and re-installation of 
the same at appropriate  location due to any change in grouping of the 
instrument and no extra payment shall be applicable. 

2.12.10 

In certain cases instruments / devices are supplied on equipment or drawn by 
other agencies as part of mechanical package. The same are to be received or to 
be collected from other agencies for keeping in safe custody to avoid damages.  
The same are to be erected back after calibration for which unit rate shall be 
applicable for erection and calibration.  Contractor shall maintain record of such 
instrument duly certified by BHEL engineer. However for removal of such 
instrument, no separate rate/payment shall be applicable.                   

            2.13.0 Unit control desk and components 
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2.13.1 Unit control desk will be supplied in a single shipping section for erection 
at site.  

Console Inserts shall be supplied either mounted on console grid or supplied 
loose.  Also, the items (indicators, pushbuttons, etc.) of the console insert may be 
supplied mounted in the console insert or may be supplied loose. The lumpsum 
rates quoted for console inserts should take the above into consideration. No 
separate payment will be done for the erection of individual components of 
console inserts. However, for the other items like recorders, indicators, etc., unit 
rate shall be applicable. Alarm facia on the control desk may be supplied 
mounted or loose. Mounting these, if required, will not attract any extra 
payments. The commissioning of these will constitute a part of the panel 
commissioning from where the alarm is driven. 

2.13.2 

Wherever control desk / panel is not supplied by BHEL or is in customer scope of 
supply and installation, loose item supplied by BHEL if any, shall have to be 
mounted by the contractor. 

2.13.3 

Console/console tiles shall have plug-in/screwed/soldering/crimp snap-on, 
connection.  Interconnecting cable between console and process control panel 
shall be either of pre-fabricated plug-in cable or plugs are  required to be made at 
site with crimp insertion type of pins.  BHEL shall provide plugs and any special 
lugs at free of cost.  However, other ordinary lugs required for the work shall be 
arranged by contractor. 

2.13.4 

Generally, 0.5 sq.mm multi pair shielded cables are envisaged for console 
cabling.  Cable may have to be terminated at different console tiles, spliced wire 
of individual cable need to be routed through PVC sleeves upto the plug end of 
the tiles. 

2.14   Final painting 
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2.14.1 All the fabricated frames, instrument racks, Junction box frame, trays / 
impulse pipes, supports, panel base frame, etc., wherever applicable shall be 
first painted with one coat of primer paint (metal red oxide) and then two coats of 
synthetic enamel paint of approved shade (decided by BHEL Engineer) after 
thoroughly cleaning the surface of dust, rust, scale, grease, oil, etc., by wire 
brushing, scrapping or any other suitable method. The quoted rates should be 
inclusive of all these including supply of paints and consumables. 

2.14.2 

Other equipments like JBs, Panels,  transmitter racks, Local gauge boards etc., 
shall be painted with two coats of synthetic enamel paint. The quoted rates 
should be inclusive of application of two final coats of synthetic enamel paint. All 
the consumables such as wire brush, other cleaning materials, painting 
implements, etc., is to be arranged by the contractor at his own cost. All 
equipment painting will be done by spray painting. The quoted rates should be 
inclusive of all these including supply of paints and consumables. 

2.14.3 

All the weld joints of GI cable trays and GI structural members shall be applied 
with a coat of cold galvanising zinc paint. Paint, etc shall be arranged by 
contractor at his cost. 

2.15.0 Misc. Other instrument/equipment erection, calibration and 
commissioning. 

2.15.1 

Wherever  panels,  pneumatic power cylinders and  control  valves have  been  
erected by the  mechanical  contractor,  calibration/ commissioning has to be 
carried out by the contractor. 

2.15.2 

SADC power cylinders are to be erected by contractor in coordination  with other 
agencies as per instructions of BHEL.  For  SADC power  cylinders,  copper 
tubing and accessories will be supplied  by  BHEL.  The copper  tubing work from 
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the instrument line header to the  power cylinder  and  the internal connection to 
be carried out  by  the contractor as per site  requirement.  Necessary security 
against pilferage is to be arranged by contractor. 

2.15.3 

In the case of electronic water level indicator , electrodes may be supplied  loose 
and the  same  need  to be fixed in the pressure vessel  as  per  the drawings. No 
extra charges will be payable. 

2.15.4 

The calibration of position transmitters of the NRVs in the turbine extraction 
system has to be carried out by the contractor.  Position transmitters are to be 
erected by contractor if supplied loose. 

2.15.5 

The solenoids in the corner valves / HEA will be received in mounted condition 
and will be erected by the mechanical contractor. The contractor has to provide 
the services required for dismantling the solenoids and reinstalling the same after 
servicing/adjustment. Payments will be made as per testing/commissioning 
portion of the rate quoted for these items and no extra charges will be payable for 
removal and refixing. Small items like speed regulators, etc. will have to be fitted 
in the copper tubing route of corner stations. No separate rate will be applicable 
for such devices. 

2.15.6 

Dimension and weight as mentioned against control panels, MCCs, etc. in rate 
schedule are only approximate and there may be changes in dimension and 
weight in actual supply of the equipment and no rate variation shall be applicable 
on this account.  

2.15.7 

Wherever brief description of the system is given under various sub-heads, it is 
only for the understanding system requirements.  It does not indicate the total 
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specification of work.  For such system, other clauses are also applicable 
wherein work details are specified. 

2.15.8 VOID 

2.15.9 

Normally, cable glands on junction boxes side are received in mounted condition.  
While terminating the cables as per drawings, the cable glands are to be 
removed and fixed.  Wherever cable glands are not received along with junction 
boxes, the cable glands as per the requirement will be provided by BHEL and the 
contractor has to make necessary holes/adjust the available holes in the JB for 
fixing these. No separate payment will be made for drilling of holes and fixing the 
cable glands to the junction boxes. Nameplates for JBs will be supplied 
separately. These are to be suitably written and fixed onto the JBs. Wherever 
nameplates for JBs are not supplied, the JB no. are to be written with paint on 
JBs for indentification. Separate payment will not be made for this. 

2.15.10 

The  push buttons and indicators in C&I systems are  provided  as loose  with 
different type of  connectors. The fixing of  connectors  and their wiring from push 
buttons to indicators  shall  be the  responsibility of contractor.  No separate 
payment  will  be made for fixing of connectors.  The cable laying and  
termination charges will be paid as per applicable rate schedule. 

2.16.0    Guidelines for erection 

2.16.1  Impulse Pipelines 

2.16.1.1 

All impulse lines, air lines shall be thoroughly cleaned by removing the dust, 
burrs etc., and any foreign matter inside the pipe/air line is to be cleaned by 
compressed air or any other suitable means before installation. 

2.16.1.2 
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The routing of pipe lines shall include sufficient flexibility near tap off points to 
allow for thermal expansion of  process  equipment. 

2.16.1.3 

The pipes shall be cold bent using hydraulic bending machines only. 

2.16.1.4 

The horizontal impulse lines shall be laid with proper slopes towards the tapping 
point. 

2.16.1.5 

Supports for piping and tubing shall be adequate and in no case exceed limits 
shown below:- 

A) 1/4" OD / 3/8" OD copper                continuous 

B) 1/2" NB pipe/tube                          5 ft. 

C) 3/4" NB pipe/tube                          5 ft. 

D) 1" NB pipe/tube                            8 ft. 

2.16.1.6 

All CS impulse line welding shall be done through welding generator/rectifier and 
only structural welding may be done with welding transformer. 

2.16.1.7 

Impulse pipes of alloy steel/SS/carbon steel etc. shall be TIG welded. Contractor 
shall arrange for necessary TIG welding sets, electrodes etc. 

2.16.1.8 

Minimum  number of fittings shall be used on all  lines  wherever possible, to 
keep threaded joints to a minimum wherever  threaded connections are to be 
made. 
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2.16.1.9  Testing 

On completion of pipeline installation, the pipelines shall be hydraulically tested. 
Contractor shall arrange for water filling pump, hydraulic test pump and standard 
gauges and conduct the test satisfactorily. 

2.16.1.10    

The impulse lines shall be isolated from instruments and tested at 2 times the 
maximum working pressure. The fall in pressure shall not be more than 1 kg/cm2 
or 1% of the working pressures whichever is less, in 30 minutes and there shall 
be no leaks at any of joints/welds when isolated from source of pressure. 

2.16.1.11   Air Piping 

All instrument air pipelines shall be isolated from the instruments and pressurised 
pneumatically to maximum work pressure. They shall then be isolated from the 
source of pressure and fall shall be less than 1 PSI in 20 minutes. 

2.16.1.12   Pneumatic Signal Lines 

All pneumatic signal lines shall be disconnected and blown through with 
instrument air.  The line shall be blanked off and pressurised pneumatically 20 
psi and checked with soap solution for leaks and attended accordingly.  

2.17.1   Electrical cabling /wiring 

All the cables will be properly laid in cable trays, dressed  and clamped  with 
aluminium flats.  The cable will be terminated at both ends with suitable lugs and 
printed ferrules and will be glanded properly. Suitable equipment and 
consumables for ferrule printing has to be arranged by the contractor at his own 
cost.  For cable identification, the contractor shall provide at his cost aluminium 
tags at regular intervals (15 m) through each run of cable. 

2.17.1.1 

All electrical connections shall be tested  for  polarity  and proper connections. 

2.17.1.2 
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Insulation test of the various circuits shall be done. 

2.17.1.3 

The checking of operation of individual equipment and instruments to which the 
cabling/wiring connected shall also be done by the contractor. 

2.17.1.4 

Wherever supplied, GI cable trays shall be of bolted construction only with fixing 
screws and coupler plates. 

2.17.1.5 

To the extent possible, all the trays shall be fixed in vertical orientation 

2.17.1.6 

Sharp bends of cable trays shall be avoided in all type of cable trays. 

2.17.1.7 

Installation of cable racks and supports structure shall be carried out in all the 
required areas. Steel embedment shall be provided in the cable trenches, ceiling 
slabs and concrete blocks for installing the cable racks and support structures. 

A) Ladder perforated  type cable trays shall be used  in  cable trenches and 
vertical risers. 

B) Perforated cable trays shall be used in higher elevations in boiler and TG 
area. 

2.17.1.8 

Cable racks in the trenches and control room are to be shared with other 
contractors installing cables in different areas wherever required. Contractor shall 
cooperate with the other contractors in sharing the cable trays and proper 
dressing and clamping the cables. 
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2.17.1.9 

Where power and control cables are to be laid in the same route, suitable 
barriers to segregate them physically shall be employed. 

2.17.1.10 

Space equal to the diameter of cable shall be provided between power cables of 
six over 50 mm in diameter. 

2.17.1.11 

When cables pass through floors, walls etc., it shall be passed through a pipe for 
mechanical protection and the pipe ends sealed suitably. 

2.17.1.12 

Care shall be taken to avoid short bending and kinking of conductor damaging 
insulation and stressing the cable beyond pulling force recommended by the 
manufacturer. Cable shall be protected at all times from mechanical damage. 

2.17.1.13 

The minimum radius of formed bend of an insulated cable shall be 12d for un-
armoured cables and 15d for armoured cables where ‘d’ is the overall diameter of 
the cables. 

2.17.1.14 

No cable shall be laid in ducts or trenches where other services such as oil pipes, 
steam or water pipes are laid. 

2.17.1.15 

Where cabling passes through brickwork or concrete work, the contractor shall 
provide suitable local protection against mechanical damage wherever 
necessary. 
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2.17.1.16 

The layout of all cables shall be arranged to give adequate clearance from other 
services and cables shall be routed to avoid hot zones. 

2.17.1.17 

Jointing of cables shall be avoided as far as practicable. However, jointing if at all 
necessary shall be done by crimping type cable joints after getting approval of 
BHEL engineer. 

2.17.1.18 

The cable schedules indicating cable sizes, tentative cables routing information 
will be furnished by BHEL at site to the contractor.  Required steel inserts on 
cable trenches, ceilings of the platforms in TG hall for erecting the  cables  will  
be provided  by  BHEL.  The contractor shall design number of cable/racks to 
accommodate the cables on racks/trays properly. 

2.17.2.0   Earthing installations 

2.17.2.1 

All equipments shall be earthed by two separate and distinct connections.  
Earthing terminals will be available in all equipment supplied by BHEL. 

2.17.2.2 

The earthing conductors shall be of mild steel/GI strip/ wires.  All connections 
from equipment to main earthing conductors shall be made as illustrated in 
earthing drawing / as per instruction of BHEL engineer.  

2.17.2.3 

A  continuous earthing conductor shall be installed in all  cable trays  and  
securely  clamped to each tray  section  by  suitable connectors  to  form a 
continuous earthing system.  When  two  or more trays supporting power cables 
run in parallel, a  continuous earthing conductor shall be provided on trays only 
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with tap  offs to  the  control cable trays.  All valve and  damper  motors  and 
rapping motors will be earthed to this conductor. 

2.17.2.4 

All joints in the earthing system shall be welded type.  Earthing connections  to all 
equipments including motors shall  be  bolted type. 

2.17.2.5 

Earthing  connections  shall be free from  tinning  scale  paint, enamel, grease, 
rust or dirt at the time of making joint. 

2.17.2.6 

Metallic  sheaths,  screens/shields and armour of  all  multicore cables shall be 
bonded and earthed. 

2.17.2.7 

Earthing conductors along their run on columns, beams, walls etc. shall be 
supported by suitable cleats at intervals of 750 mm. 

2.17.2.8 

Welded joints on GI earthing  conductors shall be coated with one coat of  
bituminous paint in case of buried earth grid or earth flats to be laid in cable 
trench.   For site welded GI  strips/wires which are exposed these are required to 
be painted with one coat of cold galvanising zinc paint. Contractor to arrange the 
required paints and other items at his cost.  

2.18.0      Instruments and equipments 

2.18.1 

All field mounted instruments are to be located in such a way  as not to obstruct 
walk-ways or plant equipment access but shall  be easily accessible for 
maintenance. Hand  rails shall not be used for mounting or supporting  
instruments. 
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2.18.2 

Racks/stands and supports for instruments and transmitters  shall be  fixed  on  
RCC column/floor by chipping and  grouting  or  by welding  to steel structure.  In 
no case these shall be welded  to floor grills. 

2.18.3 

The power cylinders support/base erection will be welded to steel structure  or by 
grouting.  The power cylinder will  be  properly aligned and linkage mechanism 
wherever required shall be connected to the driven equipment.  All accessories 
for power  cylinders line  air  sets, solenoid valves, air lock,  limit  switches,  if 
supplied loose, shall be fixed, aligned and connected up. 

2.18.4 

When installing  flow  and  pressure  transmitters/switches  for Liquid 
/steam/condensate vapour services, the instrument is to  be mounted  below  its 
primary element or tapping  point.   For  gas service  applications,  the  
instrument is to  be  mounted  above Primary element tapping point. 

2.18.5 

During erection and commissioning stage, the site mounted instrument shall be 
protected suitably. Contractor shall provide suitable security arrangement in  
main control room, and other areas where equipments are positioned, at no extra 
cost.  

2.18.6 

All  brackets/racks  and support steel work  for  tubing  impulse lines/instruments  
shall be painted with two coats of primer  and  two coats of final colour prior to 
installation. Paints, etc supply in the scope of contractor. 

2.18.7 

Contractor shall arrange for own fire fighting equipments for the materials stored 
under contractor's custody. 
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2.19.0  

Guidelines for handling and storage of electronic cubicles / subassemblies 
/ loose items. 

2.19.1 

Immediately after unloading at site, the electronic equipment should be kept in a 
covered area.  Handling  and  lifting  of package  should be done without jerks or 
impacts.   Packing  case should not be dropped or slid along the floor under any 
circumstances.   Suitable forklift should be used to move the  case  to its final 
position.  All above points are to be strictly followed as electronic equipments 
may get damaged due to vibration and shock. 

2.19.2 

After  unloading at site, the package of the equipment  shall  be inspected  for 
external damage.  In case the package is  damaged, package number and 
details of damage should be noted. The details of damage should be reported to 
concerned site engineer. 

2.19.3 

Cases  should  be  opened/unpacked using  correct  nail  pullers.  While opening 
the planks, care should be taken to see that equipment inside is not damaged.  
Cases should not be unpacked in areas where they  are exposed to rain, 
water/liquid splashing, dust or  other harmful materials like chlorine gas, sulphur 
dioxide etc. 

2.19.4 

After  opening the case, all supports provided for transport  are to be removed 
with due care. 

2.19.5 Hinged frames should not be opened when equipment is not  secured to  
floor  as  this is likely to cause it to  topple  over.   The hinged  frame can be 
opened only if the equipment is still  fixed on to bottom wooden pallet. 

2.20.0       Storage 
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2.20.1 

The equipment should be preferably in its original  package  and should  not be 
unpacked until it is absolutely necessary for  its installation  or advised by BHEL 
engineer.  The equipment  should be best protected in its cases.   It should be 
arranged away from walls. 

2.20.2 

The wooden pallet provided for packing itself can be retained for raised  platform 
to protect equipment from ground damps,  sinking into  around  and to circulate 
air under  the  stored  equipment.  This will also help in lifting packing with fork-
lifter. 

2.20.3 

Periodic  inspection if silica gel placed inside the equipment  is necessary.   It has 
to be replaced or regenerated when decolourisation takes place. 

 

2.20.4 

Due care should be taken to ensure that the equipment is not exposed to fumes, 
gases etc., which can affect electrical contacts of relays and terminal boards. 

2.20.5 

The storage room and the equipment should be checked at regular interval to 
ensure protection from termites, mould growth, condensation of water  etc., 
which  can damage the equipment. 

2.20.6 

All  the  equipments, materials and goods kept in  the  store room should be 
identified and registered in a book.  Inspection report should  be recorded. Any 
discrepancy observed should be  communicated to site engineer.  

2.20.7 
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The  packing  material  shall be retained if the  cubicle is to  be repacked after 
inspection. 

2.21.0 

Sub-assemblies 

2.21.1 

All subassemblies should be kept in a separate place where it  is easily 
accessible. 

2.21.2 

Subassemblies should have a protective cover in case it is stored without  
wooden  packing/case to prevent  accumulation  of  dust. Silica gel packets 
should also be kept along with it. 

2.21.3 

Subassemblies should not be stacked one above the other. 

2.22.0    Loose items 

The loose items supplied for the main equipment falls into  various categories like 
tools, cables, prefabricated cables, console inserts, recorders, VDU/CRT, other 
display units, printers, sensors  and transducers, cable glands, cable ducts, 
frames, racks, etc. These are to be categorised and stored separately. 

2.23.0   Guidelines for handling of electronic modules 

2.23.1 All the modules shall be handled by qualified persons only. 

2.23.2 Electronic  modules should only be touched when it is  absolutely 
essential to do so. 

 

2.23.3 
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Before  touching any electronic module, the operator should  discharge  the  
static  electricity by earthing  himself  or  better still,  ensure  constant discharge 
by wearing an  earthed  wrist strap. 

2.23.4 

The operator should not wear clothing made entirely from synthetic fibres, but a 
mixture containing at least 65% cotton. 

2.23.5 

The PCB should always be held by front panel or by module  frame and 
electronic components / connectors should never be touched. 

2.23.6 

The electronic modules should not be placed close to television sets or CRT 
units. 

2.23.7 

Soldering irons and any other tools used must be grounded. 

2.23.8 

All modules using CMOS components are packed in antistatic bags when 
transported loose to avoid ESD failures. The antistatic bags must always be used 
to transport modules at site from one place to the other.
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Sl.No 
Description 

 PART I 

Scope / to be 
taken care by Remarks 

BHEL Bidder 
3.1 ESTABLISHMENT    

3.1.1 FOR CONSTRUCTION 
PURPOSE: 

   

a 
Open space for office (as per 
availability) 

Yes  
Location will be 
finalized after joint 
survey with owner 

b 
Open space for storage (as per 
availability) 

Yes  
Location will be 
finalized after joint 
survey with owner 

c 

Construction of bidder’s office, 
canteen and storage building 
including supply of materials and 
other services 

 Yes  

d 
Bidder’s all office equipments, office 
/ store / canteen consumables 

 Yes  

e 
Canteen facilities for the bidder’s 
staff, supervisors and engineers etc 

 Yes  

f 
Fire fighting equipments like 
buckets, extinguishers etc  

 Yes  

g 
Fencing of storage area, office, 
canteen etc of the bidder 

 Yes  

3.1.2 
FOR LIVING PURPOSES OF 
THE BIDDER 

   

a 
Open space for labour colony (as 
per availability) 

 Yes  

Space will be provided 
if available; Location 
will be finalized after 
joint survey with 
owner. 

b 
Labour Colony with internal roads, 
sanitation, complying with statutory 
requirements 

 Yes  

3.2.0 ELECTRICITY    

3.2.1 

Electricity For construction 
purposes of Voltage 415/440 
V   
 

  FREE 
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Sl.No 
Description 

 PART I 

Scope / to be 
taken care by Remarks 

BHEL Bidder 

a Single point source Yes  

At a distance of 500 M 
from site (Distance is 
only estimated, it may 
vary upto an extent 
depending on site 
condition) 

b 
Further distribution including all 
materials, Energy Meter, Protection 
devices and its service 

 Yes  

c 
Duties and deposits including 
statutory clearances if applicable 

 Yes  

3.2.2 
Electricity for the office, 
stores, canteen etc of the 
bidder  

  CHARGEABLE as per 
standard rates 

a Single point source Yes  

At a distance of 500 M 
from site (Distance is 
only estimated, it may 
vary upto an extent 
depending on site 
condition) 

b 
Further distribution including all 
materials, Energy Meter, Protection 
devices and its service 

 Yes  

c 
Duties and deposits including 
statutory clearances if applicable 

 Yes  

3.2.3 

Electricity for living 
accommodation of the 
bidder’s staff, engineers, 
supervisors etc  

  CHARGEABLE  

a Single point source  YES 

Power may be drawn 
from owner’s given 
point within plant 
boundary.  

b 
Further distribution including all 
materials, Energy Meter, Protection 
devices and its service 

 Yes  

c 
Duties and deposits including 
statutory clearances if applicable 

 Yes  

3.3.0 WATER SUPPLY    

3.3.1 For Construction purposes:   FREE  
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Sl.No 
Description 

 PART I 

Scope / to be 
taken care by Remarks 

BHEL Bidder 

a 
Making the water available at single 
point 

Yes         
In case of 
inadequate supply / 
non-availability of 
construction water 
from customer, 
contractor shall 
have to arrange 
construction water 
at his own 
expenses. 
 

b 
Further distribution as per the 
requirement of work including 
supply of materials and execution 

 Yes 

3.3.2 
Water supply for bidder’s office, 
stores, canteen etc    FREE  

a 
Making the water available at single 
point 

Yes   

b 
Further distribution as per the 
requirement of work including 
supply of materials and execution 

 Yes  

3.3.3 Water supply for Living Purpose    

a 
Making the water available at single 
point 

 Yes  

b 
Further distribution as per the 
requirement of work including 
supply of materials and execution 

 Yes  

3.4.0 LIGHTING    

a 

For construction work (supply of all 
the necessary materials) 
1. At office/storage area 
2. At the preassembly area 
3. At the construction site /area 

 Yes  

b 

For construction work (execution of 
the lighting work/ arrangements ) 
1.   At office/storage area 
2.   At the preassembly area 
3   At the construction site /area 

 Yes  

c 

Providing the necessary 
consumables like bulbs, switches, 
etc during the course of project 
work 

 Yes  

d 
Lighting for the living purposes of 
the bidder at the colony / quarters  

 Yes  
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Sl.No 
Description 

 PART I 

Scope / to be 
taken care by Remarks 

BHEL Bidder 

3.5.0 

COMMUNICATION 
FACILITIES  FOR SITE 
OPERATIONS OF THE 
BIDDER 

   

a 
Telephone, fax, internet, intranet,      
e-mail  etc 

 Yes  

3.6.0 
COMPRESSED AIR 
wherever required for the 
work 

   

3.7.0 
Demobilization of all the 
above facilities 

 YES  

3.8.0 TRANSPORTATION    

a For site personnel of the bidder  Yes  

b 
For bidder’s equipments and 
consumables (T&P, Consumables 
etc) 

 Yes  
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Sl.No 
Description 

PART II 
3.9.0 ERECTION FACILITIES  

Scope / to be taken care 
by 

Remarks 
BHEL Bidder 

3.9.1 Engineering works for construction:    

a 
Providing the erection drawings for all the 
equipments covered under this scope 

Yes   

b Drawings for construction methods Yes Yes In consultation with 
BHEL 

c 

As-built drawings – where ever  deviations 
observed and executed and also based on 
the decisions taken at site- example – 
routing of small bore pipes 

 YES ” 

d 
Shipping lists etc for reference and planning 
the activities 

Yes  ” 

e 
Preparation of site erection schedules and 
other input requirements 

 Yes ” 

f 
Review of performance and revision of site 
erection schedules in order to achieve the 
end dates and other commitments 

Yes Yes ” 

g 
Weekly erection schedules based on           
Sl No. e 

 Yes ” 

h 
Daily erection / work plan based on           
Sl No. g 
 

 Yes ” 

i 

Periodic visit of the senior official of the 
bidder to site to review the progress so that 
works are completed as per schedule. It is 
suggested this review by the senior official 
of the bidder should be done once in every 
two months. 
 

 Yes  

j Preparation of preassembly bay  Yes  

k 
Laying of racks for gantry crane if provided 
by BHEL or brought by the 
contractor/bidder himself 

 Yes  

L 
Arranging the materials required for 
preassembly 

 YES  
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A: TOOL & PLANTS 

 

List of major testing & measuring equipments/ tools and tackles to 
be arranged/ brought by contractor. 

Sl. No. Description Quantity 

I.    Instruments  

01 Dead weight tester rated  400 Kg/cm2 and with weights and 
test gauge facility. Make ‘Budenberg or ‘Ravika’ 

2 no.  

02 Oil temperature bath suitable to calibrate the instruments 
range 0 – 200 deg. C with standard temperature gauges 
and thermostatic control 

4 nos. 

03 Muffle furnace – 800 deg. C with standard temperature 
gauges 

2 no. 

04 Standard gauges 12” dial size make “Budenberg” or ”H Guru”  or “Odin” 

 A) – 1-0 kg/cm2 pressure gauge(vacuum gauge)  
B) 0 – 5 or 6 kg/cm2 pressure gauge 
C) 0 – 10 kg/cm2 – do – 
D) 0 – 25 kg/cm2 – do – 
E) 0 – 60 kg/cm2 – do – 
F) 0 – 100 kg/cm2 –do – 
G) 0 – 250 kg/cm2 – do – 
H) 0 – 600 kg/cm2 – do – 
I) 0.2 to 1 kg  -- do --  

2 no. 
2 no. 
2 no. 
2 no. 
2 no. 
2 no. 
2 no. 
2 no. 
2 no. 

05 
Manometers (+/-) 1000 mm water column                 
With hand bulb for lab and small manometers for field 
purpose. 

4 nos. 

06 
Manometer (+/-) 500mm mercury column with hand bulb for 
lab and small manometer for field purpose. 2 no. 

07 Inclined manometer (+/-) 300 mm water column 2 no. 

08 Portable air compressor with drier and regulator make 
“Toshniwal” / ”Khosla”  rated for 7 to 10 kg/cm2  5 nos. 

07 Soldering iron “Soldron” make 25 watt             5 nos. 

09 Vacuum pump  2 no. 
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Sl. No. Description Quantity 

10 Multimeters  
A) 
 

B) 
 

C) 

Digital, 3 1/2 digit Motwane/HIL/Fluke 
 
Analog: Motwane make  
 
Digital, 4 1/2 digit Motwane/HIL/Fluke 

12 nos 
 
6 nos. 
 
8 nos. 

11 Standard milliamps / millivolts source of reputed make.  Range 0 
to 50 ma and 0 to 100 mv 

4 nos. 

12 Insulation tester hand operated 250V / 500V / 1000V rated 
mains/battery operated 

2 no. Each 

13 DC power supply 0-50 VDC, 5 A make “Aplab”  or equivalent 
(variable source) 

4 nos 

14 Single phase variac 250 V, 8 amp 2 no
15 3 phase variac rating 5 amps 2 no. 
16 Glass thermometer 0-120 deg. C, 0-200 deg.c and 0-600 deg.c 2 no. Each 
17 Tong tester AC  5/10 and  25/60/300 amp of reputed make 2 no. Each 
18 Tong tester DC 30/60/300 amp 2 no. 
19 Secondary current injection kit upto 300 amp 1 no. 

20 Tarpaulin fire proof 20 nos. 

21 DC shunt 400 amp 75 mv 2 no. 

22 Tachometer non-contact type 0 to 4000 rpm 2 no. 

23 Industrial type vacuum cleaner 2 no. 

24 RTD/Pt 100 source 4 nos. 

25 Decade resistance box 4 sets. 

26 Teletalk 2 wire system 12 sets 

27 Equipment and consumables for LPI/MPI test on impulse 
pipes 2 set 

28 Function generator 2 no 
 

Note: 
Instruments shown above are for the regular works only.  However, separate sets of tools and 
instruments are to be arranged and provided to commissioning gang.  If contractor fails to 
arrange the testing instruments as listed above, BHEL site  will arrange the instruments at the 
cost of contractor.  Contractor to submit calibration report from recognised agency prior   to 
deployment of same at site and periodical calibration of the same to be arranged by contractor 
as per procedure of BHEL. 
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Sl. No. Description Quantity 

II.   Handling equipment 

1 Turn buckles As per reqmt 

2 D-shackles 

3 Steel wire ropes 

4 Manila ropes 

5 Chain pulley block/turfer 

 

III.  Major T&P 

1 Pipe bending machine – 2” size 6 nos 

2 Grinding machine 12 nos 

3 Drilling machines 1/4”, 1/2”, 3/4” & 1” 2 no. Each 

4 Copper tube bender and cutter sizes 6mm, 8mm, 1/2”, 1/4” 2 no. Each 

5 Die sets for threading upto 2” pipe. 4 nos 

6 Spirit level 4 nos. 

7 Tap sets for both BSP and NPT threads  upto 1” each 2 set each 

8 Measuring instruments like micrometers and callipers 2 set each 

9 Welding generators 8 nos. 

10 Welding transformer 8 nos. 

11 TIG welding set 4 no. 

12 Mechanical tool kit for fitters 12 sets. 

13 Electrician tool kit 16 sets. 

14 Crimping tool  8 nos. 

15 Flood light fittings 16 nos. 

16 Fire extinguishers as required 2 set. 

17 Distribution boards with power cable complete as required 2 set 

18 Painting brush As per reqmt. 

19 Fire proof tarpaulin As per reqmt. 

20 Safety belts and safety helmets As per reqmt. 

21 24V AC transformer & hand lamps 16 nos. 

22 Ferrule printing machine 4 nos 

23 Electrode drying ovens As required 

24 Personal computer and accessories, Printer 1 set 
25 Cranes, trucks etc for transportation and erection of equipment As required 
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Note: 
 
The   list of instruments / equipments to be brought by   the contractor as shown above is only 
indicative.   Any   other instruments / equipments required for the execution of the work is to be 
necessarily arranged by the contractor. The testing/calibration instruments which are used to  be 
duly calibrated in the interval prescribed by BHEL engineer from the BHEL approved agencies. 
And test certificate to be furnished.



TECHNICAL CONDITIONS OF CONTRACT (TCC) Chapter – IV : T&P’s and MMEs to be deployed by Contractor 

BHEL‐PSWR Tender Specification No: BHE/PW/PUR/NST‐CNI/891 Technical Conditions of Contract –Volume I A                   Page 75 

 
 
The  following materials/consumables are to be arranged   by  the  contractor for 
erection and commissioning as part of the scope. 
 

Sl. 
No. Description 

01.  Welding electrodes for welding AS/CS/SS pipe and other welding from BHEL 
approved vendors only 

02.  Filler wire for argon welding 

03.  Argon, oxygen and acetylene gas 

04.  Provision for temporary scaffoldings. 

05.  GI “U” clamps with nuts and washers for impulse and GI pipe clamping. 

06.  Round aluminium tags (30mm dia x 3mm thick) 

07.  Teflon tape and insulation tape. 

08.  Hold tight / bitumen tape for GI pipe coupling. 

09.  Required paints and primer  from BHEL approved vendors only. 

10.  Solder wire (60/40) 

11.  Protocol/calibration report sheets as per BHEL format. 

12.  Panel/JB sealing compound material (for cable entry from bottom/top of panel). 

13.  PVC cable tie, aluminium strip and hardware for clamping of cables, copper tube, 
temperature gauge capillary. 

14.  Copper lugs upto  4 sqmm, PVC sleeve of different size, PVC button & tape 

15.  Ferrules (PVC) and suitable for ferrule printimg 
 
Pl note: The above list is only indicative. The contractor to arrange consumables as required as 
per scope of contract. 
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List of T&P/instruments and consumables that will be made  available by 
BHEL free of hire charges (on sharing basis). 

 Note 

Above T&P will be provided for specific erection/commissioning activities 
wherein these equipment will be required.   While taking delivery, contractor 
shall check for proper working of the equipment  and  the  same shall be 
returned  after  the  work  is completed  to  BHEL stores in good working 
condition  subject  to normal wear and tear. 

 

01 EOT crane in TG hall shall be made available on sharing basis for 
handling panels 

1 no 
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6.0 TIME SCHEDULE AND MOBILIZATION: 
 
6.1     TIME SCHEDULE & MOBILIZATION 
 
6.1.1 INITIAL MOBILIZATION AND TENTATIVE SCHEDULE 
 
CONTRACTOR SHALL REACH SITE, MAKE HIS SITE ESTABLISHMENT AND BE READY 
TO COMMENCE THE WORK WITHIN TWO WEEKS FROM THE DATE OF FAX LETTER 
OF INTENT (LOI) OR AS PER DIRECTIONS OF CONSTRUCTION MANAGER OF BHEL.  
 
THE CONTRACTOR HAS TO SUBSEQUENTLY AUGMENT HIS RESOURCES IN SUCH A MANNER 
THAT THE ENTIRE WORK IS COMPLETED TO ACHIEVE THE FOLLOWING TENTATIVE 
SCHEDULE: 

SN Activity Dates 

  U#1 U#2 U#3 U#4 U#5 

01 Boiler light up and ABO Mar’12 Apr’12 Jun’12 Aug’12 Oct’12 

02 Turbine box-up Mar’12 Apr’12 Jun’12 Aug’12 Oct’12 

03 Steam blowing of boiler 
and piping completion 

May’12 Jun’12 Aug’12 Oct’12 Dec’12 

04 Oil flushing of turbine & 
integral system 

Apr’12 May’12 Jul’12 Sep’12 Nov’12 

05 Synchronisation and coal 
firing 

Jul’12 Aug’12 Oct’12 Dec’12 Feb’13 

06 Trial Operation Sept’12 Oct’12 Dec’12 Feb’13 Apr’13 

07 PG test  Oct’12 Nov’12 Jan’13 Mar’13 May’13 

6.1.1 Contract Period 

The Contract period shall be 24 months from the start of work. Erection, 
Testing, Calibration and Commissioning of permanent equipments required 
for completion of system shall be completed within the time schedule given 
above.  

BHEL, owing to its commitment to their customer, may ask contractor to 
compress the total completion schedule by upto 15%. This will result in 
advancement of various milestones. Contractor shall plan his activities 
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and mobilise additional resources accordingly to the satisfaction of 
BHEL engineer within the quoted rates. 

6.1.2  Void  

6.2 

The contractor should reach site and establish his site office and mobilise to 
commence the work as per directions of BHEL engineer. The date of starting 
the work at site shall be fixed in consultation with BHEL’s engineer and the 
same will be recorded in measurement book while entering the first RA bill. 

6.3 

Subject to availability of materials and other inputs, it is the responsibility   of 
the contractor to carry out work to achieve the monthly progress and keep up 
the schedules. 

6.4 

Contractor shall draw the monthly erection programme along with BHEL 
engineer indicating the work to be achieved and event to be completed as per 
clause 11.1. Once the programme is drawn, he shall adhere to the same.  
Contractor shall plan and erect the materials as it is received at site. The 
monthly planned percentage shall take into consideration the material 
available at site before the start of the month and also any material received 
during the month. Contractor shall mobilise his resources required to achieve 
the monthly programmes. 

6.6 DEFINITION OF WORK COMPLETION 

The contractor’s scope of work under these specifications will be deemed to 
have been completed in all respect, only when all the activities are completed 
satisfactorily and so certified by BHEL site in charge.  The decision of BHEL in 
this regard shall be final and binding on the contractor.
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The progressive payment for erection, testing and commissioning on accepted 
price of contract value for C&I Package rates will be released as per the break up 
given hereinafter:  

 
 TERMS OF PAYMENT FOR C&I  

Sl. 
No. Activity/Work Description % of unit 

rate 

A Main E&C Equipments/Items  

I PRO RATA PAYMENTS (85%)  
   

1.0 Cable tray and accessories  
1.1 Fabrication and fixing/welding/bolting in position 60% 
1.2 Earthing of cable trays  15% 
1.3 Tagging of cable trays (painting cable tray numbers on sides) 5% 
1.4 Covering of trays where ever envisaged  5% 

 Total = 85% 
2.0 Cable laying (Power Cables)  
2.1 Laying of cables 45% 
2.2 Glanding, Termination and tagging of cables 15% 
2.3 Dressing and clamping of cables 10% 
2.4 Testing and charging of cables 15% 

 Total = 85% 
3.0 Cable laying (Control and Signal Cables)  
3.1 Laying of cables 45% 
3.2 Glanding, Termination and tagging of cables 15% 
3.3 Dressing and clamping of cables 10% 
3.4 Shielding of cables 5% 
3.5 Testing and charging of cables 10% 

 Total = 85% 
4.0 Junction box/Push button station (local)   
4.1 Erection including fixing of terminal blocks where ever applicable 75% 
4.2 Name plate fixing where ever applicable , Labelling (both inside and outside) and 

Commissioning of connected equipment 
10% 

 Total = 85% 
5.0 Conduits/impulse pipe/tubes  
5.1 Fabrication, Laying and Erection 50% 
5.2 Leak Test/Hydraulic Test (where ever applicable, other wise clubbed with next activity) 20% 

5.3 Dressing, clamping, tagging and painting where ever applicable 8% 
5.4 Testing & commissioning of associated equipment/system 7% 

 Total = 85% 
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6.0 Miscellaneous Structural steel including frames for Panels/Racks/Instruments, 
supports for cable tray/pipes/tubes, Canopies etc 

 

6.1 Fabrication, Erection, Alignment , Welding/bolting and where ever applicable 
chipping/grouting/painting  

65% 

6.2 Erection of associated Items/Equipments/Systems as applicable 20% 

 Total = 85% 
7.0 Panels/Cubicles/Desks/Racks/Enclosures/Monitors/Computers/Computer 

peripherals/PLCs/UPS/Batteries 
 

7.1 Erection and alignment 50% 
7.2 Fixing of loose items/instruments where ever applicable 5% 
7.3 Pre commissioning checks, Charging of panel and Loop testing etc 15% 
7.4 System commissioning 15% 

  85% 
8.0 Instruments/Devices  including Sensors/Cells/Probes etc  
8.1 Calibration/Testing/Pre erection checks 30% 
8.2 Erection/Placement and fixing of loose items/accessories 30% 
8.3 Pre commissioning checks/loop testing/Simulation testing as required 10% 
8.4 Remote/local commissioning as required 15% 

 Total = 85% 
9.0 Commissioning and Testing activities for Equipments erected by other agencies, 

like control valves, on/off valves, electrical/pneumatic valves, actuators, solenoid 
valves,  valves, limit switches, ERV controllers, power cylinders, Pressure & 
Temperature Guages/Transmitters,etc 

 

9.1 Removal & refixing/Fixing loose supplied components, including tubing/hose, regulators, 
etc 

30% 

9.2 Calibration/Local testing - commissioning readiness 30% 
9.3 Local Commissioning & Loop Testing as required 10% 
9.4 System Commissioning or Remote Commissioning as required 15% 

   
 Total = 85% 

10.0 Power Cylinders  
10.1 Erection and alignment of Power Cylinders 30% 
10.2 Fixing of loose items and Commissioning readiness 30% 
10.3 Loop Checking, Calibration and Local commissioning 20% 
10.4 System/Remote  commissioning as required 5% 

 Total = 85% 
11.0 Miscellaneous items (items not covered under above heads)  

11.1 Erection 50% 

11.2 Alignment 10% 

11.3 Testing  15% 

11.4 Completion 10% 

 Total = 85% 
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II STAGE/MILESTONE PAYMENTS (15%)                            % of unit rate  

1 Boiler Light Up 1% 

2 ABO 1% 

3 Steam Blowing 0% 

4 Safety Valve Floating (Electromatic Relief valves) 1% 

5 Oil Flushing (TG) 0% 

6 Barring Gear (TG) 0% 

7 Rolling and Synchronisation 2% 

8 Coal Firing 0% 

9 Full Load 2% 

10 Trial Operation of Unit 3% 

11 Painting 0% 

12 Area cleaning, temporary structures cutting/removal and return of scrap 1% 

13 Punch List points/pending points liquidation 1% 

14 Submission of 'As Built Drawings' 1% 

15 Material Reconciliation 1% 

16 Completion of Contractual Obligation 1% 
 Total for Milestone/Stage payments (15%) 15% 
 Total  
   

B OTHERS  
1 Laboratory Instruments installation and demonstration where ever applicable 100% 
2 PG Test Instruments installation (50%) and removal (50%) 100% 

   



TECHNICAL CONDITIONS OF CONTRACT (TCC)     Chapter – IX :  Special Inclusion 

Tender Specification No: BHE/PW/PUR/NST‐CNI/891 Technical Conditions of Contract –Volume I A                   Page 82 
 

8.0 TAXES, DUTIES, LEVIES  
8.1.1  
The contractor shall pay all (save the specific exclusions as enumerated in this contract) taxes, fees, 
license charges, deposits, duties, tools, royalty, commissions or other charges which may be levied 
on the input goods & services consumed and output goods & services delivered in course of his 
operations in executing the contract.  In case BHEL is forced to pay any of such taxes, BHEL shall 
have the right to recover the same from his bills or otherwise as deemed fit.  
However, provisions regarding Service Tax and Value Added Tax (VAT) on output services 
and goods shall be as per following clauses.  
8.1.2 Service Tax & Cess on Service Tax 
 
Service Tax and Cess on Service Tax as applicable on Services are excluded from contractor’s scope; 
therefore contractor’s price/rates shall be exclusive of Service Tax and Cess on Services. In case, it becomes 
mandatory for the contractor under provisions of relevant act/law to collect the Service Tax & Cess from BHEL 
and pay the same to the concerned tax authorities, such applicable amount will be paid by BHEL at the 
prevailing Service Tax Rate (presently 10.3 %) on the admitted bill value.  
 
Contractor shall submit to BHEL documentary evidence of Service Tax registration certificate 
specifying name of services covered under this contract. Contractor shall submit serially numbered 
Service Tax and Cess Invoice, signed by him or a person authorized by him in respect of taxable 
service provided, and shall contain the following, namely, 

I. The name, address and the registration number of the contractor, 
II. The name  and address of the party receiving taxable service, 

III. Description, classification and value of taxable service provided and, 
IV. The service tax payable thereon.  

 
All the Four conditions shall be fulfilled in the invoice before release of service tax payment. 
 
Wherever, more than one route/option are available for discharge of service tax liability under a 
particular service, (e.g. “works contract Service”), contractor shall obtain prior written consent from 
BHEL site before billing the amount towards Service Tax. 
 

8.1.3 VAT (Sales Tax /WCT)  
As regards Value Added Tax (VAT) on transfer of property in goods involved in Works Contract (previously known as 
Works Contract Tax) applicable as per local laws, the price quoted by the contractor shall be exclusive of the same. 
Where such taxes are required to be paid by the contractor, this will be reimbursed on production of proof of payment 
made to the authorities by the Contractor. In any case the Contractor shall register himself with the respective Sales Tax 
authorities of the state and submit proof of such registration to BHEL along with the first RA bill. The contractor has to take 
all necessary steps to minimize tax on input goods by purchasing the materials from any registered dealer of the 
concerned state only. In case contractor opts for composition, it will be with the prior express consent of BHEL. Deduction 
of tax at source shall be made as per the provisions of law unless otherwise found exempted. In case tax is deducted at 
source as per the provisions of law, this is to be construed as an advance tax paid by the contractor and no 
reimbursement thereof will be made unless specifically agreed to. 
 

8.1.4 Modalities of Tax Incidence on BHEL 
Wherever the relevant tax laws permit more than one option or methodology for discharging the liability of tax/levy/duty, 
BHEL will have the right to adopt the appropriate one considering the amount of tax liability on BHEL/Client as well as 
procedural simplicity with regard to assessment of the liability. The option chosen by BHEL shall be binding on the 
Contractor for discharging the obligation of BHEL in respect of the tax liability to the Contractor.   
 

8.1.5 New Taxes/Levies 
 In case the Government imposes any new levy/tax on the output service/ goods/work after award of 

the contract, the same shall be reimbursed by BHEL at actual.  
 In case any new tax/levy/duty etc. becomes applicable after the date of Bidder’s offer, the 

Bidder/Contractor must convey its impact on his price duly substantiated by documentary evidence in 



TECHNICAL CONDITIONS OF CONTRACT (TCC)  Chapter‐IX : TAXES AND DUTIES 
 

Tender Specification No: BHE/PW/PUR/NST‐CNI/891 Technical Conditions of Contract –Volume I A                   Page 83 
           

support of the same before opening of Price Bid. Claim for any such impact after opening the Price 
Bid will not be considered by BHEL for reimbursement of tax or reassessment of offer.   
No reimbursement/recovery on account of increase/reduction in the rate of taxes, levies, duties etc. on input 
goods/services/work shall be made. Such impact shall be taken care of by the Price Variation/Adjustment Clause (PVC) if 
any. In case PVC is not applicable for the contract, Bidder has to make his own assessment of the impact of future 
variation if any, in rates of taxes/duties/ levies etc. in his price bid. 
 
8.1.6 Submission of Periodical Reports  
 
Contractor shall submit periodical reports in respect of following aspects of operation: 
 
1) Consumption of welding electrodes and gases  
2) Consumption of construction power  
3) Manpower reports 
4) Daily and Monthly Progress reports  
5) Field calibration reports 
           BHEL at site will inform formats for these reports. 
8.1.7  It is the responsibility of the contractor to arrange gate pass for all his   employees, T&P etc. Necessary 
coordination with customer officials is the responsibility of the contractor.  Contractor to follow all the procedures laid down 
by the customer for making gate passes. Where permitted, by customer/ BHEL, to work beyond normal working hours, the 
contractor shall arrange necessary work permit for working beyond normal working hours 
 
8.2 BUILDING & OTHER CONSTRUCTION WORKERS (REGULATION OF 
EMPLOYMENT AND CONDITIONS OF SERVICE) ACT, 1996 (BOCW Act) AND RULES 
OF 1998 READ WITH BUILDING & OTHER CONSTRUCTION WORKERS CESS Act, 
1996 & CESS RULES, 1998. 
In case any portion of work involves execution through building or construction workers, 
then compliance to the above titled Acts shall be ensured by the contractor and contractor 
shall obtain license and deposit the cess under the Act. In the circumstances it may be 
ensured as under:- 

 
i.  It shall be the sole responsibility of the contractor in the capacity of employer to 

forthwith (within a period of 15 days from the award of work) apply for a licence to 
the Competent Authority under the BOCW Act and obtain proper certificate thereof 
by specifying the scope of its work. It shall also be responsibility of the contractor 
to furnish a copy of such certificate of licence / permission to BHEL within a period 
of one month from the date of award of contract. 
 

ii.  It shall be the sole responsibility of the contractor as employer to ensure 
compliance of all the statutory obligations under these act and rules including that 
of payment / deposit of 1% cess on the extant of work involving building or 
construction workers engaged by the contractor within a period of one month from 
the receipt of payment. 

 
iii. It shall be the responsibility of the sub-contractor to furnish the receipts / challans 

towards deposit of the cess together with the number, name and other details of 
beneficiaries (building workers) engaged by the sub-contractor during the 
preceding month. 

iv. It shall be the absolute responsibility of the sub-contractor to make payment of all 
statutory payments & compensations to its workers including that is provided 
under the Workmen’s Compensation Act, 1923. 
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9.0 SPECIAL INCLUSIONS: 

Consumables/items to be provided by BHEL free of charge 

01 Metallic Cable glands 

02 Steel for fabrication 

03 Lugs beyond 4 sqmm size
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10.0 Exclusions 

The following are specific exclusions from this work. 

1. Attachment welding of thermocouple pads for boiler tube metal temperature 

measurement and fixing of thermowells in the pipelines.  

2.  Erection of flow nozzles. 

3. Erection of valves, actuators along with valves, damper actuators along with 

dampers, burner tilt power cylinder, seal air dampers and scanner air 

emergency dampers and control valves. (However, SADC power cylinder 

installation will be in the scope of the contractor) 

4.       Erection   of electro hydraulic actuators. 

 Note: 

The aforesaid exclusions should not be construed as exhaustive. They are meant for 

general guideline.  BHEL reserves the right to include or exclude any item which is 

required for completing the job as per rates indicated in rate schedule. Contractor 

should carry out all such jobs as per the instructions of BHEL engineer. 
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Annexure- I 

Details (wherever required) of items listed in the rate schedule 

Please Note:  

1. All the items in general are to be erected and commissioned by the 
contractor, unless specifically mentioned otherwise. 

2. In such cases where systems are described with component quantities (viz., 
Vibration monitoring systems, Lube Oil skids, etc., etc.) lumpsum rates are to 
be quoted. No separate payment will be made for the component items of 
those systems, although these systems may have certain items for which 
separate unit rates are also available elsewhere. 

3. The dimensions and weights mentioned are only approximate. No extra 
claims will be entertained due to change in dimensions/weight. 

  Sl No   I6.0.5 to I6.0.9: Assembly of JB mounting frames: 

Galvanised members will be supplied. These are to be assembled as per 
drawings. Some frames are suitable for one side JB mounting and others are 
suitable for JB mounting on both sides. Rate quoted should include assembly 
and installation. 

 

 Sl No I7.0.2 to I7.0.6: Control panels 

 These are microprocessor based sophisticated electronic control panels in 
majority. Weights range from 400 to 2000 Kgs from I7.0.2 to I7.0.6 
respectively.  

 Sl No I7.0.11: Unit Control panel 

 Dimension 2072 x 2355 x 1000. Shipped in one or two sections. 
Pushbuttons, LEDs, console inserts, vertical indicators, recorders, digital 
indicators, analog indicators (about 100 nos), LED/PB stations (about 200 
nos), etc, are located in these panels in suitable tiles. Alarm annunciation 
facia  are also mounted. The individual items may come mounted or loose. 
Other than what is envisaged for certain items (viz., console inserts) in the 
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rate schedule, no separate charges will be entertained. Erection, calibration 
(as the case may be) testing and commissioning of analog indicators and 
LED Pushbutton Stations located in these panels will be considered as a part 
of Unit control panel Erection and commissioning and no separate payment 
will be done for the same. Lumpsum price to be quoted. 

 

 Sl No I7.0.12: Electrical control panel 

Dimension approx. 2426 x 2355 x 1000 mm. 

This panel houses the electrical mimic diagram of the plant and consists of various 
switches, indicators, semaphore indicators, digital indicators etc., in suitable tiles. 
Alarm annunciation facia are also mounted The individual items may come 
mounted or loose. Other than what are envisaged in the rate schedule, no 
separate charges will be entertained. Erection, calibration (as the case may be) 
testing and commissioning of analog indicators and LED Pushbutton Stations 
located in these panels will be considered as a part of Unit control panel Erection 
and commissioning and no separate payment will be done for the same.  

Lumpsum price to be quoted. 

 Sl No  I7.0.13: Network panels 

 These panels are used basically for housing Ethernet switches which are to 
be wired up with various other max stations.  System interface network 
panels also house computer CPUs, monitors, etc 

 

 Sl No I7.0.14: Vibration monitoring system for Fans and Pulverisers: 

The scope covers installation of equipment, integration of system, commissioning etc. 
including drilling and tapping, welding of pads, etc. Vibration Monitoring System (VMS) 
for Fans (6 nos.) and ,Mills (6 nos.) consists of the following (approximate quantities): 
3 Nos. of VMS Local Cabinets, each of size 400 x 300 x 300 mm, along with monitor/ 
VDU. 
Piezoelectric Transducer -24 Nos., Extension cable -24 nos., Phase sensors -12 nos., 8 
mm extension cable -8 nos., Junction Boxes-12 nos.  

              Lumpsum rate to be quoted 
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 Sl No I7.0.15: Vibration Monitoring system for Main turbine 

 Vibration analysis system for Main turbine: 1no. panel (2415x800x800 
1000kg), 1 PC, 14 nos. Piezo Velocity Sensors, Extension Cables for sensor 10 
meters-14 nos., Displacement sensors- 14 nos., Extension cable for VL sensor 
– 14 nos., Driver (for relative shaft vibration)-14 nos., Displacement sensor with 
1 meter cable-6 nos., Extension cable-6 nos., Drivers-6 nos., Complementary 
differential expansion monitors -2 nos., 19” Instrument Rack-2, Black-14 nos., 
Mounting Pads-10 nos., Junction boxes-9 nos., Cable seals-9 nos., Cable 
conduit for sensor-200 mtrs., Ethernet switch-1 nos., 4 Triad 0.5 sq.mm IS/OS 
cable – 2000 mtrs.  

 Lumpsum rate per set is to be quoted. 

 Sl No I7.0.16: Vibration monitoring system for pumps: 

           

     The scope covers installation of equipment, integration of system, commissioning etc. 
including drilling and tapping, welding of pads, etc. Vibration Monitoring System (VMS) 
for pumps consists of the following (approximate quantities): 
 
1 Nos. of VMS Cabinet, each of size 2415x800x800 1000kg, along with monitor/ VDU. 
Piezoelectric Transducer -24 Nos., Extension cable -24 nos., Phase sensors -6 nos., 6 
mm extension cable -8 nos., Junction Boxes-12 nos.  

              Lumpsum rate to be quoted 

 

 Sl No I7.0.17 : DC motor starter box for scanner fan 

 DC starter box for scanner fan dimension approx 900 x 1120 x 375 weight 
approx 100 KG.  

 Sl No  I7.0.18: Burner tilt Shear pin failure indication box 

 One set consist of 4 Nos. shear pin alarm boxes with 4 Nos. Shear pin failure 
contact switches. These are to be erected and commissioned  

 Sl No  I7.0.19: Air Heater Rotor stoppage box 

Rotor Stoppage Alarm Box- including sensors (magnetic switch), timer 
relays, interconnecting cables etc. Lumpsum rate per set is to be quoted. 
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 Sl. No. I7.0.20 : Steam Leak Detection system : Qty given is for 1 
set(approximate) : 

Consist of 36 nos. of acoustic sensors mounted in sonic tube which are mounted on 
stubs provided in the boiler, 36 nos. of filed amplifier units, decibel scanner, 1 no. of 
panel (800x2315x800 mm, approx wt. 600kg) with electronic modules like power supply, 
electronic module rack etc. , 1 no. PC, 10 nos. of field JBs. Scope includes calibration of 
sensors using calibrator and erection and commissioning of the system components 
including providing purging air the sensors. However, cabling and termination will be paid 
as per rates for cables. The quantities mentioned are approximate.  

 Lumpsum rate per set to be quoted. 

 

  Sl No  I7.0.21: Electronic water level indicator (EWLI) 

2 nos Electronic Water Level Indicator EWLI comprises of the following: Details are 
per unit: 

 2 No. 16 Port pressure vessel & 2 No. 8 port pressure vessel with loose 
supplied electrodes (24 nos) 

 2 Nos. of Ascertor Units (Local) with Display, each of dimension: 600 x 350 x 
600 mm; Weight: 25 kg each 

 2 Nos. of Remote Display Unit (99 x 194 x 81 mm) 

 Interconnecting cables between local panel and 24 electrodes (included in 
cabling BOM) 

 Display units (2 nos) to be mounted in backup desk 

Lumpsum rate per set is to be quoted. 

 Sl. No. I7.0.22 ; LP dosing system 

 LP dosing system consist of 2 nos. of control panels for Ammonia and 
Hydrazine dosing (Approx. dim.1000 x 800 x 300, 3.0 MT) with local/remote 
starter box, alarm facia, auto stroke controller etc., 4 nos. dosing pumps 
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with actuator for auto  stroke controller,  4 nos. of pressure gauges, 6 nos. 
level switches, 4 nos. level gauges. 4 nos. of agitator pumps. 

 Lumpsum rate per set to be quoted. 

 Sl No  I7.0.23: Condenser Vacuum Pump (CVP) system 

Removal, calibration and commissioning of CVP skid mounted instruments 
including CVP PLC and motor mounted on the skid. The approximate quantity of 
skid mounted instruments shall be 

 Pressure Indicators – 2           

 Flow Switches – 2 

 Level Switches – 2                

 Pressure/DP – 3 

 Temp. Indicators – 2 

 Flow Indicators – 1 

 Solenoid valves – 4 nos. 

Lumpsum rate per set is to be quoted. 

 

 Sl No  I7.0.26 and I7.0.27: LIRs and LIEs 

 Local instrument racks are open type housing for field instruments. These 
have to be located in suitable places, impulse piping and cabling to be done.  
Number of instruments in each LIR will vary. 

 Local instrument enclosures are closed type housing for field instruments. 
These have to be located in suitable places, impulse piping and cabling to be 
done.  Number of instruments in each LIE will vary.  

 Sl No  I7.0.30: Computer furniture 

 Computer table 11 nos, printer tables 5 nos, chairs 11 nos approx.  
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 The furniture will be delivered in knocked down condition and will have to be 
assembled at site by contractor. 

Lumpsum rate to be quoted. 

 Sl No  I7.0.31: Plant Control Desk 

 To be erected in the PCR (Plant  Control Room).  

 This consists of 8 nos. of modular operator desks (app dim 825x900x1195), 
integrated into a single curved Operator control desk. Relevant CPUs will be 
housed inside. 

Lumpsum rate to be quoted. 

 Sl No I7.0.32: LVS 

 Other than the LVS (67” diagonal), rear Projection, Resolution 1400 x 1050 
pixels mentioned in the rate schedule, accessories like video switches, 
associated cabling (prefab and otherwise) etc are also included.  

 LVS erection and commissioning supervision in scope of other agency (supplier) 

 

 Sl No I7.0.33: 220/240VAC UPS 

 Parallel Redundant UPS Power supply system with isolation transformer, 
inverter and SCVS, 2X120 KVA rating consisting of UPS panels 5 nos. UPS 
Panels (App dim 1200x1000x2215), Oil cooled variac (app. 250 Kg without 
oil), AC distribution boards 2 nos (dim. 1600x1000x2110),  Battery of 258 
Nos. HDP tubular, KBH 670 AH cells and charger. Scope includes laying and 
termination of approx 120 sqmm 3C copper / aluminium cable (about 200 
meters) between the panels, battery banks, ACDBs, Cable connectors (120 
sq.mm Copper, L=3200, Qty.:5 nos.; L=1300, Qty. 10 nos.; L=1200 Qty: 50; 
L=800 Qty.:20; L=400, Qty. 80 nos.) etc, connectors : 258 nos. 

 Commissioning  supervision in the scope of the supplier. Contractor to 
provide erection and commissioning support only. 

Lumpsum rate per set is to be quoted. 
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 Sl No I8.0.02: Furnace temperature probes 

 Consist of Type K thermocouple, advance/retract/park mechanism with limit 
switch tripping, pressure switch, solenoid valve, local pushbutton cum control 
box , remote control station at control room, etc. The temperature probes will 
be erected by mechanical agency. The local control box (800x800x400, 75 
Kgs) shall be erected by the contractor. 

  Lumpsum rate per set is to be quoted. 

 

 Sl No  I8.0.29: Direct water level gauge 

 Direct Water Level Gauge commissioning (consisting of illuminator 
assembly, fibre port system illuminator, transformer, lights, etc.). Lumpsum 
rate per set is to be quoted. 

 Sl No  I8.0.36: HEA Exciter System 

H.E.A. Excitor box along with retractor assembly, flexible spark rod, spark tip, 
flexible HT cable assembly, S.S. Hose (1 Mtr long, 6.35 mm ID), Air Filter 
Regulator, HEA Exciter transformer, limit switches etc. Lumpsum rate per set is 
to be quoted. 

 Sl No  I8.0.37: Flame Scanner head assembly 

It includes erection of fibre optic cable of length 120", Lens Barrel Assembly, 
Miniature 6 way Junction Box etc.  

Lumpsum rate per set is to be quoted. 

 Sl No I8.0.43 and I8.0.44: SWAS system 

SWAS sample handling system consists of primary rack, wet rack, 4500(W) X 
900(D) X 2300(H)- 1 no., dry panel,4000(W) X 900(D) X 2300(H)- 1 no., chiller, 
3100(W) X 1900(D) X 2300(H)- 1 no. etc. and various analysers including 
Conductivity Analyser (11 nos.), Dissolved Oxygen Analyser (3 nos.), pH Analyser 
(6 nos.), Silica Analyser (1 no.), Phosphate Analyser (1 nos.), Sodium Analyser (1 
no.) and Hydrazine Analyser (1 no.) per set. 

Lump sum rate to be quoted. 
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 Sl No I8.0.53: Lab Equipments 

 Package consists of various standard laboratory instruments, which are to be 
installed in Customer’s lab. Tentative list is as follows: 

Sl. 
No. Description Quantity
1 Portable Calibrator for Pressure 3 Nos. 
2 Laboratory test press gauge 17 Nos. 
3 Portable Calibrator for Vacuum 2 Nos. 
4 Test thermometer 17 Nos. 
5 Portable mounted TC,RTD calibrator/simulator 4 Nos. 
6 Hand held RTD field calibrated    
7 Hand held TC field calibrated    
8 Cable tester  2 Nos. 
9 Digital insulation tester 2 Nos. 

10 Variable auto transformer 3 Nos. 
11 Pressure pump 1 Nos. 
12 Laboratory power supply   
13 voltage & continuity tester 
14 Hot air blower 1 Nos. 
15 Portable Dew point meter 2 Nos. 
16 vacuum cleaner with standard accessories 2 Nos. 
17 Switch Board 1 Nos. 
18 Stroboscope 1 Nos. 
19 IC Extraction and insertion tool 1 Nos. 
20 Megger 1 Nos. 
21 K meter 1 Nos. 
22 Ice Bath 1 Nos. 
23 Temperature bath 1 Nos. 
24 Test RTD 1 Nos. 
25 Portable infrared radiation thermometers 1 Nos. 
26 Digital portable vibration monitor 1 Nos. 
27 Digital Oscilloscope 1 Nos. 

28 

Digital multimeter: hand held 
3-1/2 digit display(hand held) 
4-1/2 digit display(hand held) 

4 Nos. 
4 Nos. 

29 

Digital multimeter: desk top 
4-1/2 digit display(desk top) 
5-1/2 digit display(desk top) 
6-1/2  digit display(desk top) 

2 Nos. 
2 Nos. 
2 Nos. 

30 RCL bridge   
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31 

Soldering iron 
a)18 watts 
b)10 watts 
c)40 watts 

2 Nos. 
2 Nos. 
2 Nos. 

32 Solder sucker 2 Nos. 
33 Soldering station 2 Nos. 
34 De-soldering station 2 Nos. 
35 Dead weight tester 2 Nos. 
36 Portable Vacuum tester 2 Nos. 
37 Decade resistance box 2 Nos. 
38 Tachometer 2 Nos. 
39 Stop watch 2 Nos. 
40 Potentiometer/ rheostat 2 Nos. 
41 Wet & dry bulb hygrometer 2 Nos. 
42 Ac power meter 2 Nos. 
43 T/C test furnace 2 Nos. 

44 

Flow meter calibrator(squeeze bulb type) 
a)0-1000mmwcl 
b)0-6000mmwcl 
c)0-30000mmwcl 2 Nos. 

45 Sound level monitor 2 Nos. 
46 Auto transformer 2 Nos. 

47 
Portable ultrasonic flow meter for measuring flow 
in pipes(100 dia to 1600 mm dia) 2 Nos. 

48 Electronic test bench 2 Nos. 
49 pneumatic test bench 2 Nos. 
50 Vacuum air pump 2 Nos. 
51 Table mounted vacuum calibrator 2 Nos. 
52 Table mounted vacuum calibrator(low & high) 6 Nos. 
53 Laboratory type manometer(Hg type) 3 Nos. 
54 Test manometer(Hg well type) 3 Nos. 
55 Table mounted TC, RTD calibrator 4 Nos. 
56 Multifunction instrument calibrator)table mounted) 3 Nos. 
57 Table mounted mA calibrator 2 Nos. 
58 Table mounted mV calibrator 2 Nos. 
59 Aneroid barometer 2 Nos. 
60 Fortin barometer 28.3 to 31.8 inches of Hg 2 Nos. 

 

        The above equipment to be set up in customer’s laboratory 

 Sl No  I9.0.01: Rack mounted Instruments commissioning 

Involves removal, calibration and refixing of rack mounted instruments, checking 
solenoid valves, drives, including wiring on the rack etc. 
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 LP Bypass rack –1 set consisting of 

♦ Pressure Gauges: 11  Nos,  Pressure Switches: 1 Nos 

 EHG Rack –1 set consisting of 

♦ Pressure Gauges: 10  Nos,  Pressure Switches: 4 Nos 

 Supply Unit Racks for HPV-1, HPV-2, IPV-1&2  - 1 set consisting of 

♦ Pressure Gauges: 17  Nos,  Pressure/DP Switches: 15 Nos 

Lumpsum rate per set is to be quoted. 

 

• Sl No  I9.0.2: Coal Feeder local instruments 
Involves only cabling and commissioning of local cabinet and peripherals like load 
cells, coal motion monitor, several switches, etc.  
Lumpsum rate per set is to be quoted. 

 Sl No I9.0.8: ERV Controller 

The controller box to be erected near the ERV and impulse piping to be done. It 
has 220V DC rated pressure switches inside which are to be calibrated. 
Dimension: 350 x 290 x 180 mm; weight: 5 kg each. Remote console is to be 
mounted at control room backup desk.  Lumpsum rate per set is to be quoted. 

 Sl No  I9.0.11: Fan Lube oil skid 
The scope of work includes removal of instruments, calibration, refixing, checking cable 
connection from JB to instruments, motor connection, meggering and improving IR 
value of motor etc. and commissioning the skid 
The approximate total quantity of instruments for all the 6 Nos. skids put together is 
given below: 
Pressure/DP Gauges  - 44 Nos. 
Temperature Gauges – 18 Nos. 
DP Switches – 6 Nos. 
Pressure Switches  - 28 Nos. 
Level Switches  - 6 Nos. 
Lumpsum rate per set is to be quoted. 

 

 Sl No I9.0.12: Pulveriser Lube oil skid 
The scope of work includes removal of instruments, calibration, refixing, checking cable 
connection from JB to instruments, motor connection, meggering and improving IR 
value of motor etc. and commissioning the skid.  
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Equipment per set: 
DP/ Pressure Switch - 5 Nos. 
Temperature Switche - 2 Nos.  
RTD – 10 Nos. 
Pressure/DP Gauge- 3 Nos. 
Level Switches – 3 nos. 
Level gauge- 1 no. 
Temperature Indicators- 3 Nos. 
Flow Indicators cum switches- 3 Nos. 
Lumpsum rate per set is to be quoted. 
 
 

 Sl No I11.0.1:  Master and slave clock system 

 This equipment consists of one control panel (1200 x 900 x 2415) housing 
power supplies, clock modules etc. GPS antenna is also to be suitably 
located and cabled up under this scope. About 6 nos slave clocks will have 
to be installed at various locations throughout the plant. Commissioning 
supervision will be provided by the supplier of Master clock system. 

 

 Sl No  I11.0.2: HART Management system 

Consists of panel (2400 x 800 x 2415) approx weight 500 Kgs. Also consists of PC, 
printer, Hart communicators for field use, etc. Erection supervision and commissioning is 
in the scope of the supplier. The Contractor to provide erection and commissioning 
support only. 


