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Chapter - I : General Intent of Specifications

1.0

INTENT OF THE SPECIFICATION

1.1

The intent of this erection specification is to provide services for execution
of the project according to most modern and proven techniques and
codes. The omission of specific reference to any method, equipment or
material necessary for the proper and efficient services towards
installation of the plant shall not relieve the contractor of the responsibility
of providing such services / facilities to complete the work or portion of
work awarded to him. The quoted / accepted rates / price shall deem to be
inclusive of all such contingencies.

1.2

The work shall conform to dimensions and tolerances given in various
drawings and documents that will be provided during erection. If any
portion of works is found to be defective in workmanship and not
conforming to drawings / documents or other stipulations, the contractor
shall dismantle and re-do the work duly replacing the defective materials
at their own cost, failing which recoveries, as determined by BHEL, shall
be effected from contractor's bills. In case, drawings/ instructions get
revised in the course of erection, latest revision shall be applicable and
work has to be executed accordingly. In case, drawings/ instructions get
revised after erection completion, latest revision shall be applicable and
rework has to be executed accordingly by vendor without any objection.
Any extra work /rework shall be paid as per respective clauses in GCC.

1.3

It is not the intent of this specification to specify herein all the details of
erection and commissioning. However, the system shall conform in all
respects to high standards of quality and workmanship for performing the
required duties in a manner acceptable to purchaser who will interpret the
meaning of drawings and specifications and shall be entitled to reject any
work or material, which in his judgments is not in full accordance
herewith.

14

The omission of specific reference to any fabrication / erection or other
method, equipment or material necessary for proper and efficient working
of the plant shall not relieve the tenderer of the responsibility of providing
such facilities to complete the work at quoted rates. Any mismatch/ defect
found due to mistake in fabrication / erection shall have to be rectified by
the vendor free of cost. Inspection by BHEL/Customer does not relieve
vendor of his responsibility of executing quality erection.
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Chapter - I : General Intent of Specifications

1.9 The work covered under this specification is of highly sophisticated nature,
requiring the best quality workmanship, supervision, engineering and
construction management. The contractor should ensure proper planning
and successful and timely completion of the work to meet the overall
project schedule. The contractor must deploy adequate quantity of tools &
plants, modern / latest construction aids etc. He must also deploy
adequate trained, qualified and experienced supervisory staff and skilled
personnel.

1.6 Contractor shall erect and commission all the equipments and auxiliaries
as per the sequence & methodology prescribed by BHEL depending upon
the technical requirements. Availability of materials and fronts will decide
this. BHEL Engineer’s decision regarding correctness of the work and
method of working shall be final and binding on the contractor. No claims
for extra payment from the contractor will be entertained on the ground of
deviation from the methods / sequence adopted in erection of similar sets
elsewhere.

1.7 Following shall be the minimum responsibility of contractor and have to be
provided within finally accepted rates / prices:

1.7.1 | Provision as required of all types of labour, supervisors, engineers, watch
and ward, tools & tackles, calibrated MMEs (Monitoring and Measuring
Equipment) as specified and otherwise required for the work,
consumables for erection, testing and commissioning including material
handling following safe erection methodology and BHEL HSE norms of
HIRA (Hazard Identification and Risk assessment) / JSA(Job Safety
analysis).

1.7.2 | Achieving Proper out-turn / Turn-over as per BHEL plan and commitment.

1.7.3 | Completion of work as per BHEL Schedule

1.74 | Good quality and accurate workmanship for proper performance of the
equipment

1.7.5 | Repair and rectification

1.7.6 | Preservation / Re-conservation of all components during storage / erection
| commissioning till handing over.
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Chapter - II : General Services to be rendered by the Bidder

2.0 | GENERAL SERVICES TO BE RENDERED BY THE BIDDER

2.1 | Services for construction, fabrication, equipment erection testing as well
as trial run & commissioning of various equipment and accessories under
the contract shall include but not be limited to the following:

2.2 | Issuing materials from store / open yard from time to time for erection as
per the construction programme. The Contractor shall be the custodian
of all the materials issued till the plant/equipment is officially taken
over by the owner / BHEL after complete erection any successful trial run
& commissioning.

2.3 | Transport of material to their respective places of erection and erection of
the complete plant & equipment as supplied under this specification.

2.4 | Trial run and commissioning of individual equipment / sub-systems to the
satisfaction of Owner / BHEL.

2.5 | Deployment of all skilled and unskilled manpower required for erection,
supervision of erection, watch & ward, commissioning and other services
to the rendered under this specification.

2.6 | Deployment of all erection tools & tackle, construction machinery,
transportation vehicles and all other implements in adequate number and
size, appropriate for the erection work to be handled under scope of this
specification except otherwise specified.

2.7 | Supply of all consumables, e.g. welding electrodes, cleaning agents,
diesel oil, lubricant etc. as well as materials required for temporary
supports, scaffolding etc. as necessary for such erection work, unless
specified otherwise.

2.8 | Providing support services for the contractor's erection staff e.g.
construction of site offices, temporary stores, residential accommodation
and transport to work site for erection personnel, watch and ward for
security and safety of the materials under the Contractor's custody etc. as
required.

2.9 | Maintaining proper documentation of all the site activities undertaken
by the Contractor as per the proforma mutually agreed with BHEL,
Submission of monthly progress reports with photographs /PPT and any
such document as and when desired by BHEL/owner, taking approval
of all statutory authorities i.e. Boiler Inspector, Factory Inspector efc. , as
applicable for respective portions of work fall under the jurisdiction of
such statutes of laws.

2.10 | Any other service, although not specifically called for but required for a
contract of the size and nature indicated in the specification.
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Chapter - III : General Technical Requirements
(Codes and Standards)

3.0

GENERAL TECHNICAL REQUIREMENTS (CODES AND
STANDARDS)

3.1

Except where otherwise specified, the plant/equipment shall comply with
the appropriate Indian Standard or an agreed internationally accepted
Standard  Specification as mentioned elsewhere in contract
specifications, each incorporating the latest revisions at the time of
tendering. Where no internationally accepted standard is applicable, the
Bidder shall give all particulars and details as necessary, to enable BHEL
to identify all of the plant/equipment in the same detail as would be
possible had there been a Standard Specification.

3.2

Where the Bidder proposes alternative codes or standards he shall
include in his tender one copy (in English) of each Standard Specification
to which materials offered shall comply. In such case, the adopted
alternative standard shall be equivalent or superior to the standards
mentioned in the specification.

3.3

In the event of any conflict between the codes and standards referred
above, and the requirements of this specification, the requirements which
are more stringent shall govern.

34

a) Tools brought by contractor that will be used during erection and
commissioning shall not be accepted except with the specific approval of
the Engineer including third party inspection if required.

b) Special erection & commissioning T&Ps supplied by BHEL and used
during erection & commissioning have to be restored to its original
working condition with Painting/tagging and preservation prior to its
handing to BHEL/Customer.
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Chapter - IV : Obligations of Contractor

4.0

OBLIGATIONS OF CONTRACTOR

4.1

CONSUMABLES & OTHER ITEMS

411

The contractor shall provide within finally accepted price / rates, all
consumables (excepting those indicated in BHEL scope) like welding
electrodes (including alloy steel and stainless steel), filler wires, TIG
filler wires (over & above as supplied by the unit along with the plant
materials, which will be given free of cost to bidder), gases (inert,
welding, cutting), soldering material, dye penetrants, radiography
films, etc. Other erection consumables such as tapes, jointing
compound, grease, mobile oil, M-seal, Araldite, petrol, CTC / other
cleaning agents, grinding and cutting wheels are to be provided by
the contractor. Steel, packers, shims, wooden planks, scaffolding
materials hardware items etc. required for temporary works such as
supports, scaffoldings are to be arranged by the contractor. Sealing
compounds, gaskets, gland packing, wooden/concrete sleepers, for
temporary work, required for completion of work except those which
are specifically supplied by manufacturing unit are also to be
arranged by the contractor.

4.1.2

All the shims, gaskets and packing, which go finally as part of plant
equipment (as supplied by BHEL manufacturing units), shall be
provided to contractor free of cost. Additional quantity if required
over and above that supplied by BHEL manufacturing units shall be
arranged by contractor at its cost and acceptable to BHEL Engineer.
High purity nitrogen gas that will be required for purging of Generator
Primary Water system (if applicable) and for charging of governing
system accumulators, till handing over of machine to customer shall
be in contractor scope.

413

It shall be the responsibility of the contractor to plan the activities and
store sufficient quantity of consumables. Non-availability of any
consumable materials or equivalent suggested by BHEL cannot be
considered as reason for not attaining the required progress or for
additional claim.

414

TIG Filler wire and Electrodes for P91/T91 piping:

These shall be supplied by BHEL free of cost as supplied by BHEL
Manufacturing Units as part of regular supply. Required quantity as
arrived at by calculation / standards will only be supplied. It would be
the contractors’ responsibility to account for the consumption of these
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Chapter - IV : Obligations of Contractor

filler wires. Additional consumption beyond standard / calculated
quantity will be at cost recovery basis only unless and otherwise
accounted for. Surplus quantity of TIG filler wire, if any, shall be
properly stored and returned to BHEL stores.

4.1.5

It shall be the responsibility of the contractor to obtain prior approval
of BHEL, regarding suppliers, type of electrodes etc. before
procurement of welding electrodes. On receipt of electrodes at site
these shall be subjected to inspection and approval by BHEL. The
contractor shall inform BHEL details regarding type of electrodes,
batch number, date of expiry etc and produce test certificate for each
lot / batch with correlation of batch / lot number with respective test
certificate. No electrode without a valid test certificate will to be used.

416

BHEL reserves the right to reject the use of any consumable
including electrodes, gases, lubricants / special consumables if it is
not found to be of the required standard / make / purity or when shelf
life has expired. Contractor shall ensure display of shelf life on
consumable wherever required and records maintained.

4.1.7

Storage of all consumables including welding electrodes shall be
done as per requirement / instruction of the Engineer by the
contractor at his cost.

41.8

In case of improper arrangement for procurement of any
consumable, BHEL reserves the right to procure the same from any
source and recover the cost from the Contractor’s first subsequent
bill at market value plus the departmental charges of BHEL from time
to time. Postponement of such recovery is normally not permitted.
The decision of Engineer in this regard shall be final and binding on
the Contractor.

41.9

Al lubricants and chemicals required for pre-commissioning,
commissioning, testing, preservation and lubricants for trial runs of
the equipment shall be supplied by BHEL / BHEL'’s client. All services
including labour and T&P will be provided by the contractor for
handling, filling, emptying, refilling etc. The consumption of lubricants
| chemicals shall be properly accounted for. Surplus material if any
shall be properly stacked / tagged and returned to BHEL/
CUSTOMER stores at no extra cost to BHEL. BHEL reserves the
right to recover costs for wastage by the contractor.
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Chapter - IV : Obligations of Contractor

4.1.10

Transportation of oil drums, from stores, filling of oil for flushing, first
filling, subsequent changeover if any, topping/making up till the unit is
fully commissioned and handed over to customer is included in
scope of this contract. The contractor shall have to return all the
empty drums to BHEL / BHEL's client store at no extra cost. Any loss
| damage to above drums shall be to contractor’s account.

4.1.11

All charges on account of any kind of taxes and duties on materials
obtained from any source for carrying out the works in the scope of
the contractor shall be borne by the contractor.

4.2

TOOLS AND PLANTS / MONITORING AND MEASURING
EQUIPMENT (MMEs)

4.2.1

T&Ps and MMEs to be provided by Contractor

421.1

All T&Ps and MMEs excepting those specifically indicated in BHEL
scope are to be provided by the Contractor. Contractor has to make
his own arrangement at his cost for completing the formalities
(including arrangement of Road permits / e-way bill, if any) if required
with tax authorities, for bringing their materials, plants and
equipments at site for the execution of work under this contract.

4212

All suitable cranes, lifting and transport equipments for material
handling at stores/yard/siding of BHEL/Customer are included in
scope. BHEL’s cranes will not be available for this purpose unless
otherwise specifically permitted as per contract conditions

4213

All T&Ps to be deployed by the contractor shall have the approval of
BHEL Engineer with regard to brand, quality and specification.

4214

Indicative list of Major T&Ps in the scope of Contractor are given in
the Technical Conditions of Contract. Bidders to note that these are
only indicative and as such all other T&P necessary for timely and
satisfactory completion of work in scope shall be mobilized by
Contractor

4215

Timely deployment of adequate T&Ps is the responsibility of the
contractor. The contractor shall be prepared to augment the T&P at
short notice to match the planned programme and to achieve the
milestones.
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Chapter - IV : Obligations of Contractor

42.1.6 |Contractor shall maintain and operate his tools and plants in such a
way that major breakdowns are avoided. In the event of major
breakdown, contractor shall make alternative arrangements
expeditiously so that the progress of work is not hampered.

4.2.1.7 |In the event of contractor failing to arrange the required tools, plants,
machinery, equipment, material or non-availability of the same owing
to breakdown, BHEL will make alternative arrangement and recover
the cost incurred for the same along with 5% overheads. Decision of
BHEL shall be final and binding on the contractor.

It is not obligatory on the part of BHEL to provide any tools and
tackles or other materials other than those specifically agreed to do
so by BHEL. However, depending upon the availability, BHEL/
BHEL's Customer handling equipment and other plants may be
made available to the contractor on payment of hire charges as fixed,
subject to the conditions laid down by BHEL/ Customer from time to
time. Unless paid in advance, such hire charges, if applicable, shall
be recovered from contractor’s bill/ security deposit or any other due
payment in one instalment.

4218 |The T&P to be arranged by the contractor shall be in proper working
condition and their operation shall not lead to unsafe condition. The
movements of cranes, and other equipment should be such that no
damage / breakage occurs to foundations, other equipments,
material, property and men. All arrangements for the movement of
the T&P etc. shall be the contractor’s responsibility.

4219 |Use of welding generators / rectifiers only shall be permitted for
welding. Use of welding transformers will be subject to specific
approval of BHEL engineer.

42110 [The contractor at his cost shall carry out periodical testing of his
construction equipments. Test certificates shall be furnished to
BHEL.
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Chapter - IV : Obligations of Contractor

42111

Contractor shall ensure deployment of serviced and healthy T&Ps
including cranes, lifting tackles, wire ropes, manila ropes, winches
and slings etc. History card and maintenance records for major
T&Ps will be maintained by the contractor and will be made available
to BHEL Engineer for inspection as and when required. Fitness
certificate / Test Certificates of T&P shall have to be submitted before
it is put in use. Identification for such T&Ps will be done as per BHEL
Engineer's advice.

BHEL reserves the right to permit only new slings up to 20 mm and
lifting tackles up to 3 MT capacities.

42112

Contractor shall ensure deployment of reliable and calibrated MMEs
(Inspection measuring and Monitoring equipment). The MMEs shall
have test / calibration certificates from authorized / Government
approved / accredited agencies traceable to National / International
standards. Each MME shall have a label indicating calibration status
i.e. date of calibration, calibration agency and due date for
calibration. A list of such instruments deployed by contractor at site
with its calibration status is to be submitted to BHEL Engineer for
control.

42113

Re-testing / re-calibration shall also be arranged at regular intervals
during the period of use as advised by BHEL Engineer within the
contract price. The contractor will also have alternate arrangements
for such MME so that work does not suffer when the particular
instrument is sent for calibration. |f any MMEs not found fit for use,
BHEL shall have the right to stop the use of such item. It will be
necessary for the contractor to deploy proper item. Any readings
taken by the defective instrument will be recalled and repeat the
readings taken by that instrument with a proper one. In case he fails
to do so, BHEL may deploy MMEs and retake the readings at
contractor’s cost.

42114

BHEL shall have lien on all T&P, MMEs and other equipment of the
contractor brought to the site for the purpose of work awarded by
BHEL. BHEL shall continue to hold the lien on all such items
throughout the period of contract / extended period. The contractor
and / or his sub-contractors, without the prior written approval of the
Engineer, shall remove no material brought to the site for the
purpose of work awarded by BHEL.
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4.2.1.15 |The month wise T&P deployment plan to execute the work is to be
submitted as per relevant format as per the instruction of BHEL. It
shall be the contractor's responsibility to deploy the required T&P, for
timely and successful completion of the job, to any extent.

422 Obligations in respect of T&Ps and MMEs provided by BHEL

4221 |T&P | MMEs being provided by BHEL to sub-contractor free of hire
charges shall be shared by other subcontractors working for BHEL at
site and the allotment done by BHEL Engineer shall be final and
binding.

4222 |BHEL T&P will be issued in basic assembled condition. Additional
loose components / sub-assemblies / attachments as and when
necessary, will be issued by BHEL. Assembly of such additional
loose components/sub-assemblies/ attachments is in contractor's
scope.

4.2.2.3 |In case of non-availability of the T&Ps to be provided by BHEL due to
breakdown, major overhauls, distribution pattern or any other reason,
the contractor shall plan / amend / alter his activities to meet erection
| commissioning targets in consultation with BHEL.

4224 |The contractor shall engage trained and experienced operators for
the operation of BHEL's T&Ps. Their skill / performance will be
checked by BHEL Engineer before they are allowed to operate the
same. However, checking of skills by BHEL does not absolve the
contractor of his responsibilities for proper and safe handling of
equipment, consistent good performance of operators and regular
performance evaluation of operators.

42.2.5 |The day to day operation and maintenance of BHEL's T&Ps (Other
than cranes) shall be carried out by contractor as per manufacturer's
| BHEL's maintenance schedule at his cost. The contractor shall
arrange, at his own cost, trained operators, fuel and other
consumables for their operation. BHEL shall arrange all spares
needed for upkeep of major T&Ps provided like DG Set, Induction
Machine and Hydraulic Test pumps. The contractor has to arrange
for fixing of the spares; supervision in specialized cases will be
provided by BHEL. For upkeep of all other T&Ps supplied by BHEL,
spares shall be arranged by the Contractor. BHEL supplied T&Ps
shall be maintained in good working condition during the entire
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Chapter - IV : Obligations of Contractor

period of use with proper tagging & preservation. T&Ps in defective /
damaged condition shall be rectified promptly to the full satisfaction
of BHEL engineer. Contractor shall maintain records for maintenance
of major T&Ps. These shall be made available for Inspection
whenever required. In case of any lapses on the part of the
contractor, BHEL at its own discretion shall get the servicing / repair
of equipment done and recover the cost incurred for the same along
with 5% overheads. Further, if there are breakdowns / damages due
to negligence of the contractor, the complete service / repair charges
and cost of all the spares damaged with BHEL overheads shall be
recovered from contractor's RA bills.

42.2.6 |Increasing / shortening of the crane boom to suit work requirements
shall have to be arranged by the indenting contractor at his cost
including restoration to a state as directed by BHEL. All necessary
manpower tools, support, consumables, illumination etc. will have to
be arranged by contractor at his cost. If required, contractor has to
return the crane with original boom.

4.2.2.7 |The area and infrastructure development of the area to be carried out
by the customer. However, in construction projects of this magnitude
it is possible that all the areas / approaches may not be ready. In
such cases backfiling of approaches where ever necessary,
consolidation of ground and arrangement of sleepers / sand bag
filling etc. for safe operation / movement of equipment including
cranes / trailers etc. shall be the responsibility of the contractor at his
cost. No compensation on this account shall be payable.

42.2.8 | In the event of contractor not using and maintaining BHEL T&Ps
according to BHEL's instructions. BHEL will have the right to
withdraw such item without any notice and no claim in this regard
shall be entertained and contractor shall be responsible for delay in
execution on this account.

42.29 |The contractor shall furnish regular utilization report of the BHEL
T&Ps, as per requirement of BHEL.

4.2.2.10 |Any loss / damage to any part of BHEL T&Ps and MMEs shall be to
the contractor's account and any expenditure on these accounts by
BHEL will be recovered from the contractor's bill in case the
contractor fails to make good the loss.
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Chapter - IV : Obligations of Contractor

4.2.2.11

It shall be responsibility of the contractor to take delivery of T&Ps and
MMEs from stores or place of use by other contractor at project site,
transport the same to site and return the same to BHEL store / place
as intimated by Engineer in project site in good working conditions
after use.

4.2.212

The contractor shall return BHEL T&Ps and MMEs issued to him in
good working conditon as and when desired by BHEL (on
completion or reduction of workload). If contractor delays return of
T&P and MME, hire charges as applicable shall be levied by BHEL
from time, it was requisitioned till the time of actual return.

T&Ps and MMEs returned in damaged / unserviceable condition shall
be got repaired by BHEL at its own discretion and entire cost of
repair with BHEL overheads shall be recovered from the contractor.

42213

Replacement cost including BHEL overheads in respect of
irreparable / completely damaged / non return of T&Ps and MMEs
shall be recovered from the contractor's running / final bills

42214

Obligations in respect of Cranes provided by BHEL

BHEL will make available the cranes (as per Technical Conditions of
Contract) free of charge to the contractor on sharing basis mainly for
the purposes enumerated/ indicated therein. BHEL cranes have to
be shared with other agencies / contractors of BHEL. The allocation
of cranes shall be the discretion of BHEL engineer, which shall be
binding on the contractor.

BHEL Cranes may be initially issued in basic assembled condition.
Any alteration/addition like boom reduction / extension, assembly of
components/sub-assemblies  needed  for  modulating the
capacity/reach/other features of cranes and restoration to the state
as directed by BHEL shall be the contractor’s responsibility.

In case the BHEL cranes are not covered under AMC of BHEL, then
the day-to-day upkeep and running maintenance like filling / topping
up of lubricants, changing filters, etc. including repair of self-starter
and dynamo of these cranes shall be the responsibility of the
contractor. If on checking it is found that the same is not followed,
BHEL will exercise its right to get the job/works done and recover the
cost incurred for the same along with 5% overheads.
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In case BHEL cranes are covered under AMC awarded by BHEL,
then the day-to-day upkeep and running maintenance as described
above are excluded from scope. However, any additional helpers if
any required during Preventive / Breakdown Maintenance, Assembly
| disassembly shall be provided by contractor at no extra cost.

BHEL may also provide cranes through crane hiring agencies in
which case the day-to-day upkeep and running maintenance shall be
excluded from scope of contractor.

d) Minor consumables like cotton cloth, cotton waste, etc. is to be
supplied by Contractor. All spares and lubricants/grease is excluded
from scope. Contractor to give the requirements of these items well
in advance in case the cranes provided by BHEL are BHEL owned
cranes.

e) Unless otherwise specified, trained operators for BHEL owned
cranes shall be provided by the contractor. These operators should
possess valid license for heavy vehicle.

f) BHEL cranes will be withdrawn for regular and capital maintenance
as per the respective schedule of maintenance. As far as possible
such schedules will be intimated to the contractor in advance and
may be adjusted depending on the work requirements at site.
However no claim whatsoever will be entertained on account of non-
availability of cranes.

g) |Where the services of the cranes provided by BHEL are to be shared
by other agencies / contractors of BHEL, the contractor’s
responsibilities defined above will also be apportioned accordingly to
the beneficiary agency. Working arrangements in this regard will be
done at site by BHEL engineer and in any case his decision shall be
final and binding.

h)  |Major breakdowns will be attended to by BHEL. However, in case of
breakdowns or damages due to negligence of the contractor, the
complete service / repair charges including cost of spares shall be to
the account of the contractor, along with BHEL overheads.
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Chapter - V : Responsibilities of Contractor in respect of

Labour, Supervisory Staff, etc.

5.0

RESPONSIBILITIES OF CONTRACTOR IN RESPECT OF LABOUR,
SUPERVISORY STAFF, ETC.

5.1

Refer relevant clauses of General Conditions of Contract (GCC) also in
this regard

5.2

The contractor shall deploy all the necessary skilled/semiskilled/ unskilled
labour including highly skilled workmen etc. These workmen should have
previous experience on similar job. They shall hold valid certificates
wherever necessary. BHEL reserves the right to insist on removal of any
employee of the contractor at any time if he is found to be unsuitable and
the contractor shall forthwith remove him.

5.3

Contractor shall also comply with the requirements of local authorities/
project authorities calling for police verification of antecedents of the
workmen, staff etc.

54

It is the responsibility of the contractor to engage his workmen in shifts
and or on overtime basis for achieving the targets set by BHEL. This
target may be set to suit BHEL's commitments to its customer or to
advance date of completion of events or due to other reasons. The
decision of BHEL in regard to setting the erection and commissioning
targets will be final and binding on the contractor.

5.5

Contractor shall provide at different elevation suitable arrangement for
urinal and drinking water facility with necessary plumbing & disposal
arrangement including construction of septic tank. These installations shall
be maintained in hygienic condition at all times.

5.6

The Contractor in the event of engaging 20 or more workmen, shall obtain
Independent license under the Contract labour (Regulation and Abolition)
Act 1970 from the concerned authorities based on Form-V issued by the
Principal Employer/Customer. In order to issue Form-V by Customer,
Contractor shall fulfill all Statutory requirements like Insurance Policy, PF
Code/PF Account number etc. as per the requirement of BHEL/Customer

5.7

Contractor shall deduct the necessary amount towards Provident Fund
and contribute equal amount as per Government of India laws. This
amount will be deposited regularly to the provident Fund Commissioner.
BHEL/Customer may insist for submission of the account code duly
certified by PF Commissioner

5.8

Contractor may also be required to comply with provisions of ESI Act in
vogue if applicable and submit evidence to BHEL.
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Labour, Supervisory Staff, etc.

5.9

BHEL / customer may insist for witnessing the regular payment to the
labour. They may also like to verify the relevant records for compliance
with statutory requirements. Contractor shall enable such facilities to
BHEL / Customer.

5.10

Contractor shall deploy only qualified and experienced engineers/
supervisors. They shall have professional approach in executing the work.

5.11

The contractor's supervisory staff shall execute the work in the most
professional manner in the stipulated time. Accuracy of work and aesthetic
finish are essential part of this contract. They shall be responsible to
ensure that the assembly and workmanship conform to dimensions and
tolerances given in the drawings/instructions given by BHEL engineer from
time to time.

5.12

The supervisory staff employed by the contractor shall ensure proper
outturn of work and discipline on the part of the labour put on the job by
the contractor. Also in general they should see that the works are carried
out in a safe and proper manner and in coordination with other labour and
staff employed directly by BHEL or other contractors of BHEL or BHEL's
client.

5.13

It is the responsibility of the contractor to arrange gate pass for all his
employees, T&P etc. for entering the project premises. Necessary
coordination with customer officials is the responsibility of the contractor.
Contractor to follow all the procedures laid down by the customer for
making gate passes. Where permitted, by customer / BHEL, to work
beyond normal working hours, the contractor shall arrange necessary
work permits for working beyond normal working hours.

5.14

The actual deployment of Labour and Engineer / supervision staff shall be
so as to satisfy the erection and commissioning targets set by BHEL. If at
any time, it is found that the contractor is not in a position to deploy the
required engineers / supervisors / workmen due to any reason, BHEL shall
have the option to make alternate arrangements. The expenditure incurred
along with BHEL overheads thereon shall be recovered from the
contractor

5.15

Contractor shall not deploy women labour at night.
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6.0

MATERIAL HANDLING, STORAGE AND PRESERVATION ETC

6.1

MATERIAL HANDLING AND STORAGE

6.1.1

Al the equipments/materials furnished under this contract shall be
received from the project stores, sheds / storage yards and transported to
pre assembly area / erection site and stored in the storage spaces in a
manner so that they are easily retrievable till the contractor erects them.
While drawing/lifting material from BHEL / customer stores, the
contractor shall ensure that the balance / other materials are stacked
back immediately. No claim is admissible on this account

6.1.2

While BHEL will endeavor to store / stack / identify materials properly in
their open / close / semi closed / tarpaulins covered storage yard / shed, it
shall be contractor's responsibility to assist BHEL in identifying materials
well in time for erection. They should take the delivery of the same,
following the procedure indicated by BHEL, and transport the material
safely to pre-assembly yard / erection site in time, according to program.

6.1.3

The contractor shall take delivery of components, equipment /
consumables from storage area after getting the approval of BHEL
Engineer on standard indent forms.

6.1.4

The contractor shall identify and deploy necessary Engineers / supervisors
| workmen for the above work in sufficient number as may be needed by
BHEL, for areas covering their scope.

6.1.5

All the equipment shall be handled very carefully to prevent any damage
or loss. No untested wire ropes / slings etc. shall be used for unloading /
handling. The equipment shall be properly protected to prevent damage
either to the equipment or to the floor where they are stored. The
equipment from the stores shall be moved to the actual location at the
appropriate time so as to avoid damage of such equipment at site.

6.1.6

Contractor shall ensure that while lifting slings shall be put over the points
indicated on the equipment or as indicated in the manufacturer's drawings.
Slings / shackles of proper size shall be used for all liting and rigging
purposes. All care shall be taken to safe guard the equipment against any
damage. Dragging of piping / valves should be avoided. In case of any
damage the cost shall be covered from the contractor.
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6.1.7

Approach road conditions from the stores / yards to the erection site may
not be equipped and ideal for smooth transportation of the equipment.
Contractor may have to be adequately prepared to transport the materials
under the above circumstances without any extra cost. The contractor
should make himself familiar with soil conditions at site.

6.1.8

Contractor shall be responsible for examining all the plant and materials
issued to him and notify the Engineer immediately of any damage,
shortage, discrepancy etc. before they are moved out of the stores /
storage area. The contractor shall be solely responsible for any shortages
or damages in transit, handling, storage and erection of the equipment
once received by him. As the erection work will be spread in different
areas / locations of the project, contractor has to arrange sufficient number
of watch / ward personal to avoid any pilferage of material

6.1.9

The contractor shall maintain an accurate and exhaustive record-detailing
out the list of all equipment received by him for the purpose of erection
and keep such record open for the inspection of the engineer at any time.

6.1.10

All the material in the custody of contractor and stored in the open or dusty
locations must be covered with suitable weather proof / fire retardant
covering material wherever applicable and shall be blocked up on raised
level above ground. All covering materials including blocks and sleeper
shall be arranged by the contractor at his cost.

6.1.11

If the material belonging to the contractor are stored in area other than
those earmarked for his operation the engineer will have the right to get it
moved to the area earmarked for the contractor and recover the cost
incurred for the same along with 5% overheads.

6.1.12

The contractor shall be responsible for making suitable indoor storage
facilities to store all equipment (drawn by the contractor from BHEL /
customer stores), which require indoor storage till the time of their
installation. The Engineer will direct the contractor in this regard, which
item in his opinion will require indoor storage, and the contractor shall
comply with Engineer's decision.

6.1.13

The contractor shall ensure that all surplus / damaged / scrap / unused
material, packing wood / containers/ special transporting frames etc. are
returned to BHEL at a place in project area identified by the Engineer.
The contractor will maintain an account for all items received and returned
to BHEL. Any shortage in returning such items shall be chargeable to the
contractor except allowable wastage for packing wood only.

BHARAT HEAVY ELECTRICALS LIMITED Date:30.03.2022, Rev 00 Page 19 of 30




SPECIAL CONDITIONS OF CONTRACT (SCC)- TG Package
Chapter - VI: Material Handling, Storage & Preservation

6.1.14

The contractor shall hand over all parts / materials remaining extra over
the normal requirement with proper identification tags to the stores as
directed by the concerned BHEL engineer.

6.1.15

The contractor shall ensure that all the packing materials and protective
devices installed on equipment during transit and storage are removed
before installation.

6.1.16

It shall be the responsibility of the contractor to keep the work / storage
areas in neat, tidy and working conditions. All surplus/unusable packing
and other materials shall be removed and deposited at location(s)
specified by BHEL within the project premises. If required weighing of the
same within the project premises will have to be carried out.

6.2

PRESERVATION OF COMPONENTS

6.2.1

After taking delivery from BHEL / customer's stores, plant materials
storage shall be subjected to the following protection besides other
provisions indicated in these specifications elsewhere.

6.2.1.1

ltems stored outdoors shall be stacked up at least six inches (6") off the
ground. Items should not be stored in a low lying area where water logging
is a possibility. Contractor should have sufficient numbers of wooden /
concrete / steel sleepers for the job.

6.2.1.2

Motors, valves, electrical equipment, control equipment and instruments,
and special or precision items requiring special care, etc shall be stored
indoors.  Motor windings shall be kept dry by use of external heat or
space heaters.

6.2.1.3

Bearings and other wearing surfaces of plant materials shall be protected
against corrosion and kept clean and should be regularly monitored.

6.2.1.4

Insulation materials shall be stored indoors or otherwise protected against
getting wet/ damaged, using suitable measures and should be protected
from direct rain.
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6.2.2

It shall be the responsibility of the contractor to apply preservatives / touch
up paints (primer) on equipment handled and erected by him till such time
of final painting, as per TCC. It shall be contractor's responsibility to
arrange for required paints (primer), thinners, labour, scaffolding materials,
cleaning materials like wire brush, emery sheets, etc., cleaning of surface
and provide one coat of preservatives / paints (primer) from time to time
as decided by BHEL engineer, as per TCC. The accepted rate shall
include this work also. It is to be noted that such painting may have to be
done as and when required till such time the final painting is carried out.

6.2.3

The contractor shall effectively protect the finished work from action of
weather and from damage or defacement and shall cover the finished
parts then and there for their protection.

6.2.4

Any failure on the part of contractor to carry out works according to above
clauses will entail BHEL to carry out the job from any other party and
recover the cost from contractor.
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7.0

DRAWINGS AND DOCUMENTS

7.1

The detailed drawings, specifications available with BHEL engineers will
be made available to the contractor during execution of work at site. The
contractor will also ensure availability of all drawings / documents at work
place.

7.2

Necessary drawings to carry out the erection work will be furnished to
the contractor by BHEL on loan, which shall be returned to BHEL
Engineer at site after completion of work. Contractor shall ensure safe
storage and quick retrieval of these documents.

7.3

The contractor shall maintain a record of all drawings and documents
available with him in a register as per format given by BHEL Engineer.
Contractor shall ensure use of pertinent drawings / data / documents and
removal of obsolete ones from work place and returning to BHEL.

74

The data furnished in various annexure enclosed with this tender
specification are only approximate and for guidance. However, the
change in the design and in the quantity may occur as is usual in any
such large scale of work. The contractors quoted rates shall be inclusive
of the above factor.

7.5

Should any error or ambiguity be discovered in the specification or
information the contractor shall forthwith bring the same to the notice of
BHEL before commencement of work. BHEL's interpretation in such
cases shall be final and binding on the contractor.

7.6

Deviation from design dimensions should not exceed permissible limit.
The contractor shall not correct or alter any dimension / details, without
specific approval of BHEL.
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8.0

INSPECTION AND QUALITY

8.1

Inspection, Quality Assurance, Quality Control

8.1.1

Preparation of quality assurance log sheets and protocols with customer
| consultants / statutory authority, welding logs, NDE records, testing &
calibration records and other quality control and quality assurance
documentation as per BHEL engineer’s instructions, is within the scope
of work / specification. These records shall be submitted to BHEL /
customer for approval from time to time.

8.1.2

The protocols between contractor and customer / BHEL shall be made
prior to installation for correctness of foundations, materials,
procedures, at each stage of installation, generally as per the
requirement of customer / BHEL. This is necessary to ensure
elimination of errors or keeping them within tolerable limits and to avoid
accumulation and multiplication of errors.

8.1.3

A daily log book should be maintained by every supervisor / engineer of
contractor on the job in duplicate (one for BHEL and one for contractor)
for detailing and incorporating alignment/clearance / centering / leveling
readings and inspection details of various equipments etc.

High pressure welding details like serial number of weld joints, welders
name, date of welding, details of repair, heat treatment etc. will be
documented in welding log as per BHEL Engineer’s instructions.

Record of radiography containing details like serial number of weld
joints, date of radiography, repairs, if any, re-shots etc. shall also be
maintained as per BHEL Engineer’s instructions.

Record of heat treatments performed shall be maintained as
prescribed by BHEL

8.1.4

The performance of welders will be reviewed from time to time as per
the BHEL standards. Welders’ performance record shall be furnished
periodically furnished for scrutiny of BHEL’s Engineer. Corrective action
as informed by BHEL shall be taken in respect of those welders not
conforming to these standards. This may include removal/
discontinuance of concerned welder(s). Contractor shall arrange for the
alternate welders immediately.

BHARAT HEAVY ELECTRICALS LIMITED Date:30.03.2022, Rev 00 Page 23 of 30



SPECIAL CONDITIONS OF CONTRACT (SCC)- TG Package
Chapter - VIII: Inspection and Quality

8.1.5 | All the welders shall carry identity cards as per the proforma prescribed
by BHEL / Customer / Consultant. Only welders duly authorized by
BHEL / customer / consultant shall be engaged on the work.

8.1.6 |Contractor shall provide all the Measuring Monitoring Equipments
(MMEs) required for completion of the work satisfactorily. These MMEs
shall be of brand, quality and accuracy specified by BHEL Engineer and
should have necessary calibration and other certificates as per the
requirement of BHEL Engineer. Decision of BHEL Engineer regarding
acceptance or otherwise of the measuring instruments / gauges / tools
for the work under this specification, is final and binding on the
contractor. BHEL may give an indicative list of MMEs required for this
work and to be made available by the contractor. The list will be
reviewed by BHEL and the contractor shall meet any augmentation
needed wherever required.

8.1.7 |lt is the responsibility of the contractor to prove the accuracy of the
testing / measuring / calibrating equipments brought by him based on
the periodicity of calibration as called for in the BHEL's quality
assurance standards/BHEL Engineer's instructions.

8.1.8 |Any re-laying or re-termination of cables / re-erection of instruments /
recalibration of instruments etc. required due to contractor's mistake or
design requirement and found at any stage inspection, shall be carried
out by the contractor at no extra cost.
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8.1.9

BHEL, Power Sector Regions (PSNR / PSER / PSWR / PSSR) have
already been accredited with ISO 9001 certification and as such this
work is subject to various audits to meet ISO 9001 requirements. One
particular aspect which needs special mention is about arrangement of
calibration of instruments by the contractor. Contractor shall ensure
deployment of reliable and calibrated MMEs (Measuring and Monitoring
Equipments). The MMEs shall have test / calibration certificates from
authorized / Government approved / Accredited agencies traceable to
National / International Standards. Re-testing / re-calibration shall also
be arranged at regular intervals during the period of use as advised by
BHEL Engineer within the contract price. The contractor will also have
alternate arrangements for such MMEs so that work does not suffer
when the particular equipment / instrument is sent for calibration. Also if
any MMEs not found fit for use, BHEL shall have the right to stop the
use of such item and instruct the contractor to deploy proper item and
recall i.e. repeat the readings taken by that instrument, failing which
BHEL may deploy MME and retake the readings at Contractor’s cost.

8.1.10

Re-work necessitated on account of use of invalid MMEs shall be
entirely to the contractor's account. He shall be responsible to take all
corrective actions, including resource augmentation if any, as specified
by BHEL to make-up for the loss of time.

8.1.11

In the courses of erection, it may become necessary to carry repeated
checks of the work with instruments recently calibrated, re-calibrated.
BHEL may counter / finally check the measurements with their own
MMEs. Contractor shall render all assistance in conduct of such counter
/ final measurements.

8.1.12

Total Quality is the watchword of the work and Contractor shall strive to
achieve the Quality Standards, procedures laid down by BHEL. He shall
follow all the instructions as per BHEL drawings and Quality Standards.
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8.2

Stage Inspection By FES / QA Engineers

8.2.1

Apart from day-to-day inspection by BHEL Engineers stationed at Site
and Customer’'s Engineers, stage inspection of equipments under
erection and commissioning at various stages shall also be conducted
by teams of Engineers from Field Engineering Services of BHEL's
Manufacturing Units, Quality Assurance teams from Field Quality
Assurance, Unit/Factory Quality Assurance and Commissioning
Engineers from Technical Services etc. Contractor shall arrange all
labour, tools and tackles etc. along with proper access for such stage
inspections free of cost.

8.2.2

Any modifications suggested by BHEL FES and QA Engineers’ team
shall be carried out. Claims of contractor, if any, shall be dealt as per
contract, and provided such modifications have not arisen for reasons
attributable to the contractor.

8.3

Statutory Inspection of Work

8.3.1

The work to be executed under these specifications has to be offered
for inspection, at appropriate stages of work completion, to various
statutory authorities for compliance with applicable regulations.

The work related statutory inspections, though not limited to, are as
under:

1) Inspectorate of Steam Boilers and Smoke Nuisance
2) Electrical Inspector

3) Factory  Inspector, Labour  Commissioner, PF
Commissioner and other authority connected to this
project work

The scope includes getting the approvals from the statutory authorities,
which includes arranging for inspection visits of statutory authority
periodically as per BHEL Engineer’s instructions, arranging materials for
ground inspection, taking rub outs for the pressure parts to be offered
for inspection, submitting co-related inspection reports, documents,
radiographs etc. and following up the matter with them. Contractor shall
also make all arrangements for offering the Products / Systems for
inspection at location, as applicable, to the concerned authority.
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8.3.2

Contractor should be qualified to execute pressure parts & piping work
coming under the purview of IBR, for which he should register himself
with CIB of state concerned. Contractor also should be aware of the
latest IBR regulations and Electricity Act, including the amendments
thereof.

8.3.3

Contractor shall comply with ‘Qualification Tests for welders engaged in
welding of High Pressure Steam Pipes under Construction, Erection
and Fabrication at Site in India and in repairing High Pressure steam
pipes by welding’ in line with Chapter XIlI of Indian Boiler Regulations-
1950, for testing his welders / men / workers, including all associated
fees, procedures, required instruments and equipments and their
calibration thereof. It shall be contractor's  responsibility to obtain
approval of Statutory Authorities, wherever applicable, for the
conducting of any work which comes under the purview of these
authorities, at his cost.

8.3.4

The following fees shall be excluded from scope of Contractor:

1. Registration Fee as per Regulation 385 of Chapter IX of Indian
Boiler Regulations-1950

2. Fees for inspection of High Pressure Steam Pipes at the site of
Construction as per Regulation 395 A, sl. no. 4 of Chapter IX of
Indian Boiler Regulations-1950

However all other fees like visit fees charged by the Boiler Inspector
and other arrangements for his visit or visits till satisfactory completion
of work, shall be included in scope of Contractor.

8.4

The Quality Management System of BHEL, Power Sector Regions
(PSNR / PSER / PSWR / PSSR) have already been certified and
accredited under ISO 9002 standards in this regard. The basic
philosophy of the Quality Management System is to define the
organizational responsibility, work as per documented procedures,
verify the output with respect to acceptance norms, identify the non-
conforming product / procedure and take corrective action for removal
of non-conformance specifying the steps for avoiding recurrence of
such non-conformities, & maintain the relevant quality records. The non-
conformities are to be identified through the conduct of periodical audit
of implementation of quality systems at various locations/stages of
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work. Suppliers / vendors of various products / services contributing in
the work are also considered as part of the quality management system.
.as such the contractor is expected not only to conform to the quality
management system of BHEL but also it is desirable that they
themselves are accredited under any quality management system
standard.

8.5

Field Quality Assurance

8.5.1

Contractor shall carry out all activities conforming to the approved Field
Quality Plan (FQP) as revised from time to time. Total quality shall be
the watchword of the work and contractor shall strive to achieve the
quality standards, procedures laid down by BHEL. He shall follow all the
instructions as per BHEL drawings and quality standards. Contractor
shall provide the services of quality assurance engineer as per the
relevant clauses.
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9.0 OCCUPATIONAL HEALTH, SAFETY & ENVIRONMENT
MANAGEMENT/ QUALITY ASSURANCE PROGRAMME:

BHEL, Power Sector Regions (PSNR / ER / WR / SR) are each
certified for ISO 9001. Quality of work to customer's satisfaction and
fulfillment of system requirements are the essence of ISO 9001
certification. BHEL, PS Regions have HSE certification (ISO 14001:
2015 & I1SO 45001:2018) and therefore Contractor also shall organize
/| plan/ perform all their activities to meet with the applicable
requirements of these standards.

9.1 HSE (Health, safety & Environment):

Contractor will comply with HSE (Health, safety & Environment)
requirements of BHEL as per the “HSE Plan for Site Operations by
Subcontractor” (Document No. HSEP: 14 Rev02) or equivalent
document issued by BHEL PS Regions along with tender. In case of
any ambiguity between these two documents, document issued by
PS-Region will be followed.
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10.0 | RA Bill Payments

10.1 | The contractor shall submit his monthly RA bills with all the details
required by BHEL on specified date every month covering progress of
work in all respects and areas for the previous calendar month
prescribed format with clearance from HSE, Quality and HR.

10.2 | Mode of payment and measurement of work completed shall be as per
relevant clauses of General Conditions of Contract

10.3 | Release of payment in each running bill including PVC Bills where ever
applicable will be admitted as per stages of progressive pro rata
payments.

104 | VOID

10.5 | The payment for running bills will normally be released within 30 days of
submission of running bill complete in all respects with all documents. It
is the responsibility of the contractor to make his own arrangements for
making timely payments towards labour wages, statutory payments,
outstanding dues etc. and other dues in the meanwhile.

60% of RA Bills complete and correct in all respects and certified by
BHEL Engineer, shall be paid within 15 days of receipt. Balance payment
shall be within 30 days.

10.6 | BHEL shall release payment through Electronic Fund Transfer
(EFT)/RTGS. In order to implement this system, Contractor to furnish
details pertaining to his Bank Accounts where proceeds will be
transferred through BHEL's banker, as per prescribed formats:

Note: BHEL may also choose to release payment by other alternative
modes as applicable

10.7 | Paying Authority shall be the Construction Manager of the Site. Any
change in the paying Authority shall be intimated to the Contactor
accordingly.
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123

GENERAL INSTRUCTION TO TENDERERS

DESPATCH INSTRUCTION

The General Conditions of Contract form part of the Tender specifications. All pages of the tender
documents shall be duly signed, stamped and submitted along with the offer in token of
complete acceptance thereof. (For E-Tender, bidders shall use electronic Signature viz
Digital Signature Certificate while uploading on the e-procurement portal. The information
furnished shall be complete by itself. The tenderer is required to furnish all the details and other
documents as required in the following pages.

Tenderers are advised to study all the tender documents carefully. Any submission of tender by the
tenderer shall be deemed to have been done after careful study and examination of the tender
documents and with the full understanding of the implications thereof. Should the tenderers have
any doubt about the meaning of any portion of the Tender Specification or find discrepancies or
omissions in the drawings or the tender documents issued are incomplete or shall require
clarification on any of the technical aspect, the scope of work etc., he shall at once, contact the
authority inviting the tender well in time (so as not to affect last date of submission) for clarification
before the submission of the tender. Tenderer’s request for clarifications shall be with reference to
Sections and Clause numbers given in the tender documents. The specifications and terms and
conditions shall be deemed to have been accepted by the tenderer in his offer. Non-compliance
with any of the requirements and instructions of the tender enquiry may result in the rejection of the
tender.

Integrity pact (IP) shall be applicable for all tenders / contracts if indicated in NIT. This integrity pact
shall be issued as part of the Tender documents and shall be submitted by the bidder along with
Techno-commercial bid duly filled, signed and stamped by the authorized signatory who signs the
bid. Only those vendors / bidders who have entered into such an IP with BHEL shall be considered
qualified to participate in the bidding. Entering into this pact shall be a preliminary qualification.

SUBMISSION OF TENDERS
The tenderers must submit their tenders to Officer inviting tender as per instructions in the NIT.

Tenders submitted by post (i.e. by ‘REGISTERED POST / by COURIER’) shall be sent with due
allowance for any postal/courier delays. BHEL takes no responsibility for delay, loss or non-receipt
of tenders sent by post/courier. The tenders received after the specified time of their
submission are treated as ‘Late Tenders’ and shall not be considered under any
circumstances. Offers received by Email shall be considered as per terms of NIT. E-Tenders
shall be submitted through E-Procurement portal as per instruction in NIT. Tenderers to upload
offers well in advance in order to avoid last minute congestion in e-procurement website. However,
after submission of the tender, the tenderer can re-submit revised tender but before due date and
time of submission of tender as notified.

Tenders shall be opened by Officer of BHEL at the time and date as specified in the NIT, in the
presence of such of those tenderers or their authorized representatives who would like to be
present (In case of Manual Tenders). BHEL reserves the right to go ahead with opening of the
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124

1.2.5

1.3.
1.3.1

1.3.2

1.4
1.4.1
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Tender even in case of no representative is present on the specified date and time. For e-tenders,
bidders may mark their presence online through provisions available in e-procurement portal.

Tenderers whose bids are found techno commercially qualified shall be informed about the date
and time of opening of the Price Bids and such Tenderers may depute their representatives to
witness the opening of the price bids (In case of Manual Tenders). BHEL'’s decision in this regard
shall be final and binding.

Before submission of Offer, the tenderers are advised to inspect the site of work and the
environments and be well acquainted with the actual working and other prevalent conditions,
facilities available, position of material and labour, means of transport and access to Site,
accommodation etc. No claim will be entertained later on the grounds of lack of knowledge of any
of these conditions.

The tenderer may get aware about weather conditions, contingencies & other circumstances which
may influence or affect their tender prices. Invariable of inspection by the tenderer, the tenderer
shall be considered deemed acquainted with all site conditions such as rain patterns, hazardous
conditions, soil patterns, local factors etc. Tenderer to have satisfied himself in all respect before
quoting his rates and no claim will be entertained later on the grounds of lack of knowledge of any
of these conditions.

LANGUAGE

The tenderer shall quote the rates in English language and international numerals. These rates
shall be entered in figures as well as in words. Tenderers are requested to refer the clauses of NIT/
Vol-Il “Price Bid” for more details. For the purpose of the tenders, the metric system of units shall
be used.

All entries in the tender shall either be typed or written legibly in ink. Erasing and over-writing is not
permitted and may render such tenders liable for rejection. All cancellations and insertions shall be
duly attested by the tenderer.

PRICE DISCREPANCY:

Price Bid opening: During opening of price bids (submitted through conventional method or
through E-Procurement system), if there is any difference between the amount in figures and in
words, the amount quoted by the bidder in words shall be taken as correct.

Reverse Auction: In case of Reverse Auction, the successful bidder shall undertake to execute
the work as per overall price offered by him during the Reverse Auction process. (Guidelines as
available on www.bhel.com on “supplier registration page’.).

QUALIFICATION OF TENDERERS

Only tenderers who have previous experience in the work of the nature and description detailed in
the Notice Inviting Tender and/or tender specification are expected to quote for this work duly
detailing their experience along with offer.

Offers from tenderers who do not have proven and established experience in the field shall not be
considered.

The offers of the bidders who are on the banned/ hold list and also the offer of the bidders, who
engage the services of the banned/ hold firms, shall be rejected. The list of banned/ hold firms is
available on BHEL web site www.bhel.com. (Refer clause 28.0 of NIT)

Offers from tenderers who do not comply with the latest guidelines of Ministry/Commissions of
Govt. of India shall not be considered.
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1.6. EVALUATION OF BIDS
i) Technical Bids submitted by the tenderer will be opened first and evaluated for fulfilling the Pre-
Qualification criteria and other conditions in NIT/Tender documents, based on documentary
evidences submitted along with the offer
i) Incase the same qualifying experience is claimed by more than one agency, then:

a. The agency who has executed the work as per documentary evidence submitted shall only
be qualified. Scope of qualifying work should be totally with the agency who has executed
and in case it is only labour and consumables without T&P, then the credentials of execution
is assigned to the first agency and not to the agency who has executed only as labour supply
contractor. Further, BHEL reserves the right to ask for any other proof for the said job.

b. However, if the same is on account of subletting part of scope by one agency to another
agency in a project of BHEL, experience of both the agencies may be considered for the
sublet portion of the work provided subletting has been done with the approval of BHEL.

ii) In case the qualifying experience is claimed by private organizations (sub-agency) based on ‘Work
Order’ and ‘Experience Certificates’ from a non-BHEL organization (main agency), then it shall be
the responsibility of sub-agency to submit (in addition to the experience certificate from main
agency) relevant certificate regarding qualifying experience from the end Customer or the
Turnkey-Contractor (if any) who has awarded the work to main agency, as a proof for having
executed subject qualifying work. BHEL reserves the right to ask for any other proof for the said
job.

iv) Assessing Bidder's Capacity for executing the current tender shall be as per Notice Inviting Tender.

V) Price Bids of shortlisted bidders shall only be opened either through the conventional/electronic
price bid opening with/without Reverse Auction, at the discretion of BHEL. Unless specified
otherwise in the tender, the L1 bidder amongst all the shortlisted bidders shall be considered for
award. However, the L1 bidder shall have no claim on the award & BHEL reserves the right to
award the tender at its sole discretion.

vi) Price Bids of unqualified bidders shall not be opened. Reasons for rejection shall be intimated in
due course after issue of LOI/LOA to successful bidder either through system generated e-mail or
through letter/e-mail.

vii) Bidders are advised to also refer to clause no 2.9.4 regarding evaluation of their performance in
ongoing projects for the current tender.

1.7. DATA TO BE ENCLOSED
Full information shall be given by the tenderer in respect of the following. Non-submission of this
information may lead to rejection of the offer.
i)  INCOME TAX PERMANENT ACCOUNT NUMBER
Certified copies of Permanent Account Numbers as allotted by Income Tax Department for the
Company/Firm/Individual Partners etc. shall be furnished along with tender.
i)  ORGANIZATION CHART
The organization chart of the tenderer’s organization, including the names, addresses and contact
information of the Directors/Partners shall be furnished along with the offer.
i) An attested copy of the Power of Attorney, in case the tender is signed by an individual other than
the sole proprietor.
iv)  IN CASE OF INDIVIDUAL TENDERER:
His / her full name, address, PAN and place & nature of business.
v)  IN CASE OF PARTNERSHIP FIRM:
The names of all the partners and their addresses, A copy of the partnership deed/instrument of
partnership dully certified by the Notary Public shall be enclosed.
vi)  IN CASE OF COMPANIES:
a) Date and place of registration including date of commencement certificate in case of Public
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1.9
1.9.1
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1.9.4

1.9.5

Companies (certified copies of Memorandum and articles of Association are also to be furnished).
Nature of business carried on by the Company and the provisions of the Memorandum relating
thereof.

AUTHORIZATION AND ATTESTATION
Tenders shall be signed by a person duly authorized/empowered to do so, for which a Power of
Attorney is to be submitted along with the tender offer. For company, a Power of Attorney (as per
format in Volume-I D) shall be submitted.

EARNEST MONEY DEPOSIT
Every tender must be accompanied by the prescribed amount of Earnest Money Deposit (EMD) in
the manner described herein.

EMD shall be furnished before tender opening / along with the offer in full as per the amount
indicated in the NIT.

The EMD is to be paid only in the following forms:

Cash deposit as permissible under the extant Income Tax Act (before tender opening).

Electronic Fund Transfer credited in BHEL account (before tender opening).

Banker's cheque / Pay order / Demand draft, in favour of ‘Bharat Heavy Electricals Limited’ and
payable at Regional HQ issuing the tender (along with offer).

Fixed Deposit Receipt (FDR) issued by Scheduled Banks/ Public Financial Institutions as defined in
the Companies Act (FDR should be in the name of the Contractor, a/c BHEL) (along with offer). The
Fixed Deposit in such cases shall be valid for at least six months from the due date of tender
submission.

Insurance Surety Bonds

In case EMD amount is more than Rs. Two Lakhs, Tenderer has the option to submit Rs. Two
lakhs in the forms described above in clause no. 1.9.1. (a) to (d) and the remaining amount over
and above Rs. Two Lakhs in the form of Bank Guarantee from Scheduled Bank (along with the
Offer). The Bank Guarantee in such cases shall be valid for at least six months from the due date
of tender submission. The Bank Guarantee format for EMD shall be in the prescribed formats.

No other form of EMD remittance shall be acceptable to BHEL.

EMD by the Tenderer will be forfeited as per NIT conditions, if:

After opening the tender and within the offer validity period, the tenderer revokes his tender or
makes any modification in his tender which is not acceptable to BHEL.

The Contractor fails to deposit the required Security deposit or commence the work within the
period as per LOI/ LOA/ Contract.

EMD by the tenderer shall be withheld in case any action on the tenderer is envisaged under the
provisions of extant “Guidelines on Suspension of business dealings with suppliers/ contractors”
and forfeited/ released based on the action as determined under these guidelines.

EMD shall not carry any interest.

EMD given by all unsuccessful tenderers shall be refunded normally within fifteen days of award of
work.

Cash portion of EMD of successful tenderer will be retained as part of Security Deposit. EMD
submitted in the form of Bank Guarantee/ FDR shall be retained by BHEL until the receipt of the
Security Deposit.
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1.10
1.10.1

1.10.2

1.10.4

1.10.5

i)

1.10.6

SECURITY DEPOSIT (5% of the Contract Value)

Upon acceptance of Tender, the successful Tenderer should deposit the required amount of
Security Deposit towards fulfilment of any obligations in terms of the provisions of the contract. The
total amount of Security Deposit will be 5% of the contract value.

The security Deposit should be furnished before start of the work by the contractor.

Note: In case of small value contracts not exceeding Rs. 20 lakhs, work can be started before the
required Security Deposit is collected. However, payment can be released only after collection/
recovery of Security Deposit.

The balance amount to make up the required Security Deposit of 5% of the contract value may be
accepted in the following forms.

Cash (as permissible under the extant Income Tax Act).

Local cheques of Scheduled Banks (subject to realization)/ Pay Order/ Demand Draft/ Electronic
Fund Transfer in favour of BHEL.

Securities available from Indian Post offices such as National Savings Certificates, Kisan Vikas
Patras etc. (held in the name of Contractor furnishing the security and duly endorsed/
hypothecated/ pledged, as applicable, in favour of BHEL).

Bank Guarantee from Scheduled Banks/ Public Financial Institutions as defined in the Companies
Act. The Bank Guarantee format for Security Deposit shall be in the prescribed formats.

Fixed Deposit Receipt issued by Scheduled Banks/ Public Financial Institutions as defined in the
Companies Act (FDR should be in the name of the Contractor, a/c BHEL).

Insurance Surety Bonds

Note:
1)BHEL will not be liable or responsible in any manner for the collection of interest or
renewal of the documents or in any other matter connected therewith.
2)In case of delay in submission of security deposit, enhanced security deposit which would
include interest (Repo rate +4%) for the delayed period, shall be submitted by the bidder.

The Security Deposit shall not carry any interest.

In case the value of work exceeds the awarded / accepted value, the Security Deposit shall be
correspondingly enhanced as given below:

The enhanced part of the Security Deposit shall be immediately deposited by the Contractor or
adjusted against payments due to the Contractor.

Contract value for the purpose of operating the increased value of Security Deposit due to Quantity
Variation, shall be exclusive of Price Variation Clause, Over Run Compensation and Extra works
done on manday rates.

The recoveries made from running bills (cash deduction towards balance SD amount) can be
released against submission of equivalent Bank Guarantee in acceptable form, but only once,
before completion of work, with the approval of competent authority of BHEL.

The validity of Bank Guarantees towards Security Deposit shall be initially up to the completion
period as stipulated in the Letter of Intent/ Award + Guarantee Period + 3 months, and the same
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vi)

vii)
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1.14

shall be kept valid by proper renewal by the contractor till the acceptance of Final Bills of the
Contractor by BHEL.

BHEL reserves the right of forfeiture of Security Deposit in addition to other claims and penalties in
the event of the Contractor’s failure to fulfill any of the contractual obligations or in the event of
termination of contract as per terms and conditions of contract. BHEL reserves the right to set off
the Security Deposit against any claims of other contracts with BHEL.

RETURN OF SECURITY DEPOSIT

Security Deposit shall be released to the contractor upon fulfillment of contractual obligations as per
terms of the contract including completion of Guarantee Period after deducting all expenses / other
amounts due to BHEL under the contract / other contracts entered into with them by BHEL.

BANK GUARANTEES

Where ever Bank Guarantees are to be furnished/submitted by the contractor, the following shall be
complied with

Bank Guarantees shall be from Scheduled Banks / Public Financial Institutions as defined in the
Companies Act. Bank Guarantees issued by Co-Operative Banks/ Financial Institutions shall not be
accepted.

The Bank Guarantees shall be as per prescribed formats.

It is the responsibility of the bidder to get the Bank Guarantees revalidated/extended for the required
period as per the advice of BHEL Site Engineer / Construction Manager. BHEL shall not be liable for
issue of any reminders regarding expiry of the Bank Guarantees.

In case extension/further extensions of any Bank Guarantees are not required, the bidders shall
ensure that the same is explicitly endorsed by the Construction Manager and submitted to the
Regional HQ issuing the LOI/LOA.

In case the Bank Guarantees are not extended before the expiry date, BHEL reserves the right to
invoke the same by informing the concerned Bank in writing, without any advance
notice/communication to the concerned bidder.

Bidders to note that any corrections to Bank Guarantees shall be done by the issuing Bank, only
through an amendment in an appropriate non judicial stamp paper.

The Original Bank Guarantee shall be submitted to Subcontracting Department of the respective
Region of BHEL.

VALIDITY OF OFFER

The rates in the Tender shall be kept open for acceptance for a minimum period of SIX MONTHS
from latest due date of offer submission (including extension, if any). In case BHEL (Bharat Heavy
Electricals Ltd) calls for negotiations, such negotiations shall not amount to cancellation or
withdrawal of the original offer which shall be binding on the tenderers.

EXECUTION OF CONTRACT AGREEMENT
The successful tenderer’s responsibility under this contract commences from the date of issue of the
Letter of Intent/ Award by Bharat Heavy Electricals Limited.

The successful tenderer shall be required to execute an agreement in the prescribed form, with
BHEL, within a reasonable time after the acceptance of the Letter of Intent/Award, and in any case
before releasing the first running bill. The contract agreement shall be signed by a person duly
authorized/empowered by the tenderer. The expenses for preparation of agreement document shall
be borne by BHEL.
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1.15.2

1.15.3

1.15.4

1.15.5

1.15.6

1.15.7

1.15.8

1.15.9

REJECTION OF TENDER AND OTHER CONDITIONS
The acceptance of tender will rest with BHEL which does not bind itself to accept the lowest tender
or any tender and reserves to itself full rights for the following without assigning any reasons
whatsoever: -
To reject any or all of the tenders.
To split up the work amongst two or more tenderers as per NIT.
To award the work in part if specified in NIT.
In case of either of the contingencies stated in (b) and (c) above, the time for completion as
stipulated in the tender shall be applicable.

oo oo

Conditional tenders, unsolicited tenders, tenders which are incomplete or not in the form specified
or defective or have been materially altered or not in accordance with the tender conditions,
specifications etc. are liable to be rejected.

Tenders are liable to be rejected in case of unsatisfactory performance of the tenderer with BHEL
or tenderer under suspension (hold/banning) by any unit / region / division of BHEL or tenderers
who do not comply with the latest guidelines of Ministry/Commissions of Govt of India. BHEL
reserves the right to not consider a bidder for further processing of tender in case it is observed
that they are overloaded and may not be in a position to execute this job as per the required
schedule in line with clause no. 9.0 of the ‘NIT". The decision of BHEL will be final in this regard.

If a tenderer who is a proprietor expires after the submission of his tender or after the acceptance
of his tender, BHEL may at their discretion, cancel such tender. If a partner of a firm expires after
the submission of tender or after the acceptance of the tender, BHEL may then cancel such tender
at their discretion, unless the firm retains its character.

BHEL will not be bound by any Power of Attorney granted by changes in the composition of the
firm made subsequent to the execution of the contract. BHEL may, however, recognize such
power of Attorney and changes after obtaining proper legal advice, the cost of which will be
chargeable to the contractor concerned.

If the tenderer deliberately gives wrong information in his tender, BHEL reserves the right to reject
such tender at any stage or to cancel the contract if awarded and forfeit the Earnest
Money/Security Deposit/any other money due.

Canvassing in any form in connection with the tenders submitted by the Tenderer shall make his
offer liable to rejection.

In case the Proprietor, Partner or Director of the Company/Firm submitting the Tender, has any
relative or relation employed in BHEL, the authority inviting the Tender shall be informed of the fact
as per specified format, along with the Offer. Failing to do so, BHEL may, at its sole discretion,
reject the tender or cancel the contract and forfeit the Earnest Money/Security Deposit.

The successful tenderer (Contractor) should not sub-contract any portion of work detailed in the
tender specification undertaken by him without prior written permission of BHEL’s Construction
Manager/ Site In-Charge. BHEL, at its discretion, may consider the written request from the
Contractor and permit subletting of part scope. However, the Contractor is solely responsible to
BHEL for the work awarded to him.
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1.15.10 The Tender submitted by a techno commercially qualified tenderer shall become the property of
BHEL who shall be under no obligation to return the same to the bidder. However unopened price
bids and late tenders shall be returned to the bidders, in case of Conventional/ Paper bid.

1.15.11 Unsolicited discount received after the due date and time of Bid Submission shall not be
considered for evaluation. However, if the party who has submitted the unsolicited discount/rebate
becomes the L-1 party, then the awarded price i.e. contract value shall be worked out after
considering the discount so offered.

1.15.12 BHEL shall not be liable for any expenses incurred by the bidder in the preparation of the tender
irrespective of whether the tender is accepted or not.

1.16 INTIMATION OF CHANGE OF NAME/RE-CONSTITUTION OF THE ORGANIZATION
In the event of the organization (Proprietorship/Partnership/Company) undergoing any change of name
or reconstitution, prior intimation of the same shall be given to BHEL. Upon such changes coming into
effect, the same is to be intimated to BHEL immediately with supporting documents as applicable.
Further, the new entity has to intimate BHEL in writing that they will honor all the earlier commitments in
respect of the subject contract.
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CHAPTER-2

2.1

DEFINITION: The following terms shall have the meaning hereby assigned to them except where
the context otherwise requires

BHEL shall mean Bharat Heavy Electricals Limited (of the respective Power Sector Region inviting
the Tender), a company registered under Indian Companies Act 1956, with its Registered Office
at BHEL HOUSE, SIRI FORT, NEW DELHI — 110 049, or its Power Sector Regional Offices or its
Authorized Officers or its Site Engineers or other employees authorized to deal with any matters
with which these persons are concerned on its behalf.

“EXECUTIVE DIRECTOR” or “GENERAL MANAGER (In- charge)” or “GENERAL MANAGER”
shall mean the Officer in Administrative charge of the respective Power Sector Region.

‘COMPETENT AUTHORITY” shall mean BHEL Officers who are empowered to act on behalf of
BHEL.

‘ENGINEER” or “ENGINEER IN CHARGE" shall mean an Officer of BHEL as may be duly
appointed and authorized by BHEL to act as “Engineer” on his behalf for the purpose of the
Contract, to perform the duty set forth in this General Conditions of Contract and other Contract
documents. The term also includes ‘CONSTRUCTION MANAGER' or ‘SITE INCHARGE' as well
as Officers at Site or at the Headquarters of the respective Power Sector Regions.

“‘SITE” shall mean the places or place at which the plants/equipments are to be erected and
services are to be performed as per the specification of this Tender.

vi)

‘CLIENT OF BHEL” or “CUSTOMER” shall mean the project authorities with whom BHEL has
entered into a contract for supply of equipments or provision of services.

Vi)

“CONTRACTOR” shall mean the successful Bidder/Tenderer who is awarded the Contract and
shall include the Contractor’s successors, heirs, executors, administrators and permitted assigns.

Vil

‘CONTRACT” or “CONTRACT DOCUMENT” shall mean and include the Agreement of Work
Order, the accepted appendices of Rates, Schedules, Quantities if any, Offer submitted by
contractor including acceptance to General Conditions of Contract, Special Conditions of
Contract, Instructions to the Tenderers, Drawings, Technical Specifications, the Special
Specifications if any, the Tender documents, subsequent amendments /corrigendum to Tender
mutually agreed upon and the Letter of Intent/Award/Acceptance issued by BHEL. Any conditions
or terms stipulated by the contractor in the tender documents or subsequent letters shall not form
part of the contract unless, specifically accepted in writing by BHEL in the Letter of Intent/Award
and incorporated in the agreement or amendment thereof.

iX)

‘GENERAL CONDITIONS OF CONTRACT” shall mean the ‘Instructions to Tenderers’ and
‘General Conditions of Contract’ pertaining to the work for which above tenders have been called
for.
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‘TENDER SPECIFICATION” or “TENDER” or “TENDER DOCUMENTS” shall mean General
Conditions, Common Conditions, Special Conditions, Price Bid, Rate Schedule, Technical
Specifications, Appendices, Annexures, Corrigendums, Amendments, Forms, Procedures, Site
information etc. and drawings/documents pertaining to the work for which the tenderers are
required to submit their offers. Individual specification number will be assigned to each Tender
Specification.

Xi)

‘LETTER OF INTENT/ AWARD” shall mean the intimation by a Letter/Fax/email to the tenderer
that the tender has been accepted in accordance with provisions contained in the letter. The
responsibility of the contractor commences from the date of issue of this letter and all terms and
conditions of the contract are applicable from this date.

xii)

‘COMPLETION TIME” shall mean the period by ‘date/month’ specified in the ‘Letter of
Intent/Award’ or date mutually agreed upon for handing over of the intended scope of work, the
erected equipment/plant which are found acceptable by the Engineer, being of required standard
and conforming to the specifications of the Contract.

xii)

‘PLANT” shall mean and connote the entire assembly of the plant and equipments covered by the
contract.

Xiv)

‘EQUIPMENT” shall mean equipment, machineries, materials, structural, electricals and other
components of the plant covered by the contract.

XV)

“TESTS” shall mean and include such test or tests to be carried out on the part of the contractor as
are prescribed in the contract or considered necessary by BHEL in order to ascertain the quality,
workmanship, performance and efficiency of the contractor or part thereof.

XVi)

‘APPROVED”, “DIRECTED” or “INSTRUCTED” shall mean approved, directed or instructed by
BHEL.

XVii)

“WORK or CONTRACT WORK” shall mean and include supply of all categories of labour, specified
consumables, tools and tackles and Plants required for complete and satisfactory site
transportation, handling, stacking, storing, erecting, testing and commissioning of the equipments
to the entire satisfaction of BHEL.

Xviii)

“‘SINGULAR AND PLURALS ETC” words carrying singular number shall also include plural and
vice versa, where the context so requires. Words imparting the masculine Gender shall be taken
to include the feminine Gender and words imparting persons shall include any Company or
Associations or Body of Individuals, whether incorporated or not.

Xix)

‘HEADING” — The heading in these General Conditions are solely for the purpose of facilitating
reference and shall not be deemed to be part thereof or be taken as instructions thereof or of the
contract.

XX)

“MONTH” shall mean calendar month unless otherwise specified in the Tender.

XXi)

‘Day’ or ‘Days’ unless herein otherwise expressly defined shall mean calendar day or days of
twenty-four (24) hours each. A Week shall mean continuous period of seven (7) days.
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XXii)

“COMMISSIONING” shall mean the synchronization testing and achieving functional operation of
the Equipment with associated system after all initial adjustments, trials, cleaning, re-assembly
required at site if any, have been completed and Equipment with associated system is ready for
taking into service.

XXiii)

‘WRITING” shall include any manuscript type written or hand written or printed statement or
electronically transmitted messages, under the signature or seal or transmittal of BHEL.

XXiv)

‘TEMPORARY WORK” shall mean all temporary works for every kind required in or for the
execution, completion, maintenance of the work.

XXV)

‘CONTRACT PRICE" or ‘CONTRACT VALUE' shall mean the sum mentioned in the
LOI/LOA/Contract Agreement subject to such additions thereto or deductions there from as may
be made under provisions hereinafter contained.

XXVi)

‘EXECUTED CONTRACT VALUE’ shall mean actual value of works executed by the contractor
and certified by BHEL. This value shall not include PVC, ORC, Extra Works and Taxes.

XXVii)

“COMMENCEMENT DATE” or “START DATE” shall mean the commencement/start of work at Site
as per terms defined in the Tender.

Xxviii)

‘SHORT CLOSING” or “FORE CLOSING” of Contract shall mean the premature closing of
Contract, for reasons not attributable to the contractor and mutually agreed between BHEL and
the contractor.

XXiX)

“TERMINATION” of Contract shall mean the pre mature closing of contract due to reasons as
mentioned in the contract.

XXX)

‘DE MOBILIZATION” shall mean the temporary winding up of Site establishment by Contractor
leading to suspension of works temporarily for reasons not attributable to the contractor.

XXXi)

‘RE MOBILIZATION” shall mean the resumption of work with all resources required for the work
after demobilization.

2.2

23
2.31

LAW GOVERNING THE CONTRACT AND COURT JURISDICTION

The contract shall be governed by the Law for the time being in force in the Republic of India.
Subject to clause 2.21.1.1 of this contract, the Civil Court having original Civil Jurisdiction at Delhi
for PSNR, at Kolkata for PSER, at Nagpur for PSWR and at Chennai for PSSR, shall alone have
exclusive jurisdiction in regard to all matters in respect of the Contract.

ISSUE OF NOTICE

Service of notice on Contractor

Any notice to be given to the Contractor under the terms of the contract shall be served by sending
the same by Registered Post/Speed Post to or leaving the same at the Contractor’s last known
address of the principal place of business (or in the event of the contractor being a company, to or
at its Registered Office). In case of change of address, the notice shall be served at changed
address as notified in writing by the Contractor to BHEL. Such posting or leaving of the notice shall
be deemed to be good service of such notice and the time mentioned to the condition for doing any
act after notice shall be reckoned from the date so mentioned in such notice.
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24
2.5

2.51

25.2

253
2.6

2.6.1

2.6.2

2.6.3

2.6.4

2.6.5

2.6.6

Service of notice on BHEL

Any notice to be given to BHEL in-charge/Region under the terms of the Contract shall be served
by sending the same by post to or leaving the same at BHEL address or changed address as
notified in writing by BHEL to the Contractor.

USE OF LAND
No land belonging to BHEL or their Customer under temporary possession of BHEL shall be
occupied by the contractor without written permission of BHEL.

COMMENCEMENT OF WORK
The contractor shall commence the work as per the time indicated in the Letter of Intent/Award
from BHEL and shall proceed with the same with due expedition without delay.

If the contractor fails to start the work within stipulated time as per LOI/ LOA or as intimated by
BHEL, then BHEL at its sole discretion will have the right to cancel the contract. The Earnest
Money and/or Security Deposit with BHEL will stand forfeited without any further reference to him
without prejudice to any and all of BHEL's other rights and remedies in this regard.

All the work shall be carried out under the direction and to the satisfaction of BHEL.
MEASUREMENT OF WORK AND MODE OF PAYMENT:

All payments due to the contractors shall be made by e mode only, unless otherwise found
operationally difficult for reasons to be recorded in writing.

For progress running bill payments: - The Contractor shall present detailed measurement sheets in
triplicate, duly indicating all relevant details based on technical documents and connected drawings
for work done during the month/period under various categories in line with terms of payment as
per contract. The basis of arriving at the quantities, weights shall be relevant documents and
drawings released by BHEL. These measurement sheets shall be prepared jointly with BHEL
Engineers and signed by both the parties.

These measurement sheets will be checked by BHEL Engineer and quantities and percentage
eligible for payment under various groups shall be decided by BHEL Engineer. The abstract of
quantities and percentage so arrived at based on the terms of payment shall be entered in
Measurement Book and signed by both the parties.

Based on the above quantities, contractor shall prepare the bills, along with statutory documents, in
prescribed format and work out the financial value. These will be entered in Measurement Book
and signed by both the parties. Payment shall be made by BHEL after effecting the recoveries due
from the contractor.

All recoveries due from the contractor for the month/period shall be effected in full from the
corresponding running bills unless specific approval from the competent authorities is obtained to
the contrary.

Measurement shall be restricted to that portion of work for which it is required to ascertain the
financial liability of BHEL under this contract.
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2.6.7

2.6.8

2.6.9

2.6.10

2.6.11

2.7

2.71

2.7.2
2.7.21

The measurement shall be taken jointly by persons duly authorized on the part of BHEL and by the
Contractor.

The Contractor shall bear the expenditure involved if any, in making the measurements and testing
of materials to be used/ used in the work. The contractor shall, without extra charges, provide all
the assistance with appliances and other things necessary for measurement.

If at any time due to any reason whatsoever, it becomes necessary to re-measure the work done in
full or in part, the expenses towards such re measurements shall be borne by the contractor unless
such re measurements are warranted solely for reasons not attributable to contractor.

Passing of bills covered by such measurements does not amount to acceptance of the completion
of the work measured. Any left out work has to be completed, if pointed out at a later date by
BHEL.

Final measurement bill shall be prepared in the final bill format prescribed for the purpose based on
the certificate issued by BHEL Engineer that entire works as stipulated in tender specification has
been completed in all respects to the entire satisfaction of BHEL. Contractor shall give unqualified
“No Claim” Certificate. All the tools and tackles loaned to him should be returned in satisfactory
condition to BHEL. The abstract of final quantities and financial values shall also be entered in the
Measurement Books and signed by both parties to the contract. The Final Bill shall be prepared
and paid within a reasonable time after completion of work.

RIGHTS OF BHEL

BHEL reserves the following rights in respect of this contract during the original contract period or
its extensions if any, as per the provisions of the contract, without entitling the contractor for any
compensation.

To withdraw any portion of work and/or to restrict/alter quantum of work as indicated in the contract
during the progress of work and get it done through other agencies to suit BHEL's commitment to
its customer or in case BHEL decides to advance the date of completion due to other emergent
reasons/ BHEL's obligation to its customer.

In case of inadequate manpower deployed by the contractor, BHEL reserves the right to deploy
additional manpower through any other agency for expediting activities in the interest of the project.
Supplied manpower shall be put on job by the contractor and payments and other statutory
compliances related to manpower shall be the contractor’s responsibility. In case of contractor’s
failure to fulfill his obligations in respect of such manpower, BHEL reserves the right to take
necessary action as per contract conditions.

Breach of Contract, Remedies and Termination
BHEL shall terminate the contract after due notice of a period of 14 days’ in any of the following cases,
which if not rectified/ improved within the time period mentioned in the notice, then, ‘Breach of
Contract’ will be considered to have been established:

Contractor’s poor progress of the work vis-a-vis execution timeline as stipulated in the Contract,
backlog attributable to contractor including unexecuted portion of work does not appear to be
executable within balance available period considering its performance of execution.

Withdrawal from or abandonment of the work by contractor before completion of the work as per
contract.

Non-completion of work by the Contractor within scheduled completion period as per Contract or as
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extended from time to time, for the reasons attributable to the contractor.
iv.  Repeated failure of contractor in deploying the required resources, to comply the statutory
requirements etc. even after given by BHEL is writing.
v.  Strike or Lockout declared is not settled within a period of two weeks.
vi.  Termination of Contract on account of any other reason (s) attributable to Contractor.
vii.  Assignment, transfer, subletting of Contract without BHEL’s written permission.
vii. = Non-compliance to any contractual condition or any other default attributable to Contractor.

LD against delay in executed work in case of Termination/Closure of Contract:

LD against delay in executed work shall be calculated in line with LD clause no. 2.7.9 of GCC, for
the delay attributable to contractor. For limiting the maximum value of LD, contract value shall be
taken as Executed Value of work till termination/closure of contract.

Method for calculation of “LD against delay in executed work in case of termination of contract” is
given below.
i.  Let the time period from scheduled date of start of work till termination of contract excluding the
period of Hold (if any) not attributable to contractor = T1
ii.  Letthe value of executed work till the time of termination of contract= X
iii. Let the Total Executable Value of work for which inputs/fronts were made available to contractor
and were planned for execution till termination of contract = Y
iv.  Delay in executed work attributable to contractor i.e. T2=[1-(X/Y)] x T1
v. LD shall be calculated in line with LD clause (clause 2.7.9) of the Contract for the delay attributable
to contractor taking “X” as Contract Value and “T2” as period of delay attributable to contractor.

2.7.2.2 Remedies in case of Breach of Contract is established
In case ‘Breach of Contract’ is established, Security Deposit and Retention Amount shall be
encashed/ forfeited. This is without prejudice to BHEL's right to levy of liquidated damages,
debarment etc. which shall be applied as per the provisions of the contract. Sequence of recovery
to be made in case of breach of contract is established, is as below

a) Dues available in the form of Bills payable to contractor against the same contract.

b) Demand notice for deposit of balance recovery amount shall be sent to contractor, if funds are
insufficient to effect complete recovery against dues indicated in (a) above.

c) If contractor fails to deposit the balance amount to be recovered within the period as prescribed in
demand notice, following action shall be taken for balance recovery:

i. Dues payable to contractor against other contracts in the same Region shall be considered
for recovery.

ii. If recovery cannot be made out of dues payable to the contractor as above, balance
amount to be recovered, shall be informed to other Regions/Units for making recovery from
the Unpaid Bills/Running Bills/SD/BGs/Final Bills of contractor.

iii. In-case recoveries are not possible with any of the above available options, Legal action
shall be initiated for recovery against contractor.

2.7.3 In case Contractor fails to deploy the resources as per requirement informed by BHEL in writing to
expedite the work, BHEL can deploy own/hired/otherwise arranged resources and recover the
expenses incurred from the dues payable to contractor. Recoveries shall be actual expenses
incurred plus 5% overheads or as defined in TCC.
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2.7.4 To terminate the contract or to restrict the quantum of work and pay for the portion of work executed
in case BHEL'’s contract with their customer are terminated for any reason, as per mutual
agreement.

2.7.5 To effect recovery from any amounts due to the contractor under this or any other contract or in any
other form, the moneys BHEL is statutorily forced to pay to anybody, due to contractor’s failure to
fulfill any of his obligations. BHEL shall levy overheads of 5% on all such payments along with
interest as defined elsewhere in the GCC.

2.7.6  While every endeavor will be made by BHEL to this end, they (BHEL) cannot guarantee
uninterrupted work due to conditions beyond their control. The Contractor will not be normally
entitled for any compensation/extra payment on this account unless otherwise specified elsewhere
in the contract.

2.7.7 BHEL may permit or direct contractor to demobilize and remobilize at a future date as intimated by
BHEL in case of following situations for reasons other than Force majeure conditions and not
attributable to contractor:

i) suspension of work(s) at a Project either by BHEL or Customer,
or
i) where work comes to a complete halt or reaches a stage wherein worthwhile works cannot be
executed and there is no possibility of commencement of work for a period of not less than three
months

In such cases, charges towards demobilization and remobilization shall be as decided by BHEL
after successful remobilization by contractor at site, and decision of BHEL shall be final and binding
on the contractor. After remobilization, all conditions as per contract shall become applicable. In
case Contractor does not remobilize with adequate resources or does not start the work within the
period as intimated, then BHEL reserves the right to terminate the contract and effect remedies
under Clause 2.7.2.2. Duration of the contract/time extension shall be revised suitably. In case of
any conflict, BHEL decision in this regard shall be final and binding on the contractor.

2.7.8 In the unforeseen event of inordinate delay in receipt of materials, drawings, fronts etc. due to
which inordinate discontinuity of work is anticipated, BHEL on its own or contractor’s request at its
discretion may consider to short close the contract in any of the following cases:

a) The balance works (including but not limited to Trial Operation, PG Test etc.) are minor vis a vis the
scope of work envisaged as per the contract.

b) There has been no significant work in past 6 months OR no significant work is expected in next 6
months (example in Hydro projects or in projects where work has stopped due to reasons beyond the
control of BHEL).

C) The balance works cannot be done within a reasonable period of time as they are dependent on unit
shut down or on other facilities of customer or any other such reasons not attributable to the
contractor.

At the point of requesting for short closure, contractor shall establish that he has completed all
works possible of completion and he is not able to proceed with the balance works due to
constraints beyond his control. In such a case, the estimated value of the unexecuted portion of
work (or estimated value of services to be provided for carrying out milestone/stage payments like
Trial Operation/PG Test etc.) as decided by BHEL, shall however be reduced from the final contract
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value.

Note: The Contractor shall not be eligible for any compensation on account of Quantity Variation
arising out of short-closure of contract as per clause no. 2.7.8 (b) above.

2.7.9 LIQUIDATED DAMAGES/PENALTY

At the end of total work completion as certified by BHEL Engineer, and upon analysis of the total
delay, the portion of time extensions attributable to (i) Contractor alone, (ii) Force majeure
conditions, and (i) BHEL, shall be worked out. The total period of time extensions shall be the sum
of (i), (i) and (iii) above and shall be equal to period between the scheduled date of completion and
the actual date of completion of contract. LD shall be imposed/levied for the portion of time
extensions solely attributable to contractor and recoverable from the dues payable to the contractor.

If the contractor fails to maintain the required progress of work which results in delay in the
completion of the work as per the contractual completion period, BHEL shall have the right to
impose Liquidated Damage/Penalty at the rate of 0.5% of the contract value, per week of delay or
part thereof subject to a maximum of 10% of the contract value. For this purpose, the period for
which LD is applicable shall be worked out based on portion of time extension granted solely
attributable to contractor at the end of the contract. Contract Value for this purpose, shall be the final
executed value exclusive of ORC, Extra Works executed on Manday rate basis, Supplementary/
Additional Items and PVC.

2.8 RESPONSIBILITIES OF THE CONTRACTOR IN RESPECT OF LOCAL LAWS, EMPLOYMENT OF
WORKERS ETC.

2.81

2.8.2

2.8.3

The following are the responsibilities of the contractor in respect of observance of local laws,
employment of personnel, payment of taxes etc. The subcontractor shall fully indemnify BHEL
against any claims of whatsoever nature arising due to the failure of the contractor in discharging
any of his responsibilities hereunder:

As far as possible, Unskilled Workers shall be engaged from the local areas in which the work is
being executed.

The contractor at all times during the continuance of this contract shall, in all his dealings with local
labour for the time being employed on or in connection with the work, have due regard to all local
festivals and religious and other customs.

The contractor shall comply with all applicable State and Central Laws, Statutory Rules,
Regulations, Notifications etc. such as Payment of Wages Act, Minimum Wages Act, Workmen
Compensation Act, Employer’'s Liability Act, Industrial Disputes Act, Employers Provident Act,
Employees State Insurance Scheme, Contract Labour (Regulation and Abolition) Act, 1970,
Payment of Bonus & Gratuity Act, Building and Other Construction Workers (Regulation of
Employment and Conditions of Service) Act 1996, The Building and Other Construction Workers’
Welfare Cess Act 1996 and other Acts, Rules, and Regulations for labour/workers as applicable
and as may be enacted by the State Government and Central Govt. during the tenure of the
Contract and having force or jurisdiction at Site. The Contractor shall also comply with provisions of
and give all such notices to the local Governing Body, Police and other relevant Authorities as may
be required by the Law.
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2.84

2.8.5

2.8.6

2.8.7

2.8.8

2.8.9

2.8.10

2.8.11

2.8.12

2.813

2.8.14

2.8.15

The Contractor shall obtain independent License under the Contract Labour (Regulations and
Abolition) Act, 1970 for engaging contract labour as required from the concerned Authorities based
on the certificate (Form- V or as applicable) issued by the Principal Employer/Customer.

The contractor shall pay and bear all taxes, fees, license charges, Cess, duties, deposits, tolls,
royalties, commission or other charges which may be leviable on account of his operations in
executing the contract.

While BHEL would pay the inspection fees and Registration fees of Boiler/Electrical Inspectorate,
all other arrangements for site visits periodically by the Inspectorate to site, Inspection certificate
etc. will have to be made by contractor. However, BHEL will not make any payment to the
Inspectorate in connection with contractor’'s Welders/Electricians qualification tests etc.

Contractor shall be responsible for provision of Health and Sanitary arrangements (more
particularly described in Contract Labour Regulation & Abolition Act), Safety precautions etc. as
may be required for safe and satisfactory execution of contract.

The contractor shall be responsible for proper accommodation including adequate medical facilities
for personnel employed by him.

The contractor shall be responsible for the proper behavior and observance of all regulations by the
staff employed by him.

The contractor shall ensure that no damage is caused to any person/property of other parties
working at site. If any such damage is caused, it is responsibility of the contractor to make good
the losses or compensate for the same.

All the properties/equipments/components of BHEL/their Client loaned with or without deposit to
the contractor in connection with the contract shall remain properties of BHEL/their Client.

The contractor shall use such properties for the purpose of execution of this contract. All such
properties/equipments/components shall be deemed to be in good condition when received by the
contractor unless he notifies within 48 hours to the contrary. The contractor shall return them in
good condition as and when required by BHEL/their Client. In case of non-return, loss, damage,
repairs etc. the cost thereof as may be fixed by BHEL Engineer will be recovered from the
contractor.

In case the contractor is required to undertake any work outside the scope of this contract, the
rates payable shall be those mutually agreed upon if the item rates are not mentioned in existing
contract.

Any delay in completion of works/or non-achievement of periodical targets due to the reasons
attributable to the contractor, the same may have to be compensated by the contractor either by
increasing manpower and resources or by working extra hours and/or by working more than one
shift. All these are to be carried out by the contractor at no extra cost.

The contractor shall arrange, coordinate his work in such a manner as to cause no hindrance to
other agencies working in the same premises.
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2.8.16

2.817

2.8.18

2.8.19

2.8.20

2.8.21

2.8.22

All safety rules and codes applied by the Client/BHEL at site shall be observed by the contractor
without exception. The contractor shall be responsible for the safety of the equipment/material and
works to be performed by him and shall maintain all light, fencing guards, slings etc. or other
protection necessary for the purpose. Contractor shall also take such additional precautions as
may be indicated from time to time by the Engineer with a view to prevent pilferage, accidents, fire
hazards. Due precautions shall be taken against fire hazards and atmospheric conditions. Suitable
number of Clerical staff, watch and ward, store keepers to take care of equipment/materials and
construction tools and tackles shall be posted at site by the contractor till the completion of work
under this contract.

The contractor shall arrange for such safety devices as are necessary for such type of work and
carry out the requisite site tests of handling equipment, lifting tools, tackles etc. as per prescribed
standards and practices.

Contractor has to ensure the implementation of Health, Safety and Environment (HSE)
requirements as per directions given by BHEL/Customer. The contractor has to assist in HSE audit
by BHEL/Customer and submit compliance Report. The contractor has to generate and submit
record/reports as per HSE plan/activities as per instruction of BHEL/Customer.

The contractor will be directly responsible for payment of wages to his workmen. A pay roll sheet
giving all the payments given to the workers and duly signed by the contractor's representative
should be furnished to BHEL site for record purpose, if so called for.

Contractor shall create awareness amongst their workforce by helping & encouraging in opening
bank accounts and to encourage them to adopt digital mode of transactions. While releasing
wages/ salary to their workers/ supervisors/ staff, Contractor shall comply with the GOI's guidelines
for maximizing such transactions through Non-Cash / digital means.

In case of any class of work for which there is no such specification as laid down in the contract,
such work shall be carried out in accordance with the instructions and requirements of the
Engineer.

Also, no idle charges will be admissible in the event of any stoppage caused in the work resulting in
contractor’s labour and Tools & Plants being rendered idle due to any reason at any time.

The contractor shall take all reasonable care to protect the materials and work till such time the
plant/equipment has been taken over by BHEL or their Client whichever is earlier.

The contractor shall not stop the work or abandon the site for whatsoever reason of dispute,
excepting force majeure conditions. All such problems/disputes shall be separately discussed and
settled without affecting the progress of work. Such stoppage or abandonment shall be treated as
breach of contract and dealt with accordingly.

The contractor shall keep the area of work clean and shall remove the debris etc. while executing
day-to-day work. Upon completion of work, the contractor shall remove from the vicinity of work,
all scrap, packing materials, rubbish, unused and other materials and deposit them in places
specified by the Engineer. The contractor will also demolish all the hutments, sheds, offices etc.
constructed and used by him and shall clean the debris. In the event of his failure to do so, the
same will be arranged to be done by the Engineer and the expenses recovered from the
contractor.
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2.8.23 The contractor shall execute the work in the most substantial and workman like manner in the
stipulated time. Accuracy of work and timely execution shall be the essence of this contract. The
contractor shall be responsible to ensure that the quality, assembly and workmanship conform to
the dimensions and clearance given in the drawings and/ or as per the instructions of the
Engineer.

2.8.24 The Contractor to note that some of BHEL's T&Ps/MMDs may not be insured. The Contractor will
take necessary precautions and due care to protect the same while in his custody from any
damage/ loss till the same is handed over back to BHEL. In case the damage / loss is due to
carelessness/ negligence on the part of the contractor, the Contractor is liable to get them repair/
replaced immediately and in case of his failure to do so within a reasonable time, BHEL will
reserve the right to recover the loss from the contractor.

2.8.25 For all works having contract value of Rs. 5,00,000/- or above, BHEL shall recover the amount of
compensation paid to victim(s) by BHEL towards loss of life/ permanent disability due to an
accident which is attributable to the negligence of contractor, agency or firm or any of its
employees as detailed below.

a) Victim: Any person who suffers permanent disablement or dies in an accident as defined
below.

b) Accident: Any death or permanent disability resulting solely and directly from any unintended
and unforeseen injurious occurrence caused during the manufacturing/ operation and works
incidental thereto at BHEL factories/ offices and precincts thereof, project execution, erection and
commissioning, services, repairs and maintenance, trouble shooting, serving, overhaul,
renovation and retrofitting, trial operation, performance guarantee testing undertaken by the
company or during any works/ during working at BHEL Units/ Offices/ townships and premises/
Project Sites.

c) Compensation in respect of each of the victims:

i. In the event of death or permanent disability resulting from Loss of both limbs:
Rs. 10,00,000/- (Rs. Ten Lakh).
ii. In the event of other permanent disability: Rs.7,00,000/- (Rs. Seven Lakh)

d) Permanent Disablement: A disablement that is classified as a permanent total disablement
under the proviso to section 2 (1) of the Employee’s Compensation Act, 1923.

2.8.26 Contractor shall be fully responsible for their T&Ps and other material mobilized at site. In any
case, BHEL shall not be liable for any damage/loss/misuse of any item(s) belong to the contractor.

2.9 EXECUTION PLAN, PROGRESS MONITORING, MONTHLY REVIEW AND PERFORMANCE
EVALUATION

29.1 A tentative plan/ programme for completion of the contractual scope of work as per the time
schedule given in the contract shall be made jointly by BHEL and Contractor, before
commencement of work. The above programme shall be supported by month wise deployment of
resources viz Manpower, T&P, Consumables, etc. Progress will be reviewed periodically
(Daily/Weekly/Monthly) vis-a-vis this jointly agreed programme.
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29.2

293

294

2.10

2.10.1

2.10.2

2.11
2,111

2.11.2

Subsequently, every month, quarterly rolling plan will be made by BHEL based on budgeted
targets.

Monthly plan in F-14 format shall be drawn from this Quarterly plan. Monthly plan shall necessarily
include activities required for achieving targets/ milestones unless inputs/ fronts are not available.
While planning and arriving on asking rate all available inputs shall be taken into consideration.
Vendor will be required to execute the monthly plan in that month in addition to make full efforts to
minimize the cumulative shortfall attributable to him up to the month.

BHEL may require monthly work plan up to one and half times of average monthly value and
demand matching manpower.

Where, Average Monthly Value = Total Contract Value (as per latest revision) / Period of Contract
(in months)

Provided, this requirement is reflected in the rolling quarterly plan two months in advance.

If the Contractor refuses to sign the F-14 format, those F-14 formats requiring Contractor’s
signature shall be deemed to have been signed and accepted by the Contractor, if communicated
to the Contractor through email or any other mode as stated in clause 2.3.1.

The Contractor shall submit periodical progress reports (Daily/Weekly/Monthly) and other
reports/information including manpower, consumables, T&P mobilization etc. as desired by BHEL.

Monthly progress review between BHEL and Contractor shall be based on the agreed programme
as above, availability of inputs/fronts etc., and constraints if any, as per prescribed formats (i.e.
Form F-14). Manpower, T&P and consumable reports as per prescribed formats shall be submitted
by contractor every month. Release of RA Bills shall be contingent upon certification by BHEL Site
Engineer of the availability of the above prescribed formats duly filled in and signed.

The burden of proof that the causes leading to any shortfall is not due to any reasons attributable
to the contractor is on the contractor himself. The monthly progress review shall record shortfalls
attributable to (i) Contractor, (i) Force Majeure Conditions, and (i) BHEL

Performance of the Contractor shall be assessed as per prescribed formats and shall form the
basis for ‘Assessment of Capacity of Bidder’ for Tenders where the Contractor is a bidder. BHEL
reserves the right to revise the evaluation formats during the course of execution of the works.

TIME OF COMPLETION
The time schedule shall be as prescribed in the Contract. The time for completion shall be
reckoned from the date of commencement of work at Site as certified by BHEL Engineers.

Time being the essence of the contract, the entire work shall be completed by the contractor within
the time schedule or within such extended periods of time as may be allowed by BHEL under
clause 2.11.

EXTENSION OF TIME FOR COMPLETION

If the completion of work as detailed in the scope of work gets delayed beyond the contract period,
the contractor shall request for an extension of the contract and BHEL at its discretion may extend
the Contract.

Based on the F-14 formats, the works balance at the end of original contract period less the
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backlog attributable to the contractor shall be quantified, and the number of months of ‘Time
extension’ required for completion of the same shall be jointly worked out. Within this period of
‘Time extension’, the contractor is bound to complete the portion of backlog attributable to the
contractor. Any further ‘Time extension’ or ‘Time extensions’ at the end of the previous extension
shall be worked out similarly.

2.11.3 However, if any ‘Time extension’ is granted to the contractor to facilitate continuation of work and
completion of contract, due to backlog attributable to the contractor alone, then it shall be without
prejudice to the rights of BHEL to impose penalty/LD for the delays attributable to the contractor, in
addition to any other actions BHEL may wish to take under clause 2.7.2 of GCC i.e. “Breach of
Contract, Remedies and Termination”

2.11.4 Planning, progress monitoring, monthly review and performance monitoring shall be carried out as
per Clause 2.9 of GCC.

2.120VERRUN COMPENSATION

212.1 ORC during original contract period: No ORC shall be applicable during the original contract
period.

2.12.2 ORC during extended period for the reasons solely attributable to contractor: No ORC shall
be applicable during the extended period granted for the reasons solely attributable to contractor
and work executed during this period shall be paid as per original contract rates.

212.3 ORC during extended period for the reasons not attributable to contractor: ORC shall be
payable as per following procedure:

2.12.3.1 For initial period of twelve months of extended period, ORC rate applicable over executed value
shall be 5%. For every subsequent period of twelve months, ORC rate shall be further increased by
5% over the previous rate. For example, ORC rates applicable for initial period of 12 months and
subsequent period of 12 months are given below.

Sl Extended Period for the reasons | ORC rate applicable

No. attributable to BHEL over executed value
1 First 12 months 5%
2 13th-24th month and so on 10.25%

{[(1.05 x 1.05)-1] x 100}

This process of increasing ORC rate for each subsequent period of 12 months shall continue {ill
applicability of ORC.

2.12.3.2 On completion of original contract period as well as on completion of each subsequent period of
twelve months i.e. at the time of change in applicable ORC rate, Delay Analysis shall be carried out
and percentage shortfall attributable to both BHEL & Contractor shall be calculated.

2.12.3.3 For the purpose of calculation of ORC, executed value of work in the month shall be divided in
Part-1 and Part-2 in proportion of percentage shortfall attributable to BHEL and contractor
respectively, based on the last delay analysis as worked out in 2.12.3.2.

ORC shall be payable only on Part-1 and no ORC shall be payable on Part-2.

Value of Part-1 shall be further limited to the value of actual inputs provided by BHEL i.e. “Plan -
Shortfall attributable to BHEL” for the month, as per Form-14 for calculation of ORC.

2.12.3.4 Payment of ORC amount shall be further regulated as follows:
(i) 50% of the ORC is allocated for deployment of matching resources (with weightages) agreed as
per the joint programme drawn vide 2.11.4. ORC Payment against resources shall be calculated
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in proportion to percentage of resources actually deployed w.r.t. planned resources, as per Form-
14.

(i) 50% of ORC is allocated for achieving of planned progress agreed as per the joint programme
drawn vide 2.11.4. ORC Payment shall be reduced in proportion to percentage shortfall
attributable to contractor w.r.t.-“Plan - Shortfall attributable to BHEL” for the month, as per Form-
14.

2.12.3.5 The maximum amount of ORC payable for the month shall be limited to Rs. 10,00,000/-.

2.12.3.6 In case, there is no shortfall attributable to contractor for the month and also contractor has
deployed the resources as agreed in Form-14 but ORC amount payable for the month worked out
as per procedure mentioned in clause 2.12.3.3, 2.12.3.4 and 2.12.3.5, is less than Rs.1,00,000/-,
then ORC amount payable for the month shall be Rs.1,00,000/- otherwise ORC amount payable
for the month shall remain same.

2.12.3.7 In case execution is on HOLD (Other than Force Majeure), ORC shall be payable as per following:

). Contractor has not been permitted by BHEL to de-mobilize

a) ORC amount of Rs. 1,00,000/- per month shall be applicable during the period of HOLD
provided resources as planned are deployed (not demobilised) during the period of hold.

b) Subsequent to lifting of HOLD, Period of HOLD shall not be excluded in calculation of period
for deciding applicable ORC rate as per clause 2.12.3.1.

ii). Contractor has been permitted to demobilize and to remobilize after liting of HOLD

a) No ORC shall be payable to contractor for the period of HOLD.

b) Subsequent to lifting of HOLD, Period of HOLD shall not be excluded in calculation of period
for deciding applicable ORC rate as per clause 2.12.3.1.

2.12.3.8 In case Force Majeure is invoked:
). No ORC shall be applicable during the period of Force Majeure.
ii). Subsequent to revocation of Force Majeure, period of Force Majeure shall be excluded in
calculation of period for deciding applicable ORC rate as per clause 2.12.3.1.

2.12.4 Applicability of ORC: ORC shall not be applicable for following activities.
i). Area cleaning, removal of temporary structures and return of scrap.
ii). Punch list points / pending points liquidation pending due to reasons attributable to contractor
ii). Submission of “As built Drawing”
iv). Material Reconciliation
v). Completion of Contract Closure formalities like HR Clearance/ No dues from various dept./
Statutory Authorities etc.

—_——

2.12.5 Total Over Run Compensation shall be limited to 10% of the cumulatively executed contract value
till the month (excluding Taxes and Duties if payable extra). For this purpose, executed contract
value excludes PVC, ORC and Extra/Supplementary Works.

213  SECURED RECOVERABLE ADVANCES:

213.1 INTEREST FREE MOBILIZATION ADVANCE: Competent Authority of BHEL may approve
proposals for payment of Interest Free Secured Mobilization Advance (limited to a maximum of 5%
of the Contract Value) only in Installation Works in Power Plants under exceptional circumstances.
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2.13.2

2.13.21

2.13.2.2

Interest Free Mobilization Advance shall be disbursed in specifically mentioned stages of major
resource mobilization in the beginning of the contract, as specified in the TCC, in three or more
instalments with the value of any instalment not more than 2.5% of the Contract Value. The next
instalment will be due only on completion of the activities linked to the previous instalment.

Each such instalment is to be secured through BG of 100% of the instalment amount.

Recovery of Interest Free Secured Advance shall be made @ 10% of Running Bill Amount. As and
when the total recovered amount exceeds any of the BG value submitted against the advance, that
BG shall be returned.

In any case, Interest Free Advance shall be fully recovered by the time the contract reaches 50% of
the original contract period either from Running Bills or by the Contractor directly depositing the
amount. If

the Contractor fails to deposit the total amount by the stipulated date, the recovery shall be made
by encashing BGs/ Securities available with BHEL for the balance amount.

INTEREST BEARING ADVANCE:

INTEREST BEARING MOBILIZATION ADVANCE: Competent authority may also approve need
based Interest Bearing Mobilization advance after a certification from the Contractor for having
achieved a financial progress of 10% of the original contract price. However, the total mobilization
advance (including Interest Free Mobilization Advance) shall not exceed 10% of the Contract
Value. Bank Guarantee towards ‘Interest Bearing Recoverable Advance’ shall be 110% of the
advance so as to enable recovery of not only principle amount but also the interest portion, if so
required.

INTEREST BEARING SECURED ADDITIONAL INTERIM ADVANCE: In exceptional
circumstances, with due justification, Competent Authority of BHEL may approve proposals for
payment of additional interim interest bearing advance against Bank Guarantee, for resource
augmentation towards expediting work for project implementation. Contractor shall establish the
utilization of advance drawn in the form of Utilization Certificate before the release of next
installment.

Bank Guarantee shall be 110% of the advance so as to enable recovery of not only principle
amount but also the interest portion, if so required. Unadjusted amount of advances (including
Interest Free Mobilization Advance) paid shall not exceed 10% of the total contract value at any
point of time.

NOTES for INTEREST BEARING ADVANCE:

(a)

Recovery of Interest Bearing Advances shall be made from the Running Bills progressively.
Recovery rate per month for Interest Bearing Advances shall be the sum of;

i) Not less than 10% of Running Bill amount

i) Simple interest up to the date of RA Bill on the outstanding Principle amount/amounts
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(b) In any case, Interest Bearing Advance shall be fully recovered by the time the contractor’s billing
reaches 90% of contract value either from Running Bills or by the Contractor directly depositing the
amount. If the Contractor fails to deposit the total amount by the stipulated date, the recovery shall
be made by encashing BGs/ Securities available with BHEL for the balance amount along with
interest.

(c) Payment and recovery of any of the above advance(s) shall be at the sole discretion of BHEL and
shall not be a subject matter of arbitration.

(d) The rate of interest applicable for the above advances shall be the repo rate prevailing on the date of
release of advance plus 4%, and such rate will remain fixed till the total advance amount is
recovered.

(e) Contractor to submit Bank Guarantee as per prescribed formats for each of the advance and shall
be valid for at least one year or the recovery duration whichever is earlier. In case the recovery of
dues does not get completed within the aforesaid BG period, the contractor shall renew the BG or
submit fresh BG for the outstanding amount, valid for at least one year or the remaining recovery
duration whichever is earlier. For each advance, the Contractor will be allowed to submit more than
one BG so that the BGs can be returned progressively based on recovered amount. In case, the
Contractor prefers to submit single BG against an advance, the amount of BG may be
progressively reduced by the amount repaid by the Contractor.

() BHEL is entitied to make recovery of the entire outstanding amount in case the contractor fails to
comply with the BG requirement.

2.13.3 SECURED ADVANCE AGAINST MATERIAL BROUGHT TO SITE:

Secured advance on the security of materials (which are not combustible, fragile or perishable in
nature) brought to the site but not yet incorporated in the works will be made up to 75% of Invoice
value, or the 75% of the corresponding value of the materials determined on the basis of BOQ
rates, whichever is less, subject to the condition that their quantities are not excessive and shall
be used within a period of 90 days and subject to the stipulations, as mentioned below:

(i) Contractor shall obtain prior permission of Engineer-in-charge before procurement of materials
against which advance is being sought. Engineer-in-charge shall ensure formal approval of
Construction Manager before communicating the permission to Contractor.

(i) Secured advance shall not be allowed/ payable for materials procured by Contractor before the
date of such permission.

(i) Secured Advance shall be allowed only once against a single invoice. Multiple Secured Advance
against single invoice is not allowed.

(iv)  Secured advance against materials shall be paid only against non-perishable items. Engineer-in-
charge to ensure that such items are adequately covered under insurance cover (to be taken by
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the Contractor if not covered under BHEL Insurance Policy).

(v)  Atany point of time, the unadjusted secured payments against material brought to site shall not be
more than 5% of the Contract Value.

(vi)  The advance will be repaid from each succeeding Running bill(s) to the extent materials for which
advance has been previously paid have been incorporated into the works. In any case, such
advance payment shall be fully recovered maximum from 3-4 subsequent RA bills whether the
material is consumed in the work or not. In absence of sufficient value of RA bills for making the
required recovery, the Contractor shall deposit the balance amount. If the Contractor fails to
deposit the total amount by the stipulated date, the recovery shall be made by encashing the
Securities available with BHEL for the balance amount.

(vi)  Contractor has to give a formal deed of hypothecation, drawn up on non-judicial stamp paper under
which the BHEL secures a lien on the materials and is safeguarded against losses, due to the
contractor postponing the execution of the work or due to the shortage or misuse of materials and
against the expenses incurred on their watch and safe custody.

2.14QUANTITY VARIATION

2.14.1 Variation in Final Executed Contract Value
The quantities given in the contract are tentative and may change to any extent (both in plus side
and minus side). No compensation becomes payable in case the variation of the final executed
contract value is within the limits of Minus (-) 15% of awarded contract value. Also, no
compensation becomes payable in case the contract gets partially executed/ short closed/
terminated/ work withdrawn under Rights of BHEL mentioned in Clause 2.7 of GCC. In case of
work terminated / short closed under clause 2.7.4 of GCC, compensation may be considered only if
BHEL receives compensation from customer.
Compensation due to variation of final executed contract value in excess of the limits defined in
clause above, shall be as follows:

i) In case the finally executed contract value reduces below the lower limit of awarded
Contract Value due to quantity variation specified above, the Contractor will be eligible for
compensation @ 15% of the difference between the lower limit of the awarded contract
value and the actual executed contract value.

i) In case the finally executed contract value increases above the awarded Contract Value
due to quantity variation, the Contractor is not eligible for any compensation

2.14.2 Variation in Individual Quantities of BOQ Item(s)

The quantities given in the contract are tentative and may change to any extent (both in plus side
and minus side). No compensation becomes payable in case the variation of the quantity of
individual BOQ item(s) is within the limits of Plus (+) 100% of the quantity in the original price
schedule.

In case executed quantity for a particular BOQ item(s) exceeds two times the quantity in the
original price schedule (100% increase), then the revision in rates for such BOQ item(s) for the
quantity in excess of two times the quantity in the original price schedule including any subsequent
increase in quantity, may be considered based on request from the Contractor, however, BHEL
decision in this regard shall be final. Revised rates for subject BOQ item (s) shall be worked out on
the basis of prevailing market rates mutually agreed between BHEL and Contractor. PVC/ ORC will
not be applicable for these revised rates.
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BHEL, however, retains the right to arrange the excess quantity through any other source for
expediting activities in the interest of the Project.

Note: (a) Revision in rates under clause 2.14.2 will remain admissible in those cases also, where, the

Contractor is eligible for compensation under clause 2.14.1 i).

(b) The value of work executed at revised rates due to variation in Individual Quantities of BOQ
ltem(s) shall be included while calculating the finally executed contract value in clause no.
2.14.1 above.

2.15EXTRA WORKS

2.15.1

2.15.2

2153

2154

2.15.5

2.15.6

2.15.7

All rectifications/modifications, revamping and reworks required for any reasons not due to the fault
of the contractor, or needed due to any change in deviation from drawings and design of equipments,
operation/maintenance requirements, mismatching or due to damages in transit, storage and
erection/commissioning and other allied works which are not very specifically indicated in the
drawings, but are found essential for satisfactory completion of the work, will be considered as extra
works.

Extra works arising on account of the contractor's fault, irrespective of time consumed in rectification
of the damage/loss, will have to be carried out by the contractor free of cost. Under such
circumstances, any material and consumable required for this purpose will also have to be arranged
by the contractor at his cost.

All the extra work should be carried out by a separately identifiable gang, without affecting routine
activities. Daily log sheets in the pro-forma prescribed by BHEL should be maintained and shall be
signed by the contractor's representative and BHEL engineer. No claim for extra work will be
considered/entertained in the absence of the said supporting documents i.e. daily log sheets. Signing
of log sheets by BHEL engineer does not necessarily mean the acceptance of such works as extra
works.

BHEL retains the right to award or not to award any of the major repair/
rework/modification/rectification/fabrication works to the contractor, at their discretion without
assigning any reason for the same.

After eligibility of extra works is established and finally accepted by BHEL engineer/ designer,
payment will be released on competent authority’s approval at the following rate.

MAN-HOUR RATE FOR ELIGIBLE EXTRA WORKS: Single composite average labour man-hour
rate, including overtime if any, supervision, use of tools and tackles and other site expenses and
incidentals, consumables for carrying out any major rework/ repairs/ rectification/ modification/
fabrication as certified by site as may arise during the course of erection, testing, commissioning or
extra works arising out of transit, storage and erection damages,payment, if found due will be at Rs
139/- per man hour.

The above composite labour man hour rate towards extra works shall remain firm and not subject to
any variation during execution of the work. PVC will not be applicable for extra works. Rate revision,
Over Run Charges/compensation etc. will not be applicable due to on extra works.

Extra Works for Civil Packages shall be regulated as follows —
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b)

c)

i

Rates for Extra Works arising due to (1) non availability of BOQ (Rate Schedule), OR (2) change in
Specifications of materials/works (3) rectification/modification/dismantling & re-erecting etc. due to no
fault of Contractor, shall be in the order of the following:

Item rates are to be derived from similar nature of items in the BOQ (Rate Schedule) with applicable
escalation derived from All India Consumer Price Index for Whole Sale Commaodities.

As per latest edition of CPWD-DSR with applicable escalation derived from All India Consumer Price
Index for Whole Sale Commodities OR Notification issued by the office of CPWD for ‘Cost Index’ in
that Region where the project is being executed with applicable escalation derived from All India
Consumer Price Index for Whole Sale Commodities, whichever is less.

ltem rates are to be worked out on the basis of market rates prevailing on the date of execution
mutually agreed between BHEL and Contractor.

PVC and ORC will not be applicable for (i) above.

2.16SUPPLEMENTARY ITEMS

2.16.1

217.2

For NON Civil Works

Supplementary items are items/works required for completion of entire work but not specified in the
scope of work. Subject to certification of such items/works as supplementary items by BHEL
Engineer, rates shall be derived on the basis of any one of the following on mutual agreement:

Based on percentage breakup/rates indicated for similar/nearby items.

In case (i) above does not exist, then BHEL/site may derive the percentage breakup/rates to suit the
type of work.

For Civil Works
Rates for Supplementary Works/Additional Works arising out due to additions/alterations in the

original scope of works as per contract subject to certification of BHEL Engineer shall be worked out
as under:

ltem rates which are available in existing BOQ (Rate Schedule) shall be operated with applicable
escalation derived from All India Consumer Price Index for Whole Sale Commodities

ltems of works which are not available in existing BOQ shall be operated as an ‘Extra Works’ and
rate shall be derived as per clause no 2.15.7

Execution of Supplementary Works/Additional Works through the Contractor shall be at the sole

discretion of BHEL, and shall be considered as part of executed contract value for the purpose of
Quantity Variation as per clause 2.14

BHEL Engineer’s decision regarding fixing the rate as above is final and binding on the contractor.
PVC and ORC will not be applicable for (i) above.

PRICE VARIATION COMPENSATION

In order to take care of variation in cost of execution of work on either side, due to variation in the
index of LABOUR, HIGH SPEED DIESEL OIL, WELDING ROD, CEMENT, STEEL, MATERIALS,
Price Variation Formula as described herein shall be applicable

85% component of Contract Value shall be considered for PVC calculations and remaining 15% shall
be treated as fixed component. The basis for calculation of price variation in each category, their
component, Base Index, shall be as under:
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PERCENTAGE COMPONENT (K')

CIVIL PACKAGES (See Electrical ,
Note A/B/C) C&l Material
SL MECHANICAL |Management/
NO. CATEGORY INDEX/ AVERAGE MINIMUM WAGE AlB C PACKAGES |Handling and
other labour
oriented
packages
i) LABOUR (@) ‘MONTHLY  ALL-INDIA  AVERAGE | 40 | 25 | 30 65 80
CONSUMER PRICE INDEX NUMBERS
ALL CATEGORIES
( ) FOR INDUSTRIAL WORKERS' published
by Labour Bureau, Ministry of Labour and
Employment, Government of India. (50%
weightage out of component ‘K’)
(Website: labourbureau.nic.in)
(b) Arithmetical average of minimum wages
of Unskilled, Semi-skilled, Skilled and
Highly skilled workers as applicable at
project site location
(50% weightage out of component ‘K’)
i) HIGH SPEED Name of Commodity: HSD 5| 3 5 5 5

DIESEL OIL Commodity Code: 1202000005 (See Note E)

Name of Commodity: MANUFACTURE OF
BASIC METALS 15

Commodity Code: 1314000000 (See Note E)
Name  of  Commodity: ~ ORDINARY

iy | WELDING ROD

V) | CEMENT PORTLAND CEMENT 20 | 30
Commodity Code: 1313050003 (See Note E)

STEEL Name of Commodity: MILD STEEL: LONG

V' |(Structural  and | PRODUCTS 25
F;fe'g{)omeme”t Commodity Code: 1314040000 (See Note E)

vi) | AlOTHER Name of Commodity: ALL COMMODITIES 40112 | 20
MATERIALS : .
(Other than Cement Commodity Code:1000000000 (See Note E)
& Steel)

Note: A) Cement & Steel: Free Issue (BHEL Scope)

B) Cement & Steel: In Contractor Scope

C) Cement in Contractor Scope, and Steel is Free Issue (BHEL Scope)

D) For Composite packages (i.e. Civil+Mechanical+Electrical and/or C&l or Civil+Mechanical or
Mechanical+Electrical and/or C&I), the COMPONENT (‘K’) for various categories shall be as per
respective packages as above.

E) As per the ‘MONTHLY WHOLE SALE PRICE INDEX’ for the respective Commodity and Type,
published by Office of Economic Adviser, Ministry of Commerce and Industry, Government of India.

(Website: eaindustry.nic.in). Revisions in the index or commodity will be re-adjusted accordingly.

2173 #

2.17.4 Payment/recovery due to variation in index shall be determined on the basis of the following notional
formula in respect of the identified COMPONENT (‘K’) viz LABOUR, HIGH SPEED DIESEL OIL,
WELDING ROD, CEMENT, STEEL, MATERIALS.
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P=KxRx (Xn- X0)

Xo
Where,

P = Amount to be paid/recovered due to variation in the Index for Labour, High
Speed Diesel Oil, Welding Rod, Cement, Steel and Materials

K = Percentage COMPONENT (K") applicable for Labour, High Speed Diesel Qil,
Welding Rod, Cement, Steel and Materials

R = Value of work done for the billing month (Excluding Taxes and Duties if
payable extra)

XN = Revised Index for Labour, Revised Average Minimum Wages for Labour,

Revised Index for High Speed Diesel Qil, Welding Rod, Cement, Steel and
Materials for the billing month under consideration

Xo = |Index for Labour, Average Minimum Wages for Labour, Index for High Speed
Diesel Oil, Welding Rod, Cement, Steel and Materials as on the Base date

2.17.5 PVC shall not be payable for the ORC amount, Supplementary/Additional ltems, Extra works.
However, PVC will be payable for items executed under quantity variation of BOQ items under
originally awarded contract.

2.17.6 Base date shall be calendar month of the ‘last date of submission of Tender’.

2.17.7 The contractor shall furnish necessary monthly bulletins in support of the requisite indices from the
relevant websites along with his Bills.

2.17.8 The contractor will be required to raise the bills for price variation payments on a monthly basis along
with the running bills irrespective of the fact whether any increase/decrease in the index for relevant
categories has taken place or not. In case there is delay in publication of bulletins (final figure), the
provisional values as published can be considered for payments and arrears shall be paid/recovered
on getting the final values.

2.17.9 PVC shall be applicable for the entire original contract period plus the extended period, i.e. for the
complete execution period, as follows:

For PVC computation of the nt month:

Let the cumulative delay attributable to the Contractor is Dy in the nth month as per Form-14.

Considering R, as the billing value for the nt" month, PVC for the nt" month shall be calculated as
follows:

a) PVC for the portion of R, for an amount of D(..1) shall be payable as per indices for the (n-1)t
month.
b) PVC for the balance portion of Ry shall be payable as per indices for the nth month

In case D1y is greater than Ry, then entire R shall be payable as per indices for the (n-1)h month
and the balance portion of D.1) shall be adjusted from Rp+1) of the (n+1)h month and will be
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payable as per indices for the (n-1)" month. The above process shall be continued for subsequent
month(s) also till full Di-1) is consumed.

i)For milestones mentioned in the contract, PVC shall be applicable as per average of the indices from
the month of base date till the month of execution of milestone.

ii)PVC shall not be applicable for time extension provided for the delays solely attributable to the
contractor. No PVC is payable during the period of Provisional Time Extension till grant of final time
extension. Applicability of PVC will be decided at the time of grant of final time extension.

iii)The total amount of PVC shall not exceed 15% of the cumulatively executed contract value.
Executed contract value for this purpose is exclusive of PVC, ORC, Supplementary/Additional ltems
and Extra works except items due to quantity variation.

Note: Work Planning in F-14 format to be meticulously done as per Clause 2.9 of this GCC

218 INSURANCE
2.18.1 BHEL/their customer shall arrange for insuring the materials/properties of BHEL/customer covering
the risks during transit, storage, erection and commissioning.

2.18.2 1t is the sole responsibility of the contractor to insure his materials, equipment, workmen etfc.
against accidents and injury while at work and to pay compensation, if any, to workmen as per
Workmen’s compensation Act. The work will be carried out in a protected area and all the rules
and regulations of the client /BHEL in the area of project which are in force from time to time will
have to be followed by the contractor.

2.18.3 If due to negligence and or non-observation of safety and other precautions by the contractors, any
accident/injury occurs to the property / manpower belong to third party, the contractor shall have to
pay necessary compensation and other expense, if so decided by the appropriate authorities.

2.18.4 The contractor will take necessary precautions and due care to protect the material, while in his
custody from any damage/ loss due to theft or otherwise till the same is taken over by BHEL or
customer. For lodging / processing of insurance claim, the contractor will submit necessary
documents. BHEL will recover the loss including the deductible franchise from the contractor, in
case the damage / loss is due to carelessness / negligence on the part of the contractor. In case of
any theft of material under contractor's custody, matter shall be reported to Police by the contractor
immediately and copy of FIR and subsequently police investigation report shall be submitted to
BHEL for taking up with insurance. However, this will not relieve the contractor of his contractual
obligation for the material in his custody.

219 STRIKES & LOCKOUT

2.19.1 The contractor will be fully responsible for all disputes and other issues connected with his labour.
In the event of the contractor’s labour resorting to strike or the Contractor resorting to lockout and if
the strike or lockout declared is not settled within a period of two weeks, it may be considered as
‘Breach of Contract’ under Clause 2.7 and the remedies under Clause 2.7.2.2 may be executed, at
the discretion of BHEL

2.19.2 For all purposes whatsoever, the employees of the contractor shall not be deemed to be in the
employment of BHEL.
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2.20

2.20.1

vii)

2.20.2

2.20.3

2204

2.20.5

2.20.6

2.21

2211

2.21.1.

FORCE MAJEURE

"Force Majeure" shall mean circumstance which is: a) beyond a party’s control, b) The party could
not reasonably have provided against before entering into the contract, c) Having arisen, such
party could not reasonably have avoided or overcome, and d) Is not substantially attributable to the
other party. Such circumstances include but not limited to

Exceptionally adverse climatic conditions at the site which are unforeseeable having regard to
climate data available or published in the country for the geographical location of the site.

War, hostilities (whether war be declared or not), invasion, act of foreign enemies.

Rebellion, terrorism, revolution, insurrection, military or usurped power, or civil war.

Riot, commotion or disorder by persons other than the contractor’s personnel and other employees
of the contractor and sub-contractors.

Strike or lockout not solely involving the contractor’'s personnel and other employees of the
contractor and sub-contractors.

Encountering munitions of war, explosive materials, ionizing radiation or contamination by radio-
activity, except as may be attributable to the contractor's use of such munitions, explosives,
radiation or radio- activity.

Natural catastrophes such as earthquake, tsunami, volcanic activity, hurricane or typhoon, flood,
fire, cyclones etc.

The following events are explicitly excluded from Force Majeure and are solely the responsibilities
of the non-performing party: a) any strike, work-to-rule action, go-slow or similar labour difficulty (b)
late delivery of equipment or material (unless caused by Force Majeure event) and (c) economic
hardship.

If either party is prevented, hindered or delayed from or in performing any of its obligations under
the Contract by an event of Force Majeure, then it shall notify the other in writing of the occurrence
of such event and the circumstances thereof within 15 (fifteen) days after the occurrence of such
event.

The party who has given such notice shall be excused from the performance or punctual
performance of its obligations under the Contract for so long as the relevant event of Force
Majeure continues and to the extent that such party's performance is prevented, hindered or
delayed. The Time for Completion shall be extended by a period of time equal to period of delay
caused due to such Force Majeure event.

Delay or non-performance by either party hereto caused by the occurrence of any event of Force
Majeure shall not

i) Constitute a default or breach of the Contract.

i) Give rise to any claim for damages or additional cost expense occasioned thereby, if and to
the extent that such delay or non-performance is caused by the occurrence of an event of
Force Majeure.

BHEL at its discretion may consider short closure of contract after 1 year of imposition of Force
Majeure in line with extant guidelines. In any case, Contractor cannot consider deemed short-
closure after 1 year of imposition of Force Majeure.

ARBITRATION & CONCILIATION
ARBITRATION:

1 Except as provided elsewhere in this Contract, in case Parties are unable to reach amicable
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settlement (whether by Conciliation to be conducted as provided in Clause 2.21.2 herein below or
otherwise) in respect of any dispute or difference; arising out of the formation, breach, termination,
validity or execution of the Contract; or, the respective rights and liabilities of the Parties; or, in
relation to interpretation of any provision of the Contract; or. in any manner touching upon the
Contract (hereinafter referred to as the ‘Dispute’), then, either Party may, commence arbitration in
respect of such Dispute by issuance of a notice in terms of section 21 of the Arbitration &
Conciliation Act, 1996 (hereinafter referred to as the ‘Notice’). The Notice shall be addressed to the
Head of the Power Sector Region issuing the Contract and shall contain the particulars of all claims
to be referred to arbitration in sufficient detail and shall also indicate the monetary amount of such
claim. Within 60 days of receipt of the complete Notice, the Head of the BHEL Power Sector
Region issuing the Contract shall offer names of three proposed Arbitrators to the invoking Party
advising to choose any one of the three names to be appointed as Sole Arbitrator. On getting
confirmation from the invoking Party regarding the Arbitrator chosen from among the names so
offered, the Head of the BHEL Power Sector Region issuing the Contract, shall appoint such
chosen person as the Sole Arbitrator for conducting the arbitration. The language of arbitration
shall be English.

The Arbitrator shall pass a reasoned award.

Subject as aforesaid, the provisions of Arbitration and Conciliation Act 1996 (India) or statutory
modifications or re-enactments thereof and the rules made thereunder as in force from time to
time shall apply to the arbitration proceedings under this clause. The seat of arbitration shall be

(the place from where the contract is Issued). The Contract shall be governed by and be
construed as per provisions of the laws of India. Subject to this provision 2.21.1.1 regarding
ARBITRATION, the principal civil court exercising ordinary civil jurisdiction over the area where
the seat of arbitration is located shall have exclusive jurisdiction over any DISPUTE to the
exclusion of any other court.

2.21.1.2 In case of Contract with Public Sector Enterprise (PSE) or a Government Department, the
following shall be applicable:

In the event of any dispute or difference relating to the interpretation and application of the
provisions of commercial contract(s) between Central Public Sector Enterprises (CPSEs)/ Port
Trusts inter se and also between CPSEs and Government Departments/Organizations
(excluding disputes concerning Railways, Income Tax, Customs & Excise Departments), such
dispute or difference shall be taken up by either party for resolution through AMRCD
(Administrative Mechanism for Resolution of CPSEs Disputes) as mentioned in DPE OM No.
4(1)/2013-DPE(GM)/FTS-1835 dated 22-05-2018 as amended from time to time.

2.21.1.3 The cost of arbitration shall initially be borne equally by the Parties subject to the final allocation
thereof as per the award/order passed by the Arbitrator.

2.21.1.4 Notwithstanding the existence of any dispute or differences and/or reference for the arbitration, the
Contractor shall proceed with and continue without hindrance the performance of its obligations
under this Contract with due diligence and expedition in a professional manner unless the dispute
inter-alia relates to cancellation, termination or short-closure of the Contract by BHEL.

2.21.2 CONCILIATION:
If at any time (whether before, during or after the arbitral or judicial proceedings), any Disputes
(which term shall mean and include any dispute, difference, question or disagreement arising in
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connection with construction, meaning, operation, effect, interpretation or breach of the
agreement, contract), which the Parties are unable to settle mutually, arise inter-se the Parties,
the same may, be referred by either party to Conciliation to be conducted through Independent
Experts Committee (IEC) to be appointed by competent authority of BHEL from the BHEL Panel
of Conciliators.

Notes:

1. No serving or a retired employee of BHEL/Administrative Ministry of BHEL shall be included

in the BHEL Panel of Conciliators.

2. Any other person(s) can be appointed as Conciliator(s) who is/are mutually agreeable to
both the parties from outside the BHEL Panel of Conciliators.

The proceedings of Conciliation shall broadly be governed by Part-lll of the Arbitration and
Conciliation Act 1996 or any statutory modification thereof and as provided in Procedure 2.3 to
this GCC. The Procedure 2.3 together with its Formats will be treated as if the same is part and
parcel hereof and shall be as effectual as if set out herein in this GCC.

The Contractor hereby agrees that BHEL may make any amendments or modifications to the
provisions stipulated in the Procedure 2.3 to this GCC from time to time and confirms that it
shall be bound by such amended or modified provisions of the Procedure 2.3 with effect from
the date as intimated by BHEL to it.

2.21.3  No Interest payable to Contractor

2.22
2.221

Notwithstanding anything to the contrary contained in any other document comprising in the
Contract, no interest shall be payable by BHEL to Contractor on any moneys or balances
including but not limited to the Security Deposit, EMD, Retention Money, RA Bills or the Final
Bill, or any amount withheld and/or appropriated by BHEL etc., which becomes or as the case
may be, is adjudged to be due from BHEL to Contractor whether under the Contract or
otherwise.

RETENTION AMOUNT (5 % of the Contract Value)

Retention Amount shall be 5% of the Contract Value and shall be furnished before first RA Bill
becomes due for payment. The validity of Retention amount shall be initially for the contract period
Plus 3 months & shall be extended, if so required, up to acceptance of final bill. In case of increase
in contract value, additional 5% of differential amount shall be submitted by Contractor before
payment of next RA Bill due.

The Retention amount of 5% of the contract value may be accepted in the following forms.

Cash (as permissible under the extant Income Tax Act).

Local cheques of Scheduled Banks (subject to realization)/ Pay Order/ Demand Draft/ Electronic
Fund Transfer in favour of BHEL.

Securities available from Indian Post offices such as National Savings Certificates, Kisan Vikas
Patras etc. (held in the name of Contractor furnishing the security and duly endorsed/
hypothecated/ pledged, as applicable, in favour of BHEL).

Bank Guarantee from Scheduled Banks/ Public Financial Institutions as defined in the Companies
Act. The Bank Guarantee format for Security Deposit shall be in the prescribed formats.

Fixed Deposit Receipt issued by Scheduled Banks/ Public Financial Institutions as defined in the
Companies Act (FDR should be in the name of the Contractor, a/c BHEL).

Bharat Heavy Electricals Limited Page 35




General Conditions of Contract (Common for Power Sector Regions)

(Document No. PS:MSX:GCC. Rev 02)

vi.  Insurance Surety Bonds

Note:
1)BHEL will not be liable or responsible in any manner for the collection of interest or
renewal of the documents or in any other matter connected therewith.
2) In case of delay in submission of Retention Amount, enhanced Retention Amount which
would include interest (Repo rate +4%) for the delayed period, shall be submitted by the
bidder.

2.22.2 Refund of retention amount shall be as follows:

100% of Retention Amount shall be released along with Final Bill after deduction all expenses/
other amounts due to BHEL under the contract/ other contracts entered into with them (contractor)
by BHEL.

223 PAYMENTS
Payments to Contractors are made in any one of the following forms: -

2.23.1 Running Account Bills (RA Bills)

i) These are for interim payments when the contracts are in progress. The bills for such interim
payments are to be prepared by Contractor in prescribed formats (RA Bill forms).

i)  Payments shall be made according to the extent of work done as per measurements taken up to
the end of the calendar month and in line with the terms of payments described in the Tender
documents.

i) Recoveries on account of electricity, water, statutory deductions etc. are made as per terms of
contract.

iv)  Full rates for the work done shall be allowed only if the quantum of work has been done as per the
specifications stipulated in the contract. If the work is not executed as per the stipulated
specifications, BHEL may ask the contractor to redo the work according to the required
specifications, without any extra cost. However, where this is not considered necessary ‘OR’ where
the part work is done due to factors like non-availability of material to be supplied by BHEL ‘OR’
non availability of fronts ‘OR’ non availability of drawings, fraction payment against full rate, as is
considered reasonable, may be allowed with due regard for the work remaining to be done. BHEL
decision in this regard will be final and binding on the contractor.

v) In order to facilitate part payment, BHEL at its discretion may further split the contracted
rates/percentages to suit site conditions, cash flow requirements according to the progress of work,
subject to following:

a) Provided no ‘part’ payment is recommended till 25% of work in the item rate is executed.
b) Payment of item rate to be made in not more than three instalments, last stage payment to be not
lower than 20% of the item rate.

2.23.2 Final Bill

Final Bill' is used for final payment on closing of Running Account for works or for single payment
after completion of works. ‘Final Bill’ shall be submitted as per prescribed format after completion of
works as per scope and upon material reconciliation, along with the following:

i) ‘No Claim Certificate’ by Contractor

i)  Clearance certificates where ever applicable viz. Clearance Certificates from Customer, various
Statutory Authorities like Labour department, PF Authorities, Commercial Tax Department etc.

ii)  Indemnity Bond as per prescribed format.
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2.24
2.241

2.25

2.26

2.27

2.28
2.28.1

BHEL shall settle the final bills after deducting all liabilities of Contractor to BHEL.

PERFORMANCE GUARANTEE FOR WORKMANSHIP
Even though the work will be carried out under the supervision of BHEL Engineers the Contractor
will be responsible for the quality of the workmanship and shall guarantee the work done for a
period of Twelve months from the date of commencement of guarantee period as defined in
Technical Conditions of Contract, for good workmanship and shall rectify free of cost all defects
due to faulty erection detected during the guarantee period. In the event of the Contractor failing to
repair the defective works within the time specified by the Engineer, BHEL may proceed to
undertake the repairs of such defective works by itself, without prejudice to any other rights and
recover the cost incurred for the same along with 5% overheads from the Security Deposit.
BHEL shall release the Security Deposit subject to the following
Contractor has submitted ‘Final Bill’
Guarantee period as per contract has expired
Contractor has furnished ‘No Claim Certificate’ in specified format
BHEL Site Engineer/Construction Manager has furnished the ‘No Demand Certificate’ in specified
format
Contractor has carried out the works required to be carried out by him during the period of
Guarantee and all expenses incurred by BHEL on carrying out such works is included for
adjustment from the Security Deposit refundable.
CLOSING OF CONTRACTS
The Contract shall be considered completed and closed upon completion of contractual obligations
and settlement of Final Bill or completion of Guarantee period whichever is later. Upon closing of
Contract, BHEL shall issue a performance/ experience certificate as per standard format, based on
specific request of Contractor as per extant BHEL guidelines.
SUSPENSION OF BUSINESS DEALINGS
BHEL reserves the right to take action against Contractors who either fail to perform or
Tenderers/Contractor who indulge in malpractices, by suspending business dealings with them in
line with BHEL guidelines issued from time to time.

LIMITATION ON LIABILITY:

Notwithstanding anything to the contrary in this Agreement or the Work Order or any other mutually
agreed document between the parties, the maximum liability, for damages, of the contractor, its
servants or agents, shall under no circumstances exceed an amount equal to the Price of the
Agreement or the Work Order. The Supplier shall not in any case be liable for loss of profit or special,
punitive, exemplary, indirect or consequential losses whatsoever. This shall not be applicable on the
recoveries made by Customer from BHEL on account of Contractor, any other type of recoveries for
workmanship, material, T&P etc. due from the contractor.

OTHER ISSUES
Value of Non judicial Stamp Paper for Bank Guarantees and for Contract Agreement shall be not
less than Rs 100/- unless otherwise required under relevant statutes.

2.28.2 In case of any conflict between the General Conditions of Contract and Special Conditions of

Contract, provisions contained in the Special Conditions of Contract shall prevail.
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2.28.3 Unless otherwise specified in NIT, offers from consortium/ JVs shall not be considered.

2.28.4 BHEL may not insist for signing of Contract Agreements in respect of low value and short time
period contracts like providing services for Hot water flushing, Chemical Cleaning, Transportation,
Geo-Technical works, Hiring of T&Ps/ Vehicles/ Equipments etc. and work shall be executed as per
the terms of LOI/LOA/Work Order. BHEL may not insist for signing of Contract Agreements in
respect of works costing upto Rs. 2 lakhs (upto Rs. 5 lakhs in case scheduled completion period is
not more than 3 months).
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FORMS & PROCEDURES

V

SN Description Form No | Remarks
1.0 (Forms
1.1 | Offer forwarding Letter/Submission of Tender F-1 (Rev 00)
1.2 | Declaration by Authorised Signatory F-2 (Rev 00)
1.3 | No Deviation Certificate F-3 (Rev 00)
1.4 | Declaration confirming knowledge about Site Conditions F-4 (Rev 00)
1.5 | Declaration for relation in BHEL F-5 (Rev 00)
1.6 | Non Disclosure Certificate F-6 (Rev 00)
1.7 | Bank Account Details for E-Payment F-7 (Rev 00)
1.8 | Form for seeking clarifications F-8 (Rev 00)
1.9 | Capacity Evaluation of Bidder for current Tender F-9 (Rev 00)
1.10 | Contract Agreement F-10 (Rev 00)
1.11 | Bank Guarantee Bond (in lieu of Security Deposit) F-A1T(WAM-22) | Revised
1.12 | Bank Guarantee for Interest Bearing Refundable Advance F-12 (Rev 00)
1.13 | Extension of Validity of Bank Guarantee F-13 (Rev 00)
1.14 [ Monthly Plan & Review with Contractors F-14 (Rev 01) Revised
1.15 | Monthly Performance Evaluation of Contractor F-15 (Rev 02) Revised
116 | Evaluation-of ContractorPerformance-{Quarierly) F18{Rev00) | Dejeted
147 | Evaluation-of Contractor Performance-(Annual) FRev 0N | Ynder
o
148 | Evaluation-of Gontractor Porformance-for the Contract {Overally | F8ReVOD | g
.
FORMS and Procedures (Document no PS:MSX:F&P, Rev 01, 1s June 2012) Page 2



SVM
Typewritten Text

SVM
Typewritten Text

SVM
Typewritten Text

SVM
Typewritten Text


FORMS & PROCEDURES

SN Description Form No | Remarks
149 | Milestone-Completion-Certificate F-19-tRev-00)
120 | Completion-Certificate F-20{Rev-04) Revised
1.21 | Indemnity Bond F-21 (Rev 00)
1.22 | Consortium Agreement F-22 (Rev 00)
1.23 | Claim for Refund of Security Deposit F-23 (WAM-10) Revised
1.24 | Refund of Guarantee Money F-24 (Rev 00)
1.25 | Power of Attorney for Submission of Tender/Signing Contract F-25 (Rev 00)
Agreement
1.26 | Analysis of Unit Rates Quoted F-26 (Rev 00)
1.27 | Running Account Bill F-27 (WAM-06) Revised
1.28 | Final Bill F-28 (WAM-07) Revised
1.29 | Bank Guarantee Bond Earnest Money (if applicable) F-29 (WAM-23) New
Statement of Claims/ Counter Claims to be submitted to the IEC by
1.30 | both the parties F-30
Format for Notice Invoking Conciliation clause by BHEL for referring
1.31 |the disputes to conciliation through IEC F-31
Format for Notice Invoking Conciliation clause by a stakeholder for
1.32 |referring the disputes to conciliation through IEC F-32
Format for intimation to the stakeholder about appointment of
1.33 |Conciliator/ IEC F-33
Only For SAS
1.34 VENDOR PERFORMANCE EVALUATION FORM FOR RSCs F-34 (Annexure Ill)|Contracts
PROFORMA OF BANK GUARANTEE (in lieu of
1.35 RETENTION AMOUNT) F-35 New
2.0 |Procedures
2.1 | Procedure and Business Rules for Reverse Auction As per Company Policy
2.2 | Integrity Pact As per Company Policy
2.3 | Procedure for conduct of Conciliation Proceedings As per BHEL Congiliation
Scheme (New)
3.0 Customer specific procedures

## . will be released later
FORMS and Procedures (Document no PS:MSX:F&P, Rev 01, 1st June 2012)
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Form No: F-01 (Rev 00)

OFFER FORWARDING LETTER / TENDER SUBMISSION LETTER
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

To,

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub : Submission of Offer against Tender Specification NO: .............ccccccrrnrrnn.

I/We hereby offer to carry out the work detailed in the Tender Specification issued by Bharat Heavy
Electricals Limited, Power Sector-............cccoeviviiiiiiiiiiiiieeeeeien, , in accordance with the terms and
conditions thereof.

I/We have carefully perused the following listed documents connected with the above work and agree to
abide by the same.

1. Amendments/Clarifications/Corrigenda/Errata/etc issued in respect of the Tender documents by
BHEL

Notice Inviting Tender (NIT)

Price Bid

Technical Conditions of Contract

Special Conditions of Contract

General Conditions of Contract

Forms and Procedures

Nooswn

Should our Offer be accepted by BHEL for Award, I/we further agree to furnish ‘Security Deposit’ for the
work as provided for in the Tender Conditions within the stipulated time as may be indicated by BHEL.

I/We further agree to execute all the works referred to in the said Tender documents upon the terms and
conditions contained or referred to therein and as detailed in the appendices annexed thereto.

I/We have deposited/depositing herewith the requisite Earnest Money Deposit (EMD) as per details
furnished in the Check List.

Authorised Representative of Bidder
Signature :

Name :

Address :

Place:
Date:



Form No: F-02 (Rev 00)

DECLARATION BY AUTHORISED SIGNATORY OF BIDDER
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

To,

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub : Declaration by Authorised Signatory
Ref : 1) NIT/Tender Specification NO: ..., ,
2) All other pertinent issues till date

I/We, hereby certify that all the information and data furnished by me with regard to the
above Tender Specification are true and complete to the best of my knowledge. | have gone
through the specifications, conditions, stipulations and all other pertinent issues till date, and
agree to comply with the requirements and Intent of the specification.

| further certify that | am authorised to represent on behalf of my Company/Firm for the
above mentioned tender and a valid Power of Attorney to this effect is also enclosed.

Yours faithfully,

(Signature, Date & Seal of Authorized
Signatory of the Bidder)

Date:

Enclosed : Power of Attorney



Form No: F-03 (Rev 00)
NO DEVIATION CERTIFICATE
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

To,

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub : No Deviation Certificate
Ref : 1) NIT/Tender Specification NO: ..., ,
2) All other pertinent issues till date

We hereby confirm that we have not changed/ modified/materially altered any of the tender
documents as downloaded from the website/ issued by BHEL and in case of such
observance at any stage, it shall be treated as null and void.

We also hereby confirm that we have neither set any Terms and Conditions and nor have
we taken any deviation from the Tender conditions together with other references
applicable for the above referred NIT/Tender Specification.

We further confirm our unqualified acceptance to all Terms and Conditions, unqualified
compliance to Tender Conditions, Integrity Pact (if applicable) and acceptance to Reverse
Auctioning process.

We confirm to have submitted offer in accordance with tender instructions and as per
aforesaid references.

Thanking you,

Yours faithfully,

(Signature, date & seal of authorized
representative of the bidder)



Form No: F-04 (Rev 00)

DECLARATION CONFIRMING KNOWLEDGE ABOUT SITE CONDITIONS

To,

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub : Declaration confirming knowledge about Site conditions
Ref : 1) NIT/Tender Specification NO: ..., ,
2) All other pertinent issues till date

I/We, hereby declare and confirm that
we have visited the Project Site as referred in BHEL Tender Specifications and acquired
full knowledge and information about the Site conditions including Wage structure, Industrial
Climate, the Law & Order and other conditions prevalent at and around the Site. We
further confirm that the above information is true and correct and we shall not raise any
claim of any nature due to lack of knowledge of Site conditions.

I/We, hereby offer to carry out work as detailed in above mentioned Tender Specification,
in accordance with Terms & Conditions thereof.

Yours faithfully,

(Signature, Date & Seal of Authorized
Representative of the Bidder)

Date :
Place:



Form No: F-05 (Rev 00)

DECLARATION FOR RELATION IN BHEL
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder failing which
the offer of Bidder is liable to be summarily rejected)

To,

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub : Declaration for relation in BHEL
Ref : 1) NIT/Tender Specification NO: ..., ,

I/We hereby submit the following information pertaining to relation/relatives of
Proprieter/Partner(s)/Director(s) employed in BHEL

Tick(~) any one as applicable:

1. The Proprieter, Partner(s), Director(s) of our Company/Firm DO NOT have any
relation or relatives employed in BHEL

OR

2. The Proprieter, Partner(s), or Director(s) of our Company/Firm HAVE
relation/relatives employed in BHEL and their particulars are as below:

Signature of the Authorised Signatory

Note:

1. Attach separate sheet, if necessary.

2. If BHEL Management comes to know at a later date that the information furnished
by the Bidder is false, BHEL reserves the right to take suitable against the
Bidder/Contractor.



Form No: F-06 (Rev 00)

NON DISCLOSURE CERTIFICATE
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

NON DISCLOSURE CERTIFICATE

I/We understand that BHEL PS __ is committed to Information Security
Management System as per their Information Security Policy.

HENCE, [/WE  MIS. .o e
who are submitting offer for providing services to BHEL PS __ against
Tender Specification No:
hereby undertake to comply with the following in line with Informatlon
Security Policy of BHEL PS

» To maintain confidentiality of documents & information which shall be
used during the execution of the Contract.

> The documents & information shall not be revealed to or shared with
third party which shall not be in the business interest of BHEL PS__

(Signature, date & seal of Authorized
Signatory of the bidder)

Date:



Form No: F-07 (Rev 00)

BANK ACCOUNT DETAILS FOR E-PAYMENT

(To be given on Letter head of the Company /Firm of Bidder, and ENDORSED
(SIGNED & STAMPED) BY THE BANK to enable BHEL release payments through
Electronic Fund Transfer (EFT/RTGS)

1. Beneficiary Name

2. Beneficiary Account No.

3. Bank Name & Branch

4. City/Place

5. 9digit M ICR Code of Bank Branch
6. IFSC Code of Bank Branch

7. Beneficiary E-mail ID
(for payment confirmation)

NOTE: In case Bank endorsed certificate regarding above has already been submitted earlier, Kindly
submit photocopy of the same



Form No: F-08 (Rev 00)

FORMAT FOR SEEKING CLARIFICATION

(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub : Request for Clarification

Ref : 1) NIT/Tender Specification NO: ..........cceeeeveeeernnnnne. :
2) All other pertinent issues till date
Reference
Sl | clause of . . . , , I
no | Tender Existing provision Bidder's query BHEL'’s clarification
Document
1
2
3
4
5
6

Yours faithfully,

(Signature, date & seal of Authorized
Representative of the Bidder)
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CONTRACT AGREEMENT Form No: F-10 (Rev 00) SAS

BHARAT HEAVY ELECTRICALS LIMITED
(A Government of India Undertaking)
Power Sector — ........... Region

CONTRACT AGREEMENT

AGREEMENT NO.

NAME OF WORK

NAME OF THE CONTRACTOR WITH FULL
ADDRESS

VALUE OF WORK AWARDED

LETTER OF INTENT NO.

TIME ALLOTTED FOR COMPLETING THE
WORK (DATE OF COMPLETION)

SIGNATURE OF CONTRACTOR (SIGNATURE OF BHEL OFFICER))
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CONTRACT AGREEMENT Form No: F-10 (Rev 00) SAS

CONTRACT AGREEMENT

THIS AGREEMENT MADE THIS DAY OF between BHARAT HEAVY
ELECTRICALS LIMITED (A Government of India Enterprise) a Company incorporated under
the Companies Act, 1956, having its Registered Office at BHEL House, Siri Fort New Delhi-
110049 (herein after called BHEL) of the ONE PART.

AND
M/S

(hereinafter called the ‘Contractor') of the

SECOND PART.

WHEREAS M/s state that they
have acquired and possess extensive experience in the field of

And Whereas in response to an Invitation to Tender No. issued by BHEL for
execution of the contractor submitted their offer
No. dated And whereas BHEL has accepted the
offer of the Contractor on terms and conditions specified in the Letter of Intent No.-------------—---
------------- dated ------------read with the references cited therein.

THIS AGREEMENT WITNESSES AND it is hereby agreed by and between the parties as follows:

1. That the contractor shall execute the work of and more
particularly described in Tender Specification No including Drawings and
Specifications (hereinafter called the said works) in accordance with and subject to
terms and conditions contained in these presents, instructions to Tenderers, General
Conditions of Contract, Special Conditions, Annexures, Letter of Intent dated -------------
and such other instructions, Drawings, Specifications given to him from time to time by
BHEL.

2. The Contractor is required to furnish to BHEL Security deposit in the form of cash/
approved securities/ Bank Guarantee valid upto ------------- for a sum of Rs.---—-----—-—--
towards satisfactory performance and completion of the Contract.

3. The Contractor has furnished a Bank Guarantee bearing no.------------------ dated -----------
------ for a sum of Rs.---------—---————--executed by in
favour of BHEL towards Security Deposit valid upto ---------

OR
The Contractor has furnished to BHEL an initial Security Deposit of Rs.---------------- in
the form of cash / approved Securities/ B.G No. dated for Rs.-—--
-------- executed by in favour of BHEL valid upto --------------

and has agreed for recovery of the balance security deposit by BHEL @ 10% of the
value of work done from each running bill till the entire Security Deposit is recovered.

OR
The contractor has furnished to BHEL an initial Security Deposit of Rs.-----(Rs.-----------
vide Bank draft No.---------------- dated --------------- and by adjusting EMD of Rs.----------
submitted vide Bank draft No. dt. ) and has agreed for recovery of

balance Security Deposit by BHEL @ 10% of the value of work done from each
running bill till the entire security deposit is recovered.

OR

Vide undertaking ref dtd :
the contractor has agreed for recovery of 100% SD from their first RA Bill.
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10.

11.

12.

13.

4. The Contractor hereby agrees to extend the validity of the Bank Guarantee for such

further period or periods as may be required by BHEL and if the Contractor fails to
obtain such extension(s) from the Bank, the Contractor, shall pay forthwith or accept
recovery of Rs.------------ from the bills in one installment and the contractor further
agrees that failure to extend the validity of the Bank Guarantee or failure to pay the
aforesaid amount in the manner specified above shall constitute breach of contract.
In addition to above, BHEL shall be entitled to take such action as deemed fit and
proper for recovering the said sum of Rs.------------

OR

In case the contractor furnishes the bank guarantee at a later date the contractor
hereby agrees to extend the validity of bank guarantee for such further period or
periods as may be required by BHEL and if the contractor fails to obtain such
extension(s) from the bank, the contractor shall pay forthwith or accept recovery of the
amount of bank guarantee given in lieu of security deposit from the bills in one
installment and the contractor further agrees that failure to extend the validity of bank
guarantee or failure to pay the aforesaid amount in the manner specified above shall
constitute breach of contract. In addition to above, BHEL shall be entitled to take such
action as deemed fit and proper for recovering the said sum.

That in consideration of the payments to be made to the Contractor by BHEL in
accordance with this Agreement the Contractor hereby covenants and undertakes with
BHEL that they shall execute, construct, complete the works in conformity, in all
respects, with the terms and conditions specified in this Agreement and the documents
governing the same.

That the Contractor shall be deemed to have carefully examined this Agreement and
the documents governing the same and also to have satisfied himself as to the nature
and character of the Works to be executed by him.

That the Contractor shall carry out and complete the execution of the said works to the
entire satisfaction of the Engineer or such other officer authorised by BHEL, within the
agreed time schedule, the time of completion being the essence of the Contract.

That BHEL shall, after proper scrutiny of the bills submitted by the Contractor, pay to
him during the progress of the said works such sum as determined by BHEL in
accordance with this Agreement.

That this Agreement shall be deemed to have come into force from -------- the date on
which the letter of intent has been issued to the Contractor.

That whenever under this contract or otherwise, any sum of money shall be
recoverable from or payable by the Contractor, the same may be deducted in the
manner as set out in the General Conditions of Contract or other conditions governing
this Agreement.

That all charges on account of Octroi, Terminal and other taxes including sales tax or
other duties on material obtained for execution of the said works shall be borne and
paid by the Contractor.

That BHEL shall be entitled to deduct from the Contractor's running bills or otherwise
Income Tax under Section 194 (C) of the Income Tax Act, 1961.

That BHEL shall be further entitled to recover from the running bills of the Contractor or
otherwise such sum as may be determined by BHEL from time to time in respect of
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consumables supplied by BHEL, hire charges for tools and plants issued (Where
applicable) and any other dues owed by the Contractor.

14. That it is hereby agreed by and between the parties that non- exercise, forbearance or
omission of any of the powers conferred on BHEL and /or any of its authorities will not
in any manner constitute waiver of the conditions hereto contained in these presents
and the liability of the Contractor with respect to compensation payable to BHEL or
Contractor's obligations shall remain unaffected.

15. It is clearly understood by and between the parties that in the event of any conflict
between the Letter of Intent and other documents governing this Agreement, the
provisions in the Letter of Intent shall prevail.

16. The following documents
1. Invitation to Tender No

and the documents specified therein.
2. Contractor's Offer No

6. Letter of Intent No dated

shall also form part of and govern this Agreement.

IN WITNESS HEREOF, the parties hereto have respectively set their signatures in the presence of

WITNESS (CONTRACTOR)

(to be signed by a person holding
1. a valid Power of Attorney)
2.
WITNESS (For and on behalf of BHEL)
1.
2.
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Form No F-11 (WAM 22)

BANK GUARANTEE (in lieu of SECURITY DEPOSIT)

In consideration of Bharat Heavy Electricals Limited (hereinafter referred to as the 'Employer' which expression shall unless repugnant to the
context or meaning thereof, include its successors and permitted assigns) incorporated under the Companies Act, 1956 and having its registered
office at ' through its Unit at....................... (name of the Unit) having agreed to exempt (Name of the Vendor /
Contractor / Supplier) with its registered office at ? (hereinafter called the said “Contractor” which term includes supplier), from demand
under the terms and conditions of the Contract reference No. dated ‘valuedatRs............ *(Rupees -
----------------------- )' (hereinafter called the said Contract), of Security Deposit for the due fulfilment by the said Contractor of the terms and conditions
contained in the said Contract, on production of a Bank Guarantee for Rs. ° (Rupees

only),

We ___ (indicate the name and address of the Bank) having its Head Office at (address of the head Office) (hereinafter referred to as
the Bank), at the request of [Contractor(s)], being the Guarantor under this Guarantee, do hereby irrevocably
and unconditionally undertake to forthwith and immediately pay to the Employer, an amount not exceeding Rs. without any demur,
immediately on demand from the Employer and without any reservation, protest, and recourse and without the Employer needing to prove or
demonstrate reasons for its such demand

Any such demand made on the bank, shall be conclusive as regards the amount due and payable by the Bank under this guarantee. However, our
liability under this guarantee shall be restricted to an amount not exceeding Rs.

We undertake to pay to the Employer any money so demanded notwithstanding any dispute or disputes raised by the Contractor(s) in any suit or
proceeding pending before any Court or Tribunal or Arbitrator or any other authority, our liability under this present being absolute and unequivocal.

The payment so made by us under this guarantee shall be a valid discharge of our liability for payment hereunder and the Contractor(s) shall have no
claim against us for making such payment.

We, further agree that the guarantee herein contained shall remain in full force and effect during the period that would be taken for the performance of
the said Contract and that it shall continue to be enforceabile till all the dues of the Employer under or by virtue of the said Contract have been fully paid
and its claims satisfied & the Employer certifies that the terms and conditions of the said Contract have been fully and properly carried out by the said
contractor(s) oracceptance of the final bill or discharge of this guarantee by the Employer, whichever is earlier. This guarantee shall initially remain
in force upto and including ® and shall be extended from time to time for such period as may be desired by the Employer. Unless ademand
or claim under this guarantee is made on us in writing on or before the ', we shall be discharged from all the liability under this
guarantee thereafter.

We, (indicate the name of the Bank) further agree with the Employer that the Employer shall have the fullest liberty without our consent and
without affecting in any manner our obligations hereunder to vary any of the terms and conditions of the said Contract or to extend time of
performance by the said contractor(s) from time to time or to postpone for any time or from time to time any of the powers exercisable by the Employer
against the said contractor(s) and to forbear or enforce any of the terms and conditions relating to the said Contract and we shall not be relieved from
our liability by any reason of any such variation or extension being granted to the said contractor(s) or for any forbearance, act or omission on the part
of the Employer or any indulgence by the Employer to the said contractor(s) or by any such matter or thing whatsoever which under the law relating to
sureties would but for this provision have effect of so relieving us.

The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee against the Bank as a principal debtor, in the first
instance without proceeding against the Contractor and notwithstanding any security or other guarantee that the Employer may have in relation to the
Contractor's liabilities.

This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or change of constitution or insolvency of the Contractor
but shall in all respects and for all purposes be binding and operative until payment of all money payable to the Employer in terms thereof. This
guarantee will not be discharged due to the change in the constitution of the Bank or the Contractor(s).

We,. oo BANK lastly undertake not to revoke this guarantee during its currency except with the previous consent of the Employer in writing.

Notwithstanding anything to the contrary contained hereinabove:

a) Theliability of the Bank under this Guarantee shall notexceed..............................

b) This Guaranteeshallbevalidupto..................
c) Unless the Bank is served a written claim or demand on or before " all rights under this guarantee shall be forfeited and the Bank
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shall be relieved and discharged from all liabilities under this guarantee irrespective of whether or not the original bank guarantee is returned to
the Bank.

We, Bank, have power to issue this Guarantee under law and the undersigned as a duly authorized person has full powers to sign
this Guarantee on behalf of the Bank.

Date Day of

for (indicate the name of the Bank)

(Signature of Authorised signatory)

ADDRESS OF THE EMPLOYER. |.e Bharat Heavy Electricals Limited
ADDRESS OF THE VENDOR/CONTRACTOR/SUPPLIER.
DETAILSABOUT THE NOTICE OF AWARD/CONTRACT REFERENCE
CONTRACT VALUE

BGAMOUNT IN FIGURES AND WORDS

VALIDITY DATE

DATE OF EXPIRY OF CLAIM PERIOD

Note:

1.

4
-

Units are advised that expiry of claim period may be kept 3-6 months after validity date. It may be ensured that the same is in line with the
agreement/ contract entered with the Vendor.

The BG should be on Non-Judicial Stamp paper/e-stamp paper of appropriate value as per Stamp Act prevailing in the State(s) where the BG is
submitted or is to be acted upon or the rate prevailing in the State where the BG was executed, whichever is higher. The Stamp Paper/e-stamp
paper shall be purchased in the name of Vendor/Contractor/Supplier /Bank issuing the guarantee.

In line with the GCC, SCC or contractual terms, Unit may carry out minor modifications in the Standard BG Formats. If required, such
modifications may be carried out after taking up appropriately with the Unit/Region’s Law Deptt.

In Case of Bank Guarantees submitted by Foreign Vendors-

From Nationalized/Public Sector / Private Sector/ Foreign Banks (BG issued by Branches in India) can be accepted subject to the
condition that the Bank Guarantee should be enforceable in the town/city or at nearest branch where the Unit is located i.e. Demand can be
presented at the Branch located in the town/city or at nearest branch where the Unitis located.

From Foreign Banks (wherein Foreign Vendors intend to provide BG from local branch of the Vendor country’s Bank)

In such cases, in the Tender Enquiry/ Contract itself, it may be clearly specified that Bank Guarantee issued by any of the Consortium Banks
only will be accepted by BHEL. As such, Foreign Vendor needs to make necessary arrangements for issuance of Counter- Guarantee by Foreign
Bank in favour of the Indian Bank’s (BHEL's Consortium Bank) branch in India. It is advisable that all charges for issuance of Bank Guarantee/
counter- Guarantee should be borne by the Foreign Vendor. The tender stipulation should clearly specify these requirements.

b.2 In case, Foreign Vendors intend to provide BG from Overseas Branch of our Consortium Bank (e.g. if a BG is to be issued by SBI Frankfurt), the

same is acceptable. However, the procedure at sl.no. b.1 will required to be followed.

b.3 The BGissued may preferably be subject to Uniform Rules for Demand Guarantees (URDG) 758 (as amended from time to time). The BG Format

provided to them should clearly specify the same.



Form No: F-12 (Rev 00)
BANK GUARANTEE FOR INTEREST BEARING REFUNDABLE ADVANCE

B.G. No. Date

This deed of Guarantee made this day of two
thousand by < Name and Address of Bank> hereinafter called the "The
Guarantor" (which expression shall unless repugnant to the context or meaning thereof be
deemed to include its successors and assigns) in favour of M/S Bharat Heavy Electricals
Limited a Company incorporated under the Companies Act, 1956, having its registered
office at BHEL House, Siri Fort, New Delhi - 110049 through its unit at Bharat Heavy
Electricals Limited, Power Sector Western Region, Shree Mohini Complex, 345 Kingsway,
Nagpur 440 001, hereinafter called "The Company" (which expression shall unless repugnant to
the context or meaning thereof be deemed to include its successors and assigns).

WHEREAS M/s. (hereinafter referred to as the Contractor)
have entered into a Contract arising out of Letter of Intent
no. dtd (hereinafter referred to as "the Contract”) for the < Name

of work > with the Company.

AND WHEREAS the Contract inter-alia provides that the Company will pay to

the Contractor interest bearing advance of Rs.
(Rupees only) on certain terms and conditions
specified in the Contract subject to the Contractor furnishing a Bank Guarantee for
Rs. (Rupees only) in favour of the
Company.

AND WHEREAS the Company has agreed to accept a Bank Guarantee from a Bank to
cover the said advance.

AND WHEREAS the Contractor has approached the Guarantor and in consideration
of the arrangement arrived at between the Contractor and the Guarantor, the Guarantor has
agreed to give the Guarantee as hereinafter mentioned in favour of the Company.

NOW THIS DEED WITNESSES AS FOLLOWS:-

(1) In consideration of the Company having agreed to advance a  sum of
Rs. (Rupees only) to the Contractor
, the Guarantor do hereby guarantee the due recovery by the Company of the said
advance with interest thereon as provided according to the terms and conditions of
the Contract. If the said Contractor fails to utilise the said advance for the purpose of
the Contract and /or the said advance together with interest as aforesaid is not fully
recovered by the Company the Guarantor do hereby unconditionally and irrevocably
undertake to pay to the Company without demur and merely on a demand, to the extent
of the said sum of Rs. (Rupees only) any claim made by the
Company on them for the loss or damage caused to or suffered by the Company by reasons
of the Company not being able to recover in full the advance with interest as aforesaid.
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BANK GUARANTEE FOR INTEREST BEARING REFUNDABLE ADVANCE

(2) The decision of the Company whether the Contractor has failed to utilise the said
advance or any part thereof for the purpose of the Contract and / or as to the extent of loss
or damage caused to or suffered by the Company by reason of the Company not being
able to recover in full the said sum of Rs. with interest if any shall be final
and binding on the Guarantor, irrespective of the fact whether the Contractor admits or
denies the default or questions the correctness of any demand made by the Company in
any Court Tribunal or Arbitration proceedings or before any other Authority.

(3) The Company shall have the fullest liberty without affecting in any way the liability of
the Guarantor under this Guarantee, from time to time to vary any of the terms
and conditions of the Contract or extend time of performance by the Contractor or to
postpone for any time and from time to time any of the powers exercisable by it against
the Contractor and either enforce or forebear from enforcing any of the terms and conditions
governing the Contract or securities available to the Company and the Guarantor shall not
be released from its liability under these presents by any exercise by the Company of the
liberty with reference to the matters aforesaid or by reasons of time being given to the
Contractor or any other forbearance, act or commission on the part of the Company or any
indulgence by the Company to the Contractor or of any other matter or thing whatsoever
which under the law relating to sureties would, but for this provision have the effect of
so releasing the Guarantor from its liability under this guarantee.

(4) The Guarantor further agrees that the Guarantee herein contained shall remain in full
force and effect during the period till the Company discharges this Guarantee, subject to
however, that the Company shall have no claim under this Guarantee after i.e. (the
present date of validity of Bank Guarantee unless the date of validity of this Bank
Guarantee is further extended from time to time, as the case may be) unless a notice of the
claim under this Guarantee has been served on the Guarantor before the expiry of the
said period in which case the same shall be enforceable against the Guarantor not
withstanding the fact that the same is enforced after the expiry of the said period.

(5) The Guarantor undertakes not to revoke this Guarantee during the period it is in force
except with the previous consent of the Company in writing and agrees that any
liquidation or winding up or insolvency or dissolution or any change in the constitution
of the Contractor or the Guarantor shall not discharge the Guarantor's liability hereunder.

(6) It shall not be necessary for the Company to proceed against the Contractor before
proceeding against the Guarantor and the Guarantee herein contained shall be enforceable
against them notwithstanding any security which the Company may have obtained or obtain
from the Contractor shall at the time when proceedings are taken against the Guarantor
hereunder be outstanding or unrealised.

(7) Notwithstanding anything contained herein before, our liability under the Guarantee
is restricted to Rs. (Rupees ). Our guarantee shall remain in force
until , l.e. the present date of validity of Bank Guarantee unless the date of
validity of this Bank Guarantee is further extended from time to time. Unless a claim or
demand under  this guarantee is made against us on or before--------- , we shall be
discharged from our liabilities under this Guarantee thereafter.
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BANK GUARANTEE FOR INTEREST BEARING REFUNDABLE ADVANCE

(8) Any claim or dispute arising under the terms of this document shall only be enforced or
settled in the courts at Nagpur only.

(9) The Guarantor hereby declares that it has power to execute this Guarantee under its
Memorandum and Articles of Association and the executant has full powers to do so on its
behalf under the Power of Attorney dated (To be incorporated by the Bank)
granted to him by the proper authorities of the Guarantor.

IN WITNESS whereof the (Bank) has hereunto set and subscribed its hand
the day, month and year first, above written.

(Name of the Bank)

Signed for and on behalf of the Bank
(Designation of the Authorized Person Signing the Guarantee)

(Signatory No. )

1. The BG shall be executed on non-judicial stamp papers of adequate value
procured in the name of the Bank in the State where the Bank is located.

2. The BG is required to be sent by the executing Bank directly to BHEL at the
address where tender is submitted / accepted, under sealed cover.
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FORM for EXTENSION OF VALIDITY OF BANK GUARANTEE
1. To be typed on non judicial Stamp Papers of value as applicable in the State of India from where
the BG has been issued or the State of India where the BG shall be operated
2. The non judicial stamp papers shall be purchased in the name of the Party on whose behalf the BG
is being issued or the BG issuing Bank

To

(Write Designation and Address of Officer of BHEL inviting the Tender)

Dear Sir
Sub : Validity of Bank Guarantee No:..............ccceeeiiiieeenn, Dated ..o, for
............................... RS ........coeennnnn...... in favour of yourself, expiry date
................ ,onaccountof M/s..............ccceieeeii i ceeeeen... N respect of
Contract Number..................... , (herein after called the Original bank Guarantee)
Atthe request of M/S..........coieiiiiiiiii i, LW i, Bank,
having its branch Office at ............ccccciiiiiiiii e, and having Head office
at ., , do hereby extend our liability under the above mentioned Bank Guarantee
number.............. dated ......cccooennnnn, for a further period of ................... Months/years
from.................. to exXpire ON ........evvvvvviiiiiieeenn,

Kindly treat this extension as an integral part of the original Bank Guarantee to which it
would be attached.

Yours faithfully

Signature................

Name & Designation.......................
Power of Attorney/Signing Power No
Seal of Bank



Form No: F-14 (Rev 01)

ajjr
PS-

MONTHLY PLAN & REVIEW WITH CONTRACTOR

Page 10of 6

Name of Project

Contract No.

Name of Work

Name of Contractor

PART- A: PLAN/ REVIEW OF WORK FOR THE MONTH OF

Date of Plan/ Review

Planned Cumulative REMARKS
Unit of Shortfall Shortfall attributable| Cumulative Shortfall (Reasons for
SN. Description of Work Measur- Unit | (QTY Planned for the | attributable to Achieved to BHEL w.r.t Plan attrlbutab!e to Cpntrac;tor Shortfall
Rate | month as per Part —C | contractor upto (as per Col. 3 of Part-| upto & including this .
ement attributable to
of last month) last month D) month
Contractor.
(Refer Note 1) .
Supporting
(a) (b) (c) (d) A B C D E=A+B-C-D documents to be
Phy. Financial | Phy |Financial | Phy. [Financial| Phy. | Financial Phy. Financial | kept as record.)
\VValue of Other Items not
mentioned above but planned to
be executed in this month
Total A 2B xC 2D 2E
BHEL CONTRACTOR

(Sign with name, designation and date)

(Sign with name, designation and date)
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H o
Hﬂ[t MONTHLY PLAN & REVIEW WITH CONTRACTOR Page 2 of 6
PS-
Name of Project Contract No.
Name of Work Name of Contractor
PART- A: Contd.......

Note 1: In addition to the work planned as per Col. ‘A’, Contractor shall also make full efforts to minimize the ‘Cumulative shortfall attributable to contractor upto the month’
as mentioned in Col. ‘B’ by enhancing its resources, so as to achieve the completion of activities as per agreed schedule. In case contractor is not able to execute the entire shortfall,
then BHEL ‘Engineer in-charge’, shall decide the priority of work to be executed and it shall be binding on the contractor.

Note 2: Percentage Shortfall attributable to contractor w.r.t. “Plan - Shortfall attributable to BHEL” for the month = [(ZE-XB)/(XA-XD)]x100
In case, (XE-XB) is negative, then it shall be treated as zero percent."

Note 3: Form 14 should include all items being planned in the current month, and all items against which shortfall was attributable to contractor till previous month. However, for practical
reason, if it is not possible to mention some of the items in Form-14 being planned to be executed in this month, then also value of such items shall necessarily be included in calculation of
Total Value.

Note 4: In case reason for shortfall attributable to contractor is w.r.t. T&P and Manpower, it should be in conformity with Part B1 and B2.

BHEL CONTRACTOR
(Sign with name, designation and date) (Sign with name, designation and date)
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aifx

PS-

MONTHLY PLAN & REVIEW WITH CONTRACTOR

Page 3 of 6

Name of Project

Contract No.

Name of Work

Name of Contractor

PART - B-1: PLAN/REVIEW OF DEPLOYMENT OF MAJOR T&Ps FOR THE MONTH OF

CONTRACTOR'S SCOPE: -

Date of Plan/ Review.....................

PLAN DEPLOYMENT STATUS
. . . Actual REMARKS
SN. Major T&P to be Deployment Weightage assigned to Actual Deployment Weighted T&P (Works affected due to
deployed as per work QTY Period planned T&P Deployed ?
planned for the month (in days) (in fraction such that *C =1) Quantity _Perlod Deployed non-deployment of
(in days) T&Ps)
A B C D E F=(CxDXxE)/(AxB)
Note:  In case, E>B, it shall be considered as E=B. Similarly, in case D>A, it shall be considered as D=A.
Percentage of T&P Deployed = XF x 100
BHEL SCOPE: -
PLAN DEPLOYMENT STATUS
SN. Major T&P to be deployed as per work planned QTY Degleor%/cr)’gent D,:\cltgaé q ActuaIP[;(rei%Igyment REMARKS
for the month . pioy! . (Works affected due to non-deployment of T&Ps)
(in days) Quantity (in days)
BHEL CONTRACTOR

(Sign

with name, designation and date)

(Sign with name, designation and date)
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ajjr
PS-

MONTHLY PLAN & REVIEW WITH CONTRACTOR

Page 4 of 6

Name of Project

Contract No.

Name of Work

Name of Contractor

PART - B-2: PLAN/ REVIEW OF DEPLOYMENT OF MANPOWER FOR THE MONTH OF

CONTRACTOR'S SCOPE: -

Date of Plan/ Review

SN.

Area of Work

Category of
Labour

No. of Labour Deployment | No. of Labour Actual
i i Deployment
required as per Period actually Period
category (in days) deployed (in days)

REMARKS

(Works affected due to non-availability of labour)

Percentage of Manpower Deployed=100 x X(CxD)/Z(AxB)

BHEL

(Sign with name, designation and date)

CONTRACTOR
(Sign with name, designation and date)
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Hﬂ[t MONTHLY PLAN & REVIEW WITH CONTRACTOR Page 50f 6
PS-
Name of Project Contract No.
Name of Work Name of Contractor
PART - C: PLAN(PHYSICAL) FOR THE NEXT MONTH i.€. cetururecreececenernnnn Date of Plan .....................
Planned T&Ps Required Manpower Required
Quantity Contractor Scope BHEL Scope REMARKS
Description of Original | (excluding | Unitof =20t No. of (Reasons for difference in
SN. P Planned shortfalls Measu- ! Major T&P to be Category | Labour Original Planned Quantity
work ; . be deployed as of required )
Quantity | attributable | rement . deployed as per . q w.r.t. Planned quantity to be
per work Quantity Quantity [ | apour as per .
to contractor lanned for the work planned for p given)
till date) i the month Category

Note 1: Planned quantity should be based on available/ expected fronts/ inputs in the next month

Note 2: “Original Planned Quantity” shall be as per latest jointly agreed programme between BHEL and Contractor before commencement of work or at the time of latest Time Extension,

as the case may be.

BHEL

(Sign with name, designation and date)

CONTRACTOR

(Sign with name, designation and date)
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Hﬂ[[ MONTHLY PLAN & REVIEW WITH CONTRACTOR Page 6 of 6
PS-
Name of Project Contract No.
Name of Work Name of Contractor

PART — D: REASONS FOR SHORTFALL ATTRIBUTABLE TO BHEL IN RESPECT OF PLAN FOR THE MONTH..................

Quantities Affected
SN. Description of Work ) Unit of Reasons for Shortfall attributable to Agency responsible for | Remarks (Supporting Documents in respect of
(from Part-A) (Physical | v el BHEL reasons for Shortfall agency responsible)
Quantity) rement
1 2 3 4 5 6 7

Notel: Reasons for shortfall shall include non-availability of fronts/ drawings/ materials/ T&P (BHEL Scope)/ clearances etc. and other hindrances for which contractor is not responsible.

Note2: Agency responsible may be BHEL Site/ MUs/ Design Centre/ BHEL Customer/ other Contractors etc.

BHEL CONTRACTOR
(Sign with name, designation and date) (Sign with name, designation and date)



MONTHLY PERFORMANCE EVALUATION OF CONTRACTOR

Form No.: F-15 (Rev 02)

Page 1 of 6
Project Vendor Package/Unit

Sl. No. Parameter for Measurement Classification Max Score Ogtca (;:;i d Measurement Key/Scheduled date Supporting Documents

#1.01 Cumulative number of days in the month, the QUALITY 1.5 Quality Officer or his authorised nominee Daily Log Book entry/Incident
nominated Quality Officer or his authorised should be available for all the days of Registers/letter references
nominee was not available working at site

#1.02 Number of instances of non- compliance wrt FQP, | QUALITY 15 No deviation from FQP, Standard Daily Log Book entry/Incident
Standard Drawings, Specifications, E&C Manuals Drawings, Specifications, E&C Manuals etc. | Registers/letter references
efc. is allowed without BHEL Engineer's

approval.

#1.03 | Percentage submission of test certificates for QUALITY 1 Submission of 100% Test certificates for Daily Log Book entry/Incident
batches of welding electrodes, cement, sand, materials as per FQP is mandatory. MM & | Registers/letter references
aggregate, consumable, Paints etc. as applicable MH package: Storage/Preservation as per
for this month OR In case of MM & MH package, manual/procedure.
monthly checks for Storage/Preservation of
material.

#1.04 Number of incidences of improper storage & QUALITY 1 Total number of non-compliances Daily Log Book entry/Incident
preservation (not in accordance to the guidelines Registers/letter references
of BHEL MUs or approved FQP) of materials,
consumables (viz. gases, welding electrodes &
fluxes, fuel etc.) & bought-out items (paints,
fasteners etc.) under the custody of the contractor

#1.05 Rework/ Rejection instances in a month QUALITY 2 Reworks/ Rejection should be as minimum | Daily Log Book entry/Incident
necessitated due to deviation from Standard as possible. Total number of reworks/ Registers/letter references
Drawings /Specifications /Manuals /E&C rejections due to reasons attributable to
procedures /FQPs or due to Poor Workmanship contractor.
by contractor

#1.06 Delay in preparation & submission of signed QUALITY 1 Within 2 days of measurements taken or Daily Log Book entry/Incident
protocols / log sheets / site register / NDT test within first 3 working days of next month, as | Registers/letter references
reports as per approved FQP/ Qualified Welder advised by BHEL Engineer
List along with photocopies of Welder ID cards /

Welder Performance Evaluation records etc. in the
month OR in case of MM / MH package
reconciliation statement / verification report.

#1.07 Number of instances for Major equipment/product | QUALITY 1 No such event should happen Daily Log Book entry/Incident
failure due to negligence/improper work/poor Registers/letter references
workmanship by contractor

#1.08 Total number of complaints received in the month | QUALITY 1 Total number of non-compliances Daily Log Book entry/Incident

on the quality of finish / aesthetics

Registers/letter references

Name and Signature of BHEL Package In-charge

Name and Signature of Contractor




MONTHLY PERFORMANCE EVALUATION OF CONTRACTOR

Form No.: F-15 (Rev 02)

Page 2 of 6
Project Vendor Package/Unit

Sl. No. Parameter for Measurement Classification Max Score Ogtca (;:;i d Measurement Key/Scheduled date Supporting Documents

#2.01 Cumulative number of days of delay in submission | PERFORMANCE 5 Number of days delayed from second Daily Log Book entry/Incident
of Plan FOR THE MONTH supported by working day of the month Registers/letter references
deployment plan of Major T&Ps and Manpower
(as per Form F-14) and relevant
construction/layout drawings - like A4 plan /
elevation views of plan status for structures /
pressure parts/Civil Works, Piping isometrics for
piping, Layout / PID / System reference sketch,

Unloading / storage plans etc.as applicable.

#2.02 Percentage of timely submission of Daily Reports | PERFORMANCE 1.5 Percentage of timely submission of daily Daily Log Book entry/Incident
for Progress of work, Resources, Consumables reports/ Scheduled date is successive next | Registers/letter references
efc. day for each day

#2.03 Number of days delayed for submission of FQP PERFORMANCE 1.5 Number of days delayed/Scheduled date is | Daily Log Book entry/Incident
log sheets / protocols / Monthly Progress Reports first 2 working days of next month Registers/letter references
for the work executed during the month under
measurement

#2.04 Percentage Shortfall attributable to contractor PERFORMANCE 35 As per Part-A of Form-14 Progress review formats
w.r.t. “Plan - Shortfall attributable to BHEL" for the
month as per Form-14

#2.05 Number of days delayed in submission of Running | PERFORMANCE 2 Number of days delayed / Scheduled date Daily Log Book entry/Incident
bills with complete supporting documents is 7th day of next month Registers/letter references
(including updated reconciliation statement of
BHEL issued material) for the month

#2.06 Number of times the Top Management of PERFORMANCE 1 Total number of instances Daily Log Book entry/Incident
contractor did not respond to critical issues of site, Registers/letter references
for the month

#2.07 Cumulative number of days in the month the PERFORMANCE 2 Cumulative number of days lost Daily Log Book entry/Incident
works were stopped / refused on interpretation of Registers/letter references
contract clauses/scope due to tendency of taking
undue advantage by interpreting contract clauses
in their favour

#2.08 Number of times rework was refused by contractor | PERFORMANCE 1 Total number of non-compliances Daily Log Book entry/Incident

Registers/letter references

Name and Signature of BHEL Package In-charge

Name and Signature of Contractor




MONTHLY PERFORMANCE EVALUATION OF CONTRACTOR

Form No.: F-15 (Rev 02)

Page 3 of 6
Project Vendor Package/Unit
Sl. No. Parameter for Measurement Classification Max Score Ogtca (;:;i d Measurement Key/Scheduled date Supporting Documents
#2.09 Cumulative number of days in the month PERFORMANCE 1 Cumulative number of days recording or Daily Log Book entry/Incident
recording / logging was not done in daily log / logging was not done / all days of the Registers/letter references
history register / hindrance register / soft form in a month
PC maintained at BHEL Site Office
#3.01 Percentage of Manpower Deployed w.r.t. Plan for | RESOURCES 7 As per Part-B2 of Form-14 Daily Log Book entry/Incident
the month as per Form-14. Registers/letter references
#3.02 Percentage of T&P Deployed w.r.t. Plan for the RESOURCES 7 As per Part-B1 of Form-14 Daily Log Book entry/Incident
month as per Form-14. Registers/letter references
#3.03 Cumulative number of major instances in the RESOURCES 3 Cumulative number of instances Daily Log Book entry/Incident
month hampering / affecting progress of work due Registers/letter references
to breakdown or non-availability of major T&P and
MME for the work, under the scope of Contractor
#3.04 Cumulative number of major instances in the RESOURCES 3 Cumulative number of instances Daily Log Book entry/Incident
month hampering / affecting progress of work due Registers/letter references
to non-availability of Consumables/ use of
improper consumables under the scope of
contractor
#4.01 Number of non-compliances during the month for | SITE 1 Total number of non-compliances Daily Log Book entry/Incident
Statutory requirements like validity of Labour INFRASTRUCTURE & Registers/letter references
Licence, Insurance Policy, Labour Insurance, PF, SERVICE
BOCW Compliance etc. and any other applicable
laws/ Regulation, Electrical Licence, T&P fitness
certificate, Contractors' All Risk Policy etc. as
applicable
#4.02 Cumulative number of days in a month poor SITE 05 Total number of non-compliances/random Daily Log Book entry/Incident
illumination is reported at storage area, erection INFRASTRUCTURE & checks Registers/letter references
area, pre-assembly area and other designated
areas by BHEL site. SERVICE
#4.03 Cumulative number of days of non-availability of SITE 1 Total number of non-compliances/random Daily Log Book entry/Incident

well-maintained toilets facilities for workers
(separate for men and women) and non-
availability of potable drinking water stations for
workers in specified areas.

INFRASTRUCTURE &
SERVICE

checks

Registers/letter references

Name and Signature of BHEL Package In-charge

Name and Signature of Contractor




MONTHLY PERFORMANCE EVALUATION OF CONTRACTOR

Form No.: F-15 (Rev 02)

Page 4 of 6
Project Vendor Package/Unit

Sl. No. Parameter for Measurement Classification Max Score Ogtca (;:;i d Measurement Key/Scheduled date Supporting Documents

#4.04 Total number of instances in the month, SITE 2 Total number of non-compliances/random Daily Log Book entry/Incident
Housekeeping NOT attended to in spite of INFRASTRUCTURE & checks Registers/letter references
instructions by BHEL -i.e. removal / disposal of SERVICE
surplus earth / debris / scrap / unused / surplus
cable drums / other electrical items / surplus steel
items / packing materials, thrown out scrap like
weld butts, cotton waste etc. from the working
area to identified locations

#4.05 Total number of instances in a month, Site Office SITE 05 No discrepancy during regular or surprise Photograph and report of the
with reasonably good facilities including enough INFRASTRUCTURE & visits Engineer
nos. of computers and printers etc. for use by SERVICE
office and supporting staff was not made
available/maintained.

#5.01 Number of days delayed in making labour SITE FINANCE 2 Number of days delayed / Scheduled date Daily Log Book entry/Incident
payments for the last month is 7th day of next month Registers/letter references

#5.02 Number of complaints from labour/ sub supplier/ SITE FINANCE 15 Total number of complaints or reporting Daily Log Book entry/Incident
sub-contractor for non-receipt of payments from Registers/letter references
contractor

#5.03 Number of times the site operations were SITE FINANCE 1.5 Total number of non-compliances Daily Log Book entry/Incident
hampered for want of funds at the disposal of site- Registers/letter references
in-charge.

#6.01 Cumulative number of days in a month the HSE & SA 1 Safety Officer should be available for all the | Daily Log Book entry/Incident
nominated Safety Officer was not available days Registers/letter references

#6.02 Shortfall in number of weekly safety meetings in HSE & SA 0.5 Safety meetings to be held every week Copy of Minutes of meeting
the month conducted or attended by the Safety
Officer

#6.03 Level of compliance w.r.t decisions taken in HSE & SA 0.5 Number of consolidated issues discussed in | Copy of Minutes of meeting, Non-
previous Safety meetings Safety meetings compliance intimation documents

from BHEL site

#6.04 Delay in submission of monthly report on safety HSE & SA Number of days delayed/Scheduled date is third | Daily Log Book entry/Incident
(including electrical safety for equipment & 1 working day of next month Registers/letter references
personnel etc.) in the prescribed form

#6.05 Number of days taken for lodging FIRs from date | HSE & SA Number of days delayed/Scheduled date is Copy of FIR lodged by Contractor
of occurrence/notice of incident of theft / accident 05 within 24 Hrs of occurrence/notice of incidence

etc.

Name and Signature of BHEL Package In-charge

Name and Signature of Contractor




MONTHLY PERFORMANCE EVALUATION OF CONTRACTOR

Form No.: F-15 (Rev 02)

Page 5 of 6
Project Vendor Package/Unit

Sl. No. Parameter for Measurement Classification Max Score Ogtca (;:;i d Measurement Key/Scheduled date Supporting Documents

#6.06 Number of times written(email, letters etc.) HSE & SA 2 Total number of non-compliances Daily Log Book entry/Incident
warning issued for non-availability/ use of Registers/letter references
improper Fall protection and rescue arrangement
as lifeline, fall arrestors, safety net, hand-railings,
covered floors, man-basket, rescue basket & kit
etc. by the contractor

#6.07 Number of times punitive fines imposed for unsafe | HSE & SA 1 Total number of non-compliances Non-compliance intimation
practices as per contract like non-availability/use documents from BHEL site
of PPEs as safety shoes, helmets, goggles,
gloves, lifeline, safety belts etc.

#6.08 Percentage compliance to Emergency HSE & SA 1 Compliance should be 100% as per HSE Non-compliance intimation
preparedness and response plan: Portable Fire- Plan or as finalized in Safety Meetings documents from BHEL site
extinguishers, Buckets, Fire-wardens, display of
emergency numbers, mock-drills, Hazard
Identification and Risk Assessment(HIRA) etc.

#6.09 Number of times the agency has defaulted on HSE & SA 0.5 Total number of instances Non-compliance intimation
display of safety posters / safety slogans / safety documents from BHEL site
barriers/emergency numbers etc. in identified
areas

#6.10 Non compliances observed during HSE and HSE & SA 05 Total number of non-compliances Non-compliance intimation
Safety Audit documents from BHEL site, Audit

Reports

#6.11 Cumulative number of days in the month, non- HSE & SA 0.5 Cumulative number of days Non-compliance intimation
availability of First Aid Kit, First Aider & documents from BHEL site
Emergency Vehicles/Ambulance.

#6.12 Number of days taken for submission of Root HSE & SA 0.5 Number of days delayed/Scheduled date is | Daily Log Book entry/Incident
Cause analysis (RCA) for the accident from the cut-off date intimated by BHEL Registers/letter references
cut-off date intimated by BHEL for submission of
RCA

#6.13 Non conductance of training (induction, job HSE & SA 0.5 Number of incidences of non-conductance | Daily Log Book entry/Incident
specific, height work etc.), tool box meeting and during the month Registers/letter references
health check-up as per Contract requirements

Total 100

Name and Signature of BHEL Package In-charge

Name and Signature of Contractor




MONTHLY PERFORMANCE EVALUATION OF CONTRACTOR

Form No.: F-15 (Rev 02)
Page 6 of 6

Project

Vendor

Package/Unit

SI. No.

Parameter for Measurement

Classification

Max Score

Score
Obtained

Measurement Key/Scheduled date

Supporting Documents

Less Deduction in Score Due to Major Accidents (Fatal, Permanent Disability or bodily injury by which
person injured is prevented to resume to work within 48 hours or more after accident,, Major Damage to

Equipment etc.) attributable to the contractor @ 3 points/ accident

Less Deduction in Score Due to Minor Accidents attributable to the contractor @ 1 point/ accident

Less Deduction in Score Due to not Maintaining of Labour Colony (if applicable) as per BHEL HSE policy
@2 points in a month on verification any day

Note:

Final Score
Performance Score Summary for the Month Total Score Score
Obtained
QUALITY 10
PERFORMANCE 50
RESOURCES 20
SITE INFRASTRUCTURE & SERVICE 5
SITE FINANCE 5
HSE & SA 10
OTHERS (deductions if any) 0
TOTAL 100

1)  Itis only indicative and shall be as per the online format issued by BHEL time to time.
2) No request will be entertained after specified date of current month w.r.t. changes requested in the scores of immediate previous month.

Name and Signature of BHEL Package In-charge

Name and Signature of Contractor




Form No: F-21 (Rev 00)

INDEMNITY BOND

(To be executed on a Non Judicial Stamp Paper of the requisite value as per Stamp Duty
prevalent in the respective State)

This Indemnity Bond executed by <name of company> having their Registered Office
at <XXXXXXXXXXX> in favour of M/s Bharat Heavy Electricals Limited, a Company
incorporated under the Companies Act, 1956, having its Registered Office at
BHEL House, Siri Fort, Asiad, New Delhi - 110049 through its Unit at Power
Sector- Region, :

State. (Hereinafter referred to as the Company)

And whereas the Company has entered into a Contract with M/s xxxxxxxxx, the
executants of this Deed (hereinafter referred to as the Contractor) as its contractor in
respect of the work of ~ “XXXXXXXXXXXXXXXXXXXXXXXXXX".

AND WHEREAS under the provisions of GCC further stipulates that the Contractor
shall indemnify the Company against all claims of whatever nature arising during the
course of execution of Contract including defects liability period of <xx Months > i.e
till <X XX XXXX>

Now this deed witness that in case the Company is made liable by any Authority
including Court to pay any claim or compensation etc. in respect of all labourers or
other matters at any stage under or relating to the Contract with the Contractor , the
Contractor hereby covenants and agrees with the Company that they shall indemnify
and reimburse the Company to the extent of such payments and for any fee,
including litigation charges, lawyers’ fees, etc, penalty or damages claimed against the
Company by reason of the Contractor falling to comply with Central/States Laws,
Rules etc, or his failure to comply with Contract ( including all expenses and
charges incurred by the Company).

The Contractor further indemnifies the Company for the amount which the Company
may be liable to pay by way of penalty for not making deductions from the Bills of the
Contractor towards such amount and depositing the same in the Government
Treasury.

l1]Page



Form No: F-21 (Rev 00)

INDEMNITY BOND

(To be executed on a Non Judicial Stamp Paper of the requisite value as per Stamp Duty
prevalent in the respective State)

The Contractor further agree that the Company shall be entitled to with hold and adjust
the Security Deposit and/or with hold and adjust payment of Bills of Contractor
pertaining to this Contract against any payment which the Company has made or is
required to make for which the Contractor is liable under the Contract and that such
amount can be withheld, adjusted by the Company till satisfactory and final settlement
of all pending matters and the Contractor hereby gives his consent for the same.

The Contractor further agrees that the terms of indemnity shall survive the termination
or completion of this contract.

The contractor further agrees that the liability of the contractor shall be extended on
actual basis notwithstanding the limitations of liability clause, in respect of :

1. breach of terms of contract by the contractor

2. breach of laws by the contractor

3. Dbreach of Intellectual property rights by the contractor

4. breach of confidentiality by the contractor

Nothing contained in this deed, shall be construed as absolving or limiting the liability
of the Contractor under said Contract between the Company and the Contractor.
That this Indemnity Bond is irrevocable and the condition of the bond is that the
Contractor shall duly and punctually comply with the terms and the conditions of this
deed and contractual provisions to the satisfaction of the Company.

In witness where of M/s xxxxxxxxxxxxx these presents on the day, month and year
first, above written at xxxxxxxx by the hand of its signatory Mr. XXXXXXXXXXX.

Signed for and on behalf of
M/S XXXXXXXXXXXXXXX

Witness:
1
2

2| Page



Form No: F-22 (Rev 00)

CONSORTIUM AGREEMENT

(To be executed on Rs. 50/- Non — Judicial Stamp Paper)

THIS AGREEMENT is made and executed on this day of

by and between (1) M/s , ( The First Party, i.e, the
Bidder) a company incorporated under the Companys Act 1956, having its
registered office at (herein after called the
"Bidder", which expression shall include its' successors, administrators,
executors and permitted assigns) and (2) M/s
(The Second Party, i.e, the associates), a company incorporated under the
Company's Act 1956, having its registered office at
(herein after called the “ Associates", which
expression shall include its' successors, administrators, executors and
permitted assigns).

WHEAEAS the Owner, Bharat Heavy Electricals Ltd, a Government of India
Undertaking, proposes to issue / issued an NIT (herein after referred to as the
said NIT) inviting bids from the individual Bidders for undertaking the work of
, at
(herein after referred to as the said

works).

WHEREAS the said NIT enables submission of a bid by a Consortium subject
to fulfillment of the stipulations specified in the said NIT.

AND WHEREAS M/s ( The First Party, i.e,
the Bidder) will submit its proposal in response to the aforesaid invitation to
bid by the Owner for

as detailed in the Bid doc. no. < TENDER REF-------- >

AND WHEREAS M/s (The First Party, i.e the
Bidder) itself is meeting all the qualifying requirements except the qualifying
requirements of (as

detailed in the NIT) and in order to fully meet the qualifying requirements of
NIT, this tie-up agreement is being entered into with M/s
(The Second Party, the Associates) , who
fully meet the balance part of the said works

( ).

WHEREAS the First Party and the Second Party are contractors engaged in
the business of carrying out various items of works. WHEREAS the two parties
have agreed to constitute themselves into a consortium for the purpose of
carrying out the said works, and that the consortium will be continued till the
completion of the works in all respects.

WHEREAS the parties have agreed to certain terms and conditions in this
regard:

Page 1 of 3



Form No: F-22 (Rev 00)

CONSORTIUM AGREEMENT

NOW THEREFORE THIS AGREEMENT WITNESSETH AS FOLLOWS :
1. First and Second parties hereby constitute themselves into a
Consortium for the purpose of bidding and undertaking the said works
pursuant to the said NIT as hereinafter stated.

2. The First Party will be the leader (Lead Partner) and will be responsible
for the entire works.

CONSORTIUM AGREEMENT

3.  The First Party shall undertake the following part(s) of work detailed in
the NIT namely

4.  The Second Party shall undertake the following part(s) of work detailed
in the said NIT namely

5.  The parties hereby declare and confirm that each of them will fulfill the
required minimum qualifying requirements as prescribed in the said NIT
for the works agreed to be undertaken by them as stated here-in-above.

6. It is also agreed between the parties hereto that all of them shall be
individually and severally responsible for the completion of the said
works as per the schedule. Further, if the Employer/Owner sustains
any loss or damage on account of any breach of the Contracts, we
the, Consortium partners individually and severally undertake to
promptly indemnify and pay such losses / damages caused to the
Employer/Owner on its written demand without any demur,
reservation, contest or protest in any manner whatsoever.

7. The parties hereby agree and undertake that they shall provide
adequate finances, suitable Tools, Plants, Tractors, Trailers, other
transportation equipment, other Tools & Plants, Measuring & Monitoring
Equipments (MMEs), Men and Machinery etc. for the proper and
effective execution of the works to be undertaken by them as specified
here-in-above.

8. It is agreed interse between the parties hereto that all the
consequences liabilities etc., arising out of any default in the due
execution of the said works shall be borne by the party in default, that is
by party in whose area of works default has occurred, provided however,
so far as M/s Bharat Heavy Electricals Limited is concerned, all the
parties shall be liable jointly and severally.

Page 2 of 3



Form No: F-22 (Rev 00)

CONSORTIUM AGREEMENT

IN WITNESS HEREOF the parties above named have signed this agreement

on the day month and year first above written at (Place) .
WITNESS For
1. NAME (FIRST PARTY)

2. OFFICIAL ADDRESS

WITNESS For

1. NAME (SECOND PARTY)
2. OFFICIAL ADDRESS

[The successful bidder shall have to execute the " JOINT DEED OF
UNDERTAKING " in the format to be made available by BHEL at the time of
awarding].

Page 3 of 3



Claim for Refund of Security Deposit

Ref No.:
1 Name and address of the contractor
2 Contract Agreement/Work Order No.
3 Date of contract agreement/work order
4 Name of the work undertaken
5 Date of commencement of the work
6 Date of completion of the work
7  Period of Maintenance
8 Date on which the final bill was paid
9 Last date of making good the defect, if any, during maintenance period
10 Expenditure incurred by BHEL during maintenance period, if any, recoverable
11 Date on which security deposit refund falls due as per contract
12 Amount deposited/recovered
Details Mode Amount

13 LESS amounts recoverable (with details)

(i) Amount spent by BHEL on maintenance:

(i) Payments made on behalf of contractor :

(iii) Court dues / penalties / compensation

(iv) Other recoveries for services etc.

(v) Security deposit released with final bill (%):
14 Net amount recommended for release (12-13):

Details Mode Amount

Date:

Signature of Engineer in Charge

Form No F-23 (WAM 10)

Date:

Form No. F-23 (WAM 10) (Contd.)



(Contd.) Form No F-23 WAM 10

CERTIFICATE TO BE FURNISHED BY THE CONTRACTOR

I/We have no claim or demand outstanding against BHEL ....................... for the work done or for labor or material
supplied or any other account arising out of or connected with the contract agreement/work order (No.............. dated
............. ) and the payment of this bill shall be in full and final

Date: Signature of Contractor

CERTIFICATE TO BE FURNISHED BY SENIOR ENGINEER

Certified that

- The payment recommended for release is in order and there are no demands other than those included in the claim

outstanding from the contractor;

- The maintenance period as per the contract agreement is over and the contractor has carried out the works required
to be carried out by him during the period of maintenance to our satisfaction, and all expenses incurred by the

company on carrying out such works have been included for adjustment;
- Allthe objections raised so far have been settled;

- Anote of refund of security deposit has been made in the measurement book and contract agreement/work order.

Date: Signature of Senior Engineer

FOR USE IN FINANCE DEPARTMENT

Passed for

Accountant Accounts Officer



REFUND OF GUARANTEE MONEY
BHARAT HEAVY ELECTRICALS LIMITED

Form No: F-24 (Rev 00)

POWER SECTOR, REGION
Ref No: Date:
1. Name and Address of Contractor
2. Contract Agreement/LOI No
3. Date of Contract Agreement/LOI
4. Name of the Work undertaken
5. Date of commencement of the Work :
6. Date of Completion of the Work
7. Period of Maintenance
(Guarantee Period)
8. Date on which the Final Bill was paid :
9. Last date of making good the defect :
during Maintenance Period
10. Expenditure incurred by BHEL during
Maintenance Period, if any, recoverable
11. Date on which Guarantee Money refund:
falls due as per Contract
12. Amount of Guarantee Money to be refunded:
13. Less Amounts recoverable (with details)
a. Amount spent by BHEL on maintenance ;
b. Payments made by BHEL on behalf of Contractor:
c. Court dues/penalties/compensation
d. Other recoveries for Services, etc
e. Totalof ‘@’ to'd’
14. Net Amount recommended for release (12-13)
Signature of Site In-Charge
Date:
[Type text] Page 1



Form No: F-24 (Rev 00)

REFUND OF GUARANTEE MONEY

BHARAT HEAVY ELECTRICALS LIMITED
POWER SECTOR, REGION

CERTIFICATE TO BE FURNISHED BY THE CONTRACTOR

I/We have no claim or demand outstanding against BHEL , for the work done
or for labour or material supplied or any other account arising out of or connected with the Contract
Agreement/LOI (No dated ) and

the payment of this bill shall be in full and final settlement of all my/our claims and demands including the
‘Deposits’ of the Contract Agreement/LOI referred to.

Signature of Contractor
Date:

CERTIFICATE TO BE FURNISHED BY SENIOR ENGINEER/CONSTRUCTION MANAGER

1. Certified that

a. The payment recommended for release is in order and there are no demands other than
those included in the claim outstanding from the Contractor

b. Maintenance period (Contract Guarantee period) is over and the Contractor has carried
out the works required to be carried out by him during the period of maintenance
(Guarantee) to our satisfaction, and all expenses incurred by the Company on carrying out
such works have been included for adjustment

c. All objections raised so far have been settled

d. A note for refund of Guarantee Amount has been made in the Measurement Book and
Contract Agreement/Work Order

Signature of RSM
D
FOR USE IN ACCOUNTS DEPARTMENT
Passed for Rs ( Rupees only)
Accountant Accounts Officer
ACKNOWLEDGE BY THE CONTRACTOR
Received Rs in full and final settlement of my/our claim
Signature of Contractor
Date:

[Type text] Page 2



Form No: F-25 (Rev 00)

POWER OF ATTORNEY for SUBMISSION OF TENDER/SIGNING CONTRACT

AGREEMENT
(To be typed on non judicial Stamp Papers of appropriate value as applicable and Notarised)

KNOW ALL MEN BY THESE PRESENTS, that I/We do hereby make, nominate, constitute
and appoint Mr ..., , whose signature given below herewith to be
true and lawful Attorney of M/S.........cccccciiiiiiiiii, hereinafter called
‘Company’, for submitting Tender/entering into Contract and inter alia, sign, execute all papers
and to do necessary lawful acts on behalf of Company with M/s Bharat Heavy Electricals Ltd,
Power  Sector Region, , In connection with

And the Company do hereby agree to ratify and confirm all acts, deeds, things or proceedings
as may be lawfully done by the said attorney and by or on behalf of the company and in the
name of the company, by virtue of the powers conferred herein and the same shall be binding
on the company and shall have full force and effect.

IN WITNESS WHEREOF the common seal of the company has been hereunto affixed in the
manner hereinafter appearing on the document.

Dated at , this day of

Director/CMD/Partner/Proprietor

Signature of Mr............ (Attorney)

Attested by: Director/CMD/Partner/Proprietor

Witness

Notary Public



Form No: F-26 (Rev 00)

ANALYSIS OF UNIT RATES QUOTED
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

To,
(Write Name & Address of Officer of BHEL inviting the Tender)
Dear Sir,

Sub : Analysis of Unit Rates Quoted
Ref : Tender Specification No: ...,

Analysis of Unit Rates quoted by us in respect of above Tender is as detailed

SN DESCRIPTION % OF QUOTED REMARKS
RATE

01 | SITE FACILITIES VIZ., ELECTRICITY,
WATER OTHER INFRASTRUCTURE.

02 | SALARY AND WAGES +
RETRENCHMENT BENEFITS

03 | CONSUMABLES

04 | T&P DEPRECIATION & MAINTENANCE

05 | ESTABLISHMENT & ADMINISTRATIVE
EXPENSES

06 | OVERHEADS

07 | PROFIT

TOTAL 100%

Yours faithfully,

(Signature, Date & Seal of Authorized
Representative of the Bidder)



Form No: F-27 (WAM-06)

Running Account Bill

Departmental Bill No.

Name of the Contractor Date:

Name of the Work: Division Sub-Division:

Sanctioned Estimate: Date of written order to commence the Work: Period of work covered in this bill:
Code No.: Date of commencement of work:

Contract Agreement No.: Dated: Due date of completion as per agreement
Date of approval of Competent Authority for time extension as applicable (copy to be enclosed).
I. ACCOUNT OF WORK EXECUTED
Adhoc payment for work not
previously measured ' . e Payment on the

Total as Since Total ltem N Do Quantity Quantity basis of actual Quantity basis of actual
per last last upto ef E- e?c p k° as per | executed Rate Unit alE TNt executed since _measurement Remarks
running | running date SN Ofwork: | agreement | upto date upto date last RA bill since last running
account | account account bill

bill bill

1 2 3 4 5 6 7 8 9 10 1 12 13

** 1. Whenever payment is made on adhoc basis without actual measurements the amount in whole rupees should be entered in columns 1 to 3 only and not in columns 7 to 12

2. Whenever there is an entry in column 12 on the basis of actual measurement, the whole of the amount previously paid without detailed measurement should be adjusted by a minus entry in
column 2 equivalent to the amount shown in column 1, so that the total upto date in column 3 may become nil.

Total value of work done upto date 7N R —
Deduct value of work shown on the last Running Account Bill |\
Net value of work done since last Running Account Bill () I

Rupees (in words)

Note :

Wherever adhoc payments to contractors against running bills are made in accordance with the extant Works Policy, the amount so paid shall be adjusted.

(Contd.) Form No F-27 (
WAM 06)



Contd.) F No F-27
Il. MEMORANDUM OF PAYMENTS (oA og

1. Total value of work actually measured as per Account No. I, Column 10 (A) e
2. Total upto date adhoc payment for work covered by approximate or

plan measurements as per Account |, Col. 3 (B) e e,
4. Total upto date payments [(A)+(B)] (C) s
5. Total amount of payments already made as per entry (D) of last Running

Account Bill No. ............... dated ............ forwarded to the Accounts

Departmenton ................ (D)

6. Balance [(C) - (D)]

7. Payments now to be made:
a) bycash/cheque
b) by deduction for value of materials supplied by BHEL vide Annexure A attached
c) by deduction for hire of tools and plant vide Annexure B attached
d) by deduction for other charges vide Annexure C attached
e) by deduction on account of security deposit
f) by deduction on account of Income Tax e s

Note: Amounts relating to items 4 to 6 above should be entered in column |l and those relating to item 7 in column |. The amount shown against item 6 and the total of item 7 should
agree with each other.

lll. CERTIFICATE OF THE ENGINEER IN CHARGE

1 | "The measurements on which the entries in column 7 to 12 of Part | of this Bill (Account of work executed) are based were made by ............cccoociiiiiiiiiiiiiniiiiic e
................................................................ and arerecorded at PAgES .........veviuiieiiiie e (Name and Designation)
of Measurement Book NO. ..........cccoveniiiiiiiinnnns "

2 | Certified that the methods of measurement are correct and the work has been carried out in accordance with the terms and conditions, schedules, specifications and
drawings etc. forming part of the contract agreement, subject to deviations included in the deviation statement (Annexure D)

3 | Certified that in addition to and quite apart from the quantities of work actually executed as shown in column 10 of Part |, some work has actually been done in connection with
several items and the value of the such work is, in no case, less than the adhoc payments as per column 3 of Part |, made or proposed to be made, for the convenience of the
contractor in anticipation of, and subject to the results of, detailed measurement which will be made as soon as possible.

4 | Certified that measurements by Engineer-incharge and test check of prescribed percentage of measurements by the concerned superior authorities has been carried out.

5 | Certified that there are no pending recoveries from the contractor on account of chargeable items (e.g T&P, consumables, material, etc.) issued either by BHEL or by the
customer and other recoveries like power, water, quarter, tax liability towards declaration forms etc.

6 | Certified that with regard to the free issues, regular reconciliation is being done, completed upto ------------- and there are no recoveries pending from the contractor on account
of suchissues in excess of requirement for execution of work as per contract.

7 | Certified that there is no pending recovery for damaged material issued free of cost.

8 | Certified that the contractor has fulfilled all the requirements as per contract with reference to statutory obligations (PF, ESI, Minimum Wages, BOCW, Insurance etc.), support
services such as service manpower, computer system, T&P etc

Signature of Contractor Signature of Engineer in Charge
Designation:
Date: Date:

(Contd.) Form No F-27 (
WAM 06)



IV. CERTIFICATE OF THE SENIOR ENGINEER zf‘:ﬁzﬁggwm No F-27

1 | "Certified that the measurements have been check measured to the prescribed extent Dy ....... ... e
.................................................................... at site and also by the undersigned and the relevant (Name and Designation)
entries have beeninitialed in the Measurement Book. (vide pages ............c.ccoeviiiiiininnennnn. )

2 | Certified that all the measurements recorded in the measurement book have been correctly billed for

3 | Certified that all recoverable amounts in respect of materials tools and plant etc. and other charges have been correctly made vide annexures Ato C attached.

Certified for payment * of RS. ......cocoiiiiiiiii (RUPEES ... ettt a e ettt e bt e ettt et only)

* Here specify the net amount payable.

Date: Signature of Senior Engineer

V. ENTRIES TO BE MADE IN THE FINANCE DEPARTMENT

Code No.:
Accounts BillNO.........ocoeiiiiiiieeeececeeee e dated.......ccceeeeennn. ALLOCATION
Enteredin Journal Book vide entry NO. ..........ccccceeieen. dated......cccveveeeen. Estimate No: Debit Credit
(Gross amount) (Deductions)
Passedfor........cccoeevieeiiieeeeeeeee e, RS, oo Name of Work :
Less Deductions ..........ccccveeeeieiiiiiennnnnnn. RSt Account code head
Netamountpayable ............ccceovininnn RS it
(RUPEES ...ttt e only)
Payable to Shri/M/S.......coooiiiiiiiie e by cheque/cash
Entered in Contractors ledgerNo. ...........cccccceeiiienen. Page......cocoviiinnienne Total
Assistant Accountant Finance Executive
Date: Date: Date:

(Contd.) Form No F-27 (
WAM 06)



ANNEXURE A

Statement showing details of materials issued to the contractor Shri / M/S
and covered by the agreement

(Contd.) Form No F-27
( WAM 06)

in respect of Contract Agreement / Work Order

NO....ooviiiiiinn Dated.......coooiiiii
Issue voucher No. | Description of Quantity
Stores Issue ; )
and date allotted material - actually Balance quantit
SI.No. Voala%h(ejerxt,\e!o' by issued to the Quantity issued incorporated with contractory If recoverable from the contractor
stores to the SIV contractor in the work
Rate at Amount Amount Balance now
Free Chargeable Free Chargeable|  which recovered upto Remarks
9 g recoverable recoverable previous bill recovered
1 2 3 4 5 6 7 8 9 10 1 12 13 14
Total
Certified that ....................... (balance quantity of free issue material as per Col. 8 above) is physically available with the Contractor.
Signature of Contractor Signature of Engineer in Charge Signature of Senior Engineer
Date: Date: Date:
ANNEXURE B
Statement showing tools and plant issued to the CONtrACIOr SNFI/IMI/S. ...... ... e ettt ettt et
inrespect of ContractAgreementNo.................cocooeiine Dated.......ooooviiiiiii
Sl Description of Tools Period for Rate at which recovery Amount Amount recovered Balance R K
No. and Plant Issued which issued is to be made recoverable upto previous bill Recovered now emarks
1 2 3 4 5 6 7 8
Total

Signature of Engineer in Charge
Date:

Signature of Contractor
Date:

Signature of Senior Engineer

Date:

(Contd.) Form No F-27 (

WAM 06)




ANNEXURE C (Contd.) Form No F-27

( WAM 06)

Statement showing details of other recoveries to be made from the contractor SHII/II/S. ........c..oiiiiiiii s in respect of contract

Agreement NO................... Dated..........ocoeeies

Nsé_ Particulars Unit Quantity Rate Amount recoverable Au?;?g gtré\e,ﬁ)ol]/: [)?I(Ij Arrgggcérr;%w Remarks

1 2 3 4 5 6 7 8 9

1. | Water charges

2 Electricity charges

3. | Seignorage charges

4 Medical charges

Cost of empty gunny bags and

5. empty containers not returned

6.

7.

8.

Total
Signature of Contractor Signature of Engineer in Charge Signature of Senior Engineer
Date: Date: Date:
ANNEXURE D
DEVIATION STATEMENT
Name of the Contractor: Contract Agreement No
Name of Work: Date:
— Quantity ) Quantity | Total quantity Amount as Amount Total Amount : Reason for
S. | Description| ;. as per Quantity further | anticipated on | Rate as petr Rate as per Amountas| fyrther | anticipated on Difference deviation with
No.| of ltem agreement | @S executed | anticipated | completion | @9reement| executed | ggreement | xecuted | anticipated | completion authority, if any
Excess | Savings

1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16

Signature of Engineer in Charge Signature of Senior Engineer

Date : Date:



Departmental Bill No:

Date:

Name of the Contractor:

Name of the Work:

Sanctioned Estimate:

Division:

Date of Written order to commence the work:

Date of commencement of the Work:

Final Bill

Sub-Division:

Form No F-28 ( WAM 07)

Contract Agreement/ Work Order No: Dated: Due date of completion as per Agreement:
Date of actual completion of the work:
I. ACCOUNT OF WORK EXECUTED
Adhoc payment for work Payment on . Payment on the
not previously measured ** Itemthneo. of Description Quantity Quantity the basis of scilnuce;nltggt ba);is of actual
- as per executed i actual . measurement
Total as per | Since last Total agreement / of work agree?nent upto date Rate Unit measurement running | since last running Remarks
last running | running | ;t6 gate | Work order upto date account bill account bill
account bill | account bill
1 2 3 4 5 6 7 8 9 10 11 12 13

** Whenever there is an entry in column 12 on the basis of actual measurement, the whole of the amount previously paid without detailed measurement should be adjusted by a minus entry in

column 2 equivalent to the amount shown in column 1, so that the total upto date in column 3 may become nil.

Total value of work done upto date

Deduct value of work shown on the last Running Account Bill

Net value of work done since last Running Account Bill

(Contd.) Form No F-28 (
WAM 07)



Il. MEMORANDUM OF PAYMENTS (Contd.) Form No F-28 ( WAM 07)

Total value of work actually measured as per Account No. | column 10 A)
2 Deduct amount of payments already made as per last running account bill No. ...............

dated ............... B)
3 Payment now to be made [(A) - (B)] ©<C)

Deduct amounts recoverable from the contractor on account of :
a) Materials supplied by BHEL vide Annexure A attached
b) Hire of tools and plant vide Annexure B attached

c) Other charges vide Annexure C attached

d) Income Tax

Total Deductions

Balance

Refunds of Security Deposit

Net amount to be paid to the contractor

Net value RUPEES (IN WOIAS) ... ettt et ettt ettt ettt e et et e et e e et e e e e e a e Only

I/ We hereby certify that I/We have performed the work as per the terms and conditions of Contract Agreement/Work Order No.......... Dated.................. for which payment
is claimed as above and that I/We have no further claim under this agreement/work order.

Signature of the Contractor

Date:
i CERTIFICATE OF THE ENGINEER IN CHARGE
"1. The measurements based on which the entries in columns 7 to 11 of Part | of this bill (Account of work executed) were made by
(Name and Designation)
andarerecorded atpages.........coccveiiiiiiiiinininnnn. of measurement book NO. ... ...
2. Astatement showing the quantities of stores issued to the contractor (whether free or on recovery basis) and their disposal is attached."
Date: Signature of Engineer incharge
Designation:

(Contd.) Form No F-28 ( WAM 07)



IV CERTIFICATE OF THE SENIOR ENGINEER (Contd.) Form No F-28 (WAM 07)

"1. Certified that | have personally inspected the work and that the work has been physically completed on the due date in accordance with the terms and conditions, schedules,
specifications and drawings etc., forming part of the contract agreement, subject to the deviations noted in Deviation Statement (Annexure D).

2. Certified that the measurements have been check measured to the prescribed extent Dy...........cooiiii e

(Name and Designation)

initiated in the measurement book (vide pages............cooeuviiiiiiiiiiiiiia, )

Certified that the methods of measurement are correct.

Certified that the measurements have been technically checked with reference to contract drawings, deviations etc.

Certified that the measurements recorded in the measurement book have been correctly billed for at the contract rates or approved rates.

Certified that all recoverable amounts in respect of stores, tools and plant, water, electricity charges etc. have been correctly made vide Annexures Ato C and that there are no

other demands outstanding against the contractor on this contract.

7. Certified that the issues of all stores as per statement attached (whether charged to the contractor or direct to the work) have been technically checked and represent fair and
reasonable issues for the items of work executed vide Annexure E.

8. Certified that all statutory requirements including PF, ESI, Minimum wages, Insurance, GST, BOCW, etc. are complied with by the Contractor. This should be duly backed by
the relevantdocuments.”

o0k w

Certified for payment of *Rs.............coceieneee (RUPEES . .. e e e only).

*Here specify the net amount payable Signature of Senior Engineer
Date

IV ENTRIES TO BE MADE IN THE FINANCE DEPARTMENT

Account code Debit Credit
head (Gross Amount) (Deductions)
Passed for............cocooviiiiiii, RS..iiiiiii,
Less Deductions.............ccc.cunen. RS..iiiiiiiie,
Net Amount Payable.................. RS..iiiii
(RUPEES. ...t only)
TOTAL
Assistant Accountant Finance Executive
Date: Date: Date:

(Contd.) Form No F-28 ( WAM 07)



ANNEXURE A Part | (Contd.) Form No F- 28 ( WAM 07)

Statement showing details of materials issued to the contractor Shri / M/S....... ... in respect of Contract Agreement / Work Order

NO....ooviiiiiin Dated.......cooviiiii and covered by the agreement
Stores o ) ) é}glt eSrI If recoverable from t he Contractor
si Issue Issue voucher No. | Description of material Quantity actually re e
No Voucher | and date allotted by issued to the Quantity issued | incorporated in Amount
- | No.and | stores to the SIV contractor the work contractor or | Rate at which | Amount | recovered unto | Balance now
date supplied free | "recoverable | recoverable ; P recovered Remarks
previous bill
1 2 3 4 5 6 7 8 9 10 11 12
Signature of Contractor Signature of Engineer in Chardetal Signature of Senior Engineer
Date: Date: Date:
ANNEXURE A
Part Il
Statement showing details of materials issued to the contractor Shri / M/S...... ... in respect of Contract Agreement / Work Order
NO...iiiiiin Dated.........ccceevnnnn. and not covered by the agreement
Stores Issue Issue voucher No. Description of material Quantity actually Amount
Sl. ; - ; ; Amount Balance now
Voucher No. and date allotted by issued to the Quantity issued incorporated in Issue Rate recovered upto Remarks
No. and date stores to the SIV contractor Y the work recoverable | “previous bill recovered
1 2 3 4 5 6 7 8 9 10 1"
TOTAL
Add Departmental Charges
Add GST (Wherever applicable)
GRAND TOTAL
Signature of Contractor Signature of Engineer in Charge Signature of Senior Engineer
Date: Date: Date:

Note: Cost of materials recovered in this bill should be shown against item 4 (a) of the memorandum of payments. The amounts of taxes and departmental charges recovered
in this bill should be incorporated in Annexure C.

(Contd.) Form No F-28 ( WAM 07)



ANNEXURE B

(Contd.) Form No F-28 ( WAM 07)

in respect of contract Agreement / Work Order

NO..oiii Dated.....coooviiiii
Sl. Description of Tools Period for iactgvitrwiziig Amount Amount recovered Balance now
No. and Plant Issued which issued be mgde recoverable upto previous bill recovered Remarks
1 2 3 4 5 6 7 8
TOTAL

Signature of Contractor
Date:

Signature of Engineer in Charge

Date:

Signature of Senior Engineer

Date:

ANNEXURE C
Statement showing details of other recoveries to be made from the contractor Shri/M/s............cc.cooiiiiiiii, in respect of Contract Agreement / Work Order
NO...iiii Dated.......c.ovviiiiiiiii
,\%_ Particulars Unit Quantity Rate reéc:?/glrjggle ﬁ';&”ggﬁ%%‘fﬁﬁ,d Arrgggcérré%w Remarks

1 2 3 4 5 6 7 8 9
1 Water charges
2 Electricity charges
3 Medical charges
4 Cost of empty gunny bags and

empty containers not returned
5
6
7

TOTAL

Signature of Contractor
Date:

Signature of Engineer in Charge

Date:

Signature of Senior Engineer

Date:

(Contd.) Form No F-28 ( WAM 07)



ANNEXURE D (Contd.) Form No F-28 (WAM 07)

DEVIATION STATEMENT

Name of the Contractor: Contract Agreement/Work Order No.

Name of the Work: Date:
SL Quantity as per | Quantit Rate as per | Rat Amountas | 5 t Difference Reason for the
No. Description of Item Unit y ‘t) van |tygs a reemgnt ae tasd per mount %S deviation with
0. agreemen execute g execute agreement execute! Excess Savings authority, if any
1 2 3 4 5 6 7 8 9 10 11 12
TOTAL
Signature of Engineer in Charge Signature of Senior Engineer
Date: Date:
ANNEXURE E
Statement showing the consumption of materials issued to the contractor Shri/M/s. .................ccciiiiiiiiiiiiiiciieeieeeeeeeeeen .. iN Tespect of Contract Agreement / Work Order
No....cvvnenen Dated......cooovvviiiiiiiiii
Name of the Work:
ON RECOVERY BASIS
Quantity to be Variation in Amount Recoverable
) ) ) ; tion Rate chargeable | h
- Quantity Quantity actually Particulars | issued as per | _consump for excess/short | [OF excess/short
SL. Description . ; : d data | (difference between X s 1
: actuall incorporated of disposal | approvea data consumption,
No. of material unt issuedy in thg work Balance of balgnce for work colum 5 & 8 consifug:]ptlon, including materials Remarks
actually done Y not returned, if any
More Less
1 2 3 4 5 6 7 8 9 10 11 12 13
1 Cement
2 Bricks
3 Wood
4 Asbestos Sheet
5 Iron Material
6
7
Signature of Contractor Signature of Engineer in Charge Signature of Senior Engineer
Date: Date: Date:
Note:

1. The quantities shown in columns 4 and 5 above should tally with those shown in columns 5 & 6 respectively of Annexure A (Part | and Il)
2. Data statement of theoretical consumption should be attached in support of quantity specified in column 8.

(Contd.) Form No F-28 ( WAM 07)




ANNEXURE F

(Contd.) Form No F-28 ( WAM 07)

in respect of Contract Agreement / Work Order

[\ (o F dated......coooiiiii
Name of the Work:
FREE OF COST
. ) Quantity Quantity Nature of | Rate chargeable | Amount recoverable
,\?I' Stores Issue D?scnptl_oT Unit Q_uantgy required consumed Bg?lance disposal for |  for material not for material not Remarks
0 Voucher No. of materia Issue asperdata | inthe work (if any) the balance returned returned
1 2 3 4 5 6 7 8 9 10 11 12

Signature of Contractor
Date:

Signature of Engineer in Charge
Date:

Signature of Senior Engineer
Date:

Form WAM 7 (Contd.)



(Contd.) Form No F-28 (WAM 07)
ANNEXURE G

QUESTIONNAIRE TO BE ANSWERED BY THE ENGINEER IN CHARGE AND SENIOR ENGINEER
(Correct particulars and answers to be recorded)

1. Name ofthe Work:

2. Name of the Contractor:

3. Date of commencement of the Work:

4. Contractagreement/Work Order No. and date:

5. Reference tothe supplementary Agreement No. if any:

6. Whetheradministrative approval and technical sanction has been accorded by the competent authority? If so, cite reference?

7. Whether sanction of the competent authority and financial concurrence of the Finance Department for award of the work has been accorded? If
so, cite reference.

8. Whether the work has been completed in time? If not whether penalty has been levied or sanction of the competent authority for extension of time
granted and communicated to the Finance Department with reasons for grant of extension? (Due and actual date of completion of the work and
reference to letter No. and date granting the extension of time should be given).

9. (a)Whetherthe rates allowed in the bill have been checked with the contract agreement?

(b) Whether the rates for extra/supplemental items have been approved by the competent authority and the sanction communicated to the
Finance Department together with rate analysis? If so, cite reference

10. Whether deviations have been approved by the competent authority? If yes, give reference to the approval; if not, give reasons.

11. Whether the rates of recovery of stores issued to the contractor which are not provided for in the contract agreement have been settled in
consultation with Finance?

12. Whether discrepancies pointed out by the Finance department in the stores statement have been reconciled and accepted by the Finance
Department?

13. Whether materials issued to the contractor in excess of the theoretical requirements have been returned to the Stores department and the No.
and date of such returned stores vouchers have been shown in Stores statement? If not, whether the cost of such excess materials has been
recovered at the prescribed rate? Whether consumption statements in respect of materials chargeable to the work have been attached to the bill?

14. Whether consumption of materials shown has been technically checked by Senior Engineer?

15. Whether materials issued and used in the work is not less than that required for consumption in work according to our specifications? If
consumption is less, whether necessary recovery has been made in the bill?

16. Whether measurements have been checked by the Engineer Incharge and Senior Engineer to the extent required and certificates of check
recorded in the measurement books?

17. Whether contractor has signed the bill and the measurement books without reservations? If not, whether reasons have been intimated to the
Finance Department?

18. Whether arithmetical calculations have been checked and certificate recorded in the measurement books by a person other than the one who
calculated initially?

19. Whether any work was done at the risk and cost of the contractor and whether such cost has been recovered from him? Give particulars.

20. Whether all advance payments on running accounts have been recovered?

21. Whether all the recoveries due for services given to the contractor like rent of accommodation, water charges, electricity charges have been
recovered and whether payments made by the company on behalf of the contractor have been adjusted?

22. Whether the files containing abstracts from measurement books/standard measurement books have been completed/updated?

23. Whether hire charges for tools & plant have been recovered and the statement of hire charges with full details attached?

24. Whether the certificate of workmanship and completion of work according to specifications, drawings etc. is recorded by Engineer Incharge/
Senior Engineer and whether recoveries have been made for defective works, if any?

25. Whether all corrections in the bill/measurement books etc. have been neatly made and attested and there are no overwriting?

26. Whether final measurements have been taken as soon as possible after completion of the work and the certificate of completion issued? If not,
whether reasons for delay have been recorded and communicated to finance department ?

27. In respect of quantities reduced in the final bill as compared to the running payment, whether adequate reasons have been recorded and
communicated to finance department ?

28. Whether the expenditure has been classified correctly according to heads of account recorded in the sanctioned estimate?

29. Whether the work has been completed within the estimated cost? If not, what is the percentage of excess over the sanctioned
estimate/administrative approval? In case the excess is beyond the competency of the Senior Engineer, what action has been taken for obtaining
the approval of the authority competent to sanction the excess?

30. (a) If the contractor has furnished bank guarantee in lieu of cash security deposit towards proper execution of works and guarantee against
defects during the maintenance period, whether the period of currency of the bank guarantee covers the entire maintenance period?

(b) If not whether security deposit has been proposed to be recovered from the final bill?
31. Whether all the previous audit objections raised on running account bills have been settled? If so, cite references.
Signature of Engineer in Charge Signature of Senior Engineer

Date: Date:



PROFORMA OF BANK GUARANTEE
(in lieu of EARNEST MONEY)



Form No. F-29 (WAM 23)

BANK GUARANTEE (in lieu of EARNEST MONEY)
(On non-Judicial stamp paper of appropriate value)

Date.......oooiiii
To
(Employer’'s Name and Address)
Dear Sirs,
In accordance with the terms and conditions of Invitation for Bids/Notice Inviting Tender No..............ccoooiiiiiiiiiin i, 1(Tender Conditions),
IS, havingits registered office at ................coooiiiii 2 (hereinafter referred to as the
'"Tenderer'), is submitting its bid for the work of......................... 3 invited by ... 4.(name of the Employer) through its Unit at
..................... (
The Tender Conditions provide that the Tenderer shall pay a sum of Rs ...............coooii. as Earnest Money Deposit in the form therein

mentioned. The form of payment of Earnest Money Deposit includes Bank Guarantee executed by a Scheduled Bank.

In lieu of the stipulations contained in the aforesaid Tender Conditions that an irrevocable and unconditional Bank Guarantee against Earnest Money
Deposit for an amount of ............ccccceveenee. S — is required to be submitted by the Tenderer as a condition precedent for
participation in the said Tender and the Tenderer having approached us for giving the said Guarantee,

W, TN ettt E e h e e b e e et e e e bt eh e bt e bt e bt e eae et et e neentee e [Name & address of the Bank]
............................................................................................................................ having our Registered Office at
............................................................ (hereinafter referred to as the Bank) being the Guarantor under this Guarantee, hereby irrevocably and
unconditionally undertake to forthwith and immediately pay to the Employer without any demur, merely on your first demand any sum or sums of
RS. 5 (in words RUPEES........cccerviiriiiiiiiieiieene ) without any reservation, protest, and recourse and without the
beneficiary needing to prove or demonstrate reasons for its such demand.

Any such demand made on the Bank shall be conclusive as regards the amount due and payable by the Bank under this guarantee. However, our
liability under this guarantee shall be restricted to an amount not exceeding Rs.

We undertake to pay to the Employer any money so demanded notwithstanding any dispute or disputes raised by the Vendor/Contractor/Supplier in
any suit or proceeding pending before any Court or Tribunal, Arbitrator or any other authority, our liability under this present being absolute and
unequivocal.

The payment so made by us under this Guarantee shall be a valid discharge of our liability for payment hereunder and the Tenderer shall have no
claim against us for making such payment.

We ..o Bank further agree that the Employer shall have the fullest liberty without our consent and without affecting in any manner our
obligations hereunder to vary any of the terms and conditions of the said Tender or to extend the time of submission of from time to time or to postpone
for any time or from time to time any of the powers exercisable by the Employer against the said Tenderer and we shall not be relieved from our liability
by reason of any such variation, or extension being granted to the said Tenderer or for any forbearance, act or omission on the part of the Employer or
any indulgence by the Employer to the said Tenderer or by any such matter or thing whatsoever which under the law relating to sureties would but for
this provision have effect of so relieving us.

The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee against the Bank as a principal debtor, in the first
instance without proceeding against the Tenderer and notwithstanding any security or other guarantee that the Employer may have in relation to the
Tenderer's liabilities.

This Guarantee shall be irrevocable and shall remain in force upto and including.....................cocoo. 6 and shall be extended from time to time
for such period as may be desired by the Employer.

This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or change of constitution or insolvency of the Tenderer but
shall in all respects and for all purposes be binding and operative until payment of all money payable to the Employer in terms hereof. However, unless
a demand or claim under this Guarantee is made on us in writing on or before the ..................coco. 7 we shall be discharged from all
liabilities under this Guarantee.

Form No. F-29 (WAM 23) (Contd.)



Form No. F-29 (WAM 23)

We, oo Bank lastly undertake not to revoke this guarantee during its currency except with the previous consent of the Employer in writing.
Notwithstanding anything to the contrary contained hereinabove:

a) Theliability of the Bank under this Guarantee shall notexceed.................. 5.

b) This Guaranteeshallbevalidupto.................. 6

¢) Unlessthe Bank is served a written claim or demand on or before 7 all rights under this guarantee shall be forfeited and the Bank
shall be relieved and discharged from all liabilities under this guarantee irrespective of whether or not the original bank guarantee is returned to
the Bank

We, Bank, have power to issue this Guarantee under law and the undersigned as a duly authorized person has full powers to sign
this Guarantee on behalf of the Bank.

Forand on behalf of

(Name of the Bank)

1 Details of the Invitation to Bid/Notice Inviting Tender
Name and Address of the Tenderer

Details of the Work

2

3

4 Name of the Employer
5 BGAmountinwords and Figures
6 \Validity Date

7 Date of Expiry of Claim Period
Note:

1. Units are advised that expiry of claim period may be kept 3-6 months after validity date. It may be ensured that the same is in line with the
agreement/ contract entered with the Vendor.

2. The BG should be on Non-Judicial Stamp paper/e-stamp paper of appropriate value as per Stamp Act prevailing in the State(s) where the BG is
submitted or is to be acted upon or the rate prevailing in the State where the BG was executed, whichever is higher. The Stamp Paper/e-stamp
paper shall be purchased in the name of Vendor/Contractor/Supplier /Bank issuing the guarantee.

3. In line with the GCC, SCC or contractual terms, Unit may carry out minor modifications in the Standard BG Formats. If required, such
modifications may be carried out after taking up appropriately with the Unit/Region’s Law Deptt.

4. InCase of Bank Guarantees submitted by Foreign Vendors-

a. From Nationalized / Public Sector / Private Sector/ Foreign Banks (BG issued by Branches in India) can be accepted subject to the
condition that the Bank Guarantee should be enforceable in the town/city or at nearest branch where the Unit is located i.e. Demand can be
presented at the Branch located in the town/city or at nearest branch where the Unitis located.

b. FromForeign Banks (wherein Foreign Vendors intend to provide BG from local branch of the Vendor country’s Bank)

b.1 In such cases, in the Tender Enquiry/ Contract itself, it may be clearly specified that Bank Guarantee issued by any of the Consortium Banks
only will be accepted by BHEL. As such, Foreign Vendor needs to make necessary arrangements for issuance of Counter- Guarantee by Foreign
Bank in favour of the Indian Bank’s (BHEL's Consortium Bank) branch in India. It is advisable that all charges for issuance of Bank Guarantee/
counter- Guarantee should be borne by the Foreign Vendor. The tender stipulation should clearly specify these requirements.

b.2 In case, Foreign Vendors intend to provide BG from Overseas Branch of our Consortium Bank (e.g. if a BG is to be issued by SBI Frankfurt),
the same is acceptable. However, the procedure at sl.no. b.1 will required to be followed.

b.3 The BG issued may preferably be subject to Uniform Rules for Demand Guarantees (URDG) 758 (as amended from time to time). The BG Format
provided to them should clearly specify the same.



FORMAT-30

STATEMENT OF CLAIMS/COUNTER CLAIMS TO BE SUBMITTED TO THE IEC BY BOTH THE PARTIES

1. Chronology of the Disputes

2. Brief of the Contract/MoU/Agreement/LOI/LOA

3. Brief history of the Disputes:

4. Issues:

5. Details of Clam(s)/Counter Claim(s):

SI. No.

Description of claim(s)/Counter
Claim

Amount (in INR)Or
currency applicable in
the contract

Relevant contract
clause

6. Basis/Ground of claim(s)/counter claim(s) (along with relevant clause of contract)

Note— The Statement of Claims/Counter Claims may ideally be restricted to maximum limit of 20 pages. Relevant
documents may be compiled and submitted along with the statement of Claims/Counter Claims. The statement of
Claims/Counter Claims is to be submitted to all IEC members and to the other party by post as well as by email.



FORMAT-31

FORMAT FOR NOTICE INVOKING CONCILIATION CLAUSE BY BHEL FOR REFERRING THE DISPUTES
TO CONCILIATION THROUGH IEC
To,

M/s. (Stakeholder's name)

Subject: NOTICE FOR INVOCATION OF THE CONCILIATION CLAUSE OF THE CONTRACT BY BHEL

Ref: Contract No../MoU/Agreement/LOI/LOA& date

Dear Sir/Madam,

As you are aware, with reference to above referred Contract/MoU/Agreement/LOI/LOA, certain disputes have
arisen, which, in-spite of several rounds of mutual discussions and various correspondences have remained
unresolved. The brief particulars of our claims which arise out of the above- referred
Contract/MoU/Agreement/LOI/LOA are reproduced hereunder:

Sl. No. Claim description Amount involved

As you are aware, there is a provision in the captioned Contract/MoU/Agreement/LOI/ LOA for referring
disputes to conciliation.

In terms of Clause -----—-of Procedure i.e., Annexure ------ to the Contract/MoU /Agreement / LOI / LOA, we
hereby seek your consent to refer the matter to Conciliation by Independent Experts Committee to be appointed by
BHEL. You are invited to provide your consent in writing to proceed with conciliation into the above mentioned
disputes within a period of 30 days from the date of this letter along with details of counter-claims, if any, which you
might have with regard to the subject Contract/ MoU/ Agreement/ LOI/ LOA.

Please note that upon receipt of your consent in writing within 30 days of the date of receipt of this letter by
you, BHEL shall appoint suitable person(s) from the BHEL Panel of Conciliators.

This letter is being issued without prejudice to our rights and contentions available under the contract and law.
Thanking you
Yours faithfully

Representative of BHEL

Note: The Format may be suitably modified, as required, based on facts and circumstances of the case.



FORMAT-32

FORMAT FOR NOTICE INVOKING CONCILIATION CLAUSE BY A STAKEHOLDER FOR REFERRING THE
DISPUTES TO CONCILIATION THROUGH IEC

To,

BHEL (Head of the Unit/Division/Region/Business Group)

Subject: NOTICE FOR INVOCATION OF THE CONCILIATION CLAUSE OF THE CONTRACT BY A
STAKEHOLDER

Ref: Contract No../MoU/Agreement/LOI/LOA& date

Dear Sir/Madam,

As you are aware, with reference to above referred Contract/MoU/Agreement/LOI/LOA, certain disputes have
arisen, which, in-spite of several rounds of mutual discussions and various correspondences have remained
unresolved. The brief particulars of our claims which have arisen out of the above- referred
Contract/MoU/Agreement/LOI/LOA are enumerated hereunder:

Sl. No. Claim description Amount involved

As you are aware, there is a provision in the captioned Contract/MoU/Agreement/LOI/ LOA for referring inter-
se disputes of the Parties to conciliation.

We wish to refer the above-said disputes to Conciliation as per the said Clause of the captioned
ContractMoU/Agreement/LOI/ LOA. In terms of Clause -—-—--of Procedure i.e., Annexure -—- to the
Contract/MoU /Agreement / LOI / LOA, we hereby invite BHEL to provide its consent in writing to proceed with
conciliation into the above mentioned disputes within a period of 30 days from the date of this letter along with details
of counter-claims, if any, which it might have with regard to the subject Contract/ MoU/ Agreement/ LOI/ LOA and
to appoint suitable person(s) as Conciliator(s) from the BHEL Panel of Conciliators.

This letter is being issued without prejudice to our rights and contentions available under the contract and law.

Thanking you
Yours faithfully

Representative of the Stakeholder

Note: The Format may be suitably modified, as required, based on facts and circumstances of the case.



FORMAT-33

FORMAT FOR INTIMATION TO THE STAKEHOLDER ABOUT APPOINTMENT OF CONCILIATOR/IEC

To,

M/s. (Stakeholder’s name)

Subject: INTIMATION BY BHEL TO THE STAKEHOLDER AND CONCILIATOR(S) ABOUT APPOINTMENT
OF CONCILIATOR/IEC

Ref: Contract No../MoU/Agreement/LOI/LOA& date
Sir,

This is with reference to letter dated - regarding reference of the disputes arising in connection with the
subject Contract No/MoU/Agreement/LOI/LOA to conciliation and appointment of Conciliator(s).

In pursuance of the said letter, the said disputes are assigned to conciliation and the following persons are
nominated as Conciliator(s) for conciliating and assisting the Parties to amicably resolve the disputes in terms of the
Arbitration &  Conciliation ~ Act, 1996 and the Procedure -—- to the subject Contract
........................................ IMoU/Agreement/LOI/LOA, if possible.

Name and contact details of Conciliator(s)

You are requested to submit the Statement of Claims or Counter-Claims (strike off whichever is inapplicable) before
the Conciliator(s) in Format 30 (enclosed herewith) as per the time limit as prescribed by the Conciliator(s).

Yours faithfully,

Representative of BHEL
CC: To Conciliator(s)... for Kind Information please.
Encl: As above

Note: The Format may be suitably modified, as required, based on facts and circumstances of the case.



Procedure-2.3

PROCEDURE FOR CONDUCT OF CONCILIATION PROCEEDINGS

The proceedings of Conciliation shall broadly be governed by Part-lll of the Arbitration and Conciliation
Act 1996 or any statutory modification thereof and as provided herein:

The party desirous of resorting to Conciliation shall send an invitation/notice in writing to the other party
to conciliate specifying all points of Disputes with details of the amount claimed. The party concerned
shall not raise any new issue thereafter. Parties shall also not claim any interest on claims/counter-claims
from the date of notice invoking Conciliation till the conclusion of the Conciliation proceedings. If BHEL is
to initiate Conciliation, then, the invitation to Conciliate shall be extended to the concerned Stakeholder
in Format 31 hereto. Where the stakeholder is to initiate the Conciliation, the notice for initiation of
Conciliation shall be sent in Format-32 hereto.

The party receiving the invitation/notice for Conciliation shall within 30 days of receipt of the notice of
Conciliation intimate its consent for Conciliation along with its counter-claims, if any.

The Conciliation in a matter involving claim or counter-claim (whichever is higher) up to Rs 5 crores shall
be carried out by sole Conciliator nominated by BHEL while in a matter involving claim or counter-claim
(whichever is higher) of more than Rs 5 crores Conciliation shall be carried out by 3 Conciliators
nominated by BHEL. The appointment of Conciliator(s) shall be completed and communicated by the
concerned Department/Group of BHEL Unit/Division/Region/Business Group to the other party and the
Conciliator(s) within 30 days from the date of acceptance of the invitation to conciliate by the concerned
party in the Format-33. The details of the Claim, and counter-claim, if any, shall be intimated to the
Conciliator(s) simultaneously in Format-30.

The Parties shall be represented by only their duly authorized in-house executives/officers and neither
Party shall be represented by a Lawyer.

The first meeting of the IEC shall be convened by the IEC by sending appropriate communication/notice
to both the parties as soon as possible but not later than 30 days from the date of his/their appointment.
The hearings in the Conciliation proceeding shall ordinarily be concluded within two (2) months and, in
exceptional cases where parties have expressed willingness to settle the matter or there exists possibility
of settlement in the matter, the proceedings may be extended by the IEC by a maximum of further 2
months with the consent of the Parties subject to cogent reasons being recorded in writing.

The IEC shall thereafter formulate recommendations for settlement of the Disputes supported by reasons
at the earliest but in any case within 15 days from the date of conclusion of the last hearing. The
recommendations so formulated along with the reasons shall be furnished by the IEC to both the Parties
at the earliest but in any case within 1 month from the date of conclusion of the last hearing.

Response/modifications/suggestions of the Parties on the recommendations of the IEC are to be
submitted to the IEC within time limit stipulated by the IEC but not more than 15 days from the date of
receipt of the recommendations from the IEC.
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In the event, upon consideration, further review of the recommendations is considered necessary,
whether by BHEL or by the other Party, then, the matter can be remitted back to the IEC with request to
reconsider the same in light of the issues projected by either/both the Parties and to submit its
recommendations thereon within the following 15 days from the date of remitting of the case by either of
the Parties.

Upon the recommendations by the Parties, with or without modifications, as considered necessary, the
IEC shall be called upon to draw up the Draft Settlement Agreement in terms of the recommendations.

When a consensus can be arrived at between the parties only in regard to any one or some of the issues
referred for Conciliation the draft Settlement Agreement shall be accordingly formulated in regard to the
said Issue(s), and the said Settlement Agreement, if signed, by the parties, shall be valid only for the said
issues. As regards the balance issues not settled, the parties may seek to resolve them further as per
terms and conditions provided in the contract.

In case no settlement can be reached between the parties, the IEC shall by a written declaration,
pronounce that the Conciliation between the parties has failed and is accordingly terminated.

Unless the Conciliation proceedings are terminated in terms of para 22 (b), (c) & (d) herein below, the
IEC shall forward his/its recommendations as to possible terms of settlement within one (1) month from
the date of last hearing. The date of first hearing of Conciliation shall be the starting date for calculating
the period of 2 months.

In case of 3 members [EC, 2 members of IEC present will constitute a valid quorum for IEC and meeting
can take place to proceed in the matter after seeking consent from the member who is not available. If
necessary, videoconferencing may be arranged for facilitating participation of the members. However, the
IEC recommendations will be signed by all members. Where there is more than one (1) Conciliator, as a
general rule they shall act jointly. In the event of differences between the Members of IEC, the
decision/recommendations of the majority of the Members of IEC shall prevail and be construed as the
recommendation of the IEC.

The Draft Settlement Agreement prepared by the IEC in terms of the consensus arrived at during the
Conciliation proceedings between the Parties shall be given by the IEC to both the parties for putting up
for approval of their respective Competent Authority.

Before submitting the draft settlement agreement to BHEL’s Competent Authority viz. the Board Level
Committee on Alternative Dispute Resolution (BLCADR) for approval, concurrence of the other party’s
Competent Authority to the draft settlement agreement shall be obtained by the other party and informed
to BHEL within 15 days of receipt of the final draft settlement agreement by it. Upon approval by the
Competent Authority, the Settlement Agreement would thereafter be signed by the authorized
representatives of both the Parties and authenticated by the members of the IEC.

In case the Draft Settlement Agreement is rejected by the Competent Authority of BHEL or the other
Party, the Conciliation proceedings would stand terminated.
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A Settlement Agreement shall contain a statement to the effect that each of the person(s) signing thereto
(i) is fully authorized by the respective Party(ies) he/she represents, (i) has fully understood the contents
of the same and (iii) is signing on the same out of complete freewill and consent, without any pressure,
undue influence.

The Settlement Agreement shall thereafter have the same legal status and effect as an arbitration award
on agreed terms on the substance of the dispute rendered by an arbitral tribunal passed under section
30 of the Arbitration and Conciliation Act, 1996.

Acceptance of the Draft Settlement Agreement/recommendations of the Conciliator and/or signing of the
Settlement Agreement by BHEL shall however, be subject to withdrawal/closure of any arbitral and/or
judicial proceedings initiated by the concerned Party in regard to such settled issues.

Unless otherwise provided for in the agreement, contract or the Memorandum of Understanding, as the
case may be, in the event of likelihood of prolonged absence of the Conciliator or any member of IEC, for
any reason/incapacity, the Competent Authority/Head of Unit/Division/Region/Business Group of BHEL
may substitute the Conciliator or such member at any stage of the proceedings. Upon appointment of the
substitute Conciliator(s), such reconstituted IEC may, with the consent of the Parties, proceed with further
Conciliation into the matter either de-novo or from the stage already reached by the previous IEC before
the substitution.

The proceedings of Conciliation under this Scheme may be terminated as follows:

. On the date of signing of the Settlement agreement by the Parties; or,

. By a written declaration of the IEC, after consultation with the parties, to the effect that further efforts at

conciliation are no longer justified, on the date of the declaration; or,

By a written declaration of the Parties addressed to the IEC to the effect that the Conciliation
proceedings are terminated, on the date of the declaration; or,

. By a written declaration of a Party to the other Party and the IEC, if appointed, to the effect that the

Conciliation proceedings are terminated, on the date of the declaration; or,

. On rejection of the Draft Settlement Agreement by the Competent Authority of BHEL or the other Party.

The Conciliator(s) shall be entitled to following fees and facilities:

SINo Particulars Amount

1 Sitting fees Each Member shall be paid a Lump Sum fee of Rs
75,000/~ for the whole case payable in terms of
paragraph No. 27 herein below.

2 Towards drafting of | In cases involving claim and/or counter-claim of up to
settlement agreement Rs 5crores.

Rs 50,000/- (Sole Conciliator)




SINo

Particulars

Amount

In cases involving claim and/or counter-claim of
exceeding Rs 5 crores but less than Rs 10 crores.
Rs 75,000 (per Conciliator)

In cases involving claim and/or counter-claim of more
than Rs 10 crores.

Rs 1,00,000/- (per Conciliator)
Note: The aforesaid fees for the drafting of the
Settlement Agreement shall be paid on the,
Signing of the Settlement Agreement after approval of
the Competent Authority
or
Rejection of the proposed Settlement Agreement by
the Competent Authority of BHEL.

Secretarial expenses

Rs 10,000/- (one time) for the whole case for
Conciliation by a Sole Member IEC.

Where Conciliation is by multi member Conciliators —
Rs 30,000/- (one time)- to be paid to the IEC

Travel and transportation
and stay at outstation
Retired Senior Officials of
other Public Sector
Undertakings (pay scale
wise equivalent to or more
than E-8 level of BHEL)

As per entitlement of the equivalent officer (pay scale
wise) in BHEL.

Others

As per the extant entitlement of whole time Functional
Directors in BHEL.

Ordinarily, the IEC Member(s) would be entitled to
travel by air Economy Class.

Venue for meeting

Unless otherwise agreed in the agreement, contract or
the Memorandum of Understanding, as the case may
be, the venue/seat of proceedings shall be the location
of the concerned Unit / Division / Region / Business
Group of BHEL. Without prejudice to the seat/venue
of the Conciliation being at the location of concerned
BHEL Unit / Division / Region / Business Group, the
|EC after consulting the Parties may decide to hold the
proceedings at any other place/venue to facilitate the
proceedings. Unless, Parties agree to conduct
Conciliation at BHEL premises, the venue is to be
arranged by either Party alternately.
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SINo Particulars Amount

The parties will bear their own costs including cost of presenting their
cases/evidence/witness(es)/expert(s) on their behalf. The parties agree to rely upon documentary
evidence in support of their claims and not to bring any oral evidence in IEC proceedings.

If any witness(es) or expert(s) is/are, with the consent of the parties, called upon to appear at the instance
of the IEC in connection with the matter, then, the costs towards such witness(es)/expert(s) shall be
determined by the IEC with the consent of the Parties and the cost so determined shall be borne equally
by the Parties.

The other expenditures/costs in connection with the Conciliation proceedings as well as the IEC’s fees
and expenses shall be shared by the Parties equally.

Out of the lump sum fees of Rs 75,000/- for Sitting Fees, 50% shall be payable after the first meeting of
the IEC and the remaining 50% of the Sitting Fees shall be payable only after termination of the
conciliation proceedings in terms of para 22 hereinabove.

The travelling, transportation and stay at outstation shall be arranged by concerned Unit as per
entitlements as per Serial No. 4 of the Table at para 23 above, and in case such arrangements are not
made by the BHEL Unit, the same shall be reimbursed to the IEC on actuals limited to their entitlement
as per Serial No. 4 of the Table at Para 23 above against supporting documents. The IEC Member(s)
shall submit necessary invoice for claiming the fees/reimbursements.

The Parties shall keep confidential all matters relating to the conciliation proceedings. Confidentiality shall
extend also to the settlement agreement, except where its disclosure is necessary for purposes of its
implementation and enforcement or as required by or under a law or as per directions of a
Court/Governmental authority/ regulatory body, as the case may be.

The Parties shall not rely upon or introduce as evidence in any further arbitral or judicial proceedings,
whether or not such proceedings relate to the Disputes that is the subject of the Conciliation proceedings:

a. Views expressed or suggestions made by the other party in respect of a possible settlement of the
Disputes;

b. admissions made by the other party in the course of the Conciliator proceedings;
c. proposals made by the Conciliator;

d. The fact that the other Party had indicated his willingness to accept a proposal for settlement made
by the Conciliator.

The Parties shall not present the Conciliator(s) as witness in any Alternative Dispute Resolution or Judicial
proceedings in respect of a Disputes that is/was the subject of that particular Conciliation proceeding.
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None of the Conciliators shall act as an arbitrator or as a representative or counsel of a Party in any
arbitral or judicial proceeding in respect of a Disputes that is/was the subject of that particular Conciliation
proceeding.

The Parties shall not initiate, during the Conciliation proceedings, any arbitral or judicial proceedings in
respect of a Disputes that is the subject matter of the Conciliation proceedings except that a Party may
initiate arbitral or judicial proceedings where, in his opinion, such proceedings are necessary for
preserving his rights including for preventing expiry of period of limitation. Unless terminated as per the
provisions of this Scheme, the Conciliation proceedings shall continue notwithstanding the
commencement of the arbitral or judicial proceedings and the arbitral or judicial proceedings shall be
primarily for the purpose of preserving rights including preventing expiry of period of limitation.

The official language of Conciliation proceedings under this Scheme shall be English unless the Parties
agree to some other language.
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Maharatna Company

VENDOR PERFORMANCE EVALUATION FORM FOR
RSCs

EVALUATION OF CONTRACTORPERFORMANCE

SL

NO.

This Evaluation Should be done AFTER COMPLETION OF JOB OR AFTER EVERY QUARTER
WHICHEVER IS EARLIER by the respective site in-charges of all RSCs.

GENERAL

—_—

Reporting Date

2|Name of Site

3|Name of Sub-Contractor

4]1Contract No./ LOI No. & Date

5|Name of work

6]Contract start date (actual)

7]Completion Status in %age

8]Scheduled completion time

9]Actual date of completion

10]Actual completion period

1

—_—

Awarded Contract Value

12|Final Contract value

13|Defect Liability period

S. AREA MAX. SCORE SCORE OBTAINED
NO.
A QUALITY

—_

Amenability to Quality System

N

Adherence to Quality Standards

(oY)

Preventing recurrence of defects/complaints




Finishing and aesthetics

5]Housekeeping
6]Rating of Quality officer for quality control of job
SUB TOTAL (A)J30
DELIVERY
1]Achievements vis a vis Requirements/Commitments 5
2| Timely Deployment of Manpower 5
3| Timely Deployment of T&Ps and IMTEs 5
4]Timely arrangement of consumables 5
SUB TOTAL (B)J20
MANPOWER
1]Experience and Job knowledge of Supervisory personnel |5
2]Aptitude of supervisory Personnel 5
(w.r.t. Attitude, initiative, leadership, cooperativeness etc)
3JAdequacy of manpower (work force) deployed 5
4]Competence of manpower (work force) deployed 5
SUB TOTAL (C)|20
T&Ps, IMTEs & CONSUMABLES
1JAdequacy of T&P & IMTEs as per site requirement 5
2|Condition of T&P & IMTEs 5
3]Ensuring fitness & calibration of T&P & IMTEs 5
4]Adequacy of consumables as per site requirement 5
SUB TOTAL (D)|20
SITE INFRASTRUCTURE AND SERVICE
1]Site organization vis a vis commitment 5
2]Readiness to rectify defects 5
3]Providing support documents and records 5
4]Speed of response
5]Cooperativeness in delivering and implementing
improvementmeasures
6]Approachability of top management during critical 5
requirements and its cooperation
SUB TOTAL (E)|30
SITE FINANCE
1]Regularity in payment to staff and workers 5
2JFinancing Site Operations 5
SUB TOTAL (F)|10




HSE (Health Safety & Environment) & SA (Social

Accountability)

1|Health & Safety awareness among employees 5
2]Rating of Safety Supervisor on HSE Aspects
2.1]Experience and Job knowledge of Safety Supervisor 5
2.2|Rating of Safety Supervisor for controlling safety at site 5
3]Quality & usage of Safety gadgets
3.1]Personal Protective Equipments (PPE) 5
3.2|Use of Safety Equipments & Safety in Equipments(Safety |5
Net, Toeguard, Proper earthing, fire-fighting equipments
4]Use of Safety Posters 5
5]Compliance to Social Accountability Norms 5
6]Rating based on Feed back of HSE & SA Audits 5
SUB TOTAL (G)[40
OTHERS
1]Concern for employees welfare and health (like first aid) 5
2]Compliance to statutory requirements, state and local 5
laws/regulations
3]Tendency of taking undue advantage by interpreting 5
contract
clauses in their favour (Score 5 for no tendency)
4]Understanding of contract (scope & contract clauses) 5
5]Planning of work activities (Monthly/Weekly/Daily) 5
6]Submission of Monthly/Weekly/Daily reports 5
SUB TOTAL (H)|30




EVALUATION SHEET

AREA Max score score Obtained |Weightage factor [Weighted Score
A Quality 30 0 0.4 0
B Delivery 20 0 0.75 0
C Manpower 20 0 0.6 0
D T&Ps, IMTES &

Consumable 20 0 0.75 0
E Site Infrastructure &

services 30 0 0.4 0
F Site Finance 10 0 1.1 0

HSE & SA 40 0 0.35 0
H Others 30 0 0.3 0

Total Weighted Score 0

Any detail which Site In-charge wants to share with management:

LESS|Score for accidents attributable to Contractor during the )
reporting period

(Major @ 3 Minor@ 1)

Major Accidents ----- Fatal , Permanent Disability,Major
Damage to Equipment

Minor Accidents ----- All Others

Net Weighted Score (OUT OF 100 ) : 0

Overall Performance evaluation: Good/Satisfactory/Unsatisfactory
Net Weighted Score 0

80% and Above Good

Between 60% To 80% Satisfactory

60% and Below Unsatisfactory

Dated:

Section Head/Site Engineer/Site In-charge

Specific Recommendation of RSM:

Regional Service Manager/ Construction
Manger

FOR SUB CONTRACT DEPTT. I

Head (SCT)
Note: This summary evaluation sheet is to be sent to Contractor after every evaluation.




PROFORMA OF BANK GUARANTEE (in lieu of RETENTION AMOUNT) F-35

B.G. NO. Date

In consideration of Bharat Heavy Electricals Limited (hereinafter referred to as the 'Employer' which
expression shall unless repugnant to the context or meaning thereof, include its successors and
permitted assigns) incorporated under the Companies Act, 1956 and having its registered office at
! through its Unit at....................... (name of the Unit) having agreed to
exempt (Name of the Vendor / Contractor / Supplier) with its registered office at 2
(hereinafter called the said “Contractor” which term includes supplier), from demand under the terms
and conditions of the Contract reference No. dated 3
valued at Rs............ * ( Rupees )* (hereinafter called the said Contract), of
Retention Amount for the due fulfiiment by the said Contractor of the terms and conditions contained
in the said Contract, on production of a Bank Guarantee for Rs. 5 (Rupees
only),

We _ (indicate the name and address of the Bank) having its Head Office at

(address of the head Office) (hereinafter referred to as the Bank), at the request of
[Contractor(s)], being the Guarantor under this Guarantee, do
hereby irrevocably and unconditionally undertake to forthwith and immediately pay to the Employer,
an amount not exceeding Rs. without any demur, immediately on demand from the
Employer and without any reservation, protest, and recourse and without the Employer needing to
prove or demonstrate reasons for its such demand.

Any such demand made on the bank, shall be conclusive as regards the amount due and payable by
the Bank under this guarantee. However, our liability under this guarantee shall be restricted to an
amount not exceeding Rs.

We undertake to pay to the Employer any money so demanded notwithstanding any dispute or
disputes raised by the Contractor(s) in any suit or proceeding pending before any Court or Tribunal or
Arbitrator or any other authority, our liability under this present being absolute and unequivocal.

The payment so made by us under this guarantee shall be a valid discharge of our liability for
payment hereunder and the Contractor(s) shall have no claim against us for making such payment.

We, further agree that the guarantee herein contained shall remain in full force and effect during the
period that would be taken for the performance of the said Contract and that it shall continue to be
enforceable till all the dues of the Employer under or by virtue of the said Contract have been fully
paid and its claims satisfied & the Employer certifies that the terms and conditions of the said
Contract have been fully and properly carried out by the said contractor(s) or acceptance of the final
bill or discharge of this guarantee by the Employer, whichever is earlier. This guarantee shall initially

remain in force upto and including 6 and shall be extended from time to time for such period
as may be desired by the Employer. Unless a demand or claim under this guarantee is made on us
in writing on or before the 7, we shall be discharged from all the liability under

this guarantee thereafter.
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We, _ (indicate the name of the Bank) __ further agree with the Employer that the Employer
shall have the fullest liberty without our consent and without affecting in any manner our obligations
hereunder to vary any of the terms and conditions of the said Contract or to extend time of
performance by the said contractor(s) from time to time or to postpone for any time or from time to
time any of the powers exercisable by the Employer against the said contractor(s) and to forbear or
enforce any of the terms and conditions relating to the said Contract and we shall not be relieved from
our liability by any reason of any such variation or extension being granted to the said contractor(s) or
for any forbearance, act or omission on the part of the Employer or any indulgence by the Employer
to the said contractor(s) or by any such matter or thing whatsoever which under the law relating to
sureties would but for this provision have effect of so relieving us.

The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee
against the Bank as a principal debtor, in the first instance without proceeding against the Contractor
and notwithstanding any security or other guarantee that the Employer may have in relation to the
Contractor's liabilities.

This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or change
of constitution or insolvency of the Contractor but shall in all respects and for all purposes be binding
and operative until payment of all money payable to the Employer in terms thereof. This guarantee
will not be discharged due to the change in the constitution of the Bank or the Contractor(s).

We............. BANK lastly undertake not to revoke this guarantee during its currency except with the
previous consent of the Employer in writing.

Notwithstanding anything to the contrary contained hereinabove:
a) The liability of the Bank under this Guarantee shall not exceed.............................. 5
b) This Guarantee shall be validup to .................. 6

c¢) Unless the Bank is served a written claim or demand on or before " all rights under
this guarantee shall be forfeited and the Bank shall be relieved and discharged from all liabilities
under this guarantee irrespective of whether or not the original bank guarantee is returned to the
Bank.

We, Bank, have power to issue this Guarantee under law and the undersigned as a
duly authorized person has full powers to sign this Guarantee on behalf of the Bank.

Date Day of

for (indicate the name of the Bank)___

(Signature of Authorized signatory)
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" ADDRESS OF THE EMPLOYER. i.e. Bharat Heavy Electricals Limited

2 ADDRESS OF THE VENDOR /CONTRACTOR / SUPPLIER.

3 DETAILS ABOUT THE NOTICE OF AWARD/CONTRACT REFERENCE
4 CONTRACT VALUE

5 BG AMOUNT IN FIGURES AND WORDS

8VALIDITY DATE

” DATE OF EXPIRY OF CLAIM PERIOD

Note:

1. Units are advised that expiry of claim period may be kept 3-6 months after validity date. It may be ensured
that the same is in line with the agreement/ contract entered with the Vendor.

2. The BG should be on Non-Judicial Stamp paper/e-stamp paper of appropriate value as per Stamp Act
prevailing in the State(s) where the BG is submitted or is to be acted upon or the rate prevailing in the State
where the BG was executed, whichever is higher. The Stamp Paper/e-stamp paper shall be purchased in the
name of Vendor/Contractor/Supplier /Bank issuing the guarantee.

3. In line with the GCC, SCC or contractual terms, Unit may carry out minor modifications in the Standard BG
Formats. If required, such modifications may be carried out after taking up appropriately with the Unit/Region’s
Law Deptt.

4. In Case of Bank Guarantees submitted by Foreign Vendors-

a. From Nationalized/Public Sector / Private Sector/ Foreign Banks (BG issued by Branches in India) can
be accepted subject to the condition that the Bank Guarantee should be enforceable in the town/city or at
nearest branch where the Unit is located i.e. Demand can be presented at the Branch located in the town/city or
at nearest branch where the Unit is located.

b. From Foreign Banks (wherein Foreign Vendors intend to provide BG from local branch of the Vendor
Country’s Bank)

b.1 In such cases, in the Tender Enquiry/ Contract itself, it may be clearly specified that Bank Guarantee issued
by any of the Consortium Banks only will be accepted by BHEL. As such, Foreign Vendor needs to make
necessary arrangements for issuance of Counter- Guarantee by Foreign Bank in favour of the Indian Bank’s
(BHEL’s Consortium Bank) branch in India. It is advisable that all charges for issuance of Bank Guarantee/
counter- Guarantee should be borne by the Foreign Vendor. The tender stipulation should clearly specify these
requirements.

b.2 In case, Foreign Vendors intend to provide BG from Overseas Branch of our Consortium Bank (e.g. if a BG
is to be issued by SBI Frankfurt), the same is acceptable. However, the procedure at sl.no. b.1 will required to
be followed.

b.3 The BG issued may preferably be subject to Uniform Rules for Demand Guarantees (URDG) 758 (as
amended from time to time). The BG Format provided to them should clearly specify the same.



" Bharat Heavy Electricals Ltd.
( A Govt. of India Undertaking )
ﬂﬂfl Power Sector —- Management Services
Ref: PSHQ-HSE/ HSEP14 /Rev02 Date: 13t Jan’ 2023

Sub: Release of revised HSE Tender Specifications (HSEP14-Rev02) for Subcontracting of
Installation works at Power Sector Regions

The HSE tender specification (Rev 01) issued vide IOM dtd. 20.1.2020 were taken up for review
under the present scenario. The same were reviewed in line with customer specifications,
learnings from incidents and site inputs.

The Revised HSE Tender Specification i.e. HSEP14 Rev. 02 proposed by PSHQ-HSE department,
duly endorsed by HSE and SCT Heads of PS-Regions, PSHQ-MSX and approved by Heads of PS-
Regions, is hereby released for implementation for all future tenders w.e.f. 17.01.2023

The document shall be applicable to all tenders floated by PS-Regions.

The specification is also being uploaded on PSHQ-HSE portal.

AT

(Asim Mishra)
AGM (PSHQ-MSX)

Encl.: HSEP14 Rev. 02

Distribution:

SCT Heads of PS-Regions
HSE Heads of PS- Regions
Project Heads of PS Regions
Head - Corp HSE

For kind information please:

GM (I/C)/(PSNR), ED/(PSER), GM (1/C)/(PSWR), ED/(PSSR)
GM (I/C)/ (PSHQ)

ED (HR & CC), Corporate Office.

SA to Director (Power)

BHEL House, Siri Fort New Delhi 110 049
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SECTION A

CRITICAL RESOURCES FOR HSE IMPLEMENTATION
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1. SHARING OF OPERATING COSTS OF FACILITIES
TABLE A.1

SN FACILITY

Ambulance with 24 hr. First Aid Trained Driver (Specs in Annexure A)

Operation of Medical center, Nurses, Medical Consumables etc. (Specs in Annexure A)
Training Center Consumables

Water sprinkling for dust suppression

(Others:)

A IWIN (-

Note:

i.  Responsibility of operation of above facilities shall rest with BHEL

ii.  Operating cost of the above shall be deducted from subcontractors on ‘proportional to
contract’ value basis. Sample deduction table enclosed as Annexure A.1

iii.  “Contract value” defined above & subsequently in the document shall be considered
as “Awarded contract value”.

iv.  No overhead cost/ enabling cost of BHEL shall be levied on the contractors for common
facilities.

v.  These running costs shall be recovered from all the available subcontractors at site for
the complete operational duration of the site

vi.  No overheads shall be charged on shared operating costs

2. RESOURCES TO BE PROVIDED SOLELY BY THE SUBCONTRACTOR

TABLEA.2
SN ITEM SPECIFICATIONS
1. HSE DISPLAYS, Posters and signage Annexure B
2. | HSE Tools/ Equipment/ Devices Annexure C
3. | Rest Sheds for Workers Annexure D
4. | Labor Colony Annexure E
5. | Toilets (Latrines & Urinals) - in Site and Labor Colony Annexure F
6. Fire Extinguishers Annexure G
Note:

In case subcontractor fails to provide the required resources, same will be procured and
deployed by BHEL with applicable overhead on total procurement cost

3. ESTABLISHMENT OF COMMON FACILITIES

In green field projects BHEL shall arrange and provide the following facilities which shall be
used by all subcontractors for their employees and workers. These shall be
i.  Medical Centre
ii.  Safety park with facilities of audio-visual training & vertigo test center.
iii.  No cost shall be deducted from the subcontractors for the structure part only.
iv.  The running cost with basic inputs already mentioned at Point 1 above shall be
shared by all contractors.
v.  The sub-contractors shall be required to ensure participation in trainings, medical
checkup and vertigo test as per the guidelines laid in this document and required
as per statutory HSE requirements.

Bharat Heavy Electricals Limited, Power Sector @J’ﬂ
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vi. However, in projects where in these facilities are not provided by BHEL,
subcontractors shall ensure the training, medical/ vertigo test of all workers at site
in consultation and guidance of BHEL HSE team at site in line with provisions of this
document.

vii.  The overall onus of compliance to HSE practices pertaining to training, medical
checkup including vertigo test shall lie on the subcontractor only.

4. CRITICALREQUIREMENTS W.R.T. EQUIPMENT & PPES

i.  Conventional Hydra crane with carriage in front shall not be permitted. Pick & carry tyre
mounted Front Cabin mobile crane (FX or TRX/ NextGen series of 'ESCORT" or equivalent
make) shall only be permitted.

ii.  Any Heavy equipment (cranes, winch machines, etc.) shall be deployed only after pre-safety
Inspection by safety dept. Valid AMCs/ Fitness/ other statutory clearances as per local rules
shall be required to be submitted before mobilizing the equipment at site.

iii.  All other Hand tools and power tools should not be older than 5 years.

iv.  For Chimney passenger lift, winch to have double drum rope for passenger and double
safety devices must be used. Winch should not more than 3 years old and winch rope must
be inspected with valid certificate from competent authority within 6 months and should
meet the IS standard 9507 provision of OLR and push back button arrangement or dead man
switch.

v.  Gate pass for all the lifting T&Ps and construction machinery/ equipment shall be made after
obtaining written acceptance (Pre-entry Safety Clearance) from BHEL Site Safety
Department after physical verification and checking all requisite documents/ compliance to
Safety norms

vi.  All motor vehicles should have valid registration certificate, insurance, Pollution under
control (PUC) and fitness certificate as per Motor Vehicle Act 2020. The certificates should
be pasted in the glass from inside.

vii.  PPEs shall be from reputed manufactures viz. 3M, Udyogi, Karam, Frontier, Freedom,
Honeywell, Liberty, Bata, Nomex, Acme, Unicare, Life Gear or equivalent. In case
Subcontractor recommends any other name the same can be approved at site level by the
Construction manager & Site HSE

viii.  For height work, where fall could result in death or disability, a secondary means of fall
protection (Safety Net, Retractable Fall Arrestor etc.) shall be mandatorily provided by the
subcontractor, failing which, a penalty of INR 10000 per case will be imposed. In addition,
there should be constant supervision for such critical height work. Any non-erection
activities at height eg. Housekeeping etc. shall also fall under the category of height work

ix.  Scaffold Tagging

Bharat Heavy Electricals Limited, Power Sector @J’ﬂ
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Scaffolds being erected, modified or dismantled must be tagged as suitable for use. Tagging
shall be done with standard tag holder. Scaffolding tag should be certified by scaffolding
inspector having valid certificate.
» GREEN scaffold tag- shall be fixed when scaffold is complete and safe for use,
signed and dated by the scaffolding competent person daily.
» RED scaffold tag — to be fixed if scaffold is in some way defective and cannot
be used or is still under erection.
» YELLOW scaffold tag — to be fixed if scaffold is in under construction/
maintenance.

/\ ~N Front Back

FiG. A.4.1 SAMPLE SCAFFOLD TAGS AND TAG HOLDER

Xx.  T&P Color Coding:

a. Inspections and tests shall be documented by means of color coding which shall verify
that inspections or testing are current and that all receptacles, portable Power tools,
Lifting Tools & Tackles have been inspected and tested as required. The color codes used
on the project shall be:

YELLOW
January April July October
February May August November
March June September December

TABLE. A.4.2: T&P CoLOR CODES
b. The cycle of colors shall be Quarterly as a minimum or as decided by BHEL. The color code
tape / Sticker shall be clearly visible to designate the period for which the inspections and
tests were conducted.

c. Following the initial inspection, the equipment must be color-coded quarterly as per
color-coding instructions that will be issued by the subcontractor.

d. Fire extinguisher with the current month color-coding inspection sticker must be provided
and secured in the platform.

e. All slings shall be regularly inspected in accordance with the requirement of the project
for frequent and periodic inspections and discard immediately if they fail to meet the
minimum requirements of the project.

f. The Subcontractor’s HSE Officer shall ensure that all PPE is inspected prior to its issue. He

is to ensure all subcontractor personnel are using safe and proper PPE equipment. ©
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inspections on the PPE shall be carried out and personnel not adhering to those
inspections shall be removed immediately from the site.

g. ATen (10) day interval period shall be given into each monthly color code change. During
this Ten (10) day period either color shall be acceptable.

xi.  T&P Tagging:
All deployed Wire Rope Slings, Chain Pulley Blocks, Hooks, slings etc. shall be Tagged
using aluminum or any other metal tag with punching.

5. HSE PERSONNEL TO BE PROVIDED SOLELY BY THE SUBCONTRACTOR

5.1. NUMBERS OF HSE PERSONNEL (APPLICABLE FOR EACH WORK SHIFT)

Number of HSE Officers and Supervisors shall be in proportion to number of workers as

per Table A.6 below

TABLEA.5
No. of Workers No. of HSE Supervisors No. of HSE Officers
Up to 100 1 1
101 to 250 2 1
251 to 500 4 1
501 to 1000 6 2
1000 to 2000 6+ One additional supervisor up to every 3
additional 250 workers
2000-3000 10+ One additional supervisor up to every 4
additional 250 workers
3000-4000 14+ One additional supervisor up to every 5
additional 250 workers

5.1.1. DEPLOYMENT PLAN

i.  Above requirement is for every shift for each unit.

ii. The dynamic deployment plan of Safety manpower at various locations containing
names, areas, time periods, shifts etc. shall be submitted to BHEL for approval by
subcontractor

iii.  BHEL may modify the deployment plan based on nature and volume of jobs, Risks and
hazards associated etc.

iv.  For less than 20 workers HSE Officer is not mandatory. In case the number of workers
exceed 20 for 3 consecutive months, HSE Officer is to be engaged. The HSE Officer shall
be deployed for a minimum period of 6 months even if the number of workers fall below
20 in any month subsequent to deployment. If within that 6-month period, the number
of workers is more than 20 for at least 3 months, the deployment duration of HSE Officer
will extend further 6 months after completion of previous 6-month period.

v. For Site Material Management/ Handling (Loading/ Unloading) contracts, 1 no. HSE
Officer shall be required irrespective of the total manpower deployed.

vi.  HSE Officers/Supervisors of all the vendors may be required to report directly to BHEL
HSE Officer at site & shall comprise as a total team for handling all HSE issues. However,
each safety officer/ agency shall be individually responsible for the safe execution of

work in their respective areas. )
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5.2. QUALIFICATION & EXPERIENCE REQUIREMENTS OF HSE PERSONNEL

5.2.1. HSE OFFICER
First HSE Officer to be mandatorily as per Option | as under and shall be designated
Senior HSE Officer. In case of non-availability of HSE Officers with Option | configuration,
the subsequent HSE Officers can be as per Option Il below with recorded reasons and
approval of Site Construction Manager of BHEL. All these deviations should be reported
to Region HSE and PSHQ HSE.

A. Option |
i. possesses a recognized degree in any branch of engineering or technology or
architecture and had a practical experience of working in a building or other
construction work in a supervisory capacity for a period of not less than two
years or possesses a recognized diploma in any branch of engineering or
technology and has had practical experience of building or other construction
work in a supervisory capacity for a period of not less than five years;
ii. possesses a recognized degree or diploma in industrial safety with at least one
paper in construction safety (as an elective subject/ part thereof);
iii. has adequate knowledge of the language spoken by majority of building
workers from the construction site in which he is to be appointed.
B. Optionll:
Graduation Degree in Science with Physics & Chemistry and degree or diploma in
Industrial Safety (All Degrees/ Diploma from any Indian institutes recognized by
AICTE or State Council of Technical Education of any Indian State) with practical
experience of working in a building, plant or other construction works (as HSE
Officer, in line with Indian Factories Act, 1958 or BOCW Act, 1996) for a period of
not less than five years
Note:

i.  HSE Officer as per Option Il shall be valid only on availability of Senior HSE Officer as per
Option | at site.

ii.  In case of resignation of the Senior HSE Officer, the same has to be replaced within 15 days
else all subsequent HSE Officers as per Option Il (in case of multiple HSE Officers with a single
agency) shall not be considered as valid.

iii.  The penalty shall be deducted considering non-availability of any HSE Officer at site.

5.2.2. HSE SUPERVISOR: EITHER OF X OR Y BELOW

X. Recognized Degree in any branch of Engineering OR Diploma in any branch of
engineering with at least one-year construction experience
OR
Y. A recognized graduation Degree in Science (with Physics & Chemistry) or a recognized
diploma in Engg. or Tech.
Additional requirements for option (Y) above '
Bharat Heavy Electricals Limited, Power Sector @J’ﬂ
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i. Trained in fire-fighting as well as in safety / occupational health related
subjects, with:

ii.  Minimum Two vyears of practical experience in construction work
environment or in the field of safety and

i. Option a above is by default, b is under special approval from Site HSE & Construction
manager

ii.  In both cases the candidate should possess requisite skills to deal with construction & fire
safety related day-to-day issues.

5.3. HSE IN-CHARGE

In case there is more than one HSE Officer with any subcontractor, one of them, who is
senior most by experience & meets qualification as per option 1 as mentioned in clause
2.1 A above (in HSE discipline), may be designated as HSE In-charge who will be the
nodal point of contact on HSE matters.

5.4. SUPPORTING STAFF TO HSE TEAM
i.  Supporting Staff shall include scaffolders, scaffolding inspectors, riggers, skilled and
unskilled manpower
ii.  Subcontractor shall provide adequate number of workers as and when required, in
order to attend and comply to Safety observations raised by BHEL/ Customer.

5.5. AVAILABILITY AND PENALTY FOR NON-DEPLOYMENT

i.  The subcontractor shall submit the certificates of qualification & experience of HSE
manpower before deployment for BHEL to assess suitability as per requirement
detailed in this document

ii. In case of rejection, subcontractor shall arrange additional candidates and submit
resume to BHEL. Penalties will be applicable during the period of non-deployment in
such cases as well.

iii.  Subcontractor shall ensure physical availability of safety personnel at the place of
specific work locations.

iv.  The Subcontractor shall deploy the HSE Officers as per the site’s requirement. Non-
deployment shall lead to stoppage of the work and final decision shall rest with Site
HSE & Construction manager.

v. The Subcontractor shall prepare an organization chart identifying the areas of
operations, responsibilities and reporting structure of all safety personnel for each
shift and submit the same to BHEL.

vi.  The subcontractor shall deploy sufficient HSE Officers, supervisors, as per numbers &
gualifications mandated in this Section since mobilization of first batch of manpower
and add more in proportion to the added strength in work force. Any delay in
deployment will attract a penalty at following rates:

Non-deployment of HSE Officer — Rs. 75,000 per man-month
Non-deployment of HSE Supervisor — Rs. 50,000 per man-month

Bharat Heavy Electricals Limited, Power Sector @J’ﬂ
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vii.  Penalty shall be collected for the period of non-availability of safety personnel after
allowing a grace period of 15 days for finding a replacement. The same shall be
deducted on pro-rata basis till the required manpower is deployed.

viii.  In case of abnormal delay & frequent rejections of candidates proposed by the
subcontractor, BHEL shall exercise the right to deploy the safety manpower & deduct
the amount from subcontractor’s running bill with applicable overheads. In such cases
also, the provision of logistics, transportation, food and other logistical support to the
HSE personnel shall be in the scope of subcontractor in addition to the salary. After
deployment of manpower by BHEL, the penalty for non-deployment specified above
shall not be applicable.

6. COMPETENCY OF OPERATORS/ DRIVERS OF CRANE, WINCH, LIFTING/
CONSTRUCTION EQUIPMENT ETC.

i. The Operators/ Drivers of crane, winch, construction/ lifting equipment etc. shall be
experienced and have valid driving license for the class of vehicle / machinery as
applicable (like Crane/ Forklift/ Rig, Construction equipment driving license etc.).

ii.  Minimum HMV driving license is required for all heavy equipment/ heavy vehicle
(trailer/ Hyva /dumper /TM) operators at site.

iii.  The subcontractor shall certify competence of these persons in writing as and when
they are posted at site.

iv.  Crane, Winch, Construction & lifting equipment operator should have certificate on
subject course or experience certificate in employer letterhead.

v.  Where state is providing license for operating crane, tractor and other construction
vehicles, same to be ensured.

Note: In case the statutory requirements i.e. State or Central Acts and / or Rules as
applicable like the Building and Other Construction Workers’ Regulation of Employment
and Conditions of Service- Act,1996 or State Rules (wherever notified), the Factories Act,
1948 or Rules (wherever notified), etc. are more stringent than above, the same shall be
followed.

7. In case of any stringent requirement of BHEL’s customer over and above the specifications
mentioned in current document, the same shall also be required to be complied at site by
subcontractor.

8. REFERENCES

The Safety Rules for Construction & Erection as outlined hereunder, while setting out a
broad parameter of safety norms, are not exhaustive. The subcontractor and his agencies
are advised to refer to the following statutory provisions as amended from time to time
for details and strict compliance therewith.

8.1.FOR GREENFIELD PROJECTS

Bharat Heavy Electricals Limited, Power Sector @J’ﬂ
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a) Building and Other Construction Workers (regulation of employment and conditions of
service) Act, 1996 (briefly referred to as BOCW Act),

b) Building and other construction workers (regulation of employment and conditions of
service) Central Rules, 1998 (briefly referred to as BOCW Rules) as adopted by the
various State Governments,

8.2.FOR EXPANSION, MODIFICATION, ALTERATION AND, OR CONSTRUCTION
ACTIVITY WITHIN AN EXISTING PLANT OPERATING AS PER APPROVED SITE

PLAN UNDER THE FACTORIES ACT

a) Factories Act, 1948,

b) Factories Rules, as adopted by the various State Governments

c) BOCW Act

d) BOCW Rules

e) In case a new act/ statutory guideline/ modification/ consolidation of acts is
implemented the same shall be required to be adhered by the subcontractor.

f) The latest amendment of the above-mentioned acts/ rules shall be followed at site.

9. BHEL POWER SECTOR HSE MANAGEMENT SYSTEM

The Systems and procedures of BHEL Power Sector HSE Management System shall be
implemented by the subcontractor, including:
e HSE PROCEDURE FOR REGISTER OF OHS HAZARDS AND RISKS
e HSE PROCEDURE FOR REGISTER OF ENVIRONMENTAL ASPECTS AND IMPACTS
e HSE PROCEDURE FOR REGISTER OF REGULATIONS
e HSE PROCEDURE FOR TRAINING AND AWARENESS
e HSE PROCEDURE FOR EMERGENCY PREPAREDNESS AND RESPONSE PLAN
e HSE PROCEDURE FOR PERMIT TO WORK
e HSE INSPECTION AND OTHER FORMATS
Note:

i.  BHEL reserves the right to revise/ update these systems and procedure as per requirement
to address any changing HSE needs

ii. BHEL will provide hard / soft copies of applicable HSE Procedures, Work Permits,
Operational Control Procedures, Inspection/ Other Formats etc. that are necessary for
ensuring safe work to the successful bidder at Site. It is the responsibility of the
subcontractor to ensure availability of these documents before commencing work at site.

iii.  The subcontractor can get soft copies of these documents from respective Region SCT/ HSE
for reference. The signed hard copies of the same shall not be required to be submitted
along with tender document

iv.  Subcontractor shall use the Digital (Web & App-Based) HSE management Software Systems
provided by BHEL whenever provided. In case not provided, hard copy systems will continue
to be used. All information technology resources (Computers, mobile phones, mobile data,
internet access etc.) for the use of such systems shall be ensured by the subcontractor.

Bharat Heavy Electricals Limited, Power Sector @J’ﬂ
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10. CLEARANCE OF MONTHLY RUNNING BILLS SUBJECT TO SAFETY
COMPLIANCE

i.  The monthly running Bills of the subcontractor shall be released subject to compliance
to HSE requirements as per checklist in Annexure H
ii.  BHEL site HSE Head and Package In-charge shall be authorized to issue the clearance
iii.  Site Construction Manager of BHEL shall be the final authority on the matter.

11. HSE PERFORMANCE EVALUATION

i.  Subcontractor shall be assessed on monthly basis for HSE Compliance by BHEL Safety
In-charge at site.

ii.  The HSE evaluation shall be based on HSE Performance Evaluation System of BHEL
covering the contractual, statutory and regulatory requirements of HSE.

iii.  BHEL shall reserve the right to use these performance scores for evaluating bidder’s
capacity for future tenders

iv. If safety record of the subcontractor in execution of the awarded job is to the
satisfaction of safety department of BHEL, issue of an appropriate certificate to
recognize the safety performance of the subcontractor may be considered by BHEL
after completion of the job, provided the execution performance is satisfactory.

12. HSE PENALTIES

i.  Nonconformity of safety rules and safety appliances will be viewed seriously and BHEL
has right to impose fines on the subcontractor for every instance of violation noticed.
ii.  As per contractual provision HSE penalties shall be imposed on subcontractors for non-
compliance on HSE requirement as per following format.
iii.  Following are the applicable penalties for various Safety violations:

Sub: MEMO for Penalty for non-compliances in Safety
Following lapse (tick marked) was observed and penalty (in Rs.) is imposed as stated at the
bottom of this memo. It is requested that such occurrences be please avoided in future.

Penalty

. Remarks
(in INR)

S. No Nature of Non - Compliance

A. System Violations
1 Working without valid Work Permit/ HIRA/ Method Statement| 2000 Per case

/ JSA
Controls as per Work Permit/ HIRA/MS/JSA not ensured 2000 Per case
Reported Safety Violations Not Closed within Stipulated Time [1000- Per case

10000
4 Absence of required Subcontractor Officials (Site Head, HS 5000 Per case
Head) in Safety Reviews/Meetings
5 Not providing required PPEs (Safety Harness, Lifeline, Safety] 2000 Per case
Net, Fall arrestor, Safety Helmet, Gloves, Shoes etc.) for the
work by subcontractor

B. Competency/ Training/ Induction Violations

Bharat Heavy Electricals Limited, Power Sector @J’ﬂ
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1 Incompetent personnel deployed for specialized jobs likel 3000 Per case
height work, hot work, rigging, vehicle operation etc. (without
valid license/ certificate etc.)
2 Work without induction training & medical check 2000 Per case
3 Height Work without Vertigo Test and height work training 2000 Per case
C. PPE Violations — Height Work
1 Not wearing/ hooking Double Lanyard Safety Harness whilel 1000 Per case
working at height (> 1.2 meters) or not anchoring to lifeline
2 Not Providing Lifeline for height work 3000
3 Unsafe platforms — without Top, Mid Rails and Toe-Guards for] 3000
Height Work
4 Not providing secondary means of fall protection for heightf 3000 Per case
work (Safety Nets, Retractable Fall Arrestors etc.)
D. PPE Violations — General
1 Not wearing safety helmet 1000 Per case
2 Wearing of helmets without chin straps 1000 Per case
3 Not Wearing safety shoes 500 Per case
4 Not wearing gloves 500 Per case
6 Not using grinding goggles/ face shield during grinding 2000 | Percase
cutting
E. Electrical Safety Violations
1 Broken/ exposed wires/ cables 2000 Per case per day
2 Electrical plug not used for connection/ hand machines 1000 Per case per day
3 Not using proper ELCBs for electrical equipment 2000 Per case per day
4 Improper earthing of welding & Other electrical machines (Lack| 2000 Per case per day
of double earthing, improper/ untested earth pit etc.)
5 Not using 24 V supply for lighting in confined spaces 2000 Per case
6 Cables haphazard/ blocking way/ not organized properly 1000 Per case per day
F. Lifting & Rigging Violations
1 Using Sling/ Chain Pulley Block and other Small T&Ps without| 2000 Per T&P per day
proper, traceable Tag and Test Certificate
2 Using damaged slings or not slinging properly 2000 Per T&P per day
3 Use of lifting equipment without having valid Test certificate 5000 Per equipment
per seven days
4 Lifting hooks used without latches 2000 Per hook per day
5 Not effectively barricading area below lifting activity 5000 Per case
6 Using untrained/ unqualified rigger 5000 Per case
G. Housekeeping
1 | Non-removal of scrap from platforms 5000 Per Event Per
location per 7
days
2 | Not conducting scheduled housekeeping drives 5000 Per drive
H. Hot Work Safety Violations
1 | Gas cutting without flash back arrestor at both ends 5000 Per machine per
incidence
2 | Gas cutting at height without fire blanket 2000 Per event
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3 | Not keeping gas cylinders vertically 2000 Per event
Lifting cylinders without cage or rolling of cylinders 2000 Per incidence
5 | Leakage in gas cylinder 2000 Per incidence
I. Vehicle Safety/ Operation
1 | Not having valid driving license for the type of vehicle/ T&P 2000 Per driver per
incidence
Two-wheeler entry in construction area 2000 Per vehicle
Using Hydra for material movement at site in unsafe manner 2000 Per case

Using Two Hydra in Tandem for material movement withoutf 2000 Per case
proper precautions as per OCP
5 | Vehicles, Hydras, Cranes, Dumpers and Earth Movers not 2000 Per Equipment

having automatic back horns linked to gear per day

6 | Not providing proper hard barricades around excavations 5000 Per location per
unpermitted areas day

7 | Not using guide rope while transporting material using Hydrag 2000 Per event
or Cranes

8 Over speeding 5000 Per case

9 | Using Conventional Hydra crane 50000 | Per day /crane

J. Accidents/ Incidents/ Near Misses
Non-reporting of Near Miss/ Incident 20000 | Per case

1

2 | Major Accident — Worker unable to resume work within 48 hrs| 100000 | Per incident
3 | Fatal Accident 500000 | Perincident
K

1

Miscellaneous
Not providing the facility (drinking water, rest shed, labor] 5000 | Per month per

colony etc. as per the specifications/ requirement) violation

2. | Not nominating the required number of workers for trainingasj] 5000 | Perincidence
per plan

3. |Lack of proper arrangement for disposal of sewage/ waste 10000 | Per incidence

water/ effluents etc.
Details (if any) related to non- compliance (Name of persons, Nature of deficiency, etc.):

Penalty Amount:

Rate as per above chart

No. of Persons/ machine/ event/ labor

No. of times the same error is repeated: Repetition factor
Total Penalty=1. X 2. X 3. =

P wh e

Witnessed by:
(Sub- Subcontractor representative) (BHEL
representative)

Signature

Name

Bharat Heavy Electricals Limited, Power Sector @J’ﬂ

Regd. Office: BHEL House, Siri Fort, New Delhi-110049
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Distribution: 1 Copy: to Sub- subcontractor Site In-charge,
1 Copy to Site Construction Manager (BHEL)
1 Copy to Site Finance
Note:

i. In case the amount of penalty imposed by BHEL’s Client on BHEL for Safety violation/
incident due to or in the area of the subcontractor is more than those indicated above,
same shall be imposed back-to-back on the subcontractor. However, in case such an
amount is less than the specified above, penalty amount indicated above shall be imposed
on the subcontractor.

ii. For same violation only one penalty (higher of the two mentioned below) shall be
applicable
a. Penalty imposed by BHEL’s Customer over BHEL.
b. Penalty as indicated in current document.

iii.  For repeated violation for the same equipment/ location, the penalty would be double of
the previous penalty. Date of “Repeated violation” will be counted from subsequent days.

iv.  For repeated fatal incident in the same Unit incremental penalty shall be imposed: The
subcontractor will pay 2 times the previously paid penalty in case there is repeated major/
fatal incident under the same subcontractor for the same package in the same unit.

v.  Anyother non-conformity noticed not listed above will also be fined as deemed fit by BHEL.
The decision of BHEL engineer is final on the above.

vi.  If principal customer/statutory and regulatory bodies impose some penalty on HSE due to
the non-compliance of the subcontractor the same shall be passed on to them.

vii.  The penalty amount shall be recovered by BHEL Finance department from subcontractors
from the RA/Final bill.

13. PUNITIVE ACTIONS FOR “CRITICAL SAFETY VIOLATIONS”:

“Critical Safety Violations” include:

i.  Not wearing required PPEs when provided and not following safe work procedure
ii.  Taking unnecessary risks especially in height work, hot work, radiation work, lifting activity
iii.  Coming to work under influence of sedatives like alcohol, drugs etc.
iv.  Coming to work without ID Card/ Gate Pass (if provided)
v. Intimidating/ threatening at work

vi.  Using cell phones during height work, hot work, lifting activity, driving.
In case any worker carries out any of the critical safety violations as above, BHEL
reserves the right to enforce punitive action in following manner:

First Offence: 1 Punch on Gate Pass/ Induction Card/ ID Card etc. and 1-hour HSE
Training. With one day off from duty

Second Offence: 2 Punches and 2-hours HSE Training with one day off from duty

Bharat Heavy Electricals Limited, Power Sector @J’ﬂ
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Third Offence: 3 Punches and the worker will be dismissed. Gate pass to be
confiscated

In case any employee of subcontractor carries out any of the critical safety violations as
above, subcontractor Site In-charge shall issue warning letter to concerned employee
with copy to BHEL

Note:

i. For above violations, guilt of the worker/ employee has to be established through
appropriate evidences and records maintained.

ii. If worker/ employee has not been given the required PPEs and safety equipment by the
agency and/or not facilitated by the agency to follow safety rules, he/ she will not be
considered liable but the agency will be penalized as per penalty provision in this
document. In such cases, the subcontractor shall not pass the penalty over to the worker/
employee through wage deduction etc.

iii.  These critical safety violations and their consequences shall be shared with all workers and
employees during induction and other training programs/ meetings, toolbox talks etc.

iv.  Gate Pass shall have provision of Tagging as indicated above

v. The appellate authority (only for final dismissal) in this case shall be the BHEL Site In-charge
whose decision shall be final on the matter and binding on all parties.

14. LEGAL IMPLICATIONS

Any legal Costs incurred by BHEL, on account of accidents taking place in the activities of
the subcontractor, shall be debited to the subcontractor on actual cost basis.

For any accident occurring at site to any worker/ employee of the subcontractor leading to
legal implications to BHEL Employee/ Management shall be safeguarded by BHEL legal
department. All legal expenses incurred by BHEL on this account shall be recovered from
the subcontractor. The accident also includes fire, loss of property or life at site.

15. HSE REVIEW MEETING

i.  Subcontractor Site In-charge and HSE In-charge shall attend the HSE Review Meeting as
and when called by BHEL.
The indicative agenda points are given below:

a) Implementation of earlier MOM points

b) Compliance Status of HSE Observations

c) Incidents & Near Misses, their Root Causes and Actions Taken

d) HSE performance review

e) HSE inspection findings

f) HSE audit and CAPA

g) HSE training

h) Health check-up camp

i) HSE planning for the erection and commissioning and installation activities in the

coming month
Bharat Heavy Electricals Limited, Power Sector @J’ﬂ

Regd. Office: BHEL House, Siri Fort, New Delhi-110049
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j)  HSE reward and promotional activities

ii.  MOM on the discussion along with HSE observations will be circulated to the subcontractor
for action.

iii.  The subcontractor shall close the observations to the satisfaction of BHEL within stipulated
time frame

16. OTHER REQUIREMENTS

i. If the subcontractor fails to improve the standards of safety in its operation to the
satisfaction of BHEL after being given reasonable opportunity to do so and/or if the
subcontractor fails to take appropriate safety precautions or to provide necessary safety
devices and equipment or to carry out instruction regarding safety issued by BHEL, BHEL
shall have the right to take corrective steps and the cost shall be debited to the
subcontractor with applicable overheads.

ii. If the subcontractor succeeds in carrying out its job in time without any fatal or disabling
injury incident and without any damage to property BHEL may, at its sole discretion,
favorably consider to reward the subcontractor suitably for the performance.

iii.  Incase of any damage to property due to lapses by the subcontractor, BHEL shall have the
right to recover the cost of such damages from the subcontractor after holding an
appropriate enquiry.

iv.  The subcontractor shall take all measures at the sites of the work to protect all persons
from incidents and shall be bound to bear the expenses of defense of every suit, action or
other proceeding of law that may be brought by any persons for injury sustained or death
owing to neglect of the above precautions and to pay any such persons such compensation
or which may with the consent of the subcontractor be paid to compromise any claim by
any such person, should such claim proceeding be filed against BHEL, the subcontractor
hereby agrees to indemnify BHEL against the same.

v.  Thesubcontractor shall not employ men below the age of 18 years and women on the work
of painting with products containing lead in any form. Wherever men above the age of 18
are employed on the work of lead painting, overalls shall be supplied by the subcontractor
to the workmen and adequate facilities shall be provided to enable the working painters
to wash during the cessation of work.

vi.  The subcontractor shall notify BHEL of his intention to bring to site any equipment or
material which may create hazard.

vii.  BHEL shall have the right to prescribe the conditions under which such equipment or
materials may be handled and the subcontractor shall adhere to such instructions.

viii.  BHEL may prohibit the use of any construction machinery, which according to the
organization is unsafe. No claim for compensation due to such prohibition will be
entertained by BHEL.

Bharat Heavy Electricals Limited, Power Sector @J’ﬂ
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17. MEMORANDUM OF UNDERSTANDING:

After award of work, subcontractors are required to enter into a memorandum of
understanding as given below:

Bharat Heavy Electricals Limited, Power Sector @/Iﬂ

Regd. Office: BHEL House, Siri Fort, New Delhi-110049
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Memorandum of Understanding

BHEL, Power Sector Region is committed to Health, Safety and Environment Policy
(HSE Policy).

M/S..cceeveeeereveeennenn...d0 hereby also commit to comply with the same HSE Policy while
executing the Contract Number

M/S...cceveeeeeerenennennoe..ave gone through and understood all the HSE requirements of the
contract including HSE manpower, tools & equipment, systems & procedures, and agree
to fulfill the same as a minimum. Any additional resources and support required for
ensuring fulfillment of HSE Objectives shall be provided by subcontractor at no extra
cost.

M/S e .. agree that in case they fail to comply to the HSE requirements as
stipulated in the contract, BHEL shall have the right to implement the same and the cost
shall be recovered from the subcontractor with applicable overheads.

M/S i .. shall ensure that safe work practices as per the HSE plan. Spirit and
content therein shall be imbibed in all workers and supervisors for compliance.

In addition to this, M/s............cecueu..........shall comply to all applicable statutory and
regulatory requirements which are in force in the place of project and any special
requirement specified in the contract document of the principal customer.

M/s...cccceeeevreeveennenn.Shall co-operate in HSE audits/inspections conducted by BHEL
/customer/ third party and ensure to close any non-conformity observed/reported
within prescribed time limit.

M/S...cocceveeireereenenneennn. @gree that the subcontractor shall seek HSE clearance as per BHEL
format before each RA bill as mentioned in clause no. 9. The penalty amounts for not
providing Safety manpower and various Safety violations have also been reviewed and
agreed.

M/S e agree to share the HSE Costs (running costs) of common facilities
created by BHEL on proportional to contract value basis as calculated at Site by BHEL.

Signed by authorized representative of M/s
Name :

Place & Date:

Bharat Heavy Electricals Limited, Power Sector @J’ﬂ

Regd. Office: BHEL House, Siri Fort, New Delhi-110049
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SECTIONB
OPERATIONAL REQUIREMENTS
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1. PURPOSE:

1.1.

1.2.

1.3.

1.4.

The purpose of this HSE Plan is to provide for the systematic identification,
evaluation, prevention and control of general workplace hazards, specific job
hazards, potential hazards and environmental impacts that may arise from
foreseeable conditions during installation and servicing of industrial projects and
power plants.

This document shall be followed by BHEL’s subcontractors at all installation and
servicing sites. In case customer specific documents are to be implemented, this
document will be followed in conjunction with customer specific documents in
complementary manner.

Although every effort has been made to make the procedures and guidelines in line
with statutory requirements, in case of any discrepancy wherein the relevant
statutory guidelines supersedes this document, the same shall be followed.

In case there’s any specific HSE requirement from BHEL’s Client, not explicitly
indicated in this document the same shall be required to be fulfilled as per the
decision of BHEL Site construction manager.

2. SCOPE:

The document is applicable to BHEL’s Subcontractors at all installation / servicing
activities of BHEL Power Sector as per the relevant contractual obligations

3. OBJECTIVES AND TARGETS:

i.
ii.
iii.
iv.

Vi.

Vii.

viii.

Xi.
Xii.
Xiii.

Xiv.

To achieve “Zero Incident at Site”

100% compliance to all legal/statutory requirements related to EHS.

100% Health, Safety and Environmental Induction training attendance for all workers.

100% High Risk activities to be carried out only after approved Method Statement, HIRA /
Aspect-Impact / JSA / OCP and Permit to Work are implemented.

100% PPEs compliance in high and medium risk activities.

100% incident reporting, recording and reviewing for corrective actions.

Regular Safety Reviews to assess HSE program compliance and closure of any recognized gaps
to improve safety management and incident prevention

Prevent injury and ill health of all workers at site (‘Workers’ refers to all personnel
including managerial, supervisory, professional, technical, clerical and other workers
including contract laborers)

Prevent pollution to environment

Ensure the Health and Safety of all persons at work site is not adversely affected by the
work.

Ensure protection of environment of the work site.

Comply at all times with the relevant statutory and contractual HSE requirements.
Provide trained, experienced and competent personnel. Ensure medically fit personnel
only are engaged at work.

Provide and maintain plant, places and systems of work that are safe and without risk to

( Rk

health and the environment.

Bharat Heavy Electricals Limited, Power Sector
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xv. Provide all personnel with adequate information, instruction, training and supervision
on the safety aspect of their work.
xvi. Effectively control, co-ordinate and monitor the activities of all personnel on the Project
sites including subcontractors in respects of HSE.
xvii. Establish effective communication on HSE matters with all relevant parties involved in
the Project works.
xviii. Ensure that all work planning considers all persons that may be affected by the work.
xix. Ensure fitness testing of all T&Ps/Lifting appliances like cranes, chain pulley blocks etc.
are to be certified by competent person.
xx. Ensure timely provision of resources to facilitate effective implementation of HSE
requirements.
xxi. Ensure continual improvements in HSE performance.
xxii. Ensure conservation of resources and reduction of wastage.
xxiii. Capture the data of all incidents including near misses, process deviation etc. Investigate
and analyze the same to find out the root cause.
xxiv. Ensure timely implementation of correction, corrective action and preventive action.
The subcontractor shall also comply with HSE Targets stipulated by BHEL from time
to time.

4. BHEL HEALTH, SAFETY & ENVIRONMENT POLICY:

In BHEL, Health, Safety and Environment (HSE) responsibilities are driven by our
commitment to protect our employees and people we work with, community and
environment. BHEL believes in zero tolerance for unsafe work/non-conformance to safety
and in minimizing environmental footprint associated with all its business activities. We
commit to continually improve our HSE performance by:

+* Developing safety and sustainability culture through active leadership and by ensuring
availability of required resources.
Ensuring compliance with applicable legislation, regulations and BHEL systems.

* *
0’0 0’0

Taking up activities for conservation of resources and adopting sound waste
management by following Reduce/Recycle/Reuse approach.

>

% Continually identifying, assessing and managing environmental impacts and
Occupational Health & Safety risks of all activities, products and services adopting
approach based on elimination/ substitution/reduction/control.

+* Incorporating appropriate Occupational Health, Safety and Environment criteria into
business decisions, design of products & systems and for selection of plants,
technologies and services.

¢ Imparting appropriate structured training to all persons at workplace and promoting
awareness amongst customers, subcontractors and suppliers on HSE issues.

¢+ Reviewing periodically this policy and HSE Management Systems to ensure its relevance,
appropriateness and effectiveness.

%+ Communicating this policy within BHEL and making it available to interested parties.

Chairman & Managing Directc
Bharat Heavy Electricals Limited, Power Sector @J’ﬂ
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5. ILLUSTRATIVE RESPONSIBILITIES OF SUBCONTRACTOR EMPLOYEES

5.1 HSE - A LINE RESPONSIBILITY

i. HSEis a “Line Responsibility”.

ii. Theterm "Line" includes management, Executives, Supervisors, Foremen, and Workers
who are part of the workforce. Line is to be fully involved in HSE Planning &
Implementation with the aid and advice of HSE organization.

iii.  “Line”, having control of resources and manpower is responsible for overall
implementation of HSE Systems and closure of HSE observations.

5.2 SITE IN -CHARGE:

i.  Shall sign Memorandum of Understanding (MoU)
ii.  Shall ensure availability of all necessary resources required for implementation of HSE
at Site
iii.  Shall engage qualified HSE Officer(s) and supervisors (s)
iv.  Shall adhere to the rules and regulations mentioned in this code, practice very strictly
in area of work in consultation with concerned engineer and the safety coordinator.
v. Shall screen all workmen for health and competence requirement before engaging for
the job and periodically thereafter as required.
vi.  Shall not engage any employee below 18 years.
vii. ~ Shall arrange for all necessary PPEs like safety helmets, belts, full body harness, shoes,
face shield, hand gloves etc. before starting the job.
viii.  Shall ensure that all T&Ps engaged are tested for fitness and have valid certificates from
competent person.
ix.  Shall ensure closure of all HSE non-conformities reported by BHEL or observed during
internal inspection by providing appropriate resources in a timely manner.
X.  Shall ensure the implementation of provisions of applicable acts and rules pertaining to

HSE.
xi.  Shall ensure availability of updated (Hazard Identification and Risk Assessment) Register
for the area of activity
xii.  Shall ensure availability of Method Statements & Job Safety Analysis for all hazardous
activities
xiii.  Shall ensure necessary controls to minimize risk in all applicable hazardous activities

including Height Work, Hot Work, Lifting & Rigging, Confined Space, Maintenance,
excavation, Radiography, Loading/ Unloading, Drilling/ Blasting etc.

xiv.  Shall ensure implementation of HSE requirements mentioned in this document and as
specified in the BHEL HSE management System including training, inspection,
awareness, reporting etc.

xv.  Shall ensure that person working above 2.0 meter should use Safety Harness tied to a
life line/stable structure.

xvi.  Shall ensure a secondary means of fall protection (Safety Net, Retractable Fall Arrestor
etc.) for preventing fall from height
xvii.  Shall ensure that materials are not thrown from height. Cautions to be exercised to
prevent fall of material from height.
Bharat Heavy Electricals Limited, Power Sector @J’ﬂ
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xviii.  Shall report all incidents (Fatal/Major/Minor/Near Miss) to the Site engineer /HSE
officer of BHEL.
xix.  Shall ensure that Horseplay is strictly forbidden.
xx.  Shall ensure that adequate illumination is arranged during night work.
xxi.  Shall ensure that all personnel working under subcontractor are working safely and do
not create any Hazard to self and to others.
xxii.  Shall ensure display of adequate signage/posters on HSE.
xxiii.  Shall ensure that mobile phone is not used by workers while working.
xxiv.  Shall ensure conductance of HSE audit, mock drill, medical camps, induction training
and training on HSE at site.
xxv.  Shall ensure full co-operation during HSE audits.

xxvi.  Shall ensure submission of look-ahead plan for procurement of HSE equipment’s and
PPEs as per work schedule.
xxvii.  Shall ensure good housekeeping.
xxviii.  Shall ensure adequate valid fire extinguishers are provided at the work site.

xxix.  Shall ensure availability of sufficient number of toilets (preferably bio-toilets)
/restrooms and adequate drinking water at work site and labor colony.
xxx.  Shall ensure adequate emergency preparedness.
xxxi.  Shall be member of site HSE committee and attend all meetings of the committee
xxxii. ~ Power source for hand lamps shall be maximum of 24 v.
xxxiii.  Temporary fencing should be done for open edges if Hand — railings and Toe-guards are
not available
xxxiv.  To record all incidents including near miss and report to BHEL and to ensure analysis &
corrective actions for the same
xxxv.  Shall conduct weekly Safety Walks in the work area and record the findings.

xxxvi.  Construction of Canteen at Site, Office Infrastructure: Printer, PC, Fire Extinguishers etc.
xxxvii.  Shall analysis HSE Performance regularly in work area and take steps to improve the
same
xxxviii.  Shall ensure stoppage of work in case of unacceptable Safety hazards

5.3 HSE OFFICER:

i.  Carry out safety inspection of Work Area, Work Method, Men, Machine & Material,
P&M and other tools and tackles.

ii.  Facilitate inclusion of safety elements into Work Method Statement and creation of Job
Safety Analysis (JSA)

iii. (HSE Head) To prepare deployment plan of HSE personnel for all shifts, so as to ensure
constant supervision of all areas. The plan to be submitted to BHEL

iv.  Highlight the requirements of safety through Tool-box / other meetings.

v. Help concerned HOS to prepare Job Specific instructions/ JSA for critical jobs.

vi.  Conduct investigation of all incident/dangerous occurrences & recommend appropriate
safety measures.
vii.  Advice & co-ordinate for implementation of HSE Systems & Procedures.
viii.  To stop work in case of any critical safety violation until the violation is cleared

ix. Convene HSE meeting & minute the proceeding for circulation & follow-up acti @

Bharat Heavy Electricals Limited, Power Sector
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X.  Plan procurement of PPE & Safety devices and inspect their healthiness.

xi.  Report to BHEL on all matters pertaining to status of safety and promotional program
at site level.
xii.  Facilitate administration of First Aid
xiii.  Facilitate screening of workmen and safety induction.

xiv.  Conduct fire Drill and facilitate emergency preparedness

xv.  Design campaigns, competitions & other special emphasis programs to promote safety
in the workplace.

xvi.  Apprise BHEL on safety related problems.

xvii.  Notify site personnel non-conformance to safety norms observed during site visits / site
inspections.
XViii. Recommend to Site In charge, immediate discontinuance of work until rectification, of

such situations warranting immediate action in view of imminent danger to life or
property or environment.

xix.  To decline acceptance of such PPE / safety equipment that do not conform to specified
requirements.

xx.  Encourage raising Near Miss Report on safety along with, improvement initiatives on
safety.

xxi.  Shall work as interface between various agencies such customer, package-in-charges,
subcontractors on HSE matters.

5.4 HSE SUPERVISOR:

i. Allrequirements as per 5.1
ii. To monitor allotted area for Safety violations, take required action and inform the
concerned Safety Supervisor / Officer
iii.  To assist HSE Officer

5.5 PACKAGE IN-CHARGES, ENGINEERS & ALL EMPLOYEES:

i. To be aware of, get involved in and ensure implementation of all HSE related Systems
and Procedures including but not limited to:
a. BHEL HSE Management System including HSE Procedures and OCPs, HIRA, JSA etc.
Work Permit System
Emergency Preparedness Response Plans
Contractual HSE requirements
Legal Requirements
Penalty System

@™ o a0 o

Training requirements

ii. To ensure that the persons engaged in respective area follow the safety rules like using
appropriate PPEs.

iii. To develop Method Statements and ensure availability of Job Safety Analysis for all
activities in scope

iv. To ensure that the reported HSE non-conformities in the work area are resolved
immediately before resuming work

v. Torecord all incidents including near miss and report to BHEL.

Bharat Heavy Electricals Limited, Power Sector @J’ﬂ
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vi. To adopt safe working practices at all times and act as role model for Safety
vii.  To take immediate corrective action actions in case any non-conformity is observed on
product / process / system with respect to Occupational Health, Safety and Environment.
viii.  In case any particular activity / work has extremely high consequential risk or high
environmental impact, same shall be brought to the notice of BHEL Package In-charge
before starting the work.
ix. Tointerfere/ stop work as & when identified unsafe.
X.  To maintain & promote improved level of house-keeping all the time at site.
Xi.  Tosupport/co-operate with audit team members as & when safety audits are carried out.
xii.  Toinvolve in investigation, if any incident occurs in his work area.
xiii.  To participate in safety promotional programs
xiv.  To attend the safety committee meeting, if member/invitee
xv.  To ensure that only fit T&Ps and qualified persons are engaged for all activities.
xvi.  Shall ensure that person working above 2.0 meter should use Safety Harness tied to a life
line/stable structure.
xvii.  Shall ensure that materials are not thrown from height. Cautions to be exercised to
prevent fall of material from height.
xviii.  Shall ensure that all T&Ps engaged are tested for fitness and have valid certificates from
competent authorities.

6. HSE PLANNING BY SUBCONTRACTOR:

6.1 HAZARD ANALYSIS & RISK ASSESSMENT (HIRA), METHOD STATEMENT
(MS) & JoB SAFETY ANALYSIS (JSA):

i.  Subcontractor shall identify all OHS Hazards and Risks applicable to all activities in scope
and plan & implement the required control measures. HIRA Register shall be maintained.

ii.  Subcontractor shall develop Method Statements & Job Safety Analysis documents for all
hazardous activities in scope and ensure the required control measures. Job Safety
Analysis is to be attached along with any Work Permit request

6.2 REGISTER OF REGULATIONS:

Subcontractor shall prepare a register of applicable rules and regulations in the scope and
plan to ensure compliance.

HIRA Register, Method Statements, Job Safety Analysis and Register of Regulations are
dynamic documents and shall be revised (as applicable):

i. At fixed frequency of 3 months

ii.  Addition/ deletion/ modification of a process/ activity
iii.  After an accident/ incident
iv.  After any change in applicable rules/ regulations/ laws.

6.3 MONTHLY HSE PLAN COVERING THE FOLLOWING AS A MINIMUM SHALL
BE PREPARED AND SUBMITTED TO BHEL FOR APPROVAL:

Bharat Heavy Electricals Limited, Power Sector @J’ﬂ
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i HSE Trainings covering all activities/ hazards/ workers
ii. HSE Inspection Plan covering all areas/ activities/ equipment/ hazards
iii. HSE Activities: Safety walks, Awards, housekeeping, reviews etc.

Note: Online/ App-based system shall be used for HSE Planning and Implementation/
Update whenever provided by BHEL otherwise Hard-copy based system shall continue

6.4 MONTHLY HSE PLANNING & REVIEW OF HSE ACTIVITIES ALONG WITH
BHEL:

Monthly planning and review of HSE activities shall be carried out by subcontractor as per
provided format jointly along with BHEL

7. MOBILIZATION OF MACHINERY/EQUIPMENT/TOOLS BY SUBCONTRACTOR:

i.  Subcontractor shall notify the engineer, of his intention to bring on to site any equipment
or any container, with liquid or gaseous fuel or other substance which may create a
hazard. The Engineer shall have the right to prescribe the condition under which such
equipment or container may be handled and used during the performance of the works
and the subcontractor shall strictly adhere to such instructions. The Engineer shall have
the right to inspect any construction tool and to forbid its use, if in his opinion it is unsafe.
No claim due to such prohibition will be entertained.

ii.  As a measure to ensure that machinery, equipment and tools being mobilized to the
construction site are fit for purpose and are maintained in safe operating condition and
complies with legislative and owner requirement, inspection shall be arranged by in-
house competent authority for acceptance as applicable. Inspection by Third Party
competent person shall be arranged:

a. Before first time use at site
b. After carrying out any modification
c. After repairs subsequent to involvement in any accident/ incident

iii.  As a further measure to ensure that machinery, equipment and tools being mobilized to
the construction site are fit for purpose and are maintained in safe operating condition
and comply with legislative and owner requirement, inspection as per provided format
shall be arranged by in-house expert / competent authority (preferable) for acceptance.
The equipment considered for this purpose shall include all those in the T&P list in the
tender document.

8. MOBILIZATION OF MANPOWER BY SUBCONTRACTOR:

i.  As ameasure to ensure that manpower being mobilized to the construction site is fit and
competent for safe working, screening arrangement shall be made by the sub-
subcontractor to ensure competency and fitness through following measures:

a) Medical Checkup: Examination of medical fitness shall be conducted through qualified
medical professional for all workers to be deployed as per provided format. For height
workers, vertigo (height phobia) test to be carried out as qualification criteria as per
Annexure K and recorded in provided format.
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Vi.

b) Induction Training: Induction training of all workers to be ensured as per provided

procedure and format. Training evaluation to be carried out and training to be repeated
if not passed

Only on successfully meeting above criteria, permanent gate passes to be issued

The subcontractor shall arrange induction and regular health check of their employees as
per schedule VII of BOCW rules by a registered medical practitioner.

The subcontractor shall take special care of the employees affected with occupational
diseases under rule 230 and schedule Il of BOCW Rules. The employees not meeting the
fitness requirement should not be engaged for such job.

Ensure that the regulatory requirements of excessive weight limit (to carry/lift/ move
weights beyond prescribed limits) for male and female workers are complied with.
Appropriate accommodation to be arranged for all workmen in hygienic condition.

Cost of contractual, statutory and regulatory requirements like Training, medical checks,
PPEs etc. shall not be transferred to the workers and such activities shall be considered
as part of the job.

9. PROVISION OF PERSONAL PROTECTIVE EQUIPMENT (PPES):

Vi.

Personnel Protective Equipment (PPEs), shall be provided by the subcontractor to all
workers as per requirement of the job.

The choice of PPEs to ensure multiple (at least more than 1) means of protection against
any hazard. All applicable safety precautions for a job shall be ensured notwithstanding
the duration or perceived importance of the task.

The applicability of PPEs shall be as per the concept of Hierarchy of controls, i.e.:
Elimination->Substitution->EngineeringControls->AdministrativeControls-PPEs

Relying solely on PPEs without ensuring necessary controls to be strictly avoided.

The following matrix recommends usage of minimum PPEs against the respective job.

Type of Protection
Activity Remarks, if any
Hand Eye Ear | Body | Respiratory|Others
Gas Welding & LG WG - LA *SCBA/ - * for confined space
Cutting OLBA
Electric Arc LG HMWS| - LA *SCBA/ - * for confined space
Welding OLBA
Rigging CG SG - --
Working at Height| - SG - DLFBH - *FAS | * for vertical columns
Grinding & CG [FS/SG - LA - - --
Chipping
Working in High - - EP - - - --
Noise EM
Handling of RG SG - - DM -
Cement Concrete

Bharat Heavy Electricals Limited, Power Sector
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Blasting CG SG EP* - - - * at noise area
Excavation CG SG - - DM - *Gum boot in place of]

Safety shoe for foot
Chemical PVCG CSG - PVCA - - *Full body rubber
Handling suit with hood
Electrical and C&I | ERG* SG - - - - *For high voltages
Sand/shot CG - EP/ CA SAMH -
blasting EM

ABBREVIATIONS: FS: Face Shield, CSG: Chemical splash goggles, HMWS: Helmet mounted
welder's shield, GB: gum boot, DLFBH: Double lanyard full body harness, SG: Safety
goggles, DM: Dust mask, SAMH L Supplied air mask/hood, EP/EM: Ear plug/Ear Muff, CG:
Cotton hand gloves, LG: Leather hand gloves, LA: Leather apron, RG: Rubber gloves, PVCG:
PVC Gloves, PVCA: PVC Apron, SCBA: Self-contained breathing apparatus, WG: Welding
goggles, ERG: Electrical Rubber Gloves. OLBA: Online breathing apparatus
The list is not exhaustive. Additional PPEs to ensure Safe Work may need to be deployed
as per the requirement of the task at no additional cost.

vii.  The PPEs shall conform to the relevant standards as below (illustrative list) and bear ISI
mark.

RELEVANT IS-CODES FOR PERSONAL PROTECTION

PPEs IS Codes
Industrial Safety Helmets. IS: 2925 - 1984
Rubber gloves for electrical purposes. IS: 4770 — 1968
Industrial Safety Gloves (Leather &Cotton Gloves). IS: 6994 — 1973 (Part-I)
Leather safety boots and shoes. IS: 1989 — 1986 (Part-I-11)
Industrial and Safety rubber knee boots. IS: 5557 — 1969
Code of practice for selections care and repair of Safety| |5. 6519 - 1971
footwear.
Leather Safety footwear having direct molding IS: 11226 — 1985
sole.
Eye protectors. IS: 5983 — 1978
Ear protectors. IS: 9167 — 1979
Eye & Face protection during welding IS: 1179-1967
Industrial Safety Belts and Harness IS: 3521 — 1983
Guide for selection of industrial Safety equipment for body | 1S:8519 -1977
protection
Respiratory Protective Devices 1S:9473-2002,14166-
1994,14746-1999
viii.  Where workers are employed in sewers and manholes, which are in use, the

subcontractor shall ensure that the manhole covers are opened and ventilated at least
for an hour before the workers are allowed to get into manhole, and the manholes so
opened shall be cordoned off with suitable railing and provided with warning signals or

boards to prevent incident to the public 4
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ix.  All the personnel and visitors shall mandatorily use safety helmet (with company logo),
safety shoe and reflective vests, in addition to any other PPEs as deemed appropriate for
the area of work/ visit.

X.  Following Color scheme for Helmets shall be followed:

Workmen: Yellow

Safety staff: Green or white with green band

Electrician: Red

Others including visitors: White

© oo T o

For height workers, special marking on helmets besides indication on Gate Pass/ ID Card

xi.  The subcontractor shall maintain register for issue and receipt of PPEs.

xii.  All the PPEs shall be checked for quality before issue and the same shall be periodically
re-checked. The users shall be advised to check the PPEs themselves for any defect before
putting on. The defective ones shall be replaced.

xiii.  The Helmets shall have logo or name (abbreviation of agency name permitted) affixed or
printed on the front.

xiv.  The body harnesses shall be serial numbered.

10. ARRANGEMENT OF INFRASTRUCTURE:

10.1 DRINKING WATER:

i.  Drinking water shall be provided and maintained at suitable places at different elevations
such that minimum quantity of 5 liters is available for each worker during the day.

ii.  Drinking water tank shall be so installed so as to be available within 200 meters of each
working area

iii.  Container should be labeled as “Drinking Water” in languages understood by the workers

iv.  Cleaning of the container shall be ensured at least once in a week. Mild cleaning
detergents as used for cleaning vessels shall be applied and scrubbers (3M or equivalent)
shall be used for removing scales and deposits on the inside surface. The tank shall be
thoroughly cleaned with potable water only before it is refilled (also applicable to labor
colony).

v. Suitability of water source for drinking to be tested as per 1S10500 at least once in six
months.

10.2 WASHING FACILITIES:

i. In every workplace, adequate and suitable facilities for washing shall be provided and
maintained.

ii. Separate and adequate cleaning facilities shall be provided for the use of male and female
workers. Such facilities shall be conveniently accessible and shall be kept in clean and
hygienic condition and dully illuminated for night use.

iii.  Water suitable for washing and not for drinking shall be clearly indicated as “Not for
Drinking” in language understood by workers.

iv.  Overalls shall be supplied by the subcontractor to the workmen and adequate facilities
shall be provided to enable the painters and other workers to wash during the cessation
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10.3 LATRINES AND URINALS:

i Latrines and urinals shall be provided in every work place as indicated in Section A
ii. Urinals shall also be provided at different elevations.
iii.  They shall be adequately lighted and shall be maintained in a clean and sanitary condition
at all times, by appointing designated person.
iv.  Separate facilities shall be provided for the use of male and female worker if any.

10.4 PROVISION OF REST SHEDS FOR WORKERS DURING REST PERIOD:

Proper Rest Shed (s) with shelter shall be provided for rest during break so as to
accommodate all workers as indicated in Section A

10.5 MEDICAL FACILITIES:

10.5.1 GENERAL

i Provision of Medical Center, Ambulance etc. shall be as per Section A of this document
ii. Medical waste shall be disposed as per prevailing legislation (Bio-Medical Waste —
Management and Handling Rules, 1998)
iii.  Everyinjury shall be treated, recorded and reported.
iv.  All First Aid injuries shall be recorded as per provided Format
v. List of qualified first aiders and their contact numbers to be displayed at conspicuous
places.

10.5.2 FIRST AIDER/ FIRST AID BOX

i.  The first aider along with facilities should be available at a point nearest to the work

location wherein majority of the workers are working.

ii.  The subcontractor shall provide necessary first aid facilities as per schedule Ill of BOCW.
At every work place first aid facilities shall be provided and maintained.

iii.  The first aid box shall be kept by first aider who shall always be readily available during
the working hours of the work place. His name and contact no to be displayed on the box.

iv.  The first aid boxes should be placed at various elevations so as to make them available
within the reach and at the quickest possible time.

v. Thefirst aid box shall be distinctly marked with a Green Cross on white background.

vi. Details of contents of first aid box is given in Annexure J
vii. A slip of contents shall be pasted on the First Aid Box with following details
viii.  Monthly inspection of First Aid Box shall be carried out by the owner as per provided
format

ix.  The subcontractor should conduct periodical first —aid classes to keep his supervisor and
Engineers properly trained for attending to any emergency.

10.5.3 HEALTH CHECK UP

The persons engaged at the site shall undergo health check-up as per provided format before
induction. In addition, the persons engaged in the following works shall undergo health check-
up at least once in a year:
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i.  Height workers
ii.  Drivers/crane operators/riggers
iii.  Confined space workers
iv.  Shot/sand blaster
v.  Welding and NDE personnel

10.5.4  HEIGHT PHOBIA/ VERTIGO TEST:

i.  The persons engaged in working at heights (above 2 meters) to be assessed for Vertigo
and associated conditions and recorded as per provided format. Suggested Vertigo Test
Procedure is given in Annexure K

ii.  Such workers are to be allowed only on successful completion of test, otherwise shall be
allocated ground-based jobs.

iii. 1Ds / Height passes shall be issued to such workers, besides special markings on helmets
for easy identification.

10.5.5 PROVISION OF CANTEEN FACILITY:

i.  Canteen facilities shall be provided for the workmen of the project inside the project
site where worker strength is 250 or more.

ii.  Proper cleaning and hygienic condition shall be maintained.

iii.  Proper care should be taken to prevent biological contamination.

iv.  Adequate drinking water should be available at canteen.

v.  Fire extinguisher shall be provided inside canteen.

vi.  Regular health check-up and medication to the canteen workers shall be ensured as per

applicable regulations.

vii.  Canteen waste to be disposed of in hygienic manner

10.6 PROVISION OF ACCOMMODATION/LABOR COLONY FOR WORKFORCE:

i.  Proper accommodation for workforce to be provided in line with minimum requirements
indicated in Section A

ii.  Labor colony shall be inspected each week by HSE Officer and report submitted to BHEL as
per provided format

10.7 PEST CONTROL:

Regular pest control should be carried out at all offices, mainly laboratories, canteen, labor
colony and stores.

10.8 SCRAPYARD:
i.  Inconsultation with customer, scrapyard shall be developed to store metal scrap, wooden

scrap, waste, hazardous waste.
ii. Scrap/Waste shall be segregated as Bio-degradable and non-bio-degradable and stored

separately.
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i.  The subcontractor shall arrange at his cost adequate lighting facilities e.g. flood lighting,

hand lamps, area lighting etc. at various levels for safe and proper working operations at

dark places and during night hours at the work spot as well as at the pre-assembly area.

ii.  Lamp (hand held) shall not be powered by mains supply but either by 24V or dry cells.

iii.  Lamps shall be protected by suitable guards where necessary to prevent danger, in case of

breakage of lamp.

iv.  Emergency lighting provision for night work shall be made to minimize danger in case of

main supply failure.

v. Adequate and suitable light shall be provided at all work places & their approaches

including passage ways as per IS: 3646 (Part-I1).

SUITABLE ILLUMINATION LEVELS FOR VARIOUS AREAS SHALL BE DECIDED BASED ON BROAD

GUIDELINES INDICATED BELOW:

Location

Lux Level

(lumens/sqgm)

A. Construction Site

1 Outdoor areas like store yards, entrance and exit roads 20
2 Platforms 50
3 Entrances, corridors and stairs 100
4 General illumination of work area 150
5 Rough work like fabrication, assembly of major items 150
6 Medium work like assembly of small machined parts 300
7 Fine work like precision assembly, precision measurements etc. 700
8 Sheet metal works 200
9 Electrical and instrument labs 450
1 Outdoor area like entrance and exit roads 20
2 Entrance halls 150
3 Corridors and lift cars 70
4 Lift landing 150
5 Stairs 100
6 Office rooms, conference rooms, library reading tables 300
7 Drawing table 450
8 Manual telephone exchange 200

vi.  Illluminations shall be inspected on weekly basis as per provided format using a calibrated
lux meter.

Bharat Heavy Electricals Limited, Power Sector
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11. HSE TRAINING & AWARENESS:

11.1 TRAINING PLAN:

i.  All training programs to be carried out in a planned manner. Monthly/ Annual Training
Calendar to be submitted to BHEL for approval and shall cover HSE Training
requirements of all activities, workers, hazards applicable to the area(s) of work.

ii.  Subcontractor shall nominate workers as per the schedule of specific training plan,
failing which, penalty shall be imposed.

iii.  Training records of all workers along with attendance, signatures, faculty details etc.
shall be maintained in soft/ hard copy as per provided formats.
iv.  Each labor should undergo at least 0.5% of total man-hours worked in HSE training.

11.2 HSE INDUCTION TRAINING

i. All persons entering into project site shall be given HSE induction training by the HSE

officer of BHEL /subcontractor before being assigned to work.

ii. The induction training shall be imparted through audio-visual medium (Classroom
specialized training), and shall be minimum of 1 Complete Day.

iii.  Evaluation to be carried out after training and training shall be repeated in case of failure.

iv.  Safety Induction Card shall be printed by Subcontractor and provided to all trained
workers. A Safety induction book shall also be printed and issued to each worker after
induction training (Format for the same may be provided by BHEL).

v. Induction training subjects shall include but not limited to:

Briefing of the Project details.

Safety objectives and targets.

Site HSE rules.

Critical Safety Violations and consequences
Site HSE hazards and aspects.

First aid facility.

Emergency Contact No.

Sm 0 Q0 T o

Incident & Near Miss reporting.

Fire prevention and emergency response.
Rules to be followed in the labor colony (if applicable)

—

k. Accident case studies
Vi. General:

a. Proper safety wear & gear must be issued to all the workers being registered for the
induction (i.e., Shoes/Helmets/Goggles/Leg guard/Apron etc.)

b. They must arrive fully dressed in safety wear & gear to attend the induction.
Any one failing to conform to this safety wear& gear requirement shall not qualify to
attend.
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d. On completing attending subcontractor’s in-house HSE induction, each employee shall
sign an induction training form to declare that he had understood the content and shall
abide to follow and comply with safe work practices.

e. They may only then be qualified to be issued with a personal I.D. card, for access to the
work site subject to clearing the medical fitness test.

'SAFETY INDUCTED

Name :

Date :
Sign By Trainer :

ABOVE STICKER SHALL BE PASTED ON HELMET OF WORKERS AFTER SAFETY INDUCTION TRAINING

11.3 JOB-SPECIFIC SKILL BASED HSE TRAINING

The contracting agency shall also impart job specific skill-based safety training to all its
employees (Minimum one day) on various related safety topics using internal/external
safety professionals/consultants as per the matrix given below. Record of such trainings
and attendance particulars shall be maintained in a register for ready reference to
statutory authorities/engineer-in charge as per provided format.

TRAINING MATRIX

Name of topic Executives | Supervisors| Skilled Other
Workmen Workers

Safety Induction Y Y Y Y
Accident_ Causes, factors, cost Y Y Y -
Industrial hazards & Accident Prevention Y Y Y -
Investigating, reporting, records Y Y - -
Personal Protective Equipment - Y Y Y
Construction  Safety & Role of - Y - -
Supervisory personnel
Permit to Work (PTW) - Y Y y
Statutory Provisions (BOCW Act/Rules, Y Y y y
Factories Act 1948 etc.)
Material handling - y Y Y
Emergency Management Y Y Y -
Electrical Safety - Y Y -
Fire safety Y Y Y Y
First Aid & CPR (cardio pulmonary - Y Y Y (Selected)
resuscitation)
Safety in Welding & Cutting - - Y -
Safety Audit Y Y - -
Safety in Lifting Tools & Tackles - Y Y y
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Safety in Working at height - Y Y Y
Safety in Confined space work - Y Y Y
Defensive Driving - Y* Y* Y*

*for construction vehicle operators, helpers & crane operators
Y=YES
Note:

i.  Subcontractor shall prepare a training plan/ matrix covering all hazards and implement
the same after approval of BHEL.
ii. Itistobeensuredthatevery worker undergoes Job-Specific training once every 3 months.
iii.  Records of training programmes along with attendance shall be maintained by the
subcontractor
iv.  Each worker to be issued a Card indicating the types of trainings undergone.

11.4 HSE ToOL-BOX TALK:

i.  HSE tool Box talk shall be conducted by frontline foreman/supervisor of subcontractor to
specific work groups prior to the start of work and shall be randomly attended by
subcontractor engineers/ officials. The agenda shall consist of the following:

a. Details of the job being intended for immediate execution.
b. The relevant hazards and risks involved in executing the job and their control and
mitigating measures.
c. Specific site condition to be considered while executing the job like high
temperature, humidity, unfavorable weather etc.
Recent non-compliances observed.
Appreciation of good work done by any person.
f. Any doubt clearing session at the end.
ii. Tool box talk to be conducted before start of work in every shift.
iii.  During toolbox talk, visual check-up of workers regarding health, any signs of fatigue,
intoxication etc. shall be conducted and any suspected workers to be acted upon.
iv.  Record of Tool box talk shall be maintained as per provided format

11.5 TRAINING ON HEIGHT WORK:

i.  Training on height work shall be imparted to all workers working at height by in-
house/external faculty at least once every 3 months.
ii.  For Height Workers Separate pass shall be provided by the subcontractor.
iii.  The training shall be of minimum 2-hour duration, through audio-visual medium and
followed by evaluation. In case of poor scoring, training shall be repeated.
iv.  The training shall include following topics:

a. Proper use of PPEs — safety harness, lanyard, fall arrester, retractable fall arrester,
life line, safety nets etc.

b. Provision of secondary means of fall protection
Bharat Heavy Electricals Limited, Power Sector @J’ﬂ
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Safe climbing through monkey ladders.
Inspection of PPEs.

Medical fitness requirements.

Mock drill on rescue at height.

Dos & Don’ts during height work.

@™ oo P

h. Accident case Studies

11.6 RE-INDUCTION TRAINING

The induction training shall be repeated for every worker after at least 1 year and shall be
a pre-requisite for renewal of Gate Pass/ ID card.

11.7 PENALTY TRAINING

The personnel involved in Safety Violations/ Incidents shall mandatorily undertake penalty
training pertaining to the violation/ incident. Penalty training shall be at least half-day
duration.

11.8 HSE PROMOTION-SIGNAGE, POSTERS, COMPETITION, AWARDS ETC.:

i.  HSE Displays shall be installed as indicated in Section A

ii. Contracting agencies shall arrange for display of safety hoardings depicting suitable
safety cartoons/messages/ cautionary notices at appropriate places of project site to
remind the workers to perform their duties safely.

iii.  Apart from safety hoardings, each agency should maintain a safety bulletin board at all
their work locations. Such safety bulletin boards should depict the activities being
planned for the day, good practices, permit details etc.

iv.  Safety suggestion boxes shall be kept at each subcontractor’s office at site for obtaining
safety suggestions from the workers. Best suggestions should be implemented and
may be rewarded suitably to encourage the workers for safety.

v. Safety awareness campaigns, competitions, plays, movie shows, songs etc. to be
organized for workers at Site and Labor colony from time to time to enhance Safety
Awareness

11.9 HSE REWARDS & INCENTIVE SCHEME

Subcontractor shall implement a reward & incentive scheme for workers & supervisors
displaying adherence to safety principles. Such workers shall be felicitated in a monthly
function, attended by Subcontractor top management and BHEL representatives.
Suitable gift shall be given to such workers for encouragement.

11.10HSE AWARENESS PROGRAM FOR OFFICIALS:

Subcontractor shall arrange monthly HSE awareness program on different topics
including medical awareness for all engineers/ supervisors / officials working at site. This
program can be part of progress/ safety review meetings.
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12. HSE COMMUNICATION AND PARTICIPATION:

12.1 HSE INCIDENT REPORTING, INVESTIGATION & CORRECTIVE ACTION:

i. All incidents (near misses, property damage, first-aid cases, minor, major and fatal
incidents) shall be reported to BHEL as they happen immediately through SMS and
Hard/Soft copy as per provided format

ii.  Allincidents including near miss, minor, major and fatal incidents shall be recorded

iii.  All incidents shall be investigated for Root Causes and corrective actions ensured to
prevent recurrence shall be implemented.

iv.  Work shall be put on hold in the area till corrective actions are verified by BHEL

v. The Root Cause Analyses and Corrective actions taken shall be recorded

12.2 HSE EVENT REPORTING:

i. Important HSE events like HSE training, Medical camp etc. organized at site shall be
reported to BHEL site management in detail with photographs for publication in
different in-house magazines

ii. Celebration of important days like National Safety Day, World Environment Day etc. shall
also be reported as mentioned above.

12.3 MONTHLY HSE REPORTING:

i.  All routine and non-routine HSE activities shall be reported to BHEL on monthly basis by
the subcontractor as per provided format. The reporting medium can be hard/soft as
per BHEL requirement.

ii. The period of reporting shall be 25th of the preceding month to 24th of the present
month and shall be submitted by the end of the calendar month.

iii. Report shall include good quality images of HSE Activities

12.4 DAILY HSE ACTIVITY REPORTING:

Daily HSE activities shall be reported by subcontractor to BHEL as per provided format

12.5 HSE SUGGESTIONS:

All workers and employees shall be encouraged to provide suggestions for improvement
in Health, Safety & Environment performance at site. The suggestions shall be recorded
in a “Suggestions Register” as per provided format. Suggestions found suitable for
implementation shall be implemented and recognition / reward to be given to the
submitter.

Suggestion Register to be placed at Site and Labor Colony and shall be reviewed on
periodic basis
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12.6 CLIENT COMMUNICATION:

All HSE related communication from BHEL, customer / external statutory and regulatory
agencies to be handled on priority. Same to be recorded and issues to be resolved in
expeditious manner

13. SAFETY DURING WORK EXECUTION:

Safety during work execution shall be ensured by following appropriate Safety Rules,
providing adequate resources, deploying competent and trained manpower, regular
training & inspection and non-conformity resolution. Main aspects are indicated as
under:

13.1 OPERATIONAL CONTROL PROCEDURES:

In order to reduce the risk associated with hazardous activities, applicable OCPs
(Operational control procedures) will be followed by subcontractor as per BHEL
instructions, outcomes of Hazard Analysis & other requirements. This will be done as
part of normal scope of work. lllustrative list of reference OCPs is given below.

TABLE 13.1 ILLUSTRATIVE LIST OF REFERENCE OCPs

No. Topic No. Topic No. Topic
0 | General Safety 22 | Steam blowing 44 | Material preservation
1 | Handling of chemicals| 23 | Working in confined| 45 | Electro-resistance
area heating
2 | Electrical safety 24 | Operation of passenger| 46 | Blasting
lift, material hoists &
cages
3 | Energy conservation | 25 | Vehicle/ Crane 47 | Transformer charging
maintenance
4 | Welding and gas| 26 | Radiography 48 | Handling of battery
cutting operation system
5 | Fire safety 27 | Waste disposal 49 | DG set
6 | Use of hand tools 28 | Handling & storage of| 50 | Sanitary maintenance
mineral wool
7 | First aid 29 | Working at night 51 | Piling rig operation
8 | Food safety at| 30 | Computer operation 52 |Passivation
canteen
9 | Use of cranes 31 | Storage in open yard 53 | EDTA Cleaning
10 | Storage and handling| 32 | Drilling, reaming and| 54 | Chemical cleaning of
of gas cylinders grinding(machining) Pre boiler system
11 | Manual arc welding | 33 | Stress relieving 55 | Boiler Light up
12 | Use of helmets 34 | Hydraulic test 56 | Rolling and

Synchronization

13 | Good house keeping | 35 | Trial run of rotary| 57 | Loading of Unit

equipment
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14 | Safe excavation 36 | Batching 58 | Air compressor
15 | Working at height 37 | Cable laying/tray work | 59 | Hydra Operation
16 F|II.|ng of hydrogen in| 38 | Spray insulation 60 | Duct Pre-assembly
cylinder
17 | lllumination 39 | Compressor operation Resumption of
18 | Handling and erection| 40 | Gas distribution test construction
of heavy metals activities after
19 | Acid cleaning 41 | Cleaning of Hot well /| 61 | lockdown and
Deaerator prevention of
coronavirus infection
during site operations
20 | Oil flushing 42 | Electrical maintenance Prevention of Covid-19
61A| infection in labour
colony
21 | Alkali boil out 43 | O&M of control of AC 62 Truss/ Structure fit-up
plant & system and alignment

a. The reference OCPs shall be suitably modified by subcontractor as per specific
requirements to control the hazards.

b. In case any other OCP is found to be applicable during the execution of work at site,
then subcontractor will prepare and follow those as well.

13.2 WORK PERMIT SYSTEM:

i.  The following activities shall be carried out by the subcontractor strictly after obtaining
Permit to Work from BHEL
a) Height working
b) Hot working
c) Confined space Work
d) Excavation more than 2-meter depth
e) Radiography
f) Heavy / Complex / Critical Lifting Activity
g) Night / Holiday Work
h) Material Loading / Unloading
i) Grating, Safety Net, Safety Facility Removal
j) Live Electrical Maintenance etc. - Lockout / Tagout
k) Beam / truss/ duct/ structure alignment
ii.  The Work Permit Formats shall be provided by BHEL at Site. It is the responsibility of the
subcontractor to ensure their availability
iii.  The above list is not exhaustive. BHEL reserves right to introduce additional Permits or
modify requirements for usage of existing Permits. The conditions for using the Permit
are specified in the Format (General Requirements).
iv.  Where customer is having separate Work Permit System the same shall be followed in
conjunction / merged to ensure all activities and checks are covered in all systems.
v. Details of working Group to be attached along with work permit request.
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vi.  All the Permits along with JSA/HIRA must be initiated by Agency Execution Team

vii.  Permit applicant shall apply for work permit of particular work activity at particular
location before starting of the work with Job Hazard Analysis.

viii.  All Permit signatories (including subcontractor’s package in-charge and HSE Officer) shall
physically visit the work area and check that all the safety control measures necessary for
the activity are in place. Only then the permit shall be issued.

ix.  Signatory shall physically visit the area of work and ensure all required safeguards before
signing the Permit

X.  Signatory shall periodically visit the area to confirm the availability of required safeguards
throughout the currency of the permit

xi. In case any Permit requirement is not available, work will be stopped till it is made
available
xii.  Permit holder shall implement and maintain all control measures during the period of

permit. The permit will be closed after completion of the work.
xiii.  Online Work Permit System shall be used whenever provided by BHEL, otherwise hard
copy shall be used

13.3 ACTIVITY-SPECIFIC PRECAUTIONS/ CONTROLS

Detailed HSE precautions for various activities undertaken at Site by the subcontractors are
specified in Annexure |. Same are to be ensured by the Sub-subcontractor while carrying
out respective activities at Site

Index of Annexure | is given as under

SN Description Page No.
1. General 2
2. Work at height 2
2.1 |Personnel fall protection system must include 3
2.2 |Working Platform 4
2.3 [Scaffolding 5
2.4 |Ladder Safety 7
3. Excavation & Civil Works 8
3.1 |Excavation 8
3.2 |Piling 9
3.3 |Batching Plant Operation 9
3.4 |Mobile Plant 10
3.5 |Concrete Vibrators 11
3.6 |Concrete Mixers 11
4, Welding & Gas Cutting Safety (Hot Work) 11
5. Lifting & Rigging Safety 13
5.1 [Cranes & Hoisting Equipment 15
6. Demolition Work 20
7. T&Ps General 20
8. Chemical Handling 20
9. Electrical Safety

S
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10. |Use of Hand Tools and Power-Operated Tools 25
11. [Start Up, Commissioning and Testing: 27
12.  [Fire Safety 27
13. |Painting 28
14. |Hazardous Energy” Control Procedure/ Lockout/Tagout (LOTO) 29
15. |Risk Assessment 36
16. |HSE Preparedness for Adverse Climates and Weather 37
16.1 Summer 37
16.2 |Monsoon 38
16.3 [Emergency Weather Conditions 40
16.4 |Prevention of Covid-19 At Project Site & Labor Colony 41
16.5 |Noise Mitigation 43

14. ENVIRONMENTAL CONTROL & SOCIAL RESPONSIBILITY

i.  Environment protection has always been given prime importance by BHEL. Environmental
damage is a major concern of the principal subcontractor and every effort shall be made,
to have effective control measures in place to avoid pollution of Air, Water and Land and
associated life. Banned substances like asbestos and Chlorofluorocarbons such as carbon
tetrachloride and trichloroethylene shall not be used. Waste disposal shall be done in
accordance with the guidelines laid down in the project specification.

ii.  Any chemical including solvents and paints, required for construction shall be stored in
designated bonded areas around the site as per Material Safety Data Sheet (MSDS).

iii. Inthe event of any spillage, the principle is to recover as much material as possible before
it enters drainage system and to take all possible action to prevent spilled materials from
running off the site. The subcontractor shall use appropriate MSDS for clean-up technique

iv.  All subcontractors shall be responsible for the cleanliness of their own areas

v. Regular dust suppression using sprinklers shall be carried out in respective area

vi.  The subcontractors shall ensure that noise levels generated by plant or machinery are as
low as reasonably practicable. Where the subcontractor anticipates the generation of
excessive noise levels from his operations the subcontractor shall inform to Construction
Manager of BHEL accordingly so that reasonable &practicable precautions can be taken
to protect other persons who may be affected.

vii.  Itis imperative on the part of the subcontractor to join and effectively contribute in joint
measures such as tree plantation, environment protection, contributing towards social
upliftment, conversion of packing woods to school furniture, enhancing good relation
with local populace etc.

viii.  The subcontractor shall carry out periodic air and water quality check and illumination
level checking in his area of work place and take suitable control measure.
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15. HOUSEKEEPING

i. Keeping the work area and access roads clean/ free from debris, removed scaffoldings,
scraps, insulation/sheeting wastage /cut pieces, temporary structures, packing woods
etc. will be in the scope of the subcontractor. Such cleanings have to be done by
subcontractor within quoted rate, on daily basis.

ii.  If such activity is not carried out by subcontractor / BHEL is not satisfied, then BHEL may
get it done by other agency and actual cost along with BHEL overheads will be deducted
from subcontractor's bill. Such decisions of BHEL shall be binding on the subcontractor

iii. Dedicated Housekeeping gangs shall be deployed, who shall be provided all required PPEs
and safety training

iv.  Mass housekeeping shall be carried out for half a day in a week

v. Proper housekeeping to be maintained at work place and the following are to be taken
care of on daily basis.

vi.  All surplus earth and debris are removed/disposed off from the working areas to
identified locations.

vii.  Unused/Surplus cables, steel items and steel scrap lying scattered at different
places/elevation within the working areas are removed to identified locations.

viii.  All wooden scrap, empty wooden cable drums and other combustible packing materials,
shall be removed from workplace to identified locations.

ix.  Sufficient waste bins shall be provided at different work places for easy collection of
scrap/waste. Scrap chute shall be installed to remove scrap from high locations.

X.  Access and egress (stair case, gangways, ladders etc.) path should be free from all scrap
and other hindrances.

xi.  Workmen shall be educated through tool box talk about the importance of housekeeping
and encourage not to litter.

xii.  Labor camp area shall be kept clear and materials like pipes, steel, sand, concrete, chips
and bricks, etc. shall not be allowed in the camp to obstruct free movement of men and
machineries.

xiii.  Fabricated steel structures, pipes & piping materials shall be stacked properly.

xiv.  No parking of trucks/trolleys, cranes and trailers etc. shall be allowed in the camp, which
may obstruct the traffic movement as well as below LT/HT power line.

xv. Utmost care shall be taken to ensure over all cleanliness and proper upkeep of the
working areas.

16. WASTE MANAGEMENT

i. Take suitable measures for waste management and environment related laws/legislation
as a part of normal construction activities. Compliance with the legal requirements on
storage/ disposal of paint drums (including the empty ones), Lubricant containers,
Chemical Containers, and transportation and storage of hazardous chemicals will be
strictly maintained.

ii. Details of E-Waste, Hazardous Waste, biomedical waste etc. and their disposal plan, shall
be submitted to BHEL every 6 months as per provided formats.
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16.1 BINS AT WORK PLACE

i.  Sufficient rubbish bins shall be provided close to workplaces.
ii.  Bins should be painted yellow and numbered.
iii.  Sufficient nos. of drip trays shall be provided to collect oil and grease.
iv.  Sufficient qty. of broomsticks with handle shall be provided.
v. Adequate strength of employees should be deployed to ensure daily monitoring and
service for waste management.

16.2 STORAGE AND COLLECTION

i. Different types of rubbish/waste should be collected and stored separately.
ii. Paper, oily rags, smoking material, flammable, metal pieces should be collected in
separate bins with close fitting lids.
iii.  Rubbish should not be left or allowed to accumulate on construction and other work
places.
iv. Do not burn construction rubbish near working site.

16.3 SEGREGATION

i.  Earmark the scrap area for different types of waste.

ii. Store wastes away from building.
iii.  Oilspill absorbed by non-combustible absorbent should be kept in separate bin.
iv.  Clinical and first aid waste stored and incinerated separately.

16.4 DISPOSAL

i.  Sufficient containers and scrap disposal area should be allocated.
ii.  All scrap bin and containers should be conveniently located.
iii.  Provide self-closing containers for flammable/spontaneously combustible material.
iv.  Keep drainage channels free from choking.
v. Make schedule for collection and disposal of waste.

16.5 WARNING AND SIGNS

i.  Appropriate sign to be displayed at scrap storage area
ii.  No toxic, corrosive or flammable substance to be discarded into public sewage system.
iii.  Waste disposal shall be in accordance with best practice.
iv.  Comply with all the requirements of Pollution Control Board (PCB) for storage and
disposal of hazardous waste.

17. TRAFFIC MANAGEMENT SYSTEM

17.1 SAFE WORKPLACE TRANSPORT SYSTEM

i.  Traffic routes in a work place shall be suitable for the persons or vehicles using them.
This shall be sufficient in number and of sufficient size. This shall reflect the suitability of
traffic routes for vehicles and pedestrians.
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ii.  Where vehicles and pedestrians use the same traffic routes there shall be sufficient
space between them. Where necessary all traffic routes must be suitably indicated.
Pedestrians or vehicles must be able to use traffic routes without endangering those at
work. There must be sufficient separation of traffic routes from doors, gates and
pedestrian traffic routes.

iii. For internal traffic, lines marked on roads / access routes and between buildings shall
clearly indicate where vehicles are to pass.

iv.  Temporary obstacles shall be brought to the attention of drivers by warning signs or
hazard cones.

v.  Speed limits shall be clearly displayed for each kind of vehicle.

vi.  Speed ramps preceded by a warning signs or marker are necessary.

vii.  The traffic route should be wide enough to allow vehicles to pass and re-pass oncoming
or parked traffic and it may be advisable to introduce on-way system or parking
restrictions.

viii.  Safest route shall be provided between places where vehicles have to call or deliver.

ix. Avoid vulnerable areas/items such as fuel or chemicals tanks or pipes, open or
unprotected edges and structures likely to collapse

Xx.  Safe areas shall be provided for loading and unloading.

xi.  Avoid sharp or blind bends. If this is not possible hazards should be indicated e.g. blind

corner.
Xii. Ensure road crossings are minimum and clearly signed.
xiii.  Entrance and gateways shall be wide enough to accommodate a second vehicle without

causing obstruction.

xiv.  Set sensible speed limits which are clearly sign posted.

xv.  Where necessary ramps should be used to retard speed. This shall be preceded by a
warning sign or mark on the road.

XVi. Forklift trucks shall not pass over road hump unless of a type capable of doing so.

xvii.  Overhead electric cable, pipes containing flammable hazardous chemical shall be
shielded by using goal posts height gauge posts or barriers.

xviii.  Road traffic signs shall be provided on prominent locations for prevention of incidents
and hazards and for quick guidance and warning to employees and public. Safety signs
shall be displayed as per the project working requirement and guideline of the state in
which project is done. Vehicles hired or used shall not be parked within the 15m radius
of any working area. Any vehicle, that is required to be at the immediate/near the
vicinity, shall be approved by the person in-charge of the site.

17.2 TRAFFIC ROUTE FOR PEDESTRIANS

i Where traffic routes are used by both pedestrians and vehicles road shall be wide
enough to allow vehicles and pedestrians safely.
ii. Separate routes shall be provided for pedestrians to keep them away from vehicles.
Provide suitable barriers/guard at entrances/exit and the corners or buildings.
iii. Where pedestrian and vehicle routes cross, appropriate crossing shall be provided.
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iv. Where crowd is likely to use roadway e.g. at the end of shift, stop vehicles from using
them at such times.
V. Provide high visibility clothing for people permitted in delivery area.

17.3 WORK VEHICLE

Work vehicle shall be as safe stable efficient and roadworthy as private vehicles on public
roads. Site management shall ensure that drivers are suitably trained. All vehicle e.g.
heavy motor vehicle forklift trucks dump trucks mobile cranes shall ensure that the work
equipment conforms to the following:

i. A high level of stability.
ii. A safe means of access/egress.
iii. Suitable and effective service and parking brakes.
iv. Windscreens with wipers and external mirrors giving optimum all round visibility.
v. Provision of horn, vehicle lights, reflectors, reversing lights, reversing alarms.
vi. Provision of seat belts.
vii. Guards on dangerous parts.
viii. Driver protection - to prevent injury from overturning and from falling
objects/materials.
ix. Driver protection from adverse weather.
X. No vehicle shall be parked below HT/LT power lines.
xi. Valid Pollution Under Control certification for all vehicles
xii. Wheel stopper shall be use during the parking of vehicle
xiii. Helper to be deployed in each vehicle as per site requirement.

17.4 DAILY CHECK BY DRIVER

1. There should also be daily safety checks containing below mentioned points by the
driver before the vehicle is used.

Brakes Mirrors Warning signals

Tires Windscreen Specific safety systems i.e. controls &
waters interlocks

Steering Wipers

2. Management should ensure that drivers carry out these checks.

17.5 TRANSPORTATION OF PERSONNEL AND MATERIALS BY VEHICLES

i All drivers shall hold a valid driving License for the class of vehicle to be driven and be
registered as an authorized BHEL driver with the Administration Department.

ii. Securing of the load shall be by established and approved methods, i.e. chains with
patented tightening equipment for steel/heavy loads. Sharp corners on loads shall be
avoided when employing ropes for securing.

iii. All overhangs shall be made clearly visible and restricted to acceptable limits

iv. Load shall be checked before moving off and after traveling a suitable distance.
V. On no account is construction site to be blocked by parked vehicles Drivers of vehicles
shall only stop or park in the areas designate by the stringing foreman. ,
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Vi. Warning signs shall be displayed during transportation of material.
vii. All vehicles used by BHEL shall be in worthy condition and in conformance to the Land
Transport requirement.
viii. Wheel stopper shall be use during the parking of vehicle
ix. Helper to be deployed in each vehicle as per site requirement.

17.6 MAINTENANCE

18.

Vi.

Vii.

viii.

Xi.

Xii.
Xiii.

Xiv.

All Vehicles used for transportation of man and material shall undergo scheduled
inspections on frequent intervals to secure safe operation. Such inspections shall be
conducted in particular for steering, brakes, lights, horn, doors etc. Site management shall
ensure that work equipment is maintained in an efficient, working order and in good
repair. Inspections and services carried out at regular intervals of time and or mileage. No
maintenance shall be carried below HT/LT power lines.

EMERGENCY PREPAREDNESS AND RESPONSE

Emergency preparedness and response capability of site shall be developed as per
Emergency Preparedness and Response plan issued by BHEL

Availability of adequate number of first aiders and fire warden shall be ensured with
BHEL and its subcontractors

All the subcontractor’s supervisory personnel and sufficient number of workers shall
be trained for fire protection systems. Enough number of such trained personnel
must be available during the tenure of contract. Subcontractor should nominate his
supervisor to coordinate and implement the safety measures.

Assembly point shall be earmarked and access to the same from different location
shall be shown

Fire exit shall be identified and pathway shall be clear for emergency escape.
Appropriate type and number of fire extinguisher shall be deployed as per Fire
extinguisher deployment plan and validity shall be ensured periodically through
inspection

Adequate number of first aid boxes shall be strategically placed at different work
places to cater emergency need. Holder of the first aid box shall be identified on the
box itself who will have the responsibility to maintain the same.

First aid center shall be developed at site with trained medical personnel and
ambulance

Emergency contact numbers (format given in EPRP) of the site shall be displayed at
prominent locations.

Tie up with fire brigade shall be done in case customer is not having fire station.

Tie up with hospital shall be done in case customer is not having hospital.

Disaster Management group shall be formed at site

Mock drill shall be arranged at regular intervals. Monthly report of the above to be
given to BHEL HSE Officer as per prescribed BHEL formats

Mock drill shall be conducted on different emergencies periodically to find out gaps
in emergency preparedness and taking necessary corrective action
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19. HSE INSPECTION

Inspection on HSE for different activities being carried out at site shall be done to ensure
compliance to HSE requirements. The subcontractor shall maintain and ensure necessary
safety measures as required for inspection and tests HV test, Pneumatic test, Hydraulic
test, Spring test, Bend test as applicable, to enable inspection agency for performing
Inspection. If any test equipment is found not complying with proper safety requirements
then the Inspection Agency may withhold inspection, till such time the desired safety
requirements are met.

Online/ App-based HSE Inspection system shall be used for inspection whenever provided
by BHEL otherwise Hard-copy based system shall continue

AW R VR D ()K D N()’I ()l\

Contractor Name:

Equipment Identification No :

Inspection Date :

Next Inspection Date :

Inspected By :

Every Inspected Equipment shall display above sticker

19.1 INSPECTION PLAN
Subcontractor shall prepare an inspection plan covering all areas/ activities/ equipment/
hazards and implement the same after getting approval of BHEL. Responsibility to
ensure coverage of all areas/ activities rests with the subcontractor.
All Inspections shall be witnessed by BHEL — only then they shall be considered as valid

19.2 INSPECTION REPORTS
Monthly inspection reports as per plan shall be submitted to BHEL HSE Head

19.3 NON-CONFORMANCES
Any non-conformances identified during inspection observed shall be addressed on
priority.
The responsibility of resolution shall rest with the Subcontractor Site In-charge
In case immediate closure of non-conformities is not possible:
a. work to be halted in the area

b. non-conformance to be generated and submitted to responsible person and
BHEL

c. non-conformance to be resolved through responsible agency / person
Only after closure of non-conformances, work to be allowed to resume

19.4 DAILY HSE CHECKS

Both the Site Supervisors and HSE Officer of Subcontractor are to conduct daily site Safety
inspection around work activities and premises to ensure that work methods and the sites
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are maintained to an acceptable standard. The following are to form the common subjects
of a daily safetyinspection:

i. Personal Safety wears & gear compliance.

i. Complying with site safety rules and permit-to-work (PTW).
iii. Positions and postures of workers.
iv. Use of tools and equipment etc. by the workers.

The inspection should be carried out just when work starts in beginning of the day, during
peak activities period of the day and just before the day’s work ends.

19.5 INDICATIVE LIST OF INSPECTIONS AND PERIODICITIES

Indicative list & periodicity of Inspections is given as under. It is the responsibility of the
subcontractor to develop an inspection plan covering all areas & activities in the scope.

Format Name Frequency of check (if applicable)
01 Inspection of First Aid Box Weekly
02 Inspection of PPE Weekly
03 Inspection of T&Ps Monthly
04 Inspection of Cranes Monthly
05 Inspection of Winches Monthly
06 Inspection on Height Working Weekly
07 Inspection on Welding & Gas Monthly
Cutting
08 Inspection on Electrical Installation Monthly
09 Inspection on Elevator Weekly
10 Inspection of Excavation Weekly
11 Inspection of Labor Colony Monthly
12 Inspection of lllumination Levels Weekly

The checklists shall be provided by BHEL at Site. It is the responsibility of the
subcontractor to ensure their availability before start of work

19.5.1 INSPECTION OF PPE

PPEs shall be inspected by HSE officer at random once in a week as per provided format
for its compliance to standard and compliance to use and any adverse observation shall
be recorded in the PPE register.

The applicable PPEs for carrying out particular activities are listed below.

19.5.2 INSPECTION OF TOOLS & PLANTS (T&Ps)

A master list of T&Ps shall be maintained by each subcontractor in provided format.
All T&Ps being used at site shall be inspected by HSE officer once in a month as per
provided format for its healthiness and maintenance.
The T&Ps which require third party inspection shall be checked for its validity during
inspection. The third-party test certificate should be accompanied with a copy of the
concerned competent person’s valid qualification record.
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iv. BHEL shall be given advance intimation of Third-Party Inspection. BHEL shall associate
with Inspection as per discretion.
V. The validity of T&P shall be monitored as per provided format

19.5.3 INSPECTION OF CRANES AND WINCHES

i Cranes and winches shall be inspected by the operator through a daily checklist for its
safe condition (as provided by the equipment manufacturer) before first use of the
day.

ii. Cranes and Winches shall be inspected by HSE officer once in a month as per provided
format for healthiness, maintenance and validity of third-party inspection.

iii. The date of third-party inspection and next due date shall be painted on cranes and
winches.

iv. The operators/drivers shall be authorized by sub-subcontractor based on their
competency and experience and shall carry the I-card.

V. The operator should be above 18 years of age and should be in possession of driving
license of HMV man & goods), vision test certificate and should have minimum
gualification so that he can read the instructions and check list.

19.5.4 INSPECTION OF HEIGHT WORKING

i Any activity carried out at more than 2 m height is classified as height work.

ii. Inspection of height working shall be conducted daily by Supervisors before start of
work to ensure safe working condition including provision of

Fall arrestor

Lifelines — connected to rigid & independent structure

Safety nets deployed below all height work activities

Fencing and barricading

Warning signage

Covering of opening

Proper scaffolding with access and egress.

S®m o o0 oo

[llumination
iii. For full duration of height work, constant supervision to be maintained by dedicated
HSE personnel

iv. Inspection on height working shall be conducted once in a week by HSE officer as per
provided format.

V. Medical fitness of height worker shall be ensured.

vi. Height working shall not be allowed during adverse weather.

19.5.5 INSPECTION OF WELDING AND GAS CUTTING OPERATION
i Supervisor shall ensure that no flammable items are available in near vicinity
during welding and gas cutting activity.
ii. Gas cylinders shall be kept upright.
iii. Use of Flash back arrestor shall be ensured at both ends.
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iv. Inspection during welding and gas cutting operations shall be carried out by
HSE officer once a month as per provided format.

V. Use of fire blanket to be ensured to avoid falling of splatters during welding
or gas cutting operation at height.

Vi. Availability of fire extinguisher at vicinity shall be ensured.

19.5.6 INSPECTION OF ELECTRICAL INSTALLATION / APPLIANCES

i.  Ensure proper earthing in electrical installation
ii. Use ELCB at electrical booth
iii.  Electrical installation shall be properly covered at top where required
iv.  Use appropriate PPEs while working
v. Use portable electrical light < 24 V in confined space and potentially wet area.
vi. Inspection shall be carried out as per provided format.

19.5.7 INSPECTION OF ELEVATOR

i.  Elevators shall be inspected by concerned supervisors once in a week as per provided
format
ii.  All elevators shall be inspected by competent person and validity shall be ensured.
iii.  The date of third-party inspection and next due date shall be painted on elevator.

19.5.8 INSPECTION OF EXCAVATION

Excavation activities shall be inspected as per provided format

19.5.9 INTERNAL/ EXTERNAL HSE AUDITS/INSPECTIONS
i.  All non-conformities and observations on HSE identified during internal or external HSE
audit shall be disposed of by site in a time bound manner and reported back the
implementation status.
ii. Corrective action and Preventive action on HSE issues raised by certification body issued
by BHEL shall be implemented by site and reported to Site management.

20. TERMS AND DEFINITIONS:

1. Incident
Work- related or natural event(s) in which an injury, orill health (regardless of severity),

damage to property or fatality occurred, or could have occurred.

2. Near Miss:
Anincident where no ill health, injury, damage or other loss occurs, but it had a potential

to cause, is referred to as “Near-Miss”.

3. Man-Hours Worked:
The total number of man hours worked by all employees including subcontractors

working in the premises. It includes managerial, supervisory, professional, technical,
clerical and other workers including contract labors. Man-hours worked shall be
calculated from the payroll or time clock recorded including overtime. When this is not
feasible, the same shall be estimated by multiplying the total man-days worke: @
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period covered by the number of hours worked per day. The total number of workdays
for a period is the sum of the number of men at work on each day of period. If the daily
hours vary from department to department separate estimate shall be made for each
department and the result added together.

4. First Aid Cases:
First aids are not essentially all reportable cases, where the injured person is given

medical treatment and discharged immediately for reporting on duty, without counting
any lost time.

5. Lost Time Injury:
Any work injury which renders the injured person unable to perform his regular job or

an alternative restricted work assignment on the next scheduled work day after the day
on which the injury occurred.

6. Medical Cases:
Medical cases come under non-reportable cases, where owing to illness or other reason

the employee was absent from work and seeks Medical treatment.

7. Type of Incidents & Their Reporting:
The three categories of Incident are as follows:

8. Non-Reportable Cases:
An incident, where the injured person is given medical help and discharged for work

without counting any lost time.

9. Reportable Cases:
In this case the injured person is disable for 48 hours or more and is not able to perform

his duty.

10. Injury Cases:
These are covered under the heading of non-reportable cases. In these cases, the

incident caused injury to the person, but he still continues his duty.

11. Total Reportable Frequency Rate
Frequency rate is the number of Reportable Lost Time Injury (LTI) per one Million Man

hours worked. Mathematically, the formula read as:
Number of Reportable LTI x 1,000,000/ Total Man Hours Worked

12. Severity Rate:
Severity rate is the Number of days lost due to Lost Time Injury (LTI) per one Million Man

hours worked. Mathematically, the formula reads as:
Days lost due to LTI x 1,000,000/ Total Man Hours Worked

13. Incidence Rate:
Incidence Rate is the Number of LTI per one thousand manpower deployed.

Mathematically, the formula reads as:

Number of LTIx1000/Average number of manpower deployed
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14. HIRA:
Hazard ldentification and Risk Assessment (HIRA) is a process of identifying Hazards in

work area and then assessing them properly

15. Method Statement:
A method statement is prepared by the Execution/ Engineering Department detailing

the steps, equipment, competencies and safety precautions required for carrying out
any activity

16. Job Safety Analysis:
A job safety analysis (JSA) is a procedure which helps integrate accepted safety and

health principles and practices into a particular task or job operation. In a JSA, each basic
step of the job is to identify potential hazards and to recommend the safest way to do
the job. Other terms used to describe this procedure are job hazard analysis (JHA) and
job hazard breakdown.

17. Safety Walk:
It’s conducted periodically by an official - it’s a walk through a portion or whole of a site

as a HSE officer who notes down HSE observations, speak to concerned workmen and
supervisor on observation, get the same corrected with personal follow up- this sends
out a strong message on Management’s commitment to safety.

18. Heavy & Complex Lifting:
A heavy and complex lifting activity includes:

1. Lifting above 20 Tons

2. Tandem Lifting using multiple cranes
Total load exceeding 75% of capacity of crane. Depending up the condition of cranes,
hydra cranes, winch machines & other lifting accessories

3. Lift of unusual difficulty or geometry or rigging
4. Lift over operating units
5. Any other lift as decided by site HSE / Erection

19. Safety Committee:
As per the BOCW, Safety Committee shall be constituted if there are more than five

hundred or more construction workers are employed at any site. As per the Factories
Act, 1948 it is for 250 workers. It shall be represented by equal number of
representatives of employer and construction workers.

20. Night Work:
Work conducted after sunset when only a fraction of total manpower is available

Bharat Heavy Electricals Limited, Power Sector @J’ﬂ
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A. Medical Centre
1. Paramedical staff
a. When < 500 workers, 1 Trained Male Nurse (round the clock deployment)
b. When >=500 workers*:
i. Registered Medical Practitioner (Qualified MBBS) to be deployed for at
least 8 hours in a day, 5 days per week
ii. 2 Trained Male Nurses (round the clock deployment)
2. All articles as per Schedule IV of BOCW Central Rules, 1998 to be made available in the
Medical Centre (given under for convenience)
3. Basic Facilities/ Requirements to be provided as per location eg. Refrigerator, Air
Conditioner, Anti Venom Serums etc.

4. Tie-ups with speciality hospitals to be ensured for referring serious patients
* In case the number of workers is envisaged to exceed 500, a medical practitioner is to be
engaged.

SCHEDULE IV (BOCW CENTRAL RULES, 1998) ARTICLES FOR AMBULANCE ROOM
[SEE RULE 226 (C)]

i. A glazed sink with hot and cold water always available.
ii. A table with a smooth top at least 180 cm x 105 cm.
iii.  Means for sterilising instruments.
iv. A couch.
v. Two stretchers.
vi. Two buckets or containers with close fitting lids.
vii.  Two rubber hot water bags
viii. A kettle and spirit stove or other suitable means of boiling water.
ix. Twelve plain wooden splints 900 cm x 100 cm x 6 cm.
x.  Twelve plain wooden splints 350 cm X 75 cm x 6 cm.
xi.  Six plain wooden splints 250 cm x 50 cm x 12 cm.
xii.  Six woollen blankets.
xiii. = Three pairs of artery forceps.
xiv.  One bottle of spiritus annemia aremations (120 ml).
xv.  Smelling salt (60 gm).
xvi. Two medium size sponges.
xvii.  Six hand towels.
xviii.  Four kidney trays.
xix.  Four cakes of toilet, preferably antiseptic soap.
xx. Two glass tumblers and tow wine glasses.
xxi.  Two clinical thermometers.
xxii.  Two tea spoons.
xxiii. = Two graduated (120 ml) measuring glasses.
xxiv.  Two minimum measuring glasses.
xxv.  One wash bottle (1000 cc) for washing eyes.
xxvi.  one bottle (one litre) carbolic lotion 1 to 20.
xxvii.  Three chairs.
xxviii.  One screen.
xxix.  One electric hand torch.
xxx. Four first-aid boxes or cupboards stocked to the standards prescribed in
xxxi. An adequate supply of tetanus toxide.
xxxii.  Injections—morphia, pethidine, atrophine, adrenaline, coramine, novocaine
(6 each).
xxxiii.  Cramine liquid (60 ml).
xxxiv.  Tablets—antihistaminic antispasmodic (25 each).
xxxv.  Syringes with needles—2 cc, 5 cc, 10 cc and 500 cc.

Bharat Heavy Electricals Limited, Power Sector @
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xxxvi. Three surgical scissors.
xxxvii.  Two needle holders, big and small.
xxxviii.  Suturing needles and materials.
xxxix.  Three dissecting forceps
xl.  Three dressing forceps
xli.  Three scalpels.
xlii.  One stethoscope and a B. P. apparatus.
xliii. = Rubber bandage—pressure bandage.
xliv.  Oxygen cylinder with necessary attachments.
xlv.  Atropine eye ointments.
xlvi. 1. V. Fluids and sets 10 nos.
xlvii.  Suitable, foot operated, covered, refuse containers.
xlviii.  Adequate number of sterilised, paired, latex hand gloves.

B. Ambulance

1. When number of workers is <500:
If the distance to a major hospital capable of handling critical injuries expected at Site is <= 50
KM from Site, then 1 BLS (Basic Life Support)/ Type B Ambulance otherwise ALS* (Advanced Life
Support)/ Type D Ambulance

2. If no. of workers increases to >2000 workers one additional BLS Ambulance to be deployed

3. Minimum Articles as per Schedule V of BOCW Central Rules to be ensured in each Ambulance.
(given under for convenience)

*Final call to be taken at Site in consultation with all the contractors

SCHEDULE V (BOCW CENTRAL RULES, 1998)
CONTENTS OF AMBULANCE VAN OR CARRIAGE
[SEE RULE 227]

The Ambulance Van shall have equipment prescribed as under:

a) General—a portable stretcher with folding and adjusting devices with the
Head of the stretcher capable of being tilted upward. Fixed suction unit with
equipment. Fixed oxygen supply with equipment. Pillow with case, sheets,
blankets, towels, emergency bag, bed pan, urinal glass.

b) Safety Equipment-Flaros with life of three thousand minutes, floor lights,
flash lights, fire extinguishers (dry power type), insulated guntlets.

c) Emergency Care Equipment—

i. Resuscitation—Portable suction unit, portable oxygen unit, bag valve
mask, hand operated artificial ventilation unit, airways, mouth gag
tracheostomy adapters, short spine board, I.V. FLUIDS with
administration unit, B. P. manometer cuff stethoscope.

ii. Immobilisation—Long and short padded boards, wire ladder splints,
triangular bandage—long and short spine boards.

ili. Dressing-Gauze pads—100 m x 100 mm universal dressing 250 x 1000
mm, roll of aluminium foils—soft roller bandages 150 mm x 5 mm yards
adhesive tape in 75 mm roll safety pins, bandage sheets, burn sheets.

iv. Poisoning—Syrup of Ipecac, activated charcoal pre packeted dose, snake
bit kit, drinking water.

V. Emergency Medicines—As per requirement (under the advice of
construction Medical Officer).

Bharat Heavy Electricals Limited, Power Sector @
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Annexure A.1

HSE Plan for Site Operations by Subcontractors

Cost Calculation Methodology of Operation of Facilities (Data is indicative only)
(Period of 48 months is considered - shall be on actual basis)

A. Project Info:

Annexure A.1

Total time of Project 48 months

Project cost 1000 Crore

No. of packages 10 (A1-A10)

B. Item-wise Calculation:

Item Nos. Rate Unit Amount

Ambulance with Driver 2 Monthly/Unit 170000

Nurse/First aider 2 X 2 shifts 15000|Per month 30000

Training center one time cost 1 100000|Once 100000

Medical center one time cost 1 200000(Once 200000

Medicines at medical center 1 10000{Monthly 10000

Dust supression water tank 2 2000{Monthly 4000

Doctor 1 70000(Monthly 70000

Cleaning staff 1 12000|Monthly 12000
Recurring monthly expenditure 296000

Total one-time expenditure 300000

C. Package-wise Deduction Plan for a period of 48 months

Period (In Months) 6 36 6
For 1-6 months For 7-42 months For 43-48 months
Cost to be incurred from 7% 81% 12%

contractors

1.17% per month

2.25% per month

2.00% per month

Page 1 of 3
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D. Calculation For One-Time Running Cost

Packages/ Contracts Al A2 | A3 | AA | A5 | A6 A7 A8 A9 Al10
Contract Values (in 8 8 § 8| 8 § § § 8 =4
Thousand HHHHEHHEILE L
- o o o n - - - o o
Share of common facilities
one time running cost (in Individual Pkg value X Total one time
Thousands) 4 11 (8| 9 | 21| 64 43 43 11 9 |running cost / All Pkg award values
%) 0 %)
Timeline of work © 0 35 % ﬂl g gi S." g :
- - o O ~ — O ~ < <
Month Count of work 6 8 |47]131] 9|39 43 | 34 9 8
Deduction per month (in TOtaI,Of One ti,me % dEduc,tion Sha':e Nos. of active
1 1 210 2 2 1 1 1 1 |Running cost (in  |of one time running .
Thousands) he <) cost per month packages in month
Month No.
1 1 1 2 1% 2
2 1 1 2 4 1% 3
3 1 1 2 4 1% 3
4 1 1 2 4 1% 3
5 1 1 2 4 1% 3
6 1 1 2 0 1 5 2% 5
7 1 2 0 2 1 1 8 3% 6
8 1 2 0 2 1 1 8 3% 6
9 2 0 2 1 1 7 2% 5
10 2 0 2 2 1 1 8 3% 6
11 2 0 2 2 1 1 8 3% 6
12 2 0 2 2 1 1 8 3% 6
13 2 0 2 2 1 1 8 3% 6
14 2 0 2 2 1 1 8 3% 6
15 2 0 2 2 1 1 8 3% 6
16 2 0 2 1 1 6 2% 5
17 2 0 2 1 1 6 2% 5
18 2 0 2 1 1 6 2% 5
19 2 0 2 1 1 6 2% 5
20 2 0 2 1 1 6 2% 5
21 2 0 2 1 1 6 2% 5
22 2 0 2 1 1 6 2% 5
23 2 0 2 1 1 6 2% 5
24 2 0 2 1 1 6 2% 5
25 2 0 2 1 1 6 2% 5
26 2 0 2 1 1 6 2% 5
27 2 0 2 1 1 6 2% 5
28 2 0 2 1 1 6 2% 5
29 2 0 2 1 1 6 2% 5
30 2 0 2 1 1 6 2% 5
31 2 0 2 1 1 6 2% 5
32 2 0 2 1 1 6 2% 5
33 2 0 2 1 1 6 2% 5
34 2 0 2 1 1 6 2% 5
35 2 0 2 1 1 6 2% 5
36 2 0 2 1 1 6 2% 5
37 2 2 1 1 6 2% 4
38 2 2 1 1 6 2% 4
39 2 2 1 1 6 2% 4
40 2 2 1 1 1 7 2% 5
41 2 2 1 1 1 7 2% 5
42 2 2 1 1 1 7 2% 5
43 2 2 1 1 1 7 2% 5
44 2 2 1 1 1 7 2% 5
45 2 2 1 1 1 7 2% 5
46 2 2 1 1 1 7 2% 5
47 2 2 1 1 1 7 2% 5
48 2 2 1 1 1 7 2% 5
Total 4 11|18 | 9 | 21| 64 43 43 11 9 300 100%

Annexure A.1
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Annexure A.1

D. Calculation For Recurring Running Cost

Packages/

Contracts Al A2 A3 A4 A5 A6 A7 A8 A9 A10

Contract Values =4 S § =4 S § § § S =4

(in Thousands) § § § § § § § § § § 7000000

- . = = = = - " = = o o Total of Nos. of
E:*:;a(lme of ﬁ °H9 E § E g § E g 3 Recur‘ring active
cost (in packages
6 8 47 31 9 39 43 34 9 8  [thousands) [in month
Month No.
1 85 211 296 2
2 13 31 252 296 3
3 13 31 252 296 3
4 13 31 252 296 3
5 13 31 252 296 3
6 8 21 167 17 83 296 5
7 15 120 12 30 60 60 296 6
8 15 120 12 30 60 60 296 6
9 126 13 31 63 63 296 5
10 95 10 24 72 48 48 296 6
11 95 10 24 72 48 48 296 6
12 95 10 24 72 48 48 296 6
13 95 10 24 72 48 48 296 6
14 95 10 24 72 48 48 296 6
15 95 10 24 72 48 48 296 6
16 104 10 78 52 52 296 5
17 104 10 78 52 52 296 5
18 104 10 78 52 52 296 5
19 104 10 78 52 52 296 5
20 104 10 78 52 52 296 5
21 104 10 78 52 52 296 5
22 104 10 78 52 52 296 5
23 104 10 78 52 52 296 5
24 104 10 78 52 52 296 5
25 104 10 78 52 52 296 5
26 104 10 78 52 52 296 5
27 104 10 78 52 52 296 5
28 104 10 78 52 52 296 5
29 104 10 78 52 52 296 5
30 104 10 78 52 52 296 5
31 104 10 78 52 52 296 5
32 104 10 78 52 52 296 5
33 104 10 78 52 52 296 5
34 104 10 78 52 52 296 5
35 104 10 78 52 52 296 5
36 104 10 78 52 52 296 5
37 108 81 54 54 296 4
38 108 81 54 54 296 4
39 108 81 54 54 296 4
40 103 77 51 51 13 296 5
41 120 90 60 15 12 296 5
42 120 90 60 15 12 296 5
43 120 90 60 15 12 296 5
44 120 90 60 15 12 296 5
45 120 90 60 15 12 296 5
46 120 90 60 15 12 296 5
47 120 90 60 15 12 296 5
48 120 90 60 15 12 296 5
Total 143 388 5676 329 235 3102 2334 1772 132 96 14208
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A. Types of Displays

1. Based on Content

SN Type

HSE Hazards & Precautions
Height Work, Housekeeping, Fire Safety, PPEs, Hot Work, Lifting & Rigging Activity, Site-

1. specific Hazards — eg. for Refineries, Nuclear plants etc.; COVID Precautions;
Environment Protection etc.
Other Displays, Signage etc.

2 HSE Policy, ISO Certificate, Safety Statistics, Assembly Area Location/ Route, Emergency

Contact Numbers, Site Safety Rules & Regulations, Speed Limit, Work in Progress, Lock-
Out Tag-Out (LOTO) Boards etc.

2. Based on Mounting

[Type 1] [Type 2] [Type 3]
Flex Sign Boards of Wooden | Flex Sign Boards with | Coloured weather-proof
Frame - directly mounted on | Wooden Frame — mounted | Paintings on Walls (after
Structures (walls, stairs, railings | on metallic/ wooden legs — | due concurrence of BHEL/
etc.) preferably double-sided Customer — Type 1 in case
of no concurrence/ space)

B. General Requirements:

— >

Displays should be weather-proof as per installation location, i.e. rain-proof, wind-proof and sun-
proof.

Installation location and size to ensure visibility for the intended viewers (workers and moving
personnel)

Displays to have at least 50% graphical elements preferably (as applicable). Language should be
understandable by majority of the workers

Displays to be relevant to the hazards in the area

Proper installation to ensure boards don’t obstruct activities and should not be prone to fall so as to
pose danger

In case of multiple elevations (eg. Boiler, Power-house etc.), each elevation to have displays for
applicable hazards including Height-Work, Housekeeping

For temporary work locations, posters/ boards may be erected and shifted after task is over

Minimum size of displays should be Al unless otherwise specified

In case of damage, displays shall be reviewed and repaired/ replaced

In areas where night work is envisaged, fluorescent displays shall be installed and these should
comprise of at least 20-30% of total displays

Total Number of displays to be not less than 1 per 10 workers and are to be dynamically updated
based on number of workers

Regd. Office: BHEL House, Siri Fort, New Delhi-110049
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C. Area-wise Displays

Page 2 of 3

Below is list of Area-wise displays that are to be installed at Sites (Numbers, locations may be adjusted for specific requirements)

SN Area Suggested Subjects Minimum Size Minimum | Locations
Quantity
Walls/ Foundations/ Cement | Safety Hazards Prevention and other HSE | [Type 3] As per BHEL assessment from time to
1 | Structures etc. belonging to the | Awareness content time
package area
. . . At least every 20 meters: 1.As needed [Type 2] | As Sides of Roads; Height
2 Site Interior Roads belonging to 1. Speed Limit Indication, Safe Driving board 2. Al or equivalent indicated to ensure good visibility
the package area
2. Boards for hazard awareness each [Type 2]
A. Common AO 1 per | Entry/ Ground Level
At entry to respective Package/ Work Area, | [Type 2] Package
each contractor to put up daily updated Area
board with following for each shift:
1. Scope of work and start date
2. Emergency Contact Numbers
3. Emergency Assembly Location, Escape
Plan
4. Locations and supervisors of various
gangs in the area,
5. Current Work permit Details
3 | Specific Package Areas 6. Safety Supervisor Location assignments

- Names, Mobile Nos., Assigned
Locations

7. Details (Name, Contact No. etc.) of
Package In-charge - Contractor & BHEL

8. Details (Name, Contact No. etc.) of
Safety In-charge - Contractor & BHEL

9. LTI Free Man-days & details of last LTI
also to be indicated

In addition, Area-Specific Displays as
indicated in Table 1

Bharat Heavy Electricals Limited, Power Sector
Regd. Office: BHEL House, Siri Fort, New Delhi-110049
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Table 1
(Area/ Package-wise HSE Display Plan — As applicable)

Prepared By (Subcontractor)

S. Area Suggested Minimum No. of Type Numbers
No. Displays & Types Installed
1 Boiler 3 per working elevation [Type 1]

2 Powerhouse 5 per elevation [Type 1]
3 ESP 5 Per Pass [Type 1]
4 Buildings 5 per elevation [Type 1]
5 Cooling Tower (NDCT/ | 20 per Structure [Type 1]
IDCT/ ACC)
6 Chimney 20 per Structure [Type 1]
7 Fabrication Yard 10 per Yard [Type 2]
8 Batching Plant 5 per Plant [Type 1]
9 Material Storage Yard - |20 per Yard [Type 2]
Open
10 | Material Storage Shed - | 10 per Shed [Type 1]
Semi-Closed/ Closed
11 | Electrical Booths 2 per booth [Type 1]
+ Line diagram, Emergency contact
details
12 | Medical & First Aid Centre | 2 per Centre [Type 1]
13 | Rest Shed 2 per Shed [Type 1]
14 | Canteen 2 per Canteen [Type 1]
15 | Drinking Water Area 1 Per Outlet [Type 1]
16 | Washing Water Area 1 Per Outlet [Type 1]
17 | Training Centre 10 per room [Type 1/2]
18 | Assembly Area 5 [Type 1/2]
19 | Stairs 1 per landing elevation [Type 1]
20 | Cylinder Storage Area 5+ [Type 1/2]
Signage: Type of Gas, Empty, Filled
etc.
21 | Labor Colony Electrical Safety with Distribution | [Type 1]
Plan/ Line Diagram - 1
COVID Precautions Posters — 5
Safety Awareness Posters — 10
Hygiene awareness posters - 2
22 | Others As per requirement [Type 1/2]
Date:
Sign (Contractor) Sign (BHEL)

Bharat Heavy Electricals Limited, Power Sector

Regd. Office: BHEL House, Siri Fort, New Delhi-110049 @J‘
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Following equipment conforming to relevant IS/ISO/BS Codes/ Standards in indicated quantities shall be
ensured by subcontractor. This list is tentative, not exhaustive. Quantity and date/ period of deployment shall
be as per site requirement.

A. HSE Tools/ Equipment/ Devices

SN

Item

Lifelines

Retractable Fall Arrestors

Safety Nets (10m X 5m) fire proof double mesh

Sky Climbers

Fire Blanket

Honey Bee Removal Suit & Kit

Scaffolding Pipes

Flashback Arrestors

OO NO|U | WIN |-

Barricading Tape

=
o

Binoculars

[y
=

Walkie-Talkies

=
N

LOTO kit

[EEN
w

24-Volt light

=
o

Sand Buckets

[EEN
ul

Hard barricading Pipes

[EEN
[e)]

Standby Fire kits

[EEN
~N

Hand-held Megaphone

[EEN
(o]

Small Public Address System

[EEN
Yo

Foldable Stretcher

N
o

Height Rescue Kit (Non-Motorized)

(Others:)

B. Test & Measurement Devices

w
2

Device

ELCB Tester

Multi meter (Light cables)

Earth Resistance Meter

Lux Meter

Sound Meter

Anemometer

Breath Analyzer (Alcohol)

Multi-gas dozi-meter/ detector

Gas leakage detector / alarm

Gas monitor (confined space)

==
Dlo|e|eNjo|u|s | wNk

Radiation meter & Badges

=
N

Blood Pressure Monitor

=
w

Fire detectors

=
H

Hand held signaling light

(Others:)

Bharat Heavy Electricals Limited, Power Sector
Regd. Office: BHEL House, Siri Fort, New Delhi-110049
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1. Determining the Number, Sizes and Locations of Rest Shelters

Numbers:
The number of rest shelters shall be determined based on maximum number of workers at any one time (across
all shifts). Formula is:
Wmax = Maximum number of workers at any time in the Site
Space per worker = 1.1 sq meter
Total space required, Tspace = Wmax X 1.1
Based on total space requirement calculated above, the number of rest sheds can be decided according to
availability of locations and concentration of workers — so as to ensure the required space.
il. Locations:
The rest sheds should be so located so as to minimize the distance to be travelled by the workers from their
locations of work considering all the practical constraints
iii. Other:
The Rest shelter should be fenced so that it cannot be used as parking area.

2. Design & Construction of Rest Sheds
a. Permanent/ Long duration Rest Sheds
i. For locations where, permanent rest sheds can be constructed without possibility of removal for relatively long
period of time, a semi-closed shed can be constructed covered with tin roof and supported with well-grouted
beams. The floor of the shed to be preferably cemented/ solidified.
ii. Adequate structural requirements suitable to the local weather (wind/ rain etc.) to be ensured.
iii. The design of the rest shed to be approved by Civil Engineering Department of BHEL Site before commencing
work
b. Temporary/ Movable/ Portable Rest Sheds
i. For locations where, permanent rest sheds cannot be constructed either due to non-availability of permanent
location or other reasons, temporary rest shed shall be constructed.
ii. Temporary rest sheds shall comprise of Tent arrangement carried out by professional agencies
3. Amenities in Rest Sheds
a. Essential Amenities

Following amenities shall be essentially ensured in a rest shed:
i. Hygienic environment with regular cleaning and housekeeping (with records)
ii. Adequate illumination
iii. Adequate ventilation/ heating as per weather conditions
iv. Clean Drinking water source
v. Hand Washing area
vi. Toilets & Urinals
vii. Benches/ mats for sitting/ lying
viii.Any other essential requirement deemed necessary by the Site
ix. Dust bins of sufficient quantity/ size that are vacated each day/ as per requirement

b. Additional/ Optional Amenities

Following amenities are optional but are recommended to enhance the level of satisfaction of work force:
i. Hot/ Cold drinks (Tea, Coffee, Glucose etc.) as per requirement

ii. Snacks
iii. Fans/ Coolers/ Heating arrangements as per requirement and weather conditions

iv. A nice, welcoming interior design, music etc.
v. Water cooler

Bharat Heavy Electricals Limited, Power Sector @/L@
Reqd. Office: BHEL House, Siri Fort, New Delhi-110049
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4. Health & Safety Requirements of Rest Sheds

Use of asbestos in construction is banned and shall not be used.
In addition, following essential Safety features shall be ensured in Rest sheds:

i. Availability of Fire extinguishers (preferably CO2 type)
ii. Display of Safety Posters
iii. Pest/ reptile protection
iv. Mosquito prevention measures
5. Note:

Any suitable closed spaces/ newly constructed buildings etc. available at project may also be used for the purpose
of rest shed with due concurrence of BHEL

Bharat Heavy Electricals Limited, Power Sector @/L@

Reqd. Office: BHEL House, Siri Fort, New Delhi-110049
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HSEP14 Rev. 02, Dec. 21, 2022 Page 1 of 2

1. These Guidelines suggest minimum requirements. However, additional requirements based on
feasibility and circumstances, while adhering to directions of GOI/District Administration/Local
Authority guidelines to be considered

2. Norms for social distancing, training/ awareness, face masks, disinfection, sanitization, gate entry,
quarantine, medical, action in case of suspect cases of COVID and other communicable diseases etc.
to be followed as per Govt. and BHEL guidelines issued from time to time

3. Labor colony to be developed as close to the Site as possible to avoid lengthy commute

4. A“Suggestion Register” shall be made available at the labor colony for residents. The feedback shall
be reviewed on weekly basis and acted upon by concerned Contractor. Same shall be reviewed
periodically by authorized BHEL Site Official.

5. Canteens, Latrines & Urinals, Washing Facilities, Creches, Residential Accommodation and other
infrastructure/ facilities:

Numbers/ Quantities and Features of these facilities shall be in line with the following as applicable:

a. BOCW Act & State Rules

b. The Inter-State Migrant Workmen (Regulation of Employment and Conditions of Service) Act
& State Rules

c. Factories Act & State Rules

d. Other Relevant Acts & Rules

6. Cleanliness & Hygiene/ Housekeeping:
a. Regular cleaning of the labor colony to be ensured.
Daily cleaning of Sanitary facilities.
Proper drainage system to prevent water-logging
Regular fogging to prevent spread of mosquitoes
Prevention of foul smell through necessary interventions
Dust suppression as per requirement
Cutting of Grass at reqular intervals and other necessary measures to prevent pests & reptiles
Stray animals to be banned from labor colony.
Outside every common facility, eg. Toilet, washroom, food hall/ canteen etc., provision of
washbasin with flowing water and soap (preferably liquid soap) to be ensured
7. Power Supply Layout:
Electrical supply Layout of Labor Colony shall have the provision of Safety devices like MCBs, ELCBs
etc. and to be clearly displayed
8. Washing & Drinking Water Availability
a. Adequate water to be provided in line with: “Estimation of Water Requirements for Drinking
and Domestic Use (Source: National Building Code 2016, BIS)”
b. Drinking water tank to be cleaned every week and sticker for the same pasted on the tank
c. Drinking water source should be tested as per IS 10500
9. Waste Disposal: Separate bins for dry, wet and biomedical waste to be installed. These bins to be
evacuated regularly
10. Training & Awareness/ Displays
a. HSE Awareness Displays: Posters/ banners/ boards to be displayed in labor colony. Subjects of
displays shall be precautions for applicable hazards at work site.
b. Emergency Contact Numbers including that of Doctor, Hospital, Labor Colony Supervisor,
HSE Officials to be displayed prominently

mTae o o0 T
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11. Doctor Visits:

Regular and need-based visits by Doctors to be ensured through tie-ups etc.

12. Inspection & Review: Regular inspection of labor accommodation to be carried out by the
Contractor as per prescribed format. Last inspection date, inspector and next due date to be
prominently indicated near main gate

13. Provision of a Fair Price shop in the premises to be ensured as per requirement

14. Adequate arrangements to be ensured in case of children/ families

Bharat Heavy Electricals Limited, Power Sector @

Regd. Office: BHEL House, Siri Fort, New Delhi-110049
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Toilets (Latrines and urinals shall be ensured at Site and Labor Colony in accordance with the Inter-State
Migrant Workmen Act, 1979 as given below:

LATRINES

URINALS

. Latrines shall be provided in every

establishment on the following scale, namely: -

a. Where females are employed, there shall
be at least one latrine for every 25 females;

b. Where males are employed, there shall be
at least one latrine for every 25 males:

Provided that where the number of males or
females exceeds 190, it shall be sufficient if

1.

There shall be at least one urinal for male
workers up to fifty and one for female up to
fifty employed at a time:

Provided that where the number of male or
female workmen, as the case may be,
exceeds 500 it shall be sufficient if there is
one urinal for every fifty females up to the
first 500 and one for every 100 or part
thereof thereafter.

there is one latrine for 25 males or females, as 2.
the case may be, up to the first 100, and one for
every 30 thereafter

The urinals shall be designed and located so
as to ensure privacy.

2. Every latrine shall be under cover and so
partitioned off as to secure privacy, and shall
have a proper door and fastenings.

Important:

1. Where workers of both sexes are employed there shall be displayed outside each block of
latrine and urinal a notice in the language understood by the majority of the workers 'For Men
Only', or For Women Only', as the case may be.

2. The notice shall also bear the figure of a man or of a woman, as the case may be.

The latrines and urinals shall be conveniently situated and accessible to workers at all times at
the establishment.

4. The latrines and urinals shall be adequately lighted and shall be maintained in a clean and
sanitary condition at all times.

5. Latrines and urinals other than those connected with a flush sewage system shall comply with
the requirements of the public health authorities.

6. Water shall be provided by the means of tap or otherwise so as to be conveniently accessible
in or near the latrines and urinals.

7. At Site, on ground, Modular Bio-toilets as per industry standard specifications and regular
professional cleaning shall be ensured. The toilets should be sufficient in number and easily
accessible to workers from every work area

8. At Site, in various elevations, suitable urinals with proper drainage to be ensured at each
elevation in line with IS 2064 (1993). Same to be cleaned regularly

Bharat Heavy Electricals Limited, Power Sector
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Type of Fire Risk

Extinguishing Medium &

Scale of Equipment

SN (Class of Fire) Relevant INDIAN STANDARD (Minimum recommended)

1. CLASS 'A’ WATER Soda acid type, water | For every 600 square meter floor area or
Fires involving ordinary | type (gas pressure) and water | part, one 9-litre capacity. Minimum 4
combustible  materials  like | type (constant air pressure) numbers per floor or room; should not be
wood, paper, textiles, rubber | IS: 934 -1976; IS: 940 -1976; | required to travel more than 15 meter to
etc. (Ordinary hazard or low fire | IS: 6234 -1971 reach any extinguisher.
load)

2, CLASS 'A' -do -do—

(Also, consult local fire authority).

(Extra hazard &high fire load)

3. CLASS 'A' -do -do —

Extra provision

(Special hazards) For every 100 square meter floor area or
part, one 4.5 Kg. CO2; minimum 2 numbers
per room; should not be required to travel
more than 10 meter to reach any
extinguisher.

4, CLASS 'B' FOAM / CARBON DIOXIDE / | For every 50 square meter floor area or part,
(Fires in flammable liquids like | DRY CHEMICAL POWDER IS: | 2 numbers 9 -liters foam or 5 kg dry powder;
oils, solvents, petroleum, | 933 -1976; IS: 2878 1976; IS: | should not be required to travel more than 10
products, varnishes, paints, etc. | 2171 1976; IS: 4308 -1982 m in the area of storage to reach any
where blanketing effect s extinguisher.
essential) (Storage and handling
in small quantities)

5. CLASS 'B' (Bulk storage other | -do - -do-
than in tank form)) (but minimum 3 numbers per room)

6. CLASS 'C' CARBON DIOXIDE / DRY | For every 100 square meter floor area or
(Fires involving gaseous | CHEM. POWDER. The best | part; 2 numbers, 10 kg powder extinguisher
substances under  pressure | way to extinguish such fire is [ or 6 kg C02; minimum 3 nos. per room;
where it is necessary to dilute | by stopping the flow of fuel | should not be required to travel more than 10
the burning gas at a very fast | gas to the fire. Container is | meter to reach any extinguisher.
rate with an inert gas or powder) | kept cool with water spray.

(storage and handling of gas | I1S:2878 1976;1S:2171 -1976;
cylinders) IS: 4308 -1982

7. CLASS'D' SPECIAL DAY POWDER IS: | For every 50 square meter floor area or part,
Fires involving metals like | 2171 -1976IS: 4861 -1968 2 nos. 5 kg special dry powder; minimum 3
magnesium, aluminum, zinc, nos. per room; should not be required to
potassium etc. where the travel more than 10 meter to reach any
burning metal is reactive to extinguisher.
water and which require special
extinguishing media or
technique

8. MIXED OCCUPANCY (electrical); | CARBON DIOXIDE DRY | For every 100 square meter floor area or part

Generators; Transformers; etc.

POWDER, IS: 2878 1976; IS:
2171-1976

one 10 kg C02. Minimum 2 numbers for every
location should not be required to travel
more than 10 meter to reach an extinguisher.

Note: Due to peculiarities of the power plant construction sites, there would be locations in the construction areas of
Boiler, Turbine, Generator, Transformer, etc. where different types of fire risk (classes of fire) may co-exist. Special care
shall be taken while selecting and installing portable fire extinguishers for such locations so that all types of fire risk
that may co-exist, are adequately covered. Similar special care shall be taken for storage areas.

a. All Electrical welding booths shall be equipped with appropriate Fire Extinguisher @

Bharat Heavy Electricals Limited, Power Sector
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b. Appropriate Fire Extinguishers shall be made within easy reach of all welding
operations

c. Fire extinguishers shall be regularly tested and last checked date to be indicated on
each. Master list shall be prepared with location and details

d. Providing appropriate fire-fighting equipment at designated work place and nominate
a fire officer/warden adequately trained for his job.

e. Subcontractor shall provide enough fire protecting equipment of the types and
numbers at his office, stores, temporary structure in labour colony etc. Such fire
protection equipment shall be easy and kept open at all times.

f. The fire extinguishers shall be properly refilled and kept ready which should be
certified at periodic intervals. The date of changing should be marked on the Cylinders.

g. All other fire safety measures as laid down in the “codes for fire safety at construction
site” issued by safety coordinator of BHEL shall be followed.

h. Non-compliance of the above requirement under fire protection shall in no way relieve
the subcontractor of any of his responsibility and liabilities to fire incident occurring
either to his materials or equipment or those of others.

i. Emergency contacts nos. must be displayed at prominent locations

j.  Tarpaulin being inflammable should not be used (instead, only non-infusible covering
materials shall be used) as protective cover while preheating, welding, stress relieving
etc. at site.

Bharat Heavy Electricals Limited, Power Sector
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Bill Ref no: Date:
NAME OF THE AGENCY: Work-Area/Package:

SI. No. | Description Remarks

1 HOUSE KEEPING:

1.1 All working areas at site (specific to the agency) are free from garbage’s,
scraps & any other undesired non-plant materials. There is no
encroachment in safe passage of man, material & T&P to carry out
activities safely

1.2 All the plant materials under the custody of the agency are stacked &
stored properly.

2 GENERAL ILLUMINATION:

2.1 ALL the working areas at site & office of the agency including passages
are having proper & sufficient illumination.

3 STATUTORY & REGULATORY REQUIREMENT:

3.1 Sufficient water for drinking & other purposes and sanitation in work
area and labour colony are available.

3.2 Periodical Medical check-up of workers & staff done regularly & report
submitted to BHEL

33 Regular EYE testing is done for Crane operators/Welders and data’s are
available with agency

3.4 All the T&P, Cranes etc used by the agency are having proper T.Cs &
Fitness certificate available from competent authority.

4 SAFETY COMPLIANCE:

4.1 Number of Tool box meetings between Safety officers, erection staff &
workers of the agency held in this month with location mentioned

4.2 All precautions & Safety measures including PPE compliances are taken
before working at HEIGHT

4.3 Permit for working at Height is taken & complied accordingly

4.4 ELCB is used in Construction Power Supply source by the agency & Proper
Distribution board and electrical cabling has been used by the agency and
regularly checked by electrician & safety officer of the agency

4.5 Unsafe areas barricaded properly &unsafe opening closed properly

4.6 Proper Platforms & Hand-rails used In areas earmarked earlier

4.7 Proper safety signage’s, Slogans & Emergency contact phone numbers
including FIRE contact nos. are made available by the agency in locations
mentioned

5 Whether any penalty imposed by BHEL towards non-compliance of above
points.

VENDOR'’S SIGNATURE BHEL’S SIGNATURE

Erection Engineer Erection Engineer

HSE Officer HSE Officer

Site-in-Charge Package-in-Charge
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General
The philosophy of hierarchy of controls as below shall be followed

=

v

Fig. 1.1

It shall be ensured that there are multiple protections against any accident/ incident. For example, for height
work there shall be safe platforms and walkways, Safety Nets and Lifelines for hooking double lanyard Safety
harness by workers.

Monitoring and modifying worker behavior shall be part of ensuring safety. All personnel should be
competent and trained for the job

Brief Safety guidelines for various hazardous activities are indicated below, besides the mandatory
requirements based on Hazard ldentification studies, HSE Procedures, Operational Control Procedures,
Work Permits, applicable Indian Standard Codes and other provisions detailed in this document. Constant
supervision at all times to be maintained by Execution & Safety Team to ensure implementation of these
provisions.

1. WORK AT HEIGHT:

a. All work at height above 2 meter above ground level without complete platforms, handrails and other
related fall protection shall require a work permit in the prescribed form. This shall require approval by the
competent authority. The HSE officer of sub-contractors shall follow the checklist religiously by physically
verifying the condition of the work area before recommending for approval.

b. Prior to the start of work at elevation, the HSE Officer involved with the work must meet the work
supervisor to review the scope of work, and must review all the possible fall hazards and effective safety
responses. The evaluation / analysis must be documented and kept on file and on site by the HSE Officer.

c. Whenever a fall hazard or other exposure exists for working at heights more than 2.0m/6ft, the nature and
scope of work will be evaluated for conditions and environmental factors before selecting the appropriate
fall protection system (active, passive or a combination of measures, as appropriate).

d. All Engineering and Administrative Controls including barricading, safe platform, Safety Nets etc. shall be
made available at work location. Under no circumstances, there shall be total reliance on PPEs only

e. Safety Nets

i.  Contractor shall maintain sufficient stock of Safety Nets for deployment
ii. Safety Nets as per IS: 11057:1984 should be used extensively for prevention / arrest men and
materials falling from height.
iii.  The safety nets shall be fire resistant, duly tested and shall be of ISI marked.

Bharat Heavy Electricals Limited, Power Sector '
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1.1

a.

b.

iv.  Safety Nets shall be deployed below all platforms where height work is envisaged. Duration of work,
delay shall be no excuses for non-installation of Safety Net

Reaching beyond barricaded area without lifeline support, moving with support of bracings, walking on
beams without support, jumping from one level to another, throwing objects and taking shortcut must be
discouraged.
Monkey Ladder shall be fitted with cages. Rope ladder should be discouraged.
In case of pipe-rack, persons should not walk on pipes and walk on platforms only.
In case of roof work, walking ladder/ platform should be provided along with lifeline and/ or fall arrestor.
For chimney or structure painting, both hanging platform and men should be anchored separately to a firm
structure along with separate fall arrestor.
The procedures for the safety response to identified fall hazards developed and rescue plans must be
reviewed with all individuals exposed to the hazards.
The HSE Officer must establish an inspection process of fall protection systems. Some equipment requires
documented inspections by its manufacture on a regular schedule. Such equipment must have evidence of
the inspection and re-certification process on it. This information must be reviewed before the equipment
is actually used. Individuals must visually inspect the fall protection equipment before each use. Failure to
complete this inspection process could result in serious injury or death.

. Immediately remove from service any fall protection equipment that is identified as defective, damaged,
or has been subjected to an impact. Damaged fall protective equipment must be destroyed to prevent re-
use and not be discarded into trash containers, as the worn or damaged equipment could be
unintentionally re-used.

Aerial lifting devices, excluding scissor lifts require the use of full body harnesses and lanyards in any
elevated position.

Where Height related works are applicable then rescue team (consist of 5- 10 person) shall be identified
and trained for potential rescue.

Personnel fall protection system must include:
Safety Harness
All height workers must use Full Body Safety harness with double lanyards with shock absorber (only). The
primary lanyard is never unhooked until the secondary lanyard is secure. The design of the working platform
should be such that under no circumstances, worker should have both lanyards unhooked while at height.
Lanyard
The type of work and the environment conditions determine lanyard and lifeline selection. If welding,
chemical cleaning that may damage lanyards, connectors or lifelines, sandblasting, etc., either protect the
components or use more appropriate type of system.

. Lanyards and lifelines must incorporate, or be used with, an appropriate deceleration (shock absorbing)

device. Deceleration devices include rope grabs, rip-stitch lanyards, specially woven lanyards, tearing, or
deforming lanyards, automatic self-retracting lifelines and lanyards which dissipate or limit the energy
imposed on the employee during fall arrest.

Once in use, the system's effectiveness is to be monitored. In some cases, a program for cleaning and
maintaining the system may be necessary. Lanyard and lifelines must use locking snap hooks only and under

Bharat Heavy Electricals Limited, Power Sector '
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no circumstances must two lanyard snap hooks be connected.

c. Lifeline
All lifelines in general are to be made of min 12mm dia. steel rope (plastic coated) and tied to columns with
3 clamps at each end. Wherever columns are not available to tie the lifelines, the vertical posts as per the
design below are to be provided after carrying out drop load test initially. A load of 240kg to be dropped off
the mid-point of lifeline in this test.

d. Lifeline Post

DIAGRAM : LIFELINE POST
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Fig. 2.1 Lifeline Post
i.  The support at vertical post shall be fixed at end-to-end (welded/ bolted). The maximum length of
one end to another end shall be 6 meters
ii.  If the length of a lifeline is more than 6 meters, then intermediate vertical post(s) are to be used.
Such intermediate post(s) will act as supports and the lifeline rope should simply pass through the
eyelets (holes) of such supports without being anchored
iii.  The lifeline need not be wrapped / clamped to any intermediate post
iv.  Such intermediate posts must be used at an interval of every 6 meters
v. The post(s) in which the original lifeline is to be installed should be capable of sustaining a tensile
stress of 2268 Kgs.
vi.  In a horizontal lifeline installation, maximum allowable sagging is 500-600 mm
vii.  For a single spun lifeline, no more than 3(Three Nos.) persons are allowed to work; for more than

two workers, another lifeline should be installed
viii.  Horizontal lifeline should be so installed that it does not impede safe movement of workers
ix.  Allthe installation work must be carried out by competent person with adequate knowledge

1.2 Working Platform

a. Working platforms, gangways and stairways shall be so constructed that they do not sag unduly or
unequally and if the height of the platform gangways provided is more than 3.6 m above ground level or

Bharat Heavy Electricals Limited, Power Sector '
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floor level, they shall be closely boarded and shall have adequate width, which shall not be less than 750
mm and be suitably fenced.

Precautions against the fall of Materials, Persons and Collapse of Structures:

Every opening in the floor or a building or in a working platform shall be suitably barricaded to prevent the

fall of persons by providing suitable fencing or railing whose minimum height shall be 90 cm.
Adequate precautions should be taken such as the provision of fencing, or barriers to protect any person
who might be injured by the fall of materials, or tools or equipment being raised or lowered. Hard
barricading shall be made at such places made of scaffolding pipe & clamps covered with reflective net.
Cradle may be used for lifting materials - however this shall be made of MS angles and flats only and duly
certified by the HSE officer. Operators may also use designed containers for lifting small tools.
Guardrails (including scaffolding) erected over/adjacent working areas must have the guardrails screened
(opening < 0.5), to prevent material from falling outside the platform/decking.
Guardrails must be able to withstand a 200-pound force exerted in any one direction.
Where necessary to prevent danger, guys, stays or supports should be used or other effective precautions
should be taken to prevent the collapse of structures or parts of structures that are being erected,
maintained, repaired, dismantled or demolished.
All openings through which workers are liable to fall should be kept effectively covered or fenced and
indicated in the most appropriate manner.
Guardrails and toe-board/barricades and sound platform conforming to IS: 4912-1978 and other Indian laws
and regulations as depicted below should be provided.

Guardrail system

I azdimun

osts: 8 ft. Spacing

Toprail -
Midrail —
Toeboard a4
A
42’9 i 3” 21” + 3_59’ + 1..-'49,
Toprail Midrail Toeboard MMax. Gap
Height Height Height Between Floor &

Toeboard

Fig. 2.2 Guard Rail System
Guardrails shall be provided to protect workers from falling from elevated work places. The rails are

generally made of MS pipes of suitable dia. Rebar shall not be used for any handrails, ladder or cover
purpose. Wherever the guard-rails and toe-boards cannot be provided:

a. adequate safety nets or safety sheets shall be erected and maintained; or

b. adequate safety harnesses shall be provided and used and / or

c. adequate fall arrestor shall be provided and used.
As mentioned under PPE clause, all these PPEs shall be defect free and regularly inspected for any defect.
The full body safety harness shall have double lanyard only with max 1.8m length.
The monkey ladders shall have sufficient fall arrestors. Adequate lifelines of 8mm steel wire rope shall be
provided across the work area.
The HSE officer shall recommend appropriate PPEs after analyzing hazards and risks involved.
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1.3 Scaffolding

All scaffolds shall be conformant to the relevant standards including IS 3696 and IS 4014 as applicable. A
sketch of the scaffolds proposed to be used shall be prepared and approval of the BHEL Engineer obtained

prior to construction / use. Only cup lock type scaffoldings will be allowed in site. Where cup lock type

scaffolding arrangement is not feasible by the virtue of the location, in that case only pipe and clamp type

scaffolding will be allowed.

a.

The scaffolding work must be carried out by a competent person, who shall train the scaffold users on
safety aspects

All scaffolds shall be erected / dismantled by scaffolding crew under direct supervision of competent
scaffolding supervisors.

All scaffolds shall be capable of supporting 4 times maximum intended load and erected on sound, rigid
footing, capable of carrying the maximum intended load without settling or displacement. Bamboo
scaffolding is not permitted for use on site.

Each employee on the scaffold shall use an approved safety harness attached to an independent lifeline.
The lifeline is to be securely attached to substantial members of the structure (not the scaffold itself) or
to securely rigged lines, which shall safely suspend a worker in event of a fall.

Guard rails and toe boards shall be installed on all open sides and ends of platforms more than (2) meters
above ground or floor

Scaffold planks must be at least 5 cm x 25 cm (2” x 10”) full thickness lumber scaffold grade or better.
Scaffold planks shall not span distances greater than 2.5 meters (8 feet).

Scaffold planks shall extend over end supports not less than 6 inches nor more than 12 inches and be
secured to the scaffold. Scaffolding and accessories with defective parts shall be immediately repaired
or replaced.

All scaffolding must be a minimum of two planks wide. No one may work from a single plank.

Scaffold planks must be inspected before use. Planks that have been damaged must be removed from
the site.

Access ladders must be provided for each scaffold. Climbing the end frames is prohibited unless the
design incorporates an approved ladder.

Adequate mudsills or other rigid footing capable of withstanding the maximum intended load must be
provided.

. Scaffolds more the 6 meters (20 feet) in height must be tied to the building or structure at intervals which

do not exceed 4 meters (13 feet) vertically and 6 meters (20 feet) horizontally.

Do not overload scaffolds. Material should be brought up as needed. Scaffolding must not be loaded in
excess of its rated capacity.

Barrels, boxes, kegs, blocks or similar unstable object must never be used as work platforms or to support
scaffold.

Where persons must work under or pass under a scaffold then a 18 gauge wire mesh screen must be
installed between the toe board and guard rail.

Employees exposed to overhead hazards while working on a scaffold will be protected by 5 cm (2”) thick
planks.

Wooden/bamboo ladders shall not be allowed at any cost. Ladder’s rungs shall be fitted /welded

Bharat Heavy Electricals Limited, Power Sector '
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properly. Before every use the rungs should be checked for safe use.

s. Wooden scaffolds shall not be used in areas where fire / fire products are expected

t. Ropes made of jute / Plastic and other fire prone material shall not be used to tie up scaffolding
components together

u. The platform should have permanent hand rail and mid rail with Toe board without fail.

v. All platforms are to be tightly planked for the full width of the scaffold, except as may be necessary for
entrance openings. Platforms shall be secured in place.

w. On suspension scaffolds designed for a working load of 500 pounds, no more than two workers are
permitted to work on the scaffold simultaneously. On suspension scaffolds with a working load of 750
pounds, no more than three workers are permitted on the scaffold simultaneously.

X. Requirements for different types of Scaffolds:

A. Suspended Scaffold
i. Suspended scaffolds are platforms suspended by ropes, or other non-rigid means, from an
overhead structure.
ii.  Requirements for use are to be preapproved by HSE Head, under a specific Permit to Work.
B. Rolling Scaffolds
i.  The height of rolling scaffolds shall not exceed three times the minimum base dimension.
ii.  The minimum base dimension of rolling scaffold will be 1.25 meters (4 feet).
iii.  Adequate help must be provided when moving a rolling scaffold.
iv.  Secure or remove all loose materials, equipment and tools before moving a rolling scaffold.
v. No one is permitted to ride a rolling scaffold when it is being moved. Castor brakes must be
locked-on when the scaffold is not being moved.

_ Tube and Coupler Scaffold oL AN

GUARD RAIL SYSTEM
WITH TOE BOARDS

Guardrail sysiem - _

Toeboards

Built-in
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Frame and bracing
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Rolling Scaffold Tube & Coupler Scaffold

Fig. 2.3 Types of Scaffolds

1.4 Ladder Safety
A sketch of the ladders proposed to be used shall be prepared and approval of the BHEL Engineer obtained
prior to construction / use

a. Safe Use of Ladders:

i.  Fall protection is required when working on a ladder above 2 meters and when climbing above nearby
guardrails.
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ii.
iii.
iv.

V.
vi.

vii.
viii.

Xi.

Xii.
Xiii.

Xiv.
XV.

XVi.

XVii.

Ladders must be inspected prior to use and by a competent person quarterly, with documentation.
Use portable ladders for height up to 4 M only

Provide fixed ladders for height above 4 M

Place the ladder at an angle of 75 degrees (approx.) from the horizontal (1:4)

Extend ladder at least 1 M above the top landing

Secure top and bottom of the ladder firmly to prevent displacement- anti skid lining at the bottom
Ensure that the width of the ladder is not less than 300 mm and distance between rungs is not more
than 300 mm

Provide landings of minimum size 600 x 600 mm at intervals not more than 6 M for fixed ladders.
Check the ladders daily for any defects

Ensure that the areas around base and top of the ladder are clear. Getting on and off the ladder is
more hazardous than using it. Use a mudsill if the ladder is to rest on soft, lose or rough soil

Do not use ladders of conducting material near power lines, and only use ladders near power line or
other energize system with exposed parts if they are confirmed locked-out and de-energized.

Stand no higher than the fourth rung from the top for carrying out any job standing on a ladder.
Never reach out from a ladder to perform work where your belt buckle protrudes past the ladder
rung.

Always face the ladder while climbing up or down

Maintain three-point contact while climbing up or down a ladder i.e. two hands and one foot or two
feet and one hand on the ladder at all the times.

Avoid climbing up or down a ladder while carrying anything in hands. Lift tools, equipment and
materials with a rope.

Work from portable and extension ladders near guardrail where fall expose exists over the guardrail
regardless of height, and above 2.0 mtr. heights from the working/walking surface will require the
use of personal fall arrest equipment

2. EXCAVATION & CIVIL WORKS
All safety precautions shall be taken for foundation and other excavation marks as per 1S-3764.

2.1

Excavation

The following safety measures are to be ensured before and during excavation:

a.

Sm 0o

All Excavation activities more than with depth of 1.22 meter or more shall require and Excavation Work
Permit

Check for underground utilities like electrical / telephone cables, sewage, water lines and proper care
has to be exercised to protect and prevent damage to it.

Electrical cables and service lines to be identified using cable detector/locator device before carrying
out the excavation work

Proper and adequate slope is maintained while excavating

Adequate shoring or sheeting is done wherever require to prevent soil sliding

Safe access through ladder or steps for exit & entry to excavation

No material /excavated soil is kept within one meter from the edge

Safe way is planned and provided for movement of HEM /transport equipment near excavation

Safety helmet and shoes/gum boots are provided and worn by the workmen at excavation works

Bharat Heavy Electricals Limited, Power Sector '
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j. Dewatering arrangement is made where water seepage is prevailed.

k. Stop blocks are provided to avoid vehicles reversing into the excavated trenches

I. Danger signs /Caution boards are displayed at work spot

m. Hard Barricading is provided at excavated pits. It should be made of scaffolding pipe and clamp with
reflective nets.

n. All Excavated area of depth 3mtr or more is to be hard barricaded with pipe.

Soi Type Height/Depth ratio Slope Angle Determining Sc

Stable Rock | Vertical 90 deg. | ' Type | Description | Examples
Type A %1 53 deg. ‘ Cohesive soils with | Clay, silty clay, sandy
o . TRy an unconfined clay, clay loam and in
Type B | 1:1 45 deg J A compressive some cases: silty clay
Yy strength of 1.5 loam and sandy clay
Type C 1.1 —%deg \ | tons per square | loam.
foot or greater. |
Cohesive soils Angular gravel (similar
TYPEASOL — b byt it i with unconfined to crushed rock), silt,
\ Mptu TRROPERIEN | o TR compressive silt loam, sandy loam
\ \ [\ strength greater and, in some cases
\ / / | & than 0.5 tsf but silty clay loam and
20 Madiaem \ NM“_\ /,’ 0 o\ / less than 1.5 tsf. sandy clay loam.
\ /LJ‘ ‘ N /Z]s Cohesive soils Granular soils such as
\ ] \ i \/ with unconfined | gravel, sand and loamy
\ /& \ _/ compressive sand; submerged soil
—/ W C strength greater or soil from which
than 0.5 tsf or less. | water is freely seeping;
submerged rock that is
\ not stable.

Fig. 3.1 Excavation Reference

2.2 Piling
Ensure the following precautionary measures before starting piling works:
a. Inspection of piling equipment by responsible person for its condition before initiating piling operation.
b. Checklist and OCP for piling to be prepared using manufacturer’s instructions and used
c. Testing and its certification wire rope, slings, D-shackles, chain pulley blocks using in the process of
piling work by competent person
Adequate support and secured foundation of the piling equipment to avoid toppling
Hoses should be lashed and adequately secured
Proper work platform is to be provided on piling frame

I S

Safe work procedures and close supervision to prevent unsafe acts of operators/any unsafe conditions
that may arise
h. Only experienced and trained operators are engaged for the piling operation
i. Provision of Personal Protective Equipment (PPE) like safety shoes/gumshoes/safety helmet/safety
belt etc. and its use by their workmen.
j. Special care and precautions If work is near electrical live cables/ electrical equipment
k. Cordoning of work area to prevent un authorized entry
I.  Guarding of revolving parts
m. Specific measures to prevent over turning of pile driver/missing of hammer/ hammer movement out
of range
2.3 Batching Plant Operation
Following Safety considerations for batching plant are to be ensured:
1. Modern type batching plant should be used in which all the moving parts are protected and emergency

Bharat Heavy Electricals Limited, Power Sector '
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and safety features are incorporated.

2. Installation of external Electric moto-vibrators in the feeding hopper of all batching plants to reduce human
intervention.

3. Installation of safety devices like pull-chord on both the sides of conveyor for stopping the conveyor in

emergency

Workers carrying cement / sand to be given appropriate PPEs like respiratory masks & gloves.

Conveyor belt/rotating parts must be guarded properly.

Safety awareness shall be inculcated in workmen about the risk involved in rotating parts.

N o v ok

The agency shall ensure to erect the batching plant as per drawing including installation of all safety devices
as provided by manufacturer and witnessed by BHEL Engineer in charge before starting of machine in
future.

8. Safety audit to also focus on Batching plant.

0

The site shall impose penalty on the agency who has violated the safety norms as per contract.
2.4 Mobile Plant
Mobile plant includes tractors, trailers, dumpers, excavators, bulldozers, road rollers etc. for earthmoving
purpose and concrete mixers, concrete transit mixtures, concrete pumps etc for concreting purpose. Due
to the very nature of their function and movement in difficult terrains, congested areas, working in tandem
with manual work and other operations the danger is inherent.
Automatic reverse camera with reverse horn connected with reverse gear is compulsory for all moving
machineries.
Following Safety measures to be ensured for Mobile Plant:
Where movement around site is involved, routes should be planned, obstruction free and well maintained
Observe specified speed limits
Operating personnel should be aware of associated risks and its preventive measures

o 0o T o

Only experienced, trained and authorized persons with valid license (wherever applicable) should operate
the mobile equipment/vehicles

Provide and use Warning lights and reverse horn for cautioning the people around

Operation should be on level and stable ground with adequate working clearance.

Loading of out riggers/stabilizers should be well within safe ground bearing capacity

S@ o0

No person should be on equipment or vehicle during loading and unloading of material

Operators should be protected by warning barriers or switching off power when working in close

proximity of overhead power lines

j.  The equipment /vehicles should be well maintained and provided with effective brake system and other
safety devices (wherever require)

k. Rotating parts of equipment should be adequately guarded

I.  Provide necessary personal protective appliances and ensure its use by the operating personnel Ensure
effective measures at source to control harmful emissions, dust, fumes contaminating atmosphere and
cause health hazards to the operators and people in the vicinity.

m. No overloading/over stressing of vehicles/plant is allowed

n. Hoses, pipes, receivers, gauges and valves involved in carrying out hydraulic fluid/ compressed air should

be checked for leaks and tested prior to operation.

Bharat Heavy Electricals Limited, Power Sector '
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0.

< c &4 v

a.

Adequate safe clearance for swing and movement is to be judged during operation of Concrete mixer
Setting of machines on firm and level ground with wheel locked to prevent movement of machine
Proper instructions and Special precautions are to be ensured to prevent entry in to the danger zone of
projectile of bucket while dropping bucket

Operator leaving work spot should ensure that the equipment/vehicle is kept in neutral position and place
on firm and level ground.

The hand brake should be kept in position and block road wheels as additional safety measure
Blades/buckets should be kept low while moving

The dozer blades should not be used as brakes except in emergency

The ground should be examined for its bearing capacity and general safety especially when operating road
roller at the edges of slopes, embankments.

. The roller should not be moved downhill with the engine out of gear

If operating near excavations the following precautionary measures are to be ensured
Barricading, edge protection to prevent fall of persons/vehicles over running while reversing etc.
Suitable support system and adequate allowance to avoid the danger of side collapsing

. Experienced signaler /attendant should be always accompanied with operator/driver for proper direction

/signal and also to caution others in the working Zone during operation of mobile plant
Concrete Vibrators
Revolving parts/belt drives should be adequately guarded and Vibrating unit shall be completely enclosed
and have suitable overload relays and effectively earthed
Ensure sufficient length of cable to the Vibrator.
Ensure electric starters and other accessories are firmly fixed adequately supported
Ensure locking of needle load while inserting needle in to the vibrator,
Ensure periodical lubrication and maintenance
Concrete Mixers
Setting of machines on firm and level ground with wheel locked to prevent movement of machine

b. Proper instructions and Special precautions are to be ensured to prevent entry in to the danger zone of

projectile of bucket while dropping bucket

3. WELDING & GAS CUTTING SAFETY (HOT WORK)

a.

All Hot Work shall require a Hot Work Permit

Inbuilt Voltage Reduction Device (VRD) equipped arc welding machine will only be allowed for work.
There shall be flash-back arrestors conforming to IS-11006 at both cylinder and burner ends. Damaged
tube and regulators must be immediately replaced.

All safety precautions shall be taken for welding and cutting operations as per 1S-818.

When possible, items to be welded, cut, heated, etc. shall be moved to a safe location free of combustible
or flammable material. If this is not possible, then all combustibles/ flammables that can be removed
from the area shall be removed within a 35-foot circumference and a positive means of confining arcs and
sparks generated by the process shall be ensured and additional person(s) shall be stationed as fire-watch
for the area(s) still exposed, along with obtaining the Hot Work Permit as applicable.

Appropriate fire-fighting equipment is to be available in close proximity of any welding and gas cutting
operations at all times suitable for the type of Fire.
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g. Drums, tanks, and similar containers that have contained flammable or toxic material shall not be welded,
cut, or heated until they have been made safe by water filling, thorough cleansing or similar accepted
practices. The container shall also be ventilated during the welding, cutting, or heating process.

h. Proper ventilation is required for any welding or torch operations performed in a confined space.

i. Any welding or gas cutting operations performed on metals of toxic compounds or coating such as zinc,
stainless steel, lead, cadmium, chromium, and beryllium shall be properly ventilated and/or proper
respiratory protection shall be worn by any person that could be exposed to fumes, vapors, and gasses
created by the welding and gas cutting processes.

j- Wherever it is practical, all arc welding operations shall be shielded to prevent direct light rays or sparks
from contacting persons in the vicinity or from reaching areas normally used to travel through or into the
vicinity. Where this is not practical, persons who shall be in the area are to use proper eye and skin
protection. Other persons who are not participating in the welding or gas cutting operations are not to be
allowed into the hazard zone.

k. Welders and other employees who are exposed to arc welding radiation shall wear suitable clothing and
protective apparel to prevent burns and other types of ultraviolet radiation damage to the skin.

I. Arc welding machines shall be shut down when being moved or when they are not in continuous use.
Electrode holders left unattended shall have electrodes removed and shall not be left where they might
contact employees or conducting objects.

m. Arc welding power supply cable shall be of proper rating and material, e.g. copper.

n. Welders shall guard against allowing materials adjacent to or behind them to reflect radiation back toward
them or towards others in the area. Reflected radiation can cause skin burns and eye flash burns.

0. Valve caps shall be in place when cylinders are not in use. Valve caps shall never be used for lifting the
cylinder vertically.

p. Torches shall only be lit by approved strikers; never with matches, cigarette lighters, or hot-work.

g. Splatter / Slag Collector:

For fire protection spatter or slag collector
? = 1 « Different types of spater or slag collector
e | used at site according te job or location

= requirements

«it i= made by steel frame with fire blanket
and all hot work aew must be use this
one 1o protect fire spatters.

*Hot work Zone alseo provided in every
elevation to perfoarm hot work

Welders used spatter collector system.

Fig. 4.1 Splatter / Slag Collector
While carrying out job at height, the sparks or molten slag shall be prevented from falling down by putting

a fire-resistant (non-asbestos) sheet or patter/ slag collector or even MS Sheet. The passage of falling sparks
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or molten slag shall be barricaded till ground floor and any cable/ tubes/ any other objects interfering in

the passages hall either be removed or covered with Fire-resistant sheet or MS Sheet.
r. COMPRESSED GAS

Vi.
Vii.
Viii.

Xi.

Xii.

xiii.

Xiv.

XV.

XVi.

XVii.

XViii.
XiX.

All cylinder valves shall be closed when any work is finished and when any Cylinders are empty or
being moved. Valve protection caps shall be placed and secured properly before gas cylinders are
transported, moved or stored.

Compressed gas cylinders shall be secured in an upright position with chain or appropriate means
during storage & use. However, a trolley shall be used for transportation.

Compressed gas cylinders shall always be secured from tipping or falling, whether in use, in storage
or in transit. The cylinders shall always be secured upright, except during times when actually being
hoisted or carried.

When cylinders are transported by powered vehicle they shall be secured in a vertical position.
Regulators shall be removed when cylinders are not in use or are in transit, unless the cylinder is firmly
secured on a special carrier designed for this purpose.

Gas cylinders are not allowed to be used in man-basket when occupied.

Cylinders containing oxygen or fuel gasses shall not be taken into confined spaces.

Oxygen cylinders shall be stored a minimum of 6 meters from fuel gas cylinders or shall have an
approved firewall between them.

All cylinders shall be kept at a safe distance from welding or cutting operations or shielded from arc/
sparks / slag.

All cylinders shall be placed where they cannot become part of the electrical circuit.

Oxygen and acetylene shall not be stored together. Oxygen must be separated from acetylene (or
ANY fuel gas) or combustible material by at least 20ft or a barrier with a 30-minute fire resistance
rating.

All Cylinders should be stored upright in a designated area with labels for the type of gas. All applicable
precautions to be ensured during storage

Oxygen and fuel gas regulators, hoses and associated equipment shall not be altered and shall be in
proper working order while in use.

Compressed air can be extremely dangerous if allowed to penetrate the skin. As such, the use of
compressed air to clean off yourself or other workers shall be strictly prohibited.

All gas cylinders shall be stored in upright position. Suitable trolley shall be used for cylinder
movement, the design of which shall be submitted to BHEL Engineer for approval.

No of cylinders shall not exceed the specified quantity as per OCP

Cylinders shall be moved by tilting and rolling them on their bottom edges. They shall not be
intentionally dragged, struck or permitted to strike each other violently.

All cylinder should be kept only in cylinder trolley.

Cylinder shall be transported in upright vertical position by suitable mean.

4. LIFTING & RIGGING SAFETY

All Heavy / Complex Lifting operations as defined in Clause 6.12 shall require a Lifting Work Permit. A
written rigging procedure and plan must be prepared for all individual heavy/ complex lifting
operations.
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b. All the cranes and lifting tools & tackles shall be inspected on daily / weekly basis as well as monthly
by expert as per applicable formats.

c. In addition, inspection / certification as mandated by law shall be carried out wherein these shall be
tested and certificates of fitness shall be obtained from 3rd party State Govt. approved competent
agency before deploying at site and later periodically. BHEL shall be given advance intimation of any
such inspections

d. The last date of Third-Party Inspection and the next Due date shall be conspicuously displayed on all
cranes. A copy of certificate shall be pasted on operator’s cabin of all the lifting equipment.

e. Specifically designed heavy steel plates lifting clamps shall be used for lifting heavy metal sheets.
Manmade lifting clamp chapa shall not be used for lifting/shifting of plates.

f. Following requirements shall be mandatorily followed, wherever applicable:

i. The manufacturer’s instruction for maintenance shall also be followed. All safety

measures shall be followed.

ii. All tools tackles, lifting appliances; material-handling equipment etc. used by the
subcontractor shall be of safe design and construction.

iii.  The operators, slingers and signalers shall be qualified as per IS 13367 (part-1):2003 “Safe
use of cranes- code of practices”.

iv.  There shall be a person responsible for co-ordination among cranes where multiple cranes
are used, and lifting over load chart of the crane to be avoided.

v.  Mobile phone should be banned for crane operator and lifting operation. Only walkie
talkie shall be allowed in rigging/Lifting purpose.

g. Lifts/Movements between 5 Tons and 20 Tons:

i.  Shall include a rigging plan, detailing schematic representation of the handling/lifting
operations that must be included on the Method Statement.

ii.  When performing similar lifts of identical items, only one rigging plan need be prepared,
provided each of the lifts can be performed in accordance with the rigging plan.

h. Lifts/Movements Less Than 5 Tons:

i.  An equipment rigging plan is not required for lifts less than 5 tons, safety measures are
covered in the JSA. This could change as per BHEL requirement

i. Personnel Lifts (Man-Basket / Jhoola):

The design of personnel man basket shall be submitted to BHEL Engineer for approval before use. Relevant
permit (Height work & others as applicable) shall be completed prior to lifting any people, along with a rigging
plan.

i. A separate Lifeline / fall arrestor anchored to a fixed structure outside of Jhoola shall be provided
for the workers inside the basket. All occupants of the basket shall have Safety Harnesses equipped
with rope grabs, which are to be hooked to the vertical lifeline.

ii.  Man-basket shall be used where access through ladders or scaffolding is not feasible.

iii.  Man-baskets shall be designed and engineered by a manufacturer (job made man-baskets are not
allowed, unless designed and tested by a certified engineer), and built robust with MS Angles and
flats or plates or channels only.

iv.  Guard rails top and mid, must be in place and screened-in to avoid material from falling out of
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basket. The factor of safety shall be 200%.
It shall have a door with double latches and shall open inside. Anchor points shall be identified
within the man-basket.
The man-basket shall be thoroughly inspected and load tested and a trial run performed without
personnel before being put to job.
It shall be treated as a lifting tool (T&P Item) and shall undergo same certification cycle and
inspection as other lifting equipment.
An additional sling of required lifting capacity shall be fixed the man-basket main lifting point and
attached to the crane above the ball or block.
While lifting man-basket, the crane shall maintain a uniform speed of lift without any swing.
Once man-basket reaches the destination, the lift brakes shall be locked as long as the basket

a. remains at that point. The same care shall be taken in its descent.
As for hanging man-basket, the same shall be hung off a rigid structure with help U-shaped handle
welded to man-basket. This shall be tested once in a year by a competent person.
Use of Rebar steel for making and monkey-ladder must be avoided.

Vian Basket for Welding of erection Joint

oe ISA 50mm angle

) —

700mn

10mm Welding
(E 7018)

10mm Welding
-~ (E 7018)

Fig. 5.1 Man Basket for Welding Erection Joint

4.1 Cranes & Hoisting Equipment:
This section provides the guidelines to ensure proper rigging and lifting activities are accomplished safely
and in accordance with applicable specifications, codes, and regulations.
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Fig. 5.2 Proper Crane Setup

On every crane or piece of hoisting equipment notices of all rated load capacities, recommended
operating speeds, and any hazard warnings or special instructions shall be conspicuously posted. All
instructions and warning shall be visible from the equipment operator ‘s station.

Cranes shall have an Anti-Two-block safety device installed

All mobile cranes shall have overload and backup alarms, load angle indicators and limit switches

All areas within swing radius of cranes that are potentially accessible by pedestrian, vehicular, or
equipment movement shall be barricaded to prevent anyone or any vehicle or equipment from being
struck by the crane or hoisting equipment, or its load(s).

No part of the lifting equipment or its load shall be within the distance as specified in the Indian Electricity
Act from an energized power line

Cranes shall have annual certified third-party inspection and be inspected before use by the operator.
Any defects shall be corrected before use. Logs of crane inspection shall be kept with the crane.

Make certain that the rigging personnel, material, and equipment have the necessary capabilities for the
job and are in safe condition.

Communicate with person(s) directly responsible for accomplishing the work and / or work area to
establish requirements/responsibilities and make certain that all preparatory work is complete.
Mats/Pads must be used on all lifting equipment, equipped with out riggers.

Pick and carry must have the load secured to the rig in front.

Only BHEL Approved Plate Lifting Spreader Beam configuration shall be used (Sample in Fig. 11.3.5.3)
Crane operators must follow the following:

i.  Pass an annual Operator’s Physical examination
ii.  Carry a valid training certification card at all time while operating issued by the Govt. or other
recognized institute.
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Fig. 5.3 Typical Plate Lifting Spreader Beam Configuration for 7.5 MT and 15 MT Loads

m. Safe Rigging Practices

Review the planned operation and requirements with the operator and rigging crew.

Ensure a pre-lift meeting is conducted with crane operator, tagline operator, signal personnel, and
Safety Manager.

Designate a qualified person from the rigging crew to observe clearance of the equipment and give
timely warning for all operations where it is difficult for the operator to maintain the desire
clearance by visual means.

Clear the lift area of all unnecessary personnel.

Hydras shall only be allowed for loading & unloading works & shall not be allowed to move with
load

n. Rules for Safe Rigging

Use loops, thimbles and corner pads to prevent damage to slings when used around corners or on
cutting edges.

Never allow wire rope to lie on the ground for any length of time or on rusty steel or near solvents,
chemicals or corrosive substances.

Slings must not be pulled from between or under loads with load resting on the sling.

iv.  Keep all rope away from flame cutting or welding operations.
v.  Never use rope as sling material.
vi.  Never wrap a wire rope completely around a hook.
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vii. Do not bend wire rope near any attached fitting.
viii.  The sling must be selected to suite the most heavily loaded leg rather than the total weight when
using multi-legged sling to lift loads in which one end is heavier than the other.

ix.  When using 3 and 4-legged sling configurations, any two legs must be capable of supporting the
entire load.

X.  Where possible, wire rope choker hitches must include a shackle with the eye around the shackle
pin to prevent breaking wires of the choke. The choker hitch must be “snugged down” prior to
lifting, not after tension is applied.

xi.  Unless authorized by the hook manufacturer when more than two rope eyes are placed over a
hook, install a shackle, pin resting in the hook, and place the rope eyes in the bowl of the shackle.

xii.  Properly rig all loads to prevent dislodgment of any part.
xiii.  Use guide ropes or tag lines to prevent the rotation or uncontrolled motion of the load when
necessary.
xiv.  Loads must be safely landed and properly blocked before being unhooked and unslung. Tag lines
must not be used in situations that jeopardize the safety of the lift.
xv.  Lifting beams must be plainly marked with their weight and designed working load and must only
be used in the manner for which they were designed.
xvi.  The hoist rope or chain must never be wrapped around the load. The load must be attached to the
hook by slings or other rigging devices that are adequate for the load being lifted.
xvii.  Multiple part lines must not be twisted around each other.
xviii.  The hook must be brought over the center of gravity of load before the lift is started.
xix.  If there has been a slack rope condition, determine that the rope is properly seated on the drum
and in the sheaves prior to lifting.
xx.  Keep hands away from pinch points as the slack is being taken up.
xxi.  Leather gloves are recommended when handling wire rope.
xxii.  Avoid impact loading caused by sudden jerking when lifting or lowering. Lift the load gradually until
the slack is eliminated.
xxiii.  Never ride on a load that is suspended.
xxiv.  Avoid allowing the load to be carried over the heads of any personnel.
xxv.  Never work under a suspended load until the load has been adequately supported from the floor
and all conditions have been approved by the supervisor in charge of the operation.
xxvi.  Never leave a load suspended unless emergency evacuation is required.
xxvii.  Never make temporary repairs to sling.
xxviii.  The capacity of a sling is determined by its angle, construction, type of hitch and size.
xxix.  Never lift loads with one leg of a multi-leg sling until the unused legs are made secure.
xxXx.  Never point load a hook unless it is especially designed and rated for such use.
xxxi.  Make certain that the load is broken free before lifting and that all legs are taking the load.
xxxii.  When using two or more slings on a load make certain all slings are made from the same materials.
xxxiii.  Lower the loads on to adequate blocking to prevent damage to the slings.
xxxiv.  Materials and equipment being hoisted must be loaded and secured to prevent any movement

which could create a hazard in transit.
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xxxv.  The weight of the hook, load block and any material handling devices must be included when
determining crane capacity.
xxxvi.  Calculated weights cannot exceed load chart without written approval.
xxxvii.  Personnel must be completely clear of loads being picked up or set down by crane. Tag lines will
be used to control the loads. Loads must not be touched by hand while placing/ moving.
o. Slings
The following are rules for safe use of synthetic slings:
i. Synthetic slings must be marked to show the rated capacity for each type of hitch and type of web
material.
ii. Nylon web slings must not be used where fumes, vapors, sprays or mists or liquids of acids or phenolic
are present. Web slings with aluminum fittings must apply in this category.
iii. Synthetic web slings must be removed from service and destroyed if any of the following conditions
are present:
a. Acid or caustic burns
Melting or charring of any part of the sling surface
Snags, punctures, tears or cuts
Broken stitches
Distortion of fittings

o

Synthetic web slings of polyester or nylon must not be used at or come in contact with temperatures
in excess of 82°C
g. Polypropylene web slings must not be used at or come in contact with temperatures in excess of
93°C
h. Insulated hooks must be tested yearly to ensure insulation integrity to at least manufacturer’s
specifications.
p. Wire Rope Slings must be removed from service and destroyed if any of the following conditions are

present:
i. In(10) randomly distributed wires broken in one (1) rope lay, or five (5) broken wires in one (1)

strand in one (1) rope lay.

ii.  Wear or scraping of one-third the original diameter of outside wires.

iii.  Kinking, crushing, bird caging or any other damage resulting in distortion of the wire rope
structure such as:

iv.  Evidence of heat damage.

V. End attachments that are cracked, deformed worn.

vi.  Corrosion of the rope or end attachments.

g. Metal mesh slings must be immediately removed from service if any of the following conditions are

present:
i. A broken weld or broken brazed joint along the sling edge.

ii.  Reduction in wire diameter of 25 percent due to abrasion or 15 percent due to corrosion.
iii.  Lack of flexibility due to distortion or corrosion.
r. Requirements of Plate Clamps:

i.  The rated load of the plate clamp must be marked on the main structure.
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ii.  Care must be taken to make certain the load is correctly distributed for the plate clamp being used.
iii. Do not allow load or plate clamp to come into contact with any obstruction.
iv.  The plate clamp must not be used for side pulls or sliding the load.
v.  When lifting stainless steel or special alloys, ensure plate clamp is designed for use on the specific
metal.
s. Signaling Practices:

- The "slinger" is responsible for attaching and detaching the load to and from the crane.
He shall:
— have received appropriate training on general safe lifting operations;
— be capable of selectings lifting gears suitable for the loads;
— liaise with the operator and direct the movement of the crane safely.

e The "signaller"” is responsible for relaying the signal from the slinger to the crane operator.
He shall:
— have received appropriate training on general safe lifting operations;
— be able to direct the movement of the crane and loads.

Suggested hand signals

il

.

Move away from the Move towardsthe
© stop © Readyto move sgnalman (5) sgnalman
a5
D S
/]
o Move sowl o Move towardsthe hand Move towardsthe hand Svmg towardsthe hand @ Swing towardsthe hand
indicating di stanoe stretched direction stretched direction sretched direction stretched direction

&) Raise the boom D Raise the boom sowly | €B) Lower the boom D Lower the boom sowly | €5 ise the boom and

lower the load

D) Retract the boom €D Use the main hoist | €19 Use whip line

i%%

€3) Lower the hoist €2 Lower the hoist dowly | €8) Raise the hoist ¢Z) Raise the hoig slowly | €5) Sop every thing

@ Lower the boom
and raise the load

Note: During the lifting operation, either the slinger or signaller shall communicate with
the operator. Other communication methods (e.g., wireless walkie-talkies,
telephones, etc.) may also be used.

Fig. 5.4 Recommended Signaling Practices

5. DEMOLITION WORK
Before any demolition work is commenced and also during the process of the work the following shall be
ensured, besides using the Work Permit:
a. All roads and open areas adjacent to the work site shall either be closed, suitably protected or restricted
for movement
b. No electric cable or apparatus which is liable to be a source of danger nor a cable or an apparatus used by
the operator shall remain electrically charged.
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C.

All practical steps shall be taken to prevent danger to persons employed from the risks of fire or explosion
or flooding. No floor, roof or other part of the building shall be so overloaded with debris or materials as
to render them unsafe.

6. T&PS GENERAL

a.

e.
7. CH
a.

All T&Ps/ MMEs should be of reputed brand/appropriate quality & must have valid test /calibration
certificates bearing endorsement from competent authority of BHEL.

Subcontractor to also submit monthly reports of T&Ps deployed and validity test certificates to BHEL safety
Officer as per the format/procedure of BHEL.

Tagging and punching in all lifting tool is compulsory with SWL, sr. no. and due date.

All T&Ps shall be inspected by authorized Third Party agency as per applicable frequency. BHEL shall be
kept informed of any such scheduled inspection

All T&Ps shall be internally inspected in each quarter and colour coded.

EMICAL HANDLING

Displaying safe handling procedures & MSDS for all chemicals such as lube oil, acid, alkali, sealing
compounds etc. at work place.

Where it is necessary to provide and/or store petroleum products or petroleum mixture & explosives, the
subcontractor shall be responsible for carrying out such provision / storage in accordance with the rules
& regulations laid down in the relevant petroleum act, explosive act and petroleum and carbide of calcium
manual, published by the chief inspector of explosives of India. All such storage shall have prior approval
if necessary from the chief inspector of explosives or any other statutory authority. The subcontractor
shall be responsible for obtaining the same.

The used containers of chemicals shall be segregated and disposed of suitably

In case the used containers need to be re-used, all traces of the chemical to be removed by thorough
cleaning with detergents etc. under trained supervision

8. ELECTRICAL SAFETY

a.

Only electricians licensed by appropriate statutory authority shall be employed by the subcontractor to
carry out all types of electrical works. The subcontractor shall maintain adequate number of qualified
electricians to maintain his temporary electrical installations.

No PDB or any other distribution board shall be more than 03 (three) years of purchase. Only modern PDB
with industrial sockets as shown in layout below to be allowed to use at site.

Power supply to all equipment at site to be routed through MCBs of appropriate rating. A ‘Power Supply
Distribution Plan’ shall be prepared and submitted to BHEL Engineer for approval

d. All power supplies through cables shall be underground or overhead with height > 3mtrs.

All power distribution boxes shall be locked and the key controlled by site management of concerned
subcontractor.

All individual equipment & tools at site shall be powered through Earth Leakage Circuit Breakers of 30 mA
sensitivity.

These MCBs and ELCBs shall be regularly tested as per Clause 14

All fuses and fuse wires shall be of standard size and rating.

All electrical appliances used in the work shall be in good working condition and shall be properly double
earthed other that armour earthling.
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All extension boards shall have separate switches for all sockets / connections.

All portable electric tools used by the subcontractor shall have safe plugging system (industrial top &
socket) to source of power and be appropriately earthed.

Providing adequate no. of 24 V sources and ensure that no hand lamps are operating at voltage level above
24 Volts especially in confined spaces like inside water boxes, turbine casings, condensers etc.

. Electrical appliance shall have proper earthing and for appliances equal to & more than 415V shall have

two separate earthing (as per 1S-3043-1987)
Portable Electric Lights
Portable electric lights used in wet or potentially wet locations must be either low voltage type (24 volts
or less) or protected by a GFl (ground fault interrupter).
They must be visually checked before each use and periodically while in use to assure their original
integrity is maintained.
Cords with cuts, breaks, deep abrasions, etc. shall be taken out of service immediately.
Repairs to extension cords shall only be performed by qualified/ licensed electricians.
Must not be allowed to lie in wet or potentially wet areas.
Underground Cables:
Every electric line or cable of unknown origin that is discovered or exposed during a digging,
drilling, probing, or similar operation is to be considered as energized and life threatening.
The senior company employee on the site will ensure that all necessary safety precautions are taken in
order to isolate the line from all workers and the public.
Such precautions may include halting the operation if appropriate.
The senior company employee on the site is to then contact the proper authorities to have the line
identified and either confirmed to be abandoned and/or made safe for continuing the work.
Any and all underground lines that are discovered or become severed must be  considered energized
on both sides, and be treated accordingly.
Details of earth resource and their test date to be given to BHEL safety officer as per the prescribed formats
of BHEL
The subcontractor shall use only properly insulated and armoured cables and conform to the requirement
of Indian Electricity Act and Rules for all wiring, electrical applications at site.
BHEL reserves the right to replace any unsafe electrical installations, wiring, cabling etc. at the risk & cost
of the subcontractor.
No maintenance work shall be carried out on live equipment
Adequate precautions shall be taken to prevent danger for electrical equipment. No materials on any of
the sites of work shall be so stacked or placed as to cause danger or inconvenience to any person or the
public
The subcontractor shall carefully follow the safety requirement of BHEL/ the purchaser with the regard to
voltages used in critical areas.
Wiring and Branch Circuits Must be protected by a proper amperage over-current device such as a HRC
fuse or circuit breaker. Such installations must be located so as to prevent physical damage to the wire
conductors & panels.
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w. The sub-contractor shall supply modern power distribution board of different combination (1-phase & 3-

phase). All the distribution of power should be through modern PDB. Equipment drawing is mentioned
below.
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Fig. 9.1 Layout of a modern Power Distribution Board
X. General Electrical Safety

i. Ingeneral, equipment or machinery being moved or transported must maintain minimum clearances

of 25 ft. to all power lines.

ii.  TAG IN/ TAG OUT must be in force in Switch Room and all Distribution Boxes for live power line. The
authorized person’s name and contact no shall be displayed

iii.  Ensure “double insulated” three - core cables and three pin connectors are used and are properly
ground “all insulated” types, all electrical tools and appliances must be manufactured for industrial use.

iv.  All connections shall be electrically and mechanically sound and properly insulated. Taped joints are
not permitted. Connections to socket outlets must be made with proper plugs (industrial top and
socket).

v. Splices in electrical cords are not permitted. Repairs must be made at the socket connection and retain
the same mechanical and dielectric condition of the original connection.
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Vi.

Vii.

viii.

Xi.

Xii.

xiii.

Xiv.

XV.

XVi.

Damaged or defective electric tools, equipment and extension cords, etc. must not be used and shall
be tagged out of service, removed from the work area and taken back to stores.

Only licensed electricians are authorized to repair and work on electrical equipment. Tampering with
electric tools or equipment by others could result in termination.

Temporary electric cabling should be elevated 2.2 meters above the floor/ground or covered for
protection. It must be kept clear of walkways and other locations where it may be exposed to damage
or create a tripping hazard.

Energized wiring in junction boxes, circuit breaker panels and similar places must be covered and locked
at all times.

Areas with live high voltage wires or terminals must be barricaded against entry and warning signs
posted Danger — High Voltage and Authorized Personnel Only.

Personnel should never work on energized equipment, de-energizing (lockout/tag out) the equipment
is always the first requirement.

The lockout and tag out procedure will be used when testing or working on, or around, energized
installation.

Working around energized equipment should never be done alone. A second electrician must always
be available for assistance.

If lockout/tag out of the work is infeasible (must be demonstrated), work on energized electrical circuits
must be approved by the Site In-charge. All safety precautions necessary must be taken, PPE use must
be evaluated per the exposure and used, i.e high/low voltage gloves, insulated shoes,
overcoats/aprons, face shields, and other protective equipment like insulated tools, blankets, mats,
etc. must be used.

The welding machines earth leads shall be properly fixed without loose contacts. The earth cable only
has to be used. No steel members shall be used as earth leads.

Electrical crews must be qualified for the equipment and tools they work on, including being trained in
Cardio-Pulmonary Resuscitation (CPR) methods and First Aid for rendering help in the event of electric
shock.

Qualified Persons for Electrical Works

(One who is trained and wiremen licensed to Govt. of Respective State and familiar with the
construction, operation and safety hazards of the equipment upon which they are permitted to work.)
Qualified persons are intended to be only those who are well acquainted/experienced with and
thoroughly conversant in the electric equipment and electrical hazards involved with work being
performed.

Only qualified persons may be permitted to work on or near exposed energized parts. Such persons are
required to have been trained in three specific areas:

Qualified persons must be capable of working safely on energized circuits;

Must be familiar with the proper use of special precautionary techniques and procedures bases on
equipment and exposure; and

Must be familiar with required personal protective equipment, insulating and shielding materials, and
insulated tools.
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Vi.

Vii.

viii.

Z.

Qualified persons are expected to be able to evaluate unknown situations and adjust their activities in
such a way that only safe work practices are used. Such behavior is the responsibility of the qualified
person.

It is possible and likely for an individual to be ‘qualified” with regard to certain equipment in the work
place, and unqualified on other equipment they must know their limitation and stop work if not
qualified on what equipment they were to work on.

An employee who is undergoing on-the-job training, who, in the course of such training, has
demonstrated an ability to perform duties safely at his or her level of training, and who is under the
direct supervision of a qualified person is considered to be a qualified person for the performance of
those duties. The process must be documented as proof.

Mandatory PPEs of electrical work on LV & HV

HV arc flash suit with protective hood (for protection of face and head) as specified for hazard risk
category-4 in NFPA-70E or similar IS specification for working on HT switch gear (for all voltage >690 V)
to the concerned licensed electrician or competent person.

LV arc flash jacket/FR as specified for hazard risk category-4 in NFPA-70E or similar IS specification
having ATPV rating of 8.5 to 9 cal/cm2 for working on LV (>260V and <=690V) to the concerned licensed
electrician or competent person.

The LV arc flash jacket as shown above shall be worn continuously while working on LV (>260V and
<=690V). The color specification of LV arc flash jacket should be blue.

Electrical hand gloves should have following specification: Flame resistance, arc flash and cut protection
of voltage rating (>260V and <=690V).

Electrical safety over shoe of relevant IS make for foot protection of licensed electrician or competent
person while working in HV & LV line or equipment.

USE OF HAND TOOLS AND POWER-OPERATED TOOLS

. General Provisions

All hands and power tools and similar equipment, shall be maintained in safe condition.

When power operated tools are designed to accommodate guards, they shall be equipped

with such guards, when in use;

Belts, gears, shafts, pulleys, sprockets, spindles, drums, fly wheels, chains and other reciprocating,
rotating or moving parts of the equipment shall be similarly guarded;

Personnel using hand and power tools and exposed to the hazard of falling, flying, abrasive, and
splashing objects, or exposed to harmful dusts, fumes, mists, vapors, or gases shall be provided with
the particular personal protective equipment necessary to protect them from the hazards;
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Vi.

Vii.

All hand-held powered platen sanders, grinders, grinders with wheels of 5 cm or less, routers, planers,
laminate trimmers, nibblers, shears, scroll saws and jigsaws with blade shanks of 0.5 cm wide or less
shall be equipped with only a positive on-off control.

All hand-held powered drills, tappers, fastener drivers, horizontal, vertical or angle grinders with wheels
greater than 5 cm in diameter, disc sanders, belt sanders, reciprocating saws, saber saws and other
operating powered tools shall be equipped with a momentary contact on control provided that turnoff
can be accomplished by a single motion of the same finger or fingers that turn it on.

b. Hand Tools

iii.
iv.

C.

Vi.

Vii.

viii.

Xi.

Xii.
Xiii.

The subcontractor shall not issue or permit the use of unsafe hand tools;

Wrenches including adjustable pipe end and socket wrenches shall not be used when saws are sprung
to the point that slippage occurs;

Impact tools such as drift pins, wedges and chisels shall be kept free of mushroomed heads;

The wooden handles of tools shall be kept free of splinters or cracks and shall be kept tight on the tools.

Power Operated Tools

Electric power operated tools shall be either of the approved double-insulated type or shall be
grounded;

The use of electric cords for hoisting or lowering loads shall not be permitted;

Pneumatic power tools shall be secured to the hose or whip by some positive means to prevent the
tool from becoming incidentally disconnected;

Safety clips or retainers shall be securely installed or maintained on pneumatic impact (percussion)
tools to prevent attachments from being incidentally expelled;

All pneumatically riveting machine staplers and other similar equipment provided with automatic
fastener feed, which operate at more than 7 kg/cm2 pressure at the tool a safety device on the muzzle
to prevent the tool from ejecting the fasteners unless the muzzle is in contact with the work surface;
Compressed air shall not be used for cleaning purposes except when the pressure is reduced to less
than 2 kg/cm2 and that too with effective chip guarding. The 2 kg/cm2 pressure requirement does not
apply to concrete form, mill scale and similar cleaning purposes;

The manufacturer’s safe operating for hoses, pipes, valves, filters and other fittings shall not be
exceeded;

Only personnel who has been trained in the operation of the particular tool shall be allowed to operate
power-actuated tools;

The tool shall be tested each day before loading to see that the safety devices are in proper working
condition. The method of testing shall be accordance with the manufacturer’s recommended
procedure;

Any tool found not in proper working order, or that which develops a defect during use, shall be
immediately removed from service and not used until properly repaired;

Tools shall not be loaded until just prior to the intended firing time. Neither loaded nor empty tools are
to be pointed at any other person. Hands shall be kept clear of the open barrel end;

Loaded tools shall not be left unattended;

Fasteners shall not be driven into very hard or brittle materials including, but not limited to, cast iron,
glazed tiles, surface hardened steel, glass block, live rock, face brick or hollow tiles;
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xiv.  Driving into materials that can be easily penetrated shall be avoided unless backed by a
Xv.  substance that will prevent the pin or fastener from passing completely through and creating a flying
missile hazard on the other side;
xvi.  No fastener shall be driven into a palled area caused by an unsatisfactory fastening;
xvii.  Only non-sparking tools shall be used in an explosive or flammable atmosphere;
xviii.  All tools shall be used with the correct shield, guard or attachment as recommended by the

manufacturer.

d. Abrasive Wheels and Tools

Vi.

Vii.

viii.

Xi.

Xii.

All grinding wheel must be ISO certified only.

All grinding machines shall be supplied with sufficient power to maintain the spindle speed at safe levels
under all conditions of normal operation;

Grinding machines shall be equipped with suitable safety guards;

The maximum angular exposure of the grinding wheel periphery and sides shall not be more than 900,
except that when the work requires contact with the wheel below the horizontal plane of the spindle,
the angular exposure shall not exceed 1200. In either case, the exposure shall begin not more than
8.650 above the horizontal plane of the spindle. Safety guards shall be strong enough to withstand the
bursting of the wheel;

Floor and bench-mounted grinders shall be work-rests, which shall be rigidly supported and readily
adjustable. Such work-rests shall be kept at a distance not to exceed 5 mm from the surface of the
wheel;

Cup type wheels used for external grinding shall be protected by either revolving cup guard or a band
type guard;

When safety guards are required, they shall be mounted as to maintain proper alignment with the
wheel and the guard and the guard and its fastening shall be adequate strength to retain the fragments
of the wheel in case of incidental breakage. The maximum angular exposure of the grinding wheel
periphery and sides shall not exceed 1800;

Portable abrasive wheel used for internal grinding shall be provided with suitable safety flanges;
When safety flanges are required, they shall be used only with wheels designed to fit the flanges. Only
safety flanges, of a type and design and properly assembled so as to ensure that the pieces of the wheel
will be retained in case of incidental breakage, shall be used;

All abrasive wheels shall be closely inspected and ring tested before mounting to ensure that they are
free from cracks or defects;

Grinding wheels shall fit freely on the spindle and shall not be forced on. The spindle nut shall be
tightened only enough to hold the wheel in place;

All employees using abrasive wheels shall be protected by suitable eye protection equipment.

e. Wood Working Tools

All fixed power-driven woodworking tools shall be provided with a disconnect switch that can either be
locked or tagged in the off-position;

The operating speed shall be attached or otherwise permanently marked on all circular saws over 0.5
m in diameter or operating at over 3000 peripheral rpm. Any saw so marked shall not be operated at a
speed other than that marked on the blade. When a marked saw is re-tensioned for a different speed,

Bharat Heavy Electricals Limited, Power Sector '
Regd. Office: BHEL House, Siri Fort, New Delhi-110049 .



Annexure I-Activity-Specific Precautions/ Controls

HSEP14 Rev. 02, Dec. 21, 2022 Page 28 of 44

the marking shall be corrected to show the new speed;

Automatic feeding devices shall be installed on machines wherever the nature of the work will permit.
Feeder attachments shall have the feed rolls or other moving parts covered or guarded so as to protect
the operator from hazardous points;

All portable power-driven circular saws shall be equipped with guards above and below the base plate
or shoe. The upper guard shall cover the saw to the depth of the teeth, except for the minimum arc
required to permit the base to be tilted for bevel cuts. The lower guard shall cover the saw to the depth
of the teeth, except for the minimum arc required to allow proper retraction and contact with the work.
When the tool is withdrawn from the work, the lower guard shall automatically and instantly return to
the covering position.

10.START UP, COMMISSIONING AND TESTING:
There are various activities involved prior to commissioning- the major ones are -Hydraulic Test, Steam

Blowing, Transformers Charging, Boiler Light Up, Rolling and Synchronisation and Full loading of unit.

a.

These activities shall be personally supervised by the site executive along with the commissioning
engineer.

. Appropriate Work Permits shall be taken as applicable

The readiness of upstream and downstream system shall be ensured before taking up.

d. These shall be handled strictly by the authorized persons only and the team shall be suitably briefed about

f.

g.
h.

the activity including hazards & risks involved and control plan by the concerned executive-in-charge
before start.

. Entry of persons to the area of activity shall be suitably restricted and the emergency functions like

Ambulance, first aid center and Fire station shall be intimated about the plan well in advance.
Tag-in/ Tag-out shall be in place while charging transformer and whenever necessary.
Electricians with valid wiremen license only shall be permitted to work on power lines.

The area and the passage shall be adequately illuminated.

11. FIRE SAFETY
a. The Fire Prevention, Protection and Preparedness Program is an integral part of the overall HSE Program.

Effort and consideration must be given to safety, life and potential for delays in construction schedules and

plant startup, as well as protection of property on a given project. The purpose of which is to prevent

i. Inception of fire

ii. Loss of life or personal injury
iii.  Loss of Property
iv.  Interruption of operations

b. Site-in-charge / Safety Officer will make periodical review of the site Fire Protection, Prevention

Preparedness Programme, Site conditions and available fire protection equipment. It is very imperative that

the Sub-contractors along with BHEL to establish good contact with Local fire station for availability of Fire

tender in case of emergencies, in additional to their own fire equipment.

c. Fire Protection, Prevention and Preparedness Inspections - The Contractor /Sub-Contractor will be required

to make frequent fire prevention inspections of his work site and operating facilities.

Deficiencies will be corrected at once.

d. Area where Hot work activities are carried out (Gas cutting / Welding/ any other spark producing work)
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above a working spot, a Gl / fire-resistant non-asbestos sheet or suitable material shall be placed to prevent
the fall of hot sparks. A bucket of water shall be kept nearby while doing hot work

e. Hotworkshall be preferably carried out in a designated area with a standing Hot Work Permit, to be renewed
monthly. The designated area shall have fire extinguishers.

f. Any hot work outside designated area shall require a Hot Work permit and fire watch. No flammable material
shall be stored within 35 feet from any fire load.

12. PAINTING:

a. Requirements provide a detailed procedure to be implemented by all concerned employees and sub-
contractors involved in painting activities.

b. Significant Environmental Hazards:

i.  Chemical hazard due to inhalation of lead fumes (lead containing paint)

ii.  Chemical hazard due to inhalation of VOC's from paining operations

iii.  VOC's from painting and coating operation
iv.  Disposal of paints and coats drums

c. Control Procedure for Paining:

i. Chemical products used in painting and coating operation shall have proper MSDS sheet in place.
Whenever any doubt arises with respect to handling and safety point of view it should be accessed to all
concerned.

ii.  Toxic substances and hazards relate the toxic chemicals shall be identified.

iii.  Proper PPE shall be used including plastic gloves appropriate overall etc.,
iv.  Arrangement for cleaning of spillage shall be ensured

d. Only trained workers shall be allowed and proper training should be imparted to the works.

e. Exposure limits of the toxic substances shall be checked before starting the work and nobody shall be
allowed to carry the work beyond the permissible limit.

f.  Ventilation or exhaust facility shall be provided at place where painting and coating operations are carried
out.

g. Overalls shall be supplied by the contractors/subcontractors to the workmen and adequate facilities shall
be provided to enable the painters to wash at the cessation of work.

h. Smoking, open flames or sources of ignition shall not be allowed in places where paints and other flammable
substances are stored.

i. A caution board in national /regional language “smoking strictly prohibited” shall be displayed in the
vicinity.

j.  Suitable fire extinguishers/sand buckets shall be kept available at places where flammable paints are stored,
handled or used.

k. In case of indoor painting or painting in confined spaces, exhaust ventilating shall be provided. If adequate
ventilation is not provided a proper respirator shall be provided and used by persons who are trained and
fit tested.

I. The VOC’s from painting and coating operations shall not exceed the permissible level of CPCB/ SPCB norms.
The paints and coats must be selected as per the guidelines.

m. Workers shall thoroughly wash their hands and feet before leaving the work.
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13. “HAZARDOUS ENERGY” CONTROL PROCEDURE/ LOCKOUT/TAGOUT (LOTO)

Hazardous Energy Control Procedures, known as "Lockout/Tagout (LOTO)” refers to specific practices and
procedures to safeguard employees from the unexpected energization or startup of machinery and equipment,
or the release of hazardous energy during service or maintenance activities.

Contractors must develop and submit a written LOTO program This requires that a designated qualified
individual turns off and disconnects the machinery or equipment from its energy source(s) before performing
service or maintenance and that the authorized employee(s) either lock and tag the energy- isolating device(s)
to prevent the release of hazardous energy and test the machine or equipment to verify that the energy has
been isolated effectively.

a. Minimum Requirements:

The following are minimum requirements that must be included in the Contractor’s LOTO program:

i. Inspection of equipment by a trained individual who is thoroughly familiar with the equipment operation
and associated hazards.

ii. Identification and labeling of lockout devices. Purchase of locks, tags, and blocks Development of a
standard written operating procedure, permitted through a controlling authority that is followed by all
workers.

b. General Requirements

The following steps must be taken to protect workers that install or service equipment and systems:
Follow the hazardous energy procedures and statutory regulations. Follow the manufacturer’s service/repair
instructions. Identify and label all sources of hazardous energy. Before beginning work, accomplish the following:
i. De-energize all sources of hazardous energy:

ii.  Disconnect or shut down engines or motors.

iii.  De-energize electrical circuits.

iv.  Block fluid (gas or liquid) flow in hydraulic or pneumatic systems.

v.  Block or secure machine parts against motion.

vi.  Block or dissipate stored energy.
vii.  Discharge capacitors.
viii.  Release or block springs that are under compression or tension.

ix.  Vent fluids from pressure vessels, tanks, or accumulators—but never vent toxic, flammable, or explosive
substances directly into the atmosphere
c. Lockout and tag out all forms of hazardous energy including electrical breaker panels, control valves, etc. Make
sure that only one key exists for each of your assigned locks and that access to the key is controlled. Verify by
test and/or observation that all energy sources are de- energized.
d. After completion of the work, accomplish the following:
i. Inspect repair work before removing the lock and activating the equipment.
ii.  Make sure that only the worker that installed the lock removes his/her assigned lock.
iii.  Make sure that all workers are clear of danger points before re-energizing the system.
e. LOTO Procedure
PURPOSE AND SUMMARY
This procedure provides the requirements and responsibilities of Hazardous Energy Control and the process
for Lockout / Tag out (LOTO) of energy isolating devices (valves, circuit breakers, disconnect, etc.). Its use
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shall ensure that machinery, equipment, or systems are isolated from all potentially hazardous energy to
prevent unexpected energization, startup, or release of stored energy which may cause personnel injury or
property damage.

This procedure applies to all BHEL personnel and subcontractors working on the WBPDCL (1X660MW) STAGE-
lll projects where equipment must be taken out of service for the performance of work activities such as
installation, maintenance, repair, construction, or equipment removal. The procedure may also be used to
isolate equipment of which the energization or operation may present danger to personnel or property.
Lockout / tag out are not required for electrical equipment that can be unplugged from the source and the
person performing the work has control of the plug.

This procedure shall be applied to prevent injury or damage caused by the unexpected release of active or
stored energy. Hazardous energy sources could be in the form of the following:

e Electrical
e Hydraulic
e Chemical
e Thermal

e Mechanical
e Pneumatic

Preplanning of work activities includes the identification of all potential hazardous energy sources so that they

may be properly controlled and isolated, locked, and tagged out.

Prior to initiating work activities on or around locked out / tagged out equipment, the equipment must be

tested and tried by or in the presence of the person(s) performing the work activities.

RESPONSIBILITIES

e The Engineers in Charge is responsible for implementing and enforcing this procedure and approving
lockouts /tag outs that impact the operation of the project.

e The Engineer in Charges responsible for authorizing Lockout /Tag out Requests.

e The Lockout / Tag out Coordinator is responsible for maintaining the Lockout / Tag out Log. Each shift should
have a designated Lockout / Tag out Coordinator.

e The Isolator is responsible for determining the proper isolation devices and device positions required to
isolate all potential energy sources so that the work stated on the Lockout /Tag out Request Permit may be
safely performed. The Isolator must be familiar with the equipment and energy type(s) that require
isolation. For this reason, in some cases the Isolator may be more than one person (i.e. Engineer, System
Operator and/or Electrician). The Isolator shall position the specified device points, and apply locks and
tags, and sign the tags and the LOTO Permit isolation point blocks.

e The Safety Manager is responsible for conducting an annual audit that is documented to ensure all
procedures and requirements are current and being followed as written.

DEFINITIONS
Affected Employee: -

An employee whose job requires him/her to operate or use machinery or equipment on which servicing
or maintenance is being performed under a lock out/tag out procedure or whose job requires him/her to
work in an area in which servicing or maintenance is being performed under a lockout/tag out procedure
Authorized Employee: -
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An employee who implements a lockout/tag out procedure on machinery, equipment, or systems in order
that servicing or maintenance may be performed. Often an authorized employee and an affected employee
may be the same person.

Danger “Do Not Operate” Tag

A tag used to identify energy isolation devices and specify the required position of the device. The tag should
be affixed to the isolation device such that it is in plain view of anyone attempting to operate the device. The
tags shall be sequentially numbered and shall specify the lockout/ tag out request number. The tag shall also
state the purpose, and the expected duration of the lockout /tag out

Isolation Device

A device that is designed and intended to prevent the passage of energy. These devices, usually located at
the energy source, are typically valves, circuit breakers, etc. Isolation devices should have a means of being
locked in position

Lockout Device

A device that uses a positive physical means such as a lock, either key or combination type to maintain an
energy isolation device in the safe position and prevent the in advertent energization of machinery,
equipment, or systems. Device locks should serve no other purpose other than hazardous energy control
isolation

Lockout Tag out Request Permit

A pre-numbered form used to request that machinery, equipment or systems be taken out of service. A
Lockout/Tagout Request Permit may be initiated by any one requiring energy isolation for work activities or
for taking faulty equipment out of service

Lockout / Tag out Request Log

A record of all Lockout /Tag out Request Permits shall be maintained by the Lockout /Tag out Coordinator.

PROCEDURE

1. REQUESTING A LOCKOUT / TAGOUT PERMIT
When machinery, equipment, or systems are partially or completely taken out of service for work activities
or equipment protection, a lockout / tag out shall be requested. The requestor shall be familiar with scope
of work required and shall provide a brief description of the work on the Lockout / Tag out Request Permit.
The requestor shall also provide the proposed start time and estimated duration of lockout / tag out. If
familiar with the machinery, equipment, or system to be taken out of service, the requestor may identify the
devices that are required to be isolated. The LOTO Request Permit shall be forwarded to the Authorized

Lockout / Tag out Coordinator for reviewed and signature, along with Permit to Work number to be entered

on the LOTO Request Permit.

a. The Lockout / Tag out Coordinator shall record the necessary information on the Lockout / Tag out
Request Log and forward the request to the Engineer in Charge for approval.

b. The Safety Manager or Engineer in Charge shall review the Lockout / Tagout Request Permit for impact
on project operations. Project operations could be impacted by the equipment being taken out of service
or by the required isolation to take the equipment out of service. If project operations are impacted by
the Lockout / Tagout, the request shall be forwarded to the Engineer in Charge for approval.

c. The Engineer in Charge shall provide the lockout / tag out isolation points necessary to perform the task
stated on the request. The device identification, device location, device position, and locking mechanism
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shall be entered into the appropriate blocks on the Lockout / Tag out Request Permit.

The Engineer in Charge indicates approval of the Lockout / Tagout Request Permit by signing in the
appropriate space on the request. If the Lockout /Tag out Request Permit is rejected, the Engineer in
Charge shall return it to the requestor, via the Lockout / Tagout Coordinator with a written explanation
of the rejection.

Once approved, the Lockout / Tag out Request Permit shall be forwarded to the Lockout / Tag out
Coordinator to assign tags and locks.

The log shall show current status of all Lockout / Tag out Request Permits from submittal to approval,
through lifting of locks and tags to final closeout. The log shall be maintained by the Lockout / Tag out
Coordinator in their office.

2. PLACEMENT OF LOCKS AND TAGS

a.

The tags shall be filled out to match the information on the LOTO Request Permit. Appropriate locks
for the types of isolation devices specified shall be collected and placed with the tags and the Lockout
/ Tag out Request Permit.

The isolator(s) shall take the device locks, tags, and the Lockout / Tagout Request Permit to position
the specified isolation devices, sign and hang the tags, and place the locks. If the isolator does not agree
with or understand the Lockout / Tagout Request Permit, or has a problem performing the isolation,
the problem should be brought to the attention of the Safety Representative or Area Supervisor
immediately and the lockout / tag out should be postponed until the situation is resolved.

Once the Isolator has placed all “locks” on isolation points, they will “test “and “try” the machinery,
equipment, or system to ensure all hazardous energy has been completely removed and the isolation
is one totally accomplished, and has initialed and signed the Lockout /Tag out Request Permit indicating
all isolation points have been confirmed. Examples of “lock”, “test” and “try”:

e by checking that all locks on the LOTO Request Permit have been applied and are in the specified
position open/closed, on/off, etc.; metering test of electrical circuits, opening of drain valves,
checking pressure gauges or indicators; and try by pushing start buttons and on/off switches, etc.

e Testing shall be performed by person(s) knowledgeable of the energy source(s) being isolated (e.g.,
an electrician should meter electrical circuits).

d. A copy of the completed Lockout /Tag out Request Permit shall remain with the Work Package and

used as part of the daily Pre-Job Briefings

3. WORKING UNDER A LOCKOUT / TAGOUT REQUEST

a.

Prior to starting the work activity, the person(s) performing the work shall review the Lockout / Tag out
Request Permit and place the necessary tags and personal locks on the identified isolation devices.
Personal locks may be placed only on devices that have already been locked and tagged in accordance
with the Lockout / Tag out Request Permit.

All personal locks shall be accompanied by a tag that is signed and dated by the worker(s) and specifies
the work activity being performed.

Personal locks should be of a different color than device locks for ready identification.

Verification of the effectiveness of the isolation by the Isolator shall be performed for Worker’s working
under the lockout / tag out, by demonstrating the checks on “lock”, “test” and “try”,

When the work activity is finished, personal locks and tags shall be removed and the Safety Representative
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shall be notified that the Lockout / Tagout is no longer required. If work under a lockout / tag out is to be
delayed or interrupted for a period in excess of 24 hours, personal locks shall be removed until the work
restarts. Personal locks shall be removed prior to the worker(s) leaving the project at the end of shift
unless the key(s) are maintained at the project.

4. REMOVAL OF LOCKS AND TAGS

a. When the lockout / tag out is no longer required, the Safety Representative or Area Supervisor shall
obtain the Lockout / Tagout Request Permit from the work package for LOTO removal. Prior to removing
locks or tags that may allow equipment to be energized, a check shall be made to verify that the
equipment is free to safely operate (i.e., will not cause damage or injury). The locks and tags shall be
removed and returned to the Lockout / Tagout Coordinator. Isolation devices may be repositioned at the
discretion of the Engineer in Charge according to operational requirements. The Isolator shall complete
the Lockout / Tagout Request Permit indicating each lock and tag has been removed and the Safety
Representative or Area Supervisor forward to the Lockout / Tagout Coordinator.

b. The Lockout / Tagout Coordinator shall discard the tags and maintain the completed Lockout / Tagout
Request Permit for future reference.

c. In the event that an employee leaves the job site without removing the personal lock | tag, the following
measures shall be taken and documented. The measures listed below are a minimum set of guidelines and
under all circumstances, refer to the site-specific safe work plan for detailed procedures:

e Attempt calling / contacting the employee to return to the site for removal.

e In the event an employee cannot be contacted, the Site Manager and Safety Manager shall sign an
Emergency Lockout/Tagout Removal Form, which has been completed by the Area Supervisor.

e Employee shall be notified upon returning to the site, prior to beginning any work.

5. INTERRUPTION OF A LOCKOUT / TAGOUT
Operational Emergency

The Engineer in Charge / Safety Manager /Area Supervisor may deem it necessary to temporarily remove the
locks and tags from isolation devices, prior to the end of the work activity. The standard procedure for removal
of locks and tags shall be followed. Extreme caution shall be taken by the Isolator removing the locks and tags
to prevent personnel injury.

Testing

When the performance of a work activity requires the functional testing of a machine, component, or system,
the locks and tags may be temporarily removed in accordance with the tag removal, to perform the test. As a
result of the testing, if it is determined that the equipment needs further work, the locks and tags shall be
positioned back on to the device. If it is not necessary to replace all the locks and tags, then the unnecessary
locks and tags may be returned to the Lockout / Tagout Coordinator. The Engineer in Charge shall initial the
Lockout / Tag out Request Permit in the removal block to indicate that these locks and tags have been removed.
When testing has been satisfactorily completed, the locks and tags shall be removed.

ISOLATION DEVICES

e In most industrial applications, there are isolation devices that were not designed to accommodate a

locking device. In these instances, an acceptable alternative that physically obstructs or prevents the use
of the isolation device shall be found. Chains shall be placed on valves or electrical panels. Wires shall be
determinate, pulled back, taped, and secured.
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e [f an isolation device does not accept a lock, a tag only is acceptable; however, all possible precautions
shall be undertaken to provide a level of safety for the workers. The tag shall be readily visible to anyone
attempting to operate the device.

e If more than one Lockout / Tagout Request Permit requires that a single isolation device be locked and
tagged, a lock and tag for each request shall be placed. Each lock in itself prevents the inadvertent
operation of the device.

GROUP / COMPLEX LOCKOUT
In a multiple lockout / tag out procedure, each person working on the machinery or equipment must place a

lock or tag on the energy isolating device. If the energy isolating device will not accept multiple locks or tags,
a hasp (a multiple lockout device, may be used. The locks or tags must be placed in such a way that energy
cannot be restored to the machinery or equipment until every lock or tag is removed. As each employee
involved no longer needs to maintain lockout / tag out protection that employee removes his - her lock
and/or tag. The employee attaching the lock or tag is the only person authorized to remove the lock or tag.
6. TRAINING
The training must include recognition of hazardous energy source, type and magnitude of energy available,
methods and means necessary for energy isolation and control. Each authorized employee shall receive
adequate training. The training should address that all affected employees are instructed in the purpose and
use of the energy control procedure. There should be training provisions included for any other employee
whose work operations are or may be in an area where energy control procedures may be utilized. The
employee training should also address when tag out systems are used including the limitations of a tag (tags
are warning devices and do not provide physical restraint). The training should also include that a tag is not
to be removed without authorization. The tag is never to be ignored or defeated in any way. Retraining is
required when there is a change in job assignments, in machines, a change in the energy control procedures,
or a new hazard is introduced. All training and | or retraining must be documented with employee's name
and dates of training.
7. PROGRAM REVIEW
The lockout / tag out program must be reviewed at least annually. The review must ensure that procedures
are being followed and that they are effective. A documented review of the inspection must include the date,
the equipment, employees involved & the inspector. The inspector must be someone other than those
actually using the lockout / tag out in progress.
ATTACHMENTS
Danger (DO NOT OPERATE) Tags

#1.
- A -

I THIS ENERGY SOURCE I

HAS BEEN LOCKED OUT!
Do N OT UNAUTHORIZED REMOVAL OF
OPERATE | T ok e e l
THIS LOCK/TAG MAY s
ONLY BE REMOVED BY:

NAME
DEPT:
EXPECTED COMPLETION:

LoTAG36.25
—_— A— — P
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#2. Device & Personal Locks and Multi Lock Hasp:

o I ¢ agp
00 1 Ry 00 MO Rcnoye 7

#3. Lockout / Tagout Request Permit
pls LOCKOUT | TAGOUT REQUEST PERMIT LOTO Request Permit No.:
affe .
Work Permit No.:
Equip. Out of |LOTO Date Required Estimated LOTO Requested
Service: by: Duration: Date:
/ /
Scope of Work: LOTO Authorization
Signed by:
Date:
LOTO Removal Authorization
Signed by:
Date: Time:
Device to be lDDeYtiFe TaglLock Tag ILock
osition o o
Tag | Tagged /Locked Device OPEN / Lock | Placed by Print/Sign Removed by Print/Sign
No. 1.D. No. Location CLSSE No. - Date/Time - Date/Time
Comments Instructions: Attachment 3.Lockout / Tag out Request Permit:

#4. Lockout / Tag out Request Log
LOTO Request | Equipment | Est. Work | Approval LOTO LOTO Comments
Permit | or & Completed | Date Placed Date | Removed
No. Name Location Date Date
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14.

RISK ASSESSMENT

Risk and Hazard Analysis

In order to produce an overall Project EHS Plan, a project must be assessed for its risks. There are two
components to the risk and hazard analysis. The procedure used to examine and plan for the identified
risks and hazards is called a General Hazard and Risk Assessment.

JSA/HIRA review
Prior to commence the following activities Method statement and JSA/HIRA to be prepared by the concern

engineer in coordination with EHS officer and submit to the client for review and approval. After getting
approval the work will be started under PTW after clearance. For HIRA and criteria for the defining the
high, medium & low risk the relevant annexure be referred. In case any deviations required in the
approved method statement the concerned engineer/supervisor has to prepare additional HIRA/JSA to
cover the new activities and associated risk. Following activities to be covered,

e Deep excavation (more than 5 feet)

e Significant concrete pouring (like heavy foundation, TG deck, Slab casting etc.)

e Confined entry

e Blasting

e Working on electrical/ energized equipment’s

e Steel erection more than 5-Ton weight

e Working at height prior to completion of stairs/ladders/hand railing etc.

Definition:

HAZARD - Any potential or present danger to persons or property within the project site, e.g., oil on the
floor is a hazard.

INCIDENT - An unintended happening that may result in injury, loss or damage, e.g., Slipping on the oil
is an Incident.

INJURY - Physical harm, the result of an Incident, e.g., a sprained wrist from the fall would be an injury.

Hazard Analysis Document

e For high risk and dangerous work identified, the Applicant shall complete and submit a Hazard Analysis

Document together with the PTW request. It will be a JSA (Job Safety Analysis) or Preliminary Hazard
Analysis Checklist. And it shall be reviewed and approved by respective Construction and HSE
Representatives.

Issues such as work interface, coordination, drawings, toolbox meetings and work type/duration shall be
detailed and included with supporting documentation for the Applicant’s request for PTW.

If applicable, Hazard Analysis Document shall be used as the foundation for development of Safe Work
Method Statement. Each hazard identified shall be addressed in the Safe Work Method Statement and be
submitted as part of the Applicant’s submittal package.

Evaluation of Sub-contractor Risk Assessments includes

Experience and expertise in performing similar type work.
Duration of work performed
Location of the work to be performed.
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* Nature of the work to be performed.

* Potential for a subcontractor performing the work to expose themselves, other persons or employees,
to hazards.

* Potential for exposure to work site hazards.

Review of Subcontractor specific issues

Preventive and protective measures must be introduced according to the following order of priority

* Eliminating the hazard by removing the activity from the work process. Examples include substitution
with less hazardous chemicals, using different manufacturing processes, etc.

* Controlling the hazard at its source through use of engineering controls. Examples include local exhaust
ventilation, isolation rooms, machine guarding, acoustic insulating, etc.

* Minimizing the hazard through design of safe work systems and administrative or institutional control
measures. Examples include job rotation, training safe work procedures, lock-out and tag-out, workplace
monitoring, limiting exposure or work duration, etc.

* Providing appropriate personal protective equipment (PPE) in conjunction with training, use, and
maintenance of the PPE.

15. HSE PREPAREDNESS FOR ADVERSE CLIMATES AND WEATHER
All Preventive and Precautionary measures to ensure Health & Safety of workers in all possible adverse
weather conditions based on the analysis of the local area conditions to be taken by the subcontractor

15.1 SUMMER

1. The Working Time and Lunch Hour will be as per instruction of Statutory Authorities (no work between
11am to 3:30pm). However, in case temp comes down due to rain/cloudy weather work will continue
as per normal routine.

2. During long lunch break, worker will be allowed to go back home for rest. Those who will like to stay

back will avail at the facility of rest shed or other designed area.

They will be allowed to take small break during work as per their need.

Water sprinkling will be done on roads to reduce dust concentration.

Workers will be provided with adequate cool drinking water and Butter milk/Lemon water etc.

o v kAW

Adequate ORS stock will be made available at the work location in the First-Aid Box for use as needed
and at First-aid Centre for emergency need.

7. Fire prevention shall be on high alert, with removal of dry grass and bushes, etc, inside and outside the
surrounding work areas. No smoking, and control of open flame/sparks shall be maintained and
monitored.

8. Worker will be informed about the Do’s and Don’ts to be followed during summer in the Pre Job Brief.

Dos & Don’ts

Drink plenty of cool water and other non-alcoholic fluid and keep body well hydrated.
Eat salt in food to replenish loss of salt through sweating.

Avoid over physical exercise.

Have adequate sleep at night.

Eat light and less spicy food

AR A

Avoid eating food which was cooked long time ago.
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7. Nobody should use small water bodies such as pits, running rain water through crevices etc. for
drinking and cleaning purpose as it may be unhygienic.
Emergency Handling
In case of emergency due to heat disorder:
Rescue the victim from workplace and place under shed.
If to be rescued from height, use stoke basket or rescue kit.
Inform Ambulance immediately.
If nearby any air conditioned room/shed is available, place him inside the room/shed.
Administer First aid by trained First aider for Heat Disorder
If conscious, give him ORS solution to drink.

No vk wbNPR

If required send the victim hospital immediately.
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MONSOON

Height Work & Structural Safety:

Ensure that all height work platforms are barricaded and avoid any highly hazardous
Height work.

Ensure that all personnel have good quality and intact safety shoes

Stop all dangerous height work during rain

Explain Do’s and Don’ts to workers during Tool Box Meetings

Ensure that there are no weak structures, boards etc. that can fall during high winds

No vk wNE P

Do not allow any loose material (e.g. Gl sheet, Ply board, empty cement bag, aluminium foil, foam
sheets etc.) on roof sheds or top of structures.

o0

Do not permit any one to ride up or come down scaffolds frame work during heavy wind or rain.

9. Provide “anchor” of adequate strength to scaffolds and other high-rise structures.

10. All rest sheds and Gl sheds will be anchored into the round and wall and roof panels will be secured
with J hook to prevent shed from blowing over or parts/pieces becoming airborne. Proper earthing
per IS standard is also to be installed.

11. Do not go alone nor permit anyone to stay at tower-tops, roof-tops, high structures or on electrical
poles during the course of stormy weather or heavy rain.

B. Electrical:

1. All electrical connections / loads have to be routed through ELCB / RCCB (residual current circuit
breaker) whose rating should be 30mA.

2. RCCB operational checks need to be done DAILY / WEEKLY during monsoon season.

3. Avoid joints on power cables which need to be laid over-head or under-ground, better not to have
any joint at all. In case joints become essential, such cables must be housed rigidly and insulation
must be provided as per approved standard. The joint shall be suitable for outdoor use.

4. All electrical distribution board shall be properly covered at top and sides to protect from rain water.
Extension boards shall be protected from rain water.

5. Ensure proper “earthing” for each and every electrical appliance.

Double earthing need to be provided for 3-phase power supply and for voltage more than 220V.
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7. Provide lightening arrestors at the top of Boiler 3 and boiler 4 and rest sheds which are not covered
by existing lightening arrestor of other installation.

C. Others:

1. Maintain smooth flow on open drains. i.e. no obstruction or blockade shall be made on storm water
drains. If required, make temporary drains.

2. Arrange back-filling of excavated pits on war-footing basis.

w

Arrange bringing down booms of all cranes, hydra machines during stormy weather (wind speed 40-
50 km/hr)

Confirm that all gantry cranes are effectively choked to prevent rolling and toppling.

Do not forget to deep ready a dew battery operated lights at site-offices during rainy season.

Avoid using wet damp clothes.

Hard Barricade excavated zone filled with water with scaffolding pipe & clamp with reflective net

© N U oA

Engage diesel operated water pump to dewater work area. For electrically operated water pump, the
starter shall be protected from rain water. All rotating parts shall be guarded. Ensure availability of
sufficient water pumps.

D. Health and hygiene:

1. Monsoon reduces the immunity of our body and makes us vulnerable to many diseases which are
commonly associated with this season. It is time for us to keep our body challenging against disease
by boosting our immunity and taking safety measures against these diseases.

2. The diseases associated with monsoon are Malaria, Jaundice, Gastro-intestinal infections, like
typhoid, cholera etc. apart from these viral infections like cold and cough also make their presence
felt. Majority of above said diseases are on account of:

3. Puddle of water formed due to rain become breeding grounds for mosquitoes which spread disease
like, malaria and dengue fever. As a precautionary measure against mosquito-bite disease one can
use mosquito net around the end which is better choice to mosquito repellents like mats and coils.

4. Pollution of drinking water during monsoon is very common. It is very necessary to drink clean and
pure water when water-borne monsoon diseases like diarrhoea and gastro-intestinal infections
threaten us.

5. Walking in dirty water during rainy season leads of numerous fungal infection which affect toes and

nails. Diabetic patients have to take a special care about their feet. Keeping feet always dry and clean

is very necessary. Avoid walking in dirty water. Keep shoes socks and raincoats dry and clean.

E. Workmen will be made aware of following Do’s and Don’ts:

1. Do notsleep in daytime.

2. Avoid over physical exertion.

3. During lightning and thunder storm, do not take shelter under tree. Take shelter inside rest shed or
store room.

4. Wash vegetables with clean water and steam them well to kill germs.

5. Avoid eating un-cooked foods and salads should be washed properly before consumption.

6. Drink plenty of water and keep body well-hydrated.

7. Always keep the surrounding area dry and clean. Don’t allow to get water accumulated around.

8. Keep body warm as viruses attack immediately when body temperature goes down.
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9. Do not enter air conditioned room with wet hair and damp cloths.
10. Dry your feet and webs with soft dry cloth whenever they are wet.
11. Eat light and less spicy food.

12. Avoid eating food which was cooked long time ago.

13. Eat salt in food to replenish loss of salt through sweating.

15.3 EMERGENCY WEATHER CONDITIONS

Cyclone/Severe thunder storm
In the event of Cyclone/Severe thunder storm, alert will be issued by subcontractor on notification
received by Govt. authorities/Metrological departments Customer or BHEL.

The actions required during cyclone/rough weather:

1. Check and advice subcontractors to clean-up work area. Pick up all loose and unused material of
respective supervisor’s area.

2. Tietosecure all gas cylinders to avoid displacement and unsafe conditions which could be due to wind
pressure.

3. Secure portable electricity generating sets and other equipment, pumps, hoses etc.

Make preparation for removal of water logging.

5. Take review of work activity and make preparation for removal of equipment and material from
vulnerable areas.

6. Isolate/turn off all electrical power form the main panel/switches. Secure and anchor panels properly.

7. Recheck anchorage/tie of all temporary structures/sheds, tall objects, cranes, rigs, scaffolds etc. to
avoid toppling due to wind force.

8. Cranes boom shall be secured, either locked or lowered the booms as reasonably and practicably
possible and rigs to safe position for the safety point of view.

9. Group up all trash barrels, wooden pallets, forms; wooden decks etc. and anchor properly.

10. Welding machines, air compressors and such equipment are to be grouped together and secured to
the stable objects. Welding leads, electrical cables, hoses are to be rolled up and secured properly.

11. Set on site vehicles on high ground in the site area with brakes set firmly.

12. Anchor all tanks, vessels, gas cylinders that may be moved by high wind and water.

13. Evacuate job site.

Personnel Evacuation:

1. Personnel Evacuation will be required if predicted wind speed and storm surge heights are beyond
acceptable limits as per the instructions from Govt. Authorities/ Metrological departments or
Customer.

2. Once the warning is received for personnel evacuation, an emergency response team shall be formed.
The team will work with local authorities and other agencies formed/deployed to evacuate and
transport all personnel involved in the project to the cyclone shelter.

3. Cyclone may be followed by the calm “EYE”, be aware of it. If the wind suddenly drops, don’t assume
the cyclone is over. Violent wind may resume from the opposite side direction. Wait for the official “All
clear Signal”.
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4. After the cyclone, do not go outside until officially communicated about safe situation outside. Use
recommended routes for returning. Do not panic or rush while returning.
5. Checking of gas leaks and well-being of electrical appliances is essential before leaving the site.
6. Follow local communications for official warning and advice. The construction Manager shall also

obtain updates from customer/metrological departments and communicate to the personnel on
project site.

15.4 PREVENTION OF COVID-19 (COVID-19 HERE TO BE READ AS COVID-19 AND OTHER PANDEMICS/

COMMUNICABLE DISEASES) AT PROJECT SITE & LABOUR COLONY:

Resumption of Construction Activities after Lock Down and Prevention of Coronavirus Infection during Site
Operations and OCP 61A: Prevention of COVID-19 Infection in Labor Colony will be strictly followed.
Preventive measures at project site:

BHEL and Agencies shall nominate COVID Marshalls, who will be responsible for monitoring the COVID
prevention measures and apprising management on the same.

Mandatory health check-up for every worker/ official joining the site

All activities to be carried out using least amount of paperwork and physical proximity as far as possible.
HSE Observer App to be used to monitor HSE Activities and follow up with agencies for closure of non-
conformities.

. Strict Control at the Gate/ Banning Entry to Anyone Not Wearing Masks

b.

i. Security personnel at the gate may erect a barricade preferably approx. 10 meters from the gate and only
allow personnel who are wearing proper masks inside.

ii. Public address system may be used to warn any non-compliant visitors

iii. Near entry gate, round markers at minimum 1-meter distance to be ensured so that distancing is ensured

iv. A hand-wash or hand sanitiser facility is preferable at the gate to allow entry after hand wash or hand
sanitisation. These are also to be provided at key locations to enable hand wash / hand sanitisation
before starting work, before eating, etc.

v. Gutkha, Paan, tobacco etc. to be banned from the site. Spitting to be strictly prohibited.

Screening at Gate with Contactless Thermometer & Action on Suspected Cases

C.

i. Security Personnel at the Gate to screen each person entering the premises using a non-contact infrared
thermometer, which is duly serial numbered and calibrated.

ii. In case any site worker/ official is found to have fever more than 99 Degrees Fahrenheit or found
coughing/ sneezing, he/she may be advised rest till recovery and entry to be permitted after obtaining
clearance from medical officer/assistance/attendants.

e Parcel to be collected from gate by concerned person preferably with provision of Special Box

e Any construction material received at site, unless properly sanitized, to be kept undisturbed for at least
3 days and to be used only after that period.

e During Toolbox Talks, minimum 1-meter distance between any two workers to be ensured

During site execution activities:

For all site execution activities, social distancing is to be maintained. In case this is not possible due to
nature of work, speciality of work, etc, ensure sensitisation of the labour/staff involved and use of
appropriate PPEs, especially mandatory face mask. In any case, close working to be allowed only in special
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circumstances and ensuring these activities are preferably time staggered to the extent possible
d. In office premises:

i. Sharing of items like pens, water bottles etc. in office premises to be avoided
ii. Doors preferably to be in open condition to avoid contact
iii. All common touch points to be frequently disinfected in a day.

e. Regular disinfection of all Areas, Equipment and facilities

i. A dedicated disinfectant gang to be identified for the task by each agency. The disinfectant gang to be
provided full body suits for the task.
ii. All areas (including office premises, site areas, chairs, tables, furniture etc.), tools & equipment to
preferably be disinfected by dedicated gang every day before resumption of work.
iv. Common touch points like handrails, lift buttons, door/window knobs or handles, vehicle door handles,
taps, conference room & dining hall tables/chairs, common sofas/chairs, visitor sofa/chairs, files & folders,
etc to preferably be disinfected regularly at frequent intervals every day.
v. Pool vehicles, to be disinfected after every use. Social distancing to be maintained inside the common
pool vehicles as per Govt./ statutory body guidelines.
f. Disinfecting the operator/driver touch points of Vehicles/cranes, T&Ps etc.
Disinfection to also be carried out for all Cranes, Vehicles, Equipment, consoles, T&Ps etc. which come into

contact with operating personnel.
g. Posters on COVID-19
Sufficient Posters on COVID-19 to be ensured across the site in languages understood by most workers.
h. Brief guidelines for hand washing are as below:

i. Soap to be provided at each wash basin and replenished regularly.
ii. Washing with soap for at least 20 seconds is recommended.
iii. As a general guideline, for every 100 workers, 1 wash-basin may be provided at site areas.
iv. Close queue to be avoided near wash-basins and 1-meter distance to be maintained. Round markers at
1-meter distance can be ensured as guidance
Composition of Disinfectant:

i. Readily available 1% hypochlorite solution or 4%

ii. Liquid chlorine-1% solution

lii. Surgical spirit-95% alcohol content

iv. Hand sanitizer should have: Isopropyl alcohol-75%, Gycerol-1.45%, Hydrogen Peroxide-0.125%
B. Prevention of COVID-19 Infection in Labor Colony:

e Spacing of minimum 2 meters between living areas of workers inside a room may be maintained. Preferably,
the living area of each worker may be partitioned using sheet of cloth, plastic etc.

e Rooms to be properly ventilated as far as possible

e Sanitation to be given prime importance and personal hygiene to be promoted

e Face masks shall be worn by everyone inside the colony premises

e Spitting of Pan. Gutkha etc. inside the colony and urinating etc. outside the toilets to be strictly avoided

e Regular visits by Doctors to the labor colony can be arranged on non-working day for check-up of all workers

¢ |dentification of “COVID Wardens” (CWs) by each agency for maintaining the following:
i. Keeping an eye on the health of workers and report any suspected cases of fever, coughing etc. to the
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management

ii. Keeping an eye on the social distancing measures in the labor colony and report any non-conformances
to the management.

iii. Educate the workers about social distancing and COVID prevention measures.

Training/ Awareness regarding COVID-19 to be provided to workers regularly.

Workers to be instructed to maintain social distancing of minimum 1 m at all time

Posters on COVID-19: Sufficient Posters on COVID-19 to be ensured across the labor colony in languages

understood by most workers.

All workers to be instructed to inform any suspected cases of illness (individual or others) to an emergency
contact number of CW, the emergency contact numbers and CW contact numbers to be displayed at
prominent locations

Inspection & Review

i. Daily Inspection by concerned COVID Wardens and reporting to Agency
ii. Regular inspection by Agency & BHEL

15.5 Noise Mitigation

High noise is harmful to the human health and it can cause impairment if exposed for long duration at regular

intervals, and also cause disruption in nearby communities.

Noise monitoring shall be carried out in all construction locations periodically.

Use of silent DG is allowed at site during construction.

Low noise generation equipment’s to be preferred.

Work areas where noise levels exceed the 85db shall be posted as hearing protection required.
Use of PPEs / ear plug/ear muff for personnel entering into high noise area.

Activities generation High noise will be planned in day shift.

Noise Level Chart

Parameter Night Noise level Daytime Noise Level
dBA dBA
At 1-meter from each piece of equipment 85 85
At Property boundary 70 70
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De

tails & Contents of First Aid Box as per Contract Labor (Regulation & Abolition Act), Central Rules,

1971

(

1) The first-aid box shall be distinctively marked with a Red Cross on a white background and
shall contain the following items, namely:

(a) For establishments in which the number of contract labor employed does not exceed
fifty, each first aid box shall contain the following equipment:

0) 6 small sterilized dressings

(i) 3 medium size sterilized dressings

(iii) 3 large size sterilized dressings

(iv) |6 pieces of sterilized eye pads in separate sealed packets.

(v) 6 roller bandages 10 cm wide.

(vi) |6 roller bandages 5 cm wide.

(vii) | One tourniquet

(viii) | A supply of suitable splints

(ix) | Three packets of safety pins.

x) Kidney tray.

(xi) 3 large sterilized burn dressings.

(xii) | 1 (30ml) bottle containing a two percent alcoholic solution of iodine

(xiii) | 1 (30 ml) bottle containing Sal volatile having the dose and mode of administration indicated on the label

(xiv) | 1 snake bite lancet

(xv) | 1(30gms) bottle of potassium permanganate crystals.

(xvi) | 1 pair scissors

(xvii) | 1 copy of the First-Aid leaflet issued by the Director General, Factory Advice Service and Labor Institutes,
Government of India.

(xvii)| A bottle containing 100 tablets (each of 5 grains) of aspirin

(xix) | Ointment for burns

(xx) | A bottle of suitable surgical anti-septic solution

(b) For establishment in which the number of contract labor exceeds fifty each
first-aid box shall contain the following equipment:

() 12 small sterilized dressings

(i) 6 medium size sterilized dressings

(iii) 6 large size sterilized dressings.

(iv) | 6 large size sterilized burn dressings

(V) 6 (15 grams) packets sterilized cotton wool

(vi) 12 pieces of sterilized eye pads in separate sealed packets.

(vii) | 12 roller bandages 10 cm wide.

(viii) | 12 roller bandages 5 cm wide.

(ix) | One tourniquet.

(x) A supply of suitable splints.

(xi) Three packets of safety pins.

(xii) | Kidney tray.

(xiii) | Sufficient number of eye washes bottles filled with distilled water or suitable liquid clearly indicated by a
distinctive sign which shall be visible at all times.

(xiv) | 4 per cent Xylocaine eye drops, and boric acid eye drops and soda by carbonate eye drops.

(xv) | 1(60ml) bottle containing a two percent alcoholic solution of iodine

(xvi) | One (two hundred ml) bottle of mercurochrome (2 per cent) solution in water.

(xvii) | 1 (120ml) bottle containing Sal volatile having the dose and mode of administration indicated on the label.

(xviii)| 1 roll of adhesive plaster (6 cmX1 meter)

(xix) | 2 rolls of adhesive plaster (2 cmX1 meter)

(xx) | A snake bite lancet.

(xxi) | 1 (30 grams) bottle of potassium permanganate crystals.

(xxii) | 1 pair scissors

(xxiii)| 1 copy of the First-Aid leaflet issued by the Director-General, Factory Advice service and labor Institutes,
Government of India.

(xxiv)| a bottle containing 100 tablets (each of 5 grains) of aspirin

(xxv) | Ointment for burns

(xxvi)| A bottle of a suitable surgical anti septic solution.

(2) Adequate arrangement shall be made for immediate recoupment of the equipment when

necessary.
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Vertigo Test Procedure/ Guidelines

This document specifies minimum requirements for vertigo test. These may be supplemented by any
additional requirements deemed fit by the medical examiner/ HSE department)

Fear of height may be physiological or psychological. Therefore, to rule out any possibility of
physiological factor, detailed medical check-up of workers is carried out before vertigo test. Medical
check-up of workers includes the following:

history of past illnesses (like epilepsy, drug allergy, diabetics/ hypertension, unconsciousness etc.),
general physical examination (like height, weight, BMI, build and nourishment etc.), measurement of
pulse rate, Blood Pressure, respiratory rate.

After this check-up, those who are found suitable for height work by examining doctor, are allowed to
undergo vertigo test.

During this health check-up, psychology of workers is also studied. If any worker finds it extremely
difficult/ frightening to climb the monkey ladder & walk on the beam, during/after performing vertigo
test or even before performing, then he is treated as disqualified.

As per standard, during vertigo test, worker is allowed to climb on a foundation through monkey ladder,
walk on a beam, then steps down at the other end of beam, through monkey ladder. Height of the beam
should be at least six feet from ground level. All necessary safety precautions are taken during this test.
Worker has to wear full body harness with double lanyard. A horizontal lifeline is run parallel to the beam
and worker has to put his lanyards into the lifeline. Additionally, a safety net is also put below the beam
for rescue of the victim in case of a fall from beam.

Following activities are suggested to be carried out during testing:

1. Walking Bench Training:
a. Person should walk over the channel. He should maintain balance & walk without much problem.
b. If the person has problem to balances himself on repeated chances, he may be having flat foot or
some other problem. So, he may not be fit for height work.
2. Rope Climb Training:
Person should be able to climb the rope up to the top channel for ensuring that in case of fall, a person
hanging on the safety harness, will be able to safely climb back to the platform within minimum time
period before the safety harness start breaking down under the load.
3. Height Work Training:
Person should walk freely on the middle channel while holding the top channel with the help of safety
harness.
4. Ladder for Vertical fall arrestor Training:
Vertical fall arrestor rope is fixed from top to bottom of the ladder. It will ensure:
e Usage of vertical fall arrestor.
e Usage of two lanyards of a safety harness.
e Ensure 3-point contact on the ladder while climb.
5. Chair for work at height Training:
e Climb though vertical ladder with two lanyard ropes.
e Hooking of two lanyard ropes to life line. With this safe arrangement, he can walk to chair.
e Sits in the chair safely, comes out & walks back to the vertical ladder & come down from vertical
ladder. After completion of vertigo test, blood pressure of worker is again measured. If it is not
within acceptable limits for any worker, concerned worker is denied height pass.

Only those who pass the above training are to be considered as fit for height work.
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