
T E N D E R     S P E C I F I C A T I O N 
 

Sl 
No Tender Specification Number Unit Number & Project 

1 BHE/PW/PUR/NBNT-STG U-1&2/900 250 MW STG Sets of Unit 1 & 2  
 

FOR 
RECEIPT OF MATERIALS FROM BHEL / CUSTOMER STORES / STORAGE YARD, HANDLING AT 

STORES/STORAGE YARD, SITE OF WORK, TRANSPORTATION TO SITE OF WORK, ERECTION, 

TESTING, ASSISTANCES FOR COMMISSIONING & TRIAL OPERATION, INSULATION, FINAL 

PAINTING AND HANDING OVER OF STEAM TURBINE, TURBO-GENERATOR, CONDENSER AND 

ASSOCIATED AUXILIARIES INCLUDING BOUGHT OUT ITEMS, ETC. FOR UNIT 1&2 OF 4X250 

MW THERMAL POWER PLANT. 

AT 

BHARATIYA RAIL BIJLEE COMPANY LIMITED 
NABINAGAR THERMAL POWER PROJECT (4X250 MW) 

NABINAGAR 
DIST- AURANGABAD 

BIHAR 
 

VOLUME – I 

CONSISTING OF: 

o Notice Inviting Tender,  
o Volume-IA : Technical Conditions of Contract-,  
o Volume-IB : Special Conditions of Contract,                 
o Volume-IC : General Conditions of Contract 
o Volume-ID : Forms & Procedures  

 

 
Bharat Heavy Electricals   Limited 
(A Government of India Undertaking) 

Power Sector - Western Region 
345-Kingsway, Nagpur-440001 

           
 



CONTENTS 

Volume 
No 

Description No. of pages Hosted in 
website 

bhel.com as 
files titled 

NIL Tender Specification Issue Details 1 (Part of Vol-
IA-900) 

NIL Notice Inviting Tender 19 (Part of Vol-
IA-900) 

I-A Technical Conditions of Contract  85 Vol-IA-900 

I-B Special Conditions of Contract 
  

47 Vol-IBCD-
900 

I-C General Conditions of Contract 29 (Part of Vol-
IBCD-900  

I-D Forms & Procedures 69 
 

(Part of Vol-
IBCD-900) 

II Price Bid Specification 3 Vol-II-900 

                    



 
                

T E N D E R     S P E C I F I C A T I O N 
 

Sl 
No Tender Specification Number Unit Number & Project 

1 BHE/PW/PUR/NBNT-STG U-1 & 2/900 250 MW STG Sets of Unit 1 & 2 
 

FOR 

RECEIPT OF MATERIALS FROM BHEL / CUSTOMER STORES / STORAGE YARD, HANDLING AT 

STORES/STORAGE YARD, SITE OF WORK, TRANSPORTATION TO SITE OF WORK, ERECTION, 

TESTING, ASSISTANCES FOR COMMISSIONING & TRIAL OPERATION, INSULATION, FINAL 

PAINTING AND HANDING OVER OF STEAM TURBINE, TURBO-GENERATOR, CONDENSER AND 

ASSOCIATED AUXILIARIES INCLUDING BOUGHT OUT ITEMS, ETC. FOR UNIT 1&2 OF 4X250 

MW THERMAL POWER PLANT. 

AT 

 BHARATIYA RAIL BIJLEE COMPANY LIMITED 
NABINAGAR THERMAL POWER PROJECT (4X250 MW) 

    NABINAGAR 
        DIST- AURANGABAD 

        BIHAR 
 

         
EARNEST MONEY DEPOSIT: Refer Notice Inviting Tender 
 
LAST DATE FOR                       :  Refer Notice Inviting Tender 
TENDER SUBMISSION     . 
 
THESE TENDER SPECIFICATION DOCUMENTS CONTAINING VOLUME-I AND VOLUME- II ARE ISSUED TO: 
           
M/s. …………………………………………… 
 
…………………………………………………. 
 
 
 
PLEASE NOTE:                   
THESE TENDER SPECS DOCUMENTS ARE NOT TRANSFERABLE. 
 
For Bharat Heavy Electricals Limited 
 
 
AGM (Purchase) 
Place: Nagpur 
Date : 
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NOTICE INVITING 
TENDER 
 
 

900 
 

Bharat Heavy Electricals Limited 
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Registered Office : BHEL House, Siri Fort, New Delhi – 110 049, India 

Website : www.bhel.com 

Ref: BHE/PW/PUR/ NBNT- STG U-1&2/900                                                                                     Date: 25/10/2011 
 

NOTICE INVITING TENDER (NIT) 
NOTE:  BIDDER MAY DOWNLOAD FROM WEB SITES 

OR 
PURCHASE TENDERS FROM THIS OFFICE ALSO 

======================================================================================== 
 

To 
 
 
 
 
Dear Sir/Madam 
 
Sub :  NOTICE INVITING TENDER 
 
Sealed offers in two part bid system are invited from reputed & experienced bidders (meeting PRE QUALIFICATION 
CRITERIA as mentioned in Annexure-I) for the subject job by the undersigned on the behalf of BHARAT HEAVY 
ELECTRICALS LIMITED as per the tender document. Following points relevant to the tender may please be noted and 
complied with. 
 
1.0 Salient Features of NIT 
 

SL 
NO 

ISSUE DESCRIPTION 

i TENDER NUMBER BHE/PW/PUR/NBNT-STG U-1&2/900 
ii  Broad Scope of job RECEIPT OF MATERIALS FROM BHEL / CUSTOMER STORES / STORAGE 

YARD, HANDLING AT STORES/STORAGE YARD, SITE OF WORK, 
TRANSPORTATION TO SITE OF WORK, ERECTION, TESTING, 
ASSISTANCES FOR COMMISSIONING & TRIAL OPERATION, INSULATION, 
FINAL PAINTING AND HANDING OVER OF STEAM TURBINE, TURBO-
GENERATOR, CONDENSER AND ASSOCIATED AUXILIARIES 
INCLUDING BOUGHT OUT ITEMS, ETC. OF 4X250 MW THERMAL POWER 
PLANT BRBCL NABINAGAR UNIT 1 & 2. 

iii DETAILS OF TENDER DOCUMENT 
a Volume-IA Technical Conditions of Contract (TCC) consisting of 

Scope of work, Technical Specification, Drawings, 
Procedures, Bill of Quantities, Terms of payment, etc 

 
Applicable 

b Volume-IB Special Conditions of Contract  (SCC) Applicable 
c Volume-IC General Conditions of Contract (GCC) Applicable 
d Volume-ID Forms and Procedures Applicable 
e Volume-II Price Schedule  (Absolute value). Applicable 
iv Issue of Tender 

Documents  
1. Sale from BHEL PS Regional office at 

:Nagpur 
      Start : 25/10/2011 
      Closes:11/11/2011 , Time :16.00 Hrs    
2. From BHEL website (www.bhel.com) 

 
Applicable 
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Registered Office : BHEL House, Siri Fort, New Delhi – 110 049, India 

Website : www.bhel.com 

      Tender documents can however  be downloaded 
from website till due date of submission 

v DUE DATE & TIME 
OF OFFER 
SUBMISSION 

Date : 14/11/2011, Time :15.00Hrs  
Place : BHEL PS Regional office at :Nagpur 
Tenders being submitted through representative shall be 
handed over to any of the following BHEL officials after 
making entry/registration at the reception: 

RK Ranade/ Sr.Manager (Purchase) 
Pratish Gee Varghese/Engineer(Purchase) 

                    Nirmal P.G/Asst.Engineer (Purchase) 

Applicable 

vi OPENING OF 
TENDER 

1 hours after the latest due date and time of Offer 
submission 
Notes: 
(1) In case the due date of opening of tender 
becomes a non-working day, tenders shall be opened 
on next working day at the same time. 
 (2) Bidder may depute representative to witness the 
opening of tender 

Applicable 

vii EMD AMOUNT Rs 2,00,000/- (Rupees Two Lakhs Only) 
 

Applicable 

viii COST OF TENDER Rs 2000/-.  Applicable 
ix LAST DATE FOR 

SEEKING 
CLARIFICATION 

Date: Atleast 5 days before the due date of offer 
submission 
Along with soft version also, addressing to 
undersigned & to others as per contact address given 
below 

 
Applicable 

x SCHEDULE OF Pre 
Bid Discussion (PBD) 

Not applicable.  
Not applicable. 

xi INTEGRITY PACT & 
DETAILS OF 
INDEPENDENT 
EXTERNAL 
MONITOR (IEM) 

Shri D. P. Bagchi,  IAS (Retd.)        
Y-165, Regency Park - II,  
 DLF City, Phase IV, 
Gurgaon - 122 009 

 Applicable 

xii Latest updates  Latest  updates on the important dates, 
Amendments, Correspondences, Corrigenda, 
Clarifications, Changes,  Errata, Modifications, 
Revisions, etc to Tender Specifications will be hosted 
in BHEL webpage (www.bhel.com -->Tender 
Notifications View Corrigendums) and not in 
the newspapers. Bidders to keep themselves 
updated with all such information 

 

 
2.0 The offer shall be submitted as per the instructions of tender document and as detailed in this NIT. Bidders to 

note specifically that all pages of tender document, including these NIT pages of this particular tender together 
with subsequent correspondences shall be submitted by them, duly signed & stamped on each page, as part 
of offer. Rates/Price including discounts/rebates, if any, mentioned anywhere/in any form in the 
techno-commercial offer other than the Price Bid, shall not be entertained.  

 
3.0 Unless specifically stated otherwise, bidder shall remit cost of tender and courier charges if applicable, in the 

form of Demand Draft drawn in favour of Bharat Heavy Electricals Ltd, payable at Power Sector Regional HQ 
at Nagpur issuing the Tender, along with techno-commercial offer. Bidder may also choose to deposit the 
Tender document cost by cash at the Cash Office as stated above against sl no iv of 1, on any working day; 
and in such case copy of Cash receipt is to be enclosed with the Techno Commercial offer. Sale of tender 
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Registered Office : BHEL House, Siri Fort, New Delhi – 110 049, India 

Website : www.bhel.com 

Documents shall not take place on National Holidays, holidays declared by Central or State Governments and 
BHEL PS HQ at NAgpur,  Sundays and second/ last Saturdays  
 

4.0 Unless specifically stated otherwise, bidder shall deposit EMD through Demand Draft/Pay Order in favour of 
Bharat Heavy Electricals Ltd, payable at Nagpur. For other details and for ‘One Time EMD’ please refer 
General Conditions of Contract. 
 

5.0 Procedure for Submission of Tenders: The Tenderers must submit their Tenders to Officer inviting Tender, 
as detailed below:  
•     PART-I  consisting of ‘PART-I A (Techno Commercial Bid)’  &  ‘PART-I B (EMD/COST of TENDER)’  in 

two separate sealed and superscribed envelopes (ENVELOPE-I & ENVELOPE-II) 
• PART-II (Price Bid) – in sealed and superscribed envelope (ENVELOPE-III) 
 

6.0 The contents for ENVELOPES  and the superscription for each sealed cover/Envelope are  as given below.  
(All pages to be signed and stamped) 
Sl no Description Remarks 
 Part-I A  
 ENVELOPE – I  superscribed as :  

 PART-I (TECHNO COMMERCIAL BID) 
TENDER NO : 
NAME OF WORK : 
PROJECT: 
DUE DATE OF SUBMISSION:  
 
CONTAINING THE FOLLOWING:- 

 

i.  Covering letter/Offer forwarding letter of Tenderer.   
ii.  Duly filled-in `No Deviation Certificate' as per prescribed format to be placed 

after document under sl no (i) above.   

Note:  
a. In case of any deviation, the same should be submitted separately for 

technical & commercial parts, indicating respective clauses of tender 
against which deviation is taken by bidder. The list of such deviation 
shall be placed after document under sl no (i) above. It shall be 
specifically noted that deviation recorded elsewhere shall not be 
entertained. 

b. BHEL reserves the right to accept/reject the deviations without 
assigning any reasons, and BHEL decision is final and binding.  

i). In case of acceptance of  the deviations, appropriate loading 
shall be done by BHEL 

ii). In case of unacceptable deviations, BHEL reserves the right 
to reject the tender 

 

 

iii.  Supporting documents/ annexure/ schedules/ drawing etc as required in line 
with Pre-Qualification criteria. 
 

It shall be specifically noted that all documents as per above shall be indexed 
properly and credential certificates issued by clients shall distinctly bear the 
name of organization, contact ph no, FAX no, etc. 

 

iv.  All Amendments/Correspondences/Corrigenda/Clarifications/Changes/ Errata 
etc  pertinent to this NIT. 

 

v.  Integrity Pact Agreement (Duly signed by the authorized signatory) If applicable 
vi.  Duly filled-in annexures, formats etc as required under this Tender 

Specification/NIT 
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Registered Office : BHEL House, Siri Fort, New Delhi – 110 049, India 

Website : www.bhel.com 

vii.  Notice inviting Tender (NIT)  
viii.  Volume – I A : Technical Conditions of Contract (TCC) consisting of Scope of 

work, Technical Specification, Drawings, Procedures, Bill of Quantities, Terms 
of payment, etc 

 

ix.  Volume – I B : Special Conditions of Contract (SCC)  
x.  Volume – I C  : General Conditions of Contract (GCC)  
xi.  Volume – I D : Forms & Procedures  
xii.  Volume – II (UNPRICED – without disclosing rates/price, but mentioning only 

‘QUOTED’ or ‘UNQUOTED’ against each item 
 

xiii.  Any other details preferred by bidder with proper indexing.  
 

 PART-I B  
 ENVELOPE – II superscribed as: 

PART-I (EMD/COST of TENDER) 
TENDER NO : 
NAME OF WORK : 
PROJECT: 
DUE DATE OF SUBMISSION: 
 
CONTAINING THE FOLLOWING:- 

 

i. 1. Earnest Money Deposit (EMD) in the form as indicated in this Tender 
OR 

      Documentary evidence for ‘One Time EMD’ with the Power Sector 
Region of BHEL floating the Tender  
 
2. Cost of Tender ( Demand Draft or copy of Cash Receipt as the case 

may be) 

 

 
 PART-II  
 PRICE BID consisting of the following shall be enclosed  
 ENVELOPE-III 

superscribed as: 
PART-II (PRICE BID) 
TENDER NO : 
NAME OF WORK : 
PROJECT: 
DUE DATE OF SUBMISSION: 
 
CONTAINING THE FOLLOWING 

 

i Covering letter/Offer forwarding letter of Tenderer enclosed in Part-I  
ii Volume II – PRICE BID ( Duly Filled in Schedule of Rates – rate/price to be 

entered in words as well as figures) 
 

 
 OUTER COVER  
 ENVELOPE-IV (MAIN ENVELOPE / OUTER ENVELOPE)  

superscribed as: 
TECHNO-COMMERCIAL BID, PRICE BID & EMD 
TENDER NO: 
NAME OF WORK: 
PROJECT: 
DUE DATE OF SUBMISSION: 
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Registered Office : BHEL House, Siri Fort, New Delhi – 110 049, India 

Website : www.bhel.com 

 
 
CONTAINING THE FOLLOWING: 

i o Envelopes I 
o Envelopes II 
o Envelopes III  

 

 

 
SPECIAL NOTE: All documents/ annexures submitted with the offer shall be properly annexed and placed in 
respective places of the offer as per enclosure list mentioned in the covering letter. BHEL shall not be 
responsible for any missing documents. 
 

7.0 No Deviation with respect to tender clauses and no additional clauses/ suggestions/ in Techno-commercial 
bid/ Price bid shall normally be considered by BHEL. Bidders are requested to positively comply with the 
same.  

 
8.0 BHEL reserves the right to accept or reject any or all Offers without assigning any reasons thereof. BHEL also 

reserves the right to cancel the Tender wholly or partly without assigning any reason thereof. Also BHEL shall 
not entertain any correspondence from bidders in this matter (except for the refund of EMD). 

 
9.0 Assessment of Capacity of Bidders:  

Bidders capacity  for executing the job under tender shall be assessed as per the following: 
I. Assigning Weightages (A) for Similar Jobs Under-Execution: Weightages shall be worked out and  

assigned based on the average number of Similar Works under execution including works yet to be 
commenced by the agency, in the following manner: 

i). Number of Similar Jobs 
a) No. of  jobs in BHEL, PSER               :  Say ‘J’                               
b) No. of  jobs in BHEL, PSSR                :  Say ‘K’                            
c) No. of  jobs in BHEL, PSWR              :   Say ‘L’   
d) No. of  jobs in BHEL, PSNR               :   Say ‘M’   
e) No. of  jobs  with other customers*     :   Say ‘N’  (*: Other than BHEL PSER, PSSR, PSWR & 

PSNR)                       
f) Average No. of Jobs is ‘P’= (J+K+L+M+N) divided by 5  
 

ii) Weightage “A” assigned  to bidders  based on Average Number of jobs “P”; 
a) If ‘P’ =  0-1,     “A” will be equal to  ‘3’ 
b) If ‘P’ =  2-3,      “A” will be equal to ‘2’ 
c) If ‘P’ =  4-5,       “A” will be equal to ‘1’ 
d) If ‘P’ is Above 5,  “A” will be equal to ‘0’ 
 

II. Weightage “B”  for Quarterly Performance Reports of Vendors:  This shall be based on the averages 
of the net weighted score obtained by the bidder for the jobs under execution (excluding works not 
commenced) for the quarter previous to the last quarter reckoned from the date of latest due date of 
submission, in all  four Regions i.e BHEL PSER, PSSR, PSWR & PSNR, in the following manner.  

      
i). Ratings by Power Sector Region: 

a) PS ER’s Rating ‘Rer’ = (X1 + X2 + .. + Xn) divided by n 
b) PS WR’s Rating ‘Rwr’ = (X1 + X2 + .. + Xn) divided by n 
c) PS SR’s Rating ‘Rsr’ = (X1 + X2 + ..  + Xn) divided by n 
d) PS NR’s Rating ‘Rnr’ = (X1 + X2 + ..  + Xn) divided by n 
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e) Over all Power Sector Region Rating ‘RBHEL’= (Rer+ Rwr+ Rsr+ Rnr) divided by 4 
 

(where “X1, X2, X3,…Xn” is the net weighted score obtained by the bidder as per the 
“Evaluation of Contractor  Performance (Quarterly)”  against the various contracts ‘n’ 
under execution in the respective Region).  

ii)      Weightage “B” assigned to bidders  based on Overall Power Sector Rating (RBHEL): 

a) If  RBHEL is 80% and above, “B” will be equal to ‘6’ 
b) If  RBHEL is > 70% < 80%,  “B” will be equal to ‘5’ 
c)  If  RBHEL is > 60% < 70%, “B” will be equal to ‘4’ 
d)  If  RBHEL is = < 60%,  “B” will be equal to ‘0’  
 

III. Evaluation of Bidders capacity to execute the job under tender:  shall be based on the sum of 
scores obtained in ‘A’ and ‘B’, as below: 

a) 6 or above : Considered ‘Qualified’ for the job under tender 
b) Less than 6: Considered ‘NOT Qualified’ for the job under tender 

IV. Explanatory note:  

a) Similar work means Boiler or Turbine or Civil or Electrical or CI, etc irrespective of rating of Plant 
b) Quarter shall be as per the quarter defined in the “Evaluation of Contractor performance 

(Quarterly)”. For contracts where annexed Quarterly Evaluation  performance was not  part of the 
contract, ‘Quarterly Performance Reports’ previous to the last quarter reckoned from the date of 
latest due date of submission, given by the respective project  site  against the contract will be 
the basis for evaluation. 

c) Vendors who are not executing any jobs presently in the Region and first timers to the Region, 
may be considered subject to satisfying all other tender conditions 

d) ‘Under execution’ shall mean works in progress upto Boiler Steam Blowing (for Boiler and 
Auxilliaries) or  Synchronisation (for all other jobs including Civil) shall be considered.  

10.0 Since the job shall be executed at site, bidders must visit site/ work area and study the job content, facilities 
available, availability of materials, prevailing site conditions including law & order situation etc before quoting 
for this tender. They may also consult this office before submitting their offers, for any clarifications regarding 
scope of work, facilities available at sites or on terms and conditions. No additional claim shall be entertained 
by BHEL in future, on account of non-acquaintance of above. 

 
11.0 For any clarification on the tender document, the bidder may seek the same in writing or through e-mail,  as 

per specified format, within the scheduled date for seeking clarification, from the office of the undersigned. 
BHEL shall not be responsible for receipt of queries after due date of seeking clarification due to postal delay 
or any other delays. Any clarification / query received after last date for seeking clarification may not be 
normally entertained by BHEL and no time extension will be given. 

 
12.0  BHEL may decide holding pre-bid discussion [PBD] with all intending bidders as per date indicated in the NIT. 

The bidder shall ensure participation for the same at the appointed time, date and place as may be decided by 
BHEL. Bidders shall plan their visit accordingly. The outcome of pre-bid discussion (PBD) shall also form part 
of tender. 
 

13.0  In the event of any conflict between requirement of any clause of this specification/ documents/drawings/data 
sheets etc or requirements of different codes/standards specified, the same to be brought to the knowledge of 
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BHEL in writing for clarification before due date of seeking clarification (whichever is applicable), otherwise, 
interpretation by BHEL shall prevail. Any typing error/missing pages/ other clerical errors in the tender 
documents, noticed must be pointed out before pre-bid meeting/submission of offer, else BHEL’s 
interpretation shall prevail. 
 

14.0 Unless specifically mentioned otherwise, bidder’s quoted price shall deemed to be in compliance with tender 
including PBD. 
 

15.0 Bidders shall submit Integrity Pact Agreement (Duly signed by authorized signatory who signs in the offer), if 
applicable, along with techno-commercial bid. This pact shall be considered as a preliminary qualification for 
further participation. The names and other details of Independent External Monitor (IEM) for the subject 
tender is as given at point (xi) of 1 above.   
 

16.0 The Bidder has to satisfy the Pre Qualifying Requirements stipulated for this Tender in order to be qualified.  
The Price Bids of only those bidders will be opened who will be qualified for the subject job on the basis of 
pre-qualification evaluation/ techno-commercial bids, approval/ acceptance of customer (as applicable), etc. 
and date of opening of price bids shall be intimated to only such bidders.  

 
17.0 In case BHEL decides on a `Public Opening', the date & time of opening of  the sealed PRICE BID shall be 

intimated to the qualified bidders  and in such a case, bidder may depute one authorised representative to 
witness the price bid opening. BHEL reserves the right to open ‘in-camera’ the ‘PRICE BID’ of any or all 
Unsuccessful/Disqualified bidders under intimation to the respective bidders.  

18.0 Validity of the offer shall be for six months from the latest due date of offer submission (including 
extension, if any) or specified otherwise in SCC of tender. 

 
19.0 BHEL reserves the right to decide the successful bidder on the basis of Reverse Auction process. In such 

case all qualified bidders will be intimated regarding procedure/ modality for Reverse Auction process prior 
to Reverse Auction and price will be decided as per the rules for Reverse Auction. .  

 
 However, if reverse auction process is unsuccessful as defined in the RA rules/procedures, or for 

whatsoever reason, then the sealed ‘PRICE BIDs’  will be opened for deciding the successful bidder. BHEL’s 
decision in this regard will be final and binding on bidder.   

 
20.0 On submission of offer, further consideration will be subject to compliance to tender & qualifying requirement 

and customer’s acceptance, as applicable. 
 

21.0 In case the bidder is an “Indian Agent of Foreign Principals”, ‘Agency agreement has to be submitted along 
with Bid, detailing the role of the agent along with the terms of payment for agency commission in INR, along 
with supporting documents.  
 

22.0 The bidders shall not enter into any undisclosed M.O.U. or any understanding amongst themselves with 
respect to tender.  
 

23.0 In case Consortium Bidding is allowed as per Pre Qualifying Requirement, then Prime Bidder and Consortium 
Partner shall enter into Consortium Agreement. Validity period of Consortium Agreement shall be 6 months 
after which the same can be re validated.  
 
‘Stand alone’ bidder  cannot become a ‘prime bidder’ or a ‘consortium bidder’ in a consortium bidding. 
Prime bidder shall neither be a consortium partner to other prime bidder nor take any other consortium 
partners. However, consortium partner may enter into consortium agreement with other prime bidders. In case 
of non compliance, consortium bids of such Prime bidders will be rejected. .  
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24.0 The bidder shall submit documents in support of possession of ‘Qualifying Requirements”  duly self certified 
and stamped by the authorized signatory, indexed and properly linked in the format for PQR. In case BHEL 
requires any other documents/proofs, these shall be submitted immediately. 
 

25.0 The bidder may have to produce original document for verification if so decided by BHEL.  
 

26.0 Order of Precedence 
In the event of any ambiguity or conflict between the Tender Documents, the order of precedence shall be in 
the order below: 

a. Amendments/Clarifications/Corrigenda/Errata etc  issued in respect of the tender documents by 
BHEL 

b. Notice Inviting Tender (NIT) 
c. Price Bid 
d. Technical Conditions of Contract (TCC)—Volume-1A 
e. Special Conditions of Contract  (SCC) —Volume-1B 
f. General Conditions of Contract  (GCC) —Volume-1C 
g. Forms and Procedures —Volume-1D 

                  
      for BHARAT HEAVY ELECTRICALS LTD 

 
 
 

                                                                                       AGM(Purchase) 
Enclosure 
01. Annexure-1: Pre Qualifying criteria. 
02.  Annexure-2: Check List . 
03.         Annexure-3: Integrity Pact. 
04          Anexure-4: Important Information. 
05.         Other Tender documents as per this NIT. 
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ANNEXURE - 1 
 

PRE QUALIFYING  CRITERIA 
 
 

JOB RECEIPT OF MATERIALS FROM BHEL / CUSTOMER STORES / STORAGE YARD, HANDLING 
AT STORES/STORAGE YARD, SITE OF WORK, TRANSPORTATION TO SITE OF WORK, 
ERECTION, TESTING, ASSISTANCES FOR COMMISSIONING & TRIAL OPERATION, 
INSULATION, FINAL PAINTING AND HANDING OVER OF STEAM TURBINE, TURBO-
GENERATOR, CONDENSER AND ASSOCIATED AUXILIARIES INCLUDING BOUGHT OUT 
ITEMS, ETC. FOR UNIT 1&2 OF 4X250 MW THERMAL POWER PLANT. 

TENDER NO BHE/PW/PUR/NBNT-STG U-1 & 2/900 
Bidders claim in respect of fulfilling the PQR 
Criteria  

SL 
NO 

PRE QUALIFICATION CRITERIA 

Name and Description of 
qualifying criteria 

Page no of 
supporting 
document 

A 
 
 

Submission of Integrity Pact duly signed (if applicable)  
APPLICABLE 

 

B 
 

Assessment of  Capacity of Bidder to execute the work  
as per sl no 9 of NIT (if applicable)  

APPLICABLE  

C Technical 
C) Bidder must have, achieved any one of the following:  

 
C.1) Bidder must have, in last seven years as on 

30/09/2011, executed Erection, Testing and 
Commissioning (Upto Synchronization of the Unit or 
beyond) of One set of Steam Turbine Generator of 
100 MW or higher rating  

         
C.2) Bidder should have been Techno Commercially 

Qualified for E T & C works of atleast one Steam 
Turbine Generator of 190 MW or higher rated unit in a 
single tender by any of the Power Sector Region of 
BHEL, in the last 3(Three) years as on 30/09/2011. 

C.3)  Bidder should be empanelled with BHEL-PSWR for 
M-TG-2 (Turbines Rating between 100 MW to 300 
MW) or M-TG-3 (Turbines Rating above 300 MW) 
category. 

APPLICABLE  

D 
1 

Financial 
TURNOVER 

Bidders must have achieved an average annual financial 
turnover (Audited) of Rs.330 Lakhs or more over last three 
Financial Years (FY) i.e, 2008-2009, 2009-2010, 2010-11.  

APPLICABLE  

2 NETWORTH 
Net worth of bidder based on Audited Accounts of 2010-
11 should be higher than 50% of paid up capital in case 
of companies. 
 

APPLICABLE  
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3 PROFIT 
Bidder must have earned cash profit in any one of the 
three Financial Years as applicable in the last three 
years defined in ‘D1 above based on latest Audited 
Accounts. 
 

APPLICABLE  

E Approval of Customer  
Note: Names of bidders who stand qualified after 
compliance of criteria A to D shall be forwarded to 
customer for their approval. Price bid of only those 
bidders shall be opened who are approved by customer. 

APPLICABLE  

F Consortium criteria (if applicable) NOT APPLICABLE  
 Explanatory Notes for QR ‘A’  

1. The word ‘executed’ means the bidder should have achieved the criteria specified in the QR even if the 
total contract has not been completed or closed 

2. Bidder to submit Audited Balance Sheet and Profit and Loss Account for the respective years as given 
above along with all annexures. 

 
BIDDER SHALL SUBMIT ABOVE PRE-QUALIFICATION CRITERIA FORMAT, DULY FILLED-IN, SPECIFYING 
RESPECTIVE ANNEXURE NUMBER AGAINST EACH CRITERIA AND FURNISH RELEVANT DOCUMENT IN THE 
RESPECTIVE ANNEXURES IN THEIR OFFER. 
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CHECK LIST                                                 ANNEXURE - 2 
NOTE: - Tenderers are required to fill in the following details and no column should be left blank   

1 Name and Address of the Tenderer  

2 Details about type of the Firm/Company  

3 Details of Contact person for this Tender Name : Mr/Ms 
Designation: 
Telephone No: 
Mobile No: 
Fax No: 

4 EMD DETAILS    DD No:                             Date     : 
Bank  :                             Amount: 
Please tick ( √ ) whichever applicable:- 
ONE TIME EMD / ONLY FOR THIS TENDER 

  APPLICABILITY BIDDER REPLY  

5 Whether the format for compliance with PRE QUALIFICATION CRITERIA 
(ANNEXURE-I) is understood and filled with proper supporting documents 
referenced in the specified format 

Applicable YES / NO 

6 Whether Audited profit and Loss Account for the last three years submitted Applicable YES/NO 
7 Whether Copy of PAN Card submitted Applicable YES/NO 
8 Whether all pages of the Tender documents including annexures, appendices etc 

are read understood and signed 
Applicable YES/NO 

9 Integrity Pact  Applicable YES/NO 
10 Declaration by Authorised Signatory Applicable YES/NO 

11 Whether No Deviation Certificate submitted Applicable YES/NO 

12 Whether Declaration confirming knowledge about Site Conditions submitted Applicable YES/NO 

13 Whether Declaration for relation in BHEL submitted Applicable YES/NO 

14 Whether Non Disclosure Certificate submitted Applicable YES/NO 

15 Whether Bank Account Details for E-Payment submitted Applicable YES/NO 

16 Capacity Evaluation of Bidder for current Tender Applicable YES/NO 

17 Tie Ups/Consortium Agreement are submitted as per format Not Applicable Not 
Applicable 

18 Whether Power of Attorney for Submission of Tender/Signing Contract Agreement 
submitted 

Applicable YES/NO 

19 Whether Analysis of Unit rates submitted Applicable YES/NO 

NOTE : STRIKE OFF ‘YES’ OR  ‘NO’, AS APPLICABLE 
 
 
DATE:                                                                AUTHORISED SIGNATORY 

(With Name, Designation and Company seal)   
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 ANNEXURE - 3 

INTEGRITY PACT 
 
 

Between 
 

Bharat Heavy Electricals Ltd. (BHEL), a company registered under the Companies Act 1956 
and having its registered office at “BHEL House” Siri Fort, New Delhi – 110049 (India) 
hereinafter referred to as “The Principal”, which expression unless repugnant to the context of 
meaning hereof shall include its successors or assigns of the ONE PART 
 

And 
 

________________________________________________________, (description of the 
party along with address), hereinafter referred to as “The Bidder/ Contractor” which 
expression unless repugnant to the context or meaning hereof shall include its successors or 
assigns of the OTHER PART 
 

 
 
 

Preamble 
 

The Principal intends to award, under laid-down organizational procedures, contract/s for 
 
__________________________________________________________________________
__________________________________________________________________________
________________________________. The Principal values full compliance with all relevant 
laws of the land, rules and regulations and the principles of economic use of resources, and of 
fairness and transparency in its relations with its Bidder(s)/ Contractor(s). 
 
In order to achieve these goals, the Principal will appoint Independent External Monitor(s), 
who will monitor the tender process and the execution of the contract for compliance with the 
principles mentioned above. 
 
Section 1 - Commitments of the Principal 
 
1.1 The Principal commits itself to take all measures necessary to prevent corruption and 

to observe the following principles:- 
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1.1.1 No employee of the Principal, personally or through family members, will in connection 
with the tender for, or the execution of a contract, demand, take a promise for or 
accept, for itself or third person, any material or immaterial benefit which the person is 
not legally entitled to. 

 
1.1.2 The Principal will, during the tender process treat all Bidder(s) with equity and reason. 

The Principal will in particular, before and during the tender process, provide to all 
Bidder(s) the same information and will not provide to any Bidder(s) confidential / 
additional information through which the Bidder(s) could obtain an advantage in 
relation to the tender process or the contract execution. 

 
1.1.3 The Principal will exclude from the process all known prejudiced persons. 
 
1.2 If the Principal obtains information on the conduct of any of its employees which is a 

penal offence under the Indian Penal Code 1860 and Prevention of Corruption Act 
1988 or any other statutory penal enactment, or if there be a substantive suspicion in 
this regard, the Principal will inform its Vigilance Office and in addition can initiate 
disciplinary actions. 

 
Section 2 – Commitments of the Bidder(s)/ Contractor(s) 
 
2.1 The Bidder(s)/ Contractor(s) commit himself to take all measures necessary to prevent 

corruption. He commits himself to observe the following principles during his 
participation in the tender process and during the contract execution. 

 
2.1.1 the Bidder(s)/ Contractor(s) will not, directly or through any other person or firm, offer, 

promise or give to the Principal or to any of the Principal’s employees involved in the 
tender process or the execution of the contract or to any third person any material, 
immaterial or any other benefit which he / she is not legally entitled to, in order to 
obtain in exchange any advantage of any kind whatsoever during the tender process or 
during the execution of the contract. 

2.1.2 The bidder(s)/ Contractors(s) will not enter with other Bidder(s) into any illegal or 
undisclosed agreement or understanding, whether formal or informal. This applies in 
particular to prices, specifications, certifications, subsidiary contracts, submission or 
non-submission of bids or any other actions to restrict competitiveness or to introduce 
cartelization in the bidding process. 

 
2.1.3 The Bidder(s)/ Contractor(s) will not commit any penal offence under the relevant 

IPC/PC Act; further the Bidder(s)/ Contractor(s) will not use improperly, for purposes of 
competition or personal gain, or pass on to others, any information or document 
provided by the Principal as part of the business relationship, regarding plans, 
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technical proposals and business details, including information contained or 
transmitted electronically. 
 

2.1.4 The Bidders (s)/ Contractor(s) will, when presenting his bid, disclose any and all 
payments he has made, and is committed to or intends to make to agents, brokers or 
any other intermediaries in connection with the award of the contract. 

 
2.2 The Bidder(s)/ Contractor(s) will not instigate third persons to commit offences outlined 

above or be an accessory to such offences. 
 
Section 3 – Disqualification from tender process and execution from future contracts 
If the Bidder(s)/Contractor(s), before award or during execution has committed a 
transgression through a violation of Section 2 above, or acts in any other manner such as to 
put his reliability or credibility in question, the Principal is entitled to disqualify the Bidder(s)/ 
Contractor(s) from the tender process or take action as per separate “Guidelines on for 
Suspension of Business Dealings with Suppliers/ Contractors” framed by the Principal.                         
   
Section 4 – Compensation for Damages 
 
4.1 If the Principal has disqualified the Bidder from the tender process prior to the award 

according to Section 3, the Principal is entitled to demand and recover the damages 
equivalent to Earnest Money Deposit/ Bid Security. 

 
4.2 If the Principal has terminated the contract according to Section 3, or if the Principal is 

entitled to terminate the contract according to Section 3, the Principal shall be entitled 
to demand and recover from the Contractor liquidated damages equivalent to 5% of 
the contract value or the amount equivalent to Security Deposit/ Performance Bank 
Guarantee, whichever is higher. 

 
Section 5 – Previous Transgression 
5.1 The Bidder declares that no previous transgressions occurred in the last 3 years with 

any other company in any country conforming to the anti-corruption approach or with 
any other Public Sector Enterprise in India that could justify his exclusion from the 
tender process. 

 
5.2 If the Bidder makes incorrect statement on his subject, he can be disqualified from the 

tender process or the contract, if already awarded, can be terminated for such reason. 
 
Section 6 – Equal treatment of all Bidders/ Contractors/ Sub-Contractors 
 
6.1 The Bidder(s)/ Contractor(s) undertake(s) to obtain from his sub-contractors a 

commitment consistent with this Integrity Pact and report Compliance to the Principal. 
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This commitment shall be taken only from those sub-contractors whose contract value 
is more than 20% of Bidder’s/ Contractor’s contract value with the Principal. The 
Bidder(s)/Contractor(s) shall continue to remain responsible for any default by his Sub-
contractor(s). 

 
6.2 The Principal will enter into agreements with identical conditions as this one with all 

Bidders and Contractors. 
 

6.3 The Principal will disqualify from the tender process all bidders who do not sign this 
pact or violate its provisions. 

 
Section -7 Criminal Charges against violating Bidders/ Contractors/ Sub-contractors 
 
If the Principal obtains knowledge of conduct of a Bidder. Contractor or Sub-contractor, or of 
an employee or a representative or an associate of a Bidder, Contractor or Subcontractor 
which constitutes corruption, or if the Principal has substantive suspicion in this regard, the 
Principal will inform the Vigilance Office. 
  
 
Section – 8 Independent External Monitor(s) 
 
8.1 The Principal appoints competent and credible Independent External Monitor for this 

Pact. The task of the Monitor is to review independently and objectively, whether and 
to what extent the parties comply with the obligations under this agreement. 

8.2 The Monitor is not subject to instructions by the representatives of the parties and 
performs his functions neutrally and independently. He reports to the CMD, BHEL. 
 

8.3 The Bidder(s)/ Contractors(s) accepts that the Monitor has the right to access without 
restriction to all contract documentation of the Principal including that provided by the 
Bidder(s)/ Contractor(s). The Bidder(s)/Contractor(s) will grant the monitor, upon his 
request and demonstration of a valid interest, unrestricted and unconditional access to 
his contract documentation. The same is applicable to Sub-contractor(s). The Monitor 
is under contractual obligation to treat the information and documents of the Bidder(s)/ 
Contractor(s)/ Sib-contractor(s) with confidentiality. 
 

8.4 The Principal will provide to the Monitor sufficient information about all meetings 
among the parties related to the contract provided such meeting could have an impact 
on the contractual relations between the Principal and the Contractor. The parties offer 
to the Monitor the option to participate in such meetings. 
 

8.5 As soon as the Monitor notices, or believes to notice, a violation of this agreement, he 
will so inform the Management of the Principal and request the Management to 
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discontinue or take corrective action, or heal the situation, or to take other relevant 
action. The Monitor can in this regard submit non-binding recommendations. Beyond 
this, the Monitor has no right to demand from the parties that they act in a specific 
manner, refrain from action or tolerate action. 
 

8.6 The Monitor will submit a written report to the CMD, BHEL within 8 to 10 weeks from 
the date of reference or intimation to him by the Principal and, should the occasion 
arise, submit proposals for correcting problematic situations. 
 

8.7 The CMD, BHEL shall decide the compensation to be paid to the Monitor and its terms 
and conditions. 
 

8.8 If the Monitor has reported to the CMD, BHEL, a substantiated suspicion of an offence 
under relevant IPC/PC Act, and the CMD, BHEL has not, within reasonable time, taken 
visible action to proceed against such offence or reported it to the Vigilance Office, the 
Monitor may also transmit this information directly to the Central Vigilance 
Commissioner, Government of India. 

 
8.9 The number of Independent External Monitor(s) shall be decided by the CMD, BHEL 
8.10 The word ‘Monitor’ would include both singular and plural. 
 
Section 9 – Pact Duration 
 
9.1 This Pact begins and shall be binding on and from the submission of bid(s) by 

bidder(s). It expires for the Contractor 12 months after the last payment under the 
respective contract and for all other Bidders 6 months after the contract has been 
awarded. 

 
9.2 If any claim is made/ lodged during this time, the same shall be binding and continue to 

be valid despite the lapse of this pact as specified as above, unless it is discharged/ 
determined by the CMD, BHEL. 

 
Section 10 – Other Provisions 
 
10.1 This agreement is subject to Indian Laws and jurisdiction shall be registered office of 

the Principal, i.e. New Delhi. 
 
10.2 Changes and supplements as well as termination notices need to be made in writing. 

Side agreements have not been made. 
 

10.3 If the contractor is a partnership or a consortium, this agreement must be signed by all 
partners or consortium members. 
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10.4 Should one or several provisions of this agreement turn out to be invalid, the reminder 
of this agreement remains valid. In this case, the parties will strive to come to an 
agreement to their original intentions. 

 
10.5 Only those Bidders/ Contractors who have entered into this agreement with the 

Principal would be competent to participate in the bidding. In other words, entering into 
this agreement would be a preliminary qualification. 

 
 
_________________________   _______________________ 
For & On Behalf of the Principal  For & On Behalf of the Bidder/ Contractor 
 (Office Seal)      (Office Seal) 
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ANNEXURE 4 
IMPORTANT INFORMATION 

 
1. PRICE VARIATION COMPENSATION 

 
Refer Clause 2.17 of Volume I C ‘General Conditions of Contract’ (Price 
Variation Compensation): For the purpose of calculating PVC, following 
‘Commodities shall be reckoned for the respective categories: 
 

Category Commodity to be Used for PVC Calculation 
Electrode Welding Rod(Individual Commodity) 
 High Speed Diesel  High Speed Diesel (Individual Commodity) 
Cement Grey cement (Individual Commodity) 
Structural & Reinforcement Steel a1. Iron & semis (Group Item) 
Materials (Other than Cement & 
Steel) All Commodities(Group Item) 

 
2. INTEREST BEARING RECOVERABLE ADVANCE 
 

Refer Clause 2.13 of Volume I C ‘General Conditions of Contract’ (Interest 
Bearing Recoverable Advance): Following additional points shall be noted: 
 
o Bank Guarantee towards ‘Interest Bearing Advance’ shall be atleast 110% of the 

advance so as to enable recovery of not only principle amount but also the interest 
portion, if so required. 

o ‘Interest Bearing Recoverable Advance’ shall not be paid in less than two installments. 
Contractor shall establish the utilization of advance drawn before the release of next. 
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Sl No DESCRIPTION Chapter No. OF 

PAGES 

Volume-IA Part-I: Contract specific details   

1 Project Information Chapter-I 2 

2 Scope of Works Chapter-II 1 

3 Facilities in the scope of Contractor/BHEL (Scope Matrix) Chapter-III 5 

4 T&Ps and MMDs to be deployed by Contractor  Chapter-IV 2 

5 T&Ps to be deployed by BHEL free of hire charges on 
sharing basis 

Chapter-V 1 

6 Time Schedule Chapter-VI 2 

7 Terms of Payment Chapter-VII 7 

8 Taxes and other Duties Chapter-VIII 3 

9 Specific Inclusion Chapter-IX 3 

10 Specific Exclusion Chapter-X 1 

11 Annexures    

 Weight Details Annexure I 21 

 Proposed painting scheme for TG area Annexure II  0 

Volume-IA Part-II : Technical Specifications 
 

  

1 General Chapter-XI 5 

2 Civil Works, Foundation, Grouting Chapter-XII 2 

3 Equipments Installation Chapter-XIII 1 

4 Piping Installation Chapter-XIV 2 

5 Condenser Installation Chapter-XV 1 
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6 Generator & Handling Heavier equipments Chapter-XVI 2 

7 Hydrostatic Testing Preservation & other tests Chapter-XVII 2 

8 Pre Commissioning Tests, Commissioning, Post 
Commissioning 

Chapter-XVIII 4 

9 Welding, Heat Treatment, Radiography Chapter-XIX 4 

10 Acid cleaning/alkali flushing/steam blowing/oil flushing Chapter-XX 2 

11 Tools and tackles, measuring and monitoring devices Chapter-XXI 3 

12 Preservative Painting Chapter-XXII 1 

13 Lining and Insulation Chapter-XXIII 3 

14 Final painting Chapter-XXIV 3 
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1.0 Project Information  

  BACKGROUND 
 
BRBCL is setting up a coal based 4x250 MW Thermal Power Project at Nabinagar, Dist: 
Aurangabad, Bihar.  
 
1. OWNER                      :      BHARTIYA RAIL BIJLEE COMPANY LIMITED 

2. PROJECT TITLE        :      NABINAGAR THERMAL POWER PROJECT 

3. PROJECT RATING    :       4X250 MW 

4. LOCATION                 :       NABINAGAR, DIST-AURANGABAD , BIHAR 

5. NEAREST RLY STN  :       DEHRI-ON-SON (30 KM FROM PROJ ECT LOCATION) 

6.NEAREST PORT         :      PARADIP 

7. NEAREST AIRPORT  :      GAYA (100 KM FROM PROJECT LOCATION) 

8. ROAD APPROACH     :      NH-2 (25 KM FROM PROJECT LOCATION 

9. LATTITIDE                   :     24°42´30´´ N 

10. LONGITUDE              :     84°05´36´´ E 

11. AVG ELAVATION      :     138 MTR. 

12. AVG TEMP                  :     40-50°C DURING SUMMER 

13. AVG RAINFALL          :     50-75 CM 

 
THE BIDDER IS ADVISED TO VISIT AND EXAMINE THE SITE OF WORKS AND ITS 
SURROUNDINGS AND OBTAIN FOR HIMSELF ON HIS OWN RESPONSIBILITY ALL 
INFORMATION THAT MAY BE NECESSARY FOR PREPARING THE BID AND ENTERING INTO THE 
CONTRACT.ALL COSTS FOR ASSOCIATED WITH SITE VISITS SHALL BE BORNE BY THE 
BIDDER. 
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2.0     SCOPE OF WORK  
 
The work to be carried out under the scope of these specifications is broadly as under: 
 
Collection of materials from BHEL/client’s stores/storage yard; transportation to site; erection, testing 
& assistance for commissioning, trial operation, PG Test and handing over of the following for Unit 1 
& 2 of 4x250 MW BRBCL Nabinagar.  
 

1. Steam Turbines & Turbo Generators along with associated equipment. 

2. Condensate system comprising of Surface condenser, Gland steam Condenser, Vacuum Pumps 
for each Steam Turbine Unit. 

3. Regenerative cycle auxiliaries comprising of CEP, LP Heaters, MDBFP, HP Heaters along with 
associated piping for each Steam Turbine. 

4. Hot well make up Pump and associated piping & control valves. 

5. Central Lube oil storage & transfer system. 

6. Thermal insulation refractory & cladding of piping & equipments. 

7. CW piping up to A row along with associate BFV's RE joints and debris filter. 

8. Condenser On load Tube cleaning system. 

9. Provision of Wet Steam Washing System. 

10. Special grouts like Pagal VI for grouting for TG. 

11. Special embedment and foundation bolts, O & M platform required for BHEL supplied 
equipment. Other embedment for piping etc. shall be in EPIL\s scope. 

12. Empty H2 & CO2 cylinder. 

13. Generator Hydrogen gas purity analyser including all accessories like piping, valves, flanges etc. 

14. Acoustic Enclosure for STG. 

15. Painting of all erected equipments and structures. 

16. Etc. 
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Scope / to be 
taken care by Sl.No 

Description 

 PART I BHEL Bidder
Remarks 

3.1 ESTABLISHMENT    
3.1.1 FOR CONSTRUCTION 

PURPOSE: 
   

a Open space for office (as per 
availability) Yes  

Location will be 
finalized after joint 
survey with owner 

b Open space for storage (as per 
availability) Yes  

Location will be 
finalized after joint 
survey with owner 

c 

Construction of bidder’s office, 
canteen and storage building 
including supply of materials and 
other services 

 Yes  

d Bidder’s all office equipments, office 
/ store / canteen consumables  Yes  

e Canteen facilities for the bidder’s 
staff, supervisors and engineers etc  Yes  

f Fire fighting equipments like buckets, 
extinguishers etc   Yes  

g Fencing of storage area, office, 
canteen etc of the bidder  Yes  

3.1.2 FOR LIVING PURPOSES OF THE 
BIDDER    

a Open space for labour colony (as per 
availability) Yes  

 Location will be 
finalized after joint 
survey with owner. 

b 
Labour Colony with internal roads, 
sanitation, complying with statutory 
requirements 

 Yes  

 
 3.2.0 ELECTRICITY    
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Scope / to be 
taken care by Sl.No 

Description 

 PART I BHEL Bidder
Remarks 

3.2.1 
Electricity For construction 
purposes of 3 Phase, 50 Hz, 415 V  
 

  

Free; however, 
bidder shall be 
required to pay for 
electricity duty and 
taxes as levied by 
the Govt at the 
prevailing rates 

a Single point source Yes  

At a distance of 500 M 
from site (Distance is 
only estimated, it may 
vary upto an extent 
depending on site 
condition) 

b 
Further distribution including all 
materials, Energy Meter, Protection 
devices and its service 

 Yes  

c Duties and deposits including 
statutory clearances if applicable  Yes  

3.2.2 Electricity for the office, stores, 
canteen etc of the bidder    Chargeable as per 

standard rates 

a Single point source Yes  

At a distance of 500 
M from site 
(Distance is only 
estimated, it may 
vary upto an extent 
depending on site 
condition) 

b 
Further distribution including all 
materials, Energy Meter, Protection 
devices and its service 

 Yes  

c Duties and deposits including 
statutory clearances if applicable  Yes  

3.2.3 
Electricity for living 
accommodation of the bidder’s  
staff, engineers, supervisors etc  

  Chargeable as per 
standard rates 
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Scope / to be 
taken care by Sl.No 

Description 

 PART I BHEL Bidder
Remarks 

a Single point source Yes  

Power may be 
drawn from owner’s 
given point within 
plant boundary. 

b 
Further distribution including all 
materials, Energy Meter, Protection 
devices and its service 

 Yes  

c Duties and deposits including 
statutory clearances if applicable  Yes  

3.3.0 WATER SUPPLY    
3.3.1 For construction purposes    

a Making the water available at single 
point  Yes 

b 
Further distribution as per the 
requirement of work including supply 
of materials and execution 

 Yes 

Contractor shall 
make all 
arrangements 
himself for the 
supply of 
construction water 
at his own 
expenses. 

3.3.2 Water supply for bidder’s office, 
stores, canteen etc     

a Making the water available at single 
point  Yes 

b 
Further distribution as per the 
requirement of work including supply 
of materials and execution 

 Yes 

Contractor shall 
make all 
arrangements 
himself for the 
supply of potable  
water at his own 
expenses 

3.3.3 Water supply for Living Purpose    

a Making the water available at single 
point  Yes 

b 
Further distribution as per the 
requirement of work including supply 
of materials and execution 

 Yes 

Contractor shall 
make all 
arrangements 
himself for the 
supply of  water at 
his own expenses 

3.4.0 LIGHTING    
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Scope / to be 
taken care by Sl.No 

Description 

 PART I BHEL Bidder
Remarks 

a 

For construction work (supply of all 
the necessary materials) 
1. At office/storage area 
2. At the preassembly area 
3. At the construction site /area 

 Yes  

b 

For construction work (execution of 
the lighting work/ arrangements) 
1.   At office/storage area 
2.   At the preassembly area 
3   At the construction site /area 

 Yes  

c 
Providing the necessary consumables 
like bulbs, switches, etc during the 
course of project work 

 Yes  

d Lighting for the living purposes of 
the bidder at the colony / quarters   Yes  

3.5.0 
COMMUNICATION FACILITIES 
FOR SITE OPERATIONS OF THE 
BIDDER 

   

a Telephone, fax, internet, intranet,      
e-mail  etc  Yes  

3.6.0 COMPRESSED AIR wherever 
required for the work  Yes  

3.7.0 Demobilization of all the above 
facilities  Yes  

3.8.0 TRANSPORTATION    
a For site personnel of the bidder  Yes  

b 
For bidder’s equipments and 
consumables (T&P, Consumables 
etc) 

 Yes  
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Scope / to be taken 

care by 
Sl. No 

Description 

PART II 

3.9.0 ERECTION FACILITIES  
BHEL Bidder 

Remarks 

3.9.1 Engineering works for construction:    

a Providing the erection drawings for all the 
equipments covered under this scope Yes   

b Drawings for construction methods Yes   

c 

As-built drawings – where ever deviations 
observed and executed and also based on the 
decisions taken at site- example – routing of 
small bore pipes. 

 Yes In consultation with 
BHEL 

d Shipping lists etc for reference and planning 
the activities Yes   

e Preparation of site erection schedules and 
other input requirements  Yes In consultation with 

BHEL 

f 
Review of performance and revision of site 
erection schedules in order to achieve the end 
dates and other commitments 

Yes Yes In consultation with 
BHEL 

g Weekly erection schedules based on Sl No. e  Yes In consultation with 
BHEL 

h Daily erection / work plan based on Sl No. g 
  Yes In consultation with 

BHEL 

i 

Periodic visit of the senior official of the bidder 
to site to review the progress so that works 
are completed as per schedule. It is suggested 
this review by the senior official of the bidder 
should be done once in every two months. 
 

 Yes  

j Preparation of preassembly bay  Yes  

k 
Laying of racks for gantry crane if provided by 
BHEL or brought by the contractor/bidder 
himself 

 Yes  

L Arranging the materials required for 
preassembly  Yes  
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A: MAJOR TOOLS AND PLANTS & MMDs TO BE DEPLOYED BY THE 
CONTRACTOR                                                                   

S.N. DESCRIPITION CAPACITY QUANTITY 

1 Strand Jack system with accessories 1 for each unit. FOR GENERATOR STATOR 
HANDLING & LIFTING 
ONLY 

2 TYRE MOUNTED HYDRAULIC CRANES                 14 MT 2 NOs 
3 TRAILER WITH HORSE  30 TON 1 NO 
4 TRAILER TROLLEY 20 TON 1 NO 
5 WELDING GENERATOR SETS ( ELECTRIC AS 

WELL  AS DIESEL ) 
 AS PER REQUIREMENT 

6 3- PHASE COMPLETE SET UP FOR DRAWAL OF 
POWER 

 -DO- 

7 RADIOGRAPHY ARRANGEMENT INCLUDING THE 
SOURSE AND FILM VIEWER 

 -DO- 

8 TIG WELDING SET  -DO- 
9 STRESS RELIEVING EQUIPMENT WITH 

TEMPERATURE RECORDERS 
 -DO- 

10 ELECTRICAL BAKING OVEN - BIG  -DO- 
11 ELECTRODE BAKING OVEN - PORTABLE  -DO- 
12 MIXER FOR GROUTING OF EQUIPMENT 

FOUNDATIONS 
 -DO- 

13 VACUUM CLEANER (INDUSTRIAL)  -DO- 
14 PIPE CUTTING AND BEVELLING MACHINE  -DO- 
15 PIPE BENDING M/C  ELECTRIC/  

ELECTRO - 
HYDRAULIC - 
UPTO 4" SIZE 

-DO- 

16  AIR COMPRESSOR  120 CFM 01 NO 
17 STEP DOWN TRANSFORMER  230V/24V AS PER REQUIREMENT 
18 CONDENSER TUBE EXPANDER SET  DO 
19 ELECTRICALLY OPERATED WINCHES  3T/5T DO 
20 JACKING BOLTS / PRESSOUT BOLTS OF ALL 

SIZES (FOR ST. TURBINE ROLL CHECKS ETC.)     
 

DO 

21 HYDRAULIC JACKS OF VARIOUS 
CAPACITIES  FOR ST. TURBINE AND  
GENERATOR : 

 
 

 A) - JACKS (WITH HAND OPERATED PUMPS) 100 MT 04 NOS. 
 B) - JACKS (WITH HAND OPERATED PUMPS) 50 MT 04 NOS. 
 GANG OPERATED JACKS CONSISTING OF 

THE FOLLOWING :  
  

 A) - JACKS (HAVING BROAD BASE ONE INCH 
LIFT) 

100 MT 04 NOS. 

 B) - JACKS (WITH 4-6 INCH LIFT , FOR GEN. 63  MT 04 NOS. 
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B:  MEASURING AND MONITORING DEVICES (MMD):  
 
To be finalized at site as per requirement. 

NOTE: 

1. 

The above list at A & B is only indicative and neither exhaustive nor limiting. Quantities indicated above 
are only the minimum required. Contractor shall deploy all necessary T&P to meet the schedules & as 
prescribed by BHEL engineer and required for completion of work. 

 

 
 
 
 
 
 
 
 
 

 
 
 
 

END SHIELDS) 
 C) - LONG HIGH PRESSURE HOSES ( FOR 

GENERATOR ALIGNMENT)    
 08 NOS. 

ABOVE JACKS FOR GENERATOR ALIGNMENT SHOULD HAVE SUITABLE COUPLING FOR JOINING THE 
TWO OR MORE HOSES TOGETHER TO GET DESIRED LENGTH OF HOSES, SHOULD HAVE HAND 
OPERATED PUMPS & ALSO SHOULD BE ABLE TO FIT WITH HYDRAULIC UNIT. 
  

22 TORQUE WRENCH  0 TO 200 N-M  01 NO. 
23 TORQUE WRENCH     UPTO 2000 N-M  01 NO. 
24 SLINGS FOR LP TURBINE ROTOR  02SET 
25 SLINGS FOR HP TURBINE  MODULE  02SET 
26 SLINGS FOR GENERATOR ROTOR  02SET 
27 BOLT STRETCHING DEVICE (FOR TURBINE & 

GENERATOR FOUNDATION BOLTS) 
 AS PER REQUIREMENT 

28 LONG FEELER GAUGE SET  AS PER REQUIREMENT 
29 SPANNERS / EYE BOLTS   ( OF ALL SIZES )  AS PER REQUIREMENT 

30 HYDRAULIC TEST PUMPS AND FILL PUMPS  AS PER REQUIREMENT 
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SN 

DESCRIPTION & 
CAPACITY OF T&P 

QUANTITY PURPOSE  

01 EOT CRANE IN TG 
HALL  

1 for 2 Units. FOR HANDLING AND ERECTION WITHIN TG 
HALL ON SHARING BASIS AS AVAILABLE AND 
SUBJECT TO THEIR ACCESSIBILITY AND 
APPROACHABILITY. 

 
NOTE: 

 
1. Operator for EOT crane should be provided by the contractor.  
 
2. EOT crane will be used on sharing basis by other agencies working within the TG hall under 

the instruction of BHEL. The contractor shall extend the services of his operator to such 
other agencies as well on mutually agreed mode of cost sharing. 

 
3. Above T&P will be provided on sharing basis only. Contractor has to plan his activities well 

in advance and inform BHEL Engineer in charge/ Construction Manager the date of actual 
use. 
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6.1 MOBILIZATION, TIME SCHEDULE & CONTRACT PERIOD 
 

6.1.1  
INITIAL MOBILIZATION 
 
Contractor shall reach site, make his site establishment and be ready to commence the erection work 
within one month from the date of issue of Fax Letter of Intent or as per the directions of 
Construction Manager/ Project Manager of BHEL.  

 

6.1.2  
MOBILIZATION FOR ERECTION, TESTING, ASSISTANCE FOR COMMISSIONING ETC. 
 
The activities for erection, testing etc shall be started as per the directions of construction manager of 
BHEL. Contractor shall mobilize further resources (in addition to those required for activities under 
clause no. 6.1.1) as per the requirement to commence the work of erection, testing etc of TG and 
auxiliaries and progressively augment the resources to match schedule of the project. 
 

6.1.3  
COMMENCEMENT OF CONTRACT PERIOD AND TENTATIVE SCHEDULE. 
 

Erection/placement on its designated foundation/location, of the first major permanent 
equipment/component/column covered in the scope of these specifications shall be 
recognized as “start of contract period”. Smaller items like packer plates, shims, anchors, inserts 
etc. will not be considered as start of contract period.  

 
Based on the availability of civil foundations from customer and materials from manufacturing units, 
contractor may have to advance the start of erection after getting clearance from construction 
manager, or the start of erection may get delayed due to site condition.  
 
The contractor has to subsequently augment his resources in such a manner that following major 
milestones of erection & commission are achieved on specified schedules: 
 

Milestones Unit 1 Unit 2 
Start Condenser Erection Feb-12 May-12 
Start Turbine & Generator Erection  Mar-12 Jun-12 
Turbine Generator (TG) Box Up Dec-12 Mar-13 
Start of Turbine Oil flushing Dec-12 Mar-13 
TG on Barring Gear Jan-13 Apr-13 
Synchronisation with coal  Feb-13 May-13 
Completion of Trial Run Apr-13 Jul-13 

  
In order to meet above schedule in general, and any other intermediate targets set, to meet 
customer/ project schedule requirements, contractor shall arrange & augment all necessary resources 
from time to time as per the instructions of BHEL. 
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6.1.4   
DURATION 

The total contract period for completion of entire work shall be 18 (Eighteen) months from the 
start of erection as specified earlier.  
 
However the contractor shall have to mobilize his resources earlier than the start of contract period 
for preparatory work like taking over and chipping of foundations, blue-matching and grouting of 
packer plates etc.  
 
The contractor shall complete all the works in the scope of this contract within the contract period. 
Pending points identified by the customer/BHEL during the execution of the contract are to be 
liquidated during the contract period itself. Contractor to carry out installation of impulse pipes, 
fittings, thermowells /thermo couples etc required for successful completion of Performance 
Guarantee test and provide in assistance for installation & removal of PG test instruments and 
conductance of test. 
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The progressive payment for erection, testing and commissioning on accepted price of 
contract value per unit of STG Package rates will be released as per the break up given 
hereinafter:  
FOR EACH STG 

    

CND 
(1) 

TUR (2) GEN 
(3) 

PMP & 
AUX/ EQ 
(4) 

HEATERS 
AND 
DEAERAT
ORS (5) 

MISCEL
LANEOU
S ITEMS 
(6) 

INTEG
RAL 

PPG (7) 

PIPING (8) 
ON PER MT 

BASIS 

  

Overall weightage for 
each area out of 
lumpsum value quoted 
for STG 

20% 18% 15% 13% 11% 7% 16%

NOT 
APPLICABLE

  

Sl. 
No. Activity/Work Description %                

I PRO RATA PAYMENTS (85%) 
              

  

1 CONDENSER (weightage 20% )                 
1.1 PREPARATION OF FOUNDATION 2%     --     --   
1.2 PLACEMENT, ALIGNMENT, ASSEMBLY 

AND WELDING OF BOTTOM PLATE 
SEGMENTS, HOT WELL, NDT AND 
SPRING ELEMENTS PLACEMENT & 
GROUTING. 

10%     --     -- 

  
1.3 ASSEMBLY AND POSITIONING OF 

WATER CHAMBER,  SIDE PLATES, 
BOTTOM PLATES, WELDING AND NDT 
INCLUDING HINGE ASSY 

12%   -- --     -- 

  
1.4 ASSEMBLY, ALIGNMENT AND WELDING 

& NDT OF TUBE SUPPORT PLATES AND 
INTERNALS LIKE BAFFLE PLATES, AIR 
EVACUATION PIPES ETC. 

13% 

  

-- --     -- 
  

1.5 ASSEMBLY, WELDING & NDT OF DOME 
WALLS AND DOME STIFFENERS, 
EXTRACTION PIPING AND STEAM 
THROW DEVICE, LPH-1 SUPPORT ETC. 

10% 

  

-- --     -- 
  

1.6 INSERTION, EXPANSION, CUTTING 
ETC. OF CONDENSER TUBES 15% 

  
-- --     --   

1.9 HYDRO TEST OF STEAM AND WATER 
SIDE 10% 

  
-- --     --   

1.10 WELDING OF CONDENSER NECK JOINT 
AND NDT& COMPLETION OF BALANCE 
WORKS 10% 

  

-- --     -- 
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CND 
(1) 

TUR (2) GEN 
(3) 

PMP & 
AUX/ EQ 
(4) 

HEATERS 
AND 
DEAERAT
ORS (5) 

MISCEL
LANEOU
S ITEMS 
(6) 

INTEG
RAL 

PPG (7) 

PIPING (8) 
ON PER MT 

BASIS 

1.11 ERECTION, COMMISSIONING, LOAD 
TESTING OF CONDENSER WATER BOX 
HANDLING SYSTEM 3% 

  

-- --     -- 
  

  Subtotal for condenser 85%               
2 TURBINE (18 %) 

 
2.1 PREPARATION OF FOUNDATION, 

PLACEMENT, ALIGNMENT AND 
GROUTING OF BASE PLATES OF LPC 
AND BEARING PEDESTALS 

-- 7% 

  

--     -- 
  

2.2 PLACEMENT AND ALIGNMENT OF LP 
OUTER CASING BOTTOM PORTION 
AND CENTRE GUIDE KEYS -- 5% 

  

--     -- 
  

2.3 PLACEMENT OF LP ROTOR AND 
ALIGNMENT WITH INNER CASING AND 
CHECKING OF BLADE CLEARANCE -- 9% 

  

--     -- 
  

2.4 ASSEMBLY, ALIGNMENT & WELDING OF 
LP OUTER CASING UPPER HALF   -- 9% 

  
--     --   

2.5 PLACEMENT AND ALIGNMENT OF IP 
TURBINE OUTER CASING AND INNER 
CASING (LOWER HALVES)  -- 2% 

  

--     -- 
  

2.6 PLACEMENT AND ALIGNMENT OF IP 
ROTOR WITH LOWER CASING  AND 
BOXING UP  OF INNER & OUTER 
CASING ( UPPER HALVES ) & ROLL 
CHECK 

-- 5% 

  

--     -- 

  
2.7 FINAL BOX UP OF IP TURBINE -- 0%   --     --   
2.8 BOXING UP OF LP INNER-INNER & 

INNER- OUTER AND ROLL CHECK -- 5% 
  

--     --   
2.9 PLACEMENT OF HP TURBINE, 

LOWERING OF HP ROTOR ON 
BEARINGS AND CHECKING OF 
CLEARANCES, COUPLING, HP TURBINE 
SWING CHECKS ETC. 

-- 5% 

  

--     -- 

  
2.10 ALIGNMENT OF ALL ROTORS 

INCLUDING REAMING, HONING AND 
FIXING OF COUPLING BOLTS   9% 

  

        
  

2.11 ASSEMBLY OF GOVERNING  
SYSTEM/EQUIPMENT   5% 
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CND 
(1) 

TUR (2) GEN 
(3) 

PMP & 
AUX/ EQ 
(4) 

HEATERS 
AND 
DEAERAT
ORS (5) 

MISCEL
LANEOU
S ITEMS 
(6) 

INTEG
RAL 

PPG (7) 

PIPING (8) 
ON PER MT 

BASIS 

2.12 INSTALLATION OF  ESVS, IVS, LPBP 
VALVES, MS STRAINERS (INTERNALS), 
HRH STRAINERS (INTERNALS) -- 9% 

  

--     -- 
  

2.13 ERECTION, ALIGNMENT AND WELDING 
OF CROSS AROUND PIPING -- 5% 

  
--     --   

2.14 FINAL BOX-UP OF LP TURBINE -- 5%   --     --   
2.15 ASSEMBLY AND PREPARATION OF 

HYDRO-TEST, STEAM BLOWING 
DEVICES AND NORMALISATION ETC.  -- 0% 

  

--     -- 
  

2.16 FINAL BOXING UP OF PEDESTALS 
AFTER OIL FLUSHING COMPLETION -- 5% 

  
--     --   

  Subtotal for Steam Turbine   85%             
3 TURBO GENERATOR (15%) 

 
3.1 PREPARATION OF FOUNDATION, 

LEVELLING, MATCHING AND 
GROUTING OF  FOUNDATION PLATES --   5% 

  

    -- 
  

3.2 LIFTING, LEVELLING AND ALIGNMENT 
OF STATOR (including erection and 
commissioning of  Strand & Jack for stator 
lifting) 

    23% 
  

    -- 
  

3.3 FIXING OF END SHIELDS ON TO 
FOUNDATION BEAMS -- -- 6% 

  
    --   

3.4 ROTOR INSERTION -- -- 6%       --   
3.5 BOXING UP OF GENERATOR AND 

ASSEMBLY OF HYDROGEN SEALS -- -- 11% 
  

    --   
3.6 ALIGNMENT OF GENERATOR ROTOR 

WITH LP TURBINE ROTOR, RUN-OUT 
CHECKS AND REAMING, HONING OF 
COUPLING HOLES AND FIXING OF 
COUPLING BOLTS  

-- -- 9% 

  

    -- 

  
3.7 ERECTION OF EXCITATION 

EQUIPMENTS & ALIGNMENT OF GEN.-
EXCITER ROTORS INCLUDING SWING 
CHECK AND COMPLETION OF 
BALANCE WORKS 

-- -- 10% 

  

    -- 

  
3.8 INSTALLATION OF ENCLOSURES OF 

GENERATOR/EXCITER WITH ALL 
AUXILIARIES -- -- 5% 

  

    -- 
  



TECHNICAL CONDITIONS OF CONTRACT (TCC)  
Chapter-VII: Terms of Payment 

BHEL-PSWR 
Tender Specification No: BHE/PW/PUR/ NBNT- STG U-1&2/900 

                            Technical Conditions of Contract –Volume I A (Part I : Contract Specific Details)                Page 41 
 

    

CND 
(1) 

TUR (2) GEN 
(3) 

PMP & 
AUX/ EQ 
(4) 

HEATERS 
AND 
DEAERAT
ORS (5) 

MISCEL
LANEOU
S ITEMS 
(6) 

INTEG
RAL 

PPG (7) 

PIPING (8) 
ON PER MT 

BASIS 

3.9 GROUTING OF GEN BEARING 
PEDESTALS AND EXCITOR -- -- 5% 

  
    --   

3.10 FINAL GAS TIGHTNESS TEST OF 
STATOR WITH COMPLETE SYSTEM -- -- 5% 

  
    --   

  Subtotal for Generator     85%           
4 PUMPS AND AUXILIARIES (13 %) -- --   --     --   

4.1 ERECTION / TESTING and commissioning 
OF MAIN OIL PUMP, JOP, EOP, AOP,  
CENTRALISED LUBE OIL PURIFICATION 
SYSTEM,  ALONG WITH ALL 
AUXILLIARIES 

-- --   18% 

  

  -- 

  
4.2 ERECTION / TESTING and commissioning 

OF ONE  MOTOR DRIVEN BFP, ALONG 
WITH ALL AUXILLIARIES       14% 

  

    
  

4.3 ERECTION / TESTING and commissioning 
of TWO NOS MOTOR DRIVEN BFP, 
ALONG WITH ALL AUXILLIARIES       30% 

  

    
  

4.5 ERECTION, TESTING,  GROUTING ETC. 
OF DMCW (BOILER & TG) PUMPS -- -- -- 13% 

  
  --   

  4.6 
ERECTION, TESTING,  GROUTING ETC. 
OF CONDENSATE EXTRACTION PUMPS -- -- -- 10% 

  
  --   

  Subtotal for pumps and Auxilliaries       85%         
5 HEATERS AND DEAERATORS (11%)                 

5.1 ERECTION, TESTING & 
COMMISSIONING OF  HP & LP 
HEATERS 

-- -- --   50% 
  

-- 
  

5.2 ERECTION, TESTING & 
COMMISSIONING OF GLAND STEAM 
CONDENSER, DRAIN COOLERS  -- -- --   35% 

  

-- 
  

5.3 ERECTION, TESTING & 
COMMISSIONING OF DE-AERATOR, 
FEED STORAGE TANK AND 
ASSOCIATED APPROACH PLATFORM 
WITH LADDERS ETC.  

-- -- --   0% 

  

-- 

  
  Subtotal FOR HEATERS AND 

DEAERATORS -- -- --   85%   --   
6 MISCELLANEOUS ITEMS (07%)                 
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CND 
(1) 

TUR (2) GEN 
(3) 

PMP & 
AUX/ EQ 
(4) 

HEATERS 
AND 
DEAERAT
ORS (5) 

MISCEL
LANEOU
S ITEMS 
(6) 

INTEG
RAL 

PPG (7) 

PIPING (8) 
ON PER MT 

BASIS 

6.1 DEBRIS FILTERS, RE JOINTS, ME 
BELLOWS, DIRTY, CLEAN OIL TANKS, 
ENCLOSURES, CO2/H2 CYLIDER 
RACKS ETC 

          20% 

  

  
6.2 ACW PUMPS, RELATED ITEMS/ BOILER 

FILL PUMPS -- -- --     10%   
  

6.3 ERECTION, TESTING & 
COMMISSIONING  OF CONTROL FLUID 
TANK, C.F. COOLERS, C.F. PUMPS, 
PURIFICATION UNIT ETC. 

-- -- --     9% 

  

  
6.4 ERECTION, TESTING & 

COMMISSIONING OF FLASH TANKS & 
FLASH VESSELS  -- -- --     8% 

  

  
6.5 ERECTION, TESTING & 

COMMISSIONING OF PLATE HEAT 
EXCHANGER PACKAGE  -- -- --     10% 

  

  
6.6 ERECTION, TESTING & 

COMMISSIONING OF  CONDENSER ON 
LOAD TUBE CLEANING PACKAGE/ 
CONDENSATE TRANSFER PUMPS  

-- -- --     12% 
  

  
6.7 ERECTION, TESTING & 

COMMISSIONING OF  SELF CLEANING 
STRAINER PACKAGE  -- -- --     8% 

  

  
6.8 ERECTION, TESTING & 

COMMISSIONING OF MISC. HOISTS & 
CHAIN PULLEY BLOCKS.           8% 

  

  
  Subtotal for MISCELLANEOUS ITEMS           85%     
7 INTEGRAL PIPING (16%) -- -- --       --   

7.1 Turbine Integral piping and Generator 
Integral piping consisting of Lube oil, 
Jacking oil, Oil vapour extraction, Seal 
Oil, Control oil, Seal steam, 
Condensate spray/Exhaust Hood 
spray, Turbine water drainage, Gas 
Piping, Primary Stator Water piping, 
etc including all accessories like 
thermowells, probes, orifices etc and 
hangers and supports (Erection and 
commissioning on prorata basis) 

-- -- --       85% 

  
  Total for integral piping             85%   
8 PIPING                 
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CND 
(1) 

TUR (2) GEN 
(3) 

PMP & 
AUX/ EQ 
(4) 

HEATERS 
AND 
DEAERAT
ORS (5) 

MISCEL
LANEOU
S ITEMS 
(6) 

INTEG
RAL 

PPG (7) 

PIPING (8) 
ON PER MT 

BASIS 

8.1 ON PRE-ASSEMBLY WHEREVER 
APPLICABLE      ( IF NOT APPLICABLE, THIS 
PORTION TO BE PAID ALONG WITH 
PLACEMENT IN POSITION) 

              
15% 

8.2 PLACEMENT IN POSITION               20% 
8.3 ALIGNMENT               15% 
8.4 WELDING/BOLTING/FIXING                20% 
8.5 COMPLETION OF NON DESTRUCTIVE 

EXAMINATION & STRESS RELIEVING/ HEAT 
TREATMENT (if not applicable, then this portion 
to be clubbed with next activity)               

5% 

8.6 HANGERS & SUPPORTS ETC WHEREVER 
NECESSARY AS PER DRG               

5% 

8.7 HYDRAULIC TEST/PNEUMATIC TEST WHERE 
EVER APPLICABLE               

5% 

  Total for Prorata (85%) 85% 85% 85% 85% 85% 85% 85% 85% 
II STAGE/MILESTONE 

PAYMENTS (15%) 
  

            
  

1 Boiler Light Up 0% 0% 0% 0% 0% 0% 0% 0% 
2 ABO 0% 0% 0% 0% 0% 0% 0% 0% 
3 Steam Blowing 0% 0% 0% 0% 0% 0% 0% 0% 
4 Safety Valve Floating  0% 0% 0% 0% 0% 0% 0% 0% 
5 Oil Flushing (TG) 1% 1% 1% 1% 1% 1% 1% 1% 
6 Barring Gear (TG) 1% 1% 1% 1% 1% 1% 1% 1% 
7 Rolling and Synchronisation 3% 3% 3% 3% 3% 3% 3% 3% 
8 Coal Firing 0% 0% 0% 0% 0% 0% 0% 0% 
9 Full Load 2% 2% 2% 2% 2% 2% 2% 2% 

10 Trial Operation of Unit 2% 2% 2% 2% 2% 2% 2% 2% 
11 Painting (including arrow 

marking, nomenclature, etc) 
2% 2% 2% 2% 2% 2% 2% 2% 

12 Area cleaning, temporary 
structures cutting/removal and 
return of scrap 

1% 1% 1% 1% 1% 1% 1% 1% 

13 Punch List points/pending points 
liquidation 

1% 1% 1% 1% 1% 1% 1% 1% 

14 Submission of 'As Built 
Drawings' 
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CND 
(1) 

TUR (2) GEN 
(3) 

PMP & 
AUX/ EQ 
(4) 

HEATERS 
AND 
DEAERAT
ORS (5) 

MISCEL
LANEOU
S ITEMS 
(6) 

INTEG
RAL 

PPG (7) 

PIPING (8) 
ON PER MT 

BASIS 

15 Material Reconciliation 1% 1% 1% 1% 1% 1% 1% 1% 
16 Completion of Contractual 

Obligations 
1% 1% 1% 1% 1% 1% 1% 1% 

  Total for Milestone/Stage 
payments (15%) 

15% 15% 15% 15% 15% 15% 15% 15% 

                    

  Total of I & II 100
% 100% 100

% 100% 100% 100% 100
% 100% 

                    
 
Note: 

o Wherever application of INSULATION is applicable, same shall be covered under the respective 
item/equipment for ‘Terms of Payment’. 
 

o In case strand jack system for stator lifting is also included in scope of 
contractor, then 10% of the lumpsum value quoted/derived per unit of STG 
package will be paid upon lifting and placement of stator in position of 
respective unit, using the strand jack system. In such a case, 90% of 
lumpsum value quoted/derived per unit of STG package shall be 
considered for progressive payments as per terms of payment for the 
respective unit of STG package. 
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        8.1  TAXES, DUTIES &LEVIES  
 
8.1.1  

The contractor shall pay all (save the specific exclusions as enumerated in this contract) taxes, fees, 
license charges, deposits, duties, tools, royalty, commissions or other charges which may be levied on 
the input goods & services consumed and output goods & services delivered in course of his operations 
in executing the contract.  In case BHEL is forced to pay any of such taxes, BHEL shall have the right to 
recover the same from his bills or otherwise as deemed fit.  
However, provisions regarding Service Tax and Value Added Tax (VAT) on output services and 
goods shall be as per following clauses.  
 
8.1.2 Service Tax & Cess on Service Tax 
 
Service Tax and Cess on Service Tax as applicable on output Services are excluded from 
contractor’s scope; therefore contractor’s price/rates shall be exclusive of Service Tax 
and Cess on Output Services. In case, it becomes mandatory for the contractor under 
provisions of relevant act/law to collect the Service Tax & Cess from BHEL and deposit the 
same with the concerned tax authorities, such applicable amount will be paid by BHEL.  
 
Contractor shall submit to BHEL documentary evidence of Service Tax registration 
certificate specifying name of services covered under this contract. Contractor shall 
submit serially numbered Service Tax and Cess Invoice, signed by him or a person 
authorized by him in respect of taxable service provided, and shall contain the following, 
namely, 

I. The name, address and the registration number of the contractor, 
II. The name  and address of the party receiving taxable service, 

III. Description, classification and value of taxable service provided and, 
IV. The service tax payable thereon.  

 
All the Four conditions shall be fulfilled in the invoice before release of service tax 
payment. 
 
Wherever, more than one route/option are available for discharge of service tax liability 
under a particular service, (e.g. “works contract Service”), contractor shall obtain prior 
written consent from BHEL site before billing the amount towards Service Tax. 
 
With introduction of Cenvat Credit Rules 2004, which came into force w.e.f. 10.09.2004, Excise 
Duty paid on Input Goods including Capital Goods and Service Tax paid on Input Services that 
are used for providing the output services can be taken credit of against the Service Tax 
payable on output services. However BHEL may opt for availing the abatement provision in 
which case cenvat credit may not be available on input duty. 
 
8.1.3 VAT (Sales Tax /WCT)  
As regards Value Added Tax (VAT) on transfer of property in goods involved in Works 
Contract (previously known as Works Contract Tax) applicable as per local laws, the 
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price quoted by the contractor shall be exclusive of the same. Where such taxes are 
required to be paid by the contractor, this will be reimbursed on production of proof of 
payment made to the authorities by the Contractor. In any case the Contractor shall 
register himself with the respective Sales Tax authorities of the state and submit proof 
of such registration to BHEL along with the first RA bill. The contractor has to take all 
necessary steps to minimize tax on input goods by purchasing the materials from any 
registered dealer of the concerned state only. In case contractor opts for composition, it 
will be with the prior express consent of BHEL. Deduction of tax at source shall be 
made as per the provisions of law unless otherwise found exempted. In case tax is 
deducted at source as per the provisions of law, this is to be construed as an advance 
tax paid by the contractor and no reimbursement thereof will be made unless 
specifically agreed to. 
 
8.1.4 Modalities of Tax Incidence on BHEL 
Wherever the relevant tax laws permit more than one option or methodology for 
discharging the liability of tax/levy/duty, BHEL will have the right to adopt the 
appropriate one considering the amount of tax liability on BHEL/Client as well as 
procedural simplicity with regard to assessment of the liability. The option chosen by 
BHEL shall be binding on the Contractor for discharging the obligation of BHEL in 
respect of the tax liability to the Contractor.   
 
8.1.5 New Taxes/Levies 
 In case the Government imposes any new levy/tax on the output service/ 
goods/work after award of the contract, the same shall be reimbursed by BHEL at 
actual.  
 In case any new tax/levy/duty etc. becomes applicable after the date of Bidder’s 
offer, the Bidder/Contractor must convey its impact on his price duly substantiated by 
documentary evidence in support of the same before opening of Price Bid. Claim for 
any such impact after opening the Price Bid will not be considered by BHEL for 
reimbursement of tax or reassessment of offer.   
 
No reimbursement/recovery on account of increase/reduction in the rate of taxes, levies, 
duties etc. on input goods/services/work shall be made. Such impact shall be taken care 
of by the Price Variation/Adjustment Clause (PVC) if any. In case PVC is not applicable 
for the contract, Bidder has to make his own assessment of the impact of future 
variation if any, in rates of taxes/duties/ levies etc. in his price bid.   
 
8.2 BUILDING & OTHER CONSTRUCTION WORKERS (REGULATION OF 
EMPLOYMENT AND CONDITIONS OF SERVICE) ACT, 1996 (BOCW Act) AND 
RULES OF 1998 READ WITH BUILDING & OTHER CONSTRUCTION WORKERS 
CESS Act, 1996 & CESS RULES, 1998. 
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In case any portion of work involves execution through building or construction workers, 
then compliance to the above titled Acts shall be ensured by the contractor and 
contractor shall obtain license and deposit the cess under the Act. In the circumstances 
it may be ensured as under:- 

 
i.  It shall be the sole responsibility of the contractor in the capacity of employer to 

forthwith (within a period of 15 days from the award of work) apply for a licence 
to the Competent Authority under the BOCW Act and obtain proper certificate 
thereof by specifying the scope of its work. It shall also be responsibility of the 
contractor to furnish a copy of such certificate of licence / permission to BHEL 
within a period of one month from the date of award of contract. 
 

ii.  It shall be the sole responsibility of the contractor as employer to ensure 
compliance of all the statutory obligations under these act and rules including 
that of payment / deposit of 1% cess on the extant of work involving building or 
construction workers engaged by the contractor within a period of one month 
from the receipt of payment. 

 
iii. It shall be the responsibility of the sub-contractor to furnish the receipts / challans 

towards deposit of the cess together with the number, name and other details of 
beneficiaries (building workers) engaged by the sub-contractor during the 
preceding month. 

 
iv. It shall be the absolute responsibility of the sub-contractor to make payment of all 

statutory payments & compensations to its workers including that is provided 
under the Workmen’s Compensation Act, 1923. 

 
 



TECHNICAL CONDITIONS OF CONTRACT (TCC)  
Chapter-IX : SPECIFIC INCLUSIONS 

 

BHEL-PSWR 
Tender Specification No: BHE/PW/PUR/ NBNT- STG U-1&2/900 

                            Technical Conditions of Contract –Volume I A (Part I : Contract Specific Details)                
Page 48 

 

 
SPECIFIC INCLUSIONS 

 
9.1 
All terminal connections for equipment & piping covered in this specification. 
 
9.2 
Impulse/ pneumatic piping between customer’s battery limit and equipments. 
 
9.3 
Servicing and assembly of control valves/regulating valves, fixing of filter elements/strainers & 
steam blowing & blanking  devices in LP bypass, MS strainer, HRH strainer & and blanking of  
LP bypass, ESV & IV system, for hydro test, steam blowing etc is the part of scope of work. 
 
9.4 
It  may be specifically noted that it should not be construed  or claimed  by the contractor that 
with the technical specification and “exclusions and/or inclusions” detailed in this tender 
specification,  BHEL has covered the entire scope of work  and/or  the details thereof to be 
executed by the contractor. 
 
9.5 
Complete control fluid system of both HP and LP bypass system is included in this specification. 
Associated assistance for commissioning like lube oil flushing, filling and topping up of lube oil 
etc shall be part of the work.   
 
9.6 
Assembly and installation of strainer elements of MS and HRH system is within the scope of 
work. Cleaning of these strainer elements during trial operation of machine is also covered 
under this scope.  
 
9.7 
Chipping of foundation, placement, erection, alignment, commissioning, grouting, mounting of 
equipment mount instruments, panels and other fittings of BHEL (PEM bought out items) 
supplied pumps & packages are in scope of the work. Erection and commissioning of these 
equipments/pumps & packages will be required to complete and meet the commissioning 
schedule/ milestone activities of other areas like boiler, etc. Contractor shall plan and complete 
erection & commissioning of these equipments on priority as per decision of BHEL 
engineer/customer requirement. Details of such systems are furnished in relevant appendix.   
 
9.8 
Most of the Misc. Pumps with drive motors, base frame, fittings etc will be supplied in loose 
parts/ dismantled condition as skid mount. These pumps along with drive and fittings shall be 
assembled at site. The Delivery will be taken from BHEL stores/storage yard and will be 
assembled/ installed at different locations as per drawing and instruction of BHEL Engineer at 
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site. The work involved is  preservation, assembly, installation, erection, alignment, foundation 
grouting including providing non-shrink free flow grout mix material, fixing of loose items, filling 
of lubricants, greasing, commissioning, no load/ load trial run of motors & pumps. All the works 
shall be carried our as part of scope of work.  
 
These Misc. pumps will be required for erection and commissioning of other systems, pipings, 
equipments which will be under scope of erection of other agencies. Contractor shall carry out 
the installation, erection and alignment works etc. as per priority decided by BHEL Engineer at 
site to enable the other agencies to proceed with their work. Contractor shall carry out the 
welding of terminal point/interface/matching & connected flanges joints, pipe joints etc. of 
other system & other agencies as scope of work. The decision of BHEL Engineer shall be final 
and binding on contractor. 
    
9.9 
Electric wire rope hoists shall be erected tested and commissioned for vacuum pump motor 
handling and CW butterfly valves handling. Chain pulley blocks with trolley (manual operated) 
shall be erected, tested and commissioned for  control fluid system, central lube oil system etc. 
 
9.10   
CONSUMABLES  
The contractor shall provide all consumables required for carrying out the work covered under 
these specifications excepting those which are specifically indicated as BHEL scope.  
TG special consumables like hylomar / golden hermetite / stag-b / molykote/ anabond 
compounds / rubber fixing compounds etc will have to be arranged by the contractor. 
 
9.11 
All consumables to be used for the work shall have prior approval of BHEL engineer with regard 
to brand and quality specifications. Test reports / certificates in respect of these consumables, 
wherever applicable, shall be submitted to BHEL engineer. 
 
9.12  
PRIMERS & PAINTS  
BHEL will provide paint & primer for final painting only. Primers and paints for other 
requirements are in contractor’s scope. 
 
9.13  
WELDING ELECTRODES, FILLER WIRES FOR TIG WELDING AND GASES 
  
All welding consumables including filler wires are in the contractor’s scope.  
 
9.14 
All the required welding electrodes as approved by BHEL shall be arranged by contractor at his 
cost. It shall be the responsibility of the contractor to obtain prior approval of BHEL, before 
procurement, regarding manufacturer, type of electrodes etc. on receipt of the electrodes at 
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site, it shall be subject to inspection and approval by BHEL regarding type of electrodes, batch 
number, date of expiry etc. Batch test certificates shall be made available for verification & 
record before the actual use of the welding consumables. 
 
BHEL reserves the right to reject the use of any electrodes, if found non-acceptable because of 
bad quality, deterioration in quality due to improper storage, shelf life expiry, unapproved type / 
brand etc.  
 
9.15 
The contractor shall provide all consumables required   for carrying out the work covered under 
this scope of work including TIG wires for welding of piping joints. 
 
9.16 

All the required gases like argon, oxygen, and acetylene etc including required high purity 
nitrogen gas (for purging of generator stator water system) shall be arranged by the contractor 
at his cost.   
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10.0 EXLUSIONS 

The following are specific exclusions from the scope of work/ specification:- 

A) All cable connections, except those specified as scope of work. 

B) Measuring instruments, monitoring, relaying, protection and signaling equipments other 
than those supplied with the equipments by / on behalf of BHEL and which have been 
indicated as scope of work. 

C) Erection, testing and commissioning of electrical panels and starting resistors for DC JOP 
and DC EOP pumps 

D) Electrical testing of motors, turbo-generator.  However erection of these items will be under 
the scope of this tender specification. 

E) Impulse piping and fittings from the tapping points of various equipments other than those 
specified as scope of work. 

F) Civil works to the extent not specifically provided for in this tender. 

G) Supply of materials for temporary piping (pipe, valve, structural steel etc.) required for 
hydraulic test, chemical cleaning, flushing or steam/air blowing of the pipelines. 

H) Supply of chemicals and lube oil for pre-commissioning and commissioning activities.  

I) Some sub-delivery items and electrical components such as push-buttons, junction boxes 
etc. 

J) E&C work of cable trays, cables and earthing etc 

K) All electrical and control & instrumentation items except those specified elsewhere in these 
specifications. 

L) Supply of primer and paints for final painting  

M) Pneumatic copper tubing and fittings thereof.  
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For Each Unit-Hardwar Supply 

Turbine 

S N PkgNo Description Gross Weight 

(In KG) 

1 501 SOLE PLATE PEDESTAL ANCHOR 2510 

2 503 BASE PLATE ASSEMBLY 4500 

3 504 BASE PLATE ASSEMBLY 2560 

4 505 BASE PLATE L.P.CASING 2480 

5 507 LP OUTER CASING PARTS 8085 

6 508 LP OUTER CASING PARTS 8085 

7 509 LPC OUTER CASING PARTS 2500 

8 510 LPC OUTER CASING PARTS 2500 

9 511/1 COMPONENTS OF LP CASING UPPER PART 495 

10 511/2 L.P OUTER CASING PARTS 900 

11 512 ASSEMBLY DEVICES 180 

12 513 INSPECTION SHAFT FOR IPC 775 

13 514 VALVE SUPPORT FOR HP OVERHAUL 800 

14 515 COMPONENTS OF ASSY.FIXTURE FOR HPT 6864 

15 516 COMPONENTS OF ASSEMBLY FIXTURE OF HPT 1800 

16 517 COMPONENTS OF ASSY.FIXTURE FOR HPT 3352 

17 518 COMPONENTS OF ASSEMBLY FIXTURE FOR H.P.TURBINE 3356 

18 519 HP-IP BREARING PEDESTAL ASSLY. 13275 

19 520/1 HP/IP BRG.PED.PARTS 438 

20 520/2 HP/IP BRG.PED.PARTS 37 
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21 521 AUXILIARIES OF LP TURBINE 2100 

22 522 AUXILIARIES OF LP TURBINE 1142 

23 523 AUXILIARIES OF LP TURBINE 1142 

24 524 LP JOINT COVERING 1041 

25 525 ASSEMBLY TOOLS 520 

26 526 CAP(SPRING SUPPORT) 400 

27 527 CAP(SPRING SUPPORT) 400 

28 528 CAP (COMPEN.ASSY) 3400 

29 529 CAP (COMPEN.ASSY) 3512 

30 530 CAP(OBLIQUE REDUCER ASSLY) 800 

31 531 CAP (MITRE BEND ASSY) 670 

32 532 CAP (COMPEN.ASSY) 3512 

33 534 CAP (MAN-HOLE ASSLY) 750 

34 535 CAP (MAN-HOLE ASSLY) 750 

35 536 CAP(MITRE BEND ASSY) 670 

36 537 CAP (MITRE BEND ASSY) 670 

37 538 CAP (PIPE ASSLY) 645 

38 539 CAP (MITRE BEND ASSY) 670 

39 541 LONGITUDINAL GIRDER (LEFT) 15182 

40 542 LONGITUDINAL GIRDER (RIGHT) 15182 

41 543 LP FRONT WALL (TS) 10053 

42 544 LP FRONT WALL (GS) 10053 

43 545/1 LP SHAFT SEALING FRONT 2260 
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44 545/2 LP SHAFT SEAL COMPENSATOR ASSLY.(TS) 1456 

45 546/1 LP SHAFT SEALING (REAR) 2260 

46 546/2 LP SHAFT SEAL COMPENSATOR ASSLY.(GS) 1456 

47 550/1 LP CASING ASSEMBLY (FASTENERS) 2653 

48 550/2 LP CASING ASSEMBLY (PARTS) 4900 

49 550/3 LP CASING ASSEMBLY (PARTS) 140 

50 551 EXTRACTION PIPE LINE (LPC) 607 

51 552 EXTRACTION PIPE LINE (LPC) 326 

52 553 EXTRACTION PIPE LINE (LPC) 326 

53 554 EXTRACTION PIPE LINE (LPC) 607 

54 555 EXTRACTION PIPE LINE (LPC) 470 

55 556 EXTRACTION PIPE LINE (LPC) 575 

56 557 EXTRACTION PIPE LINE (LPC) 307 

57 558 EXTRACTION PIPE LINE (LPC) 689 

58 560 EXTRACTION PIPE LINE (LPC) 530 

59 561 EXTRACTION PIPE LINE(LPC) 366 

60 562 L.P. EXTRACTION PIPE SHEATHING 1290 

61 563/1 INNER GUIDE PLATE OF DIFFUSER (TS) 2118 

62 563/2 INNER GUIDE PLATE OF DIFFUSER (GS) 2118 

63 564 DIFFUSER (TS) 3640 

64 565 DIFFUSER (GS) 3640 

65 566 AUXILIARIES OF I.P. TURBINE 390 

66 567 AUXILIARIES OF I.P. TURBINE 204 
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67 568 AUXILIARIES OF I.P. TURBINE 204 

68 569 LP-GEN. PEDESTAL ASSEMBLY 10200 

69 570 IP-LP PEDESTAL ASSEMBLY 14600 

70 574 LP INNER OUTER CASING (U/H) 21750 

71 575/1 LP INNER OUTER CASING (L/H) & LP INNER INNER CASING 
(L/H) 

30907 

72 575/2 LP INNER CASING ASSY.FASTENERS 1760 

73 576 LP INNER-INNER CASING (U/H) PARTIAL 11722 

74 577 STEAM INLET PIPE (LPT) 840 

75 578 L.P. ROTOR 62049 

76 579 BEARING PEDESTAL ARRANGT.PARTS 1085 

77 581 STUD HEATING DEVICE AND BREECH NUT HEATING 
DEVICE. 

315 

78 582 GROMMET SLINGS 280 

79 583 IP TURBINE 58175 

80 584 HP TURBINE 56100 

81 585 HP INLET ASSEMBLY 45 

82 586 H.P.EXHAUST ASSEMBLY 1378 

83 587 HPT RELATED PARTS & EXPN MEASUREMENTS 190 

84 588/1 HP FRONT BEARING PEDESTAL 12280 

85 588/2 HP FRONT BRG. PEDESTAL PARTS 600 

86 588/3 PARTS OF FRONT BRG. PEDESTAL 209 

87 589 I.P TURBINE PARTS 285 

88 591 RATING, COLLABORATION AND MONOGRAM PLATES 50 



TECHNICAL CONDITIONS OF CONTRACT (TCC)  
Annexure-I   

WEIGHT DETAILS  
 

BHEL-PSWR 
Tender Specification No: BHE/PW/PUR/ NBNT- STG U-1&2/900  

                        Technical Conditions of Contract –Volume I A (Part I : Contract Specific Details)               Page 56 
 

89 592 IP INLET PIPE ASSY 7088 

90 593 OIL FLUSHING AND PRESSURE TEST DEVICE 130 

91 600 STEAM BLOWING & HYD. TEST DEV. 2730 

92 602 TOOLS AND PACKING DEVICES 684 

93 603/1 SUSPENSION OF VALVES (IV) 2700 

94 603/2 SUSPENSION OF VALVES (IV) 2700 

95 605 FIRE PROTECTION VALVE ETC 480 

96 606 ASSEMBLY DEVICE FOR VALVES 213 

97 607 CHANGE OVER VALVE 49 

98 608 ATT SOLENOID VALVE  90 

99 609/1 ESV & CV CASING WITH VALVES 10490 

100 609/2 ESV & CV CASING WITH VALVES 10490 

101 610/1 IV & CV CASING WITH VALVES. 18696 

102 610/2 IV & CV CASING WITH VALVES. 18696 

103 611/1 ESV SERVOMOTOR WITH L/S MTG. 1662 

104 611/2 ESV SERVOMOTOR WITH L/S MTG. 1662 

105 612/1  IV SERVOMOTOR WITH L/S MTG. 1900 

106 612/2 IV SERVOMOTOR WITH L/S MTG. 1900 

107 614/1 HP CONTROL VALVE SERVO MOTOR 1900 

108 614/2 HP CONTROL VALVE SERVO MOTOR 1900 

109 615/1 IP CONTROL VALVE SERVO MOTOR 1880 

110 615/2 IP CONTROL VALVE SERVO MOTOR 1880 

111 616/0 CRH NRV WITH  SERVO MOTOR 5860 
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112 616/1 STEAM BLOWING DEVICE CRH NRV 973 

113 617/0 GOVERNING CONTROL RACK ASSY 4510 

114 624/1 FRAME FOR SUSPENSION (IV) 765 

115 624/2 FRAME FOR SUSPENSION (IV) 765 

116 624/3 LOOSE ITEMS OF FRAME FOR SUSP. 300 

117 625 EMERGENCY GOVERNOR 300 

118 700 INJECTOR FOR SUC.PIPE NB 350 1029 

119 702 MAIN OIL TANK & NOZZLE ARRANGEMENT ASSY. 9981 

120 703 MAIN OIL TANK & NOZZLE ARRANGEMENT ASSY 402 

121 704 OIL STRIPPER 133 

122 705 OIL STRAINERS 468 

123 708 VARIABLE ORIFICES THROTTLE VAL VES & FLUSHING 
PARTS 

115 

124 709 HOUSING FOR MS STRAINER 3000 

125 710 HOUSING FOR M.S STRAINER 3000 

126 711 STEAM STRAINER ASSEMBLY DEVICE MS & HRH 652 

127 714 HOUSING FOR HRH STEAM STRAINER 3500 

128 715 HOUSING FOR HRH STEAM STRAINER 3500 

129 716 STEAM STRAINER (MS) 374 

130 717 STEAM SRAINER (HRH) 485 

131 718/1 BLANKING ARRANGEMENT FOR MS STRAINER HOUSING 490 

132 718/2 BLANKING ARRANGEMENT FOR HRH STEAM STRAINER 
HOUSING 

1090 

133 718/3 BLANKING ARRANGEMENT FOR MS STARINER HOUSING 490 
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134 718/4 BLANKING ARRANGEMENT FOR HRH STAEM STARINER 
HOUSING 

1090 

135 719 STEAM STRAINER HOUSING GASKETS 50 

136 720 COMPENSATOR 50 

137 725 LEAKAGE OIL TANK 515 

138 728 WASTE OIL TANK 515 

139 729 INJECTOR FOR SUC. PIPE NB 400 922 

140 730 OIL STRAINERS 568 

141 731 STEAM STRAINER (MS) 374 

142 732 STEAM STRAINER (HRH) 485 

143 801 TURBINE INSTRUMENTS RACKS (FRAMES) 2690 

144 802 TEMP. & PRESSURE CONNECTIONS 800 

145 803 IMPULSE PIPES (CARBON STEEL) 2087 

146 804 PRESS.TRANSMITTERS,SWITCHES & GAUGES 875 

147 805 TRANSMITTERS & J.B.OF BEARINGS 110 

148 806 IMPULSE PIPES (ALLOY STEEL) 705 

144  Sub total ( Turbine) 600822 

 

For Each Unit -Generator 

S N PkgNo Description Gross Weight 

(In KG) 

1 201 FOUNDATION ITEMS OF GENERATOR 4656 

2 202 FOUNDATION ITEMS OF GENERATOR 3374 

3 203 CONSUMABLES FOR FOUNDATION 15 
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4 204 GENERATOR STATOR 220000 

5 205 GENERATOR ROTOR 47742 

6 206 END SHIELD (TE) LOWER HALF 6020 

7 207 END SHIELD (EE) LOWER HALF 6020 

8 209 H.V.BUSHING 590 

9 209/1 LOOSE ITEMS OF WOUND STATOR 1010 

10 213 GENERATOR ACCESSORIES 1546 

11 214 GENERATOR ACCESSORIES (TERMINAL BUSHING BOX) 4075 

12 215 GAS BAFFLE RING,INSERT COVER ETC. 4364 

13 216 BEARING SHELLS 953 

14 217 END SHIELD (EE) UPPER HALF 5620 

15 218 END SHIELD (TE) UPPER HALF 5620 

16 219 SEAL RINGS 73 

17 220 DEVICE FOR ROTOR INSERTION INTO STATOR 1036 

18 221 ERECTION DEVICES 997 

19 222 WIRE ROPES 201 

20 223 DRY AIR BLOWER 190 

21 224 TERMINAL CONNECTORS 506 

22 226 CONSUMABLES 30 

23 230 BRUSHLESS EXCITER SET 22386 

24 231 EXCITER FRONT COVER 4122 

25 231/1 RR WHL.COVER & SEALING WALL DE FOR EXCITER 970 

26 232 EXCITER REAR COVER 3909 
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27 233 EXCITER BED PLATE ACCESSORIES 3212 

28 234 EXCITER ACCESSORIES 350 

29 236 COOLER RACK ASSEMBLY FOR EXCITER 1551 

30 250 SEAL OIL UNIT 9160 

31 251 SEAL OIL STORAGE TANK 1460 

32 252 GAS UNIT 1150 

33 253 HYDROGEN DISTRIBUTOR 333 

34 254 CO2 DISTRIBUTOR 247 

35 255 SEAL OIL UNIT-2 3235 

36 256 LIQUID DETECTOR RACK 450 

37 258 LOOSE VALVES 959 

38 259 LOOSE INSTRUMENTS 40 

39 260 CO2 VAPOURISER 225 

40 291/1 GENERATOR PIPING  6374 (wt may change) 

41 291/2 GENERATOR PIPING 1926 (wt may change) 

42 291/3 GENERATOR PIPING 1615(wt may change) 

  Sub Total (Generator) 378312 

 

For Each Unit-Condenser 

S N PkgNo Description Gross Weight 

(In KG) 

1 78001 HOTWELL 6913 

2 78004 BOTTOM PLATE 6793 
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3 78005 BOTTOM PLATE 6793 

4 78006 BOTTOM PLATE 8296 

5 78010 BOTTOM PLATE 271 

6 78012 CONDENSER SUPPORT 3650 

7 78013 CONDENSER SUPPORT 3650 

8 78014 CONDENSER SUPPORT 3650 

9 78015 CONDENSER SUPPORT 3650 

10 78018 CONDENSER SUPPORT 4775 

11 78020 WATER CHAMBER (LHS) 6150 

12 78022 FRONT WATER BOX (GEN SIDE) 15867 

13 78023 WATER CHAMBER (RHS) 6150 

14 78025 FRONT WATER BOX (TUR SIDE) 15867 

15 78026 WATER CHAMBER (RHS) 6150 

16 78028 REAR WATER BOX (GEN SIDE) 9576 

17 78029 WATER CHAMBER (LHS) 6150 

18 78031 REAR WATER BOX (TUR SIDE) 9576 

19 78032 SIDE WALL(TUR.END) 1105 

20 78033 SIDE WALL(TUR.END) 1645 

21 78034 SIDE WALL(TUR.END) 1645 

22 78035 SIDE WALL(TUR.END) 1645 

23 78036 SIDE WALL(TUR.END) 1080 

24 78038 LOOSE ITEMS(SIDE WALL-TUR.END) 782 

25 78039 SIDE WALL(TUR.END) 550 
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26 78040 SIDE WALL(GEN.END) 1105 

27 78041 SIDE WALL(GEN.END) 1645 

28 78042 SIDE WALL(GEN.END) 1645 

29 78043 SIDE WALL(GEN.END) 1645 

30 78044 SIDE WALL(GEN.END) 1080 

31 78046 LOOSE ITEMS(SIDE WALL-GEN.END) 782 

32 78047 SIDE WALL (GEN. END) 550 

33 78048 RODS (SHELL INTERNALS) 4780 

34 78049 RODS (SHELL INTERNALS) 4780 

35 78050 RODS (SHELL INTERNALS) 4765 

36 78051 RODS (SHELL INTERNALS) 4765 

37 78055 RODS (SHELL INTERNALS) 600 

38 78056 RODS (SHELL INTERNALS) 4600 

39 78058 AIR EXTRACTION PIPING 1200 

40 78059 SUPPORT TUBE PLATES(SHELL INT ERNALS) 5400 

41 78060 SUPPORT TUBE PLATES(SHELL INT ERNALS) 5400 

42 78061 SUPPORT TUBE PLATES(SHELL INT ERNALS) 5400 

43 78062 SUPPORT TUBE PLATES(SHELL INT ERNALS) 5400 

44 78063 SUPPORT TUBE PLATE(SHELL INT ERNALS) 5400 

45 78064 SUPPORT TUBE PLATES(SHELL INT ERNALS) 5400 

46 78065 SUPPORT TUBE PLATES(SHELL INT ERNALS) 5400 

47 78069 LOOSE ITEMS (SHELL INTERNALS) 7052 

48 78070 LOOSE ITEMS (SHELL INTERNALS) 350 
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49 78071 LOOSE ITEMS (SHELL INTERNALS) 4928 

50 78075 LOWER DOME WALL (TUR.SIDE) LOW ER PART 8822 

51 78076 LOWER DOME WALL (TUR.SIDE) UPP ER PART 744 

52 78078 LOOSE ITEMS (LOWER DOME WALL -TUR. SIDE) 270 

53 78103 LOWER DOME WALL (GEN.SIDE) LOWER PART 8821 

54 78104 LOWER DOME WALL (GEN.END) UPPER PART 764 

55 78106 LOOSE ITEMS (LOWER DOME WALL -GEN. SIDE) 270 

56 78109 LOWER DOME WALL (FWB SIDE) LOWER PART 6150 

57 78110 LOWER DOME WALL (FWB SIDE) UPPER PART 1444 

58 78112 LOOSE ITEMS (LOWER DOME WALL 795 

59 78115 LOWER DOME WALL (RWB SIDE) 6727 

60 78116 DOME WALL (R.W/B SIDE) 1427 

61 78118 LOOSE ITEMS (LOWER DOME WALL RWB SIDE) 305 

62 78121 PIPES(DOME INTERNAL STIFFENING 726 

63 78122 PIPES(DOME INTERNAL STIFFENING 726 

64 78123 PIPES(DOME INTERNAL STIFFENING  726 

65 78124 PIPES(DOME INTERNAL STIFFENING 730 

66 78125 PIPES(DOME INTERNAL STIFFENING 382 

67 78126 PIPES(DOME INTERNAL STIFFENING 382 

68 78127 PIPES(DOME INTERNAL STIFFENING 4993 

69 78128 DOME INTERNAL STIFFENING 4114 

70 78129 LP HEATER SUPPORT ARRANGEMENT LOOSE ITEMS  2566 

71 78130 LP HEATER SUPPORT ARRANGEMENT LOOSE ITEMS 2448 
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72 78132 UPPER DOME WALL(TUR. SIDE) 1083 

73 78133 UPPER DOME WALL(GEN. SIDE) 1083 

74 78136 UPPER DOME WALL(FWB SIDE) 3635 

75 78137 LOOSE ITEMS (UPPER DOME WALL -FWB SIDE 475 

76 78138 LOOSE ITEMS (UPPER DOME WALL -FWB SIDE 410 

77 78139 UPPER DOME WALL(RWB SIDE) 3702 

78 78142 W/B REMOVAL DEVICE  2600 

79 78143 W/B REMOVAL DEVICE (CONDENSER) 2135 

80 78150 FRAME (W/BOX HINGE ARRGT) 650 

81 78151 FRAME (W/BOX HINGE ARRGT) 650 

82 78154 STEAM THROW DEVICE 1040 

83 78155 STEAM THROW DEVICE 1040 

84 78157 LOOSE ITEMS (CONDENSER) 30 

85 78158 LOOSE ITEMS (CONDENSER) 377 

86 78159 LOOSE ITEMS (CONDENSER) 275 

87 78160 LOOSE ITEMS (CONDENSER) 1450 

88 78161 LOOSE ITEMS (CONDENSER) 6 

89 78162 LOOSE ITEMS (CONDENSER) 200 

90 78166 STAND PIPE NO.1 (CONDENSER) 63 

91 78167 LOOSE ITEMS (STAND PIPE) 69 

92 78169 STAND PIPE NO.2 (CONDENSER) 66 

93 78175 CONDENSER INSTRUMENTATION 650 

94 78176 CONDENSER INSTRUMENTATION 145 
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95 78177 CONDENSER INSTRUMENTATION 74 

96 78301 GLAND STEAM CONDENSER 816 

97 78302 STAND PIPE/LOOSE ITEM (GSC) 200 

98 78303 LOOSE ITEMS OF GSC ( NON FRAGILE) 80 

99 78304 LOOSE ITEMS OF GSC (FRAGILE) 100 

100 78305 LOOSE ITEMS GSC(NON FRAGILE) 260 

101 78310 DRAIN COOLER 3500 

102 78311 LOOSE ITEMS (DRAIN COOLER) 100 

103 78312 LOOSE ITEMS (DRAIN COOLER) 24 

104 78313 LOOSE ITEMS (DRAIN COOLER) 6 

105 78315 LP HEATER NO.1 11050 

106 78316 LP HEATER NO.1&STAND PIPES 120 

107 78317 LP HEATER NO.1 STAND PIPE 50 

108 78318 LPH1 PANAL MOUNTED INSTRUMENT 259 

109 78319 LOOSE ITEMS LP HEATER NO. 1 94 

110 78320 TROLLEY FOR LP HEATER NO.11 315 

111 78321 LP HEATER NO.2 11215 

112 78322 LP HEATER NO.2&STAND PIPES(LOO SE ITEMS) 250 

113 78324 LP HEATER NO.2, INSTRUMENTS 56 

114 78325 LP HEATER NO.2, STAND PIPES 158 

115 78326 LOOSE ITEMS, LP HEATER NO.2 110 

116 78328 LP HEATER NO.3 11200 

117 78329 LP HEATER NO.3&STAND PIPES(LOO SE ITEMS) 266 
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118 78331 LP HEATER NO. 3, INSTRUMENTS 133 

119 78332 LP HEATER NO. 3, STAND PIPES 158 

120 78333 LP HEATER NO. 3,INSTRUMENTS 200 

121 78401 TUBRINE OIL COOLER 8200 

122 78402 TUBRINE OIL COOLER 8200 

123 78406 LOOSE ITEMS (TOC) 80 

124 78407 LOOSE ITEMS (TOC) 60 

125 78431 EXCITER AIR COOLER 892 

126 78432 EXCITER AIR COOLER 892 

  Sub Total (Condenser) 351734 

 

 

 

For Each Unit- Hardwar BOI Items 
 

ITEM ID QTY 
SET 

ITEM DESC 

BG001 120 NO EMPTY H2 CYLINDER 

BG002 63 NO EMPTY CO2 CYLINDER 

BG004 1 PORTABLE GAS ANALYSER 

BG005 1 ST MOISTURE MEASURING SYSTEM 

BG007 2 NO VAPOUR EXHAUSTER 

BG008 1 ST MOTORISED TEMPERATURE CONTROL VALVE FOR COLD GAS 

BG009 0 NO H2 GAS ANALYSER CABINET 

BG011 2 NO REFRIGERATION GAS DRYER 
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BG018 1 NO STARTING RESISTOR FOR DC S.O MOTOR 

BG020 1 ST SOUND ABSORBING COVER 

BG023 1 ST CONTIONUOUS INLINE PARTIAL DISCHARGE MONITORING SYSTEM 

BG080 1 NO STROBOSCOPE 

BH001 1 ST WELDED AUSTENITIC S.S. TUBES GR.304 (FOR CONDENSOR) 

BH010 2 NO CONDENSOR AIR EVACUATION PACKAGE (VACUUM PUMP) 

BH012 2 NO AIR EXHAUSTER WITH MOTOR (GSC AIR EXHAUSTER) 

BT001 1NO LIFTING BEAM 

BT002 1ST JACKING OIL PUMPS 

BT003 1ST AOP & EOP 

BT004 1NO DUPLEX FILTER (LUB.OIL) 

BT005 1NO DUPLEX FILTER (JACKING OIL) 

BT006 1 ST BUTTERFLY VALVES 

BT007 1 NO THREE WAY TEMP. CONTROL VALVE 

BT008 1NO DOUBLE THREE WAY VALVES 

BT009 1 ST NRV WITH ALUMINIUM FLAP 

BT010 1 NO PRESSURE LIMIT VALVE 

BT011 1 NO OIL PURIFICATION UNIT (OIL CENTRIFUGE) 

BT012 2 NO OIL VAPOUR EXHAUSTER 

BT013 4NO LEAD DIAPHRAGM 

BT014 1ST SPRAY NOZZLES 

BT015 1 NO DIRT CATCHERS 

BT016 1ST DAMPER 
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BT017 1ST VARIABLE LOAD SPRING CAGES 

BT018 1ST FLEXIBLE BENDS 

BT019 1 NO VACCUM BREAKER VALVE ASSY. ALONG WITH SOLENOID VALVE  

BT020 1 NO THERMAL INSULATION OF TURBINE * 

BT021 1 NO THERMAL INSULATION OF TIP * 

BT022 1 NO TURBINE CLADING * 

BT023 1 ST TURBINE OIL 

BT024 1 NO DRY AIR PRESERVATION SYSTEM 

BT025 1NO OIL PURIFICATION SYSTEM (CENTRAL) 

BT026 1ST GROUP CABLES 

BT027 1ST TURBINE INTEGRAL PIPING 

BT028 1ST H & S FOR TURBINE INTEGRAL PIPING 

BT029 1ST CALIBRATED FLOW NOZZLE ASSLY. 

BT046 1ST LP BYPASS STOP & CONTROL VALVE WITH EHA AND WATER INJECTION VALVE 

BT065 1NO GEAR PUMP (LUB. OIL RECIRCULATION) 

BT068 1 ST POWER CABLE FOR 24 V SOLENOID  

BT075 1ST SEAL STEAM SUPPLY & LEAKAGE STEAM CONTROL VALVE WITH PNEUMATIC 
ACTUATOR 

BT087 1 ST TEMP. TRANSMITTERS & ACCESSORIES 

*Note: Insulation of BT020, BT021 & BTO22 will be done by BHEL-HARIDWAR agency. 

            Approximate weight of T-G integral piping is 60 MT for single unit. 
 

 

Hyderabad Supply  
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 BFP & BOOSTER PUMP (BP)  for 2 Units of 250 MW  

S.N DESCRIPTION  Unit wt. 
(kg) 

Total qty. 
(Nos.) 

WT. (Kg) 

1 BFP skid (Pump assly. + Base plate+Tubing+seal coolers)  5770 6 34620 

2 BP skid (Pump assly. + Base plate+Tubing) 2500 6 15000 

3 Grillage  5050 6 30300 

4 Hydraulic Coupling assly. and accessories 3560 6 21360 

5 Hydraulic Coupling working oil cooler. 1475 6 8850 

6 Hydraulic Coupling lube oil cooler. 775 6 4650 

7 Hydraulic Coupling loose items  710 6 4260 

8 Suction Strainer at BP Suction (DD) 900 6 5400 

9 Suction Strainer at BFP Suction (DD) 900 6 5400 

10 BFP Recirculation Valve 400 6 2400 

11 Local Gauge Board racks with instruments 350 6 2100 

12 Loose instrument rack with instruments  350 2 700 

13 Loose items  2000 6 1200 

14 4600 KW BFP Motors  1500 7 10500 

 Total (BFP) (Inclusive of Tools & Tackles 300 kg)   146740 

CEP for 2 Units of 250 MW 

S.N DESCRIPTION  Unit wt. 
(kg) 

Total qty. 
(Nos.) 

WT. (Kg) 

1 Condensate Extraction Pump Assembly 6150 4 24600 

2 Canister  2700 4 10800 

3 CEP Foundation Ring  600 4 2400 
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4 CEP suction Strainer  1000 4 4000 

5 Local guage board with instruments  300 2 600 

6 Loose items 210 4 840 

7 Local instrument rack  300 2 600 

8  650  KW CEP Motors 600 5 3000 

 Total (CEP)   46840 

 

 

BHOPAL SUPPLY  
Sl.No. Scope Qty Dimension MM Unit Wt (MT) 

 
1 RE Joints  PER UNIT  

 
1.1 Pr Bal - Inlet Assy 2 / Unit 5675 x 4700 x 2800 17 
1.2 Pr Bal - Outlet Assy. 2 / Unit 3785 x2950 x 2800 16 
2 H P Heaters  PER UNIT     
2.1 HP Heater No. 5 

 
1 / Unit 2300 x 1500 x 10100 31 

2.2 HP Heater No. 6 
 

1 / Unit 2300 x 1500 x 11550 40 

3 Flash Tank PER UNIT  
3.1 HP Drain 1 / Unit 2650 x 3000 x 3950 5 
3.2 L.P. Drain 1 / Unit 1950 x 2200 x 2550 3 
3.3 Unit 1 / Unit 1250 x 1350 x 2300 1 
4 Misc Tanks PER UNIT  
4.1 Clean 60 M 3 1 6300 x 3300 x 4200 11 
4.2 Dirty 60 M 3 1 6300 x 3300 x 4200 11 
4.3 Oil Unloading 1 M 3 1 2250 x 1200 x 900 0.6 
4.4 DMCW 10 M 3 1 / Unit 2500 x 2500 x 2000 4 

 
 

5 BF Valves FOR 2 Units  
 

5.1 1800 Dia 8 2000 x 2500 x 900 2.65 
5.2 700 Dia 12 930 x 1160 x 405 0.65 
5.3 600 Dia 6 815 x 1000 x 300 0.55 
5.4 500 Dia 14 700 x 865 x 300 0.375 
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FOR EACH UNIT-PEM BOI 

14 BOUGHT OUT ITEM (PEM) 

SL.NO. ITEM DESCRIPTION Qty APPROX.Dimensions(LXBXH)

TOTAL 
WT.  
KG. Remark 

1 CONTROL VALVES       
21 nos. per 

unit  

2 FLOW ELEMENTS       
11 nos. per 

unit  

3 
CHAIN PULLEY BLOCK / 
HOIST:         

a) ELECTRIC HOIST       

Total 10 
Hoist each 

2000Kg/Hoist
b) CHAIN PULLEY BLOCK         

4 
CHEMICAL DOZING 
SYSTEM         

a) Hydrazine Dosing system 2 6m X 2m X 3.5m 4500 

 for one (1) 
number skid 

only 

b) Ammonia Dosing system 2 6.3m x 2m x 3.5m 5500 

 for one (1) 
number skid 

only 

c) NaoH Dosing system 2 2.0m x 1.5m x 1.5m  1500 

 for one (1) 
number skid 

only 

d) Phosphate Dosing system 2 6.5m x 2m x 3.5m  5500 

 for one (1) 
number skid 

only 

e) 
Bulk Ammonia Dosing 
system 1 5m x 3m x 2m 3000 

 for one (1) 
number skid 

only 

5 
LUBE OIL TRANSFER 
PUMPS     750  

6 AIR TRAPS       
Qty very 

small 

9 ME BELLOWS     4500  

10 STEAM TRAPS       
Qty very 

small 
11 VALVES:         

a) AIR RELEASE VALVE     637  
b) BALL VALVES       Qty very 
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small 

c) GM Valve      432.35  

d)  Power Cycle Valves     2315  

e) CS/Gate/Globe/NRV     36.2  

f) Cast Iron Valve     4662.5  

g) 
BUTTER FLY 
VALVES(WATER SERVICE)     6977 

 

12 AUX PRDS     1500  
13 COLTCS 4 3m x2.5 m 2.5m  14000  

15 
DESUPERHEATER FOR 
WET STEAM WASHING     45 

 

  Plate Heat Exchangers 5 3 m x 2.5m 1.5m 27500  
  Sump pumps 3 1 m x1m 1500  

16 MISC. PUMPS 11 2.5m x 1.5m  17500  
18 SELF CLEANING STRAINER 2 3m x 0.6m 10000  

  TOTAL     112355   

 

NOTE: 

1. The list is tentative and has been given to enable the contractor to study the nature of work to 
be done in this contract.  There may be variation in size, weight etc. and no claim, whatsoever, 
will be entertained on account of this by BHEL. 

2.  Some of the packages may be sent in parts to suit the site condition / transportation, the same is 
to be assembled at site without any extra cost, likewise the package may be assembled together 
and send as a single assembly.  Contractor may have to dismantle and erect or erect as single 
assembly as per the instruction of BHEL engineers without any extra cost. 

 
 
 



TECHNICAL CONDITIONS OF CONTRACT (TCC)  
Chapter-XI General 

 

BHEL-PSWR 
Tender Specification No: BHE/PW/PUR/ NBNT- STG U-1&2/900  

                        Technical Conditions of Contract –Volume I A (Part I : Contract Specific Details)               
Page 73 

 

 
11  GENERAL 
 
11.0.1  
The work covered under this specification is of highly sophisticated nature, requiring the best 
quality of workmanship for fabrication, engineering and construction management.  The Bidder 
should ensure timely completion of work. The Bidder must have adequate quantity of tools, 
construction aids, equipments etc, in his possession. He must also have on his rolls adequate, 
trained, qualified and experienced supervisory staff and skilled personnel.  
 
11.0.2 
The work shall be executed under the usual conditions affecting major power plant construction 
and in conjunction with numerous other operations at site. The Bidder and his personnel shall 
co-operate with the personnel of other agencies, co-ordinate his work with others and proceed 
in a manner that shall not delay or hinder the progress of work as a whole. 
 
11.0.3 
All the work shall be carried out as per the instructions of BHEL engineer.  BHEL engineer’s 
decision regarding the correctness of the work and method of working shall be final and binding 
on the Bidder. 
 
11.0.4 
The Bidder shall at his cost perform any services, tests etc, although not specified but 
nevertheless required for the completion of work. 
 
11.0.5  
Contractor shall erect all the equipments as per sequence prescribed by BHEL at site. The 
sequence of erection, methodology will be decided by the BHEL engineers depending upon the 
availability of material, work fronts etc. No claims for extra payment from the Contractor will be 
entertained on the grounds of deviation from the methods and sequence of erection adopted in 
erection of similar TG sets or for any reasons whatsoever. 
 
11.0.6 
All the necessary certificates and licenses required to carryout this work are to be arranged by 
the Contractor expeditiously at his cost. 
 
11.0.7 
The work to be carried out under the scope of these specifications covers the complete work of 
collection from stores/storage yard, handling, transporting, unloading at erection site, pre-
assembly, erection, alignment, hot alignment, bolting, fastening, welding, radiography, leveling, 
cold pulling, adjusting, Non-destructive testing, Post weld heat treatment, hydraulic test, 
chemical cleaning, passivation, steam blowing, oil flushing, water flushing, air flushing, pre-
commissioning tests, trial running of auxiliaries covered under these specifications, 
commissioning and all other  activities till  handing  over of the unit. The work shall conform to 
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dimensions and tolerances specified in the various drawings, documents etc.  That will be 
provided during the course of installation. If any portion of the work is found to be defective in 
workmanship or not conforming to drawings or other specifications, the Contractor shall 
dismantle and re-do the work duly replacing the defective materials at his cost failing which the 
work will be got done by BHEL at the cost and risk of the contractor. Contractor may please 
note that the loading of materials at storage yard/Stores in contractor’s Trailer / Carriers while 
collecting materials will be done by material handling agency deployed by BHEL. 
 
11.0.8 
The terminal points as decided by BHEL shall be final and binding on the Contractor. 
 
11.0.9 
The indicative schedule of weight of major equipments given in relevant appendices is meant 
for providing a general idea to the Contractor about the magnitude of the work involved. 
 
11.0.10 
During the course of execution of this work, certain rework/ modification/ rectification/ repairs/ 
fabrication etc will be necessary on account of feed back from various thermal power stations 
on units already commissioned and/or units under erection and commissioning and also on 
account of design discrepancies and manufacturing defects and site operation/maintenance 
requirements. Contractor shall carryout such rework/ modification/ rectification/ fabrication/ 
repairs etc promptly and expeditiously. Daily log sheets indicating the details of work carried 
out, man hours; consumables used etc, shall be maintained by the Contractor and got signed 
by BHEL engineer every day. Claims of contractor, if any, for such works will be dealt as per 
relevant clauses of General Conditions of Contract. 
 
11.0.11 
All tools and tackles, fixtures, equipments, materials, manpower, supervisors/ engineers, 
consumables etc required for this scope of work shall be provided by the Contractor. All 
expenditure including taxes and incidentals in this connection will have to be borne by him 
unless otherwise specified in the relevant clause.  
 
11.0.12 
The contractor shall make adequate security arrangements including employment of security 
personnel and ensure protection from theft, fire, pilferage, damage and loss of 
materials/equipments issued to him for the work. Special care will have to be taken to guard 
against pilferage / theft of copper tubing, brass fittings, brass valves and other costly materials. 
 
11.0.13 
All equipments shall be handled very carefully to prevent any damage or loss. No bare wire 
ropes, slings etc, shall be used for handling of the equipments without the specific permission 
of the engineer.  
 
11.0.14 
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Contractor shall ensure proper housekeeping and remove all scrap materials periodically from 
various work area covered in the scope and deposit the same at the place earmarked for this 
purpose. In case of contractor’s failure to do the same, BHEL reserves the right to remove scrap 
at contractor's cost and risk. 
 
 
11.0.15 
Access to site for inspection by BHEL and customer engineers shall be made available by the 
contractor at all times.  
 
11.0.16 
Contractor shall mobilize sufficient quantity of sleepers for stacking of materials in his custody. 
 
11.0.17 
Performance testing of equipment will also form part of the work to be carried out by the 
contractor.  
 
11.0.18 
The Contractor’s scope of work is further described in the following clauses: 
 
11.1 COLLECTION AND RETURN OF EQUIPMENTS, MATERIALS & CONSUMABLES 
 
11.1.1  
Contractor shall take delivery of the components, equipments, lubricants, chemicals, special 
consumables, steel etc from the storage yard/stores/sheds of BHEL/ client. The Contractor 
should note that the transport of equipments to erection site, assembly yards etc should be 
done by the prescribed route, without disturbing the other works and contractors and in the 
most professional manner. Special equipments such as laboratory equipments, measuring and 
controls equipments, special electrodes, valves, shims, packing materials for joints and seals, 
lubricants, actuators etc, shall be stored, when taken over by the Contractor, in appropriate 
manner as per BHEL’s instructions. 
 
11.1.2 
The contractor shall return all parts, materials, consumables etc. remaining extra over the 
normal requirement with proper identification tags to BHEL stores. In case of any misuse or use 
over actual requirement, BHEL reserves the right to recover the cost of parts/materials used in 
excess or misused, with departmental charges.   
 
11.1.3 
Transportation of lube oil, Chemicals, Gas cylinders etc from stores, is included in the scope of 
this contract. The contractor shall have to return all the empty and excess drums to the 
customer/BHEL stores. Similarly, transport of chemicals for various pre-commissioning activities/ 
processes mentioned in clauses herein from BHEL/customer's stores and charging of chemicals 
into the system for carrying out various pre-commissioning activities and processes mentioned 
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herein and returning of remaining and/or the empty containers of the chemicals to 
customer/BHEL stores is the responsibility of contractor. After completion of oil flushing 
operation, the used oil shall be filled in empty drums and which in turn shall be returned to 
BHEL/customer’s stores.  
 
 
 
11.2 TEST TAPPING POINTS 
 
Installation and welding of Tapping Points for taking performance test measurements shall be 
carried out by the contractor as part of this work for the equipments covered under this tender 
specification under the guidance of BHEL engineer. The scope will be limited to all the tapping 
points for which materials are available and their locations identified within the regular contract 
period and extensions thereof.  
 
11.2.1 
All packing and forwarding material shall be returned as soon as the material is unpacked. The 
location for storage of such materials shall be as indicated by BHEL Engineer.  
 
11.2.2 
All Measuring and Monitoring Devices (MMD) used for the work in scope of these tender 
specifications shall be calibrated by the accredited agencies that are approved by BHEL or 
calibration tractability is established upto National Physical Laboratory. 
 
11.2.3 
Contractor shall furnish the consumption details of chemicals, lubricants, TIG welding filler wire, 
welding electrodes and other consumables on monthly basis. 
 
 
11.3   GENERAL 
 
11.3.1 
During the course of erection, platforms and floor grills are to be cut at certain places to route 
steam, oil, water and air piping, cable trays, etc or for accommodating erection, rigging etc,  
the cutting of platforms and grills should be minimum and as approved by BHEL Engineer. After 
completion of work, the platform/grills cut shall be made good neatly as instructed by BHEL 
engineer. 
 
11.3.2 
Erection and welding of stainless steel fittings including supply of necessary stainless steel 
welding electrodes is within the scope of the work/specification. 
 
11.3.3  
No temporary supports should be welded on to the piping. 
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11.3.4 
Contractor shall carry out preservation painting on all items taken from stores. The preservation 
painting has to be carried out on material taken from stores and also on material erected 
wherever the shop painting has given away. Periodical inspection shall be made as per the 
instructions of BHEL engineer and the portion of items or the complete items needing painting 
shall be carried out to the satisfaction of BHEL engineer. This facility shall be provided by the 
contractor till the commissioning and handing over of the equipment to the customer. 
Preservative and touch up painting on equipments covered under this specification stored at 
stores/storage yard shall also be carried out by the contractor. 
 
11.3.5 
Adjustment of spring hangers for piping shall be done by the contractor during initial erection. 
After initial commissioning trials, it is possible that the spring hangers have to be adjusted 
repeatedly till the correct spring compression is achieved. Contractor shall do the same to the 
satisfaction of BHEL engineer. The marking of cold and hot positions on the hangers shall be 
done by the contractor. 
 
11.3.6 
The contractor shall return to BHEL the excess materials left over after completion of work, 
materials issued for temporary pipelines for HT, chemical cleaning, flushing, blowing etc. and 
materials issued on returnable basis in neatly dressed condition. Necessary grinding, edge 
cutting (square facing), edge preparation (vee), painting etc. to the condition similar to the one 
at the time of issue shall be in scope of work.  
 
11.3.7 
Wherever the equipments are erected by the contractor and connected piping is done by other 
agency, contractor shall weld / tighten the incoming pipes to either the equipment or the 
counter flange provided on the equipment.
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12   PREPARATION OF FOUNDATION 
 
12.1 
Buildings, foundations and other necessary civil works for supporting structures, equipments 
etc, will be provided by the customer. The checking of dimensional accuracy, axes, elevation, 
levels etc, with reference to bench marks of foundations and anchor bolt pits and also 
adjustments of foundation level, dressing and chipping of foundation surfaces of all equipments 
contractor/BHEL shall prepare protocols before taking over the foundations. Dressing and 
chipping of foundations upto 25mm for achieving proper levels will be within the scope of 
work/specification. 
 
12.2 
All minor foundations and anchor points required for installing erection equipments like winches, 
anchors etc. are to be cast by the contractor.   
 
12.3 
The complete work of secondary grouting of equipments is included in the scope of 
work/specification. Contractor shall arrange all manpower, T&P, form work and shuttering 
materials, all grouting materials such as ordinary Portland cement, sand, stone chips etc & 
quick-setting-non-shrink-free-flow special grout mix of required specification (like conbextra-gp-
2 or equivalent). 
 
12.3.1 
The quick-setting-non-shrink-free-flow special grout mix shall be purchased only from the 
following BHEL approved vendors: 
 

1. M/S FOSROC CHEMICALS (INDIA) PVT LTD; 
2. M/S SIKA INDIA PVT LTD; 
3. M/S PAGEL CONCRETE TECHNOLOGIES PVT LTD; 
4. M/S PIDILITE INDUSTRIES LTD. 

 
In order to ensure the quality, the major grouting of equipments using any of above grout 
mixes shall essential be done as per the recommendations of supplier with regard to grout 
preparation and use of machinery etc under the supervision of the respective supplier.  BHEL 
has arrangement with above suppliers for supervision services and the supervision charges for 
the same will be borne by BHEL. However, the contractor shall ensure readiness of equipment 
for grouting in all respect before such a service is requisitioned and the duration is not 
prolonged unduly. Any overstay required due to contractor shall be charged to the contractor 
with BHEL’s departmental charges. Contract shall consult BHEL engineer before deciding upon 
the vendor for the above. 
 
12.3.2 
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Cleaning of the foundation surfaces, pocket holes, anchor bolt pits and de-watering and making 
them free of oil, grease, sand and other foreign materials by soda washing, water washing, 
compressed air and other approved methods will be within the scope  of  this work. 
 
 
12.4 
 
BHEL will provide only shims and packer plates (either machined or plain), which are received 
from BHEL’s manufacturing plants and go as permanent part of the equipment. Additional 
packer plates and shims if required will have to be prepared by the contractor out of steel 
plates, steel sheets to meet site requirements. Necessary steel plates for this purpose will be 
provided by BHEL free of cost. 
 
12.5 
The contractor shall carry out scrapping and matching of embedded plates, permanent spacers 
and all the matching parts of turbine, generator, pumps and other equipments under scope 
wherever required. The support and sole plates matching and concrete surface bedding is also 
covered in the scope of work. The fine dressing of concrete shall be with Prussian blue-match 
checks.  
 
12.6 
Packer  plates shall not only be blue matched  with  foundations but also inter-packer contact 
surfaces, contact surfaces between packer and pedestals, contact surface between packer and  
foundation frame etc. shall also be blue matched and required percentage contact shall be 
achieved by chipping and scrapping as per engineer's instructions. 
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13 EQUIPMENTS INSTALLATION – COMMON REQUIREMENTS 
13.1 
Filling of lubricants for steam turbine, turbo-generator and other rotating auxiliaries for purpose 
of oil flushing, initial fill up and subsequent topping up during various stages of work is in the 
scope of the contractor.  
13.2 
All  works such as cleaning, leveling, aligning,  hot  alignment, trial assembly, dismantling of 
certain equipments/components for checking  and  cleaning,  surface  preparation,  fabrication  
of sheets,  tubes and pipes as per general engineering practice and as per BHEL  engineer's 
instructions at site, cutting,  grinding, straightening,  chamfering, filling, machining, chipping,  
drilling, reaming, scraping, lapping, shaping, fitting-up, drilling of holes, making dowel pins, 
minor rectification of foundation bolts etc. are incidental to the erection/commissioning and any 
other work/activity which is necessary to complete the work satisfactorily, shall be carried out 
by the contractor as part of the work. 
13.3 
Cleaning, servicing, lubrication of actuators, pumps, headers, governing system, ESV & IV, 
control valves, LP bypass, HP Overload Bypass valves, Cold Re-heat Non Return Valves with 
power cylinders and other valves, tanks, vessels etc. during erection and commissioning stages 
is in the scope of work. However, gaskets/pickings/lubricants for replacement will be provided 
by BHEL free of cost. 
13.4 
All equipment shall be preserved and protected periodically before and after erection as per 
advice of BHEL engineer. The journals of steam turbine rotors, generator rotor, HT motors and 
other rotating machines shall be thoroughly cleaned, greased/painted with preservative agents 
periodically as instructed by BHEL engineer. 
13.5 
Trial run of all motors including checking direction of rotation in  uncoupled  condition, check 
alignment and re-couple the motor to driven equipment. 
13.6 
After initial trial of rotating equipments, control and power cabling for motors and other 
equipments/instrumentation may have to be disconnected for   checking alignment and 
resetting/realignment/hot alignment. Contractor will have to provide services for disconnection 
and reconnection of control and power cables. 
13.7 
All racks or assembled units like Governing Rack, LP Bypass Rack & HP Bypass system, Cold Re-
heat Non Return Valve, Seal Oil Unit, Gas Unit, Seal Oil Valve Rack, Gas Cylinder Racks etc 
supplied from manufacturing units will be tested in BHEL/ Customer stores or at site. This may 
require transportation, filling of oil, water etc in these racks for carrying out testing of these 
racks.  Defects noticed during testing of these racks will have to be rectified by the contractor 
free of charges. Further, any pipeline / flanges / fittings not found assembled properly, the 
same have to be rectified / corrected by the contractor free of charges. 
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14      PIPING INSTALLATION 
 
14.1 
The scope of work in piping system (air, Gas, Water, Oil, Steam, Governing oil/Control oil etc.) 
will include cutting to required length, edge preparation, laying, fixing and welding of the 
elbows/fittings/valves etc, fixing supports/hangers/shock absorbers/ guides and restraints etc 
and carrying out all other activities/works to complete the erection and also carrying out all pre-
commissioning/ commissioning operations mentioned in these specifications as per engineer's 
instructions and/or as per approved drawings. Weld joints and NDT requirement for all TG 
Integral piping, and other piping’s as applicable under tender specification shall be as per 
drawings/schemes and suiting to site requirement. The necessary drawings/documents for 
these weld joints will be provided at site during execution of work. 
 
 
14.2 
Carrying out of piping as per the specifications between equipments constituting terminal 
points, whether the terminal equipments fall within the scope of the work/specification or not, is 
within the scope of the work/specification. The contractor shall complete terminal joints at 
either ends, with due NDE & PWHT if applicable, for all the piping schemes covered in the 
scope of work. 
 
14.3 
Fit up and welding/bolting/fastening of piping to  the  terminal points (such  as stubs, valves, 
flanges  on terminal points/equipments, stubs on  headers, battery limits etc) forming part of 
the scope of  work/specification  and stress relieving and radiography of joints so  made are 
also  within  the scope of work.  Permanent fasteners and gaskets will be supplied by BHEL. 
 
 
14.4     
Interconnection/ Hook-up, if any, with the existing system shall form part of work. Such 
interconnections, hook-ups may require shut down of running plant and the relevant work has 
to be completed within such planned shutdowns.  This may call for working with enhanced 
resources and on extended hours.  Contractor's offer shall cover all such contingencies. 
 
14.5 
All drains / vents / relief / escapes / safety valve piping to various tanks/ sewage / drain canal / 
flash box / condenser / sump / atmosphere etc. from the stubs on the piping and equipments 
erected by contractor is completely covered in the scope of this tender specification. 
 
14.6 
The following items of work shall be incidental and forming part of piping fabrication and 
erection: 
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(1) To locate cause of vibrations in equipments/auxiliaries/pipelines and carrying out 
necessary corrections in case the same is attributed to the contractor. 

(2) Fabrication and erection & welding of racks, steel supports, guides, restraints for all the 
piping. Steel for this purpose will be supplied by BHEL free of charge in random and 
running lengths.  

(3) Pre-assembly of spring suspension/hangers and shock absorber as per requirement. 
(4) Erection of steam traps, filters, flow nozzles/ flow indicators/ flow orifices other measuring 

elements in the piping.  These may have been supplied either by BHEL or their customer. 
This may involve cutting of pipe lines, fresh edge preparation and welding with stress 
relieving wherever applicable. 

(5) Fabrication / making of bends for pipes and tubes of diameter up to 65mm. 
(6) Matching of all fittings like tees, bends, flanges, reducers valves, socket fittings, etc with 

pipes for welding.   
(7) Servicing of valves, Power Cylinders and actuators etc. 
(8) Cleaning of all pipes by wire brushing / blowing by compressed air. 
(9) Welding   of root valves with small length of piping to the pressure, flow and level tapping 

points on piping or flow nozzles/orifices/metering/ measuring elements fixed on piping. 
(10) Welding of blanks with stress relieving if required on a temporary basis. 
 
14.7 
Pipelines will be field routed as per schemes/ suggestive layout or as per the instructions of 
BHEL engineer. Pipes & tubes will be supplied in random lengths and running lengths. The 
contractor shall have to lay the piping after carrying out the necessary fabrication, edge 
preparation, routing etc to suit site requirement in best professional manner.  
 
14.8 
As far as possible, pre-assembly shall be done. The pipe laying shall be carried out from the 
available terminal point/points or any other area between the terminal points. The erection can 
be carried out on temporary supports to obtain proper alignment and welding.  After fixing the 
permanent supports, all the temporary supports shall be removed. The alignment, distances 
and loading of the supports shall be checked and the required settings to be ensured as per 
requirement. 
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15    CONDENSER INSTALLATION 
 
15.1 
The condenser will be dispatched in loose parts mainly  comprising of bottom plates, dome 
valves, front and rear water  chamber, front  and  rear water boxes, side walls, hot well,  spring  
elements, support plates, air extraction pipes, baffles, stiffening rods and pipes etc. the 
condenser is to be assembled at site in position  by welding the different parts. Condenser 
tubing and tube expansion (roller expansion) is to be done at site by the contractor, after taking 
due care to clean all the tube holes. After final alignment and leveling of turbine exhaust and 
condenser, the same has to be welded to the exhaust position of LP exhaust as per the 
sequential welding procedure. Condenser tube material is stainless steel. 
 
15.2 
Before insertion of tubes, the contractor shall clean the holes in the tube plates and tube 
support plates to remove paint, corrosion spots, oxide scales etc. Usage of suitable cleaning 
agent may also be required which has to be supplied by the contractor. 
 
15.3 
The tubes shall be expanded using an Automatic Electronic Torque Controlled Tube Expanding 
unit or Pneumatic Tube Expander. Tube expansion shall be checked with dial bore gauge. The 
total set up including tube expanders and tube cutting tools etc. for carrying out the complete 
condenser tube expansion works shall be provided by the contractor. 
 
15.4 
The contractor shall carry out the condenser neck welding with LP cylinder exhaust hood only 
after final installation of LP casing.  Neck welding shall be subjected to specified non-destructive 
testing. 
 
15.5 
The hydrostatic testing of steam space and hydraulic testing of water space up to the terminal 
point after assembly of water boxes are also included in the scope.  
 
15.6 
Work of painting of condenser surfaces in various area and at various stages of work are 
specified elsewhere in these specifications. 
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16.1     GENERATOR INSTALLATION 
 
16.1.1    GENERATOR STATOR 
The Generator stator, weighing approximately 220 MT may be transported from Manufacturing Unit to 
site by special wagon consisting of 8 bogies (four on either side) with facilities to swivel or by special 
trailer. The contractor shall have to unload the generator stator from the Wagon/Trailor at a suitable 
place outside Machine Hall. The Stator shall be moved from the place of unloading and placed within 
the reach of strand jack arrangements by the contractor in consultation with BHEL Engineer. 
 
16.2.2  
THE GENERATOR STATOR SHALL BE LIFTED AND PLACED BY THE CONTRACTOR WITH THE HELP OF STRAND 
& JACK AS PER THE SCHEME ENVISAGED BY BHEL ON TO THE GENERATOR FOUNDATION. 
 
Generator Stator shall be lifted by Strand & Jacks / Lift & Shift arrangement method.  The 
Scope of contractor shall take complete responsibility and carry out the liaison and follow 
up with transporters, filling of ditches/levelling etc. for marching of wagon to unload at 
suitable location/point of lifting near the TG building, Shifting of same providing required 
arrangements  to suitable locations / point of lifting etc. (as per requirement), arranging 
the Strand & Jacks/Lift & Shift arrangements, making resting Foundations /Footings to 
suit the installation of his Strand & Jacks arrangements (as required) & their  assembly 
/installation with expert supervision till lifting & placement of  stator  to required / 
designed foundation / elevation.  Contractor’s responsibility shall also to carry out all 
related civil works/ footings / foundations with providing of all materials for his strand & 
jacks / Lift & shift arrangements as scope of work. 
 
 
16.2.3 
THE ASSEMBLY OF THE SPECIAL WAGON FOR RETURN AFTER UNLOADING OF STATOR IS IN THE SCOPE OF 
THIS WORK. 
 
For lifting and placement of stator, it may require holding the some of structures / casting of 
certain foundations. Contractor shall visit site and study & discuss with BHEL Engineer at site 
and submit his plan (which shall not affect the project schedule) for deployment of these 
arrangements at site for lifting of these equipments along with Technical Bid. Contractor shall 
deploy these Strand and Jacks arrangements & other resources well in advance to suit the 
site requirement so as to lift & place these equipments on required foundations in minimum 
possible time. Some of the renowned agencies such as (1) M/s. Fagioli PSE India Pvt. 
Ltd.(203,Krishna Bhavan, Govandi Station Road, Deonar, Mumbai-400088,Tel.No. 022-
25564388, Fax No. 022-25562565), (2) M/s. Freight Wings (P) Ltd.(309, Rex Chambers, 
Walchand Hirachand  Marg. Ballard Estate, Mumbai-400001,Tel. No.022-
22631714/22619988), (3) M/s. Dorman Long Technology Ltd.(233, Bharat Industrial 
Estate, Lal Bahadur Shashtry Marg, Bhandup-West, Mumbai-400078, Tel No. 022-
25961960, Cell No. 09820192807),  (4) M/s. Basu & Basu Engineers (Pvt.) Ltd.(Kolkata, 
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Tel. No. 033-24642967/24664069, Fax No. 033-24664621) who are in this field in the 
country, known to BHEL, can be contacted (if required) by contractor or any other similar 
agencies known to contractor.  
 
 The lifting and placement of stator shall be required to be done and put on foundation within 
one week time after availability of material and other essential inputs, and clear the holds for 
further civil & structural works.  
 
Lifting of these equipments by Jacks and Sleeper method is not permitted. 
 
 
16.2   HANDLING OF HEAVIER EQUIPMENTS 
 
Contractor shall provide  all required suitable cranes and trailers  for loading of materials  during 
collection of from  BHEL/ client’s stores/ storage yard, transportation to site of work  and at work site  
including unloading at site of works for all equipments and consignments including heavy and 
voluminous equipments/ components/ consignments like  HP turbine module, IP turbine module, LP 
turbine inner–outer casing,  LP turbine inner casing, LP rotor, generator rotor, brushless exciter, HP 
heaters, etc.  
 
BHEL shall not provide any T&P other than those specified for the specific work as per relevant 
Appendix and other relevant clauses of tender specification.  
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17 HYDROSTATIC TESTING, PRESERVATION & OTHER TESTS 
 
17.1 
Contractor shall carry out the following tests required to complete the erection and commissioning of 
the TG Set: 
(1) Hydraulic testing of individual equipments like condenser, coolers, heaters, other auxiliaries and 

equipments. Required capacity Hydraulic test pump/Fill pump and other necessary arrangement 
shall be provided by contractor to carry out hydraulic testing, chemical cleaning of the 
equipments and piping as part of scope of work under this tender specification. 

(2) Ultrasonic test 
(3) Dye Penetrate test 
(4) Magnetic Particle Test. 
 All above facilities (men, materials, equipments, consumables etc) with operating 
engineer/experienced person and proper approach wherever required shall be provided by the 
contractor for satisfactory completion of the above tests.  
 
17.2 
Contractor shall lay all necessary temporary piping, welding, supports, install pumps, valves, pressure 
gauges, electric cables and switches etc, required for the Hydro test, Air leak test, Chemical cleaning, 
Steam blowing etc.. After the test is over, all the temporary piping, pumps, etc will be removed. It 
may also specifically be noted that servicing, erection and dismantling of piping and equipments for 
conducting above tests will be done by the contractor.  No separate payment shall be made for this 
purpose. 
 
17.3 
All the above tests shall be repeated till all the equipments, piping and systems satisfy the technical 
and statutory requirements. All related works form part of the scope. 
 
17.4 
Suitable welding and stress relieving of temporary blanks or suitably fixing temporary blank flanges 
with gaskets and fasteners and welding and providing suitable de-aeration/ venting /drain points with 
valves as per BHEL engineer’s instruction, for performing hydro test of piping is within the scope of 
work. Required valves, fasteners, blank flanges, blanks or steel for blank flanges shall be provided by 
contractor. After completion of hydraulic test, welded blanks shall be   cut and removed and weld 
burrs ground   finished   and cavities/scars of cutting weld filled and ground as per BHEL engineers’ 
instruction. 
 
17.5 
Hydro test of piping may have to be repeated several times to meet technical and statutory 
requirements before application of insulation.  
 
17.6 
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While conducting hydraulic test of steam lines, water lines, oil lines either individually or grouping a 
few lines or in portions.  Blanks/spools may have to be put up at  terminal  points, strainers,  walls, 
flanges etc. After conducting the tests, the blanks shall be removed and the lines restored.  Also 
interconnecting piping between boiler and turbine, the hydraulic test may have to be done section 
wise and some–times piping of other agencies may have to be combined. Contractor shall carry out all 
such incidental work to satisfactorily conduct the hydro test. Wherever work is involved in the terminal 
points, Contractor shall carryout the same as per instruction of BHEL engineer.  The decision of BHEL 
engineer is final and the same is binding on the contractor. 
 
The  contractor  shall carry out any other tests  as  desired  by  BHEL engineers on erected equipment 
covered in the scope of  this contract  during  testing and commissioning  to  demonstrate  the 
satisfactory completion of any part or whole of work performed by the contractor. 
 



TECHNICAL CONDITIONS OF CONTRACT (TCC)  
Chapter-XVIII PRE-COMMISSIONING TESTS, COMMISSIONING, 

POST COMMISSIONING 
 

BHEL-PSWR 
Tender Specification No: BHE/PW/PUR/ NBNT- STG U-1&2/900  

                        Technical Conditions of Contract –Volume I A (Part I : Contract Specific Details)               Page 88 
 

18 PRE-COMMISSIONING TESTS, COMMISSIONING, POST COMMISSIONING 
 
18.1 
Commissioning of the TG equipments with associated Aux. and other Equipments with auxiliaries 
shall involve the following tests and activities of the equipments erected: 
 
(a) Trial run of Boiler Feed Pumps, CEP, Vacuum Pumps, Booster Pump, etc and other 

pumps/equipments like Misc pumps etc and other various rotating machineries / pumps as per 
tender specification.  
 

(b) Trial run of motors/ drives for various auxiliaries. 
 

(c) Hydraulic Test, Chemical Cleaning, Oil flushing of lube oil system, Jacking oil/Lifting oil, HP oil 
supply system, Governing oil system/Control oil system, LP Bypass system, Air cleaning/blowing 
of pipelines, closed systems, Tanks and Vessels.  

 
(d) Flushing of all pipelines by air/oil/water/Chemicals/steam as the case may be. 

 
(e) Servicing of all valves, Hydraulic Power cylinders, HP Valves (ESV), HP Overload Bypass valves, 

IP Valves, LP Bypass valves, CRHNRV and fittings. 
 

(f) Manual/mechanical cleaning of Oil tanks, Suction Strainers / Filter elements of CEP, BFP, 
Booster Pump, Vacuum Pumps, Misc. Pumps, and other various equipments & tanks /vessels 
erected by the contractor. This may have to be repeated several times during the 
commissioning process. 

 
(g) Chemical cleaning of piping systems, as per requirement. Contractor shall carry out disassembly 

and reassembly of vulnerable components like spray nozzles, gauges, instruments etc. as 
instructed by BHEL during this process.    

 
(h) Putting turbine on barring gear. 

 
(i) Rolling and synchronization. 

 
(j) Full load operation. 

 
(k) Trial operation 

 
(l) Assistance in PG Test. 
 
The above activities/tests/trial runs may have to be repeated till satisfactory results are obtained and 
also to meet the technical and statutory requirements. 
 
18.2 
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Contractor shall lay temporary pipelines with fittings and accessories etc. as instructed by BHEL 
engineer for the purpose of pre-commissioning and commissioning activities like Hydraulic testing, 
chemical cleaning, oil flushing, steam blowing etc. of piping  and  other equipments as part of the 
scope of work. Temporary installations shall be dismantled by contractor and returned to BHEL 
stores as specified elsewhere in this technical specification.   
 
18.3 
The contractor shall provide necessary assistance to facilitate/enable electrical and instrumentation 
testing and commissioning of equipments under this scope of work, to BHEL and their Testing & 
Commissioning agency. 
 
18.4 
The contractor shall carry out any other test as desired by BHEL engineer on erected equipments 
covered under the scope of this contract during testing, pre-commissioning and commissioning, to 
demonstrate the completion of any part or parts of work performed by the contractor. 
 
18.5 
In case any malfunctioning and / or defect is found during tests / trial runs such as loose 
components, undue noise or vibrations, strain on connected equipments etc. The contractor shall 
immediately attend to these defects/ malfunctioning and take necessary corrective measures. If any 
readjustment and realignments are necessary, the same shall be done as per BHEL engineer’s 
instructions, free of cost. 
 
18.6 
Cleaning of oil tank by sand blasting or other methods as per instructions of BHEL engineer before 
and after oil flushing is responsibility of contractor. 
 
18.7 
The contractor shall associate for initial and subsequent fillings of gas in generator gas system as 
and when required till unit is handed over to Customer. 
 
18.8 
The contractor shall carry out leak test of generator air cooling system to the satisfaction of BHEL 
engineer. 
 
18.9 
Replacing/changing mechanical/other seals of equipment, pumps etc. during commissioning stage is 
within the scope of work. 
 
18.10 
During the stages of commissioning, and till Unit is handed over, if any part of TG and auxiliaries 
need repair/rectification/rework/replacement, the same shall be done expeditiously and promptly by 
the contractor.  Contractor’s claim if any, for such repair/rectification/rework/ replacement etc for 
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reasons not attributable to the contractor will be governed by relevant clauses of ‘General Conditions 
of Contract’. The parts to be replaced shall however, be provided by BHEL free of cost. 
 
18.11 
During this period, though BHEL’s and customer’s engineers will also be associated in the work, the 
contractor’s responsibility will be to make available resources in his scope till such time the 
commissioned units are taken over by the customer. 
 
18.12 
In case any malfunctioning and/or defects are found during tests, trial run such as loose component, 
undue noise or vibration, strain on connected equipment etc., The contractor shall immediately 
attend to these defects/ malfunctions and take necessary corrective measures. If any readjustment 
or realignment is necessary, same shall be done as per BHEL engineer’s instruction. 
 
18.13 
The pre-commissioning activities will start prior to Lube oil, HP Oil supply System, Governing/ Control 
oil flushing etc. of the TG and various trials, commissioning operations shall continue till the TG is 
handed over to customer. Simultaneous commissioning checks, activities will be in progress in 
various areas like trial run of various equipment, checking of equipment erected, making ready for 
trial runs, filling up of lubricants, chemicals etc. All these works need specialized gangs including 
electricians, Instrument Technicians, Fitters, in each area to render assistance to BHEL 
commissioning staff. Contractor shall earmark separate manpower for various commissioning 
activities. This manpower shall not be disturbed or diverted. The mobilization of these commissioning 
gangs shall be sufficient so that planned commissioning activities are taken up in time and also 
completed as per schedule and the work is to be undertaken round the clock if required.  
 
18.14 
Contractor shall cut open works if needed as per BHEL engineer’s instructions during commissioning 
for inspection, checking and make good the works after inspection is over, without any extra 
payment. 
 
18.15 
After the start of commercial operation of machine, commissioning activities will continue.  It shall be 
the responsibility of contractor to provide following manpower along with supervisor as part of 
commissioning assistance for a period of three months per Unit.   
1)   Supervisor     2 Nos. 
2)   Pipe fitter/Millwright fitter  2 Nos. 
3)   Welder     2 Nos. 
4)   Rigger     2 Nos. 
5)   Electrician/instrument technician  1 No. each 
6)   Unskilled worker    6 Nos. 
 
18.16 
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The above figures shows only minimum required over and above labour required for completing 
pending erection and commissioning works and clearing of punch lists.  Contractor has to provide 
number of personnel and other resources as per work demand. 
 
18.17 
It shall be specifically noted that above employees of the contractor may have to work round the 
clock along with BHEL commissioning engineers. 
 
18.18 
During commissioning, opening of valves, changing of gaskets, checking, realigning of rotating and 
other equipment, attending to leakages in piping, tanks etc  and adjustments of erected equipment 
may arise. Valves shall be serviced and lubricated to the satisfaction of BHEL engineer during the 
erection and commissioning as per BHEL engineer’s instructions. 
 
18.19 
It is the responsibility of the contractor to provide for necessary resources till the completion of work 
under these specifications, even in case erection, testing and commissioning of the TG and other 
equipments are delayed due to reasons not attributable to the contractor. 
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19.1   WELDING AND HEAT TREATMENT 
 
19.1.1 
Removal of welding slag and burrs by hand files, with brushes and/or flexible grinders will be carried 
out simultaneously.  
 
19.1.2 
On all steam, oil, instrument, gas, air (Instrument air/services air) piping, Cooling water Piping, DM 
water piping etc. both TIG welding and subsequent arc welding or total TIG welding process is to be 
adopted as instructed by BHEL engineer.  
 
19.1.3  
All weld joints on piping shall be ground / filed / dressed on completion of welding and before NDE 
as per instructions BHEL engineer. 
 
19.1.4 
The Contractor shall procure all electrodes and filler wires of approved quality / brand as per the 
standards and specifications of BHEL and instruction of BHEL Engineer.  
 
19.1.5 
Contractor should purchase the electrodes as per the recommendations of BHEL engineer, welding 
manual, welding schedule and other relevant documents.  The electrodes shall be purchased only 
from BHEL approved manufacturers. 
 
19.1.6 
The purchase of electrodes shall be accompanied by proper test certificate and these certificates 
should be submitted regularly for the scrutiny of BHEL engineer. 
 
19.1.7 
All electrodes shall be stored in a clean dry area. The storage room shall be of permanent nature and 
damp proof, and the room shall be exclusively meant for storage of welding electrodes and filler 
wires. Excepting for a vent in the top, it is not preferred to have any other opening like windows or 
ventilators. The temperature inside the room has to be kept in the range of 8-100 c above 
atmospheric temperature and humidity should be less than 50&.  This is to be accomplished by using 
electric heaters or infrared lamps. The storage room must be provided with hygrometer and 
thermometer. Temperature and humidity are to be monitored regularly. 15-20 holders, welding 
cables, connecting cables to equipments and other welding accessories including temporary electrical 
connection from construction power point to individual equipment like winches, hoisting equipment, 
welding generators, transformers, heat treatment equipment and other construction equipment shall 
be arranged by contractor. 
 
19.1.8 
All racks and other items used for storage of electrodes shall be of steel and not of wood. 
 
19.1.9 
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All electrodes soon after purchase shall be offered for inspection to the BHEL engineer. Contractor 
shall be strictly prohibited from using electrodes not inspected/approved by BHEL engineer. 
 
19.1.10 
All welding consumables shall be issued to the welders only by authorized person who is controlled 
by contractor’s welding engineer. The necessary baking requirements are to be ensured by 
Contractor’s welding engineer. 
 
19.1.11 
All welders shall be tested and approved by BHEL engineer/customer before they are actually 
engaged on work though they may possess the requisite certificate. BHEL reserves the right to reject 
any welder without assigning any reasons. Statutory requirements like IBR approval for welders are 
to be complied with before starting of the work.  If required, the welders may have to undergo 
Procedure Qualification test also.  The decision of BHEL Engineer will be final in this regard. 
 
19.1.12 
All charges for testing of contractor’s welders including destructive and non-destructive tests 
conducted by BHEL at site shall have to be borne by the contractor. However for initial testing of 
welders the test will be provided by BHEL. However, if deployed welders fails in initial testing due to 
lack of experience OR frequent testing of new welders, due to non-availability/non-deployment of 
earlier qualified/tested welders, it shall be the responsibility of Contractor to provide necessary test 
plates at his cost for above testing.  
 
19.1.13 
BHEL engineer is entitled to stop any welder from his work if his work is unsatisfactory for any 
technical reason or if there is a high percentage of rejection of joints welded by him, which, in the 
opinion of BHEL engineers, will adversely affect the quality of welding though the welder has earlier 
passed the tests prescribed.  The fact that the welders have passed the test does not relieve the 
contractor from his contractual obligations to check the performance of the welders. Contractor shall 
submit a monthly performance record of all welders. 
 
19.1.14 
All welded joints shall be subject to acceptance by BHEL engineer whose decision will be final and 
binding. 
 
19.1.15 
Pre-heating and stress relieving before and after welding are part of erection work and shall be 
performed by the contractor in accordance with instructions of BHEL engineer. Contractor has to 
arrange for the recorders along with accessories and suitable technicians for heat treatment 
purpose. The temperature recorders and thermocouples shall be duly calibrated. During preheat and 
stress relieving operations the temperature shall be measured as per the instructions of BHEL 
engineers by thermocouples and recorded graphs for the heat treatment works carried out shall be 
the property of BHEL. 
 
19.1.16 
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For the purpose of stress relieving, thermocouples have to be attached to the weld joint. The 
number of temperature measuring points and locations are as per the standards of BHEL. 
Thermocouples have to be attached using battery operated portable thermocouple attachment unit 
and not by manual arc welding.  Contractor shall arrange sufficient number of thermocouple 
attachment units. 
 
19.1.17 
Wherever necessary, contractor should provide temperature indicator/temperature recorder as 
required by BHEL engineer for measuring preheat temperature for welding or for controlling 
temperature of metal for hot correction etc. Decision of BHEL engineer on  method  and of checking 
preheat  temperature  or  controlling temperature  for  hot correction and welding shall be  final  and 
binding on contractor. 
 
19.1.18 
Heat treatment may be required to be carried out at any time (day or night) to ensure the continuity 
of the process. The contractor shall make all necessary arrangements including labour required for 
the same as per directions of BHEL. 
 
19.1.19 
Heat treatment requirements shall be as per the Welding Schedules of BHEL 
 
19.1.20 
For weld joints of heavy structural items like beams, I-sections, if heat treatment is required, the 
same shall be carried out as part of the work. 
 
19.1.21 
Checking effectiveness of stress relieving by hardness tests (either by Poldi Hardness Tester or other 
approved test methods as per BHEL engineer’s instruction) including necessary testing equipments is 
within the scope of the work/specification. 
 
19.1.22 
TIG welding process is to be used for all root pass welds in pipes. Subsequent welding after root 
pass can be carried out by manual metal arc welding with basic coated electrodes.  For the pipe of 
thickness less than 6mm, the entire welding has to be carried out by TIG welding. However, BHEL 
site engineer will have the option of changing the method adopted.  For manual arc welding shall be 
done as per weaving technique and the width of weaving shall not exceed 1.5 times of the dia of the 
electrodes. 
 
19.1.23 
Two pieces to be joined shall be individually checked for the weld edge preparation and profile 
dimensions and with respect to the template. Dye penetrant check shall be carried out on edge 
prepared surfaces at random.  The percentage shall depend on piping system as specified by BHEL 
engineer. 
 
19.1.24 
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Joint fit up will be a stage for inspection.  
 
19.1.25 
All joints shall be offered for visual inspection after root run. Subsequent welding should be made 
only after the approval of root run.   
 
 19.2   RADIOGRAPHY 
 
19.2.1 
Radiographic inspection of welds shall be arranged by the contractor including all consumables like 
isotope camera, x-ray film, chemicals etc. Scaffolding and approaches for taking radiographs.   
 
The contractor shall provide the necessary skilled technician and labours for taking the radiographs. 
While taking radiographs, the contractor has to use proper penetrameter/ image quality indicators as 
instructed by the BHEL engineer. All the processed and accepted films will be the property of BHEL. 
In this regard, the contractor has to adhere to the safety rules/regulations laid by BARC authorities 
from time to time.  It may please be noted that invariably the radiographic work will be carried after 
the normal working hours. 
 
19.2.2 
Contractor shall note that 100% radiography shall be taken on all high pressure welding till such 
time the welders’ performance is found to be satisfactory. Subsequently, subject to consistency in 
welder’s performance, the percentage of radiography will be based on BHEL’s standard practice/code 
requirement. The defects shall be rectified immediately and to the satisfaction of BHEL engineer. The 
decision of BHEL engineer regarding acceptance/rejection of the joints will be final and binding on 
the contractor. 
 
19.2.3 
Wherever radiographs are not accepted, on account of bad shot, joints shall be re-radiographed and 
re-shots submitted for evaluation.  Radiographs shall be taken on joints after carrying out repairs.  
However, if defect persists after first repair, as per radiograph, carrying out repairs and radiography 
shall be repeated till joint is made acceptable in case, the joint is not repairable, the same shall have 
to be cut and repaired at contractor’s cost. Decision of BHEL engineer in all these matters is final and 
binding on the contractor. 
 
19.2.4 
100% radiography of weld joints of certain piping has to be carried out as per BHEL 
standards/drawings/specification. 
 
19.2.5 
It may also become necessary to adopt inter-layer radiography/MPT/UT depending upon the 
site/technical requirement necessitating interruptions in continuity of the work and making necessary 
arrangements for carrying out the above work. Necessary trained personnel shall be deployed for 
this purpose. 
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20 ACID CLEANING/ ALKALI FLUSHING/ STEAM BLOWING/ OIL FLUSHING ETC 
 
20.1 
Contractor shall lay and erect temporary pipelines with fittings and accessories and also 
erect/commission the chemical cleaning/ circulating pumps after servicing as per requirements, tanks 
and other installations, as a system as instructed by BHEL for the purpose of chemical cleaning, 
steam blowing, steam washing, steam flushing, water flushing, water washing, oil flushing of piping 
and shall provide all other arrangements as per requirement as part of scope of work. 
 
It shall be specifically noted by the contractor that all pipes for above works shall be supplied in 
random length and in loose condition. Contractor has to assemble and erect them as per schemes / 
drawings provided by BHEL. Further, flanges bend etc for completing the scheme shall be machined/ 
fabricated by the contractor at his own cost. However, plates/ steel etc for the same will be provided 
by BHEL free of charges. 
 
20.2 
After the chemical cleaning/ flushing have been successfully completed, dismantling of all temporary 
installations as instructed by BHEL is within the scope of work under this specification. The 
dismantled materials shall be dressed and returned to BHEL as stated elsewhere in this tender spec.  
 
20.3 
Preservation of the cleaned surfaces will be the responsibility of contractor under the guidance of 
BHEL engineer. 
 
20.4 
Hydraulic test of temporary piping is to be carried out as per the instructions of BHEL Engineer. 
Carrying out repairs, if any, is in the scope of work/specification. 
 
20.5 
For chemical cleaning of the piping system, contractor will have to lay temporary piping to connect 
the entire system irrespective of whether  the equipment/system connected is in the scope  of  
contractor or not. Decision of BHEL Engineer in this regard will be final and binding on the 
contractor. 
 
20.6 
During the initial stages of work, trenches for draining water may not be available after alkali 
flushing or mass flushing for discharging and emptying. Necessary low point drains and temporary 
piping for this will have to be provided by contractor from materials provided by BHEL.  
 
20.7 
Laying effluent discharge line from mixing tank (for acid cleaning  or any other chemical cleaning 
process) as per the  instructions of BHEL engineer and dismantling, servicing for preservation  and 



TECHNICAL CONDITIONS OF CONTRACT (TCC)  
Chapter-XX ACID CLEANING/ALKALI FLUSHING/STEAM 

BLOWING/OIL FLUSHING 
 

BHEL-PSWR 
Tender Specification No: BHE/PW/PUR/ NBNT- STG U-1&2/900  

                        Technical Conditions of Contract –Volume I A (Part I : Contract Specific Details)               Page 97 
 

handing over the  same to BHEL stores after completion of the job is within the scope of 
work/specification.  
 
20.8 
Radiographic examination of weld joints on temporary pipes as required by the Engineer In-charge 
should be carried out. 
 
20.9 
Contractor shall also carry out the repairs or attend leaks etc., in   the   temporary piping and 
equipments   for   the   above operations / activities    while    carrying    out    the    above activities 
/ operations. 
 
20.10 
For chemical cleaning of system which consist of equipment/piping erected by the contractor and 
also equipment/piping erected by other contractors of BHEL/customer’s contractor has to arrange for 
workers and supervisory staff as required supplementing/complimenting the labour and supervisory 
staff mobilized by other agencies for chemical cleaning of the portion of equipment erected by them 
in the system. Decision on the strength of gangs and supervisory staff for deployment of labour and 
allocation of work for them at site by BHEL engineer is final and binding on the contractor. 
 
20.11 
Contractors quoted rate shall be inclusive of fabrication, cost of consumables, erection, 
dismantling of temporary piping and servicing of the equipments and valves and 
handing over to BHEL. No separate payment on this account shall be entertained.   
 
20.12 
After acid cleaning/pickling of lubricating system (including oil piping of lube oil system, HP Oil 
supply system, oil tank and other fittings) of rotating machines, oil flushing for lubricating systems, 
LP Bypass systems etc as per instructions of BHEL Engineer shall be carried out. Cleaning of oil tank 
of lubricating oil system of rotating machineries, cooler etc before and after oil flushing is the 
responsibility of the contractor.  
 
20.13 
For full welding of structures, tanks and piping etc, only welding generators shall be used. The use 
of welding transformers will be subject to the approval of BHEL Engineer. 
 
20.14 
Erection and commissioning of connecting piping – permanent and temporary for oil purification 
equipments and all operations for cleaning, oil flushing, dismantling of temporary piping during pre 
and post-commissioning of  equipment up to full load shall be the responsibility of contractor as part 
of scope of work.
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21  TOOLS AND TACKLES, MEASURING AND MONITORING DEVICES 
 
21.1 
The contractor shall provide all (except those indicated in BHEL scope) required tools and plants, 
monitoring and measuring devices (MMD) and handling & transportation equipments for the scope of 
work covered under these specifications. Contractor has to provide suitable cranes for material 
handling at BHEL/client’s stores/storage yard. BHEL’s crane will not be available for this purpose. 
Please refer relevant appendix for the list of T&P being provided by BHEL free of charges on sharing 
basis. 
 
21.2  
All tools and tackles to be deployed by the contractor for the work shall have the prior approval of 
BHEL engineer with regard to brand, quality and specification. Indicative list of major T&P to be 
arranged by contractor has been furnished in relevant appendix. Contractor shall also mobilize all 
other T&P necessary for timely and satisfactory completion of the work in scope.  
 
 
21.4 
Contractor shall provide all required suitable cranes and trailers for materials handling during 
collection from BHEL/ client’s stores/ storage yard, transportation to site of work and at work site for 
all equipments and consignments including heavy and voluminous equipments/ components/ 
consignments like HP turbine module, LP turbine inner–outer casing, LP turbine inner casing, LP 
rotor, generator rotor, brushless exciter, HP heaters, etc. BHEL/customer shall not provide any T&P 
other than mentioned in relevant appendix for the purpose identified.  The contractor shall make 
suitable arrangements/arrange crane well in advance for lifting and placement to final position of 
sections at required elevation/ location with utmost care.    
 
21.5 
Contractor shall provide the complete operating crew like operator, helpers for handling trailing cable 
for EOT. It may be specifically noted that the EOT crane shall be shared by many other agencies 
working within the TG hall. The contractor shall have to extend the services of the EOT crane 
operation to all such other agencies as instructed by BHEL; the operation cost (for crew) will be 
shared proportionately amongst the beneficiary agencies on mutually agreed terms and rate.   
 
 
 
21.6 
Contractor has to provide spanners of all sizes for carrying out the complete erection / 
commissioning works. No spanners will be provided by BHEL to the contractor. 
 
21.7 
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Contractor has to arrange slings of all sizes for completing the works covered under these 
specifications except the special slings for generator stator lifting/handling, which will be provided by 
BHEL free of charges on returnable basis. 
 
21.8 
All tools and tackles to be deployed by the contractor for the work shall have the prior approval of 
BHEL engineer with regard to brand, quality and specification. 
 
21.9 
Timely deployment of adequate quantity of T&P is the responsibility of the contractor. The contractor 
shall be prepared to augment the T&P at short notice to match the planned program and to achieve 
the milestones. 
 
21.11 
Complete set of hydraulic jacks of 50 tonnes and 100 tonnes capacity shall be arranged by the 
contractor for use during erection and commissioning of turbine. Also, the contractor shall arrange 
hydraulic jacks of 100 tonnes and 63 tonnes capacity along with long high pressure hoses of suitable 
length for generator erection and alignment. These jacks shall be of internationally reputed make, 
highly reliable and maintained in excellent working condition. They shall be tested for safe working 
before deploying in actual work. These jacks shall not be permitted for use anywhere other than 
steam turbine/ generator area.  
 
21.12  
All jack bolts that are required during erection for carrying out roll-check etc will have to be arranged 
by the contractor. No jack bolts will be provided by BHEL.  
 
21.13 
Contractor shall maintain and operate his tools and plants in such a way that major breakdowns are 
avoided. In the event of major breakdown, contractor shall make alternative arrangements 
expeditiously so that the progress of work is not hampered. 
 
21.14 
In the event of contractor failing to arrange the required tools, plants, machinery, equipment, 
material or non-availability of the same owing to breakdown, BHEL will make the alternative 
arrangement at the risk and cost of the contractor. 
 
21.15 
The T&P to be arranged by the contractor shall be in proper working condition and their operation 
shall not lead to unsafe condition. Contractor shall obtain prior approval of BHEL for all the T&P 
before deploying in actual work. The movement of cranes and other equipment should be such that 
no damage / breakage occur to foundations, other equipments, material, property and men. All 
arrangements for the movement of the T&P etc shall be the contractor’s responsibility. 

21.16 
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Normally, use of welding generators only is permitted for welding. The use of welding transformers 
will be subject to prior approval of BHEL. 
 
21.17 
The contractor at his cost shall carry out periodical testing of his construction equipments and 
calibration of measuring & monitoring devices (MMD). Test / calibration certificates shall be 
furnished to BHEL. MMD shall be calibrated only at accredited laboratory as per the list available with 
BHEL or any other laboratory approved by BHEL. All calibration shall be traceable to national or 
international standards.         
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22  WELD FIT-UP AND WELD JOINT PROTECTIVE PAINT, COMPONENT PRESERVATIVE 
PAINTING ETC. 

 
 1) All protective paints for the protection of weld joint fit-ups, application of primers on finished 

weld joints are in the scope of contractor. 
 
2)      Two coats of steam washable paints shall be applied on steam side of LP turbine and condenser 

components, as advised by BHEL. The steam washable paints, primer and thinner will be 
provided by contractor as part of scope of work along with other like arrangements for surface 
preparation and paint application like sand/shot-blasting, consumables like surface cleaning 
agents, paint brush, brush cleanser, labour and necessary tools and plants  as required for 
completion of work.  

 
3)   The water boxes shall be sandblasted to remove all traces of primer applied at the works. 

Thereafter apply two coats of primer paint followed by two/three coats of alloyed resin 
machinery enamel paints as approved by BHEL. Contractor shall submit manufacturer’s batch 
test certificate / test certificate from BHEL approved laboratory for the primers and paints. Prior 
approval of BHEL for each and every batch of the primer & paints shall be mandatory. In order 
to achieve a desired minimum paint dry film thickness (DFT) as specified in BHEL drawing, 
number of coats may be applied and method of application shall be as recommended by the 
paint manufacturer. Required paints & primers and other consumables shall be arranged by 
contractor. 

 
4)    All site weld joints falling in steam side shall be painted with two coats of steam washable paint. 
 
5)    All water side surfaces of water chambers including tube plate shall be thoroughly surface 

prepared and painted. Required primer & paints and other consumables for condenser water box 
and tube plates shall be provided by Contractor. 

 
6)     After the successful completion of hydraulic testing, the interior surfaces of the water boxes, main 

tube plates shall be painted with suitable anticorrosive paints as per special procedures laid down 
by BHEL. Required necessary paints along with primers and other consumables shall be arranged 
by Contractor.  

 
7)      Prior to hydraulic testing of water side of condenser, interior surfaces of water boxes shall be 

painted.  
 
8)   After completion of tubing and tube side hydro test, all water side surfaces of water chambers 

including tube plate shall be painted. 
 
9)    Preservation of all components/equipments during various stages of erection, commissioning till 

handing over is in the contractor’s scope. All prescribed methods of surface cleaning prior to 
application of preservative paint shall be followed by the contractor. Contractor has to arrange 
all primer and paints, and other consumables like wire brush, painting brush required 
for this work. 

 
 



TECHNICAL CONDITIONS OF CONTRACT (TCC)  
Chapter-XXIII LINING AND INSULATION 

 

BHEL-PSWR 
Tender Specification No: BHE/PW/PUR/ NBNT- STG U-1&2/900  

                        Technical Conditions of Contract –Volume I A (Part I : Contract Specific Details)               Page 
102 

 

23  LINING AND INSULATION 
 

23.1 
Application of thermal insulation/ spray insulation, finishing, cladding and outer casing etc of 
the following: 
 1 TG integral piping and tanks & vessels 
 2.   Other equipments including bois, though not listed above but required for 
completion 

3.   ST-TG auxiliaries including, but not limited, to heat exchangers, pumps, tanks 
and vessels and other equipments 

4.  TG integral piping including condensate and extraction system piping 
 

23.2 
The work shall conform to dimension and tolerances specified in the various drawing and 
documents that will be provided during the execution. If any portion of the work is found to 
be defective in workmanship or not conforming to drawings or other specifications, the 
contractor shall dismantle and re-do the work duly replacing the defective materials at his 
cost. Failing which the work will be got done by engaging other agencies or departmentally 
and recoveries will be dedicated from contractor’s bills towards expenditure incurred 
including 30% departmental charges. 
 

23.3 
The terminal points as decided by BHEL shall be final and binding on the contractor. 

 
23.4 

All insulation and refractory materials including iron components and outer sheet casing 
materials, cladding sheets etc required will be supplied by BHEL and the same have to be 
erected/ applied as per the drawings and specifications of BHEL by the contractor. 

23.5 
The contractor shall provide the required quantity of wire, nails, and planks for formwork 
and other materials for shuttering and curing works. 

 
23.6 

Contractor shall observe all precaution for laying, curing etc of pourable insulation. The 
contractor at his own cost shall redo any defective works found. 

 
23.7 

Wool insulation is received at site as loose bonded mattresses in standard sizes. These are 
to be dressed/cut to suite the equipments. Multiple layers of wool have to be applied as 
directed and as per drawings and specifications for all equipments/ systems covered under 
the scope of work. 

 
23.7 

Cutting & dressing of insulation bricks to suit the site area of application is incidental to 
work.  

 
23.8 

Removable type of insulation has to be provided for valves fittings, expansion joints etc as 
per drawing or as directed by BHEL engineer. 
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23.9 
The cladding and outer casing are aluminium sheets. All relevant specifications and 
procedures with regards to beading, sealing etc for alunimium sheets have to be adhered 
to. 

 
23.10 

Cladding/outer casing shall be fixed expeditiously, so as to avoid damage to the insulation 
from the weather. 

 
23.11 

The overlapping surface of outer casing/cladding sheet shall be coated with sealing 
compound, which will be supplied by BHEL free of cost.  

 
23.12 

To take care of bimetal corrosion due to variety of metals in contact of each other viz 
retainer to support, support to outer casing/cladding, cladding-to-cladding etc, suitable 
paints specified by BHEL, to be applied and/or neoprene rubber packing/strips or any other 
insert may have to be fixed as required. 

 
23.13 

The contractor shall leave certain gaps and openings while doing the work as per the 
instructions of BHEL engineer to facilitate inspection or during commissioning to fix gauges, 
fittings, instruments etc. These gaps will have to be finished as per drawings at later date 
by the contractor at his cost. 

 
Contractor shall cut open works in needed as per BHEL engineer’s instructions during 
commissioning for inspection, checking and make good the works after inspection is over 
without any extra payment. 

 
23.14 

A log book shall be maintained by the contractor for the clearance of the area for 
application of refractory and insulation where the contractor does the work on his own 
accord without prior permission. The work should be re-done, at his own cost, where 
necessitated. 

 
23.15 

Wastage allowances for the material issued are envisaged as follows: 
 
A Pourable & castable insulation - 2% 
B Insulation bricks and motor  - 2% 
C Wool mattresses   - 2% 
D Cladding sheets   - 2% 

 
The wastage allowance will be applicable on the net issued quantity i.e. Total quantity 
issued reduced by the quantity returned to stores as unused/fresh item. Contractor shall 
reconcile the material issues periodically as prescribed by BHEL site. Payment for the done 
will be regulated as per relevant section. 
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23.16 

The following works are also included in the scope of this contract: 
 

• Cutting of cladding sheets as per the profile of the equipment and painting on inner 
surface two coats of bituminous paint. Paint shall be arranged by contractor. 

 
• Cutting of the wool mattresses to the required shape and application of finishing 

cement of required thickness wherever required. 
 
23.17 

Insulation work of temporary piping for alkali boil out, steam blowing and chemical cleaning 
has to be carried out at site. The same have to be removed and returned to the BHEL stores 
after the completion of activity. Rates quoted for application of wool for boiler and 
auxiliaries will be applicable for this work also. No separate payment will be made for 
removal of temporary insulation and return of the same to BHEL stores/yard. 

 
23.18 

In certain instances, co-ordinated/ phased application of castable refractory/ insulation on 
pressure parts etc may be necessitated in consideration of sequence of activities of other 
erection agencies. Contractor shall do such phased work as may be directed by BHEL. 

 
23.19 
 Prior to application of refractory bituminous painting on the pressure parts and other area is 

under contractor scope. The bituminous paint shall be arranged by contractor. No separate 
payment will be made for application of paint. 
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24 FINAL PAINTING 
 
24.1 WORK OF PRESERVATION AND PAINTING OF CONDENSER SURFACES IN VARIOUS AREAS AND AT   

VARIOUS STAGES OF WORK  
 
 

A. STEAM SIDE PAINTING 
 
TWO COATS OF STEAM WASHABLE PAINTS SHALL BE APPLIED ON STEAM SIDE OF LP TURBINE AND 
CONDENSER SHELL INTERNALS, AS ADVISED BY BHEL. THE STEAM WASHABLE PAINTS, PRIMER AND 
THINNER WILL BE SUPPLIED BY BHEL FREE. HOWEVER, ARRANGEMENTS FOR SURFACE PREPARATION 
AND PAINT APPLICATION, CONSUMABLES LIKE SURFACE CLEANING AGENTS, PAINT BRUSH, BRUSH 
CLEANSER, LABOUR AND NECESSARY TOOLS AND PLANTS ARE IN THE SCOPE OF CONTRACTOR.  

 
ALL SITE WELD JOINTS FALLING IN STEAM SIDE SHALL ALSO BE PAINTED WITH TWO COATS OF 
STEAM WASHABLE PAINT. 

 
B. WATER SIDE PAINTING 
 
THE WATER BOXES SHALL BE SANDBLASTED TO REMOVE ALL TRACES OF PRIMER APPLIED AT THE 
WORKS. THEREAFTER TWO COATS OF EPOXIDE PRIMING PAINT FOLLOWED BY TWO/THREE COATS OF 
HIGH BUILD BLACK COAL TAR EPOXY (E.G., “APCODUR CP684” OF ASIAN PAINTS OR EQUIVALENT 
FROM ANY OTHER BHEL/BRBCL APPROVED MANUFACTURER). CONTRACTOR SHALL SUBMIT 
MANUFACTURER’S BATCH TEST CERTIFICATE / TEST CERTIFICATE FROM BHEL/BRBCL APPROVED 
LABORATORY FOR THE PRIMERS AND PAINTS. PRIOR APPROVAL OF BHEL FOR EACH AND EVERY BATCH 
OF THE PRIMER & PAINTS SHALL BE MANDATORY. IN ORDER TO ACHIEVE A DESIRED MINIMUM PAINT 
DRY FILM THICKNESS (DFT) AS SPECIFIED IN BHEL DRAWING, NUMBER OF COATS MAY BE APPLIED 
AND METHOD OF APPLICATION SHALL BE AS RECOMMENDED BY THE PAINT MANUFACTURER. 
REQUIRED PAINTS & PRIMERS AND OTHER CONSUMABLES SHALL BE ARRANGED BY CONTRACTOR.  

 
ALL WATER SIDE SURFACES OF WATER CHAMBERS INCLUDING TUBE PLATE SHALL BE THOROUGHLY 
SURFACE PREPARED AND PAINTED. REQUIRED PRIMER & PAINTS AND OTHER CONSUMABLES FOR 
CONDENSER WATER BOX AND TUBE PLATES SHALL BE PROVIDED BY CONTRACTOR. CARE SHALL BE 
TAKEN TO PLUG THE EXPANDED TUBE ENDS TO PREVENT ENTRY OF PAINT INTO THE TUBES. 
THE CONTRATOR SHALL ARRANGE FOR THE PLUGS IF NOT PROVIDED ALONGWITH THE 
TUBES.  
 
THE WATER SIDE PAINTING ON WATER BOXES, WATER CHAMBERS AND TUBE PLATES SHALL 
BE DONE PRIOR TO THE WATER SIDE HYDRAULIC TEST OF THE CONDENSER.  

 
 
 
24.2  
 All exposed metal parts of the equipment including piping, structures, railings etc wherever 

applicable, after installation unless otherwise surface protected, shall be first painted with at 
least one coat of suitable primer which matches the shop primer paint used, after thoroughly 
cleaning all such parts of all dirt, rust, scales, greases, oils and other foreign materials by wire 
brushing, scraping or sand blasting, and the same being inspected and approved by BHEL 
engineer for painting. Afterwards, the above parts shall be finished with two coats of alloyed 
resin machinery enamel paints. 

  
24.3    Touch-up painting on damaged areas – 
 

a) For coatings damaged up to metal surface 
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 Surface preparation shall be carried out by manual cleaning. Minimum 6 inches adjoining area 

with existing coating shall be roughened by wire brushing, emery paper rubbing etc., for best 
adhesion of patch primer. Primer coat of touch-up primer has to be applied by brush 
immediately after the surface preparation.  

 Over this primer coat, finish coat and final finish coat shall be applied as covered above by 
brush within maximum seven (7) days of application of touch up primer. 

 Painting scheme is enclosed for information at relevant annexure. However, for execution only 
the latest document shall be applicable and no claim whatsoever shall be entertained in case of 
any variance between such documents. Similarly, documents as provided progressively during 
the execution of work for all other products/ equipments etc shall be applicable. 

 
24.4   
 Painting of welded areas / painting of areas exposed after removal of temporary supports / 

touch-up painting on damaged areas of employer’s structures, where inter-connection, welding 
/ modification etc. has been carried out by the bidder. 

 
(a.) Clean the surface to remove flux spatters and loose rust, loose coatings in the 

adjoining areas of weld seams by wire brush and emery paper. 
(b.) Painting procedure to be followed as mentioned above for touch-up painting on 

damaged areas.  
 
24.5  
 The scope of work includes painting of colour bands, lettering, marking and signs for direction 

of flow/rotation, names etc of approved colours as per the standard colour codes and 
specifications specified in tender specification or as advised by BHEL/customer engineer at site 
for the equipments/ components covered in these specifications.   

 
24.6 
 All exposed metal parts of the equipment including piping, structures, hand railing, grating etc 

shall be thoroughly cleaned off dust, rust, scales and other foreign materials by manual or 
mechanised wire brushing, scrapping, sand blasting etc and the same being inspected and 
approved   by BHEL/customer engineer before application of primer. Afterwards, the above 
parts shall be finish painted with specified number of coats as per specification.  

 
24.7 
 In certain isolated instances where it is not possible to clean the equipments as explained 

above, cleaning by grinding might have to be resorted to. No damage to the 
equipment/components should be caused. 

                                                                   
24.8 
 Surface to be painted should be free of oil and grease.   It should be removed by using suitable 

cleaning agents including permitted solvents. Surface cleaned by chemical agent, if required, 
shall be treated further as prescribed in use of such cleaning agents.  The contractor at his own 
cost shall provide all the consumables and application implements.  

 
24.9 
 During the preparation of surface, if the shop coat is damage by chemical cleaning or by 

mechanical means, contractor shall repair the same free of cost to BHEL.  
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24.10 
 Specified drying time shall be permitted from one to another coat. 
 
24.11 
 This work requires working at higher altitudes from ground level to as high as 70 m and more. 

The work spread is also substantial involving substantial run of structures and piping. 
Contractor shall take sufficient precautions to avoid any accident and hazard in all respects.  
The ropes, ladders, scaffolding materials, clamps etc and climber used should be of standard 
quality for safe and smooth execution of work. 

 
24.12 
 Contractor shall carry out the work in such a way that other erected equipment, structure, civil 

foundations and other property are not damaged.  For damages in any of such cases due to 
lapses by contractor, BHEL shall have the right to recover the cost of such damages from the 
contractor. 

 
24.13 
 Contractor shall take due care to cover/protect the equipment which are already painted while 

carrying out the painting of other adjacent equipment.  If so happens, it shall be cleaned and 
repainted by the contractor without any extra charges. 

 
24.14 
 In general, painting of structural parts and colour bands, lettering, marking of direction of 

flow/rotation etc will be carried out by brush painting.  However, areas/equipment inaccessible 
for manual painting has to be painted by spray painting. The decision of BHEL engineer, in this 
regard, shall be final and binding on the contractor. For the purpose   of spray painting, air at 
one point will be made available by BHEL free. Laying of air hose pipe and any other line 
required shall be done by contractor at his cost. The contractor shall provide spray equipment 
set. 

 
24.15 
 The contractor shall provide all the necessary scaffolding materials, temporary structures and 

necessary safety devices etc, during execution of the work. 
 
24.16  
 Final painting work shall be started after obtaining clearance from BHEL engineers and as per 

his instructions. 


