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NOTICE INVITING TENDER (NIT)
NOTE: BIDDER MAY DOWNLOAD FROM WEB SITES

Dear Sir/Madam,

Sub : NOTICE INVITING E-TENDER

Sealed offers in two part bid system (National competitive bidding (NCB) er—lnternationat
Co07HtmpetitiveBidding(ICB are invited from reputed & experienced bidders (meeting PRE
QUALIFICATION CRITERIA as mentioned in Annexure-1) through E-Procurement Portal
https://eprocurebhel.co.in only, for the subject job by the undersigned on the behalf of
BHARAT HEAVY ELECTRICALS LIMITED as per the tender document. Following points relevant to the
tender may please be noted and complied with.

1.0 Salient Features of NIT

Ni ISSUE DESCRIPTION
i | TENDER NUMBER BHE/PW/PUR/NTPRT-MMS-4/3285
ii | Broad Scope of job Balance work of the Material management services for 3x800 MW
PVUNL Patratu Project.
iii | DETAILS OF TENDER DOCUMENT
Technical Conditions of Contract (TCC) consisting of
A | Volume-lA Scope of work, Technical Specification, Drawings, Applicable
Procedures, Bill of Quantities, Terms of payment, etc. pp
B | Volume-IB Special Conditions of Contract (SCC) Applicable
C | Volume-IC General Conditions of Contract (GCC) Applicable
D | Volume-ID Forms and Procedures Applicable
E | Volume-lE TFechnical-Annexures Applicable
F | Volume-li Price Schedule (Absolute value). Applicable
Issue of Tender
Documents Tender documents will be available for downloading
from BHEL website (www.bhel.com) or e-
procurement portal (https://eprocurebhel.co.in) as
per schedule below:
iv Start: 27/08/2026, Time :10:45 Hrs .
Closes: 07/09/2026, Time: 13:00 Hrs Applicable
Brief information of the tenders shall also be available
at central public procurement portal.
(https://eprocure.gov.in/epublish/app)
v gg%%}: & TIME Date: 07/09/2026, Time :13:00 Hrs Applicable
SUBMISSION The bidder should submit their offer online only in e-
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Ni ISSUE DESCRIPTION
Procurement portal at https://eprocurebhel.co.in
Bidders are requested to upload their offer well in
advance in order to avoid last minute congestion at
this website.
Hard copy bid or bids through E-mail / fax shall not
be accepted.
Date: 07/09/2026, Time: 17:00 Hrs
Notes:
(1) In case the due date of opening of tender becomes
OPENING OF a non-working day, then the due date & time of offer
vi | TENDER (Techno- submission and opening of tenders get extended to the Applicable
Commercial Bid) next working day.
(2) Bidder may depute representative to witness the
opening of tender. For e-Tender, Bidder may witness
the opening of tender through e-Procurement portal
only.
Rs. 2,00,000/- (Rupees Two Lakhs Only)
Important Note: Bidders kindly to take note that
vii | EMD AMOUNT EMD (Earnest Money Deposit) shall be furnished Applicable
by MSE bidders as well, as per the amount and
procedure indicated in the NIT/GCC
viii | COST OF TENDER NIL Not Applicable
One day before due date of offer submission.
Along with soft version also, addressing to
undersigned & to others as per contact address given
below:
1) Name: Biraj Roy
Designation: Sr.Manager
Deptt: Purchase
Address: Floor no. 5 & 6,Shree Mohini Complex,
345 Kingsway, Nagpur-440001
Mobile-9587886706
| LAST DATE FOR Email :biraj@bhel.in
ix | SEEKING Applicable
CLARIFICATION PP

2) Name: Varun Vaidya
Designation: Manager
Deptt: Purchase
Address: Floor no. 5 & 6,Shree Mohini
Complex, 345 Kingsway, Nagpur-440001
Mobile-9792334127
Email :vvaidya@bhel.in

3) Mr. VK Arya
Designation: GM
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S ISSUE DESCRIPTION
No.

Deptt: Purchase

Address: Floor no. 5 & 6,Shree Mohini
Complex, 345 Kingsway, Nagpur-440001
Email: vkarya@bhel.in

SCHEDULE OF Pre

X | Bid Discussion (PBD) | Not Applicable
INTEGRITY PACT & 1) Dr. Sarat Kumar Acharya, Ex-CMD, NLC

Xi | DETAILS OF INDEPENDENT 2) Shri R. Mukundan, IRPS (Retd.) Applicable
EXTERNAL MONITOR (IEM) 3) Shri Madan Lal Meena, IAS (Retd.)

Latest updates on the important dates, Amendments,
Correspondences, Corrigenda, Clarifications, Changes,
Errata, Modifications, Revisions, etc to Tender
Specifications will be hosted in BHEL webpage
xii | Latest updates (www.bhel.com-->Tender Notifications ->View
Corrigendum), & on e-tender portal
https://eprocurebhel.co.in and not in the
newspapers. Bidders to keep themselves updated with
all such information.

2.0 The offer shall be submitted as per the instructions of tender document and as detailed in this NIT.
Bidders to note specifically that all pages of tender document, including these NIT pages of this
particular tender together with subsequent correspondences shall be submitted by them, duly signed
digitally using Class Ill DSC & uploaded in E-Procurement Portal, as part of offer. Rates/Price
including discounts/rebates, if any, mentioned anywhere/in any form in the techno-commercial
offer other than the Price Bid, shall not be entertained.

3.0 Not Used

4.0 Unless specifically stated otherwise, bidder shall deposit EMD as per clause 1.9 of General Conditions
of Contract.

For Electronic Fund Transfer the details are as below-:

NAME OF THE BENEFICIARY BHARAT HEAVY ELECTRICALS LTD
5th Floor, SHREE MOHINI COMPLEX 345,

ADDRESS OF THE COMPANY KINGSWAY NAGPUR

NAME OF BANK STATE BANK OF INDIA

NAME OF BANK BRANCH AND BRANCH CODE | SBI,NAGPUR MAIN BRANCH ,CODE-00432

CITY NAGPUR

ACCOUNT NUMBER 40227423158

ACCOUNT TYPE MC-C C Clean (C&l)

IFSC CODE OF THE BENEFICIARY BANK

A SBIN0000432

MICR CODE OF THE BANK BRANCH 440002002

(Note -: In case of E-Tenders, proof of remittance of EMD should be uploaded in the E-Procurement
Portal and originals, as applicable, shall be sent to the officer inviting tender within a reasonable
time, failing which the offer is liable to be rejected.
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""(Note -: In case of E-Tenders, proof of remittance of EMD should be uploaded in the E-Procurement
Portal and originals, as applicable, shall be sent to the officer inviting tender within a reasonable
time, failing which the offer is liable to be rejected.

5.0 Procedure for Submission of Tenders:

This is an E-tender floated online through our E-Procurement Site
(https://eprocurebhel.co.in). The bidder should respond by submitting their offer online
only in our e-Procurement platform at (https://eprocurebhel.co.in). Offers are invited in
two-parts only.

Documents Comprising the e-Tender
The tender shall be submitted online ONLY EXCEPT EMD (in physical form) as mentioned
below:

a. Technical Tender (UN priced Tender)
All Technical details (e.g. Eligibility Criteria requested (as mentioned below)) should be
attached in e-tendering module, failing which the tender stands invalid & may be REJECTED.
Bidders shall furnish the following information along with technical tender (preferably in pdf
format):
= Earnest Money Deposit

A Q Ql\ Ado o

(EMD) furnished in accordance with NIT Clause 4.0.

NIT.
ii. Technical Bid (without indicating any prices).

b. Price Bid:

i.  Prices are to be quoted in the attached Price Bid format online on e-tender portal.
ii.  The price should be quoted for the accounting unit indicated in the e-tender
document.

Note:

e |t is the responsibility of tenderer to go through the Tender document to ensure
furnishing all required documents in addition to above, if any. Any deviation
would result in REJECTION of tender and would not be considered at a later stage
at any cost by BHEL.

e A person signing (manually or digitally) the tender form or any documents forming
part of the contract on behalf of another shall be deemed to warrantee that he
has authority to bind such other persons and if, on enquiry, it appears that the
persons so signing had no authority to do so, the purchaser may, without
prejudice to other civil and criminal remedies, cancel the contract and hold the
signatory liable for all cost and damages.

e A tender, which does not fulfil any of the above requirements and/or gives
evasive information/reply against any such requirement, shall be liable to be
ignored and rejected.

DO NOT’S
Bidders are requested NOT to submit the hard copy of the Bid. In case offer is sent through
hard copy/fax/telex/cable/electronically in place of e-tender, the same shall not be
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" considered. Also, uploading of the price bid in prequalification bid or technical bid may
RESULT IN REJECTION of the tender.

Digital Signing of e-Tender
Tenders shall be uploaded with all relevant PDF/zip format. The relevant tender
documents should be uploaded by an authorized person having Class 3- SHA2- 2048 BIT-
SIGNING & ENCRYPTION digital signature certificate (DSC).

The Requirement:

1. A PC with Internet connectivity &

2. DSC (Digital Signature Certificate) (Class 3- SHA2- 2048 BIT- SIGNING &
ENCRYPTION)

BHEL has finalized the e-procurement service Provider-:
NIC PORTAL (https://eprocurebhel.co.in)

For E-PROCUREMENT ASSISTANCE & TRAINING, NIC PORTAL HELPDESK CONTACTS AS PER
FOLLOWING:

For any technical related queries, please call at 24 x 7 Help Desk Number
0120-4001 002

0120-4200 462

0120-4001 005

0120-6277 787

1. Peter Raj, NIC, Ph: 9942069052

Email Support: support-eproc@nic.in

Other details/update yourself from : https://eprocurebhel.co.in

The process of utilizing e-procurement necessitates usage of DSC (Digital Signature Certificate)
(Class 3- SHA2- 2048 BIT- SIGNING & ENCRYPTION) and you are requested to procure the
same immediately, if not presently available with you. Please note that only with DSC, you
will be able to login the e-procurement secured site and take part in the tendering process.

The contact details of the DSC certifying authority:-
please refer http://www.mca.gov.in/ ->MCA SERVICES - DSC SERVICES

Vendors are requested to go through seller manual available on https://eprocurebhel.co.in.
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e SPECIAL NOTE: All documents/ annexures to be submitted should be uploaded in respective
places in the E-Tender portal as per the list mentioned given in this NIT. BHEL shall not be
responsible for any in-complete documents.

7.0 Deviation with respect to tender clauses and additional clauses/suggestions in Techno-commercial bid
/ Price bid shall NOT be considered by BHEL. Bidders are requested to positively comply with the
same.

8.0 BHEL reserves the right to accept or reject any or all Offers without assigning any reasons thereof.
BHEL also reserves the right to cancel the Tender wholly or partly without assigning any reason
thereof. Also BHEL shall not entertain any correspondence from bidders in this matter (except for
the refund of EMD).

9.0 Assessment of Capacity of Bidders:

Bidder’s capacity for executing the job under tender shall be assessed based on its
‘LOAD and PERFORMANCE’ and ‘TURNOVER’, as per the following:

I. LOAD: Load takes into consideration ALL the contracts of the Bidder under execution
with BHEL Regions, irrespective of whether they are similar to the tendered scope or
not. The cut off month for reckoning ‘Load’ shall be the last Month preceding the
month corresponding to the ‘latest date of bid submission’, in the following manner -
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(Note: For example, if latest bid submission is in Jan 2026, then the ‘load’ shall be
calculated up to and inclusive of Dec 2025)

Total number of LOAs in hand = Load (P)

Where ‘P’ is the sum of all LOAs under execution with BHEL Regions as on the cut
off month defined above, excepting LOAs which are on Long Hold, or yet to start,
or whose evaluation has been completed upto last month preceding the month
corresponding to the ‘latest date of bid submission’.

For example, if latest bid submission is in Jan 2026, then the
i)  LOA with start date in Dec-2025 shall be considered in Load.
ii)  LOA with finish date in Dec-2025 shall not be considered in Load.

[I. PERFORMANCE: Here ‘Monthly Performance’ of the bidder for all the packages
(under execution/ executed during the ‘Period of Assessment’ in all Power Sector
Regions of BHEL) SIMILAR to the packages covered under the tendered scope,
excepting packages not commenced shall be taken into consideration. The ‘Period of
Assessment’ shall be 6 months preceding and including the cut off month. The cut off
month for reckoning ‘Period of Assessment’ shall be the 2" Month preceding the
month corresponding to ‘latest date of bid submission’, in the following manner:

(Note: For example, if ‘latest date of bid submission’ is in Jan 2026, then the
‘performance’ shall be assessed for a 6 months’ period up to and inclusive of
Nov 2025 (i.e. from June 2025 to Nov 2025), for all the unit wise identified
packages (refer Table I))

i). Calculation of Overall ‘Performance Rating’ for ‘Similar Package/Packages’ for
the tendered scope under execution at Power Sector Regions for the ‘Period of
Assessment’:

This shall be obtained by summing up the ‘Monthly Performance Evaluation’
scores obtained by the bidder in all Regions for all the similar
Package/packages’, divided by the total number of Package months for which
evaluation should have been done, as per procedure below:

a) P1, P2, P3, P4, Ps, .... Pn etc. be the packages (under execution/ executed
during the ‘Period of Assessment’ in all Regions of BHEL) SIMILAR to the
packages covered under the tendered scope, excepting packages not
commenced. Total number of similar packages for all Regions = Pt (i.e. Pt =
P1+P2 + P3+P4 +...PN)

b) Number of Months ‘T+1’ for which ‘Monthly Performance Evaluation’ as per
relevant formats, should have been done in the ‘Period of Assessment’ for
the corresponding similar package P1. Similarly T, for package P, T3 for
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package P3, etc. for the tendered scope. Now calculate cumulative total
months ‘T’ for total similar Packages ‘Pt’ for all Regions (i.e. Tt =T+ T2 +
T3+T4+..TN)

c) Sum Sy ‘of ‘Monthly Performance Evaluation’ Scores (S1-1, S1-2, S1-3, S1-4, S1-

5.... 51-11) for similar package P1, for the ‘period of assessment’ ‘T¢’ (i.e. S1
= S1.1+ S1.2+ S13+ S1.4+ S15+...51-11). Similarly, Sz for package P for period T,
S3 for package Ps3 for period T3 etc. for the tendered scope for all Regions.
Now calculate cumulative sum ‘S’ of ‘Monthly Performance Evaluation’
Scores for total similar Packages ‘Pt’ for all Regions (i.e. ‘St ’= Si+ S+ S3+
S4+ Ss+.... SN.)

d) Overall Performance Rating ‘Rsner’ for the Similar Package/Packages

(under execution/ executed during the ‘Period of Assessment’) in all the
Power Sector Regions of BHEL

Aggregate of Performance scores for all similar packages in all
the Regions

Aggregate of months for each of the similar packages for which
performance
should have been evaluated in all the Regions

e) Bidders to note that the risk of non-evaluation or non-availability of the

‘Monthly Performance Evaluation’ reports as per relevant formats is to
be borne by the Bidder.

f) Table showing methodology for calculating ‘a’, ‘b’ and ‘c’ above

(under execution/
executed during
period of assessment)

'il)' Item Description Details for all Regions Total

(i) (i) (i11) | (iv) | (v) | (vi) | (vii) |(viii) (ix) (x)

1 Similar Packages for |P4 P2 |P3 | P4+ | Ps |.. |Pyv |Total No. of
all Regions > similar

packages for
all Regions =
Pr

i.e. Sum (%)
of  columns
(iii) to (ix)

BHEL-PSWR (VOL-I-A- TECHNICAL BID SPECIFICATION)

E-Tender Specification No: BHE/PW/PUR/NTPRT-MMS-4/3285 Page 13 of 119



BHEL PSWR
Notice Inviting Tender

E-Tender Spec No: BHE/PW/PUR/NTPRT-MMS-4/3285 Page 14 of 119

'j‘l)' Item Description Details for all Regions Total

(i) (i1) (ii1) [ (V) | (v) | (vi) | (vii) |(viiD)] (ix) (x)

2 Number of Months for |T1 T | T3 | T4 | Ts |.. |Tn | Sum (%) of
which ‘Monthly columns  (iii)
Performance to (ix)

Evaluation’ as per
relevant formats =Tt

should have been
done in the ‘period
of assessment’ for
corresponding Similar
Packages ( as in row

1)
3 Monthly performance |S1. |Sz-1, [S3-1, |S4-1, |Ss-1, | .. | Sw-
scores for the |1, |S2-2, | S3- | Sa | Ss2, 1, | mmeeeee-
corresponding period |S1- [S2:3, | 2, | 2, [Ss3, | | Swn-
(as in Row 2) 2, |S2.4, | S3- | Sa |Ssua, | |2,
S1. 3, 3, e || SN
3, S212| S3- | S4- | Ss.15 3,
S1- 4, | 4 | Sk
4, 4,
S3-13 | S4-14
S1-11 Sy
TN
4 |Sum of  Monthly |S S2 |S3 [ S4 |Ss |.. S\ [Sum (X) of
Performance scores columns  (iii)
of the corresponding to (ix)
Package for the =St

corresponding period
(as in row-3)

ii). Calculation of Overall ‘Performance Rating’ (RpheL) in case at least 6 evaluation
scores for ‘similar Package/Packages’ for the tendered scope ARE NOT
AVAILABLE, during the ‘Period of Assessment’:

This shall be obtained by summing up the ‘Monthly Performance Evaluation’
scores obtained by the bidder in all Regions for ALL the packages, divided by the
total number of Package months for which evaluation should have been done.
‘Rener’ shall be calculated subject to availability of ‘performance scores’ for at
least 6 ‘package months’ in the order of precedence below:

a) ‘Period of Assessment’ i.e. 6 months preceding and including the cut-off

month
b) 12 months preceding and including the cut-off month
c) 24 months preceding and including the cut-off month
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In case, ReHeL cannot be calculated as above, then Bidder shall be treated as
‘NEW VENDOR’. Further eligibility and qualification of this bidder shall be as
per definition of ‘NEW VENDOR’ described in ‘Explanatory Notes’.

iii). Factor “L” assigned based on Overall Performance Rating (Rexer) at Power Sector

Regions:
SL. Overall Performance | Corresponding Value
no. Rating (RgHeL) of ‘L’
1 > 60 and < 62 NA
2 > 62 0.45

iv). Performance Systems: The performance rating as mentioned in Il (i) and (ii)
above, shall be calculated as per Online Systems i.e. Contractor Performance
Evaluation System (CPES) and Safety Performance Evaluation System (HSEPES).
The scores assigned in HSEPES shall be scaled down to 10 and assigned in CPES
against the category “HSE” (mentioned in Form F-15).

. i) ‘Assessment of Capacity based on ‘LOAD and PERFORMANCE’:

a) ‘Assessment of Capacity of Bidder’ is based on the Maximum number of LOAs for which a vendor is
eligible, considering the performance scores of similar packages, as below:

Max number of-LOA Pmax= (ReHeL - 60) divided by corresponding value of ‘L’, i.e.
(ReneL- 60)/L

Note:

i). In case the value of Pumax results in a fraction, the value of Pmax is to be
rounded off to next whole number

ii). For ReneL‘260 and < 62’, Pmax = ‘5’

The Bidder shall be considered ‘Qualified’ on ‘Performance basis’ as per
‘Assessment of Capacity of Bidder’ for the subject Tender if P < Pmax
(Where P is calculated as per clause ‘I’ above)

b) In addition to above, the contractor shall be considered disqualified for ongoing tender(s) of
BHEL, in case contractor fails to obtain an overall average score of 6 or more than 6 (six) (in the
scaled down scores of HSEPES) out of 10 considered for Performance Rating as per sl no Il (ii), in a
period of ‘6 months preceding and including the cut-off month’. The period of ‘6 months
preceding and including the cut-off month’ can be extended to 12 months and further to 24
months, to account for ‘performance scores’ for at least 6 ‘package months’. Bidders who did not
qualify this condition shall not be considered under the provisions of clause 9 IV (iv) of NIT.

ii) Assessment of Capacity based on ‘TURNOVER’:

If the ‘value of contracts in hand’ across all PS Regions by a contractor is less than
the product of “maximum of ‘annual average turnover for last 3 years’ or ‘latest
FY turnover’ of the Contractor and multiplying factor”, then such bidder shall be
considered qualified on ‘Annual Average Turnover basis’. The ‘value of contracts
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in hand’ will be computed by summing up “50% of the annualized awarded value
of each contract” unless performance evaluation is not closed in the online CPES.

Based on the performance rating of the Contractor, the above mentioned
multiplying factor shall be as below:

SL. Overall Performance Rating [ (Multiplying factor to
no. (RsHEL) Turnover)

1 <60 0

2 > 60 and < 62 1.0

3 > 62 and < 65 1.5

4 >65and <70 2.0

5 > 70 and < 75 2.5

6 > 75 and < 80 3.0

7 > 80 3.5

‘Assessment of Capacity of Bidder’:

The bidder will be considered qualified for the tender if it qualifies on ‘Load and
Performance basis’ as well as on ‘Average Annual Turnover basis’.
However, ‘Consortium Partner’ shall be considered qualified based on only
‘Overall Performance Rating 260’ (they will be regarded pre-qualified on other
criteria).

IV. Explanatory note:

i). Similar package means Boiler or ESP or Piping or Turbine or Civil or Structure or
Electrical or C&l etc. at the individual level irrespective of rating of Plant and
irrespective of whether the subject tender is a single package or as part of
combined/composite packages. Normally Boiler, ESP, Piping, Turbine, Electrical,
C&l, Civil, Structure etc. is considered individual level of package. For example,
in case the tendered scope is a Boiler Vertical Package comprising of Boiler, ESP
and Power Cycle Piping (i.e. the ‘identified packages as per Table-1 below), the
‘PERFORMANCE’ part against sl.no. Il above, needs to be evaluated considering
all the identified packages (i.e. Boiler, ESP and Power Cycle Piping) and finally
the Bidder’s capacity to execute the tendered scope is assessed in line with Il
above.

ii). ldentified Packages (Unit wise)

Table-1
Civil Electrical and C&l Mechanical

i). Enabling i). Electrical i). Boiler & Aux (All types

works ii). C&l including CW Piping if
ii). Pile and Pile jfii). Others (Elect. applicable)

Caps and C&l) ii). Power Cycle
iii). Civil Works fiv). Electrical Piping/Critical Piping

including Enabling Works | iii). ESP
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foundations iv). LP Piping
iv). Structural v). Steam Turbine Generator
Steel set & Aux
Fabrication vi). Gas Turbine Generator set
& Erection & Aux
v). Chimney vii). Hydro Turbine Generator
vi). Cooling set & Aux
Tower viii). Turbo Blower (including
vii). Others Steam Turbine)
(Civil) ix). Material Management
x). FGD
xi). ACC
xii). Others (Mechanical)

iii).

iv).

Bidders who have not been evaluated for at least six package months in the last
24 months preceding and including the Cut-off month in the online BHEL system
for contractor performance evaluation in BHEL PS Regions, shall be considered
“NEW VENDOR”.

A ‘NEW VENDOR’ shall be considered qualified subject to satisfying all other
tender conditions.

A ‘NEW VENDOR’ if awarded a job (of package/ packages identified under this
clause) shall be tagged as “FIRST TIMER” on the date of first LOA from BHEL.

The “FIRST TIMER” tag shall remain till completion of all the contracts against
which vendor has been tagged as First Timer or availability of 6 evaluation scores
within last 24 months preceding and including the Cut-off month in the online
BHEL system for contractor performance evaluation in BHEL PS Regions.

A Bidder shall not be eligible for the next job as long as the Bidder is tagged as
“FIRST TIMER” excepting for the Tenders which have been opened on or before
the date of the bidder being tagged as ‘FIRST TIMER’.

After removal of ‘FIRST TIMER’ tag, the Bidder shall be considered ‘QUALIFIED’
for the future tenders subject to satisfying all tender conditions including
‘Assessment of Capacity of Bidders’. However, in case any evaluation scores are
available in the last 24 months preceding and including the Cut-off month for a
‘First Timer’, the bidder shall be considered qualified only if the average of the
available evaluation scores being >60 and qualified on other parameters i.e
Load, HSE and Turnover.

Consequent upon applying the criteria of ‘Assessment of Capacity of Bidders’
detailed above on all the bidders qualified against Technical and Financial
Qualification criteria, if the number of qualified bidders reduces to less than
four, then for further processing of the Tender, BHEL at its discretion reserves
the right to also consider the bidders who are “not qualified” as per criteria of
‘Assessment of Capacity of Bidders’, excluding the bidders disqualified on basis
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of HSE (as per SL. No. Il (b)), and for this, procedure described in following four
options shall be followed:

a) All the bidders having Overall Performance Rating (‘Rgqe.’) 260 shall be considered qualified
against criteria of ‘Assessment of Capacity of Bidders’.

b) If even after using option “a”, the number of qualified bidders remains less than four, then
in addition to bidders considered as per option “a”, “First timer” bidders having average of
available performance scores 260 upto and including the Cut Off month shall also be
considered qualified against criteria of ‘Assessment of Capacity of Bidders’.

c) If even after using option “a” and “b”, the number of qualified bidders remains less than
four, then in addition to bidders considered as per option “a” and “b”, “First timer” bidders
for whom no performance score is available in the system upto and including the Cut Off
month, shall also be considered qualified against criteria of ‘Assessment of Capacity of
Bidders’.

d) If even after using option “a”, “b” and “c” the number of qualified bidders remains less than
four, remaining bidders shall be “listed” as per their descending order of Overall
Performance Rating (‘Rgue’) or average of available performance scores for “First timer”
bidders upto and including the Cut Off month.

Bidders as per option “a”, “b”, “c” and additional top bidders as “listed”
above shall be considered qualified against criteria of ‘Assessment of
Capacity of Bidders’ to make the total numbers of qualified bidders as four.

In case, from the “listed” bidders, more than 1 “listed” bidder are having the
same average performance score, then all such bidders shall be considered.

Example-
If 3 bidders are considered from “a”, “b” and “c”.
From remining “listed” bidders, 3 top bidders have same average
performance scores. Then all 3 “listed” bidders shall be considered.

Note:- In case, the number of bidders qualified against Technical and
Financial Qualification criteria itself is less than four, then all bidders shall
be considered qualified against criteria of ‘Assessment of Capacity of
Bidders’ for further processing of tender.

v). ‘Under execution’ shall mean works in progress as per the following:
a. Up to execution of 90% of anticipated Contract Value in case of Civil/
MM/ Structural/ Turbo Blower Packages

b. Up to Steam Blowing in case of Boiler/ ESP/ Piping Packages
C. Up to Synchronization in all Balance Packages

vi). Contractor shall provide the latest contact details i.e. mail-ID and
Correspondence Address to SCT Department, so that same can be entered in the
Contractor Performance Evaluation System, and in case of any
change/discrepancy same shall be informed immediately. Login Details for
viewing scores in Contractor Performance Evaluation System shall be provided to
the Contractor by SCT Department.

vii). Performance Evaluation for Activity Month shall be completed in Evaluation
Month (i.e. month next to Activity Month) or in rare cases in Post Evaluation
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Month (i.e. month next to Evaluation Month) after approval from Competent
Authority. In case scores are not acceptable, Contractor can submit Review
Request to GM Site/ GM Project latest by 27t of Evaluation Month or 5 days after
approval of score, whichever is later. However, acceptance/rejection of ‘Review
Request’ solely depends on the discretion of GM Site/GM Project. After
acceptance of Review Request, evaluation score shall be reviewed at site and
the score after completion of review process shall be acceptable and binding on
the contractor.

viii). Project on Hold due to reasons not attributable to bidder -
a. Short hold: Evaluation shall not be applicable for this period, however,
Loading will be considered.

b. Long hold: Short hold for continuous six months and beyond or hold on
account of Force Majeure shall be considered as Long Hold. Evaluation as
well as Loading shall not be considered for this period.

Performance evaluation as specified above in this clause is applicable to Prime bidder and
Consortium partner (or Technical tie up partner) for their respective scope of work

10.0 Since the job shall be executed at site, bidders must visit site/ work area and study the job content,
facilities available, availability of materials, prevailing site conditions including law & order
situation, applicable wage structure, wage rules, etc. before quoting for this tender. They may also
consult this office before submitting their offers, for any clarifications regarding scope of work,
facilities available at sites or on terms and conditions.

11.0 For any clarification on the tender document, the bidder may seek the same in writing or through e-
mail and/or through e-procurement portal https://eprocurebhel.co.in, as per specified format,
within the scheduled date for seeking clarification, from the office of the undersigned. BHEL shall
not be responsible for receipt of queries after due date of seeking clarification due to postal delay or
any other delays. Any clarification / query received after last date for seeking clarification may not
be normally entertained by BHEL and no time extension will be given.

12.0 BHEL may decide holding of pre-bid discussion [PBD] with all intending bidders as per date indicated
in the NIT. The bidder shall ensure participation for the same at the appointed time, date and place
as may be decided by BHEL. Bidders shall plan their visit accordingly. The outcome of pre-bid
discussion (PBD) shall also form part of tender.

13.0 In the event of any conflict between requirement of any clause of this specification/
documents/drawings/data sheets etc. or requirements of different codes/standards specified, the
same to be brought to the knowledge of BHEL in writing for clarification before due date of seeking
clarification (whichever is applicable), otherwise, interpretation by BHEL shall prevail. Any typing
error/missing pages/ other clerical errors in the tender documents, noticed must be pointed out
before pre-bid meeting/submission of offer, else BHEL’s interpretation shall prevail.

14.0 Unless specifically mentioned otherwise, bidder’s quoted price shall deemed to be in compliance with
tender including PBD.

15.0 Bidders shall submit Integrity Pact Agreement (Duly signed by authorized signatory who signs in the
offer), if applicable, along with techno-commercial bid. This pact shall be considered as a
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" preliminary qualification for further participation. The names and other details of Independent
External Monitor (IEM) for the subject tender is as given at point (1) above.

“Integrity Pact (IP)”

(a) IP is a tool to ensure that activities and transactions between the Company and its Bidders/
Contractors are handled in a fair, transparent and corruption free manner. Following
Independent External Monitors (IEMs) on the present panel have been appointed by BHEL with the
approval of CVC to oversee implementation of IP in BHEL.

Sl. No. | IEM Email
1. Dr. Sarat Kumar Acharya, Ex-CMD, NLC iem1@bhel.in
2. | Shri R. Mukundan, IRPS (Retd.) iem2@bhel.in
b le Shri Madan Lal Meena, IAS (Retd.) iem3@bhel.in

The IP as enclosed with the tender is to be submitted (duly signed by authorized signatory) along
with techno-commercial bid (Part-1, in case of two/ three part bid). Only those bidders who have
entered into such an IP with BHEL would be competent to participate in the bidding. In other
words, entering into this Pact would be a preliminary qualification.

(c) Please refer Section-8 of IP for Role and Responsibilities of IEMs. In case of any complaint arising
out of the tendering process, the matter may be referred to any of the above IEM(s). All
correspondence with the IEMs shall be done through email only.

Note:
No routine correspondence shall be addressed to the IEM (phone/ post/ email) regarding the
clarifications, time extensions or any other administrative queries, etc on the tender issued. All
such clarification/ issues shall be addressed directly to the tender issuing (procurement)
department’s officials whose contact details are provided below:

Details of contact person(s):

Name: Sh VK Arya /GM(Purchase) | Biraj Roy/ Sr.Manager (Purchase)
Dept: Purchase Department

Address: Floor No. 5 & 6, Shreemohini Complex, 345 Kingsway, Nagpur-440001
Email: vkarya@bhel.in biraj@bhel.in

Phone: 9587886706

16.0 The Bidder has to satisfy the Pre-Qualifying Requirements stipulated for this Tender in order to be
qualified. The Price Bids of only those bidders will be opened who will be qualified for the subject
job on the basis of satisfying the Pre-Qualification Criteria specified in this NIT as per Annexure-| (as
applicable), past performance etc. and date of opening of price bids shall be intimated to only such
bidders. BHEL reserves the right not to consider offers of parties under HOLD.

17.0 In case BHEL decides on a "Public Opening', the date & time of opening of the sealed PRICE BID shall
be intimated to the qualified bidders and in such a case, bidder may depute one authorized
representative to witness the price bid opening. BHEL reserves the right to open ‘in-camera’ the
‘PRICE BID’ of any or all Unsuccessful/Disqualified bidders under intimation to the respective
bidders.
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18.0 Validity of the offer shall be for SiX months from the latest due date of offer submission
(including extension, if any) unless specified otherwise.

19.0 Reverse Auction: Applicable. “BHEL shall be resorting to Reverse Auction (RA) (Guidelines as
available on www.bhel.com (https://www.bhel.com/guidelines-reverse-auction-2024)”.) for this
tender. RA shall be conducted among all the techno-commercially qualified bidders.

Price Bids of all the techno-commercially qualified bidders shall be opened and same shall be
considered as initial bids of bidders in RA. In case any bidder(s) do(es) not participate in online
Reverse Auction, their sealed envelope price bid along with applicable loading, if any, shall be
considered for ranking.

20.0 On submission of offer, further consideration will be subject to compliance to tender & qualifying
requirement and customer’s acceptance, as applicable.

21.0 In case the bidder is an “Indian Agent of Foreign Principals”, ‘Agency agreement has to be submitted
along with Bid, detailing the role of the agent along with the terms of payment for agency
commission in INR, along with supporting documents.

22.0 The bidders shall not enter into any undisclosed M.O.U. or any understanding amongst themselves
with respect to tender.

23.0 Consortium Bidding (or Technical Tie up) shall be allowed only if specified in Pre-Qualifying
Requirement (PQR) criteria, and in such a case the following shall be complied with:

23.1 Prime Bidder and Consortium Partner or partners are required to enter into a consortium
agreement for the said contract with a validity period of six months initially. In case bidder
becomes L1, Consortium Agreement valid till contractual completion period shall be submitted to
BHEL before signing the contract. Consortium Agreement shall be kept valid till scope of work
awarded to consortium partner(s) as per contract is completed.

23.2 ‘Standalone’ bidder cannot become a ‘Prime Bidder’ or a ‘Consortium bidder’ or ‘Technical
Tie up bidder’ in a consortium (or Technical Tie up) bidding. Prime bidder shall neither be a
consortium partner to other prime bidder nor take any other consortium partners. However,
consortium partner may enter into consortium agreement with other prime bidders. In case of
non-compliance, consortium bids of such Prime bidders will be rejected.

23.3 Number of partners for a Consortium Bidding (or Technical Tie up) including Prime Bidder shall
be NOT more than 3 (three).

23.4 Prime Bidder shall be as specified in the Pre-Qualification Requirement, else the bidder who has
the major share of work.

23.5 In order to be qualified for the tender, Prime Bidder and Consortium partner or partners shall
satisfy (i) the Technical ‘Pre Qualifying Requirements’ specified for the respective package, (ii)
“Assessment of Capacity of Bidder’ as specified in clause 9.0.

23.6 Prime Bidder shall comply with additional ‘Technical’ criteria of PQR as defined in ‘Explanatory
Notes for the PQR’.

23.7 Prime Bidder shall comply with all other Pre Qualifying criteria for the Tender unless otherwise
specified
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23.8 In case customer approval is required, then Prime Bidder and Consortium Partner or partners
shall have to be individually approved by Customer for being considered for the tender.

23.9 Prime Bidder shall be responsible for the overall execution of the contract.

23.10 In case of award of job, Performance shall be evaluated for Prime Bidder and Consortium
Partner or partners for their respective scope of work(s) as per prescribed formats.

23.11 In case the Consortium partner or partners back out, their SDs shall be encashed by BHEL and
BHEL shall take necessary action as per extant guidelines. In such a case, other consortium
partner or partners meeting the PQR have to be engaged by the Prime Bidder, and if not, the
respective work will be withdrawn and executed on risk and cost basis of the Prime Bidder. The
new consortium partner or partners shall submit fresh SDs as applicable.

23.12 In case "Prime Bidder withdraws" or “insolvency / liquidation / winding up proceedings have
been initiated / admitted against the Prime Bidder/ consortium bidders”,

« consortium bids will be rejected

« BHEL reserves the right to cancel, terminate or short close the contract or take any other action
to safeguard BHEL's interest in the Project / Contract. This action will be without prejudice to any
other action that BHEL can take under Law and the Contract to safeguard interests of BHEL.

23.13 After execution of work, the work experience shall be assigned to the Prime Bidder and the
consortium partner or partners for their respective scope of work. After successful execution of
the scope of work of Consortium partner under direct order of BHEL, the Prime Bidder shall be
eligible for becoming a 'standalone’ bidder for works similar to that for which consortium partner
was engaged, for subsequent tenders unless otherwise specifically mentioned elsewhere.

Execution for the scope of work of consortium partner shall mean:
i. Achievement of physical Quantities as per respective PQRs in respect of Material Management

23.14 The consortium partner shall submit SD equivalent to 1% of the total contract value in
addition to the SD to be submitted by the Prime Bidder for the total contract value. In case
there are two consortium partners, then each partner shall submit SD equivalent to 0.5% of the
total contract value in addition to the SD to be submitted by the Prime Bidder for the total
contract value. However, Prime Bidder has also option for submission of SD on behalf of
consortium partner (s).

SD submitted by Consortium Partner(s) may be released in case corresponding scope of work of
the respective Consortium partner(s) has been completed upto the extent of 80% based on
certification by Construction Manager and concurrence by the prime bidder.

23.15 In case of a Technical Tie up, all the clauses applicable for the Consortium partner shall be
applicable for the Technical Tie up partner also.

24.0 The bidder shall submit/upload documents in support of possession of ‘Qualifying Requirements’ duly
self-certified and stamped by the authorized signatory, indexed and properly linked in the format for
PQR. In case BHEL requires any other documents/proofs, these shall be submitted immediately.

25.0 The bidder may have to produce original document for verification if so decided by BHEL.
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26.0 The consultant / firm (and any of its affiliates) shall not be eligible to participate in tender(s) for the
related works or services for the same project, if they were engaged for the consultancy services.

27.0 Guidelines/rules in respect of Suspension of Business dealings, Vendor evaluation format, Quality,
Safety & HSE guidelines, Experience Certificate, etc. may undergo change from time to time and the
latest one shall be followed. The abridged version of extant ‘Guidelines for suspension of business
dealings with suppliers/ contractors’ is available on www.bhel.com on “supplier registration page”.

28.0 The offers of the bidders who are on the banned/ hold list and also the offer of the bidders, who
engage the services of the banned/ hold firms, shall be rejected. The list of banned/ hold firms is
available on BHEL web site www.bhel.com.

28.1Integrity commitment, performance of the contract and punitive action thereof:

28.1.1 Commitment by BHEL:
BHEL commits to take all measures necessary to prevent corruption in connection with
the tender Process and execution of the contract. BHEL will during the tender process
treat all Bidder(s) in a transparent and fair manner, and with equity.

28.1.2 Commitment by Bidder/ Supplier/ Contractor:

(i) The bidder/ supplier/ contractor commit to take all measures to prevent corruption and
will not directly or indirectly influence any decision or benefit which he is not legally
entitled to nor will act or omit in any manner which tantamount to an offence punishable
under any provision of the Indian Penal Code, 1860 or any other law in force in India.

(i) The bidder/ supplier/ contractor will, when presenting his bid, disclose any and all
payments he has made, and is committed to or intends to make to agents, brokers or any
other intermediaries in connection with the award of the contract and shall adhere to
relevant guidelines issued from time to time by Govt. of India/ BHEL.

(iii) The bidder/ supplier/ contractor will perform/ execute the contract as per the contract
terms & conditions and will not default without any reasonable cause, which causes loss
of business/ money/ reputation, to BHEL.

If any bidder/ supplier/ contractor during pre-tendering/ tendering/ post tendering/ award/
execution/ post-execution stage indulges in mal-practices, cheating, bribery, fraud or and other
misconduct or formation of cartel so as to influence the bidding process or influence the prices
or acts or omits in any manner which tantamount to an offence punishable under any provision
of the Indian Penal Code, 1860 or any other law in force in India, then, action may be taken
against such bidder/ supplier/ contractor as per extent guidelines of the company available on
www.bhel.com and / or under applicable legal provisions.
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30.0 The Bidder along with its associate/ collaborators/ sub-contractors/ sub-vendors/ consultants/
service providers shall strictly adhere to BHEL Fraud Prevention Policy displayed on BHEL website
http://www.bhel.com and shall immediately bring to the notice of BHEL Management about any
fraud or suspected fraud as soon as it comes to their notice.

31.0 PREFERENCE TO MAKE IN INDIA:
For this procurement, the local content to categorize a supplier as a Class | local supplier/ Class Il
local Supplier/Non-Local Supplier and purchase preferences to Class | local supplier, is as defined |
Public Procurement (Preference to Make in India), Order 2017 dated 19.07.2024 issued by DPIIT. In
case of subsequent orders issued by the nodal ministry, changing the definition of local content for
the items of the NIT, the same shall be applicable even if issued after issue of this NIT, but before
opening of Part-1l bids against this NIT.

31.1 Compliance to Restrictions under Rule 144 (xi) of GFR 2017

I. Any bidder from a country which shares a land border with India will be eligible to bid in this
tender only if the bidder is registered with the Competent Authority. The Competent
Authority for the purpose of this Clause shall be the Registration Committee constituted by
the Department for Promotion of Industry and Internal Trade (DPIIT).

Il. “Bidder” (including the term ‘tenderer’, ‘consultant’ or ‘service provider’ in certain contexts)
means any person or firm or company, including any member of a consortium or joint venture
(that is an association of several persons, or firms or companies), every artificial juridical
person not falling in any of the descriptions of bidders stated hereinbefore, including any
agency branch or office controlled by such person, participating in a procurement process.

lll. “Bidder from a country which shares a land border with India” for the purpose of this Clause
means: -
a. An entity incorporated established or registered in such a country; or
b. A subsidiary of an entity incorporated established or registered in such a country; or
c. An entity substantially controlled through entities incorporated, established or registered
in such a country; or
An entity whose beneficial owner is situated in such a country; or
An Indian (or other) agent of such an entity; or
A natural person who is a citizen of such a country; or
A consortium or joint venture where any member of the consortium or joint venture falls
under any of the above.

oo o

IV. The beneficial owner for the purpose of (lll) above will be as under:
1. In case of a company or Limited Liability Partnership, the beneficial owner is the natural
person(s), who, whether acting alone or together or through one or more juridical
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""""""""""" person, has a controlling ownership interest or who exercises control through other
means.
Explanation

a. “Controlling ownership interest” means ownership of or entitlement to more than
twenty-five per cent of shares or capital or profits of the company.

b. “Control” shall include the right to appoint majority of the directors or to control
the management or policy decisions including by virtue of their shareholding or
management rights or shareholders agreements or voting agreements.

2. In case of a partnership firm, the beneficial owner is the natural person(s) who, whether
acting alone or together, or through one or more juridical person, has ownership of
entitlement to more than fifteen percent of capital or profits of the partnership.

3. In case of an unincorporated association or body of individuals, the beneficial owner is
the natural person(s), who, whether acting alone or together, or through one or more
juridical person has ownership of or entitlement to more than fifteen percent of the
property or capital or profits of the such association or body of individuals.

4. Where no natural person is identified under (1) or (2) or (3) above, the beneficial owner
is the relevant natural person who holds the position of senior managing official;

5. In case of a trust, the identification of beneficial owner(s) shall include identification of
the author of the trust, the trustee, the beneficiaries with fifteen percent or more
interest in the trust and any other natural person exercising ultimate effective control
over the trust through a chain of control or ownership.

V. An Agent is a person employed to do any act for another, or to represent another in dealings
with third person.

VI. The successful bidder shall not be allowed to sub-contract works to any contractor from a
country which shares a land border with India unless such contractor is registered with the
Competent Authority.

Note:

(i) The bidder shall provide undertaking for their compliance to this Clause, in the Format
provided in Annexure-11.

(ii) Registration of the bidder with Competent Authority should be valid at the time of
submission as well as acceptance of the bids.

32.0 Bid should be free from correction, overwriting, using corrective fluid, etc. Any interlineation,
cutting, erasure or overwriting shall be valid only if they are attested under full signature(s) of
person(s) signing the bid else bid shall be liable for rejection.

All overwriting/cutting, etc., will be nhumbered by bid opening officials and announced during bid
opening.

33.0 In the course of evaluation, if more than one bidder happens to occupy L-1 status, effective L-1 will
be decided by soliciting discounts from the respective L-1 bidders.

In case more than one bidder happens to occupy the L-1 status even after soliciting discounts, the L-
1 bidder shall be decided by a toss/ draw of lots, in the presence of the respective L-1 bidder(s) or
their representative(s).

Ranking will be done accordingly. BHEL’s decision in such situations shall be final and binding.

34.0 The Bidder declares that they will not enter into any illegal or undisclosed agreement or
understanding, whether formal or informal with other Bidder(s). This applies in particular to prices,
specifications, certifications, subsidiary contracts, submission or non-submission of bids or any other
actions to restrict competitiveness or to introduce cartelization in the bidding process.
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"In case, the Bidder is found having indulged in above activities, suitable action shall be taken by
BHEL as per extant policies/ guidelines.

35.0 Grievance Redressal Mechanism: To promote transparency and ensure fair treatment of all bidders, a
structured Grievance Redressal Mechanism is in place to address any concerns or issues arising during
the tendering process.

Suppliers/Contractors are requested to follow the below escalation process for grievance resolution:
1. First Level: Any grievance should initially be addressed to the designated Dealing Officer, whose
contact details are provided in the Notice Inviting Tender (NIT).

2. Second Level: If the issue remains unresolved, it may be escalated by lodging a formal grievance
through the SUVIDHA Portal: https://suvidha.bhel.in/suvidha/. Responses will be provided in
accordance with the defined escalation matrix.”

36.0 Order of Precedence:
In the event of any ambiguity or conflict between the Tender Documents, the order of precedence
shall be in the order below:
a. Amendments/Clarifications/Corrigenda/Errata etc. issued in respect of the tender
documents by BHEL
Notice Inviting Tender (NIT)
Price Bid
Technical Conditions of Contract (TCC)—Volume-1A
Special Conditions of Contract (SCC) —Volume-1B
General Conditions of Contract (GCC) —Volume-1C
Forms and Procedures —Volume-1D

O ON T

It may please be noted that guidelines/ circulars/ amendments/ govt. directives issued from time to
time shall also be applicable.

For BHARAT HEAVY ELECTRICALS LTD

(General Manager - Purchase)
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Enclosure:

1.0 Annexure-1: Pre Qualifying Requirements.

2.0 Annexure-2: Check List.

4., Annexure-4: Reverse Auction Process Compliance Form

5.0 Annexure-5: Authorization of representative who will participate in the online Reverse Auction
Process

6.0 Annexure-6: RA Price Confirmation and Breakup

7.0 Annexure-7: Integrity Pact

8.0 Annexure-8: Undertaking as per PQR C4 of Annexure-1 i.e. PQR

9.0 Annexure-9: Declaration reg. Related Firms & their areas of Activities

10.0 Annexure-10: Declaration regarding minimum local content

11.0 Annexure-11: Declaration regarding compliance to restrictions under rule 144 (xi) of GFR 2017

12.0 Annexure 12: Important information.

13.0 Annexure-13 Declaration/Undertaking regarding Conflict of Interest among Bidders
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ANNEXURE-1
PRE QUALIFYING CRITERIA
E-Tender Spec No: BHE/PW/PUR/NTPRT-MMS-4/3285

JOB Balance work of the Material management services for 3x800 MW PVUNL Patratu
Project.
Bidders claim in respect
S PRE QUALIFICATION CRITERIA of fulfilling the PQR
No Criteria

Applicability

Submission of Integrity Pact duly signed (if applicable)

A | (Note: To be submitted by Prime Bidder & Consortium Applicable
/Technical Tie up partner jointly in case Consortium bidding is
permitted, otherwise by the sole bidder)

Technical PQR

B.2 Bidder must have, achieved/Executed any one of the
following (i.e. B.2.1 or B.2.2 or B.2.3 or B.2.4 or B.2.5 or
B.2.6) in last Ten years as on the latest date of offer
Submission:

B.2.1) Bidder should have executed Material unloading of at
least 5240 MT in a single work order of unit rating of 190 MW or
above in Thermal/Nuclear Power Project.

OR

B.2.2) Bidder should have executed Material unloading of at
least 15720 MT in a single work order in any Power Plant/ Aoplicable
Industrial / Infrastructure project. PP

OR

B.2.3) Bidder should have executed *Material Handling work of
at least 7860 MT in a single work order in any Power Plant/
Industrial / Infrastructure project.

OR

B.2.4) Bidder should have executed *Material Handling work of
at least 8384 MT in a Single Work Order within a period of 12
consecutive months in any Power Plant/ Industrial /
Infrastructure project.
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B.2.5) Bidder should have executed *Material Handling work of
at least 12576 MT in Two Work Orders cumulatively within a
common period of 12 consecutive months in any Power Plant/
Industrial /Infrastructure project.

OR

B.2.6) Bidder should have executed One Erection &
Commissioning work of complete Boiler Consisting of “Pressure
Parts” and “Structure” of the same unit as standalone Bidder
(i.e. without any consortium) of unit rating 190MW or above” in
a single Work Order in Thermal Power Project.

Note:
Material & Material handling definition as referred above in B2
clause shall be as under.

i) Material’ shall mean Plant Materials (i.e. ‘Power Plant’/
‘Industrial’ Equipment/ components). Handling
Quantities/weight of Reinforcement steel / bar, Scrap, Cement
bags, Sacks, Coal, Chemical, Oil, Sand and all kind of minerals
shall be excluded for evaluation of PQR.

ii) Material Handling shall mean unloading of materials including
storage. This shall be applicable for criteria B.2.3, B.2.4 & B.2.5
above. Storage means preservation/issue/custody of the
material shall be in vendor scope irrespective of the ownership
of storage yard/ shed.

iii) Work Orders exclusively for handling of Reinforcement
steel/bar, un-fabricated Structural Steel like sheet, plates, coils
and rolled section, Scrap, Cement bags, Sacks, Packages, Coal,
Chemical, Oil, Sand and all kind of minerals or any combination
thereof shall not be considered.

FINANCIAL TURNOVER
C-1 Bidders must have achieved an average annual financial Applicable
turnover (audited) of X 89 Lakhs or more over last three
Financial Years (FY) i.e. ‘2022-23 ,2023-24 & 2024-25’

NETWORTH (only in case of Companies)
C-2 | Net worth of the Bidder based on the latest Audited Accounts as Applicable
furnished for ‘C-1’ above should be positive.
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PROFIT
Bidder must have earned profit in any one of the Five Financial
Years as applicable in the last Five Financial Years (“2020-21,

C-3 1 2021-22, 2022-23, 2023-24 & 2024-25’ as on date)”. Applicable
Bidders to submit audited Balance sheet and Profit & Loss
statement for the years as supporting documents.
Bidder must not be under Insolvency Resolution Process or
Liquidation or Bankruptcy Code Proceedings (IBC) as on date, by
C-4 | NCLT or any adjudicating authority/authorities, which will Applicable
render him ineligible for participation in this tender, and shall
submit undertaking (Annexure-8) to this effect
Assessment of Capacity of Bidder to execute the work as per
sl no 9 of NIT (if applicable)
D | Applicable, The “Assessment of Capacity of Bidders” for this Applicable
Tender shall be carried out by considering the identified
packages i.e. “Material Management”
E | Approval of Customer (if applicable) Not Applicable
Price Bid Opening
F | Note: Price Bids of only those bidders shall be opened who stand BY BHEL
qualified after compliance of criteria Ato E
G | Consortium tie-ups Applicable

Explanatory Notes for the PQR (unless otherwise specified in the PQR):

Explanatory Notes for PQR B.1 (Technical)

1. The evaluation currency for this tender shall be INR.
2. For the criteria (B.1), actual executed value shall be considered.

3. Value of work is to be updated with indices for "All India Avg. Consumer Price index for
industrial workers" and "Monthly Whole Sale Price Index for All Commodities” with base
month as per last month of work execution and indexed up to three (3) months prior to
the month of latest due date of bid submission as per following formula-

P=R+ 0.425 xRx (Xn- Xo) + 0.425 xRx (Yn- Yo)
Xo Yo

Where

P = Updated value of work

R = Value of executed work

Xxn = All India Avg. Consumer Price index for industrial workers for three months prior to the
month of latest due date of bid submission (e.g. If latest bid submission date is 02-Mar-
17, then bid submission month shall be reckoned as March’17 and index for Dec’2016
shall be considered).

Xo = All India Avg. Consumer Price index for industrial workers for last month of work

execution

Yxn = Monthly Whole Sale Price Index for All Commodities for three months prior to the month
of latest due date of bid submission (e.g. If latest bid submission date is 02-Mar-17, then
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bid submission month shall be reckoned as March’17 and index for Dec’2016 shall be
considered).
Yo = Monthly Whole Sale Price Index for All Commodities for last month of work execution

Explanatory Notes for Technical Criteria (B2):
1. VOID

2. Unless otherwise specified, for the purpose of “B2 Technical Criteria”, the word
'EXECUTED' means achievement of milestones as defined below -

. "ACHIEVEMENT OF PHYSICAL QUANTITIES" as per PQRs.

b. “READINESS FOR COAL FILLING” of at least one Bunker, in respect of Mill Bunker
Structure.

C. “CHARGING” in respect of Power Transformers/ Bus Ducts/ “HT/LT Switchgears” /
“HT/LT Cabling”.

d. For C&l works: "SYNCHRONISATION" in case of power project (Excluding Nuclear
Projects) / “WORK EXECUTION of the value as defined in PQR” in case of industry &
Nuclear Projects.

. "BOILER LIGHT UP" in respect of Boiler / CFBC / ESP.

“CHARGING OF ATLEAST ONE PASS” in respect of ESP(R&M)

"GAS IN" in respect of HRSG.

“STEAM BLOWING” in respect of Power Cycle Piping.

“HYDRAULIC TEST”/ ANY OTHER EQUIVALENT TEST LIKE “100% RT/UT OF WELDED

JOINTS” of the system in respect of Pressure parts/ LP Piping/CW Piping.

j. “FULL LOAD OPERATION OF THE UNIT” in respect of Insulation work.
k. "SYNCHRONISATION" in respect of STG / GTG.
. "SPINNING" in respect of HTG.
m. “GAS IN” in respect of FGD
3. Boiler means HRSG or WHRB or any other types of Steam Generator.

4. Power Cycle piping means Main Steam, Hot Reheat, Cold Reheat, HP Bypass.

5. For the purpose of evaluation of the PQR, one MW shall be considered equivalent to 3.5 TPH
where ever rating of HRSG/BOILER is mentioned in MW. Similarly, where ever rating of Gas
Turbine is mentioned in terms of Frame size, I1SO rating of the same in terms of MW shall be
considered for evaluation.

Q

= Suw o

Explanatory Notes for PQR -C (Financial):

C-1:

i.  Bidder to submit Audited Balance Sheet and Profit and Loss Account for the respective years
as indicated against C-1 above.

ii.  Evaluation of Turnover criteria shall be calculated from the Audited Balance Sheet and Profit
& Loss Account for the three Financial Years (FY).

iii.  In case audited Financial statements have not been submitted for all the three years as
indicated against C-1 above, then the applicable audited statements submitted by the
bidders against the requisite three years, will be averaged for three years.

iv.  If financial statements are not required to be audited statutorily, then instead of audited
financial statements, financial statements are required to be certified by Chartered
Accountant.

BHEL-PSWR (VOL-I-A- TECHNICAL BID SPECIFICATION)
E-Tender Specification No: BHE/PW/PUR/NTPRT-MMS-4/3285 Page 31 of 119



BHEL PSWR
Notice Inviting Tender

E-Tender Spec No: BHE/PW/PUR/NTPRT-MMS-4/3285 Page 32 of 119

C-2: Net Worth (Only in case of companies) of the bidder should be positive.
Note: Net worth shall be calculated based on the latest Audited Accounts as furnished for
‘C-1’ above.
Net worth = Paid up share capital + Reserves

C-3: Bidder must have earned profit in any one of the Five financial years as applicable in the last
Five financial years as furnished for ‘C-1’ above.
Note: PROFIT shall be PBT earned during any one year of last Five financial years as in ‘C-
1’ above.

C-4: Bidder must not be under Bankruptcy Code Proceedings (IBC) by NCLT or under Liquidation /
BIFR, which will render him ineligible for participation in this tender, and shall submit undertaking
to this effect.
Common Explanatory Notes:
1. For evaluation of PQR, in case Bidder alone does not meet the pre-qualifying technical
criteria B1 above, bidder may utilize the experience of its Parent/ Subsidiary Company
along with its own experience, subject to following:

a. The parent company shall have a controlling stake of >50% in the subsidiary company (as
per Format-1).

b. The Parent Company/ Subsidiary Company of which experience is being utilized for
bidding shall submit Security Deposit(SD) equivalent to 1% of the total contract value

c. The parent/ subsidiary company and bidder shall provide an undertaking that they are
jointly or severally responsible for successful performance of the contract (as per
Format-2).

d. In case Bidder is submitting bid as a Consortium Partner, option of utilizing experience
of parent/subsidiary Company can be availed by Prime Bidder only.

e. Parent Company/ Subsidiary Company of which experience is being used for bidding,
cannot participate as a ‘Standalone Bidder’ or as a ‘Consortium bidder’.

2. Completion date for achievement of the technical criteria specified in the ‘B’ above should
be in the last 7 years ending on the ‘latest date of Bid Submission’ of Tender irrespective of
date of the start of work. Completion date shall be reckoned from the “Financial Year
quarter of bid submission”. (for e.g. -Work completed on 01.01.2014 shall be considered
even if latest date of bid submission is 20.03.2021).

3. “Executed” means the bidder should have achieved the technical criteria specified in the

Common QR even if the Contract has not been completed or closed.

4. In case the Experience/PO/WO certificate enclosed by bidders do not have separate break
up of prices for the E&C portion for Electrical and C&l works (i.e. the certificates enclosed
are for composite order for supply and erection of Electrical and C&l and other works if
any), then value of Erection & Commissioning for the Electrical and C&l portion shall be
considered as 15% of the price for supply & erection of Electrical and C&lI.
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5. Following shall be complied with in case of consortium:
a.

The Prime Bidder and Consortium Partner(s) are required to enter in to a consortium
agreement and certify to BHEL regarding existence and validity of their consortium
agreement in line with validity period mentioned in NIT.

. Prime Bidder and Consortium partners shall be approved by Customer for being

considered for the tender (applicable if customer approval is required).

. Number of partners including prime Bidder shall be NOT more than 3 (three).
. Prime Bidder alone shall necessarily comply with “B1Technical Criteria” except for

mechanical package where B1 criteria is not applicable.

. Prime Bidder and Consortium Partner shall together comply with the ‘Pre-Qualification

Requirements’ specified for the respective category of technical requirement as per
“B2 technical criteria”.

Prime Bidder shall comply with all other Pre Qualifying criteria for the Tender unless
otherwise specified.

. All other conditions shall be read in conjunction with clause no 23.0 of NIT.
. Prime Bidder shall be the Bidder who has a major share of work.

Prime Bidder shall be responsible for the overall execution of the Contract.
Performance shall be evaluated for Prime Bidder and the Consortium partner for their
respective scope of work.

. In case the Consortium partner backs out, another consortium partner meeting the QRs,

has to be engaged by Prime Bidder and if not, the respective work will be withdrawn
and executed on risk and cost basis of the prime bidder.

In case Prime Bidder withdraws or insolvency / liquidation / winding up proceedings
have been initiated / admitted against the Prime Bidder, BHEL reserves the right to
cancel, terminate or short close the contract or take any other action to safeguard
BHEL’s interest in the Project / Contract. This action will be without prejudice to any
other action that BHEL can take under Law and the Contract to safeguard interests of
BHEL

m. After successful execution of one work with a consortium partner under direct orders of

BHEL, the Prime Bidder shall be eligible for becoming a ‘standalone’ bidder for works
similar to that for which consortium partner was engaged, for subsequent tenders.

. The Consortium partner shall submit SD equivalent to 1% of the total contract value in

addition to the SD to be submitted by the Prime Bidder for the total contract value.

BIDDER SHALL SUBMIT ABOVE PRE-QUALIFICATION CRITERIA FORMAT, DULY FILLED-IN, SPECIFYING RESPECTIVE
ANNEXURE NUMBER AGAINST EACH CRITERIA AND FURNISH RELEVANT DOCUMENT INCLUSIVE OF WORK ORDER AND
WORK COMPLETION CERTIFICATE ETC IN THE RESPECTIVE ANNEXURES IN THEIR OFFER.

Credentials submitted by the bidder against “PRE QUALIFYING CRITERIAS” shall be verified
for its authenticity. In case, any credential (s) is/are found unauthentic, offer of the
bidder is liable to the rejection. BHEL reserves the right to initiate any further action as
per extant guidelines for Suspension of Business Dealings.
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Format-1

Certificate for relationship between Parent Company / Subsidiary Company and the bidder

To,
Dear Sir,

Sub: Bid for NITNO .....coevovea..e. dated. . for vl " (name of the tender).
We hereby certify that M/S.............cccouvvvirevinnvvnnnnnenn is Parent Company/ Subsidiary Company of
MIS ..ottt (thE Didder) and details of equity holding of the
Parent Company in Subsidiary Company as on ................. (not earlier than seven days prior to the

Bid Submission Date) are given as below:

Percentage of Equity Holding

Name of Parent Company | Name of Subsidiary Company of Parent Company in
Subsidiary Company

(Insert Name and Signature of Statutory Auditor or practicing Company
Secretary of the Bidder)
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Format-2

Undertaking from the Parent Company/ Subsidiary Company of the bidder
(On the Letter Head of Parent Company/ Subsidiary Company, as applicable)

From,
Name:
Full Address:

Telephone No.:
E-mail address:
Fax/No.:

Dear Sir,

We refer to the NIT No........c.c....... dated s TOT *onszsissssmnsipernassinmanis * (name of the Tender).

“We have carefully read and examined in detail the NIT/Tender Terms and Conditions, including in
particular, Clause .... of the NIT/Tender, regarding submission of an Undertaking, as per the prescribed
Format 1 of the NIT/ Tender.

Welconfirmithati M/s it s e e o (the Bidder) has been authorized by us to use
our Technical capability for meeting the Technical Criteria as specified in Clause.............. of the PQR
of the NIT/Tender referred above.

We agree to submit the Security Deposit equivalent to 1% of the total contract value in addition to
Security Deposit to be submitted by Bidder as per Clause............... of the NIT/Tender for fulfilment of
all obligations in terms of provisions of the contract, in the event of .................cc.o (the Bidder)
being selected as the Successful Bidder.

We confirm that we along with M/s......cccoiiviiiiiiiiiii (the bidder), are jointly or
severally responsible for successful performance of the contract.

We confirm that our company shall not participate in the above tender as a ‘Standalone Bidder' or as a
‘Consortium bidder' and also shall not authorize any other bidder to use our Technical capability for the
above tender.

All the terms used herein but not defined, shall have the meaning as ascribed to the said terms under
the referred NIT/Tender.

Signature of Managing Director/Authorized signatory of Parent/ Subsidiary Company™~ )
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ANNEXURE-2

NOTE: - Tenderers are required to fill in the following details and no column should be left blank

Name and Address of the Tenderer

2 | Details about type of the Firm/Company
Name : Mr/Ms
Designation:
3.a | Details of Contact person for this Tender Tele'phone No:
Mobile No:
Email ID:
Fax No:
Name : Mr/Ms
Designation:
3.p | Details of alternate Contact person for this Telephone No:
"~ | Tender Mobile No:
Email ID:
Fax No:
DD No: Date
Bank : Amount:
4 | EMD DETAILS
Please tick ( /) whichever applicable:-
ONE-FIME-EMD-/-ONLY-FOR-THIS TENDER
5 | Validity of Offer TO BE VALID FOR SIX MONTHS FROM DUE DATE
APPLICABILITY ENCLOSED BY
(BY BHEL) BIDDER
Whether the format for compliance with PRE
QUALIFICATION CRITERIA (ANNEXURE-1) is understood and .
6 filled with proper supporting documents referenced in the Applicable YES /NO
specified format
7 | Audited profit and Loss Account for the last three years App! l1car blel /lNet YES/NO
8 | Copy of GST & PAN Card Appl‘cal. blel et YES/NO
9 Whether all pages of the Tender documents including Applicable/Net YES/NO
annexures, appendices etc. are read understood and signed Applicable
10 | Integrity Pact Apptica blel et YES/NO
11 | Offer Forwarding Letter / Tender Submission Letter pr YES/NO
12 | Declaration by Authorized Signatory Apphcar blel /lNet YES/NO
13 | No Deviation Certificate Apphcar blel /lNet YES/NO
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14 | Declaration confirming knowledge about Site Conditions App: llcar blel /lNet YES/NO

15 | Declaration for relation in BHEL App: llcar blel /lNet YES/NO

16 | Non-Disclosure Certificate Apphcar blel /lNet YES/NO

17 | Bank Account Details for E-Payment App! l1car blel /lNet YES/NO

. . . Applicable/Net

18 | Capacity Evaluation of Bidder for current Tender Apolicabl YES/NO

19 Tie Ups/Consortium Agreement are submitted as per Applicable/Net YES/NO
format Applicable
Power of Attorney for Submission of Tender/Signing

20 Contract Agreement Apphcqble/Net YES/NO
Power of Attorney of Consortium Partner.

21 | Analysis of Unit rates Apphcar blel /lNet YES/NO

22 Annexure-5: Authorization of representative who will Applicable/Net YES/NO
participate in the online Reverse Auction Process Applicable

23 | Annexure-6: RA Price Confirmation and Breakup Applicable/Net YES/NO

Applicable

24 Annexure-8: Undertaking as per PQR C4 of Annexure-1 i.e. Applicable/Net YES/NO
PQR Applicable

25 Annexure-9: Declaration reg. Related Firms & their areas of | Applicable/Net YES/NO
Activities (x) Other Tender documents as per this NIT. Applicable

2 Annexure-10 Declaration regarding minimum local content | Applicable/Net YES/NO

Applicable

27 Annexure-11: Declaration regarding compliance to Applicable/Net YES/NO
restrictions under rule 144 (xi) of GFR 2017 Applicable

28 Annexure-13 Declaration/Undertaking regarding Conflict of | Applicable/Net YES/NO
Interest among Bidders Applicable

NOTE: STRIKE OFF ‘YES’ OR ‘NO’, AS APPLICABLE. TENDER NOT ACCOMPANIED BY THE PRESCRIBED ABOVE
APPLICABLE DOCUMENTS ARE LIABLE TO BE SUMMARILY REJECTED.

DATE :

(With Name, Designation and Company seal)

AUTHORISED SIGNATORY
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icabl 3qst Certificate by Chartered-Accountant 9“. le.“e-' head ,  June’2020
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ANNEXURE-4
Reverse Auction Process Compliance Form

(The bidders are required to print this on their company’s letterhead and
sign, stamp before RA)

To
- M/s. {Service provider
- Postal address}

Sub: Agreement to the Process related Terms and Conditions
Dear Sir,

This has reference to the Terms & Conditions for the Reverse Auction mentioned in the RFQ document
for {Iltems} against BHEL enquiry/ RFQ no. {BHE/PW/PUR/NTPRT-MMS-4/3285} dt. {.......}
This letter is to confirm that:

1) The undersigned is authorized official/ representative of the company to participate in RA
and to sign the related documents.

2) We have studied the Reverse Auction guidelines (as available on www.bhel.com), and the
Business rules governing the Reverse Auction as mentioned in your letter and confirm our
agreement to them.

3) We also confirm that we have taken the training on the auction tool and have understood
the functionality of the same thoroughly.

4) We also confirm that, in case we become L1 bidder, we will FAX/ email the price
confirmation & break up of our quoted price as per Annexure - 6 within two working days (of
BHEL) after completion of RA event, besides sending the same by registered post/ courier both
to M/s. BHEL and M/s. {Service provider.}

We, hereby confirm that we will honor the Bids placed by us during the auction process.
With regards

Signature with company seal

Name:

Company / Organization:

Designation within Company / Organization:

Address of Company / Organization:

Sign this document and FAX/ email it to M/s {Service provider} at {........} prior to start of the Event.
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ANNEXURE-5

Authorization of representative who will participate in the on line Reverse Auction Process:

1 NAME OF THE BIDDER

2 | NAME & DESIGNATION OF OFFICIAL

3 | POSTAL ADDRESS (COMPLETE)

4 | TELEPHONE NOS. (LAND LINE & MOBILE
BOTH)

5 | E-MAIL ADDRESS

6 | NAME OF PLACE/ STATE/ COUNTRY,
WHEREFROM S/HE WILL PARTICIPATE IN
THE REVERSE AUCTION
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ANNEXURE-6

Reverse Auction price confirmation and breakup
(To be submitted by L1 bidder after completion of Reverse Auction)

To
- M/s. Service provider
- Postal address

CC: M/s BHEL
BHEL-PSWR, 345, KINGSWAY, NAGPUR-440001

Sub: Final price quoted during Reverse Auction and price breakup
Dear Sir,
We confirm that we have quoted.

Rs.{ in value & in words } for item(s) covered under tender enquiry No. {
BHE/PW/PUR/NTPRT-MMS-4/3285} dt.{...}

Total price of the items covered under above cited enquiries is inclusive of {Packing & forwarding,
GST, E.D., C.S.T., freight and insurance charges up to {.........ccceeeeceveveeues J DiStrict,foueeeeveenenen. g
State and Type Test Charges etc., (exclusive of service tax), other as per NIT}

as our final landed prices as quoted during the Reverse Auction conducted today {date} which will
be valid for a period of { in nos. & in words ___} days.

The price break-up is as given below.

Total - Rs. in value & in words

Yours sincerely,

For

Name:
Company:
Date:
Seal:
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ANNEXURE-7

INTEGRITY PACT

Between

Bharat Heavy Electricals Ltd. (BHEL), a company registered under the Companies Act 1956 and
having its registered office at "BHEL House", Siri Fort, New Delhi - 110049 (India) hereinafter
referred to as “The Principal”, which expression unless repugnant to the context or meaning
hereof shall include its successors or assigns of the ONE PART

and

, (description of the party along with address), hereinafter referred to as
“The Bidder/ Contractor” which expression unless repugnant to the context or meaning hereof
shall include its successors or assigns of the OTHER PART

Preamble

The Principal intends to award, under laid-down organizational procedures, contract(s) for

“E-Tender Spec No: BHE/PW/PUR/NTPRT-MMS-4/3285 for Job: Balance work of the Material
management services for 3x800 MW PVUNL Patratu Project.” (hereinafter referred to as
“Contract”). The Principal values full compliance with all relevant laws of the land, rules and
regulations, and the principles of economic use of resources, and of fairness and transparency in
its relations with its Bidder(s)/ Contractor(s).

In order to achieve these goals, the Principal will appoint panel of Independent External
Monitor(s) (IEMs), who will monitor the tender process and the execution of the contract for
compliance with the principles mentioned above.

Section 1- Commitments of the Principal

1.1 The Principal commits itself to take all measures necessary to prevent corruption and to
observe the following principles: -

1.1.1  No employee of the Principal, personally or through family members, will in connection
with the tender for, or the execution of a contract, demand, take a promise for or
accept, for self or third person, any material or immaterial benefit which the person is
not legally entitled to.

1.1.2 The Principal will, during the tender process treat all Bidder(s) with equity and reason.
The Principal will in particular, before and during the tender process, provide to all
Bidder(s) the same information and will not provide to any Bidder(s) confidential/
additional information through which the Bidder(s) could obtain an advantage in
relation to the tender process or the contract execution.

1.1.3 The Principal will exclude from the process all known prejudiced persons.
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1.2 If the Principal obtains information on the conduct of any of its employees which is a
penal offence under the Indian Penal Code 1860 and Prevention of Corruption Act 1988
or any other statutory penal enactment, or if there be a substantive suspicion in this
regard, the Principal will inform its Vigilance Office and in addition can initiate
disciplinary actions.
Section 2 - Commitments of the Bidder(s)/ Contractor(s)

2.1 The Bidder(s)/ Contractor(s) commit himself to take all measures necessary to prevent
corruption.—The Bidder(s)/ Contractor(s) commits himself to observe the following
principles during participation in the tender process and during the contract execution.

2.1.1 The Bidder(s)/ Contractor(s) will not, directly or through any other person or firm,
offer, promise or give to the Principal or to any of the Principal's employees involved in
the tender process or the execution of the contract or to any third person any material,
immaterial or any other benefit which he/ she is not legally entitled to, in order to
obtain in exchange any advantage of any kind whatsoever during the tender process or
during the execution of the contract.

2.1.2 The Bidder(s)/ Contractor(s) will not enter with other Bidder(s) into any illegal or
undisclosed agreement or understanding, whether formal or informal. This applies in
particular to prices, specifications, certifications, subsidiary contracts, submission or
non-submission of bids or any other actions to restrict competitiveness or to introduce
cartelization in the bidding process.

2.1.3 The Bidder(s)/ Contractor(s) will not commit any penal offence under the relevant
Indian Penal Code (IPC) and Prevention of Corruption Act; further the Bidder(s)/
Contractor(s) will not use improperly, for purposes of competition or personal gain, or
pass on to others, any information or document provided by the Principal as part of the
business relationship, regarding plans, technical proposals and business details,
including information contained or transmitted electronically.

2.1.4 Foreign Bidder(s)/ Contractor(s) shall disclose the name and address of agents and
representatives in India and Indian Bidder(s)/ Contractor(s) to disclose their foreign
principals or associates. The Bidder(s)/ Contractor(s) will, when presenting his bid,
disclose any and all payments he has made, and is committed to or intends to make to
agents, brokers or any other intermediaries in connection with the award of the
contract.

2.2 The Bidder(s)/ Contractor(s) will not instigate third persons to commit offences outlined
above or be an accessory to such offences.

2.3 The Bidder(s)/ Contractor(s) shall not approach the Courts while representing the
matters to IEMs and shall await their decision in the matter.

Section 3 - Disqualification from tender process and exclusion from future contracts
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If the Bidder(s)/ Contractor(s), before award or during execution has committed a
transgression through a violation of Section 2 above, or acts in any other manner such as
to put his reliability or credibility in question, the Principal is entitled to disqualify the
Bidder(s)/ Contractor(s) from the tender process, terminate the contract, if already
awarded, exclude from future business dealings and/ or take action as per the separate
"Guidelines on Banning of Business dealings with Suppliers/ Contractors”, framed by the
Principal.

Section 4 - Compensation for Damages

4.1

4.2

If the Principal has disqualified the Bidder (s) from the tender process before award /
order acceptance according to Section 3, the Principal is entitled to demand and
recover the damages equivalent to Earnest Money Deposit/ Bid Security.

If the Principal is entitled to terminate the Contract according to Section 3, or
terminates the Contract in application of Section 3 above , the Bidder(s)/ Contractor
(s) transgression through a violation of Section 2 above shall be construed breach of
contract and the Principal shall be-entitled to demand and recover from the Contractor
an amount equal to 5% of the contract value or the amount equivalent to Security
Deposit/ Performance Bank Guarantee , whichever is higher, as damages, in addition to
and without prejudice to its right to demand and recover compensation for any other
loss or damages specified elsewhere in the contract.

Section 5 - Previous Transgression

5.1

5.2

The Bidder declares that no previous transgressions occurred in the last 3 (three) years
(to be reckoned from date of bid submission) with any other company in any country
conforming to the anti-corruption approach in India that could justify his exclusion from
the tender process. The date of such transgression, for the purpose of disclosure by the
bidders in this regard, would be the date on which cognizance of the said transgression
was taken by the competent authority. The transgression(s), for which cognizance was
taken even before the said period of three years, but are pending conclusion, shall also
be reported by the bidders.

If the Bidder makes incorrect statement on this subject, he can be disqualified from the
tender process or the contract, if already awarded, can be terminated for such reason
or action can be taken as per the separate "Guidelines on Suspension of Business
dealings with Suppliers/ Contractors”, framed by the Principal.

Section 6 - Equal treatment of all Bidder (s)/ Contractor (s) / Sub-contractor (s)

6.1

6.2

6.3

The Principal will enter into Integrity Pacts with identical conditions as this Integrity
Pact with all Bidders and Contractors.

In case of a joint venture, all the partners of the joint venture should sign the Integrity
Pact. In case of Sub-contracting, the Principal Contractor shall be solely responsible for
the adherence to the provisions of IP by the sub-contractor(s).

The Principal will disqualify from the tender process all Bidders who do not sign this
Integrity Pact or violate its provisions.

Section 7 - Criminal Charges against violating Bidders/ Contractors /Subcontractors
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If the Principal obtains knowledge of conduct of a Bidder, Contractor or Subcontractor,
or of an employee or a representative or an associate of a Bidder, Contractor or
Subcontractor which constitutes corruption, or if the Principal has substantive suspicion
in this regard, the Principal will inform the Vigilance Office.

Section 8 -Independent External Monitor(s)

8.1

8.2

8.3

8.4

8.5

8.6

8.7

8.8

8.9

The Principal appoints competent and credible panel of Independent External Monitor
(s) (IEMs) for this Integrity Pact. The task of the IEMs is to review independently and
objectively, whether and to what extent the parties comply with the obligations under
this Integrity Pact on receipt of any complaint by them from the bidder(s).

The IEMs are not subject to instructions by the representatives of the parties and
performs his functions neutrally and independently. He reports to the CMD, BHEL.

The IEMs shall  be provided access to all documents/  records pertaining to the
Contract, for which a complaint or issue is raised before them as and when warranted.
However, the documents/records/information having National Security implications and
those documents which have been classified as /Top Secret are not to be disclosed.

The Principal will provide to the IEMs sufficient information about all meetings among
the parties related to the Contract provided such meetings could have an impact on the
contractual relations between the Principal and the Contractor. The parties offer to the
IEMs the option to participate in such meetings.

The role of IEM is advisory and the advice of IEM is non- binding on the Organization.
However, as IEMs are invariably persons with rich experience who have retired as senior
functionaries of the government, their advice would help in proper implementation of
the IP.

For ensuring the desired transparency and objectivity in dealing with the complaints
arising out of the tendering process, the matter should be examined by the full panel of
IEMs jointly, who would look into the records, conduct an examination, and submit their
joint recommendations to the Management. In case the full panel is not available due to
some unavoidable reasons, the available IEM(s) will conduct examination of the
complaints. Consent of the IEM(s), who may not be available, shall be taken on record.

The IEMs shall examine all the representations/grievances/ complaints received by
them from the bidders or their authorized representative related to any discrimination
on account of lack of fair play in modes of procurement and bidding systems, tendering
method, eligibility conditions, bid evaluation criteria, commercial terms & conditions,
choice of technology/ specifications etc.

The CMD, BHEL shall decide the compensation to be paid to the IEMs and its terms and
conditions.

IEMs should examine the process integrity, they are not expected to concern themselves
with fixing of responsibility of officers. Complaints alleging mala fide on the part of any
officer of the Principal should be looked into by the CVO of the Principal.
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8.11

8.12

8.13

If the IEMs have reported to the CMD, BHEL, a substantiated suspicion of an offence
under relevant Indian Penal Code / Prevention of Corruption Act, and the CMD, BHEL
has not, within reasonable time, taken visible action to proceed against such offence or
reported it to the Vigilance Office, the IEMs may also transmit this information directly
to the Central Vigilance Commissioner, Government of India.

After award of work, the IEMs shall look into any issue relating to execution of Contract,
if specifically raised before them. As an illustrative example, if a Contractor who has
been awarded the Contract, during the execution of Contract, raises issue of delayed
payment etc. before the IEMs, the same shall be examined by the panel of IEMs.

However, the IEMs may suggest systemic improvements to the management of the
Principal, if considered necessary, to bring about transparency, equity and fairness in
the system of procurement.

The word “Monitor' would include both singular and plural.

Section 9 - Pact Duration

9.1

9.2

This Integrity Pact shall be operative from the date this Integrity Pact is signed by both
the parties. Any violation of the same would entail disqualification of the bidders and
exclusion from future business dealings.

If any claim is made/ lodged during currency of this Integrity Pact, the same shall be
binding and continue to be valid despite the lapse of this Pact as specified above, unless
it is discharged/ determined by the CMD, BHEL.

Section 10 - Other Provisions

10.1

10.2

10.3

10.4

10.5

This Integrity Pact is subject to Indian Laws and exclusive jurisdiction shall be of the
competent Courts as indicated in the Tender or Contract, as the case may be.

Changes and supplements as well as termination notices need to be made in writing.

If the Bidder(s)/ Contractor(s) is a partnership or a consortium or a joint venture, this
Integrity Pact shall be signed by all partners of the partnership or joint venture or all
consortium members.

Should one or several provisions of this Integrity Pact turn out to be invalid, the
remainder of this Integrity Pact remains valid. In this case, the parties will strive to
come to an agreement to their original intentions.

Only those bidders / contractors who have entered into this Integrity Pact with the
Principal would be competent to participate in the bidding. In other words, entering
into this Integrity Pact would be a preliminary qualification.
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10.6 In the event of any dispute between the Principal and Bidder(s)/ Contractor(s) relating
to the Contract, in case, both the parties are agreeable, they may try to settle dispute
through Mediation before the panel of IEMs in a time bound manner. If required, the
Principal may adopt any mediation rules for this purpose. However, not more than five
meetings shall be held for a particular dispute resolution. The fees/expenses on dispute
resolution shall be equally shared by both the parties. In case, the dispute remains
unresolved even after mediation by the panel of IEMs, either party may take further
action as per the terms & conditions of the Contract.

Biraj Roy

For & On behalf of the Principal For & On behalf of the
Bidder/ Contractor

(Office Seal)
(Office Seal)

Place
Date

Witness:
Witness:
(Name & Address) (Name & Address)
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ANNEXURE-8

UNDERTAKING

(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)
To,

GM-PURCHASE
BHEL-PSWR, 345, KINGSWAY, NAGPUR-440001

Dear Sir/Madam,

Sub: DECLARATION REGARDING INSOLVENCY/ LIQUIDATION/ BANKRUPTCY PROCEEDINGS

Ref: NIT/Tender Specification No: BHE/PW/PUR/NTPRT-MMS-4/3285

I/We,

__declare that, I/We am/are not under insolvency resolution process or liquidation or Bankruptcy
Code Proceedings (IBC) as on date, by NCLT or any adjudicating authority/authorities, which will

render us ineligible for participation in this tender.

Sign. of the AUTHORISED SIGNATORY
(With Name, Designation and Company seal)

Place:
Date:
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ANNEXURE-9

DECLARATION
Date:

To,

GM-PURCHASE

BHEL-PSWR, 345, KINGSWAY, NAGPUR-440001

Sub: Details of related firms and their area of activities

Dear Sir/ Madam,

Please find below details of firms owned by our family members that are doing business/
registered for same item with BHEL, (NA, if not applicable).

1 Material Category/ Work Description
Name of Firm

Address of Firm

Nature of Business

Name of Family Member
Relationship

2 Material Category/ Work Description
Name of Firm

Address of Firm

Nature of Business

Name of Family Member
Relationship

Note: | certify that the above information is true and | agree for penal action from BHEL in
case any of the above information furnished is found to be false.
Regards,

(
)

From: M/s
Supplier Code:

Address:
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Annexure-10
DECLARATION REGARDING MINIMUM LOCAL CONTENT IN LINE WITH
REVISED PUBLIC PROCUREMENT (PREFERENCE TO MAKE IN INDIA), ORDER 2017 DATED
04™ JUNE, 2020 AND SUBSEQUENT ORDER(S)
(To be typed and submitted in the Letter Head of the Entity/Firm providing certificate as
applicable)

To,
GM-PURCHASE
BHEL-PSWR, 345, KINGSWAY, NAGPUR-440001

Dear Sir,

Sub: Declaration reg. minimum local content in line with Public Procurement (Preference to Make
in India), Order 2017-Revision, dated 04" June, 2020 and subsequent order(s).

Ref : 1) NIT/Tender Spec No: BHE/PW/PUR/NTPRT-MMS-4/3285

2) All other pertinent issues till date

We hereby certify that the items/works/services offered Dy.....cuvevecevrvenvenenevenennene (specify the
name of the organization here) has a local content of % and this meets the local content
requirement for ‘Class-l local supplier’ / ‘Class Il local supplier’ ** as defined in Public
Procurement (Preference to Make in India), Order 2017-Revision dated 04.06.2020 issued by DPIT
and subsequent order(s).

The details of the location(s) at which the local value addition is made are as follows:
1. 2.
3. 4.

Thanking you,
Yours faithfully,

(Signature, Date & Seal of
Authorized Signatory of the Bidder)

** . Strike out whichever is not applicable.

Note:

1. Bidders to note that above format Duly filled & signed by authorized signatory, shall be
submitted along with the techno-commercial offer.

2. In case the bidder’s quoted value is in excess of Rs. 10 crores, the authorized signatory for
this declaration shall necessarily be the statutory auditor or cost auditor of the company (in
the case of companies) or a practising cost accountant or practicing chartered accountant
(in respect of suppliers other than companies).

3. In the event of false declaration, actions as per the above order and as per BHEL Guidelines
shall be initiated against the bidder.
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ANNEXURE-11
DECLARATION REGARDING COMPLIANCE TO RESTRICTIONS UNDER RULE 144 (xi) OF GFR

2017

(To be typed and submitted in the Letter Head of the Entity/Firm providing certificate as
applicable)

To,

GM-PURCHASE

BHEL-PSWR, 345, KINGSWAY, NAGPUR-440001

Dear Sir,

Sub: Declaration regarding compliance to Restrictions under Rule 144 (xi) of GFR 2017

Ref : 1) NIT/Tender Spec No: BHE/PW/PUR/NTPRT-MMS-4/3285,

2) All other pertinent issues till date

| have read the clause regarding restrictions on procurement from a bidder of a country which
shares a land border with India and on sub-contracting to contractors from such countries. |
certify that (specify the name of the
organization here),

a. is not from such a country

b. has been registered with the Competent Authority (attach valid registration by the
Competent Authority, i.e., the Registration Committee constituted by the Dept. for
Promotion of Industry and Internal Trade (DPIIT));

and will not sub-contract any work to a contractor from such countries unless such contractor
is registered with the Competent Authority. (attach relevant valid registration, if applicable)

| hereby certify that we fulfill all requirements in this regard and is eligible to be considered.

Thanking you,
Yours faithfully,

(Signature, Date & Seal of
Authorized Signatory of the Bidder)

Note: Bidders to note that in case above certification given by a bidder, whose bid is
accepted, is found to be false, then this would be a ground for immediate termination and for
taking further action in accordance with law and as per BHEL guidelines.
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ANNEXURE-12

IMPORTANT INFORMATION

E -Tender for this work is invited by BHEL PSWR NAGPUR and offer shall be submitted through
BHEL e-procurement portal only. All correspondences regarding this tender shall be through
E-procurement portal.

Postal Address:
GM /Purchase BHEL PSWR,
SRIMOHINI COMPLEX, Floor No. 5 & 6, 345 KINGSWAY, NAGPUR 440001, INDIA

Following are the concerned BHEL officials to whom bidders can contact in case of any
difficulty:

Sr.Manager Purchase, Email: biraj@bhel.in, Mob: 9587886706

Manager /Purchase, email: vvaidya@bhel.in,

GM Purchase, Email: vkarya@bhel.in. Ph: +91 - 712 - 2858 - 633

1. Refer the abridged version of extant ‘Guidelines for suspension of business dealings
with suppliers/ contractors’ which is available at www.bhel.com on “supplier
registration page” at the following link:
https://www.bhel.com/sites/default/files/suspension_guidelines_abridged.pdf

3. All Statutory Requirements as applicable for this project shall be complied with.
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Conflict of Interest among Bidders/ Agents:
“A bidder shall not have conflict of interest with other bidders. Such conflict of

interest can lead to anti-competitive practices to the detriment of Procuring Entity's
interests. The bidder found to have a conflict of interest shall be disqualified. A
bidder may be considered to have a conflict of interest with one or more parties in
this bidding process, if:

a) they have controlling partner (s) in common;
or

b) they receive or have received any direct or indirect subsidy/ financial stake from
any of them; or

c) they have the same legal representative/agent for purposes of this bid; or

d) they have relationship with each other, directly or through common third parties,
that puts them in a position to have access to information about or influence on the
bid of another Bidder; or

e) Bidder participates in more than one bid in this bidding process. Participation by a
Bidder in more than one Bid will result in the disqualification of all bids in which the
parties are involved. However, this does not limit the inclusion of the components/
sub-assembly/ Assemblies from one bidding manufacturer in more than one bid; or

f) In cases of agents quoting in offshore procurements, on behalf of their principal
manufacturers, one agent cannot represent two manufacturers or quote on their
behalf in a particular tender enquiry. One manufacturer can also authorize only one
agent/dealer. There can be only one bid from the following:

1. The principal manufacturer directly or through one Indian agent on his behalf;
and

2. Indian/foreign agent on behalf of only one principal;
or

g) A Bidder or any of its affiliates participated as a consultant in the preparation of
the design or technical specifications of the contract that is the subject of the Bid; or

h) In case of a holding company having more than one independently manufacturing
units, or more than one unit having common business ownership/management, only
one unit should quote. Similar restrictions would apply to closely related sister
companies. Bidders must proactively declare such sister/ common business/
management units in same/ similar line of business.
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Treatment of cases regarding conflict of interest:
The bidder notes that a conflict of interest would said to have occurred in the tender process
and execution of the resultant contract, in case of any of the following situations:

i) If its personnel have a close personal, financial, or business relationship with any
personnel of BHEL who are directly or indirectly related to the procurement or
execution process of the contract, which can affect the decision of BHEL directly
or indirectly;

ii) The bidder (or his allied firm) provided services for the need assessment/
procurement planning of the Tender process in which it is participating;

iii)Procurement of goods directly from the manufacturers/ suppliers shall be
preferred. However, if the OEM/ Principal insists on engaging the services of an
agent, such agent shall not be allowed to represent more than one manufacturer/
supplier in the same tender. Moreover, either the agent could bid on behalf of the
manufacturer/ supplier or the manufacturer/ supplier could bid directly but not
both. In case bids are received from both the manufacturer/ supplier and the
agent, bid received from the agent shall be ignored. However, this shall not debar
more than one Authorised distributor (with/ or without the OEM) from quoting
equipment manufactured by an Original Equipment Manufacturer (OEM) in
procurements under a Proprietary Article Certificate.

iv)A bidder participates in more than one bid in this tender process. Participation in
any capacity by a Bidder (including the participation of a Bidder as a partner/ JV
member or sub-contractor in another bid or vice-versa) in more than one bid shall
result in the disqualification of all bids in which he is a party. However, this does
not limit the participation of an entity as a sub-contractor in more than one bid if

he is not bidding independently in his own name or as a member of a JV.

The Bidder declares that they have read and understood the above aspects, and the bidder
confirms that such conflict of interest does not exist and undertakes that they will not enter
into any illegal or undisclosed agreement or understanding, whether formal or informal with
other Bidder{s), in this regard. This applies in particular to prices, specifications,
certifications, subsidiary contracts, submission or non-submission of bids or any other actions
to restrict competitiveness or to introduce cartelization in the bidding process. In case, the
Bidder is found having indulged in above activities, the same will be considered as a violation
of the tender conditions, and suitab1e action shall be taken by BHEL as per extant policies/
guidelines
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5. BHEL Fraud Prevention Policy: “The Bidder along with its associate/ collaborators/
sub-contractors/ sub-vendors/ consultants/ service providers shall strictly adhere to
BHEL Fraud Prevention Policy displayed on BHEL website http://www.bhel.com and
shall immediately bring to the notice of BHEL Management about any fraud or
suspected fraud as soon as it comes to their notice."”

6. Following clause shall form part of the HSE documents issued under Chapter IX of
Volume IB ‘Special Conditions of Contract’

“In case of any financial deduction made by Customer for lapses of safety other than what
is provided elsewhere in the contract, the same shall be charged on back-to-back basis on
the defaulting contractor without prejudice to any other right spelt anywhere in the tender
/contract”.
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Acceptance of Bank Guarantee (BG)
Revision in Acceptance of Bank Guarantee (BG) Clause no. 1.10.3 (iii) of Vol | C GCC:

Clause No. 1.10.3 (iii) of Vol IC GCC is revised as below: -
“Bank Guarantee issued by:
a. Any of the BHEL consortium bank listed below:

State Bank of India

ABN Amro Bank N.V.
Bank of Baroda

Canara Bank

Citi Bank N.A.
Corporation Bank
Deutsche Bank

HDFC Bank Ltd.

The Hongkond and Shanghai Banking Corporation Ltd
ICICI Bank Ltd.

IDBI Ltd.

Punjab National Bank
Standard Chartered Bank
State Bank of Travancore
State Bank of Hyderabad
Syndicate Bank

b. Any public sector Bank (other than consortium banks) with a clause in the text of
Bank Guarantee that “It is enforceable at Nagpur, Maharashtra”.

c. Any private sector banks, with a clause in the text of Bank Guarantee that “It is
enforceable by being presented at any branch of the bank”.

Note: “Bank Guarantees issued by Co-operative Banks are not acceptable”.

Broad Terms & Conditions of Reverse Auction:

In continuation to Clause 19.0 of NIT (Notice Inviting Tender) following are the broad terms
and conditions of Reverse Auction:

“BHEL shall be resorting to Reverse Auction (RA) (Guidelines as available on
www.bhel.com) (https://www.bhel.com/guidelines-reverse-auction-2024) for this tender.
RA shall be conducted among the techno-commercially qualified bidders.

Price bids of all techno-commercially qualified bidders shall be opened and same shall be
considered for RA. In case any bidder(s) do(es) not participate in online Reverse Auction,
their sealed envelope price bid along with applicable loading, if any, shall be considered
for ranking.”

Note: -
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11.

12.

13.

14.

In case of enquiry through e-procurement the sealed electronic price bid (e-bid) is to
be treated as sealed envelope price bid.

Reverse Auction will be conducted if two or more bidders are techno-commercially
qualified.

Wherever RA is opted in a tender, the techno-commercially qualified H1 will not be
allowed to participate in RA. In case more than one H1 bidder quote the same rate, the
Price Offer received last, as per the time log of the Portal, shall be removed first, on
the principle of last in, first out by the system.

However, H1 will be allowed to participate in RA in the following cases:
a) If number of techno-commercially qualified bidders are only 2 or 3.

b) In case Primary product of only one OEM is left in contention for participation in RA
on elimination of H1.

c) For cases where there are more than 3 techno-commercially qualified bidders, if
lowest bidder in sealed price bid is non-MSE and H-1 is eligible MSE and H-1 price is
coming within price band of 15% of Non-MSE lowest bidder.

d) For cases where there are more than 3 techno-commercially qualified bidders, if
lowest bidder in sealed price bid is non-MIl and H-1 is eligible MIl and H-1 price is
coming within price band of 20% of Non-MII lowest bidder.

Bidder to strictly follow all the necessary guidelines issued by Customer, District
Magistrate, State Government and Central government to control Pandemic/Epidemic
outbreak. The related towards quarantine Centre/Medical expenses etc., if any, shall be
in the bidder’s scope.

Bidders kindly to take note that EMD (Earnest Money Deposit) shall be furnished by
MSE bidders as well, as per the amount and procedure indicated in the NIT/GCC.

OVER RUN COMPENSATION Clause no. 2.12 of Vol | C GCC is amended as: Applicable for
Section A & Not applicable for Section B (Cranes) & C (Menial & Secretarial Services) of
Schedule of Rates & Quantities.

Clause no. 2.24 of GCC PERFORMANCE GUARANTEE FOR WORKMANSHIP: Shall not be
applicable

Clause 2.27 LIMITATION ON LIABILITY of General Conditions of contract for
services/works has been amended as below:

“Notwithstanding anything to the contrary in this Contract or LOA or Work Order or
any other mutually agreed document between the parties, the maximum liability, for
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15.

damages, of the contractor, its servants or agents, shall under no circumstances
exceed an amount equal to the Price of the Contract or the Work Order. Neither party
shall be liable to the other for any indirect or consequential loss or damage, including
but not limited to loss of use, loss of profits, or loss of contracts, or special, punitive,
exemplary losses whatsoever, arising out of or in connection with this contract.

This shall not be applicable on the recoveries made by Customer from BHEL on
account of Contractor, any other type of recoveries for workmanship, material, T&P
etc. due from the contractor.”

This shall be the part of General Conditions of Contract for this tender.

PRICE VARIATION COMPENSATION Clause no. 2.17 of Vol | C GCC is amended as below:

Applicable for Section A & Not applicable for Section B (Cranes) & C (Menial &
Secretarial Services) of Schedule of Rates & Quantities. PVC Calculation shall be as
below:

2.17 PRICE VARIATION COMPENSATION
2.17.11In order to take care of variation in cost of execution of work on either side, due to

variation in the index of LABOUR, HIGH SPEED DIESEL OIL, WELDING ROD, CEMENT,
STEEL, MATERIALS, Price Variation Formula as described herein shall be applicable

2.17.285% component of Contract Value shall be considered for PVC calculations and

remaining 15% shall be treated as fixed component. The basis for calculation of price
variation in each category, their component, Base Index, shall be as under:

PERCENTAGE COMPONENT (‘K’)
CIVIL PACKAGES Electrical
(See Note , C&l
A/B/C) Material
SL A 1B 1 ImecHanic[Managem
NO | CATEGORY | INDEX/ AVERAGE MINIMUM WAGE AL Haen”dh.n
PACKAGES g
and
other
labour
oriented
packages
i) | LABOUR (a) ‘MONTHLY ALL-INDIA AVERAGE | 40 | 25 | 30 65 80
CATEGORIES) WORKERS’ published by
Labour Bureau, Ministry of
Labour and Employment,
Government of India. (50%
weightage out of component
‘K’)
(Website:
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labourbureau.nic.in)

(b) Arithmetical average of
minimum wages of Unskilled,
Semi-skilled, Skilled and
Highly skilled workers as
applicable at project site
location

(50%  weightage
component ‘K’)

out of

Name of Commodity: HIGH SPEED

ii) | HIGH SPEED 5| 3 5 5 5
DIESEL OIL DIESEL (HSD)
Commodity Code: 1202010005
(See Note E)
Name of Commodity:
i) | WELDING ROD | \\ANUFACTURE OF BASIC METALS 15
Commodity Code: 1314000000
(See Note E)
. Name of Commodity: ORDINARY
iv) | CEMENT PORTLAND CEMENT (OPC) 20| 30
Commodity Code: 1313050003
(See Note E)
v) STEEL Name of Commodity: BARS AND 25
(Structural and | RODS OF MILD STEEL
Reinforcement
Steel) Commodity Code:
1314010014(See Note E)
vi) | All OTHER Egmggﬁcl’gmd‘ty: ALL 40| 12| 20
MATERIALS
(Other than | - odity  Code: 1000000000
Cement & See Note E
Steel) (See Note E)
Note: A) Cement & Steel: Free Issue (BHEL Scope)

B) Cement & Steel: In Contractor Scope
C) Cement in Contractor Scope, and Steel is Free Issue (BHEL Scope)

D) For Composite packages (i.e.

Civil+Mechanical+Electrical

and/or C&l or

Civil+Mechanical or Mechanical+Electrical and/or C&l), the COMPONENT (‘K’) for

various categories shall be as per respective packages as above.

E) As per the ‘MONTHLY WHOLE SALE PRICE INDEX’ for the respective Commodity
and Type, published by Office of Economic Adviser, Ministry of Commerce and

Industry, Government of India. (Website:

https://eaindustry.nic.in ). Revisions in

the index or commodity will be re-adjusted accordingly.
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217.3 #

2.17.4 Payment/recovery due to variation in index shall be determined on the basis of the
following notional formula in respect of the identified COMPONENT (‘K’) viz LABOUR,
HIGH SPEED DIESEL OIL, WELDING ROD, CEMENT, STEEL, MATERIALS.

P=KxRx (Xy- X0)
Xo

Where,

P = Amount to be paid/recovered due to variation in the Index for
Labour, High Speed Diesel Oil, Welding Rod, Cement, Steel and
Materials

K = Percentage COMPONENT (‘K’) applicable for Labour, High Speed
Diesel Oil, Welding Rod, Cement, Steel and Materials

R = Value of work done for the billing month (Excluding Taxes and
Duties if payable extra)

XN = Revised Index for “Labour, High Speed Diesel Oil, Welding Rod,

Cement, Steel and Materials” for the billing month under
consideration

Xo = Index for Labour, Average Minimum Wages for Labour, Index for
High Speed Diesel Oil, Welding Rod, Cement, Steel and Materials as
on the Base date

2.17.5 PVC shall not be payable for the ORC amount, Supplementary/Additional Items, Extra
works. However, PVC will be payable for items executed under quantity variation of
BOQ items under originally awarded contract.

2.17.6 Base date shall be calendar month of the ‘last date of submission of Tender’.

2.17.7 The contractor shall furnish necessary monthly bulletins in support of the requisite
indices from the relevant websites along with his Bills.

2.17.8 The contractor will be required to raise the bills for price variation payments on a
monthly basis along with the running bills irrespective of the fact whether any
increase/decrease in the index for relevant categories has taken place or not. In case
there is delay in publication of bulletins (final figure), the provisional values as
published can be considered for payments and arrears shall be paid/recovered on
getting the final values.

2.17.9 PVC shall be applicable for the entire original contract period plus the extended
period, i.e. for the complete execution period, as follows:

For PVC computation of the n*" month:

Let the cumulative delay attributable to the Contractor is D, in the n™
month as per Form-14.

Considering R, as the billing value for the n'" month, PVC for the n"" month shall
be calculated as follows:
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iii)

a) PVC for the portion of R, for an amount of D(.1) shall be payable as per
indices for the (n-1) month.

b) PVC for the balance portion of R, shall be payable as per indices for the n'"
month

In case Dn.1) is greater than R,, then entire R, shall be payable as per indices
for the (n-1)™" month and the balance portion of D1y shall be adjusted from
Rns1) of the (n+1)™ month and will be payable as per indices for the (n-1)%"
month. The above process shall be continued for subsequent month(s) also till
full Dn-1) is consumed.

For milestones mentioned in the contract, PVC shall be applicable as per
average of the indices from the month of base date till the month of execution
of milestone.

PVC shall not be applicable for time extension provided for the delays solely
attributable to the contractor. No PVC is payable during the period of
Provisional Time Extension till grant of final time extension. Applicability of
PVC will be decided at the time of grant of final time extension.

The total amount of PVC shall not exceed 15% of the cumulatively executed
contract value. Executed contract value for this purpose is exclusive of PVC,
ORC, Supplementary/Additional Items and Extra works except items due to
quantity variation.

Note: Work Planning in F-14 format to be meticulously done as per Clause 2.9 of this GCC
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Annexure-13 (Declaration/Undertaking regarding Conflict of Interest among Bidders)
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

To,

GM/Purchase

BHEL PSWR

Floor No. 5 & 6, Shree Mohini Complex,
345-Kingsway, Nagpur-440001

Dear Sir/Madam,

Sub: Declaration/Undertaking regarding Conflict of Interest among Bidders

E-Tender Specification No: BHE/PW/PUR/NTPRT-MMS-4/3285

Job Balance work of the Material management services for 3x800 MW PVUNL Patratu

Project.

The Bidder declares that they have read and understood the aspects stated in Sl No.
4 of Annexure-12 above, and the bidder confirms that such conflict of interest does
not exist and undertakes that they will not enter into any illegal or undisclosed
agreement or understanding, whether formal or informal with other Bidder{s), in this
regard. This applies in particular to prices, specifications, certifications, subsidiary
contracts, submission or non-submission of bids or any other actions to restrict
competitiveness or to introduce cartelization in the bidding process.

In case, the Bidder is found having indulged in above activities, the same will be
considered as a violation of the tender conditions, and suitable action shall be taken
by BHEL as per extant policies/ guidelines.

Signature of the Authorised Signatory
(With Name, Designation and Company seal)

Place:
Date:
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TECHNICAL CONDITIONS OF CONTRACT (TCC)

CONTENTS
Sl No DESCRIPTION Chapter
Volume-lA | Contract specific details & Technical Specifications
1. Project Information Chapter-I
2. Scope of Works Chapter-li
3. Facilities in the scope of Contractor/BHEL (Scope Matrix) Chapter-lll
4, T&Ps and MMEs to be deployed by Contractor Chapter-IV
5. T&Ps and MMEs to be deployed by BHEL on sharing basis Chapter-V
6. Time Schedule Chapter-VI
7. Terms of Payment Chapter-VlI
8. Taxes and other Duties Chapter-Vlll
9. General Chapter-IX
10. Material Handling & Material Management of Material Received | Chapter-X
by Road
11. Material Handling & Material Management of Material Received | Chapter-XI
by Rail
12. Re-shifting & Restacking Chapter-XIl
13. Material Handling & Material Management of Material | Chapter-XIil
Collections/Dispatches
14. Progress of work Chapter-XIV
15. Schedule of rates & quantities Chapter-XV
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TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter - I: Project Information

1. Project Information
Project Name:3x800 MW Patratu Vidut Utpadan Nigam Ltd. (PVUNL) Patratu STPP The proposed site
is located near Patratu town in Ramgarh district of Jharkhand.
The latitudes and longitudes of the site are as follows:

Main Plant & Township:

Corner name Latitude Longitude
Top Corner 23°39‘00"'N 85° 17’ 51.5” E
Bottom Corner 23° 38 ‘12.5"'N 85° 17’ 27” E
Left Corner 23° 38 “22.5"N 85° 17’ 10.6 'E
Right Corner 23° 38 “40"'N 85° 17’ 57"E
Nearest Town : Patratu (3Km)
Nearest City : Ranchi (35Km)
Nearest Rly Station : Patratu (4Km)
Nearest Airport : Ranchi (45Km)
Nearest Seaport : Kolkata (424 Km)
Tt\e vicinity map o|f the project is shown below

\

) W,

‘ ~ i ol ™
‘. \‘ Ll ¢ i) - 1
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TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter-I1l: Scope of Works

SCOPE OF WORK

2.0The Scope of work of this tender specification of Materials Handling & Material
Management services for 3X800 MW PVUNL PATRATU STPP Ramgarh Jharkhand, shall
broadly as under:

e Material handling & Material Management Services for balance materials to be
supplied from various unit, fabricated structures, TMT & Cement - 36050 Approx. MT

Scope of under Packages are broadly as under:

1. Balance work of the Material management services which includes the receipt, unloading,
verifying, shifting, stacking, preservation, handling and handing over of components of Boiler
with auxiliaries including Mills & Feeders etc.; ESP with auxiliaries, Steam Turbine &
auxiliaries; Turbo-Generator & auxiliaries; FGD with auxiliaries; SCR with auxiliaries; other
related items in respect of FGD & SCR; pumps with aux., rotating machines, tanks & vessels,
complete electrical, controls and instrumentation equipment’s, panels, cables / cable trays,
and other related items including items of Boiler, TG & BOP’s packages; HP & LP piping;
refractory & insulation with cladding materials; BHEL T&P; components & equipment of various
other systems, pre-fabricated structures, fabricated structures, structural & reinforcement
steel, cement and providing services for materials management at 3x800 MW PVUNL Project
Patratu.

2. Scope of work includes Material Handling and Management (Including Issue, verification,
stacking, shifting and record keeping etc.) of materials received at BHEL Site/ store from
various units of BHEL or from any other source of BHEL. Tentative quantities of all such
materials expected to be received at site are given in the tender Document.

3. Scope of work includes Material Handling and Management (Including Issue, verification,
stacking, shifting and record keeping etc.) of materials already received and stocked at BHEL
store yard. Tentative quantities of all such materials already received at site are given in the
tender Document

4. For material handling, multiple agencies are currently operating. Any objections regarding
the working agencies or the issuance of vehicles for unloading and MM services will be at
BHEL's discretion. The decision of the BHEL engineer will be final and binding on all agencies
involved.

5. Unloading of all types of structural & reinforcement steel and plant equipment’s Including
heavy consignments and/or over-dimensional consignments (e.g. columns such as Boiler
main column and Power House columns etc., structural materials, HP & IP Modules, LP
Turbine, Generator Rotors, LP & HP Heaters, Flash Tanks / Vessels, Transformers and TG
equipment’s and any other plant materials etc.) directly from trailers by suitable crane/s or
by jack & sleeper method as per instruction of BHEL Engineer.

6. The required jack & sleeper are to be arranged by the contractor.

7. Receipt of materials dispatched by road transport on door delivery basis at the BHEL stores
and unloading thereof.
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Chapter-I1l: Scope of Works

10.

1.

12.

13.

14.
15.

16.
17.

18.

19.

Collection of materials dispatched by road transport on go-down delivery basis from
transporters’ go-downs, loading at transporters go-down, local transport up to BHEL stores /
storage yard and unloading thereof.

Preliminary verification of all materials at the time of unloading from transport vehicle or
while receiving consignments from transporters’ Go-down, as the case may be, reporting
immediately the discrepancies like damages and shortages noticed.

Detailed verification of materials with reference to packing list and loading advice slip after
unpacking of boxes & crates; repacking, where called for, after detailed verification;
preparation of receipt inspection reports.

Stacking and storing at BHEL open storage yard / covered stores / closed & semi-closed
sheds and submission of stacking / storing records.

Preservation of the materials in accordance with BHEL preservation manual and as per BHEL
instructions.

General cleaning, grass cutting and upkeep of storage yard, covered and semi-closed
stores sheds within the quoted rates for unloading, verification and stacking.

Providing Materials Management Services.

Re-handling and restacking of materials as and when called for by BHEL. This also includes
excess / redundant / scrap materials returned to stores by BHEL erection contractors.

Handling and loading of outgoing materials those are to be sent to other destinations.

Lodging of complaint with local authorities for any theft / damage of received/ stored
material.

Record keeping (receipt & issue) of cement. Cement received from Bulker shall be unloaded
by respective civil agency.

Handing over of records and materials to other agency.

SCOPE OF WORK IS FURTHER DETAILED IN VARIOUS CLAUSES HEREAFTER.

2.1

MAJOR PACKAGES TO BE HANDLED ARE AS UNDER:

Components of the following major systems are to be handled under this contract:

Boiler/Boiler Auxiliaries (Structures, Pressure Parts, Fans, Air pre-heaters, Fuel systems,
ducts & dampers etc)

Mill Bunker Buildings structure, Transfer points, conveyor galleries and its supporting
trestles.

Electrostatic Precipitator with HV Rectifier Transformers and auxiliaries.
Coal Mills & Feeders with associated auxiliaries (Pulverised Fuel system).

Complete Insulation, Refractory, Lining, Ancillary and cladding materials.
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TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter-I1l: Scope of Works

Turbines, Turbo-generator auxiliaries, condenser, pumps with drive motors and their
associated equipment’s & auxiliaries, HP & LP heaters, heat exchangers, de-aerating
heaters and other consumables & lubricants etc.

Power cycle pumps with auxiliaries, Tanks & Vessels.

Controls & Instrumentation Systems for Boiler, ESP and their auxiliaries

STG & Aux controls and instrumentation and accessories including cables, trays etc.
Power cycle piping, valves, Hangers & Supports including HP & LP bypass systems.
Low Pressure piping system.

Circulating water pipes, filter, plate type heat exchanger, CW booster pumps with drives,
DM cooling water system and drives, and aux cooling water pumps.

Generator relay protection panels and auxiliaries

LT switch gears, Electrical and pneumatic actuators and motors.
Boiler piping and TG cycle piping, tanks, vessels etc.
Electrical Panels, cables, cable trays and accessories.

PEM supplied items

HP & LP Chemical dosing system.

Thermal insulation & cladding.

Other BHEL supplied items (manufactured/bought out items).
BOP Package items (Except turnkey BOP packages)

Misc. Cranes & hoist.

Cable & cable trays etc.

Tanks

Fabricated Structures

Structural steel items, Reinforcement

Cement

Construction equipment’s (including cranes, portal gantry cranes, IHE and any other
equipment) of BHEL sent in assembled/dismantled condition and other items received
from other sites/locations.

Materials and consumables required for erection & commissioning of plant.

The above list is not exhaustive; it only includes most common major packages. It should in no
way a basis for any claim/dispute on account of any variation. The intent of specification is to
provide the complete material handling and material management services. All the work shall be
carried out as per the instructions of BHEL engineer which shall be final and binding on the
contractor.
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2.2 Major Unloading quantities:

Package A:Total Approx. Weight of Project material to be unloaded: 110000 MT _SUPPLIED
BY BHEL UNITS INCLUDING FABRICATED STRUCTURES OF MPH, CHP, AHP PIPE & CABLE RACKS
ETC WITH ITS BOIs

2.3 Some of the Major Heavy Single Consignments are as furnished below for reference
only:

S.N. | Item Description & Tentative Dimensions (L X W X H Approx. Wt.

in mm)

1 HP Turbine 128.4 MT OR ABOVE
(6745 X 3790 X 3495)

2 LP Rotor 80 MT OR ABOVE
(7160 X 3728 X 3740)

4 Station Transformer 135 MT OR ABOVE
(8000 x 4000 x 4500 )

5 Generator Rotor 99 MT OR ABOVE
(14755 X 1910 X 1915)

6 | Cabins/Crawlers/counter weight of BHEL Cranes Up to 65 MT

7 Generator Transformers 250 MT OR ABOVE
7400 X 4100 X 4400

The weight & dimensions indicated above are only the tentative indication and should in no way
become a basis for any claim on account of any variation in actual weight & dimensions. Work
shall be carried out for all the Equipment’s received from various manufacturing units and their
vendors for the project under this specifications and drawings. ODC Consignments which are to
be handled in this project is not limited to above listed items.

2.4The intent of specification is to provide Material Handling and Materials Management
services according to the most modern and proven Techniques and codes. The omission of
specific reference to any method, equipment or materials necessary for proper and efficient
unloading, transportation, verification, stacking & preservation etc. shall not relieve the
contractor of the responsibility of providing such facilities to complete the work without any
extra compensation.

2.5All the work shall be carried out as per the instructions of BHEL engineer. BHEL engineer’s
decision regarding correctness of the work and method of working shall be final and binding
on the contractor.

2.6 The contractor shall perform all required services which may not be specified herein but
nevertheless required for the completion of work within quoted rates.
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2.7 All necessary certificates and licenses required to carry out this work are to be arranged by
the contractor expeditiously.

2.8All cranes, transport equipment’s, handling equipment, tools, tackles, fixtures, equipment,
manpower, supervisors/engineers, consumables (excluding those indicated as BHEL scope),
etc. required for this scope of work shall be provided by the contractor.

2.9 All expenditure including taxes and incidentals in this connection will have to be borne by
the contractor unless otherwise specified in the relevant clauses elsewhere here. The
contractor's quoted rates shall include of all such contingencies. In this connection refer
relevant clause of general conditions of contract.

2.10 BHEL issued materials, shall not be under any circumstances whatsoever, and shall be
taken out of the project site unless otherwise permitted by BHEL for outside job.

2.11 Contractor shall monitor the operations of CCTV installed by BHEL in store yard.
Contractor shall extend support towards maintenance of the CCTV camera
(Provide the manpower assistance only) the and shall immediately inform BHEL, in case any
CCTV is found non-operational.

2.12 BHEL reserves the right to recover from the contractor any loss arising out of damage/
theft during verification/stacking or at any time under the custody of the contractor.

2.13 The scope of work covered under this specification is of highly sophisticated nature,
requiring the best quality workmanship including high standard safety management (as per
relevant clause of tender document), Project Management, HSE & Quality etc.. The
contractor should ensure successful and timely completion of the work. The contractor must
have adequate quantity of tools, construction aids, equipment’s etc., in his possession. He
must also have on his rolls adequate trained, qualified and experienced supervisory staff and
skilled personnel. The manpower deployment identified by contractor shall match with
above scope of works. (Refer HSE Manual for deployment of HSE related functions.)

2.14 Bidders are requested to specifically note the following:

Bidders are requested to have pre-bid visit/ inspection of site to make them fully
acquainted with the site situation & nature of job. No claim shall be entertained at later
date on account of non-familiarization of site conditions. Bidders may fix up their site visit
in consultation with below mentioned contact person:
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Site Contact Details: BHEL Site Office,

To be updated later Construction Manager,

3X800 MW PVUNL Patratu STPP
Distt. - Ramgarh

Patratu, PIN I, 829119, Jharkhand
Contact: Shri Rajendra Prasad / Sr.
Engineer

Mob.: +91- 9766556956/ Email:
rprasad@bhel.in

2.15 The number of storage yard may be one or more. All the yards shall be divided in to
many a locations and shall be marked visibly (Grid marking). Each location shall be
identified by a display board which shall be visible from distant locations. All the
materials and consumables required for this shall also be in the scope of the contractor.
The contractor shall submit the yard layout - with grid positions marked- drawing to
BHEL Engineer prior to commencement of first unloading.

2.16 Lodging of complaint with local authorities for any theft / damage of received/ stored
material.

2.17 Record keeping (receipt & issue) of cement. Cement received from Bulker/Bag shall be
unloaded by respective civil agency.

2.18 Handing over of records and materials to other agency.

2.19 Contractor shall examine all the shipment and notify BHEL Engineer immediately for the
purpose of engineer‘s information. The contractor shall submit a report every week detailing
in this regard.

2.20 |In case of apparent damages / shortage to consignment / packing noticed by the
contractor such cases shall be brought to the notice of BHEL and cleared only with BHEL‘s
knowledge / approval.

2.21 Any discrepancy / shortage / damage found in the consignment after taking delivery from
the carriers after giving clear receipt would be the responsibility of the contractor and the
amount liable to be lost by BHEL on such amount is recoverable from the contractor.

2.22 Detailed verification of materials with reference to packing list / Loading advise slip /
etc., after unpacking of boxes & crates; repacking where called for, after detailed
verification; preparation of receipt inspection reports etc. shall be carried out within the
quoted rate within 30 days of the unloading. If the verification is not carried out within 30
days for reasons attributable to the contractor, then BHEL is having right to carry out the
verification at the risk and cost of the contractor.

2.23 Consignment coming on Sundays and Holidays are also required to be handled by the
contractor on the same day. Since the offices and godowns will probably remain closed on
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these days, it will be the responsibility of the contractor to contact the Site Engineer / his
authorised representative at BHEL at their residence and obtain instructions.

2.24 Since the consignment are expected to arrive during any time of the day or night
contractor shall have his workmen round-the-clock at site as well as other places as required
to unload the materials. Contractor‘s quoted rate shall include all such contingencies

2.25 Al the materials shall be stored at minimum of 6’’ height above the ground level by the
use of concrete or wooden sleepers or wooden logs. No material shall be allowed to remain
on ground at any time. Materials shall not be stacked in low lying areas, where it is likely to
get flooded during rain.

2.25.1 FOR STACKING THE MATERIALS ABOVE THE GROUND LEVEL, WOODEN / CONCRETE
SLEEPERS, WOODEN LOGS, CONCRETE BLOCKS AND TARPAULINS ETC, WHEREVER DEEMED
NECESSARY, WILL BE ARRANGED BY BHEL FREE OF COST AS DECIDED BY BHEL ENGINEER.

2.26 FOR UNLOADING THE MATERIALS, WOODEN SLEEPERS SHALL BE PROVIDED BY THE
CONTRACTOR WITHOUT ADDITIONAL COST.

2.27 Stacking of the materials shall be done as per the instructions and to the satisfaction of
BHEL Engineers. The materials shall be stacked so that it should facilitate easy handling
during erection and also enable traceability and “ready to lift” position in the stacked area
for civil / mechanical / electrical / other contractors. In case any negligence or improper
stacking is noticed, it shall be the responsibility of the contractor to re-stack at his cost.
Failure to do so may force BHEL to get the job done through other agencies and recover the
same from the contractor.

2.28 Under the scope of this contract, it shall be the responsibility of the contractor to
provide facilities to open the package in the presence of BHEL Engineers verifying the same,
repacking wherever and whenever necessary properly stacking them as may be directed by
BHEL so as to facilitate proper handling and verification.

2.29 The contractor shall execute the work in the most substantial and workmen like manner.
The stores shall be handled with care and diligence. Any loss to BHEL due to contractor’‘s
lapse shall have to be made good by the contractor.

2.30 General cleaning, grass cutting and upkeep of storage yard, stores area shall be carried
out within the quoted rates for unloading, verification, identification and storage.

2.31 Transportation of certain materials from Godown of Transport carriers, unloading,
verification of components which includes unpacking of cases / crates, repacking after
verification, preservation, stacking of all the components at stores / storage space, shifting
of materials from one location to another location within plant boundary and wherever
required keeping the materials / components by raising height. The contractor is required to
find out from concerned authorities, regarding arrival of consignment prior to the receipt of
consignment note, if any, and take delivery of the same on —Indemnity Bondll. Indemnity
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Bonds would be executed by BHEL, when intimation regarding arrival of consignment is
furnished by the contractor.

2.32 As per instruction of BHEL Engineer, on receipt of “Stores Issue Voucher” the contractor
shall locate, identify the material and shall keep it in ready to lift position immediately.

2.33 The contractor, with his manpower shall update and maintain the documents and records
of BHEL‘s Material Management department as per the instruction of the BHEL engineer.
Entering the data in the BHEL computer as per the instruction of the BHEL engineer is also in
the scope of the contractor.

2.34 Contractor with his own T& Ps and manpower shall receive, verify and transport all the
materials received at Transporters godowns within a radius of 50 km in and around Project
site and the materials received at railway stations within a radius of 50 km from Project site
to the BHEL stores within the quoted ate.

2.35 From the area / delivery points of all materials / components pertaining to generating
units, auxiliaries, piping, miscellaneous plants and equipment’s, panels, cables and other
electrical equipment’s, oil drums, tools, plants or any other items and equipment’s meant
for erection, commissioning, and office equipment / furniture and miscellaneous items,
contractor to use his own cranes, tractor / trailers, trucks, lorries, slings, jacks, lifting
tackles and any other equipment’s for this job. Handling of equipment’s for verification of
components including opening of cases / crates / boxes and repacking / stacking after
verification shall also be the responsibility of the contractor.

2.36 Handling and loading of outgoing materials those are to be sent to other destinations
shall be carried out by the contractor. There shall not be any separate payment to the
contractor for Handling and loading of outgoing materials.

2.37 In case of delay in unloading / fail to unload the equipment immediately, BHEL reserve
the right to unload the equipment / components through other agencies at the risk and cost
of the contractor.

2.38 The owner / employer or his authorized agents may inspect stores, storage yard, etc
during the currency of the contract awarded to him. The contractor shall make necessary
arrangements for such inspection and carry out the rectification pointed out by the owner /
employer without any extra cost to the owner / employer. No cost whatsoever such
duplication of inspection of work be entertained.

2.39 The contractor will arrange for gate passes and any other permits required for carrying
out his work from the respective agencies at his own cost. He will also comply with
regulations of the customer within the project area, any of the State Government and other
Government agencies.

2.40 Materials shall be stacked neatly, preserved and stored in the contractor‘s shed / work
area in an orderly manner. Sometimes it may become necessary for the contractor to handle,
re-shift certain unrequired components in order to take out / stack the required materials.
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The contractor has to take this contingency also into account. No extra payment is payable
for such contingencies.

2.41 If contractor is required to arrange any additional crane, then the charges at the pro
rata rate indicated for the subject crane, mutually agreed shall be borne by BHEL.

2.42 In case any high-capacity crane is under maintenance or not operational, the agency may
provide an alternate crane or hydra. Payment for the alternate crane will be made on a
prorate basis according to the awarded rate. However, the agency will not receive payment
for the days the original crane is non-operational, and other liquidated damages or
recoveries may be applied as per the tender conditions.

2.43 The contractor shall provide the necessary resources like trained PC operators, clerical /
secretarial staff / helpers for maintaining the Computerised Material Management Package
provided by BHEL and carry out all operations of maintenance of documentation (soft as well
as hard copies ) including housekeeping for the works covered under this tender. The
computer terminals for this purpose will be provided by BHEL.

2.44 ONLINE SITE CONSTRUCTION MANAGEMENT SYSTEM (SCMS): Contractor has to update the
BHEL’s online material management system, reporting of daily progress, billing and other
similar activities, within the quoted rate (If required by the BHEL.) .

2.45 The intent of specification is to provide Material Handling and Materials Management
services according to the most modern and proven Techniques and codes. The omission of
specific reference to any method, equipment or materials necessary for proper and efficient
unloading, transportation, verification, stacking & preservation etc shall not relieve the
contractor of the responsibility of providing such facilities to complete the work without any
extra compensation.

2.46 Al the work shall be carried out as per the instructions of BHEL engineer. BHEL
engineer's decision regarding correctness of the work and method of working shall be final
and binding on the contractor.

2.47 The contractor shall perform all required services which may not be specified herein but
nevertheless required for the completion of work within quoted rates.

2.48 All necessary certificates and licenses required to carry out this work are to be arranged
by the contractor expeditiously.

2.49 All cranes, transport equipment’s, handling equipment, tools, tackles, fixtures,
equipment, manpower, supervisors/engineers, consumables (excluding those indicated as
BHEL scope), etc required for this scope of work shall be provided by the contractor.

2.50 All expenditure including taxes and incidentals in this connection will have to be borne
by the contractor unless otherwise specified in the relevant clauses elsewhere here. The
contractor's quoted rates shall include of all such contingencies. In this connection refer
relevant clause of general conditions of contract.
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[ Description Scope / to be
Sl taken care by
No. Remarks
PART I BHEL | Bidder
3.1 ESTABLISHMENT
3.1.1 FOR CONSTRUCTION PURPOSE:
a Open Space for Office Yes Free
b Opgn space for storage (as per Yes Free
availability)
Construction of bidder’s office, canteen
C and storage building including supply of Yes
materials and other services
Bidder’s all office equipment’s, office /
d Yes
store / canteen consumables
Canteen facilities for the bidder’s staff,
e . . Yes
supervisors and engineers etc
f Fire-fighting equipment’s like buckets, Y
L 2. es
extinguishers etc.
Fencing of storage area, office, canteen Yes
g etc of the bidder
3.1.2 FOR LIVING PURPOSES OF THE BIDDER
Open space for labour colony (as per
a Ly Yes
availability)
Labour Colony with internal roads,
b sanitation, complying with statutory Yes
requirements
3.2.0 ELECTRICITY
Electricity for construction purposes 3
3.2.1 Phase 415/440 V
a Single point source Yes Chargeable
Further distribution including all
b materials, Energy Meter, Protection Yes
devices and its service
Duties and deposits including statutory
C ; : Yes
clearances if applicable
Supply, installation and connection of Calibration
d material of energy meter including Yes certificate
operation and maintenance to be provided
Duties and deposits including statutory
e Yes
clearances for the above
3.9.2 Electricity for the office, stores,
o canteen etc of the bidder
a Single point source Yes
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S| Description Scope / to be
. taken care by
No. Remarks
PART | BHEL | Bidder
Further distribution including all
b materials, Energy Meter, Protection Yes
devices and its service
Duties and deposits including statutory
C . . Yes
clearances if applicable
Electricity for living accommodation of
3.2.3 the bidder’s staff, engineers,
supervisors etc
a Single point source Yes
Further distribution including all
b materials, Energy Meter, Protection Yes
devices and its service
Duties and deposits including statutory
C . : Yes
clearances if applicable
3.3.0 | WATER SUPPLY
3.3.1 For construction purposes:
a Ma.klng the water available at single YES
point
Further distribution as per the
b requirement of work including supply of Yes
materials and execution
Water supply for bidder’s office,
3.3.2
stores, canteen etc
a Ma.kmg the water available at single YES
point
Further distribution as per the
requirement of work including supply of
b ) . Yes
materials and execution
3.3.3 | Water supply for Living Purpose
Making the water available at single
a . Yes
point
Further distribution as per the
b requirement of work including supply of Yes
materials and execution
3.4.0 LIGHTING
For construction work (supply of all the
necessary materials)
a 1. At office/storage area Yes

2. At the preassembly area
3. At the construction site /area
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[ Description Scope / to be

Sl taken care by

No. Remarks
PART I BHEL | Bidder

For construction work (execution of the
lighting work/ arrangements)

b 1. At office/storage area Yes
2. At the preassembly area

3 At the construction site /area

Providing the necessary consumables like
C bulbs, switches, etc during the course of Yes
project work

Lighting for the living purposes of the

d bidder at the colony / quarters ves
350 COMMUNICATION FACILITIES FOR SITE
o OPERATIONS OF THE BIDDER
Téléphone, fax, internet, intranet, e-
a . Yes
mail etc.
3.6.0 COMPRESSED AIR wherever required for Yes
the work
3.7.0 Dempplllzatlon of all the above YES
facilities
3.8.0 | TRANSPORTATION
a For site personnel of the bidder Yes
b For bidder’s equipments and Yes

consumables (T&P, Consumables etc)

3.10 General: In the Scope of Contractor/Bidder:

3.10.1 Furnishing all labour, materials, supervision, construction/Material Handling plans,
equipment, supplies, transport, to and fro the site, fuel, electricity, water and all other
incidental items and temporary works not shown on specified but reasonably implied or
necessary for the proper completion, maintenance and handling over.

3.10.2 Giving all notices, paying all fees, taxes etc., in accordance with the general
conditions of contract, that is required for all works including temporary works.

3.10.3 Labour and Staff Colony: The following are in the Bidder’s scope of work for labour &
staff colony:

» Provision of adequate shelters, water supply, sanitation and lighting in
construction/Material Handling workers and staff camps are in the scope of
Contractor for the workers/staff deployed by the contractor for subject contract.
No camps for workers and staff shall be permitted within the plant premises and
Bidder shall make separate arrangement outside the plant premises for locating
and development of camps for construction workers and staff. The designated
areas shall be suitably developed with infrastructure like roads, drains, water
supply and sewerage and shall be free from water logging. Suitable low cost
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shelters shall be developed for the workers. Complete area shall be secured by
fencing and shall be provided adequate area lighting. Suitable waste disposal,
shopping and recreation facilities will be developed in these camps.

» It shall be contractual obligation of bidders to provide accommodation for
construction workers and staff deployed at Patratu Project site as per above
provisions.

» Contractor has to arrange the land for labour colony outside project premises at
his own expenses.

» All Civil and Structural work associated with drinking and service water for
Bidder’s labour and other personnel at the work site/colony/offices including
pump houses, pipes, overhead tank, tube wells etc shall be in the scope of
contractor.

3.10.4 Construction Water: Water (Raw water) required for construction purposes will be
provided at one single point within the plant area free of cost. The required pumps &
accessories, pipes for drawing water from the given point and further distribution will
be arranged by the contractor at their cost to go on without interruptions. As there are
bound to be interruptions, in case of non-availability of water, the contractor shall make
his own arrangements of water suitable for construction purpose to have uninterrupted
work. No separate payment shall be made for any contingency arrangement made by
contractor, due to delay / failure for providing water supply. Contractor has to make his
own arrangements for his water requirement for his labour colony at his cost.

3.10.5 Construction Power: BHEL shall establish 11 KV Ring Main Construction Power Network
at Project site. Post charging of construction power system at site, Single Point source
of three phase, 415 V/ 440 V Construction Power shall be Provided to the bidders on
Chargeable basis. Onward distribution of Power shall be in the scope of contractor by
installing energy meters, protection equipment etc. However, charging of construction
power system may take tentatively 5 months time from date of start of work at site. Till
such time, bidder shall arrange power for construction power on its own through
alternate means such as DG Set etc. Detailed terms are as below:

3.11  Contractor shall make necessary arrangements for onward distribution of
construction power taking due care of surrounding construction activities like
movement of cranes & vehicles, civil work, fabrication/construction/assembly/
erection etc and safety of personnel. It may become necessary to relocate some of
the installations to facilitate work by other agencies or by him.

3.12 It shall be the responsibility of the Contractor to provide, maintain the complete
installation on the load side of the supply with due regard to the safety
requirements at site. All cabling and installations shall comply in all respects with
the appropriate statutory requirements. The installation and maintenance of this
shall be done by licensed and experienced electrician.

3.13  While reasonable efforts will be made to ensure continuous electric power supply,
interruptions cannot be ruled out and no claim from the Contractor shall be
entertained on this account such as idle labor, extension of time etc. The
Contractor shall adjust his working shift accordingly and deploy additional
manpower, if necessary, so as to achieve the target.
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3.14

3.15

3.16

3.17

3.18
3.19

3.20
3.21

3.22

Contractor shall be well equipped with back-up power supply arrangement like DG
set and diesel operated welding machine etc to tackle situations arising due to
failure of supplied power, so as to ensure continuity and completion of critical
processes that are underway at the time of power failure or important activities
planned in immediate future.

BHEL is not responsible for any loss or damage to the Contractor’s equipment as a
result of variations in voltage or frequency or interruptions in power supply.

Contractor is advised to maintain the calibrated energy measuring instruments
and use their system as efficiently as possible to maintain the HT side input
energy meter reading and LT side outgoing energy meter reading to sub-
contractors as equal.

The bidder will have to Procure & install General mobile illumination system
during construction right from start of his work (if required for night working or
areas where proper permanent lighting is not available). This system will include
temporary pole lighting, portable lighting towers with DG back-up, within the
quoted price. The illumination should be such that minimum illumination
requirement as specified by Indian standards for general illumination is
maintained.

Contractor to arrange energy meter for office.
General:

If any other voltage level (other than normally available) is required, the same shall
be arranged by the contractor from power supply as above. Contractor will have to
provide at his own cost necessary calibrated energy meters (tamper proof, suitably
housed in a weather proof box with lock & key arrangement) at point of power
supply along with calibration certificate from authorized/ accredited agency for
working out the power consumption. In case of recalibration required for any reason
the necessary charges including replacement by calibrated meters is to be borne by
the contractor. Supply of electricity shall be governed by Indian Electricity Act and
Installation Rules and other Rules and Regulation as applicable. The contractor shall
ensure usage of electricity in an efficient manner and the same may be audited by
BHEL time to time. In case of any major deviation from normally accepted norms is
observed, BHEL will reserve the right to impose penalty as deemed fit for such cases.

Contractor to arrange calibrated energy meter (tamper proof, suitably housed in a
weather proof box with lock & key arrangement) for office and this construction
power at office is chargeable as per applicable tariff rates.

Power for Site Office & other Site Infrastructure of Contractor:

Power for Site office & other similar infrastructure of contractor within Project
Premises shall be made available (post charging of construction power grid) at
single point source on Chargeable Basis as per applicable tariff rates. Contractor
must install required calibrated energy meters along with protection measures as
detailed above. Till charging of Construction of Power System at site, Contractor
must make his own arrangement for Power supply.

HSE Compliances
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» Providing and maintaining facilities for safety, welfare, drinking water and
sanitation, hygiene, biennial health check-up etc. for construction workers at their
workplaces as well as at labour & staff colonies shall be in the scope of contractor.

» The facilities for occupational safety, healthy environment, first aid, drinking
water, resting place & toilets, canteen, creche, etc. shall be provided at the
workplace for construction workers by the contractor.

» Development and maintenance of above facilities for construction workers hired by
the Contractor shall solely rest with the Contractor.
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4..0 LIST OF TOOL & PLANTS TO BE DEPLOYED BY THE CONTRACTOR:

4.1 Major T&Ps

Numbers of T&Ps to be deployed at site shall be decided with respect to Monthly plan and
review formats (F-14) based on site requirement.

DESCRIPTION OF
SN EQUIPMENTS CAPACITY | QTY REMARKS
Pick & carry type tyre To be deployed as required or as
mounted mobile crane instructed by BHEL Engineer:
1 | (Farana). 12/14 MT 01 | Tentative Mobilisation Schedule: By first
Month of contract period.
Note: Hydra is not allowed.
. To be deployed as required or as
2 Pick & Carry Crane 18/20 MT 18/20 MT 01 instructed by BHEL Engineer:
Tentative Mobilisation Schedule: By first
Month of contract period.
To be deployed as required or as
3 Standard Trailer Flat Bed 40 27T 01 instructed by BHEL Engineer:
feet Tentative Mobilisation Schedule: By first
Month of contract period.

4.2 Other T&Ps: Below given Quantities of T&Ps/ Equipment are tentative and for initial
planning purposes by the bidder (APPLICABLE FOR PACKAGE A AND PACKAGE B).

REMARKS
CAPACITY MINIMUM
SN | DESCRIPTION OF EQUIPMENTS (INIVUM) QUANTITY
To be deployed as per
1 | TRACTOR TRAILER/ PICK UP ADEQUATE | )5 REQUIRED | instruction of BHEL
CAPACITY !
Engineer.
TRUCK ADEQUATE AS REQUIRED | To be deployed as per
2 CAPACITY instruction of BHEL
Engineer.
SLINGS, “D’-SHACKLES, MAX 01 MT TO 10MT | 15 PAIRs | 10 be deployed as per
3 instruction of BHEL
PULLER. !
Engineer.

4 | SLINGS, D’-SHACKLES, MAX AS REQUIRED | ASREQUIRED | To be deployed as per
PULLER, PULLEY BLOCKS, instruction of BHEL
HYDRAULIC JACKS, ETC ABOVE 10 Engineer, WITH TEST
MT. REPORTS
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REMARKS
CAPACITY MINIMUM
SN | DESCRIPTION OF EQUIPMENTS (MINIMUM) QUANTITY
SPANNER SETS RING/D UP TO 56 MM ONE SET. To be deployed as per
5 instruction of BHEL
Engineer.

(*) NO SEPARATE PAYMENT WILL BE MADE FOR SUPPLY OF WOODEN SLEEPERS/ WOODEN
PLANK AND PLASTIC CAP. CONTRACTOR HAS TO PROVIDE REQUIRED NUMBER OF WOODEN
SLEEPERS/ WOODEN PLANK WITHIN QUOTED RATES.

MEASURING AND MONITORING DEVISES (MMD):

AS PER REQUIREMENT TO BE FINALISED AT SITE, SHALL MEET THE REQUIREMENTS AS PER FIELD
QUALITY PLAN AND OTHER ERECTION, TESTING RELATED ACTIVITIES.

NOTE:

5. The above list (other than mentioned in S.No. 4.1 of Chapter IV) is only indicative and
neither exhaustive nor limiting. contractor shall deploy all necessary T&P (calibrated) to
meet the schedules & as prescribed by BHEL engineer and required for completion of work.
Quantities (as required) may be mutually agreed upon and minutes of meeting duly signed
for deployment.

4.3 Considering operational safety, the use of material handling equipment “HYDRA” is
banned in project Premises, agencies have to deploy the New Generation Pick & carry
tyre mounted mobile crane (Farana) of required capacity.

4.4 Regular maintenance period of one day per month shall be permitted and Preventive
maintenance period of six days per year with each spell not exceeding three days shall
be permitted for the T&Ps.

4.5 All above T&Ps are to be deployed by contractor as and when required as per instruction
of BHEL engineer. If works gets delayed due to non-availability of above T&Ps, BHEL
reserves the right to deploy the same and recover the charges thereof from the
contractor as per actual hiring rate (in case of hired crane)/BHEL internal hiring rates +
Applicable overhead rates.

4.6 IF ABOVE MENTIONED T&P ARE NOT DEPLOYED IN SPECIFIED TIME AS PER INSTRUCTIONS
OF BHEL ENGINEER, BHEL SHALL RESERVE RIGHT TO RECOVER EXPENSES and/or LEVY
PENALTY ON CONTRACTOR.

4.7 If work gets delayed due to non-availability/non-deployment/breakdown of Crane, BHEL
reserves the right to deploy its own or hired crane for execution of works and differential
cost thereof with applicable overheads shall be recovered from the contractor as per the
relevant provisions of GCC. This shall be done after giving contractual notice of 3 days
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for deployement/readiness of crane. Also Penalty shall be levied at the rate of 50% X
“daily rate” for delay in deployment/readiness of Crane.
Number of days eligible for Penalty = Difference of (date of
readiness/Replacement of crane) - (Minus) (Date when T&P was required to be
deployed as per contractual notice)
Daily Rate= Monthly hire Charge/30.
Please Note: It is desired that contractor shall maintain their T&P in good condition. However,
considering the criticality of work, the notice period for the deployment/readiness of Crane
shall be 3 (Three) Days.

4.8 In case of noncompliance, as listed below, the charges as mentioned below shall be
deducted in the running bills of the respective months.

4.8.1 LIST OF NON COMPLIANCE:
. Non-working condition of the particular crane cumulatively for more than five days in
the calendar month during the period mentioned in the deployment plan.

THE DEDUCTION SHALL BE AS GIVEN BELOW:

DEDUCTION FOR THE MONTH = OUTAGE BEYOND FIVE DAYS X (MONTHLY CRANE CHARGES/30)
NOTE: I) FOR CALCULATION NO. OF DAYS IN A CALENDAR MONTH IS TAKEN AS 30.

I1) MONTHLY CRANE CHARGES AS DERIVED IN THE “Table for Weightages/ Factors and
BOQ of Chapter XIV SCHEDULE OF RATES & QUANTITIES”.

4.8 All the T&Ps deployed by the bidders shall have valid test certificates, fitness
certificates, registration certificate, insurance, entry gate passes etc. The documentary
proof shall be submitted to bhel engineer along with applicable valid certificates.

4.9 Crane log sheet for each of the crane on daily basis is to be certified by the bhel
engineer. Contractor shall submit the monthly running account bills along with duly
certified log sheets.

4.10 Any or part or all of the T & Ps of the contractor identified for the tendered package
shall not be engaged for any works other than that of the works intended in this tender.
However, BHEL reserves the rights to engange those T&Ps for which separate monthly
rates are being paid as per “table for weightages/ factors and BOQ of chapter XIV
schedule of rates & quantities” for its own works other than that of the works intended
in this tender during the period of contract. In such cases fuel will be provided by BHEL.
However, operator for the same shall be provided by the contractor.

4.11During the extended period of contract or in case of requirement beyond the tendered
machine-months, services of T&Ps shall be provided by the contractor as per the
instruction of Bhel engineer. The monthly charges towards deployment of the particular
crane shall be paid at the rate of 90 % of monthly awarded rates during extension
period or the period beyond tendered machine months. No extra payment shall be
made for T&Ps other than cranes/hydra (for which monthly rentals are separately paid by

BHEL).
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4.12 The wooden sleepers/ wooden plank shall be taken back by the contractor on as is
where is basis. No claim on account of damage /loss shall be payable by bhel.

4.13 Concrete sleepers shall be arranged by BHEL, free of cost on returnable basis. However,
the wooden sleepers/ wooden plank shall be provided by the contractor limited to the
number mentioned in list of T&Ps above. Shifting of sleepers (concrete & wooden) within
project premises shall be in the scope of contractor within the quoted price.

4.14 25% of WOODEN SLEEPERS/ WOODEN PLANK SHALL BE MOBILIZED BY THE
CONTRACTOR IN THE FIRST MONTH OF CONTRACT AND BALANCE WITHIN 3RD MONTH OF
CONTRACT. IN CASE OF NON-MOBILIZATION, 5% AMOUNT OF EACH RA BILL (MONTHLY)
SHALL BE WITHHOLD TILL MOBILIZATION OF THE SAME.

4.15 Duration for deployment of major T & P for which separate monthly hiring rates are
being paid (sr. no b.1 and b.2) as per “table for weightages/ factors and BOQ of chapter
XIV schedule of rates & quantities” is tentative and may change as per requirement.

4.16 Mobilisation and demobilisation of all T&Ps shall strictly be done as per the instructions
from BHEL. BHEL also reserves the right to direct the contractor to dis-continue/ de-
mobilise any/all of these cranes within the contract period/extended contract period
with 60 days advance written notice without assigning any reason. no payment will be
made for the period after the date of demobilization/discontinuance notified by BHEL.

4.17 Heavy equipment will be tracked with real-time position location for fleet
management. Deployment vs planned reports shall be generated. Equipment condition
monitoring data like service meter reading, operation maps, loading, fuel levels,
operating information, idle time etc. Shall be captured. This data shall be captured
through integrated online project monitoring system. All T&P equipment deployed by
contractor will be covered/ monitored through this system. Minimum 5 signals per
equipment should be made available to provide the input to integrated online project
monitoring system. Necessary software/ hardware for aforesaid system shall be provided
by BHEL.

4.18 Mobilisation and demobilisation of all T&Ps shall strictly be done as per the instructions
from BHEL. BHEL also reserves the right to direct the contractor to dis-continue/ de-
mobilise any/all of these cranes within the contract period/extended contract period
with 60 days advance written notice without assigning any reason. No payment will be
made for the period after the date of demobilization/discontinuance notified by BHEL.

4.19 Medical/first aid canter/medicine purchased for emergency/doctor purpose along with
ambulance services with fuel and operator (round the clock) shall be arranged by BHEL
for handling medical emergencies. Cost against these facilities shall be
distributed/shared among the vendors working in Patratu Project site proportionately
based on contract value.
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4.20 Medical/first aid centre/medicine purchased for emergency/doctor purpose along with
ambulance services with fuel and operator (round the clock) shall be arranged by BHEL
for handling medical emergencies. Cost against these facilities shall be

distributed/shared among the vendors working in Patratu project site proportionately
based on contract value.

4.21 TANDEM OPERATION FOR UNLOADING/LOADING PURPOSE IS NOT ALLOWED.
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5.0 LIST OF T&P TO BE PROVIDED BY BHEL FREE OF HIRE CHARGES ON SHARING BASIS:

CRAWLER/MOBILE CRANE

requirement

SN DESCRIPTION QUANTITY REMARKS
ALL  CRANES (EXCEPT ~ FROM
As per CONTRACTORS SCOPE, REQUIRED

CRANE FOR THE MENTIONED WORK
SHALL BE ARRANGED BY THE BHEL AS
PER REQUIREMENTS) .

Note:

. The cranes may be BHEL owned or may be obtained on hiring basis including operating

and maintenance crew.

Operator and O&M for BHEL owned crane will be provided by BHEL.
Operator and O&M for hired crane will be provided by the hiring agency.
Contractor shall provide the fuel for BHEL (Hired/owned) provided cranes for his use.

Contractor shall provide necessary manpower assistance for initial and final assembly

& dismantling and for subsequent operations of boom extension and reduction during
execution of work. Contractor shall also make necessary arrangements like laying of
special sleeper beds and steel plates (material shall be provided by BHEL) for
movement and operation of the crane.

Above crane will be provided by BHEL for unloading of only major ODC or Heavy

consignment where contractor’s crane er—combination—of-cranes are not capable of

doing the mentioned scope of work.

Cranes provided by BHEL will be on sharing basis with other agencies / contractors of BHEL.
The allocation of cranes shall be the discretion of BHEL engineer, which shall be binding on
the contractor. Cranes will be deployed at appropriate time as decided by BHEL for suitable
duration and intended purpose. Augmentation of BHEL T & P under special circumstances

shall

be discretion of BHEL.
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6.1 INITIAL MOBILIZATION

After receipt of LOI, contractor shall discuss with project manager / construction
manager regarding initial mobilisation. Contractor shall mobilize necessary resources
within 2 weeks of issue of letter of intent or as per the directive of project manager /
construction manager. Such resources shall be progressively augmented to match the
schedule of milestones.

6.2 AUGMENTATION OF MOBILISATION

Contractor shall subsequently augment his resources in such a manner that daily
errands/activities shall be completed on daily basis and the entire work is completed within
the time schedule/contract period. Mobilization of contractor’s resources shall be made and
augmented from time to time in such a manner that the work in scope is carried out in an
uninterrupted manner.

6.3 CONTRACT PERIOD

The contract period for completion of entire work under scope shall be 15 (Fifteen
Months) months from the “Start of contract period”.

The date of receipt / unloading the very first consignment by the contractor as defined in
scope of this contract shall be reckoned as the start of the contract period. The date of
commencement of contract period shall be the mutually agreed date between the bidder and
BHEL engineer to start the work. In case of discrepancy, the decision of BHEL engineer is
final.

If work is not completed within contract period, the same may be extended at the discretion
of BHEL.
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Chapter-VIl: Terms of Payment

7.1 Terms of Payment

The ‘Rate per MT of materials’ calculated/arrived as per Rate Schedule. Amount shall be paid

on com

pletion of the activities mentioned in the following table on pro-rata basis.

ITEM
NO

DESCRIPTION OF ACTIVITY

UNIT

QTY

% BREAK
]

Section A1

Al.1

Material Handling and Material Management for Materials
received through Trucks/ Trailers at Project Site

MT

20000

100%

1

Unloading, Shifting to Open/Covered Stores

MT

20000

30%

Updation of Receipt details, in store Material Registers/BHEL
MM Package system

MT

20000

15%

Stacking and Verification

MT

20000

15%

Updation of Verification details in Material stock registers,
Submission of reports as per specified formats for
shortage/open delivery, loading of police reports if required,
documents for insurance claims Etc, and preparation of
material receipt certificates in prescribed formats where
ever applicable

MT

20000

25%

Identification of material in ready to lift position for issue to
BHEL/ Erection agency, and updation of issue details in
stores Records

MT

20000

12%

Completion of contractual obligations as Serial No. 7.5
(7.5.1,7.5.2, 7.5.3, 7.5.4 and 7.5.5)

MT

20000

3%

A1.2

Material Handling and Material Management for Materials
received at Transporters Godowns within a radius of 50 KM
from Project Site

MT

200

1007%

Unloading from Railway wagons or collection from godowns,
Re-loading, transportation to site and unloading

MT

200

30%

Updation of Receipt details, in store Material Registers/BHEL
MM Package system

MT

200

15%

Stacking and Verification

MT

200

15%

Updation of Verification details in Material stock registers,
Submission of reports as per specified formats for
shortage/open delivery, loading of police reports if required,
documents for insurance claims Etc, and preparation of
material receipt certificates in prescribed formats where
ever applicable

MT

200

25%
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0,
T DESCRIPTION OF ACTIVITY UNIT | Qry | % BREAK
Identification of material in ready to lift position for issue to 200
5 | BHEL/ Erection agency, and updation of issue details in MT 12%
stores Records
6 Completion of contractual obligations as Serial No. 7.5 MT 200 39
(7.5.1,7.5.2,7.5.3, 7.5.4 and 7.5.5) ?
Material Handling and Material Management for Structural
A1.3 | steel and Reinforcement steel received through MT 6000 100%
trucks/trailers at project Site
1 | Unloading, Shifting to Open/Covered Stores MT 6000 30%
Updation of Receipt details, in store Material Registers/BHEL 6000 0
2 MT 15%
MM Package system
3 | Stacking and Verification MT 6000 15%
Updation of Verification details in Material stock registers, 6000
Submission of reports as per specified formats for
shortage/open delivery, loading of police reports if required, o
4 ) - . MT 25%
documents for insurance claims Etc, and preparation of
material receipt certificates in prescribed formats where
ever applicable
Identification of material in ready to lift position for issue to 6000
5 | BHEL/ Erection agency, and updation of issue details in MT 12%
stores Records
6 Completion of contractual obligations as Serial No. 7.5 MT 6000 39
(7.5.1,7.5.2,7.5.3, 7.5.4 and 7.5.5) 0
Material reshifting and re stacking
A1.4 | within project premises and from outside storage yard MT 5000 100%
located within 6 KM to plant premises (others than cement)
1 | Material Re-shifting Stacking MT 5000 85%
2 gyztsg:rl]on of store material register / BHEL MM package MT 5000 12%
3 Completion of contractual obligations as Serial No. 7.5 MT 5000 39
(7.5.1,7.5.2,7.5.3, 7.5.4 and 7.5.5) ?
A1.5 | Despatch/Outgoing materials (other than Cement) MT 2500 100%
Identification of Material, Tagging, packing if required, 2500 o
1 . MT 40%
Preparation of Gate passes etc.
Loading of materials, including T&P of BHEL, into 2500
2 | trucks/Carriers at site stores/ erection site for onward MT 45%
transportation to other destinations (Transportation by other
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ITEM
NO

DESCRIPTION OF ACTIVITY

UNIT

QTY

% BREAK
]

agencies)

Updation of store material register / BHEL MM package
system

MT

2500

12%

Completion of contractual obligations as Serial No. 7.5
(7.5.1,7.5.2,7.5.3, 7.5.4 and 7.5.5)

MT

2500

3%

Material issue and making records already received materials
at site

MT

50000

100%

Section A2

Material Management for Cement received through
trucks/trailers through bulkers at project Site

MT

250

100%

Updation of Receipt details, in store Material Registers/BHEL
MM Package system

MT

250

45%

Stacking and Verification

MT

250

15%

Updating of Verification details in Material stock registers,
Submission of reports as per specified formats for
shortage/open delivery, loading of police reports if required,
documents for insurance claims Etc, and preparation of
material receipt certificates in prescribed formats where
ever applicable

MT

250

25%

Identification of material in ready to lift position for issue to
BHEL/ Erection agency, and updation of issue details in
stores Records

MT

250

12%

Completion of contractual obligations as Serial No. 7.5
(7.5.1,7.5.2,7.5.3, 7.5.4 and 7.5.5)

MT

250

3%

Material Management for Cement received through
trucks/trailers at project Site

MT

1500

1007%

Updation of Receipt details, in store Material Registers/BHEL
MM Package system

MT

1500

45%

Stacking and Verification

MT

1500

15%

Updating of Verification details in Material stock registers,
Submission of reports as per specified formats for
shortage/open delivery, loading of police reports if required,
documents for insurance claims Etc, and preparation of
material receipt certificates in prescribed formats where
ever applicable

MT

1500

25%

Identification of material in ready to lift position for issue to
BHEL/ Erection agency, and updation of issue details in
stores Records

MT

1500

12%

Completion of contractual obligations as Serial No. 7.5
(7.5.1,7.5.2,7.5.3, 7.5.4 and 7.5.5)

MT

1500

3%
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T DESCRIPTION OF ACTIVITY UNIT | Qry | % BREAK
A2.2 Matgrlal re-shrftmg and re-stacking for Cement within MT 300 100%
project premises
1 | Material Re-shifting Stacking MT 300 85%
2 Updation of store material register / BHEL MM package MT 300 12%
system
3 Completion of contractual obligations as Serial No. 7.5 MT 300 3%
(7.5.1,7.5.2,7.5.3, 7.5.4 and 7.5.5) ?
A2.3 | Despatch/Outgoing for Cement materials MT 300 100%
Identification of Material, Tagging, packing if required, 300 o
1 . MT 40%
Preparation of Gate passes etc.
Loading of materials, including T&P of BHEL, into 300
2 trucks/Carriers at site stores/ erection site for onward MT 45%
transportation to other destinations (Transportation by other ?
agencies)
3 Updation of store material register / BHEL MM package MT 300 12%
system
4 Completion of contractual obligations as Serial No. 7.5 MT 300 39
(7.5.1,7.5.2,7.5.3, 7.5.4 and 7.5.5) 0
Section B
SN | Crane and Standard Trailer description Unit Duration
B.1 | Pick & Carry Crane 12/14 MT (Crane-1) Month 8
B.2 | Pick & Carry Crane 18/20 MT (Crane-2) Month 15
B.3 | Standard Trailer Flat Bed 40 feet Month 12

Section C: Menial and Secretarial Services (Unit Rate Fixed as per PYUNL minimum wages

circular)

SN | Description Unit Duration | Unit Rate | Total Amount (In Rs)
C.1 | Menial Services Man Months 135 320,238 327,32,130

C.2 | Secretarial Services Man Months 355 | 28,428 |X1,00,91,940

Note: The quantities mentioned above are tentative in nature and may vary to any extent.

7.2VOID

7.3 VOID
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7.4VOID

7.5 Other payment terms & condition

7.5 OTHER payment terms & condition

% from every RA Bill to be paid only after satisfactory completion % BREAK
otherwise forfeited upP

7.5.1 REMOVAL OF GRASS/WEEDS AND OTHER PLANT GROWTH IN THE STORE 1%
AREA

7.5.2 | HOUSEKEEPING & CLEANING OF ALL CLOSED SHEDS 0.5%

7.5.3 | PRESERVATION planned for the month 0.5%

7.5.4 | Safe working & availability of adequate illumination at the place of 0.5%
work

7.5.5 Implementation of E-stores for records/data ** 0.5%

***. Implementation of E-stores for records/data may be implemented as per the site
requirement. If E-stores is not implemented at site payment (0.5%) may be given along
with the payment head 7.5.2.

7.6 Cranes (For Section B)

Payment for Pick and Carry Cranes and Standard Trailer shall be made on monthly basis
on actual deployment basis as per the awarded monthly rate against each crane. No other
payment shall be paid for the other / additional T & Ps deployed for carrying out the work
as per the scope of this tender. Price variation compensation and Overrun compensation
will not be applicable for items in Sec-B.

7.7 Menial and Secretarial Services: (For Section C)

Payment for Menial and Secretarial Services shall be made on monthly basis on actual
deployment as per the awarded monthly rate against each head.

Payment for the same shall be made as per the service-month rate fixed in item no C.1 & C.2
of rate schedule Section -C Terms of Payment, on pro-rata basis as at actuals.

The actual requirement of manpower shall be discussed and finalized with engineer in-charge
before start of the works.

However, rates fixed are on the basis of total minimum wages for NTPC/PVUNL circular at the
time of NIT and the same shall be revised at times when it is changed as per the minimum
wages circular issued by PVUNL Patratu Project.

Therefore, price variation compensation and overrun compensation will not be applicable
for items in Sec-C.
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Payment against items in Section C of Chapter-XIV Schedule of Rates and Quantities shall be
calculated & paid in following manner;

e Per service month rate= 1.41 x minimum wages per month
Minimum wages per month = Daily Rate Minimum Wage per day (rounded value) x 26 Days.

During the extended period of contract, menial and secretarial services, for BHEL office and
stores, site offices, etc. Shall be provided by the contractor as per the instruction of BHEL
site-in-charge. Rates during extended period shall be followed as above.

Note: BHEL at its sole discretion reserves the right to re-shuffle the work allocation of the
personnel deployed.

In case the contractor does not deploy or delays deployment of above said manpower with
reference to specific instructions from BHEL, BHEL will levy penalty for delay in the
following manner:

A. Supervision/secretarial services @ Rs100 per service-day

B. Menial services for BHEL office and stores etc. @ Rs 100 per service-day
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TAXES, DUTIES, LEVIES (Rev 14 dated 09/10/2020)

1.

All taxes excluding GST, GST Cess & BOCW Cess but including, Royalties, fees, license,
deposits, commission, any State or Central Levy and other charges whatsoever, if
any, shall be borne by you and shall not be payable extra.

. Any increase of the taxes excluding GST, GST Cess & BOCW Cess, at any stage during

execution including extension of the contract shall have to be borne by the contractor.
Quoted/ accepted rates/ price shall be inclusive of all such requirements. Please note
that since GST on output will be paid by BHEL separately as enumerated below, your
quoted rates/ price should be after considering the Input Credit under GST law at your
end.

GST:

The successful bidder shall furnish proof of GST registration .GST along with Cess (as
applicable) legally leviable & payable by the successful bidder as per GST Law, shall be
paid by BHEL. Hence Bidder shall not include GST along with Cess (as applicable) in
their quoted price.

GST charged in the Tax Invoice/Debit note by the contractor shall be released
separately to the contractor only after contractor files the outward supply details in
GSTR-1 on GSTN portal and input tax credit of such invoice is matched with
corresponding details of outward supply of the contractor and has paid the GST at the
time of filing the monthly return

E-invoicing under GST has been implemented with effect from 1st October 2020 for all
the taxable persons having turnover more than the threshold limit in any preceding
financial year from 2017-18 onwards. Therefore, for all the taxable persons falling
under the purview of E-invoice, it is mandatory to mention a valid unique Invoice
Reference No. (IRN) and QR code as generated from E-Invoicing portal of the
Government for the purpose of issuing a valid Tax Invoice. Only an E-invoice issued in
the manner prescribed under rule 48(4) of CGST Rules shall be treated as valid invoice
for reimbursement of GST amount.

If the successful Bidder is not falling under the purview of E-Invoicing then he has to
submit a declaration in that respect along with relevant financial statements.

Bidder shall note that the GST Tax Invoice complying with GST Invoice Rules (Section 31
of GST Act & Rules referred there under) wherein the ‘Bill To’ details will as below:
BHEL GSTN - As per Annexure -1

NAME -- Bharat Heavy Electricals Limited

ADDRESS - Site address

Bidder to immediately intimate on the day of removal of Goods (in case of any supply of
goods) to BHEL along with all relevant details and a scanned copy of Tax Invoice to
below email ids to enable BHEL to meet its GST related compliances :-

Email id ---- to be intimated later on.
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In case of delay in submission of the abovementioned documents on the date of
dispatch, BHEL may incur penalty /interest for not adhering to Invoicing Rules under
GST Law. The same will be liable to be recovered from the successful bidder, if such
delay is not attributable to BHEL.

8. In case of raising any Supplementary Tax Invoice (Debit / Credit Note) Bidder shall issue
the same containing all the details as referred to in Section 34 read with Rule 53.

9. Bidder shall note that in case GST credit is delayed/ denied to BHEL due to delayed /
non receipt of goods and /or tax invoice or expiry of the timeline prescribed in GST Law
for availing such ITC, or any other reasons not attributable to BHEL, GST amount shall
be recoverable from the vendor along with interest levied / leviable on BHEL, as the
case may be.

10. Bidder shall upload the Invoices raised on BHEL in GSTR-1 within the prescribed time as
given in the GST Act. Bidder shall note that in case of delay in declaring such invoice in
your return and GST credit availed by BHEL is denied or reversed subsequently as per
GST Law , GST amount paid by BHEL towards such ITC reversal as per GST law shall be
recoverable from the bidder along with interest levied / leviable on BHEL.

11. Way Bill: Successful Bidder to arrange for way bill / e-waybill for any transfer of goods
for the execution of the contract.

The Bidder has to make their own arrangement at their cost for completing the
formalities, if required, with Issuing Authorities, for bringing materials, plants &
machinery at site for execution of the works under this contract, Road Permit/ Way Bill,
if required, shall be arranged by the contractor and BHEL will not supply any Road
Permit/ Way Bill for this purpose.

12. New taxes and duties:-Any New taxes & duties, if imposed subsequent to due date of

offer submission as per NIT & TCN, by statutory authority during contract period
including extension, if the same is not attributable to you, shall be reimbursed by BHEL
on production of relevant supporting document to the satisfaction of BHEL. However,
you shall obtain prior approval from BHEL before depositing new taxes and duties.
Benefits and/or abolition of all existing taxes must be passed on to BHEL against new
Taxes, if any, proposed to be introduced at a later date.
In case any new tax/levy/duty etc. becomes applicable after the date of bidder’s offer
but before opening of the price bid, the bidder must convey its impact on his price duly
substantiated by documentary evidence in support of the same before opening of the
price bids. Claim for any such impact after opening the price bid will not be considered
by BHEL for reimbursement of tax or reassessment of offer.

13. For transportation work, bidder shall declare in his quotation whether he is registered
under GST, if yes, whether he intends to claim GST on forward charge basis. In absence
of this declaration, BHEL will proceed further with the assumption that bidder intends
not to claim GST on forward charge basis. However, in case of GST registered
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transporter, the amount to the extent of goods and service tax will be retained till BHEL
avails the credit of GST. Further, transporter shall issue tax invoice which inter alia
includes gross weight of the consignment, name of the consigner and the consignee,
registration number of vehicle in which the goods are transported, details of goods
transported, details of place of origin and destination, GSTIN of the person liable for
paying tax whether as consigner, consignee or goods transport agency, and also
containing other information as mentioned under rule 46.

14. TDS under Income Tax shall be deducted at prevailing rates on gross invoice value
from the running bills unless exemption certificate from the appropriate authority/
authorities is furnished.

15. TDS under GST shall be deducted at prevailing rates on applicable value from the
running bills.

16. TCS under Income Tax 1961 has been implemented with effect from 1** October
2020 for every seller having turnover more than threshold limit during financial
year immediately preceding financial year in which the sale of goods is carried out,
who receives any amount as consideration for sale of any goods of the value or
aggregate of such value exceeding threshold limit other than export of goods or who
is already covered under other provision of section 206C, collect from the buyer,
TCS as per applicable rates of the sale consideration exceeding threshold limit
subject to following conditions

i. Buyer shall be as per clause (a) of section 206C- (1H)

ii.  Seller shall be as per clause (b) of section 206C- (1H)

iii. No TCS is to be collected, if the seller is liable to collect TCS under other
provision of section 206C or the buyer is liable to deduct TDS under any provision
of the Act and has deducted such amount.

If Successful Bidder is falling under the purview of TCS then he has to submit a
declaration in that respect along with relevant financial statements before the start
of work or if bidder is falling under preview of TCS during the work in progress then
bidder is compulsorily required to submit relevant financial statement in the
beginning of the respective FY.

For TCS claim, vendor has to submit relevant documents required as per Income

Tax Act.

17. Refer Annexure - 2 for BOCW Act & Cess Act.

ANNEXURE-1
State wise GSTIN no.s of BHEL
Sl. No Projects under state GSTIN
1 Andhra Pradesh 37AAACB4146P718
2 Bihar 10AAACB4146P1ZU
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3 Chhattisgarh 22AAACB4146P1ZP
4 Gujarat 24AAACB4146P1ZL
5 Jharkhand 20AAACB4146P5ZP
6 Madhya Pradesh 23AAACB4146P1ZN
7 Maharashtra 27AAACB4146P1ZF
8 Orissa 21AAACB4146P1ZR
9 Telangana 36AAACB4146P1ZG
ANNEXURE-2

BOCW Act & Cess Act

Bidder may please note that the sub-contractor/bidder of BHEL engaging building or
construction worker in connection with building or other construction work, are required to
follow the procedures enumerated below:

1.

It shall be the sole responsibility of the contractor as employer to ensure compliance of all
the statutory obligations under the Building and other Construction Workers’ (Regulation
of Employment and Conditions of Service) Act, 1996 and the Building and other
Construction Workers’ Welfare Cess Act, 1996 and the rules made thereunder.

It shall be sole responsibility of the contractor engaging Building Workers in connection
with the building or other construction works in the capacity of employer to apply and
obtain registration certificate specifying the scope of work under the relevant provisions
of the Building and Other Construction Workers’ (Regulation of Employment and
Conditions of Service) Act, 1996 from the appropriate Authorities.

It shall be responsibility of the contractor to furnish a copy of such Registration Certificate
within a period of one month from the date of commencement of Work.

It is responsibility of the contractor to register under the Building and other Construction
Workers’ Welfare Cess Act, 1996 and deposit the required Cess for the purposes of the
Building and other Construction Workers’ (Regulation of Employment and Conditions of
Service) Act, 1996 at such rate as the Central Government may , by notification in the
Official Gazette, from time to time specify. However, before registering and deposit of
Cess under the Building and other Construction Workers’ Welfare Cess Act, 1996, the
contractor will seek written prior approval from the Construction Manager.

It shall be sole responsibility of the contractor as employer to get registered every
Building Worker, who is between the age of 18 to 60 years of age and who has been
engaged in any building or other construction work for not less than ninety days during the
preceding twelve months as Beneficiary under the Building and other Construction
Workers’ (Regulation of Employment and Conditions of Service) Act, 1996.

It shall be sole responsibility of the contractor as employer to maintain all the registers,
records, notices and submit returns under the Building and other Construction Workers’
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10.

11.

(Regulation of Employment and Conditions of Service) Act, 1996 and the Building and
other Construction Workers’ Welfare Cess Act, 1996 and the rules made thereunder.
It shall be sole responsibility of the contractor as employer to provide notice of poisoning
or occupation notifiable diseases, to report of accident and dangerous occurrences to the
concerned authorities under the Building and other Construction Workers’ (Regulation of
Employment and Conditions of Service) Act, 1996 and the rules made thereunder and to
make payment of all statutory payments & compensation under the Employees’
Compensation Act, 1923.
It shall be the responsibility of the sub-contractor as employer to make payment/deposit
of applicable cess amount on the extent of work involving building or construction workers
engaged by the sub-contractor within a period of one month from the receipt of payment.
It shall also be responsibility of the Contractor to furnish BHEL on monthly basis, Receipts/
Challans towards Deposit of the Cess under the Building and other Construction Workers’
Welfare Cess Act, 1996 and the rules made thereunder along with following statistics :
(i)Number of Building Workers employed during preceding one month.
(i1) Number of Building workers registered as Beneficiary during preceding one month.
(iii)Disbursement of Wages made to the Building Workers for preceding wage month.
(iv) Remittance of Contribution of Beneficiaries made during the preceding month
BHEL shall reimburse the contractor the Cess amount deposited for the purposes of the
Building and other Construction Workers’ (Regulation of Employment and Conditions of
Service) Act, 1996 under the Building and other Construction Workers’ Welfare Cess Act,
1996 and the rules made thereunder. However, BHEL shall not reimburse the Fee paid
towards the registration of establishment, fees paid towards registration of Beneficiaries
and Contribution of Beneficiaries remitted.
It shall be responsibility of the Building Worker engaged by the Contractor and registered
as a beneficiary under the Building and other Construction Workers’ (Regulation of
Employment and Conditions of Service) Act, 1996 to contribute to the Fund at such rate
per mensem as may be specified by the State government by notification in the Official
Gazette. Where such beneficiary authorizes the contractor being his employer to deduct
his contribution from his monthly wages and to remit the same, the contractor shall remit
such contribution to the Building and other construction Workers’ Welfare Board in such
manner as may be directed by the Board , within the fifteen days from such deduction.
Bidders may please note that though the quoted price is exclusive of BOCW (which will be
reimbursed by BHEL as per sub-clause 9 above) , however, If at any point of time during
the contract period, non-compliance of the provisions of the Building and other
Construction Workers’ (Regulation of Employment and Conditions of Service) Act, 1996
and the Building and other Construction Workers’ Welfare Cess Act, 1996 and the rules
made thereunder is observed, BHEL reserves the right to deduct the applicable cess (1%)
on the contract value and penalty ( if any, imposed by Cess Authorities) from the payables
on account of non-compliance.
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The contractor shall declare to undertake any liability or claim arising out of employment
of building workers and shall indemnify BHEL from all consequences / liabilities /
penalties in case of non-compliance of the provisions of the Building and other
Construction Workers’ (Regulation of Employment and Conditions of Service) Act, 1996
and the Building and other Construction Workers’ Welfare Cess Act, 1996 and the rules

made thereunder.
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9.1 The intent of specification is to provide material handling and materials management
services according to the most modern and proven techniques and codes. the omission
of specific reference to any method, equipment or materials necessary for proper and
efficient unloading, transportation, verification, stacking & preservation etc shall not
relieve the contractor of the responsibility of providing such facilities to complete the
work without any extra compensation.

9.2 The work shall be executed under usual conditions affecting major thermal power
projects in an existing power plant and in conjunction with numerous other operations
at site. The contractor and his personnel shall cooperate with personnel of customer's
contractors, coordinating his work with others and proceed in a manner that shall not
delay or hinder the progress of work as a whole.

9.3 All the work shall be carried out as per the instructions of BHEL engineer. BHEL
engineer's decision regarding correctness of the work and method of working shall be
final and binding on the contractor.

9.4 The contractor shall perform all required services which may not be specified herein
but nevertheless required for the completion of work within quoted rates.

9.5 All necessary certificates and licenses required to carry out this work are to be
arranged by the contractor expeditiously.

9.6 All cranes, transport equipment’s, handling equipment, tools, tackles, fixtures,
equipment, manpower, supervisors/engineers, consumables etc required for this scope
of work shall be provided by the contractor.

9.7 All expenditure including taxes and incidentals in this connection will have to be borne
by the contractor unless otherwise specified in the relevant clauses elsewhere in these
specifications. The contractor's quoted rates shall include all such contingencies. In
this connection refer relevant clause of general conditions of contract.

9.8 The distances indicated in these specifications are only approximate. However, the
tenderers should assess the various distances and site conditions by visiting site before
submitting their offer. No additional/extra claims for any variation in this regard will
be entertained.

9.9 Contractor shall arrange for cutting and removal of vegetation growth/grass etc in the
storage yard as and when called for by BHEL as incidental to work. BHEL will take
appropriate action at the cost of the contractor (plus applicable overheads) in case of
failure in this regard, after giving due notice of three days. Contractor shall use latest
available methodology to ensure removal of vegetation.

9.10 Housekeeping of closed sheds are also included in the scope of work.
Contractor shall carry out the housekeeping works on regular intervals (once a
week).The tools and tackes received from various BHEL units are to be handed over to
customer after completion of work at site. It shall be the responsibility of contractor
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to handover tools and tackes to customer m/s PVUNL through BHEL and make
necessary handing over protocols.

9.11 If the contractor or his workmen break, cable, deface, injures or destroy any
part of building, road, kerbs, fence enclosures, water pipes, drains, electric/
telephone poles or wires, trees or any other property or damage any part of erected
stores/equipment, stored components etc., within the project premises or outside,
the contractor shall make the same good at his own expenses (of which bhel site
engineer's decision shall be final) failing which the site engineer shall get the same
rectified by other agencies and cost/expenses thereof shall be deducted from the
contractor with applicable overheads. Such recovery/deduction shall be effected from
the sums that may be due then or at any time thereafter become due to the
contractor or even from his security deposit.

PLEASE NOTE: TANDEM OPERATION, IF REQUIRED, FOR  MATERIALS
HANDLING/ERECTION/LIFTING/ LOWERING FROM HEIGHTS NEEDS TO BE APPROVED BY
BHEL/CUSTOMER.
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10.1 Majority of consignments shall reach site directly for delivery. However, a good
number of consignments shall be booked on godown delivery basis or door delivery
against consignee copy basis, the procedure of material collection shall be adopted as
detailed in relavent chapter.

10.2 It will be responsibility of the contractor to keep in touch with officials of BHEL
regarding advance information about arrival of consignments. The contractor shall
collect lorry way bills or other such despatch documents.

10.3 The contractor shall remain in regular contact with the concerned transporters
or based on the despatch details obtained as stated above and make all necessary
arrangements for collection / receipt of the consignment as applicable. Contractor
shall take advance action to deploy all necessary resources for local transportation,
handling and unloading of the anticipated consignments so as to ensure no loss of time
upon arrival of the consignments.

10.4 Payment of demurrage/ wharfage etc., which result due to contractor’s fault,
shall be the responsibility of contractor and to his account. If BHEL has to make
payment of such demurrage/ wharfage together with freight (payment of freight
alone is in BHEL scope), the amounts so paid as demurrage/wharfage for the reasons
stated above shall be paid to bhel by the contractor forthwith or shall be recovered
from the bill payments due to the contractor.

10.5 It would be the responsibility of the contractor to examine the packages,
consignments etc. Immediately on arrival and bring to the notice of BHEL authorities
regarding loss/damage/shortage/discrepancy, if any, observed in the consignments
before taking delivery of the same.

10.6 Any discrepancy/shortage/damage found in the consignment after taking clean
delivery from the carriers shall be the responsibility of contractor and the resultant
loss to BHEL on such account shall be recoverable from the contractor.

10.7 Consignments are expected to arrive during any time of the day, and count
down for detention/demmurage/wharfage charges is liable to start immediately.
Unloading of such consignments may be necessitated even in the night or round the
clock. Contractor shall arrange to deploy his resources immediately and continue
round the clock on such occasions without any additional cost to BHEL. Contractor
shall arrange all necessary resources including spot lighting for working at night. The
contractor shall similarly unload consignments arriving on weekly off days and
holidays.

10.8 Unloading at storage area/work site, stacking and restacking if necessity arises,
of all materials including heavy/sophisticated equipments like tubed wall panels of
boiler, heavy motors, heavy bearing pedestals, electrical panels and TG equipment
like heavy turbine components, pumps, panels, etc. Shall be done as per storage and
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preservation manual of relevant equipment/components of BHEL and/or as per
directions of BHEL engineer.

10.9 The contractor shall verify the consignments in detail within 12 days of
receipt and report the discrepancies in prescribed formats not later than 14" day.
Any loss on account of delayed reporting shall be recoverable from contractors
bill/any payment due. Contractor shall arrange all facilities to open packages - where
required in the presence of BHEL engineer, verify the contents, repack wherever and
whenever called for and properly stack them as per storage manual or/and as may be
directed by BHEL.

10.10 The material shall be so stacked that it should facilitate easy identification,
retrieval and handling for issue as and when need arises.

10.11 Pre-defined identification system of the locations of open storage yard, semi-
closed shed, covered stores as well as storage racks has to be designed by the
contractor with the approval of BHEL. Contractor shall put up prominent identification
boards of segmental locations (for open and closed stores) or inscription (on the
storage racks) with clear visibility from a distance. Contractor shall also arrange to
display plot plan at regular intervals in the covered/semi-closed/open storage. The
contractor shall arrange proper displays/signs for various requirements as per
instructions of BHEL.

10.12 The display boards shall be made with structural steel & M.S. Plates and shall
be painted with synthetic enamel paint. Contractor shall have to periodically repeat
such exercise as the original displays may get lost / damaged / deteriorate with time.
All materials and consumables for this purpose shall be arranged by the contractor.
Contractor shall have to make his own arrangements including supply of materials for
displaying the proper identification tags, boards, marking, inscription etc. As scope of
work.

10.13 The contractor shall execute the work in a professional manner. The stores
shall be handled with due care and diligence. The contractor shall make good, any
loss to BHEL due to contractor’s lapse at his own cost.

10.14 For all consignments, observations regarding loss/damage/shortage/
discrepancy is to be recorded in appropriate document and informed to BHEL. In case
it becomes necessary to take ‘open delivery’ from the authorities, contractor shall
make all arrangements for taking open deliveries. All expenses connected therewith
shall be to the account of contractor. Any loss that accrues to BHEL on account of
such failures shall be debited to the contractor and recovery effected from his running
bills.

BHEL-PSWR (VOL-I-A- TECHNICAL BID SPECIFICATION)
E-Tender Specification No: BHE/PW/PUR/NTPRT-MMS-4/3285 Page 103 of 119



TECHNICAL CONDITIONS OF CONTRACT (TCC)

Chapter-X MATERIAL HANDLING AND MATERIAL MANAGEMENT OF
MATERIALS RECEIVED BY ROAD

10.15 handling heavier consignments:

10.15.1 Contractor shall submit procedure with sketches of handling of all
heavy components to bhel well in advance and obtain prior approval before
unloading and stacking.

10.15.2 Since this contract is intended to be a complete package from material
receipt through issue/transactions right upto material reconciliation, full
responsibility w.r.t the proper upkeep of facilities e.g. Computers, stationary
items; ensuring befitting discipline among the store assistants/staff under its
control and accounting of materials on stock shall rest with the contractor at
all times.

10.15.3 In the remote possibility of any untraceable material, customarily BHEL
has to process the insurance claim. To kick off such claim, the contractor shall
render all necessary assistance including augmentation of documents (fir etc)
within the quoted price as may be required for realization of the insurance
claim.

10.16 The contractor under this contract shall complete induction of following
categories of resources within the quoted item rates, to ensure establishment of
proper materials management at the project site.

1. Computers and printers with latest up-gradation, memory and compatible with bhel
computers/lan equipment to be installed/used within bhel site office - computer
(with ups) - 03 sets and printer cum scanner - 01 set, photocopier machine 1 no &
hard disk - 01 no (for monthly backup of records).

Computers and printers are envisaged for various material management activities such
as record keeping/data entry done by bidder’s staff.

2. Item rate obtained in the “table for weightages/ factors and boq of chapter xiv
schedule of rates & quantities” has specific mention of “materials management” with
sole purpose to emphasize the requirement of sufficient no. Of adequately qualified
manpower to ensure best obtainable quality of work. Accordingly,
supervisors/manpower (apart from workmen on cranes and material handling purpose)
as indicated against each activity in the table below, normally to work at (but not
limited to) bhel site office.

3. Contractor shall ensure availability of sufficient manpower, supervisor and T&Ps to
execute the awarded work, to meet the site requirements. During peak stage no. Of
vehicle, pending for unloading, may go upto 50 no. Per day.
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A. RESPONSIBILITIES OF THE CONTRACTOR -

(1) RECEIPT & ISSUE
Scope includes execution of various activities as follows:

(I) Receipt, Unloading, Carrying Out Receipt Inspection, Detailed Verification, Stacking
And Regular Stock Verification Of Materials At Site.

(Il) Preparing various reports at appropriate stages and reporting damage/loss during
receipt as well as storage and any other associated responsibility as assigned by BHEL
from time to time. Responsibility shall include the following activities:

a. Examination of incoming consignments to detect any loss or shortage or outward
damage and recording it on the LR/LWB before making acknowledgement of it’s
receipt from the transporter and simultaneously obtaining endorsement of the
vehicle driver on the same.

b. Reporting such discrepancy to BHEL immediately on receipt of the consignment.

c. Assisting BHEL in lodging insurance claims in respect of loss/damage as stated
above.

(l)  Issue Of Materials To BHEL’S Erection Contractors (including the already received
materials previously) , Preservation Of Stacked Materials, Re-Stacking/Re-Handling As
Necessary, Progressive And Final Reconciliation With BHEL’S Erection Agencies And
Preparation Of Necessary Document/ Record In Respect Of These Activities.

(IV)  Return Of Excess/Defective Materials By Various Erection Contractors Of Bhel.

(V) Loading and Dispatch Of Outgoing Materials.
(V1) Lodging the FIR for theft items (including all material received at site previously)

Expected Minimum Quality Of Service

Contractor shall render the services by ensuring deployment of requisite personnel
with adequate educational qualification having thorough experience in related field to
enable understanding the intricacies of and special requirements involved in handling
of project materials, inconsistencies and uncertainties associated with in/out flow of
materials, project activities at odd hours & holidays and irregular working hours.
Contractor shall ensure prompt and timely availability of such services.
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(2) PRESERVATION OF COMPONENTS -

Contractor shall arrange for preservation of components as per BHEL’S storage and
preservation manual and/or as per instructions of BHEL engineers.

One Or More of Following Methods Shall Be Adopted for Preservation.

1)

Coating with preservative paints/lubricant/inhibitors
Capping/wrapping/covering
Filling/immersion in oil/chemicals etc.

Periodic checks/maintaining required nitrogen pressure in tanks of
transformers; BHEL will provide the nitrogen gas for the same. However,
contractor shall handle the cylinders at stores, transport to point of use, fit-up
refills and return empty cylinders to BHEL stores.

HT MOTORS

For preservation of HT motors, space heaters have to be kept energized to
avoid ingress of moisture. Insulation resistance has to be measured and
recorded at specified intervals till these are issued for erection. BHEL will
provide necessary cables, switches etc. For this, however contractor shall
install, operate and maintain the same.

BHEL will provide free of cost all preservatives like preservative oil, lubricants,
chemicals, inhibitors, caps etc. except primers & paints. Contractor shall provide red
oxide zinc chromate (rozc) primer conforming to is: 2074 of reputed manufactures
(e.g. Asian paints, BERGER, JENSON & NICHOLSON, BOMBAY PAINTS, SHALIMAR OR ANY
OTHER BHEL approved manufacturer) required for preservation shall be provided by
the contractor and used for this purpose.

In the process the identification marks, component/material codes, match marks may
have to be repainted. This work after preservation components are to be stacked
properly, periodical reports on the preservation carried out should be submitted to
BHEL in the prescribed formats.

(3) RECORD KEEPING -

Contractor shall prepare, maintain and update various mm records, associated with materials
management operation of BHEL at project site. Two systems of record keeping/capturing
information & data at various stages are in vogue viz.

i.

Manual ledgers & records.
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ii. Computerized database application: BHEL has developed a software application
named site-operations-management-system{(SOMS) e-store that captures all the
data in the entire chain of transactions starting with master list of project
materials, records of dispatch, receipt, inspection, issue, return, consumption
etc.

Some of these records are master shipping/packing list, LR/RR register, daybook register,
stock register, records of issues to & return of materials in respect of various erection
subcontractors, insurance claim records, periodical status reports in various formats covering
desired aspects and output information as per BHEL/client’s requirement.

Contractor will provide necessary hardware, software & stationary etc. And shall take utmost
care to ensure that these properties and records are protected from any damage or loss. Bhel
will recover the cost of such property / expenses of restoration from the contractor with
overhead charges in case of any loss/damage attributable to negligence/failure on
contractor’s part.

4. RELOCATION/AUTHORIZED SHIFTING OF MATERIAL FROM ONE ASSIGNED LOCATION
TO ANOTHER LOCATION IN THE YARD

It may be necessary some times that due to site constraints, we may have to relocate the
material from one location to another location within the yard. The material handling
contractor has to ensure the following.

. Once material is relocated, agency has to update the same in the master database

B). Tentative manpower deployment

CONTRACTOR HAS TO MOBILIZE BELOW MENTIONED MANPOWER, OTHER THAN SECRETERIAL
AND MIENIAL SERVICES MANPOWER MENTIONED, ELSE WHERE IN THIS CONTRACT.

SL ACTIVITY/DESCRIPTION MINIMUM NO. | REMARKS

NO OF PERSONS

1 MATERIAL RECEIPT/ UNLOADING, COLLECTION/ |6 To be deployed
BOOKINGS/ PRESERVATION from the start

2 DETAILED VERIFICATION 4 of contract OR

3 MATERIAL ISSUE (BOILER, TG, ELEC, C&l, STEEL & | 3 as per
CEMENT AND T&Ps) instruction  of

4 RECORD KEEPING (BOILER, TG, ELEC, C&l, STEEL & | 1 BHEL Engineer
CEMENT AND T&Ps)

5 RECORD KEEPING (MRC, ASSISTANCE IN INSURANCE | 1
CLAIMS, PURCHASE ETC)
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SL ACTIVITY/DESCRIPTION MINIMUM NO. | REMARKS
NO OF PERSONS

6 COMPUTER  OPERATOR FOR BHEL OWNED | 1
WEIGHBRIDGE FOR OPERATION & RECORD KEEPING.

7 SAFETY OFFICER To be
deployed as
per HSE
Manual

NOTE: The contractor shall deploy skilled people (preferably diploma holders) for carrying out
functions/operations stated above. The no. Of persons indicated above is tentative and actual
deployment may vary based on work load and site requirement. The manpower requirement
shall be finalized in the beginning of the contract period/extension period with engineer in
charge. Contractor shall ensure availability of manpower during extension period as well. This
does not absolves the contractor from his responsibility towards the satisfactory execution of
the job.

The no. of persons indicated above is tentative and actual deployment may increase based on
work load and site requirement. The manpower requirement shall be finalized in the
beginning of the contract period with engineer in-charge. This does not absolve the
contractor from his responsibility towards the satisfactory execution of the job.

Note: in Each unloading/loading gang, 1 no Rigger,3 helper must be deployed, in case of the
heavier consignment handling, in addition to the above manpower a foreman & safety
supervisor also be engaged to ensure the safe material handling.

In Case the Contractor Does Not Deploy or Delays Deployment of Above Said Manpower
with Reference To Specific Instructions From BHEL, BHEL Will Recover Non-Refundable
Penalty Per Man- Day @ Rs 500/-

10.17 Payment for all materials including over dimensional and heavier components
shall be regulated on the accepted unit rate as mentioned in “table for weightages/
factors and BOQ of chapter xiv schedule of rates & quantities” is inclusive of
payment against above listed manpower. No separate payment will be made for the
above listed manpower.

Payment for cement handling shall be regulated on pro-rata basis at the accepted unit rate as

mentioned in “table for weightages/ factors and BOQ of chapter xiv schedule of rates &
quantities”.

10.18 Contractor shall provide manpower (one computer operator) for operation and

maintenance of BHEL owned weighbridge of 100 MT capacity at the construction site.

The scope of services shall include record keeping of all the entry through

BHEL-PSWR (VOL-I-A- TECHNICAL BID SPECIFICATION)
E-Tender Specification No: BHE/PW/PUR/NTPRT-MMS-4/3285 Page 108 of 119



TECHNICAL CONDITIONS OF CONTRACT (TCC)

Chapter-X MATERIAL HANDLING AND MATERIAL MANAGEMENT OF
MATERIALS RECEIVED BY ROAD

weighbridge, day to day operation and maintenance. The service shall be rendered to
suit BHEL site requirement.

10.19 All the required consumables and spares for regular maintenance of Weigh
Bridge shall be in the scope of BHEL. Contractor shall provide support, during
maintenance of Weigh Bridge.

Re-calibration of weighbridge During Alternate Years shall be in the scope of contractor.
Towards this, contractor shall submit relevant application to State Authorities and arrange
for visit of Authorities and provide all assistance of re-calibration and obtain renewal of
License/Permission/Calibration Certificate from State Authorities. All expenses towards
this shall be borne by contractor except the License renewal/re-calibration/Permission
renewal Fee which shall be reimbursed by BHEL on actuals against valid receipt.

10.20 The unloading/handling of cement received through bulker facility is not in the
scope of work. However, the receipt and issue records of cement received through
bulker/bag facility, directly issued to other civil agencies, shall be maintained by
contractor as per the instruction of BHEL engineer.

10.21 Contractor shall ensure the availability of sufficient manpower (including issue
supervisor) during extended hours to meet the project requirements at site.
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BY TRAIN

11.1 all the consignments reaching the project site by rail shall be unloaded at the
railway siding, followed by loading on truck/trailer, local transportation from railway
siding to the storage vyard/stores, unloading, verification and stacking and
preservation as applicable to the consignments arriving by road. The approximate
distance form main storage yard to railway siding may be assessed by the contractor.

11.2 It will be responsibility of the contractor to keep in touch with officials of BHEL
and railways regarding advance information about arrival of consignments. The
contractor shall collect railway receipts or other such dispatch documents.

11.3 Contractor shall deploy his crane, trailers/trucks and all other t & p including
additional t & p and manpower etc for handling of materials at such unloading bay/
location and transport to stores/ storage yard.

11.4 Contractor shall in his own interest arrange to release the railway
wagons/racks with utmost alacrity to avoid any demurrage charges. demurrage/
wharfage etc., which result due to contractor’s fault, shall be recovered from the bill
payment due to the contractor.

11.5 Contractor shall provide area lighting at railway siding for handling of materials
during evening/ night.

11.6 All the responsibilities specified in the contractor’s scope for the materials
received by road shall also be applicable mutatis-mutandis for all the consignments
received by rail at railway siding.

11.7 for the consignments received by rail the payment will be regulated on pro-
rata basis on the accepted unit rate as per “table for weightages/ factors and BOQ
of chapter xiv schedule of rates & quantities” . The above also includes all costs
towards unloading from the wagon at the unloading siding in the plant and loading on
the transport and the cost towards internal transportation to storage yard/ stores
shed of BHEL/ client.

11.8 quantum of work: one rake will contain approximately 1000 mts in 45 wagons
(apporx.).
11.9 Adequate number of vehicles / handling equipment: it is the responsibility of

the contractor to deploy suitable capacity and adequate number of cranes to lift a
weight of up to 16 MT of single consignment and adequate number of 40 feet trailers
along with suitable number of crew members to cater to the tonnage received. for
this purpose, the contractor has to work continuously after receipt of wagons at the
siding without any break, so as to complete the work within the free time allowed by
railway without demurrage and wharfage. the contractor has to deploy adequate
number of cranes and trailers. Any demurrage and wharfage levied by railways will be
to contractor’s account.

11.10 Details of maximum dimension and weight of a single consignment:
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TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter-XI MATERIAL HANDLING AND MATERIAL MANAGEMENT OF MATERIALS RECEIVED
BY TRAIN

(approx.) length: 15.5 mtr. width: 2.8 mtr. height: 3 mtr. Single consignment weight will be
approximately varied from 250 kgs to 50 mt (approx.).

11.11 Prior notice time: shipping Dept of BHEL units will intimate the contractor well
in advance (atleast4 days in advance) regarding the arrival of consignment at the
railway siding to enable the contractor for mobilizing the cranes & vehicles and
working crew. it is suggested that the contractor has to trace the actual location of
rake through online services to avoid last minute rush.

11.12 Railway receipt and preparation LR/GC while intercarting.

11.13 BHEL personnel will be deputed to witness/assist for the receipt of materials
referred in rr and making appropriate dispatch documents like LR / GC note of the
contractors to accompany consignments up to 3x800 MW PVUNL Project Patratu. Site
storage yard. The document prescribed by BHEL has to be maintained by the
contractor for verification at any point of time for receipt, storage and inter-carted
consighments.

11.14 At any cost, the contractor will not be allowed to unload the material at site at
their own. due to any reason, if BHEL site unloading contractor is not able to unload
the material, the interacting contractor can unload and get certified from BHEL site
officials and payment will be made as per site unloading rate.
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TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter-XIl RESHIFTING AND RESTACKING

12.1 RE-SHIFTING

12.1.1 Owing to several project requirements, many components may have to be shifted

from originally stacked locations to elsewhere within the project premises for the
lead distance not exceeding 5 kms. This may involve loading of such material onto a
vehicle moving to a new location and unloading/stacking including proper inscription
of identification marks if needed. List of items duly certified by BHEL official,
shifted, updated stock records about change in location etc. shall be
prepared/submitted along with the monthly bills.

12.1.2 Transportation of counter weight/structure from one location to other location

(within project premises) for load testing of crane/EQOT is in the scope of contractor.
the said work shall be treated as re-shifting of material.

12.1.3 separate item rate is available for resifting and restacking of stacked materials and

12.2.1

12.2.2

12.2.3

the payment will be regulated on pro-rata basis on the accepted unit rate calculated
for item no A1.5 and A2.2 of “table for weightages/ factors and boq of chapter xiv
schedule of rates & quantities”

12.2 RE-STACKING/RE-ARRANGING

Over a period of time, restacking/rearranging of the materials stacked earlier may
arises due to various reasons. The handling of such items will also be in the scope of
this contract. The restacking/ re-handling may be necessitated for any equipment/
materials covered within this work specification. Contractor shall deploy necessary
resources like manpower, T&P, equipment’s etc. to carry out this exercise including
proper inscription of identification marks if needed. List of items duly certified by
BHEL official, restacked, updated stock records about change in location etc. shall be
prepared/submitted along with the monthly bills

Restacking/re r arranging shall be applicable for materials returned by BHEL’s erection
contractors as well.

separate item rate is available for resifting and restacking of stacked materials and
the payment will be regulated on pro-rata basis on the accepted unit rate calculated
for item no A1.5 and A2.2 of “table for weightages/ factors and BOQ of chapter XIV
schedule of rates & quantities”
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TECHNICAL CONDITIONS OF CONTRACT (TCC)

Chapter XIII MATERIAL HANDLING AND MATERIAL MANAGEMENT OF
MATERIAL COLLECTION/ DISPATCHES

13.1 INCOMING MATERIALS (SMALLS ETC)

13.1.1 even though majority of consignments shall reach site directly for delivery. A good
number of consignments shall be booked on gowdowns delivery/ door delivery basis
against original consignee copy basis, the procedure of material collection shall be
adopted as detailed here below.

13.1.2 Contractor shall keep in touch with officials of BHEL regarding advance information
about arrival of consignments. The contractor shall collect original LRS/RRS/lorry way
bills or other such dispatch documents

13.1.3 The contractor shall remain in regular contact with the concerned transporters or
railways based on the dispatch documents obtained as stated above and make all
necessary arrangements for collection / receipt of the consignment as applicable.
Contractor shall take advance action to deploy all necessary resources for local
transportation, handling and unloading of the anticipated consignments so as to ensure
no loss of time upon arrival of the consignments. Loading at transporters godown,
local transport up to BHEL/ client’s stores/ site and unloading at stores/storage
yard/site, verification and stacking shall also be in the scope of contract.

13.1.4 Detention charges/ demurrage/ wharfage etc., which result due to contractor’s fault,
shall be recovered from the bill payment due to the contractor.

13.1.5 Payment will be regulated on pro-rata basis on the accepted unit rate as per SL NO
A.1 of rate schedule. No other payment such as minimum charges for carrier etc will
be made. All arrangements including transport, labour and other T&P etc is in
contractor’s scope. These godowns are expected to be located within a radius of 50
km approx. from the project site.

13.1.6 All the responsibilities specified in the contractor’s scope for the materials received by
road shall also be applicable mutatis-mutandis for all the consignments (incoming
smalls) received from transporters godown/s.
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TECHNICAL CONDITIONS OF CONTRACT (TCC)

Chapter XIII MATERIAL HANDLING AND MATERIAL MANAGEMENT OF
MATERIAL COLLECTION/ DISPATCHES

13.2 OUTGOING MATERIALS/DISPATCHES

13.2.1 For varying reasons many a times, project materials / BHEL assets are to be
dispatched to other sites/locations.

13.2.2 Contractor shall identify, tag, pack and prepare gate passes for the materials to be
dispatched. Materials shall be loaded onto the outgoing vehicles with due care and
handed over to the transporter with clear goods receipt which shall be submitted with
BHEL promptly. BHEL shall make arrangement for the transport vehicles at its own
cost.

13.2.3 Payment will be regulated on pro-rata basis on the accepted unit rate as per “Table
for Weightages/ Factors and BOQ of Chapter XV SCHEDULE OF RATES & QUANTITIES”..

13.2.4 Such materials which need to be brought to transporter’s/railway godown for booking,
arrangements shall be adopted as mentioned below:

BHEL shall arrange suitable vehicle for transportation of materials from stores/storage
yard/site to transporters godowns. Contractor shall identify, tag, pack and prepare gate
passes for the materials to be dispatched. Materials shall be loaded onto the outgoing vehicle
with due care and handed over to the transporter with clear goods receipt which shall be
submitted with BHEL promptly within the quoted rates as per SL NO A1.6 of “table for
weightages/ factors and BOQ of chapter xv schedule of rates & quantities”.

13.2.5 Cutting of scrap for dispatch shall not be in the scope of contractor.
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TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter XIV PROGRESS OF WORK

(AWl the works mentioned hereunder shall be carried out within the accepted rate unless
otherwise specified.)

14.1  Refer forms F -14 to F-18 of volume | D (Forms & Procedure) of volume -I Book-
[I. Plan and review will be done as per the formats.

14.2 The progress reports shall indicate the progress achieved against plan,
indicating reasons for delays, if any. The report shall also give remedial actions
which the contractor intends to make good the slippage or lost time so that
further works can proceed as per the original plan the slippages do not accumulate
and affect the overall programme.

14.3 It is the responsibility of the contractor to provide all relevant information on a
regular basis regarding progress of work, labour availability, equipment
deployment, testing, etc.

14.4 Contractor is required to draw mutually agreed monthly work programs in
consultation with BHEL well in advance. Contractor shall ensure achievement of
agreed program and shall also timely arrange additional resources considered
necessary at no extra cost to BHEL.

14.5 Progress review meetings will be held at site during which actual progress
during the week vis-a-vis scheduled program shall be discussed for actions to be
taken for achieving targets. Contractor shall also present the program for
subsequent week. The contractor shall constantly update / revise his work
program to meet the overall requirement. All quality problems shall also be
discussed during above review meetings. Necessary preventive and corrective
action shall be discussed and decided upon in such review meetings and shall be
implemented by the contractor in time bound manner so as to eliminate the cause
of nonconformities.

14.6 The contractor shall submit daily, weekly and monthly progress reports,
manpower reports, materials reports, consumables (gases / electrodes) report,
cranes availability report and other reports as per Performa considered necessary
by the Engineer. The periodicity of the reports will be decided by BHEL Engineer
at site.

14.7 The contractor shall submit weekly / fortnightly / monthly statement report
regarding consumption of all consumables for cost analysis purposes.

14.8 The contractor shall submit a report of any damage, shortage, discrepancy
etc., every week detailing in this regard.

14.9 The manpower reports shall clearly indicate the manpower deployed, category
wise specifying also the activities in which they are engaged.

BHEL-PSWR (VOL-I-A- TECHNICAL BID SPECIFICATION)

E-Tender Specification No: BHE/PW/PUR/NTPRT-MMS-4/3285 Page 115 of 119



TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter XIV PROGRESS OF WORK

14.10 The monthly report as a booklet shall be submitted at the end of every month

a)
b)

c)

d)

and shall contain the following details :-

Progress photographs in colour.

Work progress in terms of tonnage, welding joints, radiography, stress relieving,
etc., completed as relevant to the respective work areas against planned.

Site Organization chart of engineers & supervisors as on the last day of the month
with further mobilization plan.

Category- wise man hours engaged during the previous month under the categories
of fitters, welders, riggers, khalasis, gas-cutters, electricians, crane operations,
store keepers, lab technicians, helpers, security etc. Data shall be split up under
the work areas like material handling, verification, restacking, document
maintenance etc.

Consumables report giving consumption of all types of gases and electrodes during
the previous month.

Availability report of cranes.

Safety implementation report in the format.

Status of updation of details in MM Package / SCMS package of BHEL.

Any other inputs required from BHEL for activities planned during the subsequent
month.

14.11 Tenderers have to furnish a list of Tools and Plants including cranes, Tractor /

Trailers etc., which they propose to deploy for this work.

14.12 During the course of material Handling if the progress is found unsatisfactory or

the materials are not unloaded in time without any delay or in the opinion of
BHEL, if it is found that the skilled workmen like Riggers, operators, technicians
and Helpers employed are not sufficient, BHEL will induct required additional
workmen to improve the progress and recover them from contractor‘s bill, all
charges incurred on this account including all expenses together with BHEL
overheads.

14.13 The contractor shall submit weekly / fortnightly / monthly statement report

regarding consumption of all consumables for cost analysis purposes.

14.14 The manpower reports shall clearly indicate the manpower deployed, category

wise specifying also the activities in which they are engaged.

14.15 The contractor shall submit a report of any damage, shortage, discrepancy

etc., every week detailing in this regard.
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TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter-XV Schedule of items Quantities and Factor for deriving
Iltem Rate from the accepted Lump-sum Price

AA.) Table for Weightages/ Factors and BOQ

Section A: Material Handling and Management

Factors/Weightage for
‘Total for Calculation
SN DESCRIPTION OF WORK BO(%A()MT) purpose only’ w.r.t
total lumsump price
quoted by bidder
Section A1
Material Handling and Material Management 20000 0.4010022447

A1.1 | for Materials received through
Trucks/ Trailers at Project Site

Material Handling and Material Management 200 0.0092905213
for Materials received at Transporters
Godowns within a radius of 50 KM from
Project Site

A1.2

Material Handling and Material Management 6000 0.0992121286
for Structural steel and Reinforcement steel
received through trucks/trailers at project
Site

A1.3

Material reshifting and re stacking 5000 0.0856970782
within project premises and from outside
storage yard located within 6 KM to plant
premises (others than cement)

Al.4

A1.5 | Despatch/Outgoing materials 2500 0.0437456994

Material issue and making records for already 50000 0.1202844352

A1.6 received materials at site

Total Section A1

Section A2
Material Handling and Material Management 0.0021316692
A2.1 | for Cement received through bulkers at 250
project Site
Material Handling and Material Management 0.0054426373
A2.1a | for Cement received through 1500
trucks/trailers/bags in bags at project Site
Material re-shifting and re-stacking for 0.0030142151
A2.2 iy . : 300
Cement within project premises
A2.3 | Despatch/Outgoing for Cement materials 300 0.0030928891

Total Section A2

Section B: Pick and Carry Crane Services
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TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter-XV Schedule of items Quantities and Factor for deriving
Iltem Rate from the accepted Lump-sum Price

Factors/Weightage for
‘Total for Calculation
SN DESCRIPTION OF WORK BOQ(A()MT) purpose only’ w.r.t
total lumsump price
quoted by bidder
B.1 Pick & Carry Crane 12/14 MT 8 0.0518132109
B.2 Pick & Carry Crane 18/20/23 MT 15 0.102587581
B.3 | Standard Trailer Flat Bed 40 feet 12 0.0726856899
Total Section B

Section C: Menial and Secretarial Services (Unit Rate Fixed as per NTPC/PVUNL minimum
wages circular)

Sl no. | Description Man Months Total Amount (In Rs)
C.1 Menial Services (unskilled) 135 327,32,130.00
C.2 Secretarial Services (skilled) 355 % 1,00,91,940.00

Total Section C

%1,28,24,070 /-

Total (A1+A2+B+C) In Fig (Rupees)

Note: The quantity indicated in the BOQ is approximate only and is liable for variation.
Payment will be as per actual quantity executed as certified by BHEL Engineer considering
above Unit rate of individual items of BOQ. Agency will not be eligible any kind of
compensation on reduction of the above quantity.

Instructions to the bidders regarding Price Bid (Schedule of Rates & Quantities) and its

Calculations:

1.

a. Section-A Material Handling and Management: Section-A1 & A2
b. Section-B: Pick and Carry Crane
c. Section-C: Menial and Secretarial Services (Prices Fixed by BHEL)

PRICE BID at BHEL E-procurement Portal.

Schedule of Rates and Quantities consist of the followings:

Bidder has to quote Total Lump-sum price for Section-A1 & A2 and Section-B in VOL-II

Prices for Section-C: Menial and Secretarial Services are already fixed by BHEL.
Offer evaluation (L-1, L-2 status) of the bidders shall be done based on the Total Lumpsum

Price of Section-A1 & A2 + Section-B as quoted in the Volume Il Price Bid.

Section B + Section C

Final awarded price shall be based on Total summation of prices of Section A1 & A2 +

BHEL has pre-fixed Weightage Factors for ‘Total for Calculation purpose only’ of individual
items of /falling under Section A1 & A2, Section B. ‘Total for Calculation purpose only’ for
each item falling under these sections are derived by Multiplying Weightage Factors and
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TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter-XV Schedule of items Quantities and Factor for deriving
Iltem Rate from the accepted Lump-sum Price

Grand total amount quoted by the bidder. Further to calculate Item Rate, ‘Total for
Calculation purpose only’ shall be divided by respective quantities, rounding down to two
decimal places.

These item wise Weightage Factors and Quantities allocations are as detailed in above
Table.

Actual Total amount for individual items shall be obtained by multiplying Unit rate of each
item as derived in sl no. 7 above to the respective quantities.

Grand Total of Section-A and Section-B shall be derived by summing up the actual total
amount of individual items thus derived for (as per Sl No 9 above), i.e. Section-A1 & A2 +
Section-B rounding off to zero decimal places.

10. Total Section A1 & A2 + Section B + Section C shall be considered for award of the work.
11. For the convenience of bidders, BHEL has issued an excel sheet ‘Excel sheet for
calculation purpose only’ with all requisite formulae as detailed above. However, this

excel sheet shall not form part of contract document.
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