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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - I : General Intent of Specifications

1.0

INTENT OF THE SPECIFICATION

1.1

The intent of this specification is to provide services for execution of the project
according to most modern and proven techniques and codes. The omission of
specific reference to any method, equipment or material necessary for the proper
and efficient services towards installation of the plant shall not relieve the
contractor of the responsibility of providing such services / facilities to complete the
work or portion of work awarded to him. The quoted / accepted rates / price shall
deem to be inclusive of all such contingencies.

1.2

The work shall conform to dimensions and tolerances given in various drawings
and documents that will be provided during erection. If any portion of works is
found to be defective in workmanship and not conforming to drawings /
documents or other stipulations, the contractor shall dismantle and re-do the
work duly replacing the defective materials at their own cost, failing which
recoveries, as determined by BHEL, shall be effected from contractor's bills.

1.3

It is not the intent of this specification to specify herein all the details of erection
and commissioning. However, the system shall conform in all respects to high
standards of quality and workmanship for performing the required duties in a
manner acceptable to purchaser who will interpret the meaning of drawings and
specifications and shall be entitled to reject any work or material, which in his
judgments is not in full accordance herewith.

1.4

The omission of specific reference to any fabrication / erection or other method,
equipment or material necessary for proper and efficient working of the plant shall
not relieve the tenderer of the responsibility of providing such facilities to complete
the work at quoted rates. Any mismatch/ defect found due to mistake in fabrication
| erection shall have to be rectified by the vendor free of cost. Inspection by
BHEL/Customer does not relieve vendor of his responsibility of executing quality
erection.

1.5

The work covered under this specification is of highly sophisticated nature,
requiring the best quality workmanship, supervision, engineering and construction
management. The contractor should ensure proper planning and successful and
timely completion of the work to meet the overall project schedule. The contractor
must deploy adequate quantity of tools & plants, modern / latest construction aids
etc. He must also deploy adequate trained, qualified and experienced supervisory
staff and skilled personnel.
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - I : General Intent of Specifications

1.6 Contractor shall erect and commission all the equipments and auxiliaries as per
the sequence & methodology prescribed by BHEL depending upon the technical
requirements. Availability of materials and fronts will decide this. BHEL Engineer’s
decision regarding correctness of the work and method of working shall be final
and binding on the contractor. No claims for extra payment from the contractor will
be entertained on the ground of deviation from the methods / sequence adopted in
erection of similar sets elsewhere.

1.7 Following shall be the minimum responsibility of contractor and have to be
provided within finally accepted rates / prices:

1.71 Provision as required of all types of labour, supervisors, engineers, watch and
ward, tools & tackles, calibrated IMTEs (Inspection, measuring and testing
equipment) as specified and otherwise required for the work, consumables for
erection, testing and commissioning including material handling

1.7.2 | Achieving Proper out-turn / Turn-over as per BHEL plan and commitment.

1.7.3 | Completion of work as per BHEL Schedule

1.7.4 | Good quality and accurate workmanship for proper performance of the equipment

1.7.5 | Repair and rectification

1.7.6 | Preservation / Re-conservation of all components during storage / erection /
commissioning till handing over.
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - II : General Services to be rendered by the Bidder

2.0 GENERAL SERVICES TO BE RENDERED BY THE BIDDER

2.1 Services for construction, fabrication, equipment erection testing as well as trial
run & commissioning of various equipment and accessories under the contract
shall include but not be limited to the following:

2.2 Issuing materials from store/open yard from time to time for erection as per the
construction programme. The Contractor shall be the custodian of all the
materials issued till the plant/equipment is officially taken over by the owner /
BHEL after complete erection any successful trial run & commissioning.

2.3 Transport of material to their respective places of erection and erection of the
complete plant & equipment as supplied under this specification.

2.4 Trial run and commissioning of individual equipment / sub-systems to the
satisfaction of Owner/BHEL.

2.5 Deployment of all skilled and unskilled manpower required for erection, supervision

of erection, watch & ward, commissioning and other services to the rendered
under this specification.

2.6 Deployment of all erection tools & tackle, construction machinery, transportation
vehicles and all other implements in adequate number and size, appropriate for
the erection work to be handled under scope of this specification except otherwise
specified.

2.7 Supply of all consumables, eg welding electrodes, cleaning agents, diesel oil,
lubricant etc as well as materials required for temporary supports, scaffolding etc
as necessary for such erection work, unless specified other wise.

2.8 Providing support services for the contractor's erection staff e.g. construction of
site offices, temporary stores, residential accommodation and transport to work
site for erection personnel, watch and ward for security and safety of the materials
under the Contractor's custody etc. as required.

2.9 Maintaining proper documentation of all the site activities undertaken by the
Contractor as per the proforma mutually agreed with BHEL, Submission of
monthly progress reports and any such document as and when desired by
BHEL/owner, taking approval of all statutory authorities i.e Boiler Inspector,
Factory Inspector, Inspector of Explosives etc , as applicable for respective
portions of work fall under the jurisdiction of such statutes of laws.

2.10 Any other service, although not specifically called for but required for a contract of
the size and nature indicated in the specification.
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - III : General Technical Requirements (Codes and
Standards)

3.0

GENERAL TECHNICAL REQUIREMENTS (CODES AND STANDARDS)

3.1

Except where otherwise specified, the plant/equipment shall comply with the
appropriate Indian Standard or an agreed internationally accepted Standard
Specification as mentioned elsewhere in  contract specifications, each
incorporating the latest revisions at the time of tendering. Where no internationally
accepted standard is applicable, the Bidder shall give all particulars and details as
necessary, to enable BHEL to identify all of the plant/equipment in the same
detail as would be possible had there been a Standard Specification.

3.2

Where the Bidder proposes alternative codes or standards he shall include in
his tender one copy (in English) of each Standard Specification to which
materials offered shall comply. In such case, the adopted alternative standard
shall be equivalent or superior to the standards mentioned in the specification.

3.3

In the event of any conflict between the codes and standards referred above,
and the requirements of this specification, the requirements which are more
stringent shall govern.

34

Tools used during erection and commissioning shall not be accepted except with
the specific approval of the Engineer.
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - IV : Obligations of Contractor

4.0

OBLIGATIONS OF CONTRACTOR

4.1

CONSUMABLES & OTHER ITEMS

4.1.1

The contractor shall provide within finally accepted price / rates, all consumables
(excepting those indicated in BHEL scope) like welding electrodes (including alloy
steel and stainless steel), filler wires, TIG filler wires (over & above as supplied by
the unit along with the plant materials, which will be given free of cost to bidder),
gases (inert, welding, cutting), soldering material, dye penetrants, radiography
films, etc. Other erection consumables such as tapes, jointing compound, grease,
mobile oil, M-seal, Araldite, petrol, CTC / other cleaning agents, grinding and
cutting wheels are to be provided by the contractor. Steel, packers, shims, wooden
planks, scaffolding materials hardware items etc required for temporary works
such as supports, scaffoldings are to be arranged by the contractor. Sealing
compounds, gaskets, gland packing, wooden/concrete sleepers, for temporary
work, required for completion of work except those which are specifically supplied
by manufacturing unit are also to be arranged by the contractor.

4.1.2

All the shims, gaskets and packing, which go finally as part of plant equipment,
shall be supplied by BHEL free of cost as per the details provided in SOQR
(Schedule of quantity and rate) of WO/LOA.

4.1.3

It shall be the responsibility of the contractor to plan the activities and store
sufficient quantity of consumables. Non-availability of any consumable materials or
equivalent suggested by BHEL cannot be considered as reason for not attaining
the required progress or for additional claim.

41.4

TIG Filler wire for Boiler and Filler wires for Electrodes for P91/T91 piping:

These shall be supplied by BHEL free of cost as supplied by BHEL Manufacturing
Units as part of regular supply. Required quantity as arrived at by calculation /
standards will only be supplied. It would be the contractors’ responsibility to
account for the consumption of these filler wires. Additional consumption beyond
standard / calculated quantity will be at cost recovery basis only unless and
otherwise accounted for. Surplus quantity of TIG filler wire, if any, shall be
properly stored and returned to BHEL stores.

4.1.5

It shall be the responsibility of the contractor to obtain prior approval of BHEL,
regarding suppliers, type of electrodes etc before procurement of welding
electrodes. On receipt of electrodes at site these shall be subjected to inspection
and approval by BHEL. The contractor shall inform BHEL details regarding type of
electrodes, batch number, date of expiry etc and produce test certificate for each
lot / batch with correlation of batch / lot number with respective test certificate. No
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - IV : Obligations of Contractor

electrode without a valid test certificate will to be used.

4.1.6

BHEL reserves the right to reject the use of any consumable including electrodes,
gases, lubricants / special consumables if it is not found to be of the required
standard / make / purity or when shelf life has expired. Contractor shall ensure
display of shelf life on consumable wherever required and records maintained.

41.7

Storage of all consumables including welding electrodes shall be done as per
requirement / instruction of the Engineer by the contractor at his cost.

41.8

In case of improper arrangement for procurement of any consumable, BHEL
reserves the right to procure the same from any source and recover the cost from
the Contractor's first subsequent bill at market value plus the departmental
charges of BHEL from time to time. Postponement of such recovery is normally not
permitted. The decision of BHEL Engineer in this regard shall be final and binding
on the Contractor.

41.9

All lubricants and chemicals required for pre-commissioning, commissioning,
testing, preservation and lubricants for trial runs of the equipment (if mentioned in
the contract elsewhere) shall be supplied by BHEL / BHEL’s client. All services
including labour and T&P will be provided by the contractor for handling, filling,
emptying, refilling etc. The consumption of lubricants / chemicals shall be properly
accounted for. Surplus material if any shall be properly stacked/tagged and
returned to BHEL/ CUSTOMER stores at no extra cost to BHEL. BHEL reserves
the right to recover costs for wastage by the contractor.

4.1.10

Transportation of oil drums, from stores, filling of oil for flushing, first filling,
subsequent changeover if any, topping/making up till the unit is fully commissioned
and handed over to customer is included in scope of this contract. The contractor
shall have to return all the empty drums to BHEL / BHEL's client store at no extra
cost. Any loss / damage to above drums shall be to contractor’s account.

4.1.11

All charges on account of Octroi, terminal or sales tax and other duties on
materials obtained from any source for carrying out the works in the scope of the
contractor shall be borne by the contractor.

4.2

TOOLS AND PLANTS / MEASURING AND MONITORING EQUIPMENT (MMEs)

4.2.1

T&Ps and MMEs to be provided by Contractor

4.21.1

All T&Ps and MMEs are to be provided by the Contractor. Contractor has to make
his own arrangement at his cost for completing the formalities (including
arrangement of Road permits, if any) if required with Sales Tax/VAT authorities, for
bringing their materials, plants and equipments at site for the execution of work
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - IV : Obligations of Contractor

under this contract.

4.21.2

All suitable cranes, liting and transport equipments for material handling at
stores/yard/siding of BHEL/Customer are included in scope. BHEL'’s cranes will not
be available for this purpose unless otherwise specifically permitted as per
contract conditions.

4.21.3

All T&Ps to be deployed by the contractor shall have the approval of BHEL
Engineer with regard to brand, quality and specification.

4.21.4

Indicative list of Major T&Ps in the scope of Contractor are given in the Technical
Conditions of Contract. Bidders to note that these are only indicative and as such
all other T&P necessary for timely and satisfactory completion of work in scope
shall be mobilized by Contractor.

4.2.1.5

Timely deployment of adequate T&Ps is the responsibility of the contractor. The
contractor shall be prepared to augment the T&P at short notice to match the
planned programme and to achieve the milestones.

4.2.1.6

Contractor shall maintain and operate his tools and plants in such a way that
breakdowns are avoided. In the event of breakdown, contractor shall make
alternative arrangements expeditiously so that the progress of work is not
hampered.

4.21.7

In the event of contractor failing to arrange the required tools, plants, machinery,
equipment, material or non-availability of the same owing to breakdown, BHEL will
make alternative arrangement at the risk and cost of the contractor. Decision of
BHEL shall be final and binding on the contractor.

It is not obligatory on the part of BHEL to provide any tools and tackles or other
materials other than those specifically agreed to do so by BHEL. However,
depending upon the availability, BHEL/ BHEL 's Customer handling equipment and
other plants may be made available to the contractor on payment of hire charges
as fixed, subject to the conditions laid down by BHEL/ Customer from time to time,
Unless paid in advance, such hire charges, if applicable, shall be recovered from
contractor's bill /security deposit or any other due payment in one instalment.

4.2.1.8

The T&P to be arranged by the contractor shall be in proper working condition and
their operation shall not lead to unsafe condition. The movements of cranes, and
other equipment should be such that no damage / breakage occurs to foundations,
other equipments, material, property and men. All arrangements for the movement
of the T&P etc shall be the contractor’s responsibility.

Document No. BHEL/PESD/SCC, Rev.01 Chapter-1V Page 9




SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - IV : Obligations of Contractor

4219

Use of welding generators/ rectifiers only shall be permitted for welding. Use of
welding transformers will be subject to specific approval of BHEL engineer.

4.21.10

The contractor at his cost shall carry out periodical testing of his construction
equipments. Test certificates shall be furnished to BHEL.

4.21.11

Contractor shall ensure deployment of serviced and healthy T&Ps including
cranes, lifting tackles, wire ropes, manila ropes, winches and slings etc. History
card and maintenance records for major T&Ps will be maintained by the contractor
and will be made available to BHEL Engineer for inspection as and when required.
Fitness certificate / Test Certificates of T&P shall have to be submitted before it is
put in use. Identification for such T&Ps will be done as per BHEL Engineer's
advice.

BHEL reserves the right to permit only new slings up to 20 mm and lifting tackles
up to 3 MT capacities.

4.21.12

Contractor shall ensure deployment of reliable and calibrated MMEs (Inspection
measuring and Monitoring equipment). The MMEs shall have test / calibration
certificates from authorized / Government approved / accredited agencies
traceable to National / International standards. Each MME shall have a label
indicating calibration status i.e. date of calibration, calibration agency and due date
for calibration. A list of such instruments deployed by contractor at site with its
calibration status is to be submitted to BHEL Engineer for control.

4.21.13

Re-testing / re-calibration shall also be arranged at regular intervals during the
period of use as advised by BHEL Engineer within the contract price. The
contractor will also have alternate arrangements for such MME so that work does
not suffer when the particular instrument is sent for calibration. If any MMEs not
found fit for use, BHEL shall have the right to stop the use of such item. It will be
necessary for the contractor to deploy proper item. Any readings taken by the
defective instrument will be recalled and repeat the readings taken by that
instrument with a proper one. In case he fails to do so, BHEL may deploy MMEs
and retake the readings at contractor’s cost.

4.21.14

BHEL shall have lien on all T&P, MMEs and other equipment of the contractor
brought to the site for the purpose of erection, testing and commissioning. BHEL
shall continue to hold the lien on all such items throughout the period of contract /
extended period. The contractor and / or his sub-contractors, without the prior
written approval of the Engineer, shall remove no material brought to the site.

4.21.15

The month wise T&P deployment plan to execute the work is to be submitted as
per relevant format as per the instruction of BHEL. It shall be the contractor's
responsibility to deploy the required T&P, for timely and successful completion of
the job, to any extent.
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - IV : Obligations of Contractor

4.2.1.16

The area and infrastructure development of the area to be carried out by the
customer. However in construction projects of this magnitude it is possible that all
the areas / approaches may not be ready. In such cases backfilling of approaches
where ever necessary, consolidation of ground and arrangement of sleepers /
sand bag filling etc for safe operation / movement of equipment including cranes /
trailers etc shall be the responsibility of the contractor at his cost. No
compensation on this account shall be payable.

4.2.2

Obligations in respect of T&Ps and MMEs provided by BHEL

4.2.2.1

T&P I MMEs being provided by BHEL to sub-contractor free of hire charges shall
be shared by other subcontractors working for BHEL at site and the allotment done
by BHEL Engineer shall be final and binding.

4.2.2.2

BHEL T&P will be issued in basic assembled condition. Additional loose
components / sub-assemblies / attachments as and when necessary, will be
issued by BHEL. Assembly of such additional loose components/sub-assemblies/
attachments is in contractor’s scope.

4.2.2.3

In case of non-availability of the T&Ps to be provided by BHEL due to breakdown,
major overhauls, distribution pattern or any other reason, the contractor shall plan /
amend / alter his activities to meet erection / commissioning targets in consultation
with BHEL.

4224

void

4.2.2.5

The contractor shall engage trained and experienced operators for the operation
of BHEL's T&Ps. Their skill / performance will be checked by BHEL Engineer
before they are allowed to operate the same. However, checking of skills by
BHEL does not absolve the contractor of his responsibilities for proper and safe
handling of equipment, consistent good performance of operators and regular
performance evaluation of operators.

4.2.2.6

The day to day operation and maintenance of BHEL's T&Ps (Other than
cranes) shall be carried out by contractor as per manufacturer's / BHEL's
maintenance schedule at his cost. The contractor shall arrange, at his own cost,
trained operators, fuel and other consumables for their operation. BHEL shall
arrange all spares needed for upkeep of major T&Ps provided like Huck Bolting
Machine*, DG Set, Induction Machine and Hydraulic Test pumps. The contractor
has to arrange for fixing of the spares; supervision in specialized cases will be
provided by BHEL. For upkeep of all other T&Ps supplied by BHEL, spares shall
be arranged by the Contractor. BHEL supplied T&Ps shall be maintained in good
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SPECIAL CONDITIONS OF CONTRACT (SCC)

Chapter - IV : Obligations of Contractor

working condition during the entire period of use. T&Ps in defective / damaged
condition shall be rectified promptly to the full satisfaction of BHEL engineer.
Contractor shall maintain records for maintenance of major T&Ps. These shall be
made available for Inspection whenever required. In case of any lapses on the
part of the contractor, BHEL at its own discretion shall get the servicing/ repair of
equipment done at the risk and cost of the contractor along with BHEL
overheads. Further, if there are breakdowns / damages due to negligence of the
contractor, the complete service / repair charges and cost of all the spares
damaged with BHEL overheads shall be recovered from contractor’'s RA bills.

*. for operation and maintenance of ESP Huck bolting machine, BHEL shall
provide the basic power rig and hose. Balance tooling’s ie Guns, chuck jaws etc
are to be arranged by contractor.

4.2.2.7

void

4.2.2.8

Increasing / shortening of the crane boom to suit work requirements shall have
to be arranged by the indenting contractor at his cost including restoration to a
state as directed by BHEL. All necessary manpower tools, support,
consumables, illumination etc. will have to be arranged by contractor at his cost.
If required, contractor has to return the crane with original boom.

4.2.2.9

The area and infrastructure development of the area to be carried out by the
customer. However in construction projects of this magnitude it is possible that
all the areas / approaches may not be ready. In such cases backfilling of
approaches where ever necessary, consolidation of ground and arrangement of
sleepers / sand bag filling etc for safe operation / movement of equipment
including cranes / trailers etc shall be the responsibility of the contractor at his
cost. No compensation on this account shall be payable.

4.2.210

In the event of contractor not using and maintaining BHEL T&Ps according to
BHEL's instructions. BHEL will have the right to withdraw such item without any
notice and no claim in this regard shall be entertained and contractor shall be
responsible for delay in execution on this account.

4.2.2.11

The contractor shall furnish regular utilization report of the BHEL T&Ps, as per
requirement of BHEL.

4.2.2.12

Any loss / damage to any part of BHEL T&Ps and MMEs shall be to the
contractor's account and any expenditure on these accounts by BHEL will be
recovered from the contractor's bill in case the contractor fails to make good the
loss.
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - IV : Obligations of Contractor

4.2.213

It shall be responsibility of the contractor to take delivery of T&Ps and MMEs
from stores or place of use by other contractor at project site, transport the same
to site and return the same to BHEL store / place as intimated by Engineer in
project site in good working conditions after use.

4.2.2.14

The contractor shall return BHEL T&Ps and MMEs issued to him in good
working condition as and when desired by BHEL (on completion or reduction of
workload). If contractor delays return of T&P and MME, hire charges as
applicable shall be levied by BHEL from time, it was requisitioned till the time of
actual return.

T&Ps and MMEs returned in damaged / unserviceable condition shall be got
repaired by BHEL at its own discretion and entire cost of repair with BHEL
overheads shall be recovered from the contractor.

4.2.2.15

Replacement cost including BHEL overheads in respect of irreparable /
completely damaged / non return of T&Ps and MMEs shall be recovered from the
contractor's running / final bills

4.2.2.16

Obligations in respect of Cranes provided by BHEL -Not applicable

BHEL will make available the cranes (as per Technical Conditions of Contract)
free of charge to the contractor on sharing basis mainly for the purposes
enumerated/ indicated therein. BHEL cranes have to be shared with other
agencies / contractors of BHEL. The allocation of cranes shall be the discretion of
BHEL engineer, which shall be binding on the contractor.

b)

BHEL Cranes may be initially issued in basic assembled condition. Any
alteration/addition  like boom reduction / extension, assembly of
components/subassemblies needed for modulating the capacity/reach/other
features of cranes and restoration to the state as directed by BHEL shall be the
contractor’s responsibility.

In case the BHEL cranes are not covered under AMC of BHEL, then the day-to-
day upkeep and running maintenance like filling / topping up of lubricants,
changing filters, etc including repair of self starter and dynamo of these cranes
shall be the responsibility of the contractor. If on checking it is found that the
same is not followed, BHEL will exercise its right to get the job/works done at the
risk and cost of contactor.

In case BHEL cranes are covered under AMC awarded by BHEL, then the day-
today upkeep and running maintenance as described above are excluded from
scope. However any additional helpers if any required during Preventive/
Breakdown Maintenance, Assembly/ disassembly shall be provided by contractor
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - IV : Obligations of Contractor

at no extra cost.

BHEL may also provide cranes through crane hiring agencies in which case the
dayto-day upkeep and running maintenance shall be excluded from scope of
contractor.

d)

Minor consumables like cotton cloth, cotton waste, etc is to be supplied by
Contractor. All spares and lubricants/grease is excluded from scope. Contractor
to give the requirements of these items well in advance in case the cranes
provided by BHEL are BHEL owned cranes.

Unless otherwise specified, trained operators for BHEL owned cranes shall be
provided by the contractor. These operators should possess valid license for
heavy vehicle.

f)

BHEL cranes will be withdrawn for regular and capital maintenance as per the
respective schedule of maintenance. As far as possible such schedules will be
intimated to the contractor in advance and may be adjusted depending on the
work requirements at site. However no claim whatsoever will be entertained on
account of non-availability of cranes.

g)

Where the services of the cranes provided by BHEL are to be shared by other
agencies/ contractors of BHEL, the contractor’s responsibilities defined above will
also be apportioned accordingly to the beneficiary agency. Working arrangements
in this regard will be done at site by BHEL engineer and in any case his decision
shall be final and binding.

h)

Major breakdowns will be attended to by BHEL. However, in case of breakdowns
or damages due to negligence of the contractor, the complete service/repair
charges including cost of spares shall be to the account of the contractor, along
with BHEL overheads.

4.2.2.17

Obligations in respect of Construction Lift/Elevators provided by BHEL -Not
applicable

The total erection including commissioning, maintenance, statutory clearances
shall be in included in scope of work. Supervision by the original equipment
supplier or their authorized agency shall be arranged for by BHEL, in case found
necessary.

b)

All day to day and routine maintenance and checking is to be carried out by the
contractor as per the recommendations of the supplier. He should periodically
check the brakes and carry out the all works to ensure the safety of all those
using the lift/elevator. BHEL shall arrange spares required for upkeep of
Construction lift/elevator

The construction lift/ elevator should never be overloaded as this can lead to
serious accidents. Ensuring all safety aspects in operation of the lift shall be the
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - IV : Obligations of Contractor

responsibility of the contractor. Erection of all the required number of landing
platforms is included in scope. Landing platforms are to be provided with proper
barricades and hand railings.

d)

After completion of contractual scope of work or as per BHEL advice, the
temporary elevator/lift shall be dismantled and handed over to BHEL neatly
identified/tagged. Temporary structures/ platforms etc. erected for the elevators/
lifts are also to be dismantled and materials to be returned to stores as
applicable. The construction and dismantling of the foundations required for
the construction/elevator lifts is included in the scope of the contractor.

4.3

Gate Pass at main entry of project site of BPCL, BINA (In respect of Tools,
Tackles, Consumables, & contractor’s material & all category of manpower
of contractor)

4.3.1

The contractor shall arrange entry/out gate pass for men and materials of
contractor, for which necessary documents will be forwarded by BHEL to the end
customer, BPCL, BINA. The contractor shall maintain duly endorsed records of all
incoming T & P and materials to facilitate a grant of outward gate pass.
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SPECIAL CONDITIONS OF CONTRACT (SCC)

Chapter - V: Responsibilities of Contractor in respect of Labour,

Supervisory Staff, etc.

5.0

RESPONSIBILITIES OF CONTRACTOR IN RESPECT OF LABOUR,
SUPERVISORY STAFF, ETC.

5.1

Refer relevant clauses of General Conditions of Contract (GCC) also in this
regard

5.2

The contractor shall deploy all the necessary skilled/semiskilled/ unskilled
labour including highly skilled workmen etc. These workmen should have
previous experience on similar job. They shall hold valid certificates wherever
necessary. BHEL reserves the right to insist on removal of any employee of the
contractor at any time if he is found to be unsuitable and the contractor shall
forthwith remove him.

5.3

Contractor shall also comply with the requirements of local authorities/ project
authorities calling for police verification of antecedents of the workmen, staff
etc.

5.4

It is the responsibility of the contractor to engage his workmen in shifts and or
on overtime basis for achieving the targets set by BHEL. This target may be set
to suit BHEL's commitments to its customer or to advance date of completion of
events or due to other reasons. The decision of BHEL in regard to setting the
erection and commissioning targets will be final and binding on the contractor.

9.5

Contractor shall provide at different elevation suitable arrangement for urinal
and drinking water facility with necessary plumbing & disposal arrangement
including construction of septic tank. These installations shall be maintained in
hygienic condition at all times.

5.6

The Contractor in the event of engaging 10 or more workmen, shall obtain
Independent license under the Contract labour (Regulation and Abolition) Act
1970 from the concerned authorities based on Form-V issued by the Principal
Employer/Customer. In order to issue Form-V by Customer, Contractor shall
fulfill all Statutory requirements like Insurance Policy, PF Code/PF Account
number etc as per the requirement of BHEL/Customer

5.7

Contractor shall deduct the necessary amount towards Provident Fund and
contribute equal amount as per Government of India laws. This amount will be
deposited regularly to the provident Fund Commissioner. BHEL/Customer may
insist for submission of the account code duly certified by PF Commissioner

5.8

Contractor may also be required to comply with provisions of ESI Act in vogue if
applicable and submit evidence to BHEL.

5.9

BHEL / customer may insist for witnessing the regular payment to the labour.
They may also like to verify the relevant records for compliance with statutory
requirements. Contractor shall enable such facilities to BHEL / Customer.
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5.10 Contractor shall deploy only qualified and experienced engineers/ supervisors.
They shall have professional approach in executing the work.

9.1 The contractor's supervisory staff shall execute the work in the most
professional manner in the stipulated time. Accuracy of work and aesthetic
finish are essential part of this contract. They shall be responsible to ensure
that the assembly and workmanship conform to dimensions and tolerances
given in the drawings/instructions given by BHEL engineer from time to time.

5.12 The supervisory staff employed by the contractor shall ensure proper outturn of
work and discipline on the part of the labour put on the job by the contractor.
Also in general they should see that the works are carried out in a safe and
proper manner and in coordination with other labour and staff employed directly
by BHEL or other contractors of BHEL or BHEL's client.

2.13 It is the responsibility of the contractor to arrange gate pass for all his
employees, T&P etc for entering the project premises. Necessary coordination
with customer officials is the responsibility of the contractor. Contractor to
follow all the procedures laid down by the customer for making gate passes.
Where permitted, by customer / BHEL, to work beyond normal working hours,
the contractor shall arrange necessary work permits for working beyond normal
working hours.

5.14 The actual deployment will of Labour and Engineer/supervision staff shall be so
as to satisfy the erection and commissioning targets set by BHEL. If at any time,
it is found that the contractor is not in a position to deploy the required
engineers/supervisors/workmen due to any reason, BHEL shall have the option
to make alternate arrangements at the contractor’s risk and cost. The
expenditure incurred along with BHEL overheads thereon shall be recovered
from the contractor

5.15 Contractor shall not deploy women labour at night.
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6.0

MATERIAL HANDLING, STORAGE AND PRESERVATION ETC

6.1

MATERIAL HANDLING AND STORAGE

6.1.1

All the equipments/materials furnished under this contract shall be received
from the project stores, sheds / storage yards and transported to pre assembly
area / erection site and stored in the storage spaces in a manner so that they
are easily retrievable till the contractor erects them. While drawingl/lifting
material from BHEL / customer stores, the contractor shall ensure that
the balance / other materials are stacked back immediately. No claim is
admissible on this account

6.1.2

While BHEL will endeavor to store / stack / identify materials properly in their
open / close / semi closed / tarpaulins covered storage yard / shed, it shall be
contractor's responsibility to assist BHEL in identifying materials well in time for
erection. They should take the delivery of the same, following the procedure
indicated by BHEL, and transport the material safely to pre-assembly yard /
erection site in time, according to program.

6.1.3

The contractor shall take delivery of components, equipment / consumables
from storage area after getting the approval of BHEL Engineer on standard
indent forms.

6.1.4

The contractor shall identify and deploy necessary Engineers / supervisors /
workmen for the above work in sufficient number as may be needed by BHEL,
for areas covering their scope.

6.1.5

All the equipment shall be handled very carefully to prevent any damage or
loss. No untested wire ropes / slings etc. shall be used for unloading /
handling. The equipment shall be properly protected to prevent damage either
to the equipment or to the floor where they are stored. The equipment from the
stores shall be moved to the actual location at the appropriate time so as to
avoid damage of such equipment at site.

6.1.6

Contractor shall ensure that while lifting slings shall be put over the points
indicated on the equipment or as indicated in the manufacturer's drawings.
Slings / shackles of proper size shall be used for all lifing and rigging
purposes. All care shall be taken to safe guard the equipment against any
damage. Dragging of piping / valves should be avoided. In case of any damage
the cost shall be covered from the contractor.

6.1.7

Approach road conditions from the stores / yards to the erection site may not
be equipped and ideal for smooth transportation of the equipment. Contractor
may have to be adequately prepared to transport the materials under the

Document No. BHEL/PESD/SCC, Rev.01 Chapter-VII Page 18




SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - VII: Drawings and documents

above circumstances without any extra cost. . The contractor may familiar
himself with soil conditions at site.

6.1.8

Contractor shall be responsible for examining all the plant and materials issued
to him and notify the Engineer immediately of any damage, shortage,
discrepancy etc before they are moved out of the stores / storage area. The
contractor shall be solely responsible for any shortages or damages in transit,
handling, storage and erection of the equipment once received by him. As the
erection work will be spread in different areas / locations of the project,
contractor has to arrange sufficient number of watch / ward personal to avoid
any pilferage of material

6.1.9

The contractor shall maintain an accurate and exhaustive record-detailing out
the list of all equipment received by him for the purpose of erection and keep
such record open for the inspection of the engineer at any time.

6.1.10

All the material in the custody of contractor and stored in the open or dusty
locations must be covered with suitable weather proof / fire retardant covering
material wherever applicable and shall be blocked up on raised level above
ground. All covering materials including blocks and sleeper shall be arranged
by the contractor at his cost.

6.1.11

If the material belonging to the contractor are stored in area other than those
earmarked for his operation the engineer will have the right to get it moved to
the area earmarked for the contractor at the contractors risk and cost.

6.1.12

The contractor shall be responsible for making suitable indoor storage facilities
to store all equipment (drawn by the contractor from BHEL / customer stores),
which require indoor storage till the time of their installation. The Engineer will
direct the contractor in this regard, which item in his opinion will require indoor
storage, and the contractor shall comply with Engineer's decision.

6.1.13

The contractor shall ensure that all surplus / damaged / scrap / unused
material, packing wood / containers/ special transporting frames etc are
returned to BHEL at a place in project area identified by the Engineer. The
contractor will maintain an account for all items received and returned to BHEL.
Any shortage in returning such items shall be chargeable to the contractor
except allowable wastage for packing wood only.

6.1.14

The contractor shall hand over all parts / materials remaining extra over the
normal requirement with proper identification tags to the stores as directed by
the concerned BHEL engineer.

6.1.15

The contractor shall ensure that all the packing materials and protective
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devices installed on equipment during transit and storage are removed before
installation.

6.1.16

It shall be the responsibility of the contractor to keep the work / storage areas
in neat, tidy and working conditions. All surplus/unusable packing and other
materials shall be removed and deposited at location(s) specified by BHEL
within the project premises. If required weighing of the same within the project
premises will have to be carried out.

6.2

PRESERVATION OF COMPONENTS

6.2.1

Plant materials storage shall be subjected to the following protection besides
other provisions indicated in these specifications elsewhere.

6.2.1.1

ltems stored outdoors shall be stacked up at least six inches (6") off the
ground. Items should not be stored in a low lying area where water logging is a
possibility. Contractor should have sufficient numbers of wooden / concrete /
steel sleepers for the job.

6.2.1.2

Motors, valves, electrical equipment, control equipment and instruments, and
special or precision items requiring special care, etc shall be stored indoors.
Motor windings shall be kept dry by use of external heat or space heaters.

6.2.1.3

Bearings and other wearing surfaces of plant materials shall be protected
against corrosion and kept clean and should be regularly monitored.

6.2.1.4

Insulation materials shall be stored indoors or otherwise protected against
getting wet/ damaged, using suitable measures and should be protected from
direct rain.

6.2.2

It shall be the responsibility of the contractor to apply preservatives / touch up
paints (primer) on equipment handled and erected by him till such time of final
painting. It shall be contractor's responsibility to arrange for required paints
(primer), thinners, labour, scaffolding materials, cleaning materials like wire
brush, emery sheets, etc, cleaning of surface and provide one coat of
preservatives / paints (primer) from time to time as decided by BHEL engineer.
The accepted rate shall include this work also. It is to be noted that such
painting may have to be done as and when required till such time the final
painting is carried out.

6.2.3

The contractor shall effectively protect the finished work from action of weather
and from damage or defacement and shall cover the finished parts then and
there for their protection.

6.2.4

Any failure on the part of contractor to carry out works according to above clauses will entail
BHEL to carry out the job from any other party and recover the cost from contractor.
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7.0

DRAWINGS AND DOCUMENTS

741

The detailed drawings, specifications available with BHEL engineers will be
made available to the contractor during execution of work at site. The
contractor will also ensure availability of all drawings / documents at work
place.

7.2

Necessary drawings to carry out the erection work will be furnished to the
contractor by BHEL on loan, which shall be returned to BHEL Engineer at site
after completion of work. Contractor shall ensure safe storage and quick
retrieval of these documents.

7.3

The contractor shall maintain a record of all drawings and documents available
with him in a register as per format given by BHEL Engineer. Contractor shall
ensure use of pertinent drawings / data / documents and removal of obsolete
ones from work place and returning to BHEL.

7.4

The data furnished in various annexure enclosed with this tender specification
are only approximate and for guidance. However, the change in the design and
in the quantity may occur as is usual in any such large scale of work. The
contractors quoted rates shall be inclusive of the above factor

7.5

Should any error or ambiguity be discovered in the specification or information
the contractor shall forthwith bring the same to the notice of BHEL before
commencement of work. BHEL's interpretation in such cases shall be final and
binding on the contractor.

7.6

Deviation from design dimensions should not exceed permissible limit. The
contractor shall not correct or alter any dimension / details, without specific
approval of BHEL.
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8.0

INSPECTION AND QUALITY

8.1

Inspection, Quality Assurance, Quality Control

8.1.1

Preparation of quality assurance log sheets and protocols with customer/
contractors/statutory authority, welding logs, NDE records, testing & calibration
records and other quality control and quality assurance documentation as per
BHEL engineer’s instructions, is within the scope of work/specification. These
records shall be submitted to BHEL/customer for approval from time to time.

8.1.2

The protocols between contractor and customer/ BHEL shall be made prior to
installation for correctness of foundations, materials, procedures, at each stage
of installation, generally as per the requirement of customer/ BHEL. This is
necessary to ensure elimination of errors or keeping them within tolerable limits
and to avoid accumulation and multiplication of errors.

8.1.3

A daily log book should be maintained by every supervisor/engineer of
contractor on the job in duplicate (one for BHEL and one for contractor) for
detailing and incorporating alignment/clearance / centering / leveling readings
and inspection details of various equipments etc.

High pressure welding details like serial number of weld joints, welders name,
date of welding, details of repair, heat treatment etc. will be documented in
welding log as per BHEL Engineer’s instructions.

Record of radiography containing details like serial number of weld joints, date
of radiography, repairs, if any, re-shots etc shall also be maintained as per
BHEL Engineer’s instructions.

Record of heat treatments performed shall be maintained as prescribed
by BHEL

8.1.4

The performance of welders will be reviewed from time to time as per the
BHEL standards. Welders’ performance record shall be furnished periodically
furnished for scrutiny of BHEL's Engineer. Corrective action as informed by
BHEL shall be taken in respect of those welders not conforming to these
standards. This may include removal/ discontinuance of concerned welder(s).
Contractor shall arrange for the alternate welders immediately

8.1.5

All the welders shall carry identity cards as per the proforma prescribed by
BHEL/Customer/Contractor.  Only ~ welders  duly  authorized by
BHEL/customer/contractor shall be engaged on the work.
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8.1.6

Contractor shall provide all the Measuring Monitoring Equipments (MMEs)
required for completion of the work satisfactorily. These MMEs shall be of
brand, quality and accuracy specified by BHEL Engineer and should have
necessary calibration and other certificates as per the requirement of BHEL
Engineer. Decision of BHEL Engineer regarding acceptance or otherwise of
the measuring instruments/gauges/tools for the work under this specification, is
final and binding on the contractor. BHEL may give an indicative list of MMEs
required for this work and to be made available by the contractor. The list will
be reviewed by BHEL and the contractor shall meet any augmentation needed
wherever required.

8.1.7

It is the responsibility of the contractor to prove the accuracy of the
testing/measuring/calibrating equipments brought by him based on the
periodicity of calibration as called for in the BHEL's quality assurance
standards/BHEL Engineer's instructions.

8.1.8

Any re-laying or re-termination of cables/re-erection of instruments/
recalibration of instruments etc. required due to contractor's mistake or design
requirement and found at any stage inspection, shall be carried out by the
contractor at no extra cost.

8.1.9

BHEL, have already been accredited with 1SO 9001 certification and as such
this work is subject to various audits to meet ISO 9001 requirements. One
particular aspect which needs special mention is about arrangement of
calibration of instruments by the contractor. Contractor shall ensure
deployment of reliable and calibrated MMEs (Measuring and Monitoring
Equipments). The MMEs shall  have test / calibration certificates from
authorised / Government  approved / Accredited agencies traceable to
National / International Standards. Re-testing / re-calibration shall also be
arranged at regular intervals during the period of use as advised by BHEL
Engineer within the contract price. The contractor will also have alternate
arrangements for such MMEs so that work does not suffer when the
particular equipment / instrument is sent for calibration. Also if any MMEs not
found fit for use, BHEL shall have the right to stop the use of such item and
instruct the contractor to deploy proper item and recall ie repeat the readings
taken by that instrument, failing which BHEL may deploy MME and retake the
readings at Contractor’s cost.

8.1.10

Re-work necessitated on account of use of invalid MMEs shall be entirely to the
contractor's account. He shall be responsible to take all corrective actions,
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including resource augmentation if any, as specified by BHEL to make-up for
the loss of time.

8.1.11

In the courses of erection, it may become necessary to carry repeated checks
of the work with instruments recently calibrated, re-calibrated. BHEL may
counter/ finally check the measurements with their own MMEs. Contractor shall
render all assistance in conduct of such counter/final measurements.

8.1.12

Total Quality is the watchword of the work and Contractor shall strive to
achieve the Quality Standards, procedures laid down by BHEL. He shall follow
all the instructions as per BHEL drawings and Quality Standards.

8.2

Stage Inspection By FES/QA Engineers

8.21

Apart from day-to-day inspection by BHEL Engineers stationed at Site and
Customer’s Engineers, stage inspection of equipments under erection and
commissioning  at various stages shall also be conducted by teams of
Engineers from Field Engineering Services of BHEL’s Manufacturing Units,
Quality Assurance teams from Field Quality Assurance, Unit/Factory Quality
Assurance and Commissioning Engineers from Technical Services etc.
Contractor shall arrange all labour, tools and tackles etc along with proper
access for such stage inspections free of cost.

8.2.2

Any modifications suggested by BHEL FES and QA Engineers’ team shall be
carried out. Claims of contractor, if any, shall be dealt as per Section 13, and
provided such modifications have not arisen for reasons attributable to the
contractor.

8.3

Statutory Inspection of Work

8.3.1

The work to be executed under these specifications has to be offered for
inspection, at appropriate stages of work completion, to various statutory
authorities for compliance with applicable regulations.

The work related statutory inspections, though not limited to, are as under:

1) Inspectorate of Steam Boilers and Smoke Nuisance
2) Electrical Inspector

3) Factory Inspector, Labour Commissioner, PF Commissioner and
other authoritiy connected to this project work

The scope includes getting the approvals from the statutory authorities, which
includes arranging for inspection visits of statutory authority periodically as per
BHEL Engineer’s instructions, arranging materials for ground inspection, taking
rub outs for the pressure parts to be offered for inspection, submitting co-
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related inspection reports, documents, radiographs etc and following up the
matter with them. Contractor shall also make all arrangements for offering the
Products / Systems for inspection at location, as applicable, to the concerned
authority.

8.3.2

Contractor should be qualified to execute pressure parts & piping work coming
under the purview of IBR, for which he should register himself with CIB of state
concerned. contractor also should be aware of the latest IBR regulations and
Electricity Act, including the amendments thereof.

8.3.3

Contractor shall comply with ‘Qualification Tests for welders engaged in
welding of Boilers and Steam Pipes under Construction, Erection and
Fabrication at Site in India and in repairing Boilers and steam pipes by welding’
in line with Chapter XlII of Indian Boiler Regulations-1950, for testing his
welders / men / workers, including all associated fees, procedures, required
instruments and equipments and their calibration there of. It shall be
contractor's  responsibility to obtain approval of Statutory Authorities,
wherever applicable, for the conducting of any work which comes under the
purview of these authorities, at his cost.

8.3.4

The following fees shall be excluded from scope of Contractor:

1. Registration Fee as per Regulation 385 of Chapter IX of Indian Boiler
Regulations-1950

2. Fees for inspection of Boiler at the site of Construction as per Regulation
395 A, sl no 4 of Chapter IX of Indian Boiler Regulations-1950

However all other fees like visit fees charged by the Boiler Inspector and other
arrangements for his visit or visits till satisfactory completion of work, shall be
included in scope of Contractor

8.4

The Quality Management System of BHEL, have already been certified and
accredited under ISO 9002 standards in this regard. The basic philosophy of
the Quality Management System is to define the organizational responsibility,
work as per documented procedures, verify the output with respect to
acceptance norms, identify the non-conforming product/ procedure and take
corrective action for removal of non-conformance specifying the steps for
avoiding recurrence of such non-conformities, & maintain the relevant quality
records. The non conformities are to be identified through the conduct of
periodical audit of implementation of quality systems at various
locations/stages of work. Suppliers/vendors of various products/services
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contributing in the work are also considered as part of the quality management
system. .as such the contractor is expected not only to conform to the quality
management system of BHEL but also it is desirable that they themselves are
accredited under any quality management system standard.

8.5 Field Quality Assurance

8.5.1 Contractor shall carry out all activities conforming to the approved Field Quality
Plan (FQP) as revised from time to time. Total quality shall be the watchword of
the work and contractor shall strive to achieve the quality standards,
procedures laid down by BHEL. He shall follow all the instructions as per BHEL
drawings and quality standards. Contractor shall provide the services of quality
assurance engineer as per the relevant clauses.
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9.0

OCCUPATIONAL HEALTH, SAFETY & ENVIRONMENT MANAGEMENT/
QUALITY ASSURANCE PROGRAMME :

BHEL, is certified for ISO 9001. Quality of work to customer's satisfaction and
fulfillment of system requirements are the essence of 1ISO 9001 certification.
BHEL, have HSE certification (ISO 14001 & OHSAS 18001) and therefore
Contractor also shall organise/ plan/ perform all their activities to meet with the
applicable requirements of these standards.

9.1

HSE (Health, safety & Environment):
Contractor will comply with HSE (Health, safety & Environment) requirements of
BHEL. HSE requirements in brief, are given below :-

9.1.1

Contractor will nominate one of their qualified and experienced employees as
Safety Officer, who will be responsible for all HSE related issues of contractors
work area. Safety Officer will have authority to stop any activity, in case he
observes that the activity is not being carried out in safe manner. He will
conduct surprise inspection as well as periodic inspection/drill (at least once in a
month) and submit such reports to BHEL. He will conduct periodic meetings
with supervisors of different working groups and explain HSE issues and use of
PPEs to them. Reports of such meetings will be submitted to BHEL. Contractor
will develop suitable work procedures based upon HSE guidelines and OCPs
and implement it. Such work procedures will consist of Area of work, T&P
Details, Work Procedure, PPE requirements etc.

Contractor should highlight the requirement of safety to staff and labour
through daily tool box meeting before start of the days job

9.1.2

The contractor shall ensure that proper job specific health check-up is done by
medical professional for their employees during initial mobilization and
thereafter if there is any change of job.

9.1.3

Following personnel protective equipments (PPEs), in adequate numbers, will
be made available at site & their regular use by all concerned will be ensured :-

- HELMET

- SAFETY GOGGLES & WELDING FACE SHIELDS

- SAFETY BELTS AND PROTECTIVE NET FOR WORKING AT HEIGHT

- SAFETY SHOES

- EAR PLUG

- ANY OTHER SAFETY EQUIPMENT REQUIRED FOR SAFE COMPLETION
OF THE WORK

9.1.4

Providing appropriate First Aid facilities for prompt treatment of injuries and
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illness at work place. Arranging training to contractor workmen/ employees for
giving first aid.

9.1.5 Arranging ambulance in case of any emergency situation .

9.1.6 |dentification of nearest hospital and health check-up of workmen/employees

9.1.7 Providing filtered drinking water at work place in cool container.

9.1.8 Providing Canteen, Rest Room, Washing facilities to the contracted employees
as per provisions of Contract Labour Regulation Act 1970 (Chapter V).

9.1.9 Providing appropriate fire fighting equipment at designated work place and
nominate a fire officer/warden adequately trained for his job.

9.1.10 | Identification of nearest fire station and display contact telephone nos. /
person’s name around work places for cases of emergencies .

9.1.11 | Providing adequate no. of 24 V sources and ensure that no hand lamps are
operating at voltage level above 24 Volts.

9.1.12 | Fulfilling safety requirements at all power tapping points.

9.1.13 | Red & White caution tape of proper width(1.5 to 2 inch) to be used for
cordoning unsafe area such as open trench, excavation area etc.

9.1.14 | Providing contractors company logo on cloths /uniform/ proper identity cards
with photographs, for correct identification of people working at project site .

9.1.15 | High/ Low pressure welders to be identified with separate colour clothings. No
welders will be deployed without passing appropriate tests and holding valid
welding certificates. Approved welding procedure should be displayed at work
place.

9.1.16 | Displaying safe handling procedures for all chemicals such as lube oil, acid,
alkali, sealing compounds etc , at work place .

9.1.17 | All scaffolding/ platforms should be made from materials of appropriate
quality/grade so that these are safe for use. It should be certified/declared safe
for use by an experienced contractor person, before any scaffolding/platform is
used.

9.1.18 | All T&Ps/ MMEs should be of reputed brand/appropriate quality & must have
valid test/calibration certificates bearing endorsement from competent authority
of BHEL.

9.1.19 | Ensure that the regulatory requirement of excessive weight limit (to carry/lift/
move weights beyond prescribed limits) for male and female workers are
complied with.

9.1.20 | Safety slogan, Safety/ Caution boards , wherever required to be displayed in

consultation with BHEL.
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9.1.21

Take suitable measures for waste management and environment related
laws/legislation as a part of normal construction activities. Compliance with the
legal requirements on storage/ disposal of paint drums (including the empty
ones), Lubricant containers, Chemical Containers, and transportation and
storage of hazardous chemicals will be strictly maintained. Ensure proper
cleanliness of work place, housekeeping and waste management (including
proper waste disposal ) on daily basis.

9.1.22

It is imperative on the part of the contractor to join and effectively contribute in
joint measures such as tree plantation, environment protection, contributing
towards social upliftment, conversion of packing woods to school furniture,
keeping good relation with local populace etc.

9.1.23

The contractor shall carry out periodic air and water quality check and
illumination level checking in his area of work place and take suitable control
measure.

9.1.24

The Contractor is required to provide proper safety net systems where ever the
hazard of fall from height is present as per instruction of BHEL Engineer. The
safety nets shall be fire resistant, duly tested and shall be of ISI Mark and the
nets shall be located as per site requirements to arrest or to reduce the
consequences of a possible fall of persons working at different heights.

9.1.25

All applicable OCPs (Operational control procedures) will be followed by
contractor as per BHEL instructions. This will be done as part of normal scope
of work. List of such OCPs is given below . In case any other OCP is found to
be applicable during the execution of work at site, then contractor will follow this
as well, within quoted rate. These OCPs (applicable ones) will be made
available to contractor during work execution at site. However for reference
purpose, these are kept with Safety Officer of BHEL,HYDERABAD or available
in downloadable format in the website, which may be refereed by contractor, if
they so desire.

u OCP for safe handling of chemicals

OCP for Electrical safety

OCP for energy conservation

OCP for safe welding and gas cutting operation

OCP for fire safety

OCP for safety in use of hand tools

OCP for first aid

OCP for food safety at canteen

OCP for safety in use of cranes

OCP for storage and handing of gas cylinders

Document No. BHEL/PESD/SCC, Rev.01 Chapter-1X Page 29




SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter-IX:HSE & OHSAS

OCP for manual arc welding

OCP for safe use of helmets

OCP for good house keeping

OCP for working at height

OCP for safe excavation

OCP for safe filling of Hydrogen in cylinder

OCP for illumination

OCP for handling and erection of heavy metals

OCP for safe acid cleaning

OCP for safe alkali boil out

OCP for safe oil flushing

OCP for steam blowing

OCP for safe working in confined area

OCP for safe operation of passenger lift, material hoists & cages

OCP for Vehicle maintenance

OCP for safe radiography

OCP for waste disposal

OCP for working at night

OCP for blasting

OCP for DG Set

OCP for handling & storage of mineral wool

OCP for drilling, reaming and grinding(machining) etc.

OCP for hydraulic test

OCP for spray insulation

OCP for ftrial run of rotary equipment

OCP for stress relieving

OCP for material preservation

OCP for cable laying/tray work

OCP for electrical maintenance

OCP for transformer charging

OCP for safe handling of battery system

OCP for computer operation

OCP for storage in open yard

OCP for sanitary maintenance

OCP for batching

OCP for piling rig operation

OCP for gas distribution test
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OCP for cleaning of hotwell / deaerator

OCP for electro-resistance heating

OCP for compressor operation

OCP for O&M of control of AC plant & system

OCP for air compressor

OCP for passivation

OCP for Safe EDTA Cleaning

OCP for Safe Chemical cleaning of Pre boiler system

OCP for Safe Boiler Light up

OCP for Safe Rolling and Synchronisation

u OCP for Safe Loading of Unit

9.2

SAFETY AND CLEANLINESS :

The contractor shall take all necessary safety precautions and arrange for
appropriate appliances as per discretion of BHEL or its authorised officials (Site
Construction Manager) to prevent loss of human lives, injuries, to personnel
engaged and damage to property. Before commencing the work, the contractor
shall submit a “Safety Plan” to the above authorised BHEL official and obtain
approval on the same. The safety plan shall indicate in detail the measures that
would be taken by the contractor to ensure safety of men, equipment, materials
and environment during execution of the work. This will also include an
organization structure, role and responsibilities of the concerned key
personnel, the safety practices that will be followed, PPEs deployed, plan for
handling critical activities and emergencies.

9.3

If the contractor fails to take appropriate safety precautions or to provide
necessary safety devices and equipment or to carry out instructions issued by
the authorised BHEL official, BHEL shall have the right to take corrective steps
at the risk and cost of the contractor.

9.4

During the course of construction, alternation or repairs, scrap with protruding
nail, sharp edge etc and all other debris shall be kept clean from working areas,
passage, ways and stairs in and around site.

9.5

Combustible scrap and debris shall be removed at regular intervals during the
course of execution. Safe means shall be provided to facilitate such removal.
The combustible scrap should be stored in safe place away from the plant
materials to avoid fire accidents. The area shall be chosen in consultation with
the Engineer and to be cordoned off.

9.6

Rigging equipment for materials handling shall be inspected prior to use in
each shift and as necessary during its use to ensure that it is safe. Defective
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rigging equipment will be removed from service.

9.7

Rigging equipment shall not be loaded in excess of its recommended safe
working load. Rigging equipment, when not in use, shall be removed from the
original work area so as not to present a hazard to employees.

9.8

Contractor shall notify the engineer, of his intention to bring on to site any
equipment or any container, with liquid or gaseous fuel or other substance
which may create a hazard. The BHEL Engineer shall have the right to
prescribe the condition under which such equipment or container may be
handled and used during the performance of the works and the contractor shall
strictly adhere to such instructions. The BHEL Engineer shall have the right to
inspect any construction tool and to forbid its use, if in his opinion it is unsafe.
No claim due to such prohibition will be entertained.

9.9

Where it is necessary to provide and/or store petroleum products or petroleum
mixture & explosives, the contractor shall be responsible for carrying out such
provision / storage in accordance with the rules & regulations laid down in the
relevant petroleum act, explosive act and petroleum and carbide of calcium
manual, published by the chief inspector of explosives of India. All such storage
shall have prior approval if necessary from the chief inspector of explosives or
any other statutory authority. The contractor shall be responsible for obtaining
the same.

9.10

Cylinders shall be moved by tilting and rolling them on their bottom edges. They
shall not be intentionally dragged, struck or permitted to strike each other
violently.

9.11

When cylinders are transported by powered vehicle they shall be secured in a
vertical position.

9.12

All workmen of the contractor working on construction area shall wear safety
shoes, hand gloves, safety helmets and safety belt as applicable. The
contractor shall provide to its workforce and ensure the use of following
personnel protective equipment as found necessary and as directed by BHEL.

9.12.1

Safety Helmets conforming to 1S-2965 : 1984

9.12.2

Safety Belts conforming to 1S-3521:1983

9.12.3

Safety Shoes conforming to IS-1989 : 1978

9.124

Eye and face protection devices conforming to IS — 8620 : 1977 & IS — 8950 :
1978.
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9.12.5

Hand and body protection devices conforming to IS — 2575 : 1975 and IS -
6994 : 1973, IS - 8907 : 1970 & 8619 : 1977

9.13

The contractor shall insure his workmen against all accidents and the policy
shall be presented to BHEL Engineer on demand. Other wise, BHEL will
arrange the same and the expenditure towards this will be debited to the
contractor. In case of a fatal or disabling injury accident to any person at
construction site due to lapses by the contractor, the victim and/or his/her
dependants shall be compensated by the contractor as per statutory
requirements. However, if considered necessary BHEL shall have the right to
impose appropriate financial penalty on contractor and recover the same from
payments due to the contractor for suitably compensating the victim and/or
his/lher dependence before imposing any such penalty. Appropriate enquiry
shall be held by BHEL giving opportunity to the contractor for presenting his
case. Above safety conditions are not exhaustive but gives an idea for the
contractor and contractor shall adhere to all safety precaution given by the
Engineer at site.

9.14

The contractor shall arrange at his cost adequate lighting facilities e.g. flood
lighting, hand lamps, area lighting etc. at various levels for safe and proper
working operations during night hours at the work spot as well as at the pre-
assembly area.

9.15

The contractor shall be responsible for provision of all the safety notices and
safety equipment as enjoined on him by the application of relevant statutory
regulation / provisions and/or as called upon by BHEL from time to time. He
shall be held responsible for any violation of statutory regulations (local, state or
central) and BHEL instruction that may endanger safety of men, equipment and
material.

9.16

The contractor shall provide temporary fencing wherever required as a safety
measure against accident and damage to properties. Suitable caution notices
shall be displayed where access to any part is found to be unsafe and
hazardous.

9.17

Contractor shall ensure safety of all the workmen, material and equipment
either belonging to him or to others working at site. He shall observe safety
rules and codes applied by BHEL without exception.

9.18

It will be the responsibility of the contractor to ensure safe lifting of the
equipment, taking due precaution to avoid any accident and damage to other
equipment and personnel. All requisite tests and inspection of handling
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equipment, tools & tackle shall be periodically done by the contractor. Defective
equipment shall be removed from service. Any equipment shall not be loaded in
excess of its recommended safe working load.

9.19

The contractor shall provide necessary first aid facilities for all his employees,
representatives and workmen at site and BHEL shall have no obligation in this
regard. The first aid boxes should be placed at various elevations so as to make
them available within the reach and at the quickest possible time. The
contractor should conduct periodical first —aid classes to keep his supervisor
and Engineers properly trained for attending to any emergency.

9.20

All the contractor’s supervisory personnel and sufficient number of workers shall
be trained for fire protection systems. Enough number of such trained personnel
must be available during the tenure of contract. Contractor should nominate his
supervisor to coordinate and implement the safety measures.

9.21

Contractor shall provide enough fire protecting equipment of the types and
numbers at his office, stores, temporary structure in labour colony etc. Such fire
protection equipment shall be easy and kept open at all times. The fire
extinguishers shall be properly refilled and kept ready which should be certified
at periodic intervals. The date of changing should be marked on the Cylinders.
All other fire safety measures as laid down in the “codes for fire safety at
construction site” issued by safety coordinator of BHEL shall be followed. Non-
compliance of the above requirement under fire protection shall in no way
relieve the contractor of any of his responsibility and liabilities to fire accident
occurring either to his materials or equipment or those of others.

9.22

The contractor shall at his cost, remove from vicinity of work at least once each
day all combustible waste, scrap, panting materials, rubbish, unused or other
materials and deposit them in places specified by BHEL to keep the work site
clear and tidy. Use of undercoated canvas paper, corrugated paper, fabricated
carton, plastic or other flammable materials shall be restricted to the minimum
and promptly removed.

9.23

The contractor shall not use any hand lamp energized by Electric power with
supply voltage of more than 24 volts in confined spaces like inside water boxes,
turbine casings, condensers etc.

9.24

All portable electric tools used by the contractor shall have safe plugging
system to source of power and be appropriately earthed. Only electricians
licensed by appropriate statutory authority shall be employed by the contractor
to carry out all types of electrical works.
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9.25

In case of any delay in completion of a job due to mishaps attributable to
lapses by the contractor, BHEL shall have the right to recover cost of such
delay from the payments due to the contractor, after notifying the contractor
suitably.

9.26

Valve protection caps shall be kept in place and secured.

9.27

The contractor shall be responsible for the safe storage and handling of his
radio-active sources as per BARC rules and regulations.

9.28

Tarpaulin being inflammable should not be used (instead, only non infusible
covering materials shall be used) as protective cover while preheating, welding,
stress relieving etc. at site.

9.29

If the contractor fails to improve the standards of safety in its operation to the
satisfaction of BHEL after being given reasonable opportunity to do so and/or if
the contractor fails to take appropriate safety precautions or to provide
necessary safety devices and equipment or to carry out instruction regarding
safety issued by BHEL, BHEL shall have the right to take corrective steps at the
risk and cost of the contractor after giving a notice of not less than 7 days
indicating the steps that would be taken by BHEL.

9.30

If the contractor succeeds in carrying out its job in time with out any fatal or
disabling injury accident and without any damage to property BHEL may, at its
sole discretion, favorably consider to reward the contractor suitably for the
performance.

9.31

The contractor shall carefully follow the safety requirement of BHEL/ the
purchaser with the regard to voltages used in critical areas.

9.32

The contractor shall use only properly insulated and armored cables which
conform to the requirement of Indian Electricity Act and Rules for all wiring,
electrical applications at site. BHEL reserves the right to replace any unsafe
electrical installations, wiring, cabling etc. at the cost of the contractor. All
electrical appliances used in the work shall be in good working condition and
shall be properly earthed. No maintenance work shall be carried out on live
equipment. The contractor shall maintain adequate number of qualified
electricians to maintain his temporary electrical installations.

9.33

The contractor shall arrange adequate number of persons specifically for
clearing any debris and for house keeping of the erection area including
restacking of components in the erection areas.

9.34

In case of any damage to property due to lapses by the contractor, BHEL shall
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have the right to recover the cost of such damages from the contractor after
holding an appropriate enquiry.

9.35

The contractor shall submit report of all accidents, fires and property damage
etc to the Engineer immediately after such occurrence, but in any case not later
then 24 hours of the occurrence. Such reports shall be furnished in the manner
prescribed by BHEL. In addition periodic reports on safety shall also be
submitted by the contractor to BHEL from time to time as prescribed by the
Engineer.

9.36

Before commencing the work, the contractor shall appoint/nominate a
responsible person to supervise implementation of all safety measures and
liaison with his counterpart of BHEL.

9.37

Suitable scaffolds shall be provided for workman for all works that cannot safely
be done from the ground, or from solid construction except in the case of short
duration of work which can be done safely from ladders. When a ladder is used,
it shall be of rigid construction made of steel. The steps shall have a minimum
width of 45 cm and a maximum rise of 30 cm. Suitable handholds of good
quality wood or steel shall be provided and the ladder shall be given an
inclination not steeper then %4 horizontal and 1 vertical.

9.38

Scaffolding or staging more than 3.6 m above the ground floor, swung or
suspended from an overhead support or erected with stationery support shall
have a guard rail properly bolted, braced or otherwise secured, at least 90 cm
above the floor or platform of such scaffolding or staging and extending along
the entire length of the out side and ends thereof with only such openings as
may be necessary for the delivery of materials. Such scaffolding or staging shall
be so fastened as to prevent it form saver, from swaying, from the building or
structure.

9.39

Working platforms, gangways and stairways shall be so constructed that they
do not sag unduly or unequally and if the height of the platform gangways
provided is more than 3.6 m above ground level or floor level, they shall be
closely boarded and shall have adequate width which shall not be less than 750
mm and be suitably fenced as described above.

9.40

Every opening in the floor or a building or in a working platform shall be
provided with suitable means to prevent the fall of persons or materials by
providing suitable fencing or railing whose minimum height shall be 90 cm.

9.41

Wherever there are open excavation in ground, they shall be fenced off by
suitable railing and danger signals installed at night so as to prevent persons
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slipping into the excavations.

9.42

Safe means of access shall be provided to all working places. Every ladder
shall be securely fixed. No portable single ladder shall be over 9 m in the length
while the width between side rails in rung ladder shall in no case be less than
app. 29.2 cm for ladder upto and including 3 m in length. For longer ladders this
width shall be increased at least 4" for each additional foot of length.

9.43

A sketch of the ladders and scaffolds proposed to be used shall be prepared
and approval of the Engineer obtained prior to Construction.

9.44

All personnel of the Contactor working within the plant site shall be provided
with safety helmets. All welders shall wear welding goggles while doing welding
work and all metal worker shall be provided with safety gloves. Persons
employed on metal cutting and grinding shall wear safety glasses.

9.45

Adequate precautions shall be taken to prevent danger for electrical equipment.
No materials on any of the sites of work shall be so stacked or placed as to
cause danger or inconvenience to any person or the public.

9.46

All trenches, four feet or more in depth, shall at all times be supplied with at
least one ladder for each 30 m in length or fraction thereof. The ladder shall be
extended from bottom of the trench to at least 90 cm above the surface of the
ground. Sides of the trenches which are 1.50 m or more in depth shall be
stepped back to give suitable slope or securely held by timer bracing, so as to
avoid the danger of sides collapsing. The excavated materials shall not be
placed within 1.5 m of the edges of the trench or half of the depth of the trench
whichever is more. Cutting shall be done from top to bottom. Under no
circumstances undermining or undercutting shall be done.

9.47

The Contactor shall take all measures at the sites of the work to protect all
persons from accidents and shall be bound to bear the expenses of defense of
every suit, action or other proceeding at law that may be brought by any
persons for injury sustained or death owing to neglect of the above precautions
and to pay any such persons such compensation or which may with the consent
of the Contractor be paid to compromise any claim by any such person should
such claim proceeding be filed against BHEL, the Contractor hereby agrees to
indemnify BHEL against the same.

9.48

Before any demolition work is commenced and also during the process of the
work the following shall be ensured:

9.48.1

All roads and open areas adjacent to the work site shall either be closed or
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suitably protected.

9.48.2

No electric cable or apparatus which is liable to be a source of danger nor a
cable or an apparatus used by the operator shall remain electrically charged.

9.48.3

All practical steps shall be taken to prevent danger to persons employed from
the risks of fire or explosion or flooding. No floor, roof or other part of the
building shall be so overloaded with debris or materials as to render them
unsafe.

9.49

All necessary personnel safety equipment as considered adequate by the
Engineer should be kept available for the use of the persons employed in the
Site and maintained in a condition suitable for immediate use and the Contactor
should take adequate steps to ensure proper use of equipment by those
concerned.

9.49.1

Workers employed on mixing asphalted materials, cement and lime  mortars
shall be provided with protective foot wear and protective goggles.

9.49.2

Those engaged in white washing and mixing or stacking of cement bags or any
materials which is injurious to the eyes shall be provided with protective

goggles.

9.49.3

Those engaged in welding works shall be provided with welder's  protective
eyesight lids.

9494

Stone breakers shall be provided with protective goggles and protective clothing
and seated sufficient to safe intervals.

9.49.5

Where workers are employed in sewers and manholes, which are in use, the
Contractor shall ensure that the manhole covers are opened and ventilated at
least for an hour before the workers are allowed to get into manhole, and the
manholes so opened shall be cordoned off with suitable railing and provided
with warning signals or boards to prevent accident to the public.

9.49.6

The Contractor shall not employ men below the age of 18 years and women
on the work of painting with products containing lead in any form. Wherever
men above the age of 18 are employed on the work of lead painting, the
following precautions should be taken.

9.49.6.1

No paint containing lead or lead products shall be used except in the form of
paste or ready made paint.

9.49.6.2

Suitably face masks should be supplied for use by the workers where paints
are applied in the form of spray or a surface having lead paint dry rubbed and
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scrapped.

9.49.6.3

Overalls shall be supplied by the Contractor to the workmen and adequate
facilities shall be provided to enable the working painters to wash during the
cessation of work.

9.50

When the work is being done near any place where there is risk of drowning all
necessary equipment should be provided and kept ready for use and all
necessary steps taken for prompt rescue of any person in danger and adequate
provision should be made for prompt first aid treatment of all injuries likely to be
sustained during the course of the work.

9.51

Motors, gearing, transmission, electric wiring and other dangerous parts of
hoisting appliances should be provided with efficient safe guards. Hoisting
appliance should be provided with such means as will reduce to the minimum
the risk of any part of a suspended load becoming accidentally displaced. When
workers employed on electrical installations which are already energized,
insulting mats, wearing apparel, such as gloves, sleeves and boots as may be
necessary should be provided. The worker should not wear any rings, watches
and carry keys or other materials which are good conductor of electricity.

9.52

All scaffolds, ladders and other safety devices mentioned or described herein
shall be maintained in safe condition and no scaffold, ladder or equipment shall
be altered or removed while it is in use. Adequate washing facilities should be
provided at or near the places of work.

9.53

The contractor shall maintain and ensure necessary safety measures as
required for inspection and tests HV test, Pneumatic test, Hydraulic test, Spring
test, Bend test etc as applicable, to enable. inspection Agency for performing
Inspection. If any test equipment is found not complying with proper safety
requirements then the Inspection Agency may withhold inspection, till such time
the desired safety requirements are met.

9.54

The Contractor shall notify BHEL of his intention to bring to site any equipment
or material which may create hazard. BHEL shall have the right to prescribe the
conditions under which such equipment or materials may be handled and the
contractor shall adhere to such instructions. BHEL may prohibit the use of any
construction machinery, which according to him is unsafe. No claim for
compensation due to such prohibition will be entertained by BHEL.

9.55

All safety precautions shall be taken for welding and cutting operations as per
IS-818. All safety precautions shall be taken for foundation and other
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excavation marks as per 1S-3764.

9.56

These safety provisions should be brought to the notice of all concerned by
display on a notice board at a prominent, place at work spot. The persons
responsible for compliance of the safety code shall be named therein by the
Contractor.

9.57

To ensure effective enforcement of the rules and regulations relating to safety
precautions the arrangement made by the contract shall be open to inspection
by the Engineer of the Engineer’s Representative.

9.58

Keeping the work area clean/ free from debris, removed scaffoldings, scraps,
insulation/sheeting wastage /cut pieces, temporary structures, packing woods
etc. will be in the scope of the contractor. Such cleanings has to be done by
contractor within quoted rate, on daily basis by an identified group. If such
activity is not carried out by contractor / BHEL is not satisfied, then BHEL may
get it done by other agency and actual cost alongwith BHEL overheads will be
deducted from contractor's bill. Such decisions of BHEL shall be binding on the
contractor.

9.59

Notwithstanding the above clauses there is nothing to exit the Contractor from
the operations of any other Act or Rule in force in area of work in this respect.

Provided always that all safety measures apart from those specifically provided
in this agreement which are brought to the notice of the Contractor from time to
time by the Engineer shall be complied by the Contractor. Provided further that
all consequences, damages, or losses arising by reason of any safety code
shall be met with by the Contractor.

9.60

NON COMPLIANCE:-

NONCONFORMITY OF SAFETY RULES AND SAFETY APPLIANCES WILL
BE VIEWED SERIOUSLY AND BHEL HAS RIGHT TO IMPOSE FINES ON
THE CONTRACTOR AS UNDER for every instance of violation noticed:

SN Violation of Safety Norms Fi:]neRs)
01 Not Wearing Safety Helmet 50/-
02. | Not wearing Safety Belt 100/-
03. | Grinding Without Goggles 50/-
04. | Not using 24 V Supply For Internal Work 500/-
05. | Electrical Plugs Not used for hand Machine 100/-
06. | Not Slinging property 200/-
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07. | Using Damaged Sling 200/-
08. | Lifting Cylinders Without Cage 500/-
09. | Not Using Proper Welding Cable With Lot of Joints 200/-
And Not Insulated Property.
10. | Not Removing Small Scrap From Platforms 200/-
11. | Gas Cutting Without Taking Proper Precaution or 200/-
Not Using Sheet Below Gas Cutting
12. | Not Maintaining Electric Winches Which are
500/-
Operated Dangerously
13. | Improper Earthing Of Electrical T&P 500/-
14. | Accident Resulting in Partial Loss in Earning | 1,00,000/
Capacity -per
accident
15. Fatal Accident/Accidents Resulting in total loss in 10,00,000/
: : - per fatal
Earning Capacity .
accident

#Any other non-conformity noticed not listed above will also be fined as deemed
fit by BHEL. The decision of BHEL engineer is final on the above. The amount
will be deducted from running bills of the contractor. The amount collected
above will be utilized for giving award to the employees who could avoid
accident by following safety rules. Also the amount will be spent for purchasing
the safety appliances and supporting the safety activity at site.

#The penalty imposed by end customer due to non-compliance of safety and
security will be recovered from the Bidder/contractor.

9.61 CITATION:-If safety record of the contractor in execution of the awarded job is
to the satisfaction of safety department of BHEL, issue of an appropriate
certificate to recognize the safety performance of the contractor may be
considered by BHEL after completion of the job

9.62 MEMORANDUM OF UNDERSTANDING

After Award Of Work, Contractors Are Required To Enter Into A Memorandum
Of Understanding As Given Below:

Memorandum of Understanding
» BHEL PESD, HYDERABAD is committed to Health, Safety and
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Environment Policy (EHS Policy).

> Mis do hereby also commit to the same
EHS Policy while executing the Contract Number ID1111103.
> Mis shall ensure that safe work practices

not limited to the above are followed by all construction workers and
supervisors. Spirit and content therein shall be reached to all workers and
supervisors for compliance.

» BHEL PESD, HYDERABAD will be carrying out EHS audits twice a year
and M/s shall ensure to close any non-conformity
observed/reported within fifteen days.

Signed by authorized representative of M/s
Name ;
Place & Date:
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10.0 RA Bill Payments

10.1 The contractor shall submit his monthly RA bills with all the details required by
BHEL on specified date every month covering progress of work in all respects
and areas for the previous calendar month.

10.2 Mode of payment and measurement of work completed shall be as per relevant
clauses of General Conditions of Contract
10.3 Release of payment in each running bill including PVC Bills where ever

applicable will be as per stages of progressive pro rata payments.

10.4 void

10.5 The payment for running bills will normally be released within 30 days of
submission of running bill complete in all respects with all documents. It is the
responsibility of the contractor to make his own arrangements for making timely
payments towards labour wages, statutory payments, outstanding dues etc and
other dues in the meanwhile.

10.6 BHEL shall release payment through Electronic Fund Transfer (EFT)/RTGS. In
order to implement this system, Contractor to furnish details pertaining to his
Bank Accounts where proceeds will be transferred through BHEL’s banker, as
per prescribed formats:

Note: BHEL may also choose to release payment by other alternative modes as
applicable

10.7 Paying Authority shall be the Construction Manager of the Site. Any change in
the paying Authority shall be intimated to the Contactor accordingly.
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11.0 Performance Monitoring

11.1 Performance of the contractor is monitored through various reports/reviews and
shall be jointly evaluated every quarter as per prescribed formats. Based on the
net weighted score obtained, Contractors shall be rated ‘Good’ or ‘Satisfactory’ or
‘Unsatisfactory’

11.2 In case of any dispute on performance rating and the contractor refuses to sign on
the performance rating given by BHEL package Incharge, the same shall be
reviewed by BHEL site Incharge/Construction Manager and his decision shall be
final.

11.3 Release of RA Bills will be contingent upon joint evaluation of performance

114 Performance of the contractor will be taken into consideration for assessing the
capacity of the bidder to execute future jobs under tender, as detailed in the
Notice Inviting Tender. Risk of non evaluation or non availability of the Monthly
performance evaluation reports is to be borne by the Bidder

11.5 In case of ‘Unsatisfactory performance’ for a continuous period of three or more
months for a package or packages, BHEL has the right to get the balance works
executed at the risk and cost of the contractor.

11.6 In case of ‘Unsatisfactory performance’ in a financial year, BHEL reserves the
right to put on hold such Contractors for a period of six months for similar
package or similar packages

1.7 SITE ORGANIZATION:

Successful bidder shall maintain a site organization of adequate strength in
respect of manpower, construction machinery and other implements at all time
for smooth execution of the contract headed by a competent Site In-charge (SIC)
for site operations with sufficient level of authority to take site decisions. The
successful bidder will submit organization chart (showing the name of SIC) with
individual bio-data indicating various levels of experts to be posted for
supervision in the fields of supervision & execution, quality, material
management, planning, safety, etc. The organization shall be reinforced from
time to time, as required to make up slippage (if any) from schedule without any
commercial implication to BHEL. The organization chart is to be submitted within
10 days from date of LOA/LOI.
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12.0

Chapter - XIlI:: Suspension of Business dealings

12.1

BHEL reserves the right to take action against contractors who fail to perform
or indulge in malpractices, by suspending business dealings with them.

12.2

Suspension could be in the form of ‘Hold’, ‘De-listing’ or ‘Banning’ a
contractor.

12.3

A bidder may be put on HOLD for a period of 6 months, for future tenders for
specific works on the basis of one or more of the following reasons:

a)Bidder does not honour his own offer or any of its conditions within the
validity period.

b) Bidder fails to respond against three consecutive enquires of BHEL.

c) After placement of order, Bidder fails to execute a contract.

d)Bidder fails to settle sundry debt account, for which he is legitimately
liable, within one year of its occurrence.

e)Bidder’s performance rating falls below 60% in specific category (more
fully described in chapter ‘Performance Monitoring’)

f) Bidder works are under strike/ lockout for a long period.

12.4

A Bidder may be de-listed from the list of registered Bidders of the region for
a period of 1 year on the basis of one or more of the following reasons: -

a) Bidder tampers with tendering procedure affecting ordering process or
commits any misconduct which is contrary to business ethics.

b) Bidder has substituted, damaged, failed to return, short returned or
unauthorized disposed off materials/ documents/ drawings/ tools etc of
BHEL.

c) Bidder no longer has the technical staff, equipment, financial
resources etc. required to execute the orders/ contracts.

12.5

A Bidder can be banned from doing any business with all Units of BHEL for a

period of 3 years on the basis of one or more of the following reasons:

a) Bidder is found to be responsible for submitting fake/ false/ forged
documents, certificates, or information prejudicial to BHEL's interest.

b) In spite of warnings, the Bidder persistently violates or circumvents the
provisions of labour laws/ regulations/ rules and other statutory
requirements.

c) Bidder is found to be involved in cartel formation.
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d) The Bidder has indulged in malpractices or misconduct such as bribery,
corruption and fraud, pilferage etc which are contrary to business
ethics.

e) The Bidder is found guilty by any court of law for criminal activity/
offences involving moral turpitude in relation to business dealings.

f) The Bidder is declared bankrupt, insolvent, has wound up or been
dissolved; i.e ceases to exist for all practical purposes.

g) Bidder is found to have obtained Official Company information/
documentation by questionable means.

h) Communication is received from the administrative Ministry of BHEL to
ban the Bidder from business dealings.

12.6 | Contracts already entered with a contractor before the date of issue of order
of ‘HOLD’ or ‘DE-LISTING' shall not be affected.

12.7 | All existing contracts with a ‘BANNED’ contractor shall normally be short
closed.

12.8 | Once the order for suspension is passed, existing offers/new offers of the
contractor shall not be entertained.

12.9 | The above guidelines are not exhaustive but enunciate broad principles
governing action against contractors. For latest guideline of Suspension of
Business dealings , refer www.bhel.com
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13.0

Chapter - XIll:: TAXES & DUTIES:

13.1

The quoted rates shall be exclusive of GST but inclusive of all other taxes,
including any cess or surcharge or levy/tax by whatever name called,
imposed under GST law or any other law at any time, for which input credit is
not available to BHEL under any interpretation of the law.

GST at the applicable rates shall be payable extra. SAC/HSN code shall be
as applicable. However, the same shall not be paid if the input credit thereof
is not available to BHEL due any reason attributable to the supplier/bidder.

TDS under GST as and when applicable, shall be deducted at prevailing
rates.

Bidders have to comply with all requirements of the GST law as may be
prescribed by the Government from time to time (including provisions related
to E-way bills as and when prescribed). In the event of any non-compliance
to any of the requirements of the GST law by the supplier/bidder, any
consequential financial implication to BHEL, including interest on delayed
discharge of BHEL's GST liability, denial of input credit of GST, etc., shall be
recoverable from the supplier/bidder.

13.2

SERVICES (E&C, Supervision of E&C, Civil Works etc.):

Bidders have to issue GST compliant invoices showing:

BHEL, State of (State in which the project site is located)
GSTIN of BHEL in such State (to be obtained by the bidders before raising
any invoice) under “Details of Receiver (Billed To)

BHEL’s Customers details (mentioned in SCC/Dispatch Instructions) under
“Details of Consignee (Shipped To) State in which the project is located, as
the “Place of Supply”.

The invoices shall be raised within the time limit prescribed under the GST
law. In the event of any delay in submission of the invoice to BHEL, any
consequential financial implication to BHEL, including interest loss on
discharge of BHEL’s GST liability, denial of input credit of GST, etc., shall be
recoverable from the supplier/bidder.

Wherever the work executed is in more than one state, separate GST invoice
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for work done in each state shall be submitted by the bidders.

13.3 | PAYMENT OF GST:

The GST amount on gross value of each invoice shall be claimed by the
bidders along with the first stage payment by submission of GST invoice as
mentioned above. However, the amount of GST shall be paid only upon
confirmation of the following:

The bidder declaring the invoice in his GSTR-1 and

Confirmation of payment of GST thereon by bidder on GSTN Portal.
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