E-TENDER SPECIFICATION

S1. No E-Tender Specification Number

1 BHE/PW/PUR/TLRPT-FGD-BOP-CVL/2944

Civil and Architectural Works of FGD, GHP, LHP RCC-Structures and Buidlings and BOP
Buildings of Raw-Water Pump House, Raw Water Booster Pump House, MCC & 10 Room, CW
Treatment Plant, CW- Chlorination Plant, CW Pipe -1 & 2 encasing from transformer yard upto
CW Pump House & upto NDCT-1 & 2, Respective Pipe & Cable rack, Pipe Pedestals, Sleepers,
Leveling & Grading and Other Miscellaneous Foundations at 2x660 MW NTPC Talcher

VOLUME -1

FOR

| VOLUME I - TECHNICAL BID

THIS TENDER SPECIFICATION CONSISTS OF:

Notice Inviting Tender
Volume-IA Technical Conditions of Contract
Volume-IB Special conditions of Contract
Volume-IC General conditions of Contract
Volume-ID Forms & Procedures
Volume-IE Technical Specifications
Volume II Price Bid

Bharat Heavy Electricals Limited

Lkvidod
BHH
(A Government of India Undertaking)

Power Sector - Western Region
345-Kingsway, Nagpur-440001
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CONTENTS

Volume Hosted in website bhel.com

No Description (Briefly) and detailed in BHEL e-
Procurement Portal as files titled

NIL Tender Specification Issue Details (Part of Vol-1A-2944)
NIL Notice Inviting Tender (Part of Vol-1A-2944)
I-A Technical Conditions of Contract Vol-1-A-2944
I-B Special Conditions of Contract Vol-I-BCD-2944
I-C General Conditions of Contract (Part of Vol-1-BCD-2944)
I-D Forms & Procedures (Part of Vol-1-BCD-2944)
IE Technical Specifications Vol-I-E-2944

II

Price Bid Specification as specified in
E-Procurement Portal

Volume-I1-2944
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E-TENDER SPECIFICATION

S1No E-Tender Specification Number

1 BHE/PW/PUR/TLRPT-FGD-BOP-CVL/2944

Civil and Architectural Works of FGD, GHP, LHP RCC-Structures and Buidlings
and BOP Buildings of Raw-Water Pump House, Raw Water Booster Pump House,
MCC & I0 Room, CW Treatment Plant, CW- Chlorination Plant, CW Pipe -1 & 2
encasing from transformer yard upto CW Pump House & upto NDCT-1 & 2,
Respective Pipe & Cable rack, Pipe Pedestals, Sleepers, Leveling & Grading and
Other Miscellaneous Foundations at 2x660 MW NTPC Talcher

EARNEST MONEY DEPOSIT: Refer Notice Inviting Tender

LAST DATE FOR Refer Notice Inviting Tender
TENDER SUBMISSION

THESE TENDER SPECIFICATION DOCUMENTS CONTAINING VOLUME-I AND VOLUME- II ARE ISSUED
TO:

M/Se e

PLEASE NOTE:
THESE TENDER SPECS DOCUMENTS ARE NOT TRANSFERABLE.

For Bharat Heavy Electricals Limited

AGM (Purchase)
Place: Nagpur
Date:




| NOTICE INVITING
| TENDER

Bharat Heavy Electricals Limited
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Date: 17/04/2024

NOTICE INVITING E-TENDER (NIT)

NOTE: BIDDER MAY DOWNLOAD/ UPLOAD THE TENDER/ OFFER FROM/ON BHEL E-PROCUREMENT
PORTAL > https://eprocurebhel.co.in

Dear Sir/Madam,

Sub : NOTICE INVITING E-TENDER

Sealed offers in two part bid system (National competitive bidding (NCB) erInternational-Competitive
Bidding (1€B are invited from reputed & experienced bidders (meeting PRE QUALIFICATION CRITERIA as

mentioned in Annexure-1) for the subject job by the undersigned on the behalf of BHARAT HEAVY
ELECTRICALS LIMITED as per the tender document. Following points relevant to the tender may please be
noted and complied with.

1.0 Salient Features of NIT

Nso. ISSUE DESCRIPTION
. E-TENDER
i NUMBER BHE/PW/PUR/TLRPT-FGD-BOP-CVL/2944
Civil and Architectural Works of FGD, GHP, LHP RCC-Structures and
Buidlings and BOP Buildings of Raw-Water Pump House, Raw Water
Broad Scope of Booster Pump House, MCC & I0 Room, CW Treatment Plant, CW-
ii iob Chlorination Plant, CW Pipe -1 & 2 encasing from transformer yard upto
) CW Pump House & upto NDCT-1 & 2, Respective Pipe & Cable rack, Pipe
Pedestals, Sleepers, Leveling & Grading and Other Miscellaneous
Foundations at 2x660 MW NTPC Talcher
iii | DETAILS OF TENDER DOCUMENT
Technical Conditions of Contract (TCC) consisting of Scope
A | Volume-IA of work, Technical Specification, Drawings, Procedures, Applicabl
Bill of Quantities, Terms of payment, etc ppicabie
B | Volume-IB Special Conditions of Contract (SCC) Applicable
C  Volume-IC General Conditions of Contract (GCC) Applicable
D | Volume-ID Forms and Procedures Applicable
E  Volume-IE Technical Specifications Applicable
F  Volume-II Price Bid as specified in E-Procurement Portal Applicable
Tender documents will be available for downloading
from BHEL website (www.bhel.com) or e-
procurement portal (https://eprocurebhel.co.in ) as
. Issue of Tender per schedule below: .
IV hocuments Start:17/04/2024, Time :14:00 Applicable
Closes : 29/04/2024, Time : 13:00
Brief information of the tenders shall also be available at
central public procurement portal
)
DUE DATE & TIME Date: 29/04/2024 Tlme 13.00 Hrs
v . OF OFFER » Place: on E-Tender Portal Applicable
SUBMISSION



http://www.bhel.com/
https://eprocurebhel.co.in/
https://eprocure.gov.in/epublish/app
https://eprocurebhel.co.in/
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DESCRIPTION

vi

OPENING OF
TENDER (Techno-
Commercial Bid)

Date: 29/04/2024, Time: 17.00 Hrs

Notes:

(1) In case the due date of opening of tender becomes a
non-working day, then the due date & time of offer
submission and opening of tenders get extended to the next
working day.

(2) Bidder may depute representative to witness the
opening of tender. For e-Tender, Bidder may witness the
opening of tender through e-Procurement portal only.

Applicable

vii

EMD AMOUNT

Rs 20,00,000/- (Rupees Twenty Lakh Only)

Important Note: Bidders kindly to take note that EMD
(Earnest Money Deposit) shall be furnished by MSE
bidders as well, as per the amount and procedure
indicated in the NIT/GCC.

Applicable

viii

COST OF TENDER

Free

ix

LAST DATE FOR
SEEKING
CLARIFICATION

One day before due date of offer submission.
Along with soft version also, addressing to undersigned &
to others as per contact address given below:
1) Name: vivek nand Jha
Designation: Manager
Deptt: Purchase
Address: Floor no. 5 & 6,Shree Mohini Complex,
345 Kingsway, Nagpur-440001
Mobile-9429198214
Email :vivekjha@bhel.in

2) Mr. Kamlesh Kumar
Designation: DGM
Deptt: Purchase
Address: Floor no. 5 & 6,Shree Mohini Complex,
345 Kingsway, Nagpur-440001
Email: kamleshbhel@bhel.in
Mob: 9425554615
3) Mr. P KBiswas
Designation: DGM
Deptt: Purchase
Address: Floor no. 5 & 6,Shree Mohini Complex,
345 Kingsway, Nagpur-440001
Email: pkbiswas@bhel.in
Mob: 9425554615

Applicable

SCHEDULE OF Pre
Bid Discussion
(PBD)

Not
Applicable

xi

INTEGRITY PACT
& DETAILS OF
INDEPENDENT
EXTERNAL
MONITOR (IEM)

1) ShriOtem Dai, IAS (Retd.)
2) Shri Bishwamitra Pandey, IRAS (Retd.)
3) Shri Mukesh Mittal, IRS (Retd.)

Applicable



mailto:kamleshbhel@bhel.in
mailto:pkbiswas@bhel.in
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Nso ISSUE DESCRIPTION

Latest updates on the important dates, Amendments,
Correspondences, Corrigenda, Clarifications, Changes,
Errata, Modifications, Revisions, etc to Tender
Specifications will be hosted in BHEL webpage
(www.bhel.com-->Tender Notifications >View
Corrigendum), Central Public Procurement portal
(https://eprocure.gov.in/epublish/app ) & on e-tender
portal https://eprocurebhel.co.in and not in the
newspapers. Bidders to keep themselves updated with
all such information.

xii Latest updates

2.0 The offer shall be submitted as per the instructions of tender document and as detailed in this NIT.
Bidders to note specifically that all pages of tender document, including these NIT pages of this particular
tender together with subsequent correspondences shall be submitted by them, duly signed digitally
using Class III DSC & uploaded in E-Procurement Portal, as part of offer. Rates/Price including
discounts/rebates, if any, mentioned anywhere/in any form in the techno-commercial offer
other than the Price Bid, shall not be entertained.

3.0 NotUsed

4.0 Unless specifically stated otherwise, bidder shall deposit EMD as per clause 1.9 of General Conditions of
Contract.

For Electronic Fund Transfer the details are as below-:

NAME OF THE BENEFICIARY BHARAT HEAVY ELECTRICALS LTD
5th Floor, SHREE MOHINI COMPLEX 345,
ADDRESS OF THE COMPANY
KINGSWAY,NAGPUR
NAME OF BANK STATE BANK OF INDIA
ECA)]I;/IE]:E OF BANK BRANCH AND BRANCH SBIL,NAGPUR MAIN BRANCH ,CODE-00432
CITY NAGPUR
ACCOUNT NUMBER 40227423158
ACCOUNT TYPE MC-C C Clean (C&I)
IFSC CODE OF THE BENEFICIARY BANK
BRANCH SBIN0000432
MICR CODE OF THE BANK BRANCH 440002002

(Note -: In case of E-Tenders, proof of remittance of EMD should be uploaded in the E-Procurement
Portal and originals, as applicable, shall be sent to the officer inviting tender within a reasonable time,
failing which the offer is liable to be rejected.

5.0 Procedure for Submission of Tenders:
This is an E-tender floated online through our E-Procurement Site (https://eprocurebhel.co.in).

The bidder should respond by submitting their offer online only in our e-Procurement platform at
(https://eprocurebhel.co.in). Offers are invited in two-parts only.

Documents Comprising the e-Tender
The tender shall be submitted online ONLY EXCEPT EMD (in physical form) as mentioned below:



http://www.bhel.com/
https://eprocure.gov.in/epublish/app
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a. Technical Tender (UN priced Tender)

All Technical details (e.g. Eligibility Criteria requested (as mentioned below)) should be attached in
e-tendering module, failing which the tender stands invalid & may be REJECTED. Bidders shall
furnish the following information along with technical tender (preferably in pdf format):

i- Earnest Money Deposit (EMD) furnished in accordance with NIT Clause 4.0. Alternatively;

ii. Technical Bid (without indicating ny prices).
b. Price Bid:

i.  Prices are to be quoted in the attached Price Bid format online on e-tender portal.
ii.  The price should be quoted for the accounting unit indicated in the e-tender document.
Note:

e Itis the responsibility of tenderer to go through the Tender document to ensure furnishing all
required documents in addition to above, if any. Any deviation would result in REJECTION of
tender and would not be considered at a later stage at any cost by BHEL.

e A person signing (manually or digitally) the tender form or any documents forming part of the
contract on behalf of another shall be deemed to warrantee that he has authority to bind such
other persons and if, on enquiry, it appears that the persons so signing had no authority to do
so, the purchaser may, without prejudice to other civil and criminal remedies, cancel the
contract and hold the signatory liable for all cost and damages.

e A tender, which does not fulfil any of the above requirements and/or gives evasive
information/reply against any such requirement, shall be liable to be ignored and rejected.

DO NOT'’S

Bidders are requested NOT to submit the hard copy of the Bid. In case offer is sent through hard
copy/fax/telex/cable/electronically in place of e-tender, the same shall not be considered. Also,
uploading of the price bid in prequalification bid or technical bid may RESULT IN REJECTION
of the tender.

Digital Signing of e-Tender

Tenders shall be uploaded with all relevant PDF/zip format. The relevant tender documents
should be uploaded by an authorized person having Class 3- SHA2- 2048 BIT- SIGNING &
ENCRYPTION digital signature certificate (DSC).

The Requirement:
1. A PC with Internet connectivity &
2. DSC (Digital Signature Certificate) (Class 3- SHA2- 2048 BIT- SIGNING & ENCRYPTION)

BHEL has finalized the e-procurement service Provider-:
NIC PORTAL (https://eprocurebhel.co.in)

For E-PROCUREMENT ASSISTANCE & TRAINING, NIC PORTAL HELPDESK CONTACTS AS PER
FOLLOWING:

For any technical related queries, please call at 24 x 7 Help Desk Number
0120-4001 002

0120-4200 462

0120-4001 005

0120-6277 787

1. Peter Raj, NIC, Ph: 9942069052

Email Support: support-eproc@nic.in

Other details/update yourself from : https://eprocurebhel.co.in



https://eprocurebhel.co.in/
mailto:support-eproc@nic.in
https://eprocurebhel.co.in/
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The process of utilizing e-procurement necessitates usage of DSC (Digital Signature Certificate)
(Class 3- SHA2- 2048 BIT- SIGNING & ENCRYPTION) and you are requested to procure the same
immediately, if not presently available with you. Please note that only with DSC, you will be able to
login the e-procurement secured site and take part in the tendering process.

The contact details of the DSC certifying authority:-
please refer http://www.mca.gov.in/ >MCA SERVICES - DSC SERVICES

Vendors are requested to go through seller manual available on https://eprocurebhel.co.in.



http://www.mca.gov.in/
https://eprocurebhel.co.in/
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e—Envelopes!
o—Envelopest
o—nvelepes-Hil

7.0

8.0

SPECIAL NOTE: All documents/ annexures to be submitted should be uploaded in respective
places in the E-Tender portal as per the list mentioned given in this NIT. BHEL shall not be

responsible for any in-complete documents.

Deviation with respect to tender clauses and additional clauses/suggestions in Techno-commercial
bid / Price bid shall NOT be considered by BHEL. Bidders are requested to positively comply with
the same.

BHEL reserves the right to accept or reject any or all Offers without assigning any reasons thereof.
BHEL also reserves the right to cancel the Tender wholly or partly without assigning any reason
thereof. Also BHEL shall not entertain any correspondence from bidders in this matter (except for
the refund of EMD).

9.0 Assessment of Capacity of Bidders:

Bidder’s capacity for executing the job under tender shall be assessed based on its ‘LOAD and
PERFORMANCE’ and ‘AVERAGE ANNUAL TURNOVER’, as per the following:

L.

I

LOAD: Load takes into consideration ALL the contracts of the Bidder under execution with BHEL
Regions, irrespective of whether they are similar to the tendered scope or not. The cut off month for
reckoning ‘Load’ shall be the 34 Month preceding the month corresponding to the ‘latest date of bid
submission’, in the following manner -

(Note: For example, if latest bid submission is in Jan 2017, then the ‘load’ shall be calculated up to
and inclusive of Oct 2016)

Total number of Packages in hand = Load (P)

Where ‘P’ is the sum of all unit wise identified packages (refer table-1) under execution with
BHEL Regions as on the cut off month defined above, including packages yet to be
commenced, excepting packages which are on Long Hold.

PERFORMANCE: Here ‘Monthly Performance’ of the bidder for all the packages (under execution/
executed during the ‘Period of Assessment’ in all Power Sector Regions of BHEL) SIMILAR to the
packages covered under the tendered scope, excepting packages not commenced shall be taken into
consideration. The ‘Period of Assessment’ shall be 6 months preceding and including the cut off
month. The cut off month for reckoning ‘Period of Assessment’ shall be the 3rd Month preceding the
month corresponding to ‘latest date of bid submission’, in the following manner:

(Note: For example, if ‘latest date of bid submission’ is in Jan 2017, then the ‘performance’ shall be
assessed for a 6 months’ period up to and inclusive of Oct 2016 (i.e. from May 2016 to Oct
2016), for all the unit wise identified packages (refer Table I))

i). Calculation of Overall ‘Performance Rating’ for ‘Similar Package/Packages’ for the tendered
scope under execution at Power Sector Regions for the ‘Period of Assessment’:
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This shall be obtained by summing up the ‘Monthly Performance Evaluation’ scores obtained
by the bidder in all Regions for all the similar Package/packages’, divided by the total number
of Package months for which evaluation should have been done, as per procedure below:

a)

b)

d)

Py, P2, P3, Py, Ps, ... Pn etc. be the packages (under execution/ executed during the ‘Period
of Assessment’ in all Regions of BHEL) SIMILAR to the packages covered under the
tendered scope, excepting packages not commenced. Total number of similar packages
for all Regions = Pr (i.e. Pt = P1 +P2+ P3+P4 +...Py)

Number of Months ‘Ty" for which ‘Monthly Performance Evaluation’ as per relevant
formats, should have been done in the ‘Period of Assessment’ for the corresponding
similar package P1 Similarly T, for package P,,Ts for package Ps, etc. for the tendered
scope. Now calculate cumulative total months ‘Tt for total similar Packages ‘Pr’ for all
Regions (i.e. Tr=Ti+ To+ T3+T4 +.Tn)

Sum ‘Sy ‘of ‘Monthly Performance Evaluation’ Scores (S1-1, S1-2, S1-3, S1-4, S1-5.... S1-11) for
similar package P, for the ‘period of assessment’ ‘T’ (i.e. S1 = S1-1+ S12+ S1:3+ S14+ Sy
s+...51.11). Similarly, Sz for package P, for period T, Sz for package Ps for period Ts etc. for
the tendered scope for all Regions. Now calculate cumulative sum ‘St’ of ‘Monthly
Performance Evaluation’ Scores for total similar Packages ‘Pt’ for all Regions (i.e. ‘St’= S1+
S2+ S3+ Sa+ Ss+.... Sn)

Overall Performance Rating ‘Rgur.’ for the Similar Package/Packages (under
execution/ executed during the ‘Period of Assessment’) in all the Power Sector Regions of
BHEL

Aggregate of Performance scores for all similar packages in all the
Regions

Aggregate of months for each of the similar packages for which
performance
should have been evaluated in all the Regions

Bidders to note that the risk of non-evaluation or non-availability of the ‘Monthly
Performance Evaluation’ reports as per relevant formats is to be borne by the
Bidder.

Table showing methodology for calculating ‘a’, ‘b’ and ‘c’ above

Sl

No.

Item Description Details for all Regions Total

(i)

(ii) (i) [Gv) | (v) [(vi) | (vid) [vii)] (ix) (x)

P: P, P3 P, Ps Py Total of
similar
packages for all
Regions = Pt
i.e. Sum (X) of
columns (iii) to

(ix)

Similar Packages for No.
all Regions 2>

(under execution/
executed during
period of

assessment)
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13:; Item Description Details for all Regions Total
() (i) (i) | (iv) | (v) | (vi) | (vii) |(viii)]| (ix) (x)
2 Number of Months |Ty T, T3 T, Ts Tn Sum (X) of
for which ‘Monthly columns (iii) to
Performance (ix)
Evaluation’ as per
relevant formats =Ty

should have been
done in the ‘period of

assessment’ for
corresponding
Similar Packages ( as
in row 1)
3 Monthly S11, Sz, |S31, |Sa1, |Ssa, | - Sn-1,
performance scores |Si2, |S22, | S3-2, | Sa2, | Ss-2, Sna2, | mmemee-
for the |S1.3, [S2:3, | S33, | Sa3, | Ss3, | Sn-3,
corresponding S14, |Sz-4, S3.4, | Sa-a, | Ssa, | . Sn-4,
period (as in Row 2)
Sir1 | Szor2 | S3-r3 | Sat4 | Ssers S
N-TN
4 Sum of Monthly [S; Sz S3 S4 Ss Sn Sum (X) of
Performance scores columns (iii) to
of the corresponding (ix)
Package for the =Sr

corresponding
period (as in row-3)

ii). Calculation of Overall ‘Performance Rating’ (RpurL) in case at least 6 evaluation scores for
‘similar Package/Packages’ for the tendered scope ARE NOT AVAILABLE, during the ‘Period of
Assessment':

This shall be obtained by summing up the ‘Monthly Performance Evaluation’ scores obtained
by the bidder in all Regions for ALL the packages, divided by the total number of Package
months for which evaluation should have been done. ‘Rgur.’ shall be calculated subject to
availability of ‘performance scores’ for at least 6 ‘package months’ in the order of precedence
below:

a) ‘Period of Assessment’ i.e. 6 months preceding and including the cut-off month

b) 12 months preceding and including the cut-off month

c) 24 months preceding and including the cut-off month

In case, RpyeL cannot be calculated as above, then Bidder shall be treated as ‘NEW VENDOR'.
Further eligibility and qualification of this bidder shall be as per definition of ‘NEW VENDOR’
described in ‘Explanatory Notes’.

iii). Factor “L” assigned based on Overall Performance Rating (Rguri) at Power Sector Regions:

SI. | Overall Performance Rating Corresponding Value of ‘L’
no. | (ReueL)

1 =60 NA

2 > 60 and < 65 0.5

3 > 65 and < 70 0.45

4 > 70 and <75 0.4

5 > 75 and < 80 0.375
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6 >80 and <90 0.35
7 290 0.33

iv). Performance Systems: The performance rating as mentioned in II (i) and (ii) above, shall be
calculated as per Online Systems i.e. Contractor Performance Evaluation System (CPES) and
Safety Performance Evaluation System (HSEPES). The scores assigned in HSEPES shall be scaled
down to 10 and assigned in CPES against the category “HSE” (mentioned in Form F-15).

III. i) ‘Assessment of Capacity based on ‘LOAD and PERFORMANCE':

a) ‘Assessment of Capacity of Bidder’ is based on the Maximum number of packages for which a
vendor is eligible, considering the performance scores of similar packages, as below:

Max number of packages Pumax= (RzurL - 60) divided by corresponding value of ‘L, i.e. (RgueL-
60)/L

Note:
i). In case the value of Puax results in a fraction, the value of Puax is to be rounded off to
next whole number
ii). For RBHEL = 60, PMax='1’

The Bidder shall be considered ‘Qualified’ on ‘Performance basis’ as per ‘Assessment of Capacity
of Bidder’ for the subject Tender if P < Pyax
(Where P is calculated as per clause ‘I’ above)

b) In addition to above, the contractor shall be considered disqualified for ongoing tender(s) of
BHEL, in case contractor fails to obtain an overall average score of 6 or more than 6 (six) (in the
scaled down scores of HSEPES) out of 10, in a period of ‘6 months preceding and including the
cut-off month’. The period of ‘6 months preceding and including the cut-off month’ can be
extended to 12 months and further to 24 months, to account for ‘performance scores’ for at least
6 ‘package months’. Bidders who did not qualify this condition shall not be considered under the
provisions of clause 9 IV (iv) of NIT.

ii) Assessment of Capacity based on ‘AVERAGE ANNUAL TURNOVER’:

If the ‘value of contracts in hand’ across all PS Regions by a contractor is less than the product of
“annual average turnover of the Contractor and multiplying factor”, then such bidder shall be
considered qualified on ‘Annual Average Turnover basis’. The ‘value of contracts in hand’ will be
computed by summing up “50% of the annualized awarded value of each contract” unless
performance evaluation is not closed in the online CPES.

Based on the performance rating of the Contractor, the above mentioned multiplying factor shall

be as below:
S1. no. Overall Performance (Multiplying factor to Average
Rating (RgugL) Annual Turnover)
1 > 60and <70 1
2 > 70 and < 80 2
3 > 80 3

‘Assessment of Capacity of Bidder':

The bidder will be considered qualified for the tender if it qualifies on ‘Load and Performance
basis’ as well as on ‘Average Annual Turnover basis’.
However, ‘New Vendor’/ ‘Consortium Partner’ shall be considered qualified based on only
‘Load and Performance’ (they will be regarded pre-qualified on ‘Average Annual Turnover’
criteria).

[V. Explanatory note:
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i). Similar package means Boiler or ESP or Piping or Turbine or Civil or Structure or Electrical or
C&I etc. at the individual level irrespective of rating of Plant and irrespective of whether the
subject tender is a single package or as part of combined/composite packages. Normally Boiler,
ESP, Piping, Turbine, Electrical, C&I, Civil, Structure etc. is considered individual level of
package. For example, in case the tendered scope is a Boiler Vertical Package comprising of
Boiler, ESP and Power Cycle Piping (i.e. the ‘identified packages as per Table-1 below), the
‘PERFORMANCE’ part against sl.no. Il above, needs to be evaluated considering all the identified
packages (i.e. Boiler, ESP and Power Cycle Piping) and finally the Bidder’s capacity to execute
the tendered scope is assessed in line with III above.

ii). Identified Packages (Unit wise)

Table-1
Civil Electrical and C&I Mechanical
i). Enabling works i). Electrical i). Boiler & Aux (All types
ii). Pile and Pile Caps ii). C&I including CW  Piping if
iii). Civil Works including |iii). Others (Elect. applicable)
foundations and C&I) ii). Power Cycle Piping/Critical
iv). Structural Steel iv). Electrical Piping
Fabrication & Enabling iii). ESP
Erection Works iv). LP Piping
v). Chimney v). Steam Turbine Generator set &
vi). Cooling Tower Aux
vii). Others (Civil) vi). Gas Turbine Generator set &
Aux
vii). Hydro Turbine Generator set &
Aux

viii). Turbo  Blower (including
Steam Turbine)
ix). Material Management
x). FGD
xi). ACC
xii). Others (Mechanical)

iii). Bidders who have not been evaluated for at least six package months in the last 24 months

preceding and including the Cut-off month in the online BHEL system for contractor
performance evaluation in BHEL PS Regions, shall be considered “NEW VENDOR”.

A ‘NEW VENDOR' shall be considered qualified subject to satisfying all other tender conditions.

A ‘NEW VENDOR'’ if awarded a job (of package/packages identified under this clause) shall be
tagged as “FIRST TIMER” on the date of first LOI from BHEL.

The “FIRST TIMER” tag shall remain till completion of all the contracts against which vendor
has been tagged as First Timer or availability of 6 evaluation scores within last 24 months
preceding and including the Cut-off month in the online BHEL system for contractor
performance evaluation in BHEL PS Regions.

A Bidder shall not be eligible for the next job as long as the Bidder is tagged as “FIRST TIMER”
excepting for the Tenders which have been opened on or before the date of the bidder being
tagged as ‘FIRST TIMER'.
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After removal of ‘FIRST TIMER’ tag, the Bidder shall be considered ‘QUALIFIED’ for the future
tenders subject to satisfying all other tender conditions including ‘Assessment of Capacity of
Bidders’.

iv). Consequent upon applying the criteria of ‘Assessment of Capacity of Bidders’ detailed above on
all the bidders qualified against Technical and Financial Qualification criteria, if the number of
qualified bidders reduces to less than four, then for further processing of the Tender, BHEL at
its discretion reserves the right to also consider the bidders who are “not qualified” as per
criteria of ‘Assessment of Capacity of Bidders’ and for this, procedure described in following
three options shall be followed:

a) All the bidders having Overall Performance Rating (‘Rsur.’) 260 shall be considered
qualified against criteria of ‘Assessment of Capacity of Bidders’.

b) If even after using option “a”, the number of qualified bidders remains less than four, then
in addition to bidders considered as per option “a”, “First timer” bidders having average of
available performance scores 260 upto and including the Cut Off month shall also be
considered qualified against criteria of ‘Assessment of Capacity of Bidders’.

c) If even after using option “a” and “b”, the number of qualified bidders remains less than
four, then in addition to bidders considered as per option “a” and “b”, “First timer” bidders
for whom no performance score is available in the system upto and including the Cut Off
month, shall also be considered qualified against criteria of ‘Assessment of Capacity of
Bidders’.

Note:- In case, the number of bidders qualified against Technical and Financial Qualification
criteria itself is less than four, then all bidders (a)- having Overall Performance Rating (‘Reuzs’)
260, (b)- First timer” bidders having average of available performance scores =260 upto and
including the Cut Off month, (c)- “First timer” bidders for whom no performance score is
available in the system upto and including the Cut Off month, shall be considered qualified
against criteria of ‘Assessment of Capacity of Bidders’ for further processing of tender.

v). ‘Under execution’ shall mean works in progress as per the following:
a.Up to execution of 90% of anticipated Contract Value in case of Civil, MM, Structural and
Turbo Blower Packages

b.Up to Steam Blowing in case of Boiler/ESP/Piping Packages
c. Up to Synchronization in all Balance Packages

Note: BHEL at its discretion can extend (or reduce in exceptional cases in line with Contract
conditions) the period defined against (a), (b) and (c) above, depending upon the balance
scope of work to be completed.

vi). Contractor shall provide the latest contact details i.e. mail-ID and Correspondence Address to
SCT Department, so that same can be entered in the Contractor Performance Evaluation System,
and in case of any change/discrepancy same shall be informed immediately. Login Details for
viewing scores in Contractor Performance Evaluation System shall be provided to the
Contractor by SCT Department.

vii). Performance Evaluation for Activity Month shall be completed in Evaluation Month (i.e. month
next to Activity Month) or in rare cases in Post Evaluation Month (i.e. month next to Evaluation
Month) after approval from Competent Authority. In case scores are not acceptable, Contractor
can submit Review Request to GM Site/ GM Project latest by 27t of Evaluation Month or 5 days
after approval of score, whichever is later. However, acceptance/rejection of ‘Review Request’
solely depends on the discretion of GM Site/GM Project. After acceptance of Review Request,
evaluation score shall be reviewed at site and the score after completion of review process shall
be acceptable and binding on the contractor.
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10.0

11.0

12.0

13.0

14.0

15.0

viii). Project on Hold due to reasons not attributable to bidder -
a. Short hold: Evaluation shall not be applicable for this period, however, Loading will be
considered.

b. Long hold: Short hold for continuous six months and beyond or hold on account of Force
Majeure shall be considered as Long Hold. Evaluation as well as Loading shall not be
considered for this period.

ix). Performance evaluation as specified above in this clause is applicable to Prime bidder and
Consortium partner (or Technical tie up partner) for their respective scope of work.

Since the job shall be executed at site, bidders must visit site/ work area and study the job content,
facilities available, availability of materials, prevailing site conditions including law & order situation,
applicable wage structure, wage rules, etc. before quoting for this tender. They may also consult this
office before submitting their offers, for any clarifications regarding scope of work, facilities available at
sites or on terms and conditions.

For any clarification on the tender document, the bidder may seek the same in writing or through e-mail
and/or through e-procurement portal, as per specified format, within the scheduled date for seeking
clarification, from the office of the undersigned. BHEL shall not be responsible for receipt of queries after
due date of seeking clarification due to postal delay or any other delays. Any clarification / query
received after last date for seeking clarification may not be normally entertained by BHEL and no time
extension will be given.

BHEL may decide holding of pre-bid discussion [PBD] with all intending bidders as per date indicated in
the NIT. The bidder shall ensure participation for the same at the appointed time, date and place as may
be decided by BHEL. Bidders shall plan their visit accordingly. The outcome of pre-bid discussion (PBD)
shall also form part of tender.

In the event of any conflict between requirement of any clause of this specification/
documents/drawings/data sheets etc. or requirements of different codes/standards specified, the same
to be brought to the knowledge of BHEL in writing for clarification before due date of seeking
clarification (whichever is applicable), otherwise, interpretation by BHEL shall prevail. Any typing
error/missing pages/ other clerical errors in the tender documents, noticed must be pointed out before
pre-bid meeting/submission of offer, else BHEL'’s interpretation shall prevail.

Unless specifically mentioned otherwise, bidder’s quoted price shall deemed to be in compliance with
tender including PBD.

Bidders shall submit Integrity Pact Agreement (Duly signed by authorized signatory who signs in the
offer), if applicable, along with techno-commercial bid. This pact shall be considered as a preliminary

qualification for further participation. The names and other details of Independent External
Monitor (IEM) for the subject tender is as given at point (1) above.

“Integrity Pact (IP)”

(a) IP is a tool to ensure that activities and transactions between the Company and its Bidders/

Contractors are handled in a fair, transparent and corruption free manner. Following Independent
External Monitors (IEMs) on the present panel have been appointed by BHEL with the approval of CVC
to oversee implementation of IP in BHEL.

SL.No. | IEM Email
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1. Shri Otem Dai, IAS (Retd.) iem1@bhel.in
2l Shri Bishwamitra Pandey, IRAS (Retd.) lem2@bhel.in
3, Shri Mukesh Mittal, IRS (Retd.) lem3@bhel.in

(b) The IP as enclosed with the tender is to be submitted (duly signed by authorized signatory) along with

techno-commercial bid (Part-], in case of two/ three part bid). Only those bidders who have entered
into such an IP with BHEL would be competent to participate in the bidding. In other words, entering
into this Pact would be a preliminary qualification.

(c) Please refer Section-8 of IP for Role and Responsibilities of IEMs. In case of any complaint arising out

16.0

17.0

18.0

19.0

20.0

of the tendering process, the matter may be referred to any of the above IEM(s). All correspondence
with the IEMs shall be done through email only.

Note:
No routine correspondence shall be addressed to the IEM (phone/ post/ email) regarding the
clarifications, time extensions or any other administrative queries, etc. on the tender issued. All such
clarification/ issues shall be addressed directly to the tender issuing (procurement) department’s officials
whose contact details are provided below:

Details of contact person(s):

Name: Sh P K Biswas | Viveka nand Jha/ Manager (Purchase)
Dept: Purchase Department

Address: Floor No. 5 & 6, Shreemohini Complex, 345 Kingsway, Nagpur-440001
Email: pkbiswas@bhel.in vivekjha@bhel.in

Phone: 8617711054 9429198214

The Bidder has to satisfy the Pre-Qualifying Requirements stipulated for this Tender in order to be
qualified. The Price Bids of only those bidders will be opened who will be qualified for the subject job
on the basis of satisfying the Pre-Qualification Criteria specified in this NIT as per Annexure-I (as
applicable), past performance etc. and date of opening of price bids shall be intimated to only such
bidders. BHEL reserves the right not to consider offers of parties under HOLD.

In case BHEL decides on a "Public Opening’, the date & time of opening of the sealed PRICE BID shall be
intimated to the qualified bidders and in such a case, bidder may depute one authorized representative
to witness the price bid opening. BHEL reserves the right to open ‘in-camera’ the ‘PRICE BID’ of any or
all Unsuccessful/Disqualified bidders under intimation to the respective bidders.

Validity of the offer shall be for six months from the latest due date of offer submission (including
extension, if any) unless specified otherwise.

Reverse Auction: Applicable. “BHEL shall be resorting to Reverse Auction (RA) (Guidelines as available
on www.bhel.com on “supplier registration page”.) for this tender. RA shall be conducted among all
the techno-commerecially qualified bidders.

Price Bids of all the techno-commercially qualified bidders shall be opened and same shall be considered
as initial bids of bidders in RA. In case any bidder(s) do(es) not participate in online Reverse Auction,
their sealed envelope price bid along with applicable loading, if any, shall be considered for ranking.

On submission of offer, further consideration will be subject to compliance to tender & qualifying
requirement and customer’s acceptance, as applicable.
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21.0 In case the bidder is an “Indian Agent of Foreign Principals”, ‘Agency agreement has to be submitted
along with Bid, detailing the role of the agent along with the terms of payment for agency commission in
INR, along with supporting documents.

22.0 The bidders shall not enter into any undisclosed M.0.U. or any understanding amongst themselves with
respect to tender.

23.0 Consortium Bidding (or Technical Tie up) shall be allowed only if specified in Pre-Qualifying
Requirement (PQR) criteria, and in such a case the following shall be complied with:

23.1

23.2

23.3

234

23.5

23.6

23.7

23.8

23.9

Prime Bidder and Consortium Partner or partners are required to enter into a consortium
agreement for the said contract with a validity period of six months initially. In case bidder
becomes L1, Consortium Agreement valid till contractual completion period shall be
submitted to BHEL before signing the contract. Consortium Agreement shall be kept valid
till scope of work awarded to consortium partner(s) as per contract is completed.

‘Standalone’ bidder cannot become a ‘Prime Bidder’ or a ‘Consortium bidder’ or
‘Technical Tie up bidder’ in a consortium (or Technical Tie up) bidding. Prime bidder
shall neither be a consortium partner to other prime bidder nor take any other consortium
partners. However, consortium partner may enter into consortium agreement with other
prime bidders. In case of non-compliance, consortium bids of such Prime bidders will be
rejected.

Number of partners for a Consortium Bidding (or Technical Tie up) including Prime Bidder
shall be NOT more than 3 (three).

Prime Bidder shall be as specified in the Pre-Qualification Requirement, else the bidder who
has the major share of work.

In order to be qualified for the tender, Prime Bidder and Consortium partner or partners
shall satisfy (i) the Technical ‘Pre Qualifying Requirements’ specified for the respective
package, (ii) “Assessment of Capacity of Bidder’ as specified in clause 9.0.

Prime Bidder shall comply with additional ‘Technical’ criteria of PQR as defined in
‘Explanatory Notes for the PQR’.

Prime Bidder shall comply with all other Pre Qualifying criteria for the Tender unless
otherwise specified

In case customer approval is required, then Prime Bidder and Consortium Partner or
partners shall have to be individually approved by Customer for being considered for the

tender.

Prime Bidder shall be responsible for the overall execution of the contract.

23.10In case of award of job, Performance shall be evaluated for Prime Bidder and Consortium

Partner or partners for their respective scope of work(s) as per prescribed formats.

23.11 In case the Consortium partner or partners back out, their SDs shall be encashed by BHEL

and BHEL shall take necessary action as per extant guidelines. In such a case, other
consortium partner or partners meeting the PQR have to be engaged by the Prime Bidder,
and if not, the respective work will be withdrawn and executed on risk and cost basis of the
Prime Bidder. The new consortium partner or partners shall submit fresh SDs as applicable.
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24.0

25.0

26.0

27.0

28.0

23.12 In case Prime Bidder withdraws or insolvency / liquidation / winding up proceedings have
been initiated / admitted against the Prime Bidder, BHEL reserves the right to cancel,
terminate or short close the contract or take any other action to safeguard BHEL's interest
in the Project / Contract. This action will be without prejudice to any other action that BHEL
can take under Law and the Contract to safeguard interests of BHEL.

23.13 After execution of work, the work experience shall be assigned to the Prime Bidder and the
consortium partner or partners for their respective scope of work. After successful
execution of one work with a consortium partner under direct order of BHEL, the Prime
Bidder shall be eligible for becoming a ‘standalone’ bidder for works similar to that for which
consortium partner was engaged, for subsequent tenders.

23.14 The consortium partner shall submit SD equivalent to 1% of the total contract value in
addition to the SD to be submitted by the Prime Bidder for the total contract value. In case
there are two consortium partners, then each partner shall submit SD equivalent to 0.5% of
the total contract value in addition to the SD to be submitted by the Prime Bidder for the
total contract value. However, Prime Bidder has also option for submission of SD on behalf
of consortium partner (s).

SD submitted by Consortium Partner(s) may be released in case corresponding scope of
work of the respective Consortium partner(s) has been completed upto the extent of 80%
based on certification by Construction Manager and concurrence by the prime bidder.

23.151n case of a Technical Tie up, all the clauses applicable for the Consortium partner shall be
applicable for the Technical Tie up partner also.

The bidder shall submit/upload documents in support of possession of ‘Qualifying Requirements’ duly
self-certified and stamped by the authorized signatory, indexed and properly linked in the format for
PQR. In case BHEL requires any other documents/proofs, these shall be submitted immediately.

The bidder may have to produce original document for verification if so decided by BHEL.

The consultant / firm (and any of its affiliates) shall not be eligible to participate in tender(s) for the
related works or services for the same project, if they were engaged for the consultancy services.

Guidelines/rules in respect of Suspension of Business dealings, Vendor evaluation format, Quality, Safety
& HSE guidelines, Experience Certificate, etc. may undergo change from time to time and the latest one
shall be followed. The abridged version of extant ‘Guidelines for suspension of business dealings with
suppliers/ contractors’ is available on www.bhel.com on “supplier registration page”.

The offers of the bidders who are on the banned/ hold list and also the offer of the bidders, who engage
the services of the banned/ hold firms, shall be rejected. The list of banned/ hold firms is available on
BHEL web site www.bhel.com.

28.1 Integrity commitment, performance of the contract and punitive action thereof:

28.1.1 Commitment by BHEL:
BHEL commits to take all measures necessary to prevent corruption in connection with the
tender Process and execution of the contract. BHEL will during the tender process treat
all Bidder(s) in a transparent and fair manner, and with equity.

28.1.2 Commitment by Bidder/ Supplier/ Contractor:

(i) The bidder/ supplier/ contractor commit to take all measures to prevent corruption and will
not directly or indirectly influence any decision or benefit which he is not legally entitled to
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nor will act or omit in any manner which tantamount to an offence punishable under any
provision of the Indian Penal Code, 1860 or any other law in force in India.

(ii) The bidder/ supplier/ contractor will, when presenting his bid, disclose any and all payments
he has made, and is committed to or intends to make to agents, brokers or any other
intermediaries in connection with the award of the contract and shall adhere to relevant
guidelines issued from time to time by Govt. of India/ BHEL.

(iii) The bidder/ supplier/ contractor will perform/ execute the contract as per the contract terms
& conditions and will not default without any reasonable cause, which causes loss of business/
money/ reputation, to BHEL.

If any bidder/ supplier/ contractor during pre-tendering/ tendering/ post tendering/ award/
execution/ post-execution stage indulges in mal-practices, cheating, bribery, fraud or and other
misconduct or formation of cartel so as to influence the bidding process or influence the prices or acts
or omits in any manner which tantamount to an offence punishable under any provision of the Indian
Penal Code, 1860 or any other law in force in India, then, action may be taken against such bidder/
supplier/ contractor as per extent guidelines of the company available on www.bhel.com and / or
under applicable legal provisions.

30.0 The Bidder along with its associate/ collaborators/ sub-contractors/ sub-vendors/ consultants/
service providers shall strictly adhere to BHEL Fraud Prevention Policy displayed on BHEL website
http://www.bhel.com and shall immediately bring to the notice of BHEL Management about any

fraud or suspected fraud as soon as it comes to their notice.

31.0 PREFERENCE TO MAKE IN INDIA:
For this procurement, the local content to categorize a supplier as a Class I local supplier/ Class Il
local Supplier/Non-Local Supplier and purchase preferences to Class I local supplier, is as defined I
Public Procurement (Preference to Make in India), Order 2017 dated 04.06.2020 issued by DPIIT. In
case of subsequent orders issued by the nodal ministry, changing the definition of local content for
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the items of the NIT, the same shall be applicable even if issued after issue of this NIT, but before
opening of Part-1I bids against this NIT.

31.1 Compliance to Restrictions under Rule 144 (xi) of GFR 2017

L

1L

11

Q@ ™o A

V.

Any bidder from a country which shares a land border with India will be eligible
to bid in this tender only if the bidder is registered with the Competent Authority.
The Competent Authority for the purpose of this Clause shall be the Registration
Committee constituted by the Department for Promotion of Industry and
Internal Trade (DPIIT).

“Bidder” (including the term ‘tenderer’, ‘consultant’ or ‘service provider’ in
certain contexts) means any person or firm or company, including any member
of a consortium or joint venture (that is an association of several persons, or
firms or companies), every artificial juridical person not falling in any of the
descriptions of bidders stated hereinbefore, including any agency branch or
office controlled by such person, participating in a procurement process.

“Bidder from a country which shares a land border with India” for the purpose
of this Clause means: -

An entity incorporated established or registered in such a country; or

A subsidiary of an entity incorporated established or registered in such a
country; or

An entity substantially controlled through entities incorporated, established or
registered in such a country; or

An entity whose beneficial owner is situated in such a country; or

An Indian (or other) agent of such an entity; or

A natural person who is a citizen of such a country; or

A consortium or joint venture where any member of the consortium or joint
venture falls under any of the above

The beneficial owner for the purpose of (111) above will be as under:

1. In case of a company or Limited Liability Partnership, the beneficial
owner is the natural person(s), who, whether acting alone or together or
through one or more juridical person, has a controlling ownership
interest or who exercises control through other means.

Explanation
a. “Controlling ownership interest” means ownership of or

entitlement to more than twenty-five per cent of shares or
capital or profits of the company.

b. “Control” shall include the right to appoint majority of the
directors or to control the management or policy decisions
including by virtue of their shareholding or management rights
or shareholders agreements or voting agreements.

2. In case of a partnership firm, the beneficial owner is the natural
person(s) who, whether acting alone or together, or through one or more
juridical person, has ownership of entitlement to more than fifteen
percent of capital or profits of the partnership.

3. In case of an unincorporated association or body of individuals, the
beneficial owner is the natural person(s), who, whether acting alone or
together, or through one or more juridical person has ownership of or
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32.0

33.0

34.0

35.0

entitlement to more than fifteen percent of the property or capital or
profits of the such association or body of individuals.

4. Where no natural person is identified under (1) or (2) or (3) above, the
beneficial owner is the relevant natural person who holds the position of
senior managing official;

5. In case of a trust, the identification of beneficial owner(s) shall include
identification of the author of the trust, the trustee, the beneficiaries with
fifteen percent or more interest in the trust and any other natural person
exercising ultimate effective control over the trust through a chain of
control or ownership.

V. AnAgentis a person employed to do any act for another, or to represent another
in dealings with third person.
VI.  The successful bidder shall not be allowed to sub-contract works to any
contractor from a country which shares a land border with India unless such
contractor is registered with the Competent Authority.

Note:
(i) The bidder shall provide undertaking for their compliance to this Clause, in the

Format provided in Annexure-11.
(ii) Registration of the bidder with Competent Authority should be valid at the time
of submission as well as acceptance of the bids.

Bid should be free from correction, overwriting, using corrective fluid, etc. Any interlineation, cutting,
erasure or overwriting shall be valid only if they are attested under full signature(s) of person(s)
signing the bid else bid shall be liable for rejection.

All overwriting/cutting, etc., will be numbered by bid opening officials and announced during bid
opening.

In the course of evaluation, if more than one bidder happens to occupy L-1 status, effective L-1 will
be decided by soliciting discounts from the respective L-1 bidders.

In case more than one bidder happens to occupy the L-1 status even after soliciting discounts, the L-
1 bidder shall be decided by a toss/ draw of lots, in the presence of the respective L-1 bidder(s) or
their representative(s).

Ranking will be done accordingly. BHEL'’s decision in such situations shall be final and binding.

The Bidder declares that they will not enter into any illegal or undisclosed agreement or
understanding, whether formal or informal with other Bidder(s). This applies in particular to prices,
specifications, certifications, subsidiary contracts, submission or non-submission of bids or any other
actions to restrict competitiveness or to introduce cartelization in the bidding process.

In case, the Bidder is found having indulged in above activities, suitable action shall be taken by BHEL
as per extant policies/ guidelines.

Order of Precedence:
In the event of any ambiguity or conflict between the Tender Documents, the order of precedence
shall be in the order below:
a. Amendments/Clarifications/Corrigenda/Errata etc. issued in respect of the tender
documents by BHEL
b. Notice Inviting Tender (NIT)
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c. Price Bid
d. Technical Conditions of Contract (TCC)—Volume-1A
e. Special Conditions of Contract (SCC) —Volume-1B
f.  General Conditions of Contract (GCC) —Volume-1C
g. Forms and Procedures —Volume-1D

It may please be noted that guidelines/ circulars/ amendments/ govt. directives issued from time to time
shall also be applicable.

Enclosure:
01.
02.

For BHARAT HEAVY ELECTRICALS LTD
(Additional General Manager - Purchase)

Annexure-1: Pre Qualifying Requirements.
Annexure-2: Check List.

03— Annexure-3:Certificate by Chartered-Accountant

04.

05.
Auction
0e.

07.

08.

09.

010.

Annexure-4: Reverse Auction Process Compliance Form

Annexure-5: Authorization of representative who will participate in the online Reverse
Process

Annexure-6: RA Price Confirmation and Breakup

Annexure-7: Integrity Pact

Annexure-8: Undertaking as per PQR C4 of Annexure-1 i.e. PQR

Annexure-9: Declaration reg. Related Firms & their areas of Activities

Annexure-10: DECLARATION REGARDING MINIMUM LOCAL CONTENT IN LINE WITH

REVISED PUBLIC PROCUREMENT (PREFERENCE TO MAKE IN INDIA), ORDER 2017 DATED 04TH
JUNE, 2020 AND SUBSEQUENT ORDER(S)

011.

Annexure 11: DECLARATION REGARDING COMPLIANCE TO RESTRICTIONS UNDER RULE

144 (xi) OF GFR 2017

012.

Annexure 12: Important information
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ANNEXURE - 1

PRE QUALIFYING CRITERIA

JOB

Civil and Architectural Works of FGD, GHP, LHP RCC-Structures and Buidlings and BOP
Buildings of Raw-Water Pump House, Raw Water Booster Pump House, MCC & 10 Room,
CW Treatment Plant, CW- Chlorination Plant, CW Pipe -1 & 2 encasing from transformer
yard upto CW Pump House & upto NDCT-1 & 2, Respective Pipe & Cable rack, Pipe
Pedestals, Sleepers, Leveling & Grading and Other Miscellaneous Foundations at 2x660

OR
B.1.3) Executed Three works each of value not less than Rs.
1998 Lakhs against maximum three work orders.

AND

B.2: Bidder should have executed Reinforced Cement Concrete
(RCC) quantities of at least 16596 Cum in cumulative of
maximum two running/completed contracts within a common
period of “twelve consecutive months”.

Or
Bidder should have executed Reinforced Cement Concrete (RCC)
quantities of at least 11064 Cum in a single running/completed
contract within a common period of “twelve consecutive
months”.

And

MW NTPC Talcher
TENDER NO BHE/PW/PUR/TLRPT-FGD-BOP-CVL/2944
Bidd i
¢ fulfilling the PQR
SLNO PRE QUALIFICATION CRITERIA Criteria
Applicability
Submission of Integrity Pact duly signed (if applicable)
: . . . .
A (ZN;tel ro b] " submitted by P e s ider O dinais | APPLICABLE
permitted, otherwise by the sole bidder)
B Technical PQR
Bidder shall essentially meet all the Qualifying Requirements
(i.e. B.1 & (B.2.1 or B2.2) & B.3 as under, in the last seven years
as on latest date of bid submission: :
B.1: Bidder should have Executed “Piling or Civil or Structure
or ‘Civil and Structural Works’ or RCC Chimney or RCC
Cooling Tower or RCC Silo or Mill Bunker or any combination
of these works” for any one of the following in the last seven
years from latest date of bid submission:
B.1.1) Executed One work of value not less than Rs. 3996
Lakhs against single work order.
OR
B.1.2) Executed Two works each of value not less than Rs.
B 2497.5 Lakhs against maximum two work orders. APPLICABLE
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B.3: Bidder should have worked in any power plant of installed
capacity of 2 190 MW / industrial project within last 7 years.

Bidders must have achieved an average annual financial

C1 turnover (audited) of Rs. 1498.5 Lakhs or more over last three . APPLICABLE
Financial Years (FY) i.e 2020-21,2021-23 & 2022-2023’
NETWORTH (only in case of Companies)

C.2 Net worth of the Bidder based on the latest Audited Accounts as APPLICABLE
furnished for ‘C-1" above should be positive.
PROFIT
Bidder must have earned profit in any one of the three Financial

€3 Years as applicable in the last three Financial Years as furnished APPLICABLE
for ‘C-1’ above.
Bidder must not be under Bankruptcy Code Proceedings (IBC) by
NCLT or under Liquidation / BIFR, which will render him

-4 ineligible for participation in this tender, and shall submit APPLICABLE
undertaking (Annexure-8) to this effect.
Assessment of Capacity of Bidder:

D The “Assessment of Capacity of Bidders” for this Tender shallbe | APPLICABLE
carried out by considering the identified packages i.e. “Civil
Works including foundations”

Approval of Customer (if applicable):

E Note: Names of bidders (including consortium/Technical Tie up NOT
partners in case consortium bidding is permitted) who stand APPLICABLE
qualified after compliance of criteria A to D shall be forwarded to
customer for their approval
Price Bid Opening BY

F Note: Price Bids of only those bidders shall be opened who stand

. : L BHEL
qualified after compliance of criteria A to E
. . NOT
G Consortium tie-ups APPLICABLE

Explanatory Notes for the PQR (unless otherwise specified in the PQR):

Explanatory Notes for PQR B.1 (Technical
e For the criteria (B.1), actual executed value shall be considered,

e Value of work is to be updated with indices for "All India Avg. Consumer Price index
for industrial workers" and "Monthly Whole Sale Price Index for All Commodities”
with base month as per last month of work execution and indexed up to three (3)
months prior to the month of latest due date of bid submission as per following
formula-

P=R+ 0425xRx(Xn- Xo) + 0.425xRx (Yn- Yo)
Xo Yo
Where
P =Updated value of work
R =Value of executed work
Xn = All India Avg. Consumer Price index for industrial workers for three months prior
to the month of latest due date of bid submission (e.g. If latest bid submission date
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*

C-1:
i.

iii.

-

is 02-Mar-17, then bid submission month shall be reckoned as March’17 and index
for Dec’2016 shall be considered).

Xo = All India Avg. Consumer Price index for industrial workers for last month of work

execution

Y~ = Monthly Whole Sale Price Index for All Commodities for three months prior to the
month of latest due date of bid submission (e.g. If latest bid submission date is 02-
Mar-17, then bid submission month shall be reckoned as March’17 and index for
Dec’2016 shall be considered).

Yo = Monthly Whole Sale Price Index for All Commodities for last month of work

execution

The evaluation currency for this tender shall be INR.

Explanatory Notes for Technical Criteria (B2):
1.

2.

VOID
Unless otherwise specified, for the purpose of “B2 Technical Criteria”, the word
'EXECUTED' means achievement of milestones as defined below -

a. "ACHIEVEMENT OF PHYSICAL QUANTITIES" as per PQRs.

b. “READINESS FOR COAL FILLING” of at least one Bunker, in respect of Mill

Bunker Structure.
c. “CHARGING” in respect of Power Transformers/ Bus Ducts/ “HT/LT
Switchgears” / “HT /LT Cabling”.

d. For C&l works: "SYNCHRONISATION" in case of power project / “WORK
EXECUTION of the value as defined in PQR” in case of industry.
"BOILER LIGHT UP" in respect of Boiler / CFBC / ESP.
“CHARGING OF ATLEAST ONE PASS” in respect of ESP(R&M)
"GAS IN" in respect of HRSG.
“STEAM BLOWING” in respect of Power Cycle Piping.
“HYDRAULIC TEST”/ ANY OTHER EQUIVALENT TEST LIKE “100% RT/UT OF
WELDED JOINTS” of the system in respect of Pressure parts/ LP Piping/CW
Piping.

j- “FULL LOAD OPERATION OF THE UNIT” in respect of Insulation work.

k. "SYNCHRONISATION" in respect of STG / GTG.

1. "SPINNING" in respect of HTG.

m. “GAS IN” in respect of FGD
Boiler means HRSG or WHRB or any other types of Steam Generator.
Power Cycle piping means Main Steam, Hot Reheat, Cold Reheat, HP Bypass.
For the purpose of evaluation of the PQR, one MW shall be considered equivalent to 3.5
TPH where ever rating of HRSG/BOILER is mentioned in MW. Similarly, where ever
rating of Gas Turbine is mentioned in terms of Frame size, ISO rating of the same in

sw oo

—n

terms of MW shall be considered for evaluation.

Explanatory Notes for PQR -C (Financial):

Bidder to submit Audited Balance Sheet and Profit and Loss Account for the respective
years as indicated against C-1 above.

Evaluation of Turnover criteria shall be calculated from the Audited Balance Sheet and
Profit & Loss Account for the three Financial Years (FY).

In case audited Financial statements have not been submitted for all the three years as
indicated against C-1 above, then the applicable audited statements submitted by the
bidders against the requisite three years, will be averaged for three years.
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iv.  Iffinancial statements are not required to be audited statutorily, then instead of audited
financial statements, financial statements are required to be certified by Chartered
Accountant.

C-2: Net Worth (Only in case of companies) of the bidder should be positive.
Note: Net worth shall be calculated based on the latest Audited Accounts as furnished

for ‘C-1" above.
Net worth = Paid up share capital + Reserves
C-3: Bidder must have earned profit in any one of the three financial years as applicable in the
last three financial years as furnished for ‘C-1" above.

Note: PROFIT shall be PBT earned during any one year of last three financial years as

in ‘C-1’" above.

C-4: Bidder must not be under Bankruptcy Code Proceedings (IBC) by NCLT or under
Liquidation / BIFR, which will render him ineligible for participation in this tender, and shall
submit undertaking to this effect.

Common Explanatory Notes:

1. For evaluation of PQR, in case Bidder alone does not meet the pre-qualifying technical
criteria B1 above, bidder may utilize the experience of its Parent/ Subsidiary Company
along with its own experience, subject to following:

a. The parent company shall have a controlling stake of =50% in the subsidiary
company (as per Format-1).

b. The Parent Company/ Subsidiary Company of which experience is being utilized
for bidding shall submit Security Deposit(SD) equivalent to 1% of the total contract
value

c. The parent/ subsidiary company and bidder shall provide an undertaking that
they are jointly or severally responsible for successful performance of the contract
(as per Format-2).

d. In case Bidder is submitting bid as a Consortium Partner, option of utilizing
experience of parent/subsidiary Company can be availed by Prime Bidder only.

e. Parent Company/ Subsidiary Company of which experience is being used for
bidding, cannot participate as a ‘Standalone Bidder’ or as a ‘Consortium bidder’.

2. Completion date for achievement of the technical criteria specified in the ‘B’ above
should be in the last 7 years ending on the ‘latest date of Bid Submission’ of Tender
irrespective of date of the start of work. Completion date shall be reckoned from
the “ Financial Year quarter of bid submission”. (for e.g. -Work completed on
01.01.2014 shall be considered even if latest date of bid submission is 20.03.2021).

3. “Executed” means the bidder should have achieved the technical criteria specified in

the Common QR even if the Contract has not been completed or closed.

4. In case the Experience/PO/WO certificate enclosed by bidders do not have separate
break up of prices for the E&C portion for Electrical and C&I works (i.e. the certificates
enclosed are for composite order for supply and erection of Electrical and C&I and
other works if any), then value of Erection & Commissioning for the Electrical and C&I
portion shall be considered as 15% of the price for supply & erection of Electrical and
C&I.

5. Following shall be complied with in case of consortium:

a. The Prime Bidder and Consortium Partner(s) are required to enter in to a
consortium agreement and certify to BHEL regarding existence and validity of
their consortium agreement in line with validity period mentioned in NIT.

b. Prime Bidder and Consortium partners shall be approved by Customer for being
considered for the tender (applicable if customer approval is required).
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—n

Number of partners including prime Bidder shall be NOT more than 3 (three).

. Prime Bidder alone shall necessarily comply with “B1Technical Criteria” except

for mechanical package where B1 criteria is not applicable.

. Prime Bidder and Consortium Partner shall together comply with the ‘Pre-

Qualification Requirements’ specified for the respective category of technical
requirement as per “B2 technical criteria”.

Prime Bidder shall comply with all other Pre Qualifying criteria for the Tender
unless otherwise specified.

All other conditions shall be read in conjunction with clause no 23.0 of NIT.

. Prime Bidder shall be the Bidder who has a major share of work.

Prime Bidder shall be responsible for the overall execution of the Contract.
Performance shall be evaluated for Prime Bidder and the Consortium partner for
their respective scope of work.

In case the Consortium partner backs out, another consortium partner meeting
the QRs, has to be engaged by Prime Bidder and if not, the respective work will be
withdrawn and executed on risk and cost basis of the prime bidder.

In case Prime Bidder withdraws or insolvency / liquidation / winding up
proceedings have been initiated / admitted against the Prime Bidder, BHEL
reserves the right to cancel, terminate or short close the contract or take any other
action to safeguard BHEL’s interest in the Project / Contract. This action will be
without prejudice to any other action that BHEL can take under Law and the
Contract to safeguard interests of BHEL

. After successful execution of one work with a consortium partner under direct

orders of BHEL, the Prime Bidder shall be eligible for becoming a ‘standalone’
bidder for works similar to that for which consortium partner was engaged, for
subsequent tenders.

. The Consortium partner shall submit SD equivalent to 1% of the total contract

value in addition to the SD to be submitted by the Prime Bidder for the total
contract value.

BIDDER SHALL SUBMIT ABOVE PRE-QUALIFICATION CRITERIA FORMAT, DULY FILLED-IN, SPECIFYING
RESPECTIVE ANNEXURE NUMBER AGAINST EACH CRITERIA AND FURNISH RELEVANT DOCUMENT
INCLUSIVE OF WORK ORDER AND WORK COMPLETION CERTIFICATE ETC IN THE RESPECTIVE
ANNEXURES IN THEIR OFFER.

Credentials submitted by the bidder against “PRE QUALIFYING CRITERIAS” shall be verified for its
authenticity. In case, any credential (s) is/are found unauthentic, offer of the bidder is liable to the
rejection. BHEL reserves the right to initiate any further action as per extant guidelines for Suspension of

Business Dealings.
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Format-1

Certificate for relationship between Parent Company / Subsidiary Company and the bidder

To,
Dear Sir,

Sub: Bid for NIT Nosiaaaisdated s simins o] e S " (name of the tender).
We hereby certify that M/S.............covvvviieeiiiieeiiiinnns is Parent Company/ Subsidiary Company of
MIS iiinnnaisniiin s ke (the bidder) and details of equity holding of the
Parent Company in Subsidiary Company ason ................. (not earlier than seven days prior to the

Bid Submission Date) are given as below:

Percentage of Equity Holding

Name of Parent Company | Name of Subsidiary Company of Parent Company in
Subsidiary Company

(Insert Name and Signature of Statutory Auditor or practicing Company
Secretary of the Bidder)
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Format-2

Undertaking from the Parent Company/ Subsidiary Company of the bidder
(On the Letter Head of Parent Company/ Subsidiary Company, as applicable)

From,
Name:
Full Address:

Telephone No.:
E-mail address:
Fax/No.:

Dear Sir,

We refer to the NIT No.......c.......... dated e sz fOF “ comsiissnppamsmsnpmisnarayis " (name of the Tender).

“We have carefully read and examined in detail the NIT/Tender Terms and Conditions, including in
particular, Clause .... of the NIT/Tender, regarding submission of an Undertaking, as per the prescribed
Format 1 of the NIT/ Tender.

WeiconfirmithatiM/sean i atimimnrmaa b S (the Bidder) has been authorized by us to use
our Technical capability for meeting the Technical Criteria as specified in Clause.............. of the PQR
of the NIT/Tender referred above.

We agree to submit the Security Deposit equivalent to 1% of the total contract value in addition to
Security Deposit to be submitted by Bidder as per Clause...............of the NIT/Tender for fulfillment of
all obligations in terms of provisions of the contract, in the event of ................... (the Bidder)
being selected as the Successful Bidder.

We confirm that we along. With . M/Si..c.usmemsmmsorevsassmnmssnonssshronmsnns (the bidder), are jointly or
severally responsible for successful performance of the contract.

We confirm that our company shall not participate in the above tender as a ‘Standalone Bidder' or as a
‘Consortium bidder' and also shall not authorize any other bidder to use our Technical capability for the
above tender.

All the terms used herein but not defined, shall have the meaning as ascribed to the said terms under
the referred NIT/Tender.

Signature of Managing Director/Authorized signatory of Parent/ Subsidiary Compa;\m




BHEL PSWR
Notice Inviting Tender

E-Tender Specification No: BHE/PW/PUR/TLRPT-FGD-BOP-CVL/2944 Pg 32 0f 106
ANNEXURE - 2
CHECK LIST
NOTE: - Tenderers are required to fill in the following details and no column should be left blank
1 | Name and Address of the Tenderer
Details about type of the
2 :
Firm/Company
Name : Mr/Ms
Designation:
34 Details of Contact person for this Telephone No:
" | Tender Mobile No:
Email ID:
Fax No:
Name : Mr/Ms
Designation:
Details of alternate Contact person for | Telephone No:
3b . .
this Tender Mobile No:
Email ID:
Fax No:
DD No: Date
Bank : Amount:
4 | EMD DETAILS _ . _
Please tick (V) whichever applicable:-
ONE-TIMEEMD-/ ONLY FOR THIS TENDER
5 Validity of Offer TO BE VALID FOR SIX MONTHS FROM DUE DATE
APPLICABILITY | ENCLOSED BY
(BY BHEL) BIDDER
Whether the format for compliance with PRE
QUALIFICATION CRITERIA (ANNEXURE-I) is understood :
6 and filled with proper supporting documents referenced in Applicable YES /NO
the specified format
7 | Audited profit and Loss Account for the last three years App! hca]_ ble]/lNet YES/NO
8 | Copy of GST & PAN Card Appﬁ hca}. ble]/]N'e’E YES/NO
9 Whether all pages of the Tender documents including Applicable/Net YES/NO
annexures, appendices etc. are read understood and signed Applieable
10 | Integrity Pact App hca]. ble]/lN'e’E YES/NO
11 OFFER FORWARDING LETTER / TENDER SUBMISSION Applicable /Net YES/NO
LETTER Applicable
12 | Declaration by Authorized Signatory App! llca]. ble]/lNefe YES/NO
. e Applicable /Net
13 | No Deviation Certificate . YES/NO
Applicable /
14 | Declaration confirming knowledge about Site Conditions Appllca.ble/Nefe YES/NO

Applicable
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15 | Declaration for relation in BHEL App! llca]. ble]/]Ne!é YES/NO

16 | Non-Disclosure Certificate App! hca]. ble]/ lNet YES/NO

17 | Bank Account Details for E-Payment App! llca]. ble]/lNe!é YES/NO

18 | Capacity Evaluation of Bidder for current Tender App! hca]. ble]/]Net YES/NO

19 Tie Ups/Consortium Agreement are submitted as per Applicable/Not YES/ NO
format Applicable
Power of Attorney for Submission of Tender/Signing

20 Contract Agreement Apphca.ble /Net YES/NO
Power-efAttorney-ofConsortivim-Partner.

21 | Analysis of Unit rates App! hca]. ble]/ ]Net YES/NO

22 Annexure-5: Authorization of representative who will Applicable/Net YES/NO
participate in the online Reverse Auction Process Applieable

23 Annexure-6: RA Price Confirmation and Breakup Appllca.ble/Nefé YES/NO

24 Annexure-8: Undertaking as per PQR C4 of Annexure-1 i.e. Applicable/Net YES/NO
PQR Applieable

25 Annexure-9: Declaration reg. Related Firms & their areas of | Applicable/Net YES/NO
Activities (x) Other Tender documents as per this NIT. Applicable

26 Annexure-10 Declaration regarding minimum local content Apphca.ble/Net YES/NO

27 Annexure-11: Declaration regarding compliance to Applicable/Net YES/NO
restrictions under rule 144 (xi) of GFR 2017 Applicable

NOTE: STRIKE OFF ‘YES’ OR ‘NO’, AS APPLICABLE. TENDER NOT ACCOMPANIED BY THE PRESCRIBED

DATE:

(With Name, Designation and Company seal)

ABOVE APPLICABLE DOCUMENTS ARE LIABLE TO BE SUMMARILY REJECTED.

AUTHORISED SIGNATORY
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ANNEXURE-4

Reverse Auction Process Compliance Form

(The bidders are required to print this on their company’s letterhead and

sign, stamp before RA)
To

- M/s. {Service provider

- Postal address}
Sub: Agreement to the Process related Terms and Conditions
Dear Sir,

This has reference to the Terms & Conditions for the Reverse Auction mentioned in the RFQ document for
{Items} against BHEL enquiry/ RFQ no.{ BHE/PW/PUR/TLRPT-FGD-BOP-CVL/2944} dt. {.......}
This letter is to confirm that:

1) The undersigned is authorized official/ representative of the company to participate in RA and to sign
the related documents.

2) We have studied the Reverse Auction guidelines (as available on www.bhel.com), and the Business rules
governing the Reverse Auction as mentioned in your letter and confirm our agreement to them.

3) We also confirm that we have taken the training on the auction tool and have understood the
functionality of the same thoroughly.

4) We also confirm that, in case we become L1 bidder, we will FAX/ email the price confirmation & break
up of our quoted price as per Annexure - 6 within two working days (of BHEL) after completion of RA
event, besides sending the same by registered post/ courier both to M/s. BHEL and M/s. {Service
provider.}

We, hereby confirm that we will honor the Bids placed by us during the auction process.
With regards

Signature with company seal

Name:

Company / Organization:

Designation within Company / Organization:
Address of Company / Organization:

Sign this document and FAX/ email it to M/s {Service provider} at {........} prior to start of the Event.
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ANNEXURE -5

Authorization of representative who will participate in the on line Reverse Auction Process:

1 NAME OF THE BIDDER

NAME & DESIGNATION OF OFFICIAL

3 POSTAL ADDRESS (COMPLETE)

BOTH)

TELEPHONE NOS. (LAND LINE & MOBILE

5 E-MAIL ADDRESS

IN THE REVERSE AUCTION

NAME OF PLACE/ STATE/ COUNTRY,
6 WHEREFROM S/HE WILL PARTICIPATE
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ANNEXURE - 6

Reverse Auction price confirmation and breakup

(To be submitted by L1 bidder after completion of Reverse Auction)

To
- M/s. Service provider
- Postal address

CC: M/s BHEL POWER SECTOR WESTERN REGION, Nagpur

Sub: Final price quoted during Reverse Auction andprice-breakup
Dear Sir,

We confirm that we have quoted.

Rs. (in value) &

(in words)

for item(s) covered under tender enquiry No. BHE/PW/PUR/TLRPT-FGD-BOP-CVL/2944

as our final landed prices as quoted during the Reverse Auction conducted today {date

} which will be valid for a period ef{—innes-&in-werds—}days. as mentioned in the subject

tender.

Yours sincerely,
For

Name:
Company:
Date:

Seal:
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ANNEXURE - 7
INTEGRITY PACT
Between

Bharat Heavy Electricals Ltd. (BHEL), a company registered under the Companies Act 1956 and having its
registered office at "BHEL House", Siri Fort, New Delhi - 110049 (India) hereinafter referred to as “The
Principal”, which expression unless repugnant to the context or meaning hereof shall include its successors
or assigns of the ONE PART

and

, (description of the party along with
address), hereinafter referred to as “The Bidder/ Contractor" which expression unless repugnant to the
context or meaning hereof shall include its successors or assigns of the OTHER PART

Preamble

The Principal intends to award, under laid-down organizational procedures, contract/s for Job: Civil and
Architectural Works of FGD, GHP, LHP RCC-Structures and Buidlings and BOP Buildings of Raw-
Water Pump House, Raw Water Booster Pump House, MCC & 10 Room, CW Treatment Plant, CW-
Chlorination Plant, CW Pipe -1 & 2 encasing from transformer yard upto CW Pump House & upto
NDCT-1 & 2, Respective Pipe & Cable rack, Pipe Pedestals, Sleepers, Leveling & Grading and Other
Miscellaneous Foundations at 2x660 MW NTPC Talcher (ETS no.: BHE/PW/PUR/TLRPT-FGD-BOP-
CVL/2944). The Principal values full compliance with all relevant laws of the land, rules and regulations,

and the principles of economic use of resources, and of fairness and transparency in its relations with its
Bidder(s)/ Contractor(s).

In order to achieve these goals, the Principal will appoint Independent External Monitor(s), who will
monitor the tender process and the execution of the contract for compliance with the principles mentioned
above.

Section 1- Commitments of the Principal

1.1 The Principal commits itself to take all measures necessary to prevent corruption and to observe
the following principles:-

1.1.1 No employee of the Principal, personally or through family members, will in connection with the
tender for, or the execution of a contract, demand, take a promise for or accept, for self or third
person, any material or immaterial benefit which the person is not legally entitled to.

1.1.2 The Principal will, during the tender process treat all Bidder(s) with equity and reason. The
Principal will in particular, before and during the tender process, provide to all Bidder(s) the same
information and will not provide to any Bidder(s) confidential/ additional information through
which the Bidder(s) could obtain an advantage in relation to the tender process or the contract
execution.
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1.1.3 The Principal will exclude from the process all known prejudiced persons.

1.2 If the Principal obtains information on the conduct of any of its employees which is a penal offence
under the Indian Penal Code 1860 and Prevention of Corruption Act 1988 or any other statutory penal
enactment, or if there be a substantive suspicion in this regard, the Principal will inform its Vigilance
Office and in addition can initiate disciplinary actions.

Section 2 - Commitments of the Bidder(s)/ Contractor(s)

2.1 The Bidder(s)/ Contractor(s) commit himself to take all measures necessary to prevent corruption.
He commits himself to observe the following principles during his participation in the tender process
and during the contract execution.

2.1.1 The Bidder(s)/ Contractor(s) will not, directly or through any other person or firm, offer, promise
or give to the Principal or to any of the Principal's employees involved in the tender process or the
execution of the contract or to any third person any material, immaterial or any other benefit which
he/ she is not legally entitled to, in order to obtain in exchange any advantage of any kind
whatsoever during the tender process or during the execution of the contract.

2.1.2 The Bidder(s)/ Contractor(s) will not enter with other Bidder(s) into any illegal or undisclosed
agreement or understanding, whether formal or informal. This applies in particular to prices,
specifications, certifications, subsidiary contracts, submission or non-submission of bids or any
other actions to restrict competitiveness or to introduce cartelization in the bidding process.

2.1.3 The Bidder(s)/ Contractor(s) will not commit any penal offence under the relevant Indian Penal
Code (IPC) and Prevention of Corruption Act; further the Bidder(s)/ Contractor(s) will not use
improperly, for purposes of competition or personal gain, or pass on to others, any information or
document provided by the Principal as part of the business relationship, regarding plans, technical
proposals and business details, including information contained or transmitted electronically.

2.1.4 Foreign Bidder(s)/ Contractor(s) shall disclose the name and address of agents and representatives
in India and Indian Bidder(s)/ Contractor(s) to disclose their foreign principals or associates. The
Bidder(s)/ Contractor(s) will, when presenting his bid, disclose any and all payments he has made,
and is committed to or intends to make to agents, brokers or any other intermediaries in connection
with the award of the contract.

2.2 The Bidder(s)/ Contractor(s) will not instigate third persons to commit offences outlined above or be
an accessory to such offences.

2.3 The Bidder(s)/ Contractor(s) shall not approach the Courts while representing the matters to IEMs and
will await their decision in the matter.

Section 3 - Disqualification from tender process and exclusion from future contracts

If the Bidder(s)/ Contractor(s), before award or during execution has committed a transgression through
a violation of Section 2 above, or acts in any other manner such as to put his reliability or credibility in
question, the Principal is entitled to disqualify the Bidder(s)/ Contractor(s) from the tender process or take
action as per the separate "Guidelines on Banning of Business dealings with Suppliers/ Contractors",
framed by the Principal.
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Section 4 - Compensation for Damages

4.1 If the Principal has disqualified the Bidder from the tender process prior to the award according to
Section 3, the Principal is entitled to demand and recover the damages equivalent Earnest Money
Deposit/ Bid Security.

4.2 If the Principal has terminated the contract according to Section 3, or if the Principal is entitled to
terminate the contract according to section 3, the Principal shall be entitled to demand and recover
from the Contractor liquidated damages equivalent to 5% of the contract value or the amount
equivalent to Security Deposit/ Performance Bank Guarantee, whichever is higher.

Section 5 - Previous Transgression

5.1 The Bidder declares that no previous transgressions occurred in the last 3 years with any other
company in any country conforming to the anti-corruption approach or with any other Public Sector
Enterprise in India that could justify his exclusion from the tender process.

5.2 If the Bidder makes incorrect statement on this subject, he can be disqualified from the tender process
or the contract, if already awarded, can be terminated for such reason.

Section 6 - Equal treatment of all Bidders/ Contractors / Sub-contractors

6.1 The Principal will enter into agreements with identical conditions as this one with all Bidders and
Contractors. In case of sub-contracting, the Principal contractor shall be responsible for the adoption
of IP by his sub-contractors and shall continue to remain responsible for any default by his sub-
contractors.

6.2 The Principal will disqualify from the tender process all bidders who do not sign this pact or violate its
provisions.

Section 7 - Criminal Charges against violating Bidders/ Contractors /Subcontractors

If the Principal obtains knowledge of conduct of a Bidder, Contractor or Subcontractor, or of an employee
or a representative or an associate of a Bidder, Contractor or Subcontractor which constitutes corruption,
or if the Principal has substantive suspicion in this regard, the Principal will inform the Vigilance Office.

Section 8 -Independent External Monitor(s)

8.1 The Principal appoints competent and credible Independent External Monitor for this Pact. The task of
the Monitor is to review independently and objectively, whether and to what extent the parties comply
with the obligations under this agreement.

8.2 The Monitor is not subject to instructions by the representatives of the parties and performs his
functions neutrally and independently. He reports to the CMD, BHEL.

8.3 The Bidder(s)/ Contractor(s) accepts that the Monitor has the right to access without restriction to all
contract documentation of the Principal including that provided by the Bidder(s)/ Contractor(s). The
Bidder(s)/ Contractor(s) will grant the monitor, upon his request and demonstration of a valid
interest, unrestricted and unconditional access to his contract documentation. The same is applicable
to Sub-contractor(s). The Monitor is under contractual obligation to treat the information and
documents of the Bidder(s)/ Contractor(s) / Sub-contractor(s) with confidentiality in line with Non-
disclosure agreement.
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8.4 The Principal will provide to the Monitor sufficient information about all meetings among the parties
related to the contract provided such meetings could have an impact on the contractual relations
between the Principal and the Contractor. The parties offer to the Monitor the option to participate in
such meetings.

8.5 The role of IEMs is advisory, would not be legally binding and it is restricted to resolving issues raised
by an intending bidder regarding any aspect of the tender which allegedly restricts competition or bias
towards some bidders. At the same time, it must be understood that IEMs are not consultants to the
Management. Their role is independent in nature and the advice once tendered would not be subject
to review at the request of the organization.

8.6 For ensuring the desired transparency and objectivity in dealing with the complaints arising out of any
tendering process, the matter should be examined by the full panel of IEMs jointly as far as possible,
who would look into the records, conduct an investigation, and submit their joint recommendations to
the Management.

8.7 The IEMs would examine all complaints received by them and give their recommendations/ views to
CMD, BHEL, at the earliest. They may also send their report directly to the CVO and the Commission,
in case of suspicion of serious irregularities requiring legal/ administrative action. IEMs will tender
their advice on the complaints within 10 days as far as possible.

8.8 The CMD, BHEL shall decide the compensation to be paid to the Monitor and its terms and conditions.

8.9 IEM should examine the process integrity; they are not expected to concern themselves with fixing of
responsibility of officers. Complaints alleging mala fide on the part of any officer of the organization
should be looked into by the CVO of the concerned organisation.

8.10 If the Monitor has reported to the CMD, BHEL, a substantiated suspicion of an offence under relevant
Indian Penal Code/ Prevention of Corruption Act, and the CMD, BHEL has not, within reasonable time,
taken visible action to proceed against such offence or reported it to the Vigilance Office, the Monitor
may also transmit this information directly to the Central Vigilance Commissioner, Government of
India.

8.11 The number of Independent External Monitor(s) shall be decided by the CMD, BHEL.
8.12 The word "Monitor' would include both singular and plural.

Section 9 - Pact Duration

9.1 This Pact shall be operative from the date IP is signed by both the parties till the final completion of
contract for successful bidder and for all other bidders 6 months after the contract has been awarded.
Issues like warranty / guarantee etc. should be outside the purview of I[EMs.

9.2 If any claim is made/ lodged during currency of IP, the same shall be binding and continue to be valid
despite the lapse of this pact as specified above, unless it is discharged/ determined by the CMD, BHEL.

Section 10 - Other Provisions

10.1 This Integrity Pact is subject to Indian Laws and exclusive jurisdiction shall be of the competent
Courts as indicated in the Tender or Contract, as the case may be.
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10.2  Changes and supplements as well as termination notices need to be made in writing.

10.3  If the Bidder(s)/ Contractor(s) is a partnership or a consortium or a joint venture, this Integrity
Pact shall be signed by all partners of the partnership or joint venture or all consortium members.

10.4  Should one or several provisions of this Integrity Pact turn out to be invalid, the remainder of this
Integrity Pact remains valid. In this case, the parties will strive to come to an agreement to their
original intentions.

10.5  Only those bidders / contractors who have entered into this Integrity Pact with the Principal
would be competent to participate in the bidding. In other words, entering into this Integrity Pact
would be a preliminary qualification.

10.6 In the event of any dispute between the Principal and Bidder(s)/ Contractor(s) relating to the
Contract, in case, both the parties are agreeable, they may try to settle dispute through Mediation
before the panel of IEMs in a time bound manner. In case, the dispute remains unresolved even after
mediation by the panel of I[EMs, either party may take further action as the terms & conditions of the
Contract. The fees/expenses on dispute resolution through mediation shall be shared by both the
parties. Further, the mediation proceedings shall be confidential in nature and the parties shall keep
confidential all matters relating to the mediation proceedings including any settlement agreement
arrived at between the parties as outcome of mediation. Any views expressed, suggestions,
admissions or proposals etc. made by either party in the course of mediation shall not be relied upon
or introduced as evidence in any further arbitral or judicial proceedings, whether or not such
proceedings relate to the dispute that is the subject of mediation proceedings. Neither of the parties
shall present IEMs as witness in any Alternative Dispute Resolution or judicial proceedings in respect
of the dispute that was subject of mediation.

For & On behalf of the Principal For & On behalf of the Bidder/ Contractor
(Office Seal) (Office Seal)

Place----------------------

Date--------emmemmeeonennes

Witness: Witness:

(Name & Address) (Name & Address)
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ANNEXURE - 8

UNDERTAKING
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)
To,
GM-PURCHASE, BHEL-PSWR,
Floor No. 5&6, Shri Mohini Complex
345, KINGSWAY, NAGPUR-440001

Dear Sir/Madam,

Sub: DECLARATION REGARDING INSOLVENCY/ LIQUIDATION/ BANKRUPTCY PROCEEDINGS

Ref: NIT/Tender Specification No: BHE/PW/PUR/TLRPT-FGD-BOP-CVL,/2944

[/We, declare that, [/We

am/are not under insolvency resolution process or liquidation or Bankruptcy Code Proceedings (IBC) as
on date, by NCLT or any adjudicating authority/authorities, which will render us ineligible for participation

in this tender.

Sign. of the AUTHORISED SIGNATORY
(With Name, Designation and Company seal)

Place:
Date:




E-Tender Specification No: BHE/PW/PUR/TLRPT-FGD-BOP-CVL/2944

To
GM-PURCHASE, BHEL-PSWR,

BHEL PSWR
Notice Inviting Tender

Pg 44 of 106

DECLARATION

Floor No. 5&6, Shri Mohini Complex
345, KINGSWAY, NAGPUR-440001

Sub: Details of related firms and their area of activities

Dear Sir/ Madam,

Date:

Annexure-9

Please find below details of firms owned by our family members that are doing business/ registered for

same item with BHEL,

(N4, if not applicable).

1 Material Category/ Work Description

Name of Firm

Address of Firm

Nature of Business

Name of Family Member

Relationship

2 Material Category/ Work Description

Name of Firm

Address of Firm

Nature of Business

Name of Family Member

Relationship

Note: I certify that the above information is true and I agree for penal action from BHEL in case
any of the above information furnished is found to be false.

From:
Supplier Code:

Regards,

M/s

Address:
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Annexure-10

DECLARATION REGARDING MINIMUM LOCAL CONTENT IN LINE WITH
REVISED PUBLIC PROCUREMENT (PREFERENCE TO MAKE IN INDIA), ORDER 2017 DATED
04TH JUNE, 2020 AND SUBSEQUENT ORDER(S)
(To be typed and submitted in the Letter Head of the Entity/Firm providing certificate as
applicable)

GM-PURCHASE, BHEL-PSWR,
Floor No. 5&6, Shri Mohini Complex
345, KINGSWAY, NAGPUR-440001

Dear Sir,

Sub: Declaration reg. minimum local content in line with Public Procurement (Preference to
Make in India), Order 2017-Revision, dated 04t June, 2020 and subsequent order(s).

Ref: 1) NIT/Tender Specification No: BHE/PW/PUR/TLRPT-FGD-BOP-CVL/2944,
2) All other pertinent issues till date

We hereby certify that the items/works/services offered by.........ccocoeeeiiiiiiie i (specify the
name of the organization here) has a local content of % and this meets the local content
requirement for ‘Class-I local supplier’ / ‘Class II local supplier’ ** as defined in Public
Procurement (Preference to Make in India), Order 2017-Revision dated 04.06.2020 issued by
DPIIT and subsequent order(s).

The details of the location(s) at which the local value addition is made are as follows:
1. 2.
3. 4.

Thanking you,
Yours faithfully,

(Signature, Date & Seal of
Authorized Signatory of the Bidder)
** _ Strike out whichever is not applicable.

Note:
1. Bidders to note that above format Duly filled & signed by authorized signatory, shall be submitted
along with the techno-commercial offer.

2. In case the bidder’s quoted value is in excess of Rs. 10 crores, the authorized signatory for this
declaration shall necessarily be the statutory auditor or cost auditor of the company (in the case of
companies) or a practising cost accountant or practicing chartered accountant (in respect of
suppliers other than companies).

3. Inthe event of false declaration, actions as per the above order and as per BHEL Guidelines shall be
initiated against the bidder.)
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Annexure-11

DECLARATION REGARDING COMPLIANCE TO RESTRICTIONS UNDER RULE 144 (xi) OF GFR
2017
(To be typed and submitted in the Letter Head of the Entity/Firm providing certificate as
applicable)

GM-PURCHASE, BHEL-PSWR,
Floor No. 5&6, Shri Mohini Complex
345, KINGSWAY, NAGPUR-440001

Dear Sir,
Sub: Declaration regarding compliance to Restrictions under Rule 144 (xi) of GFR 2017

Ref: 1) NIT/Tender Specification No: BHE/PW/PUR/TLRPT-FGD-BOP-CVL/2944,
2) All other pertinent issues till date

[ have read the clause regarding restrictions on procurement from a bidder of a country which
shares aland border with India and on sub-contracting to contractors from such countries. I certify
that (specify the name of the organization here),

(a) is not from such a country / [

(b) has been registered with the Competent Authority (attach valid registration by the Competent
Authority, i.e, the Registration Committee constituted by the Dept. for Promotion of Industry and Internal
Trade (DPIIT));

and will not sub-contract any work to a contractor from such countries unless such contractor is

registered with the Competent Authority. (attach relevant valid registration, if applicable)

[ hereby certify that we fulfil all requirements in this regard and is eligible to be considered.

Thanking you,
Yours faithfully,

(Signature, Date & Seal of
Authorized Signatory of the Bidder)

Note: Bidders to note that in case above certification given by a bidder, whose bid is accepted, is found to be

false, then this would be a ground for immediate termination and for taking further action in accordance
with law and as per BHEL guidelines.
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Annexure-12: IMPORTANT INFORMATION

E -Tender for this work is invited by BHEL PSWR NAGPUR and offer shall be submitted through BHEL e-
procurement portal only. All correspondences regarding this tender shall be through E-procurement
portal.

Postal Address:

AGM /Purchase BHEL PSWR,

SRIMOHINI COMPLEX, Floor No. 5 & 6, 345 KINGSWAY, NAGPUR 440001, INDIA

Following are the concerned BHEL officials to whom bidders can contact in case of any difficulty:
Manager Purchase, Email: vivekjha@bhel.in

DGM/Purchase, email: kamleshbhel@bhel.in,

GM Purchase, Email: rmalhotra@bhel.in. Ph: +91 - 712 - 2858 - 633

Refer the abridged version of extant ‘Guidelines for suspension of business dealings with suppliers/
contractors’ which is available at www.bhel.com on “supplier registration page” at the following link:

https://www.bhel.com/sites/default/files/suspension guidelines abridged.pdf

All Statutory Requirements as applicable for this project shall be complied with.
Following clause shall form part of the HSE documents issued under Chapter IX of Volume IB
‘Special Conditions of Contract’

“In case of any financial deduction made by Customer for lapses of safety other than what is provided
elsewhere in the contract, the same shall be charged on back-to-back basis on the defaulting contractor
without prejudice to any other right spelt anywhere in the tender /contract”

BHEL Fraud Prevention Policy: “The Bidder along with its associate/ collaborators/ sub-contractors/
sub-vendors/ consultants/ service providers shall strictly adhere to BHEL Fraud Prevention Policy
displayed on BHEL website http://www.bhel.com and shall immediately bring to the notice of BHEL
Management about any fraud or suspected fraud as soon as it comes to their notice.”

“Pradhan Mantri Kaushal Vikas Yojna: The contractor shall, at all stages of work deploy skilled/semi-
skilled tradesmen who are qualified and possess certificate in particular trade from CPWD Training
Institute/Industrial Training Institute/ National Institute of Construction Management and Research
(NICMAR), National Academy of Construction, CIDC or any similar reputed and recognized Institute
managed/ certified by State/ Central Government. The number of such qualified tradesmen shall not be
less than 20% of total skilled/semi-skilled workers required in each trade at any stage of work. The
contractor shall submit number of man days required in respect of each trade, its scheduling and the list
of qualified tradesmen along with requisite certificate from recognized Institute to Engineer-in-Charge
for approval. Notwithstanding such approval, if the tradesmen are found to have inadequate skill to
execute the work of respective trade, the contractor shall substitute such tradesmen within two days of
written notice from Engineer-in-Charge. Failure on the part of contractor to obtain approval of Engineer-
in-Charge or failure to deploy qualified tradesmen will attract a compensation to be paid by contractor
at the rate of Rs.100 per such tradesman per day. Decision of Engineer-in-Charge as to whether
particular tradesman possesses requisite skill and amount of compensation in case of default shall be
final and binding”.

Conflict of Interest among Bidders/ Agents:
“A bidder shall not have conflict of interest with other bidders. Such conflict of interest can lead to

anti-competitive practices to the detriment of Procuring Entity's interests. The bidder found to
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have a conflict of interest shall be disqualified. A bidder may be considered to have a conflict of
interest with one or more parties in this bidding process, if:

a) they have controlling partner (s) in common; or

b) they receive or have received any direct or indirect subsidy/ financial stake from any of them;
or

c) they have the same legal representative/agent for purposes of this bid; or

d) they have relationship with each other, directly or through common third parties, that puts them
in a position to have access to information about or influence on the bid of another Bidder; or

e) Bidder participates in more than one bid in this bidding process. Participation by a Bidder in
more than one Bid will result in the disqualification of all bids in which the parties are involved.
However, this does not limit the inclusion of the components/ sub-assembly/ Assemblies from one

bidding manufacturer in more than one bid; or

f) In cases of agents quoting in offshore procurements, on behalf of their principal manufacturers,
one agent cannot represent two manufacturers or quote on their behalf in a particular tender
enquiry. One manufacturer can also authorize only one agent/dealer. There can be only one bid
from the following:

1. The principal manufacturer directly or through one Indian agent on his  behalf; and
2. Indian/foreign agent on behalf of only one principal;
or

g) A Bidder or any of its affiliates participated as a consultant in the preparation of the design or
technical specifications of the contract that is the subject of the Bid; or

h) In case of a holding company having more than one independently manufacturing units, or more
than one unit having common business ownership/management, only one unit should quote.
Similar restrictions would apply to closely related sister companies. Bidders must proactively
declare such sister/ common business/ management units in same/ similar line of business.”

Acceptance of Bank Guarantee (BG)

Revision in Acceptance of Bank Guarantee (BG) Clause no. 1.10.3 (iii) of Vol I C GCC:

Clause No. 1.10.3 (iii) of Vol IC GCC is revised as below: -

“Bank Guarantee issued by:

a. Any of the BHEL consortium bank listed below:

State Bank of India

ABN Amro Bank N.V.

Bank of Baroda

Canara Bank

Citi Bank N.A.

Corporation Bank

Deutsche Bank

HDFC Bank Ltd.

The Hongkond and Shanghai Banking Corporation Ltd
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ICICI Bank Ltd.

IDBI Ltd.

Punjab National Bank
Standard Chartered Bank
State Bank of Travancore
State Bank of Hyderabad
Syndicate Bank

b. Any public sector Bank (other than consortium banks) with a clause in the text of Bank
Guarantee that “It is enforceable at Nagpur, Maharashtra”.

c. Any private sector banks, with a clause in the text of Bank Guarantee that “It is enforceable
by being presented at any branch of the bank”.

Note: “Bank Guarantees issued by Co-operative Banks are not acceptable”.

Broad Terms & Conditions of Reverse Auction:
In continuation to Clause 19.0 of NIT (Notice Inviting Tender) following are the broad terms and conditions of Reverse
Auction:

“BHEL shall be resorting to Reverse Auction (RA) (Guidelines as available on www.bhel.com)
(https://www.bhel.com/guidelines-reverse-auction-2021) for this tender. RA shall be conducted among the techno-
commercially qualified bidders.

Price bids of all techno-commercially qualified bidders shall be opened and same shall be considered for RA. In case

any bidder(s) do(es) not participate in online Reverse Auction, their sealed envelope price bid along with applicable

loading, if any, shall be considered for ranking.”

Note:-

1. No benefits to MSE bidders w.r.t Reverse Auction Guidelines as available on www.bhel.com against works
contract.

2. In case of enquiry through e-procurement, the sealed electronic price bid (e-bid) is to be treated as sealed
envelope price bid.

3. Reverse Auction will be conducted if two or more bidders are techno-commercially qualified. In case of two or
three qualified bidders, there shall be no elimination of H1 bidder (whose quote is highest in sealed envelope price
bid). In case of four qualified bidders, the H1 bidder shall be eliminated whereas in case of five qualified bidders,
H1 & H2 bidders shall be eliminated. However, in case of six or more qualified bidders are available, RA would be
conducted amongst first 50% of the bidders arranged in the order of prices from lowest to highest. Number of
bidders eligible for participating in RA would be rounded off to next higher integer value if number of qualified
bidders is odd (e.g. if 7 bids are qualified, then RA will be conducted amongst lowest four bidders). However, there
will be no elimination of qualified bidders who are MSE or qualifying under PPP-MI|, Order 2017, provided their
bids are within their respective margin of purchase preference {presently 15% for MSEs and 20% for PPP-MII, or
as amended from time to time}.

In case of multiple H1 bidders, all H1 bidders (except MSEs and bidders qualifying under PPP-MII, Order 2017,
who are within the margin of purchase preference) shall be removed provided minimum two bidders remain in
fray, else no H1 removal.

9. -Bidders kindly to take note that EMD (Earnest Money Deposit) shall be furnished by MSE
bidders as well, as per the amount and procedure indicated in the NIT/GCC
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10. Clause no. 2.24 of GCC PERFORMANCE GUARANTEE FOR WORKMANSHIP: The guarantee period
shall commence from the date of Completion of contract as certified by BHEL Engineer.

11.0verrun Compensation (Clause no. 2.12 of GCC) shall not be applicable

12.The clause 2.7.9.1 below is added under the heading “Rights of BHEL” of General Conditions
of Contract Volume-IC GCC.

2.7.9.1 Provision of Penalty in case of slippage of Intermediate Milestones:

vii)

Two major Intermediate Milestones are mentioned as M1 & M2 in Chapter VI: Time Schedule
of Vol IA Technical Conditions of Contract.

In case of slippage of these identified Intermediate Milestones, Delay Analysis shall be carried
out on achievement of each of these two Intermediate Milestones in reference to Form 14.

In case delay in achieving M1 Milestone is solely attributable to the contractor, 0.5% per week
of Executable Contract Value*, limited to maximum 2% of Executable Contract Value, will be
withheld.

In case delay in achieving M2 Milestone is solely attributable to the contractor, 0.5% per week
of Executable Contract Value*, limited to maximum 3% of Executable Contract Value, will be
withheld.

Amount already withheld, if any against slippage of M1 milestone, shall be released only if there
is no delay attributable to contractor in achievement of M2 Milestone.

Amount required to be withheld on account of slippage of identified intermediate milestone(s)
shall be withheld out of respective milestone payment and balance amount (if any) shall be
withheld @10% of RA Bill amount from subsequent RA bills.

Final deduction towards LD (if applicable as per clause 2.7.9 above), on account of delay
attributable to contractor shall be based on final delay analysis on completion / closure of
contract. Withheld amount, if any due to slippage of identified intermediate milestone(s) shall
be adjusted against LD or released as the case may be.

viii) In case of termination of contract due to any reason attributable to contractor before

completion of work, the amount already withheld against slippage of intermediate milestones
shall not be released and be converted into recovery.

* Executable Contract Value - Value of work for which inputs/ fronts were made available

to contractor and were scheduled for execution till the date of achievement of that milestone.

13. Clause 2.17.6 of GCC : PRICE VARIATION COMPENSATION is amended as below

Existing clause 2.17.6 of GCC : PRICE Amended clause

VARIATION COMPENSATION

Base date shall be calendar month of the Base date shall be calendar month of
‘last date of submission of Tender’. the “date start of work duly certified

by BHEL engineer.”
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TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter - I: Project Information

Sl. No. Description Details
1 Project Title 2x660 MW Talcher Thermal Power Station
2 Customer National Thermal Power Corporation Limited
(NTPC Limited)
The proposed site is at a distance of about 4
3 Location km from Talcher town and about 25 km from
district headquarters Angul in Odisha state,
India.
Talcher is on Talcher-Cuttack section of
North Eastern Railway (renamed East Coast
4 Nearest Railway Station Railway) at about 2 Km. However, a small
railway station named ‘Talcher Thermal’ is
located near project boundary.
5 Nearest Airport Bhubaneshwar (53pprox.. 150Km by road)
. o The area is accessible by NH-23 (renamed
6 Access By Road/Major Cities NH-149) at about 1 km.
Mean of daily minimum temperature = 15.1°C
7 Temperature Mean of daily maximum temperature =
39.8°C
L The project site lies in zone III as defined in
8 Seismic Zone IS: 1893,
9 Wind Speed Design wind speed is 50 m/sec as per IS: 875

Part III
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TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter - II: Scope of Work and Technical Specifications

2.0

2.1

SCOPE OF WORK:

Civil and Architectural Works of FGD, GHP, LHP RCC-Structures and Buidlings and BOP
Buildings of Raw-Water Pump House, Raw Water Booster Pump House, MCC & 10
Room, CW Treatment Plant, CW- Chlorination Plant, CW Pipe -1 & 2 encasing from
transformer yard upto CW Pump House & upto NDCT-1 & 2, Respective Pipe & Cable
rack, Pipe Pedestals, Sleepers, Leveling & Grading and Other Miscellaneous
Foundations at 2x660 MW NTPC Talcher

The scope of work comprises all Civil, Structural and Architectural works in conformity
with the approved mechanical/ electrical layout including supply of all materials for
buildings, equipment and facilities for the project listed below except cement,
Reinforcement Steel (TMT), Deck Sheet, internal and external wall cladding
sheets, structural steel, GI-pipes and MS Pipes for Handrail and Gratings that
shall be supplied by BHEL free of cost as per Schedule of Items. Before
commencement of any major foundations, the bidders have to check with
mechanical/electrical drawings jointly with concerned BHEL Engineers.

2.2 Area Grading & Levelling for respective package and Roads up to WBM /WMM &

Drains:

1.  All works involved in leveling the site specified in the drawing/ as directed by
Engineer-in-Charge to the lines, grades, cross sections and dimensions as shown
in the approved drawings and/or as directed by the Engineer-in-Charge including
site clearance, setting out, earth work in excavation, stacking, loading,
transportation, unloading, dewatering, drainage, filling, watering, compaction,
lighting, disposal of residual/ surplus earth etc. It also includes supplying and
providing all labours, materials, supervision, services, equipment, tools and
plants, field and laboratory testing and all incidental items of work not shown or
specified but reasonably implied or necessary for the completion of the work etc.
All tools and plants, equipment and machineries to be used in this work shall be
of standard quality and manufactured by reputed concerns conforming to Indian
Standard (IS) codes or equivalent thereof.

2. The proper slope shall be maintained at interfaces between areas having
difference of level. Un-Coursed Random Rubble (UCR)/RCC retaining wall shall be
provided as per requirement to retain the soil.

3. Cutting of trees including stacking of usable materials identified by BHEL at
suitable location and disposal of unused materials at a location identified by
engineer-in-charge and in a manner decided by him.

4.  Stripping of top soil up to a maximum depth of 300mm below ground level so as
to exclude all debris, grass, vegetation, bushes, and trees having girth up to
300mm including roots and organic materials etc. and compacting the stripped
surface by manual/mechanical means.
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TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter - II: Scope of Work and Technical Specifications

8.
9.

Civil and Architectural Works of following Major Buildings/ Structures covered

N
[3X)

Excavation shall be carried out in the areas of level higher than the finished
ground level and filling with selected earth from excavation in the areas of level
lower than that of finished ground level.

Disposal and stacking of surplus excavated earth at a location identified by BHEL/
NTPC (Referred to as Owner here onwards).

Demolition of existing over/under ground structures (including foundation)/
facilities, if any, and site clearance. Disposal and stacking of the same at a location
identified by BHEL/ NTPC (Referred to as Owner here onwards).

Plant Roads up to WBM/WMM and Drains including Culverts, road crossings, etc.

Drainage network (storm water drains, oils/effluent & sewage water).

under this scope of work but not limited to it:
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FGD-SO2 Analyser room

FGD- Misc. tanks foundations

FGD- Misc. pumps foundations

FGD- various sumps

FGD- Gypsum dewatering building

Integrated Ball mill building & Day Silo support structure foundation
Ball Mill foundations & Ball Mill Building

Gypsum conveyor foundations

Gypsum storage shed

Limestone conveyor foundations

Limestone crusher house

Limestone transfer points foundations

Limestone storage silo

Truck Tippler

Limestone weigh bridge & its control room

Gypsum weigh bridge & its control room

Raw-Water Pump House Foundations and Building
Raw-Water Booster Pump House Foundations and Building
Raw-Water MCC and 10 Room Foundations and Building
CW Treatment Plant Foundations and Building

CW Chlorination Plant Foundations and Building

CW-Pipe 1&2 Encasing from transformer yard to CW Pump House and NDCT 1&2
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23.  Respective Pipe & Cable rack foundation and trenches, Pipe pedestals and sleepers

24.  Any Other Miscellaneous Foundations / Structure/ System etc. and leveling grading
required to complete the scope of work.

2.4 Civil, Structural and Architectural works related to following services:
1.  Storm Water drain system under this contract scope of work
2 Crane movement road, main road approach roads, drains culverts
3.  ERC/IRC
4

Sanitary and plumbing system in the buildings (for the buildings within the scope
of this contract only)

5. RCC Electrical/Instrumentation -cable trenches and pipe trenches with precast
covers

6. Pipe way Bridges
7. Pipe way Sleepers

8. Crossings (Culverts, bridges, sleeves as per applicable) of underground services
below approach road for all services in the corridor including drains, fire water
lines, cooling water lines, waste sewers.

9. Hard stand required for erection of heavy equipment.
10. Strengthening of existing roads for crane movement if required.

11.  All approach roads from existing main roads as per detailed engineering
requirement for maintenance and operation.

12. Maintenance and erection approach roads/ by strengthening of roads.

13. Any temporary activities required to complete the work.

14. Structural platforms, monorail beams, walkways, crossovers, handrails etc. for
miscellaneous equipment, piping etc.

15. Micro grading & disposal of surplus and unserviceable material beyond project
complex’s compound wall. Contractor to assess the lead by physically visiting the
Plant site.

16. The sub-grade for roads & pavements and soil improvement/ preparation below

foundation level of drains, culverts, pipe way bridges, manholes, etc. shall be
carried out as per Geo- Technical recommendation.

17. Excavation for rock (Soft/Hard) may require blasting which require approval of
statutory authority of local bodies. Supervision by authorized person shall be
ensured as required.

2.5 The scope of work will involve:

All civil work required to complete Civil and architectural works for the scope of work
including earth work, concrete work, formwork, water proofing/roof treatment,
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sealing work, steel embedment, grouting, wooden and metal doors, windows and
partitions, brickwork, plastering, painting, flooring/false flooring, false ceiling,
plumbing works, sanitary works, water works, fabrication of steel structure (including
blasting and painting), erection of steel structure, road work, drainage, etc.

2.6 General Scope:

2.6.1

2.6.2

2.6.3

2.6.4

2.6.5

2.6.6

2.6.7

2.6.8

2.6.9

Furnishing all labour, materials, supervision, construction plans, equipment,
supplies, transport, to and fro the site, fuel, electricity, compressed air, water, transit
and storage insurance and all other incidental items and temporary works not
shown on specified but reasonably implied or necessary for the proper completion,
maintenance and handling over the works, except in accordance with the
stipulations laid down in the contract documents and additional stipulations as may
be provide by the engineer during the course of works.

Furnishing samples of all materials required by the engineers for testing/inspection
and approval for use in the works. The samples may be retained by the engineer for
final incorporation in the works.

Furnishing test reports for the products used or intended to be used, if called for the
specifications or if so desired by the engineer.

Giving all notices, paying all fees, taxes etc, in accordance with the general
conditions of contract, that is required for all works including temporary works.

Arranging manufacturer’s supervision for items of work done as per manufacturer’s
specifications when so specified.

Carrying out topographic survey of the entire and establish levels and coordinates
at suitable intervals from existing grid levels and coordinates furnished by the
owner established bench marks, setting out the locations and levels of proposed
structures, constructions and marking of reference pillars and other identification
works etc., The contractor shall provide the owner/BHEL such a assistance,
instruments, machines, labour and materials as are normally required for
examining, measuring and testing any work and the quality, weight or quantity of
any material used.

Providing all incidental items not shown or specified but reasonably implied or
necessary for the successful completion of the work in accordance with contract.

Arranging for joint checking (with BHEL / BHEL’s Customer / Consultant) of all site
construction activities Preparation of joint protocols for each & every activity and
maintaining quality records for audit/inspection as per approved FQP by BHEL.

Contractor shall set up suitable storage facilities for Cement, sand, deck plate, bolts,
aggregate, reinforcement steel, structural steel, handrail, grating, foundation bolts,
shuttering item, inserts, water proofing material, admixture other BOI’s etc. and all
are stored properly as per IS recommendation/technical specifications/
manufacturer recommendation. Wastage due to lapse of storing will be because of
contractor.
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2.6.10

2.6.11

2.6.12

2.6.13

2.6.14

2.6.15

The drawings enclosed with this tender are intended to give the tenderer a general
idea of the type and extent of work involved. The drawings are as such only
indicative and not to be considered as the exact construction drawings.

Further this is to be noted that the drawings and the documents furnished along
with this specification are the sole property of BHEL. It must not be used directly or
indirectly in any way detrimental to the interest of the company.

BHEL at its discretion may include other area works, limited to 15% of
awarded contract value, although not be specially mentioned in above scope
of works. All such incidental works not specified but reasonably implied and
necessary for completion of the project as a whole, contractor shall execute
the works as desired and as directed by BHEL engineer which is binding on the
contractor. The item rates & contract conditions shall remain unchanged for
such works.

The scope of work will also include such other related works although they may not
be specifically mentioned in the above paragraph and all such incidental items not
specified but reasonably imply and necessary for completion of the job as a whole
all as desired and as directed by the engineer.

The detail scope of work covered above is not a comprehensive list of items of work
involved. The detail scope of work may vary considerably depending on the actual
construction requirements as per RFC Drawings.

Laying/Cutting & Re-welding of associated electrical earthing works below the road
& drains and surrounding areas shall also be done by civil contractor as per
drawings for which 40mm dia. MS rod/GI flats shall be supplied by BHEL free of cost.

Setting Up of Laboratory Works: The contractor shall set up laboratory in the very
close vicinity of the work site as required field QA & QC laboratory set up and as the
directions of engineer-in-charge. The laboratory shall be equipped with latest
testing equipment in sufficient number to carry out all the tests as required under a
contract. The contractor should ensure that the equipment is available well in
advance of starting of the work to avoid stoppage of work on this account. All the
tests shall be carried out by the contractor in the presence of the Engineer's
representative and a joint record of all observations and results thereof shall be
maintained, and available with the Engineer. Bidder can tie up with approved
third party Lab for testing.
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2.6.18

2.6.19

Labour and Staff Colony: The following are in the Bidder’s scope of work for labour
& staff colony:

» Development of Bidders temporary staff colony and labour colony having
adequate no. of rest rooms along with toilets & fencing etc. (enclosing
drawing for ready reference).

» All Civil and Structural work associated with drinking and service water
for Bidder’s labour and other personnel at the work site/colony/offices
including pump houses, pipes, overhead tank, tube wells etc.

» Providing and maintaining facilities for safety, welfare, drinking water and
sanitation, hygiene, biennial health check-up etc. for construction workers
at their workplaces as well as at labour & staff colonies.

» The facilities for occupational safety, healthy environment, first aid,
drinking water, resting place & toilets, canteen, creche, etc. shall be
provided at the workplace for construction workers by the contractor.

» Development and maintenance of above facilities for construction workers
hired by the Contractor shall solely rest with the Contractor.

BHEL at its discretion, may ask contractor to unload Steel (Reinforcement
Steel / Structure Steel) limited to 2000 MT at designated location / BHEL'’s
Store. The cost incurred towards unloading of such steel will be reimbursed @
Rs. 185/- per MT.

2.7 Preamble for the schedule of quantities/BOQ:

2.7.1

2.7.2

Details of the items in this Schedule shall be read in conjunction with the
Corresponding Consultants/ NTPC specifications, drawings and other documents
and shall have precedence over any contrary statement mentioned anywhere in this
document.

The work shall be carried out as per construction drawings, specifications, the
description of the items in this schedule and/or Engineer’s instructions, Drawings
enclosed with these documents are only indicative giving some idea of the type of
work involved. The layout, sizes and details of the building, structures and
foundations shown in tender drawings may vary at a large extent during actual
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2.7.3

2.7.4

2.7.5

2.7.6

2.7.7

2.7.8

2.7.9

2.8 Hi

construction. Final drawings will be issued progressively during the execution of the
work.

[tems of work provided in this schedule but not covered in the specifications shall
be executed strictly as per instructions of the Engineer.

Unless specifically mentioned otherwise in the contract, the bidder shall quote his
rates for the finished items and shall provide for the complete cost towards fuel,
tools, tackle, equipment, constructional plant, temporary works, labour materials,
levies, taxes, transport, layout, repairs, rectification, maintenance till handing over,
supervision, shops, establishments, services, temporary roads, revenue expenses,
contingencies, overheads, profits and all incidental items not specifically mentioned
but reasonably implied and necessary to complete the works according to the
contract.

The rate quoted shall be inclusive of cleaning the site of any vegetation, dressing and
levelling etc., required for commencement of site activities. The rates shall also be
inclusive of final micro grading before handing over. No separate payment will be
made towards the same.

The rate shall also be inclusive of carrying out topography survey of site to establish
levels and coordinates at suitable intervals, form existing grid levels and coordinates
furnished by the owner, establish bench marks, setting out the location and levels of
the proposed structures, constructions and making references, pillars and other
identification marks etc. No separate payment will be made towards the same.

The quantities of the various items mentioned in the schedule are approximate and
may vary up to any extent or be deleted altogether. The overall variation in contract
value on execution shall be dealt as per GCC. Contractor has to obtain prior approval
of BHEL/ NTPC before procurement of bought out items/ building materials.

Engineer decision shall be final and binding on the contractors regarding
clarification of items in this schedule with respect to the other section of the
contract.

In case of any discrepancy between item description, relevant drawing and/or
specification, clarification shall be sought at tender stage itself. Otherwise it shall be
assumed that the bidder has quoted for the more stringent requirement.

erarchy:

In case of any conflict/deviations amongst various documents, the order of precedence
shall be as follows:

(1)
(2)
(3)
(4)
(5)

Statutory Regulations

BOQ Items in Schedule of quantities

Technical specification (NTPC Talcher)/ Technical specifications (Section-C)
IS standards

BHEL'’s standard specification (Section D)
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2.9 Construction Power (Provided by BHEL free of cost for Construction

29.1

2.9.2

2.9.3

2.9.4

2.9.5
2.9.6

2.9.7

2.9.8

purpose only):

Construction power (three phase, 415 V/ 440 V) will be provided free of cost at one
point near the site at a distance of approx. 500M. Further distribution shall be
arranged by the contractor at his own cost and services. Contractor shall be
responsible for fulfilment of all requirements including statutory requirements in
this regard. Contractor shall deploy and install required energy meter, cables, fuses,
distribution boards, switchboards, bus bars, earthing arrangements, protection
devices and any other installation as specified by statutory authority/act.
Contractor shall also obtain approvals of appropriate authority and pay necessary
fees, levies etc towards the clearance of such installations, prior to use. Sufficient
power factor compensation equipment like capacitor shall be provided by
contractor for reactive loads like welding machines etc. In case of any fine/penalty
on account of low power factor, same shall be shared by contractor proportionately
according to power consumption.

Contractor shall make necessary arrangements for onward distribution of
construction power taking due care of surrounding construction activities like
movement of cranes & vehicles, civil work, fabrication/construction/assembly/
erection etc. and safety of personnel. It may become necessary to relocate some of
the installations to facilitate work by other agencies or by him.

It shall be the responsibility of the Contractor to provide, maintain the complete
installation on the load side of the supply with due regard to the safety
requirements at site. All cabling and installations shall comply in all respects with
the appropriate statutory requirements. The installation and maintenance of this
shall be done by licensed and experienced electrician.

While reasonable efforts will be made to ensure continuous electric power supply,
interruptions cannot be ruled out and no claim from the Contractor shall be
entertained on this account such as idle labour, extension of time etc. The
Contractor shall adjust his working shift accordingly and deploy additional
manpower, if necessary, so as to achieve the target.

VOID.

Contractor shall be well equipped with back-up power supply arrangement like DG
set and diesel operated welding machine etc. to tackle situations arising due to
failure of supplied power, so as to ensure continuity and completion of critical
processes that are underway at the time of power failure or important activities
planned in immediate future.

BHEL is not responsible for any loss or damage to the Contractor’s equipment as a
result of variations in voltage or frequency or interruptions in power supply.

Contractor is advised to maintain the calibrated energy measuring
instruments and use their system as efficiently as possible to maintain the HT
side input energy meter reading and LT side outgoing energy meter reading

to sub-contractors as equal.

BHEL-PSWR (VOL-I-A- TECHNICAL BID SPECIFICATION)

E-Tender Specification No: BHE/PW/PUR/TLRPT-FGD-BOP-CVL/2944 Page 61 of 106




TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter - II: Scope of Work and Technical Specifications

2.9.9

2.9.10

The bidder will have to Procure & install General mobile illumination system during
construction right from start of his work. This system will include temporary pole
lighting, portable lighting towers with DG back-up, within the quoted price. The
illumination should be such that minimum illumination requirement as specified by
Indian standards for general illumination is maintained.

Contractor to arrange energy meter for office.

General:

If any other voltage level (other than normally available) is required, the same shall
be arranged by the contractor from power supply as above. Contractor will have to
provide at his own cost necessary calibrated energy meters (tamper proof, suitably
housed in a weather proof box with lock & key arrangement) at point of power
supply along with calibration certificate from authorized/ accredited agency for
working out the power consumption. In case of recalibration required for any
reason the necessary charges including replacement by calibrated meters is to be
borne by the contractor. Supply of electricity shall be governed by Indian Electricity
Act and Installation Rules and other Rules and Regulation as applicable. The
contractor shall ensure usage of electricity in an efficient manner and the same may
be audited by BHEL time to time. In case of any major deviation from normally
accepted norms is observed, BHEL will reserve the right to impose penalty as
deemed fit for such cases.

Contractor to arrange calibrated energy meter (tamper proof, suitably housed in a
weather proof box with lock & key arrangement) for office and this construction
power at office is chargeable as per applicable tariff rates.

2.10 Construction water (Provided by BHEL free of cost):

Construction water will be provided free of cost at one point within the plant
boundary. Bidder has to make arrangement of further distribution of water at his
own cost. No extra payment shall be made under this account. The agency should
also construct a sump of suitable size for storage of construction water as per their
site requirement for use in batching plant and construction purposes.

2.11 Field Quality Assurance:

The contractor shall be responsible for day-to-day quality checks of concrete and
other building materials during the progress of work. All quality records and log
sheets shall be maintained as per the requirement of BHEL/BHEL’S customer and as
per field quality plan approved by BHEL/ BHEL’S customer.

2.12 Handling of Materials issued by BHEL free of cost:

2.12.1

Materials shall be issued by BHEL based on the weighment basis/linear
measurements & sectional weight. However, on specific request of the contractor
“as a special case to expedite the job” the consignment received at BHEL stores
can directly be diverted to the work site following issuance procedure of BHEL. Such
direct issues shall be as per the Challan/dispatch document/LR received with the

BHEL-PSWR (VOL-I-A- TECHNICAL BID SPECIFICATION)

E-Tender Specification No: BHE/PW/PUR/TLRPT-FGD-BOP-CVL/2944 Page 62 of 106




TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter - II: Scope of Work and Technical Specifications

2.12.2

2.12.3

2.0

1.

consignment. In such cases, Contractor shall do unloading of materials from
trucks/lorry at their own cost.

All materials issued by BHEL shall be stacked, stored above ground level by use of
concrete or wooden sleepers. No materials shall remain on ground at any time. All
concrete or wooden sleepers required for stacking the materials shall be arranged
by contractor (successful bidder of this package) at his own cost within the quoted
rates. All other equipments like winches, D-Shackles, slings of various sizes, max
puller, pulley blocks, jacks, trucks, trailors etc. Required for such handling of steel
from BHEL stores/storage yard etc. Shall be arranged by contractor within
quoted/accepted rates.

The contractor shall take delivery of the materials from the designated place within
the project premises at his own cost and store the same at his stores as per standard
norms. Open land for such purposes shall be provided by BHEL on free of cost basis.
Temporary barbed wire fencing of the open storage yard is to be done by the
contractor and is included under the scope of his work. Contractor shall also remove
grass, bushes, trees etc. wherever required off the land provided to him and shall
make proper continuous up keeping of the open yard /land by removing grass,
bushes trees etc. and same is included under the scope of his work & No extra
payment shall be made to the contractor in this regard. The bidder shall make
complete arrangement of necessary security personnel to safeguard all such
materials in his custody. Materials issued will be used only for construction of
permanent works. The contractor shall take care of material issued by BHEL and
shall protect the same from theft, damage and weathering. Excessive rusting of steel
in custody of agency/contractor must be avoided. In case, due to any cause
attributable to the contractor, such rusting of steel occurs rendering the same
unusable, then such quantity of steel shall be recovered from the interim payment
at the penal rate specified in the tender.

Cement (Issued by BHEL free of Cost):

Cement as received from the manufacturer/ stockiest will be issued free of cost to
the contractor. Cement shall be issued normally through bulkers and emptied in
cement silos of batching plant. Necessary assistance shall be provided by
contractor.

Contractor to note that batching plant of capacity 30 Cum per Hour being
established at site shall have minimum two cement silos of 100 MT capacities each
respectively. The number of silos shall be increased based on the site requirement.

On advance request of the contractor, the cement shall be supplied in 50kg tamper
proof sealed Bags for other than RCC works like masonry, flooring works etc.

The contractor shall submit to the engineer, a statement indicating estimated
quantity of cement required during a quarter, at least two months in advance of
the quarter. In addition, the contractor shall also furnish the estimated
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10.

11.

12.

requirement of cement during a month by the third week of the previous month
indicating his requirement.

The theoretical weight of each bag of cement for issued purposes will be
considered as 50kg, the contractor shall be accountable for the cement issued to
the contractor on this notional weight only. No claim whatsoever will be
entertained because of difference between theoretical and actual weight of the
bags of cement.

The empty cement bags duly accounted for against issue shall be the contractor’s
property and the same shall be disposed as per statutory regulation prevailing in
the project.

The contractor shall satisfy himself of the quality and quantity of supplied cement
at the time of taking delivery from BHEL stores. No claims whatsoever will be
entertained by BHEL because of quality or quantity after the materials are taken
by the contractor from BHEL stores.

Contractor will be responsible for unloading the cement as soon as the arrival of
cement in the weather proof cement storage sheds having dense impervious
bituminous or concrete floors which shall be kept swept clean at all times. The
storage arrangements shall be fully completed and approved by the owner before
any cement is delivered to site. The construction of cement storage sheds as per
the requirement of BHEL, unloading of cement bags, stacking properly in the
storage sheds, removal of the sheds after the completion of the work are in the
scope of bidder. Though the cement is unloaded directly at the contractor storage
shed, it will be deemed to be considered that the cement was issued from BHEL
stores. Necessary documents are to be submitted by the contractor to the BHEL
stores for having received cement.

Contractor will be responsible for sampling and testing of cement as per Indian
Standard / Specification / approved quality plan in the testing laboratory
established by the contractor.

One month shall be limit for the maximum quantity of BHEL issued cement that
would be with the contractor at any point of time when work is in progress
(excluding what has already been incorporated in the works).

“BHEL/BHEL’s agency for providing RMC” shall carry out design mix as per IS
456/10262 latest revision and specification, using the OPC and/or OPC with Fly
Ash and/or PPC (as the case may be) and get the design mix proportions approved
by BHEL'’s Customer/Consultant. The design mix proportion shall be used for
concreting at this project.

Before commencement of work, Contractor has to satisfy/ensure the above design
mix proportion through conducting trial mix. Contractor shall not be absolved
from the responsibility of quality of concrete works as per relevant specification,
standard and to ensure satisfactory performance as per terms and conditions of
contract. Any issue raised regarding design mix after successful completion of trial
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mix shall not be entertained and contractor shall not be entitled for any cost or
damages.

2.2  The following specifications of PCE-type high performance superplasticizer shall be used
for concrete works as per BOQ item.

1. High performance superplasticizer PCE-based water reducing admixture of Type-G as
per ASTMC-494 of approved make FOSROC/SIKA/BASF or Equivalent having
minimum water reduction capability of 30%.

2. The performance compliance of the Super-plasticizer should be ensured based on the
following test.

a) Marsh cone test for optimum dosage of admixture with specific brand of cement.
b) Slump retention test of concrete.

c) Water reduction capability test by doing trial mix.

d) Rheological properties of fresh concrete on trial mix.

2.3  Steel (Issued by BHEL free of Cost):

1. The structural and reinforcement steel shall be issued to the contractor on
weighment basis. Embedment/Inserts, Earthing Rod/Round Bar, MS/GI Flats,
etc. as applicable based on BOQ description shall also be issued to the
contractor on weighment basis.

2. All the steel (as applicable) issued by BHEL shall be properly accounted for. The
total quantity of steel required for the work will be calculated from the approved
Bar Bending schedule, approved laps, chairs and lugs etc. The measurement for
payment as well as for accounting shall be based on the sectional weights as
indicated in the following IS/BS/EN specifications.

3. The steel issued to the contractor shall be mainly in standard length and sections
as received from the supplier. However, the contractor shall be bound to accept
the steel in length and section as available in the project stores, no claims for extra
payment because of issue of non-standard length will be entertained.

4.  The contractor shall satisfy himself of the quality and quantity of the materials at
the time of taking delivery from BHEL stores. No claims whatsoever will be
entertained by BHEL because of quality or quantity after the materials are taken
by the contractor from BHEL stores.

5. The contractor shall submit to BHEL, a statement indicating estimated quantity of
steel required during a quarter. In addition, the contractor shall also furnish the
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estimated requirement of steel during a month by the third week of the previous
month indicating his requirement.

6.  One month shall be limit for the maximum quantity of BHEL issue materials that
would be with the contractor at any point of time when work is in progress
(excluding what has already been incorporated in the works).

7.  The contractor must note that steel required for the contractor’s enabling job like
store/ site office/batching plant/temporary woks etc. shall be arranged by the
contractor at his own cost.

2.4 Return of Materials issued by BHEL free of cost:

1. Return of Cement: Sealed cement bags remaining unused and in perfectly good
condition at the time of completion or termination of the contract shall be
returned promptly, (within 15 days from assessment) if BHEL/ engineer is
satisfied of the physical condition of the cement. Return of such cement to the
project stores / place as identified within the project area by engineer/ BHEL will
not be entitled to handling and incidental charges. Surplus sealed and good
conditioned cement bags will be taken back on weighment basis.

Cement that has been unloaded in silo will not be taken back by BHEL. Sweep
cement will not be taken back by BHEL.

2. Return of Steel including Scrap: All surplus steel and all wastage materials will
be taken back on weighment basis. Surplus, unused and untampered steel shall be
sorted section-wise and returned separately at a place directed by
BHEL/Engineer within the project area. All wastage/ scrap (including melting
scrap, wastage, and unusable scrap) shall be promptly returned to the stores and
a receipt obtained for material accounting purposes. Return of such material will
not be entitled to any transportation and incidental charge.

2.5 Scrap and Serviceable Materials:

1.  All Structural steel (Rolled Section, MS/ GI Flats and MS Rails) of length above 2
metre except MS/SS Plates shall be considered as serviceable materials provided
the materials is in good and acceptable condition. Structural steel in length less
than 2 metre shall be treated as scrap.

2. MS/SS Plates having both sides greater than 1 metre or if any side is less than 1
metre but greater than 0.5 metre and the total area is equal or greater than 2 Sqm
shall be considered as serviceable.

3. Allreinforcement steel and earthing rod/round bar measuring 3 metre and above
in length shall be treated as serviceable material provided they are in good
acceptable condition otherwise shall be treated as scrap.

2.6 Consumption and wastage of materials issued by BHEL free of cost:
1. Cement Consumption:

The theoretical consumption of cement shall be based on the following:
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(a) For design mix concrete as per approved design mix.

(b) For nominal mix concrete work, as per minimum cement as specified or as
approved by engineer-in-charge.

(c) Foritem of works, where volume mix is permitted in writing by the BHEL, for
masonry works, plaster other miscellaneous items, the cement consumption
shall be governed by the “Statement of cement consumption” attached to the
Delhi Schedule of Rates CPWD DSR Latest Revision unless otherwise specified
in the specifications or the drawing of contract or mutually agreed by
engineer-in-charge and the contractor.

(d) Actual consumption = Issue - Surplus/ unused quantity of cement returned in
good condition by the contractor to store.

Cement Wastage:

(a) Allowable wastage: One and half percent (+1.5%) of theoretical consumption
of cement unless specified otherwise in the technical specification.

(b) For cement issued by BHEL to the contractor free of cost, and which is not

accounted for by the contractor to BHEL, then recovery for such material shall
be affected at penal rates.

No.

Cement consumption

Theoretical consumption (without considering any Free
wastage or loss).

Actual consumption being Limited to one and half percent Free
(+1.5%) of aforesaid theoretical consumption towards
allowable wastage.

Actual consumption beyond one and half percent (+1.5%) Penal rate
of SI. No. (1) above.

Steel Consumption:

The theoretical consumption of various sections of structure steel and/or
diameter of reinforcement steel shall be based on approved construction drawing
and bar bending schedule. Weight shall be calculated considering the sectional
weights as per Indian standards. No extra cost shall be payable to the contractor
for any deviation in weights for the different procedures adopted for issue and
calculation of the theoretical consumption including rolling tolerances.

Basis of issue &
penal recovery

e Actual consumption = Issue - Surplus.

e Surplus = Un-tampered, unused quantity of steel returned by the contractor
including serviceable material to BHEL store along-with relevant documents.

e Wastage = Actual consumption - Theoretical consumption.

4. Steel Wastage:
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2.7

2.8

1.

1.

(a) Allowable Wastage of Reinforcement steel and Earthing Rod/Round Bar:
Three percent (+3%) of the theoretical consumption shall be considered as
allowable wastage. Invisible wastage (Maximum limit to 0.5%), if any, shall be
considered to be included in the specified 3% allowable wastage.

(b) Allowable Wastage of Structural Steel (Rolled Section, MS/SS Plates and
MS/GI Flats): Four percent (+4%) of the theoretical consumption shall be
considered as allowable wastage. Invisible wastage (Maximum limit to 0.5%),
if any, shall be considered to be included in the specified 4% allowable
wastage.

(c) For steel issued by BHEL to the contractor free of cost, and which is not
accounted for by the contractor to BHEL, then recovery for such material shall
be affected at penal rates.

Sl Basis of issue &
Steel
no. penal recovery
1 | Theoretical consumption (without considering wastage and Free
scrap or loss)
2 | Wastage limited to plus Three percent (+3%) for Free

reinforcement steel of aforesaid theoretical consumption (1)
towards allowable wastage.

3 | Wastage beyond Three percent (+3%) for reinforcement Penal rate
steel of the theoretical consumption as per Sl. No. (1) above.

Reconciliation of materials issued by BHEL free of cost:

The contractor shall submit a reconciliation statement of cement and
reinforcement steel issued to the contractor with each RA Bill.

At the time of submission of bills, the contractor shall properly account for the
material issued to him as specified herein to the satisfaction of BHEL certifying
that the balance material is available in the contractor custody at site.

At the time of submission of bills, if it is noticed by BHEL that the wastage is high
and calls recovery at the penal rate then, BHEL will proceed for recovery for the
excess wastage as per penal recovery rates as specified.

The reference drawings for actual material consumption to be used for the
purpose of reconciliation shall be drawings prepared by the BHEL and drawings
approved by BHEL for fabrication works and such other drawings approved by
BHEL. This shall also include the bar bending schedule prepared by the contractor
and approved by BHEL.

General Notes:

BHEL reserves the right to recover from the contractor any loss arising out of
damage/ theft or any other causes or during verification/stacking or at any time
under the custody of the contractor.
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2. The contractor shall in no case be entitled for any compensation on account of any
delay in supply or non-supply thereof for all or any such materials. However, in
case of non-availability of any specific section(s) which delays the completion of
work, such cases shall be recorded separately in monthly planning format (F14)
and shall be considered for time extension of contract.

3.  Contractor will have to make his own arrangement at his own cost for
procurement of any other materials except as mentioned above, as required for
the works and of such quality as acceptable to BHEL.

4. The contractor shall maintain proper store account for all the BHEL issued
materials and shall give Three (03) copies of monthly-computerized
reconciliation statement of such account showing total receipt, consumption and
balance at site to the BHEL. BHEL Engineer’s certification for the reconciliation of
steel shall be final. The detailed reconciliation (diameter/section wise or as
required) shall be done at least once in three months (03) or before submission
of final bill which comes earlier.

5.  Contractor shall also carryout in complete association with BHEL, the material
management functions and execution like day-to-day update of materials, issued
to contractor, accounting for surplus/scrap material returned etc. These functions
shall also be carried out through computerized system utilizing suitable software.
Contractor shall engage experienced software personnel to associate on dedicated
basis for efficient discharge of the same in time.

6. The contractor shall solely be responsible for the safety & security of material
after it is handed over and issued to contractor by the BHEL.

7.  BHEL issued materials, shall not be under any circumstances whatsoever, and
shall be taken out of the project site unless otherwise permitted by BHEL for
outside job.

8. In case of non-finalization of delay analysis, BHEL at its discretion may provide
provisional time extension with withholding 10% of running bills.

2.9 Recovery of Materials (Penal Rates):

If wastage exceeds the specified limit, the recovery of excess wastage shall be
made from monthly RA Bills as per following penal rates (excluding GST):

Sl. No. Materials Penal rate (Rs)

1 Cement 6,500/- per MT

2 Reinforcement Steel / Earthing Rod 65,000/- per MT

3 Structural Steel (Rolled Section, MS Plates, MS/GI 75,000/- per MT
Flats, etc.)

2.10 Procurement and Testing of Materials by Contractor:

Material required for the entire job (other than issued by BHEL as explained
above) like sand, aggregates, windows, doors, ventilators, rolling shutter, sanitary
fixtures, painting & finishing material, electrical fittings and wiring material and
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all other material required for the completion of entire scope, have to be arranged
by the contractor, except those specifically indicated as BHEL scope of supply.
BHEL reserves the right to reject any material not found satisfactory. Rate quoted
shall be inclusive of all such contingencies and no additional payment shall be
made on this account. For this purpose, sample shall be collected at site in
presence of BHEL/NTPC representative.

2.11 GENERAL REQUIREMENTS - COMMON TO ALL ERECTION WORK:

1. The intent of specification is to provide services according to the most modern
and proven techniques and codes. The omission of specific reference to any
method, equipment or material necessary for proper and efficient execution of
this work shall not relieve the Contractor of the responsibility of providing such
facilities to complete the work without any extra compensation.

2.  The terminal points decided by BHEL shall be final and binding on the Contractor
for deciding the scope of work and effecting payment for the work done.

3. The work shall be executed under the usual conditions affecting major power
plant construction and in conjunction with numerous other operations at site.
The Contractor and his personnel shall cooperate with personnel of BHEL, BHEL'’S
Customer, Customer’s consultants and other Contractors, coordinating his work
with others and proceed in a manner that shall not delay or hinder the progress
of work of the project as a whole.

4. The work covered under this specification is of highly sophisticated nature,
requiring the best quality workmanship, supervision, engineering and
construction management. The Contractor should ensure proper planning and
successful & timely completion of the work to meet the overall project schedule.
The Contractor must deploy adequate quantity of tools & plants, modern / latest
construction aids etc. He must also deploy adequate trained, qualified and
experienced supervisory staff and skilled personnel.

5.  Contractor shall erect and commission all the equipment and auxiliaries as per the
sequence & methodology prescribed by BHEL depending upon the technical
requirements. Availability of materials and fronts will decide this. BHEL
Engineer’s decision regarding correctness of the work and method of working
shall be final and binding on the Contractor. No claims for extra payment from the
Contractor will be entertained on the ground of deviation from the methods /
sequence adopted in erection of similar sets elsewhere.

6. All necessary certificates and licenses, permits & clearances required to carry out
this work from the respective statutory/ local authorities are to be arranged by
the Contractor at his cost in time to ensure smooth progress of work.

7.  The boiler shall be erected as per relevant provisions of latest Indian Boiler
Regulations (IBR) and amendments/addendums thereof, if any.

8. The work shall conform to dimensions and tolerances specified in the various
drawings / documents that will be provided during various stages of erection. If
any portion of work is found to be defective in workmanship, not conforming to
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10.

11.

12.

13.

14.

15.

16.

drawings or other stipulations due to Contractor’s fault, the Contractor shall
dismantle and re-do the work duly replacing the defective materials at his cost,
failing which the work will be got done by BHEL and recoveries will be effected
from the Contractor’s bills towards expenditure incurred including cost of
materials and departmental overheads of BHEL.

The Contractor shall perform any services, tests etc., which may not be specified
but nevertheless, required for the completion of work within quoted rates.

All necessary certificates and licenses required for carrying out this work are to
be arranged by the Contractor expeditiously.

The Contractor shall execute the work in the most substantial and workman like
manner. The stores shall be handled with care and diligence.

BHEL reserves right to recover from the Contractor any loss which arises out of
undue delay / discrepancy / shortage / damage or any other causes due to
Contractor’s lapse during any stage of work. Any loss to BHEL due to Contractor’s
lapse shall have to be made good by the Contractor.

All cranes, transport equipment, handling equipment, tools, tackles, fixtures,
equipment, manpower, supervisors/engineers, consumables etc. except
otherwise specified as BHEL scope of free issue, required for this scope of work
shall be provided by the Contractor. All expenditure including taxes and
incidentals in this connection will have to be borne by Contractor unless
otherwise specified in the relevant clauses. The Contractor’s quoted rates should
be inclusive of all such contingencies.

During the course of erection, testing and commissioning certain rework /
modification / rectification / repair / fabrication etc. may become necessary on
account of feedback / revision of drawing etc. This will also include modifications
/ re-works suggested by BHEL / customer / other inspection group. Contractor
shall carry out such rework / modification / rectification / fabrication / repair etc.
promptly and expeditiously. Daily log sheets signed by BHEL engineer and
indicating the details of work carried out, man-hours etc. shall be maintained by
the Contractor for such reworks. Claim of Contractor if any, for such works will be
governed by relevant clauses of ‘General Conditions of Contract’.

All works such as cleaning, leveling, aligning, trial assembly, dismantling of certain
equipment / components for checking and cleaning, surface preparation,
fabrication of structures, tubes and pipes as per general engineering practice and
as per BHEL Engineer’s instructions at site, cutting, gouging, weld depositing,
grinding, straightening, chamfering, filing, chipping, drilling, reaming, scrapping,
lapping, fitting up etc. as may be applicable in such erection works and which are
treated incidental to the erection works and necessary to complete the work
satisfactorily, shall be carried out by the Contractor as part of the work within the
quoted rates.

The Contractor shall make all fixtures, temporary supports, steel structures
required for jigs & fixtures, anchors for load and guide pulleys required for the
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17.

18.

19.

20.

21.

22.

23.

work. Contractor shall arrange necessary steel for such usage. Only the steel for
making temporary structure for drum lifting will be provided by BHEL in random
sizes materials available at site.

The Contractor shall take delivery of the components, equipments, chemicals, and
lubricants etc. from the BHEL stores/ storage area after getting the approval of
BHEL Engineer on standard indent forms of BHEL. Complete and detailed account
of the materials and equipment after usage shall be submitted to the BHEL and
reconciled periodically.

The distance between storage area and erection site is approx. 3 to 5 KM.
Contractor shall plan and transport equipment, components from storage to
erection site and erect them in such a manner and sequence that material
accumulation at site does not lead to congestion at site of work. Materials shall be
stacked neatly, preserved and stored in the Contractor’s shed and at work areas
in an orderly manner. In case it is necessary to shift and re-stack the materials
kept at work areas/ site to enable other agencies to carry out their work or for
any other reason, same shall be done by Contractor most expeditiously as
incidental to work.

Plant materials should not be used for any temporary supports / scaffolding/
preparing pre-assembly bed etc.

The details of equipment to be erected under this contract are generally as per the
schedule given in relevant appendices. These details are approximate and meant
only to give a general idea to the tenderer about the magnitude of the work
involved. Actual quantum and type of equipment will be based on the relevant
erection documents which will be furnished to the Contractor in due course of
erection and the weight and quantity as per the relevant engineering documents
will only be admissible for the billing purpose.

Hangers & suspensions, supports etc. for tubes, piping, & ducts etc. will be
supplied in running / random lengths / sizes which shall be cut to suitable sizes
and adjusted as required.

Spring suspension / constant load hangers may have to be pre-assembled for
required load and erection carried out as per instructions of BHEL. Adjustments,
removal of temporary arrests/locks, cutting of excess thread length of hanger tie-
rod etc. have to be carried out as and when required. Load setting of spring
hangers, as per BHEL’s documents/instructions, during various stages of erection
& testing and after floating of piping/ducting during cold and hot condition will
have to be done as part of work. This exercise may have to be repeated till
satisfactory results are achieved.

Layout of field routed/ small bore piping shall be done as per site requirement.
Necessary sketch for routing these lines should be got approved from BHEL by the
Contractor. There is a possibility of slight change in routing the above pipe lines
even after completion of erection.
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24.

b)
25.

26.

27.

28.

29.

30.

31.

Welding of necessary instrumentation tapping points, thermos-well,
thermocouple pad, metal temp pad and clamps, root valve, condensing vessel,
flow metering & measurement devices, and control valves to be provided on
boiler & its auxiliaries and piping are covered within the scope of this
specification. The installation of all the above items will be Contractor’s
responsibility even if:

Items are not specifically indicated under the respective product groups as given
in the technical specifications.
Items are supplied by an agency other than BHEL.

Pre-heating, NDE, and Post weld heat treatment for above shall be done as per the
specifications as part of work.

Certain instrumentation like pressure switches, air sets, filters, regulators,
pressure gauges, junction boxes, power cylinders, dial thermometers, flow
meters, valve actuators, flow indicators, centrifugal/speed switches of motors,
accumulators etc. are received in assembled condition as integral part of
equipment. Contractor shall dismount such instruments for calibration and hand
over the same to BHEL. C & I erection agency will do storage / re-erection
calibration etc.

Fixing and seal welding of thermos-wells & plugs before Hydro test/ steam
blowing of equipment or other piping system is within the scope of work.
Contractor shall also remove the seal welded plugs by process of grinding and fix
and seal weld thermo wells after hydro test/steam blowing of lines as part of
work.

Actuators/drives of valves, dampers, gates, powered vanes etc. may have to be
serviced, lubricated, before erection, during pre-commissioning &
commissioning, including carrying out minor adjustments required as incidental
to the work.

All electrical motors have to be tested for IR & PI values prior to the trial run.
Where required, dry out may have to be carried out by using external heating
source. Contractor shall make all arrangements in this regard and complete the
work as instructed. BHEL will provide the motorized insulation testers.

In installation of various equipments it may become necessary to install these on
temporary supports/ hanger due to various reasons including non-availability of
suspension  materials.  Contractor  shall install such temporary
suspensions/hangers and later on shift the relevant equipments to their
respective permanent hangers/ suspensions/ supports as incidental to work.
Requisite materials for such temporary arrangements will be provided by BHEL
on free -returnable basis which shall be returned to BHEL after the use.

The work shall be carried out strictly in accordance to the “Field Quality Plan”
approved by BHEL/client. Contractor, jointly with BHEL, shall prepare all
necessary records of measurements/readings/ protocols etc.
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32.

33.

34.

35.

36.

37.

38.

All works such as cleaning, leveling, aligning, trial assembly, dismantling of certain
equipments / components for checking and cleaning, surface preparation,
fabrication of sheets, tubes and pipes as per the general engineering practice and
as per BHEL engineers instructions at site, cutting, weld disposing, grinding,
straightening, chamfering, filing, chipping, drilling, reaming, scraping, lapping,
fitting up etc. as may be applicable in such erection works and which are treated
incidental to the erection work and necessary to complete the work satisfactorily
shall be carried out by the Contractor as part of the work.

Interconnection/ hookup, if any, with the existing system shall form part of work.
Such interconnections, hookups may require shut down of running plant and the
relevant work have to be completed within such planned shutdowns. This may
call for working with enhanced resources and on extended hours. Contractor's
offer shall cover all such contingencies.

Contractor shall regulate flow of material to and from site in such a manner and
sequence that material accumulation at site does not lead to congestion at site. In
case it is necessary to shift and restack the materials kept at work areas / site to
enable other agencies to carry out their work or further any other reason, it shall
be done by the Contractor most expeditiously. No claim for extra payment for such
work will be entertained.

It may so happen that certain components like manhole doors, hanger etc. may be
supplied in loose items. They need to be assembled as per relevant drawings or as
per advice of BHEL engineer prior to erection. This forms the part of the scope of
work.

The Contractor shall have total responsibility for all equipment and materials in
his custody at Contractor’s stores, loose, semi-assembled, assembled or erected
by him at site. He shall effectively protect the finished works from action of
weather and from damages or defacement and shall also cover the finished parts
immediately on completion of work as per BHEL engineer’s instructions. The
machine surfaces/finished surfaces should be greased and covered.

BHEL is operating web based computerized site operation management system
(SOMS) that includes, inter-alia, issue of materials, daily progress reporting,
Contractor’s running monthly billing and material reconciliation through a
computerized data management system. Contractor shall install necessary
hardware to hook-up with the BHEL’s system and use the same for his scope of
work.

In the event the computerized SOMS is inoperative for any reasons, the Contractor
shall take delivery of materials from the storage area/sheds of BHEL/customer
after getting the approval of the engineer/customer on standard indent forms to
be specified by BHEL/customer. All these records however shall be updated in the
SOMS as and when the SOMS is reactivated/ normalized.

Gases like argon, oxygen, acetylene etc. that are required for erection related
activities shall be arranged by the Contractor at his cost. For T-91 material site
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weld joints argon as per grade-3 of is 5760: 1998 with oxygen and water vapor
restricted to max 6 ppm each and with argon purity level of minimum 99.99%
shall be arranged and used by the Contractor. The supply should accompany test
certificate for the batch indicating individual element ‘ppm’ level and overall
purity level.

39. Nitrogen gas, if required, for preservation of boiler and nitrogen capping during
chemical cleaning process, will be provided by BHEL free of charge. Contractor
shall arrange necessary connector, nipple, regulator, header and piping for usage
of such gas from cylinders.

40.  All lubricants and chemicals required for testing, preservation, chemical cleaning
/ acid cleaning, oil flushing, and the lubricants for trial runs of the equipment and
trial operation of the unit will be supplied by BHEL free of charges.

2.12 WELDING, RADIOGRAPHY AND OTHER NON-DESTRUCTIVE TESTING, POST
WELD HEAT TREATMENT:

» WELDING

1. Installation of equipment involves good quality welding, NDE checks, post weld
heat treatment etc. Contractor’s personnel engaged should have adequate qualification
on the above works.

2. The method of welding (viz.) arc, TIG or other method will be indicated in the detailed
drawing/documents. BHEL Engineer will have the option of changing the method of
welding as per site requirement.

3.  Welding of high pressure joints shall be done by IBR certified high pressure welders who
have been permitted by CIB of state concerned for deployment at the site of work.

4.  Welding of all attachments to pressure parts, piping shall be done only by the qualified
and approved welders.

5. Before any welder is engaged on work, he shall be tested and qualified by BHEL/
customer, though they may possess the IBR/other certificate. BHEL reserves the right to
reject any welder without assigning any reason. All the expenditure in
testing/qualification of the Contractor’s welder shall be borne by Contractor.

6.  Unsatisfactory and continuous poor performance may result in discontinuation of
concerned welder.

7.  The welded surface shall be cleaned of slag and painted with primer paint to prevent
rusting, corrosion. For this consumables like paint /primer etc. will be in the Contractor’s
scope.

8.  HPjoint fit-up, should be protected, where required, by use of tapes/protective paint as
may be prescribed by BHEL. The Contractor shall arrange consumables like protective
paints/tapes etc.

9. The Contractor shall maintain welding records in the form as prescribed by BHEL
containing all necessary details, and submit the same to the BHEL Engineer as required.
Interpretation of the BHEL Engineer regarding acceptability of the welds shall be final.
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10.

11.

In the case of P-91 pipe welding, Contractor shall deploy welders having experience in
welding of P-91 material. The welders engaged by Contractor if not qualified for P-91
welding will be trained by BHEL at BHEL welding research institute (WRI) trichy and
allowed to work only after passing the required test arranged by BHEL. All the
expenditure towards such qualification including cost of training, traveling expenses, stay
etc.,, shall be borne by the Contractor.

Joint fit up will be a stage of inspection. Where required, joints shall be offered for visual
inspection after root run. Subsequent welding should be made only after the approval of
root run.

SOCKET WELDING:

In execution of this work, considerable number of socket weld joints is involved. The
exact quantity of such socket welds or probable variation in the quantum cannot be
furnished. The tenderer shall take notice of this while quoting as no extra claim on this
account will be entertained. The socket welding on HP parts/ HP piping shall be done by
the IBR qualified welders. Contractor has to adhere to the procedures/specification as
indicated in the drawing for socket welding.

Welding electrodes have to be stored in enclosures having temperature and humidity
control arrangements. This enclosure shall meet BHEL specifications.

Welding electrodes, prior to their use, call for baking for specified period and will have to
be held at specified temperature for specified period. Also, during execution, the welding
electrodes have to be carried in portable ovens.

HEAT TREATMENT:

For the purpose of temperature recording of stress relieving process, thermocouples
have to be attached to the weld joint. The number of temperature measuring points and
locations shall be as per the standards of BHEL. Thermocouples have to be attached using
capacitor discharge type portable thermocouple attachment unit. Contractor shall
arrange sufficient number of thermocouple attachment units.

Contractor should provide temperature indicator / temperature recorder for measuring
temperature during pre-heating for welding or for controlling temperature of metal for
hot correction etc. The temperature recorders should be preferably of solid state type.

Heat treatment may be required to be carried out at any time (day or night) to ensure the
continuity of the process. The Contractor shall make all necessary arrangements
including labourer required for the same as per directions of BHEL.

In certain cases only the pre-heating of weld joints may be called for.

For weld joints of heavy structural sections, if heat treatment is required, the same shall
be carried out as part of the work.

Checking effectiveness of stress relieving by hardness tests (by digital hardness tester or
other approved test methods as per BHEL Engineer’s instruction) including necessary
testing equipment is within the scope of the work / specification.

Preheating, inter-pass heating, post weld heating and stress relieving after welding are
part of erection work and shall be performed by the Contractor in accordance with BHEL
engineer’s instructions. Where the electric resistance heating method is adopted
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10.

11.

Contractor shall make all arrangement including heating equipment with automatic
recording devices, all heating elements, thermocouples and attachment units, graph
sheets, thermal chalks, & insulating materials like mineral wool, asbestos cloth, ceramic
beads, asbestos ropes etc., required for all heating and stress relieving works.

BHEL will provide the induction heating equipment set for SA 335 P-91 materials piping
only. The set will comprise of following:

(i) Main panel

(i) Capacitor panel

(iii)  Interconnection power & control cables between above panels

(iv) 185 sqmm special connecting cable from capacitor panel output - 5m length.

Contractor shall provide the input electrical power connection including arrangements
such as DB, cables etc. thermocouple pads, thermocouples and compensating cables,
induction heating annealing cables (from the capacitor panel to joint and for wrapping
around the weld joint) (spec: single core 240 sq mm, 1200a, 3khz), ceramic wool and
other consumables etc. as may be required. Quantum of annealing cable requirement will
depend on many parameters e.g. weld joint size, heat input, type of connection i.e. series
or parallel etc.

Likely supplier: Mansfield Cable Co. Noida (UP).

All the recorded graphs for heat treatment shall be handed over to BHEL/ IBR authorities
and due clearances obtained.

During welding & post weld heat treatment of main steam piping (P-91 material), the
induction heating process shall continue un-interrupted. Therefore, contactor shall
arrange back-up DG set to take care of power interruptions during the process.

Results of these processes shall be verified/ validated as per requirements of
BHEL/client.

NON DESTRUCTIVE EXAMINATION:

Contractor shall provide all resources and make all arrangements for the radiographic
examination of welds for this work. for reasons of safety, invariably the radiography work
will be carried out after the normal working hours and close of other site activities only.
in this regard, the Contractor has to adhere to the safety rules / regulations laid by bark
authorities from time to time.

Radiography inspection of welds shall be performed in accordance with requirements
and recommendation of BHEL Engineer. The minimum quantum of radiographic
inspection shall be as per provision of IBR/BHEL’s erection documents. They may,
however be increased depending upon the performance of the individual welder at the
discretion of BHEL Engineer/Boiler inspecting authority. Bidder shall also arrange the UT
equipment with recording facility at his own cost. Usage of UT equipment shall be as per
direction of BHEL engineer. Records of UT shall be produced as per site requirement.

All X-Ray / Gamma Ray films of weld joints shall be preserved properly and be handed
over to BHEL/ IBR authorities and requisite clearances shall be obtained by the
Contractor.
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4. The field welded joints shall be subject to Dye-penetrant/MPT/RT/ other non-
destructive examination as specified in the respective engineering documents/ as
instructed by BHEL.

5. Wherever required, surface preparation, like smooth grinding of welded area, prior to
Radiography shall be done. It may also become necessary to adopt inter-layer
radiography/MPT/UT depending upon the site/ technical requirement necessitating
interruptions in continuity of the work and making necessary arrangements for carrying
out the above work. The Contractor shall take all this into account in his offer. The
required NDT method/procedure will be decided by BHEL engineer at site.

6. Tenderer shall note that 100% radiography shall be taken on all high pressure welding
till such time the welders’ performance is found by BHEL Engineers to be satisfactory.
Subsequently, subject to consistency in welder’s performance, the percentage of
radiography will be based on BHEL’s standard practice/code requirement. the defects
shall be rectified immediately and to the satisfaction of BHEL engineer. The decision of
BHEL engineer regarding acceptance / rejecting the joints will be final and binding on the
Contractor.

7.  100% radiograph of certain sizes in piping have to be taken as per BHEL standards/
drawings.

8.  For carrying out ultrasonic testing of welding joints of large size tubes and pipes, it will
be necessary to prepare surface by grinding and buffing a smooth finish and contour as
necessary. The Contractor’s scope of work includes such preparation as incidental to
work.

9.  After stress relieving 5% of UT for all critical lines and 2% of UT for other alloy steel lines
to be taken to ensure soundness of joints particularly stress relieving cracks. No separate
payment will be made.

10.  Contractor may have to undertake radiography with cobalt-60 isotope camera in certain
cases. However, for any reason if use of Cobalt-60 is not possible then these joints shall
be checked by radiography after completion of welding up to suitable part of thickness
with IR-192 other suitable source subsequently after completing the joint UT to be done.
For this Contractor has to deploy level-II operator certified by BARC.

11.  In the case of P-91 piping wherever radiography is not possible, alternatively ultrasonic
test has to be carried out apart from other NDE checks.

12.  For piping of thickness less than 25 mm no radiography plugs will be provided
radiography shots to be taken by double wall technique or any other method to be
adopted in consultation with BHEL engineer at site.

13.  No separate payment for any NDE activities (including radiography) will be made.
2.13  PAINTING

1.  All exposed metal parts of the equipment including piping, structures, railings etc.
wherever applicable, after installation unless otherwise surface protected, shall be first
painted with at least one coat of suitable primer which matches the shop primer paint
used, after thoroughly cleaning all such parts of all dirt, rust, scales, greases, oils and
other foreign materials by wire brushing, and the same being inspected and approved
by BHEL engineer for painting. Afterwards, the above parts shall be finished with two
coats of alloyed resin machinery enamel paints.
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b)

10.

Touch-up painting on damaged areas -

For coatings damaged up to metal surface

Surface preparation shall be carried out by manual cleaning minimum 6 inches adjoining
area with existing coating shall be roughened by wire brushing, emery paper rubbing etc.,
for best adhesion of patch primer.

Primer coat of touch-up primer to be applied by brush immediately after the surface
preparation.

Over this primer coat, finish coat and final finish coat shall be applied as covered above
by brush within maximum seven (7) days of application of touch up primer.

Painting of welded areas / painting of areas exposed after removal of temporary
supports / touch-up painting on damaged areas of employer’s structures, where
inter-connection, welding / modification etc. has been carried out by the bidder.

Clean the surface to remove flux spatters and loose rust, loose coatings in the adjoining
areas of weld seams by wire brush and emery paper.

Painting procedure to be followed as mentioned above for touch-up painting on damaged
areas.

The scope of work includes painting of color bands, lettering, marking and signs for
direction of flow/rotation, names etc. of approved colors as per the standard color codes
and specifications specified in tender specification or as advised by BHEL/customer
engineer at site for the equipments/ components covered in these specifications.
Applicable paints and primer shall be supplied by Agency.

All exposed metal parts of the equipment including piping, structures, hand railing,
grating etc. shall be thoroughly cleaned off dust, rust, scales and other foreign materials
by manual or mechanized wire brushing, scrapping, sand blasting etc. and the same being
inspected and approved by BHEL/customer engineer before application of primer.
Afterwards, the above parts shall be finish painted with specified number of coats as per
specification.

In certain isolated instances where it is not possible to clean the equipments as explained
above, cleaning by grinding might have to be resorted to. No damage to the
equipment/components should be caused.

Surface to be painted should be free of oil and grease. It should be removed by using
suitable cleaning agents including permitted solvents. Surface cleaned by chemical agent,
if required, shall be treated further as prescribed in use of such cleaning agents. The
Contractor at his own cost shall provide all the consumables and application implements.

During the preparation of surface, if the shop coat is damage by chemical cleaning or by
mechanical means, Contractor shall repair the same free of cost to BHEL. Agency will
make available the necessary primer and paints.

Specified drying time shall be permitted from one to another coat.

This work requires working at higher altitudes from ground level to as high as 90 m and
more. The work spread is also substantial involving substantial run of structures and
piping. Contractor shall take sufficient precautions to avoid any accident and hazard in
all respects. The ropes, ladders, scaffolding materials, clamps etc. and climber used
should be of standard quality for safe and smooth execution of work.
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11.

12.

13.

14.

15.

2.14

Contractor shall carry out the work in such a way that other erected equipment, structure,
civil foundations and other property are not damaged. For damages in any of such cases
due to lapses by Contractor, BHEL shall have the right to recover the cost of such damages
from the Contractor.

Contractor shall take due care to cover/protect the equipment which are already painted
while carrying out the painting of other adjacent equipment. If so happens, it shall be
cleaned and repainted by the Contractor without any extra charges.

In general, painting of structural parts and color bands, lettering, marking of direction of
flow/rotation etc. will be carried out by brush painting. However, areas/equipments
inaccessible for manual painting have to be painted by spray painting. The decision of
BHEL engineer, in this regard, shall be final and binding on the Contractor. For the
purpose of spray painting, air at one point will be made available by BHEL free. Laying
of air hose pipe and any other line required shall be done by Contractor at his cost. The
Contractor shall provide spray equipment set.

The Contractor shall provide all the necessary scaffolding materials, temporary
structures and necessary safety devices etc. during execution of the work.

Final painting work shall be started after obtaining clearance from BHEL engineers and
as per his instructions.

PRIMER AND PAINTS FOR FINAL PAINTING

All primer and paints (including Black Bituminous paint) required for final painting shall be
supplied by agency.

Bidders are requested to specifically note the following:

Bidders are requested to have pre-bid visit/ inspection of site to make them fully
acquainted with the site situation & nature of job. No claim shall be entertained at later date
on account of non-familiarization of site conditions. Bidders may fix up their site visit in
consultation with below mentioned contact person:

Sh A. Padhi Sh Mohd Shoaib Mansoori
BHEL Site Office: 2x660 MW Talcher TPS PSWR Nagpur

Email: padhi@bhel.in Email: msmciv@bhel.in
Ph. No: +91-7205389546 Ph. No: +91-9099073910
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Description Scope
S1. No Remarks
PARTI BHEL | Bidder
3.1 Establishment:
3.1.1 For Construction Purpose:
Location will be
a Open space for office (as per availability) Yes jfgilr?}clzzfrvey ?/&31;
owner
Location will be
b Open space for storage (as per Yes finalized after
availability) joint survey with
owner
Construction of bidder’s office, canteen
C and storage building including supply of Yes
materials and other services
Bidder’s all office equipments, office /
d Yes
store / canteen consumables
Canteen facilities for the bidder’s staff,
e . . Yes
supervisors and engineers etc
Fire fighting equipments like buckets,
f . g Yes
extinguishers etc
Fencing of storage area, office, canteen Yes
J etc of the bidder
3.1.2 | For living purpose of the bidder:
BHEL shall allot
space for
Open space for labour colony (as per construction of
a pen spa 4 ylasp Yes labour colony
availability) (subjected to
availability)
Labour Colony with internal roads, Construction Plan
b sanitation, complying with statutory Yes shall be approved
requirements by BHEL
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Description Scope
S1. No Remarks
PART1 BHEL | Bidder
3.2 Electricity:
3921 Electricity for construction purposes
o 3 Phase 415/440V
Free of cost at one
point near the site
at a distance of
. . approx. 500
a Single point source Yes meter Further
distribution and
Metering is in
scope of bidder.
Further distribution including all
b materials, Energy Meter, Protection Yes
devices and its service
Duties and deposits including statutory
Cc : : Yes
clearances if applicable
3922 Electricity for office, stores, canteen
o etc. of the bidder.( Chargeable )
Single point as
above for
construction
a Single point source Yes S;;gf;tz’ poirrll(;
shall be given.
Further distribution including all
b materials, Energy Meter, Protection Yes
devices and its service
Duties and deposits including statutory
Cc : : Yes
clearances if applicable
Electricity for living accommodation
3.2.3 of the bidder’s staff, engineers,
supervisors etc. ( Chargeable )
a Single point source Yes
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Description Scope
SL. No Remarks
PARTI BHEL | Bidder
Further distribution including all
b materials, Energy Meter, Protection Yes
devices and its service
Duties and deposits including statutory
C : : Yes
clearances if applicable
3.3 Water Supply:
3.3.1 | For construction purposes: (free)
Free of cost at one
point near the
. : : plant boundary.
a Moail:lltng the water available at single Yes Further
p distribution and
Metering is in
scope of bidder.
Further distribution as per the
b requirement of work including supply of Yes
materials and execution
3.3.2 Water supply for bidder’'s office,
- stores, canteen etc. ( Chargeable)
Single point as
above for
a Making the water available at single Yes construction
point purpose, no
separate point
shall be given
Further distribution as per the Contractolr has to
. : . make his own
b requirement of work including supply Yes
: . arrangements for
of materials and execution A
distribution.
Water supply for Living Purpose(
3.3.3
Chargeable)
Making the water available at single
a . Yes
point
Further distribution as per the
b requirement of work including supply Yes
of materials and execution
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Matrix)
Description Scope
Sl. No Remarks
PART I BHEL | Bidder
3.4 Lighting
For construction work (supply of all the
necessary materials)
a 1. At office/storage area Yes
2. Atthe preassembly area
3. At the construction site /area
For construction work (execution of the
lighting work/ arrangements)
b 1. At office/storage area Yes
2. Atthe preassembly area
3 At the construction site /area
Providing the necessary consumables
c like bulbs, switches, etc during the Yes
course of project work
d Lighting for the living purposes of the Yes
bidder at the colony / quarters
35 Communication facilities for site
) operations of the bidder
Téléphone, fax, internet, intranet, e-
a . Yes
mail etc
3.6 Compressed air wherever required Yes
for the work
Demobilization of all the above
3.7 eyens Yes
facilities
3.8 Transportation
a For site personnel of the bidder Yes
b For bidder’s equipments and Yes
consumables (T&P, Consumables etc)
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Matrix)
o Scope / to be
Description taken care by
SI. No PART II Remarks
BHEL | Bidder
3.9 Erection Facilities
3.9.1 | Engineering works for construction:
Providing the erection/constructions
a drawings for all the equipments covered Yes
under this scope
b Drawings for construction methods Yes In consultation with
BHEL
Changes are to be
As-built drawings where ever deviations marked in drawing
c observed and executed and also based on Yes & handover to
the decisions taken at site BHEL on
completion of work.
d Sh1pp¥ng lists .et.c' for reference and Not Applicable
planning the activities
o Preparation of site erection schedules Yes Yes In consultation with
and other input requirements BHEL
Review of performance and revision of
£ site erection schedules in order to Yes Yes In consultation with
achieve the end dates and other BHEL
commitments
Weekly erection schedules based on Sl Yes In consultation with
& | No.e BHEL
Daily erection / work plan based on SI No.
h g Yes In consultation with
BHEL
Periodic visit of the senior official of the
bidder to site to review the progress so
i that works is completed as per schedule. Yes
It is suggested this review by the senior
official of the bidder should be done once
in every two months.
j Preparation of preassembly bay Yes
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o Scope / to be

Description taken care by

Sl. No PART II Remarks
BHEL | Bidder
3.9 Erection Facilities
Laying of racks for gantry crane if
k provided by BHEL or brought by the Yes
contractor /bidder himself
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4.0 Tools and Plants:

All the tools and plants required for execution of the above work are in contractor's

scope.

Nos. of T&Ps to be deployed at site shall be decided w.r.t. monthly plan and review
format (F-14) based on site requirement. Below given Nos are tentative for planning

purposes by the bidder.
Sl. No. Description of T&P Quantity
Concrete Batching Plant (30 Cum/Hr.) with three
1 (03) Nos. of Silos of 100 MT capacity each for 01 Set
" | cement and one additional silo of 100MT capacity '
fly ash
2. | Concrete Transit Mixer 03 Nos.
3. | Concrete Mixer As per Requirement
4. (;gi\l/lc)rete Pump (30 Cum/Hr. min capacity & lift Ad ditio(:llalN 00 1 as per
requirement.
Concrete Pump of Suitable Capacity with Sufficient 01 No. as per
5. | lift in order to pour concrete at roof of Bunker and .
. requirement
Transfer Points
6. | Concrete Boom placer min. 35m long 01 No.
7. | Vibrators (electrical/diesel) As per requirement
Self-priming Dewatering pump of various capacit :
8. (Diefel/Ele%tric) From zg SP top7.5 HP P | Asper requirement
9. | Curing / dewatering pump - 1.5 / 2 HP As per requirement
10. | De-watering pump (diesel operated) - 30 HP 02 Nos.
11. Hydraulic Excavator /Poclain with rock breaker 02 Nos.
arrangement
12. | Pneumatic rock breaker with jack hammer 02 Nos.
13. | Dumper 04 Nos.
14.| JCB 01 No.
Ply Shuttering board with adequate supporting
15. | structure - (Old steel shuttering plates will not be | As per requirement
allowed).
Farana crane (Required Capacit .
16. *Note- Hydra Es ngt allowetli)at p}g)ject site As per requirement
17. | Trailer (20MT Capacity) As per requirement
18. | Tractor mounted grader/ loader As per requirement
Scaffolding Pipes, Clamps / Swivel Couplers | Scaffolding Pipes
(One/Two Way), Props, Jacks, Screw Heads, MS | with clamps- Min.
19. | Pipes, Wooden Battens, Planks, Bullies, H Frames, 1500 Nos. for
Tie Rods with Nuts, Adjustable Achro Span | execution purpose
(Considering Individual Areas) for safety related
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other than
Scaffolding Pipes -
As per requirement.
20. | Reinforcement bending machine As per requirement.
21. | Reinforcement cutting machine As per requirement.
22. | Plate compactor As per requirement.
23. | Earth Compactor- 3MT Capacity As per requirement.
24. | Total Station 01 No.
25. | Auto level & staff 02 Nos.
26. | Road roller/Vibro roller 02 Nos.
27. | Water Tanker 02 Nos.
All  equipments for area Lightnin like :
28. LED/ Hglogen bulbs and Portable lig}%t Tow%rs etc. As per requirement
29, Cor_n.puter with printing/photocopy & CD writing As per Requirement
facility
30. | Man lift crane of Minimum 20m reach As per requirement
31. | DG Set of 125 KVA Capacity As per Requirement

Note:

T&Ps shown in the above mentioned list is suggestive requirement considering parallel
working in FGD, LHP & GHP area. However, mobilization schedule as mutually agreed
at site for major T&Ps, have to be adhered to. Numbers/time of requirement will be
reviewed from time to time at site and contractor will provide required
T&Ps/equipment to ensure completion of entire work within schedule/target date of
completion without any additional financial implication to BHEL. Vendor will give
advance intimation & certification regarding capacity etc. prior to dispatch of heavy
equipment. Also on completion of the respective activity, demobilization of T&Ps in
total or in part can be done with the due approval of engineer in charge. Retaining of
the T&Ps during the contract period will be mutually agreed in line with construction
requirement. In the event of non-mobilization of any T&P by the successful bidder and
as a result progress of work suffered0, BHEL reserves the right to deduct suitable
amount from the dues of the bidder, with assigning reasons thereof.

4.1 Measuring and Monitoring Device (MMD):

To be finalized as per site requirement.

4.2 Supervisors and Computer for exclusive use of BHEL:

(a)  The successful bidder(s) will have to provide two supervisors (Diploma in Civil
Engineering) acceptable to BHEL Site with sufficient computer knowledge
(knowledge of MS office) to whom works will be assigned in consultation and
acceptance of BHEL for original contract period. In case, the contractor fails to
provide supervisors from 3rd month from LOI date till completion of site works
or as decided by BHEL, deduction of Rs. 25,000/- per supervisor per month.
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(b)

(c)

(d)

(e)

Note:

The bidder will have to provide Two (02) Nos. of Laptops (X-86 Architecture
Based, 64-Bit Supported, Microprocessor with minimum minimum 8 cores, On-board
Graphics feature compatible with supplied OS, Minimum 8 GB RAM 2666 MHZ
SDRAM upgradeable to 16 GB, 512 GB SSD M.2 Hard Drive or higher, 13" - 14"
(both included) high definition anti-glare LED back lit Screen, OEM USB Optical
Travel Mouse, Integrated High definition audio with integrated speakers and volume
control (Hardware/Software). Single audio jack (single pin) for connecting ear phones
and mic, Built-In HD Webcam with Built-In Microphone, Integrated 100/1000 Mbps
port, Integrated Wi-Fi 6, supporting industry standard IEEE 802.11ax + Bluetooth 5.0
or higher, Minimum 2 xUSB 3.1 Ports , 1 x Type C, Stereo headphone/ microphone
combo jack,1 x HDMI Port. 1 x RJ — 45, Minimum 3-cell battery capable of providing
6 hours or more backup in standard business environment, ACPI Compliant, OEM AC
Adaptor suitable for 230V supply, Should come pre-installed with Windows 11
Professional Edition or latest version with 64bit latest service pack, OEM carry bag to
be supplied with OS Certification from Microsoft and required software like MS
Office 2010 Professional, AutoCAD 2011, ADOBE PDF CREATOR (version 8.0) with
one laser jet printer compatible for A4 and A3 size printing (ink/ cartridge for
which to be supplied as and when required, (the consumption may be assumed as
1 cartridge per month) with power backup at places, as per instruction of BHEL.

These computers/ printers along with two supervisors shall remain contractor’s
property/ownership for all legal/technical purposes. However, contractor will be
allowed to take out the same after completion of the site works. However, the
computer/printer along with technical supervisor shall remain at BHEL offices.

This facility has to be provided from 3rd month from LOI date till completion of
site works or as decided by BHEL. If contractor fails to provide computer/ printer
as per requirement, for a continuous period of fifteen days or more, BHEL shall
have the right to purchase it at risk and cost of bidder.

In the event of the contract period getting extended beyond the stipulated time
for reasons not attributable to the bidder, the bidder will be reimbursed at Rs.
50,000/- per month for two computers with printer facility including two
supervisors, if the services of computer and printer are being used by BHEL.

NOTE:

The above list is only indicative and neither exhaustive nor limiting. Quantities
indicated above are only the minimum required. Contractor shall deploy all
necessary T&P to meet the schedules & as prescribed by BHEL engineer and
required for completion of work. In the event of non-mobilization of any T&P by
the successful bidder and as a result if progress of work gets suffered, BHEL
reserves the right to deduct suitable amount from the dues of the bidder, with
assigning reasons thereof.

1 Heavy equipment will be tracked with real-time position location for fleet

management. Deployment vs planned reports shall be generated. Equipment
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Condition monitoring data like Service Meter Reading, Operation maps, Loading, fuel
levels, operating information, idle time etc. shall be captured. This data shall be
captured through Integrated Online Project Monitoring system. All T&P equipment
deployed by contractor will be covered/ monitored through this system. Minimum 5
signals per equipment should be made available to provide the input to Integrated
Online Project Monitoring system. Necessary software/ hardware for aforesaid
system shall be provided by BHEL.

2 All manpower hired/deployed by Contractor for this project shall be monitored
through Integrated Online Project Monitoring system by BLE beacons & LoRa
backhaul. Every personnel entering in to NTPC site premises for carry out any work
shall be tracked. [Separate tagging for visitors]. Geo-fencing /BLE beacon based
zoning of the erection area shall be done to track workforce deployment and safety
purposes. Work force monitoring Dash board (planned vs actual deployment) shall
be made available. BLE beacons & LoRa backhaul shall be provided by BHEL on
chargeable basis to contractor. BHEL will provide Tags free of cost for maximum 300
workers, additional tags as required shall be provided by BHEL on chargeable basis
@ Rs. 1000/- per tag. In case of damage or missing of issued worker tag, Rs. 1000/-
per tag will be charged for issuing new worker tag.

3 Medical/First aid center/medicine purchased for emergency/Doctor purpose along
with ambulance services with fuel and operator (round the clock) shall be arranged
by BHEL for handling medical emergencies. Cost against these facilities shall be
distributed / shared among the vendors working in Talcher Project site
proportionately based on contract value.
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1. LIST OF T&P TO BE PROVIDED BY BHEL FREE OF HIRE CHARGES ON SHARING
BASIS:
BHEL shall not provide any T&Ps for this scope of work.
All T&Ps required for handling of items / materials to be arranged by bidder.
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6.0 Time Schedule and Mobilization:

6.1

6.2

Initial Mobilization and Time Schedule:

After issue of LOI (though Fax/courier/email) the contractor shall report to the
Construction Manager/Site In-Charge of BHEL at site within two weeks and make a
MOM (Minutes of meeting) for mobilization of manpower, T&Ps, date of start of
work and detailed completion program.

The contractor has to subsequently augment his resources in such a manner that the
entire works are completed within the contract period of 28 (Twenty-Eight)
Months from the date of start of work in a manner required by BHEL to match with
the project schedule

Date of Start of earthwork (excavation or stripping or filling) shall be
considered as START OF WORK

Schedule of Completion:

The entire work under the scope of this contract shall be carried out in such a
manner that the following listed major milestones are achieved as per completion
schedule given against each activity & release for erection by other agency.

Sl Activity Schedule of completion
No. from start of work

1 | FGD-Misc. tanks foundations 6 Months

2 | FGD misc. pumps foundations 10 Months

3 | FGD sump 17 Months

4 | FGD Gypsum dewatering building 16 Months

Integrated ball mill building & day silo support

> structure foundation 6 Months
6 | Ball Mill foundations 8 Months
7 | Gypsum Conveyor foundations 14 Months
9 | Gypsum storage shed 15 Months
10 | Limestone convveyor foundations 7 Months
11 | Limestone crusher house 16 Months
12 | Limestone transfer points foundations 6 Months
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13 | Limestone storage silo 6 Months

14 | Truck Tippler 14 Months

15 Rayv-\_/\/ater Pump House Foundations and 12 Months
Building

16 RaYV-Water Booster Pump House Foundations and 14 Months
Building

17 Rayv-Water MCC and I0 Room Foundations and 12 Months
Building

18 | CW Treatment Plant Foundations and Building 18 Months

19 | CW Chlorination Plant Foundations and Building 16 Months
CW-Pipe 1&2 Encasing from transformer yard to

20| cw Pump House and NDCT 1&2 18 Months

21 Respectlve. Pipe & Cable rack foundation and 24 Months
trenches, Pipe pedestals and sleepers

92 Pavmgs,. storma water dralg connections and 27 Months
othre mic work for completion

23 | Finishing, Handingover & Reconcilation 28 Months

6.2.1 The above schedule is only tentative. The above schedule shall be advanced, if
there are requirements to advance the project schedule and the civil works in the
scope of the contractor is to be advanced to meet the project requirement. No extra
payment whatsoever shall be paid on this account.

6.2.2 Inorder to meet the above schedule in general, and any other intermediate targets
set, to meet customer/ project schedule requirements, Contractor shall arrange &
augment all necessary resources from time to time on the instructions of BHEL
Engineer.

6.3 Provision of penalty in case of slippage of intermediate milestones:

In case of slippage of Two Major Intermediate Milestones, mentioned as M1 & M2
hereunder, delay Analysis shall be carried out on achievement of each of these two
Intermediate Milestones in reference to F-14.

Schedule of
Milestones Activity completion from
start of work
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M1 Ball Mill foundations 8 Months

Raw-Water Pump House Foundations

M2 and Building

12 Months

Note: Refer NIT “Annexure-12” regarding modalities against provision of penalty in
case of slippage of Intermediate Milestones.

Notes:

e Common activities like Plant roads, drains, fencing, paving and other misc. works etc.
shall be completed in Phase wise manner/ Instruction of Engineer within the
Contractual time.

e Above milestone dates has to be completed in parallel.

e Bidders are requested to submit Resource deployment plan Area wise with detail
program in line with above schedule in the form of Bar Chart/ MS project planer along
with their offer.
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7.0 Terms of Payment:

7.1 Progressive Payment/ Final Payment: The payments for works under the scope
of this contract shall be as per clause no 2.6; 2.22; 2.23 of General Conditions of
Contract and Volume-IB, Chapter-X of SCC. However, Clause No. 10.5 on RA Bill
Payments, in Volume-IB, Chapter-X of SCC, is revised as under:

The payment for running bills will normally be released within 30 days of submission
of running bill complete in all respects with all documents. It is the responsibility of the
contractor to make his own arrangements for making timely payments towards labour
wages, statutory payments, outstanding dues etc. and other dues in the meanwhile. No
interest shall be payable for the payment (if any) made beyond 30 days.

All documents like HR Clearance, Quality and Safety Compliances, etc. required for
processing the RA Bills should be submitted along with RA Bills.

BHEL-PSWR (VOL-I-A- TECHNICAL BID SPECIFICATION)
E-Tender Specification No: BHE/PW/PUR/TLRPT-FGD-BOP-CVL/2944 Page 95 of 106




TECHNICAL CONDITIONS OF CONTRACT (TCC)

Chapter - VIII: Taxes and Duties

TAXES, DUTIES, LEVIES (Rev 14 dated 09/10/2020)

1.

All taxes excluding GST, GST Cess & BOCW Cess but including, Royalties, fees,
license, deposits, commission, any State or Central Levy and other charges
whatsoever, if any, shall be borne by you and shall not be payable extra.

Any increase of the taxes excluding GST, GST Cess & BOCW Cess, at any stage during
execution including extension of the contract shall have to be borne by the contractor.
Quoted/ accepted rates/ price shall be inclusive of all such requirements. Please note
that since GST on output will be paid by BHEL separately as enumerated below, your
quoted rates/ price should be after considering the Input Credit under GST law at your
end.

GST :

The successful bidder shall furnish proof of GST registration. GST along with Cess (as
applicable) legally leviable & payable by the successful bidder as per GST Law, shall be
paid by BHEL. Hence Bidder shall not include GST along with Cess (as applicable) in
their quoted price.

GST charged in the Tax Invoice/Debit note by the contractor shall be released
separately to the contractor only after contractor files the outward supply details in
GSTR-1 on GSTN portal and input tax credit of such invoice is matched with
corresponding details of outward supply of the contractor and has paid the GST at the
time of filing the monthly return

E-invoicing under GST has been implemented with effect from 1st October 2020 for all
the taxable persons having turnover more than the threshold limit in any preceding
financial year from 2017-18 onwards. Therefore, for all the taxable persons falling
under the purview of E-invoice, it is mandatory to mention a valid unique Invoice
Reference No. (IRN) and QR code as generated from E-Invoicing portal of the
Government for the purpose of issuing a valid Tax Invoice. Only an E-invoice issued in
the manner prescribed under rule 48(4) of CGST Rules shall be treated as valid invoice
for reimbursement of GST amount.

If the successful Bidder is not falling under the purview of E-Invoicing then he has to
submit a declaration in that respect along with relevant financial statements.

Bidder shall note that the GST Tax Invoice complying with GST Invoice Rules (Section
31 of GST Act & Rules referred there under) wherein the ‘Bill To’ details will as below:
BHEL GSTN - As per Annexure -1

NAME -- Bharat Heavy Electricals Limited

ADDRESS - Site address
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7.

10.

11.

12.

Bidder to immediately intimate on the day of removal of Goods (in case of any supply
of goods) to BHEL along with all relevant details and a scanned copy of Tax Invoice to
below email ids to enable BHEL to meet its GST related compliances :-

Email id ---- to be intimated later on.

In case of delay in submission of the abovementioned documents on the date of
dispatch, BHEL may incur penalty /interest for not adhering to Invoicing Rules under
GST Law. The same will be liable to be recovered from the successful bidder, if such
delay is not attributable to BHEL.

In case of raising any Supplementary Tax Invoice (Debit / Credit Note) Bidder shall
issue the same containing all the details as referred to in Section 34 read with Rule 53.
Bidder shall note that in case GST credit is delayed/ denied to BHEL due to delayed /
non receipt of goods and /or tax invoice or expiry of the timeline prescribed in GST Law
for availing such ITC, or any other reasons not attributable to BHEL, GST amount shall
be recoverable from the vendor along with interest levied / leviable on BHEL, as the
case may be.

Bidder shall upload the Invoices raised on BHEL in GSTR-1 within the prescribed time
as given in the GST Act. Bidder shall note that in case of delay in declaring such invoice
in your return and GST credit availed by BHEL is denied or reversed subsequently as
per GST Law, GST amount paid by BHEL towards such ITC reversal as per GST law shall
be recoverable from the bidder along with interest levied / leviable on BHEL.

Way Bill: Successful Bidder to arrange for way bill / e-waybill for any transfer of goods
for the execution of the contract.

The Bidder has to make their own arrangement at their cost for completing the
formalities, if required, with Issuing Authorities, for bringing materials, plants &
machinery at site for execution of the works under this contract, Road Permit/ Way
Bill, if required, shall be arranged by the contractor and BHEL will not supply any Road
Permit/ Way Bill for this purpose.

New taxes and duties:-Any New taxes & duties, if imposed subsequent to due date of
offer submission as per NIT & TCN, by statutory authority during contract period
including extension, if the same is not attributable to you, shall be reimbursed by BHEL
on production of relevant supporting document to the satisfaction of BHEL. However,
you shall obtain prior approval from BHEL before depositing new taxes and duties.
Benefits and/or abolition of all existing taxes must be passed on to BHEL against new
Taxes, if any, proposed to be introduced at a later date.

In case any new tax/levy/duty etc. becomes applicable after the date of bidder’s offer
but before opening of the price bid, the bidder must convey its impact on his price duly
substantiated by documentary evidence in support of the same before opening of the
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13.

14.

15.

16.

price bids. Claim for any such impact after opening the price bid will not be considered
by BHEL for reimbursement of tax or reassessment of offer.

For transportation work, bidder shall declare in his quotation whether he is registered
under GST, if yes, whether he intends to claim GST on forward charge basis. In absence
of this declaration, BHEL will proceed further with the assumption that bidder intends
not to claim GST on forward charge basis. However, in case of GST registered
transporter, the amount to the extent of goods and service tax will be retained till BHEL
avails the credit of GST. Further, transporter shall issue tax invoice which inter alia
includes gross weight of the consignment, name of the consigner and the consignee,
registration number of vehicle in which the goods are transported, details of goods
transported, details of place of origin and destination, GSTIN of the person liable for
paying tax whether as consigner, consignee or goods transport agency, and also
containing other information as mentioned under rule 46.

TDS under Income Tax shall be deducted at prevailing rates on gross invoice
value from the running bills unless exemption certificate from the appropriate
authority/ authorities is furnished.

TDS under GST shall be deducted at prevailing rates on applicable value from
the running bills.

TCS under Income Tax 1961 has been implemented with effect from 1st
October 2020 for every seller having turnover more than threshold limit
during financial year immediately preceding financial year in which the
sale of goods is carried out, who receives any amount as consideration for
sale of any goods of the value or aggregate of such value exceeding
threshold limit other than export of goods or who is already covered under
other provision of section 206C, collect from the buyer, TCS as per
applicable rates of the sale consideration exceeding threshold limit
subject to following conditions

i. Buyer shall be as per clause (a) of section 206C- (1H)
ii. Seller shall be as per clause (b) of section 206C- (1H)

iii. No TCS is to be collected, if the seller is liable to collect TCS under other
provision of section 206C or the buyer is liable to deduct TDS under any
provision of the Act and has deducted such amount.

If Successful Bidder is falling under the purview of TCS then he has to submit a
declaration in that respect along with relevant financial statements before the
start of work or if bidder is falling under preview of TCS during the work in
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progress then bidder is compulsorily required to submit relevant financial
statement in the beginning of the respective FY.
For TCS claim, vendor has to submit relevant documents required as per
Income Tax Act.

17. Refer Annexure - 2 for BOCW Act & Cess Act.

ANNEXURE-1
State wise GSTIN no.s of BHEL
Sl. No | Projects under state GSTIN

1 Andhra Pradesh 37AAACB4146P778
2 Bihar 10AAACB4146P1ZU
3 Chhattisgarh 22AAACB4146P1ZP
4 Gujarat 24AAACB4146P1ZL
5 Jharkhand 20AAACB4146P5ZP
6 Madhya Pradesh 23AAACB4146P1ZN
7 Maharashtra 27AAACB4146P1ZF
8 Orissa 21AAACB4146P1ZR
9 Telangana 36AAACB4146P17ZG

ANNEXURE-2

BOCW Act & Cess Act

Bidder may please note that the sub-contractor/bidder of BHEL engaging building or
construction worker in connection with building or other construction work, are required to
follow the procedures enumerated below:

1. It shall be the sole responsibility of the contractor as employer to ensure compliance of
all the statutory obligations under the Building and other Construction Workers’
(Regulation of Employment and Conditions of Service) Act, 1996 and the Building and
other Construction Workers’ Welfare Cess Act, 1996 and the rules made thereunder.

2. It shall be sole responsibility of the contractor engaging Building Workers in connection
with the building or other construction works in the capacity of employer to apply and
obtain registration certificate specifying the scope of work under the relevant provisions
of the Building and Other Construction Workers’ (Regulation of Employment and
Conditions of Service) Act, 1996 from the appropriate Authorities.

3. It shall be responsibility of the contractor to furnish a copy of such Registration
Certificate within a period of one month from the date of commencement of Work.
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Itis responsibility of the contractor to register under the Building and other Construction
Workers” Welfare Cess Act, 1996 and deposit the required Cess for the purposes of the
Building and other Construction Workers’ (Regulation of Employment and Conditions of
Service) Act, 1996 at such rate as the Central Government may , by notification in the
Official Gazette, from time to time specify. However, before registering and deposit of
Cess under the Building and other Construction Workers’ Welfare Cess Act, 1996, the
contractor will seek written prior approval from the Construction Manager.
It shall be sole responsibility of the contractor as employer to get registered every
Building Worker, who is between the age of 18 to 60 years of age and who has been
engaged in any building or other construction work for not less than ninety days during
the preceding twelve months as Beneficiary under the Building and other Construction
Workers’ (Regulation of Employment and Conditions of Service) Act, 1996.
It shall be sole responsibility of the contractor as employer to maintain all the registers,
records, notices and submit returns under the Building and other Construction Workers’
(Regulation of Employment and Conditions of Service) Act, 1996 and the Building and
other Construction Workers’ Welfare Cess Act, 1996 and the rules made thereunder.
It shall be sole responsibility of the contractor as employer to provide notice of poisoning
or occupation notifiable diseases, to report of accident and dangerous occurrences to the
concerned authorities under the Building and other Construction Workers’ (Regulation
of Employment and Conditions of Service) Act, 1996 and the rules made thereunder and
to make payment of all statutory payments & compensation under the Employees’
Compensation Act, 1923.
It shall be the responsibility of the sub-contractor as employer to make payment/deposit
of applicable cess amount on the extent of work involving building or construction
workers engaged by the sub-contractor within a period of one month from the receipt of
payment. It shall also be responsibility of the Contractor to furnish BHEL on monthly
basis, Receipts/ Challans towards Deposit of the Cess under the Building and other
Construction Workers’ Welfare Cess Act, 1996 and the rules made thereunder along with
following statistics :
(i)Number of Building Workers employed during preceding one month.
(ii) Number of Building workers registered as Beneficiary during preceding one month.
(iii)Disbursement of Wages made to the Building Workers for preceding wage month.
(iv) Remittance of Contribution of Beneficiaries made during the preceding month
BHEL shall reimburse the contractor the Cess amount deposited for the purposes of the
Building and other Construction Workers’ (Regulation of Employment and Conditions of
Service) Act, 1996 under the Building and other Construction Workers’ Welfare Cess Act,
1996 and the rules made thereunder. However, BHEL shall not reimburse the Fee paid
towards the registration of establishment, fees paid towards registration of Beneficiaries
and Contribution of Beneficiaries remitted.
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10.

11.

12.

[t shall be responsibility of the Building Worker engaged by the Contractor and registered
as a beneficiary under the Building and other Construction Workers’ (Regulation of
Employment and Conditions of Service) Act, 1996 to contribute to the Fund at such rate
per mensem as may be specified by the State government by notification in the Official
Gazette. Where such beneficiary authorizes the contractor being his employer to deduct
his contribution from his monthly wages and to remit the same, the contractor shall remit
such contribution to the Building and other construction Workers’ Welfare Board in such
manner as may be directed by the Board , within the fifteen days from such deduction.
Bidders may please note that though the quoted price is exclusive of BOCW (which will
be reimbursed by BHEL as per sub-clause 9 above) , however, If at any point of time
during the contract period, non-compliance of the provisions of the Building and other
Construction Workers’ (Regulation of Employment and Conditions of Service) Act, 1996
and the Building and other Construction Workers’ Welfare Cess Act, 1996 and the rules
made thereunder is observed, BHEL reserves the right to deduct the applicable cess (1%)
on the contract value and penalty (if any, imposed by Cess Authorities) from the payables
on account of non-compliance.

The contractor shall declare to undertake any liability or claim arising out of employment
of building workers and shall indemnify BHEL from all consequences / liabilities /
penalties in case of non-compliance of the provisions of the Building and other
Construction Workers’ (Regulation of Employment and Conditions of Service) Act, 1996
and the Building and other Construction Workers’ Welfare Cess Act, 1996 and the rules
made thereunder.
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9.0 Following technical Specifications and Drawings shall be integral part

of this tender:

SL. NO. Document Uploaded as
Detailed Technical NTPC VOLUME I E - Technical
Specification- C Specifications (Part-1)

2 Section-D (General Specification of
' BHEL)
3 Workers Accommodation Floor plan
' and Elevations & Plot Plan
4, Approved BOI Vendor List
c Minimum Wage Circular issued by VOLUME I E - Technical
' NTPC Talcher Specifications ( Part-2)
6. NTPC Talcher Geo Tech data

Above documents have been uploaded as Vol IE- Technical Specification
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Tentative Manpower Requirement

1. Project manager — with 15 Years’ experience in Industrial Foundation, Building &
Power Plant Civil & Architectural Works.

Experienced Civil Engineers - 05 heads
Experienced Foreman / Supervisors — 08 heads
Planning & Billing Engineer - 02 heads

Stores, Gate Pass — 02 heads

Accounts & Administration - 02 heads

Quality Control Engineer/Chemist - 04 heads
Safety Engineer/Supervisors - 04 head

© © N oo W N

Surveyor - 4 head capable to handle total station

Uy
(=)

. Operator, Licensed Electrician, Mechanic - As per requirement

—_
—_

. Experienced Carpenters & Helpers - lot for similar nature of work

Uy
N

. Experienced Bar Benders & Helpers - lot for similar nature of work
13. Security Guards (Round The Clock) - As per requirement.

Note: Above manpower requirement is tentative only. Contractor shall augment
manpower to meet the project schedule/ milestones.

10.1 Deputation of above man-power shall be jointly decided at site in line with construction
Schedule.

10.2 Engineer/ supervisor for other functions like store & purchase, material management,
planning, finance, administration etc. are to be provided as per site requirement and
not considered in above list.

10.3 In the event of non-deputation of engineer/ supervisor by the bidder as per above
agreed schedule, BHEL shall reserve the right to deduct Rs 50,000.00 per man-month
for engineer, Rs 35,000.00 per man-month for the supervisor/ safety officer/chemist
and Rs. 30,000 per man-month for safety supervisor from RA bills. Further, induction
of manpower regarding site supervisor & site engineer will be decided at site as per
requirement without any financial implication.

10.4 BHEL reserves the right to reject or approve the list of personnel proposed by the
contractor. The persons whose bio-data have been approved by BHEL will have to be
posted at site and deviation in this regard will not be permitted unless specific &
reasonable justification is made.

10.5 In addition to above, a well experienced qualified engineer to be designated, as ‘Project
Co-coordinator’, shall be deployed by the contractor. Such engineer shall have adequate
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exposure on the job and shall remain fully involved in all planning activities, guidance
etc. to contractor’s own team during the complete execution period of contract.

10.6 The contractor should also submit the fitness/calibration certificate for T&Ps regularly
and renew it as per applicable IS standards and statutory requirements. The tools &
tackles shall not be removed from site without written permission of BHEL.

ANNEXURE - A
LIST OF EQUIPMENTS FOR CIVIL SITE LABORATORY
CONCRETE TESTING EQUIPMENT
SL NAME OF TEST NAME OF EQUIPMENT SIZE OF EQIPMENT
NO.

Soil Testing Equipment (Levelling & Grading)
1 Compaction of Core cutter apparatus Rammer, 6 Nos. of standard core

filling test cutter mould, dolly
2 Proctor density Standard proctor Standard

test Compaction apparatus
3 Moisture Content | Rapid moisture meter Standard, at least 02 Nos.

Process Control Accessories (As per

requirement)
1 Electronic balance | 1 Nos. 600gx0.01g, 10g and 10 kg
2 Physical balance 5 kg capacity Weights up to 5 kg
3 | Thermometer Temperature range 0° C | Digital

to 150° C. 2 Nos.
4 Measuring jars 2 Nos. set of each size 100ml, 200m], 500ml & 1000 ml
5 | Spatula 2 Nos. each size 100mm & 200 mm with long
blade wooden handle

6 | Venire calipers 2 Nos. each 12" and 6" Sizes
7 | Digital pH meter 01 Nos. .01 mm least count
8 Digital micrometer | 01 Nos. 0.01 mm least count
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9 | Gltray 02 Nos. each 600x450x50mm,
450x300x40mm,
300x250x40mm

10 | Rebound hammer | 01 Nos. Digital Rebound hammer

test
11 | Screw Gauge 02 Nos. 0.1 mm-10mm, Least count 0.05
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This Chapter consists of Part A & Part B of Volume II “Price bid”:

CONTENTS
Description Remarks
PART A: Instructions to the Bidders Instructions

. N Refer Latest Chapter-XI of Vol-IA TCC (BILL
+ 0,
PART B: % weightage for amount of individual OF QUANTITIES AND % WEIGHTAGE OF

items of Schedule of quantity INDIVIDUAL ITEMS)

PART C: Total Lump Sum Price for entire scope of | This part is implanted in the E- Procurement
Work portal entitled as “Part-C of Vol-II Price Bid”".

Part A: Instructions to the Bidders

1. Bidders shall quote Total Lump-sum Price for the entire scope of work (Except for BOQ ST No.
A) in Rupees in VOL Il PRICE BID at BHEL E-procurement Portal. Price mentioned elsewhere in
the offer of the bidder shall be treated as Null and Void.

2. BHEL has fixed the % weightages as in “Part-B” for the amount of individual items of Schedule
of Quantity w.r.t. the total price of Price Bid Vol-II.

3. Based on the pre-fixed % weightages, amount of individual items shall be derived by BHEL. This
amount shall not be rounded off.

4. Based on the quantities of individual item and the amount arrived in SI No 3 above, item rate
of individual items shall be derived by BHEL. This item rate shall be rounded off up to two
decimal places and shall be used to calculate the total amount of an item.

5. For the convenience of bidders, BHEL has issued an excel sheet with all requisite formulae as
detailed above. However this excel sheet shall not form part of contract document. Further, this
sheet should not be uploaded at the e-Portal.

6. Bidders to note that this is an ‘Item rate contract’. Payment shall be made for the actual
quantities of work executed at the Unit rate arrived at as per serial no 4 above.

PART B: % weightage for amount of individual items of Schedule of quantity w.r.t. the total
price (as quoted by the bidder in “Part C of Vol-II-Price Bid”)

Note: This Chapter-XI is uploaded separately as file titled ‘Chapter XI-BOQ and Percentage
Weightage’-2944
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