
 
 

E- T E N D E R     S P E C I F I C A T I O N 

No. BHE/PW/PUR/NTPRT-MMS-2/2959 

              

Scope of Work: THE WORK RECEIPT, UNLOADING, VERIFYING, SHIFTING, STACKING, 
PRESERVATION, HANDLING AND HANDING OVER OF COMPONENTS OF BOILER  WITH 
AUXILIARIES INCLUDING MILLS & FEEDERS ETC.; ESP WITH AUXILIARIES, STEAM TURBINE 
& AUXILIARIES; TURBO-GENERATOR & AUXILIARIES; FGD WITH AUXILIARIES; SCR WITH 
AUXILIARIES; OTHER RELATED ITEMS IN RESPECT OF FGD&SCR; PUMPS WITH AUX., 
ROTATING MACHINES, TANKS & VESSELS, COMPLETE ELECTRICAL, CONTROLS AND 
INSTRUMENTATION  EQUIPMENTS, PANELS, CABLES / CABLE TRAYS, AND OTHER 
RELATED ITEMS  INCLUDING ITEMS OF BOILER, TG & BOP’S PACKAGES; HP&LP PIPING; 
REFRACTORY & INSULATION WITH CLADDING MATERIALS; BHEL T&P; COMPONENTS & 
EQUIPMENT OF VARIOUS OTHER SYSTEMS, PRE-FABRICATED STRUCTURES, FABRICATED 
STRUCTURES, STRUCTURAL & REINFORCEMENT STEEL, CEMENT AND PROVIDING 
SERVICES FOR MATERIALS MANAGEMENT  

AT 
3X800 MW PVUNL PROJECT PATRATU, RAMGHARH JHARKHAND 

 

VOLUME I – TECHNICAL BID 
 

THIS TENDER SPECIFICATION CONSISTS OF: 
Notice Inviting Tender  

Volume-IA Technical Conditions of Contract 

Volume-IB Special conditions of Contract 

Volume-IC General conditions of Contract 

Volume-ID Forms & Procedures 

Volume-IE Technical Specifications & Plot Plan 

Volume II Price Bid 

                                                         
 

Bharat Heavy Electricals   Limited 
(A Government of India Undertaking) 

Power Sector - Western Region 
345-Kingsway, Nagpur-440001 

 
 
 
 
 

 

Registered Office: BHEL House, Siri Fort, New Delhi – 110 049, India 
Website: www.bhel.com 



Registered Office: BHEL House, Siri Fort, New Delhi – 110 049, India 
Website: www.bhel.com 

CONTENTS 

Volume 
No 

Description 
Hosted in website bhel.com (Briefly) 
and detailed in BHEL e-Procurement 
Portal as files titled 

NIL Tender Specification Issue Details (Part of Vol-IA-2959) 

NIL Notice Inviting Tender (Part of Vol-IA-2959) 

I-A Technical Conditions of Contract Vol-I-A-2959 

I-B Special Conditions of Contract Vol-IB-SCC-2959 

I-C General Conditions of Contract (Vol-I-CD-2959) 

I-D Forms & Procedures (Vol-I-CD-2959) 

II 
Price Bid Specification as specified 
in E-Procurement Portal 

Volume-II-2959 
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E-T E N D E R    S P E C I F I C A T I O N   
 

No. BHE/PW/PUR/NTPRT-MMS-2/2959 

  
Scope of Work: THE WORK RECEIPT, UNLOADING, VERIFYING, SHIFTING, STACKING, 
PRESERVATION, HANDLING AND HANDING OVER OF COMPONENTS OF BOILER  WITH 
AUXILIARIES INCLUDING MILLS & FEEDERS ETC.; ESP WITH AUXILIARIES, STEAM TURBINE & 
AUXILIARIES; TURBO-GENERATOR & AUXILIARIES; FGD WITH AUXILIARIES; SCR WITH 
AUXILIARIES; OTHER RELATED ITEMS IN RESPECT OF FGD&SCR; PUMPS WITH AUX., 
ROTATING MACHINES, TANKS & VESSELS, COMPLETE ELECTRICAL, CONTROLS AND 
INSTRUMENTATION  EQUIPMENTS, PANELS, CABLES / CABLE TRAYS, AND OTHER RELATED 
ITEMS  INCLUDING ITEMS OF BOILER, TG & BOP’S PACKAGES; HP&LP PIPING; REFRACTORY & 
INSULATION WITH CLADDING MATERIALS; BHEL T&P; COMPONENTS & EQUIPMENT OF 
VARIOUS OTHER SYSTEMS, PRE-FABRICATED STRUCTURES, FABRICATED STRUCTURES, 
STRUCTURAL & REINFORCEMENT STEEL, CEMENT AND PROVIDING SERVICES FOR 
MATERIALS MANAGEMENT  

AT 
3X800 MW PVUNL PROJECT PATRATU, RAMGHARH JHARKHAND 

 
 

EARNEST MONEY DEPOSIT: Refer Notice Inviting Tender 
 

LAST DATE FOR                 Refer Notice Inviting Tender 
TENDER SUBMISSION     . 

 
THESE TENDER SPECIFICATION DOCUMENTS CONTAINING VOLUME-I AND VOLUME- II ARE ISSUED TO: 
 
M/s. …………………………………………… 
 
…………………………………………………. 
 
PLEASE NOTE:                   
THESE TENDER SPECS DOCUMENTS ARE NOT TRANSFERABLE. 

 
 
For Bharat Heavy Electricals Limited 
 
 
 
AGM (Purchase) 

 
 
Place: Nagpur 

Date: 



Registered Office: BHEL House, Siri Fort, New Delhi – 110 049, India 
Website: www.bhel.com 

 
 

 
NOTICE INVITING 
TENDER 
 
 

2959 

Bharat Heavy Electricals Limited 
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Date: 13-05-2024 

================================================================================ 

NOTICE INVITING TENDER (NIT) 
NOTE:  BIDDER MAY DOWNLOAD FROM WEB SITES 

================================================================================ 

To, 
 

Dear Sir/Madam,   
 

Sub :  NOTICE INVITING E-TENDER 
 

Sealed offers  in two part bid system (National competitive bidding (NCB) or International Co07/11mpetitive 
Bidding (ICB are invited from reputed & experienced bidders (meeting PRE QUALIFICATION CRITERIA as 

mentioned in Annexure-1) through E-Procurement Portal https://eprocurebhel.co.in only, for the 
subject job by the undersigned on the behalf of BHARAT HEAVY ELECTRICALS LIMITED as per the tender 
document. Following points relevant to the tender may please be noted and complied with. 
 

1.0 Salient Features of NIT 
 

S No. ISSUE DESCRIPTION 

i TENDER NUMBER 
 

ii Broad Scope of job 

THE WORK RECEIPT, UNLOADING, VERIFYING, SHIFTING, STACKING, 
PRESERVATION, HANDLING AND HANDING OVER OF COMPONENTS OF BOILER  
WITH AUXILIARIES INCLUDING MILLS & FEEDERS ETC.; ESP WITH AUXILIARIES, 
STEAM TURBINE & AUXILIARIES; TURBO-GENERATOR & AUXILIARIES; FGD 
WITH AUXILIARIES; SCR WITH AUXILIARIES; OTHER RELATED ITEMS IN 
RESPECT OF FGD&SCR; PUMPS WITH AUX., ROTATING MACHINES, TANKS & 
VESSELS, COMPLETE ELECTRICAL, CONTROLS AND INSTRUMENTATION  
EQUIPMENTS, PANELS, CABLES / CABLE TRAYS, AND OTHER RELATED ITEMS  
INCLUDING ITEMS OF BOILER, TG & BOP’S PACKAGES; HP&LP PIPING; 
REFRACTORY & INSULATION WITH CLADDING MATERIALS; BHEL T&P; 
COMPONENTS & EQUIPMENT OF VARIOUS OTHER SYSTEMS, PRE-FABRICATED 
STRUCTURES, FABRICATED STRUCTURES, STRUCTURAL & REINFORCEMENT 
STEEL, CEMENT AND PROVIDING SERVICES FOR MATERIALS MANAGEMENT  

AT 
3X800 MW PVUNL PROJECT PATRATU, RAMGHARH JHARKHAND 

 

iii DETAILS OF TENDER DOCUMENT 

A Volume-IA 
Technical Conditions of Contract (TCC) consisting of Scope 
of work, Technical Specification, Drawings, Procedures, Bill 
of Quantities, Terms of payment, etc. 

 
Applicable 

B Volume-IB Special Conditions of Contract  (SCC) Applicable 

C Volume-IC General Conditions of Contract (GCC) Applicable 

D Volume-ID Forms and Procedures Applicable 

E Volume-IE Additional Annexure Applicable 

F Volume-II Price Schedule (Absolute value). Applicable 

iv 
Issue of Tender 
Documents  
 

Tender documents will be available for downloading 
from BHEL website (www.bhel.com) or e-
procurement portal (https://eprocurebhel.co.in) as 

 
Applicable 

https://eprocurebhel.co.in/
https://eprocurebhel.co.in/
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S No. ISSUE DESCRIPTION 

 
 
 
 
 
 
 
 

per schedule below: 
Start: 13/05/2024, Time :18:00 Hrs 

       Closes: 20/05/2024, Time:  13:00 Hrs  
Brief information of the tenders shall also be available at 
central public procurement portal. 
(https://eprocure.gov.in/epublish/app) 

v 
DUE DATE & TIME 
OF OFFER 
SUBMISSION 

Date: 20/05/2024, Time :13:00 Hrs 

The bidder should submit their offer online only in e-

Procurement portal at https://eprocurebhel.co.in 

 Bidders are requested to upload their offer well in 

advance in order to avoid last minute congestion at 

this website. 

Hard copy bid or bids through E-mail / fax shall not be 
accepted. 

Applicable 

vi 
OPENING OF 
TENDER (Techno-
Commercial Bid) 

Date: 20/05/2024, Time: 17:00 Hrs 
 
Notes: 
(1) In case the due date of opening of tender becomes a non-
working day, then the due date & time of offer submission 
and opening of tenders get extended to the next working 
day. 
  

 (2) Bidder may depute representative to witness the 
opening of tender. For e-Tender, Bidder may witness the 
opening of tender through e-Procurement portal only. 

Applicable 

vii EMD AMOUNT 

Rs. 2,00,000/- (Rupees Two Lakh Only) 
Important Note: Bidders kindly to take note that EMD 
(Earnest Money Deposit) shall be furnished by MSE 
bidders as well, as per the amount and procedure 
indicated in the NIT/GCC.. 

Applicable 

viii COST OF TENDER NIL Not Applicable 

ix 
LAST DATE FOR 
SEEKING 
CLARIFICATION 

One day before due date of offer submission. 
Along with soft version also, addressing to undersigned & 
to others as per contact address given below: 

1) Name: Viveka Nand Jha 
Designation: Manager 
Deptt: Purchase 
Address: Floor no. 5 & 6,Shree Mohini Complex, 
345 Kingsway, Nagpur-440001 
Mobile-9429198214 

Email :Vivekjha@bhel.in   
 
 

2) Mr. P K Biswas 
Designation: DGM 

 
Applicable 

https://eprocurebhel.co.in/
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S No. ISSUE DESCRIPTION 

Deptt: Purchase 
Address: Floor no. 5 & 6,Shree Mohini Complex, 
345 Kingsway, Nagpur-440001 
Email: pkbiswas@bhel.in  
  

x 
SCHEDULE OF Pre 
Bid Discussion (PBD) 

---  Not Applicable 

xi 

INTEGRITY PACT & 
DETAILS OF 
INDEPENDENT EXTERNAL 
MONITOR (IEM) 

1)  Shri Otem Dai, IAS (Retd.) 
2) Shri Bishwamitra Pandey, IRAS (Retd.) 
3) Shri Mukesh Mittal, IRS (Retd.) 

Applicable 

xii Latest updates  

Latest  updates on the important dates, Amendments, 
Correspondences, Corrigenda, Clarifications, Changes,  
Errata, Modifications, Revisions, etc to Tender 
Specifications will be hosted in BHEL webpage 
(www.bhel.com-->Tender Notifications View 
Corrigendum), & on e-tender portal 
https://eprocurebhel.co.in and not in the newspapers. 
Bidders to keep themselves updated with all such 
information. 

 

 

2.0 The offer shall be submitted as per the instructions of tender document and as detailed in this NIT. Bidders to 
note specifically that all pages of tender document, including these NIT pages of this particular tender 
together with subsequent correspondences shall be submitted by them, duly signed digitally using Class III 
DSC & uploaded in E-Procurement Portal, as part of offer. Rates/Price including discounts/rebates, if 
any, mentioned anywhere/in any form in the techno-commercial offer other than the Price Bid, 
shall not be entertained.   

 

3.0 Not Used 
 

4.0 Unless specifically stated otherwise, bidder shall deposit EMD as per clause 1.9 of General Conditions of 
Contract.  

 

For Electronic Fund Transfer the details are as below-: 

NAME OF THE BENEFICIARY  BHARAT HEAVY ELECTRICALS LTD  

ADDRESS OF THE COMPANY  
5th Floor, SHREE MOHINI COMPLEX 345, 

KINGSWAY,NAGPUR  

NAME OF BANK  STATE BANK OF INDIA  

NAME OF BANK BRANCH AND BRANCH CODE  SBI,NAGPUR MAIN BRANCH ,CODE-00432  

CITY  NAGPUR  

ACCOUNT NUMBER  40227423158  

ACCOUNT TYPE  MC-C C Clean (C&I)  

IFSC CODE OF THE BENEFICIARY BANK 

BRANCH  
SBIN0000432  

MICR CODE OF THE BANK BRANCH  440002002  
 

(Note -: In case of E-Tenders, proof of remittance of EMD should be uploaded in the E-Procurement Portal 
and originals, as applicable, shall be sent to the officer inviting tender within a reasonable time, failing 
which the offer is liable to be rejected. 

 

mailto:pkbiswas@bhel.in
http://www.bhel.com/
https://eprocurebhel.co.in/
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(Note -: In case of E-Tenders, proof of remittance of EMD should be uploaded in the E-Procurement Portal 
and originals, as applicable, shall be sent to the officer inviting tender within a reasonable time, failing 
which the offer is liable to be rejected. 

 

5.0 Procedure for Submission of Tenders:  
 
This is an E-tender floated online through our E-Procurement Site (https://eprocurebhel.co.in). 
The bidder should respond by submitting their offer online only in our e-Procurement platform at 
(https://eprocurebhel.co.in). Offers are invited in two-parts only.  
 
Documents Comprising the e-Tender 
The tender shall be submitted online ONLY EXCEPT EMD (in physical form) as mentioned below: 
 

a. Technical Tender (UN priced Tender) 
All Technical details (e.g. Eligibility Criteria requested (as mentioned below)) should be attached 
in e-tendering module, failing which the tender stands invalid & may be REJECTED. Bidders shall 
furnish the following information along with technical tender (preferably in pdf format): 

i. Earnest Money Deposit (EMD) furnished in accordance with NIT Clause 4.0. 
Alternatively, documentary evidence for claiming exemption as per clause 29 of NIT. 

ii. Technical Bid (without indicating any prices). 
 

b. Price Bid: 
 

i. Prices are to be quoted in the attached Price Bid format online on e-tender portal.  
ii. The price should be quoted for the accounting unit indicated in the e-tender document. 

 
 
Note:  

 It is the responsibility of tenderer to go through the Tender document to ensure 
furnishing all required documents in addition to above, if any. Any deviation would 
result in REJECTION of tender and would not be considered at a later stage at any cost 
by BHEL. 

 A person signing (manually or digitally) the tender form or any documents forming 
part of the contract on behalf of another shall be deemed to warrantee that he has 
authority to bind such other persons and if, on enquiry, it appears that the persons so 
signing had no authority to do so, the purchaser may, without prejudice to other civil 
and criminal remedies, cancel the contract and hold the signatory liable for all cost and 
damages. 

 A tender, which does not fulfil any of the above requirements and/or gives evasive 
information/reply against any such requirement, shall be liable to be ignored and 
rejected.  

 
DO NOT’S 
Bidders are requested NOT to submit the hard copy of the Bid. In case offer is sent through hard 
copy/fax/telex/cable/electronically in place of e-tender, the same shall not be considered. Also, 
uploading of the price bid in prequalification bid or technical bid may RESULT IN 
REJECTION of the tender. 
 
Digital Signing of e-Tender  
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Tenders shall be uploaded with all relevant PDF/zip format. The relevant tender documents 
should be uploaded by an authorized person having Class 3- SHA2- 2048 BIT- SIGNING & 
ENCRYPTION digital signature certificate (DSC). 
 

The Requirement:  
1. A PC with Internet connectivity &  
2. DSC (Digital Signature Certificate) (Class 3- SHA2- 2048 BIT- SIGNING & ENCRYPTION) 

 
BHEL has finalized the e-procurement service Provider-:  
NIC PORTAL (https://eprocurebhel.co.in) 
 
For E-PROCUREMENT ASSISTANCE & TRAINING, NIC PORTAL HELPDESK CONTACTS AS PER 
FOLLOWING:  
 
For any technical related queries, please call at 24 x 7 Help Desk Number 
0120-4001 002 
0120-4200 462 
0120-4001 005 
0120-6277 787 
1. Peter Raj, NIC, Ph: 9942069052 
Email Support: support-eproc@nic.in  
Other details/update yourself from : https://eprocurebhel.co.in 

 
The process of utilizing e-procurement necessitates usage of DSC (Digital Signature Certificate) 
(Class 3- SHA2- 2048 BIT- SIGNING & ENCRYPTION) and you are requested to procure the same 
immediately, if not presently available with you. Please note that only with DSC, you will be able to 
login the e-procurement secured site and take part in the tendering process. 

    
The contact details of the DSC certifying authority:-  
please refer http://www.mca.gov.in/ MCA SERVICES  DSC SERVICES  
 
Vendors are requested to go through seller manual available on https://eprocurebhel.co.in. 

 
Procedure for Submission of Tenders (To be used in case of Paper bid only): The Tenderers 
must submit their Tenders to Officer inviting Tender, as detailed below:  

     PART-I consisting of ‘PART-I A (Techno Commercial Bid)’ & ‘PART-I B (EMD)’ in two separate 
sealed and superscribed envelopes (ENVELOPE-I & ENVELOPE-II) 

 PART-II (Price Bid) – in sealed and superscribed envelope (ENVELOPE-III) 
One set of tender documents shall be retained by the bidder for their reference 

 

 
 

6.0 The contents for ENVELOPES and the superscription for each sealed cover/Envelope are as given below.  (All pages to 
be signed and stamped) (To be used in case of Paper bid only): 

 
Sl. no. Description Remarks 
 Part-I A  
 ENVELOPE – I  superscribed as:  

 PART-I (TECHNO COMMERCIAL BID) 
TENDER NO : 
NAME OF WORK : 

 

https://eprocurebhel.co.in/
mailto:support-eproc@nic.in
https://eprocurebhel.co.in/
http://www.mca.gov.in/
https://eprocurebhel.co.in/
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PROJECT: 
DUE DATE OF SUBMISSION:  
 

CONTAINING THE FOLLOWING:- 
i.  Covering letter/Offer forwarding letter of Tenderer.   

ii.  Duly filled-in `No Deviation Certificate' as per prescribed format to be placed after 
document under sl no (i) above. 
  

Note:  
a. In case of any deviation, the same should be submitted separately for 

technical & commercial parts, indicating respective clauses of tender 
against which deviation is taken by bidder. The list of such deviation 
shall be placed after document under sl no (i) above. It shall be 
specifically noted that deviation recorded elsewhere shall not be 
entertained. 

b. BHEL reserves the right to accept/reject the deviations without 
assigning any reasons, and BHEL decision is final and binding.  

i). In case of acceptance of the deviations, appropriate loading 
shall be done by BHEL 

ii). In case of unacceptable deviations, BHEL reserves the right to 
reject the tender 

 

iii.  Supporting documents/ annexure/ schedules/ drawing etc. as required in line 
with Pre-Qualification criteria. 
 

It shall be specifically noted that all documents as per above shall be indexed 
properly and credential certificates issued by clients shall distinctly bear the 
name of organization, contact ph. no, FAX no, etc. 

 

iv.  All Amendments/Correspondences/Corrigenda/Clarifications/Changes/ Errata 
etc.  pertinent to this NIT. 

 

v.  Integrity Pact Agreement (Duly signed by the authorized signatory) If applicable 

vi.  Duly filled-in annexures, formats etc. as required under this Tender 
Specification/NIT 

 

vii.  Notice inviting Tender (NIT)  
viii.  Volume – I A : Technical Conditions of Contract (TCC) consisting of Scope of work, 

Technical Specification, Drawings, Procedures, Bill of Quantities, Terms of 
payment, etc. 

 

ix.  Volume – I B : Special Conditions of Contract (SCC)  
x.  Volume – I C  : General Conditions of Contract (GCC)  

xi.  Volume – I D : Forms & Procedures  
xii.  Volume – II (UNPRICED – without disclosing rates/price, but mentioning only 

‘QUOTED’ or ‘UNQUOTED’ against each item 
 

xiii.  Any other details preferred by bidder with proper indexing.  
 

 PART-I B  
 ENVELOPE – II superscribed as: 

PART-I (EMD) 
TENDER NO : 
NAME OF WORK : 
PROJECT: 
DUE DATE OF SUBMISSION: 
 

CONTAINING THE FOLLOWING:- 

 

 Earnest Money Deposit (EMD) in the form as indicated in this Tender 
 

 

 
 PART-II  
 PRICE BID consisting of the following shall be enclosed  
 ENVELOPE-III 

superscribed as: 
 



BHEL PSWR 
Notice Inviting Tender 

E-Tender Spec No: BHE/PW/PUR/NTPRT-MMS-2/2959                                              Page 11 of 110 

…………………………………………………………………..………………………………………………………………………… 

Registered Office: BHEL House, Siri Fort, New Delhi – 110 049, India 
Website: www.bhel.com 

PART-II (PRICE BID) 
TENDER NO : 
NAME OF WORK : 
PROJECT: 
DUE DATE OF SUBMISSION: 
 
CONTAINING THE FOLLOWING 

i Covering letter/Offer forwarding letter of Tenderer enclosed in Part-I  
ii Volume II – PRICE BID ( Duly Filled in Schedule of Rates – rate/price to be entered 

in words as well as figures) 
 

 
 OUTER COVER  
 ENVELOPE-IV (MAIN ENVELOPE / OUTER ENVELOPE)  

superscribed as: 
TECHNO-COMMERCIAL BID, PRICE BID & EMD 
TENDER NO: 
NAME OF WORK: 
PROJECT: 
DUE DATE OF SUBMISSION: 
 
CONTAINING THE FOLLOWING: 

 

i o Envelopes I 
o Envelopes II 
o Envelopes III  

 

 

 SPECIAL NOTE: All documents/ annexures to be submitted should be uploaded in respective 
places in the E-Tender portal as per the list mentioned given in this NIT.  BHEL shall not be 
responsible for any in-complete documents. 
 

7.0 Deviation with respect to tender clauses and additional clauses/suggestions in Techno-commercial bid / 
Price bid shall NOT be considered by BHEL. Bidders are requested to positively comply with the same.  

 

8.0 BHEL reserves the right to accept or reject any or all Offers without assigning any reasons thereof. BHEL also 
reserves the right to cancel the Tender wholly or partly without assigning any reason thereof. Also BHEL 
shall not entertain any correspondence from bidders in this matter (except for the refund of EMD). 

 

9.0 Assessment of Capacity of Bidders: 

Bidder’s capacity for executing the job under tender shall be assessed based on its ‘LOAD and 
PERFORMANCE’ and ‘AVERAGE ANNUAL TURNOVER’, as per the following: 

 
I. LOAD: Load takes into consideration ALL the contracts of the Bidder under execution with BHEL 

Regions, irrespective of whether they are similar to the tendered scope or not. The cut off month for 
reckoning ‘Load’ shall be the 3rd Month preceding the month corresponding to the ‘latest date of bid 
submission’, in the following manner - 
(Note: For example, if latest bid submission is in Jan 2017, then the ‘load’ shall be calculated up to and 
inclusive of Oct 2016)  

 
Total number of Packages in hand = Load (P) 
 

Where ‘P’ is the sum of all unit wise identified packages (refer table-1) under execution with 
BHEL Regions as on the cut off month defined above, including packages yet to be commenced, 
excepting packages which are on Long Hold. 

 
II. PERFORMANCE: Here ‘Monthly Performance’ of the bidder for all the packages (under execution/ 

executed during the ‘Period of Assessment’ in all Power Sector Regions of BHEL) SIMILAR to the 
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packages covered under the tendered scope, excepting packages not commenced shall be taken into 
consideration. The ‘Period of Assessment’ shall be 6 months preceding and including the cut off month. 
The cut off month for reckoning ‘Period of Assessment’ shall be the 3rd Month preceding the month 
corresponding to ‘latest date of bid submission’, in the following manner:  
 
 

(Note: For example, if ‘latest date of bid submission’ is in Jan 2017, then the ‘performance’ shall be 
assessed for a 6 months’ period up to and inclusive of Oct 2016 (i.e. from May 2016 to Oct 
2016), for all the unit wise identified packages (refer Table I)) 

 
i). Calculation of Overall ‘Performance Rating’ for ‘Similar Package/Packages’ for the tendered scope 

under execution at Power Sector Regions for the ‘Period of Assessment’: 
 
This shall be obtained by summing up the ‘Monthly Performance Evaluation’ scores obtained by 
the bidder in all Regions for all the similar Package/packages’, divided by the total number of 
Package months for which evaluation should have been done, as per procedure below: 

 
a) P1, P2, P3, P4, P5 , …. PN  etc. be the packages (under execution/ executed during the ‘Period of 

Assessment’ in all Regions of BHEL) SIMILAR to the packages covered under the tendered 
scope, excepting packages not commenced. Total number of similar packages for all Regions 
= PT (i.e. PT = P1 +P2 + P3 +P4 +…PN) 

 
b) Number of Months ‘T1’ for which ‘Monthly Performance Evaluation’ as per relevant formats, 

should have been done in the ‘Period of Assessment’ for the corresponding similar package 
P1. Similarly T2 for package P2,T3 for package P3, etc. for the tendered scope.   Now calculate 
cumulative total months ‘TT’ for total similar Packages ‘PT’ for all Regions (i.e. TT = T1 + T2 + 
T3 +T4 + ..TN ) 

 
c) Sum ‘S1 ‘of ‘Monthly Performance Evaluation’ Scores (S1-1, S1-2, S1-3, S1-4, S1-5…. S1-T1) for 

similar package P1, for the ‘period of assessment’ ‘T1’ (i.e. S1 = S1-1+ S1-2+ S1-3+ S1-4+ S1-5+…S1-

T1). Similarly, S2 for package P2 for period T2, S3 for package P3 for period T3 etc. for the 
tendered scope for all Regions. Now calculate cumulative sum ‘ST’ of ‘Monthly Performance 
Evaluation’ Scores for total similar Packages ‘PT’ for all Regions (i.e. ‘ST ’= S1+ S2+ S3+ S4+ 
S5+…. SN.) 

 
d) Overall Performance Rating ‘RBHEL’ for the Similar Package/Packages (under 

execution/ executed during the ‘Period of Assessment’) in all the Power Sector Regions of 
BHEL  

 
        Aggregate of Performance scores for all similar packages in all the Regions 

=       ----------------------------------------------------------------------------------------------------------
------- 

Aggregate of months for each of the similar packages for which performance 
should have been evaluated in all the Regions 

           ST 
=       ----- 
           TT 

 
e) Bidders to note that the risk of non-evaluation or non-availability of the ‘Monthly 

Performance Evaluation’ reports as per relevant formats is to be borne by the Bidder. 
 
f) Table showing methodology for calculating ‘a’, ‘b’ and ‘c’ above 
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Sl. 
No. 

Item Description Details for all Regions Total 

(i) (ii) (iii) (iv) (v) (vi) (vii) (viii) (ix) (x) 
1 Similar Packages for 

all Regions  
(under execution/ 
executed during 
period of assessment) 

P1 P2 P3 P4 P5 … PN Total No. of 
similar 
packages for all 
Regions = PT  
i.e. Sum (Σ) of 
columns (iii) to 
(ix)  

2 Number of Months for 
which ‘Monthly 
Performance 
Evaluation’ as per 
relevant formats 
should have been done 
in the ‘period of 
assessment’ for 
corresponding Similar 
Packages ( as in row 1) 

T1 T2 T3 T4 T5 … TN Sum (Σ) of 
columns (iii) to 
(ix) 
 
= TT 

3 Monthly performance 
scores for the 
corresponding period 
(as in Row 2) 

S1-1, 
S1-2, 
S1-3, 
S1-4, 
… 
S1-T1 

S2-1, 
S2-2, 
S2-3, 
S2-4, 

… 
S2-T2 

S3-1, 
S3-2, 
S3-3, 
S3-4, 

… 
S3-T3 

S4-1, 
S4-2, 
S4-3, 
S4-4, 

… 
S4-T4 

S5-1, 
S5-2, 
S5-3, 
S5-4, 

… 
S5-T5 

.. 

… 

… 

… 

… 

SN-1, 
SN-2, 
SN-3, 
SN-4,  

… 

SN-TN 

 
-------- 

4 Sum of Monthly 
Performance scores of 
the corresponding 
Package for the 
corresponding period 
(as in row-3) 

S1 S2 S3 S4 S5 … SN Sum (Σ) of 
columns (iii) to 
(ix)  
= ST 

 
 

ii). Calculation of Overall ‘Performance Rating’ (RBHEL) in case at least 6 evaluation scores for ‘similar 
Package/Packages’ for the tendered scope ARE NOT AVAILABLE, during the ‘Period of 
Assessment’: 

This shall be obtained by summing up the ‘Monthly Performance Evaluation’ scores obtained by 
the bidder in all Regions for ALL the packages, divided by the total number of Package months for 
which evaluation should have been done.  ‘RBHEL’ shall be calculated subject to availability of 
‘performance scores’ for at least 6 ‘package months’ in the order of precedence below: 

a) ‘Period of Assessment’ i.e. 6 months preceding and including the cut-off month 
b) 12 months preceding and including the cut-off month  
c) 24 months preceding and including the cut-off month  

In case, RBHEL cannot be calculated as above, then Bidder shall be treated as ‘NEW VENDOR’. 
Further eligibility and qualification of this bidder shall be as per definition of ‘NEW VENDOR’ 
described in ‘Explanatory Notes’. 



BHEL PSWR 
Notice Inviting Tender 

E-Tender Spec No: BHE/PW/PUR/NTPRT-MMS-2/2959                                              Page 14 of 110 

…………………………………………………………………..………………………………………………………………………… 

Registered Office: BHEL House, Siri Fort, New Delhi – 110 049, India 
Website: www.bhel.com 

 
iii). Factor “L” assigned based on Overall Performance Rating (RBHEL) at Power Sector Regions: 

 

Sl. 
no. 

Overall Performance Rating 
(RBHEL) 

Corresponding Value of  ‘L’ 

1 =60 NA 

2 > 60 and ≤ 65 0.5 

3 > 65 and ≤ 70 0.45 

4 >  70 and ≤ 75 0.4 

5 > 75 and ≤ 80 0.375 
6 > 80 and < 90 0.35 
7 ≥90 0.33 

 
iv). Performance Systems: The performance rating as mentioned in II (i) and (ii) above, shall be 

calculated as per Online Systems i.e. Contractor Performance Evaluation System (CPES) and Safety 
Performance Evaluation System (HSEPES). The scores assigned in HSEPES shall be scaled down to 
10 and assigned in CPES against the category “HSE” (mentioned in Form F-15).  

 
III. i) ‘Assessment of Capacity based on ‘LOAD and PERFORMANCE’:  

a) ‘Assessment of Capacity of Bidder’ is based on the Maximum number of packages for which a 
vendor is eligible, considering the performance scores of similar packages, as below: 

Max number of packages PMax= (RBHEL - 60) divided by corresponding value of ‘L’, i.e. (RBHEL- 60)/L  
 
Note:  
i). In case the value of PMax results in a fraction, the value of PMax is to be rounded off to next 

whole number 
ii). For RBHEL = 60, PMax = ‘1’ 

 
The Bidder shall be considered ‘Qualified’ on ‘Performance basis’ as per ‘Assessment of Capacity of 
Bidder’ for the subject Tender if P ≤ PMax 
 (Where P is calculated as per clause ‘I’ above) 

 

b) In addition to above, the contractor shall be considered disqualified for ongoing tender(s) of BHEL, 
in case contractor fails to obtain an overall average score of 6 or more than 6 (six) (in the scaled 
down scores of HSEPES) out of 10, in a period of ‘6 months preceding and including the cut-off 
month’. The period of ‘6 months preceding and including the cut-off month’ can be extended to 12 
months and further to 24 months, to account for ‘performance scores’ for at least 6 ‘package 
months’. Bidders who did not qualify this condition shall not be considered under the provisions of 
clause 9 IV (iv) of NIT.  

 
 
ii) Assessment of Capacity based on ‘AVERAGE ANNUAL TURNOVER’:  

If the ‘value of contracts in hand’ across all PS Regions by a contractor is less than the product of 
“annual average turnover of the Contractor and multiplying factor”, then such bidder shall be 
considered qualified on ‘Annual Average Turnover basis’. The ‘value of contracts in hand’ will be 
computed by summing up “50% of the annualized awarded value of each contract” unless 
performance evaluation is not closed in the online CPES. 

Based on the performance rating of the Contractor, the above mentioned multiplying factor shall be 
as below: 
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Sl. no. 
Overall Performance 

Rating (RBHEL) 
  (Multiplying factor to Average 

Annual Turnover) 

1 ≥ 60 and ≤ 70 1 

2 > 70 and ≤ 80 2 

3 >  80 3 

 
 ‘Assessment of Capacity of Bidder’:  
The bidder will be considered qualified for the tender if it qualifies on ‘Load and Performance 
basis’ as well as on ‘Average Annual Turnover basis’.  
However, ‘New Vendor’/ ‘Consortium Partner’ shall be considered qualified based on only ‘Load 
and Performance’ (they will be regarded pre-qualified on ‘Average Annual Turnover’ criteria). 

IV. Explanatory note:  

i). Similar package means Boiler or ESP or Piping or Turbine or Civil or Structure or Electrical or C&I 
etc. at the individual level irrespective of rating of Plant and irrespective of whether the subject 
tender is a single package or as part of combined/composite packages. Normally Boiler, ESP, 
Piping, Turbine, Electrical, C&I, Civil, Structure etc. is considered individual level of package. For 
example, in case the tendered scope is a Boiler Vertical Package comprising of Boiler, ESP and 
Power Cycle Piping (i.e. the ‘identified packages as per TabIe-1 below), the ‘PERFORMANCE’ part 
against sl.no. II above, needs to be evaluated considering all the identified packages (i.e. Boiler, 
ESP and Power Cycle Piping) and finally the Bidder’s capacity to execute the tendered scope is 
assessed in line with III above.  
 

ii). Identified Packages (Unit wise) 
 

Table-1 
 

Civil Electrical and C&I Mechanical 
i). Enabling works 

ii). Pile and Pile Caps 
iii). Civil Works including 

foundations 
iv). Structural Steel 

Fabrication & Erection 
v). Chimney 

vi). Cooling Tower 
vii). Others (Civil) 

 

i). Electrical 
ii). C&I 

iii). Others (Elect. 
and C&I) 

iv). Electrical 
Enabling 
Works 

i). Boiler & Aux (All types 
including CW Piping if 
applicable) 

ii). Power Cycle Piping/Critical 
Piping 

iii). ESP 
iv). LP Piping 
v). Steam Turbine Generator set & 

Aux 
vi). Gas Turbine Generator set & 

Aux 
vii). Hydro Turbine Generator set & 

Aux 
viii). Turbo Blower (including Steam 

Turbine) 
ix). Material Management 
x). FGD  

xi). ACC  
xii). Others (Mechanical) 

 
iii). Bidders who have not been evaluated for at least six package months in the last 24 months 

preceding and including the Cut-off month in the online BHEL system for contractor performance 
evaluation in BHEL PS Regions, shall be considered “NEW VENDOR”. 
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A ‘NEW VENDOR’ shall be considered qualified subject to satisfying all other tender conditions. 
 

A ‘NEW VENDOR’ if awarded a job (of package/packages identified under this clause) shall be 
tagged as “FIRST TIMER” on the date of first LOI from BHEL. 
 
The “FIRST TIMER” tag shall remain till completion of all the contracts against which vendor has 
been tagged as First Timer or availability of 6 evaluation scores within last 24 months preceding 
and including the Cut-off month in the online BHEL system for contractor performance evaluation 
in BHEL PS Regions. 
 
A Bidder shall not be eligible for the next job as long as the Bidder is tagged as “FIRST TIMER” 
excepting for the Tenders which have been opened on or before the date of the bidder being 
tagged as ‘FIRST TIMER’. 
 
After removal of ‘FIRST TIMER’ tag, the Bidder shall be considered ‘QUALIFIED’ for the future 
tenders subject to satisfying all other tender conditions including ‘Assessment of Capacity of 
Bidders’. 

 
iv). Consequent upon applying the criteria of ‘Assessment of Capacity of Bidders’ detailed above on all 

the bidders qualified against Technical and Financial Qualification criteria, if the number of 
qualified bidders reduces to less than four, then for further processing of the Tender, BHEL at its 
discretion reserves the right to also consider the bidders who are “not qualified” as per criteria of 
‘Assessment of Capacity of Bidders’ and for this, procedure described in following three options 
shall be followed:  
 

a) All the bidders having Overall Performance Rating (‘RBHEL’) ≥60 shall be considered qualified 
against criteria of ‘Assessment of Capacity of Bidders’. 

b) If even after using option “a”, the number of qualified bidders remains less than four, then in 
addition to bidders considered as per option “a”, “First timer” bidders having average of 
available performance scores ≥60 upto and including the Cut Off month shall also be 
considered qualified against criteria of ‘Assessment of Capacity of Bidders’.  

c) If even after using option “a” and “b”, the number of qualified bidders remains less than four, 
then in addition to bidders considered as per option “a” and “b”, “First timer” bidders for 
whom no performance score is available in the system upto and including the Cut Off month, 
shall also be considered qualified against criteria of ‘Assessment of Capacity of Bidders’. 

 
Note:- In case, the number of bidders qualified against Technical and Financial Qualification 
criteria itself is less than four, then all bidders (a)- having Overall Performance Rating (‘RBHEL’) ≥60, 
(b)- First timer” bidders having average of available performance scores ≥60 upto and including 
the Cut Off month, (c)- “First timer” bidders for whom no performance score is available in the 
system upto and including the Cut Off month, shall be considered qualified against criteria of 
‘Assessment of Capacity of Bidders’ for further processing of tender. 
 

v). ‘Under execution’ shall mean works in progress as per the following: 
a. Up to execution of 90% of anticipated Contract Value in case of Civil, MM, Structural and 

Turbo Blower Packages 

b. Up to Steam Blowing in case of Boiler/ESP/Piping Packages 

c. Up to Synchronization in all Balance Packages 

Note: BHEL at its discretion can extend (or reduce in exceptional cases in line with Contract 
conditions) the period defined against (a), (b) and (c) above, depending upon the balance 
scope of work to be completed. 
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vi). Contractor shall provide the latest contact details i.e. mail-ID and Correspondence Address to SCT 

Department, so that same can be entered in the Contractor Performance Evaluation System, and in 
case of any change/discrepancy same shall be informed immediately. Login Details for viewing 
scores in Contractor Performance Evaluation System shall be provided to the Contractor by SCT 
Department.  
 

vii). Performance Evaluation for Activity Month shall be completed in Evaluation Month (i.e. month 
next to Activity Month) or in rare cases in Post Evaluation Month (i.e. month next to Evaluation 
Month) after approval from Competent Authority. In case scores are not acceptable, Contractor 
can submit Review Request to GM Site/ GM Project latest by 27th of Evaluation Month or 5 days 
after approval of score, whichever is later. However, acceptance/rejection of ‘Review Request’ 
solely depends on the discretion of GM Site/GM Project. After acceptance of Review Request, 
evaluation score shall be reviewed at site and the score after completion of review process shall 
be acceptable and binding on the contractor. 

 
viii). Project on Hold due to reasons not attributable to bidder - 

a. Short hold: Evaluation shall not be applicable for this period, however, Loading will be 
considered. 

b. Long hold: Short hold for continuous six months and beyond or hold on account of Force 
Majeure shall be considered as Long Hold. Evaluation as well as Loading shall not be 
considered for this period.  
 

ix). Performance evaluation as specified above in this clause is applicable to Prime bidder and 
Consortium partner (or Technical tie up partner) for their respective scope of work. 

 
 

10.0 Since the job shall be executed at site, bidders must visit site/ work area and study the job content, facilities 
available, availability of materials, prevailing site conditions including law & order situation, applicable 
wage structure, wage rules, etc. before quoting for this tender. They may also consult this office before 
submitting their offers, for any clarifications regarding scope of work, facilities available at sites or on 
terms and conditions.  

 
11.0 For any clarification on the tender document, the bidder may seek the same in writing or through e-mail 

and/or through e-procurement portal https://eprocurebhel.co.in, as per specified format, within the 
scheduled date for seeking clarification, from the office of the undersigned. BHEL shall not be responsible 
for receipt of queries after due date of seeking clarification due to postal delay or any other delays. Any 
clarification / query received after last date for seeking clarification may not be normally entertained by 
BHEL and no time extension will be given. 

 

12.0 BHEL may decide holding of pre-bid discussion [PBD] with all intending bidders as per date indicated in the 
NIT. The bidder shall ensure participation for the same at the appointed time, date and place as may be 
decided by BHEL. Bidders shall plan their visit accordingly. The outcome of pre-bid discussion (PBD) shall 
also form part of tender. 

 

13.0  In the event of any conflict between requirement of any clause of this specification/ 
documents/drawings/data sheets etc. or requirements of different codes/standards specified, the same to 
be brought to the knowledge of BHEL in writing for clarification before due date of seeking clarification 
(whichever is applicable), otherwise, interpretation by BHEL shall prevail. Any typing error/missing 
pages/ other clerical errors in the tender documents, noticed must be pointed out before pre-bid 
meeting/submission of offer, else BHEL’s interpretation shall prevail. 

 

https://eprocurebhel.co.in/
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14.0 Unless specifically mentioned otherwise, bidder’s quoted price shall deemed to be in compliance with tender 
including PBD. 

 
 

15.0 Bidders shall submit Integrity Pact Agreement (Duly signed by authorized signatory who signs in the offer), 
if applicable, along with techno-commercial bid. This pact shall be considered as a preliminary 
qualification for further participation. The names and other details of Independent External Monitor 
(IEM) for the subject tender is as given at point (1) above.   
 

“Integrity Pact (IP)” 

 

(a) IP is a tool to ensure that activities and transactions between the Company and its Bidders/ 
Contractors are handled in a fair, transparent and corruption free manner. Following Independent 
External Monitors (IEMs) on the present panel have been appointed by BHEL with the approval of CVC 
to oversee implementation of IP in BHEL.  

 
 

 

 

 

 
(b) T

he IP as enclosed with the tender is to be submitted (duly signed by authorized signatory) along with 
techno-commercial bid (Part-I, in case of two/ three part bid). Only those bidders who have entered 
into such an IP with BHEL would be competent to participate in the bidding. In other words, entering 
into this Pact would be a preliminary qualification. 

 

(c) Please refer Section-8 of IP for Role and Responsibilities of IEMs. In case of any complaint arising out of 
the tendering process, the matter may be referred to any of the above IEM(s). All correspondence with 
the IEMs shall be done through email only. 

 

    Note:  

No routine correspondence shall be addressed to the IEM (phone/ post/ email) regarding the 
clarifications, time extensions or any other administrative queries, etc. on the tender issued. All such 
clarification/ issues shall be addressed directly to the tender issuing (procurement) department’s officials 
whose contact details are provided below: 

 

    Details of contact person(s): 
 

 
Name:               Sh P K Biswas Viveka nand Jha/ Manager (Purchase) 
Dept: Purchase Department 
Address: Floor No. 5 & 6, Shreemohini Complex, 345 Kingsway, Nagpur-440001 
Email: pkbiswas@bhel.in vivekjha@bhel.in 
Phone: 8617711054 9429198214 

 
 

16.0 The Bidder has to satisfy the Pre-Qualifying Requirements stipulated for this Tender in order to be qualified.  
The Price Bids of only those bidders will be opened who will be qualified for the subject job on the basis of 
satisfying the Pre-Qualification Criteria specified in this NIT as per Annexure-I (as applicable), past 
performance etc. and date of opening of price bids shall be intimated to only such bidders. BHEL reserves 
the right not to consider offers of parties under HOLD.  

 

Sl. No. IEM Email 

1. Shri Otem Dai, IAS (Retd.) iem1@bhel.in 

2. Shri Bishwamitra Pandey, IRAS (Retd.) Iem2@bhel.in 

3. Shri Mukesh Mittal, IRS (Retd.) Iem3@bhel.in 
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17.0 In case BHEL decides on a `Public Opening', the date & time of opening of the sealed PRICE BID shall be 
intimated to the qualified bidders and in such a case, bidder may depute one authorized representative to 
witness the price bid opening. BHEL reserves the right to open ‘in-camera’ the ‘PRICE BID’ of any or all 
Unsuccessful/Disqualified bidders under intimation to the respective bidders.  

 

18.0 Validity of the offer shall be for six months from the latest due date of offer submission (including 
extension, if any) unless specified otherwise. 

 

19.0 Reverse Auction: “BHEL shall be resorting to Reverse Auction (RA) (Guidelines as available on 
www.bhel.com) (https://www.bhel.com/guidelines-reverse-auction-2021) for this tender. RA shall be 
conducted among the techno-commercially qualified bidders.  
 

Price bids of all techno-commercially qualified bidders shall be opened and same shall be considered for RA. 
In case any bidder(s) do(es) not participate in online Reverse Auction, their sealed envelope price bid along 
with applicable loading, if any, shall be considered for ranking.”  
Note:-  
1. No benefits to MSE bidders w.r.t Reverse Auction Guidelines as available on www.bhel.com against works 

contract. 
2. In case of enquiry through e-procurement the sealed electronic price bid (e-bid) is to be treated as sealed 

envelope price bid. 
 

20.0 On submission of offer, further consideration will be subject to compliance to tender & qualifying 
requirement and customer’s acceptance, as applicable. 

 

21.0 In case the bidder is an “Indian Agent of Foreign Principals”, ‘Agency agreement has to be submitted along 
with Bid, detailing the role of the agent along with the terms of payment for agency commission in INR, 
along with supporting documents.  

 

22.0 The bidders shall not enter into any undisclosed M.O.U. or any understanding amongst themselves with 
respect to tender.  

 
 

23.0 Void 
 

24.0 The bidder shall submit/upload documents in support of possession of ‘Qualifying Requirements’ duly self-
certified and stamped by the authorized signatory, indexed and properly linked in the format for PQR. In 
case BHEL requires any other documents/proofs, these shall be submitted immediately. 

 

25.0 The bidder may have to produce original document for verification if so decided by BHEL.  
 

26.0 The consultant / firm (and any of its affiliates) shall not be eligible to participate in tender(s) for the related 
works or services for the same project, if they were engaged for the consultancy services. 

 

27.0 Guidelines/rules in respect of Suspension of Business dealings, Vendor evaluation format, Quality, Safety & 
HSE guidelines, Experience Certificate, etc. may undergo change from time to time and the latest one shall 
be followed. The abridged version of extant ‘Guidelines for suspension of business dealings with suppliers/ 
contractors’ is available on www.bhel.com  on “supplier registration page”. 

 

28.0 The offers of the bidders who are on the banned/ hold list and also the offer of the bidders, who engage the 
services of the banned/ hold firms, shall be rejected. The list of banned/ hold firms is available on BHEL 
web site www.bhel.com. 
 

28.1 Integrity commitment, performance of the contract and punitive action thereof: 
     

28.1.1 Commitment by BHEL: 

http://www.bhel.com/
https://www.bhel.com/guidelines-reverse-auction-2021
http://www.bhel.com/
http://www.bhel.com/
http://www.bhel.com/
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BHEL commits to take all measures necessary to prevent corruption in connection with the 
tender Process and execution of the contract. BHEL will during the tender process    treat all 
Bidder(s) in a transparent and fair manner, and with equity. 

 

28.1.2 Commitment by Bidder/ Supplier/ Contractor: 
 

(i) The bidder/ supplier/ contractor commit to take all measures to prevent corruption and will 
not directly or indirectly influence any decision or benefit which he is not legally entitled to nor 
will act or omit in any manner which tantamount to an offence punishable under any provision 
of the Indian Penal Code, 1860 or any other law in force in India.   

 

(ii) The bidder/ supplier/ contractor will, when presenting his bid, disclose any and all payments 
he has made, and is committed to or intends to make to agents, brokers or any other 
intermediaries in connection with the award of the contract and shall adhere to relevant 
guidelines issued from time to time by Govt. of India/ BHEL. 

 

(iii) The bidder/ supplier/ contractor will perform/ execute the contract as per the contract terms 
& conditions and will not default without any reasonable cause, which causes loss of business/ 
money/ reputation, to BHEL. 

  

If any bidder/ supplier/ contractor during pre-tendering/ tendering/ post tendering/ award/ 
execution/ post-execution stage indulges in mal-practices, cheating, bribery, fraud or and other 
misconduct or formation of cartel so as to influence the bidding process or influence the prices or acts 
or omits in any manner which tantamount to an offence punishable under any provision of the Indian 
Penal Code, 1860 or any other law in force in India, then, action may be taken against such bidder/ 
supplier/ contractor as per extent guidelines of the company available on www.bhel.com and / or 
under applicable legal provisions. 
 

29.0 Micro and Small Enterprises (MSE)  
Any Bidder falling under MSE category, shall furnish the following details & submit documentary evidence/ 
Govt. Certificate etc. in support of the same along with their techno-commercial offer. 

 
Type under MSE SC/ST owned Women owned Others (excluding SC/ ST & Women Owned) 

         Micro    

        Small    

Note: - If the bidder does not furnish the above, offer shall be processed construing that the bidder is not 
falling under MSE category. 
a) MSE suppliers can avail the intended benefits in respect of the procurements related to the Goods and 

Services only (Definition of Goods and Services as enumerated by Govt. of India vide Office 
Memorandum F. No. 21(8)/2011-MA dtd. 09/11/2016 office of AS & DC, MSME) only if they submit 
along with the offer, attested copies of either Udyam Registration Certificate or EM-II certificate having 
deemed validity (five years from the date of issue of acknowledgement in EM-II) or valid NSIC 
certificate or Udyog Aadhar Memorandum (UAM) & Acknowledgement or EM-II Certificate along with 
attested copy of a CA certificate (format enclosed as Annexure – 3) where deemed validity of EM-II 
certificate of five years has expired applicable for the relevant financial year (latest audited). Date to be 
reckoned for determining the deemed validity will be the last date of Technical Bid submission. Non 
submission of such documents will lead to consideration of their bids at par with other bidders. No 
benefits shall be applicable for this enquiry if the above required documents are not submitted before 
price bid opening. If the tender is to be submitted through e-procurement portal, then the above 
required documents are to be uploaded on the portal. Documents should be notarized or attested by a 
Gazetted officer. Documents submitted by the bidder may be verified by BHEL for rendering the 
applicable benefits.  
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30.0 The Bidder along with its associate/ collaborators/ sub-contractors/ sub-vendors/ consultants/ service 
providers shall strictly adhere to BHEL Fraud Prevention Policy displayed on BHEL website 
http://www.bhel.com and shall immediately bring to the notice of BHEL Management about any fraud or 
suspected fraud as soon as it comes to their notice. 

 
 

31.0 PREFERENCE TO MAKE IN INDIA: 
For this procurement, the local content to categorize a supplier as a Class I local supplier/ Class II local 
Supplier/Non-Local Supplier and purchase preferences to Class I local supplier, is as defined I Public 
Procurement (Preference to Make in India), Order 2017 dated 04.06.2020 issued by DPIIT. In case of 
subsequent orders issued by the nodal ministry, changing the definition of local content for the items of the 
NIT, the same shall be applicable even if issued after issue of this NIT, but before opening of Part-II bids 
against this NIT. 

 

31.1   Compliance to Restrictions under Rule 144 (xi) of GFR 2017 
 

I. Any bidder from a country which shares a land border with India will be eligible to bid in this tender 
only if the bidder is registered with the Competent Authority.  The Competent Authority for the 
purpose of this Clause shall be the Registration Committee constituted by the Department for 
Promotion of Industry and Internal Trade (DPIIT). 
 

II. “Bidder” (including the term ‘tenderer’, ‘consultant’ or ‘service provider’ in certain contexts) means 
any person or firm or company, including any member of a consortium or joint venture (that is an 
association of several persons, or firms or companies), every artificial juridical person not falling in 
any of the descriptions of bidders stated hereinbefore, including any agency branch or office 
controlled by such person, participating in a procurement process. 
 

III. “Bidder from a country which shares a land border with India” for the purpose of this Clause means: - 
a. An entity incorporated established or registered in such a country; or 
b. A subsidiary of an entity incorporated established or registered in such a country; or 
c. An entity substantially controlled through entities incorporated, established or registered in 

such a country; or 
d. An entity whose beneficial owner is situated in such a country; or 
e. An Indian (or other) agent of such an entity; or 
f. A natural person who is a citizen of such a country; or 
g. A consortium or joint venture where any member of the consortium or joint venture falls 

under any of the above. 
 

IV. The beneficial owner for the purpose of (III) above will be as under: 
1. In case of a company or Limited Liability Partnership, the beneficial owner is the natural 

person(s), who, whether acting alone or together or through one or more juridical person, has 
a controlling ownership interest or who exercises control through other means. 
Explanation 

a. “Controlling ownership interest” means ownership of or entitlement to more than 
twenty-five per cent of shares or capital or profits of the company. 

b. “Control” shall include the right to appoint majority of the directors or to control the 
management or policy decisions including by virtue of their shareholding or 
management rights or shareholders agreements or voting agreements. 

2. In case of a partnership firm, the beneficial owner is the natural person(s) who, whether acting 
alone or together, or through one or more juridical person, has ownership of entitlement to 
more than fifteen percent of capital or profits of the partnership. 

3. In case of an unincorporated association or body of individuals, the beneficial owner is the 
natural person(s), who, whether acting alone or together, or through one or more juridical 
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person has ownership of or entitlement to more than fifteen percent of the property or capital 
or profits of the such association or body of individuals. 

4. Where no natural person is identified under (1) or (2) or (3) above, the beneficial owner is the 
relevant natural person who holds the position of senior managing official; 

5. In case of a trust, the identification of beneficial owner(s) shall include identification of the 
author of the trust, the trustee, the beneficiaries with fifteen percent or more interest in the 
trust and any other natural person exercising ultimate effective control over the trust through 
a chain of control or ownership. 

 

V. An Agent is a person employed to do any act for another, or to represent another in dealings with third 
person. 

 

VI. The successful bidder shall not be allowed to sub-contract works to any contractor from a country 
which shares a land border with India unless such contractor is registered with the Competent 
Authority. 

      Note: 
(i) The bidder shall provide undertaking for their compliance to this Clause, in the Format 

provided in Annexure-11.  
(ii) Registration of the bidder with Competent Authority should be valid at the time of submission 

as well as acceptance of the bids. 
 

32.0 Bid should be free from correction, overwriting, using corrective fluid, etc. Any interlineation, cutting, 
erasure or overwriting shall be valid only if they are attested under full signature(s) of person(s) signing 
the bid else bid shall be liable for rejection.  
All overwriting/cutting, etc., will be numbered by bid opening officials and announced during bid opening.  

 

33.0 In the course of evaluation, if more than one bidder happens to occupy L-1 status, effective L-1 will be 
decided by soliciting discounts from the respective L-1 bidders.  

 

In case more than one bidder happens to occupy the L-1 status even after soliciting discounts, the L-1 
bidder shall be decided by a toss/ draw of lots, in the presence of the respective L-1 bidder(s) or their 
representative(s). 

 

Ranking will be done accordingly. BHEL’s decision in such situations shall be final and binding. 
 

34.0 The Bidder declares that they will not enter into any illegal or undisclosed agreement or understanding, 
whether formal or informal with other Bidder(s). This applies in particular to prices, specifications, 
certifications, subsidiary contracts, submission or non-submission of bids or any other actions to restrict 
competitiveness or to introduce cartelization in the bidding process. 

 

In case, the Bidder is found having indulged in above activities, suitable action shall be taken by BHEL as 
per extant policies/ guidelines. 

 

35.0 Order of Precedence: 
In the event of any ambiguity or conflict between the Tender Documents, the order of precedence shall be 
in the order below: 

a. Amendments/Clarifications/Corrigenda/Errata etc. issued in respect of the tender documents 
by BHEL 

b. Notice Inviting Tender (NIT) 
c. Price Bid 
d. Technical Conditions of Contract (TCC)—Volume-1A 
e. Special Conditions of Contract (SCC) —Volume-1B 
f. General Conditions of Contract (GCC) —Volume-1C 
g. Forms and Procedures —Volume-1D 
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It may please be noted that guidelines/ circulars/ amendments/ govt. directives issued from time to time 
shall also be applicable.  

     
  For BHARAT HEAVY ELECTRICALS LTD 

 
 

(Additional General Manager - Purchase) 
 
Enclosure: 
1.0 Annexure-1: Pre Qualifying Requirements. 
2.0 Annexure-2: Check List. 
3.0 Annexure-3: Certificate by Chartered Accountant  
4.0 Annexure-4: Reverse Auction Process Compliance Form 
5.0 Annexure-5: Authorization of representative who will participate in the online Reverse Auction 

Process 
6.0 Annexure-6: RA Price Confirmation and Breakup 
7.0 Annexure-7: Integrity Pact 
8.0 Annexure-8: Undertaking as per PQR C4 of Annexure-1 i.e. PQR 
9.0 Annexure-9: Declaration reg. Related Firms & their areas of Activities 
10.0 Annexure-10: Declaration regarding minimum local content 
11.0 Annexure-11: Declaration regarding compliance to restrictions under rule 144 (xi) of GFR 2017 
12.0 Annexure 12: Important information. 
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ANNEXURE-1 
 

PRE QUALIFYING CRITERIA 
 

E-Tender Spec No: BHE/PW/PUR/NTPRT-MMS-2/2959 
                                    

JOB 

Scope of Work: THE WORK RECEIPT, UNLOADING, VERIFYING, SHIFTING, STACKING, PRESERVATION, 
HANDLING AND HANDING OVER OF COMPONENTS OF BOILER  WITH AUXILIARIES INCLUDING MILLS & 
FEEDERS ETC.; ESP WITH AUXILIARIES, STEAM TURBINE & AUXILIARIES; TURBO-GENERATOR & 
AUXILIARIES; FGD WITH AUXILIARIES; SCR WITH AUXILIARIES; OTHER RELATED ITEMS IN RESPECT OF 
FGD&SCR; PUMPS WITH AUX., ROTATING MACHINES, TANKS & VESSELS, COMPLETE ELECTRICAL, 
CONTROLS AND INSTRUMENTATION  EQUIPMENTS, PANELS, CABLES / CABLE TRAYS, AND OTHER 
RELATED ITEMS  INCLUDING ITEMS OF BOILER, TG & BOP’S PACKAGES; HP&LP PIPING; REFRACTORY & 
INSULATION WITH CLADDING MATERIALS; BHEL T&P; COMPONENTS & EQUIPMENT OF VARIOUS OTHER 
SYSTEMS, PRE-FABRICATED STRUCTURES, FABRICATED STRUCTURES, STRUCTURAL & REINFORCEMENT 
STEEL, CEMENT AND PROVIDING SERVICES FOR MATERIALS MANAGEMENT  

AT 
3X800 MW PVUNL PROJECT PATRATU, RAMGHARH JHARKHAND 

 
 

S 
No 

PRE QUALIFICATION CRITERIA 
Bidders claim in respect of 
fulfilling the PQR Criteria 

Applicability  

A 

Submission of Integrity Pact duly signed (if applicable) 
 
(Note: To be submitted by Prime Bidder & Consortium /Technical 
Tie up partner jointly in case Consortium bidding is permitted, 
otherwise by the sole bidder) 

Applicable 

 

B 

Technical QR 
Bidder shall essentially meet the Qualifying Requirements as 
under, in the last seven years as on latest date of bid submission:  
 
B.1) Not Applicable  

 

B.2) Bidder must have, achieved/Executed any one of the 

following (i.e. B.2.1 OR B.2.2 OR B.2.3 OR B.2.4 OR B.2.5 OR B.2.6) 

in last seven years as on the latest date of offer Submission: 

 

B.2.1) Material* unloading for 2X190 MW or above rating Unit / 1 

unit of 400 MW or higher rating Thermal Power Project 

(Consisting of min. 40,000 MT) in a single work order.  

 

OR 

B.2.2) “One job of Material* unloading of 89600 MT or higher in a 

single Work Order” OR “One job of Material* unloading of value of 

Rs. 160 Lakhs or higher in a single Work Order in any Industry, 

Industrial or Infrastructure project or Thermal Power Project. 

Applicable 

 



BHEL PSWR 
Notice Inviting Tender 

E-Tender Spec No: BHE/PW/PUR/NTPRT-MMS-2/2959                                              Page 25 of 110 

…………………………………………………………………..………………………………………………………………………… 

Registered Office: BHEL House, Siri Fort, New Delhi – 110 049, India 
Website: www.bhel.com 

                                                                                           

OR 

B.2.3) “Two jobs of Material* unloading each of 56000 MT or 

higher” OR Two jobs of Material* unloading each of value Rs. 100 

Lakhs or higher in any Industry, Industrial or Infrastructure 

project or Thermal Power Project. 

 

OR 

B.2.4) “Three jobs of Material* unloading each of 44500 MT or 

higher” OR Three jobs of Material* unloading each of value Rs. 80 

Lakhs or higher in any Industry, Industrial or Infrastructure 

project or Thermal Power Project. 

 

OR 

B.2.5) Bidder must have Executed Erection & Commissioning of At 

least One Boiler (Consisting of “Pressure Parts” and “Structure” of 

the same unit as standalone Bidder (i.e. without any consortium)) 

of a Unit of rating ≥400 MW. 

         OR 

B.2.6) Bidder must have Executed at least 10,000 MT of structural 

Erection and/or Fabrication work in any Industry, Industrial or 

Infrastructure project or Thermal Power Project. 

 

(*Material: 

i) ‘Material’ shall mean Plant Materials (‘Power Plant’ / ‘Industrial’ 

Equipment/components) AND/OR Reinforcement Steel/ 

Structural Steel 

ii) Handling of Cement bags, Sacks, Packages, Coal, sand and all 

kind of minerals shall not be considered.) 

iii) Work Order containing only Reinforcement Steel/ Structural 

Steel / Cement bags/ Sacks/ Coal/ sand/ all kind of 

minerals/any combinations of the above shall not be 

considered). 

C-1 
 

FINANCIAL TURNOVER 
 
Bidders must have achieved an average annual financial turnover 
(audited) of ₹ 123 Lakhs or more over last three Financial 
Years (FY) i.e. ‘2020-21, 2021-22 & 2022-23’ 

Applicable 

 

C-2 
NETWORTH (only in case of Companies) 
Net worth of the Bidder based on the latest Audited Accounts as 
furnished for ‘C-1’ above should be positive. 

Applicable 
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C-3 

PROFIT 
Bidder must have earned profit in any one of the Five Financial Years 
as applicable in the last Five Financial Years (“2018-2019, 2019-
2020,2020-21, 2021-22 & 2022-23 as on date)” . 
Bidders to submit audited Balance sheet  and Profit &  Loss 
statement  for the years as supporting documents. 

Applicable 

 

C-4 

Bidder must not be under Insolvency Resolution Process or 
Liquidation or Bankruptcy Code Proceedings (IBC) as on date, by 
NCLT or any adjudicating authority/authorities, which will render 
him ineligible for participation in this tender, and shall submit 
undertaking (Annexure-8) to this effect 

Applicable 

 

D 

Assessment of Capacity of Bidder to execute the work as per 
sl no 9 of NIT (if applicable) 
 
Applicable, The “Assessment of Capacity of Bidders” for this 
Tender shall be carried out by considering the identified packages 
i.e. “MATERIAL MANAGEMENT” 

Applicable 
 

E Approval of Customer (if applicable) 
Not 

Applicable  

F 
Price Bid Opening  
Note: Price Bids of only those bidders shall be opened who stand 
qualified after compliance of criteria A to E  

 BY BHEL 

G Consortium tie-ups 
Not 

Applicable 
 

Explanatory Notes for the PQR (unless otherwise specified in the PQR):  
 
Explanatory Notes for PQR B.1 (Technical) 
 

1. The evaluation currency for this tender shall be INR. 
2. For the criteria (B.1), actual executed value shall be considered. 

 
3. Value of work is to be updated with indices for "All India Avg. Consumer Price index for 

industrial workers" and "Monthly Whole Sale Price Index for All Commodities" with base 
month as per last month of work execution and indexed up to three (3) months prior to the 
month of latest due date of bid submission as per following formula- 

 
P = R +   0.425 x R x (XN -  X0)   +  0.425 x R x (YN -  Y0) 
                X0                         Y0 
Where  
P   = Updated value of work 
R   = Value of executed work  
XN = All India Avg. Consumer Price index for industrial workers for three months prior to the 

month of latest due date of bid submission (e.g. If latest bid submission date is 02-Mar-17, 
then bid submission month shall be reckoned as March’17 and index for Dec’2016 shall be 
considered).  

X0 = All India Avg. Consumer Price index for industrial workers for last month of work execution  
YN = Monthly Whole Sale Price Index for All Commodities for three months prior to the month of 

latest due date of bid submission (e.g. If latest bid submission date is 02-Mar-17, then bid 
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submission month shall be reckoned as March’17 and index for Dec’2016 shall be 
considered).  

Y0 = Monthly Whole Sale Price Index for All Commodities for last month of work execution 
 
Explanatory Notes for Technical Criteria (B2): 

1. VOID 

2. Unless otherwise specified, for the purpose of “B2 Technical Criteria”, the word 

'EXECUTED' means achievement of milestones as defined below - 

a. "ACHIEVEMENT OF PHYSICAL QUANTITIES" as per PQRs. 

b. “READINESS FOR COAL FILLING” of at least one Bunker, in respect of Mill Bunker 

Structure. 

c. “CHARGING” in respect of Power Transformers/ Bus Ducts/ “HT/LT Switchgears” / 

“HT/LT Cabling”. 

d. For C&I works: "SYNCHRONISATION" in case of power project (Excluding Nuclear 

Projects) / “WORK EXECUTION of the value as defined in PQR” in case of industry & 

Nuclear Projects.  

e. "BOILER LIGHT UP" in respect of Boiler / CFBC / ESP. 

f. “CHARGING OF ATLEAST ONE PASS” in respect of ESP(R&M)  

g. "GAS IN" in respect of HRSG. 

h. “STEAM BLOWING” in respect of Power Cycle Piping. 

i. “HYDRAULIC TEST”/ ANY OTHER EQUIVALENT TEST LIKE “100% RT/UT OF WELDED 

JOINTS” of the system in respect of Pressure parts/ LP Piping/CW Piping.   

j. “FULL LOAD OPERATION OF THE UNIT” in respect of Insulation work. 

k. "SYNCHRONISATION" in respect of STG / GTG.    

l. "SPINNING" in respect of HTG. 

m. “GAS IN” in respect of FGD 

3. Boiler means HRSG or WHRB or any other types of Steam Generator. 

4. Power Cycle piping means Main Steam, Hot Reheat, Cold Reheat, HP Bypass. 

5. For the purpose of evaluation of the PQR, one MW shall be considered equivalent to 3.5 TPH 

where ever rating of HRSG/BOILER is mentioned in MW. Similarly, where ever rating of Gas 

Turbine is mentioned in terms of Frame size, ISO rating of the same in terms of MW shall be 

considered for evaluation.  

 
Explanatory Notes for PQR -C (Financial): 
C-1:  

i. Bidder to submit Audited Balance Sheet and Profit and Loss Account for the respective years as 
indicated against C-1 above. 

ii. Evaluation of Turnover criteria shall be calculated from the Audited Balance Sheet and Profit & 
Loss Account for the three Financial Years (FY). 

iii. In case audited Financial statements have not been submitted for all the three years as indicated 
against C-1 above, then the applicable audited statements submitted by the bidders against the 
requisite three years, will be averaged for three years. 

iv. If financial statements are not required to be audited statutorily, then instead of audited financial 
statements, financial statements are required to be certified by Chartered Accountant. 
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C-2: Net Worth (Only in case of companies) of the bidder should be positive. 

Note: Net worth shall be calculated based on the latest Audited Accounts as furnished for ‘C-1’ 

above.  

Net worth = Paid up share capital + Reserves 

 

C-3: Bidder must have earned profit in any one of the Five financial years as applicable in the last Five 

financial years as furnished for ‘C-1’ above. 

Note: PROFIT shall be PBT earned during any one year of last Five financial years as in ‘C-1’ 

above. 

 

C-4: Bidder must not be under Bankruptcy Code Proceedings (IBC) by NCLT or under Liquidation / BIFR, 

which will render him ineligible for participation in this tender, and shall submit undertaking to this 

effect.  

Common Explanatory Notes:  

1. For evaluation of PQR, in case Bidder alone does not meet the pre-qualifying technical criteria B1 

above, bidder may utilize the experience of its Parent/ Subsidiary Company along with its own 

experience, subject to following:  

a. The parent company shall have a controlling stake of ≥50% in the subsidiary company (as 
per Format-1). 

b. The Parent Company/ Subsidiary Company of which experience is being utilized for bidding 
shall submit Security Deposit(SD) equivalent to 1% of the total contract value 

c. The parent/ subsidiary company and bidder shall provide an undertaking that they are 
jointly or severally responsible for successful performance of the contract (as per Format-
2). 

d. In case Bidder is submitting bid as a Consortium Partner, option of utilizing experience of 
parent/subsidiary Company can be availed by Prime Bidder only.  

e. Parent Company/ Subsidiary Company of which experience is being used for bidding, 
cannot participate as a ‘Standalone Bidder’ or as a ‘Consortium bidder’.  

2. Completion date for achievement of the technical criteria specified in the ‘B’ above should be in 
the last 7 years ending on the ‘latest date of Bid Submission’ of Tender irrespective of date of the 
start of work. Completion date shall be reckoned from the “ Financial Year quarter of bid 
submission”. (for e.g. -Work completed on 01.01.2014 shall be considered even if latest date of 
bid submission is 20.03.2021). 

3. “Executed” means the bidder should have achieved the technical criteria specified in the 

Common QR even if the Contract has not been completed or closed. 

4. In case the Experience/PO/WO certificate enclosed by bidders do not have separate break up of 

prices for the E&C portion for Electrical and C&I works (i.e. the certificates enclosed are for 

composite order for supply and erection of Electrical and C&I and other works if any), then 

value of Erection & Commissioning for the Electrical and C&I portion shall be considered as 15% 

of the price for supply & erection of Electrical and C&I. 
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5. Following shall be complied with in case of consortium: 

a. The Prime Bidder and Consortium Partner(s) are required to enter in to a consortium 

agreement and certify to BHEL regarding existence and validity of their consortium 

agreement in line with validity period mentioned in NIT. 

b. Prime Bidder and Consortium partners shall be approved by Customer for being 

considered for the tender (applicable if customer approval is required). 

c. Number of partners including prime Bidder shall be NOT more than 3 (three).  

d. Prime Bidder alone shall necessarily comply with “B1Technical Criteria” except for 

mechanical package where B1 criteria is not applicable. 

e. Prime Bidder and Consortium Partner shall together comply with the ‘Pre-Qualification 

Requirements’ specified for the respective category of technical requirement as per “B2 

technical criteria”. 

f. Prime Bidder shall comply with all other Pre Qualifying criteria for the Tender unless 

otherwise specified. 

g. All other conditions shall be read in conjunction with clause no 23.0 of NIT. 

h. Prime Bidder shall be the Bidder who has a major share of work. 

i. Prime Bidder shall be responsible for the overall execution of the Contract.  

j. Performance shall be evaluated for Prime Bidder and the Consortium partner for their 

respective scope of work. 

k. In case the Consortium partner backs out, another consortium partner meeting the QRs, 

has to be engaged by Prime Bidder and if not, the respective work will be withdrawn and 

executed on risk and cost basis of the prime bidder. 

l. In case Prime Bidder withdraws or insolvency / liquidation / winding up proceedings have 

been initiated / admitted against the Prime Bidder, BHEL reserves the right to cancel, 

terminate or short close the contract or take any other action to safeguard BHEL’s interest 

in the Project / Contract. This action will be without prejudice to any other action that 

BHEL can take under Law and the Contract to safeguard interests of BHEL 

m. After successful execution of one work with a consortium partner under direct orders of 

BHEL, the Prime Bidder shall be eligible for becoming a ‘standalone’ bidder for works 

similar to that for which consortium partner was engaged, for subsequent tenders.   

n. The Consortium partner shall submit SD equivalent to 1% of the total contract value in 

addition to the SD to be submitted by the Prime Bidder for the total contract value. 
 

BIDDER SHALL SUBMIT ABOVE PRE-QUALIFICATION CRITERIA FORMAT, DULY FILLED-IN, SPECIFYING RESPECTIVE 
ANNEXURE NUMBER AGAINST EACH CRITERIA AND FURNISH RELEVANT DOCUMENT INCLUSIVE OF WORK ORDER 
AND WORK COMPLETION CERTIFICATE ETC IN THE RESPECTIVE ANNEXURES IN THEIR OFFER. 
 
Credentials submitted by the bidder against “PRE QUALIFYING CRITERIAS” shall be verified for its authenticity. 
In case, any credential (s) is/are found unauthentic, offer of the bidder is liable to the rejection. BHEL reserves 
the right to initiate any further action as per extant guidelines for Suspension of Business Dealings.  
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ANNEXURE-2 

CHECK LIST 

NOTE: - Tenderers are required to fill in the following details and no column should be left blank   

1 Name and Address of the Tenderer  

2 Details about type of the Firm/Company  

3.a Details of Contact person for this Tender 

Name : Mr/Ms 

Designation: 

Telephone No: 

Mobile No: 

Email ID: 

Fax No: 

3.b 
Details of alternate Contact person for this 
Tender 

Name : Mr/Ms 

Designation: 

Telephone No: 

Mobile No: 

Email ID: 

Fax No: 

4 EMD DETAILS    

DD No:                                  Date     : 

Bank  :                                 Amount: 

Please tick ( √ ) whichever applicable:- 

ONE TIME EMD / ONLY FOR THIS TENDER 

5 Validity of Offer  TO BE VALID FOR SIX MONTHS FROM DUE DATE 

 
 APPLICABILITY 

(BY BHEL) 
ENCLOSED BY 

BIDDER 

6 
Whether the format for compliance with PRE QUALIFICATION 
CRITERIA (ANNEXURE-I) is understood and filled with proper 
supporting documents referenced in the specified format 

Applicable YES / NO 

7 Audited profit and Loss Account for the last three years 
Applicable/Not 

Applicable 
YES/NO 

8 Copy of GST & PAN Card 
Applicable/Not 

Applicable 
YES/NO 

9 
Whether all pages of the Tender documents including 
annexures, appendices etc. are read understood and signed 

Applicable/Not 
Applicable 

YES/NO 

10 Integrity Pact  
Applicable/Not 

Applicable 
YES/NO 

11 Offer Forwarding Letter / Tender Submission Letter 
Applicable/Not 

Applicable 
YES/NO 

12 Declaration by Authorized Signatory 
Applicable/Not 

Applicable 
YES/NO 

13 No Deviation Certificate 
Applicable/Not 

Applicable 
YES/NO 
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14 Declaration confirming knowledge about Site Conditions 
Applicable/Not 

Applicable 
YES/NO 

15 Declaration for relation in BHEL 
Applicable/Not 

Applicable 
YES/NO 

16 Non-Disclosure Certificate 
Applicable/Not 

Applicable 
YES/NO 

17 Bank Account Details for E-Payment 
Applicable/Not 

Applicable 
YES/NO 

18 Capacity Evaluation of Bidder for current Tender 
Applicable/Not 

Applicable 
YES/NO 

19 Tie Ups/Consortium Agreement are submitted as per format 
Applicable/Not 

Applicable 
YES/ NO 

20 

Power of Attorney for Submission of Tender/Signing Contract 
Agreement  
 
Power of Attorney of Consortium Partner. 

Applicable/Not 
Applicable 

YES/NO 

21 Analysis of Unit rates 
Applicable/Not 

Applicable 
YES/NO 

22 
Annexure-5: Authorization of representative who will 
participate in the online Reverse Auction Process 

Applicable/Not 
Applicable 

YES/NO 

23 Annexure-6: RA Price Confirmation and Breakup Applicable/Not 
Applicable 

YES/NO 

24 
Annexure-8: Undertaking as per PQR C4 of Annexure-1 i.e. PQR Applicable/Not 

Applicable 
YES/NO 

25 
Annexure-9: Declaration reg. Related Firms & their areas of 
Activities (x) Other Tender documents as per this NIT. 

Applicable/Not 
Applicable 

YES/NO 

26 
Annexure-10 Declaration regarding minimum local content Applicable/Not 

Applicable 
YES/NO 

27 
Annexure-11: Declaration regarding compliance to restrictions 
under rule 144 (xi) of GFR 2017 

Applicable/Not 
Applicable 

YES/NO 

 
NOTE: STRIKE OFF ‘YES’ OR ‘NO’, AS APPLICABLE. TENDER NOT ACCOMPANIED BY THE PRESCRIBED ABOVE 

APPLICABLE DOCUMENTS ARE LIABLE TO BE SUMMARILY REJECTED. 
 
 
 
 
DATE : 
                      

AUTHORISED SIGNATORY 

(With Name, Designation and Company seal)       
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ANNEXURE-3 
Certificate by Chartered Accountant on letter head 

(applicable upto 31st March’2021 in line with MSME notification no. S.O. 2119 (E), dated 26th June’2020) 

This is to Certify that M/S  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  , 
(hereinafter referred to as  'company') having its registered office at …………………………………………………… 
 ..................................................................................................................  i s  r e g i s t e r e d  u n d e r  M S M E D  A c t  2 0 0 6 ,  ( E n t r e p r e n e u r  
Memorandum No (Part—II)/ Udyam Registration Certificate No. 
……………………………………………………………………………………… dtd: ……………………………………., Category: (Micro/Small/Medium)). 
(Copy enclosed). 

Further verified from the Books of Accounts that the investment of the company as per the latest audited 

financial year .... ………………. as per MSMED Act 2006 is as follows:  

1.  For Manufacturing Enterprises: Investment in plant and machinery (i.e. original cost excluding land and 
building and the items specified by the Ministry of Small Scale Industries vide its notification No. S.O.1722(E) dated October 
5, 2006: 
1 .......................................... Rs Lacs 

2. For Service Enterprises: Investment in equipment (original cost excluding land and building and furniture, fittings and 
other items not directly related to the service rendered or as may be notified under the MSMED Act, 2006: 

2 .......................................... Rs Lacs 

3. For Enterprises (having EM-II Certificate/ valid NSIC Certificate or Udyog Aadhar Memorandum): Investment in plant and 
machinery or equipment is Rs…………………… Lacs and turnover is Rs. …………………………. Lacs (as notified in MSME 
notification no. S.O. 2119 (E) dated 26.06.2020) 

4. For Enterprises (having EM-II Certificate/ valid NSIC Certificate or Udyog Aadhar Memorandum): Investment in plant and 
machinery or equipment is Rs…………………… Lacs and turnover is Rs. …………………………. Lacs (as notified in MSME 
notification no. S.O. 2119 (E) dated 26.06.2020) 

3 .......................................... (Strike off whichever is not applicable) 
4  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  T h e  
a b o v e  i n v e s t m e n t  o f  R s  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  … … … … L a c s  i s  w i t h i n  p e r m i s s i b l e  l i m i t  o f  
5 ...........................Rs ............................................................................................................................................................................................ Lacs for 
 .................................................. Micro / Small/ Medium (Strike off which is not applicable)  
6 Category under MSMED Act 2006. 

7 Or 
8 The enterprise has been graduated upward from its original category (micro/small/medium) ( strike off which is not 

applicable), the enterprise shall maintain its prevailing status till expiry of one year from the close of year of registration, as 

notified vide S.O. No. 2119 (E) dated 26.06.2020 published in the gazette notification dated 26.06.2020 by Mi nistry of 

MSME. 

9 Or 

10 The enterprise has been reverse-graduated from its original category (micro/small/medium) (strike off which is not 

applicable), the enterprise will continue in its present category till the closure of the financial year and it will be gi ven the 

benefit of the changed status only with effect from 1st April of the financial year following the year in which such change 

took place, as notified vide S.O. No. 2119 (E) dated 26.06.2020 published in the gazette notification dated 26.06.2020 by 

Ministry of MSME. 
11 Date:  

 
(Signature) 
 
Name: 
Membership Number: 
Seal of the Chartered Accountant
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ANNEXURE-4 
Reverse Auction Process Compliance Form  

 

(The bidders are required to print this on their company’s letterhead and 
sign, stamp before RA) 

 
To  

- M/s. {Service provider 

- Postal address} 
 
Sub: Agreement to the Process related Terms and Conditions 
 
Dear Sir, 
 
This has reference to the Terms & Conditions for the Reverse Auction mentioned in the RFQ document for 
{Items} against BHEL enquiry/ RFQ no. { BHE/PW/PUR/NTPRT-MMS-2/2959} dt. {…….} 
This letter is to confirm that: 
 

1) The undersigned is authorized official/ representative of the company to participate in RA and to 
sign the related documents. 

2) We have studied the Reverse Auction guidelines (as available on www.bhel.com), and the Business 

rules governing the Reverse Auction as mentioned in your letter and confirm our agreement to them. 

3) We also confirm that we have taken the training on the auction tool and have understood the 

functionality of the same thoroughly. 

4) We also confirm that, in case we become L1 bidder, we will FAX/ email the price confirmation & 

break up of our quoted price as per Annexure - 6 within two working days (of BHEL) after completion of 

RA event, besides sending the same by registered post/ courier both to M/s. BHEL and M/s. {Service 

provider.} 
 

We, hereby confirm that we will honor the Bids placed by us during the auction process. 
 
With regards 
   
Signature with company seal  
 
Name: 
Company / Organization: 
Designation within Company / Organization: 
Address of Company / Organization: 
 
Sign this document and FAX/ email it to M/s {Service provider} at {…..…} prior to start of the Event. 
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ANNEXURE-5 

 
 

Authorization of representative who will participate in the on line Reverse Auction Process: 
 

1 NAME OF THE BIDDER   

2 
 

 

NAME & DESIGNATION OF OFFICIAL  

3 POSTAL ADDRESS (COMPLETE)  

4 TELEPHONE NOS. (LAND LINE & MOBILE 
BOTH)  

5 E-MAIL ADDRESS  

6 NAME OF PLACE/ STATE/ COUNTRY, 
WHEREFROM S/HE WILL PARTICIPATE 
IN THE REVERSE AUCTION 
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ANNEXURE-6 

 
 

Reverse Auction price confirmation and breakup 
(To be submitted by L1 bidder after completion of Reverse Auction) 

 
 

To 
- M/s. Service provider 
- Postal address 
 
CC: M/s BHEL 
       BHEL-PSWR, 345, KINGSWAY, NAGPUR-440001 
 
Sub: Final price quoted during Reverse Auction and price breakup 
 
Dear Sir, 
 
We confirm that we have quoted. 
 
Rs.{____in value & in words_______}      for item(s) covered under tender enquiry No. { 
BHE/PW/PUR/NTPRT-MMS-2/2959} dt.{…}      
 
Total price of the items covered under above cited enquiries is inclusive of {Packing & forwarding, GST, E.D., 
C.S.T., freight and insurance charges up to {………………………} District,{…………………..} State and Type Test 
Charges etc., (exclusive of service tax), other as per NIT} 
 
as our final landed prices as quoted during the Reverse Auction conducted today {date} which will be valid 
for a period of {___ in nos. & in words ___} days. 
 
The price break-up is as given below. 
 
          ======== 
Total        - Rs. in value & in words 
          ======== 
 
Yours sincerely, 
 
For _________________ 
 
Name: 
Company: 
Date: 
Seal: 
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ANNEXURE-7  

INTEGRITY PACT 
 

Between  
Bharat Heavy Electricals Ltd. (BHEL), a company registered under the Companies Act 1956 and having its 
registered office at "BHEL House", Siri Fort, New Delhi -110049 (India) hereinafter referred to as “The 
Principal", which expression unless repugnant to the context or meaning hereof shall include its successors 
or assigns of the ONE PART  

and  

_____________________, (description of the party along with address), hereinafter referred to as “The  
Bidder/ Contractor" which expression unless repugnant to the context or meaning hereof shall include its 
successors or assigns of the OTHER PART  

Preamble  

The Principal intends to award, under laid-down organizational procedures, contract/s for E-Tender Spec 

No: (BHE/PW/PUR/NTPRT-MMS-2/2959)  Scope of Work: THE WORK RECEIPT, UNLOADING, VERIFYING, 

SHIFTING, STACKING, PRESERVATION, HANDLING AND HANDING OVER OF COMPONENTS OF BOILER  WITH 

AUXILIARIES INCLUDING MILLS & FEEDERS ETC.; ESP WITH AUXILIARIES, STEAM TURBINE & AUXILIARIES; 

TURBO-GENERATOR & AUXILIARIES; FGD WITH AUXILIARIES; SCR WITH AUXILIARIES; OTHER RELATED ITEMS IN 

RESPECT OF FGD&SCR; PUMPS WITH AUX., ROTATING MACHINES, TANKS & VESSELS, COMPLETE ELECTRICAL, 

CONTROLS AND INSTRUMENTATION  EQUIPMENTS, PANELS, CABLES / CABLE TRAYS, AND OTHER RELATED 

ITEMS  INCLUDING ITEMS OF BOILER, TG & BOP’S PACKAGES; HP&LP PIPING; REFRACTORY & INSULATION WITH 

CLADDING MATERIALS; BHEL T&P; COMPONENTS & EQUIPMENT OF VARIOUS OTHER SYSTEMS, PRE-FABRICATED 

STRUCTURES, FABRICATED STRUCTURES, STRUCTURAL & REINFORCEMENT STEEL, CEMENT AND PROVIDING 

SERVICES FOR MATERIALS MANAGEMENT  

AT 3X800 MW PVUNL PROJECT PATRATU, RAMGHARH JHARKHAND 

(hereinafter referred to as “Contract”). The Principal values full compliance with all relevant laws  
of the land, rules and regulations, and the principles of economic use of resources, and of fairness and 
transparency in its relations with its Bidder(s)/ Contractor(s).  

In order to achieve these goals, the Principal will appoint panel of Independent External Monitor(s) (IEMs), 
who will monitor the tender process and the execution of the contract for compliance with the principles 
mentioned above.  

Section 1-Commitments of the Principal  

1.1  The Principal commits itself to take all measures necessary to prevent corruption and to observe 
the following principles:  

1.1.1  No employee of the Principal, personally or through family members, will in connection with the 
tender for, or the execution of a contract, demand, take a promise for or accept, for self or third 
person, any material or immaterial benefit which the person is not legally entitled to.  

1.1.2  The Principal will, during the tender process treat all Bidder(s) with equity and reason. The 
Principal will in particular, before and during the tender process, provide to all Bidder(s) the 
same information and will not provide to any Bidder(s) confidential/ additional information 
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through which the Bidder(s) could obtain an advantage in relation to the tender process or the 
contract execution.  

1.1.3  The Principal will exclude from the process all known prejudiced persons.  

1.2  If the Principal obtains information on the conduct of any of its employees which is a penal 
offence under the Indian Penal Code 1860 and Prevention of Corruption Act 1988 or any other 
statutory penal enactment, or if there be a substantive suspicion in this regard, the Principal will 
inform its Vigilance Office and in addition can initiate disciplinary actions.  

Section 2 -Commitments of the Bidder(s)/ Contractor(s)  

2.1  The Bidder(s)/ Contractor(s) commit himself to take all measures necessary to prevent 
corruption. The Bidder(s)/ Contractor(s) commits himself to observe the following principles 
during participation in the tender process and during the contract execution. 

 
2.1.1    The Bidder(s)/ Contractor(s) will not, directly or through any other person or firm, offer, 

promise or  give to the Principal or to any of the Principal's employees involved in the tender 
process or the                  execution of the contract or to any third person any material, immaterial 
or any other benefit which he/ she is not legally entitled to, in order to obtain in exchange any 
advantage of any kind whatsoever    during the tender process or during the execution of the 
contract.  

 
2.1.2  The Bidder(s)/ Contractor(s) will not enter with other Bidder(s) into any illegal or undisclosed 

agreement or understanding, whether formal or informal. This applies in particular to prices, 
specifications, certifications, subsidiary contracts, submission or non-submission of bids or any 
other actions to restrict competitiveness or to introduce cartelization in the bidding process.  

2.1.3  The Bidder(s)/ Contractor(s) will not commit any penal offence under the relevant Indian Penal 
Code (IPC) and Prevention of Corruption Act; further the Bidder(s)/ Contractor(s) will not use 
improperly, for purposes of competition or personal gain, or pass on to others, any information 
or document provided by the Principal as part of the business relationship, regarding plans, 
technical proposals and business details, including information contained or transmitted 
electronically.  

2.1.4  Foreign Bidder(s)/ Contractor(s) shall disclose the name and address of agents and 
representatives in India and Indian Bidder(s)/ Contractor(s) to disclose their foreign principals 
or associates. The Bidder(s)/ Contractor(s) will, when presenting his bid, disclose any and all 
payments he has made, and is committed to or intends to make to agents, brokers or any other 
intermediaries in connection with the award of the contract.  

2.2  The Bidder(s)/ Contractor(s) will not instigate third persons to commit offences outlined above or 
be an accessory to such offences.  

2.3  The Bidder(s)/ Contractor(s) shall not approach the Courts while representing the matters to 
IEMs and shall await their decision in the matter.  
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Section 3 -Disqualification from tender process and exclusion from future contracts  

If the Bidder(s)/ Contractor(s), before award or during execution has committed a 
transgression through a violation of Section 2 above, or acts in any other manner such as to put 
his reliability or credibility in question, the Principal is entitled to disqualify the Bidder(s)/ 
Contractor(s) from the tender process , terminate the contract, if already awarded, exclude from 
future business dealings and/ or take action as per the separate "Guidelines on Banning of 
Business dealings with Suppliers/ Contractors", framed by the Principal.  

 
Section 4 -Compensation for Damages  

4.1  If the Principal has disqualified the Bidder (s) from the tender process before award / order 
acceptance according to Section 3, the Principal is entitled to demand and recover the damages 
equivalent to Earnest Money Deposit/ Bid Security.  

4.2  If the Principal is entitled to terminate the Contract according to Section 3, or terminates the 
Contract in application of Section 3 above , the Bidder(s)/ Contractor (s) transgression through a 
violation of Section 2 above shall be construed breach of contract and the Principal shall be 
entitled to demand and recover from the Contractor an amount equal to 5% of the contract value 
or the amount equivalent to Security Deposit/ Performance Bank Guarantee , whichever is higher, 
as damages, in addition to and without prejudice to its right to demand and recover compensation 
for any other loss or damages specified elsewhere in the contract.  

 
Section 5 -Previous Transgression  

 
5.1  The Bidder declares that no previous transgressions occurred in the last 3 (three) years with any 

other company in any country conforming to the anti-corruption approach or with any other 
Public Sector Enterprise in India that could justify his exclusion from the tender process.  

5.2  If the Bidder makes incorrect statement on this subject, he can be disqualified from the tender 
process or the contract, if already awarded, can be terminated for such reason or action can be 
taken as per the separate "Guidelines on Banning of Business dealings with Suppliers/ 
Contractors", framed by the Principal.  

Section 6 -Equal treatment of all Bidder (s)/ Contractor (s) / Sub-contractor (s)  

6.1  The Principal will enter into Integrity Pacts with identical conditions as this Integrity Pact with 
all Bidders and Contractors.  

6.2  In case of Sub-contracting, the Principal Contractor shall take the responsibility of the adoption of 
Integrity Pact by the Sub-contractor(s) and ensure that all Sub-contractors also sign the Integrity 
Pact.  

6.3  The Principal will disqualify from the tender process all Bidders who do not sign this Integrity 
Pact or violate its provisions.  
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Section 7 -Criminal Charges against violating Bidders/ Contractors /Subcontractors  

If the Principal obtains knowledge of conduct of a Bidder, Contractor or Subcontractor, or of an 
employee or a representative or an associate of a Bidder, Contractor or Subcontractor which 
constitutes corruption, or if the Principal has substantive suspicion in this regard, the Principal 
will inform the Vigilance Office.  

Section 8 -Independent External Monitor(s)  

8.1  The Principal appoints competent and credible panel of Independent External Monitor (s) (IEMs) 
for this Integrity Pact. The task of the IEMs is to review independently and objectively, whether 
and to what extent the parties comply with the obligations under this Integrity Pact.  

8.2  The IEMs are not subject to instructions by the representatives of the parties and performs his 
functions neutrally and independently. He reports to the CMD, BHEL.  

8.3  The IEMs shall be provided access to all documents/ records pertaining to the Contract, for which 
a complaint or issue is raised before them as and when warranted. However, the 
documents/records/information having National Security implications and those documents 
which have been classified as Secret/Top Secret are not to be disclosed.  

8.4  The Principal will provide to the IEMs sufficient information about all meetings among the parties 
related to the Contract provided such meetings could have an impact on the contractual relations 
between the Principal and the Contractor. The parties offer to the IEMs the option to participate in 
such meetings.  

 
8.5  The advisory role of IEMs is envisaged as that of a friend, philosopher and guide. The advice of IEMs 

would not be legally binding and it is restricted to resolving issues raised by a Bidder regarding any 
aspect of the tender which allegedly restricts competition or bias towards some Bidders. At the 
same time, it must be understood that IEMs are not consultants to the Management. Their role is 
independent in nature and the advice once tendered would not be subject to review at the request 
of the organization.  

8.6  For ensuring the desired transparency and objectivity in dealing with the complaints arising out 
of any tendering process or during execution of Contract, the matter should be examined by the 
full panel of IEMs jointly, who would look into the records, conduct an investigation, and submit 
their joint recommendations to the Management.  

8.7  The IEMs would examine all complaints received by them and give their recommendations/ 
views to the CMD, BHEL at the earliest. They may also send their report directly to the CVO, in 
case of suspicion of serious irregularities requiring legal/ administrative action. Only in case of 
very serious issue having a specific, verifiable Vigilance angle, the matter should be reported 
directly to the Commission. IEMs will tender their advice on the complaints within 30 days.  

8.8  The CMD, BHEL shall decide the compensation to be paid to the IEMs and its terms and 
conditions.  

8.9  IEMs should examine the process integrity; they are not expected to concern themselves with 



BHEL PSWR 
Notice Inviting Tender 

E-Tender Spec No: BHE/PW/PUR/NTPRT-MMS-2/2959                                              Page 42 of 110 

…………………………………………………………………..………………………………………………………………………… 

Registered Office: BHEL House, Siri Fort, New Delhi – 110 049, India 
Website: www.bhel.com 

fixing of responsibility of officers. Complaints alleging mala fide on the part of any officer of the 
Principal should be looked into by the CVO of the Principal.  

8.10 If the IEMs have reported to the CMD, BHEL, a substantiated suspicion of an offence under 
relevant Indian Penal Code / Prevention of Corruption Act, and the CMD, BHEL has not, within 
reasonable time, taken visible action to proceed against such offence or reported it to the 
Vigilance Office, the IEMs may also transmit this information directly to the Central Vigilance 
Commissioner, Government of India.  

8.11  After award of work, the IEMs shall look into any issue relating to execution of Contract, if 
specifically raised before them. As an illustrative example, if a Contractor who has been 
awarded the Contract, during the execution of Contract, raises issue of delayed payment etc. 
before the IEMs, the same shall be examined by the panel of IEMs. Issues like warranty/ 
guarantee etc. shall be outside the purview of IEMs.  

8.12  However, the IEMs may suggest systemic improvements to the management of the Principal, if 
considered necessary, to bring about transparency, equity and fairness in the system of 
procurement.  

8.13  The word `Monitor' would include both singular and plural.  

Section 9 -Pact Duration  

9.1  This Integrity Pact shall be operative from the date this Integrity Pact is signed by both the 
parties till the final completion of contract for successful Bidder, and for all other Bidders 6 
months after the Contract has been awarded. Any violation of the same would entail 
disqualification of the bidders and exclusion from future business dealings.  

9.2  If any claim is made/ lodged during currency of this Integrity Pact, the same shall be binding and 
continue to be valid despite the lapse of this Pact as specified above, unless it is discharged/ 
determined by the CMD, BHEL.  

 
Section 10 -Other Provisions  

 
10.1  This Integrity Pact is subject to Indian Laws and exclusive jurisdiction shall be of the competent 

Courts as indicated in the Tender or Contract, as the case may be.  

10.2  Changes and supplements as well as termination notices need to be made in writing.  

10.3  If the Bidder(s)/ Contractor(s) is a partnership or a consortium or a joint venture, this Integrity 
Pact shall be signed by all partners of the partnership or joint venture or all consortium 
members.  

10.4  Should one or several provisions of this Integrity Pact turn out to be invalid, the remainder of this 
Integrity Pact remains valid. In this case, the parties will strive to come to an agreement to their 
original intentions.  

10.5  Only those bidders / contractors who have entered into this Integrity Pact with the Principal 
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would be competent to participate in the bidding. In other words, entering into this Integrity Pact 
would be a preliminary qualification.  

10.6  In the event of any dispute between the Principal and Bidder(s)/ Contractor(s) relating to the 

Contract, in case, both the parties are agreeable, they may try to settle dispute through Mediation 

before the panel of IEMs in a time bound manner. In case, the dispute remains unresolved even 

after mediation by the panel of IEMs, either party may take further action as the terms & 

conditions of the Contract. The fees/expenses on dispute resolution through mediation shall be 
shared by both the parties. Further, the mediation proceedings shall be confidential in nature and 

the parties shall keep confidential all matters relating to the mediation proceedings including any 

settlement agreement arrived at between the parties as outcome of mediation. Any views 

expressed, suggestions, admissions or proposals etc. made by either party in the course of 

mediation shall not be relied upon or introduced as evidence in any further arbitral or judicial 

proceedings, whether or not such proceedings relate to the dispute that is the subject of 
mediation proceedings. Neither of the parties shall present IEMs as witness in any Alternative 

Dispute Resolution or judicial proceedings in respect of the dispute that was subject of mediation.  

 

 
 
 
---------------------------------------------------    ---------------------------------- 

For & On behalf of the Principal                                            For & On behalf of the Bidder/ Contractor 

(Office Seal)        (Office Seal) 

Place---------------------- 

Date----------------------- 

Witness:      Witness: 

(Name & Address)      (Name & Address) 

 



BHEL PSWR 
Notice Inviting Tender 

E-Tender Spec No: BHE/PW/PUR/NTPRT-MMS-2/2959                                              Page 44 of 110 

…………………………………………………………………..………………………………………………………………………… 

Registered Office: BHEL House, Siri Fort, New Delhi – 110 049, India 
Website: www.bhel.com 

 
ANNEXURE-8 

 
UNDERTAKING 

 
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

 
To, 
GM-PURCHASE 
BHEL-PSWR, 345, KINGSWAY, NAGPUR-440001 
 
 
Dear Sir/Madam, 
 
Sub: DECLARATION REGARDING INSOLVENCY/ LIQUIDATION/ BANKRUPTCY PROCEEDINGS  
 
Ref: NIT/Tender Specification No: BHE/PW/PUR/NTPRT-MMS-2/2959 
            

I/We, _______________________________________________________________________________________ declare that, I/We 

am/are not under insolvency resolution process or liquidation or Bankruptcy Code Proceedings (IBC) as 

on date, by NCLT or any adjudicating authority/authorities, which will render us ineligible for 

participation in this tender. 

 
 
 

Sign. of the AUTHORISED SIGNATORY 
(With Name, Designation and Company seal) 

 
 
Place: 
Date: 
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ANNEXURE-9 
 

DECLARATION 
Date:________________ 

To, 
GM-PURCHASE 
BHEL-PSWR, 345, KINGSWAY, NAGPUR-440001 
 
 
Sub:  Details of related firms and their area of activities 
 
Dear Sir/ Madam, 
 
Please find below details of firms owned by our family members that are doing business/ registered 
for same item with BHEL,__________________________ (NA, if not applicable). 
 

1 Material Category/ Work Description  

Name of Firm  

Address of Firm  

Nature of Business  
Name of Family Member  

Relationship  

2 Material Category/ Work Description  

Name of Firm  

Address of Firm  

Nature of Business  

Name of Family Member  

Relationship  

   

 
Note: I certify that the above information is true and I agree for penal action from BHEL in case 
any of the above information furnished is found to be false. 

Regards, 
                 ( __________________ ) 
 

                                       From:  M/s _______________ 
                                                                                                         Supplier Code:          ___________________ 

         Address:               ___________________  
___________________ 

 



BHEL PSWR 
Notice Inviting Tender 

E-Tender Spec No: BHE/PW/PUR/NTPRT-MMS-2/2959                                              Page 46 of 110 

…………………………………………………………………..………………………………………………………………………… 

Registered Office: BHEL House, Siri Fort, New Delhi – 110 049, India 
Website: www.bhel.com 

Annexure-10 
DECLARATION REGARDING MINIMUM LOCAL CONTENT IN LINE WITH  

REVISED PUBLIC PROCUREMENT (PREFERENCE TO MAKE IN INDIA), ORDER 2017 DATED 
04TH JUNE, 2020 AND SUBSEQUENT ORDER(S) 

(To be typed and submitted in the Letter Head of the Entity/Firm providing certificate as 
applicable) 

---------------------------------------------------------------------------------------------------------------------------- 
To, 
GM-PURCHASE 
BHEL-PSWR, 345, KINGSWAY, NAGPUR-440001 
 
Dear Sir, 

Sub: Declaration reg. minimum local content in line with Public Procurement (Preference to Make in 
India), Order 2017-Revision, dated 04th June, 2020 and subsequent order(s). 

Ref : 1) NIT/Tender Spec No: BHE/PW/PUR/NTPRT-MMS-2/2959 
                 
         2) All other pertinent issues till date 

 

We hereby certify that the items/works/services offered by……………………………………… (specify the name 

of the organization here) has a local content of _______ % and this meets the local content requirement for 

‘Class-I local supplier’ / ‘Class II local supplier’ ** as defined in Public Procurement (Preference to 

Make in India), Order 2017-Revision dated 04.06.2020 issued by DPIIT and subsequent order(s). 

The details of the location(s) at which the local value addition is made are as follows: 

1.   ______________   2. ______________ 

3.   ______________   4. ______________ 
… 
… 
… 
Thanking you, 
Yours faithfully, 

 
(Signature, Date & Seal of  

Authorized Signatory of the Bidder) 
 

** - Strike out whichever is not applicable. 

Note:  
1. Bidders to note that above format Duly filled & signed by authorized signatory, shall be submitted 

along with the techno-commercial offer.  
2. In case the bidder’s quoted value is in excess of Rs. 10 crores, the authorized signatory for this 

declaration shall necessarily be the statutory auditor or cost auditor of the company (in the case 
of companies) or a practising cost accountant or practicing chartered accountant (in respect of 
suppliers other than companies).  

3. In the event of false declaration, actions as per the above order and as per BHEL Guidelines shall 
be initiated against the bidder. 
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ANNEXURE-11 

DECLARATION REGARDING COMPLIANCE TO RESTRICTIONS UNDER RULE 144 (xi) OF GFR 2017  

(To be typed and submitted in the Letter Head of the Entity/Firm providing certificate as applicable) 

-------------------------------------------------------------------------------------------------------------------------- 
To, 
GM-PURCHASE 
BHEL-PSWR, 345, KINGSWAY, NAGPUR-440001 
 
Dear Sir, 
 
Sub: Declaration regarding compliance to Restrictions under Rule 144 (xi) of GFR 2017 
   
Ref : 1) NIT/Tender Spec No: BHE/PW/PUR/NTPRT-MMS-2/2959, 
                BHE/PW/PUR/LRPT2-MM-PKG-B/2887 
         2) All other pertinent issues till date 

 
I have read the clause regarding restrictions on procurement from a bidder of a country which shares a 
land border with India and on sub-contracting to contractors from such countries. I certify that 
______________________________________________ (specify the name of the organization here),  
 
a. is not from such a country   
 
b.  has been registered with the Competent Authority (attach valid registration by the Competent 

Authority, i.e., the Registration Committee constituted by the Dept. for Promotion of Industry and 
Internal Trade (DPIIT));  

 
and will not sub-contract any work to a contractor from such countries unless such contractor is 
registered with the Competent Authority. (attach relevant valid registration, if applicable)  

 
I hereby certify that we fulfill all requirements in this regard and is eligible to be considered. 
 
 
Thanking you, 
Yours faithfully, 

 
 
 

(Signature, Date & Seal of  
Authorized Signatory of the Bidder) 

 
 
Note: Bidders to note that in case above certification given by a bidder, whose bid is accepted, is found 
to be false, then this would be a ground for immediate termination and for taking further action in 
accordance with law and as per BHEL guidelines. 
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ANNEXURE-12  

IMPORTANT INFORMATION 
 

E -Tender for this work is invited by BHEL PSWR NAGPUR and offer shall be submitted through BHEL e-
procurement portal only. All correspondences regarding this tender shall be through E-procurement 
portal.  
 

Postal Address:  
GM /Purchase BHEL PSWR,  
SRIMOHINI COMPLEX, Floor No. 5 & 6, 345 KINGSWAY, NAGPUR 440001, INDIA 

 
Following are the concerned BHEL officials to whom bidders can contact in case of any difficulty: 
 
Manager Purchase, Email: vivekjha@bhel.in  , Mob: 942919214 

AGM Purchase, Email: pkbiswas@bhel.in  

 

1. Refer the abridged version of extant ‘Guidelines for suspension of business dealings with 
suppliers/ contractors’ which is available at www.bhel.com on “supplier registration page” at 
the following link: https://www.bhel.com/sites/default/files/suspension_guidelines_abridged.pdf   

 

2. “Pradhan Mantri Kaushal Vikas Yojna: The contractor shall, at all stages of work deploy 
skilled/semi-skilled tradesmen who are qualified and possess certificate in particular trade from 
CPWD Training Institute/Industrial Training Institute/ National Institute of Construction 
Management and Research (NICMAR), National Academy of Construction, CIDC or any similar 
reputed and recognized Institute managed/ certified by State/ Central Government. The number of 
such qualified tradesmen shall not be less than 20% of total skilled/semi-skilled workers required in 
each trade at any stage of work. The contractor shall submit number of man days required in respect 
of each trade, its scheduling and the list of qualified tradesmen along with requisite certificate from 
recognized Institute to Engineer-in-Charge for approval. Notwithstanding such approval, if the 
tradesmen are found to have inadequate skill to execute the work of respective trade, the contractor 
shall substitute such tradesmen within two days of written notice from Engineer-in-Charge. Failure 
on the part of contractor to obtain approval of Engineer-in–Charge or failure to deploy qualified 
tradesmen will attract a compensation to be paid by contractor at the rate of Rs.100 per such 
tradesman per day. Decision of Engineer-in-Charge as to whether particular tradesman possesses 
requisite skill and amount of compensation in case of default shall be final and binding”. 

 
3. All Statutory Requirements as applicable for this project shall be complied with. 

 

4. BHEL Fraud Prevention Policy: “The Bidder along with its associate/ collaborators/ sub-
contractors/ sub-vendors/ consultants/ service providers shall strictly adhere to BHEL Fraud 
Prevention Policy displayed on BHEL website http://www.bhel.com and shall immediately 
bring to the notice of BHEL Management about any fraud or suspected fraud as soon as it 
comes to their notice." 

 

5. Void 
 

mailto:vivekjha@bhel.in
http://www.bhel.com/
https://www.bhel.com/sites/default/files/suspension_guidelines_abridged.pdf
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6. Following clause shall form part of the HSE documents issued under Chapter IX of Volume IB 
‘Special Conditions of Contract’ 

 
“In case of any financial deduction made by Customer for lapses of safety other than what is provided 
elsewhere in the contract, the same shall be charged on back-to-back basis on the defaulting 
contractor without prejudice to any other right spelt anywhere in the tender /contract”. 
 

7. BHEL Fraud Prevention Policy: “The Bidder along with its associate/ collaborators/ sub-
contractors/ sub-vendors/ consultants/ service providers shall strictly adhere to BHEL Fraud 
Prevention Policy displayed on BHEL website http://www.bhel.com and shall immediately 
bring to the notice of BHEL Management about any fraud or suspected fraud as soon as it 
comes to their notice." 
 

8. The clause 2.7.9.1 below is added under the heading “Rights of BHEL” of General Conditions of 
Contract Volume-IC GCC: 

 
2.7.9.1 Provision of Penalty in case of slippage of Intermediate Milestones: 

 
i) Two major Intermediate Milestones are mentioned as M1 & M2 in Chapter VI: Time 

Schedule of Vol IA Technical Conditions of Contract. 
ii) In case of slippage of these identified Intermediate Milestones, Delay Analysis shall be 

carried out on achievement of each of these two Intermediate Milestones in reference to 
Form 14.  

iii) In case delay in achieving M1 Milestone is solely attributable to the contractor, 0.5% per 
week of Executable Contract Value*, limited to maximum 2% of Executable Contract Value, 
will be withheld. 

iv) In case delay in achieving M2 Milestone is solely attributable to the contractor, 0.5% per 
week of Executable Contract Value*, limited to maximum 3% of Executable Contract Value, 
will be withheld. 

v) Amount already withheld, if any against slippage of M1 milestone, shall be released only if 
there is no delay attributable to contractor in achievement of M2 Milestone.  

vi) Amount required to be withheld on account of slippage of identified intermediate 
milestone(s) shall be withheld out of respective milestone payment and balance amount (if 
any) shall be withheld @10% of RA Bill amount from subsequent RA bills.  

vii) Final deduction towards LD (if applicable as per clause 2.7.9 above), on account of delay 
attributable to contractor shall be based on final delay analysis on completion / closure of 
contract. Withheld amount, if any due to slippage of identified intermediate milestone(s) 
shall be adjusted against LD or released as the case may be. 

viii) In case of termination of contract due to any reason attributable to contractor before 
completion of work, the amount already withheld against slippage of intermediate 
milestones shall not be released and be converted into recovery.  
 

* Executable Contract Value - Value of work for which inputs/ fronts were made available to 
contractor and were scheduled for execution till the date of achievement of that milestone. 

 
 

9. Acceptance of Bank Guarantee (BG) 
Revision in Acceptance of Bank Guarantee (BG) Clause no. 1.10.3 (iii) of Vol I C GCC: 
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Clause No. 1.10.3 (iii) of Vol IC GCC is revised as below: - 

           “Bank Guarantee issued by:  
a. Any of the BHEL consortium bank listed below: 

 
State Bank of India 
ABN Amro Bank N.V. 
Bank of Baroda 
Canara Bank 
Citi Bank N.A. 
Corporation Bank 
Deutsche Bank 
HDFC Bank Ltd. 
The Hongkond and Shanghai Banking Corporation Ltd 
ICICI Bank Ltd. 
IDBI Ltd. 
Punjab National Bank 
Standard Chartered Bank 
State Bank of Travancore 
State Bank of Hyderabad 
Syndicate Bank 

 
b. Any public sector Bank (other than consortium banks) with a clause in the text of Bank 

Guarantee that “It is enforceable at Nagpur, Maharashtra”.  
 

c. Any private sector banks, with a clause in the text of Bank Guarantee that “It is enforceable 
by being presented at any branch of the bank”. 

 
           Note: “Bank Guarantees issued by Co-operative Banks are not acceptable”. 
 

10. Broad Terms & Conditions of Reverse Auction: 
 

In continuation to Clause 19.0 of NIT (Notice Inviting Tender) following are the broad terms and 
conditions of Reverse Auction: 
 
“BHEL shall be resorting to Reverse Auction (RA) (Guidelines as available on www.bhel.com) 
(https://www.bhel.com/guidelines-reverse-auction-2021) for this tender. RA shall be conducted 
among the techno-commercially qualified bidders.  
 
Price bids of all techno-commercially qualified bidders shall be opened and same shall be considered for 
RA. In case any bidder(s) do(es) not participate in online Reverse Auction, their sealed envelope price bid 
along with applicable loading, if any, shall be considered for ranking.” 
  
Note:-  
1. No benefits to MSE bidders w.r.t Reverse Auction Guidelines as available on www.bhel.com against 

works contract. 
2. In case of enquiry through e-procurement the sealed electronic price bid (e-bid) is to be treated as 

sealed envelope price bid.  

http://www.bhel.com/
https://www.bhel.com/guidelines-reverse-auction-2021
http://www.bhel.com/
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3. Reverse Auction will be conducted if two or more bidders are techno-commercially qualified. In case 
of two or three qualified bidders, there shall be no elimination of H1 bidder (whose quote is highest in 
sealed envelope price bid). In case of four qualified bidders, the H1 bidder shall be eliminated 
whereas in case of five qualified bidders, H1 & H2 bidders shall be eliminated. However, in 
case of six or more qualified bidders are available, RA would be conducted amongst first 50% 
of the bidders arranged in the order of prices from lowest to highest. Number of bidders eligible 
for participating in RA would be rounded off to next higher integer value if number of qualified 
bidders is odd (e.g. if 7 bids are qualified, then RA will be conducted amongst lowest four bidders). 
However, there will be no elimination of qualified bidders who are MSE or qualifying under PPP-MII, 
Order 2017, provided their bids are within their respective margin of purchase preference {presently 
15% for MSEs and 20% for PPP-MII, or as amended from time to time}. 
 

In case of multiple H1 bidders, all H1 bidders (except MSEs and bidders qualifying under PPP-MII, Order 
2017, who are within the margin of purchase preference) shall be removed provided minimum two 
bidders remain in fray, else no H1 removal 

 
 

11. Bidder to strictly follow all the necessary guidelines issued by Customer, District Magistrate, State 
Government and Central government to control Pandemic/Epidemic outbreak. The related towards 
quarantine Centre/Medical expenses etc., if any, shall be in the bidder’s scope 
 

12. OVER RUN COMPENSATION Clause no. 2.12 of Vol I C GCC: Applicable for Section A & Not 
applicable for Section B (Cranes) & C (Menial & Secretarial Services) of Schedule of Rates & 
Quantities.  

13. PRICE VARIATION COMPENSATION Clause no. 2.17 of Vol I C GCC: Applicable for Section A & 
Not applicable for Section B (Cranes) & C (Menial & Secretarial Services) of Schedule of Rates & 
Quantities. 

Clause 2.17.6 of GCC: PRICE VARIATION COMPENSATION is amended as below- 
Existing clause 2.17.6 of GCC : 
PRICE VARIATION COMPENSATION 

Amended clause  

Base date shall be calendar month of 
the ‘last date of submission of Tender’. 

Base date shall be calendar month of the 
“date start of work duly certified by BHEL 
engineer.” For each package 

 

14. PERFORMANCE GUARANTEE FOR WORKMANSHIP Clause no. 2.24 of GCC: Not Applicable 
15. Quantity Variation: The quantity indicated in the BOQ is approximate only and is liable for 

variation. Payment will be as per actual quantity executed as certified by BHEL Engineer considering 
above Unit rate of individual items of BOQ. Agency will not be eligible any kind of compensation on 
reduction of the above quantity. 

 
16. Conflict of Interest among Bidders/ Agents: 

“A bidder shall not have conflict of interest with other bidders. Such conflict of interest can lead 

to anti-competitive practices to the detriment of Procuring Entity's interests. The bidder found 

to have a conflict of interest shall be disqualified. A bidder may be considered to have a 

conflict of interest with one or more parties in this bidding process, if: 

a) they have controlling partner (s) in common;  
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or 

b) they receive or have received any direct or indirect subsidy/ financial stake from any of them; 

or 

c) they have the same legal representative/agent for purposes of this bid; or 

d) they have relationship with each other, directly or through common third parties, that puts 

them in a position to have access to information about or influence on the bid of another Bidder; 

or 

e) Bidder participates in more than one bid in this bidding process. Participation by a Bidder in 

more than one Bid will result in the disqualification of all bids in which the parties are involved. 

However, this does not limit the inclusion of the components/ sub-assembly/ Assemblies from 

one bidding manufacturer in more than one bid; or 

 

f) In cases of agents quoting in offshore procurements, on behalf of their principal 

manufacturers, one agent cannot represent two manufacturers or quote on their behalf in a 

particular tender enquiry. One manufacturer can also authorize only one agent/dealer. There 

can be only one bid from the following: 

1.  The principal manufacturer directly or through one Indian agent on his  behalf; and 

2. Indian/foreign agent on behalf of only one principal; 

or 

g) A Bidder or any of its affiliates participated as a consultant in the preparation of the design or 

technical specifications of the contract that is the subject of the Bid; or 

h) In case of a holding company having more than one independently manufacturing units, or 

more than one unit having common business ownership/management, only one unit should 

quote. Similar restrictions would apply to closely related sister companies. Bidders must 

proactively declare such sister/ common business/ management units in same/ similar line of 

business. 

17. Bidder to take note of the following clauses which have been revised 
o General Conditions of Contract: Clause No.  1.9, 1.10, 2.7, 2.11, 2.13, 2.15,2.19, 2.22, 2.24 & 

2.27 
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Date:                                                                                                            (With Name, Designation and 
Company seal)   
 

o  
 
 

TECHNICAL 
CONDITIONS OF 
CONTRACT (TCC) 

 
 
 
 

 

2959 

BHARAT HEAVY ELECTRICALS LIMITED 
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Sl No DESCRIPTION Chapter 

Volume-IA Contract specific details & Technical Specifications  

1.  Project Information Chapter-I 

2.  Scope of Works Chapter-II 

3.  Facilities in the scope of Contractor/BHEL (Scope Matrix) Chapter-III 

4.  T&Ps and MMEs to be deployed by Contractor  Chapter-IV 

5.  T&Ps and MMEs to be deployed by BHEL on sharing basis Chapter-V 
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7.  Terms of Payment Chapter-VII 

8.  Taxes and other Duties Chapter-VIII 

9.  General Chapter-IX 
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Rail 
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12.  Re-shifting & Restacking Chapter-XII 

13.  Material Handling & Material Management of Material 
Collections/Dispatches 

Chapter-XIII 

14.  Progress of work Chapter-XIV 

15.  Schedule of rates & quantities Chapter-XV 
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Chapter - I: Project Information 
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1. Project Information  
 

Project Name: 3x800 MW Patratu Vidut Utpadan Nigam Ltd. (PVUNL) Patratu STPP The proposed site is 
located near Patratu town in Ramgarh district of Jharkhand. 
The latitudes and longitudes of the site are as follows: 

 
Main Plant & Township: 

Corner name Latitude Longitude 
Top Corner 23° 39 ‘ 00 ̍  ̍N 85° 17’ 51.5” E 
Bottom Corner 23° 38 ‘12.5  ̍̍ N 85° 17’ 27” E 
Left Corner 23° 38 ‘ 22.5 ̍ ̍ N 85° 17’ 10.6  ̍̍ E 
Right Corner 23° 38 ‘ 40 ̍  ̍N 85° 17’ 57 ̍  ̍E 
 
Nearest Town         :       Patratu (3Km) 
Nearest City  :      Ranchi (35Km)  
Nearest Rly Station  :      Patratu (4Km)  
Nearest Airport  :      Ranchi (45Km)  
Nearest Seaport  :      Kolkata (424 Km) 
The vicinity map of the project is shown below 



TECHNICAL CONDITIONS OF CONTRACT (TCC) 
Chapter-II: Scope of Works 
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SCOPE OF WORK  
 
2.0 The Scope of work of this tender specification of Materials Handling & Material 

Management services for 3X800 MW PVUNL PATRATU STPP Ramgarh Jharkhand, shall 
broadly as under: 

 
 Material handling & Material Management Services   for  various unit  Supplied Items, 

fabricated structures ,TMT & Cement –Approx 110000 MT 
 
Scope of under Both Packages are broadly as under: 

1. The work of receipt, unloading, verifying, shifting, stacking, preservation, handling and 
handing over of components of Power Plant Equipment/Component such as boiler / 
Boiler Auxiliaries including mills & feeders etc.; ESP with auxiliaries, steam turbine & 
auxiliaries; turbo-generator & auxiliaries; pumps with aux., rotating machines, tanks & 
vessels, complete electrical, controls and instrumentation  equipments, panels, cables / 
cable trays, and other related items  including items of boiler, TG & BOP’S packages; 
HP&LP piping; refractory & insulation with cladding materials; BHEL T&P; components & 
equipment of various other systems, pre-fabricated structures, structural & reinforcement 
steel, cement and providing services for materials management at 3x800 MW PVUNL 
Project Patratu. 

2. Scope of work includes Material Handling and Management (Including Issue, verification, stacking, 
shifting and record keeping etc.) of materials received at BHEL Site/ store from various units of 
BHEL or from any other source of BHEL. Tentative quantities of all such materials expected to be 
received at site are given in the tender Document.  

3. Unloading of all types of structural & reinforcement steel and plant equipment’s Including 
heavy consignments and/or over-dimensional consignments (e.g. columns such as Boiler 
main column and Power House columns etc., structural materials, HP & IP Modules, LP Turbine, 
Generator Rotors,  LP & HP Heaters, Flash Tanks / Vessels, Transformers and TG equipment’s and 
any other plant materials etc.) directly from trailers by suitable crane/s or by jack & sleeper 
method as per instruction of BHEL Engineer. 

4. The required jack & sleeper are to be arranged by the contractor. 

5. Receipt of materials dispatched by road transport on door delivery basis at the BHEL stores and 
unloading thereof. 

6. Collection of materials dispatched by road transport on go-down delivery basis from transporters’ 
go-downs, loading at transporters go-down, local transport up to BHEL stores / storage yard and 
unloading thereof.  

7. Preliminary verification of all materials at the time of unloading from transport vehicle or while 
receiving consignments from transporters’ Go-down, as the case may be, reporting immediately 
the discrepancies like damages and shortages noticed.    

8. Detailed verification of materials with reference to packing list and loading advice slip after 
unpacking of boxes & crates; repacking, where called for, after detailed verification; preparation of 
receipt inspection reports. 



TECHNICAL CONDITIONS OF CONTRACT (TCC) 
Chapter-II: Scope of Works 
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9. Stacking and storing at BHEL open storage yard / covered stores / closed & semi-closed sheds 
and submission of stacking / storing records. 

10. Preservation of the materials in accordance with BHEL preservation manual and as per BHEL 
instructions. 

11. General cleaning, grass cutting and upkeep of storage yard, covered and semi-closed stores 
sheds within the quoted rates for unloading, verification and stacking.   

12. Providing Materials Management Services. 

13. Re-handling and restacking of materials as and when called for by BHEL. This also includes 
excess / redundant / scrap materials returned to stores by BHEL erection contractors. 

14. Handling and loading of outgoing materials those are to be sent to other destinations.   

15. Lodging of complaint with local authorities for any theft / damage of received/ stored material.  

16. Record keeping (receipt & issue) of cement. Cement received from Bulker shall be unloaded by 
respective civil agency. 

17. Handing over of records and materials to other agency.  

 

SCOPE OF WORK IS FURTHER DETAILED IN VARIOUS CLAUSES HEREAFTER. 

2.1 MAJOR PACKAGES TO BE HANDLED ARE AS UNDER: 

Components of the following major systems are to be handled under this contract: 

 Boiler/Boiler Auxiliaries (Structures, Pressure Parts, Fans, Air pre-heaters, Fuel systems, ducts 
& dampers etc) 

 Mill Bunker Buildings structure, Transfer points, conveyor galleries and its supporting trestles. 

 Electrostatic Precipitator with HV Rectifier Transformers and auxiliaries. 

 Coal Mills & Feeders with associated auxiliaries (Pulverised Fuel system). 

 Complete Insulation, Refractory, Lining, Ancillary and cladding materials. 

 Turbines, Turbo-generator auxiliaries, condenser, pumps with drive motors and their 
associated equipment’s & auxiliaries, HP & LP heaters, heat exchangers, de-aerating heaters 
and other consumables & lubricants etc. 

 Power cycle pumps with auxiliaries, Tanks & Vessels. 

 Controls & Instrumentation Systems for Boiler, ESP and their auxiliaries 

 STG & Aux controls and instrumentation and accessories including cables, trays etc. 

 Power cycle piping, valves, Hangers & Supports including HP & LP bypass systems.  

 Low Pressure piping system. 

 Circulating water pipes, filter, plate type heat exchanger, CW booster pumps with drives, DM 
cooling water system and drives, and aux cooling water pumps. 
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 Generator relay protection panels and auxiliaries 

 LT switch gears, Electrical and pneumatic actuators and motors. 

 Boiler piping and TG cycle piping, tanks, vessels etc. 

 Electrical Panels, cables, cable trays and accessories.  

 PEM supplied items 

 HP & LP Chemical dosing system. 

 Thermal insulation & cladding. 

 Other BHEL supplied items (manufactured/bought out items). 

 BOP Package items (Except turnkey BOP packages) 

 Misc. Cranes & hoist. 

 Cable & cable trays etc. 

 Tanks 

 Fabricated Structures 

 Structural steel items, Reinforcement 

 Cement 

 Construction equipments (including cranes, portal gantry cranes, IHE and any other 
equipment) of BHEL sent in assembled/dismantled condition and other items received from 
other sites/locations. 

 Materials and consumables required for erection & commissioning of plant. 

The above list is not exhaustive; it only includes most common major packages. It should in no way a 
basis for any claim/dispute on account of any variation. The intent of specification is to provide the 
complete material handling and material management services. All the work shall be carried out as per 
the instructions of BHEL engineer which shall be final and binding on the contractor.  
 
2.2 Major Unloading quantities: 
 
Package A:Total Approx. Weight of Project material to be unloaded: 110000 MT SUPPLIED BY BHEL 
UNITS INCLUDING FABRICATED STRUCTURES OF MPH, CHP, AHP PIPE & CABLE RACKS ETC 
WITH ITS BOIs 
 
 

2.3 Some of the Major Heavy Single Consignments are as furnished below for reference only: 

 

S.N. Item Description & Tentative 
Dimensions (L X W X H in mm) 

Approx. Wt. 
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1 
HP Turbine   

(6745 X 3790 X 3495) 

128.4 MT OR ABOVE 

   

2 
LP Rotor 

(7160 X 3728 X 3740) 

80 MT OR ABOVE 

4 
Station Transformer  

(8000 x 4000 x 4500 ) 

135 MT OR ABOVE 

5 
Generator Rotor 

(14755 X 1910 X 1915) 

99 MT OR ABOVE 

6 
Cabins/Crawlers/counter weight of BHEL 

Cranes 

Up to 65 MT  

7 
Generator Transformers  

7400 X 4100 X 4400 

250 MT OR ABOVE 

The weight & dimensions indicated above are only the tentative indication and should in no way 

become a basis for any claim on account of any variation in actual weight & dimensions. Work shall be 

carried out for all the Equipment’s received from various manufacturing units and their vendors for 

the project under this specifications and drawings. ODC Consignments which are to be handled in this 

project is not limited to above listed items.  

 
2.4 The intent of specification is to provide Material Handling and Materials Management services 

according to the most modern and proven Techniques and codes. The omission of specific 
reference to any method, equipment or materials necessary for proper and efficient unloading, 
transportation, verification, stacking & preservation etc. shall not relieve the contractor of the 
responsibility of providing such facilities to complete the work without any extra compensation. 

 
2.5 All the work shall be carried out as per the instructions of BHEL engineer. BHEL engineer's 

decision regarding correctness of the work and method of working shall be final and binding on 
the contractor. 

 
2.6 The contractor shall perform all required services which may not be specified herein but 

nevertheless required for the completion of work within quoted rates. 
 

2.7 All necessary certificates and licenses required to carry out this work are to be arranged by the 
contractor expeditiously. 
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2.8 All cranes, transport equipment’s, handling equipment, tools, tackles, fixtures, equipment, 
manpower, supervisors/engineers, consumables (excluding those indicated as BHEL scope), etc. 
required for this scope of work shall be provided by the contractor.   

 
2.9 All expenditure including taxes and incidentals in this connection will have to be borne by the 

contractor unless otherwise specified in the relevant clauses elsewhere here. The contractor's 
quoted rates shall include of all such contingencies. In this connection refer relevant clause of 
general conditions of contract. 

 
2.10 BHEL issued materials, shall not be under any circumstances whatsoever, and shall be taken 

out of the project site unless otherwise permitted by BHEL for outside job. 
 

2.11 Contractor shall monitor the operations of CCTV installed by BHEL in store yard. Contractor 
shall extend support towards maintenance of the CCTV camera and shall immediately inform 
BHEL, in case any CCTV is found non-operational.  

 
2.12 BHEL reserves the right to recover from the contractor any loss arising out of damage/ theft or 

any other causes or during verification/stacking or at any time under the custody of the 
contractor. 

 

2.13 The scope of work covered under this specification is of highly sophisticated nature, requiring the best 
quality workmanship including high standard safety management (as per relevant clause of tender 
document), Project Management, HSE & Quality etc.. The contractor should ensure successful and timely 
completion of the work. The contractor must have adequate quantity of tools, construction aids, equipments 
etc., in his possession. He must also have on his rolls adequate trained, qualified and experienced 
supervisory staff and skilled personnel. The manpower deployment identified by contractor shall match 
with above scope of works. (Refer HSE Manual for deployement of HSE related functions.) 

 
 

2.14 Bidders are requested to specifically note the following: 

Bidders are requested to have pre-bid visit/ inspection of site to make them fully 
acquainted with the site situation & nature of job. No claim shall be entertained at later date 
on account of non-familiarization of site conditions. Bidders may fix up their site visit in 
consultation with below mentioned contact person:  

Site Contact Details: 
To be updated later 

Sh Praveen pandey 
PSWR Nagpur 
Email: praveen.pandey@bhel.in  
Ph. No: +91-9574015556 

 
2.15 The number of storage yard may be one or more. All the yards shall be divided in to many a 

locations and shall be marked visibly (Grid marking). Each location shall be identified by a display 
board which shall be visible from distant locations. All the materials and consumables required for 
this shall also be in the scope of the contractor. The contractor shall submit the yard layout – with 
grid positions marked- drawing to BHEL Engineer prior to commencement of first unloading. 
 

2.16 Lodging of complaint with local authorities for any theft / damage of received/ stored material. 

mailto:praveen.pandey@bhel.in
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2.17 Record keeping (receipt & issue) of cement. Cement received from Bulker/Bag shall be 
unloaded by respective civil agency. 
 

2.18 Handing over of records and materials to other agency. 
 

2.19 Contractor shall examine all the shipment and notify BHEL Engineer immediately for the 
purpose of engineer‘s information. The contractor shall submit a report every week detailing in 
this regard. 
 

2.20 In case of apparent damages / shortage to consignment / packing noticed by the contractor 
such cases shall be brought to the notice of BHEL and cleared only with BHEL‘s knowledge / 
approval. 

 

2.21 Any discrepancy / shortage / damage found in the consignment after taking delivery from the 
carriers after giving clear receipt would be the responsibility of the contractor and the amount 
liable to be lost by BHEL on such amount is recoverable from the contractor. 

 

2.22 Detailed verification of materials with reference to packing list / Loading advise slip / etc., 
after unpacking of boxes & crates; repacking where called for, after detailed verification; 
preparation of receipt inspection reports etc. shall be carried out within the quoted rate within 30 
days of the unloading. If the verification is not carried out within 30 days for reasons attributable 
to the contractor, then BHEL is having right to carry out the verification at the risk and cost of the 
contractor. 

 

2.23 Consignment coming on Sundays and Holidays are also required to be handled by the 
contractor on the same day. Since the offices and godowns will probably remain closed on these 
days, it will be the responsibility of the contractor to contact the Site Engineer / his authorised 
representative at BHEL at their residence and obtain instructions. 

 

2.24 Since the consignment are expected to arrive during any time of the day or night contractor 
shall have his workmen round-the-clock at site as well as other places as required to unload the 
materials. Contractor‘s quoted rate shall include all such contingencies 

 

2.25 All the materials shall be stored at minimum of 6’’ height above the ground level by the use of 
concrete or wooden sleepers or wooden logs. No material shall be allowed to remain on ground at 
any time. Materials shall not be stacked in low lying areas, where it is likely to get flooded during 
rain. 

 

2.25.1 FOR STACKING THE MATERIALS ABOVE THE GROUND LEVEL, WOODEN / CONCRETE 
SLEEPERS, WOODEN LOGS, CONCRETE BLOCKS AND TARPAULINS ETC, WHEREVER DEEMED 
NECESSARY, WILL BE ARRANGED BY BHEL FREE OF COST AS DECIDED BY BHEL ENGINEER.  
 

2.26    FOR UNLOADING THE MATERIALS, WOODEN SLEEPERS SHALL BE PROVIDED BY THE 
CONTRACTOR WITHOUT ADDITIONAL COST. 
 

2.27 Stacking of the materials shall be done as per the instructions and to the satisfaction of BHEL 
Engineers. The materials shall be stacked so that it should facilitate easy handling during erection 
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and also enable traceability and “ready to lift” position in the stacked area for civil / mechanical / 
electrical / other contractors. In case any negligence or improper stacking is noticed, it shall be the 
responsibility of the contractor to re-stack at his cost. Failure to do so may force BHEL to get the 
job done through other agencies and recover the same from the contractor. 

 

2.28 Under the scope of this contract, it shall be the responsibility of the contractor to provide 
facilities to open the package in the presence of BHEL Engineers verifying the same, repacking 
wherever and whenever necessary properly stacking them as may be directed by BHEL so as to 
facilitate proper handling and verification. 

 

2.29 The contractor shall execute the work in the most substantial and workmen like manner. The 
stores shall be handled with care and diligence. Any loss to BHEL due to contractor‘s lapse shall 
have to be made good by the contractor. 

 

2.30 General cleaning, grass cutting and upkeep of storage yard, stores area shall be carried out 
within the quoted rates for unloading, verification, identification and storage. 

 

2.31 Transportation of certain materials from Godown of Transport carriers, unloading, verification 
of components which includes unpacking of cases / crates, repacking after verification, 
preservation, stacking of all the components at stores / storage space, shifting of materials from 
one location to another location within plant boundary and wherever required keeping the 
materials / components by raising height. The contractor is required to find out from concerned 
authorities, regarding arrival of consignment prior to the receipt of consignment note, if any, and 
take delivery of the same on ―Indemnity Bond‖. Indemnity Bonds would be executed by BHEL, 
when intimation regarding arrival of consignment is furnished by the contractor. 

 

2.32 As per instruction of BHEL Engineer, on receipt of “Stores Issue Voucher” the contractor shall 
locate, identify the material and shall keep it in ready to lift position immediately. 

 

2.33 The contractor, with his manpower shall update and maintain the documents and records of 
BHEL‘s Material Management department as per the instruction of the BHEL engineer. Entering 
the data in the BHEL computer as per the instruction of the BHEL engineer is also in the scope of 
the contractor. 

 

2.34 Contractor with his own T& Ps and manpower shall receive, verify and transport all the 
materials received at Transporters godowns within a radius of 50 km in and around Project site 
and the materials received at railway stations within a radius of 50 km from Project site to the 
BHEL stores within the quoted ate. 

 

2.35 From the area / delivery points of all materials / components pertaining to generating units, 
auxiliaries, piping, miscellaneous plants and equipment’s, panels, cables and other electrical 
equipments, oil drums, tools, plants or any other items and equipment’s meant for erection, 
commissioning, and office equipment / furniture and miscellaneous items, contractor to use his 
own cranes, tractor / trailers, trucks, lorries, slings, jacks, lifting tackles and any other equipments 
for this job. Handling of equipments for verification of components including opening of cases / 
crates / boxes and repacking / stacking after verification shall also be the responsibility of the 
contractor. 
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2.36 Handling and loading of outgoing materials those are to be sent to other destinations shall be 
carried out by the contractor. There shall not be any separate payment to the contractor for 
Handling and loading of outgoing materials. 

 

2.37 In case of delay in unloading / fail to unload the equipment immediately, BHEL reserve the 
right to unload the equipment / components through other agencies at the risk and cost of the 
contractor. 

 

2.38 The owner / employer or his authorized agents may inspect stores, storage yard, etc during 
the currency of the contract awarded to him. The contractor shall make necessary arrangements 
for such inspection and carry out the rectification pointed out by the owner / employer without 
any extra cost to the owner / employer. No cost whatsoever such duplication of inspection of work 
be entertained. 

 

2.39 The contractor will arrange for gate passes and any other permits required for carrying out his 
work from the respective agencies at his own cost. He will also comply with regulations of the 
customer within the project area, any of the State Government and other Government agencies. 

 

2.40 Materials shall be stacked neatly, preserved and stored in the contractor‘s shed / work area in 
an orderly manner. Sometimes it may become necessary for the contractor to handle, re-shift 
certain unrequired components in order to take out / stack the required materials. The contractor 
has to take this contingency also into account. No extra payment is payable for such contingencies. 

 

2.41       If contractor is required to arrange any additional crane, then the charges at the pro rata 
rate indicated for the subject crane, mutually agreed shall be borne by BHEL. 

 

2.42 The contractor shall provide the necessary resources like trained PC operators, clerical / 
secretarial staff / helpers for maintaining the Computerised Material Management Package 
provided by BHEL and carry out all operations of maintenance of documentation (soft as well as 
hard copies ) including housekeeping for the works covered under this tender. The computer 
terminals for this purpose will be provided by BHEL. 

 
2.43 ONLINE SITE CONSTRUCTION MANAGEMENT SYSTEM (SCMS): Contractor has to update the BHEL’s 

online material management system, reporting of daily progress, billing and other similar activities, within 
the quoted rate. 

 
2.44 The intent of specification is to provide Material Handling and Materials Management services according 

to the most modern and proven Techniques and codes. The omission of specific reference to any method, 
equipment or materials necessary for proper and efficient unloading, transportation, verification, stacking & 
preservation etc shall not relieve the contractor of the responsibility of providing such facilities to complete 
the work without any extra compensation. 

 
2.45 All the work shall be carried out as per the instructions of BHEL engineer. BHEL engineer's decision 

regarding correctness of the work and method of working shall be final and binding on the contractor. 
 

2.46 The contractor shall perform all required services which may not be specified herein but nevertheless 
required for the completion of work within quoted rates. 
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2.47 All necessary certificates and licenses required to carry out this work are to be arranged by the 
contractor expeditiously. 

 
2.48 All cranes, transport equipments, handling equipment, tools, tackles, fixtures, equipment, manpower, 

supervisors/engineers, consumables (excluding those indicated as BHEL scope), etc required for this scope 
of work shall be provided by the contractor.   

 
2.49 All expenditure including taxes and incidentals in this connection will have to be borne by the contractor 

unless otherwise specified in the relevant clauses elsewhere here. The contractor's quoted rates shall 
include of all such contingencies. In this connection refer relevant clause of general conditions of contract. 
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Sl. 
No. 

Description 

 PART I 

Scope / to be 
taken care by Remarks 

BHEL Bidder 

3.1 ESTABLISHMENT    
3.1.1 FOR CONSTRUCTION PURPOSE:    

a Open Space for Office Yes  Free 

b 
Open space for storage (as per 
availability) 

Yes  Free 

c 
Construction of bidder’s office, canteen 
and storage building including supply of 
materials and other services 

 Yes  

d 
Bidder’s all office equipments, office / 
store / canteen consumables 

 Yes  

e 
Canteen facilities for the bidder’s staff, 
supervisors and engineers etc 

 Yes  

f 
Fire-fighting equipments like buckets, 
extinguishers etc  

 Yes  

g 
Fencing of storage area, office, canteen 
etc of the bidder 

 Yes  

3.1.2 
FOR LIVING PURPOSES OF THE 
BIDDER 

   

a 
Open space for labour colony (as per 
availability) 

 Yes  

b 
Labour Colony with internal roads, 
sanitation, complying with statutory 
requirements 

 Yes  

3.2.0 ELECTRICITY    

3.2.1 
Electricity for construction purposes 
3 Phase 415/440 V 

 
   

a Single point source Yes  Chargeable 

b 
Further distribution including all 
materials, Energy Meter, Protection 
devices and its service 

 Yes  

c 
Duties and deposits including statutory 
clearances if applicable 

 Yes  

d 
Supply, installation and connection of 
material of energy meter including 
operation and maintenance 

 Yes 
Calibration 
certificate 
to be provided 

e 
Duties and deposits including statutory 
clearances for the above 

 Yes  
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Sl. 
No. 

Description 

 PART I 

Scope / to be 
taken care by Remarks 

BHEL Bidder 

3.2.2 
Electricity for the office, stores, 
canteen etc of the bidder  

   

a Single point source  Yes  

b 
Further distribution including all 
materials, Energy Meter, Protection 
devices and its service 

 Yes  

c 
Duties and deposits including statutory 
clearances if applicable 

 Yes  

3.2.3 
Electricity for living accommodation 
of the bidder’s staff, engineers, 
supervisors etc 

   

a Single point source  Yes  

b 
Further distribution including all 
materials, Energy Meter, Protection 
devices and its service 

 Yes  

c 
Duties and deposits including statutory  
clearances  if applicable 

 Yes  

3.3.0 WATER SUPPLY    
3.3.1 For construction purposes:     

a 
Making the water available at single 
point 

 YES  

b 
Further distribution as per the 
requirement of work including supply 
of materials and execution 

 Yes  

3.3.2 
Water supply for bidder’s office, 
stores,  canteen etc  

   

a 
Making the water available at single 
point 

 YES  

b 

Further distribution as per the 
requirement of work including supply 
of materials and execution 

 

 Yes  

3.3.3 Water supply for Living Purpose    

a 
Making the water available at single 
point 

 Yes  

b 
Further distribution as per the 
requirement of work including supply 
of materials and execution 

 Yes  

3.4.0 LIGHTING    
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Sl. 
No. 

Description 

 PART I 

Scope / to be 
taken care by Remarks 

BHEL Bidder 

a 

For construction work (supply of all the 
necessary materials) 
1. At office/storage area 
2. At the preassembly area 
3. At the construction site /area 

 Yes  

b 

For construction work (execution of the 
lighting work/ arrangements) 
1.   At office/storage area 
2.   At the preassembly area 
3   At the construction site /area 

 Yes  

c 
Providing the necessary consumables 
like bulbs, switches, etc during the 
course of project work 

 Yes  

d 
Lighting for the living purposes of the 
bidder at the colony / quarters  

 Yes  

3.5.0 
COMMUNICATION FACILITIES FOR 
SITE OPERATIONS OF THE BIDDER 

   

a 
Téléphone, fax, internet, intranet,      e-
mail  etc. 

 Yes  

3.6.0 
COMPRESSED AIR wherever required 
for the work 

 Yes  

3.7.0 
Demobilization of all the above 
facilities 

 YES  

3.8.0 TRANSPORTATION    
a For site personnel of the bidder  Yes  

b 
For bidder’s equipments and 
consumables (T&P, Consumables etc) 

 Yes  

 

 

3.10 General: In the Scope of Contractor/Bidder: 

3.10.1 Furnishing all labour, materials, supervision, construction/Material Handling plans, 
equipment, supplies, transport, to and fro the site, fuel, electricity, water and all other 
incidental items and temporary works not shown on specified but reasonably implied 
or necessary for the proper completion, maintenance and handling over.  

3.10.2 Giving all notices, paying all fees, taxes etc., in accordance with the general 
conditions of contract, that is required for all works including temporary works. 
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3.10.3 Labour and Staff Colony: The following are in the Bidder’s scope of work for labour & 
staff colony: 

 Provision of adequate shelters, water supply, sanitation and lighting in 
construction/Material Handling workers and staff camps are in the scope of 
Contractor for the workers/staff deployed by the contractor for subject 
contract. No camps for workers and staff shall be permitted within the plant 
premises and Bidder shall make separate arrangement outside the plant 
premises for locating and development of camps for construction workers and 
staff. The designated areas shall be suitably developed with infrastructure like 
roads, drains, water supply and sewerage and shall be free from water 
logging. Suitable low cost shelters shall be developed for the workers. 
Complete area shall be secured by fencing and shall be provided adequate 
area lighting. Suitable waste disposal, shopping and recreation facilities will 
be developed in these camps. 

 It shall be contractual obligation of bidders to provide accommodation for 
construction workers and staff deployed at Patratu Project site as per above 
provisions. 

 Contractor has to arrange the land for labour colony outside project premises 
at his own expenses. 

 All Civil and Structural work associated with drinking and service water for 
Bidder’s labour and other personnel at the work site/colony/offices including 
pump houses, pipes, overhead tank, tube wells etc shall be in the scope of 
contractor. 

3.10.4 Construction Water: Water (Raw water) required for construction purposes will be 
provided at one single point within the plant area free of cost. The required pumps & 
accessories, pipes for drawing water from the given point and further distribution will 
be arranged by the contractor at their cost to go on without interruptions. As there 
are bound to be interruptions, in case of non-availability of water, the contractor shall 
make his own arrangements of water suitable for construction purpose to have 
uninterrupted work. No separate payment shall be made for any contingency 
arrangement made by contractor, due to delay / failure for providing water supply. 
Contractor has to make his own arrangements for his water requirement for his 
labour colony at his cost. 

3.10.5 Construction Power: BHEL shall establish 11 KV Ring Main Construction Power 
Network at Project site. Post charging of construction power system at site, Single 
Point source of three phase, 415 V/ 440 V Construction Power shall be Provided to the 
bidders on Chargeable basis. Onward distribution of Power shall be in the scope of 
contractor by installing energy meters, protection equipment etc. However, charging 
of construction power system may take tentatively 5 months time from date of start of 
work at site. Till such time, bidder shall arrange power for construction power 
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on its own through alternate means such as DG Set etc. Detailed terms are as 
below: 

3.11 Contractor shall make necessary arrangements for onward distribution of 
construction power taking due care of surrounding construction activities like 
movement of cranes & vehicles, civil work, fabrication/construction/assembly/ 
erection etc and safety of personnel. It may become necessary to relocate some of 
the installations to facilitate work by other agencies or by him. 

3.12 It shall be the responsibility of the Contractor to provide, maintain the complete 
installation on the load side of the supply with due regard to the safety requirements 
at site. All cabling and installations shall comply in all respects with the appropriate 
statutory requirements. The installation and maintenance of this shall be done by 
licensed and experienced electrician. 

3.13 While reasonable efforts will be made to ensure continuous electric power supply, 
interruptions cannot be ruled out and no claim from the Contractor shall be 
entertained on this account such as idle labor, extension of time etc. The Contractor 
shall adjust his working shift accordingly and deploy additional manpower, if 
necessary, so as to achieve the target. 

3.14 Contractor shall be well equipped with back-up power supply arrangement like DG 
set and diesel operated welding machine etc to tackle situations arising due to failure 
of supplied power, so as to ensure continuity and completion of critical processes 
that are underway at the time of power failure or important activities planned in 
immediate future. 

3.15 BHEL is not responsible for any loss or damage to the Contractor’s equipment as a 
result of variations in voltage or frequency or interruptions in power supply. 

3.16 Contractor is advised to maintain the calibrated energy measuring instruments and use 
their system as efficiently as possible to maintain the HT side input energy meter 
reading and LT side outgoing energy meter reading to sub-contractors as equal.  

3.17 The bidder will have to Procure & install General mobile illumination system during 
construction right from start of his work. This system will include temporary pole 
lighting, portable lighting towers with DG back-up, within the quoted price. The 
illumination should be such that minimum illumination requirement as specified by 
Indian standards for general illumination is maintained. 

3.18 Contractor to arrange energy meter for office.  

3.19 General: 

 If any other voltage level (other than normally available) is required, the same shall be 
arranged by the contractor from power supply as above. Contractor will have to 
provide at his own cost necessary calibrated energy meters (tamper proof, suitably 
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housed in a weather proof box with lock & key arrangement) at point of power supply 
along with calibration certificate from authorized/ accredited agency for working out 
the power consumption. In case of recalibration required for any reason the necessary 
charges including replacement by calibrated meters is to be borne by the contractor. 
Supply of electricity shall be governed by Indian Electricity Act and Installation Rules 
and other Rules and Regulation as applicable. The contractor shall ensure usage of 
electricity in an efficient manner and the same may be audited by BHEL time to time. In 
case of any major deviation from normally accepted norms is observed, BHEL will 
reserve the right to impose penalty as deemed fit for such cases. 

Contractor to arrange calibrated energy meter (tamper proof, suitably housed in a 
weather proof box with lock & key arrangement) for office and this construction power 
at office is chargeable as per applicable tariff rates. 

3.20 Power for Site Office & other Site Infrastructure of Contractor: 

3.21 Power for Site office & other similar infrastructure of contractor within Project 
Premises shall be made available (post charging of construction power grid) at single 
point source on Chargeable Basis as per applicable tariff rates. Contractor must install 
required calibrated energy meters along with protection measures as detailed above. 
Till charging of Construction of Power System at site, Contractor must make his own 
arrangement for Power supply.  

3.22 HSE Compliances 

 Providing and maintaining facilities for safety, welfare, drinking water and 
sanitation, hygiene, biennial health check-up etc. for construction workers at 
their workplaces as well as at labour & staff colonies shall be in the scope of 
contractor.  

 The facilities for occupational safety, healthy environment, first aid, drinking 
water, resting place & toilets, canteen, crèche, etc. shall be provided at the 
workplace for construction workers by the contractor.  

 Development and maintenance of above facilities for construction workers hired 
by the Contractor shall solely rest with the Contractor. 

 Contractor shall be responsible for maintenance of Labour colony. Contractor 
shall dismantle the labour colony after the completion of contract. 
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4..0 LIST OF TOOL & PLANTS TO BE DEPLOYED BY THE CONTRACTOR: 
 
4.1 Major T&Ps 
Numbers of T&Ps to be deployed at site shall be decided with respect to Monthly plan and 
review formats (F-14) based on site requirement.  
 

SN 
DESCRIPTION OF 

EQUIPMENTS 
CAPACITY QTY REMARKS 

1 
Mobile Crane (Telescopic 
boom, Hydraulically operated 
with Turret Function) 

40 MT 02 

To be deployed as required or as instructed by 
BHEL Engineer: 
Tentative Mobilisation Schedule:in First 
Month of contract period. 

2 

Pick & carry type tyre mounted 
mobile crane (Farana).  

Note: Hydra is not allowed. 

12/14 MT 01 

To be deployed as required or as instructed by 
BHEL Engineer: 
Tentative Mobilisation Schedule:  

1st  Crane by first Month of contract period. 

 

3 
Pick & Carry Crane 18/20 MT 

 
18/20 02 

To be deployed as required or as instructed by 
BHEL Engineer: 
Tentative Mobilisation Schedule:  

1st  Crane by first Month of contract period. 

2ND Crane by 2nd Month of contract period 

 
4.2 Other T&Ps: Below given Quantities of T&Ps/ Equipment are tentative and for initial 
planning purposes by the bidder (APPLICABLE FOR PACKAGE A AND PACKAGE B). 
 

SN DESCRIPTION OF EQUIPMENTS 
CAPACITY 

(MINIMUM) 
MINIMUM 
QUANTITY 

REMARKS 

1 TRAILER WITH PRIME MOVER 
ADEQUATE 
CAPACITY 

AS REQUIRED 
To be deployed as per 
instruction of BHEL 
Engineer. 

2 TRACTOR TRAILER 15/20MT AS REQUIRED 
To be deployed as per 
instruction of BHEL 
Engineer. 

3 
TRUCK ADEQUATE 

CAPACITY 
AS REQUIRED To be deployed as per 

instruction of BHEL 
Engineer. 

4 
WOODEN SLEEPERS/WOODEN 
PLANK (*) 

Assorted sizes  

  (3’ ft x 6’’ x 6’’) 

1000 Nos 25% BY FIRST MONTH 
AND BALANCE WITHIN 
3rd MONTH. 
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5 
SLINGS, ‘D’-SHACKLES, MAX 
PULLER. 

01 MT TO 10MT 15 PAIRS 
To be deployed as per 
instruction of BHEL 
Engineer. 

 
 6 

SLINGS, ‘D’-SHACKLES, MAX 
PULLER, PULLEY BLOCKS, 
HYDRAULIC JACKS, ETC ABOVE 10 
MT. 

AS REQUIRED AS REQUIRED To be deployed as per 
instruction of BHEL 
Engineer, WITH TEST 
REPORTS 

7 
SPANNER SETS RING/D  UP TO 56 MM ONE SET. To be deployed as per 

instruction of BHEL 
Engineer. 

8 

Tarpaulin (Fire Proof) (*) Assorted Size 200 nos. 50% BY SECOND MONTH 
AND BALANCE AS 
DIRECTED BY BHEL 
ENGINEER. 

Size to be decided at Site 
in consultation with BHEL 
Engineer.  

9 

Plastic cap/Plug for Pressure Part 
(*) 

 

Size, as 
instructed by 

BHEL Engineer 

5,000 no. 50% BY THIRD MONTH 
AND BALANCE AS 
DIRECTED BY BHEL 
ENGINEER. 

 
(*) NO SEPARATE PAYMENT WILL BE MADE FOR SUPPLY OF WOODEN SLEEPERS/ WOODEN 
PLANK AND PLASTIC CAP. CONTRACTOR HAS TO PROVIDE REQUIRED NUMBER OF WOODEN 
SLEEPERS/ WOODEN PLANK WITHIN QUOTED RATES.  
 
MEASURING AND MONITORING DEVISES (MMD):  
 
AS PER REQUIREMENT TO BE FINALISED AT SITE, SHALL MEET THE REQUIREMENTS AS PER FIELD 
QUALITY PLAN AND OTHER ERECTION, TESTING RELATED ACTIVITIES.  

NOTE: 
4. The above list (other than mentioned in S.No. 4.1 of Chapter IV) is only indicative and neither 

exhaustive nor limiting.  contractor shall deploy all necessary T&P (calibrated) to meet the 
schedules & as prescribed by BHEL engineer and required for completion of work. Quantities (as 
required) may be mutually agreed upon and minutes of meeting duly signed for deployment. 
 
 
4.3 Considering operational safety, the use of material handling equipment “HYDRA” is banned in 

project Premises, agencies have to deploy the New Generation Pick & carry tyre mounted 
mobile crane (Farana) of required capacity. 
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4.4 Regular maintenance period of one day per month shall be permitted and Preventive 
maintenance period of six days per year with each spell not exceeding three days shall be 
permitted for the T&Ps.  
 
 

4.5 All above T&Ps are to be deployed by contractor as and when required as per instruction of 
BHEL engineer. If works gets delayed due to non-availability of above T&Ps, BHEL reserves the 
right to deploy the same and recover the charges thereof from the contractor as per actual 
hiring rate (in case of hired crane)/BHEL internal hiring rates + Applicable overhead rates. 
 

4.6 IF ABOVE MENTIONED T&P ARE NOT DEPLOYED IN SPECIFIED TIME AS PER INSTRUCTIONS 
OF BHEL ENGINEER, BHEL SHALL RESERVE RIGHT TO RECOVER EXPENSES and/or LEVY 
PENALTY ON CONTRACTOR. 
 

4.7 If work gets delayed due to non-availability/non-deployment/breakdown of Crane, BHEL 
reserves the right to deploy its own or hired crane for execution of works and differential cost 
thereof with applicable overheads shall be recovered from the contractor as per the relevant 
provisions of GCC. This shall be done after giving contractual notice of 3 days for 
deployement/readiness of crane. Also Penalty shall be levied at the rate of 50% X “daily rate” 
for delay in deployment/readiness of Crane. 

Number of days eligible for Penalty = Difference of (date of readiness/Replacement of 
crane) - (Minus) (Date when T&P was required to be deployed as per contractual 
notice) 
Daily Rate= Monthly hire Charge/30. 

Please Note: It is desired that contractor shall maintain their T&P in good condition. However, 
considering the criticality of work, the notice period for the deployment/readiness of Crane shall be 3 
(Three) Days. 
 
4.8 In case of noncompliance, as listed below, the charges as mentioned below shall be deducted in 
the running bills of the respective months.  
 
4.8.1 LIST OF NON COMPLIANCE: 
• Non-working condition of the particular crane cumulatively for more than five days in the 
calendar month during the period mentioned in the deployment plan. 
 
THE DEDUCTION SHALL BE AS GIVEN BELOW: 
 
DEDUCTION FOR THE MONTH = OUTAGE BEYOND FIVE DAYS X (MONTHLY CRANE CHARGES/30) 
NOTE:  I) FOR CALCULATION NO. OF DAYS IN A CALENDAR MONTH IS TAKEN AS 30. 
              II) MONTHLY CRANE CHARGES AS DERIVED IN THE “Table for Weightages/ Factors and BOQ 
of Chapter XIV SCHEDULE OF RATES & QUANTITIES”. 
 

4.8 All the T&Ps deployed by the bidders shall have valid test certificates, fitness certificates, 
registration certificate, insurance, entry gate passes etc. The documentary proof shall be 
submitted to bhel engineer along with applicable valid certificates. 
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4.9 Crane log sheet for each of the crane on daily basis is to be certified by the bhel engineer. 
Contractor shall submit the monthly running account bills along with duly certified log sheets. 

 
4.10 Any or part or all of the T & Ps of the contractor identified for the tendered package shall not 

be engaged for any works other than that of the works intended in this tender.  However, 
BHEL reserves the rights to engange those T&Ps for which separate monthly rates are being 
paid as per “table for weightages/ factors and BOQ of chapter XIV schedule of rates & 
quantities” for its own works other than that of the works intended in this tender during the 
period of contract. In such cases fuel will be provided by BHEL. However, operator for the 
same shall be provided by the contractor. 

 
4.11 During the extended period of contract or in case of requirement beyond the tendered 

machine-months, services of T&Ps shall be provided by the contractor as per the instruction of 
Bhel engineer. The monthly charges towards deployment of the particular crane shall be paid 
at the rate of 90 % of monthly awarded rates during extension period or the period 
beyond tendered machine months. No extra payment shall be made for T&Ps other than 
cranes/hydra (for which monthly rentals are separately paid by BHEL).  

   
4.12 The wooden sleepers/ wooden plank shall be taken back by the contractor on as is where is 

basis. No claim on account of damage /loss shall be payable by bhel. 
 

4.13 Concrete sleepers shall be arranged by BHEL, free of cost on returnable basis. However, the 
wooden sleepers/ wooden plank shall be provided by the contractor limited to the number 
mentioned in list of T&Ps above. Shifting of sleepers (concrete & wooden) within project 
premises shall be in the scope of contractor within the quoted price. 

 
4.14 25% of WOODEN SLEEPERS/ WOODEN PLANK SHALL BE MOBILIZED BY THE 

CONTRACTOR IN THE FIRST MONTH OF CONTRACT AND BALANCE WITHIN 3RD MONTH OF 
CONTRACT. IN CASE OF NON-MOBILIZATION, 5% AMOUNT OF EACH RA BILL (MONTHLY) 
SHALL BE WITHHOLD TILL MOBILIZATION OF THE SAME. 
 
 

4.15  Pressure parts (panels as well as loose tubes) received at site, are to be covered with plastic 
caps/plugs at both ends. Contractor (both package A & b) shall procure 5000 nos. (each) of 
such plastic caps/plugs for pressure part pipes/tubes/panels. Agency responsible for handling 
of pressure parts shall INSTALL SUCH PLASTIC CAPS/PLUGS. ANY REQUIREMENT BEYOND 
10,000 NO. OF PLASTIC CAPS/PLUGS, SHALL BE ARRANGED BY BHEL. 

 
4.16 Duration for deployment of major T & P for which separate monthly hiring rates are being 

paid (sr. no b.1 and b.2) as per “table for weightages/ factors and BOQ of chapter XIV schedule 
of rates & quantities” is tentative and may change as per requirement. 

 
4.17 Mobilisation and demobilisation of all T&Ps shall strictly be done as per the instructions from 

BHEL. BHEL also reserves the right to direct the contractor to dis-continue/ de-mobilise 
any/all of these cranes within the contract period/extended contract period with 60 days 
advance written notice without assigning any reason. no payment will be made for the period 
after the date of demobilization/discontinuance notified by BHEL. 
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4.18 Heavy equipment will be tracked with real-time position location for fleet management. 

Deployment vs planned reports shall be generated. Equipment condition monitoring data like 
service meter reading, operation maps, loading, fuel levels, operating information, idle time 
etc. Shall be captured. This data shall be captured through integrated online project 
monitoring system.  All T&P equipment deployed by contractor will be covered/ monitored 
through this system. Minimum 5 signals per equipment should be made available to provide 
the input to integrated online project monitoring system. Necessary software/ hardware for 
aforesaid system shall be provided by BHEL. 
 

4.19 Mobilisation and demobilisation of all T&Ps shall strictly be done as per the instructions from 
BHEL. BHEL also reserves the right to direct the contractor to dis-continue/ de-mobilise 
any/all of these cranes within the contract period/extended contract period with 60 days 
advance written notice without assigning any reason. No payment will be made for the period 
after the date of demobilization/discontinuance notified by BHEL. 
 

 
4.20 Medical/first aid canter/medicine purchased for emergency/doctor purpose along with 

ambulance services with fuel and operator (round the clock) shall be arranged by BHEL for 
handling medical emergencies. Cost against these facilities shall be distributed/shared among 
the vendors working in Patratu Project site proportionately based on contract value. 

 
 

4.21 Medical/first aid centre/medicine purchased for emergency/doctor purpose along with 
ambulance services with fuel and operator (round the clock) shall be arranged by BHEL for 
handling medical emergencies. Cost against these facilities shall be distributed/shared among 
the vendors working in Patratu  project site proportionately based on contract value. 

 
4.22 24. TANDEM OPERATION FOR UNLOADING/LOADING PURPOSE IS NOT ALLOWED.
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5.0 LIST OF T&P TO BE PROVIDED BY BHEL FREE OF HIRE CHARGES ON SHARING 
BASIS:  
 

SN DESCRIPTION QUANTITY REMARKS 

1 CRAWLER/MOBILE CRANE 
As per 

requirement 

ALL CRANES (EXCEPT FROM 
CONTRACTORS SCOPE, REQUIRED 
CRANE FOR THE MENTIONED 
WORK SHALL BE ARRANGED BY 
THE BHEL AS PER 
REQUIREMENTS) . 

 
Note: 

1. The cranes may be BHEL owned or may be obtained on hiring basis including 
operating and maintenance crew. 
 

2. Operator and O&M for BHEL owned crane will be provided by BHEL. 
 

3. Operator and O&M for hired crane will be provided by the hiring agency. 
 

4. Contractor shall provide the fuel for BHEL (Hired/owned) provided cranes for his 
use. 
 

5. Contractor shall provide necessary manpower assistance for initial and final 
assembly & dismantling and for subsequent operations of boom extension and 
reduction during execution of work. Contractor shall also make necessary 
arrangements like laying of special sleeper beds and steel plates (material shall be 
provided by BHEL) for movement and operation of the crane. 
 

6. Above crane will be provided by BHEL for unloading of only major ODC or Heavy 
consignment where contractor’s crane or combination of cranes are not capable of 
doing the mentioned scope of work. 
 

Cranes provided by BHEL will be on sharing basis with other agencies / contractors of 
BHEL. The allocation of cranes shall be the discretion of BHEL engineer, which shall be 
binding on the contractor. Cranes will be deployed at appropriate time as decided by BHEL 
for suitable duration and intended purpose. Augmentation of BHEL T & P under special 
circumstances shall be discretion of BHEL. 
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6.1  INITIAL MOBILIZATION   

 
After receipt of LOI, contractor shall discuss with project manager / construction 
manager regarding initial mobilisation. Contractor shall mobilize necessary 
resources within 2 weeks of issue of letter of intent or as per the directive of project 
manager / construction manager. Such resources shall be progressively augmented 
to match the schedule of milestones. 

 
6.2       AUGMENTATION OF MOBILISATION 
 
Contractor shall subsequently augment his resources in such a manner that daily 
errands/activities shall be completed on daily basis and the entire work is completed 
within the time schedule/contract period. Mobilization of contractor’s resources shall be 
made and augmented from time to time in such a manner that the work in scope is carried 
out in an uninterrupted manner. 
 

6.3       CONTRACT PERIOD 

The contract period for completion of entire work under scope shall be 18 (Eighteen 
Months ) months from the “Start of contract period”. 
 

The date of receipt / unloading the very first consignment by the contractor as defined in 
scope of this contract shall be reckoned as the start of the contract period. The date of 
commencement of contract period shall be the mutually agreed date between the bidder 
and BHEL engineer to start the work. In case of discrepancy, the decision of BHEL engineer 
is final. 
If work is not completed within contract period, the same may be extended at the 
discretion of BHEL. 
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7.1 Terms of Payment 

 
The ‘Rate per MT of materials’ calculated/arrived as per Rate Schedule. Amount shall be 
paid on completion of the activities mentioned in the following table on pro-rata basis. 

ITEM 
NO 

DESCRIPTION OF ACTIVITY UNIT QTY 
% BREAK 

UP 

Section A1 

A1.1 
Material Handling and Material Management for Materials 
received through Trucks/Trailers at Project Site 

MT 83365 100% 

1 Unloading, Shifting to Open/Covered Stores MT 83365 30% 

2 
Updation of Receipt details, in store Material Registers/BHEL 
MM Package system 

MT 83365 15% 

3 Stacking and Verification MT 83365 15% 

4 

Updation of Verification details in Material stock registers, 
Submission of reports as per specified formats for shortage/open 
delivery, loading of police reports if required, documents for 
insurance claims Etc, and preparation of material receipt 
certificates in prescribed formats where ever applicable 

MT 83365 25% 

5 
Identification of material in ready to lift position for issue to 
BHEL/ Erection agency, and updation of issue details in stores 
Records 

MT 83365 12% 

6 
Completion of contractual obligations as Serial  No. 7.5 (7.5.1, 
7.5.2, 7.5.3, 7.5.4 and 7.5.5) 

MT 83365 3% 

          

A1.2 
Material Handling and Material Management for  Materials 
received through Railway Wagons at Railway 
Siding/Station/Godown 

MT 500 100% 

1 
Unloading from Railway wagons or collection from godowns, Re-
loading, transportation to site and unloading 

MT 
500 

30% 

2 
Updation of Receipt details, in store Material Registers/BHEL 
MM Package system 

MT 

500 

15% 

3 Stacking and Verification MT 500 15% 

4 

Updation of Verification details in Material stock registers, 
Submission of reports as per specified formats for shortage/open 
delivery, loading of police reports if required, documents for 
insurane claims Etc, and preparation of material receipt 
certificates in prescribed formats where ever applicable 

MT 

500 

25% 
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5 
Identification of material in ready to lift position for issue to 
BHEL/ Erection agency, and updation of issue details in stores 
Records 

MT 
500 

12% 

6 
Completion of contractual obligations as Serial  No. 7.5 (7.5.1, 
7.5.2, 7.5.3, 7.5.4 and 7.5.5) 

 MT 
500 

3% 

          

A1.3 
Material Handling and Material Management for  Materials 
received at Transporters Godowns within a radius of 50 KM from 
Project Site 

MT 
500 

100% 

1 
Unloading from Railway wagons or collection from godowns, Re-
loading, transportation to site and unloading 

MT 
500 

30% 

2 
Updation of Receipt details, in store Material Registers/BHEL 
MM Package system 

MT 

500 

15% 

3 Stacking and Verification MT 500 15% 

4 

Updation of Verification details in Material stock registers, 
Submission of reports as per specified formats for shortage/open 
delivery, loading of police reports if required, documents for 
insurane claims Etc, and preparation of material receipt 
certificates in prescribed formats where ever applicable 

MT 

500 

25% 

5 
Identification of material in ready to lift position for issue to 
BHEL/ Erection agency, and updation of issue details in stores 
Records 

MT 

500 

12% 

6 
Completion of contractual obligations as Serial  No. 7.5 (7.5.1, 
7.5.2, 7.5.3, 7.5.4 and 7.5.5) 

 MT 

500 

3% 

          

A1.4 
Material Handling and Material Management for  Structural steel 
and Reinforcement steel received through trucks/trailers at 
project Site  

MT 20000 100% 
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1 Unloading, Shifting to Open/Covered Stores MT 
20000 

30% 

2 
Updation of Receipt details, in store Material Registers/BHEL 
MM Package system 

MT 

20000 

15% 

3 Stacking and Verification MT 20000 15% 

4 

Updation of Verification details in Material stock registers, 
Submission of reports as per specified formats for shortage/open 
delivery, loading of police reports if required, documents for 
insurane claims Etc, and preparation of material receipt 
certificates in prescribed formats where ever applicable 

MT 

20000 

25% 

5 
Identification of material in ready to lift position for issue to 
BHEL/ Erection agency, and updation of issue details in stores 
Records 

MT 

20000 

12% 

6 
Completion of contractual obligations as Serial  No. 7.5 (7.5.1, 
7.5.2, 7.5.3, 7.5.4 and 7.5.5) 

MT 

20000 

3% 

          

A1.5 
Material (other than Cement) reshifting and re stacking within 
project premises 

MT 2000 100% 

1 Material Re-shifting Stacking MT 2000 85% 

2 Updation of store material register / BHEL MM package system MT 

2000 

12% 

3 
Completion of contractual obligations as Serial  No. 7.5 (7.5.1, 
7.5.2, 7.5.3, 7.5.4 and 7.5.5) 

MT 

2000 

3% 

          

A1.6 Despatch/Outgoing materials (other than Cement) MT 4500 100% 

1 
Identification of Material, Tagging, Packing if required, 
Preparation of Gate passes etc. 

MT 

4500 

40% 
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2 

Loading of materials, including T&P of BHEL, into 
trucks/Carriers at site stores/ erection site for onwrd 
transportation to other destinations (Transportation by other 
agencies) 

MT 

4500 

45% 

3 Updation of store material register / BHEL MM package system MT 

4500 

12% 

4 
Completion of contractual obligations as Serial  No. 7.5 (7.5.1, 
7.5.2, 7.5.3, 7.5.4 and 7.5.5) 

MT 

4500 

3% 

Section A2 

A-2.1  
Material Management for Cement received through 
trucks/trailers in bulkers/bags at project Site 

MT 250 100% 

1 
Updation of Receipt details, in store Material Registers/BHEL 
MM Package system 

MT 

250 

45% 

2 Stacking and Verification MT 250 15% 

3 

Updating of Verification details in Material stock registers, 
Submission of reports as per specified formats for shortage/open 
delivery, loading of police reports if required, documents for 
insurane claims Etc, and preparation of material receipt 
certificates in prescribed formats where ever applicable 

MT 

250 

25% 

4 
Identification of material in ready to lift position for issue to 
BHEL/ Erection agency, and updation of issue details in stores 
Records 

MT 

250 

12% 
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5 
Completion of contractual obligations as Serial  No. 7.5 (7.5.1, 
7.5.2, 7.5.3, 7.5.4 and 7.5.5) 

MT 

250 

3% 

          
A-

2.1a  
Material Management for Cement received through 
trucks/trailers in bulkers/bags at project Site 

MT 1000 100% 

1 
Updation of Receipt details, in store Material Registers/BHEL 
MM Package system 

MT 
1000 

45% 

2 Stacking and Verification MT 1000 15% 

3 

Updating of Verification details in Material stock registers, 
Submission of reports as per specified formats for shortage/open 
delivery, loading of police reports if required, documents for 
insurane claims Etc, and preparation of material receipt 
certificates in prescribed formats where ever applicable 

MT 

1000 

25% 

4 
Identification of material in ready to lift position for issue to 
BHEL/ Erection agency, and updation of issue details in stores 
Records 

MT 
1000 

12% 

5 
Completion of contractual obligations as Serial  No. 7.5 (7.5.1, 
7.5.2, 7.5.3, 7.5.4 and 7.5.5) 

MT 1000 3% 

     

A2.2 
Material re-shifting and re-stacking for Cement within project 
premises 

MT 300 100% 

1 Material Re-shifting Stacking MT 300 85% 

2 Updation of store material register / BHEL MM package system MT 

300 

12% 

3 
Completion of contractual obligations as Serial  No. 7.5 (7.5.1, 
7.5.2, 7.5.3, 7.5.4 and 7.5.5) 

MT 

300 

3% 

         

A2.3 Despatch/Outgoing for Cement materials MT 
300 

100% 

1 
Identification of Material, Tagging, Packing if required, 
Preparation of Gate passes etc. 

MT 

300 

40% 
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2 

Loading of materials, including T&P of BHEL, into 
trucks/Carriers at site stores/ erection site for onwrd 
transportation to other destinations (Transportation by other 
agencies) 

MT 

300 

45% 

3 Updation of store material register / BHEL MM package system MT 

300 

12% 

4 
Completion of contractual obligations as Serial  No. 7.5 (7.5.1, 
7.5.2, 7.5.3, 7.5.4 and 7.5.5) 

MT 

300 

3% 

 

Section B 

SN Crane description Unit  Duration 

B.1 Pick & Carry Crane 12/14 MT (Crane-1) Month 18 

B.2 Pick & Carry Crane 18/20 MT (Crane-2) Month 18 

B.3 Pick & Carry Crane 18/20 MT (Crane-3) Month 15 

B.4 Pick & Carry Crane 40 MT (Crane-4) Month 15 

B.5 Pick & Carry Crane 40 MT (Crane-5) Month 12 

 

 
Note: The quantities mentioned above are tentative in nature and may vary to any extent. 
 
7.2 VOID  
 
7.3 VOID 
 
7.4 VOID 
 

Section C: Menial and Secretarial Services (Unit Rate Fixed as per PVUNL minimum 

wages circular) 

SN  Description Unit  Duration Unit Rate Total Amount (In Rs) 

C.1 Menial Services Man Months 135 
 
₹ 19,146 

 

₹ 25,84,710 

 

C.2 Secretarial Services Man Months 315 ₹ 26,819 ₹ 84,47,985 
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7.5 Other payment terms & condition 
 

7.5 OTHER payment terms & condition  
 % from every RA Bill to be paid only after satisfactory completion 

otherwise forfeited 
% BREAK 
UP 

7.5.1 REMOVAL OF GRASS/WEEDS  AND OTHER PLANT GROWTH IN THE 
STORE AREA 

3% 

7.5.2 HOUSEKEEPING & CLEANING OF ALL CLOSED SHEDS 0.5% 

7.5.3 PRESERVATION planned for the month 0.5% 

7.5.4 Safe working & availability of adequate illumination at the place of work 0.5% 
7.5.5 Implementation of E-stores for records/data  0.5% 

 
7.6 Cranes (For Section B) 
 
Payment for Pick and Carry Cranes shall be made on monthly basis on actual deployment 
basis as per the awarded monthly rate against each crane.  No other payment shall be paid 
for the other / additional T & Ps deployed for carrying out the work as per the scope of this 

tender. Price variation compensation and Overrun compensation will not be 
applicable for items in Sec-B. 
 
7.7 Menial and Secretarial Services: (For Section C)  
 
Payment for Menial and Secretarial Services shall be made on monthly basis on actual 
deployment as per the awarded monthly rate against each head. 
 

Payment for the same shall be made as per the service-month rate fixed in item no C.1 & C.2 of rate 
schedule Section -C Terms of Payment, on pro-rata basis as at actuals. 
 

The actual requirement of manpower shall be discussed and finalized with engineer in-charge 
before start of the works. 
 

However, rates fixed are on the basis of total minimum wages for NTPC/PVUNL circular at the time 
of NIT and the same shall be revised at times when it is changed as per the minimum wages circular 
issued by PVUNL Patratu Proejct. 
 
Therefore, price variation compensation and overrun compensation will not be applicable 
for items in Sec-C. 

Payment against items in Section C of Chapter-XIV Schedule of Rates and Quantities shall be 
calculated & paid in following manner; 

 Per service month rate= 1.41 x minimum wages per month  

Minimum wages per month = Daily Rate Minimum Wage per day (rounded value) x 26 Days. 
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During the extended period of contract, menial and secretarial services, for BHEL office and stores, 
site offices, etc. Shall be provided by the contractor as per the instruction of BHEL site-in-charge. 
Rates during extended period shall be followed as above. 
 
Note: BHEL at its sole discretion reserves the right to re-shuffle the work allocation of the 
personnel deployed.   
 
In case the contractor does not deploy or delays deployment of above said manpower with 
reference to specific instructions from BHEL, BHEL will levy penalty for delay in the 
following manner: 
 
A. Supervision/secretarial services @ Rs100 per service-day 
 
B. Menial services for BHEL office and stores etc. @ Rs 100 per service-day 
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TAXES, DUTIES, LEVIES (Rev 14 dated 09/10/2020) 
  

1. All taxes excluding GST, GST Cess & BOCW Cess but including, Royalties, fees, license, 

deposits, commission, any State or Central Levy and other charges whatsoever, if any, shall 

be borne by you and shall not be payable extra. 

2. Any increase of the taxes excluding GST, GST Cess & BOCW Cess, at any stage during execution 

including extension of the contract shall have to be borne by the contractor. Quoted/ accepted 

rates/ price shall be inclusive of all such requirements. Please note that since GST on output will 

be paid by BHEL separately as enumerated below, your quoted rates/ price should be after 

considering the Input Credit under GST law at your end. 

3. GST :  

The successful bidder shall furnish proof of GST registration .GST along with Cess (as applicable) 

legally leviable & payable by the successful bidder as per GST Law, shall be paid by BHEL. Hence 

Bidder shall not include GST along with Cess (as applicable)   in their quoted price. 

4. GST charged in the Tax Invoice/Debit note by the contractor shall be released separately to the 

contractor only after contractor files the outward supply details in GSTR-1 on GSTN portal and 

input tax credit of such invoice is matched with corresponding details of outward supply of the 

contractor and has paid the GST at the time of filing the monthly return 

5. E-invoicing under GST has been implemented with effect from 1st October 2020 for all the taxable 

persons having turnover more than the threshold limit in any preceding financial year from 2017-

18 onwards. Therefore, for all the taxable persons falling under the purview of E-invoice, it is 

mandatory to mention a valid unique Invoice Reference No. (IRN) and QR code as generated from 

E-Invoicing portal of the Government for the purpose of issuing a valid Tax Invoice. Only an E-

invoice issued in the manner prescribed under rule 48(4) of CGST Rules shall be treated as valid 

invoice for reimbursement of GST amount.  

If the successful Bidder is not falling under the purview of E-Invoicing then he has to submit a 

declaration in that respect along with relevant financial statements. 

6. Bidder shall note that the GST Tax Invoice  complying with GST Invoice Rules (Section 31 of GST 

Act & Rules referred there under) wherein the  ‘Bill To’ details will as below: 

BHEL GSTN – As per Annexure -1 

NAME   -- Bharat Heavy Electricals Limited 

ADDRESS     – Site address 

7. Bidder to immediately intimate on the day of removal of Goods (in case of any supply of goods) to 

BHEL along with all relevant details and a scanned copy of Tax Invoice to below email ids to 

enable BHEL to meet its GST related compliances :- 

Email id ---- to be intimated later on.  

In case of delay in submission of the abovementioned documents on the date of dispatch, BHEL 

may incur penalty /interest for not adhering to Invoicing Rules under GST Law. The same will be 

liable to be recovered from the successful bidder, if such delay is not attributable to BHEL. 

8. In case of raising any Supplementary Tax Invoice (Debit / Credit Note) Bidder shall issue the same 

containing all the details as referred to in Section 34 read with Rule 53. 
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9. Bidder shall note that in case GST credit is delayed/ denied to BHEL due to delayed / non receipt 

of goods and /or tax invoice or expiry of the timeline prescribed in GST Law for availing such ITC, 

or any other reasons not attributable to BHEL, GST amount shall be recoverable from the vendor 

along with interest levied / leviable on BHEL, as the case may be. 

10. Bidder shall upload the Invoices raised on BHEL in GSTR-1 within the prescribed time as given in 

the GST Act. Bidder shall note that in case of delay in declaring such invoice in your  return  and 

GST credit availed by  BHEL is denied or reversed subsequently as per GST Law , GST amount paid 

by BHEL towards such ITC reversal as per GST law shall be recoverable from the bidder along 

with interest levied / leviable on BHEL. 

11. Way Bill: Successful Bidder to arrange for way bill / e-waybill for any transfer of goods for the 

execution of the contract.  

 
The Bidder has to make their own arrangement at their cost for completing the formalities, if 

required, with Issuing Authorities, for bringing materials, plants & machinery at site for execution 

of the works under this contract, Road Permit/ Way Bill, if required, shall be arranged by the 

contractor and BHEL will not supply any Road Permit/ Way Bill for this purpose.  

12. New taxes and duties:-Any New taxes & duties, if imposed subsequent to due date of offer 

submission as per NIT & TCN, by statutory authority during contract period  including extension, 

if the same is not attributable to you, shall be reimbursed by BHEL on  production of relevant 

supporting document to the satisfaction of BHEL. However, you shall obtain prior approval from 

BHEL before depositing new taxes and duties.  

Benefits and/or abolition of all existing taxes must be passed on to BHEL against new Taxes, if 

any, proposed to be introduced at a later date. 

In case any new tax/levy/duty etc. becomes applicable after the date of bidder’s offer but before 

opening of the price bid, the bidder must convey its impact on his price duly substantiated by 

documentary evidence in support of the same before opening of the price bids. Claim for any such 

impact after opening the price bid will not be considered by BHEL for reimbursement of tax or 

reassessment of offer.  

 

13. For transportation work, bidder shall declare in his quotation whether he is registered under GST, 

if yes, whether he intends to claim GST on forward charge basis. In absence of this declaration, 

BHEL will proceed further with the assumption that bidder intends not to claim GST on forward 

charge basis. However, in case of GST registered transporter, the amount to the extent of goods 

and service tax will be retained till BHEL avails the credit of GST. Further, transporter shall issue 

tax invoice which inter alia   includes gross weight of the consignment, name of the consigner and 

the consignee, registration number of vehicle in which the goods are transported, details of goods 

transported, details of place of origin and destination, GSTIN of the person liable for paying tax 

whether as consigner, consignee or goods transport agency, and also containing other information 

as mentioned under rule 46. 

 

14. TDS under Income Tax shall be deducted at prevailing rates on gross invoice value from the 

running bills unless exemption certificate from the appropriate authority/ authorities is 

furnished. 
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15. TDS under GST  shall be deducted at prevailing rates on applicable value from the running 

bills.   

 
16. TCS under Income Tax 1961 has been implemented with effect from 1st October 2020 for 

 every seller having turnover more than threshold limit during financial year immediately 

preceding financial year in which the sale of goods is carried out, who receives any amount 

as consideration for sale of any goods of the value or aggregate of such value exceeding 

threshold limit other than export of goods or who is already covered under other provision 

of section 206C, collect from the buyer, TCS as per applicable rates of the sale consideration 

exceeding threshold limit subject to following conditions 

i. Buyer shall be as per clause (a) of section 206C- (1H) 
ii. Seller shall be as per clause (b) of section 206C- (1H) 

iii. No TCS is to be collected, if the seller is liable to collect TCS under other provision of 
section 206C or the buyer is liable to deduct TDS under any provision of the Act and has 
deducted such amount. 

If Successful Bidder is falling under the purview of TCS then he has to submit a declaration 
in that respect along with relevant financial statements before the start of work or if bidder 
is falling under preview of TCS during the work in progress then bidder is compulsorily 
required to submit relevant financial statement in the beginning of the respective FY.  

For TCS claim, vendor has to submit relevant documents required as per Income Tax Act. 

17. Refer Annexure – 2 for BOCW Act & Cess Act. 

 

ANNEXURE-1 

           State wise GSTIN no.s of BHEL  

Sl. No Projects under state GSTIN 

1 Andhra Pradesh 37AAACB4146P7Z8 

2 Bihar 10AAACB4146P1ZU 

3 Chhattisgarh 22AAACB4146P1ZP 

4 Gujarat 24AAACB4146P1ZL 

5 Jharkhand 20AAACB4146P5ZP 

6 Madhya Pradesh 23AAACB4146P1ZN 

7 Maharashtra 27AAACB4146P1ZF 

8 Orissa 21AAACB4146P1ZR 

9 Telangana 36AAACB4146P1ZG 

 

ANNEXURE-2 

 

BOCW Act & Cess Act 

 

Bidder may please note that the sub-contractor/bidder of BHEL engaging building or construction 

worker in connection with building or other construction work, are required to follow the procedures 

enumerated below:  
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1. It shall be the sole responsibility of the contractor as employer to ensure compliance of all the 

statutory obligations under the Building and other Construction Workers’ (Regulation of 

Employment and Conditions of Service) Act, 1996 and the Building and other Construction Workers’ 

Welfare Cess Act, 1996 and the rules made thereunder. 

2. It shall be sole responsibility of the contractor engaging Building Workers in connection with the 

building or other construction works in the capacity of employer to apply and obtain registration 

certificate specifying the scope of work under the relevant provisions of the Building and Other 

Construction Workers’ (Regulation of Employment and Conditions of Service) Act, 1996 from the 

appropriate Authorities. 

3. It shall be responsibility of the contractor to furnish a copy of such Registration Certificate within a 

period of one month from the date of commencement of Work. 

4. It is responsibility of the contractor to register under the Building and other Construction Workers’ 

Welfare Cess Act, 1996 and deposit the required Cess for the purposes of the Building and other 

Construction Workers’ (Regulation of Employment and Conditions of Service) Act, 1996 at such rate 

as the Central Government may , by notification in the Official Gazette, from time to time specify. 

However, before registering and deposit of Cess under the Building and other Construction Workers’ 

Welfare Cess Act, 1996, the contractor will seek written prior approval from the Construction 

Manager. 

5. It shall be sole responsibility of the contractor as employer to get registered every Building Worker, 

who is between the age of 18 to 60 years of age and who has been engaged in any building or other 

construction work for not less than ninety days during the preceding twelve months as Beneficiary 

under the Building and other Construction Workers’ (Regulation of Employment and Conditions of 

Service) Act, 1996. 

6. It shall be sole responsibility of the contractor as employer to maintain all the registers, records, 

notices and submit returns under the Building and other Construction Workers’ (Regulation of 

Employment and Conditions of Service) Act, 1996 and the Building and other Construction Workers’ 

Welfare Cess Act, 1996 and the rules made thereunder. 

7. It shall be sole responsibility of the contractor as employer to provide notice of poisoning or 

occupation notifiable diseases, to report of accident and dangerous occurrences to the concerned 

authorities under the Building and other Construction Workers’ (Regulation of Employment and 

Conditions of Service) Act, 1996 and the rules made thereunder and to make payment of all 

statutory payments & compensation under the Employees’ Compensation Act, 1923. 

8. It shall be the responsibility of the sub-contractor as employer to make payment/deposit of 

applicable cess amount on the extent of work involving building or construction workers engaged by 

the sub-contractor within a period of one month from the receipt of payment. It shall also be 

responsibility of the Contractor to furnish BHEL on monthly basis, Receipts/ Challans towards 

Deposit of the Cess under the Building and other Construction Workers’ Welfare Cess Act, 1996 and 

the rules made thereunder along with following statistics : 

(i)Number of Building Workers employed during preceding one month. 

(ii) Number of Building workers registered as Beneficiary during preceding one month. 

        (iii)Disbursement of Wages made to the Building Workers for preceding wage month. 

(iv) Remittance of Contribution of Beneficiaries made during the preceding month 
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9. BHEL shall reimburse the contractor the Cess amount deposited for the purposes of the Building and 

other Construction Workers’ (Regulation of Employment and Conditions of Service) Act, 1996 under 

the Building and other Construction Workers’ Welfare Cess Act, 1996 and the rules made 

thereunder. However, BHEL shall not reimburse the Fee paid towards the registration of 

establishment, fees paid towards registration of Beneficiaries and Contribution of Beneficiaries 

remitted. 

10. It shall be responsibility of the Building Worker engaged by the Contractor and registered as a 

beneficiary under the Building and other Construction Workers’ (Regulation of Employment and 

Conditions of Service) Act, 1996 to contribute to the Fund at such rate per mensem as may be 

specified by the State government by notification in the Official Gazette. Where such beneficiary 

authorizes the contractor being his employer to deduct his contribution from his monthly wages and 

to remit the same, the contractor shall remit such contribution to the Building and other 

construction Workers’ Welfare Board in such manner as may be directed by the Board , within the 

fifteen days from such deduction. 

11. Bidders may please note that though the quoted price is exclusive of BOCW (which will be 

reimbursed by BHEL as per sub-clause 9 above) , however, If at any point of time during the contract 

period, non-compliance of the provisions of the Building and other Construction Workers’ 

(Regulation of Employment and Conditions of Service) Act, 1996 and the Building and other 

Construction Workers’ Welfare Cess Act, 1996 and the rules made thereunder is observed, BHEL 

reserves the right to deduct the applicable cess (1%)  on the contract value and penalty ( if any, 

imposed by Cess Authorities) from the payables on account of non-compliance.  

The contractor shall declare to undertake any liability or claim arising out of employment of 
building workers and shall indemnify BHEL from all consequences / liabilities / penalties in case of 
non-compliance of the provisions of the Building and other Construction Workers’ (Regulation of 
Employment and Conditions of Service) Act, 1996 and the Building and other Construction Workers’ 
Welfare Cess Act, 1996 and the rules made thereunder. 
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9.1 The intent of specification is to provide material handling and materials management 
services according to the most modern and proven techniques and codes. the omission of 
specific reference to any method, equipment or materials necessary for proper and efficient 
unloading, transportation, verification, stacking & preservation etc shall not relieve the 
contractor of the responsibility of providing such facilities to complete the work without 
any extra compensation. 

 
9.2 The work shall be executed under usual conditions affecting major thermal power projects 

in an existing power plant and in conjunction with numerous other operations at site. The 
contractor and his personnel shall cooperate with personnel of customer's contractors, 
coordinating his work with others and proceed in a manner that shall not delay or hinder 
the progress of work as a whole. 

 
9.3 All the work shall be carried out as per the instructions of BHEL engineer.  BHEL engineer's 

decision regarding correctness of the work and method of working shall be final and 
binding on the contractor. 

 
9.4 The contractor shall perform all required services which may not be specified herein but 

nevertheless required for the completion of work within quoted rates. 
 

9.5 All necessary certificates and licenses required to carry out this work are to be arranged by 
the contractor expeditiously. 

 
9.6 All cranes, transport equipment’s, handling equipment, tools, tackles, fixtures, equipment, 

manpower, supervisors/engineers, consumables etc required for this scope of work shall be 
provided by the contractor.   

 
9.7 All expenditure including taxes and incidentals in this connection will have to be borne by 

the contractor unless otherwise specified in the relevant clauses elsewhere in these 
specifications. The contractor's quoted rates shall include all such contingencies. In this 
connection refer relevant clause of general conditions of contract. 
 

9.8 The distances indicated in these specifications are only approximate. However, the 
tenderers should assess the various distances and site conditions by visiting site before 
submitting their offer. No additional/extra claims for any variation in this regard will be 
entertained. 
 

9.9 Contractor shall arrange for cutting and removal of vegetation growth/grass etc in the 
storage yard as and when called for by BHEL as incidental to work. BHEL will take 
appropriate action at the cost of the contractor (plus applicable overheads) in case of failure 
in this regard, after giving due notice of three days. Contractor shall use latest available 
methodology to ensure removal of vegetation. 
 

9.10 Housekeeping of closed sheds are also included in the scope of work. Contractor 
shall carry out the housekeeping works on regular intervals (once a week).The tools and 
tackes received from various BHEL units are to be handed over to customer after 
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completion of work at site. It shall be the responsibility of contractor to handover tools and 
tackes to customer m/s PVUNL through BHEL and make necessary handing over protocols.    
 

9.11 If the contractor or his workmen break, cable, deface, injures or destroy any part of 
building, road, kerbs, fence enclosures, water pipes, drains, electric/ telephone poles or 
wires, trees or any other property or damage any part of erected stores/equipment, stored 
components etc., within the project premises or outside, the contractor shall make the same 
good at his own expenses (of which bhel site engineer's decision shall be final) failing which 
the site engineer shall get the same rectified by other agencies and cost/expenses thereof 
shall be deducted from the contractor with applicable overheads. Such recovery/deduction 
shall be effected from the sums that may be due then or at any time thereafter become due 
to the contractor or even from his security deposit.   

 
 
PLEASE NOTE: TANDEM OPERATION, IF REQUIRED, FOR MATERIALS 
HANDLING/ERECTION/LIFTING/ LOWERING FROM HEIGHTS NEEDS TO BE APPROVED BY 
BHEL/CUSTOMER.
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10.1 Majority of consignments shall reach site directly for delivery. However, a good 

number of consignments shall be booked on godown delivery basis or door delivery against 
consignee copy basis, the procedure of material collection shall be adopted as detailed in 
relavent chapter. 

10.2 It will be responsibility of the contractor to keep in touch with officials of BHEL 
regarding advance information about arrival of consignments. The contractor shall collect 
lorry way bills or other such despatch documents. 
 

10.3 The contractor shall remain in regular contact with the concerned transporters or 
based on the despatch details obtained as stated above and make all necessary 
arrangements for collection / receipt of the consignment as applicable. Contractor shall 
take advance action to deploy all necessary resources for local transportation, handling and 
unloading of the anticipated consignments so as to ensure no loss of time upon arrival of 
the consignments.  
 

10.4 Payment of demurrage/ wharfage etc., which result due to contractor’s fault, shall 
be the responsibility of contractor and to his account. If BHEL has to make payment of such 
demurrage/ wharfage together with freight (payment of freight alone is in BHEL scope), 
the amounts so paid as demurrage/wharfage for the reasons stated above shall be paid to 
bhel by the contractor forthwith or shall be recovered from the bill payments due to the 
contractor. 
 

10.5 It would be the responsibility of the contractor to examine the packages, 
consignments etc. Immediately on arrival and bring to the notice of BHEL authorities 
regarding loss/damage/shortage/discrepancy, if any, observed in the consignments before 
taking delivery of the same.    
 

10.6 Any discrepancy/shortage/damage found in the consignment after taking clean 
delivery from the carriers shall be the responsibility of contractor and the resultant loss to 
BHEL  on such account shall be recoverable from the contractor. 
 

10.7 Consignments are expected to arrive during any time of the day, and count down for 
detention/demmurage/wharfage charges is liable to start immediately. Unloading of such 
consignments may be necessitated even in the night or round the clock. Contractor shall 
arrange to deploy his resources immediately and continue round the clock on such 
occasions without any additional cost to BHEL. Contractor shall arrange all necessary 
resources including spot lighting for working at night. The contractor shall similarly unload 
consignments arriving on weekly off days and holidays.   
 

10.8 Unloading at storage area/work site, stacking and restacking if necessity arises, of 
all materials including heavy/sophisticated equipments like tubed wall panels of boiler, 
heavy motors, heavy bearing pedestals, electrical panels and TG equipment like heavy 
turbine components, pumps, panels, etc. Shall be done as per storage and preservation 
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manual of relevant equipment/components of BHEL  and/or as per directions of BHEL 
engineer. 
 

10.9 The contractor shall verify the consignments in detail within 12 days of receipt 
and report the discrepancies in prescribed formats not later than 14th day. Any loss 
on account of delayed reporting shall be recoverable from contractors bill/any payment 
due. Contractor shall arrange all facilities to open packages - where required in the 
presence of BHEL engineer, verify the contents, repack wherever and whenever called for 
and properly stack them as per storage manual or/and as may be directed by BHEL.  
 

10.10 The material shall be so stacked that it should facilitate easy identification, retrieval 
and handling for issue as and when need arises.  
 

10.11 Pre-defined identification system of the locations of open storage yard, semi-closed 
shed, covered stores as well as storage racks has to be designed by the contractor with the 
approval of BHEL. Contractor shall put up prominent identification boards of segmental 
locations (for open and closed stores) or inscription (on the storage racks) with clear 
visibility from a distance. Contractor shall also arrange to display plot plan at regular 
intervals in the covered/semi-closed/open storage. The contractor shall arrange proper 
displays/signs for various requirements as per instructions of BHEL. 
 

10.12 The display boards shall be made with structural steel & M.S. Plates and shall be 
painted with synthetic enamel paint. Contractor shall have to periodically repeat such 
exercise as the original displays may get lost / damaged / deteriorate with time. All 
materials and consumables for this purpose shall be arranged by the contractor. Contractor 
shall have to make his own arrangements including supply of materials for displaying the 
proper identification tags, boards, marking, inscription etc. As scope of work. 
 

10.13 The contractor shall execute the work in a professional manner. The stores shall be 
handled with due care and diligence. The contractor shall make good, any loss to BHEL due 
to contractor’s lapse at his own cost. 
 

10.14 For all consignments, observations regarding loss/damage/shortage/ discrepancy is 
to be recorded in appropriate document and informed to BHEL. In case it becomes 
necessary to take ‘open delivery’ from the authorities, contractor shall make all 
arrangements for taking open deliveries. All expenses connected therewith shall be to the 
account of contractor.  Any loss that accrues to BHEL on account of such failures shall be 
debited to the contractor and recovery effected from his running bills. 
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10.15 handling heavier consignments: 
 
 

10.15.1  Contractor shall submit procedure with sketches of handling of all heavy 
components to bhel well in advance and obtain prior approval before unloading and 
stacking. 

10.15.2  Since this contract is intended to be a complete package from material receipt 
through issue/transactions right upto material reconciliation, full responsibility 
w.r.t the proper upkeep of facilities e.g. Computers, stationary items; ensuring 
befitting discipline among the store assistants/staff under its control and accounting 
of materials on stock shall rest with the contractor at all times.    

10.15.3 In the remote possibility of any untraceable material, customarily BHEL has to 
process the insurance claim. To kick off such claim, the contractor shall render all 
necessary assistance including augmentation of documents (fir etc) within the 
quoted price as may be required for realization of the insurance claim. 

 
10.16 The contractor under this contract shall complete induction of following 

categories of resources within the quoted item rates, to ensure establishment of 
proper materials management at the project site.  

 
1. Computers and printers with latest up-gradation, memory and compatible with bhel 

computers/lan equipment to be installed/used within bhel site office – computer 
(with ups) - 03 sets and printer cum scanner – 01 set, photocopier machine 1 no & 
hard disk – 01 no (for monthly backup of records). 
Computers and printers are envisaged for various material management activities such as 
record keeping/data entry done by bidder’s staff. 
 

2. Item rate obtained in the “table for weightages/ factors and boq of chapter xiv schedule 
of rates & quantities” has specific mention of “materials management” with sole purpose to 
emphasize the requirement of sufficient no. Of adequately qualified manpower to ensure 
best obtainable quality of work. Accordingly, supervisors/manpower (apart from workmen 
on cranes and material handling purpose) as indicated against each activity in the table 
below, normally to work at (but not limited to) bhel site office. 
  

3. Contractor shall ensure availability of sufficient manpower, supervisor and T&Ps to execute 
the awarded work, to meet the site requirements. During peak stage no. Of vehicle, pending 
for unloading, may go upto 50 no. Per day. 
 

 
 
 
 
 
 
A. RESPONSIBILITIES OF THE CONTRACTOR -  
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(1) RECEIPT & ISSUE 
 
 Scope includes execution of various activities as follows: 

 
(I)  Receipt, Unloading, Carrying Out Receipt Inspection, Detailed Verification, Stacking And 

Regular Stock Verification Of Materials At Site.  

 

(II) Preparing various reports at appropriate stages and reporting damage/loss during receipt 
as well as storage and any other associated responsibility as assigned by BHEL from time to 
time. Responsibility shall include the following activities: 

a. Examination of incoming consignments to detect any loss or shortage or outward 
damage and recording it on the LR/LWB before making acknowledgement of it’s 
receipt from the transporter and simultaneously obtaining endorsement of the vehicle 
driver on the same. 

b. Reporting such discrepancy to BHEL immediately on receipt of the consignment. 

c. Assisting BHEL in lodging insurance claims in respect of loss/damage as stated above.   

(III) Issue Of Materials To BHEL’S Erection Contractors, Preservation Of Stacked Materials, Re-
Stacking/Re-Handling As Necessary, Progressive And Final Reconciliation With BHEL’S 
Erection Agencies And Preparation Of Necessary Document/ Record In Respect Of These 
Activities. 

 
(IV) Return Of Excess/Defective Materials By Various Erection Contractors Of Bhel. 
 
(V) Loading And Dispatch Of Outgoing Materials.  

 
Expected Minimum Quality Of Service  

 
Contractor shall render the services by ensuring deployment of requisite personnel with 
adequate educational qualification having thorough experience in related field to enable 
understanding the intricacies of and special requirements involved in handling of project 
materials, inconsistencies and uncertainties associated with in/out flow of materials, 
project activities at odd hours & holidays and irregular working hours. Contractor shall 
ensure prompt and timely availability of such services.  
 
 
 
 
 
 

(2) PRESERVATION OF COMPONENTS -  
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Contractor shall arrange for preservation of components as per BHEL’S storage and 
preservation manual and/or as per instructions of BHEL engineers. 
 
One Or More Of Following Methods Shall Be Adopted For Preservation. 
 

1) Coating with preservative paints/lubricant/inhibitors 
 

2) Capping/wrapping/covering 
 

3) Filling/immersion in oil/chemicals etc 
 

4) Periodic checks/maintaining required nitrogen pressure in tanks of transformers; 
BHEL will provide the nitrogen gas for the same. However, contractor shall handle 
the cylinders at stores, transport to point of use, fit-up refills and return empty 
cylinders to BHEL stores. 

 
5) HT MOTORS 

For preservation of ht motors, space heaters have to be kept energized to avoid 
ingress of moisture. Insulation resistance has to be measured and recorded at 
specified intervals till these are issued for erection. Bhel will provide necessary 
cables, switches etc. For this, however contractor shall install, operate and maintain 
the same. 

 
Bhel will provide free of cost all preservatives like preservative oil, lubricants, chemicals, 
inhibitors, caps etc except primers & paints.  Contractor shall provide red oxide zinc 
chromate (rozc) primer conforming to is: 2074 of reputed manufactures (e.g. Asian paints, 
BERGER, JENSON & NICHOLSON, BOMBAY PAINTS, SHALIMAR OR ANY OTHER BHEL 
approved manufacturer) required for preservation shall be provided by the contractor and 
used for this purpose. 
 
In the process the identification marks, component/material codes, match marks may have 
to be repainted. This work after preservation components are to be stacked properly, 
periodical reports on the preservation carried out should be submitted to BHEL in the 
prescribed formats. 

 
 
 
 
 
 
 
 

(3) RECORD KEEPING –  
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Contractor shall prepare, maintain and update various mm records, associated with materials 
management operation of BHEL at project site. Two systems of record keeping/capturing 
information & data at various stages are in vogue viz. 
 

i. Manual ledgers & records.  
ii. Computerized database application: BHEL has developed a software application 

named site operations management system (SOMS) e-store that captures all the 
data in the entire chain of transactions starting with master list of project materials, 
records of dispatch, receipt, inspection, issue, return, consumption etc. 

 
Some of these records are master shipping/packing list, LR/RR register, daybook register, stock 
register, records of issues to & return of materials in respect of various erection subcontractors, 
insurance claim records, periodical status reports in various formats covering desired aspects and 
output information as per BHEL/client’s requirement.  
 
Contractor will provide necessary hardware, software & stationary etc. And shall take utmost care 
to ensure that these properties and records are protected from any damage or loss. Bhel will 
recover the cost of such property / expenses of restoration from the contractor with overhead 
charges in case of any loss/damage attributable to negligence/failure on contractor’s part.   
 
  

4. RELOCATION/AUTHORIZED SHIFTING OF MATERIAL FROM ONE ASSIGNED 
LOCATION TO ANOTHER LOCATION IN THE YARD 

 
It may be necessary some times that due to site constraints, we may have to relocate the 
material from one location to another location within the yard. The material handling 
contractor has to ensure the following. 

1. Once material is relocated, agency has to update the same in the master database  

 
B). Tentative manpower deployment  
 
CONTRACTOR HAS TO MOBILIZE BELOW MENTIONED MANPOWER, OTHER THAN SECRETERIAL 
AND MIENIAL SERVICES MANPOWER MENTIONED, ELSE WHERE IN THIS CONTRACT. 
 
SL 
NO 

ACTIVITY/DESCRIPTION MINIMUM 
NO. OF 
PERSONS 

REMARKS 

1 MATERIAL RECEIPT/ UNLOADING, COLLECTION/ 
BOOKINGS/ PRESERVATION 

3 To be deployed 
from the start of 
contract OR as 
per instruction 
of BHEL 

2 DETAILED VERIFICATION 3 
3 MATERIAL ISSUE (BOILER, TG, ELEC, C&I, STEEL & 

CEMENT AND T&Ps) 
2 
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SL 
NO 

ACTIVITY/DESCRIPTION MINIMUM 
NO. OF 
PERSONS 

REMARKS 

4 RECORD KEEPING (BOILER, TG, ELEC, C&I, STEEL & 
CEMENT AND T&Ps) 

2 
 

Engineer 

5 RECORD KEEPING (MRC, ASSISTANCE IN INSURANCE 
CLAIMS, PURCHASE ETC) 

2 

6 COMPUTER OPERATOR FOR BHEL OWNED 
WEIGHBRIDGE  FOR OPERATION & RECORD 
KEEPING. 

2 

7 SAFETY OFFICER To be 
deployed as 
per HSE 
Manual 

 
NOTE: The contractor shall deploy skilled people (preferably diploma holders) for carrying 
out functions/operations stated above. The no. Of persons indicated above is tentative and 
actual deployment may vary based on work load and site requirement. The manpower 
requirement shall be finalized in the beginning of the contract period/extension period 
with engineer in charge. Contractor shall ensure availability of manpower during extension 
period as well. This does not absolves the contractor from his responsibility towards the 
satisfactory execution of the job. 
 
The no. of persons indicated above is tentative and actual deployment may increase based 
on work load and site requirement. The manpower requirement shall be finalized in 
the beginning of the contract period with engineer in-charge. This does not absolve the 
contractor from his responsibility towards the satisfactory execution of the job. 
 
Note: in Each unloading/loading  gang,  1 no Rigger,3 helper must be deployed, in case of 
the heavier consignment handling,  in addition to the above  manpower a foreman & safety 
supervisor also be  engaged to ensure the safe material handling. 
 
In Case The Contractor Does Not Deploy Or Delays Deployment Of Above Said Manpower 
With Reference To Specific Instructions From Bhel, Bhel Will Recover Non-Refundable 
Penalty Per Man- Day @ Rs 500/- 

10.17 Payment for all materials including over dimensional and heavier components shall 

be regulated on the accepted unit rate as mentioned in “table for weightages/ factors 

and BOQ of chapter xiv schedule of rates & quantities” is inclusive of payment against 

above listed manpower. No separate payment will be made for the above listed 

manpower. 
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Payment for cement handling shall be regulated on pro-rata basis at the accepted unit rate as 
mentioned in “table for weightages/ factors and boq of chapter xiv schedule of rates & 
quantities”. 

10.18  Contractor shall provide manpower (one computer operator) for operation and 

maintenance of BHEL owned weighbridge of 100 MT capacity at the construction site. The 

scope of services shall include record keeping of all the entry through weighbridge, day to 

day operation and maintenance. The service shall be rendered to suit BHEL site 

requirement. 

10.19 All the required consumables and spares for regular maintenance of weigh bridge 

shall be in the scope of BHEL. Contractor shall provide support, during maintenance of 

Weigh Bridge.  

 
Re-calibration of weighbridge During Alternate Years shall be in the scope of contractor. 
Towards this, contractor shall submit relevant application to State Authorities and arrange 
for visit of Authorities and provide all assistance of re-calibration and obtain renewal of 
License/Permission/Calibration Certificate from State Authorities. All expenses towards this 
shall be borne by contractor except the License renewal/re-calibration/Permission renewal 
Fee which shall be reimbursed by BHEL on actuals against valid receipt. Provision of 
Alternate years is kept so that renewal/recaliberation of Weighbridge is done by Package A 
contractor during First Year, then by Package B agency in second year, so on and so forth.  
 

10.20 The unloading/handling of cement received through bulker facility is not in the 

scope of work. However, the receipt and issue records of cement received through 

bulker/bag facility, directly issued to other civil agencies, shall be maintained by contractor 

as per the instruction of BHEL engineer.  

10.21 Contractor shall ensure the availability of sufficient manpower (including issue 

supervisor) during extended hours to meet the project requirements at site. 
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11.1 all the consignments reaching the project site by rail shall be unloaded at the 
railway siding, followed by loading on truck/trailer, local transportation from railway 
siding to the storage yard/stores, unloading, verification and stacking and preservation as 
applicable to the consignments arriving by road. The approximate distance form main 
storage yard to railway siding may be assessed by the contractor. 
 

11.2 It will be responsibility of the contractor to keep in touch with officials of BHEL and 
railways regarding advance information about arrival of consignments. The contractor 
shall collect railway receipts or other such dispatch documents. 

 
11.3 Contractor shall deploy his crane, trailers/trucks and all other t & p including 

additional t & p and manpower etc for handling of materials at such unloading bay/ 
location and transport to stores/ storage yard.  

 
11.4 Contractor shall in his own interest arrange to release the railway wagons/racks 

with utmost alacrity to avoid any demurrage charges. demurrage/ wharfage etc., which 
result due to contractor’s fault, shall be recovered from the bill payment due to the 
contractor. 

 
11.5 Contractor shall provide area lighting at railway siding for handling of materials 

during evening/ night. 
 

11.6 All the responsibilities specified in the contractor’s scope for the materials received 
by road shall also be applicable mutatis-mutandis for all the consignments received by rail 
at railway siding. 

 
11.7 for the consignments received by rail the payment will be regulated on pro-rata 

basis on the accepted unit rate as per “table for weightages/ factors and BOQ of 
chapter xiv schedule of rates & quantities” . The above also includes all costs towards 
unloading from the wagon at the unloading siding in the plant and loading on the transport 
and the cost towards internal transportation to storage yard/ stores shed of BHEL/ client. 

 
11.8 quantum of work: one rake will contain approximately 1000 mts in 45 wagons 

(apporx.).  
 

11.9 Adequate number of vehicles / handling equipment: it is the responsibility of the 
contractor to deploy suitable capacity and adequate number of cranes to lift a weight of up 
to 16 MT of single consignment and adequate number of 40 feet trailers along with suitable 
number of crew members to cater to the tonnage received. for this purpose, the contractor 
has to work continuously after receipt of wagons at the siding without any break, so as to 
complete the work within the free time allowed by railway without demurrage and 
wharfage. the contractor has to deploy adequate number of cranes and trailers. Any 
demurrage and wharfage levied by railways will be to contractor’s account. 

 
11.10 Details of maximum dimension and weight of a single consignment:  
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(approx. )length: 15.5 mtr. width: 2.8 mtr. height: 3 mtr. Single consignment weight will be 
approximately varied from 250 kgs to 50 mt (approx.).  
 

11.11 Prior notice time: shipping Dept of BHEL units will intimate the contractor well in 
advance (atleast4 days in advance) regarding the arrival of consignment at the railway 
siding to enable the contractor for mobilizing the cranes & vehicles and working crew. it is 
suggested that the contractor has to trace the actual location of rake through online 
services to avoid last minute rush.  

11.12 railway receipt and preparation LR/GC while intercarting. 
  

11.13 BHEL personnel will be deputed to witness/assist for the receipt of materials 
referred in rr and making appropriate dispatch documents like LR / GC note of the 
contractors to accompany consignments upto 3x800 MW PVUNL Project Patratu . 
Site storage yard. The document prescribed by BHEL has to be maintained by the 
contractor for verification at any point of time for receipt, storage and inter-carted 
consignments. 

 
 

11.14 At any cost, the contractor will not be allowed to unload the material at site 
at their own. due to any reason, if BHEL site unloading contractor is not able to 
unload the material, the interacting contractor can unload and get certified from 
BHEL site officials and payment will be made as per site unloading rate. 
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12.1 RE-SHIFTING  
 

12.1.1  Owing to several project requirements, many components may have to be shifted 
from originally stacked locations to elsewhere within the project premises for the 
lead distance not exceeding 5 kms. This may involve loading of such material onto 
a vehicle moving to a new location and unloading/stacking including proper 
inscription of identification marks if needed. List of items duly certified by BHEL 
official, shifted, updated stock records about change in location etc. shall be 
prepared/submitted along with the monthly bills. 

12.1.2 Transportation of counter weight/structure from one location to other location (within 
project premises) for load testing of crane/EOT is in the scope of contractor. the said work 
shall be treated as re-shifting of material. 

12.1.3 separate item rate is available for resifting and restacking of stacked materials and the 
payment will be regulated on pro-rata basis on the accepted unit rate calculated for item 
no A1.5 and A2.2 of “table for weightages/ factors and boq of chapter xiv schedule of 
rates & quantities”  

 
12.2 RE-STACKING/RE-ARRANGING  

 

12.2.1 Over a period of time, restacking/rearranging of the materials stacked earlier may 
arises due to various reasons. The handling of such items will also be in the scope of 
this contract. The restacking/ re-handling may be necessitated for any equipment/ 
materials covered within this work specification. Contractor shall deploy necessary 
resources like manpower, T&P, equipments etc. to carry out this exercise including 
proper inscription of identification marks if needed. List of items duly certified by 
BHEL official, restacked, updated stock records about change in location etc. shall be 
prepared/submitted along with the monthly bills 

12.2.2 Restacking/re r arranging shall be applicable for materials returned by bhel’s erection 
contractors as well.  

12.2.3 separate item rate is available for resifting and restacking of stacked materials and the 
payment will be regulated on pro-rata basis on the accepted unit rate calculated for item 
no A1.5 and A2.2 of “table for weightages/ factors and BOQ of chapter XIV schedule of 
rates & quantities”  
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13.1 INCOMING MATERIALS (SMALLS ETC) 
 
13.1.1 even though majority of consignments shall reach site directly for delivery. A good 

number of consignments shall be booked on gowdowns delivery/ door delivery 
basis against original consignee copy basis, the procedure of material collection 
shall be adopted as detailed here below. 
 

13.1.2 Contractor shall keep in touch with officials of BHEL regarding advance information about 
arrival of consignments. The contractor shall collect original LRS/RRS/lorry way bills or 
other such dispatch documents  

 
13.1.3 The contractor shall remain in regular contact with the concerned transporters or 

railways based on the dispatch documents obtained as stated above and make all 
necessary arrangements for collection / receipt of the consignment as applicable. 
Contractor shall take advance action to deploy all necessary resources for local 
transportation, handling and unloading of the anticipated consignments so as to 
ensure no loss of time upon arrival of the consignments. Loading at transporters 
godown, local transport up to BHEL/ client’s stores/ site and unloading at 
stores/storage yard/site, verification and stacking shall also be in the scope of 
contract. 
 

13.1.4 Detention charges/ demurrage/ wharfage etc., which result due to contractor’s fault, 
shall be recovered from the bill payment due to the contractor. 
 

13.1.5 13.1.5 Payment will be regulated on pro-rata basis on the accepted unit rate as per 
SL NO A.1 of rate schedule. No other payment such as minimum charges for carrier 
etc will be made.  All arrangements including transport, labour and other T&P etc is 
in contractor’s scope. These godowns are expected to be located within a radius of 
50 km approx from the project site. 
 

13.1.6 All the responsibilities specified in the contractor’s scope for the materials received 
by road shall also be applicable mutatis-mutandis for all the consignments 
(incoming smalls) received from transporters godown/s. 
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13.2  OUTGOING MATERIALS/DISPATCHES 
 

13.2.1 For varying reasons many a times, project materials / BHEL assets are to be 
dispatched to other sites/locations. 
 

13.2.2 Contractor shall identify, tag, pack and prepare gate passes for the materials to be 
dispatched. Materials shall be loaded onto the outgoing vehicles with due care and 
handed over to the transporter with clear goods receipt which shall be submitted 
with BHEL  promptly. BHEL shall make arrangement for the transport vehicles at its 
own cost. 
 

13.2.3 Payment will be regulated on pro-rata basis on the accepted unit rate as per “Table 
for Weightages/ Factors and BOQ of Chapter XV SCHEDULE OF RATES & 
QUANTITIES”.. 
 

13.2.4 Such materials which need to be brought to transporter’s/railway godown for 
booking, arrangements shall be adopted as mentioned below: 

BHEL shall arrange suitable vehicle for transportation of materials from stores/storage 
yard/site to transporters godowns. Contractor shall identify, tag, pack and prepare gate 
passes for the materials to be dispatched. Materials shall be loaded onto the outgoing 
vehicle with due care and handed over to the transporter with clear goods receipt which 
shall be submitted with BHEL promptly within the quoted rates as per SL NO A1.6 of “table 
for weightages/ factors and boq of chapter xv schedule of rates & quantities”. 
 
13.2.5  Cutting of scrap for dispatch shall not be in the scope of contractor. 
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(All the works mentioned hereunder shall be carried out within the accepted rate unless otherwise 
specified.) 
 

14.1 Refer forms F -14 to F-18 of volume I D (Forms & Procedure) of volume –I Book-II. 
Plan and review will be done as per the formats. 
 

14.2 The progress reports shall indicate the progress achieved against plan, indicating 
reasons for delays, if any. The report shall also give remedial actions which the 
contractor intends to make good the slippage or lost time so that further works can 
proceed as per the original plan the slippages do not accumulate and affect the overall 
programme. 

 
14.3 It is the responsibility of the contractor to provide all relevant information on a 

regular basis regarding progress of work, labour availability, equipment deployment, 
testing, etc. 

 
14.4 Contractor is required to draw mutually agreed monthly work programs in 

consultation with BHEL well in advance. Contractor shall ensure achievement of agreed 
program and shall also timely arrange additional resources considered necessary at no 
extra cost to BHEL. 

 
14.5 Progress review meetings will be held at site during which actual progress during 

the week vis-a-vis scheduled program shall be discussed for actions to be taken for 
achieving targets. Contractor shall also present the program for subsequent week. The 
contractor shall constantly update / revise his work program to meet the overall 
requirement. All quality problems shall also be discussed during above review 
meetings. Necessary preventive and corrective action shall be discussed and decided 
upon in such review meetings and shall be implemented by the contractor in time 
bound manner so as to eliminate the cause of nonconformities. 

 
14.6 The contractor shall submit daily, weekly and monthly progress reports, manpower 

reports, materials reports, consumables (gases / electrodes) report, cranes availability 
report and other reports as per Performa considered necessary by the Engineer. The 
periodicity of the reports will be decided by BHEL Engineer at site. 

 
14.7 The contractor shall submit weekly / fortnightly / monthly statement report 

regarding consumption of all consumables for cost analysis purposes.  
 
14.8 The contractor shall submit a report of any damage, shortage, discrepancy etc., 

every week detailing in this regard. 
 
14.9 The manpower reports shall clearly indicate the manpower deployed, category wise 

specifying also the activities in which they are engaged.  
 
14.10 The monthly report as a booklet shall be submitted at the end of every month and 

shall contain the following details :- 
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a) Progress photographs in colour.  
b) Work progress in terms of tonnage, welding joints, radiography, stress relieving, etc., 

completed as relevant to the respective work areas against planned. 
c) Site Organization chart of engineers & supervisors as on the last day of the month with 

further mobilization plan. 
d) Category- wise man hours engaged during the previous month under the categories of 

fitters, welders, riggers, khalasis, gas-cutters, electricians, crane operations, store 
keepers, lab technicians, helpers, security etc. Data shall be split up under the work 
areas like material handling, verification, restacking, document maintenance etc. 

e) Consumables report giving consumption of all types of gases and electrodes during the 
previous month. 

f) Availability report of cranes. 
g) Safety implementation report in the format. 
h) Status of updation of details in MM Package / SCMS package of BHEL. 
i) Any other inputs required from BHEL for activities planned during the subsequent 

month. 
 

14.11 Tenderers have to furnish a list of Tools and Plants including cranes, Tractor / 
Trailers etc., which they propose to deploy for this work. 
 

14.12 During the course of material Handling if the progress is found unsatisfactory or the 
materials are not unloaded in time without any delay or in the opinion of BHEL, if it is 
found that the skilled workmen like Riggers, operators, technicians and Helpers 
employed are not sufficient, BHEL will induct required additional workmen to improve 
the progress and recover them from contractor‘s bill, all charges incurred on this 
account including all expenses together with BHEL overheads. 

 
14.13 The contractor shall submit weekly / fortnightly / monthly statement report 

regarding consumption of all consumables for cost analysis purposes.  
 
14.14 The manpower reports shall clearly indicate the manpower deployed, category wise 

specifying also the activities in which they are engaged. 
 
14.15 The contractor shall submit a report of any damage, shortage, discrepancy etc., 

every week detailing in this regard. 
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AA.) Table for Weightages/ Factors and BOQ  
 

Section A: Material Handling and Management  

SN DESCRIPTION OF WORK 
BOQ (MT)                 

(A) 

Factors/Weightage for ‘Total 
for Calculation purpose only’ 
w.r.t total lumsump price 
quoted by bidder  

Section A1 

A1.1 
Material Handling and Material Management for 
Materials received through Trucks/Trailers at 
Project Site 

83365 0.533991217505 

A1.2 
Material Handling and Material Management for  
Materials received through Railway Wagons at 
Railway Siding/Station/Godown 

500 0.006560482123 

A1.3 
Material Handling and Material Management for  
Materials received at Transporters Godowns within 
a radius of 50 KM from Project Site 

500 0.007417743635 

A1.4 
Material Handling and Material Management for  
Structural steel and Reinforcement steel received 
through trucks/trailers at project Site  

20000 0.105339136249 

A1.5 
Material reshifting and re stacking within project 
premises 

2000 0.010932405666 

A1.6 Despatch/Outgoing materials 4500 0.025121995883 

Total Section A1   

Section A2 

A2.1 
Material Handling and Material Management for 
Cement received through bukers at project Site 

250 

0.000679970325 

A2.1a 
Material Handling and Material Management for 
Cement received through trucks/trailers/bags in 
bags at project Site 

1000 

0.001156130543 

A2.2 
Material re-shifting and re-stacking for Cement 
within project premises 

300 
0.000962424380 

A2.3 Despatch/Outgoing for Cement materials 300 0.000987259310 

Total Section A2   

Section B: Pick and Carry Crane Services 

B.1 Pick & Carry Crane 12/14 MT (Crane-1) 18 0.051501343694 

B.2 Pick & Carry Crane 18/20 MT (Crane-2) 18 0.054384050229 

B.3 Pick & Carry Crane 18/20 MT (Crane-3) 15 0.045320041857 
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B.4 Pick & Carry Crane 40 MT (Crane-4) 15 0.086469888111 

B.5 Pick & Carry Crane 40 MT (Crane-5) 12 0.069175910489 

Section C: Menial and Secreterial Services (Unit Rate Fixed as per NTPC/PVUNL  minimum wages 
circular x 1.41 times) 

Sl no.  Description Manmonths Total Amount (In Rs) 

C.1 Menial Services ( unskilled) 135 ₹ 25,84,710 

C.2 Secreterial Services(skilled) 315 ₹ 84,47,985 

Total Section C ₹ 1,10,32,695/- 

Total (A1+A2+B+C)  In Fig (Rupees) 
 

  
Note : The quantity indicated in the BOQ is approximate only and is liable for 
variation. Payment will be as per actual quantity executed as certified by 
BHEL Engineer considering above Unit rate of individual items of BOQ. 

Agency will not be eligible any kind of compensation on 
reduction of the above quantity.  
 

Instructions to the bidders regarding Price Bid (Schedule of Rates & 
Quantities) and its Calculations: 

 
1. Schedule of Rates and Quantities consist of the followings: 

a. Section-A Material Handling and Management: Section-A1 & A2 
b. Section-B: Pick and Carry Crane 
c. Section-C: Menial and Secretarial Services (Prices Fixed by BHEL) 

2. Bidder has to quote Total Lump-sum price for Section-A1 & A2 and 
Section-B in VOL-II PRICE BID at BHEL E-procurement Portal.  

3. Prices for Section-C: Menial and Secretarial Services are already fixed by BHEL.  
4. Offer evaluation (L-1, L-2 status) of the bidders shall be done based on the Total 

Lumpsum Price of Section-A1 & A2 + Section-B as quoted in the Volume 
II Price Bid. 

5. Final awarded price shall be based on Total summation of prices of Section A1 & 
A2 + Section B + Section C 
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6. BHEL has pre-fixed Weightage Factors for ‘Total for Calculation purpose only’ of 

individual items of/falling under Section A1 & A2, Section B. ‘Total for Calculation 

purpose only’ for each item falling under these sections are derived by Multiplying 

Weightage Factors and Grand total amount quoted by the bidder. Further to 

calculate Item Rate, ‘Total for Calculation purpose only’ shall be divided by 

respective quantities, rounding down to two decimal places.  

7. These item wise Weightage Factors and Quantities allocations are as detailed in 

above Table. 

8. Actual Total amount for individual items shall be obtained by multiplying Unit 

rate of each item as derived in sl no. 7 above to the respective quantities. 

9. Grand Total of Section-A and Section-B shall be derived by summing up the actual 

total amount of individual items thus derived for (as per Sl No 9 above), i.e. 

Section-A1 & A2 + Section-B rounding off to zero decimal places. 

10. Total Section A1 & A2 + Section B + Section C shall be considered for award of the 

work. 

11. For the convenience of bidders, BHEL has issued an excel sheet ‘Excel sheet for 

calculation purpose only’ with all requisite formulae as detailed above. 

However, this excel sheet shall not for18m part of contract document. 


