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1.0 INTENT OF THE SPECIFICATION 

1.1 The intent of this erection specification is to provide services for execution 
of the project according to most modern and proven techniques and codes. 
The omission of specific reference to any method, equipment or material 
necessary for the proper and efficient services towards installation/ 
Construction of the plant shall not relieve the contractor of the responsibility 
of providing such services / facilities to complete the work or portion of work 
awarded to him. The quoted / accepted rates / price shall deem to be 
inclusive of all such contingencies. 

1.2 The work shall conform to dimensions and tolerances given in various 
drawings and documents that will be provided during execution. If any 
portion  of  works  is found   to  be  defective  in  workmanship and  not   
conforming   to drawings / documents  or other stipulations, the  contractor  
shall dismantle and re-do the work duly replacing the defective materials at 
their own cost, failing which recoveries, as determined by BHEL, shall be 
effected from contractor's bills. 

1.3 It is not the intent of this specification to specify herein all the details of 
erection and commissioning. However, the system shall conform in all 
respects to high standards of quality and workmanship for performing the 
required duties in a manner acceptable to purchaser who will interpret the 
meaning of drawings and specifications and shall be entitled to reject any 
work or material, which  in his judgments is not in full accordance herewith. 

1.4 The omission of specific reference to any construction, fabrication / erection 
or other method, equipment or material necessary for proper and efficient 
working of the plant shall not relieve the tenderer of the responsibility of 
providing such facilities to complete the work at quoted rates. Any 
mismatch/ defect found due to mistake in fabrication / erection shall have to 
be rectified by the vendor free of cost. Inspection by BHEL/Customer does 
not relieve vendor of his responsibility of executing quality erection. 

1.5 The work covered under this specification is of highly sophisticated nature, 
requiring the best quality workmanship, supervision, engineering and 
construction management. The contractor should ensure proper planning 
and successful and timely completion of the work to meet the overall project 
schedule. The contractor must deploy adequate quantity of tools & plants, 
modern / latest construction aids etc. He must also deploy adequate trained, 
qualified and experienced supervisory staff and skilled personnel. 
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1.6 

 

Following shall be the minimum responsibility of contractor and have to be 
provided within finally accepted rates / prices. 

1.6.1 Achieving Proper out-turn / Turn-over as per BHEL plan and commitment. 

1.6.2 Completion of work as per BHEL Schedule. For this, the contractor, just 
after mobilization, has to submit detail work completion schedule along with 
their resource/T&P deployment plan in line with contract schedule for 
review/approval by BHEL/customer.  

1.6.3 Good quality and accurate workmanship with good aesthetics value for the 
works done. 

1.6.4 Repair and rectification. 

1.6.5 Preservation / Re-conservation of all components/ structures during storage 
/ erection / construction/ commissioning till handing over. 

 

 



SPECIAL CONDITIONS OF CONTRACT (SCC)- Civil & Structural 
 Chapter - II : General Services to be rendered by the Bidder 

BHARAT HEAVY ELECTRICALS LIMITED         Date:30.03.2022, Rev00 Page 5 of 34 

  

 

 

 

 

 

2.0 GENERAL  SERVICES TO BE RENDERED BY THE BIDDER 

2.1 Services for construction, fabrication, and erection under the contract shall 
include but not be  limited to the following: 

2.2 Issuing materials from store / open yard from time to time for construction/ 
erection as per the construction programme. The Contractor shall be   the 
custodian of all the materials issued till   the structure/ plant/equipment is 
officially taken over by the owner / BHEL after satisfactory completion of 
work.  

2.3 Transport of material to their respective places of erection. 

2.4 Deployment of all skilled and unskilled manpower required for erection, 
supervision of erection/ construction, watch & ward, commissioning and 
other services to be rendered under this specification.  

2.5 Deployment  of all erection tools & tackle, construction  machinery, 
transportation vehicles and all other implements in adequate number and 
size, appropriate for the erection work to be handled under scope of this 
specification except otherwise specified. 

2.6 Supply of all consumables, e.g. welding electrodes,  cleaning agents,  
diesel oil, lubricant etc. as well as materials  required for  temporary  
supports, scaffolding etc. as necessary  for  such erection work, unless 
specified otherwise. 

2.7 Providing support services for the contractor's staff e.g.  construction of site 
offices, temporary  stores,  residential accommodation and transport to 
work site for personnel, watch and ward for security and safety of the 
materials under the Contractor's custody etc. as required. 

2.8 Maintaining  proper  documentation  of all  the  site  activities undertaken 
by the Contractor as per the Proforma mutually  agreed  with  BHEL, 
Submission of  monthly progress reports and any  such document  as and 
when desired by BHEL/owner, taking  approval  of all statutory authorities, 
Inspector of Explosives etc. as applicable for respective portions of work  
fall  under the jurisdiction of such statutes of laws. 

2.9 Any other service, although not specifically called for but required for a 
contract of the size and nature indicated in  the specification. 
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3.0 GENERAL TECHNICAL REQUIREMENTS (CODES AND 
STANDARDS) 

3.1 Except where otherwise specified, the construction/ erection activity shall 
comply with the appropriate Indian Standard or an agreed internationally 
accepted Standard Specification as mentioned elsewhere in contract 
specifications, each incorporating the latest revisions at the time of 
tendering. Where no internationally accepted standard is applicable, the 
Bidder shall give all particulars and details as necessary, to enable BHEL 
to identify all material/ process in the same detail as would be possible had 
there been a Standard Specification. 

3.2 Where the Bidder proposes alternative codes or standards he shall include 
in his tender one copy (in English) of each Standard Specification to which 
materials offered shall comply.  In such case, the adopted alternative 
standard shall be equivalent or superior to the standards mentioned in the 
specification.  

3.3 In the event of any conflict between the codes and standards referred 
above, and the requirements of this specification, the requirements which 
are more stringent shall govern. 

3.4 Tools used during construction/ erection shall not be accepted except with 
the specific approval of the Engineer. 
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4.0 OBLIGATIONS OF CONTRACTOR 

4.1 CONSUMABLES & OTHER ITEMS 

4.1.1 The contractor shall provide within finally accepted price / rates, all 
consumables (excepting those indicated in BHEL scope) like welding 
electrodes (including alloy steel and stainless steel), filler wires, TIG 
filler wires (over & above as supplied by the unit along with the plant 
materials, which will be given free of cost to bidder), gases (inert, 
welding, cutting), soldering material, dye penetrants, radiography 
films, etc. Other erection consumables such as tapes, jointing 
compound (As applicable), grease, mobile oil, M-seal, Araldite, petrol, 
CTC / other cleaning agents, grinding and cutting wheels are also to 
be provided by the contractor. Steel, packers, shims, wooden planks, 
scaffolding materials hardware items etc. required for temporary works 
such as supports, scaffoldings are to be arranged by the contractor. 
Sealing compounds, wooden/concrete sleepers, for temporary work, 
required for completion of work except those which are specifically 
supplied by manufacturing unit are also to be arranged by the 
contractor. 

4.1.2 All the shims, gaskets and packing, which go finally as part of plant 
equipment, shall be supplied by BHEL free of cost. 

4.1.3 It shall be the responsibility of the contractor to plan the activities and 
store sufficient quantity of consumables. Non-availability of any 
consumable materials or equivalent suggested by BHEL cannot be 
considered as reason for not attaining the required progress or for 
additional claim.  

4.1.4 It shall be the responsibility of the contractor to obtain prior approval 
of BHEL, regarding suppliers, type of electrodes etc. before 
procurement of welding electrodes.  On receipt of electrodes at site 
these shall be subjected to inspection and approval by BHEL.  The 
contractor shall inform BHEL details regarding type of electrodes, 
batch number, date of expiry etc. and produce test certificate for each 
lot / batch with correlation of batch / lot number with respective test 
certificate. No electrode without a valid test certificate will to be used.  

4.1.5 BHEL reserves the right to reject the use of any consumable including 
electrodes, gases, lubricants / special consumables if it is not found to 
be of the required standard / make / purity or when shelf life has 
expired. Contractor shall ensure display of shelf life on consumable 
wherever required and records maintained. 
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4.1.6 Storage of all consumables including welding electrodes shall be done 
as per requirement / instruction of the Engineer by the contractor at his 
cost. 

4.1.7 In case of improper arrangement for procurement of any consumable, 
BHEL reserves the right to procure the same from any source and 
recover the cost from the Contractor’s first subsequent bill at market 
value plus the departmental charges of BHEL from time to time. 
Postponement of such recovery is normally not permitted. The 
decision of Engineer in this regard shall be final and binding on the 
Contractor.   

4.1.8 All charges on account of any kind of taxes and duties on materials 
obtained from any source for carrying out the works in the scope of the 
contractor shall be borne by the contractor. 

4.2 TOOLS AND PLANTS / MONITORING AND MEASURING 
EQUIPMENT (MMEs) 

4.2.1 T&Ps and MMEs to be provided by Contractor 

4.2.1.1 All T&Ps and MMEs excepting those specifically indicated in BHEL 
scope are to be provided by the Contractor. Record of availability of 
T&Ps and MMEs with Valid Fitness/Calibration Certificate of T&P & 
MME’s need to be submitted on monthly basis by contractor to site 
package in charge. Contractor has to make his own arrangement at 
his cost for completing the formalities (including arrangement of Road 
permits/ e-way bill, if any) if required with Tax authorities, for bringing 
their materials, plants and equipments at site for the execution of work 
under this contract. 

4.2.1.2 All suitable cranes, lifting and transport equipments for material 
handling at stores/yard/siding of BHEL/Customer are included in 
scope. BHEL’s cranes will not be available for this purpose unless 
otherwise specifically permitted as per contract conditions 

4.2.1.3 All T&Ps to be deployed by the contractor shall have the approval of 
BHEL Engineer with regard to brand, quality and specification.  

4.2.1.4 Indicative list of Major T&Ps in the scope of Contractor are given in the 
Technical Conditions of Contract. Bidders to note that these are only 
indicative and as such all other T&P necessary for timely and 
satisfactory completion of work in scope shall be mobilized by 
Contractor 

4.2.1.5 Timely deployment of adequate T&Ps/MME’s is the responsibility of 
the contractor. The contractor shall be prepared to augment the 
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T&P/MME’s at short notice to match the planned programme and to 
achieve the milestones. 

4.2.1.6 Contractor shall maintain and operate his tools and plants in such a 
way that major breakdowns are avoided. In the event of major 
breakdown, contractor shall make alternative arrangements 
expeditiously so that the progress of work is not hampered. 

4.2.1.7 In the event of contractor failing to arrange the required tools, plants, 
machinery, equipment, material or non-availability of the same owing 
to breakdown, BHEL will make alternative arrangement at the risk and 
cost of the contractor. Decision of BHEL shall be final and binding on 
the contractor.  

It is not obligatory on the part of BHEL to provide any tools and tackles 
or other materials other than those specifically agreed to do so by 
BHEL. However, depending upon the availability, BHEL/ BHEL’s 
Customer handling equipment and other plants may be made 
available to the contractor on payment of hire charges as fixed, subject 
to the conditions laid down by BHEL/ Customer from time to time. 
Unless paid in advance, such hire charges, if applicable, shall be 
recovered from contractor’s bill/ security deposit or any other due 
payment in one instalment. 

4.2.1.8 The T&P to be arranged by the contractor shall be in proper working 
condition and their operation shall not lead to unsafe condition. The 
movements of cranes, and other equipment should be such that no 
damage / breakage occurs to foundations, other equipments, material, 
property and men. All arrangements for the movement of the T&P etc. 
shall be the contractor’s responsibility.  

4.2.1.9 Use of welding generators / rectifiers only shall be permitted for 
welding. Use of welding transformers will be subject to specific 
approval of BHEL engineer. 

4.2.1.10 The contractor at his cost shall carry out periodical testing of his 
construction equipment. Test and calibration certificates shall be 
furnished to BHEL.  

4.2.1.11 Contractor shall ensure deployment of serviced and healthy T&Ps 
including cranes, lifting tackles, wire ropes, manila ropes, winches and 
slings etc.  History card and maintenance records for major T&Ps will 
be maintained by the contractor and will be submitted to BHEL 
Engineer for inspection on monthly basis. Fitness certificate / Test 
Certificates of T&P shall have to be submitted before it is put in use. 
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Identification for such T&Ps will be done as per BHEL Engineer's 
advice.  

4.2.1.12 Contractor shall ensure deployment of reliable and calibrated MMEs 
(Inspection measuring and Monitoring equipment).  The MMEs shall 
have test / calibration certificates from authorized / Government 
approved / accredited agencies traceable to National / International 
standards. Each MME shall have a label indicating calibration status 
i.e. date of calibration, calibration agency and due date for calibration.  
A list of such instruments deployed by contractor at site with its 
calibration status is to be submitted to BHEL Engineer on monthly 
basis in prescribed format for control. 

4.2.1.13 Re-testing / re-calibration shall also be arranged at regular intervals 
during the period of use as advised by BHEL Engineer within the 
contract price.  The contractor will also have alternate arrangements 
for such MME so that work does not suffer when the particular 
instrument is sent for calibration.  If any MMEs not found fit for use, 
BHEL shall have the right to stop the use of such item. It will be 
necessary for the contractor to deploy proper item. Any readings taken 
by the defective instrument will be recalled and repeat the readings 
taken by that instrument with a proper one. In case he fails to do so, 
BHEL may deploy MMEs and retake the readings at contractor’s cost. 

4.2.1.14 BHEL shall have lien on all T&P, MMEs and other equipment of the 
contractor brought to the site for the purpose of work awarded by 
BHEL.  BHEL shall continue to hold the lien on all such items 
throughout the period of contract / extended period.  The contractor 
and / or his sub-contractors, without the prior written approval of the 
Engineer, shall remove no material brought to the site for the purpose 
of work awarded by BHEL. 

4.2.1.15 The month wise T&P deployment plan to execute the work is to be 
submitted as per relevant format as per the instruction of BHEL. It shall 
be the contractor's responsibility to deploy the required T&P, for timely 
and successful completion of the job, to any extent. 

4.2.2 Obligations in respect of T&Ps and MMEs provided by BHEL 

4.2.2.1 T&P / MMEs being provided by BHEL to sub-contractor free of hire 
charges shall be shared by other subcontractors working for BHEL at 
site and the allotment done by BHEL Engineer shall be final and 
binding.  

4.2.2.2 BHEL T&P will be issued in basic assembled condition. Additional 
loose components / sub-assemblies / attachments as and when 



SPECIAL CONDITIONS OF CONTRACT (SCC)- Civil & Structural 
Chapter - IV : Obligations of Contractor 

 

BHARAT HEAVY ELECTRICALS LIMITED          Date:30.03.2022, Rev00       Page 11 of 34 

  

necessary, will be issued by BHEL. Assembly of such additional loose 
components/sub-assemblies/ attachments is in contractor’s scope.  

4.2.2.3 37.3 In case of non-availability of the T&Ps to be provided by BHEL due to 
breakdown, major overhauls, distribution pattern or any other reason, 
the contractor shall plan / amend / alter his activities to meet erection 
/ commissioning targets in consultation with BHEL. 

4.2.2.4 37.4 Unless otherwise specified elsewhere in the contract, the contractor 
shall engage trained and experienced operators for the operation of 
BHEL’s T&Ps.  Their skill / performance will be checked by BHEL 
Engineer before they are allowed to operate the same. However, 
checking of skills by BHEL does not absolve the contractor of his 
responsibilities for proper and safe handling of equipment, consistent 
good performance of operators and regular performance evaluation of 
operators.  

4.2.2.5 The day to day operation and maintenance of BHEL’s T&Ps (Other 
than cranes) shall be carried out by contractor as per manufacturer's 
/ BHEL's maintenance schedule at his cost. The contractor shall 
arrange, at his own cost, trained operators, fuel and other 
consumables for their operation. The contractor has to arrange for 
fixing of the spares; supervision in specialized cases will be provided 
by BHEL. BHEL supplied T&Ps shall be maintained in good working 
condition during the entire period of use. T&Ps in defective / damaged 
condition shall be rectified promptly to the full satisfaction of BHEL 
engineer. Contractor shall maintain records for maintenance of major 
T&Ps. These shall be made available for Inspection whenever 
required. In case of any lapses on the part of the contractor, BHEL at 
its own discretion shall get the servicing / repair of equipment done at 
the risk and cost of the contractor along with BHEL overheads. Further, 
if there are breakdowns / damages due to negligence of the contractor, 
the complete service / repair charges and cost of all the spares 
damaged with BHEL overheads shall be recovered from contractor’s 
RA bills. 

4.2.2.6 Increasing / shortening of the crane boom to suit work requirements 
shall have to be arranged by the indenting contractor at his cost 
including restoration to a state as directed by BHEL. All necessary 
manpower tools, support, consumables, illumination etc. will have to 
be arranged by contractor at his cost. If required, contractor has to 
return the crane with original boom. 
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4.2.2.7 The rate quoted shall be inclusive of cleaning the site of any 
vegetation, dressing and levelling etc., required for commencement of 
site activities. The rates shall also be inclusive of final micro grading 
before handing over. No separate payment will be made towards the 
same. 

However, in construction projects of this magnitude it is possible that 
all the areas / approaches may not be ready. In such cases backfilling 
of approaches where ever necessary, consolidation of ground and 
arrangement of sleepers / sand bag filling etc. for safe operation / 
movement of equipment including cranes / trailers etc. shall be the 
responsibility of the contractor at his cost. No compensation on this 
account shall be payable. 

4.2.2.8 In the event of contractor not using and maintaining BHEL T&Ps 
according to BHEL’s instructions. BHEL will have the right to withdraw 
such item without any notice and no claim in this regard shall be 
entertained and contractor shall be responsible for delay in execution 
on this account.  

4.2.2.9 The contractor shall furnish regular utilization report of the BHEL 
T&Ps, as per requirement of BHEL. 

4.2.2.10 Any loss / damage to any part of BHEL T&Ps and MMEs shall be to 
the contractor's account and any expenditure on these accounts by 
BHEL will be recovered from the contractor's bill in case the contractor 
fails to make good the loss.   

4.2.2.11 It shall be responsibility of the contractor to take delivery of T&Ps and 
MMEs from stores or place of use of other contractor at project site, 
transport the same to site and return the same to BHEL store / place 
as intimated by Engineer in project site in good working conditions 
after use.   

4.2.2.12 The contractor shall return BHEL T&Ps and MMEs issued to him in 
good working condition as and when desired by BHEL (on completion 
or reduction of workload).  If contractor delays return of T&P and MME, 
hire charges as applicable shall be levied by BHEL from time, it was 
requisitioned till the time of actual return. 

T&Ps and MMEs returned in damaged / unserviceable condition shall 
be got repaired by BHEL at its own discretion and entire cost of repair 
with BHEL overheads shall be recovered from the contractor. 
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4.2.2.13 Replacement cost including BHEL overheads in respect of irreparable  
/ completely damaged / non return of T&Ps and MMEs shall be 
recovered from the contractor's running / final bills 

4.2.2.14 Obligations in respect of Cranes provided by BHEL  

a) BHEL will make available the cranes (as per Technical Conditions of 
Contract) free of charge to the contractor on sharing basis mainly for 
the purposes enumerated/   indicated therein. BHEL cranes have to 
be shared with other agencies / contractors of BHEL. The allocation of 
cranes shall be the discretion of BHEL engineer, which shall be binding 
on the contractor.  

b) In case BHEL cranes /EOT (Electrically operated trolley) are covered 
under AMC awarded by BHEL, then the day-to-day upkeep and 
running maintenance as described above are excluded from scope. 
However, any additional helpers if any required during Preventive / 
Breakdown Maintenance, Assembly / disassembly shall be provided 
by contractor at no extra cost. 
 
BHEL may also provide cranes through crane hiring agencies in which 
case the day-to-day upkeep and running maintenance shall be 
excluded from scope of contractor. 

c) Minor consumables like cotton cloth, cotton waste, etc. is to be 
supplied by Contractor. All spares and lubricants/grease is excluded 
from scope. Contractor to give the requirements of these items well in 
advance in case the cranes provided by BHEL are BHEL owned 
cranes.  

d) Unless otherwise specified, trained operators for BHEL owned cranes 
shall be provided by the contractor. These operators should possess 
valid license for heavy vehicle. 

e) BHEL cranes /EOT (Electrically operated trolley) will be withdrawn for 
regular and capital maintenance as per the respective schedule of 
maintenance. As far as possible such schedules will be intimated to 
the contractor in advance and may be adjusted depending on the work 
requirements at site. However no claim whatsoever will be entertained 
on account of non-availability of cranes. 

f) Where the services of the cranes provided by BHEL are to be shared 
by other agencies / contractors of BHEL, the contractor’s 
responsibilities defined above will also be apportioned accordingly to 
the beneficiary agency. Working arrangements in this regard will be 
done at site by BHEL engineer and in any case his decision shall be 
final and binding. 
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g) Major breakdowns will be attended to by BHEL. However, in case of 
breakdowns or damages due to negligence of the contractor, the 
complete service / repair charges including cost of spares shall be to 
the account of the contractor, along with BHEL overheads. 
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5.0 RESPONSIBILITIES OF CONTRACTOR IN RESPECT OF LABOUR, 
SUPERVISORY STAFF, ETC.  

5.1 Refer relevant clauses of General Conditions of Contract (GCC) also in this 
regard 

5.2 The contractor shall deploy all the necessary skilled/semiskilled/ unskilled 
labour including highly skilled workmen etc. These workmen should have 
previous experience on similar job. They shall hold valid certificates 
wherever necessary. BHEL reserves the right to insist on removal of any 
employee of the contractor at any time if he is found to be unsuitable and 
the contractor shall forthwith remove him.  

5.3 Contractor shall also comply with the requirements of local authorities/ 
project authorities calling for police verification of antecedents of the 
workmen, staff etc. 

5.4 It is the responsibility of the contractor to engage his workmen in shifts and 
or on overtime basis for achieving the targets set by BHEL. This target may 
be set to suit BHEL’s commitments to its customer or to advance date of 
completion of events or due to other reasons. Prior Information will be 
communicated by BHEL to contractor for arrangement of required 
manpower and T&P/MME’s at no extra cost to BHEL. The decision of BHEL 
in regard to setting the erection and commissioning targets will be final and 
binding on the contractor. 

5.5 Contractor shall provide at different elevation suitable arrangement for 
urinal and drinking water facility with necessary plumbing & disposal 
arrangement including construction of septic tank. These installations shall 
be maintained in hygienic condition at all times. 

5.6 The Contractor in the event of engaging 20 or more workmen, shall obtain 
Independent license under the Contract labour (Regulation and Abolition) 
Act 1970 from the concerned authorities based on Form-V issued by the 
Principal Employer/Customer. In order to issue Form-V by Customer, 
Contractor shall fulfill all Statutory requirements like Insurance Policy, PF 
Code/PF Account number etc. as per the requirement of BHEL/Customer 

5.7 Contractor shall deduct the necessary amount towards Provident Fund and 
contribute equal amount as per Government of India laws. This amount will 
be deposited regularly to the provident Fund Commissioner. 
BHEL/Customer  may insist for submission of the account code duly 
certified by PF Commissioner 

5.8 Contractor may also be required to comply with provisions of ESI Act in 
vogue if applicable and submit evidence to BHEL.  
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5.9 BHEL / customer may insist for witnessing the regular payment to the 
labour. They may also like to verify the relevant records for compliance with 
statutory requirements. Contractor shall enable such facilities to BHEL / 
Customer. Documentary proof of Labour wage payment with bank seal and 
sign should be submitted every month with RA Bill. All Labours should be 
provided with Labour ID Card as per format prescribed by Labour 
department.  
Contractor shall also provide monthly declaration for the current month 
regarding payment of wages, PF, ESI etc. payable to all the engaged 
workers as per existing labour laws and practice. 
 

5.10 Contractor shall deploy only qualified and experienced engineers/ 
supervisors. They shall have professional approach in executing the work. 
Refer Clause No. 2.4 

5.11 The contractor's supervisory staff shall execute the work in the most 
professional manner in the stipulated time. Accuracy of work and aesthetic 
finish are essential part of this contract.  They shall be responsible to ensure 
that the assembly and workmanship conform to dimensions and tolerances 
given in the drawings/instructions given by BHEL engineer from time to 
time. 

5.12 The supervisory staff employed by the contractor shall ensure proper 
outturn of work and discipline on the part of the labour put on the job by the 
contractor. Also in general they should see that the works are carried out in 
a safe and proper manner and in coordination with other labour and staff 
employed directly by BHEL or other contractors of BHEL or BHEL's client. 

5.13 It is the responsibility of the contractor to arrange gate pass for all his 
employees, T&P etc. for entering the project premises. Necessary 
coordination with customer officials is the responsibility of the contractor.  
Contractor to follow all the procedures laid down by the customer for making 
gate passes. Where permitted, by customer / BHEL, to work beyond normal 
working hours, the contractor shall arrange necessary work permits for 
working beyond normal working hours. Contractor shall also arrange 
deputation of required supervisors, safety officers and all necessary 
arrangements to the satisfaction of BHEL engineer for extended hour 
working/night shift working. 
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5.14 The actual deployment will of Labour and Engineer / supervision staff shall 
be so as to satisfy the erection and commissioning targets set by BHEL. If 
at any time, it is found that the contractor is not in a position to deploy the 
required engineers / supervisors / workmen due to any reason, BHEL shall 
have the option to make alternate arrangements at the contractor’s risk and 
cost. The expenditure incurred along with BHEL overheads thereon shall 
be recovered from the contractor 

5.15 Contractor shall not deploy women labour at night. 
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6.0 MATERIAL HANDLING, STORAGE AND PRESERVATION ETC 

6.1 MATERIAL HANDLING AND STORAGE  

6.1.1 All the equipments/materials furnished under this contract shall be received 
from the project stores, sheds / storage yards and transported to pre 
assembly area / erection site and stored in the storage spaces in a manner 
so that they are easily retrievable till the contractor erects them. While 
drawing/lifting material from BHEL / customer stores, the contractor 
shall ensure that the balance / other materials are stacked back 
immediately. No claim is admissible on this account  

6.1.2 While BHEL will endeavor to store / stack / identify materials properly in 
their open / close / semi closed / tarpaulins covered storage yard / shed, it 
shall be contractor's responsibility to assist BHEL in identifying materials 
well in time for erection. They should take the delivery of the same, following 
the procedure indicated by BHEL, and transport the material safely to pre-
assembly yard / erection site in time, according to program. 

6.1.3 The contractor shall take delivery of Construction material/ consumables 
(as specified in tender conditions) from storage area after getting the 
approval of BHEL Engineer on standard indent forms. All the construction 
material/consumables shall be handled carefully by contractor to prevent 
any damage or loss. 

6.1.4 The contractor shall identify and deploy necessary Engineers / supervisors 
/ workmen for the above work in sufficient number as may be needed by 
BHEL, for areas covering their scope.  

6.1.5 All the equipment shall be handled very carefully to prevent any damage or 
loss.  No untested wire ropes / slings etc.  shall be used for unloading / 
handling. Valid fitness/load test certificate need to be submitted before 
execution of erection/lifting/handling work. The equipment shall be properly 
protected to prevent damage either to the equipment or to the floor where 
they are stored.  

6.1.6 Contractor shall ensure that while lifting slings shall be put over the points 
indicated on the structure/ erection component or as indicated in the 
manufacturer's drawings.  Slings / shackles of proper size shall be used for 
all lifting and rigging purposes. All care shall be taken to safe guard the 
structure/ erection component against any damage. Dragging of piping / 
erection component should be avoided. In case of any damage the cost 
shall be recovered from the contractor, for those structure/ erection 
component which are issued, stored, erected by contractor. 
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6.1.7 Approach road conditions from the stores / yards to the erection/ 
construction site may not be equipped and ideal for smooth transportation 
of the material. Contractor may have to be adequately prepared to transport 
the materials under the above circumstances without any extra cost. The 
contractor may familiar himself with soil conditions at site. 

6.1.8 Contractor shall be responsible for examining all the plant and materials 
issued to him and notify the Engineer immediately of any damage, shortage, 
discrepancy etc. before they are moved out of the stores / storage area. 
The contractor shall be solely responsible for any shortages or damages in 
transit, handling, storage, theft and erection of the material once received 
by him.  Materials once taken over will be deemed to have been received 
in good condition and in correct quantities except for intrinsic defects which 
cannot be observed by visual and dimensional inspection and weighing. As 
the erection work will be spread in different areas / locations of the project, 
contractor has to arrange sufficient number of watch / ward personal to 
avoid any pilferage of materials which are under custody of the contractor.  

6.1.9 The contractor shall maintain an accurate and exhaustive record-detailing 
out the list of all equipment received by him for the purpose of erection and 
keep such record open for the inspection of the engineer at any time.   

6.1.10 All the material in the custody of contractor and stored in the open or dusty 
locations must be covered with suitable weather proof / fire retardant 
covering material wherever applicable and shall be stacked up on raised 
level above ground. All covering materials including blocks and sleeper 
shall be arranged by the contractor at his cost.  

6.1.11 If the material belonging to the contractor are stored in area other than those 
earmarked for his operation the engineer will have the right to get it moved 
to the area earmarked for the contractor at the contractor’s risk and cost.  

6.1.12 The contractor shall be responsible for making suitable indoor storage 
facilities to store all material & equipment (drawn by the contractor from 
BHEL / customer stores), which require indoor storage till the time of their 
utilization.  The Engineer will direct the contractor in this regard, which item 
in his opinion will require indoor storage, and the contractor shall comply 
with Engineer's decision. 
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6.1.13 All materials issued by BHEL shall be utilized as directed by Engineer-in-
Charge or most economically in the absence of such direction. The 
contractor shall ensure that all surplus / damaged / scrap / unused material, 
packing wood / containers/ special transporting frames etc. are returned to 
BHEL at a place in project area identified by the Engineer.  The contractor 
will maintain an account for all items received and returned to BHEL. Any 
shortage in returning such items shall be chargeable to the contractor 
except allowable wastage as specified in SCC/TCC.  

 

6.1.14 The contractor shall hand over all parts / materials remaining extra over the 
normal requirement with proper identification tags to the stores as directed 
by the concerned BHEL engineer.   

 

6.1.15 It shall be the responsibility of the contractor to keep the work / storage 
areas in neat, tidy and working conditions. All surplus/unusable packing and 
other materials shall be removed and deposited at location(s) specified by 
BHEL within the project premises.  If required weighing of the same within 
the project premises will have to be carried out. 

 

6.2 PRESERVATION OF COMPONENTS  

6.2.1 After taking delivery from BHEL / customer’s stores, plant materials storage 
shall be subjected to the following protection besides other provisions 
indicated in these specifications elsewhere.  

6.2.1.1 Items stored outdoors shall be stacked up at least six inches (6") off the 
ground. Items should not be stored in a low lying area where water logging 
is a possibility. Contractor should have sufficient numbers of wooden / 
concrete / steel sleepers for the job.   

6.2.1.2 Insulation materials shall be stored indoors or otherwise protected against 
getting wet/ damaged, using suitable measures and should be protected 
from direct rain.  

6.2.2 The contractor shall effectively protect the finished work from action of 
weather and from damage or defacement and shall cover the finished parts 
then and there for their protection. 

6.2.3  Any failure on the part of contractor to carry out works according to above 
clauses will entail BHEL to carry out the job from any other party and 
recover the cost from contractor.    
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6.3 HANDLING OF MATERIALS ISSUED BY BHEL: 

6.3.1 Materials shall be issued by BHEL based on the weighment basis/linear 
measurements & sectional weight. However, on specific request of the 
contractor “as a special case to expedite the job” the consignment 
received at BHEL stores can directly be diverted to the work site following 
issuance procedure of BHEL. Quantity of such direct issues shall be as per 
the Challan/dispatch document/LR received with the consignment. In such 
cases, Contractor shall do unloading of materials from trucks/lorry at their 
own cost. 

6.3.2 All materials issued by BHEL shall be stacked, stored above ground level 
by use of concrete or wooden sleepers. No materials shall remain on 
ground at any time. All concrete or wooden sleepers required for stacking 
the materials shall be arranged by contractor (successful bidder of this 
package) at his own cost within the quoted rates. All other equipments like 
winches, D-Shackles, slings of various sizes, max puller, pulley blocks, 
jacks, trucks, trailers etc. required for such handling of steel from BHEL 
stores/storage yard etc. shall be arranged by contractor within 
quoted/accepted rates. 

All materials stored by contractor shall be in accordance to 
standards/specifications and instruction of BHEL. Utilization of these 
material shall also be done in such a manner so that wastage on account 
of long storage/storage beyond shelf life can be avoided. Any loss/damage 
of material on this account will be attributable to the contractor. 
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6.3.3 The contractor shall take delivery of the materials from the designated 
place within the project premises at his own cost and store the same at his 
stores as per standard norms.  Open land for such purposes as available 
shall be provided by BHEL on free of cost basis. Temporary barbed wire 
fencing of the open storage yard is to be done by the contractor and is 
included under the scope of his work. Contractor shall also remove grass, 
bushes, trees etc. wherever required off the land provided to him and shall 
make proper continuous up keeping of the open yard /land by removing 
grass, bushes trees etc. and same is included under the scope of his work 
& No extra payment shall be made to the contractor in this regard. The 
bidder shall make complete arrangement of necessary security personnel 
to safeguard all such materials in his custody. Materials issued will be used 
only for construction of permanent works. The contractor shall take care of 
material issued by BHEL and shall protect the same from theft, damage 
and weathering. Excessive rusting of steel in custody of agency/contractor 
must be avoided. In case, due to any cause attributable to the 
contractor, such rusting of steel occurs rendering the same unusable, 
then such quantity of steel shall be recovered from the interim 
payment at the penal rate specified in the tender. 

6.3.4 ISSUE OF STEEL: 

6.3.4.1 The steel shall be issued to the contractor on the following basis:  
i. Structural Steel: Weighment basis (Unit – MT)  
ii. Reinforcement Steel and Earthing Rod: Weighment basis (Unit-MT) 
iii. MS Rails: Weighment Basis (Unit-MT) 

6.3.4.2 All the steel (structural, reinforcement, earthing rod/GI flats, GI foundation 
bolts, etc.) issued by BHEL shall be properly accounted for. The total 
quantity of steel required for the work will be calculated from the approved 
Bar Bending schedule, fabrication drawings, approved laps, chairs and 
lugs etc. The measurement for payment as well as for accounting shall be 
based on the sectional weights as indicated in the following IS/BS/EN 
specifications. 
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6.3.4.3 Sr No Name of Standard Name of Section 

1 IS: 808-1964 Beams, Channels and Angles 

2 IS: 1730-1961  Plates, Sheets and Strips/Flats 

3 BS4-1: 1993 UB/UC sections 

4 IS: 12778/equivalence with EN-19-57 For NPB sections 

5 IS: 12778/equivalence with EN-53-62 For HE/WPB sections 

6 IS: 1786 or grade -1 of IS432 (Part-I) 
Rounds including deformed 
high yield strength bars. 

7. IS:4923-1997 Hollow section 

 

In case any such sectional weights are not available in the above 
documents, the manufacturer recommendation/BHEL instruction shall be 
binding. 

6.3.4.4 The steel issued to the contractor shall be mainly in standard length and 
sections as received from the supplier. However, the contractor shall be 
bound to accept the steel in length as available in the project stores and no 
claims for extra payment because of issue of non-standard length will be 
entertained. 

6.3.4.5 The contractor shall satisfy himself of the quality and quantity of the 
materials at the time of taking delivery from BHEL stores. No claims 
whatsoever will be entertained by BHEL because of quality or quantity after 
the materials are taken by the contractor from BHEL stores. 

6.3.4.6 The contractor shall submit to BHEL well in advance of before Three month 
from requirement, a statement indicating estimated quantity of cement and 
steel required during a quarter. In addition, the contractor shall also furnish 
the estimated requirement of steel during a month by the third week of the 
previous month indicating his requirement. 

6.3.4.7 Bidders shall ensure that no lamination material is taken over by them from 
BHEL.     

The contractor must note that cement and steel required for the contractor’s 
enabling job like store/ site office/batching plant/temporary woks etc. shall 
be arranged by the contractor at his own cost.  

All temporary structures constructed/installed/erected are to be dismantled 
and removed as per instruction of BHEL 
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6.3.4.8 Bidder to give requirement of Material in BHEL Scope well in advance of 
before Three month from requirement. Any delay in raising the requirement 
of these item leading to delay in placement of order, will be Contractor 
responsibility and its attributable delay in erection will be responsibility of 
Bidder only. 

6.4 RETURN OF MATERIALS (BHEL Free Issued Material) 

6.4.1 Return of Cement: Sealed cement bags remaining unused and in perfectly 
good condition at the time of completion or termination of the contract shall 
be returned promptly, (within 15 days from assessment) if BHEL/ engineer 
is satisfied of the physical condition of the cement. Return of such cement 
to the project stores / place as identified within the project area by engineer/ 
BHEL will not entitle contractor to handling and incidental charges. Surplus 
sealed and good conditioned cement bags will be taken back on weighment 
basis. 

6.4.2 Return of Reinforcement Steel and Structural Steel including Scrap: 
All surplus steel and all wastage materials will be taken back on weighment 
basis. Surplus, unused and untampered steel shall be sorted section-wise 
and returned separately at a place directed by BHEL/Engineer within the 
project area. For return of such materials, contractor will not be entitled to 
any handling and incidental charges. All wastage / scrap (including melting 
scrap, wastage, and unusable scrap) shall be promptly returned to the 
stores and a receipt obtained for material accounting purposes. Scrap for 
reinforcement steel and structural steel shall be returned separately. 

6.4.3 Scrap and Serviceable Materials: 

6.4.3.1 All structural steel of length above 2 Meter except M.S Plate shall be 
considered as serviceable materials provided the materials is in good and 
acceptable condition. Structural steel in length less than 2 Meter Shall be 
treated as scrap. 

6.4.3.2 Plates having both side greater than 1 Meter OR if any side is less than 1 
Meter but greater than 0.5 Meter and the total area is equal or greater than 
2 sq. Meter shall be considered as serviceable material. 

6.4.3.3 All pipe measuring 2 Meter and above in length shall be treated serviceable 
materials provided they are in good and acceptable condition. Pipe in less 
than 2 Meter length shall be treated as Scrap. 

6.4.3.4 All TMT measuring 3 Meter and above in length shall be treated as 
serviceable material provided they are in good acceptable condition. TMT 
in less than 3 Meter shall be treated as scrap. 
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6.4.4 Cement, Steel Consumption and wastage: 

6.4.4.1 Cement Consumption: 
The theoretical consumption of cement shall be based on the following: 

a. For design mix concrete as per approved design mix. 
b. For nominal mix concrete work, as per minimum cement as specified 

or as approved by engineer-in-charge. 
c. For item of works, where volume mix is permitted in writing by the 

BHEL, for masonry works, plaster other miscellaneous items, the 
cement consumption shall be governed by the “Statement of cement 
consumption” attached to the latest version of Delhi Schedule of Rates 
(DSR) unless otherwise specified in the specifications or the drawing 
of contract or mutually agreed by engineer-in-charge and the 
contractor. 

d. Actual consumption = Issue – Surplus/ unused quantity of cement 
returned in good condition by the contractor to store. (No sweep 
cement will be taken back by BHEL). 

6.4.4.2 Cement Wastage: 

a. Allowable wastage: One and half percent (+1.5%) of theoretical 
consumption of cement. 

b. For any material issued by BHEL to the contractor free of cost, and 
which is not accounted for by the contractor to BHEL, then recovery 
for such material shall be affected at penal rates. 

 

Sl no. Cement consumption 
Basis of issue & 
penal recovery 

C1 
Theoretical consumption (without considering 
any wastage or loss). 

Free 

C2 
Actual consumption being Limited to one and 
half percent (+1.5%) of aforesaid theoretical 
consumption towards allowable wastage. 

Free 

C3 
Actual consumption beyond one and half 
percent (+1.5%) of above (C1). 

Penal rate   
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6.4.4.3 Reinforcement Steel, MS earthing rod, GI gratings, Foundation bolts 
and MS Rails Consumption 
The theoretical consumption of various sections and/or diameter of 
reinforcement and earthing rod steel shall be based on approved 
construction drawing and bar bending schedule. Weight shall be calculated 
considering the sectional weights as per Indian standards. No extra cost 
shall be payable to the contractor for any deviation in weights for the 
different procedures adopted for issue and calculation of the theoretical 
consumption including rolling tolerances.  

a. Actual consumption = Issue – Surplus. 
b. Surplus = un-tampered, unused, uncut QTY of steel including 

serviceable material returned by the contractor to BHEL store 
along-with relevant documents. 

c. Wastage = Actual consumption – Theoretical consumption. 

6.4.4.4 Reinforcement Steel, MS earthing rod, Foundation bolts and MS Rails 
Wastage 

a. Allowable Wastage: (+3%) of the theoretical consumption shall be 
considered as allowable wastage. 

 
Wastage and scrap shall be as per actual weighment basis. 

Sl. 
no. 

Reinforcement steel & MS earthing rod 
Basis of issue & 
penal recovery 

R1 
Theoretical consumption (without considering wastage and 
scrap or loss) 

Free 

R2a 
Wastage limited to plus three percent (+3%) of aforesaid 
theoretical consumption (R1) towards allowable wastage 
and returned to BHEL Store. 

Free 

R2b 
Wastage limited to plus three percent (+3%) of aforesaid 
theoretical consumption (R1) towards allowable wastage 
but not returned to BHEL Store. 

Penal Rate 

R3 
 

Wastage beyond THREE percent (+3%) of the theoretical 
consumption above (R1). 

Penal rate 
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6.4.4.5 Structural Steel (Rolled Sections and Plates etc.)                
Consumption 
The theoretical consumption of various sections shall be based on 
approved drawings. Weights shall be calculated considering the sectional 
weights as per Indian standard. No extra shall payable to the contractor for 
any deviation in weights for the two different procedures adopted for issue 
and calculation of the theoretical consumption including rolling tolerances. 

a. Actual consumption = Issue – Surplus.  
b. Surplus = un-tempered, unused, uncut quantity of steel including 

serviceable material returned by the contractor to BHEL store.  
c. Wastage = Actual consumption – Theoretical consumption.  

6.4.4.6 Structural Steel Wastage 

a. Allowable wastage: 4% (FOUR percent) of the theoretical 
consumption shall be considered as wastage. Wastage shall be 
considered as cut pieces and scrap material, measured as per actual 
weighment basis. Invisible wastage, if any, shall be considered to be 
included in the specified 4 % allowable wastage.  

 
 

Sl no Structural steel including SS plate 
Basis of issue & 
penal Recovery 

S1 
Theoretical consumption (without considering any 
wastage, scrap or loss) as per specification & drg.  

Free 

S2a 

Wastage limited to plus four percent (+4%) of 
aforesaid theoretical consumption (S1) towards 
allowable wastage (including invisible wastage limited 
to 0.5%) and return to BHEL Store.  

 

Free 

S2b 

Wastage limited to plus four percent (+4%) of 
aforesaid theoretical consumption (S1) towards 
allowable wastage (including invisible wastage limited 
to 0.5%) but not returned to BHEL Store.  

 

Penal Rate 

S3 
Wastage beyond four percent (4%) of the aforesaid 
theoretical consumption (S1).  

Penal rate 
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6.4.4.7 Reconciliation of Materials: 

a. The contractor shall submit a reconciliation statement of cement and steel 
issued to the contractor with each RA Bill.  

b. At the time of submission of bills, the contractor shall properly account for 
the material issued to him as specified herein to the satisfaction of BHEL 
certifying that the balance material is available in the contractor custody at 
site. 

c. At the time of submission of bills, if it is noticed by BHEL that the wastage 
is high and calls recovery at the penal rate, then, BHEL will proceed for 
recovery for the excess wastage as per penal recovery rates as specified. 

d. If at any point of time, BHEL finds there is a difference in physical and 
theoretical balance, where the contractor fails to provide necessary 
reconciliation, the decision of penal recovery/withhold of amount at penal 
rate by BHEL shall be final and binding to the contractor till proper records 
are submitted to and verified by BHEL.  

e. The reference drawings for actual material consumption to be used for the 
purpose of reconciliation shall be drawings prepared by the BHEL and 
drawings approved by BHEL for fabrication works and such other drawings 
approved by BHEL. This shall also include the bar bending schedule 
prepared by the contractor and approved by BHEL.  
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7.0 DRAWINGS AND DOCUMENTS 

7.1 The detailed drawings/revised drawings/documents, specifications 
available with BHEL engineers will be made available to the contractor 
during execution of work at site. The contractor will also ensure availability 
of all drawings / documents at work place. Contractor to ensure that 
hard/soft copies of the drawings not be forwarded and transmitted in any 
form detrimental to the interest of BHEL.  

BHEL can issue hard copy or soft copy of the drawings as available. It 
shall be the responsibility of the contractor to provide print outs for 
additional copies to site as per requirement. 

7.2 Necessary drawings to carry out the erection work will be furnished to the 
contractor by BHEL on loan, which shall be returned to BHEL Engineer at 
site after completion of work. Contractor shall ensure safe storage and 
quick retrieval of these documents.   

7.3 The contractor shall maintain a record of all drawings and documents 
available with him in a register as per format given by BHEL Engineer. 
Contractor shall ensure use of pertinent drawings / data / documents and 
removal of obsolete ones from work place and returning to BHEL.  

7.4 The data furnished in various annexure enclosed with this tender 
specification are only approximate and for guidance. However, the change 
in the design and in the quantity may occur as is usual in any such large 
scale of work. The contractors quoted rates shall be inclusive of the above 
factor. 

7.5 Should any error or ambiguity be discovered in the specification or 
information the contractor shall forthwith bring the same to the notice of 
BHEL before commencement of work. BHEL's interpretation in such cases 
shall be final and binding on the contractor.  

7.6 Deviation from design dimensions should not exceed permissible limit. The 
contractor shall not correct or alter any dimension / details, without specific 
approval of BHEL.  
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8.0 INSPECTION AND QUALITY 

8.1 Inspection, Quality Assurance, Quality Control 

8.1.1 Preparation of quality assurance log sheets as per approved FQP and 
protocols with customer / consultants / statutory authority, welding logs, 
NDE records, testing & calibration records and other quality control and 
quality assurance documentation as per BHEL engineer’s instructions, is 
within the scope of work / specification. These records shall be submitted 
to BHEL / customer for approval from time to time. 

8.1.2 The protocols between contractor and customer / BHEL shall be made 
prior to installation for correctness of foundations, materials, procedures, 
at each stage of installation, generally as per the requirement of customer 
/ BHEL.  This is necessary to ensure elimination of errors or keeping them 
within tolerable limits and to avoid accumulation and multiplication of 
errors. 

8.1.3 A daily log book should be maintained by every supervisor / engineer of 
contractor on the job in duplicate (one for BHEL and one for contractor) 
for detailing and incorporating alignment/clearance / centering / leveling 
readings and inspection details of various construction/ erection activities 
etc. 

High pressure welding details like serial number of weld joints, welders 
name, date of welding, details of repair, heat treatment etc. will be 
documented in welding log as per BHEL Engineer’s instructions. 

Record of radiography containing details like serial number of weld joints, 
date of radiography, repairs, if any, re-shots etc. shall also be maintained 
as per BHEL Engineer’s instructions. 

Record of heat treatments performed shall be maintained as 
prescribed by BHEL 

8.1.4 The performance of welders will be reviewed from time to time as per the 
BHEL standards. Welders’ performance record shall be furnished 
periodically furnished for scrutiny of BHEL’s Engineer. Corrective action 
as informed by BHEL shall be taken in respect of those welders not 
conforming to these standards. This may include removal/ 
discontinuance of concerned welder(s). Contractor shall arrange for the 
alternate welders immediately 

8.1.5 All the welders shall carry identity cards as per the Proforma prescribed 
by BHEL / Customer / Consultant. Only welders duly authorized by BHEL 
/ customer / consultant shall be engaged on the work. 
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8.1.6 Contractor shall provide all the Measuring Monitoring Equipments 
(MMEs) required for completion of the work satisfactorily. These MMEs 
shall be of brand, quality and accuracy specified by BHEL Engineer and 
should have necessary calibration and other certificates as per the 
requirement of BHEL Engineer.   Decision of BHEL Engineer regarding 
acceptance or otherwise of the measuring instruments / gauges / tools 
for the work under this specification, is final and binding on the contractor. 
BHEL may give an indicative list of MMEs required for this work and to 
be made available by the contractor. The list will be reviewed by BHEL 
and the contractor shall meet any augmentation needed wherever 
required. 

8.1.7 It is the responsibility of the contractor to prove the accuracy of the testing 
/ measuring / calibrating equipments brought by him based on the 
periodicity of calibration as called for in the BHEL's quality assurance 
standards/BHEL Engineer's instructions. 

8.1.9 BHEL, Power Sector Regions (PSNR / PSER / PSWR / PSSR) have 
already been accredited with ISO 9001 certification and as such this work 
is subject to various audits to meet ISO 9001 requirements.  One 
particular aspect which needs special mention is about arrangement of 
calibration of instruments by the contractor. Contractor shall ensure 
deployment of reliable and calibrated MMEs (Measuring and Monitoring 
Equipments).  The MMEs shall   have test / calibration certificates from 
authorized / Government   approved / Accredited agencies traceable to 
National / International Standards.   Re-testing / re-calibration shall also 
be arranged at regular intervals during the period of use as advised by 
BHEL Engineer within the contract price. The contractor will also have 
alternate arrangements for such MMEs so that work does not suffer when 
the particular equipment / instrument is sent for calibration. Also if any 
MMEs not found fit for use, BHEL shall have the right to stop the use of 
such item and instruct the contractor to deploy proper item and recall i.e. 
repeat the readings taken by that instrument, failing which BHEL may 
deploy MME and retake the readings at Contractor’s cost. 

8.1.10 Re-work necessitated on account of use of invalid MMEs shall be entirely 
to the contractor’s account. He shall be responsible to take all corrective 
actions, including resource augmentation if any, as specified by BHEL to 
make-up for the loss of time. 
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8.1.11 In the courses of erection, it may become necessary to carry repeated 
checks of the work with instruments recently calibrated, re-calibrated. 
BHEL may counter / finally check the measurements with their own 
MMEs. Contractor shall render all assistance in conduct of such counter 
/ final measurements. 

8.1.12 Total Quality is the watchword of the work and Contractor shall strive to 
achieve the Quality Standards, procedures laid down by BHEL. He shall 
follow all the instructions as per BHEL drawings and Quality Standards. 

8.2 Stage Inspection By FES / QA Engineers 

8.2.1 Stage inspection of any work, if required as per BHEL/Customer, shall be 
arranged by Contractor without any additional cost implication. 

8.3 The Quality Management System of BHEL, Power Sector Regions 
(PSNR / PSER / PSWR / PSSR) have already been certified and 
accredited under ISO 9002 standards in this regard. The basic philosophy 
of the Quality Management System is to define the organizational 
responsibility, work as per documented procedures, verify the output with 
respect to acceptance norms, identify the non-conforming product / 
procedure and take corrective action for removal of non-conformance 
specifying the steps for avoiding recurrence of such non-conformities, & 
maintain the relevant quality records. The non-conformities are to be 
identified through the conduct of periodical audit of implementation of 
quality systems at various locations/stages of work. Suppliers / vendors 
of various products / services contributing in the work are also considered 
as part of the quality management system. As such the contractor is 
expected not only to conform to the quality management system of BHEL 
but also it is desirable that they themselves are accredited under any 
quality management system standard. 

8.4 Field Quality Assurance 

8.4.1 Contractor shall carry out all activities conforming to the approved Field 
Quality Plan (FQP) as revised from time to time. Total quality shall be the 
watchword of the work and contractor shall strive to achieve the quality 
standards, procedures laid down by BHEL. He shall follow all the 
instructions as per BHEL drawings and quality standards.  Contractor 
shall provide the services of quality assurance engineer as per the 
relevant clauses. 
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9.0 OCCUPATIONAL HEALTH, SAFETY & ENVIRONMENT 
MANAGEMENT / QUALITY ASSURANCE PROGRAMME: 
BHEL, Power Sector Regions (PSNR / ER / WR / SR) are each certified 
for ISO 9001. Quality of work to customer's satisfaction and fulfillment 
of system requirements are the essence of ISO 9001 certification. 
BHEL, PS Regions have HSE certification (ISO 14001: 2015 & ISO 
45001:2018) and therefore Contractor also shall organize / plan/ 
perform all their activities to meet with the applicable requirements of 
these standards. 
 

9.1 HSE (Health, safety & Environment): 
Contractor will comply with HSE (Health, Safety & Environment) 
requirements of BHEL as per the “HSE Plan for Site Operations by 
Subcontractor” (Document No. HSEP: 14 Rev00) or equivalent 
document issued by BHEL PS Regions along with tender. In  case of 
any ambiguity between these two documents, document issued by PS-
Region will be followed. 
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10.0 RA Bill Payments 

10.1 The contractor shall submit his monthly RA bills with all the details required 
by BHEL on specified date every month covering progress of work in all 
respects and areas for the previous calendar month.  

10.2 Mode of payment and measurement of work completed shall be as per 
relevant clauses of General Conditions of Contract 

10.3 Release of payment in each running bill including PVC Bills where ever 
applicable will be restricted to 95% of the value of work admitted as per 
stages of progressive pro rata payments.  

10.4 The 5% thus remaining shall be treated as ‘Retention Amount’ and shall 
be released as per terms specified in the General Conditions of Contract. 

10.5 The payment for running bills will normally be released within 30 days of 
submission of running bill complete in all respects with all documents. It is 
the responsibility of the contractor to make his own arrangements for 
making timely payments towards labour wages, statutory payments, 
outstanding dues etc. and other dues in the meanwhile. 

60% of RA Bills complete and correct in all respects and certified by 
BHEL Engineer, shall be paid within 15 days of receipt. Balance 
payment shall be within 30 days. 

10.6 BHEL shall release payment through Electronic Fund Transfer 
(EFT)/RTGS. In order to implement this system, Contractor to furnish 
details pertaining to his Bank Accounts where proceeds will be transferred 
through BHEL’s banker, as per prescribed formats. 

Note: BHEL may also choose to release payment by other alternative 
modes as applicable 

10.7 Paying Authority shall be the Construction Manager of the Site. Any 
change in the paying Authority shall be intimated to the Contactor 
accordingly. 

         

 

 


