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1.0 INTENT OF THE SPECIFICATION 

1.1 The intent of this erection specification is to provide services for execution 
of the project according to most modern and proven techniques and codes. 
The omission of specific reference to any method, equipment or material 
necessary for the proper and efficient services towards installation of the 
plant shall not relieve the contractor of the responsibility of providing such 
services / facilities to complete the work or portion of work awarded to him. 
The quoted / accepted rates / price shall deem to be inclusive of all such 
contingencies. 

1.2 The work shall conform to dimensions and tolerances given in various 
drawings and documents that will be provided during erection. If any portion 
of works is found   to be defective in workmanship and not   conforming   to 
drawings / documents or other stipulations, the contractor shall dismantle 
and re-do the work duly replacing the defective materials at their own cost, 
failing which recoveries, as determined by BHEL, shall be effected from 
contractor's bills. 

1.3 It is not the intent of this specification to specify herein all the details of 
erection and commissioning. However, the system shall conform in all 
respects to high standards of quality and workmanship for performing the 
required duties in a manner acceptable to purchaser who will interpret the 
meaning of drawings and specifications and shall be entitled to reject any 
work or material, which in his judgments is not in full accordance herewith. 

1.4 The omission of specific reference to any fabrication / erection or other 
method, equipment or material necessary for proper and efficient working 
of the plant shall not relieve the tenderer of the responsibility of providing 
such facilities to complete the work at quoted rates. Any mismatch/ defect 
found due to mistake in fabrication / erection shall have to be rectified by 
the vendor free of cost. Inspection by BHEL/Customer does not relieve 
vendor of his responsibility of executing quality erection. 

1.5 The work covered under this specification is of highly sophisticated nature, 
requiring the best quality workmanship, supervision, engineering and 
construction management. The contractor should ensure proper planning 
and successful and timely completion of the work to meet the overall project 
schedule. The contractor must deploy adequate quantity of tools & plants, 
modern / latest construction aids etc. He must also deploy adequate trained, 
qualified and experienced supervisory staff and skilled personnel. 
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1.6 Contractor shall erect and commission all the equipments and auxiliaries as 
per the sequence & methodology prescribed by BHEL depending upon the 
technical requirements. Availability of materials and fronts will decide this. 
BHEL Engineer’s decision regarding correctness of the work and method of 
working shall be final and binding on the contractor. No claims for extra 
payment from the contractor will be entertained on the ground of deviation 
from the methods / sequence adopted in erection of similar sets elsewhere. 

1.7 Following shall be the minimum responsibility of contractor and have to be 
provided within finally accepted rates / prices: 

1.7.1 Provision as required of all types of labour, supervisors, engineers, watch 
and ward, tools & tackles, calibrated MMEs (Monitoring and Measuring 
Equipment) as specified and otherwise required for the work, consumables 
for erection, testing and commissioning including material handling 

1.7.2 Achieving Proper out-turn / Turn-over as per BHEL plan and commitment. 

1.7.3 Completion of work as per BHEL Schedule 

1.7.4 Good quality and accurate workmanship for proper performance of the 
equipment 

1.7.5 Repair and rectification 

1.7.6 Preservation / Re-conservation of all components during storage / erection 
/ commissioning till Commercial Operation Declaration (COD) / Trial Run 
Operation whichever is later. 
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2.0 GENERAL SERVICES TO BE RENDERED BY THE BIDDER 

2.1 Services for construction, fabrication, equipment erection testing as well as 
trial run & commissioning of various equipment and accessories under the 
contract shall include but not be limited to the following: 

2.2 Issuing materials from store / open yard from time to time for erection as 
per the construction programme. The Contractor shall be   the custodian of 
all the materials issued after complete erection till   the plant/equipment is 
officially taken over by the owner / OR up to COD / Trial operation 
whichever is later.  

2.3 Transport of material to their respective places of erection and erection of 
the complete plant & equipment as supplied under this specification. 

2.4 Trial run and commissioning of individual equipment / sub-systems to the 
satisfaction of Owner / BHEL. 

2.5 Deployment of all skilled and unskilled manpower required for erection, 
supervision of erection, watch & ward, commissioning and other services 
to the rendered under this specification. Brief experience details of skilled 
and unskilled manpower are as under. **(Quantity as mentioned below is 
for reference purpose only and can be determined at sites as per project 
milestone requirements) 

1. Project Manager - 5 Years’ Experience in Industrial / Construction 
Project Site. 

2. Experienced E&C Engineers - For commissioning & erection work. 
Contractor must depute engineer with at least 03 Years’ Experience in 
similar Project. Fresh engineers with less than 03 Years or no 
experience, if deployed by contractor at sites will not be counted as 
working manpower. It will be assumed that fresher staff are deployed 
only for training purpose at the risk of contractor itself. Contractor to 
submit the experience details of deployed manpower to BHEL site 
package in charge for approval.  

3. Experienced Instrument Calibration technician for C&I Lab 

4. Experienced Foreman / Supervisors (05 Years’ Experience) 

5. Planning & Billing Engineer  

6. Stores, Gate Pass 

7. IBR welder deployment should be included in the scope of C&I 
Contractor for exclusively for welding of High-Pressure Impulse Lines. 
Schedule and duration for the same to be mutually decided. 

8. Accounts & Administration 

9. Quality Control Engineer (03 Years’ Experience) 
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10. Safety Engineer (03 Years’ Experience  

11. Security Guards (Round The Clock) As per requirement. 

2.6 Deployment of all erection tools & tackle, construction machinery, 
transportation vehicles and all other implements in adequate number and 
size, appropriate for the erection work to be handled under scope of this 
specification except otherwise specified. 

2.7 Supply of all consumables, e.g. welding electrodes, cleaning agents, diesel 
oil, lubricant etc. as well as materials required for temporary supports, 
scaffolding etc. as necessary for such erection work, unless specified 
otherwise. 

2.8 Providing support services for the contractor's erection staff e.g.  
construction of site offices, temporary stores, residential accommodation 
and transport to work site for erection personnel, watch and ward for 
security and safety of the materials under the Contractor's custody etc. as 
required. 

2.9 Maintaining proper documentation of all the site activities undertaken by 
the Contractor as per the Proforma mutually agreed with BHEL, 
Submission of monthly progress reports and any such document as and 
when desired by BHEL / owner, taking approval of all statutory authorities 
i.e. Electrical Inspector, Factory Inspector, Inspector of Explosives etc. as 
applicable for respective portions of work fall under the jurisdiction of such 
statutes of laws. 

2.10 Any other service, although not specifically called for but required for a 
contract of the size and nature indicated in the specification. 
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3.0 GENERAL TECHNICAL REQUIREMENTS (CODES AND 
STANDARDS) 

3.1 Except where otherwise specified, the plant/equipment shall comply with 
the appropriate Indian Standard or an agreed internationally accepted 
Standard Specification as mentioned elsewhere in contract specifications, 
each incorporating the latest revisions at the time of tendering. Where no 
internationally accepted standard is applicable, the Bidder shall give all 
particulars and details as necessary, to enable BHEL to identify all of the 
plant/equipment in the same detail as would be possible had there been a 
Standard Specification. 

3.2 Where the Bidder proposes alternative codes or standards he shall include 
in his tender one copy (in English) of each Standard Specification to which 
materials offered shall comply.  In such case, the adopted alternative 
standard shall be equivalent or superior to the standards mentioned in the 
specification.  

3.3 In the event of any conflict between the codes and standards referred 
above, and the requirements of this specification, the requirements which 
are more stringent shall govern. 

3.4 Tools used during erection and commissioning shall not be accepted 
except with the specific approval of the Engineer. 
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4.0 OBLIGATIONS OF CONTRACTOR 

4.1 CONSUMABLES & OTHER ITEMS 

4.1.1 The contractor shall provide within finally accepted price / rates, all 
consumables (excepting those indicated in BHEL scope) like welding 
electrodes (including alloy steel and stainless steel), filler wires, TIG 
filler wires (over & above as supplied by the unit along with the plant 
materials, which will be given free of cost to bidder), gases (inert, 
welding, cutting), soldering material, dye penetrants, radiography films, 
etc. Other erection consumables such as tapes, jointing compound (As 
applicable), grease, mobile oil, M-seal, Araldite, petrol, CTC / other 
cleaning agents, grinding and cutting wheels are to be provided by the 
contractor. Steel, packers (<10 mm), wooden planks, scaffolding 
materials hardware items etc. required for temporary works such as 
supports, scaffoldings are to be arranged by the contractor. Sealing 
compounds, gaskets, gland packing, wooden/concrete sleepers, for 
temporary work, required for completion of work except those which are 
specifically supplied by manufacturing unit are also to be arranged by 
the contractor. 

4.1.2 All the gaskets and packing, which go finally as part of plant equipment, 
shall be supplied by BHEL free of cost. 

4.1.3 It shall be the responsibility of the contractor to plan the activities and 
store sufficient quantity of consumables. Non-availability of any 
consumable materials or equivalent suggested by BHEL cannot be 
considered as reason for not attaining the required progress or for 
additional claim.  

4.1.4 It shall be the responsibility of the contractor to obtain prior approval of 
BHEL, regarding suppliers, type of electrodes etc. before procurement 
of welding electrodes.  On receipt of electrodes at site these shall be 
subjected to inspection and approval by BHEL. The contractor shall 
inform BHEL details regarding type of electrodes, batch number, date 
of expiry etc. and produce test certificate for each lot / batch with 
correlation of batch / lot number with respective test certificate. No 
electrode without a valid test certificate will to be used.  

4.1.5 BHEL reserves the right to reject the use of any consumable including 
electrodes, gases, lubricants / special consumables if it is not found to 
be of the required standard / make / purity or when shelf life has expired. 
Contractor shall ensure display of shelf life on consumable wherever 
required and records maintained. 
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4.1.6 Storage of all consumables including welding electrodes shall be done 
as per requirement / instruction of the Engineer by the contractor at his 
cost. 

4.1.7 In case of improper arrangement for procurement of any consumable, 
BHEL reserves the right to procure the same from any source and 
recover the cost from the Contractor’s first subsequent bill at market 
value plus the departmental charges of BHEL from time to time. 
Postponement of such recovery is normally not permitted. The decision 
of Engineer in this regard shall be final and binding on the Contractor.   

4.1.8 All the consumables viz. Cleaning Agents, PVC Tapes, Welding 
Electrodes, Ferrules, Lugs below 4 Sqmm etc. Required for pre-
commissioning, commissioning, testing, preservation for trial runs of the 
equipment shall be supplied by Vendor without any cost implication on 
BHEL. All services including labour and T&P will be provided by the 
contractor for handling, filling, emptying, refilling etc. Surplus material if 
any (Issued from BHEL / Customer Store) shall be properly stacked / 
tagged and returned to BHEL / CUSTOMER stores at no extra cost to 
BHEL. BHEL reserves the right to recover costs for wastage by the 
contractor. 

4.1.9 Transportation of oil drums, from stores, filling of oil for filtration, first 
filling, subsequent changeover if any, topping/making up till the unit is 
fully commissioned and handed over to customer is included in scope 
of this contract. The contractor shall have to return all the empty drums 
to BHEL / BHEL’s client store at no extra cost. Any loss / damage to 
above drums shall be to contractor’s account.  

4.1.10 It is the responsibility of contractor to take work permit before attending 
the defects or carrying out troubleshooting or painting work in 
commissioned systems and equipment’s. 

4.2 TOOLS AND PLANTS / MONITORING AND MEASURING 
EQUIPMENT (MMEs) 

4.2.1 T&Ps and MMEs to be provided by Contractor 

4.2.1.1 All T&Ps and MMEs excepting those specifically indicated in BHEL 
scope are to be provided by the Contractor. Record of availability of 
T&Ps and MMEs with Valid Fitness/Calibration Certificate of T&P & 
MME’s need to be submitted on monthly basis by contractor to site 
package in charge. Contractor has to make his own arrangement at his 
cost for completing the formalities (including arrangement of Road 
permits, if any) if required with GST authorities, for bringing their 
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materials, plants and equipments at site for the execution of work under 
this contract. 

4.2.1.2 All suitable cranes, lifting and transport equipments for material 
handling at stores/yard/siding of BHEL/Customer are included in scope. 
BHEL’s cranes will not be available for this purpose unless otherwise 
specifically permitted as per contract conditions 

4.2.1.3 All T&Ps to be deployed by the contractor shall have the approval of 
BHEL Engineer with regard to brand, quality and specification.  

4.2.1.4 Indicative list of Major T&Ps in the scope of Contractor are given in the 
Technical Conditions of Contract. Bidders to note that these are only 
indicative and as such all other T&P necessary for timely and 
satisfactory completion of work in scope shall be mobilized by 
Contractor 

4.2.1.5 Timely deployment of adequate T&Ps / MMEs is the responsibility of the 
contractor. The contractor shall be prepared to augment the T&P / 
MMEs at short notice to match the planned programme and to achieve 
the milestones. 

4.2.1.6 Contractor shall maintain and operate his tools and plants in such a way 
that major breakdowns are avoided. In the event of major breakdown, 
contractor shall make alternative arrangements expeditiously so that 
the progress of work is not hampered. 

4.2.1.7 In the event of contractor failing to arrange the required tools, plants, 
machinery, equipment, material or non-availability of the same owing to 
breakdown, BHEL will make alternative arrangement and recover the 
cost incurred for the same along with 5% overheads. Decision of BHEL 
shall be final and binding on the contractor.  

It is not obligatory on the part of BHEL to provide any tools and tackles 
or other materials other than those specifically agreed to do so by 
BHEL. However, depending upon the availability, BHEL / BHEL’s 
Customer handling equipment and other plants may be made available 
to the contractor on payment of hire charges as fixed, subject to the 
conditions laid down by BHEL/ Customer from time to time. Unless paid 
in advance, such hire charges, if applicable, shall be recovered from 
contractor’s bill / security deposit or any other due payment in one 
instalment. 

4.2.1.8 The T&P to be arranged by the contractor shall be in proper working 
condition and their operation shall not lead to unsafe condition. The 
movements of cranes, and other equipment should be such that no 
damage / breakage occurs to foundations, other equipments, material, 
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property and men. All arrangements for the movement of the T&P etc. 
shall be the contractor’s responsibility.  

4.2.1.9 Use of welding generators / rectifiers only shall be permitted for welding. 
Use of welding transformers will be subject to specific approval of BHEL 
engineer. 

4.2.1.10 The contractor at his cost shall carry out periodical testing of his 
construction equipment. Test and calibration certificates shall be 
furnished to BHEL.  

4.2.1.11 Contractor shall ensure deployment of serviced and healthy T&Ps 
including cranes, lifting tackles, wire ropes, manila ropes, winches and 
slings etc. History card and maintenance records for major T&Ps will be 
maintained by the contractor and will be submitted to BHEL Engineer 
for inspection on monthly basis. Fitness certificate / Test Certificates of 
T&P shall have to be submitted before it is put in use. Identification for 
such T&Ps will be done as per BHEL Engineer's advice.  

4.2.1.12 Contractor shall ensure deployment of reliable and calibrated MMEs 
(Inspection measuring and Monitoring equipment).  The MMEs shall 
have test / calibration certificates from authorized / Government 
approved / accredited agencies traceable to National / International 
standards. Each MME shall have a label indicating calibration status i.e. 
date of calibration, calibration agency and due date for calibration.  A 
list of such instruments deployed by contractor at site with its calibration 
status is to be submitted to BHEL Engineer on monthly basis in 
prescribed format for control. 

4.2.1.13 Re-testing / re-calibration shall also be arranged at regular intervals 
during the period of use as advised by BHEL Engineer within the 
contract price.  The contractor will also have alternate arrangements for 
such MME so that work does not suffer when the particular instrument 
is sent for calibration.  If any MMEs not found fit for use, BHEL shall 
have the right to stop the use of such item. It will be necessary for the 
contractor to deploy proper item. Any readings taken by the defective 
instrument will be recalled and repeat the readings taken by that 
instrument with a proper one. In case he fails to do so, BHEL may 
deploy MMEs and retake the readings at contractor’s cost. 

4.2.1.14 BHEL shall have lien on all T&P, MMEs and other equipment of the 
contractor brought to the site for the purpose of work awarded by BHEL. 
BHEL shall continue to hold the lien on all such items throughout the 
period of contract / extended period.  The contractor and / or his sub-
contractors, without the prior written approval of the Engineer, shall 
remove no material brought to the site for the purpose of work awarded 
by BHEL. 
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4.2.1.15 The month wise T&P deployment plan to execute the work is to be 
submitted as per relevant format as per the instruction of BHEL. It shall 
be the contractor's responsibility to deploy the required T&P, for timely 
and successful completion of the job, to any extent. 

4.2.1.16 Contractor shall provide all the Measuring Monitoring Equipment 
(MMEs) required for completion of the work satisfactorily. These MMEs 
shall be of reputed brand, quality and accuracy specified by BHEL 
Engineer and should have necessary calibration and other certificates 
as per the requirement of BHEL Engineer.   Decision of BHEL Engineer 
regarding acceptance or otherwise of the measuring 
instruments/gauges/tools for the work under this specification, is final 
and binding on the contractor. BHEL may give an indicative list of MMEs 
required for this work and to be made available by the contractor. The 
list will be reviewed by BHEL and the contractor shall meet any 
augmentation needed wherever required. 

4.2.1.17 It is the responsibility of the contractor to prove the accuracy of the 
testing/measuring/calibrating equipment’s brought by him based on the 
periodicity of calibration as called for in the BHEL's quality assurance 
standards/BHEL Engineer's instructions. The monthly status of 
calibration and availability record of MMEs is to be submitted by 
contractor as per relevant format to BHEL Package in charge.  

4.2.2 Obligations in respect of T&Ps and MMEs provided by BHEL 

4.2.2.1 T&P / MMEs being provided by BHEL to sub-contractor free of hire 
charges shall be shared by other subcontractors working for BHEL at 
site and the allotment done by BHEL Engineer shall be final and binding. 

4.2.2.2 BHEL T&P will be issued in basic assembled condition. Additional loose 
components / sub-assemblies / attachments as and when necessary, 
will be issued by BHEL. Assembly of such additional loose components 
/ sub-assemblies / attachments is in contractor’s scope.  

4.2.2.3 37.3 In case of non-availability of the T&Ps to be provided by BHEL due to 
breakdown, major overhauls, distribution pattern or any other reason, 
the contractor shall plan / amend / alter his activities to meet erection / 
commissioning targets in consultation with BHEL. 

4.2.2.4 37.4 The contractor shall engage trained and experienced operators for the 
operation of BHEL’s T&Ps.  Their skill / performance will be checked by 
BHEL Engineer before they are allowed to operate the same. However, 
checking of skills by BHEL does not absolve the contractor of his 
responsibilities for proper and safe handling of equipment, consistent 
good performance of operators and regular performance evaluation of 
operators.  
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4.2.2.5 The day to day operation and maintenance of BHEL’s T&Ps (other than 
cranes) shall be carried out by contractor as per manufacturer's / 
BHEL's maintenance schedule at his cost. The contractor shall arrange, 
at his own cost, trained operators, fuel and other consumables for their 
operation. The contractor has to arrange for fixing of the spares; 
supervision in specialized cases will be provided by BHEL. For upkeep 
of all other T&Ps supplied by BHEL, (As per TCC).  BHEL supplied 
T&Ps shall be maintained in good working condition during the entire 
period of use. T&Ps in defective / damaged condition shall be rectified 
promptly to the full satisfaction of BHEL engineer. Contractor shall 
maintain records for maintenance of major T&Ps. These shall be made 
available for Inspection whenever required. In case of any lapses on the 
part of the contractor, BHEL at its own discretion shall get the servicing 
/ repair of equipment done and recover the cost incurred for the same 
along with 5% overheads. Further, if there are breakdowns / damages 
due to negligence of the contractor, the complete service / repair 
charges and cost of all the spares damaged with BHEL overheads shall 
be recovered from contractor’s RA bills. 

4.2.2.6 Increasing / shortening of the crane boom to suit work requirements 
shall have to be arranged by the indenting contractor at his cost 
including restoration to a state as directed by BHEL. All necessary 
manpower tools, support, consumables, illumination etc. will have to be 
arranged by contractor at his cost. If required, contractor has to return 
the crane with original boom. 

4.2.2.7 The area and infrastructure development of the area to be carried out 
by the customer. However, in construction projects of this magnitude it 
is possible that all the areas / approaches may not be ready. In such 
cases backfilling of approaches where ever necessary, consolidation of 
ground and arrangement of sleepers / sand bag filling etc. for safe 
operation / movement of equipment including cranes / trailers etc. shall 
be the responsibility of the contractor at his cost. No compensation on 
this account shall be payable. 

4.2.2.8 In the event of contractor not using and maintaining BHEL T&Ps 
according to BHEL’s instructions. BHEL will have the right to withdraw 
such item without any notice and no claim in this regard shall be 
entertained and contractor shall be responsible for delay in execution 
on this account.  

4.2.2.9 The contractor shall furnish regular utilization report of the BHEL T&Ps, 
as per requirement of BHEL. 
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4.2.2.10 Any loss / damage to any part of BHEL T&Ps and MMEs shall be to the 
contractor's account and any expenditure on these accounts by BHEL 
will be recovered from the contractor's bill in case the contractor fails to 
make good the loss.   

4.2.2.11 It shall be responsibility of the contractor to take delivery of T&Ps and 
MMEs from stores or place of use by other contractor at project site, 
transport the same to site and return the same to BHEL store / place as 
intimated by Engineer in project site in good working conditions after 
use.   

4.2.2.12 The contractor shall return BHEL T&Ps and MMEs issued to him in good 
working condition as and when desired by BHEL (on completion or 
reduction of workload).  If contractor delays return of T&P and MME, 
hire charges as applicable shall be levied by BHEL from time, it was 
requisitioned till the time of actual return. 

T&Ps and MMEs returned in damaged / unserviceable condition shall 
be got repaired by BHEL at its own discretion and entire cost of repair 
with BHEL overheads shall be recovered from the contractor. 

4.2.2.13 Replacement cost including BHEL overheads in respect of irreparable / 
completely damaged / non-return of T&Ps and MMEs shall be 
recovered from the contractor's running / final bills 

4.2.2.14 Obligations in respect of Cranes provided by BHEL  

a) BHEL will make available the cranes (as per Technical Conditions of 
Contract) free of charge to the contractor on sharing basis mainly for 
the purposes enumerated/   indicated therein. BHEL cranes have to be 
shared with other agencies / contractors of BHEL. The allocation of 
cranes shall be the discretion of BHEL engineer, which shall be binding 
on the contractor.  

b) In case BHEL cranes / EOT (Electrically operated trolley) are covered 
under AMC awarded by BHEL, then the day-to-day upkeep and running 
maintenance as described above are excluded from scope. However, 
any additional helpers if any required during Preventive / Breakdown 
Maintenance, Assembly / disassembly shall be provided by contractor 
at no extra cost. 

BHEL may also provide cranes through crane hiring agencies in which 
case the day-to-day upkeep and running maintenance shall be 
excluded from scope of contractor. 

c) Minor consumables like cotton cloth, cotton waste, etc. is to be supplied 
by Contractor. All spares and lubricants / grease are excluded from 
scope. Contractor to give the requirements of these items well in 
advance in case the cranes provided by BHEL are BHEL owned cranes.  
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d) Unless otherwise specified, trained operators for BHEL owned cranes 
shall be provided by the contractor. These operators should possess 
valid license for heavy vehicle. 

e) BHEL cranes/EOT (Electrically Operated Trolley) will be withdrawn for 
regular and capital maintenance as per the respective schedule of 
maintenance. As far as possible such schedules will be intimated to the 
contractor in advance and may be adjusted depending on the work 
requirements at site. However, no claim whatsoever will be entertained 
on account of non-availability of cranes. 

f) Where the services of the cranes provided by BHEL are to be shared 
by other agencies / contractors of BHEL, the contractor’s 
responsibilities defined above will also be apportioned accordingly to 
the beneficiary agency. Working arrangements in this regard will be 
done at site by BHEL engineer and in any case his decision shall be 
final and binding. 

g) Major breakdowns will be attended to by BHEL. However, in case of 
breakdowns or damages due to negligence of the contractor, the 
complete service / repair charges including cost of spares shall be to 
the account of the contractor, along with BHEL overheads. 
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5.0 RESPONSIBILITIES OF CONTRACTOR IN RESPECT OF LABOUR, 
SUPERVISORY STAFF, ETC.  

5.1 Refer relevant clauses of General Conditions of Contract (GCC) also in this 
regard. 

5.2 The contractor shall deploy all the necessary skilled / semi-skilled / unskilled 
labour including highly skilled workmen etc. These workmen should have 
previous experience on similar job. They shall hold valid certificates 
wherever necessary. Commissioning staff deputed at site must have at 
least 3 years of experience of similar type of job. BHEL reserves the right 
to insist on removal of any employee of the contractor at any time if he is 
found to be unsuitable and the contractor shall forthwith remove him.  

5.3 Contractor shall also comply with the requirements of local authorities / 
project authorities calling for police verification of antecedents of the 
workmen, staff etc. 

5.4 It is the responsibility of the contractor to engage his workmen in shifts and 
or on overtime basis for achieving the targets set by BHEL. This target may 
be set to suit BHEL’s commitments to its customer or to advance date of 
completion of events or due to other reasons. Prior Information will be 
communicated by BHEL to contractor for arrangement of required 
manpower and T&Ps / MMEs at no extra cost to BHEL. The decision of 
BHEL in regard to setting the erection and commissioning targets will be 
final and binding on the contractor. 

5.5 Contractor shall provide at different elevation suitable arrangement for 
urinal and drinking water facility with necessary plumbing & disposal 
arrangement including construction of septic tank. These installations shall 
be maintained in hygienic condition at all times. 

5.6 The Contractor in the event of engaging 20 or more workmen, shall obtain 
Independent license under the Contract labour (Regulation and Abolition) 
Act 1970 from the concerned authorities based on Form-V issued by the 
Principal Employer / Customer. In order to issue Form-V by Customer, 
Contractor shall fulfill all Statutory requirements like Insurance Policy, PF 
Code / PF Account number etc. as per the requirement of BHEL / Customer. 

5.7 Contractor shall deduct the necessary amount towards Provident Fund and 
contribute equal amount as per Government of India laws. This amount will 
be deposited regularly to the provident Fund Commissioner. BHEL / 
Customer may insist for submission of the account code duly certified by 
PF Commissioner. 

5.8 Contractor may also be required to comply with provisions of ESI Act in 
vogue if applicable and submit evidence to BHEL.  
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5.9 BHEL / customer may insist for witnessing the regular payment to the 
labour. They may also like to verify the relevant records for compliance with 
statutory requirements. Contractor shall enable such facilities to BHEL / 
Customer. Documentary proof of Labour wage payment with bank seal and 
sign should be submitted every month with RA Bill. All Labours should be 
provided with Labour ID Card as per format prescribed by Labour 
department. 

5.10 Contractor shall deploy only qualified and experienced engineers / 
supervisors. They shall have professional approach in executing the work. 
Refer Clause No. 2.5. 

5.11 The contractor's supervisory staff shall execute the work in the most 
professional manner in the stipulated time. Accuracy of work and aesthetic 
finish are essential part of this contract.  They shall be responsible to ensure 
that the assembly and workmanship conform to dimensions and tolerances 
given in the drawings/instructions given by BHEL engineer from time to 
time. 

5.12 The supervisory staff employed by the contractor shall ensure proper 
outturn of work and discipline on the part of the labour put on the job by the 
contractor. Also, in general they should see that the works are carried out 
in a safe and proper manner and in coordination with other labour and staff 
employed directly by BHEL or other contractors of BHEL or BHEL's client. 

5.13 It is the responsibility of the contractor to arrange gate pass for all his 
employees, T&P etc. for entering the project premises. Necessary 
coordination with customer officials is the responsibility of the contractor.  
Contractor to follow all the procedures laid down by the customer for making 
gate passes. Where permitted, by customer / BHEL, to work beyond normal 
working hours, the contractor shall arrange necessary work permits for 
working beyond normal working hours. 

5.14 The actual deployment will of Labour and Engineer / supervision staff shall 
be so as to satisfy the erection and commissioning targets set by BHEL. If 
at any time, it is found that the contractor is not in a position to deploy the 
required engineers / supervisors / workmen due to any reason, BHEL shall 
have the option to make alternate arrangements. The expenditure incurred 
along with BHEL overheads thereon shall be recovered from the contractor. 

5.15 Contractor shall not deploy women labour at night. 
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5.16 Contractor shall arrange and ensure availability of transportable adequate 
nos. of first aid kits to take to site in case of emergencies. The first-aid 
materials shall be easily accessible for the first-aid providers for whose use 
they are intended. 
It is the responsibility of contractor to maintain the materials in first aid kits 
and replaced any item on expiration. Further contractors to follow the HSE 
Plan for subcontractors as per BHEL HSE Document Ref 
No.HSEP14_HSE_Plan_for_Subcontractors_Rev01 (HSEP:14 
Dated.20/01/2020) 

5.17 It is recommended that laminated paper IDs with photograph to be worn 
visibly on site by all the skilled and unskilled staff of contractor. Contractor 
shall issue ID to site staff as per extant site practice. 

5.18 Contractor shall provide personal protective equipment to all Contractor’s 
personnel working on Site which are required to use according to BHEL’s 
/Customer’s Site HSE regulations but shall at least provide hard helmets, 
safety boots and safety goggles.  
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6.0 MATERIAL HANDLING, STORAGE AND PRESERVATION ETC 

6.1 MATERIAL HANDLING AND STORAGE  

6.1.1 All the equipments/materials furnished under this contract shall be received 
from the project stores, sheds / storage yards and transported to pre-
assembly area / erection site and stored in the storage spaces in a manner 
so that they are easily retrievable till the contractor erects them. While 
drawing/lifting material from BHEL / customer stores, the contractor 
shall ensure that the balance / other materials are stacked back 
immediately. No claim is admissible on this account  

6.1.2 While BHEL will endeavor to store / stack / identify materials properly in 
their open / close / semi closed / tarpaulins covered storage yard / shed, it 
shall be contractor's responsibility to assist BHEL in identifying materials 
well in time for erection. They should take the delivery of the same, following 
the procedure indicated by BHEL, and transport the material safely to pre-
assembly yard / erection site in time, according to program. 

 

 

 

 

 

In case of control and instrumentation, material storage should be done at 
site in containers/ closed shed only. Prior to mobilization of Manpower and 
T&P/MME’s/Calibration Equipments, BHEL along with contractor will define 
no. of Storage containers / closed sheds to be deployed at site to cater the 
site requirements. Also, for Calibration of instruments separate containers 
with calibration Test Bench / Desktop PC with operator for Calibration 
Records to be included in the scope of Contractor.  

6.1.3 The contractor shall take delivery of components, equipment / consumables 
from storage area after getting the approval of BHEL Engineer on standard 
indent forms. 

6.1.4 The contractor shall identify and deploy necessary Engineers / supervisors 
/ workmen for the above work in sufficient number as may be needed by 
BHEL, for areas covering their scope.  

6.1.5 All the equipment shall be handled very carefully to prevent any damage or 
loss.  No untested wire ropes / slings etc.  shall be used for unloading / 
handling. Valid fitness/load test certificate need to be submitted before 
execution of erection/lifting/handling work. The equipment shall be properly 
protected to prevent damage either to the equipment or to the floor where 
they are stored. The equipment from the stores shall be moved to the actual 
location at the appropriate time so as to avoid damage of such equipment 
at site.  
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6.1.6 Contractor shall ensure that while lifting slings shall be put over the points 
indicated on the equipment or as indicated in the manufacturer's drawings.  
Slings / shackles of proper size shall be used for all lifting and rigging 
purposes. All care shall be taken to safe guard the equipment against any 
damage. Dragging of piping / valves should be avoided. In case of any 
damage the cost shall be covered from the contractor, for those 
equipment’s which are issued, stored, erected & commissioned by 
contractor. 

6.1.7 Approach road conditions from the stores / yards to the erection site may 
not be equipped and ideal for smooth transportation of the equipment. 
Contractor may have to be adequately prepared to transport the materials 
under the above circumstances without any extra cost. The contractor may 
familiar himself with soil conditions at site. 

6.1.8 Contractor shall be responsible for examining all the plant and materials 
issued to him and notify the Engineer immediately of any damage, shortage, 
discrepancy etc. before they are moved out of the stores / storage area. 
The contractor shall be solely responsible for any shortages or damages in 
transit, handling, storage, theft and erection of the equipment once received 
by him.  Materials once taken over will be deemed to have been received 
in good condition and in correct quantities except for intrinsic defects which 
cannot be observed by visual and dimensional inspection and weighing. As 
the erection work will be spread in different areas / locations of the project, 
contractor has to arrange sufficient number of watch / ward personal to 
avoid any pilferage of materials erected by the contractor.  

6.1.9 The contractor shall maintain an accurate and exhaustive record-detailing 
out the list of all equipment received by him for the purpose of erection and 
keep such record open for the inspection of the engineer at any time.   

6.1.10 All the material in the custody of contractor and stored in the open or dusty 
locations must be covered with suitable weather proof / fire retardant 
covering material wherever applicable and shall be blocked up on raised 
level above ground. All covering materials including blocks and sleeper 
shall be arranged by the contractor at his cost.  

6.1.11 If the material belonging to the contractor are stored in area other than those 
earmarked for his operation the engineer will have the right to get it moved 
to the area earmarked for the contractor and recover the cost incurred for 
the same along with 5% overheads.  
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6.1.12 The contractor shall be responsible for making suitable indoor storage 
facilities to store all equipment (drawn by the contractor from BHEL / 
customer stores), which require indoor storage till the time of their 
installation.  The Engineer will direct the contractor in this regard, which item 
in his opinion will require indoor storage, and the contractor shall comply 
with Engineer's decision. 

6.1.13 All materials issued by BHEL shall be utilized as directed by Engineer-in-
Charge or most economically in the absence of such direction. The 
contractor shall ensure that all surplus / damaged / scrap / unused material, 
packing wood / containers/ special transporting frames etc. are returned to 
BHEL at a place in project area identified by the Engineer.  The contractor 
will maintain an account for all items received and returned to BHEL. Any 
shortage in returning such items shall be chargeable to the contractor 
except allowable wastage for packing wood only.  

6.1.14 The contractor shall hand over all parts / materials remaining extra over the 
normal requirement with proper identification tags to the stores as directed 
by the concerned BHEL engineer.   

6.1.15 The contractor shall ensure that all the packing materials and protective 
devices installed on equipment during transit and storage are removed 
before installation. 

6.1.16 It shall be the responsibility of the contractor to keep the work / storage 
areas in neat, tidy and working conditions. All surplus/unusable packing and 
other materials shall be removed and deposited at location(s) specified by 
BHEL within the project premises.  If required weighing of the same within 
the project premises will have to be carried out. 

6.2 PRESERVATION OF COMPONENTS  

6.2.1 After taking delivery from BHEL / customer’s stores, plant materials storage 
shall be subjected to the following protection besides other provisions 
indicated in these specifications elsewhere.  

6.2.1.1 Items stored outdoors shall be stacked up at least six inches (6") off the 
ground. Items should not be stored in a low-lying area where water logging 
is a possibility. Contractor should have sufficient numbers of wooden / 
concrete / steel sleepers for the job.   

6.2.1.2 Motors, valves, electrical equipment, control equipment and instruments 
etc. shall be stored indoors in warehouse safe keeping, watch and ward at 
site. 
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6.2.2 It shall be the responsibility of the contractor to apply preservatives / touch 
up paints (primer) on equipment handled and erected by him till such time 
of final painting. It shall be contractor's responsibility to arrange for required 
paints (primer), thinners, labour, scaffolding materials, cleaning materials 
like wire brush, emery sheets, etc. cleaning of surface and provide one coat 
of preservatives / paints (primer) from time to time as decided by BHEL 
engineer. The accepted rate shall include this work also.  It is to be noted 
that such painting may have to be done as and when required till such time 
the final painting is carried out, as prescribed in technical conditions of 
contract.    

6.2.3 The contractor shall effectively protect the finished work from action of 
weather and from damage or defacement and shall cover the finished parts 
then and there for their protection. 

6.2.4  Any failure on the part of contractor to carry out works according to above 
clauses will entail BHEL to carry out the job from any other party and 
recover the cost from contractor.    

6.2.5 The loose items supplied for the main equipment falls into various 
categories like tools, modules, prefabricated cables, console inserts, 
recorders, modules and display units, printers, sensors and transducers, 
PCs, monitors, cable glands, cable ducts, frames etc. are to be categorized 
and stored separately. 
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7.0 DRAWINGS AND DOCUMENTS 

7.1 The detailed drawings/revised drawings / documents, specifications 
available with BHEL engineers will be made available to the contractor 
during execution of work at site. The contractor will also ensure availability 
of all drawings / documents at work place. Contractor to ensure that 
hard/soft copies of the drawings not be forwarded and transmitted in any 
form detrimental to the interest of BHEL.  

7.2 Necessary drawings to carry out the erection work will be furnished to the 
contractor by BHEL on loan, which shall be returned to BHEL Engineer at 
site after completion of work. Contractor shall ensure safe storage and 
quick retrieval of these documents.   

7.3 The contractor shall maintain a record of all drawings and documents 
available with him in a register as per format given by BHEL Engineer. 
Contractor shall ensure use of pertinent drawings / data / documents and 
removal of obsolete ones from work place and returning to BHEL.  

7.4 The data furnished in various annexure enclosed with this tender 
specification are only approximate and for guidance. However, the change 
in the design and in the quantity may occur as is usual in any such large 
scale of work. The contractors quoted rates shall be inclusive of the above 
factor. 

7.5 Should any error or ambiguity be discovered in the specification or 
information the contractor shall forthwith bring the same to the notice of 
BHEL before commencement of work. BHEL's interpretation in such cases 
shall be final and binding on the contractor.  

7.6 Deviation from design dimensions should not exceed permissible limit. The 
contractor shall not correct or alter any dimension / details, without specific 
approval of BHEL.  
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8.0 INSPECTION AND QUALITY 

8.1 Inspection, Quality Assurance, Quality Control 

8.1.1 Preparation of quality assurance log sheets and protocols with customer 
/ consultants / statutory authority, welding logs, NDE records, testing & 
calibration records and other quality control and quality assurance 
documentation as per BHEL engineer’s instructions, is within the scope 
of work / specification. These records shall be submitted to BHEL / 
customer for approval from time to time. 

8.1.2 The protocols between contractor and customer / BHEL shall be made 
prior to installation for correctness of foundations, materials, procedures, 
at each stage of installation, generally as per the requirement of customer 
/ BHEL.  This is necessary to ensure elimination of errors or keeping them 
within tolerable limits and to avoid accumulation and multiplication of 
errors. 

8.1.3 A daily log book should be maintained by every supervisor / engineer of 
contractor on the job in duplicate (one for BHEL and one for contractor) 
for detailing and incorporating alignment/clearance / centering / leveling 
readings and inspection details of various equipments etc. 

Welding details like serial number of weld joints, welders name, date of 
welding, details of repair etc. will be documented in welding log as per 
BHEL Engineer’s instructions. 

Record of heat treatments performed shall be maintained as 
prescribed by BHEL. 

8.1.4 The performance of welders will be reviewed from time to time as per the 
BHEL standards. Welders’ performance record shall be furnished 
periodically furnished for scrutiny of BHEL’s Engineer. Corrective action 
as informed by BHEL shall be taken in respect of those welders not 
conforming to these standards. This may include removal/ 
discontinuance of concerned welder(s). Contractor shall arrange for the 
alternate welders immediately 

8.1.5 All the welders shall carry identity cards as per the Proforma prescribed 
by BHEL / Customer / Consultant. Only welders duly authorized by BHEL 
/ customer / consultant shall be engaged on the work. 

8.1.6 Any re-laying or re-termination of cables / re-erection of instruments / 
recalibration of instruments etc. required due to contractor's 
mistake/negligence found at any stage inspection, shall be carried out by 
the contractor at no extra cost. 
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8.1.7 BHEL, Power Sector Regions (PSNR / PSER / PSWR / PSSR) have 
already been accredited with ISO 9001 certification and as such this work 
is subject to various audits to meet ISO 9001 requirements.  One 
particular aspect which needs special mention is about arrangement of 
calibration of instruments by the contractor. Contractor shall ensure 
deployment of reliable and calibrated MMEs (Measuring and Monitoring 
Equipments).  The MMEs shall   have test / calibration certificates from 
authorized / Government   approved / Accredited agencies traceable to 
National / International Standards.   Re-testing / re-calibration shall also 
be arranged at regular intervals during the period of use as advised by 
BHEL Engineer within the contract price. The contractor will also have 
alternate arrangements for such MMEs so that work does not suffer when 
the particular equipment / instrument is sent for calibration. Also, if any 
MMEs not found fit for use, BHEL shall have the right to stop the use of 
such item and instruct the contractor to deploy proper item and recall i.e. 
repeat the readings taken by that instrument, failing which BHEL may 
deploy MME and retake the readings at Contractor’s cost. 

8.1.8 Re-work necessitated on account of use of invalid MMEs shall be entirely 
to the contractor’s account. He shall be responsible to take all corrective 
actions, including resource augmentation if any, as specified by BHEL to 
make-up for the loss of time. 

8.1.9 In the courses of erection, it may become necessary to carry repeated 
checks of the work with instruments recently calibrated, re-calibrated. 
BHEL may counter / finally check the measurements with their own 
MMEs. Contractor shall render all assistance in conduct of such counter 
/ final measurements. 

8.1.10 Total Quality is the watchword of the work and Contractor shall strive to 
achieve the Quality Standards, procedures laid down by BHEL. He shall 
follow all the instructions as per BHEL drawings and Quality Standards. 

8.2 Stage Inspection by FES / QA Engineers 

8.2.1 Apart from day-to-day inspection by BHEL Engineers stationed at Site 
and Customer’s Engineers, stage inspection of equipments under 
erection and commissioning   at various stages shall also be conducted 
by teams of Engineers from Field Engineering Services of BHEL’s 
Manufacturing Units, Quality Assurance teams from Field Quality 
Assurance, Unit/Factory Quality Assurance and Commissioning 
Engineers from Technical Services etc.  Contractor shall arrange all 
labour, tools and tackles etc. along with proper access for such stage 
inspections free of cost. 
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8.2.2 Any modifications suggested by BHEL FES and QA Engineers’ team shall 
be carried out. Claims of contractor, if any, shall be dealt as per Section 
13, and provided such modifications have not arisen for reasons 
attributable to the contractor. 

8.3 Statutory Inspection of Work 

8.3.1 The work to be executed under these specifications has to be offered for 
inspection, at appropriate stages of work completion, to various statutory 
authorities for compliance with applicable regulations. 

The work-related statutory inspections, though not limited to, are as 
under: 

1. Electrical Inspector 

2. Factory Inspector, Labour Commissioner, PF Commissioner and 
other authority connected to this project work 

The scope includes getting the approvals from the statutory authorities, 
which includes arranging for inspection visits of statutory authority 
periodically as per BHEL Engineer’s instructions, arranging materials for 
ground inspection, taking rub outs for the pressure parts to be offered for 
inspection, submitting co-related inspection reports, documents, 
radiographs etc. and following up the matter with them. Contractor shall 
also make all arrangements for offering the Products / Systems for 
inspection at location, as applicable, to the concerned authority. 
 

8.4 The Quality Management System of BHEL, Power Sector Regions 
(PSNR / PSER / PSWR / PSSR) have already been certified and 
accredited under ISO 9002 standards in this regard. The basic philosophy 
of the Quality Management System is to define the organizational 
responsibility, work as per documented procedures, verify the output with 
respect to acceptance norms, identify the non-conforming product / 
procedure and take corrective action for removal of non-conformance 
specifying the steps for avoiding recurrence of such non-conformities, & 
maintain the relevant quality records. The non-conformities are to be 
identified through the conduct of periodical audit of implementation of 
quality systems at various locations/stages of work. Suppliers / vendors 
of various products / services contributing in the work are also considered 
as part of the quality management system. .as such the contractor is 
expected not only to conform to the quality management system of BHEL 
but also it is desirable that they themselves are accredited under any 
quality management system standard. 
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8.5 Field Quality Assurance 

8.5.1 Contractor shall carry out all activities conforming to the approved Field 
Quality Plan (FQP) as revised from time to time. Total quality shall be the 
watchword of the work and contractor shall strive to achieve the quality 
standards, procedures laid down by BHEL. He shall follow all the 
instructions as per BHEL drawings and quality standards.  Contractor 
shall provide the services of quality assurance engineer as per the 
relevant clauses. 
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9.0 OCCUPATIONAL HEALTH, SAFETY & ENVIRONMENT 
MANAGEMENT / QUALITY ASSURANCE PROGRAMME: 
BHEL, Power Sector Regions (PSNR / ER / WR / SR) are each certified 
for ISO 9001. Quality of work to customer's satisfaction and fulfillment 
of system requirements are the essence of ISO 9001 certification. 
BHEL, PS Regions have HSE certification (ISO 14001:2015 & ISO 
45001:2018) and therefore Contractor also shall organize / plan/ 
perform all their activities to meet with the applicable requirements of 
these standards. 
 

9.1 HSE (Health, safety & Environment): 
Contractor will comply with HSE (Health, Safety & Environment) 
requirements of BHEL as per the “HSE Plan for Site Operations by 
Subcontractor” (Document No. HSEP: 14 Rev02) or equivalent 
document issued by BHEL PS Regions along with tender. In case of 
any ambiguity between these two documents, document issued by PS-
Region will be followed. 
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10.0 RA Bill Payments 

10.1 The contractor shall submit his monthly RA bills with all the details required 
by BHEL on specified date every month covering progress of work in all 
respects and areas for the previous calendar month.  

10.2 Mode of payment and measurement of work completed shall be as per 
relevant clauses of General Conditions of Contract 

10.3 Release of payment in each running bill including PVC Bills where ever 
applicable will be admitted as per stages of progressive pro rata payments.  

10.4 VOID 

10.5 The payment for running bills will normally be released within 30 days of 
submission of running bill complete in all respects with all documents. It is 
the responsibility of the contractor to make his own arrangements for 
making timely payments towards labour wages, statutory payments, 
outstanding dues etc. and other dues in the meanwhile.  

60% of RA Bills complete and correct in all respects and certified by BHEL 
Engineer, shall be paid within 15 days of receipt. Balance payment shall 
be within 30 days. 

10.6 BHEL shall release payment through Electronic Fund Transfer 
(EFT)/RTGS. In order to implement this system, Contractor to furnish 
details pertaining to his Bank Accounts where proceeds will be transferred 
through BHEL’s banker, as per prescribed formats: 

Note: BHEL may also choose to release payment by other alternative 
modes as applicable 

10.7 Paying Authority shall be the Construction Manager of the Site. Any 
change in the paying Authority shall be intimated to the Contactor 
accordingly. 
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2.27. Limitation on Liability 

2.28. Other Issues 
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CHAPTER -1 
 

1.       GENERAL INSTRUCTION TO TENDERERS 
 
1.1. DESPATCH INSTRUCTION 

i) The General Conditions of Contract form part of the Tender specifications. All pages of the tender 
documents shall be duly signed, stamped and submitted along with the offer in token of 
complete acceptance thereof. (For E-Tender, bidders shall use electronic Signature viz 
Digital Signature Certificate while uploading on the e-procurement portal. The information 
furnished shall be complete by itself. The tenderer is required to furnish all the details and other 
documents as required in the following pages. 

 

ii) Tenderers are advised to study all the tender documents carefully. Any submission of tender by the 
tenderer shall be deemed to have been done after careful study and examination of the tender 
documents and with the full understanding of the implications thereof. Should the tenderers have 
any doubt about the meaning of any portion of the Tender Specification or find discrepancies or 
omissions in the drawings or the tender documents issued are incomplete or shall require 
clarification on any of the technical aspect, the scope of work etc., he shall at once, contact the 
authority inviting the tender well in time (so as not to affect last date of submission) for clarification 
before the submission of the tender. Tenderer’s request for clarifications shall be with reference to 
Sections and Clause numbers given in the tender documents. The specifications and terms and 
conditions shall be deemed to have been accepted by the tenderer in his offer. Non-compliance 
with any of the requirements and instructions of the tender enquiry may result in the rejection of the 
tender.  

 

iii) Integrity pact (IP) shall be applicable for all tenders / contracts if indicated in NIT. This integrity pact 
shall be issued as part of the Tender documents and shall be submitted by the bidder along with 
Techno-commercial bid duly filled, signed and stamped by the authorized signatory who signs the 
bid. Only those vendors / bidders who have entered into such an IP with BHEL shall be considered 
qualified to participate in the bidding. Entering into this pact shall be a preliminary qualification. 

 
1.2. SUBMISSION OF TENDERS 
1.2.1 The tenderers must submit their tenders to Officer inviting tender as per instructions in the NIT. 
 
1.2.2 Tenders submitted by post (i.e. by ‘REGISTERED POST / by COURIER’) shall be sent with due 

allowance for any postal/courier delays. BHEL takes no responsibility for delay, loss or non-receipt 
of tenders sent by post/courier. The tenders received after the specified time of their 
submission are treated as ‘Late Tenders’ and shall not be considered under any 
circumstances. Offers received by Email shall be considered as per terms of NIT.  E-Tenders 
shall be submitted through E-Procurement portal as per instruction in NIT. Tenderers to upload 
offers well in advance in order to avoid last minute congestion in e-procurement website. However, 
after submission of the tender, the tenderer can re-submit revised tender but before due date and 
time of submission of tender as notified. 
 

1.2.3 Tenders shall be opened by Officer of BHEL at the time and date as specified in the NIT, in the 
presence of such of those tenderers or their authorized representatives who would like to be 
present (In case of Manual Tenders). BHEL reserves the right to go ahead with opening of the 
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Tender even in case of no representative is present on the specified date and time. For e-tenders, 
bidders may mark their presence online through provisions available in e-procurement portal. 

 
1.2.4 Tenderers whose bids are found techno commercially qualified shall be informed about the date 

and time of opening of the Price Bids and such Tenderers may depute their representatives to 
witness the opening of the price bids (In case of Manual Tenders). BHEL’s decision in this regard 
shall be final and binding.  
 

1.2.5 Before submission of Offer, the tenderers are advised to inspect the site of work and the 
environments and be well acquainted with the actual working and other prevalent conditions, 
facilities available, position of material and labour, means of transport and access to Site, 
accommodation etc. No claim will be entertained later on the grounds of lack of knowledge of any 
of these conditions. 
 
The tenderer may get aware about weather conditions, contingencies & other circumstances which 
may influence or affect their tender prices. Invariable of inspection by the tenderer, the tenderer 
shall be considered deemed acquainted with all site conditions such as rain patterns, hazardous 
conditions, soil patterns, local factors etc. Tenderer to have satisfied himself in all respect before 
quoting his rates and no claim will be entertained later on the grounds of lack of knowledge of any 
of these conditions. 
 

1.3. LANGUAGE  
1.3.1 The tenderer shall quote the rates in English language and international numerals. These rates 

shall be entered in figures as well as in words. Tenderers are requested to refer the clauses of NIT/ 
Vol-II “Price Bid” for more details. For the purpose of the tenders, the metric system of units shall 
be used. 

1.3.2 All entries in the tender shall either be typed or written legibly in ink. Erasing and over-writing is not 
permitted and may render such tenders liable for rejection. All cancellations and insertions shall be 
duly attested by the tenderer. 
 

1.4 PRICE DISCREPANCY: 
1.4.1 Price Bid opening: During opening of price bids (submitted through conventional method or 

through E-Procurement system), if there is any difference between the amount in figures and in 
words, the amount quoted by the bidder in words shall be taken as correct.  

 

1.4.2 Reverse Auction: In case of Reverse Auction, the successful bidder shall undertake to execute 
the work as per overall price offered by him during the Reverse Auction process. (Guidelines as 
available on www.bhel.com on “supplier registration page”.).  
 

1.5 QUALIFICATION OF TENDERERS 
i) Only tenderers who have previous experience in the work of the nature and description detailed in 

the Notice Inviting Tender and/or tender specification are expected to quote for this work duly 
detailing their experience along with offer.   

ii) Offers from tenderers who do not have proven and established experience in the field shall not be 
considered. 

iii) The offers of the bidders who are on the banned/ hold list and also the offer of the bidders, who 
engage the services of the banned/ hold firms, shall be rejected. The list of banned/ hold firms is 
available on BHEL web site www.bhel.com. (Refer clause 28.0 of NIT) 

iv) Offers from tenderers who do not comply with the latest guidelines of Ministry/Commissions of 
Govt. of India shall not be considered. 

http://www.bhel.com/
http://www.bhel.com/
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1.6. EVALUATION OF BIDS 
i) Technical Bids submitted by the tenderer will be opened first and evaluated for fulfilling the Pre- 

Qualification criteria and other conditions in NIT/Tender documents, based on documentary 
evidences submitted along with the offer 

ii) In case the same qualifying experience is claimed by more than one agency, then: 
a. The agency who has executed the work as per documentary evidence submitted shall only 

be qualified. Scope of qualifying work should be totally with the agency who has executed 
and in case it is only labour and consumables without T&P, then the credentials of execution 
is assigned to the first agency and not to the agency who has executed only as labour supply 
contractor. Further, BHEL reserves the right to ask for any other proof for the said job. 

b. However, if the same is on account of subletting part of scope by one agency to another 
agency in a project of BHEL, experience of both the agencies may be considered for the 
sublet portion of the work provided subletting has been done with the approval of BHEL. 

iii) In case the qualifying experience is claimed by private organizations (sub-agency) based on ‘Work 
Order’ and ‘Experience Certificates’ from a non-BHEL organization (main agency), then it shall be 
the responsibility of sub-agency to submit (in addition to the experience certificate from main 
agency) relevant certificate regarding qualifying experience from the end Customer  or the  
Turnkey-Contractor (if any) who has awarded the work to main agency, as a proof for having 
executed  subject qualifying work. BHEL reserves the right to ask for any other proof for the said 
job. 

iv) Assessing Bidder’s Capacity for executing the current tender shall be as per Notice Inviting Tender. 
v) Price Bids of shortlisted bidders shall only be opened either through the conventional/electronic 

price bid opening with/without Reverse Auction, at the discretion of BHEL. Unless specified 
otherwise in the tender, the L1 bidder amongst all the shortlisted bidders shall be considered for 
award. However, the L1 bidder shall have no claim on the award & BHEL reserves the right to 
award the tender at its sole discretion.  

vi) Price Bids of unqualified bidders shall not be opened. Reasons for rejection shall be intimated in 
due course after issue of LOI/LOA to successful bidder either through system generated e-mail or 
through letter/e-mail. 

vii) Bidders are advised to also refer to clause no 2.9.4 regarding evaluation of their performance in 
ongoing projects for the current tender. 

 

1.7. DATA TO BE ENCLOSED  
Full information shall be given by the tenderer in respect of the following. Non-submission of this 
information may lead to rejection of the offer. 

i) INCOME TAX PERMANENT ACCOUNT NUMBER 
Certified copies of Permanent Account Numbers as allotted by Income Tax Department for the 
Company/Firm/Individual Partners etc. shall be furnished along with tender. 

ii) ORGANIZATION CHART 
The organization chart of the tenderer’s organization, including the names, addresses and contact 
information of the Directors/Partners shall be furnished along with the offer. 

iii) An attested copy of the Power of Attorney, in case the tender is signed by an individual other than 
the sole proprietor. 

iv) IN CASE OF INDIVIDUAL TENDERER:  
His / her full name, address, PAN and place & nature of business. 

v) IN CASE OF PARTNERSHIP FIRM:  
The names of all the partners and their addresses, A copy of the partnership deed/instrument of 
partnership dully certified by the Notary Public shall be enclosed. 

vi) IN CASE OF COMPANIES:  
a) Date and place of registration including date of commencement certificate in case of Public 
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Companies (certified copies of Memorandum and articles of Association are also to be furnished). 
b) Nature of business carried on by the Company and the provisions of the Memorandum relating 

thereof. 
 

1.8 AUTHORIZATION AND ATTESTATION 
Tenders shall be signed by a person duly authorized/empowered to do so, for which a Power of 
Attorney is to be submitted along with the tender offer. For company, a Power of Attorney (as per 
format in Volume-I D) shall be submitted.  
 

1.9 EARNEST MONEY DEPOSIT 
1.9.1 Every tender must be accompanied by the prescribed amount of Earnest Money Deposit (EMD) in 

the manner described herein.  
 

i) EMD shall be furnished before tender opening / along with the offer in full as per the amount 
indicated in the NIT. 

ii) The EMD is to be paid only in the following forms: 
a) Cash deposit as permissible under the extant Income Tax Act (before tender opening). 
b) Electronic Fund Transfer credited in BHEL account (before tender opening). 
c) Banker’s cheque / Pay order / Demand draft, in favour of ‘Bharat Heavy Electricals Limited’ and 

payable at Regional HQ issuing the tender (along with offer). 
d) Fixed Deposit Receipt (FDR) issued by Scheduled Banks/ Public Financial Institutions as defined in 

the Companies Act (FDR should be in the name of the Contractor, a/c BHEL) (along with offer). The 
Fixed Deposit in such cases shall be valid for at least six months from the due date of tender 
submission. 

e) Insurance Surety Bonds 
 
In case EMD amount is more than Rs. Two Lakhs, Tenderer has the option to submit Rs. Two 
lakhs in the forms described above in clause no. 1.9.1. (a) to (d) and the remaining amount over 
and above Rs. Two Lakhs in the form of Bank Guarantee from Scheduled Bank (along with the 
Offer). The Bank Guarantee in such cases shall be valid for at least six months from the due date 
of tender submission. The Bank Guarantee format for EMD shall be in the prescribed formats.  

iii) No other form of EMD remittance shall be acceptable to BHEL. 
 
1.9.2 EMD by the Tenderer will be forfeited as per NIT conditions, if: 

i) After opening the tender and within the offer validity period, the tenderer revokes his tender or 
makes any modification in his tender which is not acceptable to BHEL. 

ii) The Contractor fails to deposit the required Security deposit or commence the work within the 
period as per LOI/ LOA/ Contract. 
EMD by the tenderer shall be withheld in case any action on the tenderer is envisaged under the 
provisions of extant “Guidelines on Suspension of business dealings with suppliers/ contractors” 
and forfeited/ released based on the action as determined under these guidelines. 

 
1.9.3 EMD shall not carry any interest. 
 
1.9.4 EMD given by all unsuccessful tenderers shall be refunded normally within fifteen days of award of 

work.  
 
1.9.5 Cash portion of EMD of successful tenderer will be retained as part of Security Deposit. EMD 

submitted in the form of Bank Guarantee/ FDR shall be retained by BHEL until the receipt of the 
Security Deposit. 
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1.10 SECURITY DEPOSIT (5% of the Contract Value) 
1.10.1 Upon acceptance of Tender, the successful Tenderer should deposit the required amount of 

Security Deposit towards fulfilment of any obligations in terms of the provisions of the contract. The 
total amount of Security Deposit will be 5% of the contract value.  

   
1.10.2 The security Deposit should be furnished before start of the work by the contractor. 

 
 
Note: In case of small value contracts not exceeding Rs. 20 lakhs, work can be started before the 
required Security Deposit is collected. However, payment can be released only after collection/ 
recovery of Security Deposit. 
 

1.10.3 The balance amount to make up the required Security Deposit of 5% of the contract value may be 
accepted in the following forms. 

  

i) Cash (as permissible under the extant Income Tax Act). 
ii) Local cheques of Scheduled Banks (subject to realization)/ Pay Order/ Demand Draft/ Electronic 

Fund Transfer in favour of BHEL. 
iii) Securities available from Indian Post offices such as National Savings Certificates, Kisan Vikas 

Patras etc. (held in the name of Contractor furnishing the security and duly endorsed/ 
hypothecated/ pledged, as applicable, in favour of BHEL). 

iv) Bank Guarantee from Scheduled Banks/ Public Financial Institutions as defined in the Companies 
Act. The Bank Guarantee format for Security Deposit shall be in the prescribed formats.  

v) Fixed Deposit Receipt issued by Scheduled Banks/ Public Financial Institutions as defined in the 
Companies Act (FDR should be in the name of the Contractor, a/c BHEL). 

vi) Insurance Surety Bonds 
 

Note:  
1) BHEL will not be liable or responsible in any manner for the collection of interest or 

renewal of the documents or in any other matter connected therewith. 
2) In case of delay in submission of security deposit, enhanced security deposit which would 

include interest (Repo rate +4%) for the delayed period, shall be submitted by the bidder. 
 

1.10.4 The Security Deposit shall not carry any interest.  
 

1.10.5 In case the value of work exceeds the awarded / accepted value, the Security Deposit shall be 
correspondingly enhanced as given below:  

i) The enhanced part of the Security Deposit shall be immediately deposited by the Contractor or 
adjusted against payments due to the Contractor.  

ii) Contract value for the purpose of operating the increased value of Security Deposit due to Quantity 
Variation, shall be exclusive of Price Variation Clause, Over Run Compensation and Extra works 
done on manday rates. 

iii) The recoveries made from running bills (cash deduction towards balance SD amount) can be 
released against submission of equivalent Bank Guarantee in acceptable form, but only once, 
before completion of work, with the approval of competent authority of BHEL. 

 
1.10.6 The validity of Bank Guarantees towards Security Deposit shall be initially up to the completion 

period as stipulated in the Letter of Intent/ Award + Guarantee Period + 3 months, and the same 
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shall be kept valid by proper renewal by the contractor till the acceptance of Final Bills of the 
Contractor by BHEL. 
 

1.10.7 BHEL reserves the right of forfeiture of Security Deposit in addition to other claims and penalties in 
the event of the Contractor’s failure to fulfill any of the contractual obligations or in the event of 
termination of contract as per terms and conditions of contract. BHEL reserves the right to set off 
the Security Deposit against any claims of other contracts with BHEL. 

 
1.11 RETURN OF SECURITY DEPOSIT 

Security Deposit shall be released to the contractor upon fulfillment of contractual obligations as per 
terms of the contract including completion of Guarantee Period after deducting all expenses / other 
amounts due to BHEL under the contract / other contracts entered into with them by BHEL. 
 

1.12 BANK GUARANTEES 
Where ever Bank Guarantees are to be furnished/submitted by the contractor, the following shall be 
complied with          

i) Bank Guarantees shall be from Scheduled Banks / Public Financial Institutions as defined in the 
Companies Act. Bank Guarantees issued by Co-Operative Banks/ Financial Institutions shall not be 
accepted. 

ii) The Bank Guarantees shall be as per prescribed formats. 
iii) It is the responsibility of the bidder to get the Bank Guarantees revalidated/extended for the required 

period as per the advice of BHEL Site Engineer / Construction Manager. BHEL shall not be liable for 
issue of any reminders regarding expiry of the Bank Guarantees.  

iv) In case extension/further extensions of any Bank Guarantees are not required, the bidders shall 
ensure that the same is explicitly endorsed by the Construction Manager and submitted to the 
Regional HQ issuing the LOI/LOA. 

v) In case the Bank Guarantees are not extended before the expiry date, BHEL reserves the right to 
invoke the same by informing the concerned Bank in writing, without any advance 
notice/communication to the concerned bidder.  

vi) Bidders to note that any corrections to Bank Guarantees shall be done by the issuing Bank, only 
through an amendment in an appropriate non judicial stamp paper.  

vii) The Original Bank Guarantee shall be submitted to Subcontracting Department of the respective 
Region of BHEL.  

 
1.13 VALIDITY OF OFFER 

The rates in the Tender shall be kept open for acceptance for a minimum period of SIX MONTHS 
from latest due date of offer submission (including extension, if any).  In case BHEL (Bharat Heavy 
Electricals Ltd) calls for negotiations, such negotiations shall not amount to cancellation or 
withdrawal of the original offer which shall be binding on the tenderers. 

 
1.14 EXECUTION OF CONTRACT AGREEMENT 

The successful tenderer’s responsibility under this contract commences from the date of issue of the 
Letter of Intent/ Award by Bharat Heavy Electricals Limited.  
 
The successful tenderer shall be required to execute an agreement in the prescribed form, with 
BHEL, within a reasonable time after the acceptance of the Letter of Intent/Award, and in any case 
before releasing the first running bill. The contract agreement shall be signed by a person duly 
authorized/empowered by the tenderer. The expenses for preparation of agreement document shall 
be borne by BHEL.      
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1.15 REJECTION OF TENDER AND OTHER CONDITIONS 

1.15.1 The acceptance of tender will rest with BHEL which does not bind itself to accept the lowest tender 
or any tender and reserves to itself full rights for the following without assigning any reasons 
whatsoever: - 

a. To reject any or all of the tenders. 
b. To split up the work amongst two or more tenderers as per NIT. 
c. To award the work in part if specified in NIT. 
d. In case of either of the contingencies stated in (b) and (c) above, the time for completion as 

stipulated in the tender shall be applicable. 
 

1.15.2 Conditional tenders, unsolicited tenders, tenders which are incomplete or not in the form specified 
or defective or have been materially altered or not in accordance with the tender conditions, 
specifications etc. are liable to be rejected. 

 
1.15.3 Tenders are liable to be rejected in case of unsatisfactory performance of the tenderer with BHEL 

or tenderer under suspension (hold/banning) by any unit / region / division of BHEL or tenderers 
who do not comply with the latest guidelines of Ministry/Commissions of Govt of India. BHEL 
reserves the right to not consider a bidder for further processing of tender in case it is observed 
that they are overloaded and may not be in a position to execute this job as per the required 
schedule in line with clause no. 9.0 of the ‘NIT’. The decision of BHEL will be final in this regard.  

 
1.15.4 If a tenderer who is a proprietor expires after the submission of his tender or after the acceptance 

of his tender, BHEL may at their discretion, cancel such tender.  If a partner of a firm expires after 
the submission of tender or after the acceptance of the tender, BHEL may then cancel such tender 
at their discretion, unless the firm retains its character. 

 
1.15.5 BHEL will not be bound by any Power of Attorney granted by changes in the composition of the 

firm made subsequent to the execution of the contract.  BHEL may, however, recognize such 
power of Attorney and changes after obtaining proper legal advice, the cost of which will be 
chargeable to the contractor concerned. 

 
1.15.6 If the tenderer deliberately gives wrong information in his tender, BHEL reserves the right to reject 

such tender at any stage or to cancel the contract if awarded and forfeit the Earnest 
Money/Security Deposit/any other money due. 

 
1.15.7 Canvassing in any form in connection with the tenders submitted by the Tenderer shall make his 

offer liable to rejection. 
 

1.15.8 In case the Proprietor, Partner or Director of the Company/Firm submitting the Tender, has any 
relative or relation employed in BHEL, the authority inviting the Tender shall be informed of the fact 
as per specified format, along with the Offer. Failing to do so, BHEL may, at its sole discretion, 
reject the tender or cancel the contract and forfeit the Earnest Money/Security Deposit. 

 
1.15.9 The successful tenderer (Contractor) should not sub-contract any portion of work detailed in the 

tender specification undertaken by him without prior written permission of BHEL’s Construction 
Manager/ Site In-Charge. BHEL, at its discretion, may consider the written request from the 
Contractor and permit subletting of part scope. However, the Contractor is solely responsible to 
BHEL for the work awarded to him. 
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1.15.10 The Tender submitted by a techno commercially qualified tenderer shall become the property of 

BHEL who shall be under no obligation to return the same to the bidder. However unopened price 
bids and late tenders shall be returned to the bidders, in case of Conventional/ Paper bid. 
 

1.15.11  Unsolicited discount received after the due date and time of Bid Submission shall not be 
considered for evaluation. However, if the party who has submitted the unsolicited discount/rebate 
becomes the L-1 party, then the awarded price i.e. contract value shall be worked out after 
considering the discount so offered.   

1.15.12 BHEL shall not be liable for any expenses incurred by the bidder in the preparation of the tender 
irrespective of whether the tender is accepted or not. 

 
1.16 INTIMATION OF CHANGE OF NAME/RE-CONSTITUTION OF THE ORGANIZATION 

In the event of the organization (Proprietorship/Partnership/Company) undergoing any change of name 
or reconstitution, prior intimation of the same shall be given to BHEL. Upon such changes coming into 
effect, the same is to be intimated to BHEL immediately with supporting documents as applicable. 
Further, the new entity has to intimate BHEL in writing that they will honor all the earlier commitments in 
respect of the subject contract. 
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CHAPTER-2 
2.1   DEFINITION: The following terms shall have the meaning hereby assigned to them except where 

the context otherwise requires  
 

i)  BHEL shall mean Bharat Heavy Electricals Limited (of the respective Power Sector Region inviting 
the Tender), a company registered under Indian Companies Act 1956, with its Registered Office 
at BHEL HOUSE, SIRI FORT, NEW DELHI – 110 049, or its Power Sector Regional Offices or its 
Authorized Officers or its Site Engineers or other employees authorized to deal with any matters 
with which these persons are concerned on its behalf. 
 

ii) “EXECUTIVE DIRECTOR” or “GENERAL MANAGER (In- charge)” or “GENERAL MANAGER” 
shall mean the Officer in Administrative charge of the respective Power Sector Region. 
 

iii) “COMPETENT AUTHORITY” shall mean BHEL Officers who are empowered to act on behalf of 
BHEL. 
 

iv) “ENGINEER” or “ENGINEER IN CHARGE” shall mean an Officer of BHEL as may be duly 
appointed and authorized by BHEL to act as “Engineer” on his behalf for the purpose of the 
Contract, to perform the duty set forth in this General Conditions of Contract and other Contract 
documents. The term also includes ‘CONSTRUCTION MANAGER’ or ‘SITE INCHARGE’ as well 
as Officers at Site or at the Headquarters of the respective Power Sector Regions.  

 

v) “SITE” shall mean the places or place at which the plants/equipments are to be erected and 
services are to be performed as per the specification of this Tender. 

 

vi) “CLIENT OF BHEL” or “CUSTOMER” shall mean the project authorities with whom BHEL has 
entered into a contract for supply of equipments or provision of services. 

 

vii) “CONTRACTOR” shall mean the successful Bidder/Tenderer who is awarded the Contract and 
shall include the Contractor’s successors, heirs, executors, administrators and permitted assigns. 

 

viii) “CONTRACT” or “CONTRACT DOCUMENT” shall mean and include the Agreement of Work 
Order, the accepted appendices of Rates, Schedules, Quantities if any,  Offer submitted by 
contractor including acceptance to General Conditions of Contract, Special Conditions of 
Contract, Instructions to the Tenderers, Drawings, Technical Specifications, the Special 
Specifications if any, the Tender documents, subsequent amendments /corrigendum to Tender 
mutually agreed upon and the Letter of Intent/Award/Acceptance issued by BHEL.  Any conditions 
or terms stipulated by the contractor in the tender documents or subsequent letters shall not form 
part of the contract unless, specifically accepted in writing by BHEL in the Letter of Intent/Award 
and incorporated in the agreement or amendment thereof. 

 

ix) “GENERAL CONDITIONS OF CONTRACT” shall mean the ‘Instructions to Tenderers’ and 
‘General Conditions of Contract’ pertaining to the work for which above tenders have been called 
for. 
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x)  “TENDER SPECIFICATION” or “TENDER” or “TENDER DOCUMENTS” shall mean General 
Conditions, Common Conditions, Special Conditions, Price Bid, Rate Schedule, Technical 
Specifications, Appendices, Annexures, Corrigendums, Amendments, Forms, Procedures, Site 
information etc. and drawings/documents pertaining to the work for which the tenderers are 
required to submit their offers. Individual specification number will be assigned to each Tender 
Specification.  

 

xi) “LETTER OF INTENT/ AWARD” shall mean the intimation by a Letter/Fax/email to the tenderer 
that the tender has been accepted in accordance with provisions contained in the letter.  The 
responsibility of the contractor commences from the date of issue of this letter and all terms and 
conditions of the contract are applicable from this date. 

 

xii) “COMPLETION TIME” shall mean the period by ‘date/month’ specified in the ‘Letter of 
Intent/Award’ or date mutually agreed upon for handing over of the intended scope of work, the 
erected equipment/plant which are found acceptable by the Engineer, being of required standard 
and conforming to the specifications of the Contract. 

 

xiii) “PLANT” shall mean and connote the entire assembly of the plant and equipments covered by the 
contract. 

 

xiv) “EQUIPMENT” shall mean equipment, machineries, materials, structural, electricals and other 
components of the plant covered by the contract. 

 

xv) “TESTS” shall mean and include such test or tests to be carried out on the part of the contractor as 
are prescribed in the contract or considered necessary by BHEL in order to ascertain the quality, 
workmanship, performance and efficiency of the contractor or part thereof. 

 

xvi) “APPROVED”, “DIRECTED” or “INSTRUCTED” shall mean approved, directed or instructed by 
BHEL. 

 

xvii) “WORK or CONTRACT WORK” shall mean and include supply of all categories of labour, specified 
consumables, tools and tackles and Plants required for complete and satisfactory site 
transportation, handling, stacking, storing, erecting, testing and commissioning of the equipments 
to the entire satisfaction of BHEL. 

 

xviii) “SINGULAR AND PLURALS ETC” words carrying singular number shall also include plural and 
vice versa, where the context so requires. Words imparting the masculine Gender shall be taken 
to include the feminine Gender and words imparting persons shall include any Company or 
Associations or Body of Individuals, whether incorporated or not. 

 

xix) “HEADING” – The heading in these General Conditions are solely for the purpose of facilitating 
reference and shall not be deemed to be part thereof or be taken as instructions thereof or of the 
contract. 

xx) “MONTH” shall mean calendar month unless otherwise specified in the Tender. 
 

xxi) ‘Day’ or ‘Days’ unless herein otherwise expressly defined shall mean calendar day or days of 
twenty-four (24) hours each. A Week shall mean continuous period of seven (7) days. 
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xxii) “COMMISSIONING” shall mean the synchronization testing and achieving functional operation of 
the Equipment with associated system after all initial adjustments, trials, cleaning, re-assembly 
required at site if any, have been completed and Equipment with associated system is ready for 
taking into service.  

 

xxiii) “WRITING” shall include any manuscript type written or hand written or printed statement or 
electronically transmitted messages, under the signature or seal or transmittal of BHEL.  

 

xxiv) “TEMPORARY WORK” shall mean all temporary works for every kind required in or for the 
execution, completion, maintenance of the work. 
 

xxv) ‘CONTRACT PRICE’ or ‘CONTRACT VALUE’ shall mean the sum mentioned in the 
LOI/LOA/Contract Agreement subject to such additions thereto or deductions there from as may 
be made under provisions hereinafter contained. 
 

xxvi) ‘EXECUTED CONTRACT VALUE’ shall mean actual value of works executed by the contractor 
and certified by BHEL. This value shall not include PVC, ORC, Extra Works and Taxes. 
 

xxvii) “COMMENCEMENT DATE” or “START DATE” shall mean the commencement/start of work at Site 
as per terms defined in the Tender. 
 

xxviii) “SHORT CLOSING” or “FORE CLOSING” of Contract shall mean the premature closing of 
Contract, for reasons not attributable to the contractor and mutually agreed between BHEL and 
the contractor. 
 

xxix) “TERMINATION” of Contract shall mean the pre mature closing of contract due to reasons as 
mentioned in the contract. 
 

xxx) “DE MOBILIZATION” shall mean the temporary winding up of Site establishment by Contractor 
leading to suspension of works temporarily for reasons not attributable to the contractor. 
 

xxxi) “RE MOBILIZATION” shall mean the resumption of work with all resources required for the work 
after demobilization. 
 

2.2  LAW GOVERNING THE CONTRACT AND COURT JURISDICTION 
The contract shall be governed by the Law for the time being in force in the Republic of India. 
Subject to clause 2.21.1.1 of this contract, the Civil Court having original Civil Jurisdiction at Delhi 
for PSNR, at Kolkata for PSER, at Nagpur for PSWR and at Chennai for PSSR, shall alone have 
exclusive jurisdiction in regard to all matters in respect of the Contract. 
 

2.3       ISSUE OF NOTICE 
    

2.3.1 Service of notice on Contractor 
Any notice to be given to the Contractor under the terms of the contract shall be served by sending 
the same by Registered Post/Speed Post to or leaving the same at the Contractor’s last known 
address of the principal place of business (or in the event of the contractor being a company, to or 
at its Registered Office). In case of change of address, the notice shall be served at changed 
address as notified in writing by the Contractor to BHEL. Such posting or leaving of the notice shall 
be deemed to be good service of such notice and the time mentioned to the condition for doing any 
act after notice shall be reckoned from the date so mentioned in such notice. 
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2.3.2 Service of notice on BHEL 
Any notice to be given to BHEL in-charge/Region under the terms of the Contract shall be served 
by sending the same by post to or leaving the same at BHEL address or changed address as 
notified in writing by BHEL to the Contractor.  
 

2.4 USE OF LAND  
No land belonging to BHEL or their Customer under temporary possession of BHEL shall be 
occupied by the contractor without written permission of BHEL. 
 

2.5 COMMENCEMENT OF WORK 
2.5.1 The contractor shall commence the work as per the time indicated in the Letter of Intent/Award 

from BHEL and shall proceed with the same with due expedition without delay. 
 

2.5.2 If the contractor fails to start the work within stipulated time as per LOI/ LOA or as intimated by 
BHEL, then BHEL at its sole discretion will have the right to cancel the contract. The Earnest 
Money and/or Security Deposit with BHEL will stand forfeited without any further reference to him 
without prejudice to any and all of BHEL’s other rights and remedies in this regard. 

 
2.5.3 All the work shall be carried out under the direction and to the satisfaction of BHEL. 

 
2.6        MEASUREMENT OF WORK AND MODE OF PAYMENT: 

 
2.6.1 All payments due to the contractors shall be made by e mode only, unless otherwise found 

operationally difficult for reasons to be recorded in writing.     
                                                                                                

2.6.2 For progress running bill payments: - The Contractor shall present detailed measurement sheets in 
triplicate, duly indicating all relevant details based on technical documents and connected drawings 
for work done during the month/period under various categories in line with terms of payment as 
per contract.  The basis of arriving at the quantities, weights shall be relevant documents and 
drawings released by BHEL.  These measurement sheets shall be prepared jointly with BHEL 
Engineers and signed by both the parties. 

 
2.6.3 These measurement sheets will be checked by BHEL Engineer and quantities and percentage 

eligible for payment under various groups shall be decided by BHEL Engineer.  The abstract of 
quantities and percentage so arrived at based on the terms of payment shall be entered in 
Measurement Book and signed by both the parties. 

 
2.6.4 Based on the above quantities, contractor shall prepare the bills, along with statutory documents, in 

prescribed format and work out the financial value.  These will be entered in Measurement Book 
and signed by both the parties. Payment shall be made by BHEL after effecting the recoveries due 
from the contractor. 

 
2.6.5 All recoveries due from the contractor for the month/period shall be effected in full from the 

corresponding running bills unless specific approval from the competent authorities is obtained to 
the contrary.  

 
2.6.6 Measurement shall be restricted to that portion of work for which it is required to ascertain the 

financial liability of BHEL under this contract. 
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2.6.7 The measurement shall be taken jointly by persons duly authorized on the part of BHEL and by the 
Contractor. 

 
2.6.8 The Contractor shall bear the expenditure involved if any, in making the measurements and testing 

of materials to be used/ used in the work.  The contractor shall, without extra charges, provide all 
the assistance with appliances and other things necessary for measurement. 
 

2.6.9 If at any time due to any reason whatsoever, it becomes necessary to re-measure the work done in 
full or in part, the expenses towards such re measurements shall be borne by the contractor unless 
such re measurements are warranted solely for reasons not attributable to contractor. 

 
2.6.10 Passing of bills covered by such measurements does not amount to acceptance of the completion 

of the work measured. Any left out work has to be completed, if pointed out at a later date by 
BHEL. 

 
2.6.11 Final measurement bill shall be prepared in the final bill format prescribed for the purpose based on 

the certificate issued by BHEL Engineer that entire works as stipulated in tender specification has 
been completed in all respects to the entire satisfaction of BHEL.  Contractor shall give unqualified 
“No Claim” Certificate.  All the tools and tackles loaned to him should be returned in satisfactory 
condition to BHEL. The abstract of final quantities and financial values shall also be entered in the 
Measurement Books and signed by both parties to the contract. The Final Bill shall be prepared 
and paid within a reasonable time after completion of work.  
 

2.7  RIGHTS OF BHEL 
BHEL reserves the following rights in respect of this contract during the original contract period or 
its extensions if any, as per the provisions of the contract, without entitling the contractor for any 
compensation. 

  
2.7.1 To withdraw any portion of work and/or to restrict/alter quantum of work as indicated in the contract 

during the progress of work and get it done through other agencies to suit BHEL’s commitment to 
its customer or in case BHEL decides to advance the date of completion due to other emergent 
reasons/ BHEL’s obligation to its customer. 
In case of inadequate manpower deployed by the contractor, BHEL reserves the right to deploy 
additional manpower through any other agency for expediting activities in the interest of the project. 
Supplied manpower shall be put on job by the contractor and payments and other statutory 
compliances related to manpower shall be the contractor’s responsibility. In case of contractor’s 
failure to fulfill his obligations in respect of such manpower, BHEL reserves the right to take 
necessary action as per contract conditions. 
 

2.7.2 Breach of Contract, Remedies and Termination 

2.7.2.1     BHEL shall terminate the contract after due notice of a period of 14 days’ in any of the following cases, 

which if not rectified/ improved within the time period mentioned in the notice, then, ‘Breach of 
Contract’ will be considered to have been established: 

 

i. Contractor’s poor progress of the work vis-à-vis execution timeline as stipulated in the Contract, 
backlog attributable to contractor including unexecuted portion of work does not appear to be 
executable within balance available period considering its performance of execution. 

ii. Withdrawal from or abandonment of the work by contractor before completion of the work as per 
contract. 

iii. Non-completion of work by the Contractor within scheduled completion period as per Contract or as 



 

 

Bharat Heavy Electricals Limited Page 16 
 

General Conditions of Contract (Common for Power Sector Regions) 
(Document No. PS:MSX:GCC, Rev 02) 

2021 

extended from time to time, for the reasons attributable to the contractor.  
iv. Repeated failure of contractor in deploying the required resources, to comply the statutory 

requirements etc. even after given by BHEL is writing. 
v. Strike or Lockout declared is not settled within a period of two weeks. 
vi. Termination of Contract on account of any other reason (s) attributable to Contractor. 
vii. Assignment, transfer, subletting of Contract without BHEL’s written permission. 
viii. Non-compliance to any contractual condition or any other default attributable to Contractor. 

 
 

LD against delay in executed work in case of Termination/Closure of Contract:  
 

LD against delay in executed work shall be calculated in line with LD clause no. 2.7.9 of GCC, for 
the delay attributable to contractor. For limiting the maximum value of LD, contract value shall be 
taken as Executed Value of work till termination/closure of contract.  

 

Method for calculation of “LD against delay in executed work in case of termination of contract” is 
given below.  

i. Let the time period from scheduled date of start of work till termination of contract excluding the 
period of Hold (if any) not attributable to contractor = T1   

ii. Let the value of executed work till the time of termination of contract= X 
iii. Let the Total Executable Value of work for which inputs/fronts were made available to contractor 

and were planned for execution till termination of contract = Y 
iv. Delay in executed work attributable to contractor i.e. T2=[1-(X/Y)] x T1 
v. LD shall be calculated in line with LD clause (clause 2.7.9) of the Contract for the delay attributable 

to contractor taking “X” as Contract Value and “T2” as period of delay attributable to contractor. 
 

 

 
 

2.7.2.2  Remedies in case of Breach of Contract is established   

In case ‘Breach of Contract’ is established, Security Deposit and Retention Amount shall be 
encashed/ forfeited. This is without prejudice to BHEL’s right to levy of liquidated damages, 
debarment etc. which shall be applied as per the provisions of the contract. Sequence of recovery 
to be made in case of breach of contract is established, is as below  
 

a) Dues available in the form of Bills payable to contractor against the same contract.  
b) Demand notice for deposit of balance recovery amount shall be sent to contractor, if funds are 

insufficient to effect complete recovery against dues indicated in (a) above.  
c) If contractor fails to deposit the balance amount to be recovered within the period as prescribed in 

demand notice, following action shall be taken for balance recovery: 
i. Dues payable to contractor against other contracts in the same Region shall be considered 

for recovery.  
ii. If recovery cannot be made out of dues payable to the contractor as above, balance 

amount to be recovered, shall be informed to other Regions/Units for making recovery from 
the Unpaid Bills/Running Bills/SD/BGs/Final Bills of contractor. 

iii. In-case recoveries are not possible with any of the above available options, Legal action 
shall be initiated for recovery against contractor. 

 
 

2.7.3 In case Contractor fails to deploy the resources as per requirement  informed by BHEL in writing to 
expedite the work, BHEL can deploy own/hired/otherwise arranged resources and recover the 
expenses incurred from the dues payable to contractor. Recoveries shall be actual expenses 
incurred plus 5% overheads or as defined in TCC. 
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2.7.4 To terminate the contract or to restrict the quantum of work and pay for the portion of work executed 

in case BHEL’s contract with their customer are terminated for any reason, as per mutual 
agreement.   

 
2.7.5 To effect recovery from any amounts due to the contractor under this or any other contract or in any 

other form, the moneys BHEL is statutorily forced to pay to anybody, due to contractor’s failure to 
fulfill any of his obligations. BHEL shall levy overheads of 5% on all such payments along with 
interest as defined elsewhere in the GCC. 
 

2.7.6 While every endeavor will be made by BHEL to this end, they (BHEL) cannot guarantee 
uninterrupted work due to conditions beyond their control. The Contractor will not be normally 
entitled for any compensation/extra payment on this account unless otherwise specified elsewhere 
in the contract. 
 

2.7.7 BHEL may permit or direct contractor to demobilize and remobilize at a future date as intimated by 
BHEL in case of following situations for reasons other than Force majeure conditions and not 
attributable to contractor:  
 

i) suspension of work(s) at a Project either by BHEL or Customer,  
      or  

ii) where work comes to a complete halt or reaches a stage wherein worthwhile works cannot be 
executed and there is no possibility of commencement of work for a period of not less than three 
months    
 

In such cases, charges towards demobilization and remobilization shall be as decided by BHEL 
after successful remobilization by contractor at site, and decision of BHEL shall be final and binding 
on the contractor.  After remobilization, all conditions as per contract shall become applicable. In 
case Contractor does not remobilize with adequate resources or does not start the work within the 
period as intimated, then BHEL reserves the right to terminate the contract and effect remedies 
under Clause 2.7.2.2. Duration of the contract/time extension shall be revised suitably. In case of 
any conflict, BHEL decision in this regard shall be final and binding on the contractor. 

2.7.8 In the unforeseen event of inordinate delay in receipt of materials, drawings, fronts etc. due to 
which inordinate discontinuity of work is anticipated, BHEL on its own or contractor’s request at its 
discretion may consider to short close the contract in any of the following cases: 
 

a) The balance works (including but not limited to Trial Operation, PG Test etc.) are minor vis a vis the 
scope of work envisaged as per the contract.  

b) There has been no significant work in past 6 months OR no significant work is expected in next 6 
months (example in Hydro projects or in projects where work has stopped due to reasons beyond the 
control of BHEL). 

c) The balance works cannot be done within a reasonable period of time as they are dependent on unit 
shut down or on other facilities of customer or any other such reasons not attributable to the 
contractor. 

 
At the point of requesting for short closure, contractor shall establish that he has completed all 
works possible of completion and he is not able to proceed with the balance works due to 
constraints beyond his control. In such a case, the estimated value of the unexecuted portion of 
work (or estimated value of services to be provided for carrying out milestone/stage payments like 
Trial Operation/PG Test etc.) as decided by BHEL, shall however be reduced from the final contract 
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value.  
 
Note: The Contractor shall not be eligible for any compensation on account of Quantity Variation 
arising out of short-closure of contract as per clause no. 2.7.8 (b) above. 

 
2.7.9   LIQUIDATED DAMAGES/PENALTY 

At the end of total work completion as certified by BHEL Engineer, and upon analysis of the total 
delay, the portion of time extensions attributable to (i) Contractor alone, (ii) Force majeure 
conditions, and (iii) BHEL, shall be worked out. The total period of time extensions shall be the sum 
of (i), (ii) and (iii) above and shall be equal to period between the scheduled date of completion and 
the actual date of completion of contract. LD shall be imposed/levied for the portion of time 
extensions solely attributable to contractor and recoverable from the dues payable to the contractor. 
 
If the contractor fails to maintain the required progress of work which results in delay in the 
completion of the work as per the contractual completion period, BHEL shall have the right to 
impose Liquidated Damage/Penalty at the rate of 0.5% of the contract value, per week of delay or 
part thereof subject to a maximum of 10% of the contract value. For this purpose, the period for 
which LD is applicable shall be worked out based on portion of time extension granted solely 
attributable to contractor at the end of the contract. Contract Value for this purpose, shall be the final 
executed value exclusive of ORC, Extra Works executed on Manday rate basis, Supplementary/ 
Additional Items and PVC.  
 
In case of LD recovery, the applicable GST shall also be recovered from contractor. 
 

2.8 RESPONSIBILITIES OF THE CONTRACTOR IN RESPECT OF LOCAL LAWS, EMPLOYMENT OF 
WORKERS ETC. 

The following are the responsibilities of the contractor in respect of observance of local laws, 
employment of personnel, payment of taxes etc. The subcontractor shall fully indemnify BHEL 
against any claims of whatsoever nature arising due to the failure of the contractor in discharging 
any of his responsibilities hereunder: 

  
2.8.1 As far as possible, Unskilled Workers shall be engaged from the local areas in which the work is 

being executed. 
 

2.8.2 The contractor at all times during the continuance of this contract shall, in all his dealings with local 
labour for the time being employed on or in connection with the work, have due regard to all local 
festivals and religious and other customs. 

 
2.8.3 The contractor shall comply with all applicable State and Central Laws, Statutory Rules, 

Regulations, Notifications etc. such as Payment of Wages Act, Minimum Wages Act, Workmen 
Compensation Act, Employer’s Liability Act, Industrial Disputes Act, Employers Provident Act, 
Employees State Insurance Scheme, Contract Labour (Regulation and Abolition) Act, 1970, 
Payment of Bonus & Gratuity Act, Building and Other Construction Workers (Regulation of 
Employment and Conditions of Service) Act 1996, The Building and Other Construction Workers’ 
Welfare Cess Act 1996 and other Acts, Rules, and Regulations for labour/workers as applicable 
and as may be enacted by the State Government and Central Govt.  during the tenure of the 
Contract and having force or jurisdiction at Site. The Contractor shall also comply with provisions of 
and give all such notices to the local Governing Body, Police and other relevant Authorities as may 
be required by the Law. 
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2.8.4 The Contractor shall obtain independent License under the Contract Labour (Regulations and 

Abolition) Act, 1970 for engaging contract labour as required from the concerned Authorities based 
on the certificate (Form- V or as applicable) issued by the Principal Employer/Customer.  

 
2.8.5 The contractor shall pay and bear all taxes, fees, license charges, Cess, duties, deposits, tolls, 

royalties, commission or other charges which may be leviable on account of his operations in 
executing the contract. 

 
2.8.6 While BHEL would pay the inspection fees and Registration fees of Boiler/Electrical Inspectorate, 

all other arrangements for site visits periodically by the Inspectorate to site, Inspection certificate 
etc. will have to be made by contractor.  However, BHEL will not make any payment to the 
Inspectorate in connection with contractor’s Welders/Electricians qualification tests etc. 

 
2.8.7 Contractor shall be responsible for provision of Health and Sanitary arrangements (more 

particularly described in Contract Labour Regulation & Abolition Act), Safety precautions etc. as 
may be required for safe and satisfactory execution of contract. 

 
2.8.8 The contractor shall be responsible for proper accommodation including adequate medical facilities 

for personnel employed by him. 
 

2.8.9 The contractor shall be responsible for the proper behavior and observance of all regulations by the 
staff employed by him. 

 
2.8.10 The contractor shall ensure that no damage is caused to any person/property of other parties 

working at site.  If any such damage is caused, it is responsibility of the contractor to make good 
the losses or compensate for the same. 

 
2.8.11 All the properties/equipments/components of BHEL/their Client loaned with or without deposit to 

the contractor in connection with the contract shall remain properties of BHEL/their Client. 
 

2.8.12 The contractor shall use such properties for the purpose of execution of this contract.  All such 
properties/equipments/components shall be deemed to be in good condition when received by the 
contractor unless he notifies within 48 hours to the contrary.  The contractor shall return them in 
good condition as and when required by BHEL/their Client. In case of non-return, loss, damage, 
repairs etc. the cost thereof as may be fixed by BHEL Engineer will be recovered from the 
contractor. 

 
2.8.13 In case the contractor is required to undertake any work outside the scope of this contract, the 

rates payable shall be those mutually agreed upon if the item rates are not mentioned in existing 
contract. 

 
2.8.14 Any delay in completion of works/or non-achievement of periodical targets due to the reasons 

attributable to the contractor, the same may have to be compensated by the contractor either by 
increasing manpower and resources or by working extra hours and/or by working more than one 
shift.  All these are to be carried out by the contractor at no extra cost. 

 
2.8.15 The contractor shall arrange, coordinate his work in such a manner as to cause no hindrance to 

other agencies working in the same premises. 



 

 

Bharat Heavy Electricals Limited Page 20 
 

General Conditions of Contract (Common for Power Sector Regions) 
(Document No. PS:MSX:GCC, Rev 02) 

2021 

 
2.8.16 All safety rules and codes applied by the Client/BHEL at site shall be observed by the contractor 

without exception.  The contractor shall be responsible for the safety of the equipment/material and 
works to be performed by him and shall maintain all light, fencing guards, slings etc. or other 
protection necessary for the purpose.  Contractor shall also take such additional precautions as 
may be indicated from time to time by the Engineer with a view to prevent pilferage, accidents, fire 
hazards. Due precautions shall be taken against fire hazards and atmospheric conditions.  Suitable 
number of Clerical staff, watch and ward, store keepers to take care of equipment/materials and 
construction tools and tackles shall be posted at site by the contractor till the completion of work 
under this contract. 

 
The contractor shall arrange for such safety devices as are necessary for such type of work and 
carry out the requisite site tests of handling equipment, lifting tools, tackles etc. as per prescribed 
standards and practices. 

 
Contractor has to ensure the implementation of Health, Safety and Environment (HSE) 
requirements as per directions given by BHEL/Customer. The contractor has to assist in HSE audit 
by BHEL/Customer and submit compliance Report. The contractor has to generate and submit 
record/reports as per HSE plan/activities as per instruction of BHEL/Customer. 

 
2.8.17 The contractor will be directly responsible for payment of wages to his workmen.  A pay roll sheet 

giving all the payments given to the workers and duly signed by the contractor’s representative 
should be furnished to BHEL site for record purpose, if so called for. 
Contractor shall create awareness amongst their workforce by helping & encouraging in opening 
bank accounts and to encourage them to adopt digital mode of transactions. While releasing 
wages/ salary to their workers/ supervisors/ staff, Contractor shall comply with the GOI’s guidelines  
for maximizing such transactions through Non-Cash / digital means. 
 

2.8.18 In case of any class of work for which there is no such specification as laid down in the contract, 
such work shall be carried out in accordance with the instructions and requirements of the 
Engineer. 

2.8.19 Also, no idle charges will be admissible in the event of any stoppage caused in the work resulting in 
contractor’s labour and Tools & Plants being rendered idle due to any reason at any time. 

 
2.8.20 The contractor shall take all reasonable care to protect the materials and work till such time the 

plant/equipment has been taken over by BHEL or their Client whichever is earlier. 
 

2.8.21 The contractor shall not stop the work or abandon the site for whatsoever reason of dispute, 
excepting force majeure conditions.  All such problems/disputes shall be separately discussed and 
settled without affecting the progress of work.  Such stoppage or abandonment shall be treated as 
breach of contract and dealt with accordingly. 

 
2.8.22  The contractor shall keep the area of work clean and shall remove the debris etc.  while executing 

day-to-day work. Upon completion of work, the contractor shall remove from the vicinity of work, 
all scrap, packing materials, rubbish, unused and other materials and deposit them in places 
specified by the Engineer.  The contractor will also demolish all the hutments, sheds, offices etc. 
constructed and used by him and shall clean the debris.  In the event of his failure to do so, the 
same will be arranged to be done by the Engineer and the expenses recovered from the 
contractor.  
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2.8.23 The contractor shall execute the work in the most substantial and workman like manner in the 

stipulated time. Accuracy of work and timely execution shall be the essence of this contract. The 
contractor shall be responsible to ensure that the quality, assembly and workmanship conform to 
the dimensions and clearance given in the drawings and/ or as per the instructions of the 
Engineer. 

 
2.8.24 The Contractor to note that some of BHEL’s T&Ps/MMDs may not be insured. The Contractor will 

take necessary precautions and due care to protect the same while in his custody from any 
damage/ loss till the same is handed over back to BHEL. In case the damage / loss is due to 
carelessness/ negligence on the part of the contractor, the Contractor is liable to get them repair/ 
replaced immediately and in case of his failure to do so within a reasonable time, BHEL will 
reserve the right to recover the loss from the contractor. 

 
2.8.25 For all works having contract value of Rs. 5,00,000/- or above, BHEL shall recover the amount of 

compensation paid to victim(s) by BHEL towards loss of life/ permanent disability due to an 
accident which is attributable to the negligence of contractor, agency or firm or any of its 
employees as detailed below.  
 
 a) Victim: Any person who suffers permanent disablement or dies in an accident as defined 
below.  
 
b) Accident: Any death or permanent disability resulting solely and directly from any unintended 
and unforeseen injurious occurrence caused during the manufacturing/ operation and works 
incidental thereto at BHEL factories/ offices and precincts thereof, project execution, erection and 
commissioning, services, repairs and maintenance, trouble shooting, serving, overhaul, 
renovation and retrofitting, trial operation, performance guarantee testing undertaken by the 
company or during any works/ during working at BHEL Units/ Offices/ townships and premises/ 
Project Sites.  
 
 
c) Compensation in respect of each of the victims:  
 
i. In the event of death or permanent disability resulting from Loss of both limbs:  
              Rs. 10,00,000/- (Rs. Ten Lakh).  
ii. In the event of other permanent disability: Rs.7,00,000/- (Rs. Seven Lakh)  
  
d) Permanent Disablement: A disablement that is classified as a permanent total disablement 
under the proviso to section 2 (I) of the Employee’s Compensation Act, 1923. 

 
2.8.26 Contractor shall be fully responsible for their T&Ps and other material mobilized at site. In any 

case, BHEL shall not be liable for any damage/loss/misuse of any item(s) belong to the contractor. 
 

2.9 EXECUTION PLAN, PROGRESS MONITORING, MONTHLY REVIEW AND PERFORMANCE 
EVALUATION 

2.9.1 A tentative plan/ programme for completion of the contractual scope of work as per the time 
schedule given in the contract shall be made jointly by BHEL and Contractor, before 
commencement of work. The above programme shall be supported by month wise deployment of 
resources viz Manpower, T&P, Consumables, etc. Progress will be reviewed periodically 
(Daily/Weekly/Monthly) vis-à-vis this jointly agreed programme.  
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Subsequently, every month, quarterly rolling plan will be made by BHEL based on budgeted 
targets. 
Monthly plan in F-14 format shall be drawn from this Quarterly plan. Monthly plan shall necessarily 
include activities required for achieving targets/ milestones unless inputs/ fronts are not available. 
While planning and arriving on asking rate all available inputs shall be taken into consideration. 
Vendor will be required to execute the monthly plan in that month in addition to make full efforts to 
minimize the cumulative shortfall attributable to him up to the month. 
BHEL may require monthly work plan up to one and half times of average monthly value and 
demand matching manpower.  
Where, Average Monthly Value = Total Contract Value (as per latest revision) / Period of Contract 
(in months) 
Provided, this requirement is reflected in the rolling quarterly plan two months in advance. 
 
If the Contractor refuses to sign the F-14 format, those F-14 formats requiring Contractor’s 
signature shall be deemed to have been signed and accepted by the Contractor, if communicated 
to the Contractor through email or any other mode as stated in clause 2.3.1. 
 
The Contractor shall submit periodical progress reports (Daily/Weekly/Monthly) and other 
reports/information including manpower, consumables, T&P mobilization etc. as desired by BHEL.  
 

2.9.2 Monthly progress review between BHEL and Contractor shall be based on the agreed programme 
as above, availability of inputs/fronts etc., and constraints if any, as per prescribed formats (i.e. 
Form F-14). Manpower, T&P and consumable reports as per prescribed formats shall be submitted 
by contractor every month. Release of RA Bills shall be contingent upon certification by BHEL Site 
Engineer of the availability of the above prescribed formats duly filled in and signed.  
 

2.9.3 The burden of proof that the causes leading to any shortfall is not due to any reasons attributable 
to the contractor is on the contractor himself. The monthly progress review shall record shortfalls 
attributable to (i) Contractor, (ii) Force Majeure Conditions, and (iii) BHEL  
 
 

2.9.4 Performance of the Contractor shall be assessed as per prescribed formats and shall form the 
basis for ‘Assessment of Capacity of Bidder’ for Tenders where the Contractor is a bidder. BHEL 
reserves the right to revise the evaluation formats during the course of execution of the works. 

  
2.10 TIME OF COMPLETION 
2.10.1 The time schedule shall be as prescribed in the Contract. The time for completion shall be 

reckoned from the date of commencement of work at Site as certified by BHEL Engineers. 
 

2.10.2 Time being the essence of the contract, the entire work shall be completed by the contractor within 
the time schedule or within such extended periods of time as may be allowed by BHEL under 
clause 2.11. 
 

2.11 EXTENSION OF TIME FOR COMPLETION 
2.11.1 If the completion of work as detailed in the scope of work gets delayed beyond the contract period, 

the contractor shall request for an extension of the contract and BHEL at its discretion may extend 
the Contract. 
 

2.11.2 Based on the F-14 formats, the works balance at the end of original contract period less the 
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backlog attributable to the contractor shall be quantified, and the number of months of ‘Time 
extension’ required for completion of the same shall be jointly worked out. Within this period of 
‘Time extension’, the contractor is bound to complete the portion of backlog attributable to the 
contractor.  Any further ‘Time extension’ or ‘Time extensions’ at the end of the previous extension 
shall be worked out similarly. 
 

2.11.3 However, if any ‘Time extension’ is granted to the contractor to facilitate continuation of work and 
completion of contract, due to backlog attributable to the contractor alone, then it shall be without 
prejudice to the rights of BHEL to impose penalty/LD for the delays attributable to the contractor, in 
addition to any other actions BHEL may wish to take  under clause 2.7.2 of GCC i.e. “Breach of 
Contract, Remedies and Termination” 
 

2.11.4 Planning, progress monitoring, monthly review and performance monitoring shall be carried out as 
per Clause 2.9 of GCC. 

2.12 OVERRUN COMPENSATION 
2.12.1 ORC during original contract period: No ORC shall be applicable during the original contract 

period. 
2.12.2 ORC during extended period for the reasons solely attributable to contractor: No ORC shall 

be applicable during the extended period granted for the reasons solely attributable to contractor 
and work executed during this period shall be paid as per original contract rates.  

2.12.3 ORC during extended period for the reasons not attributable to contractor: ORC shall be 
payable as per following procedure: 

2.12.3.1 For initial period of twelve months of extended period, ORC rate applicable over executed value 
shall be 5%. For every subsequent period of twelve months, ORC rate shall be further increased by 
5% over the previous rate. For example, ORC rates applicable for initial period of 12 months and 
subsequent period of 12 months are given below.  

Sl. 
No. 

Extended Period for the reasons 
attributable to BHEL  

ORC rate applicable 
over executed value 

1 First 12 months 5% 

2 13th-24th month and so on 10.25%  
{[(1.05 x 1.05)-1] x 100} 

 
 
 

 

 
 
 
This process of increasing ORC rate for each subsequent period of 12 months shall continue till 
applicability of ORC. 

2.12.3.2 On completion of original contract period as well as on completion of each subsequent period of 
twelve months i.e. at the time of change in applicable ORC rate, Delay Analysis shall be carried out 
and percentage shortfall attributable to both BHEL & Contractor shall be calculated.  

2.12.3.3 For the purpose of calculation of ORC, executed value of work in the month shall be divided in 
Part-1 and Part-2 in proportion of percentage shortfall attributable to BHEL and contractor 
respectively, based on the last delay analysis as worked out in 2.12.3.2. 
 
ORC shall be payable only on Part-1 and no ORC shall be payable on Part-2. 
 
Value of Part-1 shall be further limited to the value of actual inputs provided by BHEL i.e. “Plan - 
Shortfall attributable to BHEL” for the month, as per Form-14 for calculation of ORC.  
 

2.12.3.4 Payment of ORC amount shall be further regulated as follows: 
(i) 50% of the ORC is allocated for deployment of matching resources (with weightages) agreed as 

per the joint programme drawn vide 2.11.4. ORC Payment against resources shall be calculated 



 

 

Bharat Heavy Electricals Limited Page 24 
 

General Conditions of Contract (Common for Power Sector Regions) 
(Document No. PS:MSX:GCC, Rev 02) 

2021 

in proportion to percentage of resources actually deployed w.r.t. planned resources, as per Form-

14.  

(ii) 50% of ORC is allocated for achieving of planned progress agreed as per the joint programme 

drawn vide 2.11.4. ORC Payment shall be reduced in proportion to percentage shortfall 

attributable to contractor w.r.t. “Plan - Shortfall attributable to BHEL” for the month, as per Form-

14.  

2.12.3.5   The maximum amount of ORC payable for the month shall be limited to Rs. 10,00,000/-. 
 
2.12.3.6 In case, there is no shortfall attributable to contractor for the month and also contractor has 

deployed the resources as agreed in Form-14 but ORC amount payable for the month worked out 
as per procedure mentioned in clause 2.12.3.3, 2.12.3.4 and 2.12.3.5, is less than Rs.1,00,000/-, 
then ORC amount payable for the month shall be Rs.1,00,000/- otherwise ORC amount payable 
for the month shall remain same.  

 
2.12.3.7 In case execution is on HOLD (Other than Force Majeure), ORC shall be payable as per following: 

i). Contractor has not been permitted by BHEL to de-mobilize 
a) ORC amount of Rs. 1,00,000/- per month shall be applicable during the period of HOLD 

provided resources as planned are deployed (not demobilised) during the period of hold. 
b) Subsequent to lifting of HOLD, Period of HOLD shall not be excluded in calculation of period 

for deciding applicable ORC rate as per clause 2.12.3.1.  
ii). Contractor has been permitted to demobilize and to remobilize after lifting of HOLD  
a) No ORC shall be payable to contractor for the period of HOLD.  
b) Subsequent to lifting of HOLD, Period of HOLD shall not be excluded in calculation of period 

for deciding applicable ORC rate as per clause 2.12.3.1. 
 
2.12.3.8  In case Force Majeure is invoked: 

i). No ORC shall be applicable during the period of Force Majeure. 
ii). Subsequent to revocation of Force Majeure, period of Force Majeure shall be excluded in 

calculation of period for deciding applicable ORC rate as per clause 2.12.3.1. 
 

2.12.4 Applicability of ORC: ORC shall not be applicable for following activities. 
i). Area cleaning, removal of temporary structures and return of scrap. 
ii). Punch list points / pending points liquidation pending due to reasons attributable to contractor 
iii). Submission of “As built Drawing” 
iv). Material Reconciliation 
v). Completion of Contract Closure formalities like HR Clearance/ No dues from various dept./ 

Statutory Authorities etc. 
 

2.12.5 Total Over Run Compensation shall be limited to 10% of the cumulatively executed contract value 
till the month (excluding Taxes and Duties if payable extra). For this purpose, executed contract 
value excludes PVC, ORC and Extra/Supplementary Works. 
 

2.13         SECURED RECOVERABLE ADVANCES: 
 

2.13.1 INTEREST FREE MOBILIZATION ADVANCE: Competent Authority of BHEL may approve 

proposals for payment of Interest Free Secured Mobilization Advance (limited to a maximum of 5% 

of the Contract Value) only in Installation Works in Power Plants under exceptional circumstances. 
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Interest Free Mobilization Advance shall be disbursed in specifically mentioned stages of major 
resource mobilization in the beginning of the contract, as specified in the TCC, in three or more 
instalments with the value of any instalment not more than 2.5% of the Contract Value. The next 
instalment will be due only on completion of the activities linked to the previous instalment. 
 
Each such instalment is to be secured through BG of 100% of the instalment amount. 
 
Recovery of Interest Free Secured Advance shall be made @ 10% of Running Bill Amount. As and 
when the total recovered amount exceeds any of the BG value submitted against the advance, that 
BG shall be returned. 
      
In any case, Interest Free Advance shall be fully recovered by the time the contract reaches 50% of 
the original contract period either from Running Bills or by the Contractor directly depositing the 
amount. If  
the Contractor fails to deposit the total amount by the stipulated date, the recovery shall be made 
by encashing BGs/ Securities available with BHEL for the balance amount. 
 

2.13.2 INTEREST BEARING ADVANCE: 

 
2.13.2.1 INTEREST BEARING MOBILIZATION ADVANCE: Competent authority may also approve need 

based Interest Bearing Mobilization advance after a certification from the Contractor for having 

achieved a financial progress of 10% of the original contract price.  However, the total mobilization 

advance (including Interest Free Mobilization Advance) shall not exceed 10% of the Contract 

Value. Bank Guarantee towards ‘Interest Bearing Recoverable Advance’ shall be 110% of the 

advance so as to enable recovery of not only principle amount but also the interest portion, if so 

required. 

 
2.13.2.2 INTEREST BEARING SECURED ADDITIONAL INTERIM ADVANCE: In exceptional 

circumstances, with due justification, Competent Authority of BHEL may approve proposals for 

payment of additional interim interest bearing advance against Bank Guarantee, for resource 

augmentation towards expediting work for project implementation. Contractor shall establish the 

utilization of advance drawn in the form of Utilization Certificate before the release of next 

installment. 

Bank Guarantee shall be 110% of the advance so as to enable recovery of not only principle 
amount but also the interest portion, if so required. Unadjusted amount of advances (including 
Interest Free Mobilization Advance) paid shall not exceed 10% of the total contract value at any 
point of time.  
 

NOTES for INTEREST BEARING ADVANCE: 
(a) Recovery of Interest Bearing Advances shall be made from the Running Bills progressively. 

Recovery rate per month for Interest Bearing Advances shall be the sum of: 

i) Not less than 10% of Running Bill amount 

ii) Simple interest up to the date of RA Bill on the outstanding Principle amount/amounts 
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(b) In any case, Interest Bearing Advance shall be fully recovered by the time the contractor’s billing 

reaches 90% of contract value either from Running Bills or by the Contractor directly depositing the 

amount. If the Contractor fails to deposit the total amount by the stipulated date, the recovery shall 

be made by encashing BGs/ Securities available with BHEL for the balance amount along with 

interest. 

 
(c) Payment and recovery of any of the above advance(s) shall be at the sole discretion of BHEL and 

shall not be a subject matter of arbitration.  

 
(d) The rate of interest applicable for the above advances shall be the repo rate prevailing on the date of 

release of advance plus 4%, and such rate will remain fixed till the total advance amount is 

recovered. 

 
(e) Contractor to submit Bank Guarantee as per prescribed formats for each of the advance and shall 

be valid for at least one year or the recovery duration whichever is earlier. In case the recovery of 

dues does not get completed within the aforesaid BG period, the contractor shall renew the BG or 

submit fresh BG for the outstanding amount, valid for at least one year or the remaining recovery 

duration whichever is earlier. For each advance, the Contractor will be allowed to submit more than 

one BG so that the BGs can be returned progressively based on recovered amount. In case, the 

Contractor prefers to submit single BG against an advance, the amount of BG may be 

progressively reduced by the amount repaid by the Contractor. 

 
(f) BHEL is entitled to make recovery of the entire outstanding amount in case the contractor fails to 

comply with the BG requirement. 

 
2.13.3 SECURED ADVANCE AGAINST MATERIAL BROUGHT TO SITE: 

               Secured advance on the security of materials (which are not combustible, fragile or perishable in 
nature) brought to the site but not yet incorporated in the works will be made up to 75% of Invoice 
value, or the 75% of the corresponding value of the materials determined on the basis of BOQ 
rates, whichever is less, subject to the condition that their quantities are not excessive and shall 
be used within a period of 90 days and subject to the stipulations, as mentioned below: 

 
(i) Contractor shall obtain prior permission of Engineer-in-charge before procurement of materials 

against which advance is being sought. Engineer-in-charge shall ensure formal approval of 

Construction Manager before communicating the permission to Contractor. 

(ii) Secured advance shall not be allowed/ payable for materials procured by Contractor before the 

date of such permission.  

(iii) Secured Advance shall be allowed only once against a single invoice. Multiple Secured Advance 

against single invoice is not allowed. 

(iv) Secured advance against materials shall be paid only against non-perishable items. Engineer-in-

charge to ensure that such items are adequately covered under insurance cover (to be taken by 



 

 

Bharat Heavy Electricals Limited Page 27 
 

General Conditions of Contract (Common for Power Sector Regions) 
(Document No. PS:MSX:GCC, Rev 02) 

2021 

the Contractor if not covered under BHEL Insurance Policy). 

(v) At any point of time, the unadjusted secured payments against material brought to site shall not be 

more than 5% of the Contract Value. 

(vi) The advance will be repaid from each succeeding Running bill(s) to the extent materials for which 

advance has been previously paid have been incorporated into the works. In any case, such 

advance payment shall be fully recovered maximum from 3-4 subsequent RA bills whether the 

material is consumed in the work or not. In absence of sufficient value of RA bills for making the 

required recovery, the Contractor shall deposit the balance amount. If the Contractor fails to 

deposit the total amount by the stipulated date, the recovery shall be made by encashing the 

Securities available with BHEL for the balance amount. 

(vii) Contractor has to give a formal deed of hypothecation, drawn up on non-judicial stamp paper under 

which the BHEL secures a lien on the materials and is safeguarded against losses, due to the 

contractor postponing the execution of the work or due to the shortage or misuse of materials and 

against the expenses incurred on their watch and safe custody. 

 
2.14 QUANTITY VARIATION 
2.14.1   Variation in Final Executed Contract Value 

The quantities given in the contract are tentative and may change to any extent (both in plus side 
and minus side). No compensation becomes payable in case the variation of the final executed 
contract value is within the limits of Minus (-) 15% of awarded contract value. Also, no 
compensation becomes payable in case the contract gets partially executed/ short closed/ 
terminated/ work withdrawn under Rights of BHEL mentioned in Clause 2.7 of GCC. In case of 
work terminated / short closed under clause 2.7.4 of GCC, compensation may be considered only if 
BHEL receives compensation from customer. 

             Compensation due to variation of final executed contract value in excess of the limits defined in 
clause above, shall be as follows: 

 
i) In case the finally executed contract value reduces below the lower limit of awarded 

Contract Value due to quantity variation specified above, the Contractor will be eligible for 
compensation @ 15% of the difference between the lower limit of the awarded contract 
value and the actual executed contract value.                                                 

ii) In case the finally executed contract value increases above the awarded Contract Value 
due to quantity variation, the Contractor is not eligible for any compensation 

2.14.2 Variation in Individual Quantities of BOQ Item(s) 
The quantities given in the contract are tentative and may change to any extent (both in plus side 
and minus side). No compensation becomes payable in case the variation of the quantity of 
individual BOQ item(s) is within the limits of Plus (+) 100% of the quantity in the original price 
schedule. 
In case executed quantity for a particular BOQ item(s) exceeds two times the quantity in the 
original price schedule (100% increase), then the revision in rates for such BOQ item(s) for the 
quantity in excess of two times the quantity in the original price schedule including any subsequent 
increase in quantity, may be considered based on request from the Contractor, however, BHEL 
decision in this regard shall be final. Revised rates for subject BOQ item (s) shall be worked out on 
the basis of prevailing market rates mutually agreed between BHEL and Contractor. PVC/ ORC will 
not be applicable for these revised rates.  
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BHEL, however, retains the right to arrange the excess quantity through any other source for 
expediting activities in the interest of the Project. 
 

Note: (a) Revision in rates under clause 2.14.2 will remain admissible in those cases also, where, the 
Contractor is eligible for compensation under clause 2.14.1 i). 

(b) The value of work executed at revised rates due to variation in Individual Quantities of BOQ 
Item(s) shall be included while calculating the finally executed contract value in clause no. 
2.14.1 above. 

 
2.15 EXTRA WORKS 
2.15.1 All rectifications/modifications, revamping and reworks required for any reasons not due to the fault 

of the contractor, or needed due to any change in deviation from drawings and design of equipments, 
operation/maintenance requirements, mismatching or due to damages in transit, storage and 
erection/commissioning and other allied works which are not very specifically indicated in the 
drawings, but are found essential for satisfactory completion of the work, will be considered as extra 
works.  
 

2.15.2 Extra works arising on account of the contractor's fault, irrespective of time consumed in rectification 
of the damage/loss, will have to be carried out by the contractor free of cost.  Under such 
circumstances, any material and consumable required for this purpose will also have to be arranged 
by the contractor at his cost. 

 
2.15.3 All the extra work should be carried out by a separately identifiable gang, without affecting routine 

activities. Daily log sheets in the pro-forma prescribed by BHEL should be maintained and shall be 
signed by the contractor's representative and BHEL engineer. No claim for extra work will be 
considered/entertained in the absence of the said supporting documents i.e. daily log sheets. Signing 
of log sheets by BHEL engineer does not necessarily mean the acceptance of such works as extra 
works.  
 

2.15.4 BHEL retains the right to award or not to award any of the major repair/ 
rework/modification/rectification/fabrication works to the contractor, at their discretion without 
assigning any reason for the same. 
 

2.15.5 After eligibility of extra works is established and finally accepted by BHEL engineer/ designer, 
payment will be released on competent authority’s approval at the following rate. 

 
MAN-HOUR RATE FOR ELIGIBLE EXTRA WORKS: Single composite average labour man-hour 
rate, including overtime if any, supervision, use of tools and tackles and other site expenses and 
incidentals, consumables for carrying out any major rework/ repairs/ rectification/ modification/ 
fabrication as certified by site as may arise during the course of erection, testing, commissioning or 
extra works arising out of transit, storage and erection damages,payment, if found due will be at Rs 
139/- per man hour. 

 
2.15.6 The above composite labour man hour rate towards extra works shall remain firm and not subject to 

any variation during execution of the work. PVC will not be applicable for extra works. Rate revision, 
Over Run Charges/compensation etc. will not be applicable due to on extra works.  
 

2.15.7 Extra Works for Civil Packages shall be regulated as follows – 
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i) Rates for Extra Works arising due to (1) non availability of BOQ (Rate Schedule), OR (2) change in 

Specifications of materials/works (3) rectification/modification/dismantling & re-erecting etc. due to no 

fault of Contractor, shall be in the order of the following: 

a) Item rates are to be derived from similar nature of items in the BOQ (Rate Schedule) with applicable 
escalation derived from All India Consumer Price Index for Whole Sale Commodities. 

b) As per latest edition of CPWD-DSR with applicable escalation derived from All India Consumer Price 
Index for Whole Sale Commodities OR Notification issued by the office of CPWD for ‘Cost Index’ in 
that Region where the project is being executed with applicable escalation derived from All India 
Consumer Price Index for Whole Sale Commodities, whichever is less. 

c) Item rates are to be worked out on the basis of market rates prevailing on the date of execution 
mutually agreed between BHEL and Contractor. 

ii) PVC and ORC will not be applicable for (i) above.  

 
2.16 SUPPLEMENTARY ITEMS 

 
2.16.1 For NON Civil Works  

Supplementary items are items/works required for completion of entire work but not specified in the 
scope of work.  Subject to certification of such items/works as supplementary items by BHEL 
Engineer, rates shall be derived on the basis of any one of the following on mutual agreement:  

i) Based on percentage breakup/rates indicated for similar/nearby items. 

ii) In case (i) above does not exist, then BHEL/site may derive the percentage breakup/rates to suit the 
type of work. 
 

2.16.2 For Civil Works 
i) Rates for Supplementary Works/Additional Works arising out due to additions/alterations in the 

original scope of works as per contract subject to certification of BHEL Engineer shall be worked out 

as under: 

a) Item rates which are available in existing BOQ (Rate Schedule) shall be operated with applicable 
escalation derived from All India Consumer Price Index for Whole Sale Commodities 

b) Items of works which are not available in existing BOQ shall be operated as an ‘Extra Works’ and 
rate shall be derived as per clause no 2.15.7 

ii) Execution of Supplementary Works/Additional Works through the Contractor shall be at the sole 

discretion of BHEL, and shall be considered as part of executed contract value for the purpose of 

Quantity Variation as per clause 2.14  

iii) BHEL Engineer’s decision regarding fixing the rate as above is final and binding on the contractor.  
iv)     PVC and ORC will not be applicable for (i) above. 

 
2.17 PRICE VARIATION COMPENSATION 

2.17.1 In order to take care of variation in cost of execution of work on either side, due to variation in the 

index of LABOUR, HIGH SPEED DIESEL OIL, WELDING ROD, CEMENT, STEEL, MATERIALS, 

Price Variation Formula as described herein shall be applicable   

 
2.17.2 85% component of Contract Value shall be considered for PVC calculations and remaining 15% shall 

be treated as fixed component. The basis for calculation of price variation in each category, their 

component, Base Index, shall be as under: 
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SL 
NO. 

CATEGORY INDEX/ AVERAGE MINIMUM WAGE 

PERCENTAGE COMPONENT (‘K’) 

CIVIL PACKAGES (See 
Note A/B/C) 

MECHANICAL 
PACKAGES 

 

Electrical , 
C&I Material 

Management/ 
Handling  and   
other labour 

oriented 
packages  

A B C 

i) LABOUR 

 (ALL CATEGORIES) 

(a) ‘MONTHLY ALL-INDIA AVERAGE 

CONSUMER PRICE INDEX NUMBERS 

FOR INDUSTRIAL WORKERS’ published 

by Labour Bureau, Ministry of Labour and 

Employment, Government of India. (50% 

weightage out of component ‘K’) 

       (Website: labourbureau.nic.in) 

40 25 30 65 80 

(b) Arithmetical average of minimum wages 

of Unskilled, Semi-skilled, Skilled and 

Highly skilled workers as applicable at 

project site location     

(50% weightage out of component ‘K’) 

ii) HIGH SPEED 
DIESEL OIL 

Name of Commodity: HSD  
 
Commodity Code: 1202000005 (See Note E) 

5 3 5 5 5 

iii) WELDING ROD 
Name of Commodity: MANUFACTURE OF 
BASIC METALS 
 

Commodity Code: 1314000000 (See Note E) 

   15  

iv) CEMENT 
Name of Commodity: ORDINARY 
PORTLAND CEMENT 
 

Commodity Code: 1313050003 (See Note E) 

 20 30   

v) 
STEEL 
(Structural and 
Reinforcement 
Steel) 

Name of Commodity: MILD STEEL: LONG 
PRODUCTS 
 

Commodity Code: 1314040000 (See Note E) 

 25    

vi) All OTHER 
MATERIALS 
(Other than Cement 
& Steel) 

Name of Commodity: ALL COMMODITIES 
 
Commodity Code:1000000000 (See Note E) 

40 12 20   

 

Note:  A) Cement & Steel: Free Issue (BHEL Scope) 
           B)  Cement & Steel: In Contractor Scope   
           C)  Cement in Contractor Scope, and Steel is Free Issue (BHEL Scope) 
           D) For Composite packages (i.e. Civil+Mechanical+Electrical and/or C&I or Civil+Mechanical or 

Mechanical+Electrical and/or C&I), the COMPONENT (‘K’) for various categories shall be as per 
respective packages as above. 

           E) As per the ‘MONTHLY WHOLE SALE PRICE INDEX’ for the respective Commodity and Type, 
published by Office of Economic Adviser, Ministry of Commerce and Industry, Government of India. 
(Website: eaindustry.nic.in). Revisions in the index or commodity will be re-adjusted accordingly.         

 

2.17.3   #   
 

2.17.4 Payment/recovery due to variation in index shall be determined on the basis of the following notional 

formula in respect of the identified COMPONENT (‘K’) viz LABOUR, HIGH SPEED DIESEL OIL, 

WELDING ROD, CEMENT, STEEL, MATERIALS. 

http://eaindustry.nic.in/
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P = K x R x (XN -  Xo) 
Xo 

Where,  
P       = Amount to be paid/recovered due to variation in the Index for Labour, High 

Speed Diesel Oil, Welding Rod, Cement, Steel and Materials 
K      = Percentage COMPONENT (‘K’) applicable for Labour, High Speed Diesel Oil, 

Welding Rod, Cement, Steel and Materials   
R       = Value of work done for the billing month (Excluding Taxes and Duties if 

payable extra) 
XN     = Revised Index for Labour, Revised Average Minimum Wages for Labour, 

Revised Index for High Speed Diesel Oil, Welding Rod, Cement, Steel and  
Materials  for the billing month under consideration 

Xo     = Index for Labour,  Average Minimum Wages for Labour, Index for High Speed 
Diesel Oil, Welding Rod, Cement, Steel and Materials as on the Base date 

 
 

2.17.5 PVC shall not be payable for the ORC amount, Supplementary/Additional Items, Extra works. 

However, PVC will be payable for items executed under quantity variation of BOQ items under 

originally awarded contract. 

 
2.17.6 Base date shall be calendar month of the ‘last date of submission of Tender’. 

 
2.17.7 The contractor shall furnish necessary monthly bulletins in support of the requisite indices from the 

relevant websites along with his Bills. 

 
2.17.8 The contractor will be required to raise the bills for price variation payments on a monthly basis along 

with the running bills irrespective of the fact whether any increase/decrease in the index for relevant 

categories has taken place or not. In case there is delay in publication of bulletins (final figure), the 

provisional values as published can be considered for payments and arrears shall be paid/recovered 

on getting the final values.  

 
2.17.9 PVC shall be applicable for the entire original contract period plus the extended period, i.e. for the 

complete execution period, as follows: 

For PVC computation of the nth month: 
 
 Let the cumulative delay attributable to the Contractor is Dn in the nth month as per Form-14. 
 
Considering Rn as the billing value for the nth month, PVC for the nth month shall be calculated as 
follows: 
                           

a) PVC for the portion of Rn for an amount of D(n-1) shall be payable as per indices for the (n-1)th 
month.  

b) PVC for the balance portion of Rn shall be payable as per indices for the nth month    
 
In case D(n-1) is greater than Rn, then entire Rn shall be payable as per indices for the (n-1)th month 
and the balance portion of D(n-1) shall be adjusted from R(n+1) of the (n+1)th month and will be 
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payable as per indices for the (n-1)th month. The above process shall be continued for subsequent 
month(s) also till full D(n-1) is consumed. 
                                    

i) For milestones mentioned in the contract, PVC shall be applicable as per average of the indices from 

the month of base date till the month of execution of milestone. 

 
ii) PVC shall not be applicable for time extension provided for the delays solely attributable to the 

contractor. No PVC is payable during the period of Provisional Time Extension till grant of final time 

extension. Applicability of PVC will be decided at the time of grant of final time extension.  

 
iii) The total amount of PVC shall not exceed 15% of the cumulatively executed contract value.  

Executed contract value for this purpose is exclusive of PVC, ORC, Supplementary/Additional Items 

and Extra works except items due to quantity variation.  

        
Note: Work Planning in F-14 format to be meticulously done as per Clause 2.9 of this GCC 
 
2.18 INSURANCE 
2.18.1 BHEL/their customer shall arrange for insuring the materials/properties of BHEL/customer covering 

the risks during transit, storage, erection and commissioning.  

2.18.2 It is the sole responsibility of the contractor to insure his materials, equipment, workmen etc. 
against accidents and injury while at work and to pay compensation, if any, to workmen as per 
Workmen’s compensation Act.  The work will be carried out in a protected area and all the rules 
and regulations of the client /BHEL in the area of project which are in force from time to time will 
have to be followed by the contractor. 
 

2.18.3 If due to negligence and or non-observation of safety and other precautions by the contractors, any 
accident/injury occurs to the property / manpower belong to third party, the contractor shall have to 
pay necessary compensation and other expense, if so decided by the appropriate authorities. 
 

2.18.4 The contractor will take necessary precautions and due care to protect the material, while in his 
custody from any damage/ loss due to theft or otherwise till the same is taken over by BHEL or 
customer. For lodging / processing of insurance claim, the contractor will submit necessary 
documents. BHEL will recover the loss including the deductible franchise from the contractor, in 
case the damage / loss is due to carelessness / negligence on the part of the contractor. In case of 
any theft of material under contractor's custody, matter shall be reported to Police by the contractor 
immediately and copy of FIR and subsequently police investigation report shall be submitted to 
BHEL for taking up with insurance. However, this will not relieve the contractor of his contractual 
obligation for the material in his custody. 

 
2.19 STRIKES & LOCKOUT 
2.19.1 The contractor will be fully responsible for all disputes and other issues connected with his labour.  

In the event of the contractor’s labour resorting to strike or the Contractor resorting to lockout and if 
the strike or lockout declared is not settled within a period of two weeks,  it may be considered as 
‘Breach of Contract’ under Clause 2.7 and the remedies under Clause 2.7.2.2 may be executed, at 
the discretion of BHEL 

2.19.2 For all purposes whatsoever, the employees of the contractor shall not be deemed to be in the 
employment of BHEL. 
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2.20 FORCE MAJEURE 

 
2.20.1 "Force Majeure" shall mean circumstance which is:  a) beyond a party’s control, b) The party could 

not reasonably have provided against before entering into the contract, c) Having arisen, such 
party could not reasonably have avoided or overcome, and d) Is not substantially attributable to the 
other party. Such circumstances include but not limited to 

  
i) Exceptionally adverse climatic conditions at the site which are unforeseeable having regard to 

climate data available or published in the country for the geographical location of the site. 
ii) War, hostilities (whether war be declared or not), invasion, act of foreign enemies. 
iii) Rebellion, terrorism, revolution, insurrection, military or usurped power, or civil war. 
iv) Riot, commotion or disorder by persons other than the contractor’s personnel and other employees 

of the contractor and sub-contractors. 
v) Strike or lockout not solely involving the contractor’s personnel and other employees of the 

contractor and sub-contractors. 
vi) Encountering munitions of war, explosive materials, ionizing radiation or contamination by radio-

activity, except as may be attributable to the contractor’s use of such munitions, explosives, 
radiation or radio- activity. 

vii) Natural catastrophes such as earthquake, tsunami, volcanic activity, hurricane or typhoon, flood, 
fire, cyclones etc. 

 

2.20.2 The following events are explicitly excluded from Force Majeure and are solely the responsibilities 
of the non-performing party: a) any strike, work-to-rule action, go-slow or similar labour difficulty (b) 
late delivery of equipment or material (unless caused by Force Majeure event) and (c) economic 
hardship. 

2.20.3 If either party is prevented, hindered or delayed from or in performing any of its obligations under 
the Contract by an event of Force Majeure, then it shall notify the other in writing of the occurrence 
of such event and the circumstances thereof within 15 (fifteen) days after the occurrence of such 
event. 

2.20.4 The party who has given such notice shall be excused from the performance or punctual 
performance of its obligations under the Contract for so long as the relevant event of Force 
Majeure continues and to the extent that such party's performance is prevented, hindered or 
delayed. The Time for Completion shall be extended by a period of time equal to period of delay 
caused due to such Force Majeure event. 

2.20.5 Delay or non-performance by either party hereto caused by the occurrence of any event of Force 
Majeure shall not 

i) Constitute a default or breach of the Contract. 
ii) Give rise to any claim for damages or additional cost expense occasioned thereby, if and to 

the extent that such delay or non-performance is caused by the occurrence of an event of 
Force Majeure. 

2.20.6 BHEL at its discretion may consider short closure of contract after 1 year of imposition of Force 
Majeure in line with extant guidelines. In any case, Contractor cannot consider deemed short-
closure after 1 year of imposition of Force Majeure. 

 
2.21 ARBITRATION & CONCILIATION 
 
2.21.1 ARBITRATION: 

 
2.21.1.1  Except as provided elsewhere in this Contract, in case Parties are unable to reach amicable 
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settlement (whether by Conciliation to be conducted as provided in Clause 2.21.2 herein below or 
otherwise) in respect of any dispute or difference; arising out of the formation, breach, termination, 
validity or execution of the Contract; or, the respective rights and liabilities of the Parties; or, in 
relation to interpretation of any provision of the Contract; or. in any manner touching upon the 
Contract (hereinafter referred to as the ‘Dispute’), then, either Party may, commence arbitration in 
respect of such Dispute by issuance of a notice in terms of section 21 of the Arbitration & 
Conciliation Act, 1996 (hereinafter referred to as the ‘Notice’). The Notice shall be addressed to the 
Head of the Power Sector Region issuing the Contract and shall contain the particulars of all claims 
to be referred to arbitration in sufficient detail and shall also indicate the monetary amount of such 
claim.  Within 60 days of receipt of the complete Notice, the Head of the BHEL Power Sector 
Region issuing the Contract shall offer names of three proposed Arbitrators to the invoking Party 
advising to choose any one of the three names to be appointed as Sole Arbitrator. On getting 
confirmation from the invoking Party regarding the Arbitrator chosen from among the names so 
offered, the Head of the BHEL Power Sector Region issuing the Contract, shall appoint such 
chosen person as the Sole Arbitrator for conducting the arbitration. The language of arbitration 
shall be English. 

 
The Arbitrator shall pass a reasoned award.  

 
Subject as aforesaid, the provisions of Arbitration and Conciliation Act 1996 (India) or statutory 
modifications or re-enactments thereof and the rules made thereunder as in force from time to 
time shall apply to the arbitration proceedings under this clause. The seat of arbitration shall be 
_____ (the place from where the contract is Issued). The Contract shall be governed by and be 
construed as per provisions of the laws of India. Subject to this provision 2.21.1.1 regarding 
ARBITRATION, the principal civil court exercising ordinary civil jurisdiction over the area where 
the seat of arbitration is located shall have exclusive jurisdiction over any DISPUTE to the 
exclusion of any other court.  

 

2.21.1.2   In case of Contract with Public Sector Enterprise (PSE) or a Government Department, the 
following shall be applicable: 

 

In the event of any dispute or difference relating to the interpretation and application of the 
provisions of commercial contract(s) between Central Public Sector Enterprises (CPSEs)/ Port 
Trusts inter se and also between CPSEs and Government Departments/Organizations 
(excluding disputes concerning Railways, Income Tax, Customs & Excise Departments), such 
dispute or difference shall be taken up by either party for resolution through AMRCD 
(Administrative Mechanism for Resolution of CPSEs Disputes) as mentioned in DPE OM No. 
4(1)/2013-DPE(GM)/FTS-1835 dated 22-05-2018 as amended from time to time. 

 
2.21.1.3  The cost of arbitration shall initially be borne equally by the Parties subject to the final allocation   

thereof as per the award/order passed by the Arbitrator. 
 

2.21.1.4  Notwithstanding the existence of any dispute or differences and/or reference for the arbitration, the 
Contractor shall proceed with and continue without hindrance the performance of its obligations 
under this Contract with due diligence and expedition in a professional manner unless the dispute 
inter-alia relates to cancellation, termination or short-closure of the Contract by BHEL. 

 
2.21.2 CONCILIATION: 

If at any time (whether before, during or after the arbitral or judicial proceedings), any Disputes 
(which term shall mean and include any dispute, difference, question or disagreement arising in 
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connection with construction, meaning, operation, effect, interpretation or breach of the 
agreement, contract), which the Parties are unable to settle mutually, arise inter-se the Parties, 
the same may, be referred by either party to Conciliation to be conducted through Independent 
Experts Committee (IEC) to be appointed by competent authority of BHEL from the BHEL Panel 
of Conciliators.   
Notes:  
1. No serving or a retired employee of BHEL/Administrative Ministry of BHEL shall be included 

in the BHEL Panel of Conciliators. 
 
2. Any other person(s) can be appointed as Conciliator(s) who is/are mutually agreeable to 

both the parties from outside the BHEL Panel of Conciliators. 
 

The proceedings of Conciliation shall broadly be governed by Part-III of the Arbitration and 
Conciliation Act 1996 or any statutory modification thereof and as provided in Procedure 2.3 to 
this GCC. The Procedure 2.3 together with its Formats will be treated as if the same is part and 
parcel hereof and shall be as effectual as if set out herein in this GCC. 
 
The Contractor hereby agrees that BHEL may make any amendments or modifications to the 
provisions stipulated in the Procedure 2.3 to this GCC from time to time and confirms that it 
shall be bound by such amended or modified provisions of the Procedure 2.3 with effect from 
the date as intimated by BHEL to it. 

 
2.21.3   No Interest payable to Contractor 

Notwithstanding anything to the contrary contained in any other document comprising in the 
Contract, no interest shall be payable by BHEL to Contractor on any moneys or balances 
including but not limited to the Security Deposit, EMD, Retention Money, RA Bills or the Final 
Bill, or any amount withheld and/or appropriated by BHEL etc., which becomes or as the case 
may be, is adjudged to be due from BHEL to Contractor whether under the Contract or 
otherwise. 
 

2.22 RETENTION AMOUNT (5 % of the Contract Value) 
2.22.1 Retention Amount shall be 5% of the Contract Value and shall be furnished before first RA Bill 

becomes due for payment. The validity of Retention amount shall be initially for the contract period 
Plus 3 months & shall be extended, if so required, up to acceptance of final bill. In case of increase 
in contract value, additional 5% of differential amount shall be submitted by Contractor before 
payment of next RA Bill due. 
 

         The Retention amount of 5% of the contract value may be accepted in the following forms. 
  

i. Cash (as permissible under the extant Income Tax Act). 
ii. Local cheques of Scheduled Banks (subject to realization)/ Pay Order/ Demand Draft/ Electronic 

Fund Transfer in favour of BHEL. 
iii. Securities available from Indian Post offices such as National Savings Certificates, Kisan Vikas 

Patras etc. (held in the name of Contractor furnishing the security and duly endorsed/ 
hypothecated/ pledged, as applicable, in favour of BHEL). 

iv. Bank Guarantee from Scheduled Banks/ Public Financial Institutions as defined in the Companies 
Act. The Bank Guarantee format for Security Deposit shall be in the prescribed formats.  

v. Fixed Deposit Receipt issued by Scheduled Banks/ Public Financial Institutions as defined in the 
Companies Act (FDR should be in the name of the Contractor, a/c BHEL). 
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vi. Insurance Surety Bonds 
 
Alternatively, on successful bidder’s request, the Retention Amount can also be recovered at the 
rate of 10% of the gross amount, progressively, from each of the running bills of the contractor till 
the total amount of the required retention amount is collected. 

 
In case, contractor opts cash deduction from RA bills in the beginning & subsequently submit 5% of 
the Contract Value as Retention amount in any form as mentioned above, then refund of deducted 
retention amount may be permitted to contractor. 

 
Note:  

1) BHEL will not be liable or responsible in any manner for the collection of interest or 
renewal of the documents or in any other matter connected therewith. 

 
2.22.2 Refund of retention amount shall be as follows: 

 
100% of Retention Amount shall be released along with Final Bill after deduction all expenses/ 
other amounts due to BHEL under the contract/ other contracts entered into with them (contractor) 
by BHEL. 
 

2.23 PAYMENTS 
             Payments to Contractors are made in any one of the following forms: - 

 
2.23.1 Running Account Bills (RA Bills) 

i) These are for interim payments when the contracts are in progress. The bills for such interim 
payments are to be prepared by Contractor in prescribed formats (RA Bill forms).  

ii) Payments shall be made according to the extent of work done as per measurements taken up to 
the end of the calendar month and in line with the terms of payments described in the Tender 
documents. 

iii) Recoveries on account of electricity, water, statutory deductions etc. are made as per terms of 
contract. 

iv) Full rates for the work done shall be allowed only if the quantum of work has been done as per the 
specifications stipulated in the contract. If the work is not executed as per the stipulated 
specifications, BHEL may ask the contractor to redo the work according to the required 
specifications, without any extra cost. However, where this is not considered necessary ‘OR’ where 
the part work is done due to factors like non-availability of material to be supplied by BHEL ‘OR’ 
non availability of fronts ‘OR’ non availability of drawings, fraction payment against full rate, as is 
considered reasonable, may be allowed with due regard for the work remaining to be done. BHEL 
decision in this regard will be final and binding on the contractor. 

v) In order to facilitate part payment, BHEL at its discretion may further split the contracted 
rates/percentages to suit site conditions, cash flow requirements according to the progress of work, 
subject to following: 

a) Provided no ‘part’ payment is recommended till 25% of work in the item rate is executed. 
b) Payment of item rate to be made in not more than three instalments, last stage payment to be not 

lower than 20% of the item rate.   
 

2.23.2 Final Bill 
Final Bill’ is used for final payment on closing of Running Account for works or for single payment 
after completion of works. ‘Final Bill’ shall be submitted as per prescribed format after completion of 
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works as per scope and upon material reconciliation, along with the following: 
i) ‘No Claim Certificate’ by Contractor 
ii) Clearance certificates where ever applicable viz. Clearance Certificates from Customer, various 

Statutory Authorities like Labour department, PF Authorities, Commercial Tax Department etc. 
iii) Indemnity Bond as per prescribed format. 

 
             BHEL shall settle the final bills after deducting all liabilities of Contractor to BHEL. 

 
2.24 PERFORMANCE GUARANTEE FOR WORKMANSHIP  
2.24.1 Even though the work will be carried out under the supervision of BHEL Engineers the Contractor 

will be responsible for the quality of the workmanship and shall guarantee the work done for a 
period of Twelve months from the date of commencement of guarantee period as defined in 
Technical Conditions of Contract, for good workmanship and shall rectify free of cost all defects 
due to faulty erection detected during the guarantee period. In the event of the Contractor failing to 
repair the defective works within the time specified by the Engineer, BHEL may proceed to 
undertake the repairs of such defective works by itself, without prejudice to any other rights and 
recover the cost incurred for the same along with 5% overheads from the Security Deposit. 

 
2.24.2 BHEL shall release the Security Deposit subject to the following 

i) Contractor has submitted ‘Final Bill’  
ii) Guarantee period as per contract has expired 
iii) Contractor has furnished ‘No Claim Certificate’ in specified format 
iv) BHEL Site Engineer/Construction Manager has furnished the ‘No Demand Certificate’ in specified 

format 
v) Contractor has carried out the works required to be carried out by him during the period of 

Guarantee and all expenses incurred by BHEL on carrying out such works is included for 
adjustment from the Security Deposit refundable. 

 
2.25 CLOSING OF CONTRACTS 

The Contract shall be considered completed and closed upon completion of contractual obligations 
and settlement of Final Bill or completion of Guarantee period whichever is later. Upon closing of 
Contract, BHEL shall issue a performance/ experience certificate as per standard format, based on 
specific request of Contractor as per extant BHEL guidelines. 
 
 

2.26 SUSPENSION OF BUSINESS DEALINGS 
BHEL reserves the right to take action against Contractors who either fail to perform or 
Tenderers/Contractor who indulge in malpractices, by suspending business dealings with them in 
line with BHEL guidelines issued from time to time. 
 

2.27 LIMITATION ON LIABILITY:  
Notwithstanding anything to the contrary in this Agreement or the Work Order or any other mutually 
agreed document between the parties, the maximum liability, for damages, of the contractor, its 
servants or agents, shall under no circumstances exceed an amount equal to the Price of the 
Agreement or the Work Order. The Supplier shall not in any case be liable for loss of profit or special, 
punitive, exemplary, indirect or consequential losses whatsoever. This shall not be applicable on the 
recoveries made by Customer from BHEL on account of Contractor, any other type of recoveries for 
workmanship, material, T&P etc. due from the contractor. 
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2.28 OTHER ISSUES 
2.28.1 Value of Non judicial Stamp Paper for Bank Guarantees and for Contract Agreement shall be not 

less than Rs 100/- unless otherwise required under relevant statutes. 
2.28.2 In case of any conflict between the General Conditions of Contract and Special Conditions of    

Contract, provisions contained in the Special Conditions of Contract shall prevail. 
2.28.3 Unless otherwise specified in NIT, offers from consortium/ JVs shall not be considered. 
2.28.4 BHEL may not insist for signing of Contract Agreements in respect of low value and short time 

period contracts like providing services for Hot water flushing, Chemical Cleaning, Transportation, 
Geo-Technical works, Hiring of T&Ps/ Vehicles/ Equipments etc. and work shall be executed as per 
the terms of LOI/LOA/Work Order.  BHEL may not insist for signing of Contract Agreements in 
respect of works costing upto Rs. 2 lakhs (upto Rs. 5 lakhs in case scheduled completion period is 
not more than 3 months). 
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1.33 
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OFFER FORWARDING LETTER / TENDER SUBMISSION LETTER 

(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

-------------------------------------------------------------------------------------------------------------------------- 

Offer Reference No:�������.                                                             Date:����� 
 

To, 

 

(Write Name & Address of Officer of BHEL inviting the Tender)  

 

Dear Sir, 

 

Sub : Submission of Offer against Tender Specification No: ���������� 
 

I/We hereby offer to carry out the work detailed in the Tender Specification issued by Bharat Heavy 

Electricals Limited, Power Sector-���������������.,  in accordance with the terms and 
conditions thereof. 

         

I/We have carefully perused the following listed documents connected with the above work and agree to 

abide by the same. 

 

1. Amendments/Clarifications/Corrigenda/Errata/etc issued in respect of the Tender documents by 

BHEL 

2. Notice Inviting Tender (NIT) 

3. Price Bid 

4. Technical Conditions of Contract 

5. Special Conditions of Contract 

6. General Conditions of Contract 

7. Forms and Procedures 

 

Should our Offer be accepted by BHEL for Award, I/we further agree to furnish �Security Deposit� for the 
work as provided for in the Tender Conditions within the stipulated time as may be indicated by BHEL.  

 

I/We further agree to execute all the works referred to in the said Tender documents upon the terms and 

conditions contained or referred to therein and as detailed in the appendices annexed thereto. 

 

I/We have deposited/depositing herewith the requisite Earnest Money Deposit (EMD) as per details  

furnished in the Check List. 

  

 

 

 

 

                                                                Authorised Representative of Bidder 

                                                                 Signature :  

                                                                                                    Name       : 

                                                                                                    Address   : 

 

Place: 

Date: 



Form No: F-02 (Rev 00) 

DECLARATION BY AUTHORISED SIGNATORY OF BIDDER 

(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

-------------------------------------------------------------------------------------------------------------------------- 

To, 

 

(Write Name & Address of Officer of BHEL inviting the Tender)  

 

 

 

Dear Sir, 

 

Sub :  Declaration by Authorised Signatory   

Ref   : 1) NIT/Tender Specification No: ����������,   
           2) All other pertinent issues till date 
 

        

I/We, hereby certify that all the information and data furnished by me with regard to the 

above Tender Specification are true and complete to the best of my knowledge. I have gone 

through the specifications, conditions, stipulations and all other pertinent issues till date, and 

agree to comply with the requirements and Intent of the specification.  
 

I further certify that I am authorised to represent on behalf of my Company/Firm for the 

above mentioned tender and a valid Power of Attorney to this effect is also enclosed. 
 
         

 
 

 
 

Yours faithfully, 

 

 

                                                        (Signature, Date & Seal of Authorized 

                          Signatory of the Bidder) 
 
 

Date:  

 

 

 

Enclosed : Power of Attorney 



Form No: F-03 (Rev 00) 

NO DEVIATION CERTIFICATE 

(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

-------------------------------------------------------------------------------------------------------------------------- 

To, 

 

(Write Name & Address of Officer of BHEL inviting the Tender)  

 

 

 

Dear Sir, 

 

Sub : No Deviation Certificate 

Ref   : 1) NIT/Tender Specification No: ����������,   
           2) All other pertinent issues till date 

 

 

We hereby confirm that we have not changed/ modified/materially altered  any of the tender 

documents as downloaded from the website/ issued by BHEL and in case of such 

observance at any stage, it shall be treated as null and void. 

 

We also hereby confirm that we have neither set any Terms and Conditions and nor have 

we taken any deviation from the Tender conditions  together with other references 

applicable for the above referred NIT/Tender Specification.  

 

We further confirm our unqualified acceptance to all Terms and Conditions, unqualified 

compliance to Tender Conditions, Integrity Pact (if applicable) and acceptance to Reverse 

Auctioning process. 

 

We confirm to have submitted offer in accordance with tender instructions and as per 

aforesaid references. 

 

Thanking you, 

 

                                                                                                                   Yours faithfully, 

 

 

 

                                                        (Signature, date & seal of authorized 

                          representative of the bidder) 

 

 

 



Form No: F-04 (Rev 00) 

DECLARATION CONFIRMING KNOWLEDGE ABOUT SITE CONDITIONS 

(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

-------------------------------------------------------------------------------------------------------------------------- 

To, 

 

(Write Name & Address of Officer of BHEL inviting the Tender)  

 

 

 

Dear Sir, 

 

Sub :  Declaration confirming knowledge about Site conditions 

Ref   : 1) NIT/Tender Specification No: ����������,   
           2) All other pertinent issues till date 
 
 
         

I/We,  _______________________________________  hereby  declare   and  confirm that 

we have visited the Project Site as referred in BHEL Tender Specifications and  acquired  

full knowledge and information about the Site conditions including Wage structure, Industrial 

Climate, the  Law   & Order and other conditions prevalent at and around the Site. We 

further  confirm  that the above information is true and correct and we shall not  raise  any 

claim of any nature due to lack of knowledge of Site conditions. 

        

I/We, hereby offer to carry out work as detailed in  above  mentioned Tender Specification, 

in accordance with Terms & Conditions thereof. 

 
 

 
 

Yours faithfully, 

 

 

                                                        (Signature, Date & Seal of Authorized 

                          Representative of the Bidder) 
 
 

Date : 

Place: 



Form No: F-05 (Rev 00) 

DECLARATION FOR RELATION IN BHEL 

(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder failing which 

the offer of Bidder is liable to be summarily rejected) 

-------------------------------------------------------------------------------------------------------------------------- 

To, 

 

(Write Name & Address of Officer of BHEL inviting the Tender)  

 

 

 

Dear Sir, 

 

Sub :  Declaration for relation in BHEL   

Ref   : 1) NIT/Tender Specification No: ����������,   
           
 

I/We hereby submit the following information pertaining to relation/relatives of 

Proprieter/Partner(s)/Director(s) employed in BHEL 

 

Tick( ) any one as applicable: 

 

1. The Proprieter, Partner(s), Director(s)  of our Company/Firm  DO NOT have any 

relation or relatives employed in BHEL 

 

OR 

 

2. The Proprieter, Partner(s), or Director(s) of our Company/Firm HAVE 

relation/relatives employed in BHEL and their particulars are as below: 

 

(i) 

 

(ii)                                 

 

  

 

 

                                  Signature of the Authorised Signatory  

 

Note: 

 

     1.   Attach separate sheet, if necessary. 

2. If  BHEL Management  comes to know  at a later date  that the information furnished 

by the Bidder is false, BHEL reserves the right to take suitable against the 

Bidder/Contractor. 



 

Form No: F-06 (Rev 00) 

NON DISCLOSURE CERTIFICATE   

(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

---------------------------------------------------------------------------------------------------------------------- 

 

NON DISCLOSURE CERTIFICATE 

 

 

 

 

I/We understand that BHEL PS __ is committed to Information Security 

Management System as per their Information Security Policy. 

 

Hence, I/We   M/s������.������������������. 
who are submitting offer for providing services to BHEL PS __ against 

Tender Specification No:______________________________________,  

hereby undertake to comply with the following in line with Information 

Security Policy of BHEL PS ___,   ___________ 

 

 

 To maintain confidentiality of documents & information which shall be 

used during the execution of the Contract. 

 

 The documents & information shall not be revealed to or shared with 

third party which shall not be in the business interest of BHEL PS__. 

 

 

    

 

                                                   (Signature, date & seal of Authorized 

                  Signatory of the bidder) 

 

 

Date:  



 

Form No: F-07 (Rev 00) 

BANK ACCOUNT DETAILS FOR E-PAYMENT 

(To be given on Letter head of the Company /Firm of Bidder, and ENDORSED 

(SIGNED & STAMPED) BY THE BANK  to enable BHEL release payments through 

Electronic Fund Transfer (EFT/RTGS) 

---------------------------------------------------------------------------------------------------------------------- 

 

1. Beneficiary Name    : 

 

2. Beneficiary Account No.   : 

 

3. Bank Name & Branch   : 

 

4. City/Place                                         : 

 

5. 9 digit M ICR Code of Bank Branch : 

 

6. IFSC Code of Bank Branch            : 

 

7. Beneficiary E-mail  ID   : 

     (for payment confirmation) 

 
 
 
 
NOTE: In case Bank endorsed certificate regarding above has already been submitted earlier, Kindly 
submit photocopy of the same 

 

 
 

 

 

 

 
 



Form No: F-08 (Rev 00) 

FORMAT FOR SEEKING CLARIFICATION 

(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

-------------------------------------------------------------------------------------------------------------------------- 

To, 

 

(Write Name & Address of Officer of BHEL inviting the Tender)  

 

 

 

Dear Sir, 

 

Sub :  Request for Clarification 

Ref   : 1) NIT/Tender Specification No: ����������,   
           2) All other pertinent issues till date 
 
 
 
 

Sl 

no 

Reference 

clause of 

Tender 

Document 

Existing provision Bidder's query BHEL�s clarification 

1 
 
 

    

 
2 
 

    

 
3 
 

    

 
4 
 

    

 
5 
 

    

 
6 
 

    

 
 
 

Yours faithfully, 

 

 

                                                        (Signature, date & seal of Authorized 

                          Representative of the Bidder) 
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BHARAT HEAVY ELECTRICALS LIMITED 

( A  G o v e r n m e n t  o f  I n d i a  U n d e r t a k i n g )  

Power Sector � ���� Region 
���������.. 
���������� 

  

CONTRACT AGREEMENT 

  

AGREEMENT NO.______________________________ __________________ 

  

NAME OF WORK 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

NAME OF THE CONTRACTOR WITH FULL 

ADDRESS 

  

  

  

  

  

  

VALUE  OF  WORK  AWARDED 

  

  

  

  

LETTER OF INTENT NO. 

  

  

  

TIME ALLOTTED FOR COMPLETING THE 

WORK (DATE OF COMPLETION) 

  

  

  

  

  

  

  

___________________________                                                             ______________________________ 

SIGNATURE OF CONTRACTOR                                                             (SIGNATURE OF BHEL OFFICER ) 
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CONTRACT AGREEMENT 

  

 
THIS AGREEMENT MADE THIS _______DAY OF____________ between BHARAT HEAVY 
ELECTRICALS LIMITED (A Government of India Enterprise) a Company incorporated under 
the Companies Act, 1956, having its Registered Office at BHEL House, Siri Fort New Delhi- 
110049 (herein after called BHEL) of the ONE PART.  

 
AND 

M/S _____________________________________________________________ 
__________________________________ (hereinafter called the `Contractor') of the 
SECOND PART. 
 
WHEREAS M/s ------------------------------------------------------------------------------state that they 
have acquired and possess extensive experience in the field of -----------------------------------------
---------------------------------------------------------------- 
And Whereas in response to an Invitation to Tender No. ------------------------ issued by BHEL for 
execution of ---------------------------------------------------------- the contractor submitted their offer  
No.----------------------------------dated ----------------------------And whereas BHEL has accepted the 
offer of the Contractor on terms and conditions specified in the Letter of Intent No.-----------------
-------------dated ------------read with the references cited therein. 
 
THIS AGREEMENT WITNESSES AND it is hereby agreed by and between the parties as follows: 
 
1.   That the contractor shall execute the work of -------------------------------------and more 

particularly described in Tender Specification No --------------------including Drawings and 
Specifications (hereinafter called the  said works) in accordance with and subject to 
terms and conditions contained in these  presents, instructions to Tenderers, General 
Conditions of Contract, Special Conditions, Annexures, Letter of Intent dated -------------
and such other instructions, Drawings, Specifications given to him from time to time by 
BHEL. 
 

2.   The Contractor is required to furnish to BHEL Security deposit in the form of cash/ 
approved securities/ Bank  Guarantee valid upto ------------- for a sum of Rs.------------- 
towards satisfactory performance and completion of the Contract. 
 

3.     The Contractor has furnished a Bank Guarantee bearing no.------------------dated -----------
------for a sum of Rs.------------------executed by -------------------------------------------------- in 
favour of BHEL towards Security Deposit valid upto --------- 

 
                          OR 

 
         The Contractor has furnished to  BHEL an initial Security Deposit of Rs.----------------in 

the form of cash / approved Securities/ B.G No.------------------ dated ------------ for Rs.----
--------executed by ----------------------------------- in favour of BHEL valid upto -------------- 
and has agreed for recovery of the balance security deposit by BHEL @ 10% of the 
value of work done from each running bill till the entire Security Deposit is recovered. 

                            
                             OR 
 

The contractor has furnished to BHEL an initial Security Deposit of  Rs.-----(Rs.----------- 
vide Bank  draft No.----------------dated ---------------and by adjusting EMD of Rs.----------
submitted vide Bank draft No.------------------- dt.---------) and has agreed for recovery of 
balance Security  Deposit by  BHEL @ 10% of the value of work done from each 
running bill till the entire security deposit is recovered.  
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4. The Contractor hereby agrees to extend  the validity of the Bank Guarantee for such 
further period or periods as may be required by BHEL and if the Contractor fails to 
obtain such extension(s) from the Bank, the Contractor, shall pay forthwith or accept 
recovery of Rs.------------ from the bills in one installment and the contractor further 
agrees that failure to extend the validity of the Bank Guarantee or failure to pay the 
aforesaid amount in the manner specified above shall constitute breach of contract.  
In addition to above, BHEL shall be entitled to take such action as deemed fit and 
proper for recovering the said sum of Rs.------------ 

 
                                   OR 
 

In case the contractor furnishes the bank guarantee at a later date the contractor 
hereby agrees to extend the validity of bank guarantee for such further period  or 
periods as may be required by BHEL and if the contractor fails to obtain such 
extension(s) from the bank, the contractor shall pay forthwith or accept recovery of the 
amount of bank guarantee given in lieu of security deposit from the bills in one 
installment and the  contractor further agrees that failure to extend the validity of bank 
guarantee or failure to pay the aforesaid amount in the manner specified above shall 
constitute breach of contract.  In addition to above, BHEL shall be entitled to take such 
action as deemed fit and proper for recovering the said sum. 

 
5.    That in consideration of the payments to be made to the Contractor by BHEL in 

accordance with this Agreement the Contractor hereby covenants and  undertakes with 
BHEL that they shall execute, construct, complete the works in conformity, in all 
respects, with the terms and conditions specified in this Agreement and the documents 
governing the same. 
 

6.   That the Contractor shall be deemed to have carefully examined this Agreement and 
the documents governing the same and also to have satisfied himself as to the nature 
and character of the Works to be executed by him. 
 

7.    That the Contractor shall carry out and complete the execution of the said works to the 
entire satisfaction of the Engineer or such other officer authorised by BHEL, within the 
agreed time schedule, the time of completion being the essence of the Contract. 

 
8.     That BHEL shall, after proper scrutiny of the bills submitted by the Contractor, pay to 

him during the progress of the said works such sum as determined by BHEL in 
accordance with this Agreement. 

 
9. That this Agreement shall be deemed to have come into force from -------- the date on 

which the letter of intent has been issued to the Contractor. 
 
10. That whenever under this contract or otherwise, any sum of money shall be 

recoverable from or payable by the Contractor,  the same may be deducted in the 
manner as set  out in the General Conditions of Contract or other conditions governing 
this Agreement. 

 
11.   That all charges on account of Octroi, Terminal and other taxes including sales tax or  

other duties on material obtained for execution of the said works shall be borne and 
paid by the Contractor. 

 
12.   That  BHEL  shall be entitled to deduct from the Contractor's running bills or otherwise 

Income Tax under Section 194 (C) of the Income Tax Act, 1961. 
 
13.   That BHEL  shall be further entitled to recover from the running bills of the Contractor or  

otherwise such sum as may be determined by BHEL from time to time in respect of 
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consumables supplied by BHEL, hire charges for tools and plants issued (Where 
applicable) and any other dues owed by the Contractor. 

  
14.   That it is hereby agreed by and between the parties that non- exercise, forbearance or 

omission   of any of the powers conferred on BHEL  and /or any of its authorities will not 
in any manner constitute waiver of the conditions hereto contained in these presents 
and the liability of the Contractor with respect to compensation payable to BHEL or 
Contractor's obligations shall remain unaffected. 

 
15.    It is clearly understood by and between the parties that in the event of any conflict 

between the Letter of Intent and other documents governing this Agreement, the 
provisions in the Letter of Intent shall prevail.  

 
 
16.    The following documents 
 
1.  Invitation to Tender No---------------------------------------------------------------- 
     and the documents specified therein. 
2. Contractor's Offer No------------------------------------------------------------------  
     dated-----------------. 
3.  _________________________________________________________ 
 
4.  _________________________________________________________ 
 
5.  _________________________________________________________ 
 
6.  Letter of Intent No___________________________________   dated____________. 
 
7.  _________________________________________________________ 
 
     shall also form part of and govern this Agreement. 
 
IN WITNESS HEREOF, the parties hereto have respectively set their signatures in the presence of 
 
 
WITNESS        (CONTRACTOR) 

(to be signed by a person holding 
1.               a valid Power of Attorney) 
 
2. 
 
WITNESS       (For and on behalf of BHEL) 
 
1. 
 
2. 

 



 

 

 

 

 

 

 

PROFORMA OF BANK GUARANTEE 

(in lieu of SECURITY DEPOSIT) 



WORKS ACCOUNTS MANUAL 

Form  No F-11 (WAM  22) 

b)   This Guarantee shall be valid up to ………………6
 

c)   Unless the Bank is served a written claim or demand on or before                           
7 
all rights under this guarantee shall be forfeited and the Bank

Form  No F-11 (WAM  22) (Contd.) 

 

 

 

                BANK GUARANTEE (in lieu of SECURITY DEPOSIT)  
 

In consideration of  Bharat Heavy Electricals Limited  (hereinafter referred to as the 'Employer' which expression shall unless repugnant to the 

context or meaning thereof, include its successors and permitted assigns) incorporated under the Companies Act, 1956 and having its registered 

office at                                               
1  

through its Unit at…………………..(name of the Unit) having agreed to exempt (Name of the Vendor / 

Contractor / Supplier) with its registered office at                   
2 
(hereinafter called the said “Contractor” which term includes supplier), from demand 

under the terms and conditions of the Contract reference No.                                                     dated                      
3 
valued at Rs…………4 

( Rupees - 

-----------------------)
4 
(hereinafter called the said Contract), of Security Deposit for the due fulfilment by the said Contractor of the terms and conditions

contained   in   the   said   Contract,   on   production   of   a   Bank   Guarantee   for   Rs.________________ 

                                                                         only), 

5      
(Rupees   ____________

 

We         (indicate the name and address of the Bank) having its Head Office at                       (address of the head Office) (hereinafter referred to as 

the Bank), at the request of                                                            [Contractor(s)], being the Guarantor under this Guarantee, do hereby irrevocably 

and unconditionally undertake to forthwith and immediately pay to the Employer, an amount not exceeding Rs.                               without any demur, 

immediately on demand from the Employer and without any reservation, protest, and recourse and without the Employer needing to prove or 

demonstrate reasons for its such demand 
 

Any such demand made on the bank, shall be conclusive as regards the amount due and payable by the Bank under this guarantee.  However, our 

liability under this guarantee shall be restricted to an amount not exceeding Rs.                               . 
 

We undertake to pay to the Employer any money so demanded notwithstanding any dispute or disputes raised by the Contractor(s) in any suit or 

proceeding pending before any Court or Tribunal or Arbitrator or any other authority, our liability under this present being absolute and unequivocal. 
 

The payment so made by us under this guarantee shall be a valid discharge of our liability for payment hereunder and the Contractor(s) shall have no 

claim against us for making such payment. 
 

We, further agree that the guarantee herein contained shall remain in full force and effect during the period that would be taken for the performance of 

the said Contract and that it shall continue to be enforceable till all the dues of the Employer under or by virtue of the said Contract have been fully paid 

and its claims satisfied & the Employer certifies that the terms and conditions of the said Contract have been fully and properly carried out by the said 

contractor(s) or acceptance of the final bill or discharge of this guarantee by the Employer, whichever is earlier. This guarantee shall initially remain 

in force upto and including                
6 
and shall be extended from time to time for such period as may be desired by the Employer. Unless a demand 

or claim under this guarantee is made on us in writing on or before the                                     
7
, we shall be discharged from all the liability under this 

guarantee thereafter. 
 

We,         (indicate the name of the Bank)         further agree with the Employer that the Employer shall have the fullest liberty without our consent and 

without affecting in any manner our obligations hereunder to vary any of the terms and conditions of the said Contract or to extend time of 

performance by the said contractor(s) from time to time or to postpone for any time or from time to time any of the powers exercisable by the Employer 

against the said contractor(s) and to forbear or enforce any of the terms and conditions relating to the said Contract and we shall not be relieved from 

our liability by any reason of any such variation or extension being granted to the said contractor(s) or for any forbearance, act or omission on the part 

of the Employer or any indulgence by the Employer to the said contractor(s) or by any such matter or thing whatsoever which under the law relating to 

sureties would but for this provision have effect of so relieving us. 
 

The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee against the Bank as a principal debtor, in the first 

instance without proceeding against the Contractor and notwithstanding any security or other guarantee that the Employer may have in relation to the 

Contractor's liabilities. 
 

This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or change of constitution or insolvency of the Contractor 

but shall in all respects and for all purposes be binding and operative until payment of all money payable to the Employer in terms thereof. This 

guarantee will not be discharged due to the change in the constitution of the Bank or the Contractor(s). 

We,………………. BANK lastly undertake not to revoke this guarantee during its currency except with the previous consent of the Employer in writing. 

Notwithstanding anything to the contrary contained hereinabove: 
 

a)   The liability of the Bank under this Guarantee shall not exceed………………………… 
5



WORKS ACCOUNTS MANUAL 

(Contd.) Form F-11   WAM  22) 

 

 

 

shall be relieved and discharged from all liabilities under this guarantee irrespective of whether or not the original bank guarantee is returned to 

the Bank. 
 

We,                           Bank, have power to issue this Guarantee under law and the undersigned as a duly authorized person has full powers to sign 

this Guarantee on behalf of the Bank. 
 

 
 

Date                            Day of    
 

for        (indicate the name of the Bank)   

 
 
 

 
(Signature of Authorised signatory) 

 

 
1          

ADDRESS OF THE EMPLOYER. I.e Bharat Heavy Electricals Limited 
2          

ADDRESS OF THE VENDOR /CONTRACTOR / SUPPLIER . 
3          

DETAILS ABOUT THE NOTICE OF AWARD/CONTRACT REFERENCE 
4          

CONTRACT VALUE 
5          

BG AMOUNT IN FIGURES AND WORDS 
6          

VALIDITY DATE 
7          

DATE OF EXPIRY OF CLAIM PERIOD 
 

 
 

Note: 
 

1.   Units are advised that expiry of claim period may be kept 3-6 months after validity date. It may be ensured that the same is in line with the 

agreement/ contract entered with the Vendor. 
 

2.   The BG should be on Non-Judicial Stamp paper/e-stamp paper of appropriate value as per Stamp Act prevailing in the State(s) where the BG is 

submitted or is to be acted upon or the rate prevailing in the State where the BG was executed, whichever is higher. The Stamp Paper/e-stamp 

paper shall be purchased in the name of Vendor/Contractor/Supplier /Bank issuing the guarantee. 
 

3.   In line with the GCC, SCC or contractual terms, Unit may carry out minor modifications in the Standard BG Formats. If required, such 

modifications may be carried out after taking up appropriately with the Unit/Region‟s Law Deptt. 
 

4.  In Case of Bank Guarantees submitted by Foreign Vendors- 
 

a.   From Nationalized/Public Sector / Private Sector/ Foreign Banks (BG issued by Branches in India) can be accepted subject to the 

condition that the Bank Guarantee should be enforceable in the town/city or at nearest branch where the Unit is located  i.e. Demand can be 

presented at the Branch located in the town/city or at nearest branch where the Unit is located. 
 

b.   From Foreign Banks (wherein Foreign Vendors intend to provide BG from local branch of the Vendor country’s Bank) 
 

b.1 In such cases, in the Tender Enquiry/ Contract itself, it may be clearly specified that Bank Guarantee issued by any of the Consortium Banks 
only will be accepted by BHEL. As such, Foreign Vendor needs to make necessary arrangements for issuance of Counter- Guarantee by Foreign 

Bank in favour of the Indian Bank‟s (BHEL‟s Consortium Bank) branch in India. It is advisable that all charges for issuance of Bank Guarantee/ 

counter- Guarantee should be borne by the Foreign Vendor. The tender stipulation should clearly specify these requirements. 
 

b.2 In case, Foreign Vendors intend to provide BG from Overseas Branch of our Consortium Bank (e.g. if a BG is to be issued by SBI Frankfurt), the 

same is acceptable. However, the procedure at sl.no. b.1 will required to be followed. 
 

b.3 The BG issued may preferably be subject to Uniform Rules for Demand Guarantees (URDG) 758 (as amended from time to time). The BG Format 

provided to them should clearly specify the same.
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ANNEXURE C         
BANK GUARANTEE FOR ADVANCE 

 
Bank Guarantee No: 

Date: 

To 

NAME 

 & ADDRESSES OF THE BENEFICIARY 

Dear Sirs, 

In consideration of Bharat Heavy Electricals Limited1 (hereinafter referred to as the 'Employer' which expression 
shall unless repugnant to the context or meaning thereof, include its successors and permitted assigns) 

incorporated under the Companies Act, 1956 and having its registered office at _______________________1 

through its Unit at…………………..(name of the Unit) having awarded to………………………2 ( Name of the 

Vendor / Contractor / Supplier), with its registered office at_________2 (hereinafter called "the 

Vendor/Contractor/Supplier" which expression shall include its successors and permitted assigns) a contract Ref 

No……………………dated …………………………………………………3valued at Rs…………( Rupees -------------

-----------)/FC………………(in words………..) for …………………………4(hereinafter called the 'Contract')   
 

AND WHEREAS the Employer has agreed to advance to the Vendor/Contractor/Supplier, a sum of Rs…………. 

(Rupees………………….. only), equivalent to _______% of the said value of the Contract (hereinafter called "the 

said Advance"), upon the condition, that the said Advance shall be secured by a guarantee for Rs/ FC -------------

-------  ( Rupees/ FC ------------------------)5 from a Bank as hereinafter appearing. 
 

We, …………………, (hereinafter referred to as the Bank), having registered/Head office at ……………. and a 

branch at ………… being the Guarantor under this Guarantee, hereby irrevocably and unconditionally undertake 

to forthwith and immediately pay to the Employer  any sum or sums upto a maximum amount but not exceeding  

Rs/FC --------------------  ( Rupees/FC ------------------------) without any demur, merely on your first demand and 
without any reservation, protest and recourse and without the Employer needing to prove or demonstrate 

reasons for its such demand. 
 

Any such demand made on the Bank shall be conclusive as regards the amount due and payable by the Bank 

under this guarantee. However, our liability under this guarantee shall be restricted to an amount not exceeding 

Rs. _______________ ________________________. 
 

We undertake to pay to the Employer any money so demanded notwithstanding any dispute or disputes raised 

by the Vendor/Contractor/Supplier in any suit or proceeding pending before any Court or Tribunal, Arbitrator or 

any other authority, our liability under this present being absolute and unequivocal. 
 

The payment so made by us under this Guarantee shall be a valid discharge of our liability for payment 

hereunder and the Vendor/Contractor/supplier shall have no claim against us for making such payment. 
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We, the ……………………Bank further agree that the guarantee herein contained shall remain in full force and 

effect during the period that would be taken for the performance of the said Contract and that it shall continue to 

be enforceable till all the dues of the Employer under or by virtue of the said Contract have been fully paid and 

its claims satisfied or discharged.   
 

We ……>>>> Bank further agree that the Employer  shall have the fullest liberty without our consent and without 

affecting in any manner our obligations hereunder to vary any of the terms and conditions of the said Contract or 

to extend time of performance by the said Vendor/Contractor/Supplier from time to time or to postpone for any 

time or from time to time any of the powers exercisable by the Employer  against the said 

Vendor/Contractor/Supplier and to forbear or enforce any of the terms and conditions relating to the said 

Contract and we shall not be relieved from our liability by reason of any such variation, or extension being 

granted to the said Vendor/Contractor/Supplier or for any forbearance, act or omission on the part of the 
Employer  or any indulgence by the Employer  to the said Vendor/Contractor/Supplier or by any such matter or 

thing whatsoever which under the law relating to sureties would but for this provision have effect of so relieving 

us. 
 

The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee against the Bank 

as a principal debtor, in the first instance without proceeding against the Vendor/Contractor/Supplier and 

notwithstanding any security or other guarantee that the Employer may have in relation to the 

Vendor/Contractor/Supplier's liabilities. 
 

This Guarantee shall remain in force upto and including…………………………….. 6 and shall be extended from 

time to time on the request of the Employer for such period as may be desired by the Employer.   
 

This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or change of 

constitution or insolvency of the Vendor/Contractor/Supplier but shall in all respects and for all purposes be 
binding and operative until payment of all money payable to the Employer in terms hereof. However, unless 

a demand or claim under this Guarantee is made on us in writing on or before the 

……………………………….7 we shall be discharged from all liabilities under this Guarantee. 

 
We, ……………… BANK lastly undertake not to revoke this guarantee during its currency except with the 

previous consent of the Employer in writing. 
 

Notwithstanding anything to the contrary contained hereinabove: 
 

a) The liability of the Bank under this Guarantee shall not exceed………………………… 5 

b)  This Guarantee shall be valid up to ………………6 

c) Unless the Bank is served a written claim or demand on or before _____________  7 all rights under this 
guarantee shall be forfeited and the Bank shall be relieved and discharged from all liabilities under this 

guarantee irrespective of whether or not the original bank guarantee is returned to the Bank 
 

We, _____________ Bank, have power to issue this Guarantee under law and the undersigned as a duly 

authorized person has full powers to sign this Guarantee on behalf of the Bank. 

 

           For and on behalf of  

           (Name of the Bank) 

Date………………. 
Place of Issue………………. 
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1 NAME AND ADDRESS OF THE EMPLOYER. i.e Bharat Heavy Electricals Limited 
 
2 NAME AND ADDRESS OF VENDOR /CONTRACTOR / SUPPLIER  
 
3 DETAILS ABOUT THE NOTICE OF AWARD/CONTRACT REFERENCE  
 
4 CONTRACT VALUE AND PROJECT/SUPPLY DETAILS 
 
5 BG AMOUNT IN FIGURES AND WORDS  
 
6 VALIDITY DATE 
 
7 DATE OF EXPIRY OF CLAIM PERIOD 
  
 
Note:  
 

1. Units are advised that expiry of claim period may be kept 3-6 months after validity date. It may be 
ensured that the same is in line with the agreement/ contract entered with the Vendor. 
 

2. The BG should be on Non-Judicial Stamp paper/e-stamp paper of appropriate value as per Stamp Act 
prevailing in the State(s) where the BG is submitted or is to be acted upon or the rate prevailing in the 
State where the BG was executed, whichever is higher. The Stamp Paper/e-stamp paper shall be 
purchased in the name of Vendor/Contractor/Supplier /Bank issuing the guarantee. 
 

3. In line with the GCC, SCC or contractual terms, Unit may carry out minor modifications in the Standard 
BG Formats. If required, such modifications may be carried out after taking up appropriately with the 
Unit/Region’s Law Deptt.  
 

4. In exceptional circumstances where advance payment is to be made to a vendor and the Unit has 
contractually agreed with the Contractor/ Vendor for periodic reduction in Advance Bank Guarantee, if 
required the following clause may be added in the BG Text- 
 
“The liability under this Guarantee shall stand reduced proportionally on periodic basis, in accordance 
with the value of effected shipment/dispatches/services completed on written confirmation by BHEL.” 
 

5. In Case of Bank Guarantees submitted by Foreign Vendors- 
a. From Nationalized/Public Sector / Private Sector/ Foreign Banks (BG issued by Branches 

in India) can be accepted subject to the condition that the Bank Guarantee should be 
enforceable in the town/city or at nearest branch where the Unit is located  i.e. Demand can be 
presented at the Branch located in the town/city or at nearest branch where the Unit is located. 
 

b. From Foreign Banks (wherein Foreign Vendors intend to provide BG from local branch of 
the Vendor country’s Bank) 
 
b.1     In such cases, in the Tender Enquiry/ Contract itself, it may be clearly specified that Bank 

Guarantee issued by any of the Consortium Banks only will be accepted by BHEL. As 
such, Foreign Vendor needs to make necessary arrangements for issuance of Counter- 
Guarantee by Foreign Bank in favour of the Indian Bank’s (BHEL’s Consortium Bank) 
branch in India. It is advisable that all charges for issuance of Bank Guarantee/ counter- 
Guarantee should be borne by the Foreign Vendor. The tender stipulation should clearly 
specify these requirements.  

 
b.2      In case, Foreign Vendors intend to provide BG from Overseas Branch of our 

Consortium Bank (e.g. if a BG is to be issued by SBI Frankfurt), the same is acceptable. 
However, the procedure at sl.no. b.1 will required to be followed. 

 
b.3     The BG issued may preferably be subject to Uniform Rules for Demand Guarantees 

(URDG) 758 (as amended from time to time). The BG Format provided to them should 
clearly specify the same. 

 



Form No: F-13 (Rev 00) 
 

FORM for EXTENSION OF VALIDITY OF BANK GUARANTEE 

1. To be typed on non judicial Stamp Papers of value as applicable in the State of India from where 

the BG has been issued or the State of India where the BG shall be operated 

2. The non judicial stamp papers shall be purchased in the name of the Party on whose behalf the BG 

is being issued or the BG issuing Bank 

-------------------------------------------------------------------------------------------------------------------------- 

BANK GUARANTEE No:                                                                                                   

Date:����.. 
 

To 

 

(Write Designation and Address of Officer of BHEL inviting the Tender)  

 

 

Dear Sir 

 

Sub : Validity of Bank Guarantee No:����������. Dated �������.  for  
����������. Rs �������� in favour of yourself, expiry date 

�����., on account of  M/s ����������������� in respect of 
Contract Number..������., (herein after called the Original bank Guarantee) 

 

 

 

At the request of M/s������������������.., we �������.. Bank, 
having its branch Office at �����������������.. and having Head office 

at ������, do hereby extend our liability under the above mentioned Bank Guarantee 

number����..  dated ������ for a further period of ������..Months/years 
from ������  to expire on ���������.. 
 

Except as provided above, all other terms and conditions of the Original Bank Guarantee No 

��������. Dated������ shall remain unaltered and binding on us. 

 

Kindly treat this extension as an integral part of the original Bank Guarantee to which it 

would be attached.   

 

Yours faithfully 

 

Signature�����. 
Name & Designation�������.. 
Power of Attorney/Signing Power No  

Seal of Bank 
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MONTHLY  PLAN & REVIEW WITH CONTRACTOR Page 1 of 6 

 

Name of Project  Contract No.  

Name of Work   Name of Contractor  

 

BHEL 

(Sign with name, designation and date) 

CONTRACTOR 

(Sign with name, designation and date) 

 

     

 

PART- A:  PLAN/ REVIEW OF WORK FOR THE MONTH OF ………….…………..                                      Date of Plan/ Review………………… 

SN. Description of Work 

Unit of 

Measur-

ement 

Unit 

Rate  

Planned Cumulative 

Shortfall 

attributable to 

contractor upto 

last month  

(Refer Note 1) 

Achieved 

Shortfall attributable 

to BHEL w.r.t Plan 

(as per Col. 3 of Part-

D) 

Cumulative Shortfall 

attributable to Contractor 

upto & including this 

month 

REMARKS  
 

(Reasons for 

Shortfall 

attributable to 

Contractor. 

Supporting 

documents to be 

kept as record.) 

(QTY Planned for the 

month as per Part –C 

of last month) 

(a) (b) (c) (d) A B C D E=A+B-C-D 

    Phy. Financial Phy Financial Phy. Financial Phy. Financial Phy. Financial 

               

 
Value of Other Items not 

mentioned above but planned to 

be executed in this month 

             

Total ƩA  ƩB  ƩC  ƩD  ƩE  
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PS- 

MONTHLY  PLAN & REVIEW WITH CONTRACTOR Page 2 of 6 

 

Name of Project  Contract No.  

Name of Work   Name of Contractor  

 

BHEL 

(Sign with name, designation and date) 

CONTRACTOR 

(Sign with name, designation and date) 

 

     

 

PART- A:  Contd……. 
 

 

Note 1: In addition to the work planned as per Col. ‘A’, Contractor shall also make full efforts to minimize the ‘Cumulative shortfall attributable to contractor upto the month’ 
as mentioned in Col. ‘B’ by enhancing its resources, so as to achieve the completion of activities as per agreed schedule. In case contractor is not able to execute the entire shortfall, 

then BHEL ‘Engineer in-charge’, shall decide the priority of work to be executed and it shall be binding on the contractor.  
 

Note 2: Percentage Shortfall attributable to contractor w.r.t. “Plan - Shortfall attributable to BHEL” for the month = [(ƩE-ƩB)/(ƩA-ƩD)]x100 

In case, (ƩE-ƩB) is negative, then it shall be treated as zero percent."             

     

Note 3: Form 14 should include all items being planned in the current month, and all items against which shortfall was attributable to contractor till previous month. However, for practical 

reason, if it is not possible to mention some of the items in Form-14 being planned to be executed in this month, then also value of such items shall necessarily be included in calculation of 

Total Value. 

                 

Note 4: In case reason for shortfall attributable to contractor is w.r.t. T&P and Manpower, it should be in conformity with Part B1 and B2.      
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Name of Project  Contract No.  

Name of Work   Name of Contractor  

 

BHEL 

(Sign with name, designation and date) 

CONTRACTOR 

(Sign with name, designation and date) 

 

     

 

PART – B-1: PLAN/REVIEW OF DEPLOYMENT OF MAJOR T&Ps FOR THE MONTH OF ………….…………..                  Date of Plan/ Review………………… 

CONTRACTOR'S SCOPE: - 

SN. 

PLAN DEPLOYMENT STATUS 

Major T&P to be 

deployed as per work 

planned for the month 

QTY 

Deployment 

Period  

(in days) 

Weightage assigned to 

planned T&P  

(in fraction such that ƩC =1)  

Actual  

Deployed 

Quantity  

Actual 

Deployment 

Period  

(in days) 

Weighted T&P 

Deployed 

REMARKS 

(Works affected due to 

non-deployment of 

T&Ps) 

   A B C D E F=(C x D x E) / (A x B)   

         

Note:  In case, E>B, it shall be considered as E=B. Similarly, in case D>A, it shall be considered as D=A.       

Percentage of T&P Deployed = ƩF x 100  

 

BHEL SCOPE: - 

SN. 

PLAN DEPLOYMENT STATUS 

Major T&P to be deployed as per work planned 

for the month 
QTY 

Deployment 

Period  

(in days) 

Actual  

Deployed 

Quantity 

Actual Deployment 

Period  

(in days) 

REMARKS 

(Works affected due to non-deployment of T&Ps) 
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Name of Project  Contract No.  

Name of Work   Name of Contractor  

 

BHEL 

(Sign with name, designation and date) 

CONTRACTOR 

(Sign with name, designation and date) 

 

     

 

PART – B-2: PLAN/ REVIEW OF DEPLOYMENT OF MANPOWER FOR THE MONTH OF ………….…………..                                     Date of Plan/ Review………………… 

 

CONTRACTOR'S SCOPE: - 

SN. 

  

Area of Work 

  

Category of 

Labour 

  

No. of Labour  

required as per 

category 

Deployment 

Period  

(in days) 

No. of Labour 

actually 

deployed 

Actual 

Deployment 

Period  

(in days) 

REMARKS 

 (Works affected due to non-availability of labour)  

A B C D   

        

 

Percentage of Manpower Deployed=100 x Ʃ(CxD)/Ʃ(AxB) 
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Name of Project  Contract No.  

Name of Work   Name of Contractor  

 

BHEL 

(Sign with name, designation and date) 

CONTRACTOR 

(Sign with name, designation and date) 

 

     

 

PART – C: PLAN(PHYSICAL) FOR THE NEXT MONTH i.e. ………….…………..                               Date of Plan ………………… 

SN. 
Description of 

work 

Original 

Planned 

Quantity 

Planned 

Quantity 

(excluding  

shortfalls 

attributable 

to contractor 

till date) 

Unit of 

Measu- 

rement 

T&Ps Required Manpower Required 

REMARKS 

(Reasons for difference in 

Original Planned Quantity 

w.r.t. Planned quantity to be 

given) 

Contractor Scope BHEL Scope 

Category  

of 

Labour   

No. of 

Labour  

required 

as per 

Category 

Major T&P to 

be deployed as 

per work 

planned for the 

month 

Quantity 

Major T&P to be 

deployed as per 

work planned for 

the month 

Quantity 

 

 

         

 

 

Note 1: Planned quantity should be based on available/ expected fronts/ inputs in the next month 

Note 2: “Original Planned Quantity” shall be as per latest jointly agreed programme between BHEL and Contractor before commencement of work or at the time of latest Time Extension, 

as the case may be.
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Name of Project  Contract No.  

Name of Work   Name of Contractor  

 

BHEL 

(Sign with name, designation and date) 

CONTRACTOR 

(Sign with name, designation and date) 

 

     

 

PART – D: REASONS FOR SHORTFALL ATTRIBUTABLE TO BHEL IN RESPECT OF PLAN FOR THE MONTH………………   

SN. 
Description of Work  

(from Part-A) 

Quantities Affected 

Reasons for Shortfall attributable to 

BHEL 

Agency responsible for 

reasons for Shortfall 

Remarks (Supporting Documents in respect of 

agency responsible) (Physical 

Quantity) 

Unit of 

Measu- 

rement 

1 2 3 4 5 6 7 

   

 

   

 

Note1: Reasons for shortfall shall include non-availability of fronts/ drawings/ materials/ T&P (BHEL Scope)/ clearances etc. and other hindrances for which contractor is not responsible. 

Note2: Agency responsible may be BHEL Site/ MUs/ Design Centre/ BHEL Customer/ other Contractors etc.        

  

 

 

  



MONTHLY PERFORMANCE EVALUATION OF CONTRACTOR Form No. : F-15 (Rev 04)
Page  1 of 3

Project Vendor Package/Unit
SL Parameter for Measurement  Classification Max Score Score 

Obtai
ned

Measurement Key/ Scheduled Date Supporting Documents

10

#1.01 Cumulative number of days in the month, the nominated Quality Officer or his 
authorised nominee was not available

QUALITY 1.5 Quality Officer or his authorised nominee 
should be available for all the days of working at 
site

Daily Log Book entry/ Incident 
Registers/ letter references

#1.02 Percentage submission of test certificates for batches of welding electrodes, 
cement, sand , aggregate, consumable, Paints etc  as  applicable for this month 
OR  In case of MM & MH package, monthly checks for Storage/Preservation of 
material.

QUALITY 2 Submission of 100% Test certificates for 
materials as per FQP is mandatory.  MM & MH 
package: Storage/Preservation as per 
manual/procedure. 

Daily Log Book entry/ Incident 
Registers/ letter references

#1.03 Number of incidences of improper storage & preservation (not in accordance to 
the guidelines of BHEL MUs or approved FQP) of materials, consumables (viz. 
gases, welding electrodes & fluxes, fuel etc.) & bought-out items (paints, 
fasteners etc.) under the custody of the contractor

QUALITY 1.5 Total number of non-compliances Daily Log Book entry/ Incident 
Registers/ letter references

#1.04 Delay in preparation & submission of signed protocols / log sheets / site register / 
NDT test reports as per approved FQP/ Qualified Welder List along with 
photocopies of Welder ID cards / Welder Performance Evaluation records etc in 
the month OR in case of MM / MH package reconciliation statement /  
verification report.

QUALITY 1.5 Within 2 days of measurements taken or within 
first 3 working days of next month, as advised by 
BHEL Engineer

Daily Log Book entry/ Incident 
Registers/ letter references

#1.05 Number of instances for Major equipment/product failure due to 
negligence/improper work/poor workmanship by contractor 

QUALITY 1.5 No such event should happen  Daily Log Book entry/ Incident 
Registers/ letter references

#1.06 % failure against any test conducted during the month leading to rework/ loss of 
time/ money.

QUALITY 2 Failures due to reasons attributable to 
contractor should be as minimum as possible.

Test reports

70

#2.01 Cumulative number of days of delay in submission of signed Plan FOR THE 
MONTH supported by deployment plan of Major T&Ps and Manpower (as per 
Form F-14 all sections) alongwith all supporting documents viz drawings/ layout 
plans/ piping schedule and other relevant documents as applicable for individual 
packages. 

PERFORMANCE 4 Number of days delayed from second working 
day of the month

Form 14/ letter references

#2.02 Cumulative number of days of delay in submission of signed Review FOR 
PREVIOUS MONTH supported by deployment plan of Major T&Ps and Manpower 
(as per Form F-14 all sections) alongwith all supporting documents viz drawings/ 
layout plans/ piping schedule and other relevant documents as applicable for 
individual packages. 

PERFORMANCE 4 Number of days delayed from 7th day of the 
month

Form 14/ letter references

#2.03 Percentage of timely submission of Daily Reports for Progress of work, 
Resources, Consumables etc.

PERFORMANCE 1 Percentage of timely submission of daily 
reports/ Scheduled date is successive next day 
for each day 

Daily Log Book entry/ Incident 
Registers/ letter references

#2.04 Percentage Shortfall attributable to contractor w.r.t. “Plan - Shortfall attributable 
to BHEL” for the month as per Form-14. 

PERFORMANCE 40 As per Part-A of Form-14 Progress review formats

#2.05 % reduction of  'cumulative shortfall attributable(upto previous month) to 
contractor' during the month 

PERFORMANCE 10 As per Part-A of Form-14:
If B>0 then % reduction =[(B-E)*100]/ B 
If B <=0 then “Score Obtained”=10

Form-14

QUALITY

PERFORMANCE

Name and Signature of BHEL Package In-Charge Name and Signature of Contractor



MONTHLY PERFORMANCE EVALUATION OF CONTRACTOR Form No. : F-15 (Rev 04)
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Project Vendor Package/Unit
SL Parameter for Measurement  Classification Max Score Score 

Obtai
ned

Measurement Key/ Scheduled Date Supporting Documents

#2.06 Number of days delayed in submission of Running bills with complete supporting 
documents (including updated reconciliation statement of BHEL issued material) 
for the month, alongwith FQP log sheets / protocols / HR documents / Monthly 
Progress Reports for the work executed during the month under measurement

PERFORMANCE 5 Number of days delayed / Scheduled date is 7th 
day of next month 

Bill submission/ Letter 
references

#2.07 Number of times the Top Management of contractor did not respond to critical 
issues of site, for the month including call for meetings by BHEL/Customer and 
other interactions. 

PERFORMANCE 2 Total number of instances  Letter references

#2.08 Number of cases observed for non-cooperation / creating work hinderances/ 
refusal for Rework/ Supplementary work required for completion of contractual 
scope/ non-acceptance of contractual conditions at site.

PERFORMANCE 1.5 Total number of such cases Documentary proof of rejection 
/ delay in initiating rework as per 
records. 

#2.09 Number of cases noticed due to wastage/ damage of BHEL supplied material 
leading to damages/ losses to BHEL. 

PERFORMANCE 1.5 Total number of such cases Site observations/ Letters 

#2.10 No of reported cases of non-Adherence / Compliance to online systems created 
by BHEL w.r.t Billing/ planning/ welding procedures/ quality/ HSE etc. 

PERFORMANCE 1 Total number of non-compliances System records/ letters

6

As per Part-B2 of Form-14

#3.02 Percentage of T&P Deployed w.r.t. Plan for the month as per Form-14. RESOURCES 3 As per Part-B1 of Form-14 Progress review formats/ Daily 
Log Book entry/Incident 
Registers/letter references

2

#4.01 Number of non-compliances during the month for Statutory requirements like 
validity of Labour Licence, Insurance Policy, Labour Insurance, PF, BOCW 
Compliance etc and any other applicable laws/ Regulation, Electrical Licence, T&P 
fitness certificate, Contractors' All Risk Policy etc as applicable

SITE 
INFRASTRUCTURE & 
SERVICE

1 Total number of non-compliances Daily Log Book entry/ Incident 
Registers/ letter references

#4.02 Cumulative number of days in a month poor illumination is reported at storage 
area, erection area, pre-assembly area and other designated areas by BHEL site.

SITE 
INFRASTRUCTURE & 
SERVICE

0.5 Total number of non-compliances/random 
checks 

Daily Log Book entry/ Incident 
Registers/ letter references

#4.03 Total number of instances in the month, House keeping NOT attended to inspite 
of instructions by BHEL -i.e.  removal / disposal of surplus earth / debris / scrap / 
unused / surplus cable drums / other electrical items / surplus steel items / 
packing materials, thrown out scrap like weld butts, cotton waste etc from the 
working area to identified locations

SITE 
INFRASTRUCTURE & 
SERVICE

0.5 Total number of non-compliances/random 
checks 

Daily Log Book entry/ Incident 
Registers/ letter references

2

#5.01 Number of days delayed in making labour payments for the last month by 7th of 
this month

SITE FINANCE 1.5 Number of days delayed / Scheduled date is 7th 
day of next month

Online System/ Payment receipt  

RESOURCES

#3.01 Percentage of Manpower Deployed w.r.t. Plan for the month as per Form-14. RESOURCES 3 Progress review formats/ Daily 
Log Book entry/Incident 
Registers/letter references

SITE INFRASTRUCTURE & SERVICE

SITE FINANCE

Name and Signature of BHEL Package In-Charge Name and Signature of Contractor
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Project Vendor Package/Unit
SL Parameter for Measurement  Classification Max Score Score 

Obtai
ned

Measurement Key/ Scheduled Date Supporting Documents

#5.02 Number of times the site operations were hampered for want of funds at the 
disposal of site-in-charge.

SITE FINANCE 0.5 Total number of non-compliances Daily Log Book entry/Incident 
Registers/letter references

10

#6.0 Performance against HSE Parameters (as per Annexure-AA of Form-15) HSE 10

100

Performance Score Summary for the Month Total Score 
Score 
Obtained

QUALITY 10

PERFORMANCE 70

RESOURCES 6

SITE INFRASTRUCTURE & SERVICE 2

SITE FINANCE 2

HSE & SA 10

Total 100

Less Deduction in Score Due to Major Accidents (Permanent Disability or bodily injury by 
which person injured is prevented to resume to work within 48 hours or more after accident, 
Less Deduction in Score Due to Minor Accidents attributable to the contractor @ 2 points/ 
accident
Less Deduction in Score Due to not Maintaining of Labour Colony (if applicable) as per BHEL 
HSE policy @3 points in a month on verification any day

Final Score 

HSE

Total

Less Deduction in Score Due to Fatal Accidents attributable to the Contractor @ 20 points/ 
accident

Name and Signature of BHEL Package In-Charge Name and Signature of Contractor
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SL Parameter for Measurement M/O Mx Supporting Documents 

1a 
Induction training for new workers conducted through 
audio-visual medium & documented? M 2 

Induction Training Records 

1b Tool box talk conducted regularly as per plan, and 
documented? 

M 1 
Toolbox Talk Records 

1c 
Contractor in charge and safety in charge attended 
safety meetings?  M 2 Minutes of Meeting 

1d 
Whether observations in safety meetings are complied 
before next meeting? 

M 2 
-do- 

1e 
Preparation and submission of Monthly HSE report 
within stipulated time  

M 1 
Report submission date 

1f 
Preparation and submission of Incident/near-miss report 
and RCA Report (as applicable) within stipulated time M 1 

Incident/ Near Miss Records 

1g Carrying out Inspections and submission of Inspection 
reports within stipulated time 

M 1 
Inspection Records 

1h Regular Job Specific Training ensured for High Risk 
Workers (through audio-visual medium) as per plan 

M 1 Training & Attendance 
Records 

2a Whether the contractor is registered under BOCW  1 
BOCW Registration 
Certificate 

2b Availability of Qualified safety officer (1 for every 500 
labour) 

M 2 Safety Officer qualification & 
experience records 

2c 
Availability of Qualified safety supervisor (1 for every 100 
labour)  2 

Safety Officer qualification & 
experience records 

2d All the workers are provided and using safety helmets 
and safety shoes/gum boots  

M 2 PPE Issue Records, Inspection/ 
non-conformity records 

2e Housekeeping done on regular basis and scrap removal 
at site 

M 1 
Housekeeping records, 
Inspection/ non-conformity 
records 

2f 
Usage of Goggles/Face shields and Hand gloves for gas 
cutter and grinders   1 PPE Issue Records, Inspection/ 

non-conformity records 

2g Wall openings & floor openings are guarded?   1 Inspection/ non-conformity 
records 

2h Adequate illumination provided in all working area?   1 Inspection/ non-conformity 
records 

2i 
Safety posters, sign boards and emergency contact 
numbers in all prominent location are displayed? 

M 1 Inspection/ non-conformity 
records 

2j 
Availability of automatic reverse horns, Main horn, hook 
latches for Vehicles, mobile cranes, Hydras    1 Inspection/ non-conformity 

records 

2k 
Ban of carrying mobile phones to work place is 
implemented for workers   1 Inspection/ non-conformity 

records 

2l Availability of Tags & Inspection Certificates for Cranes 
of all capacities 

  1 Master T&P List with internal 
& external test details 

2l.2 
Availability of Tags & Inspection Certificates for Winches 
of all capacities   1 Master T&P List with internal 

& external test details 

2l.3 
Availability of Tags & Inspection Certificates, color 
coding for Chain pulley blocks   1 Master T&P List with internal 

& external test details 

2l.4 
Availability of Tags & Inspection Certificates for Vehicles 
- Trailers, Dozers, Dumpers, Excavators. Mixers etc   1 Master T&P List with internal 

& external test details 

Monthly Safety Performance Evaluation of Contractor 

Annexure-AA to Form F-15 
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SL Parameter for Measurement M/O Mx Supporting Documents 

2l.5 Availability of Tags & Inspection Certificates for Welding 
machines, grinders, Drilling machines, etc 

  1 Master T&P List with internal 
& external test details 

2l.6 
Availability of Tags & Inspection Certificates, color 
coding for Wire rope slings etc 

  1 Master T&P List with internal 
& external test details 

2l.7 
Availability of Tags & Inspection Certificates for Batching 
plants   1 Master T&P List with internal 

& external test details 
2m.1 Use of Lifting Permit as per requirement   1 Permit Records 
2m.2 Use of Height Permit as per requirement   1 Permit Records 
2m.3 Use of Hot Work Permit as per requirement   1 Permit Records 
2m.4 Use of Excavation permit as per requirement   1 Permit Records 
2m.5 Use of Confined space work permit as per requirement   1 Permit Records 

2m.6 
Use of Grating removal and safety net removal permit as 
per requirement   1 Permit Records 

2m.7 Use of Lockout-Tagout permit as per requirement   1 Permit Records 
2m.8 Use of Radiography permit as per requirement   1 Permit Records 
2m.9 Use of Night/ Holiday Work Permit as per requirement   1 Permit Records 
2m.10 Use of Any other Applicable Permit as per requirement   1 Permit Records 

3a 
Material safety data sheet (MSDS) available for all 
chemicals and displayed in usage and storage area? 

  1 Inspection/ non-conformity 
records 

3b 
Spillages of oil/concrete and other chemical is controlled 
and cleaned by proper method in case of spill?   1 Inspection/ non-conformity 

records 

3c 
Availability of adequate number of urinals in workplace 
and in elevations and maintained M 1 

  

3d 
Availability of rest rooms for workers at site or 
alternative arrangement 

M 1 
  

3e Availability of Drinking water facility at work spot    1   
3f Hygienic Labour colony is provided for workers.   1   

4a 
Is heavy/complex critical lifting permit obtained for 
heavy, complex materials before handling/erection 
activity? 

  1 
Work Permit records 

4b Whether area below lifting activities barricaded   1 
Inspection/ non-conformity 
records 

4c Availability of experienced rigging foreman   1 
Experience details of rigging 
foreman 

4d 
Is agency is following proper storage and handling 
procedure as per manufacturer standard for all 
hazardous material? 

  1 Procedure for storage & 
handling 

4e 
Are oxygen and acetylene cylinders are transported to 
work place from storage area in trolleys   1   

5a 
Whether all deep excavation has been protected by 
barrier 

  1 
Inspection/ non-conformity 
records 

5b Sloping/benching & shoring provided for excavation as 
per requirement? 

  1 
-do- 

5c Proper access and egress provided for excavations?   1 -do- 
5d Blasting is done in controlled manner?   2 -do- 

6a Whether Electrical booth is equipped with Co2 fire 
extinguishers and fire buckets filled with sand? 

  2 Inspection/ non-conformity 
records 

6b Availability of Illumination lamp in electric booth?   1 -do- 
6c whether Caution Boards have been displayed?   1 -do- 
6d Usage of Metal Plug top for all hand power tools?   1 -do- 
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SL Parameter for Measurement M/O Mx Supporting Documents 
6e Usage of Insulated welding cables.   1 -do- 

6f Electrical Booth/Distribution Board to be covered by 
proper Canopy. 

  1 
-do- 

6g 
Availability of functional & individual 30ma ELCB / RCCB 
and MCB for protection and conducting periodical check-
up? 

  1 
-do- 

6h Double earthing for panel boards and all machinery & 
proper earth pit with regular inspection available? 

  1 
-do- 

6i Whether Electrician is qualified and experienced   1 
Qualification & Experience 
records of electrician 

6j 
Availability and usage of Rubber hand gloves by 
electrician?   1 

Inspection/ non-conformity 
records 

7a 
Whether Scaffolding pipes made with steel or 
aluminium, are being used and checked periodically by 
experienced/ certified scaffolder? 

  2 Inspection/ non-conformity 
records 

7b 
8mm Stainless Steel wire rope with plastic cladding is 
provided for life line (Vertical / Horizontal) during height 
work? 

  2 
-do- 

7c Availability of emergency lighting in case of power 
failure 

  1 
-do- 

7d 
Whether all the openings are covered with Safety Nets 
made of fire proof Nylon? 

  1 
-do- 

7e 
Whether MS pipe rails around staircases & platforms in 
usage are provided with top, middle rails and toe guard?   1 

-do- 

7f Whether Ladder with vertical life line /Fall arrestor is 
available to climb? 

  1 
-do- 

7g 
Whether all workers deployed for working at height have 
been issued height pass after undergoing vertigo test?   1 

Height Pass records 

7h 
Whether all workers deployed for height work / climbing 
ladder are provided and using Double lanyard safety 
belt? 

  1 PPE Issue records, inspection/ 
non-conformity reports 

7i 
Is all hand tools/Small material used by height workers is 
tied firmly to prevent fall? 

  1 
-do- 

8a 
Flash back arrestors for all gas cutting sets is available on 
Torch side and cylinder side   1 Inspection/ non-conformity 

records 

8b 
Oxygen/Acetylene/LPG cylinders not in use have caps in 
place and stored separately?   1 

-do- 

8c Availability of Face screen, Hand gloves, and Apron, for 
welders 

  1 
-do- 

8d 
Protection from falling hot molten metal during metal 
cutting / welding at height by providing GI sheet below 
the cutting area especially in fire prone areas 

  1 
-do- 

9a 
Pre-employment medical check-up done for all workers 
and submitted?   1 Medical check records 

9b 
Availability of first aid centre, with MBBS doctor (Own or 
Sharing basis) 

M 2 
Attendance records 

9c Availability of Ambulance facility 24 hours (Own or 
sharing basis) 

M 2 
-do- 

9d 
Is First aid trained personnel are available and their 
names are displayed at site? 

M 1 
-do- 

9e Availability of Emergency vehicle at site   1   



                                                            

Form No: F-21 (Rev 00)                                   

INDEMNITY BOND 

(To be executed on a Non Judicial Stamp Paper of the requisite value as per Stamp Duty 

prevalent in the respective State) 

-------------------------------------------------------------------------------------------------------------------------------------- 

1 |  P a g e  

This Indemnity Bond executed by <name of company>   having their Registered Office 

at  <xxxxxxxxxxx>        in favour of M/s Bharat Heavy Electricals Limited,  a Company 

incorporated under the Companies  Act,   1956,  having  its  Registered  Office  at  

BHEL  House, Siri Fort, Asiad,  New Delhi -  110049  through  its  Unit  at  Power  

Sector-_____________ Region, _______________________________,   ______ 

State. (Hereinafter referred to as the Company)  

 

And whereas the Company has entered into a Contract with M/s xxxxxxxxx, the 

executants of this Deed (hereinafter referred to as the Contractor) as its contractor in 

respect of the work of   �xxxxxxxxxxxxxxxxxxxxxxxxxx�. 

 

AND WHEREAS under the provisions of GCC further stipulates that the Contractor 

shall indemnify the Company against all claims of whatever nature arising during the 

course of execution of Contract including defects liability period of   <xx  Months > i.e 

till <xx xx xxxx> 

 

Now this deed witness that in case the Company is made liable by any Authority 

including Court to pay any claim or compensation etc. in respect of all labourers or 

other matters at any stage under or relating to the Contract with the Contractor , the 

Contractor  hereby covenants and agrees with the Company  that they shall indemnify  

and reimburse the Company  to the extent of such payments  and for any fee, 

including litigation charges, lawyers� fees, etc, penalty or damages claimed against the 

Company by reason of the Contractor falling to comply with Central/States Laws, 

Rules etc, or his failure to comply with  Contract        ( including all expenses and 

charges incurred by the Company). 

 

The Contractor further indemnifies the Company for the amount which the Company 

may be liable to pay by way of penalty for not making deductions from the Bills of the 

Contractor towards such amount and depositing the same in the Government 

Treasury. 
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INDEMNITY BOND 

(To be executed on a Non Judicial Stamp Paper of the requisite value as per Stamp Duty 

prevalent in the respective State) 

-------------------------------------------------------------------------------------------------------------------------------------- 

2 |  P a g e  

 

The Contractor further agree that the Company shall be entitled to with hold and adjust 

the Security Deposit and/or with hold and adjust payment of Bills of Contractor 

pertaining  to this Contract  against any payment  which the Company has made or is 

required  to make for which the Contractor is liable under the Contract and that such 

amount can be withheld, adjusted by the Company till satisfactory and final settlement 

of all pending matters and the Contractor hereby gives his consent for the same.  

 

The Contractor further agrees that the terms of indemnity shall survive the termination 

or completion of this contract. 

 

The contractor further agrees that the liability of the contractor shall be extended on 

actual basis notwithstanding the limitations of liability clause, in respect of : 

1. breach of terms of contract by the contractor 

2. breach of laws by the contractor 

3. breach of Intellectual property rights by the contractor 

4. breach of confidentiality by the contractor 

 

Nothing contained in this deed, shall be construed as absolving or limiting the liability 

of the Contractor under   said Contract between the Company and the Contractor. 

That this Indemnity Bond is irrevocable and the condition of the bond is that the 

Contractor shall duly and punctually comply with the terms and the conditions of this 

deed and contractual provisions to the satisfaction of the Company. 

 

 

In witness where of M/s xxxxxxxxxxxxx these presents on the day, month and year 

first, above written at  xxxxxxxx   by the hand of its signatory Mr.  xxxxxxxxxxx.                                    

 

 

Signed for and on behalf of  

                                                                                                  M/s xxxxxxxxxxxxxxx 

 

Witness: 

1 

2 
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CONSORTIUM AGREEMENT 

------------------------------------------------------------------------------------------------------------------------------------------------- 

 

Page 1 of 3 

(To be executed on Rs. 50/- Non � Judicial Stamp Paper) 
 

THIS AGREEMENT is made and executed on this  _______ day of _______, 
by and between (1) M/s _____________________ , ( The First Party, i.e, the 
Bidder) a company incorporated under the Company's Act 1956, having its 
registered office at ________________________(herein after called  the 
"Bidder", which expression shall include its' successors, administrators, 
executors and permitted assigns) and (2) M/s ________________________, 
(The Second Party, i.e, the associates), a company incorporated under the 
Company's Act 1956, having its registered office at 
________________________ (herein after called the � Associates", which 
expression shall include its' successors, administrators, executors and 
permitted assigns). 
 
WHEAEAS the Owner, Bharat Heavy Electricals Ltd, a Government of India 
Undertaking, proposes to issue / issued an NIT (herein after referred to as the 
said NIT) inviting bids from the individual Bidders for undertaking the work of 
____________________________________________________________, at 
_____________________________ (herein after referred to as the said 
works).  
 
WHEREAS the said NIT enables submission of a bid by a Consortium subject 
to fulfillment of the stipulations specified in the said NIT. 
 
AND WHEREAS M/s _____________________________ ( The First Party, i.e, 
the Bidder)  will  submit its proposal in response to the aforesaid invitation to 
bid by the Owner for ______________________________________________ 
as detailed in the Bid doc. no.  < TENDER REF-------->  
 
AND WHEREAS M/s _______________________ (The First Party, i.e the 
Bidder) itself is meeting all the qualifying requirements except the qualifying 
requirements of ____________________________________________ (as 
detailed in the NIT) and in order to fully meet the qualifying requirements of 
NIT, this tie-up agreement is being entered into with M/s 
__________________________  (The Second Party, the Associates) , who 
fully meet the balance part of the said works 
(_____________________________).  
  
  WHEREAS the First Party and the Second Party are contractors engaged in 
the business of carrying out various items of works. WHEREAS the two parties 
have agreed to constitute themselves into a consortium for the purpose of 
carrying out the said works, and that the consortium will be continued till the 
completion of the works in all respects. 
 
WHEREAS the parties have agreed to certain terms and conditions in this 
regard: 
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CONSORTIUM AGREEMENT 

------------------------------------------------------------------------------------------------------------------------------------------------- 

 

Page 2 of 3 

 
NOW THEREFORE THIS AGREEMENT WITNESSETH AS FOLLOWS : 
 

1. First and Second parties hereby constitute themselves into a 
Consortium for the purpose of bidding and undertaking the said works 
pursuant to the said NIT as hereinafter stated. 

 
2. The First Party will be the leader (Lead Partner) and will be responsible 

for the entire works. 
 

 
CONSORTIUM AGREEMENT 

 
3. The First Party shall undertake the following part(s) of work detailed  in 

the NIT namely ____________________________________________   
__________________________________________________________ 

 
4. The Second Party shall undertake the following part(s) of work detailed 

in the said NIT namely __________________________________ 
__________________________________________________________  

 
5. The parties hereby declare and confirm that each of them will fulfill the 

required minimum qualifying requirements as prescribed in the said NIT 
for the works agreed to be undertaken by them as stated here-in-above. 

 
6. It is also agreed between the parties hereto that all of them shall be 

individually and severally responsible for the completion of the said 
works as per the schedule. Further,  if  the  Employer/Owner sustains 
any loss or damage on account of any breach of the Contracts, we 
the, Consortium partners  individually  and  severally  undertake  to  
promptly indemnify and pay such losses / damages caused to the 
Employer/Owner on its written demand  without  any  demur,  
reservation,  contest  or  protest  in  any  manner whatsoever. 

 
7. The parties hereby agree and undertake that they shall provide 

adequate finances, suitable Tools, Plants, Tractors, Trailers, other 
transportation equipment, other Tools & Plants, Measuring & Monitoring 
Equipments (MMEs), Men and Machinery etc. for the proper and 
effective execution of the works to be undertaken by them as specified 
here-in-above. 

 

8. It is agreed interse between the parties hereto that all the 
consequences liabilities etc., arising out of any default in the due 
execution of the said works shall be borne by the party in default, that is 
by party in whose area of works default has occurred, provided however, 
so far as M/s Bharat Heavy Electricals Limited is concerned, all the 
parties shall be liable jointly and severally. 
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IN WITNESS HEREOF the parties above named have signed this agreement 
on the day month and year first above written at __________(Place) . 
 
 
 
WITNESS     For  
 
1. NAME      (FIRST PARTY)  
2. OFFICIAL ADDRESS 
 
 
 
 
WITNESS                For 
 
1. NAME      (SECOND PARTY) 
2. OFFICIAL ADDRESS 
 
 
 
 
[The successful bidder shall have to execute the " JOINT DEED OF 
UNDERTAKING " in the format to be made available by BHEL at the time of 
awarding]. 

 
 
 
 
 
 



WORKS ACCOUNTS MANUAL 
Form No F-23 (WAM 10) 

Date: Signature of Engineer in Charge 

Form No. F-23 (WAM 10)  (Contd.) 

 

 

Details Mode Amount 
   

   

   

 
 
 
 
 

 
Ref 

Claim for Refund of Security Deposit 
 

 

 
No.: 

 
Date: 

 
1 

 
Name and address of the contractor 

 

2 Contract Agreement/Work Order No.  

3 Date of contract agreement/work order  

4 Name of the work undertaken  

5 Date of commencement of the work  

6 Date of completion of the work  

7 Period of Maintenance  

8 Date on which the final bill was paid  

9 Last date of making good the defect, if any, during maintenance period  

10 Expenditure incurred by BHEL during maintenance period, if any, recoverable  

11 Date on which security deposit refund falls due as per contract  

12 Amount deposited/recovered  

 
 
 
 
 

 
13   LESS amounts recoverable (with details) 

(i)   Amount spent by BHEL on maintenance: 

(ii)  Payments made on behalf of contractor : 

(iii) Court dues / penalties / compensation   : 

(iv) Other recoveries for services etc.          : 

(v)  Security deposit released with final bill (%): 

14   Net amount recommended for release (12-13): 
 

Details Mode Amount 
   

   

   



WORKS ACCOUNTS MANUAL 
(Contd.) Form No F-23 WAM 10 

CERTIFICATE TO BE FURNISHED BY THE CONTRACTOR 

Accountant Accounts Officer 

 

 

 
 
 
 

I/We have no claim or demand outstanding against BHEL …………………..for the work done or for labor or material 

supplied or any other account arising out of or connected with the contract agreement/work order (No…………..dated 

………….) and the payment of this bill shall be in full and final 
 
 
 

 
Date:                                                                                                                 Signature of Contractor 

 

 
 
 
 

CERTIFICATE TO BE FURNISHED BY SENIOR ENGINEER 
 

 
Certified that 

 
- The payment recommended for release is in order and there are no demands other than those included in the claim 

outstanding from the contractor; 
 

- The maintenance period as per the contract agreement is over and the contractor has carried out the works required 

to be carried out by him during the period of maintenance to our satisfaction, and all expenses incurred by the 

company on carrying out such works have been included for adjustment; 
 

-   All the objections raised so far have been settled; 
 

-   A note of refund of security deposit has been made in the measurement book and contract agreement/work order. 
 
 
 

Date:                                                                                                                 Signature of Senior Engineer 
 
 
 

 
FOR USE IN FINANCE DEPARTMENT 

 
 

Passed for 
 

Rs……………………………………….....(Rupees………………………………..…………………………………………… 
 

…………………………………...……………………………………………………………………only)



Form No: F-24 (Rev 00) 

REFUND OF GUARANTEE MONEY 
 

BHARAT HEAVY ELECTRICALS LIMITED 

POWER SECTOR, __________________ REGION 

-------------------------------------------------------------------------------------------------------------------------- 

 

 

Ref  No:                                                                                                                        Date: 

 

 

1. Name and Address of Contractor       : 

2. Contract Agreement/LOI No               : 

3. Date of Contract Agreement/LOI        : 

4. Name of the Work undertaken             : 

5. Date of commencement of the Work   : 

6. Date of Completion of the Work           : 

7. Period of Maintenance                        : 

(Guarantee Period) 

 

8. Date on which the Final Bill was paid : 

9. Last date of making good the defect  : 

       during Maintenance Period                 

 

10. Expenditure incurred by BHEL during    : 

       Maintenance Period, if any, recoverable 

 

11. Date on which Guarantee Money refund: 

       falls due as per Contract 

 

12. Amount of Guarantee Money to be refunded: 

13. Less Amounts recoverable (with details) 

a. Amount spent by BHEL on maintenance               : 

b. Payments made by BHEL on behalf of Contractor: 

c. Court dues/penalties/compensation                      : 

d. Other recoveries for Services, etc                         : 

e. Total of �a� to �d�                                                     : 
14. Net Amount recommended for release (12-13)                  : 

Signature of BHEL Engineer 

Date: __________________ 



Form No: F-24 (Rev 00) 

REFUND OF GUARANTEE MONEY 
 

BHARAT HEAVY ELECTRICALS LIMITED 

POWER SECTOR, __________________ REGION 

-------------------------------------------------------------------------------------------------------------------------- 

 

 

CERTIFICATE TO BE FURNISHED BY THE CONTRACTOR 

 

I/We have no claim or demand outstanding against BHEL________________________, for the work done 

or for labour or material supplied or any other account arising out of or connected with the Contract 

Agreement/LOI (No_____________________________________________ dated _____________) and 

the payment of this bill shall be in full and final settlement of all my/our claims and demands including the 

�Deposits� of the Contract Agreement/LOI referred to. 
 

Signature of Contractor 

Date:                                  

---------------------------------------------------------------------------------------------------------------------------------------------- 

 

CERTIFICATE TO BE FURNISHED BY SENIOR ENGINEER/CONSTRUCTION MANAGER 

 

1. Certified that 

a. The payment recommended for release is in order and there are no demands other than 

those included in the claim outstanding from the Contractor 

b. Maintenance period (Contract Guarantee period) is over and the Contractor has carried 

out the works required to be carried out by him during the period of maintenance 

(Guarantee) to our satisfaction, and all expenses incurred by the Company on carrying out 

such works have been included for adjustment 

c. All objections raised so far have been settled 

d. A note for refund of Guarantee Amount has been made in the Measurement Book and 

Contract Agreement/Work Order 

 

Signature of BHEL Engineer 

Construction Manager 

Date:--------------------- 

----------------------------------------------------------------------------------------------------------------------------------------------

FOR USE IN ACCOUNTS DEPARTMENT 

 

Passed for Rs____________________  ( Rupees ________________________________________ only) 

  

 

Accountant                                                                                                              Accounts Officer 

---------------------------------------------------------------------------------------------------------------------------------------------- 

ACKNOWLEDGE BY THE CONTRACTOR   

Received Rs ____________________________________ in full and final settlement of my/our claim 

 

 

Signature of Contractor 

Date: 



 

Form No: F-25 (Rev 00) 

POWER OF ATTORNEY for SUBMISSION OF TENDER/SIGNING CONTRACT 

AGREEMENT 

(To be typed on non judicial Stamp Papers of appropriate value as applicable and Notarised) 

-------------------------------------------------------------------------------------------------------------------------- 

 

 

KNOW ALL MEN BY THESE PRESENTS, that I/We do hereby make, nominate, constitute 

and appoint Mr ������������.. , whose signature given below herewith to be 

true and lawful Attorney of M/s������������������ hereinafter called 

�Company�, for submitting Tender/entering into Contract and inter alia, sign, execute all papers 

and to do necessary lawful acts on behalf of Company with M/s Bharat Heavy Electricals Ltd, 

Power Sector ________ Region, ___________________, in connection with  

�����������������������������������������
�����������������������������������������
����������� vide Tender Specification No : _________________________, 

dated ________________.  

 

And the Company do hereby agree to ratify and confirm all acts, deeds, things or proceedings 

as may be lawfully done by the said attorney and by or on behalf of the company and in the 

name of the company, by virtue of the powers conferred herein and the same shall be binding 

on the company and shall have full force and effect.  

 

IN WITNESS WHEREOF the common seal of the company has been hereunto affixed in the 

manner hereinafter appearing on the document. 

 

Dated at ________________, this _______ day of _____________ 

 

 

 

Director/CMD/Partner/Proprietor  

 

 

                                                                                            Signature of Mr����(Attorney) 
 

 

                                                                           Attested by:   Director/CMD/Partner/Proprietor  

 

Witness 

 

 

 

                                                                     Notary Public 

                             



Form No: F-26 (Rev 00) 
 

ANALYSIS OF UNIT RATES QUOTED 

(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

-------------------------------------------------------------------------------------------------------------------------- 

Offer Reference No:�������.                                                             Date:����� 
 

To, 

 

(Write Name & Address of Officer of BHEL inviting the Tender)  

 

Dear Sir, 

 

Sub : Analysis of Unit Rates Quoted 

Ref : Tender Specification No: ���������� 
 

Analysis of Unit Rates quoted by us in respect of above Tender is as detailed  

 

 

SN DESCRIPTION % OF QUOTED 
RATE 

REMARKS 

01 SITE FACILITIES VIZ., ELECTRICITY, 
WATER OTHER INFRASTRUCTURE. 

  

02 SALARY AND WAGES +  

RETRENCHMENT BENEFITS 

  

03 CONSUMABLES   

04 T&P DEPRECIATION & MAINTENANCE   

05 ESTABLISHMENT & ADMINISTRATIVE 
EXPENSES  

  

06 OVERHEADS   

07 PROFIT   

 TOTAL 100%  

               

                                                                                                                   Yours faithfully, 

 

 

                                                        (Signature, Date & Seal of Authorized 

                          Representative of the Bidder)  



Form WAM 6 
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Form No: F-27 (WAM-06) 
 

Running Account Bill 
 

 

 Departmental Bill No. 
Name of the Contractor Date: 
Name of the Work:  Division Sub-Division: 
Sanctioned Estimate: Date of written order to commence the Work: Period of work covered in this bill: 
Code No.:  Date of commencement of work:  
Contract Agreement No.: Dated: Due date of completion as per agreement  

Date of approval of Competent Authority for time extension as applicable (copy to be enclosed). 
 

 
 

I. ACCOUNT OF WORK EXECUTED 

 
Adhoc payment for work not 

previously measured ** 
 

 
Item No. 
of work 

 

 
Description 

of work 

 
 

Quantity 
as per 

agreement 

 
 

Quantity 
executed 
upto date 

 
 
 

Rate 

 
 
 

Unit 

 

 
Payment on the 
basis of actual 
measurement 

upto date 

 
 

Quantity 
executed since 

last RA bill 

 
Payment on the 
basis of actual 
measurement 

since last running 
account bill 

 
 
 

Remarks 
Total as 
per last 
running 
account 

bill 

Since 
last 

running 
account 

bill 

Total 
upto 
date 

1 2 3 4 5 6 7 8 9 10 11 12 13 

 

 
 

**  1.  Whenever payment is made on adhoc basis without actual measurements the amount in whole rupees should be entered in columns 1 to 3 only and not in columns 7 to 12 
2.  Whenever there is an entry in column 12 on the basis of actual measurement, the whole of the amount previously paid without detailed measurement should be adjusted by a minus entry in 

column 2 equivalent to the amount shown in column 1, so that the total upto date in column 3 may become nil. 
 

 
 

 
Total value of work done upto date 

 
(A) 

 
------- 

Deduct  value of work shown on the last Running Account Bill (B) ------- 

Net value of work done since last Running Account Bill (C) ------- 

 

Rupees (in words) …………………………………………………………………………………………………………………………………….. Only 
 
 

Note : 
Wherever adhoc payments to contractors against running bills are made in accordance with the extant Works Policy, the amount so paid shall be adjusted.
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II. MEMORANDUM OF PAYMENTS (Contd.) Form No F-27 
( WAM 06) 

 
I                             II

 
1. Total value of work actually measured as per Account No. I, Column 10 (A) ................... ................... 

2. Total upto date adhoc payment for work covered by approximate or 
plan measurements as per Account I, Col. 3 

 
(B) 

 
................... 

 
................... 

4. Total upto date payments [(A)+(B)] (C) ................... ................... 

5. Total amount of payments already made as per entry (D) of last Running 
Account Bill No. …………… dated ………… forwarded to the Accounts 
Department on ……………. 

 
 

(D) 

  
 

................... 

6. Balance [(C) - (D)]   ................... 

7. Payments now to be made:    
 a)  by cash / cheque  ...................  
 b)  by deduction for value of materials supplied by BHEL vide Annexure A attached  ...................  
 c)  by deduction for hire of tools and plant vide Annexure B attached  ...................  
 d)  by deduction for other charges vide Annexure C attached  ...................  
 e)  by deduction on account of security deposit  ...................  
 f)  by deduction on account of Income Tax  ................... ................... 

Note:  Amounts relating to items 4 to 6 above should be entered in column II and those relating to item 7 in column I. The amount shown against item 6 and the total of item 7 should 
agree with each other. 

 

 
 

III. CERTIFICATE OF THE ENGINEER IN CHARGE 
 

1 "The measurements on which the entries in column 7 to 12 of Part I of this Bill (Account of work executed) are based were made by .......................................................... 
................................................................ and are recorded at pages ...............................................................                                                    (Name and Designation) 
of Measurement Book No. ....................................." 

2 Certified that the methods of measurement are correct and  the work has been carried out in accordance with the terms and conditions, schedules, specifications and 
drawings etc. forming part of the contract agreement, subject to deviations included in the deviation statement (Annexure D) 

3 Certified that in addition to and quite apart from the quantities of work actually executed as shown in column 10 of Part I, some work has actually been done in connection with 
several items and the value of the such work is, in no case, less than the adhoc payments as per column 3 of Part I, made or proposed to be made, for the convenience of the 
contractor in anticipation of, and subject to the results of, detailed measurement which will be made as soon as possible. 

4 Certified that measurements by Engineer-incharge and test check of prescribed percentage of measurements by the concerned superior authorities has been carried out. 

5 Certified that there are no pending recoveries from the contractor on account of chargeable items (e.g T&P, consumables, material, etc.) issued either by BHEL or by the 
customer and other recoveries like power, water, quarter, tax liability towards declaration forms etc. 

6 Certified that with regard to the free issues, regular reconciliation is being done, completed upto ------------- and there are no recoveries pending from the contractor on account 
of such issues in excess of requirement for execution of work as per contract. 

7 Certified that there is no pending recovery for damaged material issued free of cost. 

8 Certified that the contractor has fulfilled all the requirements as per contract with reference to statutory obligations (PF, ESI, Minimum Wages, BOCW, Insurance etc.), support 
services such as service manpower, computer system, T&P etc 

Signature of Contractor 
 

Date: 

Signature of Engineer in Charge 

Designation: 
Date:
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IV. CERTIFICATE OF THE SENIOR ENGINEER (Contd.) Form No F-27 
( WAM 06)

 

1 "Certified that the measurements have been check measured to the prescribed extent by …………………………………………………………………………………………. 
………………………………………………………….. at site and also by the undersigned and the relevant                                      (Name and Designation) 
entries have been initialed in the Measurement Book. (vide pages ………………………………..)" 

2 Certified that all the measurements recorded in the measurement book have been correctly billed for 

3 Certified that all recoverable amounts in respect of materials tools and plant etc. and other charges have been correctly made vide annexures A to C attached. 

 

 
 

Certified for payment * of Rs. ……………………………………. (Rupees ……...........................................................................................………………………………….. only) 
 

 
* Here specify the net amount payable. 

 

Date:                                                                                                                                                                                                           Signature of Senior Engineer 
 

 
 
 

V. ENTRIES TO BE MADE IN THE FINANCE DEPARTMENT 
 
 

Accounts Bill No............................................................ dated ...................... 

 
 

 
ALLOCATION 

 
 
Code No.:

Entered in Journal Book vide entry No. ......................... dated .....................                           Estimate No : 

Passed for ................................................ Rs. ..............................................                          Name of Work : 

Less Deductions ..................................... Rs................................................                          Account code head 

Net amount payable ...............................  Rs................................................. 

(Rupees ................................................................................................. only) 

Payable to Shri / M/s.............................................................. by cheque / cash 

Entered in Contractors ledger No. .............................. Page ...........................                        Total 

Debit 
(Gross amount) 

Credit 
(Deductions)

 

 
 
 

Assistant 
Date: 

Accountant 
Date: 

Finance Executive 
Date:
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ANNEXURE A (Contd.) Form No F-27 
( WAM 06)

 
Statement showing details of materials issued to the contractor Shri / M/S………………………...………………………………. in respect of Contract Agreement / Work Order 
No…………………Dated……………………………………… and covered by the agreement 

 

 
Sl.No. 

 
Stores Issue 
Voucher No. 

and date 

Issue voucher No. 
and date allotted 

by 
stores to the SIV 

Description of 
material 

issued to the 
contractor 

 
Quantity issued 

Quantity 
actually 

incorporated 
in the work 

 
Balance quantity 
with contractor 

 
If recoverable from the contractor 

     
Free 

 
Chargeable 

  
Free 

 
Chargeable 

Rate at 
which 

recoverable 

 
Amount 

recoverable 

Amount 
recovered upto 

previous bill 

 
Balance now 

recovered 

 
Remarks 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 

              

              

              

              

 
Total 

 
Certified that ………………….. (balance quantity of free issue material as per Col. 8 above) is physically available with the Contractor. 

Signature of  Contractor 
Date: 

Signature of Engineer in Charge 

Date: 
Signature of Senior Engineer 
Date:

 
 

ANNEXURE B 
 

Statement showing tools and plant issued to the contractor Shri/M/s…………………………………………………………………………........…………………………………………. 
in respect of Contract Agreement No………………………..Dated…………………………………… 

 
Sl. 
No. 

Description of Tools 
and Plant Issued 

Period for 
which issued 

Rate at which recovery 
is to be made 

Amount 
recoverable 

Amount recovered 
upto previous bill 

Balance 
Recovered now 

 
Remarks 

1 2 3 4 5 6 7 8 

        

        

        

        

        
 

Total 
 

Signature of  Contractor 
Date: 

Signature of Engineer in Charge 

Date: 
Signature of Senior Engineer 
Date:
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ANNEXURE C (Contd.) Form No F-27 
( WAM 06)

 
Statement showing details of other recoveries to be made from the contractor Shri/M/s. ...................................................................................................in respect of contract 
Agreement No. ………………Dated ………………. 

 
S. 

No. 

 

Particulars Unit Quantity 
 

Rate 
 

Amount recoverable 
Amount recovered 
up to previous bill 

Amount now 
recovered 

 

Remarks 

 

1 
 

2 
 

3 
 

4 
 

5 
 

6 
 

7 
 

8 
 

9 

1. Water charges        

2. Electricity charges        

3. Seignorage charges        

4. Medical charges        
 

5. 
Cost of empty gunny bags and 
empty containers not returned 

       

6.         

7.         

8.         

 
Total 

 
Signature of  Contractor 
Date: 

Signature of Engineer in Charge 

Date: 
Signature of Senior Engineer 
Date:

 
 

ANNEXURE D 
DEVIATION STATEMENT 

 

Name of the Contractor:                                                                                                                                                            Contract Agreement No 

Name of Work:                                                                                                                                                                          Date: 
 

 
S. 

No. 

 
Description 

of Item 

 

 
Unit 

 
Quantity 
as per 

agreement 

 
Quantity 

as executed 

 
Quantity 
further 

anticipated 

 
Total quantity 
anticipated on 

completion 

 
Rate as per 
agreement 

 
Rate as 

executed 

 
Amount as 

per 
agreement 

 
Amount as 
executed 

 
Amount 
further 

anticipated 

 
Total Amount 
anticipated on 

completion 

 
Difference 

 
Reason for 

deviation with 
authority, if any 

Excess Savings 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

                

                

                

                
 

Signature of Engineer in Charge 

Date  : 
Signature of Senior Engineer 
Date:
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Form No F-28 ( WAM 07) 
 

Final Bill 
 

Departmental Bill No: 

Date: 

Name of the Contractor:                                          Division:                                                                                                    Sub-Division: 

Name of the Work:                                                   Date of Written order to commence the work: 

 
 

Sanctioned Estimate:                                               Date of commencement of the Work: 
 

Contract Agreement/ Work Order No:                     Dated:                                                                                      Due date of completion as per Agreement: 

Date of actual completion of the work: 

 

I. ACCOUNT OF WORK EXECUTED 
 

Adhoc payment for work 
not previously measured ** 

 
Item no. of 

the 
agreement / 
work order 

 

 
Description 

of work 

 
Quantity 
as per 

agreement 

 
Quantity 
executed 
upto date 

 
 

Rate 

 
 

Unit 

Payment on 
the basis of 

actual 
measurement 

upto date 

 
Quantity 
since last 
running 

account bill 

 

Payment on the 
basis of actual 
measurement 

since last running 
account bill 

 
 

Remarks Total as per 
last running 
account bill 

Since last 
running 

account bill 

 
Total 

upto date 

1 2 3 4 5 6 7 8 9 10 11 12 13 

 
 

**  Whenever there is an entry in column 12 on the basis of actual measurement, the whole of the amount previously paid without detailed measurement should be adjusted by a minus entry in 

column 2 equivalent to the amount shown in column 1, so that the total upto date in column 3 may become nil. 

 
 
 
 

Total value of work done upto date 
 

(A) 
 

.................... 

Deduct  value of work shown on the last Running Account Bill (B) .................... 

Net value of work done since last Running Account Bill (C) .................... 
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II. MEMORANDUM OF PAYMENTS (Contd.) Form No F-28 ( WAM 07)
 

 
 
 

1 Total value of work actually measured as per Account No. I column 10  (A) .................. 

2 Deduct amount of payments already made as per last running account bill No. …………… 

dated …………… 

  
(B) 

 
.................. 

3 Payment now to be made [(A) - (B)]  (C) .................. 

4 Deduct amounts recoverable from the contractor on account of : 

a)   Materials supplied by BHEL vide Annexure A attached 

 
.................. 

  

 b)   Hire of tools and plant vide Annexure B attached ..................   

 c)   Other charges vide Annexure C attached ..................   

 d)   Income Tax ..................   

 Total Deductions   .................. 

 

 
5 

 

 
Balance 

   

 
.................. 

6 Refunds of Security Deposit   .................. 

7 Net amount to be paid to the contractor   .................. 

Net value Rupees (in words) …………………………………………………………………………………………………………………………………….. Only 

 
I/ We hereby certify that I/We have performed the work as per the terms and conditions of Contract Agreement/Work Order No……….Dated………………for which payment 
is claimed as above and that I/We have no further claim under this agreement/work order. 

 
 
 

Signature of the Contractor 

Date: 
 

 
III   CERTIFICATE OF THE ENGINEER IN CHARGE 

 

 
"1. The measurements based on which the entries in columns 7 to 11 of Part I of this bill (Account of work executed) were made by 
.....…………………………………………………………………………………………………………………………………………………………… 

(Name and Designation) 

and are recorded at pages…………………………….of measurement book No………………………………………………………. 
2. A statement showing the quantities of stores issued to the contractor (whether free or on recovery basis) and their disposal is attached." 

 
 

 
Date:                                                                                                                                                                                                                  Signature of Engineer incharge 

Designation:
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Debit Credit 

(Gross Amount) (Deductions) 
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IV CERTIFICATE OF THE SENIOR ENGINEER (Contd.) Form No F-28 ( WAM 07)

 
"1. Certified that I have personally inspected the work and that the work has been physically completed on the due date in accordance with the terms and conditions, schedules, 

specifications and drawings etc., forming part of the contract agreement, subject to the deviations noted in Deviation Statement (Annexure D). 

2.   Certified  that  the  measurements  have  been  check  measured  to  the  prescribed  extent  by………………………………………………………………………………… 
…………………………………………………………………………………………….....……………………….   and by the undersigned at site and the relevant entries have been 

(Name and Designation) 

initiated in the measurement book (vide pages………………………………………….) 
3.   Certified that the methods of measurement are correct. 

4.   Certified that the measurements have been technically checked with reference to contract drawings, deviations etc. 

5.   Certified that the measurements recorded in the measurement book have been correctly billed for at the contract rates or approved rates. 

6.   Certified that all recoverable amounts in respect of stores, tools and plant, water, electricity charges etc. have been correctly made vide Annexures A to C and that there are no 
other demands outstanding against the contractor on this contract. 

7.   Certified that the issues of all stores as per statement attached (whether charged to the contractor or direct to the work) have been technically checked and represent fair and 
reasonable issues for the items of work executed vide Annexure E. 

8.   Certified that all statutory requirements including PF, ESI, Minimum wages, Insurance, GST, BOCW, etc. are complied with by the Contractor. This should be duly backed by 
the relevant documents." 

 

 
Certified for payment of * Rs……………………(Rupees……………………………………………………….……………………………………………….only). 

 

 
*Here specify the net amount payable                                                                                                                                           Signature of Senior Engineer 

Date 

 

 
IV   ENTRIES TO BE MADE IN THE FINANCE DEPARTMENT 

 
 
 
 
 

Passed for…………………………..Rs……………………. 

Less Deductions……………………Rs……………………. 

Net Amount Payable………………Rs…………………….. 

(Rupees……………......……………………………….only) 

 
 
 

Assistant 
Date: 

Accountant 
Date: 

Finance Executive 

Date:
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Sl. 
No. 

Stores 
Issue 

Voucher 
No. and 

date 

 
Issue voucher No. 

and date allotted by 
stores to the SIV 

 
Description of material 

issued to the 
contractor 

 
 

Quantity issued 

 
Quantity actually 
incorporated in 

the work 

Whether 
recoverable 

 
contractor or 
supplied free 

 

If recoverable from t he Contractor 

 
Rate at which 
recoverable 

 
Amount 

recoverable 

Amount 
recovered upto 

previous bill 

 
Balance now 

recovered 

 
Remarks 

1 2 3 4 5 6 7 8 9 10 11 12 
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ANNEXURE A Part I (Contd.) Form No F- 28 ( WAM 07)

 
Statement showing details of materials issued to the contractor Shri / M/S………………………………………………….in respect of Contract Agreement / Work Order 
No…………………Dated……………………………………… and covered by the agreement 

 

 
 

from the 

 
 
 
 
 
 
 
 
 

Signature of Contractor 

Date: 

Signature of Engineer in Charge 

Date: 

ANNEXURE A 
Part II 

Signature of Senior Engineer 

Date:

 
Statement showing details of materials issued to the contractor Shri / M/S…………………………………………………. in respect of Contract Agreement / Work Order 
No…………………Dated………………… and not covered by the agreement 

 
 

 
Sl. 
No. 

 
Stores Issue 
Voucher No. 

and date 

 
Issue voucher No. 

and date allotted by 
stores to the SIV 

 
Description of material 

issued to the 
contractor 

 
 

Quantity issued 

 
Quantity actually 
incorporated in 

the work 

 
 

Issue Rate 

 

 
Amount 

recoverable 

 
Amount 

recovered upto 
previous bill 

 

 
Balance now 

recovered 

 
 

Remarks 

1 2 3 4 5 6 7 8 9 10 11 

           

           

           
 

TOTAL 
Add Departmental Charges 
Add GST (Wherever applicable) 
GRAND TOTAL

 
Signature of Contractor 

Date: 

 
Signature of Engineer in Charge 

Date: 

 
Signature of Senior Engineer 

Date:
 

Note: Cost of materials recovered in this bill should be shown against item 4 (a) of the memorandum of payments. The amounts of taxes and departmental charges recovered 
in this bill should be incorporated in Annexure C.
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ANNEXURE B (Contd.) Form No F-28 ( WAM 07)

 

 
Statement  showing  tools  and  plant  issued  to  the  contractor  Shri  /M/S………………………………………………….in  respect  of  contract  Agreement  /  Work  Order 
No………………………Dated………………………………….. 

 
 

Sl. 
No. 

 
Description of Tools 

and Plant Issued 

 
Period for 

which issued 

Rate at which 
recovery is to 

be made 

 
Amount 

recoverable 

 
Amount recovered 
upto previous bill 

 
Balance now 

recovered 

 
Remarks 

1 2 3 4 5 6 7 8 

        

        

        

        

 TOTAL     

Signature of Contractor 

Date: 

Signature of Engineer in Charge 

Date: 

Signature of Senior Engineer 

Date:
 

 
 

ANNEXURE C 
 

Statement showing details of other recoveries to be made from the contractor Shri/M/s…………………………………………… in respect of Contract Agreement / Work Order 
No……………………………Dated……………………………….. 

 

Sl. 
No. 

 
Particulars 

 
Unit 

 
Quantity 

 
Rate 

Amount 
recoverable 

Amount recovered 
upto previous bill 

Amount now 
recovered 

 
Remarks 

1 2 3 4 5 6 7 8 9 

1 Water charges        

2 Electricity charges        

3 Medical charges        

4 Cost of empty gunny bags and 
empty containers not returned 

       

5         

6         

7         

 TOTAL     

Signature of Contractor 

Date: 

Signature of Engineer in Charge 

Date: 

Signature of Senior Engineer 

Date:
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ANNEXURE D 
DEVIATION STATEMENT 

Name of the Contractor:                                                                                                                  Contract Agreement/Work Order No. 

Name of the Work:                                                                                                                          Date: 

(Contd.) Form No F-28 (WAM 07)

 
 

SL. 
No. 

 
Description of Item 

 
Unit 

 
Quantity as per 

agreement 

 
Quantity as 
executed 

 
Rate as per 
agreement 

 
Rate as 

executed 

Amount as 
per 

agreement 

 
Amount as 
executed 

 

Difference Reason for the 
deviation with 

authority, if any 
Excess Savings 

1 2 3 4 5 6 7 8 9 10 11 12 

            

            

            

            

     TOTAL       

Signature of Engineer in Charge 

Date: 

 

 
 
ANNEXURE E 

Signature of Senior Engineer 

Date:

 
Statement showing the consumption of materials issued to the contractor Shri/M/s. ………………………................................…… in respect of Contract Agreement / Work Order 
No……………Dated………………………………

 
Name of the Work: 

 

 
ON RECOVERY BASIS

 

 
SL. 
No. 

 
Description 
of material 

 

 
Unit 

 
Quantity 
actually 
issued 

 
Quantity actually 

incorporated 
in the work 

 

 
Balance 

 
Particulars 
of disposal 
of balance 

Quantity to be 
issued as per 
approved data 

for work 
actually done 

Variation in 
consumption 

(difference between 
colum 5 & 8) 

 
Rate chargeable 
for excess/short 
consumption, 

if any 

Amount Recoverable 
for excess/short 
consumption, 

including materials 
not returned, if any 

 

 
Remarks 

More Less 

1 2 3 4 5 6 7 8 9 10 11 12 13 

1 Cement            

2 Bricks            

3 Wood            

4 Asbestos Sheet            

5 Iron Material            

6             

7             

Signature of Contractor 

Date: 

Signature of Engineer in Charge 

Date: 

Signature of Senior Engineer 

Date:
 

Note: 
1. The quantities shown in columns 4 and 5 above should tally with those shown in columns 5 & 6 respectively of Annexure A (Part I and II) 
2. Data statement of theoretical consumption should be attached in support of quantity specified in column 8.
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ANNEXURE F (Contd.) Form No F-28 ( WAM 07)

 
 

Statement showing details of materials issued to the contractor Shri/M/s…………............................................…………………….. in respect of Contract Agreement / Work Order 
No……………dated…………………………………….. 

 
Name of the Work: 

 
FREE OF COST 

 
 

Sl. 
No. 

 
Stores Issue 
Voucher No. 

 
Description 
of material 

 
Unit 

 
Quantity 
issued 

Quantity 
required 

as per data 

Quantity 
consumed 
in the work 

 

Balance 
(if any) 

Nature of 
disposal for 
the balance 

Rate chargeable 
for material not 

returned 

Amount recoverable 
for material not 

returned 

 
Remarks 

1 2 3 4 5 6 7 8 9 10 11 12 

            

            

            

            

            

 
Signature of Contractor 

Date: 

Signature of Engineer in Charge 

Date: 

Signature of Senior Engineer 

Date: 

 
 
 
 

Form WAM 7 (Contd.)



 

 

 

 
 

WORKS ACCOUNTS MANUAL 
 
 

ANNEXURE G 
(Contd.) Form No F-28 (WAM 07)

QUESTIONNAIRE TO BE ANSWERED BY THE ENGINEER IN CHARGE AND SENIOR ENGINEER 
(Correct particulars and answers to be recorded) 

 
1.   Name of the Work: 

2.   Name of the Contractor: 

3.   Date of commencement of the Work: 

4.   Contract agreement /Work Order No. and date: 

5.   Reference to the supplementary Agreement No. if any: 

6.   Whether administrative approval and technical sanction has been accorded by the competent authority? If so, cite reference? 

7.   Whether sanction of the competent authority and financial concurrence of the Finance Department for award of the work has been accorded? If 
so, cite reference. 

8.   Whether the work has been completed in time? If not whether penalty has been levied or sanction of the competent authority for extension of time 
granted and communicated to the Finance Department with reasons for grant of extension? (Due and actual date of completion of the work and 
reference to letter No. and date granting the extension of time should be given). 

9.   (a) Whether the rates allowed in the bill have been checked with the contract agreement? 

(b) Whether the rates for extra/supplemental items have been approved by the competent authority and the sanction communicated to the 
Finance Department together with rate analysis? If so, cite reference 

10. Whether deviations have been approved by the competent authority? If yes, give reference to the approval; if not, give reasons. 

11. Whether the rates of recovery of stores issued to the contractor which are not provided for in the contract agreement have been settled in 
consultation with Finance? 

12. Whether discrepancies pointed out by the Finance department in the stores statement have been reconciled and accepted by the Finance 
Department? 

13. Whether materials issued to the contractor in excess of the theoretical requirements have been returned to the Stores department and the No. 
and date of such returned stores vouchers have been shown in Stores statement? If not, whether the cost of such excess materials has been 
recovered at the prescribed rate? Whether consumption statements in respect of materials chargeable to the work have been attached to the bill? 

14. Whether consumption of materials shown has been technically checked by Senior Engineer? 

15. Whether materials issued and used in the work is not less than that required for consumption in work according to our specifications? If 
consumption is less, whether necessary recovery has been made in the bill? 

16. Whether measurements have been checked by the Engineer Incharge and Senior Engineer to the extent required and certificates of check 
recorded in the measurement books? 

17. Whether contractor has signed the bill and the measurement books without reservations? If not, whether reasons have been intimated to the 
Finance Department? 

18. Whether arithmetical calculations have been checked and certificate recorded in the measurement books by a person other than the one who 
calculated initially? 

19. Whether any work was done at the risk and cost of the contractor and whether such cost has been recovered from him? Give particulars. 

20. Whether all advance payments on running accounts have been recovered? 

21. Whether all the recoveries due for services given to the contractor like rent of accommodation, water charges, electricity charges have been 
recovered and whether payments made by the company on behalf of the contractor have been adjusted? 

22. Whether the files containing abstracts from measurement books/standard measurement books have been completed/updated? 

23. Whether hire charges for tools & plant have been recovered and the statement of hire charges with full details attached? 

24. Whether the certificate of workmanship and completion of work according to specifications, drawings etc. is recorded by Engineer Incharge/ 
Senior Engineer and whether recoveries have been made for defective works, if any? 

25. Whether all corrections in the bill/measurement books etc. have been neatly made and attested and there are no overwriting? 

26. Whether final measurements have been taken as soon as possible after completion of the work and the certificate of completion issued? If not, 
whether reasons for delay have been recorded and communicated to finance department ? 

27. In respect of quantities reduced in the final bill as compared to the running payment, whether adequate reasons have been recorded and 
communicated to finance department ? 

28. Whether the expenditure has been classified correctly according to heads of account recorded in the sanctioned estimate? 

29. Whether  the  work  has  been  completed  within  the  estimated  cost?  If  not,  what  is  the  percentage  of  excess  over  the  sanctioned 
estimate/administrative approval? In case the excess is beyond the competency of the Senior Engineer, what action has been taken for obtaining 
the approval of the authority competent to sanction the excess? 

30. (a) If the contractor has furnished bank guarantee in lieu of cash security deposit towards proper execution of works and guarantee against 
defects during the maintenance period, whether the period of currency of the bank guarantee covers the entire maintenance period? 

(b) If not whether security deposit has been proposed to be recovered from the final bill? 

31. Whether all the previous audit objections raised on running account bills have been settled? If so, cite references. 

 
Signature of Engineer in Charge 

Date: 

Signature of Senior Engineer 

Date:



 

 

 

 

 

 

 

PROFORMA OF BANK GUARANTEE 

(in lieu of EARNEST MONEY)   



WORKS ACCOUNTS MANUAL 

Form No. F-29 ( WAM  23) 

This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or change of constitution or insolvency of the Tenderer but 
shall in all respects and for all purposes be binding and operative until payment of all money payable to the Employer in terms hereof. However, unless 

a demand or claim under this Guarantee is made on us in writing on or before the ………………………………. 7 we shall be discharged from all 

liabilities under this Guarantee. 
Form No. F-29 ( WAM  23) (Contd.) 

 

 

             BANK GUARANTEE (in lieu of EARNEST MONEY)  
(On non-Judicial stamp paper of appropriate value) 

 
 

 
Bank Guarantee No……….....……… 

Date…………………………………… 

 

 
To 

 

(Employer‟s Name and Address) 
 

………………………….……….. 
 
 

Dear Sirs, 
 

In accordance with the terms and conditions of Invitation for Bids/Notice Inviting Tender No……………………..........………1(Tender Conditions), 

M/s. …………………………………………………. having its registered office at …………………………………………2 (hereinafter referred to as the 

'Tenderer'), is submitting its bid   for the work of…………………….3 invited by ….........…………4.(name of the Employer) through its Unit at 

…………………( 
 

The Tender Conditions provide that the Tenderer shall pay a sum of Rs ………………………. as Earnest Money Deposit in the form therein 

mentioned. The form of payment of Earnest Money Deposit includes Bank Guarantee executed by a Scheduled Bank. 
 

In lieu of the stipulations contained in the aforesaid Tender Conditions that an irrevocable and unconditional Bank Guarantee against Earnest Money 

Deposit for an amount of ...........................5  ........................................... is required to be submitted by the Tenderer as a condition precedent for 

participation in the said Tender and the Tenderer having approached us for giving the said Guarantee, 
 

we, the .......................................................................................................................................................................[Name & address of the Bank] 

................................................................................................................................................................................... having our Registered Office at 

………………….…………………………...…..(hereinafter referred to as the Bank) being the Guarantor under this Guarantee, hereby irrevocably and 

unconditionally undertake to forthwith and immediately pay to the Employer without any demur, merely on your first demand any sum or sums of 

Rs. 5   ............................................(in words Rupees..........................................) without any reservation, protest, and recourse and without the 

beneficiary needing to prove or demonstrate reasons for its such demand. 
 

Any such demand made on the Bank shall be conclusive as regards the amount due and payable by the Bank under this guarantee. However, our 

liability under this guarantee shall be restricted to an amount not exceeding Rs.                                                                               . 
 

We undertake to pay to the Employer any money so demanded notwithstanding any dispute or disputes raised by the Vendor/Contractor/Supplier in 

any suit or proceeding pending before any Court or Tribunal, Arbitrator or any other authority, our liability under this present being absolute and 

unequivocal. 
 

The payment so made by us under this Guarantee shall be a valid discharge of our liability for payment hereunder and the Tenderer shall have no 

claim against us for making such payment. 
 

We …………….. Bank further agree that the Employer  shall have the fullest liberty without our consent and without affecting in any manner our 

obligations hereunder to vary any of the terms and conditions of the said Tender or to extend the time of submission of from time to time or to postpone 

for any time or from time to time any of the powers exercisable by the Employer against the said Tenderer and we shall not be relieved from our liability 

by reason of any such variation, or extension being granted to the said Tenderer or for any forbearance, act or omission on the part of the Employer or 

any indulgence by the Employer to the said Tenderer or by any such matter or thing whatsoever which under the law relating to sureties would but for 

this provision have effect of so relieving us. 
 

The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee against the Bank as a principal debtor, in the first 

instance without proceeding against the Tenderer and notwithstanding any security or other guarantee that the Employer may have in relation to the 

Tenderer's liabilities. 
 

This Guarantee shall be irrevocable and shall remain in force upto and including……………………………..6 and shall be extended from time to time 

for such period as may be desired by the Employer.
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We, ……………… Bank lastly undertake not to revoke this guarantee during its currency except with the previous consent of the Employer in writing. 

Notwithstanding anything to the contrary contained hereinabove: 

a)   The liability of the Bank under this Guarantee shall not exceed………………5….. 

b)   This Guarantee shall be valid up to ………………6 

c)   Unless the Bank is served a written claim or demand on or before                           7 all rights under this guarantee shall be forfeited and the Bank 

shall be relieved and discharged from all liabilities under this guarantee irrespective of whether or not the original bank guarantee is returned to 

the Bank 
 

We,                           Bank, have power to issue this Guarantee under law and the undersigned as a duly authorized person has full powers to sign 

this Guarantee on behalf of the Bank.

 
 
 

Date………..............………. 

Place of Issue………………. 

 

For and on behalf of 
 

(Name of the Bank)

 
 

1    Details of the Invitation to Bid/Notice Inviting Tender 
 

2    Name and Address of the Tenderer 
 

3    Details of the Work 
 

4    Name of the Employer 
 

5    BG Amount in words and Figures 
 

6    Validity Date 
 

7    Date of Expiry of Claim Period 
 

Note: 
 

1.   Units are advised that expiry of claim period may be kept 3-6 months after validity date. It may be ensured that the same is in line with the 

agreement/ contract entered with the Vendor. 
 

2.   The BG should be on Non-Judicial Stamp paper/e-stamp paper of appropriate value as per Stamp Act prevailing in the State(s) where the BG is 

submitted or is to be acted upon or the rate prevailing in the State where the BG was executed, whichever is higher. The Stamp Paper/e-stamp 

paper shall be purchased in the name of Vendor/Contractor/Supplier /Bank issuing the guarantee. 
 

3.   In line with the GCC, SCC or contractual terms, Unit may carry out minor modifications in the Standard BG Formats. If required, such 

modifications may be carried out after taking up appropriately with the Unit/Region‟s Law Deptt. 
 

4.   In Case of Bank Guarantees submitted by Foreign Vendors- 
 

a.   From Nationalized / Public Sector / Private Sector/ Foreign Banks (BG issued by Branches in India) can be accepted subject to the 

condition that the Bank Guarantee should be enforceable in the town/city or at nearest branch where the Unit is located  i.e. Demand can be 

presented at the Branch located in the town/city or at nearest branch where the Unit is located. 
 

b.   From Foreign Banks (wherein Foreign Vendors intend to provide BG from local branch of the Vendor country’s Bank) 
 

b.1 In such cases, in the Tender Enquiry/ Contract itself, it may be clearly specified that Bank Guarantee issued by any of the Consortium Banks 
only will be accepted by BHEL. As such, Foreign Vendor needs to make necessary arrangements for issuance of Counter- Guarantee by Foreign 

Bank in favour of the Indian Bank‟s (BHEL‟s Consortium Bank) branch in India. It is advisable that all charges for issuance of Bank Guarantee/ 

counter- Guarantee should be borne by the Foreign Vendor. The tender stipulation should clearly specify these requirements. 
 

b.2 In case, Foreign Vendors intend to provide BG from Overseas Branch of our Consortium Bank (e.g. if a BG is to be issued by SBI Frankfurt), 

the same is acceptable. However, the procedure at sl.no. b.1 will required to be followed. 
 

b.3 The BG issued may preferably be subject to Uniform Rules for Demand Guarantees (URDG) 758 (as amended from time to time). The BG Format 

provided to them should clearly specify the same.



 

FORMAT-30  

 

STATEMENT OF CLAIMS/COUNTER CLAIMS TO BE SUBMITTED TO THE IEC BY BOTH THE PARTIES 

1. Chronology of the Disputes 

2. Brief of the Contract/MoU/Agreement/LOI/LOA 

3. Brief history of the Disputes: 

4. Issues: 

5. Details of Clam(s)/Counter Claim(s):  

SI. No. Description of claim(s)/Counter 

Claim 

Amount (in INR)Or 

currency applicable in 

the contract  

Relevant contract 

clause 

 

 

   

    

    

 

6. Basis/Ground of claim(s)/counter claim(s) (along with relevant clause of contract) 

Note– The Statement of Claims/Counter Claims may ideally be restricted to maximum limit of 20 pages. Relevant 

documents may be compiled and submitted along with the statement of Claims/Counter Claims. The statement of 

Claims/Counter Claims is to be submitted to all IEC members and to the other party by post as well as by email. 

 

 

  



 

FORMAT-31 

 

FORMAT FOR NOTICE INVOKING CONCILIATION CLAUSE BY BHEL FOR REFERRING THE DISPUTES 

TO CONCILIATION THROUGH IEC 

To,  

 

M/s. (Stakeholder’s name) 
 

Subject: NOTICE FOR INVOCATION OF THE CONCILIATION CLAUSE OF THE CONTRACT BY BHEL   

 

Ref: Contract No .. /MoU/Agreement/LOI/LOA& date _____________.  

Dear Sir/Madam, 

As you are aware, with reference to above referred Contract/MoU/Agreement/LOI/LOA, certain disputes have 

arisen, which, in-spite of several rounds of mutual discussions and various correspondences have remained 

unresolved. The brief particulars of our claims which arise out of the above- referred 

Contract/MoU/Agreement/LOI/LOA are reproduced hereunder:  

 

Sl. No. Claim description Amount involved 

   

As you are aware, there is a provision in the captioned Contract/MoU/Agreement/LOI/ LOA for referring 

disputes to conciliation. 

In terms of Clause ---------of Procedure i.e., Annexure ------ to the Contract/MoU /Agreement / LOI / LOA, we 

hereby seek your consent to refer the matter to Conciliation by Independent Experts Committee to be appointed by 

BHEL. You are invited to provide your consent in writing to proceed with conciliation into the above mentioned 

disputes within a period of 30 days from the date of this letter along with details of counter-claims, if any, which you 

might have with regard to the subject Contract/ MoU/ Agreement/ LOI/ LOA.  

Please note that upon receipt of your consent in writing within 30 days of the date of receipt of this letter by 

you, BHEL shall appoint suitable person(s) from the BHEL Panel of Conciliators.  

This letter is being issued without prejudice to our rights and contentions available under the contract and law.  

Thanking you 

Yours faithfully 

Representative of BHEL 

Note: The Format may be suitably modified, as required, based on facts and circumstances of the case. 

 

 

 

 

 

 



 

FORMAT-32 

 

FORMAT FOR NOTICE INVOKING CONCILIATION CLAUSE BY A STAKEHOLDER FOR REFERRING THE 

DISPUTES TO CONCILIATION THROUGH IEC 

To,  

BHEL (Head of the Unit/Division/Region/Business Group)  

 

Subject: NOTICE FOR INVOCATION OF THE CONCILIATION CLAUSE OF THE CONTRACT BY A 

STAKEHOLDER   

 

Ref: Contract No .. /MoU/Agreement/LOI/LOA& date _____________.  

Dear Sir/Madam, 

As you are aware, with reference to above referred Contract/MoU/Agreement/LOI/LOA, certain disputes have 

arisen, which, in-spite of several rounds of mutual discussions and various correspondences have remained 

unresolved. The brief particulars of our claims which have arisen out of the above- referred 

Contract/MoU/Agreement/LOI/LOA are enumerated hereunder:  

 

Sl. No. Claim description Amount involved 

   

As you are aware, there is a provision in the captioned Contract/MoU/Agreement/LOI/ LOA for referring inter-

se disputes of the Parties to conciliation. 

We wish to refer the above-said disputes to Conciliation as per the said Clause of the captioned 

Contract/MoU/Agreement/LOI/ LOA. In terms of Clause ---------of Procedure i.e., Annexure ------ to the 

Contract/MoU /Agreement / LOI / LOA, we hereby invite BHEL to provide its consent in writing to proceed with 

conciliation into the above mentioned disputes within a period of 30 days from the date of this letter along with details 

of counter-claims, if any, which it might have with regard to the subject Contract/ MoU/ Agreement/ LOI/ LOA and 

to appoint suitable person(s) as Conciliator(s) from the BHEL Panel of Conciliators.  

This letter is being issued without prejudice to our rights and contentions available under the contract and law.  

 

Thanking you 

Yours faithfully 

Representative of the Stakeholder 

Note: The Format may be suitably modified, as required, based on facts and circumstances of the case. 

 

 

 

 

 

 

 



 

FORMAT-33 

 

 

FORMAT FOR INTIMATION TO THE STAKEHOLDER ABOUT APPOINTMENT OF CONCILIATOR/IEC 

 

To,  

M/s. (Stakeholder’s name) 
 

Subject: INTIMATION BY BHEL TO THE STAKEHOLDER AND CONCILIATOR(S) ABOUT APPOINTMENT 

OF CONCILIATOR/IEC  

 

 

Ref: Contract No .. /MoU/Agreement/LOI/LOA& date _____________.  

Sir, 

This is with reference to letter dated ------------ regarding reference of the disputes arising in connection with the 

subject Contract No/MoU/Agreement/LOI/LOA to conciliation and appointment of Conciliator(s).  

In pursuance of the said letter, the said disputes are assigned to conciliation and the following persons are 

nominated as Conciliator(s) for conciliating and assisting the Parties to amicably resolve the disputes in terms of the 

Arbitration & Conciliation Act, 1996 and the Procedure ---- to the subject Contract

 ........................................ /MoU/Agreement/LOI/LOA, if possible. 

Name and contact details of Conciliator(s) 

a) ….. 

b) ….. 

c) ….. 

You are requested to submit the Statement of Claims or Counter-Claims (strike off whichever is inapplicable) before 

the Conciliator(s) in Format 30 (enclosed herewith) as per the time limit as prescribed by the Conciliator(s).    

 Yours faithfully, 

 

Representative of BHEL 

CC: To Conciliator(s)… for Kind Information please. 

Encl: As above 

 

Note: The Format may be suitably modified, as required, based on facts and circumstances of the case. 
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 B.G. NO.                                                                                          Date 
 
In consideration of Bharat Heavy Electricals Limited (hereinafter referred to as the 'Employer' which 
expression shall unless repugnant to the context or meaning thereof, include its successors and 
permitted assigns) incorporated under the Companies Act, 1956 and having its registered office at 
_______________________1 through its Unit at…………………..(name of the Unit) having agreed to 
exempt (Name of the Vendor / Contractor / Supplier) with its registered office at_________ 2 
(hereinafter called the said “Contractor” which term includes supplier), from demand under the terms 
and conditions of the Contract reference No.__________________________ dated __________ 3 
valued at Rs…………4 ( Rupees ------------------------)4 (hereinafter called the said Contract), of 
Retention Amount for the due fulfilment by the said Contractor of the terms and conditions contained 
in the said Contract, on production of a Bank Guarantee for Rs.________________ 5 (Rupees 
____________ ____________________________________ only),  

 
We ____(indicate the name and address of the Bank) having its Head Office at 
___________(address of the head Office) (hereinafter referred to as the Bank), at the request of 
_____________________________ [Contractor(s)], being the Guarantor under this Guarantee, do 
hereby irrevocably and unconditionally undertake to forthwith and immediately pay to the Employer, 
an amount not exceeding Rs._______________ without any demur, immediately on demand from the 
Employer and without any reservation, protest, and recourse and without the Employer needing to 
prove or demonstrate reasons for its such demand.  

 
Any such demand made on the bank, shall be conclusive as regards the amount due and payable by 
the Bank under this guarantee.  However, our liability under this guarantee shall be restricted to an 
amount not exceeding Rs._______________.  

 
We undertake to pay to the Employer any money so demanded notwithstanding any dispute or 
disputes raised by the Contractor(s) in any suit or proceeding pending before any Court or Tribunal or 
Arbitrator or any other authority, our liability under this present being absolute and unequivocal.  

 
The payment so made by us under this guarantee shall be a valid discharge of our liability for 
payment hereunder and the Contractor(s) shall have no claim against us for making such payment. 

 
We, further agree that the guarantee herein contained shall remain in full force and effect during the 
period that would be taken for the performance of the said Contract and that it shall continue to be 
enforceable till all the dues of the Employer under or by virtue of the said Contract have been fully 
paid and its claims satisfied & the Employer certifies that the terms and conditions of the said 
Contract have been fully and properly carried out by the said contractor(s)  or acceptance of the final 
bill or  discharge of this guarantee by the Employer, whichever is earlier. This guarantee shall initially 
remain in force upto and including ________6 and shall be extended from time to time for such period 
as may be desired by the Employer.  Unless a demand or claim under this guarantee is made on us 
in writing on or before the __________________7, we shall be discharged from all the liability under 
this guarantee thereafter.  

 

 

 



PROFORMA OF BANK GUARANTEE (in lieu of RETENTION AMOUNT)        F-35 

2  

 

We, ____(indicate the name of the Bank)____ further agree with the Employer that the Employer 
shall have the fullest liberty without our consent and without affecting in any manner our obligations 
hereunder to vary any of the terms and conditions of the said Contract or to extend time of 
performance by the said contractor(s) from time to time or to postpone for any time or from time to 
time any of the powers exercisable by the Employer against the said contractor(s) and to forbear or 
enforce any of the terms and conditions relating to the said Contract and we shall not be relieved from 
our liability by any reason of any such variation or extension being granted to the said contractor(s) or 
for any forbearance, act or omission on the part of the Employer or any indulgence by the Employer 
to the said contractor(s) or by any such matter or thing whatsoever which under the law relating to 
sureties would but for this provision have effect of so relieving us.  

 
The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee 
against the Bank as a principal debtor, in the first instance without proceeding against the Contractor 
and notwithstanding any security or other guarantee that the Employer may have in relation to the 
Contractor's liabilities. 

 
This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or change 
of constitution or insolvency of the Contractor but shall in all respects and for all purposes be binding 
and operative until payment of all money payable to the Employer in terms thereof. This guarantee 
will not be discharged due to the change in the constitution of the Bank or the Contractor(s).  

We…………. BANK lastly undertake not to revoke this guarantee during its currency except with the 
previous consent of the Employer in writing. 

 
Notwithstanding anything to the contrary contained hereinabove: 

a) The liability of the Bank under this Guarantee shall not exceed………………………… 5 

b) This Guarantee shall be valid up to ………………6 

c) Unless the Bank is served a written claim or demand on or before _____________7 all rights under 
this guarantee shall be forfeited and the Bank shall be relieved and discharged from all liabilities 
under this guarantee irrespective of whether or not the original bank guarantee is returned to the 
Bank. 

 
We, _____________ Bank, have power to issue this Guarantee under law and the undersigned as a 
duly authorized person has full powers to sign this Guarantee on behalf of the Bank. 

 

Date _____________ Day of __________ 

 

for____(indicate the name of the Bank)__  

 

               

 (Signature of Authorized signatory)  
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1 ADDRESS OF THE EMPLOYER. i.e. Bharat Heavy Electricals Limited 

2 ADDRESS OF THE VENDOR /CONTRACTOR / SUPPLIER.  

3 DETAILS ABOUT THE NOTICE OF AWARD/CONTRACT REFERENCE  

4 CONTRACT VALUE 

5 BG AMOUNT IN FIGURES AND WORDS 

6 VALIDITY DATE 

7 DATE OF EXPIRY OF CLAIM PERIOD 

 

Note:  

 
1. Units are advised that expiry of claim period may be kept 3-6 months after validity date. It may be ensured 
that the same is in line with the agreement/ contract entered with the Vendor. 

 
2. The BG should be on Non-Judicial Stamp paper/e-stamp paper of appropriate value as per Stamp Act 
prevailing in the State(s) where the BG is submitted or is to be acted upon or the rate prevailing in the State 
where the BG was executed, whichever is higher. The Stamp Paper/e-stamp paper shall be purchased in the 
name of Vendor/Contractor/Supplier /Bank issuing the guarantee. 

 
3. In line with the GCC, SCC or contractual terms, Unit may carry out minor modifications in the Standard BG 
Formats. If required, such modifications may be carried out after taking up appropriately with the Unit/Region’s 
Law Deptt.  

 
4. In Case of Bank Guarantees submitted by Foreign Vendors- 

 
a. From Nationalized/Public Sector / Private Sector/ Foreign Banks (BG issued by Branches in India) can 
be accepted subject to the condition that the Bank Guarantee should be enforceable in the town/city or at 
nearest branch where the Unit is located i.e. Demand can be presented at the Branch located in the town/city or 
at nearest branch where the Unit is located. 

 
b. From Foreign Banks (wherein Foreign Vendors intend to provide BG from local branch of the Vendor 
Country’s Bank) 

 
b.1 In such cases, in the Tender Enquiry/ Contract itself, it may be clearly specified that Bank Guarantee issued 
by any of the Consortium Banks only will be accepted by BHEL. As such, Foreign Vendor needs to make 
necessary arrangements for issuance of Counter- Guarantee by Foreign Bank in favour of the Indian Bank’s 
(BHEL’s Consortium Bank) branch in India. It is advisable that all charges for issuance of Bank Guarantee/ 
counter- Guarantee should be borne by the Foreign Vendor. The tender stipulation should clearly specify these 
requirements.  

 
b.2 In case, Foreign Vendors intend to provide BG from Overseas Branch of our Consortium Bank (e.g. if a BG 
is to be issued by SBI Frankfurt), the same is acceptable. However, the procedure at sl.no. b.1 will required to 
be followed. 

 
b.3 The BG issued may preferably be subject to Uniform Rules for Demand Guarantees (URDG) 758 (as 
amended from time to time). The BG Format provided to them should clearly specify the same. 



Procedure-2.3 

PROCEDURE FOR CONDUCT OF CONCILIATION PROCEEDINGS 

1. The proceedings of Conciliation shall broadly be governed by Part-III of the Arbitration and Conciliation 

Act 1996 or any statutory modification thereof and as provided herein:  

 

2. The party desirous of resorting to Conciliation shall send an invitation/notice in writing to the other party 

to conciliate specifying all points of Disputes with details of the amount claimed. The party concerned 

shall not raise any new issue thereafter. Parties shall also not claim any interest on claims/counter-claims 

from the date of notice invoking Conciliation till the conclusion of the Conciliation proceedings. If BHEL is 

to initiate Conciliation, then, the invitation to Conciliate shall be extended to the concerned Stakeholder 

in Format 31 hereto. Where the stakeholder is to initiate the Conciliation, the notice for initiation of 

Conciliation shall be sent in Format-32 hereto. 

 

3. The party receiving the invitation/notice for Conciliation shall within 30 days of receipt of the notice of 

Conciliation intimate its consent for Conciliation along with its counter-claims, if any.  

 

4. The Conciliation in a matter involving claim or counter-claim (whichever is higher) up to Rs 5 crores shall 

be carried out by sole Conciliator nominated by BHEL while in a matter involving claim or counter-claim 

(whichever is higher) of more than Rs 5 crores Conciliation shall be carried out by 3 Conciliators 

nominated by BHEL. The appointment of Conciliator(s) shall be completed and communicated by the 

concerned Department/Group of BHEL Unit/Division/Region/Business Group to the other party and the 

Conciliator(s) within 30 days from the date of acceptance of the invitation to conciliate by the concerned 

party in the Format-33. The details of the Claim, and counter-claim, if any, shall be intimated to the 

Conciliator(s) simultaneously in Format-30.  

 

5. The Parties shall be represented by only their duly authorized in-house executives/officers and neither 

Party shall be represented by a Lawyer.  

 

6. The first meeting of the IEC shall be convened by the IEC by sending appropriate communication/notice 

to both the parties as soon as possible but not later than 30 days from the date of his/their appointment. 

The hearings in the Conciliation proceeding shall ordinarily be concluded within two (2) months and, in 

exceptional cases where parties have expressed willingness to settle the matter or there exists possibility 

of settlement in the matter, the proceedings may be extended by the IEC by a maximum of further 2 

months with the consent of the Parties subject to cogent reasons being recorded in writing.  

 

7. The IEC shall thereafter formulate recommendations for settlement of the Disputes supported by reasons 

at the earliest but in any case within 15 days from the date of conclusion of the last hearing. The 

recommendations so formulated along with the reasons shall be furnished by the IEC to both the Parties 

at the earliest but in any case within 1 month from the date of conclusion of the last hearing. 

 

8. Response/modifications/suggestions of the Parties on the recommendations of the IEC are to be 

submitted to the IEC within time limit stipulated by the IEC but not more than 15 days from the date of 

receipt of the recommendations from the IEC. 

 



9. In the event, upon consideration, further review of the recommendations is considered necessary, 

whether by BHEL or by the other Party, then, the matter can be remitted back to the IEC with request to 

reconsider the same in light of the issues projected by either/both the Parties and to submit its 

recommendations thereon within the following 15 days from the date of remitting of the case by either of 

the Parties. 

 

10. Upon the recommendations by the Parties, with or without modifications, as considered necessary, the 

IEC shall be called upon to draw up the Draft Settlement Agreement in terms of the recommendations. 

 

11. When a consensus can be arrived at between the parties only in regard to any one or some of the issues 

referred for Conciliation the draft Settlement Agreement shall be accordingly formulated in regard to the 

said Issue(s), and the said Settlement Agreement, if signed, by the parties, shall be valid only for the said 

issues. As regards the balance issues not settled, the parties may seek to resolve them further as per 

terms and conditions provided in the contract. 

 

12. In case no settlement can be reached between the parties, the IEC shall by a written declaration, 

pronounce that the Conciliation between the parties has failed and is accordingly terminated. 

 

13. Unless the Conciliation proceedings are terminated in terms of para 22 (b), (c) & (d) herein below, the 

IEC shall forward his/its recommendations as to possible terms of settlement within one (1) month from 

the date of last hearing. The date of first hearing of Conciliation shall be the starting date for calculating 

the period of 2 months. 

 

14. In case of 3 members IEC, 2 members of IEC present will constitute a valid quorum for IEC and meeting 

can take place to proceed in the matter after seeking consent from the member who is not available. If 

necessary, videoconferencing may be arranged for facilitating participation of the members. However, the 

IEC recommendations will be signed by all members. Where there is more than one (1) Conciliator, as a 

general rule they shall act jointly. In the event of differences between the Members of IEC, the 

decision/recommendations of the majority of the Members of IEC shall prevail and be construed as the 

recommendation of the IEC. 

 

15. The Draft Settlement Agreement prepared by the IEC in terms of the consensus arrived at during the 

Conciliation proceedings between the Parties shall be given by the IEC to both the parties for putting up 

for approval of their respective Competent Authority. 

 

16. Before submitting the draft settlement agreement to BHEL’s Competent Authority viz. the Board Level 
Committee on Alternative Dispute Resolution (BLCADR) for approval, concurrence of the other party’s 
Competent Authority to the draft settlement agreement shall be obtained by the other party and informed 

to BHEL within 15 days of receipt of the final draft settlement agreement by it. Upon approval by the 

Competent Authority, the Settlement Agreement would thereafter be signed by the authorized 

representatives of both the Parties and authenticated by the members of the IEC. 

 

17. In case the Draft Settlement Agreement is rejected by the Competent Authority of BHEL or the other 

Party, the Conciliation proceedings would stand terminated. 

 



18. A Settlement Agreement shall contain a statement to the effect that each of the person(s) signing thereto 

(i) is fully authorized by the respective Party(ies) he/she represents, (ii) has fully understood the contents 

of the same and (iii) is signing on the same out of complete freewill and consent, without any pressure, 

undue influence. 

 

19. The Settlement Agreement shall thereafter have the same legal status and effect as an arbitration award 

on agreed terms on the substance of the dispute rendered by an arbitral tribunal passed under section 

30 of the Arbitration and Conciliation Act, 1996. 

 

20. Acceptance of the Draft Settlement Agreement/recommendations of the Conciliator and/or signing of the 

Settlement Agreement by BHEL shall however, be subject to withdrawal/closure of any arbitral and/or 

judicial proceedings initiated by the concerned Party in regard to such settled issues. 

 

21. Unless otherwise provided for in the agreement, contract or the Memorandum of Understanding, as the 

case may be, in the event of likelihood of prolonged absence of the Conciliator or any member of IEC, for 

any reason/incapacity, the Competent Authority/Head of Unit/Division/Region/Business Group of BHEL 

may substitute the Conciliator or such member at any stage of the proceedings. Upon appointment of the 

substitute Conciliator(s), such reconstituted IEC may, with the consent of the Parties, proceed with further 

Conciliation into the matter either de-novo or from the stage already reached by the previous IEC before 

the substitution. 

 

22. The proceedings of Conciliation under this Scheme may be terminated as follows: 

 

a. On the date of signing of the Settlement agreement by the Parties; or, 

 

b. By a written declaration of the IEC, after consultation with the parties, to the effect that further efforts at 

conciliation are no longer justified, on the date of the declaration; or, 

 

c. By a written declaration of the Parties addressed to the IEC to the effect that the Conciliation 

proceedings are terminated, on the date of the declaration; or, 

 

d. By a written declaration of a Party to the other Party and the IEC, if appointed, to the effect that the 

Conciliation proceedings are terminated, on the date of the declaration; or, 

 

e. On rejection of the Draft Settlement Agreement by the Competent Authority of BHEL or the other Party. 

 

23. The Conciliator(s) shall be entitled to following fees and facilities: 

Sl No Particulars Amount 

1 Sitting fees Each Member shall be paid a Lump Sum fee of Rs 

75,000/- for the whole case payable in terms of 

paragraph No. 27 herein below. 

2 Towards drafting of 

settlement agreement  

In cases involving claim and/or counter-claim of up to 

Rs 5crores. 

Rs 50,000/- (Sole Conciliator) 



Sl No Particulars Amount 

In cases involving claim and/or counter-claim of 

exceeding Rs 5 crores but less than Rs 10 crores. 

Rs 75,000 (per Conciliator) 

In cases involving claim and/or counter-claim of more 

than Rs 10 crores. 

Rs 1,00,000/- (per Conciliator) 

Note: The aforesaid fees for the drafting of the 

Settlement Agreement shall be paid on the, 

Signing of the Settlement Agreement after approval of 

the Competent Authority  

or 

Rejection of the proposed Settlement Agreement by 

the Competent Authority of BHEL. 

3 Secretarial expenses  Rs 10,000/- (one time) for the whole case for 

Conciliation by a Sole Member IEC. 

 

Where Conciliation is by multi member Conciliators –
Rs 30,000/- (one time)- to be paid to the IEC  

4 Travel and transportation 

and stay at outstation 

i) Retired Senior Officials of 

other Public Sector 

Undertakings (pay scale 

wise equivalent to or more 

than E-8 level of BHEL) 

 

 

As per entitlement of the equivalent officer (pay scale 

wise) in BHEL. 

Others 

 

 

As per the extant entitlement of whole time Functional 

Directors in BHEL. 

Ordinarily, the IEC Member(s) would be entitled to 

travel by air Economy Class. 

 

5 Venue for meeting Unless otherwise agreed in the agreement, contract or 

the Memorandum of Understanding, as the case may 

be, the venue/seat of proceedings shall be the location 

of the concerned Unit / Division / Region / Business 

Group of BHEL. Without prejudice to the seat/venue 

of the Conciliation being at the location of concerned 

BHEL Unit / Division / Region / Business Group, the 

IEC after consulting the Parties may decide to hold the 

proceedings at any other place/venue to facilitate the 

proceedings. Unless, Parties agree to conduct 

Conciliation at BHEL premises, the venue is to be 

arranged by either Party alternately. 



Sl No Particulars Amount 

 

 

24. The parties will bear their own costs including cost of presenting their 

cases/evidence/witness(es)/expert(s) on their behalf.  The parties agree to rely upon documentary 

evidence in support of their claims and not to bring any oral evidence in IEC proceedings. 

 

25. If any witness(es) or expert(s) is/are, with the consent of the parties, called upon to appear at the instance 

of the IEC in connection with the matter, then, the costs towards such witness(es)/expert(s) shall be 

determined by the IEC with the consent of the Parties and the cost so determined shall be borne equally 

by the Parties.  

 

26. The other expenditures/costs in connection with the Conciliation proceedings as well as the IEC’s fees 
and expenses shall be shared by the Parties equally. 

 

27. Out of the lump sum fees of Rs 75,000/- for Sitting Fees, 50% shall be payable after the first meeting of 

the IEC and the remaining 50% of the Sitting Fees shall be payable only after termination of the 

conciliation proceedings in terms of para 22 hereinabove.  

 

28. The travelling, transportation and stay at outstation shall be arranged by concerned Unit as per 

entitlements as per Serial No. 4 of the Table at para 23 above, and in case such arrangements are not 

made by the BHEL Unit, the same shall be reimbursed to the IEC on actuals limited to their entitlement 

as per Serial No. 4 of the Table at Para 23 above against supporting documents. The IEC Member(s) 

shall submit necessary invoice for claiming the fees/reimbursements. 

 

29. The Parties shall keep confidential all matters relating to the conciliation proceedings. Confidentiality shall 

extend also to the settlement agreement, except where its disclosure is necessary for purposes of its 

implementation and enforcement or as required by or under a law or as per directions of a 

Court/Governmental authority/ regulatory body, as the case may be. 

 

30. The Parties shall not rely upon or introduce as evidence in any further arbitral or judicial proceedings, 

whether or not such proceedings relate to the Disputes that is the subject of the Conciliation proceedings: 

 

a. Views expressed or suggestions made by the other party in respect of a possible settlement of the 

Disputes; 

 

b. admissions made by the other party in the course of the Conciliator proceedings; 

 

c. proposals made by the Conciliator; 

 

d. The fact that the other Party had indicated his willingness to accept a proposal for settlement made 

by the Conciliator. 

 

31. The Parties shall not present the Conciliator(s) as witness in any Alternative Dispute Resolution or Judicial 

proceedings in respect of a Disputes that is/was the subject of that particular Conciliation proceeding. 



 

32. None of the Conciliators shall act as an arbitrator or as a representative or counsel of a Party in any 

arbitral or judicial proceeding in respect of a Disputes that is/was the subject of that particular Conciliation 

proceeding.  

 

33. The Parties shall not initiate, during the Conciliation proceedings, any arbitral or judicial proceedings in 

respect of a Disputes that is the subject matter of the Conciliation proceedings except that a Party may 

initiate arbitral or judicial proceedings where, in his opinion, such proceedings are necessary for 

preserving his rights including for preventing expiry of period of limitation. Unless terminated as per the 

provisions of this Scheme, the Conciliation proceedings shall continue notwithstanding the 

commencement of the arbitral or judicial proceedings and the arbitral or judicial proceedings shall be 

primarily for the purpose of preserving rights including preventing expiry of period of limitation. 

 

34. The official language of Conciliation proceedings under this Scheme shall be English unless the Parties 

agree to some other language. 
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1. SHARING OF OPERATING COSTS OF FACILITIES 
TABLE A.1 

SN FACILITY 

1 Ambulance with 24 hr. First Aid Trained Driver (Specs in Annexure A) 

 2 Operation of Medical center, Nurses, Medical Consumables etc. (Specs in Annexure A) 
3 Training Center Consumables 

4 Water sprinkling for dust suppression 
 (Others:) 

Note:  

i. Responsibility of operation of above facilities shall rest with BHEL 
ii. Operating cost of the above shall be deducted from subcontractors on ‘proportional to 

contract’ value basis. Sample deduction table enclosed as Annexure A.1 

iii. “Contract value” defined above & subsequently in the document shall be considered 
as “Awarded contract value”.  

iv. No overhead cost/ enabling cost of BHEL shall be levied on the contractors for common 
facilities.  

v. These running costs shall be recovered from all the available subcontractors at site for 
the complete operational duration of the site 

vi. No overheads shall be charged on shared operating costs 

2. RESOURCES TO BE PROVIDED SOLELY BY THE SUBCONTRACTOR 
TABLE A.2 

SN ITEM SPECIFICATIONS 

1. HSE DISPLAYS, Posters and signage Annexure B 

2. HSE Tools/ Equipment/ Devices Annexure C 

3. Rest Sheds for Workers Annexure D 

4. Labor Colony Annexure E 

5.  Toilets (Latrines & Urinals) - in Site and Labor Colony  Annexure F 

6. Fire Extinguishers Annexure G 

Note:  

In case subcontractor fails to provide the required resources, same will be procured and 

deployed by BHEL with applicable overhead on total procurement cost 

3. ESTABLISHMENT OF COMMON FACILITIES 
In green field projects BHEL shall arrange and provide the following facilities which shall be 

used by all subcontractors for their employees and workers. These shall be 

i. Medical Centre 

ii. Safety park with facilities of audio-visual training & vertigo test center. 

iii. No cost shall be deducted from the subcontractors for the structure part only. 

iv. The running cost with basic inputs already mentioned at Point 1 above shall be 

shared by all contractors.  

v. The sub-contractors shall be required to ensure participation in trainings, medical 

checkup and vertigo test as per the guidelines laid in this document and required 

as per statutory HSE requirements.  
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vi. However, in projects where in these facilities are not provided by BHEL, 

subcontractors shall ensure the training, medical/ vertigo test of all workers at site 

in consultation and guidance of BHEL HSE team at site in line with provisions of this 

document.  

vii. The overall onus of compliance to HSE practices pertaining to training, medical 

checkup including vertigo test shall lie on the subcontractor only.  

4. CRITICAL REQUIREMENTS W.R.T. EQUIPMENT & PPES 

i. Conventional Hydra crane with carriage in front shall not be permitted. Pick & carry tyre 

mounted Front Cabin mobile crane (FX or TRX/ NextGen series of 'ESCORT" or equivalent 

make) shall only be permitted.  

ii. Any Heavy equipment (cranes, winch machines, etc.) shall be deployed only after pre-safety 

Inspection by safety dept. Valid AMCs/ Fitness/ other statutory clearances as per local rules 

shall be required to be submitted before mobilizing the equipment at site. 

iii. All other Hand tools and power tools should not be older than 5 years. 

iv. For Chimney passenger lift, winch to have double drum rope for passenger and double 

safety devices must be used. Winch should not more than 3 years old and winch rope must 

be inspected with valid certificate from competent authority within 6 months and should 

meet the IS standard 9507 provision of OLR and push back button arrangement or dead man 

switch. 

v. Gate pass for all the lifting T&Ps and construction machinery/ equipment shall be made after 

obtaining written acceptance (Pre-entry Safety Clearance) from BHEL Site Safety 

Department after physical verification and checking all requisite documents/ compliance to 

Safety norms 

vi. All motor vehicles should have valid registration certificate, insurance, Pollution under 

control (PUC) and fitness certificate as per Motor Vehicle Act 2020. The certificates should 

be pasted in the glass from inside. 

vii. PPEs shall be from reputed manufactures viz. 3M, Udyogi, Karam, Frontier, Freedom, 

Honeywell, Liberty, Bata, Nomex, Acme, Unicare, Life Gear or equivalent. In case 

Subcontractor recommends any other name the same can be approved at site level by the 

Construction manager & Site HSE 

viii. For height work, where fall could result in death or disability, a secondary means of fall 

protection (Safety Net, Retractable Fall Arrestor etc.) shall be mandatorily provided by the 

subcontractor, failing which, a penalty of INR 10000 per case will be imposed.  In addition, 

there should be constant supervision for such critical height work. Any non-erection 

activities at height eg. Housekeeping etc. shall also fall under the category of height work 
 

 

ix. Scaffold Tagging 
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Scaffolds being erected, modified or dismantled must be tagged as suitable for use. Tagging 

shall be done with standard tag holder. Scaffolding tag should be certified by scaffolding 

inspector having valid certificate. 

➢ GREEN scaffold tag- shall be fixed when scaffold is complete and safe for use, 

signed and dated by the scaffolding competent person daily. 

➢ RED scaffold tag – to be fixed if scaffold is in some way defective and cannot 

be used or is still under erection.  

➢ YELLOW scaffold tag – to be fixed if scaffold is in under construction/ 

maintenance.  

 

 

                    FIG. A.4.1 SAMPLE SCAFFOLD TAGS AND TAG HOLDER 

x. T&P Color Coding: 

a. Inspections and tests shall be documented by means of color coding which shall verify 

that inspections or testing are current and that all receptacles, portable Power tools, 

Lifting Tools & Tackles have been inspected and tested as required. The color codes used 

on the project shall be: 

TABLE. A.4.2: T&P COLOR CODES 

b. The cycle of colors shall be Quarterly as a minimum or as decided by BHEL. The color code 

tape / Sticker shall be clearly visible to designate the period for which the inspections and 

tests were conducted. 

c. Following the initial inspection, the equipment must be color-coded quarterly as per 

color-coding instructions that will be issued by the subcontractor. 

d. Fire extinguisher with the current month color-coding inspection sticker must be provided 

and secured in the platform. 

e. All slings shall be regularly inspected in accordance with the requirement of the project 

for frequent and periodic inspections and discard immediately if they fail to meet the 

minimum requirements of the project. 

f. The Subcontractor’s HSE Officer shall ensure that all PPE is inspected prior to its issue. He 

is to ensure all subcontractor personnel are using safe and proper PPE equipment. Regular 

GREEN BLUE YELLOW PURPLE 
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inspections on the PPE shall be carried out and personnel not adhering to those 

inspections shall be removed immediately from the site. 

g. A Ten (10) day interval period shall be given into each monthly color code change. During 

this Ten (10) day period either color shall be acceptable.  

xi. T&P Tagging: 

All deployed Wire Rope Slings, Chain Pulley Blocks, Hooks, slings etc. shall be Tagged 

using aluminum or any other metal tag with punching. 
 

5. HSE PERSONNEL TO BE PROVIDED SOLELY BY THE SUBCONTRACTOR 

5.1. NUMBERS OF HSE PERSONNEL (APPLICABLE FOR EACH WORK SHIFT) 
Number of HSE Officers and Supervisors shall be in proportion to number of workers as 

per Table A.6 below 

TABLE A.5 

No. of Workers No. of HSE Supervisors No. of HSE Officers 

Up to 100 1 1 

101 to 250 2 1 

251 to 500 4 1 

501 to 1000 6 2 

1000 to 2000 6+ One additional supervisor up to every 
additional 250 workers 

3 

2000-3000 10+ One additional supervisor up to every 
additional 250 workers 

4 

3000-4000 14+ One additional supervisor up to every 
additional 250 workers 

5 

5.1.1. DEPLOYMENT PLAN 
i. Above requirement is for every shift for each unit. 

ii. The dynamic deployment plan of Safety manpower at various locations containing 

names, areas, time periods, shifts etc. shall be submitted to BHEL for approval by 

subcontractor 

iii. BHEL may modify the deployment plan based on nature and volume of jobs, Risks and 

hazards associated etc. 

iv. For less than 20 workers HSE Officer is not mandatory. In case the number of workers 

exceed 20 for 3 consecutive months, HSE Officer is to be engaged. The HSE Officer shall 

be deployed for a minimum period of 6 months even if the number of workers fall below 

20 in any month subsequent to deployment. If within that 6-month period, the number 

of workers is more than 20 for at least 3 months, the deployment duration of HSE Officer 

will extend further 6 months after completion of previous 6-month period. 

v. For Site Material Management/ Handling (Loading/ Unloading) contracts, 1 no. HSE 

Officer shall be required irrespective of the total manpower deployed.  

vi. HSE Officers/Supervisors of all the vendors may be required to report directly to BHEL 

HSE Officer at site & shall comprise as a total team for handling all HSE issues. However, 

each safety officer/ agency shall be individually responsible for the safe execution of 

work in their respective areas.  
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5.2. QUALIFICATION & EXPERIENCE REQUIREMENTS OF HSE PERSONNEL 

5.2.1. HSE OFFICER 
First HSE Officer to be mandatorily as per Option I as under and shall be designated 

Senior HSE Officer. In case of non-availability of HSE Officers with Option I configuration, 

the subsequent HSE Officers can be as per Option II below with recorded reasons and 

approval of Site Construction Manager of BHEL. All these deviations should be reported 

to Region HSE and PSHQ HSE.  

A. Option I 

i. possesses a recognized degree in any branch of engineering or technology or 

architecture and had a practical experience of working in a building or other 

construction work in a supervisory capacity for a period of not less than two 

years or possesses a recognized diploma in any branch of engineering or 

technology and has had practical experience of building or other construction 

work in a supervisory capacity for a period of not less than five years; 

ii. possesses a recognized degree or diploma in industrial safety with at least one 

paper in construction safety (as an elective subject/ part thereof);  

iii. has adequate knowledge of the language spoken by majority of building 

workers from the construction site in which he is to be appointed. 

B. Option II: 

Graduation Degree in Science with Physics & Chemistry and degree or diploma in 

Industrial Safety (All Degrees/ Diploma from any Indian institutes recognized by 

AICTE or State Council of Technical Education of any Indian State) with practical 

experience of working in a building, plant or other construction works (as HSE 

Officer, in line with Indian Factories Act, 1958 or BOCW Act, 1996) for a period of 

not less than five years 

Note:  

i. HSE Officer as per Option II shall be valid only on availability of Senior HSE Officer as per 

Option I at site.  

ii. In case of resignation of the Senior HSE Officer, the same has to be replaced within 15 days 

else all subsequent HSE Officers as per Option II (in case of multiple HSE Officers with a single 

agency) shall not be considered as valid.  

iii. The penalty shall be deducted considering non-availability of any HSE Officer at site.  

5.2.2. HSE SUPERVISOR: EITHER OF X OR Y BELOW 

X. Recognized Degree in any branch of Engineering OR Diploma in any branch of 

engineering with at least one-year construction experience  

OR 

Y. A recognized graduation Degree in Science (with Physics & Chemistry) or a recognized 

diploma in Engg. or Tech.   

Additional requirements for option (Y) above 
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i. Trained in fire-fighting as well as in safety / occupational health related 

subjects, with: 

ii. Minimum Two years of practical experience in construction work 

environment or in the field of safety and 

Note:  

i. Option a above is by default, b is under special approval from Site HSE & Construction 

manager 

ii. In both cases the candidate should possess requisite skills to deal with construction & fire 

safety related day-to-day issues. 

5.3. HSE IN-CHARGE 
In case there is more than one HSE Officer with any subcontractor, one of them, who is 

senior most by experience & meets qualification as per option 1 as mentioned in clause 

2.1 A above (in HSE discipline), may be designated as HSE In-charge who will be the 

nodal point of contact on HSE matters. 

5.4. SUPPORTING STAFF TO HSE TEAM 
i. Supporting Staff shall include scaffolders, scaffolding inspectors, riggers, skilled and 

unskilled manpower 

ii. Subcontractor shall provide adequate number of workers as and when required, in 

order to attend and comply to Safety observations raised by BHEL/ Customer.  

5.5. AVAILABILITY AND PENALTY FOR NON-DEPLOYMENT 
i. The subcontractor shall submit the certificates of qualification & experience of HSE 

manpower before deployment for BHEL to assess suitability as per requirement 

detailed in this document 

ii. In case of rejection, subcontractor shall arrange additional candidates and submit 

resume to BHEL. Penalties will be applicable during the period of non-deployment in 

such cases as well. 

iii. Subcontractor shall ensure physical availability of safety personnel at the place of 

specific work locations.  

iv. The Subcontractor shall deploy the HSE Officers as per the site’s requirement. Non-

deployment shall lead to stoppage of the work and final decision shall rest with Site 

HSE & Construction manager. 

v. The Subcontractor shall prepare an organization chart identifying the areas of 

operations, responsibilities and reporting structure of all safety personnel for each 

shift and submit the same to BHEL. 

vi. The subcontractor shall deploy sufficient HSE Officers, supervisors, as per numbers & 

qualifications mandated in this Section since mobilization of first batch of manpower 

and add more in proportion to the added strength in work force. Any delay in 

deployment will attract a penalty at following rates:  

Non-deployment of HSE Officer –    Rs. 75,000 per man-month 

Non-deployment of HSE Supervisor –   Rs. 50,000 per man-month 
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vii. Penalty shall be collected for the period of non-availability of safety personnel after 

allowing a grace period of 15 days for finding a replacement. The same shall be 

deducted on pro-rata basis till the required manpower is deployed. 

viii. In case of abnormal delay & frequent rejections of candidates proposed by the 

subcontractor, BHEL shall exercise the right to deploy the safety manpower & deduct 

the amount from subcontractor’s running bill with applicable overheads. In such cases 

also, the provision of logistics, transportation, food and other logistical support to the 

HSE personnel shall be in the scope of subcontractor in addition to the salary.  After 

deployment of manpower by BHEL, the penalty for non-deployment specified above 

shall not be applicable. 

6. COMPETENCY OF OPERATORS/ DRIVERS OF CRANE, WINCH, LIFTING/ 

CONSTRUCTION EQUIPMENT ETC. 
i. The Operators/ Drivers of crane, winch, construction/ lifting equipment etc. shall be 

experienced and have valid driving license for the class of vehicle / machinery as 

applicable (like Crane/ Forklift/ Rig, Construction equipment driving license etc.).  

ii. Minimum HMV driving license is required for all heavy equipment/ heavy vehicle 

(trailer/ Hyva /dumper /TM) operators at site.  

iii. The subcontractor shall certify competence of these persons in writing as and when 

they are posted at site. 

iv. Crane, Winch, Construction & lifting equipment operator should have certificate on 

subject course or experience certificate in employer letterhead.  

v. Where state is providing license for operating crane, tractor and other construction 

vehicles, same to be ensured. 

Note: In case the statutory requirements i.e. State or Central Acts and / or Rules as 

applicable like the Building and Other Construction Workers’ Regulation of Employment 

and Conditions of Service- Act,1996 or State Rules (wherever notified), the Factories Act, 

1948 or Rules (wherever notified), etc. are more stringent than above, the same shall be 

followed. 

7. In case of any stringent requirement of BHEL’s customer over and above the specifications 

mentioned in current document, the same shall also be required to be complied at site by 

subcontractor.  

8. REFERENCES 
The Safety Rules for Construction & Erection as outlined hereunder, while setting out a 

broad parameter of safety norms, are not exhaustive. The subcontractor and his agencies 

are advised to refer to the following statutory provisions as amended from time to time 

for details and strict compliance therewith. 

 

 

8.1. FOR GREENFIELD PROJECTS 
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a) Building and Other Construction Workers (regulation of employment and conditions of 

service) Act, 1996 (briefly referred to as BOCW Act), 

b) Building and other construction workers (regulation of employment and conditions of 

service) Central Rules, 1998 (briefly referred to as BOCW Rules) as adopted by the 

various State Governments, 

8.2. FOR EXPANSION, MODIFICATION, ALTERATION AND, OR CONSTRUCTION 

ACTIVITY WITHIN AN EXISTING PLANT OPERATING AS PER APPROVED SITE 

PLAN UNDER THE FACTORIES ACT 
a) Factories Act, 1948, 

b) Factories Rules, as adopted by the various State Governments 

c) BOCW Act 

d) BOCW Rules 

e) In case a new act/ statutory guideline/ modification/ consolidation of acts is 

implemented the same shall be required to be adhered by the subcontractor.  

f) The latest amendment of the above-mentioned acts/ rules shall be followed at site.  

9. BHEL POWER SECTOR HSE MANAGEMENT SYSTEM 
The Systems and procedures of BHEL Power Sector HSE Management System shall be 

implemented by the subcontractor, including: 

• HSE PROCEDURE FOR REGISTER OF OHS HAZARDS AND RISKS 

• HSE PROCEDURE FOR REGISTER OF ENVIRONMENTAL ASPECTS AND IMPACTS 

• HSE PROCEDURE FOR REGISTER OF REGULATIONS 

• HSE PROCEDURE FOR TRAINING AND AWARENESS 

• HSE PROCEDURE FOR EMERGENCY PREPAREDNESS AND RESPONSE PLAN 

• HSE PROCEDURE FOR PERMIT TO WORK 

• HSE INSPECTION AND OTHER FORMATS 

Note: 

i. BHEL reserves the right to revise/ update these systems and procedure as per requirement 

to address any changing HSE needs 

ii. BHEL will provide hard / soft copies of applicable HSE Procedures, Work Permits, 

Operational Control Procedures, Inspection/ Other Formats etc. that are necessary for 

ensuring safe work to the successful bidder at Site. It is the responsibility of the 

subcontractor to ensure availability of these documents before commencing work at site. 

iii. The subcontractor can get soft copies of these documents from respective Region SCT/ HSE 

for reference. The signed hard copies of the same shall not be required to be submitted 

along with tender document 

iv. Subcontractor shall use the Digital (Web & App-Based) HSE management Software Systems 

provided by BHEL whenever provided. In case not provided, hard copy systems will continue 

to be used. All information technology resources (Computers, mobile phones, mobile data, 

internet access etc.)  for the use of such systems shall be ensured by the subcontractor. 
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10. CLEARANCE OF MONTHLY RUNNING BILLS SUBJECT TO SAFETY 

COMPLIANCE 
i. The monthly running Bills of the subcontractor shall be released subject to compliance 

to HSE requirements as per checklist in Annexure H 

ii. BHEL site HSE Head and Package In-charge shall be authorized to issue the clearance 

iii. Site Construction Manager of BHEL shall be the final authority on the matter.  

11. HSE PERFORMANCE EVALUATION 
i. Subcontractor shall be assessed on monthly basis for HSE Compliance by BHEL Safety 

In-charge at site.  

ii. The HSE evaluation shall be based on HSE Performance Evaluation System of BHEL 

covering the contractual, statutory and regulatory requirements of HSE. 

iii. BHEL shall reserve the right to use these performance scores for evaluating bidder’s 

capacity for future tenders 

iv. If safety record of the subcontractor in execution of the awarded job is to the 

satisfaction of safety department of BHEL, issue of an appropriate certificate to 

recognize the safety performance of the subcontractor may be considered by BHEL 

after completion of the job, provided the execution performance is satisfactory. 

12. HSE PENALTIES 
i. Nonconformity of safety rules and safety appliances will be viewed seriously and BHEL 

has right to impose fines on the subcontractor for every instance of violation noticed. 

ii. As per contractual provision HSE penalties shall be imposed on subcontractors for non- 

compliance on HSE requirement as per following format. 

iii. Following are the applicable penalties for various Safety violations: 

Sub: MEMO for Penalty for non-compliances in Safety 

Following lapse (tick marked) was observed and penalty (in Rs.) is imposed as stated at the 

bottom of this memo. It is requested that such occurrences be please avoided in future. 

S. No Nature of Non - Compliance 
Penalty  
(in INR) 

Remarks 

A. System Violations 

1 Working without valid Work Permit/ HIRA/ Method Statement 
/ JSA 

2000 Per case 

2 Controls as per Work Permit/ HIRA/MS/JSA not ensured 2000 Per case 

3 Reported Safety Violations Not Closed within Stipulated Time 1000-
10000 

Per case 

4 Absence of required Subcontractor Officials (Site Head, HS 
Head) in Safety Reviews/Meetings 

5000 Per case 

5 Not providing required PPEs (Safety Harness, Lifeline, Safety 
Net, Fall arrestor, Safety Helmet, Gloves, Shoes etc.) for the 
work by subcontractor 

2000 Per case 

B. Competency/ Training/ Induction Violations 
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1 Incompetent personnel deployed for specialized jobs like 
height work, hot work, rigging, vehicle operation etc. (without 
valid license/ certificate etc.) 

3000 Per case 

2 Work without induction training & medical check 2000 Per case 

3 Height Work without Vertigo Test and height work training 2000 Per case 

C. PPE Violations – Height Work 

1 Not wearing/ hooking Double Lanyard Safety Harness while 
working at height (> 1.2 meters) or not anchoring to lifeline 

1000 Per case 

2 Not Providing Lifeline for height work 3000  

3 Unsafe platforms – without Top, Mid Rails and Toe-Guards for 
Height Work 

3000  

4 Not providing secondary means of fall protection for height 
work (Safety Nets, Retractable Fall Arrestors etc.) 

3000 Per case 

D. PPE Violations – General 

1 Not wearing safety helmet 1000 Per case 

2 Wearing of helmets without chin straps 1000 Per case 

3 Not Wearing safety shoes 500 Per case 

4 Not wearing gloves 500 Per case 

6 Not using grinding goggles/ face shield during grinding/ 
cutting 

2000 Per case 

E. Electrical Safety Violations 

1 Broken/ exposed wires/ cables 2000 Per case per day 

2 Electrical plug not used for connection/ hand machines 1000 Per case per day 

3 Not using proper ELCBs for electrical equipment 2000 Per case per day 

4 Improper earthing of welding & Other electrical machines (Lack 
of double earthing, improper/ untested earth pit etc.) 

2000 Per case per day 

5 Not using 24 V supply for lighting in confined spaces 2000 Per case 

6 Cables haphazard/ blocking way/ not organized properly 1000 Per case per day 

F. Lifting & Rigging Violations 

1 Using Sling/ Chain Pulley Block and other Small T&Ps without 
proper, traceable Tag and Test Certificate 

2000 Per T&P per day 

2 Using damaged slings or not slinging properly 2000 Per T&P per day 

3 Use of lifting equipment without having valid Test certificate 5000 Per equipment 
per seven days 

4 Lifting hooks used without latches 2000 Per hook per day 

5 Not effectively barricading area below lifting activity 5000 Per case 

6 Using untrained/ unqualified rigger 5000 Per case 

G. Housekeeping 

1 Non-removal of scrap from platforms 5000 Per Event Per 
location per 7 
days 

2 Not conducting scheduled housekeeping drives 5000 Per drive 

H. Hot Work Safety Violations 

1 Gas cutting without flash back arrestor at both ends 5000 Per machine per 
incidence 

2 Gas cutting at height without fire blanket 2000 Per event 
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3 Not keeping gas cylinders vertically 2000 Per event 

4 Lifting cylinders without cage or rolling of cylinders 2000 Per incidence 

5 Leakage in gas cylinder 2000 Per incidence 

I. Vehicle Safety/ Operation 

1 Not having valid driving license for the type of vehicle/ T&P 2000 Per driver per 
incidence 

2 Two-wheeler entry in construction area 2000 Per vehicle 

3 Using Hydra for material movement at site in unsafe manner 2000 Per case 

4 Using Two Hydra in Tandem for material movement without 
proper precautions as per OCP 

2000 Per case 

5 Vehicles, Hydras, Cranes, Dumpers and Earth Movers not 
having automatic back horns linked to gear 

2000 Per Equipment 
per day 

6 Not providing proper hard barricades around excavations/ 
unpermitted areas 

5000 Per location per 
day 

7 Not using guide rope while transporting material using Hydra 
or Cranes 

2000 Per event 

8 Over speeding 5000 Per case 

9 Using Conventional Hydra crane 50000 Per day /crane 

J. Accidents/ Incidents/ Near Misses 

1 Non-reporting of Near Miss/ Incident 20000 Per case 

2 Major Accident – Worker unable to resume work within 48 hrs 100000 Per incident 

3 Fatal Accident 500000 Per incident 

K. Miscellaneous 

1. Not providing the facility (drinking water, rest shed, labor 
colony etc. as per the specifications/ requirement) 

5000 Per month per 
violation 

2. Not nominating the required number of workers for training as 
per plan 

5000 Per incidence 

3. Lack of proper arrangement for disposal of sewage/ waste 
water/ effluents etc.  

10000 Per incidence 

       Details (if any) related to non‐ compliance (Name of persons, Nature of deficiency, etc.): 
____________________________________________________________________________________________________________

____________________________________________________________________________________________________________

____________________________________________________________________________________________________________ 

 Penalty Amount: 

1. Rate as per above chart   

2. No. of Persons/ machine/ event/ labor    

3. No. of times the same error is repeated: Repetition factor 

4. Total Penalty= 1. X 2. X 3. =  

  Witnessed by:            

(Sub‐ Subcontractor representative)       (BHEL 

representative) 

 Signature                       _________________________              

____________________________  

 Name                                          ___________________________________                    

________________________________________ 
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   Distribution:  1 Copy: to Sub‐ subcontractor Site In-charge, 

                                   1 Copy to Site Construction Manager (BHEL) 

   1 Copy to Site Finance 

Note: 

i. In case the amount of penalty imposed by BHEL’s Client on BHEL for Safety violation/ 

incident due to or in the area of the subcontractor is more than those indicated above, 

same shall be imposed back-to-back on the subcontractor. However, in case such an 

amount is less than the specified above, penalty amount indicated above shall be imposed 

on the subcontractor.  

ii. For same violation only one penalty (higher of the two mentioned below) shall be 

applicable  

a. Penalty imposed by BHEL’s Customer over BHEL.  

b. Penalty as indicated in current document.  

iii. For repeated violation for the same equipment/ location, the penalty would be double of 

the previous penalty. Date of “Repeated violation” will be counted from subsequent days. 

iv. For repeated fatal incident in the same Unit incremental penalty shall be imposed: The 

subcontractor will pay 2 times the previously paid penalty in case there is repeated major/ 

fatal incident under the same subcontractor for the same package in the same unit. 

v. Any other non-conformity noticed not listed above will also be fined as deemed fit by BHEL. 

The decision of BHEL engineer is final on the above. 

vi. If principal customer/statutory and regulatory bodies impose some penalty on HSE due to 

the non-compliance of the subcontractor the same shall be passed on to them. 

vii. The penalty amount shall be recovered by BHEL Finance department from subcontractors 

from the RA/Final bill. 
 

13. PUNITIVE ACTIONS FOR “CRITICAL SAFETY VIOLATIONS”: 
 “Critical Safety Violations” include: 

i. Not wearing required PPEs when provided and not following safe work procedure 

ii. Taking unnecessary risks especially in height work, hot work, radiation work, lifting activity 

iii. Coming to work under influence of sedatives like alcohol, drugs etc. 

iv. Coming to work without ID Card/ Gate Pass (if provided) 

v. Intimidating/ threatening at work 

vi. Using cell phones during height work, hot work, lifting activity, driving. 

 In case any worker carries out any of the critical safety violations as above, BHEL 

reserves the right to enforce punitive action in following manner: 

First Offence: 1 Punch on Gate Pass/ Induction Card/ ID Card etc. and 1-hour HSE 

Training. With one day off from duty 

Second Offence: 2 Punches and 2-hours HSE Training with one day off from duty 
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Third Offence: 3 Punches and the worker will be dismissed. Gate pass to be 

confiscated  

 In case any employee of subcontractor carries out any of the critical safety violations as 

above, subcontractor Site In-charge shall issue warning letter to concerned employee 

with copy to BHEL 

Note:  

i. For above violations, guilt of the worker/ employee has to be established through 

appropriate evidences and records maintained.  

ii. If worker/ employee has not been given the required PPEs and safety equipment by the 

agency and/or not facilitated by the agency to follow safety rules, he/ she will not be 

considered liable but the agency will be penalized as per penalty provision in this 

document. In such cases, the subcontractor shall not pass the penalty over to the worker/ 

employee through wage deduction etc.  

iii. These critical safety violations and their consequences shall be shared with all workers and 

employees during induction and other training programs/ meetings, toolbox talks etc. 

iv. Gate Pass shall have provision of Tagging as indicated above 

v. The appellate authority (only for final dismissal) in this case shall be the BHEL Site In-charge 

whose decision shall be final on the matter and binding on all parties. 
 

14. LEGAL IMPLICATIONS 

Any legal Costs incurred by BHEL, on account of accidents taking place in the activities of 

the subcontractor, shall be debited to the subcontractor on actual cost basis. 

For any accident occurring at site to any worker/ employee of the subcontractor leading to 

legal implications to BHEL Employee/ Management shall be safeguarded by BHEL legal 

department. All legal expenses incurred by BHEL on this account shall be recovered from 

the subcontractor. The accident also includes fire, loss of property or life at site.  
 

15. HSE REVIEW MEETING 

i. Subcontractor Site In-charge and HSE In-charge shall attend the HSE Review Meeting as 

and when called by BHEL.  

The indicative agenda points are given below: 

a) Implementation of earlier MOM points 

b) Compliance Status of HSE Observations 

c) Incidents & Near Misses, their Root Causes and Actions Taken 

d) HSE performance review 

e) HSE inspection findings 

f) HSE audit and CAPA 

g) HSE training 

h) Health check-up camp 

i) HSE planning for the erection and commissioning and installation activities in the 

coming month 
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j) HSE reward and promotional activities 

ii. MOM on the discussion along with HSE observations will be circulated to the subcontractor 

for action. 

iii. The subcontractor shall close the observations to the satisfaction of BHEL within stipulated 

time frame 

16. OTHER REQUIREMENTS 

i. If the subcontractor fails to improve the standards of safety in its operation to the 

satisfaction of BHEL after being given reasonable opportunity to do so and/or if the 

subcontractor fails to take appropriate safety precautions or to provide necessary safety 

devices and equipment or to carry out instruction regarding safety issued by BHEL, BHEL 

shall have the right to take corrective steps and the cost shall be debited to the 

subcontractor with applicable overheads. 

ii. If the subcontractor succeeds in carrying out its job in time without any fatal or disabling 

injury incident and without any damage to property BHEL may, at its sole discretion, 

favorably consider to reward the subcontractor suitably for the performance. 

iii. In case of any damage to property due to lapses by the subcontractor, BHEL shall have the 

right to recover the cost of such damages from the subcontractor after holding an 

appropriate enquiry. 

iv. The subcontractor shall take all measures at the sites of the work to protect all persons 

from incidents and shall be bound to bear the expenses of defense of every suit, action or 

other proceeding of law that may be brought by any persons for injury sustained or death 

owing to neglect of the above precautions and to pay any such persons such compensation 

or which may with the consent of the subcontractor be paid to compromise any claim by 

any such person, should such claim proceeding be filed against BHEL, the subcontractor 

hereby agrees to indemnify BHEL against the same. 

v. The subcontractor shall not employ men below the age of 18 years and women on the work 

of painting with products containing lead in any form. Wherever men above the age of 18 

are employed on the work of lead painting, overalls shall be supplied by the subcontractor 

to the workmen and adequate facilities shall be provided to enable the working painters 

to wash during the cessation of work. 

vi. The subcontractor shall notify BHEL of his intention to bring to site any equipment or 

material which may create hazard. 

vii. BHEL shall have the right to prescribe the conditions under which such equipment or 

materials may be handled and the subcontractor shall adhere to such instructions. 

viii. BHEL may prohibit the use of any construction machinery, which according to the 

organization is unsafe. No claim for compensation due to such prohibition will be 

entertained by BHEL. 
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17. MEMORANDUM OF UNDERSTANDING: 
After award of work, subcontractors are required to enter into a memorandum of 

understanding as given below:  
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Memorandum of Understanding 

BHEL, Power Sector Region is committed to Health, Safety and Environment Policy 

(HSE Policy).  

M/s………………………..do hereby also commit to comply with the same HSE Policy while 

executing the Contract Number _____________________________ 

M/s………………………..have gone through and understood all the HSE requirements of the 

contract including HSE manpower, tools & equipment, systems & procedures, and agree 

to fulfill the same as a minimum. Any additional resources and support required for 

ensuring fulfillment of HSE Objectives shall be provided by subcontractor at no extra 

cost. 

M/s……………………….. agree that in case they fail to comply to the HSE requirements as 

stipulated in the contract, BHEL shall have the right to implement the same and the cost 

shall be recovered from the subcontractor with applicable overheads. 

M/s……………………….. shall ensure that safe work practices as per the HSE plan. Spirit and 

content therein shall be imbibed in all workers and supervisors for compliance.  

In addition to this, M/s………………………..shall comply to all applicable statutory and 

regulatory requirements which are in force in the place of project and any special 

requirement specified in the contract document of the principal customer. 

M/s………………………..shall co-operate in HSE audits/inspections conducted by BHEL 

/customer/ third party and ensure to close any non-conformity observed/reported 

within prescribed time limit. 

M/s……………………….. agree that the subcontractor shall seek HSE clearance as per BHEL 

format before each RA bill as mentioned in clause no. 9. The penalty amounts for not 

providing Safety manpower and various Safety violations have also been reviewed and 

agreed. 

M/s……………………….. agree to share the HSE Costs (running costs) of common facilities 

created by BHEL on proportional to contract value basis as calculated at Site by BHEL. 

Signed by authorized representative of M/s ---------------------------------------  

Name : 

Place & Date: 
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1. PURPOSE: 
1.1. The purpose of this HSE Plan is to provide for the systematic identification, 

evaluation, prevention and control of general workplace hazards, specific job 

hazards, potential hazards and environmental impacts that may arise from 

foreseeable conditions during installation and servicing of industrial projects and 

power plants. 

1.2. This document shall be followed by BHEL’s subcontractors at all installation and 

servicing sites. In case customer specific documents are to be implemented, this 

document will be followed in conjunction with customer specific documents in 

complementary manner. 

1.3. Although every effort has been made to make the procedures and guidelines in line 

with statutory requirements, in case of any discrepancy wherein the relevant 

statutory guidelines supersedes this document, the same shall be followed. 

1.4. In case there’s any specific HSE requirement from BHEL’s Client, not explicitly 

indicated in this document the same shall be required to be fulfilled as per the 

decision of BHEL Site construction manager. 

2. SCOPE: 
The document is applicable to BHEL’s Subcontractors at all installation / servicing 

activities of BHEL Power Sector as per the relevant contractual obligations 

3. OBJECTIVES AND TARGETS: 
i. To achieve “Zero Incident at Site”  

ii. 100% compliance to all legal/statutory requirements related to EHS. 

iii. 100% Health, Safety and Environmental Induction training attendance for all workers. 

iv. 100% High Risk activities to be carried out only after approved Method Statement, HIRA / 

Aspect-Impact / JSA / OCP and Permit to Work are implemented. 

v. 100% PPEs compliance in high and medium risk activities. 

vi. 100% incident reporting, recording and reviewing for corrective actions. 

vii. Regular Safety Reviews to assess HSE program compliance and closure of any recognized gaps 

to improve safety management and incident prevention 

viii. Prevent injury and ill health of all workers at site (‘Workers’ refers to all personnel 

including managerial, supervisory, professional, technical, clerical and other workers 

including contract laborers) 

ix. Prevent pollution to environment 

x. Ensure the Health and Safety of all persons at work site is not adversely affected by the 

work. 

xi. Ensure protection of environment of the work site. 

xii. Comply at all times with the relevant statutory and contractual HSE requirements. 

xiii. Provide trained, experienced and competent personnel. Ensure medically fit personnel 

only are engaged at work. 

xiv. Provide and maintain plant, places and systems of work that are safe and without risk to 

health and the environment. 
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xv. Provide all personnel with adequate information, instruction, training and supervision 

on the safety aspect of their work. 

xvi. Effectively control, co-ordinate and monitor the activities of all personnel on the Project 

sites including subcontractors in respects of HSE. 

xvii. Establish effective communication on HSE matters with all relevant parties involved in 

the Project works. 

xviii. Ensure that all work planning considers all persons that may be affected by the work. 

xix. Ensure fitness testing of all T&Ps/Lifting appliances like cranes, chain pulley blocks etc. 

are to be certified by competent person. 

xx. Ensure timely provision of resources to facilitate effective implementation of HSE 

requirements. 

xxi. Ensure continual improvements in HSE performance. 

xxii. Ensure conservation of resources and reduction of wastage. 

xxiii. Capture the data of all incidents including near misses, process deviation etc. Investigate 

and analyze the same to find out the root cause. 

xxiv. Ensure timely implementation of correction, corrective action and preventive action. 

The subcontractor shall also comply with HSE Targets stipulated by BHEL from time 

to time. 

4. BHEL HEALTH, SAFETY & ENVIRONMENT POLICY:  

In BHEL, Health, Safety and Environment (HSE) responsibilities are driven by our 

commitment to protect our employees and people we work with, community and 

environment. BHEL believes in zero tolerance for unsafe work/non-conformance to safety 

and in minimizing environmental footprint associated with all its business activities. We 

commit to continually improve our HSE performance by: 

❖ Developing safety and sustainability culture through active leadership and by ensuring 

availability of required resources. 

❖ Ensuring compliance with applicable legislation, regulations and BHEL systems. 

❖ Taking up activities for conservation of resources and adopting sound waste 

management by following Reduce/Recycle/Reuse approach. 

❖ Continually identifying, assessing and managing environmental impacts and 

Occupational Health & Safety risks of all activities, products and services adopting 

approach based on elimination/ substitution/reduction/control. 

❖ Incorporating appropriate Occupational Health, Safety and Environment criteria into 

business decisions, design of products & systems and for selection of plants, 

technologies and services. 

❖ Imparting appropriate structured training to all persons at workplace and promoting 

awareness amongst customers, subcontractors and suppliers on HSE issues. 

❖ Reviewing periodically this policy and HSE Management Systems to ensure its relevance, 

appropriateness and effectiveness. 

❖ Communicating this policy within BHEL and making it available to interested parties. 

   Chairman & Managing Director/ BHEL 
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5. ILLUSTRATIVE RESPONSIBILITIES OF SUBCONTRACTOR EMPLOYEES 

5.1 HSE - A LINE RESPONSIBILITY 
i. HSE is a “Line Responsibility”. 

ii. The term "Line" includes management, Executives, Supervisors, Foremen, and Workers 

who are part of the workforce. Line is to be fully involved in HSE Planning & 

Implementation with the aid and advice of HSE organization. 

iii. “Line”, having control of resources and manpower is responsible for overall 

implementation of HSE Systems and closure of HSE observations. 

5.2 SITE IN -CHARGE: 
i. Shall sign Memorandum of Understanding (MoU) 

ii. Shall ensure availability of all necessary resources required for implementation of HSE 

at Site 

iii. Shall engage qualified HSE Officer(s) and supervisors (s) 

iv. Shall adhere to the rules and regulations mentioned in this code, practice very strictly 

in area of work in consultation with concerned engineer and the safety coordinator. 

v. Shall screen all workmen for health and competence requirement before engaging for 

the job and periodically thereafter as required. 

vi. Shall not engage any employee below 18 years. 

vii. Shall arrange for all necessary PPEs like safety helmets, belts, full body harness, shoes, 

face shield, hand gloves etc. before starting the job.  

viii. Shall ensure that all T&Ps engaged are tested for fitness and have valid certificates from 

competent person. 

ix. Shall ensure closure of all HSE non-conformities reported by BHEL or observed during 

internal inspection by providing appropriate resources in a timely manner. 

x. Shall ensure the implementation of provisions of applicable acts and rules pertaining to 

HSE.  

xi. Shall ensure availability of updated (Hazard Identification and Risk Assessment) Register 

for the area of activity 

xii. Shall ensure availability of Method Statements & Job Safety Analysis for all hazardous 

activities 

xiii. Shall ensure necessary controls to minimize risk in all applicable hazardous activities 

including Height Work, Hot Work, Lifting & Rigging, Confined Space, Maintenance, 

excavation, Radiography, Loading/ Unloading, Drilling/ Blasting etc.  

xiv. Shall ensure implementation of HSE requirements mentioned in this document and as 

specified in the BHEL HSE management System including training, inspection, 

awareness, reporting etc.  

xv. Shall ensure that person working above 2.0 meter should use Safety Harness tied to a 

life line/stable structure. 

xvi. Shall ensure a secondary means of fall protection (Safety Net, Retractable Fall Arrestor 

etc.)  for preventing fall from height 

xvii. Shall ensure that materials are not thrown from height. Cautions to be exercised to 

prevent fall of material from height. 
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xviii. Shall report all incidents (Fatal/Major/Minor/Near Miss) to the Site engineer /HSE 

officer of BHEL. 

xix. Shall ensure that Horseplay is strictly forbidden. 

xx. Shall ensure that adequate illumination is arranged during night work. 

xxi. Shall ensure that all personnel working under subcontractor are working safely and do 

not create any Hazard to self and to others. 

xxii. Shall ensure display of adequate signage/posters on HSE. 

xxiii. Shall ensure that mobile phone is not used by workers while working. 

xxiv. Shall ensure conductance of HSE audit, mock drill, medical camps, induction training 

and training on HSE at site. 

xxv. Shall ensure full co-operation during HSE audits. 

xxvi. Shall ensure submission of look-ahead plan for procurement of HSE equipment’s and 

PPEs as per work schedule. 

xxvii. Shall ensure good housekeeping. 

xxviii. Shall ensure adequate valid fire extinguishers are provided at the work site. 

xxix. Shall ensure availability of sufficient number of toilets (preferably bio-toilets) 

/restrooms and adequate drinking water at work site and labor colony. 

xxx. Shall ensure adequate emergency preparedness. 

xxxi. Shall be member of site HSE committee and attend all meetings of the committee 

xxxii. Power source for hand lamps shall be maximum of 24 v. 

xxxiii. Temporary fencing should be done for open edges if Hand – railings and Toe-guards are 

not available 

xxxiv. To record all incidents including near miss and report to BHEL and to ensure analysis & 

corrective actions for the same 

xxxv. Shall conduct weekly Safety Walks in the work area and record the findings. 

xxxvi. Construction of Canteen at Site, Office Infrastructure: Printer, PC, Fire Extinguishers etc. 

xxxvii. Shall analysis HSE Performance regularly in work area and take steps to improve the 

same 

xxxviii. Shall ensure stoppage of work in case of unacceptable Safety hazards 

5.3 HSE OFFICER: 
i. Carry out safety inspection of Work Area, Work Method, Men, Machine & Material, 

P&M and other tools and tackles. 

ii. Facilitate inclusion of safety elements into Work Method Statement and creation of Job 

Safety Analysis (JSA) 

iii. (HSE Head) To prepare deployment plan of HSE personnel for all shifts, so as to ensure 

constant supervision of all areas. The plan to be submitted to BHEL 

iv. Highlight the requirements of safety through Tool-box / other meetings. 

v. Help concerned HOS to prepare Job Specific instructions/ JSA for critical jobs. 

vi. Conduct investigation of all incident/dangerous occurrences & recommend appropriate 

safety measures. 

vii. Advice & co-ordinate for implementation of HSE Systems & Procedures. 

viii. To stop work in case of any critical safety violation until the violation is cleared 

ix. Convene HSE meeting & minute the proceeding for circulation & follow-up action. 
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x. Plan procurement of PPE & Safety devices and inspect their healthiness. 

xi. Report to BHEL on all matters pertaining to status of safety and promotional program 

at site level. 

xii. Facilitate administration of First Aid 

xiii. Facilitate screening of workmen and safety induction. 

xiv. Conduct fire Drill and facilitate emergency preparedness 

xv. Design campaigns, competitions & other special emphasis programs to promote safety 

in the workplace. 

xvi. Apprise BHEL on safety related problems. 

xvii. Notify site personnel non-conformance to safety norms observed during site visits / site 

inspections. 

xviii. Recommend to Site In charge, immediate discontinuance of work until rectification, of 

such situations warranting immediate action in view of imminent danger to life or 

property or environment. 

xix. To decline acceptance of such PPE / safety equipment that do not conform to specified 

requirements. 

xx. Encourage raising Near Miss Report on safety along with, improvement initiatives on 

safety. 

xxi. Shall work as interface between various agencies such customer, package-in-charges, 

subcontractors on HSE matters. 

5.4 HSE SUPERVISOR: 
i. All requirements as per 5.1 

ii. To monitor allotted area for Safety violations, take required action and inform the 

concerned Safety Supervisor / Officer 

iii. To assist HSE Officer 

5.5 PACKAGE IN-CHARGES, ENGINEERS & ALL EMPLOYEES: 
i. To be aware of, get involved in and ensure implementation of all HSE related Systems 

and Procedures including but not limited to: 

a. BHEL HSE Management System including HSE Procedures and OCPs, HIRA, JSA etc. 

b. Work Permit System 

c. Emergency Preparedness Response Plans  

d. Contractual HSE requirements 

e. Legal Requirements 

f. Penalty System 

g. Training requirements 

ii. To ensure that the persons engaged in respective area follow the safety rules like using 

appropriate PPEs. 

iii. To develop Method Statements and ensure availability of Job Safety Analysis for all 

activities in scope 

iv. To ensure that the reported HSE non-conformities in the work area are resolved 

immediately before resuming work 

v. To record all incidents including near miss and report to BHEL. 
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vi. To adopt safe working practices at all times and act as role model for Safety 

vii. To take immediate corrective action actions in case any non-conformity is observed on 

product / process / system with respect to Occupational Health, Safety and Environment. 

viii. In case any particular activity / work has extremely high consequential risk or high 

environmental impact, same shall be brought to the notice of BHEL Package In-charge 

before starting the work. 

ix. To interfere/ stop work as & when identified unsafe. 

x. To maintain & promote improved level of house-keeping all the time at site. 

xi. To support/co-operate with audit team members as & when safety audits are carried out. 

xii. To involve in investigation, if any incident occurs in his work area. 

xiii. To participate in safety promotional programs 

xiv. To attend the safety committee meeting, if member/invitee 

xv. To ensure that only fit T&Ps and qualified persons are engaged for all activities. 

xvi. Shall ensure that person working above 2.0 meter should use Safety Harness tied to a life 

line/stable structure. 

xvii. Shall ensure that materials are not thrown from height. Cautions to be exercised to 

prevent fall of material from height. 

xviii. Shall ensure that all T&Ps engaged are tested for fitness and have valid certificates from 

competent authorities. 

6. HSE PLANNING BY SUBCONTRACTOR: 

6.1 HAZARD ANALYSIS & RISK ASSESSMENT (HIRA), METHOD STATEMENT 

(MS) & JOB SAFETY ANALYSIS (JSA): 
i. Subcontractor shall identify all OHS Hazards and Risks applicable to all activities in scope 

and plan & implement the required control measures. HIRA Register shall be maintained. 

ii. Subcontractor shall develop Method Statements & Job Safety Analysis documents for all 

hazardous activities in scope and ensure the required control measures. Job Safety 

Analysis is to be attached along with any Work Permit request 

6.2 REGISTER OF REGULATIONS:  
Subcontractor shall prepare a register of applicable rules and regulations in the scope and 

plan to ensure compliance.  

HIRA Register, Method Statements, Job Safety Analysis and Register of Regulations are 

dynamic documents and shall be revised (as applicable): 

i. At fixed frequency of 3 months 

ii. Addition/ deletion/ modification of a process/ activity 

iii. After an accident/ incident 

iv. After any change in applicable rules/ regulations/ laws. 

6.3 MONTHLY HSE PLAN COVERING THE FOLLOWING AS A MINIMUM SHALL 

BE PREPARED AND SUBMITTED TO BHEL FOR APPROVAL: 
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i. HSE Trainings covering all activities/ hazards/ workers 

ii. HSE Inspection Plan covering all areas/ activities/ equipment/ hazards 

iii. HSE Activities: Safety walks, Awards, housekeeping, reviews etc. 

Note: Online/ App-based system shall be used for HSE Planning and Implementation/ 

Update whenever provided by BHEL otherwise Hard-copy based system shall continue 

6.4 MONTHLY HSE PLANNING & REVIEW OF HSE ACTIVITIES ALONG WITH 

BHEL: 
Monthly planning and review of HSE activities shall be carried out by subcontractor as per 

provided format jointly along with BHEL 

7. MOBILIZATION OF MACHINERY/EQUIPMENT/TOOLS BY SUBCONTRACTOR: 
i. Subcontractor shall notify the engineer, of his intention to bring on to site any equipment 

or any container, with liquid or gaseous fuel or other substance which may create a 

hazard. The Engineer shall have the right to prescribe the condition under which such 

equipment or container may be handled and used during the performance of the works 

and the subcontractor shall strictly adhere to such instructions. The Engineer shall have 

the right to inspect any construction tool and to forbid its use, if in his opinion it is unsafe. 

No claim due to such prohibition will be entertained. 

ii. As a measure to ensure that machinery, equipment and tools being mobilized to the 

construction site are fit for purpose and are maintained in safe operating condition and 

complies with legislative and owner requirement, inspection shall be arranged by in-

house competent authority for acceptance as applicable.  Inspection by Third Party 

competent person shall be arranged: 

a. Before first time use at site 

b. After carrying out any modification 

c. After repairs subsequent to involvement in any accident/ incident 

iii. As a further measure to ensure that machinery, equipment and tools being mobilized to 

the construction site are fit for purpose and are maintained in safe operating condition 

and comply with legislative and owner requirement, inspection as per provided format 

shall be arranged by in-house expert / competent authority (preferable) for acceptance. 

The equipment considered for this purpose shall include all those in the T&P list in the 

tender document.  

8. MOBILIZATION OF MANPOWER BY SUBCONTRACTOR: 

i. As a measure to ensure that manpower being mobilized to the construction site is fit and 

competent for safe working, screening arrangement shall be made by the sub-

subcontractor to ensure competency and fitness through following measures: 

a) Medical Checkup: Examination of medical fitness shall be conducted through qualified 

medical professional for all workers to be deployed as per provided format. For height 

workers, vertigo (height phobia) test to be carried out as qualification criteria as per 

Annexure K and recorded in provided format. 
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b) Induction Training: Induction training of all workers to be ensured as per provided 

procedure and format. Training evaluation to be carried out and training to be repeated 

if not passed 

c) Only on successfully meeting above criteria, permanent gate passes to be issued 

ii. The subcontractor shall arrange induction and regular health check of their employees as 

per schedule VII of BOCW rules by a registered medical practitioner. 

iii. The subcontractor shall take special care of the employees affected with occupational 

diseases under rule 230 and schedule II of BOCW Rules. The employees not meeting the 

fitness requirement should not be engaged for such job. 

iv. Ensure that the regulatory requirements of excessive weight limit (to carry/lift/ move 

weights beyond prescribed limits) for male and female workers are complied with. 

v. Appropriate accommodation to be arranged for all workmen in hygienic condition. 

vi. Cost of contractual, statutory and regulatory requirements like Training, medical checks, 

PPEs etc. shall not be transferred to the workers and such activities shall be considered 

as part of the job. 

9. PROVISION OF PERSONAL PROTECTIVE EQUIPMENT (PPES): 

i. Personnel Protective Equipment (PPEs), shall be provided by the subcontractor to all 

workers as per requirement of the job.  

ii. The choice of PPEs to ensure multiple (at least more than 1) means of protection against 

any hazard. All applicable safety precautions for a job shall be ensured notwithstanding 

the duration or perceived importance of the task.  

iii. The applicability of PPEs shall be as per the concept of Hierarchy of controls, i.e.: 

iv. Elimination->Substitution->EngineeringControls->AdministrativeControls-PPEs 

v. Relying solely on PPEs without ensuring necessary controls to be strictly avoided. 

vi.  The following matrix recommends usage of minimum PPEs against the respective job. 

Activity   
  Type of Protection  

Remarks, if any   
Hand   Eye   Ear   Body   Respiratory   Others   

Gas Welding & 

Cutting   

LG   WG   -   LA   *SCBA/ 

OLBA   

-   * for confined space   

Electric Arc 

Welding   

LG   HMWS   -   LA   *SCBA/ 

OLBA   

-   * for confined space   

Rigging   CG   SG   -            --   

Working at Height   -   SG   -   DLFBH   -   *FAS   * for vertical columns   

Grinding & 

Chipping   

CG   FS / SG   -   LA   -   -   --   

Working in High 

Noise   

-   -   EP /  

EM   

-   -   -   --   

Handling of 

Cement Concrete   

RG   SG   -   -   DM   -      
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Blasting   CG   SG   EP*   -   -   -   * at noise area  

Excavation   CG   SG   -   -   DM   -   *Gum boot in place of 
Safety shoe for foot  

Chemical 

Handling   

PVCG   CSG   -   PVCA   -   -   *Full body rubber 

suit with hood  

Electrical and C&I   ERG*   SG   -   -   -   -   *For high voltages  

Sand/shot 

blasting   

CG   -   EP/ 

EM   

CA   SAMH   -      

 

ABBREVIATIONS: FS: Face Shield, CSG: Chemical splash goggles, HMWS: Helmet mounted 

welder's shield, GB: gum boot, DLFBH: Double lanyard full body harness, SG: Safety 

goggles, DM: Dust mask, SAMH L Supplied air mask/hood, EP/EM: Ear plug/Ear Muff, CG: 

Cotton hand gloves, LG: Leather hand gloves, LA: Leather apron, RG: Rubber gloves, PVCG: 

PVC Gloves, PVCA: PVC Apron, SCBA: Self-contained breathing apparatus, WG: Welding 

goggles, ERG: Electrical Rubber Gloves. OLBA: Online breathing apparatus   

The list is not exhaustive. Additional PPEs to ensure Safe Work may need to be deployed 

as per the requirement of the task at no additional cost. 

vii. The PPEs shall conform to the relevant standards as below (illustrative list) and bear ISI 

mark. 

RELEVANT IS-CODES FOR PERSONAL PROTECTION 

PPEs IS Codes 

Industrial Safety Helmets. IS: 2925 – 1984 

Rubber gloves for electrical purposes. IS: 4770 – 1968 

Industrial Safety Gloves (Leather &Cotton Gloves). IS: 6994 – 1973 (Part-I) 

Leather safety boots and shoes. IS: 1989 – 1986 (Part-I-II) 

Industrial and Safety rubber knee boots. IS: 5557 – 1969 
Code of practice for selections care and repair of Safety 
footwear. 

IS: 6519 – 1971 

Leather Safety footwear having direct molding 

sole. 

IS: 11226 – 1985 

Eye protectors. IS: 5983 – 1978 

Ear protectors. IS: 9167 – 1979 

Eye & Face protection during welding IS: 1179-1967 

Industrial Safety Belts and Harness IS: 3521 – 1983 

Guide for selection of industrial Safety equipment for body 
protection 

IS:8519 -1977 

Respiratory Protective Devices IS:9473-2002,14166- 

1994,14746-1999 

 

viii. Where workers are employed in sewers and manholes, which are in use, the 

subcontractor shall ensure that the manhole covers are opened and ventilated at least 

for an hour before the workers are allowed to get into manhole, and the manholes so 

opened shall be cordoned off with suitable railing and provided with warning signals or 

boards to prevent incident to the public 
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ix. All the personnel and visitors shall mandatorily use safety helmet (with company logo), 

safety shoe and reflective vests, in addition to any other PPEs as deemed appropriate for 

the area of work/ visit. 

x. Following Color scheme for Helmets shall be followed: 

a. Workmen: Yellow 

b. Safety staff: Green or white with green band 

c. Electrician: Red 

d. Others including visitors: White 

e. For height workers, special marking on helmets besides indication on Gate Pass/ ID Card 

xi. The subcontractor shall maintain register for issue and receipt of PPEs.  

xii. All the PPEs shall be checked for quality before issue and the same shall be periodically 

re-checked. The users shall be advised to check the PPEs themselves for any defect before 

putting on. The defective ones shall be replaced.  

xiii. The Helmets shall have logo or name (abbreviation of agency name permitted) affixed or 

printed on the front. 

xiv. The body harnesses shall be serial numbered. 

10. ARRANGEMENT OF INFRASTRUCTURE: 

10.1 DRINKING WATER: 
i. Drinking water shall be provided and maintained at suitable places at different elevations 

such that minimum quantity of 5 liters is available for each worker during the day. 

ii. Drinking water tank shall be so installed so as to be available within 200 meters of each 

working area 

iii. Container should be labeled as “Drinking Water” in languages understood by the workers 

iv. Cleaning of the container shall be ensured at least once in a week. Mild cleaning 

detergents as used for cleaning vessels shall be applied and scrubbers (3M or equivalent) 

shall be used for removing scales and deposits on the inside surface. The tank shall be 

thoroughly cleaned with potable water only before it is refilled (also applicable to labor 

colony). 

v. Suitability of water source for drinking to be tested as per IS10500 at least once in six 

months. 

10.2 WASHING FACILITIES: 
i. In every workplace, adequate and suitable facilities for washing shall be provided and 

maintained. 

ii. Separate and adequate cleaning facilities shall be provided for the use of male and female 

workers. Such facilities shall be conveniently accessible and shall be kept in clean and 

hygienic condition and dully illuminated for night use. 

iii. Water suitable for washing and not for drinking shall be clearly indicated as “Not for 

Drinking” in language understood by workers. 

iv. Overalls shall be supplied by the subcontractor to the workmen and adequate facilities 

shall be provided to enable the painters and other workers to wash during the cessation 

of work. 
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10.3 LATRINES AND URINALS: 
i. Latrines and urinals shall be provided in every work place as indicated in Section A 

ii. Urinals shall also be provided at different elevations. 

iii. They shall be adequately lighted and shall be maintained in a clean and sanitary condition 

at all times, by appointing designated person. 

iv. Separate facilities shall be provided for the use of male and female worker if any. 

10.4 PROVISION OF REST SHEDS FOR WORKERS DURING REST PERIOD:  
Proper Rest Shed (s) with shelter shall be provided for rest during break so as to 

accommodate all workers as indicated in Section A 

10.5 MEDICAL FACILITIES: 

10.5.1 GENERAL 
i. Provision of Medical Center, Ambulance etc. shall be as per Section A of this document 

ii. Medical waste shall be disposed as per prevailing legislation (Bio-Medical Waste – 

Management and Handling Rules, 1998) 

iii. Every injury shall be treated, recorded and reported. 

iv. All First Aid injuries shall be recorded as per provided Format 

v. List of qualified first aiders and their contact numbers to be displayed at conspicuous 

places. 

10.5.2 FIRST AIDER/ FIRST AID BOX 
i. The first aider along with facilities should be available at a point nearest to the work 

location wherein majority of the workers are working.  

ii. The subcontractor shall provide necessary first aid facilities as per schedule III of BOCW. 

At every work place first aid facilities shall be provided and maintained. 

iii. The first aid box shall be kept by first aider who shall always be readily available during 

the working hours of the work place. His name and contact no to be displayed on the box. 

iv. The first aid boxes should be placed at various elevations so as to make them available 

within the reach and at the quickest possible time. 

v. The first aid box shall be distinctly marked with a Green Cross on white background. 

vi. Details of contents of first aid box is given in Annexure J 

vii. A slip of contents shall be pasted on the First Aid Box with following details 

viii. Monthly inspection of First Aid Box shall be carried out by the owner as per provided 

format 

ix. The subcontractor should conduct periodical first –aid classes to keep his supervisor and 

Engineers properly trained for attending to any emergency. 

10.5.3 HEALTH CHECK UP 
The persons engaged at the site shall undergo health check-up as per provided format before 

induction. In addition, the persons engaged in the following works shall undergo health check-

up at least once in a year: 
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i. Height workers 

ii. Drivers/crane operators/riggers 

iii. Confined space workers 

iv. Shot/sand blaster 

v. Welding and NDE personnel 

10.5.4 HEIGHT PHOBIA/ VERTIGO TEST: 
i. The persons engaged in working at heights (above 2 meters) to be assessed for Vertigo 

and associated conditions and recorded as per provided format. Suggested Vertigo Test 

Procedure is given in Annexure K 

ii. Such workers are to be allowed only on successful completion of test, otherwise shall be 

allocated ground-based jobs.  

iii. IDs / Height passes shall be issued to such workers, besides special markings on helmets 

for easy identification. 

10.5.5 PROVISION OF CANTEEN FACILITY: 
i. Canteen facilities shall be provided for the workmen of the project inside the project 

site where worker strength is 250 or more.  

ii. Proper cleaning and hygienic condition shall be maintained. 

iii. Proper care should be taken to prevent biological contamination. 

iv. Adequate drinking water should be available at canteen. 

v. Fire extinguisher shall be provided inside canteen. 

vi. Regular health check-up and medication to the canteen workers shall be ensured as per 

applicable regulations. 

vii. Canteen waste to be disposed of in hygienic manner 

10.6 PROVISION OF ACCOMMODATION/LABOR COLONY FOR WORKFORCE: 

i. Proper accommodation for workforce to be provided in line with minimum requirements 

indicated in Section A 

ii. Labor colony shall be inspected each week by HSE Officer and report submitted to BHEL as 

per provided format  

10.7  PEST CONTROL: 

Regular pest control should be carried out at all offices, mainly laboratories, canteen, labor 

colony and stores. 

10.8 SCRAPYARD: 

i. In consultation with customer, scrapyard shall be developed to store metal scrap, wooden 

scrap, waste, hazardous waste. 

ii. Scrap/Waste shall be segregated as Bio-degradable and non-bio-degradable and stored 

separately. 
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10.9 ILLUMINATION: 

i. The subcontractor shall arrange at his cost adequate lighting facilities e.g. flood lighting, 

hand lamps, area lighting etc. at various levels for safe and proper working operations at 

dark places and during night hours at the work spot as well as at the pre-assembly area. 

ii. Lamp (hand held) shall not be powered by mains supply but either by 24V or dry cells. 

iii. Lamps shall be protected by suitable guards where necessary to prevent danger, in case of 

breakage of lamp. 

iv. Emergency lighting provision for night work shall be made to minimize danger in case of 

main supply failure. 

v. Adequate and suitable light shall be provided at all work places & their approaches 

including passage ways as per IS: 3646 (Part-II).  

SUITABLE ILLUMINATION LEVELS FOR VARIOUS AREAS SHALL BE DECIDED BASED ON BROAD 

GUIDELINES INDICATED BELOW: 

S. No. Location 
Lux Level 

(lumens/sqm) 

A. Construction Site 

1 Outdoor areas like store yards, entrance and exit roads 20 

2 Platforms 50 

3 Entrances, corridors and stairs 100 

4 General illumination of work area 150 

5 Rough work like fabrication, assembly of major items 150 

6 Medium work like assembly of small machined parts 300 

7 Fine work like precision assembly, precision measurements etc. 700 

8 Sheet metal works 200 

9 Electrical and instrument labs 450 

B. Office 

1 Outdoor area like entrance and exit roads     20 

2 Entrance halls      150 

3 Corridors and lift cars     70 

4 Lift landing       150 

5 Stairs       100 

6 Office rooms, conference rooms, library reading tables       300 

7 Drawing table       450 

8 Manual telephone exchange       200 

 

vi. Illuminations shall be inspected on weekly basis as per provided format using a calibrated 

lux meter. 
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11. HSE TRAINING & AWARENESS:  

11.1 TRAINING PLAN: 

i. All training programs to be carried out in a planned manner. Monthly/ Annual Training 

Calendar to be submitted to BHEL for approval and shall cover HSE Training 

requirements of all activities, workers, hazards applicable to the area(s) of work. 

ii. Subcontractor shall nominate workers as per the schedule of specific training plan, 

failing which, penalty shall be imposed. 

iii. Training records of all workers along with attendance, signatures, faculty details etc. 

shall be maintained in soft/ hard copy as per provided formats. 

iv. Each labor should undergo at least 0.5% of total man-hours worked in HSE training. 

11.2 HSE INDUCTION TRAINING 

i. All persons entering into project site shall be given HSE induction training by the HSE 

officer of BHEL /subcontractor before being assigned to work. 

ii. The induction training shall be imparted through audio-visual medium (Classroom 

specialized training), and shall be minimum of 1 Complete Day. 

iii. Evaluation to be carried out after training and training shall be repeated in case of failure. 

iv. Safety Induction Card shall be printed by Subcontractor and provided to all trained 

workers. A Safety induction book shall also be printed and issued to each worker after 

induction training (Format for the same may be provided by BHEL). 

v. Induction training subjects shall include but not limited to: 

a. Briefing of the Project details. 

b. Safety objectives and targets. 

c. Site HSE rules. 

d. Critical Safety Violations and consequences 

e. Site HSE hazards and aspects. 

f. First aid facility. 

g. Emergency Contact No. 

h. Incident & Near Miss reporting. 

i. Fire prevention and emergency response. 

j. Rules to be followed in the labor colony (if applicable) 

k. Accident case studies 

vi. General: 

a. Proper safety wear & gear must be issued to all the workers being registered for the 

induction (i.e., Shoes/Helmets/Goggles/Leg guard/Apron etc.) 

b. They must arrive fully dressed in safety wear & gear to attend the induction. 

c. Any one failing to conform to this safety wear& gear requirement shall not qualify to 

attend. 
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d. On completing attending subcontractor’s in-house HSE induction, each employee shall 

sign an induction training form to declare that he had understood the content and shall 

abide to follow and comply with safe work practices.  

e. They may only then be qualified to be issued with a personal I.D. card, for access to the 

work site subject to clearing the medical fitness test. 

 
ABOVE STICKER SHALL BE PASTED ON HELMET OF WORKERS AFTER SAFETY INDUCTION TRAINING 

11.3 JOB-SPECIFIC SKILL BASED HSE TRAINING 

The contracting agency shall also impart job specific skill-based safety training to all its 

employees (Minimum one day) on various related safety topics using internal/external 

safety professionals/consultants as per the matrix given below. Record of such trainings 

and attendance particulars shall be maintained in a register for ready reference to 

statutory authorities/engineer-in charge as per provided format. 

TRAINING  MATRIX 

Name of topic Executives Supervisors Skilled 
Workmen 

Other 
Workers 

Safety Induction    Y  Y  Y  Y  

Accident_ Causes, factors, cost   Y  Y  Y  -  

Industrial hazards & Accident Prevention   Y  Y  Y  -  

Investigating, reporting, records   Y  Y  -  -  

Personal Protective Equipment   -  Y  Y  Y  

Construction Safety & Role of 
Supervisory personnel    

-  Y  -  -  

Permit to Work (PTW)   -  Y  Y  y  

Statutory Provisions (BOCW Act/Rules,  
Factories Act 1948 etc.)   

Y  Y  y  y  

Material handling   -  y  Y  Y  

Emergency Management   Y  Y  Y  -  

Electrical Safety   -  Y  Y  -  

Fire safety    Y  Y  Y  Y  

First Aid & CPR (cardio pulmonary 
resuscitation)   

-  Y  Y  Y (Selected)  

Safety in Welding & Cutting    -  -  Y  -  

Safety Audit   Y  Y  -  -  

Safety in Lifting Tools & Tackles   -  Y  Y  y  
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Safety in Working at height   -  Y  Y  Y  

Safety in Confined space work   -  Y  Y  Y  

Defensive Driving    -  Y*  Y*  Y*  

             *for construction vehicle operators, helpers & crane operators                                           

Y=YES  

Note: 

i. Subcontractor shall prepare a training plan/ matrix covering all hazards and implement 

the same after approval of BHEL.  

ii. It is to be ensured that every worker undergoes Job-Specific training once every 3 months. 

iii. Records of training programmes along with attendance shall be maintained by the 

subcontractor 

iv. Each worker to be issued a Card indicating the types of trainings undergone. 

11.4 HSE TOOL-BOX TALK: 

i. HSE tool Box talk shall be conducted by frontline foreman/supervisor of subcontractor to 

specific work groups prior to the start of work and shall be randomly attended by 

subcontractor engineers/ officials. The agenda shall consist of the following: 

a. Details of the job being intended for immediate execution. 

b. The relevant hazards and risks involved in executing the job and their control and 

mitigating measures. 

c. Specific site condition to be considered while executing the job like high 

temperature, humidity, unfavorable weather etc. 

d. Recent non-compliances observed. 

e. Appreciation of good work done by any person. 

f. Any doubt clearing session at the end. 

ii. Tool box talk to be conducted before start of work in every shift. 

iii. During toolbox talk, visual check-up of workers regarding health, any signs of fatigue, 

intoxication etc. shall be conducted and any suspected workers to be acted upon. 

iv. Record of Tool box talk shall be maintained as per provided format 

11.5 TRAINING ON HEIGHT WORK: 

i. Training on height work shall be imparted to all workers working at height by in-

house/external faculty at least once every 3 months.  

ii. For Height Workers Separate pass shall be provided by the subcontractor. 

iii. The training shall be of minimum 2-hour duration, through audio-visual medium and 

followed by evaluation. In case of poor scoring, training shall be repeated. 

iv. The training shall include following topics: 

a. Proper use of PPEs – safety harness, lanyard, fall arrester, retractable fall arrester, 

life line, safety nets etc. 

b. Provision of secondary means of fall protection 
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c. Safe climbing through monkey ladders. 

d. Inspection of PPEs. 

e. Medical fitness requirements. 

f. Mock drill on rescue at height. 

g. Dos & Don’ts during height work. 

h. Accident case Studies 

11.6 RE-INDUCTION TRAINING 

The induction training shall be repeated for every worker after at least 1 year and shall be 

a pre-requisite for renewal of Gate Pass/ ID card.  

11.7 PENALTY TRAINING 

The personnel involved in Safety Violations/ Incidents shall mandatorily undertake penalty 

training pertaining to the violation/ incident. Penalty training shall be at least half-day 

duration.  

11.8 HSE PROMOTION-SIGNAGE, POSTERS, COMPETITION, AWARDS ETC.: 

i. HSE Displays shall be installed as indicated in Section A 

ii. Contracting agencies shall arrange for display of safety hoardings depicting suitable 

safety cartoons/messages/ cautionary notices at appropriate places of project site to 

remind the workers to perform their duties safely.  

iii. Apart from safety hoardings, each agency should maintain a safety bulletin board at all 

their work locations. Such safety bulletin boards should depict the activities being 

planned for the day, good practices, permit details etc. 

iv. Safety suggestion boxes shall be kept at each subcontractor’s office at site for obtaining 

safety    suggestions from the workers. Best suggestions should be implemented and 

may be rewarded suitably to encourage the workers for safety. 

v. Safety awareness campaigns, competitions, plays, movie shows, songs etc. to be 

organized for workers at Site and Labor colony from time to time to enhance Safety 

Awareness 

11.9 HSE REWARDS & INCENTIVE SCHEME 

  Subcontractor shall implement a reward & incentive scheme for workers & supervisors 

displaying adherence to safety principles. Such workers shall be felicitated in a monthly 

function, attended by Subcontractor top management and BHEL representatives. 

Suitable gift shall be given to such workers for encouragement. 

11.10 HSE AWARENESS PROGRAM FOR OFFICIALS: 

Subcontractor shall arrange monthly HSE awareness program on different topics 

including medical awareness for all engineers/ supervisors / officials working at site. This 

program can be part of progress/ safety review meetings. 
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12. HSE COMMUNICATION AND PARTICIPATION: 

12.1 HSE INCIDENT REPORTING, INVESTIGATION & CORRECTIVE ACTION: 

i. All incidents (near misses, property damage, first-aid cases, minor, major and fatal 

incidents) shall be reported to BHEL as they happen immediately through SMS and 

Hard/Soft copy as per provided format 

ii. All incidents including near miss, minor, major and fatal incidents shall be recorded 

iii. All incidents shall be investigated for Root Causes and corrective actions ensured to 

prevent recurrence shall be implemented. 

iv. Work shall be put on hold in the area till corrective actions are verified by BHEL 

v. The Root Cause Analyses and Corrective actions taken shall be recorded 

12.2 HSE EVENT REPORTING: 

i. Important HSE events like HSE training, Medical camp etc. organized at site shall be 

reported to BHEL site management in detail with photographs for publication in 

different in-house magazines 

ii. Celebration of important days like National Safety Day, World Environment Day etc. shall 

also be reported as mentioned above. 

12.3 MONTHLY HSE REPORTING: 

i. All routine and non-routine HSE activities shall be reported to BHEL on monthly basis by 

the subcontractor as per provided format. The reporting medium can be hard/soft as 

per BHEL requirement. 

ii. The period of reporting shall be 25th of the preceding month to 24th of the present 

month and shall be submitted by the end of the calendar month. 

iii. Report shall include good quality images of HSE Activities 

12.4 DAILY HSE ACTIVITY REPORTING: 

Daily HSE activities shall be reported by subcontractor to BHEL as per provided format 

12.5  HSE SUGGESTIONS: 

All workers and employees shall be encouraged to provide suggestions for improvement 

in Health, Safety & Environment performance at site. The suggestions shall be recorded 

in a “Suggestions Register” as per provided format. Suggestions found suitable for 

implementation shall be implemented and recognition / reward to be given to the 

submitter. 

Suggestion Register to be placed at Site and Labor Colony and shall be reviewed on 

periodic basis 
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12.6 CLIENT COMMUNICATION: 

All HSE related communication from BHEL, customer / external statutory and regulatory 

agencies to be handled on priority. Same to be recorded and issues to be resolved in 

expeditious manner 

13. SAFETY DURING WORK EXECUTION: 

Safety during work execution shall be ensured by following appropriate Safety Rules, 

providing adequate resources, deploying competent and trained manpower, regular 

training & inspection and non-conformity resolution. Main aspects are indicated as 

under: 

13.1 OPERATIONAL CONTROL PROCEDURES: 

In order to reduce the risk associated with hazardous activities, applicable OCPs 

(Operational control procedures) will be followed by subcontractor as per BHEL 

instructions, outcomes of Hazard Analysis & other requirements. This will be done as 

part of normal scope of work. Illustrative list of reference OCPs is given below.  

TABLE 13.1 ILLUSTRATIVE LIST OF REFERENCE OCPS 

No. Topic No. Topic No. Topic 

0 General Safety 22 Steam blowing 44 Material preservation 

1 Handling of chemicals 23 Working in confined 

area 

45 Electro-resistance 

heating 

2 Electrical safety 24 Operation of passenger 

lift, material hoists & 

cages 

46 Blasting 

3 Energy conservation 25 Vehicle/ Crane  

maintenance 

47 Transformer charging 

4 Welding and gas 

cutting operation 

26 Radiography 48 Handling of battery 

system 

5 Fire safety 27 Waste disposal 49 DG set 

6 Use of hand tools 28 Handling & storage of 

mineral wool  

50 Sanitary maintenance 

7 First aid 29 Working at night 51 Piling rig operation 

8 Food safety at 

canteen 

30 Computer operation  52  Passivation 

9 Use of cranes 31 Storage in open yard  53 EDTA Cleaning 

10 Storage and handling 

of gas cylinders 

32 Drilling, reaming and 

grinding(machining) 

54 Chemical cleaning of 

Pre boiler system 

11 Manual arc welding 33 Stress relieving  55 Boiler Light up 

12 Use of helmets 34 Hydraulic test  56 Rolling and 

Synchronization 

13 Good house keeping 35 Trial run of rotary 

equipment  

57 Loading of Unit 
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14 Safe excavation  36 Batching  58 Air compressor 

15 Working at height 37 Cable laying/tray work  59 Hydra Operation 

16 Filling of hydrogen in 

cylinder 

38 Spray insulation  
60 Duct Pre-assembly 

17 Illumination 39 Compressor operation  

61 

Resumption of 

construction 

activities after 

lockdown and 

prevention of 

coronavirus infection 

during site operations 

18 Handling and erection 

of heavy metals 

40 Gas distribution test  

19 Acid cleaning 41 Cleaning of Hot well / 

Deaerator 

20 Oil flushing 42 Electrical maintenance 

61A 

Prevention of Covid-19 

infection in labour 

colony 

21 Alkali boil out  43 O&M of control of AC 

plant & system 
62 

Truss/ Structure fit-up 

and alignment 

a. The reference OCPs shall be suitably modified by subcontractor as per specific 

requirements to control the hazards.  

b. In case any other OCP is found to be applicable during the execution of work at site, 

then subcontractor will prepare and follow those as well.  

13.2 WORK PERMIT SYSTEM: 

i. The following activities shall be carried out by the subcontractor strictly after obtaining 

Permit to Work from BHEL 

a) Height working 

b) Hot working 

c) Confined space Work 

d) Excavation more than 2-meter depth 

e) Radiography 

f) Heavy / Complex / Critical Lifting Activity  

g) Night / Holiday Work  

h) Material Loading / Unloading  

i) Grating, Safety Net, Safety Facility Removal  

j) Live Electrical Maintenance etc. - Lockout / Tagout 

k) Beam / truss/ duct/ structure alignment 

ii. The Work Permit Formats shall be provided by BHEL at Site. It is the responsibility of the 

subcontractor to ensure their availability 

iii. The above list is not exhaustive. BHEL reserves right to introduce additional Permits or 

modify requirements for usage of existing Permits. The conditions for using the Permit 

are specified in the Format (General Requirements). 

iv. Where customer is having separate Work Permit System the same shall be followed in 

conjunction / merged to ensure all activities and checks are covered in all systems. 

v. Details of working Group to be attached along with work permit request. 
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vi. All the Permits along with JSA/HIRA must be initiated by Agency Execution Team 

vii. Permit applicant shall apply for work permit of particular work activity at particular 

location before starting of the work with Job Hazard Analysis. 

viii. All Permit signatories (including subcontractor’s package in-charge and HSE Officer) shall 

physically visit the work area and check that all the safety control measures necessary for 

the activity are in place. Only then the permit shall be issued. 

ix. Signatory shall physically visit the area of work and ensure all required safeguards before 

signing the Permit 

x. Signatory shall periodically visit the area to confirm the availability of required safeguards 

throughout the currency of the permit 

xi. In case any Permit requirement is not available, work will be stopped till it is made 

available 

xii. Permit holder shall implement and maintain all control measures during the period of 

permit. The permit will be closed after completion of the work. 

xiii. Online Work Permit System shall be used whenever provided by BHEL, otherwise hard 

copy shall be used 

13.3 ACTIVITY-SPECIFIC PRECAUTIONS/ CONTROLS 

Detailed HSE precautions for various activities undertaken at Site by the subcontractors are 

specified in Annexure I. Same are to be ensured by the Sub-subcontractor while carrying 

out respective activities at Site 

Index of Annexure I is given as under 

SN Description Page No. 

1. General 2 

2. Work at height 2 

2.1 Personnel fall protection system must include 3 

2.2 Working Platform 4 

2.3 Scaffolding 5 

  2.4 Ladder Safety 7 

3. Excavation & Civil Works 8 

3.1 Excavation 8 

3.2 Piling 9 

3.3 Batching Plant Operation 9 

3.4 Mobile Plant 10 

3.5 Concrete Vibrators 11 

3.6 Concrete Mixers 11 

4. Welding & Gas Cutting Safety (Hot Work) 11 

5. Lifting & Rigging Safety 13 

5.1 Cranes & Hoisting Equipment 15 

6. Demolition Work 20 

7. T&Ps General 20 

8. Chemical Handling 20 

9. Electrical Safety 20 
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10. Use of Hand Tools and Power-Operated Tools 25 

11. Start Up, Commissioning and Testing: 27 

12. Fire Safety 27 

13. Painting 28 

14. Hazardous Energy” Control Procedure/ Lockout/Tagout (LOTO) 29 

15. Risk Assessment 36 

16. HSE Preparedness for Adverse Climates and Weather 37 

16.1 Summer 37 

16.2 Monsoon 38 

16.3 Emergency Weather Conditions 40 

16.4 Prevention of Covid-19 At Project Site & Labor Colony 41 

16.5 Noise Mitigation 43 

14. ENVIRONMENTAL CONTROL & SOCIAL RESPONSIBILITY 

i. Environment protection has always been given prime importance by BHEL. Environmental 

damage is a major concern of the principal subcontractor and every effort shall be made, 

to have effective control measures in place to avoid pollution of Air, Water and Land and 

associated life. Banned substances like asbestos and Chlorofluorocarbons such as carbon 

tetrachloride and trichloroethylene shall not be used. Waste disposal shall be done in 

accordance with the guidelines laid down in the project specification. 

ii. Any chemical including solvents and paints, required for construction shall be stored in 

designated bonded areas around the site as per Material Safety Data Sheet (MSDS). 

iii. In the event of any spillage, the principle is to recover as much material as possible before 

it enters drainage system and to take all possible action to prevent spilled materials from 

running off the site. The subcontractor shall use appropriate MSDS for clean-up technique 

iv. All subcontractors shall be responsible for the cleanliness of their own areas 

v. Regular dust suppression using sprinklers shall be carried out in respective area 

vi. The subcontractors shall ensure that noise levels generated by plant or machinery are as 

low as reasonably practicable. Where the subcontractor anticipates the generation of 

excessive noise levels from his operations the subcontractor shall inform to Construction 

Manager of BHEL accordingly so that reasonable &practicable precautions can be taken 

to protect other persons who may be affected. 

vii. It is imperative on the part of the subcontractor to join and effectively contribute in joint 

measures such as tree plantation, environment protection, contributing towards social 

upliftment, conversion of packing woods to school furniture, enhancing good relation 

with local populace etc. 

viii. The subcontractor shall carry out periodic air and water quality check and illumination 

level checking in his area of work place and take suitable control measure. 
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15. HOUSEKEEPING 
i. Keeping the work area and access roads clean/ free from debris, removed scaffoldings, 

scraps, insulation/sheeting wastage /cut pieces, temporary structures, packing woods 

etc. will be in the scope of the subcontractor. Such cleanings have to be done by 

subcontractor within quoted rate, on daily basis.  

ii. If such activity is not carried out by subcontractor / BHEL is not satisfied, then BHEL may 

get it done by other agency and actual cost along with BHEL overheads will be deducted 

from subcontractor's bill. Such decisions of BHEL shall be binding on the subcontractor 

iii. Dedicated Housekeeping gangs shall be deployed, who shall be provided all required PPEs 

and safety training 

iv. Mass housekeeping shall be carried out for half a day in a week 

v. Proper housekeeping to be maintained at work place and the following are to be taken 

care of on daily basis. 

vi. All surplus earth and debris are removed/disposed off from the working areas to 

identified locations. 

vii. Unused/Surplus cables, steel items and steel scrap lying scattered at different 

places/elevation within the working areas are removed to identified locations. 

viii. All wooden scrap, empty wooden cable drums and other combustible packing materials, 

shall be removed from workplace to identified locations.  

ix. Sufficient waste bins shall be provided at different work places for easy collection of 

scrap/waste. Scrap chute shall be installed to remove scrap from high locations. 

x. Access and egress (stair case, gangways, ladders etc.) path should be free from all scrap 

and other hindrances. 

xi. Workmen shall be educated through tool box talk about the importance of housekeeping 

and encourage not to litter. 

xii. Labor camp area shall be kept clear and materials like pipes, steel, sand, concrete, chips 

and bricks, etc. shall not be allowed in the camp to obstruct free movement of men and 

machineries. 

xiii. Fabricated steel structures, pipes & piping materials shall be stacked properly. 

xiv. No parking of trucks/trolleys, cranes and trailers etc. shall be allowed in the camp, which 

may obstruct the traffic movement as well as below LT/HT power line. 

xv. Utmost care shall be taken to ensure over all cleanliness and proper upkeep of the 

working areas. 

16. WASTE MANAGEMENT 
i. Take suitable measures for waste management and environment related laws/legislation 

as a part of normal construction activities. Compliance with the legal requirements on 

storage/ disposal of paint drums (including the empty ones), Lubricant containers, 

Chemical Containers, and transportation and storage of hazardous chemicals will be 

strictly maintained. 

ii. Details of E-Waste, Hazardous Waste, biomedical waste etc. and their disposal plan, shall 

be submitted to BHEL every 6 months as per provided formats. 
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16.1 BINS AT WORK PLACE 

i. Sufficient rubbish bins shall be provided close to workplaces. 

ii. Bins should be painted yellow and numbered. 

iii. Sufficient nos. of drip trays shall be provided to collect oil and grease. 

iv. Sufficient qty. of broomsticks with handle shall be provided. 

v. Adequate strength of employees should be deployed to ensure daily monitoring and 

service for waste management. 

16.2 STORAGE AND COLLECTION 

i. Different types of rubbish/waste should be collected and stored separately. 

ii. Paper, oily rags, smoking material, flammable, metal pieces should be collected in 

separate bins with close fitting lids. 

iii. Rubbish should not be left or allowed to accumulate on construction and other work 

places. 

iv. Do not burn construction rubbish near working site. 

16.3 SEGREGATION 

i. Earmark the scrap area for different types of waste. 

ii. Store wastes away from building. 

iii. Oil spill absorbed by non-combustible absorbent should be kept in separate bin. 

iv. Clinical and first aid waste stored and incinerated separately. 

16.4 DISPOSAL 

i. Sufficient containers and scrap disposal area should be allocated. 

ii. All scrap bin and containers should be conveniently located. 

iii. Provide self-closing containers for flammable/spontaneously combustible material. 

iv. Keep drainage channels free from choking. 

v. Make schedule for collection and disposal of waste. 

16.5 WARNING AND SIGNS 

i. Appropriate sign to be displayed at scrap storage area 

ii. No toxic, corrosive or flammable substance to be discarded into public sewage system. 

iii. Waste disposal shall be in accordance with best practice. 

iv. Comply with all the requirements of Pollution Control Board (PCB) for storage and 

disposal of hazardous waste. 

17. TRAFFIC MANAGEMENT SYSTEM 

17.1 SAFE WORKPLACE TRANSPORT SYSTEM 

i. Traffic routes in a work place shall be suitable for the persons or vehicles using them. 

This shall be sufficient in number and of sufficient size. This shall reflect the suitability of 

traffic routes for vehicles and pedestrians. 
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ii. Where vehicles and pedestrians use the same traffic routes there shall be sufficient 

space between them. Where necessary all traffic routes must be suitably indicated. 

Pedestrians or vehicles must be able to use traffic routes without endangering those at 

work. There must be sufficient separation of traffic routes from doors, gates and 

pedestrian traffic routes. 

iii. For internal traffic, lines marked on roads / access routes and between buildings shall 

clearly indicate where vehicles are to pass. 

iv. Temporary obstacles shall be brought to the attention of drivers by warning signs or 

hazard cones. 

v. Speed limits shall be clearly displayed for each kind of vehicle.  

vi. Speed ramps preceded by a warning signs or marker are necessary. 

vii. The traffic route should be wide enough to allow vehicles to pass and re-pass oncoming 

or parked traffic and it may be advisable to introduce on-way system or parking 

restrictions. 

viii. Safest route shall be provided between places where vehicles have to call or deliver. 

ix. Avoid vulnerable areas/items such as fuel or chemicals tanks or pipes, open or 

unprotected edges and structures likely to collapse 

x. Safe areas shall be provided for loading and unloading. 

xi. Avoid sharp or blind bends. If this is not possible hazards should be indicated e.g. blind 

corner. 

xii. Ensure road crossings are minimum and clearly signed. 

xiii. Entrance and gateways shall be wide enough to accommodate a second vehicle without 

causing obstruction. 

xiv. Set sensible speed limits which are clearly sign posted. 

xv. Where necessary ramps should be used to retard speed. This shall be preceded by a 

warning sign or mark on the road. 

xvi. Forklift trucks shall not pass over road hump unless of a type capable of doing so. 

xvii. Overhead electric cable, pipes containing flammable hazardous chemical shall be 

shielded by using goal posts height gauge posts or barriers. 

xviii. Road traffic signs shall be provided on prominent locations for prevention of incidents 

and hazards and for quick guidance and warning to employees and public. Safety signs 

shall be displayed as per the project working requirement and guideline of the state in 

which project is done. Vehicles hired or used shall not be parked within the 15m radius 

of any working area. Any vehicle, that is required to be at the immediate/near the 

vicinity, shall be approved by the person in-charge of the site. 

17.2 TRAFFIC ROUTE FOR PEDESTRIANS 

i. Where traffic routes are used by both pedestrians and vehicles road shall be wide 

enough to allow vehicles and pedestrians safely. 

ii. Separate routes shall be provided for pedestrians to keep them away from vehicles. 

Provide suitable barriers/guard at entrances/exit and the corners or buildings. 

iii. Where pedestrian and vehicle routes cross, appropriate crossing shall be provided. 
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iv. Where crowd is likely to use roadway e.g. at the end of shift, stop vehicles from using 

them at such times. 

v. Provide high visibility clothing for people permitted in delivery area. 

17.3 WORK VEHICLE 

Work vehicle shall be as safe stable efficient and roadworthy as private vehicles on public 

roads. Site management shall ensure that drivers are suitably trained. All vehicle e.g. 

heavy motor vehicle forklift trucks dump trucks mobile cranes shall ensure that the work 

equipment conforms to the following: 

i. A high level of stability. 

ii. A safe means of access/egress. 

iii. Suitable and effective service and parking brakes. 

iv. Windscreens with wipers and external mirrors giving optimum all round visibility. 

v. Provision of horn, vehicle lights, reflectors, reversing lights, reversing alarms. 

vi. Provision of seat belts. 

vii. Guards on dangerous parts. 

viii. Driver protection - to prevent injury from overturning and from falling 

objects/materials. 

ix. Driver protection from adverse weather. 

x. No vehicle shall be parked below HT/LT power lines. 

xi. Valid Pollution Under Control certification for all vehicles 

xii. Wheel stopper shall be use during the parking of vehicle 

xiii. Helper to be deployed in each vehicle as per site requirement. 

17.4 DAILY CHECK BY DRIVER 

1. There should also be daily safety checks containing below mentioned points by the 

driver before the vehicle is used. 

Brakes Mirrors Warning signals 

Tires Windscreen 

waters 

Specific safety systems i.e. controls & 

interlocks 

Steering Wipers  

2. Management should ensure that drivers carry out these checks. 

17.5 TRANSPORTATION OF PERSONNEL AND MATERIALS BY VEHICLES 

i. All drivers shall hold a valid driving License for the class of vehicle to be driven and be 

registered as an authorized BHEL driver with the Administration Department. 

ii. Securing of the load shall be by established and approved methods, i.e. chains with 

patented tightening equipment for steel/heavy loads. Sharp corners on loads shall be 

avoided when employing ropes for securing. 

iii. All overhangs shall be made clearly visible and restricted to acceptable limits 

iv. Load shall be checked before moving off and after traveling a suitable distance. 

v. On no account is construction site to be blocked by parked vehicles Drivers of vehicles 

shall only stop or park in the areas designate by the stringing foreman. 
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vi. Warning signs shall be displayed during transportation of material. 

vii. All vehicles used by BHEL shall be in worthy condition and in conformance to the Land 

Transport requirement. 

viii. Wheel stopper shall be use during the parking of vehicle 

ix. Helper to be deployed in each vehicle as per site requirement. 

17.6 MAINTENANCE 
All Vehicles used for transportation of man and material shall undergo scheduled 

inspections on frequent intervals to secure safe operation. Such inspections shall be 

conducted in particular for steering, brakes, lights, horn, doors etc. Site management shall 

ensure that work equipment is maintained in an efficient, working order and in good 

repair. Inspections and services carried out at regular intervals of time and or mileage. No 

maintenance shall be carried below HT/LT power lines. 

18. EMERGENCY PREPAREDNESS AND RESPONSE 

i. Emergency preparedness and response capability of site shall be developed as per 

Emergency Preparedness and Response plan issued by BHEL 

ii. Availability of adequate number of first aiders and fire warden shall be ensured with 

BHEL and its subcontractors 

iii. All the subcontractor’s supervisory personnel and sufficient number of workers shall 

be trained for fire protection systems. Enough number of such trained personnel 

must be available during the tenure of contract. Subcontractor should nominate his 

supervisor to coordinate and implement the safety measures. 

iv. Assembly point shall be earmarked and access to the same from different location 

shall be shown 

v. Fire exit shall be identified and pathway shall be clear for emergency escape. 

vi. Appropriate type and number of fire extinguisher shall be deployed as per Fire 

extinguisher deployment plan and validity shall be ensured periodically through 

inspection 

vii. Adequate number of first aid boxes shall be strategically placed at different work 

places to cater emergency need. Holder of the first aid box shall be identified on the 

box itself who will have the responsibility to maintain the same. 

viii. First aid center shall be developed at site with trained medical personnel and 

ambulance 

ix. Emergency contact numbers (format given in EPRP) of the site shall be displayed at 

prominent locations. 

x. Tie up with fire brigade shall be done in case customer is not having fire station. 

xi. Tie up with hospital shall be done in case customer is not having hospital. 

xii. Disaster Management group shall be formed at site 

xiii. Mock drill shall be arranged at regular intervals. Monthly report of the above to be 

given to BHEL HSE Officer as per prescribed BHEL formats 

xiv. Mock drill shall be conducted on different emergencies periodically to find out gaps 

in emergency preparedness and taking necessary corrective action 
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19. HSE INSPECTION 

Inspection on HSE for different activities being carried out at site shall be done to ensure 

compliance to HSE requirements. The subcontractor shall maintain and ensure necessary 

safety measures as required for inspection and tests HV test, Pneumatic test, Hydraulic 

test, Spring test, Bend test as applicable, to enable inspection agency for performing 

Inspection. If any test equipment is found not complying with proper safety requirements 

then the Inspection Agency may withhold inspection, till such time the desired safety 

requirements are met. 

Online/ App-based HSE Inspection system shall be used for inspection whenever provided 

by BHEL otherwise Hard-copy based system shall continue 

 

Every Inspected Equipment shall display above sticker 

19.1 INSPECTION PLAN 
Subcontractor shall prepare an inspection plan covering all areas/ activities/ equipment/ 

hazards and implement the same after getting approval of BHEL. Responsibility to 

ensure coverage of all areas/ activities rests with the subcontractor.  

All Inspections shall be witnessed by BHEL – only then they shall be considered as valid 

19.2 INSPECTION REPORTS 
Monthly inspection reports as per plan shall be submitted to BHEL HSE Head 

19.3 NON-CONFORMANCES 
Any non-conformances identified during inspection observed shall be addressed on 

priority. 

The responsibility of resolution shall rest with the Subcontractor Site In-charge 

In case immediate closure of non-conformities is not possible: 

a. work to be halted in the area 

b. non-conformance to be generated and submitted to responsible person and 

BHEL 

c. non-conformance to be resolved through responsible agency / person 

Only after closure of non-conformances, work to be allowed to resume 

19.4 DAILY HSE CHECKS 
Both the Site Supervisors and HSE Officer of Subcontractor are to conduct daily site Safety 

inspection around work activities and premises to ensure that work methods and the sites 
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are maintained to an acceptable standard. The following are to form the common subjects 

of a daily safety inspection: 

i. Personal Safety wears & gear compliance. 

ii. Complying with site safety rules and permit-to-work (PTW). 

iii. Positions and postures of workers. 

iv. Use of tools and equipment etc. by the workers. 

The inspection should be carried out just when work starts in beginning of the day, during 

peak activities period of the day and just before the day’s work ends. 

19.5 INDICATIVE LIST OF INSPECTIONS AND PERIODICITIES 
Indicative list & periodicity of Inspections is given as under. It is the responsibility of the 
subcontractor to develop an inspection plan covering all areas & activities in the scope. 

The checklists shall be provided by BHEL at Site. It is the responsibility of the 

subcontractor to ensure their availability before start of work 

19.5.1 INSPECTION OF PPE 

i. PPEs shall be inspected by HSE officer at random once in a week as per provided format 

for its compliance to standard and compliance to use and any adverse observation shall 

be recorded in the PPE register. 

ii. The applicable PPEs for carrying out particular activities are listed below. 

19.5.2 INSPECTION OF TOOLS & PLANTS (T&PS) 

i. A master list of T&Ps shall be maintained by each subcontractor in provided format. 

ii. All T&Ps being used at site shall be inspected by HSE officer once in a month as per 

provided format for its healthiness and maintenance. 

iii. The T&Ps which require third party inspection shall be checked for its validity during 

inspection. The third-party test certificate should be accompanied with a copy of the 

concerned competent person’s valid qualification record. 

SL. No. Format Name Frequency of check (if applicable) 

01 Inspection of First Aid Box Weekly 

02 Inspection of PPE Weekly 

03 Inspection of T&Ps Monthly 

04 Inspection of Cranes  Monthly 

05 Inspection of Winches Monthly 

06 Inspection on Height Working Weekly 

07 Inspection on Welding & Gas 
Cutting 

Monthly 

08 Inspection on Electrical Installation Monthly 

09 Inspection on Elevator Weekly 

10 Inspection of Excavation Weekly 

11 Inspection of Labor Colony Monthly 

12 Inspection of Illumination Levels Weekly 
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iv. BHEL shall be given advance intimation of Third-Party Inspection. BHEL shall associate 

with Inspection as per discretion. 

v. The validity of T&P shall be monitored as per provided format 

19.5.3 INSPECTION OF CRANES AND WINCHES 

i. Cranes and winches shall be inspected by the operator through a daily checklist for its 

safe condition (as provided by the equipment manufacturer) before first use of the 

day. 

ii. Cranes and Winches shall be inspected by HSE officer once in a month as per provided 

format for healthiness, maintenance and validity of third-party inspection.   

iii. The date of third-party inspection and next due date shall be painted on cranes and 

winches. 

iv. The operators/drivers shall be authorized by sub-subcontractor based on their 

competency and experience and shall carry the I-card. 

v. The operator should be above 18 years of age and should be in possession of driving 

license of HMV man & goods), vision test certificate and should have minimum 

qualification so that he can read the instructions and check list. 

19.5.4 INSPECTION OF HEIGHT WORKING 

i. Any activity carried out at more than 2 m height is classified as height work. 

ii. Inspection of height working shall be conducted daily by Supervisors before start of 

work to ensure safe working condition including provision of 

a. Fall arrestor 

b. Lifelines – connected to rigid & independent structure 

c. Safety nets deployed below all height work activities 

d. Fencing and barricading 

e. Warning signage 

f. Covering of opening 

g. Proper scaffolding with access and egress. 

h. Illumination 

iii. For full duration of height work, constant supervision to be maintained by dedicated 

HSE personnel 

iv. Inspection on height working shall be conducted once in a week by HSE officer as per 

provided format. 

v. Medical fitness of height worker shall be ensured. 

vi. Height working shall not be allowed during adverse weather. 

19.5.5 INSPECTION OF WELDING AND GAS CUTTING OPERATION 

i. Supervisor shall ensure that no flammable items are available in near vicinity 

during welding and gas cutting activity. 

ii. Gas cylinders shall be kept upright. 

iii. Use of Flash back arrestor shall be ensured at both ends. 
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iv. Inspection during welding and gas cutting operations shall be carried out by 

HSE officer once a month as per provided format. 

v. Use of fire blanket to be ensured to avoid falling of splatters during welding 

or gas cutting operation at height. 

vi. Availability of fire extinguisher at vicinity shall be ensured. 

19.5.6 INSPECTION OF ELECTRICAL INSTALLATION / APPLIANCES 

i. Ensure proper earthing in electrical installation 

ii. Use ELCB at electrical booth 

iii. Electrical installation shall be properly covered at top where required 

iv. Use appropriate PPEs while working 

v. Use portable electrical light < 24 V in confined space and potentially wet area. 

vi. Inspection shall be carried out as per provided format. 

19.5.7 INSPECTION OF ELEVATOR 

i. Elevators shall be inspected by concerned supervisors once in a week as per provided 

format 

ii. All elevators shall be inspected by competent person and validity shall be ensured. 

iii. The date of third-party inspection and next due date shall be painted on elevator. 

19.5.8  INSPECTION OF EXCAVATION 
Excavation activities shall be inspected as per provided format 

19.5.9 INTERNAL/ EXTERNAL HSE AUDITS/INSPECTIONS 
i. All non-conformities and observations on HSE identified during internal or external HSE 

audit shall be disposed of by site in a time bound manner and reported back the 

implementation status. 

ii. Corrective action and Preventive action on HSE issues raised by certification body issued 

by BHEL shall be implemented by site and reported to Site management. 

20. TERMS AND DEFINITIONS: 
1. Incident 

Work- related or natural event(s) in which an injury, or ill health (regardless of severity), 

damage to property or fatality occurred, or could have occurred. 

2. Near Miss: 
An incident where no ill health, injury, damage or other loss occurs, but it had a potential 

to cause, is referred to as “Near-Miss”. 

3. Man-Hours Worked: 
The total number of man hours worked by all employees including subcontractors 

working in the premises. It includes managerial, supervisory, professional, technical, 

clerical and other workers including contract labors. Man-hours worked shall be 

calculated from the payroll or time clock recorded including overtime. When this is not 

feasible, the same shall be estimated by multiplying the total man-days worked for the 
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period covered by the number of hours worked per day. The total number of workdays 

for a period is the sum of the number of men at work on each day of period. If the daily 

hours vary from department to department separate estimate shall be made for each 

department and the result added together. 

4. First Aid Cases: 
First aids are not essentially all reportable cases, where the injured person is given 

medical treatment and discharged immediately for reporting on duty, without counting 

any lost time. 

5. Lost Time Injury: 
Any work injury which renders the injured person unable to perform his regular job or 

an alternative restricted work assignment on the next scheduled work day after the day 

on which the injury occurred. 

6. Medical Cases: 
Medical cases come under non-reportable cases, where owing to illness or other reason 

the employee was absent from work and seeks Medical treatment. 

7. Type of Incidents & Their Reporting: 

The three categories of Incident are as follows: 

8. Non-Reportable Cases: 
An incident, where the injured person is given medical help and discharged for work 

without counting any lost time. 

9. Reportable Cases: 
In this case the injured person is disable for 48 hours or more and is not able to perform 

his duty. 

10. Injury Cases: 
These are covered under the heading of non-reportable cases. In these cases, the 

incident caused injury to the person, but he still continues his duty. 

11. Total Reportable Frequency Rate 
Frequency rate is the number of Reportable Lost Time Injury (LTI) per one Million Man 

hours worked. Mathematically, the formula read as: 

Number of Reportable LTI x 1,000,000/ Total Man Hours Worked 

12. Severity Rate: 
Severity rate is the Number of days lost due to Lost Time Injury (LTI) per one Million Man 

hours worked. Mathematically, the formula reads as: 

Days lost due to LTI x 1,000,000/ Total Man Hours Worked 

13. Incidence Rate: 
Incidence Rate is the Number of LTI per one thousand manpower deployed. 

Mathematically, the formula reads as:  

Number of LTIx1000/Average number of manpower deployed 
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14. HIRA:  
Hazard Identification and Risk Assessment (HIRA) is a process of identifying Hazards in 

work area and then assessing them properly 

15. Method Statement: 
A method statement is prepared by the Execution/ Engineering Department detailing 

the steps, equipment, competencies and safety precautions required for carrying out 

any activity 

16. Job Safety Analysis: 
A job safety analysis (JSA) is a procedure which helps integrate accepted safety and 

health principles and practices into a particular task or job operation. In a JSA, each basic 

step of the job is to identify potential hazards and to recommend the safest way to do 

the job. Other terms used to describe this procedure are job hazard analysis (JHA) and 

job hazard breakdown. 

17. Safety Walk: 
It’s conducted periodically by an official - it’s a walk through a portion or whole of a site 

as a HSE officer who notes down HSE observations, speak to concerned workmen and 

supervisor on observation, get the same corrected with personal follow up- this sends 

out a strong message on Management’s commitment to safety. 

18. Heavy & Complex Lifting: 
A heavy and complex lifting activity includes: 

1. Lifting above 20 Tons 

2. Tandem Lifting using multiple cranes 

Total load exceeding 75% of capacity of crane. Depending up the condition of cranes, 

hydra cranes, winch machines & other lifting accessories 

3. Lift of unusual difficulty or geometry or rigging 

4. Lift over operating units 

5. Any other lift as decided by site HSE / Erection 

19. Safety Committee: 
As per the BOCW, Safety Committee shall be constituted if there are more than five 

hundred or more construction workers are employed at any site. As per the Factories 

Act, 1948 it is for 250 workers. It shall be represented by equal number of 

representatives of employer and construction workers. 

20. Night Work: 
Work conducted after sunset when only a fraction of total manpower is available 
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ANNEXURE A 
Medical Centre & Ambulance 
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Annexure A-Specifications of Medical Centre & Ambulance 

A. Medical Centre 
1. Paramedical staff 

a. When < 500 workers, 1 Trained Male Nurse (round the clock deployment) 

b. When >=500 workers*: 

i. Registered Medical Practitioner (Qualified MBBS) to be deployed for at 

least 8 hours in a day, 5 days per week 

ii. 2 Trained Male Nurses (round the clock deployment) 

2. All articles as per Schedule IV of BOCW Central Rules, 1998 to be made available in the 

Medical Centre (given under for convenience) 

3. Basic Facilities/ Requirements to be provided as per location eg. Refrigerator, Air 

Conditioner, Anti Venom Serums etc. 

4. Tie-ups with speciality hospitals to be ensured for referring serious patients 

*  In case the number of workers is envisaged to exceed 500, a medical practitioner is to be 

engaged.  

SCHEDULE IV (BOCW CENTRAL RULES, 1998) ARTICLES FOR AMBULANCE ROOM 
[SEE RULE 226 (C)] 

i. A glazed sink with hot and cold water always available. 
ii. A table with a smooth top at least 180 cm x 105 cm. 
iii. Means for sterilising instruments. 
iv. A couch. 
v. Two stretchers. 
vi. Two buckets or containers with close fitting lids. 
vii. Two rubber hot water bags 
viii. A kettle and spirit stove or other suitable means of boiling water. 
ix. Twelve plain wooden splints 900 cm x 100 cm x 6 cm. 
x. Twelve plain wooden splints 350 cm x 75 cm x 6 cm. 
xi. Six plain wooden splints 250 cm x 50 cm x 12 cm. 
xii. Six woollen blankets. 
xiii. Three pairs of artery forceps. 
xiv. One bottle of spiritus annemia aremations (120 ml). 
xv. Smelling salt (60 gm). 
xvi. Two medium size sponges. 
xvii. Six hand towels. 
xviii. Four kidney trays. 
xix. Four cakes of toilet, preferably antiseptic soap. 
xx. Two glass tumblers and tow wine glasses. 
xxi. Two clinical thermometers. 
xxii. Two tea spoons. 
xxiii. Two graduated (120 ml) measuring glasses. 
xxiv. Two minimum measuring glasses. 
xxv. One wash bottle (1000 cc) for washing eyes. 
xxvi. one bottle (one litre) carbolic lotion 1 to 20. 
xxvii. Three chairs. 
xxviii. One screen. 
xxix. One electric hand torch. 
xxx. Four first-aid boxes or cupboards stocked to the standards prescribed in 

xxxi. An adequate supply of tetanus toxide. 

xxxii. Injections—morphia, pethidine, atrophine, adrenaline, coramine, novocaine 

(6 each). 

xxxiii. Cramine liquid (60 ml). 

xxxiv. Tablets—antihistaminic antispasmodic (25 each). 

xxxv. Syringes with needles—2 cc, 5 cc, 10 cc and 500 cc. 
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xxxvi. Three surgical scissors. 

xxxvii. Two needle holders, big and small. 

xxxviii. Suturing needles and materials. 

xxxix. Three dissecting forceps 

xl. Three dressing forceps 

xli. Three scalpels. 

xlii. One stethoscope and a B. P. apparatus. 

xliii. Rubber bandage—pressure bandage. 

xliv. Oxygen cylinder with necessary attachments. 

xlv. Atropine eye ointments. 

xlvi. I. V. Fluids and sets 10 nos. 

xlvii. Suitable, foot operated, covered, refuse containers. 

xlviii. Adequate number of sterilised, paired, latex hand gloves. 

 

B. Ambulance 
1. When number of workers is <500:  

If the distance to a major hospital capable of handling critical injuries expected at Site is <= 50 

KM from Site, then 1 BLS (Basic Life Support)/ Type B Ambulance otherwise ALS* (Advanced Life 

Support)/ Type D Ambulance 

2. If no. of workers increases to >2000 workers one additional BLS Ambulance to be deployed 

3. Minimum Articles as per Schedule V of BOCW Central Rules to be ensured in each Ambulance. 

(given under for convenience) 

*Final call to be taken at Site in consultation with all the contractors 

SCHEDULE V (BOCW CENTRAL RULES, 1998) 
CONTENTS OF AMBULANCE VAN OR CARRIAGE 

[SEE RULE 227] 
 

The Ambulance Van shall have equipment prescribed as under: 
 

a) General—a portable stretcher with folding and adjusting devices with the 
Head of the stretcher capable of being tilted upward. Fixed suction unit with 
equipment. Fixed oxygen supply with equipment. Pillow with case, sheets, 
blankets, towels, emergency bag, bed pan, urinal glass. 

b) Safety Equipment-Flaros with life of three thousand minutes, floor lights, 
flash lights, fire extinguishers (dry power type), insulated guntlets. 

c) Emergency Care Equipment— 

i. Resuscitation—Portable suction unit, portable oxygen unit, bag valve 
mask, hand operated artificial ventilation unit, airways, mouth gag 
tracheostomy adapters, short spine board, I.V. FLUIDS with 
administration unit, B. P. manometer cuff stethoscope. 

ii. Immobilisation—Long and short padded boards, wire ladder splints, 
triangular bandage—long and short spine boards. 

iii. Dressing-Gauze pads—100 m x 100 mm universal dressing 250 x 1000 
mm, roll of aluminium foils—soft roller bandages 150 mm x 5 mm yards 
adhesive tape in 75 mm roll safety pins, bandage sheets, burn sheets.  

iv. Poisoning—Syrup of Ipecac, activated charcoal pre packeted dose, snake 
bit kit, drinking water.  

v. Emergency Medicines—As per requirement (under the advice of 
construction Medical Officer). 
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Annexure A.1

Cost Calculation Methodology of Operation of Facilities (Data is indicative only)
(Period of 48 months is considered - shall be on actual basis)

A. Project Info:
Total time of Project 48 months
Project cost 1000 Crore
No. of packages 10 (A1-A10)

B. Item-wise Calculation:
Item Nos. Rate Unit Amount

Ambulance with Driver 2 Monthly/Unit 170000
Nurse/First aider 2 X 2 shifts 15000 Per month 30000
Training center one time cost 1 100000 Once 100000
Medical center one time cost 1 200000 Once 200000
Medicines at medical center 1 10000 Monthly 10000
Dust supression water tank 2 2000 Monthly 4000
Doctor 1 70000 Monthly 70000
Cleaning staff 1 12000 Monthly 12000

296000
300000

C. Package-wise Deduction Plan for a period of 48 months
Period (In Months) 6 36 6

For 1-6 months For 7-42 months For 43-48 months
7% 81% 12%

1.17% per month 2.25% per month 2.00% per month

Recurring monthly expenditure
Total one-time expenditure

Cost to be incurred from 
contractors 

Page 1 of 3
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Packages/ Contracts A1 A2 A3 A4 A5 A6 A7 A8 A9 A10

Contract Values (in 
Thousands)

10
00

00

25
00

00

20
00

00
0

20
00

00

50
00

00

15
00

00
0

10
00

00
0

10
00

00
0

25
00

00

20
00

00 7000000

Share of common facilities 
one time running cost (in 
Thousands) 4 11 86 9 21 64 43 43 11 9

Timeline of work
1-

6

1-
8

2-
48

6-
36

7-
15

10
-4

8

6-
48

7-
40

40
-4

8

41
-4

8

Month Count of work 6 8 47 31 9 39 43 34 9 8

Deduction per month (in 
Thousands)

1 1 2 0 2 2 1 1 1 1
Total of One time 
Running cost (in 
thousands)

% deduction share 
of one time running 
cost per month

Nos. of active 
packages in month

Month No.
1 1 1 2 1% 2
2 1 1 2 4 1% 3
3 1 1 2 4 1% 3
4 1 1 2 4 1% 3
5 1 1 2 4 1% 3
6 1 1 2 0 1 5 2% 5
7 1 2 0 2 1 1 8 3% 6
8 1 2 0 2 1 1 8 3% 6
9 2 0 2 1 1 7 2% 5

10 2 0 2 2 1 1 8 3% 6
11 2 0 2 2 1 1 8 3% 6
12 2 0 2 2 1 1 8 3% 6
13 2 0 2 2 1 1 8 3% 6
14 2 0 2 2 1 1 8 3% 6
15 2 0 2 2 1 1 8 3% 6
16 2 0 2 1 1 6 2% 5
17 2 0 2 1 1 6 2% 5
18 2 0 2 1 1 6 2% 5
19 2 0 2 1 1 6 2% 5
20 2 0 2 1 1 6 2% 5
21 2 0 2 1 1 6 2% 5
22 2 0 2 1 1 6 2% 5
23 2 0 2 1 1 6 2% 5
24 2 0 2 1 1 6 2% 5
25 2 0 2 1 1 6 2% 5
26 2 0 2 1 1 6 2% 5
27 2 0 2 1 1 6 2% 5
28 2 0 2 1 1 6 2% 5
29 2 0 2 1 1 6 2% 5
30 2 0 2 1 1 6 2% 5
31 2 0 2 1 1 6 2% 5
32 2 0 2 1 1 6 2% 5
33 2 0 2 1 1 6 2% 5
34 2 0 2 1 1 6 2% 5
35 2 0 2 1 1 6 2% 5
36 2 0 2 1 1 6 2% 5
37 2 2 1 1 6 2% 4
38 2 2 1 1 6 2% 4
39 2 2 1 1 6 2% 4
40 2 2 1 1 1 7 2% 5
41 2 2 1 1 1 7 2% 5
42 2 2 1 1 1 7 2% 5
43 2 2 1 1 1 7 2% 5
44 2 2 1 1 1 7 2% 5
45 2 2 1 1 1 7 2% 5
46 2 2 1 1 1 7 2% 5
47 2 2 1 1 1 7 2% 5
48 2 2 1 1 1 7 2% 5

Total 4 11 86 9 21 64 43 43 11 9 300 100%

D. Calculation For One-Time Running Cost

Individual Pkg value X Total one time 
running cost / All Pkg award values

Page 2 of 3



HSEP14 Rev. 02, Dec 21, 2022 HSE Plan for Site Operations by Subcontractors Annexure A.1

Packages/ 
Contracts A1 A2 A3 A4 A5 A6 A7 A8 A9 A10

Contract Values 
(in Thousands)

10
00

00

25
00

00

20
00

00
0

20
00

00

50
00

00

15
00

00
0

10
00

00
0

10
00

00
0

25
00

00

20
00

00 7000000

Timeline of 
work 1-

6

1-
8

2-
48

6-
36

7-
15

10
-4

8

6-
48

7-
40

40
-4

8

41
-4

8

6 8 47 31 9 39 43 34 9 8
Month No.

1 85 211 296 2
2 13 31 252 296 3
3 13 31 252 296 3
4 13 31 252 296 3
5 13 31 252 296 3
6 8 21 167 17 83 296 5
7 15 120 12 30 60 60 296 6
8 15 120 12 30 60 60 296 6
9 126 13 31 63 63 296 5

10 95 10 24 72 48 48 296 6
11 95 10 24 72 48 48 296 6
12 95 10 24 72 48 48 296 6
13 95 10 24 72 48 48 296 6
14 95 10 24 72 48 48 296 6
15 95 10 24 72 48 48 296 6
16 104 10 78 52 52 296 5
17 104 10 78 52 52 296 5
18 104 10 78 52 52 296 5
19 104 10 78 52 52 296 5
20 104 10 78 52 52 296 5
21 104 10 78 52 52 296 5
22 104 10 78 52 52 296 5
23 104 10 78 52 52 296 5
24 104 10 78 52 52 296 5
25 104 10 78 52 52 296 5
26 104 10 78 52 52 296 5
27 104 10 78 52 52 296 5
28 104 10 78 52 52 296 5
29 104 10 78 52 52 296 5
30 104 10 78 52 52 296 5
31 104 10 78 52 52 296 5
32 104 10 78 52 52 296 5
33 104 10 78 52 52 296 5
34 104 10 78 52 52 296 5
35 104 10 78 52 52 296 5
36 104 10 78 52 52 296 5
37 108 81 54 54 296 4
38 108 81 54 54 296 4
39 108 81 54 54 296 4
40 103 77 51 51 13 296 5
41 120 90 60 15 12 296 5
42 120 90 60 15 12 296 5
43 120 90 60 15 12 296 5
44 120 90 60 15 12 296 5
45 120 90 60 15 12 296 5
46 120 90 60 15 12 296 5
47 120 90 60 15 12 296 5
48 120 90 60 15 12 296 5

Total 143 388 5676 329 235 3102 2334 1772 132 96 14208

Total of 
Recurring 
cost (in 
thousands)

Nos. of 
active 
packages 
in month

D. Calculation For Recurring Running Cost

Page 3 of 3
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Annexure B-Specifications of HSE Displays 

A. Types of Displays 
 
1. Based on Content 
 
 
 
 
 
 
 
 
 

 
 

2. Based on Mounting 
 

[Type 1] [Type 2] [Type 3] 

Flex Sign Boards of Wooden 
Frame – directly mounted on 
Structures (walls, stairs, railings 
etc.) 

Flex Sign Boards with 
Wooden Frame – mounted 
on metallic/ wooden legs – 
preferably double-sided 

Coloured weather-proof 
Paintings on Walls (after 
due concurrence of BHEL/ 
Customer – Type 1 in case 
of no concurrence/ space) 

 
B. General Requirements: 

 
a. Displays should be weather-proof as per installation location, i.e. rain-proof, wind-proof and sun-

proof. 
b. Installation location and size to ensure visibility for the intended viewers (workers and moving 

personnel) 
c. Displays to have at least 50% graphical elements preferably (as applicable). Language should be 

understandable by majority of the workers 
d. Displays to be relevant to the hazards in the area 
e. Proper installation to ensure boards don’t obstruct activities and should not be prone to fall so as to 

pose danger 
f. In case of multiple elevations (eg. Boiler, Power-house etc.), each elevation to have displays for 

applicable hazards including Height-Work, Housekeeping 
g. For temporary work locations, posters/ boards may be erected and shifted after task is over 
h. Minimum size of displays should be A1 unless otherwise specified 
i. In case of damage, displays shall be reviewed and repaired/ replaced 
j. In areas where night work is envisaged, fluorescent displays shall be installed and these should 

comprise of at least 20-30% of total displays 
k. Total Number of displays to be not less than 1 per 10 workers and are to be dynamically updated 

based on number of workers 

SN Type 

1. 

HSE Hazards & Precautions 
Height Work, Housekeeping, Fire Safety, PPEs, Hot Work, Lifting & Rigging Activity, Site-
specific Hazards – eg. for Refineries, Nuclear plants etc.; COVID Precautions; 
Environment Protection etc. 

2. 

Other Displays, Signage etc. 
HSE Policy, ISO Certificate, Safety Statistics, Assembly Area Location/ Route, Emergency 
Contact Numbers, Site Safety Rules & Regulations, Speed Limit, Work in Progress, Lock-
Out Tag-Out (LOTO) Boards etc. 
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C. Area-wise Displays 
 

Below is list of Area-wise displays that are to be installed at Sites (Numbers, locations may be adjusted for specific requirements) 
 

SN Area Suggested Subjects Minimum Size Minimum 
Quantity 

Locations 

1 
Walls/ Foundations/ Cement 
Structures etc. belonging to the 
package area 

Safety Hazards Prevention and other HSE 
Awareness content 

[Type 3] As per BHEL assessment from time to 
time 

2 
Site Interior Roads belonging to 
the package area 

At least every 20 meters: 
1. Speed Limit Indication, Safe Driving board  
2. Boards for hazard awareness 

1. As needed [Type 2] 
2. A1 or equivalent 

each [Type 2] 

As 
indicated 

Sides of Roads; Height 
to ensure good visibility 

3 Specific Package Areas 

A. Common 
At entry to respective Package/ Work Area, 
each contractor to put up daily updated 
board with following for each shift:  

1. Scope of work and start date 
2. Emergency Contact Numbers 
3. Emergency Assembly Location, Escape 

Plan 
4. Locations and supervisors of various 

gangs in the area, 
5. Current Work permit Details 
6. Safety Supervisor Location assignments 

- Names, Mobile Nos., Assigned 
Locations 

7. Details (Name, Contact No. etc.) of 
Package In-charge - Contractor & BHEL 

8. Details (Name, Contact No. etc.) of 
Safety In-charge - Contractor & BHEL 

9. LTI Free Man-days & details of last LTI 
also to be indicated 

 
In addition, Area-Specific Displays as 
indicated in Table 1 

A0 
[Type 2] 

1 per 
Package 
Area 

Entry/ Ground Level 
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Table 1 
 (Area/ Package-wise HSE Display Plan – As applicable) 

 

Date:  
 
Sign (Contractor)        Sign (BHEL)  

Prepared By (Subcontractor) 

S. 
No. 

Area 
Suggested Minimum No. of 

Displays & Types 
Type 

Numbers 
Installed 

1 Boiler 3 per working elevation [Type 1] 
 

2 Powerhouse 5 per elevation [Type 1] 
 

3 ESP 5 Per Pass [Type 1] 
 

4 Buildings 5 per elevation [Type 1] 
 

5 Cooling Tower (NDCT/ 
IDCT/ ACC) 

20 per Structure [Type 1] 
 

6 Chimney 20 per Structure [Type 1] 
 

7 Fabrication Yard 10 per Yard [Type 2] 
 

8 Batching Plant 5 per Plant [Type 1] 
 

9 Material Storage Yard – 
Open 

20 per Yard [Type 2] 
 

10 Material Storage Shed – 
Semi-Closed/ Closed 

10 per Shed [Type 1] 
 

11 Electrical Booths 2 per booth 
+ Line diagram, Emergency contact 
details 

[Type 1] 
 

12 Medical & First Aid Centre 2 per Centre [Type 1] 
 

13 Rest Shed 2 per Shed [Type 1] 
 

14 Canteen 2 per Canteen [Type 1] 
 

15 Drinking Water Area 1 Per Outlet [Type 1] 
 

16 Washing Water Area 1 Per Outlet [Type 1] 
 

17 Training Centre 10 per room [Type 1/2] 
 

18 Assembly Area 5 [Type 1/2] 
 

19 Stairs 1 per landing elevation [Type 1]  

20 Cylinder Storage Area 5 + 
Signage: Type of Gas, Empty, Filled 
etc. 

[Type 1/2]  

21 Labor Colony Electrical Safety with Distribution 
Plan/ Line Diagram - 1 
COVID Precautions Posters – 5 
Safety Awareness Posters – 10 
Hygiene awareness posters - 2 

[Type 1]  

22 Others As per requirement [Type 1/2]  
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Annexure C-HSE Tools/ Equipment/ Devices 

Following equipment conforming to relevant IS/ISO/BS Codes/ Standards in indicated quantities shall be 
ensured by subcontractor. This list is tentative, not exhaustive. Quantity and date/ period of deployment shall 
be as per site requirement. 

A. HSE Tools/ Equipment/ Devices 
 

SN Item 

1 Lifelines 
2 Retractable Fall Arrestors 
3 Safety Nets (10m X 5m) fire proof double mesh  
4 Sky Climbers 
5 Fire Blanket 
6 Honey Bee Removal Suit & Kit 
7 Scaffolding Pipes 
8 Flashback Arrestors 
9 Barricading Tape 

10 Binoculars 
11 Walkie-Talkies 
12 LOTO kit 
13 24-Volt light 

 
14 Sand Buckets 

 
15 Hard barricading Pipes 

16 Standby Fire kits 
17 Hand-held Megaphone 
18 Small Public Address System 
19 Foldable Stretcher 
20 Height Rescue Kit (Non-Motorized) 
 (Others:) 

B. Test & Measurement Devices 
 

 

 

 

 

 

 

 

 

 

 

SN Device 
1 ELCB Tester 

 2 Multi meter (Light cables) 

 3 Earth Resistance Meter 

 4 Lux Meter 

 5 Sound Meter 
6 Anemometer 

 7 Breath Analyzer (Alcohol) 

 8 Multi-gas dozi-meter/ detector 
9 Gas leakage detector / alarm 

 10 Gas monitor (confined space) 
 11 Radiation meter & Badges 
 12 Blood Pressure Monitor 
 13 Fire detectors 
 14 Hand held signaling light 

 (Others:) 
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Annexure D-Specifications of Rest Sheds for Workers 

1. Determining the Number, Sizes and Locations of Rest Shelters 

 
i. Numbers: 

The number of rest shelters shall be determined based on maximum number of workers at any one time (across 

all shifts). Formula is: 

Wmax = Maximum number of workers at any time in the Site 

Space per worker = 1.1 sq meter 

Total space required, Tspace =  Wmax X 1.1 

Based on total space requirement calculated above, the number of rest sheds can be decided according to 

availability of locations and concentration of workers – so as to ensure the required space. 

ii. Locations:  

The rest sheds should be so located so as to minimize the distance to be travelled by the workers from their 

locations of work considering all the practical constraints 

iii. Other: 

The Rest shelter should be fenced so that it cannot be used as parking area.  

 

2. Design & Construction of Rest Sheds 
a. Permanent/ Long duration Rest Sheds 

i. For locations where, permanent rest sheds can be constructed without possibility of removal for relatively long 

period of time, a semi-closed shed can be constructed covered with tin roof and supported with well-grouted 

beams. The floor of the shed to be preferably cemented/ solidified. 

ii. Adequate structural requirements suitable to the local weather (wind/ rain etc.) to be ensured. 

iii. The design of the rest shed to be approved by Civil Engineering Department of BHEL Site before commencing 

work 

b. Temporary/ Movable/ Portable Rest Sheds 

i. For locations where, permanent rest sheds cannot be constructed either due to non-availability of permanent 

location or other reasons, temporary rest shed shall be constructed. 

ii. Temporary rest sheds shall comprise of Tent arrangement carried out by professional agencies 

3. Amenities in Rest Sheds 
a. Essential Amenities 

Following amenities shall be essentially ensured in a rest shed: 
i. Hygienic environment with regular cleaning and housekeeping (with records) 

ii. Adequate illumination 

iii. Adequate ventilation/ heating as per weather conditions 

iv. Clean Drinking water source 

v. Hand Washing area 

vi. Toilets & Urinals 

vii. Benches/ mats for sitting/ lying 

viii.Any other essential requirement deemed necessary by the Site 

ix. Dust bins of sufficient quantity/ size that are vacated each day/ as per requirement 

 

b. Additional/ Optional Amenities 

Following amenities are optional but are recommended to enhance the level of satisfaction of work force: 
i. Hot/ Cold drinks (Tea, Coffee, Glucose etc.) as per requirement 

ii. Snacks 

iii. Fans/ Coolers/ Heating arrangements as per requirement and weather conditions 

iv. A nice, welcoming interior design, music etc. 

v. Water cooler 
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Annexure D-Specifications of Rest Sheds for Workers 

 

4. Health & Safety Requirements of Rest Sheds 

Use of asbestos in construction is banned and shall not be used. 
In addition, following essential Safety features shall be ensured in Rest sheds: 

 
i. Availability of Fire extinguishers (preferably CO2 type) 

ii. Display of Safety Posters  

iii. Pest/ reptile protection 

iv. Mosquito prevention measures 

5. Note: 

Any suitable closed spaces/ newly constructed buildings etc. available at project may also be used for the purpose 
of rest shed with due concurrence of BHEL 
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Annexure E-Minimum Requirements for Labor Colony 

1. These Guidelines suggest minimum requirements. However, additional requirements based on 
feasibility and circumstances, while adhering to directions of GOI/District Administration/Local 
Authority guidelines to be considered 

2. Norms for social distancing, training/ awareness, face masks, disinfection, sanitization, gate entry, 
quarantine, medical, action in case of suspect cases of COVID and other communicable diseases etc. 
to be followed as per Govt. and BHEL guidelines issued from time to time 

3. Labor colony to be developed as close to the Site as possible to avoid lengthy commute 
4. A “Suggestion Register” shall be made available at the labor colony for residents. The feedback shall 

be reviewed on weekly basis and acted upon by concerned Contractor. Same shall be reviewed 
periodically by authorized BHEL Site Official. 

5. Canteens, Latrines & Urinals, Washing Facilities, Creches, Residential Accommodation and other 
infrastructure/ facilities: 
Numbers/ Quantities and Features of these facilities shall be in line with the following as applicable: 

 
a. BOCW Act & State Rules 
b. The Inter-State Migrant Workmen (Regulation of Employment and Conditions of Service) Act 

& State Rules 
c. Factories Act & State Rules 
d. Other Relevant Acts & Rules 

 
6. Cleanliness & Hygiene/ Housekeeping:  

a. Regular cleaning of the labor colony to be ensured.  
b. Daily cleaning of Sanitary facilities. 
c. Proper drainage system to prevent water-logging 
d. Regular fogging to prevent spread of mosquitoes 
e. Prevention of foul smell through necessary interventions 
f. Dust suppression as per requirement 
g. Cutting of Grass at regular intervals and other necessary measures to prevent pests & reptiles 
h. Stray animals to be banned from labor colony. 
i. Outside every common facility, eg. Toilet, washroom, food hall/ canteen etc., provision of 

washbasin with flowing water and soap (preferably liquid soap) to be ensured  
7. Power Supply Layout:  

Electrical supply Layout of Labor Colony shall have the provision of Safety devices like MCBs, ELCBs 
etc.  and to be clearly displayed 

8. Washing & Drinking Water Availability  
a. Adequate water to be provided in line with: “Estimation of Water Requirements for Drinking 

and Domestic Use (Source: National Building Code 2016, BIS)” 
b. Drinking water tank to be cleaned every week and sticker for the same pasted on the tank 
c. Drinking water source should be tested as per IS 10500 

9. Waste Disposal: Separate bins for dry, wet and biomedical waste to be installed. These bins to be 
evacuated regularly 

10. Training & Awareness/ Displays 
a. HSE Awareness Displays: Posters/ banners/ boards to be displayed in labor colony. Subjects of 

displays shall be precautions for applicable hazards at work site. 
b. Emergency Contact Numbers including that of Doctor, Hospital, Labor Colony Supervisor, 

HSE Officials to be displayed prominently 
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Annexure E-Minimum Requirements for Labor Colony 

11. Doctor Visits:  
Regular and need-based visits by Doctors to be ensured through tie-ups etc. 

12. Inspection & Review: Regular inspection of labor accommodation to be carried out by the 
Contractor as per prescribed format. Last inspection date, inspector and next due date to be 
prominently indicated near main gate 

13. Provision of a Fair Price shop in the premises to be ensured as per requirement 
14. Adequate arrangements to be ensured in case of children/ families  
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Annexure F-Specifications of Toilets at Site 

Toilets (Latrines and urinals shall be ensured at Site and Labor Colony in accordance with the Inter-State 

Migrant Workmen Act, 1979 as given below: 

 

LATRINES URINALS 

1. Latrines shall be provided in every 
establishment on the following scale, namely: - 

a. Where females are employed, there shall 
be at least one latrine for every 25 females;  

b. Where males are employed, there shall be 
at least one latrine for every 25 males:  

Provided that where the number of males or 
females exceeds 190, it shall be sufficient if 
there is one latrine for 25 males or females, as 
the case may be, up to the first 100, and one for 
every 30 thereafter  

2. Every latrine shall be under cover and so 
partitioned off as to secure privacy, and shall 
have a proper door and fastenings. 

1. There shall be at least one urinal for male 
workers up to fifty and one for female up to 
fifty employed at a time: 

Provided that where the number of male or 
female workmen, as the case may be, 
exceeds 500 it shall be sufficient if there is 
one urinal for every fifty females up to the 
first 500 and one for every 100 or part 
thereof thereafter. 

2. The urinals shall be designed and located so 
as to ensure privacy. 

 

Important: 

 

1. Where workers of both sexes are employed there shall be displayed outside each block of 
latrine and urinal a notice in the language understood by the majority of the workers 'For Men 
Only', or For Women Ónly', as the case may be. 

2. The notice shall also bear the figure of a man or of a woman, as the case may be. 

3. The latrines and urinals shall be conveniently situated and accessible to workers at all times at 
the establishment. 

4. The latrines and urinals shall be adequately lighted and shall be maintained in a clean and 
sanitary condition at all times. 

5. Latrines and urinals other than those connected with a flush sewage system shall comply with 
the requirements of the public health authorities. 

6. Water shall be provided by the means of tap or otherwise so as to be conveniently accessible 
in or near the latrines and urinals. 

7. At Site, on ground, Modular Bio-toilets as per industry standard specifications and regular 
professional cleaning shall be ensured. The toilets should be sufficient in number and easily 
accessible to workers from every work area 

8. At Site, in various elevations, suitable urinals with proper drainage to be ensured at each 
elevation in line with IS 2064 (1993). Same to be cleaned regularly 
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Fire Extinguishers 
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Annexure G- Specs for Deployment of Fire Extinguishers and Fire Safety 

 

 
a. All Electrical welding booths shall be equipped with appropriate Fire Extinguisher 

SN 
Type of Fire Risk 

(Class of Fire) 
Extinguishing Medium & 

Relevant INDIAN STANDARD 
Scale of Equipment 

(Minimum recommended) 

1. CLASS 'A' 
Fires involving ordinary 
combustible materials like 
wood, paper, textiles, rubber 
etc.  (Ordinary hazard or low fire 
load) 

WATER Soda acid type, water 
type (gas pressure) and water 
type (constant air pressure)  
IS: 934 -1976; IS: 940 -1976; 
IS: 6234 -1971  

For every 600 square meter floor area or 
part, one 9-litre capacity. Minimum 4 
numbers per floor or room; should not be 
required to travel more than 15 meter to 
reach any extinguisher. 

2. CLASS 'A'  
 
(Extra hazard &high fire load)  

-do -do – 
(Also, consult local fire authority).  

3. CLASS 'A' 
 
(Special hazards)  

-do -do – 
Extra provision  
For every 100 square meter floor area or 
part, one 4.5 Kg. CO2; minimum 2 numbers 
per room; should not be required to travel 
more than 10 meter to reach any 
extinguisher. 

4. CLASS 'B' 
(Fires in flammable liquids like 
oils, solvents, petroleum, 
products, varnishes, paints, etc. 
where blanketing effect is 
essential) (Storage and handling 
in small quantities)  

FOAM / CARBON DIOXIDE / 
DRY CHEMICAL POWDER IS: 
933 -1976; IS: 2878 1976; IS: 
2171 1976; IS: 4308 -1982  

For every 50 square meter floor area or part, 
2 numbers 9 -liters foam or 5 kg dry powder; 
should not be required to travel more than 10 
m in the area of storage to reach any 
extinguisher.  

5. CLASS 'B' (Bulk storage other 
than in tank form))  

-do - -do- 
(but minimum 3 numbers per room)  

6. CLASS 'C' 
(Fires involving gaseous 
substances under pressure 
where it is necessary to dilute 
the burning gas at a very fast 
rate with an inert gas or powder) 
(storage and handling of gas 
cylinders)  

CARBON DIOXIDE / DRY 
CHEM. POWDER. The best 
way to extinguish such fire is 
by stopping the flow of fuel 
gas to the fire. Container is 
kept cool with water spray. 
IS: 2878 1976; IS: 2171 -1976; 
IS: 4308 -1982  

For every 100 square meter floor area or 
part; 2 numbers, 10 kg powder extinguisher 
or 6 kg C02; minimum 3 nos. per room; 
should not be required to travel more than 10 
meter to reach any extinguisher.  

7. CLASS'D'  
Fires involving metals like 
magnesium, aluminum, zinc, 
potassium etc. where the 
burning metal is reactive to 
water and which require special 
extinguishing media or 
technique  

SPECIAL DAY POWDER IS: 
2171 -1976 IS: 4861 -1968  

For every 50 square meter floor area or part, 
2 nos. 5 kg special dry powder; minimum 3 
nos. per room; should not be required to 
travel more than 10 meter to reach any 
extinguisher.  

8. MIXED OCCUPANCY (electrical); 
Generators; Transformers; etc.  

CARBON DIOXIDE DRY 
POWDER, IS: 2878 1976; IS: 
2171 -1976  

For every 100 square meter floor area or part 
one 10 kg C02. Minimum 2 numbers for every 
location should not be required to travel 
more than 10 meter to reach an extinguisher.  

Note: Due to peculiarities of the power plant construction sites, there would be locations in the construction areas of 
Boiler, Turbine, Generator, Transformer, etc. where different types of fire risk (classes of fire) may co-exist. Special care 
shall be taken while selecting and installing portable fire extinguishers for such locations so that all types of fire risk 
that may co-exist, are adequately covered. Similar special care shall be taken for storage areas.  
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Annexure G- Specs for Deployment of Fire Extinguishers and Fire Safety 

b. Appropriate Fire Extinguishers shall be made within easy reach of all welding 

operations 

c. Fire extinguishers shall be regularly tested and last checked date to be indicated on 

each. Master list shall be prepared with location and details 

d. Providing appropriate fire-fighting equipment at designated work place and nominate 

a fire officer/warden adequately trained for his job. 

e. Subcontractor shall provide enough fire protecting equipment of the types and 

numbers at his office, stores, temporary structure in labour colony etc. Such fire 

protection equipment shall be easy and kept open at all times. 

f. The fire extinguishers shall be properly refilled and kept ready which should be 

certified at periodic intervals. The date of changing should be marked on the Cylinders. 

g. All other fire safety measures as laid down in the “codes for fire safety at construction 

site” issued by safety coordinator of BHEL shall be followed. 

h. Non-compliance of the above requirement under fire protection shall in no way relieve 

the subcontractor of any of his responsibility and liabilities to fire incident occurring 

either to his materials or equipment or those of others. 

i. Emergency contacts nos. must be displayed at prominent locations 

j. Tarpaulin being inflammable should not be used (instead, only non-infusible covering 

materials shall be used) as protective cover while preheating, welding, stress relieving 

etc. at site. 
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Annexure H-HSE Compliance Certificate  

 

                    Bill Ref no:_______                                         ___________Date:___                  ________ 
 

                    NAME OF THE AGENCY: ________       _____      ____    _ Work-Area/Package:_                                 __________ 
 

Sl. No. Description Remarks 
1 HOUSE KEEPING:  

1.1 All working areas at site (specific to the agency) are free from garbage’s, 
scraps & any other undesired non-plant materials. There is no 
encroachment in safe passage of man, material & T&P to carry out 
activities safely 

 

1.2 All the plant materials under the custody of the agency are stacked & 
stored properly. 

 

2 GENERAL ILLUMINATION:  

2.1 ALL the working areas at site & office of the agency including passages 
are having proper & sufficient illumination. 

 

3 STATUTORY & REGULATORY REQUIREMENT:  

3.1 Sufficient water for drinking & other purposes and sanitation in work 
area and labour colony are available. 

 

3.2 Periodical Medical check-up of workers & staff done regularly & report 
submitted to BHEL 

 

3.3 Regular EYE testing is done for Crane operators/Welders and data’s are 
available with agency 

 

3.4 All the T&P, Cranes etc used by the agency are having proper T.Cs & 
Fitness certificate available from competent authority. 

 

4 SAFETY COMPLIANCE:  

4.1 Number of Tool box meetings between Safety officers, erection staff & 
workers of the agency held in this month with location mentioned 

 

4.2 All precautions & Safety measures including PPE compliances are taken 
before working at HEIGHT 

 

4.3 Permit for working at Height is taken & complied accordingly  

4.4 ELCB is used in Construction Power Supply source by the agency & Proper 
Distribution board and electrical cabling has been used by the agency and 
regularly checked by electrician & safety officer of the agency 

 

4.5 Unsafe areas barricaded properly &unsafe opening closed properly  

4.6 Proper Platforms & Hand-rails used In areas earmarked earlier  

4.7 Proper safety signage’s, Slogans & Emergency contact phone numbers 
including FIRE contact nos. are made available by the agency in locations 
mentioned 

 

5 Whether any penalty imposed by BHEL towards non-compliance of above 
points.  

 

 

VENDOR’S SIGNATURE  

 

 

BHEL’S SIGNATURE 

Erection Engineer 
 

Erection Engineer 
 

HSE Officer 
 

HSE Officer 
 

Site-in-Charge 
 

Package-in-Charge 
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Annexure I-Activity-Specific Precautions/ Controls 
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Annexure I-Activity-Specific Precautions/ Controls 

General 
The philosophy of hierarchy of controls as below shall be followed 
 

 
Fig. 1.1 

 
It shall be ensured that there are multiple protections against any accident/ incident. For example, for height 
work there shall be safe platforms and walkways, Safety Nets and Lifelines for hooking double lanyard Safety 
harness by workers. 
Monitoring and modifying worker behavior shall be part of ensuring safety. All personnel should be 
competent and trained for the job 
Brief Safety guidelines for various hazardous activities are indicated below, besides the mandatory 
requirements based on Hazard Identification studies, HSE Procedures, Operational Control Procedures, 
Work Permits, applicable Indian Standard Codes and other provisions detailed in this document. Constant 
supervision at all times to be maintained by Execution & Safety Team to ensure implementation of these 
provisions. 

 

1. WORK AT HEIGHT: 

 

a. All work at height above 2 meter above ground level without complete platforms, handrails and other 

related fall protection shall require a work permit in the prescribed form. This shall require approval by the 

competent authority. The HSE officer of sub-contractors shall follow the checklist religiously by physically 

verifying the condition of the work area before recommending for approval.  

b. Prior to the start of work at elevation, the HSE Officer involved with the work must meet the work 

supervisor to review the scope of work, and must review all the possible fall hazards and effective safety 

responses. The evaluation / analysis must be documented and kept on file and on site by the HSE Officer. 

c. Whenever a fall hazard or other exposure exists for working at heights more than 2.0m/6ft, the nature and 

scope of work will be evaluated for conditions and environmental factors before selecting the appropriate 

fall protection system (active, passive or a combination of measures, as appropriate).   

d. All Engineering and Administrative Controls including barricading, safe platform, Safety Nets etc. shall be 

made available at work location. Under no circumstances, there shall be total reliance on PPEs only 

e. Safety Nets  

i. Contractor shall maintain sufficient stock of Safety Nets for deployment 

ii. Safety Nets as per IS: 11057:1984 should be used extensively for prevention / arrest men and 

materials falling from height.  

iii. The safety nets shall be fire resistant, duly tested and shall be of ISI marked. 
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Annexure I-Activity-Specific Precautions/ Controls 

iv. Safety Nets shall be deployed below all platforms where height work is envisaged. Duration of work, 

delay shall be no excuses for non-installation of Safety Net 

f. Reaching beyond barricaded area without lifeline support, moving with support of bracings, walking on 

beams without support, jumping from one level to another, throwing objects and taking shortcut must be 

discouraged. 

g. Monkey Ladder shall be fitted with cages. Rope ladder should be discouraged. 

h. In case of pipe-rack, persons should not walk on pipes and walk on platforms only. 

i. In case of roof work, walking ladder/ platform should be provided along with lifeline and/ or fall arrestor. 

j. For chimney or structure painting, both hanging platform and men should be anchored separately to a firm 

structure along with separate fall arrestor.  

k. The procedures for the safety response to identified fall hazards developed and rescue plans must be 

reviewed with all individuals exposed to the hazards.  

l. The HSE Officer must establish an inspection process of fall protection systems. Some equipment requires 

documented inspections by its manufacture on a regular schedule. Such equipment must have evidence of 

the inspection and re-certification process on it. This information must be reviewed before the equipment 

is actually used. Individuals must visually inspect the fall protection equipment before each use. Failure to 

complete this inspection process could result in serious injury or death. 

m. Immediately remove from service any fall protection equipment that is identified as defective, damaged, 

or has been subjected to an impact. Damaged fall protective equipment must be destroyed to prevent re-

use and not be discarded into trash containers, as the worn or damaged equipment could be 

unintentionally re-used. 

n. Aerial lifting devices, excluding scissor lifts require the use of full body harnesses and lanyards in any 

elevated position. 

o. Where Height related works are applicable then rescue team (consist of 5- 10 person) shall be identified 

and trained for potential rescue. 

 

1.1 Personnel fall protection system must include: 

a. Safety Harness 

All height workers must use Full Body Safety harness with double lanyards with shock absorber (only).  The 

primary lanyard is never unhooked until the secondary lanyard is secure. The design of the working platform 

should be such that under no circumstances, worker should have both lanyards unhooked while at height. 

b. Lanyard  

i. The type of work and the environment conditions determine lanyard and lifeline selection.  If welding, 

chemical cleaning that may damage lanyards, connectors or lifelines, sandblasting, etc., either protect the 

components or use more appropriate type of system.  

ii. Lanyards and lifelines must incorporate, or be used with, an appropriate deceleration (shock absorbing) 

device.  Deceleration devices include rope grabs, rip-stitch lanyards, specially woven lanyards, tearing, or 

deforming lanyards, automatic self-retracting lifelines and lanyards which dissipate or limit the energy 

imposed on the employee during fall arrest.  

iii. Once in use, the system's effectiveness is to be monitored.  In some cases, a program for cleaning and 

maintaining the system may be necessary. Lanyard and lifelines must use locking snap hooks only and under 
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Annexure I-Activity-Specific Precautions/ Controls 

no circumstances must two lanyard snap hooks be connected. 

c. Lifeline  

All lifelines in general are to be made of min 12mm dia. steel rope (plastic coated) and tied to columns with 

3 clamps at each end. Wherever columns are not available to tie the lifelines, the vertical posts as per the 

design below are to be provided after carrying out drop load test initially. A load of 240kg to be dropped off 

the mid-point of lifeline in this test. 

d. Lifeline Post 

 
Fig. 2.1 Lifeline Post 

i. The support at vertical post shall be fixed at end-to-end (welded/ bolted). The maximum length of 

one end to another end shall be 6 meters 

ii. If the length of a lifeline is more than 6 meters, then intermediate vertical post(s) are to be used. 

Such intermediate post(s) will act as supports and the lifeline rope should simply pass through the 

eyelets (holes) of such supports without being anchored 

iii. The lifeline need not be wrapped / clamped to any intermediate post 

iv. Such intermediate posts must be used at an interval of every 6 meters 

v. The post(s) in which the original lifeline is to be installed should be capable of sustaining a tensile 

stress of 2268 Kgs. 

vi. In a horizontal lifeline installation, maximum allowable sagging is 500-600 mm 

vii. For a single spun lifeline, no more than 3(Three Nos.) persons are allowed to work; for more than 

two workers, another lifeline should be installed 

viii. Horizontal lifeline should be so installed that it does not impede safe movement of workers 

ix. All the installation work must be carried out by competent person with adequate knowledge 

1.2 Working Platform 

a. Working platforms, gangways and stairways shall be so constructed that they do not sag unduly or 

unequally and if the height of the platform gangways provided is more than 3.6 m above ground level or 
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floor level, they shall be closely boarded and shall have adequate width, which shall not be less than 750 

mm and be suitably fenced.  

b. Precautions against the fall of Materials, Persons and Collapse of Structures: 

i. Every opening in the floor or a building or in a working platform shall be suitably barricaded to prevent the 

fall of persons by providing suitable fencing or railing whose minimum height shall be 90 cm. 

ii. Adequate precautions should be taken such as the provision of fencing, or barriers to protect any person 

who might be injured by the fall of materials, or tools or equipment being raised or lowered. Hard 

barricading shall be made at such places made of scaffolding pipe & clamps covered with reflective net. 

Cradle may be used for lifting materials - however this shall be made of MS angles and flats only and duly 

certified by the HSE officer. Operators may also use designed containers for lifting small tools. 

iii. Guardrails (including scaffolding) erected over/adjacent working areas must have the guardrails screened 

(opening < 0.5), to prevent material from falling outside the platform/decking. 

iv. Guardrails must be able to withstand a 200-pound force exerted in any one direction. 

v. Where necessary to prevent danger, guys, stays or supports should be used or other effective precautions 

should be taken to prevent the collapse of structures or parts of structures that are being erected, 

maintained, repaired, dismantled or demolished. 

vi. All openings through which workers are liable to fall should be kept effectively covered or fenced and 

indicated in the most appropriate manner. 

vii. Guardrails and toe-board/barricades and sound platform conforming to IS: 4912-1978 and other Indian laws 

and regulations as depicted below should be provided. 

11

Guardrail system

 
Fig. 2.2 Guard Rail System 

viii. Guardrails shall be provided to protect workers from falling from elevated work places. The rails are 

generally made of MS pipes of suitable dia. Rebar shall not be used for any handrails, ladder or cover 

purpose.  Wherever the guard-rails and toe-boards cannot be provided: 

a. adequate safety nets or safety sheets shall be erected and maintained; or 

b. adequate safety harnesses shall be provided and used and / or 

c. adequate fall arrestor shall be provided and used. 

As mentioned under PPE clause, all these PPEs shall be defect free and regularly inspected for any defect. 

The full body safety harness shall have double lanyard only with max 1.8m length. 

ix. The monkey ladders shall have sufficient fall arrestors. Adequate lifelines of 8mm steel wire rope shall be 

provided across the work area. 

x. The HSE officer shall recommend appropriate PPEs after analyzing hazards and risks involved. 
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1.3 Scaffolding 

All scaffolds shall be conformant to the relevant standards including IS 3696 and IS 4014 as applicable. A 

sketch of the scaffolds proposed to be used shall be prepared and approval of the BHEL Engineer obtained 

prior to construction / use. Only cup lock type scaffoldings will be allowed in site. Where cup lock type 

scaffolding arrangement is not feasible by the virtue of the location, in that case only pipe and clamp type 

scaffolding will be allowed. 

a. The scaffolding work must be carried out by a competent person, who shall train the scaffold users on 

safety aspects 

b. All scaffolds shall be erected / dismantled by scaffolding crew under direct supervision of competent 

scaffolding supervisors. 

c. All scaffolds shall be capable of supporting 4 times maximum intended load and erected on sound, rigid 

footing, capable of carrying the maximum intended load without settling or displacement. Bamboo 

scaffolding is not permitted for use on site.     

d. Each employee on the scaffold shall use an approved safety harness attached to an independent lifeline.  

The lifeline is to be securely attached to substantial members of the structure (not the scaffold itself) or 

to securely rigged lines, which shall safely suspend a worker in event of a fall. 

e. Guard rails and toe boards shall be installed on all open sides and ends of platforms more than (2) meters 

above ground or floor 

f. Scaffold planks must be at least 5 cm x 25 cm (2” x 10”) full thickness lumber scaffold grade or better. 

g. Scaffold planks shall not span distances greater than 2.5 meters (8 feet). 

h. Scaffold planks shall extend over end supports not less than 6 inches nor more than 12 inches and be 

secured to the scaffold.  Scaffolding and accessories with defective parts shall be immediately repaired 

or replaced.  

i. All scaffolding must be a minimum of two planks wide.  No one may work from a single plank. 

j. Scaffold planks must be inspected before use.  Planks that have been damaged must be removed from 

the site.    

k. Access ladders must be provided for each scaffold.  Climbing the end frames is prohibited unless the 

design incorporates an approved ladder. 

l. Adequate mudsills or other rigid footing capable of withstanding the maximum intended load must be 

provided. 

m. Scaffolds more the 6 meters (20 feet) in height must be tied to the building or structure at intervals which 

do not exceed 4 meters (13 feet) vertically and 6 meters (20 feet) horizontally. 

n. Do not overload scaffolds. Material should be brought up as needed.  Scaffolding must not be loaded in 

excess of its rated capacity. 

o. Barrels, boxes, kegs, blocks or similar unstable object must never be used as work platforms or to support 

scaffold. 

p. Where persons must work under or pass under a scaffold then a 18 gauge wire mesh screen must be 

installed between the toe board and guard rail. 

q. Employees exposed to overhead hazards while working on a scaffold will be protected by 5 cm (2”) thick 

planks. 

r. Wooden/bamboo ladders shall not be allowed at any cost. Ladder’s rungs shall be fitted /welded 



  

Bharat Heavy Electricals Limited, Power Sector 
Regd. Office: BHEL House, Siri Fort, New Delhi-110049 

 

HSEP14 Rev. 02, Dec. 21, 2022 Page 7 of 44 
 

Annexure I-Activity-Specific Precautions/ Controls 

properly. Before every use the rungs should be checked for safe use. 

s. Wooden scaffolds shall not be used in areas where fire / fire products are expected 

t. Ropes made of jute / Plastic and other fire prone material shall not be used to tie up scaffolding 

components together 

u. The platform should have permanent hand rail and mid rail with Toe board without fail. 

v. All platforms are to be tightly planked for the full width of the scaffold, except as may be necessary for 

entrance openings.  Platforms shall be secured in place.  

w. On suspension scaffolds designed for a working load of 500 pounds, no more than two workers are 

permitted to work on the scaffold simultaneously. On suspension scaffolds with a working load of 750 

pounds, no more than three workers are permitted on the scaffold simultaneously. 

x. Requirements for different types of Scaffolds: 

A. Suspended Scaffold 

i. Suspended scaffolds are platforms suspended by ropes, or other non-rigid means, from an 

overhead structure.  

ii. Requirements for use are to be preapproved by HSE Head, under a specific Permit to Work. 

B. Rolling Scaffolds 

i. The height of rolling scaffolds shall not exceed three times the minimum base dimension. 

ii. The minimum base dimension of rolling scaffold will be 1.25 meters (4 feet). 

iii. Adequate help must be provided when moving a rolling scaffold. 

iv. Secure or remove all loose materials, equipment and tools before moving a rolling scaffold.  

v. No one is permitted to ride a rolling scaffold when it is being moved.  Castor brakes must be 

locked-on when the scaffold is not being moved. 

 

 

 

 

 

 

 

 

 

 

 

 

Fig. 2.3 Types of Scaffolds 

1.4 Ladder Safety 

A sketch of the ladders proposed to be used shall be prepared and approval of the BHEL Engineer obtained 

prior to construction / use 

a. Safe Use of Ladders: 

i. Fall protection is required when working on a ladder above 2 meters and when climbing above nearby 

guardrails. 

Rolling Scaffold 
Tube & Coupler Scaffold 
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ii. Ladders must be inspected prior to use and by a competent person quarterly, with documentation. 

iii. Use portable ladders for height up to 4 M only 

iv. Provide fixed ladders for height above 4 M 

v. Place the ladder at an angle of 75 degrees (approx.) from the horizontal (1:4) 

vi. Extend ladder at least 1 M above the top landing 

vii. Secure top and bottom of the ladder firmly to prevent displacement- anti skid lining at the bottom 

viii. Ensure that the width of the ladder is not less than 300 mm and distance between rungs is not more 

than 300 mm 

ix. Provide landings of minimum size 600 x 600 mm at intervals not more than 6 M for fixed ladders. 

Check the ladders daily for any defects 

x. Ensure that the areas around base and top of the ladder are clear. Getting on and off the ladder is 

more hazardous than using it. Use a mudsill if the ladder is to rest on soft, lose or rough soil 

xi. Do not use ladders of conducting material near power lines, and only use ladders near power line or 

other energize system with exposed parts if they are confirmed locked-out and de-energized. 

xii. Stand no higher than the fourth rung from the top for carrying out any job standing on a ladder. 

xiii. Never reach out from a ladder to perform work where your belt buckle protrudes past the ladder 

rung. 

xiv. Always face the ladder while climbing up or down 

xv. Maintain three-point contact   while climbing up or down a ladder i.e. two hands and one foot or two 

feet and one hand on the ladder at all the times. 

xvi. Avoid climbing up or down a ladder while carrying anything in hands. Lift tools, equipment and 

materials with a rope. 

xvii. Work from portable and extension ladders near guardrail where fall expose exists over the guardrail 

regardless of height, and above 2.0 mtr. heights from the working/walking surface will require the 

use of personal fall arrest equipment 

2. EXCAVATION & CIVIL WORKS 

All safety precautions shall be taken for foundation and other excavation marks as per IS-3764. 

2.1 Excavation 

The following safety measures are to be ensured before and during excavation: 

a. All Excavation activities more than with depth of 1.22 meter or more shall require and Excavation Work 

Permit 

b. Check for underground utilities like electrical / telephone cables, sewage, water lines and proper care 

has to be exercised to protect and prevent damage to it.  

c. Electrical cables and service lines to be identified using cable detector/locator device before carrying 

out the excavation work 

d. Proper and adequate slope is maintained while excavating 

e. Adequate shoring or sheeting is done wherever require to prevent soil sliding 

f. Safe access through ladder or steps for exit & entry to excavation 

g. No material /excavated soil is kept within one meter from the edge 

h. Safe way is planned and provided for movement of HEM /transport equipment near excavation 

i. Safety helmet and shoes/gum boots are provided and worn by the workmen at excavation works 
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j. Dewatering arrangement is made where water seepage is prevailed. 

k. Stop blocks are provided to avoid vehicles reversing into the excavated trenches 

l. Danger signs /Caution boards are displayed at work spot 

m. Hard Barricading is provided at excavated pits. It should be made of scaffolding pipe and clamp with 

reflective nets.  

n. All Excavated area of depth 3mtr or more is to be hard barricaded with pipe. 

    
Fig. 3.1 Excavation Reference 

2.2 Piling 

Ensure the following precautionary measures before starting piling works: 

a. Inspection of piling equipment by responsible person for its condition before initiating piling operation. 

b. Checklist and OCP for piling to be prepared using manufacturer’s instructions and used 

c. Testing and its certification wire rope, slings, D‐shackles, chain pulley blocks using in the process of 

piling work by competent person 

d. Adequate support and secured foundation of the piling equipment to avoid toppling 

e. Hoses should be lashed and adequately secured 

f. Proper work platform is to be provided on piling frame 

g. Safe work procedures and close supervision to prevent unsafe acts of operators/any unsafe conditions 

that may arise 

h. Only experienced and trained operators are engaged for the piling operation 

i. Provision of Personal Protective Equipment (PPE) like safety shoes/gumshoes/safety helmet/safety 

belt etc. and its use by their workmen. 

j. Special care and precautions If work is near electrical live cables/ electrical equipment 

k. Cordoning of work area to prevent un authorized entry 

l. Guarding of revolving parts 

m. Specific measures to prevent over turning of pile driver/missing of hammer/ hammer movement out 

of range 

2.3 Batching Plant Operation 

Following Safety considerations for batching plant are to be ensured: 

1. Modern type batching plant should be used in which all the moving parts are protected and emergency 
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and safety features are incorporated. 

2. Installation of external Electric moto-vibrators in the feeding hopper of all batching plants to reduce human 

intervention. 

3. Installation of safety devices like pull-chord on both the sides of conveyor for stopping the conveyor in 

emergency 

4. Workers carrying cement / sand to be given appropriate PPEs like respiratory masks & gloves. 

5. Conveyor belt/rotating parts must be guarded properly. 

6. Safety awareness shall be inculcated in workmen about the risk involved in rotating parts. 

7. The agency shall ensure to erect the batching plant as per drawing including installation of all safety devices 

as provided by manufacturer and witnessed by BHEL Engineer in charge before starting of machine in 

future. 

8. Safety audit to also focus on Batching plant.  

9. The site shall impose penalty on the agency who has violated the safety norms as per contract. 

2.4 Mobile Plant 

Mobile plant includes tractors, trailers, dumpers, excavators, bulldozers, road rollers etc. for earthmoving 

purpose and concrete mixers, concrete transit mixtures, concrete pumps etc for concreting purpose. Due 

to the very nature of their function and movement in difficult terrains, congested areas, working in tandem 

with manual work and other operations the danger is inherent. 

Automatic reverse camera with reverse horn connected with reverse gear is compulsory for all moving 

machineries. 

Following Safety measures to be ensured for Mobile Plant: 

a. Where movement around site is involved, routes should be planned, obstruction free and well maintained 

b. Observe specified speed limits 

c. Operating personnel should be aware of associated risks and its preventive measures 

d. Only experienced, trained and authorized persons with valid license (wherever applicable) should operate 

the mobile equipment/vehicles 

e. Provide and use Warning lights and reverse horn for cautioning the people around 

f. Operation should be on level and stable ground with adequate working clearance. 

g. Loading of out riggers/stabilizers should be well within safe ground bearing capacity 

h. No person should be on equipment or vehicle during loading and unloading of material 

i. Operators should be protected by warning barriers or switching off power when working in close 

proximity of overhead power lines 

j. The equipment /vehicles should be well maintained and provided with effective brake system and other 

safety devices (wherever require) 

k. Rotating parts of equipment should be adequately guarded 

l. Provide necessary personal protective appliances and ensure its use by the operating personnel Ensure 

effective measures at source to control harmful emissions, dust, fumes contaminating atmosphere and 

cause health hazards to the operators and people in the vicinity. 

m. No overloading/over stressing of vehicles/plant is allowed 

n. Hoses, pipes, receivers, gauges and valves involved in carrying out hydraulic fluid/ compressed air should 

be checked for leaks and tested prior to operation. 
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o. Adequate safe clearance for swing and movement is to be judged during operation of Concrete mixer 

p. Setting of machines on firm and level ground with wheel locked to prevent movement of machine 

q. Proper instructions and Special precautions are to be ensured to prevent entry in to the danger zone of 

projectile of bucket while dropping bucket 

r. Operator leaving work spot should ensure that the equipment/vehicle is kept in neutral position and place 

on firm and level ground. 

s. The hand brake should be kept in position and block road wheels as additional safety measure 

t. Blades/buckets should be kept low while moving 

u. The dozer blades should not be used as brakes except in emergency 

v. The ground should be examined for its bearing capacity and general safety especially when operating road 

roller at the edges of slopes, embankments. 

w. The roller should not be moved downhill with the engine out of gear 

x. If operating near excavations the following precautionary measures are to be ensured 

y. Barricading, edge protection to prevent fall of persons/vehicles over running while reversing etc.  

z. Suitable support system and adequate allowance to avoid the danger of side collapsing 

aa. Experienced signaler /attendant should be always accompanied with operator/driver for proper direction 

/signal and also to caution others in the working Zone during operation of mobile plant 

2.5 Concrete Vibrators 

a. Revolving parts/belt drives should be adequately guarded and Vibrating unit shall be completely enclosed 

and have suitable overload relays and effectively earthed 

b. Ensure sufficient length of cable to the Vibrator. 

c. Ensure electric starters and other accessories are firmly fixed adequately supported 

d. Ensure locking of needle load while inserting needle in to the vibrator, 

e. Ensure periodical lubrication and maintenance 

2.6 Concrete Mixers 

a. Setting of machines on firm and level ground with wheel locked to prevent movement of machine 

b. Proper instructions and Special precautions are to be ensured to prevent entry in to the danger zone of 

projectile of bucket while dropping bucket 

3. WELDING & GAS CUTTING SAFETY (HOT WORK) 

a. All Hot Work shall require a Hot Work Permit 

b. Inbuilt Voltage Reduction Device (VRD) equipped arc welding machine will only be allowed for work. 

c. There shall be flash-back arrestors conforming to IS-11006 at both cylinder and burner ends. Damaged 

tube and regulators must be immediately replaced. 

d. All safety precautions shall be taken for welding and cutting operations as per IS-818.  

e. When possible, items to be welded, cut, heated, etc. shall be moved to a safe location free of combustible 

or flammable material.  If this is not possible, then all combustibles/ flammables that can be removed 

from the area shall be removed within a 35-foot circumference and a positive means of confining arcs and 

sparks generated by the process shall be ensured and additional person(s) shall be stationed as fire-watch 

for the area(s) still exposed, along with obtaining the Hot Work Permit as applicable. 

f. Appropriate fire-fighting equipment is to be available in close proximity of any welding and gas cutting 

operations at all times suitable for the type of Fire. 
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g. Drums, tanks, and similar containers that have contained flammable or toxic material shall not be welded, 

cut, or heated until they have been made safe by water filling, thorough cleansing or similar accepted 

practices.  The container shall also be ventilated during the welding, cutting, or heating process. 

h. Proper ventilation is required for any welding or torch operations performed in a confined space. 

i. Any welding or gas cutting operations performed on metals of toxic compounds or coating such as zinc, 

stainless steel, lead, cadmium, chromium, and beryllium shall be properly ventilated and/or proper 

respiratory protection shall be worn by any person that could be exposed to fumes, vapors, and gasses 

created by the welding and gas cutting processes. 

j. Wherever it is practical, all arc welding operations shall be shielded to prevent direct light rays or sparks 

from contacting persons in the vicinity or from reaching areas normally used to travel through or into the 

vicinity.  Where this is not practical, persons who shall be in the area are to use proper eye and skin 

protection. Other persons who are not participating in the welding or gas cutting operations are not to be 

allowed into the hazard zone. 

k. Welders and other employees who are exposed to arc welding radiation shall wear suitable clothing and 

protective apparel to prevent burns and other types of ultraviolet radiation damage to the skin. 

l. Arc welding machines shall be shut down when being moved or when they are not in continuous use. 

Electrode holders left unattended shall have electrodes removed and shall not be left where they might 

contact employees or conducting objects. 

m. Arc welding power supply cable shall be of proper rating and material, e.g. copper. 

n. Welders shall guard against allowing materials adjacent to or behind them to reflect radiation back toward 

them or towards others in the area.  Reflected radiation can cause skin burns and eye flash burns. 

o. Valve caps shall be in place when cylinders are not in use. Valve caps shall never be used for lifting the 

cylinder vertically. 

p. Torches shall only be lit by approved strikers; never with matches, cigarette lighters, or hot-work. 

q. Splatter / Slag Collector: 

 

 

 

 

 

 

 

 

 

 

 

 

 

Fig. 4.1 Splatter / Slag Collector 

While carrying out job at height, the sparks or molten slag shall be prevented from falling down by putting 

a fire-resistant (non-asbestos) sheet or patter/ slag collector or even MS Sheet. The passage of falling sparks 

Welders using spatter collector system 
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or molten slag shall be barricaded till ground floor and any cable/ tubes/ any other objects interfering in 

the passages hall either be removed or covered with Fire-resistant sheet or MS Sheet. 

r. COMPRESSED GAS 

i. All cylinder valves shall be closed when any work is finished and when any Cylinders are empty or 

being moved. Valve protection caps shall be placed and secured properly before gas cylinders are 

transported, moved or stored. 

ii. Compressed gas cylinders shall be secured in an upright position with chain or appropriate means 

during storage & use. However, a trolley shall be used for transportation.  

iii. Compressed gas cylinders shall always be secured from tipping or falling, whether in use, in storage 

or in transit. The cylinders shall always be secured upright, except during times when actually being 

hoisted or carried. 

iv. When cylinders are transported by powered vehicle they shall be secured in a vertical position. 

v. Regulators shall be removed when cylinders are not in use or are in transit, unless the cylinder is firmly 

secured on a special carrier designed for this purpose. 

vi. Gas cylinders are not allowed to be used in man-basket when occupied. 

vii. Cylinders containing oxygen or fuel gasses shall not be taken into confined spaces. 

viii. Oxygen cylinders shall be stored a minimum of 6 meters from fuel gas cylinders or shall have an 

approved firewall between them. 

ix. All cylinders shall be kept at a safe distance from welding or cutting operations or shielded from arc/ 

sparks / slag. 

x.  All cylinders shall be placed where they cannot become part of the electrical circuit. 

xi. Oxygen and acetylene shall not be stored together. Oxygen must be separated from acetylene (or 

ANY fuel gas) or combustible material by at least 20ft or a barrier with a 30-minute fire resistance 

rating. 

xii. All Cylinders should be stored upright in a designated area with labels for the type of gas. All applicable 

precautions to be ensured during storage 

xiii. Oxygen and fuel gas regulators, hoses and associated equipment shall not be altered and shall be in 

proper working order while in use. 

xiv. Compressed air can be extremely dangerous if allowed to penetrate the skin. As such, the use of 

compressed air to clean off yourself or other workers shall be strictly prohibited. 

xv. All gas cylinders shall be stored in upright position. Suitable trolley shall be used for cylinder 

movement, the design of which shall be submitted to BHEL Engineer for approval.  

xvi. No of cylinders shall not exceed the specified quantity as per OCP 

xvii. Cylinders shall be moved by tilting and rolling them on their bottom edges. They shall not be 

intentionally dragged, struck or permitted to strike each other violently. 

xviii. All cylinder should be kept only in cylinder trolley. 

xix. Cylinder shall be transported in upright vertical position by suitable mean. 

4. LIFTING & RIGGING SAFETY 

a. All Heavy / Complex Lifting operations as defined in Clause 6.12 shall require a Lifting Work Permit. A 

written rigging procedure and plan must be prepared for all individual heavy/ complex lifting 

operations. 
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b. All the cranes and lifting tools & tackles shall be inspected on daily / weekly basis as well as monthly 

by expert as per applicable formats. 

c. In addition, inspection / certification as mandated by law shall be carried out wherein these shall be 

tested and certificates of fitness shall be obtained from 3rd party State Govt. approved competent 

agency before deploying at site and later periodically. BHEL shall be given advance intimation of any 

such inspections 

d. The last date of Third-Party Inspection and the next Due date shall be conspicuously displayed on all 

cranes. A copy of certificate shall be pasted on operator’s cabin of all the lifting equipment. 

e. Specifically designed heavy steel plates lifting clamps shall be used for lifting heavy metal sheets. 

Manmade lifting clamp chapa shall not be used for lifting/shifting of plates. 

f. Following requirements shall be mandatorily followed, wherever applicable: 

i. The manufacturer’s instruction for maintenance shall also be followed. All safety 

measures shall be followed.  

ii. All tools tackles, lifting appliances; material-handling equipment etc. used by the 

subcontractor shall be of safe design and construction.   

iii. The operators, slingers and signalers shall be qualified as per IS 13367 (part-1):2003 “Safe 

use of cranes- code of practices”.  

iv. There shall be a person responsible for co-ordination among cranes where multiple cranes 

are used, and lifting over load chart of the crane to be avoided. 

v. Mobile phone should be banned for crane operator and lifting operation. Only walkie 

talkie shall be allowed in rigging/Lifting purpose. 

g. Lifts/Movements between 5 Tons and 20 Tons: 

i. Shall include a rigging plan, detailing schematic representation of the handling/lifting 

operations that must be included on the Method Statement. 

ii. When performing similar lifts of identical items, only one rigging plan need be prepared, 

provided each of the lifts can be performed in accordance with the rigging plan. 

h. Lifts/Movements Less Than 5 Tons: 

i. An equipment rigging plan is not required for lifts less than 5 tons, safety measures are 

covered in the JSA. This could change as per BHEL requirement 

i. Personnel Lifts (Man-Basket / Jhoola):  

The design of personnel man basket shall be submitted to BHEL Engineer for approval before use. Relevant 

permit (Height work & others as applicable) shall be completed prior to lifting any people, along with a rigging 

plan.  

i. A separate Lifeline / fall arrestor anchored to a fixed structure outside of Jhoola shall be provided 

for the workers inside the basket. All occupants of the basket shall have Safety Harnesses equipped 

with rope grabs, which are to be hooked to the vertical lifeline. 

ii. Man-basket shall be used where access through ladders or scaffolding is not feasible.   

iii. Man-baskets shall be designed and engineered by a manufacturer (job made man-baskets are not 

allowed, unless designed and tested by a certified engineer), and built robust with MS Angles and 

flats or plates or channels only.  

iv. Guard rails top and mid, must be in place and screened-in to avoid material from falling out of 
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basket. The factor of safety shall be 200%.  

v. It shall have a door with double latches and shall open inside. Anchor points shall be identified 

within the man-basket.  

vi. The man-basket shall be thoroughly inspected and load tested and a trial run performed without 

personnel before being put to job.  

vii. It shall be treated as a lifting tool (T&P Item) and shall undergo same certification cycle and 

inspection as other lifting equipment.  

viii. An additional sling of required lifting capacity shall be fixed the man-basket main lifting point and 

attached to the crane above the ball or block.  

ix. While lifting man-basket, the crane shall maintain a uniform speed of lift without any swing.  

x. Once man-basket reaches the destination, the lift brakes shall be locked as long as the basket 

a. remains at that point. The same care shall be taken in its descent.   

xi. As for hanging man-basket, the same shall be hung off a rigid structure with help U-shaped handle 

welded to man-basket. This shall be tested once in a year by a competent person. 

xii. Use of Rebar steel for making and monkey-ladder must be avoided.  

 
Fig. 5.1 Man Basket for Welding Erection Joint 

 

4.1 Cranes & Hoisting Equipment: 

This section provides the guidelines to ensure proper rigging and lifting activities are accomplished safely 

and in accordance with applicable specifications, codes, and regulations. 
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Fig. 5.2 Proper Crane Setup 

a. On every crane or piece of hoisting equipment notices of all rated load capacities, recommended 

operating speeds, and any hazard warnings or special instructions shall be conspicuously posted.  All 

instructions and warning shall be visible from the equipment operator ‘s station.  

b. Cranes shall have an Anti-Two-block safety device installed 

c. All mobile cranes shall have overload and backup alarms, load angle indicators and limit switches 

d. All areas within swing radius of cranes that are potentially accessible by pedestrian, vehicular, or 

equipment movement shall be barricaded to prevent anyone or any vehicle or equipment from being 

struck by the crane or hoisting equipment, or its load(s).  

e. No part of the lifting equipment or its load shall be within the distance as specified in the Indian Electricity 

Act from an energized power line 

f. Cranes shall have annual certified third-party inspection and be inspected before use by the operator.  

Any defects shall be corrected before use.  Logs of crane inspection shall be kept with the crane. 

g. Make certain that the rigging personnel, material, and equipment have the necessary capabilities for the 

job and are in safe condition. 

h. Communicate with person(s) directly responsible for accomplishing the work and / or work area to 

establish requirements/responsibilities and make certain that all preparatory work is complete. 

i. Mats/Pads must be used on all lifting equipment, equipped with out riggers. 

j. Pick and carry must have the load secured to the rig in front. 

k. Only BHEL Approved Plate Lifting Spreader Beam configuration shall be used (Sample in Fig. 11.3.5.3) 

l. Crane operators must follow the following: 

i. Pass an annual Operator’s Physical examination 

ii. Carry a valid training certification card at all time while operating issued by the Govt. or other 

recognized institute. 
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Fig. 5.3 Typical Plate Lifting Spreader Beam Configuration for 7.5 MT and 15 MT Loads 

m. Safe Rigging Practices 

i. Review the planned operation and requirements with the operator and rigging crew. 

ii. Ensure a pre-lift meeting is conducted with crane operator, tagline operator, signal personnel, and 

Safety Manager. 

iii. Designate a qualified person from the rigging crew to observe clearance of the equipment and give 

timely warning for all operations where it is difficult for the operator to maintain the desire 

clearance by visual means. 

iv. Clear the lift area of all unnecessary personnel. 

v. Hydras shall only be allowed for loading & unloading works & shall not be allowed to move with 

load 

n. Rules for Safe Rigging 

i. Use loops, thimbles and corner pads to prevent damage to slings when used around corners or on 

cutting edges. 

ii. Never allow wire rope to lie on the ground for any length of time or on rusty steel or near solvents, 

chemicals or corrosive substances. 

iii. Slings must not be pulled from between or under loads with load resting on the sling. 

iv. Keep all rope away from flame cutting or welding operations. 

v. Never use rope as sling material. 

vi. Never wrap a wire rope completely around a hook. 
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vii. Do not bend wire rope near any attached fitting. 

viii. The sling must be selected to suite the most heavily loaded leg rather than the total weight when 

using multi-legged sling to lift loads in which one end is heavier than the other. 

ix. When using 3 and 4-legged sling configurations, any two legs must be capable of supporting the 

entire load. 

x. Where possible, wire rope choker hitches must include a shackle with the eye around the shackle 

pin to prevent breaking wires of the choke. The choker hitch must be “snugged down” prior to 

lifting, not after tension is applied. 

xi. Unless authorized by the hook manufacturer when more than two rope eyes are placed over a 

hook, install a shackle, pin resting in the hook, and place the rope eyes in the bowl of the shackle. 

xii. Properly rig all loads to prevent dislodgment of any part. 

xiii. Use guide ropes or tag lines to prevent the rotation or uncontrolled motion of the load when 

necessary. 

xiv. Loads must be safely landed and properly blocked before being unhooked and unslung. Tag lines 

must not be used in situations that jeopardize the safety of the lift. 

xv. Lifting beams must be plainly marked with their weight and designed working load and must only 

be used in the manner for which they were designed. 

xvi. The hoist rope or chain must never be wrapped around the load. The load must be attached to the 

hook by slings or other rigging devices that are adequate for the load being lifted. 

xvii. Multiple part lines must not be twisted around each other. 

xviii. The hook must be brought over the center of gravity of load before the lift is started. 

xix. If there has been a slack rope condition, determine that the rope is properly seated on the drum 

and in the sheaves prior to lifting. 

xx. Keep hands away from pinch points as the slack is being taken up. 

xxi. Leather gloves are recommended when handling wire rope. 

xxii. Avoid impact loading caused by sudden jerking when lifting or lowering. Lift the load gradually until 

the slack is eliminated. 

xxiii. Never ride on a load that is suspended. 

xxiv. Avoid allowing the load to be carried over the heads of any personnel. 

xxv. Never work under a suspended load until the load has been adequately supported from the floor 

and all conditions have been approved by the supervisor in charge of the operation. 

xxvi. Never leave a load suspended unless emergency evacuation is required. 

xxvii. Never make temporary repairs to sling. 

xxviii. The capacity of a sling is determined by its angle, construction, type of hitch and size. 

xxix. Never lift loads with one leg of a multi-leg sling until the unused legs are made secure. 

xxx. Never point load a hook unless it is especially designed and rated for such use. 

xxxi. Make certain that the load is broken free before lifting and that all legs are taking the load. 

xxxii. When using two or more slings on a load make certain all slings are made from the same materials. 

xxxiii. Lower the loads on to adequate blocking to prevent damage to the slings. 

xxxiv. Materials and equipment being hoisted must be loaded and secured to prevent any movement 

which could create a hazard in transit. 
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xxxv. The weight of the hook, load block and any material handling devices must be included when 

determining crane capacity. 

xxxvi. Calculated weights cannot exceed load chart without written approval. 

xxxvii. Personnel must be completely clear of loads being picked up or set down by crane.  Tag lines will 

be used to control the loads. Loads must not be touched by hand while placing/ moving. 

o. Slings 

The following are rules for safe use of synthetic slings: 

i. Synthetic slings must be marked to show the rated capacity for each type of hitch and type of web 

material. 

ii. Nylon web slings must not be used where fumes, vapors, sprays or mists or liquids of acids or phenolic 

are present. Web slings with aluminum fittings must apply in this category. 

iii. Synthetic web slings must be removed from service and destroyed if any of the following conditions 

are present: 

a. Acid or caustic burns 

b. Melting or charring of any part of the sling surface 

c. Snags, punctures, tears or cuts 

d. Broken stitches 

e. Distortion of fittings 

f. Synthetic web slings of polyester or nylon must not be used at or come in contact with temperatures 

in excess of 82°C 

g. Polypropylene web slings must not be used at or come in contact with temperatures in excess of 

93°C 

h. Insulated hooks must be tested yearly to ensure insulation integrity to at least manufacturer’s 

specifications. 

p. Wire Rope Slings must be removed from service and destroyed if any of the following conditions are 

present:  

i. In (10) randomly distributed wires broken in one (1) rope lay, or five (5) broken wires in one (1) 

strand in one (1) rope lay. 

ii. Wear or scraping of one-third the original diameter of outside wires. 

iii. Kinking, crushing, bird caging or any other damage resulting in distortion of the wire rope 

structure such as: 

iv. Evidence of heat damage. 

v. End attachments that are cracked, deformed worn. 

vi. Corrosion of the rope or end attachments. 

q. Metal mesh slings must be immediately removed from service if any of the following conditions are 

present: 

i. A broken weld or broken brazed joint along the sling edge. 

ii. Reduction in wire diameter of 25 percent due to abrasion or 15 percent due to corrosion. 

iii. Lack of flexibility due to distortion or corrosion. 

r. Requirements of Plate Clamps: 

i. The rated load of the plate clamp must be marked on the main structure. 
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ii. Care must be taken to make certain the load is correctly distributed for the plate clamp being used. 

iii. Do not allow load or plate clamp to come into contact with any obstruction. 

iv. The plate clamp must not be used for side pulls or sliding the load. 

v. When lifting stainless steel or special alloys, ensure plate clamp is designed for use on the specific 

metal. 

s. Signaling Practices: 

 
Fig. 5.4 Recommended Signaling Practices 

5. DEMOLITION WORK 

Before any demolition work is commenced and also during the process of the work the following shall be 

ensured, besides using the Work Permit: 

a. All roads and open areas adjacent to the work site shall either be closed, suitably protected or restricted 

for movement 

b. No electric cable or apparatus which is liable to be a source of danger nor a cable or an apparatus used by 

the operator shall remain electrically charged. 
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c. All practical steps shall be taken to prevent danger to persons employed from the risks of fire or explosion 

or flooding. No floor, roof or other part of the building shall be so overloaded with debris or materials as 

to render them unsafe. 

6. T&PS GENERAL 

a. All T&Ps/ MMEs should be of reputed brand/appropriate quality & must have valid test /calibration 

certificates bearing endorsement from competent authority of BHEL.  

b. Subcontractor to also submit monthly reports of T&Ps deployed and validity test certificates to BHEL safety 

Officer as per the format/procedure of BHEL. 

c. Tagging and punching in all lifting tool is compulsory with SWL, sr. no. and due date. 

d. All T&Ps shall be inspected by authorized Third Party agency as per applicable frequency. BHEL shall be 

kept informed of any such scheduled inspection 

e. All T&Ps shall be internally inspected in each quarter and colour coded. 

7. CHEMICAL HANDLING 

a. Displaying safe handling procedures & MSDS for all chemicals such as lube oil, acid, alkali, sealing 

compounds etc. at work place.  

b. Where it is necessary to provide and/or store petroleum products or petroleum mixture & explosives, the 

subcontractor shall be responsible for carrying out such provision / storage in accordance with the rules 

& regulations laid down in the relevant petroleum act, explosive act and petroleum and carbide of calcium 

manual, published by the chief inspector of explosives of India. All such storage shall have prior approval 

if necessary from the chief inspector of explosives or any other statutory authority. The subcontractor 

shall be responsible for obtaining the same. 

c. The used containers of chemicals shall be segregated and disposed of suitably 

d. In case the used containers need to be re-used, all traces of the chemical to be removed by thorough 

cleaning with detergents etc. under trained supervision 

8. ELECTRICAL SAFETY 

a. Only electricians licensed by appropriate statutory authority shall be employed by the subcontractor to 

carry out all types of electrical works. The subcontractor shall maintain adequate number of qualified 

electricians to maintain his temporary electrical installations. 

b. No PDB or any other distribution board shall be more than 03 (three) years of purchase. Only modern PDB 

with industrial sockets as shown in layout below to be allowed to use at site. 

c. Power supply to all equipment at site to be routed through MCBs of appropriate rating. A ‘Power Supply 

Distribution Plan’ shall be prepared and submitted to BHEL Engineer for approval 

d. All power supplies through cables shall be underground or overhead with height > 3mtrs.  

e. All power distribution boxes shall be locked and the key controlled by site management of concerned 

subcontractor. 

f. All individual equipment & tools at site shall be powered through Earth Leakage Circuit Breakers of 30 mA 

sensitivity. 

g. These MCBs and ELCBs shall be regularly tested as per Clause 14 

h. All fuses and fuse wires shall be of standard size and rating.  

i. All electrical appliances used in the work shall be in good working condition and shall be properly double 

earthed other that armour earthling. 
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j. All extension boards shall have separate switches for all sockets / connections.  

k. All portable electric tools used by the subcontractor shall have safe plugging system (industrial top & 

socket) to source of power and be appropriately earthed.  

l. Providing adequate no. of 24 V sources and ensure that no hand lamps are operating at voltage level above 

24 Volts especially in confined spaces like inside water boxes, turbine casings, condensers etc. 

m. Electrical appliance shall have proper earthing and for appliances equal to & more than 415V shall have 

two separate earthing (as per IS-3043-1987) 

n. Portable Electric Lights 

i. Portable electric lights used in wet or potentially wet locations must be either low voltage type (24 volts 

or less) or protected by a GFI (ground fault interrupter).  

ii. They must be visually checked before each use and periodically while in use to assure their original 

integrity is maintained.  

iii. Cords with cuts, breaks, deep abrasions, etc. shall be taken out of service immediately. 

iv. Repairs to extension cords shall only be performed by qualified/ licensed electricians.  

v. Must not be allowed to lie in wet or potentially wet areas.  

o. Underground Cables: 

i. Every electric line or cable of unknown origin that is discovered or exposed            during a digging, 

drilling, probing, or similar operation is to be considered as            energized and life threatening.     

ii. The senior company employee on the site will ensure that all necessary safety precautions are taken in 

order to isolate the line from all workers and the public.     

iii. Such precautions may include halting the operation if appropriate.    

iv. The senior company employee on the site is to then contact the proper authorities to have the line 

identified and either confirmed to be abandoned and/or made safe for continuing the work.     

v. Any and all underground lines that are discovered or become severed must be        considered energized 

on both sides, and be treated accordingly.   

p. Details of earth resource and their test date to be given to BHEL safety officer as per the prescribed formats 

of BHEL 

q. The subcontractor shall use only properly insulated and armoured cables and conform to the requirement 

of Indian Electricity Act and Rules for all wiring, electrical applications at site. 

r. BHEL reserves the right to replace any unsafe electrical installations, wiring, cabling etc. at the risk & cost 

of the subcontractor. 

s. No maintenance work shall be carried out on live equipment 

t. Adequate precautions shall be taken to prevent danger for electrical equipment. No materials on any of 

the sites of work shall be so stacked or placed as to cause danger or inconvenience to any person or the 

public 

u. The subcontractor shall carefully follow the safety requirement of BHEL/ the purchaser with the regard to 

voltages used in critical areas. 

v. Wiring and Branch Circuits Must be protected by a proper amperage over-current device such as a HRC 

fuse or circuit breaker. Such installations must be located so as to prevent physical damage to the wire 

conductors & panels. 
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w. The sub-contractor shall supply modern power distribution board of different combination (1-phase & 3-

phase). All the distribution of power should be through modern PDB. Equipment drawing is mentioned 

below. 

 
Fig. 9.1 Layout of a modern Power Distribution Board 

x. General Electrical Safety   

i. In general, equipment or machinery being moved or transported must     maintain minimum clearances 

of 25 ft. to all power lines.   

ii. TAG IN/ TAG OUT must be in force in Switch Room and all Distribution Boxes for live power line. The 

authorized person’s name and contact no shall be displayed 

iii. Ensure “double insulated” three - core cables and three pin connectors are used and are properly 

ground “all insulated” types, all electrical tools and appliances must be manufactured for industrial use. 

iv. All connections shall be electrically and mechanically sound and properly insulated.  Taped joints are 

not permitted.  Connections to socket outlets must be made with proper plugs (industrial top and 

socket). 

v. Splices in electrical cords are not permitted. Repairs must be made at the socket connection and retain 

the same mechanical and dielectric condition of the original connection. 
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vi. Damaged or defective electric tools, equipment and extension cords, etc. must not be used and shall 

be tagged out of service, removed from the work area and taken back to stores. 

vii. Only licensed electricians are authorized to repair and work on electrical equipment.  Tampering with 

electric tools or equipment by others could result in termination. 

viii. Temporary electric cabling should be elevated 2.2 meters above the floor/ground or covered for 

protection.  It must be kept clear of walkways and other locations where it may be exposed to damage 

or create a tripping hazard. 

ix. Energized wiring in junction boxes, circuit breaker panels and similar places must be covered and locked 

at all times. 

x. Areas with live high voltage wires or terminals must be barricaded against entry and warning signs 

posted Danger – High Voltage and Authorized Personnel Only. 

xi. Personnel should never work on energized equipment, de-energizing (lockout/tag out) the equipment 

is always the first requirement. 

xii. The lockout and tag out procedure will be used when testing or working on, or around, energized 

installation. 

xiii. Working around energized equipment should never be done alone. A second electrician must always 

be available for assistance. 

xiv. If lockout/tag out of the work is infeasible (must be demonstrated), work on energized electrical circuits 

must be approved by the Site In-charge.  All safety precautions necessary must be taken, PPE use must 

be evaluated per the exposure and used, i.e high/low voltage gloves, insulated shoes, 

overcoats/aprons, face shields, and other protective equipment like insulated tools, blankets, mats, 

etc. must be used. 

xv. The welding machines earth leads shall be properly fixed without loose contacts. The earth cable only 

has to be used. No steel members shall be used as earth leads. 

xvi. Electrical crews must be qualified for the equipment and tools they work on, including being trained in 

Cardio-Pulmonary Resuscitation (CPR) methods and First Aid for rendering help in the event of electric 

shock. 

y. Qualified Persons for Electrical Works 

(One who is trained and wiremen licensed to Govt. of Respective State and familiar with the 

construction, operation and safety hazards of the equipment upon which they are permitted to work.) 

i. Qualified persons are intended to be only those who are well acquainted/experienced with and 

thoroughly conversant in the electric equipment and electrical hazards involved with work being 

performed. 

ii. Only qualified persons may be permitted to work on or near exposed energized parts. Such persons are 

required to have been trained in three specific areas: 

iii. Qualified persons must be capable of working safely on energized circuits; 

iv. Must be familiar with the proper use of special precautionary techniques and procedures bases on 

equipment and exposure; and 

v. Must be familiar with required personal protective equipment, insulating and shielding materials, and 

insulated tools. 
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vi. Qualified persons are expected to be able to evaluate unknown situations and adjust their activities in 

such a way that only safe work practices are used. Such behavior is the responsibility of the qualified 

person. 

vii. It is possible and likely for an individual to be ‘qualified’ with regard to certain equipment in the work 

place, and unqualified on other equipment they must know their limitation and stop work if not 

qualified on what equipment they were to work on. 

viii. An employee who is undergoing on-the-job training, who, in the course of such training, has 

demonstrated an ability to perform duties safely at his or her level of training, and who is under the 

direct supervision of a qualified person is considered to be a qualified person for the performance of 

those duties. The process must be documented as proof. 

z. Mandatory PPEs of electrical work on LV & HV 

i. HV arc flash suit with protective hood (for protection of face and head) as specified for hazard risk 

category-4 in NFPA-70E or similar IS specification for working on HT switch gear (for all voltage >690 V) 

to the concerned licensed electrician or competent person. 

ii. LV arc flash jacket/FR as specified for hazard risk category-4 in NFPA-70E or similar IS specification 

having ATPV rating of 8.5 to 9 cal/cm2 for working on LV (>260V and <=690V) to the concerned licensed 

electrician or competent person. 

 

    
iii. The LV arc flash jacket as shown above shall be worn continuously while working on LV (>260V and 

<=690V). The color specification of LV arc flash jacket should be blue. 

iv. Electrical hand gloves should have following specification: Flame resistance, arc flash and cut protection 

of voltage rating (>260V and <=690V). 

v. Electrical safety over shoe of relevant IS make for foot protection of licensed electrician or competent 

person while working in HV & LV line or equipment.  

9. USE OF HAND TOOLS AND POWER-OPERATED TOOLS 

a. General Provisions 

i. All hands and power tools and similar equipment, shall be maintained in safe condition. 

ii. When power operated tools are designed to accommodate guards, they shall be equipped 

iii. with such guards, when in use; 

iv. Belts, gears, shafts, pulleys, sprockets, spindles, drums, fly wheels, chains and other reciprocating, 

rotating or moving parts of the equipment shall be similarly guarded; 

v. Personnel using hand and power tools and exposed to the hazard of falling, flying, abrasive, and 

splashing objects, or exposed to harmful dusts, fumes, mists, vapors, or gases shall be provided with 

the particular personal protective equipment necessary to protect them from the hazards; 
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vi. All hand-held powered platen sanders, grinders, grinders with wheels of 5 cm or less, routers, planers, 

laminate trimmers, nibblers, shears, scroll saws and jigsaws with blade shanks of 0.5 cm wide or less 

shall be equipped with only a positive on-off control. 

vii. All hand-held powered drills, tappers, fastener drivers, horizontal, vertical or angle grinders with wheels 

greater than 5 cm in diameter, disc sanders, belt sanders, reciprocating saws, saber saws and other 

operating powered tools shall be equipped with a momentary contact on control provided that turnoff 

can be accomplished by a single motion of the same finger or fingers that turn it on. 

b. Hand Tools 

i. The subcontractor shall not issue or permit the use of unsafe hand tools; 

ii. Wrenches including adjustable pipe end and socket wrenches shall not be used when saws are sprung 

to the point that slippage occurs; 

iii. Impact tools such as drift pins, wedges and chisels shall be kept free of mushroomed heads; 

iv. The wooden handles of tools shall be kept free of splinters or cracks and shall be kept tight on the tools. 

c. Power Operated Tools 

i. Electric power operated tools shall be either of the approved double-insulated type or shall be 

grounded; 

ii. The use of electric cords for hoisting or lowering loads shall not be permitted; 

iii. Pneumatic power tools shall be secured to the hose or whip by some positive means to prevent the 

tool from becoming incidentally disconnected; 

iv. Safety clips or retainers shall be securely installed or maintained on pneumatic impact (percussion) 

tools to prevent attachments from being incidentally expelled; 

v. All pneumatically riveting machine staplers and other similar equipment provided with automatic 

fastener feed, which operate at more than 7 kg/cm2 pressure at the tool a safety device on the muzzle 

to prevent the tool from ejecting the fasteners unless the muzzle is in contact with the work surface; 

vi. Compressed air shall not be used for cleaning purposes except when the pressure is reduced to less 

than 2 kg/cm2 and that too with effective chip guarding. The 2 kg/cm2 pressure requirement does not 

apply to concrete form, mill scale and similar cleaning purposes; 

vii. The manufacturer’s safe operating for hoses, pipes, valves, filters and other fittings shall not be 

exceeded; 

viii. Only personnel who has been trained in the operation of the particular tool shall be allowed to operate 

power-actuated tools; 

ix. The tool shall be tested each day before loading to see that the safety devices are in proper working 

condition. The method of testing shall be accordance with the manufacturer’s recommended 

procedure; 

x. Any tool found not in proper working order, or that which develops a defect during use, shall be 

immediately removed from service and not used until properly repaired; 

xi. Tools shall not be loaded until just prior to the intended firing time. Neither loaded nor empty tools are 

to be pointed at any other person. Hands shall be kept clear of the open barrel end; 

xii. Loaded tools shall not be left unattended; 

xiii. Fasteners shall not be driven into very hard or brittle materials including, but not limited to, cast iron, 

glazed tiles, surface hardened steel, glass block, live rock, face brick or hollow tiles; 
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xiv. Driving into materials that can be easily penetrated shall be avoided unless backed by a 

xv. substance that will prevent the pin or fastener from passing completely through and creating a flying 

missile hazard on the other side; 

xvi. No fastener shall be driven into a palled area caused by an unsatisfactory fastening; 

xvii. Only non-sparking tools shall be used in an explosive or flammable atmosphere; 

xviii. All tools shall be used with the correct shield, guard or attachment as recommended by the 

manufacturer. 

d. Abrasive Wheels and Tools 

i. All grinding wheel must be ISO certified only. 

ii. All grinding machines shall be supplied with sufficient power to maintain the spindle speed at safe levels 

under all conditions of normal operation; 

iii. Grinding machines shall be equipped with suitable safety guards; 

iv. The maximum angular exposure of the grinding wheel periphery and sides shall not be more than 900, 

except that when the work requires contact with the wheel below the horizontal plane of the spindle, 

the angular exposure shall not exceed 1200. In either case, the exposure shall begin not more than 

8.650 above the horizontal plane of the spindle. Safety guards shall be strong enough to withstand the 

bursting of the wheel; 

v. Floor and bench-mounted grinders shall be work-rests, which shall be rigidly supported and readily 

adjustable. Such work-rests shall be kept at a distance not to exceed 5 mm from the surface of the 

wheel; 

vi. Cup type wheels used for external grinding shall be protected by either revolving cup guard or a band 

type guard; 

vii. When safety guards are required, they shall be mounted as to maintain proper alignment with the 

wheel and the guard and the guard and its fastening shall be adequate strength to retain the fragments 

of the wheel in case of incidental breakage. The maximum angular exposure of the grinding wheel 

periphery and sides shall not exceed 1800; 

viii. Portable abrasive wheel used for internal grinding shall be provided with suitable safety flanges; 

ix. When safety flanges are required, they shall be used only with wheels designed to fit the flanges. Only 

safety flanges, of a type and design and properly assembled so as to ensure that the pieces of the wheel 

will be retained in case of incidental breakage, shall be used; 

x. All abrasive wheels shall be closely inspected and ring tested before mounting to ensure that they are 

free from cracks or defects; 

xi. Grinding wheels shall fit freely on the spindle and shall not be forced on. The spindle nut shall be 

tightened only enough to hold the wheel in place; 

xii. All employees using abrasive wheels shall be protected by suitable eye protection equipment. 

e. Wood Working Tools 

i. All fixed power-driven woodworking tools shall be provided with a disconnect switch that can either be 

locked or tagged in the off-position; 

ii. The operating speed shall be attached or otherwise permanently marked on all circular saws over 0.5 

m in diameter or operating at over 3000 peripheral rpm. Any saw so marked shall not be operated at a 

speed other than that marked on the blade. When a marked saw is re-tensioned for a different speed, 
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the marking shall be corrected to show the new speed; 

iii. Automatic feeding devices shall be installed on machines wherever the nature of the work will permit. 

Feeder attachments shall have the feed rolls or other moving parts covered or guarded so as to protect 

the operator from hazardous points; 

iv. All portable power-driven circular saws shall be equipped with guards above and below the base plate 

or shoe. The upper guard shall cover the saw to the depth of the teeth, except for the minimum arc 

required to permit the base to be tilted for bevel cuts. The lower guard shall cover the saw to the depth 

of the teeth, except for the minimum arc required to allow proper retraction and contact with the work. 

When the tool is withdrawn from the work, the lower guard shall automatically and instantly return to 

the covering position. 

10. START UP, COMMISSIONING AND TESTING: 

There are various activities involved prior to commissioning- the major ones are -Hydraulic Test, Steam 

Blowing, Transformers Charging, Boiler Light Up, Rolling and Synchronisation and Full loading of unit.  

a. These activities shall be personally supervised by the site executive along with the commissioning 

engineer.  

b. Appropriate Work Permits shall be taken as applicable 

c. The readiness of upstream and downstream system shall be ensured before taking up.  

d. These shall be handled strictly by the authorized persons only and the team shall be suitably briefed about 

the activity including hazards & risks involved and control plan by the concerned executive-in-charge 

before start.  

e. Entry of persons to the area of activity shall be suitably restricted and the emergency functions like 

Ambulance, first aid center and Fire station shall be intimated about the plan well in advance.  

f. Tag-in/ Tag-out shall be in place while charging transformer and whenever necessary.  

g. Electricians with valid wiremen license only shall be permitted to work on power lines. 

h. The area and the passage shall be adequately illuminated.  

11. FIRE SAFETY 

a. The Fire Prevention, Protection and Preparedness Program is an integral part of the overall HSE Program. 

Effort and consideration must be given to safety, life and potential for delays in construction schedules and 

plant startup, as well as protection of property on a given project. The purpose of which is to prevent  

i. Inception of fire 

ii. Loss of life or personal injury 

iii. Loss of Property 

iv. Interruption of operations 

b. Site-in-charge / Safety Officer will make periodical review of the site Fire Protection, Prevention 

Preparedness Programme, Site conditions and available fire protection equipment. It is very imperative that 

the Sub-contractors along with BHEL to establish good contact with Local fire station for availability of Fire 

tender in case of emergencies, in additional to their own fire equipment. 

c. Fire Protection, Prevention and Preparedness Inspections - The Contractor /Sub-Contractor will be required 

to make frequent fire prevention inspections of his work site and operating facilities.  

Deficiencies will be corrected at once. 

d. Area where Hot work activities are carried out (Gas cutting / Welding/ any other spark producing work) 
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above a working spot, a GI / fire-resistant non-asbestos sheet or suitable material shall be placed to prevent 

the fall of hot sparks. A bucket of water shall be kept nearby while doing hot work 

e. Hot work shall be preferably carried out in a designated area with a standing Hot Work Permit, to be renewed 

monthly. The designated area shall have fire extinguishers. 

f. Any hot work outside designated area shall require a Hot Work permit and fire watch. No flammable material 

shall be stored within 35 feet from any fire load. 

12. PAINTING: 

a. Requirements provide a detailed procedure to be implemented by all concerned employees and sub-

contractors involved in painting activities. 

b. Significant Environmental Hazards: 

i. Chemical hazard due to inhalation of lead fumes (lead containing paint) 

ii. Chemical hazard due to inhalation of VOC’s from paining operations 

iii. VOC’s from painting and coating operation 

iv. Disposal of paints and coats drums 

c. Control Procedure for Paining: 

i. Chemical products used in painting and coating operation shall have proper MSDS sheet in place. 

Whenever any doubt arises with respect to handling and safety point of view it should be accessed to all 

concerned. 

ii. Toxic substances and hazards relate the toxic chemicals shall be identified. 

iii. Proper PPE shall be used including plastic gloves appropriate overall etc., 

iv. Arrangement for cleaning of spillage shall be ensured 

d. Only trained workers shall be allowed and proper training should be imparted to the works. 

e. Exposure limits of the toxic substances shall be checked before starting the work and nobody shall be 

allowed to carry the work beyond the permissible limit. 

f. Ventilation or exhaust facility shall be provided at place where painting and coating operations are carried 

out. 

g. Overalls shall be supplied by the contractors/subcontractors to the workmen and adequate facilities shall 

be provided to enable the painters to wash at the cessation of work. 

h. Smoking, open flames or sources of ignition shall not be allowed in places where paints and other flammable 

substances are stored. 

i. A caution board in national /regional language “smoking strictly prohibited” shall be displayed in the 

vicinity. 

j. Suitable fire extinguishers/sand buckets shall be kept available at places where flammable paints are stored, 

handled or used. 

k. In case of indoor painting or painting in confined spaces, exhaust ventilating shall be provided. If adequate 

ventilation is not provided a proper respirator shall be provided and used by persons who are trained and 

fit tested. 

l. The VOC’s from painting and coating operations shall not exceed the permissible level of CPCB/ SPCB norms. 

The paints and coats must be selected as per the guidelines. 

m. Workers shall thoroughly wash their hands and feet before leaving the work. 
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13. “HAZARDOUS ENERGY” CONTROL PROCEDURE/ LOCKOUT/TAGOUT (LOTO) 

Hazardous Energy Control Procedures, known as "Lockout/Tagout (LOTO)” refers to specific practices and 

procedures to safeguard employees from the unexpected energization or startup of machinery and equipment, 

or the release of hazardous energy during service or maintenance activities. 

Contractors must develop and submit a written LOTO program This requires that a designated qualified 

individual turns off and disconnects the machinery or equipment from its energy source(s) before performing 

service or maintenance and that the authorized employee(s) either lock and tag the energy- isolating device(s) 

to prevent the release of hazardous energy and test the machine or equipment to verify that the energy has 

been isolated effectively. 

a. Minimum Requirements:  

The following are minimum requirements that must be included in the Contractor’s LOTO program: 

i. Inspection of equipment by a trained individual who is thoroughly familiar with the equipment operation 

and associated hazards.  

ii. Identification and labeling of lockout devices. Purchase of locks, tags, and blocks Development of a 

standard written operating procedure, permitted through a controlling authority that is followed by all 

workers. 

b. General Requirements 

The following steps must be taken to protect workers that install or service equipment and systems:  

Follow the hazardous energy procedures and statutory regulations. Follow the manufacturer’s service/repair 

instructions. Identify and label all sources of hazardous energy. Before beginning work, accomplish the following: 

i. De-energize all sources of hazardous energy: 

ii. Disconnect or shut down engines or motors.  

iii. De-energize electrical circuits.  

iv. Block fluid (gas or liquid) flow in hydraulic or pneumatic systems. 

v. Block or secure machine parts against motion. 

vi. Block or dissipate stored energy. 

vii. Discharge capacitors. 

viii. Release or block springs that are under compression or tension. 

ix. Vent fluids from pressure vessels, tanks, or accumulators—but never vent toxic, flammable, or explosive 

substances directly into the atmosphere 

c. Lockout and tag out all forms of hazardous energy including electrical breaker panels, control valves, etc. Make 

sure that only one key exists for each of your assigned locks and that access to the key is controlled. Verify by 

test and/or observation that all energy sources are de- energized.  

d. After completion of the work, accomplish the following: 

i. Inspect repair work before removing the lock and activating the equipment. 

ii. Make sure that only the worker that installed the lock removes his/her assigned lock. 

iii. Make sure that all workers are clear of danger points before re-energizing the system. 

e. LOTO Procedure 

PURPOSE AND SUMMARY 

This procedure provides the requirements and responsibilities of Hazardous Energy Control and the process 

for Lockout / Tag out (LOTO) of energy isolating devices (valves, circuit breakers, disconnect, etc.). Its use 
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shall ensure that machinery, equipment, or systems are isolated from all potentially hazardous energy to 

prevent unexpected energization, startup, or release of stored energy which may cause personnel injury or 

property damage. 

This procedure applies to all BHEL personnel and subcontractors working on the WBPDCL (1X660MW) STAGE- 

III projects where equipment must be taken out of service for the performance of work activities such as 

installation, maintenance, repair, construction, or equipment removal. The procedure may also be used to 

isolate equipment of which the energization or operation may present danger to personnel or property. 

Lockout / tag out are not required for electrical equipment that can be unplugged from the source and the 

person performing the work has control of the plug. 

This procedure shall be applied to prevent injury or damage caused by the unexpected release of active or 

stored energy.  Hazardous energy sources could be in the form of the following: 

• Electrical 

• Hydraulic 

• Chemical 

• Thermal 

• Mechanical 

• Pneumatic 

Preplanning of work activities includes the identification of all potential hazardous energy sources so that they 

may be properly controlled and isolated, locked, and tagged out.  

Prior to initiating work activities on or around locked out / tagged out equipment, the equipment must be 

tested and tried by or in the presence of the person(s) performing the work activities. 

RESPONSIBILITIES 

• The Engineers in Charge is responsible for implementing and enforcing this procedure and approving 

lockouts /tag outs that impact the operation of the project. 

• The Engineer in Charges responsible for authorizing Lockout /Tag out Requests. 

• The Lockout / Tag out Coordinator is responsible for maintaining the Lockout / Tag out Log. Each shift should 

have a designated Lockout / Tag out Coordinator. 

• The Isolator is responsible for determining the proper isolation devices and device positions required to 

isolate all potential energy sources so that the work stated on the Lockout /Tag out Request Permit may be 

safely performed. The Isolator must be familiar with the equipment and energy type(s) that require 

isolation. For this reason, in some cases the Isolator may be more than one person (i.e. Engineer, System 

Operator and/or Electrician). The Isolator shall position the specified device points, and apply locks and 

tags, and sign the tags and the LOTO Permit isolation point blocks. 

• The Safety Manager is responsible for conducting an annual audit that is documented to ensure all 

procedures and requirements are current and being followed as written. 

DEFINITIONS 

Affected Employee: -  

An employee whose job requires him/her to operate or use machinery or equipment on which servicing 

or maintenance is being performed under a lock out/tag out procedure or whose job requires him/her to 

work in an area in which servicing or maintenance is being performed under a lockout/tag out procedure 

Authorized Employee: - 
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An employee who implements a lockout/tag out procedure on machinery, equipment, or systems in order 

that servicing or maintenance may be performed. Often an authorized employee and an affected employee 

may be the same person. 

Danger “Do Not Operate” Tag 

A tag used to identify energy isolation devices and specify the required position of the device. The tag should 

be affixed to the isolation device such that it is in plain view of anyone attempting to operate the device. The 

tags shall be sequentially numbered and shall specify the lockout/ tag out request number. The tag shall also 

state the purpose, and the expected duration of the lockout /tag out 

Isolation Device 

A device that is designed and intended to prevent the passage of energy. These devices, usually located at 

the energy source, are typically valves, circuit breakers, etc. Isolation devices should have a means of being 

locked in position 

Lockout Device 

A device that uses a positive physical means such as a lock, either key or combination type to maintain an 

energy isolation device in the safe position and prevent the in advertent energization of machinery, 

equipment, or systems. Device locks should serve no other purpose other than hazardous energy control 

isolation 

Lockout Tag out Request Permit 

A pre-numbered form used to request that machinery, equipment or systems be taken out of service. A 

Lockout/Tagout Request Permit may be initiated by any one requiring energy isolation for work activities or 

for taking faulty equipment out of service 

Lockout / Tag out Request Log 

A record of all Lockout /Tag out Request Permits shall be maintained by the Lockout /Tag out Coordinator. 

PROCEDURE 

 1. REQUESTING A LOCKOUT / TAGOUT PERMIT 

When machinery, equipment, or systems are partially or completely taken out of service for work activities 

or equipment protection, a lockout / tag out shall be requested. The requestor shall be familiar with scope 

of work required and shall provide a brief description of the work on the Lockout / Tag out Request Permit. 

The requestor shall also provide the proposed start time and estimated duration of lockout / tag out. If 

familiar with the machinery, equipment, or system to be taken out of service, the requestor may identify the 

devices that are required to be isolated. The LOTO Request Permit shall be forwarded to the Authorized 

Lockout / Tag out Coordinator for reviewed and signature, along with Permit to Work number to be entered 

on the LOTO Request Permit. 

a. The Lockout / Tag out Coordinator shall record the necessary information on the Lockout / Tag out 

Request Log and forward the request to the Engineer in Charge for approval. 

b. The Safety Manager or Engineer in Charge shall review the Lockout / Tagout Request Permit for impact 

on project operations. Project operations could be impacted by the equipment being taken out of service 

or by the required isolation to take the equipment out of service. If project operations are impacted by 

the Lockout / Tagout, the request shall be forwarded to the Engineer in Charge for approval.  

c. The Engineer in Charge shall provide the lockout / tag out isolation points necessary to perform the task 

stated on the request. The device identification, device location, device position, and locking mechanism 
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shall be entered into the appropriate blocks on the Lockout / Tag out Request Permit. 

d. The Engineer in Charge indicates approval of the Lockout / Tagout Request Permit by signing in the 

appropriate space on the request. If the Lockout /Tag out Request Permit is rejected, the Engineer in 

Charge shall return it to the requestor, via the Lockout / Tagout Coordinator with a written explanation 

of the rejection. 

e. Once approved, the Lockout / Tag out Request Permit shall be forwarded to the Lockout / Tag out 

Coordinator to assign tags and locks. 

f. The log shall show current status of all Lockout / Tag out Request Permits from submittal to approval, 

through lifting of locks and tags to final closeout. The log shall be maintained by the Lockout / Tag out 

Coordinator in their office. 

2. PLACEMENT OF LOCKS AND TAGS 

a. The tags shall be filled out to match the information on the LOTO Request Permit. Appropriate locks 

for the types of isolation devices specified shall be collected and placed with the tags and the Lockout 

/ Tag out Request Permit. 

b. The isolator(s) shall take the device locks, tags, and the Lockout / Tagout Request Permit to position 

the specified isolation devices, sign and hang the tags, and place the locks. If the isolator does not agree 

with or understand the Lockout / Tagout Request Permit, or has a problem performing the isolation, 

the problem should be brought to the attention of the Safety Representative or Area Supervisor 

immediately and the lockout / tag out should be postponed until the situation is resolved.   

c. Once the Isolator has placed all “locks” on isolation points, they will “test ”and “try” the machinery, 

equipment, or system to ensure all hazardous energy has been completely removed and the isolation 

is one totally accomplished, and has initialed and signed the Lockout /Tag out Request Permit indicating 

all isolation points have been confirmed. Examples of “lock”, “test” and “try”: 

• by checking that all locks on the LOTO Request Permit have been applied and are in the specified 

position open/closed, on/off, etc.; metering test of electrical circuits, opening of drain valves, 

checking pressure gauges or indicators; and try by pushing start buttons and on/off switches, etc.  

• Testing shall be performed by person(s) knowledgeable of the energy source(s) being isolated (e.g., 

an electrician should meter electrical circuits). 

d. A copy of the completed Lockout /Tag out Request Permit shall remain with the Work Package and 

used as part of the daily Pre-Job Briefings 

3. WORKING UNDER A LOCKOUT / TAGOUT REQUEST 

a. Prior to starting the work activity, the person(s) performing the work shall review the Lockout / Tag out 

Request Permit and place the necessary tags and personal locks on the identified isolation devices. 

Personal locks may be placed only on devices that have already been locked and tagged in accordance 

with the Lockout / Tag out Request Permit. 

• All personal locks shall be accompanied by a tag that is signed and dated by the worker(s) and specifies 

the work activity being performed. 

• Personal locks should be of a different color than device locks for ready identification.  

b. Verification of the effectiveness of the isolation by the Isolator shall be performed for Worker’s working 

under the lockout / tag out, by demonstrating the checks on “lock”, “test” and “try”,  

c. When the work activity is finished, personal locks and tags shall be removed and the Safety Representative 
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shall be notified that the Lockout / Tagout is no longer required. If work under a lockout / tag out is to be 

delayed or interrupted for a period in excess of 24 hours, personal locks shall be removed until the work 

restarts. Personal locks shall be removed prior to the worker(s) leaving the project at the end of shift 

unless the key(s) are maintained at the project. 

4. REMOVAL OF LOCKS AND TAGS 

a. When the lockout / tag out is no longer required, the Safety Representative or Area Supervisor shall 

obtain the Lockout / Tagout Request Permit from the work package for LOTO removal. Prior to removing 

locks or tags that may allow equipment to be energized, a check shall be made to verify that the 

equipment is free to safely operate (i.e., will not cause damage or injury). The locks and tags shall be 

removed and returned to the Lockout / Tagout Coordinator. Isolation devices may be repositioned at the 

discretion of the Engineer in Charge according to operational requirements. The Isolator shall complete 

the Lockout / Tagout Request Permit indicating each lock and tag has been removed and the Safety 

Representative or Area Supervisor forward to the Lockout / Tagout Coordinator. 

b. The Lockout / Tagout Coordinator shall discard the tags and maintain the completed Lockout / Tagout 

Request Permit for future reference. 

c. In the event that an employee leaves the job site without removing the personal lock I tag, the following 

measures shall be taken and documented. The measures listed below are a minimum set of guidelines and 

under all circumstances, refer to the site-specific safe work plan for detailed procedures: 

• Attempt calling / contacting the employee to return to the site for removal. 

• In the event an employee cannot be contacted, the Site Manager and Safety Manager shall sign an 

Emergency Lockout/Tagout Removal Form, which has been completed by the Area Supervisor. 

• Employee shall be notified upon returning to the site, prior to beginning any work. 

5. INTERRUPTION OF A LOCKOUT / TAGOUT 

Operational Emergency 

The Engineer in Charge / Safety Manager /Area Supervisor may deem it necessary to temporarily remove the 

locks and tags from isolation devices, prior to the end of the work activity.  The standard procedure for removal 

of locks and tags shall be followed. Extreme caution shall be taken by the Isolator removing the locks and tags 

to prevent personnel injury. 

Testing 

When the performance of a work activity requires the functional testing of a machine, component, or system, 

the locks and tags may be temporarily removed in accordance with the tag removal, to perform the test. As a 

result of the testing, if it is determined that the equipment needs further work, the locks and tags shall be 

positioned back on to the device. If it is not necessary to replace all the locks and tags, then the unnecessary 

locks and tags may be returned to the Lockout / Tagout Coordinator. The Engineer in Charge shall initial the 

Lockout / Tag out Request Permit in the removal block to indicate that these locks and tags have been removed. 

When testing has been satisfactorily completed, the locks and tags shall be removed. 

ISOLATION DEVICES 

• In most industrial applications, there are isolation devices that were not designed to accommodate a 

locking device. In these instances, an acceptable alternative that physically obstructs or prevents the use 

of the isolation device shall be found. Chains shall be placed on valves or electrical panels. Wires shall be 

determinate, pulled back, taped, and secured. 



  

Bharat Heavy Electricals Limited, Power Sector 
Regd. Office: BHEL House, Siri Fort, New Delhi-110049 

 

HSEP14 Rev. 02, Dec. 21, 2022 Page 35 of 44 
 

Annexure I-Activity-Specific Precautions/ Controls 

• If an isolation device does not accept a lock, a tag only is acceptable; however, all possible precautions 

shall be undertaken to provide a level of safety for the workers. The tag shall be readily visible to anyone 

attempting to operate the device. 

• If more than one Lockout / Tagout Request Permit requires that a single isolation device be locked and 

tagged, a lock and tag for each request shall be placed. Each lock in itself prevents the inadvertent 

operation of the device. 

GROUP / COMPLEX LOCKOUT 

In a multiple lockout / tag out procedure, each person working on the machinery or equipment must place a 

lock or tag on the energy isolating device. If the energy isolating device will not accept multiple locks or tags, 

a hasp (a multiple lockout device, may be used. The locks or tags must be placed in such a way that energy 

cannot be restored to the machinery or equipment until every lock or tag is removed. As each employee 

involved no longer needs to maintain lockout / tag out protection that employee removes his - her lock 

and/or tag. The employee attaching the lock or tag is the only person authorized to remove the lock or tag. 

6. TRAINING 

The training must include recognition of hazardous energy source, type and magnitude of energy available, 

methods and means necessary for energy isolation and control. Each authorized employee shall receive 

adequate training. The training should address that all affected employees are instructed in the purpose and 

use of the energy control procedure. There should be training provisions included for any other employee 

whose work operations are or may be in an area where energy control procedures may be utilized. The 

employee training should also address when tag out systems are used including the limitations of a tag (tags 

are warning devices and do not provide physical restraint). The training should also include that a tag is not 

to be removed without authorization. The tag is never to be ignored or defeated in any way. Retraining is 

required when there is a change in job assignments, in machines, a change in the energy control procedures, 

or a new hazard is introduced. All training and I or retraining must be documented with employee's name 

and dates of training. 

7. PROGRAM REVIEW 

The lockout / tag out program must be reviewed at least annually. The review must ensure that procedures 

are being followed and that they are effective. A documented review of the inspection must include the date, 

the equipment, employees involved & the inspector. The inspector must be someone other than those 

actually using the lockout / tag out in progress. 

 ATTACHMENTS 

#1. Danger (DO NOT OPERATE) Tags 
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LOCKOUT I TAGOUT REQUEST PERMIT LOTO Request Permit No.: 

Work Permit No.: 
Equip. Out of 
Service: 

LOTO Date Required 
by: 

_____/_____/_____ 

Estimated 
Duration: 

T
a
g
s  
 
B
y
: 

 
D
a
t
e
: 

LOTO Requested 

Signed by: Date: 

Scope of Work: LOTO Authorization 
 
Signed by: 

 Date: 
  LOTO Removal Authorization 

Signed by:  

 Date: Time: 

 

Tag

No. 

Device to be 

Tagged / Locked 

I.D. No. 

 

Device 

Location 

Device
Position
OPEN / 
CLOSE

D -
ON/OF

F 

 

 

Lock

No. 

TagILock 
Placed by Print/Sign  

- Date/Time 

Tag ILock 
Removed by Print/Sign  

- Date/Time 

         
    

         
    

         
    

         
    

         
    

Comments Instructions: 
 

 

 

#2. Device & Personal Locks and Multi Lock Hasp: 

     
#3. Lockout / Tagout Request Permit 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Attachment 3. Lockout / Tag out Request Permit: 

         

#4. Lockout / Tag out Request Log 

 

 

 

 

 

 

 

 

 

 

LOTO 

Permit 

No. 

Request

or 

Name 

Equipment 

& 

Location 

Est. Work 

Completed 

Date 

Approval 

Date 

LOTO 

Placed Date 

LOTO 

Removed 

Date 

Comments 
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14. RISK ASSESSMENT 

 

Risk and Hazard Analysis 

In order to produce an overall Project EHS Plan, a project must be assessed for its risks. There are two 

components to the risk and hazard analysis. The procedure used to examine and plan for the identified 

risks and hazards is called a General Hazard and Risk Assessment.  

 

JSA/HIRA review 

Prior to commence the following activities Method statement and JSA/HIRA to be prepared by the concern 

engineer in coordination with EHS officer and submit to the client for review and approval. After getting 

approval the work will be started under PTW after clearance. For HIRA and criteria for the defining the 

high, medium & low risk the relevant annexure be referred. In case any deviations required in the 

approved method statement the concerned engineer/supervisor has to prepare additional HIRA/JSA to 

cover the new activities and associated risk. Following activities to be covered, 

• Deep excavation (more than 5 feet) 

• Significant concrete pouring (like heavy foundation, TG deck, Slab casting etc.) 

• Confined entry 

• Blasting 

• Working on electrical/ energized equipment’s 

• Steel erection more than 5-Ton weight 

• Working at height prior to completion of stairs/ladders/hand railing etc. 

Definition: 

HAZARD - Any potential or present danger to persons or property within the project site, e.g., oil on the 

floor is a hazard. 

INCIDENT - An unintended happening that may result in injury, loss or damage, e.g., Slipping on the oil 

is an Incident. 

INJURY – Physical harm, the result of an Incident, e.g., a sprained wrist from the fall would be an injury. 

Hazard Analysis Document 

• For high risk and dangerous work identified, the Applicant shall complete and submit a Hazard Analysis 

Document together with the PTW request. It will be a JSA (Job Safety Analysis) or Preliminary Hazard 

Analysis Checklist. And it shall be reviewed and approved by respective Construction and HSE 

Representatives.  

• Issues such as work interface, coordination, drawings, toolbox meetings and work type/duration shall be 

detailed and included with supporting documentation for the Applicant’s request for PTW. 

• If applicable, Hazard Analysis Document shall be used as the foundation for development of Safe Work 

Method Statement. Each hazard identified shall be addressed in the Safe Work Method Statement and be 

submitted as part of the Applicant’s submittal package. 

Evaluation of Sub-contractor Risk Assessments includes 

• Experience and expertise in performing similar type work. 

• Duration of work performed 

• Location of the work to be performed. 
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• Nature of the work to be performed. 

• Potential for a subcontractor performing the work to expose themselves, other persons or employees, 

to hazards. 

• Potential for exposure to work site hazards. 

Review of Subcontractor specific issues 

Preventive and protective measures must be introduced according to the following order of priority 

• Eliminating the hazard by removing the activity from the work process. Examples include substitution 

with less hazardous chemicals, using different manufacturing processes, etc. 

• Controlling the hazard at its source through use of engineering controls. Examples include local exhaust 

ventilation, isolation rooms, machine guarding, acoustic insulating, etc. 

• Minimizing the hazard through design of safe work systems and administrative or institutional control 

measures. Examples include job rotation, training safe work procedures, lock-out and tag-out, workplace 

monitoring, limiting exposure or work duration, etc. 

• Providing appropriate personal protective equipment (PPE) in conjunction with training, use, and 

maintenance of the PPE. 

15. HSE PREPAREDNESS FOR ADVERSE CLIMATES AND WEATHER 

All Preventive and Precautionary measures to ensure Health & Safety of workers in all possible adverse 

weather conditions based on the analysis of the local area conditions to be taken by the subcontractor 

15.1 SUMMER 

1. The Working Time and Lunch Hour will be as per instruction of Statutory Authorities (no work between 

11am to 3:30pm). However, in case temp comes down due to rain/cloudy weather work will continue 

as per normal routine.  

2. During long lunch break, worker will be allowed to go back home for rest. Those who will like to stay 

back will avail at the facility of rest shed or other designed area. 

3. They will be allowed to take small break during work as per their need. 

4. Water sprinkling will be done on roads to reduce dust concentration. 

5. Workers will be provided with adequate cool drinking water and Butter milk/Lemon water etc. 

6. Adequate ORS stock will be made available at the work location in the First-Aid Box for use as needed 

and at First-aid Centre for emergency need. 

7. Fire prevention shall be on high alert, with removal of dry grass and bushes, etc, inside and outside the 

surrounding work areas. No smoking, and control of open flame/sparks shall be maintained and 

monitored. 

8. Worker will be informed about the Do’s and Don’ts to be followed during summer in the Pre Job Brief. 

Dos & Don’ts 

1. Drink plenty of cool water and other non-alcoholic fluid and keep body well hydrated. 

2. Eat salt in food to replenish loss of salt through sweating. 

3. Avoid over physical exercise. 

4. Have adequate sleep at night. 

5. Eat light and less spicy food 

6. Avoid eating food which was cooked long time ago. 
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7. Nobody should use small water bodies such as pits, running rain water through crevices etc. for 

drinking and cleaning purpose as it may be unhygienic. 

Emergency Handling 

In case of emergency due to heat disorder: 

1. Rescue the victim from workplace and place under shed. 

2. If to be rescued from height, use stoke basket or rescue kit. 

3. Inform Ambulance immediately.  

4. If nearby any air conditioned room/shed is available, place him inside the room/shed. 

5. Administer First aid by trained First aider for Heat Disorder 

6. If conscious, give him ORS solution to drink. 

7. If required send the victim hospital immediately. 

15.2 MONSOON 

A. Height Work & Structural Safety:  

1. Ensure that all height work platforms are barricaded and avoid any highly hazardous  

2. Height work. 

3. Ensure that all personnel have good quality and intact safety shoes  

4. Stop all dangerous height work during rain  

5. Explain Do’s and Don’ts to workers during Tool Box Meetings 

6. Ensure that there are no weak structures, boards etc. that can fall during high winds 

7. Do not allow any loose material (e.g. GI sheet, Ply board, empty cement bag, aluminium foil, foam 

sheets etc.) on roof sheds or top of structures. 

8. Do not permit any one to ride up or come down scaffolds frame work during heavy wind or rain. 

9. Provide “anchor” of adequate strength to scaffolds and other high-rise structures. 

10. All rest sheds and GI sheds will be anchored into the round and wall and roof panels will be secured 

with J hook to prevent shed from blowing over or parts/pieces becoming airborne. Proper earthing 

per IS standard is also to be installed. 

11. Do not go alone nor permit anyone to stay at tower-tops, roof-tops, high structures or on electrical 

poles during the course of stormy weather or heavy rain.  

B. Electrical:  

1. All electrical connections / loads have to be routed through ELCB / RCCB (residual current circuit 

breaker) whose rating should be 30mA.  

2. RCCB operational checks need to be done DAILY / WEEKLY during monsoon season.  

3. Avoid joints on power cables which need to be laid over-head or under-ground, better not to have 

any joint at all. In case joints become essential, such cables must be housed rigidly and insulation 

must be provided as per approved standard. The joint shall be suitable for outdoor use.  

4. All electrical distribution board shall be properly covered at top and sides to protect from rain water. 

Extension boards shall be protected from rain water. 

5. Ensure proper “earthing” for each and every electrical appliance. 

6. Double earthing need to be provided for 3-phase power supply and for voltage more than 220V. 
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7. Provide lightening arrestors at the top of Boiler 3 and boiler 4 and rest sheds which are not covered 

by existing lightening arrestor of other installation.  

C. Others:  

1. Maintain smooth flow on open drains. i.e. no obstruction or blockade shall be made on storm water 

drains. If required, make temporary drains. 

2. Arrange back-filling of excavated pits on war-footing basis. 

3. Arrange bringing down booms of all cranes, hydra machines during stormy weather (wind speed 40-

50 km/hr) 

4. Confirm that all gantry cranes are effectively choked to prevent rolling and toppling. 

5. Do not forget to deep ready a dew battery operated lights at site-offices during rainy season. 

6. Avoid using wet damp clothes. 

7. Hard Barricade excavated zone filled with water with scaffolding pipe & clamp with reflective net 

8. Engage diesel operated water pump to dewater work area. For electrically operated water pump, the 

starter shall be protected from rain water. All rotating parts shall be guarded. Ensure availability of 

sufficient water pumps.  

D. Health and hygiene: 

1. Monsoon reduces the immunity of our body and makes us vulnerable to many diseases which are 

commonly associated with this season. It is time for us to keep our body challenging against disease 

by boosting our immunity and taking safety measures against these diseases. 

2. The diseases associated with monsoon are Malaria, Jaundice, Gastro-intestinal infections, like 

typhoid, cholera etc. apart from these viral infections like cold and cough also make their presence 

felt. Majority of above said diseases are on account of: 

3. Puddle of water formed due to rain become breeding grounds for mosquitoes which spread disease 

like, malaria and dengue fever. As a precautionary measure against mosquito-bite disease one can 

use mosquito net around the end which is better choice to mosquito repellents like mats and coils. 

4. Pollution of drinking water during monsoon is very common. It is very necessary to drink clean and 

pure water when water-borne monsoon diseases like diarrhoea and gastro-intestinal infections 

threaten us. 

5. Walking in dirty water during rainy season leads of numerous fungal infection which affect toes and 

nails. Diabetic patients have to take a special care about their feet. Keeping feet always dry and clean 

is very necessary. Avoid walking in dirty water. Keep shoes socks and raincoats dry and clean. 

E. Workmen will be made aware of following Do’s and Don’ts: 

1. Do not sleep in daytime. 

2. Avoid over physical exertion. 

3. During lightning and thunder storm, do not take shelter under tree. Take shelter inside rest shed or 

store room. 

4. Wash vegetables with clean water and steam them well to kill germs. 

5. Avoid eating un-cooked foods and salads should be washed properly before consumption. 

6. Drink plenty of water and keep body well-hydrated. 

7. Always keep the surrounding area dry and clean. Don’t allow to get water accumulated around. 

8. Keep body warm as viruses attack immediately when body temperature goes down. 
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9. Do not enter air conditioned room with wet hair and damp cloths. 

10. Dry your feet and webs with soft dry cloth whenever they are wet. 

11. Eat light and less spicy food. 

12. Avoid eating food which was cooked long time ago. 

13. Eat salt in food to replenish loss of salt through sweating.  

15.3 EMERGENCY WEATHER CONDITIONS 

Cyclone/Severe thunder storm 

In the event of Cyclone/Severe thunder storm, alert will be issued by subcontractor on notification 

received by Govt. authorities/Metrological departments Customer or BHEL. 

The actions required during cyclone/rough weather: 

1. Check and advice subcontractors to clean-up work area. Pick up all loose and unused material of 

respective supervisor’s area. 

2. Tie to secure all gas cylinders to avoid displacement and unsafe conditions which could be due to wind 

pressure. 

3. Secure portable electricity generating sets and other equipment, pumps, hoses etc. 

4. Make preparation for removal of water logging. 

5. Take review of work activity and make preparation for removal of equipment and material from 

vulnerable areas.  

6. Isolate/turn off all electrical power form the main panel/switches. Secure and anchor panels properly. 

7. Recheck anchorage/tie of all temporary structures/sheds, tall objects, cranes, rigs, scaffolds etc. to 

avoid toppling due to wind force. 

8. Cranes boom shall be secured, either locked or lowered the booms as reasonably and practicably 

possible and rigs to safe position for the safety point of view. 

9. Group up all trash barrels, wooden pallets, forms; wooden decks etc. and anchor properly. 

10. Welding machines, air compressors and such equipment are to be grouped together and secured to 

the stable objects. Welding leads, electrical cables, hoses are to be rolled up and secured properly. 

11. Set on site vehicles on high ground in the site area with brakes set firmly. 

12. Anchor all tanks, vessels, gas cylinders that may be moved by high wind and water. 

13. Evacuate job site. 

Personnel Evacuation: 

1. Personnel Evacuation will be required if predicted wind speed and storm surge heights are beyond 

acceptable limits as per the instructions from Govt. Authorities/ Metrological departments or 

Customer. 

2. Once the warning is received for personnel evacuation, an emergency response team shall be formed. 

The team will work with local authorities and other agencies formed/deployed to evacuate and 

transport all personnel involved in the project to the cyclone shelter. 

3. Cyclone may be followed by the calm “EYE”, be aware of it. If the wind suddenly drops, don’t assume 

the cyclone is over. Violent wind may resume from the opposite side direction. Wait for the official “All 

clear Signal”. 
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4. After the cyclone, do not go outside until officially communicated about safe situation outside. Use 

recommended routes for returning. Do not panic or rush while returning. 

5. Checking of gas leaks and well-being of electrical appliances is essential before leaving the site. 

6. Follow local communications for official warning and advice. The construction Manager shall also 

obtain updates from customer/metrological departments and communicate to the personnel on 

project site. 

15.4 PREVENTION OF COVID-19 (COVID-19 HERE TO BE READ AS COVID-19 AND OTHER PANDEMICS/ 
COMMUNICABLE DISEASES) AT PROJECT SITE & LABOUR COLONY: 

Resumption of Construction Activities after Lock Down and Prevention of Coronavirus Infection during Site 

Operations and OCP 61A: Prevention of COVID-19 Infection in Labor Colony will be strictly followed. 

A. Preventive measures at project site: 

• BHEL and Agencies shall nominate COVID Marshalls, who will be responsible for monitoring the COVID 

prevention measures and apprising management on the same.  

• Mandatory health check-up for every worker/ official joining the site  

• All activities to be carried out using least amount of paperwork and physical proximity as far as possible.  

• HSE Observer App to be used to monitor HSE Activities and follow up with agencies for closure of non-

conformities.  

a. Strict Control at the Gate/ Banning Entry to Anyone Not Wearing Masks  

i. Security personnel at the gate may erect a barricade preferably approx. 10 meters from the gate and only 

allow personnel who are wearing proper masks inside.  

ii. Public address system may be used to warn any non-compliant visitors  

iii. Near entry gate, round markers at minimum 1-meter distance to be ensured so that distancing is ensured  

iv. A hand-wash or hand sanitiser facility is preferable at the gate to allow entry after hand wash or hand 

sanitisation. These are also to be provided at key locations to enable hand wash / hand sanitisation 

before starting work, before eating, etc.  

v. Gutkha, Paan, tobacco etc. to be banned from the site. Spitting to be strictly prohibited.  

b. Screening at Gate with Contactless Thermometer & Action on Suspected Cases  

i. Security Personnel at the Gate to screen each person entering the premises using a non-contact infrared 

thermometer, which is duly serial numbered and calibrated.  

ii. In case any site worker/ official is found to have fever more than 99 Degrees Fahrenheit or found 

coughing/ sneezing, he/she may be advised rest till recovery and entry to be permitted after obtaining 

clearance from medical officer/assistance/attendants.  

• Parcel to be collected from gate by concerned person preferably with provision of Special Box  

• Any construction material received at site, unless properly sanitized, to be kept undisturbed for at least 

3 days and to be used only after that period.  

• During Toolbox Talks, minimum 1-meter distance between any two workers to be ensured 

c. During site execution activities:  

For all site execution activities, social distancing is to be maintained. In case this is not possible due to 

nature of work, speciality of work, etc, ensure sensitisation of the labour/staff involved and use of 

appropriate PPEs, especially mandatory face mask. In any case, close working to be allowed only in special 
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circumstances and ensuring these activities are preferably time staggered to the extent possible 

d. In office premises:  

i. Sharing of items like pens, water bottles etc. in office premises to be avoided  

ii. Doors preferably to be in open condition to avoid contact  

iii. All common touch points to be frequently disinfected in a day.  

e. Regular disinfection of all Areas, Equipment and facilities  

i. A dedicated disinfectant gang to be identified for the task by each agency. The disinfectant gang to be 

provided full body suits for the task.  

ii. All areas (including office premises, site areas, chairs, tables, furniture etc.), tools & equipment to 

preferably be disinfected by dedicated gang every day before resumption of work.  

iv. Common touch points like handrails, lift buttons, door/window knobs or handles, vehicle door handles, 

taps, conference room & dining hall tables/chairs, common sofas/chairs, visitor sofa/chairs, files & folders, 

etc to preferably be disinfected regularly at frequent intervals every day.  

v. Pool vehicles, to be disinfected after every use. Social distancing to be maintained inside the common 

pool vehicles as per Govt./ statutory body guidelines.  

f. Disinfecting the operator/driver touch points of Vehicles/cranes, T&Ps etc.  

Disinfection to also be carried out for all Cranes, Vehicles, Equipment, consoles, T&Ps etc. which come into 

contact with operating personnel. 

g. Posters on COVID-19  

Sufficient Posters on COVID-19 to be ensured across the site in languages understood by most workers.  

h. Brief guidelines for hand washing are as below:  

i. Soap to be provided at each wash basin and replenished regularly.  

ii. Washing with soap for at least 20 seconds is recommended.  

iii. As a general guideline, for every 100 workers, 1 wash-basin may be provided at site areas.  

iv. Close queue to be avoided near wash-basins and 1-meter distance to be maintained. Round markers at 

1-meter distance can be ensured as guidance 

Composition of Disinfectant: 

i. Readily available 1% hypochlorite solution or 4% 

ii. Liquid chlorine-1% solution 

Iii. Surgical spirit-95% alcohol content 

iv. Hand sanitizer should have: Isopropyl alcohol-75%, Gycerol-1.45%, Hydrogen Peroxide-0.125%  

B. Prevention of COVID-19 Infection in Labor Colony: 

• Spacing of minimum 2 meters between living areas of workers inside a room may be maintained. Preferably, 

the living area of each worker may be partitioned using sheet of cloth, plastic etc.  

• Rooms to be properly ventilated as far as possible   

• Sanitation to be given prime importance and personal hygiene to be promoted  

• Face masks shall be worn by everyone inside the colony premises 

• Spitting of Pan. Gutkha etc. inside the colony and urinating etc. outside the toilets to be strictly avoided  

• Regular visits by Doctors to the labor colony can be arranged on non-working day for check-up of all workers  

• Identification of “COVID Wardens” (CWs) by each agency for maintaining the following:  

i. Keeping an eye on the health of workers and report any suspected cases of fever, coughing etc. to the 
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management  

ii. Keeping an eye on the social distancing measures in the labor colony and report any non-conformances 

to the management.  

iii. Educate the workers about social distancing and COVID prevention measures.  

• Training/ Awareness regarding COVID-19 to be provided to workers regularly. 

• Workers to be instructed to maintain social distancing of minimum 1 m at all time  

• Posters on COVID-19: Sufficient Posters on COVID-19 to be ensured across the labor colony in languages 

understood by most workers.  

• All workers to be instructed to inform any suspected cases of illness (individual or others) to an emergency 

contact number of CW, the emergency contact numbers and CW contact numbers to be displayed at 

prominent locations  

• Inspection & Review 

i. Daily Inspection by concerned COVID Wardens and reporting to Agency  

ii. Regular inspection by Agency & BHEL 

15.5 Noise Mitigation 

High noise is harmful to the human health and it can cause impairment if exposed for long duration at regular 

intervals, and also cause disruption in nearby communities. 

• Noise monitoring shall be carried out in all construction locations periodically. 

• Use of silent DG is allowed at site during construction. 

• Low noise generation equipment’s to be preferred. 

• Work areas where noise levels exceed the 85db shall be posted as hearing protection required. 

• Use of PPEs / ear plug/ear muff for personnel entering into high noise area. 

• Activities generation High noise will be planned in day shift. 

Noise Level Chart 

 

 

 
 

  

 

Parameter Night Noise level 

dBA 

Daytime Noise Level 

dBA 

At 1-meter from each piece of equipment 85 85 

At Property boundary 70 70 
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Annexure J- Details & Contents of First Aid Box 
Certificate  

Details & Contents of First Aid Box as per Contract Labor (Regulation & Abolition Act), Central Rules, 
1971 

 
(1) The first-aid box shall be distinctively marked with a Red Cross on a white background and 

shall contain the following items, namely: 
(a) For establishments in which the number of contract labor employed does not exceed 

fifty, each first aid box shall contain the following equipment: 

(i) 6 small sterilized dressings 
(ii) 3 medium size sterilized dressings 
(iii) 3 large size sterilized dressings 
(iv) 6 pieces of sterilized eye pads in separate sealed packets. 
(v) 6 roller bandages 10 cm wide. 
(vi) 6 roller bandages 5 cm wide. 
(vii) One tourniquet 
(viii) A supply of suitable splints 
(ix) Three packets of safety pins. 
(x) Kidney tray. 
(xi) 3 large sterilized burn dressings. 
(xii) 1 (30ml) bottle containing a two percent alcoholic solution of iodine 
(xiii) 1 (30 ml) bottle containing Sal volatile having the dose and mode of administration indicated on the label 
(xiv) 1 snake bite lancet 
(xv) 1 (30gms) bottle of potassium permanganate crystals. 
(xvi) 1 pair scissors 
(xvii) 1 copy of the First-Aid leaflet issued by the Director General, Factory Advice Service and Labor Institutes, 

Government of India. 

(xviii) A bottle containing 100 tablets (each of 5 grains) of aspirin 

(xix) Ointment for burns 
(xx) A bottle of suitable surgical anti-septic solution 

(b) For establishment in which the number of contract labor exceeds fifty each 
first-aid box shall contain the following equipment: 

 

(i) 12 small sterilized dressings 
(ii) 6 medium size sterilized dressings 
(iii) 6 large size sterilized dressings. 
(iv) 6 large size sterilized burn dressings 
(v) 6 (15 grams) packets sterilized cotton wool 
(vi) 12 pieces of sterilized eye pads in separate sealed packets. 
(vii) 12 roller bandages 10 cm wide. 
(viii) 12 roller bandages 5 cm wide. 
(ix) One tourniquet. 
(x) A supply of suitable splints. 
(xi) Three packets of safety pins. 
(xii) Kidney tray. 
(xiii) Sufficient number of eye washes bottles filled with distilled water or suitable liquid clearly indicated by a 

distinctive sign which shall be visible at all times. 
(xiv) 4 per cent Xylocaine eye drops, and boric acid eye drops and soda by carbonate eye drops. 
(xv) 1 (60ml) bottle containing a two percent alcoholic solution of iodine 
(xvi) One (two hundred ml) bottle of mercurochrome (2 per cent) solution in water.  
(xvii) 1 (120ml) bottle containing Sal volatile having the dose and mode of administration indicated on the label. 
(xviii) 1 roll of adhesive plaster (6 cmX1 meter) 
(xix) 2 rolls of adhesive plaster (2 cmX1 meter) 
(xx) A snake bite lancet. 
(xxi) 1 (30 grams) bottle of potassium permanganate crystals. 
(xxii) 1 pair scissors 
(xxiii) 1 copy of the First-Aid leaflet issued by the Director-General, Factory Advice service and labor Institutes, 

Government of India. 
(xxiv) a bottle containing 100 tablets (each of 5 grains) of aspirin 
(xxv) Ointment for burns 
(xxvi) A bottle of a suitable surgical anti septic solution. 

 
(2) Adequate arrangement shall be made for immediate recoupment of the equipment when 

necessary. 
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Annexure K-Vertigo Test Procedure/ Guidelines  

Vertigo Test Procedure/ Guidelines 

This document specifies minimum requirements for vertigo test. These may be supplemented by any 

additional requirements deemed fit by the medical examiner/ HSE department) 

Fear of height may be physiological or psychological. Therefore, to rule out any possibility of 

physiological factor, detailed medical check-up of workers is carried out before vertigo test. Medical 

check-up of workers includes the following:  

history of past illnesses (like epilepsy, drug allergy, diabetics/ hypertension, unconsciousness etc.), 

general physical examination (like height, weight, BMI, build and nourishment etc.), measurement of 

pulse rate, Blood Pressure, respiratory rate.  

After this check-up, those who are found suitable for height work by examining doctor, are allowed to 

undergo vertigo test.  

During this health check-up, psychology of workers is also studied. If any worker finds it extremely 

difficult/ frightening to climb the monkey ladder & walk on the beam, during/after performing vertigo 

test or even before performing, then he is treated as disqualified.  

As per standard, during vertigo test, worker is allowed to climb on a foundation through monkey ladder, 

walk on a beam, then steps down at the other end of beam, through monkey ladder. Height of the beam 

should be at least six feet from ground level. All necessary safety precautions are taken during this test. 

Worker has to wear full body harness with double lanyard. A horizontal lifeline is run parallel to the beam 

and worker has to put his lanyards into the lifeline. Additionally, a safety net is also put below the beam 

for rescue of the victim in case of a fall from beam.  

 

Following activities are suggested to be carried out during testing: 

 

1. Walking Bench Training: 

a. Person should walk over the channel. He should maintain balance & walk without much problem. 

b. If the person has problem to balances himself on repeated chances, he may be having flat foot or 

some other problem. So, he may not be fit for height work. 

2. Rope Climb Training: 

Person should be able to climb the rope up to the top channel for ensuring that in case of fall, a person 

hanging on the safety harness, will be able to safely climb back to the platform within minimum time 

period before the safety harness start breaking down under the load. 

3. Height Work Training: 

Person should walk freely on the middle channel while holding the top channel with the help of safety 

harness. 

4. Ladder for Vertical fall arrestor Training: 

Vertical fall arrestor rope is fixed from top to bottom of the ladder. It will ensure: 

• Usage of vertical fall arrestor. 

• Usage of two lanyards of a safety harness. 

• Ensure 3-point contact on the ladder while climb. 

5. Chair for work at height Training: 

• Climb though vertical ladder with two lanyard ropes. 

• Hooking of two lanyard ropes to life line. With this safe arrangement, he can walk to chair. 

• Sits in the chair safely, comes out & walks back to the vertical ladder & come down from vertical 

ladder. After completion of vertigo test, blood pressure of worker is again measured. If it is not 

within acceptable limits for any worker, concerned worker is denied height pass. 

Only those who pass the above training are to be considered as fit for height work. 
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