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1.0 INTENT OF THE SPECIFICATION 
1.1 The intent of this erection specification is to provide services for execution of the 

project according to most modern and proven techniques and codes. The omission 
of specific reference to any method, equipment or material necessary for the 
proper and efficient services towards installation of the plant shall not relieve the 
contractor of the responsibility of providing such services / facilities to complete the 
work or portion of work awarded to him. The quoted / accepted rates / price shall 
deem to be inclusive of all such contingencies. 

1.2 The work shall conform to dimensions and tolerances given in various drawings 
and documents that will be provided during erection. If any portion  of  works  is 
found   to  be  defective  in  workmanship and  not   conforming   to drawings / 
documents  or other stipulations, the  contractor  shall dismantle and re-do the 
work duly replacing the defective materials at their own cost, failing which 
recoveries, as determined by BHEL, shall be effected from contractor's bills. 

1.3 It is not the intent of this specification to specify herein all the details of erection 
and commissioning. However, the system shall conform in all respects to high 
standards of quality and workmanship for performing the required duties in a 
manner acceptable to purchaser who will interpret the meaning of drawings and 
specifications and shall be entitled to reject any work or material, which  in his 
judgments is not in full accordance herewith. 

1.4 The omission of specific reference to any fabrication / erection or other method, 
equipment or material necessary for proper and efficient working of the plant shall 
not relieve the tenderer of the responsibility of providing such facilities to complete 
the work at quoted rates. Any mismatch/ defect found due to mistake in fabrication 
/ erection shall have to be rectified by the vendor free of cost. Inspection by 
BHEL/Customer does not relieve vendor of his responsibility of executing quality 
erection. 

1.5 The work covered under this specification is of highly sophisticated nature, 
requiring the best quality workmanship, supervision, engineering and construction 
management. The contractor should ensure proper planning and successful and 
timely completion of the work to meet the overall project schedule. The contractor 
must deploy adequate quantity of tools & plants, modern / latest construction aids 
etc. He must also deploy adequate trained, qualified and experienced supervisory 
staff and skilled personnel. 



SPECIAL CONDITIONS OF CONTRACT (SCC) 
 Chapter - I : General Intent of Specifications 

Document No PS:MSX:SCC, Rev 01  Chapter-I,  Rev 00 Page 4 
 

1.6 Contractor shall erect and commission all the equipments and auxiliaries as per 
the sequence & methodology prescribed by BHEL depending upon the technical 

decision regarding correctness of the work and method of working shall be final 
and binding on the contractor. No claims for extra payment from the contractor will 
be entertained on the ground of deviation from the methods / sequence adopted in 
erection of similar sets elsewhere. 

1.7 Following shall be the minimum responsibility of contractor and have to be 
provided within finally accepted rates / prices: 

1.7.1 Provision as required of all types of labour, supervisors, engineers, watch and 
ward, tools & tackles, calibrated MMEs (Monitoring and Measuring Equipment) as 
specified and otherwise required for the work, consumables for erection, testing 
and commissioning including material handling 

1.7.2 Achieving Proper out-turn / Turn-over as per BHEL plan and commitment. 
1.7.3 Completion of work as per BHEL Schedule 
1.7.4 Good quality and accurate workmanship for proper performance of the equipment 
1.7.5 Repair and rectification 
1.7.6 Preservation / Re-conservation of all components during storage / erection / 

commissioning till handing over. 
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2.0 GENERAL  SERVICES TO BE RENDERED BY THE BIDDER 
2.1 Services for construction, fabrication, equipment erection  testing as well as trial 

run & commissioning of various equipment and accessories  under the contract 
shall include but not be  limited to the following: 

2.2 Issuing materials from store/open yard from time to time for erection as per the 
construction programme. The Contractor  shall be   the  custodian  of  all  the  
materials  issued   till   the  plant/equipment is officially taken over by the owner / 
BHEL  after complete erection any successful trial run & commissioning. 

2.3 Transport of material to their respective places of erection  and erection of the 
complete plant & equipment as supplied under this specification. 

2.4 Trial run and commissioning of individual equipment / sub-systems to the 
satisfaction of Owner/BHEL. 

2.5 Deployment of all skilled and unskilled manpower required for erection, supervision of erection, 
watch & ward, commissioning and other services to the rendered under this specification. 

2.6 Deployment  of all erection tools & tackle, construction  machinery, transportation 
vehicles and all other implements in adequate number and size, appropriate for 
the erection work to be handled under scope of this specification except otherwise 
specified. 

2.7 Supply  of  all  consumables,  eg  welding  electrodes,  cleaning agents,  diesel oil, 
lubricant etc as well as materials  required for  temporary  supports, scaffolding etc 
as necessary  for  such erection work, unless specified other wise. 

2.8 Providing support services for the contractor's erection staff eg  construction of site 
offices, temporary  stores,  residential accommodation and transport to work site 
for erection  personnel, watch and ward for security and safety of the materials 
under the Contractor's custody etc. as required. 

2.9 Maintaining  proper  documentation  of all  the  site  activities undertaken by the 
Contractor as per the proforma mutually  agreed  with  BHEL, Submission of  
monthly progress reports and any  such document  as and when desired by 
BHEL/owner, taking  approval  of all statutory authorities i.e Boiler Inspector, 
Factory Inspector, Inspector of Explosives etc , as applicable for respective 
portions of work  fall  under the jurisdiction of such statutes of laws. 

2.10 Any other service, although not specifically called for but required for a contract of 
the size and nature indicated in  the specification. 
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3.0 GENERAL TECHNICAL REQUIREMENTS (CODES AND STANDARDS) 
3.1 Except where otherwise specified,  the  plant/equipment shall comply with the 

appropriate Indian Standard or an agreed internationally accepted Standard 
Specification as mentioned elsewhere in  contract specifications, each 
incorporating the latest  revisions at the time of tendering. Where no internationally 
accepted standard is applicable, the Bidder shall give all particulars and details as  
necessary, to enable BHEL to identify  all  of  the plant/equipment in the same 
detail as would be possible had there been a Standard Specification. 

3.2 Where  the  Bidder proposes alternative codes  or  standards   he shall include in 
his tender one copy (in English) of each  Standard  Specification  to which 
materials offered shall  comply.  In such  case, the adopted alternative standard 
shall be  equivalent or superior to the standards mentioned in the specification.  

3.3 In  the  event of any conflict between the codes  and   standards referred  above, 
and the requirements of this specification,  the requirements which are more 
stringent shall govern. 

3.4 Tools used during erection and commissioning shall not be accepted except with 
the specific approval of the Engineer. 
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4.0 OBLIGATIONS OF CONTRACTOR 
4.1 CONSUMABLES & OTHER ITEMS 

4.1.1 The contractor shall provide within finally accepted price / rates, all consumables 
(excepting those indicated in BHEL scope) like welding electrodes (including alloy 
steel and stainless steel), filler wires, TIG filler wires (over & above as supplied by 
the unit along with the plant materials, which will be given free of cost to bidder), 
gases (inert, welding, cutting), soldering material, dye penetrants, radiography 
films, etc. Other erection consumables such as tapes, jointing compound, grease, 
mobile oil, M-seal, Araldite, petrol, CTC / other cleaning agents, grinding and 
cutting wheels are to be provided by the contractor. Steel, packers, shims, wooden 
planks, scaffolding materials hardware items etc required for temporary works 
such as supports, scaffoldings are to be arranged by the contractor. Sealing 
compounds, gaskets, gland packing, wooden/concrete sleepers, for temporary 
work, required for completion of work except those which are specifically supplied 
by manufacturing unit are also to be arranged by the contractor. 

4.1.2 All the shims, gaskets and packing, which go finally as part of plant equipment, 
shall be supplied by BHEL free of cost.  

4.1.3 It shall be the responsibility of the contractor to plan the activities and store 
sufficient quantity of consumables. Non-availability of any consumable materials or 
equivalent suggested by BHEL cannot be considered as reason for not attaining 
the required progress or for additional claim.  

4.1.4 TIG Filler wire for Boiler and Filler wires for Electrodes for P91/T91 piping: 
 These shall be supplied by BHEL free of cost as supplied by BHEL Manufacturing 
Units as part of regular supply. Required quantity as arrived at by calculation / 

account for the consumption of these filler wires. Additional consumption beyond 
standard / calculated quantity will be at cost recovery basis only unless and 
otherwise accounted for.  Surplus quantity of TIG filler wire, if any, shall be 
properly stored and returned to BHEL stores. 

4.1.5 It shall be the responsibility of the contractor to obtain prior approval of BHEL, 
regarding suppliers, type of electrodes etc before procurement of welding 
electrodes.  On receipt of electrodes at site these shall be subjected to inspection 
and approval by BHEL.  The contractor shall inform BHEL details regarding type of 
electrodes, batch number, date of expiry etc and produce test certificate for each 
lot  / batch with correlation of batch / lot number with respective test certificate. No 
electrode without a valid test certificate will to be used.  
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4.1.6 BHEL reserves the right to reject the use of any consumable including electrodes, 
gases, lubricants / special consumables if it is not found to be of the required 
standard / make / purity or when shelf life has expired. Contractor shall ensure 
display of shelf life on consumable wherever required and records maintained. 

4.1.7 Storage of all consumables including welding electrodes shall be done as per 
requirement / instruction of the Engineer by the contractor at his cost. 

4.1.8 In case of improper arrangement for procurement of any consumable, BHEL 
reserves the right to procure the same from any source and recover the cost from 
the Contractor s first subsequent bill at market value plus the departmental 
charges of BHEL from time to time. Postponement of such recovery is normally not 
permitted. The decision of Engineer in this regard shall be final and binding on the 
Contractor.   

4.1.9 All lubricants and chemicals required for pre-commissioning, commissioning, 
testing, preservation and lubricants for trial runs of the equipment shall be supplied 

the contractor for handling, filling, emptying, refilling etc. The consumption of 
lubricants / chemicals shall be properly accounted for. Surplus material if any shall 
be properly stacked/tagged and returned to BHEL/ CUSTOMER stores at no extra 
cost to BHEL. BHEL reserves the right to recover costs  for wastage by the 
contractor. 

4.1.10 Transportation of oil drums, from stores, filling of oil for flushing, first filling, 
subsequent changeover if any, topping/making up till the unit is fully commissioned 
and handed over to customer is included in scope of this contract. The contractor 
shall have to return all the empty drums to BHEL / BHEL s client store at no extra 
cost. Any loss  / damage to above drums shall be to contractor s account.  

4.1.11 All charges on account of Octroi, terminal or sales tax and  other duties on 
materials obtained from any source for carrying out the works in the scope of the 
contractor shall be borne by the contractor. 

4.2 TOOLS AND PLANTS / MONITORING AND MEASURING EQUIPMENT (MMEs) 

4.2.1 T&Ps and MMEs to be provided by Contractor 

4.2.1.1 All T&Ps and MMEs excepting those specifically indicated in BHEL scope are to 
be provided by the Contractor. Contractor has to make his own arrangement at his 
cost for completing the formalities (including arrangement of Road permits, if any) 
if required with Sales Tax/VAT authorities, for bringing their materials, plants and 
equipments at site for the execution of work under this contract. 
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4.2.1.2 All suitable cranes, lifting and transport equipments for material handling at 

be available for this purpose unless otherwise specifically permitted as per 
contract conditions 

4.2.1.3 All T&Ps to be deployed by the contractor shall have the approval of BHEL 
Engineer with regard to brand, quality and specification.  

4.2.1.4 Indicative list of Major T&Ps in the scope of Contractor are given in the Technical 
Conditions of Contract. Bidders to note that these are only indicative and as such 
all other T&P necessary for timely and satisfactory completion of work in scope 
shall be mobilized by Contractor 

4.2.1.5 Timely deployment of adequate T&Ps is the responsibility of the contractor. The 
contractor shall be prepared to augment the T&P at short notice to match the 
planned programme and to achieve the milestones. 

4.2.1.6 Contractor shall maintain and operate his tools and plants in such a way that major 
breakdowns are avoided. In the event of major breakdown, contractor shall make 
alternative arrangements expeditiously so that the progress of work is not 
hampered. 

4.2.1.7 In the event of contractor failing to arrange the required tools, plants, machinery, 
equipment, material or non-availability of the same owing to breakdown, BHEL will 
make alternative arrangement at the risk and cost of the contractor. Decision of 
BHEL shall be final and binding on the contractor. 
 
It is not obligatory on the part of BHEL to provide any tools and tackles or other 
materials other than those specifically agreed to do so by BHEL. However, 

other plants may be made available to the contractor to the contractor on payment 
of hire charges as fixed, subject to the conditions laid down by BHEL/Customer 
from time to time. Unless paid in advance, such hire charges, if applicable, shall be 

installment. 
4.2.1.8 The T&P to be arranged by the contractor shall be in proper working condition and 

their operation shall not lead to unsafe condition. The movements of cranes, and 
other equipment should be such that no damage / breakage occurs to foundations, 
other equipments, material, property and men. All arrangements for the movement 

 
4.2.1.9 Use of welding generators/ rectifiers only shall be permitted for welding. Use of 

welding transformers will be subject to specific approval of BHEL engineer. 
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4.2.1.10 The contractor at his cost shall carry out periodical testing of his construction 
equipments. Test  certificates shall be furnished to BHEL.  

4.2.1.11 Contractor shall ensure deployment of serviced and healthy T&Ps including 
cranes, lifting tackles, wire ropes, manila ropes, winches and slings etc.  History 
card and maintenance records for major T&Ps will be maintained by the contractor 
and will be made available to BHEL Engineer for inspection as and when required. 
Fitness certificate / Test Certificates of T&P shall have to be submitted before it is 
put in use. Identification for such T&Ps will be done as per BHEL Engineer's 
advice.  
BHEL reserves the right to permit only new slings up to 20 mm and lifting tackles 
up to 3 MT capacities. 

4.2.1.12 Contractor shall ensure deployment of reliable and calibrated MMEs (Inspection 
measuring and Monitoring equipment).  The MMEs shall have test / calibration 
certificates from authorized / Government approved / accredited agencies 
traceable to National / International standards. Each MME shall have a label 
indicating calibration status i.e. date of calibration, calibration agency and due date 
for calibration.  A list of such instruments deployed by contractor at site with its 
calibration status is to be submitted to BHEL Engineer for control. 

4.2.1.13 Re-testing  / re-calibration shall also be arranged at regular intervals during the 
period of use as advised by BHEL Engineer within the contract price.  The 
contractor will also have alternate arrangements for such MME so that work does 
not suffer when the particular instrument is sent for calibration.  If any MMEs not 
found fit for use, BHEL shall have the right to stop the use of such item. It will be 
necessary for the contractor to deploy proper item. Any readings taken by the 
defective instrument will be recalled and repeat the readings taken by that 
instrument with a proper one. In case he fails to do so, BHEL may deploy MMEs 

 
4.2.1.14 BHEL shall have lien on all T&P, MMEs and other equipment of the contractor 

brought to the site for the purpose of erection, testing and commissioning.  BHEL 
shall continue to hold the lien on all such items throughout the period of contract / 
extended period.  The contractor and / or his sub-contractors, without the prior 
written approval of the Engineer, shall remove no material brought to the site. 

4.2.1.15 The month wise T&P deployment plan to execute the work is to be submitted as 
per relevant format as per the instruction of BHEL. It shall be the contractor's 
responsibility to deploy the required T&P, for timely and successful completion of 
the job, to any extent. 

4.2.2 Obligations in respect of T&Ps and MMEs provided by BHEL 
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4.2.2.1 T&P / MMEs being provided by BHEL to sub-contractor free of hire charges shall 
be shared by other subcontractors working for BHEL at site and the allotment done 
by BHEL Engineer shall be final and binding.  

4.2.2.2 BHEL T&P will be issued in basic assembled condition. Additional loose 
components / sub-assemblies / attachments as and when necessary, will be 
issued by BHEL. Assembly of such additional loose components/sub-assemblies/ 

 
4.2.2.3 In case of non-availability of the T&Ps to be provided by BHEL due to breakdown, 

major overhauls, distribution pattern or any other reason, the contractor shall plan / 
amend / alter his activities to meet erection / commissioning targets in consultation 
with BHEL. 

4.2.2.4  void 

4.2.2.5 The contractor shall engage trained and experienced operators for the operation of 

they are allowed to operate the same. However checking of skills by BHEL does 
not absolve the contractor of his responsibilities for proper and safe handling of 
equipment, consistent good performance of operators and regular performance 
evaluation of operators.  

4.2.2.6 The day to day operation and maintenance of B (Other than cranes)  
shall be carried out by contractor as per manufacturer's / BHEL's maintenance 
schedule at his cost. The contractor shall arrange, at his own cost, trained 
operators, fuel and other consumables for their operation. BHEL  shall arrange all 
spares needed for upkeep of major T&Ps provided like Huck Bolting  Machine*, 
DG Set, Induction Machine   and Hydraulic Test pumps. The contractor has to 
arrange for fixing of the spares; supervision in specialized cases will be provided 
by BHEL. For  upkeep of all other  T&Ps supplied  by BHEL, spares  shall be  
arranged  by  the Contractor.  BHEL supplied T&Ps  shall be maintained in good 
working condition during the entire period of use. T&Ps in defective / damaged 
condition shall be rectified promptly to the full satisfaction of BHEL engineer. 
Contractor shall maintain records for maintenance of major T&Ps. These shall be 
made available for Inspection whenever required. In case of any lapses on the part 
of the contractor, BHEL at its own discretion shall get the servicing / repair of 
equipment done at the risk and cost of the contractor along with BHEL overheads. 
Further, if there are breakdowns / damages due to negligence of the contractor, 
the complete service / repair charges and cost of all the spares damaged with 
BHE  
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*: for operation and maintenance of ESP Huck bolting machine,  BHEL shall 
provide the basic power rig and hose. Balance toolings ie Guns, chuck jaws etc 
are to be arranged by contractor. 

4.2.2.7 void 

4.2.2.8 Increasing / shortening of the crane boom to suit work requirements shall have to 
be arranged by the indenting contractor at his cost including restoration to a state 
as directed by BHEL. All necessary manpower tools, support, consumables, 
illumination etc. will have to be arranged by contractor at his cost. If required, 
contractor has to return the crane with original boom. 

4.2.2.9 The area and infrastructure development of the area to be carried out by the 
customer. However in construction projects of this magnitude it is possible that all 
the areas / approaches may not be ready. In such cases backfilling of approaches 
where ever necessary, consolidation of ground and arrangement of sleepers / 
sand bag filling etc for safe operation / movement of equipment including cranes / 
trailers etc shall be the responsibility of the contractor at his cost. No 
compensation on this account shall be payable. 
 

4.2.2.10  In the event of contractor not using and maintaining BHEL T&Ps according to 

notice and no claim in this regard shall be entertained and contractor shall be 
responsible for delay in execution on this account.  

4.2.2.11 The contractor shall furnish regular utilization report of the BHEL T&Ps, as per 
requirement of BHEL. 

4.2.2.12 Any loss / damage to any part of BHEL T&Ps and MMEs shall be to the 
contractor's account and any expenditure on these accounts by BHEL will be 
recovered from the contractor's bill in case the contractor fails to make good the 
loss.   

4.2.2.13 It shall be responsibility of the contractor to take delivery of T&Ps  and MMEs from 
stores or place of use by other contractor at project site, transport the same to site 
and return the same to BHEL store / place as intimated by Engineer in project site 
in good working conditions after use.   

4.2.2.14 The contractor shall return BHEL T&Ps and MMEs issued to him in good working 
condition as and when desired by BHEL (on completion or reduction of workload).  
If contractor delays return of T&P and MME, hire charges as applicable shall be 
levied by BHEL from time, it was requisitioned till the time of actual return. 
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T&Ps and MMEs returned in damaged / unserviceable condition shall be got 
repaired by BHEL at its own discretion and entire cost of repair with BHEL 
overheads shall be recovered from the contractor. 
 

4.2.2.15 Replacement cost including BHEL overheads in respect of irreparable  / 
completely damaged / non return of T&Ps and MMEs shall be recovered from the 
contractor's running / final bills 

4.2.2.16  Obligations in respect of Cranes provided by BHEL  

a) BHEL will make available the cranes (as per Technical Conditions of Contract) free 
of charge to the contractor on sharing basis mainly for the purposes enumerated/   
indicated therein. BHEL cranes have to be shared with other agencies / 
contractors of BHEL. The allocation of cranes shall be the discretion of BHEL 
engineer, which shall be binding on the contractor.  

b) BHEL Cranes may be initially issued in basic assembled condition. Any 
alteration/addition like boom reduction / extension, assembly of components/sub-
assemblies needed for modulating the capacity/reach/other features of cranes and 

 
c) In case the BHEL cranes are not covered under AMC of BHEL, then the day-to-

day upkeep and running maintenance like filling / topping up of lubricants, 
changing filters, etc including repair of self starter and dynamo of these cranes 
shall be the responsibility of the contractor. If on checking it is found that the same 
is not followed, BHEL will exercise its right to get the job/works done at the risk 
and cost of contactor.  
 
In case BHEL cranes are covered under AMC awarded by BHEL, then the day-to-
day upkeep and running maintenance as described above are excluded from 
scope. However any additional helpers if any required during 
Preventive/Breakdown  Maintenance,  Assembly/disassembly shall be provided by 
contractor at no extra cost. 
 
BHEL may also provide cranes through crane hiring agencies in which case the 
day-to-day upkeep and running maintenance shall be excluded from scope of 
contractor. 

d) Minor consumables like cotton cloth, cotton waste, etc is to be supplied by 
Contractor. All spares and lubricants/grease is excluded from scope. Contractor to 
give the requirements of these items well in advance in case the cranes provided 
by BHEL are BHEL owned cranes.  
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e) Unless otherwise specified, trained operators for BHEL owned cranes shall be 
provided by the contractor. These operators should possess valid license for 
heavy vehicle. 

f) BHEL cranes will be withdrawn for regular and capital maintenance as per the 
respective schedule of maintenance. As far as possible such schedules will be 
intimated to the contractor in advance and may be adjusted depending on the work 
requirements at site. However no claim whatsoever will be entertained on account 
of non-availability of cranes. 

g) Where the services of the cranes provided by BHEL are to be shared by other 
defined above will 

also be apportioned accordingly to the beneficiary agency. Working arrangements 
in this regard will be done at site by BHEL engineer and in any case his decision 
shall be final and binding. 

h) Major breakdowns will be attended to by BHEL. However, in case of breakdowns 
or damages due to negligence of the contractor, the complete service/repair 
charges including cost of spares shall be to the account of the contractor, along 
with BHEL overheads. 

4.2.2.17  Obligations in respect of Construction Lift/Elevators provided by BHEL  
a) The total erection including  commissioning, maintenance, statutory clearances 

shall be in included in scope of work. Supervision by the original equipment 
supplier or their authorized agency shall  be arranged for by BHEL, in case found 
necessary. 

b) All day to day and routine maintenance and checking is to be carried out by the 
contractor as per the recommendations of the supplier. He should periodically 
check the brakes and carry out the all works to ensure the safety of all those using 
the lift/elevator. BHEL shall arrange spares required for upkeep of Construction 
lift/elevator 

c) The construction lift/elevator  should never be overloaded as this can lead to 
serious accidents. Ensuring all safety aspects in operation of the lift shall be the 
responsibility of the contractor. Erection of all the required number of landing 
platforms is included in scope. Landing platforms are to be provided with proper 
barricades and hand railings.  

d) After completion of contractual scope of work or as per BHEL advice, the  
temporary elevator/lift shall be dismantled and handed over to BHEL neatly 
identified/tagged. Temporary structures/platforms etc erected for the elevators/lifts 
are also to be dismantled and materials to be returned to stores as applicable. The 
construction and dismantling of the foundations required for the 



SPECIAL CONDITIONS OF CONTRACT (SCC) 
Chapter - IV : Obligations of Contractor 

 

Document No PS:MSX:SCC, Rev 01  Chapter-IV,  Rev 00 Page 15 
 

construction/elevator lifts is included in  the scope of the contractor. 
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5.0 RESPONSIBILITIES OF CONTRACTOR IN RESPECT OF LABOUR, 
SUPERVISORY STAFF, ETC.  

5.1 Refer relevant clauses of General Conditions of Contract (GCC) also in this 
regard 

5.2 The contractor shall deploy all the necessary skilled/semiskilled/ unskilled 
labour including highly skilled workmen etc. These workmen should have 
previous experience on similar job. They shall hold valid certificates wherever 
necessary. BHEL reserves the right to insist on removal of any employee of the 
contractor at any time if he is found to be unsuitable and the contractor shall 
forthwith remove him.  

5.3 Contractor shall also comply with the requirements of local authorities/ project 
authorities calling for police verification of antecedents of the workmen, staff 
etc. 

5.4 It is the responsibility of the contractor to engage his workmen in shifts and or 
on overtime basis for achieving the targets set by BHEL. This target may be set 

e date of completion of 
events or due to other reasons. The decision of BHEL in regard to setting the 
erection and commissioning targets will be final and binding on the contractor. 

5.5 Contractor shall provide at different elevation suitable arrangement for urinal 
and drinking water facility with necessary plumbing & disposal arrangement 
including construction of septic tank. These installations shall be maintained in 
hygienic condition at all times. 

5.6 The Contractor in the event of engaging 20 or more workmen, shall obtain 
Independent license under the Contract labour (Regulation and Abolition) Act 
1970 from the concerned authorities based on Form-V issued by the Principal 
Employer/Customer. In order to issue Form-V by Customer, Contractor shall 
fulfill all Statutory requirements like Insurance Policy, PF Code/PF Account 
number etc as per the requirement of BHEL/Customer 

5.7 Contractor shall deduct the necessary amount towards Provident Fund and 
contribute equal amount as per Government of India laws. This amount will be 
deposited regularly to the provident Fund Commissioner. BHEL/Customer  may 
insist for submission of the account code duly certified by PF Commissioner 

5.8 Contractor may also be required to comply with provisions of ESI Act in vogue if 
applicable and submit evidence to BHEL.  

5.9 BHEL / customer may insist for witnessing the regular payment to the labour. 
They may also like to verify the relevant records for compliance with statutory 
requirements. Contractor shall enable such facilities to BHEL / Customer.  
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5.10 Contractor shall deploy only qualified and experienced engineers/ supervisors. 
They shall have professional approach in executing the work.  

5.11 The contractor's supervisory staff shall execute the work in the most 
professional manner in the stipulated time. Accuracy of work and aesthetic 
finish are essential part of this contract.  They shall be responsible to ensure 
that the assembly and workmanship conform to dimensions and tolerances 
given in the drawings/instructions given by BHEL engineer from time to time. 

5.12 The supervisory staff employed by the contractor shall ensure proper outturn of 
work and discipline on the part of the labour put on the job by the contractor. 
Also in general they should see that the works are carried out in a safe and 
proper manner and in coordination with other labour and staff employed directly 
by BHEL or other contractors of BHEL or BHEL's client. 

5.13 It is the responsibility of the contractor to arrange gate pass for all his 
employees, T&P etc for entering the project premises. Necessary coordination 
with customer officials is the responsibility of the contractor.  Contractor to 
follow all the procedures laid down by the customer for making gate passes. 
Where permitted, by customer / BHEL, to work beyond normal working hours, 
the contractor shall arrange necessary work permits for working beyond normal 
working hours. 

5.14 The actual deployment will of Labour and Engineer/supervision staff shall be so 
as to satisfy the erection and commissioning targets set by BHEL. If at any time, 
it is found that the contractor is not in a position to deploy the required 
engineers/supervisors/workmen due to any reason, BHEL shall have the option 

 The 
expenditure incurred along with BHEL overheads thereon shall be recovered 
from the contractor 

5.15 Contractor shall not  deploy women labour at night. 
I 
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6.0 MATERIAL HANDLING, STORAGE AND PRESERVATION ETC 
6.1 MATERIAL HANDLING AND STORAGE  
6.1.1 All the equipments/materials furnished under this contract shall be received 

from the project stores, sheds / storage yards and transported to pre assembly 
area / erection site and stored in the storage spaces in a manner so that they 
are easily retrievable till the contractor erects them. While drawing/lifting 
material from BHEL / customer stores, the contractor shall ensure that 
the balance / other materials are stacked back immediately. No claim is 
admissible on this account  

6.1.2 While BHEL will endeavor to store / stack / identify materials properly in their 
open / close / semi closed / tarpaulins covered storage yard / shed, it shall be 
contractor's responsibility to assist BHEL in identifying materials well in time for 
erection. They should take the delivery of the same, following the procedure 
indicated by BHEL, and transport the material safely to pre-assembly yard / 
erection site in time, according to program. 

6.1.3 The contractor shall take delivery of components, equipment / consumables 
from storage area after getting the approval of BHEL Engineer on standard 
indent forms. 

6.1.4 The contractor shall identify and deploy necessary Engineers / supervisors / 
workmen for the above work in sufficient number as may be needed by BHEL, 
for areas covering their scope.  

6.1.5 All the equipment shall be handled very carefully to prevent any damage or 
loss.  No untested wire ropes / slings etc.  shall be used for unloading / 
handling.  The equipment shall be properly protected to prevent damage either 
to the equipment or to the floor where they are stored. The equipment from the 
stores shall be moved to the actual location at the appropriate time so as to 
avoid damage of such equipment at site.  

6.1.6 Contractor shall ensure that while lifting slings shall be put over the points 
indicated on the equipment or as indicated in the manufacturer's drawings.  
Slings / shackles of proper size shall be used for all lifting and rigging 
purposes. All care shall be taken to safe guard the equipment against any 
damage. Dragging of piping / valves should be avoided. In case of any damage 
the cost shall be covered from the contractor.  

6.1.7 Approach road conditions from the stores  / yards to the erection site may not 
be equipped and ideal for smooth transportation of the equipment. Contractor 
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may have to be adequately prepared to transport the materials under the 
above circumstances without any extra cost. . The contractor may familiar 
himself with soil conditions at site. 

6.1.8 Contractor shall be responsible for examining all the plant and materials issued 
to him and notify the Engineer immediately of any damage, shortage, 
discrepancy etc before they are moved out of the stores / storage area. The 
contractor shall be solely responsible for any shortages or damages in transit, 
handling, storage and erection of the equipment once received by him.  As the 
erection work will be spread in different areas / locations of the project, 
contractor has to arrange sufficient number of watch / ward personal to avoid 
any pilferage of material  

6.1.9 The contractor shall maintain an accurate and exhaustive record-detailing out 
the list of all equipment received by him for the purpose of erection and keep 
such record open for the inspection of the engineer at any time.   

6.1.10 All the material in the custody of contractor and stored in the open or dusty 
locations must be covered with suitable weather proof / fire retardant covering 
material wherever applicable and shall be blocked up on raised level above 
ground. All covering materials including blocks and sleeper shall be arranged 
by the contractor at his cost.  

6.1.11 If the material belonging to the contractor are stored in area other than those 
earmarked for his operation the engineer will have the right to get it moved to 
the area earmarked for the contractor at the contractors risk and cost.  

6.1.12 The contractor shall be responsible for making suitable indoor storage facilities 
to store all equipment  (drawn by the contractor from BHEL  / customer stores), 
which require indoor storage till the time of their installation.  The Engineer will 
direct the contractor in this regard, which item in his opinion will require indoor 
storage, and the contractor shall comply with Engineer's decision. 

6.1.13 The contractor shall ensure that all surplus / damaged / scrap / unused 
material, packing wood  / containers/ special transporting frames etc are 
returned to BHEL at a place in project area identified by the Engineer.  The 
contractor will maintain an account for all items received and returned to BHEL. 
Any shortage in returning such items shall be chargeable to the contractor 
except allowable wastage for packing wood only.  

6.1.14 The contractor shall hand over all parts / materials remaining extra over the 
normal requirement with proper identification tags to the stores as directed by 
the concerned BHEL engineer.   
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6.1.15 The contractor shall ensure that all the packing materials and protective 
devices installed on equipment during transit and storage are removed before 
installation. 

6.1.16 It shall be the responsibility of the contractor to keep the work / storage areas 
in neat, tidy and working conditions. All surplus/unusable packing and other 
materials shall be removed and deposited at location(s) specified by BHEL 
within the project premises.  If required weighing of the same within the project 
premises will have to be carried out. 

6.2 PRESERVATION OF COMPONENTS  
6.2.1 

shall be subjected to the following protection besides other provisions indicated 
in these specifications elsewhere.  

6.2.1.1 Items stored outdoors shall be stacked up at least six inches (6") off the 
ground. Items should not be stored in a low lying area where water logging is a 
possibility. Contractor should have sufficient numbers of wooden / concrete / 
steel sleepers for the job.   

6.2.1.2 Motors, valves, electrical equipment, control equipment and instruments, and 
special or precision items requiring special care, etc shall be stored indoors.   
Motor windings shall be kept dry by use of external heat or space heaters.  

6.2.1.3 Bearings and other wearing surfaces of plant materials shall be protected 
against corrosion and kept clean and should be regularly monitored. 

6.2.1.4 Insulation materials shall be stored indoors or otherwise protected against 
getting wet/ damaged, using suitable measures and should be protected from 
direct rain.  

6.2.2 It shall be the responsibility of the contractor to apply preservatives / touch up 
paints (primer) on equipment handled and erected by him till such time of final 
painting. It shall be contractor's responsibility to arrange for required paints 
(primer), thinners, labour, scaffolding materials, cleaning materials like wire 
brush, emery sheets, etc, cleaning of surface and provide one coat of 
preservatives / paints  (primer) from time to time as decided by BHEL engineer. 
The accepted rate shall include this work also.  It is to be noted that such 
painting may have to be done as and when required till such time the final 
painting is carried out.    

6.2.3 The contractor shall effectively protect the finished work from action of weather 
and from damage or defacement and shall cover the finished parts then and 
there for their protection. 
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6.2.4  Any failure on the part of contractor to carry out works according to above 
clauses will entail BHEL to carry out the job from any other party and recover 
the cost from contractor.    

 

 

 

 

 

 

 



SPECIAL CONDITIONS OF CONTRACT (SCC) 
Chapter  VII: Drawings and documents 

 

Document No PS:MSX:SCC, Rev 01  Chapter-VII,  Rev 00 Page 22 
 

7.0 DRAWINGS AND DOCUMENTS 
7.1 The detailed drawings, specifications available with BHEL engineers will be 

made available to the contractor during execution of work at site. The 
contractor will also ensure availability of all drawings / documents at work 
place.  

7.2 Necessary drawings to carry out the erection work will be furnished to the 
contractor by BHEL on loan, which shall be returned to BHEL Engineer at site 
after completion of work. Contractor shall ensure safe storage and            quick 
retrieval of these documents.   

7.3 The contractor shall maintain a record of all drawings and documents available 
with him in a register as per format given by BHEL Engineer. Contractor shall 
ensure use of pertinent drawings / data / documents and removal of obsolete 
ones from work place and returning to BHEL.  

7.4 The data furnished in various annexure enclosed with this tender specification 
are only approximate and for guidance. However, the change in the design and 
in the quantity may occur as is usual in any such large scale of work. The 
contractors quoted rates shall be inclusive of the above factor 

7.5 Should any error or ambiguity be discovered in the specification or information 
the contractor shall forthwith bring the same to the notice of BHEL before 
commencement of work. BHEL's interpretation in such cases shall be final and 
binding on the contractor.  

7.6 Deviation from design dimensions should not exceed permissible limit. The 
contractor shall not correct or alter any dimension / details, without specific 
approval of BHEL.  
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8.0 INSPECTION AND QUALITY 

8.1 Inspection, Quality Assurance, Quality Control 

8.1.1 Preparation of quality assurance log sheets and protocols with customer/ 
consultants/statutory authority, welding logs, NDE records, testing & calibration 
records and other quality control and quality assurance documentation as per 
BHEL engi
records shall be submitted to BHEL/customer for approval from time to time. 

8.1.2 The protocols between contractor and customer/ BHEL shall be made prior to 
installation for correctness of foundations, materials, procedures, at each stage 
of installation, generally as per the requirement of customer/ BHEL.  This is 
necessary to ensure elimination of errors or keeping them within tolerable limits 
and to avoid accumulation and multiplication of errors. 

8.1.3 A daily log book should be maintained by every supervisor/engineer of 
contractor on the job in duplicate (one for BHEL and one for contractor) for 
detailing and incorporating alignment/clearance / centering / leveling readings 
and inspection details of various equipments etc. 
High pressure welding details like serial number of weld joints, welders name, 
date of welding, details of repair, heat treatment etc. will be documented in 

 
Record of radiography containing details like serial number of weld joints, date 
of radiography, repairs, if any,   re-shots etc shall also be maintained as per 

 
Record of heat treatments performed shall be maintained as prescribed 
by BHEL 

8.1.4 The performance of welders will be reviewed from time to time as per the 

BHEL shall be taken in respect of those welders not conforming to these 
standards. This may include removal/ discontinuance of concerned welder(s). 
Contractor shall arrange for the alternate welders immediately 

8.1.5 All the welders shall carry identity cards as per the proforma prescribed by 
BHEL/Customer/Consultant. Only welders duly authorized by 
BHEL/customer/consultant shall be engaged on the work. 
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8.1.6 Contractor shall provide all the Measuring Monitoring Equipments (MMEs) 
required for completion of the work satisfactorily. These MMEs shall be of 
brand, quality and accuracy specified by BHEL Engineer and should have 
necessary calibration and other certificates as per the requirement of BHEL 
Engineer.   Decision of BHEL Engineer regarding acceptance or otherwise of 
the measuring instruments/gauges/tools for the work under this specification, is 
final and binding on the contractor. BHEL may give an indicative list of MMEs 
required for this work and to be made available by the contractor. The list will 
be reviewed by BHEL and the contractor shall meet any augmentation needed 
wherever required. 

8.1.7 It is the responsibility of the contractor to prove the accuracy of the 
testing/measuring/calibrating equipments brought by him based on the 
periodicity of calibration as called for in the BHEL's quality assurance 
standards/BHEL Engineer's instructions. 

8.1.8 Any re-laying or re-termination of cables/re-erection of instruments/ 
recalibration of instruments etc. required due to contractor's mistake or design 
requirement and found at any stage inspection, shall be carried out by the 
contractor at no extra cost. 

8.1.9 BHEL, Power Sector Regions (PSNR/PSER/PSWR/PSSR) have already been 
accredited  with  ISO 9001 certification and as such this  work  is subject  to  
various audits to meet ISO  9001 requirements.  One particular aspect which 
needs special mention is about arrangement of calibration of instruments by 
the contractor. Contractor shall ensure deployment of reliable and calibrated 
MMEs (Measuring and Monitoring Equipments).  The MMEs shall   have test / 
calibration certificates from authorised / Government   approved / Accredited 
agencies traceable to National / International Standards.   Re-testing / re-
calibration shall also be arranged at regular intervals during the period of use 
as advised by BHEL Engineer within the contract price. The contractor will also 
have alternate  arrangements  for  such MMEs so that  work  does  not suffer  
when  the  particular equipment / instrument  is  sent  for calibration. Also if any 
MMEs not found fit for use, BHEL shall have the right to stop the use of such 
item and instruct the contractor to deploy proper item and recall ie repeat the 
readings taken by that instrument, failing which BHEL may deploy MME and 
retake the readings a  
 

8.1.10 Re-work necessitated on account of use of invalid MMEs shall be entirely to the 
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including resource augmentation if any, as specified by BHEL to make-up for 
the loss of time. 

8.1.11 In the courses of erection, it may become necessary to carry repeated checks 
of the work with instruments recently calibrated, re-calibrated. BHEL may 
counter/ finally check the measurements with their own MMEs. Contractor shall 
render all assistance in conduct of such counter/final measurements. 

8.1.12 Total Quality is the watchword of the work and Contractor shall strive to 
achieve the Quality Standards, procedures laid down by BHEL. He shall follow 
all the instructions as per BHEL drawings and Quality Standards. 

8.2 Stage Inspection By FES/QA Engineers 
8.2.1 Apart  from day-to-day inspection by BHEL Engineers stationed  at Site and 

commissioning   at various  stages  shall also be conducted by teams of  
Engineers  from  Field Engineerin
Quality Assurance teams from Field Quality Assurance, Unit/Factory Quality 
Assurance and Commissioning Engineers from Technical Services etc.  
Contractor shall arrange all labour, tools and tackles etc along with proper 
access for such stage inspections free of cost. 

8.2.2 
carried out. Claims of contractor, if any, shall be dealt as per Section 13, and 
provided such modifications have not arisen for reasons attributable to the 
contractor. 

8.3 Statutory Inspection of Work 
8.3.1 The work to be executed under these specifications has to be offered for 

inspection, at appropriate stages of work completion, to various statutory 
authorities for compliance with applicable regulations. 
The work related statutory inspections, though not limited to, are as under: 

1) Inspectorate of Steam Boilers and Smoke Nuisance 
2) Electrical Inspector 
3) Factory Inspector, Labour Commissioner,  PF Commissioner and 

other authoritiy connected to this  project work 
The scope includes getting the approvals from the statutory authorities, which 
includes arranging for inspection visits of statutory authority periodically as per 
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for ground inspection, taking 
rub outs for the pressure parts to be offered for inspection, submitting co-
related inspection reports, documents, radiographs etc and following up the 
matter with them. Contractor shall also make all arrangements for offering the 
Products / Systems for inspection at location, as applicable, to the concerned 
authority. 

8.3.2 Contractor should be qualified to execute pressure parts & piping work coming 
under the purview of IBR, for which he should register himself with CIB of state 
concerned. contractor also should be aware of the latest IBR regulations and 
Electricity Act, including the amendments thereof. 

8.3.3 
welding of Boilers and Steam Pipes under Construction, Erection and 

in line with Chapter XIII of Indian Boiler Regulations-1950, for testing   his 
welders / men / workers, including all associated fees, procedures, required 
instruments and equipments and their calibration there of. It shall  be  

tory  Authorities,  
wherever applicable, for the  conducting of any work which comes under the 
purview of  these  authorities, at his cost.  

8.3.4 The following fees shall be excluded from scope of Contractor: 
1. Registration Fee as per Regulation 385 of Chapter IX of Indian Boiler 

Regulations-1950 
2. Fees for inspection of Boiler at the site of Construction as per Regulation 

395 A, sl no 4 of Chapter IX of Indian Boiler Regulations-1950 
However all other fees like visit fees charged by the Boiler Inspector and other 
arrangements for his visit or visits till satisfactory completion of work, shall be 
included in scope of Contractor 

8.4 The Quality Management System of BHEL, Power Sector Regions 
(PSNR/PSER/PSWR/PSSR) have  already been certified and accredited under 
ISO 9002 standards in this regard. The basic philosophy of the Quality 
Management System is to define the organizational responsibility, work as per 
documented procedures, verify the output with respect to acceptance norms, 
identify the non-conforming product/ procedure and take corrective action for 
removal of non-conformance specifying the steps for avoiding recurrence of 
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such non-conformities, & maintain the relevant quality records. The non 
conformities are to be identified through the conduct of periodical audit of 
implementation of quality systems at various locations/stages of work. 
Suppliers/vendors of various products/services contributing in the work are also 
considered as part of the quality management system. .as such the contractor 
is expected not only to conform to the quality management system of BHEL but 
also it is desirable that they themselves are accredited under any quality 
management system standard. 

8.5 Field Quality Assurance 
8.5.1 Contractor shall carry out all activities conforming to the approved Field Quality 

Plan (FQP) as revised from time to time. Total quality shall be the watchword of 
the work and contractor shall strive to achieve the quality standards, 
procedures laid down by BHEL. He shall follow all the instructions as per BHEL 
drawings and quality standards.  Contractor shall provide the services of quality 
assurance engineer as per the relevant clauses. 
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9.0 OCCUPATIONAL HEALTH, SAFETY & ENVIRONMENT MANAGEMENT/ 
QUALITY ASSURANCE PROGRAMME : 
BHEL, Power Sector Regions (PSNR/ER/WR/SR) are each certified for ISO 
9001. Quality of work to customer's satisfaction and fulfillment of system 
requirements are the essence of ISO 9001 certification. BHEL, PS Regions 
have HSE certification (ISO 14001 & OHSAS 18001) and therefore Contractor 
also shall organise/ plan/ perform all their activities to meet with the applicable 
requirements of these standards. 

9.1 Contractor shall comply with HSE (Health, Safety & Environment) 
requirement of BHEL as per the “HSE Plan for Patratu Site Operations by 
Sub-Contractors” (Document No WRHPP:PVUNL REV 02 dated 
01/07/2018) 

 
Document No WRHPP:PVUNL REV 02 dated 01/07/2018 has been 
uploaded/issued/attached separately as file titled “HSE Plan for Patratu 
Site Operation by Sub-Contractors” 
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10.0 RA Bill Payments 
10.1 The contractor shall submit his monthly RA bills with all the details required by 

BHEL on specified date every month covering progress of work in all respects 
and areas for the previous calendar month.  

10.2 Mode of payment and measurement of work completed shall be as per relevant 
clauses of General Conditions of Contract 

10.3 Release of payment in each running bill including PVC Bills where ever 
applicable will be restricted to 95% of the value of work admitted as per stages 
of progressive pro rata payments.  

10.4 The 5% thus remaining shall be 
released as per terms specified in the General Conditions of Contract. 

10.5 The payment for running bills will normally be released within 30 days of 
submission of running bill complete in all respects with all documents. It is the 
responsibility of the contractor to make his own arrangements for making timely 
payments towards labour wages, statutory payments, outstanding dues etc and 
other dues in the meanwhile. 

In case of Civil works, 60% of RA Bills complete and correct in all respects and 
certified by BHEL Engineer, shall be paid within 15 days of receipt. Balance 
payment shall be within 30 days. 

10.6 BHEL shall release payment through Electronic Fund Transfer (EFT)/RTGS. In 
order to implement this system, Contractor to furnish details pertaining to his 

,  as 
per prescribed formats: 

Note: BHEL may also choose to release payment by other alternative modes as 
applicable 

10.7 Paying Authority shall be the Construction Manager of the Site. Any change in 
the paying Authority shall be intimated to the Contactor accordingly. 
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11.0 Performance Monitoring 
11.1 Performance of the contractor is monitored through various reports/reviews and 

shall be jointly evaluated every month for unit wise identified packages as per 
prescribed formats.  Based on the net weighted scores obtained, Contractors shall 

  
11.2 In case of any dispute on performance rating and the contractor refuses to sign on 

the performance rating given by BHEL package Incharge, the same shall be 
reviewed by BHEL site Incharge/Construction Manager and his decision shall be 
final.  

11.3 Release of RA Bills will be contingent upon joint evaluation of performance 

11.4 Performance of the contractor will be taken into consideration for assessing the 
capacity of the bidder to execute future jobs under tender, as detailed in the 
Notice Inviting Tender. Risk of non evaluation or non availability of the Monthly 
performance evaluation reports is to be borne by the Bidder. 

11.5  
months for a package or packages, BHEL has the right to get the balance works 
executed at the risk and cost of the contractor. 

11.6 
right to put on hold such Contractors for a period of six months for similar package 
or similar packages 
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12.0 Suspension of Business dealings 
12.1 BHEL reserves the right to take action against contractors who fail to perform 

or indulge in malpractices, by suspending business dealings with them.  
12.2 -

contractor. 
12.3 A bidder may be put on HOLD for a period of 6 months, for future tenders for 

specific works on the basis of one or more of the following reasons: 
 
a) Bidder does not honour his own offer or any of its conditions within the 

validity period. 
b) Bidder fails to respond against three consecutive enquires of BHEL. 
c) After placement of order, Bidder fails to execute a contract. 
d) Bidder fails to settle sundry debt account, for which he is legitimately 

liable, within one year of its occurrence. 
e) performance rating falls below 60% in specific category (more 

 
f) Bidder works are under strike/ lockout for a long period. 
 

12.4 A Bidder may be de-listed from the list of registered Bidders of the region for 
a period of 1 year on the basis of one or more of the following reasons:- 
 

a) Bidder tampers with tendering procedure affecting ordering process or 
commits any misconduct which is contrary to business ethics. 

b) Bidder has substituted, damaged, failed to return, short returned or 
unauthorizedly  disposed off materials/ documents/ drawings/ tools etc 
of BHEL. 

c) Bidder no longer has the technical staff, equipment, financial resources 
etc. required to execute the orders/ contracts. 

 
12.5 A Bidder can be banned from doing any business with all Units of BHEL for a 

period of 3 years on the basis of one or more of the following reasons: 
a) Bidder is found to be responsible for submitting fake/ false/ forged 

documents,  
b) In spite of warnings, the Bidder persistently violates or circumvents the 

provisions of labour laws/ regulations/ rules and other statutory 
requirements. 

c) Bidder is found to be involved in cartel formation 
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 d) The Bidder has indulged in malpractices or misconduct such as 
bribery, corruption and fraud, pilferage etc which are contrary to 
business ethics. 

e) The Bidder is found guilty by any court of law for criminal activity/ 
offences involving moral turpitude in relation to business dealings. 

f) The Bidder is declared bankrupt, insolvent, has wound up or been 
dissolved; i.e ceases to exist for all practical purposes. 

g) Bidder is found to have obtained Official Company information/ 
documentation by questionable means. 

h) Communication is received from the administrative Ministry of BHEL 
to ban the Bidder from business dealings. 

12.6 Contracts already entered with a contractor before the date of issue of order 
- cted. 

12.7 
closed 

12.8 Once the order for suspension is passed, existing offers/new offers of the 
contractor shall not be entertained 

12.9 The above guidelines are not exhaustive but enunciate broad principles 
governing action against contractors 
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CHAPTER -1 
 

1.       GENERAL INSTRUCTION TO TENDERERS 
 
1.1. DESPATCH INSTRUCTION 

i) The General Conditions of Contract form part of the Tender specifications. All pages of the tender 
documents shall be duly signed, stamped and submitted along with the offer in token of 
complete acceptance thereof. (For E-Tender, bidders shall use electronic Signature viz 
Digital Signature Certificate while uploading on the e-procurement portal. The information 
furnished shall be complete by itself. The tenderer is required to furnish all the details and other 
documents as required in the following pages. 

ii) Tenderers are advised to study all the tender documents carefully. Any submission of tender by the 
tenderer shall be deemed to have been done after careful study and examination of the tender 
documents and with the full understanding of the implications thereof. Should the tenderers have 
any doubt about the meaning of any portion of the Tender Specification or find discrepancies or 
omissions in the drawings or the tender documents issued are incomplete or shall require 
clarification on any of the technical aspect, the scope of work etc., he shall at once, contact the 
authority inviting the tender well in time (so as not to affect last date of submission) for clarification 
before the submission of the tender. Tenderer’s request for clarifications shall be with reference to 
Sections and Clause numbers given in the tender documents. The specifications and terms and 
conditions shall be deemed to have been accepted by the tenderer in his offer. Non-compliance 
with any of the requirements and instructions of the tender enquiry may result in the rejection of the 
tender.  

 

iii) Integrity pact (IP) shall be applicable for all tenders / contracts if indicated in NIT. This integrity pact 
shall be issued as part of the Tender documents and shall be submitted by the bidder along with 
Techno-commercial bid duly filled, signed and stamped by the authorized signatory who signs the 
bid. Only those vendors / bidders who have entered into such an IP with BHEL shall be considered 
qualified to participate in the bidding. Entering into this pact shall be a preliminary qualification. 

 
1.2. SUBMISSION OF TENDERS 
1.2.1 The tenderers must submit their tenders to Officer inviting tender as per instructions in the NIT. 
 
1.2.2 Tenders submitted by post (i.e. by ‘REGISTERED POST / by COURIER’) shall be sent with due 

allowance for any postal/courier delays. BHEL takes no responsibility for delay, loss or non-receipt 
of tenders sent by post/courier. The tenders received after the specified time of their 
submission are treated as ‘Late Tenders’ and shall not be considered under any 
circumstances. Offers received by Email shall be considered as per terms of NIT.  E-Tenders 
shall be submitted through E-Procurement portal as per instruction in NIT. Tenderers to upload 
offers well in advance in order to avoid last minute congestion in e-procurement website. However, 
after submission of the tender, the tenderer can re-submit revised tender but before due date and 
time of submission of tender as notified. 
 

1.2.3 Tenders shall be opened by Officer of BHEL at the time and date as specified in the NIT, in the 
presence of such of those tenderers or their authorized representatives who would like to be 
present (In case of Manual Tenders). BHEL reserves the right to go ahead with opening of the 
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Tender even in case of no representative is present on the specified date and time. For e-tenders, 
bidders may mark their presence online through provisions available in e-procurement portal. 

 
1.2.4 Tenderers whose bids are found techno commercially qualified shall be informed about the date 

and time of opening of the Price Bids and such Tenderers may depute their representatives to 
witness the opening of the price bids (In case of Manual Tenders). BHEL’s decision in this regard 
shall be final and binding.  
 

1.2.5 Before submission of Offer, the tenderers are advised to inspect the site of work and the 
environments and be well acquainted with the actual working and other prevalent conditions, 
facilities available, position of material and labour, means of transport and access to Site, 
accommodation etc. No claim will be entertained later on the grounds of lack of knowledge of any 
of these conditions. 
 
The tenderer may get aware about weather conditions, contingencies & other circumstances which 
may influence or affect their tender prices. Invariable of inspection by the tenderer, the tenderer 
shall be considered deemed acquainted with all site conditions such as rain patterns, hazardous 
conditions, soil patterns, local factors etc. Tenderer to have satisfied himself in all respect before 
quoting his rates and no claim will be entertained later on the grounds of lack of knowledge of any 
of these conditions. 
 

1.3. LANGUAGE  
1.3.1 The tenderer shall quote the rates in English language and international numerals. These rates 

shall be entered in figures as well as in words. Tenderers are requested to refer the clauses of NIT/ 
Vol-II “Price Bid” for more details. For the purpose of the tenders, the metric system of units shall 
be used. 

1.3.2 All entries in the tender shall either be typed or written legibly in ink. Erasing and over-writing is not 
permitted and may render such tenders liable for rejection. All cancellations and insertions shall be 
duly attested by the tenderer. 
 

1.4 PRICE DISCREPANCY: 
1.4.1 Price Bid opening: During opening of price bids (submitted through conventional method or 

through E-Procurement system), if there is any difference between the amount in figures and in 
words, the amount quoted by the bidder in words shall be taken as correct.  

 

1.4.2 Reverse Auction: In case of Reverse Auction, the successful bidder shall undertake to execute 
the work as per overall price offered by him during the Reverse Auction process. (Guidelines as 
available on www.bhel.com on “supplier registration page”.).  
 

1.5 QUALIFICATION OF TENDERERS 
i) Only tenderers who have previous experience in the work of the nature and description detailed in 

the Notice Inviting Tender and/or tender specification are expected to quote for this work duly 
detailing their experience along with offer.   

ii) Offers from tenderers who do not have proven and established experience in the field shall not be 
considered. 

iii) The offers of the bidders who are on the banned/ hold list and also the offer of the bidders, who 
engage the services of the banned/ hold firms, shall be rejected. The list of banned/ hold firms is 
available on BHEL web site www.bhel.com. (Refer clause 28.0 of NIT) 

iv) Offers from tenderers who do not comply with the latest guidelines of Ministry/Commissions of 
Govt. of India shall not be considered. 
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1.6. EVALUATION OF BIDS 
i) Technical Bids submitted by the tenderer will be opened first and evaluated for fulfilling the Pre- 

Qualification criteria and other conditions in NIT/Tender documents, based on documentary 
evidences submitted along with the offer 

ii) In case the same qualifying experience is claimed by more than one agency, then the agency who 
has executed the work as per documentary evidence submitted shall only be qualified. Scope of 
qualifying work should be totally with the agency who has executed and in case it is only labour and 
consumables without T&P, then the responsibility of execution is assigned to the first agency and 
not to the agency who has executed only as labour supply contractor. Further, BHEL reserves the 
right to ask for further proofs including submission of TDS certificates for the said job. 

iii) In case the qualifying experience is claimed by private organizations based on Work Order and 
completion certificates from another private organization, BHEL reserves the right to ask for further 
proofs like TDS certificates, labour license, etc. for the said job. 

iv) Assessing Bidder’s Capacity for executing the current tender shall be as per Notice Inviting Tender. 
v) Price Bids of shortlisted bidders shall only be opened either through the conventional/electronic 

price bid opening with/without Reverse Auction, at the discretion of BHEL. Unless specified 
otherwise in the tender, the L1 bidder amongst all the shortlisted bidders shall be considered for 
award. However, the L1 bidder shall have no claim on the award & BHEL reserves the right to 
award the tender at its sole discretion.  

vi) Price Bids of unqualified bidders shall not be opened. Reasons for rejection shall be intimated in 
due course after issue of LOI/LOA to successful bidder either through system generated e-mail or 
through letter/e-mail. 

vii) Bidders are advised to also refer to clause no 2.9.4 regarding evaluation of their performance in 
ongoing projects for the current tender. 

 

1.7. DATA TO BE ENCLOSED  
Full information shall be given by the tenderer in respect of the following. Non-submission of this 
information may lead to rejection of the offer. 

i) INCOME TAX PERMANENT ACCOUNT NUMBER 
Certified copies of Permanent Account Numbers as allotted by Income Tax Department for the 
Company/Firm/Individual Partners etc. shall be furnished along with tender. 

ii) ORGANIZATION CHART 
The organization chart of the tenderer’s organization, including the names, addresses and contact 
information of the Directors/Partners shall be furnished along with the offer. 

iii) An attested copy of the Power of Attorney, in case the tender is signed by an individual other than 
the sole proprietor. 

iv) IN CASE OF INDIVIDUAL TENDERER:  
His / her full name, address, PAN and place & nature of business. 

v) IN CASE OF PARTNERSHIP FIRM:  
The names of all the partners and their addresses, A copy of the partnership deed/instrument of 
partnership dully certified by the Notary Public shall be enclosed. 

vi) IN CASE OF COMPANIES:  
a) Date and place of registration including date of commencement certificate in case of Public 

Companies (certified copies of Memorandum and articles of Association are also to be furnished). 
b) Nature of business carried on by the Company and the provisions of the Memorandum relating 

thereof. 
 

1.8 AUTHORIZATION AND ATTESTATION 
Tenders shall be signed by a person duly authorized/empowered to do so, for which a Power of 
Attorney is to be submitted along with the tender offer. For company, a Power of Attorney (as per 
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format in Volume-I D) shall be submitted.  
1.9 EARNEST MONEY DEPOSIT 

1.9.1 Every tender must be accompanied by the prescribed amount of Earnest Money Deposit (EMD) in 
the manner described herein.  

i) EMD shall be furnished before tender opening / along with the offer in full as per the amount 
indicated in the NIT. 

ii) The EMD is to be paid only in the following forms: 
a) Cash deposit as permissible under the extant Income Tax Act (before tender opening). 
b) Electronic Fund Transfer credited in BHEL account (before tender opening). 
c) Banker’s cheque / Pay order / Demand draft, in favour of ‘Bharat Heavy Electricals Limited’ and 

payable at Regional HQ issuing the tender (along with offer). 
d) Fixed Deposit Receipt (FDR) issued by Scheduled Banks/ Public Financial Institutions as defined in 

the Companies Act (FDR should be in the name of the Contractor, a/c BHEL) (along with offer). The 
Fixed Deposit in such cases shall be valid for at least six months from the due date of tender 
submission. 
 
In case EMD amount is more than Rs. Two Lakhs, Tenderer has the option to submit Rs. Two 
lakhs in the forms described above in clause no. 1.9.1. (a) to (d) and the remaining amount over 
and above Rs. Two Lakhs in the form of Bank Guarantee from Scheduled Bank (along with the 
Offer). The Bank Guarantee in such cases shall be valid for at least six months from the due date 
of tender submission. The Bank Guarantee format for EMD shall be in the prescribed formats.  

iii) No other form of EMD remittance shall be acceptable to BHEL. 
 
1.9.2 EMD by the Tenderer will be forfeited as per NIT conditions, if: 

i) After opening the tender and within the offer validity period, the tenderer revokes his tender or 
makes any modification in his tender which is not acceptable to BHEL. 

ii) The Contractor fails to deposit the required Security deposit or commence the work within the 
period as per LOI/ LOA/ Contract. 
EMD by the tenderer shall be withheld in case any action on the tenderer is envisaged under the 
provisions of extant “Guidelines on Suspension of business dealings with suppliers/ contractors” 
and forfeited/ released based on the action as determined under these guidelines. 

 
1.9.3 EMD shall not carry any interest. 
 
1.9.4 EMD given by all unsuccessful tenderers shall be refunded normally within fifteen days of award of 

work.  
 
1.9.5 Cash portion of EMD of successful tenderer will be retained as part of Security Deposit. EMD 

submitted in the form of Bank Guarantee/ FDR shall be retained by BHEL until the receipt of at 
least 50% of the Security Deposit. 

 

1.10 SECURITY DEPOSIT 
1.10.1 Upon acceptance of Tender, the successful Tenderer should deposit the required amount of 

Security Deposit towards fulfilment of any obligations in terms of the provisions of the contract. The 
total amount of Security Deposit will be 5% of the contract value.  

   
1.10.2 The security Deposit should be furnished before start of the work by the contractor. 
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Note: In case of small value contracts not exceeding Rs. 20 lakhs, work can be started before the 
required Security Deposit is collected. However, payment can be released only after collection/ 
recovery of initial 50% Security Deposit. 
 

1.10.3 The balance amount to make up the required Security Deposit of 5% of the contract value may be 
accepted in the following forms. 

  

i) Cash (as permissible under the extant Income Tax Act). 
ii) Local cheques of Scheduled Banks (subject to realization)/ Pay Order/ Demand Draft/ Electronic 

Fund Transfer in favour of BHEL. 
iii) Securities available from Indian Post offices such as National Savings Certificates, Kisan Vikas 

Patras etc. (held in the name of Contractor furnishing the security and duly endorsed/ 
hypothecated/ pledged, as applicable, in favour of BHEL). 

iv) Bank Guarantee from Scheduled Banks/ Public Financial Institutions as defined in the Companies 
Act. The Bank Guarantee format for Security Deposit shall be in the prescribed formats.  

v) Fixed Deposit Receipt issued by Scheduled Banks/ Public Financial Institutions as defined in the 
Companies Act (FDR should be in the name of the Contractor, a/c BHEL). 

vi) Security deposit can also be recovered at the rate of 10% of the gross amount progressively from 
each of the running bills of the contractor till the total amount of the required security deposit is 
collected. However, in such cases at least 50% of the required Security Deposit, including the 
EMD, should be deposited in any form as prescribed before start of the work and the balance 50% 
may be recovered from the running bills as described above. 
 

Note: BHEL will not be liable or responsible in any manner for the collection of interest or renewal of the 
documents or in any other matter connected therewith. 

 
1.10.4 The Security Deposit shall not carry any interest.  

 
1.10.5 In case the value of work exceeds the awarded / accepted value, the Security Deposit shall be 

correspondingly enhanced as given below:  
i) The enhanced part of the Security Deposit shall be immediately deposited by the Contractor or 

adjusted against payments due to the Contractor.  
ii) Contract value for the purpose of operating the increased value of Security Deposit due to Quantity 

Variation, shall be exclusive of Price Variation Clause, Over Run Compensation and Extra works 
done on manday rates. 

iii) The recoveries made from running bills (cash deduction towards balance SD amount) can be 
released against submission of equivalent Bank Guarantee in acceptable form, but only once, 
before completion of work, with the approval of competent authority of BHEL. 

 
1.10.6 The validity of Bank Guarantees towards Security Deposit shall be initially up to the completion 

period as stipulated in the Letter of Intent/ Award + Guarantee Period + 3 months, and the same 
shall be kept valid by proper renewal by the contractor till the acceptance of Final Bills of the 
Contractor by BHEL. 
 

1.10.7 BHEL reserves the right of forfeiture of Security Deposit in addition to other claims and penalties in 
the event of the Contractor’s failure to fulfill any of the contractual obligations or in the event of 
termination of contract as per terms and conditions of contract. BHEL reserves the right to set off 
the Security Deposit against any claims of other contracts with BHEL. 
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1.11 RETURN OF SECURITY DEPOSIT 

Security Deposit shall be released to the contractor upon fulfillment of contractual obligations as per 
terms of the contract including completion of Guarantee Period after deducting all expenses / other 
amounts due to BHEL under the contract / other contracts entered into with them by BHEL. 
 

1.12 BANK GUARANTEES 
Where ever Bank Guarantees are to be furnished/submitted by the contractor, the following shall be 
complied with          

i) Bank Guarantees shall be from Scheduled Banks / Public Financial Institutions as defined in the 
Companies Act. Bank Guarantees issued by Co-Operative Banks/ Financial Institutions shall not be 
accepted. 

ii) The Bank Guarantees shall be as per prescribed formats. 
iii) It is the responsibility of the bidder to get the Bank Guarantees revalidated/extended for the required 

period as per the advice of BHEL Site Engineer / Construction Manager. BHEL shall not be liable for 
issue of any reminders regarding expiry of the Bank Guarantees.  

iv) In case extension/further extensions of any Bank Guarantees are not required, the bidders shall 
ensure that the same is explicitly endorsed by the Construction Manager and submitted to the 
Regional HQ issuing the LOI/LOA. 

v) In case the Bank Guarantees are not extended before the expiry date, BHEL reserves the right to 
invoke the same by informing the concerned Bank in writing, without any advance 
notice/communication to the concerned bidder.  

vi) Bidders to note that any corrections to Bank Guarantees shall be done by the issuing Bank, only 
through an amendment in an appropriate non judicial stamp paper.  

vii) The Original Bank Guarantee shall be submitted to Subcontracting Department of the respective 
Region of BHEL.  

 
1.13 VALIDITY OF OFFER 

The rates in the Tender shall be kept open for acceptance for a minimum period of SIX MONTHS 
from latest due date of offer submission (including extension, if any).  In case BHEL (Bharat Heavy 
Electricals Ltd) calls for negotiations, such negotiations shall not amount to cancellation or 
withdrawal of the original offer which shall be binding on the tenderers. 

 
1.14 EXECUTION OF CONTRACT AGREEMENT 

The successful tenderer’s responsibility under this contract commences from the date of issue of the 
Letter of Intent/ Award by Bharat Heavy Electricals Limited.  
 
The successful tenderer shall be required to execute an agreement in the prescribed form, with 
BHEL, within a reasonable time after the acceptance of the Letter of Intent/Award, and in any case 
before releasing the first running bill. The contract agreement shall be signed by a person duly 
authorized/empowered by the tenderer. The expenses for preparation of agreement document shall 
be borne by BHEL.      

 
1.15 REJECTION OF TENDER AND OTHER CONDITIONS 

1.15.1 The acceptance of tender will rest with BHEL which does not bind itself to accept the lowest tender 
or any tender and reserves to itself full rights for the following without assigning any reasons 
whatsoever: - 

a. To reject any or all of the tenders. 
b. To split up the work amongst two or more tenderers as per NIT. 
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c. To award the work in part if specified in NIT. 
d. In case of either of the contingencies stated in (b) and (c) above, the time for completion as 

stipulated in the tender shall be applicable. 
 

1.15.2 Conditional tenders, unsolicited tenders, tenders which are incomplete or not in the form specified 
or defective or have been materially altered or not in accordance with the tender conditions, 
specifications etc. are liable to be rejected. 

 
1.15.3 Tenders are liable to be rejected in case of unsatisfactory performance of the tenderer with BHEL 

or tenderer under suspension (hold/banning) by any unit / region / division of BHEL or tenderers 
who do not comply with the latest guidelines of Ministry/Commissions of Govt of India. BHEL 
reserves the right to not consider a bidder for further processing of tender in case it is observed 
that they are overloaded and may not be in a position to execute this job as per the required 
schedule in line with clause no. 9.0 of the ‘NIT’. The decision of BHEL will be final in this regard.  

 
1.15.4 If a tenderer who is a proprietor expires after the submission of his tender or after the acceptance 

of his tender, BHEL may at their discretion, cancel such tender.  If a partner of a firm expires after 
the submission of tender or after the acceptance of the tender, BHEL may then cancel such tender 
at their discretion, unless the firm retains its character. 

 
1.15.5 BHEL will not be bound by any Power of Attorney granted by changes in the composition of the 

firm made subsequent to the execution of the contract.  BHEL may, however, recognize such 
power of Attorney and changes after obtaining proper legal advice, the cost of which will be 
chargeable to the contractor concerned. 

 
1.15.6 If the tenderer deliberately gives wrong information in his tender, BHEL reserves the right to reject 

such tender at any stage or to cancel the contract if awarded and forfeit the Earnest 
Money/Security Deposit/any other money due. 

 
1.15.7 Canvassing in any form in connection with the tenders submitted by the Tenderer shall make his 

offer liable to rejection. 
 

1.15.8 In case the Proprietor, Partner or Director of the Company/Firm submitting the Tender, has any 
relative or relation employed in BHEL, the authority inviting the Tender shall be informed of the fact 
as per specified format, along with the Offer. Failing to do so, BHEL may, at its sole discretion, 
reject the tender or cancel the contract and forfeit the Earnest Money/Security Deposit. 

 
1.15.9 The successful tenderer should not sub-contract part or complete work detailed in the tender 

specification undertaken by him without written permission of BHEL’s Construction Manager/Site in 
charge. The tenderer is solely responsible to BHEL for the work awarded to him. 
 

1.15.10 The Tender submitted by a techno commercially qualified tenderer shall become the property of 
BHEL who shall be under no obligation to return the same to the bidder. However unopened price 
bids and late tenders shall be returned to the bidders, in case of Conventional/ Paper bid. 
 

1.15.11  Unsolicited discount received after the due date and time of Bid Submission shall not be 
considered for evaluation. However, if the party who has submitted the unsolicited discount/rebate 
becomes the L-1 party, then the awarded price i.e. contract value shall be worked out after 
considering the discount so offered.   



 

 

Bharat Heavy Electr icals Limited Page 10 

 

General Conditions of Contract (Common for Power Sector Regions) 
(Document No. PS:MSX:GCC, Rev 02) 

2021 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

1.15.12 BHEL shall not be liable for any expenses incurred by the bidder in the preparation of the tender 
irrespective of whether the tender is accepted or not. 

 
1.16 INTIMATION OF CHANGE OF NAME/RE-CONSTITUTION OF THE ORGANIZATION 

In the event of the organization (Proprietorship/Partnership/Company) undergoing any change of name 
or reconstitution, prior intimation of the same shall be given to BHEL. Upon such changes coming into 
effect, the same is to be intimated to BHEL immediately with supporting documents as applicable. 
Further, the new entity has to intimate BHEL in writing that they will honor all the earlier commitments in 
respect of the subject contract. 
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CHAPTER-2 
2.1   DEFINITION: The following terms shall have the meaning hereby assigned to them except where 

the context otherwise requires  
 

i)  BHEL shall mean Bharat Heavy Electricals Limited (of the respective Power Sector Region inviting 
the Tender), a company registered under Indian Companies Act 1956, with its Registered Office 
at BHEL HOUSE, SIRI FORT, NEW DELHI – 110 049, or its Power Sector Regional Offices or its 
Authorized Officers or its Site Engineers or other employees authorized to deal with any matters 
with which these persons are concerned on its behalf. 
 

ii) “EXECUTIVE DIRECTOR” or “GENERAL MANAGER (In- charge)” or “GENERAL MANAGER” 
shall mean the Officer in Administrative charge of the respective Power Sector Region. 
 

iii) “COMPETENT AUTHORITY” shall mean BHEL Officers who are empowered to act on behalf of 
BHEL. 
 

iv) “ENGINEER” or “ENGINEER IN CHARGE” shall mean an Officer of BHEL as may be duly 
appointed and authorized by BHEL to act as “Engineer” on his behalf for the purpose of the 
Contract, to perform the duty set forth in this General Conditions of Contract and other Contract 
documents. The term also includes ‘CONSTRUCTION MANAGER’ or ‘SITE INCHARGE’ as well 
as Officers at Site or at the Headquarters of the respective Power Sector Regions.  

 
v) “SITE” shall mean the places or place at which the plants/equipments are to be erected and 

services are to be performed as per the specification of this Tender. 
 

vi) “CLIENT OF BHEL” or “CUSTOMER” shall mean the project authorities with whom BHEL has 
entered into a contract for supply of equipments or provision of services. 

 

vii) “CONTRACTOR” shall mean the successful Bidder/Tenderer who is awarded the Contract and 
shall include the Contractor’s successors, heirs, executors, administrators and permitted assigns. 

 

viii) “CONTRACT” or “CONTRACT DOCUMENT” shall mean and include the Agreement of Work 
Order, the accepted appendices of Rates, Schedules, Quantities if any,  Offer submitted by 
contractor including acceptance to General Conditions of Contract, Special Conditions of 
Contract, Instructions to the Tenderers, Drawings, Technical Specifications, the Special 
Specifications if any, the Tender documents, subsequent amendments /corrigendum to Tender 
mutually agreed upon and the Letter of Intent/Award/Acceptance issued by BHEL.  Any conditions 
or terms stipulated by the contractor in the tender documents or subsequent letters shall not form 
part of the contract unless, specifically accepted in writing by BHEL in the Letter of Intent/Award 
and incorporated in the agreement or amendment thereof. 

 

ix) “GENERAL CONDITIONS OF CONTRACT” shall mean the ‘Instructions to Tenderers’ and 
‘General Conditions of Contract’ pertaining to the work for which above tenders have been called 
for. 
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x)  “TENDER SPECIFICATION” or “TENDER” or “TENDER DOCUMENTS” shall mean General 
Conditions, Common Conditions, Special Conditions, Price Bid, Rate Schedule, Technical 
Specifications, Appendices, Annexures, Corrigendums, Amendments, Forms, Procedures, Site 
information etc. and drawings/documents pertaining to the work for which the tenderers are 
required to submit their offers. Individual specification number will be assigned to each Tender 
Specification.  

 

xi) “LETTER OF INTENT/ AWARD” shall mean the intimation by a Letter/Fax/email to the tenderer 
that the tender has been accepted in accordance with provisions contained in the letter.  The 
responsibility of the contractor commences from the date of issue of this letter and all terms and 
conditions of the contract are applicable from this date. 

 

xii) “COMPLETION TIME” shall mean the period by ‘date/month’ specified in the ‘Letter of 
Intent/Award’ or date mutually agreed upon for handing over of the intended scope of work, the 
erected equipment/plant which are found acceptable by the Engineer, being of required standard 
and conforming to the specifications of the Contract. 

 

xiii) “PLANT” shall mean and connote the entire assembly of the plant and equipments covered by the 
contract. 

 

xiv) “EQUIPMENT” shall mean equipment, machineries, materials, structural, electricals and other 
components of the plant covered by the contract. 

 
xv) “TESTS” shall mean and include such test or tests to be carried out on the part of the contractor as 

are prescribed in the contract or considered necessary by BHEL in order to ascertain the quality, 
workmanship, performance and efficiency of the contractor or part thereof. 

 

xvi) “APPROVED”, “DIRECTED” or “INSTRUCTED” shall mean approved, directed or instructed by 
BHEL. 

 

xvii) “WORK or CONTRACT WORK” shall mean and include supply of all categories of labour, specified 
consumables, tools and tackles and Plants required for complete and satisfactory site 
transportation, handling, stacking, storing, erecting, testing and commissioning of the equipments 
to the entire satisfaction of BHEL. 

 

xviii) “SINGULAR AND PLURALS ETC” words carrying singular number shall also include plural and 
vice versa, where the context so requires. Words imparting the masculine Gender shall be taken 
to include the feminine Gender and words imparting persons shall include any Company or 
Associations or Body of Individuals, whether incorporated or not. 

 

xix) “HEADING” – The heading in these General Conditions are solely for the purpose of facilitating 
reference and shall not be deemed to be part thereof or be taken as instructions thereof or of the 
contract. 

xx) “MONTH” shall mean calendar month unless otherwise specified in the Tender. 
 

xxi) ‘Day’ or ‘Days’ unless herein otherwise expressly defined shall mean calendar day or days of 
twenty-four (24) hours each. A Week shall mean continuous period of seven (7) days. 
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xxii) “COMMISSIONING” shall mean the synchronization testing and achieving functional operation of 
the Equipment with associated system after all initial adjustments, trials, cleaning, re-assembly 
required at site if any, have been completed and Equipment with associated system is ready for 
taking into service.  

 
xxiii) “WRITING” shall include any manuscript type written or hand written or printed statement or 

electronically transmitted messages, under the signature or seal or transmittal of BHEL.  
 
xxiv) “TEMPORARY WORK” shall mean all temporary works for every kind required in or for the 

execution, completion, maintenance of the work. 
 

xxv) ‘CONTRACT PRICE’ or ‘CONTRACT VALUE’ shall mean the sum mentioned in the 
LOI/LOA/Contract Agreement subject to such additions thereto or deductions there from as may 
be made under provisions hereinafter contained. 
 

xxvi) ‘EXECUTED CONTRACT VALUE’ shall mean actual value of works executed by the contractor 
and certified by BHEL. This value shall not include PVC, ORC, Extra Works and Taxes. 
 

xxvii) “COMMENCEMENT DATE” or “START DATE” shall mean the commencement/start of work at Site 
as per terms defined in the Tender. 
 

xxviii) “SHORT CLOSING” or “FORE CLOSING” of Contract shall mean the premature closing of 
Contract, for reasons not attributable to the contractor and mutually agreed between BHEL and 
the contractor. 
 

xxix) “TERMINATION” of Contract shall mean the pre mature closing of contract due to reasons as 
mentioned in the contract. 
 

xxx) “DE MOBILIZATION” shall mean the temporary winding up of Site establishment by Contractor 
leading to suspension of works temporarily for reasons not attributable to the contractor. 
 

xxxi) “RE MOBILIZATION” shall mean the resumption of work with all resources required for the work 
after demobilization. 
 

2.2  LAW GOVERNING THE CONTRACT AND COURT JURISDICTION 
The contract shall be governed by the Law for the time being in force in the Republic of India. 
Subject to clause 2.21.1.1 of this contract, the Civil Court having original Civil Jurisdiction at Delhi 
for PSNR, at Kolkata for PSER, at Nagpur for PSWR and at Chennai for PSSR, shall alone have 
exclusive jurisdiction in regard to all matters in respect of the Contract. 
 

2.3       ISSUE OF NOTICE 
    

2.3.1 Service of notice on Contractor 
Any notice to be given to the Contractor under the terms of the contract shall be served by sending 
the same by Registered Post/Speed Post to or leaving the same at the Contractor’s last known 
address of the principal place of business (or in the event of the contractor being a company, to or 
at its Registered Office). In case of change of address, the notice shall be served at changed 
address as notified in writing by the Contractor to BHEL. Such posting or leaving of the notice shall 
be deemed to be good service of such notice and the time mentioned to the condition for doing any 
act after notice shall be reckoned from the date so mentioned in such notice. 
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2.3.2 Service of notice on BHEL 
Any notice to be given to BHEL in-charge/Region under the terms of the Contract shall be served 
by sending the same by post to or leaving the same at BHEL address or changed address as 
notified in writing by BHEL to the Contractor.  
 

2.4 USE OF LAND  
No land belonging to BHEL or their Customer under temporary possession of BHEL shall be 
occupied by the contractor without written permission of BHEL. 
 

2.5 COMMENCEMENT OF WORK 
2.5.1 The contractor shall commence the work as per the time indicated in the Letter of Intent/Award 

from BHEL and shall proceed with the same with due expedition without delay. 
 

2.5.2 If the contractor fails to start the work within stipulated time as per LOI/ LOA or as intimated by 
BHEL, then BHEL at its sole discretion will have the right to cancel the contract. The Earnest 
Money and/or Security Deposit with BHEL will stand forfeited without any further reference to him 
without prejudice to any and all of BHEL’s other rights and remedies in this regard. 

 
2.5.3 All the work shall be carried out under the direction and to the satisfaction of BHEL. 

 
2.6        MEASUREMENT OF WORK AND MODE OF PAYMENT: 

 
2.6.1 All payments due to the contractors shall be made by e mode only, unless otherwise found 

operationally difficult for reasons to be recorded in writing.     
                                                                                                

2.6.2 For progress running bill payments: - The Contractor shall present detailed measurement sheets in 
triplicate, duly indicating all relevant details based on technical documents and connected drawings 
for work done during the month/period under various categories in line with terms of payment as 
per contract.  The basis of arriving at the quantities, weights shall be relevant documents and 
drawings released by BHEL.  These measurement sheets shall be prepared jointly with BHEL 
Engineers and signed by both the parties. 

 
2.6.3 These measurement sheets will be checked by BHEL Engineer and quantities and percentage 

eligible for payment under various groups shall be decided by BHEL Engineer.  The abstract of 
quantities and percentage so arrived at based on the terms of payment shall be entered in 
Measurement Book and signed by both the parties. 

 
2.6.4 Based on the above quantities, contractor shall prepare the bills, along with statutory documents, in 

prescribed format and work out the financial value.  These will be entered in Measurement Book 
and signed by both the parties. Payment shall be made by BHEL after effecting the recoveries due 
from the contractor. 

 
2.6.5 All recoveries due from the contractor for the month/period shall be effected in full from the 

corresponding running bills unless specific approval from the competent authorities is obtained to 
the contrary.  

 
2.6.6 Measurement shall be restricted to that portion of work for which it is required to ascertain the 

financial liability of BHEL under this contract. 
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2.6.7 The measurement shall be taken jointly by persons duly authorized on the part of BHEL and by the 
Contractor. 

 
2.6.8 The Contractor shall bear the expenditure involved if any, in making the measurements and testing 

of materials to be used/ used in the work.  The contractor shall, without extra charges, provide all 
the assistance with appliances and other things necessary for measurement. 
 

2.6.9 If at any time due to any reason whatsoever, it becomes necessary to re-measure the work done in 
full or in part, the expenses towards such re measurements shall be borne by the contractor unless 
such re measurements are warranted solely for reasons not attributable to contractor. 

 
2.6.10 Passing of bills covered by such measurements does not amount to acceptance of the completion 

of the work measured. Any left out work has to be completed, if pointed out at a later date by 
BHEL. 

 
2.6.11 Final measurement bill shall be prepared in the final bill format prescribed for the purpose based on 

the certificate issued by BHEL Engineer that entire works as stipulated in tender specification has 
been completed in all respects to the entire satisfaction of BHEL.  Contractor shall give unqualified 
“No Claim” Certificate.  All the tools and tackles loaned to him should be returned in satisfactory 
condition to BHEL. The abstract of final quantities and financial values shall also be entered in the 
Measurement Books and signed by both parties to the contract. The Final Bill shall be prepared 
and paid within a reasonable time after completion of work.  
 

2.7  RIGHTS OF BHEL 
BHEL reserves the following rights in respect of this contract during the original contract period or 
its extensions if any, as per the provisions of the contract, without entitling the contractor for any 
compensation. 

  
2.7.1 To withdraw any portion of work and/or to restrict/alter quantum of work as indicated in the contract 

during the progress of work and get it done through other agencies to suit BHEL’s commitment to 
its customer or in case BHEL decides to advance the date of completion due to other emergent 
reasons/ BHEL’s obligation to its customer. 
In case of inadequate manpower deployed by the contractor, BHEL reserves the right to deploy 
additional manpower through any other agency for expediting activities in the interest of the project. 
Supplied manpower shall be put on job by the contractor and payments and other statutory 
compliances related to manpower shall be the contractor’s responsibility. In case of contractor’s 
failure to fulfill his obligations in respect of such manpower, BHEL reserves the right to take 
necessary action as per contract conditions. 
 

2.7.2.1 To terminate the contract or withdraw portion of work and get it done through other agency, at the 
risk and cost of the contractor after due notice of a period of 14 days’ (this period can be reduced in 
case of urgency or increased otherwise) by BHEL in any of the following cases: 

 

i). Contractor’s poor progress of the work vis-à-vis execution timeline as stipulated in the Contract, 
backlog attributable to contractor including unexecuted portion of work does not appear to be 
executable within balance available period considering its performance of execution. 

ii). Withdrawal from or abandonment of the work by contractor before completion of the work as per 
contract. 

iii). Non-completion of work by the Contractor within scheduled completion period as per Contract or as 
extended from time to time, for the reasons attributable to the contractor.  
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iv). Termination of Contract on account of any other reason (s) attributable to Contractor. 
v). Assignment, transfer, subletting of Contract without BHEL’s written permission. 
vi). Non-compliance to any contractual condition or any other default attributable to Contractor. 

 

Risk & Cost Amount against Balance Work:  
Risk & Cost amount against balance work shall be calculated as follows: 

Risk & Cost Amount= [(A-B) + (A x H/100)]  
Where,  
A= Value of Balance scope of Work (*) as per rates of new contract 
B= Value of Balance scope of Work (*) as per rates of old contract being paid to the contractor at 

the time of termination of contract i.e. inclusive of PVC & ORC, if any. 
H = Overhead Factor to be taken as 5 
 

In case (A-B) is less than 0 (zero), value of (A-B) shall be taken as 0 (zero). 
 

* Balance scope of work (in case of termination of contract): 
Difference of Contract Quantities and Executed Quantities as on the date of issue of Letter for 
‘Termination of Contract’, shall be taken as balance scope of Work for calculating risk & cost 
amount.  
Contract quantities are the quantities as per original contract. If, Contract has been amended, 
quantities as per amended Contract shall be considered as Contract Quantities. 
Items for which total quantities to be executed have exceeded the Contract Quantities based on 
drawings issued to contractor from time to time till issue of Termination letter, then for these 
items total Quantities as per issued drawings would be deemed to be contract quantities.  
Substitute/ extra items whose rates have already been approved would form part of contract 
quantities for this purpose. Substitute/ extra items which have been executed but rates have not 
been approved, would also form part of contract quantities for this purpose and rates of such 
items shall be determined in line with contractual provisions. 
However, increase in quantities on account of additional scope in new tender shall not be 
considered for this purpose. 

 

NOTE: Incase portion of work is being withdrawn at risk & cost of contractor instead of 
termination of contract, contract quantities pertaining to portion of work withdrawn shall be 
considered as ‘Balance scope of work’ for calculating Risk & Cost amount. 

 

LD against delay in executed work in case of Termination of Contract:  
 

LD against delay in executed work shall be calculated in line with LD clause no. 2.7.9 of GCC, for 
the delay attributable to contractor. For limiting the maximum value of LD, contract value shall be 
taken as Executed Value of work till termination of contract.  

 

Method for calculation of “LD against delay in executed work in case of termination of contract” is 
given below.  

i). Let the time period from scheduled date of start of work till termination of contract excluding the 
period of Hold (if any) not attributable to contractor = T1   

ii). Let the value of executed work till the time of termination of contract= X 
iii). Let the Total Executable Value of work for which inputs/fronts were made available to contractor 

and were planned for execution till termination of contract = Y 
iv). Delay in executed work attributable to contractor i.e. T2=[1-(X/Y)] x T1 
v). LD shall be calculated in line with LD clause (clause 2.7.9) of the Contract for the delay attributable 

to contractor taking “X” as Contract Value and “T2” as period of delay attributable to contractor. 
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2.7.2.2 In case Contractor fails to deploy the resources as per requirement, BHEL can deploy 
own/hired/otherwise arranged resources at the risk and cost of the contractor and recover the 
expenses incurred from the dues payable to contractor. Recoveries shall be actual expenses 
incurred plus 5% overheads or as defined in TCC.  
 

2.7.3 Recoveries arising out of Risk & Cost and LD or any other recoveries due from Contractor   

Following sequence shall be applicable for recoveries from contractor: 
a) Dues available in the form of Bills payable to contractor, SD, BGs against the same contract.  
b) Demand notice for deposit of balance recovery amount shall be sent to contractor, if funds are 

insufficient to effect complete recovery against dues indicated in (a) above.  
c) If contractor fails to deposit the balance amount to be recovered within the period as prescribed in 

demand notice, following action shall be taken for balance recovery: 
i) Dues payable to contractor against other contracts in the same Region shall be considered 

for recovery.  
ii) If recovery cannot be made out of dues payable to the contractor as above, balance amount 

to be recovered, shall be informed to other Regions/Units for making recovery from the 
Unpaid Bills/Running Bills/SD/BGs/Final Bills of contractor. 

iii) In-case recoveries are not possible with any of the above available options, Legal action 
shall be initiated for recovery against contractor. 
 
 

2.7.4 To terminate the contract or to restrict the quantum of work and pay for the portion of work executed 
in case BHEL’s contract with their customer are terminated for any reason, as per mutual 
agreement.   

 
2.7.5 To effect recovery from any amounts due to the contractor under this or any other contract or in any 

other form, the moneys BHEL is statutorily forced to pay to anybody, due to contractor’s failure to 
fulfill any of his obligations. BHEL shall levy overheads of 5% on all such payments along with 
interest as defined elsewhere in the GCC. 
 

2.7.6 While every endeavor will be made by BHEL to this end, they (BHEL) cannot guarantee 
uninterrupted work due to conditions beyond their control. The Contractor will not be normally 
entitled for any compensation/extra payment on this account unless otherwise specified elsewhere 
in the contract. 
 

2.7.7 BHEL may permit or direct contractor to demobilize and remobilize at a future date as intimated by 
BHEL in case of following situations for reasons other than Force majeure conditions and not 
attributable to contractor:  
 

i) suspension of work(s) at a Project either by BHEL or Customer,  
      or  
ii) where work comes to a complete halt or reaches a stage wherein worthwhile works cannot be 

executed and there is no possibility of commencement of work for a period of not less than 
three months    

 

In such cases, charges towards demobilization and remobilization shall be as decided by BHEL 
after successful remobilization by contractor at site, and decision of BHEL shall be final and binding 
on the contractor.  After remobilization, all conditions as per contract shall become applicable. In 
case Contractor does not remobilize with adequate resources or does not start the work within the 
period as intimated, then BHEL reserves the right to get the balance works done at the Risk & Cost 
of the Contractor. Duration of the contract/time extension shall be revised suitably. In case of any 
conflict, BHEL decision in this regard shall be final and binding on the contractor. 
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2.7.8 In the unforeseen event of inordinate delay in receipt of materials, drawings, fronts etc. due to 
which inordinate discontinuity of work is anticipated, BHEL on its own or contractor’s request at its 
discretion may consider to short close the contract in any of the following cases: 
 

a) The balance works (including but not limited to Trial Operation, PG Test etc.) are minor vis a vis the 
scope of work envisaged as per the contract.  

b) There has been no significant work in past 6 months OR no significant work is expected in next 6 
months (example in Hydro projects or in projects where work has stopped due to reasons beyond the 
control of BHEL). 

c) The balance works cannot be done within a reasonable period of time as they are dependent on unit 
shut down or on other facilities of customer or any other such reasons not attributable to the 
contractor. 

 
At the point of requesting for short closure, contractor shall establish that he has completed all 
works possible of completion and he is not able to proceed with the balance works due to 
constraints beyond his control. In such a case, the estimated value of the unexecuted portion of 
work (or estimated value of services to be provided for carrying out milestone/stage payments like 
Trial Operation/PG Test etc.) as decided by BHEL, shall however be reduced from the final contract 
value.  
 
Note: The Contractor shall not be eligible for any compensation on account of Quantity Variation 
arising out of short-closure of contract as per clause no. 2.7.8 (b) above. 

 
2.7.9 LIQUIDATED DAMAGES/PENALTY 

At the end of total work completion as certified by BHEL Engineer, and upon analysis of the total 
delay, the portion of time extensions attributable to (i) Contractor alone, (ii) Force majeure 
conditions, and (iii) BHEL, shall be worked out. The total period of time extensions shall be the sum 
of (i), (ii) and (iii) above and shall be equal to period between the scheduled date of completion and 
the actual date of completion of contract. LD shall be imposed/levied for the portion of time 
extensions solely attributable to contractor and recoverable from the dues payable to the contractor. 
 
If the contractor fails to maintain the required progress of work which results in delay in the 
completion of the work as per the contractual completion period, BHEL shall have the right to 
impose Liquidated Damage/Penalty at the rate of 0.5% of the contract value, per week of delay or 
part thereof subject to a maximum of 10% of the contract value. For this purpose, the period for 
which LD is applicable shall be worked out based on portion of time extension granted solely 
attributable to contractor at the end of the contract. Contract Value for this purpose, shall be the final 
executed value exclusive of ORC, Extra Works executed on Manday rate basis, Supplementary/ 
Additional Items and PVC.  
 
In case of LD recovery, the applicable GST shall also be recovered from contractor. 
 

2.8 RESPONSIBILITIES OF THE CONTRACTOR IN RESPECT OF LOCAL LAWS, EMPLOYMENT 
OF WORKERS ETC. 
The following are the responsibilities of the contractor in respect of observance of local laws, 
employment of personnel, payment of taxes etc. The subcontractor shall fully indemnify BHEL 
against any claims of whatsoever nature arising due to the failure of the contractor in discharging 
any of his responsibilities hereunder: 
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2.8.1 As far as possible, Unskilled Workers shall be engaged from the local areas in which the work is 
being executed. 

 
2.8.2 The contractor at all times during the continuance of this contract shall, in all his dealings with local 

labour for the time being employed on or in connection with the work, have due regard to all local 
festivals and religious and other customs. 

 
2.8.3 The contractor shall comply with all applicable State and Central Laws, Statutory Rules, 

Regulations, Notifications etc. such as Payment of Wages Act, Minimum Wages Act, Workmen 
Compensation Act, Employer’s Liability Act, Industrial Disputes Act, Employers Provident Act, 
Employees State Insurance Scheme, Contract Labour (Regulation and Abolition) Act, 1970, 
Payment of Bonus & Gratuity Act, Building and Other Construction Workers (Regulation of 
Employment and Conditions of Service) Act 1996, The Building and Other Construction Workers’ 
Welfare Cess Act 1996 and other Acts, Rules, and Regulations for labour/workers as applicable 
and as may be enacted by the State Government and Central Govt.  during the tenure of the 
Contract and having force or jurisdiction at Site. The Contractor shall also comply with provisions of 
and give all such notices to the local Governing Body, Police and other relevant Authorities as may 
be required by the Law. 

 
2.8.4 The Contractor shall obtain independent License under the Contract Labour (Regulations and 

Abolition) Act, 1970 for engaging contract labour as required from the concerned Authorities based 
on the certificate (Form- V or as applicable) issued by the Principal Employer/Customer.  

 
2.8.5 The contractor shall pay and bear all taxes, fees, license charges, Cess, duties, deposits, tolls, 

royalties, commission or other charges which may be leviable on account of his operations in 
executing the contract. 

 
2.8.6 While BHEL would pay the inspection fees and Registration fees of Boiler/Electrical Inspectorate, 

all other arrangements for site visits periodically by the Inspectorate to site, Inspection certificate 
etc. will have to be made by contractor.  However, BHEL will not make any payment to the 
Inspectorate in connection with contractor’s Welders/Electricians qualification tests etc. 

 
2.8.7 Contractor shall be responsible for provision of Health and Sanitary arrangements (more 

particularly described in Contract Labour Regulation & Abolition Act), Safety precautions etc. as 
may be required for safe and satisfactory execution of contract. 

 
2.8.8 The contractor shall be responsible for proper accommodation including adequate medical facilities 

for personnel employed by him. 
 

2.8.9 The contractor shall be responsible for the proper behavior and observance of all regulations by the 
staff employed by him. 

 
2.8.10 The contractor shall ensure that no damage is caused to any person/property of other parties 

working at site.  If any such damage is caused, it is responsibility of the contractor to make good 
the losses or compensate for the same. 

 
2.8.11 All the properties/equipments/components of BHEL/their Client loaned with or without deposit to 

the contractor in connection with the contract shall remain properties of BHEL/their Client. 
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2.8.12 The contractor shall use such properties for the purpose of execution of this contract.  All such 
properties/equipments/components shall be deemed to be in good condition when received by the 
contractor unless he notifies within 48 hours to the contrary.  The contractor shall return them in 
good condition as and when required by BHEL/their Client. In case of non-return, loss, damage, 
repairs etc. the cost thereof as may be fixed by BHEL Engineer will be recovered from the 
contractor. 

 
2.8.13 In case the contractor is required to undertake any work outside the scope of this contract, the 

rates payable shall be those mutually agreed upon if the item rates are not mentioned in existing 
contract. 

 
2.8.14 Any delay in completion of works/or non-achievement of periodical targets due to the reasons 

attributable to the contractor, the same may have to be compensated by the contractor either by 
increasing manpower and resources or by working extra hours and/or by working more than one 
shift.  All these are to be carried out by the contractor at no extra cost. 

 
2.8.15 The contractor shall arrange, coordinate his work in such a manner as to cause no hindrance to 

other agencies working in the same premises. 
 

2.8.16 All safety rules and codes applied by the Client/BHEL at site shall be observed by the contractor 
without exception.  The contractor shall be responsible for the safety of the equipment/material and 
works to be performed by him and shall maintain all light, fencing guards, slings etc. or other 
protection necessary for the purpose.  Contractor shall also take such additional precautions as 
may be indicated from time to time by the Engineer with a view to prevent pilferage, accidents, fire 
hazards. Due precautions shall be taken against fire hazards and atmospheric conditions.  Suitable 
number of Clerical staff, watch and ward, store keepers to take care of equipment/materials and 
construction tools and tackles shall be posted at site by the contractor till the completion of work 
under this contract. 

 
The contractor shall arrange for such safety devices as are necessary for such type of work and 
carry out the requisite site tests of handling equipment, lifting tools, tackles etc. as per prescribed 
standards and practices. 

 
Contractor has to ensure the implementation of Health, Safety and Environment (HSE) 
requirements as per directions given by BHEL/Customer. The contractor has to assist in HSE audit 
by BHEL/Customer and submit compliance Report. The contractor has to generate and submit 
record/reports as per HSE plan/activities as per instruction of BHEL/Customer. 

 
2.8.17 The contractor will be directly responsible for payment of wages to his workmen.  A pay roll sheet 

giving all the payments given to the workers and duly signed by the contractor’s representative 
should be furnished to BHEL site for record purpose, if so called for. 
Contractor shall create awareness amongst their workforce by helping & encouraging in opening 
bank accounts and to encourage them to adopt digital mode of transactions. While releasing 
wages/ salary to their workers/ supervisors/ staff, Contractor shall comply with the GOI’s guidelines  
for maximizing such transactions through Non-Cash / digital means. 
 

2.8.18 In case of any class of work for which there is no such specification as laid down in the contract, 
such work shall be carried out in accordance with the instructions and requirements of the 
Engineer. 
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2.8.19 Also, no idle charges will be admissible in the event of any stoppage caused in the work resulting in 
contractor’s labour and Tools & Plants being rendered idle due to any reason at any time. 

 
2.8.20 The contractor shall take all reasonable care to protect the materials and work till such time the 

plant/equipment has been taken over by BHEL or their Client whichever is earlier. 
 

2.8.21 The contractor shall not stop the work or abandon the site for whatsoever reason of dispute, 
excepting force majeure conditions.  All such problems/disputes shall be separately discussed and 
settled without affecting the progress of work.  Such stoppage or abandonment shall be treated as 
breach of contract and dealt with accordingly. 

 
2.8.22  The contractor shall keep the area of work clean and shall remove the debris etc.  while executing 

day-to-day work. Upon completion of work, the contractor shall remove from the vicinity of work, 
all scrap, packing materials, rubbish, unused and other materials and deposit them in places 
specified by the Engineer.  The contractor will also demolish all the hutments, sheds, offices etc. 
constructed and used by him and shall clean the debris.  In the event of his failure to do so, the 
same will be arranged to be done by the Engineer and the expenses recovered from the 
contractor.  

 
2.8.23 The contractor shall execute the work in the most substantial and workman like manner in the 

stipulated time. Accuracy of work and timely execution shall be the essence of this contract. The 
contractor shall be responsible to ensure that the quality, assembly and workmanship conform to 
the dimensions and clearance given in the drawings and/ or as per the instructions of the 
Engineer. 

 
2.8.24 The Contractor to note that some of BHEL’s T&Ps/MMDs may not be insured. The Contractor will 

take necessary precautions and due care to protect the same while in his custody from any 
damage/ loss till the same is handed over back to BHEL. In case the damage / loss is due to 
carelessness/ negligence on the part of the contractor, the Contractor is liable to get them repair/ 
replaced immediately and in case of his failure to do so within a reasonable time, BHEL will 
reserve the right to recover the loss from the contractor. 

 
2.8.25 For all works having contract value of Rs. 5,00,000/- or above, BHEL shall recover the amount of 

compensation paid to victim(s) by BHEL towards loss of life/ permanent disability due to an 
accident which is attributable to the negligence of contractor, agency or firm or any of its 
employees as detailed below.  
 
 a) Victim: Any person who suffers permanent disablement or dies in an accident as defined 
below.  
 
b) Accident: Any death or permanent disability resulting solely and directly from any unintended 
and unforeseen injurious occurrence caused during the manufacturing/ operation and works 
incidental thereto at BHEL factories/ offices and precincts thereof, project execution, erection and 
commissioning, services, repairs and maintenance, trouble shooting, serving, overhaul, 
renovation and retrofitting, trial operation, performance guarantee testing undertaken by the 
company or during any works/ during working at BHEL Units/ Offices/ townships and premises/ 
Project Sites.  
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c) Compensation in respect of each of the victims:  
 
i. In the event of death or permanent disability resulting from Loss of both limbs:  
              Rs. 10,00,000/- (Rs. Ten Lakh).  
ii. In the event of other permanent disability: Rs.7,00,000/- (Rs. Seven Lakh)  
  
d) Permanent Disablement: A disablement that is classified as a permanent total disablement 
under the proviso to section 2 (I) of the Employee’s Compensation Act, 1923. 

 
2.8.26 Contractor shall be fully responsible for their T&Ps and other material mobilized at site. In any 

case, BHEL shall not be liable for any damage/loss/misuse of any item(s) belong to the contractor. 
 

2.9 PROGRESS MONITORING, MONTHLY REVIEW AND PERFORMANCE EVALUATION 
2.9.1 A detailed plan/ programme for completion of the contractual scope of work as per the time 

schedule given in the contract shall be jointly agreed between BHEL and Contractor, before 
commencement of work. The above programme shall be supported by month wise deployment of 
resources viz. Manpower, T&P, Consumables, etc. Progress will be reviewed periodically 
(Daily/Weekly/Monthly) vis a vis this jointly agreed programme. The Contractor shall submit 
periodical progress reports (Daily/Weekly/Monthly) and other reports/information including 
manpower, consumables, T&P mobilization etc. as desired by BHEL.  
 

2.9.2 Monthly progress review between BHEL and Contractor shall be based on the agreed programme 
as above, availability of inputs/fronts etc., and constraints if any, as per prescribed formats (i.e. 
Form F-14). Manpower, T&P and consumable reports as per prescribed formats shall be submitted 
by contractor every month. Release of RA Bills shall be contingent upon certification by BHEL Site 
Engineer of the availability of the above prescribed formats duly filled in and signed.  
 

2.9.3 The burden of proof that the causes leading to any shortfall is not due to any reasons attributable 
to the contractor is on the contractor himself. The monthly progress review shall record shortfalls 
attributable to (i) Contractor, (ii) Force Majeure Conditions, and (iii) BHEL  
 

2.9.4 Performance of the Contractor shall be assessed as per prescribed formats and shall form the 
basis for ‘Assessment of Capacity of Bidder’ for Tenders where the Contractor is a bidder. BHEL 
reserves the right to revise the evaluation formats during the course of execution of the works. 

  
2.10 TIME OF COMPLETION 
2.10.1 The time schedule shall be as prescribed in the Contract. The time for completion shall be 

reckoned from the date of commencement of work at Site as certified by BHEL Engineers. 
 

2.10.2 Time being the essence of the contract, the entire work shall be completed by the contractor within 
the time schedule or within such extended periods of time as may be allowed by BHEL under 
clause 2.11. 
 

2.11 EXTENSION OF TIME FOR COMPLETION 
2.11.1 If the completion of work as detailed in the scope of work gets delayed beyond the contract period, 

the contractor shall request for an extension of the contract and BHEL at its discretion may extend 
the Contract.  

2.11.2 Based on the monthly reviews jointly signed, the works balance at the end of original contract 
period less the backlog attributable to the contractor shall be quantified, and the number of months 
of ‘Time extension’ required for completion of the same shall be jointly worked out. Within this 
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period of ‘Time extension’, the contractor is bound to complete the portion of backlog attributable to 
the contractor.  Any further ‘Time extension’ or ‘Time extensions’ at the end of the previous 
extension shall be worked out similarly. 
 

2.11.3 However, if any ‘Time extension’ is granted to the contractor to facilitate continuation of work and 
completion of contract, due to backlog attributable to the contractor alone, then it shall be without 
prejudice to the rights of BHEL to impose penalty/LD for the delays attributable to the contractor, in 
addition to any other actions BHEL may wish to take at the risk and cost of contractor.   

 
2.11.4 A joint programme shall be drawn for the balance amount of work to be completed during the 

period of ‘Time Extension’, along with matching resources to be deployed by the contractor as per 
specified format. Review of the programme and record of shortfall shall be done every month of the 
‘Time extension’ period in the same manner as is done for the regular contract period.  
 

2.11.5 During the period of ‘Time extension’, contractor shall maintain their resources as per mutually 
agreed program. 

 
2.12 OVERRUN COMPENSATION 
2.12.1 ORC during original contract period: No ORC shall be applicable during the original contract 

period. 
2.12.2 ORC during extended period for the reasons solely attributable to contractor: No ORC shall 

be applicable during the extended period granted for the reasons solely attributable to contractor 
and work executed during this period shall be paid as per original contract rates.  

2.12.3 ORC during extended period for the reasons not attributable to contractor: ORC shall be 
payable as per following procedure: 

2.12.3.1 For initial period of twelve months of extended period, ORC rate applicable over executed value 
shall be 5%. For every subsequent period of twelve months, ORC rate shall be further increased by 
5% over the previous rate. For example, ORC rates applicable for initial period of 12 months and 
subsequent period of 12 months are given below.  

Sl. 
No. 

Extended Period for the reasons 
attributable to BHEL  

ORC rate applicable 
over executed value 

1 First 12 months 5% 

2 13th-24th month and so on 10.25%  
{[(1.05 x 1.05)-1] x 100} 

 
 
 

 

 
 
 
This process of increasing ORC rate for each subsequent period of 12 months shall continue till 
applicability of ORC. 

2.12.3.2 On completion of original contract period as well as on completion of each subsequent period of 
twelve months i.e. at the time of change in applicable ORC rate, Delay Analysis shall be carried out 
and percentage shortfall attributable to both BHEL & Contractor shall be calculated.  

2.12.3.3 For the purpose of calculation of ORC, executed value of work in the month shall be divided in 
Part-1 and Part-2 in proportion of percentage shortfall attributable to BHEL and contractor 
respectively, based on the last delay analysis as worked out in 2.12.3.2. 
 
ORC shall be payable only on Part-1 and no ORC shall be payable on Part-2. 
 
Value of Part-1 shall be further limited to the value of actual inputs provided by BHEL i.e. “Plan - 
Shortfall attributable to BHEL” for the month, as per Form-14 for calculation of ORC.  
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2.12.3.4 Payment of ORC amount shall be further regulated as follows: 
(i) 50% of the ORC is allocated for deployment of matching resources (with weightages) agreed as 

per the joint programme drawn vide 2.11.4. ORC Payment against resources shall be calculated 

in proportion to percentage of resources actually deployed w.r.t. planned resources, as per Form-

14.  

(ii) 50% of ORC is allocated for achieving of planned progress agreed as per the joint programme 

drawn vide 2.11.4. ORC Payment shall be reduced in proportion to percentage shortfall 

attributable to contractor w.r.t. “Plan - Shortfall attributable to BHEL” for the month, as per Form-

14.  

2.12.3.5   The maximum amount of ORC payable for the month shall be limited to Rs. 5,00,000/-. 
 
2.12.3.6 In case, there is no shortfall attributable to contractor for the month and also contractor has 

deployed the resources as agreed in Form-14 but ORC amount payable for the month worked out 
as per procedure mentioned in clause 2.12.3.3, 2.12.3.4 and 2.12.3.5, is less than Rs.1,00,000/-, 
then ORC amount payable for the month shall be Rs.1,00,000/- otherwise ORC amount payable 
for the month shall remain same.  

 
2.12.3.7 In case execution is on HOLD (Other than Force Majeure), ORC shall be payable as per following: 

i). Contractor has not been permitted by BHEL to de-mobilize 
a) ORC amount of Rs. 1,00,000/- per month shall be applicable during the period of HOLD 

provided resources as planned are deployed (not demobilised) during the period of hold. 
b) Subsequent to lifting of HOLD, Period of HOLD shall not be excluded in calculation of period 

for deciding applicable ORC rate as per clause 2.12.3.1.  
ii). Contractor has been permitted to demobilize and to remobilize after lifting of HOLD  
a) No ORC shall be payable to contractor for the period of HOLD.  
b) Subsequent to lifting of HOLD, Period of HOLD shall not be excluded in calculation of period 

for deciding applicable ORC rate as per clause 2.12.3.1. 
 
2.12.3.8  In case Force Majeure is invoked: 

i). No ORC shall be applicable during the period of Force Majeure. 
ii). Subsequent to revocation of Force Majeure, period of Force Majeure shall be excluded in 

calculation of period for deciding applicable ORC rate as per clause 2.12.3.1. 
 

2.12.4 Applicability of ORC: ORC shall not be applicable for following activities. 
i). Area cleaning, removal of temporary structures and return of scrap. 
ii). Punch list points / pending points liquidation pending due to reasons attributable to contractor 
iii). Submission of “As built Drawing” 
iv). Material Reconciliation 
v). Completion of Contract Closure formalities like HR Clearance/ No dues from various dept./ 

Statutory Authorities etc. 
 

2.12.5 Total Over Run Compensation shall be limited to 10% of the cumulatively executed contract value 
till the month (excluding Taxes and Duties if payable extra). For this purpose, executed contract 
value excludes PVC, ORC and Extra/Supplementary Works. 
 

2.13 INTEREST BEARING RECOVERABLE ADVANCES 
2.13.1 MOBILIZATION ADVANCE: Normally no advance is payable to the contractor. However, 

mobilization advance payment in exceptional circumstances shall be interest bearing and secured 
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through a Bank Guarantee and shall be limited to a maximum of 5% of contract value. This ‘Interest 
Bearing Recoverable Advance’ shall be payable in not less than two installments with any of the 
installment not exceeding 60% of the total eligible advance. 

 
2.13.2 ADDITIONAL INTERIM ADVANCE: In exceptional circumstances, with due justification, Competent 

Authority of BHEL is empowered to approve proposals for payment of additional interim interest 
bearing advance against Bank Guarantee, for resource augmentation towards expediting work for 
project implementation.  
 

2.13.3 Bank Guarantee towards ‘Interest Bearing Recoverable Advance’ shall be at least 110% of the 
advance so as to enable recovery of not only principle amount but also the interest portion, if so 
required. 
 

2.13.4 Contractor shall establish the utilization of advance drawn before the release of next installment. 
 

2.13.5 Payment and recovery of Interest Bearing Recoverable advance shall be at the sole discretion of 
BHEL and shall not be a subject matter of arbitration.  
 

2.13.6 The rate of interest applicable for the above advances shall be the base rate of State Bank of India 
prevailing on the date of release of advance plus 6%, and such rate will remain fixed till the total 
advance amount is recovered. 
 

2.13.7 Unadjusted amount of advances paid shall not exceed 5% of the total contract value at any point of 
time. Recovery of advances shall be made from the Running Bills progressively such that the 
advance amounts paid along with the interest is fully recovered by the time the contractor’s billing 
reaches 90% of contract value. 

 
2.13.8 Recovery rate per month shall be the sum of: 

i) Not less than 10% of Running Bill amount 

ii) Simple interest up to the date of RA Bill on the outstanding Principle amount/amounts 

 
2.13.9 Contractor to submit Bank Guarantee as per prescribed formats for each of the advance and shall 

be valid for at least one year or the recovery duration whichever is earlier. In case the recovery of 
dues does not get completed within the aforesaid BG period, the contractor shall renew the BG or 
submit fresh BG for the outstanding amount, valid for at least one year or the remaining recovery 
duration whichever is earlier.  

 
2.13.10 BHEL is entitled to make recovery of the entire outstanding amount in case the contractor fails to 

comply with the BG requirement. 
 

2.14 QUANTITY VARIATION 
2.14.1 The quantities given in the contract are tentative and may change to any extent (both in plus side 

and minus side). The quoted rates for individual items shall remain firm irrespective of any 
variations in the individual quantities. No compensation becomes payable in case the variation of 
the final executed contract value is within the limits of Minus (-) 15% of awarded contract value.   
 

2.14.2 Compensation due to variation of final executed value in excess of the limits defined in clause 
above, shall be as follows: 

i) In case the finally executed contract value reduces below the lower limit of awarded Contract Value 
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due to quantity variation specified above, the contractor will be eligible for compensation @ 15% of 
the difference between the lower limit of the awarded contract value and the actual executed contract 
value. 

ii) In case the finally executed contract value increases above the awarded Contract Value due to 
quantity variation, there will be no upward revision in the rates for the individual items and also 
contractor is not eligible for any compensation. 
 

2.15 EXTRA WORKS 
2.15.1 All rectifications/modifications, revamping and reworks required for any reasons not due to the fault 

of the contractor, or needed due to any change in deviation from drawings and design of equipments, 
operation/maintenance requirements, mismatching or due to damages in transit, storage and 
erection/commissioning and other allied works which are not very specifically indicated in the 
drawings, but are found essential for satisfactory completion of the work, will be considered as extra 
works.  
 

2.15.2 Extra works arising on account of the contractor's fault, irrespective of time consumed in rectification 
of the damage/loss, will have to be carried out by the contractor free of cost.  Under such 
circumstances, any material and consumable required for this purpose will also have to be arranged 
by the contractor at his cost. 

 
2.15.3 All the extra work should be carried out by a separately identifiable gang, without affecting routine 

activities. Daily log sheets in the pro-forma prescribed by BHEL should be maintained and shall be 
signed by the contractor's representative and BHEL engineer. No claim for extra work will be 
considered/entertained in the absence of the said supporting documents i.e. daily log sheets. Signing 
of log sheets by BHEL engineer does not necessarily mean the acceptance of such works as extra 
works.  
 

2.15.4 BHEL retains the right to award or not to award any of the major repair/ 
rework/modification/rectification/fabrication works to the contractor, at their discretion without 
assigning any reason for the same. 
 

2.15.5 After eligibility of extra works is established and finally accepted by BHEL engineer/designer, 
payment will be released on competent authority's approval at the following rate. 

 
MAN-HOUR RATE FOR ELIGIBLE EXTRA WORKS: Single composite average labour man-hour  
rate, including overtime if any, supervision, use of tools and tackles and other site expenses and 
incidentals,  consumables for carrying out any major rework/ repairs/ rectification/ modification/ 
fabrication as certified by site as may arise during the course of erection, testing, commissioning or 
extra works arising out of transit, storage and erection damages, payment, if found due will be at Rs 
108/- per man hour. 

 
2.15.6 The above composite labour man hour rate towards extra works shall remain firm and not subject to 

any variation during execution of the work. PVC will not be applicable for extra works. Rate revision, 
Over Run Charges/compensation etc. will not be applicable due to on extra works.  
 

2.15.7 Extra Works for Civil Packages shall be regulated as follows – 
 

i) Rates for Extra Works arising due to (1) non availability of BOQ (Rate Schedule), OR (2) change in 

Specifications of materials/works (3) rectification/modification/dismantling & re-erecting etc. due to no 
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fault of Contractor, shall be in the order of the following: 

a) Item rates are to be derived from similar nature of items in the BOQ (Rate Schedule) with applicable 
escalation derived from All India Consumer Price Index for Whole Sale Commodities. 

b) As per latest edition of CPWD-DSR with applicable escalation derived from All India Consumer Price 
Index for Whole Sale Commodities OR Notification issued by the office of CPWD for ‘Cost Index’ in 
that Region where the project is being executed with applicable escalation derived from All India 
Consumer Price Index for Whole Sale Commodities, whichever is less. 

c) Item rates are to be worked out on the basis of market rates prevailing on the date of execution 
mutually agreed between BHEL and Contractor. 

ii) PVC and ORC will not be applicable for (i) above.  

 
2.16 SUPPLEMENTARY ITEMS 

 
2.16.1 For NON Civil Works  

Supplementary items are items/works required for completion of entire work but not specified in the 
scope of work.  Subject to certification of such items/works as supplementary items by BHEL 
Engineer, rates shall be derived on the basis of any one of the following on mutual agreement:  

i) Based on percentage breakup/rates indicated for similar/nearby items. 

ii) In case (i) above does not exist, then BHEL/site may derive the percentage breakup/rates to suit the 
type of work. 
 

2.16.2 For Civil Works 
i) Rates for Supplementary Works/Additional Works arising out due to additions/alterations in the 

original scope of works as per contract subject to certification of BHEL Engineer shall be worked out 

as under: 

a) Item rates which are available in existing BOQ (Rate Schedule) shall be operated with applicable 
escalation derived from All India Consumer Price Index for Whole Sale Commodities 

b) Items of works which are not available in existing BOQ shall be operated as an ‘Extra Works’ and 
rate shall be derived as per clause no 2.15.7 

ii) Execution of Supplementary Works/Additional Works through the Contractor shall be at the sole 

discretion of BHEL, and shall be considered as part of executed contract value for the purpose of 

Quantity Variation as per clause 2.14  

iii) BHEL Engineer’s decision regarding fixing the rate as above is final and binding on the contractor.  
iv)     PVC and ORC will not be applicable for (i) above. 

 
2.17 PRICE VARIATION COMPENSATION 
2.17.1 In order to take care of variation in cost of execution of work on either side, due to variation in the 

index of LABOUR, HIGH SPEED DIESEL OIL, WELDING ROD, CEMENT, STEEL, MATERIALS, 
Price Variation Formula as described herein shall be applicable (only for works executed during 
extended period, if any, subject to other conditions as described in this section). 
 

2.17.2 85% component of Contract Value shall be considered for PVC calculations and remaining 15% 
shall be treated as fixed component. The basis for calculation of price variation in each category, 
their component, Base Index, shall be as under: 
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SL 
NO. 

CATEGORY BASE  INDEX 

PERCENTAGE COMPONENT (‘K’) 

CIVIL PACKAGES (See 
Note A/B/C) 

MECHANICAL 
PACKAGES 

 

Electrical , 
C&I Material 

Management/ 
Handling  and 
other labour 

oriented 
packages  

A B C 

i) LABOUR 

 (ALL CATEGORIES) 

‘MONTHLY ALL-INDIA AVERAGE 
CONSUMER PRICE INDEX NUMBERS FOR 
INDUSTRIAL WORKERS’ published by 
Labour Bureau, Ministry of Labour and 
Employment, Government of India. 

(Website: labourbureau.nic.in) 

40 25 30 65 80 

ii) HIGH SPEED 
DIESEL OIL 

Name of Commodity: HSD  
 
Commodity Code: 1202000005 (See Note E) 

5 3 5 5 5 

iii) WELDING ROD 
Name of Commodity: MANUFACTURE OF 
BASIC METALS 
 

Commodity Code: 1314000000 (See Note E) 

   15  

iv) CEMENT 
Name of Commodity: ORDINARY 
PORTLAND CEMENT 
 

Commodity Code: 1313050003 (See Note E) 

 20 30   

v) 
STEEL 
(Structural and 
Reinforcement 
Steel) 

Name of Commodity: MILD STEEL: LONG 
PRODUCTS 
 

Commodity Code: 1314040000 (See Note E) 

 25    

vi) All OTHER 
MATERIALS 
(Other than Cement 
& Steel) 

Name of Commodity: ALL COMMODITIES 
 
Commodity Code:1000000000 (See Note E) 

40 12 20   

 

Note:  A) Cement & Steel: Free Issue (BHEL Scope) 
           B)  Cement & Steel: In Contractor Scope   
           C)  Cement in Contractor Scope, and Steel is Free Issue (BHEL Scope) 
           D) For Composite packages (i.e. Civil+Mechanical+Electrical and/or C&I or Civil+Mechanical or 

Mechanical+Electrical and/or C&I), the COMPONENT (‘K’) for various categories shall be as per 
respective packages as above. 

           E) As per the ‘MONTHLY WHOLE SALE PRICE INDEX’ for the respective Commodity and Type, 
published by Office of Economic Adviser, Ministry of Commerce and Industry, Government of India. 
(Website: eaindustry.nic.in). Revisions in the index or commodity will be re-adjusted accordingly.         

 

2.17.3   #   
 

2.17.4 Payment/recovery due to variation in index shall be determined on the basis of the following 
notional formula in respect of the identified COMPONENT (‘K’) viz LABOUR, HIGH SPEED 
DIESEL OIL, WELDING ROD, CEMENT, STEEL, MATERIALS. 

P = K x R x (XN -  Xo) 
Xo 

Where,  
P       = Amount to be paid/recovered due to variation in the Index for Labour, High 

Speed Diesel Oil, Welding Rod, Cement, Steel and Materials 
K      = Percentage COMPONENT (‘K’) applicable for Labour, High Speed Diesel Oil, 

Welding Rod, Cement, Steel and Materials   
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R       = Value of work done for the billing month (Excluding Taxes and Duties if 
payable extra) 

XN     = Revised Index for Labour, High Speed Diesel Oil, Welding Rod, Cement, 
Steel and  Materials  for the billing month under consideration 

Xo     = Index for Labour, High Speed Diesel Oil, Welding Rod, Cement, Steel and 
Materials as on the Base date 

 
2.17.5 In case PVC is applicable as per Customer Contract: 

 

Base date shall be calendar month of the bid submission date + bid validity period + scheduled 
contractual completion period as per letter of intent/ award and/or work order. 
 

In case PVC is not applicable as per Customer Contract: 
 
Base date shall be calendar month of the scheduled completion date (i.e. actual start date + 
scheduled contractual completion period as per letter of intent/ award and/or work order). 
 

2.17.6 PVC shall not be payable for the ORC amount, Supplementary/Additional Items, Extra works. 
However, PVC will be payable for items executed under quantity variation of BOQ items under 
originally awarded contract. 

 
2.17.7 The contractor shall furnish necessary monthly bulletins in support of the requisite indices from the 

relevant websites along with his Bills. 
 

2.17.8 The contractor will be required to raise the bills for price variation payments on a monthly basis 
along with the running bills irrespective of the fact whether any increase/decrease in the index for 
relevant categories has taken place or not. In case there is delay in publication of bulletins (final 
figure), the provisional values as published can be considered for payments and arrears shall be 
paid/recovered on getting the final values.  
 

2.17.9 PVC shall be applicable only, during the extended period of contract (if any) after the scheduled 
completion period and for the portion of work delayed / backlog for the reasons not attributable to 
the contractor. 

 
However total quantum of Price Variation amount payable/recoverable shall be regulated as 
follows: 

i) For the portion of shortfall / backlog not attributable to contractor, PVC shall be worked out on the 
basis of indices applicable for the respective month in which work is done. Base index shall be 
applicable as defined in clause 2.17.5.  

ii) In case of Force majeure, PVC shall be regulated as per (a) or (b) below: 
 

a) Force majeure is invoked before “base date” / “revised base date” (as explained below) OR 
immediately after “base date” / “revised base date” in continuation (i.e. during the period when PVC 
is not applicable): 

1. Base date shall be revised: Revised base date = Previous base date + duration of Force 
majeure. No PVC will be applicable for the work done till revised base date. 

2. PVC will be applicable for the work done after “base date” / “revised base date” as the case 
may be (during extended period when delay is not attributable to contractor). PVC shall be 
worked out on the basis of the indices applicable for the respective month in which work is 
done with base index as on “base date” / “revised base date” as the case may be. 
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b) Force majeure is invoked after “base date” / “revised base date” as the case may be (during 
extended period when delay is not attributable to contractor). 

1. PVC shall be applicable for the work done after revocation of Force Majeure. 
2. PVC for the work done after revocation of force majeure shall be worked out on the basis 

of indices applicable for the respective month in which work is done excluding the effect of 
change in indices during total period of Force majeure(s) invoked after “base date” /     
“revised base date” as the case may be. Base index shall be taken as on “base 
date”/’revised base date” as the case may be. 

 
iii) The total amount of PVC shall not exceed 15% of the cumulatively executed contract value.  

Executed contract value for this purpose is exclusive of PVC, ORC, Supplementary/Additional 
Items and Extra works except items due to quantity variation.  

        
2.18 INSURANCE 
2.18.1 BHEL/their customer shall arrange for insuring the materials/properties of BHEL/customer covering 

the risks during transit, storage, erection and commissioning.  

2.18.2 It is the sole responsibility of the contractor to insure his materials, equipment, workmen etc. 
against accidents and injury while at work and to pay compensation, if any, to workmen as per 
Workmen’s compensation Act.  The work will be carried out in a protected area and all the rules 
and regulations of the client /BHEL in the area of project which are in force from time to time will 
have to be followed by the contractor. 
 

2.18.3 If due to negligence and or non-observation of safety and other precautions by the contractors, any 
accident/injury occurs to the property / manpower belong to third party, the contractor shall have to 
pay necessary compensation and other expense, if so decided by the appropriate authorities. 
 

2.18.4 The contractor will take necessary precautions and due care to protect the material, while in his 
custody from any damage/ loss due to theft or otherwise till the same is taken over by BHEL or 
customer. For lodging / processing of insurance claim, the contractor will submit necessary 
documents. BHEL will recover the loss including the deductible franchise from the contractor, in 
case the damage / loss is due to carelessness / negligence on the part of the contractor. In case of 
any theft of material under contractor's custody, matter shall be reported to Police by the contractor 
immediately and copy of FIR and subsequently police investigation report shall be submitted to 
BHEL for taking up with insurance. However, this will not relieve the contractor of his contractual 
obligation for the material in his custody. 

 
2.19 STRIKES & LOCKOUT 
2.19.1 The contractor will be fully responsible for all disputes and other issues connected with his labour.  

In the event of the contractor’s labour resorting to strike or the Contractor resorting to lockout and if 
the strike or lockout declared is not settled within a period of one month, BHEL shall have the right 
to get the work executed through any other agencies at risk and cost of contractor under Clause 
2.7. 

2.19.2 For all purposes whatsoever, the employees of the contractor shall not be deemed to be in the 
employment of BHEL. 

 
2.20 FORCE MAJEURE 

 
2.20.1 "Force Majeure" shall mean circumstance which is:  a) beyond a party’s control, b) The party could 

not reasonably have provided against before entering into the contract, c) Having arisen, such 
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party could not reasonably have avoided or overcome, and d) Is not substantially attributable to the 
other party. Such circumstances include but not limited to 

  
i) Exceptionally adverse climatic conditions at the site which are unforeseeable having regard to 

climate data available or published in the country for the geographical location of the site. 
ii) War, hostilities (whether war be declared or not), invasion, act of foreign enemies. 
iii) Rebellion, terrorism, revolution, insurrection, military or usurped power, or civil war. 
iv) Riot, commotion or disorder by persons other than the contractor’s personnel and other employees 

of the contractor and sub-contractors. 
v) Strike or lockout not solely involving the contractor’s personnel and other employees of the 

contractor and sub-contractors. 
vi) Encountering munitions of war, explosive materials, ionizing radiation or contamination by radio-

activity, except as may be attributable to the contractor’s use of such munitions, explosives, 
radiation or radio- activity. 

vii) Natural catastrophes such as earthquake, tsunami, volcanic activity, hurricane or typhoon, flood, 
fire, cyclones etc. 

 

2.20.2 The following events are explicitly excluded from Force Majeure and are solely the responsibilities 
of the non-performing party: a) any strike, work-to-rule action, go-slow or similar labour difficulty (b) 
late delivery of equipment or material (unless caused by Force Majeure event) and (c) economic 
hardship. 

2.20.3 If either party is prevented, hindered or delayed from or in performing any of its obligations under 
the Contract by an event of Force Majeure, then it shall notify the other in writing of the occurrence 
of such event and the circumstances thereof within 15 (fifteen) days after the occurrence of such 
event. 

2.20.4 The party who has given such notice shall be excused from the performance or punctual 
performance of its obligations under the Contract for so long as the relevant event of Force 
Majeure continues and to the extent that such party's performance is prevented, hindered or 
delayed. The Time for Completion shall be extended by a period of time equal to period of delay 
caused due to such Force Majeure event. 

2.20.5 Delay or non-performance by either party hereto caused by the occurrence of any event of Force 
Majeure shall not 

i) Constitute a default or breach of the Contract. 
ii) Give rise to any claim for damages or additional cost expense occasioned thereby, if and to 

the extent that such delay or non-performance is caused by the occurrence of an event of 
Force Majeure. 

2.20.6 BHEL at its discretion may consider short closure of contract after 1 year of imposition of Force 
Majeure in line with extant guidelines. In any case, Contractor cannot consider deemed short-
closure after 1 year of imposition of Force Majeure. 

 
2.21 ARBITRATION & CONCILIATION 
 
2.21.1 ARBITRATION: 

 
2.21.1.1  Except as provided elsewhere in this Contract, in case Parties are unable to reach amicable 

settlement (whether by Conciliation to be conducted as provided in Clause 2.21.2 herein below or 
otherwise) in respect of any dispute or difference; arising out of the formation, breach, termination, 
validity or execution of the Contract; or, the respective rights and liabilities of the Parties; or, in 
relation to interpretation of any provision of the Contract; or. in any manner touching upon the 
Contract (hereinafter referred to as the ‘Dispute’), then, either Party may, commence arbitration in 
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respect of such Dispute by issuance of a notice in terms of section 21 of the Arbitration & 
Conciliation Act, 1996 (hereinafter referred to as the ‘Notice’). The Notice shall be addressed to the 
Head of the Power Sector Region issuing the Contract and shall contain the particulars of all claims 
to be referred to arbitration in sufficient detail and shall also indicate the monetary amount of such 
claim.  Within 60 days of receipt of the complete Notice, the Head of the BHEL Power Sector 
Region issuing the Contract shall offer names of three proposed Arbitrators to the invoking Party 
advising to choose any one of the three names to be appointed as Sole Arbitrator. On getting 
confirmation from the invoking Party regarding the Arbitrator chosen from among the names so 
offered, the Head of the BHEL Power Sector Region issuing the Contract, shall appoint such 
chosen person as the Sole Arbitrator for conducting the arbitration. The language of arbitration 
shall be English. 

 
The Arbitrator shall pass a reasoned award.  

 
Subject as aforesaid, the provisions of Arbitration and Conciliation Act 1996 (India) or statutory 
modifications or re-enactments thereof and the rules made thereunder as in force from time to 
time shall apply to the arbitration proceedings under this clause. The seat of arbitration shall be 
_____ (the place from where the contract is Issued). The Contract shall be governed by and be 
construed as per provisions of the laws of India. Subject to this provision 2.21.1.1 regarding 
ARBITRATION, the principal civil court exercising ordinary civil jurisdiction over the area where 
the seat of arbitration is located shall have exclusive jurisdiction over any DISPUTE to the 
exclusion of any other court.  

 

2.21.1.2   In case of Contract with Public Sector Enterprise (PSE) or a Government Department, the 
following shall be applicable: 

 

In the event of any dispute or difference relating to the interpretation and application of the 
provisions of commercial contract(s) between Central Public Sector Enterprises (CPSEs)/ Port 
Trusts inter se and also between CPSEs and Government Departments/Organizations 
(excluding disputes concerning Railways, Income Tax, Customs & Excise Departments), such 
dispute or difference shall be taken up by either party for resolution through AMRCD 
(Administrative Mechanism for Resolution of CPSEs Disputes) as mentioned in DPE OM No. 
4(1)/2013-DPE(GM)/FTS-1835 dated 22-05-2018 as amended from time to time. 

 
2.21.1.3  The cost of arbitration shall initially be borne equally by the Parties subject to the final allocation   

thereof as per the award/order passed by the Arbitrator. 
 

2.21.1.4  Notwithstanding the existence of any dispute or differences and/or reference for the arbitration, the 
Contractor shall proceed with and continue without hindrance the performance of its obligations 
under this Contract with due diligence and expedition in a professional manner unless the dispute 
inter-alia relates to cancellation, termination or short-closure of the Contract by BHEL. 

 
2.21.2 CONCILIATION: 

If at any time (whether before, during or after the arbitral or judicial proceedings), any Disputes 
(which term shall mean and include any dispute, difference, question or disagreement arising in 
connection with construction, meaning, operation, effect, interpretation or breach of the 
agreement, contract), which the Parties are unable to settle mutually, arise inter-se the Parties, 
the same may, be referred by either party to Conciliation to be conducted through Independent 
Experts Committee (IEC) to be appointed by competent authority of BHEL from the BHEL Panel 
of Conciliators.   
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Notes:  
1. No serving or a retired employee of BHEL/Administrative Ministry of BHEL shall be included 

in the BHEL Panel of Conciliators. 
 
2. Any other person(s) can be appointed as Conciliator(s) who is/are mutually agreeable to 

both the parties from outside the BHEL Panel of Conciliators. 
 

The proceedings of Conciliation shall broadly be governed by Part-III of the Arbitration and 
Conciliation Act 1996 or any statutory modification thereof and as provided in Procedure 2.3 to 
this GCC. The Procedure 2.3 together with its Formats will be treated as if the same is part and 
parcel hereof and shall be as effectual as if set out herein in this GCC. 
 
The Contractor hereby agrees that BHEL may make any amendments or modifications to the 
provisions stipulated in the Procedure 2.3 to this GCC from time to time and confirms that it 
shall be bound by such amended or modified provisions of the Procedure 2.3 with effect from 
the date as intimated by BHEL to it. 

 
2.21.3   No Interest payable to Contractor 

Notwithstanding anything to the contrary contained in any other document comprising in the 
Contract, no interest shall be payable by BHEL to Contractor on any moneys or balances 
including but not limited to the Security Deposit, EMD, Retention Money, RA Bills or the Final 
Bill, or any amount withheld and/or appropriated by BHEL etc., which becomes or as the case 
may be, is adjudged to be due from BHEL to Contractor whether under the Contract or 
otherwise. 
 

2.22 RETENTION AMOUNT 
2.22.1 Retention Amount shall be 5% of executed contract value and shall be recovered at the rate of 5% 

from each Running Bill admitted, including PVC Bills.  
 
2.22.2 Refund of Retention Amount shall be as follows: 

i) 100% of Retention Amount shall be released along with Final Bill after deducting all expenses/ 
other amounts due to BHEL under the contract/ other contracts entered into with them (contractor) 
by BHEL. 
 

2.23 PAYMENTS 
             Payments to Contractors are made in any one of the following forms: - 

 
2.23.1 Running Account Bills (RA Bills) 

i) These are for interim payments when the contracts are in progress. The bills for such interim 
payments are to be prepared by Contractor in prescribed formats (RA Bill forms).  

ii) Payments shall be made according to the extent of work done as per measurements taken up to 
the end of the calendar month and in line with the terms of payments described in the Tender 
documents. 

iii) Recoveries on account of electricity, water, statutory deductions etc. are made as per terms of 
contract. 

iv) Full rates for the work done shall be allowed only if the quantum of work has been done as per the 
specifications stipulated in the contract. If the work is not executed as per the stipulated 
specifications, BHEL may ask the contractor to redo the work according to the required 
specifications, without any extra cost. However, where this is not considered necessary ‘OR’ where 



 

 

Bharat Heavy Electr icals Limited Page 34 

 

General Conditions of Contract (Common for Power Sector Regions) 
(Document No. PS:MSX:GCC, Rev 02) 

2021 

the part work is done due to factors like non-availability of material to be supplied by BHEL ‘OR’ 
non availability of fronts ‘OR’ non availability of drawings, fraction payment against full rate, as is 
considered reasonable, may be allowed with due regard for the work remaining to be done. BHEL 
decision in this regard will be final and binding on the contractor. 

v) In order to facilitate part payment, BHEL at its discretion may further split the contracted 
rates/percentages to suit site conditions, cash flow requirements according to the progress of work, 
subject to following: 

a) Provided no ‘part’ payment is recommended till 25% of work in the item rate is executed. 
b) Payment of item rate to be made in not more than three instalments, last stage payment to be not 

lower than 20% of the item rate.   
 

2.23.2 Final Bill 
Final Bill’ is used for final payment on closing of Running Account for works or for single payment 
after completion of works. ‘Final Bill’ shall be submitted as per prescribed format after completion of 
works as per scope and upon material reconciliation, along with the following: 

i) ‘No Claim Certificate’ by Contractor 
ii) Clearance certificates where ever applicable viz. Clearance Certificates from Customer, various 

Statutory Authorities like Labour department, PF Authorities, Commercial Tax Department etc. 
iii) Indemnity Bond as per prescribed format. 

 
             BHEL shall settle the final bills after deducting all liabilities of Contractor to BHEL. 

 
2.24 PERFORMANCE GUARANTEE FOR WORKMANSHIP  
2.24.1 Even though the work will be carried out under the supervision of BHEL Engineers the Contractor 

will be responsible for the quality of the workmanship and shall guarantee the work done for a 
period of Twelve months from the date of commencement of guarantee period as defined in 
Technical Conditions of Contract, for good workmanship and shall rectify free of cost all defects 
due to faulty erection detected during the guarantee period. In the event of the Contractor failing to 
repair the defective works within the time specified by the Engineer, BHEL may proceed to 
undertake the repairs of such defective works at the Contractor’s risk and cost, without prejudice to 
any other rights and recover the same from the Security Deposit. 

 
2.24.2 BHEL shall release the Security Deposit subject to the following 

i) Contractor has submitted ‘Final Bill’  
ii) Guarantee period as per contract has expired 
iii) Contractor has furnished ‘No Claim Certificate’ in specified format 
iv) BHEL Site Engineer/Construction Manager has furnished the ‘No Demand Certificate’ in specified 

format 
v) Contractor has carried out the works required to be carried out by him during the period of 

Guarantee and all expenses incurred by BHEL on carrying out such works is included for 
adjustment from the Security Deposit refundable. 

 
2.25 CLOSING OF CONTRACTS 

The Contract shall be considered completed and closed upon completion of contractual obligations 
and settlement of Final Bill or completion of Guarantee period whichever is later. Upon closing of 
Contract, BHEL shall issue a performance/ experience certificate as per standard format, based on 
specific request of Contractor as per extant BHEL guidelines. 
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2.26 SUSPENSION OF BUSINESS DEALINGS 
BHEL reserves the right to take action against Contractors who either fail to perform or 
Tenderers/Contractor who indulge in malpractices, by suspending business dealings with them in 
line with BHEL guidelines issued from time to time. 
 

2.27 LIMITATION ON LIABILITY:  
Notwithstanding anything to the contrary in this Agreement or the Work Order or any other mutually 
agreed document between the parties, the maximum liability, for damages, of the contractor, its 
servants or agents, shall under no circumstances exceed an amount equal to the Price of the 
Agreement or the Work Order. The Supplier shall not in any case be liable for loss of profit or special, 
punitive, exemplary, indirect or consequential losses whatsoever. This shall not be applicable on the 
recoveries arising out of Risk and Cost, recoveries made by Customer from BHEL on account of 
Contractor, any other type of recoveries for workmanship, material, T&P etc. due from the contractor. 
 

2.28 OTHER ISSUES 
2.28.1 Value of Non judicial Stamp Paper for Bank Guarantees and for Contract Agreement shall be not 

less than Rs 100/- unless otherwise required under relevant statutes. 
2.28.2 In case of any conflict between the General Conditions of Contract and Special Conditions of    

Contract, provisions contained in the Special Conditions of Contract shall prevail. 
2.28.3 Unless otherwise specified in NIT, offers from consortium/ JVs shall not be considered. 
2.28.4 BHEL may not insist for signing of Contract Agreements in respect of low value and short time 

period contracts like providing services for Hot water flushing, Chemical Cleaning, Transportation, 
Geo-Technical works, Hiring of T&Ps/ Vehicles/ Equipments etc. and work shall be executed as per 
the terms of LOI/LOA/Work Order.  BHEL may not insist for signing of Contract Agreements in 
respect of works costing upto Rs. 2 lakhs (upto Rs. 5 lakhs in case scheduled completion period is 
not more than 3 months). 
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Form No: F-01 (Rev 00) 
 

OFFER FORWARDING LETTER / TENDER SUBMISSION LETTER 

(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

-------------------------------------------------------------------------------------------------------------------------- 

Offer Reference No:�������.                                                             Date:����� 
 

To, 

 

(Write Name & Address of Officer of BHEL inviting the Tender)  

 

Dear Sir, 

 

Sub : Submission of Offer against Tender Specification No: ���������� 
 

I/We hereby offer to carry out the work detailed in the Tender Specification issued by Bharat Heavy 

Electricals Limited, Power Sector-���������������.,  in accordance with the terms and 
conditions thereof. 

         

I/We have carefully perused the following listed documents connected with the above work and agree to 

abide by the same. 

 

1. Amendments/Clarifications/Corrigenda/Errata/etc issued in respect of the Tender documents by 

BHEL 

2. Notice Inviting Tender (NIT) 

3. Price Bid 

4. Technical Conditions of Contract 

5. Special Conditions of Contract 

6. General Conditions of Contract 

7. Forms and Procedures 

 

Should our Offer be accepted by BHEL for Award, I/we further agree to furnish �Security Deposit� for the 
work as provided for in the Tender Conditions within the stipulated time as may be indicated by BHEL.  

 

I/We further agree to execute all the works referred to in the said Tender documents upon the terms and 

conditions contained or referred to therein and as detailed in the appendices annexed thereto. 

 

I/We have deposited/depositing herewith the requisite Earnest Money Deposit (EMD) as per details  

furnished in the Check List. 

  

 

 

 

 

                                                                Authorised Representative of Bidder 

                                                                 Signature :  

                                                                                                    Name       : 

                                                                                                    Address   : 

 

Place: 

Date: 



Form No: F-02 (Rev 00) 

DECLARATION BY AUTHORISED SIGNATORY OF BIDDER 

(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

-------------------------------------------------------------------------------------------------------------------------- 

To, 

 

(Write Name & Address of Officer of BHEL inviting the Tender)  

 

 

 

Dear Sir, 

 

Sub :  Declaration by Authorised Signatory   

Ref   : 1) NIT/Tender Specification No: ����������,   
           2) All other pertinent issues till date 
 

        

I/We, hereby certify that all the information and data furnished by me with regard to the 

above Tender Specification are true and complete to the best of my knowledge. I have gone 

through the specifications, conditions, stipulations and all other pertinent issues till date, and 

agree to comply with the requirements and Intent of the specification.  
 

I further certify that I am authorised to represent on behalf of my Company/Firm for the 

above mentioned tender and a valid Power of Attorney to this effect is also enclosed. 
 
         

 
 

 
 

Yours faithfully, 

 

 

                                                        (Signature, Date & Seal of Authorized 

                          Signatory of the Bidder) 
 
 

Date:  

 

 

 

Enclosed : Power of Attorney 



Form No: F-03 (Rev 00) 

NO DEVIATION CERTIFICATE 

(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

-------------------------------------------------------------------------------------------------------------------------- 

To, 

 

(Write Name & Address of Officer of BHEL inviting the Tender)  

 

 

 

Dear Sir, 

 

Sub : No Deviation Certificate 

Ref   : 1) NIT/Tender Specification No: ����������,   
           2) All other pertinent issues till date 

 

 

We hereby confirm that we have not changed/ modified/materially altered  any of the tender 

documents as downloaded from the website/ issued by BHEL and in case of such 

observance at any stage, it shall be treated as null and void. 

 

We also hereby confirm that we have neither set any Terms and Conditions and nor have 

we taken any deviation from the Tender conditions  together with other references 

applicable for the above referred NIT/Tender Specification.  

 

We further confirm our unqualified acceptance to all Terms and Conditions, unqualified 

compliance to Tender Conditions, Integrity Pact (if applicable) and acceptance to Reverse 

Auctioning process. 

 

We confirm to have submitted offer in accordance with tender instructions and as per 

aforesaid references. 

 

Thanking you, 

 

                                                                                                                   Yours faithfully, 

 

 

 

                                                        (Signature, date & seal of authorized 

                          representative of the bidder) 

 

 

 



Form No: F-04 (Rev 00) 

DECLARATION CONFIRMING KNOWLEDGE ABOUT SITE CONDITIONS 

(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

-------------------------------------------------------------------------------------------------------------------------- 

To, 

 

(Write Name & Address of Officer of BHEL inviting the Tender)  

 

 

 

Dear Sir, 

 

Sub :  Declaration confirming knowledge about Site conditions 

Ref   : 1) NIT/Tender Specification No: ����������,   
           2) All other pertinent issues till date 
 
 
         

I/We,  _______________________________________  hereby  declare   and  confirm that 

we have visited the Project Site as referred in BHEL Tender Specifications and  acquired  

full knowledge and information about the Site conditions including Wage structure, Industrial 

Climate, the  Law   & Order and other conditions prevalent at and around the Site. We 

further  confirm  that the above information is true and correct and we shall not  raise  any 

claim of any nature due to lack of knowledge of Site conditions. 

        

I/We, hereby offer to carry out work as detailed in  above  mentioned Tender Specification, 

in accordance with Terms & Conditions thereof. 

 
 

 
 

Yours faithfully, 

 

 

                                                        (Signature, Date & Seal of Authorized 

                          Representative of the Bidder) 
 
 

Date : 

Place: 



Form No: F-05 (Rev 00) 

DECLARATION FOR RELATION IN BHEL 

(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder failing which 

the offer of Bidder is liable to be summarily rejected) 

-------------------------------------------------------------------------------------------------------------------------- 

To, 

 

(Write Name & Address of Officer of BHEL inviting the Tender)  

 

 

 

Dear Sir, 

 

Sub :  Declaration for relation in BHEL   

Ref   : 1) NIT/Tender Specification No: ����������,   
           
 

I/We hereby submit the following information pertaining to relation/relatives of 

Proprieter/Partner(s)/Director(s) employed in BHEL 

 

Tick( ) any one as applicable: 

 

1. The Proprieter, Partner(s), Director(s)  of our Company/Firm  DO NOT have any 

relation or relatives employed in BHEL 

 

OR 

 

2. The Proprieter, Partner(s), or Director(s) of our Company/Firm HAVE 

relation/relatives employed in BHEL and their particulars are as below: 

 

(i) 

 

(ii)                                 

 

  

 

 

                                  Signature of the Authorised Signatory  

 

Note: 

 

     1.   Attach separate sheet, if necessary. 

2. If  BHEL Management  comes to know  at a later date  that the information furnished 

by the Bidder is false, BHEL reserves the right to take suitable against the 

Bidder/Contractor. 



 

Form No: F-06 (Rev 00) 

NON DISCLOSURE CERTIFICATE   

(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

---------------------------------------------------------------------------------------------------------------------- 

 

NON DISCLOSURE CERTIFICATE 

 

 

 

 

I/We understand that BHEL PS __ is committed to Information Security 

Management System as per their Information Security Policy. 

 

Hence, I/We   M/s������.������������������. 
who are submitting offer for providing services to BHEL PS __ against 

Tender Specification No:______________________________________,  

hereby undertake to comply with the following in line with Information 

Security Policy of BHEL PS ___,   ___________ 

 

 

 To maintain confidentiality of documents & information which shall be 

used during the execution of the Contract. 

 

 The documents & information shall not be revealed to or shared with 

third party which shall not be in the business interest of BHEL PS__. 

 

 

    

 

                                                   (Signature, date & seal of Authorized 

                  Signatory of the bidder) 

 

 

Date:  



 

Form No: F-07 (Rev 00) 

BANK ACCOUNT DETAILS FOR E-PAYMENT 

(To be given on Letter head of the Company /Firm of Bidder, and ENDORSED 

(SIGNED & STAMPED) BY THE BANK  to enable BHEL release payments through 

Electronic Fund Transfer (EFT/RTGS) 

---------------------------------------------------------------------------------------------------------------------- 

 

1. Beneficiary Name    : 

 

2. Beneficiary Account No.   : 

 

3. Bank Name & Branch   : 

 

4. City/Place                                         : 

 

5. 9 digit M ICR Code of Bank Branch : 

 

6. IFSC Code of Bank Branch            : 

 

7. Beneficiary E-mail  ID   : 

     (for payment confirmation) 

 
 
 
 
NOTE: In case Bank endorsed certificate regarding above has already been submitted earlier, Kindly 
submit photocopy of the same 

 

 
 

 

 

 

 
 



Form No: F-08 (Rev 00) 

FORMAT FOR SEEKING CLARIFICATION 

(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

-------------------------------------------------------------------------------------------------------------------------- 

To, 

 

(Write Name & Address of Officer of BHEL inviting the Tender)  

 

 

 

Dear Sir, 

 

Sub :  Request for Clarification 

Ref   : 1) NIT/Tender Specification No: ����������,   
           2) All other pertinent issues till date 
 
 
 
 

Sl 

no 

Reference 

clause of 

Tender 

Document 

Existing provision Bidder's query BHEL�s clarification 

1 
 
 

    

 
2 
 

    

 
3 
 

    

 
4 
 

    

 
5 
 

    

 
6 
 

    

 
 
 

Yours faithfully, 

 

 

                                                        (Signature, date & seal of Authorized 

                          Representative of the Bidder) 
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BHARAT HEAVY ELECTRICALS LIMITED 

( A  G o v e r n m e n t  o f  I n d i a  U n d e r t a k i n g )  

Power Sector � ���� Region 
���������.. 
���������� 

  

CONTRACT AGREEMENT 

  

AGREEMENT NO.______________________________ __________________ 

  

NAME OF WORK 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

NAME OF THE CONTRACTOR WITH FULL 

ADDRESS 

  

  

  

  

  

  

VALUE  OF  WORK  AWARDED 

  

  

  

  

LETTER OF INTENT NO. 

  

  

  

TIME ALLOTTED FOR COMPLETING THE 

WORK (DATE OF COMPLETION) 

  

  

  

  

  

  

  

___________________________                                                             ______________________________ 

SIGNATURE OF CONTRACTOR                                                             (SIGNATURE OF BHEL OFFICER ) 
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CONTRACT AGREEMENT 

  

 
THIS AGREEMENT MADE THIS _______DAY OF____________ between BHARAT HEAVY 
ELECTRICALS LIMITED (A Government of India Enterprise) a Company incorporated under 
the Companies Act, 1956, having its Registered Office at BHEL House, Siri Fort New Delhi- 
110049 (herein after called BHEL) of the ONE PART.  

 
AND 

M/S _____________________________________________________________ 
__________________________________ (hereinafter called the `Contractor') of the 
SECOND PART. 
 
WHEREAS M/s ------------------------------------------------------------------------------state that they 
have acquired and possess extensive experience in the field of -----------------------------------------
---------------------------------------------------------------- 
And Whereas in response to an Invitation to Tender No. ------------------------ issued by BHEL for 
execution of ---------------------------------------------------------- the contractor submitted their offer  
No.----------------------------------dated ----------------------------And whereas BHEL has accepted the 
offer of the Contractor on terms and conditions specified in the Letter of Intent No.-----------------
-------------dated ------------read with the references cited therein. 
 
THIS AGREEMENT WITNESSES AND it is hereby agreed by and between the parties as follows: 
 
1.   That the contractor shall execute the work of -------------------------------------and more 

particularly described in Tender Specification No --------------------including Drawings and 
Specifications (hereinafter called the  said works) in accordance with and subject to 
terms and conditions contained in these  presents, instructions to Tenderers, General 
Conditions of Contract, Special Conditions, Annexures, Letter of Intent dated -------------
and such other instructions, Drawings, Specifications given to him from time to time by 
BHEL. 
 

2.   The Contractor is required to furnish to BHEL Security deposit in the form of cash/ 
approved securities/ Bank  Guarantee valid upto ------------- for a sum of Rs.------------- 
towards satisfactory performance and completion of the Contract. 
 

3.     The Contractor has furnished a Bank Guarantee bearing no.------------------dated -----------
------for a sum of Rs.------------------executed by -------------------------------------------------- in 
favour of BHEL towards Security Deposit valid upto --------- 

 
                          OR 

 
         The Contractor has furnished to  BHEL an initial Security Deposit of Rs.----------------in 

the form of cash / approved Securities/ B.G No.------------------ dated ------------ for Rs.----
--------executed by ----------------------------------- in favour of BHEL valid upto -------------- 
and has agreed for recovery of the balance security deposit by BHEL @ 10% of the 
value of work done from each running bill till the entire Security Deposit is recovered. 

                            
                             OR 
 

The contractor has furnished to BHEL an initial Security Deposit of  Rs.-----(Rs.----------- 
vide Bank  draft No.----------------dated ---------------and by adjusting EMD of Rs.----------
submitted vide Bank draft No.------------------- dt.---------) and has agreed for recovery of 
balance Security  Deposit by  BHEL @ 10% of the value of work done from each 
running bill till the entire security deposit is recovered.  
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4. The Contractor hereby agrees to extend  the validity of the Bank Guarantee for such 
further period or periods as may be required by BHEL and if the Contractor fails to 
obtain such extension(s) from the Bank, the Contractor, shall pay forthwith or accept 
recovery of Rs.------------ from the bills in one installment and the contractor further 
agrees that failure to extend the validity of the Bank Guarantee or failure to pay the 
aforesaid amount in the manner specified above shall constitute breach of contract.  
In addition to above, BHEL shall be entitled to take such action as deemed fit and 
proper for recovering the said sum of Rs.------------ 

 
                                   OR 
 

In case the contractor furnishes the bank guarantee at a later date the contractor 
hereby agrees to extend the validity of bank guarantee for such further period  or 
periods as may be required by BHEL and if the contractor fails to obtain such 
extension(s) from the bank, the contractor shall pay forthwith or accept recovery of the 
amount of bank guarantee given in lieu of security deposit from the bills in one 
installment and the  contractor further agrees that failure to extend the validity of bank 
guarantee or failure to pay the aforesaid amount in the manner specified above shall 
constitute breach of contract.  In addition to above, BHEL shall be entitled to take such 
action as deemed fit and proper for recovering the said sum. 

 
5.    That in consideration of the payments to be made to the Contractor by BHEL in 

accordance with this Agreement the Contractor hereby covenants and  undertakes with 
BHEL that they shall execute, construct, complete the works in conformity, in all 
respects, with the terms and conditions specified in this Agreement and the documents 
governing the same. 
 

6.   That the Contractor shall be deemed to have carefully examined this Agreement and 
the documents governing the same and also to have satisfied himself as to the nature 
and character of the Works to be executed by him. 
 

7.    That the Contractor shall carry out and complete the execution of the said works to the 
entire satisfaction of the Engineer or such other officer authorised by BHEL, within the 
agreed time schedule, the time of completion being the essence of the Contract. 

 
8.     That BHEL shall, after proper scrutiny of the bills submitted by the Contractor, pay to 

him during the progress of the said works such sum as determined by BHEL in 
accordance with this Agreement. 

 
9. That this Agreement shall be deemed to have come into force from -------- the date on 

which the letter of intent has been issued to the Contractor. 
 
10. That whenever under this contract or otherwise, any sum of money shall be 

recoverable from or payable by the Contractor,  the same may be deducted in the 
manner as set  out in the General Conditions of Contract or other conditions governing 
this Agreement. 

 
11.   That all charges on account of Octroi, Terminal and other taxes including sales tax or  

other duties on material obtained for execution of the said works shall be borne and 
paid by the Contractor. 

 
12.   That  BHEL  shall be entitled to deduct from the Contractor's running bills or otherwise 

Income Tax under Section 194 (C) of the Income Tax Act, 1961. 
 
13.   That BHEL  shall be further entitled to recover from the running bills of the Contractor or  

otherwise such sum as may be determined by BHEL from time to time in respect of 
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consumables supplied by BHEL, hire charges for tools and plants issued (Where 
applicable) and any other dues owed by the Contractor. 

  
14.   That it is hereby agreed by and between the parties that non- exercise, forbearance or 

omission   of any of the powers conferred on BHEL  and /or any of its authorities will not 
in any manner constitute waiver of the conditions hereto contained in these presents 
and the liability of the Contractor with respect to compensation payable to BHEL or 
Contractor's obligations shall remain unaffected. 

 
15.    It is clearly understood by and between the parties that in the event of any conflict 

between the Letter of Intent and other documents governing this Agreement, the 
provisions in the Letter of Intent shall prevail.  

 
 
16.    The following documents 
 
1.  Invitation to Tender No---------------------------------------------------------------- 
     and the documents specified therein. 
2. Contractor's Offer No------------------------------------------------------------------  
     dated-----------------. 
3.  _________________________________________________________ 
 
4.  _________________________________________________________ 
 
5.  _________________________________________________________ 
 
6.  Letter of Intent No___________________________________   dated____________. 
 
7.  _________________________________________________________ 
 
     shall also form part of and govern this Agreement. 
 
IN WITNESS HEREOF, the parties hereto have respectively set their signatures in the presence of 
 
 
WITNESS        (CONTRACTOR) 

(to be signed by a person holding 
1.               a valid Power of Attorney) 
 
2. 
 
WITNESS       (For and on behalf of BHEL) 
 
1. 
 
2. 

 



 

 

 

 

 

 

 

PROFORMA OF BANK GUARANTEE 

(in lieu of SECURITY DEPOSIT) 
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b)   This Guarantee shall be valid up to ………………6
 

c)   Unless the Bank is served a written claim or demand on or before                           
7 
all rights under this guarantee shall be forfeited and the Bank

Form  No F-11 (WAM  22) (Contd.) 

 

 

 

                BANK GUARANTEE (in lieu of SECURITY DEPOSIT)  
 

In consideration of  Bharat Heavy Electricals Limited  (hereinafter referred to as the 'Employer' which expression shall unless repugnant to the 

context or meaning thereof, include its successors and permitted assigns) incorporated under the Companies Act, 1956 and having its registered 

office at                                               
1  

through its Unit at…………………..(name of the Unit) having agreed to exempt (Name of the Vendor / 

Contractor / Supplier) with its registered office at                   
2 
(hereinafter called the said “Contractor” which term includes supplier), from demand 

under the terms and conditions of the Contract reference No.                                                     dated                      
3 
valued at Rs…………4 

( Rupees - 

-----------------------)
4 
(hereinafter called the said Contract), of Security Deposit for the due fulfilment by the said Contractor of the terms and conditions

contained   in   the   said   Contract,   on   production   of   a   Bank   Guarantee   for   Rs.________________ 

                                                                         only), 

5      
(Rupees   ____________

 

We         (indicate the name and address of the Bank) having its Head Office at                       (address of the head Office) (hereinafter referred to as 

the Bank), at the request of                                                            [Contractor(s)], being the Guarantor under this Guarantee, do hereby irrevocably 

and unconditionally undertake to forthwith and immediately pay to the Employer, an amount not exceeding Rs.                               without any demur, 

immediately on demand from the Employer and without any reservation, protest, and recourse and without the Employer needing to prove or 

demonstrate reasons for its such demand 
 

Any such demand made on the bank, shall be conclusive as regards the amount due and payable by the Bank under this guarantee.  However, our 

liability under this guarantee shall be restricted to an amount not exceeding Rs.                               . 
 

We undertake to pay to the Employer any money so demanded notwithstanding any dispute or disputes raised by the Contractor(s) in any suit or 

proceeding pending before any Court or Tribunal or Arbitrator or any other authority, our liability under this present being absolute and unequivocal. 
 

The payment so made by us under this guarantee shall be a valid discharge of our liability for payment hereunder and the Contractor(s) shall have no 

claim against us for making such payment. 
 

We, further agree that the guarantee herein contained shall remain in full force and effect during the period that would be taken for the performance of 

the said Contract and that it shall continue to be enforceable till all the dues of the Employer under or by virtue of the said Contract have been fully paid 

and its claims satisfied & the Employer certifies that the terms and conditions of the said Contract have been fully and properly carried out by the said 

contractor(s) or acceptance of the final bill or discharge of this guarantee by the Employer, whichever is earlier. This guarantee shall initially remain 

in force upto and including                
6 
and shall be extended from time to time for such period as may be desired by the Employer. Unless a demand 

or claim under this guarantee is made on us in writing on or before the                                     
7
, we shall be discharged from all the liability under this 

guarantee thereafter. 
 

We,         (indicate the name of the Bank)         further agree with the Employer that the Employer shall have the fullest liberty without our consent and 

without affecting in any manner our obligations hereunder to vary any of the terms and conditions of the said Contract or to extend time of 

performance by the said contractor(s) from time to time or to postpone for any time or from time to time any of the powers exercisable by the Employer 

against the said contractor(s) and to forbear or enforce any of the terms and conditions relating to the said Contract and we shall not be relieved from 

our liability by any reason of any such variation or extension being granted to the said contractor(s) or for any forbearance, act or omission on the part 

of the Employer or any indulgence by the Employer to the said contractor(s) or by any such matter or thing whatsoever which under the law relating to 

sureties would but for this provision have effect of so relieving us. 
 

The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee against the Bank as a principal debtor, in the first 

instance without proceeding against the Contractor and notwithstanding any security or other guarantee that the Employer may have in relation to the 

Contractor's liabilities. 
 

This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or change of constitution or insolvency of the Contractor 

but shall in all respects and for all purposes be binding and operative until payment of all money payable to the Employer in terms thereof. This 

guarantee will not be discharged due to the change in the constitution of the Bank or the Contractor(s). 

We,………………. BANK lastly undertake not to revoke this guarantee during its currency except with the previous consent of the Employer in writing. 

Notwithstanding anything to the contrary contained hereinabove: 
 

a)   The liability of the Bank under this Guarantee shall not exceed………………………… 
5
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shall be relieved and discharged from all liabilities under this guarantee irrespective of whether or not the original bank guarantee is returned to 

the Bank. 
 

We,                           Bank, have power to issue this Guarantee under law and the undersigned as a duly authorized person has full powers to sign 

this Guarantee on behalf of the Bank. 
 

 
 

Date                            Day of    
 

for        (indicate the name of the Bank)   

 
 
 

 
(Signature of Authorised signatory) 

 

 
1          

ADDRESS OF THE EMPLOYER. I.e Bharat Heavy Electricals Limited 
2          

ADDRESS OF THE VENDOR /CONTRACTOR / SUPPLIER . 
3          

DETAILS ABOUT THE NOTICE OF AWARD/CONTRACT REFERENCE 
4          

CONTRACT VALUE 
5          

BG AMOUNT IN FIGURES AND WORDS 
6          

VALIDITY DATE 
7          

DATE OF EXPIRY OF CLAIM PERIOD 
 

 
 

Note: 
 

1.   Units are advised that expiry of claim period may be kept 3-6 months after validity date. It may be ensured that the same is in line with the 

agreement/ contract entered with the Vendor. 
 

2.   The BG should be on Non-Judicial Stamp paper/e-stamp paper of appropriate value as per Stamp Act prevailing in the State(s) where the BG is 

submitted or is to be acted upon or the rate prevailing in the State where the BG was executed, whichever is higher. The Stamp Paper/e-stamp 

paper shall be purchased in the name of Vendor/Contractor/Supplier /Bank issuing the guarantee. 
 

3.   In line with the GCC, SCC or contractual terms, Unit may carry out minor modifications in the Standard BG Formats. If required, such 

modifications may be carried out after taking up appropriately with the Unit/Region‟s Law Deptt. 
 

4.  In Case of Bank Guarantees submitted by Foreign Vendors- 
 

a.   From Nationalized/Public Sector / Private Sector/ Foreign Banks (BG issued by Branches in India) can be accepted subject to the 

condition that the Bank Guarantee should be enforceable in the town/city or at nearest branch where the Unit is located  i.e. Demand can be 

presented at the Branch located in the town/city or at nearest branch where the Unit is located. 
 

b.   From Foreign Banks (wherein Foreign Vendors intend to provide BG from local branch of the Vendor country’s Bank) 
 

b.1 In such cases, in the Tender Enquiry/ Contract itself, it may be clearly specified that Bank Guarantee issued by any of the Consortium Banks 
only will be accepted by BHEL. As such, Foreign Vendor needs to make necessary arrangements for issuance of Counter- Guarantee by Foreign 

Bank in favour of the Indian Bank‟s (BHEL‟s Consortium Bank) branch in India. It is advisable that all charges for issuance of Bank Guarantee/ 

counter- Guarantee should be borne by the Foreign Vendor. The tender stipulation should clearly specify these requirements. 
 

b.2 In case, Foreign Vendors intend to provide BG from Overseas Branch of our Consortium Bank (e.g. if a BG is to be issued by SBI Frankfurt), the 

same is acceptable. However, the procedure at sl.no. b.1 will required to be followed. 
 

b.3 The BG issued may preferably be subject to Uniform Rules for Demand Guarantees (URDG) 758 (as amended from time to time). The BG Format 

provided to them should clearly specify the same.
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               B.G.  No.                                                                       Date 
        
        
              This  deed  of   Guarantee   made   this   _____________day  of______two 
thousand_________by   < Name and  Address of Bank> hereinafter  called  the  "The  
Guarantor"  (which expression shall  unless repugnant to the context or meaning  thereof  be  
deemed  to include  its  successors and assigns) in favour of M/S Bharat Heavy Electricals 
Limited a Company incorporated under the Companies  Act,   1956,  having  its  registered  
office  at  BHEL  House, Siri Fort,  New Delhi -  110049  through  its  unit  at  Bharat Heavy 
Electricals Limited, Power Sector Western Region, Shree Mohini Complex, 345 Kingsway, 
Nagpur 440 001, hereinafter called "The   Company" (which expression shall unless repugnant to 
the context or  meaning thereof be deemed to include its successors and assigns). 
        
       WHEREAS M/s.  _____________________(hereinafter  referred  to  as   the  Contractor) 
have entered into a Contract arising out of Letter   of Intent 
no._________dtd_______(hereinafter referred  to  as  "the   Contract") for the  < Name  
of_work > with the Company.  
        
     AND  WHEREAS  the  Contract  inter-alia  provides  that the   Company  will  pay  to  
the  Contractor interest bearing  advance   of     Rs._______   
(Rupees____________________________________  only)  on   certain terms and  conditions  
specified  in the Contract  subject  to  the   Contractor furnishing a Bank Guarantee for 
Rs._______  (Rupees_______________________________________  only)  in favour   of the 
Company. 
        
        AND WHEREAS the Company has agreed to  accept  a  Bank Guarantee from a Bank to 
cover the said   advance.  
        
        AND WHEREAS the Contractor has approached the Guarantor and   in   consideration  
of  the  arrangement  arrived  at  between  the   Contractor and the Guarantor, the Guarantor has 
agreed to give  the   Guarantee as hereinafter mentioned in favour of the Company. 
 
   NOW THIS DEED WITNESSES AS FOLLOWS:- 
        
(1) In  consideration of the Company having agreed to advance a  sum  of   

Rs.___________________  (Rupees__________________________  only) to the Contractor 
, the Guarantor do hereby guarantee the due   recovery  by  the  Company  of  the  said  
advance with interest   thereon  as  provided  according  to  the   terms   and  conditions of  
the  Contract.    If  the  said  Contractor fails to   utilise the said advance for the purpose of 
the  Contract  and /or   the said advance together with interest as aforesaid   is  not  fully  
recovered  by  the  Company the Guarantor do hereby   unconditionally and irrevocably 
undertake to  pay  to  the  Company   without demur and merely on a demand, to the extent 
of the said sum  of  Rs._______   (Rupees________________ only) any claim made by the  
Company on them for the loss or damage caused to or suffered by the   Company by reasons 
of the Company not being able to recover in full   the advance  with interest  as aforesaid. 
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(2) The decision of the  Company  whether  the  Contractor  has   failed  to  utilise  the  said  

advance or any part thereof for the   purpose of the Contract and / or as to the extent of loss 
or damage  caused to or suffered by the Company by reason of the  Company  not   being  
able  to  recover in full the said sum of   Rs.__________ with  interest if any shall  be  final  
and  binding  on  the  Guarantor,   irrespective  of  the  fact whether the Contractor admits or 
denies   the default or questions the correctness of any demand made by  the   Company  in 
any Court Tribunal or Arbitration proceedings or before   any other Authority. 

         
(3) The   Company   shall  have  the  fullest  liberty  without  affecting in any way the liability  of  

the  Guarantor  under  this  Guarantee,  from  time  to  time  to  vary  any   of   the    terms  
and   conditions of the Contract or extend time  of   performance  by  the  Contractor or to 
postpone for any time and from time to time any of   the  powers  exercisable  by  it  against 
the Contractor and either enforce or forebear from enforcing any of the terms and  conditions 
governing the Contract or securities available to the  Company  and  the  Guarantor shall not 
be released from its liability under these presents by any  exercise  by  the  Company  of  the  
liberty  with   reference  to  the  matters  aforesaid  or by reasons of time being    given to the 
Contractor or any other forbearance, act or commission   on the part of the Company or any 
indulgence by the Company to  the    Contractor  or  of any other matter or thing whatsoever 
which under        the law relating to sureties would, but for this provision have the effect of 
so releasing the Guarantor from its liability under  this  guarantee. 

        
(4) The  Guarantor  further  agrees  that  the Guarantee herein  contained shall remain in full 

force and effect during  the  period til l the Company  discharges  this  Guarantee,  subject to 
however,  that the Company shall have no   claim under this Guarantee after_____ i.e.  (the  
present  date  of   validity of Bank Guarantee unless the date of validity of this Bank  
Guarantee  is  further  extended from time to time, as the case may  be) unless a notice of the 
claim  under  this  Guarantee  has  been  served  on  the  Guarantor  before the expiry of the 
said period in which case the same shall be enforceable against the Guarantor  not 
withstanding the fact that the same is enforced after the expiry of the said period. 

        
(5) The  Guarantor  undertakes  not  to  revoke  this Guarantee  during the period it is in force 

except with the  previous  consent  of  the  Company  in  writing  and  agrees  that any 
liquidation or  winding up or insolvency  or  dissolution  or  any  change  in  the  constitution 
of the Contractor or the Guarantor shall not discharge the Guarantor's liability hereunder.  

        
(6) It shall  not  be  necessary  for  the  Company to proceed  against the Contractor before 

proceeding against the Guarantor and the  Guarantee  herein  contained shall be enforceable 
against them  notwithstanding any security which the Company may have obtained or  obtain 
from the Contractor shall at the time when  proceedings  are   taken against the Guarantor 
hereunder be outstanding or unrealised.  

        
(7) Notwithstanding   anything  contained  herein  before,  our  liability  under    the   Guarantee  

is   restricted   to  Rs.______(Rupees_____________).  Our guarantee shall remain in force  
until ____________,  i.e.   the  present date of validity of Bank Guarantee unless the date of 
validity of  this  Bank  Guarantee  is    further  extended from time to time.  Unless a claim or 
demand under   this guarantee is made against us on or before---------, we shall  be 
discharged from our liabilities under this Guarantee thereafter.  
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(8) Any claim or dispute  arising  under  the  terms  of  this  document shall only be enforced or 

settled in the courts   at  Nagpur  only. 
        
(9) The  Guarantor hereby declares that it has power to execute  this Guarantee under its 

Memorandum and Articles of Association and   the executant has full powers to do so  on  its  
behalf under the Power  of Attorney dated__________  (To be incorporated by the Bank)  
granted to him by the proper authorities of the Guarantor.  

        
        
     IN WITNESS whereof the ___________(Bank) has  hereunto  set  and  subscribed  its  hand  

the  day,  month  and year first, above   written. 
             
               

            (Name of the Bank) 
 
      Signed for and on behalf of the Bank 
                                                  (Designation of the Authorized Person Signing the Guarantee)   

      (Signatory No.-----------------------) 
DATED: 
 
SEAL 
 
       
================================================================== 
Notes : 

 
1. The BG shall be executed on non-judicial stamp papers of adequate value 

procured in the name of the Bank in the State where the Bank is located. 
 

2. The BG is required to be sent by the executing Bank directly to BHEL at the 
address where tender is submitted / accepted, under sealed cover. 
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FORM for EXTENSION OF VALIDITY OF BANK GUARANTEE 

1. To be typed on non judicial Stamp Papers of value as applicable in the State of India from where 

the BG has been issued or the State of India where the BG shall be operated 

2. The non judicial stamp papers shall be purchased in the name of the Party on whose behalf the BG 

is being issued or the BG issuing Bank 

-------------------------------------------------------------------------------------------------------------------------- 

BANK GUARANTEE No:                                                                                                   

Date:����.. 
 

To 

 

(Write Designation and Address of Officer of BHEL inviting the Tender)  

 

 

Dear Sir 

 

Sub : Validity of Bank Guarantee No:����������. Dated �������.  for  
����������. Rs �������� in favour of yourself, expiry date 

�����., on account of  M/s ����������������� in respect of 
Contract Number..������., (herein after called the Original bank Guarantee) 

 

 

 

At the request of M/s������������������.., we �������.. Bank, 
having its branch Office at �����������������.. and having Head office 

at ������, do hereby extend our liability under the above mentioned Bank Guarantee 

number����..  dated ������ for a further period of ������..Months/years 
from ������  to expire on ���������.. 
 

Except as provided above, all other terms and conditions of the Original Bank Guarantee No 

��������. Dated������ shall remain unaltered and binding on us. 

 

Kindly treat this extension as an integral part of the original Bank Guarantee to which it 

would be attached.   

 

Yours faithfully 

 

Signature�����. 
Name & Designation�������.. 
Power of Attorney/Signing Power No  

Seal of Bank 
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Name of Project  Contract No.  

Name of Work   Name of Contractor  

 

BHEL 

(Sign with name, designation and date) 

CONTRACTOR 

(Sign with name, designation and date) 

 

     

 

PART- A:  PLAN/ REVIEW OF WORK FOR THE MONTH OF ………….…………..                                      Date of Plan/ Review………………… 

SN. Description of Work 

Unit of 

Measur-

ement 

Unit 

Rate  

Planned Cumulative 

Shortfall 

attributable to 

contractor upto 

last month  

(Refer Note 1) 

Achieved 

Shortfall attributable 

to BHEL w.r.t Plan 

(as per Col. 3 of Part-

D) 

Cumulative Shortfall 

attributable to Contractor 

upto & including this 

month 

REMARKS  
 

(Reasons for 

Shortfall 

attributable to 

Contractor. 

Supporting 

documents to be 

kept as record.) 

(QTY Planned for the 

month as per Part –C 

of last month) 

(a) (b) (c) (d) A B C D E=A+B-C-D 

    Phy. Financial Phy Financial Phy. Financial Phy. Financial Phy. Financial 

               

 
Value of Other Items not 

mentioned above but planned to 

be executed in this month 

             

Total ƩA  ƩB  ƩC  ƩD  ƩE  
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Name of Project  Contract No.  

Name of Work   Name of Contractor  

 

BHEL 

(Sign with name, designation and date) 

CONTRACTOR 

(Sign with name, designation and date) 

 

     

 

PART- A:  Contd……. 
 

 

Note 1: In addition to the work planned as per Col. ‘A’, Contractor shall also make full efforts to minimize the ‘Cumulative shortfall attributable to contractor upto the month’ 
as mentioned in Col. ‘B’ by enhancing its resources, so as to achieve the completion of activities as per agreed schedule. In case contractor is not able to execute the entire shortfall, 

then BHEL ‘Engineer in-charge’, shall decide the priority of work to be executed and it shall be binding on the contractor.  
 

Note 2: Percentage Shortfall attributable to contractor w.r.t. “Plan - Shortfall attributable to BHEL” for the month = [(ƩE-ƩB)/(ƩA-ƩD)]x100 

In case, (ƩE-ƩB) is negative, then it shall be treated as zero percent."             

     

Note 3: Form 14 should include all items being planned in the current month, and all items against which shortfall was attributable to contractor till previous month. However, for practical 

reason, if it is not possible to mention some of the items in Form-14 being planned to be executed in this month, then also value of such items shall necessarily be included in calculation of 

Total Value. 

                 

Note 4: In case reason for shortfall attributable to contractor is w.r.t. T&P and Manpower, it should be in conformity with Part B1 and B2.      
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Name of Project  Contract No.  

Name of Work   Name of Contractor  

 

BHEL 

(Sign with name, designation and date) 

CONTRACTOR 

(Sign with name, designation and date) 

 

     

 

PART – B-1: PLAN/REVIEW OF DEPLOYMENT OF MAJOR T&Ps FOR THE MONTH OF ………….…………..                  Date of Plan/ Review………………… 

CONTRACTOR'S SCOPE: - 

SN. 

PLAN DEPLOYMENT STATUS 

Major T&P to be 

deployed as per work 

planned for the month 

QTY 

Deployment 

Period  

(in days) 

Weightage assigned to 

planned T&P  

(in fraction such that ƩC =1)  

Actual  

Deployed 

Quantity  

Actual 

Deployment 

Period  

(in days) 

Weighted T&P 

Deployed 

REMARKS 

(Works affected due to 

non-deployment of 

T&Ps) 

   A B C D E F=(C x D x E) / (A x B)   

         

Note:  In case, E>B, it shall be considered as E=B. Similarly, in case D>A, it shall be considered as D=A.       

Percentage of T&P Deployed = ƩF x 100  

 

BHEL SCOPE: - 

SN. 

PLAN DEPLOYMENT STATUS 

Major T&P to be deployed as per work planned 

for the month 
QTY 

Deployment 

Period  

(in days) 

Actual  

Deployed 

Quantity 

Actual Deployment 

Period  

(in days) 

REMARKS 

(Works affected due to non-deployment of T&Ps) 
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Name of Project  Contract No.  

Name of Work   Name of Contractor  

 

BHEL 

(Sign with name, designation and date) 

CONTRACTOR 

(Sign with name, designation and date) 

 

     

 

PART – B-2: PLAN/ REVIEW OF DEPLOYMENT OF MANPOWER FOR THE MONTH OF ………….…………..                                     Date of Plan/ Review………………… 

 

CONTRACTOR'S SCOPE: - 

SN. 

  

Area of Work 

  

Category of 

Labour 

  

No. of Labour  

required as per 

category 

Deployment 

Period  

(in days) 

No. of Labour 

actually 

deployed 

Actual 

Deployment 

Period  

(in days) 

REMARKS 

 (Works affected due to non-availability of labour)  

A B C D   

        

 

Percentage of Manpower Deployed=100 x Ʃ(CxD)/Ʃ(AxB) 
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Name of Project  Contract No.  

Name of Work   Name of Contractor  

 

BHEL 

(Sign with name, designation and date) 

CONTRACTOR 

(Sign with name, designation and date) 

 

     

 

PART – C: PLAN(PHYSICAL) FOR THE NEXT MONTH i.e. ………….…………..                               Date of Plan ………………… 

SN. 
Description of 

work 

Original 

Planned 

Quantity 

Planned 

Quantity 

(excluding  

shortfalls 

attributable 

to contractor 

till date) 

Unit of 

Measu- 

rement 

T&Ps Required Manpower Required 

REMARKS 

(Reasons for difference in 

Original Planned Quantity 

w.r.t. Planned quantity to be 

given) 

Contractor Scope BHEL Scope 

Category  

of 

Labour   

No. of 

Labour  

required 

as per 

Category 

Major T&P to 

be deployed as 

per work 

planned for the 

month 

Quantity 

Major T&P to be 

deployed as per 

work planned for 

the month 

Quantity 

 

 

         

 

 

Note 1: Planned quantity should be based on available/ expected fronts/ inputs in the next month 

Note 2: “Original Planned Quantity” shall be as per latest jointly agreed programme between BHEL and Contractor before commencement of work or at the time of latest Time Extension, 

as the case may be.
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Name and Signature of BHEL Package In-charge     Name and Signature of Contractor 

 

Project   Vendor   Package/Unit   

Sl. No. Parameter for Measurement Classification Max Score 
Score 

Obtained 
Measurement Key/Scheduled date Supporting Documents 

#1.01 Cumulative number of days in the month, the 
nominated Quality Officer or his authorised 
nominee was not available 

QUALITY 1.5 
  

Quality Officer or his authorised nominee 
should be available for all the days of 
working at site 

Daily Log Book entry/Incident 
Registers/letter references 

#1.02 Number of instances of non- compliance wrt FQP, 
Standard Drawings, Specifications, E&C Manuals 
etc.  

QUALITY 1.5 

  

No deviation from FQP, Standard 
Drawings, Specifications, E&C Manuals etc. 
is allowed without BHEL Engineer's 
approval. 

Daily Log Book entry/Incident 
Registers/letter references 

#1.03 Percentage submission of test certificates for 
batches of welding electrodes, cement, sand, 
aggregate, consumable, Paints etc.  as  applicable 
for this month OR  In case of MM & MH package, 
monthly checks for Storage/Preservation of 
material. 

QUALITY 1 

  

Submission of 100% Test certificates for 
materials as per FQP is mandatory.  MM & 
MH package: Storage/Preservation as per 
manual/procedure.  

Daily Log Book entry/Incident 
Registers/letter references 

#1.04 Number of incidences of improper storage & 
preservation (not in accordance to the guidelines 
of BHEL MUs or approved FQP) of materials, 
consumables (viz. gases, welding electrodes & 
fluxes, fuel etc.) & bought-out items (paints, 
fasteners etc.) under the custody of the contractor 

QUALITY 1 

  

Total number of non-compliances Daily Log Book entry/Incident 
Registers/letter references 

#1.05 Rework/ Rejection instances in a month 
necessitated due to deviation from Standard 
Drawings /Specifications /Manuals /E&C 
procedures /FQPs or due to Poor Workmanship 
by contractor 

QUALITY 2 

  

Reworks/ Rejection should be as minimum 
as possible. Total number of reworks/ 
rejections due to reasons attributable to 
contractor. 

Daily Log Book entry/Incident 
Registers/letter references 

#1.06 Delay in preparation & submission of signed 
protocols / log sheets / site register / NDT test 
reports as per approved FQP/ Qualified Welder 
List along with photocopies of Welder ID cards / 
Welder Performance Evaluation records etc. in the 
month OR in case of MM / MH package 
reconciliation statement /  verification report. 

QUALITY 1 

  

Within 2 days of measurements taken or 
within first 3 working days of next month, as 
advised by BHEL Engineer 

Daily Log Book entry/Incident 
Registers/letter references 

#1.07 Number of instances for Major equipment/product 
failure due to negligence/improper work/poor 
workmanship by contractor  

QUALITY 1 
  

No such event should happen   Daily Log Book entry/Incident 
Registers/letter references 

#1.08 Total number of complaints received in the month 
on the quality of finish / aesthetics 

QUALITY 1 
  

Total number of non-compliances Daily Log Book entry/Incident 
Registers/letter references 
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Name and Signature of BHEL Package In-charge     Name and Signature of Contractor 

 

Project   Vendor   Package/Unit   

Sl. No. Parameter for Measurement Classification Max Score 
Score 

Obtained 
Measurement Key/Scheduled date Supporting Documents 

#2.01 Cumulative number of days of delay in submission 
of Plan FOR THE MONTH supported by 
deployment plan of Major T&Ps and Manpower 
(as per Form F-14) and relevant 
construction/layout drawings - like A4 plan / 
elevation views of plan status for structures / 
pressure parts/Civil Works, Piping isometrics for 
piping, Layout / PID / System reference sketch, 
Unloading / storage plans etc.as applicable.  

PERFORMANCE 5 

  

Number of days delayed from second 
working day of the month 

Daily Log Book entry/Incident 
Registers/letter references 

#2.02 Percentage of timely submission of Daily Reports 
for Progress of work, Resources, Consumables 
etc. 

PERFORMANCE 1.5 
  

Percentage of timely submission of daily 
reports/ Scheduled date is successive next 
day for each day  

Daily Log Book entry/Incident 
Registers/letter references 

#2.03 Number of days delayed for submission of FQP 
log sheets / protocols / Monthly Progress Reports 
for the work executed during the month under 
measurement 

PERFORMANCE 1.5 

  

Number of days delayed/Scheduled date is 
first 2 working days of next month  

Daily Log Book entry/Incident 
Registers/letter references 

#2.04 Percentage Shortfall attributable to contractor 
w.r.t. “Plan - Shortfall attributable to BHEL” for the 
month as per Form-14 

PERFORMANCE 35 

  

As per Part-A of Form-14 Progress review formats 

#2.05 Number of days delayed in submission of Running 
bills with complete supporting documents 
(including updated reconciliation statement of 
BHEL issued material) for the month  

PERFORMANCE 2 

  

Number of days delayed / Scheduled date 
is 7th day of next month  

Daily Log Book entry/Incident 
Registers/letter references 

#2.06 Number of times the Top Management of 
contractor did not respond to critical issues of site, 
for the month 

PERFORMANCE 1 
  

Total number of instances  Daily Log Book entry/Incident 
Registers/letter references 

#2.07 Cumulative number of days in the month the 
works were stopped / refused on interpretation of 
contract clauses/scope due to  tendency of taking 
undue advantage by interpreting contract clauses 
in their favour 

PERFORMANCE 2 

  

Cumulative number of days lost Daily Log Book entry/Incident 
Registers/letter references 

#2.08 Number of times rework was refused by contractor PERFORMANCE 1 
  

Total number of non-compliances Daily Log Book entry/Incident 
Registers/letter references 
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Name and Signature of BHEL Package In-charge     Name and Signature of Contractor 

 

Project   Vendor   Package/Unit   

Sl. No. Parameter for Measurement Classification Max Score 
Score 

Obtained 
Measurement Key/Scheduled date Supporting Documents 

#2.09 Cumulative number of days  in the month 
recording / logging was not done in daily log / 
history register / hindrance register / soft form in a 
PC maintained at BHEL Site Office 

PERFORMANCE 1 

  

Cumulative number of days recording or 
logging was not done / all days of the 
month 

Daily Log Book entry/Incident 
Registers/letter references 

#3.01 Percentage of Manpower Deployed w.r.t. Plan  for 
the month as per Form-14. 

RESOURCES 7 
  

As per Part-B2 of Form-14 Daily Log Book entry/Incident 
Registers/letter references 

#3.02 Percentage of T&P Deployed w.r.t. Plan for the 
month as per Form-14. 

RESOURCES 7 
  

As per Part-B1 of Form-14 Daily Log Book entry/Incident 
Registers/letter references 

#3.03 Cumulative number of major instances in the 
month hampering / affecting progress of work due 
to breakdown or non-availability of major T&P and 
MME for the work, under the scope of Contractor 

RESOURCES 3 

  

Cumulative number of instances Daily Log Book entry/Incident 
Registers/letter references 

#3.04 Cumulative number of major instances in the 
month hampering / affecting progress of work due 
to non-availability of Consumables/ use of 
improper consumables under the scope of 
contractor 

RESOURCES 3 

  

Cumulative number of instances Daily Log Book entry/Incident 
Registers/letter references 

#4.01 Number of non-compliances during the month for 
Statutory requirements like validity of Labour 
Licence,  Insurance Policy,  Labour Insurance, PF, 
BOCW Compliance etc. and any other applicable 
laws/  Regulation, Electrical Licence, T&P fitness 
certificate, Contractors' All Risk Policy etc. as 
applicable 

SITE 

INFRASTRUCTURE & 

SERVICE 

1 

  

Total number of non-compliances Daily Log Book entry/Incident 
Registers/letter references 

#4.02 Cumulative number of days in a month poor 
illumination is reported at storage area, erection 
area, pre-assembly area and other designated 
areas by BHEL site. 

SITE 

INFRASTRUCTURE & 

SERVICE 

0.5 

  

Total number of non-compliances/random 
checks  

Daily Log Book entry/Incident 
Registers/letter references 

#4.03 Cumulative number of days of non-availability of 
well-maintained toilets facilities for workers 
(separate for men and women) and  non-
availability of potable drinking water stations for 
workers in specified areas. 

SITE 

INFRASTRUCTURE & 

SERVICE 

1 

  

Total number of non-compliances/random 
checks  

Daily Log Book entry/Incident 
Registers/letter references 
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Name and Signature of BHEL Package In-charge     Name and Signature of Contractor 

 

Project   Vendor   Package/Unit   

Sl. No. Parameter for Measurement Classification Max Score 
Score 

Obtained 
Measurement Key/Scheduled date Supporting Documents 

#4.04 Total number of instances in the month, 
Housekeeping NOT attended to in spite of 
instructions by BHEL -i.e.  removal / disposal of 
surplus earth / debris / scrap / unused / surplus 
cable drums / other electrical items / surplus steel 
items / packing materials, thrown out scrap like 
weld butts, cotton waste etc. from the working 
area to identified locations 

SITE 

INFRASTRUCTURE & 

SERVICE 

2 

  

Total number of non-compliances/random 
checks  

Daily Log Book entry/Incident 
Registers/letter references 

#4.05 Total number of instances in a month, Site Office 
with reasonably good facilities including enough 
nos. of computers and printers etc. for use by 
office and supporting staff was not made 
available/maintained. 

SITE 

INFRASTRUCTURE & 

SERVICE 

0.5 

  

No discrepancy during regular or surprise 
visits  

Photograph and report of the 
Engineer 

#5.01 Number of days delayed in making labour 
payments for the last month 

SITE FINANCE 2 
  

Number of days delayed / Scheduled date 
is 7th day of next month 

Daily Log Book entry/Incident 
Registers/letter references 

#5.02 Number of complaints from labour/ sub supplier/ 
sub-contractor for non-receipt of payments from 
contractor 

SITE FINANCE 1.5 
  

Total number of complaints or reporting Daily Log Book entry/Incident 
Registers/letter references 

#5.03 Number of times the site operations were 
hampered for want of funds at the disposal of site-
in-charge. 

SITE FINANCE 1.5 
  

Total number of non-compliances Daily Log Book entry/Incident 
Registers/letter references 

#6.0 Performance against HSE Parameters (as per 
Annexure-AA) 

HSE  10 
  

Score as per Safety Performance 
Evaluation System, scaled down to 10 

Safety Performance Evaluation 
System 

Total 100     

    
Less Deduction in Score Due to Fatal Accidents attributable to the Contractor  @ 20 points/ accident    
Less Deduction in Score Due to Major Accidents (Permanent Disability or bodily injury by which person 
injured is prevented to resume to work within 48 hours or more after accident,, Major Damage to Equipment 
etc.) attributable to the contractor @ 15 points/ accident     
Less Deduction in Score Due to Minor Accidents attributable to the contractor @ 2 points/ accident     
Less Deduction in Score Due to not Maintaining of Labour Colony (if applicable) as per BHEL HSE policy 
@3 points in a month on verification any day     

Final Score      
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Name and Signature of BHEL Package In-charge     Name and Signature of Contractor 

 

Project   Vendor   Package/Unit   

Sl. No. Parameter for Measurement Classification Max Score 
Score 

Obtained 
Measurement Key/Scheduled date Supporting Documents 

 Performance Score Summary for the Month  Total Score Score 
Obtained 

   

 QUALITY 10      

 PERFORMANCE 50      

 RESOURCES 20      

 SITE INFRASTRUCTURE & SERVICE 5      

 SITE FINANCE 5      

 HSE  10      

 OTHERS (deductions if any) 0      

 TOTAL 100      

 

 

Note:  
1) It is only indicative and shall be as per the online format issued by BHEL time to time. 
2) No request will be entertained after specified date of current month w.r.t. changes requested in the scores of immediate previous month. 
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Annexure-AA to Form F-15 

 

Monthly Safety Performance Evaluation of Contractor 

 

SL Parameter for Measurement M/O Wt Supporting Documents 

1a 
Induction training for new workers conducted through audio-

visual medium & documented ? 
M 1 

Induction Training Records 

1b Tool box talk conducted regularly as per plan, and documented? M 1 Toolbox Talk Records 

1c 
Contractor in charge and safety in charge attended safety 

meetings?  
M 2 

Minutes of Meeting 

1d 
Whether observations in safety meetings are complied before 

next meeting? 
M 2 

-do- 

1e 
Preparation and submission of Monthly HSE report within 

stipulated time  
M 1 

Report submission date 

1f 
Preparation and submission of  Incident/near-miss report and RCA 

Report (as applicable) within stipulated time 
M 1 

Incident/ Near Miss Records 

1g 
Carrying out Inspections and submission of  Inspection reports 

within stipulated time 
M 1 

Inspection Records 

1h 
Regular Job Specific Training ensured for High Risk Workers 

(through audio-visual medium) as per plan 
M 1 

Training & Attendance Records 

2a Whether the contractor is registered under BOCW M 2 BOCW Registration Certificate 

2b Availability of Qualified safety officer (1 for every 500 labour) M 2 Safety Officer qualification & 

experience records 

2c Availability of Qualified safety supervisor (1 for every 100 labour ) M 2 Safety Officer qualification & 

experience records 

2d 
All the workers are provided and using safety helmets and safety 

shoes/gum boots  
M 2 PPE Issue Records, Inspection/ 

non-conformity records 

2e Housekeeping done on regular basis and scrap removal at site M 1 

Housekeeping records, 

Inspection/ non-conformity 

records 

2f 
Usage of Goggles/Face shields and Hand gloves for gas cutter and  

grinders 
  1 PPE Issue Records, Inspection/ 

non-conformity records 

2g Wall openings & floor openings are guarded?   1 
Inspection/ non-conformity 

records 

2h Adequate illumination provided in all working area?   1 
Inspection/ non-conformity 

records 

2i 
Safety posters, sign boards and emergency contact numbers in all 

prominent location are displayed? 
  1 

Inspection/ non-conformity 

records 

2j 
Availability of automatic reverse horns, Main horn, hook latches  

for Vehicles, mobile cranes, Hydras  
  1 

Inspection/ non-conformity 

records 

2k 
Ban of carrying mobile phones to work place is implemented for 

workers 
  1 

Inspection/ non-conformity 

records 

2l 
Availability of Tags & Inspection Certificates for Cranes of all 

capacities 
  1 

Master T&P List with internal & 

external test details 

2l.2 
Availability of Tags & Inspection Certificates for Winches of all 

capacities 
  1 

Master T&P List with internal & 

external test details 

2l.3 
Availability of Tags & Inspection Certificates, colour coding for 

Chain pulley blocks 
  1 

Master T&P List with internal & 

external test details 

2l.4 
Availability of Tags & Inspection Certificates for Vehicles - Trailers, 

Dozers, Dumpers, Excavators, Mixers etc. 
  1 Master T&P List with internal & 

external test details 

2l.5 
Availability of Tags & Inspection Certificates for Welding 

machines, grinders, Drilling machines, etc. 
  1 

Master T&P List with internal & 

external test details 
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2l.6 
Availability of Tags & Inspection Certificates,  colour coding for 

Wire rope slings etc. 
  1 

Master T&P List with internal & 

external test details 

2l.7 Availability of Tags & Inspection Certificates for Batching plants   1 
Master T&P List with internal & 

external test details 

2m.1 Use of Lifting Permit as per requirement   1 Permit Records 

2m.2 Use of Height Permit as per requirement   1 Permit Records 

2m.3 Use of Hot Work Permit as per requirement   1 Permit Records 

2m.4 Use of Excavation permit as per requirement   1 Permit Records 

2m.5 Use of Confined space work permit as per requirement   1 Permit Records 

2m.6 
Use of Grating removal and safety net removal permit as per 

requirement 
  1 

Permit Records 

2m.7 Use of Lockout-Tag out permit as per requirement   1 Permit Records 

2m.8 Use of Radiography permit as per requirement   1 Permit Records 

2m.9 Use of Night/ Holiday Work Permit as per requirement  1 Permit Records 

2m.10 Use of Any other Applicable Permit as per requirement  1 Permit Records 

3a 
Material safety data sheet(MSDS) available for all chemicals and 

displayed in usage and storage area? 
  1 

Inspection/ non-conformity 

records 

3b 
Spillages of oil/concrete and other chemical is controlled and 

cleaned by proper method in case of spill? 
  1 

Inspection/ non-conformity 

records 

3c 
Availability of adequate number of urinals in workplace and in 

elevations and maintained 
M 1 

  

3d Availability of rest rooms for workers at site M 1   

3e Availability of Drinking water facility at work spot    1   

3f Hygienic Labour colony is provided for workers.   1   

4a 
Is heavy/complex critical lifting permit obtained for heavy, 

complex materials  before handling/erection activity? 
  1 

Work Permit records 

4b Whether area below lifting activities barricaded   
1 

Inspection/ non-conformity 

records 

4c Availability of experienced rigging foreman   1 
Experience details of rigging 

foreman 

4d 
Is agency is following proper storage and handling procedure as 

per manufacturer standard for all hazardous material? 
  1 

Procedure for storage & 

handling 

4e 
Are oxygen and acetylene cylinders are transported to work place 

from storage area in trolleys 
  1 

  

5a Whether all deep excavation has been protected by barrier   1 
Inspection/ non-conformity 

records 

5b 
Sloping/benching & shoring provided for excavation as per 

requirement? 
  1 

-do- 

5c Proper access and egress provided for excavations?   1 -do- 

5d Blasting is done in controlled manner?   2 -do- 

6a 
Whether Electrical booth is equipped with Co2  fire extinguishers 

and fire buckets filled with sand? 
  2 

Inspection/ non-conformity 

records 

6b Availability of Illumination lamp in electric booth?   1 -do- 

6c whether Caution Boards have been displayed?   1 -do- 

6d Usage of Metal Plug top for all hand power tools ?   1 -do- 

6e Usage of  Insulated  welding  cables.   1 -do- 

6f 
Electrical Booth/Distribution Board to be covered by proper 

Canopy. 
  1 

-do- 

6g 
Availability of functional & individual 30ma ELCB / RCCB and MCB 

for protection and conducting periodical check-up? 
  1 

-do- 

6h 
Double earthing for panel boards  and all machinery & proper 

earth pit with regular inspection available? 
  1 

-do- 

6i Whether Electrician is qualified and experienced   1 Qualification & Experience 

records of electrician 

6j Availability and usage of  Rubber hand gloves by electrician?   1 Inspection/ non-conformity 

records 
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Note: 

 M: Mandatory; O: Optional. Points other than mandatory can be excluded with appropriate justification (scope etc.) by 

BHEL. Score obtained in selected parameters divided by maximum possible score of selected parameters shall be multiplied 

by 10 for use in as per point Sl. no. # 6.0 as detailed at page 4 of Form F-15.  

 There shall be deduction of marks from overall score for Fatal/ Major/ Minor Accidents and for not maintaining labour 

colony, as detailed at page 4 of Form F-15.   

 

7a 

Whether Scaffolding pipes made with steel or aluminium, are 

being used and checked periodically by experienced/ certified 

scaffolder? 

  2 Inspection/ non-conformity 

records 

7b 
8mm Stainless Steel wire rope with plastic cladding is provided for  

life line (Vertical / Horizontal) during height work? 
  2 

-do- 

7c Availability of emergency lighting in case of power failure   1 -do- 

7d 
Whether all the openings are covered with Safety Nets made of 

fire proof Nylon? 
  1 

-do- 

7e 
Whether MS pipe rails  around staircases & platforms in usage are 

provided with top, middle rails and toe guard ? 
  1 

-do- 

7f 
Whether Ladder with vertical life line /Fall arrestor is available to 

climb? 
  1 

-do- 

7g 
Whether all workers deployed for working at height have been 

issued height pass after undergoing vertigo test? 
  1 

Height Pass records 

7h 
Whether all workers deployed for height work / climbing ladder 

are provided and using Double lanyard safety belt? 
  1 PPE Issue records, inspection/ 

non-conformity reports 

7i 
Is all hand tools/Small material used by height workers is tied 

firmly to prevent fall? 
  1 

-do- 

8a 
Flash back arrestors for all gas cutting sets is available on Torch 

side and cylinder side 
  1 Inspection/ non-conformity 

records 

8b 
Oxygen/Acetylene/LPG cylinders not in use have caps in place and 

stored separately? 
  1 

-do- 

8c Availability of Face screen, Hand gloves, and Apron, for welders   1 -do- 

8d 

Protection from falling hot molten metal during metal cutting / 

welding at height  by providing GI sheet below the cutting area 

especially in fire prone areas 

  1 

-do- 

9a 
Pre-employment medical check-up done for all workers and 

submitted? 
  1 

Medical check records 

9b 
Availability of first aid centre, with MBBS doctor(Own or Sharing 

basis) 
M 2 

Attendance records 

9c Availability of  Ambulance facility 24 hours (Own or sharing basis) M 2 -do- 

9d 
Is First aid trained personnel’s are available and their names are 
displayed at site? 

M 1 
-do- 

9e Availability of Emergency vehicle at site   1   

9f 
Periodical medical check-up is conducted for all the workers and 

submitted? 
  1 

Medical check records 

9g 
Availability of sufficient number of first aid box as per standard list 

and maintaining record 
  1 

Inspection records 

10a Availability of Fire extinguishers, buckets at all vulnerable points   2 Fire extinguisher records 

10b Periodic fire mock drill conducted?   1 Fire, Mock drill records 

10c Are all flammable materials are stored separately?   1   

10d  Periodic grass cutting is done in material storage area?   1   

10e Availability of 24V DC lighting in confined space work area   1   

10f Availability of exhaust fan in confined space work area   1   



                                                            

Form No: F-21 (Rev 00)                                   

INDEMNITY BOND 

(To be executed on a Non Judicial Stamp Paper of the requisite value as per Stamp Duty 

prevalent in the respective State) 

-------------------------------------------------------------------------------------------------------------------------------------- 

1 |  P a g e  

This Indemnity Bond executed by <name of company>   having their Registered Office 

at  <xxxxxxxxxxx>        in favour of M/s Bharat Heavy Electricals Limited,  a Company 

incorporated under the Companies  Act,   1956,  having  its  Registered  Office  at  

BHEL  House, Siri Fort, Asiad,  New Delhi -  110049  through  its  Unit  at  Power  

Sector-_____________ Region, _______________________________,   ______ 

State. (Hereinafter referred to as the Company)  

 

And whereas the Company has entered into a Contract with M/s xxxxxxxxx, the 

executants of this Deed (hereinafter referred to as the Contractor) as its contractor in 

respect of the work of   �xxxxxxxxxxxxxxxxxxxxxxxxxx�. 

 

AND WHEREAS under the provisions of GCC further stipulates that the Contractor 

shall indemnify the Company against all claims of whatever nature arising during the 

course of execution of Contract including defects liability period of   <xx  Months > i.e 

till <xx xx xxxx> 

 

Now this deed witness that in case the Company is made liable by any Authority 

including Court to pay any claim or compensation etc. in respect of all labourers or 

other matters at any stage under or relating to the Contract with the Contractor , the 

Contractor  hereby covenants and agrees with the Company  that they shall indemnify  

and reimburse the Company  to the extent of such payments  and for any fee, 

including litigation charges, lawyers� fees, etc, penalty or damages claimed against the 

Company by reason of the Contractor falling to comply with Central/States Laws, 

Rules etc, or his failure to comply with  Contract        ( including all expenses and 

charges incurred by the Company). 

 

The Contractor further indemnifies the Company for the amount which the Company 

may be liable to pay by way of penalty for not making deductions from the Bills of the 

Contractor towards such amount and depositing the same in the Government 

Treasury. 
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INDEMNITY BOND 

(To be executed on a Non Judicial Stamp Paper of the requisite value as per Stamp Duty 

prevalent in the respective State) 

-------------------------------------------------------------------------------------------------------------------------------------- 
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The Contractor further agree that the Company shall be entitled to with hold and adjust 

the Security Deposit and/or with hold and adjust payment of Bills of Contractor 

pertaining  to this Contract  against any payment  which the Company has made or is 

required  to make for which the Contractor is liable under the Contract and that such 

amount can be withheld, adjusted by the Company till satisfactory and final settlement 

of all pending matters and the Contractor hereby gives his consent for the same.  

 

The Contractor further agrees that the terms of indemnity shall survive the termination 

or completion of this contract. 

 

The contractor further agrees that the liability of the contractor shall be extended on 

actual basis notwithstanding the limitations of liability clause, in respect of : 

1. breach of terms of contract by the contractor 

2. breach of laws by the contractor 

3. breach of Intellectual property rights by the contractor 

4. breach of confidentiality by the contractor 

 

Nothing contained in this deed, shall be construed as absolving or limiting the liability 

of the Contractor under   said Contract between the Company and the Contractor. 

That this Indemnity Bond is irrevocable and the condition of the bond is that the 

Contractor shall duly and punctually comply with the terms and the conditions of this 

deed and contractual provisions to the satisfaction of the Company. 

 

 

In witness where of M/s xxxxxxxxxxxxx these presents on the day, month and year 

first, above written at  xxxxxxxx   by the hand of its signatory Mr.  xxxxxxxxxxx.                                    

 

 

Signed for and on behalf of  

                                                                                                  M/s xxxxxxxxxxxxxxx 

 

Witness: 

1 

2 
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(To be executed on Rs. 50/- Non � Judicial Stamp Paper) 
 

THIS AGREEMENT is made and executed on this  _______ day of _______, 
by and between (1) M/s _____________________ , ( The First Party, i.e, the 
Bidder) a company incorporated under the Company's Act 1956, having its 
registered office at ________________________(herein after called  the 
"Bidder", which expression shall include its' successors, administrators, 
executors and permitted assigns) and (2) M/s ________________________, 
(The Second Party, i.e, the associates), a company incorporated under the 
Company's Act 1956, having its registered office at 
________________________ (herein after called the � Associates", which 
expression shall include its' successors, administrators, executors and 
permitted assigns). 
 
WHEAEAS the Owner, Bharat Heavy Electricals Ltd, a Government of India 
Undertaking, proposes to issue / issued an NIT (herein after referred to as the 
said NIT) inviting bids from the individual Bidders for undertaking the work of 
____________________________________________________________, at 
_____________________________ (herein after referred to as the said 
works).  
 
WHEREAS the said NIT enables submission of a bid by a Consortium subject 
to fulfillment of the stipulations specified in the said NIT. 
 
AND WHEREAS M/s _____________________________ ( The First Party, i.e, 
the Bidder)  will  submit its proposal in response to the aforesaid invitation to 
bid by the Owner for ______________________________________________ 
as detailed in the Bid doc. no.  < TENDER REF-------->  
 
AND WHEREAS M/s _______________________ (The First Party, i.e the 
Bidder) itself is meeting all the qualifying requirements except the qualifying 
requirements of ____________________________________________ (as 
detailed in the NIT) and in order to fully meet the qualifying requirements of 
NIT, this tie-up agreement is being entered into with M/s 
__________________________  (The Second Party, the Associates) , who 
fully meet the balance part of the said works 
(_____________________________).  
  
  WHEREAS the First Party and the Second Party are contractors engaged in 
the business of carrying out various items of works. WHEREAS the two parties 
have agreed to constitute themselves into a consortium for the purpose of 
carrying out the said works, and that the consortium will be continued till the 
completion of the works in all respects. 
 
WHEREAS the parties have agreed to certain terms and conditions in this 
regard: 
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NOW THEREFORE THIS AGREEMENT WITNESSETH AS FOLLOWS : 
 

1. First and Second parties hereby constitute themselves into a 
Consortium for the purpose of bidding and undertaking the said works 
pursuant to the said NIT as hereinafter stated. 

 
2. The First Party will be the leader (Lead Partner) and will be responsible 

for the entire works. 
 

 
CONSORTIUM AGREEMENT 

 
3. The First Party shall undertake the following part(s) of work detailed  in 

the NIT namely ____________________________________________   
__________________________________________________________ 

 
4. The Second Party shall undertake the following part(s) of work detailed 

in the said NIT namely __________________________________ 
__________________________________________________________  

 
5. The parties hereby declare and confirm that each of them will fulfill the 

required minimum qualifying requirements as prescribed in the said NIT 
for the works agreed to be undertaken by them as stated here-in-above. 

 
6. It is also agreed between the parties hereto that all of them shall be 

individually and severally responsible for the completion of the said 
works as per the schedule. Further,  if  the  Employer/Owner sustains 
any loss or damage on account of any breach of the Contracts, we 
the, Consortium partners  individually  and  severally  undertake  to  
promptly indemnify and pay such losses / damages caused to the 
Employer/Owner on its written demand  without  any  demur,  
reservation,  contest  or  protest  in  any  manner whatsoever. 

 
7. The parties hereby agree and undertake that they shall provide 

adequate finances, suitable Tools, Plants, Tractors, Trailers, other 
transportation equipment, other Tools & Plants, Measuring & Monitoring 
Equipments (MMEs), Men and Machinery etc. for the proper and 
effective execution of the works to be undertaken by them as specified 
here-in-above. 

 

8. It is agreed interse between the parties hereto that all the 
consequences liabilities etc., arising out of any default in the due 
execution of the said works shall be borne by the party in default, that is 
by party in whose area of works default has occurred, provided however, 
so far as M/s Bharat Heavy Electricals Limited is concerned, all the 
parties shall be liable jointly and severally. 
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IN WITNESS HEREOF the parties above named have signed this agreement 
on the day month and year first above written at __________(Place) . 
 
 
 
WITNESS     For  
 
1. NAME      (FIRST PARTY)  
2. OFFICIAL ADDRESS 
 
 
 
 
WITNESS                For 
 
1. NAME      (SECOND PARTY) 
2. OFFICIAL ADDRESS 
 
 
 
 
[The successful bidder shall have to execute the " JOINT DEED OF 
UNDERTAKING " in the format to be made available by BHEL at the time of 
awarding]. 

 
 
 
 
 
 



WORKS ACCOUNTS MANUAL 
Form No F-23 (WAM 10) 

Date: Signature of Engineer in Charge 

Form No. F-23 (WAM 10)  (Contd.) 

 

 

Details Mode Amount 
   

   

   

 
 
 
 
 

 
Ref 

Claim for Refund of Security Deposit 
 

 

 
No.: 

 
Date: 

 
1 

 
Name and address of the contractor 

 

2 Contract Agreement/Work Order No.  

3 Date of contract agreement/work order  

4 Name of the work undertaken  

5 Date of commencement of the work  

6 Date of completion of the work  

7 Period of Maintenance  

8 Date on which the final bill was paid  

9 Last date of making good the defect, if any, during maintenance period  

10 Expenditure incurred by BHEL during maintenance period, if any, recoverable  

11 Date on which security deposit refund falls due as per contract  

12 Amount deposited/recovered  

 
 
 
 
 

 
13   LESS amounts recoverable (with details) 

(i)   Amount spent by BHEL on maintenance: 

(ii)  Payments made on behalf of contractor : 

(iii) Court dues / penalties / compensation   : 

(iv) Other recoveries for services etc.          : 

(v)  Security deposit released with final bill (%): 

14   Net amount recommended for release (12-13): 
 

Details Mode Amount 
   

   

   



WORKS ACCOUNTS MANUAL 
(Contd.) Form No F-23 WAM 10 

CERTIFICATE TO BE FURNISHED BY THE CONTRACTOR 

Accountant Accounts Officer 

 

 

 
 
 
 

I/We have no claim or demand outstanding against BHEL …………………..for the work done or for labor or material 

supplied or any other account arising out of or connected with the contract agreement/work order (No…………..dated 

………….) and the payment of this bill shall be in full and final 
 
 
 

 
Date:                                                                                                                 Signature of Contractor 

 

 
 
 
 

CERTIFICATE TO BE FURNISHED BY SENIOR ENGINEER 
 

 
Certified that 

 
- The payment recommended for release is in order and there are no demands other than those included in the claim 

outstanding from the contractor; 
 

- The maintenance period as per the contract agreement is over and the contractor has carried out the works required 

to be carried out by him during the period of maintenance to our satisfaction, and all expenses incurred by the 

company on carrying out such works have been included for adjustment; 
 

-   All the objections raised so far have been settled; 
 

-   A note of refund of security deposit has been made in the measurement book and contract agreement/work order. 
 
 
 

Date:                                                                                                                 Signature of Senior Engineer 
 
 
 

 
FOR USE IN FINANCE DEPARTMENT 

 
 

Passed for 
 

Rs……………………………………….....(Rupees………………………………..…………………………………………… 
 

…………………………………...……………………………………………………………………only)



Form No: F-24 (Rev 00) 

REFUND OF GUARANTEE MONEY 
 

BHARAT HEAVY ELECTRICALS LIMITED 

POWER SECTOR, __________________ REGION 

-------------------------------------------------------------------------------------------------------------------------- 

 

 

Ref  No:                                                                                                                        Date: 

 

 

1. Name and Address of Contractor       : 

2. Contract Agreement/LOI No               : 

3. Date of Contract Agreement/LOI        : 

4. Name of the Work undertaken             : 

5. Date of commencement of the Work   : 

6. Date of Completion of the Work           : 

7. Period of Maintenance                        : 

(Guarantee Period) 

 

8. Date on which the Final Bill was paid : 

9. Last date of making good the defect  : 

       during Maintenance Period                 

 

10. Expenditure incurred by BHEL during    : 

       Maintenance Period, if any, recoverable 

 

11. Date on which Guarantee Money refund: 

       falls due as per Contract 

 

12. Amount of Guarantee Money to be refunded: 

13. Less Amounts recoverable (with details) 

a. Amount spent by BHEL on maintenance               : 

b. Payments made by BHEL on behalf of Contractor: 

c. Court dues/penalties/compensation                      : 

d. Other recoveries for Services, etc                         : 

e. Total of �a� to �d�                                                     : 
14. Net Amount recommended for release (12-13)                  : 

Signature of BHEL Engineer 

Date: __________________ 



Form No: F-24 (Rev 00) 

REFUND OF GUARANTEE MONEY 
 

BHARAT HEAVY ELECTRICALS LIMITED 

POWER SECTOR, __________________ REGION 

-------------------------------------------------------------------------------------------------------------------------- 

 

 

CERTIFICATE TO BE FURNISHED BY THE CONTRACTOR 

 

I/We have no claim or demand outstanding against BHEL________________________, for the work done 

or for labour or material supplied or any other account arising out of or connected with the Contract 

Agreement/LOI (No_____________________________________________ dated _____________) and 

the payment of this bill shall be in full and final settlement of all my/our claims and demands including the 

�Deposits� of the Contract Agreement/LOI referred to. 
 

Signature of Contractor 

Date:                                  

---------------------------------------------------------------------------------------------------------------------------------------------- 

 

CERTIFICATE TO BE FURNISHED BY SENIOR ENGINEER/CONSTRUCTION MANAGER 

 

1. Certified that 

a. The payment recommended for release is in order and there are no demands other than 

those included in the claim outstanding from the Contractor 

b. Maintenance period (Contract Guarantee period) is over and the Contractor has carried 

out the works required to be carried out by him during the period of maintenance 

(Guarantee) to our satisfaction, and all expenses incurred by the Company on carrying out 

such works have been included for adjustment 

c. All objections raised so far have been settled 

d. A note for refund of Guarantee Amount has been made in the Measurement Book and 

Contract Agreement/Work Order 

 

Signature of BHEL Engineer 

Construction Manager 

Date:--------------------- 

----------------------------------------------------------------------------------------------------------------------------------------------

FOR USE IN ACCOUNTS DEPARTMENT 

 

Passed for Rs____________________  ( Rupees ________________________________________ only) 

  

 

Accountant                                                                                                              Accounts Officer 

---------------------------------------------------------------------------------------------------------------------------------------------- 

ACKNOWLEDGE BY THE CONTRACTOR   

Received Rs ____________________________________ in full and final settlement of my/our claim 

 

 

Signature of Contractor 

Date: 



 

Form No: F-25 (Rev 00) 

POWER OF ATTORNEY for SUBMISSION OF TENDER/SIGNING CONTRACT 

AGREEMENT 

(To be typed on non judicial Stamp Papers of appropriate value as applicable and Notarised) 

-------------------------------------------------------------------------------------------------------------------------- 

 

 

KNOW ALL MEN BY THESE PRESENTS, that I/We do hereby make, nominate, constitute 

and appoint Mr ������������.. , whose signature given below herewith to be 

true and lawful Attorney of M/s������������������ hereinafter called 

�Company�, for submitting Tender/entering into Contract and inter alia, sign, execute all papers 

and to do necessary lawful acts on behalf of Company with M/s Bharat Heavy Electricals Ltd, 

Power Sector ________ Region, ___________________, in connection with  

�����������������������������������������
�����������������������������������������
����������� vide Tender Specification No : _________________________, 

dated ________________.  

 

And the Company do hereby agree to ratify and confirm all acts, deeds, things or proceedings 

as may be lawfully done by the said attorney and by or on behalf of the company and in the 

name of the company, by virtue of the powers conferred herein and the same shall be binding 

on the company and shall have full force and effect.  

 

IN WITNESS WHEREOF the common seal of the company has been hereunto affixed in the 

manner hereinafter appearing on the document. 

 

Dated at ________________, this _______ day of _____________ 

 

 

 

Director/CMD/Partner/Proprietor  

 

 

                                                                                            Signature of Mr����(Attorney) 
 

 

                                                                           Attested by:   Director/CMD/Partner/Proprietor  

 

Witness 

 

 

 

                                                                     Notary Public 

                             



Form No: F-26 (Rev 00) 
 

ANALYSIS OF UNIT RATES QUOTED 

(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

-------------------------------------------------------------------------------------------------------------------------- 

Offer Reference No:�������.                                                             Date:����� 
 

To, 

 

(Write Name & Address of Officer of BHEL inviting the Tender)  

 

Dear Sir, 

 

Sub : Analysis of Unit Rates Quoted 

Ref : Tender Specification No: ���������� 
 

Analysis of Unit Rates quoted by us in respect of above Tender is as detailed  

 

 

SN DESCRIPTION % OF QUOTED 
RATE 

REMARKS 

01 SITE FACILITIES VIZ., ELECTRICITY, 
WATER OTHER INFRASTRUCTURE. 

  

02 SALARY AND WAGES +  

RETRENCHMENT BENEFITS 

  

03 CONSUMABLES   

04 T&P DEPRECIATION & MAINTENANCE   

05 ESTABLISHMENT & ADMINISTRATIVE 
EXPENSES  

  

06 OVERHEADS   

07 PROFIT   

 TOTAL 100%  

               

                                                                                                                   Yours faithfully, 

 

 

                                                        (Signature, Date & Seal of Authorized 

                          Representative of the Bidder)  



Form WAM 6 

(Contd.) Form No F-27 ( 
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Form No: F-27 (WAM-06) 
 

Running Account Bill 
 

 

 Departmental Bill No. 
Name of the Contractor Date: 
Name of the Work:  Division Sub-Division: 
Sanctioned Estimate: Date of written order to commence the Work: Period of work covered in this bill: 
Code No.:  Date of commencement of work:  
Contract Agreement No.: Dated: Due date of completion as per agreement  

Date of approval of Competent Authority for time extension as applicable (copy to be enclosed). 
 

 
 

I. ACCOUNT OF WORK EXECUTED 

 
Adhoc payment for work not 

previously measured ** 
 

 
Item No. 
of work 

 

 
Description 

of work 

 
 

Quantity 
as per 

agreement 

 
 

Quantity 
executed 
upto date 

 
 
 

Rate 

 
 
 

Unit 

 

 
Payment on the 
basis of actual 
measurement 

upto date 

 
 

Quantity 
executed since 

last RA bill 

 
Payment on the 
basis of actual 
measurement 

since last running 
account bill 

 
 
 

Remarks 
Total as 
per last 
running 
account 

bill 

Since 
last 

running 
account 

bill 

Total 
upto 
date 

1 2 3 4 5 6 7 8 9 10 11 12 13 

 

 
 

**  1.  Whenever payment is made on adhoc basis without actual measurements the amount in whole rupees should be entered in columns 1 to 3 only and not in columns 7 to 12 
2.  Whenever there is an entry in column 12 on the basis of actual measurement, the whole of the amount previously paid without detailed measurement should be adjusted by a minus entry in 

column 2 equivalent to the amount shown in column 1, so that the total upto date in column 3 may become nil. 
 

 
 

 
Total value of work done upto date 

 
(A) 

 
------- 

Deduct  value of work shown on the last Running Account Bill (B) ------- 

Net value of work done since last Running Account Bill (C) ------- 

 

Rupees (in words) …………………………………………………………………………………………………………………………………….. Only 
 
 

Note : 
Wherever adhoc payments to contractors against running bills are made in accordance with the extant Works Policy, the amount so paid shall be adjusted.
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II. MEMORANDUM OF PAYMENTS (Contd.) Form No F-27 
( WAM 06) 

 
I                             II

 
1. Total value of work actually measured as per Account No. I, Column 10 (A) ................... ................... 

2. Total upto date adhoc payment for work covered by approximate or 
plan measurements as per Account I, Col. 3 

 
(B) 

 
................... 

 
................... 

4. Total upto date payments [(A)+(B)] (C) ................... ................... 

5. Total amount of payments already made as per entry (D) of last Running 
Account Bill No. …………… dated ………… forwarded to the Accounts 
Department on ……………. 

 
 

(D) 

  
 

................... 

6. Balance [(C) - (D)]   ................... 

7. Payments now to be made:    
 a)  by cash / cheque  ...................  
 b)  by deduction for value of materials supplied by BHEL vide Annexure A attached  ...................  
 c)  by deduction for hire of tools and plant vide Annexure B attached  ...................  
 d)  by deduction for other charges vide Annexure C attached  ...................  
 e)  by deduction on account of security deposit  ...................  
 f)  by deduction on account of Income Tax  ................... ................... 

Note:  Amounts relating to items 4 to 6 above should be entered in column II and those relating to item 7 in column I. The amount shown against item 6 and the total of item 7 should 
agree with each other. 

 

 
 

III. CERTIFICATE OF THE ENGINEER IN CHARGE 
 

1 "The measurements on which the entries in column 7 to 12 of Part I of this Bill (Account of work executed) are based were made by .......................................................... 
................................................................ and are recorded at pages ...............................................................                                                    (Name and Designation) 
of Measurement Book No. ....................................." 

2 Certified that the methods of measurement are correct and  the work has been carried out in accordance with the terms and conditions, schedules, specifications and 
drawings etc. forming part of the contract agreement, subject to deviations included in the deviation statement (Annexure D) 

3 Certified that in addition to and quite apart from the quantities of work actually executed as shown in column 10 of Part I, some work has actually been done in connection with 
several items and the value of the such work is, in no case, less than the adhoc payments as per column 3 of Part I, made or proposed to be made, for the convenience of the 
contractor in anticipation of, and subject to the results of, detailed measurement which will be made as soon as possible. 

4 Certified that measurements by Engineer-incharge and test check of prescribed percentage of measurements by the concerned superior authorities has been carried out. 

5 Certified that there are no pending recoveries from the contractor on account of chargeable items (e.g T&P, consumables, material, etc.) issued either by BHEL or by the 
customer and other recoveries like power, water, quarter, tax liability towards declaration forms etc. 

6 Certified that with regard to the free issues, regular reconciliation is being done, completed upto ------------- and there are no recoveries pending from the contractor on account 
of such issues in excess of requirement for execution of work as per contract. 

7 Certified that there is no pending recovery for damaged material issued free of cost. 

8 Certified that the contractor has fulfilled all the requirements as per contract with reference to statutory obligations (PF, ESI, Minimum Wages, BOCW, Insurance etc.), support 
services such as service manpower, computer system, T&P etc 

Signature of Contractor 
 

Date: 

Signature of Engineer in Charge 

Designation: 
Date:
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IV. CERTIFICATE OF THE SENIOR ENGINEER (Contd.) Form No F-27 
( WAM 06)

 

1 "Certified that the measurements have been check measured to the prescribed extent by …………………………………………………………………………………………. 
………………………………………………………….. at site and also by the undersigned and the relevant                                      (Name and Designation) 
entries have been initialed in the Measurement Book. (vide pages ………………………………..)" 

2 Certified that all the measurements recorded in the measurement book have been correctly billed for 

3 Certified that all recoverable amounts in respect of materials tools and plant etc. and other charges have been correctly made vide annexures A to C attached. 

 

 
 

Certified for payment * of Rs. ……………………………………. (Rupees ……...........................................................................................………………………………….. only) 
 

 
* Here specify the net amount payable. 

 

Date:                                                                                                                                                                                                           Signature of Senior Engineer 
 

 
 
 

V. ENTRIES TO BE MADE IN THE FINANCE DEPARTMENT 
 
 

Accounts Bill No............................................................ dated ...................... 

 
 

 
ALLOCATION 

 
 
Code No.:

Entered in Journal Book vide entry No. ......................... dated .....................                           Estimate No : 

Passed for ................................................ Rs. ..............................................                          Name of Work : 

Less Deductions ..................................... Rs................................................                          Account code head 

Net amount payable ...............................  Rs................................................. 

(Rupees ................................................................................................. only) 

Payable to Shri / M/s.............................................................. by cheque / cash 

Entered in Contractors ledger No. .............................. Page ...........................                        Total 

Debit 
(Gross amount) 

Credit 
(Deductions)

 

 
 
 

Assistant 
Date: 

Accountant 
Date: 

Finance Executive 
Date:
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ANNEXURE A (Contd.) Form No F-27 
( WAM 06)

 
Statement showing details of materials issued to the contractor Shri / M/S………………………...………………………………. in respect of Contract Agreement / Work Order 
No…………………Dated……………………………………… and covered by the agreement 

 

 
Sl.No. 

 
Stores Issue 
Voucher No. 

and date 

Issue voucher No. 
and date allotted 

by 
stores to the SIV 

Description of 
material 

issued to the 
contractor 

 
Quantity issued 

Quantity 
actually 

incorporated 
in the work 

 
Balance quantity 
with contractor 

 
If recoverable from the contractor 

     
Free 

 
Chargeable 

  
Free 

 
Chargeable 

Rate at 
which 

recoverable 

 
Amount 

recoverable 

Amount 
recovered upto 

previous bill 

 
Balance now 

recovered 

 
Remarks 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 

              

              

              

              

 
Total 

 
Certified that ………………….. (balance quantity of free issue material as per Col. 8 above) is physically available with the Contractor. 

Signature of  Contractor 
Date: 

Signature of Engineer in Charge 

Date: 
Signature of Senior Engineer 
Date:

 
 

ANNEXURE B 
 

Statement showing tools and plant issued to the contractor Shri/M/s…………………………………………………………………………........…………………………………………. 
in respect of Contract Agreement No………………………..Dated…………………………………… 

 
Sl. 
No. 

Description of Tools 
and Plant Issued 

Period for 
which issued 

Rate at which recovery 
is to be made 

Amount 
recoverable 

Amount recovered 
upto previous bill 

Balance 
Recovered now 

 
Remarks 

1 2 3 4 5 6 7 8 

        

        

        

        

        
 

Total 
 

Signature of  Contractor 
Date: 

Signature of Engineer in Charge 

Date: 
Signature of Senior Engineer 
Date:
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ANNEXURE C (Contd.) Form No F-27 
( WAM 06)

 
Statement showing details of other recoveries to be made from the contractor Shri/M/s. ...................................................................................................in respect of contract 
Agreement No. ………………Dated ………………. 

 
S. 

No. 

 

Particulars Unit Quantity 
 

Rate 
 

Amount recoverable 
Amount recovered 
up to previous bill 

Amount now 
recovered 

 

Remarks 

 

1 
 

2 
 

3 
 

4 
 

5 
 

6 
 

7 
 

8 
 

9 

1. Water charges        

2. Electricity charges        

3. Seignorage charges        

4. Medical charges        
 

5. 
Cost of empty gunny bags and 
empty containers not returned 

       

6.         

7.         

8.         

 
Total 

 
Signature of  Contractor 
Date: 

Signature of Engineer in Charge 

Date: 
Signature of Senior Engineer 
Date:

 
 

ANNEXURE D 
DEVIATION STATEMENT 

 

Name of the Contractor:                                                                                                                                                            Contract Agreement No 

Name of Work:                                                                                                                                                                          Date: 
 

 
S. 

No. 

 
Description 

of Item 

 

 
Unit 

 
Quantity 
as per 

agreement 

 
Quantity 

as executed 

 
Quantity 
further 

anticipated 

 
Total quantity 
anticipated on 

completion 

 
Rate as per 
agreement 

 
Rate as 

executed 

 
Amount as 

per 
agreement 

 
Amount as 
executed 

 
Amount 
further 

anticipated 

 
Total Amount 
anticipated on 

completion 

 
Difference 

 
Reason for 

deviation with 
authority, if any 

Excess Savings 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

                

                

                

                
 

Signature of Engineer in Charge 

Date  : 
Signature of Senior Engineer 
Date:
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Form No F-28 ( WAM 07) 
 

Final Bill 
 

Departmental Bill No: 

Date: 

Name of the Contractor:                                          Division:                                                                                                    Sub-Division: 

Name of the Work:                                                   Date of Written order to commence the work: 

 
 

Sanctioned Estimate:                                               Date of commencement of the Work: 
 

Contract Agreement/ Work Order No:                     Dated:                                                                                      Due date of completion as per Agreement: 

Date of actual completion of the work: 

 

I. ACCOUNT OF WORK EXECUTED 
 

Adhoc payment for work 
not previously measured ** 

 
Item no. of 

the 
agreement / 
work order 

 

 
Description 

of work 

 
Quantity 
as per 

agreement 

 
Quantity 
executed 
upto date 

 
 

Rate 

 
 

Unit 

Payment on 
the basis of 

actual 
measurement 

upto date 

 
Quantity 
since last 
running 

account bill 

 

Payment on the 
basis of actual 
measurement 

since last running 
account bill 

 
 

Remarks Total as per 
last running 
account bill 

Since last 
running 

account bill 

 
Total 

upto date 

1 2 3 4 5 6 7 8 9 10 11 12 13 

 
 

**  Whenever there is an entry in column 12 on the basis of actual measurement, the whole of the amount previously paid without detailed measurement should be adjusted by a minus entry in 

column 2 equivalent to the amount shown in column 1, so that the total upto date in column 3 may become nil. 

 
 
 
 

Total value of work done upto date 
 

(A) 
 

.................... 

Deduct  value of work shown on the last Running Account Bill (B) .................... 

Net value of work done since last Running Account Bill (C) .................... 
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II. MEMORANDUM OF PAYMENTS (Contd.) Form No F-28 ( WAM 07)
 

 
 
 

1 Total value of work actually measured as per Account No. I column 10  (A) .................. 

2 Deduct amount of payments already made as per last running account bill No. …………… 

dated …………… 

  
(B) 

 
.................. 

3 Payment now to be made [(A) - (B)]  (C) .................. 

4 Deduct amounts recoverable from the contractor on account of : 

a)   Materials supplied by BHEL vide Annexure A attached 

 
.................. 

  

 b)   Hire of tools and plant vide Annexure B attached ..................   

 c)   Other charges vide Annexure C attached ..................   

 d)   Income Tax ..................   

 Total Deductions   .................. 

 

 
5 

 

 
Balance 

   

 
.................. 

6 Refunds of Security Deposit   .................. 

7 Net amount to be paid to the contractor   .................. 

Net value Rupees (in words) …………………………………………………………………………………………………………………………………….. Only 

 
I/ We hereby certify that I/We have performed the work as per the terms and conditions of Contract Agreement/Work Order No……….Dated………………for which payment 
is claimed as above and that I/We have no further claim under this agreement/work order. 

 
 
 

Signature of the Contractor 

Date: 
 

 
III   CERTIFICATE OF THE ENGINEER IN CHARGE 

 

 
"1. The measurements based on which the entries in columns 7 to 11 of Part I of this bill (Account of work executed) were made by 
.....…………………………………………………………………………………………………………………………………………………………… 

(Name and Designation) 

and are recorded at pages…………………………….of measurement book No………………………………………………………. 
2. A statement showing the quantities of stores issued to the contractor (whether free or on recovery basis) and their disposal is attached." 

 
 

 
Date:                                                                                                                                                                                                                  Signature of Engineer incharge 

Designation:
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Debit Credit 

(Gross Amount) (Deductions) 
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IV CERTIFICATE OF THE SENIOR ENGINEER (Contd.) Form No F-28 ( WAM 07)

 
"1. Certified that I have personally inspected the work and that the work has been physically completed on the due date in accordance with the terms and conditions, schedules, 

specifications and drawings etc., forming part of the contract agreement, subject to the deviations noted in Deviation Statement (Annexure D). 

2.   Certified  that  the  measurements  have  been  check  measured  to  the  prescribed  extent  by………………………………………………………………………………… 
…………………………………………………………………………………………….....……………………….   and by the undersigned at site and the relevant entries have been 

(Name and Designation) 

initiated in the measurement book (vide pages………………………………………….) 
3.   Certified that the methods of measurement are correct. 

4.   Certified that the measurements have been technically checked with reference to contract drawings, deviations etc. 

5.   Certified that the measurements recorded in the measurement book have been correctly billed for at the contract rates or approved rates. 

6.   Certified that all recoverable amounts in respect of stores, tools and plant, water, electricity charges etc. have been correctly made vide Annexures A to C and that there are no 
other demands outstanding against the contractor on this contract. 

7.   Certified that the issues of all stores as per statement attached (whether charged to the contractor or direct to the work) have been technically checked and represent fair and 
reasonable issues for the items of work executed vide Annexure E. 

8.   Certified that all statutory requirements including PF, ESI, Minimum wages, Insurance, GST, BOCW, etc. are complied with by the Contractor. This should be duly backed by 
the relevant documents." 

 

 
Certified for payment of * Rs……………………(Rupees……………………………………………………….……………………………………………….only). 

 

 
*Here specify the net amount payable                                                                                                                                           Signature of Senior Engineer 

Date 

 

 
IV   ENTRIES TO BE MADE IN THE FINANCE DEPARTMENT 

 
 
 
 
 

Passed for…………………………..Rs……………………. 

Less Deductions……………………Rs……………………. 

Net Amount Payable………………Rs…………………….. 

(Rupees……………......……………………………….only) 

 
 
 

Assistant 
Date: 

Accountant 
Date: 

Finance Executive 

Date:
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Sl. 
No. 

Stores 
Issue 

Voucher 
No. and 

date 

 
Issue voucher No. 

and date allotted by 
stores to the SIV 

 
Description of material 

issued to the 
contractor 

 
 

Quantity issued 

 
Quantity actually 
incorporated in 

the work 

Whether 
recoverable 

 
contractor or 
supplied free 

 

If recoverable from t he Contractor 

 
Rate at which 
recoverable 

 
Amount 

recoverable 

Amount 
recovered upto 

previous bill 

 
Balance now 

recovered 

 
Remarks 

1 2 3 4 5 6 7 8 9 10 11 12 
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ANNEXURE A Part I (Contd.) Form No F- 28 ( WAM 07)

 
Statement showing details of materials issued to the contractor Shri / M/S………………………………………………….in respect of Contract Agreement / Work Order 
No…………………Dated……………………………………… and covered by the agreement 

 

 
 

from the 

 
 
 
 
 
 
 
 
 

Signature of Contractor 

Date: 

Signature of Engineer in Charge 

Date: 

ANNEXURE A 
Part II 

Signature of Senior Engineer 

Date:

 
Statement showing details of materials issued to the contractor Shri / M/S…………………………………………………. in respect of Contract Agreement / Work Order 
No…………………Dated………………… and not covered by the agreement 

 
 

 
Sl. 
No. 

 
Stores Issue 
Voucher No. 

and date 

 
Issue voucher No. 

and date allotted by 
stores to the SIV 

 
Description of material 

issued to the 
contractor 

 
 

Quantity issued 

 
Quantity actually 
incorporated in 

the work 

 
 

Issue Rate 

 

 
Amount 

recoverable 

 
Amount 

recovered upto 
previous bill 

 

 
Balance now 

recovered 

 
 

Remarks 

1 2 3 4 5 6 7 8 9 10 11 

           

           

           
 

TOTAL 
Add Departmental Charges 
Add GST (Wherever applicable) 
GRAND TOTAL

 
Signature of Contractor 

Date: 

 
Signature of Engineer in Charge 

Date: 

 
Signature of Senior Engineer 

Date:
 

Note: Cost of materials recovered in this bill should be shown against item 4 (a) of the memorandum of payments. The amounts of taxes and departmental charges recovered 
in this bill should be incorporated in Annexure C.
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ANNEXURE B (Contd.) Form No F-28 ( WAM 07)

 

 
Statement  showing  tools  and  plant  issued  to  the  contractor  Shri  /M/S………………………………………………….in  respect  of  contract  Agreement  /  Work  Order 
No………………………Dated………………………………….. 

 
 

Sl. 
No. 

 
Description of Tools 

and Plant Issued 

 
Period for 

which issued 

Rate at which 
recovery is to 

be made 

 
Amount 

recoverable 

 
Amount recovered 
upto previous bill 

 
Balance now 

recovered 

 
Remarks 

1 2 3 4 5 6 7 8 

        

        

        

        

 TOTAL     

Signature of Contractor 

Date: 

Signature of Engineer in Charge 

Date: 

Signature of Senior Engineer 

Date:
 

 
 

ANNEXURE C 
 

Statement showing details of other recoveries to be made from the contractor Shri/M/s…………………………………………… in respect of Contract Agreement / Work Order 
No……………………………Dated……………………………….. 

 

Sl. 
No. 

 
Particulars 

 
Unit 

 
Quantity 

 
Rate 

Amount 
recoverable 

Amount recovered 
upto previous bill 

Amount now 
recovered 

 
Remarks 

1 2 3 4 5 6 7 8 9 

1 Water charges        

2 Electricity charges        

3 Medical charges        

4 Cost of empty gunny bags and 
empty containers not returned 

       

5         

6         

7         

 TOTAL     

Signature of Contractor 

Date: 

Signature of Engineer in Charge 

Date: 

Signature of Senior Engineer 

Date:



(Contd.) Form No F-28 ( WAM 07) 
 

 

 

W
O

R
K

S A
C

C
O

U
N

TS M
A

N
U

A
L

 

6
8

 

ANNEXURE D 
DEVIATION STATEMENT 

Name of the Contractor:                                                                                                                  Contract Agreement/Work Order No. 

Name of the Work:                                                                                                                          Date: 

(Contd.) Form No F-28 (WAM 07)

 
 

SL. 
No. 

 
Description of Item 

 
Unit 

 
Quantity as per 

agreement 

 
Quantity as 
executed 

 
Rate as per 
agreement 

 
Rate as 

executed 

Amount as 
per 

agreement 

 
Amount as 
executed 

 

Difference Reason for the 
deviation with 

authority, if any 
Excess Savings 

1 2 3 4 5 6 7 8 9 10 11 12 

            

            

            

            

     TOTAL       

Signature of Engineer in Charge 

Date: 

 

 
 
ANNEXURE E 

Signature of Senior Engineer 

Date:

 
Statement showing the consumption of materials issued to the contractor Shri/M/s. ………………………................................…… in respect of Contract Agreement / Work Order 
No……………Dated………………………………

 
Name of the Work: 

 

 
ON RECOVERY BASIS

 

 
SL. 
No. 

 
Description 
of material 

 

 
Unit 

 
Quantity 
actually 
issued 

 
Quantity actually 

incorporated 
in the work 

 

 
Balance 

 
Particulars 
of disposal 
of balance 

Quantity to be 
issued as per 
approved data 

for work 
actually done 

Variation in 
consumption 

(difference between 
colum 5 & 8) 

 
Rate chargeable 
for excess/short 
consumption, 

if any 

Amount Recoverable 
for excess/short 
consumption, 

including materials 
not returned, if any 

 

 
Remarks 

More Less 

1 2 3 4 5 6 7 8 9 10 11 12 13 

1 Cement            

2 Bricks            

3 Wood            

4 Asbestos Sheet            

5 Iron Material            

6             

7             

Signature of Contractor 

Date: 

Signature of Engineer in Charge 

Date: 

Signature of Senior Engineer 

Date:
 

Note: 
1. The quantities shown in columns 4 and 5 above should tally with those shown in columns 5 & 6 respectively of Annexure A (Part I and II) 
2. Data statement of theoretical consumption should be attached in support of quantity specified in column 8.
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ANNEXURE F (Contd.) Form No F-28 ( WAM 07)

 
 

Statement showing details of materials issued to the contractor Shri/M/s…………............................................…………………….. in respect of Contract Agreement / Work Order 
No……………dated…………………………………….. 

 
Name of the Work: 

 
FREE OF COST 

 
 

Sl. 
No. 

 
Stores Issue 
Voucher No. 

 
Description 
of material 

 
Unit 

 
Quantity 
issued 

Quantity 
required 

as per data 

Quantity 
consumed 
in the work 

 

Balance 
(if any) 

Nature of 
disposal for 
the balance 

Rate chargeable 
for material not 

returned 

Amount recoverable 
for material not 

returned 

 
Remarks 

1 2 3 4 5 6 7 8 9 10 11 12 

            

            

            

            

            

 
Signature of Contractor 

Date: 

Signature of Engineer in Charge 

Date: 

Signature of Senior Engineer 

Date: 

 
 
 
 

Form WAM 7 (Contd.)



 

 

 

 
 

WORKS ACCOUNTS MANUAL 
 
 

ANNEXURE G 
(Contd.) Form No F-28 (WAM 07)

QUESTIONNAIRE TO BE ANSWERED BY THE ENGINEER IN CHARGE AND SENIOR ENGINEER 
(Correct particulars and answers to be recorded) 

 
1.   Name of the Work: 

2.   Name of the Contractor: 

3.   Date of commencement of the Work: 

4.   Contract agreement /Work Order No. and date: 

5.   Reference to the supplementary Agreement No. if any: 

6.   Whether administrative approval and technical sanction has been accorded by the competent authority? If so, cite reference? 

7.   Whether sanction of the competent authority and financial concurrence of the Finance Department for award of the work has been accorded? If 
so, cite reference. 

8.   Whether the work has been completed in time? If not whether penalty has been levied or sanction of the competent authority for extension of time 
granted and communicated to the Finance Department with reasons for grant of extension? (Due and actual date of completion of the work and 
reference to letter No. and date granting the extension of time should be given). 

9.   (a) Whether the rates allowed in the bill have been checked with the contract agreement? 

(b) Whether the rates for extra/supplemental items have been approved by the competent authority and the sanction communicated to the 
Finance Department together with rate analysis? If so, cite reference 

10. Whether deviations have been approved by the competent authority? If yes, give reference to the approval; if not, give reasons. 

11. Whether the rates of recovery of stores issued to the contractor which are not provided for in the contract agreement have been settled in 
consultation with Finance? 

12. Whether discrepancies pointed out by the Finance department in the stores statement have been reconciled and accepted by the Finance 
Department? 

13. Whether materials issued to the contractor in excess of the theoretical requirements have been returned to the Stores department and the No. 
and date of such returned stores vouchers have been shown in Stores statement? If not, whether the cost of such excess materials has been 
recovered at the prescribed rate? Whether consumption statements in respect of materials chargeable to the work have been attached to the bill? 

14. Whether consumption of materials shown has been technically checked by Senior Engineer? 

15. Whether materials issued and used in the work is not less than that required for consumption in work according to our specifications? If 
consumption is less, whether necessary recovery has been made in the bill? 

16. Whether measurements have been checked by the Engineer Incharge and Senior Engineer to the extent required and certificates of check 
recorded in the measurement books? 

17. Whether contractor has signed the bill and the measurement books without reservations? If not, whether reasons have been intimated to the 
Finance Department? 

18. Whether arithmetical calculations have been checked and certificate recorded in the measurement books by a person other than the one who 
calculated initially? 

19. Whether any work was done at the risk and cost of the contractor and whether such cost has been recovered from him? Give particulars. 

20. Whether all advance payments on running accounts have been recovered? 

21. Whether all the recoveries due for services given to the contractor like rent of accommodation, water charges, electricity charges have been 
recovered and whether payments made by the company on behalf of the contractor have been adjusted? 

22. Whether the files containing abstracts from measurement books/standard measurement books have been completed/updated? 

23. Whether hire charges for tools & plant have been recovered and the statement of hire charges with full details attached? 

24. Whether the certificate of workmanship and completion of work according to specifications, drawings etc. is recorded by Engineer Incharge/ 
Senior Engineer and whether recoveries have been made for defective works, if any? 

25. Whether all corrections in the bill/measurement books etc. have been neatly made and attested and there are no overwriting? 

26. Whether final measurements have been taken as soon as possible after completion of the work and the certificate of completion issued? If not, 
whether reasons for delay have been recorded and communicated to finance department ? 

27. In respect of quantities reduced in the final bill as compared to the running payment, whether adequate reasons have been recorded and 
communicated to finance department ? 

28. Whether the expenditure has been classified correctly according to heads of account recorded in the sanctioned estimate? 

29. Whether  the  work  has  been  completed  within  the  estimated  cost?  If  not,  what  is  the  percentage  of  excess  over  the  sanctioned 
estimate/administrative approval? In case the excess is beyond the competency of the Senior Engineer, what action has been taken for obtaining 
the approval of the authority competent to sanction the excess? 

30. (a) If the contractor has furnished bank guarantee in lieu of cash security deposit towards proper execution of works and guarantee against 
defects during the maintenance period, whether the period of currency of the bank guarantee covers the entire maintenance period? 

(b) If not whether security deposit has been proposed to be recovered from the final bill? 

31. Whether all the previous audit objections raised on running account bills have been settled? If so, cite references. 

 
Signature of Engineer in Charge 

Date: 

Signature of Senior Engineer 

Date:



 

 

 

 

 

 

 

PROFORMA OF BANK GUARANTEE 

(in lieu of EARNEST MONEY)   



WORKS ACCOUNTS MANUAL 

Form No. F-29 ( WAM  23) 

This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or change of constitution or insolvency of the Tenderer but 
shall in all respects and for all purposes be binding and operative until payment of all money payable to the Employer in terms hereof. However, unless 

a demand or claim under this Guarantee is made on us in writing on or before the ………………………………. 7 we shall be discharged from all 

liabilities under this Guarantee. 
Form No. F-29 ( WAM  23) (Contd.) 

 

 

             BANK GUARANTEE (in lieu of EARNEST MONEY)  
(On non-Judicial stamp paper of appropriate value) 

 
 

 
Bank Guarantee No……….....……… 

Date…………………………………… 

 

 
To 

 

(Employer‟s Name and Address) 
 

………………………….……….. 
 
 

Dear Sirs, 
 

In accordance with the terms and conditions of Invitation for Bids/Notice Inviting Tender No……………………..........………1(Tender Conditions), 

M/s. …………………………………………………. having its registered office at …………………………………………2 (hereinafter referred to as the 

'Tenderer'), is submitting its bid   for the work of…………………….3 invited by ….........…………4.(name of the Employer) through its Unit at 

…………………( 
 

The Tender Conditions provide that the Tenderer shall pay a sum of Rs ………………………. as Earnest Money Deposit in the form therein 

mentioned. The form of payment of Earnest Money Deposit includes Bank Guarantee executed by a Scheduled Bank. 
 

In lieu of the stipulations contained in the aforesaid Tender Conditions that an irrevocable and unconditional Bank Guarantee against Earnest Money 

Deposit for an amount of ...........................5  ........................................... is required to be submitted by the Tenderer as a condition precedent for 

participation in the said Tender and the Tenderer having approached us for giving the said Guarantee, 
 

we, the .......................................................................................................................................................................[Name & address of the Bank] 

................................................................................................................................................................................... having our Registered Office at 

………………….…………………………...…..(hereinafter referred to as the Bank) being the Guarantor under this Guarantee, hereby irrevocably and 

unconditionally undertake to forthwith and immediately pay to the Employer without any demur, merely on your first demand any sum or sums of 

Rs. 5   ............................................(in words Rupees..........................................) without any reservation, protest, and recourse and without the 

beneficiary needing to prove or demonstrate reasons for its such demand. 
 

Any such demand made on the Bank shall be conclusive as regards the amount due and payable by the Bank under this guarantee. However, our 

liability under this guarantee shall be restricted to an amount not exceeding Rs.                                                                               . 
 

We undertake to pay to the Employer any money so demanded notwithstanding any dispute or disputes raised by the Vendor/Contractor/Supplier in 

any suit or proceeding pending before any Court or Tribunal, Arbitrator or any other authority, our liability under this present being absolute and 

unequivocal. 
 

The payment so made by us under this Guarantee shall be a valid discharge of our liability for payment hereunder and the Tenderer shall have no 

claim against us for making such payment. 
 

We …………….. Bank further agree that the Employer  shall have the fullest liberty without our consent and without affecting in any manner our 

obligations hereunder to vary any of the terms and conditions of the said Tender or to extend the time of submission of from time to time or to postpone 

for any time or from time to time any of the powers exercisable by the Employer against the said Tenderer and we shall not be relieved from our liability 

by reason of any such variation, or extension being granted to the said Tenderer or for any forbearance, act or omission on the part of the Employer or 

any indulgence by the Employer to the said Tenderer or by any such matter or thing whatsoever which under the law relating to sureties would but for 

this provision have effect of so relieving us. 
 

The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee against the Bank as a principal debtor, in the first 

instance without proceeding against the Tenderer and notwithstanding any security or other guarantee that the Employer may have in relation to the 

Tenderer's liabilities. 
 

This Guarantee shall be irrevocable and shall remain in force upto and including……………………………..6 and shall be extended from time to time 

for such period as may be desired by the Employer.
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We, ……………… Bank lastly undertake not to revoke this guarantee during its currency except with the previous consent of the Employer in writing. 

Notwithstanding anything to the contrary contained hereinabove: 

a)   The liability of the Bank under this Guarantee shall not exceed………………5….. 

b)   This Guarantee shall be valid up to ………………6 

c)   Unless the Bank is served a written claim or demand on or before                           7 all rights under this guarantee shall be forfeited and the Bank 

shall be relieved and discharged from all liabilities under this guarantee irrespective of whether or not the original bank guarantee is returned to 

the Bank 
 

We,                           Bank, have power to issue this Guarantee under law and the undersigned as a duly authorized person has full powers to sign 

this Guarantee on behalf of the Bank.

 
 
 

Date………..............………. 

Place of Issue………………. 

 

For and on behalf of 
 

(Name of the Bank)

 
 

1    Details of the Invitation to Bid/Notice Inviting Tender 
 

2    Name and Address of the Tenderer 
 

3    Details of the Work 
 

4    Name of the Employer 
 

5    BG Amount in words and Figures 
 

6    Validity Date 
 

7    Date of Expiry of Claim Period 
 

Note: 
 

1.   Units are advised that expiry of claim period may be kept 3-6 months after validity date. It may be ensured that the same is in line with the 

agreement/ contract entered with the Vendor. 
 

2.   The BG should be on Non-Judicial Stamp paper/e-stamp paper of appropriate value as per Stamp Act prevailing in the State(s) where the BG is 

submitted or is to be acted upon or the rate prevailing in the State where the BG was executed, whichever is higher. The Stamp Paper/e-stamp 

paper shall be purchased in the name of Vendor/Contractor/Supplier /Bank issuing the guarantee. 
 

3.   In line with the GCC, SCC or contractual terms, Unit may carry out minor modifications in the Standard BG Formats. If required, such 

modifications may be carried out after taking up appropriately with the Unit/Region‟s Law Deptt. 
 

4.   In Case of Bank Guarantees submitted by Foreign Vendors- 
 

a.   From Nationalized / Public Sector / Private Sector/ Foreign Banks (BG issued by Branches in India) can be accepted subject to the 

condition that the Bank Guarantee should be enforceable in the town/city or at nearest branch where the Unit is located  i.e. Demand can be 

presented at the Branch located in the town/city or at nearest branch where the Unit is located. 
 

b.   From Foreign Banks (wherein Foreign Vendors intend to provide BG from local branch of the Vendor country’s Bank) 
 

b.1 In such cases, in the Tender Enquiry/ Contract itself, it may be clearly specified that Bank Guarantee issued by any of the Consortium Banks 
only will be accepted by BHEL. As such, Foreign Vendor needs to make necessary arrangements for issuance of Counter- Guarantee by Foreign 

Bank in favour of the Indian Bank‟s (BHEL‟s Consortium Bank) branch in India. It is advisable that all charges for issuance of Bank Guarantee/ 

counter- Guarantee should be borne by the Foreign Vendor. The tender stipulation should clearly specify these requirements. 
 

b.2 In case, Foreign Vendors intend to provide BG from Overseas Branch of our Consortium Bank (e.g. if a BG is to be issued by SBI Frankfurt), 

the same is acceptable. However, the procedure at sl.no. b.1 will required to be followed. 
 

b.3 The BG issued may preferably be subject to Uniform Rules for Demand Guarantees (URDG) 758 (as amended from time to time). The BG Format 

provided to them should clearly specify the same.



 

FORMAT-30  

 

STATEMENT OF CLAIMS/COUNTER CLAIMS TO BE SUBMITTED TO THE IEC BY BOTH THE PARTIES 

1. Chronology of the Disputes 

2. Brief of the Contract/MoU/Agreement/LOI/LOA 

3. Brief history of the Disputes: 

4. Issues: 

5. Details of Clam(s)/Counter Claim(s):  

SI. No. Description of claim(s)/Counter 

Claim 

Amount (in INR)Or 

currency applicable in 

the contract  

Relevant contract 

clause 

 

 

   

    

    

 

6. Basis/Ground of claim(s)/counter claim(s) (along with relevant clause of contract) 

Note– The Statement of Claims/Counter Claims may ideally be restricted to maximum limit of 20 pages. Relevant 

documents may be compiled and submitted along with the statement of Claims/Counter Claims. The statement of 

Claims/Counter Claims is to be submitted to all IEC members and to the other party by post as well as by email. 
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FORMAT FOR NOTICE INVOKING CONCILIATION CLAUSE BY BHEL FOR REFERRING THE DISPUTES 

TO CONCILIATION THROUGH IEC 

To,  

 

M/s. (Stakeholder’s name) 
 

Subject: NOTICE FOR INVOCATION OF THE CONCILIATION CLAUSE OF THE CONTRACT BY BHEL   

 

Ref: Contract No .. /MoU/Agreement/LOI/LOA& date _____________.  

Dear Sir/Madam, 

As you are aware, with reference to above referred Contract/MoU/Agreement/LOI/LOA, certain disputes have 

arisen, which, in-spite of several rounds of mutual discussions and various correspondences have remained 

unresolved. The brief particulars of our claims which arise out of the above- referred 

Contract/MoU/Agreement/LOI/LOA are reproduced hereunder:  

 

Sl. No. Claim description Amount involved 

   

As you are aware, there is a provision in the captioned Contract/MoU/Agreement/LOI/ LOA for referring 

disputes to conciliation. 

In terms of Clause ---------of Procedure i.e., Annexure ------ to the Contract/MoU /Agreement / LOI / LOA, we 

hereby seek your consent to refer the matter to Conciliation by Independent Experts Committee to be appointed by 

BHEL. You are invited to provide your consent in writing to proceed with conciliation into the above mentioned 

disputes within a period of 30 days from the date of this letter along with details of counter-claims, if any, which you 

might have with regard to the subject Contract/ MoU/ Agreement/ LOI/ LOA.  

Please note that upon receipt of your consent in writing within 30 days of the date of receipt of this letter by 

you, BHEL shall appoint suitable person(s) from the BHEL Panel of Conciliators.  

This letter is being issued without prejudice to our rights and contentions available under the contract and law.  

Thanking you 

Yours faithfully 

Representative of BHEL 

Note: The Format may be suitably modified, as required, based on facts and circumstances of the case. 
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FORMAT FOR NOTICE INVOKING CONCILIATION CLAUSE BY A STAKEHOLDER FOR REFERRING THE 

DISPUTES TO CONCILIATION THROUGH IEC 

To,  

BHEL (Head of the Unit/Division/Region/Business Group)  

 

Subject: NOTICE FOR INVOCATION OF THE CONCILIATION CLAUSE OF THE CONTRACT BY A 

STAKEHOLDER   

 

Ref: Contract No .. /MoU/Agreement/LOI/LOA& date _____________.  

Dear Sir/Madam, 

As you are aware, with reference to above referred Contract/MoU/Agreement/LOI/LOA, certain disputes have 

arisen, which, in-spite of several rounds of mutual discussions and various correspondences have remained 

unresolved. The brief particulars of our claims which have arisen out of the above- referred 

Contract/MoU/Agreement/LOI/LOA are enumerated hereunder:  

 

Sl. No. Claim description Amount involved 

   

As you are aware, there is a provision in the captioned Contract/MoU/Agreement/LOI/ LOA for referring inter-

se disputes of the Parties to conciliation. 

We wish to refer the above-said disputes to Conciliation as per the said Clause of the captioned 

Contract/MoU/Agreement/LOI/ LOA. In terms of Clause ---------of Procedure i.e., Annexure ------ to the 

Contract/MoU /Agreement / LOI / LOA, we hereby invite BHEL to provide its consent in writing to proceed with 

conciliation into the above mentioned disputes within a period of 30 days from the date of this letter along with details 

of counter-claims, if any, which it might have with regard to the subject Contract/ MoU/ Agreement/ LOI/ LOA and 

to appoint suitable person(s) as Conciliator(s) from the BHEL Panel of Conciliators.  

This letter is being issued without prejudice to our rights and contentions available under the contract and law.  

 

Thanking you 

Yours faithfully 

Representative of the Stakeholder 

Note: The Format may be suitably modified, as required, based on facts and circumstances of the case. 

 

 

 

 

 

 

 



 

FORMAT-33 

 

 

FORMAT FOR INTIMATION TO THE STAKEHOLDER ABOUT APPOINTMENT OF CONCILIATOR/IEC 

 

To,  

M/s. (Stakeholder’s name) 
 

Subject: INTIMATION BY BHEL TO THE STAKEHOLDER AND CONCILIATOR(S) ABOUT APPOINTMENT 

OF CONCILIATOR/IEC  

 

 

Ref: Contract No .. /MoU/Agreement/LOI/LOA& date _____________.  

Sir, 

This is with reference to letter dated ------------ regarding reference of the disputes arising in connection with the 

subject Contract No/MoU/Agreement/LOI/LOA to conciliation and appointment of Conciliator(s).  

In pursuance of the said letter, the said disputes are assigned to conciliation and the following persons are 

nominated as Conciliator(s) for conciliating and assisting the Parties to amicably resolve the disputes in terms of the 

Arbitration & Conciliation Act, 1996 and the Procedure ---- to the subject Contract

 ........................................ /MoU/Agreement/LOI/LOA, if possible. 

Name and contact details of Conciliator(s) 

a) ….. 

b) ….. 

c) ….. 

You are requested to submit the Statement of Claims or Counter-Claims (strike off whichever is inapplicable) before 

the Conciliator(s) in Format 30 (enclosed herewith) as per the time limit as prescribed by the Conciliator(s).    

 Yours faithfully, 

 

Representative of BHEL 

CC: To Conciliator(s)… for Kind Information please. 

Encl: As above 

 

Note: The Format may be suitably modified, as required, based on facts and circumstances of the case. 

 



Procedure-2.3 

PROCEDURE FOR CONDUCT OF CONCILIATION PROCEEDINGS 

1. The proceedings of Conciliation shall broadly be governed by Part-III of the Arbitration and Conciliation 

Act 1996 or any statutory modification thereof and as provided herein:  

 

2. The party desirous of resorting to Conciliation shall send an invitation/notice in writing to the other party 

to conciliate specifying all points of Disputes with details of the amount claimed. The party concerned 

shall not raise any new issue thereafter. Parties shall also not claim any interest on claims/counter-claims 

from the date of notice invoking Conciliation till the conclusion of the Conciliation proceedings. If BHEL is 

to initiate Conciliation, then, the invitation to Conciliate shall be extended to the concerned Stakeholder 

in Format 31 hereto. Where the stakeholder is to initiate the Conciliation, the notice for initiation of 

Conciliation shall be sent in Format-32 hereto. 

 

3. The party receiving the invitation/notice for Conciliation shall within 30 days of receipt of the notice of 

Conciliation intimate its consent for Conciliation along with its counter-claims, if any.  

 

4. The Conciliation in a matter involving claim or counter-claim (whichever is higher) up to Rs 5 crores shall 

be carried out by sole Conciliator nominated by BHEL while in a matter involving claim or counter-claim 

(whichever is higher) of more than Rs 5 crores Conciliation shall be carried out by 3 Conciliators 

nominated by BHEL. The appointment of Conciliator(s) shall be completed and communicated by the 

concerned Department/Group of BHEL Unit/Division/Region/Business Group to the other party and the 

Conciliator(s) within 30 days from the date of acceptance of the invitation to conciliate by the concerned 

party in the Format-33. The details of the Claim, and counter-claim, if any, shall be intimated to the 

Conciliator(s) simultaneously in Format-30.  

 

5. The Parties shall be represented by only their duly authorized in-house executives/officers and neither 

Party shall be represented by a Lawyer.  

 

6. The first meeting of the IEC shall be convened by the IEC by sending appropriate communication/notice 

to both the parties as soon as possible but not later than 30 days from the date of his/their appointment. 

The hearings in the Conciliation proceeding shall ordinarily be concluded within two (2) months and, in 

exceptional cases where parties have expressed willingness to settle the matter or there exists possibility 

of settlement in the matter, the proceedings may be extended by the IEC by a maximum of further 2 

months with the consent of the Parties subject to cogent reasons being recorded in writing.  

 

7. The IEC shall thereafter formulate recommendations for settlement of the Disputes supported by reasons 

at the earliest but in any case within 15 days from the date of conclusion of the last hearing. The 

recommendations so formulated along with the reasons shall be furnished by the IEC to both the Parties 

at the earliest but in any case within 1 month from the date of conclusion of the last hearing. 

 

8. Response/modifications/suggestions of the Parties on the recommendations of the IEC are to be 

submitted to the IEC within time limit stipulated by the IEC but not more than 15 days from the date of 

receipt of the recommendations from the IEC. 

 



9. In the event, upon consideration, further review of the recommendations is considered necessary, 

whether by BHEL or by the other Party, then, the matter can be remitted back to the IEC with request to 

reconsider the same in light of the issues projected by either/both the Parties and to submit its 

recommendations thereon within the following 15 days from the date of remitting of the case by either of 

the Parties. 

 

10. Upon the recommendations by the Parties, with or without modifications, as considered necessary, the 

IEC shall be called upon to draw up the Draft Settlement Agreement in terms of the recommendations. 

 

11. When a consensus can be arrived at between the parties only in regard to any one or some of the issues 

referred for Conciliation the draft Settlement Agreement shall be accordingly formulated in regard to the 

said Issue(s), and the said Settlement Agreement, if signed, by the parties, shall be valid only for the said 

issues. As regards the balance issues not settled, the parties may seek to resolve them further as per 

terms and conditions provided in the contract. 

 

12. In case no settlement can be reached between the parties, the IEC shall by a written declaration, 

pronounce that the Conciliation between the parties has failed and is accordingly terminated. 

 

13. Unless the Conciliation proceedings are terminated in terms of para 22 (b), (c) & (d) herein below, the 

IEC shall forward his/its recommendations as to possible terms of settlement within one (1) month from 

the date of last hearing. The date of first hearing of Conciliation shall be the starting date for calculating 

the period of 2 months. 

 

14. In case of 3 members IEC, 2 members of IEC present will constitute a valid quorum for IEC and meeting 

can take place to proceed in the matter after seeking consent from the member who is not available. If 

necessary, videoconferencing may be arranged for facilitating participation of the members. However, the 

IEC recommendations will be signed by all members. Where there is more than one (1) Conciliator, as a 

general rule they shall act jointly. In the event of differences between the Members of IEC, the 

decision/recommendations of the majority of the Members of IEC shall prevail and be construed as the 

recommendation of the IEC. 

 

15. The Draft Settlement Agreement prepared by the IEC in terms of the consensus arrived at during the 

Conciliation proceedings between the Parties shall be given by the IEC to both the parties for putting up 

for approval of their respective Competent Authority. 

 

16. Before submitting the draft settlement agreement to BHEL’s Competent Authority viz. the Board Level 
Committee on Alternative Dispute Resolution (BLCADR) for approval, concurrence of the other party’s 
Competent Authority to the draft settlement agreement shall be obtained by the other party and informed 

to BHEL within 15 days of receipt of the final draft settlement agreement by it. Upon approval by the 

Competent Authority, the Settlement Agreement would thereafter be signed by the authorized 

representatives of both the Parties and authenticated by the members of the IEC. 

 

17. In case the Draft Settlement Agreement is rejected by the Competent Authority of BHEL or the other 

Party, the Conciliation proceedings would stand terminated. 

 



18. A Settlement Agreement shall contain a statement to the effect that each of the person(s) signing thereto 

(i) is fully authorized by the respective Party(ies) he/she represents, (ii) has fully understood the contents 

of the same and (iii) is signing on the same out of complete freewill and consent, without any pressure, 

undue influence. 

 

19. The Settlement Agreement shall thereafter have the same legal status and effect as an arbitration award 

on agreed terms on the substance of the dispute rendered by an arbitral tribunal passed under section 

30 of the Arbitration and Conciliation Act, 1996. 

 

20. Acceptance of the Draft Settlement Agreement/recommendations of the Conciliator and/or signing of the 

Settlement Agreement by BHEL shall however, be subject to withdrawal/closure of any arbitral and/or 

judicial proceedings initiated by the concerned Party in regard to such settled issues. 

 

21. Unless otherwise provided for in the agreement, contract or the Memorandum of Understanding, as the 

case may be, in the event of likelihood of prolonged absence of the Conciliator or any member of IEC, for 

any reason/incapacity, the Competent Authority/Head of Unit/Division/Region/Business Group of BHEL 

may substitute the Conciliator or such member at any stage of the proceedings. Upon appointment of the 

substitute Conciliator(s), such reconstituted IEC may, with the consent of the Parties, proceed with further 

Conciliation into the matter either de-novo or from the stage already reached by the previous IEC before 

the substitution. 

 

22. The proceedings of Conciliation under this Scheme may be terminated as follows: 

 

a. On the date of signing of the Settlement agreement by the Parties; or, 

 

b. By a written declaration of the IEC, after consultation with the parties, to the effect that further efforts at 

conciliation are no longer justified, on the date of the declaration; or, 

 

c. By a written declaration of the Parties addressed to the IEC to the effect that the Conciliation 

proceedings are terminated, on the date of the declaration; or, 

 

d. By a written declaration of a Party to the other Party and the IEC, if appointed, to the effect that the 

Conciliation proceedings are terminated, on the date of the declaration; or, 

 

e. On rejection of the Draft Settlement Agreement by the Competent Authority of BHEL or the other Party. 

 

23. The Conciliator(s) shall be entitled to following fees and facilities: 

Sl No Particulars Amount 

1 Sitting fees Each Member shall be paid a Lump Sum fee of Rs 

75,000/- for the whole case payable in terms of 

paragraph No. 27 herein below. 

2 Towards drafting of 

settlement agreement  

In cases involving claim and/or counter-claim of up to 

Rs 5crores. 

Rs 50,000/- (Sole Conciliator) 



Sl No Particulars Amount 

In cases involving claim and/or counter-claim of 

exceeding Rs 5 crores but less than Rs 10 crores. 

Rs 75,000 (per Conciliator) 

In cases involving claim and/or counter-claim of more 

than Rs 10 crores. 

Rs 1,00,000/- (per Conciliator) 

Note: The aforesaid fees for the drafting of the 

Settlement Agreement shall be paid on the, 

Signing of the Settlement Agreement after approval of 

the Competent Authority  

or 

Rejection of the proposed Settlement Agreement by 

the Competent Authority of BHEL. 

3 Secretarial expenses  Rs 10,000/- (one time) for the whole case for 

Conciliation by a Sole Member IEC. 

 

Where Conciliation is by multi member Conciliators –
Rs 30,000/- (one time)- to be paid to the IEC  

4 Travel and transportation 

and stay at outstation 

i) Retired Senior Officials of 

other Public Sector 

Undertakings (pay scale 

wise equivalent to or more 

than E-8 level of BHEL) 

 

 

As per entitlement of the equivalent officer (pay scale 

wise) in BHEL. 

Others 

 

 

As per the extant entitlement of whole time Functional 

Directors in BHEL. 

Ordinarily, the IEC Member(s) would be entitled to 

travel by air Economy Class. 

 

5 Venue for meeting Unless otherwise agreed in the agreement, contract or 

the Memorandum of Understanding, as the case may 

be, the venue/seat of proceedings shall be the location 

of the concerned Unit / Division / Region / Business 

Group of BHEL. Without prejudice to the seat/venue 

of the Conciliation being at the location of concerned 

BHEL Unit / Division / Region / Business Group, the 

IEC after consulting the Parties may decide to hold the 

proceedings at any other place/venue to facilitate the 

proceedings. Unless, Parties agree to conduct 

Conciliation at BHEL premises, the venue is to be 

arranged by either Party alternately. 



Sl No Particulars Amount 

 

 

24. The parties will bear their own costs including cost of presenting their 

cases/evidence/witness(es)/expert(s) on their behalf.  The parties agree to rely upon documentary 

evidence in support of their claims and not to bring any oral evidence in IEC proceedings. 

 

25. If any witness(es) or expert(s) is/are, with the consent of the parties, called upon to appear at the instance 

of the IEC in connection with the matter, then, the costs towards such witness(es)/expert(s) shall be 

determined by the IEC with the consent of the Parties and the cost so determined shall be borne equally 

by the Parties.  

 

26. The other expenditures/costs in connection with the Conciliation proceedings as well as the IEC’s fees 
and expenses shall be shared by the Parties equally. 

 

27. Out of the lump sum fees of Rs 75,000/- for Sitting Fees, 50% shall be payable after the first meeting of 

the IEC and the remaining 50% of the Sitting Fees shall be payable only after termination of the 

conciliation proceedings in terms of para 22 hereinabove.  

 

28. The travelling, transportation and stay at outstation shall be arranged by concerned Unit as per 

entitlements as per Serial No. 4 of the Table at para 23 above, and in case such arrangements are not 

made by the BHEL Unit, the same shall be reimbursed to the IEC on actuals limited to their entitlement 

as per Serial No. 4 of the Table at Para 23 above against supporting documents. The IEC Member(s) 

shall submit necessary invoice for claiming the fees/reimbursements. 

 

29. The Parties shall keep confidential all matters relating to the conciliation proceedings. Confidentiality shall 

extend also to the settlement agreement, except where its disclosure is necessary for purposes of its 

implementation and enforcement or as required by or under a law or as per directions of a 

Court/Governmental authority/ regulatory body, as the case may be. 

 

30. The Parties shall not rely upon or introduce as evidence in any further arbitral or judicial proceedings, 

whether or not such proceedings relate to the Disputes that is the subject of the Conciliation proceedings: 

 

a. Views expressed or suggestions made by the other party in respect of a possible settlement of the 

Disputes; 

 

b. admissions made by the other party in the course of the Conciliator proceedings; 

 

c. proposals made by the Conciliator; 

 

d. The fact that the other Party had indicated his willingness to accept a proposal for settlement made 

by the Conciliator. 

 

31. The Parties shall not present the Conciliator(s) as witness in any Alternative Dispute Resolution or Judicial 

proceedings in respect of a Disputes that is/was the subject of that particular Conciliation proceeding. 



 

32. None of the Conciliators shall act as an arbitrator or as a representative or counsel of a Party in any 

arbitral or judicial proceeding in respect of a Disputes that is/was the subject of that particular Conciliation 

proceeding.  

 

33. The Parties shall not initiate, during the Conciliation proceedings, any arbitral or judicial proceedings in 

respect of a Disputes that is the subject matter of the Conciliation proceedings except that a Party may 

initiate arbitral or judicial proceedings where, in his opinion, such proceedings are necessary for 

preserving his rights including for preventing expiry of period of limitation. Unless terminated as per the 

provisions of this Scheme, the Conciliation proceedings shall continue notwithstanding the 

commencement of the arbitral or judicial proceedings and the arbitral or judicial proceedings shall be 

primarily for the purpose of preserving rights including preventing expiry of period of limitation. 

 

34. The official language of Conciliation proceedings under this Scheme shall be English unless the Parties 

agree to some other language. 
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Onus of enforcement of these provision shall primarily rest with Erection/ Commissioning/ 
Construction Supervisors & Executives supported by HSE Official. 
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Committee for Patratu HSE Plan Head of Region/ 
PSWR 

Name Designation Signatures 

 

Dharam Chand AGM (HSE)  
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1.0 PURPOSE 

1.1 The purpose of this HSE Plan is to provide for the systematic identification, evaluation, prevention 
and control of general workplace hazards, specific job hazards, potential hazards and 
environmental impacts that may arise from foreseeable conditions during installation and 
servicing of industrial projects and power plants.   

 
1.2 This document shall be followed by CONTRACTOR for EPC Scope at Patratu Site. In case 

customer specific documents are to be implemented, the same will be followed in conjunction 
with this document. 

 
1.3 Although every effort has been made to make the procedures and guidelines in line with statutory 

requirements, in case of any discrepancy relevant statutory guidelines or HSES contract 
requirements must be followed of which the most stringent shall apply. 

 
1.4 We will promote and maintain a safe, healthy and environmentally compliant workplace for all 

employees, contractor, visitors and any others that may be affected by construction activities in 
line with BHEL’s HSE Policy may be displayed in its office and strive for a "GOAL of ZERO 
RECORDABLE INCIDENTS" on the project. 

 

1.5 In case the customer has any specific requirement, the same is to be fulfilled.Customer’s HSE Policy 
and local state/central HSE Rules will be part of HSE policy. 

1.6     Vendors have to comply requirements of HSE & Statutory requirement in line with BHEL HSE 
plan,NTPC Safety requirement,Jharkhand/BOCW/Central statutory requirement.  

1.7        Agencies are to get registered (to take membership) from Safety Council of India,Mumbai/National 
Safety Council. 

          

  
2 SCOPE 
 

            The document is applicable for BHEL’s contractor at all installation activities of BHEL Power Sector 
as per the relevant contractual obligations. 

 
 

            The document is applicable for installation and commissioning of Boiler, Turbine and Generator -
3x800 MW rating as per the relevant contractual obligations, and provides the minimum HSE 
requirements to be followed at the project site and labour colony. As an item of note, this HSE Plan 
is considered a living document and will be revised as/if necessary to ensure contract and 
regulatory compliance requirements are met during the performance of work on the project. 
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3 OBJECTIVES 

 
The HSE Plan reflects that BHEL places high priority upon the Occupational Health, Safety and 
Environment at workplaces. BHEL and the CONTRACTOR are committed to: 
 

 Ensure the Health and Safety of all persons at work site are not adversely affected by the work. 
 Ensure protection of environment of the work site. 
 Comply at all times with the relevant statutory and contractual HSE requirements. 
 Provide trained, experienced and competent personnel. Ensure medically fit personnel only 

are engaged at work. 
 Provide and maintain plant, places and systems of work that are safe and without risk to health 

and the environment. 
 Provide all personnel with adequate information, instruction, training and supervision. 
 Effectively control, co-ordinate and monitor the activities of all personnel on the Project sites 

including contractor in respects of HSE. 
 Establish effective communication on HSE matters with all relevant parties involved in the 

Project works. 
 Ensure that all work planning takes into account all persons that may be affected by the work. 
 Ensure fitness testing of all T&Ps. Lifting appliances like cranes, chain pulley blocks etc. are 

to be certified by competent authority. 
 Ensure timely provision of resources to facilitate effective implementation of HSE 

requirements. 
 Ensure continual improvements in HSE performance 
 Ensure conservation of resources and reduction of wastage. 
 Capture the data of all incidents including near misses, process deviation etc. Investigate and 

analyze the same to find out the root cause and disseminate lessons learned. 
 Ensure timely implementation of correction, corrective action and preventive action. 

 
3.1 Goals and Targets - 

 Achieve a target of 0.8 (max) as incident rate of Total Recordable Cases of non-fatal 
occupational injuries and illness. 

 To achieve “Zero Fatal Accident at Site”  
 100% compliance of all legal/statutory requirements related to HSE. 
 100% Health, Safety and Environmental Induction training attendance for all employees and 

Contractor. 
 100% High Risk activities to be carried out only after approved Method Statement, HIRA/JSA 

and Permit to Work are implemented. 
 100% PPEs compliance in high & medium risk activities. 
 100% incident reporting, recording and reviewing for corrective & preventive actions. 
 A monthly review shall be scheduled and conducted to assess HSE program compliance and 

to close any recognized gaps to improve safety management and incident prevention. 
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4.0 REFERENCES 
 

 Relevant legislations as listed in Updated Register of Regulations, 
 HIRA Register to be prepared at site (standard PSWR level HIRA Register may be referred), 

Operation Control Procedures (OCP) and Emergency Preparedness and Response Plan  
 BIS standards as appear in this Plan. 

 

5.0 MEMORANDUM OF UNDERSTANDING: 
 
After award of work, contractor are required to enter into a memorandum of understanding as given below: 
 

 
 

Memorandum of Understanding 
 
 
 
BHEL, Power Sector _____ Region is committed to Health, Safety and Environment Policy (HSE 
Policy). M/s _________________________ do hereby also commit to comply with the same HSE Policy 
while executing the Contract Number __________________ M/s ________________________ shall 
ensure that safe work practices as per the HSE plan. Spirit and content therein shall be reached to all 
workers and supervisors for compliance. In addition to this, M/S _________________ shall comply to 
all applicable statutory and regulatory requirements which are in force in the place of project and any 
special requirement specified in the contract document of the principal customer. M/s 
_________________ shall co-operate in HSE audits/inspections conducted by BHEL /customer/ third 
party and ensure to close any non-conformity observed/reported within prescribed time limit. 
Agencies have to comply requirements of HSE & Statutory requirement in line with BHEL HSE 
plan,NTPC Safety requirement,Jharkhand/BOCW/Central statutory requirement. Agencies are to get 
registered (to take membership) from Safety Council of India,Mumbai/National Safety Council. 
 
 
 
 
Signed by authorized representative of M/s --------------------------------------- 
Name : 
Place & Date: 
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6.0 TERMS AND DEFINITIONS 
 
6.1 DEFINITIONS 
 
6.1.1 INCIDENT 
 

Work- related event(s) in which an injury or ill health (regardless of severity) or fatality occurred, 
or could have occurred. 
 

6.1.2 NEAR MISS 
 

An incident where no ill health, injury, damage or other loss occurs, but it had a potential to cause, 
is referred to as “Near-Miss incident”. 

 
6.1.3 MAN-HOUR WORKED 
 

The total number of employee hours worked by all employees including contractor working in the 
premises. It includes managerial, supervisory, professional, technical, clerical and other workers 
including contract labours. Man-hours worked   shall   be   calculated   from the payroll or time 
clock recorded including overtime. When this is not feasible, the same shall be estimated by 
multiplying the total man-days worked for the period covered by the number of hours worked per 
day. The total number of workday for a period is the sum of the number of men at work on each 
day of period. If the daily hours vary from department to department separate estimate shall be 
made for each department and the result added together. 

 
6.1.4 FIRST AID CASES 

The injured person is given medical treatment and discharged immediately for reporting on duty 
or reffered for further treatment. First aids are not essentially all reportable cases without counting 
any lost time. 

 
6.1.5 LOST TIME INJURY 
           An injury causing disablement extending beyond the day of the shift on which the incident occurred. 

 
6.1.6 MEDICAL CASES 

An incident involved with an injury or illness that resulted in loss of consciousness or the person 
receiving medical treatment beyond First Aid. 

 
Medical cases come under non-reportable cases, where owing to illness or other reason the 
employee was absent from work and seeks Medical treatment. 
 

 
6.1.7    LOST TIME INJURY 
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Any work injury which renders the injured person unable to perform his regular job or an alternative 
restricted work assignment on the next scheduled work day after the day on which the injury 
occurred. 

 
6.1.8 TOTAL REPORTABLE FREQUENCY RATE 

 
Frequency rate is the number of Reportable Lost Time Injury (LTI) per one Million Man hours 
worked. Mathematically, the formula read as: 
 
Number of Recordable Incidents in the period  x 1,000,000 
Total Man Hours Worked in the period 

 
 

6.1.9 SEVERITY RATE 
 

Severity rate is the Number of days lost due to Lost Time Injury (LTI) per one Million Man hours 
worked.Mathematically, the formula reads as: 
 
Days lost due to LTI                                                            x 1,000,000 
Total Man Hours Worked in the period 
 

6.1.10 INCIDENCE RATE 
 

Incidence Rate is the Number of LTI per one thousand manpower deployed. Mathematically, the 
formula reads as: 
 
Number of LTI in the period                                      x 1,000,000 
Average number of manpower deployed 

 
7.0  HSE ORGANISATION  

Number of safety officers :- The contractor shall deploy at least one qualified safety officer and 
additional One HSE Officer per 250 workers or part thereof in each package. In addition, there 
must be one safety-steward/ safety-supervisor for every 50 workers. 
 
Safety trainers – Agency with manpower of 250 & above has to engage safety trainers for safety 
induction, regular safety training .Qualification and experience of safety trainers will be similar to 
that of safety officers.These safety trainers will be under administrative control of BHEL HSE in 
charge and BHEL will decide safety trainers deployment & engagement.Even in no.of occasions 
,these safety trainers will be required to give safety training for personnells of different 
agencies/BHEL/customer.Safety Supervsiors /stewards should have adequate erection 
exeperince with sufficient safety exposures during erection and needs to be further retrained at 
site by BHEL/Customer safety team.  



 
 

 

 
 

     PS-WR 
 

 
 

HEALTH, SAFETY AND ENVIRONMENT 
PLAN  

FOR PVUNL 3x800MW Patratu Site 
 
 

 

 
Doc no.: WRHPP: PVUNL 
 
REV:      02 
Date:      01/07/2018 
 
Page:     10 of 50 

   
  

 

 

In case of height working, no.of safety stewards are to be increased to keep close vigil on safety 
aspects and floor wise safety stewards are to be ensured by agencies.  
 
Deployment: The contractor should deploy safety officers and safety-steward/ Safety-supervisor, 
as per requirement given above since initial stage and add more in proportion to the added 
strength in work force. Any delay in deployment will attract a penalty for Safety officer/ Safety 
trainer Rs. 30,000/- & for safety steward/ Safety-supervisor Rs. 20,000/- per man month for the 
delayed period. Pro rata recovery respectively for partial absentism counting 24 days in a month.  
 

7.1      QUALIFICATIONS FOR HSE PERSONNEL TO BE DEPLOYED BY THE VENDOR:- 
 

 Agencies HSE officers should have qualification  as per rule 209 of Bocw act central rule 1998 with 

requisite experience.No.of HSE Officers/engineers will be @ one HSE officer/Engineer for each 250 

workers. 

 Agencies HSE officers will be part of BHEL HSE Team and they will be responsible for giving training 

on HSE issues in addition to normal field works and other normal site requirements. 

 
Designation Qualification Experience 
HSE officer 
(CONTRACTOR
/Construction 
Agency) 

Degree or Diploma in 
Engineering/ Technology with 
full time diploma in Industrial 
Safety. 
Trained in First Aid, CPR and 
Basic Rescue Techniques 
Knowledge in English & Hindi, 
optionally local language 

Minimum two years for 
degree holder and five years 
for diploma holder 

 
 

7.3 RESPONSIBILITIES 
 
7.3.5 SITE IN - CHARGE OF CONTRACTOR 
 

 Shall sign Memorandum of Understanding (MoU) for compliance to BHEL’s HSE Plan for Site 

Operations as per clause 5.0 

 Shall engage qualified safety officer(s) and steward (s) as per clause 7.0 

 Shall adhere to the rules and regulations mentioned in this code, practice very strictly in his area 

of work in consultation with his concerned engineer and the safety coordinator.  

 Shall screen all workmen for health and competence requirement before engaging for the job and 

periodically thereafter as required.  
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 Shall not engage any employee below 18 years. 

 Shall arrange for all necessary PPEs like safety helmets, belts, full body harness, shoes, face 

shield, hand gloves etc. before starting the job. Shall ensure that no working men/women carry 

excessive weight more than stipulated in Factory Rule Regulation R57.  

 Shall ensure that all T&Ps engaged are tested for fitness and have valid certificates from 

competent authorities.  

 Shall ensure that provisions stipulated in contract Labour Regulation Act 1970, Chapter V C.9, 

canteen, rest rooms/washing facilities to contracted employees at site.  

 Shall adhere to the instructions laid down in Operation Control Procedures (OCPs). 

 Shall ensure that person working above 2.0 meter should use Safety Harness tied to a life 

line/stable structure.  

 Shall ensure that materials are not thrown from height. Cautions to be exercised to prevent fall of 

material from height.  

 Shall report all incidents (Fatal/Major/Minor/Near Miss) to the Site engineer /HSE officer of BHEL,  

 Shall ensure that Horseplay is strictly forbidden.  

 Shall ensure that adequate illumination is arranged during night work.  

 Shall ensure that all personnel working under contractor are working safely and do not create any 

Hazard to self and to others. 

 Shall ensure display of adequate signage/posters on HSE. 

 Shall ensure that mobile phone is not used by workers while working. 

 Shall ensure conductance of HSE audit, mockdrill, medical camps, induction training and training 

on HSE at site. 

 Shall ensure full co-operation during HQ/External /Customer HSE audits. 

 Shall ensure submission of look-ahead plan for procurement of HSE equipment’s and PPEs as 

per work schedule.  

 Shall ensure good housekeeping. 

 Shall ensure adequate valid fire extinguishers are provided at the work site. 

 Shall ensure availability of sufficient number of toilets /restrooms and adequate drinking water at 

work site and labour colony. 

 Shall ensure adequate emergency preparedness  

 Temporary fencing should be done for open edges if Hand – railings and Toe-guards are not 

available. 
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 Temporary fencing should be done for open edges if Hand – railings and Toe-guards are 

not available. 

 Preparation of method statement,HIRA,Job Safety analysis,permit to work ,Lifting plans,and all 

supporting documents as required for starting & continuation of work/job is in vendor's scope. 

 
7.3.6 SITE HSE COMMITTEE 
 

 Site HSE committee shall consist of BHEL Construction Manager (Chairman), Site BHEL HSE 

coordinator (Secretary/Convener), BHEL HOS (Member), Site In charge of contractor 

(Member) and Safety officer of contractor (Member). 

 Shall evaluate a suitable course of action for the effective implementation of safety system & 

procedures. Committee will also ensure that all the relevant codes & acts / rules are followed. 

 Shall meet monthly and as and when required, to discuss ways and means to eliminate unsafe 

acts/condition. 

 Shall monitor the performance of the HSE programs and suggest improvements as required.  

 Shall discuss exception points relating to HSE Audits, sub-contractor HSE practices, incident 

reports, near miss reports, etc. 

 Shall analyze the high risk activities to be undertaken in the near future to identify hazards and 

decide on the control measures to be taken.  

 Shall inspect the site on regular intervals to locate unsafe conditions with reference to the 

inspection checklist. 

 Shall investigate all incidents and strengthening the safety programme by additional 

precautions, if any based on the incident investigate. 

 

7.3.7 HEALTH, SAFETY AND ENVIRONMENT OFFICER OF CONTRACTOR] 
 

 Carry out safety inspection of Work Area, Work Method, Men, Machine & Material, P&M and 

other tools and tackles. 

 Facilitate inclusion of safety elements into Work Method Statement. 

 Highlight the requirements of safety through Tool-box / other meetings. 

 Shall sign Memorandum of Understanding (MoU) for compliance to BHEL’s HSE Plan for 

Site Operations as per clause 5.0 



 
 

 

 
 

     PS-WR 
 

 
 

HEALTH, SAFETY AND ENVIRONMENT 
PLAN  

FOR PVUNL 3x800MW Patratu Site 
 
 

 

 
Doc no.: WRHPP: PVUNL 
 
REV:      02 
Date:      01/07/2018 
 
Page:     13 of 50 

   
  

 

 

 Help concerned HOS to prepare Job Specific instructions for critical jobs. 

 Conduct investigation of all incident/dangerous occurrences & recommend appropriate safety 

measures. 

 Advice & co-ordinate for implementation of HSE permit systems, OCPs & MPs. 

 Convene HSE meeting & minute the proceeding for circulation & follow-up action. 

 Plan procurement of PPE & Safety devices and inspect their healthiness. 

 Report to PS Region/HQ on all matters pertaining to status of safety and promotional program 

at site level. 

 Facilitate administration of First Aid 

 Facilitate screening of workmen and safety induction. 

 Conduct fire Drill and facilitate emergency preparedness 

 Design campaigns, competitions & other special emphasis programs to promote safety in the 

workplace. 

 Apprise PS– Region on safety related problems. 

 Notify site personnel non-conformance to safety norms observed during site visits / site 

inspections. 

 Recommend to Site In charge, immediate discontinuance of work until rectification, of such 

situations warranting 

 Immediate action in view of imminent danger to life or property or environment. 

 To decline acceptance of such PPE / safety equipment that do not conform to specified 

requirements. 

 Encourage raising Near Miss Report on safety along with, improvement initiatives on safety. 

 Shall work as interface between various agencies such customer, package-in-charges, 

contractor on HSE matters. 

 

8.0 PLANNING 
 
8.1 MOBILISATION OF MACHINERY/EQUIPMENT/TOOLS 
 

 As a measure to ensure that machinery, equipment and tools being mobilized to the 
construction site are fit for purpose and are maintained in safe operating condition and 
complies with legislative and owner requirement. A documented daily prior to use inspection 
checklist shall be completed by the end user and periodic inspection shall be arranged by in-
house competent authority for acceptance as applicable. All Tools & Plants shall be certified 
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by a third party COMPETENT person before these are put to use. As far as possible, these 
certification shall be made available to site HSE function by the contractor before entry into the 
site. The certification shall be renewed annually, otherwise, the item shall be withdrawn from 
the work area. 
 

 The machinery and equipment to be embraced for this purpose shall include but not limited to 
the following: 

 
o Mobile cranes. 
o Side Booms. 
o Forklifts. 
o Grinding machine. 
o Drilling machine. 
o Air compressors. 
o Welding machine. 
o Generator sets. 
o Dump Trucks. 
o Excavators. 
o Dozers 
o Grit Blasting Equipment. 
o Hand and power tools. 
 

 Contractor shall notify the engineer, of his intention to bring on to site any equipment or any 
container, with liquid or gaseous fuel or other substance which may create a hazard. The 
Engineer shall have the right to prescribe the condition under which such equipment or 
container may be handled and used during the performance of the works and the contractor 
shall strictly adhere to such instructions. The Engineer shall have the right to inspect any 
construction tool and to forbid its use, if in his opinion it is unsafe. No claim due to such 
prohibition will be entertained. 

 
8.2 MOBILISATION OF MANPOWER  
 

 The contractor shall arrange induction and regular health check of their employees as per 
schedule VII of BOCW rules by a registered medical practitioner. 

 The contractor shall take special care of the employees affected with occupational diseases 
under rule 230 and schedule II of BOCW Rules. The employees not meeting the fitness 
requirement should not be engaged for such job. 

 Ensure that the regulatory requirements of excessive weight limit (to carry/lift/ move weights 
beyond prescribed limits) for male and female workers are complied with. 

 Appropriate accommodation to be arranged for all workmen in hygienic condition. 
 Addiction and substance abuse shall also be checked at pre-employment stage  and later at 

random. 
  
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 The contractor shall arrange induction and regular health check of their employees as per 

schedule VII of BOCW rules by a registered medical practitioner. 

 
8.3 ARRANGEMENT OF INFRASTRUCTURE  
 
8.3.1 DRINKING WATER 
 

 Drinking water shall be provided and maintained at suitable places at different elevations. 
 Container should be labeled as “ Drinking Water” 
 Cleaning of the storage tank shall be ensured at least once in 1 month indicating date of 

cleaning and next due date. 
 Employees should use their own cup for collecting water-no cup shall be shared. 
 Potability of water should be tested as per IS10500 at least every year. 

 
8.3.2 WASHING FACILITIES 
 

 In every workplace, adequate and suitable facilities for washing shall be provided and 
maintained. 

 Separate and adequate cleaning facilities shall be provided for the use of male and female 
workers. Such facilities shall be conveniently accessible and shall be kept in clean and hygienic 
condition and dully illuminated for night use. 

 If water used for washing is not potable, it shall be marked “Do Not Drink” in English, Hindi and 
local language 

 Overalls shall be supplied by the contractor to the workmen and adequate facilities shall be 
provided to enable the painters and other workers to wash during the cessation of work. 

 
8.3.3 LATRINES AND URINALS 
 

 Latrines and urinals shall be provided in every work place, 
 Urinals shall also be provided at different elevations.  
 They shall be adequately illuminated and shall be maintained in a clean and hygienic condition 

at all times, by appointing designated person.  
 Separate facilities shall be provided for the use of male and female worker if any.  
 Hand-wash facility shall be provided. 

 
 

 The contractor shall take special care of the employees affected with occupational diseases 
under rule 230 and schedule II of BOCW Rules. The employees not meeting the fitness 
requirement should not be engaged for such job. 

 Ensure that the regulatory requirements of excessive weight limit (to carry/lift/ move weights 
beyond prescribed limits) for male and female workers are complied with. 



 
 

 

 
 

     PS-WR 
 

 
 

HEALTH, SAFETY AND ENVIRONMENT 
PLAN  

FOR PVUNL 3x800MW Patratu Site 
 
 

 

 
Doc no.: WRHPP: PVUNL 
 
REV:      02 
Date:      01/07/2018 
 
Page:     16 of 50 

   
  

 

 

 
8.3.4 FIRST AID FACILITY 

 
 Ensure availability of Qualified First-aider throughout the working hours. 
 Every injury shall be treated, recorded and reported. 
 The First Aider shall be put through recertification course prior to expiry of the existing 

certificate. 
 List of Qualified first aiders and their contact numbers shall be displayed at conspicuous 

places. 
 The First-aider shall refer any victim to a doctor or any other medical facilities for further 

treatment if necessary. 
 First aid center will be maintained by BHEL and cost will be proportionately recovered from 

vendors.  
 
8.3.5 FIRST AID BOX 
 

 The contractor shall provide first aid facilities as per schedule III of BOCW. 
 At every work place first aid facilities shall be provided and maintained.  
 The first aid box shall be kept by first aider who shall always be readily available during the 

working hours of the work place. His name and contact no to be displayed on the box. 
 The first aid box shall be distinctly marked with a Green Cross on white background.  
 Any person using/needing the contents of the first aid box shall immediately report that use/need 

to their supervisor.   
 Details of contents of first aid box is given in Annexure - A below 
 Monthly inspection of First Aid Box shall be carried out by the owner as per format no. HSEP:13-F01 

 
8.3.6 HEALTH CHECK UP 
 

The persons engaged at the site shall undergo mandatory health checkup from a qualified doctor 
as per the format no. HSEP: 13-F02 and Health Record 31-A before induction. The persons 
engaged in the following works shall undergo health checkup at least once in a year: 
 
a. Height workers 
b. Drivers/crane operators/riggers 
c. Confined space workers 
d. Shot/sand blaster 
e. Welding and NDE personnel 

 
8.3.7 PROVISION OF ACCOMODATION/LABOUR COLONY 
 

 The contractor shall arrange for the accommodation of workmen at nearby houses or by 
making a labour colony. 
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 Regular housekeeping of the labour colony shall be ensured. 
 Proper sanitation and hygienic conditions shall be maintained and inspected once in a month. 
 Adequate number of toilet facilities with water for workers as per norms to be provided. There 

must be separate toilet for women workers. Drinking water and electricity to be provided at the 
labour colony. 

 Potable water shall be tested once in one year as per IS10500. 
 MSDS of LPG shall be put up prominently. This shall be included in the induction training as 

well. 
 The labour colony shall be appropriately secure so that only authorized persons have access 

to it. 
 First aid facility shall be provided in the labour camp under the administration of trained first 

aiders. 
 Common kitchen facilities to be ensured and cooking inside the room to be avoided. The 

canteen should be maintained in hygienic condition. 
 No. of occupants in room to be as per the standards practice. 
 Awareness training shall be organized for the workers regarding fire safety, safe use of LPG, 

Health & Hygiene, and electrical safety etc. on monthly basis. 
 Adequate drainage and approach roads to be done. 
 Perimeter fencing, security and main gate entrance shall be established and maintained. 
 Monthly inspection to be done to ensure the compliance and for opportunity of improvement. 
 For sprinkling on roads, it is to be kept in respective vendor’s scope. 

 
8.3.8 Medical Centre and Ambulance: 

A medical center shall be maintained at the site with a qualified doctor and trained assistants to 
cater to the medical needs of the people at the site. Apart from attending medical cases, the center 
shall also take up proactive measures like vaccination, conducting awareness programme and 
regular health checkup/ organizing health check-up camp in association with NGOs/ other 
agencies. The center should have all basic set up for the above purpose. 

 
The ambulance should be available at a specified point like Medical centre or CONTRACTOR site 
office during the working hours. It should have a oxygen dispensing unit and a small fire 
extinguisher. The driver should have a valid driving license. 
These facilities shall be maintained either by CONTRACTOR or jointly with other package 
contractor(s) or with Customer as nodal agency.  
Medical waste shall be disposed as per prevailing legislation (Bio-Medical Waste –Management 
and Handling Rules, 1998).  
First aid center will be maintained by BHEL and cost will be proportionately recovered from 
vendors.  

 
8.3.9 PROVISION OF EMERGENCY VEHICLE 

Dedicated emergency vehicle (a four wheeler) shall be made available at workplace by each 
contractor to handle any emergency. 
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8.3.10 PEST CONTROL 
Regular pest control should be carried out at all offices, mainly laboratories, canteen, labour colony 
and stores. 
 

 
8.3.11 GENERAL DISCIPLINE: 

Workmen under influence of liquor or drug or any other intoxication shall not be permitted to work 
and sent out of the work area. Workmen shall not be permitted to smoke in work area. None shall 
be permitted to carry any arms or firearms. The workmen shall report to work on time and follow 
supervisor’s instruction. Use of cell phone particularly in hazardous/high risk jobs like height work, 
crane operation, etc is strickly prohibited. Cell phone use in general while in the Working Areas on 
site is regulated to posted designed areas only. Horseplay/ fighting/ consumption of drugs or 
alcohol shall attract immediate suspension from work for the day atleast or for a longer period as 
deemed appropriate by site management. Any violation of safety rules/ general rules of work will 
attract following punishment: 
First Offence- Oral warning (Recorded on gate pass) 
Second offence- Written warning or suspension from work for a couple of days (Recorded on gate 
pass) 
Third Offence- Suspension from work and withdrawal of gatepass 
In case of Third offence, the concerned erection supervisor/ engineer gets a warning. If a erection 
supervisor /engineer gets such three warnings, he shall get suspended from work. 
 

9.0 HSE TRAINING & AWARENESS 
 
9.1 HSE INDUCTION TRAINING 
 
 All persons entering into project site shall be given HSE induction training by the HSE officer of 

BHEL/CONTRACTOR/contractor/customer at a specific location: 
 No employee shall be engaged without induction training 
 

In-house induction training subjects shall include but not limited to: 
 Briefing of the Project details. 
 Safety objectives and targets. 
 Site HSE rules. 
 Site HSE major hazards & risks, aspects & impacts and mitigation measures related to the 

jobs to be performed by the person or group of person. 
 First aid facility. 
 Emergency Contact No. 
 Incident reporting. 
 Fire prevention and emergency response. 
 Rules to be followed in the labour colony (if applicable) 
 Use and maintenance of PPEs(i.e., Shoes/Helmets/Goggles/Leg guard/Apron etc.) 
 Dress requirement- no loose dress/ ornaments 
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 No smoking/alcohol/drug abuse/gambling/fights/theft/damage to property 
 General Traffic rules/pedestrian rules 
 Cell phone use restrictions 
 House keeping 
 Security Compliance Requirements 
 Environmental Compliance Requirement 
 They must arrive fully dressed in safety wear & gear to attend the induction. 
 Any one failing to conform to this safety wear& gear requirement shall not qualify to attend. 
 On completing attending contractor’s in-house HSE induction, each employee shall sign an 

induction training form (format no. HSEP:13-F03) to declare that he had understood the 
content and shall abide to follow and comply with safe work practices. They may only then be 
qualified to be issued with a personal I.D. card, for access to the work site. 

 
9.2 HSE TOOLBOX TALK 
 

 HSE tool Box talk shall be conducted by frontline foreman/supervisor of contractor to   specific 
work groups prior to the start of work.  The tool box is a forum for two-way communication 
between management and the employees. Pep talk is focused on a specific job. The agenda 
shall consist of the followings:  

 Details of the jobs being intended for immediate execution. 
 The relevant hazards and risks involved in executing the job and their control and mitigating 

measures. 
 Specific site condition to be considered while executing the job like high temperature, humidity, 

unfavorable weather etc. 
 Recent non-compliances observed. 
 Appreciation of good work done by any person. 
 Feedback from employees 

 Any doubt clearing session at the end. 

 Record of Tool box talk shall be maintained as per format no. HSEP:13-F11 
 Tool box talk to be conducted at least once a week for the specific work. 

 
 
 

9.2.1 PRE JOB BRIEFING 
 

A separate documented daily pre job briefing must be conducted at the actual job/work site location 
with the supervisor and work crew, to cover working environment/conditions, safe work practices 
for the activities to be carried out, required PPE and review of the work package, JSA and permit 
requirements. Each crew member and the supervisor will signoff on the pre job briefing form, and 
form will be submitted to the HSE department at the end of each shift. 
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9.3 TRAINING ON HEIGHT WORK  
      Training on height work shall be imparted to all workers working at height by in-house/external faculty 

at least twice in a year. The training shall include following topics: 
 Use of PPEs 
 Use of  fall arrester, retractable fall arrester, life line, safety nets, Fall protection training etc. 
 Safe climbing through monkey ladders. 
 Inspection of PPEs. 
 Medical fitness requirements. 
 Mock drill on rescue at height. 
 Dos & Don’ts during height work. 

 
 

 
9.4 HSE TRAINING DURING PROJECT EXECUTION  
 

 Other HSE training shall be arranged by BHEL/ Contractor as per the need of the project 
execution and recommendation of HSE committee of site. 

 The topics of the HSE training shall be as follows but not limited to: 
 
o Hazards identification and risk analysis (HIRA) 
o Work Permit System 
o Incident investigation and reporting 
o Fire fighting  
o First aid 
o T & Ps  fitness and operation 
o Electrical safety 
o Welding, NDE & Radiological safety 
o Storage, preservation & material handling. 
o  

 A matrix shall be maintained to keep an up-to-date record of attendance of training sessions 
carried out. 

 Each Skilled labour fitter, electrician, rigger, scaffolder, carpenter etc. will pass through the 
trade test (oral, written and/ or practical) conducted at site by the respective engineer. A pass 
sticker of qualified person to be marked on their ID Card/Gate Pass. 
 

9.4.1    HSE Induction for Visitors: No visitors are allowed to visit the construction site without safety 
induction, mandatory PPEs, and designated escort.   

 
9.4.2     Safety Induction for all (Staff/engineers/sub-Contractor officials/supervisors): It is compulsory to 

provide safety induction and briefing about the site HSE management systems, requirements and 
individual’s roles & responsibility to carry out the activities is safe manner, before deploying them. 
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9.5  HSE PROMOTION-SIGNAGE, POSTERS, COMPETITION, AWARDS ETC 
 
9.5.1  Display of HSE posters and banners 
 

 Site shall arrange appropriate posters, banners, slogans in local/Hindi/English languages at work 
place 

9.5.2  Display of HSE signage 
 

 Appropriate HSE signage shall be displayed at the work area to aware workmen and passersby 
about the work going on and do’s and don’ts to be followed. 

 
 
 
9.5.3   Competition on HSE and award 
 

 Site will arrange different competition (slogan, poster, essay etc.) on HSE time to time (Safety 
day, BHEL day, World Environment Day etc.) and winners will be suitably awarded. Monthly safety 
shall be observed by BHEL/Customer.Agency Site In charge alongwith his safety team and 
workers are to compulsorily particaipate in these monthly safety mettings.Agency has to display 
safety posters/banners at stores/office/work place and need to be changed from time to time.No.of 
safety posters to be diaplayed will be decided jointly by agency and BHEL/Customer.  

9.5.4  HSE awareness programme  
 

 Contractor shall arrange HSE awareness programme periodically on different topics including 
medical awareness for all personnel working at site. 

 
10. PROVISION OF PPEs 
 

The following matrix recommends usage of minimum PPEs against the respective job. The PPEs 
shall conform to the relevant standards as listed and bear ISI/ ANSI mark. If there is no IS for any 
PPE, ANSI shall be followed. All the PPEs shall be checked for its quality before issue and the 
same shall be periodically checked. The users shall be advised to check the PPEs themselves for 
any defect before putting on. The defective ones shall be repaired/ replaced. The issuing agency 
shall maintain register for issue and receipt of PPEs. The Helmets shall have logo or name 
(abbreviation of agency name permitted) affixed or printed on the front. The body harnesses shall 
be serial numbered. 
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           The table below may not be exhaustive: 
 

Sl. No Type of work PPEs 
1 Concrete and 

asphalt mixing 
Nose mask, hand glove, apron and gum boot 

2 Welders/Grinders/ 
Gas cutters 

Welding/face screen, apron, hand gloves, nose 
mask and ear muffs if noise level exceeds 90dB. 
Helmet fitted with welding shield is preferred for 
welders 

3 Stone/ concrete 
breakers 

Ear muffs, safety goggles, hand gloves 

4 Electrical Work Rubber hand glove, Electrical Resistance shoes 
5 Insulation Work Respiratory mask, Hand gloves, safety goggles 
6 Work at height Double lanyard full body harness, Fall arrestor 

(specific cases) 
7 Grit/Sand blasting Blast suit, blast helmet, respirator, leather gloves 
8 Painting Plastic gloves, Respirators (particularly for spray 

painting) 
9 Radiography As per BARC guidelines 

 
 
 

IS: 2925 – 1984 Industrial Safety Helmets. 
IS: 4770 – 1968 Rubber gloves for electrical purposes. 
IS: 6994 – 1973 
(Part-I) 

Industrial Safety Gloves (Leather & Cotton Gloves). 

IS: 1989 – 1986 
(Part-I-II) 

Leather safety boots and shoes. 

IS: 3738 – 1975 Rubber knee boots. 
IS: 5557 – 1969 Industrial and Safety rubber knee boots. 
IS: 6519 – 1971 Code of practice for selections care and repair of Safety footwear. 
IS: 24226 – 1985 Leather Safety footwear having direct molding sole. 
IS: 5983 – 1978 Eye protectors. 
IS: 9167 – 1979 Ear protectors. 
IS: 3521 – 1983 Industrial Safety Belts and Harness 
IS: 8519 -1977  
 

Guide for selection of industrial Safety equipment for body 
protection 
 

IS:9473-
2002,14166- 
1994,14746-1999 
 

Respiratory Protective Devices 
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Besides the PPEs mentioned above, all the persons (workers and visitors) entering the work area 
shall use/wear safety helmet, safety shoes, safety glasses and Yellow vest (fluorescent), with full 
length trousers and 4” shirt sleeves. The workers and visitors shall use any other PPEs as deemed 
appropriate for the area of work. 
 
Where workers are employed in sewers and manholes, which are in use, the contractor shall 
ensure that the manhole covers are opened and ventilated at least for an hour before the workers 
are allowed to get into manhole, and the manholes so opened shall be cordoned off with suitable 
railing and provided with warning signals or boards to prevent incident to the public. 
 
All the PPEs shall be checked for its quality before issue and the same shall be periodically 
checked. The users shall be advised to check the PPEs themselves for any defect before putting 
on. The defective ones shall be repaired/ replaced. The issuing agency shall maintain register for 
issue and receipt of PPEs.The Helmets shall have logo or name (abbreviation of agency name 
permitted) affixed or printed on the front. 
 
BHEL Shall maintain buffer stock of PPEs. If sub agency fail to provide the PPEs to worker the 
same may be issued by BHEL and cost for the PPEs debited to the Sub agency from regular RA 
Bill with 30 % overhead charges. 

 
The body harnesses shall be serial numbered. 
Colour scheme for Helmets: 
1. Workmen: Yellow 
2. Safety staff: Green or white with green band 
3. Electrician: Red 
4. Others including visitors: White 

 
 

11.0  Power supply & upkeep of installation -  
 Only licensed person shall maintain and operate power installations.  
 All distribution boxes shall be locked and the key controlled by site management of 

concerned contractor. 
 Electrical appliance shall have proper earthing and for appliances equal to & more than 

415V shall have two separate earthing as per IS:3043:1987 
 All electrical supply shall be provided through ELCB of 30mA sensitivity.  
 The working condition and sensitivity of ELCB shall be checked periodically.  
 All fuses and fuse wires shall be of standard size and rating.  
 All power supplies through cables shall be underground or overhead with height > 3mtrs. 
 TAG IN/ TAG OUT must be in force in Switch Room and all Distribution Boxes for live 

power line. The authorized person’s name and contact no shall be displayed 
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12.0 Lifting Operations: 

All the cranes and lifting tools & tackles shall be inspected on daily basis and as well as formal 
monthly by expert and as per the law third party for annual certification. These shall be tested 
and certificates of fitness shall be obtained from 3rd party state govt approved competent 
agency before deploying at site and later, periodically. The last date of Third Party Inspection 
and the next Due date shall be conspicuously displayed on all cranes. A copy of certificate 
shall be pasted on operators cabin of all the lifting equipment. 
 
The manufacturer’s instruction for maintenance shall also be followed. All safety measures 
shall be followed. All tools tackles, lifting appliances; material-handling equipment etc used 
by the contractor shall be of safe design and construction.  The operators, slingers and 
signalers shall be qualified as per IS 13367 (part-1):2003 “Safe use of cranes- code of 
practices”. There shall be a person responsible for co-ordination among cranes where 
multiple cranes are used, and lifting over 75% of the crane capacity to be avoided. 

 
 
 
12.1 Critical Lifts: 

 A written rigging procedure and plan must be prepared for: 
 

 Lifts or movements over 50 tons 
 Lifting over 75% of crane capcity 
 Erection of process columns, towers or vessels, NSSS and turbine/generator systems. 
 Lifts over operating units/equipment 
 Other instances deemed prudent by the Company. 
 Lifts or movements of unusual difficulty, geometry or rigging. 
 Where required by contract. 
 Lifting a Personnel Basket. 

Note:- Tandem operation for materials handling/ erection/ lifting/ lowering from heights 
needs to be approved by BHEL/ Customer. 

 
12.5 CRANES AND HOISTING EQUIPMENTS: 

      This procedure provides the guidelines to ensure proper rigging and lifting activities are 
accomplished safely and in accordance with applicable specifications, codes, and 
regulations. 

 
 On every crane or piece of hoisting equipment notices of all rated load capacities,           

recommended operating speeds, and any hazard warnings or special instructions           shall 
be conspicuously posted.  All instructions and warning shall be visible from  the equipment 
operator‘s station.  
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 Cranes shall have an Anti Two-block safety device installed 

 All mobile cranes shall have overload and backup alarms 

 Load angle indicators and limit switch 
      All  areas  within  swing  radius  of  cranes  that  are  potentially  accessible  by           

pedestrian,  vehicular,  or  equipment  movement  shall  be  barricaded  to  prevent           
anyone or any vehicle or equipment  from being  struck by  the  crane or  hoisting           
equipment, or its load(s).  

 No part of the lifting equipment or its load shall be within the distance as specified in the 
Indian Electricity Act from an energised power line 

 Cranes shall have annual certified third party inspection and be inspected before use by the 
operator.  Any defects shall be corrected before use.  Logs of crane inspection shall be kept 
with the crane. 

 Make certain that the rigging personnel, material, and equipment have the necessary 
capabilities for the job and are in safe condition. 
 

 Communicate with person(s) directly responsible for accomplishing the work and / or work 
area to establish requirements/responsibilities and make certain that all preparatory work is 
complete. 

 

 Mats/Pads must be used on all lifting equipment, equipped with out riggers. 
 

 Pick and carry must have the load secured to the rig in front. 
 

 Proper crane setup:  

 
 

12.5.1 Safe Rigging Practices: 
 

 Review the planned operation and requirements with the operator and rigging crew. 
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 Ensure a pre-lift meeting is conducted with crane operator, tagline operator, signal 
personnel, and Safety Manager. 
 

 Designate a qualified person from the rigging crew to observe clearance of the 
equipment and give timely warning for all operations where it is difficult for the operator 
to maintain the desire clearance by visual means. 
 

 Clear the lift area of all unnecessary personnel. 
 

 Hydras shall only be allowed for loading & unloading works & shall not be allowed to 
move with load. Hydras are not allowed for materials transport. 

 
 Cranes, D-Shakles, Slings all lifting equipment are to tested by statutory 

authorities/approved by Third Party agency. Agencies with in their cost has to do it at 
least once in a year or as per applicable clauses regarding frequency of testing, 
inspection, fitness certification requirement. 

 
 
 
13.0 Fire prevention, protection & preparedness –  

The Fire Prevention, Protection and Prepardness Program is an integral part of the overall 
HSE Program. Effort and consideration must be given to safety, life and potential for delays 
in construction schedules and plant startup, as well as protection of property on a given 
project. 
 
The purpose of which is to prevent - 

• Inception of fire 
• Loss of life or personal injury 
• Loss of Property 
• Interruption of operations 

 
Site-in-charge / Safety Officer will make periodical review of the site Fire Protection, 
Prevention Preparedness Programme, Site conditions and available fire protection 
equipment. It is very imperative that the Sub-contractor along with CONTRACTOR to 
establish good contact with Local fire station for availability of Fire tender in case of 
emergencies, in additionan to their own fire equipment. 
 
Fire Protection, Prevention and Prepardness Inspections - The Contractor /Sub-Contractor 
will be required to make frequent fire prevention inspections of his work site and operating 
facilities.  Deficiencies will be corrected at once. 

 Area where Hot work activities are carried out (Gas cutting / Welding/ any other spark 
producing work) above a working spot, a GI / fire-resistant non-asbestos sheet or suitable 
material shall be placed to prevent the fall of hot sparks. A bucket of water shall be kept 
nearby while doing hot work  
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 Hot work shall be preferably carried out in a designated area with a standing Hot Work 
Permit, to be renewed monthly. The designated area shall have fire extinguishers. 
 

 Any hot work outside designated area shall require a Hot Work permit and fire watch. 
 

 No flammable material shall be stored  within 35 feet  from any fire load. 
 

 Necessary fire extinguishers shall be kept at accessible area as per the chart below: 

 
 Emergency telephone number to be displayed at all conspicuous  places. 

 
     General flammable material storage requirements:  

 All flammable material shall be stored in deigned areas and/or in flammable storage 
cabinets, as necessary. 

 Fire extinguishers shall be located near by and have unobstructed access. 
 

14.0 Illumination: 
 

 Each phase of construction will create its own illumination and lighting challenges; 
whether the work is related to confined spaces, hazardous atmospheres, stairways, 
pedestrian walkways or night work. Proper and adequate illumination is critical in order to 
perform the work in a safe and healthy manner. The following are the mimimum 
requirements:Lamp (hand held) shall not be powered by mains supply but either by 24V 
or dry cells. 
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 Temporary lighting used in damp and / or hazardous locations and confined areas must 
be of not more than 24 volts. 

 
 Lamps shall be protected by suitable guards where necessary to prevent danger, in 

case of breakage of lamp. Broken and burnt-out bulbs must be replaced immediately. 

 Emergency lighting provision for night work shall be made to minimise danger in case of 
main supply failure. 
  

 Adequate and suitable light shall be provided at all work places & their approaches 
including passage ways as per 29 CFR 1926.56 

  
 

15.0   RADIOGRAPHY: Wherever the process requires examination by radiography, 

 CONTRACTOR /sub-contractor shall use approved radiography contractor for the work on site.  

  Site radiography shall be carried out after advance notification to the HSE officer and client 
personnel. All radiography on the site shall be subject to receipt of client/BHEL work permit and 
shall normally be performed outside of normal working hours. No ionising radiation sources shall 
be left unsupervised whilst on site.  

  A minimum of 2 qualified persons from the radiography contractor are required for each activity 
involving ionising radiation. Adequate warning signs shall be posted on barriers and the work 
area shall be marked off at a safe distance with tape or hard barricades prior to starting 
radiography by concerned job sub-contractor.  
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 All personal executing radiography operations shall carry calibrated radiation monitoring devices 
at all times.  

 The storage of radioactive sources on the site is prohibited, they shall be present only for the time 
required to complete the work. Whilst not in use, radiation sources and their container shall be 
secured in a safe location with adequate warning signs displayed as per AERB guidelines. 

16.0     Confined Space Entry: ( contractor to have Oxymeter and Toxic Gas meter) 

A hazard assessment must be completed prior to any entry into a confined space.  The hazard 
assessment must identify the sequence of work to be performed in the confined space, the specific 
hazards known or anticipated, and the control measures to be implemented to eliminate or reduce 
each of the hazards to an acceptable level. No entry must be permitted until the hazard assessment 
has been reviewed and discussed by all persons engaged in the activity.  Personnel who enter 
confined spaces must be trained per role e.g. entrant (worker), confined space supervior & 
attendant, and must be informed of known or potential hazards associated with the confined spaces 
to be entered. Number of persons entering shall be kept at minimum. All confined spaces must be 
inventoried at site and kept on file. Confined spaces must be posted at the entrance with similar type 
wording “DANAGER - Do Not Enter – Confined Space - Permit Required”. 
 

 
 
 
17.0  Welding and Gas Cutting Operations  

    
 When  possible,  items  to  be welded, cut, heated,  etc. shall be  moved to  a  safe location 

free of combustible  or flammable  material.  If this is not possible, then all 
combustibles/flammables that can be removed from the area shall be removed within a 
35 foot circumference  and a positive means of confining arcs and sparks generated by 
the process shall be taken and additional person(s) shall be stationed as fire watch for the 
area(s) still exposed, along with obtaining the Hot Work Permit as applicable.  

    
 Appropriate  fire-fighting  equipment  is  to  be  available in  close  proximity  of  any welding 

and gas cutting operations at all times.  
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 Drums,  tanks,  and  similar  containers  that  have  contained  flammable  or  toxic  
material shall not be welded, cut, or  heated until they have been made  safe by                 
water  filling,  thorough  cleansing,  or  similar  accepted  practices.  The container                 
shall also be ventilated during the welding, cutting, or heating process.  

    
 Proper ventilation is required for any welding or torch operations performed in a                 

confined space.  
    

 Any welding  or gas cutting operations performed on metals of  toxic compounds                or 
coating such as zinc, stainless steel, lead, cadmium, chromium, and beryllium                shall  
be  properly  ventilated and/or  proper  respiratory protection  shall  be  worn by any person  
that could  be  exposed  to fumes,  vapors,  and gasses  created  by the welding and gas 
cutting processes.  

    
  Wherever  it  is  practical, all arc  welding  operations  shall  be  shielded  to  prevent 

direct light rays or sparks from contacting persons in the vicinity or from reaching areas  
normally  used  to  travel  through  or  into  the  vicinity.    Where  this  is  not practical,  
persons  who  shall  be  in  the  area  are  to  use  proper  eye  and  skin protection. Other 
persons who are not participating in the welding or gas cutting operations are not to be 
allowed into the hazard zone.  

    
 Welders  and  other  employees  who  are  exposed  to  arc  welding  radiation  shall wear 

suitable clothing and protective apparel to prevent burns and other types of  ultraviolet 
radiation damage to the skin.  

    
 Arc welding machines shall be shut down when  being moved  or when they are                not 

in continuous use.  
 

 Electrode  holders  left  unattended  shall  have  electrodes removed  and shall  not be left 
where they might contact employees or conducting objects. 

  
 Arc welding power supply cable shall be of proper rating and material, e.g. copper.   

    
 Welders  shall  guard  against  allowing  materials  adjacent  to  or  behind  them  to reflect  

radiation  back  toward  them  or  towards  others  in  the  area.    Reflected radiation can 
cause skin burns and eye flash burns.  

    
 Compressed  gas  cylinders  shall  always  be  secured  from  tipping  or  falling,                

whether in use, in  storage or  in transit.   The cylinders shall always be secured                 
upright, except during times when actually being hoisted or carried.  

    
 Valve  caps  shall  be in  place  when  cylinders  are  not  in  use. Valve caps  shall never 

be used for lifting the cylinder vertically.  
    

 Regulators  shall  be  removed  when  cylinders  are  not  in  use  or  are  in  transit, unless  
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the  cylinder  is  firmly  secured  on  a  special  carrier  designed  for  this purpose.  
    

 Cylinders being transported by a powered vehicle shall be secured in an upright position. 
Gas cylinders are not allowed to be used in man-basket when occupied. 

    
 Cylinders  containing  oxygen  or  fuel  gasses  shall  not  be  taken  into  confined spaces.  

    
 Oxygen cylinders shall be stored a minimum of (6) meters from fuel gas cylinders or shall 

have an approved firewall between them.  
    

 Torches  shall  only  be  lit  by  approved  strikers;  never  with  matches,  cigarette lighters, 
or hot work.  

 
 While carrying out job at height, the sparks or molten slag shall be prevented from falling 

down by putting a fire-resistant (non-asbestos) sheet or even MS Sheet. If such can not 
be provided, the passage of falling sparks or molten slag shall be barricaded till ground 
floor and any cable/ tubes/ any other objects interfering in the passage shall either be 
removed or covered with Fire-resistant sheet or M S Sheet. 

 
 Separate sheds for all kinds of gases with clear demarcation/partition of empty & full 

cyslinders/partly filled cylinders of gases are to be by agency.This clause is to be added. 
 Flash back arrestors are to be installed for gas cylinders as per standard HSE 

Procedures by agencies treating it as normal scope of work at no extra cost to 
BHEL.These items will be regularly inspected jointly by agency,BHEL/Customer and 
sufficient stocks are to be mainatained to avoid work stoppage.  

19.0        WORK AT HEIGHT:   
All work at height above 2meter above ground level without complete platforms, handrails 
and other related fall protection shall require a work permit in the prescribed form. This 
shall require approval by the competent authority. The HSE officer of sub-contractor and 
subsequently Contractor shall follow the checklist religiously by physically verifying the 
condition of the work area before recommending for approval.  

                 Whenever a fall hazard or other exposure exists for working at heights more than 
2.0m/6ft, the nature and scope of work will be evaluated for conditions and environmental 
factors before selecting the appropriate fall protection system (active, passive or a 
combination of measures, as appropriate).  A personnel fall protection system must 
include: 

 
 The only permissible personal fall arrest system is an industry approved safety harness.  

Employees can use positioning belts with two-D ring attachment points as long as they 
are used in conjunction with a safety harness. Safety harnesses must be secured to an 
overhead object of substantial capacity capable of supporting five thousand pounds.  In 
order to accomplish this and ensure 100% protection, the worker may need to use two 
lanyards.  The primary lanyard is never unhooked until the secondary lanyard is secure. 
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 The type of work and the environment conditions determine lanyard and lifeline selection.  

If welding, chemical cleaning that may damage lanyards, connectors or lifelines, 
sandblasting, etc., either protect the components or use more appropriate type of system. 
Lanyards and lifelines must incorporate, or be used with, an appropriate deceleration 
(shock absorbing) device.  Deceleration devices include rope grabs, rip-stitch lanyards, 
specially woven lanyards, tearing, or deforming lanyards, automatic self-retracting 
lifelines and lanyards which dissipate or limit the energy imposed on the employee during 
fall arrest. Once in use, the system's effectiveness is to be monitored.  In some cases, a 
program for cleaning and maintaining the system may be necessary. Lanyard and lifelines 
must use locking snap hooks only and under no circumstances must two lanyard snap 
hooks be connected. 

 
19.1     SCAFFOLDS: 
 

The safe and efficient erection, use, dismantling, and storage of scaffolds, ladders and 
elevated work platforms are considered important objectives in maintaining a safe work 
environment. This procedure provides the guidelines for erection, use, dismantlement, 
and storage of scaffolding and elevated work platforms. 

 There is no such thing as a temporary scaffold.  All scaffolds must be erected and 
maintained to conformed standard (IS 3696 & IS 4014). 

 The Scaffold Tagging defines satisfactory, incomplete or defective scaffolds. 
 Management must ensure or have each worker who performs work while on a scaffold 

trained by a person qualified in the subject matter to recognize the hazards associated 
with the type of scaffold being used and to understand the procedures to control or 
minimize those hazards. 

 Agency has to engage and retain  trained scaffolding inspectors from statutory 
authorities/institutes in sufficeient numbers right from job starting till job completion 
.Scaffolding inspectors have to issue fitness certificates for each scaffolding and apply 
tags for safe use for respective job application to take care of load,heigths etc.  

 Scaffolding pipes, clamps, safety nets,floor grills for working platforms are to be made of 
good quality with proper certifications as per IS Codes.   

 Scaffoldings to be used by sub-agencies should be of good quality          
 

Scaffold Tagging: 
 
Scaffolds being erected, modified or dismantled must be tagged as suitable for use. The 
scaffolds can only be accessed by those involved with the process. 
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• GREEN scaffold tag- shall be fixed when scaffold is complete and safe for use, signed 
and dated by the scaffolding competent person daily. 

• RED scaffold tag – to be fixed if scaffold is in some way defective and cannot be used or 
is still under errection.  

 
Examples of scaffold tags: 
 

                                  
 
 

19.3  Precautions against the fall of materials and persons and collapse of 
structures 
 

 Adequate precautions should be taken such as the provision of fencing, or barriers to protect 
any person who might be injured by the fall of materials, or tools or equipment being raised 
or lowered. Cradle may be used for lifting materials or men- however this shall be made of 
MS angles and flats only and duly certified by the HSE officer. Operators may also use bags 
or box or sound ropes for lifting small tools. 

 Guardrails (including scaffolding) erected over/ajacent working areas must have the 
guardrails screened (opening < 0.5), to prevent material from falling outsite the 
platform/decking. 

 Guardrails must be able to withstand a 200 pound force exercerited in any one direct. 
 Where necessary to prevent danger, guys, stays or supports should be used or other  

effective precautions should be taken to prevent the collapse of structures or parts of 
structures that are being erected, maintained, repaired, dismantled or demolished. 

 All openings through which workers are liable to fall should be kept effectively covered or 
fenced and indicated in the most appropriate manner. 

 As far as practicable, guard-rails and toe-boards in accordance with Indian laws and 
regulations as depicted below:     
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11

Guardrail system

 
 

 Guardrails shall  be provided to protect workers from falling from elevated work places. The 
rails are generally made of MS pipes of suitable dia. Rebar shall not be used for any handrails, 
ladder or cover purpose.  Wherever the guard-rails and toe-boards cannot be provided: 

(a) adequate safety nets or safety sheets shall be erected and maintained; or 
(b) adequate safety harnesses shall be provided and used and or 
(c) adequate fall arrestor shall be provided and used. 
 
As mentioned under PPE clause, all these PPEs shall be defect free and regularly inspected 
for any defect. The full body safety harness shall have double lanyard only with max 1.8m 
length. 
 
The monkey ladders shall have sufficient fall arrestors. Adequate lifelines of 8mm steel wire 
rope shall be provided across the work area. 
 
The HSE officer shall recommend appropriate PPEs after analysing hazards and risks 
involved. 
 

19.4 Safety Nets: 
 All safety net systems shall meet the requirements of Indian Standard (IS: 5175) 
 Double Net System with one higher mesh size and lower mesh size to be used 

whenever work at height is in progress. Safety nets to be of 02 layers as followed in IB 
valley. 

 Safety net mesh openings shall have a maximum size of 6 inches x 6 inches and be 
secured at each crossing to prevent elongation of the opening.  All nets must meet IS: 
5175 standard. 

 Safety nets must be installed with sufficient clearance to prevent contact with the surface 
or structures under them 

 Safety nets shall be installed as close as possible to the working level but in no case 
more than 25 feet below the working level. 
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 The safety nets shall extend out at least 8 ft. from the side of the open edge. 
 Material, equipment and other items that fall into the net are to be promptly removed. 
 Safety nets are to be inspected before use and then daily for wear or damage caused 

by falling materials. 
 Safety net installation shall be inspected by a competent person. 
 Safety nets must be installed below the working decks of the super structure for 

protection from falls of personnel and material. 
 Safety nets and safety net installations must be drop-tested at the jobsite: 

o After initial installation and before being used. 
o Whenever relocated. 
o After major repair. 
o At 6-month intervals if left in one place. 

 The drop test consists of a 400 pound bag of sand 28-32 inches in diameter dropped 
into the net from the highest surface at which employees are exposed to fall hazards, 
but not from less than than 42 inches above that level. 

 When the employer can demonstrate that it is unreasonable to perform the drop-test 
described above, the employer or a designated competent person shall certify that the 
net and net installation have sufficient clearance and impact absorption by preparing a 
certification record prior to the net being used as a fall protection system. The 
certification must include: 

o Identification of the net and net installation. 
o Date that it was determined that the net and net installation were in compliance. 
o Signature of the person making the determination and certification. 

20.0 NIGHT SHIFT OPERATION: 
 

            Night shift operation shall be avoided to the extent possible, so shall be any 
complicated or heavy job.  However, prior administrative approval shall be obtained 
from BHEL for such operation and a detailed work plan developed. The following shall 
be ensured: 

i. Adequate illumination along access, work area and egress 
ii. Supervision  
iii. Issue of strict instruction to workmen not to stray away from the work area and 

earmarked approach  
iv. Non-deployment of women workforce 
v. Non-deployment of fatigued workforce 
vi. Vacating the area immediately on completion of the job 
vii. Informing first-aid facility and ambulance in advance 
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21.0 CONTROL OF MOVEMENTS AND USE OF HAZARDOUS SUBSTANCES AND 
CHEMICALS: 
  

 The hazardous substances and chemicals shall be stored in a cool, well ventilated, dry 
and covered space with restricted entry only 

 The loading, unloading, issue and use of these materials shall be strictly in accordance 
with the Material Safety Data Sheet (MSDS) and under strict supervision. Every supply 
shall accompany a MSDS as per standard purchase order clause.  

 The site HSE team shall maintain MSDS of all these items and the same shall be shared 
with the stores or the user as and when required. 

 Each container shall be labeled. 
  Damaged containers are replaced or repaired immediately. 
 The stores shall check the expiry date of perishable chemicals while receiving and store 

in such a fashion so as to follow First-in-first-out queue. 
 There shall be enough space for movement of material and people in the stores. 
 Bulk chemical storage areas with secondary containment shall be provided so as to arrest 

spillage from spreading. 
 Dispose the cleanup waste to an industrial waste site or approved tempory storage location. 
 There shall be sufficient fire extinguishers and sand buckets in the stores and at point of use. 

In case of any spillage, dry sand shall be put on the spill and soaked sand shall be disposed 
as per the procedure for hazardous waste. 

 Control measures on use of flammable and combustable fulids shall be undertaken to limit 
quantities in storage area and cabinets. 

 There shall be provision of water preferably flowing one and a face shower at stores and 
point of use. 

 The persons handling these items shall strictly wear appropriate PPEs like 
rubber/neoprene gloves, apron, shield etc. 

 No smoking signage should be displayed. 

 
 
22.0    CHEMICAL CLEANING: The chemicals have to be handled as instructed in MSDS. Only 

authorized person(s) shall be engaged for this job under strict supervision. The waste 
chemicals shall be drained out to  a suitable storage provision and disposed off as per the 
relevant procedure. The area shall be barricaded while carrying out cleaning operation so 
as to prevent any unauthorized entry. Once the operation is completed, the surplus material 
along with the containers shall be returned to stores or scrap yard, as the case may be. The 
users shall use all appropriate PPEs and shall have water and sand for handling any 
incidental spillage or splash etc. The area shall be left completely clean before removing 
barricades. 
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22.1  PAINTING 

Painting requirements – prior to commencement of painting job, provide a detailed procedure 
to be implemented by all concerned employees and sub-contractor involved in painting 
activities. 

 
 

23.0 SAFETY IN THE USE OF HAND TOOLS AND POWER-OPERATED TOOLS 
 
23.1  General provisions 

i. All hands and power tools and similar equipment, shall be maintained in safe condition. 
ii. All job-made/field-made tools are prohibited, unless designed with engineered stamp 
iii. When power operated tools are designed to accommodate guards, they shall be equipped 
iv. with such guards, when in use; 
v. Belts, gears, shafts, pulleys, sprockets, spindles, drums, fly wheels, chains and other 

reciprocating, rotating or moving parts of the equipment shall be similarly guarded; 
vi. Personnel using hand and power tools and exposed to the hazard of falling, flying, abrasive, 

and splashing objects, or exposed to harmful dusts, fumes, mists, vapours, or gases shall 
be provided with the particular personal protective equipment necessary to protect them 
from the hazards; 

vii. All hand-held powered platen sanders, grinders, grinders with wheels of 5 cm or less, 
routers, planers, laminate trimmers, nibblers, shears, scroll saws and jigsaws with blade 
shanks of 0.5 cm wide or less shall be equipped with only a positive on-off control. 

viii. All hand-held powered drills, tappers, fastener drivers, horizontal, vertical or angle grinders 
with wheels greater than 5 cm in diameter, disc sanders, belt sanders, reciprocating saws, 
saber saws and other operating powered tools shall be equipped with a momentary contact 
on control provided that turnoff can be accomplished by a single motion of the same finger 
or fingers that turn it on. 

 
24.0 START UP, COMMISSIONING AND TESTING: 
 
            There are various activities involved prior to commissioning- the major ones are -

Hydraulic Test, Steam Blowing, Charging of transformers, Boiler Light Up, Rolling and 
Synchronisation and Full loading of unit.  

 
            These activities shall be personally supervised by the site executive along with the 

commissioning engineer. The readiness of upstream and downstream system shall be 
ensured before taking up. These shall be handled strictly by the authorised persons only 
and the team shall be suitably briefed about the activity including hazards & risks involved 
and control plan  by the concerned executive-in-charge before start. Entry of persons to 
the area of activity shall be suitably restricted and the emergency functions like 
Ambulance, first aid centre and Fire station shall be intimated about the plan well in 
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advance. Lock-out/ Tag-out shall be in place while charging transformer and whenever 
necessary. Electricians with valid wiremen license only shall be permitted to work on 
powerlines. 

           The area and the passage  shall be adequately illuminated.  
 
 
25.0 INCIDENT INVESTIGATION, REPORTING AND RECORDS: 
 

 The contractor shall submit report of all incidents, fires and property damage etc to the 
Engineer immediately after such occurrence, but in any case not later than 24 hours of the 
occurrence. Such reports shall be furnished in the manner prescribed by BHEL. ( Refer HSE 
procedure for incident investigation, analysis and reporting for details) 

 In addition, periodic reports on safety shall also be submitted by the contractor to BHEL from 
time to time as prescribed by the Engineer. Compiled monthly reports of all kinds of incidents, 
fire and property damage to be submitted to BHEL safety officer as per prescribed formats. 

 HSE incidents of site shall be reported to BHEL site Management as per Procedure for Incident 
Investigation and Reporting in format no. HSEP:14-F15. Corrective action shall be immediately 
implemented at the work place and compliance shall be verified by BHEL HSE officer and until 
then, work shall be put on hold by Construction Manager. 

 
 

26.0 HSE COMMUNICATION 
 
26.1 MONTHLY & WEEKLY HSE REPORTING 

 
 HSE information of Site shall be reported monthly and weekly through Monthly/Weekly Site 

HSE report (MSHR) as per format no. (HSEP:13-F08).  
 Weekly,Monthly safety meeting conducted by BHEL/Customer are to be attended 

compulsorilty by site in charge ,senior area engineers,safety officers.In case Sit In charge is 
not available on meeting day , next in command is to attend meetings. 

 Preparation of MSHR shall be done as per ” Guidelines for filling up Monthly HSE report” 
 The period of reporting shall be 25th of the preceding month to 24th of the present month and 

shall be submitted to Regional HQ by the end of the calendar month.   
 

26.1.1 The following documents and reports are to be maintained at site, but not limited to: 
 HSE induction signin roster 
 Pre-employment Health Record Form 31-A. 
 HSE Inspections and audit reports 
 Environmental monitoring documentation 

 Method Statements and JSA 
 Training records 
 HSE corrective action tracking sheets  
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 3rd party inspection report of crane, lifting tools & tackles 
 PPE inspections  
 First report of incident 
 Incident investigation reports 
 Chemical inventory documentation 
 MSDS of chemicals 
 PTW and separate permits of critical activities 
 Vehicle and equipment inspections 
 Toolbox talk 
 Pre job briefings  
 Trade test details 
 Safety statistics monthly 
 Noise monitoring reports 
 Written safety violations 
 HSE committee and other MOM 
 HSE Plan & Emergency Plan   
 Weekly & Monthly HSE report to be submitted to OPGC 

 
26.2 INCIDENT REPORTING 

 
 HSE incidents of site shall be reported to Regional HQ and PS-HQ as per HSE procedure for 

incident investigation, analysis and reporting 
 Corrective action shall be immediately implemented at the work place and compliance shall be 

verified by HSE officer until then work shall be put on hold by Construction Manager. 
 
 

26.3 HSE EVENT REPORTING 
 

 Important HSE events like HSE training, Medical camp etc. organized at site shall be reported to 
PS Regional HQ in detail with photographs for publication in diff house magazines 

 Celebration of important days like National Safety Day, World Environment Day etc. shall also be 
reported as mentioned above. 

27.0 OPERATIONAL CONTROL 
 
27.1 WORK PERMIT SYSTEM 
 

 The following activities shall come under Work Permit System 
a. Height working above 2 metres 
b. Hot work in general and at height  
c. Confined space 
d. Radiography 
e. Hazardous Energy Control (lockout/tagout) 
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f.  Excavation and Trenching 
 

 “HSE Procedure for Work Permit System” shall be followed while implementing permit system. 
Where customer is having separate Work Permit System the same shall be followed. 

 Permit applicant shall apply for general work permit and other permits as referenced above of 
particular work activity at particular location before starting of the work with Method Statement 
and HIRA/Job Hazard Analysis. 

 Permit signatory shall check that all the control measures necessary for the activity are in place 
and issue the permit to the permit holder. 

 Permit holder shall implement and maintain all control measures during the period of permit 
.He will close the permit after completion of the work. The closed permit shall be archived in 
HSE Department of site. 

 Agency has to prepare and maintain all permit system documents treating it as their normal 
scope of work .These work permits are to be approved by BHEL/Customer before starting work 
and need to be closed on completion of specific jobs.All work permits will be specific period 
.Permits are to be displayed on job spot and in case job is spreaded in different locations, 
photocopies of permits are to be kept with area engineers/supervisors.  

27.2 ENVIRONMENTAL CONTROL 
 

Environment protection has always been given prime importance by BHEL. Environmental 
damage is a major concern of the principal contractor and every effort shall be made, to have 
effective control measures in place to avoid pollution of Air, Water and Land and associated life. 
Chlorofluorocarbons such as carbon tetrachloride and trichloroethylene shall not be used. Waste 
disposal shall be done in accordance with the guidelines laid down in the project specification. 

 
Noise Level Chart   
Parameter Night Noise level 

 dBA 
Daytime Noise Level  
dBA 

At 1-meter from each piece of equipment 85 85 
At Property boundary 70 70 

 
27.2.1 Air pollution Control 

 Water sprinkling on road for suppression of fugitive dust to be done regularly. 
 Startup and comminsioning activities to be planned for compliance with contract, 

regulatory and permit requirements.. 
 Required monitoring to be done in the respective work location as applicable. 
 

27.2.2 Land and Water Resource Protection 
 Only prior approved land by NTPC to be used during construction work. 
 Contract clauses to be followed 
 All hazardous substances will be stored with proper containment facilities to avoid any 

release into the water system, causing land/water contamination. 
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27.3 HOUSEKEEPING 
 

 Keeping the work area clean/ free from debris, removed scaffoldings, scraps, 
insulation/sheeting wastage /cut pieces, temporary structures, packing woods etc. will be in 
the scope of the contractor. Such cleanings has to be done by contractor within quoted rate, 
on daily basis by an identified group. If such activity is not carried out by contractor / BHEL is 
not satisfied, then BHEL may get it done by other agency and actual cost along with BHEL 
overheads will be deducted from contractor's bill. Such decisions of BHEL shall be binding on 
the contractor. 

 Proper housekeeping to be maintained at work place and the following are to be taken care of 
on daily basis. 

 All surplus earth and debris are removed/disposed off from the working areas to identified 
locations. 

 Unused/Surplus cables, steel items and steel scrap lying scattered at different places/elevation 
within the working areas are removed to identified locations. 

 All wooden scrap, empty wooden cable drums and other combustible packing materials, shall 
be removed from workplace to identified locations. Sufficient waste bins shall be provided at 
various work area locations  

 Different work places for easy collection of scrap/waste. Scrap chute shall be installed to 
remove scrap from high location. 

 Access and egress (stair case, gangways, ladders etc.) path should be free from all scrap and 
other hindrances.  

 Workmen shall be educated through tool box talk about the importance of housekeeping and 
encourage not to litter. 

 Labour camp area shall be kept clear and materials like pipes, steel, sand, concrete, chips and 
bricks, etc. shall not be allowed in the camp to obstruct free movement of men and 
machineries. 

 Fabricated steel structures, pipes & piping materials shall be stacked properly. 
 No parking of trucks/trolleys, cranes and trailers etc. shall be allowed in the camp, which may 

obstruct the traffic movement as well as below LT/HT power line. 
 Utmost care shall be taken to ensure over all cleanliness and proper upkeep of the working 

areas 
 Keeping the work area clean/ free from debris, removed scaffoldings, scraps, 

insulation/sheeting wastage /cut pieces, temporary structures, packing woods etc. will be in 
the scope of the contractor. Such cleanings has to be done by contractor within quoted rate, 
on daily basis by an identified group. If such activity is not carried out by contractor / BHEL is 
not satisfied, then BHEL may get it done by other agency and actual cost along with BHEL 
overheads will be deducted from contractor's bill. Such decisions of BHEL shall be binding on 
the contractor. 
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27.4 WASTE MANAGEMENT  

 There are operations on construction projects that may create hazardous waste, which would 
require handling, storage, transferring, and transporting. Therefore, hazardous waste 
guidelines apply for Hazardous Waste Planning: 

 Take suitable measures for waste management and environment related laws/legislation as a 
part of normal construction activities. Compliance with the legal requirements on storage/ 
disposal of paint drums (including the empty ones), Lubricant containers, Chemical Containers, 
and transportation and storage of hazardous chemicals will be strictly maintained. 

 
27.4.1 Minimum Requirements:  

 Contractor must designate a Material Manager who is responsible for checking delivered 
materials as potential hazardous waste and informing the Contractor’s Safety Manager.  

 Contractor who create, may be expected to create or could accidentally create a material that 
could be classified to be hazardous waste must provide Disposal number (or equivalent) and 
other pertinent information on file. 

 All hazardous waste or waste which could be considered hazardous waste, as determined by 
the methodology and definitions from environmental regulators must be stored and collected 
in special areas and properly disposed of by the Contractor. 

 No waste haulers, disposers, recyclers, or scavengers will be allowed on the site without the 
permission of the owner.  It will be the responsibility of the Contractor to provide copies of all 
licenses, permits, and authorizations to the. 

 No waste may be removed from the site by any person without the authorization of the 
Contractor.  No waste may be brought onto the site and disposed of using the Contractor's 
systems or facilities. 

  

27.5 EMERGENCY PREPAREDNESS AND RESPONSE  (Preferably to be maintained jointly by 
all stake-holders in the project) 
 
Emergency preparedness and response plan requirements are to protect worker life and health, 
and to safeguard property used and stored on the project. This plan is prepared in anticipation of 
an emergency to prevent losses to any Incident. This plan describes how the organization 
identifies, respond to and review emergency situations. 
 
This plan covers fire, medical and other environmental incidents. It aims at controlling the 
emergency and generally mitigating the adverse effects of a major Incident. This plan is applicable 
to all activities carried at the project site. Determination of hazard potential and identification and 
assessment of hazards is the first part in emergency planning. This requires systematic study of 
the site / plant to identify emergencies that can occur. 

 Emergency preparedness and response capability of site shall be developed as per Emergency 
Preparedness and Response plan issued by Regional HQ 
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 Availability of adequate number of first aiders and fire warden shall be ensured with BHEL and 
its contractor 

 All the contractor’s supervisory personnel and sufficient number of workers shall be trained for 
fire protection systems. Enough number of such trained personnel must be available during the 
tenure of contract. 

 Contractor should nominate his supervisor to coordinate and implement the safety measures. 
 Assembly point shall be earmarked and access to the same from different location shall be 

shown Fire exit shall be identified and pathway shall be clear for emergency escape. 
 Appropriate type and number of fire extinguisher shall be deployed as per Fire extinguisher 

deployment plan and validity shall be ensured periodically through inspection  
 Adequate number of first aid boxes shall be strategically placed at different work places to cater 

emergency need. Holder of the first aid box shall be identified on the box itself who will have the 
responsibility to maintain the same. 

 First aid center shall be developed at site with trained medical personnel and ambulance. 
Expenditure of First aid centre and ambulance is on sharing basis with all sub agencies.  

 Emergency contact numbers (format given in EPRP) of the site shall be displayed at prominent 
locations. 

 Tie up with fire brigade shall be done in case customer is not having fire station. 
 Tie up with hospital shall be done in case customer is not having hospital. 
 Disaster Management group shall be formed at site 
 Mock drill shall be arranged at regular intervals. Monthly report of the above to be given to BHEL 

safety Officer as per prescribed BHEL formats 
 Mock drill shall be conducted on different emergencies periodically to find out gaps in emergency 

preparedness and taking necessary corrective action 
 
28.0  Void  
 
29.0 HSE AUDIT 
 
29.1 INTERNAL HSE AUDIT 
 

 Internal HSE Audit shall be carried out by HQ as per HSE audit calendar at least once in 3 
months 

 Qualified HSE auditor shall be engaged for the internal HSE audit. 
 HSE checklist shall be used for carrying out audit and report shall be submitted to Head (HSE) 

of the Region with a copy to concerned site. Final audit report will be issued by Head (HSE) of 
the Region. 

 All non-conformities and observations on HSE shall be disposed off by site in a time bound 
manner. 

 Corrective action and Preventive action on HSE issues issued by Regional HQs shall be 
implemented by site and reported to HQ 
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29.2 EXTERNAL HSE AUDIT 
 

 External HSE audit may be carried out by customer/consultant as second party audit or by 
certification body/government body as third party audit. 

 Contractor shall facilitate smooth conduct of HSE audit and make available all the necessary 
information data which are not confidential in nature. 

 All non-conformities and observations on HSE identified during external HSE audit shall be 
disposed off by contractor in a time bound manner and reported back the implementation 
status 

 Corrective action and Preventive action on HSE issues raised by certification body issued by 
CONTRACTOR Regional HQs shall be implemented by site and reported to HQ 

30.0 MONTHLY HSE REVIEW MEETING 
 

 Site shall hold HSE review meeting every month to discuss and resolve HSE issues of site and 
improve HSE performance. It will also discuss the incidents occurred since previous meeting, 
its root cause and Corrective action and Preventive action.  
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31.0 NON- COMPLIANCE: 
 

 NONCONFORMITY OF SAFETY RULES AND SAFETY APPLIANCES WILL BE 
VIEWED SERIOUSLY AND BHEL HAS RIGHT TO IMPOSE FINES ON THE 
SUBCONTRACTOR AS UNDER FOR EVERY INSTANCE OF VIOLATION NOTICED: 

 
SN Violation of Safety Norms Fine (in Rs) 

01 Not Wearing Safety Helmet 200/- * Per Person 
per day 

02. Not wearing Safety Belt or not anchoring life line 500/-* Per Person 
per day 

03 Not wearing safety shoe 200/-* Per Person 
per day 

04 Not keeping gas cylinders vertically 200/- Per Person 
per day 

05 Not using flash back arrestors 100/- Per Person 
per day 

06 Not wearing gloves 50/- * Per Person 
per day 

07. Grinding Without Goggles 50/- * Per Person 
per day 

08. Not using 24 V Supply For Internal Work 500/- Per Person 
per day 

09. Electrical Plugs Not used for hand Machine 100/- 

10. Not Slinging properly 200/- 

11. Using Damaged Sling 200/- 

12. Lifting Cylinders Without Cage 500/- 

13. Not Using Proper Welding Cable With Lot of Joints And Not Insulated Property.  200/- 

14. Not Removing Small Scrap From Platforms 500/- 

15. Gas Cutting Without Taking Proper Precaution or Not Using Sheet Below Gas 
Cutting 500/- 

16. Not Maintaining Electric Winches Which are Operated Dangerously  500/- 

17. Improper Earthing Of Electrical T&P 500/- 

18 No or improper barricading 500/- 

19. Activity carried out without Safety work permit (Height work, Lifting activity, Hot 
work-each person/case) 1000/- 

20. Incident Resulting in Partial Loss 25% in Earning Capacity or Major injuries or more 
permanent disablement to workmen or employees  

Penalty @ 2.5% of 
contract value or 
1,00,000/- per 
Person, which ever 
is less.  

21. Fatal Incident Resulting in total loss in Earning Capacity & accident causing death:  Penalty @ 10% of 
contract value or 
5,00,000/- per 
Person, which ever 
is less. 
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Note:- 
  
1. Any other non-conformity noticed not listed above will also be fined as deemed fit 

by BHEL. The decision of BHEL engineer is final on the above. The amount will 
be deducted from running bills of the subcontractor. The amount collected above 
will be utilized for giving award to the employees who could avoid incident by 
following safety rules. Also the amount will be spent for purchasing the safety 
appliances and supporting the safety activity at site. 
 

2. If the Contractor fails in providing safe working environment as per the Safety 
Rules of BHEL/ NTPC or continues the work even after being instructed to stop 
the work by the Engineer I/C as provided in the relevant Clause of BHEL’s 
contract with the customer, the Contractor shall be penalized at the rate of Rs. 
25,000/- per day or part thereof till the instructions are complied with and so 
certified by the Engineer I/C. 
 

3. Permanent disablement shall have the same meaning as indicated in The workmen’s 
Compensation Act’ 1923. The penalty mentioned above shall be in addition to the 
compensation payable to the workmen/ employees under the relevant provisions of 
the workmen’s Compensation laws as applicable from time to time. 
 

4. If two or more fatal accidents occur at same BHEL/ NTPC site under the control of 
contractor during the period of contract and he has 

 not complied with keeping adequate PPEs in stock or 
 defaulted in providing PPEs to his workmen 
 not followed statutory requirements BHEL/ NTPC safety rules 
 been issued warning notice/s by BHEL/ NTPC head of the project on non 

observance of safety norms 
 not provided  safety training to all his  workmen, the contractor can be 

debarred from getting tender documents in BHEL/ NTPC for two years from 
the date of last accident. 

 
The safety performance will also be one of the overriding criteria for evaluation of 
overall performance of the contractors by BHEL/ NTPC. The contractor shall submit 
the accident data including fatal / non-fatal accidents for the last 3 years where he has 
undertaken the construction activities Projects-wise along with the tender documents. 
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This will also be considered for evolution of tender documents. If the information given 
by the contractor found incorrect, his contract will be liable to be terminated. 
 

5. The Contractor will make available minimum quantity of all safety equipments and  
safety PPEs of required specifications as per suggestive list included bidding 
documents as a part of "List of minimum T & P". Further Contractor will ensure 
availabilitty of additional requirement for individual worker and safety equipment as 
per site requirement during execution of the contract till its completion. 

 
6. The Contractor shall abide by the following  during  Construction  and  Erection  

activities: 
 Chain pulley block shall not be used for loads more than 2 (Two) tonne. 
 Hydra shall not be used for material transport. 
 Cage shall necessarily be provided to Monkey ladders of height more than 4 

m. 
 Fencing shall be provided to all Electrical Distribution boards and transformers 

etc. 
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33.0 FORMATS  USED  
 
 

SL. 
No. 

Format Name Format No. Rev No. 

01 Inspection of First Aid Box  HSEP:13-F-01 00 

02 Health Check Up HSEP:13-F-02 00 

03 HSE Induction Training    HSEP:13-F-03 00 

04 Tool Box Talk HSEP:13-F-04 00 

05 MONTHLY HSE REPORT AND HSE INDICES 
 

HSEP:13-F-05 00 

06 Inspection of PPE HSEP:13-F-06 00 

07 Inspection of T&Ps HSEP:13-F-07 00 

08 Status of T&Ps HSEP:13-F-08 00 

09 Inspection of Cranes and Winches HSEP:13-F-09 00 

10 Inspection on Height Working HSEP:13-F-10 00 

11 Inspection on Welding & Gas Cutting HSEP:13-F-11 00 

12 Inspection on Electrical Installation HSEP:13-F-12 00 

13 Inspection on Elevator HSEP:13-F-13 00 

14 Hse Performance and Penalty HSEP:13-F-14 00 

15 incident / property damage /fire incident 
report  

HSEP:13-F-15 00 

16 Crane operators Identification cum 
Authorization  
 

HSEP:13-F-16 00 

17 List of T&P 
 

HSEP:13-F-17 00 
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18 WORK PERMIT- EXCAVATION (DEEP) 
 

HSEP:13-F-18 00 

19 WORK PERMIT- RADIATION 
 

HSEP:13-F-19 00 

20 WORK PERMIT- CONFINED SPACE 
 

HSEP:13-F-20 00 

21 WORK PERMIT- WORK-AT-HEIGHT (ABOVE 
1.8M) 
 

HSEP:13-F-21 00 

 
Note: Above format for different work shall be provided by BHEL 
Site Safety officer. 

ANNEXURE - A 
 
As per Contract Labour (Regulation & Abolition Act), Central Rules, 1971, 
 

(1) The first-aid box shall be distinctively marked with a Red Cross on a white background and shall 
contain the following items, namely: 
 

(a) For establishments in which the number of contract labour employed does not exceed fifty,  
each first aid box shall contain the following equipment: 

 
(i)  6 small sterilized dressings 

(ii)  3 medium size sterilized dressings 

(iii)  3 large size sterilized dressings 
  (iv)  6 pieces of sterilized eye pads in separate sealed packets. 
  (v) 6 roller bandages 10 cm wide. 
  (vi)  6 roller bandages 5 cm wide. 
(vii)  One tourniquet 
(viii)  A supply of suitable splints 
(ix)  Three packets of safety pins. 
(x)  Kidney tray. 
(xi) 3 large sterilized burn dressings. 
(xii) 1 (30ml) bottle containing a two percent alcoholic solution of iodine 
(xiii) 1 (30 ml) bottle containing Sal volatile having the dose and mode of 

administration indicated on the label 
(xiv) 1 snake bite lancet 
(xv) 1 (30gms) bottle of potassium permanganate crystals. 
(xvi) 1 pair scissors 
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(xvii) 1 copy of the First-Aid leaflet issued by the Director General, Factory 
Advice Service and Labour Institutes, Government of India. 

(xviii) A bottle containing 100 tablets (each of 5 grains) of aspirin 

(xix) Ointment for burns 
(xx) A bottle of suitable surgical anti-septic solution 

 
(b) For establishment   in which the number of contract labour exceeds fifty each first-aid box 
shall contain the following equipment: 

 
(i)  12 small sterilized dressings 
(ii)  6 medium size sterilized dressings 
(iii)  6 large size sterilized dressings. 
(iv)  6 large size sterilized burn dressings 
(v)  6  (15 grams) packets sterilized cotton wool 
(vi)  12 pieces of sterilized eye pads in separate sealed packets. 
(vii)  12 roller bandages 10 cm wide. 
(viii)  12 roller bandages 5 cm wide. 
(ix)  One tourniquet. 
(x)  A supply of suitable splints. 
(xi)  Three packets of safety pins. 
(xii)  Kidney tray. 
(xiii)  Sufficient number of eye washes bottles filled with distilled water or suitable 

liquid clearly indicated by a distinctive sign which shall be visible at all 
times. 

(xiv)  4 per cent Xylocaine eye drops, and boric acid eye drops and soda by 
carbonate eye drops. 

(xv)  1 (60ml) bottle containing a two percent alcoholic solution of iodine 
(xvi)  One (two hundred ml) bottle of mercurochrome (2 per cent) solution in 

water. 
(xvii)  1 (120ml) bottle containing Sal volatile having the dose and mode of 

administration indicated on the label. 
(xviii)  1 roll of adhesive plaster (6 cmX1 meter) 
(xix)  2  rolls of adhesive plaster (2 cmX1 meter) 
(xx)  A snake bite lancet. 
(xxi)  1 (30 grams) bottle of potassium permanganate crystals. 
(xxii)  1 pair scissors 
(xxiii)  1 copy of the First-Aid leaflet issued by the Director-General, Factory 

Advice service and labour Institutes, Government of India. 
(xxiv)  a bottle containing 100 tablets (each of 5 grains) of aspirin 
(xxv)  Ointment for burns 
(xxvi)  A bottle of a suitable surgical anti septic solution. 

 
 
(2) Adequate arrangement shall be made for immediate recoupment of the equipment when 

necessary. 
 



 

Page 1 of 3 
 

Monthly HSE Planning & Review Format 
Health, Safety & Environment 

Power Sector Headquarters 

Format No. HSEP13: F30 

Rev. 00 

Regd. Office: BHEL House, Siri Fort, New Delhi-110049 
 

 

Name of Project   Name of Agency  

Name of Work   Date  

PART- A:  PLAN OF HSE  ACTIVITIES FOR THE MONTH OF………………………….. PART-B: REVIEW ON …………………………….. 

(Note: Form to be filled in soft copy. Add additional sheets as per requirement; All Formats as per HSEP14 except Excavation Format, which is supplied separately) 

SN. Description of HSE Activity & Formats Plan & Targets for the month Review 

1 
Availability of First Aid Box at Required Places and Inspection 
thereof as per Format: F01 

Areas 
1. … 
2. … 

 

2 Health check-up as per Format: F02 

Health check-up for                                                              Nos 
1. New inductees 
2. Drivers & Operators                                        
3. Workers in following high risk areas:    

a. … 
b. … 

 

3 Induction training of newly joined workers as per Format: F03 Minimum No. of workers:   

4 
Toolbox talks (TBT) conducted before start of work as per 
Format: F04 

Locations of TBTs & No. of workers 
1. … 
2. … 

 

5 PPE usage and issue as per Format: F06   

6 Inspection of T&Ps as per Format: F07 
List of T&Ps to be inspected 
1. … 
2. … 

 

7 Identification & Inspection Status of T&Ps as per Format: F08   

8 Inspection of Cranes & Winches as per Format: F09 
List of Cranes & Winches & Nos. 
1. … 
2. … 

 

9 
Inspection of Height Working as per Format: F10 

 
 

Areas: 
1. … 
2. … 

 

10 
Inspection of Welding & Gas Cutting operations as per 
Format: F11 

Areas: 
1. … 
2. … 

 

11 Inspection of Electrical Installations as per Format: F12 
Locations:  
1. … 
2. … 

 



 

Page 2 of 3 
 

Monthly HSE Planning & Review Format 
Health, Safety & Environment 

Power Sector Headquarters 

Format No. HSEP13: F30 

Rev. 00 

Regd. Office: BHEL House, Siri Fort, New Delhi-110049 
 

 

SN. Description of HSE Activity & Formats Plan & Targets for the month Review 

12 Inspection of Elevators (as applicable) as per Format: F13 
Locations:  
1. … 
2. … 

 

13 Inspection of Excavation as per Format: F13E 
Locations:  
1. … 
2. … 

 

14 Job Safety Analysis as per Format (HSEP13:F32B) 
Activities: 
1. … 
2. … 

 

15 
Regular Job Specific Training (Re-training) for workers 
involved in hazardous activities 

 

Topics/ Hazards & No. of workers 
1. … 
2. … 

 

16 Mass housekeeping (HK) drive in work areas 
Areas 
1. … 
2. … 

 

17 Vertigo Test of Height workers  Minimum No. of workers:   

18 Deployment of qualified HSE Officers as per contract  
Location(s) & Nos.                   
1. … 
2. … 

 

19 Deployment of qualified HSE Stewards as per contract 
Location(s) & Nos.                   
1. … 
2. … 

 

20 
Deployment of Safety tools & Equipment (Safety Nets, 
Lifelines, Fall arrestors, Man-cages, flashback arrestors, 
scaffolding etc.) 

Tool/ Equipment & Location 
1. … 
2. … 

 

21 Safety Walks by site in charge of agency (4 -Weekly once) Dates:   

22 Safety walks by departmental head (8-Weekly twice) Dates:   

23 
Availability/ deployment of Safety posters/ placards/ 
signage at strategic locations 

Locations:                                                            Nos. 
1. … 
2. … 

 

24 Provision of clean drinking water sources for workers 
Locations:                                                            Nos. 
1. … 
2. … 

 

25 
Provision of toilets for workers (separate for male & female 
workers) 

Locations:                                                            Nos. 
1. … 
2. … 
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SN. Description of HSE Activity & Formats Plan & Targets for the month Review 

26 Rest sheds for workers during lunchtime, rain, dust storm etc. 
Locations:                                                            Nos. 
1. … 
2. … 

 

27 Availability of following in Labor colony 

1. Clean drinking water 
2. Toilets 
3. Cleanliness & Hygiene 
4. Grass cutting,  
5. Fogging 
6. Electrical Inspection 
7. … 

 

28 Availability of dust/ waste bins at various locations 
Locations:  
1. … 
2. … 

 

29 Availability of Ambulance (individual/ joint) in each shift Ambulance No.  

30 Availability of emergency vehicle in each shift Emergency vehicle  

31 
Deployment/ Availability of tested Fire Extinguishers  

 

Locations & Nos. 
1. … 
2. … 

 

32 Tree plantation 
Locations & Nos. 
1. … 
2. … 

 

33 Waste disposal & Scrap Bins 
Locations 
1. … 
2. … 

 

34 Illumination checks 
Locations 
1. … 
2. … 

 

35 
Safety award function: 

1. Display of good practices 
2. Award presentation 

Minimum 1 per month  

36 
Submission of Daily Reports as per Format No. 
HSEP13:F31A 

Daily Reports (Night & Day Shifts)  

PLAN REVIEW 

Agency 
Name: 
Sign: 
Date: 

BHEL 
Name: 
Sign: 
Date: 

Agency 
Name: 
Sign: 
Date: 

BHEL 
Name: 
Sign: 
Date: 
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Format No. HSEP13:F31A
Rev. 00

Power Sector Headquarters

PROJECT AGENCY

DAY

Important:
1. N-Night Shift
2. Photographs of inspection of height work, hazardous activities, T&Ps,Toolbox Talks, Training, Reward Function, Housekeeping/ Plantation drives etc.     to be 
attached
4. Report to be compiled daily at day end and submitted to BHEL
5. Format to be preferably used in soft copy only and submitted by e-mail

General Info NCsSafety Statistics

Daily HSE Report (Agency)
Health, Safety & Environment

MONTH YEAR

Manpower Details Incident Statistics

Regd. Office: BHEL House, Siri Fort, New Delhi Page 1 of 1
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Daily HSE Report (BHEL)
Health, Safety & Environment

Power Sector Headquarters

DAY

General Info Manpower Details Safety Statistics Incident Statistics

Format No. HSEP13:F31B
Rev. 00

PROJECT AGENCY
Important:
1. N-Night Shift
2. Photographs of inspection of height work, hazardous activities, T&Ps,Toolbox Talks, Training, Reward Function, Housekeeping/ Plantation drives etc.     to be 
attached
4. Report to be compiled daily at day end and submitted to BHEL
5. Format to be preferably used in soft copy only and submitted by e-mail

MONTH YEAR

Regd. Office: BHEL House, Siri Fort, New Delhi-110049 1 of 1



Project Enter Project Name Here

SL Parameter for Measurement
Mandatory/ 

Optional
0 5 Max Score Supporting Documents

1a
Induction training for new workers conducted through audio-visual medium & 
documented ?

Mandatory No
Yes

1
Induction Training Records

1b Tool box talk conducted regularly as per plan, and documented? Mandatory No Yes 1 Toolbox Talk Records
1c Contractor in charge and safety in charge attended safety meetings? Mandatory No Yes 2 Minutes of Meeting

1d Whether observations in safety meetings are complied before next meeting? Mandatory No
Yes

2
-do-

1e Preparation and submission of Monthly HSE report within stipulated time Mandatory No
Yes

1
Report submission date

1f
Preparation and submission of  Incident/near-miss report and RCA Report (as 
applicable) within stipulated time

Mandatory No
Yes

1
Incident/ Near Miss Records

1g
Carrying out Inspections and submission of  Inspection reports within stipulated 
time

Mandatory No
Yes

1
Inspection Records

1h
Regular Job Specific Training ensured for High Risk Workers (through audio-visual 
medium) as per plan

Mandatory No
Yes

1
Training & Attendance Records

2a Whether the contractor is registered under BOCW Mandatory No Yes 2 BOCW Registration Certificate

2b Availablity of Qualified safety officer (1 for every 500 labour) Mandatory No
Yes

2
Safety Officer qualification & 
experience records

2c Availablity of Qualified safety supervisor (1 for every 100 labour ) Mandatory No
Yes

2
Safety Officer qualification & 
experience records

2d
All the workers are provided and using safety helmets and safety shoes/gum 
boots 

Mandatory No
Yes

2
PPE Issue Records, Inspection/ non-
conformity records

2e House keeping done on regular basis and scrap removal at site Mandatory No
Yes

1 Housekeeping records, Inspection/ 
non-conformity records

2f Usage of Goggles/Face shields and Hand gloves for gas cutter and  grinders No
Yes

1
PPE Issue Records, Inspection/ non-
conformity records

2g Wall openings & floor openings are guarded? No
Yes

1
Inspection/ non-conformity records

2h Adequate illumination provided in all working area? No
Yes

1
Inspection/ non-conformity records

2i
Safety posters, sign boards and emergency contact numbers in all prominent 
location are displayed?

No
Yes

1
Inspection/ non-conformity records

2j
Availablity of automatic reverse horns,Main horn, hook latches  for 
Vehicles,mobile cranes,Hydras 

No
Yes

1
Inspection/ non-conformity records

2k Ban of carrying mobile phones to work place is implemented for workers No
Yes

1
Inspection/ non-conformity records

2l Availability of Tags & Inspection Certificates for Cranes of all capacities No
Yes

1
Master T&P List with internal & 
external test details

2l.2 Availability of Tags & Inspection Certificates for Winches of all capacities No
Yes

1
Master T&P List with internal & 
external test details

2l.3 Availability of Tags & Inspection Certificates, color coding for Chain pulley blocks No
Yes

1
Master T&P List with internal & 
external test details

2l.4
Availability of Tags & Inspection Certificates for Vehicles - Trailors, 
Dozers,Dumpers,Excavators.Mixers etc

No
Yes

1
Master T&P List with internal & 
external test details

2l.5
Availability of Tags & Inspection Certificates for Welding machines,grinders, 
Drilling machines, etc

No
Yes

1
Master T&P List with internal & 
external test details

2l.6 Availability of Tags & Inspection Certificates,  color coding for Wire rope slings etc No
Yes

1
Master T&P List with internal & 
external test details

2l.7 Availability of Tags & Inspection Certificates for Batching plants No
Yes

1
Master T&P List with internal & 
external test details

2m.1 Use of Lifting Permit as per requirement No Yes 1 Permit Records
2m.2 Use of Height Permit as per requirement No Yes 1 Permit Records
2m.3 Use of Hot Work Permit as per requirement No Yes 1 Permit Records
2m.4 Use of Excavation permit as per requirement No Yes 1 Permit Records
2m.5 Use of Confined space work permit as per requirement No Yes 1 Permit Records
2m.6 Use of Grating removal and safety net removal permit as per requirement No Yes 1 Permit Records
2m.7 Use of Lockout-Tagout permit as per requirement No Yes 1 Permit Records
2m.8 Use of Radiography permit as per requirement No Yes 1 Permit Records
2m.9 Use of Night/ Holiday Work Permit as per requirement No Yes 1 Permit Records

2m.10 Use of Any other Applicable Permit as per requirement No Yes 1 Permit Records

3a
Material safety data sheet(MSDS) available for all chemicals and displayed in 
usage and storage area?

No
Yes

1
Inspection/ non-conformity records

3b
Spillages of oil/concrete and other chemical is controlled and cleaned by proper 
method in case of spill?

No
Yes

1
Inspection/ non-conformity records

3c
Availability of adequate number of urinals in workplace and in elevations and 
maintained

Mandatory No
Yes

1

Enter 
Name of Enter Package/Unit Name Here

Power Sector Headquarters

Vendor HSE Performance Evaluation Checklist
Health, Safety & Environment

Format No. HSEP13:F33
Rev. 00

Regd. Office: BHEL House, Siri Fort, New Delhi-110049 Page 1 of 3
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3d Availability of rest rooms for workers at site Mandatory No Yes 1
3e Availabilty of Drinking water facility at work spot No Yes 1
3f Hygenic Labour colony is provided for workers. No Yes 1

4a
Is heavy/complex critical lifting permit obtained for heavy, complex materials  
before handling/erection activity?

No
Yes

1
Work Permit records

4b Whether area below lifting activities barricaded No
Yes 1 Inspection/ non-conformity records

4c Availabilty of experienced rigging foreman No
Yes

1
Experience details of rigging 
foreman

4d
Is agency is following proper storage and handling procedure as per manufacturer 
standard for all hazardous material?

No
Yes

1
Procedure for storage & handling

4e
Are oxygen and acetylene cylinders are transported to work place from storage 
area in trolleys

No
Yes

1

5a Whether all deep excavation has been protected by barrier No
Yes

1
Inspection/ non-conformity records

5b Sloping/benching & shoring provided for excavation as per requirement? No Yes 1 -do-
5c Proper access and egress provided for excavations? No Yes 1 -do-
5d Blasting is done in controlled manner? No Yes 2 -do-

6a
Whether Electrical booth is equipped with Co2  fire extinguishes and fire buckets 
filled with sand?

No
Yes

2
Inspection/ non-conformity records

6b Availability of Illumination lamp in electric booth? No Yes 1 -do-
6c whether Caution Boards have been displayed? No Yes 1 -do-
6d Usage of Metal Plug top for all hand power tools ? No Yes 1 -do-
6e Usage of  Insulated  welding  cables. No Yes 1 -do-
6f Electrical Booth/Distribution Board to be covered by proper Canopy. No Yes 1 -do-

6g
Availability of functional & individual 30ma ELCB / RCCB and MCB for protection 
and conducting periodical checkup?

No
Yes

1
-do-

6h
Double earthing for panel boards  and all machinery & proper earth pit with 
regular inspection available?

No
Yes

1
-do-

6i Whether Electrician is qualified and experienced No
Yes

1
Qualification & Experience records 
of electrician

6j Availability and usage of  Rubber hand gloves by electrician? No
Yes

1
Inspection/ non-conformity records

7a
Whether Scaffolding pipes made with steel or aluminium, are being used and 
checked periodically by experienced/ certified scaffolder?

No
Yes

2
Inspection/ non-conformity records

7b
8mm Stainless Steel wire rope with plastic cladding is provided for  life line 
(Vertical / Horizontal) during height work?

No
Yes

2
-do-

7c Availabilty of emergency lighting in case of power failure No Yes 1 -do-

7d Whether all the openings are covered with Safety Nets made of fire proof Nylon? No
Yes

1
-do-

7e
Whether MS pipe rails  around staircases & platforms in usage are provided with 
top,middle rails and toe guard ?

No
Yes

1
-do-

7f Whether Ladder with vertical life line /Fall arrestor is available to climb? No Yes 1 -do-

7g
Whether all workers deployed for working at height have been issued height pass 
after undergoing vertigo test?

No
Yes

1
Height Pass records

7h
Whether all workers deployed for height work / climbing ladder are provided and 
using Double lanyard safety belt?

No
Yes

1
PPE Issue records, inspection/ non-
conformity reports

7i
Is all hand tools/Small material used by height workers is tied firmly to prevent 
fall?

No
Yes

1
-do-

8a
Flash back arrestors for all gas cutting sets is available on Torch side and cylinder 
side

No
Yes

1
Inspection/ non-conformity records

8b
Oxygen/Acetylene/LPG cylinders not in use have caps in place and stored 
separately?

No
Yes

1
-do-

8c Availabilty of Face screen,Hand gloves,and Apron,for welders No Yes 1 -do-

8d
Protection from falling hot molten metal during metal cutting / welding at height  
by providing GI sheet below the cutting area especially in fire prone areas

No
Yes

1
-do-

9a Pre-employment medical check-up done for all workers and submitted? No Yes 1 Medical check records
9b Availability of first aid centre, with MBBS doctor(Own or Sharing basis) Mandatory No Yes 2 Attendance records
9c Availablity of  Ambulance facility 24 hours (Own or sharing basis) Mandatory No Yes 2 -do-

9d Is First aid trained personnel’s are available and their names are displayed at site? Mandatory No
Yes

1
-do-

9e Availability of Emergency vehicle at site No Yes 1

9f Periodical medical check up is conducted for all the workers and submitted? No
Yes

1
Medical check records

9g
Availabilty of sufficient number of first aid box as per standard list and 
maintaining record

No
Yes

1
Inspection records

10a Availablity of Fire extinguishers,buckets at all vulnerable points No Yes 2 Fire extinguisher records
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10b Periodic fire mock drill conducted? No Yes 1 Fire, Mock drill records
10c Are all flammable materials are stored separately? No Yes 1
10d  Periodic grass cutting is done in material storage area? No Yes 1
10e Availabilty of 24V DC lighting in confined space work area No Yes 1
10f Availabilty of exhaust fan in confined space work area No Yes 1

Note: 100
Points other than mandatory can be excluded with appropriate justification (scope etc.)
Additionally: 3 Marks for Fatal Accident and 1 mark for major accident to be deducted

Regd. Office: BHEL House, Siri Fort, New Delhi-110049 Page 3 of 3


	forms and procedure
	VOl I D Rev 01

	(GCC-Rev 01, 1st June 2012)-Rev 11 dt.29.08.2018-EMD.pdf
	SCC
	SCC (Rev 01, 1st june 2012)-Rev 02 dated 01.10.15.pdf
	(GCC-Rev 01, 1st June 2012)-Rev 04 dated 01.10.2015 for e- Proc
	VOl I D Rev 01
	F-24.pdf
	SCC (Rev 01, 1st june 2012)-Rev 02 dated 01.10.15.pdf
	(GCC-Rev 01, 1st June 2012)-Rev 04 dated 01.10.2015 for e- Proc
	VOl I D Rev 01


	forms and procedure
	SCC (Rev 01, 1st june 2012)-Rev 02 dated 01.10.15.pdf
	(GCC-Rev 01, 1st June 2012)-Rev 04 dated 01.10.2015 for e- Proc
	F-24.pdf
	SCC (Rev 01, 1st june 2012)-Rev 02 dated 01.10.15.pdf
	(GCC-Rev 01, 1st June 2012)-Rev 04 dated 01.10.2015 for e- Proc
	VOl I D Rev 01


	(GCC-Rev 01, 1st June 2012)-Rev 11 dt.29.08.2018-EMD.pdf
	SCC
	SCC (Rev 01, 1st june 2012)-Rev 02 dated 01.10.15.pdf
	(GCC-Rev 01, 1st June 2012)-Rev 04 dated 01.10.2015 for e- Proc
	VOl I D Rev 01
	F-24.pdf
	SCC (Rev 01, 1st june 2012)-Rev 02 dated 01.10.15.pdf
	(GCC-Rev 01, 1st June 2012)-Rev 04 dated 01.10.2015 for e- Proc
	VOl I D Rev 01


	forms and procedure
	SCC (Rev 01, 1st june 2012)-Rev 02 dated 01.10.15.pdf
	(GCC-Rev 01, 1st June 2012)-Rev 04 dated 01.10.2015 for e- Proc
	VOl I D Rev 01
	F-24.pdf
	SCC (Rev 01, 1st june 2012)-Rev 02 dated 01.10.15.pdf
	(GCC-Rev 01, 1st June 2012)-Rev 04 dated 01.10.2015 for e- Proc
	VOl I D Rev 01





