Annexure |

SCHEDULE FOR FIRST SUBMISSION OF DRAWING / DOCUMENT LIST- SEWAGE TREATMENT PLANT

SL. BHEL DRG NO DRG TITLE No. of weeks/days | DOCUME
NO. for document NT SIZE
submission from
date of LOI / PO
PE-V10-372-673-A001 P&I Diagram for Sewage Treatment Plant 4 weeks Al
1
PE-V10-372-673-A002 layout of Sewage Treatment Plant 4 weeks Al
2
PE-V10-372-673-A003 Sub vendor list 5 weeks A4
3
4 | PE-V10-372-673-A004 Operation & Control Philosophy 4 weeks Al
5 | PE-V10-372-673-A005 Electrical load data 6 weeks A4
PE-V10-372-673-A006 Mech. GA drawings of All Sewage Sumps And 8 weeks Al
6 Tanks
PE-V10-372-673-A007 Data sheet of all valves, instruments, pumps, | 8 weeks A4
7 motor and blowers
PE-V10-372-673-A008 QAP for all valves, lnstruments pumps, motor 8 weeks A3
8 and blowers
9 | PE-V10-372-673-A009 Instrument schedule 10 weeks A3
10 | PE-V10-372-673-A010 | Valve schedule 10 weeks A4
[ PE-V10-372-673-A011 Cable tray/trench & conduit routing diagram of 10 weeks A3
11 STP
PE-V10-372-673-A012 PLC details for STP (complete documentation as | 10 weeks Al
12 described in C&l deliverables- VOL lIB-SEC D3)
|13 | PE-V10-372-673-A013 | QAP for PLC 12 weeks A3
14 | PE-V10-372-673-A014 Detailed Erection procedure. 12 weeks A4
15 [ PE-V10-372-673-A015 | Cable Schedule 12 weeks A4
PE-V10-372-673-A016 Performance demonstration procedure for | 14 weeks Al
Sewage Treatment Plant
16
| 17 [ PE-V10-372-673-A017 | Engineering BOQ 14 weeks A4
PE-V10-372-673-A018 O&M manual for Sewage Treatment Plant | 16 weeks As
covering catalogue of all the items. ;
18 _ applicable
PE-V10-372-673-A01¢9 Sea worthy packing drawing and details. 16 weeks Al
19
PE-V10-372-673-A020 List of Erection & Commissioning spares. 14 weeks Al
20

Note:-

1. Detailed BOQ in every engineering drawing and document shall be provided by bidder.

2. Bidder to note that the Drawing documents submitted should be of highest quality with micro details as
erection and commissioning has to be done by BHEL based on the drawings submitted by the bidder.
Bidder to also provide packing drawings and details.

3. Drawings submitted shall be complete in all respects with revised drawing submitted incorporating all
comments. Any incomplete drawing submitted shall be treated as non-submission with delays to bidder’s
account. For any clarification/ discussion required to complete the drawings, the bidder shall himself
depute his personal to BHEL for across the table discussions/ finalisations/ submissions of drawings.

4. Any other document/drawing required for STP by BHEL/customer, shall be provided by vendor without

any implication.
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