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SPECIAL CONDITIONS OF CONTRACT (SCC) 

Chapter - I: General Intent of Specifications 
 
 

1.0 INTENT OF THE SPECIFICATION 

1.1 The intent of this erection specification is to provide services for execution of the 
project according to most modern and proven techniques and codes. The omission 
of specific reference to any method, equipment or material necessary for the proper 
and efficient services towards installation of the plant shall not relieve the contractor 
of the responsibility of providing such services / facilities to complete the work or 
portion of work awarded to him. The quoted / accepted rates / price shall deem to 
be inclusive of all such contingencies. 

1.2 The work shall conform to dimensions and tolerances given in various drawings and 
documents that will be provided during erection. If any portion of works is found to 
be defective in workmanship and not conforming to drawings / documents or other 
stipulations, the contractor shall dismantle and re-do the work duly replacing the 
defective materials at their own cost, failing which recoveries, as determined by 
BHEL, shall be effected from contractor's bills. 

1.3 It is not the intent of this specification to specify herein all the details of erection and 
commissioning. However, the system shall conform in all respects to high standards 
of quality and workmanship for performing the required duties in a manner 
acceptable to purchaser who will interpret the meaning of drawings and 
specifications and shall be entitled to reject any work or material, which in his 
judgments is not in full accordance herewith. 

1.4 The omission of specific reference to any fabrication / erection or other method, 
equipment or material necessary for proper and efficient working of the plant shall 
not relieve the tenderer of the responsibility of providing such facilities to complete 
the work at quoted rates. Any mismatch/ defect found due to mistake in fabrication 
/ erection shall have to be rectified by the vendor free of cost. Inspection by 
BHEL/Customer does not relieve vendor of his responsibility of executing quality 
erection. 

1.5 The work covered under this specification is of highly sophisticated nature, requiring 
the best quality workmanship, supervision, engineering and construction 
management. The contractor should ensure proper planning and successful and 
timely completion of the work to meet the overall project schedule. The contractor 
must deploy adequate quantity of tools & plants, modern / latest construction aids 
etc. He must also deploy adequate trained, qualified and experienced supervisory 
staff and skilled personnel. 
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SPECIAL CONDITIONS OF CONTRACT (SCC) 
Chapter - I: General Intent of Specifications 

 
 

1.6 Contractor shall erect and commission all the equipments and auxiliaries as per the 
sequence & methodology prescribed by BHEL depending upon the technical 
requirements. Availability of materials and fronts will decide this. BHEL Engineer’s 
decision regarding correctness of the work and method of working shall be final and 
binding on the contractor. No claims for extra payment from the contractor will be 
entertained on the ground of deviation from the methods / sequence adopted in 
erection of similar sets elsewhere. 

1.7 Following shall be the minimum responsibility of contractor and have to be 
provided within finally accepted rates / prices: 

1.7.1 Provision as required of all types of labour, supervisors, engineers, watch and ward, 
tools & tackles, calibrated MMEs (Monitoring and Measuring Equipment) as specified 
and otherwise required for the work, consumables for erection, testing and 
commissioning including material handling. 

1.7.2 Achieving Proper out-turn / Turn-over as per BHEL plan and commitment. 

1.7.3 Completion of work as per BHEL Schedule 

1.7.4 Good quality and accurate workmanship for proper performance of the Equipment. 

1.7.5 Repair and rectification 

1.7.6 Preservation / Re-conservation of all components during storage / erection / 
commissioning till handing over. 
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SPECIAL CONDITIONS OF CONTRACT (SCC) 

Chapter - II: General Services to be rendered by the Bidder 
 
 

2.0 GENERAL SERVICES TO BE RENDERED BY THE BIDDER 
2.1 Services for installation, fabrication, equipment erection testing as well as trial run & 

commissioning of various equipment and accessories under the contract shall include 
but not be limited to the following: 

2.2 Issuing materials from store / open yard from time to time for erection as per the 
construction programme. The Contractor shall be the custodian of all the materials 
issued till the plant/equipment is officially taken over by the owner / BHEL after 
complete erection any successful trial run & commissioning. 

2.3 Transport of material to their respective places of erection and erection of the complete 
plant & equipment as supplied under this specification. 

2.4 Trial run and commissioning of individual equipment / sub-systems to the satisfaction 
of Owner / BHEL. 

2.5 Deployment of all skilled and unskilled manpower required for erection, supervision 
of erection, watch & ward, commissioning and other services to the rendered under 
this specification. 

2.6 Deployment of all erection tools & tackle, construction machinery, transportation 
vehicles and all other implements in adequate number and size, appropriate for the 
erection work to be handled under scope of this specification except otherwise 
specified. 

2.7 Supply of all consumables, eg welding electrodes, Al.wire roll, diesel oil, fevicol,etc 
as well as materials required for temporary supports, scaffolding etc as necessary 
for such erection work, unless specified otherwise. 

2.8 Providing support services for the contractor's erection staff eg. Construction of site 
offices, temporary stores, residential accommodation and transport to work site for 
erection personnel, watch and ward for security and safety of the materials under the 
Contractor's custody etc. as required. 

2.9 Maintaining proper documentation of all the site activities undertaken by the 
Contractor as per the proforma mutually agreed with BHEL, Submission of monthly 
progress reports and any such document as and when desired by BHEL/owner. 

2.10 Any other service, although not specifically called for but required for a contract of 
the size and nature indicated in the specification. 

 
 
 
 
 

 



Page 7 of 121 
 

 

SPECIAL CONDITIONS OF CONTRACT (SCC) 
Chapter - III: General Technical Requirements  

 (Codes and Standards) 
 
 

3.0 GENERAL TECHNICAL REQUIREMENTS (CODES AND STANDARDS) 

3.1 Except where otherwise specified, the plant/equipment shall comply with the 
appropriate Indian Standard or an agreed internationally accepted Standard 
Specification as mentioned elsewhere in contract specifications, each incorporating the 
latest revisions at the time of tendering. Where no internationally accepted standard is 
applicable, the Bidder shall give all particulars and details as necessary, to enable 
BHEL to identify all of the plant/equipment in the same detail as would be possible had 
there been a Standard Specification. 

3.2 Where the Bidder proposes alternative codes or standards he shall include in his tender 
one copy (in English) of each Standard Specification to which materials offered shall 
comply. In such case, the adopted alternative standard shall be equivalent or superior 
to the standards mentioned in the specification. 

3.3 In the event of any conflict between the codes and standards referred above, and the 
requirements of this specification, the requirements which are more stringent shall 
govern. 

3.4 Tools used during erection and commissioning shall not be accepted except with the 
specific approval of the Engineer. 

  



Page 8 of 121 
 

 

SPECIAL CONDITIONS OF CONTRACT (SCC) 
Chapter - IV: Obligations of Contractor 

 
4.0 OBLIGATIONS OF CONTRACTOR 

4.1  CONSUMABLES & OTHER ITEMS 

4.1.1 The contractor shall provide within finally accepted price / rates, all consumables (excepting 
those indicated in BHEL scope) like welding electrodes (including alloy steel and stainless steel), 
filler wires, TIG filler wires (over & above as supplied by the unit along with the plant materials, 
which will be given free of cost to bidder), gases (inert, welding, cutting), dye penetrants, 
radiography films, etc. Other erection consumables such as tapes, jointing compound, grease, 
M-seal, Araldite, CTC / other cleaning agents, grinding and cutting wheels are to be provided by 
the contractor. Steel, packers, shims, wooden planks, scaffolding materials hardware items etc 
required for temporary works such as supports, scaffoldings are to be arranged by the contractor. 
Sealing compounds, gaskets, gland packing, wooden/concrete sleepers, for temporary work, 
required for completion of work except those which are specifically supplied by manufacturing 
unit are also to be arranged by the contractor. 

4.1.2 All the shims, gaskets and packing, which go finally as part of plant equipment, shall be supplied 
by BHEL free of cost. 

4.1.3 It shall be the responsibility of the contractor to plan the activities and store sufficient quantity of 
consumables. Non-availability of any consumable materials or equivalent suggested by BHEL 
cannot be considered as reason for not attaining the required progress or for additional claim. 

4.1.4 It shall be the responsibility of the contractor to obtain prior approval of BHEL, regarding 
suppliers, type of electrodes etc before procurement of welding electrodes. On receipt of 
electrodes at site these shall be subjected to inspection and approval by BHEL. The contractor 
shall inform BHEL details regarding type of electrodes, batch number, date of expiry etc and 
produce test certificate for each lot / batch with correlation\ of batch / lot number with respective 
test certificate. No electrode without 
a valid test certificate will to be used. 

4.1.5 BHEL reserves the right to reject the use of any consumable including electrodes, gases, 
lubricants / special consumables if it is not found to be of the required standard / make / purity 
or when shelf life has expired. Contractor shall ensure display of shelf life on consumable 
wherever required and records maintained. 

4.1.6 Storage of all consumables including welding electrodes shall be done as per requirement / 
instruction of the Engineer by the contractor at his cost. 

4.1.7 In case of improper arrangement for procurement of any consumable, BHEL reserves the right 
to procure the same from any source and recover the cost from the Contractor’s first subsequent 
bill at market value plus the departmental charges of BHEL from time to time. Postponement of 
such recovery is normally not permitted. The decision of Engineer in this regard shall be final 
and binding on the Contractor.  

4.1.8 All charges on account of Octroi, terminal or sales tax and other duties on materials obtained from any source 
for carrying out the works in the scope of the contractor shall be borne by the contractor. 
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SPECIAL CONDITIONS OF CONTRACT (SCC) 
Chapter - IV: Obligations of Contractor 

 

4.2 TOOLS AND PLANTS / MONITORING AND MEASURING EQUIPMENT 
(MMEs) 

4.2.1  T&Ps and MMEs to be provided by Contractor 

4.2.1.1 All T&Ps and MMEs excepting those specifically indicated in BHEL scope are to be 
provided by the Contractor. Contractor has to make his own arrangement at his cost 
for completing the formalities (including arrangement of Road permits, if any) if required 
with Sales Tax/VAT authorities, for bringing their materials, plants and equipments at 
site for the execution of work under this contract. 

4.2.1.2 All suitable cranes, lifting and transport equipments for material handling at 
stores/yard/siding of BHEL/Customer are included in scope. BHEL’s cranes will not be 
available for this purpose unless otherwise specifically permitted as per contract 
conditions. 

4.2.1.3 All T&Ps to be deployed by the contractor shall have the approval of BHEL Engineer 
with regard to brand, quality and specification. 

4.2.1.4 Indicative list of Major T&Ps in the scope of Contractor are given in the Technical 
Conditions of Contract. Bidders to note that these are only indicative and as such all 
other T&P necessary for timely and satisfactory completion of work in scope shall be 
mobilized by Contractor. 

4.2.1.5 Timely deployment of adequate T&Ps is the responsibility of the contractor. The 
contractor shall be prepared to augment the T&P at short notice to match the planned 
programme and to achieve the milestones. 

4.2.1.6 Contractor shall maintain and operate his tools and plants in such a way that major 
breakdowns are avoided. In the event of major breakdown, contractor shall make 
alternative arrangements expeditiously so that the progress of work is not hampered. 

4.2.1.7 In the event of contractor failing to arrange the required tools, plants, machinery, 
equipment, material or non-availability of the same owing to breakdown, BHEL will 
make alternative arrangement at the risk and cost of the contractor. Decision of BHEL 
shall be final and binding on the contractor. 

4.2.1.8 The T&P to be arranged by the contractor shall be in proper working condition and their 
operation shall not lead to unsafe condition. The movements of cranes, and other 
equipment should be such that no damage / breakage occurs to foundations, other 
equipments, material, property and men. All arrangements for the movement of the 
T&P etc shall be the contractor’s responsibility. 

4.2.1.9 The contractor at his cost shall carry out periodical testing of his construction 
equipments. Test certificates shall be furnished to BHEL. 

4.2.1.10 Contractor shall ensure deployment of serviced and healthy T&Ps including cranes, 
lifting tackles, wire ropes, manila ropes, winches and slings etc. History card and 
maintenance records for major T&Ps will be maintained by the contractor and will be 
made available to BHEL Engineer for inspection as and when required. Fitness 
certificate / Test Certificates of T&P shall have to be submitted before it is put in use. 
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Identification for such T&Ps will be done as per BHEL Engineer's advice. BHEL 
reserves the right to permit only new slings up to 20 mm and lifting tackles up to 3 MT 
capacities. 

4.2.1.11 Contractor shall ensure deployment of reliable and calibrated MMEs (Inspection 
measuring and Monitoring equipment). The MMEs shall have test / calibration 
certificates from authorized / Government approved / accredited agencies traceable to 
National / International standards. Each MME shall have a label indicating calibration 
status i.e. date of calibration, calibration agency and due date for calibration. A list of 
such instruments deployed by contractor at site with its calibration status is to be 
submitted to BHEL Engineer for control. 

4.2.1.12 Re-testing / re-calibration shall also be arranged at regular intervals during the period 
of use as advised by BHEL Engineer within the contract price. The contractor will also 
have alternate arrangements for such MME so that work does not suffer when the 
particular instrument is sent for calibration. If any MMEs not found fit for use, BHEL 
shall have the right to stop the use of such item. It will be necessary for the contractor 
to deploy proper item. Any readings taken by the defective instrument will be recalled 
and repeat the readings taken by that instrument with a proper one. In case he fails to 
do so, BHEL may deploy MMEs and retake the readings at contractor’s cost. 

4.2.1.13 BHEL shall have lien on all T&P, MMEs and other equipment of the contractor brought 
to the site for the purpose of erection, testing and commissioning. BHEL shall continue 
to hold the lien on all such items throughout the period of contract / extended period. 
The contractor and / or his sub-contractors, without the prior written approval of the 
Engineer, shall remove no material brought to the site. 

4.2.1.14 The month wise T&P deployment plan to execute the work is to be submitted as per 
relevant format as per the instruction of BHEL. It shall be the contractor's responsibility 
to deploy the required T&P, for timely and successful completion of the job, to any 
extent. 
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SPECIAL CONDITIONS OF CONTRACT (SCC) 

Chapter – V: Responsibilities of Contractor in respect of Labour, 
Supervisory Staff, etc. 

 
 

5.0 RESPONSIBILITIES OF CONTRACTOR IN RESPECT OF LABOUR, 
SUPERVISORY STAFF, ETC. 

5.1 Refer relevant clauses of General Conditions of Contract (GCC) also in this regard. 

5.2 The contractor shall deploy all the necessary skilled/semiskilled/ unskilled labour 
including highly skilled workmen etc. These workmen should have previous 
experience on similar job. They shall hold valid certificates wherever necessary. 
BHEL reserves the right to insist on removal of any employee of the contractor at 
any time if he is found to be unsuitable and the contractor shall forthwith remove 
him. 

5.3 Contractor shall also comply with the requirements of local authorities/ project 
authorities calling for police verification of antecedents of the workmen, staff etc. 

5.4 It is the responsibility of the contractor to engage his workmen in shifts and or on 
overtime basis for achieving the targets set by BHEL. This target may be set to suit 
BHEL’s commitments to its customer or to advance date of completion of events or 
due to other reasons. The decision of BHEL in regard to setting the erection and 
commissioning targets will be final and binding on the contractor. 

5.5 Contractor shall provide at different elevation suitable arrangement for urinal and 
drinking water facility with necessary plumbing & disposal arrangement including 
construction of septic tank. These installations shall be maintained in hygienic 
condition at all times. 

5.6 The Contractor in the event of engaging 20 or more workmen, shall obtain 
Independent license under the Contract labour (Regulation and Abolition) Act 1970 
from the concerned authorities based on Form-V issued by the Principal 
Employer/Customer. In order to issue Form-V by Customer, Contractor shall fulfill 
all Statutory requirements like Insurance Policy, PF Code/PF Account number etc 
as per the requirement of BHEL/Customer. 

5.7 Contractor shall deduct the necessary amount towards Provident Fund and 
contribute equal amount as per Government of India laws. This amount will be 
deposited regularly to the provident Fund Commissioner. BHEL/Customer may insist 
for submission of the account code duly certified by PF Commissioner. 

5.8 Contractor may also be required to comply with provisions of ESI Act in vogue if 
applicable and submit evidence to BHEL. 

5.9 BHEL / customer may insist for witnessing the regular payment to the labour. They 
may also like to verify the relevant records for compliance with statutory 
requirements. Contractor shall enable such facilities to BHEL / Customer. 
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SPECIAL CONDITIONS OF CONTRACT (SCC) 

Chapter – V: Responsibilities of Contractor in respect of Labour, 
Supervisory Staff, etc. 

 
5.10 Contractor shall deploy only qualified and experienced engineers/ supervisors. They 

shall have professional approach in executing the work. 

5.11 The contractor's supervisory staff shall execute the work in the most professional 
manner in the stipulated time. Accuracy of work and aesthetic finish are essential 
part of this contract. They shall be responsible to ensure that the assembly and 
workmanship conform to dimensions and tolerances given in the 
drawings/instructions given by BHEL engineer from time to time. 

5.12 The supervisory staff employed by the contractor shall ensure proper outturn of work 
and discipline on the part of the labour put on the job by the contractor. Also in 
general they should see that the works are carried out in a safe and proper manner 
and in coordination with other labour and staff employed directly by BHEL or other 
contractors of BHEL or BHEL's client. 

5.13 It is the responsibility of the contractor to arrange gate pass for all his employees, 
T&P etc for entering the project premises. Necessary coordination with customer 
officials is the responsibility of the contractor. Contractor to follow all the procedures 
laid down by the customer for making gate passes. Where permitted, by customer / 
BHEL, to work beyond normal working hours, the contractor shall arrange necessary 
work permits for working beyond normal working hours. 

5.14 The actual deployment will of Labour and Engineer/supervision staff shall be so as 
to satisfy the erection and commissioning targets set by BHEL. If at any time, it is 
found that the contractor is not in a position to deploy the required 
engineers/supervisors/workmen due to any reason; BHEL shall have the option to 
make alternate arrangements at the contractor’s risk and cost. The expenditure 
incurred along with BHEL overheads thereon shall be recovered from the contractor. 

5.15 Contractor shall not deploy women labour at night. 
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SPECIAL CONDITIONS OF CONTRACT (SCC) 

Chapter – VI: Material Handling, Storage & preservation 
 

6.0 MATERIAL HANDLING, STORAGE AND PRESERVATION ETC 

6.1 MATERIAL HANDLING AND STORAGE 

6.1.1 All the equipments/ materials furnished under this contract shall be received from 
the project stores, sheds / storage yards and transported to pre assembly area / 
erection site and stored in the storage spaces in a manner so that they are easily 
retrievable till the contractor erects them. While drawing/lifting material from 
BHEL / customer stores, the contractor shall ensure that the balance / other 
materials are stacked back immediately. No claim is admissible on this 
account 

6.1.2 While BHEL will endeavor to store / stack / identify materials properly in their open / 
close / semi closed / tarpaulins covered storage yard / shed, it shall be contractor's 
responsibility to assist BHEL in identifying materials well in time for erection. They 
should take the delivery of the same, following the procedure indicated by BHEL, 
and transport the material safely to pre-assembly yard / erection site in time, 
according to program. 

6.1.3 The contractor shall take delivery of components, equipment / consumables from 
storage area after getting the approval of BHEL Engineer on standard indent forms. 

6.1.4 The contractor shall identify and deploy necessary Engineers / supervisors / 
workmen for the above work in sufficient number as may be needed by BHEL, for 
areas covering their scope.  

6.1.5 All the equipment shall be handled very carefully to prevent any damage or loss. No 
untested wire ropes / slings etc. shall be used for unloading / handling. The 
equipment shall be properly protected to prevent damage either to the equipment or 
to the floor where they are stored. The equipment from the stores shall be moved to 
the actual location at the appropriate time so as to avoid damage of such equipment 
at site. 

6.1.6 Contractor shall ensure that while lifting slings shall be put over the points indicated 
on the equipment or as indicated in the manufacturer's drawings. Slings / shackles 
of proper size shall be used for all lifting and rigging purposes. All care shall be taken 
to safe guard the equipment against any damage. Dragging of piping / valves should 
be avoided. In case of any damage the cost shall be covered from the contractor. 
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SPECIAL CONDITIONS OF CONTRACT (SCC) 

Chapter – VI: Material Handling, Storage & preservation 
 

6.1.7 Approach road conditions from the stores / yards to the erection site may not be 
equipped and ideal for smooth transportation of the equipment. Contractor may have 
to be adequately prepared to transport the materials under the above circumstances 
without any extra cost. The contractor may familiar himself with soil conditions at 
site. 

6.1.8 Contractor shall be responsible for examining all the plant and materials issued to 
him and notify the Engineer immediately of any damage, shortage, discrepancy etc 
before they are moved out of the stores/ storage area. The contractor shall be solely 
responsible for any shortages or damages in transit, handling, storage and erection 
of the equipment once received by him. As the erection work will be spread in 
different areas / locations of the project, contractor has to arrange sufficient number 
of watch / ward personal to avoid any pilferage of material. 

6.1.9 The contractor shall maintain an accurate and exhaustive record detailing out the 
list of all equipment received by him for the purpose of erection and keep such record 
open for the inspection of the engineer at any time. 

6.1.10 All the material in the custody of contractor and stored in the open or dusty locations 
must be covered with suitable weather proof / fire retardant covering material 
wherever applicable and shall be blocked up on raised level above ground. All 
covering materials including blocks and sleeper shall be arranged by the contractor 
at his cost. 

6.1.11 If the material belonging to the contractor are stored in area other than those 
earmarked for his operation the engineer will have the right to get it moved to the 
area earmarked for the contractor at the contractors risk and cost. 

6.1.12 The contractor shall be responsible for making suitable indoor storage facilities to 
store all equipment (drawn by the contractor from BHEL/ customer stores), which 
require indoor storage till the time of their installation. The Engineer will direct the 
contractor in this regard, which item in his opinion will require indoor storage, and 
the contractor shall comply with Engineer's decision. 

6.1.13 The contractor shall ensure that all surplus / damaged / scrap / unused material, 
packing wood / containers/ special transporting frames etc are returned to BHEL at 
a place in project area identified by the Engineer. 
The contractor will maintain an account for all items received and returned to BHEL. 
Any shortage in returning such items shall be chargeable to the contractor except 
allowable wastage for packing wood only. 
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SPECIAL CONDITIONS OF CONTRACT (SCC) 

Chapter – VI: Material Handling, Storage & preservation 
 
6.1.14 The contractor shall hand over all parts / materials remaining extra over the normal 

requirement with proper identification tags to the stores as directed by the concerned 
BHEL engineer. 

6.1.15 The contractor shall ensure that all the packing materials and protective devices 
installed on equipment during transit and storage are removed before installation. 

6.1.16 It shall be the responsibility of the contractor to keep the work/ storage areas in neat, 
tidy and working conditions. All surplus/unusable packing and other materials shall 
be removed and deposited at location(s) specified by BHEL within the project 
premises. If required weighing of the same within the project premises will have to 
be carried out. 

6.2 PRESERVATION OF COMPONENTS 

6.2.1 After taking delivery from BHEL / customer’s stores, plant materials storage shall be 
subjected to the following protection besides other provisions indicated in these 
specifications elsewhere. 

6.2.1.1 Items stored outdoors shall be stacked up at least six inches (6") off the ground. 
Items should not be stored in a low lying area where water logging is a possibility. 
Contractor should have sufficient numbers of wooden / concrete / steel sleepers for 
the job. 

6.2.1.2 Motors, valves, electrical equipment, control equipment and instruments, and 
special or precision items requiring special care, etc shall be stored indoors. Motor 
windings shall be kept dry by use of external heat or space heaters. 

6.2.1.3 Bearings and other wearing surfaces of plant materials shall be protected against 
corrosion and kept clean and should be regularly monitored. 

6.2.1.4 Insulation materials shall be stored indoors or otherwise protected against getting 
wet/ damaged, using suitable measures and should be protected from direct rain. 

6.2.2 It shall be the responsibility of the contractor to apply preservatives / touch up paints 
(primer) on equipment handled and erected by him till such time of final painting. It 
shall be contractor's responsibility to arrange for required paints (primer), thinners, 
labour, scaffolding materials, cleaning materials like wire brush, emery sheets, etc, 
cleaning of surface and provide one coat of preservatives / paints (primer) from time 
to time as decided by BHEL engineer. The accepted rate shall include this work also. 
It is to be noted that such painting may have to be done as and when required till 
such time the final painting is carried out. 

6.2.3 The contractor shall effectively protect the finished work from action of weather and 
from damage or defacement and shall cover the finished parts then and there for 
their protection. 

6.2.4 Any failure on the part of contractor to carry out works according to above clauses 
will entail BHEL to carry out the job from any other party and recover the cost from 
contractor. 
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SPECIAL CONDITIONS OF CONTRACT (SCC) 

Chapter – VII: Drawings and documents 
 
 

7.0 DRAWINGS AND DOCUMENTS 

7.1 The detailed drawings, specifications available with BHEL engineers will be made 
available to the contractor during execution of work at site. The contractor will also 
ensure availability of all drawings / documents at work place. 

7.2 Necessary drawings to carry out the erection work will be furnished to the 
contractor by BHEL on loan, which shall be returned to BHEL Engineer at site after 
completion of work. Contractor shall ensure safe storage and quick retrieval of 
these documents. 

7.3 The contractor shall maintain a record of all drawings and documents available 
with him in a register as per format given by BHEL Engineer. 
Contractor shall ensure use of pertinent drawings / data / documents and removal 
of obsolete ones from work place and returning to BHEL. 

7.4 The data furnished in various annexure enclosed with this tender specification are 
only approximate and for guidance. However, the change in the design and in the 
quantity may occur as is usual in any such large scale of work. The contractors 
quoted rates shall be inclusive of the above factor 

7.5 Should any error or ambiguity be discovered in the specification or information the 
contractor shall forthwith bring the same to the notice of BHEL before 
commencement of work. BHEL's interpretation in such cases shall be final and 
binding on the contractor. 

7.6 Deviation from design dimensions should not exceed permissible limit. The 
contractor shall not correct or alter any dimension / details, without specific 
approval of BHEL. 
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SPECIAL CONDITIONS OF CONTRACT (SCC) 
Chapter – VIII: Inspection and Quality 

 

8.0 INSPECTION AND QUALITY 

8.1 Inspection, Quality Assurance, Quality Control 

8.1.1 Preparation of quality assurance log sheets and protocols with customer/ 
consultants/statutory authority, welding logs, NDE records, testing & calibration 
records and other quality control and quality assurance documentation as per BHEL 
engineer’s instructions, is within the scope of work/specification. These records shall 
be submitted to BHEL/customer for approval from time to time. 

8.1.2 The protocols between contractor and customer/ BHEL shall be made prior to 
installation for correctness of foundations, materials, procedures, at each stage of 
installation, generally as per the requirement of customer/ BHEL. This is necessary 
to ensure elimination of errors or keeping them within tolerable limits and to avoid 
accumulation and multiplication of errors. 

8.1.3 A daily log book should be maintained by every supervisor/engineer of contractor on 
the job in duplicate (one for BHEL and one for contractor) for detailing and 
incorporating alignment/clearance / centering / leveling readings and inspection 
details of various equipments etc. 
IPBD welding details like serial number of weld joints, welders name, date of welding, 
details of repair, heat treatment etc. will be documented in welding log as per BHEL 
Engineer’s instructions. 
Record of radiography/DPT containing details like serial number of weld joints, date 
of radiography/DPT, repairs, if any, re-shots etc shall also be maintained as per BHEL 
Engineer’s instructions. 

8.1.4 The performance of welders will be reviewed from time to time as per the BHEL 
standards. Welders’ performance record shall be furnished periodically furnished for 
scrutiny of BHEL’s Engineer. Corrective action as informed by BHEL shall be taken 
in respect of those welders not conforming to these standards. This may include 
removal/ discontinuance of concerned welder(s). Contractor shall arrange for the 
alternate welders immediately. 

8.1.5 All the welders shall carry identity cards as per the proforma prescribed by 
BHEL/Customer/Consultant. Only welders duly authorized by 
BHEL/customer/consultant shall be engaged on the work. 

8.1.6 Contractor shall provide all the Measuring Monitoring Equipments (MMEs) required 
for completion of the work satisfactorily. These MMEs shall be of brand, quality and 
accuracy specified by BHEL Engineer and should have necessary calibration and 
other certificates as per the requirement of BHEL Engineer. Decision of BHEL 
Engineer regarding acceptance or otherwise of the measuring 
instruments/gauges/tools for the work under this specification, is final and binding on 
the contractor. BHEL may give an indicative list of MMEs required for this work and 
to be made available by the contractor. The list will be reviewed by BHEL and the 
contractor shall meet any augmentation needed wherever required. 
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8.1.7 It is the responsibility of the contractor to prove the accuracy of the testing/ 
measuring/ calibrating equipments brought by him based on the periodicity of 
calibration as called for in the BHEL's quality assurance standards/BHEL Engineer's 
instructions. 

8.1.8 Any re-laying or re-termination of cables/re-erection of instruments/ recalibration of 
instruments etc. required due to contractor's mistake or design requirement and 
found at any stage inspection, shall be carried out by the contractor at no extra cost. 

8.1.9 BHEL, Rudrapur have already been accredited with ISO 9001 certification and as 
such this work is subject to various audits to meet ISO 9001 requirements. One 
particular aspect which needs special mention is about arrangement of calibration of 
instruments by the contractor. Contractor shall ensure deployment of reliable and 
calibrated MMEs (Measuring and Monitoring Equipments). The MMEs shall have test 
/ calibration certificates from authorized/ Government approved / Accredited agencies 
traceable to National / International Standards. Re-testing/ re-calibration shall also be 
arranged at regular intervals during the period of use as advised by BHEL Engineer 
within the contract price. The contractor will also have alternate arrangements for 
such MMEs so that work does not suffer when the particular equipment/ instrument 
is sent for calibration. Also if any MMEs not found fit for use, BHEL shall have the 
right to stop the use of such item and instruct the contractor to deploy proper item 
and recall ie repeat the 

 readings taken by that instrument, failing which BHEL may deploy MME and retake 
the readings at Contractor’s cost. 

8.1.10 Re-work necessitated on account of use of invalid MMEs shall be entirely to the 
contractor’s account. He shall be responsible to take all corrective actions, including 
resource augmentation if any, as specified by BHEL to make-up for the loss of time. 

8.1.11 In the courses of erection, it may become necessary to carry repeated checks of the 
work with instruments recently calibrated, re-calibrated. BHEL may counter/ finally 
check the measurements with their own MMEs. Contractor shall render all assistance 
in conduct of such counter/final measurements. 

8.1.12 Total Quality is the watchword of the work and Contractor shall strive to achieve the 
Quality Standards, procedures laid down by BHEL. He shall follow all the instructions 
as per BHEL drawings and Quality Standards. 

8.2 Stage Inspection By FES/QA Engineers 
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8.2.1 Apart from day-to-day inspection by BHEL Engineers stationed at Site and 
Customer’s Engineers, stage inspection of equipments under erection and 
commissioning at various stages shall also be conducted by teams of Engineers from 
Field Engineering Services of BHEL’s Manufacturing Units, Quality Assurance teams 
from Field Quality Assurance, Unit/Factory Quality Assurance and Commissioning 
Engineers from Technical Services etc. Contractor shall arrange all labour, tools and 
tackles etc along with proper access for such stage inspections free of cost. 

8.2.2 Any modifications suggested by BHEL FES and QA Engineers’ team shall be carried 
out. Claims of contractor, if any, shall be dealt as per Section 13, and provided such 
modifications have not arisen for reasons attributable to the contractor. 

8.3 Statutory Inspection of Work 

8.3.1 The work to be executed under these specifications has to be offered for inspection, 
at appropriate stages of work completion, to various statutory authorities for 
compliance with applicable regulations. 
 
The work related statutory inspections, though not limited to, are as under: 
     1) Inspectorate of Steam Boilers and Smoke Nuisance 
     2) Electrical Inspector 
     3) Factory Inspector, Labour Commissioner, PF Commissioner and other authority 
connected to this project work 
The scope includes getting the approvals from the statutory authorities, which 
includes arranging for inspection visits of statutory authority periodically as per BHEL 
Engineer’s instructions, arranging materials for ground inspection, taking rub outs for 
the pressure parts to be offered for inspection, submitting co-related inspection 
reports, documents, radiographs etc and following up the matter with them. 
Contractor shall also make all arrangements for offering the Products / Systems for 
inspection at location, as applicable, to the concerned authority. 

8.5 Field Quality Assurance 

8.5.1 Contractor shall carry out all activities conforming to the approved Field Quality Plan 
(FQP) as revised from time to time. Total quality shall be the watchword of the work 
and contractor shall strive to achieve the quality standards, procedures laid down by 
BHEL. He shall follow all the instructions as per BHEL drawings and quality 
standards. Contractor shall provide the services of quality assurance engineer as per 
the relevant clauses. 
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9.0 OCCUPATIONAL HEALTH, SAFETY & ENVIRONMENT 

MANAGEMENT/ QUALITY ASSURANCE PROGRAMME: 
BHEL, Rudrapur are each certified for ISO 9001. Quality of work to customer's 
satisfaction and fulfillment of system requirements are the essence of ISO 9001 
certification. BHEL, Rudrapur have HSE certification (ISO 14001 & OHSAS 18001) 
and therefore Contractor also shall organize/ plan/ perform all their activities to meet 
with the applicable requirements of these standards. 

 HSE (Health, safety & Environment): 
Contractor will comply with HSE (Health, safety & Environment) requirements of 
BHEL. HSE requirements in brief, are given below :- 

9.1.1 Contractor will nominate one of their qualified and experienced employees as Safety 
Officer, who will be responsible for all HSE related issues of contractors work area. 
Safety Officer will have authority to stop any activity, in case he observes that the 
activity is not being carried out in safe manner. He will conduct surprise inspection 
as well as periodic inspection/drill (at least once in a month) 
and submit such reports to BHEL. He will conduct periodic meetings with supervisors 
of different working groups and explain HSE issues and use of PPEs to them. 
Reports of such meetings will be submitted to BHEL. Contractor will develop suitable 
work procedures based upon HSE guidelines and OCPs and implement it. Such 
work procedures will consist of Area of work, T&P Details, Work Procedure, PPE 
requirements etc. Please refer Schedule VIII of BOCW Rules for 
number of safety officers, qualification, duties etc. 
 
Contractor should highlight the requirement of safety to staff and labour through daily 
tool box meeting before start of the days job. 
 
Contractor to also submit monthly safety reports as per the format/ procedure of 
BHEL. 

9.1.2 The contractor shall arrange induction and regular health check of their employees 
as per schedule VII of BOCW rules by a registered medical practitioner. The 
contractor shall take special care of the employees affected with occupational 
diseases under rule 230 and schedule II of BOCW Rules. The employees not 
meeting the fitness requirement should not be engaged for such job. 
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9.1.3  Following personnel protective equipments (PPEs), in adequate numbers, will be 
made available at site & their regular use by all concerned will be ensured :- 

- HELMET 

- SAFETY GOGGLES & WELDING FACE SHIELDS 

- SAFETY BELTS AND PROTECTIVE NET FOR WORKING AT HEIGHT 

- SAFETY SHOES 

- EAR PLUG 

- ANY OTHER SAFETY EQUIPMENT REQUIRED FOR SAFE COMPLETION OF 
THE WORK 

Contractor to also submit monthly reports on above as per the format/ procedure of 
BHEL. 

9.1.4 Providing appropriate First Aid facilities for prompt treatment of injuries and illness 
at work place. Arranging training to contractor workmen/ employees for giving first 
aid. 

9.1.5 Arranging ambulance in case of any emergency situation. 

9.1.6 Identification of nearest hospital and health check-up of workmen/employees 

9.1.7 Providing filtered drinking water at work place in cool container. 

9.1.8 Providing Canteen, Rest Room, Washing facilities to the contracted employees as 
per provisions of Contract Labour Regulation Act 1970 (Chapter V). 

9.1.9 Providing appropriate fire fighting equipment at designated work place and nominate 
a fire officer/warden adequately trained for his job. 

9.1.10 Identification of nearest fire station and display contact telephone nos./ person’s 
name around work places for cases of emergencies. 

9.1.11 Providing adequate no. of 24 V sources and ensure that no hand lamps are 
operating at voltage level above 24 Volts. 

9.1.12 Fulfilling safety requirements at all power tapping points. 

9.1.13 Red & White caution tape of proper width(1.5 to 2 inch) to be used for cordoning 
unsafe area such as open trench, excavation area etc. 

9.1.14 Providing contractors company logo on cloths /uniform/ proper identity cards with 
photographs, for correct identification of people working at project site. 

9.1.15 High/ Low pressure welders to be identified with separate colour clothings. No 
welders will be deployed without passing appropriate tests and holding valid welding 
certificates. Approved welding procedure should be displayed at work place. 
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9.1.16 Displaying safe handling procedures for all chemicals such as lube oil, acid, alkali, 
sealing compounds etc , at work place . 

9.1.17 All scaffolding/ platforms should be made from materials of appropriate quality/grade 
so that these are safe for use. It should be certified/declared safe for use by an 
experienced contractor person, before any scaffolding/platform is used. Please refer 
IS:3696 part 1&2 and 4014 part 1 & 2 

9.1.18 All T&Ps/ MMEs should be of reputed brand/appropriate quality & must have valid 
test/ calibration certificates bearing endorsement from competent authority of BHEL. 
Contractor to also submit monthly reports of T&Ps deployed and validity test 
certificates to BHEL safety Officer as per the format/procedure of BHEL. 

9.1.19 Ensure that the regulatory requirement of excessive weight limits (to carry/ lift/ move 
weights beyond prescribed limits) for male and female workers are complied with. 

9.1.20 Safety slogan, Safety/ Caution boards, wherever required to be displayed in 
consultation with BHEL. 

9.1.21 Take suitable measures for waste management and environment related 
laws/legislation as a part of normal construction activities. Compliance with the legal 
requirements on storage/ disposal of paint drums (including the empty ones), 
Lubricant containers, Chemical Containers, and transportation and storage of 
hazardous chemicals will be strictly maintained. Ensure proper cleanliness of work 
place, housekeeping and waste management (including proper waste disposal) on 
daily basis. 

9.1.22 It is imperative on the part of the contractor to join and effectively contribute in joint 
measures such as tree plantation, environment protection, contributing towards 
social upliftment, conversion of packing woods to school furniture, keeping good 
relation with local populace etc. 

9.1.23 The contractor shall carry out periodic air and water quality check and illumination 
level checking in his area of work place and take suitable control measure. 

9.1.24 The Contractor is required to provide proper safety net systems (IS-11057) where 
ever the hazard of fall from height is present as per instruction of BHEL Engineer. 
The safety nets shall be fire resistant, duly tested and shall be of ISI Mark and the 
nets shall be located as per site requirements to arrest or to reduce the 
consequences of a possible fall of persons working at different heights. 

9.1.25 All applicable OCPs (Operational control procedures) will be followed. 
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 by contractor as per BHEL instructions. This will be done as part of normal scope of work. 

List of such OCPs is given below. In case any other OCP is found to be applicable during 
the execution of work at site, then contractor will follow this as well, within quoted rate. 
These OCPs (applicable ones) will be made available to contractor during work execution 
at site. However for reference purpose, these are kept with Safety Officer of BHEL at the 
BHEL RUDRAPUR, or available in downloadable format in the website, which may be 
refereed by contractor, if they so desire. 

OCP for safe handling of chemicals 

OCP for Electrical safety 

OCP for energy conservation 

OCP for safe welding and gas cutting operation 

OCP for fire safety 

OCP for safety in use of hand tools 

OCP for first aid 

OCP for food safety at canteen 

OCP for safety in use of cranes 

OCP for storage and handling of gas cylinders 

OCP for manual arc welding 

OCP for safe use of helmets 

OCP for good house keeping 

OCP for working at height 

OCP for safe excavation 

OCP for safe filling of Hydrogen in cylinder 

OCP for illumination 

OCP for handling and erection of heavy metals 

OCP for safe acid cleaning 

OCP for safe alkali boil out 

OCP for safe oil flushing 

OCP for steam blowing 

OCP for safe working in confined area 

OCP for safe operation of passenger lift, material hoists & cages 

OCP for Vehicle maintenance 

OCP for safe radiography 

OCP for waste disposal 

OCP for working at night 

OCP for blasting 

OCP for DG Set 

OCP for handling & storage of mineral wool 
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 OCP for drilling, reaming and grinding(machining) etc. 

OCP for hydraulic test 

OCP for spray insulation 

OCP for trial run of rotary equipment 

OCP for stress relieving 

OCP for material preservation 

OCP for cable laying/tray work 

OCP for electrical maintenance 

OCP for transformer charging 

OCP for safe handling of battery system 

OCP for computer operation 

OCP for storage in open yard 

OCP for sanitary maintenance 

OCP for batching 

OCP for piling rig operation 

OCP for gas distribution test 

OCP for cleaning of hotwell / deaerator 

OCP for electro-resistance heating 

OCP for compressor operation 

OCP for air compressor 

OCP for passivation 

OCP for Safe EDTA Cleaning 

OCP for Safe Chemical cleaning of Pre boiler system 

OCP for Safe Boiler Light up 

OCP for Safe Rolling and Synchronization 

OCP for Safe Loading of Unit 

9.2 SAFETY AND CLEANLINESS: 
The contractor shall take all necessary safety precautions and arrange for appropriate 
appliances as per discretion of BHEL or its authorized officials (Site Construction Manager) 
to prevent loss of human lives, injuries, to personnel engaged and damage to property. 
Before commencing the work, the contractor shall submit a “Safety Plan” to the above 
authorized BHEL official and obtain approval on the same. The safety plan shall indicate 
in detail the measures that would be taken by the contractor to ensure safety of men, 
equipment, materials and environment during execution of the work. This will also include 
an organization structure, role and responsibilities of the concerned key personnel, the 
safety practices that will be followed, PPEs deployed, plan for handling critical activities 
and emergencies. 
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9.3 If the contractor fails to take appropriate safety precautions or to provide necessary 
safety devices and equipment or to carry out instructions issued by the authorized 
BHEL official, BHEL shall have the right to take corrective steps at the risk and cost 
of the contractor. 

9.4 During the course of construction, alternation or repairs, scrap with protruding nail, 
sharp edge etc and all other debris shall be kept clean from working areas, passage, 
ways and stairs in and around site. 

9.5 Combustible scrap and debris shall be removed at regular intervals during the 
course of execution. Safe means shall be provided to facilitate such removal. The 
combustible scrap should be stored in safe place away from the plant materials to 
avoid fire accidents. The area shall be chosen in consultation with the Engineer and 
to be cordoned off. 

9.6 Rigging equipment for materials handling shall be inspected prior to use in each shift 
and as necessary during its use to ensure that it is safe. Defective rigging equipment 
will be removed from service. 

9.7 Rigging equipment shall not be loaded in excess of its recommended safe working 
load. Rigging equipment, when not in use, shall be removed from the original work 
area so as not to present a hazard to employees. 

9.8 Contractor shall notify the engineer, of his intention to bring on to site any equipment 
or any container, with liquid or gaseous fuel or other substance which may create a 
hazard. The Engineer shall have the right to prescribe the condition under which 
such equipment or container may be handled and used during the performance of 
the works and the contractor shall strictly adhere to such instructions. The Engineer 
shall have the right to inspect any construction tool and to forbid its use, if in his 
opinion it is unsafe. No claim due to such prohibition will be entertained. 

9.9 Where it is necessary to provide and/or store petroleum products or petroleum 
mixture & explosives, the contractor shall be responsible for carrying out such 
provision / storage in accordance with the rules & regulations laid down in the 
relevant petroleum act, explosive act and petroleum and carbide of calcium manual, 
published by the chief inspector of explosives of India. All such storage shall have 
prior approval if necessary from the chief inspector of explosives or any other 
statutory authority. The contractor shall be responsible for obtaining the same. 
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9.10 Cylinders shall be moved by tilting and rolling them on their bottom edges. They shall 
not be intentionally dragged, struck or permitted to strike each other violently. 

9.11 When cylinders are transported by powered vehicle they shall be secured in a 
vertical position. 

9.12 All workmen of the contractor working on construction area shall wear safety shoes, 
hand gloves, safety helmets and safety belt as applicable. The contractor shall 
provide to its workforce and ensure the use of following personnel protective 
equipment as found necessary and as directed by BHEL. 

9.12.1 Safety Helmets conforming to IS-2925 : 1984 

9.12.2 Safety Belts conforming to IS-3521:1983 

9.12.3 Safety Shoes conforming to IS-1989 : 1978 

9.12.4 Eye and face protection devices conforming to IS – 1179:1967, IS 5983:1980, IS 
8521 Part 1:1977, IS 8521 Part 2: 1994. 

9.12.5 Hand and body protection devices conforming to IS 4770:1991 and IS- 6994 : Part 
1: 1973, IS – 8619 : 1977 

9.12.6 Ear protection IS-9167:1979 

9.12.7 Respiratory Protective Devices as per IS-9473:2002, i4746:1999 and 14166:1994 

9.13 The contractor shall insure his workmen against all accidents and the policy shall be 
presented to BHEL Engineer on demand. Other wise, BHEL will arrange the same 
and the expenditure towards this will be debited to the contractor. In case of a fatal 
or disabling injury accident to any person at construction site due to lapses by the 
contractor, the victim and/or his/her dependants shall be compensated by the 
contractor as per statutory requirements. However, if considered necessary BHEL 
shall have the right to impose appropriate financial penalty on contractor and recover 
the same from payments due to the contractor for suitably compensating the victim 
and/or his/her dependence before imposing any such penalty. Appropriate enquiry 
shall be held by BHEL giving opportunity to the contractor for 
presenting his case. Above safety conditions are not exhaustive but gives an idea 
for the contractor and contractor shall adhere to all safety precaution given by the 
Engineer at site. 
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9.14 The contractor shall arrange at his cost adequate lighting facilities e.g. flood lighting, 
hand lamps, area lighting etc. at various levels for safe and proper working 
operations during night hours at the work spot as well as at the pre-assembly area. 

9.15 The contractor shall be responsible for provision of all the safety notices and safety 
equipment as enjoined on him by the application of relevant statutory regulation / 
provisions and/or as called upon by BHEL from time to time. He shall be held 
responsible for any violation of statutory regulations (local, state or central) and 
BHEL instruction that may endanger safety of men, equipment and material. 

9.16 The contractor shall provide temporary fencing wherever required as a safety 
measure against accident and damage to properties. Suitable caution notices shall 
be displayed where access to any part is found to be unsafe and hazardous. 

9.17 Contractor shall ensure safety of all the workmen, material and equipment either 
belonging to him or to others working at site. He shall observe safety rules and codes 
applied by BHEL without exception. 

9.18 It will be the responsibility of the contractor to ensure safe lifting of the equipment, 
taking due precaution to avoid any accident and damage to other equipment and 
personnel. All requisite tests and inspection of handling equipment, tools & tackle 
shall be periodically done by the contractor by engaging only the COMPETENT 
PERSONS as per law. Defective equipment or uncertified shall be removed from 
service. Any equipment shall not be loaded in excess of its recommended safe 
working load. 

9.19 The contractor shall provide necessary first aid facilities as per schedule III. In 
addition, ambulance facilities, OHC and CMO as per schedule IV, V, X and XI of 
BOCW Rules as applicable for all his employees, representatives and workmen at 
site and BHEL shall have no obligation in this regard. The first aid boxes should be 
placed at various elevations so as to make them available within the reach and 
at the quickest possible time. The contractor should conduct periodical first –aid 
classes to keep his supervisor and Engineers properly trained for attending to any 
emergency. 
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9.20 Training 

9.20.1 The contractor shall arrange induction safety training for all employees before 
assigning work. In addition, awareness programme, mock drill at regular intervals 
and daily tool box meetings shall be arranged. Monthly report of the above to be 
given to BHEL safety Officer as per prescribed BHEL formats 

9.20.2 All the contractor’s supervisory personnel and sufficient number of workers shall be 
trained for fire protection systems. Enough number of such trained personnel must 
be available during the tenure of contract. Contractor should nominate his supervisor 
to coordinate and implement the safety measures. 

9.21 Contractor shall provide enough fire protecting equipment of the types and numbers 
at his office, stores, temporary structure in labour colony etc. Such fire protection 
equipment shall be easy and kept open at all times. The fire extinguishers shall be 
properly refilled and kept ready which should be certified at periodic intervals. The 
date of changing should be marked on the Cylinders. All other fire safety measures 
as laid down in the “codes for fire safety at construction site” issued by safety 
coordinator of BHEL shall be followed. Non-compliance of the above requirement 
under fire protection shall in no way relieve the contractor of any of his responsibility 
and liabilities to fire accident occurring either to his materials or equipment or those 
of others. Emergency contacts Nos. must be displayed at prominent locations. 

9.22 The contractor shall at his cost, remove from vicinity of work at least once each day 
all combustible waste, scrap, panting materials, rubbish, unused or other materials 
and deposit them in places specified by BHEL to keep the work site clear and tidy. 
Use of undercoated canvas paper, corrugated paper, fabricated carton, 
plastic or other flammable materials shall be restricted to the minimum and promptly 
removed. 

9.23 The contractor shall not use any hand lamp energized by Electric power with supply 
voltage of more than 24 volts in confined spaces like inside water boxes, turbine 
casings, condensers etc. 

9.24 All portable electric tools used by the contractor shall have safe plugging system to 
source of power and be appropriately earthed. Only electricians licensed by 
appropriate statutory authority shall be employed by the contractor to carry out all 
types of electrical works. Details of earth resource ad their test date to be given to 
BHEL safety officer as per the prescribed formats of BHEL 
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9.25 In case of any delay in completion of a job due to mishaps attributable to lapses by 
the contractor, BHEL shall have the right to recover cost of such delay from the 
payments due to the contractor, after notifying the contractor suitably. 

9.26 Tarpaulin being inflammable should not be used (instead, only non infusible covering 
materials shall be used) as protective cover while preheating, welding, stress 
relieving etc. at site. 

9.27 If the contractor fails to improve the standards of safety in its operation to the 
satisfaction of BHEL after being given reasonable opportunity to do so and/or if the 
contractor fails to take appropriate safety precautions or to provide necessary safety 
devices and equipment or to carry out instruction regarding safety issued by BHEL, 
BHEL shall have the right to take corrective steps at the risk and cost of the 
contractor after giving a notice of not less than 7 days indicating the steps that would 
be taken by BHEL. 

9.28 If the contractor succeeds in carrying out its job in time with out any fatal or disabling 
injury accident and without any damage to property BHEL may, at its sole discretion, 
favorably consider to reward the contractor suitably for the performance. 

9.29 The contractor shall carefully follow the safety requirement of BHEL/ the purchaser 
with the regard to voltages used in critical areas. 

9.30 The contractor shall use only properly insulated and armored cables which conform 
to the requirement of Indian Electricity Act and Rules for all wiring, electrical 
applications at site. BHEL reserves the right to replace any unsafe electrical 
installations, wiring, cabling etc. at the cost of the contractor. All electrical appliances 
used in the work shall be in good working condition and shall be properly earthed. 
No maintenance work shall be carried out on live equipment. The 
contractor shall maintain adequate number of qualified electricians to maintain his 
temporary electrical installations. Area wise Electrical safety inspection is to be 
carried out on monthly basis as per “Electrical Safety Inspection checklist’ and the 
report is to be submitted to BHEL safety officer 

9.31 The contractor shall arrange adequate number of persons specifically for clearing 
any debris and for house keeping of the erection area including restacking of 
components in the erection areas. Housekeeping to be carried out as per BHEL’s 
checklistand report is to be submitted to BHEL safety officer 

9.32 In case of any damage to property due to lapses by the contractor, BHEL shall have 
the right to recover the cost of such damages from the contractor after holding an 
appropriate enquiry. 

9.33 The contractor shall submit report of all accidents, fires and property damage etc to 
the Engineer immediately after such occurrence, but in any case not later than 24 
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hours of the occurrence. Such reports shall be furnished in the manner prescribed 
by BHEL. In addition periodic reports on safety shall also be submitted by the 
contractor to BHEL from time to time as prescribed by the Engineer. Compiled 
monthly reports of all kinds of accidents, fires and property damage to be 
submitted to BHEL safety officer as per prescribed formats  

9.34 Before commencing the work, the contractor shall appoint/nominate a responsible 
person to supervise implementation of all safety measures and liaison with his 
counterpart of BHEL.  

9.35 Suitable scaffolds shall be provided for workman for all works that cannot safely be 
done from the ground, or from solid construction except in the case of short duration 
of work which can be done safely from ladders. When a ladder is used, it shall be of 
rigid construction made of steel. The steps shall have a minimum width of 45 cm and 
a maximum rise of 30 cm. Suitable handholds of good quality wood or steel shall be 
provided and the ladder shall be given an inclination not 
steeper then ¼ horizontal and 1 vertical.  

9.36 Scaffolding or staging more than 3.6 m above the ground floor, swung or suspended 
from an overhead support or erected with stationery support shall have a guard rail 
properly bolted, braced or otherwise secured, at least 90 cm above the floor or 
platform of such scaffolding or staging and extending along the entire length of the 
outside and ends thereof with only such openings as may be necessary for the 
delivery of materials. Such scaffolding or staging shall be so fastened as to prevent 
it form saver, from swaying, from the building or structure.  

9.38 Working platforms, gangways and stairways shall be so constructed that they do not 
sag unduly or unequally and if the height of the platform gangways provided is more 
than 3.6 m above ground level or floor level, they shall be closely boarded and shall 
have adequate width which shall not be less than 750 mm and be suitably fenced 
as described above. 

9.39 Every opening in the floor or a building or in a working platform shall be provided 
with suitable means to prevent the fall of persons or materials by providing suitable 
fencing or railing whose minimum height shall be 90 cm. 

9.40 Wherever there are open excavation in ground, they shall be fenced off by suitable 
railing and danger signals installed at night so as to prevent persons slipping into 
the excavations.  

9.41 Safe means of access shall be provided to all working places. Every ladder shall be 
securely fixed. No portable single ladder shall be over 9 m in the length while the 
width between side rails in rung ladder shall in no case be less than app. 29.2 cm 
for ladder upto and including 3 m in length. For longer ladders this width shall be 
increased at least ¼’’ for each additional foot of length. 

9.42 A sketch of the ladders and scaffolds proposed to be used shall be prepared and 
approval of the Engineer obtained prior to Construction.  
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9.43 All personnel of the Contactor working within the plant site shall be provided with 
safety helmets. All welders shall wear welding goggles while doing welding work and 
all metal worker shall be provided with safety gloves. Persons employed on metal 
cutting and grinding shall wear safety glasses. 

9.44 
 

Adequate precautions shall be taken to prevent danger for electrical equipment. No 
materials on any of the sites of work shall be so stacked or placed as to cause danger 
or inconvenience to any person or the public. 

9.45 All trenches, four feet or more in depth, shall at all times be supplied with at least 
one ladder for each 30 m in length or fraction thereof. The ladder shall be extended 
from bottom of the trench to at least 90 cm above the surface of the ground. Sides 
of the trenches which are 1.50 m or more in depth shall be stepped back to give 
suitable slope or securely held by timer bracing, so as to avoid the danger of sides 
collapsing. The excavated materials shall not be placed within 1.5 m of the edges of 
the trench or half of the depth of the trench whichever is more. Cutting shall be done 
from top to bottom. Under no circumstances undermining or undercutting shall be 
done. 

9.46.1 The contractor shall take permission of BHEL prior to risky jobs such as working at 
height, hot work, lifting activities, etc through permits. No job should be started 
without permits. 

9.46.2 The Contactor shall take all measures at the sites of the work to protect all persons 
from accidents and shall be bound to bear the expenses of defense of every suit, 
action or other proceeding at law that may be brought by any persons for injury 
sustained or death owing to neglect of the above precautions and to pay any such 
persons such compensation or which may with the consent of the Contractor be paid 
to compromise any claim by any such person should such claim proceeding be filed 
against BHEL, the Contractor hereby agrees to indemnify BHEL against the same. 

9.47 Before any demolition work is commenced and also during the process of the work 
the following shall be ensured: 

9.47.1 All roads and open areas adjacent to the work site shall either be closed or suitably 
protected.  

9.47.2 No electric cable or apparatus which is liable to be a source of danger nor a cable 
or an apparatus used by the operator shall remain electrically charged. 

9.47.3 All practical steps shall be taken to prevent danger to persons employed from the 
risks of fire or explosion or flooding. No floor, roof or other part of the building shall 
be so overloaded with debris or materials as to render them unsafe. 

9.48 All necessary personnel safety equipment as considered adequate by the Engineer 
should be kept available for the use of the persons employed in the Site and 
maintained in a condition suitable for immediate use and the Contactor should take 
adequate steps to ensure proper use of equipment by those concerned. 
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SPECIAL CONDITIONS OF CONTRACT (SCC): 

Chapter-IX: Occupational Health, Safety & Environment 
Management / Quality Assurance Programme 

 
9.49.1 Those engaged in welding works shall be provided with welder’s protective eyesight 

lids 

9.49.2.1 The Contractor shall not employ men below the age of 18 years and women on the 
work of painting with products containing lead in any form. Wherever men above the 
age of 18 are employed on the work of lead painting, the following precautions 
should be taken.  

9.49.2.2 No paint containing lead or lead products shall be used except in the form of paste 
or ready made paint.  

9.49.2.3 Suitably face masks should be supplied for use by the workers where paints are 
applied in the form of spray or a surface having lead paint dry rubbed and scrapped.  

9.49.2.4 Overalls shall be supplied by the Contractor to the workmen and adequate facilities 
shall be provided to enable the working painters to wash during the cessation of 
work.  

9.50 When the work is being done near any place where there is risk of drowning all 
necessary equipment should be provided and kept ready for use and all necessary 
steps taken for prompt rescue of any person in danger and adequate provision 
should be made for prompt first aid treatment of all injuries likely to be sustained 
during the course of the work. 

9.51 Motors, gearing, transmission, electric wiring and other dangerous parts of hoisting 
appliances should be provided with efficient safe guards. Hoisting appliance should 
be provided with such means as will reduce to the minimum the risk of any part of a 
suspended load becoming accidentally displaced. When workers employed on 
electrical installations which are already energized, insulting mats, wearing apparel, 
such as gloves, sleeves and boots as may be necessary should be provided. The 
worker should not wear any rings, watches and carry keys or other materials which 
are good conductor of electricity. 

9.52 All scaffolds, ladders and other safety devices mentioned or described herein shall 
be maintained in safe condition and no scaffold, ladder or equipment shall be altered 
or removed while it is in use. Adequate washing facilities should be provided at or 
near the places of work. 

9.53 The contractor shall maintain and ensure necessary safety measures as required 
for inspection and tests HV test, Pneumatic test, Bend test etc as applicable, to 
enable. Inspection Agency for performing Inspection. If any test equipment is found 
not complying with proper safety requirements then the Inspection Agency may 
withhold inspection, till such time the desired safety requirements are met. 

9.54 The Contractor shall notify BHEL of his intention to bring to site any equipment or 
material which may create hazard. BHEL shall have the right to prescribe the  
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conditions under which such equipment or materials may be handled and the 
contractor shall adhere to such instructions. BHEL may prohibit the use of any 
construction machinery, which according to him is unsafe. No claim for 
compensation due to such prohibition will be entertained by BHEL.  

9.55 All safety precautions shall be taken for welding and cutting operations as per IS-
818. All safety precautions shall be taken for foundation and other excavation marks 
as per IS-3764.  

9.56 All gas cylinders shall be stored in upright position. Suitable trolley shall be used. 
There shall be flash-back arrestors conforming to IS- 11006 at both cylinder and 
burner ends. Damaged tube and regulators must be immediately replaced. No of 
cylinders shall not exceed the specified quantity as per OCP 

9.57 These safety provisions should be brought to the notice of all concerned by display 
on a notice board at a prominent, place at work spot. The persons responsible for 
compliance of the safety code shall be named therein by the Contractor 

9.58 To ensure effective enforcement of the rules and regulations relating to safety 
precautions the arrangement made by the contract shall be open to inspection by 
the Engineer of the Engineer’s Representative. 

9.59 Keeping the work area clean/ free from debris, removed scaffoldings, scraps, 
insulation/sheeting wastage /cut pieces, temporary structures, packing woods etc. 
will be in the scope of the contractor. Such cleanings has to be done by contractor 
within quoted rate, on daily basis by an identified group. If such activity is not carried 
out by contractor / BHEL is not satisfied, then BHEL may get it done by 
other agency and actual cost alongwith BHEL overheads will be deducted from 
contractor's bill. Such decisions of BHEL shall be binding on the contractor. 

9.60 Notwithstanding the above clauses there is nothing to exit the Contractor from the 
operations of any other Act or Rule in force in area of work in this respect. 
 
Provided always that all safety measures apart from those specifically provided in 
this agreement which are brought to the notice of the Contractor from time to time 
by the Engineer shall be complied by the Contractor. Provided further that all 
consequences, damages, or losses arising by reason of any safety code shall be 
met with by the Contractor. 

9.61 NON COMPLIANCE:- 
NONCONFORMITY OF SAFETY RULES AND SAFETY APPLIANCES WILL BE 
VIEWED SERIOUSLY AND BHEL HAS RIGHT TO IMPOSE FINES ON THE 
CONTRACTOR AS UNDER for every instance of violation noticed: 

Sl. 
No. 

Violation of Safety Norms Fine (in 
Rs.) 

01 Not Wearing Safety Helmet 50/- * 

02 Not wearing Safety Belt or not anchoring life line 100/-* 

03 Not wearing safety shoe 100/-* 

04 Not keeping gas cylinders vertically 100/- 

05 Not using flash back arrestors 50/- 
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06 Not wearing gloves 50/- * 

07 Grinding Without Goggles 50/- * 

08 Not using 24 V Supply For Internal Work 500/- 

09 Electrical Plugs Not used for hand Machine 100/- 

10 Not Slinging property 200/- 

11 Using Damaged Sling 200/- 

12 Lifting Cylinders Without Cage 500/- 

13 Not Using Proper Welding Cable With Lot of Joints And Not 
Insulated Property. 

200/- 

14 Not Removing Small Scrap From Platforms 200/- 

15 Gas Cutting Without Taking Proper Precaution or Not Using 
Sheet Below Gas Cutting 

200/- 

16 Not Maintaining Electric Winches Which are Operated 
Dangerously 

500/- 

17 Improper Earthing Of Electrical T&P 500/- 

18 No or improper barricading 500/- 

19 Activity carried out without Safety work permit (Height work, 
Lifting activity, Hot work-each person/case) 

1000/- 

20 Accident Resulting in Partial Loss in Earning Capacity 25,000/- 
per victim 

21 Fatal Accident/Accidents Resulting in total loss in Earning 
Capacity 

1,00,000/ 
per victim 
# 

Legend:-*: per head, 
   #: or as deducted by Customer whichever is higher 

 

 Any other non-conformity noticed not listed above will also be fined as deemed fit by 
BHEL. The decision of BHEL engineer is final on the above. The amount will be 
deducted from running bills of the contractor. The amount collected above will be 
utilized for giving award to the employees who could avoid accident by following 
safety rules. Also the amount will be spent for purchasing the safety appliances and 
supporting the safety activity at site. 
 
CITATION: - If safety record of the contractor in execution of the awarded job is to 
the satisfaction of safety department of BHEL, issue of an appropriate certificate to 
recognize the safety performance of the contractor may be considered by BHEL 
after completion of the job. 

9.62 MEMORANDUM OF UNDERSTANDING 
After Award Of Work, Contractors Are Required To Enter Into A Memorandum Of 
Understanding As Given Below: 
 
 
Memorandum of Understanding 
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 BHEL, Rudrapur _____ is committed to Health, Safety and Environment 
Policy (EHS Policy). 

 M/s _________________________ do hereby also commit to the same EHS 
Policy while executing the Contract Number __________________ 

 M/s ________________________ shall ensure that safe work practices not 
limited to the above are followed by all construction workers and supervisors. 
Spirit and content therein shall be reached to all workers and supervisors for 
compliance. 

 __________________ shall ensure to close any non-conformity observed/ 
reported within fifteen days. 

 
Signed by authorized representative of M/s ----------------------------------- 
 
Name : 
 
Place & Date: 
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SPECIAL CONDITIONS OF CONTRACT (SCC) 

Chapter-X: RA Bill Payments 
 
 

10.0 RA Bill Payments 

10.1 The contractor shall submit his monthly RA bills with all the details required by BHEL on 
specified date every month covering progress of work in all respects and areas for the 
previous calendar month. 

10.2 Mode of payment and measurement of work completed shall be as per relevant clauses 
of General Conditions of Contract 

10.3 The payment for running bills will normally be released within 30 days of submission of 
running bill complete in all respects with all documents. It is the responsibility of the 
contractor to make his own arrangements for making timely payments towards labour 
wages, statutory payments, outstanding dues etc and other dues in the meanwhile. 
 

10.4 BHEL shall release payment through Electronic Fund Transfer (EFT)/RTGS. In order to 
implement this system, Contractor to furnish details pertaining to his Bank Accounts where 
proceeds will be transferred through BHEL’s banker, as per prescribed formats: 
Note: BHEL may also choose to release payment by other alternative modes as applicable 

10.5 Paying Authority shall be the Construction Manager of the Site. Any change in the paying 
Authority shall be intimated to the Contactor accordingly. 
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SPECIAL CONDITIONS OF CONTRACT (SCC) 

Chapter-XI: Performance Monitoring 
 

11.0 Performance Monitoring 

11.1 Performance of the contractor is monitored through various reports/reviews and shall be 
jointly evaluated every month for unit wise identified packages as per prescribed formats. 
Based on the net weighted scores obtained, Contractors shall be rated ‘Good’ or 
‘Satisfactory’ or ‘Unsatisfactory’ 

11.2 In case of any dispute on performance rating and the contractor refuses to sign on the 
performance rating given by BHEL package Incharge, the same shall be reviewed by 
BHEL site Incharge/Construction Manager and his decision shall be final. 

11.3 Release of RA Bills will be contingent upon joint evaluation of performance 

11.4 Performance of the contractor will be taken into consideration for assessing the capacity 
of the bidder to execute future jobs under tender, as detailed in the Notice Inviting Tender. 
Risk of non evaluation or non availability of the Monthly performance evaluation reports is 
to be borne by the Bidder. 

11.5 In case of ‘Unsatisfactory performance’ for a continuous period of three or more months 
for a package or packages, BHEL has the right to get the balance works executed at the 
risk and cost of the contractor. 

11.6 In case of ‘Unsatisfactory performance’ in a financial year, BHEL reserves the right to put 
on hold such Contractors for a period of six months for similar package or similar packages 
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SPECIAL CONDITIONS OF CONTRACT (SCC) 
Chapter-XII: Suspension of Business Dealings 

 

12.0 Suspension of Business dealings 

12.1 BHEL reserves the right to take action against contractors who fail to perform or indulge 
in malpractices, by suspending business dealings with them. 

12.2 Suspension could be in the form of ‘Hold’, ‘De-listing’ or ‘Banning’ a contractor. 

12.3 A bidder may be put on HOLD for a period of 6 months, for future tenders for specific 
works on the basis of one or more of the following reasons: 
 

Bidder does not honour his own offer or any of its conditions within the validity 
period. 

 
Bidder fails to respond against three consecutive enquires of BHEL. 

 
After placement of order, Bidder fails to execute a contract. 

 
Bidder fails to settle sundry debt account, for which he is legitimately liable, within 
one year of its occurrence. 

 
Bidder’s performance rating falls below 60% in specific category (more fully 
described in chapter ‘Performance Monitoring’) 

 
Bidder works are under strike/ lockout for a long period. 

12.4 A Bidder may be de-listed from the list of registered Bidders of the region for a period of 
1 year on the basis of one or more of the following reasons:- 
 
a) Bidder tampers with tendering procedure affecting ordering process or commits any 

misconduct which is contrary to business ethics. 
 

b) Bidder has substituted, damaged, failed to return, short returned or unauthorizedly 
disposed off materials/ documents/ drawings/ tools etc of BHEL. 

 
c) Bidder no longer has the technical staff, equipment, financial resources etc. required 

to execute the orders/ contracts. 

12.5 A Bidder can be banned from doing any business with all Units of BHEL for a period of 3 
years on the basis of one or more of the following reasons: 
 
Bidder is found to be responsible for submitting fake/ false/ forged documents, 
certificates, or information prejudicial to BHEL’s interest. 

 
In spite of warnings, the Bidder persistently violates or circumvents 
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SPECIAL CONDITIONS OF CONTRACT (SCC) 
Chapter-XII: Suspension of Business Dealings 

 
  the provisions of labour laws/ regulations/ rules and other statutory requirements. 

 
Bidder is found to be involved in cartel formation 

 
The Bidder has indulged in malpractices or misconduct such as bribery, corruption and 
fraud, pilferage etc which are contrary to business ethics. 

 
The Bidder is found guilty by any court of law for criminal activity/ offences involving 
moral turpitude in relation to business dealings. 

 
The Bidder is declared bankrupt, insolvent, has wound up or been dissolved; i.e. ceases 
to exist for all practical purposes. 
 
Bidder is found to have obtained Official Company information/ documentation by 
questionable means. 
 
Communication is received from the administrative Ministry of BHEL to ban the Bidder 
from business dealings. 

12.6 Contracts already entered with a contractor before the date of issue of order of ‘HOLD’ or 
‘DE-LISTING’ shall not be affected. 

12.7 All existing contracts with a ‘BANNED’ contractor shall normally be short closed 

12.8 Once the order for suspension is passed, existing offers/new offers of the contractor shall 
not be entertained 

12.9 The above guidelines are not exhaustive but enunciate broad principles governing action 
against contractors 
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CHAPTER -1 
 
1.      GENERAL INSTRUCTION TO TENDERERS 
 
1.1 DESPATCH INSTRUCTION 
 

i) The General Conditions of Contract form part of the Tender specifications. All pages of the tender         documents 
shall be duly signed, stamped and submitted along with the offer in token of complete acceptance there of. The 
information furnished shall be complete by itself. The tenderer is required to furnish all the details and other documents 
as required in the following pages. 

 
ii) Tenderers are advised to study all the tender documents carefully. Any submission of tender by the tenderer shall be 

deemed to have been done after careful study and examination of the tender documents and with the full understanding 
of the implications thereof. Should the tenderers have any doubt about the meaning of any portion of the Tender 
Specification or find discrepancies or omissions in the drawings or the tender documents issued are incomplete or shall 
require clarification on any of the technical aspect, the scope of work etc., he shall at once, contact the authority inviting 
the tender well in time (so as not to affect last date of submission) for clarification before the submission of the tender. 
Tenderer’s request for clarifications shall be with reference to Sections and Clause numbers given in the tender 
documents. The specifications and terms and conditions shall be deemed to have been accepted by the tenderer in his 
offer. Noncompliance with any of the requirements and instructions of the tender enquiry may result in the rejection of 
the tender. 
 

1.2.       SUBMISSION OF TENDERS 
 

1.2.1 The tenderers must submit their tenders to Officer inviting tender as per instructions in the NIT 
 

1.2.2 Tenders submitted by post shall be sent by ‘REGISTERED POST ACKNOWLEDGEMENT DUE / by COURIER’ and 
shall be posted with due allowance for any postal/courier delays. BHEL takes no responsibility for delay, loss or non-
receipt of tenders sent by post/ courier. The tenders received after the specified time of their submission are 
treated as ‘Late Tenders’ and shall not be considered under any circumstances. Offers received by 
Fax/Email/Internet shall be considered as per terms of NIT. 

 
1.2.3 Tenders shall be opened by authorized Officer of BHEL at his office at the time and date as specified in the NIT, in the 

presence of such of those tenderers or their authorized representatives who may be present. 
 

1.2.4 Tenderers whose bids are found techno commercially qualified shall be informed the date and time of opening of the 
Price Bids and such Tenderers may depute their representatives to witness the opening of the price bids. BHEL’s 
decision in this regard shall be final and binding. 
 

1.2.5 Before submission of Offer, the tenderers are advised to inspect the site of work and the environments and be well 
acquainted with the actual working and other prevalent conditions, facilities available, position of material and labour, 
means of transport and access to Site, accommodation, etc. No claim will be entertained later on the grounds of lack 
of knowledge of any of these conditions. 
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1.3 LANGUAGE 
 

1.3.1 The tenderer shall quote the rates in English language and international numerals. These rates shall be entered in 
figures as well as in words. For the purpose of the tenders, the metric system of units shall be used. 
 

1.3.2 All entries in the tender shall either be typed or written legibly in ink. Erasing and overwriting is not permitted and may 
render such tenders liable for rejection. All cancellations and insertions shall be duly attested by the tenderer. 
 

1.4 PRICE DISCREPANCY: 
 
1.4.1 Conventional (Manual) Price Bid opening: In the case of price bid opening without resorting to Reverse Auction, if 

there are differences between the rates given by the tenderer in words and figures or in amount worked out by him, the 
following procedure for evaluation and award shall be followed: 

 
i)  When there is a difference between the rates in figures and in words, the rates which corresponds to the amounts 

worked out by the contractor, shall be taken as correct. 
 

ii) When the amount of an item is not worked out by the contractor or it does not correspond with the rate written either in 
figure or in words, then the rate quoted by the contractor in words shall be taken as correct 
 

iii) When the rate quoted by the contractor in figures and words tallies but the amount is not worked out correctly, the rate 
quoted by the contractor shall be taken as correct and not the amount. 
 

iv) In case of lumpsum price, if there is any difference between the amount in figures and in words, the amount quoted by 
the bidder in words shall be taken as correct. 
 

v) In case of omission in quoting any rate for one or more items, the evaluation shall be done considering the highest 
quoted rate obtained against the respective items by other tenderers for the subject tender. If the tenderer becomes L-
1, the notional rates for the omission items shall be the lowest rates quoted for the respective items by the other 
tenderers against the respective omission items for the subject job and the ‘Total quoted price (loaded for omissions)’ 
shall be arrived at. However, the overall price remaining the same as quoted originally, the rates for all the items in the 
‘Total quoted price (loaded for omissions)’ shall be reduced item wise in proportion to the ratio of ‘Original’ total price 
and the ‘Total quoted price (loaded for omissions)’’. 
 

vi) The ‘Final Total Amount’ shall be arrived at after considering the amounts worked out in line with ‘i’ to ‘iv’ above. 
 

1.4.2     Reverse Auction: In case of Reverse Auction, the successful bidder shall undertake to execute the work  
as per overall price offered by him during the Reverse Auction process. In case of omission of rates, the procedure 
shall be as per ‘Guidelines for Reverse Auction’ enclosed. 
 

1.5. QUALIFICATION OF TENDERERS 
 

i) Only tenderers who have previous experience in the work of the nature and description detailed in the Notice Inviting 
Tender and/or tender specification are expected to quote for this work duly detailing their experience along with offer. 
 

ii) Offers from tenderers who do not have proven and established experience in the field shall not be considered. 
 

iii) Offers from tenderers who are under suspension (banned) by any Unit/Region/Division of BHEL shall not be considered. 
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iv) Offers from tenderers who do not comply with the latest guidelines of Ministry/ Commissions of Govt of India shall not 
be considered. 
 

v) Only tenderers who have previous experience in the work of the nature and description detailed in the Notice Inviting 
Tender and/or tender specification are expected to quote for this work duly detailing their experience along with offer. 
 

vi) Offers from tenderers who do not have proven and established experience in the field shall not be considered. 
 

vii) Offers from tenderers who are under suspension (banned) by any Unit/Region/Division of BHEL shall not be considered. 
 

viii) Offers from tenderers who do not comply with the latest guidelines of Ministry/ Commissions of Govt of India shall not 
be considered. 
 

1.6. EVALUATION OF BIDS 
 

i) Technical Bids submitted by the tenderer will be opened first and evaluated for fulfilling the Qualification criteria and 
other conditions in NIT/Tender documents, based on documentary evidences submitted along with the offer. 
 

ii) In case the same qualifying experience is claimed by more than one agency, then the agency who has executed the 
work as per documentary evidence submitted shall only be qualified. Scope of qualifying work should be totally with the 
agency who has executed and in case it is only labour +consumables without T&P, then the responsibility of execution 
is assigned to the first agency and not to the agency who has executed only as labour supply contractor. Further, BHEL 
reserves the right to ask for further proofs including submission of TDS certificates for the said job. 
 

iii) In case the qualifying experience is claimed by private organizations based on Work Order and completion certificates 
from another private organization, BHEL reserves the right to ask for further proofs including submission of TDS 
certificates for the said job. 
 

iv) Assessing Bidder Capacity for executing the current tender shall be as per Notice Inviting Tender. 
 

v) Price Bids of shortlisted bidders shall only be opened either through the conventional price bid opening or through 
electronic Reverse Auction, at the discretion of BHEL. 
 

vi) Price Bids of unqualified bidders shall not be opened. Reasons for rejection shall be intimated in due course after issue 
of LOI/LOA to successful bidder and receipt of unqualified acceptance from the successful bidder. 
 

vii) Bidders are advised to also refer to clause no 2.9.4 regarding evaluation of their performance in ongoing projects for 
the current tender. 

1.7. DATA TO BE ENCLOSED 
 
Full information shall be given by the tenderer in respect of the following. Non-submission of this information may lead 
to rejection of the offer. 
 

i) INCOME TAX PERMANENT ACCOUNT NUMBER 
Certified copies of Permanent Account Numbers as allotted by Income Tax Department for the Company/Firm/Individual 
Partners, etc. shall be furnished along with tender. 

 
ii) ORGANIZATION CHART 

The organization chart of the tenderer’s organization, including the names, addresses and contact information of the 
Directors/Partners shall be furnished along with the offer. 
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iii) An attested copy of the Power of Attorney, in case the tender is signed by an individual other than the sole proprietor 
 

iv) IN CASE OF INDIVIDUAL TENDERER: 
His / her full name, address and place & nature of business. 

 
v) IN CASE OF PARTNERSHIP FIRM 

The names of all the partners and their addresses, A copy of the partnership deed/instrument of partnership dully 
certified by the Notary Public shall be enclosed. 

 
vi) IN CASE OF COMPANIES: 

a. Date and place of registration including date of commencement certificate in case of Public Companies (certified copies 
of Memorandum and articles of Association are also to be furnished). 
 

b. Nature of business carried on by the Company and the provisions of the Memorandum relating thereof. 
 

1.8. AUTHORISATION AND ATTESTATION 
Tenders shall be signed by a person duly authorized/empowered to do so. An attested copy of the Power of Attorney, 
in case the tender is signed by an individual other than the sole proprietor shall be submitted along with the tenders 
 

1.9. EARNEST MONEY DEPOSIT 
a. Every tender must be accompanied by the prescribed amount of Earnest Money Deposit (EMD) in the manner described 

herein. 
 

i) EMD shall be furnished along with the offer in full as per the amount indicated in the Special Conditions of Contract / 
NIT 
 

ii) EMD is to be paid in cash (as permissible under Income Tax Act), Pay order or Demand Draft in favour of ‘Bharat Heavy 
Electricals Limited’ and payable at Rudrapur issuing the tender. 
 

iii) Electronic fund transfer credited in BHEL account (before tender opening). 

iv) No other form of EMD remittance shall be acceptable to BHEL. 

 
v) Bidder may opt to deposit “One Time EMD” of Rs. 5.0 lakhs (Rupees Five lakhs only) with BHEL, Rudrapur issuing the 

tender, which will enable them to participate in all the future tender enquiries in respect of Erection and Commissioning 

               The account details of BHEL Rudrapur are: 

STATE BANK OF INDIA 

Beneficiary Name Bharat Heavy Electricals Limited 

A/C NO 10672521208 

Account Type Cash Credit 

    

BRANCH INDIRA CHORAHA 

  MAIN BRANCH 

  RUDRAPUR 

  UDHAMSINGH NAGAR (U K ) 

  PIN CODE-263153 

Tel             05944 - 247678 / 247646/ 243843 

Fax            05944 - 243454 

MICR CODE 263002001 

IFS CODE SBIN0000708 
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services issued from this office. Interested bidders may clearly send their consent for converting the present EMD into a 
“One Time EMD” in their offer. 

 

 Note: The ‘One Time EMD’ cannot be withdrawn by the tenderers within 3 years from the date of deposit, under 
any circumstances. The Tenderer who wishes to withdraw after three years will not be allowed to submit ‘One 
Time EMD’ again. 

vi) Bidder may opt to deposit “One Time EMD” of Rs. 5.0 lakhs (Rupees five lakhs only) with BHEL, Rudrapur issuing the 
tender, which will enable them to participate in all the future tender enquiries in respect of Erection and Commissioning 
services issued from this office. Interested bidders may clearly send their consent for converting the present EMD into a 
“One Time EMD” in their offer. 

 Note: The ‘One Time EMD’ cannot be withdrawn by the tenderers within 3 years from the date of deposit, under 
any circumstances. The Tenderer who wishes to withdraw after three years will not be allowed to submit ‘One 
Time EMD’ again. 
 

vii) Bidders who have already deposited such “One Time EMD” of Rs. 5.0 lakh are exempted from submission of EMD for this 
tender. However, a copy of ‘One Time EMD’ certificate issued by BHEL, Rudrapur issuing the tender shall be enclosed 
along with the offer. 

b. EMD by the bidder will be forfeited as per Tender Documents if 
 

i) After opening the tender, the bidder revokes his tender within the validity period or increases his earlier quoted rates. 
ii) The bidder does not commence the work within the period as per LOI/Contract. In case the LOI / contract is silent in 

this regard then within 15 days after award of contract. 
c. EMD shall not carry any interest. 

In the case of unsuccessful bidders, the Earnest Money will be refunded to them within a reasonable time after 
acceptance of award by successful tenderer. 
 

1.10 SECURITY DEPOSIT 
Security Deposit means the security provided by the Contractor towards fulfilment of any 
obligations in terms of the provisions of the contract. 
 
The total amount of Security Deposit will be 5% of the contract value. EMD of the successful tenderer shall be converted and 
adjusted towards the required amount of Security Deposit 
 
a. The security Deposit should be furnished before start of the work by the contractor. 

 
b. Security Deposit may be furnished in any one of the following forms: 

 

i) Cash (as permissible under the Income Tax Act) 

ii) Pay Order / Demand Draft in favour of BHEL/ Electronic fund transfer credited in BHEL account. 

iii) Local cheques of scheduled banks, subject to realization. 

iv) Securities available from Post Offices such as National Savings Certificates, Kisan Vikas Patras etc. (Certificates should 

be held in the name of Contractor furnishing the security and duly pledged in favour of BHEL and discharged on the 

back). 

v) Bank Guarantee from Scheduled Banks / Public Financial Institutions as defined in the Companies Act. The Bank 

Guarantee format for Security Deposit shall be in the prescribed formats. 

vi) Fixed Deposit Receipt issued by Scheduled Banks / Public Financial Institutions as defined in the Companies Act. The 

FDR should be in the name of the contractor, A/C BHEL, duly discharged on the back. 
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vii) Security deposit can also be recovered at the rate of 10% from the running bills. However, in such cases at least 50% 
of the Security Deposit should be deposited in any form as prescribed before start of the work and the balance 50% 
may be recovered from the running bills. 

 
viii) EMD of the successful bidder can be converted and adjusted against the cash portion of Security Deposit excepting 

for such bidders who have remitted One Time EMD. 
 

NOTE: Acceptance of Security Deposit against Sl. No. (iv) and (vi) above will be subject to hypothecation or 
endorsement on the documents in favour of BHEL. However, BHEL will not be liable or responsible in any manner for 
the collection of interest or renewal of the documents or in any other matter connected therewith. 
 

c. The Security Deposit shall not carry any interest. 
 

d. In case the value of work exceeds / reduces from the awarded / accepted value, the Security Deposit shall be 
correspondingly enhanced / reduced as given below: 

 
i) The enhanced part of the Security Deposit shall be immediately deposited by the Contractor or adjusted against 

payments due to the Contractor. 
 

ii) There will be no reduction in Security Deposit value in case of variation in contract value upto the lower limit specified 
in Quantity variation clause. In case of reduction of contract value beyond the lower limit specified in Quantity Variation 
clause, then the Security Deposit shall be re adjusted in proportion. 

 
In case of reduction, the reduced Contract value shall be certified by BHEL Construction Manager after ascertaining 
/ freezing of BOQ / Drawings from the Design / Engineering Centre. The reduced Security Deposit value can only be 
considered after taking into account the adequacy of the securities held by BHEL to meet the liabilities of the contractor 
for the contract, and the performance of the contract in general. In such cases, the revised value of Security 
Deposit shall be worked out only after execution of not less than the lower limit of the revised scope of 
work/contract value as per quantity variation clause, and as certified by Construction Manager. This reduction 
in value of Security Deposit shall not entitle the contractor to any amendment of Contract and shall be 
operated at the discretion of BHEL 

 
iii) Contract value for the purpose of operating the reduced / increased value of Security Deposit due to Quantity Variation, 

shall be exclusive of Price Variation Clause and Extra works done on manday rates. 
 

e. The validity of Bank Guarantees towards Security Deposit shall be initially upto the completion period as stipulated in 
the Letter of Intent / Award + 3 months, and the same shall be kept valid by proper renewal till the acceptance of Final 
Bills of the Contractor, by BHEL. 
 

f. BHEL reserves the right of forfeiture of Security Deposit in addition to other claims and penalties in the event of the 
Contractor’s failure to fulfill any of the contractual obligations or in the event of termination of contract as per terms 
and conditions of contract. BHEL reserves the right to set off the Security Deposit against any claims of other contracts 
with BHEL. 
 

1.11 RETURN OF SECURITY DEPOSIT 
50% of the Security Deposit becomes refundable/Bank Guarantee (s) released along with the ‘Final Bill’ and the 
balance 50 % after the expiry of the ‘Performance Guarantee for Workmanship’ and shall become refundable after 
expiry of Guarantee period, provided all the defects noticed during the guarantee period have been rectified to the 
satisfaction of BHEL Site Engineer/BHEL Construction Manager, and after deducting all expenses/other amounts due 
to BHEL under the contract/other contracts entered into by BHEL with them. 
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1.12 BANK GUARANTEES 
Where ever Bank Guarantees are to be furnished/submitted by the contractor, the following shall be complied with 
 

i) Bank Guarantees shall be from Scheduled Banks / Public Financial Institutions as defined in the Companies Act. 
 

ii) The Bank Guarantees shall be as per prescribed formats. 
 

iii) It is the responsibility of the bidder to get the Bank Guarantees revalidated/extended for the required period (subject 
to a minimum period of six months), as per the advice of BHEL Site Engineer / Construction Manager. BHEL shall not 
be liable for issue of any reminders regarding expiry of the Bank Guarantees. 

 
iv) In case extension / further extensions of any Bank Guarantees are not required, the bidders shall ensure that the 

same is explicitly endorsed by the Construction Manager and submitted to BHEL, Rudrapur, issuing the LOI/LOA. 
 

v) In case the Bank Guarantees are not extended before the expiry date, BHEL reserves the right to invoke the same by 
informing the concerned Bank in writing, without any advance notice/communication to the concerned bidder. 

 
vi) Bidders to note that any corrections to Bank Guarantees shall be done by the issuing Bank, only through an 

amendment in an appropriate non judicial stamp paper. 
 

vii) The Original Bank Guarantee shall be sent directly by the Bank to BHEL under Registered Post (Acknowledgement 
Due), addressed to the Subcontracting Department/FES.  

 
1.13 VALIDITY OF OFFER 

The rates in the Tender shall be kept open for acceptance for a minimum period of SIX MONTHS from latest due date 

of offer submission (including extension, if any). In case BHEL (Bharat Heavy Electricals Ltd) calls for negotiations, such 
negotiations shall not amount to cancellation or withdrawal of the original offer which shall be binding on the tenderers. 

 
1.14 EXECUTION OF CONTRACT AGREEMENT 

 
The successful tenderer’s responsibility under this contract commences from the date of issue of the Letter of Intent 
by Bharat Heavy Electricals Limited. The Tenderer shall submit an unqualified acceptance to the Letter of 
Intent/Award within the period stipulated therein. 
The successful tenderer shall be required to execute an agreement in the prescribed form, with BHEL, within a 
reasonable time after the acceptance of the Letter of Intent / Award and in any case before releasing the first running 
bill. The contract agreement shall be signed by a person duly authorized / empowered by the tenderer. The expenses 
for preparation of agreement document shall be borne by BHEL. 

 
1.15 REJECTION OF TENDER AND OTHER CONDITIONS 

 
1.15.1 The acceptance of tender will rest with BHEL which does not bind itself to accept the lowest tender or any tender and 

reserves to itself full rights for the following without assigning any reasons whatsoever: - 
 

1.15.a.1 To reject any or all of the tenders. 
1.15.a.2 To split up the work amongst two or more tenderers as per NIT 
1.15.a.3 To award the work in part if specified in NIT 

 
1.15.a.4 In case of either of the contingencies stated in (b) and (c) above, the time for completion as stipulated in the tender 

shall be applicable. 
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1.15.2 Conditional tenders, unsolicited tenders, tenders which are incomplete or not in the form specified or defective or have 
been materially altered or not in accordance with the tender conditions, specifications etc., are liable to be rejected. 
 

1.15.3 Tenders are liable to be rejected in case of unsatisfactory performance of the tenderer with BHEL, or tenderer under 
suspension (hold / banning / delisted ) by any unit/ region/ division of BHEL or tenderers who do not comply with the 
latest guidelines of Ministry / Commissions of Govt of India. BHEL reserves the right to reject a bidder in case it is 
observed that they are overloaded and may not be in a position to execute this job as per the required schedule in line 
with clause no. 9.0 of the ‘NIT’. The decision of BHEL will be final in this regard. 

 
1.15.4 If a tenderer who is a proprietor expires after the submission of his tender or after the acceptance of his tender, BHEL 

may at their discretion, cancel such tender. If a partner of a firm expires after the submission of tender or after the 
acceptance of the tender, BHEL may then cancel such tender at their discretion, unless the firm retains its character. 

 
1.15.5 BHEL will not be bound by any Power of Attorney granted by changes in the composition of the firm made subsequent 

to the execution of the contract. They may, however, recognise such power of Attorney and changes after obtaining 
proper legal advice, the cost of which will be chargeable to the contractor concerned. 

 
1.15.6 If the tenderer deliberately gives wrong information in his tender, BHEL reserves the right to reject such tender at any 

stage or to cancel the contract if awarded and forfeit the Earnest Money / Security Deposit/any other money due. 
 

1.15.7 Canvassing in any form in connection with the tenders submitted by the Tenderer shall make his offer liable to rejection. 
 

1.15.8 In case the Proprietor, Partner or Director of the Company / Firm submitting the Tender, has any relative or relation 
employed in BHEL, the authority inviting the Tender shall be informed of the fact as per specified format, along with 
the Offer. Failing to do so, BHEL may, at its sole discretion, reject the tender or cancel the contract and forfeit the 
Earnest Money / Security Deposit. 

 
1.15.9 The successful tenderer should not sub-contract part or complete work detailed in the tender specification 

undertaken by him without written permission of BHEL’s Construction Manager/Site Incharge. The tenderer is solely 
responsible to BHEL for the work awarded to him. 
 

1.15.10 The Tender submitted by a techno commercially qualified tenderer shall become the property of BHEL who shall be 
under no obligation to return the same to the bidder. However unopened price bids and late tenders shall be returned 
to the bidders 

 
1.15.11 Unsolicited discount received after the due date and time of Bid Submission shall not be considered for evaluation. 

However, if the party who has submitted the unsolicited discount/rebate becomes the L-I party, then the awarded price 
i.e contract value shall be worked out after considering the discount so offered. 

 
1.15.12 BHEL shall not be liable for any expenses incurred by the bidder in the preparation of the tender irrespective of whether 

the tender is accepted or not. 
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CHAPTER-2 
 

2.1 DEFINITION: The following terms shall have the meaning hereby assigned to them except where the context 
otherwise requires 
 

i) BHEL shall mean Bharat Heavy Electricals Limited (of the respective CFP- Rudrapur inviting the Tender), a 
company registered under Indian Companies Act 1956, with its Registered Office at BHEL HOUSE, SIRI 
FORT, NEW DELHI – 110 049, or its CFP- Rudrapur or its Authorized Officers or its Site Engineers or other 
employees authorized to deal with any matters with which these persons are concerned on its behalf. 
 

ii) “EXECUTIVE DIRECTOR” or ‘GROUP GENERAL MANAGER’ or “GENERAL MANAGER (Incharge)” or 
“GENERAL MANAGER” shall mean the Officer in Administrative charge of the CFP-Rudrapur. 
 

iii) “COMPETENT AUTHORITY” shall mean Executive Director or Group General Manager or General 
Manager (Incharge) or General Manager or BHEL Officers who are empowered to act on behalf of the 
Executive Director or General Manager (Incharge) or General Manager of BHEL. 
 

iv) “ENGINEER” or “ENGINEER IN CHARGE” shall mean an Officer of BHEL as may be duly appointed and 
authorized by BHEL to act as “Engineer” on his behalf for the purpose of the Contract, to perform the duty 
set forth in this General Conditions of Contract and other Contract documents. The term also includes 
‘CONSTRUCTION MANAGER’ or ‘SITE INCHARGE’ as well as Officers at Site or at the Headquarters of 
the CFP-Rudrapur. 
 

v) “SITE” shall mean the places or place at which the plants / equipments are to be erected and services are 
to be performed as per the specification of this Tender. 
 

vi) “CLIENT OF BHEL” or “CUSTOMER” shall mean the project authorities with whom BHEL has entered into 
a contract for supply of equipments or provision of services. 
 

vii) “CONTRACTOR” shall mean the successful Bidder/Tenderer who is awarded the Contract and shall include 
the Contractor’s successors, heirs, executors, administrators and permitted assigns. 
 

viii) “CONTRACT” or “CONTRACT DOCUMENT” shall mean and include the Agreement of Work Order, the 
accepted appendices of Rates, Schedules, Quantities if any, General Conditions of Contract, Special 
Conditions of Contract, Instructions to the Tenderers, Drawings, Technical Specifications, the Special 
Specifications if any, the Tender documents, subsequent amendments mutually agreed upon and the Letter 
of Intent /Acceptance issued by BHEL. Any conditions or terms stipulated by the contractor in the tender 
documents or subsequent letters shall not form part of the contract unless, specifically accepted in writing 
by BHEL in the Letter of Intent/Award and incorporated in the agreement. 
 

ix) “GENERAL CONDITIONS OF CONTRACT” shall mean the ‘Instructions to Tenderers’ and ‘General 
Conditions of Contract’ pertaining to the work for which above tenders have been called for. 
 

x) “TENDER SPECIFICATION” or “TENDER” or “TENDER DOCUMENTS” shall mean General Conditions, 
Common Conditions, Special Conditions, Price Bid, Rate Schedule, Technical Specifications, Appendices, 
Annexures, Corrigendums, Amendments, Forms, procedures, Site information, etc and 
drawings/documents pertaining to the work for which the tenderers are required to submit their offers. 
Individual specification number will be assigned to each Tender Specification. 
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xi) “LETTER OF INTENT” shall mean the intimation by a Letter/Fax/email to the tenderer that the tender has 
been accepted in accordance with provisions contained in the letter. The responsibility of the contractor 
commences from the date of issue of this letter and all terms and conditions of the contract are applicable 
from this date. 

xii) “COMPLETION TIME” shall mean the period by ‘date/month’ specified in the ‘Letter of Intent/Award’ or date 
mutually agreed upon for handing over of the intended scope of work, the erected equipment/plant which 
are found acceptable by the Engineer, being of required standard and conforming to the specifications of 
the Contract. 

xiii) “PLANT” shall mean and cannote the entire assembly of the plant and equipments covered by the contract. 
 

xiv) “EQUIPMENT” shall mean equipment, machineries, materials, structural, electricals and other components 
of the plant covered by the contract. 
 

xv) “TESTS” shall mean and include such test or tests to be carried out on the part of the contractor as are 
prescribed in the contract or considered necessary by BHEL, in order to ascertain the quality, workmanship, 
performance and efficiency of the contractor or part thereof. 
 

xvi) “APPROVED”, “DIRECTED” or “INSTRUCTED” shall mean approved, directed or instructed by BHEL. 
 

xvii) “WORK or CONTRACT WORK” shall mean and include supply of all categories of labour, specified 
consumables, tools and tackles and Plants required for complete and satisfactory site transportation, 
handling, stacking, storing, erecting, testing and commissioning of the equipments to the entire satisfaction 
of BHEL. 

xviii) “SINGULAR AND PLURALS ETC” words carrying singular number shall also include plural and vice versa, 
where the context so requires. Words imparting the masculine Gender shall be taken to include the feminine 
Gender and words imparting persons shall include any Company or Associations or Body of Individuals, 
whether incorporated or not. 

xix) “HEADING” – The heading in these General Conditions are solely for the purpose of facilitating reference 
and shall not be deemed to be part thereof or be taken as instructions thereof or of the contract. 
 

xx) “MONTH” shall mean calendar month unless otherwise specified in the Tender. 
 

xxi) Day’ or ‘Days’ unless herein otherwise expressly defined shall mean calendar day or days of twenty four 
(24) hours each. A week shall mean continuous period of seven (7) days. 
 

xxii) “COMMISSIONING” shall mean the synchronisation testing and achieving functional operation of the 
Equipment with associated system after all initial adjustments, trials, cleaning, re-assembly required at site 
if any, have been completed and Equipment with associated system is ready for taking into service. 

xxiii) “WRITING” shall include any manuscript type written or hand written or printed statement or electronically 
transmitted messages, under the signature or seal or transmittal of BHEL. 

xxiv) “TEMPORARY WORK” shall mean all temporary works for every kind required in or for the execution, 
completion, maintenance of the work. 

xxv) ‘CONTRACT PRICE’ or ‘CONTRACT VALUE’ shall mean the sum mentioned in the LOI/LOA/Contract 
Agreement subject to such additions there to or deductions there from as may be made under provisions 
hereinafter contained 

xxvi) “COMMENCEMENT DATE” or “START DATE” shall mean the commencement/start of work at Site as per 
terms defined in the Tender. 

xxvii) “SHORT CLOSING” or “FORE CLOSING” of Contract shall mean the premature closing of contract, for 
reasons not attributable to the contractor and mutually agreed between BHEL and the contractor. 
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xxviii) “TERMINATION” of Contract shall mean the pre mature closing of contract due to reasons as mentioned in 
the contract. 
 

xxix) “DE MOBILISATION” shall mean the temporary winding up of Site establishment by Contractor leading to 
suspension of works temporarily for reasons not attributable to the contractor. 
 

xxx) “RE MOBILISATION” shall mean the resumption of work with all resources required for the work after 
demobilization. 
 

2.2 LAW GOVERNING THE CONTRACT AND COURT JURISDICTION 
The contract shall be governed by the Law for the time being in force in the Republic of India. The Civil 
Court having original Civil Jurisdiction at Rudrapur, Udham Singh Nagar, Uttarakhand shall alone have 
exclusive jurisdiction in regard to all claims in respect of the Contract. No other Civil Court shall have 
jurisdiction in case of any dispute, under this contract. 

2.3 ISSUE OF NOTICE 
 

2.3.1 Service of notice on contractor 
Any notice to be given to the Contractor under the terms of the contract shall be served by sending the 
same by Registered Post / Speed Post to or leaving the same at the Contractor’s last known address of 
the principal place of business (or in the event of the contractor being a company, to or at its Registered 
Office). In case of change of address, the notice shall be served at changed address as notified in writing 
by the Contractor to BHEL. Such posting or leaving of the notice shall be deemed to be good service of 
such notice and the time mentioned to the condition for doing any act after notice shall be reckoned from 
the date so mentioned in such notice. 
 

2.3.2 Service of notice on BHEL 
Any notice to be given to BHEL in-charge / Region under the terms of the Contract shall be served by 
sending the same by post to or leaving the same at BHEL address or changed address as notified in writing 
by BHEL to the Contractor. 

2.4 USE OF LAND 
 
No land belonging to BHEL or their Customer under temporary possession of BHEL shall be occupied by 
the contractor without written permission of BHEL. 

 
2.5 COMMENCEMENT OF WORK 

 
2.5.1 The contractor shall commence the work as per the time indicated in the Letter of Intent from BHEL and 

shall proceed with the same with due expedition without delay. 
 

2.5.2 If the contractor fails to start the work within stipulated time as per LOI or as intimated by BHEL, then BHEL 
at its sole discretion will have the right to cancel the contract. The Earnest Money and / or Security Deposit 
with BHEL will stand forfeited without any further reference to him without prejudice to any and all of BHEL’s 
other rights and remedies in this regard. 

 
All the work shall be carried out under the direction and to the satisfaction of BHEL 
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2.6 MEASUREMENT OF WORK AND MODE OF PAYMENT: 
 

2.6.1 All payments due to the contractors shall be made by e mode only, unless otherwise found operationally 
difficult for reasons to be recorded in writing. 
 

2.6.2 For progress running bill payments: - The Contractor shall present detailed measurement sheets in 
triplicate, duly indicating all relevant details based on technical documents and connected drawings for 
work done during the month/period/ under various categories in line with terms of payment as per contract. 
The basis of arriving at the quantities, weights shall be relevant documents and drawings released by 
BHEL. These measurement sheets shall be prepared jointly with BHEL Engineers and signed by both the 
parties. 

 
2.6.3 These measurement sheets will be checked by BHEL Engineer and quantities and percentage eligible for 

payment under various groups shall be decided by BHEL Engineer. The abstract of quantities and 
percentage so arrived at based on the terms of payment shall be entered in Measurement Book and signed 
by both the parties. 
 

2.6.4 Based on the above quantities, contractor shall prepare the bills in prescribed format and work out the 
financial value. These will be entered in Measurement Book and signed by both the parties. Payment shall 
be made by BHEL after effecting the recoveries due from the contractor. 

 
2.6.5 All recoveries due from the contractor for the month/period shall be effected in full from the corresponding 

running bills unless specific approval from the competent authorities is obtained to the contrary. 
 

2.6.6 Measurement shall be restricted to that portion of work for which it is require to ascertain the financial 
liability of BHEL under this contract. 

 
2.6.7 The measurement shall be taken jointly by persons duly authorized on the part of BHEL and by the 

Contractor. 
 

2.6.8 The Contractor shall bear the expenditure involved if any, in making the measurements and testing of 
materials to be used / used in the work. The contractor shall, without extra charges, provide all the 
assistance with appliances and other things necessary for measurement. 

 
2.6.9 If at any time due to any reason whatsoever, it becomes necessary to re-measure the work done in full or 

in part, the expenses towards such re measurements shall be borne by the contractor unless such re-
measurements are warranted solely for reasons not attributable to contractor. 

 
2.6.10 Passing of bills covered by such measurements does not amount to acceptance of the completion of the 

work measured. Any left out work has to be completed, if pointed out at a later date by BHEL. 
 

2.6.11 Final measurement bill shall be prepared in the final bill format prescribed for the purpose based on the 
certificate issued by BHEL Engineer that entire works as stipulated in tender specification has been 
completed in all respects to the entire satisfaction of BHEL. Contractor shall give unqualified “No Claim” 
Certificate. All the tools and tackles loaned to him should be returned in satisfactory condition to BHEL. 
The abstract of final quantities and financial values shall also be entered in the Measurement Books and 
signed by both parties to the contract. The Final Bill shall be prepared and paid within a reasonable time 
after completion of work. 
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2.7 RIGHTS OF BHEL 
 
BHEL reserves the following rights in respect of this contract during the original contract period or its 
extensions if any, as per the provisions of the contract, without entitling the contractor for any compensation. 
 

2.7.1 To withdraw any portion of work and / or to restrict / alter quantum of work as indicated in the contract 
during the progress of work and get it done through other agencies to suit BHEL’s commitment to its 
customer or in case BHEL decides to advance the date of completion due to other emergent reasons / 
BHEL’s obligation to its customer. 
 

2.7.2 To terminate the contract or get any part of the work done through other agency or deploy BHEL’s own/ 
hired/ otherwise arranged resources, at the risk and cost of the contractor after due notice of a period of 
two weeks by BHEL, in the event of:- 

 
i) Contractor’s continued poor progress 

ii) Withdrawal from or abandonment of the work before completion of the work 

iii) Contractor’s inability to progress the work for completion as stipulated in the contract 

iv) Poor quality of work 

v) Corrupt act of Contractor 

vi) Insolvency of the Contractor 

vii) Persistent disregard to the instructions of BHEL 

viii) Assignment, transfer, sub-letting of contract without BHEL’s written permission 

ix) Non fulfillment of any contractual obligations 

x) In the opinion of BHEL, the contractor is overloaded and is not in a position to execute the job as per 

required schedule 

2.7.3 To meet the expenses including BHEL overheads on the differential cost at 10%, over and above the 
Liquidated damages/penalties arising out of “Risk & Cost” as explained above under Sl.No. 2.7.2. BHEL 
shall recover the amount from any money due from Contractor, or from any money due to the Contractor 
including Security Deposit, or by forfeiting any T&P or material of the contractor under this contract or any 
other contract of BHEL or by any other means or any combination thereof. 
 

2.7.4 To terminate the contract or to restrict the quantum of work and pay for the portion of work executed in 
case BHEL’s contract with their customer are terminated for any reason, as per mutual agreement. 
 

2.7.5 To effect recovery from any amounts due to the contractor under this or any other contract or in any other 
form, the moneys BHEL is statutorily forced to pay to anybody, due to contractor’s failure to fulfill any of his 
obligations. BHEL shall levy overheads of 10% on all such payments along with interest as defined 
elsewhere in the GCC. 

 
2.7.6 While every endeavour will be made by BHEL to this end, they cannot guarantee uninterrupted work due 

to conditions beyond their control. The Contractor will not be normally entitled for any compensation / extra 
payment on this account unless otherwise specified elsewhere in the contract. 

 
2.7.7 In case the execution of works comes to a complete halt or reaches a stage wherein worthwhile works 

cannot be executed and there is no possibility of commencement of work for a period of not less than two 
months, due to reasons not attributable to the contractor and other than Force Majeure conditions, BHEL 
may consider permitting the contractor to de mobilize forthwith and re mobilize at an agreed future date. 
Modalities & Cost of such demobilization/remobilization shall be mutually agreed. The duration of 
contract/time extension shall accordingly get modified suitably. In case of any conflict, BHEL decision in 
this regard shall be final and binding on the contractor. 
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2.7.8 In the unforeseen event of inordinate delay in receipt of materials, drawings, fronts, etc, due to which 
inordinate discontinuity of work is anticipated, BHEL at its discretion may consider contractor’s request to 
short close the contract in following cases: 

 
a) The balance works (including but not limited to Trial Operation, PG Test, etc) are minor vis a vis the scope 

of work envisaged as per the contract. 
b) There has been no significant work in past 6 months OR no significant work is expected in next 6 months 

(example in Hydro projects or in projects where work has stopped due to reasons beyond the control of 
BHEL) 

c) The balance works cannot be done within a reasonable period of time as they are dependent on unit shut 
down or on other facilities of customer or any other reasons not attributable to the contractor At the point 
of requesting for short closure, contractor shall establish that he has completed all works possible of 
completion and he is not able to proceed with the balance works due to constraints beyond his control. In 
such a case, the estimated value of the unexecuted portion of work (or estimated value of services to be 
provided for carrying out milestone / stage payments like Trial Operation / PG Test, etc) as mutually 
agreed, shall however be reduced from the final contract value. 
 

2.7.9 LIQUIDATED DAMAGES/PENALTY 
 
If the contractor fails to maintain the required progress of work which results in delay in the completion of 
the work as per the contractual completion period, BHEL shall have the right to impose Liquidated 
Damage/Penalty at the rate of 0. 5% of the contract value, per week of delay or part thereof subject to a 
maximum of 10% of the contract value. For this purpose, the period of delay shall be the delay attributable 
to the Contractor for the completion of work as per contract. Contract Value for this purpose, shall be the 
final executed value exclusive of Extra Works executed on Manday rate basis, Supplementary / Additional 
Items and PVC. 
 

2.8 RESPONSIBILITIES OF THE CONTRACTOR IN RESPECT OF LOCAL LAWS, EMPLOYMENT OF 
WORKERS ETC. 
 
The following are the responsibilities of the contractor in respect of observance of local laws, employment 
of personnel, payment of taxes etc. The subcontractor shall fully indemnify BHEL against any claims of 
whatsoever nature arising due to the failure of the contractor in discharging any of his responsibilities 
hereunder: 
 

2.8.1 As far as possible, Unskilled Workers shall be engaged from the local areas in which the work is being 

executed. 

 

2.8.2 The contractor at all times during the continuance of this contract shall, in all his dealings with local labour 

for the time being employed on or in connection with the work, have due regard to all local festivals and 

religious and other customs. 

 

2.8.3 The contractor shall comply with all applicable State and Central Laws, Statutory Rules, Regulations etc. 

such as Payment of Wages Act, Minimum Wages Act, Workmen Compensation Act, Employer’s Liability 

Act, Industrial Disputes Act, Employers Provident Act, Employees State Insurance Scheme, Contract 

Labour (Regulation and Abolition) Act 1970, Payment of Bonus & Gratuity Act and other Acts, Rules and 

Regulations for labour as may be enacted by the Government during the tenure of the Contract and having 

force or jurisdiction at Site. The Contractor shall also give to the local Governing Body, Police and other 

relevant Authorities all such notices as may be required by the Law. 
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2.8.4 The contractor shall obtain independent License under the Contract Labour (Regulations and Abolition Act, 

1970)as required from the concerned Authorities based on the certificate (Form-V) issued by the Principal 

Employer/Customer 

2.8.5 The contractor shall pay all taxes, fees, license charges, deposits, duties, tolls, royalties, commission or 

other charges which may be leviable on account of his operations in executing the contract. 

2.8.6 Contractor would pay the inspection fees and Registration fees of Electrical Inspectorate. All arrangements 

for site visits periodically by the Inspectorate to site, Inspection certificate etc. will have to be made by 

contractor. BHEL will not make any payment to the Inspectorate in connection with contractor’s Welders/ 

Electricians qualification tests etc. 

2.8.7 Contractor shall be responsible for provision of Health and Sanitary arrangements (more particularly 

described in Contract Labour Regulation & Abolition Act), Safety precautions etc. as may be required for 

safe and satisfactory execution of contract. 

2.8.8 The contractor shall be responsible for proper accommodation including adequate medical facilities for 

personnel employed by him. 

2.8.9 The contractor shall be responsible for the proper behavior and observance of all regulations by the staff 

employed by him. 

2.8.10 The contractor shall ensure that no damage is caused to any person / property of other parties working at 

site. If any such damage is caused, it is responsibility of the contractor to make good the losses or 

compensate for the same. 

2.8.11 All the properties / equipments / components of BHEL/their Client loaned with or without deposit to the 
contractor in connection with the contract shall remain properties of BHEL/ their Client. 

2.8.12 The contractor shall use such properties for the purpose of execution of this contract. All such properties/ 
equipments / components shall be deemed to be in good condition when received by the contractor unless 
he notifies within 48 hours to the contrary. The contractor shall return them in good condition as and when 
required by BHEL/their Client. In case of non-return, loss, damage, repairs etc, the cost thereof as may be 
fixed by BHEL Engineer will be recovered from the contractor. 

2.8.13 In case the contractor is required to undertake any work outside the scope of this contract, the rates 
payable shall be those mutually agreed upon if the item rates are not mentioned in existing contract. 

2.8.14 Any delay in completion of works/or non-achievement of periodical targets due to the reasons attributable 
to the contractor, the same may have to be compensated by the contractor either by increasing manpower 
and resources or by working extra hours and/or by working more than one shift. All these are to be carried 
out by the contractor at no extra cost. 

2.8.15 The contractor shall arrange, coordinate his work in such a manner as to cause no hindrance to other 
agencies working in the same premises. 

2.8.16 Any delay in completion of works/or non-achievement of periodical targets due to the reasons attributable to 
the contractor, the same may have to be compensated by the contractor either by increasing manpower and 
resources or by working extra hours and/or by working more than one shift. All these are to be carried out by 
the contractor at no extra cost. 

2.8.17 All safety rules and codes applied by the Client/BHEL at site shall be observed by the contractor without 
exception. The contractor shall be responsible for the safety of the equipment/material and works to be 
performed by him and shall maintain all light, fencing guards, slings etc. or other protection necessary for the 
purpose. Contractor shall also take such additional precautions as may be indicated from time to time by the 
Engineer with a view to prevent pilferage, accidents, fire hazards. Due precautions shall be taken against fire 
hazards and atmospheric conditions. Suitable number of Clerical staff, watch and ward, store keepers to take 
care of equipment/materials and construction tools and tackles shall be posted at site by the contractor till 
the completion of work under this contract. 
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The contractor shall arrange for such safety devices as are necessary for such type of work and carry out 
the requisite site tests of handling equipment, lifting tools, tackles etc. as per prescribed standards and 
practices. 
 
Contractor has to ensure the implementation of Health, Safety and Environment (HSE) requirements as 
per directions given by BHEL/Customer. The contractor has to assist in HSE audit by BHEL/Customer and 
submit compliance Report. The contractor has to generate and submit record/reports as per HSE 
plan/activities as per instruction of BHEL/Customer 

2.8.18 The contractor will be directly responsible for payment of wages to his workmen. A pay roll sheet giving all 
the payments given to the workers and duly signed by the contractor’s representative should be furnished to 
BHEL site for record purpose, if so called for. 

 
2.8.19 In case of any class of work for which there is no such specification as laid down in the contract, such work 

shall be carried out in accordance with the instructions and requirements of the Engineer. 
 

2.8.20 Also, no idle charges will be admissible in the event of any stoppage caused in the work resulting in 
contractor’s labour and Tools & Plants being rendered idle due to any reason at any time. 
 

2.8.21 The contractor shall take all reasonable care to protect the materials and work till such time the plant / 
equipment has been taken over by BHEL or their Client whichever is earlier. 
 

2.8.22 The contractor shall not stop the work or abandon the site for whatsoever reason of dispute, excepting 
force majeure conditions. All such problems/disputes shall be separately discussed and settled without 
affecting the progress of work. Such stoppage or abandonment shall be treated as breach of contract and 
dealt with accordingly 

 
2.8.23 The contractor shall keep the area of work clean and shall remove the debris etc. while executing day-to-

day work. Upon completion of work, the contractor shall remove from the vicinity of work, all scrap, packing 
materials, rubbish, unused and other materials and deposit them in places specified by the Engineer. The 
contractor will also demolish all the hutments, sheds, offices, etc. constructed and used by him and shall 
clean the debris. In the event of his failure to do so, the same will be arranged to be done by the Engineer 
and the expenses recovered from the contractor. The contractor shall execute the work in the most 
substantial and workman like manner in the stipulated time. Accuracy of work and timely execution shall 
be the essence of this contract. The contractor shall be responsible to ensure that the quality, assembly 
and workmanship conform to the dimensions and clearance given in the drawings and/ or as per the 
instructions of the Engineer. 

 
2.8.24 The Contractor to note that some of BHEL’s T&Ps / MMDs may not be insured. The Contractor will take 

necessary precautions and due care to protect the same while in his custody from any damage/ loss till the 

same is handed over back to BHEL. In case the damage / loss is due to carelessness/ negligence on the 

part of the contractor, the Contractor is liable to get them repair / replaced immediately and in case of his 

failure to do so within a reasonable time, BHEL will reserve the right to recover the loss from the contractor. 

2.8.25 The contractor shall take all reasonable care to protect the materials and work till such time the plant / 
equipment has been taken over by BHEL or their Client whichever is earlier. 

2.8.26 The contractor shall not stop the work or abandon the site for whatsoever reason of dispute, excepting 
force majeure conditions. All such problems/disputes shall be separately discussed and settled without 
affecting the progress of work. Such stoppage or abandonment shall be treated as breach of contract and 
dealt with accordingly 
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2.8.27 The contractor shall keep the area of work clean and shall remove the debris etc. while executing day-to-
day work. Upon completion of work, the contractor shall remove from the vicinity of work, all scrap, packing 
materials, rubbish, unused and other materials and deposit them in places specified by the Engineer. The 
contractor will also demolish all the hutments, sheds, offices, etc. constructed and used by him and shall 
clean the debris. In the event of his failure to do so, the same will be arranged to be done by the Engineer 
and the expenses recovered from the contractor. The contractor shall execute the work in the most 
substantial and workman like manner in the stipulated time. Accuracy of work and timely execution shall 
be the essence of this contract. The contractor shall be responsible to ensure that the quality, assembly 
and workmanship conform to the dimensions and clearance given in the drawings and/ or as per the 
instructions of the Engineer. 

 
2.8.28 The Contractor to note that some of BHEL’s T&Ps / MMDs may not be insured. The Contractor will take 

necessary precautions and due care to protect the same while in his custody from any damage/ loss till the 
same is handed over back to BHEL. In case the damage / loss is due to carelessness/ negligence on the 
part of the contractor, the Contractor is liable to get them repair / replaced immediately and in case of his 
failure to do so within a reasonable time, BHEL will reserve the right to recover the loss from the contractor. 

 
 

2.9 PROGRESS MONITORING, MONTHLY REVIEW AND PERFORMANCE EVALUATION 
 

2.9.1 A detailed plan / programme for completion of the contractual scope of work as per the time schedule given 
in the contract shall be jointly agreed between BHEL and Contractor, before commencement of work. The 
above programme shall be supported by month wise deployment of resources viz Manpower, T&P, 
Consumables, etc. Progress will be reviewed periodically (Daily / Weekly / Monthly) vis a vis this jointly agreed 
programme. The Contractor shall submit periodical progress reports (Daily / Weekly / Monthly) and other 
reports / information including manpower, consumables, T&P mobilization etc as desired by BHEL. 
 

2.9.2  Monthly progress review between BHEL and Contractor shall be based on the agreed programme as above, 
availability of inputs / fronts etc, and constraints if any, as per prescribed formats. Manpower, T&P and 
consumable reports as per prescribed formats shall be submitted by contractor every month. Release of RA 
Bills shall be contingent upon certification by BHEL Site Engineer of the availability of the above prescribed 
formats duly filled in and signed. 
 

2.9.3 The burden of proof that the causes leading to any shortfall is not due to any reasons attributable to the 
contractor is on the contractor himself. The monthly progress review shall record shortfalls attributable to (i) 
Contractor, (ii) Force Majeure Conditions, and (iii) BHEL 
 

2.9.4 Performance of the Contractor shall be assessed as per prescribed formats and shall form the basis for 
‘Annual/Overall Performance Evaluation’ of the Contractor and also for ‘Assessment of Capacity of Bidder’ 
for Tenders where the Contractor is a bidder. BHEL reserves the right to revise the evaluation formats during 
the course of execution of the works 
 
 

2.10 TIME OF COMPLETION 
 
2.10.1 The time schedule shall be as prescribed in the Contract. The time for completion shall be reckoned 

from the date of commencement of work at Site as certified by BHEL Engineers. The entire work shall 
be completed by the contractor within the time schedule or within such extended periods of time as may 
be allowed by BHEL under clause 2.11. 
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2.11 EXTENSION OF TIME FOR COMPLETION 
 

2.11.1 If the completion of work as detailed in the scope of work gets delayed beyond the contract period, the 
contractor shall request for an extension of the contract and BHEL at its discretion may extend the 
Contract. 
 

2.11.2 Based on the monthly reviews jointly signed, the works balance at the end of original contract period less 
the backlog attributable to the contractor shall be quantified, and the number of months of ‘Time 
extension’ required for completion of the same shall be jointly worked out. Within this period of ‘Time 
extension’, the contractor is bound to complete the portion of backlog attributable to the contractor. Any 
further ‘Time extension’ or ‘Time extensions’ at the end of the previous extension shall be worked out 
similarly. 
 

2.11.3 However if any ‘Time extension’ is granted to the contractor to facilitate continuation of work and 
completion of contract, due to backlog attributable to the contractor alone, then it shall be without 
prejudice to the rights of BHEL to impose penalty / LD for the delays attributable to the contractor, in 
addition to any other actions BHEL may wish to take at the risk and cost of contractor. 
 

2.11.4 A joint programme shall be drawn for the balance amount of work to be completed during the period of 
‘Time Extension’, along with matching resources (with weightages) to be deployed by the contractor as 
per specified format. Review of the programme and record of shortfall shall be done every month of the 
‘Time extension’ period in the same manner as is done for the regular contract period. 
 

2.11.5 During the period of ‘Time extension’, contractor shall maintain their resources as per mutually agreed 
program. 
 

2.11.6 At the end of total work completion as certified by BHEL Engineer, and upon analysis of the total delay, 
the portion of time extensions attributable to (i) Contractor, (ii) Force majeure conditions, and (iii) BHEL, 
shall be worked out and shall be considered to be exhausted in the same order. The total period of time 
extensions shall be the sum of (i), (ii) and (iii) above and shall be equal to period between the scheduled 
date of completion and the actual date of completion of contract. LD shall be imposed / levied for the 
portion of time extensions attributable to contractor and recoverable from the dues payable to the 
contractor. 
 

2.12       Revision of accepted contract rate 
No revision of accepted contract rates shall be applicable in the event, the completion period is 
extended for any reason whatsoever except for price variation as per Cl.No. 2.12 
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2.13 PRICE VARIATION CLAUSE 
 

2.13.1 Price Variation: In order to take care of variation in the cost of execution of work, on either side, due to 
variation in the index of labour in the work, the following price variation formula shall be applicable. 
 

2.13.2 50% component of Contract Value shall be permitted to be adjusted for variation in various relevant 
indices during execution of work. The remaining 50% shall be treated as fixed component. 
 

2.13.3 The basis for calculation of price variation under each category, their component, base index/price and 
base date of accounting of index/price shall be as under:- 

1 2 3 4 5 

Sl.no. Category Component (k ) Base index/price Base date 

A) Labour of all 
categories 

50% Consumer price 
index for industrial 
workers (general), 
applicable to “All 
India” as 
published by 
labour bureau, 
shimla  

Base date shall be calendar month of 

the latest date of submission of Tender. 

(It is clarified that in case BHEL issues 

any clarification/ amendment after 

tender submission, then date of issue of 

such clarification/ amendment shall not 

be considered as base date.)  

2.13.4 Payment/recovery due to variation in index/prices shall be determined on the basis of the following 
notional formula without any initial absorption, in respect of the identified components viz. Labour. 

 
A  =  K  x  R  x  (Xn  -  Xo) 
                              Xo 
Where 
A = Amount to be paid/recovered due to variation in the index for labour prices. 
 
K = Percentage component of labour as indicated in column no.3 above. 
 
R = Value of work done for the billing month 
 
Xn =       Revised index number for labour on the date subsequent to the base date as indicated in 

the column no.5 of the above table (i.e. for the work bill month under consideration) 
 
Xo = Index no. for labour as on the base date indicated in the column no.5 of the above table. 
 

2.13.5 PVC shall not be payable for the Supplementary/Additional Items, Extra works. 
 

2.13.6 The contractor shall produce necessary “monthly bulletins” issued by Labour Bureau, Shimla and RBI 
bulletins for all commodities for application of price variation as required in the notional formula mentioned 
above. 

 
2.13.7 The contractor will be required to raise the bills for price variation along with the running bills raised as 

per the terms of payment clause mentioned in Technical Condition of Contract (TCC) of floated tender 
irrespective of the fact whether any increase/decrease in the consumer price index for labour. In case if 
there is delay in publication of bulletins (final figure), the provisional value as published can be considered 
for payment/recovery on account of variation and the arrears shall be paid / recovered on getting the final 
values. 
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2.13.8 A site register is to be maintained for capturing the start and end of erection, testing and commissioning 

work dates as per the availability of fronts at site. This registered will be maintained by contractor and 
countersigned by the BHEL representative at site. Photocopy of this register of concerned pages is 
required to be attached with the PVC bills. 
 

2.13.9 PVC shall be applicable for the entire original contract period plus the extended period. 
However the Total Quantum of Price Variation amount payable/recoverable shall be regulated as follows: 

(a) For the portion of backlog attributable to the contractor, the PVC will not be applicable. 
(b) For the period of Force Majeure, the PVC will be limited to the indices applicable at the beginning of the 

force majeure period. 
(c) For the portion of backlog attributable to BHEL, the PVC will be as per the indices applicable for the 

respective months. 
(d) The total amount of PVC shall not exceed 20% of the cumulatively executed contract value. Executed 

contract value for this purpose is exclusive of PVC, Supplementary / Additional Items and Extra works. 
 

2.13.10 The above PVC will be applicable only for the duration of erection, testing and commissioning activities 
of SPBD, IPBD, NSPBD & its accessories in each unit of a power project. PVC will not be payable for 
attending punch points/completion of facilities / contract closure period involving minor works during the 
applicable period. 

 
2.14 INTEREST BEARING RECOVERABLE ADVANCES 
 

2.14.1 Normally no advance is payable to the contractor. However, advance payment in exceptional 
circumstances shall be interest bearing and secured through a Bank Guarantee and shall be limited to a 
maximum of 5% of contract value. This ‘Interest Bearing Recoverable Advance’ shall be payable in not 
less than two installments with any of the installment not exceeding 60% of the total eligible advance. 

2.14.2 In exceptional circumstances, with due justification, Competent Authority of BHEL is empowered to 
approve proposals for payment of additional interim interest bearing advance against Bank Guarantee, 
for resource augmentation towards expediting work for project implementation. 

 
2.14.3 Bank Guarantee towards ‘Interest Bearing Recoverable Advance’ shall be at least 110% of the advance 

so as to enable recovery of not only principle amount but also the interest portion, if so required. 
 

2.14.4 Contractor shall establish the utilization of advance drawn before the release of next installment. 
 

2.14.5 Payment and recovery of Interest Bearing Recoverable advance shall be at the sole discretion of BHEL 
and shall not be a subject matter of arbitration. 

 
2.14.6 The rate of interest applicable for the above advances shall be the prime lending rate of State Bank of 

India prevailing at the time of disbursement of the advance + 2%, and such rate will remain fixed till the 
total advance amount is recovered.  

 
2.14.7 Unadjusted amount of advances paid shall not exceed 5% of the total contract value at any point of time. 

Recovery of advances shall be made progressively from each Running Bill such that the advance 
amounts paid along with the interest is fully recovered by the time the contractor’s billing reaches 80% of 
contract value. 
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2.14.8 Recovery rate per month shall be the sum of:  
(1) Not less than 10% of Running Bill amount.  
(2) Simple interest up to the date of RA Bill on the outstanding Principle amount / amounts 

 
2.14.9 Contractor to submit Bank Guarantee as per prescribed formats for each of the advance and shall be 

valid for at least one year or the recovery duration or the balance contract period whichever is later. In 
case the recovery of dues does not get completed within the aforesaid BG period, the contractor shall 
renew the BG or submit fresh BG for the outstanding amount and the remaining recovery period. 

 
2.14.10 BHEL is entitled to make recovery of the entire outstanding amount in case the contractor fails to comply 

with the BG requirement. 
 

2.15 EXTRA WORKS 
 
2.15.1 All rectifications / modifications, revamping, and reworks required for any reasons not due to the fault of 

the contractor, or needed due to any change in deviation from drawings and design of equipment’s, 
operation / maintenance requirements, mismatching, or due to damages in transit, storage and erection 
/ commissioning, and other allied works which are not very specifically indicated in the drawings, but are 
found essential for satisfactory completion of the work, will be considered as extra works. 

 
2.15.2 Extra works arising on account of the contractor's fault, irrespective of time consumed in rectification of 

the damage / loss, will have to be carried out by the contractor free of cost. Under such circumstances, 
any material and consumable required for this purpose will also have to be arranged by the contractor at 
his cost. 

 
2.15.3 All the extra work should be carried out by a separately identifiable gang, without affecting routine 

activities. Daily log sheets in the pro-forma prescribed by BHEL should be maintained and shall be signed 
by the contractor's representative and BHEL engineer. No claim for extra work will be considered / 
entertained in the absence of the said supporting documents i.e. daily log sheets. Signing of log sheets 
by BHEL engineer does not necessarily mean the acceptance of such works as extra works. 

 
2.15.4 BHEL retains the right to award or not to award any of the major repair / rework / modification / rectification 

/ fabrication works to the contractor, at their discretion without assigning any reason for the same. 
 

2.15.5 After eligibility of extra works is established and finally accepted by BHEL engineer / designer, payment 
will be released on competent authority's approval at the following rate. 
 

2.15.6 MAN-HOUR RATE FOR ELIGIBLE EXTRA WORKS: 
 

Single composite average labour man-hour rate, including overtime if any, supervision, use of tools and 
tackles and other site expenses and incidentals, consumables for carrying out any minor rework / repairs 
/ rectification / modification / fabrication as certified by site as may arise during the course of erection, 
testing, commissioning or extra works arising out of transit, storage and erection damages, payment, if 
found due will be at Rs 100/- per man hour.  

 
2.15.7 The above composite labour man hour rate towards extra works shall remain firm and not subject to any 

variation during execution of the work. PVC will not be applicable for extra works. Rate revision, Over 
Run Charges/compensation etc will not be applicable due to extra works. 
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2.16 INSURANCE 
 

2.16.1 BHEL / their customer shall arrange for insuring the materials / properties of BHEL / customer 
covering the risks during transit, storage, erection and commissioning. 

2.16.2 It is the sole responsibility of the contractor to insure his materials, equipments, workmen, etc. 
against accidents and injury while at work and to pay compensation, if any, to workmen as per 
Workmen’s compensation Act. The work will be carried out in a protected area and all the rules and 
regulations of the client / BHEL in the area of project which are in force from time to time will have 
to be followed by the contractor. 

2.16.3 If due to negligence and or non-observation of safety and other precautions by the contractors, any 
accident / injury occurs to the property / manpower belong to third party, the contractor shall have 
to pay necessary compensation and other expense, if so decided by the appropriate authorities. 

2.16.4 The contractor will take necessary precautions and due care to protect the material, while in his 
custody from any damage / loss due to theft or otherwise till the same is taken over by BHEL or 
customer. For lodging/ processing of insurance claim the contractor will submit necessary 
documents. BHEL will recover the loss including the deductible franchise from the contractor, in 
case the damage / loss is due to carelessness/ negligence on the part of the contractor. In case of 
any theft of material under contractor's custody, matter shall be reported to police by the contractor 
immediately and copy of FIR and subsequently police investigation report shall be submitted to 
BHEL for taking up with insurance. However this will not relieve the contractor of his contractual 
obligation for the material in his custody. 

 
2.17 STRIKES & LOCKOUT 
 

2.17.1 The contractor will be fully responsible for all disputes and other issues connected with his labour. In the 
event of the contractor’s labour resorting to strike or the Contractor resorting to lockout and if the strike 
or lockout declared is not settled within a period of one week, BHEL shall have the right to get the work 
executed through any other agencies and the cost so incurred by BHEL shall be deducted from the 
Contractor’s bills. 

 
2.17.2 For all purposes whatsoever, the employees of the contractor shall not be deemed to be in the 

employment of BHEL 
 

2.18 FORCE MAJEURE 
 

The following shall amount to Force Majeure: - 
 

2.18.1 Acts of God, act of any Government, War, Sabotage, Riots, Civil commotion, Police action, 
Revolution, Flood, Fire, Cyclones, Earth quake and Epidemic and other similar causes over which 
the contractor has no control. 

 
2.18.2 If the contractor suffers delay in the due execution of the contractual obligation due to delays caused 

by force majeure as defined above, the agreed time of completion of the job covered by this contract 
or the obligations of the contractor shall be extended by a period of time equal to period of delay, 
provided that on the occurrence of any such contingency, the contractor immediately reports to BHEL 
in writing the causes of delay and the contractor shall not be eligible for any compensation.  
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2.19 ARBITRATION & RECONCILIATION 
 

2.19.1 In case amicable settlement is not reached in the event of any dispute or difference arising out of the 
execution of the Contract or the respective rights and liabilities of the parties or in relation to interpretation 
of any provision by the Contractor in any manner touching upon the Contract, such dispute or difference 
shall (except as to any matters, the decision of which is specifically provided for therein) be referred to 
the sole arbitration of the arbitrator appointed by BHEL / In charge(Rudrapur). 
 
The award of the Arbitrator shall be binding upon the parties to the dispute subject as aforesaid, the 
provisions of Arbitration and Reconciliation Act 1996 (India) or statutory modifications or reenactments 
thereof and the rules made there under and for the time being in force shall apply to the arbitration 
proceedings under this clause. The venue of the arbitration shall be the place from which the contract is 
issued or such other place as the Arbitrator at his discretion may determine 

 
2.19.2 In case of Contract with Public Sector Enterprise (PSE) or a Government Department, the following shall 

be applicable: 
 

In the event of any dispute or difference relating to the interpretation and application of the provisions of 
the Contract, such dispute or difference shall be referred to by either party to the arbitration of one of the 
arbitrators in the department of public enterprises. The award of the arbitrator shall be binding upon the 
parties to the dispute, provided, however, any party aggrieved by such award may make further reference 
for setting aside or revision of the award to the Law Secretary, Department of Legal Affairs, Ministry of 
Law and Justice, Government of India. Upon such reference the dispute shall be decided by the Law 
Secretary or the Special Secretary or Additional Secretary when so authorized by the Law Secretary, 
whose decision shall bind the parties hereto finally and conclusively. 
 

2.19.3 The cost of arbitration shall be borne equally by the parties. 
2.19.4 Work under the contract shall be continued during the arbitration proceedings. 

2.20 RETENTION AMOUNT 
 

2.20.1 Retention Amount shall be 5% of executed contract value and shall be recovered at the rate of 5% from 
each Running Bill admitted, including PVC Bills. 

 
2.20.2 Refund of Retention Amount shall be as follows: 

 
100% of retention amount shall be released to the contractor alongwith the ‘Final Bill’ upon settlement 
of any amount due for recovery from contractor. 
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2.21 PAYMENTS 
Payments to Contractors are made in any one of the following forms 

 
2.21.1 Running Account Bills (RA Bills) 

 
i) These are for interim payments when the contracts are in progress. The bills for such interim payments 

are to be prepared by Contractor in prescribed formats (RA Bill forms). 
 

ii) Payments shall be made according to the extent of work done as per measurements taken up to the end 
of the calendar month and in line with the terms of payments described in the Tender documents 

 
iii) Recoveries on account of electricity, water, statutory deductions, etc are made as per terms of contract 

 
iv) Full rates for the work done shall be allowed only if the quantum of work has been done as per the 

specifications stipulated in the contract. If the work is not executed as per the stipulated specifications, BHEL 
may ask the contractor to re do the work according to the required specifications, without any extra cost. 
However, where this is not considered necessary ‘OR’ where the part work is done due to factors like non-
availability of material to be supplied by BHEL ‘OR’ non availability of fronts ‘OR’ non availability of 
drawings, fraction payment against full rate, as is considered reasonable, may be allowed with due regard 
for the work remaining to be done. BHEL decision in this regard will be final and binding on the contractor. 
 

v) In order to facilitate part payment, BHEL Site Engineer at his discretion may further split the contracted 
rates/percentages to suit site conditions, cash flow requirements according to the progress of work 

2.22 PERFORMANCE GUARANTEE FOR WORKMANSHIP 
 

2.22.1 Even though the work will be carried out under the supervision of BHEL Engineers the Contractor will be 
responsible for the quality of the workmanship and shall guarantee the work done for a period of twelve 
months/as specified in NIT, whichever is later, from the date of commencement of guarantee period as 
defined in Special Conditions of Contract, for good workmanship and shall rectify free of cost all defects due 
to faulty erection detected during the guarantee period. In the event of the Contractor failing to repair the 
defective works within the time specified by the Engineer, BHEL may proceed to undertake the repairs of 
such defective works at the Contractor’s risk and cost, without prejudice to any other rights and recover the 
same from the Guarantee money. 

2.22.2 BHEL shall release the guarantee money subject to the following: 
i) Contractor has submitted ‘Final Bill’ 
ii) Guarantee period as per contract has expired 
iii) Contractor has furnished ‘No Claim Certificate’ in specified format 

iv) BHEL Site Engineer/Construction Manager has furnished the ‘No Demand Certificate’ in specified 

format 

Contractor has carried out the works required to be carried out by him during the period of Guarantee and all 
expenses incurred by BHEL on carrying out such works is included for adjustment from the Guarantee money 
refundable. 

2.23 CLOSING OF CONTRACTS 
The Contract shall be considered completed and closed upon completion of all contractual obligations and settlement 
of Final Bill or completion of Guarantee period whichever is later. Upon closing of Contract, BHEL shall issue a 
completion certificate as per standard format, based on specific request of Contractor. 
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2.24 REVERSE AUCTION: 
 

BHEL reserves the right to go for Reverse Auction for Price Bid Opening by BHEL appointed service 
provider, instead of opening the submitted sealed price bid in the conventional way. The Business Rules 
for Reverse Auction shall be as per BHEL guidelines issued from time to time. 

 
2.25 SUSPENSION OF BUSINESS DEALINGS 

 

BHEL reserves the right to take action against Contractors who either fail to perform or Tenderers/ 
Contractor who indulge in malpractices, by suspending business dealings with them in line with BHEL 
guidelines issued from time to time. 

 
2.26 OTHER ISSUES 

 
2.26.1 Value of Non judicial Stamp Paper for Bank Guarantees and for Contract Agreement shall be not less 

than Rs 100/- unless otherwise required under relevant statutes. 
 

2.26.2 In case of any conflict between the General Conditions of Contract and Special Conditions of Contract, 
provisions contained in the Special Conditions of Contract shall prevail. 

 
2.26.3 Unless otherwise specified in NIT, offers from consortium /JVs shall not be considered. 

 
2.26.4 BHEL may not insist for signing of Contract Agreements in respect of low value and short time period 

contracts like providing services for Hot water flushing, Chemical Cleaning, Transportation, etc 
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General Conditions 

 
 
 
 
 
 
 
 
 

VOLUME-ID 
FORMS & PROCEDURES 
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FORMS & PROCEDURES 
INDEX 

 
INDEX 

Sl. 

No. 

Description Form No Remarks 

1.0 Forms   

1.1 Offer forwarding Letter/Submission of Tender F-1 (Rev 00)  

1.2 Declaration by Authorized Signatory F-2 (Rev 00)  

1.3 No Deviation Certificate F-3 (Rev 00)  

1.4 Declaration confirming knowledge about Site 

Conditions 

F-4 (Rev 00)  

1.5 Declaration for relation in BHEL F-5 (Rev 00)  

1.6 Non Disclosure Certificate F-6 (Rev 00)  

1.7 Bank Account Details for E-Payment F-7 (Rev 00)  

1.8 Form for seeking clarifications F-8 (Rev 00)  

1.9 Capacity Evaluation of Bidder for current Tender F-9 (Rev 00)  

1.10 Contract Agreement F-10 (Rev 00)  

1.11 Bank Guarantee for Security Deposit F-11 (Rev 00)  

1.12 Bank Guarantee for Interest Bearing Refundable 

Advance 

F-12 (Rev 00)  

1.13 Extension of Validity of Bank Guarantee F-13 (Rev 00)  

1.14 Monthly Plan & Review with Contractors F-14 (Rev 00)  

1.15 Monthly Performance Evaluation of Contractor F-15 (Rev 01) Revised 

1.16 Evaluation of Contractor Performance (Quarterly) F-16 (Rev 00) Deleted 

1.17 Evaluation of Contractor Performance (Annual) F-17 (Rev 01)  
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FORMS & PROCEDURES 
INDEX 

 

Sl. 
No. 

Description Form No Remarks 

1.18 Evaluation of Contractor Performance for the 

Contract (Overall) 

F-18 (Rev 01)  

1.19 Milestone Completion Certificate F-19 (Rev 00)  

1.20 Completion Certificate F-20 (Rev 01) Revised 

1.21 Indemnity Bond F-21 (Rev 00)  

1.22 Consortium Agreement F-22 (Rev 00)  

1.23 Refund of Security Deposit F-23 (Rev 00)  

1.24 Refund of Guarantee Money F-24 (WAM-11)  

1.25 Power of Attorney for Submission of Tender / 

Signing Contract Agreement 

F-25 (Rev 00)  

1.26 Analysis of Unit Rates Quoted F-26 (Rev 00)  

1.27 RA Bill Format WAM-6  

1.28 Final Bill Submission format with No Claim 

Certificate and No Demand Certificate 

WAM-7  

2.0 Procedures   

2.1 Reverse Auction Procedure As per Company Policy 

2.2 Integrity Pact As per Company Policy 

3.0 Customer specific procedures   
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FORMS & PROCEDURES 

OFFER FORWARDING LETTER/ TENDER SUBMISSION LETTER 
 

Form No: F-01 (Rev 00) 
OFFER FORWARDING LETTER / TENDER SUBMISSION LETTER 

(To be typed and submitted in the Letter Head of the Company / Firm of Bidder) 
---------------------------------------------------------------------------------------------------------------- 

Offer Reference No………………. 
Date…………… 
 
To, 

 
(Write Name & Address of Officer of BHEL inviting the Tender) 

 
Dear Sir, 
Sub: Submission of Offer against Tender Specification No: ………………………… 

 
I / We hereby offer to carry out the work detailed in the Tender Specification issued by Bharat Heavy Electricals 
Limited, CFP-Rudrapur. in accordance with the terms and conditions thereof. 
 
I/We have carefully perused the following listed documents connected with the above work and agree to abide 
by the same. 
  

1. Amendments/Clarifications/Corrigenda/Errata/etc. issued in respect of the Tender documents by 
BHEL 

2. Notice Inviting Tender (NIT) 
3. Price Bid 
4. Technical Conditions of Contract 
5. Special Conditions of Contract 
6. General Conditions of Contract 
7. Forms and Procedures 

 
Should our Offer be accepted by BHEL for Award, I/we further agree to furnish ‘Security Deposit’ for the work as 
provided for in the Tender Conditions within the stipulated time as may be indicated by BHEL. 

 
I / We further agree to execute all the works referred to in the said Tender documents upon the terms and 
conditions contained or referred to therein and as detailed in the appendices annexed thereto. 
 
I/We have deposited/depositing herewith the requisite Earnest Money Deposit (EMD) as per details furnished in 
the Check List. 

 
Authorized Representative of Bidder 

Signature: 
Name: 
Address: 

Place: 
Date: 
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FORMS & PROCEDURES 

DECLARATION BY AUTHORIZED SIGNATORY OF BIDDER 
 

Form No: F-02 (Rev 00) 

DECLARATION BY AUTHORIZED SIGNATORY OF BIDDER 
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

------------------------------------------------------------------------------------------------------------- 
To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender) 

 
 

Dear Sir, 
 

Sub: Declaration by Authorized Signatory 
Ref: 1) NIT/Tender Specification No: …………………………, 

2) All other pertinent issues till date 
 
 

I/We, hereby certify that all the information and data furnished by me with regard to the above 
Tender Specification are true and complete to the best of my knowledge. I have gone through 
the specifications, conditions, stipulations and all other pertinent issues till date, and agree to 
comply with the requirements and Intent of the specification. 
 
I further certify that I am authorized to represent on behalf of my Company/Firm for the above 
mentioned tender and a valid Power of Attorney to this effect is also enclosed. 
 
 
 

Yours faithfully, 
 
 
 

(Signature, Date & Seal of Authorized 
Signatory of the Bidder) 

 
 

Date: 
 
Enclosed: Power of Attorney 
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FORMS & PROCEDURES 
NO DEVIATION CERTIFICATE 

 
Form No: F-03 (Rev 00) 

NO DEVIATION CERTIFICATE 
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

------------------------------------------------------------------------------------------------------------- 
To, 

 
(Write Name & Address of Officer of BHEL inviting the Tender) 

 
Dear Sir, 

 
Sub: No Deviation Certificate 
Ref: 1) NIT/Tender Specification No: …………………………, 

2) All other pertinent issues till date 
 

We hereby confirm that we have not changed/ modified/materially altered any of the tender 
documents as downloaded from the website/ issued by BHEL and in case of such observance 
at any stage, it shall be treated as null and void. 
 
We also hereby confirm that we have neither set any Terms and Conditions and nor have we 
taken any deviation from the Tender conditions together with other references applicable for the 
above referred NIT/Tender Specification. 
 
We further confirm our unqualified acceptance to all Terms and Conditions, unqualified 
compliance to Tender Conditions, Integrity Pact (if applicable) and acceptance to Reverse 
Auctioning process. 

 
We confirm to have submitted offer in accordance with tender instructions and as per aforesaid 
references. 

 
Thanking you, 

 
Yours faithfully, 

 
 
 

(Signature, date & seal of authorized 
representative of the bidder) 
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FORMS & PROCEDURES 

DECLARATION CONFIRMING KNOWLEDGE ABOUT SITE CONDITIONS 
 

Form No: F-04 (Rev 00) 

DECLARATION CONFIRMING KNOWLEDGE ABOUT SITE CONDITIONS 
(To be typed and submitted in the Letter Head of the Company / Firm of Bidder) 

------------------------------------------------------------------------------------------------------------- 
To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender) 

 
Dear Sir, 
 
Sub: Declaration confirming knowledge about Site conditions 
Ref: 1) NIT/Tender Specification No: …………………………, 

2) All other pertinent issues till date 
 
 

I / We, _______________________________________ hereby declare and confirm that we 
have visited the Project Site as referred in BHEL Tender Specifications and acquired full 
knowledge and information about the Site conditions including Wage structure, Industrial 
Climate, the Law & Order and other conditions prevalent at and around the Site. We further 
confirm that the above information is true and correct and we shall not raise any claim of any 
nature due to lack of knowledge of Site conditions. 
 
I/We, hereby offer to carry out work as detailed in above mentioned Tender Specification, in 
accordance with Terms & Conditions thereof. 
 

Yours faithfully, 
 
 

(Signature, Date & Seal of Authorized 
Representative of the Bidder) 

Date: 
 
Place: 
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FORMS & PROCEDURES 
DECLARATION FOR RELATION IN BHEL 

 
Form No: F-05 (Rev 00) 

DECLARATION FOR RELATION IN BHEL 
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder failing 

which the offer of Bidder is liable to be summarily rejected) 
------------------------------------------------------------------------------------------------------------- 

To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender) 

 
Dear Sir, 

 
Sub: Declaration for relation in BHEL 
Ref: 1) NIT/Tender Specification No: …………………………, 

 
I/We hereby submit the following information pertaining to relation/relatives of Proprietor/ 
Partner(s)/ Director(s) employed in BHEL 

 
Tick (√) any one as applicable: 

 
1.  The Proprietor, Partner(s), Director(s) of our Company/ Firm DO NOT have any 

relation or relatives employed in BHEL 
OR 

2.  The Proprietor, Partner(s), or Director(s) of our Company/ Firm HAVE relation/ 
relatives employed in BHEL and their particulars are as below: 
(i) 

 
(ii) 
 
 

Signature of the Authorized Signatory 
 
Note: 

 
1. Attach separate sheet, if necessary. 

 
2. If BHEL Management comes to know at a later date that the information furnished by the 

Bidder is false, BHEL reserves the right to take suitable against the Bidder / Contractor. 
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FORMS & PROCEDURES 
NON DISCLOSURE CERTIFICATE 

 
Form No: F-06 (Rev 00) 

NON DISCLOSURE CERTIFICATE 
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

------------------------------------------------------------------------------------------------------------------ 
NON DISCLOSURE CERTIFICATE 

 
I/We understand that BHEL Rudrapur is committed to Information Security Management 
System as per their Information Security Policy. 
 
 
Hence, I/We M/s……………….…………………………………………… who are submitting offer 

for providing services to BHEL Rudrapur against Tender Specification  
No:________________________ _________ __, hereby undertake to comply with the following in 
line with Information Security Policy of BHEL Rudrapur. 

 
 
 To maintain confidentiality of documents & information which shall be used during the 

execution of the Contract. 
 

 The documents & information shall not be revealed to or shared with third party which 
shall not be in the business interest of BHEL Rudrapur. 

 
 
 

(Signature, date & seal of Authorized 
Signatory of the bidder) 

 
 
 

Date: 
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FORMS & PROCEDURES 
BANK ACCOUNT DETAILS FOR E-PAYMENT 

 
Form No: F-07 (Rev 00) 
 

BANK ACCOUNT DETAILS FOR E-PAYMENT 
 

(To be given on Letter head of the Company /Firm of Bidder, and ENDORSED (SIGNED & 
STAMPED) BY THE BANK to enable BHEL release payments through Electronic Fund 
Transfer (EFT/RTGS) 
 

 
 

1. Beneficiary Name: 
 

2. Beneficiary Account No. : 
 

3. Bank Name & Branch: 
 
4. City/Place: 
 
5. 9 digit M ICR Code of Bank Branch: 
 
6. IFSC Code of Bank Branch: 

 
7. Beneficiary E-mail ID: 

(For payment confirmation) 
 
 

NOTE: In case Bank endorsed certificate regarding above has already been submitted earlier, 
kindly submit photocopy of the same. 
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FORMS & PROCEDURES 
FORMAT FOR SEEKING CLARIFICATION 

 
Form No: F-08 (Rev 00) 

FORMAT FOR SEEKING CLARIFICATION 
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

---------------------------------------------------------------------------------------------------------------------- 
To, 

 
(Write Name & Address of Officer of BHEL inviting the Tender) 

 
 
Dear Sir, 

 
Sub: Request for Clarification 
Ref: 1) NIT/Tender Specification No: …………………………, 

2) All other pertinent issues till date 
 

Sl. 
No. 

Reference clause of 
Tender 

Document 

Existing 
Provision 

Bidder's query BHEL’s 
Clarification 

1     
2     
3     
4     
5     
6     

 
 
 
 

Yours faithfully, 
 
 
 

(Signature, date & seal of Authorized 
Representative of the Bidder) 
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FORMS PROCEDURES 
CAPACITY EVALUATION OF BIDDERS FOR CURRENT TENDER 

======================================================================= 
 

Form No: F-09 (Rev 00) 

CAPACITY EVALUATION OF BIDDERS FOR CURRENT TENDER 
 

Sl. 
No. 

DESCRIPTION OF WORK 
(Similar to Tendered 
Scope) 

WORK 
ORDER REF 

& DATE 

CONTRACT 
VALUE 
(Rs. LACS) 

CUSTOMER 
NAME & 

ADDRESS 

CURRENT STATUS 
OF THE JOB 
ALONG 
WITH LATEST MILE 
STONE 
COMPLETED 

%AGE OF 
WORK 

COMPLETED 

VALUE OF 
BALANCE  
WORK 
(Rs. Lacs) 

1        

2        

3        

4        

5        

6        

7        

8        

9        

10        

 

NOTES: 
1. BIDDERS ARE REQUIRED TO FURNISH ALL THE JOBS OF SIMILAR NATURE WHICH THEY ARE EXECUTING (IN PROGRESS) AT THE TIME OF 
SUBMISSION OF TENDER, AS PER ABOVE FORMAT. 

2. BIDDERS HEREBY UNDERTAKE THAT THEY HAVE FURNISHED THE DETAILS SOUGHT AS PER POINT NO. 1 IN TOTALITY AND THAT THE 
DETAILS FURNISHED IS COMPLETE IN ALL RESPECT. 

3. BHEL WILL TAKE APPROPRIATE ACTION AS DEEMED FIT , IN CASE, IT IS FOUND AT A LATER DATE THAT THE CONTRACTOR HAD 
SUPPRESSED THE FACTS AND HAVE NOT FURNISHED THE CORRECT & COMPLETE INFORMATIONS. 

 

DATE:              Signature 
 

PLACE:          Name, Designation & Seal of Bidder 
 

 
=================================================================================== 
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FORMS & PROCEDURES 
CONTRACT AGREEMENT 

 
    Form No: F-10 (Rev 00) 

BHARAT HEAVY ELECTRICALS LIMITED 
(A Government of India Undertaking) 

Kichha Bye Pass Road, Rudrapur 
Udham Singh Nagar 
Uttarakhand 263153 

 
CONTRACT AGREEMENT 

 
AGREEMENT NO.______________________________ __________________ 

 

NAME OF WORK 
 
 

 

NAME OF THE CONTRACTOR WITH FULL ADDRESS 
 
 

 

VALUE OF WORK AWARDED 
 
 

 

LETTER OF INTENT NO. 
 
 

 

TIME ALLOTTED FOR COMPLETING THE 
WORK (DATE OF COMPLETION) 
 
 

 

 
 
 
 
 
___________________________        ______________________________ 
SIGNATURE OF CONTRACTOR          (SIGNATURE OF BHEL OFFICER ) 

 
 

CONTRACT AGREEMENT 
 

THIS AGREEMENT MADE THIS _______DAY OF____________ between BHARAT HEAVY ELECTRICALS 
LIMITED (A Government of India Enterprise) a Company incorporated under the Companies Act, 1956, having 
its Registered Office at BHEL House, Siri Fort New Delhi- 110049 (herein after called BHEL) of the ONE PART.  

AND 
 
M/S________________________________________________________________________________ 
___________ (hereinafter called the Contractor') of the SECOND PART. 
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FORMS & PROCEDURES 

CONTRACT AGREEMENT 
 
 

WHEREAS M/s ------------------------------------------------------------------------------state that they have acquired and 
possess extensive experience in the field of ----------- ----------------------------------------------------------------------------
------------------ And Whereas in response to an Invitation to Tender No. ------------------------ issued by BHEL for 
execution of ---------------------------------------------------------- the contractor submitted their offer No.--------------------
--------------dated ---------------------------- And whereas BHEL has accepted the offer of the Contractor on terms 
and conditions specified in the Letter of Intent No.------------------------------dated --------- ---read with the references 
cited therein. 

 
THIS AGREEMENT WITNESSES AND it is hereby agreed by and between the parties as follows: 
 
1. That the contractor shall execute the work of ------------------------------and more particularly described in Tender 
Specification No ------------including Drawings and Specifications (hereinafter called the said works) in 
accordance with and subject to terms and conditions contained in these presents, instructions to Tenderers, 
General Conditions of Contract, Special Conditions, Annexures, Letter of Intent dated -------------and such other 
instructions, Drawings, Specifications given to him from time to time by BHEL. 

 
2. The Contractor is required to furnish to BHEL Security deposit in the form of cash/ approved securities/ Bank 
Guarantee valid upto ------------ for a sum of Rs.----------- towards satisfactory performance and completion of the 
Contract. 
 
3. The Contractor has furnished a Bank Guarantee bearing no. ------------------ Dated -----------------for a sum of 
Rs.------------------executed by --------------------- ---------------- in favour of BHEL towards Security Deposit valid upto 
-----------  
OR 
 
The Contractor has furnished to BHEL an initial Security Deposit of Rs.---------------in the form of cash/ approved 
Securities/ B.G No.------------------ Dated -- ---------- for Rs.------------executed by --------------------------- in favour of 
BHEL valid upto ----------- and has agreed for recovery of the balance security deposit by BHEL @ 10% of the 
value of work done from each running bill till the entire Security Deposit is recovered. 

 
OR 

 
The contractor has furnished to BHEL an initial Security Deposit of Rs. -----------(Rs.------------------ vide Bank  
Draft No.----------------dated ---------------and by adjusting EMD of Rs.----------submitted vide Bank draft No.--------
----------- Dt.---------) and has agreed for recovery of balance Security Deposit by BHEL @ 10% of the value of 
work done from each running bill till the entire security deposit is recovered. 
 
4. The Contractor hereby agrees to extend the validity of the Bank Guarantee for such further period or periods 
as may be required by BHEL and if the Contractor fails to obtain such extension(s) from the Bank, the Contractor, 
shall pay forthwith or accept recovery of Rs.------------ from the bills in one 
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FORMS & PROCEDURES 
CONTRACT AGREEMENT 

 
 

installment and the contractor further agrees that failure to extend the validity of the Bank Guarantee or failure 

to pay the aforesaid amount in the manner specified above shall constitute breach of contract. In addition to 

above, BHEL shall be entitled to take such action as deemed fit and proper for recovering the said sum of Rs. -

----------- 

OR 

 

In case the contractor furnishes the bank guarantee at a later date the contractor hereby agrees to extend the 

validity of bank guarantee for such further period or periods as may be required by BHEL and if the contractor 

fails to obtain such extension(s) from the bank, the contractor shall pay forthwith or accept recovery of the amount 

of bank guarantee given in lieu of security deposit from the bills in one installment and the contractor further 

agrees that failure to extend the validity of bank guarantee or failure to pay the aforesaid amount in the manner 

specified above shall constitute breach of contract. In addition to above, BHEL shall be entitled to take such 

action as deemed fit and proper for recovering the said sum. 

 

5. That in consideration of the payments to be made to the Contractor by BHEL in accordance with this 

Agreement the Contractor hereby covenants and undertakes with BHEL that they shall execute, construct, 

complete the works in conformity, in all respects, with the terms and conditions specified in this Agreement and 

the documents governing the same. 

 

6. That the Contractor shall be deemed to have carefully examined this Agreement and the documents governing 

the same and also to have satisfied himself as to the nature and character of the Works to be executed by him. 

 

7. That the Contractor shall carry out and complete the execution of the said works to the entire satisfaction of 

the Engineer or such other officer authorized by BHEL, within the agreed time schedule, the time of completion 

being the essence of the Contract. 

 

8. That BHEL shall, after proper scrutiny of the bills submitted by the Contractor, pay to him during the progress 

of the said works such sum as determined by BHEL in accordance with this Agreement. 

 

9. That this Agreement shall be deemed to have come into force from -------- the date on which the letter of intent 

has been issued to the Contractor. 

 

10. That whenever under this contract or otherwise, any sum of money shall be recoverable from or payable by 

the Contractor, the same may be deducted in the manner as set out in the General Conditions of Contract or 

other conditions governing this Agreement. 

 

11. That all charges on account of Octroi, Terminal and other taxes including sales tax or other duties on 

material obtained for execution of the said works shall be borne and paid by the Contractor. 
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12. That BHEL shall be entitled to deduct from the Contractor's running bills or otherwise Income Tax under 
Section 194 (C) of the Income Tax Act, 1961. 

 
13. That BHEL shall be further entitled to recover from the running bills of the Contractor or otherwise such sum 
as may be determined by BHEL from time to time in respect of consumables supplied by BHEL, hire charges for 
tools and plants issued (Where applicable) and any other dues owed by the Contractor. 
 
14. That it is hereby agreed by and between the parties that non- exercise, forbearance or omission of any of 
the powers conferred on BHEL and /or any of its authorities will not in any manner constitute waiver of the 
conditions hereto contained in these presents and the liability of the Contractor with respect to compensation 
payable to BHEL or Contractor's obligations shall remain unaffected. 

 
15. It is clearly understood by and between the parties that in the event of any conflict between the Letter of 
Intent and other documents governing this Agreement, the provisions in the Letter of Intent shall prevail. 

 
16. The following documents 
 
1. Invitation to Tender No------------------------------------------------------------- and the documents specified therein. 
 
2. Contractor's Offer No----------------------------------------------- dated-----------------. 
 
3. _________________________________________________________ 
 
4. _________________________________________________________ 
 
5. _________________________________________________________ 
 
6. Letter of Intent No___________________________ dated____________. 
 
7. ____________________________________________________shall also form part of and govern this 

Agreement. 
 
IN WITNESS HEREOF, the parties hereto have respectively set their signatures in the presence of 
 
WITNESS          (CONTRACTOR) 

(To be signed by a person holding a 
valid Power of Attorney) 

1. 
 
2. 
 
WITNESS         (For and on behalf of BHEL) 
1. 
 
2. 
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BANK GUARANTEE FOR SECURITY DEPOSIT 

 
Form No: F-11 (Rev 00) 

BANK GUARANTEE FOR SECURITY DEPOSIT 
 

B.G. NO.           Date 
 

In consideration of the Bharat Heavy Electricals Limited (hereinafter referred to as the Employer ‘which 

expression shall unless repugnant to the context or meaning thereof, include its successors and 

permitted assigns) Incorporated under the Companies Act, 1956 and having its registered office at 

_______________________ through its Unit at…………………………(name of the Unit) having agreed 

to exempt (Name of the Vendor / Contractor / Supplier ) having its registered office at ___ 

(Hereinafter called the said Contractor which term includes supplier), from demand under the terms and 
conditions of the Contract Reference No.__________________ dated ____________ valued at 
Rs……………. (Rupees ______________)  (Hereinafter called the said Contract) of Security Deposit 
for the due fulfillment by the said contractor of the terms and conditions contained in the said Contract. 
On production of a Bank Guarantee for Rs_____________ (Rupees ___________________________ 
only), we _______(indicate the name and address of the Bank) having its head office at 
_____________at (address of the head office) (hereinafter referred to as the Bank) at the request of 
________________________ [Contractor (s)] do hereby undertake to pay to the Employer an amount 
not exceeding Rs___________________ in the event of any breach by the said Contractor(s) of any of 
the terms and conditions contained in the said Contract. We (indicate the name of the Bank), do hereby 
undertake to pay the amounts due and payable under this guarantee without any demur, merely on a 
demand from the Employer. Any such demand made on the bank, shall be conclusive as regards the 
amount due and payable by the Bank under this guarantee. However, our liability under this guarantee 
shall be restricted to an amount not exceeding Rs. We undertake to pay to the Employer any money so 
demanded notwithstanding any dispute or disputes raised by the Contractor(s) in any suit or proceeding 
pending before any Court or Tribunal relating thereto our liability under this present being absolute and 
unequivocal. The payment so made by us under this guarantee shall be a valid discharge of our liability 
for payment hereunder and the Contractor(s) shall have no claim against us for making such payment. 
 
We, further agree that the guarantee herein contained shall remain in full force and effect  during  the   
period  that  would be  taken  for the  performance of  the said Contract and that it shall continue to be 
enforceable till all the dues of the Employer under or by virtue of the said Contract have been fully paid 
and its claim satisfied or discharged or till _______________6 office/Department/Division of Bharat 
Heavy Electricals Limited certifies that the terms and conditions of the said Contract have been fully 
and properly carried out by the said contractor(s) and also including the satisfactory performance of the 
equipment during guarantee period and accordingly discharges this guarantee. Unless a demand or 
claim under this guarantee is made on us in writing on or before the ___________________7 we shall 
be discharged from all the liability under this guarantee thereafter. 
We,__________________ (indicate the name of the Bank) further agree with the Employer that the 
Employer shall have the fullest liberty without our consent and without affecting in any manner our   
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BANK GUARANTEE FOR SECURITY DEPOSIT 

 
 
obligations hereunder to vary any of the terms and conditions of the said Contract or to extend time of 
performance by the said contractor(s) from time to time or to postpone for any time or from time to time 
any of the powers exercisable by the Employer against the said contractor(s) and to forbear or enforce 
any of the terms and conditions relating to the said Contract and we shall not be relieved from our 
liability by any reason of any such variation or extension being granted to the said contractor(s) or for 
any forbearance, act or omission on the part of the Employer or any indulgence by the Employer to the 
said contractor(s) or by any such matter or ihing whatsoever which under the law relating to sureties 
would but for this provision have effect of so relieving us. This guarantee will not be discharged due to 
the change in the constitution of the Bank or the Contractor(s). 
We,……………………….BANK lastly undertake not to revoke this guarantee during its currency except 
with the previous consent of the Employer in writing. 
Notwithstanding anything to the contrary contained hereinabove: 
a) The liability of the Bank under this Guarantee shall not exceed……………………………8 
b) This Guarantee shall be valid up to……………………………9 
c) Unless the Bank is served a written claim or demand on or before____________10 all rights 
under this guarantee shall be forfeited and the Bank shall be relieved and discharged from all liabilities 
under this guarantee irrespective of whether or not the original bank guarantee is returned to the Bank. 
We, (indicate the name of the Bank) lastly undertake not to revoke this guarantee during its currency 
except with the previous consent of the Employer in writing. 
Date Day of 

Date __________ Day of __________ 
For (indicate the name of the Bank)      

 
 

 

 

 

 

 

 

(Signature of Authorised signatory)  
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*This date to be indicated should not be earlier than 60 days after the date contemplated 
under the 
contract, 
1 NAME AND ADDRESS OF THE EMPLOER. I.e Bharat Heavy Electricals Limited 
2 NAME AND ADDRESS OF THE VENDOR /CONTRACTOR / SUPPLIER . 
3 DETAILS ABOUT THE NOTICE OF AWARD/CONTRACT REFERENCE 
4 PROJECT/SUPPLY DETAILS 
5 BG AMOUNT IN FIGURES AND WORDS 

6 VALIDITY DATE 
7 DATE OF EXPIRY OF CLAIM PERIOD 
8 BG AMOUNT IN FIGURES AND WORDS. 
9 VALIDITY DATE 
10 DATE OF EXPIRY OF CLAIM PERIOD 
================================================================= 
Notes : 
1. The BG shall be executed on non-judicial stamp papers of adequate value procured in the name of the Bank in the 
State where the Bank is located. 
2. The BG is required to be sent by the executing Bank directly to BHEL at the address where tender is submitted / 
accepted under sealed cover. 
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Form No: F-12 (Rev 00) 

BANK GUARANTEE FOR INTEREST BEARING REFUNDABLE 
ADVANCE 

 
Bank Guarantee No: 

Date: 
To 
NAME 
& ADDRESSES OF THE BENEFICIARY 
 
Dear Sirs, 
 
In consideration of the Bharat Heavy Electricals Limited 1 (hereinafter referred to as the 
'Employer' which expression shall unless repugnant to the context or meaning thereof, 
include its successors and permitted assigns) incorporated under the Companies Act, 1956 
and having its registered office at ______________________ 
through its Unit at....................... .(name of the Unit) having awarded to ( Name 
of the Vendor / Contractor / Supolier).having its registered office at____________2 
(hereinafter called "the Contractor which expression shall include its successors and 
permitted assigns) a contract Ref No…………….………… date  ……….……………..3 valued at 
Rs……………….. ( Rupees…………………………….……….)/FC…………………….(in words.............) 
for……………………4 (hereinafter called the 'Contract') 
AND WHEREAS the Employer has agreed to advance to the Contractor, a sum of Rs 
(Rupees,…………... only), equivalent to_______ % of the said value of the Contract 
(hereinafter called "the said Advance"), upon the condition, that the said Advance shall be 
secured by undertaking guarantee for Rs____________ ( Rupees ______________)5 from a 
Bank as hereinafter appearing. We,……………………. , (hereinafter referred to as the Bank), 
having registered/Head office at……………….. and a branch at………………… being the 
Guarantor under this Guarantee, hereby irrevocably and unconditionally 'undertake to 
forthwith and immediately pay to the Employer without any demur, merely on your first 
demand 
any sum or sums upto a maximum amount but not exceeding Rs __________   (Rupees 
_____________________). 
Any such demand made on the Bank shall be conclusive as regards the amount due and 
payable by the Bank under this guarantee. However, our liability under this guarantee shall 
be restricted to an amount not exceeding Rs___________________, 
We undertake to pay to the Employer any money so demanded notwithstanding any  
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dispute or disputes raised by the Contractor/ Supplier in any suit or proceeding pending 
before any Court or Tribunal relating thereto our liability under this present being absolute 
and unequivocal. 
The payment so made by us under this Guarantee shall be a valid discharge of our liability 
for payment hereunder and the Contractors/Supplier shall have no claim against us for 
making such payment. We the…. …………………….. Bank further agree that the guarantee 
herein contained shall remain in full force and effect during the period that would be taken 
for the performance of the said Contract and that it shall continue to be enforceable till all 
the dues of the Employer under or by virtue of the said Contract have been fully paid and its 
claims satisfied or discharged. We………………….. Bank further agree that the Employer shall 
have the fullest liberty without our consent and without affecting in any manner our 
obligations hereunder to vary any of the terms and conditions of the said Contract or to 
extend time of performance by the said Contractor/Supplier from time to time or to 
postpone for any time or from time to time any of the powers exercisable by the Employer 
against the said Contractor/Supplier and to forbear or enforce any of the terms and 
conditions relating to the said Agreement and we shall not be relieved from our liability by 
reason of any such variation, or extension being granted to the said Contractor/Supplier or 
for any forbearance, act or omission on the part of the Employer or any indulgence 
by the Employer to the said Contractor/Supplier or by any such matter or thing whatsoever 
which under the law relating to sureties would but for this provision have effect of so 
relieving us, The Bank also agrees that the Employer at its option shall be entitled to enforce 
this Guarantee against the Bank as a principal debtor, in the first instance without 
proceeding against the Contractor and notwithstanding 
any security or other guarantee that the Employer may have in relation to the Contractor's 
liabilities. This Guarantee shall remain in force upto and including………………………….6 and 
shall be extended from time to time on the request of the Employer for such period as may 
be desired by the Employer, This Guarantee shall not be determined or affected by 
liquidation or winding up, dissolution or change of constitution or insolvency of the 
Contractor/Supplier but shall in all respects and for all purposes be binding and operative 
until payment of all money payable to the Employer in terms hereof. However, unless a 
demand or claim under this Guarantee is made on us in writing on or before 
the………………………………………..7 we shall be discharged from all liabilities under this 
Guarantee, We…………………………, BANK lastly undertake not to revoke this guarantee during 
its currency except with the previous consent of the Employer in writing. 
Notwithstanding anything to the contrary contained hereinabove: 
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a) The liability of the Bank under this Guarantee shall not exceed…………………………8 

b) This Guarantee shall be valid up to……………………………………9 

 

c) Unless the Bank is served a written claim or demand on or before '° all rights under 
this guarantee shall be forfeited and the Bank shall be relieved and discharged from all 
liabilities under 
this guarantee irrespective of whether or not the original bank guarantee is returned to 
the Bank 
We, Bank, have power to issue this Guarantee under law and the undersigned as a duly 
authorized person has full powers to sign this Guarantee on behalf of the Bank. 
 

For and on behalf of 
(Name of the Bank) 

Date 
Place of Issue. 
 
 
 
1'NAME AND ADDRESS OF THE EMPLOER Le Bharat Heavy Electricals Limited 
2NAME OF VENDOR /CONTRACTOR /.SUPPLIER 
3 DETAILS ABOUT THE NOTICE OF AWARD/CONTRACT REFERENCE 
4 PROJECT/SUPPLY DETAILS 
5BG AMOUNT IN FIGURES AND WORDS 
6 VALIDITY DATE 
7DATE OF EXPIRY OF CLAIM PERIOD 
8 BG AMOUNT IN FIGURES AND WORDS 
9 VALIDITY DATE 
============================================================================== 
Notes: 
1. The BG shall be executed on non-judicial stamp papers of adequate value procured in the name of the Bank in the 
State where the Bank is located. 

 
2. The BG is required to be sent by the executing Bank directly to BHEL at the address where tender is submitted / 
accepted, under sealed cover. 
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Form No: F-13 (Rev 00) 

FORM for EXTENSION OF VALIDITY OF BANK GUARANTEE 
1. To be typed on non judicial Stamp Papers of value as applicable in the State of India from where the BG 

has been issued or the State of India where the BG shall be operated 
2. The non judicial stamp papers shall be purchased in the name of the Party on whose behalf the BG is being 

issued or the BG issuing Bank 

------------------------------------------------------------------------------------------------------------------------------ 
BANK GUARANTEE No: 
Date:………….. 

 
To 

 
(Write Designation and Address of Officer of BHEL inviting the Tender) 

 
Dear Sir 

 
Sub: Validity of Bank Guarantee No…………………………. Dated …………………. for 

…………………………. Rs …………………… in favour of yourself, expiry date 
……………., on account of M/s …………………………………………… in respect of 
Contract Number..………………., (herein after called the Original bank Guarantee) 

 
At the request of M/s……………………………………………….., we ………………….. Bank, 
having its branch Office at ……………………………………………..and having Head office at 
………………, do hereby extend our liability under the above mentioned Bank Guarantee 
number………….. Dated ……………… for a further period of ……………..Months/years from 
……………… to expire on ………………….. 
 
Except as provided above, all other terms and conditions of the Original Bank Guarantee No 
……………………. Dated……………… shall remain unaltered and binding on us. 
 
Kindly treat this extension as an integral part of the original Bank Guarantee to which it would 
be attached. 

 
Yours faithfully 

 
Signature……………. 
Name & Designation………………….. 
Power of Attorney / Signing Power No 
Seal of Bank 
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PS- R 

 

 

MONTHLY PLAN & REVIEW WITH 

CONTRACTOR 

 

Page 1 of 4 

Name of Site 
 

 

 

 

 

 

Contract 

No. 
 

 
Name of 

Contractor 
 

 
Review for the month of  Brief 

Scope of 

work 

 

Date of Review  

   PART- A PHYSICAL REVIEW 

Sl. No Description 

of work 
 

Unit 

of 

Meas

urem

ent 

 

Original 

Plan 
(QTY 

Planned for 

the month as 

per joint 

review of 

previous 

month) 

Last 

months 

shortfall 
(attributable to 

Contractor) 
 

Total 

Planned for 

the month 
(including previous 

month backlog 

attributable to 

Contractor) 
 

Achieved Shortfall attributable to 

(in Qty) 
REMARKS 

(a) (b) C=(a)+(b) BHEL Contractor  

  UO

M 

Phy. Phy. Phy. Phy. Phy. Phy.  

          

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Use separate sheets if necessary 

 

 

 

BHEL           CONTRACTOR 

(Sign with name, designation and date)      (Sign with name, designation and date) 
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PS- R 

 

MONTHLY PLAN & REVIEW WITH 

CONTRACTOR 

 

Page 2 of 4 

 

CONTRACT NO: 

CONTRACTOR: 

PART – B-1 REVIEW OF DEPLOYMENT OF MAJOR T&Ps 

 

SUPPLIER SCOPE:- 

 SN. MAJOR T&P TO BE 

DEPLOYED AS PER 

WORK PLANNED FOR 

THE MONTH 

QTY. DEPLOYMENT 

STATUS 

(ACTUAL 

DEPLOYED) 

REMARKS 

(WORKS 

EFFECTED DUE 

TO 

NONDEPLOYMENT 

OF 

T&Ps 

 

 

 

 

 

 
 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 
 

    

 

BHEL SCOPE:- 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

BHEL           CONTRACTOR 

(Sign with name, designation and date)      (Sign with name, designation and date) 
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PS- R 

 

MONTHLY PLAN & REVIEW WITH 

CONTRACTOR 

 

Page 3 of 4 

 
CONTRACT NO: 

CONTRACTOR: 

PART – B-2 REVIEW OF DEPLOYMENT OF MANPOWER 

 
SUPPLIER SCOPE:- 

 
SNO. AREA OF WORK CATEGORY 

OF LABOUR 
NO. OF LABOUR 

REQUIRED AS 

PER 

CATEGORY 

DEPLOYED 

FOR THE 

PERIOD 

REMARKS 

(WORKS 

AFFECTED 

DUE TO 

NONAVAILABILITY 

OF LABOUR) 

 

 

 

 

 

 

 

 

 

 

 

 

     

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

BHEL           CONTRACTOR 

(Sign with name, designation and date)      (Sign with name, designation and date) 
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PS- R 

 

MONTHLY PLAN & REVIEW WITH 

CONTRACTOR 

 
Page 4 of 4 

CONTRACT No.: 

Date of Report: 
PART C1 : PLAN FOR THE NEXT MONTH (PHYSICAL) 

 
SL 
NO. 

DESCRIPTION OF 
WORK 
(Area Wise)  

PLANNED 
MT/ % / QTY 
(EXCLUDING 
SHORTFALLS 
ATTRIBUTABLE TO 
CONTRACTOR TILL 
DATE) 

T&Ps 
REQUIRED 

MANPOWER 
REQUIRED 

REMARKS 

 
 
 
 
 
 
 
 

     

NOTE: USE SEPARATE SHEETS, IF REQUIRED 
 
 
 
 
 
 
PART C2: PLAN FOR THE NEXT MONTH 
(OTHERS) 

 
SL 
NO. 

DESCRIPTION OF 
WORK 
(Area Wise) 

PLANNED 
MT/ % / QTY 

T&Ps 
REQUIRED 

MANPOWER 
REQUIRED 

REMARKS 

 
 
 
 
 
 
 
 

     

NOTE: USE SEPARATE SHEETS, IF REQUIRED 
 
 
 
 
 
 
 
 

 

 
BHEL           CONTRACTOR 
(Sign with name, designation and date)       (Sign with name, designation and date) 
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MONTHLY PERFORMANCE EVALUATION OF CONTRACTOR  Form No: F-15 (Rev 01) 
Page 1 of 8 

 

Project  Vendor  Package & Unit  
SL Parameter for Measurement Classification Max Score Score 

Obtained 
 Measurement 

Key/Scheduled 
date 

Supporting Documents’ 

#1.01 Cumulative number of days in the 
month, the nominated Quality 
Officer or his authorized nominee 
was not available 
 

QUALITY 0.35   Quality Officer or his 
authorized 
nominee should be 
available for all the 
days 

Daily Log Book 
entry/Incident 
Registers/letter references 

#1.02 Shortfall in number of weekly 
Quality meetings in the month, not 
conducted or not attended by 
Quality officer or his authorized 
nominee 
 

QUALITY 0.7   Quality meetings to be 
held every 
week 

Daily Log Book 
entry/Incident 
Registers/letter references 

#1.03 Level of compliance wrt decisions 
taken in previous Quality 
meetings 
 

QUALITY 0.35   Number of consolidated 
issues 
discussed in Quality 
meetings 

Daily Log Book 
entry/Incident 
Registers/letter references 

#1.04 Number of batches of welding 
electrodes, Argon gas, Oxygen 
gas aggregate, consumable, 
Paints etc as applicable for which 
test certificates not submitted OR 
MM & MH pkg: ) In case of MM & 
MH package, monthly checks 
 

QUALITY 0.375   Total number of non 
compliances 

Daily Log Book 
entry/Incident 
Registers/letter references 

#1.05 Number of incidences of improper 
storage of inflammable gases and 
liquids, fuel etc 
 

QUALITY 0.35   Total number of non 
compliances 

Daily Log Book 
entry/Incident 
Registers/letter references 

#1.06 Total number of complaints in the 
month on non-preservation of 
materials under the custody of the 
contractor / erected in his scope. 
 

QUALITY 0.35   Total number of non 
compliances 

Daily Log Book 
entry/Incident 
Registers/letter references 

#1.07 Cumulative number of days in the 
month delayed due to poor 
organisation/planning of works at 
site. 
 

QUALITY 0.625   Cumulative number of 
days delayed 

Daily Log Book 
entry/Incident 
Registers/letter references 

#1.08 Total number of rework instances 
in a month necessitated due to 
improper works/procedures by 
contractor 
 

QUALITY 0.625   Total number of non 
compliances 

Daily Log Book 
entry/Incident 
Registers/letter references 

#1.09 Total number of complaints 
received in the month on the 
quality of finish / aesthetics 
 

QUALITY 0.65   Total number of non 
compliances 

Daily Log Book 
entry/Incident 
Registers/letter references 

#1.10 Total number of instances in the 
month, House keeping NOT 
attended to inspite of instructions 
by BHEL -ie removal / disposal of 
surplus earth / debris / scrap / 
unused / other electrical items / 
surplus steel items / packing 
materials, thrown out scrap like 
weld butts, cotton waste etc from 
the working area to identified 
locations 
 

QUALITY 0.625   Total number of non 
compliances 

Daily Log Book 
entry/Incident 
Registers/letter references 

 
 
 

Name and Signature of BHEL Package Incharge     Name and Signature of Contractor 
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Project  Vendor  Package & Unit  

SL Parameter for Measurement Classification Max Score Score 
Obtained 

 Measurement 
Key/Scheduled 

date 

Supporting Documents’ 

#2.01 Number of times the workplan 
submitted FOR THE NEXT 
MONTH is REJECTED for not 
being supported with proper T&P 
(major) and Manpower. 
 

PERFORMAN
CE 

3.47   Number of rejections Daily Log Book 
entry/Incident 
Registers/letter references 

#2.02 Number of times the Work plan 
(unloading and storage plans in 
case of MM & MH packages) is 
not supported by relevant 
construction/ layout drawings - 
like A4 plan/ elevation views of 
plan status for structures /  
 

PERFORMAN 
CE 

3.47   Total number of non 
compliances 

Daily Log Book 
entry/Incident 
Registers/letter references 

#2.03 Cumulative number of days of 
delay in submission of plan FOR 
THE NEXT MONTH supported by 
deployment plan of Major T&Ps 
and Manpower (as per C-1 & C-2 
of Format F-14) 
 

PERFORMAN 
CE 

1.73   Number of days 
delayed/Scheduled 
date is first working day 
of next month 

Daily Log Book 
entry/Incident 
Registers/letter references 

#2.04 Percentage of delayed 
submission of Daily Reports for 
Progress, Labour etc 

PERFORMAN 
CE 

1.87   Percentage of daily 
reports 
delayed/Scheduled 
date is each day 
for the previous day 

Daily Log Book 
entry/Incident 
Registers/letter references 

#2.05 Number of days delayed for 
submission of log sheets / 
protocols / 
Monthly Progress reports for the 
work executed during the month 
under measurement 
 

PERFORMAN 
CE 

0.93   Number of days 
delayed/Scheduled 
date is first working day 
of next month 

Daily Log Book 
entry/Incident 
Registers/letter references 

#2.06 Shortfall attributable to contractor 
as a percentage of what is clearly 
executable (In line with Terms of 
payment) by contractor as per the 
plan (part-A of F-14) for the 
subject month 
 

PERFORMAN 
CE 

20.67   Percentage calculated 
as per part-A of 
F-14 

Progress review formats 

#2.07 Cumulative number of days in the 
month for which feedback/briefing 
on plans for the day and the 
progress of previous day was not 
given to BHEL 
 

PERFORMAN 
CE 

2.67   Cumulative number of 
days for which briefing 
or feedback not given/ 
each day for the 
previous day 

Daily Log Book entry/ 
Incident Registers/ letter 
references 

#2.08 Cumulative number of major 
instances in the month 
hampering/ affecting progress of 
work due to improper 
management of 
labour and T&P at site leading to 
slowed progress of work or 
extended the completion of works 
 

PERFORMAN 
CE 

3.47   Cumulative number of 
days lost 

Daily Log Book entry/ 
Incident Registers/ letter 
references 

 
 

Name and Signature of BHEL Package Incharge     Name and Signature of Contractor 
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Page 3 of 8 
 

Project  Vendor  Package & 
Unit 

 

SL Parameter for Measurement Classification Max Score Score 
Obtained 

 Measurement 
Key/Scheduled 

date 

Supporting Documents’ 

#2.09 Cumulative number of days of 
work lost due to interface issues 
with fellow contractors/ customers 
leading to stoppage / delay in 
works, attributable to the 
contractor 
 

PERFORMAN 
CE 

1.73   Cumulative number of 
days lost 

Daily Log Book entry/ 
Incident Registers/ letter 
references 

#2.10 Number of times the 
commitments on augumentation 
of resources as per plan for the 
month have slipped 
 

PERFORMAN 
CE 

3.47   Total number of non 
compliances 

Daily Log Book entry/ 
Incident Registers/ letter 
references 

#2.11 Number of days the submission of 
Running bills for the month are 
Delayed 
 

PERFORMAN 
CE 

0.93   Number of days 
delayed/Scheduled 
date is first working day 
of next month 

Daily Log Book entry/ 
Incident Registers/ letter 
references 

#2.12 Number of days the supporting 
documents for the Running bills 
submitted for the month are 
delayed 
 

PERFORMAN 
CE 

0.93   Number of days 
delayed/Scheduled 
date is first working day 
of next month 

Daily Log Book entry/ 
Incident Registers/ letter 
references 

#2.13 Number of times updations were 
not carried out in maintanance of 
records in PC in a form approved 
by BHEL at site (as applicable for 
respective packages). 
 

PERFORMAN 
CE 

1.33   Cumulative number of 
days updation not 
carried out/ 

Daily Log Book entry/ 
Incident Registers/ letter 
references 

#2.14 Number of times the Top 
Management of contractor did not 
respond to critical issues of site, 
for the month 
 

PERFORMAN 
CE 

3.47   Total number of non 
compliances 

Daily Log Book entry/ 
Incident Registers/ letter 
references 

#2.15 Number of refusals for 
improvement/ remedial measures 
suggested by BHEL 
 

PERFORMAN 
CE 

0.67   Total number of non 
compliances 

Daily Log Book entry/ 
Incident Registers/ letter 
references 

#2.16 Cumulative number of days in the 
month the works were stopped / 
refused on interpretation of 
contract clauses/scope due to 
tendency of taking undue 
advantage by interpretaing 
contract clauses in their favour 
 

PERFORMAN 
CE 

2.67   Cumulative number of 
days lost 

Daily Log Book entry/ 
Incident Registers/ letter 
references 

#2.17 Number of times rework refused PERFORMAN 
CE 

1.73   Total number of non 
compliances 

Daily Log Book entry/ 
Incident Registers/ letter 
references 

#2.18 Cumulative number of days in the 
month recording/logging was not 
done in daily log/ history register / 
hindrance register maintained at 
BHEL Site Office 
 

PERFORMAN 
CE 

1.33   Cumulative number of 
days recording 
or logging was not 
done/all days of the 
month 

Daily Log Book entry/ 
Incident Registers/ letter 
references 

 
 
 
 
 
 

Name and Signature of BHEL Package Incharge     Name and Signature of Contractor 
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Project  Vendor  Package & Unit  
SL Parameter for Measurement Classification Max Score Score 

Obtained 
 Measurement 

Key/Scheduled 
date 

Supporting Documents’ 

#2.19 Erection Agency: Cumulative 
number of major instances in the 
month hampering/affecting 
progress of work due to delayed 
or nondeployment of separate 
gang for material handling works 
OR MM Agency: Cumulative 
number of major instances in the 
month hampering/ affecting 
erection work due to not 
identifying or not locating or not 
retrieving of materails required by 
erection agency 

PERFORMAN 
CE 

3.47   Cumulative number of 
days lost 

Daily Log Book entry/ 
Incident Registers/ letter 
references 

#3.01 Number of days of delay in 
submission of PLAN vis a vis 
ACTUAL deployment of 
Manpower for the month under 
review (as per part B-2 
of F-014) 

RESOURCES 1.5   Number of days 
delayed/ Scheduled 
date is first working 
day of next month 

Daily Log Book entry/ 
Incident Registers/ letter 
references 

#3.02 Number of days of non-availability 
of supporting staff at office for 
submission of required reports/ 
documentation as required for the 
contract 

RESOURCES 1.5   Cumulative number of 
days supporting 
staff not available 

Daily Log Book entry/ 
Incident Registers/ letter 
references 

#3.03 Number of days of delay in 
submission of PLAN vs. ACTUAL 
deployment of major T&P for the 
month under review (as per B-1 of 
F-14) 

RESOURCES 2.5   Number of days 
delayed/Scheduled 
date is first working day 
of next month 

Daily Log Book entry/ 
Incident Registers/ letter 
references 

#3.04 Cumulative number of major 
instances in the month 
hampering/affecting progress of 
work due to non availability of 
operator/ fuel in contractor's 
scope for Major T&P and MME 

RESOURCES 2.5   Cumulative number of 
days lost 

Daily Log Book entry/ 
Incident Registers/ letter 
references 

#3.05 Cumulative number of major 
instances in the month 
hampering/ affecting progress of 
work due to breakdown or non 
availability of major T&P and 
MME for the work 

RESOURCES 2.5   Cumulative number of 
days lost 

Daily Log Book entry/ 
Incident Registers/ letter 
references 

#3.06 Cumulative number of major 
instances in the month 
hampering/affecting progress of 
work due to non-availability of 
proper T&P/ MME (number, 
capacity adequacy, and working 
condition) under the scope of 
contractor 

RESOURCES 2.5   Cumulative number of 
days lost 

Daily Log Book entry/ 
Incident Registers/ letter 
references 

#3.07 Number of times Contractor's T&P 
(items common to BHEL and 
Contractor) was NOT made 
available before requesting for the 
same T&P from BHEL 

RESOURCES 2.5   Total number of 
requests from 
contractor 

Daily Log Book entry/ 
Incident Registers/ letter 
references 

#3.08 Cumulative number of major 
instances in the month 
hampering/ affecting progress of 
work due to non-availability of 
Consumables under the scope of 
contractor 

RESOURCES 2.5   Cumulative number of 
days lost 

Daily Log Book entry/ 
Incident Registers/ letter 
references 
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Project  Vendor  Package & Unit  

SL Parameter for Measurement Classification Max Score Score 
Obtained 

 Measurement 
Key/Scheduled 

date 

Supporting Documents’ 

#3.09 Cumulative number of days in the 
month lost due to use of improper 
consumables like electrodes, 
gases, Cement, sand, etc as 
applicable 
 

RESOURCES 2   Cumulative number of 
days lost 

Daily Log Book entry/ 
Incident Registers/ letter 
references 

#4.01 Number of deviations from the site 
organization report submitted 
initially wrt deployment for the 
current month affecting work 
progress. 
 

SITE 
INFRASTRUC 
TURE & 
SERVICE 

0.94   Total number of non 
compliances 

Daily Log Book entry/ 
Incident Registers/ letter 
references 

#4.02 Cumulative number of days in the 
month lost due to delayed renewal 
in respect of Labour license, 
Insurance, electrical license, 
factory inspector etc as applicable 
 

SITE 
INFRASTRUC 
TURE & 
SERVICE 

0.94   Cumulative number of 
days lost 

Daily Log Book entry/ 
Incident Registers/ letter 
references 

#4.03 Number of non-compliances of 
Statutory requirements like validity 
of Labour License, Labour 
Insurance, PF, etc and any other 
applicable Regulation 
 

SITE 
INFRASTRUC 
TURE & 
SERVICE 

0.5   Total number of non 
compliances 

Daily Log Book entry/ 
Incident Registers/ letter 
references 

#4.04 Cumulative number of days in a 
month poor illumination is 
reported at storage area, erection 
area, pre-assy area and other 
designated areas by BHEL site. 
 

SITE 
INFRASTRUC 
TURE & 
SERVICE 

0.44   Total number of non 
compliances/random 
checks 

Daily Log Book 
entry/Incident 
Registers/letter references 

#4.05 Number of days of non-availability 
of well maintained toilets facilities 
for workers (separate for men and 
women) 
 

SITE 
INFRASTRUC 
TURE & 
SERVICE 

0.44   Total number of non 
compliances/random 
checks 

Daily Log Book 
entry/Incident 
Registers/letter references 

#4.06 Number of days of non-availability 
of potable drinking water stations 
for workers in specified areas. 

SITE 
INFRASTRUC 
TURE & 
SERVICE 

0.44   Total number of non 
compliances/random 
checks 

Daily Log Book 
entry/Incident 
Registers/letter references 

#4.07 If applicable as per contract, 
Provision of Water meter for each 
point of distribution and 
cumulative number of days of 
non-submission of water 
consumption/ non-working of 
water meter 
 

SITE 
INFRASTRUC 
TURE & 
SERVICE 

0.44   Total number of non 
compliances/random 
checks 

Daily Log Book 
entry/Incident 
Registers/letter references 

 

 
 
 
 
Name and Signature of BHEL Package Incharge     Name and Signature of Contractor 
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Page 6 of 8 
 
 

Project  Vendor  Package & Unit  
SL Parameter for Measurement Classification Max Score Score 

Obtained 
 Measurement 

Key/Scheduled 
date 

Supporting Documents’ 

#4.08 Provision of Energy meter for 
each point of distribution and 
cumulative number of days of 
non-submission of energy 
consumption / nonworking 
of energy meter 
 

SITE 
INFRASTRUC 
TURE & 
SERVICE 

0.44   Total number of non 
compliances/random 
checks 

Daily Log Book entry/ 
Incident Registers/ letter 
references 

#4.09 Commitment of Top Management 
of Contractor for welfare of labour 

SITE 
INFRASTRUC 
TURE & 
SERVICE 

0.44   Percentage of welfare 
activities done 

Daily Log Book entry/ 
Incident  Registers/ letter 
references 

#5.01 Number of days delayed in 
making labour payments of the 
last month 
 

SITE 
FINANCE 

2.14   Number of days 
delayed/Scheduled 
date is 10th day of the 
month succeeding the 
month under reference 

Daily Log Book 
entry/Incident 
Registers/letter references 

#5.02 Number of complaints from sub 
supplier for non receipt of 
payments 
 

SITE 
FINANCE 

1.43   Total number of non 
compliances 

Daily Log Book 
entry/Incident 
Registers/letter references 

#5.03 Number of times the site 
operations are hampered for want 
of funds at the disposal of site-in-
charge. 
 

SITE 
FINANCE 

1.43   Total number of non 
compliances 

Daily Log Book 
entry/Incident 
Registers/letter references 

#6.01 Cumulative number of days in a 
month the nominated Safety 
Officer or his authorized nominee 
is not available 
 

HSE & SA 0.5   Safety Officer or his 
authorized 
nominee should be 
available for all the 
days 

Daily Log Book 
entry/Incident 
Registers/letter references 

#6.02 Shortfall in number of weekly 
safety meetings in the month 
conducted or attended by the 
Safety Officer or his authorized 
nominee 
 

HSE & SA 0.25   Safety meetings to be 
held every week 

Copy of Minutes of meeting 

#6.03 Level of compliance wrt decisions 
taken in previous Safety meetings 
 

HSE & SA 0.25   Number of consolidated 
issues discussed in 
Safety meetings 

Daily Log Book entry/ 
Incident Registers/ letter 
references 

#6.04 Delay in submission of monthly 
report on safety in the prescribed 
form 
 

HSE & SA 0.25   Number of days 
delayed/Scheduled 
date is first working day 
of next month 

Daily Log Book entry/ 
Incident Registers/ letter 
references 

#6.05 Number of days taken for lodging 
FIRs from date of occurrence/ 
notice of incident of theft/ accident 
etc 
 

HSE & SA 0.25   Number of days 
delayed/Scheduled 
date is the next date of 
occurrence/notice of 
incidence 

Copy of FIR lodged by 
Contractor 

 
 
 
 
 
 

 

Name and Signature of BHEL Package Incharge     Name and Signature of Contractor 
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Project  Vendor  Package & Unit  

SL Parameter for Measurement Classification Max 
Score 

Score 
Obtained 

 Measurement 
Key/Scheduled date 

Supporting Documents’ 

#6.06 Number of times warnings issued 
for using scaffoldings other than 
Steel 
 

HSE & SA 0.25   Total number of non 
compliances 

Daily Log Book entry/ 
Incident Registers/ letter 
references 

#6.07 Number of times punitive fines 
imposed for not complying with 
use of PPE 
 

HSE & SA 0.375   Total number of non 
compliances 

Non-compliance intimation 
documents from BHEL site 

#6.08 Number of times punitive fines 
imposed for unsafe practices 
 

HSE & SA 0.345   Total number of non 
compliances 

Copy of fine intimation 
documents from BHEL site 

#6.09 Delay in number of days in 
submission of monthly report on 
provisions, maintanance and 
validity of fire extinguishers 
 

HSE & SA 0.25   Number of days 
delayed/Scheduled 
date is first working 
day of next month 

Daily Log Book entry/ 
Incident Registers/ letter 
references 

#6.10 Delay in number of days in 
submission of monthly report on 
provisions and maintenance of 
Electrical Safety for Equipments 
 

HSE & SA 0.25   Number of days 
delayed/Scheduled 
date is first working 
day of next month 

copy of report 

#6.11 Delay in number of days in 
submission of monthly report on 
provisions and maintenance of 
proper ELCBs for Electrical 
Safety of Personnel. 
 

HSE & SA 0.25   Number of days 
delayed/Scheduled 
date is first working 
day of next month 

copy of report 

#6.12 Number of times the agency has 
defaulted on display of safety 
posters/ safety slogans / safety 
barriers/emergency numbers etc 
in identified Areas 
 

HSE & SA 0.25   Total number of non 
compliances 

Non-compliance intimation 
documents from BHEL site 

#6.13 Non compliances observed 
during HSE and Safety Audit 

HSE & SA 0.25   Total number of non 
compliances 

Daily Log Book entry/ 
Incident Registers/ letter 
references 

#6.14 Cumulative number of days in the 
month, First Aid Kits were not 
maintained at designated places 
at site 
 

HSE & SA 0.25   Cumulative number 
of days 

Non-compliance intimation 
documents from BHEL site 

#6.15 Cumulative number of days in the 
month, there was non-availability 
of Ambulance or Emergency 
vehicle (whichever applicable) at 
Site. 
 

HSE & SA 0.25   Cumulative number 
of days Ambulance 
or Emergency 
vehicle not available 

Daily Log Book entry/ 
Incident Registers/ letter 
references 

#6.16 Number of days taken for 
submission of Root Cause 
analysis (RCA) 
for the accident /theft/ incidence 
from the cut off date intimated by 
BHEL for submission of RCA 
NOTE: Occurrences of last 
month to be accounted for in the 
evaluating month) 
 

HSE & SA 0.25   Number of days 
delayed/Scheduled 
date is 7th day of 
occurrence or 
notice of incidence 
NOTE: Occurrences 
of last month to be 
accounted for in the 
evaluating month) 

Daily Log Book entry/ 
Incident Registers/ letter 
references 

 

 
 

Name and Signature of BHEL Package Incharge     Name and Signature of Contractor 
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Project  Vendor  Package & Unit  

SL Parameter for 
Measurement 

Classificati
on 

Max 
Score 

Score 
Obtaine

d 

 Measurement 
Key/Scheduled 

date 

Supporting 
Documents’ 

#6.17 Cumulative number of 
days in the month Women 
labour were 
deployed for office or site 
works during night hours 
(anytime between 18.00 
hrs to 08.00 hrs) 

HSE & SA 0.25   Cumulative 
number of days 

Daily Log Book entry/ 
Incident Registers/ 
letter references 

#6.18 Cumulative number of 
days in the month children 
under the age of 18 years 
were deployed for office 
or site works 

HSE & SA 0.25   Cumulative 
number of days 

Daily Log Book entry/ 
Incident Registers/ 
letter references 

^ 

 
 

Performance Score Summary for the Month Total score Score 
Obtained 

QUALITY 5  
PERFORMANCE 60  
RESOURCES 20  
SITE INFRASTRUCTURE & SERVICE 5  
SITE FINANCE 5  
HSE & SA 5  
OTHERS 0  
TOTAL 100 0 
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Name and Signature of BHEL Package Incharge     Name and Signature of Contractor 

FORMS & PROCEDURES 
ANNUAL EVALUATION OF CONTRACTOR PERFORMANCE 

  
Form No: F-17 (Rev 01) 

 

 

ANNUAL EVALUATION OF CONTRACTOR 

PERFORMANCE 

(EVALUATED FINANCIAL YEAR WISE AT HQ) 

 

Page 1 of 1 

1. Contract No.: 

2. Scope of work 

3. Name of Contractor : 

4. Name of Site : 

5. Reporting Period (Financial Year): April’ 20___ to Mar’ 20___ 

Sl No Month Net Weighted score 

1a April _____ (year)  

1b May_____ (year)  

1c June _____ (year)  

1d July_____ (year)  

1e Aug _____ (year)  

1f Sep _____ (year)  

1g Oct _____ (year)  

1h Nov_____ (year)  

1i Dec _____ (year)  

1j Jan_____ (year)  

1k Feb _____ (year)  

1l Mar _____ (year)  

1m Total score for the year  

2 Average for the financial Year 

(total score divided by number 

of 

months scores filled) 

 

3 Annual Evaluation of 

Contractor Performance 
(based on net weighted score) 

 
 80% and above : Good 

 Between 60% to 80% : Satisfactory 

 60% and below : Unsatisfactory 

Comments if any: 

Head/Subcontracts 
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Date:                                                                                            General 

Manager/Projects 

FORMS & PROCEDURES 
OVERALL PERFORMANCE OF CONTRACTOR FOR THE CONTRACT 

 
Form No: F-18 (Rev 01) 

 

OVERALL PERFORMANCE OF CONTRACTOR 
FOR THE CONTRACT 

(EVALUATED CONTRACT WISE AT HQ) 

Page 1 of 1 

 
1. Contract No.: 
2. Scope of work 
3. Name of Contractor: 
4. Name of Site : 
5. Reporting period (From :                                            To :                                                            ) 
 

Sl. 
No FINANCIAL YEAR 

Average of Net Weighted score (abstract 
of Annual evaluation of contractor 

performance – Form No F-17 (Rev 01) 

1   

2   

3   

4   

5   

6 Total  

7 Average score  

8 Overall Performance 
for the Contract 

(based on net weighted 
score) 

 80% and above : Good 
 Between 60% to 80%: Satisfactory 
 60% and below : Unsatisfactory 

 

Comments if any: 
Head/Subcontracts 

 
 

Date:                                                                                                            General 
Manager/Projects 
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FORMS & PROCEDURES 
MILESTONE COMPLETION CERTIFICATE 

 
Form No: F-19 (Rev 00) 

MILESTONE COMPLETION CERTIFICATE 
(issued by BHEL on the specific request of Contractor) 

------------------------------------------------------------------------------------------------------------------------------- 
Ref: 
Date: 

 
To, 

 
(Name & address of Contractor) 

 
 
 

Dear Sir, 
 

References 
1. Contract No: 
2. Job Description: 

 
 

This is to hereby confirm that the following Milestone Activity has been achieved in respect of 
the Contract /Job under reference 

Sl. No Milestone Activity Remarks 

   

   

 
 

This certificate is issued as per your request vide letter no ……………………………… without 
any prejudice to the rights of BHEL in line with the terms and conditions of the above referred 
Contract. 

 
 

Yours faithfully, 
For and on behalf of Bharat Heavy Electricals Limited 

 
 

Construction Manager/Head (Subcontracts) 
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FORMS & PROCEDURES 
CONTRACT COMPLETION CERTIFICATE 

 
Form No: F-20 (Rev 01) 

 
CONTRACT COMPLETION CERTIFICATE 

(Issued by BHEL/HQ on the specific request of Contractor) 
------------------------------------------------------------------------------------------------------------------------------- 
Ref: 
Date: 

To whom so ever it may concern 
 

1 DESCRIPTION OF WORK 
 
 

 

2 NAME AND ADDRESS OF THE 
CONTRACTOR 
 
 

 

3 CONTRACT NO 
 

 

4 CONTRACT VALUE 
 

 

5 LETTER OF INTENT NO & DATE 
 

 

6 CONTRACT PERIOD//CONTRACT 
DURATION 
 

 

7 DATE OF START/COMPLETION 
 

 

8 FINAL EXECUTED VALUE  

9 PERFORMANCE GOOD/ 
SATISFACTORY/ 

UNSATISFACTORY 

 
This certificate is issued as per your request vide letter no ………………………………without any prejudice to 
the rights of BHEL to use this certificate for evaluation of your offers for future tenders 

 
Yours faithfully, 

 
For and on behalf of Bharat Heavy Electricals Limited 
 
 
Head (Subcontracts) 
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FORMS & PROCEDURES 
INDEMNITY BOND 

 
 

Form No: F-21 (Rev 00) 

INDEMNITY BOND 
 

(To be executed on a Non Judicial Stamp Paper of the requisite value as per Stamp Duty prevalent in the 
respective State) 

 
 

This Indemnity Bond executed by <name of company> having their Registered Office at 

<xxxxxxxxxxx> in favour of M/s Bharat Heavy Electricals Limited, a Company incorporated under 

the Companies Act, 1956, having its Registered Office at BHEL House, Siri Fort, New Delhi - 

110049 through its Unit at BHEL, CFP, Rudrapur, Udham Singh Nagar-263153. (Hereinafter 

referred to as the Company) 

 

 

And whereas the Company has entered into a Contract with M/s xxxxxxxxx, the executants of 

this Deed (hereinafter referred to as the Contractor) as its contractor in respect of the work of 

“xxxxxxxxxxxxxxxxxxxxxxxxxx”. 

 

AND WHEREAS under the provisions of GCC further stipulates that the Contractor shall 

indemnify the Company against all claims of whatever nature arising during the course of 

execution of Contract including defects liability period of <xx Months > i.e till <xx xx xxxx> 

 

 

Now this deed witness that in case the Company is made liable by any Authority including Court 

to pay any claim or compensation etc. in respect of all labourers or other matters at any stage 

under or relating to the Contract with the Contractor , the Contractor hereby covenants and 

agrees with the Company that they shall indemnify and reimburse the Company to the extent of 

such payments and for any fee, including litigation charges, lawyers’ fees, etc, penalty or 

damages claimed against the Company by reason of the Contractor falling to comply with 

Central/States Laws, Rules etc, or his failure to comply with Contract ( including all expenses 

and charges incurred by the Company). 
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FORMS & PROCEDURES 
INDEMNITY BOND 

 
The Contractor further indemnifies the Company for the amount which the Company may be 

liable to pay by way of penalty for not making deductions from the Bills of the Contractor towards 

such amount and depositing the same in the Government Treasury. 

 

The Contractor further agree that the Company shall be entitled to with hold and adjust the 

Security Deposit and/or with hold and adjust payment of Bills of Contractor pertaining to this 

Contract against any payment which the Company has made or is required to make for which 

the Contractor is liable under the Contract and that such amount can be withheld, adjusted by 

the Company till satisfactory and final settlement of all pending matters and the Contractor 

hereby gives his consent for the same. 

 

The Contractor further agrees that the terms of indemnity shall survive the termination or 

completion of this contract. 

 

The contractor further agrees that the liability of the contractor shall be extended on actual basis 

notwithstanding the limitations of liability clause, in respect of: 

1. Breach of terms of contract by the contractor 

2. Breach of laws by the contractor 

3. Breach of Intellectual property rights by the contractor 

4. Breach of confidentiality by the contractor 

 

Nothing contained in this deed, shall be construed as absolving or limiting the liability of the 

Contractor under said Contract between the Company and the Contractor. That this Indemnity 

Bond is irrevocable and the condition of the bond is that the Contractor shall duly and punctually 

comply with the terms and the conditions of this deed and contractual provisions to the 

satisfaction of the Company. 

 

In witness where of M/s xxxxxxxxxxxxx these presents on the day, month and year first, above 

written at xxxxxxxx by the hand of its signatory Mr. xxxxxxxxxxx. 

 

Signed for and on behalf of 

M/s xxxxxxxxxxxxxxx 

Witness: 

1 

2 
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FORMS & PROCEDURES 

CONSORTIUM AGREEMENT 

 
 

Form No: F-22 (Rev 00) 
CONSORTIUM AGREEMENT 

(To be executed on Rs. 50/- Non – Judicial Stamp Paper) 

 

THIS AGREEMENT is made and executed on this _______ day of _______, by and 
between (1) M/s _____________________ , ( The First Party, i.e. the Bidder) a 
company incorporated under the Company's Act 1956, having its registered office at 
________________________(herein after called the "Bidder", which expression 
shall include its' successors, administrators, executors and permitted assigns) and 
(2) M/s ________________________, (The Second Party, i.e. the associates), a 
company incorporated under the Company's Act 1956, having its registered office at 
________________________ (herein after called the “ Associates", which 
expression shall include its' successors, administrators, executors and permitted 
assigns). 

 
WHEAEAS the Owner, Bharat Heavy Electricals Ltd, a Government of India 
Undertaking, proposes to issue / issued an NIT (herein after referred to as the said 
NIT) inviting bids from the individual Bidders for undertaking the work of 
____________________, at ________ (herein after referred to as the said works). 
 
WHEREAS the said NIT enables submission of a bid by a Consortium subject to 
fulfillment of the stipulations specified in the said NIT. 
 
AND WHEREAS M/s _____________________________________ (The First 
Party, i.e. the Bidder) will submit its proposal in response to the aforesaid invitation 
to bid by the Owner for ______________________________________________ 
as detailed in the Bid doc. no. < TENDER REF------------> 
 
AND WHEREAS M/s _______________________ (The First Party, i.e. the Bidder) 
itself is meeting all the qualifying requirements except the qualifying requirements of 
____________________________ (as detailed in the NIT) and in order to fully meet 
the qualifying requirements of NIT, this tie-up agreement is being entered into with 
M/s _______________________ (The Second Party, the Associates), who fully 
meet the balance part of the said works (________________________). 
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WHEREAS the First Party and the Second Party are contractors engaged in the 
business of carrying out various items of works. WHEREAS the two parties have 
agreed to constitute themselves into a consortium for the purpose of carrying out the 
said works, and that the consortium will be continued till the completion of the works 
in all respects. 

 
WHEREAS the parties have agreed to certain terms and conditions in this regard: 
 
NOW THEREFORE THIS AGREEMENT WITNESSETH AS FOLLOWS: 

 
1. First and Second parties hereby constitute themselves into a Consortium for the 

purpose of bidding and undertaking the said works pursuant to the said NIT as 
hereinafter stated. 

 
2. The First Party will be the leader (Lead Partner) and will be responsible for the 

entire works. 
 

3. The First Party shall undertake the following part(s) of work detailed in the NIT 
namely ____________________________________________ 

 
4. The Second Party shall undertake the following part(s) of work detailed in the said 

NIT namely __________________________________ 
 
5. The parties hereby declare and confirm that each of them will fulfill the required 

minimum qualifying requirements as prescribed in the said NIT for the works 
agreed to be undertaken by them as stated here-in-above. 

 
6. It is also agreed between the parties hereto that all of them shall be individually 

and severally responsible for the completion of the said works as per the schedule. 
Further, if the Employer / Owner sustains any loss or damage on account of any 
breach of the Contracts, we the, Consortium partners individually and severally 
undertake to promptly indemnify and pay such losses / damages caused to the 
Employer/Owner on its written demand without any demur, reservation, contest or 
protest in any manner whatsoever. 
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FORMS & PROCEDURES 
CONSORTIUM AGREEMENT 

 
 

7. The parties hereby agree and undertake that they shall provide adequate finances, 
suitable Tools, Plants, Tractors, Trailers, other transportation equipment, other 
Tools & Plants, Measuring & Monitoring Equipments (MMEs), Men and Machinery 
etc. for the proper and effective execution of the works to be undertaken by them 
as specified here-in-above. 
 

8.  It is agreed interse between the parties hereto that all the consequences liabilities 
etc., arising out of any default in the due execution of the said works shall be borne 
by the party in default, that is by party in whose area of works default has occurred, 
provided however, so far as M/s Bharat Heavy Electricals Limited is concerned, all 
the parties shall be liable jointly and severally. 
 

IN WITNESS HEREOF the parties above named have signed this agreement on the 
day month and year first above written at __________(Place) . 
 
 
WITNESS       For 

 
1. NAME         (FIRST PARTY) 
2. OFFICIAL ADDRESS 
 
 
 
WITNESS       For 

 
1. NAME         (SECOND PARTY) 
2. OFFICIAL ADDRESS 

 
 

[The successful bidder shall have to execute the “JOINT DEED OF UNDERTAKING 
“in the format to be made available by BHEL at the time of awarding]. 
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REFUND OF SECURITY DEPOSIT 

 
 

Form No: F-23 (Rev 00) 

REFUND OF SECURITY DEPOSIT 
To, 
The Construction Manager 
BHEL Site Office, 
---------------------------------- 

 
Dear Sir, 

 
Sub : Refund of Security Deposit 
Ref : Contract No: …………………………, 
Work:………………………………………………………………………………………………….. 

 
I / We have submitted Final Bill in respect of the above Contract/Work vide our letter no:…………………… 
Dated ……………….. . In line with Tender conditions (GCC clause no 1.11), kindly arrange to release / refund 
the Security Deposit along with Final Bill payments. 
 
The details of Security Deposit are as below: 

1. Cash Portion: 
2. BG Portion: 

 
Thanking You 

 
Date: _________      Authorized representative of Contractor 
=============================================================================== 

To be filled up by BHEL 
1. Security Deposit to be refunded: 

a. Cash Portion: 
b. BG Portion : 

2. Less 
a. Amount spent by BHEL on behalf of Contractor: 
b. Payments made by BHEL on behalf of Contractor: 
c. Other recoveries for Services etc 
d. Any other recoveries 
e. Total of ‘a’ to ‘d’: 

3. Net Amount to be released (1-2): 
4. Certified that 

a. The payment recommended for release is in order and there are no demands other than those 
included in the claim outstanding from the Contractor 

b. Contract Guarantee period of …………. Months commenced w.e.f.:_______________ 
c. All objections raised so far have been settled 
d. A note for refund of Security Deposit has been made in the Measurement Book 

 
Signature of BHEL Engineer 

Construction Manager 
Date:--------------------- 
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FORMS & PROCEDURES 
REFUND OF GUARANTEE MONEY 

Form No: F-24 (Rev 00) 
 

BHARAT HEAVY ELECTRICALS LIMITED 
CFP,Rudrapur,Udham Singh Nagar 

---------------------------------------------------------------------------------------------------------------------------- 
REFUND OF GUARANTEE MONEY 

 

Ref No:           Date: 

 

1. Name and Address of Contractor  : 

2. Contract Agreement/LOI No  : 

3. Date of Contract Agreement/LOI    : 

4. Name of the Work undertaken  : 

5. Date of commencement of the Work  : 

6. Date of Completion of the Work            : 

7. Period of Maintenance (Guarantee Period) 

8. Date on which the Final Bill was paid           : 

9. Last date of making good the defect            : 

during Maintenance Period 

 

10. Expenditure incurred by BHEL during            : 

Maintenance Period, if any, recoverable 

 

11. Date on which Guarantee Money refund  : 

falls due as per Contract 

 

12. Amount of Guarantee Money to be refunded          : 

 

13. Less Amounts recoverable (with details) 

a. Amount spent by BHEL on maintenance          : 

b. Payments made by BHEL on behalf of Contractor      : 

c. Court dues/penalties/compensation            : 

d. Other recoveries for Services, etc  : 

e. Total of ‘a’ to ‘d’              : 

 

14. Net Amount recommended for release (12-13): 

 

 
 
 

Signature of BHEL Engineer 
 

Date: 
__________________ 
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REFUND OF GUARANTEE MONEY 

 
 

CERTIFICATE TO BE FURNISHED BY THE CONTRACTOR 
 

I / We have no claim or demand outstanding against BHEL________________________, for the work done or 
for labour or material supplied or any other account arising out of or connected with the Contract Agreement / 
LOI (No______________________________________ dated ____________) and the payment of this bill shall 
be in full and final settlement of all my/our claims and demands including the ‘Deposits’ of the Contract 
Agreement / LOI referred to. 
 

Signature of Contractor 
Date: 

-------------------------------------------------------------------------------------------------------------------------------------------------- 
 

CERTIFICATE TO BE FURNISHED BY SENIOR ENGINEER/CONSTRUCTION MANAGER 
 

1. Certified that 
 

a. The payment recommended for release is in order and there are no demands other than those 
included in the claim outstanding from the Contractor 
 

b. Maintenance period (Contract Guarantee period) is over and the Contractor has carried out the 
works required to be carried out by him during the period of maintenance (Guarantee) to our 
satisfaction, and all expenses incurred by the Company on carrying out such works have been 
included for adjustment 

 

c. All objections raised so far have been settled 
 

d. A note for refund of Guarantee Amount has been made in the Measurement Book and Contract 
Agreement / Work Order 

 

Signature of BHEL Engineer 
Construction Manager 

Date:--------------------- 
-------------------------------------------------------------------------------------------------------------------------------------------------- 

FOR USE IN ACCOUNTS DEPARTMENT 
 

Passed for Rs____________________ ( Rupees ________________________________________ only) 
 

Accountant          Accounts Officer 
-------------------------------------------------------------------------------------------------------------------------------------------------- 

ACKNOWLEDGE BY THE CONTRACTOR 
Received Rs __________________________________ in full and final settlement of my / our claim 
 
 

Signature of Contractor 
Date: 
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FORMS & PROCEDURES 
POWER OF ATTORNEY for SUBMISSION OF TENDER / SIGNING CONTRACT 

AGREEMENT 
 

Form No: F-25 (Rev 00) 

POWER OF ATTORNEY for SUBMISSION OF TENDER / SIGNING CONTRACT 
AGREEMENT 

(To be typed on non judicial Stamp Papers of appropriate value as applicable and Notarised) 

------------------------------------------------------------------------------------------------------------------------------- 
KNOW ALL MEN BY THESE PRESENTS, that I / We do hereby make, nominate, constitute and 
appoint Mr ……………………………….. , whose signature given below herewith to be true and 
lawful Attorney of M/s……………………………………………… hereinafter called ‘Company’, for 
submitting Tender/entering into Contract and inter alia, sign, execute all papers and to do 
necessary lawful acts on behalf of Company with M/s Bharat Heavy Electricals Ltd, CFP, 
Rudrapur, Uttrakhand in connection with 
………………………………………………………………………………………………………………
………………………………………………………………………………………………………………
……………..…… vide Tender Specification No : _________________________, Dated 
________________. 
 
And the Company do hereby agree to ratify and confirm all acts, deeds, things or proceedings 
as may be lawfully done by the said attorney and by or on behalf of the company and in the 
name of the company, by virtue of the powers conferred herein and the same shall be binding 
on the company and shall have full force and effect. 
 
IN WITNESS WHEREOF the common seal of the company has been hereunto affixed in the 
manner hereinafter appearing on the document. 

 
Dated at ________________, this _______ day of _____________ 

 
 

Director / CMD / Partner / Proprietor 
 
 
 

Signature of Mr.………… (Attorney) 
 
 

Attested by: Director/CMD/Partner/Proprietor 
Witness 

 
 

Notary Public 
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FORMS & PROCEDURES 
ANALYSIS OF UNIT RATES QUOTED 

 
Form No: F-26 (Rev 00) 

ANALYSIS OF UNIT RATES QUOTED 
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

----------------------------------------------------------------------------------------------------------------------------- 
Offer Reference No:…………………. 
Date:…………… 

 
To, 

 
(Write Name & Address of Officer of BHEL inviting the Tender) 

 
Dear Sir, 

 
Sub : Analysis of Unit Rates Quoted 
Ref : Tender Specification No: ………………………… 

 
Analysis of Unit Rates quoted by us in respect of above Tender is as detailed 
  

Sl. 
No. 

DESCRIPTION % OF QUOTED 
RATE 

REMARKS 

01 SITE FACILITIES VIZ., 
ELECTRICITY, WATER OTHER 
INFRASTRUCTURE. 

  

02 SALARY AND WAGES + 
RETRENCHMENT BENEFITS 

  

03 CONSUMABLES   

04 T&P DEPRECIATION & 
MAINTENANCE 

  

05 ESTABLISHMENT & 
ADMINISTRATIVE EXPENSES 

  

06 OVERHEADS   

07 PROFIT   

 TOTAL 100%  

 
Yours faithfully, 

 
 

(Signature, Date & Seal of Authorized 
Representative of the Bidder) 
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     WAM-7 ANNEXURE G     Page 1 of 3 

 

 

QUESTIONNAIRE TO BE ANSWERED BY ENGINEER IN CHARGE AND SENIOR ENGINEER 

(Correct particulars and answers to be recorded) 

Name of the work:  

Name of the Contractor:  

Date of commencement of the work:  

Contract agreement/work ordered no. and date:  

Reference to supplementary agreement no, if any:  

Whether adminstrative approval and techanical sanction has 
been accorded by the cmpetent authority ? If so ,citc 
reference 

 

Whether sanction of the competent authority and financial 
concurrencr of the Accounts Department for award of the 
work has been accorded ? If so, cite reference. 
 

 

Whether the work has been completed in time? If not 
,whether penalty has been levied or sanction of the 
competent authority for extension of time granted and 
communicated to the Accounts Department with reasons for 
grant of extension? (Due and actual date of completion of the 
work and reference to letter no. and date granting the 
extension of time should be given) 
 

 

(a) Whether the rates allowed in the bill have been checked 
with the contract agreement?                              (b) Whether 
the rates for extra/ supplemental items have been approved 
by the competent authority and the sanction communicated to 
the accounts Department together wiht rate analysis? If so, 
cite reference. 
 

 

Whether deviations have been approved by the competent 
authority? If yes, give reference to the approval; if not, give 
reasons. 
 

 

Whether the rates of recovery of stores issued to the 
contractors which are not provided for in the Contract 
Agreement have been settled in consultation with Finance? 
 

 

Whether discrepancies pointed out by the Accounts 
Department in the store statement have been reconciled and 
accepted by the Accounts Department? 
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QUESTIONNAIRE TO BE ANSWERED BY ENGINEER IN CHARGE AND SENIOR ENGINEER 

(Correct particulars and answers to be recorded) 

Whether materials issued to the contractor in excess of the 
theoretical requirements have been returned to the Stores 
Department and the no. and date of such returned stores 
vouchers have been shown in stores statement? If not, 
whether the cost of such excess material has been recovered 
at the prescribed rate? Whether consumption statements in 
respect of materials chargeable to the work have been 
attached to the bill? 
 

 

Whether consumption of materials shown has been 
technically checked by Senior Engineer? 
 

 

Whether materials issued and used in the work is not less 
than that required for consumption in work according to our 
specification? If consumption is less, whether necessary 
recovery has been made in the bill? 
 

 

Whether measurements have been checked by the Engineer 
and Sr. Engineer to the extent required and certificates of 
check recorded in the measurements books? 
 

 

Whether contractor has signed the bill and the measurements 
books without reservations? If not; whether resones have 
been intimated to the Accounts Department? 
 

 

Whether arithmetical calculations have been checked and 
certificate recorded in the measurement books by a person 
other than the one who calculated initially 
 

 

Whether any work was done at the risk and cost of the 
contractor and whether such cost has been recovered from 
him? Give particulars. 
 

 

Whether all advance payments on running Accounts have 
been recovered? 
 

 

Whether all the recoveries due to services given to the 
contractor like rent of accommodation, water charges, 
electricity charges etc. have been recovered and whether 
payments made by the company on behalf of the contractor 
have been adjusted? 
 

 

Whether the files containing abstracts from measurements 
books/ standard measurement books have been completed/ 
updated? 
 

 

Whether hire charges of tools and plant have been recovered 
and the statement of hire charges with full details attached? 
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QUESTIONNAIRE TO BE ANSWERED BY ENGINEER IN CHARGE AND SENIOR ENGINEER 

(Correct particulars and answers to be recorded) 

Whether the certificate of workmanship and completion of 
work according to specifications, drawings etc. is recorded by 
Engineer/ Sr. Engineer and whether recoveries have been 
made for defective works, if any? 
 

 

Whether all corrections in the bill/measurement books etc. 
have been neatly made and attested and there are no 
overwriting? 
 

 

Whether final measurements have been taken as soon as 
possible after completion of work and the certificate of 
completion issued? If not, whether reasons for delay have 
been recorded and communicated to Accounts? 
 

 

In respect of Quantities reduced in the final bill as compare to 
the running payment, whether adequate reasons have been 
recorded and communicated to Accounts 
 

 

Whether the Expenditure has been classified correctly 
according to heads of Account recorded in the sanctioned 
estimate? 
 

 

Whether the work has been completed within the estimated 
cost? If not, what is the percentage of excess over the 
sanctioned estimate/ administrative approval? In case the 
excess is beyond the competency of Sr. Engineer, what 
action has been taken for the obtaining the approval of the 
competent authority to sanction the excess? 
 

 

(a) If the contractor has furnished bank guarantee in lieu of 
cash security deposit towards proper execution of works an 
guarantee against defects during the maintenance period, 
whether the period of currency of the bank guarantee cover 
the entire maintenance period? (b) If not, whether security 
deposit has been proposed to be recovered from the final bill? 
 

 

Whether all the previous audit objections raised on running 
Account bills have been settled? If so, cite reference. 
 

 

  

Signature of Engineer in Charge Signature of Engineer in Charge 

Date: Date: 
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REVERSE AUCTION PROCEDURE 
 

GENERAL TERMS AND CONDITIONS OF REVERSE AUCTION 
 

Against this NIT for the subject work, tender shall be processed through “REVERSE 
AUCTION PROCEDURE” i.e. ON LINE BIDDING on INTERNET. 
 
1. For the proposed reverse auction, technically and commercially acceptable 

bidders only shall be eligible to participate. 
2. BHEL will engage the services of a service provider who will provide all 

necessary training and assistance before commencement of on line bidding on 
Internet. 

3. BHEL will inform the vendor in writing in case reverse auction, the details of 
service provider to enable them to contact and get trained. 

4. Business rules like event date, time, start price, bid decrement, extensions, etc. 
also will be communicated through service provider for compliance. 

5. Vendors have to fax the compliance form in the prescribed (provided by service 
provider) before start of Reverse auction. Without this the vendor will not be 
eligible to participate in the event. 

6. BHEL will provide the calculation sheet (e.g.: EXCEL sheet) which will help to 
arrive at “Total Cost to BHEL”. 

7. Reverse auction will be conducted on schedule date & time. 
8. At the end of reverse auction event, the lowest bidder value will be known on 

the network. 
9. The lowest bidder has to fax the duly signed filled-in prescribed format as 

provided on case-to-case basis to BHEL through service provider within 24 
hours of action without fail. 

10. During Reverse Auction, the process of reverse auction is unsuccessful then 
BHEL at its discretion may decide to call the L1 bidder of reverse auction for 
further negotiation. 

11. Sealed bid reverse auction: The opening bid (in the initial auction) of the bidders 
shall be same as that quoted in their final sealed price submitted to BHEL. The 
bidder shall confirm in writing to BHEL that their opening bid in both cases shall 
be same as that quoted in their final sealed price bids submitted to BHEL 
against this NIT along with Technical bid. 
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12. BHEL reserves the right to cancel Reverse Auction (RA) without assigning any 
reasons and resort to considering the sealed bids submitted by vendor for 
processing and finalizing the tender. 

13. Any variation between the on-line bid value and signed document will be 
considered as sabotaging the tender process and will invite disqualification of 
vender to conduct business with BHEL as per prevailing procedure. 

14. In case BHEL decides not to go for Reverse auction procedure for this tender 
enquiry, the price bids and price impacts, if any already submitted and available 
with BHEL shall be opened as per BHEL standard practice. 

15. Bids given by the bidders during the reverse auction process will be taken as 
an offer to execute the work. Bids once made by the bidder, cannot be 
cancelled/withdrawn and bidders shall be bound to execute the work as 
mentioned above at the final bid price. BHEL shall take appropriate action as 
the lowest bidder do not execute the contract as per the rates quoted by him. 


