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BHARAT HEAVY ELECTRICALS LIMITED

(A Govt. of India Undertaking)

Ref: PSER:SCT:KLG-B2014:7792

NOTICE INVITING TENDER

Date:21 -01-2020

NOTE: INTENDING BIDDER TO PARTICIPATE MAY DOWNLOAD FROM WEB SITES

Sealed offers in two part bid system are invited from reputed & experienced bidders meeting PRE QUALIFICATION
CRITERIA as mentioned in Annexure-1 through E-Procurement Portal https://bhel.abcprocure.com only, for the
subject job by the undersigned on the behalf of BHARAT HEAVY ELECTRICALS LIMITED as per the tender
document. Issue/ forwarding intimation regarding tender to any bidder shall not construe that the bidder is considered
to be qualified. Consideration of their offer is subject to compliance of loading criteria as per clause no. 8.0 of NIT etc.
specified below. Following points relevant to the tender may please be noted and complied with.

1.0 Salient Features of NIT

1 hour after the latest due date and time of Offer
submission

Notes:

(1) In case the due date of opening of tender becomes a
non-working day, tenders shall be opened on next
working day at the same time.

(2) Bidder may depute representative to witness the

SL ISSUE DESCRIPTION

NO

i TENDER NUMBER PSER:SCT:KLG-B2014:20

i Broad Scope of job ERECTION, TESTING, COMMISSIONING, ETC. OF 1 NO. 250 TPH BOILER
& AUXILIARIES (BOILER-2), ASSOCIATED PIPING, MISC EQUIPMENTS
ETC. FOR  1X120 MW BTG PROJECT AT TATA STEEL ,
KALINGANAGAR, ODISHA

il DETAILS OF TENDER DOCUMENT

a Volume-IA General conditions of contract (Supply) Not Applicable.

b Volume-IB General conditions of contract (Service) Applicable.

c Volume-IC Special conditions of contract (Supply) Not Applicable.

d Volume-ID Special conditions of contract (Service) Applicable.

e Volume-IE Forms and Procedures etc. Applicable.

f Volume-IF Technical Conditions of Contract (TCC) Applicable.
(CML, TS & DRGS)

g volume-ll Price Schedule (Absolute value) — Rev-00 Applicable.

iv | ISSUE OF TENDER | Thisis an E-tender floated online through our E- Applicable.

DOCUMENTS Procurement Site https://bhel.abcprocure.com.

Start date of the tender: 21-01-2020

v DUE DATE & TIME OF | Date: 28-01-2020, Time: 15-00 Hrs. Applicable.

OFFER SUBMISSION The bidder should respond by submitting their offer

online in our e-Procurement platform at
https://bhel.abcprocure.com only. Offers are invited in
two-parts only.
Hard copy bid or bids through email/fax shall not be
accepted.

vi | OPENING OF TENDER Date: 28-01-2020 Applicable.
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opening of tender.

Vi

EMD AMOUNT

Rs. 20,97,000/-.

Applicable.

viii

COST OF TENDER

Rs. 10,000/-.

Applicable.

IX

LAST DATE
SEEKING
CLARIFICATION

FOR

Date: 24-01-2020
Along with soft version also, addressing to undersigned &

Applicable.

SCHEDULE OF Pre Bid
Discussion (PBD)

to others as per contact address given below

Not Applicable

(In case BHEL
decides to
conduct PBD,
date, time &
venue of PBD will
be intimated
suitably thru
TCN.)

Xi

INTEGRITY PACT &
DETAILS
INDEPENDENT
EXTERNAL
(IEM)

OF

MONITOR

IEM DETAILS:
Refer Clause No 34.0 below.

Applicable.

Xii

Latest updates

Latest updates on the important dates, Amendments,
Correspondences, Corrigenda, Clarifications, Changes,
Errata, Modifications, Revisions, etc to Tender
Specifications will be hosted in BHEL webpage
(www.bhel.com) ; CPP portal & E-Procurement Site
https://bhel.abcprocure.com only. Bidders to keep
themselves updated with all such information.

Shall be intimated
to bidder.

2.0

3.0

4.0

5.0

The offer shall be submitted as per the instructions of tender document and as detailed in this NIT. Bidders
to note specifically that all pages of tender document, including these NIT pages of this particular tender
together with subsequent correspondences shall be submitted by them, duly digitally signed & stamped on
each page, as part of offer. Rates/Price including discounts/rebates, if any, mentioned anywhere/ in
any form in the techno-commercial offer other than the Price Bid, shall not be entertained.

Unless specifically stated otherwise, bidder shall remit cost of tender (non-refundable) and courier charges if
applicable, in the form of Demand Draft drawn in favour of Bharat Heavy Electricals Ltd, payable at Kolkata,
issuing the Tender, along with techno-commercial offer.

Unless specifically stated otherwise, bidder shall have to deposit EMD through Demand Draft/Pay Order in
favour of Bharat Heavy Electricals Ltd, payable at Kolkata. For other details please refer General Conditions

of Contract.

Bidders may please be noted that “OEMD” provision stands deleted. Hence, bidders who have

deposited Rs. 2 Lakh as OEMD are also requested to submit fresh EMD as mentioned in sl no vii

under clause no 1.0 of NIT.

Procedure for Submission of Tenders: The Tenderers must submit their Tenders as detailed below:

DOCUMENTS TO BE UPLOADED & MODALITY OF UPLOADING

Sino Description Remarks
PART-IA | (TECHNO COMMERCIAL BID)
CONTAINING THE FOLLOWING:-

Covering letter/Offer forwarding letter of Tenderer. (To be attached
in relevant Attachment section)
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Duly filled-in "No Deviation Certificate' as per prescribed format. (To be
attached in relevant Attachment section)

Note:

a. In case of any deviation, the same should be submitted
separately for technical & commercial parts, indicating
respective clauses of tender against which deviation is taken
by bidder. The list of such deviation shall be attached in
relevant attachment section of the e —procurement portal.
It shall be specifically noted that deviation recorded
elsewhere shall not be entertained.

b. BHEL reserves the right to accept/reject the deviations
without assigning any reasons, and BHEL decision is final
and binding.

i).  In case of acceptance of the deviations, appropriate
loading shall be done by BHEL

ii). In case of unacceptable deviations, BHEL reserves
the right to reject the tender

Supporting documents/ annexures / schedules/ drawing etc as
required in line with Pre-Qualification criteria.

It shall be specifically noted that all documents as per above shall be
attached in relevant attachment section and credential certificates
issued by clients shall distinctly bear the name of organization, contact
ph no, FAX no, etc.

All Amendments/Correspondences/Corrigenda/Clarifications/Changes/
Errata etc pertinent to this NIT.
(To be attached in relevant Attachment section)

Integrity Pact Agreement (Duly signed by the authorized signatory)

Applicable.

Vi,

Duly filled-in annexures, formats etc as required under this Tender
Specification/NIT
(To be attached in relevant Attachment section)

Vi

Notice inviting Tender (NIT)
(To be attached in relevant Attachment section)

viii.

Volume - | F: Technical Conditions of Contract (TCC)
(To be attached in relevant Attachment section)

Volume — | D: Special Conditions of Contract (SCC)-Service
(To be attached in relevant Attachment section)

Volume - | B : General Conditions of Contract (GCC)-Service
(To be attached in relevant Attachment section)

Xil.

Volume - | E: Forms & Procedures etc.
(To be attached in relevant Attachment section)

Xiii.

Volume-lll - (UNPRICED - without disclosing rates/price, but
mentioning only ‘QUOTED’ or ‘UNQUOTED’ against each item.
(To be attached in Unpriced Bid Attachment section)

Xiv.

Any other details preferred by bidder with proper indexing.
(To be attached in relevant Attachment section)

PART-I B

EMD/ COST OF TENDER
(To be submitted offline within due date of offer submission)

CONTAINING THE FOLLOWING:-

1. Earnest Money Deposit (EMD) in the form as indicated in
this Tender
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6.0

7.0

8.0

2. Cost of Tender (Demand Draft or copy of Cash Receipt as
the case may be)

PART-Il | PRICE BID
(TO BE ATTACHED IN PRICE BID ATTACHMENT SECTION)

CONTAINING THE FOLLOWING:-

i Covering letter/Offer forwarding letter of Tenderer enclosed in Part-|

i Volume Il - PRICE BID (Duly Filled in Schedule of Rates — rate/price
to be entered in words as well as figures)

Any other document uploaded in the price bid, apart from above
tender format, shall not be taken into cognizance for evaluation of
offer.

SPECIAL NOTE:

A) Your offer & documents submitted along with offer shall be digitally signed & stamped in each page by
your authorised representative. No overwriting/ correction in tender documents by bidders shall be
allowed. However, if correction is unavoidable, the same may be signed by authorized signatory.

B) The credentials/ documents submitted towards compliance of Pre-qualification requirement shall be
physically signed by the authorized signatory & stamped before uploading/submission with the offer in
the e-procurement portal.

C) All documents/ annexures submitted with the offer shall be properly attached in the respective
sections. BHEL shall not be responsible for any missing documents.

No Deviation with respect to tender clauses and no additional clauses/ suggestions/ in Techno-commercial
bid/ Price bid shall normally be considered by BHEL. Bidders are requested to positively comply with the
same.

BHEL reserves the right to accept or reject any or all Offers without assigning any reasons thereof. BHEL
also reserves the right to cancel the Tender wholly or partly without assigning any reason thereof. Also BHEL
shall not entertain any correspondence from bidders in this matter (except for the refund of EMD).

Assessment of Capacity of Bidders:

Bidder’'s capacity for executing the job under tender shall be assessed ‘LOAD’ wise and
‘PERFORMANCE’ wise as per the following:

LOAD: Load takes into consideration ALL the contracts of the Bidder under execution with BHEL Regions,
irrespective of whether they are similar to the tendered scope or not. The cut off month for reckoning ‘Load’
shall be the 3 Month preceding the month corresponding to the ‘latest date of bid submission’, in the
following manner -

(Note: For example, if latest bid submission is in Jan 2017, then the ‘load” shall be calculated up to and
inclusive of Oct 2016)

Total number of Packages in hand = Load (P)

Where ‘P’ is the sum of all unit wise identified packages (refer table-1) under execution with BHEL
Regions as on the cut off month defined above, including packages yet to be commenced, excepting
packages which are on Long Hold.

PERFORMANCE: Here ‘Monthly Performance’ of the bidder for all the packages (under execution/ executed
during the ‘Period of Assessment’ in all Power Sector Regions of BHEL) SIMILAR to the packages covered
under the tendered scope, excepting packages not commenced shall be taken into consideration. The ‘Period
of Assessment’ shall be 6 months preceding and including the cut off month. The cut off month for reckoning
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‘Period of Assessment’ shall be the 3 Month preceding the month corresponding to ‘latest date of bid
submission’, in the following manner:
(Note: For example, if ‘latest date of bid submission’ is in Jan 2017, then the ‘performance’ shall be
assessed for a 6 months’ period up to and inclusive of Oct 2016 (i.e. from May 2016 to Oct 2016),
for all the unit wise identified packages (refer Table 1))

i). Calculation of Overall ‘Performance Rating’ for ‘Similar Package/Packages’ for the tendered scope
under execution at Power Sector Regions for the ‘Period of Assessment':

This shall be obtained by summing up the ‘Monthly Performance Evaluation’ scores obtained by the
bidder in all Regions for all the similar Package/packages’, divided by the total number of Package
months for which evaluation should have been done, as per procedure below:

a) P4, Py, Ps, P4, Ps, ... Py efc. be the packages (under execution/ executed during the ‘Period of
Assessment’ in all Regions of BHEL) SIMILAR to the packages covered under the tendered
scope, excepting packages not commenced. Total number of similar packages for all Regions =
Pr(i.e. Pr=Py+Py+ P3+Ps +...Py)

b) Number of Months Ty for which ‘Monthly Performance Evaluation’ as per relevant formats,
should have been done in the ‘Period of Assessment’ for the corresponding similar package P+
Similarly T, for package P.,Ts for package Ps, efc. for the tendered scope. Now calculate
cumulative total months T+ for total similar Packages ‘Pt for all Regions (i.e. Tr =T+ T2+ T3
+T4+ . Ty )

c) Sum ‘S; ‘of ‘Monthly Performance Evaluation’ Scores (S1.1, S1-2, S1.3, S1-4, S15.... S1.11) for similar
package P, for the ‘period of assessment’ T+ (i.e. S1 = Siat Siot Sist Siat Sist...Sim).
Similarly, S, for package P, for period T,, S; for package Ps for period Ts etc. for the tendered
scope for all Regions. Now calculate cumulative sum ‘St’ of ‘Monthly Performance Evaluation’
Scores for total similar Packages ‘Pr’ for all Regions (i.e. ‘St’= S+ Syt Sg+ Syt Ss+.... Sy)

d) Overall Performance Rating ‘Renel’ for the Similar Package/Packages (under execution/
executed during the ‘Period of Assessment’) in all the Power Sector Regions of BHEL

Aggregate of Performance scores for all similar packages in all the Regions

Aggregate of months for each of the similar packages for which performance
should have been evaluated in all the Regions

e) Bidders to note that the risk of non-evaluation or non-availability of the ‘Monthly
Performance Evaluation’ reports as per relevant formats is to be borne by the Bidder.

f) Table showing methodology for calculating ‘a’, ‘b’ and ‘c’ above

Sl.
No.
(i) (ii) (i) [ (v) [ () [ (i) [ (uii) [(viii)] () (x)

Item Description Details for all Regions Total
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NS(I). Item Description Details for all Regions Total

(i) (ii) (i) | (v) | (v) | (vi) [ (vii) [(viii)] (ix) (x)

1 Similar Packages for all |P4 P2 Ps P4 Ps |.. |Px Total No. of
Regions 2> similar  packages
(under execution/ for all Regions =
executed during period of Pr
assessment) ie. Sum (¥) of

columns (iii) to (ix)

2 Number of Months for (T4 T2 Ts Ts Ts Tn Sum () of
which ‘Monthly columns (iii) to (ix)
Performance Evaluation’
as per relevant formats =Ty
should have been done in
the ‘period of
assessment’ for
corresponding  Similar
Packages ( as in row 1)

3 Monthly  performance [S141, |Sz4, |Ss4, |Ss1, | Ssqy, S,
scores for the S1.2, Sz.z, S3.2, S4.2, Ss.z, SN.z, --------
corresponding period (as [S13, | Sz, | Sss, | Sas, | Sss, Sn,
in Row 2) Sta, |S24, | S34, | Sas, | Ssy, S,

Sit1 | Sat2 | Sats | Sata | Sss S
N-TN

4 Sum of Monthly |S1 Sz S3 Sy Ss S Sum () of
Performance scores of columns (iii) to (ix)
the corresponding =Sy
Package for the
corresponding period (as
in row-3)

ii). Calculation of Overall ‘Performance Rating’ (Rewel) in case at least 6 evaluation scores for ‘similar

Package/Packages’ for the tendered scope ARE NOT AVAILABLE, during the ‘Period of Assessment’:

This shall be obtained by summing up the ‘Monthly Performance Evaluation’ scores obtained by the
bidder in all Regions for ALL the packages, divided by the total number of Package months for which
evaluation should have been done. ‘Renel’ shall be calculated subject to availability of ‘performance
scores’ for at least 6 ‘package months’ in the order of precedence below:

a) ‘Period of Assessment’ i.e. 6 months preceding and including the cut-off month

b) 12 months preceding and including the cut-off month
c) 24 months preceding and including the cut-off month

In case, RgyeL cannot be calculated as above, then Bidder shall be treated as ‘NEW VENDOR'.
Further eligibility and qualification of this bidder shall be as per definition of ‘NEW VENDOR’

described in ‘Explanatory Notes’.

iii). Factor “L" assi

ned based on Overall Performance Rating (RexeL) at Power Sector Regions:

POWER SECTOR EASTERN REGION, DJ-9/1, SALT LAKE CITY, KOLKATA - 700 091
T/Phone : FIE/EPABX : 23211691/ 23398000

Sl. no. | Overall Performance Rating (Rexer) | Corresponding value of ‘L’
1 =60 NA
2 > 60 and < 65 0.4
3 >65and <70 0.35
iR Yo Gl &7 (qEAed)
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4 > 70and =75 0.25
5 >75and < 80 0.2
6 =80 NA

. ‘Assessment of Capacity of Bidder':

‘Assessment of Capacity of Bidder’ is based on the Maximum number of packages for which a vendor is
eligible, considering the performance scores of similar packages, as below:

Max number of packages Puax= (RsneL - 60) divided by corresponding value of 'L, i.e. (Rene- 60)/L
Note:
i). In case the value of Pyay results in a fraction, the value of Puax is to be rounded off to next
whole number
ii). For Renel = 60, Pyax="1’
iii). For ReweL = 80, there will be no upper limit on Pyax

The Bidder shall be considered ‘Qualified’ as per ‘Assessment of Capacity of Bidder’ for the subject
Tender if P < Pyax
(Where P is calculated as per clause ‘I' above)

Note: For the transition period of 1 year (i.e. for all the NITs floated between 11t May 2019 to 10t May 2020),
in addition to above, ‘Assessment of Capacity of Bidder shall also be calculated considering
‘performance scores'’ till 36 months as per SI. no Il ii).

Higher of the results obtained out of both shall be considered for ‘Assessment of Capacity of Bidder'.

[V. Explanatory note:

i). Similar package means Boiler or ESP or Piping or Turbine or Civil or Structure or Electrical or C&l etc.
at the individual level irrespective of rating of Plant and irrespective of whether the subject tender is a
single package or as part of combined/composite packages. Normally Boiler, ESP, Piping, Turbine,
Electrical, C&I, Civil, Structure etc. is considered individual level of package. For example, in case the
tendered scope is a Boiler Vertical Package comprising of Boiler, ESP and Power Cycle Piping (i.e. the
‘identified packages as per Table-1 below), the ‘PERFORMANCE’ part against sl.no. Il above, needs to
be evaluated considering all the identified packages (i.e. Boiler, ESP and Power Cycle Piping) and
finally the Bidder’s capacity to execute the tendered scope is assessed in line with Ill above.

ii). Identified Packages (Unit wise)

Table-1
Civil Electrical and C&l Mechanical
i). Enabling works i). Electrical i). Boiler & Aux (All types including
ii). Pile and Pile Caps ii). Cé&l CW Piping if applicable)
iii). Civil Works including iii). Others (Elect. and C&l) ii). Power  Cycle  Piping/Critical
foundations Piping
iv). Structural Steel Fabrication iii). ESP
& Erection iv). LP Piping
v). Chimney v). Steam Turbine Generator set &
vi). Cooling Tower Aux
vii). Others (Civil) vi). Gas Turbine Generator set &
Aux
vii). Hydro Turbine Generator set &
Aux
viii). Turbo Blower (including Steam
Turbine)

ix). Material Management
X). Others (Mechanical)

iR Yo Gl &7 (qEAed)
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i)

V).

vi).

Bidders who have not been evaluated for at least six package months in the last 24 months preceding
and including the Cut-off month in the online BHEL system for contractor performance evaluation in
BHEL PS Regions, shall be considered “NEW VENDOR”.

A ‘NEW VENDOR' shall be considered qualified subject to satisfying all other tender conditions.

A ‘NEW VENDOR' if awarded a job (of package/packages identified under this clause) shall be tagged
as “FIRST TIMER” on the date of first LOI from BHEL.

The “FIRST TIMER” tag shall remain till completion of all the contracts against which vendor has been
tagged as First Timer or availability of 6 evaluation scores within last 24 months preceding and including
the Cut-off month in the online BHEL system for contractor performance evaluation in BHEL PS
Regions.

A Bidder shall not be eligible for the next job as long as the Bidder is tagged as “FIRST TIMER”
excepting for the Tenders which have been opened on or before the date of the bidder being tagged as
‘FIRST TIMER'.

After removal of ‘FIRST TIMER' tag, the Bidder shall be considered ‘QUALIFIED’ for the future tenders
subject to satisfying all other tender conditions including ‘Assessment of Capacity of Bidders'.

. Consequent upon applying the criteria of ‘Assessment of Capacity of Bidders’ detailed above on all the

bidders qualified against Technical and Financial Qualification criteria, if the number of qualified bidders
reduces to less than four, then for further processing of the Tender, BHEL at its discretion reserves the
right to also consider the bidders who are “not qualified” as per criteria of ‘Assessment of Capacity of
Bidders’ and for this, procedure described in following three options shall be followed:

a) All the bidders having Overall Performance Rating (‘Rs+e’) 260 shall be considered qualified
against criteria of ‘Assessment of Capacity of Bidders’.

b) If even after using option “a”, the number of qualified bidders remains less than four, then in addition
to bidders considered as per option “a”, “First timer” bidders having average of available
performance scores 260 upto and including the Cut Off month shall also be considered qualified
against criteria of ‘Assessment of Capacity of Bidders’.

c) If even after using option “a” and “b”, the number of qualified bidders remains less than four, then in
addition to bidders considered as per option “a” and “b”, “First timer” bidders for whom no
performance score is available in the system upto and including the Cut Off month, shall also be
considered qualified against criteria of ‘Assessment of Capacity of Bidders'.

Note:- In case, the number of bidders qualified against Technical and Financial Qualification criteria itself
is less than four, then all bidders (a)- having Overall Performance Rating (‘RexeL’) 260, (b)- First timer”
bidders having average of available performance scores 260 upto and including the Cut Off month, (c)-
“First timer” bidders for whom no performance score is available in the system upto and including the Cut
Off month, shall be considered qualified against criteria of ‘Assessment of Capacity of Bidders’ for further
processing of tender.

‘Under execution’ shall mean works in progress as per the following:
a.Up to execution of 90% of anticipated Contract Value in case of Civil, MM, Structural and
Turbo Blower Packages

b. Up to Steam Blowing in case of Boiler/ESP/Piping Packages
¢. Up to Synchronization in all Balance Packages

Note: BHEL at its discretion can extend (or reduce in exceptional cases in line with Contract
conditions) the period defined against (a), (b) and (c) above, depending upon the balance
scope of work to be completed.

Contractor shall provide the latest contact details i.e. mail-ID and Correspondence Address to SCT
Department, so that same can be entered in the Contractor Performance Evaluation System, and in
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9.0

10.0

11.0

12.0

13.0

14.0

15.0

case of any change/discrepancy same shall be informed immediately. Login Details for viewing scores
in Contractor Performance Evaluation System shall be provided to the Contractor by SCT Department.

vii). Performance Evaluation for Activity Month shall be completed in Evaluation Month (i.e. month next to
Activity Month) or in rare cases in Post Evaluation Month (i.e. month next to Evaluation Month) after
approval from Competent Authority. In case scores are not acceptable, Contractor can submit Review
Request to GM Site/ GM Project latest by 25t of Evaluation Month or 3 days after approval of score,
whichever is later. However, acceptance/rejection of ‘Review Request’ solely depends on the discretion
of GM Site/GM Project. After acceptance of Review Request, evaluation score shall be reviewed at site
and the score after completion of review process shall be acceptable and binding on the contractor.

viii). Project on Hold due to reasons not attributable to bidder -
a. Short hold: Evaluation shall not be applicable for this period, however Loading will be
considered.

b. Long hold: Short hold for continuous six months and beyond or hold on account of Force
Majeure shall be considered as Long Hold. Evaluation as well as Loading shall not be considered
for this period.

ix). Performance evaluation in CL 8 above is applicable to Prime bidder and Consortium partner (or
Technical tie up partner) for their respective scope of work.

Since the job shall be executed at site, bidders must visit site/ work area and study the job content, facilities
available, availability of materials, prevailing site conditions including law & order situation, applicable wage
structure, wage rules, etc before quoting for this tender. They may also consult this office before submitting
their offers, for any clarifications regarding scope of work, facilities available at sites or on terms and
conditions.

For any clarification on the tender document, the bidder may seek the same in writing, through e-mail or
through E-Procurement Site https://bhel.abcprocure.com, as per specified format, within the scheduled date
for seeking clarification, from the office of the undersigned. BHEL shall not be responsible for receipt of
queries after due date of seeking clarification due to any delay. Any clarification / query received after last
date for seeking clarification may not be normally entertained by BHEL and no time extension will be given.

BHEL may decide holding of pre-bid discussion [PBD] with all intending bidders as per date indicated in the
NIT. The bidder shall ensure participation for the same at the appointed time, date and place as may be
decided by BHEL. Bidders shall plan their visit accordingly. The outcome of pre-bid discussion (PBD) shall
also form part of tender.

In the event of any conflict between requirement of any clause of this specification/ documents/drawings/data
sheets etc or requirements of different codes/standards specified, the same to be brought to the knowledge
of BHEL in writing for clarification before due date of seeking clarification (whichever is applicable),
otherwise, interpretation by BHEL shall prevail. Any typing error/missing pages/ other clerical errors in the
tender documents, noticed must be pointed out before pre-bid meeting/submission of offer else BHEL's
interpretation shall prevail.

Unless specifically mentioned otherwise, bidder's quoted price shall deemed to be in compliance with tender
including PBD.

Bidders shall submit Integrity Pact Agreement (Duly signed by authorized signatory who signs in the offer),
along with techno - commercial bid. This pact shall be considered as a preliminary qualification for further
participation. The names and other details of Independent External Monitor (IEM) for the subject
tender is as given at point (xi) of 1 above.

The Bidder has to satisfy the Pre Qualifying Requirements stipulated for this Tender in order to be qualified.
The Price Bids of only those bidders will be opened who will be qualified for the subject job on the basis of
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16.0

17.0

18.0

19.0

20.0

21.0

satisfying the Pre Qualification Criteria specified in this NIT as per Annexure-1 (as applicable), past
performance etc. and date of opening of price bids shall be intimated to only such bidders. BHEL reserves
the right not to consider offers of parties under HOLD.

In case BHEL decides on a "Public Opening', the date & time of opening of the PRICE BID shall be intimated
to the qualified bidders and in such as case, price bid (Volume-Ill) uploaded in E-procurement Site
https://bhel.abcprocure.com will be opened.

Validity of the offer shall be for six months from the latest due date of offer submission (including extension,
if any) unless specified otherwise.

BHEL reserves the right to go for Reverse Auction (RA) (Guidelines as available on www.bhel.com) instead
of opening the sealed envelope price bid, submitted by the bidder. This will be decided after techno-
commercial evaluation. Bidders to give their acceptance with the offer for participation in RA. Non-
acceptance to participate in RA may result in non-consideration of their bids, in case BHEL decides to go for
RA.

However, if reverse auction process is not adopted or is unsuccessful for whatsoever reason, absolute value
price bid (Volume-lll) uploaded in E-Procurement Site https://bhel.abcprocure.com will be opened for
deciding the successful bidder. BHEL’s decision in this regard will be final & binding on bidder.

Those bidders who have given their acceptance to participate in Reverse Auction will have to necessarily
submit 'Process compliance form' (to the designated service provider) as well as 'Online sealed bid' in the
Reverse Auction. Non-submission of 'Process compliance form' or 'Online sealed bid' by the agreed
bidder(s) will be considered as tampering of the tender process and will invite action by BHEL as per extant
guidelines for suspension of business dealings with suppliers/ contractors (as available on www.bhel.com).

The bidders have to necessarily submit online sealed bid less than or equal to their envelope sealed price
bid already submitted to BHEL along with the offer. The envelope sealed price bid of successful L 1 bidder in
RA, if conducted, shall also be opened after RA and the order will be placed on lower of the two bids (RA
closing price & envelope sealed price) thus obtained. The bidder having submitted this offer specifically
agrees to this condition and undertakes to execute the contract on thus awarded rates.

If it is found that L 1 bidder has quoted higher in online seal bid in comparison to envelope sealed bid for any
item(s), the bidder will be issued a warning letter to this effect. However, if the same bidder again defaults on
this count in any subsequent tender in the unit, it will be considered as fraud and will invite action by BHEL
as per extant guidelines for suspension of business dealings with suppliers/ contractors (as available on
www.bhel.com).

As a reminder to the bidders, system will flash following message (in Red Color) during the course of ‘online
sealed bid’:

“Bidders to submit online sealed bid less than or equal to their envelope sealed bid already submitted to
BHEL”

In case BHEL decides to go for reverse auction, the H1 bidder (whose quote is highest in online sealed bid)
may not be allowed to participate in further RA process.

On submission of offer, further consideration will be subject to compliance to tender & qualifying requirement
and customer’s acceptance, as applicable.

In case the bidder is an “Indian Agent of Foreign Principals”, ‘Agency agreement has to be submitted along
with Bid, detailing the role of the agent along with the terms of payment for agency commission in INR, along
with supporting documents.

The bidders shall not enter into any undisclosed M.O.U. or any understanding amongst themselves with
respect to tender.
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22.0

23.0

24.0

25.0

26.0

27.0

Consortium Bidding (or Technical Tie up) shall be allowed only if specified in Pre Qualifying Requirement
(PQR) criteria, and in such a case the details to be complied with is enclosed herewith as per Annexure-5
UNLESS SPECIFIED OTHERWISE IN PQR.

The bidder shall submit documents in support of possession of ‘Qualifying Requirements’ duly self certified
and stamped/ digitally signed (as applicable) by the authorized signatory, indexed and properly linked in the
format for PQR. In case BHEL requires any other documents/proofs, these shall be submitted immediately.

The bidder may have to produce original document for verification if so decided by BHEL.

The offers of the bidders who are on the banned list as also the offer of the bidders, who engage the
services of the banned firms, shall be rejected. The list of banned firms is available on BHEL Website
(www.bhel.com).

1) Integrity commitment, performance of the contract and punitive action thereof:
a) Commitment by BHEL.:

BHEL commits to take all measures necessary to prevent corruption in connection with the tender
process and execution of the contract. BHEL will during the tender process treat all Bidder(s) in a
transparent and fair manner, and with equity.

b) Commitment by Bidder/ Supplier/ Contractor:

b.i) The bidder/ supplier/ contractor commit to take all measures to prevent corruption and will not
directly or indirectly influence any decision or benefit which he is not legally entitled to nor will act
or omit in any manner which tantamount to an offence punishable under any provision of the
Indian Penal Code, 1860 or any other law in force in India.

b.ii) The bidder/ supplier/ contractor will, when presenting his bid, disclose any and all payments
he has made, and is committed to or intends to make to agents, brokers or any other
intermediaries in connection with the award of the contract and shall adhere to relevant guidelines
issued from time to time by Govt. of India/ BHEL.

b.iii) The bidder/ supplier/ contractor will perform/ execute the contract as per the contract terms &
conditions and will not default without any reasonable cause, which causes loss of business/
money/ reputation, to BHEL.

If any bidder/ supplier/ contractor during pre-tendering/ tendering/ post tendering/ award/ execution/ post-
execution stage includes in mal-practices, cheating, bribery, fraud or and other misconduct or formation of
cartel so as to influence the bidding process or influence the price or acts or omits in any manner which
tantamount to an offence punishable under any provision of the Indian Penal code, 1860 or any other law in
force in India, then, action may be taken against such bidder/ supplier/ contractor as per extant guidelines of
the company available on www.bhel.com and/ or under applicable legal provisions.

It may please be noted that Guidelines/Rules in respect of Suspension of business dealings (Hold- 12 to 24
Months/ Banning — 3 years etc), Vendor Evaluation formats, quality, safety and HSE guidelines , standard
T&P hire charges of BHEL etc may undergo change from time to time and the latest one shall be followed.
Latest “Guidelines for Vendor Evaluation” is web based, quality, safety & HSE”; standard T&P hire charges
shall be available at site and shall be given to the successful vendors/ subcontractors during execution.

MSE suppliers can avail the intended benefits in respect of the procurements related to the Goods and
Services only (Definition of Goods and Services as enumerated by Govt. of India vide Office Memorandum
F. No. 21(8)/2011-MA dtd. 09/11/2016 office of AS & DC, MSME) if they submit along with the offer, attested
copies of either EM Il certificate having deemed validity (five years from the date of issue of
acknowledgement in EM 1l) or valid NSIC certificate or Udyog Aadhar Memorandum (UAM) &
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28.0

29.0

30.0
31.0
32.0

33.0

34.0

Acknowledgement or EM Il certificate along with attested copy of a CA certificate (Format enclosed at
Annexure — C where deemed validity of EM Il certificate of five years has expired) applicable for the relevant
financial year (latest audited). Date to be reckoned for determining the deemed validity will be the date of bid
opening (Part 1 in case of two part bid). Non submission of such documents will lead to consideration of their
bid at par with other bidders. No benefit shall be applicable for this enquiry if any deficiency in the above
required documents are not submitted before price bid opening. If the tender is to be submitted through e-
procurement portal, then the above required documents are to be uploaded on the portal. Documents should
be notarized or attested by a Gazetted officer.

Any Bidder falling under MSME category, shall furnish the following details & submit documentary
evidence/Govt. Certificate etc. in support of the same along with their techno-commercial offer: -

Type under MSME SC/ST owned Women owned Others

Micro

Small

Medium

Note: - If the bidder does not furnish the above, offer shall be processed construing that the bidder is not
falling under MSME category.

The bidder along with its associates/collaborators/sub-contractors/sub-vendors/consultants/service providers
shall strictly adhere to BHEL Fraud Prevention Policy displayed on BHEL website www.bhel.com and shall
immediately bring to the notice of BHEL Management about any fraud or suspected fraud as soon as it
comes to their notice.

Annexure-A -Amendment to GCC/SCC shall be read in conjunction with GCC-Volume-IB & SCC-Volume-ID.
This Annexure-A (Amendment to GCC/SCC) of NIT shall not be considered as part of the NIT but
addendum/corrigendum to the GCC/SCC only.

Annexure-B - Terms & conditions of Reverse Auction is enclosed herewith.

Annexure-D — Specific Clause w.r.t. BOCW Act & Cess Act is enclosed herewith.

Annexure-E- Statewise GST Registration nos. is enclosed herewith.

Duly filled & signed Annexure- CPP-GST/I to be submitted by bidders along with their techno-commercial
offer.

Integrity Pact (IP) -

(a) IPis a tool to ensure that activities and transactions between the Company and its Bidders/ Contractors
are handled in a fair, transparent and corruption free manner. Following Independent External Monitors
(IEMs) on the present panel have been appointed by BHEL with the approval of CVC to oversee
implementation of IP in BHEL.

SI No. [EM Address Phone & Emalil
1. Shri Arun Flat No. C -1204,
Chandra Verma, C Tower, Amrapali, Platinum | acvermal@gmail.com
IPS (Retd.) Complex, Sector 119,
Noida (U.P.)
2. Shri Virendra H. No. B-5/64, Vineet Khand, Gomti
Bahadur Singh, Nagar, Lucknow - 226010 | vbsinghips@gmail.com
IPS (Retd.)
e’ HeR qel & (@A)
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35.0

36.0

37.0

38.0

(b) The IP as enclosed with the tender is to be submitted (duly signed by authorized signatory) along with
techno-commercial bid (Part-l, in case of two/three part bid). Only those bidders who have entered into
such an IP with BHEL would be competent to participate in the bidding. In other words, entering into this
Pact would be a preliminary qualification.

(c) Please refer Section-8 of IP for Role and Responsibilities of IEMs. In case of any complaint arising out of
the tendering process, the matter may be referred to any of the above IEM(s). All correspondence with
the IEMs shall be done through email only.

Note:

No routine correspondence shall be addressed to the IEM (phone/ post/ email) regarding the clarifications,
time extensions or any other administrative queries, etc. on the tender issued. All such clarification/ issues
shall be addressed directly to the tender issuing (procurement) department’s officials whose contact details
are provided below:

Details of contact person(s):

Name Sriparna Mukherjee Subrata Sen

Dept SCT Dept, BHEL PSER, Kolkata | SCT Dept, BHEL PSER, Kolkata

Address | DJ-9/1, Sector - II, Salt Lake, DJ-9/1, Sector — Il, Salt Lake,
Kolkata — 700091 Kolkata — 700091

Phone 033-2339 8228 033-2339 8226

Email sriparna@pbhel.in subrata.sen@bhel.in

FAX 033-2321 1960 033-2321 1960

For this procurement, Public Procurement (Preference to Make in India), Order 2017 dated 15.06.2017 &
28.05.2018 and subsequent Orders issued by the respective Nodal Ministry shall be applicable even if issued
after issue of this NIT but before finalization of contract/ PO/ WO against this NIT.

In the event of any Nodal Ministry prescribing higher or lower percentage of purchase preference and/ or
local content in respect of this procurement, same shall be applicable.

Bidders are requested to submit their best price as per latest price schedule of the tender.

The contractor shall, at all stages of work deploy skilled/ semi-skilled tradesmen who are qualified and
possess certificate in particular trade from CPWD Training Institute/ Industrial Training Institute/
National Institute of Construction Management and Research (NICMAR), National Academy of
Construction, CIDC or any similar reputed and recognized Institute managed/ certified by State/ Central
Government. The number of such qualified tradesmen shall not be less than 20% of total skilled/ semi-
skilled workers required in each trade at any stage of work. The contractor shall submit number of man
days required in respect of each trade, its scheduling and the list of qualified tradesmen along with
requisite certificate from recognized Institute to Engineer-in-Charge for approval. Notwithstanding such
approval, ifthe tradesmen are found to have inadequate skill to execute the work of respective trade,
the contractor shall substitute such tradesmen within two days of written notice from Engineer-in-Charge.
Failure on the part of contractor to obtain approval of Engineer-in-Charge or failure to deploy qualified
tradesmen will attract a compensation to be paid by contractor at the rate of Rs. 100 per such tradesman
per day. Decision of Engineer-in-Charge as to whether particular tradesman possesses requisite skill and
amount of compensation in case of default shall be final and binding.”

It may please be noted that Bid should be free from correction, overwriting, using corrective fluid, etc. Any
interlineation, cutting, erasure or overwriting shall be valid only if they are attested under full signature(s) of
person(s) signing the bid, else bid shall be liable for rejection.
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All overwriting/ cutting, etc will be numbered by bid opening officials and announced during bid opening.

39.0  Order of Precedence
In the event of any ambiguity or conflict between the Tender Documents, the order of precedence shall be in
the order below:
b.  Amendments/Clarifications/Corrigenda/Errata etc issued in respect of the tender documents by
BHEL
c. Notice Inviting Tender (NIT)
d. Price Bid-Volume-Ill
e. Technical Conditions of Contract (TCC) -- Volume-IF
f. Special Conditions of Contract (SCC)—Volume-ID
g. General Conditions of Contract (GCC) —Volume-IB
h. Forms and Procedures —Volume-IE
for BHARAT HEAVY ELECTRICALS LTD
Mar (SCT)
Agency Contact details

BHEL, PSER, | Address

DJ-9/1, Sector — I, Salt Lake, Kolkata — 700 091

02.
03.
04.
05.
06.
07.
08.
09.
10.
1.
12.
13.

Kolkata Phoneno | 033-2339 8226 / 8231/8228/8000
FAX no 033-23211960
E-mail papori@bhel.in; subrata.sen@bhel.in; sriparna@bhel.in
Enclosure
01. Annexure-1: Pre Qualification Criteria.

Annexure-2: Format for No deviation Certificate.
Annexure-3: Format for seeking clarification.

Annexure-4: Check List.

Annexure-5: Conditions for consortium/tie up.

Annexure —A- Amendment to GCC/SCC.

Annexure -B- Terms & conditions of Reverse Auction.
Annexure —C- CA certificate Format.

Annexure-D — Specific Clause w.r.t. BOCW Act & Cess Act.
Annexure-E- Statewise GST Registration nos.

Annexure- CPP-GST/I.

Integrity Pact Agreement Format (Separate).
Other Tender documents as per this NIT.
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ANNEXURE-1

PRE QUALIFICATION CRITERIA

JOB

ERECTION, TESTING, COMMISSIONING, ETC. OF 1 NO. 250 TPH BOILER & AUXILIARIES (BOILER-2), ASSOCIATED
PIPING, MISC EQUIPMENTS ETC. FOR 1X120 MW BTG PROJECT AT TATA STEEL , KALINGANAGAR, ODISHA

TENDER NO

PSER:SCT:KLG-B2014:20

SLNO

CRITERIA

1.0

PRE-QUALIFYING CRITERIA

(a)

BIDDER SHOULD HAVE AVERAGE MINIMUM ANNUAL FINANCIAL TURNOVER RS. 3.29 Cr DURING LAST 3 (THREE)
YEARS, ENDING ON 31.03.2019 AND HAVING POSITIVE NET WORTH AS ON LATEST AUDITED ACCOUNTS AS
SUBMITTED FOR PARA 1(C).

BIDDER MUST HAVE EARNED PROFIT IN ANY ONE OF THE LAST THREE FINANCIAL YEARS ENDING ON 31.03.2019.
AUDITED BALANCE SHEET AND PROFIT & LOSS ACCOUNT OF THE COMPANY FOR LAST 3 (THREE) FINANCIAL
YEARS, ENDING ON 31.03.2019 NEED TO BE SUBMITTED IN SUPPORT OF ABOVE.

IN CASE AUDITED BALANCE SHEET AND PROFIT & LOSS ACCOUNT HAS NOT BEEN SUBMITTED FOR ALL THREE
YEARS INDICATED ABOVE THEN THE APPLICABLE FINANCIAL AUDITED STATEMENTS SUBMITTED BY THE
BIDDERS AGAINST THE REQUISITE THREE YEARS WILL BE AVERAGED FOR THREE YEARS.

IF FINANCIAL STATEMENTS ARE NOT REQUIRED TO BE AUDITED STATUTORILY, THEN INSTEAD OF AUDITED
FINANCIAL STATEMENTS, FINANCIAL STATEMENTS ARE REQUIRED TO BE CERTIFIED BY CHARTERED
ACCOUNTANT.

20

TECHNICAL CRITERIA

21

BIDDER SHOULD HAVE EXECUTED/EXECUTING ANY ONE OF THE FOLLOWING DURING LAST 7 (SEVEN) YEARS,
ENDING ON LAST DUE DATE OF SUBMISSION OF OFFER :

i)  ONEBOILER OF AUNIT OF =85 TPH
OR
ii)  ONE JOB OF STEAM GENERATOR OF = 100 TPH COMPRISING OF “PRESSURE PARTS OF 200 MT/POWER
CYCLE PIPING OF 200 MT” AND “STRUCTURES OF 400 MT".
OR
iy TWO JOBS OF “RENOVATION AND MODERNISATION” OR “CAPITAL OVERHAUL" OF A BOILER OF = RS.
150 LAKH UNDER DIRECT ORDER OF BHEL.
OR
iv) ONE STG OF = 100 MW UNDER DIRECT ORDER OF BHEL.

RELEVANT SUPPORTING DOCUMENT IN SUPPORT OF ABOVE SHALL BE SUBMITTED.

3.0

BIDDER SHOULD HAVE VALID PAN.

RELEVANT DOCUMENT IN SUPPORT OF ABOVE SHALL BE SUBMITTED.

CONSORTIUM / JV BIDDING IS NOT ALLOWED.

NOTE :

‘EXECUTED’ MEANS BIDDER SHOULD HAVE ACHIEVED THE CRITERIA SPECIFIED ABOVE EVEN IF THE CONTRACT
HAS NOT BEEN COMPLETED OR CLOSED. COPY OF WORK ORDER AND CONFIRMATION FROM CONCERNED
CUSTOMER PRODUCED BY THE BIDDER SHALL BE CONSIDERED AS PROOF OF EXECUTING THE SAID JOB.

AFTER SATISFACTORY FULFILLMENT OF ALL THE ABOVE CRITERIA, OFFER SHALL BE CONSIDERED FOR FURTHER
EVALUATION AS PER NIT AND ALL OTHER TERMS OF THE TENDER.

THE VENDOR SHOULD HAVE ACHIEVED THE CRITERIA SPECIFIED IN THE PRE-QUALIFICATION CRITERIA, EVEN IF
THE CONTRACT HAS NOT BEEN COMPLETED OR CLOSED.

BIDDER SHALL SUBMIT ABOVE PRE-QUALIFICATION CRITERIA FORMAT, DULY FILLED-IN, SPECIFYING RESPECTIVE
ANNEXURE NUMBER AGAINST EACH CRITERIA AND FURNISH RELEVANT DOCUMENT IN THE RESPECTIVE
ANNEXURES IN THEIR OFFER.

BIDDER MUST NOT BE UNDER BANKRUPTCY CODE PROCEEDINGS (IBC) BY NCLT OR UNDER LIQUIDATION / BIFR,
WHICH WILL RENDER HIM INELIGIBLE FOR PARTICIPATION IN THIS TENDER, AND SHALL SUBMIT UNDERTAKING TO
THIS EFFECT.

POWER SECTOR EASTERN REGION, DJ-9/1, SALT LAKE CITY, KOLKATA - 700 091
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Explanatory Notes for the POR (unless otherwise specified in the POR):

1. Bidder to submit Audited Balance Sheet and Profit and Loss Account for the respective years as indicated along with all annexures.

2. In case audited Financial statements have not been submitted for all the three years as indicated, then the applicable audited
statements submitted by the bidders against the requisite three years, will be averaged for three years i.e total divided by three.

3. NETWORTH : Shall be calculated based on the latest Audited Accounts as furnished. Net worth = Paid up share capital +
Reserves. (Net worth is required to be evaluated in case of companies)

4. PROFIT : shall be NET profit (PAT + Non cash expenditure viz depreciation) earned during any one of the three financial years.

5. ‘Additional’ Criteria in respect of “Technical’ criteria of PQR for Civil, Electrical, Cl, unless otherwise specified:

i) ‘Similar’ work means
a. Piling or Civil or Structure or ‘Civil and Structural works’ or RCC Chimney or RCC Cooling Tower or RCC Silo or
Mill Bunker or any combination of these shall be considered similar works for all packages mentioned under
‘CIVIL WORKS’
b. Electrical or C&l or ‘Electrical and C&I' shall be considered similar works for all packages mentioned under
‘ELECTRICAL AND C&I WORKS'

6. Completion date for achievement of the technical criteria specified in the Common QR should be in the last 7 years ending on the
‘latest date of Bid Submission’ of Tender irrespective of date of the start of work.

7. 'EXECUTED’ means the bidder should have achieved the criteria specified in the Technical criteria of PQR even if the Contract has
not been completed or closed

8. Unless otherwise specified, for the purpose of ‘Technical’ criteria of PQR, the word ‘EXECUTED’ means achievement of milestones
as defined below:

a. "ACHIEVEMENT OF PHYSICAL QUANTITIES" as per respective PQRs.

b. “READINESS FOR COAL FILLING” in respect of Mill Bunker.

C. “CHARGING” in respect of Power Transformers / Bus Ducts / “HT/LT Switchgears” / “HT / LT Cabling”.

d. For C&l works: "SYNCHRONISATION" in case of power project and “WORK COMPLETION of the value as defined
in PQR” in case of industry.

e. "BOILER LIGHT UP" in respect of Boiler / CFBC / ESP.

f. "GAS IN" in respect of HRSG.

g. “STEAM BLOWING COMPLETION” in respect of Power Cycle Piping.

h. “HYDRAULIC TEST" of the system in respect of Pressure parts / LP Piping / CW Piping.

i. “FULL LOAD OPERATION OF THE UNIT” in respect of Insulation work.

i "SYNCHRONISATION" in respect of STG / GTG.

k. "SPINNING" in respect of HTG.

l. “COMPLETION AND HANDING OVER FOR MECHANICAL ERECTION” in respect of STG Deck and
Machine/Equipment foundation.

9. Boiler means HRSG or WHRB or any other types of Steam Generator

10. Power Cycle piping means Main Steam, Hot Reheat, Cold Reheat, HP Bypass

11. For the purpose of evaluation of the PQR, one MW shall be considered equivalent to 3.5TPH where ever rating of HRSG/BOILER
is mentioned in MW. Similarly, where ever rating of Gas Turbine is mentioned in terms of Frame size, ISO rating in terms of MW
shall be considered for evaluation.

12. In case the experience/PO/WO certificate enclosed by bidders do not have separate break up prices for the E&C portion of
Electrical and CI Works, (i.. the certificates enclosed are for composite order for supply and erection of Electrical & Cl and other
works if any), then value of Erection and Commissioning for the Electrical & Cl portion shall be considered as 15% of the supply &
erection of Electrical & CI, unless otherwise specifically indicated in the PQR.

13. Scope for capital overhaul of STG shall cover Bearing Inspection work and overhauling of all cylinders of the Turbine.

14. In case the tendered scope is not a Pulverised Fuel Boiler, experience of Oil/Gas Fired Boilers also can be considered.

15. Value of work is to be updated with indices for "All India Avg. Consumer Price index for industrial workers" and "Monthly Whole
Sale Price Index for All Commodities" with base month as per last month of work execution and indexed up to three (3) months
prior to the month of latest due date of bid submission as per following formula-

P=R+ 0425xRx (Xn- Xo) + 0.425xRx (Yn- Yo)
Xo Yo

Where

P = Updated value of work

R = Value of executed work
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Xn = All India Avg. Consumer Price index for industrial workers for three months prior to the month of latest due date of bid
submission (e.g. If latest bid submission date is 02-Mar-17, then bid submission month shall be reckoned as March'17
and index for Dec’2016 shall be considered).

Xo = All India Avg. Consumer Price index for industrial workers for last month of work execution

Yn = Monthly Whole Sale Price Index for All Commodities for three months prior to the month of latest due date of bid
submission (e.g. If latest bid submission date is 02-Mar-17, then bid submission month shall be reckoned as March'17
and index for Dec’2016 shall be considered).

Yo = Monthly Whole Sale Price Index for All Commodities for last month of work execution

16. PROFIT shall be PBT earned during any one year of last three financial years as mentioned in PQR.

17. For evaluation of PQR, the credentials of the Bidder alone, and not that of the Group Company shall be considered.

18. “Executed” means the bidder should have achieved the criteria specified in the PQR even if the Contract has not been completed
or closed.

19. Bidder must not be under Bankruptcy Code Proceedings (IBC) by NCLT or under Liquidation / BIFR, which will render him ineligible
for participation in this tender, and shall submit undertaking to this effect.
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ANNEXURE - 2

FORMAT FOR NO DEVIATION CERTIFICATE
(To be submitted in the bidder's letter head)

BHARAT HEAVY ELECTRICALS LIMITED,
Power Sector - Eastern Region,

Plot no 9/1, DJ Block, Sector — Il, Salt Lake City,
Kolkata — 700 091

Sub | No Deviation Certificate.

Job | ERECTION, TESTING, COMMISSIONING, ETC. OF 1 NO. 250 TPH BOILER &
AUXILIARIES (BOILER-2), ASSOCIATED PIPING, MISC EQUIPMENTS ETC. FOR 1X120
MW BTG PROJECT AT TATA STEEL , KALINGANAGAR, ODISHA

Ref | 1.0 | Tender no PSER:SCT:KLG-B2014:20

2.0 | BHEL's NIT, vide reference no: PSER:SCT:KLG-B2014:7792 Date: 21-01-2020

3.0 | All other pertinent issues till date.

Dear Sirs,

With reference to above, this is to confirm that as per tender conditions, we have visited site before
submission of our offer and noted the job content & site conditions etc. We also confirm that we have not
changed/ modified the tender documents as appeared in the website/ issued by you and in case of such
observance at any stage, it shall be treated as null and void.

We hereby confirm that we have not taken any deviation from tender clauses together with other references
as enumerated in the above referred NIT. We hereby confirm our unqualified acceptance to all terms &
conditions, unqualified compliance to technical specification, integrity pact (if applicable) and acceptance to
reverse auctioning process.

In the event of observance of any deviation in any part of our offer at a later date whether implicit or explicit,
the deviations shall stand null & void.

We confirm to have submitted/uploaded offer/documents in accordance with tender instructions with
acceptance of the terms & conditions of the tender by us and as per aforesaid references.

Thanking you,

Yours faithfully,

(Signature, date & seal of authorized
representative of the bidder)
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ANNEXURE -3

FORMAT FOR SEEKING CLARIFICATION

JOB

ERECTION, TESTING, COMMISSIONING, ETC. OF 1 NO. 250 TPH BOILER & AUXILIARIES
(BOILER-2), ASSOCIATED PIPING, MISC EQUIPMENTS ETC. FOR 1X120 MW BTG
PROJECT AT TATA STEEL , KALINGANAGAR, ODISHA

TENDER NO | PSER:SCT:KLG-B2014:20

S| | Reference | Existing provision Bidder's query BHEL'’s clarification
no | clause of
tender
document
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ANNEXURE -4

NOTE:- Tenderers are required to fill in the following details and no column should be left blank

1 Name and Address of the Tenderer
2 Details about type of the Firm/Company
3.a | Details of Contact person for this Tender Name : Mr/Ms
Designation:
Telephone No:
Mobile No:
Email ID:
Fax No:
3.b | Details of alternate Contact person for this Name : Mr/Ms
Tender Designation:
Telephone No:
Mobile No:
Email ID:
Fax No:
4 EMD DETAILS DD No: Date
Bank : Amount;
Please tick () whichever applicable:-
ONE TIME EMD / ONLY FOR THIS TENDER
5 Validity of Offer TO BE VALID FOR SIX MONTHS FROM DUE DATE
APPLICABILITY(BY BHEL) | ENCLOSED
BY BIDDER
6 Whether the format for compliance with PRE QUALIFICATION | Applicable YES/NO
CRITERIA (ANNEXURE-I) is understood and filled with proper
supporting documents referenced in the specified format
7 Audited profit and Loss Account for the last three years Applicable/Not Applicable | YES/NO
8 Copy of PAN Card Applicable/Not Applicable | YES/NO
9 Whether all pages of the Tender documents including annexures, | Applicable/Not Applicable | YES/NO
appendices etc are read understood and signed
10 Integrity Pact Applicable/Not Applicable | YES/NO
11 Declaration by Authorised Signatory Applicable/Not Applicable | YES/NO
12 No Deviation Certificate Applicable/Not Applicable | YES/NO
13 Declaration confirming knowledge about Site Conditions Applicable/Not Applicable | YES/NO
14 Declaration for relation in BHEL Applicable/Not Applicable | YES/NO
15 Non Disclosure Certificate Applicable/Not Applicable | YES/NO
16 Bank Account Details for E-Payment Applicable/Not Applicable | YES/NO
17 Capacity Evaluation of Bidder for current Tender Applicable/Not Applicable | YES/NO
18 Tie Ups/Consortium Agreement are submitted as per format Applicable/Not Applicable | YES/NO
19 Power of Attorney for Submission of Tender/Signing Contract Applicable/Not Applicable | YES/NO
Agreement
20 Analysis of Unit rates Applicable/Not Applicable | YES/NO
21 Bankruptcy Code Proceedings (IBC) by NCLT or under Applicable/Not Applicable | YES/NO
Liquidation / BIFR (Undertaking to be enclosed if not applicable)

NOTE: STRIKE OFF 'YES' OR ‘NO’, AS APPLICABLE. TENDER NOT ACCOMPANIED BY THE PRESCRIBED ABOVE
APPLICABLE DOCUMENTS ARE LIABLE TO BE SUMMARILY REJECTED.

DATE :

AUTHORISED SIGNATORY
(With Name, Designation and Company seal)
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ANNEXURE-5

CONDITIONS TO BE COMPLIED WITH FOR CONSORTIUM BIDDING (TECHNICAL TIE UP)

1 Prime Bidder and Consortium Partner or partners are required to enter into a consortium agreement with a
validity period of six months initially. In case the consortium is awarded the contract, then the Consortium
Agreement between the Prime Bidder and Consortium Partner or partners shall be extended till contractual
completion period including extension periods if any applicable. The Prime Bidder and Consortium Partner(s)
shall certify to BHEL regarding existence and validity of their consortium agreement on six monthly basis.

2 Standalone’ bidder cannot become a ‘Prime Bidder’ or a ‘Consortium bidder’ or ‘Technical Tie up bidder’ in
a consortium (or Technical Tie up) bidding. Prime bidder shall neither be a consortium partner to other prime
bidder nor take any other consortium partners. However, consortium partner may enter into consortium
agreement with other prime bidders. In case of non compliance, consortium bids of such Prime bidders will be
rejected.

3 Number of partners for a consortium Bidding (or Technical Tie up) shall be as specified in the PQR.

4 Prime Bidder shall be as specified in the Pre Qualification Requirement, else the bidder who has the major
share of work.

5 In order to be qualified for the tender, Prime Bidder and Consortium partner or partners shall satisfy (i) the
Technical ‘Pre Qualifying Requirements’ specified for the respective package, (i) “Assessment of Capacity of
Bidder as specified in clause 8.0

6  Prime Bidder shall comply with additional ‘Technical’ criteria of PQR as defined in ‘Explanatory Notes for the
PQR’

7 Prime Bidder shall comply with all other Pre Qualifying criteria for the Tender unless otherwise specified

8 In case customer approval is required, then Prime Bidder and Consortium Partner or partners shall have to be
individually approved by Customer for being considered for the tender.

9  Prime Bidder shall be responsible for the overall execution of the contract

10 In case of award of job, Performance shall be evaluated for Prime Bidder and Consortium Partner or partners for
their respective scope of work(s) as per prescribed formats

11 In case the Consortium partner or partners back out, their SDs shall be encashed by BHEL. In such a case,
other consortium partner or partners meeting the PQR have to be engaged by the Prime Bidder, and if not, the
respective work will be withdrawn and executed on risk and cost basis of the Prime Bidder. The new consortium
partner or partners shall submit fresh SDs as applicable.

12 In case the prime Bidder withdraws, the whole contract shall be considered cancelled and short closed.
13 After successful execution of one work with a consortium partner under direct orders of BHEL, the Prime Bidder
shall be eligible for becoming a ‘standalone’ bidder for works similar to that for which consortium partner was

engaged, for subsequent tenders.

14 The consortium partner shall submit SD equivalent to 1% of the total contract value in addition to the SD to be
submitted by the prime Bidder for the total contract value.

15 In case of a Technical Tie up, all the clauses applicable for the Consortium partner shall be applicable for the
Technical Tie up partner also.
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Annexure - A
Amendment to GCC/SCC

1. Introduction of Clause No 1.15.13 in GCC as below:

Clause No 1.15.13: Additional security deposit (SD) has to be submitted by the successful bidder with value
as follows:

“If the final price of successful bidder is lesser by ‘more than 20%’ of BHEL's estimate - ‘Additional Security
Deposit’ will be required to be submitted by the successful bidder with value as follows:

Additional Security Deposit = 30 % of (A-B) limited to a maximum of 10% of the ‘Total Price/Contract
Value’, where,

A =80% of BHEL estimate

B = The final offered price of successful bidder through RA (In case of RA)
OR
Sealed paper price bid of successful bidder (in case of paper bid)

This ‘Additional Security Deposit’ shall have the same validity as that of the ‘Security Deposit’ and shall be
revalidated/released in the manner as spelt out for the ‘Security Deposit’” as per relevant clause of GCC.

The BHEL'’s estimated value shall be disclosed to the successful bidder (on their request) at appropriate
juncture in case ‘Additional Security Deposit’ is applicable.”
2. Clause no. 1.9.1(ii) of GCC shall be read as below:
The EMD may be accepted only in the following forms:
(a) Cash deposit as permissible under the extant Income Tax Act (before tender opening)
(b) Electronic Fund Transfer credited in BHEL account (before tender opening)
(c) Banker’s cheque/ Pay order/ Demand draft, in favour of BHEL (along with offer)

(d) Fixed Deposit Receipt (FDR) issued by Scheduled Banks/ Public Financial Institutions as defined in the
Companies Act (FDR should be in the name of the Contractor, a/c BHEL).

In addition to above, the EMD amount in excess of Rs. 2 Lakh may also be accepted in the form of Bank
Guarantee from scheduled bank. The Bank Guarantee in such cases shall be valid for atleast six months.
EMD of successful tenderer will be retained as part of Security Deposit.

Clause no. 1.9.1(iv) & (v) of GCC stands deleted.

3. Clause no. 1.10.1 of GCC shall be read as below:

The total amount of Security Deposit will be 5% of the contract value. EMD of the successful tenderer shall be
converted and adjusted towards the required amount of Security Deposit.

4. Clause no. 1.10.2 of GCC shall be read as below:
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At least 50% of the required Security Deposit, including the EMD, should be furnished before start of the
work. Balance of the Security Deposit can be deposited by deducting 10% of the gross amount progressively
from each of the running bills of the Contractor till the total amount of the required Security Deposit is
collected.

The recoveries made from running bills (cash deduction towards balance SD amount) can be released
against submission of equivalent Bank Guarantee in acceptable form, but only once, before completion of
work, with the approval of competent authorities.

5. Clause no. 1.10.3 of GCC shall be read as below:

The balance amount to make up the required Security Deposit of 5% of the contract value may be accepted
in the following forms:

a) Cash (as permissible under the extant Income Tax Act)

b) Local cheques of Scheduled Banks (subject to realization)/ Pay Order/ Demand Draft/ Electronic
Fund Transfer in favour of BHEL

c) Bank Guarantee from Scheduled Banks/ Public Financial Institutions as defined in the Companies
Act. The Bank Guarantee format should have the approval of BHEL

d) Fixed Deposit Receipt issued by Scheduled Banks/ Public Financial Institutions as defined in the
Companies Act (FDR should be in the name of the Contractor, a/c BHEL)

e) Securities available from Indian Post offices such as National Savings Certificates, Kisan Vikas

Patras etc. (held in the name of Contractor furnishing the security and duly endorsed/ hypothecated/
pledged, as applicable, in favour of BHEL)
(Note: BHEL will not be liable or responsible in any manner for the collection of interest or renewal of the
documents or in any other matter connected therewith)

6. Introduction of Clause No. 1.10.8 in GCC as below:

Clause No 1.10.8: SDBG to be furnished by the vendor before start of work. No payment will be
released till SDBG is submitted by the vendor.

If requested by the vendor, cash recovery equivalent to SDBG value to be made from bills submitted by
the vendor.

Also recovery of interest calculated @SBI PLR +2% on amount equivalent to SDBG / PBG value to be
made for the gap period (difference between date of start of work and date of submission of BG / cash
recovery).

In case of delay in extension of SDBG, in case of validity expiry, SDBG shall be invoked. However if the
vendor submits a new BG after invocation of the previous BG then, it shall be refunded and
recovery for the gap period, i.e. the duration for which BG is not available shall be made as stated
above.

7. Clause no. 1.11 of GCC shall be read as below:

Security Deposit shall be refunded/Bank Guarantee(s) released to the Contractor along with the ‘Final Bill’
after deducting all expenses / other amounts due to BHEL under the contract / other contracts entered into
with them by BHEL upon fulfilment of contractual obligations as per terms of the contract.

8. Clause no. 2.8.3, 2.8.4 and 2.8.5 of GCC shall be read as below:

Clause no. 2.8.3: The contractor shall comply with all applicable State and Central Laws, Statutory Rules,
Regulations, Notifications, etc. such as Payment of Wages Act, Minimum Wages Act,
Workmen Compensation Act, Employer’s Liability Act, Industrial Disputes Act, Employers
Provident Act, Employees State Insurance Scheme, Contract Labour (Regulation and
Abolition) Act, 1970, Payment of Bonus & Gratuity Act, Building and Other Construction
Workers (Regulation of Employment and Conditions of Service) Act, 1996, The Building
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and Other Construction Workers' Welfare Cess Act, 1996 and other Acts, Rules, and
Regulations for labour/workers as applicable and as may be enacted by the State
Government and Central Govt. during the tenure of the Contract and having force or
jurisdiction at Site. The Contractor shall also comply with provisions of and give all such
notices to the local Governing Body, Police and other relevant Authorities as may be
required by the Law.

Clause no. 2.8.4: The Contractor shall obtain independent License under the Contract Labour (Regulations

and Abolition) Act, 1970 for engaging contract labour as required from the concerned
Authorities based on the certificate (Form- V) issued by the Principal Employer/Customer.

Clause no. 2.8.5: The contractor shall pay and bear all taxes, fees, license charges, Cess, duties, deposits,

tolls, royalties, commission or other charges which may be leviable on account of his
operations in executing the contract.

9. Clause 2.12 of GCC (Overrun Compensation)

2.12

2.12.1

2122

2123

OVERRUN COMPENSATION (ORC)

ORC during original contract period: No ORC shall be applicable during the original contract
period.

ORC during extended period for the reasons solely attributable to contractor: No ORC shall
be applicable during the extended period granted for the reasons solely attributable to contractor and
work executed during this period shall be paid as per original contract rates.

ORC during extended period for the reasons not attributable to contractor: ORC shall be
payable as per following procedure:

2.12.3.1 For initial period of twelve months of extended period, ORC rate applicable over executed value

shall be 5%. For every subsequent period of twelve months, ORC rate shall be further increased by
5% over the previous rate. For example, ORC rates applicable for initial period of 12 months and
subsequent period of 12 months are given below.

SI.No. | Extended Period for the reasons | ORC rate applicable over executed value

attributable to BHEL
First 12 months 5%
2 13th-24th month and so on 10.25%

{[(1.05 x 1.05)-1] x 100}

This process of increasing ORC rate for each subsequent period of 12 months shall continue till applicability
of ORC.

2.12.3.2 On completion of original contract period as well as on completion of each subsequent period of

twelve months i.e. at the time of change in applicable ORC rate, Delay Analysis shall be carried out
and percentage shortfall attributable to both BHEL & Contractor shall be calculated.

2.12.3.3 For the purpose of calculation of ORC, executed value of work in the month shall be divided in Part-

1 and Part-2 in proportion of percentage shortfall attributable to BHEL and contractor respectively,
based on the last delay analysis as worked out in 2.12.3.2.
ORC shall be payable only on Part-1 and no ORC shall be payable on Part-2.

Value of Part-1 shall be further limited to the value of actual inputs provided by BHEL i.e. “Plan -
Shortfall attributable to BHEL” for the month, as per Form-14 for calculation of ORC.

2.12.3.4 Payment of ORC amount shall be further regulated as follows:
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(i)  50% of the ORC is allocated for deployment of matching resources (with weightages) agreed
as per the joint programme drawn vide 2.11.4. ORC Payment against resources shall be
calculated in proportion to percentage of resources actually deployed w.r.t. planned
resources, as per Form-14.

(i) 50% of ORC is allocated for achieving of planned progress agreed as per the joint
programme drawn vide 2.11.4. ORC Payment shall be reduced in proportion to percentage
shortfall attributable to contractor w.r.t. “Plan - Shortfall attributable to BHEL” for the month, as
per Form-14,

2.12.3.5 The maximum amount of ORC payable for the month shall be limited to Rs. 5,00,000/-.

21236 In case, there is no shortfall attributable to contractor for the month and also contractor has
deployed the resources as agreed in Form-14 but ORC amount payable for the month worked out
as per procedure mentioned in clause 2.12.3.3, 2.12.3.4 and 2.12.3.5, is less than Rs.1,00,000/-,
then ORC amount payable for the month shall be Rs.1,00,000/- otherwise ORC amount payable
for the month shall remain same.

2.12.3.7 In case execution is on HOLD (Other than Force Majeure), ORC shall be payable as per following:

i). Contractor has not been permitted by BHEL to de-mobilize
a) ORC amount of Rs. 1,00,000/- per month shall be applicable during the period of HOLD
provided resources as planned are deployed (not demobilised) during the period of hold.
b) Subsequent to liting of HOLD, Period of HOLD shall not be excluded in calculation of period for
deciding applicable ORC rate as per clause 2.12.3.1.
ii). Contractor has been permitted to demobilize and to remobilize after lifting of HOLD
a) No ORC shall be payable to contractor for the period of HOLD.
b) Subsequent to liting of HOLD, Period of HOLD shall not be excluded in calculation of period for
deciding applicable ORC rate as per clause 2.12.3.1.

2.12.3.8 In case Force Majeure is invoked:

() No ORC shall be applicable during the period of Force Majeure.

(ii) Subsequent to revocation of Force Majeure, period of Force Majeure shall be excluded in

calculation of period for deciding applicable ORC rate as per clause 2.12.3.1.
2.12.4 Applicability of ORC: ORC shall not be applicable for following activities.
()  Area cleaning, removal of temporary structures and return of scrap.

(i) Punch list points / pending points liquidation pending due to reasons attributable to contractor
(iii) Submission of “As built Drawing”
(iv) Material Reconciliation
(

—_ =

iv
v) Completion of Contract Closure formalities like HR Clearance/ No dues from various dept./
Statutory Authorities etc.

2.12.5 Total Over Run Compensation shall be limited to 10% of the cumulatively executed contract value il

the month (excluding Taxes and Duties if payable extra). For this purpose, executed contract value
excludes PVC, ORC and Extra/Supplementary Works.

10.Clause 2.14 of GCC (Quantity Variation)
a) Existing Clause 2.14.1 of GCC stands revised as follows:
"The quantities given in the contract are tentative and may change to any extent (both in plus side
and minus side). The quoted rates for individual items shall remain firm irrespective of any variations in
the individual quantities No compensation becomes payable in case the variation of the final executed
contract value is within the limit of Minus (-) 15% of awarded contract value"

b) Existing Clause 2.14.2 ii). of GCC stands revised as follows:
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"In case the finally executed contract value increases above the awarded Contract Value due to quantity
variation, there will be no upward revision in the rates for the individual items and also contractor is
not eligible for any compensation."

11. Clause 2.17 of GCC (Price Variation Compensation) stands revised as follows:

2.17 PRICE VARIATION COMPENSATION

2.17.1 In order to take care of variation in cost of execution of work on either side, due to variation in the index
of LABOUR, HIGH SPEED DIESEL OIL, WELDING ROD, CEMENT, STEEL, MATERIALS,

Price Variation Formula as described herein shall be applicable (only for works executed during extended
period, if any, subject to other conditions as described in this section)

2172 85% component of Contract Value shall be considered for PVC calculations and remaining 15%
shall be treated as fixed component. The basis for calculation of price variation in each category, their
component, Base Index shall be as under:

SL | CATEGORY BASE INDEX PERCENTAGECOMPONENT(K')
NO CIVILPACKAGES | MECHANICAL | Electrical, C&I Material
(See Note AB/C) PACKAGES Management/Handling
and other labour
oriented packages
A |B |C
i) | LABOUR 'MONTHLY ALL-INDIA AVERAGE CONSUMER
PRICE INDEX NUMBERS FOR INDUSTRIAL 40 |25 |30 |65 80
(ALL WORKERS'publishedby Labour Bureau, Ministry
CATEGORIES) | of Labour and Employment, Government of
India.
(Website: labourbureau nic.n)
Name of Commodity: HSD
i) | HIGH SPEED 5 |3 |5 |5 5
DIESEL OIL Commodity Code: 1202000005 (See Note E)
Name of Commodity: MANUFACTURE OF 15
iii) | WELDINGROD | BASIC METALS
Commodity Code: 1314000000 (See Note E)
Name of Commodity: ORDINARY PORTLAND 20 | 30
iv) | CEMENT CEMENT
Commodity Code: 1313050003 (See Note E)
STEEL Name of Commodity: MILD STEEL: LONG 25
v) | (Structuraland | PRODUCTS
Reinforcement Commodity Code: 1314040000 (See Note E)
Steel)
vi) | AIOTHER Name of Commodity: ALL COMMODITIES 40 (12 | 20
MATERIALS
(Other than Commodity Code:1000000000 (See Note E)
Cement
& Steel)

Note:  A) Cement & Steel:Free Issue (BHEL Scope)

B) Cement & Steel :In Contractor Scope

C) Cement in Contractor Scope, and Steel is Free Issue (BHEL Scope)

D) For Composite packages (i.e. CiviitMechanicai+Eiectrical and/or CI or Civil+Mechanical or
Mechanicai+Eiectrical and/or Cl}, the COMPONENT ('K') for various categories shall be as per respective

packages as above.
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E) As per the 'MONTHLY WHOLE SALE PRICE INDEX' for the respective Commodity and Type, published
by Office of Economic Adviser, Ministry of Commerce and Industry, Government of India. (Website:
http://eaindustry.nic.in/home.asp). Revisions in the index or commodity will be re adjusted accordingly.

2173 #

2.17.4 Payment/recovery due to variation in index shall be determined on the basis of the following notional formula in
respect of the identified COMPONENT ('K") viz LABOUR, HIGH SPEED DIESEL OIL, WELDING ROD, CEMENT,
STEEL, MATERIALS.
P=KxRx (XN - Xo)

Xo
Where
P =Amount to be paid/recovered due to variation in the Index for Labour, High Speed Diesel Qil, Welding Rod,
Cement, Steel and Materials
K = Percentage COMPONENT ('K') applicable for Labour, High Speed Diesel Qil, Welding Rod, Cement, Steel and
Materials
R=Value of work done for the billing month (Excluding Taxes and Duties if payable extra)

XN = Revised Index for Labour, High Speed Diesel Oil, Welding Rod, Cement, Steel and Materials for the billing month
under consideration
Xo = Index for Labour, High Speed Diesel Qil, Welding Rod, Cement, Steel and Materials as on the Base date

2.17.5 Base date shall be the calendar month of the schedule completion date (i.e. Actual start date+ Scheduled
Contractual completion period as per Letter of Intent/award and/or work order).

2.176 PVC shall not be payable for the ORC amount, Supplementary/Additional Items, Extra works.
However, PVC will be payable for items executed under quantity variation of BOQ items under originally awarded
contract.

2.17.7 The contractor shall furnish necessary monthly bulletins in support of the requisite indices from the relevant
websites along with his Bills.

2.17.8 The contractor will be required to raise the bills for price variation payments on a monthly basis along with the
running bills irrespective of the fact whether any increase/decrease in the index for relevant categories has taken place
or not. In case there is delay in publication of bulletins (final figure), the provisional values as published can be
considered for payments and arrears shall be paid/recovered on getting the final values.

2179 PVC shall be applicable only, during the extended period of contract (if any) after the scheduled completion
period and for the portion of work delayed / backlog for the reasons not attributable to the Contractor.

However total quantum of Price Variation amount payable/recoverable shall be regulated as follows:

i. For the portion of shortfall / backlog not attributable to contractor, PVC shall be worked out on the basis of
indices applicable for the respective month in which work is done. Base index shall be applicable as defined in
clause 2.17.5

i In case of Force majeure, PVC shall be regulated as per (a) or (b) below:

a) Force majeure is invoked before "base date"/ “revised base date" (as explained below) OR immediately
after "base date"/ “revised base date" in continuation (i.e. during the period when PVC is not applicable):

1. Base date shall be revised: Revised base date =Previous base date+ duration of Force majeure.
No PVC will be applicable for the work done till revised base date.

2. PVC will be applicable for the work done after "base date"/ “revised base date" as the case may be (during
extended period when delay is not attributable to contractor). PVC shall be worked out on the basis of
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12.

13.

indices applicable for the respective month in which work is done with base index as on "base date"/"revised
base date" as the case may be.

b) Force majeure is invoked after "base date"/ "revised base date" as the case may be (during extended period
when delay is not attributable to contractor) -

1.PVC shall be applicable for the work done after revocation of force majeure.

2.PVC for the work done after revocation of force majeure shall be worked out on the basis of indices
applicable for the respective month in which work is done excluding the effect of change in indices during
total period of Force majeure(s) invoked after "base date"/ "revised base date" as the case may be. Base
index shall be taken as on "base date"/ "revised base date" as the case may be.

The total amount of PVC shall not exceed 15% of the cumulatively executed contract value. Executed contract
value for this purpose is exclusive of PVC, ORC, Supplementary/Additional Items and Exira works except extra
items due to quantity variation.

Clause 2.2 of GCC (Law governing the contract and court jurisdiction) stands revised as follows:

"The contract shall be governed by the Law for the time being in force in the Republic of India. Subject to
Clause 2.21.1 or 2.21.2 of this Contract, the Civil Court having original Civil Jurisdiction at Delhi for PSNR,
at Kolkata for PSER, at Nagpur for PSWR and at Chennai for PSSR, shall alone have exclusive jurisdiction in
regard to all matters in respect of the Contract."

Existing Clause 2.21 “ARBITRATION” of GCC has been amended as follows:

2.21 ARBITRATION & CONCILIATION
2.21.1 ARBITRATION:

2.21.1.1 Except as provided elsewhere in this Contract, in case Parties are unable to reach amicable
settliement (whether by Conciliation to be conducted as provided in Clause 2.21.2 herein below or
otherwise) in respect of any dispute or difference; arising out of the formation, breach, termination,
validity or execution of the Contract; or, the respective rights and liabilities of the Parties; or, in
relation to interpretation of any provision of the Contract; or. in any manner touching upon the
Contract (hereinafter referred to as the ‘Dispute’), then, either Party may, commence arbitration in
respect of such Dispute by issuance of a notice in terms of section 21 of the Arbitration &
Conciliation Act, 1996 (hereinafter referred to as the ‘Notice’). The Notice shall contain the particulars
of all claims to be referred to arbitration in sufficient detail and shall also indicate the monetary
amount of such claim. The arbitration shall be conducted by a sole arbitrator to be appointed by the
Head of the BHEL Power Sector Region issuing the Contract within 60 days of receipt of the
complete Notice. The language of arbitration shall be English.

The Arbitrator shall pass a reasoned award.

Subject as aforesaid, the provisions of Arbitration and Conciliation Act 1996 (India) or statutory
modifications or re-enactments thereof and the rules made thereunder as in force from time to time
shall apply to the arbitration proceedings under this clause. The seat of arbitration shall be Kolkata
(the place from where the contract is Issued). The Contract shall be governed by and be construed as
per provisions of the laws of India. Subject to this provision 2.21.1.1 regarding ARBITRATION, the
principal civil court exercising ordinary civil jurisdiction over the area where the seat of arbitration is
located shall have exclusive jurisdiction over any DISPUTE to the exclusion of any other court.

2.21.1.2 In case of Contract with Public Sector Enterprise (PSE) or a Government Department, the following
shall be applicable:
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In the event of any dispute or difference relating to the interpretation and application of the provisions
of commercial contract(s) between Central Public Sector Enterprises (CPSEs)/ Port Trusts inter se
and also between CPSEs and Government Departments/Organizations (excluding disputes
concerning Railways, Income Tax, Customs & Excise Departments), such dispute or difference shall
be taken up by either party for resolution through AMRCD (Administrative Mechanism for Resolution
of CPSEs Disputes) as mentioned in DPE OM No. 4(1)/2013-DPE(GM)/FTS-1835 dated 22-05-2018
as amended from time to time.

2.21.1.3 The cost of arbitration shall initially be borne equally by the Parties subject to the final allocation
thereof as per the award/order passed by the Arbitrator.

2.21.1.4 Notwithstanding the existence of any dispute or differences and/or reference for the arbitration,
the Contractor shall proceed with and continue without hindrance the performance of its
obligations under this Contract with due diligence and expedition in a professional manner unless
the dispute inter-alia relates to cancellation, termination or short-closure of the Contract by BHEL.

2.21.2 CONCILIATION:

If at any time (whether before, during or after the arbitral or judicial proceedings), any Disputes
(which term shall mean and include any dispute, difference, question or disagreement arising in
connection with construction, meaning, operation, effect, interpretation or breach of the
agreement, contract), which the Parties are unable to settle mutually, arise inter-se the Parties,
the same may, be referred by either party to Conciliation to be conducted through Independent
Experts Committee (IEC) to be appointed by competent authority of BHEL from the BHEL Panel
of Conciliators.

Notes:
1. No serving or a retired employee of BHEL/Administrative Ministry of BHEL shall be included
in the BHEL Panel of Conciliators.

2. Any other person(s) can be appointed as Conciliator(s) who is/are mutually agreeable to both
the parties from outside the BHEL Panel of Conciliators.

The proceedings of Conciliation shall broadly be governed by Part-Ill of the Arbitration and
Conciliation Act 1996 or any statutory modification thereof and as provided in Procedure 2.3 to
this GCC. The Procedure 2.3 together with its Formats will be treated as if the same is part and
parcel hereof and shall be as effectual as if set out herein in this GCC.

The Contractor hereby agrees that BHEL may make any amendments or modifications to the
provisions stipulated in the Procedure 2.3 to this GCC from time to time and confirms that it shall
be bound by such amended or modified provisions of the Procedure 2.3 with effect from the date
as intimated by BHEL to it.

2.21.3 No Interest payable to Contractor
Notwithstanding anything to the contrary contained in any other document comprising in the
Contract, no interest shall be payable by BHEL to Contractor on any moneys or balances
including but not limited to the Security Deposit, EMD, Retention Money, RA Bills or the Final Bill,
or any amount withheld and/or appropriated by BHEL etc., which becomes or as the case may
be, is adjudged to be due from BHEL to Contractor whether under the Contract or otherwise.

14. Clause no. 2.7.2 and 2.7.3 of Volume-IB-GCC shall be revised as follows:
2.7.2.1 To terminate the contract or withdraw portion of work and get it done through other agency, at the

risk and cost of the contractor after due notice of a period of 14 days’ by BHEL in any of the
following cases:
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i).  Contractor's poor progress of the work vis-a-vis execution timeline as stipulated in the Contract,
backlog attributable to contractor including unexecuted portion of work does not appear to be
executable within balance available period considering its performance of execution.

i).  Withdrawal from or abandonment of the work by contractor before completion of the work
as per contract.

ii). ~ Non-completion of work by the Contractor within scheduled completion period as per
Contract or as extended from time to time, for the reasons attributable to the contractor.

iv).  Termination of Contract on account of any other reason (s) attributable to Contractor.

v).  Assignment, transfer, subletting of Contract without BHEL's written permission.

vi).  Non-compliance to any contractual condition or any other default attributable to
Contractor.

Risk & Cost Amount against Balance Work:

Risk & Cost amount against balance work shall be calculated as follows: Risk
& Cost Amount= [(A-B) + (A x H/100)]
Where,
A= Value of Balance scope of Work (*) as per rates of new contract
B= Value of Balance scope of Work (*) as per rates of old contract being paid to the contractor at the time
of termination of contract i.e. inclusive of PVC & ORC, if any.
H = Overhead Factor to be taken as 5

In case (A-B) is less than 0 (zero), value of (A-B) shall be taken as 0 (zero).

* Balance scope of work (in case of termination of contract):

Difference of Contract Quantities and Executed Quantities as on the date of issue of Letter for
‘Termination of Contract, shall be taken as balance scope of Work for calculating risk & cost amount.
Contract quantities are the quantities as per original contract. If, Contract has been amended, quantities as
per amended Contract shall be considered as Contract Quantities.

ltems for which total quantities to be executed have exceeded the Contract Quantities based on
drawings issued to contractor from time to time till issue of Termination letter, then for these items total
Quantities as per issued drawings would be deemed to be contract quantities.

Substitute/ extra items whose rates have already been approved would form part of contract quantities for
this purpose. Substitute/ extra items which have been executed but rates have not been approved, would
also form part of contract quantities for this purpose and rates of such items shall be determined in line with
contractual provisions.

However, increase in quantities on account of additional scope in new tender shall not be considered for
this purpose.

NOTE: Incase portion of work is being withdrawn at risk & cost of contractor instead of termination of
contract, contract quantities pertaining to portion of work withdrawn shall be considered as ‘Balance
scope of work'’ for calculating Risk & Cost amount.

LD against delay in executed work in case of Termination of Contract;

LD against delay in executed work shall be calculated in line with LD clause no. 2.7.9 of GCC, for the delay
attributable to contractor. For limiting the maximum value of LD, contract value shall be taken as Executed
Value of work till termination of contract.

Method for calculation of “LD against delay in executed work in case of termination of contract” is given
below.

). Let the time period from scheduled date of start of work fill termination of contract excluding the period of Hold
(if any) not attributable to contractor = T1

i) Letthe value of executed work ill the time of termination of contract= X
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iii) Let the Total Executable Value of work for which inputs/fronts were made available to contractor and were
planned for execution till termination of contract = Y

iv) Delay in executed work attributable to contractor i.e. T2=[1-(X/Y)] x T1

V) LD shall be calculated in line with LD clause (clause 2.7.9) of the Contract for the delay attributable to
contractor taking “X” as Contract Value and “T2” as period of delay attributable to contractor.

2.7.2.2 In case Contractor fails to deploy the resources as per requirement, BHEL can deploy

2.7.3

own/hired/otherwise arranged resources at the risk and cost of the contractor and recover the
expenses incurred from the dues payable to contractor. Recoveries shall be actual expenses incurred
plus 5% overheads or as defined in TCC.

Recoveries arising out of Risk & Cost and LD or any other recoveries due from Contractor

Following sequence shall be applicable for recoveries from contractor:

a) Dues available in the form of Bills payable to contractor, SD, BGs against the same contract.

b) Demand notice for deposit of balance recovery amount shall be sent to contractor, if funds are
insufficient to effect complete recovery against dues indicated in (a) above.

c) If contractor fails to deposit the balance amount to be recovered within the period as prescribed in
demand notice, following action shall be taken for balance recovery:

)
i

i)

15.

16.

17.

Dues payable to contractor against other contracts in the same Region shall be considered for
recovery.

If recovery cannot be made out of dues payable to the contractor as above, balance amount to be
recovered, shall be informed to other Regions/Units for making recovery from the Unpaid
Bills/Running Bills/SD/BGs/Final Bills of contractor.

In-case recoveries are not possible with any of the above available options, Legal action shall be
initiated for recovery against contractor.

Clause 2.24 of GCC (Performance Guarantee for Workmanship)

Term "Special Conditions of Contract" appearing in 3dline of the current clause 2.24.1,is replaced by
"Technical Conditions of Contract"

Clause 4.2.1.7 of Special Condition of Contract (SCC)

At the end of Clause 4.2.1.7 (i.. after the line "Decision of BHEL shall be final and binding on the contractor")
following para is to be added

"It is not obligatory on the part of BHEL to provide any tools and tackles or other materials other than those
specifically agreed to do so by BHEL. However, depending upon the availability, BHEL /BHEL's Customer
handling equipment and other plants may be made available to the contractor on payment of hire charges as
fixed, subject to the conditions laid down by BHEL/Customer from time to time. Unless paid in advance, such
hire charges, if applicable, shall be recovered from contractor's bill / security deposit or any other due
payment in one installment."

Clause 9.61 of SCC (NON-COMPLIANCE)

Under NON-COMPLIANCE, at the end of Clause 9.61 (i.e. after the line "Also the amount will be
spent for purchasing the safety appliances and supporting the safety activity at site.") following para
is to be added:
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"In case of any financial deduction made by Customer for lapses of safety other than what is
provided above or elsewhere in the contract, the same shall be charged on back-to-back basis on
the defaulting contractor without prejudice to any other right spelt anywhere in the tender / contract"

18. Clause 9.1 & 9.2 to 9.62 of SCC (HSE & OHSAS Obligations)

Cl.no.9.0 No change

Cl. no. 9.1 HSE (Health, safety & Environment):

Contractor will comply with HSE (Health, safety & Environment) requirements of BHEL
as per “HSE Plan for Site Operations by Sub-contractors” (Document no. HSEP:14,
Rev.00) attached with this tender.

Cl.no.9.2t09.62 | Deleted
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Annexure -B
Terms & Conditions of Reverse Auction

Against this enquiry for the subject item/ system with detailed scope of supply/service as per tender specifications,
BHEL may resort to “REVERSE AUCTION PROCEDURE” i.e., ON LINE BIDDING (THROUGH A SERVICE
PROVIDER). The philosophy followed for reverse auction shall be English Reverse (No ties).

1. For the proposed reverse auction, technically and commercially acceptable bidders only shall be eligible to
participate.

2. Those bidders who have given their acceptance for Reverse Auction (quoted against this tender enquiry)
will have to necessarily submit “online sealed bid“ in the Reverse Auction. Non-submission of “online
sealed bid“ by the bidder for any of the eligible items for which techno- commercially qualified, will be
considered as tampering of the tender process and will invite action by BHEL as per extant guidelines in
vogue.

3. BHEL will engage the services of a service provider who will provide all necessary training and assistance before
commencement of on line bidding on internet.

4. In case of reverse auction, BHEL will inform the bidders the details of Service Provider to enable them to
contact & get trained for participation in the reverse auction.

5. Business rules like event date, time, bid decrement, extension etc. also will be communicated through service
provider for compliance.

6. Bidders have to fax the Compliance form (annexure Ill) before start of Reverse auction. Without this, the bidder
will not be eligible to participate in the event.

7. Inline with the NIT terms, BHEL will provide the calculation sheet (e.g., EXCEL sheet) which will help to arrive at
“Total Cost to BHEL” which is inclusive of all cost elements in line with terms & conditions of the tender for each
of the bidder to enable them to fill-in the price and keep it ready for keying in during the Auction.

8. Reverse auction will be conducted on scheduled date & time.
9. At the end of Reverse Auction event, the lowest bidder value will be known on auction portal.

10.The lowest bidder has to fax/e-mail the duly signed and filled-in prescribed format for price breakup
including that of line items, if required, (Annexure V) as provided on case-to-case basis to Service provider within
two working days of Auction without fail.

11. In case BHEL decides not to go for Reverse Auction procedure for this tender enquiry, the Price bids and price
impacts, if any, already submitted and available with BHEL shall be opened as per BHEL"s standard practice.

12. Bidders shall be required to read the “Terms and Conditions” section of the auctions site of Service provider, using
the Login IDs and passwords given to them by the service provider before reverse auction event. Bidders should
acquaint themselves of the “Business Rules of Reverse Auction®, which will be communicated before the Reverse
Auction.

13. I the Bidder or any of his representatives are found to be involved in Price manipulation/ cartel formation of
any kind, directly or indirectly by communicating with other bidders, action as per extant BHEL guidelines, shall
be initiated by BHEL and the results of the RA scrapped/ aborted.

14.The Bidder shall not divulge either his Bids or any other exclusive details of BHEL to any other party.

15. In case BHEL decides to go for reverse auction, the H1 bidder (whose quote is highest in online sealed bid) will
not be allowed to participate in further RA process provided minimum three bidders are left after removal of H1
bidder. In case of tie for H1 bid (identical online sealed bids), 15 minutes’ additional time shall be provided and
all the participating bidders shall be informed by mail/message on bidding screen to enable bidders submit
revised online sealed bids so as to break the tie.
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Annexure -C

Certificate by Chartered Accountant on letter head

Thisisto 10 Certify that /S s ————--——————————————————;.——.,
(hereinafter referred to as ‘'company') having its registered office at
is registered under MSMED Act 2006, (Entrepreneur

Further verified from the Books of Accounts that the investment of the company as per the
latest audited financialyear ....................... as per MSMED Act 2006 is as follows:

1. For Manufacturing Enterprises: Investment in plant and machinery (i.e. original cost
excluding land and building and the items specified by the Ministry of Small Scale Industries vide its
notification No.S.0.1722(E) dated October 5, 2006 :

2. For Service Enterprises: Investment in equipment (original cost excluding land and building and
furniture, fittings and other items not direCtly related to the service rendered or as may be notified under the MSMED Act,

2006:
RS, Lacs
(Strike off whichever is not applicable)
The above investment of Rs....d Lacs is within permissible Ilimit of
T Lacs for i, Micro | Small (Strike off which is not applicable)

Category under MSMED Act 2006.
Or

The company has been graduated from its original category {Micro/ Small) (Strike off which is not
applicable) and the date of graduation of such enterprise from its original category is ...................
(dd/mm/yyyy) which is within the period of 3 years from the date of graduation of such
enterprise from its original category as notified vide S.0. No. 3322(E) dated 01.11.2013 published in
the gazette notification dated 04.11.2013 by Ministry of MSME.

Date:

(Signature)
Name-
Membership number-

Seal of Chartered Accountant
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10.

1.

Annexure —D

Specific Clause w.r.t. BOCW Act & Cess Act

It shall be the sole responsibility of the contractor as employer to ensure compliance of all the statutory
obligations under the Building and other Construction Workers’ (Regulation of Employment and Conditions
of Service) Act, 1996 and the Building and other Construction Workers’ Welfare Cess Act, 1996 and the
rules made thereunder.

It shall be sole responsibility of the contractor engaging Building Workers in connection with the building or
other construction works in the capacity of employer to apply and obtain registration certificate specifying the
scope of work under the relevant provisions of the Building and Other Construction Workers’ (Regulation of
Employment and Conditions of Service) Act, 1996 from the appropriate Authorities.

It shall be responsibility of the contractor to furnish a copy of such Registration Certificate within a period of
one month from the date of commencement of Work.

It is responsibility of the contractor to register under the Building and other Construction Workers’ Welfare
Cess Act, 1996 and deposit the required Cess for the purposes of the Building and other Construction
Workers' (Regulation of Employment and Conditions of Service) Act, 1996 at such rate as the Central
Government may , by notification in the Official Gazette, from time to time specify. However, before
registering and deposit of Cess under the Building and other Construction Workers’ Welfare Cess Act, 1996,
the contractor will seek written prior approval from the Construction Manager.

In case where the contractor has been accorded written approval by the Construction Manager and the
contractor is required to furnish information in Form | and deposit the Cess under the Building and other
Construction Workers’ Welfare Cess Act, 1996, fails to do so, BHEL reserves right to impose penalty at the
rate of 30% of Cess Amount.

It shall be sole responsibility of the contractor as employer to get registered every Building Worker, who is
between the age of 18 to 60 years of age and who has been engaged in any building or other construction
work for not less than ninety days during the preceding twelve months as Beneficiary under the Building and
other Construction Workers’ (Regulation of Employment and Conditions of Service) Act, 1996.

It shall be sole responsibility of the contractor as employer to maintain all the registers, records, notices and
submit returns under the Building and other Construction Workers' (Regulation of Employment and
Conditions of Service) Act, 1996 and the Building and other Construction Workers’ Welfare Cess Act, 1996
and the rules made thereunder.

It shall be sole responsibility of the contractor as employer to provide notice of poisoning or occupation
notifiable diseases, to report of accident and dangerous occurrences to the concerned authorities under the
Building and other Construction Workers’ (Regulation of Employment and Conditions of Service) Act, 1996
and the rules made thereunder and to make payment of all statutory payments & compensation under the
Employees’ Compensation Act, 1923.

It shall be responsibility of the Contractor to furnish BHEL on monthly basis, Receipts/ Challans towards
Deposit of the Cess under the Building and other Construction Workers’ Welfare Cess Act, 1996 and the
rules made thereunder along with following statistics :

(i)  Number of Building Workers employed during preceding one month.

(i)  Number of Building workers registered as Beneficiary during preceding one month.
(iii) Disbursement of Wages made to the Building Workers for preceding wage month.
(iv) Remittance of Contribution of Beneficiaries made during the preceding month

BHEL shall reimburse the contractor the Cess amount deposited for the purposes of the Building and other
Construction Workers’ (Regulation of Employment and Conditions of Service) Act, 1996 under the Building
and other Construction Workers’ Welfare Cess Act, 1996 and the rules made thereunder. However, BHEL
shall not reimburse the Fee paid towards the registration of establishment, fees paid towards registration of
Beneficiaries and Contribution of Beneficiaries remitted.

It shall be responsibility of the Building Worker engaged by the Contractor and registered as a beneficiary
under the Building and other Construction Workers’ (Regulation of Employment and Conditions of Service)
Act, 1996 to contribute to the Fund at such rate per mensem as may be specified by the State government
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12.

13.

by notification in the Official Gazette. Where such beneficiary authorizes the contractor being his employer
to deduct his contribution from his monthly wages and to remit the same, the contractor shall remit such
contribution to the Building and other construction Workers’ Welfare Board in such manner as may be
directed by the Board , within the fifteen days from such deduction.

If any point of time during the contract period, non-compliance of the provisions of the Building and other
Construction Workers’ (Regulation of Employment and Conditions of Service) Act, 1996 and the Building
and other Construction Workers’ Welfare Cess Act, 1996 and the rules made thereunder is observed, BHEL
reserves the right to withhold a reasonable amount from the payables to discharge any obligations on behalf
of Contractors. The reasonable amount shall be decided by the Construction Manager in consultation with
Resident Accounts Officer & Head HR and shall be final.

The contractor shall declare to undertake any liability or claim arising out of employment of building workers
and shall indemnify BHEL from all consequences / liabilities / penalties in case of non compliance of the
provisions of the Building and other Construction Workers’ (Regulation of Employment and Conditions of
Service) Act, 1996 and the Building and other Construction Workers’ Welfare Cess Act, 1996 and the rules
made thereunder.
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ANNEXURE-E

NSCI)'. State / UT GST Reg. No.
1 Andhra Pradesh 37AAACB4146P7Z8
2 Assam 18AAACB4146P1ZE
3 Bihar 10AAACB4146P1ZU
4 Chandigarh 04AAACB4146P1ZN
5 Chattishgarh 22AAACB4146P1ZP
6 Daman & Diu 25AAACB4146P1ZJ
7 Delhi 07AAACB4146P1ZH
8 Guijarat 24AAACB4146P1ZL
9 Haryana 06AAACB4146P1ZJ
10 |HP 02AAACB4146P1ZR
11 | Jharkhand 20AAACB4146P5ZP
12 | Karnataka 29AAACB4146P1ZB
13 | Kerala 32AAACB4146P1Z0
14 | Maharashtra 27AAACB4146P1ZF
15 |MP 23AAACB4146P1ZN
16 | Punjab 03AAACB4146P2Z0
17 | Rajasthan 08AAACB4146P1ZF
18 | Tamil Nadu 33AAACB4146P2ZL
19 | Telangana 36AAACB4146P1ZG
20 | Tripura 16AAACB4146P1ZI
21 |UP 09AAACB4146P2ZC
22 | Uttarakhand 05AAACB4146P1ZL
23 | West Bangal 19AAACB4146P1ZC
24 | Mizoram 15AAACB4146P1ZK
25 | Orissa 21AAACB4146P1ZR
26 | Arunachal Pradesh 12AAACB4146P1ZQ
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Annexure- CPP-GST/I

Please arrange to submit this filled-up format along with Tender

Name of the Company

Address of Company*

Company Registration Number*

Name of Partners / Directors

ALL THE STATES WHERE BIDDER HAS A PLACE OF
BUSINESS*

ALL ADDRESS OF VENDOR MENTIONING THEIR PIN AS
PER THE LATEST GST REGISTRATION*

GSTN OF ALL THE ABOVE NOTED PLACES OF VENDOR*

Bidder Type: Indian/ Foreign*

City*

State*

Country*

Postal Code*

PAN/TAN Number*

Company's Establishment Year

Company's Nature of Business*

Company's Legal Status* {limited /undertaking/joint
venture/partnership/other}

Company Category* {micro unit as per MSME/small
unit as per MSME/medium unit as per MSME/ UAN as
per Udyog Aadhaar Memorandum/ Ancillary
unit/project affected person of this company/ssi/
other}

Relevant documents to be submitted as applicable.

Enter Company's Contact Person Details

Title(Mr. / Mrs. / Ms. / Dr. / Shri)*

Contact Name*

Date Of Birth*

Correspondence Email*

(Correspondence Email ID can be same

as your Login ID. All the mail correspondence

will be sent only to the Correspondence Email ID.)

Designation

Phone*

Fax*

Mobile*
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VOLUME -IB

GENERAL CONDITIONS OF CONTRACT
(SERVICE)

FOR

ERECTION, TESTING, COMMISSIONING, ETC. OF 1 NO. 250 TPH BOILER &
AUXILIARIES (BOLIER-2), ASSOCIATED PIPING, MISC EQUIPMENTS ETC. FOR
1X120 MW BTG PROJECT AT TATA STEEL , KALINGANAGAR, ODISHA.

BHARAT HEAVY ELECTRICALS LIMITED
( A GOVT. OF INDIA UNDERTAKING )
POWER SECTOR — EASTERN REGION

PLOT NO. -9/ 1, DJ - BLOCK,
SECTOR - Il, KARUNAMOYEE,
SALT LAKE CITY,
KOLKATA - 700091.
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CHAPTER -1

1.

1.1

i)

1.2.
1.2.1

1.2.2

GENERAL INSTRUCTION TO TENDERERS

DESPATCH INSTRUCTION

The General Conditions of Contract form part of the Tender specifications. All pages of the tender
documents shall be duly signed, stamped and submitted along with the offer in token of
complete acceptance thereof. The information furnished shall be complete by itself. The tenderer
is required to furnish all the details and other documents as required in the following pages

Tenderers are advised to study all the tender documents carefully. Any submission of tender by the
tenderer shall be deemed to have been done after careful study and examination of the tender
documents and with the full understanding of the implications thereof. Should the tenderers have
any doubt about the meaning of any portion of the Tender Specification or find discrepancies or
omissions in the drawings or the tender documents issued are incomplete or shall require
clarification on any of the technical aspect, the scope of work etc., he shall at once, contact the
authority inviting the tender well in time (so as not to affect last date of submission) for clarification
before the submission of the tender. Tenderer’s request for clarifications shall be with reference to
Sections and Clause numbers given in the tender documents. The specifications and terms and
conditions shall be deemed to have been accepted by the tenderer in his offer. Non compliance
with any of the requirements and instructions of the tender enquiry may result in the rejection of the
tender.

Integrity pact (IP) shall be applicable for all tenders / contracts if indicated in NIT. This integrity
pact shall be issued as part of the Tender documents and shall be returned by the bidder along
with Techno-commercial bid duly filled, signed and stamped by the authorized signatory who signs
the bid. Only those vendors / bidders who have entered into such an IP with BHEL shall be
considered qualified to participate in the bidding. Entering into this pact shall be a preliminary
qualification.

SUBMISSION OF TENDERS

The tenderers must submit their tenders to Officer inviting tender as per instructions in the NIT

Tenders submitted by post shall be sent by ‘REGISTERED POST ACKNOWLEDGEMENT DUE /
by COURIER’ and shall be posted with due allowance for any postal/courier delays. BHEL takes no
responsibility for delay, loss or non-receipt of tenders sent by post/courier. The tenders received
after the specified time of their submission are treated as ‘Late Tenders’ and shall not be
considered under any circumstances. Offers received by Fax/Email/Internet shall be considered
as per terms of NIT.
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1.2.3

124

1.2.5
1.3.
1.3.1
1.3.2

1.4
1.4.1

vi)

1.4.2

Tenders shall be opened by authorised Officer of BHEL at his office at the time and date as
specified in the NIT, in the presence of such of those tenderers or their authorised representatives
who may be present

Tenderers whose bids are found techno commercially qualified shall be informed the date and time
of opening of the Price Bids and such Tenderers may depute their representatives to witness the
opening of the price bids. BHEL's decision in this regard shall be final and binding.

Before submission of Offer, the tenderers are advised to inspect the site of work and the
environments and be well acquainted with the actual working and other prevalent conditions,
facilities available, position of material and labour, means of transport and access to Site,
accommodation, etc. No claim will be entertained later on the grounds of lack of knowledge of any
of these conditions.

LANGUAGE
The tenderer shall quote the rates in English language and international numerals. These rates
shall be entered in figures as well as in words.  For the purpose of the tenders, the metric system
of units shall be used.
All entries in the tender shall either be typed or written legibly in ink. Erasing and over-writing is not
permitted and may render such tenders liable for rejection. All cancellations and insertions shall be
duly attested by the tenderer.

PRICE DISCREPANCY:

Conventional (Manual) Price Bid opening : In the case of price bid opening without resorting to

Reverse Auction, if there are differences between the rates given by the tenderer in words and

figures or in amount worked out by him, the following procedure for evaluation and award shall be

followed:

When there is a difference between the rates in figures and in words, the rates which corresponds
to the amounts worked out by the contractor, shall be taken as correct

When the amount of an item is not worked out by the contractor or it does not correspond with the
rate written either in figure or in words, then the rate quoted by the contractor in words shall be
taken as correct

When the rate quoted by the contractor in figures and words tallies but the amount is not worked
out correctly, the rate quoted by the contractor shall be taken as correct and not the amount.

In case of lumpsum price, if there is any difference between the amount in figures and in words, the
amount quoted by the bidder in words shall be taken as correct.

In case of omission in quoting any rate for one or more items, the evaluation shall be done
considering the highest quoted rate obtained against the respective items by other tenderers for
the subject tender. If the tenderer becomes L-1, the notional rates for the omission items shall be
the lowest rates quoted for the respective items by the other tenderers against the respective
omission items for the subject job and the ‘Total quoted price (loaded for omissions)’ shall be
arrived at. However the overall price remaining the same as quoted originally, the rates for all the
items in the ‘Total quoted price (loaded for omissions)’ shall be reduced item wise in proportion to
the ratio of ‘Original’ total price and the ‘Total quoted price (loaded for omissions)”.

The ‘Final Total Amount’ shall be arrived at after considering the amounts worked out in line with
to ‘iv’ above.

Reverse Auction: In case of Reverse Auction, the successful bidder shall undertake to execute
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vii)

1.7.

the work as per overall price offered by him during the Reverse Auction process. In case of
omission of rates, the procedure shall be as per ‘Guidelines for Reverse Auction’ enclosed.

QUALIFICATION OF TENDERERS

Only tenderers who have previous experience in the work of the nature and description detailed in
the Notice Inviting Tender and/or tender specification are expected to quote for this work duly
detailing their experience along with offer.

Offers from tenderers who do not have proven and established experience in the field shall not be
considered

.Offers from tenderers who are under suspension (banned) by any Unit/Region/Division of BHEL
shall not be considered.

Offers from tenderers who do not comply with the latest guidelines of Ministry/Commissions of Govt
of India shall not be considered.

EVALUATION OF BIDS

Technical Bids submitted by the tenderer will be opened first and evaluated for fulfilling the Pre
Qualification criteria and other conditions in NIT/Tender documents, based on documentary
evidences submitted along with the offer

In case the same qualifying experience is claimed by more than one agency, then the agency who
has executed the work as per documentary evidence submitted shall only be qualified. Scope of
qualifying work should be totally with the agency who has executed and in case it is only
labour+consumables without T&P, then the responsibility of execution is assigned to the first
agency and not to the agency who has executed only as labour supply contractor. Further, BHEL
reserves the right to ask for further proofs including submission of TDS certificates for the said job
In case the qualifying experience is claimed by private organizations based on Work Order and
completion certificates from another private organization, BHEL reserves the right to ask for
further proofs including submission of TDS certificates for the said job

Assessing Bidder Capacity for executing the current tender shall be as per Notice Inviting Tender
Price Bids of shortlisted bidders shall only be opened either through the conventional price bid
opening or through electronic Reverse Auction, at the discretion of BHEL

Price Bids of unqualified bidders shall not be opened. Reasons for rejection shall be intimated in
due course after issue of LOI/LOA to successful bidder and receipt of unqualified acceptance from
the successful bidder

Bidders are advised to also refer to clause no 2.9.4 regarding evaluation of their performance in
ongoing projects for the current tender

DATA TO BE ENCLOSED

Full information shall be given by the tenderer in respect of the following. Non-submission of this
information may lead to rejection of the offer.

INCOME TAX PERMANENT ACCOUNT NUMBER
Certified copies of Permanent Account Numbers as allotted by Income Tax Department for the
Company/Firm/Individual Partners, etc. shall be furnished along with tender.

ORGANIZATION CHART
The organization chart of the tenderer’s organization, including the names, addresses and contact
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i)

1.8

1.9.2

)]

information of the Directors/Partners shall be furnished along with the offer.

An attested copy of the Power of Attorney, in case the tender is signed by an individual
other than the sole proprietor

IN CASE OF INDIVIDUAL TENDERER:
His / her full name, address and place & nature of business.

IN CASE OF PARTNERSHIP FIRM
The names of all the partners and their addresses, A copy of the partnership deed/instrument of
partnership dully certified by the Notary Public shall be enclosed.

IN CASE OF COMPANIES:
Date and place of registration including date of commencement certificate in case of Public
Companies (certified copies of Memorandum and articles of Association are also to be furnished).
Nature of business carried on by the Company and the provisions of the Memorandum relating
thereof.

AUTHORISATION AND ATTESTATION

Tenders shall be signed by a person duly authorized/empowered to do so. An attested copy of the
Power of Attorney, in case the tender is signed by an individual other than the sole proprietor shall
be submitted along with the tenders

EARNEST MONEY DEPOSIT
Every tender must be accompanied by the prescribed amount of Earnest Money Deposit (EMD) in
the manner described herein.

EMD shall be furnished along with the offer in full as per the amount indicated in the Special

Conditions of Contract / NIT

EMD is to be paid in cash (as permissible under Income Tax Act), Pay order or Demand Draft in

favour of ‘Bharat Heavy Electricals Limited’ and payable at Regional HQ issuing the tender.

No other form of EMD remittance shall be acceptable to BHEL

Bidder may opt to deposit “One Time EMD” of Rs. 2.0 lakhs (Rupees Two lakhs only) with

BHEL:Power Sector Region HQ issuing the tender, which will enable them to participate in all the

future tender enquiries in respect of Erection and Commissioning services issued from the

respective office. Interested bidders may clearly send their consent for converting the present EMD
into a “One Time EMD” in their offer.

o Note : The ‘One Time EMD’ cannot be withdrawn by the tenderers within 3 years from the
date of deposit, under any circumstances. The Tenderer who wishes to withdraw after three
years will not be allowed to submit ‘One Time EMD’ again.

Bidders who have already deposited such “One Time EMD” of Rs. 2.00 lakh are exempted from

submission of EMD for this tender. However a copy of ‘One Time EMD’ certificate issued by BHEL

Regional HQ issuing the tender shall be enclosed along with the offer.

EMD by the bidder will be forfeited as per Tender Documents if

After opening the tender, the bidder revokes his tender within the validity period or increases his
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earlier quoted rates.

i)  The bidder does not commence the work within the period as per LOI/Contract. In case the LOI /
contract is silent in this regard then within 15 days after award of contract.

1.9.3 EMD shall not carry any interest.

1.9.4 In the case of unsuccessful bidders, the Earnest Money will be refunded to them within a reasonable
time after acceptance of award by successful tenderer.

1.10 SECURITY DEPOSIT

1.10.1 Upon acceptance of Tender, the successful Tenderer should deposit the required amount of Security
Deposit for satisfactory completion of work, as per the rates given below:

SN Contract Value Security Deposit Amount

Up to Rs. 10 lakhs 10% of Contract Value

2 Above Rs. 10 lakhs 1 lakh + 7.5% of the Contract Value
upto Rs.50 lakhs exceeding Rs. 10 lakhs.

3 Above Rs. 50 lakhs Rs 4 lakhs + 5% of the Contract Value
exceeding Rs. 50 lakhs.

1.10.2 The security Deposit should be furnished before start of the work by the contractor.
1.10.3 Security Deposit may be furnished in any one of the following forms

i) Cash (as permissible under the Income Tax Act)

i) Pay Order / Demand Draft in favour of BHEL.

iii) Local cheques of scheduled banks, subject to realization.

iv) Securities available from Post Offices such as National Savings Certificates, Kisan Vikas Patras efc.
(Certificates should be held in the name of Contractor furnishing the security and duly pledged in
favour of BHEL and discharged on the back).

v) Bank Guarantee from Scheduled Banks / Public Financial Institutions as defined in the Companies
Act. The Bank Guarantee format for Security Deposit shall be in the prescribed formats

vi) Fixed Deposit Receipt issued by Scheduled Banks / Public Financial Institutions as defined in the
Companies Act. The FDR should be in the name of the contractor, A/C BHEL, duly discharged on
the back.

vii) Security deposit can also be recovered at the rate of 10% from the running bills. However in such
cases at least 50% of the Security Deposit should be deposited in any form as prescribed before
start of the work and the balance 50% may be recovered from the running bills.

viii) EMD of the successful bidder can be converted and adjusted against the cash portion of Security
Deposit excepting for such bidders who have remitted One Time EMD.

NOTE: Acceptance of Security Deposit against Sl. No. (iv) and (vi) above will be subject to
hypothecation or endorsement on the documents in favour of BHEL. However, BHEL will not be

liable or responsible in any manner for the collection of interest or renewal of the documents or in
any other matter connected therewith.

1.10.4 The Security Deposit shall not carry any interest.
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1.10.5 In case the value of work exceeds / reduces from the awarded / accepted value, the Security
Deposit shall be correspondingly enhanced / reduced as given below:

i) The enhanced part of the Security Deposit shall be immediately deposited by the Contractor or
adjusted against payments due to the Contractor.

i) There will be no reduction in Security Deposit value in case of variation in contract value upto the
lower limit specified in Quantity variation clause. In case of reduction of contract value beyond the
lower limit specified in Quantity Variation clause, then the Security Deposit shall be re adjusted in
proportion.

iii) In case of reduction, the reduced Contract value shall be certified by BHEL Construction Manager
after ascertaining / freezing of BOQ / Drawings from the Design / Engineering Centre. The reduced
Security Deposit value can only be considered after taking into account the adequacy of the
securities held by BHEL to meet the liabilities of the contractor for the contract, and the
performance of the contract in general. In such cases, the revised value of Security Deposit
shall be worked out only after execution of not less than the lower limit of the revised scope
of work/contract value as per quantity variation clause, and as certified by Construction
Manager. This reduction in value of Security Deposit shall not entitle the contractor to any
amendment of Contract and shall be operated at the discretion of BHEL

iv) Contract value for the purpose of operating the reduced/increased value of Security Deposit due to
Quantity Variation, shall be exclusive of Price Variation Clause, Over Run Compensation and Extra
works done on manday rates.

1.10.6 The validity of Bank Guarantees towards Security Deposit shall be initially upto the completion
period as stipulated in the Letter of Intent/Award + 3 months, and the same shall be kept valid by
proper renewal till the acceptance of Final Bills of the Contractor, by BHEL

1.10.7 BHEL reserves the right of forfeiture of Security Deposit in addition to other claims and penalties in
the event of the Contractor’s failure to fulfill any of the contractual obligations or in the event of
termination of contract as per terms and conditions of contract. BHEL reserves the right to set off
the Security Deposit against any claims of other contracts with BHEL.

1.11 RETURN OF SECURITY DEPOSIT

Security Deposit shall be refunded/Bank Guarantee(s) released to the Contractor along with the
‘Final Bill" after deducting all expenses / other amounts due to BHEL under the contract / other
contracts entered into with them by BHEL.

112 BANK GUARANTEES

Where ever Bank Guarantees are to be furnished/submitted by the contractor, the following shall
be complied with
i) Bank Guarantees shall be from Scheduled Banks / Public Financial Institutions as defined in the
Companies Act.
i) The Bank Guarantees shall be as per prescribed formats.
i) Itis the responsibility of the bidder to get the Bank Guarantees revalidated/extended for the required
period (subject to a minimum period of six months), as per the advice of BHEL Site Engineer /
Construction Manager. BHEL shall not be liable for issue of any reminders regarding expiry of the
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Bank Guarantees.

iv) In case extension/further extensions of any Bank Guarantees are not
required, the bidders shall ensure that the same is explicitly endorsed by the Construction Manager
and submitted to the Regional HQ issuing the LOI/LOA.

v)  In case the Bank Guarantees are not extended before the expiry date, BHEL reserves the right to
invoke the same by informing the concerned Bank in writing, without any advance
notice/communication to the concerned bidder.

vi)  Bidders to note that any corrections to Bank Guarantees shall be done by the issuing Bank, only
through an amendment in an appropriate non judicial stamp paper.

vii)  The Original Bank Guarantee shall be sent directly by the Bank to BHEL under Registered Post
(Acknowledgement Due), addressed to the Subcontracting Department of the respective Region.

113 VALIDITY OF OFFER

The rates in the Tender shall be kept open for acceptance for a minimum period of SIX
MONTHS from latest due date of offer submission (including extension, if any) . In case BHEL
(Bharat Heavy Electricals Ltd) calls for negotiations, such negotiations shall not amount to
cancellation or withdrawal of the original offer which shall be binding on the tenderers.

114 EXECUTION OF CONTRACT AGREEMENT

The successful tenderer’s responsibility under this contract commences from the date of issue of
the Letter of Intent by Bharat Heavy Electricals Limited. The Tenderer shall submit an unqualified
acceptance to the Letter of Intent/Award within the period stipulated therein.

The successful tenderer shall be required to execute an agreement in the prescribed form, with
BHEL, within a reasonable time after the acceptance of the Letter of Intent/Award, and in any
case before releasing the first running bill. The contract agreement shall be signed by a person
duly authorized/empowered by the tenderer. The expenses for preparation of agreement
document shall be borne by BHEL
1.15 REJECTION OF TENDER AND OTHER CONDITIONS
1.15.1  The acceptance of tender will rest with BHEL which does not bind itself to accept the lowest

tender or any tender and reserves to itself full rights for the following without assigning any
reasons whatsoever:-

a. To reject any or all of the tenders.

b. To split up the work amongst two or more tenderers as per NIT

c. To award the work in part if specified in NIT

d. In case of either of the contingencies stated in (b) and (c) above, the time for completion as
stipulated in the tender shall be applicable.

1.15.2  Conditional tenders, unsolicited tenders, tenders which are incomplete or not in the form
specified or defective or have been materially altered or not in accordance with the tender
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1.15.3

1154

1.15.5

1.15.6

1.158.7

1.15.8

1.15.9

conditions, specifications etc., are liable to be rejected.

Tenders are liable to be rejected in case of unsatisfactory performance of the tenderer with
BHEL, or tenderer under suspension (hold/banning /delisted ) by any unit / region / division of
BHEL or tenderers who do not comply with the latest guidelines of Ministry/Commissions of
Govt of India. BHEL reserves the right to reject a bidder in case it is observed that they are
overloaded and may not be in a position to execute this job as per the required schedule in line
with clause no. 9.0 of the ‘NIT". The decision of BHEL will be final in this regard.

If a tenderer who is a proprietor expires after the submission of his tender or after the
acceptance of his tender, BHEL may at their discretion, cancel such tender. If a partner of a firm
expires after the submission of tender or after the acceptance of the tender, BHEL may then
cancel such tender at their discretion, unless the firm retains its character.

BHEL will not be bound by any Power of Attorney granted by changes in the composition of the
firm made subsequent to the execution of the contract. They may, however, recognise such
power of Attorney and changes after obtaining proper legal advice, the cost of which will be
chargeable to the contractor concerned.

If the tenderer deliberately gives wrong information in his tender, BHEL reserves the right to
reject such tender at any stage or to cancel the contract if awarded and forfeit the Earnest
Money/Security Deposit/any other money due.

Canvassing in any form in connection with the tenders submitted by the Tenderer shall make his
offer liable to rejection.

In case the Proprietor, Partner or Director of the Company/Firm submitting the Tender, has any
relative or relation employed in BHEL, the authority inviting the Tender shall be informed of the
fact as per specified format, along with the Offer. Failing to do so, BHEL may, at its sole
discretion, reject the tender or cancel the contract and forfeit the Earnest Money/Security
Deposit.

The successful tenderer should not sub-contract part or complete work detailed in the tender
specification undertaken by him without written permission of BHEL's Construction Manager/Site
Incharge. The tenderer is solely responsible to BHEL for the work awarded to him.

1.15.10 The Tender submitted by a techno commercially qualified tenderer shall become the property of

1.15.11

BHEL who shall be under no obligation to return the same to the bidder. However unopened
price bids and late tenders shall be returned to the bidders

Unsolicited discount received after the due date and time of Bid Submission shall not be
considered for evaluation. However, if the party who has submitted the unsolicited
discount/rebate becomes the L-I party, then the awarded price i.e contract value shall be worked
out after considering the discount so offered.

1.15.12 BHEL shall not be liable for any expenses incurred by the bidder in the preparation of the tender

irrespective of whether the tender is accepted or not.
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CHAPTER-2

2.1

DEFINITION: The following terms shall have the meaning hereby assigned to them except where the

context otherwise requires

)

BHEL shall mean Bharat Heavy Electricals Limited (of the respective Power Sector Region inviting
the Tender), a company registered under Indian Companies Act 1956, with its Registered Office
at BHEL HOUSE, SIRI FORT, NEW DELHI - 110 049, or its Power Sector Regional Offices or its
Authorised Officers or its Site Engineers or other employees authorised to deal with any matters
with which these persons are concerned on its behalf.

‘EXECUTIVE DIRECTOR” or ‘GROUP GENERAL MANAGER’ or “GENERAL MANAGER
(Incharge)” or “GENERAL MANAGER” shall mean the Officer in Administrative charge of the
respective Power Sector Region.

“‘COMPETENT AUTHORITY” shall mean Executive Director or Group General Manager or General
Manager (Incharge) or General Manager or BHEL Officers who are empowered to act on behalf of
the Executive Director or General Manager (Incharge) or General Manager of BHEL.

‘ENGINEER” or “ENGINEER IN CHARGE” shall mean an Officer of BHEL as may be duly
appointed and authorized by BHEL to act as “Engineer” on his behalf for the purpose of the
Contract, to perform the duty set forth in this General Conditions of Contract and other Contract
documents. The term also includes ‘CONSTRUCTION MANAGER'’ or ‘SITE INCHARGE’ as well
as Officers at Site or at the Headquarters of the respective Power Sector Regions.

“SITE” shall mean the places or place at which the plants/equipments are to be erected and
services are to be performed as per the specification of this Tender.

vi)

‘CLIENT OF BHEL” or “CUSTOMER” shall mean the project authorities with whom BHEL has
entered into a contract for supply of equipments or provision of services.

vii)

“CONTRACTOR” shall mean the successful Bidder/Tenderer who is awarded the Contract and
shall include the Contractor’s successors, heirs, executors, administrators and permitted assigns.

viil)

‘CONTRACT” or “CONTRACT DOCUMENT” shall mean and include the Agreement of Work
Order, the accepted appendices of Rates, Schedules, Quantities if any, General Conditions of
Contract, Special Conditions of Contract, Instructions to the Tenderers, Drawings, Technical
Specifications, the Special Specifications if any, the Tender documents, subsequent amendments
mutually agreed upon and the Letter of Intent/Acceptance issued by BHEL. Any conditions or
terms stipulated by the contractor in the tender documents or subsequent letters shall not form
part of the contract unless, specifically accepted in writing by BHEL in the Letter of Intent/Award
and incorporated in the agreement.

iX)

“‘GENERAL CONDITIONS OF CONTRACT” shall mean the ‘Instructions to Tenderers’ and
‘General Conditions of Contract’ pertaining to the work for which above tenders have been called
for.
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‘TENDER SPECIFICATION” or “TENDER” or “TENDER DOCUMENTS” shall mean General
Conditions, Common Conditions, Special Conditions, Price Bid, Rate Schedule, Technical
Specifications, Appendices, Annexures, Corrigendums, Amendments, Forms, procedures, Site
information, etc and drawings/documents pertaining to the work for which the tenderers are
required to submit their offers. Individual specification number will be assigned to each Tender
Specification.

Xi)

‘LETTER OF INTENT” shall mean the intimation by a Letter/Fax/email to the tenderer that the
tender has been accepted in accordance with provisions contained in the letter. The responsibility
of the contractor commences from the date of issue of this letter and all terms and conditions of
the contract are applicable from this date.

Xii)

‘COMPLETION TIME” shall mean the period by ‘date/month’ specified in the ‘Letter of
Intent/Award’ or date mutually agreed upon for handing over of the intended scope of work, the
erected equipment/plant which are found acceptable by the Engineer, being of required standard
and conforming to the specifications of the Contract.

xii)

‘PLANT” shall mean and connote the entire assembly of the plant and equipments covered by the
contract.

Xiv)

‘EQUIPMENT” shall mean equipment, machineries, materials, structural, electricals and other
components of the plant covered by the contract.

XV)

“TESTS” shall mean and include such test or tests to be carried out on the part of the contractor as
are prescribed in the contract or considered necessary by BHEL, in order to ascertain the quality,
workmanship, performance and efficiency of the contractor or part thereof.

XVi)

‘APPROVED?”, “DIRECTED” or “INSTRUCTED” shall mean approved, directed or instructed by
BHEL.

Xvii)

“WORK or CONTRACT WORK” shall mean and include supply of all categories of labour, specified
consumables, tools and tackles and Plants required for complete and satisfactory site
transportation, handling, stacking, storing, erecting, testing and commissioning of the equipments
to the entire satisfaction of BHEL.

Xviii)

“‘SINGULAR AND PLURALS ETC” words carrying singular number shall also include plural and
vice versa, where the context so requires. Words imparting the masculine Gender shall be taken
to include the feminine Gender and words imparting persons shall include any Company or
Associations or Body of Individuals, whether incorporated or not.

XiX)

‘HEADING” — The heading in these General Conditions are solely for the purpose of facilitating
reference and shall not be deemed to be part thereof or be taken as instructions thereof or of the
contract.

XX)

“MONTH? shall mean calendar month unless otherwise specified in the Tender.
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XXi)

Day’ or ‘Days’ unless herein otherwise expressly defined shall mean calendar day or days of
twenty four (24) hours each. A week shall mean continuous period of seven (7) days.

XXii)

“COMMISSIONING” shall mean the synchronisation testing and achieving functional
operation of the Equipment with associated system after all initial adjustments, trials, cleaning, re-
assembly required at site if any, have been completed and Equipment with associated system is
ready for taking into service.

XXiii)

“‘WRITING” shall include any manuscript type written or hand written or printed statement or
electronically transmitted messages, under the signature or seal or transmittal of BHEL.

XXiv)

“TEMPORARY WORK” shall mean all temporary works for every kind required in or for the
execution, completion, maintenance of the work.

XXV)

‘CONTRACT PRICE’ or ‘CONTRACT VALUE’ shall mean the sum mentioned in the
LOI/LOA/Contract Agreement subject to such additions thereto or deductions there from as may
be made under provisions hereinafter contained

XXVi)

“COMMENCEMENT DATE” or “START DATE” shall mean the commencement/start of work at Site
as per terms defined in the Tenderl

XXVii)

‘SHORT CLOSING” or “FORE CLOSING” of Contract shall mean the premature closing of
Contract, for reasons not attributable to the contractor and mutually agreed between BHEL and
the contractor

XXviii)

“TERMINATION” of Contract shall mean the pre mature closing of contract due to reasons as
mentioned in the contract

XXiX)

‘DE MOBILISATION” shall mean the temporary winding up of Site establishment by Contractor
leading to suspension of works temporarily for reasons not attributable to the contractor

XXX)

‘RE MOBILISATION” shall mean the resumption of work with all resources required for the work
after demobilization.

2.2

LAW GOVERNING THE CONTRACT AND COURT JURISDICTION

The contract shall be governed by the Law for the time being in force in the Republic of India. The
Civil Court having original Civil Jurisdiction at Delhi for PSNR, at Kolkata for PSER, at Nagpur
for PSWR and at Chennai for PSSR, shall alone have exclusive jurisdiction in regard to all claims
in respect of the Contract. No other Civil Court shall have jurisdiction in case of any dispute,
under this contract

2.3

2.3.1

2.3.2

ISSUE OF NOTICE

Service of notice on contractor

Any notice to be given to the Contractor under the terms of the contract shall be served by sending
the same by Registered Post / Speed Post to or leaving the same at the Contractor’s last known
address of the principal place of business (or in the event of the contractor being a company, to or
at its Registered Office). In case of change of address, the notice shall be served at changed
address as notified in writing by the Contractor to BHEL. Such posting or leaving of the notice shall
be deemed to be good service of such notice and the time mentioned to the condition for doing any
act after notice shall be reckoned from the date so mentioned in such notice.

Service of notice on BHEL
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Any notice to be given to BHEL in-charge/Region under the terms of the Contract shall be served
by sending the same by post to or leaving the same at BHEL address or changed address as
notified in writing by BHEL to the Contractor.

24

USE OF LAND

No land belonging to BHEL or their Customer under temporary possession of BHEL shall be
occupied by the contractor without written permission of BHEL.

25
2.5.1

252

253

COMMENCEMENT OF WORK
The contractor shall commence the work as per the time indicated in the Letter of Intent from
BHEL and shall proceed with the same with due expedition without delay.

If the contractor fails to start the work within stipulated time as per LOI or as intimated by
BHEL, then BHEL at its sole discretion will have the right to cancel the contract. The Earnest
Money and/or Security Deposit with BHEL will stand forfeited without any further reference to him
without prejudice to any and all of BHEL's other rights and remedies in this regard.

All the work shall be carried out under the direction and to the satisfaction of BHEL.

2.6

261

26.2

26.3

264

26.5

2.6.6

MEASUREMENT OF WORK AND MODE OF PAYMENT:

All payments due to the contractors shall be made by e mode only, unless otherwise found
operationally difficult for reasons to be recorded in writing

For progress running bill payments: - The Contractor shall present detailed measurement sheets in
triplicate, duly indicating all relevant details based on technical documents and connected drawings
for work done during the month/period under various categories in line with terms of payment as
per contract. The basis of arriving at the quantities, weights shall be relevant documents and
drawings released by BHEL. These measurement sheets shall be prepared jointly with BHEL
Engineers and signed by both the parties.

These measurement sheets will be checked by BHEL Engineer and quantities and percentage
eligible for payment under various groups shall be decided by BHEL Engineer. The abstract of
quantities and percentage so arrived at based on the terms of payment shall be entered in
Measurement Book and signed by both the parties.

Based on the above quantities, contractor shall prepare the bills in prescribed format and work out
the financial value. These will be entered in Measurement Book and signed by both the parties.
Payment shall be made by BHEL after effecting the recoveries due from the contractor.

All recoveries due from the contractor for the month/period shall be effected in full from the
corresponding running bills unless specific approval from the competent authorities is obtained to
the contrary.

Measurement shall be restricted to that portion of work for which it is required to ascertain the
financial liability of BHEL under this contract.
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2.6.7  The measurement shall be taken jointly by persons duly authorized on the part of BHEL and by the
Contractor.

2.6.8 The Contractor shall bear the expenditure involved if any, in making the measurements and testing
of materials to be used/used in the work. The contractor shall, without extra charges, provide all
the assistance with appliances and other things necessary for measurement.

2.6.9 If at any time due to any reason whatsoever, it becomes necessary to re-measure the work done in
full or in part, the expenses towards such re measurements shall be borne by the contractor
unless such re measurements are warranted solely for reasons not attributable to contractor.

2.6.10 Passing of bills covered by such measurements does not amount to acceptance of the completion
of the work measured.  Any left out work has to be completed, if pointed out at a later date by
BHEL.

2.6.11 Final measurement bill shall be prepared in the final bill format prescribed for the purpose based on
the certificate issued by BHEL Engineer that entire works as stipulated in tender specification has
been completed in all respects to the entire satisfaction of BHEL. Contractor shall give unqualified
‘No Claim” Certificate. All the tools and tackles loaned to him should be returned in satisfactory
condition to BHEL. The abstract of final quantities and financial values shall also be entered in the
Measurement Books and signed by both parties to the contract. The Final Bill shall be prepared
and paid within a reasonable time after completion of work.

2.7 RIGHTS OF BHEL
BHEL reserves the following rights in respect of this contract during the original contract period or
its extensions if any, as per the provisions of the contract, without entitling the contractor for any
compensation.

2.7.1  To withdraw any portion of work and/or to restrict/alter quantum of work as indicated in the contract
during the progress of work and get it done through other agencies to suit BHEL's commitment to
its customer or in case BHEL decides to advance the date of completion due to other emergent
reasons/ BHEL's obligation to its customer.

2.7.2 To terminate the contract or get any part of the work done through other agency or deploy BHEL’s
own/hired/otherwise arranged resources , at the risk and cost of the contractor after due notice of a
period of two weeks by BHEL, in the event of:-

i) Contractor’s continued poor progress
i) Withdrawal from or abandonment of the work before completion of the work
iif) Contractor’s inability to progress the work for completion as stipulated in the contract
iv) Poor quality of work
v) Corrupt act of Contractor
vi) Insolvency of the Contractor
vii) Persistent disregard to the instructions of BHEL
viii) Assignment, transfer, sub-letting of contract without BHEL's written permission
ix) Non fulfillment of any contractual obligations
X) In the opinion of BHEL, the contractor is overloaded and is not in a position to execute the
job as per required schedule
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2.7.3

274

275

2.7.6

2.1.7

2.7.8

To meet the expenses including BHEL overheads on the differential cost at 5%, over and above
the Liquidated damages/penalties arising out of “Risk & Cost” as explained above under SI.No.
2.7.2. BHEL shall recover the amount from any money due from Contractor, or from any money
due to the Contractor including Security Deposit, or by forfeiting any T&P or material of the
contractor under this contract or any other contract of BHEL or by any other means or any
combination thereof

To terminate the contract or to restrict the quantum of work and pay for the portion of work
executed in case BHEL's contract with their customer are terminated for any reason, as per mutual
agreement.

To effect recovery from any amounts due to the contractor under this or any other contract or in
any other form, the moneys BHEL is statutorily forced to pay to anybody, due to contractor’s failure
to fulfill any of his obligations. BHEL shall levy overheads of 5% on all such payments along with
interest as defined elsewhere in the GCC.

While every endeavour will be made by BHEL to this end, they cannot guarantee uninterrupted
work due to conditions beyond their control. The Contractor will not be normally entitled for any
compensation/extra payment on this account unless otherwise specified elsewhere in the contract.

In case the execution of works comes to a complete halt or reaches a stage wherein worthwhile
works cannot be executed and there is no possibility of commencement of work for a period of not
less than two months, due to reasons not attributable to the contractor and other than Force
Majeure conditions, BHEL may consider permitting the contractor to de mobilize forthwith and re
mobilize at an agreed future date. Cost of such demobilization/remobilization shall be mutually
agreed. ORC in such cases shall not be applicable for the period between the period of
demobilization and re mobilisation. The duration of contract/time extension shall accordingly get
modified suitably. In case of any conflict, BHEL decision in this regard shall be final and binding on
the contractor.

In the unforeseen event of inordinate delay in receipt of materials, drawings, fronts, etc, due to
which inordinate discontinuity of work is anticipated, BHEL at its discretion may consider
contractor’s request to short close the contract in following cases:

The balance works (including but not limited to Trial Operation, PG Test, etc) are minor vis a vis
the scope of work envisaged as per the contract.

There has been no significant work in past 6 months OR no significant work is expected in next 6
months (example in Hydro projects or in projects where work has stopped due to reasons beyond
the control of BHEL)

The balance works cannot be done within a reasonable period of time as they are dependent on
unit shutdown or on other facilities of customer or any other reasons not attributable to the
contractor

At the point of requesting for short closure, contractor shall establish that he has completed all
works possible of completion and he is not able to proceed with the balance works due to
constraints beyond his control. In such a case, the estimated value of the unexecuted portion of
work ( or estimated value of services to be provided for carrying out milestone/stage payments like
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2.7.9

Trial Operation/PG Test, etc) as mutually agreed, shall however be reduced from the final contract
value.

LIQUIDATED DAMAGES/PENALTY

If the contractor fails to maintain the required progress of work which results in delay in the
completion of the work as per the contractual completion period, BHEL shall have the right to
impose Liquidated Damage/Penalty at the rate of 0. 5% of the contract value, per week of delay or
part thereof subject to a maximum of 10% of the contract value. For this purpose, the period of
delay shall be the delay attributable to the Contractor for the completion of work as per contract.
Contract Value for this purpose, shall be the final executed value exclusive of ORC, Extra Works
executed on Manday rate basis, Supplementary/Additional ltems and PVC.

2.8

2.8.1

2.8.2

283

284

285

2.8.6

RESPONSIBILITIES OF THE CONTRACTOR IN RESPECT OF LOCAL LAWS, EMPLOYMENT
OF WORKERS ETC.

The following are the responsibilities of the contractor in respect of observance of local laws,
employment of personnel, payment of taxes etc. The subcontractor shall fully indemnify BHEL
against any claims of whatsoever nature arising due to the failure of the contractor in discharging
any of his responsibilities hereunder:

As far as possible, Unskilled Workers shall be engaged from the local areas in which the work is
being executed.

The contractor at all times during the continuance of this contract shall, in all his dealings with local
labour for the time being employed on or in connection with the work, have due regard to all local
festivals and religious and other customs.

The contractor shall comply with all applicable State and Central Laws, Statutory Rules,
Regulations etc. such as Payment of Wages Act, Minimum Wages Act, Workmen Compensation
Act, Employer’s Liability Act, Industrial Disputes Act, Employers Provident Act, Employees State
Insurance Scheme, Contract Labour (Regulation and Abolition) Act 1970, Payment of Bonus &
Gratuity Act and other Acts, Rules and Regulations for labour as may be enacted by the
Government during the tenure of the Contract and having force or jurisdiction at Site. The
Contractor shall also give to the local Governing Body, Police and other relevant Authorities all
such notices as may be required by the Law.

The contractor shall obtain independent License under the Contract Labour (Regulations and
Abolition Act, 1970)as required from the concerned Authorities based on the certificate (Form-V)
issued by the Principal Employer/Customer

The contractor shall pay all taxes, fees, license charges, deposits, duties, tolls, royalties,
commission or other charges which may be leviable on account of his operations in executing the
contract.

While BHEL would pay the inspection fees and Registration fees of Boiler/Electrical Inspectorate,
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2.8.7

2.8.8

2.8.9

2.8.10

2.8.11

2.8.12

2.8.13

2.8.14

2.8.15

2.8.16

all other arrangements for site visits periodically by the Inspectorate to site, Inspection certificate
etc. will have to be made by contractor. However, BHEL will not make any payment to the
Inspectorate in connection with contractor’'s Welders/Electricians qualification tests etc.

Contractor shall be responsible for provision of Health and Sanitary arrangements (more
particularly described in Contract Labour Regulation & Abolition Act), Safety precautions etc. as
may be required for safe and satisfactory execution of contract.

The contractor shall be responsible for proper accommodation including adequate medical facilities
for personnel employed by him.

The contractor shall be responsible for the proper behavior and observance of all regulations by the
staff employed by him.

The contractor shall ensure that no damage is caused to any person/property of other parties
working at site. If any such damage is caused, it is responsibility of the contractor to make good
the losses or compensate for the same.

All the properties/equipments/components of BHEL/their Client loaned with or without deposit to
the contractor in connection with the contract shall remain properties of BHEL/their Client.

The contractor shall use such properties for the purpose of execution of this contract. All such
properties/equipments/components shall be deemed to be in good condition when received by the
contractor unless he notifies within 48 hours to the contrary. The contractor shall return them in
good condition as and when required by BHEL/their Client. In case of non-return, loss, damage,
repairs etc, the cost thereof as may be fixed by BHEL Engineer will be recovered from the
contractor

In case the contractor is required to undertake any work outside the scope of this contract, the
rates payable shall be those mutually agreed upon if the item rates are not mentioned in existing
contract

Any delay in completion of works/or non achievement of periodical targets due to the reasons
attributable to the contractor, the same may have to be compensated by the contractor either by
increasing manpower and resources or by working extra hours and/or by working more than one
shift. All these are to be carried out by the contractor at no extra cost.

The contractor shall arrange, coordinate his work in such a manner as to cause no hindrance to
other agencies working in the same premises.

All safety rules and codes applied by the Client/BHEL at site shall be observed by the contractor
without exception. The contractor shall be responsible for the safety of the equipment/material and
works to be performed by him and shall maintain all light, fencing guards, slings etc. or other
protection necessary for the purpose. Contractor shall also take such additional precautions as
may be indicated from time to time by the Engineer with a view to prevent pilferage, accidents, fire
hazards. Due precautions shall be taken against fire hazards and atmospheric conditions. Suitable
number of Clerical staff, watch and ward, store keepers to take care of equipment/materials and
construction tools and tackles shall be posted at site by the contractor till the completion of work
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2.8.17

2.8.18

2.8.19

2.8.20

2.8.21

under this contract.

The contractor shall arrange for such safety devices as are necessary for such type of work and
carry out the requisite site tests of handling equipment, lifting tools, tackles etc. as per prescribed
standards and practices.

Contractor has to ensure the implementation of Health, Safety and Environment (HSE)
requirements as per directions given by BHEL/Customer. The contractor has to assist in HSE audit
by BHEL/Customer and submit compliance Report. The contractor has to generate and submit
record/reports as per HSE plan/activities as per instruction of BHEL/Customer

The contractor will be directly responsible for payment of wages to his workmen. A pay roll sheet
giving all the payments given to the workers and duly signed by the contractor's representative
should be furnished to BHEL site for record purpose, if so called for.

In case of any class of work for which there is no such specification as laid down in the contract,
such work shall be carried out in accordance with the instructions and requirements of the
Engineer.

Also, no idle charges will be admissible in the event of any stoppage caused in the work resulting in
contractor’s labour and Tools & Plants being rendered idle due to any reason at any time.

The contractor shall take all reasonable care to protect the materials and work till such time the
plant/equipment has been taken over by BHEL or their Client whichever is earlier.

The contractor shall not stop the work or abandon the site for whatsoever reason of dispute,
excepting force majeure conditions. All such problems/disputes shall be separately discussed and
settled without affecting the progress of work. Such stoppage or abandonment shall be treated as
breach of contract and dealt with accordingly

2.8.22 The contractor shall keep the area of work clean and shall remove the debris etc. while

executing day-to-day work. Upon completion of work, the contractor shall remove from the vicinity
of work, all scrap, packing materials, rubbish, unused and other materials and deposit
them in places specified by the Engineer. The contractor will also demolish all the hutments,
sheds, offices, etc. constructed and used by him and shall clean the debris. In the event of his
failure to do so, the same will be arranged to be done by the Engineer and the expenses
recovered from the contractor.

2.8.23 The contractor shall execute the work in the most substantial and workman like manner in the

stipulated time. Accuracy of work and timely execution shall be the essence of this contract. The
contractor shall be responsible to ensure that the quality, assembly and workmanship conform to
the dimensions and clearance given in the drawings and/ or as per the instructions of the
Engineer.

2.8.24 The Contractor to note that some of BHEL's T&Ps/MMDs may not be insured. The Contractor will

take necessary precautions and due care to protect the same while in his custody from any
damage/ loss till the same is handed over back to BHEL. In case the damage / loss is due to
carelessness/ negligence on the part of the contractor, the Contractor is liable to get them repair/
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replaced immediately and in case of his failure to do so within a reasonable time, BHEL will
reserve the right to recover the loss from the contractor.

2.9
291

29.2

293

294

PROGRESS MONITORING, MONTHLY REVIEW AND PERFORMANCE EVALUATION

A detailed plan/programme for completion of the contractual scope of work as per the time
schedule given in the contract shall be jointly agreed between BHEL and Contractor, before
commencement of work . The above programme shall be supported by monthwise deployment of
resources viz Manpower, T&P, Consumables, etc. Progress will be reviewed periodically
(Daily/Weekly/Monthly) vis a vis this jointly agreed programme. The Contractor shall submit
periodical progress reports (Daily/Weekly/Monthly) and other reports/information including
manpower, consumables, T&P mobilization etc as desired by BHEL.

Monthly progress review between BHEL and Contractor shall be based on the agreed programme
as above, availability of inputs/fronts etc, and constraints if any, as per prescribed formats.
Manpower, T&P and consumable reports as per prescribed formats shall be submitted by
contractor every month. Release of RA Bills shall be contingent upon certification by BHEL Site
Engineer of the availability of the above prescribed formats duly filled in and signed.

The burden of proof that the causes leading to any shortfall is not due to any reasons attributable
to the contractor is on the contractor himself. The monthly progress review shall record shortfalls
attributable to (i) Contractor, (ii) Force Majeure Conditions, and (i) BHEL

Performance of the Contractor shall be assessed as per prescribed formats and shall form the
basis for ‘Annual/Overall Performance Evaluation’ of the Contractor and also for ‘Assessment of
Capacity of Bidder for Tenders where the Contractor is a bidder. BHEL reserves the right to revise
the evaluation formats during the course of execution of the works

2.10
2.10.1

2.10.2

TIME OF COMPLETION

The time schedule shall be as prescribed in the Contract. The time for completion shall be
reckoned from the date of commencement of work at Site as certified by BHEL Engineers

The entire work shall be completed by the contractor within the time schedule or within such
extended periods of time as may be allowed by BHEL under clause 2.11

2.11
2.11.1

2112

2113

2114

EXTENSION OF TIME FOR COMPLETION

If the completion of work as detailed in the scope of work gets delayed beyond the contract period,
the contractor shall request for an extension of the contract and BHEL at its discretion may extend
the Contract.

Based on the monthly reviews jointly signed, the works balance at the end of original contract
period less the backlog attributable to the contractor shall be quantified, and the number of months
of ‘Time extension’ required for completion of the same shall be jointly worked out. Within this
period of ‘Time extension’, the contractor is bound to complete the portion of backlog attributable to
the contractor. Any further ‘Time extension’ or ‘Time extensions’ at the end of the previous
extension shall be worked out similarly.

However if any ‘Time extension’ is granted to the contractor to facilitate continuation of work and
completion of contract, due to backlog attributable to the contractor alone, then it shall be without
prejudice to the rights of BHEL to impose penalty/LD for the delays attributable to the contractor, in
addition to any other actions BHEL may wish to take at the risk and cost of contractor.

A joint programme shall be drawn for the balance amount of work to be completed during the
period of ‘Time Extension’, along with matching resources (with weightages) to be deployed by the
contractor as per specified format. Review of the programme and record of shortfall shall be done
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2115

2116

every month of the ‘Time extension’ period in the same manner as is done for the regular contract
period.

During the period of ‘Time extension’, contractor shall maintain their resources as per mutually
agreed program

At the end of total work completion as certified by BHEL Engineer, and upon analysis of the total
delay, the portion of time extensions attributable to (i) Contractor, (ii) Force majeure conditions, and
(i) BHEL, shall be worked out and shall be considered to be exhausted in the same order. The
total period of time extensions shall be the sum of (i), (ii) and (iii) above and shall be equal to period
between the scheduled date of completion and the actual date of completion of contract. LD shall
be imposed/levied for the portion of time extensions attributable to contractor and recoverable from
the dues payable to the contractor.

2.12
2.12.1

2122

2123

2124

2125

2126

OVERRUN COMPENSATION

Over Run Compensation (ORC) is payable for works done during the extension period, by way of
rate revisions for periods beyond original contract period subject to the following terms and
conditions.

Rates shall be increased by 10% for the first twelve months of one or more extensions beyond
original contract period. For the next twelve months of further extensions if any, rates shall be
increased as above by 10% over the previous twelve months, and similarly for each subsequent
twelve months extension.

The amount of increase payable per month due to rate revisions is subject to a minimum of Rs
1,00,000/- per month and a maximum of Rs 10,00,000/- per month.

Should there be any ‘Time extension’ for reasons attributable only to the contractor, then the work
shall be executed by the contractor at the rates applicable for the period the work was planned
Payment of ORC shall be regulated as follows:

i) Contractor is entitled to Over Run Compensation (ORC) only for the portion of backlog
attributable to BHEL.

i)  50% of the compensation as per clause 2.12.3 is allocated for deployment of resources
agreed as per the joint programme drawn vide 2.11.4. Payment shall however be based on
the actual deployment of resources for the month as certified by BHEL, as per weightages
assigned therein

i)  50% of the compensation as per clause 2.12.3, is allocated for achieving of planned
progress agreed as per the joint programme drawn vide 2.11.4. Payment shall be on pro
rata basis for actual achieved quantities

iv)  Total Over Run Compensation shall be limited to 10% of the executed contract value as
certified in Final Bill. For this purpose executed contract value excludes PVC, ORC,
Supplementary/Additional Items and Extra Works done on Manday rate basis

Contractor shall not be entitled for any Over Run Compensation (ORC) for the portion of backlog
attributable to the contractor. Such works shall be executed at the rates applicable for the period
the work was planned

2.13
2.13.1

INTEREST BEARING RECOVERABLE ADVANCES

Normally no advance is payable to the contractor. However, advance payment in exceptional
circumstances shall be interest bearing and secured through a Bank Guarantee and shall be
limited to a maximum of 5% of contract value. This ‘Interest Bearing Recoverable Advance’ shall be
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payable in not less than two installments with any of the installment not exceeding 60% of the total
eligible advance.

2.13.2 In exceptional circumstances, with due justification, Competent Authority of BHEL is empowered to
approve proposals for payment of additional interim interest bearing advance against Bank
Guarantee, for resource augmentation towards expediting work for project implementation.

2.13.3 Bank Guarantee towards ‘Interest Bearing Recoverable Advance’ shall be atleast 110% of the
advance so as to enable recovery of not only principle amount but also the interest portion, if so
required.

2.13.4 Contractor shall establish the utilization of advance drawn before the release of next installment.

2.13.5 Payment and recovery of Interest Bearing Recoverable advance shall be at the sole discretion of
BHEL and shall not be a subject matter of arbitration.

2.13.6 The rate of interest applicable for the above advances shall be the prime lending rate of State Bank
of India prevailing at the time of disbursement of the advance + 2%, and such rate will remain fixed
till the total advance amount is recovered

2.13.7 Unadjusted amount of advances paid shall not exceed 5% of the total contract value at any point of
time. Recovery of advances shall be made progressively from each Running Bill such that the
advance amounts paid along with the interest is fully recovered by the time the contractor’s billing
reaches 80% of contract value.

2.13.8 Recovery rate per month shall be the sum of:
a.  Not less than 10% of Running Bill amount
b.  Simple interest up to the date of RA Bill on the outstanding Principle amount/amounts

2.13.9 Contractor to submit Bank Guarantee as per prescribed formats for each of the advance and shall
be valid for at least one year or the recovery duration or the balance contract period which ever is
later. In case the recovery of dues does not get completed within the aforesaid BG period, the
contractor shall renew the BG or submit fresh BG for the outstanding amount and the remaining
recovery period.

2.13.10 BHEL is entitled to make recovery of the entire outstanding amount in case the contractor fails to
comply with the BG requirement

214 QUANTITY VARIATION

2.14.1 The quoted rates shall remain firm irrespective of any variations in the individual quantities. No
compensation becomes payable in case the variation of the final executed contract value is within
the limits of Plus (+) or Minus (-) 15% of awarded contract value

2.14.2 Compensation due to variation of final executed value in excess of the limits defined in clause
above, shall be as follows:

i) In case the finally executed contract value reduces below the lower limit of Contract Value due
to quantity variation specified above, the contractor will be eligible for compensation @ 15% of
the difference between the lower limit of the contract value and the actual executed value.

i) In case the finally executed contract value increases above the upper limit of Contract Value
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due to quantity variation specified above, there will be no revision in the rates within the
contract period.

2.15
2.15.1

2.15.2

2.15.3

2.154

2.15.5

2.15.6

2.156.7

EXTRA WORKS

All rectifications/modifications, revamping, and reworks required for any reasons not due to the
fault of the contractor, or needed due to any change in deviation from drawings and design of
equipments, operation/maintenance requirements, mismatching, or due to damages in transit,
storage and erection/commissioning, and other allied works which are not very specifically
indicated in the drawings, but are found essential for satisfactory completion of the work, will be
considered as extra works.

Extra works arising on account of the contractor's fault, irrespective of time consumed in rectification
of the damage/loss, will have to be carried out by the contractor free of cost. Under such
circumstances, any material and consumable required for this purpose will also have to be arranged
by the contractor at his cost.

All the extra work should be carried out by a separately identifiable gang, without affecting routine
activities. Daily log sheets in the pro-forma prescribed by BHEL should be maintained and shall be
signed by the contractor's representative and BHEL engineer. No claim for extra work will be
considered/entertained in the absence of the said supporting documents i.e. daily log sheets. Signing
of log sheets by BHEL engineer does not necessarily mean the acceptance of such works as extra
works.

BHEL retains the right to award or not to award any of the major repair/
rework/modification/rectification/fabrication works to the contractor, at their discretion without
assigning any reason for the same

After eligibility of extra works is established and finally accepted by BHEL engineer/designer,
payment will be released on competent authority's approval at the following rate.

MAN-HOUR RATE FOR ELIGIBLE EXTRA WORKS: Single composite average labour man-hour
rate, including overtime if any, supervision, use of tools and tackles and other site expenses and
incidentals, consumables for carrying out any major rework/ repairs/ rectification/ modification/
fabrication as certified by site as may arise during the course of erection, testing, commissioning or
extra works arising out of transit, storage and erection damages, payment, if found due will be at Rs
60/- per man hour.

The above composite labour man hour rate towards extra works shall remain firm and not subject to
any variation during execution of the work. PVC will not be applicable for extra works. Rate revision,
Over Run Charges/compensation etc will not be applicable due to extra works.

Extra Works for Civil Packages shall be regulated as follows

Rates for Extra Works arising due to (1) non availability of BOQ (Rate Schedule), OR (2) change in
Specifications of materials/works (3) rectification/modification/dismantling & re erecting etc due to no
fault of Contractor, shall be in the order of the following:
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a) ltem rates are to be derived from similar nature of items in the BOQ (Rate Schedule) with
applicable escalation derived from All India Consumer Price Index for Whole Sale Commodities.

b) As per CPWD-DSR-2007 (or latest edition) with applicable escalation derived from All India
Consumer price Index for Whole Sale Commodities, OR, Notification issued by the office of
CPWD for ‘Cost Index’ in that Region where the project is being executed, whichever is less

c) lItem rates are to be worked out on the basis of prevailing market rates mutually agreed between
BHEL and Contractor, plus 15% towards Contractor’s overheads and profit.

PVC and ORC will not applicable be for (i) above.

SUPPLEMENTARY ITEMS

For NON Civil Works

Supplementary items are items/works required for completion of entire work but not specified in the
scope of work. Subject to certification of such items/works as supplementary items by BHEL
Engineer, rates shall be derived on the basis of any one of the following on mutual agreement:

Based on percentage breakup/rates indicated for similar/nearby items

In case (i) above does not exist, then BHEL/site may derive the percentage breakup/rates to suit the
type of work

For Civil Works

Rates for Supplementary Works/Additional Works arising out due to additions/alterations in the
original scope of works as per contract subject to certification of BHEL Engineer shall be worked out
as under:

a) Item rates which are available in existing BOQ (Rate Schedule) shall be operated with applicable
escalation derived from All India Consumer Price Index for Whole Sale Commodities

b) Items of works which are not available in existing BOQ shall be operated as an ‘Extra Works’
and rate shall be derived as per clause no 2.15.7

Execution of Supplementary Works/Additional Works through the Contractor shall be at the sole

discretion of BHEL, and shall be considered as part of executed contract value for the purpose of

Quantity Variation as per clause 2.14

BHEL Engineer’s decision regarding fixing the rate as above is final and binding on the contractor.
PVC and ORC will not be applicable for (i) above.

217

2.17.1

2172

2173

PRICE VARIATION COMPENSATION

In order to take care of variation in cost of execution of work on either side, due to variation in the
index of LABOUR, HIGH SPEED DIESEL OIL, WELDING ROD, CEMENT, STEEL, MATERIALS,
Price Variation Formula as described herein shall be applicable

85% component of Contract Value shall be permitted to be adjusted for variation in various relevant
indices during execution of work. The remaining 15% shall be treated as fixed component

The basis for calculation of price variation in each category, their component, Base Index, shall be
as under:

SL
NO.

CATEGORY BASE INDEX COMPONENT (K)

CIVIL PACKAGES | MECHANICAL LABOUR
(See Note A/BIC) PACKAGES ORIENTED
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o PACKAGES
A B C (See Note D )
i) LABOUR ‘MONTHLY  ALL-INDIA.  AVERAGE | 40 | 25 | 30 65 80
CONSUMER PRICE INDEX NUMBERS
(ALL CATEGORIES) | £ |NDUSTRIAL WORKERS' published
by Labour Bureau, Ministry of Labour and
Employment, Government of India.
(Website: labourbureau.nic.in)
, Name of Commodity : HSD OIL.
) B:SSESLPOEED Type : INDIVIDUAL COMMODITY 5135 5 5
(See Note F)
Name of Commodity : WELDING ROD
i) | WELDINGROD | 1o INDIVIDUAL COMMODITY 15
(See Note F)
. Name of Commodity : GREY CEMENT
) | CEMENT Type: INDIVIDUAL COMMODITY 20 | 30
(See Note F)
STEEL Name of Commodity : a1. IRON & SEMIS
) (Structural and | Type: GROUP ITEM 25
Reinforcement (See Note F)
Steel)
. Name of Commodity: ALL COMMODITIES
Vi) | MATERIALS Type: GROUP ITEM 40 112 | 20
(Other than (See Note F)
Cement & Steel)

Note: A) Cement & Steel : Free Issue (BHEL Scope)

B) Cement & Steel : In Contractor Scope {**: unless otherwise specified in Special Conditions of Contract (SCC) }

C) Cement in Contractor Scope, and Steel is Free Issue (BHEL Scope)

D) Predominantly ‘Labour Oriented’ packages including Material Handling & Management, Insulation, Painting, Electrical and Cl
or a combination thereof, which are separately tendered and awarded

E) For Composite packages (i.e. Civil+Mechanical+Electrical/Cl or Civil+Mechanical or Mechanical+Electrical/Cl), the components
for various categories shall be as per respective packages

F) As per the ‘MONTHLY WHOLE SALE PRICE INDEX’ for the respective Commaodity and Type, published by Office of Economic

Adviser, Ministry of Commerce and Industry, Government of India. (Website : www.eaindustry.nic.in). Revisions in the index or
commodity will be re adjusted accordingly.

2.17.4 Payment/recovery due to variation in index shall be determined on the basis of the following
notional formula without any initial absorption, in respect of the identified components viz
LABOUR, HIGH SPEED DIESEL OIL, WELDING ROD, CEMENT, STEEL, MATERIALS

P=KxRx (Xn- Xo)
Xo

Where

P = Amount to be paid/recovered due to variation in the Index for Labour, High Speed Diesel Qil,
Welding Rod, Cement, Steel and Materials

K = Percentage component applicable for Labour, High Speed Diesel Oil, Welding Rod,
Cement, Steel and Materials

R = Value of work done for the billing month (Excluding Taxes and Duties if payable extra)

XN = Revised Index No for Labour, High Speed Diesel Qil, Welding Rod, Cement, Steel and
Materials for the billing month under consideration

Xo = Index no for Labour, High Speed Diesel Oil, Welding Rod, Cement, Steel and Materials as
on the Base date.
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2175

2176

217.7

2.17.8

Base date shall be calendar month of the latest date of submission of Tender.
PVC shall not be payable for the ORC amount, Supplementary/Additional Items, Extra works.

The contractor shall furnish necessary monthly bulletins for the necessary indices from the relevant
websites along with his Bills.

The contractor will be required to raise the bills for price variation payments on a monthly basis
along with the running bills irrespective of the fact whether any increase/decrease in the index for
relevant categories has taken place or not. In case there is delay in publication of bulletins (final
figure), the provisional values as published can be considered for payments and arrears shall be
paid/recovered on getting the final values.

PVC shall be applicable for the entire original contract period plus the extended period. However
the Total Quantum of Price Variation amount payable/recoverable shall be regulated as follows:

For the portion of backlog attributable to the contractor, the PVC will be based on the average of
the indices for the period of the original contract period.

For the period of Force Majeure, the PVC will be limited to the indices applicable at the beginning
of the force majeure period.

For the portion of backlog attributable to BHEL, the PVC will be as per the indices applicable for the
respective months

The total amount of PVC shall not exceed 20% of the cumulatively executed contract value.
Executed contract value for this purpose is exclusive of PVC, ORC, Supplementary/Additional
ltems and Extra works.

2.18
2.18.1

2.18.2

2.18.3

2.184

INSURANCE
BHEL/their customer shall arrange for insuring the materials/properties of BHEL/customer
covering the risks during transit, storage, erection and commissioning.

It is the sole responsibility of the contractor to insure his materials, equipments, workmen, etc.
against accidents and injury while at work and to pay compensation, if any, to workmen as per
Workmen'’s compensation Act. The work will be carried out in a protected area and all the rules
and regulations of the client /BHEL in the area of project which are in force from time to time will
have to be followed by the contractor.

If due to negligence and or non-observation of safety and other precautions by the contractors,
any accident/injury occurs to the property / manpower belong to third party, the contractor shall
have to pay necessary compensation and other expense, if so decided by the appropriate
authorities.

The contractor will take necessary precautions and due care to protect the  material, while in
his custody from any damage/ loss due to theft or otherwise till the same is taken over by BHEL or
customer. For lodging / processing of insurance claim the contractor will submit necessary
documents. BHEL will recover the loss including the deductible franchise from the contractor, in
case the damage / loss is due to carelessness / negligence on the part of the contractor. In case
of any theft of material under contractor's custody , matter shall be reported to police by the
contractor immediately and copy of FIR and subsequently police investigation report shall be
submitted to BHEL for taking up with insurance. However this will not relieve the contractor of his
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contractual obligation for the material in his custody.

2.19

2.19.1

2.19.2

STRIKES & LOCKOUT

The contractor will be fully responsible for all disputes and other issues connected with his labour.
In the event of the contractor’s labour resorting to strike or the Contractor resorting to lockout and if
the strike or lockout declared is not settled within a period of one month, BHEL shall have the right
to get the work executed through any other agencies and the cost so incurred by BHEL shall be
deducted from the Contractor’s bills.

For all purposes whatsoever, the employees of the contractor shall not be deemed to be in the
employment of BHEL

2.20

2.20.1

2.20.2

FORCE MAJEURE
The following shall amount to Force Majeure:-

Acts of God, act of any Government, War, Sabotage, Riots, Civil commotion, Police action,
Revolution, Flood, Fire, Cyclones, Earth quake and Epidemic and other similar causes over which
the contractor has no control.

If the contractor suffers delay in the due execution of the contractual obligation due to delays
caused by force majeure as defined above, the agreed time of completion of the job covered by
this contract or the obligations of the contractor shall be extended by a period of time equal to
period of delay, provided that on the occurrence of any such contingency, the contractor
immediately reports to BHEL in writing the causes of delay and the contractor shall not be eligible
for any compensation.

2.21
2.21.1

2212

ARBITRATION & RECONCILIATION

In case amicable settliement is not reached in the event of any dispute or difference arising out of
the execution of the Contract or the respective rights and liabilities of the parties or in relation to
interpretation of any provision by the Contractor in any manner touching upon the Contract, such
dispute or difference shall (except as to any matters, the decision of which is specifically provided
for therein) be referred to the sole arbitration of the arbitrator appointed by BHEL/In
charge(Region).

The award of the Arbitrator shall be binding upon the parties to the dispute

Subject as aforesaid, the provisions of Arbitration and Reconciliation Act 1996 (India) or statutory
modifications or re enactments thereof and the rules made there under and for the time being in
force shall apply to the arbitration proceedings under this clause. The venue of the arbitration shall
be the place from which the contract is issued or such other place as the Arbitrator at his discretion
may determine

In case of Contract with Public Sector Enterprise (PSE) or a Government Department, the following
shall be applicable :




Bharat Heavy Electricals Limited
Power Sector - Eastern Region, Kolkata

TENDER NO. PSER:SCT:KLG-B2014:20

VOLUME-IB ‘ GENERAL CONDITIONS OF CONTRACT (SERVICE) ‘ PAGE 28 OF 30

In the event of any dispute or difference relating to the interpretation and application of the
provisions of the Contract, such dispute or difference shall be referred to by either party to the
arbitration of one of the arbitrators in the department of public enterprises. The award of the
arbitrator shall be binding upon the parties to the dispute, provided, however, any party aggrieved
by such award may make further reference for setting aside or revision of the award to the Law
Secretary, Department of Legal Affairs, Ministry of Law and Justice, Government of India. Upon
such reference the dispute shall be decided by the Law Secretary or the Special Secretary or
Additional Secretary when so authorized by the Law Secretary, whose decision shall bind the
parties hereto finally and conclusively.

2.21.3 The cost of arbitration shall be borne equally by the parties.

2.21.4 Work under the contract shall be continued during the arbitration proceedings

2.22 RETENTION AMOUNT

2.22.1 Retention Amount shall be 5% of executed contract value and shall be recovered at the rate of 5%
from each Running Bill admitted, including PVC Bills.

2.22.2 Refund of Retention Amount shall be as follows:

i) 50% of retention amount along with ‘Final Bill’

i)  Balance 50% of retention amount shall be retained towards ‘Performance Guarantee for
Workmanship’ and shall become refundable after expiry of Guarantee period, provided all the
defects noticed during the guarantee period have been rectified to the satisfaction of BHEL
Site Engineer/BHEL Construction Manager, and after deducting all expenses/other amounts
due to BHEL under the contract/other contracts entered into by BHEL with them. This portion
of the retention amount can be released on commencement of the Guarantee period, on
submission of equivalent Bank Guarantee.

2.23 PAYMENTS
Payments to Contractors are made in any one of the following forms
2.23.1

Running Account Bills (RA Bills)

i) These are for interim payments when the contracts are in progress. The bills for such interim
payments are to be prepared by Contractor in prescribed formats (RA Bill forms).

i)  Payments shall be made according to the extent of work done as per measurements taken
up to the end of the calendar month and in line with the terms of payments described in the
Tender documents

i) Recoveries on account of electricity, water, statutory deductions, etc are made as per terms
of contract

iv)  Full rates for the work done shall be allowed only if the quantum of work has been done as
per the specifications stipulated in the contract. If the work is not executed as per the
stipulated specifications, BHEL may ask the contractor to re do the work according to the
required specifications, without any extra cost. However, where this is not considered
necessary ‘OR’ where the part work is done due to factors like non-availability of material to
be supplied by BHEL ‘OR’ non availability of fronts ‘OR’ non availability of drawings,
fraction payment against full rate, as is considered reasonable, may be allowed with due
regard for the work remaining to be done. BHEL decision in this regard will be final and
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binding on the contractor.

v)  Inorder to facilitate part payment, BHEL Site Engineer at his discretion may further split the
contracted rates/percentages to suit site conditions, cash flow requirements according to the
progress of work

2.23.2 Final Bill
Final Bill" is used for final payment on closing of Running Account for works or for single payment
after completion of works. ‘Final Bill' shall be submitted as per prescribed format after completion
of works as per scope and upon material reconciliation, along with the following.
i) ‘No Claim Certificate’ by contractor
i) Clearance certificates where ever applicable viz Clearance Certificates from Customer,
various Statutory Authorities like Labour department, PF Authorities, Commercial Tax
Department, etc
i) Indemnity bond as per prescribed format

BHEL shall settle the final bills after deducting all liabilities of Contractor to BHEL

2.24 PERFORMANCE GUARANTEE FOR WORKMANSHIP

2.24.1 Even though the work will be carried out under the supervision of BHEL Engineers the Contractor
will be responsible for the quality of the workmanship and shall guarantee the work done for a
period of twelve months from the date of commencement of guarantee period as defined in Special
Conditions of Contract, for good workmanship and shall rectify free of cost all defects due to faulty
erection detected during the guarantee period. In the event of the Contractor failing to repair the
defective works within the time specified by the Engineer, BHEL may proceed to undertake the
repairs of such defective works at the Contractor’s risk and cost, without prejudice to any other
rights and recover the same from the Guarantee money.

2.24.2 BHEL shall release the guarantee money subject to the following

) Contractor has submitted ‘Final Bill’

) Guarantee period as per contract has expired

) Contractor has furnished ‘No Claim Certificate’ in specified format

) BHEL Site Engineer/Construction Manager has furnished the ‘No Demand Certificate’ in

specified format

v)  Contractor has carried out the works required to be carried out by him during the period of
Guarantee and all expenses incurred by BHEL on carrying out such works is included for
adjustment from the Guarantee money refundable.

2.25  CLOSING OF CONTRACTS
The Contract shall be considered completed and closed upon completion of all contractual
obligations and settlement of Final Bill or completion of Guarantee period whichever is later. Upon
closing of Contract, BHEL shall issue a completion certificate as per standard format, based on
specific request of Contractor.

2.26 REVERSE AUCTION:
BHEL reserves the right to go for Reverse Auction for Price Bid Opening by BHEL appointed
service provider, instead of opening the submitted sealed price bid in the conventional way. The
Business Rules for Reverse Auction shall be as per BHEL guidelines issued from time to time.

227  SUSPENSION OF BUSINESS DEALINGS
BHEL reserves the right to take action against Contractors who either fail to perform or
Tenderers/Contractor who indulge in malpractices, by suspending business dealings with them in
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line with BHEL guidelines issued from time to time.

2.28 OTHER ISSUES

2.28.1 Value of Non judicial Stamp Paper for Bank Guarantees and for Contract Agreement shall be not
less than Rs 100/- unless otherwise required under relevant statutes.

2.28.2 In case of any conflict between the General Conditions of Contract and Special Conditions of
Contract, provisions contained in the Special Conditions of Contract shall prevail.

2.28.3 Unless otherwise specified in NIT, offers from consortium/JVs shall not be considered.

2.28.4 BHEL may not insist for signing of Contract Agreements in respect of low value and short time
period contracts like providing services for Hot water flushing, Chemical Cleaning, Transportation,
etc
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - I : General Intent of Specifications

1.0

INTENT OF THE SPECIFICATION

1.1

The intent of this erection specification is to provide services for execution of the
project according to most modern and proven techniques and codes. The omission
of specific reference to any method, equipment or material necessary for the
proper and efficient services towards installation of the plant shall not relieve the
contractor of the responsibility of providing such services / facilities to complete the
work or portion of work awarded to him. The quoted / accepted rates / price shall
deem to be inclusive of all such contingencies.

1.2

The work shall conform to dimensions and tolerances given in various drawings
and documents that will be provided during erection. If any portion of works is
found to be defective in workmanship and not conforming to drawings /
documents or other stipulations, the contractor shall dismantle and re-do the
work duly replacing the defective materials at their own cost, failing which
recoveries, as determined by BHEL, shall be effected from contractor's bills.

1.3

It is not the intent of this specification to specify herein all the details of erection
and commissioning. However, the system shall conform in all respects to high
standards of quality and workmanship for performing the required duties in a
manner acceptable to purchaser who will interpret the meaning of drawings and
specifications and shall be entitled to reject any work or material, which in his
judgments is not in full accordance herewith.

1.4

The omission of specific reference to any fabrication / erection or other method,
equipment or material necessary for proper and efficient working of the plant shall
not relieve the tenderer of the responsibility of providing such facilities to complete
the work at quoted rates. Any mismatch/ defect found due to mistake in fabrication
| erection shall have to be rectified by the vendor free of cost. Inspection by
BHEL/Customer does not relieve vendor of his responsibility of executing quality
erection.

1.5

The work covered under this specification is of highly sophisticated nature,
requiring the best quality workmanship, supervision, engineering and construction
management. The contractor should ensure proper planning and successful and
timely completion of the work to meet the overall project schedule. The contractor
must deploy adequate quantity of tools & plants, modern / latest construction aids
etc. He must also deploy adequate trained, qualified and experienced supervisory
staff and skilled personnel.
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - I : General Intent of Specifications

1.6

Contractor shall erect and commission all the equipments and auxiliaries as per
the sequence & methodology prescribed by BHEL depending upon the technical
requirements. Availability of materials and fronts will decide this. BHEL Engineer’s
decision regarding correctness of the work and method of working shall be final
and binding on the contractor. No claims for extra payment from the contractor will
be entertained on the ground of deviation from the methods / sequence adopted in
erection of similar sets elsewhere.

1.7

Following shall be the minimum responsibility of contractor and have to be
provided within finally accepted rates / prices:

1.7.1

Provision as required of all types of labour, supervisors, engineers, watch and
ward, tools & tackles, calibrated MMEs (Monitoring and Measuring Equipment) as
specified and otherwise required for the work, consumables for erection, testing
and commissioning including material handling

1.7.2

Achieving Proper out-turn / Turn-over as per BHEL plan and commitment.

1.7.3

Completion of work as per BHEL Schedule

1.7.4

Good quality and accurate workmanship for proper performance of the equipment

1.7.5

Repair and rectification

1.7.6

Preservation / Re-conservation of all components during storage / erection /
commissioning till handing over.
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - II : General Services to be rendered by the Bidder

2.0 GENERAL SERVICES TO BE RENDERED BY THE BIDDER

2.1 Services for construction, fabrication, equipment erection testing as well as trial
run & commissioning of various equipment and accessories under the contract
shall include but not be limited to the following:

2.2 Issuing materials from store/open yard from time to time for erection as per the
construction programme. The Contractor shall be the custodian of all the
materials issued till the plant/equipment is officially taken over by the owner /
BHEL after complete erection any successful trial run & commissioning.

2.3 Transport of material to their respective places of erection and erection of the
complete plant & equipment as supplied under this specification.

2.4 Trial run and commissioning of individual equipment / sub-systems to the
satisfaction of Owner/BHEL.

25 Deployment of all skilled and unskilled manpower required for erection, supervision of erection,
watch & ward, commissioning and other services to the rendered under this specification.

2.6 Deployment of all erection tools & tackle, construction machinery, transportation

vehicles and all other implements in adequate number and size, appropriate for
the erection work to be handled under scope of this specification except otherwise
specified.

2.7 Supply of all consumables, eg welding electrodes, cleaning agents, diesel ail,
lubricant etc as well as materials required for temporary supports, scaffolding etc
as necessary for such erection work, unless specified other wise.

2.8 Providing support services for the contractor's erection staff eg construction of site
offices, temporary stores, residential accommodation and transport to work site
for erection personnel, watch and ward for security and safety of the materials
under the Contractor's custody etc. as required.

2.9 Maintaining proper documentation of all the site activities undertaken by the
Contractor as per the proforma mutually agreed with BHEL, Submission of
monthly progress reports and any such document as and when desired by
BHEL/owner, taking approval of all statutory authorities i.e Boiler Inspector,
Factory Inspector, Inspector of Explosives etc , as applicable for respective
portions of work fall under the jurisdiction of such statutes of laws.

2.10 Any other service, although not specifically called for but required for a contract of
the size and nature indicated in the specification.
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - III : General Technical Requirements (Codes and
Standards)

3.0

GENERAL TECHNICAL REQUIREMENTS (CODES AND STANDARDS)

3.1

Except where otherwise specified, the plant/equipment shall comply with the
appropriate Indian Standard or an agreed internationally accepted Standard
Specification as mentioned elsewhere in  contract specifications, each
incorporating the latest revisions at the time of tendering. Where no internationally
accepted standard is applicable, the Bidder shall give all particulars and details as
necessary, to enable BHEL to identify all of the plant/equipment in the same
detail as would be possible had there been a Standard Specification.

3.2

Where the Bidder proposes alternative codes or standards he shall include in
his tender one copy (in English) of each Standard Specification to which
materials offered shall comply. In such case, the adopted alternative standard
shall be equivalent or superior to the standards mentioned in the specification.

3.3

In the event of any conflict between the codes and standards referred above,
and the requirements of this specification, the requirements which are more
stringent shall govern.

34

Tools used during erection and commissioning shall not be accepted except with
the specific approval of the Engineer.
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - IV : Obligations of Contractor

4.0

OBLIGATIONS OF CONTRACTOR

4.1

CONSUMABLES & OTHER ITEMS

411

The contractor shall provide within finally accepted price / rates, all consumables
(excepting those indicated in BHEL scope) like welding electrodes (including alloy
steel and stainless steel), filler wires, TIG filler wires (over & above as supplied by
the unit along with the plant materials, which will be given free of cost to bidder),
gases (inert, welding, cutting), soldering material, dye penetrants, radiography
films, etc. Other erection consumables such as tapes, jointing compound, grease,
mobile oil, M-seal, Araldite, petrol, CTC / other cleaning agents, grinding and
cutting wheels are to be provided by the contractor. Steel, packers, shims, wooden
planks, scaffolding materials hardware items etc required for temporary works
such as supports, scaffoldings are to be arranged by the contractor. Sealing
compounds, gaskets, gland packing, wooden/concrete sleepers, for temporary
work, required for completion of work except those which are specifically supplied
by manufacturing unit are also to be arranged by the contractor.

412

All the shims, gaskets and packing, which go finally as part of plant equipment,
shall be supplied by BHEL free of cost.

413

It shall be the responsibility of the contractor to plan the activities and store
sufficient quantity of consumables. Non-availability of any consumable materials or
equivalent suggested by BHEL cannot be considered as reason for not attaining
the required progress or for additional claim.

414

TIG Filler wire for Boiler and Filler wires for Electrodes for P91/T91 piping:

These shall be supplied by BHEL free of cost as supplied by BHEL Manufacturing
Units as part of regular supply. Required quantity as arrived at by calculation /
standards will only be supplied. It would be the contractors’ responsibility to
account for the consumption of these filler wires. Additional consumption beyond
standard / calculated quantity will be at cost recovery basis only unless and
otherwise accounted for. Surplus quantity of TIG filler wire, if any, shall be
properly stored and returned to BHEL stores.

415

It shall be the responsibility of the contractor to obtain prior approval of BHEL,
regarding suppliers, type of electrodes etc before procurement of welding
electrodes. On receipt of electrodes at site these shall be subjected to inspection
and approval by BHEL. The contractor shall inform BHEL details regarding type of
electrodes, batch number, date of expiry etc and produce test certificate for each
lot / batch with correlation of batch / lot number with respective test certificate. No
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - IV : Obligations of Contractor

electrode without a valid test certificate will to be used.

416

BHEL reserves the right to reject the use of any consumable including electrodes,
gases, lubricants / special consumables if it is not found to be of the required
standard / make / purity or when shelf life has expired. Contractor shall ensure
display of shelf life on consumable wherever required and records maintained.

417

Storage of all consumables including welding electrodes shall be done as per
requirement / instruction of the Engineer by the contractor at his cost.

418

In case of improper arrangement for procurement of any consumable, BHEL
reserves the right to procure the same from any source and recover the cost from
the Contractor's first subsequent bill at market value plus the departmental
charges of BHEL from time to time. Postponement of such recovery is normally not
permitted. The decision of Engineer in this regard shall be final and binding on the
Contractor.

419

All lubricants and chemicals required for pre-commissioning, commissioning,
testing, preservation and lubricants for trial runs of the equipment shall be supplied
by BHEL / BHEL’s client. All services including labour and T&P will be provided by
the contractor for handling, filling, emptying, refilling etc. The consumption of
lubricants / chemicals shall be properly accounted for. Surplus material if any shall
be properly stacked/tagged and returned to BHEL/ CUSTOMER stores at no extra
cost to BHEL. BHEL reserves the right to recover costs for wastage by the
contractor.

4.1.10

Transportation of oil drums, from stores, filling of oil for flushing, first filling,
subsequent changeover if any, topping/making up till the unit is fully commissioned
and handed over to customer is included in scope of this contract. The contractor
shall have to return all the empty drums to BHEL / BHEL'’s client store at no extra
cost. Any loss / damage to above drums shall be to contractor’s account.

4111

All charges on account of Octroi, terminal or sales tax and other duties on
materials obtained from any source for carrying out the works in the scope of the
contractor shall be borne by the contractor.

4.2

TOOLS AND PLANTS / MONITORING AND MEASURING EQUIPMENT (MMEs)

421

T&Ps and MMEs to be provided by Contractor

4211

All T&Ps and MMEs excepting those specifically indicated in BHEL scope are to
be provided by the Contractor. Contractor has to make his own arrangement at his
cost for completing the formalities (including arrangement of Road permits, if any)
if required with Sales Tax/VAT authorities, for bringing their materials, plants and
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equipments at site for the execution of work under this contract.

4212

All suitable cranes, lifting and transport equipments for material handling at
stores/yard/siding of BHEL/Customer are included in scope. BHEL'’s cranes will not
be available for this purpose unless otherwise specifically permitted as per
contract conditions

4213

All T&Ps to be deployed by the contractor shall have the approval of BHEL
Engineer with regard to brand, quality and specification.

4214

Indicative list of Major T&Ps in the scope of Contractor are given in the Technical
Conditions of Contract. Bidders to note that these are only indicative and as such
all other T&P necessary for timely and satisfactory completion of work in scope
shall be mobilized by Contractor

4215

Timely deployment of adequate T&Ps is the responsibility of the contractor. The
contractor shall be prepared to augment the T&P at short notice to match the
planned programme and to achieve the milestones.

4216

Contractor shall maintain and operate his tools and plants in such a way that major
breakdowns are avoided. In the event of major breakdown, contractor shall make
alternative arrangements expeditiously so that the progress of work is not
hampered.

42.1.7

In the event of contractor failing to arrange the required tools, plants, machinery,
equipment, material or non-availability of the same owing to breakdown, BHEL will
make alternative arrangement at the risk and cost of the contractor. Decision of
BHEL shall be final and binding on the contractor

42138

The T&P to be arranged by the contractor shall be in proper working condition and
their operation shall not lead to unsafe condition. The movements of cranes, and
other equipment should be such that no damage / breakage occurs to foundations,
other equipments, material, property and men. All arrangements for the movement
of the T&P etc shall be the contractor’s responsibility.

4219

Use of welding generators/ rectifiers only shall be permitted for welding. Use of
welding transformers will be subject to specific approval of BHEL engineer.

42.1.10

The contractor at his cost shall carry out periodical testing of his construction
equipments. Test certificates shall be furnished to BHEL.

42111

Contractor shall ensure deployment of serviced and healthy T&Ps including
cranes, lifting tackles, wire ropes, manila ropes, winches and slings etc. History
card and maintenance records for major T&Ps will be maintained by the contractor
and will be made available to BHEL Engineer for inspection as and when required.
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Fitness certificate / Test Certificates of T&P shall have to be submitted before it is
put in use. Identification for such T&Ps will be done as per BHEL Engineer's
advice.

BHEL reserves the right to permit only new slings up to 20 mm and lifting tackles
up to 3 MT capacities.

42112

Contractor shall ensure deployment of reliable and calibrated MMEs (Inspection
measuring and Monitoring equipment). The MMEs shall have test / calibration
certificates from authorized / Government approved / accredited agencies
traceable to National / International standards. Each MME shall have a label
indicating calibration status i.e. date of calibration, calibration agency and due date
for calibration. A list of such instruments deployed by contractor at site with its
calibration status is to be submitted to BHEL Engineer for control.

42.1.13

Re-testing / re-calibration shall also be arranged at regular intervals during the
period of use as advised by BHEL Engineer within the contract price. The
contractor will also have alternate arrangements for such MME so that work does
not suffer when the particular instrument is sent for calibration. If any MMEs not
found fit for use, BHEL shall have the right to stop the use of such item. It will be
necessary for the contractor to deploy proper item. Any readings taken by the
defective instrument will be recalled and repeat the readings taken by that
instrument with a proper one. In case he fails to do so, BHEL may deploy MMEs
and retake the readings at contractor’s cost.

42.1.14

BHEL shall have lien on all T&P, MMEs and other equipment of the contractor
brought to the site for the purpose of erection, testing and commissioning. BHEL
shall continue to hold the lien on all such items throughout the period of contract /
extended period. The contractor and / or his sub-contractors, without the prior
written approval of the Engineer, shall remove no material brought to the site.

42.1.15

The month wise T&P deployment plan to execute the work is to be submitted as
per relevant format as per the instruction of BHEL. It shall be the contractor's
responsibility to deploy the required T&P, for timely and successful completion of
the job, to any extent.

422

Obligations in respect of T&Ps and MMEs provided by BHEL

4221

T&P / MMEs being provided by BHEL to sub-contractor free of hire charges shall
be shared by other subcontractors working for BHEL at site and the allotment done
by BHEL Engineer shall be final and binding.

4222

BHEL T&P will be issued in basic assembled condition. Additional loose
components / sub-assemblies / attachments as and when necessary, will be
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issued by BHEL. Assembly of such additional loose components/sub-assemblies/
attachments is in contractor’s scope.

4223

In case of non-availability of the T&Ps to be provided by BHEL due to breakdown,
major overhauls, distribution pattern or any other reason, the contractor shall plan /
amend / alter his activities to meet erection / commissioning targets in consultation
with BHEL.

4224

void

4225

The contractor shall engage trained and experienced operators for the operation of
BHEL’s T&Ps. Their skill / performance will be checked by BHEL Engineer before
they are allowed to operate the same. However checking of skills by BHEL does
not absolve the contractor of his responsibilities for proper and safe handling of
equipment, consistent good performance of operators and regular performance
evaluation of operators.

4226

The day to day operation and maintenance of BHEL's T&Ps (Other than cranes)
shall be carried out by contractor as per manufacturer's / BHEL's maintenance
schedule at his cost. The contractor shall arrange, at his own cost, trained
operators, fuel and other consumables for their operation.BHEL shall arrange all
spares needed for upkeep of major T&Ps provided like Huck Bolting Machine®,
DG Set, Induction Machine and Hydraulic Test pumps. The contractor has to
arrange for fixing of the spares; supervision in specialized cases will be provided
by BHEL. For upkeep of all other T&Ps supplied by BHEL, spares shall be
arranged by the Contractor. BHEL supplied T&Ps shall be maintained in good
working condition during the entire period of use. T&Ps in defective / damaged
condition shall be rectified promptly to the full satisfaction of BHEL engineer.
Contractor shall maintain records for maintenance of major T&Ps. These shall be
made available for Inspection whenever required. In case of any lapses on the part
of the contractor, BHEL at its own discretion shall get the servicing / repair of
equipment done at the risk and cost of the contractor along with BHEL overheads.
Further, if there are breakdowns / damages due to negligence of the contractor,
the complete service / repair charges and cost of all the spares damaged with
BHEL overheads shall be recovered from contractor's RA bills.

*. for operation and maintenance of ESP Huck bolting machine, BHEL shall
provide the basic power rig and hose. Balance toolingsie Guns, chuck jaws etc are
to be arranged by contractor.

4227

void
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4228

Increasing / shortening of the crane boom to suit work requirements shall have to
be arranged by the indenting contractor at his cost including restoration to a state
as directed by BHEL. All necessary manpower tools, support, consumables,
illumination etc. will have to be arranged by contractor at his cost. If required,
contractor has to return the crane with original boom.

4229

The area and infrastructure development of the area to be carried out by the
customer. However in construction projects of this magnitude it is possible that all
the areas / approaches may not be ready. In such cases backfilling of approaches
where ever necessary, consolidation of ground and arrangement of sleepers /
sand bag filling etc for safe operation / movement of equipment including cranes /
trailers etc shall be the responsibility of the contractor at his cost. No
compensation on this account shall be payable.

42210

In the event of contractor not using and maintaining BHEL T&Ps according to
BHEL's instructions. BHEL will have the right to withdraw such item without any
notice and no claim in this regard shall be entertained and contractor shall be
responsible for delay in execution on this account.

42211

The contractor shall furnish regular utilization report of the BHEL T&Ps, as per
requirement of BHEL.

42212

Any loss / damage to any part of BHEL T&Ps and MMEs shall be to the
contractor's account and any expenditure on these accounts by BHEL will be
recovered from the contractor's bill in case the contractor fails to make good the
loss.

42213

It shall be responsibility of the contractor to take delivery of T&Ps and MMEs from
stores or place of use by other contractor at project site, transport the same to site
and return the same to BHEL store / place as intimated by Engineer in project site
in good working conditions after use.

42214

The contractor shall return BHEL T&Ps and MMEs issued to him in good working
condition as and when desired by BHEL (on completion or reduction of workload).
If contractor delays return of T&P and MME, hire charges as applicable shall be
levied by BHEL from time, it was requisitioned till the time of actual return.

T&Ps and MMEs returned in damaged / unserviceable condition shall be got
repaired by BHEL at its own discretion and entire cost of repair with BHEL
overheads shall be recovered from the contractor.

42215

Replacement cost including BHEL overheads in respect of irreparable /
completely damaged / non return of T&Ps and MMEs shall be recovered from the
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contractor's running / final bills

42.2.16

Obligations in respect of Cranes provided by BHEL

BHEL will make available the cranes (as per Technical Conditions of Contract) free
of charge to the contractor on sharing basis mainly for the purposes
enumerated/indicated therein. BHEL cranes have to be shared with other agencies
| contractors of BHEL. The allocation of cranes shall be the discretion of BHEL
engineer, which shall be binding on the contractor.

BHEL Cranes may be initially issued in basic assembled condition. Any
alteration/addition like boom reduction / extension, assembly of components/sub-
assemblies needed for modulating the capacity/reach/other features of cranes and
restoration to the state as directed by BHEL shall be the contractor’s responsibility.

In case the BHEL cranes are not covered under AMC of BHEL, then the day-to-
day upkeep and running maintenance like filling / topping up of lubricants,
changing filters, etc including repair of self starter and dynamo of these cranes
shall be the responsibility of the contractor.If on checking it is found that the same
is not followed, BHEL will exercise its right to get the job/works done at the risk
and cost of contactor.

In case BHEL cranes are covered under AMC awarded by BHEL, then the day-to-
day upkeep and running maintenance as described above are excluded from
scope. However any additional helpers if any required during
Preventive/Breakdown Maintenance, Assembly/disassembly shall be provided by
contractor at no extra cost.

BHEL may also provide cranes through crane hiring agencies in which case the
day-to-day upkeep and running maintenance shall be excluded from scope of
contractor.

Minor consumables like cotton cloth, cotton waste, etc is to be supplied by
Contractor. All spares and lubricants/grease is excluded from scope. Contractor to
give the requirements of these items well in advance in case the cranes provided
by BHEL are BHEL owned cranes.

Unless otherwise specified, trained operators for BHEL owned cranes shall be
provided by the contractor. These operators should possess valid license for
heavy vehicle.

BHEL cranes will be withdrawn for regular and capital maintenance as per the
respective schedule of maintenance. As far as possible such schedules will be
intimated to the contractor in advance and may be adjusted depending on the work
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requirements at site. However no claim whatsoever will be entertained on account
of non-availability of cranes.

Where the services of the cranes provided by BHEL are to be shared by other
agencies/ contractors of BHEL, the contractor’s responsibilities defined above will
also be apportioned accordingly to the beneficiary agency. Working arrangements
in this regard will be done at site by BHEL engineer and in any case his decision
shall be final and binding.

Major breakdowns will be attended to by BHEL. However, in case of breakdowns
or damages due to negligence of the contractor, the complete service/repair
charges including cost of spares shall be to the account of the contractor, along
with BHEL overheads.

Obligations in respect of Construction Lift/Elevators provided by BHEL

The total erection including commissioning, maintenance, statutory clearances
shall be in included in scope of work. Supervision by the original equipment
supplier or their authorized agency shall be arranged for by BHEL, in case found
necessary.

All day to day and routine maintenance and checking is to be carried out by the
contractor as per the recommendations of the supplier. He should periodically
check the brakes and carry out the all works to ensure the safety of all those using
the lift/elevator. BHEL shall arrange spares required for upkeep of Construction
lift/elevator

The construction lift/elevator should never be overloaded as this can lead to
serious accidents. Ensuring all safety aspects in operation of the lift shall be the
responsibility of the contractor. Erection of all the required number of landing
platforms is included in scope. Landing platforms are to be provided with proper
barricades and hand railings.

After completion of contractual scope of work or as per BHEL advice, the
temporary elevator/lift shall be dismantled and handed over to BHEL neatly
identified/tagged. Temporary structures/platforms etc erected for the elevators/lifts
are also to be dismantled and materials to be returned to stores as applicable. The
construction and dismantling of the foundations required for the
construction/elevator lifts is includedin the scope of the contractor.
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Chapter - V : Responsibilities of Contractor in respect of Labour,
Supervisory Staff, etc.

5.0

RESPONSIBILITIES OF CONTRACTOR IN RESPECT OF LABOUR,
SUPERVISORY STAFF, ETC.

5.1

Refer relevant clauses of General Conditions of Contract (GCC) also in this
regard

5.2

The contractor shall deploy all the necessary skilled/semiskilled/ unskilled
labour including highly skilled workmen etc. These workmen should have
previous experience on similar job. They shall hold valid certificates wherever
necessary. BHEL reserves the right to insist on removal of any employee of the
contractor at any time if he is found to be unsuitable and the contractor shall
forthwith remove him.

5.3

Contractor shall also comply with the requirements of local authorities/ project
authorities calling for police verification of antecedents of the workmen, staff
etc.

54

It is the responsibility of the contractor to engage his workmen in shifts and or
on overtime basis for achieving the targets set by BHEL. This target may be set
to suit BHEL’s commitments to its customer or to advance date of completion of
events or due to other reasons. The decision of BHEL in regard to setting the
erection and commissioning targets will be final and binding on the contractor.

5.5

Contractor shall provide at different elevation suitable arrangement for urinal
and drinking water facility with necessary plumbing & disposal arrangement
including construction of septic tank. These installations shall be maintained in
hygienic condition at all times.

5.6

The Contractor in the event of engaging 20 or more workmen, shall obtain
Independent license under the Contract labour (Regulation and Abolition) Act
1970 from the concerned authorities based on Form-V issued by the Principal
Employer/Customer. In order to issue Form-V by Customer, Contractor shall
fulfill all Statutory requirements like Insurance Policy, PF Code/PF Account
number etc as per the requirement of BHEL/Customer

5.7

Contractor shall deduct the necessary amount towards Provident Fund and
contribute equal amount as per Government of India laws. This amount will be
deposited regularly to the provident Fund Commissioner. BHEL/Customer may
insist for submission of the account code duly certified by PF Commissioner

5.8

Contractor may also be required to comply with provisions of ESI Act in vogue if
applicable and submit evidence to BHEL.

5.9

BHEL / customer may insist for witnessing the regular payment to the labour.
They may also like to verify the relevant records for compliance with statutory
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requirements. Contractor shall enable such facilities to BHEL / Customer.

2.10 Contractor shall deploy only qualified and experienced engineers/ supervisors.
They shall have professional approach in executing the work.

5.1 The contractor's supervisory staff shall execute the work in the most
professional manner in the stipulated time. Accuracy of work and aesthetic
finish are essential part of this contract. They shall be responsible to ensure
that the assembly and workmanship conform to dimensions and tolerances
given in the drawings/instructions given by BHEL engineer from time to time.

5.12 The supervisory staff employed by the contractor shall ensure proper outturn of
work and discipline on the part of the labour put on the job by the contractor.
Also in general they should see that the works are carried out in a safe and
proper manner and in coordination with other labour and staff employed directly
by BHEL or other contractors of BHEL or BHEL's client.

5.13 It is the responsibility of the contractor to arrange gate pass for all his
employees, T&P etc for entering the project premises. Necessary coordination
with customer officials is the responsibility of the contractor. Contractor to
follow all the procedures laid down by the customer for making gate passes.
Where permitted, by customer / BHEL, to work beyond normal working hours,
the contractor shall arrange necessary work permits for working beyond normal
working hours.

5.14 The actual deployment will of Labour and Engineer/supervision staff shall be so
as to satisfy the erection and commissioning targets set by BHEL. If at any time,
it is found that the contractor is not in a position to deploy the required
engineers/supervisors/workmen due to any reason, BHEL shall have the option
to make alternate arrangements at the contractor's risk and cost.The
expenditure incurred along with BHEL overheads thereon shall be recovered
from the contractor

2.15 Contractor shall not deploy women labour at night.
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6.0

MATERIAL HANDLING, STORAGE AND PRESERVATION ETC

6.1

MATERIAL HANDLING AND STORAGE

6.1.1

All the equipments/materials furnished under this contract shall be received
from the project stores, sheds / storage yards and transported to pre assembly
area / erection site and stored in the storage spaces in a manner so that they
are easily retrievable till the contractor erects them. While drawing/lifting
material from BHEL / customer stores, the contractor shall ensure that
the balance / other materials are stacked back immediately. No claim is
admissible on this account

6.1.2

While BHEL will endeavor to store / stack / identify materials properly in their
open / close / semi closed / tarpaulins covered storage yard / shed, it shall be
contractor's responsibility to assist BHEL in identifying materials well in time for
erection. They should take the delivery of the same, following the procedure
indicated by BHEL, and transport the material safely to pre-assembly yard /
erection site in time, according to program.

6.1.3

The contractor shall take delivery of components, equipment / consumables
from storage area after getting the approval of BHEL Engineer on standard
indent forms.

6.1.4

The contractor shall identify and deploy necessary Engineers / supervisors /
workmen for the above work in sufficient number as may be needed by BHEL,
for areas covering their scope.

6.1.5

All the equipment shall be handled very carefully to prevent any damage or
loss. No untested wire ropes / slings etc. shall be used for unloading /
handling. The equipment shall be properly protected to prevent damage either
to the equipment or to the floor where they are stored. The equipment from the
stores shall be moved to the actual location at the appropriate time so as to
avoid damage of such equipment at site.

6.1.6

Contractor shall ensure that while lifting slings shall be put over the points
indicated on the equipment or as indicated in the manufacturer's drawings.
Slings / shackles of proper size shall be used for all lifting and rigging
purposes. All care shall be taken to safe guard the equipment against any
damage. Dragging of piping / valves should be avoided. In case of any damage
the cost shall be covered from the contractor.

6.1.7

Approach road conditions from the stores / yards to the erection site may not
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be equipped and ideal for smooth transportation of the equipment. Contractor
may have to be adequately prepared to transport the materials under the
above circumstances without any extra cost. . The contractor may familiar
himself with soil conditions at site.

6.1.8

Contractor shall be responsible for examining all the plant and materials issued
to him and notify the Engineer immediately of any damage, shortage,
discrepancy etc before they are moved out of the stores / storage area. The
contractor shall be solely responsible for any shortages or damages in transit,
handling, storage and erection of the equipment once received by him. As the
erection work will be spread in different areas / locations of the project,
contractor has to arrange sufficient number of watch / ward personal to avoid
any pilferage of material

6.1.9

The contractor shall maintain an accurate and exhaustive record-detailing out
the list of all equipment received by him for the purpose of erection and keep
such record open for the inspection of the engineer at any time.

6.1.10

All the material in the custody of contractor and stored in the open or dusty
locations must be covered with suitable weather proof / fire retardant covering
material wherever applicable and shall be blocked up on raised level above
ground. All covering materials including blocks and sleeper shall be arranged
by the contractor at his cost.

6.1.11

If the material belonging to the contractor are stored in area other than those
earmarked for his operation the engineer will have the right to get it moved to
the area earmarked for the contractor at the contractors risk and cost.

6.1.12

The contractor shall be responsible for making suitable indoor storage facilities
to store all equipment (drawn by the contractor from BHEL / customer stores),
which require indoor storage till the time of their installation. The Engineer will
direct the contractor in this regard, which item in his opinion will require indoor
storage, and the contractor shall comply with Engineer's decision.

6.1.13

The contractor shall ensure that all surplus / damaged / scrap / unused
material, packing wood / containers/ special transporting frames etc are
returned to BHEL at a place in project area identified by the Engineer. The
contractor will maintain an account for all items received and returned to BHEL.
Any shortage in returning such items shall be chargeable to the contractor
except allowable wastage for packing wood only.

6.1.14

The contractor shall hand over all parts / materials remaining extra over the
normal requirement with proper identification tags to the stores as directed by
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the concerned BHEL engineer.

6.1.15 | The contractor shall ensure that all the packing materials and protective
devices installed on equipment during transit and storage are removed before
installation.

6.1.16 | It shall be the responsibility of the contractor to keep the work / storage areas
in neat, tidy and working conditions. All surplus/unusable packing and other
materials shall be removed and deposited at location(s) specified by BHEL
within the project premises. If required weighing of the same within the project
premises will have to be carried out.

6.2 PRESERVATION OF COMPONENTS

6.2.1 After taking delivery from BHEL / customer’s stores, plant materials storage
shall be subjected to the following protection besides other provisions indicated
in these specifications elsewhere.

6.2.1.1 |Items stored outdoors shall be stacked up at least six inches (6") off the
ground.ltems should not be stored in a low lying area where water logging is a
possibility. Contractor should have sufficient numbers of wooden / concrete /
steel sleepers for the job.

6.2.1.2 | Motors, valves, electrical equipment, control equipment and instruments, and
special or precision items requiring special care,etc shall be stored indoors.
Motor windings shall be kept dry by use of external heat or space heaters.

6.2.1.3 | Bearings and other wearing surfaces of plant materials shall be protected
against corrosion and kept clean and should be regularly monitored.

6.2.1.4 | Insulation materials shall be stored indoors or otherwise protected against
getting wet/ damaged, using suitable measures and should be protected from
direct rain.

6.2.2 It shall be the responsibility of the contractor to apply preservatives / touch up
paints (primer) on equipment handled and erected by him till such time of final
painting. It shall be contractor's responsibility to arrange for required paints
(primer), thinners, labour, scaffolding materials, cleaning materials like wire
brush, emery sheets, etc, cleaning of surface and provide one coat of
preservatives / paints (primer) from time to time as decided by BHEL engineer.
The accepted rate shall include this work also. It is to be noted that such
painting may have to be done as and when required till such time the final
painting is carried out.

6.2.3 The contractor shall effectively protect the finished work from action of weather
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and from damage or defacement and shall cover the finished parts then and
there for their protection.

6.2.4

Any failure on the part of contractor to carry out works according to above
clauses will entail BHEL to carry out the job from any other party and recover
the cost from contractor.
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7.0

DRAWINGS AND DOCUMENTS

1.1

The detailed drawings, specifications available with BHEL engineers will be
made available to the contractor during execution of work at site. The
contractor will also ensure availability of all drawings / documents at work
place.

1.2

Necessary drawings to carry out the erection work will be furnished to the
contractor by BHEL on loan, which shall be returned to BHEL Engineer at site
after completion of work. Contractor shall ensure safe storage and quick
retrieval of these documents.

7.3

The contractor shall maintain a record of all drawings and documents available
with him in a register as per format given by BHEL Engineer. Contractor shall
ensure use of pertinent drawings / data / documents and removal of obsolete
ones from work place and returning to BHEL.

1.4

The data furnished in various annexure enclosed with this tender specification
are only approximate and for guidance. However, the change in the design and
in the quantity may occur as is usual in any such large scale of work. The
contractors quoted rates shall be inclusive of the above factor

1.5

Should any error or ambiguity be discovered in the specification or information
the contractor shall forthwith bring the same to the notice of BHEL before
commencement of work. BHEL's interpretation in such cases shall be final and
binding on the contractor.

1.6

Deviation from design dimensions should not exceed permissible limit. The
contractor shall not correct or alter any dimension / details, without specific
approval of BHEL.
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8.0

INSPECTION AND QUALITY

8.1

Inspection, Quality Assurance, Quality Control

8.1.1

Preparation of quality assurance log sheets and protocols with customer/
consultants/statutory authority, welding logs, NDE records, testing & calibration
records and other quality control and quality assurance documentation as per
BHEL engineer’s instructions, is within the scope of work/specification. These
records shall be submitted to BHEL/customer for approval from time to time.

8.1.2

The protocols between contractor and customer/ BHEL shall be made prior to
installation for correctness of foundations, materials, procedures, at each stage
of installation, generally as per the requirement of customer/ BHEL. This is
necessary to ensure elimination of errors or keeping them within tolerable limits
and to avoid accumulation and multiplication of errors.

8.1.3

A daily log book should be maintained by every supervisor/engineer of
contractor on the job in duplicate (one for BHEL and one for contractor) for
detailing and incorporating alignment/clearance / centering / leveling readings
and inspection details of various equipments etc.

High pressure welding details like serial number of weld joints, welders name,
date of welding, details of repair, heat treatment etc. will be documented in
welding log as per BHEL Engineer’s instructions.

Record of radiography containing details like serial number of weld joints, date
of radiography, repairs, if any, re-shots etc shall also be maintained as per
BHEL Engineer’s instructions.

Record of heat treatments performed shall be maintained as prescribed
by BHEL

8.14

The performance of welders will be reviewed from time to time as per the
BHEL standards. Welders’ performance record shall be furnished periodically
furnished for scrutiny of BHEL’s Engineer. Corrective action as informed by
BHEL shall be taken in respect of those welders not conforming to these
standards. This may include removal/ discontinuance of concerned welder(s).
Contractor shall arrange for the alternate welders immediately

8.15

All the welders shall carry identity cards as per the proforma prescribed by
BHEL/Customer/Consultant. ~ Only  welders  duly  authorized by
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BHEL/customer/consultant shall be engaged on the work.

8.1.6 Contractor shall provide all the Measuring Monitoring Equipments (MMES)
required for completion of the work satisfactorily. These MMEs shall be of
brand, quality and accuracy specified by BHEL Engineer and should have
necessary calibration and other certificates as per the requirement of BHEL
Engineer. Decision of BHEL Engineer regarding acceptance or otherwise of
the measuring instruments/gauges/tools for the work under this specification, is
final and binding on the contractor. BHEL may give an indicative list of MMEs
required for this work and to be made available by the contractor. The list will
be reviewed by BHEL and the contractor shall meet any augmentation needed
wherever required.

8.1.7 It is the responsibility of the contractor to prove the accuracy of the
testing/measuring/calibrating equipments brought by him based on the
periodicity of calibration as called for in the BHEL's quality assurance
standards/BHEL Engineer's instructions.

8.1.8 Any re-laying or re-termination of cables/re-erection of instruments/
recalibration of instruments etc. required due to contractor's mistake or design
requirement and found at any stage inspection, shall be carried out by the
contractor at no extra cost.

8.1.9 I BHEL, Power Sector Regions (PSNRIPSERIPSWR/PSSR) have already been
accredited with 1SO 9001 certification and as such this work is subject to
various audits to meet ISO 9001 requirements. One particular aspect which
needs special mention is about arrangement of calibration of instruments by
the contractor.  Contractor  shallensure  deployment of reliable
andcalibratedMMEs (Measuring and Monitoring Equipments). The MMEs shall
have test / calibration certificates from authorised / Government approved /
Accredited agencies traceable to National / International Standards. Re-
testing / re-calibration shall also be arranged at regular intervals during the
period of use as advised by BHEL Engineer within the contract price. The
contractor will also have alternate arrangements for such MMEs so that work
does not suffer when the particular equipment / instrument is sent for
calibration. Also if any MMEs not found fit for use, BHEL shall have the right to
stop the use of such item and instruct the contractor to deploy proper item and
recall ie repeat the readings taken by that instrument, failing which BHEL may
deploy MME and retake the readings at Contractor’s cost.

8.1.10 | Re-work necessitated on account of use of invalid MMEs shall be entirely to the
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contractor's account. He shall be responsible to take all corrective actions,
including resource augmentation if any, as specified by BHEL to make-up for
the loss of time.

8.1.11

In the courses of erection, it may become necessary to carry repeated checks
of the work with instruments recently calibrated, re-calibrated. BHEL may
counter/ finally check the measurements with their own MMEs. Contractor shall
render all assistance in conduct of such counter/final measurements.

8.1.12

Total Quality is the watchword of the work and Contractor shall strive to
achieve the Quality Standards, procedures laid down by BHEL. He shall follow
all the instructions as per BHEL drawings and Quality Standards.

8.2

Stage Inspection By FES/QA Engineers

8.2.1

Apart from day-to-day inspection by BHEL Engineers stationed at Site and
Customer’s Engineers, stage inspection of equipments under erection and
commissioning  at various stages shall also be conducted by teams of
Engineers from Field Engineering Services of BHEL’s Manufacturing Units,
Quality Assurance teams from Field Quality Assurance, Unit/Factory Quality
Assurance and Commissioning Engineers from Technical Services etc.
Contractor shall arrange all labour, tools and tackles etcalong with proper
access for such stage inspections free of cost.

8.2.2

Any modifications suggested by BHEL FES and QA Engineers’ team shall be
carried out. Claims of contractor, if any, shall be dealt as per Section 13, and
provided such modifications have not arisen for reasons attributable tothe
contractor.

8.3

Statutory Inspection of Work

8.3.1

The work to be executed under these specifications has to be offered for
inspection, at appropriate stages of work completion, to various statutory
authorities for compliance with applicable regulations.

The work related statutory inspections, though not limited to, are as under:

1) Inspectorate of Steam Boilers and Smoke Nuisance
2) Electrical Inspector

3) Factory Inspector, Labour Commissioner, PF Commissioner and
other authoritiy connected to this project work
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The scope includes getting the approvals from the statutory authorities, which
includes arranging for inspection visits of statutory authority periodically as per
BHEL Engineer’s instructions, arranging materials for ground inspection, taking
rub outs for the pressure parts to be offered for inspection, submitting co-
related inspection reports, documents, radiographs etc and following up the
matter with them. Contractor shall also make all arrangements for offering the
Products / Systems for inspection at location, as applicable, to the concerned
authority.

8.3.2 Contractor should be qualified to execute pressure parts & piping work coming
under the purview of IBR, for which he should register himself with CIB of state
concerned. contractor also should be aware of the latest IBR regulations and
Electricity Act, including the amendments thereof.

8.3.3 Contractor shall comply with ‘Qualification Tests for welders engaged in

welding of Boilers and Steam Pipes under Construction, Erection and
Fabrication at Site in India and in repairing Boilers and steam pipes by welding’
in line with Chapter XIll of Indian Boiler Regulations-1950, for testing his
welders / men / workers, including all associated fees, procedures, required
instruments and equipments and their calibration there of. It shall be
contractor's  responsibility to obtain approval of Statutory Authorities,
wherever applicable, for the conducting of any work which comes under the
purview of these authorities, at his cost.

8.34 The following fees shall be excluded from scope of Contractor:

1. Registration Fee as per Regulation 385 of Chapter IX of Indian Boiler
Regulations-1950

2. Fees for inspection of Boiler at the site of Construction as per Regulation
395 A, sl no 4 of Chapter IX of Indian Boiler Regulations-1950

However all other fees like visit fees charged by the Boiler Inspector and other
arrangements for his visit or visits till satisfactory completion of work, shall be
included in scope of Contractor

8.4 The Quality Management System of BHEL, Power Sector Regions
(PSNR/PSER/PSWR/PSSR) have already been certified and accredited under
ISO 9002 standards in this regard. The basic philosophy of the Quality
Management System is to define the organizational responsibility, work as per
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documented procedures, verify the output with respect to acceptance norms,
identify the non-conforming product/ procedure and take corrective action for
removal of non-conformance specifying the steps for avoiding recurrence of
such non-conformities, & maintain the relevant quality records. The
nonconformities are to be identified through the conduct of periodical audit of
implementation of quality systems at various locations/stages of work.
Suppliers/vendors of various products/services contributing in the work are also
considered as part of the quality management system. .as such the contractor
is expected not only to conform to the quality management system of BHEL but
also it is desirable that they themselves are accredited under any quality
management system standard.

8.5

Field Quality Assurance

8.5.1

Contractor shall carry out all activities conforming to the approved Field Quality
Plan (FQP) as revised from time to time. Total quality shall be the watchword of
the work and contractor shall strive to achieve the quality standards,
procedures laid down by BHEL. He shall follow all the instructions as per BHEL
drawings and quality standards. Contractor shall provide the services of quality
assurance engineer as per the relevant clauses.
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9.0 OCCUPATIONAL HEALTH, SAFETY & ENVIRONMENT MANAGEMENT/
QUALITY ASSURANCE PROGRAMME:

BHEL, Power Sector Regions (PSNR/ER/WR/SR) are each certified for 1ISO
9001. Quality of work to customer's satisfaction and fulfillment of system
requirements are the essence of 1ISO 9001 certification. BHEL, PS Regions
have HSE certification (ISO 14001 & OHSAS 18001) and therefore Contractor
also shall organise/ plan/ perform all their activities to meet with the applicable
requirements of these standards.

9.1 HSE (Health, safety & Environment):
Contractor will comply with HSE (Health, safety & Environment) requirements of
BHEL. HSE requirements in brief, are given below :-

9.1.1 Contractor will nominate one of their qualified and experienced employees as
Safety Officer, who will be responsible for all HSE related issues of contractors
work area. Safety Officer will have authority to stop any activity, in case he
observes that the activity is not being carried out in safe manner. He will
conduct surprise inspection as well as periodic inspection/drill (at least once in a
month) and submit such reports to BHEL. He will conduct periodic meetings
with supervisors of different working groups and explain HSE issues and use of
PPEs to them. Reports of such meetings will be submitted to BHEL. Contractor
will develop suitable work procedures based upon HSE guidelines and OCPs
and implement it. Such work procedures will consist of Area of work, T&P
Details, Work Procedure, PPE requirements etc. Please refer Schedule VIII of
BOCW Rules for number of safety officers, qualification, duties etc.

Contractor should highlight the requirement of safety to staff and labour through
daily tool box meeting before start of the days job.

Contractor to also submit monthly safety reports as per the format/procedure of
BHEL.

9.1.2 The contractor shall arrange induction and regular health check of their
employees as per schedule VII of BOCW rules by aregistered medical
practitioner. The contractor shall take special care of the employees affected
with occupational diseases under rule 230 and schedule Il of BOCW Rules. The
employees not meeting the fitness requirement should not be engaged for such
job

9.1.3 Following personnel protective equipments (PPEs), in adequate numbers, will
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be made available at site & their regular use by all concerned will be ensured :-

- HELMET

- SAFETY GOGGLES & WELDING FACE SHIELDS

- SAFETY BELTS AND PROTECTIVE NET FOR WORKING AT HEIGHT

- SAFETY SHOES

- EARPLUG

- ANY OTHER SAFETY EQUIPMENT REQUIRED FOR SAFE COMPLETION
OF THE WORK

Contractor to also submit monthly reports on above as per the format/procedure
of BHEL.

9.14 Providing appropriate First Aid facilities for prompt treatment of injuries and
iliness at work place. Arranging training to contractor workmen/ employees for
giving first aid.

9.1.5 Arranging ambulance in case of any emergency situation .

9.1.6 Identification of nearest hospital and health check-up of workmen/employees

9.1.7 Providing filtered drinking water at work place in cool container.

9.1.8 Providing Canteen, Rest Room, Washing facilities to the contracted employees
as per provisions of Contract Labour Regulation Act 1970 (Chapter V).

9.1.9 Providing appropriate fire fighting equipment at designated work place and
nominate a fire officer/warden adequately trained for his job.

9.1.10 | Identification of nearest fire station and display contact telephone nos. /
person’s name around work places for cases of emergencies .

9.1.11 | Providing adequate no. of 24 V sources and ensure that no hand lamps are
operating at voltage level above 24 Volts.

9.1.12 | Fulfilling safety requirements at all power tapping points.

9.1.13 |Red & White caution tape of proper width(1.5 to 2 inch) to be used for
cordoning unsafe area such as open trench, excavation area efc.

9.1.14 | Providing contractors company logo on cloths /uniform/ proper identity cards
with photographs, for correct identification of people working at project site .

9.1.15 | High/ Low pressure welders to be identified with separate colourclothings. No
welders will be deployed without passing appropriate tests and holding valid
welding certificates. Approved welding procedure should be displayed at work
place.

9.1.16 | Displaying safe handling procedures for all chemicals such as lube oil, acid,

alkali, sealing compounds etc , at work place .
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9.1.17 | All scaffolding/ platforms should be made from materials of appropriate
quality/grade so that these are safe for use. It should be certified/declared safe
for use by an experienced contractor person, before any scaffolding/platform is
used. Please refer 1S:3696 part 1&2 and 4014 part 1 & 2

9.1.18 | All T&Ps/ MMEs should be of reputed brand/appropriate quality & must have
valid test/calibration certificates bearing endorsement from competent authority
of BHEL.. Contractor to also submit monthly reports of T&Ps deployed and
validity test certificates to BHEL safety Officer as per the format/procedure of
BHEL.

9.1.19 | Ensure that the regulatory requirement of excessive weight limit (to carry/lift/
move weights beyond prescribed limits) for male and female workers are
complied with.

9.1.20 | Safety slogan, Safety/ Caution boards , wherever required to be displayed in
consultation with BHEL.

9.1.21 | Take suitable measures for waste management and environment related
laws/legislation as a part of normal construction activities. Compliance with the
legal requirements on storage/ disposal of paint drums (including the empty
ones), Lubricant containers, Chemical Containers, and transportation and
storage of hazardous chemicals will be strictly maintained. Ensure proper
cleanliness of work place, housekeeping and waste management (including
proper waste disposal ) on daily basis.

9.1.22 | ltis imperative on the part of the contractor to join and effectively contribute in
joint measures such as tree plantation, environment protection, contributing
towards social upliftment, conversion of packing woods to school furniture,
keeping good relation with local populace etc.

9.1.23 | The contractor shall carry out periodic air and water quality check and
illumination level checking in his area of work place and take suitable control
measure.

9.1.24 | The Contractor is required to provide proper safety net systems (IS-11057)
where ever the hazard of fall from height is present as per instruction of BHEL
Engineer. The safety nets shall be fire resistant, duly tested and shall be of ISI
Mark and the nets shall be located as per site requirements to arrest or to
reduce the consequences of a possible fall of persons working at different
heights.

9.1.25 | All applicable OCPs (Operational control procedures) will be followed by
contractor as per BHEL instructions. This will be done as part of normal scope
of work. List of such OCPs is given below . In case any other OCP is found to
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be applicable during the execution of work at site, then contractor will follow this
as well, within quoted rate. These OCPs (applicable ones) will be made
available to contractor during work execution at site. However for reference
purpose, these are kept with Safety Officer of BHEL at the Power Sector
Regional HQ, or available in downloadable format in the website, which may be
refereed by contractor, if they so desire.

u OCP for safe handling of chemicals

OCP for Electrical safety

OCP for energy conservation

OCP for safe welding and gas cutting operation

OCP for fire safety

OCP for safety in use of hand tools

OCP for first aid

OCP for food safety at canteen

OCP for safety in use of cranes

OCP for storage and handing of gas cylinders

OCP for manual arc welding

OCP for safe use of helmets

OCP for good house keeping

OCP for working at height

OCP for safe excavation

OCP for safe filling of Hydrogen in cylinder

OCP for illumination

OCP for handling and erection of heavy metals

OCP for safe acid cleaning

OCP for safe alkali boil out

OCP for safe oil flushing

OCP for steam blowing

OCP for safe working in confined area

OCP for safe operation of passenger lift, material hoists & cages
OCP for Vehicle maintenance

OCP for safe radiography

OCP for waste disposal

OCP for working at night

OCP for blasting

OCP for DG Set

OCP for handling & storage of mineral wool
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OCP for drilling, reaming and grinding(machining) etc.

OCP for hydraulic test

OCP for spray insulation

OCP for trial run of rotary equipment

OCP for stress relieving

OCP for material preservation

OCP for cable laying/tray work

OCP for electrical maintenance

OCP for transformer charging

OCP for safe handling of battery system

OCP for computer operation

OCP for storage in open yard

OCP for sanitary maintenance

OCP for batching

OCP for piling rig operation

OCP for gas distribution test

OCP for cleaning of hotwell / deaerator

OCP for electro-resistance heating

OCP for compressor operation

OCP for O&M of control of AC plant & system

OCP for air compressor

OCP for passivation

OCP for Safe EDTA Cleaning

OCP for Safe Chemical cleaning of Pre boiler system

OCP for Safe Boiler Light up

OCP for Safe Rolling and Synchronisation

u OCP for Safe Loading of Unit

9.2

SAFETY AND CLEANLINESS :

The contractor shall take all necessary safety precautions and arrange for
appropriate appliances as per discretion of BHEL or its authorised officials (Site
Construction Manager) to prevent loss of human lives, injuries, to personnel
engaged and damage to property. Before commencing the work, the contractor
shall submit a “Safety Plan” to the above authorised BHEL official and obtain
approval on the same. The safety plan shall indicate in detail the measures that
would be taken by the contractor to ensure safety of men, equipment, materials
and environment during execution of the work. This will also include an
organization structure, role and responsibilities of the concerned key
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personnel, the safety practices that will be followed, PPEs deployed, plan for
handling critical activities and emergencies.

9.3

If the contractor fails to take appropriate safety precautions or to provide
necessary safety devices and equipment or to carry out instructions issued by
the authorised BHEL official, BHEL shall have the right to take corrective steps
at the risk and cost of the contractor.

94

During the course of construction, alternation or repairs, scrap with protruding
nail, sharp edge etc and all other debris shall be kept clean from working areas,
passage, ways and stairs in and around site.

9.5

Combustible scrap and debris shall be removed at regular intervals during the
course of execution. Safe means shall be provided to facilitate such removal.
The combustible scrap should be stored in safe place away from the plant
materials to avoid fire accidents. The area shall be chosen in consultation with
the Engineer and to be cordoned off.

9.6

Rigging equipment for materials handling shall be inspected prior to use in
each shift and as necessary during its use to ensure that it is safe. Defective
rigging equipment will be removed from service.

9.7

Rigging equipment shall not be loaded in excess of its recommended safe
working load. Rigging equipment, when not in use, shall be removed from the
original work area so as not to present a hazard to employees.

9.8

Contractor shall notify the engineer, of his intention to bring on to site any
equipment or any container, with liquid or gaseous fuel or other substance
which may create a hazard. The Engineer shall have the right to prescribe the
condition under which such equipment or container may be handled and used
during the performance of the works and the contractor shall strictly adhere to
such instructions. The Engineer shall have the right to inspect any construction
tool and to forbid its use, if in his opinion it is unsafe. No claim due to such
prohibition will be entertained.

9.9

Where it is necessary to provide and/or store petroleum products or petroleum
mixture & explosives, the contractor shall be responsible for carrying out such
provision / storage in accordance with the rules & regulations laid down in the
relevant petroleum act, explosive act and petroleum and carbide of calcium
manual, published by the chief inspector of explosives of India. All such storage
shall have prior approval if necessary from the chief inspector of explosives or
any other statutory authority. The contractor shall be responsible for obtaining
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the same.

9.10 Cylinders shall be moved by tilting and rolling them on their bottom edges. They
shall not be intentionally dragged, struck or permitted to strike each other
violently.

9.11 When cylinders are transported by powered vehicle they shall be secured in a
vertical position.

9.12 All workmen of the contractor working on construction area shall wear safety
shoes, hand gloves, safety helmets and safety belt as applicable. The
contractor shall provide to its workforce and ensure the use of following
personnel protective equipment as found necessary and as directed by BHEL.

9.12.1 | Safety Helmets conforming to 1S-2925 : 1984

9.12.2 | Safety Belts conforming to 1S-3521:1983

9.12.3 | Safety Shoes conforming to I1S-1989 : 1978

9.124 | Eye and face protection devices conforming to IS — 1179:1967, IS 5983:1980,
IS 8521 Part 1:1977, IS 8521 Part 2: 1994,

9.12.5 | Hand and body protection devices conforming to IS 4770:1991 and IS- 6994 :
Part 1: 1973, IS - 8619 : 1977

9.12.6 | Ear protection 1S-9167:1979

9.12.7 | Respiratory Protective Devices as per 1S-9473:2002, i4746:1999 and
14166:1994

9.13 The contractor shall insure his workmen against all accidents and the policy
shall be presented to BHEL Engineer on demand. Other wise, BHEL will
arrange the same and the expenditure towards this will be debited to the
contractor. In case of a fatal or disabling injury accident to any person at
construction site due to lapses by the contractor, the victim and/or his/her
dependants shall be compensated by the contractor as per statutory
requirements. However, if considered necessary BHEL shall have the right to
impose appropriate financial penalty on contractor and recover the same from
payments due to the contractor for suitably compensating the victim and/or
his/her dependence before imposing any such penalty. Appropriate enquiry
shall be held by BHEL giving opportunity to the contractor for presenting his
case. Above safety conditions are not exhaustive but gives an idea for the
contractor and contractor shall adhere to all safety precaution given by the
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Engineer at site.

9.14 The contractor shall arrange at his cost adequate lighting facilities e.g. flood
lighting, hand lamps, area lighting etc. at various levels for safe and proper
working operations during night hours at the work spot as well as at the pre-
assembly area.

9.15 The contractor shall be responsible for provision of all the safety notices and
safety equipment as enjoined on him by the application of relevant statutory
regulation / provisions and/or as called upon by BHEL from time to time. He
shall be held responsible for any violation of statutory regulations (local, state or
central) and BHEL instruction that may endanger safety of men, equipment and
material.

9.16 The contractor shall provide temporary fencing wherever required as a safety
measure against accident and damage to properties. Suitable caution notices
shall be displayed where access to any part is found to be unsafe and
hazardous.

9.17 Contractor shall ensure safety of all the workmen, material and equipment
either belonging to him or to others working at site. He shall observe safety
rules and codes applied by BHEL without exception.

9.18 It will be the responsibility of the contractor to ensure safe lifting of the
equipment, taking due precaution to avoid any accident and damage to other
equipment and personnel. All requisite tests and inspection of handling
equipment, tools & tackle shall be periodically done by the contractor by
engaging only the COMPETENT PERSONS as per law. Defective equipment or
uncertifiedshall be removed from service. Any equipment shall not be loaded in
excess of its recommended safe working load.

9.19 The contractor shall provide necessary first aid facilities as per schedule IlI. In
addition, ambulance facilities, OHC and CMO as per schedule IV, V, X and XI
of BOCW Rules as applicable for all his employees, representatives and
workmen at site and BHEL shall have no obligation in this regard. The first aid
boxes should be placed at various elevations so as to make them available
within the reach and at the quickest possible time. The contractor should
conduct periodical first —aid classes to keep his supervisor and Engineers
properly trained for attending to any emergency.

9.20 Training
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9.20.1

The contractor shall arrange induction safety training for all employees before
assigning work. In addition, awareness programme, mock drill at regular
intervals and daily tool box meetings shall be arranged. Monthly report of the
above to be given to BHEL safety Officer as per prescribed BHEL formats

9.20.2

All the contractor’s supervisory personnel and sufficient number of workers shall
be trained for fire protection systems. Enough number of such trained personnel
must be available during the tenure of contract. Contractor should nominate his
supervisor to coordinate and implement the safety measures.

9.21

Contractor shall provide enough fire protecting equipment of the types and
numbers at his office, stores, temporary structure in labour colony etc. Such fire
protection equipment shall be easy and kept open at all times. The fire
extinguishers shall be properly refilled and kept ready which should be certified
at periodic intervals. The date of changing should be marked on the Cylinders.
All other fire safety measures as laid down in the “codes for fire safety at
construction site” issued by safety coordinator of BHEL shall be followed. Non-
compliance of the above requirement under fire protection shall in no way
relieve the contractor of any of his responsibility and liabilities to fire accident
occurring either to his materials or equipment or those of others. Emergency
contacts nos must be displayed at prominent locations

9.22

The contractor shall at his cost, remove from vicinity of work at least once each
day all combustible waste, scrap, panting materials, rubbish, unused or other
materials and deposit them in places specified by BHEL to keep the work site
clear and tidy. Use of undercoated canvas paper, corrugated paper, fabricated
carton, plastic or other flammable materials shall be restricted to the minimum
and promptly removed.

9.23

The contractor shall not use any hand lamp energized by Electric power with
supply voltage of more than 24 volts in confined spaces like inside water boxes,
turbine casings, condensers etc.

9.24

All portable electric tools used by the contractor shall have safe plugging
system to source of power and be appropriately earthed. Only electricians
licensed by appropriate statutory authority shall be employed by the contractor
to carry out all types of electrical works. Details of earth resource ad their test
date to be given to BHEL safety officer as per the prescribed formats of BHEL

9.25

In case of any delay in completion of a job due to mishaps attributable to lapses
by the contractor, BHEL shall have the right to recover cost of such delay from
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the payments due to the contractor, after notifying the contractor suitably.

9.26

Valve protection caps shall be kept in place and secured.

9.27

The contractor shall be responsible for the safe storage and handling of his
radio-active sources as per BARC rules and regulations.

9.28

Tarpaulin being inflammable should not be used (instead, only non infusible
covering materials shall be used) as protective cover while preheating, welding,
stress relieving etc. at site.

9.29

If the contractor fails to improve the standards of safety in its operation to the
satisfaction of BHEL after being given reasonable opportunity to do so and/or if
the contractor fails to take appropriate safety precautions or to provide
necessary safety devices and equipment or to carry out instruction regarding
safety issued by BHEL, BHEL shall have the right to take corrective steps at the
risk and cost of the contractor after giving a notice of not less than 7 days
indicating the steps that would be taken by BHEL.

9.30

If the contractor succeeds in carrying out its job in time with out any fatal or
disabling injury accident and without any damage to property BHEL may, at its
sole discretion, favorably consider to reward the contractor suitably for the
performance.

9.31

The contractor shall carefully follow the safety requirement of BHEL/ the
purchaser with the regard to voltages used in critical areas.

9.32

The contractor shall use only properly insulated and armored cables which
conform to the requirement of Indian Electricity Act and Rules for all wiring,
electrical applications at site. BHEL reserves the right to replace any unsafe
electrical installations, wiring, cabling etc. at the cost of the contractor. All
electrical appliances used in the work shall be in good working condition and
shall be properly earthed. No maintenance work shall be carried out on live
equipment. The contractor shall maintain adequate number of qualified
electricians to maintain his temporary electrical installations. Area wise
Electrical safety inspection is to be carried out on monthly basis as per
“Electrical Safety Inspection checklist’ and the report is to be submitted to BHEL
safety officer

9.33

The contractor shall arrange adequate number of persons specifically for
clearing any debris and for house keeping of the erection area including
restacking of components in the erection areas. Housekeeping to be carried out
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as per BHEL’s checklistand report is to be submitted to BHEL safety officer

9.34 In case of any damage to property due to lapses by the contractor, BHEL shall
have the right to recover the cost of such damages from the contractor after
holding an appropriate enquiry.

9.35 The contractor shall submit report of all accidents, fires and property damage
etc to the Engineer immediately after such occurrence, but in any case not later
then 24 hours of the occurrence. Such reports shall be furnished in the manner
prescribed by BHEL. In addition periodic reports on safety shall also be
submitted by the contractor to BHEL from time to time as prescribed by the
Engineer.Compiled monthly reports of all kinds of accidents, fires and property
damage to be submitted to BHEL safety officer as per prescribed formats

9.36 Before commencing the work, the contractor shall appoint/nominate a
responsible person to supervise implementation of all safety measures and
liaison with his counterpart of BHEL.

9.37 Suitable scaffolds shall be provided for workman for all works that cannot safely
be done from the ground, or from solid construction except in the case of short
duration of work which can be done safely from ladders. When a ladder is used,
it shall be of rigid construction made of steel. The steps shall have a minimum
width of 45 cm and a maximum rise of 30 cm. Suitable handholds of good
quality wood or steel shall be provided and the ladder shall be given an
inclination not steeper then % horizontal and 1 vertical.

9.38 Scaffolding or staging more than 3.6 m above the ground floor, swung or
suspended from an overhead support or erected with stationery support shall
have a guard rail properly bolted, braced or otherwise secured, at least 90 cm
above the floor or platform of such scaffolding or staging and extending along
the entire length of the out side and ends thereof with only such openings as
may be necessary for the delivery of materials. Such scaffolding or staging shall
be so fastened as to prevent it form saver, from swaying, from the building or
structure.

9.39 Working platforms, gangways and stairways shall be so constructed that they
do not sag unduly or unequally and if the height of the platform gangways
provided is more than 3.6 m above ground level or floor level, they shall be
closely boarded and shall have adequate width which shall not be less than 750
mm and be suitably fenced as described above.
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9.40 Every opening in the floor or a building or in a working platform shall be
provided with suitable means to prevent the fall of persons or materials by
providing suitable fencing or railing whose minimum height shall be 90 cm.

9.41 Wherever there are open excavation in ground, they shall be fenced off by
suitable railing and danger signals installed at night so as to prevent persons
slipping into the excavations.

9.42 Safe means of access shall be provided to all working places. Every ladder
shall be securely fixed. No portable single ladder shall be over 9 m in the length
while the width between side rails in rung ladder shall in no case be less than
app. 29.2 cm for ladder upto and including 3 m in length. For longer ladders this
width shall be increased at least 72" for each additional foot of length.

9.43 A sketch of the ladders and scaffolds proposed to be used shall be prepared
and approval of the Engineer obtained prior to Construction.

9.44 All personnel of the Contactor working within the plant site shall be provided
with safety helmets. All welders shall wear welding goggles while doing welding
work and all metal worker shall be provided with safety gloves. Persons
employed on metal cutting and grinding shall wear safety glasses.

9.45 Adequate precautions shall be taken to prevent danger for electrical equipment.
No materials on any of the sites of work shall be so stacked or placed as to
cause danger or inconvenience to any person or the public.

9.46 All trenches, four feet or more in depth, shall at all times be supplied with at
least one ladder for each 30 m in length or fraction thereof. The ladder shall be
extended from bottom of the trench to at least 90 cm above the surface of the
ground. Sides of the trenches which are 1.50 m or more in depth shall be
stepped back to give suitable slope or securely held by timer bracing, so as to
avoid the danger of sides collapsing. The excavated materials shall not be
placed within 1.5 m of the edges of the trench or half of the depth of the trench
whichever is more. Cutting shall be done from top to bottom. Under no
circumstances undermining or undercutting shall be done.

9.47.1 | The contractor shall take permission of BHEL prior to risky jobs such as working
at height, hot work, liftig activities, etc through permits. No job should be started
without permits.

9.47.2 | The Contactor shall take all measures at the sites of the work to protect all
persons from accidents and shall be bound to bear the expenses of defense of
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every suit, action or other proceeding at law that may be brought by any
persons for injury sustained or death owing to neglect of the above precautions
and to pay any such persons such compensation or which may with the consent
of the Contractor be paid to compromise any claim by any such person should
such claim proceeding be filed against BHEL, the Contractor hereby agrees to
indemnify BHEL against the same.

9.48 Before any demolition work is commenced and also during the process of the
work the following shall be ensured:

9.48.1 | All roads and open areas adjacent to the work site shall either be closed or
suitably protected.

9.48.2 | No electric cable or apparatus which is liable to be a source of danger nor a
cable or an apparatus used by the operator shall remain electrically charged.

9.48.3 | All practical steps shall be taken to prevent danger to persons employed from
the risks of fire or explosion or flooding. No floor, roof or other part of the
building shall be so overloaded with debris or materials as to render them
unsafe.

9.49 All necessary personnel safety equipment as considered adequate by the
Engineer should be kept available for the use of the persons employed in the
Site and maintained in a condition suitable for immediate use and the Contactor
should take adequate steps to ensure proper use of equipment by those
concerned.

9.49.1 | Workers employed on mixing asphalted materials, cement and lime mortars
shall be provided with protective foot wear and protective goggles.

9.49.2 | Those engaged in white washing and mixing or stacking of cement bags or any
materials which is injurious to the eyes shall be provided with protective

goggles.

9.49.3 | Those engaged in welding works shall be provided with welder's protective
eyesight lids.

9.49.4 | Stone breakers shall be provided with protective goggles and protective clothing
and seated sufficient to safe intervals.

9.49.5 | Where workers are employed in sewers and manholes, which are in use, the
Contractor shall ensure that the manhole covers are opened and ventilated at
least for an hour before the workers are allowed to get into manhole, and the
manholes so opened shall be cordoned off with suitable railing and provided
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with warning signals or boards to prevent accident to the public.

9.49.6 | The Contractor shall not employ men below the age of 18 years and  women
on the work of painting with products containing lead in any form. Wherever
men above the age of 18 are employed on the work of lead painting, the
following precautions should be taken.

9.49.6.1 | No paint containing lead or lead products shall be used except in the form of
paste or ready made paint.

9.49.6.2 | Suitably face masks should be supplied for use by the workers where paints
are applied in the form of spray or a surface having lead paint dry rubbed and
scrapped.

9.49.6.3 | Overalls shall be supplied by the Contractor to the workmen and adequate
facilities shall be provided to enable the working painters to wash during the
cessation of work.

9.50 When the work is being done near any place where there is risk of drowning all
necessary equipment should be provided and kept ready for use and all
necessary steps taken for prompt rescue of any person in danger and adequate
provision should be made for prompt first aid treatment of all injuries likely to be
sustained during the course of the work.

9.51 Motors, gearing, transmission, electric wiring and other dangerous parts of
hoisting appliances should be provided with efficient safe guards. Hoisting
appliance should be provided with such means as will reduce to the minimum
the risk of any part of a suspended load becoming accidentally displaced. When
workers employed on electrical installations which are already energized,
insulting mats, wearing apparel, such as gloves, sleeves and boots as may be
necessary should be provided. The worker should not wear any rings, watches
and carry keys or other materials which are good conductor of electricity.

9.52 All scaffolds, ladders and other safety devices mentioned or described herein
shall be maintained in safe condition and no scaffold, ladder or equipment shall
be altered or removed while it is in use. Adequate washing facilities should be
provided at or near the places of work.

9.53 The contractor shall maintain and ensure necessary safety measures as
required for inspection and tests HV test, Pneumatic test, Hydraulic test, Spring
test, Bend test etc as applicable, to enable inspection Agency for performing
Inspection. If any test equipment is found not complying with proper safety
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requirements then the Inspection Agency may withhold inspection, till such time
the desired safety requirements are met.

9.54 The Contractor shall notify BHEL of his intention to bring to site any equipment
or material which may create hazard. BHEL shall have the right to prescribe the
conditions under which such equipment or materials may be handled and the
contractor shall adhere to such instructions. BHEL may prohibit the use of any
construction machinery, which according to him is unsafe. No claim for
compensation due to such prohibition will be entertained by BHEL.

9.55 All safety precautions shall be taken for welding and cutting operations as per
IS-818. All safety precautions shall be taken for foundation and other
excavation marks as per 1S-3764.

9.56 All gas cylinders shall be stored in upright position. Suitable trolley shall be
used. There shall be flash-back arrestors conforming to 1S-11006 at both
cylinder and burner ends. Damaged tube and regulators must be immediately
replaced. No of cylinders shall not exceed the specified quantity as per OCP

9.57 These safety provisions should be brought to the notice of all concerned by
display on a notice board at a prominent, place at work spot. The persons
responsible for compliance of the safety code shall be named therein by the
Contractor

9.58 To ensure effective enforcement of the rules and regulations relating to safety
precautions the arrangement made by the contract shall be open to inspection
by the Engineer of the Engineer’s Representative.

9.59 Keeping the work area clean/ free from debris, removed scaffoldings, scraps,
insulation/sheeting wastage /cut pieces, temporary structures, packing woods
etc. will be in the scope of the contractor. Such cleanings has to be done by
contractor within quoted rate, on daily basis by an identified group. If such
activity is not carried out by contractor / BHEL is not satisfied, then BHEL may
get it done by other agency and actual cost alongwith BHEL overheads will be
deducted from contractor's bill. Such decisions of BHEL shall be binding on the
contractor.

9.60 Notwithstanding the above clauses there is nothing to exit the Contractor from
the operations of any other Act or Rule in force in area of work in this respect.

Provided always that all safety measures apart from those specifically provided
in this agreement which are brought to the notice of the Contractor from time to
time by the Engineer shall be complied by the Contractor. Provided further that
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all consequences, damages, or losses arising by reason of any safety code
shall be met with by the Contractor.

9.61 NON COMPLIANCE:-

NONCONFORMITY OF SAFETY RULES AND SAFETY APPLIANCES WILL
BE VIEWED SERIOUSLY AND BHEL HAS RIGHT TO IMPOSE FINES ON
THE CONTRACTOR AS UNDER for every instance of violation noticed:

SN Violation of Safety Norms I(:i::gs)
01 Not Wearing Safety Helmet 50/- *
02. | Not wearing Safety Belt or not anchoring life line 100/-*
03 | Not wearing safety shoe 100/-*
04 | Not keeping gas cylinders vertically 100/-
05 | Not using flash back arrestors 50/-
06 | Notwearing gloves 50/-*
07. | Grinding Without Goggles 50/-*
08. | Not using 24 V Supply For Internal Work 500/-
09. | Electrical Plugs Not used for hand Machine 100/-
10. | Not Slinging property 200/
11. | Using Damaged Sling 200/-
12. | Lifting Cylinders Without Cage 500/-
13. | Not Using Proper Welding Cable With Lot of Joints 200)-

And Not Insulated Property.
14. | Not Removing Small Scrap From Platforms 200/-
15. | Gas Cutting Without Taking Proper Precaution or

Not Using Sheet Below Gas Cutting 200~
16. | Not Maintaining Electric Winches Which are
500/-
Operated Dangerously
17. | Improper Earthing Of Electrical T&P 500/-
18 No or improper barricading 500/-

19. | Activity carried out without Safety work permit
(Height work, Lifting activity, Hot work-each | 1000/-

person/case)
20. | Accident Resulting in Partial Loss in Earning | 25,000/
Capacity per

victim
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21. | Fatal Accident/Accidents Resulting in total loss in 1,00,000/-
Earning Capacity per victim
#

Legend:-*: per head,
#: or as deducted by Customer whichever is higher

Any other non-conformity noticed not listed above will also be fined as deemed
fit by BHEL. The decision of BHEL engineer is final on the above. The amount
will be deducted from running bills of the contractor. The amount collected
above will be utilized for giving award to the employees who could avoid
accident by following safety rules. Also the amount will be spent for purchasing
the safety appliances and supporting the safety activity at site.

9.61 CITATION:-If safety record of the contractor in execution of the awarded job is
to the satisfaction of safety department of BHEL, issue of an appropriate
certificate to recognize the safety performance of the contractor may be
considered by BHEL after completion of the job

9.62 MEMORANDUM OF UNDERSTANDING

After Award Of Work, Contractors Are Required To Enter Into A Memorandum
Of Understanding As Given Below:

Memorandum of Understanding
» BHEL, Power Sector Region is committed to Health, Safety and
Environment Policy (EHS Policy).

> Mis do hereby also commit to the same
EHS Policy while executing the Contract Number

» Mis shall ensure that safe work practices
not limited to the above are followed by all construction workers and
supervisors. Spirit and content therein shall be reached to all workers and
supervisors for compliance.

» BHEL will be carrying out EHS audits twice a year and M/s
shall ensure to close any non-conformity
observed/reported within fifteen days.

Signed by authorized representative of M/s
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Name

Place & Date:
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Chapter-X: RA Bill Payments

10.0 RA Bill Payments

10.1 The contractor shall submit his monthly RA bills with all the details required by
BHEL on specified date every month covering progress of work in all respects
and areas for the previous calendar month.

10.2 Mode of payment and measurement of work completed shall be as per relevant
clauses of General Conditions of Contract

10.3 Release of payment in each running bill including PVC Bills where ever
applicable will be restricted to 95% of the value of work admitted as per stages
of progressive pro rata payments.

10.4 The 5% thus remaining shall be treated as ‘Retention Amount’ and shall be
released as per terms specified in the General Conditions of Contract.

10.5 The payment for running bills will normally be released within 30 days of
submission of running bill complete in all respects with all documents. It is the
responsibility of the contractor to make his own arrangements for making timely
payments towards labour wages, statutory payments, outstanding dues etc and
other dues in the meanwhile.

In case of Civil works, 60% of RA Bills complete and correct in all respects and
certified by BHEL Engineer, shall be paid within 15 days of receipt. Balance
payment shall be within 30 days.

10.6 BHEL shall release payment through Electronic Fund Transfer (EFT)/RTGS. In
order to implement this system, Contractor to furnish details pertaining to his
Bank Accounts where proceeds will be transferred through BHEL's banker, as
per prescribed formats:

Note: BHEL may also choose to release payment by other alternative modes as
applicable

10.7 Paying Authority shall be the Construction Manager of the Site. Any change in
the paying Authority shall be intimated to the Contactor accordingly.
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11.0

Performance Monitoring

1.1

Performance of the contractor is monitored through various reports/reviews and
shall be jointly evaluated every month for unit wise identified packages as per
prescribed formats. Based on the net weighted scores obtained, Contractors shall
be rated ‘Good’ or ‘Satisfactory’ or ‘Unsatisfactory’

11.2

In case of any dispute on performance rating and the contractor refuses to sign on
the performance rating given by BHEL package Incharge, the same shall be
reviewed by BHEL site Incharge/Construction Manager and his decision shall be
final.

11.3

Release of RA Bills will be contingent upon joint evaluation of performance

11.4

Performance of the contractor will be taken into consideration for assessing the
capacity of the bidder to execute future jobs under tender, as detailed in the
Notice Inviting Tender. Risk of non evaluation or non availability of the Monthly
performance evaluation reports is to be borne by the Bidder.

11.5

In case of ‘Unsatisfactory performance’ for a continuous period of three or more
months for a package or packages, BHEL has the right to get the balance works
executed at the risk and cost of the contractor.

11.6

In case of ‘Unsatisfactory performance’ in a financial year, BHEL reserves the
right to put on hold such Contractors for a period of six months for similar package
or similar packages
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12.0 | Suspension of Business dealings

12.1 | BHEL reserves the right to take action against contractors who fail to perform
or indulge in malpractices, by suspending business dealings with them.

12.2 | Suspension could be in the form of ‘Hold’, ‘De-listing’ or ‘Banning’ a
contractor.

12.3 | A bidder may be put on HOLD for a period of 6 months, for future tenders for
specific works on the basis of one or more of the following reasons:

a) Bidder does not honour his own offer or any of its conditions within the
validity period.

b) Bidder fails to respond against three consecutive enquires of BHEL.

c) After placement of order, Bidder fails to execute a contract.

d) Bidder fails to settle sundry debt account, for which he is legitimately
liable, within one year of its occurrence.

e) Bidder's performance rating falls below 60% in specific category (more
fully described in chapter ‘Performance Monitoring’)

f)  Bidder works are under strike/ lockout for a long period.

12.4 | A Bidder may be de-listed from the list of registered Bidders of the region for
a period of 1 year on the basis of one or more of the following reasons:-

a) Bidder tampers with tendering procedure affecting ordering process or
commits any misconduct which is contrary to business ethics.

b) Bidder has substituted, damaged, failed to return, short returned or
unauthorizedly disposedoff materials/ documents/ drawings/ tools etc of
BHEL.

c) Bidder no longer has the technical staff, equipment, financial resources
etc. required to execute the orders/ contracts.

12.5 | A Bidder can be banned from doing any business with all Units of BHEL for a
period of 3 years on the basis of one or more of the following reasons:

a) Bidder is found to be responsible for submitting fake/ false/ forged
documents, certificates, or information prejudicial to BHEL'’s interest.

b) In spite of warnings, the Bidder persistently violates or circumvents the
provisions of labour laws/ regulations/ rules and other statutory
requirements.

c) Bidder is found to be involved in cartel formation
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d) The Bidder has indulged in malpractices or misconduct such as
bribery, corruption and fraud, pilferage etc which are contrary to
business ethics.

e) The Bidder is found guilty by any court of law for criminal activity/
offences involving moral turpitude in relation to business dealings.

f) The Bidder is declared bankrupt, insolvent, has wound up or been
dissolved; i.e ceases to exist for all practical purposes.

g) Bidder is found to have obtained Official Company information/
documentation by questionable means.

h) Communication is received from the administrative Ministry of BHEL
to ban the Bidder from business dealings.

12.6 | Contracts already entered with a contractor before the date of issue of order
of ‘'HOLD’ or ‘DE-LISTING’ shall not be affected.

12.7 | All existing contracts with a ‘BANNED’ contractor shall normally be short
closed

12.8 | Once the order for suspension is passed, existing offers/new offers of the
contractor shall not be entertained

12.9 | The above guidelines are not exhaustive but enunciate broad principles

governing action against contractors
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HSE PLAN FOR SITE OPERATIONS BY BHEL'S SUBCONTRACTORS

AT A GLANCE

SIGNING OF MOU

Agree to comply to HSE requirement- Statutory and BHEL's

BEFORE START

HSE ORGANISATION
Manpower HSE Roles and
e 1 (one) safety officer for every 500 workers responsibilities
or part thereof
e 1(one) safety-steward/ supervisor for e Site In-charge- As per
every 100 workers clause 7.2.1
o Safety officer- As per
Qualification clause 7.2.2
AsperCl. 7.1
HSE Planning
for Man , Machinery/Equipment/Tools & Tackles

HSE INFRASTUCTURE

PPEs e Canteen facilities

Drinking Water
Washing Facilities
Latrines and Urinals
Provision of shelter
for rest

Medical facilities

e Labour Colony

e Emergency Vehicle
e Pest Control

e Scrapyard

e lllumination

HSE TRAINING , AWARENESS & PROMOTION

Training

e Induction training
e Height work and
other critical areas
e Tool Box talk & Pep
Talk

Awareness & Promotion

e Signage

e Poster

e Banner

o Competition
e Awards

HSE COMMUNICATION

Incident Reporting

e Accident- Fatal &
Major

e Property damage
o Near Miss

Event Reporting
e Celebrations
e Training

e Medical camp

w TRAIN PROVIDE PLAN
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OPERATIONAL CONTROL PROCEDURES

PERMIT TO WORK
Height work ( above 2 metres), Hot Work, Heavy Lifting, Confined Space,
Radiography, excavation( More than 4 metres)

S
d SAFETY DURING WORK EXECUTION
LL e Welding e Fire
5, e Rigging e Scaffolding
L e (Cylinder- storage & e Height work
oy Movement e Working Platform
8 e Demolition work e Excavation
i o T&Ps e Ladder
5 e Chemical Handling e Lifting
e Electrical works e Hoisting appliance

HOUSE KEEPING

WASTE MANGEMENT

TRAFFIC MANAGEMENT

ENVIRONMENTAL CONTROL

EMERGENCY PREPAREDNESS AND RESPONSE PLAN

HSE AUDITS & INSPECTION

e Daily Checks e Inspection of Height work

e Inspection of PPEs e Inspection of Welding and

e Inspection of T& Ps Gas cutting

e Inspection of Cranes e Inspection of elevators etc
& Winches

HSE PERFORMANCE EVALUATION PARAMETERS

PENALTY for NON CONFORMANCE
Refer Clause 16
Incremental penalty
For repeated violation by the same person, the penalty would be
double of the previous penalty
For repeated fatal incident in the same Unit incremental penalty to
be imposed. The subcontractor will pay 2 times the penalty
compared to previously paid in case there are repeated cases of
fatal incidents under the same subcontractor for the same package
in the same unit.

Ll
)
2
<
=
=
o
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o
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1.0

11

1.2

1.3

14

2.0

3.0

PURPOSE

The purpose of this HSE Plan is to provide for the systematic identification, evaluation, prevention and control of
general workplace hazards, specific job hazards, potential hazards and environmental impacts that may arise from
foreseeable conditions during installation and servicing of industrial projects and power plants.

This document shall be followed by BHEL's subcontractors at all installation and servicing sites. In case customer
specific documents are to be implemented, this document will be followed in conjunction with customer specific
documents.

Although every effort has been made to make the procedures and guidelines in line with statutory requirements, in
case of any discrepancy relevant statutory guidelines must be followed.
In case the customer has any specific requirement, the same is to be fulfilled.

SCOPE

The document is applicable for BHEL's Subcontractors at all installation / servicing activities of BHEL Power Sector
as per the relevant contractual obligations.

OBJECTIVES AND TARGETS
The HSE Plan reflects that BHEL places high priority upon the Occupational Health, Safety and Environment at
workplaces.

e Ensure the Health and Safety of all persons at work site is not adversely affected by the work.

e Ensure protection of environment of the work site.

e Comply at all times with the relevant statutory and contractual HSE requirements.

e Provide trained, experienced and competent personnel. Ensure medically fit personnel only are engaged at
work.

e Provide and maintain plant, places and systems of work that are safe and without risk to health and the
environment.

e Provide all personnel with adequate information, instruction, training and supervision on the safety aspect of their
work.

o Effectively control, co-ordinate and monitor the activities of all personnel on the Project sites including
subcontractors in respects of HSE.

e Establish effective communication on HSE matters with all relevant parties involved in the Project works.

e Ensure that all work planning takes into account all persons that may be affected by the work.

e Ensure fitness testing of all T&Ps/Lifting appliances like cranes, chain pulley blocks etc. are to be certified by
competent person.

e Ensure timely provision of resources to facilitate effective implementation of HSE requirements.

e  Ensure continual improvements in HSE performance

e Ensure conservation of resources and reduction of wastage.

e  Capture the data of all incidents including near misses, process deviation etc. Investigate and analyze the same
to find out the root cause.

e Ensure timely implementation of correction, corrective action and preventive action.

Bharat Heavy Electricals Limited
Power Sector - Eastern Region, Kolkata
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HSE TARGETS

EXPLOSION ZERO
FATALITY ZERO
LOST TIME INJURY ZERO
FIRE ZERO
VEHICLE INCIDENTS ZERO
ENVIRONMENTAL INCIDENTS ZERO

4.0 BHEL POWER SECTOR HEALTH, SAFETY & ENVIRONMENT POLICY
Power Sector HSE Policy

We, at BHEL Power Sector, reaffirm our belief that the Health and Safety of our stakeholders and

conservation of Environment is of utmost importance and takes precedence in all our business decisions.

In pursuit of this belief and commitment, we strive to:

v' Ensure total compliance with applicable legislation, regulations and other requirements concerning
Occupational Health, Safety and Environment.

v Ensure continual improvement in the Occupational Health, Safety and Environment Management
System performance.

v' Enhance Occupational Health, Safety and Environment awareness amongst employees, customers and
suppliers by proactive communication and training.

v' Review periodically and improve Occupational Health, Safety and Environment Management System to
ensure its continuing suitability, adequacy and effectiveness in a continuously changing business
environment.

v' Develop a culture of safety through active leadership and provide appropriate training at all levels to
enable employees to fulfill their Health, Safety and Environmental obligations.

v' Incorporate appropriate Occupational Health, Safety and Environmental criteria into business decisions
for selection of plant, technology and services as well as appointment of key personnel.

v'  Ensure availability at all times of appropriate resources to fully implement the Occupational Health,

Safety and Environmental policy of the company.

This policy will be communicated to all employees and made available to interested parties.

i Sd/-

Date: 01.05.2013 Director (Power)

Bharat Heavy Electricals Limited
Power Sector - Eastern Region, Kolkata




TENDER NO-PSER:SCT:KLG-B1982:19

T g T HEALTH, SAFETY AND ENVIRONMENT | Doc no.: HSEP: 14

PLAN FOR
SITE OPERATION by SUBCONTRACTORS | REV: 00

Date: 12.08.2014

affel

POWER SECTOR

Page: 6 o0f43

5.0 MEMORANDUM OF UNDERSTANDING:

After award of work, subcontractors are required to enter into a memorandum of understanding as given below:

Memorandum of Understanding

BHEL, Power Sector Region is committed to Health, Safety and Environment Policy (HSE Policy).

M/s do hereby also commit to comply with the same HSE Policy while

executing the Contract Number

M/s shall ensure that safe work practices as per the HSE plan. Spirit and

content therein shall be reached to all workers and supervisors for compliance.

In addition to this, M/S shall comply to all applicable statutory and regulatory requirements

which are in force in the place of project and any special requirement specified in the contract document of the
principal customer.

M/s shall co-operate in HSE audits/inspections conducted by BHEL /customer/

third party and ensure to close any non-conformity observed/reported within prescribed time limit.

Signed by authorized representative of M/s

Name
Place & Date:

Bharat Heavy Electricals Limited
Power Sector - Eastern Region, Kolkata
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6.0

6.1

6.1.1

6.1.2

6.1.3

6.1.4

6.1.5

6.1.6

6.1.7

TERMS AND DEFINITIONS
DEFINITIONS
INCIDENT

Work- related or natural event(s) in which an injury , or ill health (regardless of severity), damage to property or
fatality occurred, or could have occurred.

NEAR MISS

An incident where no ill health, injury, damage or other loss occurs, but it had a potential to cause, is referred to as
“Near-Miss”.

MAN-HOUR WORKED

The total number of man hours worked by all employees including subcontractors working in the premises. It includes
managerial, supervisory, professional, technical, clerical and other workers including contract labours. Man-hours
worked shall be calculated from the payroll or time clock recorded including overtime. When this is not feasible,
the same shall be estimated by multiplying the total man-days worked for the period covered by the number of hours
worked per day. The total number of workdays for a period is the sum of the number of men at work on each day of
period. If the daily hours vary from department to department separate estimate shall be made for each department
and the result added together.

FIRST AID CASES

First aids are not essentially all reportable cases, where the injured person is given medical treatment and discharged
immediately for reporting on duty, without counting any lost time.

LOST TIME INJURY

Any work injury which renders the injured person unable to perform his regular job or an alternative restricted work
assignment on the next scheduled work day after the day on which the injury occurred.

MEDICAL CASES

Medical cases come under non-reportable cases, where owing to illness or other reason the employee was absent
from work and seeks Medical treatment.

TYPE OF INCIDENTS & THEIR REPORTING:
The three categories of Incident are as follows:

Non-Reportable Cases:
An incident, where the injured person is given medical help and discharged for work without counting any lost time.

Bharat Heavy Electricals Limited
Power Sector - Eastern Region, Kolkata
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6.1.8

6.1.9

6.1.10

7.0

7.1

Reportable Cases:
In this case the injured person is disable for 48 hours or more and is not able to perform his duty.

Injury Cases:
These are covered under the heading of non-reportable cases. In these cases the incident
caused injury to the person, but he still continues his duty.

TOTAL REPORTABLE FREQUENCY RATE
Frequency rate is the number of Reportable Lost Time Injury (LTI) per one Million Man hours worked. Mathematically,
the formula read as:

Number of Reportable LTI x 1,000,000
Total Man Hours Worked

SEVERITY RATE

Severity rate is the Number of days lost due to Lost Time Injury (LTI) per one Million Man hours worked.
Mathematically, the formula reads as:

Days lost due to LTI x 1,000,000

Total Man Hours Worked

INCIDENCE RATE
Incidence Rate is the Number of LTI per one thousand manpower deployed. Mathematically, the formula reads as:

Number of LTIx1000
Average number of manpower deployed

HSE ORGANISATION

Number of safety officers:
The subcontractor must deploy one safety officer for every 500 workers or part thereof in each package. In addition, there
must be one safety-steward/safety-supervisor for every 100 workers.

Deployment: The subcontractor should deploy sufficient safety officers and safety-steward/Safety-supervisor, as per
requirement given above, since initial stage and add more in proportion to the added strength in work force. Any
delay in deployment will attract a penalty of Rs.30,000/- per man month for the delayed period.

QUALIFICATION FOR HSE PERSONNEL

Sl.no Designation Qualification Experience
1 Safety officer Degree or Diploma in Engineering with Minimum two years for
(Construction Agency) full time diploma in Industrial Safety with degree holder and five
construction safety as one of the years for diploma
subjects holder in the field of
Construction of power
plant/ major industries

Bharat Heavy Electricals Limited
Power Sector - Eastern Region, Kolkata
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2 Safety-Steward/  Safety- Degree or diploma in any discipline with Minimum two years
Supervisor full time diploma in Industrial Safety with
construction safety as one of the
subjects

RESPONSIBILITIES

SITE IN -CHARGE OF SUBCONTRACTOR

Shall sign Memorandum of Understanding (MoU) for compliance to BHEL's HSE Plan for Site Operations as per
clause 5.0
Shall engage qualified safety officer(s) and steward (s) as per clause 7.0
Shall adhere to the rules and regulations mentioned in this code, practice very strictly in his area of work in
consultation with his concerned engineer and the safety coordinator.
Shall screen all workmen for health and competence requirement before engaging for the job and periodically
thereafter as required.
Shall not engage any employee below 18 years.
Shall arrange for all necessary PPEs like safety helmets, belts, full body harness, shoes, face shield, hand
gloves etc. before starting the job. Shall ensure that no working men/women carry excessive weight more than
stipulated in Factory Rule Regulation R57.
Shall ensure that all T&Ps engaged are tested for fithess and have valid certificates from competent person.
Shall ensure that provisions stipulated in contract Labour Regulation Act 1970, Chapter V C.9, canteen, rest
rooms/washing facilities to contracted employees at site.
Shall adhere to the instructions laid down in Operation Control Procedures (OCPs) available with the site
management.
Shall ensure that person working above 2.0 meter should use Safety Harness tied to a life line/stable structure.
Shall ensure that materials are not thrown from height. Cautions to be exercised to prevent fall of material from
height.
Shall report all incidents(Fatal/Major/Minor/Near Miss)to the Site engineer /HSE officer of BHEL.
Shall ensure that Horseplay is strictly forbidden.
Shall ensure that adequate illumination is arranged during night work.
Shall ensure that all personnel working under subcontractor are working safely and do not create any Hazard to
self and to others.
Shall ensure display of adequate signage/posters on HSE.

Shall ensure that mobile phone is not used by workers while working.
Shall ensure conductance of HSE audit, mockdrill, medical camps, induction training and training on HSE at site.

Shall ensure full co-operation during HQ/External /Customer HSE audits.

Bharat Heavy Electricals Limited
Power Sector - Eastern Region, Kolkata
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e Shall ensure submission of look-ahead plan for procurement of HSE equipment’'s and PPEs as per work
schedule.

e Shall ensure good housekeeping.

e Shall ensure adequate valid fire extinguishers are provided at the work site.

e Shall ensure availability of sufficient number of toilets /restrooms and adequate drinking water at work site and
labour colony.

. Shall ensure adequate emergency preparedness.

. Shall be member of site HSE committee and attend all meetings of the committee

. Power source for hand lamps shall be maximum of 24 v.

Temporary fencing should be done for open edges if Hand — railings and Toe-guards are not available

7.2.2 HEALTH, SAFETY AND ENVIRONMENT OFFICER OF SUBCONTRACTOR

e Carry out safety inspection of Work Area, Work Method, Men, Machine & Material, P&M and other tools and
tackles.

¢ Facilitate inclusion of safety elements into Work Method Statement.

e Highlight the requirements of safety through Tool-box / other meetings.

e Help concerned HOS to prepare Job Specific instructions for critical jobs.

e Conduct investigation of all incident/dangerous occurrences & recommend appropriate safety measures.

e Advice & co-ordinate for implementation of HSE permit systems, OCPs & MPs.

e Convene HSE meeting & minute the proceeding for circulation & follow-up action.

e Plan procurement of PPE & Safety devices and inspect their healthiness.

e Report to PS Region/HQ on all matters pertaining to status of safety and promotional program at site level.

e Facilitate administration of First Aid

e Facilitate screening of workmen and safety induction.

e Conduct fire Drill and facilitate emergency preparedness

e Design campaigns, competitions & other special emphasis programs to promote safety in the workplace.

e Apprise PS— Region on safety related problems.

¢ Notify site personnel non-conformance to safety norms observed during site visits / site inspections.

e Recommend to Site In charge, immediate discontinuance of work until rectification, of such situations warranting
immediate action in view of imminent danger to life or property or environment.

e To decline acceptance of such PPE / safety equipment that do not conform to specified requirements.

e Encourage raising Near Miss Report on safety along with, improvement initiatives on safety.

e Shall work as interface between various agencies such customer, package-in-charges, subcontractors on HSE

matters

Bharat Heavy Electricals Limited
Power Sector - Eastern Region, Kolkata
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8.0 PLANNING BY SUBCONTRACTOR
8.1 MOBILISATION OF MACHINERY/EQUIPMENT/TOOLS BY SUBCONTRACTOR

e As a measure to ensure that machinery, equipment and tools being mobilized to the construction site are fit for
purpose and are maintained in safe operating condition and complies with legislative and owner requirement,
inspection shall be arranged by in-house competent authority for acceptance as applicable.

e The machinery and equipment to be embraced for this purpose shall include but not limited to the following:

Mobile cranes.
Side Booms.
Forklifts.

Grinding machine.
Drilling machine.
Air compressors.
Welding machine.
Generator sets.
Dump Trucks.
Excavators.
Dozers

Grit Blasting Equipment.
Hand tools.

O 0O O0OO0OO0OO0OO0OO0OO0OO0OO0OO0O0

e Subcontractor shall notify the engineer, of his intention to bring on to site any equipment or any container, with
liquid or gaseous fuel or other substance which may create a hazard. The Engineer shall have the right to
prescribe the condition under which such equipment or container may be handled and used during the
performance of the works and the subcontractor shall strictly adhere to such instructions. The Engineer shall
have the right to inspect any construction tool and to forbid its use, if in his opinion it is unsafe. No claim due to
such prohibition will be entertained.

8.2 MOBILISATION OF MANPOWER BY SUBCONTRACTOR

e The subcontractor shall arrange induction and regular health check of their employees as per schedule VII of
BOCW rules by a registered medical practitioner.

e The subcontractor shall take special care of the employees affected with occupational diseases under rule 230
and schedule Il of BOCW Rules. The employees not meeting the fithess requirement should not be engaged for
such job.

e Ensure that the regulatory requirements of excessive weight limit (to carry/lift/ move weights beyond prescribed
limits) for male and female workers are complied with.

e Appropriate accommodation to be arranged for all workmen in hygienic condition.

Bharat Heavy Electricals Limited
Power Sector - Eastern Region, Kolkata
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8.3 PROVISION OF PPEs

e Personnel Protective Equipment (PPESs), in adequate numbers, will be made available at site & their regular use

by all concerned will be ensured
e  The following matrix recommends usage of minimum PPEs against the respective job.

Sl. Type of work PPEs

No

1 Concrete and asphalt mixing Nose mask, hand glove, apron and gum boot

2 Welders/Grinders/ Gas cutters Welding/face screen, apron, hand gloves, nose mask and ear
muffs if noise level exceeds 90dB. Helmet fitted with welding shield
is preferred for welders

3 Stone/ concrete breakers Ear muffs, safety goggles, hand gloves

4 Electrical Work Rubber hand glove, Electrical Resistance shoes

5 Insulation Work Respiratory mask, Hand gloves, safety goggles

6 Work at height Double lanyard full body harness, Fall arrestor (specific cases)

7 Grit/Sand blasting Blast suit, blast helmet, respirator, leather gloves

8 Painting Plastic gloves, Respirators (particularly for spray painting)

9 Radiography As per BARC guidelines

Relevant is-codes for personal protection

The PPEs shall conform to the relevant standards as below and bear ISI mark.

IS: 2925 - 1984

Industrial Safety Helmets.

IS: 4770 — 1968

Rubber gloves for electrical purposes.

IS: 6994 — 1973 (Part-I)

Industrial Safety Gloves (Leather &Cotton Gloves).

IS: 1989 — 1986 (Part-I-II)

Leather safety boots and shoes.

IS: 5557 — 1969 Industrial and Safety rubber knee boots.

IS: 6519 — 1971 Code of practice for selections care and repair of Safety
footwear.

IS: 11226 — 1985 Leather Safety footwear having direct
molding sole.

IS: 5983 - 1978 Eye protectors.

I1S: 9167 — 1979 Ear protectors.

I1S: 1179-1967 Eye & Face protection during welding

IS; 3521 — 1983 Industrial Safety Belts and Harness

1S:8519 -1977 Guide for selection of industrial Safety

equipment for body protection

1S:9473-2002,14166-
1994,14746-1999

Respiratory Protective Devices

The list is not exhaustive. The safety officer may demand additional PPEs based on specific requirement.

Bharat Heavy Electricals Limited

Power Sector - Eastern Region, Kolkata
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8.4

8.4.1

8.4.2

8.4.3

e Where workers are employed in sewers and manholes, which are in use, the subcontractor shall ensure that the
manhole covers are opened and ventilated at least for an hour before the workers are allowed to get into
manhole, and the manholes so opened shall be cordoned off with suitable railing and provided with warning
signals or boards to prevent incident to the public

e Besides the PPEs mentioned above, the persons shall use helmet and safety shoe. The visitors shall use Helmet
and any other PPEs as deemed appropriate for the area of work.

Colour scheme for Helmets:
1. Workmen: Yellow
2. Safety staff: Green or white with green band
3. Electrician: Red
4. Others including visitors: White

All the PPEs shall be checked for its quality before issue and the same shall be periodically checked. The users shall
be advised to check the PPEs themselves for any defect before putting on. The defective ones shall be repaired/
replaced.

The issuing agency shall maintain register for issue and receipt of PPEs.

The Helmets shall have logo or name (abbreviation of agency name permitted) affixed or printed on the front.

The body harnesses shall be serial numbered.

ARRANGEMENT OF INFRASTRUCTURE
DRINKING WATER

e Drinking water shall be provided and maintained at suitable places at different elevations.

e Container should be labeled as “ Drinking Water”

e Cleaning of the storage tank shall be ensured atleast once in 3 months indicating date of cleaning and next due
date.

e Potability of water should be tested as per IS10500 at least once in a year.

WASHING FACILITIES

e In every workplace, adequate and suitable facilities for washing shall be provided and maintained.

e Separate and adequate cleaning facilities shall be provided for the use of male and female workers. Such
facilities shall be conveniently accessible and shall be kept in clean and hygienic condition and dully illuminated
for night use.

e Overalls shall be supplied by the subcontractor to the workmen and adequate facilities shall be provided to
enable the painters and other workers to wash during the cessation of work.

LATRINES AND URINALS

e Latrines and urinals shall be provided in every work place.

e Urinals shall also be provided at different elevations.

e They shall be adequately lighted and shall be maintained in a clean and sanitary condition at all times, by
appointing designated person.

e Separate facilities shall be provided for the use of male and female worker if any.

Bharat Heavy Electricals Limited
Power Sector - Eastern Region, Kolkata
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8.4.4

8.4.5

8.45.1

8.45.2

8.453

8.45.4

PROVISION OF SHELTER DURING REST
Proper Shed & Shelter shall be provided for rest during break
MEDICAL FACILITIES

MEDICAL CENTRE (As per Schedule V, X and XI of BOCW central Rules, 1998)

A medical centre shall be ensured/identified at site with basic facilities for handling medical emergencies. The
medical center can be jointly developed on proportionate sharing basis with permission from BHEL

A qualified medical professional, not less than MBBS, shall be deployed at the medical centre

The medical centre shall be equipped with one ambulance, with trained driver and oxygen cylinder.

Medical waste shall be disposed as per prevailing legislation (Bio-Medical Waste —Management and Handling
Rules, 1998)

FIRST AIDER

Ensure availability of Qualified First-aider throughout the working hours.

Every injury shall be treated, recorded and reported.

Refresher course on first aid shall be conducted as necessary.

List of Qualified first aiders and their contact numbers should be displayed at conspicuous places.

FIRST AID BOX (as per schedule Ill of BOCW)

The subcontractor shall provide necessary first aid facilities as per schedule Il of BOCW. At every work place
first aid facilities shall be provided and maintained.

The first aid box shall be kept by first aider who shall always be readily available during the working hours of the
work place.His name and contact no to be displayed on the box.

The first aid boxes should be placed at various elevations so as to make them available within the reach and at
the quickest possible time.

The first aid box shall be distinctly marked with a Green Cross on white background.

Details of contents of first aid box is given in Annexure No. 01
Monthly inspection of First Aid Box shall be carried out by the owner as per format no. HSEP:13-F01
The subcontractor should conduct periodical first —aid classes to keep his supervisor and Engineers properly

trained for attending to any emergency.

HEALTH CHECK UP (As per schedule VIl and Form Xl)

The persons engaged at the site shall undergo health checkup as per the format no.
HSEP:13-F02 before induction. The persons engaged in the following works shall undergo health checkup at least
once in a year:

Height workers
Drivers/crane operators/riggers

Bharat Heavy Electricals Limited
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c. Confined space workers
d. Shot/sand blaster
e. Welding and NDE personnel

8.4.6 PROVISION OF CANTEEN FACILITY

e Canteen facilities shall be provided for the workmen of the project inside the project site.
e Proper cleaning and hygienic condition shall be maintained.

e Proper care should be taken to prevent biological contamination.

e Adequate drinking water should be available at canteen.

e Fire extinguisher shall be provided inside canteen.

¢ Regular health check-up and medication to the canteen workers shall be ensured.

8.4.7 PROVISION OF ACCOMODATION/LABOUR COLONY

e The subcontractor shall arrange for the accommodation of workmen at nearby localities or by making a labour
colony.

e Regular housekeeping of the labour colony shall be ensured.

e Proper sanitation and hygienic conditions to be maintained.

e Drinking water and electricity to be provided at the labour colony.

e Bathing/ washing bay
Room ventilation and electrification

8.4.8 PROVISION OF EMERGENCY VEHICLE

e Dedicated emergency vehicle shall be made available at workplace by each subcontractor to handle any
emergency

8.4.9 PEST CONTROL
Regular pest control should be carried out at all offices, mainly laboratories, canteen, labour colony and stores.

8.4.10 SCRAPYARD

e In consultation with customer, scrapyard shall be developed to store metal scrap, wooden scrap, waste,
hazardous waste.

e Scrap/Waste shall be segregated as Bio-degradable and non-bio-degradable and stored separately.

8.4.11 ILLUMINATION

. The subcontractor shall arrange at his cost adequate lighting facilities e.g. flood lighting, hand lamps, area
lighting etc. at various levels for safe and proper working operations at dark places and during night hours at
the work spot as well as at the pre-assembly area.

. Adequate and suitable light shall be provided at all work places & their approaches including passage ways as per
IS: 3646 (Part-11). Some recommended values are given below:

Bharat Heavy Electricals Limited
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S. No. Location lllumination
(Lux)
A. Construction Area
1. Outdoor areas like store yards, entrance and exit roads 20
2. Platforms 50
3. Entrances, corridors and stairs 100
4, General illumination of work area 150
5. Rough work like fabrication, assembly of major items 150
6. Medium work like assembly of small machined parts 300
rough measurements etc.
7. Fine work like precision assembly, precision 700
measurements etc.
8. Sheet metal works 200
9. Electrical and instrument labs 450
B. Office
1. Outdoor area like entrance and exit roads 20
2. Entrance halls 150
3. Corridors and lift cars 70
4. Lift landing 150
5. Stairs 100
6. Office rooms, conference rooms, library reading tables 300
7. Drawing table 450
8. Manual telephone exchange 200

Lamp (hand held) shall not be powered by mains supply but either by 24V or dry cells.
Lamps shall be protected by suitable guards where necessary to prevent danger, in case of breakage of lamp.
Emergency lighting provision for night work shall be made to minimise danger in case of main supply failure.

If the subcontractor fails to take appropriate safety precautions or to provide necessary safety devices and equipment or to
carry out instructions issued by the authorized BHEL official, BHEL shall have the right to take corrective steps at the risk and
cost of the subcontractor

9.0

9.1

HSE TRAINING& AWARENESS
HSE INDUCTION TRAINING

All persons entering into project site shall be given HSE induction training by the HSE officer of BHEL /subcontractor
beforebeing assigned to work.

In-house induction training subjects shall include but not limited to:
e Briefing of the Project details.

e Safety objectives and targets.

e Site HSE rules.

e Site HSE hazards and aspects.

e First aid facility.

e Emergency Contact No.

e Incident reporting.

e Fire prevention and emergency response.

¢ Rules to be followed in the labour colony (if applicable)

Bharat Heavy Electricals Limited
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9.2

9.3

9.4

Proper safety wear & gear must be issued to all the workers being registered for the induction (i.e.,
Shoes/Helmets/Goggles/Leg guard/Apron etc.)

They must arrive fully dressed in safety wear & gear to attend the induction.

Any one failing to conform to this safety wear& gear requirement shall not qualify to attend.

On completing attending subcontractor’s in-house HSE induction, each employee shall sign an induction training
form (format no. HSEP:13-F03) to declare that he had understood the content and shall abide to follow and
comply with safe work practices. They may only then be qualified to be issued with a personal I.D. card, for
access to the work site.

HSE TOOLBOX TALK

HSE tool Box talk shall be conducted by frontline foreman/supervisor of subcontractor to specific work groups
prior to the start of work. The agenda shall consist of the followings:

o0 Details of the job being intended for immediate execution.

0 The relevant hazards and risks involved in executing the job and their control and mitigating measures.

0 Specific site condition to be considered while executing the job like high temperature, humidity, unfavorable
weather etc.

0 Recent non-compliances observed.

0 Appreciation of good work done by any person.

0 Any doubt clearing session at the end.

Record of Tool box talk shall be maintained as per format no. HSEP:13-F04

Tool box talk to be conducted at least once a week for the specific work.

TRAINING ON HEIGHT WORK

Training on height work shall be imparted to all workers working at height by in-house/external faculty at least
twice in a year. The training shall include following topics:

e Use of PPEs

e Use of fall arrester, retractable fall arrester, life line, safety nets etc.

e Safe climbing through monkey ladders.

e Inspection of PPEs.

e Medical fitness requirements.

e Mock drill on rescue at height.

e Dos & Don'ts during height work.

HSE TRAINING DURING PROJECT EXECUTION

Other HSE training shall be arranged by BHEL/ subcontractor as per the need of the project execution and
recommendation of HSE committee of site.

The topics of the HSE training shall be as follows but not limited to:
Hazards identification and risk analysis (HIRA)

Work Permit System

Incident investigation and reporting

Fire fighting

First aid

Fire-warden training

EMS and OHSMS

T & Ps fitness and operation

O O0OO0OO0OO0OO0OO0OOo
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9.5

951

9.5.2

9.5.3

9.5.4

10.0

10.1

10.2

0 Electrical safety
o Welding, NDE & Radiological safety
0 Storage, preservation & material handling.
¢ A matrix shall be maintained to keep an up-to-date record of attendance of training sessions carried out.

HSE PROMOTION-SIGNAGE, POSTERS, COMPETITION, AWARDS ETC
Display of HSE posters and banners

e Site shall arrange appropriate posters, banners, slogans in local/Hindi/English languages at work place
Display of HSE signage

e Appropriate HSE signage shall be displayed at the work area to aware workmen and passersby about the work
going on and do’s and don'ts to be followed

Competition on HSE and award

e Site will arrange different competition (slogan, poster, essay etc.) on HSE time to time (Safety day, BHEL day, World
Environment Day etc.) and winners will be suitably awarded.

HSE awareness programme
e Subcontractor shall arrange HSE awareness programme periodically on different topics including medical awareness
for all personnel working at site

HSE COMMUNICATION
INCIDENT REPORTING

e  The subcontractor shall submit report of all incidents, fires and property damage etc to the Engineer immediately
after such occurrence, but in any case not later than 24 hours of the occurrence. Such reports shall be furnished
in the manner prescribed by BHEL. ( Refer HSE procedure for incident investigation, analysis and reporting for
details)

e In addition, periodic reports on safety shall also be submitted by the subcontractor to BHEL from time to time as
prescribed by the Engineer. Compiled monthly reports of all kinds of incidents, fire and property damage to be
submitted to BHEL safety officer as per prescribed formats.

e HSE incidents of site shall be reported to BHEL site Management as per Procedure for Incident Investigation
and Reporting in format no. HSEP:14-F15. Corrective action shall be immediately implemented at the work place
and compliance shall be verified by BHEL HSE officer and until then, work shall be put on hold by Construction
Manager.

HSE EVENT REPORTING

e Important HSE events like HSE training, Medical camp etc. organized at site shall be reported to BHEL site
management in detail with photographs for publication in different in-house magazines

e Celebration of important days like National Safety Day, World Environment Day etc. shall also be reported as
mentioned above.

Bharat Heavy Electricals Limited
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11.0 OPERATIONAL CONTROL

All applicable OCPs (Operational control procedures) will be followed by subcontractor as per BHEL instructions. This will
be done as part of normal scope of work. List of such OCPs is given below . In case any other OCP is found to be
applicable during the execution of work at site, then subcontractor will follow this as well, within quoted rate. These OCPs
(applicable ones) will be made available to subcontractor during work execution at site. However for reference purpose,
these are kept with Safety Officer of BHEL at the Power Sector Regional HQ, or available in downloadable format in the

website, which may be refereed by subcontractor, if they so desire.

LIST OF OCPs

Safe handling of chemicals

Safety in use of cranes

Hydraulic test

Electrical safety

Storage and handing of gas cylinders

Spray insulation

Energy conservation

Manual arc welding

Trial run of rotary equipment

Safe welding and gas cutting
operation

Safe use of helmets

Stress relieving

Fire safety

Good house keeping

Material preservation

Safety in use of hand tools

Working at height

Cable laying/tray work

First aid

Safe excavation

Transformer charging

Food safety at canteen

Safe filling of hydrogen in cylinder

Electrical maintenance

lllumination

Vehicle maintenance

Safe handling of battery system

Handling and erection of heavy
metals

Safe radiography

Computer operation

Safe acid cleaning

Waste disposal

Storage in open yard

Safe alkali boil out

Working at night

For sanitary maintenance

Safe oil flushing

Blasting

Batching

Steam blowing

DG set

Piling rig operation

Safe working in confined area

Handling & storage of mineral wool

Gas distribution test

Safe operation of passenger lift,
material hoists & cages

Drilling, reaming and grinding(machining)

Cleaning of hotwell / deaerator

Electro-resistance heating

Compressor operation

0O&M of control of AC plant & system

Air compressor

Passivation

Safe Loading of Unit

Safe EDTA Cleaning

Safe Chemical cleaning of Pre boiler
system

Safe Boiler Light up

Safe Rolling and Synchronisation

11.1 HSE ACTIVITIES

HSE activities shall be conducted at site based on the HSEMSM developed by Power Sector and issued to site by
Regions.

While planning for any activity the following documents shall be referred for infrastructural requirements to establish
control measures:

1) HSE Procedure for Register of OHS Hazards and Risks
2) HSE Procedure for Register of Environmental Aspects and Impacts
3) HSE Procedure for Register of Regulations

Bharat Heavy Electricals Limited
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11.2

11.3

4) Operational Control Procedures
5) HSE Procedure for Emergency Preparedness and Response Plan
6) Contract documents

WORK PERMIT SYSTEM

e The following activities shall come under Work Permit System
a. Height working above 2 metres
b. Hot working at height
c. Confined space
d. Radiography
e. Excavation more than 4 meter depth
f. Heavy lifting above 50 ton
Refer Annexure 05 for Work permit formats.

e “HSE Procedure for Work Permit System” shall be followed while implementing permit system. Where customer

is having separate Work Permit System the same shall be followed.

e Permit applicant shall apply for work permit of particular work activity at particular location before starting of the

work with Job Hazard Analysis.

e Permit signatory shall check that all the control measures necessary for the activity are in place and issue the

permit to the permit holder.

Permit holder shall implement and maintain all control measures during the period of permit .He will close the

permit after completion of the work. The closed permit shall be archived in HSE Department of site.

SAFETY DURING WORK EXECUTION

Respective OCPS are to be followed and adherence to the same would be contractually binding

11.3.1 WELDING SAFETY

All safety precautions shall be taken for welding and cutting operations as per 1S-818. All safety precautions shall be taken for

foundation and other excavation marks as per 1S-3764.

11.3.2 RIGGING

Rigging equipment shall not be loaded in excess of its recommended safe working load. Rigging equipment, when not in use, shall
be removed from the original work area so as not to present a hazard to employees.

11.3.3 CYLINDERS STORAGE AND MOVEMENT

All gas cylinders shall be stored in upright position. Suitable trolley shall be used. There shall be flash-back arrestors conforming to
I1S-11006 at both cylinder and burner ends. Damaged tube and regulators must be immediately replaced. No of cylinders shall not

exceed the specified quantity as per OCP

Cylinders shall be moved by tilting and rolling them on their bottom edges. They shall not be intentionally dragged, struck or

permitted to strike each other violently.
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When cylinders are transported by powered vehicle they shall be secured in a vertical position.
11.3.4 DEMOLITION WORK

Before any demolition work is commenced and also during the process of the work the following shall be ensured:
e Allroads and open areas adjacent to the work site shall either be closed or suitably protected.
e No electric cable or apparatus which is liable to be a source of danger nor a cable or an apparatus used by the
operator shall remain electrically charged.
e All practical steps shall be taken to prevent danger to persons employed from the risks of fire or explosion or
flooding. No floor, roof or other part of the building shall be so overloaded with debris or materials as to render them
unsafe.

11.35 T&Ps

All T&Ps/ MMEs should be of reputed brand/appropriate quality & must have valid test/calibration certificates bearing endorsement
from competent authority of BHEL..Subcontractor to also submit monthly reports of T&Ps deployed and validity test certificates to
BHEL safety Officer as per the format/procedure of BHEL.

11.3.6 CHEMICAL HANDLING

Displaying safe handling procedures for all chemicals such as lube oil, acid, alkali, sealing compounds etc , at work place.Where
it is necessary to provide and/or store petroleum products or petroleum mixture & explosives, the subcontractor shall be
responsible for carrying out such provision / storage in accordance with the rules & regulations laid down in the relevant petroleum
act, explosive act and petroleum and carbide of calcium manual, published by the chief inspector of explosives of India. All such
storage shall have prior approval if necessary from the chief inspector of explosives or any other statutory authority. The
subcontractor shall be responsible for obtaining the same.

11.3.7 ELECTRICAL SAFETY
e Providing adequate no. of 24 V sources and ensure that no hand lamps are operating at voltage level above 24 Volts.

e Fulfilling safety requirements at all power tapping points.

e High/ Low pressure welders to be identified with separate colour clothings. No welders will be deployed without
passing appropriate tests and holding valid welding certificates. Approved welding procedure should be displayed at
work place.

e The subcontractor shall not use any hand lamp energized by Electric power with supply voltage of more than 24 volts in
confined spaces like inside water boxes, turbine casings, condensers etc.

e All portable electric tools used by the subcontractor shall have safe plugging system to source of power and be
appropriately earthed. Only electricians licensed by appropriate statutory authority shall be employed by the
subcontractor to carry out all types of electrical works. Details of earth resource ad their test date to be given to BHEL
safety officer as per the prescribed formats of BHEL

e The subcontractor shall use only properly insulated and armored cables which conform to the requirement of Indian
Electricity Act and Rules for all wiring, electrical applications at site.
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11.3.8

11.3.9

BHEL reserves the right to replace any unsafe electrical installations, wiring, cabling etc. at the cost of the subcontractor.
All electrical appliances used in the work shall be in good working condition and shall be properly earthed.

No maintenance work shall be carried out on live equipment.

The subcontractor shall maintain adequate number of qualified electricians to maintain his temporary electrical
installations.

Area wise Electrical safety inspection is to be carried out on monthly basis as per “Electrical Safety Inspection checklist’
and the report is to be submitted to BHEL safety officer

Adequate precautions shall be taken to prevent danger for electrical equipment. No materials on any of the sites of work
shall be so stacked or placed as to cause danger or inconvenience to any person or the public

The subcontractor shall carefully follow the safety requirement of BHEL/ the purchaser with the regard to voltages

used in critical areas.
FIRE SAFETY

Providing appropriate fire fighting equipment at designated work place and nominate a fire officer/warden adequately
trained for his job.

Subcontractor shall provide enough fire protecting equipment of the types and numbers at his office, stores, temporary
structure in labor colony etc. Such fire protection equipment shall be easy and kept open at all times.

The fire extinguishers shall be properly refilled and kept ready which should be certified at periodic intervals. The date of
changing should be marked on the Cylinders.

All other fire safety measures as laid down in the “codes for fire safety at construction site” issued by safety coordinator of
BHEL shall be followed.

Non-compliance of the above requirement under fire protection shall in no way relieve the subcontractor of any of his
responsibility and liabilities to fire incident occurring either to his materials or equipment or those of others.

Emergency contacts nos must be displayed at prominent locations

Tarpaulin being inflammable should not be used (instead, only non infusible covering materials shall be used) as
protective cover while preheating, welding, stress relieving etc. at site.

SCAFFOLDING

Suitable scaffolds shall be provided for workman for all works that cannot safely be done from the ground, or from solid
construction except in the case of short duration of work which can be done safely from ladders.

When a ladder is used, it shall be of rigid construction made of steel. The steps shall have a minimum width of 45 cm and
a maximum rise of 30 cm. Suitable handholds of good quality wood or steel shall be provided and the ladder shall be
given an inclination not steeper then ¥4 horizontal and 1 vertical.

Scaffolding or staging more than 3.6 m above the ground floor, swung or suspended from an overhead support or
erected with stationery support shall have a guard rail properly bolted, braced or otherwise secured, at least 90 cm above
the floor or platform of such scaffolding or staging and extending along the entire length of the out side and ends thereof
with only such openings as may be necessary for the delivery of materials. Such scaffolding or staging shall be so
fastened as to prevent it form saver, from swaying, from the building or structure.

11.3.10 WORK AT HEIGHT:

Guardrails and toe-board/barricades and sound platform conforming to 1S:4912-1978 should be provided.

Bharat Heavy Electricals Limited
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e  Wherever necessary, life-line(pp or metallic) and fall arrestor along with Polyamide rope or Retractable lifeline should be
provided.

e Safety Net as per 1S:11057:1984 should be used extensively for prevention/ arrest of men and materials falling from
height. The safety nets shall be fire resistant, duly tested and shall be of ISI marked and the nets shall be located as per
site requirements to arrest or to reduce the consequences of a possible fall of persons working at different heights.

e Reaching beyond barricaded area without lifeline support, moving with support of bracings, walking on beams without
support, jumping from one level to another, throwing objects and taking shortcut must be discouraged.

e Use of Rebar steel for making Jhoola and monkey-ladder (Rods welded to vertical or inclined structural members),
temporary platform etc. must be avoided.

e Monkey Ladder should be properly made and fitted with cages.

e Jhoola should be made with angles and flats and tested like any lifting tools before use.

e Lanyard must be anchored always and in case of double lanyard, each should be anchored separately.

e In case of pipe-rack, persons should not walk on pipes and walk on platforms only.

e In case of roof work, walking ladder/ platform should be provided along with lifeline and/ or fall arrestor.

. Empty drums must not be used.

e For chimney or structure painting, both hanging platform and men should be anchored separately to a firm structure
alongwith separate fall arrestor. Rope ladder should be discouraged.

11.3.11 WORKING PLATFORM

Working platforms, gangways and stairways shall be so constructed that they do not sag unduly or unequally and if the
height of the platform gangways provided is more than 3.6 m above ground level or floor level, they shall be closely
boarded and shall have adequate width which shall not be less than 750 mm and be suitably fenced as described above.
Every opening in the floor or a building or in a working platform shall be provided with suitable means to prevent the fall of
persons or materials by providing suitable fencing or railing whose minimum height shall be 90 cm.

11.3.12 EXCAVATION

Wherever there are open excavation in ground, they shall be fenced off by suitable railing and danger signals installed at
night so as to prevent persons slipping into the excavations.

11.3.13 LADDER SAFETY
Safe means of access shall be provided to all working places. Every ladder shall be securely fixed. No portable single
ladder shall be over 9 m in the length while the width between side rails in rung ladder shall in no case be less than app.
29.2 cm for ladder upto and including 3 m in length. For longer ladders this width shall be increased at least %" for each
additional foot of length.
A sketch of the ladders and scaffolds proposed to be used shall be prepared and approval of the Engineer obtained prior
to Construction.

11.3.14 LIFTING SAFETY

e It will be the responsibility of the subcontractor to ensure safe lifting of the equipment, taking due precaution to avoid

any incident and damage to other equipment and personnel.
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All requisite tests and inspection of handling equipment, tools & tackle shall be periodically done by the subcontractor
by engaging only the Competent Persons as per law.
Defective equipment or uncertified shall be removed from service.

Any equipment shall not be loaded in excess of its recommended safe working load.

11.3.15 HOISTING APPLIANCE

114

115

Motors, gearing, transmission, electric wiring and other dangerous parts of hoisting appliances should be provided with
efficient safe guards.

Hoisting appliance should be provided with such means as will reduce to the minimum the risk of any part of a suspended
load becoming incidentally displaced.

When workers employed on electrical installations which are already energized, insulating mats, wearing apparel, such
as gloves, sleeves and boots as may be necessary should be provided.

The worker should not wear any rings, watches and carry keys or other materials which are good conductor of electricity.

ENVIRONMENTAL CONTROL

Environment protection has always been given prime importance by BHEL. Environmental damage is a major
concern of the principal subcontractor and every effort shall be made, to have effective control measures in place to
avoid pollution of Air, Water and Land and associated life. Chlorofluorocarbons such as carbon tetrachloride and
trichloroethylene shall not be used. Waste disposal shall be done in accordance with the guidelines laid down in the
project specification.

Any chemical including solvents and paints, required for construction shall be stored in designated bonded areas
around the site as per Material Safety Data Sheet (MSDS).

In the event of any spillage, the principle is to recover as much material as possible before it enters drainage system
and to take all possible action to prevent spilled materials from running off the site. The subcontractor shall use
appropriate MSDS for clean-up technique

All subcontractors shall be responsible for the cleanliness of their own areas.

The subcontractors shall ensure that noise levels generated by plant or machinery are as low as reasonably
practicable. Where the subcontractor anticipates the generation of excessive noise levels from his operations the
subcontractor shall inform to Construction Manager of BHEL accordingly so that reasonable &practicable precautions
can be taken to protect other persons who may be affected.

It is imperative on the part of the subcontractor to join and effectively contribute in joint measures such as tree
plantation, environment protection, contributing towards social upliftment, conversion of packing woods to school
furniture, keeping good relation with local populace etc.

The subcontractor shall carry out periodic air and water quality check and illumination level checking in his area of
work place and take suitable control measure.

HOUSEKEEPING

Keeping the work area clean/ free from debris, removed scaffoldings, scraps, insulation/sheeting wastage /cut pieces,
temporary structures, packing woods etc. will be in the scope of the subcontractor. Such cleanings has to be done by
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11.6

11.6.1

11.6.2

subcontractor within quoted rate, on daily basis by an identified group. If such activity is not carried out by
subcontractor / BHEL is not satisfied, then BHEL may get it done by other agency and actual cost along with BHEL
overheads will be deducted from contractor's bill. Such decisions of BHEL shall be binding on the subcontractor
Proper housekeeping to be maintained at work place and the following are to be taken care of on daily basis.

All surplus earth and debris are removed/disposed off from the working areas to identified locations.

Unused/Surplus cables, steel items and steel scrap lying scattered at different places/elevation within the working
areas are removed to identified locations.

All wooden scrap, empty wooden cable drums and other combustible packing materials, shall be removed from
workplace to identified locations. Sufficient waste bins shall be provided at

Different work places for easy collection of scrap/waste. Scrap chute shall be installed to remove scrap from high
location.

Access and egress (stair case, gangways, ladders etc.) path should be free from all scrap and other hindrances.
Workmen shall be educated through tool box talk about the importance of housekeeping and encourage not to litter.
Labour camp area shall be kept clear and materials like pipes, steel, sand, concrete, chips and bricks, etc. shall not
be allowed in the camp to obstruct free movement of men and machineries.

Fabricated steel structures, pipes & piping materials shall be stacked properly.

No parking of trucks/trolleys, cranes and trailers etc. shall be allowed in the camp, which may obstruct the traffic
movement as well as below LT/HT power line.

Utmost care shall be taken to ensure over all cleanliness and proper upkeep of the working areas

WASTE MANAGEMENT

Take suitable measures for waste management and environment related laws/legislation as a part of normal
construction activities. Compliance with the legal requirements on storage/ disposal of paint drums (including the
empty ones), Lubricant containers, Chemical Containers, and transportation and storage of hazardous chemicals will
be strictly maintained.

BINS AT WORK PLACE

e  Sufficient rubbish bins shall be provided close to workplaces.

e  Bins should be painted yellow and nhumbered.

e Sufficient nos. of drip trays shall be provided to collect oil and grease.

o Sufficient gty. of broomsticks with handle shall be provided.

e Adequate strength of employees should be deployed to ensure daily monitoring and service for waste
management.

STORAGE AND COLLECTION

o Different types of rubbish/waste should be collected and stored separately.

e Paper, oily rags, smoking material, flammable, metal pieces should be collected in separate bins with close fitting
lids.

¢ Rubbish should not be left or allowed to accumulate on construction and other work places.

e Do not burn construction rubbish near working site.

Bharat Heavy Electricals Limited
Power Sector - Eastern Region, Kolkata




TENDER NO-PSER:SCT:KLG-B1982:19

HEALTH, SAFETY AND ENVIRONMENT | Doc no.: HSEP: 14

affel

PLAN FOR
SITE OPERATION by SUBCONTRACTORS | REV: 00

Date: 12.08.2014

POWER SECTOR Page: 26 of 43

11.6.3

11.6.4

11.6.5

11.7

11.7.1

SEGREGATION

e Earmark the scrap area for different types of waste.

e  Store wastes away from building.

e Oil spill absorbed by non-combustible absorbent should be kept in separate bin.
e Clinical and first aid waste stored and incinerated separately.

DISPOSAL

e Sufficient containers and scrap disposal area should be allocated.

e All scrap bin and containers should be conveniently located.

e Provide self-closing containers for flammable/spontaneously combustible material.
e Keep drainage channels free from choking.

e Make schedule for collection and disposal of waste.

WARNING AND SIGNS

e Appropriate sign to be displayed at scrap storage area

¢ No toxic, corrosive or flammable substance to be discarded into public sewage system.

e Waste disposal shall be in accordance with best practice.

e  Comply with all the requirements of Pollution Control Board (PCB) for storage and disposal of hazardous waste.

TRAFFIC MANAGEMENT SYSTEM

SAFE WORKPLACE TRANSPORT SYSTEM

e Traffic routes in a work place shall be suitable for the persons or vehicles using them. This shall be sufficient in
number and of sufficient size. This shall reflect the suitability of traffic routes for vehicles and pedestrians.

e  Where vehicles and pedestrians use the same traffic routes there shall be sufficient space between them. Where
necessary all traffic routes must be suitably indicated. Pedestrians or vehicles must be able to use traffic routes
without endangering those at work. There must be sufficient separation of traffic routes from doors, gates and
pedestrian traffic routes.

e For internal traffic, lines marked on roads / access routes and between buildings shall clearly indicate where
vehicles are to pass.

e Temporary obstacles shall be brought to the attention of drivers by warning signs or hazard cones.

e Speed limits shall be clearly displayed. Speed ramps preceded by a warning signs or marker are necessary.

e The traffic route should be wide enough to allow vehicles to pass and re-pass oncoming or parked traffic and it
may be advisable to introduce on-way system or parking restrictions.

e Safest route shall be provided between places where vehicles have to call or deliver.

e Avoid vulnerable areas/items such as fuel or chemicals tanks or pipes, open or unprotected edges and
structures likely to collapse
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11.7.2

11.7.3

e Safe areas shall be provided for loading and unloading.

e Avoid sharp or blind bends. If this is not possible hazards should be indicated e.qg. blind corner.

e Ensure road crossings are minimum and clearly signed.

e Entrance and gateways shall be wide enough to accommodate a second vehicle without causing obstruction.

e Set sensible speed limits which are clearly sign posted.

e  Where necessary ramps should be used to retard speed. This shall be preceded by a warning sign or mark on
the road.

e  Forklift trucks shall not pass over road hump unless of a type capable of doing so.

e Overhead electric cable, pipes containing flammable hazardous chemical shall be shielded by using goal posts
height gauge posts or barriers.

¢ Road traffic signs shall be provided on prominent locations for prevention of incidents and hazards and for quick
guidance and warning to employees and public. Safety signs shall be displayed as per the project working
requirement and guideline of the state in which project is done. Vehicles hired or used shall not be parked within
the 15m radius of any working area. Any vehicle, that is required to be at the immediate/near the vicinity, shall be
approved by the person in-charge of the site.

TRAFFIC ROUTE FOR PEDESTRIANS

e  Where traffic routes are used by both pedestrians and vehicles road shall be wide enough to allow vehicles and
pedestrians safely.

e Separate routes shall be provided for pedestrians to keep them away from vehicles. Provide suitable
barriers/guard at entrances/exit and the corners or buildings.

e Where pedestrian and vehicle routes cross, appropriate crossing shall be provided.

e  Where crowd is likely to use roadway e.g. at the end of shift, stop vehicles from using them at such times.

e Provide high visibility clothing for people permitted in delivery area.

WORK VEHICLE

Work vehicle shall be as safe stable efficient and roadworthy as private vehicles on public roads. Site management
shall ensure that drivers are suitably trained. All vehicle e.g. heavy motor vehicle forklift trucks dump trucks mobile
cranes shall ensure that the work equipment conforms to the following:
o0 A high level of stability.
A safe means of access/egress.
Suitable and effective service and parking brakes.
Windscreens with wipers and external mirrors giving optimum all round visibility.
Provision of horn, vehicle lights, reflectors, reversing lights, reversing alarms.
Provision of seat belts.
Guards on dangerous parts.
Driver protection - to prevent injury from overturning and from falling objects/materials.
Driver protection from adverse weather.
No vehicle shall be parked below HT/LT power lines.
Valid Pollution Under Control certification for all vehicles

O O0OO0OO0OO0OO0OO0OO0OO0OOo
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11.7.4 DAILY CHECK BY DRIVER

11.7.5

11.7.6

11.8

There should also be daily safety checks containing below mentioned points by the driver before the vehicle is
used.

Brakes.

Tires.

Steering.

Mirrors.

Windscreen waters.

Wipers.

Warning signals.

Specific safety system i.e. control interlocks

Management should ensure that drivers carry out these checks.

O O0OO0OO0OO0OO0OO0OOo

TRANSPORTATION OF PERSONNEL AND MATERIALS BY VEHICLES

All drivers shall hold a valid driving License for the class of vehicle to be driven and be registered as an
authorized BHEL driver with the Administration Department.

Securing of the load shall be by established and approved methods, i.e. chains with patented tightening
equipment for steel/heavy loads. Sharp corners on loads shall be avoided when employing ropes for securing.
All overhangs shall be made clearly visible and restricted to acceptable limits

Load shall be checked before moving off and after traveling a suitable distance.

On no account is construction site to be blocked by parked vehicles Drivers of vehicles shall only stop or park in
the areas designate by the stringing foreman.

Warning signs shall be displayed during transportation of material.

All vehicles used by BHEL shall be in worthy condition and in conformance to the Land Transport requirement.

MAINTENANCE

All Vehicles used for transportation of man and material shall undergo scheduled inspections on frequent intervals to
secure safe operation. Such inspections shall be conducted in particular for steering, brakes, lights, horn, doors etc.
Site management shall ensure that work equipment is maintained in an efficient, working order and in good repair.
Inspections and services carried out at regular intervals of time and or mileage. No maintenance shall be carried
below HT/LT power lines.

EMERGENCY PREPAREDNESS AND RESPONSE

Emergency preparedness and response capability of site shall be developed as per Emergency Preparedness
and Response plan issued by Regional HQ

Availability of adequate number of first aiders and fire warden shall be ensured with BHEL and its subcontractors
All the subcontractor’s supervisory personnel and sufficient number of workers shall be trained for fire protection
systems. Enough number of such trained personnel must be available during the tenure of contract.
Subcontractor should nominate his supervisor to coordinate and implement the safety measures.

Assembly point shall be earmarked and access to the same from different location shall be shown

Fire exit shall be identified and pathway shall be clear for emergency escape.
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e Appropriate type and number of fire extinguisher shall be deployed as per Fire extinguisher deployment plan and
validity shall be ensured periodically through inspection

e Adequate number of first aid boxes shall be strategically placed at different work places to cater emergency
need. Holder of the first aid box shall be identified on the box itself who will have the responsibility to maintain the
same.

e First aid center shall be developed at site with trained medical personnel and ambulance

e  Emergency contact numbers (format given in EPRP) of the site shall be displayed at prominent locations.

e Tie up with fire brigade shall be done in case customer is not having fire station.

e Tie up with hospital shall be done in case customer is not having hospital.

e Disaster Management group shall be formed at site

e Mock drill shall be arranged at regular intervals. Monthly report of the above to be given to BHEL safety Officer
as per prescribed BHEL formats

e  Mock drill shall be conducted on different emergencies periodically to find out gaps in emergency preparedness
and taking necessary corrective action

12.0 HSE INSPECTION

Inspection on HSE for different activities being carried out at site shall be done to ensure compliance to HSEMS
requirements. The subcontractor shall maintain and ensure necessary safety measures as required for inspection
and tests HV test, Pneumatic test, Hydraulic test, Spring test, Bend testetc as applicable, to enable inspection
agency for performing Inspection. If any test equipment is found not complying with proper safety requirements then
the Inspection Agency may withhold inspection, till such time the desired safety requirements are met.

12.1 DAILY HSE CHECKS

Both the Site Supervisors and safety officer of Subcontractor are to conduct daily site Safety inspection around work
activities and premises to ensure that work methods and the sites are maintained to an acceptable standard. The
following are to form the common subjects of a daily safety inspection:

e Personal Safety wears & gear compliance.

e Complying with site safety rules and permit-to-work (PTW).
e Positions and postures of workers.

e Use of tools and equipment etc. by the workers.

The inspection should be carried out just when work starts in beginning of the day, during peak activities period of the
day and just before the day’s work ends.

12.2 INSPECTION OF PPE

e PPEs shall be inspected by HSE officer at random once in a week as per format no. HSEP:13-F06 for its
compliance to standard and compliance to use and any adverse observation shall be recorded in the PPE
register.

e The applicable PPEs for carrying out particular activities are listed below.
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12.3

12.4

12.5

12.6

INSPECTION OF T&Ps

A master list of T&Ps shall be maintained by each subcontractor.

All T&Ps being used at site shall be inspected by HSE officer once in a month as per format no. HSEP:13-F07
for its healthiness and maintenance.

The T&Ps which require third party inspection shall be checked for its validity during inspection. The third party
test certificate should be accompanied with a copy of the concerned competent person’s valid qualification
record.

The validity of T&P shall be monitored as per “Status of T&Ps” format no. HSEP:13-F08

INSPECTION OF CRANES AND WINCHES

Cranes and winches shall be inspected by the operator through a daily checklist for its safe condition (as
provided by the equipment manufacturer) before first use of the day.

Cranes and Winches shall be inspected by HSE officer once in a month as per format no. HSEP:13-F09 for
healthiness, maintenance and validity of third party inspection.

The date of third party inspection and next due date shall be painted on cranes and winches.

The operators/drivers shall be authorized by sub-contractor based on their competency and experience and shall
carry the I-card.

The operator should be above 18 years of age and should be in possession of driving license of HMV man &
goods), vision test certificate and should have minimum qualification so that he can read the instructions and
check list.

INSPECTION ON HEIGHT WORKING

Inspection on height working shall be conducted daily by supervisors before start of work to ensure safe working
condition including provision of
o Fall arrestor
Lifelines
Safety nets
Fencing and barricading
Warning signage
Covering of opening
Proper scaffolding with access and egress.
lllumination
Inspection on height working shall be conducted once in a week by HSE officer as per format no. HSEP:14-F10.
Medical fithess of height worker shall be ensured.
Height working shall not be allowed during adverse weather.

O O OO0 0o

o

INSPECTION ON WELDING AND GAS CUTTING OPERATION

Supervisor shall ensure that no flammable items are available in near vicinity during welding and gas cutting
activity.

Gas cylinders shall be kept upright.

Use of Flash back arrestor shall be ensured at both ends.
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e Inspection during welding and gas cutting operations shall be carried out by HSE officer once a month as per
format no. HSEP:14-F11.

e Use of fire blanket to be ensured to avoid falling of splatters during welding or gas cutting operation at height.

e Availability of fire extinguisher at vicinity shall be ensured.

12.7 INSPECTION ON ELECTRICAL INSTALLATION / APPLIANCES

e Ensure proper earthing in electrical installation

e Use ELCB at electrical booth

e Electrical installation shall be properly covered at top where required

e  Use appropriate PPEs while working

e Use portable electrical light < 24 V in confined space and potentially wet area.
e Monthly inspection shall be carried out as per format no. HSEP:14-F12.

12.8 INSPECTION OF ELEVATOR
e Elevators shall be inspected by concerned supervisors once in a week as per format no. HSEP:14-F13.
e All elevators shall be inspected by competent person and validity shall be ensured.
e The date of third party inspection and next due date shall be painted on elevator.

13.0 HSE PERFORMANCE

HSE performance of the subcontractor shall be monitored as per the following parameters:

Sl. Parameters of measurement
No.
1 Timely deployment of qualified safety officer and cumulative number of days in a month the
required no. of qualified safety officer is available
2 Shortfall in number of meetings in the month conducted or attended by the safety officer
3 Level of compliance wrt decisions taken in previous meetings/audit/inspection/as reported.
4 Delay in submission of monthly report on safety in the prescribed format
5 Delay in reporting any incident including near—miss to BHEL /Customer/statutory authority( if
required)
6 Degree of PPE non-compliance
7 Non- conducting of health check-up as per BOCW equirements
8 Non availability of proper first-aid facility , ambulance, adequate labour welfare initiatives
9 Non conductance of induction training and tool box meeting
10 Total number of instances in the month, House keeping NOT attended inspite of instructions by
BHEL i.e. removal/disposal of surplus earth/ debris/scrap/unused/surplus cable drums/other
electrical items/surplus steel items/packing material

e Suitable HSE reward system shall be developed at site level to promote HSE compliance amongst workmen.

e To decide HSE reward performance towards HSE shall be evaluated for workmen and it shall be awarded
regularly in public gathering.

e If safety record of the subcontractor in execution of the awarded job is to the satisfaction of safety department of
BHEL, issue of an appropriate certificate to recognize the safety performance of the subcontractor may be
considered by BHEL after completion of the job.
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14.0 HSE PENALTIES

As per contractual provision HSE penalties shall be imposed on subcontractors for non- compliance on HSE
requirement as per format no. HSEP:14-F14. The list in the format is only indicative. For any other violation, not
listed in the format, the minimum penalty amount is to be decided as per BOCW act.

If principal customer/statutory and regulatory bodies impose some penalty on HSE due to the non-compliance of
the subcontractor the same shall be passed on to them.

The penalty amount shall be recovered by Site Finance department from subcontractors from the RA/Final bill.

15.0 OTHER REQUIREMENTS

In case of any delay in completion of a job due to mishaps attributable to lapses by the subcontractor, BHEL
shall have the right to recover cost of such delay from the payments due to the subcontractor, after notifying the
subcontractor suitably.

If the subcontractor fails to improve the standards of safety in its operation to the satisfaction of BHEL after being
given reasonable opportunity to do so and/or if the subcontractor fails to take appropriate safety precautions or to
provide necessary safety devices and equipment or to carry out instruction regarding safety issued by BHEL,
BHEL shall have the right to take corrective steps at the risk and cost of the subcontractor after giving a notice of
not less than 7 days indicating the steps that would be taken by BHEL.

If the subcontractor succeeds in carrying out its job in time without any fatal or disabling injury incident and
without any damage to property BHEL may, at its sole discretion, favorably consider to reward the subcontractor
suitably for the performance.

In case of any damage to property due to lapses by the subcontractor, BHEL shall have the right to recover the
cost of such damages from the subcontractor after holding an appropriate enquiry.

The subcontractor shall take all measures at the sites of the work to protect all persons from incidents and shall
be bound to bear the expenses of defense of every suit, action or other proceeding of law that may be brought
by any persons for injury sustained or death owing to neglect of the above precautions and to pay any such
persons such compensation or which may with the consent of the subcontractor be paid to compromise any
claim by any such person, should such claim proceeding be filed against BHEL, the subcontractor hereby
agrees to indemnify BHEL against the same.

The subcontractor shall not employ men below the age of 18 years and women on the work of painting with
products containing lead in any form. Wherever men above the age of 18 are employed on the work of lead
painting, overalls shall be supplied by the subcontractor to the workmen and adequate facilities shall be
provided to enable the working painters to wash during the cessation of work.

The subcontractor shall notify BHEL of his intention to bring to site any equipment or material which may create
hazard.

BHEL shall have the right to prescribe the conditions under which such equipment or materials may be handled

and the subcontractor shall adhere to such instructions.
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e BHEL may prohibit the use of any construction machinery, which according to the organization is unsafe. No
claim for compensation due to such prohibition will be entertained by BHEL.
16.NON COMPLIANCE

NONCONFORMITY OF SAFETY RULES AND SAFETY APPLIANCES WILL BE VIEWED SERIOUSLY AND BHEL HAS RIGHT
TO IMPOSE FINES ON THE SUBCONTRACTOR AS UNDER FOR EVERY INSTANCE OF VIOLATION NOTICED:

SN Violation of Safety Norms '(:ilnnas)
01 Not Wearing Safety Helmet 200/- *
02. Not wearing Safety Belt or not anchoring life line 500/-*
03 Not wearing safety shoe 200/-*
04 Not keeping gas cylinders vertically 200/-
05 Not using flash back arrestors 100/-
06 Not wearing gloves 50/- *
07. Grinding Without Goggles 50/- *
08. Not using 24 V Supply For Internal Work 500/-
09. Electrical Plugs Not used for hand Machine 100/-
10. Not Slinging properly 200/-
11. Using Damaged Sling 200/-
12. Lifting Cylinders Without Cage 500/-
13. Not Using Proper Welding Cable With Lot of Joints And Not 200/
Insulated Property. )
14. Not Removing Small Scrap From Platforms 500/-
15. Gas Cutting Without Taking Proper Precaution or Not Using Sheet 500/
Below Gas Cutting )
16. Not Maintaining Electric Winches Which are Operated Dangerously 500/-
17. Improper Earthing Of Electrical T&P 500/-
18 No or improper barricading 500/-
19. Activity carried out without Safety work permit (Height work, Lifting
h 1000/-
activity, Hot work-each person/case)
20. Incident Resulting in Partial Loss in Earning Capacity 25,000/- per
victim
21. Fatal Incident Resulting in total loss in Earning Capacity 1,00,000/- per
victim for first
instance #
e Legend:-

*: per head. For repeated violation by the same person, the penalty would be double of the previous penalty. Date of
“Repeated violation” will be counted from subsequent days.

#: or as deducted by customer, whichever is higher. For repeated fatal incident in the same Unit incremental penalty to
be imposed. The subcontractor will pay 2 times the penalty compared to previously paid in case there are
repeated cases of fatal incidents under the same subcontractor for the same package in the same unit.

Any other non-conformity noticed not listed above will also be fined as deemed fit by BHEL. The decision of BHEL engineer is
final on the above. The amount will be deducted from running bills of the subcontractor. The amount collected above will be
utilized for giving award to the employees who could avoid incident by following safety rules. Also the amount will be spent for
purchasing the safety appliances and supporting the safety activity at site.
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17.0 HSE AUDIT/INSPECTION
e Regular HSE Audit/inspection shall be carried out by Subcontractor as per Site HSE audit calendar.
e HSE checklist(Annexure 02)shall be used for carrying out audit/inspection and report shall be submitted to
BHEL sitemangement
e All non-conformities and observations on HSE identified during internal or external HSE audit shall be disposed
off by site in a time bound manner and reported back the implementation status
e Corrective action and Preventive action on HSE issues raised by certification body issued by Regional HQs shall
be implemented by site and reported to Site management.
18.0 MONTHLY HSE REVIEW MEETING
e Site shall hold HSE review meeting every month to discuss and resolve HSE issues of site and improve HSE
performance. It will also discuss the incidents occurred since previous meeting,its root causeand Corrective
action and Preventive action.The agenda is given below:
o0 Implementation of earlier MOM
o0 HSE performance
0 HSE inspection
0 HSE audit and CAPA
0 HSE training
o0 Health check-up camp
0 HSE planning for the erection and commissioning and installation activities in the coming month
0 HSE reward and promotional activities
e The meeting shall be chaired by Construction Manager, convened by HSE coordinator and attended by all HOS,
Site Incharge of Subcontractors and HSE officer of Subcontractors.
e MOM on the discussion will be circulated to the concerned for implementation.
19.0 FORMATS USED(Details available in Annexure-04)
SL. No. Format Name Format No. Rev
No.
01 Inspection of First Aid Box HSEP:13-F01 00
02 Health Check Up HSEP:13-F02 00
03 HSE Induction Training HSEP:13-F03 00
04 Tool Box Talk HSEP:13-F04 00
05 Monthly Site HSE Report HSEP:13-F05 00
06 Inspection of PPE HSEP:13-F06 00
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07 Inspection of T&Ps HSEP:13-F07 00
08 Status of T&Ps HSEP:13-F08 00
09 Inspection of Cranes and Winches HSEP:13-F09 00
10 Inspection on Height Working HSEP:13-F10 00
11 Inspection on Welding & Gas Cutting HSEP:13-F11 00
12 Inspection on Electrical Installation HSEP:13-F12 00
13 Inspection on Elevator HSEP:13-F13 00
14 HSE Penalty HSEP:13-F14 00
15 Accident /incident / property damage /fire incident report HSEP:13-F15 00
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20.0 ANNEXURES
ANNEXURE 01

As per Contract Labour (Regulation & Abolition Act), Central Rules, 1971,

(1) The first-aid box shall be distinctively marked with a Red Cross on a white background and shall contain the
following items, namely:

(@) For establishments in which the number of contract labour employed does not exceed fifty, each first aid
box shall contain the following equipment:

() 6 small sterilized dressings

(i) 3 medium size sterilized dressings

(iii) 3 large size sterilized dressings

(iv) 6 pieces of sterilized eye pads in separate sealed packets.

(v) 6 roller bandages 10 cm wide.

(vi) 6 roller bandages 5 cm wide.

(vii) One tourniquet

(viii) A supply of suitable splints

(ix) Three packets of safety pins.

x) Kidney tray.

(xi) 3 large sterilized burn dressings.

(xii) 1 (30ml) bottle containing a two percent alcoholic solution of iodine

(xiii) 1 (30 ml) bottle containing Sal volatile having the dose and mode of administration
indicated on the label

(xiv) 1 snake bite lancet

(xv) 1 (30gms) bottle of potassium permanganate crystals.

(xvi) 1 pair scissors

(xvii) 1 copy of the First-Aid leaflet issued by the Director General, Factory Advice Service and
Labour Institutes, Government of India.

(xviii) A bottle containing 100 tablets (each of 5 grains) of aspirin

(Xix) Ointment for burns

(xx) A bottle of suitable surgical anti-septic solution

(b) For establishment in which the number of contract labour exceeds fifty each first-aid box shall contain the
following equipment:

0) 12 small sterilized dressings

(i) 6 medium size sterilized dressings

(iii) 6 large size sterilized dressings.

(iv) 6 large size sterilized burn dressings

(v) 6 (15 grams) packets sterilized cotton wool

(vi) 12 pieces of sterilized eye pads in separate sealed packets.
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(vii) 12 roller bandages 10 cm wide.

(viii) 12 roller bandages 5 cm wide.

(ix) One tourniguet.

(x) A supply of suitable splints.

(xi) Three packets of safety pins.

(xii) Kidney tray.

(xiii) Sufficient number of eye washes bottles filled with distilled water or suitable liquid

clearly indicated by a distinctive sign which shall be visible at all times.

(xiv) 4 per cent Xylocaine eye drops, and boric acid eye drops and soda by carbonate eye
drops.

(xv) 1 (60ml) bottle containing a two percent alcoholic solution of iodine

(xvi) One (two hundred ml) bottle of mercurochrome (2 per cent) solution in water.

(xvii) 1 (120ml) bottle containing Sal volatile having the dose and mode of administration
indicated on the label.

(xviii) 1 roll of adhesive plaster (6 cmX1 meter)

(Xix) 2 rolls of adhesive plaster (2 cmX1 meter)

(xx) A snake bite lancet.

(xxi) 1 (30 grams) bottle of potassium permanganate crystals.

(xxii) 1 pair scissors

(xxiii) 1 copy of the First-Aid leaflet issued by the Director-General, Factory Advice service
and labour Institutes, Government of India.

(xxiv) a bottle containing 100 tablets (each of 5 grains) of aspirin

(xxv) Ointment for burns

(xxvi) A bottle of a suitable surgical anti septic solution.

(2) Adequate arrangement shall be made for immediate recoupment of the equipment when necessary.

Bharat Heavy Electricals Limited
Power Sector - Eastern Region, Kolkata
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ANNEXURE 02

HSE AUDIT/INSPECTION CHECKLIST CUM COMPLIANCE REPORT

PROJECT: SUBCONTRACTOR:

DATE : OWNER

INSPECTION BY:

Note : write ‘NA’ wherever the items is not applicable

Item Y N Remarks Action

@
o

HOUSEKEEPING

Waste containers provided and used

Passageways and walkways clear

General neatness of working area

Other

PERSONNELPROTECTIVEEQUIPTMENTS

Goggles; shields

Face protection

Hearing protection

Respiratory masks etc.

Safety belts

Other

EXCAVATIONS / OPENINGS

Openings properly covered or barricaded

Excavations shored

Excavations barricaded

Overnight lighting provided

Other

WELDING, CUTTING

Gas cylinders chained upright

Cable and hoses not obstructing

Fire extinguisher (s) accessible

Others

SCAFFOLDING

Fully decked platforms

Guard and intermediate rails in place

Toe boards in place

Adequate shoring

Adequate access

Others

LADDER

Extension side rails 1 m above

Top of landing

Properly secured

Bharat Heavy Electricals Limited
Power Sector - Eastern Region, Kolkata
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Angle + 70° from horizontal

Other

HOISTS, CRANES AND DERRICKS

Condition of cables and sheaf OK

Condition of slings, chains, hooks OK

Inspection & maintenance log maintained

Qutriggers used

Signals observed and understood

Qualified operators

Others

MACHINERY, TOOLS & EQUIPMENT

Proper instruction

Safety devices

Proper cords

Inspection and maintenance

Other

VEHICLE AND TRAFFIC

Rules and regulations observed

Inspection and maintenance

Licensed drivers

Other

TEMPORARY FACILITIES

Emergency instructions posted

Fire extinguishers provided

Fire-aid equipment available

General neatness

Others

FIRE PREVENTION

Personnel instructed

Fire extinguishers checked

No smoking in prohibited areas.

Hydrants

Clearance

Others

ELECTRICAL

Proper wiring

ELCB's provided

Ground fault circuit interrupters

Protection against damage

Prevention of tripping hazards

Other

HANDLING & STORAGE OF MATERIALS

Properly stored or stacked

Passageways clear

Other

FLAMMABLE GASES AND LIQUIDS

Containers clearly identified

Proper storage

Fire extinguisher nearby

Bharat Heavy Electricals Limited
Power Sector - Eastern Region, Kolkata
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Other

WORKING AT HEIGHT

Safety nets

Safety belts

Safety helmets

Anchoring of safety belt to the life line rope

ENVIRONMENT

Lubricant waste/engine oils properly dispose.

Waste from Canteen, offices, sanitation etc.
disposed properly.

Disposal of surplus earth, stripping materials,
expired batteries, oily rags and combustible
materials done properly.

HEALTH CHECKS

Hygienic conditions at labor camps O.K.

Availability of first-aid facilities

Proper sanitation at site, office & labor camps.

Arrangement of medical facilities.

Measures for dealing with illness.

Availability of potable drinking water for workmen &
staff.

Provision of créches for children.

Bharat Heavy Electricals Limited
Power Sector - Eastern Region, Kolkata
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REFERENCES

e Contract documents
¢ Relevant legislations

e HSEMSM

e Relevant Indian standards as listed below (illustrative only):

ANNEXURE 03

SL CODE NAME TITLE

NO

(1) IS : 818-1888 Code of Practice for safety and health requirements in
(Reaffirmed 2003) Electric and Gas Welding and Cutting operations.

(2) IS: 1179-1967 Specification for Equipment for Eye & Face protection during
(Reaffirmed 2003) welding.

3) IS : 1989 (Part 2):1986 Specification for Leather Safety Boots & Shoes
(Reaffirmed 1997)

4) 1S:2925 — 1984 Specification for Industrial Safety Helmets
(Reaffirmed 2010)

(5) 1S:3521 : 1999 Industrial Safety Belts & Harnesses-Specification
(Reaffirmed 2002)

(6) IS:3646(Part 1) — 1966 Code of Practice for Interior lllumination
(Reaffirmed 2003)

(") 1S:3696 (Part I) — 1987 Safety Code for Scaffolds and Ladders
(Reaffirmed 2002)

(8) IS: 3696(Part 2) : 1991 Scaffolds and Ladders-Code of Safety
(Reaffirmed 2002 )

9) 1S:3786 — 1983 Method for Computation of Frequency and Severity Rates for
(Reaffirmed 2002) Industrial Injuries and Classification of Industrial Incidents

(20) 1S:4770 : 1991 Rubber Gloves — Electricals purposes-Specification
(Reaffirmed 2006)

(11) 1S:4912 : 1978 Safety Requirements for Floor and Wall Openings, Railings
(Reaffirmed 2002) and Toe Boards

(12) IS: 5983 — 1980 Specification for Eye-Protectors
(Reaffirmed 2002)

(13) 1S:6519 — 1971 Code of Practice for Selection, Care and Repair of Safety
(Reaffirmed 1997) Footwear

(24) 1S:9167:1979 Specification for Ear-Protectors

(15) 1S:6994(Part 1)-1973 Specification for Industrial Safety Gloves
(Re affirmed 1996) Leather and Cotton Gloves

(16) 1S:8519 — 1977 Guide for Selection of Industrial Safety Equipment for Body
(Reaffirmed 1983) Protection.

a7) IS 11006 : 2011 Flash Back(Flame Arrestor) Specification

Bharat Heavy Electricals Limited

Power Sector - Eastern Region, Kolkata
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(18) 1S:8520 — 1977 Guide for Selection of Industrial Safety Equipment for Eye,
(Reaffirmed 2002) Face and Ear Protection.

(29) 1S:9473:2002 Respiratory Protective Devices-Filtering Half Masks to protect

against Particles-Specification.

(20) 1S:9944:1992 Natural and Man-made Fiber Rope Slings-Recommendations
(Reaffirmed 2003) on Safe working loads.

(21) 1S:11057 — 1884 Specification for Industrial Safety Nets
(Reaffirmed 2001)

(22) 1S:12254:1993 Polyvinyl Chloride (PVC) Industrial Boots-Specification
(Reaffirmed 2002)

(23) 1S:13367(Part 1):1992 Safe Use of Cranes-Code of Practice
(Reaffirmed 20030

(24) 1S:14166:1994 Respiratory Protective Devices-Full Face Masks Specification
(Reaffirmed 2002)

(25) 1S:14746 : 1999 Respiratory Protective Devices-Half Masks and Quarter
(Reaffirmed 2003) Masks - Specification

(26) IS : 15397 :2003 Portable Extinguisher Mechanical Foam Type(Stored
(Reaffirmed 2008) Pressure)-Specification

(27) IS: 19011:2002 Guidelines for Quality and/or Environmental Management

Systems Auditing

Bharat Heavy Electricals Limited
Power Sector - Eastern Region, Kolkata
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ANNEXURE 04 : SAFETY FORMATS
&
ANNEXURE 05 : WORK PERMIT FORMATS
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Name of Site :

Name of Sub-Contractor :

Inspected by :

Date of Inspection :

Number of employees on the site:-

SI.No. Item No. Remarks
Available
1 No. of small sterilized dressings
2 No of medium sized sterilized dressings
3 No of large sized sterilized dressings.
4 No of large sized sterilized burn
dressings
5 No of (15 grams) packets sterilized
cotton wool
6 No of pieces of sterilized eye pads in
separate sealed packets.
7 No of roller bandages 10 cm wide.
8 No of roller bandages 5 cm wide.
9 Whether tourniquet available
10 Whether supply of suitable splints
available.
11 No of packets of safety pins.
12 Whether kidney tray available
13 Whether sufficient number of eye wash

bottles, filled with distilled water or
suitable liquid, clearly indicated by a
distinctive sign which shall be visible at
all times, available.

14 Whether 4%-xylocaine eye drops, and
boric acid eye drops and soda by
carbonate eye drops available.

15 Whether (60ml) bottle containing a two
percent alcoholic solution of iodine

available

16 Whether (two hundred ml) bottle of
mercurochrome (2 per cent) solution in
water available.

Bharat Heavy Electricals Limited
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SI.No. Item No. Remarks
Available

17 Whether 120ml bottle containing Sal
volatile having the dose and mode of
administration indicated on the label,
available.

18 Whether roll of adhesive plaster (6
cmX1 meter) available

19 No of rolls of adhesive plaster (2 cmX1
meter)

20 Whether snake bite lancet available.

21 Whether (30 grams) bottle of
potassium  permanganate  crystals
available.

22 Whether a pair scissors available

23 Whether copy of the First-Aid leaflet
issued by the Director-General, Factory
Advice service and labour Institutes,
Government of India available.

24 Whether bottle containing 100 tablets
(each of 5 grains) of aspirin available

25 Whether Ointment for burns available

26 Whether bottle of a suitable surgical
anti septic solution available

Signature of Subcontractor’s Site 1/C::

Bharat Heavy Electricals Limited
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HEALTH CHECK UP

REV NO.: 00
PAGE NO. 01 OF 02

Name of Site :

Name of Sub-Contractor

Name of Employee :

NAME:

History Of Past Iliness H/O Epilepsy

H/O Drug Allergy

H/O Diabetics/ Hypertension

H/O Unconsciousness

Personal History

EXAMINATION OBSERVATION
General Physical Examination
Height
Weight
BMI
Built And nourishment
Pallor
Temperature
Chest Expansion : Inspiration Expansion

Lymph Node Enlargement

Ear, Nose, Throat

Ear

Nose

Throat

Bharat Heavy Electricals Limited
Power Sector - Eastern Region, Kolkata
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EXAMINATION OBSERVATION
Cardiovascular System Examination :
Inspection
Palpation Pulse BP

Auscultation (Heart Sounds)

Respiratory System

Inspection

Respiratory Rate

Palpation:

Percussion

Auscultation (Breath Sounds)

Examination of Abdomen

Inspection

Palpation

Auscultation (Bowel Sounds)

Any Other

Clinical Impression

Signature of the examining doctor

Bharat Heavy Electricals Limited
Power Sector - Eastern Region, Kolkata
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HSE INDUCTION TRAINING

REV NO.: 00
PAGE NO. 01 OF 01

Name of Site :

Name of Sub-Contractor

Date :

Name of Training
Co-ordinator

S|

No.

Name

Designation

Organisation Signature

Signature of Training co-ordinator :

Bharat Heavy Electricals Limited
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TOOL-BOX TALK

REV NO.: 00
PAGE NO. 01 OF 01

Name of Site :

Sub-Contractors Name :

Date:

Topic Name of person No. of Participants Remarks
delivered Tool Box attended
Talk

Signature of Site 1/C of Subcontractor :
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PERSONAL PROTECTIVE EQUIPMENTS

Name of Site :

Name of Sub-Contractor

Inspected by :

Date of Inspection :

Item Issued this Month Nos. Issued up to Percentage of usage
the Month at site

Safety Helmet

Safety Shoes

Full Body Harness

Fall Arrestor

Safety Nets

Other PPEs.

Signature of Site 1/C of Subcontractor :

Bharat Heavy Electricals Limited
Power Sector - Eastern Region, Kolkata
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INSPECTION OF T&Ps

Name of Site :

Name of Sub-Contractor

Date of Inspection :

SI.No. Description Remarks

1.0 Name of equipment

2.0 Basic Information of equipment

2.1 Specification

2.2 Sr. No. of equipment

23 Make

24 Year of manufacture

3.0 Major repairs / overhauls(Furnish details of work carried out) Date(s) of major
repair/overhaul

31

3.2

3.3 Repairs carried out at site

4.0 Any performance test conducted Yes/No

5.0 Document Submitted Yes/No

6.0 Manufacturer’s test / guarantee certificate Available/ Not available

7.0 Performance test Done/ Not Done

8.0 Acceptance Norms

9.0 Committee Observations

10.0 Date of next review (if accepted)

Signature-Subcontractor/ Subcontractor’s
Signature-Site Safety Officer ( BHEL) Safety Officer

Bharat Heavy Electricals Limited
Power Sector - Eastern Region, Kolkata




TENDER NO-PSER:SCT:KLG-B1982:19

POWER SECTOR

STATUS OF T&Ps
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Name of Site

Name of Sub-Contractor

Date of Inspection

Item Nos. Deployed

Identification
No.

Nos. Tested by
competent
person

Validity of Test
Certificate

Winches

Chain Blocks

Wire Rope
Slings

Man Cages

D-Shackles

Air

Compressors

Crawler

Cranes

Mobile Cranes

Hydra Cranes

Others

Signature of Site I/C of subcontractor :

Bharat Heavy Electricals Limited
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FORMAT NO: HSEP:13-F09
REV NO.: 00
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Name of Site :

Name of Sub-Contractor

Inspected by :

Date of Inspection:

Crane Reg. No (Make/Model)

Name of Driver/Operator

Sl.no. Description Observation Measures
1 Valid Driving license

2 Hook & Hook Latch

3 Over Hoist limit switch

4 Boom limit switch

5 Boom Angle Indicator

6 Boom limit cutoff switch

7 Condition of Boom

8 Condition of ropes

9 Number of load lines

10 Size and condition of the slings
11 Stability of the cranes

12 Soil Condition

13 Swing Break And Lock

14 Proper Break And Lock

15 Hoist Break And Lock

16 Boom Break And Lock

17 Main Clutch

18 Leakage in Hydraulic Cylinders
19 Out riggers filly extendable

20 Tyre pressure

21 Condition of Battery And Lamps

Bharat Heavy Electricals Limited
Power Sector - Eastern Region, Kolkata




TENDER NO-PSER:SCT:KLG-B1982:19

POWER SECTOR

INSPECTION OF CRANES AND WINCHES

FORMAT NO: HSEP:13-F09
REV NO.: 00
PAGE NO. 02 OF 03

Sl.no. Description Observation Measures

22 Guards of moving and rotating parts

23 Load chart provided

24 Number and position of pedant ropes

25 Reverse Horn

26 Load Test Details

27 Operator’s fitness

28 Pollution under control certificate

29 Fire extinguisher of appropriate type.

30 Training of the operator

WINCH

Sl. L. YES NO NA Remarks

Description

No.

1 Has the copy of Third Party Inspection
certificate been provided in winch machine
shed?

2 Is winch machine operator experienced
enough to operate the winch machine?

3 Is the winch machine operated by
someone other than the winch machine
operator?

4 Is there guard provided in all moving parts
like wheel and motor’s shaft?

5 Will it protect against unforeseen
operational contingencies?

6 Are brakes, clutch and locking
arrangement working properly?

7 Has it been ensured that the guard does
not constitute a hazard by itself?

8 Are the cranks and the connecting rods
protected by guardrails?

9 Is there provision for fully covered shed

with wooden plank roof?

Bharat Heavy Electricals Limited
Power Sector - Eastern Region, Kolkata
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Sl. L. YES NO NA Remarks
Description

No.

10 Is wire rope free from any kind of damage
or wear and tear?

11 Is split pin provided for the protection of
clutch and brake locking arrangement?

12 Is pulley inspected by competent person
and certified before use?

13 Is pulley free from any wear and tear
visually?

14 Is winch rope barricaded with clipsheet for
the protection of rope and person?

15 Is the wire rope lubricated by cardium oil?

16 Is there any friction in wire rope which
may damage the wire rope rather than the
rolling parts?

17 Is there any oil leakage in the hydraulic
system of the winch machine?

18 Has it been ensured that the guard will not

cause discomfort or inconvenience to
operator?

Total Number of NO:

Total Number of NA:

% Compliance :

Signature of Site 1/C of subcontractor :

Bharat Heavy Electricals Limited
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FORMAT NO: HSEP:13-F10
REV NO.: 00
PAGE NO. 01 OF 02

Name of Site :

Name of Sub-Contractor

Inspected by :

Date of Inspection:

Sl. No.

Descriptions

Observation
(Yes/No)

Remarks

All the workers have been explained safe work method?

An established communication system has been
established and explained to the workers.

Adequate illumination has been ensured.

Work area inspected prior to the start of the work.

Area below the work place barricaded, particularly below
hot work.

Workers provided with bags /box to carry bolts, nuts and
hand tools

Arrangement for fastening hand tools made.

All work platforms ensured to be of adequate strength
and ergonomically suitable.

Fabricated makeshift arrangements are checked for
quality and type of material welding, anchoring etc.

10.

Work at more than one elevation at the same segment is
restricted.

ACCESS/EGRESS

Walkways provided with handrail, mid-rail and toe
guard?

All checkered plates, gratings properly welded/ bolted?

Are ladders inspected and they are in good condition?

Are ladders spliced?

b wiN

Are ladders properly secured to prevent slipping, sliding
or falling?

()}

Do side rails extend 36” above top landing?

Are built up ladders constructed of sound materials?

Bharat Heavy Electricals Limited

Power Sector - Eastern Region, Kolkata
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Sl. No. | Descriptions Observation Remarks
(Yes/No)
8 Are rugs and cleats not over 12” on center?
9 Metal ladders not used around electrical hazards.
10 Proper maintenance and storage.
11 Ladders placed at right slope.
12 Ladders / staircases welded/ bolted properly.
13 Any obstruction in the stairs.
14 Are landing provided with handrails, knee rails, toe
boards etc.?
15 Whether ramp is provided with proper slope.
16 Proper hand rails / guards provided in ramps.
Housekeeping
1 Walkways, aisles & all overhead workplaces cleared of
loose material.
Flammable materials, if any, are cleared.
All the de shuttering materials are removed after de
shuttering is done.
4 Platforms and walkways free from oil/grease or other
slippery material.
5 Collected scrap are brought down or lowered down and
not dropped from height.
PPE And Safety Devices
Use of safety helmet, safety belts ensured for all workers
Anchoring points provided at all places of work.
Common lifeline provided wherever linear movement at
height is required.
Safety nets are use wherever required.
5 Proper fall arrest system is deployed at critical
workplaces.
6 Crawler boards/Safety system or works on fragile roof

are used.

Signature of Site 1/C of subcontractor :

Bharat Heavy Electricals Limited
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CUTTING

INSPECTION OF WELDING AND GAS

REV NO.: 00
PAGE NO. 01 OF 02

Name of Site

Name of Sub-Contractor

Inspected by

Date of Inspection

Welding
Sl.no. | Description Remarks
1 Is electric connection given through

30 mA ELCB/RCCB to welding m/c?

2 Is electric cable fitted properly in
junction box on m/c?

3 Is electrical cable free from joints?

4 Are the joints attached firmly &
insulated with tape?

5 Is double earthing given to body of
m/c?

6 Is the physical condition of the m/c
good?

7 Is ON/OFF switch connected to the
m/c is working and in good
condition?

8 Are indication lamps on m/c
working?

9 Is the electrode holder in good
condition?

10 Are the cables of the welding m/c
lugged & tight properly?

11 Are return lead connected properly

(Rod, Angle, Channels shall not be
used)

Total No of NO

Total No of YES

Bharat Heavy Electricals Limited
Power Sector - Eastern Region, Kolkata
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Gas Cutting
o Yes Remarks

Sl. no | Description o
1 Are Cylinders kept on trolleys?
2 Physical condition of Gas cylinders

Good?
3 Is there Oil/Grease on valve of the

cylinder?
a Are pressure regulators in good

condition?
5 Condition of hose pipe OK?
6 Are hose pipe clamped with hose

clip?

Is flash back arrestor & NRV fitted
7 on torch both for 02 and LPG

cylinder?
8 Is nozzle of the torch cleaned?

Total Number of NO

Total No of YES

% Compliance

Signature of Site 1/C of subcontractor :

Bharat Heavy Electricals Limited

Power Sector - Eastern Region, Kolkata
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INSPECTION OF ELECTRICAL INSTALLATION

FORMAT NO: HSEP:13-F12

REV NO.: 00

PAGE NO. 01 OF 02

Name of Site

Name of Sub-Contractor

Inspected by

Date of Inspection:

Sr. Contents Yes/No Remarks

No.

A Cable

1. Whether the condition of cable is checked?

2. Are cables received from other sites checked for
insulation resistance before putting them into use?

3. Are all main cables taken either underground /
overhead?
Are welding cables routed properly above the ground?

5. Are welding and electrical cables overlapping?

6. Is any improper joining of cables/wires prevailing at
site?

B DBs/SDBs

1. Is earth conductor continued upto DB / SDB?

2. Whether DBs and extension boards are protected from
rain / water?

3. Is there any overloading of DBs / SDBs?

4, Are correct / proper fuses & CBs provided at main
boards and sub-boards?

5. Is energized wiring in junction boxes, CB panels &

similar places covered all times?

ELCB

Whether the connections are routed through ELCB?

Is ELCB sensitivity maintained at 30 mA?

Bharat Heavy Electricals Limited

Power Sector - Eastern Region, Kolkata




TENDER NO-PSER:SCT:KLG-B1982:19

POWER SECTOR FORMAT NO: HSEP:13-F12
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INSPECTION OF ELECTRICAL INSTALLATION

Sr. Contents Yes/No Remarks
No.
3. Are the ELCB numbered and tested periodically & test

results recorded in a logbook countersigned by a
competent person?

D Grounding

1. Is natural earthing ensured at the source of power
(main DB at Generator or Transformer)?

2. Whether the continuity and tightness of the earth
conductor are checked?

3. Mention the gauge of the earth conductor used at the
site.
4, Mention the value of Earth Resistance.

Electrically operated Machines or Accessories.

Whether the plug top is provided everywhere.

2. Are all metal parts of electrical equipment and light
fittings / accessories grounded?

3. Is there any shed or cover for welding machines?

4, Are halogen lamps fixed at proper places?

5. Are portable power tools maintained as per norms?

6. Any other information:

Signature of Site 1/C of subcontractor :

Bharat Heavy Electricals Limited
Power Sector - Eastern Region, Kolkata




TENDER NO-PSER:SCT:KLG-B1982:19

POWER SECTOR

FORMAT NO: HSEP:13-F13

INSPECTION OF ELEVATOR

REV NO.: 00
PAGE NO. 01 OF 01

Name of Site

Name of Sub-Contractor

Inspected by

Date of Inspection

Sr. Description Remarks

No.

1.0 Name of equipment

2.0 Basic Information of equipment

2.1 Specification

2.2 Sr. No. of equipment

2.3 Make

2.4 Year of manufacture

3.0 Major repairs/overhauls(Furnish details of work carried out) Date(s) of major
repair/overhaul

3.1

3.2

3.3 Repairs carried out at site

4.0 Any performance test conducted Yes/No

5.0 Document Submitted Yes/No

6.0 Manufacturer’s test / guarantee certificate Available/ Not available

7.0 Performance test Done/ Not Done

8.0 Acceptance Norms

9.0 Committee Observations

10.0 Date of next review (if accepted)

Signature-Subcontractor/ Subcontractor’s

Safety Officer

Signature-Site Safety Officer ( BHEL)

Bharat Heavy Electricals Limited
Power Sector - Eastern Region, Kolkata




TENDER NO-PSER:SCT:KLG-B1982:19

POWER SECTOR

HSE PENALTY

FORMAT NO: HSEP:13-F14
REV NO.: 00
PAGE NO. 01 OF 02

Sub: MEMO for Penalty for non compliances in Safety
Following lapse (tick marked) was observed and penalty is imposed as stated at the bottom of this memo. It is
requested that such occurrences be please avoided in future.

Safety Area
SN Violation of Safety Norms Elne
(in Rs)
01 Not Wearing Safety Helmet 200/- *
02. Not wearing Safety Belt or not anchoring life line 500/-*
03 Not wearing safety shoe 200/-*
04 Not keeping gas cylinders vertically 200/-
05 Not using flash back arrestors 100/-
06 Not wearing gloves 50/- *
07. Grinding Without Goggles 50/- *
08. Not using 24 V Supply For Internal Work 500/-
09. Electrical Plugs Not used for hand Machine 100/-
10. Not Slinging properly 200/-
11. Using Damaged Sling 200/-
12. Lifting Cylinders Without Cage 500/-
13. Not Using Proper Welding Cable With Lot of Joints And Not 200/-
Insulated Property.
14. Not Removing Small Scrap From Platforms 500/-
15. Gas Cutting Without Taking Proper Precaution or Not Using Sheet 500/-
Below Gas Cutting
16. Not Maintaining Electric Winches Which are Operated Dangerously 500/-
17. Improper Earthing Of Electrical T&P 500/-
18 No or improper barricading 500/-
19. Activity carried out without Safety work permit (Height work, Lifting 1000/-
activity, Hot work-each person/case)
20. Incident Resulting in Partial Loss in Earning Capacity 25,000/- per
victim
21. Fatal Incident Resulting in total loss in Earning Capacity 1,00,000/- per
victim for first
instance #
FLegend:-

*: per head. For repeated violation by the same person, the penalty would be double of the previous penalty. Date of
“Repeated violation” will be counted from subsequent days.

#:_

Bharat Heavy Electricals Limited
Power Sector - Eastern Region, Kolkata




TENDER NO-PSER:SCT:KLG-B1982:19

POWER SECTOR FORMAT NO: HSEP:13-F14

REV NO.: 00
PAGE NO. 02 OF 02

HSE PENALTY

Details (if any) related to non- compliance (Name of persons, Nature of deficiency, etc.)

Penalty imposed:

1, Rate as per above chart

2. No. of Persons/ machine/ event/ labour

3. Total Penalty=1.X 2. =

Signature :
Witnessed by: (Sub- Contractor representative) (BHEL Personnel)

Name Name

Distribution: 1 Copy: to Sub- contractor,
1 Copy to Site Construction Manager(BHEL)

Bharat Heavy Electricals Limited
Power Sector - Eastern Region, Kolkata




TENDER NO-PSER:SCT:KLG-B1982:19

qog & POWER SECTOR- HQ

- FORMAT NO: HSEP:13-F15
Incident Report

REV NO.: 00

(To be submitted within 24 hours of time of

incident) PAGE NO. 01 OF 01

Type of incident: Fatal/Major/ Minor/Fire/Property Damage/Near-miss

NAME OF SITE ‘ 3 | ACTIVITY AREA
SCOPE OF WORK 4 | NAME OF CONTRACTOR
5 NAME & DESIGNATION OF
BHEL ACTIVITY I/C
DATE & TIME OF
6 ACCIDENT 7 | DATE RESUMED
8 NO. OF WORK-DAYS LOST BY VICTIM

(If duty not resumed, give estimated figure)

9 NO. OF MANHOURS LOST BY OTHERS

10 | PERSONAL DETAILS OF INJURED AND/OR DETAILS OF MATERIALS / EQUIPMENT / PROPERTY DAMAGED

NAME | NAME OF MATERIAL / EQUIPMENT / PROPERTY
PERIOD OF EMPLOYMENT

AGE | YRS | SEX MALE/ FEMALE ESTIMATED COST ACTUAL COST
MARITAL STATUS SINGLE / MARRIED

OCCUPATION NATURE OF DAMAGE

PART OF BODY INJURED
NATURE OF INJURY

AGENCY (OBJECT / EQUIPMENT / SUBSTANCE ) MOST
RESPONSIBLE FOR CAUSING ACCIDENT / INJURY /
DAMAGE

PERSON (NAME & DESIGNATION) WITH MOST
12 | CONTROL OVER AGENCY (OBJECT / EQUIPMENT /
SUBSTANCE ) CAUSING ACCIDENT INJURY / DAMAGE

13 | DESCRIBE CLEARLY HOW THE ACCIDENT OCCURRED (USE ADDITIONAL SHEET, IF REQUIRED

ANALYSIS

WHAT ACTS AND / OR CONDITIONS CONTRIBUTED

14 MOST DIRECTLY TO THIS ACCIDENT

WHAT ARE THE BASIC REASON FOR THE EXISTENCE

15 | OF THESE ACTS AND / OR CONDITION ?

WHAT CORRECTIVE ACTIONS HAVE BEEN TAKEN

16 TO PREVENT ACCIDENT RECURRENCE ?

DATE : SIGNATURE OF SITE HSE COORDINATOR

17 | COMMENTS OF HEAD /SOX

DATE: SIGNATURE OF HEAD/SOX

Bharat Heavy Electricals Limited
Power Sector - Eastern Region, Kolkata



SAFETY WOHRK: ©lEARANGEs 10| Permit no.
Project: Emergency Contact Nos:
Subcontractor:
BURNING/WELDING /HOT WORK PERMIT
Area: Date: Time:
Name of Site Engineer (Permit Requesting Authority): Sign:

Name of Work Performing Contractor:

Name of Package In charge: Sign: Date:

Description of Work:

Work Execution Date: Time Valid from: to

The above signing person(s) will be responsible to ensure that the above described work will be done under all the safety precautions mentioned
on the permit to work.

The following precautions are to be taken:

No. Item Yes Not required
1. Proper Access/Exit available
2. Proper ventilation and /or lighting provided.
3. Proper and safe scaffolding, platform, ladder provided.
4. Welding machine located in a clean and dry area.
5. Wel(_jing machine_grounde(_j at the equipment and proper leakage current protection device (ELCB)
provided for welding machine.
6. Emergency STOP buttons are in working condition. Welder /Helper knows how to operate it.
7 Welding machine input/output cables, welding holder and weld return clamp (Holder) are insulated and in

good condition.

Welder & Fitter trained to connect ground/work return clamps (Holder) to work place prior to energization of

8. welding machine.

9 Gas cylinders are stacked vertically and not below the welding / cutting area. Regulator key is available
) with cylinder.

10. Pressure gauges/Flash back arrestor provided and in working condition.

1 Personal Protective equipment Minimum applicable: safety helmet, safety goggles, welding helmet, safety
' shoes, leather gloves, long sleeve and nose mask -provided

12. In case of pits, water removed from the pit and wood/rubber insulation provided.

13. Safety signboards are in place.

14. Adequate and Suitable nos. of fire fighting extinguisher provided.

15. Nearby combustible material removed. Housekeeping done.
16. Other
Name of Contractor Safety Officer: Sign: Date: Time:

Reviewed and approved by BHEL Site Engineer (Permit Issuing Authority):

Name: Sign: Date: Time:

Name of BHEL Safety Representative: Sign:

| understand the precaution to be taken as described above and as per project requirement and hereby confirm that work will be executed under
my supervision by following all precaution and Safety Rules.

Name of Work Performing Authority: Sign: Date: Time:

Permit Cancellation:

| hereby declare that the work is complete, all workers under my control have been withdrawn and the site restored to safe tidy condition.

Name of Work performing Authority: Sign: Date: Time:
Name of Site Engr. (Permit Requesting Authority): Sign: Date: Time:
Name of BHEL Site Engr. (Permit Issuing Authority): Sign: Date: Time:

(This permit is valid only for the date it is issued)

Original at BHEL site Second Copy — BHEL SAFETY Third Copy : Contractor

Bharat Heavy Efectricats timited
Power Sector - Eastern Region, Kolkata




SAFETY WGORK: QLEARANGE 15| Permit no
Project: Emergency Contact Nos:
Subcontractor:
LIFTING ACTIVITY PERMIT
Area : Date: Time:
Name of Site Engineer (Permit Requesting Authority): Sign:

Name of Work Performing Contractor:

Name of Package In charge: Sign: Date:

Description of Work:

Work Execution Date: Time Valid from: to

The above signing person(s) will be responsible to ensure that the above described work will be done under all the safety
precautions mentioned on the permit to work.

The following precautions are to be taken:

No. Item Yes Not required

1. Crane used for lifting activity tested, certified and approved for rated lifting

2. All lifting tackles, gears/appliances are tested and certified for lifting works.

3. Crane operator is trained and competent for lifting operation.

4. Lifting sling/ belt is protected against sharp edge of the jobs to be lifted.

5. Access and exit marked and without obstruction.

6. Lifting arrangement adequate.

7. Uwanted rubbish material removed from work platform.

8. Minimum 2 guidelines have been provided for balancing and guiding jobs to be lifted.

9 Periphery area of crane booms as well as lifting job is barricaded and unauthorised/no-entry sign board
posted.

10. Rigger and signal man is trained and competent for lifting work.

11. No lifting activity to be carried out during lightening, heavy wind/rain.

12. If scaffolding to be used during lift, scaffolding with valid tag available for use.

13. Double lanyards safety harness/belt checked an in working condition.

14. Safety shoes (non-slip), helmet with chin strap available with employees.
15. Others.
Name of Contractor Safety Officer: Sign: Date: Time:

Reviewed and a pproved by BHEL Site Engineer (Permit Issuing Authority):

Name: Sign: Date: Time:

Name of BHEL Safety Representative: Sign:

I understand the precaution to be taken as described above and as per project requirement and hereby confirm that work will be
executed under my supervision by following all precaution and Safety Rules.

Name of Work Performing Authority: Sign: Date: Time:

Permit Cancellation:

| hereby declare that the work is complete, all workers under my control have been withdrawn and the site restored to safe tidy
condition.

Name of Work performing Authority: Sign: Date: Time:
Name of Site Engr. (Permit Requesting Authority): Sign: Date: Time:
Name of BHEL Site Engr. (Permit Issuing Authority): Sign: Date: Time:

(This permit is valid only for the date it is issued)

Original at BHEL site Second Copy — BHEL SAFETY Third Copy : Contractor

Bharat Haawvw Elactricale | imitad
DHafrat+ HHea

€avy 1CHS =

Power Sector - Eastern Region, Kolkata




SAFETY WGORK: QLEARANGE 15| Permit no
Project: Emergency Contact Nos:
Subcontractor:
WORKING AT HEIGHT PERMIT
Area : Date: Time:
Name of Site Engineer (Permit Requesting Authority): Sign:

Name of Work Performing Contractor:

Name of Package In charge: Sign: Date:

Description of Work:

Work Execution Date: Time Valid from: to

The above signing person(s) will be responsible to ensure that the above described work will be done under all the safety
precautions mentioned on the permit to work.

The following precautions are to be taken:

No. Item Yes Not required
1. All workers on job are medically fit for working at height (Person should not have vertigo)

2. Scaffolding with valid tag available for use

3. Safety harness with life line support/ fall arrester are checked and in working condition

4. Safety shoes ( non-slip), Helmet with chin strip available with employees

5. Safety nets are provided as per design and provided 25 ft. below working area & extending 8 ft beyond.

6. Horizontal life lines are provided to cater to design specification of 2300kg per person.

7. Ladders have been inspected and provided as per BHEL standard/contract.

8. All lifting / tightening tools, hand tools/equipment checked and in good condition

9. Access and exit marked and without obstruction.

10. Lighting arrangement adequate.

11. Unwanted and rubbish material removed from working platform.

12. Electrical cable, welding Hose/Compressed air hose properly secured and lay down without obstruction.

13. Signboards provided on working platforms

14. Hazards in the vicinity are identified and communicated to the worker.

15. Other

Name of Contractor Safety Officer: Sign: Date: Time:

Reviewed and a pproved by BHEL Site Engineer (Permit Issuing Authority):

Name: Sign: Date: Time:

Name of BHEL Safety Representative: Sign:

I understand the precaution to be taken as described above and as per project requirement and hereby confirm that work will be
executed under my supervision by following all precaution and Safety Rules.

Name of Work Performing Authority: Sign: Date: Time:

Permit Cancellation:

| hereby declare that the work is complete, all workers under my control have been withdrawn and the site restored to safe tidy
condition.

Name of Work performing Authority: Sign: Date: Time:
Name of Site Engr. (Permit Requesting Authority): Sign: Date: Time:
Name of BHEL Site Engr. (Permit Issuing Authority): Sign: Date: Time:

(This permit is valid only for the date it is issued)

Original at BHEL site Second Copy — BHEL SAFETY Third Copy : Contractor

Bharat Heavy Electricals Limited
Power Sector - Eastern Region, Kolkata




TENDER NO: PSER:SCT:KLG-B2014:20

VOLUME -IE

FORMS & PROCEDURES

FOR

ERECTION, TESTING, COMMISSIONING, ETC. OF 1 NO. 250 TPH BOILER &
AUXILIARIES (BOLIER-2), ASSOCIATED PIPING, MISC EQUIPMENTS ETC. FOR
1X120 MW BTG PROJECT AT TATA STEEL , KALINGANAGAR, ODISHA.

BHARAT HEAVY ELECTRICALS LIMITED
( A GOVT. OF INDIA UNDERTAKING )
POWER SECTOR — EASTERN REGION

PLOT NO.-9/ 1, DJ - BLOCK,
SECTOR - Il, KARUNAMOYEE,
SALT LAKE CITY,
KOLKATA - 700091.



BHARAT HEAVY ELECTRICALS LIMITED,
POWER SECTOR - EASTERN REGION, KOLKATA
TENDER NO. PSER:SCT:KLG-B2014:20

FORMS & PROCEDURES
INDEX
SN Description Form No | Remarks
1.0 | Forms
1.1 | Offer forwarding Letter/Submission of Tender F-1 (Rev 00)
1.2 | Declaration by Authorised Signatory F-2 (Rev 00)
1.3 | No Deviation Certificate F-3 (Rev 00)
1.4 | Declaration confirming knowledge about Site Conditions F-4 (Rev 00)
1.5 | Declaration for relation in BHEL F-5 (Rev 00)
16 | Non Disclosure Certificate F-6 (Rev 00)
1.7 | Bank Account Details for E-Payment F-7 (Rev 00)
1.8 | Form for seeking clarifications F-8 (Rev 00)
1.9 | Capacity Evaluation of Bidder for current Tender F-9 (Rev 00)
1.10 | Contract Agreement F-10 (Rev 00)
1.11 | Bank Guarantee for Security Deposit F-11(Rev 00)
1.12 | Bank Guarantee for tnterest-Bearing-Refundable Advance F-12 (Rev 00)
1.13 | Extension of Validity of Bank Guarantee F-13 (Rev 00)
1.14 | Monthly Plan & Review with Contractors F-14 (Rev 00)
1.15 | Monthly Performance Evaluation of Contractor F-15 (Rev 02) Revised
1.16 | Evaluation-of Contractor Performance-{Quarterly) F46(Rev00} | pgjeted
1.17 | Evaluation of Contractor Performance (Annual) F-17 (Rev 01) Under
revision ##
1.18 | Evaluation of Contractor Performance for the Contract (Overall) F-18 (Rev 01) Under
revision ##

FORMS and Procedures (Document no PS:MSX:F&P, Rev 01, 1st June 2012)

Page 2
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BHARAT HEAVY ELECTRICALS LIMITED,
POWER SECTOR - EASTERN REGION, KOLKATA
TENDER NO. PSER:SCT:KLG-B2014:20

FORMS & PROCEDURES
SN Description Form No | Remarks
1.19 | Milestone Completion Certificate F-19 (Rev 00)
1.20 | Completion Certificate F-20 (Rev 01) Revised
121 | Indemnity Bond F-21 (Rev 00)
1.22 | Consortium Agreement F-22 (Rev 00)
1.23 | Refund of Security Deposit F-23 (Rev 00)
1.24 | Refund of Guarantee Money F-24 (WAM-11)
1.25 | Power of Attorney for Submission of Tender/Signing Contract F-25 (Rev 00)
Agreement
1.26 | Analysis of Unit Rates Quoted F-26 (Rev 00)
1.27 | RABill Format WAM-6
1.28 | Final Bill Submission format with No Claim Certificate and No | WAM-7
Demand Certificate
199 | PROFORMA FOR PERFORMANCE BANK GUARANTEE
1.30 | BANK GUARANTEE FOR SD CUM PBG BOND
2.0 | Procedures
2.1 | Procedure and Business Rules for Reverse Auction As per Company Policy
2.2 | Integrity Pact As per Company Policy
3.0 | Customer specific procedures
3.1

¢ BANK GUARANTEE FORMATS FOR "RELEASE OF AMOUNTS WITHED/ LIQUIDATED DAMAGES AMOUNT",

"SUPPLY FREE ISSUE MATERIAL" & "EARNEST MONEY" IS ALSO GIVEN.

## : will be released later

FORMS and Procedures (Document no PS:MSX:F&P, Rev 01, 1st June 2012)

Page 3
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BHARAT HEAVY ELECTRICALS LIMITED,
POWER SECTOR - EASTERN REGION, KOLKATA
TENDER NO. PSER:SCT:KLG-B2014:20

FORMS & PROCEDURES

Form No: F-01 (Rev 00)

OFFER FORWARDING LETTER / TENDER SUBMISSION LETTER
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

To,
(Write Name & Address of Officer of BHEL inviting the Tender)
Dear Sir,

Sub : Submission of Offer against Tender Specification NO: .............ccccccceeeeernn.

I/We hereby offer to carry out the work detailed in the Tender Specification issued by Bharat Heavy
Electricals Limited, Power Sector-...... ..., , in accordance with the terms and
conditions thereof.

I/We have carefully perused the following listed doc uments connected with t he above work and agree to
abide by the same.

1. Amendments/Clarifications/Corrigenda/Errata/etc issued in respect of the Tender documents by
BHEL

Notice Inviting Tender (NIT)

Price Bid

Technical Conditions of Contract

Special Conditions of Contract

General Conditions of Contract

Forms and Procedures

Should our Offer be accepted by BHEL for Award, l/we  further agree to furnish ‘Security Deposit’ for the
work as provided for in the Tender Conditions within the stipulated time as may be indicated by BHEL.

Nooakwd

|/We further agree to execute all the works referred to in the said Tender documents upon the terms and
conditions contained or referred to therein and as detailed in the appendices annexed thereto.

I/We have deposited/depositing herewith  the requisite Earnest Money Deposit (EMD) as per details
furnished in the Check List.

Authorised Representative of Bidder

Signature :
Name
Address :
Place:
Date:

FORMS and Procedures (Document no PS:MSX:F&P, Rev 01, 1st June 2012) Page 4



BHARAT HEAVY ELECTRICALS LIMITED,
POWER SECTOR - EASTERN REGION, KOLKATA
TENDER NO. PSER:SCT:KLG-B2014:20

FORMS & PROCEDURES

Form No: F-02 (Rev 00)
DECLARATION BY AUTHORISED SIGNATORY OF BIDDER
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

To,

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub : Declaration by Authorised Signatory
Ref : 1) NIT/Tender Specification NO: .............cceeeeeiiinnnnn, :
2) All other pertinent issues till date

|/We, hereby certify that all the information and data furnished by me with regard to the
above Tender Specification are true and complete to the best of my knowledge. | have gone
through the specifications, conditions, stipulations and all other pertinent issues till date, and
agree to comply with the requirements and Intent of the specification.

| further certify that | am authorised to represent on behalf of my Company/Firm for the
above mentioned tender and a valid Power of Attorney to this effect is also enclosed.

Yours faithfully,

(Signature, Date & Seal of Authorized
Signatory of the Bidder)

Date:

Enclosed : Power of Attorney

FORMS and Procedures (Document no PS:MSX:F&P, Rev 01, 1st June 2012) Page 5



BHARAT HEAVY ELECTRICALS LIMITED,
POWER SECTOR - EASTERN REGION, KOLKATA
TENDER NO. PSER:SCT:KLG-B2014:20

FORMS & PROCEDURES

Form No: F-03 (Rev 00)
NO DEVIATION CERTIFICATE
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

To,

(Write Name & Address of Officer of BHEL inviting the Tender)
Dear Sir,

Sub : No Deviation Certificate

Ref : 1) NIT/Tender Specification NO: ..., ,
2) All other pertinent issues till date

We hereby confirm that we have not changed/ modified/materially altered any of the tender
documents as downloaded from the website/ issued by BHEL and in case of such
observance at any stage, it shall be treated as null and void.

We also hereby confirm that we have neither set any Terms and Conditions and nor have
we taken any deviation from  the Tender conditions together with other references
applicable for the above referred NIT/Tender Specification.

We further confirm our unqualified acceptance to all Ter ms and Conditions, unqualified
compliance to Tender Conditions, Integrity Pact (if applicabl e) and acceptance to Reverse
Auctioning process.

We confirm to have submitted offer in accordance with tender instructions and as per
aforesaid references.

Thanking you,
Yours faithfully,

(Signature, date & seal of authorized
representative of the bidder)

FORMS and Procedures (Document no PS:MSX:F&P, Rev 01, 1st June 2012) Page 6



BHARAT HEAVY ELECTRICALS LIMITED,
POWER SECTOR - EASTERN REGION, KOLKATA
TENDER NO. PSER:SCT:KLG-B2014:20

FORMS & PROCEDURES

Form No: F-04 (Rev 00)
DECLARATION CONFIRMING KNOWLEDGE ABOUT SITE CONDITIONS
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

To,

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub : Declaration confirming knowledge about Site conditions
Ref : 1) NIT/Tender Specification NO: ..............ccceeeiiinnn, ,
2) All other pertinent issues till date

|/We, hereby declare and confirm that
we have visited the Pr oject Site as referred in BHEL Tender Specificat ions and acquired
full knowledge and information about the Site conditions including Wage structure, Industrial
Climate, the Law & Order and other conditions prevalent at and around the Site. We
further confirm that the above information is true and correct and we shall not raise any
claim of any nature due to lack of knowledge of Site conditions.

|/We, hereby offer to carry out work as detailed in above mentioned Tender Specification,
in accordance with Terms & Conditions thereof.

Yours faithfully,

(Signature, Date & Seal of Authorized
Representative of the Bidder)

Date :

Place:

FORMS and Procedures (Document no PS:MSX:F&P, Rev 01, 1st June 2012) Page 7



BHARAT HEAVY ELECTRICALS LIMITED,
POWER SECTOR - EASTERN REGION, KOLKATA
TENDER NO. PSER:SCT:KLG-B2014:20

FORMS & PROCEDURES

Form No: F-05 (Rev 00)

DECLARATION FOR RELATION IN BHEL
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder failing which

the offer of Bidder is liable to be summarily rejected)

To,
(Write Name & Address of Officer of BHEL inviting the Tender)
Dear Sir,

Sub : Declaration for relation in BHEL
Ref : 1) NIT/Tender Specification NO: .............cccoeeeiiinnnn, ,

I/We hereby submitthe followi ng information pertaining to relation/relatives of
Proprieter/Partner(s)/Director(s) employed in BHEL

Tick(\) any one as applicable:

1. The Proprieter, Partner(s), Director(s) of our Company/F irm DO NOT have any
relation or relatives employed in BHEL
OR

2. The Proprieter, Partner(s), or Director(s) of our Company/Firm HAVE
relation/relatives employed in BHEL and their particulars are as below:

(1)
()
Signature of the Authorised Signatory
Note:
1. Attach separate sheet, if necessary.

2. If BHEL Management comes to know at a later date that the information furnished
by the Bidder is false, BHEL reserves the right to take suitable against the
Bidder/Contractor.

FORMS and Procedures (Document no PS:MSX:F&P, Rev 01, 1st June 2012) Page 8



BHARAT HEAVY ELECTRICALS LIMITED,
POWER SECTOR - EASTERN REGION, KOLKATA
TENDER NO. PSER:SCT:KLG-B2014:20

FORMS & PROCEDURES

Form No: F-06 (Rev 00)

NON DISCLOSURE CERTIFICATE
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

NON DISCLOSURE CERTIFICATE

|/We understand that BHEL PS __is committed to Information Security
Management System as per their Information Security Policy.

HENCE, 1IWE VS, e
who are submiitting offer for providing services to BHEL PS __ against
Tender Specification No:
hereby undertake to comply with the ~ following in line with Information
Security Policy of BHEL PS __,

» To maintain confidentiality of documents & information which shall be
used during the execution of the Contract.

» The documents & information shall not be revealed to or shared with third
party which shall not be in the business interest of BHEL PS__.

(Signature, date & seal of Authorized
Signatory of the bidder)

Date:

FORMS and Procedures (Document no PS:MSX:F&P, Rev 01, 1st June 2012) Page 9



BHARAT HEAVY ELECTRICALS LIMITED,
POWER SECTOR - EASTERN REGION, KOLKATA
TENDER NO. PSER:SCT:KLG-B2014:20

FORMS & PROCEDURES

Form No: F-07 (Rev 00)

BANK ACCOUNT DETAILS FOR E-PAYMENT
(To be given on Letter head of the Company /Firm of Bidder, and ENDORSED (SIGNED

& STAMPED) BY THE BANK to enable BHEL release payments through Electronic Fund
Transfer (EFT/RTGS)

1. Beneficiary Name

2. Beneficiary Account No.

3. Bank Name & Branch

4. City/Place

5. 9digit M ICR Code of Bank Branch

6. IFSC Code of Bank Branch

~

Beneficiary E-mail 1D
(for payment confirmation)

NOTE: In case Bank endorsed certificate regarding above has already been submitted e arlier, Kindly
submit photocopy of the same

FORMS and Procedures (Document no PS:MSX:F&P, Rev 01, 1st June 2012) Page 10



BHARAT HEAVY ELECTRICALS LIMITED,
POWER SECTOR - EASTERN REGION, KOLKATA
TENDER NO. PSER:SCT:KLG-B2014:20

FORMS & PROCEDURES

Form No: F-08 (Rev 00)

FORMAT FOR SEEKING CLARIFICATION
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

To,

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub : Request for Clarification
Ref : 1) NIT/Tender Specification NO: .............ccceeeeiinnnn, ,
2) All other pertinent issues till date

Reference
S| | clause of - . o , o
no| Tender Existing provision Bidder's query BHEL's clarification
Document
1
2
3

Yours faithfully,

(Signature, date & seal of Authorized
Representative of the Bidder)

FORMS and Procedures (Document no PS:MSX:F&P, Rev 01, 1st June 2012) Page 11




BHARAT HEAVY ELECTRICALS LIMITED,
POWER SECTOR - EASTERN REGION, KOLKATA
TENDER NO. PSER:SCT:KLG-B2014:20

FORMS & PROCEDURES

FORMS and Procedures (Document no PS:MSX:F&P, Rev 01, 1st June 2012) Page 12
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FORMS & PROCEDURES

Form No: F-09 (Rev 00)
CAPACITY EVALUATION OF BIDDERS FOR CURRENT TENDER

CURRENT
STATUS OF VALUE
\'IDV%SFSKR'PT'ON OF WORK ORDER | CONTRACT | CUSTOMER THE JOB %AGE OF OF
SLNO. | (gimilar to RER & DATE | VALUE NAME & ALONG WITH | WORK BALANCE
Tendered Scope) (Rs. LACS) | ADDRESS LATEST MILE | COMPLETED | WORK
P STONE (Rs. Lacs)
COMPLETED
1
2
3
4
5
NOTES:
1. BIDDERS ARE REQUIRED TO FURNISH ALL THE JOBS OF SIMILAR NATURE WHICH THEY ARE EXECUTING (IN PROGRESS) AT THE TIME
OF SUBMISSION OF TENDER, AS PER ABOVE FORMAT.
2. BIDDERS HEREBY UNDERTAKE THAT THEY HAVE FURNISHED THE DETAILS SOUGHT AS PER POINT NO. 1IN TOTALITY AND THAT THE
DETAILS FURNISHED IS COMPLETE IN ALL RESPECT.
3. BHEL WILL TAKE APPROPRIATE ACTION AS DEEMED FIT , IN CASE, IT IS FOUND AT A LATER DATE THAT THE CONTRACTOR HAD
SUPPRESSED THE FACTS AND HAVE NOT FURNISHED THE CORRECT & COMPLETE INFORMATIONS.

Signature
DATE :
PLACE: Name, Designation & Seal of Bidder

FORMS and Procedures (Document no PS:MSX:F&P, Rev 01, 1st June 2012) Page 13



BHARAT HEAVY ELECTRICALS LIMITED,
POWER SECTOR - EASTERN REGION, KOLKATA
TENDER NO. PSER:SCT:KLG-B2014:20

FORMS & PROCEDURES

CONTRACT AGREEMENT Form No: F-10 (Rev 00)

BHARAT HEAVY ELECTRICALS LIMITED
(A Government of India Undertaking)
Power Sector - ............ Region
CONTRACT AGREEMENT

AGREEMENT NO.

NAME OF WORK

NAME OF THE CONTRACTOR WITH FULL
ADDRESS

VALUE OF WORK AWARDED

LETTER OF INTENT NO.

TIME ALLOTTED FOR COMPLETING THE
WORK (DATE OF COMPLETION)

SIGNATURE OF CONTRACTOR (SIGNATURE OF BHEL OFFICER )
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BHARAT HEAVY ELECTRICALS LIMITED,
POWER SECTOR - EASTERN REGION, KOLKATA
TENDER NO. PSER:SCT:KLG-B2014:20

FORMS & PROCEDURES

CONTRACT AGREEMENT

THIS AGREEMENT MADE THIS DAY OF between BHARAT HEAVY
ELECTRICALS LIMITED (A Government of India Enterprise) a Company incorporated under the
Companies Act, 1956, having its Registered Office at BHEL House, Siri Fort New Delhi- 110049
(herein after called BHEL) of the ONE PART.

AND
M/S

(hereinafter called the "Contractor') of t he SECOND
PART.
WHEREAS M/s state that they have
acquired and possess extensive experience in the field of
And Whereas in response to an Invitation to Tender No. -- issued by BHEL for
execution of the contractor submitted their offer No.-

dated And whereas BHEL has accepted the offer of

the Contractor on terms and conditions specified in the Letter of Intent No.
dated ------------ read with the references cited therein.

THIS AGREEMENT WITNESSES AND it is hereby agreed by and between the parties as follows:

1. That the contractor shall ex ecute the work of and more
particularly described in Tender Specificat ion No including Drawings and
Specifications (hereinafter called the said works) in accord ance with and subject to terms
and conditions contained in these presents, instructions to Tenderers, General Conditions
of Contract, Special Conditions, Annexures, Letter of Intent dated ------------- and such other
instructions, Drawings, Specifications given to him from time to time by BHEL.

2. The Contractor is required to furnish to BHEL Security deposit in the form of cash/ approved
securities/ Bank Guarantee valid upto ------------- for a sum of Rs.-—--------—-- t owards
satisfactory performance and completion of the Contract.

3. The Contractor has furnished a Bank Guarantee bearing no.------------------ dated -----------—--
---for a sum of Rs.---------===------ e xecuted by in
favour of BHEL towards Security Deposit valid upto ---------

OR
The Contractor has furnished to BHEL an initial Security Deposit of Rs.---------------- in the
form of cash / approved Securities/ B.G No.------------------ dated ------------ for Rs.------------
executed by in favour of BHEL valid upto --- --------—-- and has

agreed for recovery of the balance security deposit by BHEL @ 10% of the value of work
done from each running bill till the entire Security Deposit is recovered.

OR

FORMS and Procedures (Document no PS:MSX:F&P, Rev 01, 1st June 2012) Page 15



BHARAT HEAVY ELECTRICALS LIMITED,
POWER SECTOR - EASTERN REGION, KOLKATA
TENDER NO. PSER:SCT:KLG-B2014:20

FORMS & PROCEDURES

The contractor has furnished to BHEL an init ial Security Deposit of Rs.-----(Rs.

vide Bank draft No.--- ------------- dated --------------- and by adjusting EMD of Rs.----------
submitted vide Bank dr aft No. dt. ) and has agreed for recovery of
balance Security Deposit by BHEL @ 10% of the value of work done from each running
bill till the entire security deposit is recovered.

4. The Contractor hereby agrees to extend the validity of the Bank Guarantee for such
further period or periods as may be required by BHEL and if the Contractor fails to obtain
such extension(s) from the Bank, th e Contractor, shall pay forthwith or accept reco very
of Rs.-——————-—-- from the bills in one installment and the contractor further agrees that
failure to e xtend the validity of th e Bank Guarantee or failure to p ay the aforesaid
amount in the manner specified above shall constitute breach of contract. In addition to
above, BHEL shall be entitled to take such action as deemed fi t and prop er for
recovering the said sum of Rs.------------

OR

In case the contractor furnishes the bank guarantee at a later date the contractor hereby
agrees to extend the validity of bank guarantee for such further period or periods as may
be required by BHEL and if the cont ractor fails to obtain such extension(s) from the bank,

the contractor shall pay forthwith o r accept recovery of the amount of bank guar antee
given in lieu of security deposit from the bill s in one installment and the contractor further
agrees that failure to extend the validity of bank guarantee or failure to pay the aforesaid
amount in the manner specified above shall constitute bre ach of contract. In addition to

above, BHEL shall be entitled to take such action as deemed fit and pro per for recovering
the said sum.

That in consideration of the payments to be made to the Contractor by BHEL in accordance
with this Agreement the Contractor hereby covenants and undertakes with BHEL that they
shall execute, construct, complete the works in conformity, in all respe cts, with the terms
and conditions specified in this Agreement and the documents governing the same.

That the Contractor shall be deemed to have carefully examined this Agreement and the
documents governing the same an d also to have satisfied himself as to the nature and
character of the Works to be executed by him.

Thatt he Contractor shall carry out and c omplete the execution of the said works to the
entire satisfaction of the Engineer or such other officer authorised by BHEL, within the
agreed time schedule, the time of completion being the essence of the Contract.

That BHEL shall, after proper scrutiny of the bills submitted by the Contractor, pay to him
during the progress of the said works such su m as determined by BHEL in accordance
with this Agreement.

That this Agreement shall be deemed to have come into force from  ---—--—--- the date on
which the letter of intent has been issued to the Contractor.
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FORMS & PROCEDURES

10.

11.

12.

13.

14.

15.

16.

1.

IN

. Contractor's Offer No

That whenever under this contract or otherwise, any sum of money shall be recoverable
from or payable by the Contractor, the same may be deducted in the manner as set out
in the General Conditions of Contract or other conditions governing this Agreement.

T hat all charges on account of Octroi, T erminal and other taxes includ ing sales tax or
other duties on material obtained fo r execution of the said works shall be borne and paid
by the Contractor.

That BHEL shall be entitle d to deduct from the Contractor's run ning bills or otherwise
Income Tax under Section 194 (C) of the Income Tax Act, 1961.

That BHEL shall be further entitled to re cover from the running bills of the Contractor or
otherwise such sum as may be determined by BHEL fro m time to time inresp ect of
consumables supplied by BHEL, hire charges for tools and plants issued ( Where
applicable) and any other dues owed by the Contractor.

That it is hereby agreed by a nd between the parties that non- exercise, forbearance or
omission of any of the powers conferred on BHEL and /or any of its authorities will not in
any manner constitute waiver of the conditions hereto contained in these presents and the
liability of the Contractor with respectto compensation payable to BHEL or Contractor's
obligations shall remain unaffected.

It is clearly understood by and between the parties that in the event of any conflict between

the Letter of Intent and other documents gove rning this Agreement, the provisions in the
Letter of Intent shall prevail.

The following documents

Invitation to Tender No
and the documents specified therein.

Letter of Intent No dated

shall also form part of and govern this Agreement.

WITNESS HEREOF, the parties hereto have respectively set their signatures in the presence of

WITNESS (CONT RACTOR)
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FORMS & PROCEDURES

(to be signed by a person holding

1. a valid Power of Attorney)
2.
WITNESS (For and on behalf of BHEL)
1.
2.
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BHARAT HEAVY ELECTRICALS LIMITED,
POWER SECTOR - EASTERN REGION, KOLKATA
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PROFORMA OF BANK GUARANTEE (in lieu of SECURITY DEPOSIT)

In consideration of the Bharat Heavy Electricals Limited (hereinafter referred to as the 'Employer' which

expression shall unless repugnant to the context or meaning thereof, include its successors and
permitted assigns) incorporated under the Companies Act, 1956 and having its registered office at
BHEL House, Siri Fort, Asiad, New Delhi — 110049 through its Unit at Bharat Heavy Electricals Limited,
Power Sector Eastern Region, BHEL Bhawan, Plot No 9/1, DJ Block, Sector-II, Salt lake City, Kolkata —
700091 having agreed to exempt ( Name of the Vendor / Contractor / Supplier) having its registered

office at ' (hereinafter called the said Contractor which term includes supplier), from demand
under the terms and conditions of the Contract reference No. 2 dated
2 valued at Rs............ 2 ( Rupees > for <Nature of the Work>3

(hereinafter called the said Contract) of Security Deposit for the due fulfiiment by the said contractor of
the terms and conditions contained in the said Contract, on production of a Bank Guarantee for

Rs. * (Rupees only),

we (indicate the name and address of the Bank) having its Head Office at (address of
the head Office) (hereinafter referred to as the Bank) at the request of

[Name of Contractor(s)] do hereby undertake to pay to the

Employer an amount not exceeding Rs. in the event of any breach by the said

Contractor(s) of any of the terms and conditions contained in the said Contract.

We, (indicate the name of the Bank), do hereby undertake to pay the amounts due and payable
under this guarantee without any demur, merely on a demand from the Employer. Any such demand
made on the bank, shall be conclusive as regards the amount due and payable by the Bank under this
guarantee. However, our liability under this guarantee shall be restricted to an amount not exceeding
Rs.

We undertake to pay to the Employer any money so demanded notwithstanding any dispute or disputes
raised by the Contractor(s) in any suit or proceeding pending before any Court or Tribunal relating

thereto our liability under this present being absolute and unequivocal.

The payment so made by us under this guarantee shall be a valid discharge of our liability for payment

hereunder and the Contractor(s) shall have no claim against us for making such payment.
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We, further agree that the guarantee herein contained shall remain in full force and effect during the
period that would be taken for the performance of the said Contract and that it shall continue to be

enforceable till all the dues of the Employer under or by virtue of the said Contract have been fully paid

5

and its claim satisfied or discharged or till or till the office/Department/Division of

Bharat Heavy Electricals Limited certifies that the terms and conditions of the said Contract have been
fully and properly carried out by the said contractor(s) and also including the satisfactory performance of
the equipment during guarantee period and accordingly discharges this guarantee. Unless a demand or

claim under this guarantee is made on us in writing on or before the 6, (3 months

more than the present date of validity of Bank Guarantee) we shall be discharged from all the liability

under this guarantee thereafter.

We, (indicate the name of the Bank) further agree with the Employer that the Employer shall

have the fullest liberty without our consent and without affecting in any manner our obligations hereunder
to vary any of the terms and conditions of the said Contract or to extend time of performance by the said
contractor(s) from time to time or to postpone for any time or from time to time any of the powers
exercisable by the Employer against the said contractor(s) and to forbear or enforce any of the terms
and conditions relating to the said Contract and we shall not be relieved from our liability by any reason
of any such variation or extension being granted to the said contractor(s) or for any forbearance, act or
omission on the part of the Employer or any indulgence by the Employer to the said contractor(s) or by
any such matter or thing whatsoever which under the law relating to sureties would but for this provision

have effect of so relieving us.

This guarantee will not be discharged due to the change in the constitution of the Bank or the
Contractor(s).
We,......coovinn. BANK lastly undertake not to revoke this guarantee during its currency except with

the previous consent of the Employer in writing.
Notwithstanding anything to the contrary contained hereinabove:

a) The liability of the Bank under this Guarantee shall not exceed.............................. 7
b) This Guarantee shall be validupto ..................

c) Unless the Bank is served a written claim or demand on or before % (3 months

more than the present date of validity of Bank Guarantee) all rights under this guarantee shall be
forfeited and the Bank shall be relieved and discharged from all liabilities under this guarantee

irrespective of whether or not the original bank guarantee is returned to the Bank.

We, (indicate the name of the Bank) lastly undertake not to revoke this guarantee during its

currency except with the previous consent of the Employer in writing.
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Any claim or dispute arising under the terms of this document shall only be enforced or settled in the
courts of at Kolkata only.

Date Day of

for (indicate the name of the Bank)

(Signature of Authorised signatory)

! NAME AND ADDRESS OF THE VENDOR /CONTRACTOR / SUPPLIER .

2 DETAILS ABOUT THE NOTICE OF AWARD/CONTRACT REFERENCE

® PROJECT/SUPPLY DETAILS

“BG AMOUNT IN FIGURES AND WORDS

®VALIDITY DATE

® DATE OF EXPIRY OF CLAIM PERIOD

" BG AMOUNT IN FIGURES AND WORDS.

8 VALIDITY DATE

°DATE OF EXPIRY OF CLAIM PERIOD

Note:

1. Units are advised that expiry of claim period may be kept 2/3 months after validity date.

2.

In Case of Bank Guarantees submitted by Foreign Vendors-

a.

b.1

From Nationalized/Public Sector / Private Sector/ Foreign Banks (BG issued by
Branches in India) can be accepted subject to the condition that the Bank Guarantee should
be enforceable in the town/city or at nearest branch where the Unit is located i.e. Demand can
be presented at the Branch located in the town/city or at nearest branch where the Unit is
located.

From Foreign Banks (wherein Foreign Vendors intend to provide BG from local branch
of the Vendor country’s Bank)

In such cases, in the Tender Enquiry/ Contract itself, it may be clearly specified that Bank
Guarantee issued by any of the Consortium Banks only will be accepted by BHEL. As
such, Foreign Vendor needs to make necessary arrangements for issuance of Counter-
Guarantee by Foreign Bank in favour of the Indian Bank (BHEL's Consortium Bank). It is
advisable that all charges for issuance of Bank Guarantee/ counter- Guarantee should be
borne by the Foreign Vendor. The tender stipulation should clearly specify these requirements.



b.2

b.3

b.4

BHARAT HEAVY ELECTRICALS LIMITED,
POWER SECTOR - EASTERN REGION, KOLKATA
TENDER NO. PSER:SCT:KLG-B2014:20

In case, Foreign Vendors intend to provide BG from Overseas Branch of our Consortium
Bank (e.g. if a BG is to be issued by SBI Frankfurt), the same is acceptable. However, the

procedure at sl.no. b.1 will required to be followed.

The BG issued may preferably be subject to Uniform Rules for Demand Guarantees (URDG)
758 (as amended from time to time). In case, of Foreign Vendors, the BG Format provided to

them should clearly specify the same.

The BG should clearly specify that the demand or other document can be presented in
electronic form.



BHARAT HEAVY ELECTRICALS LIMITED,
POWER SECTOR - EASTERN REGION, KOLKATA
TENDER NO. PSER:SCT:KLG-B2014:20

BANK GUARANTEE FOR ADVANCE

Bank Guarantee No:
Date:
To

NAME

& ADDRESSES OF THE BENEFICIARY

Dear Sirs,

In consideration of the Bharat Heavy Electricals Limited (hereinafter referred to as the 'Employer' which

expression shall unless repugnant to the context or meaning thereof, include its successors and permitted
assigns) incorporated under the Companies Act, 1956 and having its registered office at BHEL House, Siri
Fort, Asiad, New Delhi — 110049 through its Unit at Bharat Heavy Electricals Limited, Power Sector Eastern
Region, BHEL Bhawan, Plot No 9/1, DJ Block, Sector-Il, Salt lake City, Kolkata — 700091 having awarded to (

Name of the Vendor / Contractor / Supplier) having its registered office at ' (hereinafter called "the

Contractor" which expression shall include its successors and permitted assigns) a contract Ref

AND WHEREAS the Employer has agreed to advance to the Contractor, a sum of Rs..............
(Rupees........ccoceeveennne only), equivalent to % of the said value of the Contract (hereinafter called

"the said Advance"), upon the condition, that the said Advance shall be secured by undertaking guarantee for

Rs ( Rupees )* from a Bank as hereinafter appearing.
We, .o , (hereinafter referred to as the Bank), having registered/Head office at ................ and a
branch at ............ being the Guarantor under this Guarantee, hereby irrevocably and unconditionally

undertake to forthwith and immediately pay to the Employer without any demur, merely on your first demand
any sum or sums upto a maximum amount but not exceeding Rs ( Rupees
).

Any such demand made on the Bank shall be conclusive as regards the amount due and payable by the Bank
under this guarantee. However, our liability under this guarantee shall be restricted to an amount not
exceeding Rs.
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We undertake to pay to the Employer any money so demanded notwithstanding any dispute or disputes raised
by the Contractor/ Supplier in any suit or proceeding pending before any Court or Tribunal relating thereto our

liability under this present being absolute and unequivocal.

The payment so made by us under this Guarantee shall be a valid discharge of our liability for payment

hereunder and the Contractors/Supplier shall have no claim against us for making such payment.

Wethe ...l Bank further agree that the guarantee herein contained shall remain in full force and
effect during the period that would be taken for the performance of the said Contract and that it shall continue
to be enforceable till all the dues of the Employer under or by virtue of the said Contract have been fully paid

and its claims satisfied or discharged.

We ................ Bank further agree that the Employer shall have the fullest liberty without our consent and
without affecting in any manner our obligations hereunder to vary any of the terms and conditions of the said
Contract or to extend time of performance by the said Contractor/Supplier from time to time or to postpone for
any time or from time to time any of the powers exercisable by the Employer against the said
Contractor/Supplier and to forbear or enforce any of the terms and conditions relating to the said Agreement
and we shall not be relieved from our liability by reason of any such variation, or extension being granted to the
said Contractor/Supplier or for any forbearance, act or omission on the part of the Employer or any indulgence
by the Employer to the said Contractor/Supplier or by any such matter or thing whatsoever which under the

law relating to sureties would but for this provision have effect of so relieving us.

The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee against the
Bank as a principal debtor, in the first instance without proceeding against the Contractor and notwithstanding

any security or other guarantee that the Employer may have in relation to the Contractor's liabilities.

This Guarantee shall remain in force upto and including..............c.cooooviiiiiinn. ®and shall be extended from

time to time on the request of the Employer for such period as may be desired by the Employer.

This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or change of
constitution or insolvency of the Contractor/Supplier but shall in all respects and for all purposes be binding
and operative until payment of all money payable to the Employer in terms hereof. However, unless a
demand or claim under this Guarantee is made on us in writing on or before the
..................................... 6 (3 months more than the present date of validity of Bank Guarantee) we shall

be discharged from all liabilities under this Guarantee.
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We, ..o BANK lastly undertake not to revoke this guarantee during its currency except with the

previous consent of the Employer in writing.
Notwithstanding anything to the contrary contained hereinabove:

a) The liability of the Bank under this Guarantee shall not exceed.............................. 7
b) This Guarantee shall be validupto..................

c) Unless the Bank is served a written claim or demand on or before ° (3 months more

than the present date of validity of Bank Guarantee) all rights under this guarantee shall be forfeited
and the Bank shall be relieved and discharged from all liabilities under this guarantee irrespective of

whether or not the original bank guarantee is returned to the Bank

We, Bank, have power to issue this Guarantee under law and the undersigned as a duly

authorized person has full powers to sign this Guarantee on behalf of the Bank.

Any claim or dispute arising under the terms of this document shall only be enforced or settled in the courts of
at Kolkata only.

For and on behalf of
(Name of the Bank)

1 NAME OF VENDOR /CONTRACTOR / SUPPLIER

2 DETAILS ABOUT THE NOTICE OF AWARD/CONTRACT REFERENCE
8 PROJECT/SUPPLY DETAILS

*BG AMOUNT IN FIGURES AND WORDS

SVALIDITY DATE

®DATE OF EXPIRY OF CLAIM PERIOD

"BG AMOUNT IN FIGURES AND WORDS

8 VALIDITY DATE

°DATE OF EXPIRY OF CLAIM PERIOD
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1. Units are advised that expiry of claim period may be kept 2/3 months after validity date.

2.

In Case of Bank Guarantees submitted by Foreign Vendors-

a.

b.1

b.2

b.3

From Nationalized/Public Sector / Private Sector/ Foreign Banks (BG issued by Branches in
India) can be accepted subject to the condition that the Bank Guarantee should be enforceable in
the town/city or at nearest branch where the Unit is located i.e. Demand can be presented at the
Branch located in the town/city or at nearest branch where the Unit is located.

From Foreign Banks (wherein Foreign Vendors intend to provide BG from local branch of the
Vendor country’s Bank)

In such cases, in the Tender Enquiry/ Contract itself, it may be clearly specified that Bank Guarantee
issued by any of the Consortium Banks only will be accepted by BHEL. As such, Foreign Vendor
needs to make necessary arrangements for issuance of Counter- Guarantee by Foreign Bank in
favour of the Indian Bank (BHEL’s Consortium Bank). It is advisable that all charges for issuance of
Bank Guarantee/ counter- Guarantee should be borne by the Foreign Vendor. The tender stipulation
should clearly specify these requirements.

In case, Foreign Vendors intend to provide BG from Overseas Branch of our Consortium Bank
(e.g. if a BG is to be issued by SBI Frankfurt), the same is acceptable. However, the procedure at
sl.no. b.1 will required to be followed.

The BG issued may preferably be subject to Uniform Rules for Demand Guarantees (URDG) 758 (as
amended from time to time). In case, of Foreign Vendors, the BG Format provided to them should
clearly specify the same.

b.4 The BG should clearly specify that the demand or other document can be presented in electronic form.
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Form No: F-13 (Rev 00)

FORM for EXTENSION OF VALIDITY OF BANK GUARANTEE
1. To be typed on non judicial Stamp Papers of value as applicable in the State of India from
where the BG has been issued or the State of India where the BG shall be operated
2. The non judicial stamp papers shall be purchased in the name of the Party on whose behalf
the BG is being issued or the BG issuing Bank

BANK GUARANTEE No: Date:..............
To

(Write Designation and Address of Officer of BHEL inviting the Tender)

Dear Sir

Sub : Validity of Bank Guarantee NO:............c.covveeeiiinnnnn. Dated ....ooovveviiiiinnn. for
............................... Rs....................... in favour of yourself, expiry date ................, 0n
account of M/S ... in respect of Contract
Number.............c........ , (herein after called the Original bank Guarantee)

Atthe request Of M/s.........ccoiiiiiiiiiiii e B Bank, having its

branch Office at .............cccccc and having Head office at .................. , do

hereby extend our liability under the above mentioned Bank Guarantee number.............. dated

.................. for a further period of ...................Months/years from .................. to expire on

Kindly treat this extension as an integral part of the original Bank Guarantee to which it would be attached.
Yours faithfully

Signature................

Name & Designation.......................
Power of Attorney/Signing Power No
Seal of Bank
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Project Vendor Package/Unit

Sl. No. Parameter for Measurement Classification Max Score Ogtca (;:;i d Measurement Key/Scheduled date Supporting Documents

#1.01 Cumulative number of days in the month, the QUALITY 1.5 Quality Officer or his authorised nominee Daily Log Book entry/Incident
nominated Quality Officer or his authorised should be available for all the days of Registers/letter references
nominee was not available working at site

#1.02 Number of instances of non- compliance wrt FQP, | QUALITY 15 No deviation from FQP, Standard Daily Log Book entry/Incident
Standard Drawings, Specifications, E&C Manuals Drawings, Specifications, E&C Manuals etc. | Registers/letter references
efc. is allowed without BHEL Engineer's

approval.

#1.03 | Percentage submission of test certificates for QUALITY 1 Submission of 100% Test certificates for Daily Log Book entry/Incident
batches of welding electrodes, cement, sand, materials as per FQP is mandatory. MM & | Registers/letter references
aggregate, consumable, Paints etc. as applicable MH package: Storage/Preservation as per
for this month OR In case of MM & MH package, manual/procedure.
monthly checks for Storage/Preservation of
material.

#1.04 Number of incidences of improper storage & QUALITY 1 Total number of non-compliances Daily Log Book entry/Incident
preservation (not in accordance to the guidelines Registers/letter references
of BHEL MUs or approved FQP) of materials,
consumables (viz. gases, welding electrodes &
fluxes, fuel etc.) & bought-out items (paints,
fasteners etc.) under the custody of the contractor

#1.05 Rework/ Rejection instances in a month QUALITY 2 Reworks/ Rejection should be as minimum | Daily Log Book entry/Incident
necessitated due to deviation from Standard as possible. Total number of reworks/ Registers/letter references
Drawings /Specifications /Manuals /E&C rejections due to reasons attributable to
procedures /FQPs or due to Poor Workmanship contractor.
by contractor

#1.06 Delay in preparation & submission of signed QUALITY 1 Within 2 days of measurements taken or Daily Log Book entry/Incident
protocols / log sheets / site register / NDT test within first 3 working days of next month, as | Registers/letter references
reports as per approved FQP/ Qualified Welder advised by BHEL Engineer
List along with photocopies of Welder ID cards /

Welder Performance Evaluation records etc. in the
month OR in case of MM / MH package
reconciliation statement / verification report.

#1.07 Number of instances for Major equipment/product | QUALITY 1 No such event should happen Daily Log Book entry/Incident
failure due to negligence/improper work/poor Registers/letter references
workmanship by contractor

#1.08 Total number of complaints received in the month | QUALITY 1 Total number of non-compliances Daily Log Book entry/Incident

on the quality of finish / aesthetics

Registers/letter references
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#2.01 Cumulative number of days of delay in submission | PERFORMANCE 5 Number of days delayed from second Daily Log Book entry/Incident
of Plan FOR THE MONTH supported by working day of the month Registers/letter references
deployment plan of Major T&Ps and Manpower
(as per Form F-14) and relevant
construction/layout drawings - like A4 plan /
elevation views of plan status for structures /
pressure parts/Civil Works, Piping isometrics for
piping, Layout / PID / System reference sketch,

Unloading / storage plans etc.as applicable.

#2.02 Percentage of timely submission of Daily Reports | PERFORMANCE 1.5 Percentage of timely submission of daily Daily Log Book entry/Incident
for Progress of work, Resources, Consumables reports/ Scheduled date is successive next | Registers/letter references
efc. day for each day

#2.03 Number of days delayed for submission of FQP PERFORMANCE 15 Number of days delayed/Scheduled date is | Daily Log Book entry/Incident
log sheets / protocols / Monthly Progress Reports first 2 working days of next month Registers/letter references
for the work executed during the month under
measurement

#2.04 Percentage Shortfall attributable to contractor PERFORMANCE 35 As per Part-A of Form-14 Progress review formats
w.r.t. “Plan - Shortfall attributable to BHEL" for the
month as per Form-14

#2.05 Number of days delayed in submission of Running | PERFORMANCE 2 Number of days delayed / Scheduled date Daily Log Book entry/Incident
bills with complete supporting documents is 7th day of next month Registers/letter references
(including updated reconciliation statement of
BHEL issued material) for the month

#2.06 Number of times the Top Management of PERFORMANCE 1 Total number of instances Daily Log Book entry/Incident
contractor did not respond to critical issues of site, Registers/letter references
for the month

#2.07 Cumulative number of days in the month the PERFORMANCE 2 Cumulative number of days lost Daily Log Book entry/Incident
works were stopped / refused on interpretation of Registers/letter references
contract clauses/scope due to tendency of taking
undue advantage by interpreting contract clauses
in their favour

#2.08 Number of times rework was refused by contractor | PERFORMANCE 1 Total number of non-compliances Daily Log Book entry/Incident

Registers/letter references
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#2.09 Cumulative number of days in the month PERFORMANCE 1 Cumulative number of days recording or Daily Log Book entry/Incident
recording / logging was not done in daily log / logging was not done / all days of the Registers/letter references
history register / hindrance register / soft form in a month
PC maintained at BHEL Site Office
#3.01 Percentage of Manpower Deployed w.r.t. Plan for | RESOURCES 7 As per Part-B2 of Form-14 Daily Log Book entry/Incident
the month as per Form-14. Registers/letter references
#3.02 Percentage of T&P Deployed w.r.t. Plan for the RESOURCES 7 As per Part-B1 of Form-14 Daily Log Book entry/Incident
month as per Form-14. Registers/letter references
#3.03 Cumulative number of major instances in the RESOURCES 3 Cumulative number of instances Daily Log Book entry/Incident
month hampering / affecting progress of work due Registers/letter references
to breakdown or non-availability of major T&P and
MME for the work, under the scope of Contractor
#3.04 Cumulative number of major instances in the RESOURCES 3 Cumulative number of instances Daily Log Book entry/Incident
month hampering / affecting progress of work due Registers/letter references
to non-availability of Consumables/ use of
improper consumables under the scope of
contractor
#4.01 Number of non-compliances during the month for | SITE 1 Total number of non-compliances Daily Log Book entry/Incident
Statutory requirements like validity of Labour INFRASTRUCTURE & Registers/letter references
Licence, Insurance Policy, Labour Insurance, PF, SERVICE
BOCW Compliance etc. and any other applicable
laws/ Regulation, Electrical Licence, T&P fitness
certificate, Contractors' All Risk Policy etc. as
applicable
#4.02 Cumulative number of days in a month poor SITE 05 Total number of non-compliances/random Daily Log Book entry/Incident
illumination is reported at storage area, erection INFRASTRUCTURE & checks Registers/letter references
area, pre-assembly area and other designated
areas by BHEL site. SERVICE
#4.03 Cumulative number of days of non-availability of SITE 1 Total number of non-compliances/random Daily Log Book entry/Incident

well-maintained toilets facilities for workers
(separate for men and women) and non-
availability of potable drinking water stations for
workers in specified areas.

INFRASTRUCTURE &
SERVICE

checks

Registers/letter references
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#4.04 Total number of instances in the month, SITE 2 Total number of non-compliances/random Daily Log Book entry/Incident
Housekeeping NOT attended to in spite of INFRASTRUCTURE & checks Registers/letter references
instructions by BHEL -i.e. removal / disposal of SERVICE
surplus earth / debris / scrap / unused / surplus
cable drums / other electrical items / surplus steel
items / packing materials, thrown out scrap like
weld butts, cotton waste etc. from the working
area to identified locations

#4.05 Total number of instances in a month, Site Office SITE 05 No discrepancy during regular or surprise Photograph and report of the
with reasonably good facilities including enough INFRASTRUCTURE & visits Engineer
nos. of computers and printers etc. for use by SERVICE
office and supporting staff was not made
available/maintained.

#5.01 Number of days delayed in making labour SITE FINANCE 2 Number of days delayed / Scheduled date Daily Log Book entry/Incident
payments for the last month is 7th day of next month Registers/letter references

#5.02 Number of complaints from labour/ sub supplier/ SITE FINANCE 15 Total number of complaints or reporting Daily Log Book entry/Incident
sub-contractor for non-receipt of payments from Registers/letter references
contractor

#5.03 Number of times the site operations were SITE FINANCE 15 Total number of non-compliances Daily Log Book entry/Incident
hampered for want of funds at the disposal of site- Registers/letter references
in-charge.

#6.01 Cumulative number of days in a month the HSE & SA 1 Safety Officer should be available for all the | Daily Log Book entry/Incident
nominated Safety Officer was not available days Registers/letter references

#6.02 Shortfall in number of weekly safety meetings in HSE & SA 05 Safety meetings to be held every week Copy of Minutes of meeting
the month conducted or attended by the Safety
Officer

#6.03 Level of compliance w.r.t decisions taken in HSE & SA 05 Number of consolidated issues discussed in | Copy of Minutes of meeting, Non-
previous Safety meetings Safety meetings compliance intimation documents

from BHEL site

#6.04 Delay in submission of monthly report on safety HSE & SA Number of days delayed/Scheduled date is third | Daily Log Book entry/Incident
(including electrical safety for equipment & 1 working day of next month Registers/letter references
personnel etc.) in the prescribed form

#6.05 Number of days taken for lodging FIRs from date | HSE & SA Number of days delayed/Scheduled date is Copy of FIR lodged by Contractor
of occurrence/notice of incident of theft / accident 05 within 24 Hrs of occurrence/notice of incidence

etc.
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#6.06 Number of times written(email, letters etc.) HSE & SA 2 Total number of non-compliances Daily Log Book entry/Incident
warning issued for non-availability/ use of Registers/letter references
improper Fall protection and rescue arrangement
as lifeline, fall arrestors, safety net, hand-railings,
covered floors, man-basket, rescue basket & kit
etc. by the contractor

#6.07 Number of times punitive fines imposed for unsafe | HSE & SA 1 Total number of non-compliances Non-compliance intimation
practices as per contract like non-availability/use documents from BHEL site
of PPEs as safety shoes, helmets, goggles,
gloves, lifeline, safety belts etc.

#6.08 Percentage compliance to Emergency HSE & SA 1 Compliance should be 100% as per HSE Non-compliance intimation
preparedness and response plan: Portable Fire- Plan or as finalized in Safety Meetings documents from BHEL site
extinguishers, Buckets, Fire-wardens, display of
emergency numbers, mock-drills, Hazard
Identification and Risk Assessment(HIRA) etc.

#6.09 Number of times the agency has defaulted on HSE & SA 0.5 Total number of instances Non-compliance intimation
display of safety posters / safety slogans / safety documents from BHEL site
barriers/emergency numbers etc. in identified
areas

#6.10 Non compliances observed during HSE and HSE & SA 05 Total number of non-compliances Non-compliance intimation
Safety Audit documents from BHEL site, Audit

Reports

#6.11 Cumulative number of days in the month, non- HSE & SA 05 Cumulative number of days Non-compliance intimation
availability of First Aid Kit, First Aider & documents from BHEL site
Emergency Vehicles/Ambulance.

#6.12 Number of days taken for submission of Root HSE & SA 05 Number of days delayed/Scheduled date is | Daily Log Book entry/Incident
Cause analysis (RCA) for the accident from the cut-off date intimated by BHEL Registers/letter references
cut-off date intimated by BHEL for submission of
RCA

#6.13 Non conductance of training (induction, job HSE & SA 05 Number of incidences of non-conductance | Daily Log Book entry/Incident
specific, height work etc.), tool box meeting and during the month Registers/letter references
health check-up as per Contract requirements

Total 100
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Less Deduction in Score Due to Major Accidents (Fatal, Permanent Disability or bodily injury by which
person injured is prevented to resume to work within 48 hours or more after accident,, Major Damage to
Equipment etc.) attributable to the contractor @ 3 points/ accident

Less Deduction in Score Due to Minor Accidents attributable to the contractor @ 1 point/ accident

Less Deduction in Score Due to not Maintaining of Labour Colony (if applicable) as per BHEL HSE policy
@2 points in a month on verification any day

Final Score
Performance Score Summary for the Month Total Score Score
Obtained
QUALITY 10
PERFORMANCE 50
RESOURCES 20
SITE INFRASTRUCTURE & SERVICE 5
SITE FINANCE 5
HSE & SA 10
OTHERS (deductions if any) 0
TOTAL 100

Note:
1)  Itis only indicative and shall be as per the online format issued by BHEL time to time.
2) No request will be entertained after specified date of current month w.r.t. changes requested in the scores of immediate previous month.
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Form No: F-19 (Rev 00)
MILESTONE COMPLETION CERTIFICATE
(issued by BHEL on the specific request of Contractor)

Ref :
Date:

To,
(Name & address of Contractor)
Dear Sir,
References
1. Contract No:
2. Job Description:

This is to hereby confirm that the following Milestone Activity has been achieved in respect
of the Contract /Job under reference

SINo | Milestone Activity Remarks

This certificate is issued as per your request vide letter no ..........ccccoeeeviieiiiiiiiniiiinnee,
without any prejudice to the rights of BHEL in line with the terms and conditions of the
above referred Contract

Yours faithfully,

For and on behalf of Bharat Heavy Electricals Limited

Construction Manager/Head (Subcontracts)
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Form No: F-20 (Rev 01)
CONTRACT COMPLETION CERTIFICATE
(Issued by BHEL/HQ on the specific request of Contractor)

Ref:
Date:
To Whom so ever it may concern
1 DESCRIPTION OF WORK
2 NAME AND ADDRESS OF THE
CONTRACTOR
3 CONTRACT NO
4 CONTRACT VALUE
5 LETTER OF INTENT NO & DATE
6 CONTRACT PERIOD//CONTRACT
DURATION
7 DATE OF START/COMPLETION
8 FINAL EXECUTED VALUE
9 PERFORMANCE GOOD
SATISFACTORY
UNSATISFACTORY

This certificate is issued as per your request vide letterno ................ccooooiviiiiininnn.
without any prejudice to the rights of BHEL to use this certificate for evaluation of your offers for future
tenders

Yours faithfully,

For and on behalf of Bharat Heavy Electricals Limited

Head (Subcontracts)
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Form No: F-21 (Rev 00)

INDEMNITY BOND

(To be executed on a Non Judicial Stamp Paper of the requisite value as per Stamp Duty prevalent
in the respective State)
This Indemnity Bond executed by <name of company> having their Registered Office at

<XXXXXXXXXXX> in favour of M/s Bharat Heavy Electricals Limited, a Company
incorporated under the Companies Act, 1956, hav ing its R egistered Office at BH EL
House, Siri Fort, Asiad, Ne w Delhi - 110049 through its U  nit at Power Secto r-
Region, , State.
(Hereinafter referred to as the Company)

And whereas the Company has entered into a Contract with M/s xxxxxxxxx, the executants
of this Deed (hereinafter referred to as the Contractor) as it s contractor in respect of the
WOrk of - “XXXXXXXXXXXXXXXXXXXXXXXXXX.

AND WHEREAS under the provisions of G CC further stipulates that the Contractor shall
indemnify the Company against all claims of w hatever nature arising during the course of
execution of Contract including defects liability period of <xx Months > i.e till <xx xx xxxx>

Now this deed witnes s that in case the Company is made liable by any Authority including
Court to pay any claim or compensation etc. in  respect of all [abour ers or other matters at
any stage under or relating to  the Contract with the C ontractor , the Contractor hereby
covenants and agrees with the C ompany that they shall indemnify and reimburse the
Company to the extent of such payments and forany fee, including litigation charges,
lawyers’ fees, etc, penalty or damages claimed againstt he Company by reason of th e
Contractor falling to comply with Central/States Laws, Rules etc, or his failure to comply with
Contract  (lincluding all expenses and charges incurred by the Company).

The Contractor further indemnifies the Company for the amount which the Company may be
liable to pay by way of penalty for not mak ing deductions from the Bills of the Contractor
towards such amount and depositing the same in the Government Treasury.
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The Contractor further agree that the Company shall be entitled to with hold and adjust the
Security Deposit and/or with ho Id and adjust payment of Bills  of Contractor pertaining to
this Contract against any payme nt which the Company has made or is required to mak e
for which the Contractor is liable under the Contract and that such amount can be withheld,
adjusted by the Company till satisfactory and final settlement of all pending matters and the
Contractor hereby gives his consent for the same.

The Contractor further agrees that the terms  of indemnity shall s urvive the termination or
completion of this contract.

The contractor further agrees that the liability of the contractor shall be extended on actual
basis notwithstanding the limitations of liability clause, in respect of :

1. breach of terms of contract by the contractor

2. breach of laws by the contractor

3. breach of Intellectual property rights by the contractor

4. breach of confidentiality by the contractor

Nothing contained in this deed, shall be construed as absolving or limiting the liability of the
Contractor under said Contract between  the Company and the Contractor . That this
Indemnity Bond is irrevocable and the condition of the bond is that the Contractor shall duly
and punctually c omply with the terms and the conditions of this deed and contractu al
provisions to the satisfaction of the Company.

In witness where of M/s xxxxxxxxxxxxx these presents on the day, month and year first,
above written at xxxxxxxx by the hand of its signatory Mr. XXXXXXXXXXX.

Signed for and on behalf of
M/S XXXXOOOXXXXXX
Witness:
1
2
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Form No: F-22 (Rev 00)

CONSORTIUM AGREEMENT

(To be executed on Rs. 50/- Non — Judicial Stamp Paper)

THIS AGREEMENT is made and executed on this day of ,
by and between (1) M/s , ( The First Party, i.e, the
Bidder) a company incorporated under the Company's Act 1956, having its
registered office at (herein after called the
"Bidder", which expression shall incl ude its' successors, administrators,
executors and permitted assigns) and (2) M/s ,
(The Second Party, i.e, the associates ), a company incorporated under th e
Company's Act 1956, having its registered office at

(herein after called the “ Associates", whic h
expression shall include its' successors, administrators, executors and
permitted assigns).

WHEAEAS the Owner, Bharat Heavy Electricals Ltd, a Government of India
Undertaking, proposes to issue / issued an NIT (herein after referred to as
the said NIT) inviting bids fromt he individual Bidders for undertaking the
work of

at (herein after referred to as the said
works).

WHEREAS the said NIT enables submis sion of a bid by a Consortium
subject to fulfillment of the stipulations specified in the said NIT.

AND WHEREAS M/s ( The First Party,
i.e, the Bidder) will submit its proposal in response to the aforesaid invitation
to bid by the Owner for

as detailed in the

Bid doc. no. < TENDER REF-------- >
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AND WHEREAS M/s (The First Party, i.e the
Bidder) itself is meeting all the qualifying requirem ents except the qualifying
requirements of (as
detailed in the NIT) and in order to fully meet t he qualifying requirements of
NIT, this tie-up agreement is being entered into with M/s

(The Second Party, the Ass ociates) , who
fully meet the balanc e part of the said work ]

( ).

WHEREAS the First Party and the Second Party are contractors engaged in
the business of carrying out various  items of works. WHEREAS the two
parties have agreed to constitute them selves into a consortium for the
purpose of carrying out the said works,  and thatt he consortium will be
continued till the completion of the works in all respects.

WHEREAS the parties have agr eed to certain terms and conditions in this
regard:

NOW THEREFORE THIS AGREEMENT WITNESSETH AS FOLLOWS :

1.  First and Second parties hereby constitute themselves into a
Consortium for the purpose of bidd ing and undertaking the said works
pursuant to the said NIT as hereinafter stated.

2. The First Party will be the leader (Lead Partner) and will be
responsible for the entire works.
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CONSORTIUM AGREEMENT

3.  The First Party shall undertake the following part(s) of work detailed
in the NIT namely

4. The Second Party shall undertak e the following part(s) o f work
detailed in the said NIT namely

5.  The parties hereby declare and confirm that each of them will fulfill
the required minimum qualifying requi rements as prescribed in the
said NIT for the wor ks agreed to be undertaken by them as stated
here-in-above.

6. It is also agreed between the parties hereto that all of them shall be
individually and severally responsibl e for the completion of the said
works as per the schedule. Further, if the Employer/Owner sustains
any loss or damage on a ccount of any breac h of the Contracts, we
the, Consortium partners individually and severally undertake to
promptly indemnify and pay such losse s / damages caused to the
Employer/Owner onit s written dem and with out any demur,
reservation, contest or protest in any manner whatsoever.

7. The parties hereby agree and under take that they shall provide
adequate finances, suitable Tools, Plan ts, Tractors, Trailers, other
transportation equipment, other Tools & Plant s, Measuring &
Monitoring Equipments (MME s), Men and Machinery etc. for the
proper and effective execution of the works to be undertaken by them
as specified here-in-above.
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8. It is agreed interse between t he parties hereto that all the
consequences liabilities etc., arising out of any default in the due
execution of the said works shall be borne by the party in default, that
is by party in whose area of works default has occurred, provided
however, so far as M/s Bharat Hea vy Electricals Limited is concerned,
all the parties shall be liable jointly and severally.

IN WITNESS HEREOF the parties above named have signed this agreement

on the day month and year first above written at (Place) .
WITNESS For
1. NAME (FIRST PARTY)

2. OFFICIAL ADDRESS

WITNESS For

1. NAME (SECOND PARTY)
2. OFFICIAL ADDRESS

[The successful bidder shall have to execute the " JOINT DEED OF
UNDERTAKING " in the format to be made available by BHEL at the time of
awarding].
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Form No: F-23 (Rev 00)

REFUND OF SECURITY DEPOSIT

To,
The Construction Manager
BHEL Site Office

Dear Sir,

Sub : Refund of Security Deposit
Ref :ContractNO: ....ccovvviiiiiiiii, ,

o PP TS UT PRSPPI
I/We have submitted Final Bill in respect of the above Contract/Work vide our letter no:.......................
dated .................... .Inlinewit h Tender ¢ onditions (GCC clause no 1.11),  kindly arrange to

release/refund the Security Deposit along with Final Bill payments.

The details of Security Deposit are as below:
1. Cash Portion :

2. BGPortion
Thanking You
Date: Authorised representative of Contractor

To be filled up by BHEL

1. Security Deposit to be refunded:
a. Cash Portion:
b. BG Portion :
2. Less
Amount spent by BHEL on behalf of Contractor:
Payments made by BHEL on behalf of Contractor:
Other recoveries for Services etc
Any other recoveries
e. Total of ‘@’ to ‘d":
Net Amount to be released (1-2) :
4. Certified that
a. The payment recommended for release is in order and there are no demands other than
those included in the claim outstanding from the Contractor
b. Contract Guarantee period of ............. Months commenced wef :
c. All objections raised so far have been settled
d. A note for refund of Security Deposit has been made in the Measurement Book
Signature of BHEL Engineer

oo oo

w

Construction Manager
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Form No: F-24 (Rev 00)

REFUND OF GUARANTEE MONEY

BHARAT HEAVY ELECTRICALS LIMITED
POWER SECTOR, REGION
Ref No: Date:

1. Name and Address of Contractor

2. Contract Agreement/LOI No

3. Date of Contract Agreement/LOI

4. Name of the Work undertaken

5. Date of commencement of the Work :
6. Date of Completion of the Work

7. Period of Maintenance
(Guarantee Period)

8. Date on which the Final Bill was paid :

9. Last date of making good the defect :
during Maintenance Period

10. Expenditure incurred by BHEL during
Maintenance Period, if any, recoverable

11. Date on which Guarantee Money refund:
falls due as per Contract

12. Amount of Guarantee Money to be refunded:

13. Less Amounts recoverable (with details)
a. Amount spent by BHEL on maintenance ;
b. Payments made by BHEL on behalf of Contractor:
c. Court dues/penalties/compensation
d. Other recoveries for Services, etc
e. Totalof ‘@’ to‘d’

14. Net Amount recommended for release (12-13)
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Signature of BHEL Engineer

Date:

CERTIFICATE TO BE FURNISHED BY THE CONTRACTOR
|/We have no claim or demand outstanding against BHEL , for the work done
or for labour or material supplied or any other account arising out of or connected with the Contract
Agreement/LOI (No dated ) and

the payment of this bill shall be in full and final settlement of all my/our claims and demands including the
‘Deposits’ of the Contract Agreement/LOI referred to.

Signature of Contractor
Date:

CERTIFICATE TO BE FURNISHED BY SENIOR ENGINEER/CONSTRUCTION MANAGER

1. Certified that

a. The payment recommended for release is in  order and there are no demands other than
those included in the claim outstanding from the Contractor

b. Maintenance period (Contract Guarantee period) is over and the Contractor has carried
out the works required to be carried out by him during the period of maintenanc e
(Guarantee) to our satisfaction, and all expenses incurred by the Company on carrying out
such works have been included for adjustment

c. All objections raised so far have been settled

d. A note for refund of Guarantee Amounthas  been made in the Meas urement Book and
Contract Agreement/Work Order

Signature of BHEL Engineer
Construction Manager

Date:---------==eeemnmm
FOR USE IN ACCOUNTS DEPARTMENT
Passed for Rs ( Rupees only)
Accountant Accounts Officer
ACKNOWLEDGE BY THE CONTRACTOR
Received Rs in full and final settlement of my/our claim
Signature of Contractor
Date:
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Form No: F-25 (Rev 00)

POWER OF ATTORNEY for SUBMISSION OF TENDER/SIGNING CONTRACT

AGREEMENT
(To be typed on non judicial Stamp Papers of appropriate value as applicable and Notarised)

KNOW ALL MEN BY THESE PRESENTS, that I/We do hereby make, no minate, constitute
and appoint Mr ... , whose signatur e given below herewith to be
true and lawful Attorney of M/S.........ccoiiiiiiiiiiiiiiiiii hereinafter call ed
‘Company’, for submitting Ten der/entering into Contract and inter alia, sign, execute all

papers and to do nec essary lawful acts on behalf of C ompany with M/s Bhar at Heavy
Electricals Ltd, Power Sector Region, , in connection with

....................................... vide Tender Specification No:
, dated

And the C ompany do hereby agree torati  fy and confirm all acts, deeds, things or
proceedings as may be lawfully  done by the sa id attorney and by or on behalf of the
company and in the name of the company, by virtue of the powers conferred herein and the
same shall be binding on the company and shall have full force and effect.

IN WITNESS WHEREOF the common seal of the company has been hereunto affixed in
the manner hereinafter appearing on the document.

Dated at , this day of

Director/CMD/Partner/Proprietor
Signature of Mr............ (Attorney)
Attested by: Director/CMD/Partner/Proprietor

Witness

Notary Public
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BHARAT HEAVY ELECTRICALS LIMITED,
POWER SECTOR - EASTERN REGION, KOLKATA
TENDER NO. PSER:SCT:KLG-B2014:20

FORMS & PROCEDURES

Form No: F-26 (Rev 00)

ANALYSIS OF UNIT RATES QUOTED
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

To,
(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub : Analysis of Unit Rates Quoted
Ref : Tender Specification NO: ...............covveieeenin.

Analysis of Unit Rates quoted by us in respect of above Tender is as detailed

SN DESCRIPTION % OF QUOTED REMARKS
RATE

01 SITE FACILITIES VIZ., ELECTRICITY, WATER
OTHER INFRASTRUCTURE.

02 SALARY AND WAGES + RETRENCHMENT
BENEFITS

03 CONSUMABLES

04 T&P DEPRECIATION & MAINTENANCE

05 ESTABLISHMENT & ADMINISTRATIVE EXPENSES

06 OVERHEADS

07 PROFIT

TOTAL 100%

Yours faithfully,

(Signature, Date & Seal of Authorized
Representative of the Bidder)

FORMS and Procedures (Document no PS:MSX:F&P, Rev 01, 1st June 2012) Page 46



BHARAT HEAVY ELECTRICALS LIMITED,

TENDER NO. PSER:SCT:KLG-B2014:20

POWER SECTOR - EASTERN REGION, KOLKATA

FORMS & PROCEDURES

Form WAM 6
BHARAT HEAVY ELECTRICALS LIMITED
DIVISION........oocvirniiiniinsinineenias
Running Account Bill
(Para 4.31.1 of Works Accounts Manual)

Name of the Contractor: Departmental Bill no: Date:
Name of the Work: Division: Sub-Division:
Sanctioned Estimate: Date of written order to commence the work :
Code No: Date of commencement of the Work:
Contract Agreement No : Dated: Due date of completion as per Agreement:

1. ACCOUNT OF WORK EXECUTED
On account payment ltem Description Quantity  Quantity Rate Unit Payment Quantity Payment on Remarks
for work not previously No of of as per executed on the since the basis of
previously measured™* Work agree- up to basis of last actual
______________ ment date actual running measurement
Total since last  Total measure- account since last
As per  running up to ment bill running
Running account date upto account bill
Account  bill date
bill
Rs. Rs. Rs. Rs. P Rs. P. Rs. P.
1 2 3 4 S 6 / 8 9 10 11 12 13

**1. Whenever payment is made on ‘on account’ basis without actual measurements the amount in whole rupees should be entered in columns 1 to 3 only and not in columns 7 to 12.
2. whenever there is an entry in column 12 on the basis of actual measurement, the whole of the amount previously paid without detailed measurement should be adjusted by a
minus entry in column 2 equivalent to the amount shown in column 1, so that the total up to date in column 4 may become nil.

FORMS and Procedures (Document no PS:MSX:F&P, Rev 01, 1st June 2012)
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BHARAT HEAVY ELECTRICALS LIMITED,
POWER SECTOR - EASTERN REGION, KOLKATA
TENDER NO. PSER:SCT:KLG-B2014:20

FORMS & PROCEDURES
Form WAM 6 (contd...)
1 2 3 4 S 6 7 8 9 10 11 12 13
Total value of work done up to date A) ...

Deduct value of work shown on the last
Running Account Bill B) ...

Net value of work done since last €) ...

Rupees (in words)
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BHARAT HEAVY ELECTRICALS LIMITED,
POWER SECTOR - EASTERN REGION, KOLKATA
TENDER NO. PSER:SCT:KLG-B2014:20

FORMS & PROCEDURES
Form WAM 6 (contd...)
ILMEMORANDUM OF PAYMENTS
| I
Rs. P Rs. P. Rs. P.

1.Total value of work actually measured as per Account No. I. Column 10
2.Total up to date ‘on account’ payment for work covered by approximate

Or plan measurements as per Account No. |, Column 3

3.Total up to date secured advances on security of materials as per column 8
Of the enclosed Account (Form WAM 10)

4 Total up to date payments [(A) + (B) + (C)]

5.Total amount of payments already made as per

Entry (D) of last Running Account Bill No....................
Dated.....ccccevveeeininns forwarde to the Accounts
6.Balance [(D)-(E)]

7.Payments now to be made:

a) by cash/cheque

b) by deduction for value of materials supplied

c) by BHEL vide Annexure A attached

d) by deduction for hire of tools and plant vide

FORMS and Procedures (Document no PS:MSX:F&P, Rev 01, 1st June 2012)
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BHARAT HEAVY ELECTRICALS LIMITED,
POWER SECTOR - EASTERN REGION, KOLKATA
TENDER NO. PSER:SCT:KLG-B2014:20

FORMS & PROCEDURES

Annexure B attached

e) by deduction for other charges vide Annexure C

Attached

f)by deduction on account of security deposit

h) by deduction on account of Income Tax

Note: Amounts relating to items 4 to 6 above should be entere in column Il and those relating to item 7 in column |. The amount shownagainst item 6 and the total of item 7 should
agree with  each other.

lIl.CERTIFICATE OF THE ENGINEER IN CHARGE Form WAM 6 (contd...)

The measurements on which the entries in column 7 to 12 of Part | of this Bill (Account of work executed) are based were

Certified that the methods of measurement are correct and the work has been carried out in accordance with the terms and
conditions, schedules, specifications and drawings etc, forming part of the contract agreement, subject to deviations included in the deviation statement (Annexure D).

Certified that in addition to and quite apart from the quantities of work actually executed as shown in column 10 of Part |,
some work has actually been done in connection with several items and the value of the such work is, in no case, less than ‘on account’ payments as per column 3 of
Part |, made or proposed to be made, for the convenience of the contractor in anticipation of, and subject to the results of, detailed measurement which will be made as
soon as possible.

Signature of Contractor Signature of Engineer in charge
Date: Designation:
Date:
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BHARAT HEAVY ELECTRICALS LIMITED,
POWER SECTOR - EASTERN REGION, KOLKATA
TENDER NO. PSER:SCT:KLG-B2014:20

FORMS & PROCEDURES

IV. CERTIFICATE OF THE SENIOR ENGINEER

Certified that measurements have been check measured to the prescribed extent by
.................................................................................................................................................................. at site and also by the undersigned and the
relevant entries have been intialled in the Measurement book. (vide pages......)

(Name and Designation)

Certified that all the measurements recorded in the measurement book have been correctly billed for

Certified that all recoberable amounts in respect of materials tools and plant etc, and other charges have been correctly
made vide Annexures A to C attached.

Certified for payment * of RS..........ccoeeiiiiiiiii (RUPBES. .. et only)
To be paid in cash/by ChEQUE IN the PrESENCE OF ... ... .iiiiiiiii e et e e e et e e e e e e e e e e e e bbb e e e e e e e e e e e e ittt b e e e e e e e e e eesaaeees

ALLOCATION
The expenditure is chargeable as under and to be included in the accounts for.............cccoeviiii i, 20......
Ledger Head Debit (Gross amount) Credit (Deductions)
Rs. P. Rs. P.
Total
* Here specify the net amount payable. Signature of Senior Engineer
Date:
Form WAM 6 (contd...)
V.ENTRIES TO BE MADE IN THE ACCOUNTS OFFICE
Accounts Bill NO ..o, Dated.....cceveeiviiiiene ALLOCATION
Entered in Journal Book vide entry No....... Dated.......ccoevvvneenn. Estimate No: Code no:
Passed for.........ccovvveiiiiiiiiiiec, RS oot Name of the Work:
Less Deductions............cccoevevviennnenns RS, Debit Credit
Net Amount Payable................cccvveens RS i Ledger Head (Gross amount) (Deductions)
(RUPEES. ... et only) Rs. P. Rs. P.
Payable to Shri/M/s.........ccccoviiiiiiii, by cheque/cash ~ _________  _______ e __
Entered in Contractor's Ledger No.................. Page.............
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BHARAT HEAVY ELECTRICALS LIMITED,
POWER SECTOR - EASTERN REGION, KOLKATA
TENDER NO. PSER:SCT:KLG-B2014:20

FORMS & PROCEDURES
Total _______  _________

Assistant Accountant Account Officer

Date: Date: Date:

VI.Received RS........cccevviiiiiiiiiennn, (RUPBES. ..ttt R bRttt et e e only) as per
Memorandum of Payments on account of this work.
Signature of witness Revenue
Address : Stamp

Signature of Contractor
Date: Date:
VIl. ENTRIES TO BE MADE BY TREASURY SECTION

Cash Book entry No. and date: Amount paid RS,

Amount unpaid Rs

Total Rs

Signature of Cashier
Date:

Form WAM 6 (contd...)

ANNEXURE A
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Statement showing details of materials issued to the contractor Shri/M/s

BHARAT HEAVY ELECTRICALS LIMITED,
POWER SECTOR - EASTERN REGION, KOLKATA
TENDER NO. PSER:SCT:KLG-B2014:20

FORMS & PROCEDURES

In respect of Contract AgreementNo ............cccvveeenee Dated......coovviiiiieiiiieee i
SlI. Stores Issue Description Quantity Quantity Whether If recoverable from the contractor R
No. issue voucher  of material issued actually recover- E
Voucher  No. and issued to incorp- able Rate Amount  Amount Balance M
No. date the rated from the at recover-  recover- now A
and allotted by  contractor in the contrac-  which  able edupto recover- R
date stores to work tor or recover- previous ed K
the SIV supplied able bill S
free
Rs. P. Rs. P. Rs. P. Rs. P.
1 2 3 4 5 6 7 8 9 10 11 12
Total

Signature of contractor

Date:

Signature of Engineer in Charge

Date:

FORMS and Procedures (Document no PS:MSX:F&P, Rev 01, 1st June 2012)
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BHARAT HEAVY ELECTRICALS LIMITED,
POWER SECTOR - EASTERN REGION, KOLKATA
TENDER NO. PSER:SCT:KLG-B2014:20

FORMS & PROCEDURES

Form WAM 6 (contd...)
ANNEXURE B

In respect of Contract AgreementNo .............cceeeeree Dated.......cooviiiiiiiiii
SI. Description of tools Period for Rate at Amount Amount Balance Remarks
No and plant issued which which recover- recovered now
Issued recovery able upto recovered

Is to be previous

Made bill

Rs. P. Rs. P. Rs. P. Rs. P.
1 2 3 4 5 6 7 8

Total

Signature of contractor Signature of Engineer in Charge Signature of Senior Engineer
Date: Date: Date:
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BHARAT HEAVY ELECTRICALS LIMITED,
POWER SECTOR - EASTERN REGION, KOLKATA
TENDER NO. PSER:SCT:KLG-B2014:20

FORMS & PROCEDURES

ANNEXURE C

Statement showing details of other recoveries to be made from the contractor ShrilM/s...............c......o...

Form WAM 6 (contd...)

In respect of Contract AgreementNo ............cccveeeree Dated.......cooviiiiiiiiii
Sl.  Particulars Unit  Quantity Rate Amount Amount Amount Remarks
No recover- recovered now
able upto pre- recovered
vious bill
Rs. P. Rs. P. Rs. P. Rs. P.
1 2 3 4 5 6 7 8 9
Water Charges
Electricity charges

Seignorage charges

Medical charges

Cost of empty gunny bags and
Empty containers not returned
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10.

BHARAT HEAVY ELECTRICALS LIMITED,
POWER SECTOR - EASTERN REGION, KOLKATA
TENDER NO. PSER:SCT:KLG-B2014:20

FORMS & PROCEDURES
Total
Signature of contractor Signature of Engineer in Charge Signature of Senior Engineer
Date: Date: Date:
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BHARAT HEAVY ELECTRICALS LIMITED,

TENDER NO. PSER:SCT:KLG-B2014:20

POWER SECTOR - EASTERN REGION, KOLKATA

FORMS & PROCEDURES
Form WAM 6 (contd...)
ANNEXURE D

Name of the Contractor: Contract Agreement No:
Name of the Work: Date:
Sl. Description Unit Quantity Quantity Quantity Total quantity Rate as per
No. of item as per as further anticipated agreement

Agreement executed anticipated on completion Rs. P.
1 2 3 4 5 6 7 8
Rate as Amount as Amount as Amount Total amount Difference Reason for
the
executed  per agreement executed further anticipated  ____________ deviation
with

anticipated on completion Excess savings authority, if

any
Rs. P. Rs. P. Rs. P. Rs. P. Rs. P. Rs. P. Rs.
9 10 1 12 13 14 16

Signature of Engineer in Charge

Date:

Signature of Senior Engineer
Date:
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BHARAT HEAVY ELECTRICALS LIMITED,
POWER SECTOR - EASTERN REGION, KOLKATA
TENDER NO. PSER:SCT:KLG-B2014:20

FORMS & PROCEDURES
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BHARAT HEAVY ELECTRICALS LIMITED,
POWER SECTOR - EASTERN REGION, KOLKATA
TENDER NO. PSER:SCT:KLG-B2014:20

BHARAT HEAVY ELECTRICALS LIMITED

DIVISION.......ccciiiinnis
........................ And Final bill
(Para 4.3.2 Of Works Accounts Manual)
Name of Contractor Departmental Bill no Date
Name of the Work Division Division
Sanctioned Estimate Date of written order to commence the work
Contract Agreement/work Order No Date of commencement of work
Due date of completion as per agreement
Date of actual completion of the work
I. ACCOUNT OF WORK EXECUTED
On Account payment for the work not Payment on
previously measured ** the basis of
Payment on actual
the basis of | Quantity | measurement
Total as per|Since last Item No of actual since last since last
last running |running Total up to the Descripti| Quantity as | Quantity measuremen| running running
account bill [account bill [date agreement/| on of per executed Rate tup to date | account | account bill
Rs. Rs Rs work order [ work [ agreement | up to date Rs. P Unit Rs P bill Rs P Remarks
1 2 3 4 5 6 7 8 9 10 11 12 13




BHARAT HEAVY ELECTRICALS LIMITED,
POWER SECTOR - EASTERN REGION, KOLKATA
TENDER NO. PSER:SCT:KLG-B2014:20

1 2 3 4 5 6 7 8 9 10 11 12 13
Total Value of Work Done up to date (A)
Deduct Value of work shown on the last running account bill (B)
Net value of work done since last running account bill (C)
| | | | | |
RUPEES (IN WOFRAS). .. ettt ettt et ettt ettt et ettt et et 4ttt ettt et e e ettt ettt e et e e et et n e e e e e aenaeens Only




BHARAT HEAVY ELECTRICALS LIMITED,
POWER SECTOR - EASTERN REGION, KOLKATA
TENDER NO. PSER:SCT:KLG-B2014:20

I MEMORANDUM OF PAYMENT

\ \ \ \ Rs. P
1 Total Value of work actually measured as per Account no | coloumn 10 (A)
Deduct amount of paym,ents already made as per last running account bill No ............. Dated................
2 Forwarded to the Accounts Officeon ................cooviiennts (B)
3 Payments now to be made { (A) - (B)} (C)
4/Deduct ammounts recoverable from the contractor on account of : Rs P

a Material suplied by BHEL vide annexure A attached
b Hire of Tools & Plants vide Annexure B attached
c Other charges vide Annexure C attached
d Income Tax
Total deduction
5|/Balance
6| Refund of 50% of security deposite on completion of work

Net amount to be paid to the Contractor

Ill. CERTIFICATE OF THE ENGINEER IN CHARGE

=N

(Name and designation)

The measurement on which the entries in coulmns 7 to 12 of Part | of this bill (Account of work executed) are based were made by

N

A statement showing the quantities of stores issued to the contractor (whether free or on recovery basis) and their disposal is attached.

Date:

Signature of Engineer in charge

Designation




BHARAT HEAVY ELECTRICALS LIMITED,
POWER SECTOR - EASTERN REGION, KOLKATA
TENDER NO. PSER:SCT:KLG-B2014:20

IV CERTIFICATE OF THE SENIOR ENGINEER

-

Certified that | have personally inspected the work and that the work has been physically completed on the due date in accordance with the terms and

Cretified that the measurements have been check measured to the prescribed extent by ...
..................................... (Name & designation). And by the the undersigned at site and relevent entries have been initiated in the measurement book

Certified that the methods of measurement are correct

Certified that all the measurements recorded in the measurement book have been correctly billed for at the contract rates or approved rates.

Certified that all the recoverable amounts in respect of stores, tools and pa\lant, e\water, electricity charges etc, have been correctly made vide Annexures A

2
3
4 Certified that the measurements have been technically checked with reference to contract drawings, deviations etc
5
6
7

Certified that the issues of all stores as per statement atytached (whether charged to the contractor or direct to the work) have been technically checked and

Certified for payment of *Rs ..........cccooeiennie (RUPBES .. .. (Only). To be paid in
Cash/by CheqUE IN the PreSENCE Of ... ... e et ettt e ettt e et ettt e et e et e e e e e e e e et e e e e e e e e et e e e e n e e aneneaneen
ALLOCATION
The expenditure as under and to be included in the accounts for .......................... 19
Debit Credit
Ledger Head (Gross Amount) (Deduction)
Rs. P Rs. P
Total | s

* Here specify the net amount payable Signature of Senior Engineer

Date




BHARAT HEAVY ELECTRICALS LIMITED,
POWER SECTOR - EASTERN REGION, KOLKATA
TENDER NO. PSER:SCT:KLG-B2014:20

V. ENTRIES TO BE MADE IN THE ACCOUNTS OFFICE

have no further claims of this contract.

Signature of Witness
Address

Account Bill NO.......oeveviiiiii Dated .........cccoevininnnn ALLOCATION

Entered in Journal book vide entry No......................e.. Dated............ Estimate No: Code No

Passed for..........coooviiiiiiiiiii RS Name of the WOrk .......c.coooiiiiiiiii e

Less Deductions............ccccvvvieiiniiinnenns RS

(RUPEES. ... Only) Ledger Head Debit Credit
Payable to Shri/M/s...........cccoiiiiiiiiiiii, by cheque/cash (Gross Amount) (Deduction)
Entered in contractors' Ledger no...............ccccecuee. Page Rs P Rs
Assistant Accountant Accounts officer Total s e
Date: ‘ ‘ Date: ‘ D‘ate: ‘ ‘ ‘ ‘ ‘

VI. Received Rs.................... (RUPEES... e Only) in full and final settlement of all moneys due under this contract and | / we

Revenue Stamp
Signature of Contractor
Date:

Cash book entry no and date :

VIl . ENTRIES TO BE MADE BY TREASURY SECTION

Total

Amount Paid Rs..........c.cocoeenis
Amount unpaid
Rs.....

Signature of Cashier
Date:




BHARAT HEAVY ELECTRICALS LIMITED,
POWER SECTOR - EASTERN REGION, KOLKATA
TENDER NO. PSER:SCT:KLG-B2014:20

ANNEXURE A
Part |
Statement showing details of material issued to the contractor Shri/M/s. ... e In respect of Contract
Agreement/Work Order No...........cccoveiiiiiinnnn.. Dated ....coooviviiiii
Whether If recoverable from contractor Remarks
Issue voucher description recoverabl Amount
Stores No and date | of material Quantity e from the Rate at Amount recoverable Balance
Issue alloted by issued to actually | contractor which Recoverabl upto Now
voucher No | stores to the the Quantity |incorporated | or supplied|recoverable e previous bill recovered
SI No and date SIV contractor | issued | inthe work free Rs P Rs P Rs P Rs P
1 2 3 4 5 6 7 8 9 10 11 12
LI 1= PPN
Signature of Contractor Signature of Engineer in charge Signature of Senior Engineer
Date Date Date




BHARAT HEAVY ELECTRICALS LIMITED,
POWER SECTOR - EASTERN REGION, KOLKATA
TENDER NO. PSER:SCT:KLG-B2014:20

Statement showing details of material issued to the contractor Shri/M/s

ANNEXURE A
Part Il

in respect of Contract

Agreement/Work Order NO...........cccoveieiiinnnn.. Dated ....cooovvviiiii and not covered by the agreement
Issue voucher description Amount
Stores No and date = of material Quantity Amount | recoverable
Issue alloted by issued to actually Recoverabl upto Balance Now
voucher No | stores to the the Quantity |incorporated | Issue Rate e previous bill| recovered
SI No and date SIV contractor = issued inthework | Rs P Rs P Rs P Rs P Remarks
1 2 3 4 5 6 7 8 9 10 11
o= | PPN
Add Departmental Charges
Add Sales Tax (wherever applicable) | ...
LI P
Signature of Contractor Signature of Engineer in charge Signature of Senior Engineer
Date \ Date | | Date | \




BHARAT HEAVY ELECTRICALS LIMITED,
POWER SECTOR - EASTERN REGION, KOLKATA
TENDER NO. PSER:SCT:KLG-B2014:20

Statement showing TOOLS & PLANTS issued to the contractor Shri/M/s

ANNEXURE B

in respect of Contract

Agreement/Work Order No...............ccooevieeenn.e Dated .......coooiiiiiii and not covered by the agreement
Amount
Period for recoverabl | Amount recoverable upto Balance Now
Description of tools & which Rate at which Recivery e previous bill recovered
Sl No plants issued issued is to be made Rs P Rs P Rs P Remarks
1 2 3 4 5 6 7 8

Total

Signature of Contractor

Signature of Engineer in charge

Signature of Senior E

ngineer

Date

Date

Date

ANNEXURE C




BHARAT HEAVY ELECTRICALS LIMITED,
POWER SECTOR - EASTERN REGION, KOLKATA
TENDER NO. PSER:SCT:KLG-B2014:20

howing detail of other recoveries to be made from the contractor Shri/M/s

ent/Work Order NO.........c.ouiuiiii e Dated... ..o
Amount
. . ' Rate Amount rect?[\)/:) red Amount now
Sr.No Particulars Unit Quantity recoverable . recovered | Remarks
Rs. P. previous
Rs. P . Rs. P.
bill
Rs. P.
1 2 3 4 5 6 7 8 9
1/Water Charges
2 Electricity Charges
3 Seignorage Charges
4 Medical Charges
Cost of
empty
gunny bags
and empty
containers
not
returned

OO 0N,

Total

Signature of Contractor Signature of Engineer Incharge Signature of Sr. Engineer

Date Date Date




BHARAT HEAVY ELECTRICALS LIMITED,
POWER SECTOR - EASTERN REGION, KOLKATA
TENDER NO. PSER:SCT:KLG-B2014:20

ANNEXURE F
Statement showing detail of materials issued to the contractor Shri/M/s.............ooiiiiiii i
t of Contract Agreement/Work Order NO..........ciiiiiiiiiiiii e Dated. ... i
Name of work; FREE OF COST
Amount
Rate
. recovera
Stores . Quantity Nature of | chargeable
R .. | Quantity . ) ble for
issue |, . ) Quantit ) consume | Balance(lf | disposal |for material .
Sr.No ription of mal Unit i requried as| . material | Remarks
voucher y issued din the any) for the not
per data not
No. work balance | returned
returned
Rs.P.
Rs. P
1 2 3 4 5 6 7 8 9 10 11 12
Total
Signature of Contractor Signature of Engineer Incharge Signature of Sr. Engineer
Date Date Date
Note:Data statement of therotical consumption should be attached in support of the quantity specified in coloumn 6
| | | | | | | |




BHARAT HEAVY ELECTRICALS LIMITED,

POWER SECTOR - EASTERN REGION, KOLKATA

TENDER NO. PSER:SCT:KLG-B2014:20

BHARAT HEAVY ELECTRICALS LIMITED

DIVISION..........ccvevninnee
........................ And Final bill
(Para 4.3.2 Of Works Accounts Manual)
Name of Contractor Departmental Bill no Date
Name of the Work Division Division
Sanctioned Estimate Date of written order to commence the work
Contract Agreement/work Order No Date of commencement of work |
Due date of completion as per agreement
Date of actual completion of the work
I. ACCOUNT OF WORK EXECUTED
On Account payment for the work not Payment on
previously measured ** the basis of
Payment on actual
the basis of | Quantity [ measurement
Total as per|Since last Iltem No of actual since last since last
last running [running Total up to the Descripti | Quantity as | Quantity measuremen | running running
account bill jaccount bill |date agreement/[ on of per executed Rate tup to date | account account bill
Rs. Rs Rs work order | work agreement | up to date Rs. P Unit Rs P bill Rs P Remarks
1 2 3 4 5 6 7 8 9 10 11 12 13




BHARAT HEAVY ELECTRICALS LIMITED,
POWER SECTOR - EASTERN REGION, KOLKATA
TENDER NO. PSER:SCT:KLG-B2014:20

1 [ 2 [ 3 [ 4 [ 5 [ 6 [ 7 [ 8 [ 9 [ 10 [ 11 [ 12
Total Value of Work Done up to date (A)
Deduct Value of work shown on the last running account bill (B)
Net value of work done since last running account bill (C)

RUPEES (1N VW OTUS ). ..ttt e e e e e e e ettt ettt ettt e e e e e et et et et et ettt ettt e e ettt e e et e et e et e e et e e e e e e e e eaaanas




BHARAT HEAVY ELECTRICALS LIMITED,
POWER SECTOR - EASTERN REGION, KOLKATA
TENDER NO. PSER:SCT:KLG-B2014:20

I MEMORANDUM OF PAYMENT

Rs. P
1 Total Value of work actually measured as per Account no | coloumn 10 (A)
Deduct amount of paym,ents already made as per last running account bill No ............. Dated................
2 Forwarded to the Accounts Officeon ................ccoeevinnne. (B)
3 Payments now to be made { (A) - (B)} (©)
4 Deduct ammounts recoverable from the contractor on account of : Rs P
a Material suplied by BHEL vide annexure A attached
b Hire of Tools & Plants vide Annexure B attached
c Other charges vide Annexure C attached
d Income Tax
Total deduction
5 Balance
6 Refund of 50% of security deposite on completion of work
7 Net amount to be paid to the Contractor

lll. CERTIFICATE OF THE ENGINEER IN CHARGE
The measurement on which the entries in coulmns 7 to 12 of Part | of this bill (Account of work executed) are based were made by

1 (Name and designation)
A statement showing the quantities of stores issued to the contractor (whether free or on recovery basis) and their disposal is attached.

Date: Signature of Engineer in charge
Designation



BHARAT HEAVY ELECTRICALS LIMITED,
POWER SECTOR - EASTERN REGION, KOLKATA
TENDER NO. PSER:SCT:KLG-B2014:20

IV CERTIFICATE OF THE SENIOR ENGINEER

1 Certified that | have personally inspected the work and that the work has been physically completed on the due date in accordance with the terms and
Cretified that the measurements have been check measured to the prescribed extent by

2 PAgES. .t )

3 Certified that the methods of measurement are correct

4 Certified that the measurements have been technically checked with reference to contract drawings, deviations etc

5 Certified that all the measurements recorded in the measurement book have been correctly billed for at the contract rates or approved rates.

6 Certified that all the recoverable amounts in respect of stores, tools and pa\lant, e\water, electricity charges etc, have been correctly made vide Annexures A
7 Certified that the issues of all stores as per statement atytached (whether charged to the contractor or direct to the work) have been technically checked and

Certified for paymentof *Rs ..............cocoeeni. (RUPBES . .-t eeeeeeeeeeeeeeeeeeeeeeeees (Only). To be paid in
Cash/DY CheqUE IN the PrESENCE Of .. ..o ettt ettt et et ettt et et e ettt et et et e e e e et r e et e e e e eaen
ALLOCATION
The expenditure as under and to be included in the accounts for .......................... 19
Debit Credit
Ledger Head (Gross Amount) (Deduction)
Rs. P Rs. P
Total s
* Here specify the net amount payable Signature of Senior Engineer

Date
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V. ENTRIES TO BE MADE IN THE ACCOUNTS OFFICE

Account Bill no........cccooviiiiii Dated .......ccoevvvviinennne ALLOCATION

Entered in Journal book vide entry No................ccoeiniil Dated............ Estimate No: Code No

Passed for........coooviiiiiiiiii, RS Name of the Work ..........coooiiiiiii e

Less Deductions..........cccoeveieiiiiiininnnn RS

(RUPEBES. .t Only) Ledger Head Debit Credit

Payable to Shri/M/s...........cccoiiiiiiiiiiii, by cheque/cash (Gross Amount) (Deduction)
Entered in contractors' Ledger no...........ccccoecuveeee. Page Rs P Rs

Assistant Accountant Accounts officer Total s

Date: Date: Date:

VI. Received Rs.................... (RUPEES....eeee e Only) in full and final settlement of all moneys due under this contract and | / we have

no further claims of this contract.

Signature of Witness
Address

Revenue Stamp
Signature of Contractor
Date:

VIl . ENTRIES TO BE MADE BY TREASURY SECTION

Cash book entry no and date : Amount Paid Rs.............cceueeee
Amount unpaid RS.cooiiiiiiiiiiiiiiine
Total RS....cccoieinieenene.

Signature of Cashier
Date:
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ANNEXURE A
Part |

Statement showing details of material issued to the contractor Shri/M/S..... ... In respect of Contract

Agreement/Work Order No..........cccoeviiiiiiiinnnnne Dated ....coovviiii
Whether If recoverable from contractor Remarks
Issue voucher description recoverabl Amount
Stores No and date of material Quantity e from the Rate at Amount recoverable Balance
Issue alloted by issued to actually contractor which Recoverabl upto Now
voucher No stores to the the Quantity incorporated or supplied recoverable e previous bill  recovered
SI No and date SIV contractor issued in the work free Rs P Rs P Rs P Rs P
1 2 3 4 5 6 7 8 9 10 11 12
T O Al e
Signature of Contractor Signature of Engineer in charge Signature of Senior Engineer
Date Date Date



BHARAT HEAVY ELECTRICALS LIMITED,
POWER SECTOR - EASTERN REGION, KOLKATA
TENDER NO. PSER:SCT:KLG-B2014:20

ANNEXURE A
Part 11
Statement showing details of material issued to the contractor ShHi/M/S....... ... e in respect of Contract
Agreement/Work Order No............coooviiiininan.e Dated .....coooviiiiiiiii and not covered by the agreement
Issue voucher description Amount
Stores No and date of material Quantity Amount  recoverable
Issue alloted by issued to actually Recoverabl upto Balance Now
voucher No stores to the the Quantity incorporated Issue Rate e previous bill  recovered
SI No and date SIvV contractor issued inthework Rs P Rs P Rs P Rs P Remarks
1 2 3 4 5 6 7 8 9 10 11

Ol

Add Departmental Charges
Add Sales Tax (wherever applicable) ...
TOtal

Signature of Contractor Signature of Engineer in charge Signature of Senior Engineer
Date Date Date
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ANNEXURE B
Statement showing TOOLS & PLANTS issued to the contractor Shri/lM/S. ..o in respect of Contract
Agreement/Work Order NO..........cccoveiiiiiiniiinnn, Dated ..o and not covered by the agreement
Amount
Period for recoverabl Amount recoverable upto Balance Now
Description of tools & which Rate at which Recivery e previous bill recovered
SI No plants issued issued is to be made Rs P Rs P Rs P Remarks
1 2 3 4 5 6 7 8

TOtal e

Signature of Contractor Signature of Engineer in charge Signature of Senior Engineer

Date Date Date
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ANNEXURE C
showing detail of other recoveries to be made from the contractor Shri/M/s..............ccoiiiiiiiiiiiii e,
nent/Work Order NO.........coiiiiii e Dated. .. ..o
Amount
. . . Rate Amount recl?‘\)/te; red Amount now
Sr.No Particulars Unit Quantity recoverable . recovered | Remarks
Rs. P. previous
Rs. P . Rs. P.
bill
Rs. P.
1 2 3 4 5 6 7 8 9
1 Water Charges
2 Electricity Charges
3 Seignorage Charges
4 Medical Charges
Cost of
empty
gunny bags
and empty
containers
not
5 returned
6
7
8
9
10
Total
Signature of Contractor Signature of Engineer Incharge Signature of Sr. Engineer

Date Date Date
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Form WAM 7 (Contd.)
ANNEXURE D -

DEVIATION STATEMENT
Name of the Contractor :

Contract Agreement/Work Order No. :
Name of the Work : Date :
SL. Descrip- Unit Quantity Quantity Rate Rate Amount  Amount Difference Reason for
No. tion as per as as per  as as per as — the deviation
of item agree- executed dgree-  execu-  agree- executed Excess Savings with autho-
ment ment ted ment rity, if any
RE.P. Rs P. 'Re P Rs, P, Rs. P.° Rs. 7.
I 2 K} B 5 O 7 8 9 10 11 12

Signature of Engineer in Charge

Signature of Senior Engineer
Date :

Date :



Statement showing the consumption of materials issued to the contractor Shri/M/s
i respect of Contract Agreement/Work Order Noueeueeesevnenrnanns BB vancnias amniesiak daaios

BHARAT HEAVY ELECTRICALS LIMITED,
POWER SECTOR - EASTERN REGION, KOLKATA
TENDER NO. PSER:SCT:KLG-B2014:20

¢

' ANNEXURE E

Name of the Work :

ON RECOVERY BASIS

Form WAM 7 (Contd.)

.................

......................

Sl Description Unit Quantity Quantity Balance Particulars Quantity to  Variationin Rate  Amount R
No.  of material actually  actually of disposal be issued as consumption charge- recover- E
1ssued incorpo- of balance per approved (Difference  able able for M
rated in data for between for excess/ A
the work work column § excess; short R
actually and 8) short  consum- K
done consu- ption, S
More Less mption, including
if any  materials
not
returned
Rs. P. Rs. P.
I 2 3 4 5 6 7 8 9 10 11 12 13
I Cement
= Bricks
3. Wood............
4. Asbestos Sheet
5 Iron Materials
0.
7
8
9.
i0.
Signature of Contractor Signature of Engineer in Charge Signature of Senior Engineer
Date : Date : Date :
Note : |. The quantities shown in columns 4 and S above should tally with those shown in columns 5 and 6

respectively of Annexure A (Part I and I1).

2. Data statement of theoretical consumption should be attached in support of quantity specified in column 8.
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ANNEXURE F
Statement showing detail of materials issued to the contractor Shri/M/s...........oiiiii e
ct of Contract Agreement/Work Order NO..........c.oviviiiiiiiiic e Dated. ...t
Name of work; FREE OF COST
Rate Amount
Stores ] Quantity Nature of | chargeable recovera
] .. | Quantity . . ble for
issue . ] Quantit . consume | Balance(If | disposal |for material
Sr.No ription of mal  Unit i requried as R material Remarks
voucher y issued or data dinthe any) for the not
No. P work balance returned not d
Rs.P. returne
Rs. P
1 2 3 4 5 6 7 8 9 10 11 12
Total
Signature of Contractor Signature of Engineer Incharge Signature of Sr. Engineer
Date Date Date

Note:Data statement of therotical consumption should be attached in support of the quantity specified in coloumn 6
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Page 1 of 3

QUESTIONNAIRE TO BE ANSWERED BY ENGINEER IN CHARGE AND SENIOR ENGINEER

(Correct particulers and answers to be recorded)

Name of the work :

Name of the Contractor :

Date of commencement of the work:

Contract agreement/work ordered no. and date:

Reference to supplementary agreement no,if any :

Whether adminstrative approval and techanical sanction has been
accorded by the cmpetent authority ? If so ,citc reference

Whether sanction of the competent authority and financial
concurrencr of the Accounts Departnment for award of the work
has been accorded ? If so,cite reference.

Wheter the work has been completed in time ? If not ,wheter
penalty has been levied or sanction of the competent authority for
extension of time granted and communicated to the Accounts
Department with reasons for grant of extension? (Due and actual
date of completion of the work and reference to letter no. and date
granting the extension of time should be given)

(a) Wheter the rates allowed in the bill have been checked with
the contract agreement ? (b) Wheter the rates for
extra/supplemental items have been approved by the competent
authority and the sanction communicated to the accounts
Department together wiht rate analysis? If so,cite reference.

Wheter deviations have been approved by the competent
authority? If yes, give reference to the approval; if not, give
reasons.

Whether the rates of recovery of stores issued to the contractor
which are not provided for in the Contract Agreement have been
settled in counsultation with Finance?

Whether discrepancies pointed out by the Accounts Department in
the store statement have been reconciled and accepted by the
Accounts Department?




BHARAT HEAVY ELECTRICALS LIMITED,
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TENDERANNEX HRE G2014:20

Page 2 of 3

QUESTIONNAIRE TO BE ANSWERED BY ENGINEER IN CHARGE AND SENIOR ENGINEER

(Correct particulers and answers to be recorded)

Whether materials issued to the contractor in excess of the
theoretical requirements have been returned to the Stores
Department and the no. and date of such retuened stores
vouchers have been shown in stores statement? If not ,whether
the cost of such excess material has been recovered at the
prescribed rate? Whethre consumption statements in respect of
materials chargeabale to the work have been attached to the bill?

Whether consumption of materials shown has been technicaly
checked by Senior Engineer?

Whether materials isshued and used in the work is not less then
that required for consumption in work accroding to our
specification? If comsumption is less, whether necessary recovery
has been made in the bill?

Whether mesurments have been checked by the Engineer and Sr.
Engineer to the extent required and certificates of check recorded
in the mesurments books?

Whether contractor has signed the bill and the mesurments books
without reservations? If not; whether resones have been intimated
to the Accounts Department?

Whethet arithmatical calculations have been checked and
certificate recorded in the mesurment books by a person other
than the one who calculated initially

Whether any work was done at the risk and cost of the contractor
and whether such cost has been recovered from him? Give
particulers.

Whether all advance payments on running Accounts have been
recovered?

Whether tall the recovries due to services given to the contractor
like rent of accommodation, water charges, electricity charges etc.
have been recovered and wheather payments made by the
company on behalf of the contractor have been adjusted?

Whether the files containing abstracts from mesurments books/
standared mesurment books have been completed/ updated?

Whether hire charges of tools and plant have been recovered and
the statement of hire charges with full details attached?
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TENDERANNEX HRE G2014:20

Page 3 of 3

QUESTIONNAIRE TO BE ANSWERED BY ENGINEER IN CHARGE AND SENIOR ENGINEER

(Correct particulers and answers to be recorded)

Whether the certificate of workmanship and completion of work
according to specifications, drawings etc. is recorded by Engineer/
Sr. Engineer and whether recoveries have been made for
defective works, if any?

Whether all corrections in the bill/measurement books etc. have
been neatly made and attasted and there are no overwriting?

Whether final measurments have been taken as soon as possibal
after completion of work and the cretificate of complition issued? If
not, whether resons for delay have been recorded and
communicated to Accounts?

In respect of Quintites reduced in the final bill as compare to the
running payment, whether adequate reasons have been recorded
and communicated to Accounts

Whether the Expeinditure has been classified correctly according
to heads of Account recorded in the sanctioned estimate?

Whether the work has been completed within the estimated cost?
If not, what is the percentage of excess over thw sanctioned
estimate/ addministrative approval? In case the excess is beyond
the competency of Sr. Engineer, what action has been taken for
the obtaining the approval of the authority complent to sanction
the excess?

(a) If the contractor has furnished bank guarantee in lieu of cash
sequrity deposit towards proper exicuation of works and
guarantee against defectsduring the maintenance period, whether
the period of currency of the bank guarantee cover the entire
maintenance period? (b) If not, whether sequrity deposite has
been proposed to be recovred from the final bill?

Whether all the previous audit objections raised on running
Account bills have been settled? If so, cite refrence.

Signature of Engineer in Charge

Signature of Engineer in Charge

Date:

Date:
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Form No: F-14 (Rev 01)

Foq T
H”[l MONTHLY PLAN & REVIEW WITH CONTRACTOR Page 10f 6
PS-
[Name of Project Contract No.
[Name of Work [Name of Contractor
PART- A: PLAN/ REVIEW OF WORK FOR THE MONTH OF .......cccvvvivi i, Date of Plan/ Review.....................
Planned Cumulative REMARKS
. Shortfall Shortfall attributable| Cumulative Shortfall
Unit of Unit attributable to to BHEL w.r.t Plan | attributable to Contractor (Reasons for
SN. Description of Work Measur- (QTY Planned for the Y Achieved WL uay . . Shortfall
Rate | month as per Part —C | contractor upto (as per Col. 3 of Part-| upto & including this .
ement attributable to
of last month) last month D) month
Contractor.
(Refer Note 1) .
Supporting
(a) (b) (©) (d) A B C D E=A+B-C-D documents to be
Phy. Financial | Phy |Financial | Phy. [Financial| Phy. [ Financial Phy. Financial | kept as record.)
Value of Other Items not
mentioned above but planned to
be executed in this month
Total YA *B >C *D >E
BHEL CONTRACTOR

(Sign with name, designation and date)

(Sign with name, designation and date)



BHARAT HEAVY ELECTRICALS LIMITED,
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TENDER NO. PSER:SCT:KLG-B2014:20

Form No: F-14 (Rev 01)

FeTserT
H”[l MONTHLY PLAN & REVIEW WITH CONTRACTOR Page 2 of 6
s
[Name of Project Contract No.
[Name of Work [Name of Contractor

PART- A: Contd.......

Note 1: In addition to the work planned as per Col. ‘A’, Contractor shall also make full efforts to minimize the ‘Cumulative shortfall attributable to contractor upto the month’
as mentioned in Col. ‘B’ by enhancing its resources, so as to achieve the completion of activities as per agreed schedule. In case contractor is not able to execute the entire shortfall,
then BHEL ‘Engineer in-charge’, shall decide the priority of work to be executed and it shall be binding on the contractor.

Note 2: Percentage Shortfall attributable to contractor w.r.t. “Plan - Shortfall attributable to BHEL” for the month = [(XE-ZB)/(XA-ZD)]x100
In case, (XE-XB) is negative, then it shall be treated as zero percent.”

Note 3: Form 14 should include all items being planned in the current month, and all items against which shortfall was attributable to contractor till previous month. However, for practical
reason, if it is not possible to mention some of the items in Form-14 being planned to be executed in this month, then also value of such items shall necessarily be included in calculation of
Total Value.

Note 4: In case reason for shortfall attributable to contractor is w.r.t. T&P and Manpower, it should be in conformity with Part B1 and B2.

BHEL CONTRACTOR
(Sign with name, designation and date) (Sign with name, designation and date)
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Form No: F-14 (Rev 01)

Foq T
H”[l MONTHLY PLAN & REVIEW WITH CONTRACTOR Page 3 of 6
PS-
[Name of Project Contract No.
[Name of Work [Name of Contractor
PART - B-1: PLAN/REVIEW OF DEPLOYMENT OF MAJOR T&Ps FOR THE MONTHOF .........cccooeviiiiinnnnn Date of Plan/ Review.....................
CONTRACTOR'S SCOPE: -
PLAN DEPLOYMENT STATUS
. . . Actual REMARKS

SN. Major T&P to be Deployment Weightage assigned to Actual Deployment Weighted T&P (Works affected due to

deployed as per work QTY Period planned T&P Deployed od loved depl ¢

lanned for the month (in days) (in fraction such that C =1) Quantity P erio Deploye non-deployment o
P (in days) T&Ps)
A B C D E F=(CxDxE)/(AxB)

Note:  In case, E>B, it shall be considered as E=B. Similarly, in case D>A, it shall be considered as D=A.

Percentage of T&P Deployed = XF x 100
BHEL SCOPE: -

PLAN DEPLOYMENT STATUS
SN. Major T&P to be deployed as per work planned Dep loyment Actual Actual Dep loyment REMARKS
QTY Period Deployed Period
for the month . . . (Works affected due to non-deployment of T&Ps)
(in days) Quantity (in days)
BHEL CONTRACTOR

(Sign

with name, designation and date)

(Sign with name, designation and date)




BHARAT HEAVY ELECTRICALS LIMITED,

POWER SECTOR - EASTERN REGION, KOLKATA
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Form No: F-14 (Rev 01)

ﬂwrw
i
PS-

MONTHLY PLAN & REVIEW WITH CONTRACTOR

Page 4 of 6

[Name of Project

Contract No.

[Name of Work [Name of Contractor

PART - B-2: PLAN/ REVIEW OF DEPLOYMENT OF MANPOWER FOR THE MONTHOF .........ccooviviiiiinne Date of Plan/ Review.....................

CONTRACTOR'S SCOPE: -

Actual
No. of Labour Deployment No. of Labour
SN A f Work Category of required as per ger?od actually Dep loyment REMARK.S -
: rea ol Wor Labour ; Period (Works affected due to non-availability of labour)
category (in days) deployed (in days)
A B C D
Percentage of Manpower Deployed=100 x Z(CxD)/2(AxB)
BHEL CONTRACTOR

(Sign with name, designation and date)

(Sign with name, designation and date)
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Form No: F-14 (Rev 01)

Foq T
H”[l MONTHLY PLAN & REVIEW WITH CONTRACTOR Page 5 of 6
PS-
[Name of Project Contract No.
[Name of Work [Name of Contractor
PART - C: PLAN(PHYSICAL) FOR THE NEXT MONTH i.e. ...ooviiiiiiiiiiiine Date of Plan .....................
Planned T&Ps Required Manpower Required
Quantity Contractor Scope BHEL Scope REMARKS
Description of Original | (excluding | Unit of Maior T&P to No. of (Reasons for difference in
SN. P Planned shortfalls | Measu- ; Major T&P to be Category | Labour Original Planned Quantity
work . ) be deployed as of required .
Quantity | attributable | rement or work Quantit deployed as per Quantit q w.r.t. Planned quantity to be
to contractor laﬁ ned for the Y| work planned for Y | Labour as per given)
till date) D the month Category

Note 1: Planned quantity should be based on available/ expected fronts/ inputs in the next month

Note 2: “Original Planned Quantity” shall be as per latest jointly agreed programme between BHEL and Contractor before commencement of work or at the time of latest Time Extension,

as the case may be.

BHEL

(Sign with name, designation and date)

CONTRACTOR
(Sign with name, designation and date)
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Form No: F-14 (Rev 01)

ﬂwrw
i
PS-

MONTHLY PLAN & REVIEW WITH CONTRACTOR

Page 6 of 6

[Name of Project

Contract No.

[Name of Work

IName of Contractor

PART — D: REASONS FOR SHORTFALL ATTRIBUTABLE TO BHEL IN RESPECT OF PLAN FOR THE MONTH

Quantities Affected

SN. Description of Work ] Unit of Reasons for Shortfall attributable to Agency responsible for | Remarks (Supporting Documents in respect of
(from Part-A) (Phys1‘cal Measu- BHEL reasons for Shortfall agency responsible)
Quantity) rement
1 2 3 4 5 6 7

Notel: Reasons for shortfall shall include non-availability of fronts/ drawings/ materials/ T&P (BHEL Scope)/ clearances etc. and other hindrances for which contractor is not responsible.

Note2: Agency responsible may be BHEL Site/ MUs/ Design Centre/ BHEL Customer/ other Contractors etc.

BHEL

(Sign with name, designation and date)
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BANK GUARANTEE FOR PERFORMANCE SECURITY

Bank Guarantee No:
Date:
To

NAME

& ADDRESSES OF THE BENEFICIARY

Dear Sirs,

In consideration of the Bharat Heavy Electricals Limited (hereinafter referred to as the 'Employer' which

expression shall unless repugnant to the context or meaning thereof, include its successors and permitted
assigns) incorporated under the Companies Act, 1956 and having its registered office at BHEL House, Siri
Fort, Asiad, New Delhi — 110049 through its Unit at Bharat Heavy Electricals Limited, Power Sector Eastern
Region, BHEL Bhawan, Plot No 9/1, DJ Block, Sector-Il, Salt lake City, Kolkata — 700091 having awarded to (

Name of the Vendor / Contractor / Supplier) having its registered office at ! hereinafter referred to as

the 'Contractor/Supplier', which expression shall unless repugnant to the context or meaning thereof, include
its successors and permitted assigns), a contract Ref NO...ooiiii dated

........................................ 2 valued at Rs............2 ( Rupees )for <Nature of Work>3

(hereinafter called the 'Contract') and the Contractor having agreed to provide a Contract Performance
Guarantee, equivalent to ...... % (.... Percent) of the said value of the Contract to the Employer for the faithful

performance of the Contract,

WE, e, , (hereinafter referred to as the Bank), having registered/Head office at ................ and
inter alia a branch at ............ being the Guarantor under this Guarantee, hereby, irrevocably and
unconditionally undertake to forthwith and immediately pay to the Employer a maximum amount RS -------------

------- ( Rupees )* without any demur, immediately on a demand from the Employer, .

Any such demand made on the Bank shall be conclusive as regards the amount due and payable by the Bank
under this guarantee. However, our liability under this guarantee shall be restricted to an amount not

exceeding Rs.

We undertake to pay to the Employer any money so demanded notwithstanding any dispute or disputes raised
by the Contractor/ Supplier in any suit or proceeding pending before any Court or Tribunal relating thereto our

liability under this present being absolute and unequivocal.
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The payment so made by us under this Guarantee shall be a valid discharge of our liability for payment

thereunder and the contractors/supplier shall have no claim against us for making such payment.

Wethe ............oool. bank further agree that the guarantee herein contained shall remain in full force and
effect during the period that would be taken for the performance of the said Contract and that it shall continue
to be enforceable till all the dues of the Employer under or by virtue of the said Contract have been fully paid

and its claims satisfied or discharged.

We ..., BANK further agree with the Employer that the Employer shall have the fullest liberty without
our consent and without affecting in any manner our obligations hereunder to vary any of the terms and
conditions of the said Contract or to extend time of performance by the said Contractor/Supplier from time to
time or to postpone for any time or from time to time any of the powers exercisable by the Employer against
the said Contractor/Supplier and to forbear or enforce any of the terms and conditions relating to the said
Agreement and we shall not be relieved from our liability by reason of any such variation, or extension being
granted to the said Contractor/Supplier or for any forbearance, act or omission on the part of the Employer or
any indulgence by the Employer to the said Contractor/Supplier or by any such matter or thing whatsoever

which under the law relating to sureties would but for this provision have effect of so relieving us.

The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee against the
Bank as a principal debtor, in the first instance without proceeding against the Contractor and notwithstanding

any security or other guarantee that the Employer may have in relation to the Contractor's liabilities.

This Guarantee shall remain in force upto and including...............cooviiiiiiiiinn, % and shall be extended
from time to time for such period as may be desired by Employer.

This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or change of
constitution or insolvency of the Contractor/Supplier but shall in all respects and for all purposes be binding

and operative until payment of all money payable to the Employer in terms thereof.

Unless a demand or claim under this guarantee is made on us in writing on or before the
..................................... 6 (3 months more than the present date of validity of Bank Guarantee) we shall be

discharged from all liabilities under this guarantee thereafter.

We, ...l BANK lastly undertake not to revoke this guarantee during its currency except with the
previous consent of the Employer in writing.

Notwithstanding anything to the contrary contained hereinabove:
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a) The liability of the Bank under this Guarantee shall not exceed..............................
b) This Guarantee shall be valid upto.................. 8

c) Unless the Bank is served a written claim or demand on or before % (3 months more

than the present date of validity of Bank Guarantee) all rights under this guarantee shall be forfeited
and the Bank shall be relieved and discharged from all liabilities under this guarantee irrespective of

whether or not the original bank guarantee is returned to the Bank.

We, Bank, have power to issue this Guarantee under law and the undersigned as a duly

authorized person has full powers to sign this Guarantee on behalf of the Bank.

Any claim or dispute arising under the terms of this document shall only be enforced or settled in the courts of
at Kolkata only.

For and on behalf of
(Name of the Bank)

1 NAME AND ADDRESS OF THE VENDOR /CONTRACTOR / SUPPLIER.
2 DETAILS ABOUT THE NOTICE OF AWARD/CONTRACT REFERENCE
3 PROJECT/SUPPLY DETAILS

4BG AMOUNT IN FIGURES AND WORDS

SVALIDITY DATE

6§ DATE OF EXPIRY OF CLAIM PERIOD

7 BG AMOUNT IN FIGURES AND WORDS.

8 VALIDITY DATE

9DATE OF EXPIRY OF CLAIM PERIOD

Note:
1. Units are advised that expiry of claim period may be kept 2/3 months after validity date.

2. In Case of Bank Guarantees submitted by Foreign Vendors-

a. From Nationalized/Public Sector / Private Sector/ Foreign Banks (BG issued by Branches in
India) can be accepted subject to the condition that the Bank Guarantee should be enforceable in
the town/city or at nearest branch where the Unit is located i.e. Demand can be presented at the
Branch located in the town/city or at nearest branch where the Unit is located.



b.1

b.2

b.3

b.4
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From Foreign Banks (wherein Foreign Vendors intend to provide BG from local branch of the
Vendor country’s Bank)

In such cases, in the Tender Enquiry/ Contract itself, it may be clearly specified that Bank Guarantee
issued by any of the Consortium Banks only will be accepted by BHEL. As such, Foreign Vendor
needs to make necessary arrangements for issuance of Counter- Guarantee by Foreign Bank in
favour of the Indian Bank (BHEL’s Consortium Bank). It is advisable that all charges for issuance of
Bank Guarantee/ counter- Guarantee should be borne by the Foreign Vendor. The tender stipulation
should clearly specify these requirements.

In case, Foreign Vendors intend to provide BG from Overseas Branch of our Consortium Bank
(e.g. if a BG is to be issued by SBI Frankfurt), the same is acceptable. However, the procedure at
sl.no. b.1 will required to be followed.

The BG issued may preferably be subject to Uniform Rules for Demand Guarantees (URDG) 758 (as
amended from time to time). In case, of Foreign Vendors, the BG Format provided to them should
clearly specify the same.

The BG should clearly specify that the demand or other document can be presented in electronic form.
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BANK GUARANTEE FOR SECURITY DEPOSIT CUM PERFORMANCE BANK GUARANTEE
BOND

B.G. NO. Date

This deed of Guarantee made this ------------------- day of ------------- two thousand ----- by <Name and Address of
Bank> hereinafter called the "The Guarantor" (which expression shall unless repugnant to the context or meaning thereof
be deemed to include its successors and assigns) in favour of M/s Bharat Heavy Electrical Limited ( A Govt. of India
Undertaking) a company incorporated under the Companies Act, 1956, having its registered office at BHEL House, Siri Fort,
Asiad, New Delhi — 110049 through its unit at <Address of Power Sector Region’> hereinafter called "The Company"
(which expression shall unless repugnant to the context or meaning thereof be deemed to include its successors and
assigns)

WHEREAS < Contractor’'s Name and Address> (hereinafter referred to as the Contractor) have entered into a
contract arising out of Letter of Intent no. < LOI REF & Date > (hereinafter referred to as "the contract") for < Name of
Work > with the company.

AND WHEREAS the contract inter-alia provides that the contractor shall furnish to the company a sum of Rs.--------
-------------- (Rupees ) towards security deposit for due and faithful performance of the contract
in the form and manner specified therein.

AND WHEREAS the contractor has approached the Guarantor and in consideration of the arrangement arrived at
between the contractor and the Guarantor, the Guarantor has agreed to give the Guarantee as hereinafter mentioned in
favour of the company.

The Guarantor do hereby guarantee to the company the due and faithful performance, observance or discharge of
the Contract by the contractor and further unconditionally and irrevocably undertake to pay to the Company without demur
and merely on a demand, to the extent of RS.-----------m-m-m--- (Rupees ) against any claim by the
company on them for any loss, damage, costs, charges and expenses caused to or suffered by the company by reasons of
the contractor making any default in the performance, observance or discharge of the terms, conditions, stipulations or
undertakings or any of them as contained in the contract.

The decision of the company whether any default has occurred or has been committed by the contractor in the
performance, observance or discharge of any of the terms, conditions, stipulations or undertakings or any one of them as
contained in the contract and / or as to the extent of loss, damage, costs, charges and expenses caused to or suffered by
the company by reason of the contractor making any default in the performance, observance or discharge of any of the
terms, conditions, stipulations or undertakings or any one of them shall be conclusive and binding on the Guarantor
irrespective of the fact whether the contractor admits or denies the default or questions the correctness of any demand
made by the company in any Court, Tribunal or Arbitration proceedings or before any other Authority.

The company shall have the fullest liberty without affecting in any way the liability of the Guarantor under this
Guarantee, from time to time to vary any of the terms and conditions of the contract or extend time of performance by the
contractor or to postpone for any time and from time to time any of the powers exercisable by it against the contractor and
either enforce or forebear from enforcing any of the terms and conditions governing the contract or securities available to the
company and the Guarantor shall not be released from its liability under these presents by any exercise by the company of
the liberty with reference to the matters aforesaid or by reasons of time being given to the contractor or any other
forbearance, act or commission on the part of the company or any indulgence by the company to the contractor or any other
matter or thing whatsoever which under the law relating to sureties would, but for this provision have the effect of so
releasing the Guarantor from its liability under this guarantee.

The Guarantor further agrees that the Guarantee herein contained shall remain in full force and effect during the
period that would be taken for the performance of the contract and its claim satisfied or discharged and till the company
certifies that the terms and conditions of the contract have been fully and properly carried out by the contractor and
accordingly discharges this Guarantee, subject however, that the company shall have no claim under this Guarantee after --
------------ i.e. (3 months more than the present date of validity of Bank Guarantee unless the date of validity of this Bank
Guarantee is further extended from time to time, as the case may be) unless a notice of the claim under this Guarantee has
been served on the Guarantor before the expiry of the said period in which case the same shall be enforceable against the
Guarantor not withstanding the fact that the same is enforced after the expiry of the said period.
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BANK GUARANTEE FOR SECURITY DEPOSIT CUM PERFORMANCE BANK GUARANTEE

BOND
The Guarantor undertakes not to revoke this Guarantee during the period it is in force except with the previous
consent of the Company in writing and agrees that any liquidation or winding up or insolvency or dissolution or any change
in the constitution of the contractor or the Guarantor shall not discharge the Guarantor's liability hereunder.

It shall not be necessary for the company to proceed against the contractor before proceeding against the
Guarantor and the Guarantee herein contained shall be enforceable against them notwithstanding any security which the
Company may have obtained or obtain from the Contractor shall at the time when proceedings are taken against the
Guarantor hereunder be outstanding or unrealized.

Notwithstanding anything contained herein before, our liability under the Guarantee is restricted to Rs.-----------------
- (Rupees ). Our guarantee shall remain inforce until ------------------- , i.e. (the present date of
validity of Bank Guarantee unless the date of validity of this Bank Guarantee is further extended from time to time) unless a
claim or demand under this guarantee is made against us on or before ----------------- (3 Months more than the validity date)
we shall be discharged from our liabilities under this Guarantee thereafter.

Any claim or dispute arising under the terms of this documents shall only be enforced or settled in the courts of at
< Name of place’> only.

The Guarantor hereby declares that it has power to execute this guarantee and the executant has full powers to do
so on behalf of the Guarantor.

IN WITNESS whereof the (Bank) has hereunto set and subscribed its hand the day,
month and year first, above written.
(Name of the Bank)

Signed for and on behalf of the Bank
(Designation of the Authorized Person Signing the Guarantee)

(Signatory NO.----=--=-=-=-=-=-m---- )
DATED:

SEAL

Notes :

1. Address of Power Sector Regions (inviting the Tender) is as below:

e PSNR : Bharat Heavy Electricals Limited, Power Sector Northern Region, HRDI & PSNR
Complex, Plot No 25, Sector 16-A, Noida — 201 301 (Uttar Pradesh)

e PSER : Bharat Heavy Electricals Limited, Power Sector Eastern Region, BHEL Bhawan, Plot No
9/1, DJ Block, Sector-11, Salt lake City, Kolkata — 700 091

e PSWR: Bharat Heavy Electricals Limited, Power Sector Western Region, Shree Mohini
Complex, 345 Kingsway, Nagpur 440 001

e PSSR: Bharat Heavy Electricals Limited, Power Sector Southern Region, 690, Anna Salai,
Nandanam, Chennai 600 035

2. Name of place (for jurisdiction of Courts) is as below:
e PSNR : Delhi
e PSER : Kolkata
e PSWR: Nagpur
e PSSR : Chennai

3. The BG shall be executed on non-judicial stamp papers of adequate value procured in the
name of the Bank in the State where the Bank is located.

4. The BG is required to be sent by the executing Bank directly to BHEL at the address
where tender is submitted / accepted under sealed cover.

2
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BANK GUARANTEE FOR RELEASE OF AMOUNTS WITHHED/LIQUIDATED DAMAGES AMOUNT

Bank Guarantee No:
Date:
To

NAME

& ADDRESSES OF THE BENEFICIARY

Dear Sirs,

In consideration of the Bharat Heavy Electricals Limited '(hereinafter referred to as the 'Employer' which

expression shall unless repugnant to the context or meaning thereof, include its successors and permitted
assigns) incorporated under the Companies Act, 1956 and having its registered office at BHEL House, Siri
Fort, Asiad, New Delhi — 110049 through its Unit at Bharat Heavy Electricals Limited, Power Sector Eastern
Region, BHEL Bhawan, Plot No 9/1, DJ Block, Sector-Il, Salt lake City, Kolkata — 700091 having awarded to (

Name of the Vendor / Contractor / Supplier) incorporated under the .......................... having its registered

office at (hereinafter referred to as the ‘Contractor’, which expression shall unless repugnant to the

context or meaning thereof, include its successors and permitted assigns), a contract Ref

for <Nature of Work>3(hereinafter called the 'Contract')

The Contractor as per Contract should have completed the work/ supplies under the contract by........... (date).
As per terms and conditions of the Contract, the Employer is entitled to levy Liquidated Damages (LD) for
delays and the Employer has withheld an amount of Rs .............. by way of LD as per the Contract. Now, on
the request of the Contractor, the Employer having agreed to release the amount of Rs.................... withheld

from the Contractor’s invoices as Liquidated damages under the terms and conditions of the Contract on

production of a Bank Guarantee for Rs. (Rupees............ only)*
We, .o , (hereinafter referred to as the Bank), having registered/Head office at ................ and
inter alia a branch at ............ being the Guarantor under this Guarantee, hereby irrevocably and

unconditionally undertake to forthwith and immediately pay to the Employer a maximum amount of Rs ----------

---------- ( Rupees ) without any demur, merely on a demand from the Employer

Any such demand made on the Bank shall be conclusive as regards the amount due and payable by the Bank
under this guarantee. However, our liability under this guarantee shall be restricted to an amount not

exceeding Rs.
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We undertake to pay to the Employer any money so demanded notwithstanding any dispute or disputes raised
by the Contractor/ Supplier in any suit or proceeding pending before any Court or Tribunal relating thereto our

liability under this present being absolute and unequivocal.

The payment so made by us under this Guarantee shall be a valid discharge of our liability for payment

thereunder and the contractors/supplier shall have no claim against us for making such payment.

Wethe .............oll bank further agree that the guarantee herein contained shall remain in full force and
effect during the period that would be taken for the performance of the said Contract and that it shall continue
to be enforceable till all the dues of the Employer under or by virtue of the said Contract have been fully paid

and its claims satisfied or discharged.

We .........oon BANK further agree with the Employer that the Employer shall have the fullest liberty without
our consent and without affecting in any manner our obligations hereunder to vary any of the terms and
conditions of the said Contract or to extend time of performance by the said Contractor/Supplier from time to
time or to postpone for any time or from time to time any of the powers exercisable by the Employer against
the said Contractor/Supplier and to forbear or enforce any of the terms and conditions relating to the said
Agreement and we shall not be relieved from our liability by reason of any such variation, or extension being
granted to the said Contractor/Supplier or for any forbearance, act or omission on the part of the Employer or
any indulgence by the Employer to the said Contractor/Supplier or by any such matter or thing whatsoever
which under the law relating to sureties would but for this provision have effect of so relieving us.

The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee against the
Bank as a principal debtor, in the first instance without proceeding against the Contractor and notwithstanding
any security or other guarantee that the Employer may have in relation to the Contractor's/ Supplier’s

liabilities.

This Guarantee shall remain in force upto and including...................c.ool. %and shall be extended from
time to time for such period as may be desired by Employer.

This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or change of
constitution or insolvency of the Contractor/Supplier but shall in all respects and for all purposes be binding

and operative until payment of all money payable to the Employer in terms thereof.

Unless a demand or claim under this guarantee is made on us in writingon or before the
..................................... 6 (3 months more than the present date of validity of Bank Guarantee) we shall be

discharged from all liabilities under this guarantee thereafter.
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We, .o BANK lastly undertake not to revoke this guarantee during its currency except with the

previous consent of the Employer in writing.

Notwithstanding anything to the contrary contained hereinabove:
a) The liability of the Bank under this Guarantee shall not exceed..............................
b) This Guarantee shall be validupto.................. 8

c) Unless the Bank is served a written claim or demand on or before % (3 months more

than the present date of validity of Bank Guarantee) all rights under this guarantee shall be forfeited
and the Bank shall be relieved and discharged from all liabilities under this guarantee irrespective of

whether or not the original bank guarantee is returned to the Bank.

We, Bank, have power to issue this Guarantee under law and the undersigned as a duly

authorized person has full powers to sign this Guarantee on behalf of the Bank.

Any claim or dispute arising under the terms of this document shall only be enforced or settled in the courts of
at Kolkata only.

For and on behalf of
(Name of the Bank)

! NAME AND ADDRESS OF THE VENDOR /CONTRACTOR / SUPPLIER.

2 DETAILS ABOUT THE NOTICE OF AWARD/CONTRACT REFERENCE
® PROJECT/SUPPLY DETAILS
*BG AMOUNT IN FIGURES AND WORDS

®VALIDITY DATE



BHARAT HEAVY ELECTRICALS LIMITED,
POWER SECTOR - EASTERN REGION, KOLKATA
TENDER NO. PSER:SCT:KLG-B2014:20

® DATE OF EXPIRY OF CLAIM PERIOD

" BG AMOUNT IN FIGURES AND WORDS.

8 VALIDITY DATE

°DATE OF EXPIRY OF CLAIM PERIOD

Note:
1. Units are advised that expiry of claim period may be kept 2/3 months after validity date.

2. In Case of Bank Guarantees submitted by Foreign Vendors-

a. From Nationalized/Public Sector / Private Sector/ Foreign Banks (BG issued by Branches in
India) can be accepted subject to the condition that the Bank Guarantee should be enforceable in
the town/city or at nearest branch where the Unit is located i.e. Demand can be presented at the
Branch located in the town/city or at nearest branch where the Unit is located.

b. From Foreign Banks (wherein Foreign Vendors intend to provide BG from local branch of the
Vendor country’s Bank)

b.1 In such cases, in the Tender Enquiry/ Contract itself, it may be clearly specified that Bank Guarantee
issued by any of the Consortium Banks only will be accepted by BHEL. As such, Foreign Vendor
needs to make necessary arrangements for issuance of Counter- Guarantee by Foreign Bank in
favour of the Indian Bank (BHEL’s Consortium Bank). It is advisable that all charges for issuance of
Bank Guarantee/ counter- Guarantee should be borne by the Foreign Vendor. The tender stipulation
should clearly specify these requirements.

b.2 In case, Foreign Vendors intend to provide BG from Overseas Branch of our Consortium Bank
(e.g. if a BG is to be issued by SBI Frankfurt), the same is acceptable. However, the procedure at
sl.no. b.1 will required to be followed.

b.3 The BG issued may preferably be subject to Uniform Rules for Demand Guarantees (URDG) 758 (as
amended from time to time). In case, of Foreign Vendors, the BG Format provided to them should
clearly specify the same.

b.4 The BG should clearly specify that the demand or other document can be presented in electronic form.
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BANK GUARANTEE FOR SUPPLY FREE ISSUE MATERIAL.

Bank Guarantee No:
Date:
To

NAME

& ADDRESSES OF THE BENEFICIARY

Dear Sirs,

In consideration of the Bharat Heavy Electricals Limited (hereinafter referred to as the 'Employer’ which

expression shall unless repugnant to the context or meaning thereof, include its successors and permitted
assigns) incorporated under the Companies Act, 1956 and having its registered office at BHEL House, Siri
Fort, Asiad, New Delhi — 110049 through its Unit at Bharat Heavy Electricals Limited, Power Sector Eastern
Region, BHEL Bhawan, Plot No 9/1, DJ Block, Sector-Il, Salt lake City, Kolkata — 700091 having awarded to (

Name of the Vendor / Contractor / Supplier).having its registered office at ' (hereinafter referred to

as the 'Contractor/Supplier/Fabricator' which expression shall unless repugnant to the context or meaning

thereof, include its successors and permitted assigns), a contract Ref. No......................... dated

........................................ valued at Rs............( Rupees ) for <Nature of Work>3

(hereinafter called the 'Contract'’)

and, the Employer having agreed as per the terms and conditions of the Contract to supply free issue material
costing Rs. for the manufacture/fabrication of the equipment at the Contractor’s site on on furnishing a
Bank Guarantee for Rs. (Rupees.............. )* in the manner hereinafter specified for the due safeguard

of the free issue material,

WE, i , (hereinafter referred to as the Bank), having registered/Head office at ................ and
inter alia a branch at ............ being the Guarantor under this Guarantee, hereby irrevocably and
unconditionally undertake to forthwith and immediately pay to the Employer a maximum amount of RS ----------

---------- ( Rupees ) without any demur, merely on a demand from the Employer, .

Any such demand made on the Bank shall be conclusive as regards the amount due and payable by the Bank
under this guarantee. However, our liability under this guarantee shall be restricted to an amount not

exceeding Rs.
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We undertake to pay to the Employer any money so demanded notwithstanding any dispute or disputes raised
by the Contractor/ Supplier in any suit or proceeding pending before any Court or Tribunal relating thereto our

liability under this present being absolute and unequivocal.

The payment so made by us under this Guarantee shall be a valid discharge of our liability for payment

hereunder and the Contractors/Supplier shall have no claim against us for making such payment.

Wethe ... Bank further agree that the guarantee herein contained shall remain in full force and
effect during the period that would be taken for the performance of the said Contract and that it shall continue
to be enforceable till all the dues of the Employer under or by virtue of the said Contract have been fully paid

and its claims satisfied or discharged.

We ..., Bank further agree that the Employer shall have the fullest liberty without our consent and
without affecting in any manner our obligations hereunder to vary any of the terms and conditions of the said
Contract or to extend time of performance by the said Contractor/Supplier from time to time or to postpone for
any time or from time to time any of the powers exercisable by the Employer against the said
Contractor/Supplier and to forbear or enforce any of the terms and conditions relating to the said Agreement
and we shall not be relieved from our liability by reason of any such variation, or extension being granted to the
said Contractor/Supplier or for any forbearance, act or omission on the part of the Employer or any indulgence
by the Employer to the said Contractor/Supplier or by any such matter or thing whatsoever which under the

law relating to sureties would but for this provision have effect of so relieving us.

The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee against the
Bank as a principal debtor, in the first instance without proceeding against the Contractor/Supplier/ Fabricator
and notwithstanding any security or other guarantee that the Employer may have in relation to the

Contractor's/Supplier’s/ Fabricator's liabilities.

This Guarantee shall remain in force upto and including..............c.cooveiiiiiinn. ®and shall be extended from

time to time for such period as may be desired by Employer.

This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or change of
constitution or insolvency of the Contractor/ Supplier/ Fabricator but shall in all respects and for all purposes be

binding and operative until payment of all money payable to the Employer in terms thereof.
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Unless a demand or claim under this guarantee is made on us in writing on or before the
..................................... % (3 months more than the present date of validity of Bank Guarantee) we shall be

discharged from all liabilities under this guarantee thereafter.

We, ..o BANK lastly undertake not to revoke this guarantee during its currency except with the

previous consent of the Employer in writing.

Notwithstanding anything to the contrary contained hereinabove:
a) The liability of the Bank under this Guarantee shall not exceed.............................. 7
b) This Guarantee shall be validupto..................

c) Unless the Bank is served a written claim or demand on or before ° (3 months more

than the present date of validity of Bank Guarantee) all rights under this guarantee shall be forfeited
and the Bank shall be relieved and discharged from all liabilities under this guarantee irrespective of
whether or not the original bank guarantee is returned to the Bank.

We, Bank, have power to issue this Guarantee under law and the undersigned as a duly

authorized person has full powers to sign this Guarantee on behalf of the Bank.

Any claim or dispute arising under the terms of this document shall only be enforced or settled in the courts of
at Kolkata only.

For and on behalf of
(Name of the Bank)

1 NAME AND ADDRESS OF THE VENDOR /CONTRACTOR / SUPPLIER .
2 DETAILS ABOUT THE NOTICE OF AWARD/CONTRACT REFERENCE

3 PROJECT/SUPPLY DETAILS

4BG AMOUNT IN FIGURES AND WORDS

SVALIDITY DATE

6 DATE OF EXPIRY OF CLAIM PERIOD

7BG AMOUNT IN FIGURES AND WORDS.

8VALIDITY DATE
9DATE OF EXPIRY OF CLAIM PERIOD

Note:
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1. Units are advised that expiry of claim period may be kept 2/3 months after validity date.

2.

In Case of Bank Guarantees submitted by Foreign Vendors-

a.

b.1

b.2

b.3

From Nationalized/Public Sector / Private Sector/ Foreign Banks (BG issued by Branches in
India) can be accepted subject to the condition that the Bank Guarantee should be enforceable in
the town/city or at nearest branch where the Unit is located i.e. Demand can be presented at the
Branch located in the town/city or at nearest branch where the Unit is located.

From Foreign Banks (wherein Foreign Vendors intend to provide BG from local branch of the
Vendor country’s Bank)

In such cases, in the Tender Enquiry/ Contract itself, it may be clearly specified that Bank Guarantee
issued by any of the Consortium Banks only will be accepted by BHEL. As such, Foreign Vendor
needs to make necessary arrangements for issuance of Counter- Guarantee by Foreign Bank in
favour of the Indian Bank (BHEL’s Consortium Bank). It is advisable that all charges for issuance of
Bank Guarantee/ counter- Guarantee should be borne by the Foreign Vendor. The tender stipulation
should clearly specify these requirements.

In case, Foreign Vendors intend to provide BG from Overseas Branch of our Consortium Bank
(e.g. if a BG is to be issued by SBI Frankfurt), the same is acceptable. However, the procedure at
sl.no. b.1 will required to be followed.

The BG issued may preferably be subject to Uniform Rules for Demand Guarantees (URDG) 758 (as
amended from time to time). In case, of Foreign Vendors, the BG Format provided to them should
clearly specify the same.

b.4 The BG should clearly specify that the demand or other document can be presented in electronic form.
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PROFORMA OF BANK GUARANTEE FOR EARNEST MONEY

(On non-Judicial paper of appropriate value)

Bank Guarantee NO..........coovevevnnn
[ = 1
To

(Employer’'s Name and Address)

Dear Sirs,

In accordance with the terms and conditions of your Invitation for

Bids/Notice Inviting Tender NO.......oecev e e veeeee e e a(Tender
Conditions) M/s. RPN =171 To BN £
registered office at ..........cooviii i 2 (hereinafter referred to as the

'Tenderer’), is submitting its bid for the work of..................... ...

for...............s. at Bharat Heavy Electricals Limited, Power Sector

Eastern Region, BHEL Bhawan, Plot No 9/1, DJ Block, Sector-II, Salt

lake City, Kolkata — 700091.4(name of the Employer)

The Tender Conditions provide that the Tenderer shall pay a sum of Rs
as Earnest Money Deposit in the form therein

mentioned. The form of payment of Earnest Money Deposit includes

Bank Guarantee executed by a Scheduled Bank.

In lieu of the stipulations contained in the aforesaid Tender Conditions that an
irrevocable and unconditional Bank Guarantee against Earnest Money Deposit for an
amount of ........cccccevveeviennene, 5 terrrerrrerrere——————————————————————————— is required to be submitted by
the Tenderer as a condition precedent for participation in the said Tender and the

Tenderer having approached us for giving the said Guarantee,,

W, TN i [Name & address of
the BanK] e having our
Head Office at .......ooiiiiiiiiii e (hereinafter referred to as

the Bank) being the Guarantor under this Guarantee, hereby irrevocably and
unconditionally ~ undertake to forthwith and immediately pay to the Employer without
any demur, merely on your first demand any sum or sums of Rs. 5
............................................ (*)eeeeeiiiiiiieeveeveeeveeeeeJWithout - any  reservation,
protest, and recourse and without the beneficiary needing to prove or demonstrate

reasons for its such demand. Any such demand made by the 'Employer' shall be
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conclusive and binding on us irrespective of any dispute or difference raised by the

Tenderer.

The payment so made by us under this Guarantee shall be a valid discharge of our
liability for payment hereunder and the Tenderer shall have no claim against us for

making such payment.

We ..o Bank further agree that the Employer shall have the fullest liberty
without our consent and without affecting in any manner our obligations hereunder to
vary any of the terms and conditions of the said Tender or to extend the time of
submission of bids from time to time or to postpone for any time or from time to time
any of the powers exercisable by the Employer against the said Tenderer and we shall
not be relieved from our liability by reason of any such variation, or extension being
granted to the said Tendered or for any forbearance, act or omission on the part of the
Employer or any indulgence by the Employer to the said Tenderer or by any such
matter or thing whatsoever which under the law relating to sureties would but for this

provision have effect of so relieving us.

The Bank also agrees that the Employer at its option shall be entitled to enforce this
Guarantee against the Bank as a principal debtor, in the first instance without
proceeding against the Tenderer and notwithstanding any security or other guarantee
that the Employer may have in relation to the Tenderer's liabilities.

This Guarantee shall be irrevocable and shall remain in force upto and
INCIUAING.....covi e s and shall be extended from time to time for such

period as may be desired by the Employer.

This Guarantee shall not be determined or affected by liquidation or winding up,
dissolution or change of constitution or insolvency of the Tenderer but shall in all
respects and for all purposes be binding and operative until payment of all money
payable to the Employer in terms hereof. However, unless a demand or claim under this
Guarantee is made on us in writing on or before the ..............ccoiiiiiii i, " we

shall be discharged from all liabilities under this Guarantee.

We, i Bank lastly undertake not to revoke this guarantee during its

currency except with the previous consent of the Employer in writing.
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Notwithstanding anything to the contrary contained hereinabove:

a) The liability of the Bank under this Guarantee shall not exceed.................. 5uune.

b) This Guarantee shall be validup to .................. 6

c) Unless the Bank is served a written claim or demand on or before

7 all rights under this guarantee shall be forfeited and the Bank

shall be relieved and discharged from all liabilities under this guarantee
irrespective of whether or not the original bank guarantee is returned to the
Bank

We, Bank, have power to issue this Guarantee under law and the

undersigned as a duly authorized person has full powers to sign this Guarantee on
behalf of the Bank.

For and on behalf of

(Name of the Bank)

1 Details of the Invitation to Bid/Notice Inviting Tender

2 Name and Address of the Tenderer

3 Details of the Work

4 Name and Address of BHEL Unit/Division/Region (Already filled up)
5BG Amount in words and Figures

6 Validity Date

" Date of Expiry of Claim Period

Note:

1. Units are advised that expiry of claim period may be kept 2/3 months after
validity date. As per Works Policy, the Bank Guarantee shall be valid for at least
six months.

2. In Case of Bank Guarantees submitted by Foreign Vendors-



b.1

b.2

b.3

b.4

BHARAT HEAVY ELECTRICALS LIMITED,
POWER SECTOR - EASTERN REGION, KOLKATA
TENDER NO. PSER:SCT:KLG-B2014:20

From Nationalized/Public Sector / Private Sector/ Foreign Banks (BG
issued by Branches in India) can be accepted subject to the condition
that the Bank Guarantee should be enforceable in the town/city or at
nearest branch where the Unit is located i.e. Demand can be presented at
the Branch located in the town/city or at nearest branch where the Unit is
located.

From Foreign Banks (wherein Foreign Vendors intend to provide BG
from local branch of the Vendor country’s Bank)

In such cases, in the Tender Enquiry/ Contract itself, it may be clearly
specified that Bank Guarantee issued by any of the Consortium Banks
only will be accepted by BHEL. As such, Foreign Vendor needs to make
necessary arrangements for issuance of Counter- Guarantee by Foreign
Bank in favour of the Indian Bank (BHEL's Consortium Bank). It is
advisable that all charges for issuance of Bank Guarantee/ counter-
Guarantee should be borne by the Foreign Vendor. The tender stipulation
should clearly specify these requirements.

In case, Foreign Vendors intend to provide BG from Overseas Branch of
our Consortium Bank (e.g. if a BG is to be issued by SBI Frankfurt), the
same is acceptable. However, the procedure at sl.no. b.1 will required to
be followed.

The BG issued may preferably be subject to Uniform Rules for Demand
Guarantees (URDG) 758 (as amended from time to time). In case, of
Foreign Vendors, the BG Format provided to them should clearly specify
the same.
The BG should clearly specify that the demand or other document can be
presented in electronic form.



TENDER NO: PSER:SCT:KLG-B2014:20

VOLUME -llI

PRICE SCHEDULE-REV-00

FOR

ERECTION, TESTING, COMMISSIONING, ETC. OF 1 NO. 250 TPH BOILER &
AUXILIARIES (BOLIER-2), ASSOCIATED PIPING, MISC EQUIPMENTS ETC. FOR
1X120 MW BTG PROJECT AT TATA STEEL , KALINGANAGAR, ODISHA.

BHARAT HEAVY ELECTRICALS LIMITED
( A GOVT. OF INDIA UNDERTAKING )
POWER SECTOR — EASTERN REGION

PLOT NO. -9/ 1, DJ - BLOCK,
SECTOR - I, KARUNAMOYEE,
SALT LAKE CITY,
KOLKATA - 700091.



VOLUME-III
PRICE SCHEDULE, REV-00
ERECTION, TESTING, COMMISSIONING, ETC. OF 1 NO. 250 TPH BOILER & AUXILIARIES (BOLIER-2), ASSOCIATED PIPING, MISC EQUIPMENTS ETC. FOR 1X120 MW BTG
PROJECT AT TATA STEEL , KALINGANAGAR, ODISHA.

TENDER NO PSER:SCT:KLG-B2014:20
SL NO PREAMBLE
1 This preamble forms part of tender document and schedule of items. The tenderer should read this preamble carefully before filling in rates for various items. Clauses under this
preamble shall be read in conjunction with various volumes of tender and other tender sections as applicable and shall have precedence over any contrary statement
mentioned any where in this document.

2 The work shall be carried out strictly as per specifications, description of the items in these schedule and / or engineer’s instructions. Drawings enclosed with the tender are only:
preliminary and for tender purposes and giving some idea of the work involved. The work is to be executed as per drawings & documents, which shall be furnished during
execution.

3 Items of work provided in this schedule but not covered in this specification shall be executed strictly as per instruction of the engineer.

4 Unless specifically mentioned otherwise in the tender document, the tenderer shall quote for the finished items and shall provide for the complete cost towards power, fuel, tools

tackles, equipment, constructional plants, temporary works, labour, dismantling of all temporary piping, structures, valves, pumps, tanks & other misc. equipment, strengthening
of roads/culverts/bridges etc. including arranging all clearances etc. required for carrying out different activities & tests, materials, levies, transport, layout, repairs, rectification,
maintenance till handing over, supervisions, colonies, shops, establishments, overheads, profits and all incidental items not specifically mentioned but reasonably implied and
necessary to complete the work according to the complete tender document and this schedule.

5 The quantities of the various items mentioned in this schedule of items are approximate, based on very preliminary information and may vary to any extent or be deleted
altogether. The quoted rates of each item will remain firm throughout the period of execution including extension, for reasons whatsoever, as long as variation in the total value
of work executed under any part of this contract including extra items, if any but excluding any price variation remains, within plus minus fifteen percent (+ 15%) of the awarded
price as per LOI.

6 Prior written approval of BHEL shall be sought by the contractor in case quantity variation of any item crosses +50% (plus fifty percent) limit during execution, an approval to be
obtained before execution of further quantity for this item.
7 In case Sealed /Paper Price Bids are opened for finalisation of the tender, for any Item Rate/BOQ based contract, possibility of variation of quantity/ addition/deletion of items

can not be ruled out. Under such circumstances, after execution of work, if it is observed that standing as L-1 is changed based on actual quantity executed, the bidder shall
give suitable rebate to maintain your standing as L-1. Since this aspect can be assessed at the end of execution, necessary adjustment will be effected at the end of execution
in final bill. This condition shall not be applicable where the tender is finalised through Reverse Auction.

8 BHEL reserve the right to rationalize the rates, quoted by L-1 bidder against unit rate items and/ or other optional items with respect to item-wise lowest rates (amongst the
participating bidders), before placement of order.
9 The rates quoted shall be inclusive of cleaning of site of any vegetation, dressing , clearing of old structures and leveling etc. including fixing of grid pillars, benchmarks etc.

required for commencement of site activities. No separate payment will be made towards the same. However, if separate rate for such item is avalable in the rate schedule, the
same shall be considered.

10 Rates shall be quoted in figures and in words in clear legible writing. No overwriting is allowed. All scoring and cancellations should be countersigned and in case of illegibility|
the interpretation of engineer shall be final. All entries shall be in English language.

11 All works item wise shall be measured upon completion and paid for at the rates quoted and accepted as per BHEL approved payment schedule/billing break-up.

12 The tender shall be deemed to have visited site and made himself aware of all the site conditions, studied the specifications and details of work to the done within the time
schedule attached and to have acquainted himself of the conditions prevailing at site.

13 No splitting of the job is envisaged. Decision of BHEL in this regard shall be final and binding to the bidders.

14 Bidders are not allowed to alter the Price Schedule format including item description,quantity etc. and the offer is liable for rejection if the bidders submit their prices in Price
Schedules modified by them.BHEL reserves the right to reject the offers of bidders who submit offers in Price Formats which are modiified/altered by them. Also putting any
comments instead of rates/price in the designated column of the rate schedule shall make the offer liable for rejection.

15 Bidders to note that for Civil &Structural packages, against a particular item against a ST No. appearing in more than one schedule of the BOQ, same rate must be quoted in
all schedules for that particular items with same descriptions. If by error, different rates are quoted in different schedules for same ST No.(i.e. item with same description), then
the higher of the rates shall be considered for evaluation but awarding shall be done with the lower rate, if the bidder becomes L-1.”

16 For Lumpsum Service Contract : The items/components indicated in the tender is indicative and may vary to any extent. No compensation shall be payable in case of any
variation in the items/components listed in the bill of quantities if the executed weight remains within the variation limit. However, in case of deletion of any item or addition of
new items over and above the items listed or variation of existing quantity beyond variation limit specified, adjustment (i.e. Payment or recovery as the case may be ) shall be

17 Engineer’s decision shall be final and binding on the contractor regarding clarification of items in the schedule with respect to the other sections/volumes of the contract.

18 In case of tender for Civil and/or Structural works, if the Non-schedule items are not quoted by the bidder, it will be treated at par with rate of corresponding item of
CPWD/PWD/DSR schedule as prescribed in the tender/BOQ cum Rate Schedule.

19 No interest, whatsoever, shall be payable by BHEL on the security deposit, any bank guarantee submitted or any amount due to successful bidder/contractor.

20 Size and weights of various items are mentioned in the attached BOQ cum rate/price schedule for reference purpose only & these shall not be taken into consideration for
quoting/calculating amount in the rate schedule. These shall be utilised as per relevant sections of tender. Bidders shall quote for each item in the rate column, taking unit as
mentioned in the quantity column. Rates shall be filled in both figures and words. Amount shall be calculated based upon these rates multiplied by the mentioned quantity for the
21 Bidder's Total price shall be considered for evaluation unless stated otherwise.

22 In case of BOP packages, if Bidder does not quote/indicate the price for freight chagses against indicated rate schedule, the same shall be considered as 2% of basic price and
adjusted with the total quoated price against each item keeping the total quoted price unaltered.

PAGE 1 OF 3
PREAMBLE VOLUME-III, SIGNATURE WITH SEAL
TENDER NO - PSER:SCT:KLG-B2014:20 PRICE SCHEDULE, REV-0 OF BIDDER



VOLUME-II

PRICE SCHEDULE, REV-0
ERECTION, TESTING, COMMISSIONING, ETC. OF 1 NO. 250 TPH BOILER & AUXILIARIES (BOLIER-2),
ASSOCIATED PIPING, MISC EQUIPMENTS ETC. FOR 1X120 MW BTG PROJECT AT TATA STEEL ,
KALINGANAGAR, ODISHA.
TENDER NO PSER:SCT:KLG-B2014:20
SCH-1 - TOTAL PRICE
SL [ITEM DESCRIPTION AMOUNT
NO (Rs)

1.0 (Total price for transportation of materials, storage as required, erection,
testing, commissioning, final painting, PG test, Liquidation of Punch Points ,
handing over etc. as per technical specification and terms & conditions of
tender taking into account all clarifications, confirmations and agreements till
date of 1 no. 250 TPH Boiler & Auxiliaries (Boiler-2) & its associated
pumps, piping, miscellaneous equipment etc. for 1X120 MW BTG Package
comprising of 2 nos 250TPH BFG/COG Fired Boiler & 01 no 120 MW STG
with associated auxiliaries at TATA Steel, Kalinganagar Project in Odisha.

NOTE
1.0 (Bidder shall quote total price. All other amounts/ rates of each item of works as per Sch-2 will be derived based
on allocated percentages. As such, any uncalled figure/ amount noted at any other place/ schedule of Volume-
[l will not be recknoed & will stand null & void.

2.0 |Bidder to note that grand total price at sl no 1.0 above shall be considered for evaluation. As such grand total
price should be complete in all respect for the full scope defined and considering all terms and conditions/TCN.

3.0 |[Bidder to note that SCH-2 covers price break-up of respective items, unless specified otherwise in the
description of items.

4.0 |Based on the itemwise percentage allocations, the amount for the individual items of the Bill of Quantity shall be
arrived at. The rates of individual items shall be derived from the amount against each items and its quantity
after rounding off to upto 4 decimal places. However, RA bill payment shall be done after rounding off the gross
amount to two decimal points.

5.0 [Bidders to note that this is an item rate contract. Payment shall be made for the actual quantities of work
executed at the unit rate arrived at as per S| No. 4 above.

6.0 |Any item as per scope of work, if not included in the price quoted above and shown separately will not be taken
cognizance of and the offer shall be liable for rejection.

7.0 [|Price format shall not be changed by bidder in any case and it may lead to cancellation of their offer.

PAGE 2 OF 3
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TENDER NO - PSER:SCT:KLG-B2014:20 OF BIDDER



VOLUME-III

PRICE SCHEDULE, REV-0

ERECTION, TESTING, COMMISSIONING, ETC. OF 1 NO. 250 TPH BOILER & AUXILIARIES
(BOLIER-2), ASSOCIATED PIPING, MISC EQUIPMENTS ETC. FOR 1X120 MW BTG PROJECT
AT TATA STEEL , KALINGANAGAR, ODISHA.

TENDER NO PSER:SCT:KLG-B2014:20

SCH-2 - PRICE FOR BOILER & AUX

SL  [ITEM DESCRIPTION QUANTITY Weightage
NO
1.1 |PRESSURE PARTS (GROUP-I 852[MT
( ) 0.21475982
1.2 |TRIM PIPING (GROUP-II) 438[MT
0.12991815
1.3 |[NON-PRESSURE PARTS INCL DUCTS,\VALVES,| 1951|MT
HANGERS & SUPPORTS (GROUP-III) 0.33213405
1.4 |ROTATING MACHINES (GROUP-IV) 376|MT
0.04694025
1.5 [PIPING - INCL P-91, ALLOY STEEL, CARBON STEEL 515(MT
& LP PIPING (GROUP-V) 0.24158640
1.6 [INSULATION (GROUP-VI 173[MT
( ) 0.02748774
1.7 |FABRICATION & ERECTION OF  MISC 40[MT
STRUCTURES, APPROACH/ OPERATING 0.00544761
PLATFORM ETC.(GROUP-VII)
1.8 |PROVIDING PG TEST ASSISTANCE 1[Ls
0.00172598

TOTAL

1.000000000
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