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BHARAT HEAVY ELECTRICALS LIMITED, BHOPAL 

(TOWNSHIP CIVIL MAINTENANCE& CONSTRUCTION DIVISION) 

NOTICE INVITING TENDER 

 
Township Civil Maintenance & Construction Division, BHEL Bhopal invites sealed bid in two part (Part-I: 
Techno-commercial Bid; Part-II: Price Bid) for following work from experienced and financially sound 
bidders who fulfil the qualifying criterion contained in the tender document:  
 

NIT No & Date TA/TCL/27/19-20   Dated  02.09.2019 

1) Name of work Fabrication work of miscellaneous nature in Water Resource 
Management at WTP Jail hill and Township of BHEL Bhopal. 

2) Estimated Cost of Work As per Schedule “A” (Excluding GST) 

3) Completion 
Period                

12 (Twelve) Months Or Exhaustion of Contract amount, 

whichever is earlier. 

4) Qualification Criteria (i).  Technical/Work Experience criteria :- The bidder should have 

the experience of having successfully done similar work(s) against 

completed work order(s) during the last seven years ending last 

day of month previous to the one in which Tender shall be 

opened. The total value(s) of work(s) executed by the bidder 

against such work order(s) for qualifying against this tender shall 

be either of the following:     
 

� Total executed value against one similar completed work 
order not less than Rs. 3.27 lakh, 

OR 
� Total executed value against each of the two similar 

completed work orders not less than Rs. 2.04 lakh   
OR   

� Total executed value against each of the three similar 
completed work orders not less than Rs. 1.63 lakh  
  
Similar work(s) shall mean civil work(s) of any type. 
  

  Note:-  The tenderer shall submit relevant documents such as copies 

of work order and work completion/experience certificate etc. 

in support of his experience along with the technical bid. 

Experience of work(s) done for private customer(s) shall not 

be considered under any circumstance. 

(ii). Bidder must possess PAN & GST Identification No. (as applicable). 
Copy of PAN card and GSTIN should be enclosed along with the 
offer. 

(iii).  PF & ESI Nos. are a statutory requirement. It is, therefore, 
desirable that the tenderer submits them along with his techno-
commercial bid. A tenderer may, however, be considered for 
qualification techno-commercially even if he is, already, not in 
possession of the same or if he does not submit them along with 
his techno-commercial bid. 
Such a tenderer, on becoming successful and upon award of 
work, shall, however, be required to mandatorily submit PF & ESI 
registration numbers within 15 days or some such period as 
specified by the department (as the case may be) after the date 
of issuance of Letter of Intent (LOI) but before deployment of 
labour to commence the work failing which penal action as 
deemed fit shall be taken by the department against the 
tenderer.  
Such a tenderer shall, in this regard, give an undertaking in 
writing along with his techno-commercial bid that he would 
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NOTE: 
 

1. For detail, refer tender documents. 
2. Detailed tender documents can be obtained from the office of DGM (TCL-PLG.) or can be 

downloaded from website of BHEL (https://www.bhel.com/index.php/latest_tenders). 
3. BHEL reserves the right to accept or reject any of the bid / all the bids or cancel or withdraw the 

invitation of tender without assigning any reason whatsoever and in such case no bidder/intending 
bidder shall have any claim arising out of such action by BHEL. 

submit PF & ESI registration numbers subsequent to award of 
work through LOI as desired by the department. 
In spite of the above said declaration/undertaking, if the tenderer 
fails to submit PF registration number and/or ESI registration 
number, penal action as deemed fit by the department shall be 
taken against such default by the tenderer.  

Note:-      
A. All the above mentioned criteria shall be met by the bidder 

himself and not by any associate bidder. 
B. The bidder is required to submit documentary evidence in 

support of each of the above qualifying criteria. 

5) Earnest Money               Rs 8,185/- The EMD shall be accepted only in e-Mode 
(NEFT/RTGS/Net-banking/POS/SB COLLECT etc.) The online receipt 
shall be enclosed along with the techno-commercial bid. For 
NEFT/RTGS payment, refer bank details as per Annexure ”X”. For SB 
Collect/Net Banking payment, follow the link mentioned at 9(ii) of this 
NIT.  NOTE:-Benefit under the public procurement policy for 
MSEs, Order 2012 in regard of EMD is not applicable in this 
tender. 

6) Tender cost Rs. 200/- + GST extra @12%  The Tender Cost shall be accepted 
only in e-Mode (NEFT/RTGS/Net-banking/POS/SB COLLECT etc.) The 
online receipt shall be enclosed along with the techno-commercial bid. 
For NEFT/RTGS payment, refer bank details as per Annexure ”X”. 
(Tender Cost is mandatory & non-returnable). For SB Collect/Net 
banking payment, follow the link mentioned at 9(ii) of this NIT. .   
NOTE:-Benefit under the public procurement policy for MSEs, 
Order 2012 in regard of Tender cost is not applicable in this 

tender. 

7) Penalty Clause As per clause 31 of General terms and conditions of tender. 

8) Venue for submission & 
opening of tender 

Office of DGM (TCL-PLG.), Hostel No. 4, Piplani, BHEL, Bhopal 
Ph no: - 2503215, 2505844. 

9) Other information i) The Contractor has to obtain & submit the central labour license as 
per prevailing rules after award of the work/LOI. 

ii) “Online e-payment” facility through SB-collect is available on intranet as well 
as internet. This is for deposition of Tender Cost, Security deposit and 
Earnest money deposit by the participating tenderers.  
 Following is the link:- 
http://www.bhelbpl.co.in/qcins/iccs.htm 
[For first time user “Help Documents” is also available on page under which 
general information relating to procedure for depositing amount is available 
on page number 2 and 3. In addition to above for specific query related to 
type of deposit, demo with the template is also on respective page mentioned 
on page no 2 of the help documents.] 

iii) After issuance of LOI, the contractor shall complete all the required 
formalities of contract agreement in time as stipulated in LOI failing 
which penalty shall be imposed as per clause no. 10 of Special terms 
and conditions of tender. 

IMPORTANT DATES 

Due date & time of bid submission On 12.09.2019; UPTO 03:30 PM 

Due date & time of bid opening 
(Techno commercial Bid) 

At 12.09.2019; 4:00 PM onward 
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4. All corrigenda, corrections, amendments, time extensions, clarifications etc., to the tender notice 
will be hosted on BHEL website (www.bhel.com). Bidders should regularly visit website to keep 
themselves updated. 
 

 
 

DGM (TCL-PLG.) 

Hostel No 4, Sampada Bhavan 

BHEL, Piplani, Bhopal-462022 

Ph: 0755-2503215/2505844,  
Email: dktaunk@bhel.in, atulahirwar@bhel.in 
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NAME OF WORK: - FABRICATION WORK OF MISCELLANEOUS NATURE IN 
WATER RESOURCE MANAGEMENT AT WTP JAIL HILL AND TOWNSHIP OF 
BHEL BHOPAL. 
 

1.0 The bid is invited in two parts viz. Part-I: Techno-commercial Bid; Part-II: Price 

Bid.  

 
1.1 Part-I (Techno-commercial) Bid : Techno-commercial bid should contain 

documents in the same order as listed below: 
1.1.1 Covering letter as per Annexure “A”  
1.1.2 Check List as per Annexure “B” 
1.1.3 Tender Fee in the prescribed form as mentioned in NIT 
1.1.4 EMD in the prescribed form as mentioned in NIT 
1.1.5 No deviation certificate- Technical-ANNEXURE-H 
1.1.6 No deviation certificate- Commercial-ANNEXURE-I 
1.1.7 Certificate conforming knowledge about site conditions – ANNEXURE - J 
1.1.8 This bid document, each page signed and stamped with all 

tables/Declaration forms/information sheets  (Annexure A to Annexure 
J) duly filled in legible writing  

1.1.9 Copy of work orders and completion certificates in support of past 
relevant work experience as per bidder Qualifying Criteria mentioned in 
NIT & Special Conditions of this tender document 

1.1.10  Copy of duly audited balance sheet and Profit & Loss A/c of past three 
years ending 31st March 2018. (NOT APPLICABLE) 

1.1.11 Banker’s certificate to prove bidder’s financial strength to undertake the 
work duly indicating the financial limits the bidder enjoys. 

1.1.12 An attested copy of the Power of Attorney, in case an individual other 
than the sole Proprietor signs the tender 

1.1.13 Type of Firm with supporting documents  
1.1.13.1 IN CASE OF AN INDIVIDUAL:  His full name, experience, 

address and nature of business. 
1.1.13.2 IN CASE OF PARTNERSHIP FIRMS:  The names of all the 

partners with addresses and their experience.  A copy of the 
partnership deed/ Instrument of Partnership duly certified by 
a Notary Public shall be enclosed. 

1.1.13.3 IN CASE OF COMPANIES:  Date and place of registration 
including date of commencement certificate in case of public 
companies and the nature of business carried on by the 
Company. Certified copies of memorandum and Articles of 
Association are also to be furnished.  Also indicate names, 
addresses and experience of the Directors. 

1.1.14 Human Resource totally available with the bidder with organisation 
structure. 

1.1.15 Photocopy of PAN card in which PAN is readable. 
1.1.16 Copy of GSTIN.  
1.1.17 Copy of Provident Fund Number issued by RPFC if already possessed by 

bidder.(as applicable) 
1.1.18 Copy of ESI Registration Number if already possessed by bidder. (as 

applicable) 
Note:  

(i) Any deviation written elsewhere in the offer other than that in the 
document specified at Sl.No. 1.1.5 & 1.1.6 shall be treated as unread 
and shall not be considered for any purpose. 

(ii) The bidder should not give their price offer in Techno-commercial Bid. 
The techno-commercial bid containing price offer shall be rejected.  
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1.2 Part-II (Price) Bid: Price bid should contain only Price Offer to be submitted 
strictly as per enclosed Price Schedule. The Price Bid not submitted as per Price 
Schedule (placed under Section VI) may not be considered.  

1.3 Part-I and Part-II Bids  duly signed should be put in separately sealed 

envelopes and each envelopes must be marked clearly as Part-I 

Techno-commercial Bid or Part-II Price Bid as the case may be. NIT 

Number and bidder’s name & address should also be clearly mentioned 

on these envelopes. These two envelopes must be put in a third bigger 

envelope and sealed properly. Top of the outer cover/envelop should 

contain following information :  

1. NIT No. & Title of Work 

2. Bid Opening date & time 

3. Address/Venue of Bid Submission 

4. Bidder’s Name & Address 

 
2.0   The tender shall be submitted on or before the time & date specified in NIT if tender 

is delivered in person should be dropped into tender box for works contract kept in 
the Hostel No 4,Sampada Bhawan Ground Floor, BHEL, Piplani, Bhopal-

462022 and if it is sent through post/ courier it should be addressed to : 
                 DGM (TCL-PLG)  

                 Hostel No 4 Sampada Bhavan Gr. Floor 

        BHEL, Piplani, Bhopal-462022 

 

3.0    Tenders can be submitted personally or by courier/post. Tenders submitted by post 
shall be sent preferably as “REGISTERED POST ACKNOWLEDGEMENT DUE / SPEED 
POST” and shall be posted with due allowance for any postal delay.  The tenders 
received after the due date and time of opening are liable to be rejected.  
Telegraphic offers and offers received by telex / fax will not be considered. 

 
4.0    Tenders shall be opened by authorised officer of BHEL in the office of DGM (TCL-

PLG.), Hostel No 4 Sampada Bhawan BHEL, Piplani Bhopal at the time and date 
specified in the Notice Inviting Tender in the presence of such of those tenderer or 
their authorised representatives who may like to be present. Tender offer 
envelope received in open/worn out condition will not be accepted. Price 

bids will be opened for those bidders who are found to qualify after 

scrutiny of techno-commercial bid part – I in case BHEL decides not to 

conduct RA. 

The tenderer shall closely peruse all the clauses, specifications and drawings 
indicated in the Tender Documents before quoting.  The offers should be strictly in 
accordance with the tender specifications & General Instructions to the tenderer. 
Should the tenderer require any clarification on the tender specification, or is 
interested in offering any deviation from the tender specification, he shall contact 
the authority inviting the tender for clarification before submission of the tender 
atleast 3 days prior to the date of opening of tender. No deviation w.r.t. terms 

& conditions of the tender are acceptable. 

 

5.0 If there are varying or conflicting provisions made in any of the documents forming 
part of the tender, the accepting authority shall be deciding authority with regard 
to the intension of the document. 

 
6.0 Before submission of the bid, the bidder is advised to inspect the site of work and 

the environments and be acquainted with the actual working and other prevalent 
conditions, facilities available etc. and furnish the certificate as per enclosed 
Annexure “J”. No claim will be entertained later on grounds of lack of knowledge. 

 
7.0 Tenderer must fill up all the schedules and furnish all the required information as 

per the instructions given in various sections of the tender specification.  Each and 
every page of the Tender Specification along with Unpriced price schedule 
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must be SIGNED, STAMPED AND SUBMITTED ALONG WITH THE TECHNO-

COMMERCIAL OFFER by the tenderer in token of complete acceptance 

thereof.  The information furnished shall be complete in itself.  
 

8.0 The tenderer shall quote the rates in figures (international numerals to be used) as 
well as in words (English language to be used).  If on check there are found to be 
differences between the rates given by the contractor in words and figures or in the 
amount worked out by him in the schedule of quantities and general summary, the 
same shall be adjusted in accordance with the following rules: 

 
(a) In the event of a discrepancy between rates quoted in words and figures by 

tenderer, the rate quoted in words shall be taken as correct. 
(b) In the event of an error occurring in the amount column of Schedule of 

Quantities because of wrong extension of the unit rate and quantity, the unit 
rate shall be regarded as firm and extension shall be amended on the basis of 
the rate. 

(c) All errors in totalling in the amount column and in carrying forward totals shall 
be corrected. 

 
9.0 In case of repetition of some items in different sections, the lowest rate quoted by 

the  Contractor for such item of work in any section / sub-head of schedule of 
quantities shall  be considered as the quoted rate for the item in all the different 
section/sub-head for  payment. 
 

10.0 In case the lowest tendered amount (estimated cost + amount worked on the basis 
of percentage above/below) of two or more contractors is same, such lowest 
contractors will be asked to submit sealed revised offer in the form of letter 
mentioning percentage above/below on estimated cost of tender including all sub 
sections/sub heads as the case may be, but the revised percentage quoted 
above/below on tendered cost or on each sub section/sub head should not be higher 
than the percentage quoted at the time of submission of tender. The lowest tender 
shall be decided on the basis of revised offers.In case any of such contractor refuses 
to submit revised offer, then it shall be presumed that the said party is not interested 
to work & their offer shall not be consider further for deciding L1. If the revised 
tendered amount of two or more contractors received in revised offer is again found 
to be equal, the lowest tender among such contractors, shall be decided by draw of 
lots in presence of finance representative, tendering authority & the lowest 
contractors those have quoted equal amount of their tenders.  

 
11.0 All entries in the tender shall either be typed or be written in ink. Erasures and 

overwriting are not permitted and may render such tenders liable to rejection. The 
tenderer shall duly attest all cancellations and insertions. 

 
12.0  Only tenderer who have previous experience in the work of the nature & description 

detailed in this tender specification are expected to quote for this work. Offer from 
tenderer who does not have a proven and established experience in the field is not 
likely to be considered.  
 

13.0  The tenderer shall give full information in respect of the following: - 
 

13.1 Permanent Account Number as allotted by the Income Tax Department. 
13.2 GSTIN.   
13.3 Financial viability as per proforma enclosed as per Annexure – ‘C’. (Not 

applicable) 

13.4 A statement giving particulars of the various services rendered / in progress for 
similar works by the tenderers indicating the particulars & value of each work, 
site location, duration, date of completion as per Annexure –‘D’. 
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13.5 The human resource/manpower that are totally available with him, & that will 
be employed by the tenderer for this work in the form of month-wise & 
category-wise deployment plan duly indicating the no. of Engineers, 
Supervisors, skilled & unskilled workers etc. (Proforma at Annexure –‘E’ also to 
be filled). 

13.6 A list of Tools & Tackles that the tenderer is having & those which will be 
deployed on this job as per proforma as per Annexure-‘F’. 

13.7 An attested copy of the Power of Attorney, in case an individual other than the 
sole Proprietor signs the tender. 

13.8 Declaration sheet as per proforma at Annexure – ‘G’. 
 

13.9 Check list and schedule of general particulars, duly filled in, signed and stamped 
as per Annexure-‘B’. 

13.10 PF code number allotted by the Regional Provident Commissioner & ESI 
Number. 

  

Note: - All the data required to be enclosed with the tender as per the 

requirements of this section need to be furnished neatly typed, signed and 

stamped in the given formats only & wherever necessary documentary proof 

also needs to be enclosed. In the absence of the above information the tender 

may be considered as incomplete and may lead to rejection. 

 

14.0  The offer shall be kept open for acceptance for a period of 06 (Six) months from the 
 date of opening of techno-commercial offer.  In case Bharat Heavy Electrical Limited 
 calls for negotiations, such negotiations shall not amount to cancellation or withdrawal 
 of the original offer, which shall be binding, on the tenderer. All expenses for 
 attending such negotiations are to be born by the tenderer. 
 
15.0   The acceptance of Tender will rest with BHEL which does not bind itself to accept the 
 lowest tender or any tender and reserves to itself full rights to reject any or all the 
 tenders without assigning any reason thereof and in such case no bidder shall have 
 any claim arising out of such action by BHEL.  
 
16.0   The Tenderers are required to quote for the complete scope of work with the lowest 
 possible rate. The Tenderers quoting for part of the work or incomplete in any 
 respect are likely to be rejected.  
 

17.0   Conditional and unsigned tenders, tenders containing absurd or unworkable rates and 
amounts, tenders which are incomplete or otherwise considered defective and tenders 
not in accordance with the tender conditions, specifications, etc., are liable to be 
rejected.  

 
18.0   If a tenderer expires after the submission of his tender or after the acceptance of his 

tender, BHEL may at its discretion, cancel such tender.  If a partner of a firm expires 
after the submission of the tender or after the acceptance of the tender, BHEL may 
cancel such tender at its discretion unless the firm retains its character.  

 
19.0 BHEL will not be bound by any Power of Attorney granted by the tenderer or by changes 

in the composition of the firm made subsequent to the execution of the contract.  BHEL 
may, however, recognise such Power of attorney and changes after  
obtaining proper legal advice, the cost of which will be chargeable to the contractor 
concerned.  

 

20.0   If the tenderer deliberately gives wrong information in his tender, BHEL reserves the 
right to reject such tender at any stage or to cancel the contract, if awarded and forfeit 
the Earnest Money / Security Deposit / any other moneys due.  

21.0 Canvassing in any form in connection with the tender is strictly prohibited and the 
tenders submitted by the Contractor who resorts to canvassing are liable to be 
rejected. 
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22.0  Should a tenderer or, in the case of a firm or Company, its Partner(s) / major 
shareholder(s) / Director(s) have relation(s) employed in BHEL, the authority inviting 
tender shall be informed of the fact along with the offer. Otherwise, BHEL may, at its 
sole discretion, reject the tender or cancel the contract and forfeit the Earnest Money 
/Security Deposit.  

 

23.0  BHEL reserves the right to accept or reject any of the bid / all bids with or without 
deviation or cancel / withdraw the invitation for bid without assigning any reason 
whatsoever and in such case no bidder shall have any claim arising out of such action 
by BHEL. 
 

24.0  The successful tenderer should not sub-contract the part or complete work detailed in 
the tender specification without written permission of BHEL. The tenderer is solely 
responsible to BHEL for the work awarded to him. 
 

25.0  Responsibility of authenticity of documents submitted by the tenderer lies totally with 
them. If at any stage it is found that any document submitted by them is not authentic 
then BHEL will take any action against the tenderer as deemed fit. The tenderer will be 
whole responsible for such resulting action. 
 

26.0  BHEL reserves the right to go for Reverse Auction (RA) (Guidelines as available on 
www.bhel.com) instead of opening the sealed envelope price bid, submitted by the 
bidder. This will be decided after techno-commercial evaluation. Bidders to give their 
acceptance with the offer for participation in RA. Non-acceptance to 
participate in RA may result in non-consideration of their bids, in case 

BHELdecides to go for RA. 
 

Those bidders who have given their acceptance to participate in Reverse Auction will 

have to necessarily submit ‘Process compliance form’ (to the designated service 

provider) as well as ‘Online sealed bid’ in the Reverse Auction. Non-submission of 

‘Process compliance form’ or ‘Online sealed bid’ by the agreed bidder(s) will be 

considered as tampering of the tender process and will invite action by BHEL as per 

extant guidelines for suspension of business dealings with suppliers/ contractors (as 

available on www.bhel.com). 
 

The bidders have to necessarily submit online sealed bid less than or equal to their 

envelope sealed price bid already submitted to BHEL along with the offer. The envelope 

sealed price bid of successful L1 bidder in RA, if conducted, shall also be opened after 

RA and the order will be placed on lower of the two bids (RA closing price & envelope 

sealed price) thus obtained. The bidder having submitted this offer 

specifically agrees to this condition and undertakes to execute the contract on thus 

awarded rates. 
 

If it is found that L1 bidder has quoted higher in online sealed bid in comparison to 

envelope sealed bid for any item(s), the bidder will be issued a warning letter to this 

effect. However, if the same bidder again defaults on this count in any subsequent 

tender in the unit, it will be considered as fraud and will invite action by BHEL as per 

extant guidelines for suspension of business dealings with suppliers/ contractors (as 

available on www.bhel.com).” 
 

As a reminder to the bidders, system will flash following message (in RED Color) during 

the course of ‘online sealed bid’: 
 

“Bidders to submit online sealed bid less than or equal to their envelope 

sealed bid already submitted to BHEL” 

* ( Clause 26.0 is not applicable in this NIT ) 

 
                                                           ******** 
 



BHARAT HEAVY ELECTRICALS LIMITED: BHOPAL 

TOWNSHIP CIVIL MAINTENANCE DIVISION 

INSTRUCTIONS TO BIDDERS 

NIT NO. TA/TCL/27/19-20 

Signature of Contractor                                         13                                                Signature of BHEL official                            

 

 
 

 

                               ANNEXURE “A” 

    

    OFFER OF THE CONTRACTOR 

 
DGM (TCL-PLG.) 

Hostel No 4, SampadaBhawan 

BHEL, Piplani, Bhopal-462022 

 
 
Dear Sir, 
 
 I/We hereby offer to carry out the work detailed in Tender Specification No. (NIT No.)      
NIT NO. TA/TCL/27/19-20 issued by Bharat Heavy Electrical Limited BHOPAL in 
accordance with the terms and conditions thereof. 
 
I/We have carefully perused the following listed documents connected with the above work 
and agree to abide by the same. 
 

1. NIT 
2. Instructions to Tenderers 
3. General Terms and Conditions 
4. Special Conditions 
5. Technical Specifications 
6. Price Schedule 

 
I/We have deposited / forwarded here with the Tender Fee and Earnest Money deposit. Details 
of Tender Fee and EMD payment are furnished in the check list. 
 
EMD shall be refunded should our offer not be accepted. Should our offer be accepted, I/We 
further agree to deposit the required amount of Security Deposit for the work as provided for 
in the tender specification with in the stipulated time as may be indicated by BHEL BHOPAL. 
 
I/We further agree to obtain and submit Central Labour License as per prevailing rules after 
award of Work/LOI. 
 
I/We further agree to execute all the works referred to in the said documents upon the terms 
and conditions contained or referred to there in and as detailed in the appendices annexed 
there to. 
 
 
      Signature of the Tenderer 
      Address  
PLACE: 
DATE: 
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ANNEXURE – “B” 

CHECKLIST & SCHEDULE OF GENERAL PARTICULARS 

NOTE: - Bidder shall fill in the following details and no column should be left blank. 
1. Name & Address of the Bidder 

 
 

 

2. Email Address 
 

 

3. Contact Details 
 

PhoneNo. (Office)  

Mobile No  
Fax No  

4. Name &  designation of the official of the 
tenderer to whom all the references shall be 
made 

 

5. Bidder's proposal No. & date  

6. Whether Tender Fee submitted  
Please give details. 

 

7. Whether EMD submitted  
Please give details.  

 

8. Validity of offer / rates quoted for six months 
from the date of opening of techno-commercial 
bid. 

Yes / No 

9. PAN No. as per clause no. 13.1 (Photocopy 
enclosed) 

Yes / No (PAN NO. ------------------
---) 

10. P.F. Code No as per clause 13.10, (photocopy 
enclosed.) 

Yes / No (PF NO. --------------------
--- ) 

11. ESI No. (photocopy enclosed) Yes / No (ESI NO. -------------------
----) 

12. GSTIN (photocopy enclosed) Yes / No (GSTI NO. -----------------
-----) 
 

13. Financial status as per clause No.13.3 ( in the 
format Annexure “C”) (Not applicable) 

Yes / No 
 

14. Detail of experience as per clause No. 13.4( in 
the format Annexure “D”) 

Yes / No 
 

15. Format of Annexure ”E” Yes / No 
 

16. List of tools & tackles as per clause No.13.6 ( in 
the format Annexure “F”) 

Yes / No 
 

17. Attested copy of power of attorney as per 
clause 13.7  

Yes / No 

18. 
 

Details about type of the firm with relevant 
supporting document 

Yes / No 

19. Declaration sheet as per clause 13.8 (in the 
format Annexure –“G”) 

Yes / No 

20. Whether signed copy of tender document 
submitted as per clause 7.0 

Yes/No 

21. No Deviation Filled (Technical) as per Annexure 
“H” 

Yes / No 

22. No Deviation Filled (Commercial) as per 
Annexure “I” 

Yes / No 

23. Certificate conforming knowledge about site 
condition as per Annexure “J” 

Yes / No 

24. Acceptance for participation in RA (Reverse 
Auction) (Not applicable) 

Yes / No 
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ANNEXURE – “C” 

 

FINANCIAL VIABILITY 

 

1. Owner’s capital in the business (in  
case of partnership, please mention 
percentage shares and amounts) 

 

 Rs. 

2. Quantum of business done during the 
last  Three financial years     

 
2017-18 

 
Rs. 

  2016-17 Rs. 
  2015-16 Rs. 
3. Value of fixed assets of the 

businesses in last   three financial 
years 

 
2017-18 

 
Rs. 

  2016-17 Rs. 
  2015-16 Rs. 
4. Guarantee limits (if any) enjoyed by 

the  firm                    
 Rs. 

5. Over draft limits (if any enjoyed by 
the firm)       

 Rs. 

6. Please enclose audited profit and loss 
account and balance sheet for 
last 3 years (indicate no. of sheets) 

  

7. Certificate from Scheduled Bank to 
prove contractor’s financial capacity 
to undertake the work duly indicating 
the financial limits the tenderer 
enjoys. 

 

  

 

Note:-  

 1.   All the above documents should be duly certified by auditors / Bank as may be 

applicable.  

 
 
 
 
 
 
           Name & signature of the bidder 
                                                                                                             (seal)  
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ANNEXURE – “D” 

 

    INFORMATION OF SIMILAR JOBS EXECUTED / IN PROGRESS IN PAST SEVEN 

YEARS 

 
S.No. Agency by whom 

awarded 
Location of 
the Project 

Particulars of the 
works awarded 

Contract 
value 

Dateof 
completion 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

    

 Note: Please enclose copy of work orders and completion certificates 

 

 

 
                                                                    Name & signature of the bidder 

 
 
 

                                                                                   (Seal)  
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ANNEXURE – “E” 

 

 

DECLARATION FOR DEPLOYMENT OF LABOURERS 

 

 

 
           I / We, (NAME OF THE FIRM).............................................................  hereby 

confirm that against this work bearing NIT No. ................... dated .................... that 

maximum numbers of labourer shall be deployed by me/us on any day will be ............. Nos. 

during the contract period.  

 

 

 

 

        Name & signature of the bidder 
 
                    (Seal) 
 
 
  



BHARAT HEAVY ELECTRICALS LIMITED: BHOPAL 

TOWNSHIP CIVIL MAINTENANCE DIVISION 

INSTRUCTIONS TO BIDDERS 

NIT NO. TA/TCL/27/19-20 

Signature of Contractor                                         18                                                Signature of BHEL official                                       

 

 
ANNEXURE – “F” 

 

LIST OF EQUIPMENTS 

 

Sl. 
No. 

Name of equipment Quantity Owned Quantity proposed to 
be deployed for this 

job 
    

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

Name & Signature of the bidder 
                                                                                                 (Seal) 
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ANNEXURE – “G” 

DECLARATION SHEET 

 

           I / We, (NAME OF THE FIRM)  ........………………… …………………………………… 
............………………… hereby certify that, all the information and data furnished by me / us 
with regard to this Tender Specification (NIT No.) ………………………………… ………………………….…… 
are true and complete to the best of my / our knowledge.  I / We have gone through the 
specification, conditions and stipulations in detail and agree to comply with the requirements 
and intent of specification. 
 
            I / We, further certify that I / we am / are the duly authorised representative(s) of 
the under mentioned tenderer and a valid power of attorney to this effect is also enclosed. 
 
           I / We, hereby declare that I / we shall treat the tender documents, drawings, 
specifications and other records connected with the work as secret / confidential and shall 
not communicate information / derived there from to any persons other than a person to 
whom I / We am / are authorised to communicate the same or use the information in any 
manner prejudicial to the safety of the same. 
 
 

 

Tenderer’s Name & Address: 
 
 
 

                                                   Name & signature of the bidder 
                                                                                                                           (Seal) 
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          ANNEXURE – “H” 

 
   CERTIFICATE OF NO-DEVIATION (TECHNICAL) 

 
 
 
 
I/WE, M/s …………………………………………………………………………………………………… 
 
HEREBY CERTIFY THAT NOTWITHSTANDING ANY CONTRARY INDICATIONS/ CONDITIONS 
ELSEWHERE IN OUR OFFER DOCUMENTS, I/WE HAVE NEITHER SET ANY TERMS AND 
CONDITIONS NOR THERE IS ANY DEVIATION TAKEN FROM THE CONDITIONS OF BHEL’S 
TENDER SPECIFICATIONS- TECHNICAL OTHER THAN MENTIONED BELOW AND I/WE AGREE 
TO ALL OTHER TERMS AND CONDITIONS MENTIONED IN BHEL’S TENDER SPECIFICATION–
TECHNICAL WITH ASSOCIATED AMENDMENTS AND CLARIFICATIONS: 
 

S.N. Tender 
Spec. Ref 
doc. 

Clause 
Reference 

Clause 
description as 
appearing in 
tender document 

Deviation 

1.0     
2.0     
3.0     
4.0     
5.0     
6.0     
7.0     

 
 
 
 
 
     SIGNATURE OF THE BIDDER WITH SEAL 
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ANNEXURE – “I” 

 

 

 

CERTIFICATE OF NO-DEVIATION (COMMERCIAL) 
 
I/WE, M/s …………………………………………………………………………………………………… 
 
HEREBY CERTIFY THAT NOTWITHSTANDING ANY CONTRARY INDICATIONS/ CONDITIONS 
ELSEWHERE IN OUR OFFER DOCUMENTS, I/WE HAVE NEITHER SET ANY TERMS AND 
CONDITIONS NOR THERE IS ANY DEVIATION TAKEN FROM THE CONDITIONS OF BHEL’S 
TENDER SPECIFICATIONS-COMMERCIAL OTHER THAN WHAT ARE MENTIONED BELOW AND 
I/WE AGREE TO ALL OTHER TERMS AND CONDITIONS MENTIONED IN BHEL’S TENDER 
SPECIFICATION-COMMERCIAL WITH ASSOCIATED AMENDMENTS AND CLARIFICATIONS: 
 

S.N. Tender 
Spec. Ref 
doc. 

Clause 
Reference 

Clause description as 
appearing in tender 
document 

Deviation 

1.0     
2.0     
3.0     
4.0     
5.0     
6.0     
7.0     

 
 
 
 
 
 

     SIGNATURE OF THE BIDDER WITH SEAL 
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         ANNEXURE – “J”  

 

CERTIFICATE CONFORMING KNOWLEDGE 

         ABOUT SITE CONDITION 

 

REFERENCE: NIT NO. TA/TCL/27/19-20 

 

 

 We, M/S  
  
  
 
 Hereby declare and confirm that we have visited the project site, in BHEL Bhopal 
referred in Tender Specification under reference above and acquired full knowledge and 
information about the site conditions.  
 
 We further confirm that the above information is true and correct and we shall not be 
eligible for any additional payment of any nature on account of lack of knowledge or non-
familiarization of site conditions.  
 
 
 
 
 
 

SIGNATURE OF THE BIDDER WITH SEAL 
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No. TA/TCL/27/19-20 
 

 

 
FOR 
 
 

FABRICATION WORK OF 

MISCELLANEOUS NATURE IN WATER 

RESOURCE MANAGEMENT AT WTP 
JAIL HILL AND TOWNSHIP OF BHEL 

BHOPAL. 
 

SECTION – III 

 

 
 

GENERAL TERMS AND CONDITIONS 
 

 

 

 

 

 

T OWNSH I P  C I V I L  MA IN T ENANC E  D I V I S I ON  

BHARAT HEAVY ELECTRICALS LIMITED 
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NAME OF WORK:- FABRICATION WORK OF MISCELLANEOUS NATURE IN WATER 

RESOURCE MANAGEMENT AT WTP JAIL HILL AND TOWNSHIP 

OF BHEL BHOPAL. 

 

1.0     DEFINITIONS:- 
 

The following terms and expressions shall have the meaning hereby assigned to 
them except where the context otherwise requires. 

 
1.1 ‘Company/Corporation’ shall mean “BHEL” which stands forBharat Heavy 

Electricals Limited, a Company registered under the Indian Companies Act, 1956 
with its Registered Office at BHEL House, Siri Fort, New Delhi, Pin-110049 through 
its office at Piplani, Bhopal – 462022 or its authorised Officers or its Engineers or 
other employees authorised to deal with any matters with which these persons are 
concerned on its behalf. 
 

1.2 ‘CONTRACTOR’ shall mean the individual, firm or Company who enters into 
contract with BHEL for providing the services as per this Tender and shall include 
their legal representative, administrators, successors and permitted assigns. 
 

1.3 ‘CONTRACT’ or ‘CONTRACT DOCUMENT’ shall mean and include the Notice 
inviting tender, the agreement, the work order, the accepted appendices of rates, 
schedules of quantities, if any, General Terms & Conditions of the Contract, Special 
Conditions of the contract, Instructions to Tenderers, drawings, technical 
specifications, the special specifications, if any, & the Letter of Intent / acceptance 
letter issued by BHEL.  Any conditions or terms stipulated by the tenderer in the 
tender documents or subsequent letters shall not form part of the contract unless 
specifically accepted in writing by BHEL in the letter of intent and incorporated in 
the Work Order. 

 

1.4 ‘TENDER DOCUMENTS’ shall mean the NIT, Instructions to Tenderers, General 
Conditions of Contract, Special Conditions, Price Schedule and Technical 
Specifications and drawing if any. 

 

1.5 ‘LETTER OF INTENT ‘shall mean the intimation by a letter / telegram / fax to the 
tenderer that the tender has been accepted in accordance with provision contained 
in that letter.  The responsibility of the contractor commences from the date of issue 
of this letter and all the terms and conditions of contract are applicable from this 
date. 

 

1.6 ‘COMPLETION TIME’ shall mean the period specified in the Letter of Intent or 
date mutually agreed upon for completing the work / services stipulated in the work 
order to the satisfaction of the Engineer being of required standard and conforming 
to the specifications of the contract. 

 

1.7 ‘TESTS’ shall mean and include such test or tests to be carried out by the contractor 
as are prescribed in the contract or considered necessary by BHEL in order to 
ascertain the quality, workmanship, performance and efficiency of the contracted 
work or part thereof. 
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1.8 ‘APPROVED, DIRECTED or INSTRUCTED’ shall mean approved, directed or 
instructed by BHEL Engineer / Site Engineer / Project- in-charge/ Engineer-in-
Charge. 
 

1.9 ‘WORK’ or ‘CONTRACT WORK’ shall mean and include the work to be done by 
the Contractor as specified in the Tender documents. 

 

1.10 A “Day” shall mean a day of 24 hours from midnight to midnight irrespective of 
the number of hours worked in that day.        
 

1.11 “Engineer-in-charge” shall mean the Engineering officer appointed by the 
undertaking or his duly authorised representative who shall direct, supervise and 
be in charge of the works for purposes of this contract. 

 

1.12 “Expected Risks” are risks due to riots (otherwise than among contractor’s 
employees) and civil commotion (in so far as both these are uninsurable) war 
(whether declared or not) invasion, act of foreign enemies, hostilities, civil war, 
rebellion, revolution, insurrection military or usurped power, any acts of 
Government, damage from aircraft, acts of god, such as earthquake lightening and 
unprecedented floods and other causes over which the contractor has no control 
and accepted as such by the Accepting authority or causes solely due to se or 
occupation by the company/corporation of the part of works in respect of which a 
certification has been issued or a cause solely due to company’s/corporation faulty 
design of works. 

 

1.13 “Market Rate” shall be the rate as decided by the Engineer-in-charge on the basis 
of the cost of materials and labour at the site where the work is to be executed plus 
overheads and profit. (As per CPWD Norms). 

 

1.14 Schedule(s) referred to in these conditions shall mean the relevant schedule(s) 
annexed to the tender papers issued by the company/corporation or the standard 
schedule of rates prescribed by the company/corporation and the amendments 
there to issue from time to time. 

 

1.15 The “Site” shall mean the lands and/or other places on, under, in or through which 
the work is to be executed under the contract including any other lands or places 
which may be allotted by the company/corporation or used for the purposes of the 
contract. 

 

1.16 “Temporary works” shall mean all temporary works of every kind required in or 
about the execution, completion or maintenance of the works. 

 

1.17 “Urgent works” shall mean any urgent measures which, in the opinion of the 
Engineer-in-Charge, become necessary during the progress of the works to obviate 
any risk of accident or failure or which become necessary for security. 
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1.18  A “Week” shall mean seven days without regard to the number of hours worked 
in any day in that week. 

 

1.19 The “Works” shall mean the works to be executed in accordance with the contract 
or part(s) there of as the case may be and shall include all extra or additional, 
altered or substituted works or temporary and urgent works as required for 
performance of the contract.     
 

2.0 Law Governing 

the Contract and 

Court of 

Jurisdiction. 

The contract shall be governed by the law for the time being 
in force in the Republic of India.  The Civil Court at Bhopal 
shall alone have exclusive jurisdiction in regard to all claims 
in respect of this Contract.  

 

   

3.0 Secrecy of Tender 

Documents 

The tenderer shall give an undertaking under the official 

secret Act for maintaining secrecy of the tender documents, 

drawings or other records connected with the work   given 

to him. None of these documents shall be used by the 

contractor for any purpose other than that of this contract. 

The unsuccessful tenderer shall return all the drawings / 

documents given to them. 

   

4.0 Works to be 

carried out 

The work to be carried out under the Contract shall, except 

as otherwise provided in these conditions, include all labour, 

materials, tools, plants, equipment and transport which 

may be required in preparation of and for and in the full and 

entire execution and completion of the works. The 

descriptions given in the Schedule of Quantities (Schedule- 

A) shall, unless otherwise stated, be held to include wastage 

on materials, carriage and cartage, carrying and return of 

empties, hoisting, setting, fitting and fixing in position and 

all other labours necessary in and for the full and entire 

execution and completion of the work as aforesaid in 

accordance with good practice and recognized principles. 

   

5.0 Sufficiency of 

Tender 

The Contractor shall be deemed to have satisfied himself 

before tendering as to the correctness and sufficiency of his 

tender for the works and of the rates and prices quoted in 

the Schedule of Quantities, which rates and prices shall, 

except as otherwise provided, cover all his obligations under 

the Contract and all matters and things necessary for the 

proper completion and maintenance of the works. 
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6.0 Discrepancies 

And Adjustment  

of 

Errors 

i. The several documents forming the Contract are to be taken 

as mutually explanatory of one another, detailed drawings 

being followed in preference to small scale drawing and 

figured dimensions in preference to scale and special 

conditions in preference to General Conditions. 

ii. In case of any conflicting provisions/discrepancy given in 
different sections of the tender following shall be the order 
of preference forming the basis for arriving at a conclusion 
: 

a) Description in schedule of quantities of Price 
Schedule  

b) Technical Specifications 

c) Special Conditions if any 

d) General terms & conditions 

iii. If there are varying or conflicting provisions made in any 

one document forming part of the contract, the Accepting 

Authority shall be the deciding authority with regard to the 

intention of the document and his decision shall be final 

and binding on the contractor. 

iv. Any error in description, quantity or rate in Schedule of 

Quantities or any omission there from shall not vitiate the 

Contract or release the Contractor from the execution of 

the whole or any part of the works comprised therein 

according to drawings and specifications or from any of his 

obligations under the contract. 
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CLAUSES OF CONTRACT 

 

CLAUSE 1 

EARNEST  MONEY 

 

(i) Every tender must be accompanied by the prescribed amount of Earnest Money Deposit 
in full. EMD shall be accepted only in e-Mode (NEFT/RTGS/Net-banking/POS/SB COLLECT 
etc.) The online receipt shall be enclosed along with the techno-commercial bid. For 
NEFT/RTGS payment, refer bank details as per Annexure ”X”. Tenders received without 
Earnest Money in full or not in the manner prescribed above will not be considered. 

 
(ii) The Earnest Money Deposit of the successful tenderer will be retained towards part of 

Security Deposit. 
 
(iii) In the case of unsuccessful tenderer, the Earnest Money will be refunded after finalisation 

of the tender and acceptance of award of work by successful bidder. 
 
(iv) BHEL reserves the right of forfeiture of Earnest Money Deposit if: 

 
a) After opening the tender, the tenderer revokes his tender within the validity period 

or increases his earlier quoted rates. 
b) The tenderer Fails to submit 50% of the total security deposit before start of work 

if so warranted. 
c) The tenderer does not commence the work within the period as per LOI/ Contract. 

In case the LOI/contract is silent in this regard, it will be within 15 days after award 
of work. 

CLAUSE 1A 

ONE TIME EMD 
 

For SAS jobs, other than R&M jobs, the maximum value of EMD as well as one time EMD in a 

Unit (for exemption from payment of EMD with each such tender in that unit) will be five lakhs. 

CLAUSE 2 

SECURITY DEPOSIT 
 

i) Upon acceptance of tender, the successful tenderer must deposit the required amount of 
security deposit, after adjusting the amount of Earnest Money duly deposited with the 
Tender, within the time specified in the letter of intent for satisfactory completion of work. 

 

ii) The total amount of Security Deposit will be 5% of the contract value. EMD of the 
successful tenderer shall be converted and adjusted towards the required amount of 
Security Deposit. 
 

iii) The security deposit, calculated as above shall be deposited within 15 days from the date 
of issue of letter of intent but before the start of work in any one of the following forms. 

• E-Mode (NEFT/RTGS/Net-banking/POS/SB COLLECT etc.) For NEFT/RTGS payment, refer 
bank details as per Annexure ”X”. 
 

• Securities available from Post offices such as National Savings Certificates, 
KisanVikasPatras etc. (Certificates should be held in the name of Contractor furnishing 
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the security and duly endorsed/ hypothecated/ pledged, as applicable, in favour of BHEL 
and discharged on the back). 
 

• Bank Guarantee from Scheduled Banks/Public Financial Institutions as defined in the 
companies Act. The bank Guarantee format should be in the prescribed proforma as per 
ANNEXURE “B”. The Bank Guarantee should be from any one of our consortium 

bank as per list enclosed at Annexure “C”. 
 

• Fixed Deposit Receipt issued by Scheduled Banks/Public Financial Institutions as defined 
in the companies Act. The FDR should be in the name of the contractor, A/C BHEL, duly 
discharged on the back. 
 

• Security Deposit can also be recovered at the rate of 10% from the running bills. However 
in such cases at least 50% of the security Deposit should be deposited before start of the 
work and the balance 50% may be recovered from the running bills if contract value 
exceeds Rs 20.00 lakhs. 
 

In case of small value contracts not exceeding Rs 20.00 lakhs, work can be started before 
the required security deposit is collected. However, payment can be released after 
collection/recovery of security deposit as per prevailing rule/practice.  

 

iv) Validity of the Bank Guarantee furnished towards Security Deposit under clause 2 (iii) 
above, shall be valid up to the period of completion of work as stipulated in the Letter of  
Intent plus 03 (three) months claim period and the same will be kept valid by proper 
renewal till the satisfactory completion of the Warrantee/Defect Liability period. 
 

v) If the value of the work done at any time exceeds the accepted Contract value, the 
Security Deposit shall be correspondingly enhanced and the extra Security Deposit shall 
be immediately deposited by the Contractor otherwise it shall be recovered from 
payments due to him. Failure to deposit the Security Deposit within the stipulated time 
may lead to forfeiture of Earnest Money and cancellation of the award of work. BHEL 
reserves the right of forfeiture of Security Deposit in addition to other claims and penalties 
in the event of the Contractor’s failure to fulfil any of the contractual obligations or in the 
event of termination of contract as per terms and conditions of contract.  BHEL reserves 
the right to set off the Security Deposit, against any claims of any other contracts with 
BHEL. 
 

vi) In case a Fixed Deposit Receipt of any bank is furnished by the Contractor to BHEL as part 
of the Security deposit and the bank goes into liquidation or for any other reason is unable 
to make payment against the said Fixed Deposit Receipt, the loss caused thereby shall be 
borne by the Contractor and the Contractor shall forthwith or on demand furnish additional 
security to BHEL to make good the deficit.  

CLAUSE 3 

RETURN OF SECURITY DEPOSIT 

If the contractor fully performs and completes the works in all respects to the entire 
satisfaction of BHEL and presents an absolute “No Demand Certificate” in the prescribed 
form and returns properties belonging to BHEL taken, borrowed or hired by him for 
carrying out the said works, half the amount of Security Deposit will be released along 
with final bill to the contractor after deducting all costs , expenses and other amounts that 
are to be paid to BHEL under this or other contracts entered into with the Contractor. 
Balance half of the amount of security deposits will be released only after the defect 
liability period is over. In case contractors wants refund of total security money deposited 
by him along with final bill, the contractor will have to submit a BG of an amount equivalent 
to 50% of the total security deposit at the time of final bill with validity up to the expiry 
of Warrantee period + 3 months claim period.  
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CLAUSE  4 

SIGNING OF AGREEMENT 

After issuance of LOI, the Contractor shall have to   complete all the required formalities 
&will be required to sign a contract with BHEL on Non-judicial stamp paper as per Annexure 
– “A”in time as stipulated in LOI. The cost towards agreement shall be borne by the 
contractor. 

CLAUSE  5 

SUB-LETTING OF CONTRACT 

The contractor shall not sublet any portion of the contract without the prior written approval 
of the Accepting authority. In case of subletting with due written approval of accepting 
authority the contractor shall not be relieved from any obligation, duty or responsibility 
under the contract. 

CLAUSE 6 

COMMENCEMENT & COMPLETION OF WORK 

i. The contractor shall commence the work within the time indicated in the Letter of 
Intent/WO and shall proceed with the same with due expedition without delay. No 
mobilisation charges of any kind are payable.  
 

ii. At the time of mobilisation of work at site, the contractor is required to submit the Copies 
of following documents to site Engineer for verification: 

 

(a) BG as per contract. 
(b) Contract Agreement 
(c) Indemnity Bond 
(d) Valid Test Certificates for the Plant & Machinery being deployed at site.  
(e) Valid Insurance Policy covering third party liability, workmen compensation & 

tool & tackles brought to site. 
(f) Proper Labour Licence. 
(g) Work force deployment schedule for posting to site. 
(h)  Detail work schedule (L-3 network) 

 

iii.  If the successful tenderer fails to commence the work within the stipulated time, BHEL at 
its sole discretion will have the right to cancel the contract. 

 

iv.  The Earnest money and / or Security Deposit will stand forfeited without any further 
reference to the Contractor without prejudice to any of BHEL’s other rights and remedies 
in this regard. 

 

v.    All the works shall be carried out under the direction and to the satisfaction of BHEL. The 
work executed under the contract, shall be taken over by BHEL when it has been 
completed in all respects & site is made clear. 

CLAUSE 7 

WORK EXECUTION & SCHEDULE 

i. The Contractor is responsible for the correct execution of the work in accordance with 
the scopes/drawings provided to him. The levels, measures and other information 
concerning the existing site as shown on the drawings or as described are supposed to 
be correct but the contractor shall verify them for himself and no extra claim, whatsoever 
shall be entertained on account of any discrepancy or omission in such matters or on 
account of the description turning out to be different from what was expected.  

 

ii. In case the contractor requires any clarifications, conditions, drawings etc., the 
Engineer-In-charge shall be contacted. 

 



BHARAT HEAVY ELECTRICALS LIMITED: BHOPAL 

TOWNSHIP CIVIL MAINTENANCE DIVISION 

GENERAL TERMS & CONDITIONS 

NIT NO. TA/TCL/27/19-20 

 

Signature of Contractor                                         31                                                Signature of BHEL official                                       

 

iii. The contractor will be required to submit detail work schedule before start of work, and 
he shall submit a Bar chart/PERT Chart/CPM to the Engineer-in-charge indicating how 
the contractor proposes to complete the work within the stipulated time as per the 
contract. This Bar Chart/PERT Chart/CPM should clearly indicate the various activities in 
the proper sequence of construction. Once this programme of construction has been 
submitted by the contractor and approved by the Engineer-in-charge, the contractor 
shall follow the detailed work schedule, organise labour / material to suit the completion 
period of work & abide by the approved construction programme with the progress 
indicated in the chart. The detailed work schedule shall be organised to suit the 
completion period of work within the shutdown given by the customer. 

 

iv. The work under the contract will be deemed to be completed in all respect, only upon 
the approval of work completion certificate by BHEL. The contractor shall obtain no dues 
from concerned BHEL department. 

 

v. On final completion of work the contractor shall submit the construction completion 
certificate, and obtain approval from BHEL. 

 

vi. The entire schedule as approved shall be strictly followed by contractor. If for any reason 
beyond the control of the contractor the work is held up, then the contractor shall bring 
it to the notice of BHEL. 
 

vii. Any delay in completion of work or non-achievement of periodical targets due to reasons 
attributable to the contractor, will have to be compensated by the contractor either by 
increased manpower and resources or by working extra hours or more than one shift at 
no extra cost to BHEL. 
 

viii. Contractor shall not stop work or abandon the site for what so ever reason or dispute, 
excepting for force majeure conditions. All problems/dispute shall be separately discussed 
and settled without affecting the progress of work, stoppage or abandonment of work, 
other than under force majeure conditions, shall be treated as breach of contract and 
dealt with accordingly. 

 

ix. The contractor shall not claim any compensation due to reduction in the scope of work 
due to changes in design, which curtail the quantum of work. 

CLAUSE  8 

DRAWINGS & DOCUMENTS 

 
i) The drawings mentioned in this specification and issued during the execution of work, shall 

supplement the requirements specified and form part of the same.  Only three copies of 
each will be provided to contractor during the execution of work. 
 

ii) Out of three (3) set of drawings furnished to the contractor, the contractor shall return one 
(1) complete set of as built drawings, prior to handing over, with all approved modifications 
during installation, duly marked in red, neatly, clearly and accurately. 
 

iii) Drawings enclosed with the tender, are only indicative about documents shall define the 
nature of work. Work shall be executed as per the latest revision of drawings issued later 
on. This may require additions or deletions to the original scope of work. 

 
iv) Change of scope of work shall be documented as follows:- 

a) Revision of drawings 
b) Revision of technical specification. 
c) Design concession report. 
d) Written instruction by the Engineer. 
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CLAUSE  9 

METHOD OF WORKMANSHIP 

i) All work shall be performed in a first class, neat and good workmanship manner by 
technical staff skilled in the trade involved. 

ii) The construction/erection shall be carried out in such a manner as to preserve access 

to other facilities already in place.  

iii)  In case there is no specification laid down in the contract for a class of work, such 

work shall be carried out in accordance with the instructions and requirements of the 

Engineer. 

iv) The contractor shall execute the work in the most professional manner in the stipulated 
time. Accuracy of work and timely execution shall be the essence of this contract. The 
contractor shall be responsible to ensure that the quality, assembly and workmanship 
conform to the dimensions and clearance given in the drawings and / or as per the 
instructions of the Engineer. 

CLAUSE  10 

INTEREST CHARGES 

No interest shall be payable by BHEL on Earnest Money, Security Deposit/or on any moneys 
due to the Contractor by BHEL. 

 

CLAUSE  11 

PROGRESS REPORT & FIELD OFFICE RECORD 

i. The contractor shall prepare and submit weekly progress report/charts,manpower 
deployment, material receipt report and such other reports as required by the engineer for 
the monitoring and smooth progress of work. Progress report should explicitly indicate 
progress achieved against the targets, reasons for delay and action plan to compensate for 
such delay. 

 

ii. The contractor shall maintain records pertaining to the quality of work and inspection and 
testing compliance with all technical requirements. Where safety of work is involved the 
contractor shall submit written procedure to the Engineer.  

CLAUSE  12 

MEASUREMENT OF WORK 

i) Before taking any measurement of any work, the Engineer- in–charge or a subordinate 
deputed by him shall give reasonable notice to the contractor. If the contractor fails to 
attend at the measurements after such notice or fails to countersign or to record the 
difference within a week from the date of measurement in the manner required by the 
Engineer-in-Charge then in such event the measurements taken by the Engineer-in-
Charge or by the subordinate deputed by him shall be final and binding on the contractor 
and the contractor shall have no right to dispute the same. 
 

ii) For progressive/running bill payments, the contractor shall present detailed   
measurement sheets, in duplicate, duly indicating all relevant details based on technical 
documents and connected drawings for work done during the month/ period under 
different categories in line with terms of payment as per letter of intent. The basis of 
arriving at the quantities/ weight shall be the relevant documents and drawings released 
by BHEL. These measurement sheets shall be prepared jointly with Engineer and signed 
by both the parties. 

 

iii) These measurement sheets will be checked by the Engineer and quantities and percentage 
eligible for payment under different groups shall be decided by him. The abstract of 
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quantities and percentage so arrived at based on the terms of payment shall be entered 
in the measurement book and signed by both the parties. 

 

iv) Based on the above quantities the contractor shall prepare the bills in the prescribed 
proforma and work out the financial value. These will be entered in the Measurement Book 
and signed by both the parties. Payment shall be made by BHEL after affecting the 
recoveries due from the contractor. 

 

v) All recoveries due from the contractor for the month / period shall be effected in full 

from corresponding running bills unless specific approval from competent authority is 

obtained to the contrary. 
 

vi) Measurement shall be restricted to that quantity for which it is required to ascertain the 

financial liability of BHEL under this contract. 
 

vii) Measurements shall be taken jointly by persons duly authorised by BHEL and the 

contractor. Passing of bills covered by such measurement does not amount to 

acceptance of the completion of the work measured by BHEL. Any left out work has to 

be completed by the contractor, as directed. 
 

viii) Final measurement bill shall be prepared in the proforma prescribed for the purpose, 

based on the certificate issued by the Engineer that the entire work as stipulated in the 

tender specification has been completed in all respect to the entire satisfaction of BHEL. 

The contractor shall give unqualified ‘NO CLAIM AND NO DEMAND CERTIFICATES’. All 

the tools and tackles loaned to him should be returned in satisfactory condition to BHEL. 

The abstract of final quantities and financial values shall also be entered in the 

Measurement Book and signed by both parties. The final bill shall be paid within a 

reasonable time after the completion of the work. 

CLAUSE  13 

PAYMENT OF RUNNING/INTERIM BILLS 

i) Contractors shall present the bill within reasonable time. Bill pertaining to period more 
than three months old shall not be cleared by CLC. Such bills shall require special approval 
of competent authority for clearance. Bills more than 06 months old will be cleared after 
bringing the same to the notice of Head of the Unit. 

 

ii) Running bills/final bill shall be supported with copies of wage sheets, PF as well as ESI 
challans in addition to other formats as per BHEL’s standard practice. 

 

iii) Payment of running bills shall be made within 60 days from the date of 

submission of bills (by the contractor) duly verified by Site Engineer. 
 

CLAUSE  14 

PAYMENT OF FINAL BILL 

i) It will be sole responsibility of the contractor to submit final bill in time, not exceeding 
three months from the date of completion of work. The bill submitted after three months 
from the completion of work shall be treated as late bill. BHEL shall consider deduction at 
2% of the bill amount per month for such late bill subject to a ceiling of 10% of the bill 
amount. The decision of the head of the department shall be final and binding on the 
contractor in this matter.Beyond this ceiling period, the department shall be at liberty to 
record whatever measurements are felt warranted as per its discretion. 

 

ii) The final bill shall be submitted by the contractor in the same manner as specified in 
interim bills within three months of physical completion of the work or within one month 
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of the date of the final certificate of completion furnished by the Engineer-in-Charge 
whichever is earlier. No further claims shall be made by the contractor after submission 
of the final bill and these shall be deemed to have been waived and extinguished. 
Payments of those items of the bill in respect of which there is no dispute and of items in 
dispute, for quantities and rates as approved by Engineer-in-Charge, will, as far as 
possible be made within the period specified hereinunder, the period being reckoned from 
the date of receipt of the bill by the Engineer-in-Charge or his authorized Asstt. Engineer, 
complete with account of materials issued by the Department and dismantled materials. 

 

a) If the Tendered value of work is up to Rs. 15 lac : 3 months. 
b) If the Tendered value of work exceeds Rs. 15 lac : 6 months. 

 

CLAUSE  15 

OVERPAYMENTS & UNDERPAYMENTS 

 
i) Whenever any claim for the payment of a sum of money to the Company/Corporation 

arises out of or under this Contract against the Contractor the same may be deducted by 
the Company/Corporation from any sum than due or which at any time thereafter may 
become due to the Contractor under this Contract and failing that under any other 
Contract with the Company/Corporation of from any other sum due to the Contractor from 
the Company/Corporation (which may be available with the company/Corporation) or 
from his security  deposit, or he shall pay the claim on demand. 

 

ii) The Company/Corporation reserve the right to carry out psot-payment audit and technical 
examination of the final bill including all supporting, vouchers, abstrates, etc. the 
Company/Corporation further reserve the right to enforce recovery of any overpayment 
when delected, notwithstanding the fact that the amount of the final bill be included by 
one of the parties as an item of dispute before an arbitrator appointed under Condition 
vide clause 41 of this Contract and notwithstanding the fact that the amount of the final 
bill figures in the arbitration a ward. 

 

iii) If as a result of such audit and technical examination any overpayment is discovered in 
respect of any work done by the Contractor or alleged to have been done by him under 
the Contract, it shall be recovered by the Company/Corporation from the Contractor by 
any or all of the methods presecribed above or if any underpayment is discovered the 
amount shall be duly paid to the Contractor by the Company/Corporation.   

 

iv) Provided that the aforesaid right of the Company/Corporation to adjust overpayments 
against amounts due to the Contractor under any other Contract with the 
Company/Corporation shall not extend beyond the period of two years from the date of 
payment of the final bill or in case the Final bill is a MINUS bill, from the date amount 
payable by the Contractor under the MINUS final bill is communicated to the Contractor. 

 

v) Any amount due to the Contractor under this Contract for underpayment may be adjusted 
against any amount then due or which may at any time thereafter become due before 
payment is made to the Contractor, from him to the Company/Corporation on any other 
Contractor or account whatsoever. 

 
 

CLAUSE  16 

RIGHTS OF BHEL 

 
BHEL reserves to itself the following rights in respect of this Contract without entitling the 
Contractor to any compensation as below: 
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CLAUSE  16A 

CARRYING OUT PART/FULL WORK  

ATRISK & COST OFCONTRACTOR 

To withdraw any portion of work and / or to restrict / alter quantum of work as indicated in the 
contract during the progress of work and get it done through another agency and / or by the 
departmental staff at the risk and cost of Contractor, in the event of Contractor not starting the 
work in time, poor progress of work, inability to get the work done completion of Contract, poor 
quality of work, persistent disregard of instructions of BHEL, assignment transfer, or subletting 
of the contracted work without written permission of BHEL, non-fulfilment of any contractual 
obligations etc. and to claim /recover compensation for such losses from the contractor 
including BHEL’s supervision charges and overheads from Security Deposit / other dues in 
addition to any other action that may be taken. 
 

CLAUSE  16B 

TERMINATION OF CONTRACT 

To terminate the contract after due notice and forfeit the Security Deposit and recover the loss 

sustained in getting the balance work done through other agencies at contractor’s risk & cost 

in addition to liquidated damages in the event of following after giving a show cause notice with 

notice period of 15 days: 
 

i. Contractor’s continued poor progress. Withdrawal from or abandonment of the work 

before completion of the work. 

ii. Corrupt act of the contractor. 

iii. Insolvency of the contractor. Persistence disregard of the instructions of BHEL. 

 Assignment, transfer, subletting of the contract work without BHEL’s written permission. 

Non-fulfilment of any contractual obligations or obligations under the law. 

CLAUSE  16C 

RECOVERY/ PENALTY 

i) To recover any money due from the Contractor from out of any money due to the 

Contractor under this or any other Contract or from the Security Deposit. 

ii) To claim penalty or compensation for losses sustained including BHEL’s supervision charges 

and overheads in case of termination of contract and/or to levy liquidated damages for 

delay in completion of work. 

iii) To effect recoveries from any amounts due to the contractor under this or any other 

contract or in any other from the moneys which BHEL is forced to pay to anybody due to 

contractors failure to fulfil any of his obligations. 

iv) To deploy BHEL’s skilled and/ or semi-skilled workmen in case of emergency / poor 

progress / deficiency in skill on the part of the employees of the contractor and to recover 

the expenditure on account of the same from the money due to the contractor. 

CLAUSE  16D 

RESTRICT OR INCREASE THE WORK 

 

i) To restrict or increase the quantum of work to suit site requirements, since the tender 

specification is based on preliminary documents and quantities furnished therein are 

indicative and approximate. The rates quoted shall not be subjected to revision by the 

contractor in such case. 
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ii) While every endeavour will be made by BHEL to this end, BHEL cannot guarantee 

uninterrupted work due to conditions beyond its control. The contractor will not be entitled 

to any compensation/ extra payment/overrun on this account. 
 

iii) In the event of any dispute of technical nature, the decision of BHEL Engineer shall be 

final and binding on the Contractor. 

CLAUSE  17 

SUSPENSION OF WORK & FORE CLOSURE OF CONTRACT 

 
i. BHEL reserves the right to suspend and restart execution of the contract without 

invalidating the provisions of the contract. Orders for suspension or restart of the contract 
will be issued by BHEL to the contractor in writing. If the suspension is on account of safety 
of the work or for reasons other than default of contractor then the contractor shall be 
entitled to an extension of time equal to the period of every such suspension plus 25%. 
No price variation or any additional claim/compensation on this account shall be admitted. 
If the suspension is on account of default on the part of the contractor no time extension 
or compensation shall be permitted. 
 

ii. If at any time after acceptance of tender BHEL decides to abandon or reduce the scope 
of work for any reason whatsoever the Engineer-in-Charge shall give notice in writing to 
that effect to the contractor & the contractor shall have no claim to any payment of 
compensation or otherwise whatsoever on account of any profit or advantage which he 
might have derived from the execution of the work in full but which he did not derive in 
consequence of foreclosure of the whole or part of the works. In the event of such 
foreclosure after acceptance of tender the contractor shall be paid at contract rates full 
amount of works executed at site & in addition a reasonable amount as certified by the 
Engineer-in-Charge for the items mentioned below which could not be utilized on the 
works in the full extent because of Foreclosure. 

(a) Any Expenditure incurred on site infrastructure work/enabling works. 
(b) Any Expenditure incurred on materials meant for incorporation in the work lying 

unutilized which the contractor does not desire to retain. The cost of such materials 
shall however take into account purchase price, cost of transportation & deterioration 
which may have been caused to material whilst in the custody of contractor.  

(c) For Contractors material not retained by BHEL reasonable cost of transportation of such 
materials from site to contractors permanent store or to his other works whichever is 
less shall be payable. 

(d) Reasonable compensation for transfer of T & P from site to contractors permanent store 
or to his other works whichever is less shall be payable to the contractor. 

(e) In case of foreclosure all surplus material issued to the contractor either free of charge 
or on chargeable basis & lying at site shall be returned by the contractor to BHEL after 
proper reconciliation taking into account  normal wastage & allowance for any 
deterioration/damage  as may be permitted. 

CLAUSE  18 

EXTENSION FOR DELAY 

     If the works be delayed due to 
a) Force majeure or 
b) Delay on the part of the other contractors or tradesmen engaged by the BHEL in executing 

work not forming part of the contract, or  
c) Any other cause which, in the absolute discretion of BHEL is beyond the contractor's control 

then upon the happening of any such event cause delay, the contractor shall immediately 
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give notice thereof in writing but shall nevertheless use constantly his best endeavours to 
prevent or make good the delay and shall do all that may be reasonably required to the 
satisfaction of BHEL to proceed with the work. 

 

Requests for extension of time, to be eligible for consideration shall be made by contractor in 
writing within fifteen days of the happening of the event causing delay. The contractor may 
also, if practicable, indicate in such a request the period for which extension is desired, the 
working plan for remaining work. 
 

In any such case Engineer-in-charge, BHEL or any other officer authorized by BHEL may give a 
fair and reasonable extension of time for completion of the work. Such extension (Grant/Denial) 
shall be communicated to the contractor by the Engineer-in-charge in writing, within 3 (three) 
month of the date of receipt of such request by the Engineer-in-charge. 

CLAUSE  19 

FORCE MAJEURE 

 

a) The following shall amount to force majeure conditions: Acts of God, act of any 
Government, War, sabotage, riots, civil commotion, police action, revolution, flood, fire, 
cyclone, earthquake, abnormally bad weather and epidemic and other similar causes over 
which the Contractor has no control. 

b) If the Contractor suffers delay in the execution of the Contract, due to delay caused by 
force majeure conditions, as defined above, the agreed time for completion of the work 
covered by this contract shall be extended by a period of time equal to the period of the 
delay, provided the Contractor immediately reports to BHEL in writing the causes for the 
delay. The Contractor shall not be eligible for any compensation on account of any 
extension in time of completion given to Contractor due to force majeure conditions. 

 

 CLAUSE  20 

INSURANCE 

 
a) It shall be the sole responsibility of the contractor to get insured the property, materials, 

machineries, tools & tackles etc. belonging to him.  
 
b) It shall be the sole responsibility of the contractor to insure his workmen against risks of 

accidents and injury while at work as required by the relevant rules and to pay 
compensation, if any, to them as per Workmen’s Compensation Act. The work will be carried 
out in a BHEL Township area and all the Rules and Regulations which are in force from time 
to time shall be followed by the contractor.  

 
c) If due to contractor’s carelessness, negligence and / or non-observance of safety and other 

precautions, any accident / injury occurs to other persons / public, damage to BHEL’s 
property and/or personnel occurs, and if BHEL is unable to recover in full its claim from the 
Insurance Company, the deficit will be recovered from the contractor. The contractor shall 
be responsible for necessary compensation and other expenses in full, if so decided by the 
appropriate authority. 

 
c) It shall be the responsibility of the contractor to provide security arrangements for the 

equipment/materials belonging to BHEL & handed over to the contractor for use in the 
work till these are incorporated in the work & accepted by BHEL or are returned to BHEL 
Stores. 
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CLAUSE  21 

REJECTION OF BID DUE TO  

UNSATISFACTORY PERFORMANCE IN THE PAST 

The bid of the contractor may be rejected due to unsatisfactory performance in the past at any 
of the BHEL units, any other PSU or Govt. Organisation. 
 

CLAUSE  22 

EXTRA/ADDITIONAL ITEMS OF WORK: 

(i) Any NEW ITEM of work which is not contained in the price schedule enclosed in the tender 
but found essential during execution of the contract for satisfactory completion of the total 
work then it will come under the ambit of Extra Item of Work. In case such extra item is 
executed the rate for the same shall be determined in the following ways and in the same 
priority: 

 

(a) In case such extra item is contained in CPWD DSR 2012, the rate of such item shall be 
same as given in DSR 2012 with percentage above/below as quoted by the successful bidder 
against the price schedule annexure based on DSR 2012.  

 
(b) In case determination of rate of extra item is not possible by manner described above, the 

rate for extra item shall be derived on prevailing market rates and on actual basis by 
observing the consumption of materials (with allowable wastage as per standard practice), 
deployment of labours and other incidentals with 15% as contractor’s premium and over 
heads. For this purpose the contractor has to maintain and produce proper record duly 
certified by the BHEL Engineer. Decision of BHEL in this regard shall be final and binding 
on the contractor.    

 
(ii)  The contractor on receipt of drawings from BHEL shall inform within 15 days item to be 

executed as extra / additional item of work. The contractor shall also submit rate of such 
items as derived by the method at 9.1 (a) or (b) as may be applicable. 

 
(iii) Under no circumstances the contractor shall suspend the work on the plea of non-

settlement of rates falling under the clause or claim any compensation on that account. 
 
(iv) BHEL reserves the right to carry out such extra/additional items of work through any other 

contractor or in such a manner as he considered advisable. 

CLAUSE  23 

TERMINATION OF CONTRACT ON DEATH OF CONTRACTOR 

    Without prejudice to any of the rights or remedies under this contract, if the contractor dies, 

the Engineer-in-Charge on behalf of the BHEL shall have the option of terminating the contract 

without compensation to the contractor. 

CLAUSE  24 

INSPECTION & APPROVAL 

i. All works embracing more than one process shall be subject to examination and approval 
at each stage thereof and the Contractor shall give due notice to the Engineer-in-charge 
or his authorized representative when each stage is ready. In default of such notice, the 
Engineer-in-charge shall be entitled to appraise the quality and extent thereof. 

 

ii. No work shall be covered up or put out of view without the approval of the Engineer-in 
Charge or his authorised representative and the Contractor shall afford full opportunity 
for examination and measurement of any work which is about to be covered up or put out 
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of view and for examination of foundations before permanent work is placed thereon. The 
contractor shall give due notice to the Engineer-in-charge or his authorized representative 
whenever  any such work or foundation is ready for examination and the Engineer-in-
charge or his representative shall without unreasonable delay, unless he considers it 
unnecessary and advises the Contractor accordingly, attend for the purpose of examining 
and measuring such work or of examining such foundations. In the event of the failure of 
the Contractor’s to give such notice he shall if required by the Engineer-in-charge, uncover 
such work at the Contractor’s expense. 

 

iii. Company or Corporation officers concerned with the Contract shall have powers at any 
time to inspect and examine any part of the works and the Contractor shall give such 
facilities as may be required for such inspection and examination.  

CLAUSE  25 

REMOVAL OF WORKMEN 

The contractor shall employ in and about the execution of the works only such persons as 
are skilled and experienced in their several trades and the Engineer-in-charge shall be at 
liberty to object to and require the Contractor to remove from the Works any person 
employed by the Contractors in or about the execution of the Works who in the opinion of 
the Engineer-in-Charge misconducts himself or is incompetent or negligent in the proper 
performance of his duties and such person shall not be again employed upon, the Works 
without permission of the Engineer-in-Charge.  
 

CLAUSE  26 

LAND OF BHEL 

i) Land belonging to BHEL shall not be occupied by the contractor without the written 
permission of BHEL. 

 

ii) PERMANENT BENCH MARKS:- Where ever directed by the Engineer, the contractor 
shall provide permanent bench marks. Likewise any other levels or lines or points 
specifically required by the Engineer shall be built in. The contractor shall carefully protect 
and preserve such important mark during execution of the work. 

CLAUSE  27 

CONTRACTOR TO KEEP SITE CLEAN 

The contractor shall keep the area of work clean and shall remove the debris etc. while 
executing day-to day work. Upon completion of work, the contractor shall remove from 
the vicinity of work, all scrap, packing materials, rubbish, unused and other materials and 
deposit them in places specified by the Engineer. The Contractor shall also demolish the 
entire hutment’s sheds, offices, etc. constructed and used by him and shall clean the 
debris. In the event of his failure to do so, the same will be arranged to be done by the 
Engineer and the expenses for the same shall be recovered from the contractor. 
 

CLAUSE  28 

CONTRACT QUALITY ASSURANCE AND QUALITY PLAN 

i. The contractor shall submit a quality assurance program containing the quality 
management and procedures that are proposed to be followed in the performance of the 
works during various phases. The quality assurance programs to be followed for the 
execution of the contract will be mutually discussed and agreed.  

 

ii. Within an agreed scheduled period after the LOI, the contractor shall submit a quality 
plan, detailing out the specific quality control procedure to be adopted for controlling the 
quality characteristics relevant to major activities to be undertaken. BHEL will approve 
the plan identifying the hold points for inspection. During the inspection, in case the 
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materials are rejected, it shall be the responsibility of the contractor to furnish approved 
materials & removal of rejected material. The contractor shall be fully responsible for the 
proper execution of all quality plans and shall also perform all quality control activities, 
inspection and tests agreed with BHEL to demonstrate full compliance with the 
specification requirements. BHEL shall witness test/inspection, etc. as per the hold points 
indicated in the quality plans. Records of all field/Lab tests shall be furnished by the 
contractor as & when asked for by BHEL. All the records should be kept by the contractor 
in safe custody and should be handed over to BHEL upon completion of Project. Test on 
material samples (if required) shall be carried out at places approved by BHEL & at the 
expense of Contractor. 
 

iii. SITE TESTING OF MATERIALS - For the tests carried out by the contractor at site, the 
contractor shall install testing equipment at site and shall ensure and certify the 
calibration of the equipment so installed and shall maintain the same in working order 
throughout the period of construction. The contractor shall also provide the necessary 
trained staff for carrying out such tests and using such equipment. List of equipment's 
with range shall be submitted by the bidder. 
 

CLAUSE  29 

RESPONSIBILITY FOR CORRECTNESS & QUALITY OF WORK 

i) The Contractor shall be fully responsible for correctness & quality of his work to the entire 
satisfaction of BHEL. The work shall be executed in accordance with the directions, 
instructions, drawings and specification. If during the progress of work or supply of 
material, BHEL notifies in writing to the contractor that the contractor has constructed 
unsound or imperfect, or has supplied any material inferior in quality to that specified, 
the contractor on receiving details of such defects or  deficiency, shall at his own 
expenses, within such time as may be reasonably necessary for the purpose, alter, 
reconstruct or remove such work or part of work supply fresh materials as per standard 
specification and in case the contractor shall fail to do so, BHEL may on giving the 
contractor thirty days' notice in writing of his intention to do so, proceed to alter, 
reconstruct or remove such work or part of work at the contractor’s cost provided that 
nothing in this clause shall be deemed to deprive BHEL or affect any rights which he may 
otherwise have in respect of such defect or deficiencies and provided that such 
replacement shall be carried out by  BHEL within a reasonable time and at a reasonable 
price and as far as possible, to the same specification and under competitive conditions. 
If the completed work or any portion taken over is found to be defective or fails to fulfil 
the requirement of the contract, the engineer shall forthwith give the contractor notice 
setting forth particulars of defects or failure and the contractor shall make the defects 
good, or alter the same to make it comply with the requirements of contract. If the 
contractor fails to do so, within a reasonable time, BHEL may reject and replace at the 
cost of the contractor, the whole or any portion of the work, as the case may be, which 
is defective or fails to fulfil the requirement of the contract. In case of such replacement 
by BHEL, contractor shall be liable to pay to BHEL the extra cost, if any of such 
replacement delivered and / or erected as provided for in the original contract. Such extra 
cost and the damages being the ascertained difference between the prices paid by BHEL, 
under the provision above mentioned for such replacement and the contract price for the 
work so replaced and also to repay any sum paid by BHEL to the contractor in respect of 
such defective work. 
 

ii) If in the opinion of the contractor any work is insufficiently specified or required 
modifications, the Contractor shall refer the same in writing to the Engineer and obtain 
his instruction / approval in writing before proceeding with the work. If contractor fails to 
refer such instance, any excuse for faulty erection, for poor workmanship or delay in 
completion shall not be entertained. 
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CLAUSE 30 

DEFECT LIABILITY PERIOD/WARRANTY 

i) The warranty period/Defect Liability Period  for the work executed shall be for 

a period as mentioned in relevant clause of Special Terms & Conditions from the 

completion of total work envisaged under the scope.  
ii) In case of any deficiencies in the erection/ workmanship, which is detected before the 

expiry of the warranty period, the contractor on notification by BHEL shall rectify or 
remedy the defects at his own cost and provisions of this clause shall apply to the portions 
of the plant so replaced or renewed until the expiration of 6 months from the date of such 
replacement or renewal or the expiration of the original warranty period whichever is 
later. The repairs of the defective work shall be done by the contractor within a reasonable 
time to be decided mutually with the BHEL. If any defects be not remedied within a 
reasonable time, BHEL may proceed to do the work after giving 30 days' notice to the 
contractor at the reasonable price and debit the cost to the contractor, but without 
prejudice to any other rights which BHEL may have against the contractor in respect of 
such defects. The new warranty after repairs shall be for 6 months from the date of 
commissioning or original warranty whichever is later. 

iii) During warranty period the contractor shall be liable to repair, rectify or replace any 
defects that may develop in the works executed by them or their sub contractors arising 
from faulty workmanship. The contractor’s obligation against the above clause shall be 
limited at contractor’s option to replace or repair at contractors works or at site. All 
charges to remedy the defects shall be borne by the contactor. 

iv) The acceptance of the work by the engineer shall in no way relieve the contractor of his 
obligation under this clause. 

v) For Faithful performance during warranty period security money as mentioned under 
Security Deposit & return of Security Deposit Clauses under GTC shall be retain upto the 
expiry of Warranty period plus 3 months claim period. 

CLAUSE  31 

PENALTY FOR DELAY 
 

The total work under scope is to be completed within the contractual completion time. 
Required shutdown, site availability, clearances, approval, drawings free issue materials 
and other inputs in the scope of BHEL shall be made available to the contractor in time 
by BHEL. Delay in completion that may take place beyond contractual schedule OR any 
extension thereof for the reasons attributable to the contractor, shall be subjected to 
imposition of penalty as mentioned below subject to a maximum ceiling of 10% of the 
total contract value. GST on penalty shall be charged extra. 
 

If originally stipulated contract period is upto 6 months -  @ 1% of the total 

contract value per week of delay or part thereof. 
 

If originally stipulated contract period is more than  6 months but less than or 

equal to 2 years  -  @ 0.5% of the total contract value per week of delay or part 

thereof. 
 

If originally stipulated contract period is more than   2 years  -  @ 0.25% of the 

total contract value per week of delay or part thereof. 
 

Total contract value for this purpose, shall be the final executed value exclusive of ORC 
(Over run compensation), Extra works executed on Manday rate basis, 
Suplementary/Additional items and PVC. 
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CLAUSE  32 

STATUTORY COMPLIANCES TO 

BE ENSURED BY THE CONTRACTOR 

a) Statutory Compliances are necessary. Non Compliances of statutory provisions may 

lead to cancellation of tender/blacklisting of contractor. The Contractor shall 
comply with all local, state and central laws, statutory rules, Regulations, etc, such as: 
the payment of wages Act, the Minimum Wages Act, The Workmen’s Compensation Act, 
The Employer’s Liability Act, The Industrial Disputes Act, The Employees Provident Fund 
Act, Employees State Insurance Scheme, The Contract labour (Regulations and Abolition) 
Act, 1970, Factory Act 1948, Maternity Benefit Act 1961, Equal Emolument Act 1976,M.P. 
ShramKalyanNidhiAdhiniyam 1982, Payment of Bonus Act 1963, Inter State Migrant Act 
and other Acts, Rules and Regulations for labour as may be enacted by the Government 
during the tender of the Contract and having force or jurisdiction at site. The contractor 
will be required to seek registration, if required, as per local laws. The contractor shall 
give to the local governing body, police and other concerned project site authorities all 
such notice (s) as may be required under law. 
 

b) The Contractor, in the event of the Contract engaging 20 or more workmen, shall obtain 
independent license under the Contract Labour (Regulations and Abolition) Act, 1970 from 
the concerned authorities based on the certificate (Form V) issued by the Principal 
employer / customer. 
 

c) The contractor shall produce the following Registers and forms before commencement of 
work, verification by the Executing Officer of the company. These are mandatory. 

Form XIII - Register of workmen employed by contractor        (Rule 75). 

Form XIV - Employment card issued by contractor                  (Rule 76). 

Form XVI - Muster Roll (Rule 78 (1) (a) (i)). 

Form XVII - Register of Wages (Rule 78 (1) (a) (i)). 

Form XVII - Register of wages - cum Muster Roll (in case  

                   of weekly payment). 

Form XIX - Wage slip (Rule 78 (b)). 

Form XX - Register of deduction for damages or loss  

              (Rule 78 (1) (a) (ii)).  

Form XXI - Register for fines (Rule 78 (1) (a) (ii)).  

Form XXII - Register of advances (Rule 78 (1) (a) (ii)).  

Form XXIII- Register of overtime (Rule 78 (1) (a) (iii)).  

Form XXIV- Register to be sent by the contractor to  licensing Officer (Rule 82) (1).  

The contractor shall maintain the above neatly, completely and legibly for inspection by 
various statutory authorities and the company officials even at short notice. 

d) The contractor shall pay all taxes, fees, license charges which may be him or otherwise 
as deemed fit. 
 

e) The contractor shall make all arrangements and shall also meet all expenses in connection 
with his workmen’s qualification / re-qualification test(s) etc at site. 
 

f) The contractor shall pay all taxes, fees, license charges which may be him or otherwise 
as deemed fit. 
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g) The contractor shall make all arrangements and shall also meet all expenses in connection 
with his workmen’s qualification / re-qualification test(s) etc at site. 

h) All safety rules and codes are applicable to work shall be followed without any exception. 
i) The contractor shall arrange to provide guards and prominently display caution notices, 

in unsafe and hazardous area. 
 

j) The contractor shall be responsible for the provision of health and sanitary arrangements 
as described in the contract labour Regulations and Abolition Act, 1970. 
 

k) The contractor shall be responsible for safety precautions as may be required for safe and 
satisfactory execution of the contract. 
 

l) All safety rules and codes applied by BHEL shall be observed by the contractor and his 
workmen without exception. The contractor shall be responsible for the safety of the 
equipment/material and work to be performed by him and shall maintain all lights, fencing 
guards, signs etc. or other protections necessary for the purpose. Contractor shall also 
take such additional precautions as may be indicated from time to time by the Engineer, 
with a few to prevent pilferage, accidents, fire hazards etc. Suitable number of clerical 
staff watches and ward staff & storekeepers to take care of equipment, material, 
construction tools and tackles shall be posted at site by the contractor till the completion 
of the work. The contractor shall arrange for such safety devices as are necessary for this 
type of work and carryout the requisite site test of handling equipment, lifting tools, 
tackles etc. as per usual standards and practices. 
 

m) The contractor shall make his own arrangement for proper accommodation including 
adequate medical facilities for the personnel employed by him. 
 

n) The contractor will be directly responsible for payment of wages to his workmen. A pay-
roll sheet giving details of all payments made to the workmen duly signed by the 
contractor’s representative be furnished to BHEL for record purpose. 
 

o) No idle labour charges will be admissible in the event of any stoppage of work resulting 
in the contractor’s workmen being rendered idle due to any reason at any time. 
 

p) The contractor shall furnish fortnightly labour deployment report indicating the 
classification and number of workmen engaged, date-wise and category-wise. Besides, 
the contractor shall also furnish progress reports on work at regular intervals as required 
by the Engineer. The contractor should maintain an Attendance Register against each 
work order in respect of the contract labourers deployed by him in that department. The 
contractor shall record the daily attendance of the workers. The register shall bear the 
daily signature of contract workers & contractor. The register shall at all the times of work, 
be available at the place of work/deptt. Attendance register shall be maintained in the 
format of Form No XVI as per CL (R&A) Central rules 1971 and available on CLC web 
page. If during any inspection, the attendance register is not found at the place of work, 
the contract is liable to be short closed/ terminated.  
 

q) The contractor should maintain a Wage Register against each work order in respect of the 
contract labourers deployed by him in that department.  Wage Register shall be 
maintained in the format of Form No. XVII/XVIII as per CL (R&A) Central Rules 1971 and 
available on CLC web page. The Wage Register shall be based on the Attendance Register 
as mentioned above. The Contractor shall issue Wage Slip to each contract worker, every 
month on the last day of the wage month. Wage slip shall be as per the CLC format 
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available at CLC Web page. The Contractor shall pay wages not later than 7th of the 
succeeding month. The Wage Register shall bear the PF and ESI nos. of the workers.” 
 

r) The Contractor shall file the electronic return of PF/ ESI and submit proof of payment of 
both the employer’s and employees’ contributions every month. (PF has to be remitted 
by 15th and ESI by 21st of the succeeding month.) Contractor shall submit the challan 
along with copy of a self-certified list of contract workers (bearing their names and PF/ESI 
no. and deductions made) for whom the contribution has been submitted by him for the 
said period. Such list shall be displayed in the notice board of the department. 
 

s) In the first month of the execution of work order the contractor shall provide uniform, 
shoes & helmet to his workers and provide an undertaking on this regard to the 
department and the first bill shall be processed only on the production of the undertaking. 
In case of non-compliance beyond second month the contractor shall be issued notice of 
termination of contract. 
 

t) The contractor has to ensure that the people deployed by them restrict their movement 
in the area earmarked for the project. For movement in area other than earmarked for 
project prior permission of BHEL Engineer is required. The contractor shall abide by all 
the rules and regulations of the BHEL Bhopal. 
 

u) Contractors shall submit following Certificate for each contract separately. 
 

v) “It is certified that PF Challans of the amount……………………. Pertains to my workers whose 
names are appearing in the wage sheet of the month…………………. And these workers are 
engaged in …………………… (Type of work) against work order no……………in…….. (Name of 
department). 
 

w) Contractor shall be responsible for making payment of wages before expiry of 7 days from 
the last day of wage period and to ensure disbursement of wages in the presence of the 
authorized representative of contract operating division who shall record under his 
signature at the end of entries in the register of wages in the following form.    
“Certified that the amount shown in column no……………… has been paid to workers    
concerned   in my presence on date…… at time…” 
 
Signature of contractor 
 

x) Contractor shall distribute wage slip to his employee one day before the last day of the 
month. 
 

y) The Contractor shall deploy all skilled, semi-skilled and unskilled workers and should hold 
valid certificates wherever necessary. The contractor shall deploy only experienced 
supervisory staff to carry out the construction & erection work and control his workmen. 
BHEL reserves the right to insist on removal of any employee of contractor. In the event 
of increasing or decreasing the category of workers, supervisors the contractor shall 
obtain the prior approval of BHEL’s site-in-charge.  
 

z) Contractor shall obtain complete bio-data of the labour, employment certificate and 
Antecedent verification in the prescribed form for each labour and supervisor engaged by 
him and shall submit the same to the Personnel Department / IR section through the 
contract executing officers before commencement of the work.  
 

aa) Non – compliance of any provisions under the act/ rule/instructions/guidelines shall make 
the contractor liable for penal action including termination of contract. 
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bb) In case of medical emergencies faced by contract worker at work, medical facilities in the 

interest of the well-being of the worker shall be provided by BHEL. The decision of the 
doctors attending the emergency shall be final and binding. The cost incurred shall be 
deducted from the bills of the contractor. The Contractor shall complete the ESI formalities 
and BHEL shall submit claim of reimbursement of medical expenses to ESI. The amount 
reimbursed by ESI shall be paid back to the contractor 
 

cc) In the event of any accident in respect of which compensation may become payable 
under the workmen’s compensation act VIII of 1923 whether by the contractor or by the 
company as principle employer, it shall be lawful for the company to retain out of monies 
due and payable to the contractor such sum or sums of money as may, in the opinion of 
the company shall be final in regard to all matter arising in this clause. 
 

dd) No work shall be done on Sundays or on other declared holidays of the company without 
the written permission of the company officer in-charge of the work. The contractor shall 
comply with the provisions of the Factories Act Rules framed there under if the same are 
applicable. 
 

ee) The contractor shall keep his work place clean and safe to avoid injuries to men and 
damage to finished products / equipment's. 
 

ff) On the occurrence of an accident, which results in the death of any of the workmen 
employed by the contractor or which is so serious as to be likely to result in the death of 
any such workmen, the contractor shall within 24 hours of the happening of such an 
accident intimate in writing to the company official in-charge of the work. 
 
gg) The contractor shall indemnify the company against all losses or damages sustained 
by the company resulting directly or indirectly from his failure to give intimation in the 
manner aforesaid including the penalties or dues if any and become payable by the 
company, as a consequence of failure, the company to give notice under the workmen’s 
compensation act or otherwise confirm to the provisions of the said act in regard to such 
accident. 
 
hh) The contractor shall ensure adherence to all statuary requirements applicable to 
BHARAT HEAVY ELECTRICALS LIMITED, Bhopal. 
 
ii) The contractor shall ensure abidance by all the labour laws especially including contract 
labour (R & A) Act, payment of wages Act, workmen’s compensation act, minimum wages 
Act ESI Act and Provident Fund Act as amended from time to time 
 
jj) The contractor should engage only those labourers who shall be more than 
18(eighteen) years of age. 
 

kk) The contractor shall provide the required safety equipment labours engaged by him. 
 

ll) Contractor shall issue “Employment Card” as per statute to all the labour and supervisors 
covered under the job work contract. 
 

mm) The contractor shall be responsible to settle any grievances of the labour deployed by 
him.  

 
nn) Wage and Wage sheet: - Non receipt of payment from BHEL or any other unsettled 

issue with BHEL or any other entity shall not be a pre-condition for payment of wages. 
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Complaints of short payments and non-payments of wages shall be viewed seriously and 
may result in cancellation of tender and penal action including blacklisting. Entry with 
pencil or blank spaces in wage sheet shall not be acceptable. If a contractor has two or 
more contracts, the name of a worker shall appear in only one wage sheet for a given 
period. Contractor shall make efforts to provide PF & ESI No of their workers on the wage 
sheet itself. 
 

oo) PF & ESI: - Contractors shall provide annual statement of PF to their workers to enable 
them to know their PF balance status. In case of change of contractor, the previous 
contractor shall immediately facilitate in filling of Form No 13 for smooth transfer of PF to 
the new Account. In case of termination of service of contract labour, Form No. 19 should 
be immediately filled by the contractor for settlement of PF dues. Before generating ESI 
No. for a contract labourer, the contactor should ensure that the labourer does not have 
an existing ESI nos. causing non continuity of insurance and thus denying benefits under 
the Act to the workers. 

pp) Bonus:-For contracts terminating before 30th Nov., contractors should pay the bonus 
before the final bill is cleared. 

qq) Leave:-In case of workers who have worked for 240 or more days in the preceding 
year, annual leave with wages @one day for every 20days worked and 07 Casual leave is 
to be provided. For all works contract labourers eight days paid holidays are to be provided 
in a year. 

rr) Overtime:-Maximum overtime permissible is 50 hours in a quarter. In case of overtime, 
contractor should ensure that payment is made at double the rate of normal wage. In 
case of working on Sunday, contractor should ensure that a weekly holiday is given to the 
worker. 

ss) Contribution to welfare fund:- Contractor should ensure that half yearly contribution 
to M.P. Labour Welfare Fund is deposited  [@30/-{by contractor} per person and @ Rs. 
10/- {by worker}per person] . Many welfare facilities like student scholarship, distribution 
of notebooks at subsidised rates, monetary help for daughter's marriage widow pension, 
vocational training etc. flow from this fund. 

tt) Inspections: -   During inspection (by PF/ESI or Labour authorities), contractors should 
make themselves available for inspection of their records and cooperate with authorities 
and BHEL. Contractors should provide correct and complete information of their workers 
to all the authorities. They should keep all the registers and forms updated. 

uu) Uniform & shoes are to be provided necessarily to the contract labourers and this has to 
be ensured by the contractor. In case of non-compliance, bills will not be 
cleared/contractor shall be issued notice of Termination of Contract. Contractors should 
also ensure that their workers wear helmets and use necessary PPEs while at work.  

vv) Supervision: - Contractor is required to supervise the work of his workers at workplace. 
If he is unable to do so, then he may deploy sufficient no. of supervisor who can supervise 
on his behalf. Contractor should provide at least one identified supervisor per shift for 
supervision of contract labour's work. All issues regarding discipline at the works like work 
allocation, early exit, snacks distribution etc. are responsibility of contractor's supervisor. 

ww) Contractor should get the police verification done in respect of his labourers. The 
contractor has to undertake personal liability for the conduct and character of his 
labourers. Contractor should provide C & A (character and antecedents) certificates from 
the Thana or else receipt of list files with Thana for Verification of C & A. This shall be 
required before the first bill is cleared. 

 
xx) Wages shall be paid through bank account for all contracts of 06 months or more 

duration.  
yy) Contractor shall neither try to influence, chase or interfere into the working of BHEL 

officials nor engage BHEL employee or any other third person for the same. In case such 
incident does occur, it may lead to disqualification/debarring from the contract. Any 
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contractor shall be debarred from consideration if any of his relations is working in the 
product/functional group in which the contract is being issued. 
 

zz) The contractor should follow the prevailing industrial / labour laws as amended from time 
to time and shall also take all safety measures required during the execution of this order. 
 

aaa) The contractor shall engage sufficient staff to maintain the required rate of progress 
and quality of workmanship. If unskilled workers are required to be engaged, the same 
shall be engaged, as far as possible, from local areas in which the work is being executed.  
Claim for idle labour/machinery due to non-supply of any material by BHEL or for any 
other reasons will not be entertained. During the continuance of this contract, the 
contractor shall have due regard to all local festival, religious events and other customs, 
in all his dealings with the local labour for the time being employed on or in connection 
with the work. 

CLAUSE  33 

MATERIALS TO BE SUPPLIED BY THE BHEL 

 
i. Materials to be supplied by the BHEL are shown in Schedule ‘B’ which also stipulates 

quantum, place of issue in respect thereof. The contractor shall be bound to procure them 
from the Engineer-in-Charge. 

 
ii. As soon as the work is awarded, the contractor shall finalise the programme for the 

completion of work and shall give his estimates of materials required on the basis of 
drawings/or schedule of quantities of the work. The Contractor shall give in reasonable 
notice of writing his requirement to the Engineer-in-Charge which shall be issued to him 
keeping in view the progress of work as assessed by the Engineer-in-Charge, in 
accordance with the agreed phased programme of work indicating monthly requirements 
of various materials.At the time of Submission of bills the Contractor shall properly 
account for the materials issued to him to the satisfaction of the Engineer-in-Charge, 
certifiy that balance of materials supplied is available at site. 

 
iii. If cement is to be supplied by the BHEL, every cement godown shall be provided with two 

locks on each door. The key of one lock at each door shall remain with the Engineer-in-
charge or his representatives.  

 

iv. The contractor has to deposit empty cement bags to the departmental 
stores before submission of final bills.  

CLAUSE  34 

MATERIAL HANDLING AND STORAGE 

 
i. The contractor shall make all arrangements to Load, unload, handle, transport and store 

all materials at site in proper manner (as approved by BHEL engineer) so as to avoid 
contamination and deterioration. The contractor shall make own arrangement for T & Ps 
including cranes. For storage, open space shall be given by BHEL and contractor shall 
make its own covered shed. The places at site where materials are to be stored shall be 
subject to the approval of the Engineer-in-charge. The store should have proper 
illumination, record keeping and locking arrangements for safe custody of the materials. 
The store should be made before arrival of the materials at site. Adequate arrangement 
be made for material handling & storage taking due care against damages. 
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CLAUSE  35 

MATERIAL ISSUE, CONSUMPTION & RECONCILIATION 

It shall be the responsibility of the contractor to get the free issue materials (cement, 
reinforcement steel, structural steel or any other material etc.) issued from BHEL’s Store 
after proper documentation work. Loading transportation to work site, unloading and proper 
storage of material shall be done by the contractor at their own expense. Return of surplus 
material to store and return of scrap material to scrap yard shall be the responsibility of the 
contractor at their own expense. Proper method of accounting of steel, Tor steel, cement & 
scrap material be followed as per BHEL Procedure .The books of such accounting be offered 
for auditing by BHEL at pre-decided regular interval. The material Reconciliation statement 
should necessarily be enclosed with each running account Bills as well as Final Bill. Due to 
non-submission of material reconciliation statement with invoice the bill processing may get 
delayed for which the Total responsibility lies with the contractor. 

CLAUSE  36 

MATERIALS TO BE PROVIDED BY THE CONTRACTOR 

1. The contractor shall, at his own expense, provide all materials, required for the works 
other than those which are stipulated to be supplied by the BHEL. 

 
1.1. All such materials to be provided by the Contractor  shall be in conformity with the 

specifications laid down or referred to in the contract. The contractor shall, if requested 
by the Engineer-in-Charge furnish proof, to the satisfaction of the Engineer-in-Charge 
that the materials so comply. 
 

1.2. The contractor is expected to ensure all the payments towards applicable royalties paid 
to concerned authorities for different materials and also must submit the proof of 
payment as and when asked by the department. 
 

1.3. The contractor shall, at his own expense and without delay, supply to the Engineer-in-

Charge samples of materials to be used in the work and shall get these approved in 

advance. Any material brought to site in contravention of this condition shall be rejected 

forthwith and no payments shall be made. 

 
1.4. The Engineer-in-Charge shall within seven days of supply of samples or within such 

further period as he may require intimate to the Contractor in writing whether samples 
are approved by him or not. If samples are not approved, the Contractor shall forthwith 
arrange to supply to the Engineer-in-Charge for his approval, fresh samples complying 
with the specifications laid down in the contract.  

 
1.5. The Engineer-in-Charge shall have full powers to   require the removal of any or all of 

the materials  brought to Site by the Contractor from the premises which in his opinion 
are not in accordance with the specifications and in case of default, the Engineer-in-
Charge shall be at liberty to employ at the expense of the contractor, other persons to 
remove the same without being answerable or accountable for any loss or damage that 
may happen or arise to such materials. The Engineer-in-Charge shall also have full 
powers to procure other proper materials to be substituted for rejected material and in 
the event of the Contractor refusing to comply, he may cause the same to be supplied 
by other means. All costs which may attend such removal and/or substitution shall be 
borne by the Contractor. 
 

1.6. The Engineer-in-charge shall be entitled to have tests carried out as specified, in the 
Contract for any materials supplied by the Contractor other than those for which, as 
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stated above, satisfactory proof has already been furnished, at the cost of the Contractor 
and the Contractor shall provide at his expense all facilities which Engineer-in-charge 
may require for the purpose. If no tests are specified in the Contract  and such tests are 
required by the Engineer-in-charge, the Contractor shall provide all facilities required for 
the purpose and the charges for these tests shall be borne by the Contractor only if the 
tests disclose that the said materials are not in accordance with the provision of the 
Contract. The cost of materials consumed in tests shall be born by the Contractor in all 
cases except when otherwise provided.  
 

1.7. In case of use of material not conforming to the specification in the work carried out by 
Contractor, the department shall have the right to rejected it out rightly or accepted with 
suitable deduction.In case of acceptance with deduction the amount to be deducted shall 
be decided by the department/QDRC (Quality Deficiency Review Committee) & the same 
shall be the binding on the contractor. 

 

CLAUSE  37 

CONTRACTOR TO INDEMNIFY GOVT. 

AGAINSTPATENT RIGHTS 

In the event of any claim or demand being made or action being brought against BHEL for 
infringement or alleged infringement of letter, patent  in respect of any machine plant, work or 
thing used or supplied by the  contractor under this contract or in respect of any method of 
using or working  by BHEL  of such machines, plant, work or thing, the contractor  will indemnify 
BHEL against  such claim or demand  and all costs and expenses  arising from or incurred by 
reason  of such claim or demand. In case the equipment in such suit or proceedings is held to 
constitute infringement and the use of the equipment or part is prohibited, the contractor shall 
at his own expenses either procure for BHEL the right to continue using the equipment, modified 
it so as it becomes non-infringing or remove the equipment and refund BHEL price plus the 
transportation and installation cost thereof. 

CLAUSE  38 

TO ENSURE SAFETY AT SITE 

i) If the contractor fails to take appropriate safety precautions or to provide necessary safety 
devices and equipment's or to carry out instructions issued by the authorized BHEL 
officials, BHEL shall have the right to take corrective steps at the risk and cost of the 
contractors. 
 

ii) The contractor shall ensure that no damage is caused to any person/any existence 
work/property of BHEL /other parties working at site. If any such damage is caused, it 
shall be the responsibility of the contractor to make good the losses and compensate the 
affected parties at his own cost. The contractor shall indemnify BHEL for any such 
eventuality. 
 

iii) The contractor shall take all reasonable care to protect the materials and the work till 
such time the plant/equipment has been taken over by BHEL/its customer. It will be the 
responsibility of the contractor to ensure safe lifting of the equipment to avoid 
damages/accidents. 
 
 

iv) In case of a fatal or disabling injury accident to any person due to lapses by the contractor. 
BHEL shall have the right to impose appropriate financial penalty on the contractor and 
recover the same from payments due to the contractor for suitably compensating the 
victim or his/her dependents.  Before imposing the penalty, appropriate enquiry shall be 
held by BHEL. 
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v) In case of any damage to propriety due to the lapses by the contractor, BHEL shall have 

the right to recover the cost of such damages from the contractor after holding an 
appropriate enquiry. 

 
vi) In case of any delay in the completion of a job due to mishaps attributable to lapses by 

the contractor, BHEL shall have the right to recover cost of such delay from the payments 
due to the contractor after notifying the contractor suitably. 

 
vii) If the contractor fails to improve the standards of safety in its operation to the satisfaction 

of BHEL after being given reasonable opportunity to do so. BHEL shall have the right to 
terminate the contract and get the job completed at the risk and cost of the sub-
contractors. 

CLAUSE39 

STRIKES AND LOCKOUTS 

a) The contractor will be solely responsible for all disputes and other issues connected with his 
workmen. In the event of contractor’s workmen resorting to strike or the contractor resorting 
to lockout and, if the strike or lockout so declared is not settled within a period of one month, 
BHEL shall have the right to get the work executed employing its own men or through other 
agencies or both. The cost incurred by BHEL in this regard shall be recovered from the 
contractor. 

 
b) For any purpose whatsoever, the employees of the contractor shall not be deemed to be in 

the employment of BHEL. 

CLAUSE  40 

SETTLEMENT OF DISPUTES 

i) Except as otherwise specifically provided in the contract all disputes concerning questions 
of fact arising under the contract shall be decided by the engineer subject to a written 
appeal by the contractor to the engineer, whose decision shall be final to the parties 
hereto. 

 
ii) Any disputes or differences including those considered as such by only one of the parties 

arising out of or in connection with the contract shall be to the extent possible settled 
amicably between the parties. 

 
iii) If amicable settlement cannot be reached then all disputed issues shall be settled by 

arbitration as provided in relevant clause. 

CLAUSE  41 

ARBITRATION 

i. All disputes between the parties to the Contract arising out of or in relation to the 
Contract, other than those for which the decision of the Engineer in the Contract or any 
other person is expressed to be final and conclusive, shall after written notice by either 
party to the contract to the other party, be referred to sole arbitration of the General 
Manager or his nominee. The Arbitration shall be conducted in accordance with the 
provisions of the Indian Arbitration and Reconciliation Act, 1996. 

 
ii. The parties to the Contract understand and agree that there will be no objection that the 

General Manager or the person nominated as arbitrator had earlier in his official capacity 
directly or indirectly dealt with the matters to which the Contract relates or that in the 
course of his official duties had expressed views on all or any of the matters in dispute or 



BHARAT HEAVY ELECTRICALS LIMITED: BHOPAL 

TOWNSHIP CIVIL MAINTENANCE DIVISION 

GENERAL TERMS & CONDITIONS 

NIT NO. TA/TCL/27/19-20 

 

Signature of Contractor                                         51                                                Signature of BHEL official                                       

 

difference. The award of the arbitrator shall be final and binding on the parties to this 
contract. 

 
iii. Work under the contract shall be continued by the contractor during the arbitration 

proceedings, unless the matter is such that the work cannot possibly be continued untill 
the dispute or differences are settled by the arbitration and save as those which are 
otherwise expressly provided in the contract. 

 
iv. The arbitration proceedings shall be held at Bhopal. The jurisdiction of courts for these 

proceeding shall be at Bhopal. 

CLAUSE  42 

TOOLS, TACKLES & EQUIPMENTS 

i) It shall not be obligatory on the part of BHEL to supply any tools and tackles. 
Depending upon availability, possibility, BHEL tools & equipment may be made available 
to the contractor on payment of hire charges as mentioned in Annexure C of Price 
Schedule. In case BHEL is unable to issue such equipment due to non-availability, it is 
the responsibility of the contractor to arrange such equipment from outside & hire & other 
charges shall be borne by the contractor. 
 

ii) All the properties/equipment/components of BHEL loaned with or without deposit, to the 
contractor shall remain the properties of BHEL. The contractor shall use such properties 
for the purpose of execution of this contract. All contractors shall return them in good 
conditions as and when required by BHEL. In case of non-return, loss, damaged, repairs, 
etc., cost thereof, as may be fixed by the Engineer, will be recovered from the contractor. 
 

iii) ROYALTY – Royalty for equipment's supplied shall be borne by the contractor and 
nothing extra on this account shall be paid to him by BHEL. 
 

iv) The contractor shall arrange at his own expenses all tools, plants &equipments (T & P) 
required for execution of the work except the item listed in Schedule "C" which will be 
given to him on hire by BHEL at the rates shown in that Schdule.All tools & Tackles, 
handling facilities, plant & machinery and consumables required for satisfactory 
execution of the job will have to be arranged by the contractor free of cost. All measuring 
instruments, tools and tackles should be tested periodically and the contractor shall also 
produce necessary certificate and proof of having tested & calibrated from certified 
agencies. Only instruments calibrated with in last one year from the date of use shall be 
used at site. List of tools, tackles & equipment's of reputed manufacturers with proper 
Test /Calibration Certificates to be arranged by the contractor at his own cost is given 
below but not limited to this (only for guidance) :  

(A)  Electrical Tools / Instruments 

i) Cable jacks & spindle, cable rollers, supporting stand for cable drums, electrician’s tolls 
kit, jointing / termination kit(s) fitter tool kit, etc. 

ii) General tools e.g. screw drivers, testers, pliers, spanners, test lamp, feeler gauges, 
hydraulic and manual crimping tool kit etc. 

iii) Safety hand lamps, fuses, bulbs, switches and cables, test lamp, field telephone and 
buzzer sets, walkie – talkie set etc. 

(B) Mechanical Tools, Instruments (as per requirements). 

i) Welding Machines, generator sets with cables etc. Gas cutting sets, gas-brazing sets, 
heating torch, soldering irons, regulators, hoses, etc. 
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ii) Hand trolleys, mobile equipment's, Trailor, Transport vehicles, hydraulic and screw jack, 
pipe and torque wrenches, wooden sleepers, manila ropes, chain pulley block, slings and 
D’shackles, eye bolts, lifting tackles and equipment's. 

iii) Hand grinding machines, bench grinder, and bench vice, pipe vice, Base Mounted Drill 
Machines, Grinding wheels, Hand Drill Machine. 

iv)Grinding Machine for fabrication works, drill machines, drill bits, taps and die set, reamers, 
hammers, files, punches, scrappers, screw drive sets, pliers, hacksaw and blades, chisels, 
Allen key sets, spanners, measuring tapes and Scales. 

v) Spirit level, straight edge, dial gauge, precision level gauge, etc. 

vi)Other test equipment's as required for testing and commissioning of the project shall have 
to be arranged by the contractor.  

(C)  Civil Engineering Equipment 

Earth moving equipment -Excavators (various sizes), Bulldozers 

Equipment for hoisting & lifting – 

1. Tower 

2. Builder’s hoist 

3. Hydra 

  Equipment for concrete Work - 

1. Concrete batching plant 

2. Concrete pump 

3. Concrete transit mixer 

4. Concrete mixer (diesel) 

5. Concrete mixer (electrical) 

6. Needle vibrator (electrical) 

7. Needle vibrator (petrol) 

8. Table vibrator (elect. /petrol) 

Equipment for building work 

1. Block making machine 

2. Bar bending machine 

3. Bar cutting machine 

4. Wood thickness planer 

5. Drilling machine. 

6. Circular saw machine 

7. Welding generators 

8. Welding transformer 

9. Cube testing machines 

10.M.S. pipes 

11.Steel shuttering 
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12.Steel scaffolding 

13.Grinding/polishing machines 

 Equipment for road work- 

1. Road rollers 

2. Bitumen pavers 

3. Hot mix plant 

4. Spreaders 

5. Earth rammers 

6. Vibratory road rollers 

Equipment for transportation- 

1. Tippers 

2. Trucks 

Pneumatic equipment 

1. Air compressor (diesel) 

De-watering equipment - 

1. Pump (diesel) 

2. Pump (Electrical)   

 Power equipment 

1. Diesel generators 

(Any other plant/equipment) 

CLAUSE  43 

DISMANTLED MATERIAL COMPANY/ CORPORATIONPROPERTY 

The contractor shall treat all materials obtained during dismantling of a structure, 
excavationof the site for a work, etc. as Company’s/Corporation property and such materials 
shall be disposedoff to the best advantage of Company’s/Corporation according to the 
instructions in writing issued bythe Engineer-in-Charge. 

CLAUSE  44 

FACILITIES TO BE PROVIDED BY BHEL 

Construction Office & Store: Depending upon the availability and requirement, the space 
for construction of office and stores shall be provided free of cost to the contractor. Before 
finally leaving site, all shed etc. have to be dismantled/ removed and the site left shall be 
clean and tidy. The land allocated shall be vacated and handed over to the owner. 

Establishment of Site Office – Contractor shall make its own office at site. He will be 
required to maintain good office at site with necessary infrastructure and staff. The 
contractor should have a mobile phone, Computer System with Printer & UPS.  

Electricity: The contractor shall submit to the Engineer within 30 days from the signing of 
Contract Agreement his electrical power requirement. The contractor shall be provided with 
supply of electricity at one point in the project site free of charge for the purpose of contract 
execution except for fabrication work which shall be charged as per Annexure C of Price 
Schedule. The contractor shall make his own further distribution arrangement. All temporary 
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wiring must comply with local regulations and will be subject to Engineer inspection and 
approval before connection to supply. The arrangement of the Luminary shall be the 
responsibility of the contractor. The proper illumination at work site is the responsibility of 
Contractor. 

 Water: Supply of water will be made available free of charge for the construction purposes 
& drinking purposes at an agreed single point in the site. Any further distribution will be 
responsibility of the contractor. Further distribution to other points at work site or to his 
office shall be the responsibility of the contractor. The contractor will made their own 
arrangement for storage of water of inadequate capacity for curing of pre-cast concrete 
structures, construction & general curing. Due to scarcity of water all over Bhopal the 
contractor shall comply with all measures as suggested by Engineer-in-charge to avoid 
wastage of water. 
 
Residential Accommodation: Upon award of work the contractor shall apply for allotment 

of residential accommodation for their personnel who is going to be posted at site for 

execution of the work. Subject to availability with BHEL& as permitted under rule, the 

residential accommodation may be made available on chargeable basis including electricity 

charges, water charges & other Charges etc. The Contractor shall abide by the rules, 

regulations of quarter allotment, cancellation, and possession/vacation. In case BHEL is 

unable to provide this facility, the contractor has to make their own arrangement at their 

own expense. 

CLAUSE 45 

CONSUMABLES 

The contractor shall arrange & provide all consumable items of best quality in adequate 
number / quantity as per specifications required for day-to-day working for satisfactory 
completion of the work at his own cost. The material so supplied shall be of best quality 
according to the specification. 

i. Soldering and brazing alloy, flux, various types of welding electrodes, filter materials 
etc. 

ii. Industrial and welding gases like oxygen, acetylene, compressed air, water, etc. 
iii. Kerosene, rust removing liquid, cleaning cloths, chemical liquid for pickling, CTC, 

xylol, thinner, cotton wastes, jointing compounds, M-seal, Teflon tapes, engineers 
blue, adhesive tapes etc. 

iv. Clamps, GI Wires, bolts, nuts and washers as required. 
                And all other consumable materials mentioned in tender specification in respective 

section and necessary for completion of work.  

      

 

 

 

 

 

 

 

 

 

 

 

                                   

 



BHARAT HEAVY ELECTRICALS LIMITED: BHOPAL 

TOWNSHIP CIVIL MAINTENANCE DIVISION 

GENERAL TERMS & CONDITIONS 

NIT NO. TA/TCL/27/19-20 

 

Signature of Contractor                                         55                                                Signature of BHEL official                                       

 

                       

SAFETY MEASURES 
 

� The following are a few safety measures suggested while carrying the work. 
However all the items of work should be carried out in safe working manner taking 
all precautions. 

 
� Proper and necessary precautions shall have to be taken wherever the work 

involves breaking of reinforced cement concrete slab and dismantling of brick work. 
These items of work will have to be carried in the presence of the Engineer-in-
charge. 

 
�  Proper and necessary scaffolding is to be erected wherever dismantling of brick 

work is carried out at height more than 1.80 M 
 

� Reinforced cement concrete slab should be dismantled parallel to the main 
reinforcement, each piece not exceeding 300mm wide. Under no circumstances the 
supporting wall shall be cut or removed until the supporting slab is demolished. 

 
� The contractor shall keep supply all safety equipment like safety boots, goggles, 

helmets and safety belts, to all the workers. 
 

�  The contractor shall keep a supervisor always at work site. 
 

� Power shut down shall be taken before commencement of the work wherever power 
cables are running. 

 
�  Proper and necessary scaffolding and ladders are to be used for carrying out all 

types of works. 
 

� The contractor shall provide safety nets to the work force during the execution of 
work at height of more than 3 meters and as directed by the engineer in charge. 

 
� The contractor shall take all necessary safety precautions and arrange for 

appropriate appliance to its authorized officials to prevent loss of human lives, 
injuries to personnel engaged and damage to property. 

 
� The Contractor shall provide to the work force and ensure the use of the following 

personnel Protective Equipment as found necessary and as directed by the 
authorized BHEL Officials. 

I. Safety Helmets conforming to IS: 2925: 1984 
II. Safety belts  conforming to IS: 3521: 1999 
III. Safety shoes conforming to IS: 1989:PART 2:1986 
IV. Eye, and face protection devices conforming to IS: 8520:1977. 
V. Hand and body protection devices conforming to IS: 6994 - 1973 and IS 8519: 

1977, IS: 8807-1978. 
 

SAFETY IN CIVIL ENGINEERING WORKS  
 

o While working at heights, a safe foot holds and hands holds should be provided. 
 

o No loose material should be allowed to remain in the vicinity of persons working 
at heights due to which they may inadvertently loose their balance and fall 
down. 
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o Wherever, it is reasonable practical, workers should be made to use safety 

belts. 
o Ladders, crawling ladders and crawling boards are to be provided if a person 

has pass across or work on or from any material liable to fracture under his 
weight and cause him to fall more than 1.98 metres. 
 

o In considering whether a material is likely to fracture beneath a person’s weight, 
regard must be had to any additional weight he may be carrying or supporting. 
 

o Ladders crawling boards etc., to be securely supported and if necessary secured 
to prevent slipping. 
 

o Guard rails, coverings or other suitable means may be used to prevent person 
stepping on to fragile material, while working or passing near it if such material 
is likely to fracture under his weight and cause him to fall more than 1.98 
metres. 
 

o While working on sloping roofs, suitable, crawling, boards or crawling ladders 
should be used.  These crawling ladders should be properly supported and 
securely enhanced to the sloping surface or the roof ridge. 
 

o Suitable and sufficient means are to be provided to prevent fall of articles from 
a sloping roof. 

 
DEMOLITION: 

 
� Safe access should be provided to every place at which any person has to work.  

Scaffolds should be provided for all work. 
 

� Shoring or either steps are to be taken to prevent accidental collapse of the building 
or part of the building being dismantled.  

 
� Similar precautions are to be taken against collapse of any adjacent building, if this 

would involve danger. 
 

� No steel work or iron work is to be cut or released unless precautions are taken to 
avoid danger from sudden twist, spring or collapse. 

 
� No framing is to be removed unless all practicable steps are taken to avoid collapse 

of the structure. 
� Demolition work is to be placed under the supervision of a competent person 

experienced in demolition work. 
 
 

EXCAVATIONS: 
 
� Barriers are to be provided round excavations, shafts, pits and opening into which 

persons can fall a vertical distance of 1.98 metres.  These barriers are to be as 
close as practicable to the edge of the excavations and are to be erected as soon 
as practicable after excavating begins.  They are to be maintained in position 
except when necessarily removed for the access of persons or materials. 

 
� Adequate and suitable timbering should be used to prevent danger from falls or 

dislodgement of sides of excavations etc., or materials adjacent to it.  Timbering 
is to be done as early as practicable in the course of work. 
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� No person should be allowed to work in any excavation.  Shaft or tunnels after 
explosives have been used in or near it, in a manner likely to affect stability, until 
a thorough examination has been made by a responsible person. 

 
� No person should be allowed to work in any excavation, Shaft or tunnels after an 

unexpected fall of work rock, earth or to her material or after substantial damager 
to timber or other supports, unless the part concerned is thoroughly examined 
by a responsible person declared safe.  

 
� No material should be placed near the edge of the excavation so as to endanger 

persons below.  No load should be placed or removed near the edge of an 
excavation etc., where it is likely to cause the collapse of the side of the 
excavation and so endanger to any person. 

 
� If excavation is likely to affect the security of another structure (permanent or 

temporary) steps must be taken to safeguard persons employed from possible 
collapse of that structure. 

� Means of reaching a place of safety is to be provided, when there may be danger 
from rising water or irruption of water or materials. 

 
� Means to prevent over running are to be taken when vehicle is used to tip material 

into pit or excavation or over the edge of embankment or earth work. 
 
 LADDERS: 
 

� Ladders to be used should be of good construction, of a suitable and sound material 
of adequate strength.  

 
� Ladders with missing or defective rungs should not be used.  
 
� Wooden stiles or sides and wooden rungs should have grain running length wise.  
 
� Rungs should be properly fixed to the sides. 
 
� Ladders standing on a base are to be equally and properly supported on each stile 

or side. 
 
� Ladder standing on a base to be securely fixed near its upper resting place, if such 

fixing is impractical the ladder must be fixed at or near its lower end.  If this is also 
impracticable a person, must be stationed at the feet of the ladder to prevent it 
from slipping.  

 
� Ladder should not be placed on loose bricks or loose packing. 
 
� Except when there is an adequate handled, ladder must rise to a height of a least 

3 feet6 inches (1.00 Mtr.) above the landing place or above the heights rung 
reached by the feet of persons using the ladder. 

 
� Space at each rung to be sufficient to provide adequate foot held.  
 
� Openings in landing places through which ladders pass should be as small as 

practicable.  
 
� Folding steps ladders should have level and firm footing and should not stand on 

loose bricks or other loose packing. 
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SCAFFOLDS: 

 

� Materials used for scaffolds should be of sound and adequate strength.  
 

� The timber used should be suitable quality, good condition, bark complete stripped 
off, and without paint or other treatment which would prevent defects from being 
easily seen. 

 
� Timber and material with projecting nails should not be used.  

 
� Metal parts should be of suitable quality, in good condition, free from corrosion or 

other patent defects likely to affect strength. 
 

� Defective parts or materials should not be used and no defective ropes or bonds 
should be used.  

� Standards or upright should be vertical or slightly inclined towards the building or 
other structure, where practicable and to be sufficiently close to ensure stability. 

 
� Displacement or sinking of standards or uprights to be prevented either by 

provision of base plates or either adequate means.  
 

� Ladders used as uprights to be adequate strength secured to prevent slipping and 
so placed that the two stiles of sides of each ladder are evenly supported. 

 
� Ladders are to be horizontal, as nearly as possible and should be secured to 

standards or uprights by efficient means. 
 

WORKING PLATFORMS:  

 
 All working platforms should be closely boarded, planked or plated.  
 
 Boards should be of sufficient thickness having regard to the distance between 

putlogs other supports.   
 
 All boards should be at least 51 mm thick and 210 mm wide. 
 
 Boards should rest securely and evenly on their supports.  Each board should have 
at least three supports unless the thickness and the distance between the supports 
are such as to present on due or unequal staging when, supported on the two 
pipes.  

 
 No board should project beyond for more than four times its thickness, unless 

secured to prevent tipping. 
 
 No board should project to an extent which makes it unsafe having regard to its 

thickness and strength and the weight likely to be on it. 
 
 The platforms should be of adequate width to give sufficient working space. 
 
 The platforms should extend at least 600 mm. beyond, the end of wall or working 

face if work is being done at that end of the wall of face. 
 
 The platforms should have guard rails to a height of between 920 mm and 1150 

mm. above the platform or any raised part of it. 
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 The platforms should have toe-boards high enough to prevent falls of persons, 
tools and materials, with a minimum height of 15.5 mm. space between the     toe-
boards and the lowest guard rail should not exceed 760 mm. guard rails and toe-
boards should be on the inside of uprights unless there is some other means of 
preventing their outward movement.  

 
 Guard rails and toe-boards should always remain in position except when removal 
is necessary for the access of persons or materials, or other necessary purposes 
of the work.  

 
SAFETY NETS AND BELTS: 

 
� If all or any of the above requirements is not practicable, resources may be taken 

to use suitable safety belts or nets to prevent persons falling from heights of 
1.98 metres and above.  

 
� Safety belts when used should be attached continuously to suitable and fixed 

anchorages.  
� Safety nets should be maintained in all positions necessary to protect persons at 

work, except in so far as they have to be temporarily removed for the passage 
of materials or for any other purposes.  

 
LIFTING TACKLES/CRANES: 

 

Lifting roof trusses should be undertaken after discussing the procedure with BHEL taking 
all necessary care to prevent accidents. 
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          ANNEXURE – “A” 

CONTRACT 

(To be issued in appropriate valid non –judicial stamp paper issued from State of  

Madhya Pradesh 

THIS AGREEMENT MADE THIS………………………………………….……. DAY OF ………. 20…. Between 

BHARAT HEAVY ELECTRICALS LIMITED, Bhopal (A Government of India Enterprise) a 

Company incorporated under the Companies Act 1956, having its registered office at BHEL 

House, Siri Fort, New Delhi – 110 049 (hereinafter called BHEL) of the ONE PART 

 AND 

………………………………………………………………………………………………………………………………………………………

……………………………………… (here-in-after called the `Contractor’) of the SECOND PART. 

 

WHEREAS   M/s ……………………………………………………… state that they have acquired and possess 

extensive experience in the field of 

………………………………………………......................................... and whereas in response to an 

Invitation to Tender No……………............ dated ………… issued by BHEL for the execution of 

……………………….. the Contractor submitted their offer dated………………. And whereas BHEL has 

accepted the offer of the Contractor on terms and conditions specified in the Letter of Intent 

No…………… dated………....... Read with the reference cited therein. 

 

THIS AGREEMENT WITNESSESS AND it is hereby agreed by and between the parties as 

follows: 

That the Contractor shall execute the work of ………………………… ………………………………….……………… 

and more particularly described in Tender specification (hereinafter called the said works) in 

accordance with and subject to terms and conditions contained in these presents, Instructions 

to Tenderers, General Conditions of Contract, Special Conditions, annexures, Letter of Intent 

dated ……………… and such other instructions, drawings, specifications given to him from time 

to time by BHEL. 

The Contractor is required to furnish to BHEL Security Deposit in the forms of cash/approved 

securities / Bank Guarantee valid upto ………… for a sum of Rs………………………… (Rupees 

…………………………………………………………………) towards satisfactory performance and completion of 

the Contract. 

The Contractor has furnished a Guarantee bearing No………………….  Dated …………………… for a 

sum of Rs…………….. (Rupees……………………….. ………………………….) executed by 

………………………….Bank in favour of BHEL towards Security Deposit valid up to…………………..(The 

Contractor has furnished to BHEL an initial Security Deposit of Rs………..  
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in cash /Approved Securities/BG for Rs………. And has agreed for recovery of the balance 

security deposit by BHEL………… @ 10% of the value of work done from each running bill till 

the entire security deposit is recovered). 

The contractor hereby agrees to extend the validity of the Bank Guarantee for such further 

period or periods as may be required by BHEL and if the contractor fails to obtain such 

extension (s) from the Bank, the contractor shall pay forthwith or accept recovery of Rs…… 

from the bills in one instalment and the Contractor further agrees that failure to extend the 

validity of the Bank Guarantee or failure to pay the aforesaid amount in the manner specified 

above shall constitute breach of contract.  In addition to above BHEL shall be entitled to take 

such action as deemed fit and proper for recovering the said sum of Rs………….. 

That in consideration of the payments to be made to the contractor by BHEL in accordance 

with this Agreement the Contractor hereby convenience and undertakes with BHEL that they 

shall execute, construct, complete the works in conformity, in all respects, with the terms and 

conditions specified in this Agreement and the documents governing the same. 

That the Contractor shall be deemed to have carefully examined this Agreement and the 

documents governing the same and also to have satisfied himself as to the nature and 

character of the works to be executed by him. 

That the Contractor shall carry out and complete the execution of the said works to the entire 

satisfaction of the Engineer or such other officer authorised by BHEL, within agreed time 

schedule, the time of completion being the essence of the Contract. 

That BHEL shall, after proper scrutiny of the bills submitted by the Contractor; pay to him 

during the progress of the said works such sum as determined by BHEL in accordance with 

this Agreement. 

That this Agreement shall be deemed to have come into force from the date on which the 

letter of intent has been issued to the Contractor. 

That whenever under this contract or otherwise, any sum of money shall be recoverable from 

a payable by the Contractor, the same may be deducted in the manner as set out in the 

General Conditions of Contract or other conditions governing this Agreement. 

That all charges on account of Octroi, Terminal and other Taxes including sales tax or other 

duties on material obtained for execution of the said works shall be borne and paid by the 

Contractor. 

That BHEL shall be entitled to deduct from the Contractor’s running bills or otherwise Income 

Tax under Section 194(C) of the Income Tax Act, 1961. 

 

That BHEL shall be further entitled to recover from the running bills of the contractor or 

otherwise such sum as may be determined by BHEL from time to time in respect of 

consumables supplied by BHEL, hire charges for tools and plants issued (where applicable) 

and any other dues owed by the contractor. 
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That it is hereby agreed by and between the parties that non-exercise, forbearance or omission 

of any of the powers conferred on BHEL and/or any of its authorities will not in any manner 

constitute waiver of the conditions here to contained in these presents and the liability of the 

Contractor with respect to compensation payable to BHEL or Contractor’s obligations shall 

remain unaffected. 

 

It is clearly understood by the between the parties that in the event of any conflict between 

the Letter of Intent and other documents governing this Agreement, the provisions in the 

letter of intent shall prevail. 

The following documents:-  

             (a) Invitation to Tender No……………………………. and the documents specified therein 

             (b) Contractor’s Offer No……………….. date…………… 

             (c)  Letter of Intent No…………………. date …………….. 

             (d)  …………………………………………………………… 

shall also form part of & shall govern this Agreement. 

 

IN WITNESS HEREOF, the parties hereto have respectively set their signature in the presence 

of: 

 

         (CONTRACTOR)  

    to be signed by a person holding a valid Power of Attorney 

 

 

      For and on behalf of  

     Bharat Heavy Electricals Ltd, Bhopal 

     WITNESS: - 

1. …................................. 

2. ................................... 
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ANNEXURE – “B” 

MODEL FORM OF BANK GUARANTEE (FOR SECURITY DEPOSIT) 

(To be issued in appropriate valid non-judicial stamp paper of appropriate value) 

In consideration of the Bharat Heavy Electricals Limited, having its registered Office at BHEL House, Siri 

Fort, New Delhi (hereinafter called BHEL), having agreed to exempt ……………………… (hereinafter called “the 

said Contractor (s)” from the demand, under the terms and conditions of the Agreement dated ……………….. 

made between BHEL and ………… for ………………………. (hereinafter called “the said Agreement”) of Security 

(name of work) deposit for the due fulfilment by the said contractor(s) of the terms and conditions 

contained in the said Agreement, on production of a bank guarantee for Rs………………… (Rupees 

…………………………………………… …………….Only) We ………………………………………….............. at the               (indicate 

the name of the Bank) 

(hereinafter referred to as “the bank”) request of contractor(s) do hereby undertake to pay to BHEL and 

amount not exceeding Rs……… ....................... .................... against any loss or damage caused to or 

suffered or would be caused to or suffered by BHEL, by reason of any breach by the said contractor(s), of 

any of the terms or conditions contained in the said Agreement. 

We, ……………………………………........... do hereby undertake to pay the amounts due and payable  

    (indicate the name of the Bank) under this guarantee without any demur, merely on a demand from 

BHEL, stating that the amount claimed is due by way of loss or damage caused to or would be caused to 

or suffered by BHEL by reason of breach by the said Contractor(s) of any of the terms or conditions 

contained in the said Agreement or by reason of the contractor(s)’s failure to perform the said Agreement.  

Any such demand made on the bank shall be conclusive as regards the amount due and payable by the 

Bank under this guarantee.  However, our liability under this guarantee shall be restricted to an amount 

not exceeding Rs……………………………………………….. 

3. We, ………………………………………………………… undertake to pay to BHEL any money so demanded 

           (indicate the name of the Bank) 

notwithstanding any dispute or disputes raised by the Contractor(s) / supplier(s) in any suit or proceeding 

pending before any court or Tribunal relating thereto, our liability under these presents being absolute 

and unequivocal. 

The payment so made by us under this bond shall be a valid discharge of our liability for payment there 

under and the contractor(s) / supplier(s) shall have no claim against us for making such payment. 

   We …………………………………………………... further  agree  that  the  guarantee  herein contained  

         (indicate the name of the Bank)   shall remain in full force and effect during the period that would be 

taken for the performance of the said Agreement and that it shall continue to be enforceable till all the 

dues of BHEL under or by virtue of the said Agreement have been fully paid and its claims satisfied or 

discharged or till BHEL certifies that the terms and conditions of the said Agreement  have been fully and 
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properly carried out by the said Contractor(s) and accordingly discharges this guarantee.  Unless a demand 

or claim under this guarantee is made on us in writing on or before ………………….. we shall be discharged 

from all liability under this guarantee thereafter. 

 

We ………………………………………………… further  agree  with  BHEL that BHEL shall have the fullest 

(indicate the name of the Bank) liberty without our consent and without affecting  in any manner our 

obligations hereunder to vary any of the terms and conditions of the said agreement or to extend time of 

performance by the said contractor(s) from time to time or to postpone for any time or from time to time 

any of the powers exercisable by the BHEL against the said Contractor(s) and to forbear or enforce any of 

the terms and conditions relating to the said Agreement and we shall not be relieved from our liability by 

reason of any such variation, or extension being granted to the said Contractor(s) or for any forbearance, 

act or omission on the part of BHEL or any indulgence by BHEL to the said Contractor(s) or by any such 

matter or thing whatsoever which under the Law relating to sureties would, but for this provision, have 

effect of so relieving us. 

This guarantee will not be discharged due to the change in the constitution of the Bank or the Contractor(s) 

/ Supplier(s). 

We, ……………………………………………………. lastly  undertake not to revoke this guarantee during its  

 (indicate the name of the Bank) currency except with the previous consent of BHEL in writing. 

 

Dated ………. Day….. of 201 

       For ………………………….. 

       (indicate the name of the Bank) 

 

Witness: 

1.  -------------------------    2 ------------------------ 

Note :   The above format is drawn upon the model form jointly evolved by the Reserve Bank of India, 

the Indian Banker’s Association and the Ministry of Finance, Government of India as circulated by Indian 

Banker’s Association, Bombay vide their letter No. LA/14-61/7808 dated 1/5/1980 as such no deviations 

are acceptable. 

To be issued in appropriate valid non-judicial stamp paper prevalent in the state where the same is 

executed which is to be certified by the Notary Public or any other competent officer of that state.  
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  ANNEXURE “C”                 

 

LIST OF CONSORTIUM BANKS 

1. State Bank of India  

2. ABN Amro Bank N.V.  

3. Bank of Baroda  

4. Canara Bank 

5. Citi Bank N.A. 

6. Corporation Bank 

7. Deutsche Bank 

8. HDFC Bank Ltd. 

9. The Hong Kong and Shanghai Banking Corporation Ltd. 

10. ICICI Bank Ltd. 

11. IDBI Ltd. 

12. Punjab National Bank 

13. Standard Chartered Bank 

14. State Bank of Travancore 

15. State Bank of Hyderabad 

16. Syndicate Bank 
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          ANNEXURE “D” 

 

(TO BE ISSUED IN NON-JUDICIAL STAMP PAPER OF Rs. 10/- issued from State of Madhya Pradesh) 

 

INDEMNITY BOND 

 

WHEREAS THE (Name of the contractor) M/s.    , having its registered office at,                                        

has taken the contract for tender NO…………………………………………………………….. & Contractor’s Offer 

No..………………..but the sub-contractors have also to obtain licence under the contract Labour (Regulation 

& Certificate under Form-V of the said rules. 

 

So on the request of (Name of the contractor) M/s……………………………………………M/s Bharat Heavy 

Electricals Limited, Bhopal has agreed to issue certificate in Form-V in respect of the sub-contractor 

mentioned below. M/s ……………………………., therefore, undertake to fully indemnify the M/s  Bharat Heavy 

Electricals Limited, Bhopal from any financial implication whatsoever that may arise due to the grant of 

certificate in respect of sub-contractors of (name of the contractor in Form-V under contract Labour 

(Regulation & Abolition) Act. 1970 and its rules. 

 

1. 

2. 

3. 

 

Contractor 
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SPECIAL TERMS & CONDITIONS 
NIT NO. TA/TCL/27/19-20 

 

NAME OF WORK:- FABRICATION WORK OF MISCELLANEOUS NATURE IN WATER 

RESOURCE MANAGEMENT AT WTP JAIL HILL AND TOWNSHIP 

OF BHEL BHOPAL. 

  
                                     (Note: The Special terms and conditions given here supersede the 

relevant terms & conditions given in General Terms and Conditions).  
 

1.0 INTRODUCTION 

 

1.1 This section of the tender defines the scope of the contractor’s work other than as 
specified in the Technical Specifications. The requirement and conditions mentioned 
in this section are in addition to what are stated in “Instructions to Tenderers”, 
”General terms and conditions” & “Technical Specifications”. 
 
Brief Description of Project site: - The project site is located inside and outside 
BHEL Bhopal Township. BHEL Wate Filtration Plant, Jail Hill, Bhopal is located 
approximately 8 km from Bhopal Railway Station. Nearest Airport is Raja 
BhojAirport located at a distance of 20 km from BHEL Bhopal. 
 

1.2      The bidders are advised to take into account all factors and any fluctuations in the 
market rates etc having effect on prices. No delay will be accepted and no claim 
will be entertained on this account after acceptance of the tender or during the 
currency of the contract. It is advisable that the bidders visit the site prior to bid 
submission for proper assessment of site and its working condition. 

 

2.0   SCOPE OF WORK -   

2.1 For detail scope of work refer Annexure-I of Price Schedule.    

          Note:-The above scope & dimension are tentative & may undergo some changes 
based on BHEL final requirement. Based on BHEL requirement, the work of similar 
nature may be executed at places other than specified above inside BHEL Township.  

 
2.2 The scope shall include all associated & enabling works including the cost of all 

materials, tools & tackles and labours except for items provided by BHEL free of 
charge or on chargeable basis as mentioned in the Schedule. 
 

2.3 The contractor would be required to deploy adequate resources (men, machines 
and materials) in time for meeting the time schedule. If BHEL, at any stage, feels 
that resources deployed by the contractor needed augmentation, the same shall 
have to be done by the contractor.  
 

2.4 Hence, bidders are advised to acquaint themselves about the site conditions fully 
& understand the requirement of the tender and quote accordingly.No, extra claim 
or compensation shall be entertained on account of lack of knowledge about the 
site conditions. 
 

2.5 In case of unsatisfactory performance by the contractor, BHEL reserve the right to 
short close the contract at any stage and get the balance work executed through 
other agency at contractor’s risk & cost by giving a written notice to the contractor 
without invalidating the other provisions of the contract.  
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3.0     COMPLETION SCHEDULE: 

 

3.1    On intimation by BHEL through Fax or E-Mail for issue of LOI, the contractor has to 
make initial mobilisation of his materials, resources and work force so as to 
commence the work within 20 days of issue of LOI or as stipulated in LOI, however 
contractor has to complete all agreement formalities within 15 days from the issue 
of LOI. Further mobilisation of fresh resources and augmentation of existing 
resources shall be done in consultation with BHEL in all the areas as covered in 
scope of work.  

3.2   The total contract duration is 12 (Twelve) months from the date of commencement 
as stipulated in LOI/Work Order.  

3.3 Periodic review shall be undertaken to monitor the progress of work.  
3.4 BHEL reserves the right to take remedial action as deemed fit including 

engaging other agency for completion of part or full of the contract 

awarded at contractor’s risk & cost in case progress of work found to be 

unsatisfactory during intermittent review of progress. For invoking this 

clause BHEL shall issue a notice in writing to the contractor for expediting 

the progress of work suggesting measures to be taken up by the 

contractor. In case of failure on the part of contractor with respect to 

compliance of suggested measures within time frame specified in the 

notice (in general it is 15 days) BHEL shall be free to undertake works 

(part/full) at contractor's risk & cost. 

 
     4.0     PRICE SCHEDULE: 

4.1 Please refer to the Price Schedule. Price bid should be submitted strictly as per the 
enclosed price schedule. Any deviation w.r.t. price schedule is not acceptable and 
the offer having deviation is liable to be rejected. Rates quoted by the bidder 
against schedule items shall remain firm & no variation whatsoever shall 

be allowed. 

(Pl read instruction carefully given in the price schedule before filling up). 
4.2     The description of item contained in price schedule may not be elaborate. 

For more clarity about the scope, this should be always read in conjunction 

with the Technical Specifications.  

 

5.0     TAXES AND DUTIES: 
 
5.1 Price quoted is inclusive of all taxes / Duties / Royalties applicable except GST. 
5.2 GST (as applicable) shall be payable additionally to the contractor at actuals at the 

rate prevailing at the time of execution against submission of GST registration no 
and production of documentary proof of payment of GST to the concerned Govt. 
Deptt. (as applicable). 

5.3 No claim shall be admissible on account of upward or downward revision in rate of 
existing taxes & duties (except GST as applicable) subsequent to bid submission. 
However, if any new taxes & duties are introduced subsequent to bid submission 
and during the currency of the contract including its extension if any for the reasons 
not attributable to the contractor, the same shall be reimbursed at actual against 
documentary evidence of remittance by the contractor. In case the contract period 
is extended for the reasons attributable to the contractor, no such reimbursement 
shall be made during extended period. 

5.4 Income Tax & other deductible tax (if any) shall be deducted at source (TDS) as 
per prevailing rules and certificate to this effect shall be provided to the contractor. 

5.5 The contractor shall ensure timely remittance of SGST, CGST, IGST & UTGST as 
applicable  as per GST laws. 

5.6 The contractor shall ensure compliance to filing of monthly GST sales return 
including BHELs supplies by 10th day of next calendar month in the online GST 
portal wherever applicable. 

5.7 The contractor shall declare filing of timely returns and GST remittance/likely 
remittance /ITC adjustment along with invoice. 

5.8 The contractor shall submit invoices compliant with GST invoice rules. 



 

Signature of Contractor                                         70                                                Signature of BHEL official                                       

 

5.9 The contractor shall comply with all statutory provisions as may be applicable at 
the time of dispatch/sale. Any additional financial liability to BHEL on account of 
non-compliance by the contractor shall be borne by him and shall be adjusted/ 
recovered from the contractor. BHEL reserves the right to review the existing offers 
/ contacts for any revision in terms which may arise due to change in any statutory 
provisions to ensure that the benefit accrues to BHEL. 

5.10 The contractor shall ensure submission of TAX INVOICE to BHEL in time. 
5.11 In respect of cases where the liability to discharge GST is on BHEL under reverse 

charge mechanism, the contractor shall ensure timely submission of invoices and 
delivery of material / services to BHEL so that there is no mismatch on both 
activities. In case there is any additional financial liability on BHEL on account of 
default by the contractor in regard of submission or delivery of material / services, 
the same shall be passed on to him. 

5.12 In respect of free issue material by BHEL, the contractor shall return the processed 
material within the time line as per the provisions of GST. In case of any additional 
tax liability on BHEL on account of non-compliance by the contractor, the additional 
financial implications on BHEL shall be passed on to the contractor. 

5.13 The contractors shall provide the applicable SAC / HSN code, rate of tax under GST, 
applicable GST (i.e. IGST, CGST, SGST, UTGST) and GSTIN. 

5.14 The contractor shall ensure and give an undertaking that in case tax credit is 
delayed/denied to BHEL due to non receipt/delayed receipt of service/goods and/or 
tax invoice or expiry of the timeline prescribed in tax laws for availing such ITC or 
any other reasons not attributable to BHEL, tax amount shall be recoverable from 
the contractor along with interest levied/leviable on BHEL. 

5.15 The contractor shall give an undertaking that in case he delayes in declaring such 
invoice in his return and GST credit availed by BHEL is denied or reversed 
subsequently as per GST law, GST amount paid by BHEL towards such ITC reversal 
as per GST law shall be recoverable from him along with interest levied/leviable 
from BHEL. Hence, payment of GST portion along with interest portion will be 
payable only after after the last date/chance for availing ITC. 

5.16 Penalty/LD shall be charged as per the NIT condition. GST applicable on the same 
shall be charged extra.  

5.17  BOCW Cess (i.e.Labour Welfare Cess ):  
 
• The subcontractor of BHEL engaging building worker in connection with building or 

other construction work is required to apply and obtain registration under the 
relevant provisions of the BOCW Act from the concerned authorities. 

 
• It shall be the responsibility of the sub-contractor to furnish a copy of such 

certificate of license/registration/permission to BHEL within a period of one month 
from the date of award of work. 

 
• It shall be the sole responsibility of the sub-contractor as employer to ensure 

compliance of all the statutory obligations under the BOCW Act and the Cess Act 
and rules framed there under including that of payment/deposit of applicable Cess 
amount at the rate of one percent or the applicable rate as notified through 
Government gazette from time to time on the extent of work involving building or  
other construction workers engaged by the sub-contractor within a period of one 
month from the receipt of payment.  

 
• It shall also be the responsibility of the sub-contractor to furnish the 

receipts/challans towards deposit of the Cess together with the number, name and 
other details of beneficiaries (building workers) engaged by the sub-contractor 
during the preceding month to BHEL. 

 
• The sub-contractor of BHEL employing building workers in building or other 

construction work is required to comply with the provisions of the BOCW Act, the 
Cess Act and the rules made there under inter-alia including providing notice of 
poisoning or occupational notifiable diseases, reporting of accidents and dangerous 
occurrences and filing of returns to the concerned authorities as required under the 
BOCW Act and Cess Act promptly. A copy of all such notices, reporting and returns 
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made by the sub-contractor under the BOCW Act & the Cess Act are to be 
immediately made available to BHEL by the subcontractor. 

 
• In case of non-compliance with the obligations as specified above, BHEL can deduct 

and withhold the applicable Cess amount from the running bills of the sub-
contractor. BHEL shall release the withheld amount as and when the obligations as 
specified above are complied with by the sub-contractor and necessary proof to 
that effect is submitted to BHEL by the sub-contractor.    

• In case of non-compliance i.e. the sub-contractor does not deposit the Cess with 
respect to the building or other construction work to the Labour Authorities, the 
amounts deducted by BHEL towards the Cess are required to be deposited with the 
Welfare Cess Board constituted under the BOCW Act as per the timelines (i.e. 30 
days from the date of collection of the Cess amount) and the provisions of the Cess 
Act and the allied Rules. 

 
• Non-compliance of the timelines as regards deposit of the cess amount deducted 

from the bills of the sub-contractor can attract penalty for BHEL under the 
provisions of the Cess Act and the allied Rules and therefore strict compliances of 
the provisions in relation thereto should be ensured by BHEL. 

 
• In all cases where the sub-contractor receives any notice/ order under the BOCW 

Act and the Cess Act from the concerned authorities, the sub-contractor shall 
immediately inform BHEL. 

 
6.0     TERMS OF PAYMENT: 

6.1 Progressive payment shall be made based on the actual measurements of works 

executed subject to the deductions towards income tax with surcharge, BOCW cess, 

other applicable tax (if any) or levies applicable and recoveries towards materials/ 

services rendered on chargeable basis and penalty, if applicable. 

6.2 All the payments due to the Contractor will be made through Electronic Fund 
Transfer (EFT). For EFT facility the successful bidder is required to submit the 
details duly endorsed by their bank in the prescribed proforma as enclosed at 
Annexure “A”. 

6.3  Payment of running bills shall be made within 60 days from the date of 

submission of bills (by the contractor) duly verified by Site Engineer. 

Payment of Final bill shall be made as per clause No 14 of General Terms 

& Conditions. If any contractor is covered under MSMED Act, he will be 

eligible to be released payment within 45 days as per the afore-said Act as 

applicable. 

6.4    Any interim Payment made relating to work done or materials delivered vide 
running account  bill may be modified or corrected by any subsequent interim 
payment or by the final payment. No certificate of the Engineer-in-charge 
supporting an interim payment shall of itself be conclusive evidence that any work 
or materials to which it relates is/ are in accordance with the contract. 
Note: Advance Payment – BHEL does not give advance of any kind as a 

policy.  

 
 

7.0     VARIATION IN CONTRACT PRICE:  

The quantities shown on the drawings & documents may vary to any extent. 

BHEL reserve the right to add or delete items depending upon the final 

requirement. For such addition or deletion or quantity variation, the Contract 

value shall be adjusted based on the quoted unit price, which shall be valid for 

a variation of ±10% of the total contract value. 
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   8.0    EVALUATION OF THE OFFER AND ISSUE OF WORKS ORDER 

8.1    The bidder shall submit complete price of the package.No column should be left 
blank. 

8.2 Evaluation of the offer will be strictly based on information submitted by the 
bidder. In view of this, the bidder is requested to go through the tender 
documents carefully and furnish all details clearly. Missing information may not 
be asked for by BHEL.  

8.3 Prices quoted against different annexure of price schedule shall be combined to 
arrive at the total price of the package. In case of any item not quoted, the 

highest quoted rate for that item amongst all bidders will be taken for 

the purpose of evaluation and the lowest quoted rate for that item 

amongst all bidders will be taken for award. 

8.4   Total price of the package shall be compared for the purpose of arriving at L-1. 
8.5 In case Bharat Heavy Electrical Limited calls L1 for negotiations, such 

negotiations shall not amount to cancellation or withdrawal of the original offer, 
which shall be binding, on the bidder. All expenses for attending such 
negotiations are to be borne by the bidder. 

8.6 Based on the techno-commercial evaluation and priced bids, the successful 
bidder shall be awarded the contract for the complete package. 

8.7 No condition or deviations should be asked for in price bid. 
8.8 If the work is indivisible in nature, it will be awarded on a single party. In case 

an MSE (Micro, small enterprise) quotes price within price band of L1 + 15% and 
accepts L1 price in a situation where L1 price is from some one other than an 
MSE, such an MSE may be awarded for full/complete awarding value. 
If the work is divisible in nature and if any contractor is covered under MSMED 
Act, he will be eligible to avail intended benefits of award of at least 20% of total 
awarding value subject to the condition that such an MSE quotes his price within 
band of L1 + 15% and accepts L1 price in a situation where L1 price is from 
some one other than an MSE. In case of more than one such MSEs, the work will 
be shared proportionately.  
If the work is divisible in nature and there is provision for splitting the work in 
designated ratio, it will be done as per the relevant clause pertaining to splitting 
of work available else where in the tender document. 
*Note:- The above Clause 8.8 pertaining to benefits under Public 

Procurement Policy for MSEs order 2012 shall not be applicable in this 

tender.  

 
9.0    DEFECT LIABILITY PERIOD/WARRANTY 

9.1 The warranty period/Defect Liability Period  for the work executed shall 

be for a period of 12 months from the completion of total work 

envisaged under the scope. 

 

10.0 Penalty against delay in completion of Contract Agreement formalities: 

 The contractor shall complete the contract agreement formalities such as 
deposition of SD (as applicable), submission of stamp paper, signing of contract 
agreement etc. in time as stipulated in LOI, failing which he shall be liable to pay 
penalty as indicated below in case the delay is attributable to    him :- 

(i) In case of originally stipulated contract period <= 6 months 
 Penalty per day delayed = 0.75 x 1% of original contract value/7 
(ii) In case of originally stipulated contract period > 6 months but <= 2 years 
 Penalty per day delayed = 0.75 x 0.5% of original contract value/7 
(iii) In case of originally stipulated contract period > 2 years 
 Penalty per day delayed = 0.75 x 0.25% of original contract value/7 
Note:-  
1. The above said original contract value shall be exclusive of GST as well as cost 

of free issue material(s). 
2. The total penalty amount shall, preferably, be deducted from the first R/A bill 

itself. 
3. GST at applicable rate shall be levied extra in the worked out amount of above 

said penalty. 
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11.0      COMPENSATION IN CASE OF DEATH/PERMANENT INCAPACITATION 
 BHEL shall recover the amount of compensation paid to victim(s) by BHEL 

towards loss of life/permanent disability due to an accident which is attributable 
to the negligence of contractor,  agency or firm or any of its employees as 
detailed below: 

(a) Victim : Any person who suffers permanent disablement or dies in an accident 
as defined below. 

(b) Accident : Any death or permanent disability resulting solely and directly from 
any unintended and unforeseen injurious occurrence caused during the 
manufacturing/operation and works incidental thereto at BHEL factories/offices 
and precincts thereof, project execution, erection and commissioning, services, 
repair and maintenance, trouble shooting, serving, overhaul, renovation and 
retrofitting, trial operation, performance guarantee testing undertaken by the 
company or during any works/during working at BHEL Units/Offices/townships 
and premises/Project Sites. 

(c) Compensation in respect of each of the victims : 
(i) In the event of death or permanent disability resulting from Loss of both limbs 

: Rs 10,00,000/- (Rs Ten Lakh) 
(ii) IN the event of other permanent disability : Rs 7,00,000/- (Rs Seven Lakh) 

(d) Permanent Disablement : A disablement that is classified as a permanent total 
disablement under the proviso to Section 2(I) of the Employee’s Compensation 
Act, 1923.   

 
NOTE : This clause shall be applicable in a contract having contract value of Rs 5.00 Lakh 

or above. 
 

******************** 
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ANNEXURE “A” 

 

FORMAT FOR (EFT) ELECTRONIC FUND TRANSFER  

 

You are requested to submit the information as per details given below at the 

earliest to enable processing of e-payment: 

1. Name of the Supplier (Max 60 char) 

2. Account No(Max 17 char) 

3. Name of the bank, branch, city (Max 60, 40 and 20 characters respectively) 

4. Branch Code (Max 5 char) 

5. MICR Code (Max 30 char) 

6. IFSC Code (Max. 30 char) [Every NEFT enabled bank / branch has a unique 

IFSC Code (Indian Financial Security Code)] This code may differ from RTGS 

IFSC code. 

VENDORS / BIDDERS ARE SUPPOSED TO SUBMIT THE INFORMATION ON 

FIRM’S LETTER HEAD DULY ENDORSED AND STAMPED BY THEIR BANKERS. 

In addition to above information please also furnish the following details to enable 

faster clearance of bills. 

7. E-Mail Address (Max 40 char) 

8. Details of TIN No. (Max 11 char)  
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ANNEXURE “X” 
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FOR 
 
 

 FABRICATION WORK OF 

MISCELLANEOUS NATURE IN WATER 
RESOURCE MANAGEMENT AT WTP JAIL 

HILL AND TOWNSHIP OF BHEL BHOPAL. 

 
 
 

SECTION – V 

 

 
 

        TECHNICAL SPECIFICATIONS 
 

 

 

 

 

 

 

T OWNSH I P  C I V I L  MA IN T ENANC E  D I V I S I ON  

BHARAT HEAVY ELECTRICALS LIMITED 

( A  G o v e r nme n t  o f  I n d i a  U n d e r t a k i n g )  

B HOPA L  –  4 6 2  0 2 2  ( M . P )  
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        TECHNICAL SPECIFICATIONS 
 

NIT No. TA/TCL/27/19-20 

Name of Work:- FABRICATION WORK OF MISCELLANEOUS 
NATURE IN WATER RESOURCE MANAGEMENT 

AT WTP JAIL HILL AND TOWNSHIP OF BHEL 
BHOPAL. 

 

 
In General for execution of all civil works envisaged under the scope & their 

measurements, latest CPWD specification and relevant Indian Standard Codes shall be 

followed unless otherwise stated against a particular item of work. If CPWD specification 

and/or Indian Standards do not provide details of specification of any item of work then 

the work shall be carried out as per the instructions of Engineer-in Charge with best 

Engineering Practices. 

 If difference is observed between the specifications mentioned above & CPWD 

 Specifications of the relevant Items; the stringent most shall be followed. 

 

Note:- 

1) Contractor may be required to protect the already executed work either done by them 

or other agency at their own expense for working in vicinity of such works, so as to avoid 

damaged to the already executed work. This may required temporary barricading 

covering or other measures as may be necessary for protecting the already executed 

works. 

2) The contractor must satisfy himself by personal study and examination of the 

drawings / specifications furnished and understand thoroughly the scope of proposed 

work in detail and all conditions affecting the work before submission of bid. There 

shall not be at any time dispute / complaint of any misunderstanding with regard to 

scope of work and interpretation of specifications or any misunderstanding with regard 

to nature or omission of the work to be done. The contractor shall not be entitled for 

any compensation in terms of time and money due to lack of knowledge or 

understanding of the same. 

3) The contractor shall arrange enabling works temporary in nature like construction 

of approach road to work site (if not available), cement godown, site office etc at their 

own expense. 

 

 

 


