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1.0 INTENT OF THE SPECIFICATION 

1.1 The intent of this erection specification is to provide services for execution 
of the project according to most modern and proven techniques and codes. 
The omission of specific reference to any method, equipment or material 
necessary for the proper and efficient services towards installation of the 
plant shall not relieve the contractor of the responsibility of providing such 
services / facilities to complete the work or portion of work awarded to him. 
The quoted / accepted rates / price shall deem to be inclusive of all such 
contingencies. 

1.5 The work covered under this specification is of highly sophisticated nature, 
requiring the best quality workmanship, supervision, engineering and 
construction management. The contractor should ensure proper planning 
and successful and timely completion of the work to meet the overall project 
schedule. The contractor must deploy adequate quantity of tools & plants, 
modern / latest construction aids etc. He must also deploy adequate trained, 
qualified and experienced supervisory staff and skilled personnel. 

1.6 Contractor shall erect and commission all the equipments and auxiliaries as 
per the sequence & methodology prescribed by BHEL depending upon the 
technical requirements. Availability of materials and fronts will decide this. 
BHEL Engineer’s decision regarding correctness of the work and method of 
working shall be final and binding on the contractor. No claims for extra 
payment from the contractor will be entertained on the ground of deviation 
from the methods / sequence adopted in erection of similar sets elsewhere. 

1.7 Following shall be the minimum responsibility of contractor and have to be 
provided within finally accepted rates / prices: 

1.7.1 Provision as required of all types of labour, supervisors, engineers, watch 
and ward, tools & tackles, calibrated MMEs (Monitoring and Measuring 
Equipment) as specified and otherwise required for the work, consumables 
for erection, testing and commissioning including material handling 

1.7.3 Completion of work as per BHEL Schedule 

1.7.4 Good quality and accurate workmanship for proper performance of the 
equipment 

1.7.5 Repair and rectification 
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2.0 GENERAL  SERVICES TO BE RENDERED BY THE BIDDER 

2.1 Services for construction, fabrication, equipment erection  testing as well 
as trial run & commissioning of various equipment and accessories  under 
the contract shall include but not be  limited to the following: 

2.2 Issuing materials from store / open yard from time to time for erection as 
per the construction programme. The Contractor  shall be   the  custodian  
of  all  the  materials  issued   till   the  plant/equipment is officially taken 
over by the owner / BHEL  after complete erection any successful trial run 
& commissioning. 

2.3 Transport of material to their respective places of erection and erection of 
the complete plant & equipment as supplied under this specification. 

2.4 Trial run and commissioning of individual equipment / sub-systems to the 
satisfaction of Owner / BHEL. 

2.5 Deployment of all skilled and unskilled manpower required for erection, 
supervision of erection, watch & ward, commissioning and other services 
to the rendered under this specification. 

2.6 Deployment  of all erection tools & tackle, construction  machinery, 
transportation vehicles and all other implements in adequate number and 
size, appropriate for the erection work to be handled under scope of this 
specification except otherwise specified. 

2.7 Supply  of  all  consumables,  eg  welding  electrodes,  cleaning agents,  
diesel oil, lubricant etc as well as materials  required for  temporary  
supports, scaffolding etc as necessary  for  such erection work, unless 
specified other wise. 

2.8 Providing support services for the contractor's erection staff eg  
construction of site offices, temporary  stores,  residential accommodation 
and transport to work site for erection  personnel, watch and ward for 
security and safety of the materials under the Contractor's custody etc. as 
required. 

2.9 Maintaining  proper  documentation  of all  the  site  activities undertaken 
by the Contractor as per the proforma mutually  agreed  with  BHEL, 
Submission of  monthly progress reports and any  such document  as and 
when desired by BHEL/owner, taking  approval  of all statutory authorities 
i.e Boiler Inspector, Factory Inspector, Inspector of Explosives etc , as 
applicable for respective portions of work  fall  under the jurisdiction of such 
statutes of laws. 

2.10 Any other service, although not specifically called for but required for a 
contract of the size and nature indicated in  the specification. 
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4.0 OBLIGATIONS OF CONTRACTOR 

4.1 CONSUMABLES & OTHER ITEMS 

4.1.1 The contractor shall provide within finally accepted price / rates, all 
consumables (excepting those indicated in BHEL scope) like welding 
electrodes (including alloy steel and stainless steel), filler wires, TIG 
filler wires (over & above as supplied by the unit along with the plant 
materials, which will be given free of cost to bidder), gases (inert, 
welding, cutting), soldering material, dye penetrants, radiography 
films, etc. Other erection consumables such as tapes, jointing 
compound, grease, mobile oil, M-seal, Araldite, petrol, CTC / other 
cleaning agents, grinding and cutting wheels are to be provided by the 
contractor. Steel, packers, shims, wooden planks, scaffolding 
materials hardware items etc required for temporary works such as 
supports, scaffoldings are to be arranged by the contractor. Sealing 
compounds, gaskets, gland packing, wooden/concrete sleepers, for 
temporary work, required for completion of work except those which 
are specifically supplied by manufacturing unit are also to be arranged 
by the contractor. 

4.1.2 All the shims, gaskets and packing, which go finally as part of plant 
equipment, shall be supplied by BHEL free of cost.  

4.1.7 Storage of all consumables including welding electrodes shall be done 
as per requirement / instruction of the Engineer by the contractor at his 
cost. 

4.1.8 In case of improper arrangement for procurement of any consumable, 
BHEL reserves the right to procure the same from any source and 
recover the cost from the Contractor’s first subsequent bill at market 
value plus the departmental charges of BHEL from time to time. 
Postponement of such recovery is normally not permitted. The 
decision of Engineer in this regard shall be final and binding on the 
Contractor.   

4.1.11 All charges on account of Octroi, terminal or sales tax and other duties 
on materials obtained from any source for carrying out the works in the 
scope of the contractor shall be borne by the contractor. 

4.2 TOOLS AND PLANTS / MONITORING AND MEASURING 
EQUIPMENT (MMEs) 

4.2.1 T&Ps and MMEs to be provided by Contractor 
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4.2.1.1 All T&Ps and MMEs excepting those specifically indicated in BHEL 
scope are to be provided by the Contractor. Contractor has to make 
his own arrangement at his cost for completing the formalities 
(including arrangement of Road permits, if any) if required with Sales 
Tax/VAT authorities, for bringing their materials, plants and 
equipments at site for the execution of work under this contract. 

4.2.1.3 All T&Ps to be deployed by the contractor shall have the approval of 
BHEL Engineer with regard to brand, quality and specification.  

4.2.1.4 Indicative list of Major T&Ps in the scope of Contractor are given in the 
Technical Conditions of Contract. Bidders to note that these are only 
indicative and as such all other T&P necessary for timely and 
satisfactory completion of work in scope shall be mobilized by 
Contractor 

4.2.1.5 Timely deployment of adequate T&Ps is the responsibility of the 
contractor. The contractor shall be prepared to augment the T&P at 
short notice to match the planned programme and to achieve the 
milestones. 

4.2.1.6 Contractor shall maintain and operate his tools and plants in such a 
way that major breakdowns are avoided. In the event of major 
breakdown, contractor shall make alternative arrangements 
expeditiously so that the progress of work is not hampered. 

4.2.1.7 In the event of contractor failing to arrange the required tools, plants, 
machinery, equipment, material or non-availability of the same owing 
to breakdown, BHEL will make alternative arrangement at the risk and 
cost of the contractor. Decision of BHEL shall be final and binding on 
the contractor.  

It is not obligatory on the part of BHEL to provide any tools and tackles 
or other materials other than those specifically agreed to do so by 
BHEL. However, depending upon the availability, BHEL/ BHEL’s 
Customer handling equipment and other plants may be made 
available to the contractor on payment of hire charges as fixed, subject 
to the conditions laid down by BHEL/ Customer from time to time. 
Unless paid in advance, such hire charges, if applicable, shall be 
recovered from contractor’s bill/ security deposit or any other due 
payment in one instalment. 

4.2.1.8 The T&P to be arranged by the contractor shall be in proper working 
condition and their operation shall not lead to unsafe condition. The 
movements of cranes, and other equipment should be such that no 
damage / breakage occurs to foundations, other equipments, material, 



SPECIAL CONDITIONS OF CONTRACT (SCC) 
Chapter - IV : Obligations of Contractor 

 

BHARAT HEAVY ELECTRICALS LIMITED  Page 7 of 35 

property and men. All arrangements for the movement of the T&P etc 
shall be the contractor’s responsibility.  

4.2.1.9 Use of welding generators / rectifiers only shall be permitted for 
welding. Use of welding transformers will be subject to specific 
approval of BHEL engineer. 

4.2.1.10 The contractor at his cost shall carry out periodical testing of his 
construction equipments. Test certificates shall be furnished to BHEL.  

4.2.1.11 Contractor shall ensure deployment of serviced and healthy T&Ps 
including cranes, lifting tackles, wire ropes, manila ropes, winches and 
slings etc.  History card and maintenance records for major T&Ps will 
be maintained by the contractor and will be made available to BHEL 
Engineer for inspection as and when required. Fitness certificate / Test 
Certificates of T&P shall have to be submitted before it is put in use. 
Identification for such T&Ps will be done as per BHEL Engineer's 
advice.  

BHEL reserves the right to permit only new slings up to 20 mm and 
lifting tackles up to 3 MT capacities. 

4.2.1.12 Contractor shall ensure deployment of reliable and calibrated MMEs 
(Inspection measuring and Monitoring equipment).  The MMEs shall 
have test / calibration certificates from authorized / Government 
approved / accredited agencies traceable to National / International 
standards. Each MME shall have a label indicating calibration status 
i.e. date of calibration, calibration agency and due date for calibration.  
A list of such instruments deployed by contractor at site with its 
calibration status is to be submitted to BHEL Engineer for control. 

4.2.1.13 Re-testing  / re-calibration shall also be arranged at regular intervals 
during the period of use as advised by BHEL Engineer within the 
contract price.  The contractor will also have alternate arrangements 
for such MME so that work does not suffer when the particular 
instrument is sent for calibration.  If any MMEs not found fit for use, 
BHEL shall have the right to stop the use of such item. It will be 
necessary for the contractor to deploy proper item. Any readings taken 
by the defective instrument will be recalled and repeat the readings 
taken by that instrument with a proper one. In case he fails to do so, 
BHEL may deploy MMEs and retake the readings at contractor’s cost. 

4.2.1.14 BHEL shall have lien on all T&P, MMEs and other equipment of the 
contractor brought to the site for the purpose of erection, testing and 
commissioning.  BHEL shall continue to hold the lien on all such items 
throughout the period of contract / extended period.  The contractor 
and / or his sub-contractors, without the prior written approval of the 
Engineer, shall remove no material brought to the site. 
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4.2.1.15 The month wise T&P deployment plan to execute the work is to be 
submitted as per relevant format as per the instruction of BHEL. It shall 
be the contractor's responsibility to deploy the required T&P, for timely 
and successful completion of the job, to any extent. 

4.2.2 Obligations in respect of T&Ps and MMEs provided by BHEL 

4.2.2.1 T&P / MMEs being provided by BHEL to sub-contractor free of hire 
charges shall be shared by other subcontractors working for BHEL at 
site and the allotment done by BHEL Engineer shall be final and 
binding. 

  

4.2.2.2 BHEL T&P will be issued in basic assembled condition.  

4.2.2.4 37.3  void 

4.2.2.5 37.4 The contractor shall engage trained and experienced operators for the 
operation of BHEL’s T&Ps.  Their skill / performance will be checked 
by BHEL Engineer before they are allowed to operate the same. 
However checking of skills by BHEL does not absolve the contractor 
of his responsibilities for proper and safe handling of equipment, 
consistent good performance of operators and regular performance 
evaluation of operators.  

4.2.2.7 37.5 void 

4.2.2.9 The area and infrastructure development of the area to be carried out 
by the customer. However in construction projects of this magnitude it 
is possible that all the areas / approaches may not be ready. In such 
cases backfilling of approaches where ever necessary, consolidation 
of ground and arrangement of sleepers / sand bag filling etc for safe 
operation / movement of equipment including cranes / trailers etc shall 
be the responsibility of the contractor at his cost. No compensation on 
this account shall be payable. 

4.2.2.12 Any loss / damage to any part of BHEL T&Ps and MMEs shall be to 
the contractor's account and any expenditure on these accounts by 
BHEL will be recovered from the contractor's bill in case the contractor 
fails to make good the loss.   

4.2.2.13 It shall be responsibility of the contractor to take delivery of T&Ps  and 
MMEs from stores or place of use by other contractor at project site, 
transport the same to site and return the same to BHEL store / place 
as intimated by Engineer in project site in good working conditions 
after use.   
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4.2.2.14 The contractor shall return BHEL T&Ps and MMEs issued to him in 
good working condition as and when desired by BHEL (on completion 
or reduction of workload).  If contractor delays return of T&P and MME, 
hire charges as applicable shall be levied by BHEL from time, it was 
requisitioned till the time of actual return. 

T&Ps and MMEs returned in damaged / unserviceable condition shall 
be got repaired by BHEL at its own discretion and entire cost of repair 
with BHEL overheads shall be recovered from the contractor. 

4.2.2.15 Replacement cost including BHEL overheads in respect of irreparable  
/ completely damaged / non return of T&Ps and MMEs shall be 
recovered from the contractor's running / final bills 

4.2.2.16  Obligations in respect of Cranes provided by BHEL  

a) BHEL will make available the cranes (as per Technical Conditions of 
Contract) free of charge to the contractor on sharing basis mainly for 
the purposes enumerated/   indicated therein. BHEL cranes have to 
be shared with other agencies / contractors of BHEL. The allocation of 
cranes shall be the discretion of BHEL engineer, which shall be binding 
on the contractor.  

d) Minor consumables like cotton cloth, cotton waste, etc is to be supplied 
by Contractor. All spares and lubricants/grease is excluded from 
scope. Contractor to give the requirements of these items well in 
advance in case the cranes provided by BHEL are BHEL owned 
cranes.  
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5.0 RESPONSIBILITIES OF CONTRACTOR IN RESPECT OF LABOUR, 
SUPERVISORY STAFF, ETC.  

5.12 The supervisory staff employed by the contractor shall ensure proper 
outturn of work and discipline on the part of the labour put on the job by the 
contractor. Also in general they should see that the works are carried out in 
a safe and proper manner and in coordination with other labour and staff 
employed directly by BHEL or other contractors of BHEL or BHEL's client. 

5.13 It is the responsibility of the contractor to arrange gate pass for all his 
employees, T&P etc for entering the project premises. Necessary 
coordination with customer officials is the responsibility of the contractor.  
Contractor to follow all the procedures laid down by the customer for making 
gate passes. Where permitted, by customer / BHEL, to work beyond normal 
working hours, the contractor shall arrange necessary work permits for 
working beyond normal working hours. 

5.14 The actual deployment will of Labour and Engineer / supervision staff shall 
be so as to satisfy the erection and commissioning targets set by BHEL. If 
at any time, it is found that the contractor is not in a position to deploy the 
required engineers / supervisors / workmen due to any reason, BHEL shall 
have the option to make alternate arrangements at the contractor’s risk and 
cost. The expenditure incurred along with BHEL overheads thereon shall 
be recovered from the contractor 

5.15 Contractor shall not deploy women labour at night. 
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7.0 DRAWINGS AND DOCUMENTS 

7.1 The detailed drawings, specifications available with BHEL engineers will 
be made available to the contractor during execution of work at site. The 
contractor will also ensure availability of all drawings / documents at work 
place.  

7.2 Necessary drawings to carry out the erection work will be furnished to the 
contractor by BHEL on loan, which shall be returned to BHEL Engineer at 
site after completion of work. Contractor shall ensure safe storage and 
quick retrieval of these documents.   

7.3 The contractor shall maintain a record of all drawings and documents 
available with him in a register as per format given by BHEL Engineer. 
Contractor shall ensure use of pertinent drawings / data / documents and 
removal of obsolete ones from work place and returning to BHEL.  

7.4 The data furnished in various annexure enclosed with this tender 
specification are only approximate and for guidance. However, the change 
in the design and in the quantity may occur as is usual in any such large 
scale of work. The contractors quoted rates shall be inclusive of the above 
factor 

7.5 Should any error or ambiguity be discovered in the specification or 
information the contractor shall forthwith bring the same to the notice of 
BHEL before commencement of work. BHEL's interpretation in such cases 
shall be final and binding on the contractor.  

7.6 Deviation from design dimensions should not exceed permissible limit. The 
contractor shall not correct or alter any dimension / details, without specific 
approval of BHEL.  
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9.0 OCCUPATIONAL HEALTH, SAFETY & ENVIRONMENT  
MANAGEMENT/  QUALITY ASSURANCE PROGRAMME : 
BHEL, Power Sector Regions (PSNR / ER / WR / SR) are each certified 
for ISO 9001. Quality of work to customer's satisfaction and fulfillment 
of system requirements are the essence of ISO 9001 certification. 
BHEL, PS Regions have HSE certification (ISO 14001 & OHSAS 
18001) and therefore Contractor also shall organize / plan/ perform all 
their activities to meet with the applicable requirements of these 
standards. 

9.1 HSE (Health, safety & Environment): 
Contractor will comply with HSE (Health, safety & Environment) 
requirements of BHEL.  HSE requirements in brief, are  given below  :- 

9.1.1 Contractor will nominate one of their qualified and experienced 
employees as Safety Officer, who will be responsible for all HSE related 
issues of contractors work area. Safety Officer will have authority to 
stop any activity, in case he observes that the activity is not being 
carried out in safe manner. He will conduct surprise inspection as well 
as periodic inspection/drill (at least once in a month) and submit such 
reports to BHEL. He will conduct periodic meetings with supervisors of 
different working groups and explain HSE issues and use of PPEs to 
them. Reports of such meetings will be submitted to BHEL. Contractor 
will develop suitable work procedures based upon HSE guidelines and 
OCPs and implement it. Such work procedures will consist of Area of 
work, T&P Details, Work Procedure, PPE requirements etc.  Please 
refer Schedule VIII of BOCW Rules for number of safety officers, 
qualification, duties etc. 
 
Contractor should highlight the requirement of safety to staff and labour 
through daily tool box meeting before start of the days job. 
 
Contractor to also submit monthly safety reports as per the format / 
procedure  of BHEL. 

9.1.2 The contractor shall arrange induction and regular health check of their 
employees as per schedule VII of BOCW rules by a registered medical 
practitioner. The contractor shall take special care of the employees 
affected with occupational diseases under rule 230 and schedule II of 
BOCW Rules. The employees not meeting the fitness requirement 
should not be engaged for such job  
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9.1.3 Following personnel protective equipments (PPEs), in adequate 
numbers, will be made available at site & their regular use by all 
concerned will be ensured :- 

- HELMET 

- SAFETY GOGGLES & WELDING FACE SHIELDS 

- SAFETY BELTS AND PROTECTIVE NET FOR WORKING AT 
HEIGHT 

- SAFETY SHOES 

- EAR PLUG  

- ANY OTHER SAFETY EQUIPMENT REQUIRED FOR SAFE 
COMPLETION OF THE WORK 

Contractor to also submit monthly reports on above as per the format / 
procedure of BHEL. 

9.1.4 Providing appropriate First Aid facilities for prompt treatment of injuries 
and illness at work place. Arranging training to contractor workmen / 
employees for giving first aid.  

9.1.5 Arranging ambulance in case of any emergency situation. 

9.1.6 Identification of nearest hospital and health check-up of workmen / 
employees  

9.1.7 Providing filtered drinking water at work place in  cool container. 

9.1.8 Providing Canteen, Rest Room, Washing facilities to the contracted 
employees as per provisions of Contract Labour Regulation Act 1970 
(Chapter V). 

9.1.9 Providing appropriate fire fighting equipment at designated work place 
and nominate a fire officer / warden adequately trained for his job.  

9.1.10 Identification of nearest fire station and display contact telephone nos. 
/ person’s name around work places for cases of emergencies . 

9.1.11 Providing adequate no. of 24 V sources and ensure that no hand lamps 
are operating at voltage level above 24 Volts. 

9.1.12 Fulfilling safety requirements at all power tapping points. 

9.1.13 Red & White caution tape of proper width(1.5 to 2 inch) to be used for 
cordoning  unsafe area such as open trench, excavation area etc.  

9.1.14 Providing contractors company logo on cloths /uniform/ proper identity 
cards with photographs, for correct identification of people working at 
project site.  

9.1.15 High / Low pressure welders to be identified with separate colour 
clothings. No welders will be deployed without passing appropriate 
tests and holding valid welding certificates. Approved welding 
procedure should be displayed at work place. 
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9.1.16 Displaying safe handling procedures for all chemicals such as lube oil, 
acid, alkali, sealing compounds etc , at work place . 

9.1.17 All scaffolding / platforms should be made from materials of appropriate 
quality / grade so that these are safe for use. It should be 
certified/declared safe for use by an experienced contractor person, 
before any scaffolding / platform is used.  Please refer IS:3696 part 1 & 
2 and 4014 part 1 & 2 

9.1.18 All T&Ps / MMEs should be of reputed brand/appropriate quality & must 
have valid test / calibration certificates bearing endorsement from 
competent authority of BHEL.. Contractor to also submit monthly 
reports of T&Ps deployed and validity test certificates to BHEL safety 
Officer as per the format/procedure of BHEL. 

9.1.19 Ensure that the regulatory requirement of excessive weight limit (to 
carry / lift / move weights beyond prescribed limits) for male and female 
workers are complied with. 

9.1.20 Safety slogan, Safety / Caution boards, wherever required to be 
displayed in consultation with BHEL. 

9.1.21 Take suitable measures for waste management and environment 
related laws/legislation as a part of normal construction activities. 
Compliance with the legal requirements on storage/ disposal of paint 
drums (including the empty ones), Lubricant containers, Chemical 
Containers, and transportation and storage of hazardous chemicals will 
be strictly maintained. Ensure proper cleanliness of work place, 
housekeeping and waste management (including proper waste 
disposal) on daily basis. 

9.1.22 It is imperative on the part of the contractor to join and effectively  
contribute  in joint measures such as   tree  plantation, environment  
protection, contributing towards social  upliftment, conversion  of  
packing woods to school furniture,  keeping  good relation with local 
populace etc.  

9.1.23 The contractor shall carry out periodic air and water quality check and 
illumination level checking in his area of work place and take suitable 
control measure.  

9.1.24 The Contractor is required to provide proper safety net systems (IS-
11057) where ever the hazard of fall from height is present as per 
instruction of BHEL Engineer. The safety nets shall be fire resistant, 
duly tested and shall be of ISI Mark and the nets shall be located as per 
site requirements to arrest or to reduce the consequences of a possible 
fall of persons working at different heights. 
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9.1.25 All applicable OCPs (Operational control procedures) will be followed 
by contractor as per BHEL instructions. This will be done as part of 
normal scope of work. List of such OCPs is given below. In case any 
other OCP is found to be applicable during the execution of work at site, 
then contractor will follow this as well, within quoted rate. These OCPs 
(applicable ones) will be made available to contractor during work 
execution at site. However for reference purpose, these are kept with 
Safety Officer of BHEL at the Power Sector Regional HQ, or available 
in downloadable format in the website, which may be refereed by 
contractor, if they so desire.  

 OCP for safe handling of chemicals  

 OCP for Electrical safety 

 OCP for energy conservation 

 OCP for safe welding and gas cutting operation 

 OCP for fire safety 

 OCP for safety in use of hand tools 

 OCP for first aid 

 OCP for food safety at canteen 

 OCP for safety in use of cranes 

 OCP for storage and handing of gas cylinders 

 OCP for manual arc welding 

 OCP for safe use of helmets 

 OCP for good house keeping 

 OCP for working at height 

 OCP for safe excavation 

 OCP for safe filling of Hydrogen in cylinder 

 OCP for illumination 

 OCP for handling and erection of heavy metals 

 OCP for safe acid cleaning 

 OCP for safe alkali boil out 

 OCP for safe oil flushing 

 OCP for steam blowing 

 OCP for safe working in confined area 

 OCP for safe operation of passenger lift, material hoists & cages 

 OCP for Vehicle maintenance 

 OCP for safe radiography  

 OCP for waste disposal  

 OCP for working at night  

 OCP for blasting 

 OCP for DG Set 
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 OCP for handling & storage of mineral wool 

 OCP for drilling, reaming and grinding(machining) etc. 

 OCP for hydraulic test 

 OCP for spray insulation 

 OCP for  trial run of rotary equipment 

 OCP for stress relieving 

 OCP for  material preservation 

 OCP for  cable laying/tray work 

 OCP for  electrical maintenance 

 OCP for  transformer charging 

 OCP for  safe handling of battery system 

 OCP for  computer operation 

 OCP for  storage in open yard 

 OCP for  sanitary maintenance 

 OCP for  batching 

 OCP for  piling rig operation 

 OCP for  gas distribution test 

 OCP for  cleaning of hotwell / deaerator 

 OCP for  electro-resistance heating 

 OCP for  compressor operation 

 OCP for O&M of control of AC plant & system 

 OCP for  air compressor 

 OCP for  passivation 

 OCP for Safe EDTA Cleaning 

 OCP for Safe Chemical cleaning of Pre boiler system 

 OCP for Safe Boiler Light up 

 OCP for Safe Rolling and Synchronisation 

 OCP for Safe Loading of Unit 

9.2 SAFETY AND CLEANLINESS : 

The contractor shall take all necessary safety precautions and arrange 
for appropriate appliances as per discretion of BHEL or its authorised 
officials (Site Construction Manager) to prevent loss of human lives, 
injuries, to personnel engaged and damage to property. Before 
commencing the work, the contractor shall submit a “Safety Plan” to the 
above authorised BHEL official and obtain approval on the same. The 
safety plan shall indicate in detail the measures that would be taken by 
the contractor to ensure safety of men, equipment, materials and 
environment during execution of the work. This will also include an 
organization structure, role and responsibilities of the concerned key 
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personnel, the safety practices that will be followed, PPEs deployed, 
plan for handling critical activities and emergencies. 

9.3 If the contractor fails to take appropriate safety precautions or to provide 
necessary safety devices and equipment or to carry out instructions 
issued by the authorised BHEL official, BHEL shall have the right to 
take corrective steps at the risk and cost of the contractor. 

9.4 During the course of construction, alternation or repairs, scrap with   
protruding nail, sharp edge etc and all other debris shall be kept clean 
from working areas, passage, ways and stairs in and around site. 

9.5 Combustible scrap and debris shall be removed at regular intervals 
during the course of execution. Safe means shall be provided to 
facilitate such removal. The combustible scrap should be stored in safe 
place away from the plant materials to avoid fire accidents. The area 
shall be chosen in consultation with the Engineer and to be cordoned 
off. 

9.6 Rigging equipment for materials handling  shall be inspected prior to 
use in each shift and as necessary during its use to ensure that it is 
safe. Defective rigging equipment will be removed from service. 

9.7 Rigging equipment shall not be loaded in excess of its recommended 
safe working load. Rigging equipment, when not in use, shall be 
removed from the original work area so as not to present a hazard to 
employees. 

9.8 Contractor shall notify the engineer, of his intention to bring on to site 
any equipment or any container, with liquid or gaseous fuel or other 
substance which may create a hazard. The Engineer shall have the 
right to prescribe the condition under which such equipment or 
container may be handled and used during the performance of the 
works and the contractor shall strictly adhere to such instructions. The 
Engineer shall have the right to inspect any construction tool and to 
forbid its use, if in his opinion it is unsafe. No claim due to such 
prohibition will be entertained. 

9.9 Where it is necessary to provide and/or store petroleum products or 
petroleum mixture & explosives, the contractor shall be responsible for 
carrying out such provision / storage in accordance with the rules & 
regulations laid down in the relevant petroleum act, explosive act and 
petroleum and carbide of calcium manual, published by the chief 
inspector of explosives of India. All such storage shall have prior 
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approval if necessary from the chief inspector of explosives or any other 
statutory authority. The contractor shall be responsible for obtaining the 
same. 

9.10 Cylinders shall be moved by tilting and rolling them on their bottom 
edges. They shall not be intentionally dragged, struck or permitted to 
strike each other violently. 

9.11 When cylinders are transported by powered vehicle they shall be 
secured in a vertical position. 

9.12 All workmen of the contractor working on construction area shall wear 
safety shoes, hand gloves, safety helmets and safety belt as applicable. 
The contractor shall provide to its workforce and ensure the use of 
following personnel protective equipment as found necessary and as 
directed by BHEL. 

9.12.1 Safety Helmets conforming to IS-2925 : 1984 

9.12.2 Safety Belts conforming to IS-3521:1983 

9.12.3 Safety Shoes conforming to IS-1989 : 1978 

9.12.4 Eye and face protection devices conforming to IS – 1179:1967, IS 
5983:1980, IS 8521 Part 1:1977, IS 8521 Part 2: 1994. 

9.12.5 Hand and body protection devices conforming to IS 4770:1991 and IS- 
6994 : Part 1: 1973, IS – 8619 : 1977 

9.12.6 Ear protection IS-9167:1979 

9.12.7 Respiratory Protective Devices as per IS-9473:2002, i4746:1999 and 
14166:1994 

9.13 The contractor shall insure his workmen against all accidents and the 
policy shall be presented to BHEL Engineer on demand. Other wise, 
BHEL will arrange the same and the expenditure towards this will be 
debited to the contractor. In case of a fatal or disabling injury accident 
to any person at construction site due to lapses by the contractor, the 
victim and/or his/her dependants shall be compensated by the 
contractor as per statutory requirements. However, if considered 
necessary BHEL shall have the right to impose appropriate financial 
penalty on contractor and recover the same from payments  due to the 
contractor for suitably compensating the victim and/or his/her 
dependence before imposing any such penalty. Appropriate enquiry 
shall be held by BHEL giving opportunity to the contractor for presenting 
his case. Above safety conditions are not exhaustive but gives an idea 
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for the contractor and contractor shall adhere to all safety precaution 
given by the Engineer at site. 

9.14 The contractor shall arrange at his cost adequate lighting facilities e.g.  
flood lighting, hand lamps, area lighting etc. at various levels for safe 
and proper working operations during night hours at the work spot as 
well as at the pre-assembly area. 

9.15 The contractor shall be responsible for provision of all the safety notices 
and safety equipment as enjoined on him by the application of relevant 
statutory regulation / provisions and/or as called upon by BHEL from 
time to time. He shall be held responsible for any violation of statutory 
regulations (local, state or central) and BHEL instruction that may 
endanger safety of men, equipment and material. 

9.16 The contractor shall provide temporary fencing wherever required as a 
safety measure against accident and damage to properties. Suitable 
caution notices shall be displayed where access to any part is found to 
be unsafe and hazardous. 

9.17 Contractor shall ensure safety of all the workmen, material and 
equipment either belonging to him or to others working at site. He shall 
observe safety rules and codes applied by BHEL without exception. 

9.18 It will be the responsibility of the contractor to ensure safe lifting of the 
equipment, taking due precaution to avoid any accident and damage to 
other equipment and personnel. All requisite tests and inspection of 
handling equipment, tools & tackle shall be periodically done by the 
contractor by engaging only the COMPETENT PERSONS as per law. 
Defective equipment or uncertifiedshall be removed from service. Any 
equipment shall not be loaded in excess of its recommended safe 
working load. 

9.19 The contractor shall provide necessary first aid facilities as per schedule 
III. In addition, ambulance facilities, OHC and CMO as per schedule IV, 
V, X and XI of BOCW Rules as applicable for all his employees, 
representatives and workmen at site and BHEL shall have no obligation 
in this regard. The first aid boxes should be placed at various elevations 
so as to make them available within the reach and at the quickest 
possible time. The contractor should conduct periodical first –aid 
classes to keep his supervisor and Engineers properly trained for 
attending to any emergency.  
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9.20 Training 

9.20.1 The contractor shall arrange induction safety training for all employees 
before assigning work. In addition, awareness programme, mock drill at 
regular intervals and daily tool box meetings shall be arranged. Monthly 
report of the above to be given to BHEL safety Officer as per prescribed 
BHEL formats 

9.20.2 All the contractor’s supervisory personnel and sufficient number of 
workers shall be trained for fire protection systems. Enough number of 
such trained personnel must be available during the tenure of contract. 
Contractor should nominate his supervisor to coordinate and implement 
the safety measures. 

9.21 Contractor shall provide enough fire protecting equipment of the types 
and numbers at his office, stores, temporary structure in labour colony 
etc. Such fire protection equipment shall be easy and kept open at all 
times. The fire extinguishers shall be properly refilled and kept ready 
which should be certified at periodic intervals. The date of changing 
should be marked on the Cylinders. All other fire safety measures as 
laid down in the “codes for fire safety at construction site” issued by 
safety coordinator of BHEL shall be followed. Non-compliance of the 
above requirement under fire protection shall in no way relieve the 
contractor of any of his responsibility and liabilities to fire accident 
occurring either to his materials or equipment or those of others. 
Emergency contacts nos must be displayed at prominent locations 

9.22 The contractor shall at his cost, remove from vicinity of work at least 
once each day all combustible waste, scrap, panting materials, rubbish, 
unused or other materials and deposit them in places specified by BHEL 
to keep the work site clear and tidy. Use of undercoated canvas paper, 
corrugated paper, fabricated carton, plastic or other flammable 
materials shall be restricted to the minimum and promptly removed. 

9.23 The contractor shall not use any hand lamp energized by Electric power 
with supply voltage of more than 24 volts in confined spaces like inside 
water boxes, turbine casings, condensers etc.  

9.24 All portable electric tools used by the contractor shall have safe 
plugging system to source of power and be appropriately earthed. Only 
electricians licensed by appropriate statutory authority shall be 
employed by the contractor to carry out all types of electrical works. 
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Details of earth resource ad their test date to be given to BHEL safety 
officer as per the prescribed formats of BHEL 

9.25 In case of any delay in completion of a job due to mishaps  attributable 
to lapses by the contractor, BHEL shall have the right to recover cost of 
such delay from the payments due to the contractor, after notifying the 
contractor suitably. 

9.26 Valve protection caps shall be kept in place and secured. 

9.27 The contractor shall be responsible for the safe storage and handling of 
his radio-active sources as per BARC rules and regulations. 

9.28 Tarpaulin being inflammable should not be used (instead, only non 
infusible covering materials shall be used) as protective cover while 
preheating, welding, stress relieving etc. at site. 

9.29 If the contractor fails to improve the standards of safety in its operation 
to the satisfaction of BHEL after being given reasonable opportunity to 
do so and/or if the contractor fails to take appropriate safety precautions 
or to provide necessary safety devices and equipment or to carry out 
instruction regarding safety issued by BHEL, BHEL shall have the right 
to take corrective steps at the risk and cost of the contractor after giving 
a notice of not less than 7 days indicating the steps that would be taken 
by BHEL. 

9.30 If the contractor succeeds in carrying out its job in time with out any fatal 
or disabling injury accident and without any damage to property BHEL 
may, at its sole discretion, favorably consider to reward the contractor 
suitably for the performance. 

9.31 The contractor shall carefully follow the safety requirement of BHEL/ the 
purchaser with the regard to voltages used in critical areas. 

9.32 The contractor shall use only properly insulated and armored  cables 
which conform to the requirement of Indian Electricity Act and Rules for 
all wiring, electrical applications at site. BHEL reserves the right to 
replace any unsafe electrical installations, wiring, cabling etc. at the cost 
of the contractor. All electrical appliances used in the work shall be in 
good working condition and shall be properly earthed. No maintenance 
work shall be carried out on live equipment. The contractor shall 
maintain adequate number of qualified electricians to maintain his 
temporary electrical installations. Area wise Electrical safety inspection 



SPECIAL CONDITIONS OF CONTRACT (SCC): 

Chapter-IX: Occupational Health, Safety & Environment 
Management / Quality Assurance Programme 

 

BHARAT HEAVY ELECTRICALS LIMITED  Page 24 of 35 

is to be carried out on monthly basis as per “Electrical Safety Inspection 
checklist’ and the report is to be submitted to BHEL safety officer 

9.33 The contractor shall arrange adequate number of persons specifically 
for clearing any debris and for house keeping of the erection area 
including restacking of components in the erection areas. 
Housekeeping to be carried out as per BHEL’s checklistand report is to 
be submitted to BHEL safety officer  

9.34 In case of any damage to property due to lapses by the contractor, 
BHEL shall have the right to recover the cost of such damages from the 
contractor after holding an appropriate enquiry. 

9.35 The contractor shall submit report of all accidents, fires and property 
damage etc to the Engineer immediately after such occurrence, but in 
any case not later then 24 hours of the occurrence. Such reports shall 
be furnished in the manner prescribed by BHEL. In addition periodic 
reports on safety shall also be submitted by the contractor  to BHEL 
from time to time as prescribed by the Engineer.Compiled monthly 
reports of all kinds of accidents, fires and property damage to be 
submitted to BHEL safety officer as per prescribed formats. 

9.36 Before commencing the work, the contractor shall appoint/nominate a 
responsible person to supervise implementation of all safety measures 
and liaison with his counterpart of BHEL. 

9.37 Suitable scaffolds shall be provided for workman for all works that 
cannot safely be done from the ground, or from solid construction 
except in the case of short duration of work which can be done safely 
from ladders. When a ladder is used, it shall be of rigid construction 
made of steel. The steps shall have a minimum width of 45 cm and a 
maximum rise of 30 cm. Suitable handholds of good quality wood or 
steel shall be provided and the ladder shall be given an inclination not 
steeper then ¼ horizontal and 1 vertical.   

9.38 Scaffolding or staging more than 3.6 m above the ground floor, swung 
or suspended from an overhead support or erected with stationery 
support shall have a guard rail properly bolted, braced or otherwise 
secured, at least 90 cm above the floor or platform of such scaffolding 
or staging and extending along the entire length of the out side and 
ends thereof with only such openings as may be necessary for the 
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delivery of materials. Such scaffolding or staging shall be so fastened 
as to prevent it form saver, from swaying, from the building or structure. 

9.39 Working platforms, gangways and stairways shall be so constructed 
that they do not sag unduly or unequally and if the height of the platform 
gangways provided is more than 3.6 m above ground level or floor level, 
they shall be closely boarded and shall have adequate width which shall 
not be less than 750 mm and be suitably fenced as described above. 

9.40 Every opening in the floor or a building or in a working platform shall be 
provided with suitable means to prevent the fall of persons or materials 
by providing suitable fencing or railing whose minimum height shall be 
90 cm. 

9.41 Wherever there are open excavation in ground, they shall be fenced off 
by suitable railing and danger signals installed at night so as to prevent 
persons slipping into the excavations. 

9.42 Safe means of access shall be provided to all working places. Every 
ladder shall be securely fixed. No portable single ladder shall be over 9 
m in the length while the width between side rails in rung ladder shall in 
no case be less than app. 29.2 cm for ladder upto and including 3 m in 
length. For longer ladders this width shall be increased at least ¼’’ for 
each additional foot of length. 

9.43 A sketch of the ladders and scaffolds proposed to be used shall be 
prepared and approval of the Engineer obtained prior to Construction. 

9.44 All personnel of the Contactor working within the plant site shall be 
provided with safety helmets. All welders shall wear welding goggles 
while doing welding work and all metal worker shall be provided with 
safety gloves. Persons employed on metal cutting and grinding shall 
wear safety glasses. 

9.45 Adequate precautions shall be taken to prevent danger for electrical 
equipment. No materials on any of the sites of work shall be so stacked 
or placed as to cause danger or inconvenience to any person or the 
public. 
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9.46 All trenches, four feet or more in depth, shall at all times be supplied 
with at least one ladder for each 30 m in length or fraction thereof. The 
ladder shall be extended from bottom of the trench to at least 90 cm 
above the surface of the ground. Sides of the trenches which   are 1.50 
m or more in depth shall be stepped back to give suitable slope or 
securely held by timer bracing, so as to avoid the danger of sides 
collapsing. The excavated materials shall not be placed within 1.5 m of 
the edges of the trench or half of the depth of the trench whichever is 
more. Cutting shall be done from top to bottom. Under no circumstances 
undermining or undercutting shall be done. 

9.47.1 The contractor shall take permission of BHEL prior to risky jobs such as 
working at height, hot work, liftig activities, etc through permits. No job 
should be started without permits. 

9.47.2 The Contactor shall take all measures at the sites of the work to protect 
all persons from accidents and shall be bound to bear the expenses of 
defense of every suit, action or other proceeding at law that may be 
brought by any persons for injury sustained or death owing to neglect 
of the above precautions and to pay any such persons such 
compensation or which may with the consent of the Contractor be paid 
to compromise any claim by any such person should such claim 
proceeding be filed against BHEL, the  Contractor hereby agrees to 
indemnify BHEL against the same. 

 

9.48 Before any demolition work is commenced and also during the process 
of the work the following shall be ensured: 

9.48.1 All roads and open areas adjacent to the work site shall either be closed 
or suitably protected. 

9.48.2 No electric cable or apparatus which is liable to be a source of danger 
nor a cable or an apparatus used by the operator shall remain 
electrically charged. 

9.48.3 All practical steps shall be taken to prevent danger to persons employed 
from the risks of fire or explosion or flooding. No floor, roof or other part 
of the building shall be so overloaded with debris or materials as to 
render them unsafe. 

9.49 All necessary personnel safety equipment as considered adequate by 
the Engineer should be kept available for the use of the persons 
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employed in the Site and maintained in a condition suitable for 
immediate use and the Contactor should take adequate steps to ensure 
proper use of equipment by those concerned. 

 

9.49.1 Workers employed on mixing asphalted materials, cement and lime    
mortars shall be provided with protective foot wear and protective 
goggles. 

9.49.2 Those engaged in white washing and mixing or stacking of cement bags 
or any materials which is injurious to the eyes shall be provided with 
protective goggles. 

9.49.3 Those engaged in welding works shall be provided with welder’s     
protective eyesight lids. 

9.49.4 Stone breakers shall be provided with protective goggles and protective 
clothing and seated sufficient to safe intervals. 

9.49.5 Where workers are employed in sewers and manholes, which are in 
use, the Contractor shall ensure that the manhole covers are opened 
and ventilated at least for an hour before the workers are allowed to get 
into manhole, and the manholes so opened shall be cordoned off with 
suitable railing and provided with warning signals or boards to prevent 
accident to the public. 

9.49.6 The Contractor shall not employ men below the age of 18 years and    
women on the work of painting with products containing lead in any 
form. Wherever men above the age of 18 are employed on the work of 
lead painting, the following precautions should be taken. 

9.49.6.1 No paint containing lead or lead products shall be used except in the 
form of paste or ready made paint. 

9.49.6.2 Suitably face masks should be supplied for use by the workers where   
paints are applied in the form of spray or a surface having lead paint 
dry rubbed and scrapped. 

9.49.6.3 Overalls shall be supplied by the Contractor to the workmen and   
adequate facilities shall be provided to enable the working painters to 
wash during the cessation of work. 

9.50 When the work is being done near any place where there is risk of 
drowning all necessary equipment should be provided and kept ready 
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for use and all necessary steps taken for prompt rescue of any person 
in danger and adequate provision should be made for prompt first aid 
treatment of all injuries likely to be sustained during the course of the 
work. 

9.51 Motors, gearing, transmission, electric wiring and other dangerous parts 
of hoisting appliances should be provided with efficient safe guards. 
Hoisting appliance should be provided with such means as will reduce 
to the minimum the risk of any part of a suspended load becoming 
accidentally displaced. When workers employed on electrical 
installations which are already energized, insulting mats, wearing 
apparel, such as gloves, sleeves and boots as may be necessary 
should be provided. The worker should not wear any rings, watches and 
carry keys or other materials which are good conductor of electricity. 

9.52 All scaffolds, ladders and other safety devices mentioned or described 
herein shall be maintained in safe condition and no scaffold, ladder or 
equipment shall be altered or removed while it is in use. Adequate 
washing facilities should be provided at or near the places of work. 

9.53 The contractor shall maintain and ensure necessary safety measures 
as required for inspection and tests HV test, Pneumatic test, Hydraulic 
test, Spring test, Bend test etc as applicable, to enable. inspection 
Agency for performing Inspection. If any test equipment is found not 
complying with proper safety requirements then the Inspection Agency 
may withhold inspection, till such time the desired safety requirements 
are met. 

9.54 The Contractor shall notify BHEL of his intention to bring to site any 
equipment or material which may create hazard. BHEL shall have the 
right to prescribe the conditions under which such equipment or 
materials may be handled and the contractor shall adhere to such 
instructions. BHEL may prohibit the use of any construction machinery, 
which according to him is unsafe. No claim for compensation due to 
such prohibition will be entertained by BHEL. 

9.55 All safety precautions shall be taken for welding and cutting operations 
as per IS-818. All safety precautions shall be taken for foundation and 
other excavation marks as per IS-3764. 

9.56 .All gas cylinders shall be stored in upright position. Suitable trolley shall 
be used. There shall be flash-back arrestors conforming to IS-11006 at 
both cylinder and burner ends. Damaged tube and regulators must be 
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immediately replaced. No of cylinders shall not exceed the specified 
quantity as per OCP 

9.57 These safety provisions should be brought to the notice of all concerned 
by display on a notice board at a prominent, place at work spot. The 
persons responsible for compliance of the safety code shall be named 
therein by the Contractor 

9.58 To ensure effective enforcement of the rules and regulations relating to 
safety precautions the arrangement made by the contract shall be open 
to inspection by the Engineer of the Engineer’s Representative. 

9.59 Keeping the work area clean/ free from debris, removed scaffoldings, 
scraps, insulation/sheeting wastage /cut pieces, temporary structures, 
packing woods etc. will be in the scope of the contractor. Such 
cleanings has to be done by contractor within quoted rate, on daily basis 
by an identified group. If such activity is not carried out by contractor / 
BHEL is not satisfied, then BHEL may get it done by other agency and 
actual cost alongwith BHEL overheads will be deducted from 
contractor's bill. Such decisions of BHEL shall be binding on the 
contractor.  

9.60 Notwithstanding the above clauses there is nothing to exit the 
Contractor from the operations of any other Act or Rule in force in area 
of work in this respect. 

Provided always that all safety measures apart from those specifically 
provided in this agreement which are brought to the notice of the 
Contractor from time to time by the Engineer shall be complied by the 
Contractor. Provided further that all consequences, damages, or losses 
arising by reason of any safety code shall be met with by the Contractor. 
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9.61 NON COMPLIANCE:- 
 NONCONFORMITY OF SAFETY RULES AND SAFETY 
APPLIANCES WILL BE VIEWED SERIOUSLY AND BHEL HAS RIGHT 
TO IMPOSE FINES ON THE CONTRACTOR AS UNDER for every 
instance of violation noticed: 

Sl. 
No. 

Violation of Safety Norms  
Fine 

(in Rs) 

01 Not Wearing Safety Helmet 50/- * 

02. Not wearing Safety Belt or not anchoring life line 100/-* 

03 Not wearing safety shoe 100/-* 

04 Not keeping gas cylinders vertically 100/- 

05 Not using flash back arrestors 50/- 

06 Not wearing gloves 50/- * 

07. Grinding Without Goggles 50/- * 

08. Not using 24 V Supply For Internal Work 500/- 

09. Electrical Plugs Not used for hand Machine 100/- 

10. Not Slinging property 200/- 

11. Using Damaged Sling 200/- 

12. Lifting Cylinders Without Cage 500/- 

13. Not Using Proper Welding Cable With Lot of Joints 
And Not Insulated Property. 

200/- 

14. Not Removing Small Scrap From Platforms 200/- 

15. Gas Cutting Without Taking Proper Precaution or 
Not Using Sheet Below Gas Cutting 

200/- 

16. Not Maintaining Electric Winches Which are 
Operated Dangerously 

500/- 

17. Improper Earthing Of Electrical T&P 500/- 

18 No or improper barricading 500/- 

19. Activity carried out without Safety work permit 
(Height work, Lifting activity, Hot work-each 
person/case) 

1000/- 

20. Accident Resulting in Partial Loss in Earning 
Capacity 

25,000/- 
per victim 

21. Fatal Accident/Accidents Resulting in total loss 
in Earning Capacity 

1,00,000/- 
per victim # 

Legend:-*: per head,  
              #: or as deducted by Customer whichever is higher 
 
                                                                       - Continued in next page 
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 Any other non-conformity noticed not listed above will also be fined as 
deemed fit by BHEL. The decision of BHEL engineer is final on the 
above.  The amount will be deducted from running bills of the contractor. 
The amount collected above will be utilized for giving award to the 
employees who could avoid accident by following safety rules. Also the 
amount will be spent for purchasing the safety appliances and 
supporting the safety activity at site. In case of any financial deduction 
made by Customer for lapses of safety other than what is provided 
above or elsewhere in the contract, the same shall be charged on back-
to-back basis on the defaulting contractor without prejudice to any other 
right spelt anywhere in the tender/ contract. 
 
CITATION:-If safety record of the contractor in execution of the 

awarded job is to the satisfaction of safety department of 
BHEL, issue of an appropriate certificate to recognize the 
safety performance of the contractor may be considered by 
BHEL after completion of the job. 

9.62 MEMORANDUM OF UNDERSTANDING 
After Award Of Work, Contractors Are Required To Enter Into A 

Memorandum Of Understanding As Given Below: 

Memorandum of Understanding 
 BHEL, Power Sector _____ Region is committed to Health, Safety 

and Environment Policy (EHS Policy). 

 M/s _________________________  do hereby also commit to the 
same EHS Policy while executing the Contract Number 
__________________ 

 M/s ________________________  shall ensure that safe work 
practices not limited to the above are followed by all construction 
workers and supervisors. Spirit and content therein shall be 
reached to all workers and supervisors for compliance. 

 BHEL will be carrying out EHS audits twice a year and M/s 
__________________ shall ensure to close any non-conformity 
observed/reported within fifteen days. 

Signed by authorized representative of M/s ----------------------------------- 

Name           : 

Place & Date: 
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10.0 RA Bill Payments 

10.1 The contractor shall submit his monthly RA bills with all the details required 
by BHEL on specified date every month covering progress of work in all 
respects and areas for the previous calendar month.  

10.2 Mode of payment and measurement of work completed shall be as per 
relevant clauses of General Conditions of Contract 

10.3 Release of payment in each running bill including PVC Bills where ever 
applicable will be restricted to 95% of the value of work admitted as per 
stages of progressive pro rata payments.  

10.4 The 5% thus remaining shall be treated as ‘Retention Amount’ and shall 
be released as per terms specified in the General Conditions of Contract. 

10.5 The payment for running bills will normally be released within 30 days of 
submission of running bill complete in all respects with all documents. It is 
the responsibility of the contractor to make his own arrangements for 
making timely payments towards labour wages, statutory payments, 
outstanding dues etc and other dues in the meanwhile. 

In case of Civil works, 60% of RA Bills complete and correct in all respects 
and certified by BHEL Engineer, shall be paid within 15 days of receipt. 
Balance payment shall be within 30 days. 

10.6 BHEL shall release payment through Electronic Fund Transfer 
(EFT)/RTGS. In order to implement this system, Contractor to furnish 
details pertaining to his Bank Accounts where proceeds will be transferred 
through BHEL’s banker,  as per prescribed formats: 

Note: BHEL may also choose to release payment by other alternative 
modes as applicable 

10.7 Paying Authority shall be the Construction Manager of the Site. Any 
change in the paying Authority shall be intimated to the Contactor 
accordingly. 
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11.0 Performance Monitoring 

11.1 Performance of the contractor is monitored through various 
reports/reviews and shall be jointly evaluated every month for unit wise 
identified packages as per prescribed formats.  Based on the net weighted 
scores obtained, Contractors shall be rated ‘Good’ or ‘Satisfactory’ or 
‘Unsatisfactory’ 

11.2 In case of any dispute on performance rating and the contractor refuses 
to sign on the performance rating given by BHEL package Incharge, the 
same shall be reviewed by BHEL site Incharge/Construction Manager and 
his decision shall be final.  

11.3 Release of RA Bills will be contingent upon joint evaluation of performance 

11.4 Performance of the contractor will be taken into consideration for 
assessing the capacity of the bidder to execute future jobs under tender, 
as detailed in the Notice Inviting Tender. Risk of non evaluation or non 
availability of the Monthly performance evaluation reports is to be borne 
by the Bidder. 

11.5 In case of ‘Unsatisfactory performance’ for a continuous period of three or 
more months for a package or packages, BHEL has the right to get the 
balance works executed at the risk and cost of the contractor. 

11.6 In case of ‘Unsatisfactory performance’ in a financial year, BHEL reserves 
the right to put on hold such Contractors for a period of six months for 
similar package or similar packages 
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12.0 Suspension of Business dealings 

12.1 BHEL reserves the right to take action against contractors who fail to 
perform or indulge in malpractices, by suspending business dealings with 
them.  

12.2 Suspension could be in the form of ‘Hold’, ‘De-listing’ or ‘Banning’ a 
contractor. 

12.3 A bidder may be put on HOLD for a period of 6 months, for future tenders 
for specific works on the basis of one or more of the following reasons: 

a) Bidder does not honour his own offer or any of its conditions within 
the validity period. 

b) Bidder fails to respond against three consecutive enquires of BHEL. 

c) After placement of order, Bidder fails to execute a contract. 

d) Bidder fails to settle sundry debt account, for which he is legitimately 
liable, within one year of its occurrence. 

e) Bidder’s performance rating falls below 60% in specific category 
(more fully described in chapter ‘Performance Monitoring’) 

f) Bidder works are under strike/ lockout for a long period. 

12.4 A Bidder may be de-listed from the list of registered Bidders of the region 
for a period of 1 year on the basis of one or more of the following reasons:- 

a) Bidder tampers with tendering procedure affecting ordering process 
or commits any misconduct which is contrary to business ethics. 

b) Bidder has substituted, damaged, failed to return, short returned or 
unauthorizedly  disposed off materials / documents / drawings / tools 
etc of BHEL. 

c) Bidder no longer has the technical staff, equipment, financial 
resources etc. required to execute the orders/ contracts. 

 

12.5 A Bidder can be banned from doing any business with all Units of BHEL 
for a period of 3 years on the basis of one or more of the following reasons: 

a) Bidder is found to be responsible for submitting fake/ false/ forged 
documents, certificates, or information prejudicial to BHEL’s interest. 

 

b) In spite of warnings, the Bidder persistently violates or circumvents 
the provisions of labour laws/ regulations/ rules and other statutory 
requirements. 
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c) Bidder is found to be involved in cartel formation 

d) The Bidder has indulged in malpractices or misconduct such as 
bribery, corruption and fraud, pilferage etc which are contrary to 
business ethics. 

e) The Bidder is found guilty by any court of law for criminal activity/ 
offences involving moral turpitude in relation to business dealings. 

f) The Bidder is declared bankrupt, insolvent, has wound up or been 
dissolved; i.e ceases to exist for all practical purposes. 

g) Bidder is found to have obtained Official Company information/ 
documentation by questionable means. 

h) Communication is received from the administrative Ministry of BHEL 
to ban the Bidder from business dealings. 

12.6 Contracts already entered with a contractor before the date of issue of 
order of ‘HOLD’ or ‘DE-LISTING’ shall not be affected. 

12.7 All existing contracts with a ‘BANNED’ contractor shall normally be short 
closed 

12.8 Once the order for suspension is passed, existing offers/new offers of the 
contractor shall not be entertained 

12.9 The above guidelines are not exhaustive but enunciate broad principles 
governing action against contractors 
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CHAPTER -1 
 
1.       GENERAL INSTRUCTION TO TENDERERS 

1.1. DESPATCH INSTRUCTION 

i) The General Conditions of Contract form part of the Tender specifications. All pages of 
the tender documents shall be duly signed, stamped and submitted along with the 
offer in token of complete acceptance thereof. The information furnished shall be 
complete by itself. The tenderer is required to furnish all the details and other documents 
as required in the following pages. 

ii) Tenderers are advised to study all the tender documents carefully. Any submission of 
tender by the tenderer shall be deemed to have been done after careful study and 
examination of the tender documents and with the full understanding of the implications 
thereof. Should the tenderers have any doubt about the meaning of any portion of the 
Tender Specification or find discrepancies or omissions in the drawings or the tender 
documents issued are incomplete or shall require clarification on any of the technical 
aspect, the scope of work etc., he shall at once, contact the authority inviting the tender 
well in time (so as not to affect last date of submission) for clarification before the 
submission of the tender. Tenderer’s request for clarifications shall be with reference to 
Sections and Clause numbers given in the tender documents. The specifications and 
terms and conditions shall be deemed to have been accepted by the tenderer in his offer. 
Non compliance with any of the requirements and instructions of the tender enquiry may 
result in the rejection of the tender.  

iii)  Integrity pact (IP) shall be applicable for all tenders / contracts if indicated in NIT. This 
integrity pact shall be issued as part of the Tender documents and shall be returned by 
the bidder along with Techno-commercial bid duly filled, signed and stamped by the 
authorized signatory who signs the bid. Only those vendors / bidders who have entered 
into such an IP with BHEL shall be considered qualified to participate in the bidding. 
Entering into this pact shall be a preliminary qualification. 

 
1.2. SUBMISSION OF TENDERS 

1.2.1 The tenderers must submit their tenders to Officer inviting tender as  per instructions in 
the NIT 

1.2.2 Tenders submitted by post shall be sent by ‘REGISTERED POST 
ACKNOWLEDGEMENT DUE / by COURIER’ and shall be posted with due allowance for 
any postal/courier delays. BHEL takes no responsibility for delay, loss or non-receipt of 
tenders sent by post/courier. The tenders received after the specified time of their 
submission are treated as ‘Late Tenders’ and shall not be considered under any 
circumstances. Offers received by Fax/Email/Internet shall be considered as per terms 
of NIT. 

1.2.3 Tenders shall be opened by authorised Officer of BHEL at his office at the time and date 
as specified in the NIT, in the presence of such of those tenderers or their authorised 
representatives who may be present. 
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1.2.4 Tenderers whose bids are found techno commercially qualified shall be informed the date 
and time of opening of the Price Bids and such Tenderers may depute their 
representatives to witness the opening of the price bids. BHEL’s decision in this regard 
shall be final and binding.  

1.2.5 Before submission of Offer, the tenderers are advised to inspect the site of work and the 
environments and be well acquainted with the actual working and other prevalent 
conditions, facilities available, position of material and labour, means of transport and 
access to Site, accommodation, etc. No claim will be entertained later on the grounds of 
lack of knowledge of any of these conditions. 
 

1.3. LANGUAGE  

1.3.1 The tenderer shall quote the rates in English language and international numerals.  These 
rates shall be entered in figures as well as in words.    For the purpose of the tenders, the 
metric system of units shall be used. 

1.3.2 All entries in the tender shall either be typed or written legibly in ink. Erasing and over-
writing is not permitted and may render such tenders liable for rejection. All cancellations 
and insertions shall be duly attested by the tenderer. 
 

1.4. PRICE DISCREPANCY: 

1.4.1   Conventional (Manual) Price Bid opening : In the case of price bid opening without 
resorting to Reverse Auction, if there are differences between the rates given by the 
tenderer in words and figures or in amount worked out by him, the following procedure 
for evaluation and award shall be followed: 

i) When there is a difference between the rates in figures and in words, the rates which 
corresponds to the amounts worked out by the contractor, shall be taken as correct 

ii) When the amount of an item is not worked out by the contractor or it does not 
correspond with the rate written either in figure or in words, then the rate quoted by the 
contractor in words shall be taken as correct 

iii) When the rate quoted by the contractor in figures and words tallies but the amount is 
not worked out correctly, the rate quoted by the contractor shall be taken as correct and 
not the amount. 

iv) In case of lumpsum price, if there is any difference between the amount in figures and 
in words, the amount quoted by the bidder in words shall be taken as correct. 

v) In case of omission in quoting any rate for one or more items, the evaluation shall be 
done considering the highest quoted rate obtained against the respective items by other 
tenderers for the subject tender. If the tenderer becomes L-1, the notional rates for the 
omission items shall be the lowest rates quoted for the respective items by the other 
tenderers against the respective omission items for the subject job and the ‘Total quoted 
price (loaded for omissions)’ shall be arrived at. However the overall price remaining 
the same as quoted originally, the rates for all the items in the ‘Total quoted price 
(loaded for omissions)’ shall be reduced item wise in proportion to the ratio of ‘Original’ 
total price and the ‘Total quoted price (loaded for omissions)’’.  

vi) The ‘Final Total Amount’ shall be arrived at after considering the amounts worked out 
in line with ‘i’ to ‘iv’ above. 
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1.4.2 Reverse Auction: In case of Reverse Auction, the successful bidder shall undertake to 
execute the work as per overall price offered by him during the Reverse Auction process. 
In case of omission of rates, the procedure shall be as per ‘Guidelines for Reverse 
Auction’ enclosed.  
 

1.5. QUALIFICATION OF TENDERERS 

i) Only tenderers who have previous experience in the work of the nature and description 
detailed in the Notice Inviting Tender and/or tender specification are expected to quote 
for this work duly detailing their experience along with offer.   

ii) Offers from tenderers who do not have proven and established experience in the field 
shall not be considered. 

iii) Offers from tenderers who are under suspension (banned) by any Unit/Region/Division 
of BHEL shall not be considered. 

iv) Offers from tenderers who do not comply with the latest guidelines of Ministry / 
Commissions of Govt of India shall not be considered. 

 
1.6. EVALUATION OF BIDS 

i) Technical Bids submitted by the tenderer will be opened first and evaluated for fulfilling 
the Pre Qualification criteria and other conditions in NIT/Tender documents, based on 
documentary evidences submitted along with the offer 

ii) In case the same qualifying experience is claimed by more than one agency, then the 
agency who has executed the work as per documentary evidence submitted shall only 
be qualified. Scope of qualifying work should be totally with the agency who has 
executed and in case it is only labour+consumables without T&P, then the responsibility 
of execution is assigned to the first agency and not to the agency who has executed 
only as labour supply contractor. Further,  BHEL reserves the right to ask for further 
proofs including submission of TDS certificates for the said job 

iii) In case the qualifying experience is claimed by  private organizations based on Work 
Order and completion certificates from another private organization, BHEL reserves the 
right to ask for further proofs including submission of TDS certificates for the said job 

iv) Assessing Bidder Capacity for executing the current tender shall be as per Notice 
Inviting Tender 

v) Price Bids of shortlisted bidders shall only be opened either through the conventional 
price bid opening or through electronic Reverse Auction, at the discretion of BHEL 

vi) Price Bids of unqualified bidders shall not be opened. Reasons for rejection shall be 
intimated in due course after issue of LOI/LOA to successful bidder and receipt of 
unqualified acceptance from the successful bidder  

vii) Bidders are advised to also refer to clause no 2.9.4 regarding evaluation of their 
performance in ongoing projects for the current tender 
 
 

1.7. DATA TO BE ENCLOSED  

Full information shall be given by the tenderer in respect of the following. Non-submission 
of this information may lead to rejection of the offer. 
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i) INCOME TAX PERMANENT ACCOUNT NUMBER 
Certified copies of Permanent Account Numbers as allotted by Income Tax Department 
for the Company / Firm / Individual Partners, etc. shall be furnished along with tender. 

 
ii) ORGANIZATION CHART 

The organization chart of the tenderer’s organization, including the names, addresses 
and contact information of the Directors/Partners shall be furnished along with the offer. 

 
iii) An attested copy of the Power of Attorney, in case the tender is signed by an 

individual other than the sole proprietor 
 

iv) IN CASE OF INDIVIDUAL TENDERER:  
His / her full name, address and place & nature of business. 

 
v) IN CASE OF PARTNERSHIP FIRM  

The names of all the partners and their addresses, A copy of the partnership 
deed/instrument of partnership dully certified by the Notary Public shall be enclosed. 

 
vi) IN CASE OF COMPANIES:  

a. Date and place of registration including date of commencement certificate in case of 
Public Companies (certified copies of Memorandum and articles of Association are also 
to be furnished). 

b. Nature of business carried on by the Company and the provisions of the Memorandum 
relating thereof. 
 

1.8. AUTHORISATION AND ATTESTATION 

Tenders shall be signed by a person duly authorized/empowered to do so.  An attested 
copy of the Power of Attorney, in case the tender is signed by an individual other than the 
sole proprietor shall be submitted along with the tenders 
 

1.9. EARNEST MONEY DEPOSIT  

1.9.1 Every tender must be accompanied by the prescribed amount of   Earnest Money Deposit 
(EMD) in the manner described herein.  

i) EMD shall be furnished along with the offer in full as per the amount indicated in the 
Special Conditions of Contract / NIT  

ii) EMD is to be paid in cash (as permissible under Income Tax Act), Pay order or Demand 
Draft in favour of ‘Bharat Heavy Electricals Limited’ and payable at Regional HQ issuing 
the tender. 

iii) No other form of EMD remittance shall be acceptable to BHEL. 

iv) Bidder may opt to deposit “One Time EMD” of Rs. 2.0  lakhs (Rupees Two lakhs only) 
with BHEL : Power Sector Region HQ issuing the tender, which will enable them to 
participate in all the future tender enquiries in respect of Erection and Commissioning 
services issued from the respective office. Interested bidders may clearly send their 
consent for converting the present EMD into a “One Time EMD” in their offer.  
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 Note : The ‘One Time EMD’ cannot be withdrawn by the tenderers within 3 years 
from the date of deposit, under any circumstances. The Tenderer who wishes to 
withdraw after three years will not be allowed to submit ‘One Time EMD’ again. 

v) Bidders who have already deposited such “One Time EMD” of Rs. 2.00 lakh are 
exempted from submission of EMD for this tender.  However a copy of ‘One Time EMD’ 
certificate issued by BHEL  Regional HQ issuing the tender shall be enclosed along with 
the offer. 

  
1.9.2 EMD by the bidder will be forfeited as per Tender Documents if 

i) After opening the tender, the bidder revokes his tender within the validity period or 
increases his earlier quoted rates. 

ii) The bidder does not commence the work within the period as per LOI/Contract. In case 
the LOI / contract is silent in this regard then within 15 days after award of contract. 

 
1.9.3 EMD shall not carry any interest. 

1.9.4 In the case of unsuccessful bidders, the Earnest Money will be refunded to them within a 
reasonable time after acceptance of award by successful tenderer. 

1.10. SECURITY DEPOSIT 

1.10.1 Upon acceptance of Tender, the successful Tenderer should deposit the required amount 
of Security Deposit for satisfactory completion of work, as per the rates given below: 

SN Contract Value Security Deposit Amount  

1 Up to Rs. 10 lakhs 10% of Contract Value 

2 Above Rs. 10 lakhs  
upto Rs.50 lakhs 

1 lakh + 7.5% of the Contract Value  
exceeding Rs. 10 lakhs. 

3 Above Rs. 50 lakhs Rs   4 lakhs + 5% of the Contract Value  
exceeding   Rs. 50 lakhs. 

   
1.10.2 The security Deposit should be furnished before start of the work by the contractor. 

1.10.3 Security Deposit may be furnished in any one of the following forms:  

i) Cash (as permissible under the Income Tax Act) 

ii) Pay Order / Demand Draft in favour of BHEL. 

iii) Local cheques of scheduled banks, subject to realization. 

iv) Securities available from Post Offices such as National Savings Certificates, Kisan 
Vikas Patras etc. (Certificates should be held in the name of Contractor furnishing the 
security and duly pledged in favour of BHEL and discharged on the back). 

v) Bank Guarantee from Scheduled Banks / Public Financial Institutions as defined in 
the Companies Act. The Bank Guarantee format for Security Deposit shall be in the 
prescribed formats.  

vi) Fixed Deposit Receipt issued by Scheduled Banks / Public Financial Institutions as 
defined in the Companies Act. The FDR should be in the name of the contractor, A/C 
BHEL, duly discharged on the back.  
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vii) Security deposit can also be recovered at the rate of 10% from the running bills. 
However in such cases at least 50% of the Security Deposit should be deposited in 
any form as prescribed before start of the work and the balance 50% may be 
recovered from the running bills. 

viii) EMD of the successful bidder can be converted and adjusted against the cash portion 
of Security Deposit excepting for such bidders who have remitted One Time EMD.  

NOTE:  Acceptance of Security Deposit against Sl. No. (iv) and (vi) above will be subject 
to hypothecation or endorsement on the documents in favour of BHEL. However, 
BHEL will not be liable or responsible in any manner for the collection of interest 
or renewal of the documents or in any other matter connected therewith. 

 
1.10.4 The Security Deposit shall not carry any interest. 
 
1.10.5 In case the value of work exceeds / reduces from the awarded / accepted value, the 

Security Deposit shall be correspondingly enhanced / reduced as given below:  

i) The enhanced part of the Security Deposit shall be immediately deposited by the 
Contractor or adjusted against payments due to the Contractor.  

ii) There will be no reduction in Security Deposit value in case of variation in contract value 
upto the lower limit specified in Quantity variation clause. In case of reduction of contract 
value beyond the lower limit specified in Quantity Variation clause, then the Security 
Deposit shall be re adjusted in proportion. 

iii) In case of reduction, the reduced Contract value shall be certified by BHEL Construction 
Manager after ascertaining / freezing of BOQ / Drawings from the Design / Engineering 
Centre. The reduced Security Deposit  value can only be considered after taking into 
account the adequacy of the securities held by BHEL to meet  the liabilities of the 
contractor for the contract, and the performance of the contract in general. In such 
cases, the revised value of Security Deposit shall be worked out only after 
execution of not less than the lower limit of the revised scope of work/contract 
value as per quantity variation clause, and as certified by Construction Manager. 
This reduction in value of Security Deposit shall not entitle the contractor to any 
amendment of Contract and shall be operated at the discretion of BHEL 

iv) Contract value for the purpose of operating the reduced / increased value of Security 
Deposit due to Quantity Variation, shall be exclusive of Price Variation Clause, Over 
Run Compensation and Extra works done on manday rates. 

 
1.10.6 The validity of Bank Guarantees towards Security Deposit shall be initially upto the 

completion period as stipulated in the Letter of Intent / Award + 3 months, and the same 
shall be kept valid by proper renewal till the acceptance of Final Bills of the Contractor, 
by BHEL. 
 

1.10.7 BHEL reserves the right of forfeiture of Security Deposit in addition to other claims and 
penalties in the event of the Contractor’s failure to fulfill any of the contractual obligations 
or in the event of termination of contract as per terms and conditions of contract. BHEL 
reserves the right to set off the Security Deposit against any claims of other contracts 
with BHEL. 



 

BHARAT HEAVY ELECTRICALS LIMITED  Page 10 of 32 

 

General Conditions of Contract  
Rev 01,  1st June 2012 
Amendment 3,  01st October 2015 

 
1.10.8 Also refer clause no 1.15.13 in this booklet - General Conditions of Contract (Volume-I 

Book-II) 
 
1.11. RETURN OF SECURITY DEPOSIT 

Security Deposit shall be refunded/Bank Guarantee(s) released to the Contractor along 
with the ‘Final Bill’ after deducting all expenses / other amounts due to BHEL under the 
contract / other contracts entered into with them by BHEL. 

 
1.12. BANK GUARANTEES 

Where ever Bank Guarantees are to be furnished/submitted by the contractor, the 
following shall be complied with          

i) Bank Guarantees shall be from Scheduled Banks / Public Financial Institutions as 
defined in the Companies Act.  

ii) The Bank Guarantees shall be as per prescribed formats. 

iii) It is the responsibility of the bidder to get the Bank Guarantees revalidated/extended for 
the required period (subject to a minimum period of six months), as per the advice of  
BHEL Site Engineer / Construction Manager.  BHEL shall not be liable for issue of any 
reminders regarding expiry of the Bank Guarantees.  

iv) In case extension / further extensions of any Bank Guarantees are not required, the 
bidders shall ensure that the same is explicitly endorsed by the Construction Manager 
and submitted to the Regional HQ issuing the LOI/LOA. 

v) In case the Bank Guarantees are not extended before the expiry date, BHEL reserves 
the right to invoke the same by informing the concerned Bank in writing, without any 
advance notice/communication to the concerned bidder.  

vi) Bidders to note that any corrections to Bank Guarantees shall be done by the issuing 
Bank, only through an amendment in an appropriate non judicial stamp paper.  

vii) The Original Bank Guarantee shall be sent directly by the Bank to BHEL under 
Registered Post (Acknowledgement Due), addressed to the Subcontracting Department 
of the respective Region.  

 
1.13.  VALIDITY OF OFFER 

The rates in the Tender shall be kept open for acceptance for a minimum period of SIX 
MONTHS from latest due date of offer submission (including extension, if any).  In case BHEL 
(Bharat Heavy Electricals Ltd) calls for negotiations, such negotiations shall not amount 
to cancellation or withdrawal of the original offer which shall be binding on the tenderers. 
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1.14. EXECUTION OF CONTRACT AGREEMENT 

The successful tenderer’s responsibility under this contract commences from the date of 
issue of the Letter of Intent by Bharat Heavy Electricals Limited.  The Tenderer shall 
submit an unqualified acceptance to the Letter of Intent/Award within the period 
stipulated therein. 

The successful tenderer shall be required to execute an agreement in the prescribed 
form, with BHEL, within a reasonable time after the acceptance of the Letter of Intent / 
Award, and in any case before releasing the first running bill.  The contract agreement 
shall be signed by a person duly authorized / empowered by the tenderer. The expenses 
for preparation of agreement document shall be borne by BHEL 

 
1.15. REJECTION OF TENDER AND OTHER CONDITIONS 

1.15.1 The acceptance of tender will rest with BHEL which does not bind itself to accept the 
lowest tender or any tender and reserves to itself full rights for the following without 
assigning any reasons whatsoever:- 

a. To reject any or all of the tenders. 

b. To split up the work amongst two or more tenderers as per NIT 

c. To award the work in part if specified in NIT 

d. In case of either of the contingencies stated in (b) and (c) above, the time for 
completion as stipulated in the tender shall be applicable. 

 
1.15.2 Conditional tenders, unsolicited tenders, tenders which are incomplete or not in the form 

specified or defective or have been materially altered or not in accordance with the 
tender conditions, specifications etc., are liable to be rejected. 

1.15.3 Tenders are liable to be rejected in case of unsatisfactory performance of the tenderer 
with BHEL,  or  tenderer under suspension (hold / banning / delisted )  by any unit / 
region / division of BHEL  or  tenderers who do not comply with the latest guidelines of 
Ministry / Commissions of Govt of India. BHEL reserves the right to reject a bidder in 
case it is observed that they are overloaded and may not be in a position to execute this 
job as per the required schedule in line with clause no. 9.0 of the ‘NIT’. The decision of 
BHEL will be final in this regard.  

1.15.4 If a tenderer who is a proprietor expires after the submission of his tender or after the 
acceptance of his tender, BHEL may at their discretion, cancel such tender.  If a partner 
of a firm expires after the submission of tender or after the acceptance of the tender,  
BHEL may then cancel such tender at their discretion, unless the firm retains its 
character. 

1.15.5 BHEL will not be bound by any Power of Attorney granted by changes in the composition 
of the firm made subsequent to the execution of the contract.  They may, however, 
recognise such power of Attorney and changes after obtaining proper legal advice, the 
cost of which will be chargeable to the contractor concerned. 

1.15.6 If the tenderer deliberately gives wrong information in his tender, BHEL reserves the right 
to reject such tender at any stage or to cancel the contract if awarded and forfeit the 
Earnest Money / Security Deposit / any other money due. 
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1.15.7 Canvassing in any form in connection with the tenders submitted by the Tenderer shall 
make his offer liable to rejection. 

1.15.8 In case the Proprietor, Partner or Director of the Company / Firm submitting the Tender, 
has any relative or relation employed in BHEL, the authority inviting the Tender shall be 
informed of the fact as per specified format, along with the Offer. Failing to do so, BHEL 
may, at its sole discretion, reject the tender or cancel the contract and forfeit the Earnest 
Money / Security Deposit. 

1.15.9 The successful tenderer should not sub-contract part or complete work detailed in the 
tender specification undertaken by him without written permission of BHEL’s 
Construction Manager/Site Incharge.  The tenderer is solely responsible to BHEL for the 
work awarded to him. 

1.15.10 The Tender submitted by a techno commercially qualified tenderer shall become the 
property of BHEL who shall be under no obligation to return the same to the bidder. 
However unopened price bids and late tenders shall be returned to the bidders 

1.15.11  Unsolicited discount received after the due date and time of Bid Submission shall not 
be considered for evaluation. However, if the party who has submitted the unsolicited 
discount/rebate becomes the L-I party, then the awarded price i.e contract value shall 
be worked out after considering the discount so offered.   

1.15.12 BHEL shall not be liable for any expenses incurred by the bidder in the preparation of 
the tender irrespective of whether the tender is accepted or not. 

1.15.13 Additional security deposit (ASD) : If the final price of successful bidder is lesser by 
‘more than 20%’ of BHEL’s estimates then only, ‘Additional Security Deposit’ will be 
required to be submitted by the successful bidder with value as follows: 

 Additional Seucrity Deposit = 30 % of (A-B) will be calculated as below: 
 
 A = 80% of BHEL estimate 
 
   B = The final offered price of successful bidder through RA (In case of RA) 

 
OR 

  
 Sealed paper price bid of successful bidder (in case of paper bid) 
 

This ‘Additional Security Deposit’ shall have the same validity as that of the ‘Security 
Deposit’ and shall be revalidated / released in the manner as spelt out for the ‘Security 
Deposit’ as per relevant clause of GCC. 
 
The BHEL’s estimated value shall be disclosed to successful bidder (on request) in 
case ‘Additional Security Deposit’ is applicable. 
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CHAPTER-2 
2.1 DEFINITION: The following terms shall have the meaning hereby assigned to them 

except where the context otherwise requires  

i)  BHEL shall mean Bharat Heavy Electricals Limited (of the respective Power Sector 
Region inviting the Tender), a company registered under Indian Companies Act 1956, 
with its Registered Office at BHEL HOUSE, SIRI FORT, NEW DELHI – 110 049, or its 
Power Sector Regional Offices or its Authorised Officers or its Site Engineers or other 
employees authorised to deal with any matters with which these persons are 
concerned on its behalf. 

ii) “EXECUTIVE DIRECTOR” or ‘GROUP GENERAL MANAGER’ or “GENERAL 
MANAGER (Incharge)” or “GENERAL MANAGER” shall mean the Officer in 
Administrative charge of the respective Power Sector Region. 

iii) “COMPETENT AUTHORITY” shall mean Executive Director or Group General 
Manager or General Manager (Incharge) or General Manager or BHEL Officers who 
are empowered to act on behalf of the Executive Director  or General Manager 
(Incharge) or General Manager of BHEL. 

iv) “ENGINEER” or “ENGINEER IN CHARGE” shall mean an Officer of BHEL as may be 
duly appointed and authorized by BHEL to act as “Engineer” on his behalf for the 
purpose of the Contract, to perform the duty set forth in this General Conditions of 
Contract and other Contract documents. The term also includes ‘CONSTRUCTION 
MANAGER’ or ‘SITE INCHARGE’ as well as Officers at Site or at the Headquarters of 
the respective Power Sector Regions.  

v) “SITE” shall mean the places or place at which the plants / equipments are to be 
erected and services are to be performed as per the specification of this Tender. 

vi) “CLIENT OF BHEL” or “CUSTOMER” shall mean the project authorities with whom 
BHEL has entered into a contract for supply of equipments or provision of services. 

vii) “CONTRACTOR” shall mean the successful Bidder/Tenderer who is awarded the 
Contract and shall include the Contractor’s successors, heirs, executors, 
administrators and permitted assigns. 

viii) “CONTRACT” or “CONTRACT DOCUMENT” shall mean and include the Agreement 
of Work Order, the accepted appendices of Rates, Schedules, Quantities if any, 
General Conditions of Contract, Special Conditions of Contract, Instructions to the 
Tenderers, Drawings, Technical Specifications, the Special Specifications if any, the 
Tender documents, subsequent amendments mutually agreed upon and the Letter of 
Intent / Acceptance issued by BHEL.  Any conditions or terms stipulated by the 
contractor in the tender documents or subsequent letters shall not form part of the 
contract unless, specifically accepted in writing by BHEL in the Letter of Intent/Award 
and incorporated in the agreement. 

ix) “GENERAL CONDITIONS OF CONTRACT” shall mean the ‘Instructions to Tenderers’ 
and ‘General Conditions of Contract’ pertaining to the work for which above tenders 
have been called for. 

x)  “TENDER SPECIFICATION” or “TENDER” or “TENDER DOCUMENTS” shall mean 
General Conditions, Common Conditions, Special Conditions, Price Bid, Rate 
Schedule, Technical Specifications, Appendices, Annexures, Corrigendums, 
Amendments, Forms, procedures, Site information, etc and drawings / documents 
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pertaining to the work for which the tenderers are required to submit their offers. 
Individual specification number will be assigned to each Tender Specification.  

xi) “LETTER OF INTENT” shall mean the intimation by a Letter / Fax / E-mail to the 
tenderer that the tender has been accepted in accordance with provisions contained 
in the letter.  The responsibility of the contractor commences from the date of issue of 
this letter and all terms and conditions of the contract are applicable from this date. 

xii) “COMPLETION TIME” shall mean the period by ‘date/month’ specified in the ‘Letter of 
Intent/Award’ or date mutually agreed upon for handing over of the intended scope of 
work, the erected equipment/plant which are found acceptable by the Engineer, being 
of required standard and conforming to the specifications of the Contract. 

xiii) “PLANT” shall mean and connote the entire assembly of the plant and equipments 
covered by the contract. 

xiv) “EQUIPMENT” shall mean equipment, machineries, materials, structural, electricals 
and other components of the plant covered by the contract. 

xv) “TESTS” shall mean and include such test or tests to be carried out on the part of the 
contractor as are prescribed in the contract or considered necessary by BHEL, in order 
to ascertain the quality, workmanship, performance and efficiency of the contractor or 
part thereof. 

xvi) “APPROVED”, “DIRECTED” or “INSTRUCTED” shall mean approved, directed or 
instructed by BHEL. 

xvii) “WORK or CONTRACT WORK” shall mean and include supply of all categories of 
labour, specified consumables, tools and tackles and Plants required for complete and 
satisfactory site transportation, handling, stacking, storing, erecting, testing and 
commissioning of the equipments to the entire satisfaction of BHEL. 

xviii) “SINGULAR AND PLURALS ETC” words carrying singular number shall also include 
plural and vice versa, where the context so requires. Words imparting the masculine 
Gender shall be taken to include the feminine Gender and words imparting persons 
shall include any Company or Associations or Body of Individuals, whether 
incorporated or not. 

xix) “HEADING” – The heading in these General Conditions are solely for the purpose of 
facilitating reference and shall not be deemed to be part thereof or be taken as 
instructions thereof or of the contract. 

xx) “MONTH” shall mean calendar month unless otherwise specified in the Tender. 

xxi) Day’ or ‘Days’ unless herein otherwise expressly defined shall mean calendar day or 
days of twenty four (24) hours each. A week shall mean continuous period of seven 
(7) days. 

xxii) “COMMISSIONING” shall mean the synchronisation testing and achieving functional 
operation of the Equipment with associated system after all initial adjustments, trials, 
cleaning, re-assembly required at site if any, have been completed and Equipment 
with associated system is ready for taking into service.  

xxiii) “WRITING” shall include any manuscript type written or hand written or printed 
statement or electronically transmitted messages, under the signature or seal or 
transmittal of BHEL. 
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xxiv) “TEMPORARY WORK” shall mean all temporary works for every kind required in or 
for the execution, completion, maintenance of the work. 

xxv) ‘CONTRACT PRICE’ or ‘CONTRACT VALUE’ shall mean the sum mentioned in the 
LOI/LOA/Contract Agreement subject to such additions thereto or deductions there 
from as may be made under provisions hereinafter contained 

xxvi) “COMMENCEMENT DATE” or “START DATE” shall mean the commencement/start 
of work at Site as per terms defined in the Tender.  

xxvii) “SHORT CLOSING” or “FORE CLOSING” of Contract shall mean the premature 
closing of Contract, for reasons not attributable to the contractor and mutually agreed 
between BHEL and the contractor 

xxviii) “TERMINATION” of Contract shall mean the pre mature closing of contract due to 
reasons as mentioned in the contract 

xxix) “DE MOBILISATION” shall mean the temporary winding up of Site establishment by 
Contractor leading to suspension of works temporarily for reasons not attributable to 
the contractor 

xxx) “RE MOBILISATION” shall mean the resumption of work with all resources required 
for the work after demobilization. 

2.2 LAW GOVERNING THE CONTRACT AND COURT JURISDICTION 

The contract shall be governed by the Law for the time being in force in the Republic of 
India.  Subject to Clause 2.21.1 or 2.21.2 of this Contract, the Civil Court having original 
Civil Jurisdiction at Delhi for PSNR, at Kolkata for PSER, at Nagpur for PSWR and at 
Chennai for PSSR, shall alone have exclusive jurisdiction in regard to all matters in 
respect of the Contract.  

2.3 ISSUE OF NOTICE 

2.3.1 Service of notice on contractor 
Any notice to be given to the Contractor under the terms of the contract shall be served 
by sending the same by Registered Post / Speed Post to or leaving the same at the 
Contractor’s last known address of the principal place of business (or in the event of the 
contractor being a company, to or at its Registered Office). In case of change of 
address, the notice shall be served at changed address as notified in writing by the 
Contractor to BHEL. Such posting or leaving of the notice shall be deemed to be good 
service of such notice and the time mentioned to the condition for doing any act after 
notice shall be reckoned from the date so mentioned in such notice. 

2.3.2 Service of notice on BHEL 
Any notice to be given to BHEL in-charge / Region under the terms of the Contract shall 
be served by sending the same by post to or leaving the same at BHEL address or 
changed address as notified in writing by BHEL to the Contractor.  

2.4 USE OF LAND 

No land belonging to BHEL or their Customer under temporary possession of BHEL 
shall be occupied by the contractor without written permission of BHEL. 

2.5 COMMENCEMENT OF WORK 

2.5.1 The contractor shall commence the work as per the time indicated in the Letter of Intent 
from BHEL and shall proceed with the same with due expedition without delay. 
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2.5.2 If the contractor fails to start the work within stipulated time as per LOI or as intimated 
by BHEL, then BHEL at its sole discretion will have the right to cancel the contract.  The 
Earnest Money and / or Security Deposit with BHEL will stand forfeited without any 
further reference to him without prejudice to any and all of BHEL’s other rights and 
remedies in this regard. 

2.5.3 All the work shall be carried out under the direction and to the satisfaction of BHEL. 
 

2.6 MEASUREMENT OF WORK AND MODE OF PAYMENT: 

2.6.1 All payments due to the contractors shall  be  made  by  e mode only, unless 
otherwise  found  operationally  difficult  for reasons  to  be  recorded  in  writing.                                                                                                      

2.6.2 For progress running bill payments: - The Contractor shall present detailed 
measurement sheets in triplicate, duly indicating all relevant details based on technical 
documents and connected drawings for work done during the month/period under 
various categories in line with terms of payment as per contract.  The basis of arriving 
at the quantities, weights shall be relevant documents and drawings released by BHEL.  
These measurement sheets shall be prepared jointly with BHEL Engineers and signed 
by both the parties. 

2.6.3 These measurement sheets will be checked by BHEL Engineer and quantities and 
percentage eligible for payment under various groups shall be decided by BHEL 
Engineer.  The abstract of quantities and percentage so arrived at based on the terms 
of payment shall be entered in Measurement Book and signed by both the parties. 

2.6.4 Based on the above quantities, contractor shall prepare the bills in prescribed format 
and work out the financial value.  These will be entered in Measurement Book and 
signed by both the parties. Payment shall be made by BHEL after effecting the 
recoveries due from the contractor. 

2.6.5 All recoveries due from the contractor for the month/period shall be effected in full from 
the corresponding running bills unless specific approval from the competent authorities 
is obtained to the contrary.  

2.6.6 Measurement shall be restricted to that portion of work for which it is required to 
ascertain the financial liability of BHEL under this contract. 

2.6.7 The measurement shall be taken jointly by persons duly authorized on the part of BHEL 
and by the Contractor. 

2.6.8 The Contractor shall bear the expenditure involved if any, in making the measurements 
and testing of materials to be used / used in the work.  The contractor shall, without 
extra charges, provide all the assistance with appliances and other things necessary 
for measurement. 

2.6.9 If at any time due to any reason whatsoever, it becomes necessary to re-measure the 
work done in full or in part, the expenses towards such re measurements shall be borne 
by the contractor unless such re-measurements are warranted solely for reasons not 
attributable to contractor. 

2.6.10 Passing of bills covered by such measurements does not amount to acceptance of the 
completion of the work measured.   Any left out work has to be completed, if pointed 
out at a later date by BHEL. 
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2.6.11 Final measurement bill shall be prepared in the final bill format prescribed for the 
purpose based on the certificate issued by BHEL Engineer that entire works as 
stipulated in tender specification has been completed in all respects to the entire 
satisfaction of BHEL.  Contractor shall give unqualified “No Claim” Certificate.  All the 
tools and tackles loaned to him should be returned in satisfactory condition to BHEL.  
The abstract of final quantities and financial values shall also be entered in the 
Measurement Books and signed by both parties to the contract. The Final Bill shall be 
prepared and paid within a reasonable time after completion of work.  

2.7 RIGHTS OF BHEL 

 BHEL reserves the following rights in respect of this contract during the original 
contract period or its extensions if any, as per the provisions of the contract, without 
entitling the contractor for any compensation. 

2.7.1 To withdraw any portion of work and / or to restrict / alter quantum of work as indicated 
in the contract during the progress of work and get it done through other agencies to 
suit BHEL’s commitment to its customer or in case BHEL decides to advance the date 
of completion due to other emergent reasons / BHEL’s obligation to its customer. 

2.7.2 To terminate the contract or get any part of the work done through other agency or 
deploy BHEL’s own / hired / otherwise arranged resources , at the risk and cost of the 
contractor after due notice of a period of two weeks by BHEL,  in the event of:-    

i) Contractor’s continued poor progress 

ii) Withdrawal from or abandonment of the work before completion of the work 

iii) Contractor’s inability to progress the work for completion as stipulated in the contract 

iv) Poor quality of work 

v) Corrupt act of Contractor 

vi) Insolvency of the Contractor 

vii) Persistent disregard to the instructions of BHEL 

viii) Assignment, transfer, sub-letting of contract without BHEL’s written permission 

ix) Non fulfillment of any contractual obligations 

x)    In the opinion of BHEL, the contractor is overloaded and is not in a position to 
execute the job as per required schedule 

 
2.7.3 To meet the expenses including BHEL overheads on the differential cost at 5%, over 

and above the Liquidated damages/penalties arising out of “Risk & Cost” as explained 
above under Sl.No. 2.7.2. BHEL shall recover the amount from any money due from 
Contractor, or from any money due to the Contractor including Security Deposit, or by 
forfeiting any T&P or material of the contractor under this contract or any other contract 
of BHEL or by any other means or any combination thereof. 
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2.7.4 To terminate the contract or to restrict the quantum of work and pay for the portion of 
work executed in case BHEL’s contract with their customer are terminated for any 
reason, as per mutual agreement.  

2.7.5 To effect recovery from any amounts due to the contractor under this or any other 
contract or in any other form, the moneys BHEL is statutorily forced to pay to anybody, 
due to contractor’s failure to fulfill any of his obligations. BHEL shall levy overheads of 
5% on all such payments along with interest as defined elsewhere in the GCC. 

2.7.6 While every endeavour will be made by BHEL to this end, they cannot guarantee 
uninterrupted work due to conditions beyond their control. The Contractor will not be 
normally entitled for any compensation / extra payment on this account unless 
otherwise specified elsewhere in the contract. 

2.7.7 In case the execution of works comes to a complete halt or reaches a stage wherein 
worthwhile works cannot be executed and there is no possibility of commencement of 
work for a period of not less than two months, due to reasons not attributable to the 
contractor and other than Force Majeure conditions, BHEL may consider permitting the 
contractor to de mobilize forthwith and re mobilize at an agreed future date. Cost of 
such demobilization/remobilization shall be mutually agreed.  ORC in such cases shall 
not be applicable for the period between the period of demobilization and re 
mobilisation. The duration of contract/time extension shall accordingly get modified 
suitably. In case of any conflict, BHEL decision in this regard shall be final and binding 
on the contractor.  

2.7.8 In the unforeseen event of inordinate delay in receipt of materials, drawings, fronts, etc, 
due to which inordinate discontinuity of work is anticipated, BHEL at its discretion may 
consider contractor’s request to short close the contract in following cases: 

a) The balance works (including but not limited to Trial Operation, PG Test, etc)  are 
minor vis a vis the scope of work envisaged as per the contract.  

b) There has been no significant work in past 6 months OR no significant work is 
expected in next 6 months (example in Hydro projects or in projects where work has 
stopped due to reasons beyond the control of BHEL) 

c) The balance works cannot be done within a reasonable period of time as they are 
dependent on unit shut down or on other facilities of customer or any other reasons 
not attributable to the contractor 

 
At the point of requesting for short closure, contractor shall establish that he has 
completed all works possible of completion and he is not able to proceed with the 
balance works due to constraints beyond his control. In such a case, the estimated 
value of the unexecuted portion of work (or estimated value of services to be provided 
for carrying out milestone / stage payments like Trial Operation / PG Test,  etc) as 
mutually agreed, shall  however be reduced from the final contract value.  
 

2.7.9 LIQUIDATED DAMAGES / PENALTY 

 If the contractor fails to maintain the required progress of work which results in delay 
in the completion of the work as per the contractual completion period, BHEL shall have 
the right to impose Liquidated Damage/Penalty at the rate of 0. 5% of the contract value, 
per week of delay or part thereof subject to a maximum of 10% of the contract value. 
For this purpose, the period of delay shall be the delay attributable to the Contractor for 
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the completion of work as per contract. Contract Value for this purpose, shall be the 
final executed value exclusive of ORC, Extra Works executed on Manday rate basis, 
Supplementary / Additional Items and PVC.  

2.8 RESPONSIBILITIES OF THE CONTRACTOR IN RESPECT OF LOCAL LAWS, 
EMPLOYMENT OF WORKERS ETC. 

The following are the responsibilities of the contractor in respect of observance of local 
laws, employment of personnel, payment of taxes etc. The subcontractor shall fully 
indemnify BHEL against any claims of whatsoever nature arising due to the failure of 
the contractor in discharging any of his responsibilities hereunder: 

2.8.1 As far as possible, Unskilled Workers shall be engaged from the local areas in which 
the work is being executed. 

2.8.2 The contractor at all times during the continuance of this contract shall, in all his dealings 
with local labour for the time being employed on or in connection with the work, have 
due regard to all local festivals and religious and other customs. 

2.8.3 The contractor shall comply with all applicable State and Central Laws, Statutory Rules, 
Regulations, Notifications, etc. such as Payment of Wages Act, Minimum Wages Act, 
Workmen Compensation Act, Employer’s Liability Act, Industrial Disputes Act, 
Employers Provident Act, Employees State Insurance Scheme, Contract Labour 
(Regulation and Abolition) Act, 1970, Payment of Bonus & Gratuity Act, Building and 
Other Construction Workers (Regulation of Employment and Conditions of Service) Act, 
1996, The Building and Other Construction Workers’ Welfare Cess Act, 1996 and other 
Acts, Rules, and Regulations for labour / workers as applicable and as may be enacted 
by the State Government and Central Government during the tenure of the Contract 
and having force or jurisdiction at Site. The Contractor shall also comply with provisions 
of and give all such notices to the local Governing Body, Police and other relevant 
Authorities as may be required by the Law. 

2.8.4 The Contractor shall obtain independent License under the Contract Labour 
(Regulations and Abolition) Act, 1970 for engaging contract labour as required from the 
concerned Authorities based on the certificate (Form- V) issued by the Principal 
Employer/Customer. 

2.8.5 The contractor shall pay and bear all  taxes, fees, license charges, Cess, duties, 
deposits, tolls, royalties, commission or other charges which may be leviable on account 
of his operations in executing the contract. 

2.8.6 While BHEL would pay the inspection fees and Registration fees of Boiler/Electrical 
Inspectorate, all other arrangements for site visits periodically by the Inspectorate to 
site, Inspection certificate etc. will have to be made by contractor.  However, BHEL will 
not make any payment to the Inspectorate in connection with contractor’s Welders / 
Electricians qualification tests etc. 

2.8.7 Contractor shall be responsible for provision of Health and Sanitary arrangements 
(more particularly described in Contract Labour Regulation & Abolition Act), Safety 
precautions etc. as may be required for safe and satisfactory execution of contract. 

2.8.8 The contractor shall be responsible for proper accommodation including adequate 
medical facilities for personnel employed by him. 

2.8.9 The contractor shall be responsible for the proper behavior and observance of all 
regulations by the staff employed by him. 
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2.8.10 The contractor shall ensure that no damage is caused to any person / property of other 
parties working at site.  If any such damage is caused, it is responsibility of the 
contractor to make good the losses or compensate for the same. 

2.8.11 All the properties / equipments / components of BHEL/their Client loaned with or without 
deposit to the contractor in connection with the contract shall remain properties of BHEL 
/ their Client. 

2.8.12 The contractor shall use such properties for the purpose of execution of this contract.  
All such properties / equipments / components shall be deemed to be in good condition 
when received by the contractor unless he notifies within 48 hours to the contrary.  The 
contractor shall return them in good condition as and when required by BHEL / their 
Client. In case of non-return, loss, damage, repairs etc, the cost thereof as may be fixed 
by BHEL Engineer will be recovered from the contractor 

2.8.13 In case the contractor is required to undertake any work outside the scope of this 
contract, the rates payable shall be those mutually agreed upon if the item rates are not 
mentioned in existing contract 

2.8.14 Any delay in completion of works/or non achievement of periodical targets due to the 
reasons attributable to the contractor, the same may have to be compensated by the 
contractor either by increasing manpower and resources or by working extra hours 
and/or by working more than one shift.  All these are to be carried out by the contractor 
at no extra cost. 

2.8.15 The contractor shall arrange, coordinate his work in such a manner as to cause no 
hindrance to other agencies working in the same premises. 

2.8.16 All safety rules and codes applied by the Client / BHEL at site shall be observed by the 
contractor without exception.  The contractor shall be responsible for the safety of the 
equipment/material and works to be performed by him and shall maintain all light, 
fencing guards, slings etc. or other protection necessary for the purpose.  Contractor 
shall also take such additional precautions as may be indicated from time to time by the 
Engineer with a view to prevent pilferage, accidents, fire hazards. Due precautions shall 
be taken against fire hazards and atmospheric conditions.  Suitable number of Clerical 
staff, watch and ward, store keepers to take care of equipment / materials and 
construction tools and tackles shall be posted at site by the contractor till the completion 
of work under this contract. 

The contractor shall arrange for such safety devices as are necessary for such type of 
work and carry out the requisite site tests of handling equipment, lifting tools, tackles 
etc. as per prescribed standards and practices. 

Contractor has to ensure the implementation of Health, Safety and Environment (HSE) 
requirements as per directions given by BHEL / Customer. The contractor has to assist 
in HSE audit by BHEL / Customer and submit compliance Report. The contractor has 
to generate and submit record/reports as per HSE plan / activities as per instruction of 
BHEL / Customer 

2.8.17 The contractor will be directly responsible for payment of wages to his workmen.  A pay 
roll sheet giving all the payments given to the workers and duly signed by the 
contractor’s representative should be furnished to BHEL site for record purpose, if so 
called for. 
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2.8.18 In case of any class of work for which there is no such specification as laid down in the 
contract, such work shall be carried out in accordance with the instructions and 
requirements of the Engineer. 

2.8.19 Also, no idle charges will be admissible in the event of any stoppage caused in the work 
resulting in contractor’s labour and Tools & Plants being rendered idle due to any reason 
at any time. 

2.8.20 The contractor shall take all reasonable care to protect the materials and work till such 
time the plant / equipment has been taken over by BHEL or their Client whichever is 
earlier. 

2.8.21 The contractor shall not stop the work or abandon the site for whatsoever reason of 
dispute, excepting force majeure conditions.  All such problems/disputes shall be 
separately discussed and settled without affecting the progress of work.  Such stoppage 
or abandonment shall be treated as breach of contract and dealt with accordingly 

2.8.22 The contractor shall keep the area of work clean and shall remove the debris etc.  while 
executing day-to-day work. Upon completion of work, the contractor shall remove from 
the  vicinity of work,  all  scrap,  packing  materials,  rubbish,  unused  and  other  
materials  and  deposit  them  in  places specified by the Engineer.  The contractor will 
also demolish all the hutments, sheds, offices, etc. constructed and used by him and 
shall clean the debris.  In the event of his failure to do so, the same will be arranged to 
be done by the Engineer and the expenses recovered from the contractor.  

2.8.23 The contractor shall execute the work in the most substantial and workman like manner 
in the stipulated time. Accuracy of work and timely execution shall be the essence of 
this contract. The contractor shall be responsible to ensure that the quality, assembly 
and workmanship conform to the dimensions and clearance given in the drawings and/ 
or as per the instructions of the Engineer. 

2.8.24 The Contractor to note that some of BHEL’s T&Ps / MMDs may not be insured. The 
Contractor will take necessary precautions and due care to protect the same while in 
his custody from any damage/ loss till the same is handed over back to BHEL. In case 
the damage / loss is due to carelessness/ negligence on the part of the contractor, the 
Contractor is liable to get them repair / replaced immediately and in case of his failure 
to do so within a reasonable time, BHEL will reserve the right to recover the loss from 
the contractor. 

2.9 PROGRESS MONITORING, MONTHLY REVIEW AND PERFORMANCE EVALUATION 

2.10.0 A detailed plan / programme for completion of the contractual scope of work as per the 
time schedule given in the contract shall be jointly agreed between BHEL and 
Contractor, before commencement of work. The above programme shall be supported 
by monthwise deployment of resources viz Manpower, T&P, Consumables, etc. 
Progress will be reviewed periodically (Daily / Weekly / Monthly) vis a vis this jointly 
agreed programme. The Contractor shall submit periodical progress reports (Daily / 
Weekly / Monthly)  and other reports / information including manpower, consumables, 
T&P mobilization etc as desired by BHEL.  

2.11.0 Monthly progress review between BHEL and Contractor shall be based on the agreed 
programme as above, availability of inputs / fronts etc, and constraints if any, as per 
prescribed formats. Manpower, T&P and consumable reports as per prescribed formats 
shall be submitted by contractor every month. Release of RA Bills shall be contingent 
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upon certification by BHEL Site Engineer of the availability of the above prescribed 
formats duly filled in and signed.  

2.12.0 The burden of proof that the causes leading to any shortfall is not due to any reasons 
attributable to the contractor is on the contractor himself. The monthly progress review 
shall record shortfalls attributable to (i) Contractor, (ii) Force Majeure Conditions, and 
(iii) BHEL  

2.13.0 Performance of the Contractor shall be assessed as per prescribed formats and shall 
form the basis for ‘Annual/Overall Performance Evaluation’ of the Contractor and also 
for ‘Assessment of Capacity of Bidder’ for Tenders where the Contractor is a bidder. 
BHEL reserves the right to revise the evaluation formats during the course of execution 
of the works. 

 

2.162.9 TIME OF COMPLETION 

2.16.12.9.1 The time schedule shall be as prescribed in the Contract. The time for 
completion shall be reckoned from the date of commencement of work at Site as 
certified by BHEL Engineers. 

2.16.22.9.2 The entire work shall be completed by the contractor within the time schedule 
or within such extended periods of time as may be allowed by BHEL under clause 2.11 
 

2.172.10 EXTENSION OF TIME FOR COMPLETION 

2.17.12.10.1 If the completion of work as detailed in the scope of work gets delayed beyond 
the contract period,   the contractor shall request for an extension of the contract and 
BHEL at its discretion may extend the Contract.  

2.17.22.10.2 Based on the monthly reviews jointly signed, the works balance at the end of 
original contract period less the backlog attributable to the contractor shall be quantified, 
and the number of months of ‘Time extension’ required for completion of the same shall 
be jointly worked out. Within this period of ‘Time extension’, the contractor is bound to 
complete the portion of backlog attributable to the contractor.  Any further ‘Time 
extension’ or ‘Time extensions’ at the end of the previous extension shall be worked out 
similarly. 

2.17.32.10.3 However if any ‘Time extension’ is granted to the contractor to facilitate 
continuation of work and completion of contract, due to backlog attributable to the 
contractor alone, then it shall be without prejudice to the rights of BHEL to impose 
penalty / LD for the delays attributable to the contractor, in addition to any other actions 
BHEL may wish to take at the risk and cost of contractor.   

2.17.42.10.4 A joint programme shall be drawn for the balance amount of work to be 
completed during the period of ‘Time Extension’, along with matching resources (with 
weightages) to be deployed by the contractor as per specified format. Review of the 
programme and record of shortfall shall be done every month of the ‘Time extension’ 
period in the same manner as is done for the regular contract period.  

2.17.52.10.5 During the period of ‘Time extension’, contractor shall maintain their resources 
as per mutually agreed program. 

2.17.62.10.6 At the end of total work completion as certified by BHEL Engineer, and upon 
analysis of the total delay, the portion of time extensions attributable to (i) Contractor, 
(ii) Force majeure conditions, and (iii) BHEL, shall be worked out and shall be 
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considered to be exhausted in the same order. The total period of time extensions shall 
be the sum of (i), (ii) and (iii) above and shall be equal to period between the scheduled 
date of completion and the actual date of completion of contract. LD shall be imposed / 
levied for the portion of time extensions attributable to contractor and recoverable from 
the dues payable to the contractor.   

2.18 OVERRUN COMPENSATION 

2.19.0 Over Run Compensation (ORC) is payable for works done during the extension period, 
by way of rate revisions for periods beyond original contract period subject to the 
following terms and conditions.  

2.20.0 Rates shall be increased by 5% for the first twelve months of one or more extensions 
beyond original contract period. For the next twelve months of further extensions if any, 
rates shall be increased as above by 5% over the previous twelve months, and similarly 
for each subsequent twelve months extension.   

2.21.0 The amount of increase payable per month due to rate revisions is subject to a minimum 
of Rs 1,00,000/- per month and a maximum of Rs 5,00,000/- per month. 

2.22.0 Should there be any ‘Time extension’ for reasons attributable only to the contractor, 
then the work shall be executed by the contractor at the rates applicable for the period 
the work was planned. 

2.23.0 Payment of ORC shall be regulated as follows: 

ii) Contractor is entitled to Over Run Compensation (ORC) only for the portion of backlog  
attributable to BHEL.  

ii) 50% of the compensation as per clause 2.12.3 is allocated for deployment of resources 
agreed as per the joint programme drawn vide 2.11.4. Payment shall however be based 
on  the actual deployment of resources for the month as certified by BHEL, as per 
weightages assigned therein  

ii) 50% of the compensation as per clause 2.12.3, is allocated for achieving of planned 
progress agreed as per the joint programme drawn vide 2.11.4. Payment shall be on 
pro rata basis for actual achieved quantities  

ii) Total Over Run Compensation shall be limited to 10% of the executed contract value 
as certified in Final Bill. For this purpose executed contract value excludes PVC, ORC, 
Supplementary / Additional Items and Extra Works done on Manday rate basis. 

 
2.29.0 Contractor shall not be entitled for any Over Run Compensation (ORC) for the portion 

of backlog attributable to the contractor. Such works shall be executed at the rates 
applicable for the period the work was planned. 

2.31 INTEREST BEARING RECOVERABLE ADVANCES 

2.32.0 Normally no advance is payable to the contractor. However, advance payment in 
exceptional circumstances shall be interest bearing and secured through a Bank 
Guarantee and shall be limited to a maximum of 5% of contract value. This ‘Interest 
Bearing Recoverable Advance’ shall be payable in not less than two installments with 
any of the installment not exceeding 60% of the total eligible advance. 

2.33.0 In exceptional circumstances, with due justification, Competent Authority of BHEL is 
empowered to approve proposals for payment of additional interim interest bearing 
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advance against Bank Guarantee, for resource augmentation towards expediting work 
for project implementation.  

2.34.0 Bank Guarantee towards ‘Interest Bearing Recoverable Advance’ shall be atleast 110% 
of the advance so as to enable recovery of not only principle amount but also the interest 
portion, if so required. 

2.35.0 Contractor shall establish the utilization of advance drawn before the release of next 
installment. 

2.36.0 Payment and recovery of Interest Bearing Recoverable advance shall be at the sole 
discretion of BHEL and shall not be a subject matter of arbitration. 

2.37.0 The rate of interest applicable for the above advances shall be the prime lending rate 
of State Bank of India prevailing at the time of disbursement of the advance + 2%,  and 
such rate will remain fixed till the total advance amount is recovered 

2.38.0 Unadjusted amount of advances paid shall not exceed 5% of the total contract value at 
any point of time. Recovery of advances shall be made progressively from each 
Running Bill such that the advance amounts paid along with the interest is fully 
recovered by the time the contractor’s billing reaches 80% of contract value. 

2.39.0 Recovery rate per month shall be the sum of: 

b. Not less than 10% of Running Bill amount 

b. Simple interest up to the date of RA Bill on the outstanding Principle amount / 
amounts 

 

2.43.0 Contractor to submit Bank Guarantee as per prescribed formats for each of the advance 
and shall be valid for at least one year or the recovery duration or the balance contract 
period which ever is later. In case the recovery of dues does not get completed within 
the aforesaid BG period, the contractor shall renew the BG or submit fresh BG for the 
outstanding amount and the remaining recovery period.  

 

2.45.0 BHEL is entitled to make recovery of the entire outstanding amount in case the 
contractor fails to comply with the BG requirement 

 

2.48 QUANTITY VARIATION 

2.49.0 The quantities given in the contract are tentative and may change to any extent (both 
in plus side and minus side). The quoted rates for individual items shall remain firm 
irrespective of any variations in the individual quantities. No compensation becomes 
payable in case the variation of the final executed contract value is within the limit of 
Minus (-) 15% of awarded contract value.  

2.50.0 Compensation due to variation of final executed value in excess of the limits defined 
in clause above, shall be as follows: 

 ) In case the finally executed contract value reduces below the lower limit of Contract 
Value due to quantity variation specified above, the contractor will be eligible for 
compensation @ 15% of the difference between the lower limit of the contract value 
and the actual executed value. 

 ) In case the finally executed contract value increases above the awarded Contract 
Value due to quantity variation, there will be no upward revision in the rates for the 
individual items and also contractor is not eligible for any compensation. 
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2.55 EXTRA WORKS 

2.56.0 All rectifications / modifications, revamping, and reworks required for any reasons not due 
to the fault of the contractor, or needed due to any change in deviation from drawings and 
design of equipments, operation / maintenance requirements, mismatching, or due to 
damages in transit, storage and erection / commissioning, and other allied works which 
are not very specifically indicated in the drawings, but are found essential for satisfactory 
completion of the work, will be considered as extra works.  

2.57.0 Extra works arising on account of the contractor's fault, irrespective of time consumed in 
rectification of the damage / loss, will have to be carried out by the contractor free of cost.  
Under such circumstances, any material and consumable required for this purpose will 
also have to be arranged by the contractor at his cost. 

2.58.0 All the extra work should be carried out by a separately identifiable gang, without affecting 
routine activities. Daily log sheets in the pro-forma prescribed by BHEL should be 
maintained and shall be signed by the contractor's representative and BHEL engineer. 
No claim for extra work will be considered / entertained in the absence of the said 
supporting documents i.e. daily log sheets. Signing of log sheets by BHEL engineer does 
not necessarily mean the acceptance of such works as extra works.  

2.59.0 BHEL retains the right to award or not to award any of the major repair / rework / 
modification / rectification / fabrication works to the contractor, at their discretion without 
assigning any reason for the same 

2.60.0 After eligibility of extra works is established and finally accepted by BHEL engineer / 
designer, payment will be released on competent authority's approval at the following 
rate. 

MAN-HOUR RATE FOR ELIGIBLE EXTRA WORKS:  
Single composite average labour man-hour rate, including overtime if any, 
supervision, use of tools and tackles and other site expenses and incidentals, 
consumables for carrying out any major rework / repairs / rectification / modification / 
fabrication as certified by site as may arise during the course of erection, testing, 
commissioning or extra works arising out of transit, storage and erection damages, 
payment, if found due will be at Rs 60/- per man hour. 

 
2.64.0 The above composite labour man hour rate towards extra works shall remain firm and not 

subject to any variation during execution of the work. PVC will not be applicable for extra 
works. Rate revision, Over Run Charges/compensation etc will not be applicable due to 
extra works. 

 
2.66.0 Extra Works for Civil Packages shall be regulated as follows: 

 ) Rates for Extra Works arising due to (1) non availability of BOQ (Rate Schedule), OR     
(2) change in Specifications of materials / works (3)  rectification / modification / 
dismantling & re erecting etc due to no fault of Contractor,  shall be in the order of the 
following: 

 ) Item rates are to be derived from similar nature of items in the BOQ (Rate Schedule) 
with applicable escalation derived from All India Consumer Price Index for Whole 
Sale Commodities. 
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 ) As per CPWD-DSR-2007 (or latest edition) with applicable escalation derived from 
All India Consumer price Index for Whole Sale Commodities, OR, Notification issued 
by the office of CPWD for ‘Cost Index’ in that Region where the project is being 
executed, whichever is less 

 ) Item rates are to be worked out on the basis of prevailing market rates mutually 
agreed between BHEL and Contractor, plus 15% towards Contractor’s overheads 
and profit. 
 

 ) PVC and ORC will not applicable be for (i) above.  
 

2.75 SUPPLEMENTARY ITEMS 

2.76.0 For NON Civil Works  

Supplementary items are items / works required for completion of entire work but not 
specified in the scope of work.  Subject to certification of such items / works as 
supplementary items by BHEL Engineer, rates shall be derived on the basis of any one 
of the following on mutual agreement:  

ii) Based on percentage breakup/rates indicated for similar/nearby items 

ii) In case (i) above does not exist, then BHEL/site may derive the percentage 
breakup/rates to suit the type of work. 

 
2.81.0 For Civil Works 

ii) Rates for Supplementary Works/Additional Works arising out due to additions/alterations 

in the original scope of works as per contract subject to certification of BHEL Engineer 

shall be worked out as under: 

 ) Item rates which are available in existing BOQ (Rate Schedule) shall be operated 
with applicable escalation derived from All India Consumer Price Index for Whole 
Sale Commodities 

 ) Items of works which are not available in existing BOQ shall be operated as an  ‘Extra 
Works’ and rate shall be derived as per clause no 2.15.7 

ii) Execution of Supplementary Works/Additional Works through the Contractor shall be at 
the sole discretion of BHEL, and shall be considered as part of executed contract value 
for the purpose of Quantity Variation as per clause 2.14  

 ) BHEL Engineer’s decision regarding fixing the rate as above is final and binding on the 
contractor.  

 ) PVC and ORC will not be applicable for (i) above. 

2.89 PRICE  VARIATION COMPENSATION 

2.90.0 In order to take care of variation in cost of execution of work on either side, due to 
variation in the index of LABOUR, HIGH SPEED DIESEL OIL, WELDING ROD, 
CEMENT, STEEL, MATERIALS, Price Variation Formula as described herein shall be 
applicable 

2.91.0 The basis for calculation of price variation in each category, their component, Base 
Index, shall be as under: 
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Sl. 
No. 

CATEGORY BASE  INDEX COMPONENT (‘K’) 

CIVIL PACKAGES 
(See Note A/B/C) 

MECHANICAL 
PACKAGES 

 

LABOUR 
ORIENTED 
PACKAGES 

(See Note D ) 
A B** C 

i) LABOUR 

 (ALL 
CATEGORIES) 

‘MONTHLY ALL-INDIA AVERAGE 
CONSUMER PRICE INDEX 
NUMBERS FOR INDUSTRIAL 
WORKERS’ published by Labour 
Bureau, Ministry of Labour and 
Employment, Government of India. 

(Website: labourbureau.nic.in) 

40 25 30 65 80 

ii) HIGH SPEED 
DIESEL OIL 

Name of Commodity: HSD OIL. 
Type : INDIVIDUAL COMMODITY 
(See Note F) 

5 3 5 5 5 

iii) WELDING ROD 
Name of Commodity : WELDING ROD 
Type: INDIVIDUAL COMMODITY 
(See Note F) 

   15  

iv) CEMENT 
Name of Commodity : GREY CEMENT 
Type: INDIVIDUAL COMMODITY 
(See Note F) 

 20 30   

v) 
STEEL 
(Structural and 
Reinforcement 
Steel) 

Name of Commodity : a1. IRON & 
SEMIS 
Type: GROUP ITEM 
(See Note F) 

 25    

vi) MATERIALS 

(Other than 
Cement & Steel) 

Name of Commodity: ALL 
COMMODITIES 
Type: GROUP ITEM  
(See Note F) 

40 12 20   

Note: A) Cement & Steel : Free Issue (BHEL Scope) 

         B) Cement & Steel : In Contractor Scope  {**: unless otherwise specified in Special Conditions of Contract (SCC) } 

         C)  Cement in Contractor Scope, and Steel  is Free Issue (BHEL Scope) 

         D) Predominantly ‘Labour Oriented’ packages  including Material Handling & Management, Insulation, Painting, 
Electrical and CI or a combination thereof, which are separately tendered and awarded 

          E)  For Composite packages (i.e. Civil+Mechanical+Electrical/CI or Civil+Mechanical or Mechanical+Electrical/CI), 
the components for various categories shall be as per respective packages 

          F)  As per the ‘MONTHLY WHOLE SALE PRICE INDEX’ for the respective Commodity and Type, published by  Office 
of Economic Adviser, Ministry of Commerce and Industry, Government of India. (Website : 
www.eaindustry.nic.in). Revisions in the index or commodity will be re adjusted accordingly.          

2.182.0 In case ‘Category’ is not covered in table under the clause 2.17.2 then, 85% component 
of Contract Value shall be permitted to be adjusted for variation in various relevant 
indices during execution of work. The remaining 15% shall be treated as fixed 
component. 

2.183.0 Payment / recovery due to variation in index shall be determined on the basis of the 
following notional formula  without any initial absorption, in respect of the identified 
components viz   LABOUR, HIGH SPEED DIESEL OIL, WELDING ROD, CEMENT, 
STEEL, MATERIALS 

P = K x R x (XN -  Xo) 
Xo 

Where  
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           P   = Amount to be paid / recovered due to variation in the Index for Labour, 
High Speed Diesel Oil,   Welding Rod, Cement, Steel and Materials. 

 

K   =  Percentage component applicable for  Labour,   High Speed Diesel Oil, 
Welding Rod,  Cement, Steel and Materials   

R    =  Value of work done for the billing month (Excluding Taxes and Duties if 
payable extra) 

XN = Revised Index No for Labour,  High Speed Diesel Oil,   Welding Rod, 
Cement, Steel and Materials  for the billing month under consideration 

Xo  = Index no for Labour,  High Speed Diesel Oil,  Welding Rod, Cement, Steel 
and Materials as on the Base date.  

 
2.194.0 Base date shall be calendar month of the latest date of submission of Tender.  

2.195.0 PVC shall not be payable for the ORC amount, Supplementary/Additional Items, Extra 
works. 

2.196.0 The contractor shall furnish necessary monthly bulletins for the necessary indices from 
the relevant websites along with his Bills. 

2.197.0 The  contractor will be required to raise the bills for price variation payments on a 
monthly basis along with the running bills irrespective of the fact whether any 
increase/decrease  in the index for relevant categories has taken place or not. In case 
there is delay in publication of bulletins (final figure), the provisional values as published 
can be considered for payments and arrears shall be paid / recovered on getting the 
final values.  
 

2.199.0  PVC shall be applicable for the entire original contract period plus the extended period. 
However the Total Quantum of Price Variation amount payable/recoverable shall be 
regulated as follows: 

 )  For the portion of backlog attributable to the contractor, the PVC will be based on the 
average of the indices for the period of the original contract period. 

 ) For the period of Force Majeure, the PVC will be limited to the indices applicable at 
the beginning of the force majeure period. 

 ) For the portion of backlog attributable to BHEL, the PVC will be as per the indices 
applicable for the respective months 

 ) The total amount of PVC shall not exceed 20% of the cumulatively executed contract 
value.  Executed contract value for this purpose is exclusive of PVC, ORC, 
Supplementary / Additional Items and Extra works.  

2.2052.11 INSURANCE 

2.18.1 BHEL / their customer shall arrange for insuring the materials / properties of BHEL / 
customer covering the risks during transit, storage, erection and commissioning.  

2.18.2 It is the sole responsibility of the contractor to insure his materials, equipments, 
workmen, etc. against accidents and injury while at work and to pay compensation, if 
any, to workmen as per Workmen’s compensation Act.  The work will be carried out in 
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a protected area and all the rules and regulations of the client / BHEL in the area of 
project which are in force from time to time will have to be followed by the contractor. 

 

2.18.3 If due to negligence and or non-observation of safety and other precautions by the 
contractors, any accident / injury occurs to the property / manpower belong to third party, 
the contractor shall have to pay necessary compensation and other expense, if so 
decided by the appropriate authorities. 

2.18.4 The contractor will take necessary precautions and due  care to protect the     material, 
while in his custody from any damage / loss due to theft or otherwise till the  same is 
taken over by BHEL or customer.  For lodging / processing of insurance claim the 
contractor will   submit necessary documents.  BHEL will recover the loss including the 
deductible franchise from the contractor, in case the damage / loss is due to 
carelessness / negligence on the part of the contractor. In case of any theft of material 
under contractor's custody, matter shall be reported to police by the contractor 
immediately and copy of FIR and subsequently police investigation report shall be 
submitted to BHEL for taking up with insurance. However this will not relieve the 
contractor of his contractual obligation for the material in his custody. 

2.2062.12 STRIKES & LOCKOUT 

2.19.1 The contractor will be fully responsible for all disputes and other issues connected with 
his labour.  In the event of the contractor’s labour resorting to strike or the Contractor 
resorting to lockout and if the strike or lockout declared is not settled within a period of 
one month, BHEL shall have the right to get the work executed  through any other 
agencies and the cost so incurred by BHEL shall be deducted from the Contractor’s 
bills. 

2.19.2 For all purposes whatsoever, the employees of the contractor shall not be deemed to 
be in the employment of BHEL 

2.2072.13 FORCE MAJEURE 

        The following shall amount to Force Majeure:- 

2.20.1 Acts of God, act of any Government, War, Sabotage, Riots, Civil commotion, Police 
action, Revolution, Flood, Fire, Cyclones, Earth quake and Epidemic and other similar 
causes over which the contractor has no control. 

2.20.2 If the contractor suffers delay in the due execution of the contractual obligation due to 
delays caused by force majeure as defined above, the agreed time of completion of the 
job covered by this contract or the obligations of the contractor shall be extended by a 
period of time equal to period of delay, provided that on the occurrence of any such 
contingency, the contractor immediately reports to BHEL in writing the causes of delay 
and the contractor shall not be eligible for any compensation. 

2.2082.14 ARBITRATION 

2.21.1 Except as provided elsewhere in this Contract, in case amicable settlement is not 
reached between the Parties, in respect of any dispute or difference; arising out of the 
formation, breach, termination, validity or execution of the Contract; or, the respective 
rights and liabilities of the Parties; or, in relation to interpretation of any provision of the 
Contract; or, in any manner touching upon the Contract, then, either Party may, by a 
notice in writing to the other Party refer such dispute or difference to the sole arbitration 
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of an arbitrator appointed by Head of the BHEL Power Sector Region issuing the 
Contract. It shall not be open to the Contractor to object to such arbitrator only on the 
ground that such arbitrator is an employee/ ex-employee of BHEL or has dealt with or 
has expressed any opinion on any issue touching upon the Contract. 

The Arbitrator shall pass a reasoned award and the award of the Arbitrator shall be final 
and binding upon the Parties.  

Subject as aforesaid, the provisions of Arbitration and Conciliation Act 1996 (India) or 
statutory modifications or re-enactments thereof and the rules made thereunder and for 
the time being in force shall apply to the arbitration proceedings under this clause.  The 
seat of arbitration shall be _______________(the place from where the contract is 
issued)  

2.21.2 In case of Contract with Public Sector Enterprise (PSE) or a Government Department, 
the following shall be applicable : 

In the event of any dispute or difference relating to the interpretation and application of 
the provisions of the Contract, such dispute or difference shall be referred by either 
Party for arbitration to the sole arbitrator in the Department of Public Enterprises to be 
nominated by the Secretary to the Government of India in-charge of the Department of 
Public Enterprises. The Arbitration and Conciliation Act, 1996 shall not be applicable to 
arbitration under this clause. The award of the arbitrator shall be binding upon the 
Parties to the dispute, provided, however, any Party aggrieved by such award may 
make further reference for setting aside or revision of the award to the Law Secretary, 
Department of Legal Affairs, Ministry of Law and Justice, Government of India. Upon 
such reference the dispute shall be decided by the Law Secretary or the Special 
Secretary or Additional Secretary when so authorized by the Law Secretary, whose 
decision shall bind the parties hereto finally and conclusively. 

 
2.21.3 The cost of arbitration shall be borne equally by the Parties. 

2.21.4 Notwithstanding the existence or any dispute or differences and/ or reference for the 
arbitration, the Contractor shall proceed with and continue without hindrance the 
performance of its obligations under this Contract with due diligence and expedition in 
a professional manner. 

2.209 RETENTION AMOUNT 

2.210.0 Retention Amount shall be 5% of executed contract value and shall be recovered at the 
rate of 5% from each Running Bill admitted, including PVC Bills.  

 
2.212.0  Refund of Retention Amount shall be as follows: 

ccxiii) 50% of retention amount along with ‘Final Bill’  

ccxiv) Balance 50% of retention amount shall be retained towards ‘Performance 
Guarantee for Workmanship’ and shall become refundable after expiry of 
Guarantee period, provided all the defects noticed during the guarantee period 
have been rectified to the satisfaction of BHEL Site Engineer/BHEL Construction 
Manager, and after deducting all expenses/other amounts due to BHEL under the 
contract/other contracts entered into by BHEL with them. This portion of the 
retention amount can be released on commencement of the Guarantee period, on 
submission of equivalent Bank Guarantee.  
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2.216 PAYMENTS 

            Payments to Contractors are made in any one of the following forms 

2.218.0 Running Account Bills (RA Bills) 

 ) These are for interim payments when the contracts are in progress. The bills for such 
interim payments are to be prepared by Contractor in prescribed formats (RA Bill 
forms).  

 ) Payments shall be made according to the extent of work done as per measurements 
taken up to the end of the calendar month and in line with the terms of payments 
described in the Tender documents 

 ) Recoveries on account of electricity, water, statutory deductions, etc are made as per 
terms of contract 

 ) Full rates for the work done shall be allowed only if the quantum of work has been 
done as per the specifications stipulated in the contract. If the work is not executed as 
per the stipulated specifications, BHEL may ask the contractor to re do the work 
according to the required specifications, without any extra cost. However, where this 
is not considered necessary ‘OR’ where the part work is done due to factors like non-
availability of  material to be supplied by BHEL  ‘OR’ non availability of fronts ‘OR’  non 
availability of drawings,  fraction payment against  full rate, as is considered 
reasonable, may be allowed with due regard for the work remaining to be done. BHEL 
decision in this regard will be final and binding on the contractor. 

 ) In order to facilitate part payment, BHEL Site Engineer at his discretion may further 
split the contracted rates / percentages to suit site conditions, cash flow requirements 
according to the progress of work 
 

2.225.0 Final Bill 
 ) Final Bill’ is used for final payment on closing of Running Account for works or for 

single payment after completion of works. ‘Final Bill’ shall be submitted as per 
prescribed format after completion of works as per scope and upon material 
reconciliation, along with the following. 

 ) ‘No Claim Certificate’ by contractor 

 ) Clearance certificates where ever applicable viz Clearance Certificates from 
Customer, various Statutory Authorities like Labour department, PF Authorities, 
Commercial Tax Department, etc 

 ) Indemnity bond as per prescribed format 
 
BHEL shall settle the final bills after deducting all liabilities of Contractor to BHEL 

 

2.234 PERFORMANCE GUARANTEE FOR WORKMANSHIP  

2.235.0 Even though the work will be carried out under the supervision of BHEL Engineers the 
Contractor will be responsible for the quality of the workmanship and shall guarantee 
the work done for a period of twelve months from the date of commencement of 
guarantee period as defined in Technical Conditions of Contract, for good workmanship 
and shall rectify free of cost all defects due to faulty erection detected during the 
guarantee period. In the event of the Contractor failing to repair the defective works 
within the time specified by the Engineer, BHEL may proceed to undertake the repairs 
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of such defective works at the Contractor’s risk and cost, without prejudice to any other 
rights and recover the same from the Guarantee money. 

 
2.237.0 BHEL shall release the guarantee money subject to the following 

 ) Contractor has submitted ‘Final Bill’  

 ) Guarantee period as per contract has expired 

 ) Contractor has furnished ‘No Claim Certificate’ in specified format 

 ) BHEL Site Engineer/Construction Manager has furnished the ‘No Demand 
Certificate’ in specified format 

 ) Contractor has carried out the works required to be carried out by him during the 
period of Guarantee and all expenses incurred by BHEL on carrying out such works 
is included for adjustment from the Guarantee money refundable. 

2.244 CLOSING OF CONTRACTS 

The Contract shall be considered completed and closed upon completion of all 
contractual obligations and settlement of Final Bill or completion of Guarantee period 
whichever is later. Upon closing of Contract, BHEL shall issue a completion certificate as 
per standard format, based on specific request of Contractor. 

2.2472.15 REVERSE AUCTION: 

BHEL reserves the right to go for Reverse Auction for Price Bid Opening by BHEL 
appointed service provider, instead of opening the submitted sealed price bid in the 
conventional way. The Business Rules for Reverse Auction shall be as per BHEL 
guidelines issued from time to time. 

2.2482.16 SUSPENSION OF BUSINESS DEALINGS 

BHEL reserves the right to take action against Contractors who either fail to perform or 
Tenderers / Contractor who indulge in malpractices, by suspending business dealings 
with them in line with BHEL guidelines issued from time to time. 

2.2492.17 OTHER ISSUES 

2.28.1 Value of Non judicial Stamp Paper for Bank Guarantees and for Contract Agreement 
shall be not less than Rs 100/- unless otherwise required under relevant statutes. 

2.28.2 In case of any conflict between the General Conditions of Contract and Special 
Conditions of Contract, provisions contained in the Special Conditions of Contract shall 
prevail. 

2.28.3 Unless otherwise specified in NIT, offers from consortium / JVs shall not be 
considered. 

2.28.4 BHEL may not insist  for signing of Contract Agreements in respect of low value and 
short time period contracts like providing services for Hot water flushing, Chemical 
Cleaning, Transportation, etc 
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Form No: F-01 (Rev 00) 

OFFER FORWARDING LETTER / TENDER SUBMISSION LETTER 
(To be typed and submitted in the Letter Head of the Company / Firm of Bidder) 

---------------------------------------------------------------------------------------------------------------- 
Offer Reference No:………………….                                                             
Date:…………… 
 
To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender)  
 
Dear Sir, 
Sub : Submission of Offer against Tender Specification No: ………………………… 
 
I / We hereby offer to carry out the work detailed in the Tender Specification issued 
by Bharat Heavy Electricals Limited, Power Sector - Southern Region. Chennai, in 
accordance with the terms and conditions thereof. 
         
I/We have carefully perused the following listed documents connected with the 
above work and agree to abide by the same. 
 

1. Amendments/Clarifications/Corrigenda/Errata/etc issued in respect of the 
Tender documents by BHEL 

2. Notice Inviting Tender (NIT) 
3. Price Bid 
4. Technical Conditions of Contract 
5. Special Conditions of Contract 
6. General Conditions of Contract 
7. Forms and Procedures 

 
Should our Offer be accepted by BHEL for Award, I/we further agree to furnish 
‘Security Deposit’ for the work as provided for in the Tender Conditions within the 
stipulated time as may be indicated by BHEL.  
 

I / We further agree to execute all the works referred to in the said Tender 
documents upon the terms and conditions contained or referred to therein and as 
detailed in the appendices annexed thereto. 
 

I/We have deposited/depositing herewith the requisite Earnest Money Deposit (EMD) 
as per details furnished in the Check List. 
 
                                Authorised Representative of Bidder 
                                                                 Signature :  
                                                                                                    Name       : 
                                                                                                    Address   : 
Place:  
Date: 
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Form No: F-02 (Rev 00) 

DECLARATION BY AUTHORISED SIGNATORY OF BIDDER 
(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

------------------------------------------------------------------------------------------------------------------ 
To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender)  
 
 
Dear Sir, 
 
Sub :  Declaration by Authorised Signatory   
Ref   : 1) NIT/Tender Specification No: …………………………,   
           2) All other pertinent issues till date 
 

        
I/We, hereby certify that all the information and data furnished by me with regard to 
the above Tender Specification are true and complete to the best of my knowledge. I 
have gone through the specifications, conditions, stipulations and all other pertinent 
issues till date, and agree to comply with the requirements and Intent of the 
specification.  
 

I further certify that I am authorised to represent on behalf of my Company/Firm for 
the above mentioned tender and a valid Power of Attorney to this effect is also 
enclosed. 
 

 

Yours faithfully, 
 
 

                                                        (Signature, Date & Seal of Authorized 
                          Signatory of the Bidder) 

 

Date:  

Enclosed : Power of Attorney 



FORMS & PROCEDURES  
NO DEVIATION CERTIFICATE 

 

 

BHARAT HEAVY ELECTRICALS LIMITED  Page 1 of 1 
 

Form No: F-03 (Rev 00) 

NO DEVIATION CERTIFICATE 
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

------------------------------------------------------------------------------------------------------------------ 
To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender)  
 
Dear Sir, 
 
Sub : No Deviation Certificate 
Ref   : 1) NIT/Tender Specification No: …………………………,   
           2) All other pertinent issues till date 
 
We hereby confirm that we have not changed/ modified/materially altered  any of the 
tender documents as downloaded from the website/ issued by BHEL and in case of 
such observance at any stage, it shall be treated as null and void. 

We also hereby confirm that we have neither set any Terms and Conditions and nor 
have we taken any deviation from the Tender conditions  together with other 
references applicable for the above referred NIT/Tender Specification.  

We further confirm our unqualified acceptance to all Terms and Conditions, 
unqualified compliance to Tender Conditions, Integrity Pact (if applicable) and 
acceptance to Reverse Auctioning process. 

We confirm to have submitted offer in accordance with tender instructions and as per 
aforesaid references. 
 
Thanking you, 
                                                                                                                   Yours 
faithfully, 
 
 

                                                        (Signature, date & seal of authorized 
                        representative of the bidder)  
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Form No: F-04 (Rev 00) 

DECLARATION CONFIRMING KNOWLEDGE ABOUT SITE CONDITIONS 
(To  be typed and submitted in the Letter Head of the Company / Firm of Bidder) 

------------------------------------------------------------------------------------------------------------------ 
To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender)  
 
 
Dear Sir, 
 
Sub :  Declaration confirming knowledge about Site conditions 
Ref   : 1) NIT/Tender Specification No: …………………………,   
           2) All other pertinent issues till date 
 
         

I / We,  _______________________________________  hereby  declare   and  
confirm that we have visited the Project Site as referred in BHEL Tender 
Specifications and  acquired  full knowledge and information about the Site conditions 
including Wage structure, Industrial Climate, the  Law   & Order and other conditions 
prevalent at and around the Site. We further  confirm  that the above information is 
true and correct and we shall not  raise  any claim of any nature due to lack of 
knowledge of Site conditions. 
        
I/We, hereby offer to carry out work as detailed in above mentioned Tender 
Specification, in accordance with Terms & Conditions thereof. 

 
Yours faithfully, 
 
 

                                                        (Signature, Date & Seal of Authorized 
                         Representative of the Bidder) 

 

Date : 

Place: 
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Form No: F-05 (Rev 00) 

DECLARATION FOR RELATION IN BHEL 
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder failing 

which the offer of Bidder is liable to be summarily rejected) 
------------------------------------------------------------------------------------------------------------------ 
To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender)  
 
 
Dear Sir, 
 
Sub :  Declaration for relation in BHEL   
Ref   : 1) NIT/Tender Specification No: …………………………,   
           
I/We hereby submit the following information pertaining to relation/relatives of 

Proprieter/Partner(s)/Director(s) employed in BHEL 

Tick(√) any one as applicable: 

1. The Proprieter, Partner(s), Director(s)  of our Company/Firm  DO NOT have 
any relation or relatives employed in BHEL 

OR 

2. The Proprieter, Partner(s), or Director(s) of our Company / Firm HAVE 
relation / relatives employed in BHEL and their particulars are as below: 
 (i) 

 (ii)                                 

                        

       Signature of the Authorised Signatory  

Note: 

     1.   Attach separate sheet, if necessary. 

2. If BHEL Management comes to know at a later date that the information 
furnished by the Bidder is false, BHEL reserves the right to take suitable 
against the Bidder / Contractor.
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Form No: F-06 (Rev 00) 

NON DISCLOSURE CERTIFICATE   
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

------------------------------------------------------------------------------------------------------------------ 
 

NON DISCLOSURE CERTIFICATE 
 

I/We understand that BHEL PSSR is committed to Information Security Management 

System as per their Information Security Policy. 

 

Hence, I/We   M/s……………….…………………………………………… who are 

submitting offer for providing services to BHEL PSSR against Tender 

Specification No:__________________________________ _,  hereby undertake 

to comply with the following in line with Information Security Policy of BHEL 

PSSR,   Chennai-35. 

 

 To maintain confidentiality of documents & information which shall be used 
during the execution of the Contract. 

 

 The documents & information shall not be revealed to or shared with third party 
which shall not be in the business interest of BHEL PSSR. 

 

 
                                                   (Signature, date & seal of Authorized 

                  Signatory of the bidder) 
 

 
Date:  
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Form No: F-07 (Rev 00) 

BANK ACCOUNT DETAILS FOR E-PAYMENT 
 

(To be given on Letter head of the Company /Firm of Bidder, and ENDORSED 

(SIGNED & STAMPED) BY THE BANK  to enable BHEL release payments through 

Electronic Fund Transfer (EFT/RTGS) 

------------------------------------------------------------------------------------------------------------------ 

 
1. Beneficiary Name    : 
 

2. Beneficiary Account No.   : 
 

3. Bank Name & Branch   : 
 

4. City/Place                                         : 
 

5. 9 digit M ICR Code of Bank Branch : 
 

6. IFSC Code of Bank Branch            : 
 

7. Beneficiary E-mail  ID   : 
     (for payment confirmation) 

 

NOTE: In case Bank endorsed certificate regarding above has already been 

submitted earlier, kindly submit photocopy of the same.
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                                                                                                        Form No: F-08 (Rev 00) 

FORMAT FOR SEEKING CLARIFICATION 
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

------------------------------------------------------------------------------------------------------------------ 
To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender)  
 
 
Dear Sir, 
 
Sub :  Request for Clarification 
Ref   : 1) NIT/Tender Specification No: …………………………,   
           2) All other pertinent issues till date 
 

Sl 

no 

Reference clause 

of Tender 

Document 

Existing 

provision 
Bidder's query 

BHEL’s 

clarification 

1     

2     

3     

4     

5     

6     

 

 

Yours faithfully, 
 
 

                                                        (Signature, date & seal of Authorized 
                  Representative of the Bidder) 



FORMS PROCEDURES 

CAPACITY EVALUATION OF BIDDERS FOR CURRENT TENDER 

=======================================================================

Sl. 

No.

DESCRIPTION  OF WORK

(Similar to Tendered Scope)

WORK ORDER REF & 

DATE

CONTRACT 

VALUE  

(Rs. LACS)

CUSTOMER 

NAME & 

ADDRESS

CURRENT STATUS 

OF THE JOB ALONG 

WITH LATEST MILE 

STONE COMPLETED  

%AGE OF 

WORK  

COMPLETED

VALUE OF 

BALANCE 

WORK

(Rs. Lacs)

1

2

3

4

5

6

7

8

9

10

DATE :

PLACE:

CAPACITY EVALUATION OF BIDDERS FOR CURRENT TENDER

Signature

NOTES:
1. BIDDERS ARE REQUIRED TO  FURNISH  ALL THE  JOBS OF SIMILAR NATURE  WHICH THEY ARE EXECUTING (IN PROGRESS) AT THE TIME 

OF SUBMISSION OF TENDER, AS PER ABOVE FORMAT. 

2. BIDDERS HEREBY  UNDERTAKE THAT THEY HAVE FURNISHED THE DETAILS SOUGHT AS PER POINT NO. 1 IN  TOTALITY AND THAT THE  

DETAILS FURNISHED IS COMPLETE IN ALL RESPECT.

3. BHEL WILL TAKE APPROPRIATE ACTION AS DEEMED FIT , IN CASE, IT IS FOUND AT A LATER DATE THAT THE CONTRACTOR HAD 

SUPPRESSED THE FACTS AND HAVE NOT FURNISHED THE CORRECT & COMPLETE INFORMATIONS.

Name, Designation & Seal of Bidder

Form No: F-09 (Rev 00)

====================================================================================
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                                                      Form No: F-10 (Rev 00) 
 

BHARAT HEAVY ELECTRICALS LIMITED 
(A Government of India Undertaking) 

Power Sector – Southern Region 
690, Anna Salai, Nandhanam,  

Chennai 600 035  
 

CONTRACT AGREEMENT 
  

AGREEMENT NO.______________________________ __________________ 
  

NAME OF WORK 
   
  
  

  
  
        
  

NAME OF THE CONTRACTOR WITH FULL 
ADDRESS 
   
    

  

VALUE  OF  WORK  AWARDED 
  
  

  

LETTER OF INTENT NO. 
  
  

  

TIME ALLOTTED FOR COMPLETING THE 
WORK (DATE OF COMPLETION) 
  

  

  
  

___________________________                                                        ______________________________ 
SIGNATURE OF CONTRACTOR                                                             (SIGNATURE OF BHEL OFFICER ) 
                                                                     

 
 

 

 

 

 

CONTRACT AGREEMENT 
 
THIS AGREEMENT MADE THIS _______DAY OF____________ between 
BHARAT HEAVY ELECTRICALS LIMITED (A Government of India Enterprise) a 
Company incorporated under the Companies Act, 1956, having its Registered 
Office at BHEL House, Siri Fort New Delhi- 110049 (herein after called BHEL) of 
the ONE PART.  

 
AND 

M/S_____________________________________________________________
______ (hereinafter called the `Contractor') of the SECOND PART. 
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WHEREAS M/s ------------------------------------------------------------------------------state 
that they have acquired and possess extensive experience in the field of -----------
----------------------------------------------------------------------------------------------   And 
Whereas in response to an Invitation to Tender No. ------------------------ issued by 
BHEL for execution of ---------------------------------------------------------- the contractor 
submitted their offer  No.----------------------------------dated ----------------------------
And whereas BHEL has accepted the offer of the Contractor on terms and 
conditions specified in the Letter of Intent No.------------------------------dated ---------
---read with the references cited therein. 
 
THIS AGREEMENT WITNESSES AND it is hereby agreed by and between the 
parties as follows: 
 
1.   That the contractor shall execute the work of ------------------------------and more 

particularly described in Tender Specification No ------------including Drawings 
and Specifications (hereinafter called the  said works) in accordance with and 
subject to terms and conditions contained in these  presents, instructions to 
Tenderers, General Conditions of Contract, Special Conditions, Annexures, 
Letter of Intent dated -------------and such other instructions, Drawings, 
Specifications given to him from time to time by BHEL. 

 
2.   The Contractor is required to furnish to BHEL Security deposit in the form of 

cash/ approved securities/ Bank Guarantee valid upto ------------ for a sum of 
Rs.----------- towards satisfactory performance and completion of the Contract. 
 

3.   The Contractor has furnished a Bank Guarantee bearing no.------------------
dated -----------------for a sum of Rs.------------------executed by ---------------------
---------------- in favour of BHEL towards Security Deposit valid upto ----------- 

                          OR 

       The Contractor has furnished to BHEL an initial Security Deposit of Rs.--------
-------in the form of cash / approved Securities/ B.G No.------------------ dated --
---------- for Rs.------------executed by --------------------------- in favour of BHEL 
valid upto ----------- and has agreed for recovery of the balance security 
deposit by BHEL @ 10% of the value of work done from each running bill till 
the entire Security Deposit is recovered. 

                             OR 

The contractor has furnished to BHEL an initial Security Deposit of  Rs.--------
---(Rs.------------------ vide Bank  draft No.----------------dated ---------------and by 
adjusting EMD of Rs.----------submitted vide Bank draft No.------------------- dt.--
-------) and has agreed for recovery of balance Security  Deposit by  BHEL @ 
10% of the value of work done from each running bill till the entire security 
deposit is recovered.  

  
4.   The Contractor hereby agrees to extend  the validity of the Bank Guarantee 

for such further period or periods as may be required by BHEL and if the 
Contractor fails to obtain such extension(s) from the Bank, the Contractor, 
shall pay forthwith or accept recovery of Rs.------------ from the bills in one 
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installment and the contractor further agrees that failure to extend the validity 
of the Bank Guarantee or failure to pay the aforesaid amount in the manner 
specified above shall constitute breach of contract.  In addition to above, 
BHEL shall be entitled to take such action as deemed fit and proper for 
recovering the said sum of Rs.------------ 

                                       OR 

 In case the contractor furnishes the bank guarantee at a later date the 
contractor hereby agrees to extend the validity of bank guarantee for such 
further period  or periods as may be required by BHEL and if the contractor 
fails to obtain such extension(s) from the bank, the contractor shall pay 
forthwith or accept recovery of the amount of bank guarantee given in lieu of 
security deposit from the bills in one installment and the  contractor further 
agrees that failure to extend the validity of bank guarantee or failure to pay 
the aforesaid amount in the manner specified above shall constitute breach of 
contract.  In addition to above, BHEL shall be entitled to take such action as 
deemed fit and proper for recovering the said sum. 

 
5.   That in consideration of the payments to be made to the Contractor by BHEL 

in accordance with this Agreement the Contractor hereby covenants and 
undertakes with BHEL that they shall execute, construct, complete the works 
in conformity, in all respects, with the terms and conditions specified in this 
Agreement and the documents governing the same. 

 
6.   That the Contractor shall be deemed to have carefully examined this 

Agreement and the documents governing the same and also to have satisfied 
himself as to the nature and character of the Works to be executed by him. 

 
7.   That the Contractor shall carry out and complete the execution of the said 

works to the entire satisfaction of the Engineer or such other officer 
authorised by BHEL, within the agreed time schedule, the time of completion 
being the essence of the Contract. 

 
8.   That BHEL shall, after proper scrutiny of the bills submitted by the Contractor, 

pay to him during the progress of the said works such sum as determined by 
BHEL in accordance with this Agreement. 

 
9.   That this Agreement shall be deemed to have come into force from -------- the 

date on which the letter of intent has been issued to the Contractor. 
 
10.  That whenever under this contract or otherwise, any sum of money shall be 

recoverable from or payable by the Contractor,  the same may be deducted in 
the manner as set  out in the General Conditions of Contract or other 
conditions governing this Agreement. 

 
11.   That all charges on account of Octroi, Terminal and other taxes including 

sales tax or  other duties on material obtained for execution of the said works 
shall be borne and paid by the Contractor. 
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12.   That BHEL shall be entitled to deduct from the Contractor's running bills or 
otherwise Income Tax under Section 194 (C) of the Income Tax Act, 1961. 

 
13.   That BHEL  shall be further entitled to recover from the running bills of the 

Contractor or  otherwise such sum as may be determined by BHEL from time 
to time in respect of consumables supplied by BHEL, hire charges for tools 
and plants issued (Where applicable) and any other dues owed by the 
Contractor. 

  
14.   That it is hereby agreed by and between the parties that non- exercise, 

forbearance or omission   of any of the powers conferred on BHEL and /or 
any of its authorities will not in any manner constitute waiver of the conditions 
hereto contained in these presents and the liability of the Contractor with 
respect to compensation payable to BHEL or Contractor's obligations shall 
remain unaffected. 

 
15.    It is clearly understood by and between the parties that in the event of any 

conflict between the Letter of Intent and other documents governing this 
Agreement, the provisions in the Letter of Intent shall prevail.  

 
16.    The following documents 
 
1.  Invitation to Tender No-------------------------------------------------------------  and  the 

documents specified therein. 

2. Contractor's Offer No-----------------------------------------------     dated-----------------. 

3.  _________________________________________________________ 

 
4.  _________________________________________________________ 
 
5.  _________________________________________________________ 
 
6.  Letter of Intent No___________________________   dated____________. 
 
7.  ____________________________________________________shall also 

form part of and govern this Agreement. 
 
IN WITNESS HEREOF, the parties hereto have respectively set their signatures in the 
presence of 
 
WITNESS        (CONTRACTOR) 

(to be signed by a person holding 
1.               a valid Power of Attorney) 
 
2. 
 
WITNESS       (For and on behalf of BHEL) 
1. 
2.  
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Form No: F-11 (Rev 00) 

BANK GUARANTEE FOR SECURITY DEPOSIT  
                                                                                                                                                                                    

 

 B.G. NO.                                                                                          Date 
 
 This deed of Guarantee made this ------------------- day of -------------two 
thousand ----- by   <Name and Address of Bank>  hereinafter called the "The 
Guarantor"  (which expression shall unless repugnant to the context or meaning 
thereof be deemed to include its successors and assigns) in favour of M/s Bharat 
Heavy Electrical Limited ( A Govt. of India Undertaking) a company incorporated 
under the Companies Act, 1956, having its registered office at BHEL House, Siri Fort, 
Asiad, New Delhi – 110049 through its unit at Bharat Heavy Electricals Limited, Power 
Sector Southern Region, 690, Anna Salai, Nandhanam, Chennai 600 035 hereinafter 
called "The Company" (which expression shall unless repugnant to the context or 
meaning thereof be deemed to include its successors and assigns) 

 
 WHEREAS   < Contractor’s Name and Address>  (hereinafter referred to as the 
Contractor) have entered into a contract arising out of Letter of Intent no.   < LOI REF  
& Date >  (hereinafter referred to as "the contract") for < Name of Work > with the 
company. 
 
 AND WHEREAS the contract inter-alia provides that the contractor shall furnish 
to the company a sum of Rs.---------------------- (Rupees----------------------------------------) 
towards security deposit for due and faithful performance of the contract in the form 
and manner specified therein. 
 
 AND WHEREAS the contractor has approached the Guarantor and in 
consideration of the arrangement arrived at between the contractor and the Guarantor, 
the Guarantor has agreed to give the Guarantee as hereinafter mentioned in favour of 
the company. 
 
 The Guarantor do hereby guarantee to the company the due and faithful 
performance, observance or discharge of the Contract by the contractor and further 
unconditionally and irrevocably undertake to pay to the Company without demur and 
merely on a demand, to the extent of Rs.-------------------(Rupees-----------------------------) 
against any claim by the company on them for any loss, damage, costs, charges and 
expenses caused to or suffered by the company by reasons of the contractor making 
any default in the performance, observance or discharge of the terms, conditions, 
stipulations or undertakings or any of them as contained in the contract. 
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 The decision of the company whether any default has occurred or has been 
committed by the contractor in the performance, observance or discharge of any of the 
terms, conditions, stipulations or undertakings or any one of them as contained in the 
contract and / or as to the extent of loss, damage, costs, charges and expenses 
caused to or suffered by the company by reason of the contractor making any default 
in the performance, observance or discharge of any of the terms, conditions, 
stipulations or undertakings or any one of them shall be conclusive and binding on the 
Guarantor irrespective of the fact whether the contractor admits or denies the default 
or questions the correctness of any demand made by the company in any Court, 
Tribunal or Arbitration proceedings or before any other Authority. 
 
 The company shall have the fullest liberty without affecting in any way the 
liability of the Guarantor under this Guarantee, from time to time to vary any of the 
terms and conditions of the contract or extend time of performance by the contractor 
or to postpone for any time and from time to time any of the powers exercisable by it 
against the contractor and either enforce or forebear from enforcing any of the terms 
and conditions governing the contract or securities available to the company and the 
Guarantor shall not be released from its liability under these presents by any exercise 
by the company of the liberty with reference to the matters aforesaid or by reasons of 
time being given to the contractor or any other forbearance, act or commission on the 
part of the company or any indulgence by the company to the contractor or any other 
matter or thing whatsoever which under the law relating to sureties would, but for this 
provision have the effect of so releasing the Guarantor from its liability under this 
guarantee. 
 
 The Guarantor further agrees that the Guarantee herein contained shall remain 
in full force and effect during the period that would be taken for  the performance of 
the contract and its claim satisfied or discharged and till the company certifies that the 
terms and conditions of the contract have been fully and properly carried out by the 
contractor and accordingly discharges this Guarantee, subject however, that the 
company shall have no claim under this Guarantee after -------------- i.e. (the present 
date of validity of Bank Guarantee unless the date of validity of this Bank Guarantee is 
further extended from time to time, as the case may be) unless a notice of the claim 
under this Guarantee has been served on the Guarantor before the expiry of the said 
period in which case the same shall be enforceable against the Guarantor not 
withstanding the fact that the same is enforced after the expiry of the said period. 
 
 The Guarantor undertakes not to revoke this Guarantee during the period it is 
in force except with the previous consent of the Company in writing and agrees that 
any liquidation or winding up or insolvency or dissolution or any change in the 
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constitution of the contractor or the Guarantor shall not discharge the Guarantor's 
liability hereunder. 
 
 It shall not be necessary for the company to proceed against the contractor 
before proceeding against the Guarantor and the Guarantee herein contained shall be 
enforceable against them notwithstanding any security which the Company may have 
obtained or obtain from the Contractor shall at the time when proceedings are taken 
against the Guarantor hereunder be outstanding or unrealized. 
 
 Notwithstanding anything contained herein before, our liability under the 
Guarantee is restricted to Rs.------------------ (Rupees------------------------------------------). 
Our guarantee shall remain inforce until -------------------, i.e. (the present date of 
validity of Bank Guarantee unless the date of validity of this Bank Guarantee is further 
extended from time to time) unless a claim or demand under this guarantee is made 
against us on or before ----------------- we shall be discharged from our liabilities under 
this Guarantee thereafter. 
 
            Any claim or dispute arising under the terms of this documents shall only be 
enforced or settled in the courts of at Chennai only. 
 
 The Guarantor hereby declares that it has power to execute this guarantee and 
the executant has full powers to do so on behalf of the Guarantor. 
 

 IN WITNESS whereof the ------------------------------------- (Bank) has hereunto set 
and subscribed its hand the day, month and year first, above written. 
 
  

                                            (Name of the Bank) 
 

      Signed for and on behalf of the Bank 
                                      (Designation of the Authorized Person Signing the Guarantee)   

      (Signatory No.-----------------------) 
DATED: 
SEAL 
================================================================= 
Notes : 

1. The BG shall be executed on non-judicial stamp papers of adequate 
value procured in the name of the Bank in the State where the Bank is 
located. 

 
2. The BG is required to be sent by the executing Bank directly to BHEL at 

the address where tender is submitted / accepted under sealed cover.  
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Form No: F-12 (Rev 00) 
 

BANK GUARANTEE FOR INTEREST BEARING REFUNDABLE 
ADVANCE 

        
               B.G.  No.                                                                       Date 
        
              This  deed  of   Guarantee   made   this   _____________day  
of______two thousand_________by   < Name and  Address of Bank> 
hereinafter  called  the  "The  Guarantor"  (which expression shall  unless 
repugnant to the context or meaning  thereof  be  deemed  to include  its  
successors and assigns) in favour of M/S Bharat Heavy Electricals Limited a 
Company incorporated under the Companies  Act,   1956,  having  its  registered  
office  at  BHEL  House, Siri Fort,  New Delhi -  110049  through  its  unit  at  

Bharat Heavy Electricals Limited, Power Sector Southern Region, 690, Anna Salai, 
Nandhanam, Chennai 600 035, hereinafter called "The   Company" (which 

expression shall unless repugnant to the context or  meaning thereof be deemed 
to include its successors and assigns). 
        
       WHEREAS M/s.  _____________________(hereinafter  referred  to  as   
the  Contractor) have entered into a Contract arising out of Letter   of Intent 
no._________dtd_______(hereinafter referred  to  as  "the   Contract") for the  < 
Name  of_work > with the Company.  
        
     AND  WHEREAS  the  Contract  inter-alia  provides  that the   Company  
will  pay  to  the  Contractor interest bearing  advance   of     Rs._______   
(Rupees____________________________________  only)  on   certain terms 
and  conditions  specified  in the Contract  subject  to  the   Contractor furnishing a 
Bank Guarantee for Rs._______  
(Rupees_______________________________________  only)  in favour   of the 
Company. 
        
        AND WHEREAS the Company has agreed to  accept  a  Bank Guarantee 
from a Bank to cover the said   advance.  
        
        AND WHEREAS the Contractor has approached the Guarantor and   in   
consideration  of  the  arrangement  arrived  at  between  the   Contractor and the 
Guarantor, the Guarantor has agreed to give  the   Guarantee as hereinafter 
mentioned in favour of the Company. 
 

NOW THIS DEED WITNESSES AS FOLLOWS:- 

 (1) In  consideration of the Company having agreed to advance a  sum  of   
Rs.___________________  (Rupees__________________________  only) 
to the Contractor , the Guarantor do hereby guarantee the due   recovery  by  
the  Company  of  the  said  advance with interest   thereon  as  provided  
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according  to  the   terms   and  conditions of  the  Contract.    If  the  said  
Contractor fails to   utilise the said advance for the purpose of the  Contract  
and /or   the said advance together with interest as aforesaid   is  not  fully  
recovered  by  the  Company the Guarantor do hereby   unconditionally and 
irrevocably undertake to  pay  to  the  Company   without demur and merely 
on a demand, to the extent of the said sum  of  Rs._______   
(Rupees________________ only) any claim made by the  Company on them 
for the loss or damage caused to or suffered by the   Company by reasons of 
the Company not being able to recover in full   the advance  with interest  as 
aforesaid. 

(2)   The decision of the  Company  whether  the  Contractor  has   failed  to  utilise  
the  said  advance or any part thereof for the   purpose of the Contract and / 
or as to the extent of loss or damage  caused to or suffered by the Company 
by reason of the  Company  not   being  able  to  recover in full the said sum 
of   Rs.__________ with  interest if any shall  be  final  and  binding  on  the  
Guarantor,   irrespective  of  the  fact whether the Contractor admits or 
denies   the default or questions the correctness of any demand made by  the   
Company  in any Court Tribunal or Arbitration proceedings or before   any 
other Authority. 

 (3)    The   Company   shall  have  the  fullest  liberty  without  affecting in any way 
the liability  of  the  Guarantor  under  this  Guarantee,  from  time  to  time  to  
vary  any   of   the    terms  and   conditions of the Contract or extend time  of   
performance  by  the  Contractor or to postpone for any time and from time to 
time any of   the  powers  exercisable  by  it  against the Contractor and 
either enforce or forebear from enforcing any of the terms and  conditions 
governing the Contract or securities available to the  Company  and  the  
Guarantor shall not be released from its liability under these presents by any  
exercise  by  the  Company  of  the  liberty  with   reference  to  the  matters  
aforesaid  or by reasons of time being    given to the Contractor or any other 
forbearance, act or commission   on the part of the Company or any 
indulgence by the Company to  the    Contractor  or  of any other matter or 
thing whatsoever which under        the law relating to sureties would, but for 
this provision have the effect of so releasing the Guarantor from its liability 
under  this  guarantee. 

 (4)    The  Guarantor  further  agrees  that  the Guarantee herein  contained shall 
remain in full force and effect during  the  period till the Company  discharges  
this  Guarantee,  subject to however,  that the Company shall have no   claim 
under this Guarantee after_____ i.e.  (the  present  date  of   validity of Bank 
Guarantee unless the date of validity of this Bank  Guarantee  is  further  
extended from time to time, as the case may  be) unless a notice of the claim  
under  this  Guarantee  has  been  served  on  the  Guarantor  before the 
expiry of the said period in which case the same shall be enforceable against 
the Guarantor  not withstanding the fact that the same is enforced after the 
expiry of the said period. 
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 (5)    The  Guarantor  undertakes  not  to  revoke  this Guarantee  during the 
period it is in force except with the  previous  consent  of  the  Company  in  
writing  and  agrees  that any liquidation or  winding up or insolvency  or  
dissolution  or  any  change  in  the  constitution of the Contractor or the 
Guarantor shall not discharge the Guarantor's liability hereunder.  

 (6)   It shall  not  be  necessary  for  the  Company to proceed  against the 
Contractor before proceeding against the Guarantor and the  Guarantee  
herein  contained shall be enforceable against them  notwithstanding any 
security which the Company may have obtained or  obtain from the 
Contractor shall at the time when  proceedings  are   taken against the 
Guarantor hereunder be outstanding or unrealised.  

 (7)   Notwithstanding   anything contained herein before, our liability under    the   
Guarantee is   restricted   to Rs.______ (Rupees_____________).  Our 
guarantee shall remain in force until ____________, i.e.   the present date of 
validity of Bank Guarantee unless the date of validity of  this  Bank  
Guarantee  is    further  extended from time to time.  Unless a claim or 
demand under   this guarantee is made against us on or before---------, we 
shall be discharged from our liabilities under this Guarantee thereafter.  

(8)    Any claim or dispute arising under the terms of this document shall only be 
enforced or settled in the courts   at Chennai only. 

 (9)    The  Guarantor hereby declares that it has power to execute  this Guarantee 
under its Memorandum and Articles of Association and   the executant has 
full powers to do so  on  its  behalf under the Power  of Attorney 
dated__________  (To be incorporated by the Bank)  granted to him by the 
proper authorities of the Guarantor.  

        
        IN WITNESS whereof the ___________(Bank) has  hereunto  set  and  

subscribed  its  hand  the  day,  month  and year first, above   written. 
               

            (Name of the Bank) 
 
      Signed for and on behalf of the Bank 
                               (Designation of the Authorized Person Signing the Guarantee)   

      (Signatory No.-----------------------) 
DATED: 
SEAL 
============================================================== 
Notes : 

1. The BG shall be executed on non-judicial stamp papers of adequate value 
procured in the name of the Bank in the State where the Bank is located. 

 
2. The BG is required to be sent by the executing Bank directly to BHEL at 

the address where tender is submitted / accepted, under sealed cover. 
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Form No: F-13 (Rev 00) 
 

FORM for EXTENSION OF VALIDITY OF BANK GUARANTEE 
1. To be typed on non judicial Stamp Papers of value as applicable in the State of India from 

where the BG has been issued or the State of India where the BG shall be operated 
2. The non judicial stamp papers shall be purchased in the name of the Party on whose behalf 

the BG is being issued or the BG issuing Bank 

------------------------------------------------------------------------------------------------------------------ 
BANK GUARANTEE No:                                                                                                   
Date:………….. 
 
To 
 
(Write Designation and Address of Officer of BHEL inviting the Tender)  
 
Dear Sir 
 
Sub : Validity of Bank Guarantee No:…………………………. Dated …………………. 

for …………………………. Rs …………………… in favour of yourself, expiry 
date ……………., on account of M/s …………………………………………… in 
respect of Contract Number..………………., (herein after called the Original 
bank Guarantee) 

 
 
At the request of M/s……………………………………………….., we ………………….. 
Bank, having its branch Office at …………………………………………….. and having 
Head office at ………………, do hereby extend our liability under the above 
mentioned Bank Guarantee number…………..  dated ……………… for a further 
period of ……………..Months/years from ………………  to expire on ………………….. 
 
Except as provided above, all other terms and conditions of the Original Bank 
Guarantee No ……………………. Dated……………… shall remain unaltered and 
binding on us. 
 
Kindly treat this extension as an integral part of the original Bank Guarantee to which 
it would be attached.   
 
Yours faithfully 
  
Signature……………. 
Name & Designation………………….. 
Power of Attorney / Signing Power No  
Seal of Bank 
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 MONTHLY  PLAN & REVIEW WITH  
 CONTRACTOR  

        
      
  

BHEL         CONTRACTOR 
(Sign with name, designation and date)            (Sign with name, designation and date) 

    
PS-  R 

Use separate sheets if necessary 

Name of Site  Contract 
No. 

 

Name of 
Contractor 

 

Review for the month of  
Brief 
Scope of 
work 

 

Date of Review  

   PART- A  PHYSICAL REVIEW 
Sl.No
. 

Description 
of work 

Unit 
of 
Meas
urem
ent 

Original 
Plan 
(QTY 
Planned for 
the month as 
per joint 
review of 
previous 
month) 
 
 
 

Last 
months 
shortfall 
(attributable to  

Contractor) 

Total 
Planned for 
the month 
(including previous 
month backlog 
attributable to 
Contractor) 

Achieved 
 

Shortfall 
attributable to 

(in Qty) 

REMARKS 

(a) (b) C=(a)+(b) BHEL Contractor  
  UOM Phy. Phy Phy Phy. Phy. Phy.  
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 MONTHLY  PLAN & REVIEW WITH  
 CONTRACTOR  

        
      
  

BHEL         CONTRACTOR 
(Sign with name, designation and date)            (Sign with name, designation and date) 

    
PS-  R 

CONTRACT NO: 
CONTRACTOR: 
PART – B-1 REVIEW OF DEPLOYMENT OF MAJOR T&Ps 

 
SUPPLIER SCOPE:- 
SN. MAJOR T&P TO BE 

DEPLOYED AS PER 
WORK PLANNED  FOR 
THE MONTH 

QTY. DEPLOYMENT 
STATUS 
(ACTUAL  
DEPLOYED) 

REMARKS 
(WORKS 
EFFECTED DUE 
TO NON-
DEPLOYMENT OF 
T&Ps 

     

 
 

BHEL SCOPE:- 
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 MONTHLY  PLAN & REVIEW WITH  
 CONTRACTOR  

        
      
  

BHEL         CONTRACTOR 
(Sign with name, designation and date)            (Sign with name, designation and date) 

    
PS-  R 

CONTRACT NO: 
CONTRACTOR: 
PART – B-2 REVIEW OF DEPLOYMENT OF MANPOWER 

 
SUPPLIER SCOPE:- 
 
SNO. AREA OF WORK CATEGORY  

OF LABOUR 
NO. OF LABOUR  
REQUIRED AS PER 
CATEGORY 

DEPLOYED 
FOR THE 
PERIOD 

REMARKS 
(WORKS 
AFFECTED 
DUE TO NON-
AVAILABILITY 
OF LABOUR)  
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 MONTHLY  PLAN & REVIEW WITH  
 CONTRACTOR  

        
      
  

BHEL         CONTRACTOR 
(Sign with name, designation and date)            (Sign with name, designation and date) 

    
PS-  R 

CONTRACT No.:   
 Date of Report:                                                                                      
PART C1 : PLAN FOR THE NEXT MONTH (PHYSICAL) 
 
SL 
NO.  

DESCRIPTION OF 
WORK 
(Area Wise) 

PLANNED  
MT/ % / QTY 
(EXCLUDING  
SHORTFALLS 
ATTRIBUTABLE TO 
CONTRACTOR TILL 
DATE) 

T&Ps 
REQUIRED 

MANPOWER 
REQUIRED 

REMARKS 

      
 
 
 
 
 
 
 
 

NOTE: USE  SEPARATE SHEETS, IF REQUIRED 
 
 
 
 
 
 
 
 
PART C2: PLAN FOR THE NEXT MONTH 
                (OTHERS) 
 
SL 
NO.  

DESCRIPTION OF 
WORK 
(Area Wise) 

PLANNED  
MT/ % / QTY 

T&Ps 
REQUIRED 

MANPOWER 
REQUIRED 

REMARKS 

      
 
 
 
 
 
 
 
 

NOTE: USE  SEPARATE SHEETS, IF REQUIRED 
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Project Vendor Package & Unit

SL Parameter for Measurement Classification Max Score
Score 

Obtained

Measurement Key/Scheduled 

date
Supporting Documents`

#1.01 Cumulative number of days in the month, the nominated Quality 

Officer or his authorised nominee was not available

QUALITY

0.35

Quality Officer or his authorised 

nominee should be available for all the 

days

Daily Log Book entry/Incident 

Registers/letter references

#1.02 Shortfall in number of weekly Quality meetings in the month, not 

conducted or not attended by Quality officer or his authorised nominee

QUALITY

0.7

Quality meetings to be held every 

week
Daily Log Book entry/Incident 

Registers/letter references

#1.03 Level of compliance wrt decisions taken in previous Quality meeetings QUALITY
0.35

Number of consolidated issues 

discussed in Quality meetings
Daily Log Book entry/Incident 

Registers/letter references

#1.04 Number of batches of welding electrodes, cement, sand , aggregate, 

consumable, Paints etc  as  applicable  for which test certificates not 

submitted OR MM & MH pkg:  ) In case of MM & MH package, 

monthly checks

QUALITY

0.375

Total number of non compliances Daily Log Book entry/Incident 

Registers/letter references

#1.05 Number of incidences of improper storage of inflammable gases and 

liquids, fuel etc

QUALITY
0.35

Total number of non compliances Daily Log Book entry/Incident 

Registers/letter references

#1.06 Total number of complaints in the month on non-preservation of 

materials under the custody of the contractor / erected in his scope.

QUALITY

0.35

Total number of non compliances Daily Log Book entry/Incident 

Registers/letter references

#1.07 Cumulative number of days in the month delayed due to poor 

organisation/planning of works at site.

QUALITY

0.625

Cumulative number of days delayed Daily Log Book entry/Incident 

Registers/letter references

#1.08 Total number of rework instances in a month necessitated due to 

improper works/procedures by contractor

QUALITY

0.625

Total number of non compliances Daily Log Book entry/Incident 

Registers/letter references

#1.09 Total number of complaints received in the month on the quality of 

finish / aesthetics

QUALITY
0.65

Total number of non compliances Daily Log Book entry/Incident 

Registers/letter references

Name and Signature of BHEL Package Incharge Name and Signature of Contractor
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Project Vendor Package & Unit

SL Parameter for Measurement Classification Max Score
Score 

Obtained

Measurement Key/Scheduled 

date
Supporting Documents`

#1.10 Total number of instances in the month, House keeping NOT attended 

to inspite of instructions by BHEL -ie  removal / disposal of surplus 

earth / debris / scrap / unused / surplus cable drums / other electrical 

items / surplus steel items / packing materials, thrown out scrap like 

weld butts, cotton waste etc from the working area to identified 

locations

QUALITY

0.625

Total number of non compliances Daily Log Book entry/Incident 

Registers/letter references

#2.01 Number of times the workplan submitted FOR THE NEXT MONTH is 

REJECTED for not being supported with proper T&P (major) and 

Manpower.

PERFORMANCE

3.47

Number of rejections Daily Log Book entry/Incident 

Registers/letter references

#2.02 Number of times the Work plan (unloading and storage plans in case 

of MM & MH packages) is not supported by relevant 

construction/layout drawings - like A4  plan / elevation views of plan 

status for structures / pressure parts/Civil Works, Piping isometrics for 

piping, Layout / PID / System reference sketch, Unloading/storage 

plans  etc as applicable for the works planned

PERFORMANCE

3.47

Total number of non compliances Daily Log Book entry/Incident 

Registers/letter references

#2.03 Cumulative number of days of delay in submission of plan FOR THE 

NEXT MONTH supported by deployment plan of Major T&Ps and 

Manpower (as per C-1 & C-2 of Format F-14)

PERFORMANCE

1.73

Number of days delayed/Scheduled 

date is first working day of next month 
Daily Log Book entry/Incident 

Registers/letter references

#2.04 Percentage of delayed submission of Daily Reports for Progress, 

Labour etc

PERFORMANCE

1.87

Percentage of daily reports 

delayed/Scheduled date is each day 

for the previous day 

Daily Log Book entry/Incident 

Registers/letter references

#2.05 Number of days delayed for submission of log sheets / protocols / 

Monthly Progress reports for the work executed during the month 

under measurement

PERFORMANCE

0.93

Number of days delayed/Scheduled 

date is first working day of next month 
Daily Log Book entry/Incident 

Registers/letter references

#2.06 Shortfall attributable to contractor as a percentage of what is clearly 

executable (In line with Terms of payment) by contractor as per  the 

plan (part-A of F-14) for the subject month  

PERFORMANCE

20.67

Percentage calculated as per part-A of 

F-14
Progress review formats

Name and Signature of BHEL Package Incharge Name and Signature of Contractor
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Project Vendor Package & Unit

SL Parameter for Measurement Classification Max Score
Score 

Obtained

Measurement Key/Scheduled 

date
Supporting Documents`

#2.07 Cumulative number of days in the month for which feedback/briefing 

on plans for the day and the progress of previous day was not given to 

BHEL

PERFORMANCE

2.67

Cumulative number of days for which 

briefing or feedback not given/each 

day for the previous day

Daily Log Book entry/Incident 

Registers/letter references

#2.08 Cumulative number of major instances in the month 

hampering/affecting progress of work due to  improper management of 

labour and T&P at site leading to slowed progress of work or extended 

the completion of works

PERFORMANCE

3.47

Cumulative number of days lost Daily Log Book entry/Incident 

Registers/letter references

#2.09 Cumulative number of days of work lost due to interface issues with 

fellow contractors/ customers leading to stoppage /  delay in works, 

attributable to the contractor

PERFORMANCE

1.73

Cumulative number of days lost Daily Log Book entry/Incident 

Registers/letter references

#2.10 Number of times the commitments on augumentation of resources as 

per plan for the month have slipped

PERFORMANCE
3.47

Total number of non compliances Daily Log Book entry/Incident 

Registers/letter references

#2.11 Number of days the submission of Running bills  for the month are 

delayed 

PERFORMANCE

0.93

Number of days delayed/Scheduled 

date is first working day of next month 
Daily Log Book entry/Incident 

Registers/letter references

#2.12 Number of days the supporting documents for the Running bills 

submitted for the month are delayed

PERFORMANCE

0.93

Number of days delayed/Scheduled 

date is first working day of next month 
Daily Log Book entry/Incident 

Registers/letter references

#2.13 Number of times updations were not carried out in maintanance of 

records in PC in a form approved by BHEL at site (as applicable for 

respective packages).

PERFORMANCE

1.33

Cumulative number of days updation 

not carried out/
Daily Log Book entry/Incident 

Registers/letter references

#2.14 Number of times the Top Management of contractor did not respond to 

critical issues of site, for the month

PERFORMANCE
3.47

Total number of non compliances Daily Log Book entry/Incident 

Registers/letter references

#2.15 Number of refusals for improvement/remedial measures suggested by 

BHEL

PERFORMANCE
0.67

Total number of non compliances Daily Log Book entry/Incident 

Registers/letter references

Name and Signature of BHEL Package Incharge Name and Signature of Contractor
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Project Vendor Package & Unit

SL Parameter for Measurement Classification Max Score
Score 

Obtained

Measurement Key/Scheduled 

date
Supporting Documents`

#2.16 Cumulative number of days in the month the works were stopped / 

refused on interpretation of contract clauses/scope due to  tendency of 

taking undue advantage by interpretaing contract clauses in their 

favour

PERFORMANCE

2.67

Cumulative number of days lost Daily Log Book entry/Incident 

Registers/letter references

#2.17 Number of times rework refused PERFORMANCE
1.73

Total number of non compliances Daily Log Book entry/Incident 

Registers/letter references

#2.18 Cumulative number of days  in the month recording/logging was not 

done in daily log/ history register / hindrance register maintained at 

BHEL Site Office

PERFORMANCE

1.33

Cumulative number of days recording 

or logging was not done/all days of the 

month

Daily Log Book entry/Incident 

Registers/letter references

#2.19 Erection Agency: Cumulative number of major instances in the 

month hampering/affecting progress of work due to delayed or non-

deployment of separate gang for material handling works OR MM 

Agency:  Cumulative number of major instances in the month 

hampering/affecting erection work due to not identifying  or not 

locating or not retrieving of materails required by erection agency

PERFORMANCE

3.47

Cumulative number of days lost Daily Log Book entry/Incident 

Registers/letter references

#3.01 Number of days of delay in submission of PLAN vis a vis ACTUAL 

deployment of Manpower for the month under review (as per part B-2 

of F-014)

RESOURCES

1.5

Number of days delayed/ Scheduled 

date is first working day of next month 
Daily Log Book entry/Incident 

Registers/letter references

#3.02 Number of days of non-availability of supporting staff at office for 

submission of required reports/documentation as required for the 

contract

RESOURCES

1.5

Cumulative number of days supporting 

staff not available
Daily Log Book entry/Incident 

Registers/letter references

#3.03 Number of days of delay in submission of PLAN vs ACTUAL  

deployment of major T&P for the month under review (as per B-1 of F-

14)

RESOURCES

2.5

Number of days delayed/Scheduled 

date is first working day of next month 
Daily Log Book entry/Incident 

Registers/letter references

#3.04 Cumulative number of major instances in the month 

hampering/affecting progress of work due to non availablity of operator 

/ fuel in contractor's scope for Major T&P and MME 

RESOURCES

2.5

Cumulative number of days lost Daily Log Book entry/Incident 

Registers/letter references

Name and Signature of BHEL Package Incharge Name and Signature of Contractor



MONTHLY PERFORMANCE EVALUATION OF CONTRACTOR Form No: F-15 (Rev 01) Ammendment 01

Page 5 of 9

Project Vendor Package & Unit

SL Parameter for Measurement Classification Max Score
Score 

Obtained

Measurement Key/Scheduled 

date
Supporting Documents`

#3.05 Cumulative number of major instances in the month 

hampering/affecting progress of work due to breakdown or non 

availability of major T&P and MME for the work

RESOURCES

2.5

Cumulative number of days lost Daily Log Book entry/Incident 

Registers/letter references

#3.06 Cumulative number of major instances in the month 

hampering/affecting progress of work due to non-availability of proper 

T&P/MME (number, capacity adequacy, and working condition) under 

the scope of contractor

RESOURCES

2.5

Cumulative number of days lost Daily Log Book entry/Incident 

Registers/letter references

#3.07 Number of times Contractor's T&P (items common to BHEL and 

Contractor) was NOT made available before requesting for the same 

T&P from BHEL

RESOURCES

2.5

Total number of requests from 

contractor
Daily Log Book entry/Incident 

Registers/letter references

#3.08 Cumulative number of major instances in the month 

hampering/affecting progress of work due to non-availability of 

Consumables under the scope of contractor

RESOURCES

2.5

Cumulative number of days lost Daily Log Book entry/Incident 

Registers/letter references

#3.09 Cumulative number of days in the month lost due to use of improper  

consumables like electrodes, gases,  Cement, sand, etc as applicable

RESOURCES

2

Cumulative number of days lost Daily Log Book entry/Incident 

Registers/letter references

#4.01 Number of deviations from the site organisation report submitted 

initially wrt deployment for the current month affecting work progress.

SITE 

INFRASTRUCTURE & 

SERVICE 0.94

Total number of non compliances Daily Log Book entry/Incident 

Registers/letter references

#4.02 Cumulative number of days in the month lost due to delayed renewal  

in respect of Labour license, Insurance, electrical licence, factory 

inspector etc as applicable

SITE 

INFRASTRUCTURE & 

SERVICE 0.94

Cumulative number of days lost Daily Log Book entry/Incident 

Registers/letter references

Name and Signature of BHEL Package Incharge Name and Signature of Contractor
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Project Vendor Package & Unit

SL Parameter for Measurement Classification Max Score
Score 

Obtained

Measurement Key/Scheduled 

date
Supporting Documents`

#4.03 Number of non-compliances of Statutory requirements like validity of 

Labour Licence, Labour Insurance, PF, etc and any other applicable 

Regulation

SITE 

INFRASTRUCTURE & 

SERVICE
0.5

Total number of non compliances Daily Log Book entry/Incident 

Registers/letter references

#4.04 Cumulative number of days in a month poor illumination is reported at 

storage area, erection area, pre-assy area and other designated areas 

by BHEL site.

SITE 

INFRASTRUCTURE & 

SERVICE
0.44

Total number of non 

compliances/random checks 
Daily Log Book entry/Incident 

Registers/letter references

#4.05 Number of days of non-availability of well maintained toilets facilities 

for workers (separate for men and women)

SITE 

INFRASTRUCTURE & 

SERVICE
0.44

Total number of non 

compliances/random checks 
Daily Log Book entry/Incident 

Registers/letter references

#4.06 Number of days of non-availability of potable drinking water stations 

for workers in specified areas.

SITE 

INFRASTRUCTURE & 

SERVICE 0.44

Total number of non 

compliances/random checks 
Daily Log Book entry/Incident 

Registers/letter references

#4.07 If applicable as per contract, Provision of Water meter for each point of 

distribution and cumulative number of days of non-submission of water  

consumption / non-working of water meter

SITE 

INFRASTRUCTURE & 

SERVICE 0.44

Total number of non 

compliances/random checks 
Daily Log Book entry/Incident 

Registers/letter references

#4.08 Provision of Energy meter for each point of distribution and cumulative 

number of days of non-submission of energy consumption / non-

working of energy meter

SITE 

INFRASTRUCTURE & 

SERVICE 0.44

Total number of non 

compliances/random checks 
Daily Log Book entry/Incident 

Registers/letter references

#4.09 Commitment of Top Management of Contractor for welfare of labour SITE 

INFRASTRUCTURE & 

SERVICE 0.44

Percentage of welfare activities done Daily Log Book entry/Incident 

Registers/letter references

Name and Signature of BHEL Package Incharge Name and Signature of Contractor
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Project Vendor Package & Unit

SL Parameter for Measurement Classification Max Score
Score 

Obtained

Measurement Key/Scheduled 

date
Supporting Documents`

#5.01 Number of days delayed in making labour payments of the last month SITE FINANCE

2.14

Number of days delayed/Scheduled 

date is 10th day of the month 

succeeding the month under reference

Daily Log Book entry/Incident 

Registers/letter references

#5.02 Number of complaints from sub supplier for non receipt of payments SITE FINANCE
1.43

Total number of non compliances Daily Log Book entry/Incident 

Registers/letter references

#5.03 Number of times the site operations are hampered  for want of funds  

at the disposal of site-in-charge.

SITE FINANCE
1.43

Total number of non compliances Daily Log Book entry/Incident 

Registers/letter references

#6.01 Cumulative number of days in a month the nominated Safety Officer or 

his authorised nominee is not available

HSE & SA

0.5

Safety Officer or his authorised 

nominee should be available for all the 

days

Daily Log Book entry/Incident 

Registers/letter references

#6.02 Shortfall in number of weekly safety meetings in the month conducted 

or attended by the Safety  Officer or his authorised nominee

HSE & SA

0.25

Safety meetings to be held every week Copy of Minutes of meeting

#6.03 Level of compliance wrt decisions taken in previous Safety meetings HSE & SA
0.25

Number of consolidated issues 

discussed in Safety meetings
Daily Log Book entry/Incident 

Registers/letter references

#6.04 Delay in submission of monthly report on safety in the prescribed form HSE & SA

0.25

Number of days delayed/Scheduled 

date is first working day of next month 
Daily Log Book entry/Incident 

Registers/letter references

#6.05 Number of days taken for lodging FIRs from date of occurrence/notice  

of incident of theft / accident etc

HSE & SA

0.25

Number of days delayed/Scheduled 

date is the next date of 

occurrence/notice of incidence 

Copy of FIR lodged by Contractor

#6.06 Number of times warnings issued for using scaffoldings other than 

steel

HSE & SA
0.25

Total number of non compliances Daily Log Book entry/Incident 

Registers/letter references

#6.07 Number of times punitive fines imposed for not complying with use of 

PPE

HSE & SA
0.375

Total number of non compliances Non-compliance intimation 

documents from BHEL site

Name and Signature of BHEL Package Incharge Name and Signature of Contractor
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Project Vendor Package & Unit

SL Parameter for Measurement Classification Max Score
Score 

Obtained

Measurement Key/Scheduled 

date
Supporting Documents`

#6.08 Number of times punitive fines imposed for unsafe practices HSE & SA
0.345

Total number of non compliances Copy of fine intimation documents 

from BHEL site

#6.09 Delay in number of days in submission of monthly report on 

provisions, maintanance and validity of fire extinguishers

HSE & SA

0.25

Number of days delayed/Scheduled 

date is first working day of next month 
Daily Log Book entry/Incident 

Registers/letter references

#6.10 Delay in number of days  in submission  of monthly report on 

provisions and maintenance of Electrical Safety for Equipments

HSE & SA

0.25

Number of days delayed/Scheduled 

date is first working day of next month 
copy of report

#6.11 Delay in number of days in submission of monthly report on provisions 

and maintanance of proper ELCBs for Electrical Safety of Personnel.

HSE & SA

0.25

Number of days delayed/Scheduled 

date is first working day of next month 
copy of report

#6.12 Number of times the agency has defaulted on display of safety posters 

/ safety slogans / safety barriers/emergency numbers etc in identified 

areas

HSE & SA

0.25

Total number of non compliances Non-compliance intimation 

documents from BHEL site

#6.13 Non compliances observed during HSE and Safety Audit HSE & SA
0.25

Total number of non compliances Daily Log Book entry/Incident 

Registers/letter references

#6.14 Cumulative number of days in the month, First Aid Kits were not 

maintained at designated places at site

HSE & SA
0.25

Cumulative number of days Non-compliance intimation 

documents from BHEL site

#6.15 Cumulative number of days in the month, there was non-availability of 

Ambulance or Emergency vehicle ( whichever applicable) at Site.

HSE & SA

0.25

Cumulative number of days 

Ambulance or Emergency vehicle not 

available

Daily Log Book entry/Incident 

Registers/letter references

#6.16 Number of days taken for submission of Root Cause analysis  (RCA) 

for the accident /theft/ incidence from the cut off date intimated by 

BHEL for submission of  RCA NOTE: Occurrences of last month to be 

accounted for in the evaluating month)

HSE & SA

0.25

Number of days delayed/Scheduled 

date is 7th  day of occurrence or 

notice of incidence NOTE: 

Occurrences of last month to be 

accounted for in the evaluating month)

Daily Log Book entry/Incident 

Registers/letter references

Name and Signature of BHEL Package Incharge Name and Signature of Contractor
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Project Vendor Package & Unit

SL Parameter for Measurement Classification Max Score
Score 

Obtained

Measurement Key/Scheduled 

date
Supporting Documents`

#6.17 Cumulative number of days in the month Women labour were 

deployed for office or site works during night hours (anytime between 

18.00 hrs to 08.00 hrs)

HSE & SA

0.25

Cumulative number of days Daily Log Book entry/Incident 

Registers/letter references

#6.18 Cumulative number of days in the month children under the age of 18 

years were deployed for office or site works

HSE & SA
0.25

Cumulative number of days Daily Log Book entry/Incident 

Registers/letter references

^

Performance Score Summary for the Month Total score Score 

Obtained

QUALITY 5

PERFORMANCE 60

RESOURCES 20
SITE INFRASTRUCTURE & SERVICE 5

SITE FINANCE 5
HSE & SA 5

OTHERS 0
TOTAL 100 0

NOTE:

1) It is only indicative and shall be as per the online format issued by BHEL from time to time.

2) No request will be entertained after specified date of the current month w.r.t changes requested in the scores of immediate previous month.

Name and Signature of BHEL Package Incharge Name and Signature of Contractor
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Form No: F-17 (Rev 01) 
 

  
ANNUAL EVALUATION OF CONTRACTOR 

PERFORMANCE 

(EVALUATED  FINANCIAL YEAR WISE AT HQ) 

Page 1 of 1 

 

1. Contract No.: 
2. Scope of work 
3. Name of Contractor :  
4. Name of Site :  
5. Reporting Period (Financial Year):  April’ 20___   to  Mar’ 20___ 

Sl No Month Net Weighted score 

1a April _____ (year)  

1b May_____ (year)  

1c June _____ (year)  

1d July_____ (year)  

1e Aug _____ (year)  

1f Sep _____ (year)  

1g Oct _____ (year)  

1h Nov_____ (year)  

1i Dec _____ (year)  

1j Jan_____ (year)  

1k Feb _____ (year)  

1l Mar _____ (year)  

1m Total score for the year  

2 
Average for the financial Year  
(total score divided by number of 
months scores filled) 

 

3 

Annual Evaluation of 
Contractor Performance 
(based on net weighted score) 

 
 80% and above : Good 

 Between 60% to 80% : Satisfactory 

 60%  and below   :  Unsatisfactory 
 

Comments if any:  
Head/Subcontracts 

                                                                                   
Date:                                                                       General Manager/Projects 
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Form No: F-18 (Rev 01) 
 

  
OVERALL PERFORMANCE OF CONTRACTOR 

FOR THE CONTRACT 

(EVALUATED  CONTRACT  WISE AT HQ) 
Page 1 of 1 

 

1. Contract No.: 

2. Scope of work 

3. Name of Contractor:  

4. Name of Site :  

5. Reporting period (From :                              To :                               ) 
 

Sl 
No 

FINANCIAL YEAR 
Average of Net Weighted score (abstract 

of Annual evaluation of contractor 
performance – Form No F-17 (Rev 01) 

1 
 

  

2 

  

3 

  

4 
  

5 
  

6 Total  

7 Average score  

8 

Overall Performance 
for the Contract 

(based on net weighted 

score) 

 

 80% and above : Good 

 Between 60% to 80%: Satisfactory 

 60% and below   :  Unsatisfactory 

 Comments if any:  
                                                                        Head/Subcontracts 

                                                                                  
Date:                                                                  General Manager/Projects 
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MILESTONE COMPLETION CERTIFICATE  

(issued by BHEL on the specific request of Contractor) 
------------------------------------------------------------------------------------------------------------------ 
Ref :  
Date: 
 
To, 
 
(Name & address of Contractor)  
 
 
 
Dear Sir, 
 
References 

1. Contract No: 
2. Job Description: 

 
 
This is to hereby confirm that the following Milestone Activity has been achieved in 
respect of the Contract   /Job under reference 
 

Sl No Milestone Activity Remarks 

   

   

 
This certificate is issued as per your request vide letter no ……………………………… 
without any prejudice to the rights of BHEL in line with the terms and conditions of the 
above referred Contract  
 

 

Yours faithfully, 
For and on behalf of Bharat Heavy Electricals Limited 

 
 
Construction Manager/Head (Subcontracts) 
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Form No: F-20 (Rev 01) 

 
CONTRACT COMPLETION CERTIFICATE  

(Issued by BHEL/HQ on the specific request of Contractor) 
------------------------------------------------------------------------------------------------------------------ 
Ref :  
Date: 

To Whom so ever it may concern 
 

1 DESCRIPTION  OF WORK    
  
  

 

2 NAME AND ADDRESS OF THE 
CONTRACTOR  

 

3 CONTRACT NO  

4 
 

CONTRACT VALUE    

5 LETTER OF INTENT NO & DATE  

6 CONTRACT PERIOD//CONTRACT 
DURATION  

 

7 
 

DATE OF START/COMPLETION  

8 FINAL EXECUTED VALUE 
  

 

9 PERFORMANCE GOOD / 
SATISFACTORY / 
UNSATISFACTORY 

 
This certificate is issued as per your request vide letter no ………………………………without any 
prejudice to the rights of BHEL to use this certificate for evaluation of your offers for future tenders  

 
 

Yours faithfully, 
 
For and on behalf of Bharat Heavy Electricals Limited 

                                                         
 
Head (Subcontracts)   
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Form No: F-21 (Rev 00)                                                                    

INDEMNITY BOND 

(To be executed on a Non Judicial Stamp Paper of the requisite value as per Stamp Duty 
prevalent in the respective State) 
------------------------------------------------------------------------------------------------------------------------------------- 

 

This Indemnity Bond executed by <name of company>   having their Registered 

Office at  <xxxxxxxxxxx>        in favour of M/s Bharat Heavy Electricals Limited,  a 

Company incorporated under the Companies  Act,   1956,  having  its  Registered  

Office  at  BHEL  House, Siri Fort, Asiad,  New Delhi -  110049  through  its  Unit  at  

Power  Sector- Southern Region, 690, Anna Salai, Nandhanam, Chennai-35, 

Tamilnadu. (Hereinafter referred to as the Company)  

 

And whereas the Company has entered into a Contract with M/s xxxxxxxxx, the 

executants of this Deed (hereinafter referred to as the Contractor) as its contractor in 

respect of the work of   “xxxxxxxxxxxxxxxxxxxxxxxxxx”. 

 
AND WHEREAS under the provisions of GCC further stipulates that the Contractor 

shall indemnify the Company against all claims of whatever nature arising during the 

course of execution of Contract including defects liability period of   <xx  Months > i.e 

till <xx xx xxxx> 

 
Now this deed witness that in case the Company is made liable by any Authority 

including Court to pay any claim or compensation etc. in respect of all labourers or 

other matters at any stage under or relating to the Contract with the Contractor , the 

Contractor  hereby covenants and agrees with the Company  that they shall indemnify  

and reimburse the Company  to the extent of such payments  and for any fee, 

including litigation charges, lawyers’ fees, etc, penalty or damages claimed against 

the Company by reason of the Contractor falling to comply with Central/States Laws, 

Rules etc, or his failure to comply with Contract  ( including all expenses and charges 

incurred by the Company). 
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The Contractor further indemnifies the Company for the amount which the Company 

may be liable to pay by way of penalty for not making deductions from the Bills of the 

Contractor towards such amount and depositing the same in the Government 

Treasury. 
 

The Contractor further agree that the Company shall be entitled to with hold and 

adjust the Security Deposit and/or with hold and adjust payment of Bills of Contractor 

pertaining  to this Contract  against any payment  which the Company has made or is 

required  to make for which the Contractor is liable under the Contract and that such 

amount can be withheld, adjusted by the Company till satisfactory and final settlement 

of all pending matters and the Contractor hereby gives his consent for the same.  
 

The Contractor further agrees that the terms of indemnity shall survive the termination 

or completion of this contract. 
 

The contractor further agrees that the liability of the contractor shall be extended on 

actual basis notwithstanding the limitations of liability clause, in respect of : 

1. breach of terms of contract by the contractor 

2. breach of laws by the contractor 

3. breach of Intellectual property rights by the contractor 

4. breach of confidentiality by the contractor 

 

Nothing contained in this deed, shall be construed as absolving or limiting the liability 

of the Contractor under   said Contract between the Company and the Contractor. 

That this Indemnity Bond is irrevocable and the condition of the bond is that the 

Contractor shall duly and punctually comply with the terms and the conditions of this 

deed and contractual provisions to the satisfaction of the Company. 

 

In witness where of M/s xxxxxxxxxxxxx these presents on the day, month and year 

first, above written at  xxxxxxxx   by the hand of its signatory Mr.  xxxxxxxxxxx.                                                                                  

 

Signed for and on behalf of  

                                                                                                  M/s xxxxxxxxxxxxxxx 

 

Witness: 
1 
2 
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CONSORTIUM AGREEMENT 

 

(To be executed on Rs. 50/- Non – Judicial Stamp Paper) 
 

THIS AGREEMENT is made and executed on this  _______ day of _______, by 

and between (1) M/s _____________________ , ( The First Party, i.e, the Bidder) 

a company incorporated under the Company's Act 1956, having its registered 

office at ________________________(herein after called  the "Bidder", which 

expression shall include its' successors, administrators, executors and permitted 

assigns) and (2) M/s ________________________, (The Second Party, i.e, the 

associates), a company incorporated under the Company's Act 1956, having its 

registered office at ________________________ (herein after called the “ 

Associates", which expression shall include its' successors, administrators, 

executors and permitted assigns). 

 

WHEAEAS the Owner, Bharat Heavy Electricals Ltd, a Government of India 

Undertaking, proposes to issue / issued an NIT (herein after referred to as the 

said NIT) inviting bids from the individual Bidders for undertaking the work of 

____________________, at ________ (herein after referred to as the said works).  

 

WHEREAS the said NIT enables submission of a bid by a Consortium subject to 

fulfillment of the stipulations specified in the said NIT. 

 

AND WHEREAS M/s _____________________________ (The First Party, i.e, the 

Bidder) will submit its proposal in response to the aforesaid invitation to bid by the 

Owner for ______________________________________________ as detailed in 

the Bid doc. no.  < TENDER REF-------->  

 

AND WHEREAS M/s _______________________ (The First Party, i.e the Bidder) 

itself is meeting all the qualifying requirements except the qualifying requirements 

of ____________________________ (as detailed in the NIT) and in order to fully 

meet the qualifying requirements of NIT, this tie-up agreement is being entered 

into with M/s _______________________ (The Second Party, the Associates), 

who fully meet the balance part of the said works (________________________).  
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WHEREAS the First Party and the Second Party are contractors engaged in the 

business of carrying out various items of works. WHEREAS the two parties have 

agreed to constitute themselves into a consortium for the purpose of carrying out 

the said works, and that the consortium will be continued till the completion of the 

works in all respects. 

 

WHEREAS the parties have agreed to certain terms and conditions in this regard: 

 

NOW THEREFORE THIS AGREEMENT WITNESSETH AS FOLLOWS: 

 

1. First and Second parties hereby constitute themselves into a Consortium for 

the purpose of bidding and undertaking the said works pursuant to the said 

NIT as hereinafter stated. 

 

2. The First Party will be the leader (Lead Partner) and will be responsible for the 

entire works. 

 
3. The First Party shall undertake the following part(s) of work detailed  in the 

NIT namely ____________________________________________   

 

4. The Second Party shall undertake the following part(s) of work detailed in the 

said NIT namely __________________________________  

 

5. The parties hereby declare and confirm that each of them will fulfill the 

required minimum qualifying requirements as prescribed in the said NIT for 

the works agreed to be undertaken by them as stated here-in-above. 

 

6. It is also agreed between the parties hereto that all of them shall be 

individually and severally responsible for the completion of the said works as 

per the schedule. Further,  if  the  Employer / Owner sustains any loss or 

damage on account of any breach of the Contracts, we the, Consortium 

partners  individually  and  severally  undertake  to  promptly indemnify and 

pay such losses / damages caused to the Employer/Owner on its written 

demand  without  any  demur,  reservation,  contest  or  protest  in  any  

manner whatsoever. 
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7. The parties hereby agree and undertake that they shall provide adequate 

finances, suitable Tools, Plants, Tractors, Trailers, other transportation 

equipment, other Tools & Plants, Measuring & Monitoring Equipments (MMEs), 

Men and Machinery etc. for the proper and effective execution of the works to 

be undertaken by them as specified here-in-above. 

 

8. It is agreed interse between the parties hereto that all the consequences 

liabilities etc., arising out of any default in the due execution of the said works 

shall be borne by the party in default, that is by party in whose area of works 

default has occurred, provided however, so far as M/s Bharat Heavy Electricals 

Limited is concerned, all the parties shall be liable jointly and severally. 

 

IN WITNESS HEREOF the parties above named have signed this agreement on the 

day month and year first above written at __________(Place) . 

 

 
 
WITNESS     For  
 
1. NAME      (FIRST PARTY)  
2. OFFICIAL ADDRESS 
 
 
 
 
WITNESS                For 
 
1. NAME      (SECOND PARTY) 
2. OFFICIAL ADDRESS 
 
 
 
[The successful bidder shall have to execute the “JOINT DEED OF 
UNDERTAKING “in the format to be made available by BHEL at the time 
of awarding]. 
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Form No: F-23 (Rev 00) 

REFUND OF SECURITY DEPOSIT 
To, 
The Construction Manager 
BHEL Site Office, 
---------------------------------- 
 

Dear Sir, 
 

Sub :  Refund of Security Deposit   
Ref   : Contract No: …………………………,   
Work:………………………………………………………………………………………………….. 
    
I / We have submitted Final Bill in respect of the above Contract/Work vide our letter no:…………………… 
dated ……………….. . In line with Tender conditions (GCC clause no 1.11), kindly arrange to release / 
refund the Security Deposit along with Final Bill payments. 
 
The details of Security Deposit are as below: 

1. Cash Portion : 
2. BG Portion    :   

 

Thanking You 
 
Date: _________                                                                                Authorised representative of Contractor 
============================================================================= 

To be filled up by BHEL 
1. Security Deposit to be refunded: 

a. Cash Portion: 
b. BG Portion   : 

2. Less 
a. Amount spent by BHEL on behalf of Contractor: 
b. Payments made by BHEL on behalf of Contractor: 
c. Other recoveries for Services etc 
d. Any other recoveries 
e. Total of ‘a’ to ‘d’: 

3. Net Amount to be released (1-2) : 
4. Certified that 

a. The payment recommended for release is in order and there are no demands other than 
those included in the claim outstanding from the Contractor 

b. Contract Guarantee period of …………. Months commenced wef :_______________ 
c. All objections raised so far have been settled 
d. A note for refund of Security Deposit has been made in the Measurement Book 

 
Signature of BHEL Engineer         

Construction Manager 
Date:---------------------          
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Form No: F-24 (Rev 00) 

 

 
BHARAT HEAVY ELECTRICALS LIMITED 
POWER SECTOR, SOUTHERN REGION 

------------------------------------------------------------------------------------------------------------------ 
REFUND OF GUARANTEE MONEY 

 

Ref  No:                                                                                                                        Date: 
 

1. Name and Address of Contractor          : 

2. Contract Agreement/LOI No                  : 

3. Date of Contract Agreement/LOI           : 

4. Name of the Work undertaken                : 

5. Date of commencement of the Work      : 

6. Date of Completion of the Work              : 

7. Period of Maintenance (Guarantee Period) 

8. Date on which the Final Bill was paid    : 

9. Last date of making good the defect     : 
       during Maintenance Period                 

 
10. Expenditure incurred by BHEL during       : 
       Maintenance Period, if any, recoverable 

 
11. Date on which Guarantee Money refund   : 
       falls due as per Contract 

 
12. Amount of Guarantee Money to be refunded  : 

 
13. Less Amounts recoverable (with details) 

a. Amount spent by BHEL on maintenance               : 

b. Payments made by BHEL on behalf of Contractor: 

c. Court dues/penalties/compensation                      : 

d. Other recoveries for Services, etc                         : 

e. Total of ‘a’ to ‘d’                                                     : 

 

14. Net Amount recommended for release (12-13)                  : 

 
 

Signature of BHEL Engineer 
Date: __________________ 



FORMS & PROCEDURES  
REFUND OF GUARANTEE MONEY 
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CERTIFICATE TO BE FURNISHED BY THE CONTRACTOR 

 
I / We have no claim or demand outstanding against BHEL________________________, for the 
work done or for labour or material supplied or any other account arising out of or connected with the 
Contract Agreement / LOI (No______________________________________ dated ____________) 
and the payment of this bill shall be in full and final settlement of all my/our claims and demands 
including the ‘Deposits’ of the Contract Agreement / LOI referred to. 
 

Signature of Contractor 
Date:                                  
------------------------------------------------------------------------------------------------------------------------------------- 

 
CERTIFICATE TO BE FURNISHED BY SENIOR ENGINEER/CONSTRUCTION MANAGER 

 
1. Certified that 

a. The payment recommended for release is in order and there are no demands other 
than those included in the claim outstanding from the Contractor 

b. Maintenance period (Contract Guarantee period) is over and the Contractor has 
carried out the works required to be carried out by him during the period of 
maintenance (Guarantee) to our satisfaction, and all expenses incurred by the 
Company on carrying out such works have been included for adjustment 

c. All objections raised so far have been settled 

d. A note for refund of Guarantee Amount has been made in the Measurement Book 
and Contract Agreement / Work Order 

 
Signature of BHEL Engineer 

Construction Manager 
Date:--------------------- 
-------------------------------------------------------------------------------------------------------------------------------------

FOR USE IN ACCOUNTS DEPARTMENT 
 
Passed for Rs____________________  ( Rupees __________________________________ only) 
  
 
Accountant                                                                                                              Accounts Officer 
---------------------------------------------------------------------------------------------------------------------------------- 

ACKNOWLEDGE BY THE CONTRACTOR   
Received Rs __________________________________ in full and final settlement of my / our claim 
 
 

Signature of Contractor 
Date: 



FORMS & PROCEDURES  
POWER OF ATTORNEY for SUBMISSION OF TENDER / SIGNING CONTRACT 

AGREEMENT 
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Form No: F-25 (Rev 00) 

 
POWER OF ATTORNEY for SUBMISSION OF TENDER / SIGNING CONTRACT 

AGREEMENT 
 

(To be typed on non judicial Stamp Papers of appropriate value as applicable and Notarised) 

-------------------------------------------------------------------------------------------------------------------------- 
 

KNOW ALL MEN BY THESE PRESENTS, that I / We do hereby make, nominate, constitute 
and appoint Mr ……………………………….. , whose signature given below herewith to be 
true and lawful Attorney of M/s……………………………………………… hereinafter called 
‘Company’, for submitting Tender/entering into Contract and inter alia, sign, execute all papers 
and to do necessary lawful acts on behalf of Company with M/s Bharat Heavy Electricals Ltd, 
Power Sector Southern Region, 690, Anna Salai, Nandhanam, Chennai-35 in connection with  
……………………………………………………………………………………………………………
……………………………………………………………………………………………………………
…………………………… vide Tender Specification No : _________________________, 
dated ________________.  
 
And the Company do hereby agree to ratify and confirm all acts, deeds, things or proceedings 
as may be lawfully done by the said attorney and by or on behalf of the company and in the 
name of the company, by virtue of the powers conferred herein and the same shall be binding 
on the company and shall have full force and effect.  
 
IN WITNESS WHEREOF the common seal of the company has been hereunto affixed in the 
manner hereinafter appearing on the document. 
 
Dated at ________________, this _______ day of _____________ 
 
 
Director / CMD / Partner / Proprietor  
 
 
                                                                                            Signature of Mr…………(Attorney) 
 
 
                                                                           Attested by:   Director/CMD/Partner/Proprietor  
Witness 
 

                                                                     Notary Public  



FORMS & PROCEDURES  
ANALYSIS OF UNIT RATES QUOTED 
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Form No: F-26 (Rev 00) 
 

ANALYSIS OF UNIT RATES QUOTED 
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

------------------------------------------------------------------------------------------------------------------ 
Offer Reference No:………………….                                                             
Date:…………… 
 
To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender)  
 
Dear Sir, 
 
Sub : Analysis of Unit Rates Quoted 
Ref : Tender Specification No: ………………………… 
 
Analysis of Unit Rates quoted by us in respect of above Tender is as detailed  

 

Sl. 
No. 

DESCRIPTION % OF QUOTED 
RATE 

REMARKS 

01 SITE FACILITIES VIZ., 
ELECTRICITY, WATER OTHER 
INFRASTRUCTURE. 

  

02 SALARY AND WAGES + 
RETRENCHMENT BENEFITS 

  

03 CONSUMABLES   

04 T&P DEPRECIATION & 
MAINTENANCE 

  

05 ESTABLISHMENT & 
ADMINISTRATIVE EXPENSES  

  

06 OVERHEADS   

07 PROFIT   

 TOTAL 100%  

                                                                                                               Yours faithfully,  
 

                                                (Signature, Date & Seal of Authorized 
                         Representative of the Bidder)  



FORMS & PROCEDURES  
  RUNNING ACCOUNT BILL   
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Form  WAM  6 

BHARAT HEAVY  ELECTRICALS LIMITED 
DIVISION………………………………… 

Running Account Bill 
(Para 4.31.1 of Works Accounts Manual) 

Name of the Contractor:                                         Departmental Bill no:                                                                     Date: 
Name of the Work:                                                                Division:                                                                                                      Sub-Division: 
Sanctioned Estimate:                                                            Date of written order to commence the work : 
Code No:                                                                               Date of commencement of the Work: 
Contract Agreement No :                     Dated:                       Due date of completion as per Agreement: 

1. ACCOUNT OF WORK EXECUTED 
 
On account payment                    Item          Description          Quantity       Quantity        Rate      Unit      Payment      Quantity        Payment on            Remarks 
for work not previously                No of          of                         as per          executed                                on the            since            the basis  of                         
previously measured**                                   Work                   agree-           up to                                     basis of          last               actual                                                                                                 
_ _ _ _ _ _ _ _ _ _ _ _ _ _                                                          ment               date                                    actual            running         measurement                                                                              
Total         since last     Total                                                                                                                                       measure-         account          since last 
 As per      running         up to                                                                                                                                      ment                bill                  running 
Running  account         date                                                                                                                                        up to                                      account bill 
Account   bill                                                                                                                                                               date      
bill 
Rs.          Rs.           Rs.                                                                                                        Rs.       P.           Rs.            P.                      Rs.            P. 
 
1              2             3                  4                   5                           6                    7               8           9           10                  11                            12                   13 
 
   
 
 
                                                                                                                                                                                                                                                                              
* *1.    Whenever payment is made on ‘on account’ basis without actual measurements the amount in whole rupees should be entered in columns 1 to 3 only and not in columns 7 to 12. 
    2.    whenever there is an entry in column 12 on the basis of actual measurement, the whole of the amount previously paid without detailed measurement should be adjusted by a minus entry 

in column 2 equivalent to the amount shown in column 1, so that the total up to date in column 4 may become nil. 



FORMS & PROCEDURES  
  RUNNING ACCOUNT BILL   
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Form  WAM  6 (contd…) 

 

1              2             3                  4                   5                           6                    7               8           9           10                  11                            12                   13 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

        Total value of work done up to date                    (A) … 
 

                                                                                                   Deduct value of work shown on the last 
 Running Account Bill                                         (B) … 
  

                                                                                                    Net value of work done since last                       (C) … 

 
 
Rupees (in words) ………………………………………………………………………………………………………………………………………………………….only. 

 



FORMS & PROCEDURES  
  RUNNING ACCOUNT BILL   
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Form  WAM  6 (contd…) 

II.MEMORANDUM OF PAYMENTS 

                                                                                                                                                                       I                     II 
                                                                                                                                                                            _ _ _ _           _ _ _ _ 

                                                                            Rs.         P.                                 Rs.      P.              Rs.       P. 

1.Total value of work actually measured as per Account No. I. Column 10                   (A)                 …………………                                                       …………….  

2.Total up to date ‘on account’ payment for work covered by approximate  

Or plan measurements as per Account No. I, Column 3                                              (B)                 …………………                                                       ……………. 

3.Total up to date secured advances on security of materials as per column 8              (C)                 …………………                                                       ……………. 

Of the enclosed Account (Form WAM 10) 

4.Total up to date payments [(A) + (B) + (C)]                                                                  (D)                 …………………                                                       ……………. 

 

5.Total amount of payments already made as per 
Entry (D) of last Running Account Bill No……………….. 
Dated…………………..forwarde to the Accounts 
Office on ………………….              (E)                                                                                           

6.Balance [(D)-(E)]                                                                                                                                        ………..……                                

7.Payments now to be made: 

a) by cash/cheque                                                                                                                                                                          ……………… 

b) by deduction for value of materials supplied 

c) by BHEL vide Annexure A attached                                                                                                                                           ……………… 

d) by deduction for hire of tools and plant vide 

Annexure B attached                                                                                                                                                                  ……………… 

e) by deduction for other charges vide Annexure C 

Attached                                                                                                                                                                                      ……………… 

f)by deduction on account of security deposit                                                                                                                               ……………… 

h) by deduction on account of Income Tax                                                                                                                                  ………………              ……………… 

                                                                                                                                                                                                                                                                                                 

  Note: Amounts relating to items 4 to 6 above should be entere in column II and those relating to item 7 in column I. The amount shownagainst item 6 and the total of item 7 should agree with    

each other. 



FORMS & PROCEDURES  
  RUNNING ACCOUNT BILL   

BHARAT HEAVY ELECTRICALS LIMITED  Page 4 of 9 

                                                                                                                                                                                           Form  WAM  6 (contd…)                                           

 III.CERTIFICATE OF THE ENGINEER IN CHARGE                   

1. The measurements on which the entries in column 7 to 12 of Part I of this Bill (Account of work executed) are based were made by .…………………… 
…………………………………………………………(Name and Designation) and are recorded at pages…………..of Measurement Book  No ……………………… 

2. Certified that the methods of measurement are correct and the work has been carried out in accordance with the terms and conditions, schedules, specifications and 
drawings etc, forming part of the contract agreement, subject to deviations included in the deviation statement (Annexure D). 

3. Certified that in addition to and quite apart from the quantities of work actually executed as shown in column 10 of Part I, some work has actually been done in 

connection with several items and the value of the such work is, in no case, less than ‘on account’ payments as per column 3 of Part I, made or proposed to be made, 

for the convenience of the contractor in anticipation of, and subject to the results of, detailed measurement which will be made as soon as possible. 

 

Signature of Contractor                                                                                                                                       Signature of Engineer in charge 

Date:                                                                                                                                                                   Designation: 

                                                                                                                                                                           Date:             

IV. CERTIFICATE OF THE SENIOR ENGINEER 
1. Certified that measurements have been check measured to the prescribed extent by …………………………………………………………………(Name and Designation)  

at site and also by the undersigned and the relevant entries have been intialled in the Measurement book. (vide pages……) 

2. Certified that all the measurements recorded in the measurement book have been correctly billed for 

3. Certified that all recoberable amounts in respect of materials tools and plant etc, and other charges have been correctly made vide Annexures A to C attached. 

Certified for payment * of Rs………………………………….( Rupees…………………………………………………………………………………………………….only) 
To be paid in cash/by cheque in the presence of …………………………………………………………………………………………………………………………………. 

ALLOCATION 

The expenditure is chargeable as under and to be included in the accounts for……………………………………………20…… 
                    Ledger Head                                                      Debit (Gross amount)                                                          Credit (Deductions) 

                                                                                                    Rs.       P.                                                                               Rs.       P.     

__________________________              _____________________________                          _______________________________ 
                          Total                                _____________________________                           ______________________________ 
                                                                 ______________________________                          ______________________________ 

* Here specify the net amount payable.                                                                                     Signature of  Senior Engineer 
                                                                                                                                                   Date: 



FORMS & PROCEDURES  
  RUNNING ACCOUNT BILL   
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Form  WAM  6 (contd…) 

V.ENTRIES TO BE MADE IN THE ACCOUNTS OFFICE 

Accounts Bill No …………………………Dated……………………..                                      ALLOCATION 
Entered in Journal Book vide entry No…….Dated………………….                                                             Estimate No:                                                   Code no: 
Passed for…………………………………Rs…………………………                                                             Name of the Work:                   
Less Deductions…………………………..Rs………………………….                                                                                              Debit                               Credit 
Net Amount Payable……………………….Rs………………………...                                             Ledger Head                       (Gross amount)                 (Deductions) 
(Rupees…………………………………………………………….only)                                                                                            Rs.        P.                         Rs.          P. 
Payable to Shri/M/s…………………………………by cheque/cash                                              _ _ _ _ _ _ _ _ _                   _ _ _ _ _ _ _  _              _ _ _ _ _ _ _ _ _ _ 
 Entered in Contractor’s Ledger No………………Page………….. 
            _ _ _ _ _  _ _ _                _ _ _ _ _ _ _ _ _ _ 

 
                                                                                                                                                                 Total        _ _ _ _ _ _ _                 _ _ _ _ _ _ _ _ _  
     Assistant                     Accountant                        Account Officer 
     Date:                           Date:     Date: 
 
      VI. Received Rs……………………………( Rupees………………………………………………………………………………………………………………………………………only) as per             

Memorandum of Payments on account of this work. 

Signature of witness           Revenue 
Address :                          Stamp  
                                                                                                                                                                                                                             Signature of Contractor 
Date:                                                                                                                                                                                                                    Date: 
 

 
VII.   ENTRIES TO BE MADE BY TREASURY SECTION 

 
Cash Book entry No. and date:                                                                                     Amount paid            Rs……………………. 

                                                           Amount unpaid        Rs……………………. 

                                                                                                                        Total                        Rs……………………. 

                                                                                                                                                                                    Signature of Cashier 
                                                                                                                                                                                    Date: 



FORMS & PROCEDURES  
  RUNNING ACCOUNT BILL   
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Form  WAM  6 (contd…) 

ANNEXURE A 

Statement  showing details of materials issued to the contractor Shri/M/s………………………………………………………………………………………… 

In respect of Contract Agreement No ……………………..Dated………………………………… 

 

Sl.   Stores          Issue            Description           Quantity          Quantity            Whether                   If recoverable from the contractor             R 
No.  issue           voucher        of material              issued           actually              recover-               _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _        E 
       Voucher      No. and        issued to                                      incorp-                able                Rate    Amount       Amount      Balance             M 
         No.            date              the                                               rated                  from the          at         recover-      recover-     now                    A 
        and           allotted by      contractor                                    in the                 contrac-        which      able            ed up to      recover-            R 
        date           stores   to                                                           work                tor or             recover-                     previous     ed                      K 
                        the SIV                                                                                       supplied          able                            bill                                       S 

                                                                                                                          free                                                                                                  

                                                                                                                                                 Rs.  P.      Rs.  P.      Rs.  P.          Rs.  P. 

 

1      2               3                        4                             5                6                      7                     8             9                 10               11                   12  
 

                                           

 

 
 
 
 
 
 
                                                                        _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _  

            Total  
 
Signature of contractor                                            Signature of Engineer in Charge                                                  Signature of Senior Engineer 

Date:                          Date:                Date: 

 



FORMS & PROCEDURES  
  RUNNING ACCOUNT BILL   
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Form  WAM  6 (contd…) 

ANNEXURE B 

Statement  showing tools and plant  issued to the contractor Shri/M/s………………………………………………………………………………………… 

In respect of Contract Agreement No ……………………..Dated………………………………… 

 

Sl.     Description of tools          Period for                  Rate at             Amount                   Amount                  Balance                     Remarks 
No     and plant issued             which                         which                recover-                  recovered               now                             

                                                 Issued                       recovery            able                         upto                      recovered 

                                                                                   Is to be                                            previous         

                                                                                   Made                                                bill             

                                                                                  Rs.   P.               Rs.   P.                    Rs.    P.                    Rs.      P. 

 

1               2                                3                                 4                       5                                  6                             7                            8                                
 

                                           

 

 

 
 
 
 
 
 
 
 
                                                                        _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _  

            Total  
 
Signature of contractor                                            Signature of Engineer in Charge                                                  Signature of Senior Engineer 

Date:                          Date:                Date: 

 



FORMS & PROCEDURES  
  RUNNING ACCOUNT BILL   
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Form  WAM  6 (contd…) 

ANNEXURE C 

Statement  showing details of other recoveries to be made from  the contractor Shri/M/s……………..………………………………………………………… 

In respect of Contract Agreement No ……………………..Dated………………………………… 

 

Sl.     Particulars                     Unit       Quantity     Rate                    Amount                   Amount                  Amount                 Remarks 
No                                                                                                      recover-                  recovered               now                          

                                                                                                           able                        upto pre-               recovered 

                                                                                                                                          vious  bill       

                                                                              Rs.   P.               Rs.   P.                    Rs.    P.                    Rs.      P. 

 

1                 2                            3           4                    5                          6                            7                            8                             9               
 

1. Water Charges 

2. Electricity charges 

3. Seignorage charges 

4. Medical charges 

5. Cost of empty gunny bags and 

Empty containers not returned 

6.  

7.  

8.  

9.  

10.                  

 
                                                                        _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _  

            Total  
 
Signature of contractor                                            Signature of Engineer in Charge                                                  Signature of Senior Engineer 

Date:                          Date:                Date: 



FORMS & PROCEDURES  
  RUNNING ACCOUNT BILL   
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Form  WAM  6 (contd…) 

ANNEXURE D 

  
Name of the Contractor:                                                                                                                           Contract Agreement No:                                                                     
Name of the Work:                                                                                                                                                   Date:                                                    

 
Sl.              Description                     Unit                       Quantity                     Quantity                Quantity             Total quantity                   Rate as per  
No.             of item                                                        as per                          as                          further               anticipated                       agreement 
                                                                                     Agreement                 executed               anticipated          on completion                    Rs.            P.                                                                                                                                                     
                                                                                                                                                                                                                                                                               
1                  2                                     3                          4                                      5                       6                               7                                     8              
 
 
 
 
 
 
 
                                             
Rate as           Amount as                    Amount as                    Amount                    Total amount                        Difference                                Reason for the                  
executed       per agreement               executed                       further                      anticipated                          _ _ _ _ _ _ _ _ _ _ _ _                deviation with 
                                                                                                anticipated                 on completion               Excess          savings                    authority, if any 
Rs.   P.               Rs.   P.                    Rs.    P.                        Rs.      P.                        Rs.      P.                  Rs.      P.             Rs.      P.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             
9                      10                                  11                          12                                      13                              14                          15                                     16              
 

                      
 
    
Signature of Engineer in Charge                                                                                                                Signature of Senior Engineer 

                 Date:                                                                        Date:                                                                        



Date

Division

Total as per 

last running 

account bill

 Rs.

Since last 

running 

account bill 

Rs

Total up to 

date

Rs

1 2 3 4 5 6 7 8 9 10 11 12 13

Due date of completion as per agreement

BHARAT HEAVY ELECTRICALS LIMITED

DIVISION………………….

……………………And Final bill

(Para 4.3.2 Of Works Accounts Manual)

I. ACCOUNT OF WORK EXECUTED

Division

Date of commencement of work

Departmental Bill no

Date of written order to commence the work

Contract Agreement/work Order No

Quantity 

since last 

running 

account  

bill

Payment on 

the basis of 

actual 

measurement 

since last 

running 

account bill

Rs P

Payment on 

the basis of 

actual 

measuremen

t up to date

Rs  P

On Account payment for the work not 

previously measured **

Item No of 

the 

agreement/

work order

Descripti

on of 

work

Quantity as 

per 

agreement

Date of actual completion of the work

Remarks

Name of Contractor

Name of the Work

Sanctioned Estimate

Quantity 

executed 

up to date

Rate 

Rs. P Unit



1 2 3 4 5 6 7 8 9 10 11 12 13

Rupees (In Words)………………………………………………………………………………………………………………………………………………….Only

Deduct Value of work shown on the last running account bill        (B)

Net value of work done since last running account bill                  (C)

Total Value of Work Done up to date                                         (A)



1

2

3

4

a

b

c

d

5

6

7

2

Date:

Designation

III. CERTIFICATE OF THE ENGINEER IN CHARGE

The measurement on which the entries in coulmns 7 to 12 of Part I of this bill (Account of work executed) are based were made by 

………………………………………………………………………………………………………………………………..

                                                             (Name and designation)1

A statement showing the quantities of stores issued to the contractor (whether free or on recovery basis) and their disposal is attached.

Hire of Tools & Plants vide Annexure B attached

Balance

Refund of 50% of security deposite on completion of work

Income Tax

Other charges vide Annexure C attached

Signature of Engineer in charge

Net amount to be paid to the Contractor

Total deduction

Material suplied by BHEL vide annexure A attached

Deduct amount of paym,ents already made as per last running account bill No …………. Dated……………. 

Forwarded to the Accounts Office on ………………………….                                                         (B)

Payments now to be made { (A) - (B)}                                                                                                 (C)

Rs                 PDeduct ammounts recoverable from the contractor on account of :

II MEMORANDUM OF PAYMENT

Rs.             P

Total Value of work actually measured as per Account no I coloumn 10                                            (A)



1

2

3

4

5

6

7

Total

Date

……………………… ………………………

The expenditure as under and to be included in the accounts for ……………………..19

* Here specify the net amount payable Signature of Senior Engineer

Certified for payment of * Rs ……………………. (Rupees……………………………………………………………………………………… (Only). To be paid in 

cash/by cheque in the presence of …………………………………………………………………………………………………………………………………..

ALLOCATION

Ledger Head

………………………….

Debit 

(Gross Amount)

Rs.        P

………………………….

Credit

(Deduction)

Rs.        P

…………………………

Certified that the measurements have been technically checked with reference to contract drawings, deviations etc

Certified that all the measurements recorded in the measurement book have been correctly billed for at the contract rates or approved rates.

Certified that all the recoverable amounts in respect of stores, tools and pa\lant, e\water, electricity charges etc, have been correctly made vide Annexures A 

Certified that the issues of all stores as per statement atytached (whether charged to the contractor or direct to the work) have been technically checked and 

IV CERTIFICATE OF THE SENIOR ENGINEER

Certified that I have personally inspected the work and that the work has been physically completed on the due date in accordance with the terms and 
Cretified that the measurements have been check measured to the prescribed extent by …………………………………………………………………. 

………………………………. (Name & designation). And by the the undersigned at site and relevent entries have been initiated in the measurement book (vide 

pages……………………… ….)

Certified that the methods of measurement are correct



VI. Received Rs………………..(Rupees……………………………………………………..Only) in full and final settlement of all moneys due under this contract and I / we have 

no further claims of this contract.

Signature of Witness

Address

                                                                                                                                                                                                  Revenue Stamp

                                                                                                                                                                                       Signature of Contractor

                                                                                                                                                                                       Date:

VII . ENTRIES TO BE MADE BY TREASURY SECTION

Cash book entry no and date :                                                      Amount Paid   Rs…………………

                                                                                                                    Amount unpaid        Rs……………………..

                                                                                            Total    Rs…………………..

                                                                                                                                   Signature of Cashier

                                                                                                           Date:

V. ENTRIES TO BE MADE IN THE ACCOUNTS OFFICE

Account Bill no………………………………… Dated …………………….

Entered in Journal book vide entry No………………………Dated…………

Passed for…………………………………….Rs……………………………..

Less Deductions……………………………..Rs……………………………

(Rupees……………………………………………………………….Only)

Payable to Shri/M/s…………………………….... by cheque/cash

Entered in contractors' Ledger no........................... Page

Assistant                          Accountant                       Accounts officer

Date:                                Date:                                Date:

ALLOCATION

Estimate No:                                                       Code No      

Name of the Work ………………………………………………

           Ledger Head                     Debit                            Credit

                                             (Gross Amount)                 (Deduction)

                                               Rs          P                       Rs                     

………………….             .......................                  .....................   

Total                                       ........................                ....................    



Rate at 

which 

recoverable

Rs       P

Amount 

Recoverabl

e

Rs     P

Amount 

recoverable 

upto 

previous bill

Rs     P

Balance 

Now 

recovered

Rs     P

1 2 3 4 5 6 7 8 9 10 11

Total

Date Date Date

12

……………………………………………………………………………………

Signature of Contractor Signature of Engineer in charge Signature of Senior Engineer

Sl No

Stores 

Issue 

voucher No 

and date

Issue voucher 

No and date 

alloted by 

stores to the 

SIV

description 

of material 

issued to 

the 

contractor

Quantity 

issued

Quantity 

actually 

incorporated 

in the work

Whether 

recoverabl

e from the 

contractor 

or supplied 

free

ANNEXURE A

Part I

Statement showing details of material issued to the contractor Shri/M/s……………………………………………………………………….. In respect of Contract 

Agreement/Work Order No………………………….. Dated …………………………………….

If recoverable from contractor Remarks



1 2 3 4 5 6 7 8 9 10

Total

Total

Date Date Date

Add Departmental Charges

Add Sales Tax (wherever applicable) ………………………………………………………..

……………………………………………………………………………………

Signature of Contractor Signature of Engineer in charge Signature of Senior Engineer

………………………………………………………………………………………..

Amount 

Recoverabl

e

Rs     P

Amount 

recoverable 

upto 

previous bill

Rs     P

Balance Now 

recovered

Rs     P Remarks

11

ANNEXURE A

Part II

Statement showing details of material issued to the contractor Shri/M/s……………………………………………………………………….. in respect of Contract 

Agreement/Work Order No………………………….. Dated …………………………………….and not covered by the agreement

Sl No

Stores 

Issue 

voucher No 

and date

Issue voucher 

No and date 

alloted by 

stores to the 

SIV

description 

of material 

issued to 

the 

contractor

Quantity 

issued

Quantity 

actually 

incorporated 

in the work

Issue Rate

Rs      P



1 3 5 7

Total

Date Date Date

64

Description of tools & 

plants issued

2

Signature of Contractor Signature of Engineer in charge Signature of Senior Engineer

……………………………………………………………………………………

8

ANNEXURE B

Statement showing TOOLS & PLANTS issued to the contractor Shri/M/s……………………………………………………………………….. in respect of Contract 

Agreement/Work Order No………………………….. Dated …………………………………….and not covered by the agreement

Sl No

Period for 

which 

issued

Amount 

recoverabl

e 

Rs     P Remarks

Rate at which Recivery 

is to be made

Balance Now 

recovered

Rs     P

Amount recoverable upto 

previous bill

Rs     P



Sr.No Particulars Unit Quantity
Rate

Rs.    P.

Amount 

recoverable 

 Rs.    P

Amount 

recovered 

upto 

previous 

bill

   Rs.   P.

Amount now 

recovered   

Rs. P.

Remarks

1 2 3 4 5 6 7 8 9

1 Water Charges

2 Electricity Charges

3 Seignorage Charges

4 Medical Charges

5

Cost of 

empty 

gunny bags 

and empty 

containers 

not 

returned

6

7

8

9

10

Total

Signature of Contractor Signature of Engineer Incharge Signature of Sr. Engineer

 Date Date Date

ANNEXURE C

showing detail of other recoveries to be made from the contractor Shri/M/s……………………………………………………

ment/Work Order No……………………………………………………Dated………………………………………………………







Name of work; FREE OF COST

Sr.No

Stores 
issue 

voucher 
No.

ription of mat Unit 
Quantit
y issued

Quantity 
requried as 

per data 

Quantity 
consume
d in the 

work 

Balance(If 
any)

Nature of 
disposal 
for the 
balance 

Rate 
chargeable 
for material 

not 
returned 

Rs.P.

Amount 
recovera

ble for 
material 

not 
returned 

Rs. P

Remarks

1 2 3 4 5 6 7 8 9 10 11 12

Total

Signature of Contractor Signature of Engineer Incharge Signature of Sr. Engineer

 Date Date Date

Note:Data statement of therotical consumption should be attached in support of the quantity specified in coloumn 6

Statement showing detail of materials issued to the contractor Shri/M/s………………………………………………………………

ect of Contract Agreement/Work Order No……………………………………………………Dated………………………………………………………………………………

ANNEXURE F



ANNEXURE G Page 1 of 3

Name of the work :
Name of the Contractor :
Date of commencement of the work:
Contract agreement/work ordered no. and date:
Reference to supplementary agreement no,if any :
Whether adminstrative approval and techanical sanction has been 
accorded by the cmpetent authority ? If so ,citc reference

Whether sanction of the competent authority and financial 
concurrencr of the Accounts Departnment for award of the work 
has been accorded ? If so,cite reference.

Wheter the work has been completed in time ? If not ,wheter 
penalty has been levied or sanction of the competent authority for 
extension of time granted and communicated to the Accounts 
Department with reasons for grant of extension? (Due and actual 
date of completion of the work and reference to letter no. and date 
granting the extension of time should be given)  

(a) Wheter the rates allowed in the bill have been checked with 
the contract agreement ?                     (b) Wheter the rates for 
extra/supplemental items have been approved by the competent 
authority and the sanction communicated to the accounts 
Department together wiht rate analysis? If so,cite reference.           

Wheter deviations have been approved by the competent 
authority? If yes, give reference to the approval; if not, give 
reasons.

Whether the rates of recovery of stores issued to the contractor 
which are not provided for in the Contract Agreement have been 
settled in counsultation with Finance?   

Whether discrepancies pointed out by the Accounts Department in 
the store statement have been reconciled and accepted by the 
Accounts Department? 

QUESTIONNAIRE TO BE ANSWERED BY ENGINEER IN CHARGE AND SENIOR ENGINEER
(Correct particulers and answers to be recorded)



ANNEXURE G Page 2 of 3

QUESTIONNAIRE TO BE ANSWERED BY ENGINEER IN CHARGE AND SENIOR ENGINEER
(Correct particulers and answers to be recorded)

Whether materials issued to the contractor in excess of the 
theoretical requirements have been returned to the Stores 
Department and the no. and date of such retuened stores 
vouchers have been shown in stores statement? If not ,whether 
the cost of such excess material has been recovered at the 
prescribed rate? Whethre consumption statements in respect of 
materials chargeabale to the work have been attached to the bill?

Whether consumption of materials shown has been technicaly 
checked by Senior Engineer? 

Whether materials isshued and used in the work is not less then 
that required for consumption in work accroding to our 
specification? If comsumption is less, whether necessary recovery 
has been made in the bill? 

Whether mesurments have been checked by the Engineer and Sr. 
Engineer to the extent required and certificates of check recorded 
in the mesurments books?

Whether contractor has signed the bill and the mesurments books 
without reservations? If not; whether resones have been intimated 
to the Accounts Department? 

Whethet arithmatical calculations have been checked and 
certificate recorded in the mesurment books by a person other 
than the one who calculated initially  

Whether any work was done at the risk and cost of the contractor 
and whether such cost has been recovered from him? Give 
particulers. 

Whether all advance payments on running Accounts have been 
recovered?
Whether tall the recovries due to services given to the contractor 
like rent of accommodation, water charges, electricity charges etc. 
have been recovered and wheather payments made by the 
company on behalf of the contractor have been adjusted?

Whether the files containing abstracts from mesurments books/ 
standared mesurment books have been completed/ updated? 

Whether hire charges of tools and plant have been recovered and 
the statement of hire charges with full details attached?



ANNEXURE G Page 3 of 3

QUESTIONNAIRE TO BE ANSWERED BY ENGINEER IN CHARGE AND SENIOR ENGINEER
(Correct particulers and answers to be recorded)

Whether the certificate of workmanship and completion of work 
according to specifications, drawings etc. is recorded by Engineer/ 
Sr. Engineer and whether recoveries have been made for 
defective works, if any? 

Whether all corrections in the bill/measurement books etc. have 
been neatly made and attasted and there are no overwriting?

Whether final measurments have been taken as soon as possibal 
after completion of work and the cretificate of complition issued? If 
not, whether resons for delay have been recorded and 
communicated to Accounts?
In respect of Quintites reduced in the final bill as compare to the 
running payment, whether adequate reasons  have been recorded 
and communicated to Accounts  

Whether the Expeinditure has been classified correctly according 
to heads of Account recorded in the sanctioned estimate? 

Whether the work has been completed within the estimated cost? 
If not, what is the percentage of excess over thw sanctioned 
estimate/ addministrative approval? In case the excess is beyond 
the competency of Sr. Engineer, what action has been taken for 
the obtaining the approval of the authority complent to sanction 
the excess?

(a) If the contractor has furnished bank guarantee in lieu of cash 
sequrity deposit towards proper exicuation of works and 
guarantee against defectsduring the maintenance period, whether 
the period of currency of the bank guarantee cover the entire 
maintenance period? (b) If not, whether sequrity deposite has 
been proposed to be recovred from the final bill?

Whether all the previous audit objections raised on running 
Account bills have been settled? If so, cite refrence. 

Signature of Engineer in Charge Signature of Engineer in Charge
Date: Date:
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REVERSE AUCTION PROCEDURE  

GENERAL TERMS AND CONDITIONS OF REVERSE AUCTION 
 
Against this NIT for the subject work, tender shall be processed through “REVERSE 
AUCTION PROCEDURE” i.e. ON LINE BIDDING on INTERNET.   
 
1. For the proposed reverse auction, technically and commercially acceptable 

bidders only shall be eligible to participate. 

2. BHEL will engage the services of a service provider who will provide all 
necessary training and assistance before commencement of on line bidding 
on Internet. 

3. BHEL will inform the vendor in writing in case reverse auction, the details of 
service provider to enable them to contact and get trained. 

4. Business rules like event date, time, start price, bid decrement, extensions, 
etc. also will be communicated through service provider for compliance. 

5. Vendors have to fax the compliance form in the prescribed (provided by 
service provider) before start of Reverse auction. Without this the vendor will 
not be eligible to participate in the event. 

6. BHEL will provide the calculation sheet (e.g.: EXCEL sheet) which will help to 
arrive at “Total Cost to BHEL”. 

7. Reverse auction will be conducted on schedule date & time. 

8. At the end of reverse auction event, the lowest bidder value will be known on 
the network. 

9. The lowest bidder has to fax the duly signed filled-in prescribed format as 
provided on case-to-case basis to BHEL through service provider within 24 
hours of action without fail.  

10. During Reverse Auction, the process of reverse auction is unsuccessful then 
BHEL at its discretion may decide to call the L1 bidder of reverse auction for 
further negotiation. 

11. Sealed bid reverse auction: The opening bid (in the initial auction) of the 
bidders shall be same as that quoted in their final sealed price submitted to 
BHEL. The bidder shall confirm in writing to BHEL that their opening bid in 
both cases shall be same as that quoted in their final sealed price bids 
submitted to BHEL against this NIT along with Technical bid. 
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REVERSE AUCTION PROCEDURE  
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12. BHEL reserves the right to cancel Reverse Auction (RA) without assigning any 
reasons and resort to considering the sealed bids submitted by vendor for 
processing and finalizing the tender. 

13.  Any variation between the on-line bid value and signed document will be 
considered as sabotaging the tender process and will invite disqualification of 
vender to conduct business with BHEL as per prevailing procedure. 

14. In case BHEL decides not to go for Reverse auction procedure for this tender 
enquiry, the price bids and price impacts, if any already submitted and 
available with BHEL shall be opened as per BHEL standard practice. 

15. Bids given by the bidders during the reverse auction process will be taken as 
an offer to execute the work. Bids once made by the bidder, cannot be 
cancelled/withdrawn and bidders shall be bound to execute the work as 
mentioned above at the final bid price. BHEL shall take appropriate action as 
the lowest bidder do not execute the contract as per the rates quoted by him.   

 



INTEGRITY PACT

Between

Bharat Heavy Electricals Ltd. (BHEL), a company registered under the Companies Act 1956 and

having its registered office at "BHEL House", Sir' Fort, New Delhi - 1 10049 (India) hereinafter

referred to as The Principal", which expression unless repugnant to the context or meaning hereof

shall include its successors or assigns of the ONE PART

and

(description of the

party along with address), hereinafter referred to as The Bidder/ Contractor" which expression

unless repugnant to the context or meaning hereof shall include its successors or assigns of the

OTHER PART'

Preamble

The Principal intends to award, under laid-down organizational procedures, contract/s for

The Principal values full compliance with

all relevant laws of the land, rules and regulations, and the principles of economic use of

resources, and of fairness and transparency in its relations with its Bidder(s)/ Contractor(s).

In order to achieve these goals, the Principal will appoint independent External Monitor(s), who

will monitor the tender process and the execution of the contract for compliance with the

principles mentioned above.

BHEL AA:MM:IP:RO1 dtd 1.4.2010
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Section 1- Commitments of the Principal

1.1 The Principal commits itself to take all measures necessary to prevent corruption and to

observe the following principles:-

1.1.1 No employee of the Principal, personally or through family members, will in

connection with the tender for, or the execution of a contract, demand, take a promise

for or accept, for self or third person, any material or immaterial benefit which the

person is not legally entitled to.

1.1.2 The Principal will, during the tender process treat all Bidder(s) with equity and reason.

The Principal will in particular. before and during the tender process, provide to all

Bidder(s) the same information and will not provide to any Bidder(s) confidential /

additional information through which the Bidder(s) could obtain an advantage in

relation to the tender process or the contract execution.

1.1.3 The Principal will exclude from the process all known prejudiced persons.

1.2 If the Principal obtains information on the conduct of any of its employees which is a penal

offence under the Indian Penal Code 1860 and Prevention of Corruption Act 1988 or any

other statutory penal enactment, or if there be a substantive suspicion in this regard, the

Principal will inform its Vigilance Office and in addition can initiate disciplinary actions.

Section 2 - Commitments of the Bidder(s)/ Contractor(s)

2.1 The Bidder(s)/ Contractor(s) commit himself to take all measures necessary to prevent

corruption. He commits himself to observe the following principles during his participation

in the tender process and during the contract execution.

2.1.1 The Bidder(s)/ Contractor(s) will not, directly or through any other person or firm,

offer, promise or give to the Principal or to any of the Principal's employees involved

BHEL AA:MM:IP:R01 dtd 1.4.2010
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in the tender process or the execution of the contract or to any third person any

material , immaterial or any other benefit which he / she is not legally entitled to, in

order to obtain in exchange any advantage of any kind whatsoever during the tender

process or during the execution of the contract.

2.1.2 The Bidder(s)/ Contractor(s) will not enter with other Bidder(s) into any illegal or

undisclosed agreement or understanding, whether formal or informal . This applies in

particular to prices, specifications , certifications , subsidiary contracts, submission or

non-submission of bids or any other actions to restrict competitiveness or to introduce

cartelization in the bidding process.

2.1.3 The Bidder(s)/ Contractor(s) will not commit any penal offence under the relevant IPC/

PC Act; further the Bidder(s)/ Contractor(s) will not use improperly, for purposes of

competition or personal gain, or pass on to others, any information or document

provided by the Principal as part of the business relationship , regarding plans, technical

proposals and business details, including information contained or transmitted

electronically.

2.1.4 The Bidder(s)/ Contractor( s) will, when presenting his bid , disclose any and all

payments he has made, and is committed to or intends to make to agents, brokers or any

other intermediaries in connection with the award of the contract.

2.2 The Bidder(s)/ Contractor ( s) will not instigate third persons to commit offences outlined

above or be an accessory to such offences.

BHEL AA:MM : IP:RO1 dtd 1 . 4.2010
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Section 3 - Disqualification from tender process and exclusion from future

contracts

If the Bidder(s)/ Contractor(s), before award or during execution has committed a transgression

through a violation of Section 2 above, or acts in any other manner such as to put his reliability

or credibility in question, the Principal is entitled to disqualify the Bidder(s)/ Contractor(s) from

the tender process or take action as per the separate "Guidelines on Banning of Business dealings

with Suppliers/ Contractors". framed by the Principal.

Section 4 - Compensation for Damages

4.1 If the Principal has disqualified the Bidder from the tender process prior to the award

according to Section 3, the Principal is entitled to demand and recover the damages

equivalent Earnest Money Deposit/Bid Security.

4.2 If the Principal has terminated the contract according to Section 3, or if the Principal is

entitled to terminate the contract according to section 3, the Principal shall be entitled to

demand and recover from the Contractor liquidated damages equivalent to 5% of the

contract value or the amount equivalent to Security Deposit/Performance Bank Guarantee,

whichever is higher.

Section 5 - Previous Transgression

5.1 The Bidder declares that no previous transgressions occurred in the last 3 years with any

other company in any country conforming to the anti-corruption approach or with any other

Public Sector Enterprise in India that could justify his exclusion from the tender process.

5.2 If the Bidder makes incorrect statement on this subject, he can be disqualified from the tender

process or the contract, if already awarded, can be terminated for such reason.

BHEL AA:MM:IP:RO1 dtd 1.4.2010
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Section 6 - Equal treatment of all Bidders/ Contractors / Sub-contractors

6.1 The Bidder(s)/ Contractor(s) undertake(s) to obtain from all subcontractors a commitment

consistent with this Integrity Pact and report Compliance to the Principal. This commitment

shall be taken only from those sub-contractors whose contract value is more than 20 % of

Bidder's/ Contractor's contract value with the Principal. The Bidder(s)/ Contractor(s) shall

continue to remain responsible for any default by his Sub-contractor(s).

6.2 The Principal will enter into agreements with identical conditions as this one with all

Bidders and Contractors.

6.3 The Principal will disqualify from the tender process all bidders who do not sign this pact

or violate its provisions.

Section 7 - Criminal Charges against violating Bidders/ Contractors /Sub-

contractors

If the Principal obtains knowledge of conduct of a Bidder, Contractor or Subcontractor, or of an

employee or a representative or an associate of a Bidder, Contractor or Subcontractor which

constitutes corruption, or if the Principal has substantive suspicion in this regard, the Principal

will inform the Vigilance Office.

Section 8 -Independent External Monitor(s)

8.1 The Principal appoints competent and credible Independent External Monitor for this Pact.

The task of the Monitor is to review independently and objectively, whether and to what

extent the parties comply with the obligations under this agreement.

BHEL AA:MM:IP:R01 dtd 1.4.2010
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8.2 The Monitor is not subject to instructions by the representatives of the parties and performs

his functions neutrally and independently. He reports to the CMD, BHEL.

8.3 The Bidder(s)/ Contractor(s) accepts that the Monitor has the right to access without

restriction to all contract documentation of the Principal including that provided by the

Bidder(s)! Contractor(s). The Bidder(s)/ Contractor(s) will grant the monitor. upon his

request and demonstration of a valid interest, unrestricted and unconditional access to his

contract documentation. The same is applicable to Sub-contractor(s). The Monitor is under

contractual obligation to treat the information and documents of the Bidder(s)/

Contractor(s) / Sub-contractor(s) with confidentiality,

8.4 The Principal will provide to the Monitor sufficient information about all meetings among

the parties related to the contract provided such meetings could have an impact on the

contractual relations between the Principal and the Contractor. The parties offer to the

Monitor the option to participate in such meetings.

8.5 As soon as the Monitor notices, or believes to notice, a violation of this agreement, he will

so inform the Management of the Principal and request the Management to discontinue or

take corrective action, or heal the situation, or to take other relevant action. The Monitor

can in this regard submit non-binding recommendations. Beyond this, the Monitor has no

right to demand from the parties that they act in a specific manner, refrain from action or

tolerate action.

8.6 The Monitor will submit a written report to the CMD. BHFI_ within 8 to 10 weeks from the

date of reference or intimation to him by the Principal and, should the occasion arise,

submit proposals for correcting problematic situations.

8.7 The CMD, BHEL shall decide the compensation to be paid to the Monitor and its terms and

conditions.

8.8 If the Monitor has reported to the C: MD, BI IEL, a substantiated suspicion of an offence

under relevant IPC / PC Act , and the CMD , BI-IEL has not , within reasonable time, taken

visible action to proceed against such offence or reported it to the Vigilance Office, the
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Monitor may also transmit this information directly to the Central Vigilance

Commissioner, Government of India.

8.9 The number of Independent External Monitor(s) shall be decided by the CMD. BHEL.

8.10 The word `Monitor' would include both singular and plural.

Section 9 - Pact Duration

9.1 This Pact begins and shall be binding on and from the submission of bid(s) by bidder(s). It

expires for the Contractor 12 months after the last payment under the respective contract

and for all other Bidders 6 months alter the contract has been awarded.

9.2 If any claim is made / lodged during this time, the same shall be binding and continue to be

valid despite the lapse of this pact as specified as above, unless it is discharged/ determined

by the CMD, BHEL.

Section 10 - Other Provisions

10.1 This agreement is subject to Indian Laws and jurisdiction shall be registered office of the

Principal, i.e. New Delhi.

10.2 Changes and supplements as well as termination notices need to be made in writing. Side

agreements have not been made.

10.3 If the Contractor is a partnership or a consortium, this agreement must be signed by all

partners or consortium members.

10.4 Should one or several provisions of this agreement turn out to be invalid, the remainder of

this agreement remains valid. In this case, the parties will strive to come to an agreement to

their original intentions.
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10.5 Only those bidders / contractors who have entered into this agreement with the Principal

would be competent to participate in the bidding. In other words, entering into this

agreement would be a preliminary qualification.

For & On behalf of the Principal For & On behalf of'the Bidder/ Contractor

(Office Seal) (Office Seal)

Place----------------------

Date-----------------------

Witness: Witness:

(Name & Address) (Name & Address)

BHEL AA:MM : IP:RO1 dtd 1.4.2010
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