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BHARAT HEAVY ELECTRICALS LIMITED 
(A Government of India Undertaking) 

BOILER AUXILIARIES PLANT 
INDIRA GANDHI INDUSTRIAL COMPLEX 

RANIPET – 632 406  

 

ERECTION SERVICES DEPARTMENT  
 

TENDER DOCUMENT 
 

 
 
Tender Notice No  
 

 

BAP : ERN : NALCO-DAMAN : APH : MECH :C : 300 

Name of work  E&C scope of work in bi-sector rotary vertical 2 sets of 
RAPH model 22 VIR 1600 mm & sl.no.254 involving receipt 
of material at stores, transporting to site of erection, 
dismantling of existing Air Pre-Heaters with connected 
ducts to the extent required,  erection, testing & 
commissioning in  3x200 TPH SPP of  Unit-1 & Unit-3 at  
National Aluminium Company Ltd. (NALCO) at Damanjodi, 
Odisha using  contractor’s own tools and plants, cranes , 
consumables, manpower etc. 
 

Type of tender  Open tender.  

Period of contract  (ref Cl.26 in Page 07)  

Earnest Money Deposit (EMD) Amount 
(ref Cl.3 in Page 4) 

1,74,000/-(One Lakh and Seventy Four Thousand only) 

Last date & Time for Receipt of the 
Tender (ref.: Cl. 4 in Page 4) 

07-Mar-2018 at 14.30 Hrs. 

Date of Technical bid Opening (Cl. 4 in 
Page 4) 

07-Mar-2018 at 14-30 Hrs. onwards 

(Please obtain updated information from the BHEL website about the latest applicable dates & 
other changes if any in the tender contents)  

Date of Price Bid Opening (Ref. Cl. 32 in 
Page 7) 

Bidders whose technical bids are found acceptable will be 
intimated separately about the status of their offers and the 
date of opening of Price Bid.  

Place of submission of Tender  Tender Box placed in Erection Services Department  
(Nearer to East-Gate) ,  
BHEL –BAP- Ranipet – 632 406.  

Address on the Sealed Tender  
Cover to be:  

SDGM / Erection Services Department  
BHARAT HEAVY ELECTRICALS LIMITED  
RANIPET , VELLORE DISTRICT  
TAMIL NADU– 632 406.  

Venue of the Tender Opening  Office of Sr.DGM/ES Dept/BHEL/BAP/Ranipet 

Note:   All corrigenda, addenda, amendments, clarifications etc. to tender specification will be hosted in 
the web pages (www.bhel.com > Tender notifications > view corrigendum) and CPP Portal only and 
not in the newspapers. Bidders shall keep themselves updated with all such developments.  
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BHARAT HEAVY ELECTRICALS LIMITED 

BOILER AUXILIARIES PLANT 
RANIPET- 632406. 

 

ERECTION SERVICES DEPARTMENT 
 

 

TENDER SPECIFICATION  No : BAP : ERN : NALCO-DOMAN : APH : MECH :C : 300 
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BHEL  /  BAP  /  Ranipet-632406 
ERECTION SERVICES DEPARTMENT 

SPECIAL INSTRUCTIONS TO BIDDERS 
Page 01 of 01 

 

1. This Booklet consists of the scope and bill of quantities of the entire work etc.  

2. The Bidders are requested to go through the instructions contained in the documents attached and quote in 
the Rate Schedule attached. 

3. The Bidders are advised to go through the General conditions of contract, Special conditions of contract, 
Tender specifications and all parts of this tender document and fully understand the scope of work before 
quoting. Any doubt in the documents should be got clarified from Erection Services Department of BHEL, 
Ranipet before submitting their offer. 

4. Bidders shall note that all consumables, tools & tackles and all the required Cranes ( mobile / telescopic 
cranes, etc.), Trucks / Trailers / Tractors, Hoists, Derricks with winches, cutting and welding 
machines, etc. are to be provided by the contractor. 

5. No advance payment towards mobilization of site operation or for any other purpose will be made by 

BHEL. The payment for work will be made strictly as per payment terms in the tender specification. 

6. The Tender Documents should be submitted duly signed and stamped in all the pages of the Tender 

Specification, General conditions of contract, special conditions of contract, Annexure etc. by the Bidder. 

7. Bidders are requested to carefully study and understand the sequence and schedule of activities as the 
retrofitting work affects the unit’s operation. Time is the essence of the contract and all the resources 
required for completion of work in the stipulated time period has to be mobilized well in advance of the 
shutdown/ stipulated date. 

8. BHEL is not bound to accept the lowest or any bid and will have the right to reject any or all the bids without 
assigning any reason whatsoever. It is to be noted that a two-part evaluation system will be used for this 
tender. Please read the relevant portions of the tender / NIT. Hence it is essential that the tenderer submits 
a comprehensive technical proposal in their bid.  

9. Approval, if any, required from statutory authorities like Labour Commissioner, Electricity Board, etc., 
should be obtained by the bidder at his own cost and risk. 

10. The bidder should mobilise maximum labour force from the local area of work. 

11. These Tender Documents are not transferable. Offer of the Bidder with all the required documents should 
be submitted so as to reach the specified addressee as per schedule given in the notice inviting tender. 

12. Address for communication, clarifications etc.  and for ADDRESS FOR SUBMISSION / POSTING OF BID 
DOCUMENTS 
 

     
  SR. DY. GENERAL MANAGER,  
  ERECTION SERVICES  DEPARTMENT,  
  BHARAT HEAVY ELECTRICALS LIMITED,  
  BOILER AUXILIARIES PLANT, 
  RANIPET – 632 406.  
   Phone No.:04172 - 241171 / 284973 
   E-mail: plramana@bhel.in 
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BHARAT HEAVY ELECTRICALS LIMITED 
BOILER AUXILIARIES PLANT, RANIPET- 632406. 

ERECTION SERVICES DEPARTMENT 
 

NOTICE INVITING TENDER 
 
Sealed offers in TWO PARTS are invited from experienced bidders meeting the requisite Qualifying 
Requirements (QR) for the work mentioned below. Points relevant to the tender are mentioned below 
and are to be complied with. 
 
1. Tender Specn No.  : BAP-ERN-NALCO-DOMAN-APH-MECH-C-300  Dtd:  21-Dec-2017 
 
2. NAME OF THE WORK : E&C scope of work in bi-sector rotary vertical 2 sets of RAPH model 

22 VIR 1600 mm & sl.no.254 involving receipt of material at stores, transporting to site of 
erection, dismantling of existing Air Pre-Heaters with connected ducts to the extent required,  
erection, testing & commissioning in  3x200 TPH SPP of  Unit-1 & Unit-3 at  National 
Aluminium Company Ltd. (NALCO) at DOMANJODI, Odisha using  contractor’s own tools and 
plants, cranes , consumables, manpower etc    

 
3. Earnest Money Deposit: Rs. 1,74,000/-(One Lakh and Seventy Four Thousand only) 
3.1 Earnest Money Deposit (EMD) : Every   tender  must  be  accompanied  by  the  prescribed  

amount of earnest  money deposit.   
4. Tender Document Charges (Non-refundable) 

4.1 If the bidder downloads the tender documents from the website, then Rs.1180/- shall 
be paid by the bidder. 

4.2 If the bidder  requested for tender documents through post then Rs.1770/- shall be 
paid by the bidder. 

5. Mode of payment of Earnest money deposit (EMD)  & Tender Document charges 
5.1.1 Electronic Fund Transfer credited in BHEL account No.10664849171 SBI-

Mukundarayapuram, IFSC Code: SBIN0007013  (before Technical-Bid of tender 
opening)  

5.1.2 Along with the tender in the form of pay order or DEMAND DRAFT drawn in favor of 
M/s BHARAT HEAVY ELECTRICALS LIMITED payable at RANIPET.  

5.1.3 Cash deposit as permissible under the extant Income Tax Act (before tender opening) 
6. EMD in the form of bank guarantee / fixed deposit receipt or in any other form will not be 

accepted.   
6.1 One Time EMD remitted at any other BHEL Unit / Power Sector will not be 

considered. 
6.2 An offer / bid that is not accompanied by the requisite EMD amount is liable to 

be summarily rejected. 
7. The tender documents are not transferable. 
 
8. TENDER SCHEDULE : 
 

a. Sale of tender specification documents 12-Feb-2018 to 07-Mar-2018 

b. Pre- bid meeting Not Applicable 

c. Due date and time for submission of offer 07-Mar-2018 at 14.30 Hrs. 

d. Date & time  of  opening of technical bid 
07-Mar-2018 at 14-30 Hrs. 

onwards 
 

Note : Please obtain updated information from the BHEL website  about the latest applicable 
dates.) 

 
9. OPENING   OF TENDER   :     Technical bids will be opened on the mentioned date at the 

office of the Sr.Dy. General Manager, Erection Services Department, BAP., BHEL, Ranipet. 
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9.1 In case the opening of the tender is, a non-working day then the opening will be take place on 

the next working day.   

10. Tender specification documents with complete details are hosted in web page 
(www.bhel.com). Bidders can directly download the same and use for submission of offer. 
Tender document charges shall be paid to BHEL along with or before submission of offer.  

11. Interested bidders may alternately collect hard copy of tender specification documents from 
Erection Services Dept / BHEL / Ranipet on all working days (between 10.00 to 14.00 hrs) 
within the sale period on payment of tender document charges. 

12. BHEL will not take any responsibility for delay/loss of documents or correspondence sent by 
courier/post. 

13. Acceptance of any bid shall be subject to the approval by BHEL’s Customer. BHEL reserves 
the right to accept or reject any or all the bids without assigning any reasons whatsoever. 

14. All corrigenda, addenda, amendments, clarifications etc. to tender specification will be hosted 
in (a) the web page (www.bhel.com > Tender notifications > view corrigendum) and (b) 
The Central Public Procurement Portal only and not in the news paper. Bidders shall keep 
themselves updated with all such developments. 

15. BHEL reserves the right to reject any offer on the basis of unsatisfactory performance of the 
bidder in any on going job or any similar job in the past.  

16. BHEL will operate CPSE purchase preference policy as applicable. 

17. QUALIFYING REQUIREMENTS (QR): The Bidder must satisfy the following Qualification 
Criteria for participating in the Tender. 

17.1 The average financial turnover of the company during the last 3 years, ending 31st of March 
2017,   should be at least of Rs. 26.10 Lakhs and the bidder should submit audited balance 
sheet and profit & loss account for the last three financial years (FY) ending on 31/03//2017    
duly certified by charted accountant /auditor 

17.2  “Experience of having successfully completed either of the following similar works during 
last 7 years ending 30-Nov-2017.” 

17.2.1 One similar completed works costing not less than the amount equal to Rs: 69.60 
Lakhs. (OR) 

17.2.2 Two similar completed works costing not less than the amount equal to Rs:43.50 
Lakhs (OR) 

17.2.3 Three similar completed works costing not less than the amount equal to Rs:34.80 
Lakhs 

17.3 Definition of Similar work: Retrofitting / Revamping / Renovation / Modification / 
Modernisation(R&M) of Rotary air Pre- heaters in any power plants  / CPP/ Industries of 
Minimum 60 MW or above rating coal fired boilers.  

 
A bidder must satisfy all the qualifying requirements enumerated as in 15.1 and  15.2 above 
concurrently in order to qualify to participate in this tender.   
 
 

17.4 The bidders to note that possession of provident Fund (PF) code is not a pre-condition for 
participation in the tender. However, the successful bidder should ensure to get the PF code 
for the employees engaged for this work 

17.5 Supporting documents for QR: Bidder shall submit certified photocopies of the 
following documents in support of possessing qualifying requirements as under, duly 
self-certified and stamped by the authorized signatory. 

 
(i) Certified Photocopies of Work orders of similar works issued by the Customer containing 

details of bill of quantities/schedule of rates and certificates for proof of satisfactory completion 
of work. 

http://www.bhel.com/
http://www.bhel.com/
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(ii) Certified Photocopies of  Completion certificate of similar works showing the details such as  

(a) Work order reference No and date, (b) Brief details of job done, (c) Name of the project,  
(d) Name of the customer, (e)  Executed value, (f) Date of start of work and  date of 
completion. Etc.. 

(iii) Certified Photocopies of Performance certificate from at least one customer for any one 
category of similar works. 

(iv) Certified Photocopies of Audited profit and loss account accompanied by relevant 
schedules for turnover figures. 

 

18. The bidder shall submit documents in support of possession of ‘Qualifying Requirements’ duly 
self-certified and stamped by the authorized signatory, indexed and properly linked in the 
format for PQR. In case BHEL requires any other documents/proofs, these shall be submitted 
immediately.  

19. The bidder may have to produce original document for verification if so decided by BHEL. 

20. Seeking clarification on Tender Specification: Clarifications, if any shall be sought through 
written communication only, indicating the specific clauses in the Tender Document, so as to 
reach the specified office at least seven days before the last date for bid submission. BHEL 
shall not be responsible for receipt of queries after the due date for seeking of clarification due 
to postal delay. Any clarification / query received after the last date for seeking the same may 
not be normally entertained by BHEL and no time extension will be given. 

21. All the information as called for in the various clauses and annexure of tender specification 
should be furnished. Please refer to the checklist. The details so furnished shall be complete 
in all respects and as per the formats prescribed in the Tender specification (Forms and 
Formats). The bidder may have to produce original documents for verification, if so desired by 
BHEL.  

22. Offers received with any deviation or without relevant information are liable to be rejected. 

23. FIRM PRICE: The Contractor has to keep his quoted rates firm for the entire contractual 
period including total extended period, if any, and no claim for revision of rates or price 
escalation is allowed under any circumstances.  

23.1 TAXES AND DUTIES: The tenderer shall not include GST in their quoted rates. The GST 
rates and its working shall be indicated separately in the price bid. The successful tenderer 
shall register themselves with the GST authority in the state of Odisha 

23.2 Procedure for reimbursement of GST (Pl refer to the Annexure of T&C of GST): The GST 
shall be reimbursed against documentary evidence. The current rate of GST is @ 18% of 
taxable service rendered.  

24. PAYMENT TERMS: All payments for the works completed shall be paid based on bills raised 
by the contractor and certified by Engineer-in-Charge of BHEL. Payment will be made within a 
period of 30 days from the date of submission of bills along with all the enclosures as called 
for by BHEL. Payment will be through e-payment (through electronic fund transfer (EFT) / 
RTGS) only after deducting Bank charges as per BHEL terms of payment indicated in cl. 
3.2 of Special Condition of contract in ( of Section –III in Page 56-57) 

 

25. Price bids received in any form other than prescribed in Part-II (PRICE BID) are liable to be 
rejected.  

26. VALIDITY OF OFFER: The validity of the offer shall be 180 days from the date of bid opening 
(including extensions, if any). No unsolicited revision in the tender offer shall be entertained 
after opening of tenders and till expiry of the validity period. 

27. SECURITY DEPOSIT (SD): The successful tenderer shall within the time specified in the 
letter of intent deposit the required amount of security deposit. The SD shall be as per clause 
1.8 of General Conditions of Contract (GCC). 

28. PERIOD OF CONTRACT / DURATION OF WORK : The total period of contract would be 5-½ 
Months. The successful bidder has to mobilize all resources to site at least 15 days prior to 
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date of shutdown and shall make arrangements for establishing facilities for labour 
accommodation, scaffolding arrangements, obtaining labour license gate passes and to 
commence Pre-shut-down-assembly work, etc  

28.1 The contractor shall mobilise the resources like manpower, cranes, consumables, 
tools and plants required to complete the entire work.  

28.2 If the Waiting period between Two Units is extended beyond 45 (Forty Five) days, due 
to reasons not attributable to the contractor and if contractor demobilizes the tools and 
plants with the approval of BHEL, then the cost of demobilisation and remobilisation for 
the Tools& Plants @ Rs.2 lakhs shall be paid for one time. 

28.3 Tentative Time period of work : Refer Annexure -II 

29. LIQUIDATED DAMAGES:  BHEL will impose Liquidated Damages as per suitable clauses in 
the Tender Specifications on account of delay, violation of contract conditions and non-
performance attributable to the contractor. Any delay in completion of the work beyond the 
said date of completion period for the reasons attributable to the contractor, will attract LD at 
the rate of ½% per week of delay, subject to a maximum of 10% of contract value. . All 
decisions of BHEL in this regard will only be final and binding on the contractor. 

30. REVERSE AUCTION (RA):  BHEL Reserves the right to adopt the process of Reverse 
Auction (ON LINE BIDDING on INTERNET) among the bidders who are found to be qualified 
on the basis of technical bid. Refer the General Terms and Conditions of reverse auction 
in SECTION-VIII. No extension of time on this account will be entertained for bid submission.  

31. If the reverse auction is unsuccessful as defined in the RA rules / procedure, or for 
whatsoever reason, the sealed Price Bids may be opened for deciding the successful bidder. 

32. BID EVALUATION :  The offer submitted by bidders who meet the requisite Qualifying 
Requirements will be evaluated in two stages, namely  Technical- Bid  Evaluation and Price 
Bid Evaluation. The bids, which meet the qualifying requirements, will only be further 
considered for Price Bid Evaluation.   

33. OPENING OF PRICE-BID: Bidders whose technical bids are found acceptable to BHEL shall 
be intimated separately about the status of their offers. Date of price bid opening shall be 
intimated to the qualified bidders only. 

34. PRICE BID EVALUATION CRITERIA: The successful bid shall be based only on the total 
quoted value for the entire scope of work, in the sealed “Price bid” or reverse Auction (RA) as 
applicable.  

35. The offers of the bidders who are on the banned list as also the offer of the bidders, who 
engage the services of the banned firms, shall be rejected. The list of banned firms is 
available on BHEL web site “www.bhel.com”. 

36. EPF registration: Bidders should furnish the EPF code and registration details along with the 
bid. Bidders who have not registered and do not possess EPF code, if awarded the work, 
should immediately register and obtain the code. 

37. ORDER OF PRECEDENCE: In the event of any ambiguity or conflict between the clauses / 
statements in Tender Documents, the order of precedence shall be in the order below. 

a. Amendments / clarifications / corrigenda / errata etc. issued. 
b. Notice Inviting Tender (NIT) 
c. Price Bid 
d. Technical Conditions of Contract 
e. Special Conditions of Contract 
f. General Conditions of Contract 
g. Forms & Procedures  

38. In the event of any conflict between requirements of a clause/s of this specification 
/documents/drawings/data sheets etc. and different standards / codes specified, the same is 

http://www.bhel.com/
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to be brought to the notice of BHEL before submission of offer; else, BHEL’s interpretation 
shall prevail. 

39. Typographical error/missing pages/other errors in the tender documents noticed, must be 
brought to the knowledge of BHEL in writing before pre-bid meeting / submission of offer, else 
BHEL’s interpretation shall prevail.   

40. Multiple Bids:  The bidder in his own interest shall submit only one bid. If a bidder submits 
multiple bids, all the bids are liable for rejection. Bids shall be considered “Multiple” in the 
following circumstances:  

40.1 Two bids by the same party.  

40.2 If one bidder is the Affiliate of another bidder.  

For the purpose of this clause “Affiliate” shall mean with respect to any Person, any other 
Person that, directly or indirectly, controls, is controlled by, or is under direct or indirect 
common control with, such Person, or is a director/ member / officer/ employee of such 
Person or of any Person who would otherwise qualify as an Affiliate of such Person pursuant 
to this definition;  

“Person” for the purposes of this definition shall mean any natural person, individual, 
corporation, limited partnership, co-operative, general partnership, joint stock company, joint 
venture, association, company, trust, bank, trust company, land trust, business trust, 
corporate body or other organization, whether or not a legal entity."  

41. Fraud Prevention Policy: The bidder along with its associate / collaborators / sub-vendors / 
consultants / service providers shall strictly adhere to BHEL Fraud Prevention Policy displayed 
on BHEL website http://www.bhel.com and shall immediately bring to the notice of BHEL 
Management about fraud or suspected fraud as soon as it comes to their notice.  

42. Suspension of Business Dealings: The bidder along with its associate / collaborators / sub-
vendors / consultants / service providers shall strictly adhere to “Guidelines for Suspension of 
Business Dealings with Suppliers/ Contractors” AA/MM/SB/01 Rev: 02, Dt.22.07.2016 
displayed on BHEL website http://www.bhel.com. (http://www.bhel.com/ vender_registration/ 
pdf/ Suspension_guidelines_adbridged.pdf)  

 

 

 

 

43. MSE suppliers can avail the intended benefits only if they submit along with the offer, attested 
copies of either EM II certificate having deemed validity (five years from the date of issue of 
acknowledgement in EM II) or valid NSIC certificate or valid Udyog Aadhar Memorandum & 
Acknowledgment or EM II certificate along with attested copy of a CA certificate (Format 
enclosed at Annexure -C where deemed validity of EM II certificate of five years has expired) 
applicable for the relevant financial year (latest audited). Date to be reckoned for determining 
the deemed validity will be the date of bid opening (Part 1 in case of two part bid). Non 
submission of such documents will lead to consideration of their bid at par with other bidders. 
No benefit shall be applicable for this enquiry if any deficiency in the above required 
documents are not submitted  before price bid opening.  

44. SET OFF Clause: "BHEL shall have the right to recover any money which in the sole opinion 
or BHEL is due from the Contractor from any money due to the Contractor under this Contract 
or any other contract or from  

45. Offer submitted in response to this NIT confirms your unqualified, unconditional acceptance of 
all Terms & Conditions of this NIT and its annexures (Any conditional / incomplete /unsigned 
bid shall be regarded as non-responsive and would be liable to be rejected.). 

46. BHEL reserves the right to assess Bidder’s Capacity and Capability 

47. Overwriting or erasures should be avoided. If however, they exist they must be invariably 
attested. 

http://www.bhel.com/
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48. Cost of bid preparation along with supporting documents as called for  and submission of the 

same is to bidders account 

49. In case if the contractors working in the same project site, while quoting for this tender shall 
provide separate set of Tools & Tackles, Man Power etc and shall not mix with the facilities 
already available in the other contracts 
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BHARAT HEAVY ELECTRICALS LIMITED 
BOILER AUXILIARIES PLANT 

RANIPET- 632406. 
ERECTION SERVICES DEPARTMENT 

 
 
 
 

PROCEDURE FOR SUBMISSION OF SEALED TENDERS 
 
 
A. The bidders must submit their offer in two parts in separate sealed covers prominently super scribed as 

PART-I TECHNICAL BID and PART-II PRICE BID and also indicating  on each of the covers the following 
details. 
 

a. TENDER SPECIFICATION NUMBER 

b. NAME OF WORK  and 

c. DUE DATE AND TIME FOR SUBMISSION  
 

B. PART-I (TECHNICAL BID) COVER-I : 
 

a. Excepting Rate Schedule, all other schedules, data sheets, Unpriced Copy of the Price-Bid showing the 
Rate of Service Tax applicable, formats. drawings and other details called for in the NIT / specification 
shall be enclosed in Part-I “Technical Bid”. 

b. Supporting documents / annexure etc. as required in line with Qualifying Requirement shall be 
enclosed. The documents shall be indexed properly. 

 
 
C. PART-II (PRICE BID) COVER-II : 

 

a. All indications of price shall be given in this PART-II “Price Bid” only. Discounts, if any shall be indicated 
only in the price bid. 

b. These two Covers - I & II (PART-I AND PART-II) shall together be enclosed in a third envelope 
(COVER-III) along with requisite EMD as mentioned in the Notice Inviting Tender  and this SEALED 
COVER shall be super scribed and submitted to THE SR. DY. GENERAL MANAGER, ERECTION 
SERVICES, BHEL Ranipet.at the address given in “Special Instructions to Bidders ” on or before the 
due date.  
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PROJECT INFORMATION 

 

TENDER SPEC.:  No : BAP:ERN:NALCO-Daman:APH:MECH:C:300 

 
PROJECT INFORMATION 

 
1 Purchaser and Owner            M/s. National Aluminium Company Limited, Odisha 

 
2 Location    3x200 TPH SPP of  Unit-1 & Unit-3 at  National 

Aluminium Company Ltd. (NALCO) at Damanjodi, 
Odisha  

 Aluminia refinery, Damanjodi, 763008, Odisha- 
 
 

Before submitting his/her/their offer, the bidder has to get thoroughly acquainted with 
the site conditions with reference to Operating procedures inside the plant, security 
rules for access and movements, HSE rules prevailing in the plant, site interference 
problems, movement of cranes / derricks etc. in the store yard / work site during 
material handling, erection, storage facilities available, constraints on access and 
movements,  etc. No compensation or revision of rates will be entertained at a later 
date for not having proper knowledge of the site conditions.       
 
 

 
 
 

O-o-o-o-o-o-o-o-o-o-o-O 
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OFFER OF THE BIDDER  

 (FORMAT -  To be typed written in LETTER HEAD and submitted along with offer) 
 
To 
 The Sr. Deputy General Manager 
             Erection Services Dept, 
             Bharat Heavy Electricals Limited, 
       Boiler Auxiliaries Plant, 
 Indira Gandhi Industrial Complex, 
 RANIPET –632 406. (TAMIL NADU). 
 ----------------------------------------------- 
Sir, 
 
I/We hereby offer to carry out the work detailed in the Tender Specification No. BAP:ERN:NALCO-
Daman:APH:MECH:C:300 issued by M/s. Bharat Heavy Electricals Limited, Boiler Auxiliaries Plant, 
Ranipet in accordance with the terms and conditions thereof: 

 
I/ we have carefully pursued the following documents connected with the above work and agree to abide by the 
same. We herewith confirm that we have visited the site of work at Nalco, Damanjodi 
 
a. Special Instructions to Bidders       Page: 03 
b. Tender Specification no. BAP:ERN:NALCO-DAMAN:APH:MECH:C:300              Page: 13 
c. Statutory requirement of Contract (ES: F:009)      Page: 20-36  
d. General  conditions of Contract  for works (ES: F:010)     Page: 37-54  
e. Special conditions of Contract for Mechanical works (BAP:MECH:SPN:MECH:APH:01) Page: 55-66 
f.  General terms and conditions of Reverse Auction.     Page: 67 
g. Other sections, appendices and schedules       Page: 68-72 
  
I/We have deposited / forwarded herewith the Earnest Money Deposit in the form prescribed and as stipulated 
in Clause No.1.4. of the General Conditions of Contract for Works towards the Earnest Money Deposit for a 

sum of 1,74,000/-(One Lakh and Seventy Four Thousand only) vide Pay Order No…………Dt………...  
2017 / Demand Draft No………………………dt…………. 2017 which shall be refunded should our offer not be 
accepted. Should our offer be accepted, I/We further agree to deposit such additional sum, within the stipulated 
time as may be indicated by BHEL, which along with the sum of Rs.1,74,000/- mentioned above, shall make up 
the Security Deposit for the work as provided for in clause 1.8.2 of the General Conditions of Contract for 
Works. 
 
I/We further agree to execute all the works referred to in the said documents upon the terms and conditions 
contained or referred to therein and as indicated in the Annexure enclosed thereto. 

  
SIGNATURE OF TENDERER: 
 

 

 
Place:    
          
Date: 
 

 
ADDRESS: 
 
 
 
 
 

          
WITNESSES WITH FULL ADDRESS 

Sl SIGNATURE NAME  ADDRESS 

 
1 
 

   

 
2 
 

   

 
3 
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TENDER SPECIFICATION 

TENDER SPECIFICATION NO. BAP:ERN:NALCO-Daman:APH:MECH:C:300  

 

1.0 SCOPE OF WORK : The scope of work includes Dismantling of existing Air Pre Heater(APH), Handling 
at BHEL/Customer storage yard and shifting of new components / materials  of APH to site of erection,  
Erection, testing and commissioning of APH Unit- 1 & 3, SPP (3 X 200TPH), Nalco, Damanjodi, Odisha  
using contractor’s own tools and plants, cranes, material handling equipment, consumables, manpower 
etc. The detailed scope of work is further explained herein under and further enumerated in the Annexure 
– III attached with this tender specification. (NOTE: 1.  Performance test of APH to be conducted before 
the R&M works and after the R&M  2. BHEL’s Customer will make necessary Modification, Rerouting, 
Temporary removal and Re-Connection of all Electrical and C&I Equipment/cables Etc, to facilitate R&M 
works of APH and 3. The dismantled Sub-Equipment, Components etc. that are part of APH are to be 
handed over to M/s NACLO before start of R&M works for their custody and re-use.) 

1.1 Hiring of  CRANES for major erection work, preferably with base ballast,  is included in the 
contractors scope of work. The bidder has to visit site and ensure suitability of crane.  The 
details  of the crane shall be submitted along with the offer. 

1.2 In addition, any other mobile crane required to execute the work shall be mobilized in time 
to meet the schedules.  

1.3 Work includes handling of  APH components at site stores / storage yards, transportation to site of 
erection, handling at site of erection, preassembly, water washing  etc. complete and hook up of 
the entire  system as per drawings  of BHEL.  

1.4 Any dismantling and re-erection of existing material/s that is required to complete the specified 
work shall form part of the work and shall be carried out at  no extra cost to BHEL. 

1.5 Removal and refitting / relaying of existing Air & Water lines, if any, which are required to enable 
dismantling & erection activities shall be in the scope of contractor.  

1.6 The distance of BHEL / Customer stores / storage yard within the plant to site of erection is in a 
radius of about 1.0 km. 

1.7 Area illumination for enabling the retrofitting work shall be in the scope of contractor. 

1.8 All the APH materials & components will be supplied by BHEL / Client on free issue basis and the 
contractor has to take receipt of them at the designated point, store them carefully, use them in the 
works as specified and required and finally account for them.  

1.9 Fabrication and erection of temporary structures, platforms, supports etc. for dismantling and 
erection of APH components forms part of the work. The temporary structures etc. erected shall be 
removed after completion of work at no extra cost. 

1.10  Adequate quantity of winches, steel ropes, pulleys etc shall be arranged by the contractor for safe 
dismantling and erection.  

1.11 The scope of work also includes shifting and proper storage of dismantled materials at storage 
yard. The dismantled materials should be segregated and unusable materials should be devoluted 
to Nalco scrap yard. 

1.12 Being a retrofitting job, any work like cutting/grinding etc. of supplied materials/existing materials to 
suit to site conditions shall form part of the erection work and no extra charges will be paid on this 
account.  

1.13 After completion of revamping work, all the materials/equipment removed/shifted shall be re-
installed/re-erected/placed back in their original locations or at locations as instructed by BHEL.   

1.14 The contractor shall make suitable security arrangements including employment of security 
personnel (round the clock) to ensure the protection of all materials/equipments and works from 
theft, fire, pilferage and any other damage and loss at stores/storage yard/pre-assembly 
area/erection site, till the completion of work.  

1.15 The scope includes laying of insulation over APH and Duct wherever required in single/double 
layer of wool mattresses with GI / Aluminium Cladding matching and properly joining with the 
existing undisturbed portions of insulation over APH & Duct as per specifications, drawings and 
instructions of BHEL. 

1.16 The detailed scope  includes the changes during actual execution of the work for fast progress  / 
as per site conditions / convenience of the work 
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1.17 The tenderer shall visit the site of work before quoting for this work and take note of the possible 

interferences as well as for the movement of Cranes/Derricks. Such interferences of the existing 
structure piping & ducting etc.. if any have to be removed and re-erected to the extend required at 
no extra cost. This removal and re-erection of interferences shall be carried out in consultation and  

2.0 ROUND THE CLOCK WORK :  Part of the work is to be carried during shutdown of the running plant and 
the relevant works have to be completed within the planned shutdown. This will call for working with 
enhanced resources and round the clock. The contractor shall provide for suitable illumination, security, 
labour amenities, etc for such working. Necessary safety gadgets shall be provided and ensured for the 
manpower during late hours. The bidder shall consider all such contingencies in their offer. 

3.0 SITE LOCATION : Please see project information sheet. 

4.0 TOOLS & TACKLES : It may be noted that BHEL will not provide any cranes , trailors / trucks / tractors, 
tools and plants  for execution of the work. All required resources including derricks, winches, wire ropes 
and tackles, etc are to be arranged by the contractor only. Higher capacity crane/s required for completion 
revamping work within the stipulated period shall be arranged by the contractor at no extra cost to BHEL. 
The quoted the rate shall consider all the eventualities that may arise during such works.  

5.0  CONSTRUCTION POWER & WATER : Required construction power and water to site shall be provided 
by BHEL on FREE OF CHARGE at one point only (within 500m). Necessary power cabling from the 
source to distribution boards, energy meters etc. and distribution pipe lines to different locations of water 
point with taps, valves etc., shall be provided by the bidder at his cost. 

6.0  HEALTH, ENVIRONMENT AND SAFETY : The contractor shall follow good safety practices at the site.  
All personnel shall be provided the required safety protective gear and contractor to ensure that they are 
used.  Safety training to be provided to all personnel at the site.  In addition, the prevailing rules and 
regulations pertaining to Health, Environment and Safety (HSE) procedures of M/s Nalco, Damanjodi, 
project site rules, prevailing labour laws enforced by local authorities, labour regulations, movement of 
labour / vehicles inside the plant area, time keeping systems etc., in force and other local political 
conditions shall be studied before submission of this budgetary offer. The bidder shall submit a write-up, 
along with the Technical-bid, on the HSE procedures to be adopted subject to modification and 
acceptance by BHEL, covering at minimum Personal Protective Equipment such as helmets, hard shoes, 
goggles, gloves, etc, safety training to staff and labour, daily safety pep talks & inspections, safety sign 
boards, housekeeping procedures, etc. 

7.0 COMPLIANCE TO STATUTORY REQUIREMENTS: It is the responsibility of the contractor to obtain the 
required labour license from the appropriate authorities before commencement of work.  

7.1  The contractor shall comply with all State/Central Laws, Statutory Rules, Regulations etc. inclusive 
of those regarding Labour and Industrial Laws which are applicable from time to time and shall 
comply with the provision of the same Labour Legislation, Rules and Regulations framed under the 
provision of Employees’ Provident Fund and Miscellaneous Provision Act 1952, ESI registration, 
Labour License etc.. 

8.0 SITE MANAGEMENT :  

a. The contractor shall arrange to print all materials management forms, daily labour progress reports, 
and all other forms & reports etc., as indicated / instructed by BHEL and customer’s HSE plan and 
project site rules. The Contractor shall depute well experienced senior site manager who shall liaise 
with BHEL and clients, coordinate all resources and works and complete the job satisfactorily. The 
bidder shall submit in his Technical bid a resume of the proposed site manager. In addition, the 
Contractor shall mobilize adequate numbers of well experienced site technical supervisory staff as 
well as skilled and unskilled labour. 

b. Erection Progress Reports shall be accompanied by Photographs (both hard & soft copies) 
as directed by BHEL Engineer at site.  

9.0 MOBILISATION ADVANCE : No advance payment towards mobilization of site operation or for any 
other purpose will be made by BHEL. The payment for work will be made strictly as per payment terms 
in the tender specification. 

10.0 FIRM PRICE : The Contractor has to keep his quoted rates firm for the entire contractual period 
including total extended period, if any, and no claim for revision of rates or price escalation is allowed 
under any circumstances.  

11.0 VARIATION IN QUANTUM OF WORK  : The details of quantum of work are indicated in the rate 
schedule which is only approximate and is likely to vary to the extent of PLUS or MINUS 15% of the 
scheduled  quantities, as per site conditions. 

12.0 EARNEST MONEY DEPOSIT (EMD) : The EMD amount to be remitted along with the offer and the 
mode of remittance shall be as indicated in the “Notice Inviting Tender”. 
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13.0 SECURITY DEPOSIT (SD) : The successful tenderer shall within the time specified in the letter of intent 

deposit the required amount of security deposit. The SD shall be as per clause 1.8 of General Conditions 
of Contract (GCC). 

14.0 TAXES AND DUTIES:  PL ref Cl. 21.1 & 21.2 of NIT 

15.0 PAYMENT TERMS:   Please ref Cl. 22 of NIT  and please refer to The payment terms are 

indicated in SECTION-III, IV  and VI of  the Special Conditions Contract (SCC) enclosed for DETAILS 
OF PAYMENT TERMS : 

16.0 LIST OF TOOLS & TACKLES :  The list of Tools and tackles, cranes etc proposed to be deployed by 
the contractor shall be given along with the offer. In case of cranes, the range diagrams and load charts 
should be included for the models to be used for the job. 

17.0 Accommodation for Contractors’ personnel : BHEL shall not provide any accommodation facilities 
for the contractors’ personnel. All the necessary arrangements have to be made by the contractor, 
outside the Plant premises, at no extra cost to BHEL.  

18.0 LIQUIDATED DAMAGES :  Please ref Cl. 28 of NIT    

19.0 EXTRA CHARGES FOR MODIFICATION AND RECTIFICATION WORKS: Refer Section-VII of the 
special conditions of contract. 

20.0 OVER-RUN COMPENSATION (ORC): Refer Section-VIII of the special conditions of  contract. 

21.0  The following documents enclosed shall also form part of the tender: 

a. Tentative Schedule of activities – (Annexure –II)    Page: 18 
b. Technical Specification  – (Annexure- III, Section- 1,2)   Page: 16,17  
c. Statutory requirement of contract (ES:F:009)    Page: 20-36 
d. General conditions of Contract for work (ES:F:010)   Page: 37-54 
e. Special Conditions of Contract for APH works  

    (BAP:ERN:SPN:MECH:APH:01 – SECTION-III, IV & V)  Page: 55-64  
f. Special Conditions of Contract – ( Section – VII and VIII)    Page: 65, 66 
g. General Terms and Conditions for REVERSE AUCTION (SECTION-IX) Page: 67 

 
 
 

. 
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ANNEXURE – III 

 
TENDER SPECIFICATION NO. BAP:ERN:NALCO-Daman:APH:MECH:C:300 
 
Installation of a new complete bisector rotary vertical regenerative Air Pre-heater of size-22 VIR-1600  
for old boiler units of SPP(#1 and #3)as per the following tentative headings:-  
 

A. SCOPE OF ERECTION & COMMISSIONING: BHEL will supply the materials required (listed 

hereunder)  for complete replacement of Air Preheaters with conventional rotor, sealing 

system, 0.63 mm thick DN type heating elements with baskets for Hot & Hot Inter and 0.8 mm 

thick DN type heating elements with baskets for Cold end.  Metallic Expansion joints 1 number 

each at Gas inlet & outlet and Air inlet & outlet of APH. Total 4 Nos per APH.   

 
1. Dismantling of old Air Pre-heater in full  
2. Movement of new equipments from storage yard to site & old materials to scrap yard.  
3. Erection & commissioning within 30 days  
4. The party to arrange  

a. all tools/tackles, manpower etc. at site required for erection & commissioning.  
b. all the electrodes ,gaskets & consumables etc. for erection.  

 
 
B. The following existing materials / facilities at site shall  be utilized. 

1. All the supporting structures, approach platforms and stairways. 

2. All the dampers, air inlet and outlet ducts, flue gas inlet and outlet duct. 

3. Associated drainage system for wash water draining below APH hopper. 

4. DA head valve, drain temperature control valve and other accessories. 

5. Control equipment for lube oil system, MCC panels, local control panel for APH soot blower, 

All power, control & compensating cables including local junction boxes, rotor stoppage 

alarm generation at DDCMIS, signal from fire sensing thermocouples connected to 

DCS/DDCMIS Lighting, earthing & associated works. 

6. All piping for water, air & steam with necessary isolating valves upto APH terminal point 

including all drain piping to the nearest trench. 

Note :  If any of the above components / system is not in working condition, then the 

same shall be brought to the notice of BHEL for further taking up with NALCO-customer 

for replacement/ rectification by NALCO-customer.  

 
 
 
C..SCOPE OF SUPPLY BY THE BHEL: 
 
1. New Rotor Assy. of carbon steel material.  
2. Gratings  
3. Pin Rack Assembly of material. AISI C1053 with case hardening  
4. Full set of Baskets for hot end of carbon steel, hot intermediate end-fully covered of carbon 

steel & cold end-fully wrapped of corten steel material  
5. Basket bypass seal of carbon steel material  
6. Rotor drive assembly with electrical motor & air motor (Gear box is to be 3 APC FALK 

REDUCER 7204 built in over running clutch of M/S ALSTOM INDIA LTD.)  
7. Support bearing assembly with bearings  
8. Guide bearing assembly with bearings & water cooled jacket  
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9. Power driven Single nozzle swinging arm type soot blower assy.  
10. New rotor housing of carbon steel material.  
11. Expansion arrangement  
12. Hot end & cold end centre section of carbon steel material  
13. Machined circumferential seal angle  
14. Circumferential seal (for both hot end & cold end) & rotor post seal of corten steel material.  
15. Radial seals-soft touch seal for hot end  
16. Radial seals-conventional seal for cold end  
17. Diaphragm protection seals  
18. Two stationary water washing device(for both hot end & cold end)of material. SA 106 Gr.B  
19. Two additional stationary water washing device for deluge (for both hot end & cold end) of 

Material. SA 106 Gr.B  
20. Guide bearing air sealing assembly  
21. Support bearing air sealing assembly  
22. Pinion  
23. Taper lock bush  
24. Duct modification materials of material. IS 2062 Gr.A/A 283 Gr.C  
25. Connected Expansion bellows-entry/exist of air/flue gas sides  
26. Four access doors  
27. Air seal piping-with pipes & fittings  
28. Special tools including:  

a) Radial seal straight edge-for setting radial seals of aluminium material.  
b) Aluminium finger tabs for determining seal settings of aluminium material.  
c) Pin space gauge for setting pin racks of carbon steel 

29. C&I Instruments including:  
a) Rotor stoppage alarm  
b) Fire sensing device  
c) Support bearing oil temperature monitoring system  
d) Guide bearing oil temperature monitoring system  
e) Solenoid valve for rotor drive air motor  

30. Extra set of commissioning spares consists of Radial seals for HE, CE & Circumferential seal 
for HE,CE.  

 
B. SCOPE OF SUPPLY BY NALCO:  

 
a. Insulation or cladding  
b. Dampers & controllers  
c. Duct work-other than the specified if reqd.  
d. Walkways & ladders  
e. Pipings, valves & fittings-other than the specified if reqd.  
f. Electrical connections, starters or controls  
g. Free electricity, compressed air & water  
h. Free open storage shed. Any coverings if required to protect the supply items, party to make 

temporary arrangement.  
i. Free office space for the erection period. 
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ANNEXURE – II 

         TENDER SPECIFICATION  No.  : BAP:ERN:NALCO-DAMAN:APH:MECH:C:300 
 

TENTATIVE SCHEDULE OF ACTIVITIES FOR COMPLETION OF RETROFITTING WORK 

 

S. 
No 

Description of work From To Time period 

1 Pre shutdown Activity for 1st UNIT 17-Mar-18 31-Mar-18 15 days 

2 
RAPH Replacement including  Dismantling, 
erection and commissioning Work during 
Unit shutdown  

01-April-18 30--April-18 30 Days 

4 Post Shut-down activities 01-May-18 15-May-18 15 days 

5 Waiting Period between two Units   45 Days 

5 Pre shutdown Activity for 2nd UNIT 01-July-18 15-July-18 15 Days 

6 
RAPH Replacement including , Dismantling , 
erection and commissioning Work during 
Unit shutdown  

16-Jul-18 15-Aug-18 30 days 

7 Post Shut-down activities 16- Aug-18 30-Aug-18 15 days 
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TENDER DOCUMENT   (TENDER SPECN  No : BAP : ERN : NALCO-DOMAN : APH : MECH :C : 300) 
  

Unprice-Bid to be submitted alongwith Part-I ie. Technical Bid  

( The Rate of GST alone is to be filled in this copy) 
 
Name Of Work : (For Detailed Scope Of Work Please Refer The Tender Specification.)  
The scope covers E&C scope of work in bi-sector rotary vertical 2 sets of RAPH model 22 VIR 1600 mm & sl.no.254 
involving receipt of material at stores, transporting to site of erection, dismantling of existing Air Pre-Heaters with 
connected ducts to the extent required and devolution of dismantled material to the stores located inside NALCO-
Damanjodi Premises,  erection, testing & commissioning in  3x200 TPH SPP of  Unit-1 & Unit-3 at  National 
Aluminium Company Ltd. (NALCO) at DOMANJODI, Odisha using  contractor’s own tools and plants, cranes , 
consumables, manpower etc. 
 

 
SL. 

              
DESCRIPTION OF ITEM 

 
UNIT 

 
QUANTITY 

 
RATE/UNIT 

 
TOTAL 

AMOUNT 

NO.       RS.      PS.   RS.    PS. 

 
A-01 

Dismantling of Existing Air-PreHeater and devolution of 
dismantled material to the stores located inside Nalco-
Damanjodi premises,  involving Removal / handling of 
waste / unusable dismantled material and their 
transportation to owner’s designated place with in plant 
boundary. This dismantled, unusable / waste material 
shall be owner’s property. Contractor shall prepare 
proper record of such removed material and hand it over 
to the owner. Approximate weight of each RAPH is 82 
MT(One RAPH for each unit) 

 
Set 

 
2 

Quoted Quoted 

 
A-02 

E&C of new BHEL-supplied bi-sector rotary vertical 
RAPH model 22 VIR 1600 mm & sl.no.254 in the same 
space consists of One number  RAPH per boiler  
(Approximate weight of each RAPH is 82 MT). 

 
Set 

 
2 

Quoted Quoted 

 
A-03 

Complete thermal insulation using LRB Wool Mattress 
100 MM Thick, including cladding & refractory for new 
RAPH. 

 
Sq.Mtr 

 
240 

Quoted Quoted 

 
A-04 

Dismantling and Re-Erection of Inlet & Outlet Ducts, 
Supporting Structure, Temporary Supports Etc.., required 
for facilitating Retrofitting of Rotary APH. 

 
MT 

 
40 

Quoted Quoted 

                                                                                                           
 TOTAL  

Quoted Quoted 

   
% of GST Payable extra If any 

    

   
TOTAL  inclusive of GST 

Quoted Quoted 

   
TOTAL RUPEES IN WORDS  :  

  
    

  
        

                                                                                                                                                                              
SIGNATURE OF BIDDER                   
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Ranipet  

Bharat Heavy Electricals Limited 
Boiler Auxiliaries Plant, Ranipet –632 406 

ERECTION SERVICES DEPARTMENT 

STATUTORY  REQUIREMENT OF CONTRACT 

ES : F : 009 
 

Page No.:  01 of 18 

 

 

 

 

 

 

STATUTORY  REQUIREMENT  
 

OF 

 

CONTRACT 
 

(FORMATS & PROCEDURES) 
 

ES : F : 009 
 

 

 

 

 

 

 

 

 

R 05- 275 

ERECTION SERVICES DEPARTMENT 

BHARAT HEAVY ELECTRICALS LIMITED 
( A Government of India Undertaking ) 

BOILER AUXILIARIES PLANT 

INDIRA GANDHI INDUSTRIAL COMPLEX 

RANIPET – 632 406 
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Ranipet  

Bharat Heavy Electricals Limited 
Boiler Auxiliaries Plant, Ranipet –632 406 

ERECTION SERVICES DEPARTMENT 

STATUTORY  REQUIREMENT OF CONTRACT 

ES : F : 009 
 

Page No.:  02 of 18 

CHECK LIST 

 

Bidders are required to fill in the following details: 
 

1.a Name of the Bidder 
With address, 
Phone No.,  
Mobile No.,  
Fax and  
e-mail. 

 

1.b Nature of Firm ( Whether Proprietary, 
Partnership, Pvt.Ltd, Others-Specify) 

 

2 Whether EMD submitted as per tender Specification Terms and conditions Yes       /       No 

3 Validity of offer (offer shall be kept valid for acceptance for a period of minimum 6 
months)   

Yes       /       No 

4 Whether Bidder visited the erection Site and acquainted with Site Conditions 
before quoting 

Yes       /       No 

5 Whether the following details are furnished.  

5.a Previous Experience – Photocopies as in QR                        Annexure-B-I & B-II Yes       /       No 

5.b Present assignments Yes       /       No 

5.c Organization chart of the Company                                                     Annexure-C Yes       /       No 

5.d Financial status of the Company                                                         Annexure-A Yes       /       No 

5.e In case of Company, proof of registration of the Company Yes       /       No 

5.f Memorandum and Articles of Association of  Company / copy of Partnership Deed. Yes       /       No 

5.g Profit and Loss Account For the last three Years Yes       /       No 

5.h Balance sheet for the last three years Yes       /       No 

5.i Income Tax clearance Certificates Yes       /       No 

5.j Solvency Certificate from a Nationalized Bank Yes       /       No 

5.k Power of Attorney of the person signing the tender duly attested by a Notary Public Yes       /       No 

5.l Names and addresses of Directors, Partners their  Experience and qualification Yes       /       No 

5.m Manpower Organization chart and Tools list with deployment plan at  Site for 
satisfactory completion of work under this specification 

Yes       /       No 

5.n EPF regn No. ( with a copy of certificate)            

5.o Service Tax regn No. ( with copy of cert’)  

5.p E- payment acceptance  as per appendix.                       Yes       /       No 

5.q Rate schedule as per the schedule appended Yes       /       No 

6 Whether the Bidder is conversant with local labour  laws and conditions          Yes       /       No 

7 Whether the Bidder is aware of all safety Rules and codes. Yes       /       No 

8 Whether the declaration sheet (as per appendix enclosed) filled Yes       /       No 

9 Whether the erection schedule (as per appendix enclosed) furnished Yes       /       No 

10 Whether all the pages are read, understood and signed Yes       /       No 

 
 
 

SIGNATURE OF BIDDER 
NOTE : The Bidders are requested to peruse the Tender Specification terms and conditions carefully and 
furnish the above information also in detail as required. 
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Ranipet  

Bharat Heavy Electricals Limited 
Boiler Auxiliaries Plant, Ranipet –632 406 

ERECTION SERVICES DEPARTMENT 

STATUTORY  REQUIREMENT OF CONTRACT 

ES : F : 009 
 

Page No.:  03 of 18 

OFFER OF THE BIDDER  

 (FORMAT -  To be typed written in LETTER HEAD and submitted along with offer) 

To 
            The Sr. Dy.  General Manager 
            Erection Services Dept, 
            BHEL/BAP 
            RANIPET –632 406. (TAMIL NADU). 
 ----------------------------------------------- 
Sir, 
 
           I / We     hereby     offer     to     carry     out     the     work     detailed     in   the   Tender Specification No.  

                                                                                    .      issued by M/s. Bharat Heavy Electricals Limited, Boiler 
Auxiliaries Plant, Ranipet in accordance with the terms and conditions thereof: 

 
I/ we have carefully pursued the following documents connected with the above work and agree to abide by the 
same. We herewith confirm that we have visited the site of work at Nalco, Damanjodi 
 
a. General conditions of contract for work (ES: F:010) 
b. Statutory requirement of Contract (ES: F:009) 
c. Special conditions of Contract for Erection works (.  BAP:ERN:SPN:MECH:APH:01.) 
d. Tender Specification no. (BAP:ERN:NALCO-DAMAN:APH:MECH:C:300) 
e. Special Instructions to Bidder 
f.  General terms and conditions of Reverse Auction. 
h. Other sections, appendices, annexure and schedules. 
  
I/We have deposited / forwarded herewith the Earnest Money Deposit in the form prescribed and as stipulated 
in Clause No.1.4. of the General Conditions of Contract for Works towards the Earnest Money Deposit for a 

sum as per the NIT ie. Rs. ________  (Rupees. _________________________________only ) (In words) 

vide Pay Order No…………………………………………Dt…………………...  2017 /  
Demand Draft No……………………………………………dt……………………. 2017 which shall be refunded 
should our offer not be accepted. Should our offer be accepted, I/We further agree to deposit such additional 
sum, within the stipulated time as may be indicated by BHEL, which along with the  
sum of Rs. 
 (Rupees.                                                                                                                           .only ) 
shall make up the Security Deposit for the work as provided for in clause 1.8.2 of the General Conditions of 
Contract for Works. 
 
I/We further agree to execute all the works referred to in the said documents upon the terms and conditions 
contained or referred to therein and as indicated in the Annexure enclosed thereto. 

SIGNATURE OF BIDDER:  
 

Place:   ADDRESS: 

Date: 
 

 

 
WITNESSES WITH FULL ADDRESS 

 
 

SIGNATURE NAME  ADDRESS 

 1    

2    

3    

 



P a g e  | 23 

 

 

 

Ranipet  

Bharat Heavy Electricals Limited 
Boiler Auxiliaries Plant, Ranipet –632 406 

ERECTION SERVICES DEPARTMENT 

STATUTORY  REQUIREMENT OF CONTRACT 

ES : F : 009 
 

Page No.:  04 of 19 

APPENDIX – II    (To be filled by Tenderer and submitted along with Tender document )  
 

S.No.       PARTICULARS YES NO 

01 GST 

a. GST Registration No. of Tenderer (copy to be enclosed) 

b. Issue of Tax Invoice as per GST Rules 

c. Whether Tenderer is taking GST Credit for their Inputs 

d. Under which Service Head is Service provided (SAC Code) 

e. If GST is Exempted , furnish reasons 

f. BHEL GST Registration No. ( To indicate in your Invoice) :  
GSTIN of Nodal Agency for BHEL in Andrapradesh is 37AAACB4146P8Z7 

02 INCOME TAX 

a. PAN No. of Tenderer 

b. If Exempted , furnish exemption Certificate 

c. PAN No. of BHEL    : AAACB/4146/P 

01 GST 

a. GST Registration No. of Tenderer (copy to be enclosed) 

 NOTE : 

 1. Rates Quoted shall be clearly indicated that they are INCLUSIVE of GST  

 2. Payment will be made only through e-payment to your account.  
    Payment through Cheque / DD payment will not be made by BHEL. 

Tenderer has to submit Banker’s Certificate as per format specified in APPENDIX- IV. 

Agreed to the Above Conditions 
                                                      
 
                                                        Signature of the Tenderer : 
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Ranipet  

Bharat Heavy Electricals Limited 
Boiler Auxiliaries Plant, Ranipet –632 406 

ERECTION SERVICES DEPARTMENT 

STATUTORY  REQUIREMENT OF CONTRACT 

ES : F : 009 
 

Page No.:  05 of 18 

APPENDIX - III 

ACCEPTANCE FOR  ELECTRONIC FUND TRANSFER / RTGS TRANSFER 
 

 
01 

NAME & ADDRESS OF THE 

SUPPLIER / VENDOR 

MOBILE, PHONE NO. WITH STD CODE  

PAN NO.           

02 
VENDOR CODE (as in Purchase Order) 

        

03 Details of Bank Account: 

A) 
NAME & ADDRESS OF THE BANK 
(WITH PIN CODE) 

 
 

B) 
BANK TELEPHONE NUMBER (WITH STD 

CODE) 
              

C) BANK BRANCH CODE         

D) MICR CODE            

E) ACCOUNT NUMBER                

F) TYPE OF ACCOUNT  CURRENT A/C       /     OD     /      CASH CREDIT 

G) Vendor name as per Bank records  

H) BANK BRANCH RTGS  IFSC CODE            

I) BANK BRANCH NEFT  IFSC CODE            

J) VENDOR’S EMAIL ID (give two ids) 

1                          

2                          

K) NAME OF AUTHORISED SIGNATORY  

 

CERTIFICATE 
I / We hereby agree to receive the payments due from BHARAT HEAVY ELECTRICALS LIMITED, RANIPET by 
the National Electronic Funds Transfer and/or   RTGS Transfer mode by credit   to my / our above mentioned 
Bank Account.  I / We also agree that payments made to the above mentioned Account is a valid discharge of 
the liability of Bharat Heavy Electricals Limited, Ranipet.   I / We also agree to bear the applicable Bank 
Charges for the above mode of transfer. 

AUTHORISED SIGNATORY OF VENDOR WITH SEAL 
 

Banker’s Certification 
We confirm that we are enabled for receiving RTGS and NEFT credits and we further confirm that the account 
number of_________________________________________________________________                     (name 
of account holder), the signature of the authorized signatory and the MICR and IFSC codes of our Branch 
mentioned above are correct. 

 

PLACE:                               _______________________ 
 

DATE:                                             (Manager / Officer’s signature Under Bank stamp) 
Authorisation No.                          .        . 

 

Note: This EFT Form is to be submitted duly filled in manually in all fields and  
duly signed by Authorised Signatory and certified by Banker. 
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APPENDIX  – IV 

 

Certified by Chartered Accountant on their letter head 

 

 

This is certify that M/s …………………………………………………………………, 

(hereinafter referred to as ‘company’) having its registered office at 

………………………………………… is registered under MSMED Act 2006, (Entrepreneur 

Memorandum No (part–II) ……….…..……………………………… dtd :…………………… 

Category:………………………(Micro/Small)).(Copy enclosed). 

 

Further verified from the Books of Accounts that the investment of the company as on date 

……………………………………… as per MSMED Act 2006 is as follows: 

 

1. For Manufacturing Enterprises: Investment in plant and machinery (i.e. original cost 

excluding land and building and the items specified by the Ministry of Small Scale 

Industries vide its notification No.S.O.1722(E) dated 5, 2006 : 

Rs…………………………………... Lakhs 

 

 

2. For Services Enterprises: Investment in equipment ( original cost excluding land and 

building and furniture, fittings and other items not directly related to the service rendered 

or as may be notified under the MSMED Act, 2006: 

Rs………………………………….. Lakhs 

 

 

The above investment of Rs……………………….. Lakhs is within permissible limit of 

Rs……………………………… Lakhs for ……………………………. Micro/Small (Strike off 

which is not applicable) Category under MSMED Act 2006. 

 

 

Date: 

 

 

 

(Signature) 

Name – 

Membership Number –  

Seal of Chartered Accountant 
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CERTIFICATE OF NO DEVIATION 

 (FORMAT -  To be typed written in LETTER HEAD and submitted along with offer) 
 

       I / We ………………………………of  M/s …………………………………….. 

      hereby certify that there is no deviation from the Tender conditions either technical 

      or commercial and I am / We are agreeing to all the terms and conditions mentioned 

      in the Tender Specification (No. : BAP:ERN:NALCO-DAMAN:APH:MECH:C:300).    

 
 

 

                 

         Date : 

             SIGNATURE OF THE BIDDER 
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DECLARATION SHEET 
 (FORMAT -  To be typed written in LETTER HEAD and submitted along with offer) 

 

 

I, ………………………………………………………………………………………… 

hereby certify that all the information and data furnished by me with regard to this 

Tender Specification No. BAP:ERN:NALCO-DAMAN:APH:MECH:C:300 are true and complete 

to the best of my knowledge. I have gone through the specification, conditions and 

stipulations in detail and agree to comply with the requirements and intent of 

specifications. Further certify that I am duly authorized representative of the under 

mentioned Bidder and a valid power of Attorney to this effect is also enclosed. 
 

 

BIDDER’S NAME AND ADDRESS: 

 
 
 
 
 

AUTHORISED REPRESENTATIVE’S  

SIGNATURE 

WTH NAME  

AND ADDRESS 
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FINANCIAL VIABILITY (Annexure-A) 

 

Sl Aspects  Rs To be filled-up 

1 
Owner’s Capital in the business (In case of Partnership please
 Mention percentage of shares and Amount) 

 

Rs.  

2 
Quantum of business done during Last three 
financial years. 

Year 20 ___-__ 
Rs.  

Year 20 ___-__ 
 

Year 20 ___-__ 
 

(Year 20___-__) 
 

3 
Value of Fixed Assets of the  

business in last three years 

 

Year 20 ___-__ 
Rs.  

Year 20 ___-__ 
 

Year 20 ___-__ 
 

(Year 20___-__) 
 

4 
Guarantee limits (if any) Enjoyed by the firm 

 

Rs.  

5 
Overdraft limits (if any) Enjoyed by the firm 

 

Rs.  

6 
Income Tax paid during the last three Years Year 20 ___-__ 

Rs.  

Year 20 ___-__ 
 

Year 20 ___-__ 
 

(Year 20___-__) 
 

7 
Please state whether audited profit and Loss Account and Balance 
Sheet for last 3 Years and Solvency Certificate are  Enclosed. 

 

  
Yes   /  No 

Note: All the above documents should be duly certified by auditors/bank as may be applicable. 
 
 
 
Signature of the Bidder 
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ORGANISATION STRUCTURE 
Annexure-C 

 
1 Management structure of the firm (Whether public 

limited /  
Private Limited / Sole Proprietorship / Partnership) 

 

2 Details of the staff presently on permanent rolls of the 
organization 

Attach a separate sheet if required 

2a Engineering / Supervisory Staff. Indicate Experience in types of works as well as 
No. of Years in each 

Sl Name and Designation Qualifi-
cation 

Experience 
In Years 

Proposed to be      
deployed at the 
Site for this job 
Yes/No 

  Remarks if any  

      

      

      

      

      

      

      

      

      

 
 

 

                 

         Date : 

             SIGNATURE OF THE BIDDER 
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ORGANISATION STRUCTURE (Contd..) 
 

Annexure-C 
2a Details of Technical staff: Indicate Experience in types of works as well as 

No. of Years in each 

Sl Category Total 
Number 
on Rolls 

Experience 
In Years 

Numbers 
Proposed to be      
deployed at the 
Site for this job  

  Remarks if any  

1 Supervisors / Foreman     

2 Store Keepers     

3 Electrician     

4 Fitters     

5 Welders     

6 Sarang     

7 Rigger     

8 Painter     

9 Light Vehicle Driver     

10 Heavy vehicle Driver     

11 Semi-skilled worker     

12 Unskilled Worker     

13 Crane Operators     

14 Crane Maintenance Staff     

15 Other vehicles maintenance staff     

16 Other category of staff, if any 

 

    

 
 

 

                 

         Date : 

             SIGNATURE OF THE BIDDER 
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FACILITIES FOR STAFF & WORKERS AT SITE 
 
2a 1. ACCOMMODATION: 

 

a) For Engineer / Supervisor / other staff 
 

Sl Category Type of 

accomm

odation 

Facilities 

provided 

Remarks 

      

      

      

      

      

      

      

      

      

b) No. of quarters, plinth area of each quarter and estimated cost proposed to be constructed for 
workmen. 

 

1 MEDICAL: 

 

    

2 CONVEYANCE: 

 

    

3 OTHER AMENITIES: 

 

    

 
 

 

                 

         Date : 

             SIGNATURE OF THE BIDDER 
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SCHEDULE TO BE FURNISHED BY THE TENDERER 

 
1. Bidder shall submit the following technical proposal documents (a detailed write–up on his erection plan) 

along with the offer indicating the proposal to achieve the milestone dates, giving details of erection 
sequence, manpower deployment plan and T&P deployment plan for the various erection activities. The 
bidder shall submit histograms for Equipment, Staff and Labour to be deployed on the Work. 

a. Method Statements along with appropriate drawings for pre-assembly works, dismantling works 
and erection works 

b. Site establishment plan based on the APH layout drawing provided, showing the locations of site 
office, storage yard, tower crane location, mobile crane/ trailer movement to facilitate the pre-
assembly works, dismantling works and the erection works 

c. Cycle time calculations for critical activities 
d. Rated Load chart, Range diagrams, Manual of the proposed Cranes 

 
 
2. Bidders are required to submit details for the above. Bids  received without above documentary proof are 

liable to be rejected. 
 
3.     The Tenderer is required to submit the following schedule along with his offer. 

Schedule-A PERT / CPM Bar Chart showing Work Breakdown Structure, time schedule 
and Milestone dates 

Schedule-B Schedule of Plant, Equipment and Tools 

Schedule-C Schedule of Project Staff ( identifying skill and work area) 

Schedule-D Schedule of Labour -Day  wise deployment of skilled / semiskilled / unskilled 
and other categories of workers to suit the above programme. 

Schedule-E Schedule of Consumables ( LPG, Oxygen, Welding Electrodes, etc.,) 

Schedule-F Day wise schedule of erection quantities 

Schedule-G Construction power / electricity required for / Office / stores / workshop sheds, 
etc. of the tenderer in  the following format. 

Electricity required for  Average Peak 

Construction : (Scope of 
work covered in this tender ) 

Amp   

KVA   
 

Office & Storage sheds 
Amp   

KVA   

Note-1 Tender offers are liable to be rejected in the event of non-submission of 
above schedules along with the offer complete with all the details asked for. 

Note-2 Contractor may also indicate their ability in completing the contract in a period 
shorter than that mentioned. 

  

  

         Date : 
             SIGNATURE OF THE BIDDER 
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ANALYSIS OF UNIT RATE QUOTED (Only Percentages to be Quoted) 

Sl-No Description Percentage 
of the rate 
quoted 

Remarks, If any 

1 Site facilities viz.  
electricity,  
water,  
workshop and 
 
other infrastructure facilities 
 
 
 

  

2 Salary & wages for staff and workers 
 
 

  

3 Consumables 
a) Gases 
b) Electrodes 
c) Steel materials 
d) Others 

 

  

4 Depreciation and maintenance for T&P, other items 
 
 

  

5 Establishment and Administration expenses of 
sites 
 
 

  

6 Retrenchment benefit 
 
 
 
 

  

7 Overheads 
 
 
 
 

  

8 Extra work incidental to erection 
 
 
 
 

  

NOTE: All Bidders are requested to take care that the rates quoted by them are not disclosed in any way while 
furnishing the above details. 
 

         Date : 
             SIGNATURE OF THE BIDDER 
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A – 1 

STATUS OF TOOLS & PLANTS 

List of equipments / Machinery / T&P owned by the contractor and proposed to be deployed by the contractor for this work. 

NOTE: Bidders are required to furnish the details as desired below with regard to the equipments machinery, tools & plants, consumables and 

workshop facilities owned by them along with documentary proof for the same 
Sl-No Name of the equipment- Qty Required Total Qty 

Available 

Qty proposed 
to be deployed 

Type, 
capacity, 
Specification 

Date of 
Purchas
e 

Registration 
Number 

Present 
Location 

Utility factor of 

the Machine 

1 Telescopic  Crane of suitable capacity 
 

1  No. 
       

2 Mobile crane ( Minimum 12 MT capacity) 
 

2  Nos. 
       

3 Power winches of required capacities  3MT / 
5MT 

06 Nos.+ 02 
Nos 

       

4 Lorry / Tractor / Trailors 10 MT Cap 
 

2  Nos. 
       

5 Welding Generator / Rectifier 
 

12 Nos. 
       

6 Portable Grinding Machines of Assorted 
Sizes/ Types 

10 Nos. 
       

7 Portable Electrode Drying oven  
 

06 Nos.. 
       

8 Welding Cable 
 

300 Mtr 
       

9 Gas Cutting Set 
 

12 Sets 
       

10 
Chain Pulley Blocks 3MT/5MT cap 

25 Nos./10 
Nos. 

       

11 
Lifting Tackles of assorted sizes 

As per 
requirement 

       

 

 

 



P a g e  | 34 

 

 
ES : F : 009 Page: 16 of 18 

Sl-No Name of the equipment Total Qty 
Available 

Qty 
proposed to 
be deployed 

Type, 
capacity, 
Specification 

Year of 
Make 

Date of 
Purchase 

Registratio
n Number 

Present 
Location 

Utility factor of 

the Machine 

12 Pulling Machines / Hook Chooks 
 

6 Nos. 
       

13 24 volt Transformer 
 

02 Nos. 
       

14 24V Lamps with cable and plug tops 
 

10 Nos. 
       

15 Power distribution Board 
 

02 sets. 
       

16 Switch board with extension wire 
 

06  Nos. 
       

17 Flood light fittings. 
 

12 Nos. 
       

18 Torque Wrench with Torque Multifier (35 Kg.M 
/ 65 Kg.M) 

01 No. 
each  

       

19 
Slogging Spanners 52 mm & 54 mm 

4 Nos. 
each 

       

20 Digital distance measuring instrument (Laser 
Based) 
 

01 No. 
       

21 Digital level measuring instrument  
0.02 mm LC 

01 No. 
       

22 Vernier Calipers  
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B-I                        ANALYSIS OF SIMILAR JOBS EXECUTED / IN PROGRESS IN THE LAST SEVEN YEARS 

 

Sl-No Details of Jobs 
Executed/ In 
Progress with 
Location of 
Projects 

Financial 
Value of 
the 
contracts 

 Number Accidents Fatal/Minor Number of Strikes/ Work 
Stoppages with duration and Mandays Lost 

Details of the Insurance 
provided for the workers for 
Accidents/ Deaths 

Details of safety 
equipments provided to 
workers 

 
 
 

      

 
 
 

      

 
 
 

      

 
 
 

      

 
 
 

      

Use Annexures-If required 

 

 

Signature of the Bidder 
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B – II             Previous Experience                      ( FOR APH PROJECTS ONLY ) 
 

Sl-No Name of the Project with unit capacity Date of 
Letter of 
Intent 

Date of Start 
of Erection 

Major activity Completed 
 

Testing & 
Commissioning 

Stage-I 
 

Stage-II Stage-III Stage-IV 

 
 

        

 
 

        

 
 

        

 
 

        

 
 

        

 
 

        

 

 

Use Annexures-If required 

 

 

Signature of the Bidder 
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GENERAL CONDITIONS OF CONTRACT 
 

FOR 
 

WORKS 
 

( SECTION – I & II ) 
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SECTION –I 

 
1.    GENERAL INSTRUCTIONS TO BIDDERS 

1.1.  DESPATCH INSTRUCTIONS: 

1.1.1. This tender specification as a whole, duly furnishing all the details required and other documents as 
required in the following pages, shall be duly signed and sent in a sealed cover duly super scribing the 
name of work as given in the tender notice. 

1.1.2. The tender shall be addressed to Officer inviting tender as indicated in the tender notice. 

1.1.3. Tenders submitted by post shall be sent by “REGISTERED POST WITH ACKNOWLEDGEMENT DUE 
“and shall be posted with the due allowance for any postal delay.  The tenders received after the due 
date and time of opening are liable to be rejected.  Telegraphic offers and offers received by telex may 
not be considered. 

1.1.4. Tenders shall be opened by authorized officer of BHEL at his office at the time and date as specified in 
the tender notice in the presence of such of those bidders or their authorized representatives who may 
be present. 

1.1.5. The Tenders shall closely pursue all the clauses, specifications and drawings indicated in the tender 
documents before quoting.  Should the bidder have any doubt in the meanings of  any portion  of the 
tender specification or  find discrepancies or omission in the drawings or the tender documents issued 
are in complete or shall require  clarification on any of the technical aspect, scope of work etc., he shall 
at once contact the authority inviting the tender for clarification before the submission of the tender. 

1.1.6. Before tendering, the bidders are advised to inspect the site of work and the environments and be well 
acquainted with the actual working and other prevalent conditions, facilities available, position of 
material and labour.  No claim will be entertained later, on the ground of lack of knowledge. 

1.1.7. Bidder must fill up all the schedules and furnish all the required information as per the instructions given 
in various sections of the tender specification. Each and every page of the Tender Specification must 
be signed and submitted along with the offers by the bidder in token of complete acceptance thereof.  
The information furnished shall be complete by itself. 

1.1.8. The bidders shall quote the rates in English language and international numerals.  These rates shall be 
entered in figures as well as in words.  

1.1.9. Discrepancy in Quoted Rates :  

a. If, in the price structure quoted, there is a discrepancy between the Unit rate quoted and the Total 
Price (which is obtained by multiplying the unit price by the quantity) due to arithmetical errors, the 
Unit rate quoted will be considered valid and the Total price will be corrected accordingly, unless in 
the opinion of BHEL there is an obvious misplacement of decimal point in the unit price. In which 
case the total price as quoted shall govern and the unit price corrected accordingly. 

b. If there is an error in total corresponding to the addition or subtraction of subtotals, the subtotals 
shall prevail and the total shall be corrected. 

c. If there is a discrepancy between words and figures, the amount in words shall prevail, unless the 
amount expressed in words is related to an arithmetic error, in which case the amount in figures 
shall prevail subject to (a) and (b) above. 

d. If there is such discrepancy in an offer, the same shall be conveyed to the bidder with target date 
before which the bidder has to send their acceptance on the above lines. If the bidder does not 
agree to the decision of BHEL, the bid is liable to be ignored.   

1.1.10.  For the purpose of the tender, the metric system of units shall be used. 

1.1.11. All entries in the tender shall either be typed or be written in ink.  Erasers and overwriting are not 
permitted and may render such tenders liable to summary rejection.  All cancellations and insertions 
shall be duly attested by the bidder. 

1.2.     QUALIFICATION OF BIDDERS: Only bidders who have previous experience in the work of this 
nature and description detailed in this tender specification are expected to quote for this work duly 
submitting details of experience along with the offer. Offers from bidders who do not have proven and 
established experience in the field are not likely to be considered. 
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SECTION –I 

 
1.3. DATA TO BE ENCLOSED: Full  information  shall  be  given  by  the  bidder   in  respect  of  the  

following. Non- submission of these information may lead to rejection of the offer. 

1.3.1. FINANCIAL STATUS: 

A certificate from Scheduled Bank to prove his financial capacity to undertake the work duly indicating 
financial limits the bidder enjoys or solvency certificate from the concerned Government authority.  
Informations required  in Annexure A, shall be furnished by the bidder along with the offer. 

1.3.2. INCOME TAX CERTIFICATE: 

A certificate of Income Tax clearance from the appropriate authority in the forms prescribed there for 
indicating annual turnover and the Sales Tax clearance certificate from the appropriate authorities as 
prescribed by the concerned state government, if any. These certificates shall be valid for one year from 
the date of issue or for the period prescribed therein for all tenders submitted during the period. 

1.3.3. PREVIOUS EXPERIENCE: 

A statement giving particulars duly supported  by documentary  evidence of the various services 
rendered for each similar work by the bidder indicating the particulars, value of each work, the site 
location, the duration, date of completion, a list of site locations and particulars and value of various 
services that are under progress. Information required in Annexure –BI & BII shall be furnished by the 
bidders along with the offer. 

1.3.4. ORGANISATION CHART: The Organisation pattern that is presently available with the bidder and that 
will be employed by the bidder for this work shall be furnished. 

1.3.5. An attested copy of the Power of Attorney, in case the tender is singed by an individual other than the 
sole proprietor, shall also be attached.   (If it is a Company or Firm, etc., Director/Managing Partner as 
the case may be is required to sign) 

1.3.6. IN CASE OF AN INDIVIDUAL: His full name, address and place and nature of business shall be 
indicated. 

1.3.7. IN CASE OF PARTNERSHIP FIRMS: The names of all the partners and their addresses be furnished 
along with a copy of the partnership deed/instrument of partnership duly certified by Notary Public shall 
be enclosed. 

1.3.8.    IN CASE OF COMPANIES:  

            Date and place of registration including date of commencement certificate in case of public companies 
(certified copies of Memorandum and Articles of Association are also to be furnished) are to be 
furnished. 

1.3.9. Nature of business carried on by the Company and the provisions of the Memorandum relating there of 
shall be furnished. 

1.3.10 Names and particulars including addresses of the Directors and their previous experiences shall  be 
furnished. 

1.3.11 A list of tools and tackles that the bidder is having  and those  that will be used on this job shall be 
furnished. 

1.3.12 In addition to the above, the particulars required in various annexure shall  also be  furnished. 

1.4 EARNEST MONEY DEPOSIT: 

1.4.1. Every tender must be accompanied by the prescribed amount of Earnest Money Deposit in any one of 
the following forms.  

1.4.1.1. EMD shall be deposited in cash ( as permissible under income tax act ), Payorder or Demand 
Draft ( payable at BHEL Project, M.R.Puram Ranipet in favour of “Bharat Heavy Electricals Ltd.” ) 
only. No other form of EMD remittance shall be acceptable to BHEL. 
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SECTION –I 

 
1.4.1.2. In case of payment of EMD in the form of Cash, the amount should be remitted by the bidder to the 

Cash Office of Bharat Heavy Electricals Limited, BAP,Ranipet-632 406 during it’s working hours and 
cash receipt issued shall be enclosed along with the tender. 

 
1.4.2. Tenders received without Earnest Money in full in the manner prescribed above are liable to be 

rejected. 

1.4.3. The Earnest Money Deposit of the successful tenders may be retained towards part of Security 
Deposit.  

1.4.4. In the case of unsuccessful bidders, the Earnest Money  will be refunded to them within a reasonable 
time  after finalisation of the tender. 

1.4.5. Earnest Money Deposit by the bidder will be forfeited as per tender documents if the bidder: 

1.4.5.1. Fails to communicate unqualified acceptance of Letter of Intent within 15 days of date of Letter of Intent. 

1.4.5.2. Does not commence the work within the period as per LOI/Contract. In case the LOI/Contract is silent in 
this regard then within fifteen days after award of contract. 

1.4.5.3. After opening of Tender, revokes/withdraws his tender within the validity period or revises/alters his 
earlier quoted rates/conditions. 

1.4.5.4. Fails to submit SD as indicated in the Letter of Intent. 

1.4.6. Earnest Money deposit shall not carry any interest. 

1.5.  AUTHORISATION AND ATTESTATION: 

1.5.1. Tenders shall be signed by persons duly authorized /empowered to do so.  Certified copies of such 
authority  and relevant documents shall be submitted along with the tenders. 

1.6. VALIDITY OF OFFER:   The rates in the Tender shall be kept open for acceptance for a minimum 
period of six months   from the date of opening of tenders.  In case the Bharat Heavy Electricals Limited 
calls for negotiations such negotiations shall not amount to cancellation or withdrawal of the original 
offer , which shall be binding on the bidders. 

1.7. EXECUTION OF CONTRACT: The successful bidder’s responsibility under this contract commences 
from the date of issue of the Letter of Intent by Bharat Heavy Electricals Limited.  The successful bidder 
shall be required to execute an agreement in the prescribed from (Annexure-D) with BHEL within a 
reasonable time after the acceptance of his tender and in any case before submitting the first bill for 
payment.  The expenses for completion, stamping and registration of the agreement with prescribed 
authority, if necessary, shall be borne by the Contractor. 

1.8. SECURITY DEPOSIT: 
1.8.1. Upon acceptance of tender, the successful bidder within the time specified in the letter of intent must 

deposit the required amount of Security Deposit for satisfactory execution of work and shall not 
commence work under this contract before remitting security deposit except as directed by BHEL. 

1.8.2. The total amount of Security Deposit shall be as follows: 

1.8.2.1. In the case of work costing up to Rs.10 lakhs – 10% of the quoted value. 
1.8.2.2. In the case of work costing Rs.10 lakhs to Rs.50 lakhs – Rs.1 lakh plus 7.5% of  the  amount exceeding 

Rs.10 Lakhs. 
1.8.2.3. In the case of work costing more than Rs.50 Lakhs – Rs.4 lakhs plus 5% of  the  amount exceeding 

Rs.50 Lakhs. 
1.8.3. The Security Deposit may be furnished in any one of the following forms:- 

1.8.3.1. Cash ( as permissible under the income tax act ). 
1.8.3.2.  Payorder , Demand Draft in favour of  BHEL. 
1.8.3.3.  Local cheques of Scheduled Banks, subject to realization. 
1.8.3.4.  Securities available from Post Offices such as National saving Certificates, Kisan Vikas Patras etc. 

(Certificates should be held in the name of contractor furnishing the security and duly pledged in favour 
of BHEL and discharged on the back). 
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1.8.3.5. Bank Guarantee from Scheduled Banks / Public Financial Institutions as defined in the companies act. 
The Bank Guarantee format should have the approval of BHEL (Annexure-E). The Bank Guarantee 
furnished towards Security Deposit should be kept valid by proper renewal till the expiry of 6 Months 
after the said work is actually completed. 

1.8.3.6. Fixed Deposit Receipt issued by Scheduled Banks / Public Financial Institutions as defined in the 
companies act. The FDR should be in the name of the contractor, account BHEL, duly discharged on 
the back. 

1.8.3.7. Security deposit can also be recovered at the rate of 10% from the running bills. However in such cases 
atleast 50% of the security deposit ( as Bank Guarantee or Demand Draft ) should be remitted before 
start of the work and balance 50% may be recovered from the running bills till the full Security Deposit 
is made up.  

1.8.3.8. EMD of the successful bidder may be converted and adjusted against the security deposit on specific 
request by the contractor. 

1.8.3.9.  Acceptance of security deposit as per clause 1.8.3.4 and 1.8.3.6 above will be subject to hypothecation 
or endorsement on the documents in favour of BHEL. However, BHEL will not be liable or responsible 
in any manner for the collection of interest or renewal of the documents or in any other matter 
connected therewith. 

1.8.4.  If the value of the work done at any time exceeds the accepted agreement value, the security   Deposit 
shall be correspondingly enhanced and the extra Security Deposit shall be immediately   deposited by 
the Contractor or recovered from payments due to him. 

1.8.5 Failure to deposit the Security Deposit within the stipulated time, may lead to forfeiture of Earnest 
Money and cancellation of the award of work. 

1.8.6 If any part of Security Deposit of the Contractor is held in the form of approved securities it shall be kept 
transferred in the name of Bharat Heavy Electricals Limited, Ranipet, in such a manner that the same 
can be realized fully without referring to the Contractor, BHEL shall not be responsible for any 
depreciation in the value of the Security while in BHEL’s custody or for any loss of interest thereon. 

1.8.7 BHEL reserves the right to forfeiture of Security Deposit in addition to the other claims and penalties in 
the event of the Contractor’s failure to fulfill any of the Contractual obligation including liquidation or 
bankruptcy of the contractor, non-payment of money payable by means of  arbitration award in favour 
of BHEL  or in the event of termination of Contract as per terms and conditions of Contract. BHEL 
reserves the right to set off the Security Deposit, against any claims of any other contracts with BHEL. 

1.8.8 RETURN OF SECURITY DEPOSIT: 
If the Contractor performs and completes the work in all respects to the entire satisfaction of BHEL and 
presents an absolute “No Demand Certificate” in the prescribed form (Annexure-F) and returns 
properties belonging to BHEL handed over, lent or hired by him for carrying out the said works, Security 
Deposit will be released to the Contractor after deducting all cost of expenses or other amounts that are 
to be paid to BHEL under this or other contracts entered into with the Contractor. It may be noted that 
in no case the Security Deposit shall be refunded/released prior to passing of final bill. 

1.9.      REJECTION OF TENDER AND OTHER CONDITIONS 

1.9.1. The acceptance of Tender will rest solely with BHEL which does not bind itself to accept the lowest    
tender or any tender and reserves to itself full rights for the following without  assigning any   reasons 
whatsoever. 

1.9.1.1. To reject any or all of the bidders. 

1.9.1.2. To split up the work amongst two or more Bidders. 

1.9.1.3.  To award the work in part. 

1.9.1.4.  Either of the contingencies stated in (1.9.1.2) and (1.9.1.3) above to modify the time for   completion 
suitably. 
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1.9.1. Conditional and Unwitnessed tenders, tenders containing absurd or unworkable rates and amounts 
and tenders which are incomplete and otherwise considered defective and tenders not in accordance 
with the tender conditions, specifications, etc., are liable to be rejected. 

1.9.2.  If a bidder expires after the submission of his/her tender or after the acceptance of his/her tender, 
BHEL may at their discretion cancel such tender.  If a partner of a firm expires the submission of the 
tender or after the acceptance of the tender, BHEL may cancel such tender at their discretion unless 
the firm retains its character. 

1.9.3. BHEL will not be bound by any power of Attorney granted by the bidder or by changes in the 
composition of the firm made subsequent to the execution of the Contract. They may, however 
recognize such power of Attorney and changes after obtaining proper legal advice, the cost of which 
will be chargeable to the contractor concerned. 

1.9.4. If the bidder deliberately gives wrong information in his tender, BHEL reserves the right to reject such 
tender at any stage or cancel the contract, if awarded.  The Earnest Money/Security Deposit /any other 
money due shall also be forfeited. 

1.9.5. Canvassing in any form in connection with the tender is strictly prohibited and the tenders submitted by 
the contractors who resort to canvassing in any form are liable to rejection. 

1.9.6. Should a bidder or contractor or in the case of a firm or company of contractors one or more of its 
partners/share holders/Directors have a relation or relations employed in BHEL, the authority inviting 
tender shall be informed of the fact along with the offer, failing this BHEL may, at its sole discretion 
reject the tender or cancel the contract and forfeit the Earnest Money/Security Deposit. 

1.9.7. The successful bidder should not sub-contract the part or complete work detailed in the tender 
specification undertaken by him without written permission of BHEL.  The bidder is solely responsible 
to BHEL for the work awarded to him. 

1.9.8. No deviation from the tender specification shall be acceptable to BHEL. Bidders shall confirm their 
unqualified acceptance of the terms and conditions by giving an undertaking to this effect in a separate 
letter as specified by BHEL.  

1.10. NO INTEREST shall be payable by BHEL on Earnest Money or Security Deposit, if applicable, or 
any money due to the Contractor by BHEL. 

 
--------------- ------------------------------- --------------------------------------------------------- 
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2.1. DEFINITION: The following terms shall have the meaning hereby assigned to them except where the 

context otherwise requires. 

2.1.1. BHEL or (B.H.E.L Ltd) shall mean Bharat Heavy Electricals Limited a Company registered under 
Indian Companies Act 1956, with its Registered Office at BHEL House, Siri fort, New Delhi 110 049 or 
its Authorised Officers or its Resident Engineer or other employees authorized to deal with any matters 
with which these persons are concerned on its behalf. 

2.1.2. “GENERAL MANAGER” shall mean the Officer in Administrative charges of contracting unit of BHEL. 

2.1.3. “ENGINEER” or “ENGINEER IN CHARGE” shall mean Engineer who is in-charge for the works referred 
in Erection Services.  The term also includes  PROJECT MANAGER, “RESIDENT MANAGER”  “SITE 
ENGINEER “ “ RESIDENT MANAGER” and “ASSISTANT SITE ENGINEER “ of BHEL at the site as 
well as the Officers in-charge at Head Office. 

2.1.4. “SITE” shall mean the place or places at which the plants/equipments are to be erected and services 
are to be performed as per the specification of this contract. 

2.1.5.   “CLIENTS OF BHEL” or “CUSTOMER” shall mean the project authorities  to whom BHEL is supplying 
the equipments. 

2.1.6.  “CONTRACTOR” shall mean the individual, firm or company who enters in to this contract  with BHEL 
and shall include their executors, administrators, successor and permitted  assignees. 

2.1.7. “CONTRACT” or “CONTRACT DOCUMENT” shall mean/and include the agreement or work order, the 
accepted appendices of rates, schedules, quantities, if any and general conditions of contract, the 
special  conditions of contract, instructions to the bidders, the drawings, the technical specifications, the 
special specifications, if any, the tender documents and the Letter of Intent/Acceptance Letter issued by 
BHEL.  Any  conditions  or terms  stipulated by the contractor in the tender  document or subsequent 
letters shall not form part of the contract unless specially accepted  in writing by BHEL, in the Letter of 
intent and incorporated in the agreement. 

2.1.8. “GENERAL AND SPECIAL CONDITIONS OF CONTRACT” shall  mean  the “Instructions to Bidders 
and General and Special Conditions of Contract” pertaining to the work for  which the bidders are called 
for. 

2.1.9. “TENDER SPECIFICATIONS” shall mean the “SPECIFIC CONDITIONS, Technical specifications, 
appendices, site informations and drawings” pertaining to the work in which the bidders are required to 
submit their offer, Individual specification number will be assigned to each tender specification.. 

2.1.10. “TENDER DOCUMENTS” shall mean the General and Special Conditions of Contract(2.1.8) and tender 
specification(2.1.9). 

2.1.11. “LETTER OF INTENT” shall mean the intimation by a letter to the bidder that the tender has been 
accepted in accordance with provisions contained in that letter.  The responsibility of the contractor 
commences from the date of issue of this letter  and all the terms and conditions of contract are 
applicable from this date. 

2.1.12. “COMPLETION TIME” Shall mean the period by date specified in the acceptance of tender or date 
mutually agreed upon for handing over of the erected equipment/plant which are found acceptable by 
the Engineer being of required standard and conforming to the specifcations of the contract. 

2.1.13. “PLANT” shall mean and cannote the entire assembly of the plant and equipments covered by the 
contract. 

2.1.14. “EQUIPMENT” shall mean all equipments, machinery, materials, structurals, electricals and other 
components of the plant covered by the contract. 

2.1.15. “TESTS” shall mean and include such test or tests to be carried out on the part of the contractor as are 
prescribed in the contract or considered necessary by BHEL in order to ascertain the quality, 
workmanship, performance and efficiency of the contract work or part thereof. 

2.1.16. “APPROVED” “DIRECTED” or “INSTRUCTED” shall mean approved, directed or instructed by BHEL. 
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2.1.17.  “WORK OR CONTRACT WORK” shall mean and include supply of all categories of labour specified 

consumables, tools and tackles required for complete and satisfactory site transportation handling, 
stocking, storing, erecting, testing, and commissioning of the equipments to the entire satisfaction of 
BHEL. 

2.1.18. “SINGULAR AND PLURAL ETC” works carrying singular number shall also include plural and vice 
versa, where the context so required.  Words importing the masculine gender shall be taken to include 
the feminine gender and words imparting persons shall include any company or association or body of 
individuals, whether incorporated or not. 

2.1.19. “HEADINGS” 

The headings in these general conditions are solely for the purpose of facilitating reference and shall 
not be deemed to be part thereof or be taken into consideration in the interpretation or construction 
thereof or of the contract. 

2.1.20. “MONTH” shall mean calender month, unless specified otherwise in the tender. 

2.1.21. “WRITING” shall include any manuscript typewritten or printed statement under the signature of BHEL. 

2.2.         LAW GOVERNING THE CONTRACT AND COURT JURISDICTION 

            The contract shall be governed by the Law for the time being in force in the Republic of India,  and shall 
be subject to the Jurisdiction of the courts having Jurisdiction over RANIPET (VELLORE Dist,  Tamil 
Nadu). 

2.3.       ISSUE OF NOTICE: 

The Contractor shall furnish to the BHEL ENGINEER the name, designation and address of his 
authorized agent and all complaints, notices, communication and reference shall be deemed to have 
been duly given to the contractor  or his authorized agent or left or posted to the address of either the 
contractor or of his representative and shall be deemed to have been so give in the case of posting  on 
the day on which they would have reached such address in the ordinary course of post or on which they 
were so delivered of / or left. 

2.4. USE OF LAND: No land belonging to BHEL  or their customer under temporary possession of BHEL 
shall be occupied by the Contractor without the written permission of BHEL. 

2.5. COMMENCEMENT OF WORKS: 

2.5.1. The Contractor shall commence the works within the time indicated in the Letter of Intent from BHEL 
and shall proceed with the same with due expedition without delay. 

2.5.2. If the successful bidder fails to start the work within the stipulated time, BHEL, at his sole discretion will 
have the right to cancel the contract.  His earnest money and/or Security Deposit with BHEL will stand 
forfeited without any further reference to him without prejudice to any and  all of BHEL’s  other rights 
and remedies in this regard. 

2.5.3. All the works shall be carried out under the direction and to the satisfaction of BHEL. 

2.5.4. The erected/constructed plant or work performed under this contract shall be taken over when it has 
been completed in all respects and/or satisfactorily put in to operation at site. 

2.6. MODE OF PAYMENT AND MEASUREMENT OF THE WORK COMPLETED: 

2.6.1. All payments due to the contract shall be paid through E-PAYMENT (EFT / RTGS) only. The contractor 
has to furnish acceptance for e-payment, duly indicating the bank account details in the prescribed 
format. 

2.6.2. For Progress running bill payment: 

The contractor shall present detailed measurement working sheets, in quadruplicate, duly indicating all 
relevant details based on technical documents and connected drawings for work done during the 
month/period under various categories in line with terms of payment as per letter of intent.  The basis of 
arriving at the quantities/weight shall be the relevant documents and drawings released by BHEL. 
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2.6.3. These measurement working sheets will be checked and vetted by BHEL  Engineers and quantities and 

percentage eligible for payment under various groups shall be decided by BHEL engineers.  The 
abstract of quantities and percentage so arrived based on the terms of payment shall be entered in 
Measurement Book and signed by both the parties. 

2.6.4. Based on the above quantity, contractor shall prepare the bills in prescribed proforma and work out the 
financial value.  These will be entered in Measurement Book and signed by both the parties and paid 
duly effecting recoveries due. 

2.6.5. All recoveries due from the contractor for the month/period shall be effected in full from the 
corresponding running bills unless specific approval from the competent authorities is obtained 
otherwise. 

2.6.6. Measurement shall be restricted to that for which it is required to ascertain the financial liability of BHEL 
under this contract. 

2.6.7. The measurement shall be taken jointly be persons duly authorized on the part of BHEL and by the 
contractor. 

2.6.8. The contractor shall bear the expenditure involved, if any, in making the measurement.  The contractor 
shall, without extra charges provide all the assistance with appliances and other things necessary for 
measurement. 

2.6.9. If, at any time due to any reason, whatsoever, it becomes necessary to re-measure the work done in full 
or in part, the expenses towards such re-measurements shall be borne by the contractor. 

2.6.10. Passing of measurement as per bills does not amount to acceptance of the completion of the work 
mentioned.  Any left out work has to be completed if pointed out at a later date by BHEL. 

2.6.11. Final measurement bill shall be prepared in the final bill proforma prescribed for the purpose based on 
the certificate issued by BHEL Engineer that entire work as stipulated in the tender specification has 
been completed in all respects to the entire satisfaction of BHEL.  Contractors shall give unqualified ‘No 
Due’ and ‘No Demand’ certificate.  All the tools and tackles loaned to them should be returned in 
condition satisfactory to BHEL.  Quantities/Weight erected shall be prepared and paid, within a 
reasonable time after completion of work.  After payment of final bill, only guarantee obligation 
percentage shall remain unpaid which shall be released in accordance with clause 2.13.  The final bill 
quantities and financial value shall also be entered in Measurement Book and signed by both the 
parties to the contract. 

2.7 RIGHTS OF BHEL 

     BHEL reserves the following rights in respect of this contract without entitling the contractor      for any 
compensation. 

2.7.1. To get the work done through other agency at the risk and cost of the Contractor, in the event of 
Contractor’s poor progress, or inability to progress the work, persistent disregard in instruction of BHEL, 
assignment transfer, subletting of the contract without permission of BHEL, non fulfillment of any 
contractual obligation etc., and to recover compensation for such losses from the contractor including 
BHEL’s supervision charges and overheads from Security Deposit / other dues. 

2.7.2. To withdraw any portion of work and/or to restrict/alter quantum of work as indicated and get it done 
through other agency and/or with departmental labour to suit BHEL’s commitment to its customer or in 
case BHEL decides to advance the date of completion due to other emergency reasons/BHEL’s 
obligation to its customer. 

2.7.3. To terminate the contract after due notice to cause forfeiting of Security Deposit and recover the loss 
sustained in getting the balance work done through other agencies in addition to liquidated damages in 
the event of : 

2.7.3.1. Contractor’s continued poor progress. 

2.7.3.2. Withdrawal from or abandonment of the work before completion of the work. 
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2.7.3.3. Corrupt act of contractor. 

2.7.3.4. Insolvency of the contractor. 

2.7.3.5. Persistent disregards to the instructions of BHEL. 

2.7.3.6. Assignment transfer, sub-letting of the contract without BHEL’s permission. 

2.7.3.7. Non-fulfillment of any contractual obligations. 

2.7.4. To recover any money due from the contractor from any money due to the contractor under this 
contract or any other contract or from the Security Deposit. 

2.7.5. BHEL will impose Liquidated Damages as per suitable clauses in the Tender Specifications on account 
of delay, violation of contract conditions and non-performance attributable to the contractor. Any delay 
in completion of the work beyond the said date of completion period for the reasons attributable to the 
contractor, will attract LD at the rate of ½% per week of delay, subject to a maximum of 10% contract 
value. . All decisions of BHEL in this regard will only be final and binding on the tenderer 

2.7.6. To terminate the contract or to restrict the quantum of work and pay for the portion of work executed in 
case BHEL’s contracts with their customers are terminated for any reason. 

2.7.7. To effect recovery from any amount due to the contractor under this or any other contractor in any other 
form the moneys BHEL is forced to pay to anybody, due to contractor’s failure to fulfill any of his 
obligation. 

2.7.8.  To restrict or increase the quantity and nature of work to suit the site requirements since the tender 
specification is based on preliminary documents and quantities furnished there in are indicative and 
approximate and the rates quoted shall not be subject to revision. 

2.7.9. To deploy BHEL’s fitters, welders, operators and technicians in case of emergency/poor 
progress/deficiency in skill on the part of employees of contractor and to recover the expenditure on 
account of the same from contractor’s bills. 

2.7.10. While every endeavor will be made by BHEL they cannot guarantee un-interrupted work to the 
contractor due to conditions beyond their control.  Contractor will not be entitled for any compensation 
extra payment on his account. 

2.7.11. In the event of any dispute of any nature, the decision of BHEL shall be final and binding on the 
contractor. 

  

2.7.12. Cancellation of contract in part or full for contractor’s default: 

         If the contractor: 

a) makes default in commencing the work within a reasonable time from the date of handing over of the 
site and continue in that state after a reasonable notice from Engineer-in-charge.  

                                                   OR 

b) in the opinion of the Engineer-in-charge at any time whether before or after the date / extended date for 
completion, make default in proceeding with the work, with due diligence and continue in that state after 
a notice of seven days from Engineer-in-charge  

                                                  OR 

c) fails to comply with any of the terms and conditions of the contract or after 7 days notice in writing with 
orders properly issued there under  

                                                  OR 

d) fails to complete the work order and items of work as per individual dates for completion and clear the 
site on or before the date of completion or fails to achieve the progress set out in accordance with the 
provisions of contract. 
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The Accepting Officer may, without prejudice to any other right or remedy which shall have accrued or 
shall accrue to BHEL, cancel the contract as a whole or in part thereof or only such work order items of 
work in default from the contract.  Whenever the Accepting officer exercises his authority to cancel the 
contract as a whole or in part under this condition he may complete the work at the contractor’s risk and 
cost , provided always that in the event of the cost of completion (as certified by Engineer-in-charge, 
which is final and conclusive) being less than the contract cost the advantage shall accrue to the BHEL. 
If the cost of completion exceeds, the money due to the contractor under this contract the contractor 
shall either pay the excess amount ordered by General Manager or the same shall be recovered from 
the contractor by other means.  Engineer-in-charge will have power to take possession of site and 
materials, constructional plant, implements, stores etc there on. 

 

In case  BHEL completes the work or any part thereof under the provisions of the contract conditions, 
then such completion is to be taken in to account in determining the excess cost to be charged to the 
contractor under this condition and shall consist of the cost of materials purchased and / or labour 
provided by BHEL, with an addition of such percentage to cover superintendence and establishment 
charges as may be decided by the General Manager, whose decision shall be final and conclusive. 

2.7.13. If the contractor fails to pay the excess sum within a period of 30 days the Engineer-in-charge shall 
have the right to sell any or of the contractor’s unused materials, construction plant, implements, 
temporary buildings etc., and apply the proceeds of sale thereof towards the satisfaction of any sum 
due from the contractor under the contract and if there after be any balance out standing from the 
contractor, it shall be recovered in accordance with the provisions of the contract. 

2.7.14.  BHEL shall have the right to recover any money due from the contractor from any money due to 
the contractor under this contract or any other contract or from the Security Deposit. 

2.8. RESPONSIBILITIES OF THE CONTRACTOR IN RESPECT OF LOCAL LAWS, EMPLOYMENT OF 
WORKERS Etc. 

The following are the responsibilities of the Contractor in respect of observation of local laws, 
employment of personnel, payment of taxes etc. 

2.8.1. As far as possible unskilled workers shall be engaged from the local areas in which the work is being 
executed. 

2.8.2. The contractor at all times during the continuance of this contract shall, in all his dealings with local 
labour for the time being employed on or in connection with the work, have due regard to all local 
festivals,  religious and other customs. 

2.8.3. The contractor shall comply with all state and Centrals Laws, Statutory Rules, Regulations etc., 
inclusive of those regarding labour and industrial laws which are applicable from time to time and they 
shall comply with the provisions of the said labour legislations, rules and regulations framed under the 
provisions of Employees Provident Fund and Miscellaneous Provisions Act 1952 shall be strictly 
followed. 

2.8.4. The contractor shall pay all taxes, including sales Tax on works contract if any fees, license, charges, 
deposits duties, tool royalty commissions or other charges which may be leviable on account of any of 
his operations in execution of the contract in case BHEL is forced to pay any of such taxes.  BHEL shall 
have the right to recover the same from the contractor either from his bills or other wise as deemed fit. 

2.8.5. While BHEL would pay the inspection fees, of the Boiler Inspectorate, all other arrangements for the 
visits periodically by Boiler Inspector to site, Inspection Certificate etc., will have to be made by the 
contractor.  However BHEL will not make any payment to Boiler Inspector in connection with 
contractor’s welders qualification/requalification tests etc. 

2.8.6. The contractor shall be responsible for provision of health and sanitary arrangements (more particularly 
described in Contract Labour Regulation & Abolition Act) safety precautions etc., as may be required for 
safe and satisfactory execution of the contract. 

2.8.7. The contractor shall be responsible for providing proper accommodation including adequate medical 
facilities for the personnel employed by him. 

2.8.8. The contractor shall be responsible for the proper behavior and observance of all regulations by the 
staff employed by him. 
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2.8.9. The contractor shall ensure that no damage is caused to any person/property of other parties working 
at site.  If any such damage is caused it is the responsibility of the contractor to make good the losses 
or compensate for the same. 

2.8.10. All the properties/equipments/components of BHEL their client loaned with or without deposit to the 
contractor in connection with contract shall remain the properties of BHEL/their client.  The contractor 
shall use such properties for purpose of execution of this contract, all such 
properties/equipments/components shall be deemed to be in good condition when received by the 
Contractors unless he notifies within 48 hours to the contrary.  The Contractor shall return them in good 
condition as and when required by BHEL/their client.  In case of non-return, loss, damage, repairs etc, 
the cost thereof, as may be fixed by the site Engineer, will be recovered from the Contractor. 

2.8.11. It is not obligatory on the part of BHEL to supply any tools and tackles or other materials other than 
those specifically agreed to do so by BHEL.  However, depending upon the availability/possibility 
BHEL’s customer’s handing equipment and other plants may be made available to the contractor on 
payment of the hire charges/free of charges, as fixed subject to the conditions laid down by 
BHEL/Customer from time to time.  Unless paid in advance such hire charges if applicable shall be 
recovered from contractors bills/security deposit in one installment. 

2.8.12. The Contractor shall fully indemnify BHEL against all claims of whatsoever nature arising during  the 
course of erection/construction/performing work under the contract. 

2.8.13. In case the Contractor is required to undertake any work outside the scope of this contract the rate 
payable shall be those mutually agreed upon. 

2.8.14. Any delay in completion of works/non-achievement of periodical targets, due to reasons attributable to 
the contractor, the same will have to be compensated by the Contractor either by increasing manpower 
and resources or by working extra hours and/or by working more than one shift.  All these are to be 
carried out by the contractor at no extra cost. 

2.8.15. The contractor shall arrange and co-ordinate his work in such a manner as to cause no hindrance to 
other agencies working in the same premises. 

2.8.16. All safety rules and codes applied by the client/BHEL at site shall be observed by the contractor without 
exception.  The contractor shall be responsible for the safety of the equipment/material and works to be 
performed by him and shall maintain all light, fencing guards signs etc, or other protection necessary for 
the purpose.  Contractor shall also take such additional precautions as may be indicated from time to 
time by the Engineer with a view prevent pilferage, accidents, fire hazards and due precautions shall be 
taken against fire hazards and atmospheric conditions.  Suitable number of clerical staff, watch and 
ward, store keepers to take care of equipment, materials and construction tools and tackles shall be 
posted at site by the contractor till the completion of the work under this contract.  The contractor shall 
arrange for such safety devices as are necessary for such type of work and carry out the requisite site 
tests of handling equipments, lifting tools, tackles, etc., as per prescribed standards and practices. 

2.8.17. The contractor will be directly responsible for payment of wages to his workmen.    A pay roll sheet 
giving all the type payments given to the workers and duly signed by the contractor’s representative 
should be furnished to BHEL Site office on or before 15th of every succeeding month. 

2.8.18. In case of any class of work for which there is no such specification as laid down in the contract, such 
work shall be carried out in accordance with the instructions and requirements of the Engineer. 

2.8.19. No levy of payment or charge made or imposed shall be impeached by reason of any clerical error or 
by reason of any mistake in the amount levied or demanded or charged. 

2.8.20. Also no idle labour charges will be admissible in the event of any stoppage caused in the work resulting 
contractor’s labour being rendered idle due to any cause at any time. 

2.8.21. The contractor shall take all reasonable care to protect the materials and work till such time the 
plant/equipment has been taken over by BHEL/their client. 

2.8.22. Contractor shall not stop the work or abandon the site for whatsoever reason or dispute, excepting for 
force major conditions.  All such problems/dispute, shall be separately discussed and settled without 
affecting the progress of work.  Such stoppage or abandonment shall be treated as breach of contract 
and dealt with accordingly. 
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SECTION –II 

2.9. CONSEQUENCES OF CANCELLATION: 

Whenever BHEL exercises its authority to terminate the contract/withdraw a portion of work under the 
clause 2.7 they may complete the work by any means.  In the event of the cost of completion as 
certified by the site Engineer which is final and conclusive being less than the contract cost, the 
advantage shall accrue to BHEL and that if the cost of completion exceeds the moneys due to the 
contractor under the contract, the contractor shall either pay the excess amount ordered by BHEL or 
the same shall be recovered from the contractor by any other means.  This will be in addition to the 
forfeiture of Security Deposit and recovery of liquidated damages as per the relevant clauses. 

2.9.1. In case BHEL completes the work under the provision of this condition, the cost of such completion to 
be taken into account in determining the excess cost to be charged to the contract under this condition, 
shall consist of materials purchased and/or labour provided by BHEL with an addition of such 
percentage to cover supervision and establishment charges as may be decided by BHEL. 

2.10 INSURANCE: 

2.10.1. BHEL/their customer shall arrange for insuring the materials/properties of BHEL / customer covering 
the risks during transit, storage, erection and commissioning. 

2.10.2. It is sole responsibility of the contractor to insure his workmen against accidents and injury while at 
work as required by relevant Rules and to pay compensation, if any, to workmen as per workmen’s 
Compensation Act.  The work will be carried out in a protected area and all the rules and regulations of 
the client/BHEL in the area of project which are in force from time to time will have to be followed by 
contractor. 

2.10.3. If due to negligence and/or non-observance of safety and other precautions, any accident/injury occurs 
to any other persons/public, the contractor shall have to pay necessary compensation and other 
expenses if so decided by the appropriate authorities. 

2.10.4. If due to contractor’s carelessness’s, negligence of non-observance of safety  precautions damage to 
BHEL’s /customer’s property and personnel should occur and if BHEL is unable to recover in full cost 
from the insurance company, the same will be recovered from the contractor. 

2.10.5. It shall be the responsibility of the contractor to provide security arrangement for the equipment/ 
materials belonging to BHEL and handed over to the contractor for erection/transportation till the same 
are taken over by BHEL after erection/returned to BHEL stores. 

2.11. STRIKES & LOCKOUTS: 

2.11.1. The contractor will be fully responsible for the entire dispute and other issues connected with his labour.  
In the event of the contract labour resorting to strike or the contract resorting to lock-out and if the strike 
or lock-out declared is not settled within a period of one month, BHEL, shall have the right to get the 
erection work executed employing its won labour or through any agencies or both and the cost so 
incurred by BHEL be deducted from the contractor’s bills. 

2.11.2. For any purpose whatsoever the employees of the contractor shall not be deemed to be in the 
employment of BHEL. 

2.12. FORCE MAJEURE: 

2.12.1 The following shall amount to FORCE MAJEURE: 

Act of God or of any Government, War, Sabotage, Riots, Civil commotion, Police action revolution, 
Flood, Fire, Cyclones, Earth quake and epidemic and other similar causes over which the contractor 
has no control. 

2.12.2. If the contractor suffers delay in the due execution of the contractual obligation due to delays caused by 
FORCE MAJEURE as defined above, the agreed time of completion of the job covered by this contract 
or the obligation of contractor shall be extended by a period of time equal to the period of delay 
provided that on the occurrence of any such contingency the contractor immediately reports to BHEL in 
writing the causes of delay and the contractor shall not be eligible for any compensation. 
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SECTION –II 

2.13. GUARANTEE: 

Even though the work will be carried out under the supervision of BHEL Engineers the contractor will be 
responsible for the quality of the workmanship and shall guarantee the work done for a period of twelve 
months from the date of completion of work as certified by the Engineer for good workmanship and 
shall rectify free of cost all defects due to faulty erection, detected during the guarantee period starting 
from the date of the completion of rectification.  In the event of the contractor failing to repair the 
defective works within the time specified by the Engineer, BHEL may proceed to undertake the repairs 
of such defective works at the contractor’s risk and cost, without prejudice to any other rights and 
recover the same from Security Deposit/other dues or by other legal means. 

2.14. ARBITRATION: 

Except where otherwise provided for in the contract all questions and disputes relating to the meaning 
of the specifications, designs, drawings and instructions herein before mentioned and as to the quality 
of workmanship or materials used on the work or as to any other question, claim, right, matter or thing 
whatsoever in anyway arising out of or relating to the contract, designs, drawings, specifications, 
estimates, instructions, orders or these conditions or otherwise concerning the work or failure to 
execute the same whether arising during the progress of the work or after the completion or 
abandonment thereof shall be referred to the sole arbitration of the General Manager of BHEL and if 
General Manager is unable or unwilling to act, to the sole arbitration of some other person appointed by 
the General Manager, willing to act as such arbitrator. 

The cases referred to arbitration shall be other than those for which the decision of the Accepting 
Officer, or Engineer-in-charge as the case may be is expressed in the contract to be final and 
conclusive.  There will be no objection if the arbitrator so appointed is an employee of BHEL and that he 
had to deal with the matters to which the contract relates and that in the course of his duties as such he 
had expressed views on all or any of the matters in dispute or difference. 
 
The arbitrator to whom the matter is originally referred being transferred or vacating his office or being 
unable to act for any reason, such General Manager as aforesaid at the time of such transfer, vacation 
of office or inability to act shall appoint another person to act an as arbitrator in accordance with the 
terms of the contract.  Such person shall be entitled to proceed with the reference from the stage at 
which it was left by his predecessor. 
 
Subject  as aforesaid the provision of the Arbitration and Conciliation Act 1996 or any statutory 
modification or  reenactment thereof and the rules made there under  and for the time being in force 
shall apply to the arbitration proceeding under this clause. 
 
It is a term of the contract that the party involving arbitration shall specify the dispute or dispute to be 
referred  to arbitration under this clause together with the amount or amounts claimed in respect of 
each such dispute. 
 
The arbitrator shall be deemed to have entered on the reference on the date he issues notice to both 
the parties fixing the date of first hearing. 
 
The arbitrator shall give a separate award in respect of each dispute or difference referred to him. 
 
The venue of arbitration shall be such place as may be fixed by the Arbitrator in his sole discretion.  The 
award of the Arbitrator shall be final conclusive and binding on all parties to this contracts. 
 
In the event of disputes or differences arising between one public sector and a Government Department 
or between two public sector enterprises the above stipulations shall not apply, the provisions of BPE 
Office memorandum No.BPE/CL/001/76 MAN/2(1.10)76-BPE(GM-1)dated 1st January 1976 or its 
amendments for arbitration shall be applied. 

 *+* 
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CONTRACT AGREEMENT 

 

 
 
 

AGREEMENT NO: BAP : ERN : BHE :    DATE: 
 
 

             Name of work          : 
 
 
 
 
Name of the contractor with full address      : 
 
 
 
 
 
 
 
Amount of tender accepted                     : 
 
 
 
Letter of Intent No.                     : 
 
 
 
Time allotted for completing the work        : 
           (date of completion) 
 
 
 
 
 
 
 
 
 
 

(Officer authorized to sign the agreement) 
 

CONTRACTOR 
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ANNEXURE –‘D’   CONTRACT AGREEMENT 
 

AGREEMENT No: BAP: ERN : BHE :               DATE: 
 
1. This agreement made this day, the                  of                           between  the Bharat Heavy Electricals Limited, Ranipet having its 

Registered Office at ‘BHEL House’ , Siri Fort, New Delhi 110 049 (herein after called the FIRST PARTY) of one part and Messrs.                                                          
(herein after called the (“CONTRACTOR”) of the SECOND PARTY. 

2.  WHEREAS the first party is desirous of executing the work of                                                         . more particularly described in 
the appendices including drawings and specifications attached herewith. 

3. WHEREAS IN PURSUANCE of the said Contractor’s Tender having been accepted, the first party has decided to give the above said 
work to Contractor, and WHEREAS  the contract between the parties was concluded by virtue of a letter of intent issued by the First 
Party under reference.   Dt.                                      . 

4.  WHEREAS the said Contractor has agreed to do the aforesaid work of the first party subject to the conditions herein contained in the 
presents, instructions to bidders, general conditions and special conditions, schedules, appendices, letter of intent and specifications 
(hereinafter referred as the said contract schedule) at the approved rates (herein referred as the said contract rate). 

5. AND WHEREAS the said contractor has furnished a Bank Guarantee for a sum of Rs.                Valid up to                           . 
 towards initial 50% security Deposit and has further agreed for balance 50% Security Deposit being recovered at 10% of value of each 
running bill till the full Security Deposit is made up for the satisfactory completion and performance of the work and whereas the validity 
of the said Bank Guarantee has to be extended by the Contractor, if so required before for the balance period of contract period and in 
the event of his failure to do so, the contractor shall pay or accept recovery of this amount of Rs.                          (Rupees                       .
                                                . only), from the bills forthwith in one installment and it has further been agreed 
that the failure to extend the validity  of Bank Guarantee or failure to pay the aforesaid amount the manner specified  above shall 
constitute  the breach of contract,  and first party  reserved the right to take easy legal action deemed fit for recovering the said sum of  
Rs.                                ( Rupees                                                                          only).  This amount of 
Rs.                                 Will be refunded (and Bank Guarantee will be returned) to the Contractor on satisfactory completion of the work 
as specified in the Contract documents. 

6. Now THESE PRESENTS WITNESS  that in consideration of the said contract  schedule  and said contract rate  as also of agreement of 
good and faithful services to be rendered and performed by the contractor  in the execution of  the said work, subject to the stipulation 
hereinafter expressed. 

7. That the said contractor will perform the aforesaid work subject to the conditions contained in these presents, instructions to bidder,  
general and special conditions of contract and the contract documents attached herewith including the said  schedules, specifications, 
appendices, letter of intent, drawings attached and also such other drawings and instructions as may from time to time be given  by the 
first party.  And that the said contractor shall be deemed to have carefully examined the specifications and conditions of contract, 
appendices, schedules, letter of intent , drawings etc., as aforesaid and also to have satisfied himself as to the  nature and character of 
work to be executed. 

8. That the said contractor shall carry out and complete the execution of the said work to the entire satisfaction of the Engineer within the 
agreed time schedule. 

9. That the first party after proper scrutiny of the bills submitted by the said contractor will pay to him during progress of the said work, at 
said contract rates and agreed terms of payment, a sum as determined by the first party in respect of the work executed by the 
contractor. 

10. That the contract shall come into force with retrospective effect from the date on which the letter accepting the tender (Letter of Intent) 
has been issued to the said contractor. 

11. That whatever under this contract or otherwise, any sum of money shall be recoverable from or payable by the Contractor, the same 
may be deducted in the manner as set out in the conditions of contract as aforesaid. 

12. That all charges on account of Octroi,  terminal and sales-tax or other duties on materials obtained for the work shall be borne by the 
said contractor. 

13. That is agreed between the parties  that the non-exercise of any of the powers conferred on the authorities  of the first party will not in 
any manner constitute waiver of the conditions thereto contained in these presents and the liability of the said contractor either of past 
or further compensation shall remain unaffected. 

14. That  the expression BHEL wherever occurring means THE BHARAT HEAVY  ELECTRICALS LIMITED, RANIPET. 
15. The contract is subject to RANIPET(TamilNadu) jurisdiction. 
16. The document hereto attached viz. shall also form part of this agreement. 
17. General Conditions of Contract attached to the Notice inviting tender shall form part of this contract in so far as any thing is not provided 

specifically in this agreement. 
18. In witness hereof the parties have respectively set their signatures in the presence of : 
 
WITNESSES: 
(with full address) 
1. 
 
 2. 
 

                                 Signature of the Contractor (to be signed by a                             
              Person  holding valid power of Attorney of the Company) 

 Date: 
 
 WITNESSES: 
                (with full address) 
1. 
 
2. 

                                                                                 For and on behalf Bharat Heavy Electricals Limited. 
Date: 
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ANNEXURE ‘E’   
PROFORMA FOR SECURITY DEPOSIT 

 
THIS DEED OF GUARANTEE made this day of  ______________________ by Messrs. ___________(hereinafter called the Bank) in 
favour of Messers._BHARAT HEAVY ELECTRICALS LIMITED, RANIPET having its Registered Office at New Delhi(hereinafter called the 
Principal) 

 

WHEREAS Messers.________________________________________(hereinafter called the Contractor) has entered in to a Contract with 
Bharat Heavy Electricals Ltd., Ranipet arising out of Letter of Intent No.________________________________________ 
Dt.____________ addressed  by the Principal  to the Contractor(hereinafter called the said agreement) for  
 
 

AND WHEREAS the said Agreement provides that the contractor shall pay a sum of  
Rs.___         _ ______(Rupees_______________________________________                                                                                  _only)  
towards 50% of full Security Deposit to be made in the form and manner therein specified. 
 

 
 

AND WHEREAS the Contractor have approached the Bank and at their request and in consideration of the agreement arrived at between 
the said contractor and the Bank, the Bank has agreed to give such guarantee  as hereinafter mentioned to the Principal. 
 
 
 

NOW, therefore, these present witness that we the Bank by the hand Mr.___                                                   ________its lawfully and duly 

constituted attorney, do hereby undertake to pay to the principal a sum of Rs.______                               _                                                    

(Rupees ___________________                                                                                                                              ____only)                                  

without demur on demand being made by the principal and to keep the principal indemnified to the extent of Rs.________                    __by  

 
virtue of  this guarantee  against any loss or damage caused to or suffered by the principal by reason of any breach by the aforesaid 
contract of any of the terms and or conditions, stipulations or undertakings of any one of them contained in the said Agreement and the 
tender documents attached thereto and for the payment of any money or moneys payable by the said contractor  to the principal under the 
terms and conditions of the said Agreements(the decisions regarding the breach, loss damage or payment due being solely in the discretion 
of the Principal). 
 

We further undertake to pay without demur the aforesaid amount in a lump sum on demand or such part thereof as the Principal may 
demand from time to time irrespective of  the fact whether the said contractor admits or denies such claim or questions its correctness in 
any Court Tribunal or Arbitration Proceedings or before any authority.  The aforesaid guarantee will remain in force and we shall be liable 
under the same  irrespective of any concession  or time being granted by the principal, to the Contractor  in or fulfilling the said agreement 
between contractor and the principal and the guarantee will remain in full force irrespective of any change of terms, conditions or stipulation 
or any variation in the terms of the said agreement irrespective of whether notice of such change or/variation is given to us or not and claim 
to receive such notice of any change/and or variation of the terms and or variation of the terms and or/conditions of the said agreement is 
hereby specifically waived by us.  Further we shall not be release from this guarantee by any forbearance of the exercise or non-exercise of 
any of the powers or rights under the said agreement by the principal against the contractor irrespective of whether notice of such 
forbearance enforcement or non-enforcement of any powers or rights, modifications or change made in the said agreement or concessions 
shown to contractor by the principal is given to us or not. 
 

The guarantee herein contained shall not be determined or affected by the liquidation or winding up or insolvency of or change in the 
constitution of the contractor but shall in all respects and for all purposes be binding and operative until all payments of all moneys due or 
that may hereafter become due to the principal in respect of any liability or obligations of the contractor under the said agreement. 
 

We, the Bank further agreee that the guarantee herein contained shall remain in full force and effect during the period that would be taken 
for the performance of the said agreement and that it shall continue to be enforceable till all the dues of the principal under or by virtue of 
the said agreement have been fully paid and its claims satisfied or discharged or till the principal certifies that the terms and conditions of 
the said Agreement have been fully and properly carried out by the said contractor and accordingly discharges the guarantee subject to 
however that the principal shall have no rights under this guarantee after the expiry of six months from the date of completion of the contract 
(the date of completion shall be as certified by the Principal) unless this guarantee is extended by agreement. 
 

Any claim or dispute arising under the terms of this contract shall only be enforced or settled in the Court having jurisdiction over RANIPET 
(VELLORE Dist, Tamil Nadu) 
 

And lastly the Bank undertakes not to revoke this guarantee during its currency except with the previous consent of the principal in writing. 
 

The bank hereby declares that it has power to issue this guarantee under that Bank’s Memorandum and Articles of Association and the 
undersigned has power to do so on its behalf under the power of Attorney granted to him by the proper Authorities of the Bank. 
 
 
 
 
Date:                                                                  (Name of the Bank & Place) 
 
 
Seal:                                                            DESIGNATION OF THE AUTHORISED  
                                                                                                                                                         PERSON SIGNING THE GUARANTEE 
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ANNEXURE –‘F’  NO DEMAND CERTIFICATE 

 

 
1) Name of work  : 
 
 
 
 
2) Agreement Date  : 
 
 
 
3) I/We certify that 
 

a) I/We have completed the above work to the entire satisfaction of BHEL. 
b) I/We have handed over all the balance materials, components, tools and tackles, machinery and 

other equipment of BHEL. 
c) I/We have received the final payment from BHEL for the above work. 
d) I/We have no further demand whatsoever from BHEL. 

 
I/We, therefore request you to refund to me/us the security deposit of  
 
Rs.                               .                                     
 
(Rupees                                                                                                                        only)  
 
and the Bank guarantee No.:                                                   dt.                             . 
 
Rs.                               .   
 
  After deducting all cost of expenses or other amounts that are to be paid by me/us to BHEL under this 
contractor other contract entered into by me/us with BHEL. 

 
 
 
 
 
 
 

SIGNATURE OF THE 
CONTRACTOR WITH SEAL 

 
Place: 
 
Date: 
 
Witness 1) 
 
   
  2) 
 
 
  3) 
 

 

 

 



P a g e  | 55 

 

 
 
 
 
 

SPECIAL CONDITIONS OF CONTRACT  
 

FOR 

 

MECHANICAL  WORKS 
 

BAP:ERN :SPN :MECH: APH:01 

 
 
 
 
 
 
 
 

 

 
 
 

ERECTION SERVICES DEPARTMENT 

BHARAT HEAVY ELECTRICALS LIMITED 
( A Government of India Undertaking ) 

BOILER AUXILIARIES PLANT 
INDIRA GANDHI INDUSTRIAL COMPLEX 

RANIPET – 632 406 
 
 
 
 
 
 
 



P a g e  | 56 

 
 

SECTION-III 
SPECIAL CONDITIONS OF THE CONTRACT FOR ERECTION & COMMISSIONING WORKS 

 
 
3.1 RESPONSIBILITIES OF THE CONTRACTOR & SCOPE OF WORK 
3.1.1 The scope of work includes dismantling of existing APH & Duct Components and structures along with 

insulation disposal to customer stores / re-erection of part of the removed parts. Receipt of fresh spares 
components  / structures from stores or stock yards, transportation to site of assembly / erection,  
assembly, erection, alignment & welding of the components / structures, testing and commissioning of 
the APH and Ducts as per Specn., Drgs & Instructions of BHEL. And to the entire satisfaction of both  
BHEL and Customer using contractors own material handling and transportation equipment, tools & 
Plants, man Power, Consumables etc., for the APH of UNIT-1 & 3, SPPI ( 3 x 200 TPH ), Nalco, 
Damanjodi, ODISHA. The entire  work must be carried out at no extra cost but within the rates quoted 
in the rate schedule 

3.1.2 The scope also includes laying insulation over APH & Duct wherever required in single / Double layers 
of wool mattress with GI / aluminium cladding matching and properly joining with the existing and 
undisturbed portion of insulation over APH & Duct as per specn., drgs & Instructions of BHEL. 

3.1.3 The Detailed  scope given in Annexure-I may also be referred which may have some changes during 
actual execution of the work for faster progress / As per site condition / convenience of work.  

3.1.4 The tender shall be visit the site of work before quoting for this work and take note of the possible 
interference as well as for the movement of the Cranes / Derricks. Such interference of the existing 
structures piping, Ducting Etc.. if any, have to be removed and re-erected to the extent required at no 
extra cost. This removal and re-erection of  the interference shall be carried out in consultation and prior 
approval of customer / BHEL authorities doing execution of work. 

3.1.5 The work may to be carried out with very much restraint of space for movement of cranes / Derrick due 
to adjacent structures. The tenderer shall plan in such a way to place the Derrick of suitable height / 
crane of suitable capacity and boom length. Physical inspection of the site and acquaintance with site 
condition with ref. to all the interference problem and feasibility of the works is essential. No revision of 
rate shall be allowed at a later stage for not having adequate knowledge about the site condition. 

3.1.6 Insulation Works: APH & Duct by welding of Studs/hooks with retainers, laying of Mineral Wool/LRB 
over the retainers, Sewing of Mattress, Fixing of TOP Retainers and Binding Wire over the wool, Fixing 
of GI/Aluminium Sheets over the Wool Mattress (Single/Double Layers). Using self tapping screws as 
per drg.   

3.1.7 And application of Bituminous sealing compound for the vertical joints of the sheets. Attachment welder 
approved by BHEL/Customer, using NG Set and 2.5mm Dia Electrode, shall weld insulation hooks. 
While fixing the insulation, there shall not be any gap between two mattresses.  

3.1.8 Separating line of two subsequent layer of insulation shall be staggered. Cutting shall not increase size 
of the holes of retainer plates. Adjacent pads of insulation shall be woven by binding wire. Cladding 
sheet shall be inserted in the slot of the holding channels provided at top & bottom. Sheets shall be 
secured with adequate number of screws. Any sheets//plates dismantled for renewing or fixing of 
insulation shall be re-fixed in proper way. Aluminium/GI Sheets shall be end grooved and  Greased to 
obtain proper shape and strength, as per drg of BHEL. The tenderer shall arrange to supply and 
application of two coats of Anti-corrosive paints on the inner-face of the cladding sheets before erection 
and required scaffolding to undertake the work at no extra cost. 

3.1.9 All the tools which may be required during the execution of the job which are not explicitly mentioned in 
the tender are also to be arranged by the contactor. 

 

3.2 PAYMENT TERMS: 

3.2.1 PAYMENTS FOR WORK COMPLETED: 

a) The Tenderer shall quote separate rates per metric tonne for each of the categories of work in 
the rate schedule appended. No eraser should be used and no overwriting is acceptable. 

b) The Contractor shall submit his running bills for erection work. The Contractor shall submit his 
running bills once in a month before end of each month. 

c) Subject to any deduction which BHEL may be authorized to make under the contract, the 
Contractor shall on the certificate of the Engineer at site, be entitled for payment as explained 
in the payment terms. 
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3.2.2 FOR  DISMANTLING WORKS: (BOQ SL-NO. A01) 

    a). 95% payment of the contract rate for existing structure dismantling will be released on 
prorata basis after the materials are dismantled, transported and handed over to BHEL’s 
Clients storage yard. 

3.2.3    FOR MECHANICAL ERECTION & INSULATION WORKS: (BOQ SL-No. A02, A03, & A04 ) :  

a). 85% of contract rate on prorata basis on completion of erection. 

b).Further 10% of payment on completion of Testing & commissioning of APH 

The balance 5% of the contract value for items Sl A01 to A04 shall be paid after the 
guarantee period of 6 months. The guarantee period shall commence from the date of 
handing over of each unit to customer or six months after the date of successful completion of 
trial run of each unit , whichever is earlier, provided all erection, testing and commissioning 
works are completed in all respects. However this 5% amount can be released against bank 
guarantee valid for 12 months as aforesaid in the prescribed proforma of BHEL. 

3.3 RATE SCHEDULE 

3.3.1 The tenderer shall quote the Rate per “SET” for RS-NOs. A01 & A02, Rate per Sq.Mtr for RS-NO. A03 
and rate per “MT” for RS-No. A04  as per the ‘RATE SCHEDULE’ vide part II ‘PRICE BID’ Annexed. 
Conditional offers are liable to be rejected. The scope of work and the responsibility of the Contractor 
as mentioned under all the clauses etc., of the tender specification shall be covered within the quoted 
rates. 

3.3.2 ‘The rates quoted’ in the tender are to be kept firm for entire period/extended period of the contract (if 
any) from the date of Letter of indent issued by BHEL, No escalation, on any account whatsoever will 
be accepted by BHEL. 

3.3.3 The total weight mentioned in the rate schedule is APPROXIMATE and is liable to vary later at the 
discretion of BHEL. No variation in quoted/accepted rates per Metric Tonne shall be allowed due to 
increase/decrease in total tonnage mentioned. 

3.3.4 The work executed will be priced at the unit rate quoted by the contractor and accepted by BHEL for the 
purpose of the payment. For the purpose of payment the gross weight indicated in RR/LWB/PWB/BL 
will be taken into account for calculating the tonnage handled. 

3.3.5 The distance if any indicated in the rate schedule are only approximate. However the tenderer should 
asses the various distances and site conditions by visiting the site before submitting their offer. 

3.3.6 The tenderer is also required to quote for all the “PROVISIONAL ITEMS” if any of the rate schedule as 
the same may be operated according to the site conditions and entirely at the discretion of BHEL during 
the execution of the contract. 

3.3.7 The tenderer is expected to fill up the ‘RATE SCHEDULE’ after satisfying all the terms and conditions 
stipulated in the TENDER SPECIFICATION. 

3.3.8 The scope of work under this contract is deemed to be completed only when so certified by the Site 
Engineer of BHEL. 

3.3.9 During the entire period of contract, the Contractor shall maintain proper progress, adequate 
manpower, requisite handling and transportation equipments, tools and tackles and other consumables, 
to meet the scheduled programme as per the priority given by BHEL Site Engineer. 
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SECTION-IV 
 

 
4.1 SPECIAL REQUIREMENTS 
4.1.1 The entire work of erection testing and commissioning shall be completed within the time specified in 

the time schedule. 
 
4.1.2 The contractor has to indicate their ability in completing the contract in all respects shorter than the 

period mentioned in the time schedule. 
 
4.1.3 As time is the essence of this contract, the contractor shall be able to mobilize his manpower round the 

clock for the entire period to complete the work within the stipulated time. 
 
4.1.4 The contractor should be able to mobilize all the tools, plants and consumables necessary for three 

shifts operation to meet the requirements. 
 

4.2 IMPORTANT GENERAL & SPECIAL CONDITIONS OF CONTRACT : 
 

4.2.1 RETURN OF SECURITY DEPOSIT: 
If the contractor fully performs and completes the work in all respects to the entire satisfaction of BHEL 
and their client and presents an absolute “No Demand Certificate” in the prescribed form and returns 
properties belonging to BHEL, handed over / lent to them for carrying out the said works, security 
deposit will be released to the contractor after deducting all the cost of expenses, if any, under other 
contracts entered in to with the contractor. It may be noted that in no case the security deposit shall be 
refunded /released prior to passing of the final bill.    

 
4.2.2 IDLE LABOUR 

If the contractor suffers delay in the due execution of the contractual obligation due to delays caused by 
FORCE MAJEURE conditions, the agreed time of completion of the contract shall be extended by a 
period of time equal to the period of delay provided that on the occurrence of any such contingency, the 
contractor immediately reports to BHEL in writing about the causes of delay. The contractor shall not be 
eligible for any other compensation. 

 
4.3 RIGHTS OF BHEL IN CASE OF POOR PROGRESS OF WORK: 

To get the work done through other agencies at the risk and cost of the contractor, in the event of 
contractor’s poor progress or inability to execute work, persistent disregard to instructions of BHEL, 
assignment transfer, subletting of contract without the permission of BHEL, non-fulfillment of any 
contractual obligation etc., and to recover compensation for such losses from the contractor including 
BHEL’s supervision charges and overheads from the security deposit / other dues.   
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SECTION-V 
 

5.1 Scope of Contract 
 

The intent of this specification is to provide services for execution of projects according to most modern 
and proven techniques and codes. The omission of specific reference to any method, equipment or 
material necessary for the proper and efficient services towards the work allotted shall not relieve the 
contractor of the responsibility of providing such services/facilities to complete the project or portion of 
project awarded to him. The quoted rate shall deem to be inclusive of all such contingencies. 

 
5.1.2 The contractor shall carry out the work in accordance with instructions/drawings/specification standard 

practices supplied by BHEL from time to time. 
 
5.1.3 Provision of all types of labour, supervisors, Stores staff, watch and ward as required, tools and tackles, 

consumables as specified under various clauses of Tender Specification for unloading, erection, testing 
and commissioning and dismantling of existing structures. 

 
5.1.4 Proper out turn as per BHEL plan and commitment. 
5.1.5 Completion of work in time. 
5.1.6 Good quality and accurate workmanship for proper performance of equipment. 
5.1.7 Repair and rectification. 
5.1.8 Re-conservation/preservation of all components. 

 
5.1.9 Comprehensive Reporting on the progress of the Work on daily basis, attending review 

meetings with BHEL to monitor and speed up the work and taking steps as directed to speed up 
the work/ improve the Quality and Safety of the Work. 

 
5.2 FACILITIES TO BE PROVIDED AND DEVELOPED BY THE TENDERER AT HIS COST 
 
5.2.1 It shall be the responsibility of the contractor to construct his own office shed, stores shed, labour 

tenements, with all facilities like electricity, water supply, sanitary arrangements in the area allotted to 
him for the purpose. 

 
5.2.2 Distribution of water for construction purposes and as well as drinking purpose from the single point 

provided by BHEL to various works fronts shall be the Contractor’s responsibility and at his cost. 
 
5.2.3  Necessary meters for recording consumption of water and power for cost analysis purpose and 

maintenance of the same during execution period shall be Contractor’s responsibility. 
 
5.2.4 Provision for distribution of electrical power from the given single central point to the required places 

with proper distribution boards, approved cable laying, including supply of all materials like cables, 
switch boards, pipes, etc., observing the safety rules laid down by the Electricity Authority of the 
State/BHEL/their customer shall be the responsibility of the tenderer /contractor. 

 
5.2.5 As there are bound to be interruptions in regular power supply, power cut/load shedding in any 

construction site due to inherent power shortage in State on this account, suitable extension of time 
only be given and contractor is not entitled for any compensation. Such interruptions should be 
intimated to BHEL by the contractor timely It shall be the responsibility of the contractor to have at least 
a few diesel operated welding generator sets to get urgent and important work done with out 
interruption. 

 

5.2.6 Adequate lighting facilities such as flood lamps, 24V Safety lamps and area flood lighting shall be 
arranged by the Contractor at the site of constructions, pre-assembly area, Contractor’s material 
storage area and at access roads etc., at his cost. 

 

5.2.7 For the purpose of Planning, Contractor shall furnish along with tender, the estimated requirement of 
power (month wise) for execution of work in terms of maximum KW demand. 

 

5.2.8 On completion of work, all the temporary buildings, structures, pipelines, cables etc. shall be dismantled 
and leveled and debris shall be removed as per instruction of BHEL by the contractor at his cost. In the 
event of his failure to do so, the same will be arranged to be removed and expenditure therefore will be 
recovered from the Contractor. The decision of BHEL Engineer in this regard is final. 

 

5.2.9 The Contractor shall provide all materials required for scaffolding, form work and centering wherever 
necessary for erection should arrange at his cost. 

 



P a g e  | 60 

 
 
5.2.10 Depending upon the nature of work and availability of facilities locally, Contractor may have to arrange 

for a temporary work-shop for facilitating uninterrupted progress of work. 
 
5.2.11 The contractor shall secure and maintain comprehensive including third party insurance for appropriate 

amount to protect your and our interest against all risk and claims to the men/women or for labour force. 
If failure in securing the insurance policies in this regard shall not absolve you from reimbursing to us 
for any loss / damages / injuries or death to any person. 

 
5.2.12 The contractor shall be fully responsible for obtaining labour licence/approval if any, from 

State/Central/Local authorities at his own cost and risk. 
 
5.2.13 It is the responsibility of contractor to obtain approval from statutory authorities like pollution control 

board, Factory Inspectorate etc., if necessary. 
 
5.3 GASES 
5.3.1 All required gases like oxygen / Acetylene / LPG for the work shall be supplied by the Contractor at his 

cost. It shall be the responsibility of the Contractor to plan the activities and store sufficient quantity of 
these gases Non-availability of gases cannot be considered as reason for not attending the required 
progress. 

 
5.3.2 In case of improper arrangement of above gases, BHEL reserves the right to procure the same from 

any source and recover the cost from the Contractor’s bill at market value plus BHEL departmental 
charges as may be fixed from time to time and postponement of recoveries is not permissible. The 
decision of BHEL Engineer in this regard is final and binding on the Contractor. 

 
5.3.2 BHEL reserves the right to reject the use of any gas in case the required purity is not maintained. 
 
5.3.3 The Contractor shall submit Weekly / fortnightly / monthly statements / reports regarding consumption 

of above gases for cost analysis programme. 
 
5.3.4 The Contractor shall ensure safekeeping of the inflammable cylinders at separate place away from 

normal habit with proper security etc. 
 

5.4 ELECTRODES 
5.4.1 All the electrodes required shall be arranged by Contractor at his cost. It shall be the responsibility of 

the Contractor to obtain prior approval of BHEL before procurement, regarding suppliers, type of 
electrodes etc. On receipt of the electrodes at site, it shall be subjected to inspection and approval of 
BHEL. The Contractor shall inform BHEL, the details regarding type of electrode, batch number, date of 
expiry etc. 

 
5.4.2 Storage of electrode shall be done in an air-conditioned / controlled humidity room as per requirement. 
 
5.4.3 Shortage of any of the electrodes for the equipment suggested by BHEL shall not be quoted as reason 

for deficiency in progress or for additional rate. 
 
5.4.4 BHEL reserves the right to reject the use of any electrodes at any stage, if found defective because of 

bad quality, improper storage, quality, date of expiry, unapproved type of electrodes etc. It shall be the 
responsibility of the Contractor to replace at his cost with out loss of time. 

 
5.4.5 All electrodes shall be dried in the electrodes drying oven to the temperature and period specified by 

BHEL Engineer before they are used for erection work. Electrode drying ovens shall be provided by the 
contractor. 

 
5.4.6 In case of improper arrangement for procurement of above electrodes, BHEL reserves the right to 

procure the same from any source and recover the cost from the Contractor’s first subsequent bills at 
market value plus the departmental charges of BHEL communicated from time to time. Postponement 
of such recovery is not permitted. 

5.4.7 Contractor shall submit weekly / fortnightly / monthly statement / reports regarding consumption of 
electrodes of all types for cost analysis purpose. 

5.5 CRANE AND OTHER TOOLS AND TACKLES 

5.5.1 All the T&P including Cranes, trucks, Lorries, tractors, trailers etc required for the satisfactory execution 
of work shall be arranged by the Contractor. BHEL will not arrange any Tools and Plants. 
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5.5.2 All the T&P arranged by the Contractor including electrical connection wherein required shall be reliable 

/ proven tested with necessary test certificate. 

5.5.3  All the T&P, lifting tackles including wire ropes, slings, shackles and electrically operated equipments 
arranged by Contractor shall be got approved by BHEL Engineer before they are actually put on use. 

5.5.4 Civil works required for safe and efficient operation of tools and tackles shall be the Contractor’s 
responsibility. 

5.5.5 Contractor shall take into consideration the above clauses and quote the rates as called for in the rare 
Schedule. 

 
5.6     SUPERVISORY STAFF AND WORKMEN 
5.6.1 The Contractor shall supply all skilled workmen like welders, gas cutters, riggers, erectors, carpenters, 

fitters, electricians etc., in addition to other skilled, semi-skilled, unskilled workmen required for all the 
works of receipt, material handling, transportation, erection, testing and commissioning & dismantling 
contemplated under this specification. Only fully trained and competent men with previous experience 
in the job shall be employed. They shall hold certificates wherever necessary. BHEL reserves the right 
to decide on the suitability of the workers and other personnel who will be employed by the contractor. 
BHEL reserves the right to insist or removal of any employee of the Contractor shall for with remove 
him. 

5.6.2 The supervisory staff employed by the Contractor shall ensure proper out-turn of work and discipline on 
the part of the labour put on the job by Contractor and in general see that the works are carried out in a 
safe and proper manner and in co-ordination with other labour and staff employed directly by BHEL or 
other contractors of BHEL or BHEL’S client. 

5.6.3 The contractor shall also furnish daily labour report showing by classification the number of employees 
engaged in various categories of work and a progress report of work as required by BHEL Engineer. 

5.6.4 The work shall be executed under the usual conditions affecting major power plant constructions and in 
conjunction with numerous other operations at site. The Contractor and his personnel shall co-operate 
with other personnel and proceed in a manner that shall not delay or hinder the progress of work as a 
whole. 

5.6.5  The Contractor’s supervisory staff shall execute the work in the most substantial and work man like 
manner in the stipulated time Accuracy of work and aesthetic finish are essential part of this contract. 
The contractor shall be responsible to ensure that assembly and workmanship confirm to the 
dimensions and tolerances given in the drawings/instructions given by BHEL Engineers, from time to 
time. 

5.6.6 The Contractor shall employ the necessary number of qualified and approved full time electricians at his 
cost to maintain his temporary electrical installation till the completion of work. 

5.6.7 It is the responsibility of the Contractor to engage his workmen in shifts or on over time basis for 
achieving the target set by BHEL and also during the period of commissioning and testing The 
Contractor’s quoted rate shall include all these contingencies. 

5.6.8 In case Contractor’s progress is found unsatisfactory BHEL may deploy fitters, welders, operators and 
technicians on BHEL rates and will assist in improving the progress. All expenses incurred for will be 
recovered from Contractor’s bill. 

5.6.9 If the Contractor or his workmen or employees shall break, deface, injure or destroy any part of 
building, road kerb, fence, enclosure, water pipes, cables, drains, electric or telephone posts or wires, 
trees or any other property or to any part of erected components etc., the Contractor shall make the 
same good at his own expense or in default, BHEL may cause the same to be made good by other 
workmen or by other means and deduct the expenses (of which BHEL’S decision is final) from any 
money due from the Contractor. 

5.7       Deleted 

5.8       Scope of material handling 

5.8.1 While BHEL will endeavor   to store/stack/identify materials properly in their open/closed storage 
yard/shed, it shall be Contractor’s responsibility to assist BHEL in identifying materials well in time for 
erection, taking delivery of the same, following the procedure indicated by BHEL and transport the 
materials safely to pre-assembly yard, erection site in time, according to programme. 

5.8.2 The Contractor shall identify necessary supervisor/labour for the above work in sufficient quantity as 
may be needed by BHEL for areas covering their scope. 

5.8.3 It shall be the Contractor’s responsibility to arrange for necessary crane/tractor/trailor or 
trucks/slings/tools and tackles /labour/including operators for loading from storage yard on to transport 
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equipment, move it to erection site/pre-assembly yard and unload the same at pre-assembly 
yard/erection site and to erect the APH and the quoted rate shall include the same. Tenderers may 
please note that the storage yards are at an approximate distance of 5.0.km from erection site. 

5.8.4 All equipments so used by Contractor shall be of proven quality and safe in operation as approved by 
BHEL Site Engineer’s from time to time. 

5.8.5 Any loss/damage to materials issued to Contractor shall be made good by him or BHEL will arrange for 
replacement at cost recovery basis and decision of BHEL shall be final. 

5.8.6 The Contractor shall take delivery of components and equipment and special consumables from 
storage area after getting the approval of BHEL Engineer on standard indent forms. 

5.8.7 In the event of Contractor’s inability to arrange in time any of the above equipment/T&P etc., if possible 
BHEL shall provide the same on specific written request from the Contractor subject to the availability of 
equipment on the normal hire charges of BHEL, applicable from time to time and recoverable from 
Contractor’s subsequent month’s running bills. 

5.8.8 Allthe surplus, damaged unused materials, package materials/containers, special transporting frames, 
gunny bags etc. supplied by BHEL shall be returned to BHEL Stores by the Contractor. 

5.8.9 The Contractor shall have total responsibility for all equipment and materials in his custody, stores, 
loose, semi-assembled, assembled or erected by him at Site. 

5.8.10 The Contractor shall make suitable security arrangements (round the clock) including employment of 
security personnel to ensure the protection of all materials/equipments and works from theft fire, 
pilferage and any other damage and loss at Site. 

5.8.11 The Contractor shall ensure that all the packing materials and protection devices used for the various 
equipments during transit and storage are removed before these equipments are installed. 

5.8.12 All equipments shall be handled very carefully to prevent any damage or loss. No bars, wire ropes, 
slings etc., shall be used for unloading and/or handling of the equipments without the specific written 
permission of the Engineer. The equipment from the storage yard shall be moved to the actual site of 
erection/location at the appropriate time as per the direction of BHEL Engineer so as to avoid damage 
for such equipment at Site. 

5.8.13 The Contractor shall take all reasonable care to protect the materials and work till such time the erected 
equipment has been taken-over by BHEL/their client. Whenever necessary suitable temporary fencing 
and lighting shall have to be provided by the Contractor as a safety measure against accident and 
damage of property of BHEL, suitable caution notices shall be displayed where access to any part may 
be deemed to be unsafe and hazardous. 

5.8.14 The Contractor shall be responsible for taking all safety precautions during the constructions and 
leaving the site safe at the end of each working day and at all times. When the work id temporarily 
suspended, he shall protect all construction materials, equipments and facilities from causing damage 
to existing property interfering with the operation of the station when in goes into service. The contractor 
shall comply with all applicable provisions of the safety regulations, clean up programme and other 
precautionary measures, which the BHEL has in effect at the Site. 

5.8.15 All lifting tackles including wire ropes, slings, shackles etc., used by the Contractor shall be got 
approved by BHEL Engineer at Site before they are actually put on the work. 

5.8.16 The Contractor shall take delivery of equipment from storage yard/stores/sheds. He shall also make 
arrangements for verification of equipment, scrupulously maintain records and keep safe custody, 
watch and ward of equipment after it has been handed over to him till these are fully erected and tested 
and commissioned and taken over by BHEL’s client. The stolen/lost/damaged good shall have to be 
made good by the contractor at his own cost. 

5.9 Preservation of Components 

5.9.1 In order to maintain the surfaces of various components from rusting etc., frequent painting/re-painting 
of material at storage yard has to be carried out. While BHEL will arrange for supply of paint/thinner 
etc., it shall be responsibility of Tenderer/Contractor to provide sufficient number of unskilled category 
of labour for carrying out the preservative painting. The number of labour to be supplied will depend on 
the quantum of work awarded. 

5.9.2 The above-referred labour will be given by the Contractor right through the contract period without fail 
and any failure on their part will entail in reduction of the value of their running bills. 

5.9.3 It shall be the responsibility of the Contractor to apply preservative painting on equipments erected by 
him till such time of final painting. All paints and thinner will be supplied by CONTRACTOR and it shall 
be Contractor’s responsibility to arrange for required labour, scaffolding materials, providing of 
scaffoldings, supply of cleaning materials like wire brush, emery sheets, etc., cleaning of surface and 
provide one coat of preservative painting from time to time as decided by BHEL Engineer. The quoted 
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rate shall include this work also. It is to be noted that such painting may have to be done twice a year till 
such time the final painting is carried out. 

5.9.4 The Contractor shall effectively protect the finished work from action of weather and from damage or 
defacement and shall cover the finished parts then and there for their protection. 

5.9.5 Any failure on the part of the Contractor to carry out works according to above clauses will entail BHEL 
to carry out the job from any other party and recover the cost from the Contractor. 

5.10 DRAWING AND DOCUMENTS: 

5.10.1 The detailed drawings, specifications, available with BHEL Engineers will form part of this Tender 
Specification These documents will be made available to the Contractor during execution of work at 
site. 

5.10.2 One set of necessary drawings to carry out the erection work will be furnished to the Contractor by 
BHEL on loan, which shall be returned to BHEL Engineer at Site after completion of work. Contractor’s 
personnel shall take care of these documents given to them. 

5.10.3 Should any error ambiguity be found in the specification or information, the Contractor shall for with 
bring the same to the notice of BHEL before commencement of work BHEL’s interpretation in such 
cases shall be final and binding on the Contractor. 

5.10.4 The data furnished in various appendices and the drawings enclosed with this tender specification 
describes the equipment to be installed, tested and commissioned under this specification briefly. 
However, the changes in the design and in the quality may be expected to occur as is usual in any such 
large scales of work. 

5.10.5 Deviation from design dimensions should not exceed permissible limit. The Contractor shall not correct 
or alter any dimension/details, without specific approval of BHEL. 

5.11 SITE CLEANLINESS AND SAFETY REQUIREMENTS: 

5.11.1 During the course of construction, alternation or repairs, scrap lumber with protruding nails, sharp 
edges etc., and all other debris shall be kept cleared from working areas, passageways and stairs in 
and around Site. Proper house keeping is the responsibility of the Contractor. 

5.11.2 Combustible scrap and debris shall be removed at regular intervals during the course of construction. 
Safe means shall be provided by the Contractor to facilitate such removal. If this is not done regularly, 
BHEL will get the job done and debit the cost to Contractor. 

5.11.3 Rigging equipments for material handling shall be inspected prior to use of each shift and as necessary 
during its use to ensure that it is safe. Defective rigging equipment shall be removed from service. 
Necessary test certificates have to be provided by the Contractor for the rigging and handling 
equipments brought by them. Otherwise this will be got to be done by BHEL and the cost will be debited 
to Contractor. 

5.11.4 Rigging equipment shall not be loaded in excess of its recommended safe working load. 

5.11.5 Rigging equipment when not in use shall be removed from the immediate work area so as not to 
present a hazard to employees. 

5.11.6 The Contractor will notify the Engineer his intention to bring on to site any equipment or any container 
with liquid or gaseous fuel or other substance which may create a hazard. The Engineer shall have the 
right to prescribe the conditions under which such equipment or container may be handled and used 
during the performance of the works and the Contractor shall strictly adhere to such instructions. BHEL 
Engineers shall have the right to inspect any construction plant and to forbid its use, if in his opinion it is 
unsafe. No claim due to such prohibition shall be entertained. 

5.11.7 Where it necessary to provide and/or store petroleum products or petroleum mixture and explosives, 
the Contractor shall be responsible for carrying out such provision and/or storage in accordance with 
the rules and regulations laid down in the relevant petroleum Act., Explosive Act and Petroleum and 
Carbide of Calcium Manual, published by the Chief Inspectorate of Explosives of India. All such storage 
shall have prior approvals of BHEL Engineer. In case any approvals are necessary from the Chief 
Inspector of Explosives of any other statutory Authorities, the Contractor shall be responsible for 
obtaining the same. 

5.11.8 Valve protection caps shall be in place and secured. 

5.11.9 Cylinders shall be moved by tilting and rolling them on their bottom edges. They shall not be 
intentionally dropped, struck or permitted to strike each other violently. 

5.11.10 When cylinders are transported by powered vehicles, they shall be secured in vertical position. 

5.11.11 All the hand lamps used by the contractors workmen shall be of 24V only. Adequate step down 
transformers should be installed at site to cater to the complete requirement. (230V hand lamps should 
not be used).   
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5.11.12 All workmen of the Contractor working in construction areas shall wear safety shoes, safety helmets,& 
safety belt (with double harness - when working at heights). Contractor shall insure his workmen 
against all accidents, and the policy shall be presented to BHEL. In case of failure to do so BHEL will 
arrange the same and the expenditure towards this will be debited to the Contractor including BHEL 
over heads.  In case the Contractor fails to provide necessary safety equipments to workmen, BHEL will 
provide the same to the workers and recover the cost of equipment along with BHEL overheads. 

5.11.13 All the above safety conditions are not exhaustive but gives an idea for the Contractor and the 
Contractor shall adhere to all the safety precautions given by the BHEL Engineer at Site. Such of those 
workmen who do not follow safety precautions shall be turned out from Site. They will not be allowed to 
work until they fulfill safety regulations. 

5.11.14 Contractor shall arrange at his cost suitable flood lighting arrangement at various levels for safe and 
proper working operations during night hours at the work spot as well as at the pre-assembly area. 

5.11.15 The Contractor shall be responsible for provision of all the safety notices and safety equipments as 
enjoined on him by the application of relevant statutory regulations/provisions and/or as called upon by 
the BHEL Engineer and their client from time to time. 

5.11.16 The Contractor shall provide temporary fencing wherever required as a safety measure against 
accident and damage to properties. Suitable caution notices shall be displayed where access to any 
part is found to be unsafe and hazardous. 

5.11.17 The Contractor shall ensure the safety of all the workmen, material and equipments either belonging to 
him or to others working at site. 

5.11.18 It will be the responsibility of the Contractor to ensure safe lifting of the equipments, taking due 
precaution to avoid any accidents and damages to other equipments and personnel. 

5.11.19 The Contractor shall provide necessary first aid facilities for all his employees, representatives and 
workmen working at Site. 

5.11.20 All the Contractor’s Supervisory personnel and sufficient number of workers shall be trained for fire 
fighting and shall be assigned specific fire protection duties. Enough number of such trained personnel 
must be available during the tenure of the Contract. Contractor should nominate one of his supervisors 
to co-ordinate and for implementation of safety measure. 

5.11.21 Contractor shall provide enough fire fighting equipment of the types and numbers at his office, 
temporary structures, labour colony area etc. Access to such fire fighting equipment shall be easy and 
kept open at all times. Compliance of the above requirement under fire protection shall it no way relieve 
the Contractor of any of his responsibilities and liabilities to fire accident occurring. 

5.11.22 The Contractor shall at his cost remove from the vicinity of work, all scrap packing materials rubbish 
unused and other materials and deposit them in places specified by BHEL engineer to keep the work 
Site clean and tidy. 

5.11.23 For this purpose the mechanical completion of erection work shall be deemed to be completed in all 
respects only when the trial runs of motors and gas tightness tests are completed and certified so by 
BHEL Engineer. The decision of BHEL in this respect shall be final and binding on the contractor. 

5.11.24 The commissioning of the unit shall be deemed to be completed in all respects only when all the 
equipments are tested and commissioned and the Unit is ready for commercial operation. 

5.12 PRICE ESCALATION: 

5.12.1 The Contractor has to keep his quoted rates firm for the entire contractual period including total 
extended period, if any, and no claim for revision of rates is allowed under any circumstances. 

5.12.2 However, the Contractor shall maintain sufficient work force and other resources required for 
completion of the job expeditiously for the entire contractual period including total extended period. 

5.12.3 In case due to unforeseen circumstances and due to reasons not attributable to the Contractor, the 
work gets delayed and completion time gets extended as per Bar Chart from the date of actual start of 
work at Site, the Contractor shall not be entitled for any over run compensation for a period of first 3 
months after the Contractual completion date. However, the contractor shall be paid over run charges 
for extension in the completion period beyond 3 months as stated above and for reasons not 
attributable to the Contractor. This shall be mutually discussed and settled at that time.  
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SPECIAL CONDITIONS OF CONTRACT 

 
SECTION - VII 

 
7.0   EXTRA CHARGES FOR MODIFICATION AND RECTIFICATION WORKS: 

7.1 BHEL may consider payment for extra work on man hour basis for such of those works which 
require major modification which is totally unusual to the APH Erection &  commissioning work 
which are not due to contractors faulty erection 

7.2 The decision of BHEL in this regard shall be final and binding on the contractor.  The contractor 
may submit his work claim bills (specifically agreed by BHEL Engineer) along with the labour 
sheets duly certified by BHEL Engineer at site.  But BHEL may opt to get those work done through 
other agencies if they so desire. 

7.3 Al  the extra works, if any , carried out should be done by a separate gang which should be 
identified prior to start of work for certification of man hours. Daily labor sheets should  to be   
maintained and should be sighed by the contractor representative an  BHEL Engineer. Signing of 
labour sheets does  not mean the acceptance of extra works. Only those works which are identified 
as not usual to normal erection & Commissioning and certified so by the site in-charge of BHEL and 
accepted by designers,/ suppliers, competent authorities only will be considered for payment. 

7.4 Average single manhour rate including overtime if any, supervision, use of tools and tackles and 
other site expenses and incidentals, including consumables, if any required, for carrying out any 
rework / rectification that may arise during the course of revamping shall be Rs. 60/- per man hour. 

7.5 The decision of BHEL in this regard shall be final and biding of the contractor. 
 
Extra works are broadly defined as below: 

 
i)     Design changes which will be intimated to the contractor after the start of the work which call for 

dismantling of the erected components, rectification, modification, etc. 

ii) Repair / rectification of the components damaged during transit and intimated to BHEL before 
drawing the materials from BHEL stores. 

iii) Modification, rectification of components wrongly manufactured/fabricated at works subject to 
acceptance of the approving authority.  Any such modification work costing less than 48 Man Hours 
per work of a DU shall be considered as incidental to erection and shall not be considered for 
payment. 

iv) Jobs which require major modification, major repair, major reworks etc.(Not normal to the APH E&C )  
which will be identified as major and warrant extra payment, certified as such by the Site-in-Charge 
of BHEL and accepted by the designers/competent authority of BHEL. However, prior to carry out to 
repair/rework, administrative approval with the estimate to be obtained by site. Any  work costing less 
than 48 man Hours of works of DU shall not be considered for payment. The decision of BHEL in this 
regard shall be final and binding on the contractor.  

 

                                            ~~~~~~~~~~~~~~~~~~~~  ~~~~~~~~~~~~~~~~~~ 
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SPECIAL CONDITIONS OF CONTRACT 
 

SECTION – VIII 
 

8.0   OVER-RUN COMPENSATION (ORC) : 
 

8.1 In case due to reasons not attributable to the contractor, the work gets delayed and the completion 
gets extended beyond the contract completion date by more than the grace period of 3 months, the 
contractor shall be paid Over Run Compensation for every month of extended period so determined 
by BHEL beyond the contract completion date (and the grace period) indicated in this specification.  
 

8.2 ORC will be paid only at the end of the contract period, including extension/s of period if any, after 
ascertaining the actual period of eligibility of delay as aforesaid. For this purpose, the contractor 
shall submit details of factors with time estimates which accounted for the delay in work completion. 
 

8.3 All decisions of BHEL in this regard shall be final and binding on the contractor. The period to be 
considered for ORC shall not include loss of time due to Force-majeure conditions explained in this 
tender.  

 
8.4 The ORC shall be paid by BHEL only after completion of all works within the scope of the works 

awarded to the tenderer. Hence, it is obligatory on the part of the tenderer to complete the works 
during extended period also. 

 
8.5  This supplements the clause 5.12 of Special conditions of Contract for Mechanical works -V  

enclosed along with this tender specification. 
 
8.6 The rate of ORC payable per month and the total eligibility period will be determined by BHEL.                                               

  ~~~~~~~~~~  
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SPECIAL CONDITIONS OF CONTRACT  
   SECTION – IX  

 
9.0  GENERAL TERMS AND CONDITIONS OF REVERSE AUCTION 
 

9.1 For the proposed reverse auction, technically and commercially acceptable bidders only shall be 
eligible to participate. 

9.2 BHEL will engage the services of a service provider who will provide all necessary training and 
assistance before commencement of on line bidding on Internet. 

9.3 BHEL will inform the vendor in writing, in case of reverse auction, the details of service provider 
to enable them to contact and get trained. 

9.4 Business rules like event date, time, start price, bid decrement, extensions, etc. also will be 
communicated through service provider for compliance. 

9.5 Vendors have to fax the compliance form in the prescribed format (provided by service provider) 
before start of Reverse auction. Without this the vendor will not be eligible to participate in the 
event. 

9.6 BHEL will provide the rate schedule (e.g. EXCEL sheet) for the vendor to enable them to fill-in 
the price and keep it ready for keying in during the auction. In the event of discrepancy in rate 
and amount against any item of work, the least of the two will be taken for bid price. In case of 
discrepancy between the total price indicated in price bid and the arithmetic sum arrived based 
on rate quoted, then also the least of the two will be taken for the bid price. The bids are 
compared on the total price quoted and NOT on individual ITEM of works. 

9.7 Reverse auction will be conducted on scheduled date & time. 

9.8 At the end of reverse auction event, the lowest bidder value will be known on the network. 

9.9 The lowest bidder has to fax the duly signed filled-in prescribed format as provided on case-to-
case basis to BHEL through Service provider within 24 hours of auction without fail. 

9.10  Opening bid in reverse Auction: The opening bid (in the reverse Auction) of the bidders shall be 
same as that quoted in their final sealed price submitted to BHEL(along with Technical offer). The 
bidder shall confirm in writing to BHEL that their opening bid (in reverse auction) shall be same 
as that quoted in their final sealed price bids submitted to BHEL against this NIT along with 
Technical Bid (Patr-1).If any bidder offered a unsolicited discount or rebate, in separate 
cover etc. in any place other than the sealed price bid, then the opening price bid in 
reverse auction, by such a bidder in Reverse Auction, shall be the price offered in final 
sealed price bid submitted (against this NIT) minus discount offered in any place other 
than the sealed price bid. 

9.11  BHEL reserves the right to cancel Reverse Auction (RA) without assigning any reasons and 
resort to considering the sealed bids submitted by vendor for processing and finalizing the 
tender. 

9.12  In case the process of reverse auction is found unsuccessful by BHEL, then BHEL at its 
discretion may decide to call the L1 bidder of reverse auction for further negotiation. 

9.13  Any variation between the on-line bid value and signed document will be considered as 
sabotaging the tender process and will invite disqualification of vender to conduct business with 
BHEL as per prevailing procedure. 

9.14  In case BHEL decides not to go for Reverse auction procedure for this tender enquiry, the Price 
Bids and price impacts, if any already submitted and available with BHEL shall be opened as per 
BHEL’s standard practice. 

9.15 Only those vendors, who participate in the Online Initial Opening Bid, will be eligible to participate 
in the subsequent Online English Reverse Auction.  

9.16 Price bids offered by the bidders during reverse auction process is considered as an offer to 
execute the work. Bids once made by a bidder cannot be cancelled/withdrawn and bidders shall 
be bound to execute the work at the final bid price. BHEL shall take appropriate action if the 
bidder fails to do so.  

       ---- 
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APPENDIX - I 

Page 1 of 1 

LIST OF MAJOR TOOLS & TACKLES  TO BE ARRANGED / DEPLOYED BY CONTRACTOR 
BEFORE COMMENCEMENT OF WORK. 

This is only an indicative list of minimum quantities to be deployed at site. All the tools & 
tackles, equipment etc. that are required for completion of the work within the scheduled 
time period shall be arranged by the contractor. All safety equipment required for this work 
shall be arranged by the contractor. All safety regulations of BHEL/their client M/s.Nalco, 
Damanjodi,  must be followed by the contractor during the erection work. 

 

 

 

 

Sl Description Minimum Quantity to be 
deployed at site 

1 Telescopic  Crane of suitable capacity 1  No. 

2 Mobile crane ( Minimum 12 MT capacity) 2  Nos. 

3 Power winches of required capacities  3MT / 5MT 06 Nos.+ 02 Nos 

4 Lorry / Tractor / Trailors 10 MT Cap 2  Nos. 

5 Welding Generator / Rectifier 12 Nos. 

6 Portable Grinding Machines of Assorted Sizes/ Types 10 Nos. 

7 Portable Electrode Drying oven  06 Nos.. 

8 Welding Cable 300 Mtr 

9 Gas Cutting Set 12 Sets 

10 Chain Pulley Blocks 3MT/5MT cap 25 Nos./10 Nos. 

11 Lifting Tackles of assorted sizes As per requirement 

12 Pulling Machines / Hook Chooks 6 Nos. 

13 24 volt Transformer 02 Nos. 

14 24V Lamps with cable and plug tops 10 Nos. 

15 Power distribution Board 02 sets. 

16 Switch board with extension wire 06  Nos. 

17 Flood light fittings. 12 Nos. 

18 Torque Wrench with Torque Multifier 01 No. each (35 Kg.M / 65 Kg.M) 

19 Slogging Spanners 52 mm & 54 mm 4 Nos. each 

20 Digital distance measuring instrument  
(Laser based) 

01 No. 

21 Digital level measuring instrument  
0.02 mm LC 

01 No. 

22 Vernier Calipers 

0-150 M 

0-300 M 

0-600 M 

 

2 Nos. 

2 Nos. 

1 Nos. 

23 Inside Micrometer up to 600 mm 1 No. 

24 Outside Micrometer upto 600 mm range 1 No. 
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Consumables to be arranged by the contractor 
(This is inly indicative and not exhaustive)) 

01. Kerosene / Diesel 

02. Rustolene 

03. CTC 

04. Waste Cloth / Cotton 

05. Marking Cloth 

06. Cut-off wheels / Grinding Wheels 

07. Mounted Wheels / Rotor Cutters 

08. Insulation Tapes 

09. Sander Disc and wheels 

10. Polythene sheets 

11. Electric fuse wise cables 

12. Cutting Electrode 

13. Welding Electrodes E-6013/E7018/E-8018 

14. DA and Oxygen Gases 

15. Paints for preservative painting 

 
 

QUALITY REQUIREMENT 

 

1.0 Various inspection / control / quality assurance procedure / methods at various stages will be as 

per BHEL / customer quality control procedure / FQP / ERECTION MANUAL / codes and 

other statuary provisions and as per BHEL Engineer’s instructions. 

 

2.0 Preparation of quality assurance log sheets and protocols with customer’s engineers. Welding 

logs, other quality control and quality assurance documentation as per BHEL Engineer’s 

instructions, is within the scope of work / specification. 

 

3.0 A daily log book should be maintained by Area In-Charge of contractor  on the job 

incorporating erection  / alignment / Welding clearance / NDT testing / progress of work etc., 

and the same shall be submitted to BHEL. 

 

4.0 All the important measurements like pre-assembly checking of alignment leveling  / centering 

work etc., shall be recorded in the daily log book with sketches based on BHEL drawings 

readings / measurements actually taken and signed by BHEL / Customer / Contractor 

representatives. 

 

5.0 The inspection / measuring and testing equipments should be of brand, quality and accuracy, as 

specified by BHEL engineer and should have valid calibration certificates traceable to national 

/ international standards. 

  

25 Measuring Tape up to 15 M length 4 Nos. 

26 Dial Guages 3 Nos. 

27 Grinding Machine AG-7 & GQ 4  8 Nos. / 4 Nos. 

28 Diesel Grinders 2 Nos. 

29 Tap set M 30 x  3,  1Set 

30 Filler Guage (Loose) 200 mm Long 4 Nos. 
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Annexure on :Terms and Condition w.r.t GST                                

Registration & GST Rate 

1. Bidder should indicate GSTIN No. (Copy of GST registration to be enclosed) and PAN No. 
(copy of PAN to be enclosed).  

2. Tender will be considered/ accepted, if & only if the vendor has a valid GST Registration No. 

3. Central Tax/ State Tax/ Integrated Tax/ Union Territory tax to be quoted as extra in %. 

4. Bidders to ensure correct applicability of Central Tax/ State Tax/ Integrated Tax/ Union 
Territory tax based on the Inter / Intra state movement Supply of goods and provision services 
or both.  

5. Invoicing  & Payment  The Tax Invoice for supply of Goods & Services should be raised as 
per the provision of GST Act & Rules and must compulsorily mention the following :- 

a. GSTIN of BHEL Nodal Agency for Odisha is     21AAACB4146P1ZR 

b. HSN Code or Service Accounting Code for supply of goods or services. 

c. Name & address of supplier 

d. GSTIN of Supplier 

e. Consecutive Serial No. & date of issue 

f. Description of goods or services 

g. Total value of supply 

h. Taxable value of supply 

i. x Rate – Central Tax & State Tax or Integrated Tax, Cess 

j. Amount of Tax charged 

k. Place of supply 

l. Address of delivery if different from place of supply 

m. Signature of authorized signatory 

6. Reimbursement of GST to the vendor is contingent upon complying with the following 
condition by the service provider:- 

i. Uploading the onward GST Return (GSTR-1) in GSTN Network portal within the statutory 
time period. 

ii. Discharging the GST tax liability to the Government. 

iii. Submission of Tax Invoice to BHEL. 

iv. Submission of proof of payment of GST to BHEL. 

v. Availment of Input Tax Credit by BHEL. 

7. Input Tax Credit: In case GST credit is delayed/ denied to BHEL, due to non/delayed receipt 
of goods and/or services and/or tax invoice or expiry of timeline prescribed in GST Law for 
availing such ITC, or any other reason not attributable to BHEL, GST amount shall be 
recoverable from Vendor along with interest & penalty levied/ leviable. 

8. In case vendor delays declaring such invoice in his return and GST credit availed by BHEL is 
denied or reversed subsequently as per GST law, GST amount paid by BHEL towards such 
ITC reversal as per GST law shall be recoverable from vendor/contractor along with interest & 
penalty levied/ leviable on BHEL. 

9. In case of discrepancy in the data uploaded by supplier in the GSTN portal or in case of any 
incomplete work/service, then BHEL will not be able to avail the tax credit and will notify the 
supplier of the same. Supplier has to rectify the data discrepancy in the GSTN portal or issue 
credit note (details to be uploaded in GSTN portal). 

10. For any such delay in availing of tax credit for reasons attributable to vendor (as mentioned 
above), interest as per the GST Act & Rules, along with penalty, if any will be deducted for the 
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delayed period i.e. from the month of receipt till the month tax credit is availed, from the 
running bills. 

11. Penalty for Non-compliance of GST Act  Penalty amount so determined along with GST if 
applicable thereon shall be recovered from the contractor. 

12. Anti-profiteering Measure: Any reduction in rate of Tax on any supply of goods or services or 
the benefit of input tax credit shall be passed on to the recipient by way of commensurate 
reduction in prices. 

13. Other Provison: The agency should quote the applicable taxes and duties in the technical bid 
(part-I) as well as in price bid (part-II).  

14. All the terms & conditions of the contract with respect to Taxes & Duties are subject to the new 
taxation laws introduced from time to time (e.g., GST). The terms & conditions will be modified 
in accordance with the provisions of new laws (e.g., GST).  

15. The Prices quoted above must be inclusive of all taxes and duties and exclusive of GST, which 
will be payable extra as per applicable rules and subject to Submission of documentary 
evidence.  

16. In case any changes in taxes and duties as per Gov. Notification (including GST), the same 
shall be applicable from time to time. 
The following details to be furnished by the bidder:  

S.No Details To be filled by the bidder 

1 GSTIN No. (Copy to be 
enclosed) 

 

2 PAN No (Copy to be 
enclosed) 

 

3 HSN Code & SAC Code 
(Copy to be enclosed) 

 

The bidder has to submit this document along with their offer after duly signed & sealed by the 
authorized person. 

SIGNATURE OF THE CONTRACTOR 
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TENDER DOCUMENT   (TENDER SPECN  No : BAP : ERN : NALCO-DOMAN : APH : MECH :C : 300) 

  
PART - II   ( PRICE BID ) SCHEDULE OF RATES & QUANTITIES 

 
Name Of Work : (For Detailed Scope Of Work Please Refer The Tender Specification.)  
 
The scope covers E&C scope of work in bi-sector rotary vertical 2 sets of RAPH model 22 VIR 1600 mm & sl.no.254 
involving receipt of material at stores, transporting to site of erection, dismantling of existing Air Pre-Heaters with 
connected ducts to the extent required and devolution of dismantled material to the stores located inside NALCO-
Damanjodi Premises,  erection, testing & commissioning in  3x200 TPH SPP of  Unit-1 & Unit-3 at  National 
Aluminium Company Ltd. (NALCO) at DOMANJODI, Odisha using  contractor’s own tools and plants, cranes , 
consumables, manpower etc. 
 

 
SL. 

              
DESCRIPTION OF ITEM 

 
UNIT 

 
QUANTITY 

 
RATE/UNIT 

 
TOTAL 

AMOUNT 

NO.       RS.      PS.   RS.    PS. 

 
A-01 

Dismantling of Existing Air-PreHeater and devolution of 
dismantled material to the stores located inside Nalco-
Damanjodi premises,  involving Removal / handling of 
waste / unusable dismantled material and their 
transportation to owner’s designated place with in plant 
boundary. This dismantled, unusable / waste material 
shall be owner’s property. Contractor shall prepare 
proper record of such removed material and hand it over 
to the owner. Approximate weight of each RAPH is         
82 MT(One RAPH for each unit) 

 
Set 

 
2 

    

 
A-02 

E&C of new BHEL-supplied bi-sector rotary vertical 
RAPH model 22 VIR 1600 mm & sl.no.254 in the same 
space consists of One number  RAPH per boiler  
(Approximate weight of each RAPH is 82 MT). 

 
Set 

 
2 

    

 
A-03 

Complete thermal insulation using LRB Wool Mattress 
100 MM Thick, including cladding & refractory for new 
RAPH. 

 
Sq.Mtr 

 
240 

    

 
A-04 

Dismantling and Re-Erection of Inlet & Outlet Ducts, 
Supporting Structure, Temporary Supports Etc.., required 
for facilitating Retrofitting of Rotary APH. 

 
MT 

 
40 

    

                                                                                                           
 TOTAL  

    

   
% of GST Payable extra If any 

    

   
TOTAL  inclusive of GST 

    

   
TOTAL RUPEES IN WORDS  :  

  
    

  
        

                                                                                                                                                                              
SIGNATURE OF BIDDER                   
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INDEX Sheet of Your Offer 
 
Organise your offer preferably in the following manner. Indicate Page No for all the 
pages/Annexure(s) 
 

Sl. Description Page No (From-To) 

1 
Covering Letter for your offer having reference No. with 
date, duly signed by authorized signatory 

 

2 
Details of Submission of EMD 

 

3 
Details of Submission of Charges for tender Documents 

 

4 
MSME/NSIC certificates  

 

5 
If MSME/NSIC certificates submitted, they shall 
accompany the CA-certificate issued in this financial year 
(as called for in page 06 of 18 of Statutory requirement of 
contract) 

 

6 
Copy of PF registration certificate (to be read with cl. 15.4 
of page 6) 

 

7 
Copy of ESI registration certificate 

 

8 
Copy of PAN No. 

 

9 
Copy of GST registration certificate 

 

10 
Documents called for in page 02 of 18 titled Check-List of 
Statutory Requirement of Contract 

 

11 Audited balance sheet and profit & loss account for the last 
three financial years (FY) ending on 31/03//2017    duly 
certified by charted accountant /auditor 

 

 

12 Supporting Documents for Q.R. as called for in NIT  

13 Copy of the NIT, by duly signing in all pages as called for in cl. 
6 of Page 3 (Special instruction to  Bidders)  

 

13.1 Confirm, whether the rate of GST is filled up in “Unpriced-Bid” 
under page 15 of NIT 

 

13.2 
Confirm, whether the page titled ”Acceptance for  Electronic 
Fund Transfer / RTGS transfer” under page 05 of 18 of 
Statutory requirement of contract is filled up and got the 
authorization from your bankers  

 

 

13.3 Confirm, whether the page titled “financial viability is duly filled-
up (avl u/page No. 09 of 18 of Statutory Requirements of 
Contract” 

 

  


