
 

 
BHARAT HEAVY ELECTRICAL LIMITED 

(A GOVERNMENT OF INDIA UNDERTAKING) 
   

ELECTRONICS DIVISION 
P.B. NO.: 2606, MYSORE ROAD, BANGALORE-560 026. 

 

NOTICE INVITING TENDER (NIT) 

(TWO PART OPEN TENDER) 

 

FOR THE WORK OF 

CONSTRUCTION OF STORES SHED AND DEVELOPMENT OF  

OPEN YARD FOR STORAGE OF C&I MATERIALS OF BHEL 

 

AT 

NATIONAL THERMAL POWER CORPORATION LIMITED,  

TANDA TPP, STAGE-II (2X660 MW), 

VIDYUT NAGAR, DIST: AMBEDKAR NAGAR, 

UTTAR PRADESH – 224238 

 

TENDER REF. NO.: CE/ES/2017-18/08/NTPC-TANDA/STORES/SK  

TENDER DUE DATE: 06.10.2017 & TIME: 1300 Hrs. 

TENDER DOCUMENT TO BE DOWNLOADED FROM WEBSITES, www.bhel.com , www.bheledn.com   

 

IMPORTANT NOTE 

BIDDER IS ADVICED TO CHECK AND ENSURE COMPLETION OF ALL PAGES OF TENDER 

DOCUMENT AND REPORT ANY DISCREPANCIES TIMELY FOR CORRECTIVE ACTION, TO 

THE ISSUING AUTHORITY, BEFORE THE BIDS ARE SUBMITTED. PRINTED COPY OF 

TENDER DOCUMENT COMPLETE IN ALL RESPECT MUST BE SUBMITTED BACK AS PART 

OF THE BID WITHOUT WHICH THE SAME IS LIABLE TO BE REJECTED BY BHEL. 

http://www.bhel.com/
http://www.bheledn.com/
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NOTICE INVITING TENDER 

(TWO PART OPEN TENDER) 

 

Sealed offers under two part bid system are invited from competent contractors, fulfilling qualifying 

requirements, with sound financial capacity and experience for undertaking the following work as per detailed 

schedule of work given in Tender Documents. No sale of Bid documents will be done. The Bidder shall 

download the Bid document from websites, www.bhel.com , www.bheledn.com fill the same completely & submit 

TENDER REFERENCE NO & DATE CE/ES/2017-18/08/NTPC-TANDA/STORES/SK  Dated: 20.09.2017 

NAME OF WORK 
CONSTRUCTION OF STORES SHED AND DEVELOPMENT OF  

OPEN YARD FOR STORAGE OF C&I MATERIALS OF BHEL 

PLACE OF WORK EXECUTION 
NTPC limited, Tanda TPP, Stage-II (2x660 MW), 

Vidyut Nagar, Dist.: Ambedkar Nagar, 

Uttar Pradesh, INDIA – 224238 

Earnest Money Deposit (EMD) Rs. 10,000/- (Indian Rupees Ten Thousand only) 

Estimated Value of the Work Rs 16.31 Lakhs. (Rupees Sixteen Lakhs Thirty One Thousand only) 

DUE DATE & TIME OF TENDER   06.10.2017, 1300 Hrs. 

Address for Submission of 

completed Tender 

Mr. G SARAVANAN 

AGM, EXTERNAL SERVICES 

5TH FLOOR, NEW ENGINEERING BUILDING 

BHEL – ELECTRONICS DIVISION 

MYSORE ROAD, BANGALORE 

KARNATAKA. PIN – 560 026 

Contact Details for Queries related 

to this tender. 

Phone: +91 – 80 – 26989240 
FAX:      +91 – 80 – 26989222 / 26989217  
e-mail:   saravanang@bheledn.co.in 

 

 

 

 

 

http://www.bhel.com/
http://www.bheledn.com/
mailto:saravanang@bheledn.co.in
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TECHNO COMMERCIAL BID 
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PRE-QUALIFICATION REQUIREMENTS (PQR) 
 

Bidders who wish to participate should satisfy the following ‘Qualifying Requirements’: 

1. Bidder should have successfully executed civil works of ‘construction of stores shed’ and/or office 
building’ for organizations of Central Government / State Government / PSU / Public Limited companies 
/ Private Limited Companies during the last seven years ending 31.08.2017. Bidder should produce 
copies of work order & certification/proof in support of execution from the ‘user’ or ‘end user’. 

 

2. The bidders should fulfill any one of the following criteria: 

 

a) Three executed works each of value not less than Rs. 6, 52,400/- (Indian Rupees Six Lakhs Fifty 
Two Thousand Four Hundred only). 

                   

                                      OR 

 

b) Two executed works each of value not less than Rs. 8,15,500/-(Indian Rupees Eight Lakhs Fifteen 
Thousand Five Hundred Only) 
 

                                    OR 

 

c) One executed work of value not less than Rs. 13, 04, 800/- (Indian Rupees Thirteen Lakhs Four 
Thousand and Eight Hundred Only). 
 
 
 

3. Bidder should have a minimum average annual turnover of Rs 4, 89,300/- (Indian Rupees Four Lakhs 
Eighty Nine Thousand Three Hundred only) for the last three financial Years (2014-15, 2015-16 & 2016-
17) and should submit copies of audited balance sheet and Profit & Loss Account Sheet of these years 
or Chartered Accountant certified copies of turn over statement for the three years along with income 
tax returns of these years.  
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PROCEDURE FOR THE SUBMISSION OF SEALED TENDERS 
 

1. Interested and qualified bidders shall download the complete Tender Document from the websites 

www.bhel.com , www.bheledn.com  and same shall be used for submission of their offer.  

2. This tender invites offers in two parts. Part I – Techno commercial bid and Part II – Price Bid. 

The offer shall be submitted in a sealed envelope (4th envelope) which in turn shall contain three 

separately sealed envelopes as mentioned below to the Officer inviting tender.   

i. 1st envelope sealed and super scribed ‘EMD’ containing the financial instrument 

towards         Earnest Money Deposit. 

ii. 2nd  envelope sealed and super scribed ‘TECHNO COMMERCIAL BID’ containing, 

one Complete set of tender documents included in Part I of tender, all schedules, data 

sheets and details to be submitted as per the tender specification including the offer 

letter duly signed and stamped. Each page of this NIT should be signed and stamped 

as a token of acceptance of all the Terms & Conditions of NIT.  

iii. 3rd envelope sealed and super scribed ‘PRICE BID’ containing the Schedule of Rates 

duly filled in, signed & stamped by the Bidder in the given format in PART-II of this NIT. 

Bidder has to quote for each item of the Price Bid. 

3. Also, the bidder shall prominently write Tender Reference Number, Due Date & Time and name of 

work on top of each of the four envelopes. In the event of the bidder not writing these details on 

the envelope and hence the tender documents gets opened inadvertently, the offer will be 

rejected. BHEL shall continue evaluation of the other bids received within the tender due date. 

4. Rates / Prices including discounts / rebates shall not be mentioned by bidder anywhere in the 

techno-commercial portion of offer, it shall be mentioned in the relevant price schedule only as 

per procedure for submission of tenders. 

5. Complete Tender documents duly filled and signed by bidder or bidder’s authorized representative shall 

reach this office by 1300 hours on 06.10.2017. Bidders may submit their offers by hand or by Registered 

post or by Speed post or by courier service. However BHEL takes no responsibility for any loss / delay 

of documents or correspondences sent by courier / post. 

6. The Techno Commercial bid shall be opened on 06.10.2017 at 1330 Hours in the conference hall of 

BHEL – Electronics Division, Bangalore – 560 026 in the presence of bidders who choose to be present. 

After scrutiny of the techno commercial offers, the Part-2: price bids of the qualified bidders will be 

opened by BHEL for further processing and award of work. No intimation will be given to the bidders on 

the price bid opening or date of price bid opening. Price bid of the bidders who are not pre-qualified shall 

be returned along with the EMD. BHEL’s decision in this regard shall be final & binding.  

7. Tenders received after the due date and time is treated as Late Tenders and shall not be considered for 

evaluation. 

 

 

http://www.bhel.com/
http://www.bheledn.com/
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PROJECT INFORMATION 

 

BHEL-EDN, Bangalore is executing the work of station Control & Instrumentation system of 2x660 MW units at 

NTPC limited, Tanda TPP Stage-II, Vidyut Nagar, Dist.: Ambedkar Nagar, Uttar Pradesh, INDIA – 224238. This 

NIT is for the work of CONSTRUCTION OF STORES SHED AND DEVELOPMENT OF OPEN YARD FOR STORAGE OF C & I 

MATERIALS for BHEL site at NTPC Tanda. 

 

Details of Stage/Units: 

Project Name:      TANDA TPP 

Project Stage:      Stage-II 

No. of Units X Capacity:     2X660MW 

Project Setting Up By:     NTPC Limited 

 

Location and Approach: 

Project Location:   (i) Place: Vidyutnagar 

     (ii) District: Ambedkar Nagar 

     (iii) State: Uttar Pradesh 

     (iv) Country: India 

Latitude and Longitude of Project Location  North: 26 Deg 35’ 

       East: 82 Deg 36’ 

Nearest Railway Station:     Tanda 

Distance of Project Site from the Railway Station:  12 KM (approx.) 

Nearest Major Town:     Tanda Town 

Distance of the Town from the Project Site:  12 KM 

Nearest Commercial Airport:    Amausi International Airport, Lucknow, Uttar Pradesh 

Distance of airport from the Project Site:   200 KM 

Nearest Highway:     National Highway 27 & 28 

Any Other Information: Further to the information given here, Bidders are 

advised to visit the Project Site and collect data on 

local site conditions. 
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INSTRUCTIONS TO BIDDERS (ITB) 

 

1. This tender is for the work of CONSTRUCTION OF STORES SHED AND DEVELOPMENT OF OPEN YARD FOR 

STORAGE OF C & I MATERIALS FOR THE USE OF BHEL. The work involves, 

a) Development of open yard area approximately 3500 sq. mtrs. 

b) Construction of Closed stores shed – 1 No. with dimensions. 15m x 20m  

2. Depending upon the requirement, ‘the area for the development of open yard’ may vary to an 
extent of +/- 50%. The Quantities shown in the schedule for other works are liable to variation to an 
extent of +20% (Twenty percent).  The bidder shall take this variation into consideration and quote 
accordingly. 

3. All the materials and services required for completing the said construction work shall be 

arranged and supplied by the contractor and the quoted price shall include these supplies also. 

BHEL will not supply any materials. 

4. The quoted price for the work shall be inclusive of all applicable taxes including WCT, cess, & 

duties under the provisions of applicable law / act except GST/service tax which shall be paid 

extra by BHEL subject to the contractor providing all the relevant documents to BHEL. BHEL 

shall intimate the list of these documents to the successful bidder.   

5. The overall sketch with details for stores shed and dimensions is enclosed as Annexure - 19. However 
the location, orientation shall be as per the instruction of BHEL site engineer. 

6. Bidders who do not conform to the Pre-Qualification Requirements will not be considered for further 
processing. It shall be the responsibility of the bidder to go through the tender documents carefully and 
submit all the relevant documents stipulated in the tender for evaluation. Pre-qualification of the bids will 
be based on the details furnished to BHEL as a response to this NIT. 

7. All the bidders shall submit the filled up Check list as per the annexure-1 without fail. 

8. Bidders should quote for all the items in Price Bid. Non-compliance to this may lead to rejection of offer.  

9. Bidders may note that the tender will be finalized in short period of time. Requests for extension in due 

date will not be considered by BHEL. Bidders are requested to furnish the required documents, 

certificates and annexures duly ‘filled up’ for early finalization of the tender. 

10. The BHARAT HEAVY ELECTRICALS LIMITED reserve the right to reject any or all the tenders received 

or accept any tender or part thereof without assigning any reasons thereof. 

11. LEAD, LIFT, DEWATERING ETC, :  

a) Unless otherwise specified in the tender schedule, the rates for all items will be deemed to include 

all leads, lifts and descents involved in the work. 

b) No separate payment will be made for dewatering (including seepage, surface drainage and 

monsoon water) desludging and allied operations at any stage of the work, and the cost of such 

operations will be deemed to be included in the contract rates. 
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c) No separate payment will be made for curing including pumping of curing water where ever 

necessary. 

12. The tender shall be SIGNED AND STAMPED ON EACH PAGE by the Bidder himself or by his 

authorized representative.  

13.  Tenders not received in time, incomplete in any respect, containing absurd or unworkable rates and 

amounts, not in accordance with the tender conditions / specification etc., as well as conditional and un-

witnessed tenders are liable to be rejected. No page of the tender documents shall be removed or 

altered and the whole set of tender documents as downloaded from web sites of BHEL must be 

submitted after filling up and signing each page. 

14. No overwriting / corrections / insertions / cancellations in tender documents by bidders shall be allowed. 

However, if correction is unavoidable, the same shall be duly attested by authorized signatory. Failure to 

comply with these instructions may result in rejection of the tender. 

15. No Deviation with respect to tender clauses/conditions and no additional clauses/ suggestions in 

Techno-commercial bid/ Price bid shall normally be considered by BHEL. Bidders are requested to 

positively comply with the same. Offers with deviation are liable for rejection.  

16. Canvassing whether directly or indirectly, in connection with tenders is strictly prohibited and the tenders 

submitted by the bidders who resort to canvassing will be liable to rejection. 

17. If the bidder deliberately gives wrong information in his tender, BHEL reserves the right to reject such 

tender at any stage or to cancel the contract, if awarded and the bidder shall forfeit the Earnest 

Money/Security Deposit/any other moneys due. 

18. If a bidder expires after the submission of his tender or after the acceptance of his tender, BHEL may at 

its discretion, cancel such tender. If a partner of a firm expires after the submission of the tender or after 

the acceptance of the tender, BHEL may cancel such tender at its discretion unless the firm retains its 

character. 

19. Should a bidder or contractor or in the case of a firm or Company of contractors / one or more of its 

Partners / shareholders / Directors have a relation or relations employed in BHEL, the authority inviting 

tender shall be informed (as per Annexure-5) to the fact along with the offer, failing which BHEL may, at 

its sole discretion reject the tender or cancel the contract and forfeit the Earnest Money / Security 

Deposit. 

19. All corrigenda, addenda, amendments and clarifications to this tender will be hosted on web sites 

www.bhel.com & www.bheledn.com  websites regularly. 

21. For any clarification on the tender document from the office of the undersigned, bidder may seek the 

same in writing through e-mail on or before 29.09.2017. BHEL shall not be responsible for receipt of 

queries after 29.09.2017 due to any transit delays. 

22. In the event of any conflict between two clauses of this specification/ documents/drawings/data sheets 

etc. or requirements of different codes/standards specified, the same to be brought to the knowledge of 

BHEL in writing for clarification on or before 29.09.2017 

  

http://www.bhel.com/
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23. EARNEST MONEY DEPOSIT (EMD):  

The tender must be accompanied by an amount of Rs. 10,000/- (Indian Rupees Ten Thousand only) 

towards Earnest Money Deposit in any one of the following forms. 

23.1 By Cash (As permissible under Income Tax Act): The amount should be remitted by the party to 

the cashier of Bharat Heavy Electricals Limited and cash receipt shall be enclosed along with 

the tender. 

23.2 By Pay order or Demand Draft in favour of ‘Bharat Heavy Electricals Limited’ and payable at 

Bangalore. 

23.3 Tenders received without the requisite Earnest Money in full will not be considered. 

23.4 The Earnest Money Deposit of the successful bidder will be retained and adjusted towards part 

of Security Deposit. 

23.5 In the case of unsuccessful bidders, the Earnest Money will be refunded normally within thirty 

(30) days of acceptance of award of work by the successful bidder. 

23.6 The refund of Earnest Money will be through EFT only. Bidders shall submit the ‘EFT for  as per 

the Annexure – 17 with correct and complete information 

23.7 BHEL reserves the right of imposing forfeiture of Earnest Money Deposit on the bidder if: 

23.7.1 After opening of Tender and within the offer validity period, the bidder revokes his 

tender or makes any modification in his tender which is not acceptable to BHEL. 

23.7.2 The contractor fails to deposit the required Security Deposit or does not commence the 

work within the period as per LOI/Contract. 

23.8      EMD shall not carry any interest. 

24. BHEL may decide holding discussions with any/ all intending bidders before opening sealed Price-Bid. 

On such communication from BHEL, the bidder shall ensure participation for the same at the appointed 

time, date and place as may be decided by BHEL. 

25. Rates / Prices including discounts / rebates shall not be mentioned by bidder anywhere in the 

techno-commercial portion of offer, it shall be mentioned in the relevant price schedule only as 

per procedure for submission of tenders. 

26. The bidder shall quote the rates in English Language and International Numerals. These rates shall be 

entered in figures as well as in words. In case of difference in rates between words and figures THE 

LESSER OF THE TWO will be treated as valid rate. For the purpose of this tender, the metric system of 

units shall be used. 

27. Quantities mentioned in the rate schedule are liable for variation. No claim for escalation or otherwise on 

account of deviation of quantity in question will be entertained. 

28. EXTRA ITEMS: No extra items of work shall be carried out by the contractor other than those authorized 

to do so in writing by the Engineer. 

29. The sealed Price Bids of those bidders will be opened who will be qualified for the subject job on the 

basis of pre-qualification evaluation/ checklist for techno-commercial bids, approval/ acceptance of 
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customer (as applicable), etc. After scrutiny of the techno commercial offers, the Part-2: price bids of the 

qualified bidders will be opened by BHEL for further processing and award of work. No intimation will be 

given to the bidders on the price bid opening or date of price bid opening. Price bid of the bidders who 

are not pre-qualified shall be returned along with the EMD. BHEL’s decision in this regard shall be final 

& binding.  

30. Unsolicited rebate / discount shall NOT be accepted after Techno commercial bid opening. 

31. Tenders should remain valid for acceptance for a minimum period of ninety (90) days from the date of 

Techno commercial bid opening. The bidder shall not be entitled withdraw the tender during the said 

period of 90 days, without the consent in writing of the company, to revoke or cancel his tender or to 

vary the rates given by him, or any terms thereof. Bids once submitted within due Date & Time shall not 

be returned. 

32. BHEL reserves the right to accept or reject any or all tenders without assigning any reason whatsoever. 

33. BHEL also reserve the right to reject the bidder with unsatisfactory past performance in execution of a 

contract. BHEL’s decision in this regard shall be final & binding.  

34. The bidder may have to produce original documents for verification if so decided by BHEL. 

35. The successful bidder, whose tender is accepted, will be intimated regarding the acceptance of his 

tender by a Work Order / Letter of Intent (LOI) to the address mentioned in his offer. The bidder after 

accepting the award of work shall execute ‘contract agreement’ in the prescribed format of BHEL on a 

non-judicial stamp paper (to be arranged by the successful bidder) before start of work. 

36. The successful contractor is expected to mobilize his team and start the work within 15 days from the 

date of issue of Work Order / LOI or within such period as BHEL may allow.  

37. The contractor shall take all the steps to augment resources to complete the planned activities as 

informed by BHEL. Adequate and suitable manpower, tools & tackles, facilities, etc., shall be arranged 

by the contractor. To complete the work, ‘round the clock’ activities shall be planned in shifts by the 

contractor. As many parallel activities are planned simultaneously the contractor shall plan to mobilise 

as many groups for working in different areas independently. 

38. The successful bidder should not sub-contract the part or complete work detailed in the tender 

specification without written permission from BHEL. The bidder is solely responsible to BHEL for the 

work awarded to him. 

39. The bidder is advised to actually visit the project site and fully acquaint himself with site conditions, 

transportation routes, various distances, facilities, Local taxes & cess, toll charges and levels, wage 

structure, prevailing local labour laws, minimum wages, BOCW cess,& prevailing wage agreements at 

site, quantum of work etc., before quoting their rates for this work. BHEL shall not be responsible in any 

way for non-familiarization of site conditions. Once the Contractor has quoted for the work, it is implied 

that he has ascertained various site conditions and No claim whatsoever on this account shall be 

entertained on a later date. 

40. SECURITY DEPOSIT (SD) 

40.1 The successful bidder, upon acceptance of work order must provide Security Deposit as a 

security towards fulfilment of any obligations in terms of the provisions of the contract.  
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40.2 The amount of Security Deposit will be 5% of the total contract value including all the applicable 

taxes and charges. EMD of the successful tenderer shall be converted and adjusted towards 

the required amount of SD. 

40.3 The Security Deposit shall be made before the start of work or as per the Letter of Intent or 

work order. 

40.4 The Security Deposit shall be deposited in any one of the following forms:- 

40.4.1 Cash (As permissible under the extant Income Tax Act). 

40.4.2 Pay order, Demand Draft in favour of ‘BHEL’ and payable at Bangalore. 

40.4.3 Local cheques of scheduled banks, subject to realization/ Pay order/ Demand draft/ EFT in 

favour of BHEL.  

40.4.4 Bank Guarantee from Scheduled Banks / Public Financial Institutions as defined in the 

Companies Act. The Bank Guarantee format should have the approval of BHEL. 

40.4.5 Fixed Deposit Receipt (FDR) issued by Scheduled Banks / Public Financial Institutions as 

defined in the Companies Act. The FDR should be in the name of the contractor, A/C BHEL 

40.4.6 Securities available from Post Offices such as National Savings Certificates, Kisan Vikas 

Patras etc. Certificates should be held in the name of Contractor furnishing the security and 

duly endorsed/ hypothecated/ pledged as applicable, in favour of BHEL. (BHEL will not be 

liable or responsible in any manner for the collection of interest or renewal of the 

documents or in any other matter connected therewith) 

40.4.7 Security deposit can also be recovered at the rate of 10% of the gross amount 

progressively from each of the running bills of the contractor till the total amount of the 

required Security deposit is collected. However in such cases at least 50% of the Security 

Deposit should be DEPOSITED by the contractor before start of the work. 

40.4.8 EMD of the successful bidder shall be converted and adjusted against the security deposit.  

40.5 The Security deposit shall not carry any interest. 

40.6 Security deposit shall be refunded to the contractor except in accordance with the terms of the 

contract. 

40.7 The validity of the Bank Guarantee furnished towards Security Deposit under shall be up to the 

period of completion of work as stipulated in the Letter of Intent + claim period of 6 months and 

the same shall be kept valid by the bidder by timely renewals till the satisfactory completion of 

the Guarantee period without any additional cost to BHEL. 

40.8 If the value of the work done at any time exceeds the accepted agreement value, the Security 

Deposit shall be correspondingly enhanced and the extra Security Deposit shall be immediately 

deposited by the Contractor or recovered from payments due to him/her. 

40.9 Failure to deposit the Security Deposit within the stipulated time, may lead to forfeiture of 

Earnest Money Deposit and Cancellation of the award of work. 
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40.10 In any part of Security Deposit of the Contractor is held in the form of approved securities, it 

shall be kept transferred in the name of Bharat Heavy Electricals Limited, in such a manner that 

the same can be realized fully without referring to the contractor. BHEL shall not be responsible 

for any depreciation in the value of the Security while in BHEL’s custody or for any loss of 

interest thereon. 

40.11 BHEL reserves the right of forfeiture of Security Deposit in addition to other claims and 

penalties in the event of contractor’s failure to fulfill any of the contractual obligations or in the 

event of termination of contract as per terms and conditions of contract. BHEL reserves the right 

to set off the security Deposit, against any claims of any other contracts with BHEL. 

40.12 RETURN OF SECURITY DEPOSIT: If the contractor fully performs and completes the work in 

all respects to the entire satisfaction of BHEL, and presents an absolute “No Demand 

Certificate” in the prescribed form (refer Annexure-16) and returns properties belonging to 

BHEL taken, borrowed or hired by him / her for carrying out the said works, 50% of the amount 

of Security Deposit will be released to the contractor after deducting all costs, expenses and 

other amounts that are to be paid to BHEL under this or other contracts entered into with 

contractor. It may be noted, that in no case the Security Deposit shall be refunded / released 

prior to passing of final bill. Balance half of the amount of Security Deposit will be released only 

after SIX months from release of first 50% of Security Deposit. 

41. BHEL will not be bound by any Power of Attorney granted by the bidder or by changes in the 

composition of the firm made subsequent to the execution of the contract. BHEL may, however, 

recognise such Power of Attorney and changes after obtaining proper legal advice, the cost of which will 

be chargeable to the contractor concerned. 

42. The contractor shall fully indemnify and keep indemnified BHEL & its customer against all claims of 

whatever nature arising during the course of execution of this contract. 

43. The Contractor shall comply with the provision of Employees Provident Fund’s and miscellaneous 
Provisions Act 1952 and rules, regulations and other orders issued there under. He as an employer 
shall be liable to pay employer’s contribution/deductions towards PF under the PF Act in respect of all 
labour employed by him for the execution of the contract in accordance with the provisions of the 
Employees’ Provident Funds and Miscellaneous Provisions Act, 1952 as amended from time to time. 
For this purpose he shall indicate the code number obtained from the Regional Provident Fund 
Commissioner or he should obtain a code number if he has not and produce the Photostat copy of the 
challan receipt of monthly remittance of the contribution made by him to the Commissioner. He shall 
also furnish such returns such returns as are due, under the Act, to be sent to the appropriate 
authorities through the Principal Employer”. 

44. The Contractor should get himself registered with the E.S.I Authorities as an independent Employer, 
obtain a separate code number and remit the dues in respect of the Labour employed by him for the 
work and produce the challan/Receipts of remittance of the ESI contributions due under the E.S.I Act to 
the Company authorities. He shall also furnish such returns, as are due, under the Act, to be sent to the 
appropriate authorities’ through the Principal Employer. The contractor can remit their ESI & PF through 
a sub-agent who processes the ESI & PF code and agrees to enter an MOU with the contractor.  

45. If applicable, the contractor shall comply with the BOCW Act and shall get registered accordingly. A 
copy of the certificate shall be produced whenever necessary. 
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46. The Bidder should note that the labor under their contract will be working in NTPC Tanda premises. 
Bidder and their workers shall follow all safety rules & instruction from concerned NTPC & BHEL 
officials. Bidder & his workers shall strive to adopt safe practices & take utmost care to avoid any 
accident, which may cause damage to health /life of any person & property of Customer or any agency 
working there.  

47. The Bidder shall be held fully responsible for any delays / losses / damages that may result consequent 
on any lapses that may occur on the part of his employees/workers in this regard. 

48. The Bidder shall compulsorily provide personal protective equipment's to their employees & in the event 
of Bidder not providing the same, it will be provided by BHEL at Bidder's risk & cost and the charges 
towards this will be recovered from their bill/s. The Bidder should also give sufficient safety training and 
instructions to his workmen and ensure proper use of safety equipment by those concerned. 

49. It shall be the responsibility of Bidder to abide by all the applicable statutory rules & guidelines and also 
all the safety norms instructed in NTPC premises related to health, safety & environment and make his 
workers & staff to abide by the same. In case of any lapses on account of bidder’s, his staff or workers’ 
negligence suitable actions with due procedures shall be  taken by the appropriate authorities.  

50. Bidder shall take insurance cover for workmen compensation for the workers employed by him at his 
own cost  

51. The Bidder shall comply with provisions under various labor laws, factory laws of the land like payment 
of wages Act, 1936,Minimum Wages Act, 1948, Workmen’s Compensation Act 1923, Industrial Disputes 
Act, 1947, Maternity Benefit Act 1961 or any modifications there of or any other law relating thereto and 
rules made there under from time to time. 

52. These ‘INSTRUCTIONS TO TENDERER’ & GENERAL CONDITIONS OF CONTRACT OF BHEL’ shall 
be deemed to form an integral part of the Contract agreement for the work to be entered into. The 
Contractor has to scrutinize the same, and when submitting his tender, indicate his acceptance of both. 
In cases of variation between the two in any matter, the conditions in the ‘THE INSTRUCTIONS TO 
TENDERER’ shall prevail. (Extracts of important clauses of BHEL GCC are enclosed). 

53. DATA AS PER THE CHECKLIST ENCLOSED AS ANNEXURE-1 SHALL BE SUBITTED BY THE 

BIDDERS WITHOUT FAIL. Non submission of this information may lead to rejection of the offer.  All the 

data required to be enclosed with the tender need to be furnished neatly typed, signed and stamped in 

the given formats only (in the form of separate sheets) failing which the tender may be considered as 

incomplete and is liable for rejection. Documentary proofs wherever necessary also need to be 

enclosed. 

54.  BHEL reserves the right to resort to Reverse Auction (RA) instead of opening the sealed Price Bid, 

submitted by the bidder. This will be decided after Techno-Commercial evaluation. All bidders have to 

give their acceptance for participation in RA. Non-acceptance to participate in RA may result in non-

consideration of their bids, in case BHEL decides to go for RA. In case BHEL decides to go for Reverse 

Auction, only those bidders who have given their acceptance to participate in RA will be allowed to 

participate in the Reverse Auction. Those bidders who have given their acceptance to participate in 

Reverse Auction will have to necessarily submit “online sealed bid” in the Reverse Auction. Non-

submission of “online sealed bid” by the bidder will be considered as tampering of the tender process 

and will invite action by BHEL as per extant guidelines in vogue. Information and General Terms and 

Conditions governing RA is provided in Annexure-19 of this tender. 
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In case BHEL decides not to go for Reverse Auction procedure for this tender enquiry, the Price bids 

and price impacts, if any, already submitted and available with BHEL shall be opened as per BHEL’s 

standard practice without seeking anymore price Impacts on account of BHEL not going for Reverse 

Auction. Hence please quote your best lowest price in first instant itself. 

CONTRACT AGREEMENT: On accepting the LOI/Work Order, the contractor shall enter into an 

agreement with BHEL. The agreement in the format approved by BHEL shall be typed on a non-judicial 

stamp paper of prescribed value.  
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GENERAL CONDITIONS OF CONTRACT (GCC) 

1. Definition and Interpretations: 

The following terms and expressions shall have the meaning hereby assigned to them except where the 
context otherwise requires:  

1.1 BHEL (or B.H.E.L. Ltd.) shall mean Bharat Heavy Electricals Limited, a Company registered 
under the Indian Companies Act 1956, with its Registered Office at BHEL HOUSE, SIRI FORT, 
NEW DELHI-110049 or its authorized officers or its Engineer or other employees authorized to 
deal with any matters with which these persons are concerned, on its behalf. 

1.2 ‘EXECUTIVE DIRECTOR’ or ‘GENERAL MANAGER (In-Charge)’ or ‘GENERAL MANAGER’ 
shall mean the Officer in Administrative charge of the contracting Unit of BHEL. 

1.3 ‘ENGINEER’ or ‘ENGINEER-IN-CHARGE’ shall mean Engineer deputed by BHEL. The terms 
include Addl. General Manager, Sr. Deputy General Manager, Deputy General Manager, 
Construction Manager, Resident Manager, Site Engineer, Resident Engineer and Assistant Site 
Engineer of BHEL at the site as well as the officers in charge at Head Office. 

1.4  ‘SITE’ shall mean the place or places at which the plants / equipment are to be Dismantled / 
Installed / Erected / Commissioned and services are to be performed as per the specifications 
of this Tender. 

1.5 ‘CLIENT OF BHEL’ or ‘CUSTOMER’ shall mean the project authorities with whom BHEL has 
entered into a contract for supply of equipment or provision of services or both. 

1.6 ‘CONTRACTOR’ shall mean the individual, firm or company who enters into contract with BHEL 
and shall include their executors, administrators, successors and permitted assigns. 

1.7  ‘CONTRACT’ or ‘CONTRACT DOCUMENT’ shall mean and include the agreement, the work 
order, the accepted appendices of rates, Schedules of Quantities, if any, General Conditions of 
Contract, Special Conditions of Contract, Instructions to Bidders, the drawings, the technical 
specifications, the special specifications, if any. The tender terms stipulated by the bidder in the 
tender documents or subsequent letters shall not form part of the Contract unless specifically 
accepted in writing by BHEL in the Letter of Intent and incorporated in the Agreement. 

1.8  ‘GENERAL CONDITIONS OF CONTRACT’ shall mean the ‘Instructions to Bidders’ and 
‘General Conditions of Contract’ pertaining to the work detailed. 

1.9 ‘TENDER SPECIFICATIONS’ shall mean the Special Conditions, Technical Specifications, 
appendices, Site information and drawings pertaining to the work for which the bidder are 
required to submit their offer. Individual Specification Number will be assigned to each tender 
specification. 

1.10 ‘TENDER’ or ‘TENDER DOCUMENTS’ shall mean Notice Inviting Tender, Instructions to 
Bidders, General Conditions of Contract, Common Conditions, Special Conditions of Contract, 
Price Bid, Rate Schedule, Technical Specifications, Appendices, Annexures, Corrigendum, 
Amendments, Forms, Procedures, Site information, etc. and drawings/documents pertaining to 
the work for which the bidder are required to submit their offers.  

1.11  ‘LETTER OF INTENT’ shall mean the intimation by a letter/telegram/telex/fax/e-mail to the 
bidder that the tender has been accepted in accordance with provisions contained in the letter. 
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The responsibility of the contractor commences from the date of issue of this letter and all the 
terms and conditions of contract are applicable from this date. 

1.12  ‘COMPLETION TIME’ shall mean the period by date specified in the Letter of Intent or work 
order.   

1.13 ‘PLANT’ shall mean and connote the entire assembly of the plant and equipment covered by 
the Contract. 

1.14  ‘EQUIPMENT’ shall mean all equipment, machineries, materials, structural, electrical and other 
components of the plant covered by the Contract. 

1.15 ‘TESTS’ shall mean and include such test or tests to be carried out by the contractor as 
prescribed in the Contract or considered necessary by BHEL in order to ascertain the quality, 
workmanship, performance and efficiency of the contracted work or part thereof. 

1.16  ‘APPROVED’, ‘DIRECTED’ or ‘INSTRUCTED’ shall mean approved, directed or instructed by 
BHEL. 

1.17 ‘WORK’ or ‘CONTRACT WORK’ shall mean and include supply of all categories of labour, 
specified consumables, tools and tackles required for complete and satisfactory dismantling of 
existing system and its handover to BHEL’s client, site transportation, unpacking, installation 
and commissioning of the new equipment to the entire satisfaction of BHEL. 

1.18 ‘SINGULAR’ and ‘PLURAL’ etc. Words carrying singular number shall also include plural and 
vice versa where the context so requires. Words importing masculine gender shall be taken to 
include the feminine gender and words importing persons shall include any Company or 
Association or Body of Individuals, whether incorporated or not. 

1.19 ‘HEADINGS’ The headings in various parts of this tender/contract/bid are solely for the purpose 
of facilitating reference and shall neither constitute a part of the contract nor affect its 
interpretation. 

1.20 ‘MONTH’ shall mean calendar month. 

1.21 ‘WRITING’ shall include any manuscript, typed, written or printed statement under the signature 
or seal as the case maybe. 

2. LAW GOVERNING THE CONTRACT AND COURT JURISDICTION 

The contract shall be governed by the Law for the time being in force in the Republic of India. The Civil 
Court having original Civil Jurisdiction at Bangalore shall alone have exclusive jurisdiction in regard to all 
claims in respect of the Contract. No other Civil Court shall have jurisdiction in case of any dispute, 
under this contract. 

  

3. ISSUE OF NOTICES TO CONTRACTOR 

Any notice hereunder may be served on the contractor through his duly authorized representative or 
may be served by registered mail direct to the address furnished by the contractor. Proof of issue of any 
such notice could be conclusive of the contractor having been duly informed of all contents therein. 
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4. USE OF LAND 

No land belonging to BHEL or its customer under temporary possession of BHEL shall be occupied by 
the Contractor without the written permission of BHEL. 

5. COMMENCEMENTS AND COMPLETION OF WORK 

5.1 The contractor shall commence the work within the time indicated in the Letter of Intent / work 
order and shall proceed with the same with due expedition without delay. 

5.2 If the successful bidder fails to commence the work within the stipulated time, BHEL, at its sole 
discretion, will have the right to cancel the contract. His Earnest Money and/or Security Deposit 
will stand forfeited without any further reference to him without prejudice to any and all of 
BHEL’s other rights and remedies in this regard. 

5.3 All the works shall be carried out under the direction and to the satisfaction of BHEL. 

5.4 The dismantled / installed / commissioned equipment/system or Service provided or work 
performed under the Contract, as the case may be, shall be taken over when it has been 
completed in all respects.  

6. MEASUREMENTS OF WORK AND MODE OF PAYMENT 

6.1 All payments due to the contractor shall be made by Electronic Fund Transfer (EFT). 

6.2 For progress / running bill payments, the contractor shall present detailed measurement sheets 
in TRIPLICATE duly indicating all relevant details based on documents and connected drawings 
for the work done during the month/period under different categories in line with terms of 
payment as per Letter of Intent. The basis of arriving at the quantities shall be the relevant 
documents (Protocols/ Joint Inspection sheet/any other records as deemed necessary by 
BHEL). These measurement sheets shall be prepared jointly with Engineer and signed by both 
the parties. 

6.3 These measurement sheets will be checked by the Engineer and quantities and percentages 
eligible for payment under different groups shall be decided by him. The abstract of quantities 
and percentages so arrived based on the terms of payment shall be entered in the 
Measurement Book and signed by both the parties. 

6.4 Based on the above quantities, contractor shall prepare the bills in the prescribed proforma and 
work out the financial value. These will be entered in the Measurement Book and signed by 
both the parties. Payment shall be made by BHEL after effecting the recoveries due from the 
contractor. 

6.5 All recoveries due from the contractor for the month/period shall be effected in full from 
corresponding running bills unless specific approval from Competent Authority is obtained to the 
contrary. 

6.6 Measurement shall be restricted to that quantity for which it is required to ascertain the financial 
liability of BHEL under this contract. 

6.7 Measurement shall be taken jointly by persons duly authorized by BHEL and the Contractor. 
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6.8 The Contractor shall bear the expenditure involved, if any, in making the measurements in the 
work. The Contractor shall, without extra cost to BHEL, provide all the assistance with 
appliances and other things necessary for measurement. 

6.9 If, at any time due to any reason whatsoever, it becomes necessary to re-measure the work 
done, in full or in part, the expenses towards such re-measurement shall be borne by the 
Contractor. 

6.10 Passing of bills covered by such measurements does not amount to acceptance by BHEL of the 
completion of the work measured. Any left out work has to be completed by the Contractor, as 
directed. 

6.11 Final measurement bill shall be prepared in the proforma prescribed for the purpose, based on 
the certificate issued by the Engineer that the entire work as stipulated in the tender 
specifications has been completed in all respects to the entire satisfaction of BHEL. The 
Contractor shall give unqualified ‘No Claim’ and ‘No Demand’ certificates. All the tools and 
tackles loaned to him should be returned in condition satisfactory to BHEL. The abstract of final 
quantities and financial values shall also be entered in the Measurement Book and signed by 
both the parties. The final bill shall be paid within a reasonable time after completion of the 
work. After the payment of final bill, only the guarantee obligation percentage value, if 
applicable, shall remain unpaid which shall be released in accordance with Clause 15 of GCC.   

7. RIGHTS OF BHEL 

BHEL reserves the following rights in respect of this contract during the original contract period or its 
extensions if any, as per the provisions of the contract, without entitling the contractor for any 
compensation: 

7.1 To withdraw any portion of work and/or to restrict/alter quantum of work as indicated in the 
contract during the progress of work and get it done through another agency and/or by the 
departmental labour to suit BHEL’s commitments to its customer or in case BHEL decides to 
advance the completion due to other emergent reasons/BHEL’s obligation to its customer. 

7.2 To terminate the contract or get any part of the work done through other agency or deploy 
BHEL’s own/hired/otherwise arranged resources , at the risk and cost of the contractor after due 
notice of a period of one week by BHEL, in the event of:- 

I. Contractor’s continued poor progress 

II. Withdrawal from or abandonment of the work before completion of the work 

III. Contractor’s inability to progress the work for completion as stipulated in the contract 

IV. Poor quality of work 

V. Corrupt act of Contractor 

VI. Insolvency of the Contractor 

VII. Persistent disregard to the instructions of BHEL Engineer 

VIII. Assignment, transfer, sub-letting of contract without BHEL’s written permission 

IX. Non fulfillment of any contractual obligations 
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X. In the opinion of BHEL, the contractor is overloaded and is not in a position to execute 
the job as per required schedule 

7.3 To meet the expenses including BHEL overheads of 30% & Liquidated Damage/penalties 
arising out of “Risk & Cost” as explained above under clause No. 7.2 BHEL shall recover the 
amount from any money due from Contractor including Security Deposit or by forfeiting any 
T&P or material of the contractor under this contract or any other contract of BHEL or by any 
other means or any combination thereof. 

7.4 To effect recovery from any amounts due to the contractor under this or any other contract or in 
any other form, the moneys BHEL is statutorily forced to pay to anybody, due to contractor’s 
failure to fulfill any of his obligations. BHEL shall levy overheads of 15% on all such payments. 

7.5 To terminate the contract or to restrict the quantum of work and pay for the portion of work 
executed in case BHEL’s contract with their customer are terminated for any reason, as per 
mutual agreement. 

7.6 While every endeavor will be made by BHEL to this end, BHEL cannot guarantee uninterrupted 
work due to conditions beyond its control. The Contractor will not be entitled to any 
compensation/extra payment on this account. 

7.7 To restrict or increase the quantity and nature of work to suit site requirements, since the tender 
specification is based on preliminary documents and quantities furnished therein are indicative 
and approximate and the unit rates quoted shall not be subject to revision. 

7.8 In case the execution of works comes to a complete halt or reaches a stage wherein worthwhile 
works cannot be executed and there is no possibility of commencement of work for a period of 
not less than two months, due to reasons not attributable to the contractor and other than Force 
Majeure conditions, BHEL may consider permitting the contractor to demobilize forthwith and 
remobilize at an agreed future date. The Contractor will not be entitled to any 
compensation/extra payment on this account. ORC in such cases shall not be applicable for the 
period between the period of demobilization and remobilization. The duration of contract/time 
extension shall accordingly get modified suitably. In case of any conflict, BHEL decision in this 
regard shall be final and binding on the contractor. 

 

8. RESPONSIBILITIES OF THE CONTRACTOR IN RESPECT OF LOCAL LAWS, 

EMPLOYMENT OF WORKERS ETC. 

The following are the responsibilities of the Contractor in respect of observance of local laws, 
employment of personnel, payment of taxes etc. without any additional cost to BHEL. 

8.1 As far as possible, unskilled workers shall be engaged from the local areas in which the work is 
being executed. All the documentary and procedural requirements as stipulated by NTPC for 
obtaining gate pass for the labour and contractor’s personnel shall be strictly complied with. 

8.2 The contractor at all times during the continuance of this contract, shall in all his dealings with 
the local labour for the time being employed on or in connection with the work, has due regard 
to all local festivals, religious and other customs. The minimum wages, Bonus payment, Leave 
payment as per local procedures to be adopted strictly by the bidder. The P.F even for 
temporary labour to be paid strictly and document like payment voucher to be produced every 
month. 
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8.3 The contractor shall comply with all State and Central Laws, Statutory Rules, Regulations, etc., 
such as the payment of wages Act, The Minimum Wages Act, The workmen’s Compensation 
Act, The Employer’s Liability Act, The industrial Disputes Act, The Employees’ Provident Fund 
Act, Employees’ State Insurance Scheme, the Contract Labour (Regulations and Abolition Act, 
1970), BOCW ACT and other Acts, Rules and Regulations for labour as may be enacted by the 
Government during the tenure of the Contract and having force or jurisdiction at site. The 
contractor shall give to the local Governing Body, Police and other concerned Authorities all 
such notice as maybe required under law. 

8.4 The Contractor, in the event of his engaging 20 (Twenty) or more workmen, will obtain 
independent license under the Contract Labour (Regulations and Abolition Act, 1970) from the 
concerned authorities based on the certificate (Form-V) issued by the principal 
employer/customer. Labour license  may be obtained from Labour bureau Shimla/Dehradun 

8.5 The contractor shall pay all taxes, fees, license charges, deposits, duties, tolls, royalty, 
commissions or other charges which may be levied on account of any of his operations 
connected with this contract. In case BHEL is forced to make any such payment, BHEL shall 
recover the same from the contractor from moneys due to him or otherwise as deemed fit. 

8.6 The contractor will also meet all expenses in connection with his welder's qualification/ re-
qualification tests etc. if required. 

8.7 The contractor shall be responsible for the provision of health and sanitary arrangements more 
particularly described in the Contract Labour (Regulations and Abolition Act, 1970) and safety 
precautions as may be required for safe and satisfactory execution of the contract. 

8.8 The contractor shall be responsible for proper accommodation including adequate medical 
facilities for the personnel employed by him. 

8.9 The contractor shall be responsible for the proper behavior and observance of all regulations by 
the staff employed by him. 

8.10 The contractor shall ensure that no damage is caused to any person/property of other parties 
working at site. If any such damage is caused, it shall be the responsibility of the contractor to 
make good the losses and compensate them. 

8.11 All the properties/equipment/components of BHEL/its customer loaned with or without deposit, 
to the contractor shall remain the properties of BHEL/its customer. The contractor shall use 
such properties for the purpose of execution of this contract. All such properties/ 
equipment/components shall be taken to be in good condition unless notified to the contrary by 
the contractor within 48 hours. The contractor shall return them in good condition as and when 
required by BHEL/its customer. In case of non-return, loss, damage, repairs etc., the cost 
thereof, as may be fixed by the Engineer, will be recovered from the contractor. 

8.12 It shall not be obligatory on the part of BHEL to supply any tools and tackles or materials other 
than those specifically agreed to be given by BHEL. However, depending upon availability / 
possibility, BHEL / its customer’s equipment and other materials may be made available to the 
contractor on payment of hire charges as fixed by them, subject to the conditions laid down by 
BHEL / its customer from time to time. Unless paid in advance, such hire and other charges 
shall be recovered from out of dues to the contractor of security deposit in one installment. 

8.13 The contractor shall fully indemnify and keep indemnified BHEL & its customer against all 
claims of whatever nature arising during the course of execution of this contract. 
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8.14 In case the contractor is required to undertake any work outside the scope of this contract, the 
amount payable shall be as may be mutually agreed upon. 

8.15 In case of any class of work for which there is no specification laid down in the contract, such 
work shall be carried out in accordance with the instructions and requirements of the Engineer. 

8.16 Any delay in completion of works or non-achievement of periodical targets, due to reasons 
attributable to the contractor, will have to be compensated by the contractor either by increased 
manpower and resources or by working extra hours or more than one shift at no extra cost to 
BHEL. 

8.17 The contractor shall execute the work under the conditions usual to such power plant 
construction and in conjunction with numerous other operations at site. The contractor and his 
personnel shall cooperate and coordinate with other agencies at project site and proceed in a 
manner that shall help in the progress of work at site as a whole. 

8.18 The contractor will be directly responsible for payment of wages to his workmen. A pay-roll 
sheet giving details of all payments made to the workmen duly signed by the contractor’s 
representative should be furnished to BHEL, if called so for. In case the contractor fails to make 
payment of wages to his workmen in time BHEL may be compelled to make payment to the 
workmen at the contractor’s risk. In such a situation suitable action shall be taken against the 
contractor including imposition of penalty. The contractor shall produce a labour clearance 
certificate from the concerned official along with his bills. 

8.19 No levy, payment or charges made or imposed shall be impeached by reason of any clerical 
error or by reason of any mistake in the amount levied, demanded or charged. 

8.20 No idle labour charges will be admissible in the event of any stoppage of work resulting in the 
contractor’s workmen being rendered idle due to any reason at any time. 

8.21 The contractor shall take all reasonable care to protect the materials and the work till such time 
the plant / equipment has been taken over by BHEL / its customer. 

8.22 Contractor shall not stop work or abandon the site for whatsoever reason or dispute, excepting 
for force majeure conditions. All problems / disputes shall be separately discussed and settled 
without affecting the progress of work. Stoppage or abandonment of work, other than under 
force majeure conditions, shall be treated as breach of work of contract and dealt with 
accordingly. 

8.23 The contractor shall keep the area of work clean and shall remove the debris etc. while 
executing day-to-day work. Upon completion of work, the contractor shall remove from the 
vicinity of work, all scrap, packing materials, rubbish, unused and other materials and deposit 
them in places specified by the Engineer. The contractor will also demolish all the hutments, 
sheds, offices, etc. constructed and used by him/her shall clean the debris. In the event of his 
failure to do so, the same will be arranged to be done by the Engineer and the expenses 
recovered from the contractor. 

8.24 The contractor shall execute the work in the most substantial and workmen like manner in the 
stipulated time. Accuracy of work and timely execution is expected from the contractor and shall 
be responsible to ensure that the quality, assembly and workmanship conform to the 
dimensions and clearance given in the drawings and / or as per the instructions of the Engineer. 
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8.25 The contractor shall furnish fortnightly labour deployment report indicating the classification and 
number of workmen engaged, date wise and category wise. Besides, the contractor shall also 
furnish progress reports on work at regular intervals as required by the Engineer. 

9. RESPONSIBILITIES OF CONTRACTOR IN RESPECT OF SAFETY OF MEN, EQUIPMENT, 

MATERIAL AND ENVIRONMENT 

9.1 All safety rules and codes applied by BHEL and its customer at site shall be observed by the 
contractor and his workmen without exception. The Contractor shall be responsible for the 
safety of the equipment / material and work to be performed by him and shall maintain all lights, 
fencing guards, sign etc. or other protections necessary for the purpose. Contractor shall also 
take such additional precautions as may be indicated from time to time by the Engineer, with a 
view to prevent pilferage, accidents, fire hazards etc. The contractor shall arrange for such 
safety devices as are necessary for this type of work and carryout the requisite site tests for 
handling equipment, lifting tools, tackles etc. as per usual standards and practices. 

9.2 The contractor shall provide to its work force and ensure the use of the following personal 
protective equipment as found necessary and as directed by the authorized BHEL officials. 

9.2.1 Safety Helmets conforming to IS-2925 

9.2.2 Safety Belts conforming to IS-3521 

9.2.3 Safety shoes conforming to IS-1989 

9.2.4 Eye & Face Protection devices conforming to IS-8520and IS-8940 

9.2.5 Hand & Body protection devices conforming to IS-2573, IS-6994, IS-8807 & IS-8519. 

9.3 All tools, tackles, lifting appliances, material handling equipment, scaffolds, cradles, safety nets, 
ladders, equipment etc. used by the contractor shall be of safe design and construction. These 
shall be tested and certificate of fitness obtained before putting them to use and from time to 
time as instructed by authorized BHEL official who shall have the right to ban the use of any 
item. 

9.4 All electrical equipment, connections and wiring for construction power, its distribution and use 
shall conform to the requirements of Indian Electricity Act and Rules. Only electricians licensed 
by the appropriate statutory authority shall be employed by the contractor to carry out all types 
of electrical works. All electrical appliances including portable electric tools used by contractor 
shall have safe plugging system to source of power and be appropriately earthed. 

9.5 The contractor shall not use any hand lamp energized by electric power with supply voltage of 
more than 24 volts. For work in confined spaces, lighting shall be arranged with power source of 
not more than 24 volts. 

9.6 Where it becomes necessary to provide and/or store petroleum products, explosives, chemicals 
and liquid or gaseous fuel or any other substance that may cause fire or explosion, the 
contactor shall be responsible for carrying out such provision and / or storage in accordance 
with the rules and regulations laid down in the relevant Government Acts, such as Petroleum 
Act, Explosive Act, Petroleum and Carbides of Calcium Manual of the Chief controller of 
Explosives, Government of India etc. Prior approval of the authorized BHEL official at the site 
shall also be taken by the contractor in all such matters. 
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9.7 The contractor shall arrange at his cost (wherever not specified) appropriate illumination at all 
work spots for safe working, when natural daylight may not be adequate for clear visibility. 

9.8 In case of a fatal or disabling injury / accident to any person at construction sites due to lapses 
by the contractor, the victim and / or his / her dependents shall be compensated by the 
contractor as per statutory requirements. However, if considered necessary, BHEL shall have 
the right to impose appropriate financial penalty on the contractor and recover the same from 
payments due to the contractor for suitably compensating the victim and/or his/her dependents. 
Before imposing any such penalty, appropriate enquiry shall be held by BHEL giving opportunity 
to the contractor to present his case. 

9.9 In case of any damage to property due to lapses by the contractor, BHEL shall have the right to 
recover the cost of such damages from the payments due to the contractor after holding an 
appropriate enquiry. 

9.10 In case of any delay in the completion of a job due to mishaps attributable to lapses by the 
contractor, BHEL shall have the right to recover cost of such delay from the payments due to 
the contractor, after notifying the contractor suitably and giving him opportunity to present his 
case. 

9.11 If the contractor fails to improve the standards of safety in its operation to the satisfaction of 
BHEL after being given reasonable opportunity to do so and/or if the contractor fails to take 
appropriate safety precautions or to provide necessary safety devices and equipment or to carry 
out instructions regarding safety issued by the authorized BHEL official, BHEL shall have the 
right to take the corrective steps at the risk and cost of the contractor after giving a notice of not 
less than seven days indicating the steps that would be taken by BHEL. 

9.12 The contractor shall submit report of all accidents, fires, property damage and dangerous 
occurrence, but in any case not later than 12 hours of the occurrence. Such reports shall be 
furnished in the manner prescribed by BHEL. In addition, periodic reports on safety shall also 
be submitted by contractor to the authorized BHEL official from time to time as prescribed. 

9.13 During the course of shifting, verification, and restacking, the scrap lumbers with protruding 
nails, sharp edges etc., and all other packing material debris including combustible scrap shall 
be kept cleared from working areas, passage ways and in and around store area. 

9.14 Cylinders shall be moved by tilting and rolling them on their bottom edges. They shall not be 
intentionally dropped, struck or permitted to strike each other violently. When cylinders are 
transported by powered vehicles, they shall be secured in a vertical position. 

9.15 The contractor shall be responsible for the safe storage of his radioactive sources. 

9.16 All the contractor’s supervisory personnel and sufficient number of workers shall be trained for 
firefighting and shall be assigned specific fire protection duties. Enough number of such trained 
personnel must be available during the tenure of the contract. 

9.17 Contractor shall provide enough fire protecting equipment of the types and numbers at his 
office, stores, erection site, other temporary structures, labour colony area etc. Access to such 
fire protection equipment shall be easy and kept open at all times. Compliance of the above 
requirement under fire protection shall in no way relieve the contractor of any of his 
responsibility and liabilities to fire accident occurring. In the event fire safety measures are not 
to BHEL’s satisfaction, BHEL shall have option to provide the same and recover the cost plus 
incidentals from contractor’s bills and/or impose penalty as deemed fit by the Engineer. 
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9.18 Before commencing the work, the contractor shall appoint/nominate a responsible officer to 
supervise implementation of all safety measures and liaison with his counterpart of BHEL. 

9.19 If safety record of the contractor in execution of the awarded job is to the satisfaction of Safety 
Department of BHEL, issue of an appropriate certificate to recognize the safety performance of 
the contractor may be considered by BHEL after completion of the job.  

10. CONFIDENTIAL INFORMATION: 

10.1 The Contractor shall keep confidential and shall not, without the written consent of BHEL, 
divulge to any third party any documents, data or other information furnished directly or 
indirectly by BHEL in connection with the contract, whether such information has been furnished 
prior to, during or following termination of the contract. 

10.2 The contractor shall not use such documents, data and other information received from BHEL 
for any purpose other than execution of Contract. 

11. CONSEQUENCES OF CANCELLATION 

11.1 Whenever BHEL exercise its authority to terminate the contract / withdraw a portion of work, the 
pending work may be get completed by any other means at the contractor’s risk and cost 
provided that in the event of the cost of completion (as certified by the Engineer which shall be 
final and binding on the contractor) being less than the contract value, the advantage shall 
accrue to BHEL. If the cost of completion exceeds the moneys due to the contractor under the 
contract, the contractor shall either pay the excess amount demanded by BHEL or the same 
shall be recovered from the contractor. This will be in addition to the forfeiture of Security 
Deposit and recovery of liquidated damages as per relevant clauses. 

11.2 In case BHEL completes the work under the provisions of this clause, the cost of such 
completion to be taken into account for determining the excess cost to be charged to the 
contractor shall consist of cost of materials purchased and / or labour provided by BHEL with an 
addition of such percentage to cover supervision and establishment charges as may be decided 
by BHEL. 
 

12. INSURANCE 

12.1 BHEL / its customer shall arrange for insuring the materials /property of BHEL / its customer 
covering the risks during transit, storage, erection and commissioning. 

12.2 IT SHALL BE THE SOLE RESPONSIBILITY OF THE CONTRACTOR TO INSURE HIS 
WORKMEN AGAINST RISKS OF ACCIDENTS AND INJURY WHILE AT WORK AS 
REQUIRED BY THE RELEVANT RULES AND TO PAY COMPENSATION, IF ANY, TO THEM 
AS PER WORKMEN’S COMPENSATION ACT. THE CONTRACTOR SHALL ALSO INSURE 
HIS STAFF AGAINST ACCIDENTS. THE WORK WILL BE CARRIED OUT IN A PROTECTED 
AREA AND ALL THE RULES AND REGULATIONS OF BHEL / ITS CLIENT IN THE PROJECT 
AREA WHICH IS IN FORCE FROM TIME TO TIME WILL HAVE TO BE FOLLOWED BY THE 
CONTRACTOR. 

12.3  If due to negligence and / or non-observance of safety and other precautions, any accident / 
injury occur to any other persons / public, the contractor shall pay necessary compensation and 
other expenses, if so decided by the appropriate authority. 
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12.4 The contractor shall take necessary precautions and due care to protect the material, while in 
his custody from any damage/loss till the same is taken over by BHEL or customer. For 
lodging/processing of insurance claim the contractor will submit necessary documents. BHEL 
will reserve the right to recover the loss from the contractor, in case the damage/loss is due to 
carelessness/negligence on the part of the contractor. In case of any theft of material under 
contractor’s custody, matter shall be reported to police by the contractor immediately and copy 
of FIR and subsequently police investigation report shall be submitted to BHEL for taking up 
with insurance. 

12.5 If due to negligence/carelessness on the part of the contractor, any material/equipment gets 
damaged, the contractor shall submit necessary documents for lodging insurance claims as 
required by BHEL Engineer. BHEL shall however reserve the right to recover deductible 
franchise and also unsettled portion of insurance claim amount from the contractor. 

12.6 If due to negligence / carelessness on the part of the contractor, any surrounding properties 
also get damaged, BHEL shall reserves the right to recover the loss from the contractor. 

12.7 The contractor may note that BHEL T&Ps/IMTEs are not insured. The Contractor will take 
necessary precautions and due care to protect the same while in his custody from any 
damage/loss till the same is handed over back to BHEL. In case the damage/loss is due to 
carelessness/negligence on the part of the contractor, the Contractor is liable to get them 
repair/replaced immediately and in case of his failure to do so within a reasonable time, BHEL 
will reserve the right to recover the loss from the contractor. 

13. STRIKES AND LOCKOUTS 

13.1 The contractor will be solely responsible for all disputes and other issues connected with his 
workmen. In the event of contractors workmen resorting to strike or the contractor resorting to 
lockout and if the strike or lockout so declared is not settled within a period of one week, BHEL 
shall have the right to get the work executed by employing its own men or through other 
agencies or both. The cost incurred by BHEL in this regard shall be recovered from the 
contractor. 

13.2 For any purpose whatsoever, the employees of the contractor shall not be deemed to be in the 
employment of BHEL.   

14. FORCE MAJEURE 

14.1 The following shall amount to force majeure conditions. Acts of God, Act of any Government, 
War, Sabotage, Riots, Civil Commotion, Police Action, Revolution, Flood, Fire, Cyclone, 
Earthquake and Epidemic and other similar causes over which the contractor has no control. 

14.2 If the contractor suffers delay in the due execution of the contract, due to delays caused by 
force majeure conditions, as defined above, the agreed time for completion of the work covered 
by this contract shall be extended by a period of time equal to the period of delay, provided that 
on the occurrence of any such contingency, the contractor immediately reports to BHEL in 
writing the causes for the delay but the Contractor shall not be eligible for any compensation on 
this account.  

15. GUARANTEE 

Even though the work will be carried out under the supervision of the Engineer, the contractor 
will be responsible for the quality of the workmanship and shall guarantee the work done for a 
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period of 6 months from the date of ‘completion of work’ certified by BHEL and shall rectify, free 
of cost to BHEL, all defects arising out of faulty erection during the guarantee period. In this 
case, the guarantee period will start from the date of completion of rectification. In case this 
event is delayed due to reasons not attributable to contractor, the date shall be decided 
by BHEL and in the event of the contractor failing to repair the defective works within the time 
specified by the Engineer, BHEL may proceed to undertake the repairs of such defective works 
at the contractor's risk and cost, without prejudice to any other rights and recover the same from 
out of any moneys payable to the contractor or by other legal means. 
 

16. ARBITRATION 

Except where otherwise provided for in the contract all questions and disputes relating to the meaning 
of the specifications, designs, drawings and instructions herein before mentioned as to the quality of 
workmanship or materials used on the work or as to any other question, claim, right, matter or thing 
whatsoever in any way arising out of or relating to the contract, designs, drawings, specifications, 
estimates, instructions, orders or these conditions or otherwise concerning the works, or the execution 
or failure to execute the same  whether arising during the progress of the work or after the completion 
or abandonment thereof shall be referred to the sole arbitration of the Executive Director/General 
Manager of BHEL and if the Executive Director/General Manager is unable or unwilling to act to the 
sole Arbitration of some other person appointed  by the  Executive  Director / General manager willing 
to act  as  such Arbitrator. There will be no objection if the arbitrator so appointed is an employee of 
BHEL or an employee of any other unit of BHEL and that he had to deal with the matters to which the 
contract relates and that in the course of its duties as such he had expressed views on all or any of the 
matters in dispute or difference. The Arbitrator to whom the matter is originally referred being 
transferred or vacating his office or being unable to act for any reason, such Executive Director / 
General Manager as aforesaid at the time of such transfer vacation of office or inability to act, shall 
appoint another person to act as arbitrator in accordance with the terms of the contract. Such person 
shall be entitled to proceed with the reference from the stage at which it was left by his predecessor. It 
is also a term of this contract that no person other than a person appointed by such Executive 
Director/General Manager or an employee appointed as arbitrator as aforesaid should act as arbitrator 
and the arbitrator shall give reasons for the award. Subject as aforesaid the provision of the Arbitration 
Act, 1940 or any statutory modification or re-enactment thereof and the rules made there under and for 
the time being in force shall apply to the arbitration proceeding under this clause. It is a term of a 
contract that the party invoking arbitration shall specify the disputes to be referred to arbitration under 
this clause together with the amount or amounts claimed in respect of each such dispute. The 
arbitrator(s) may from time to time with consent of the parties extend the time, for making the 
publishing the award. The work under the contract shall, if reasonably possible, continue during the 
arbitration proceeding and no payment due or payable to the contractor shall be withheld on account of 
such proceedings. The arbitrator shall be deemed to have entered on the reference on the date he 
issued notice to both the parties fixing the date of the hearing. The arbitrator shall give a separate 
speaking award in respect of each dispute or difference referred to him. The venue of arbitration shall 
be such place as may be fixed by the arbitrator in his sole discretion. The award of the arbitrator shall 
be final, conclusive and binding on all parties to this contract. 
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SPECIAL CONDITIONS OF CONTRACT (SCC) 

 
1. These special conditions are to be read in conjunction with the General Conditions of Contract and 

wherever variations and ambiguities are found on specific conditions, the provisions of these Special 

Conditions of Contract shall take precedence over the General Conditions of Contract. 

2. This tender is for the work of CONSTRUCTION OF STORES SHED AND DEVELOPMENT OF OPEN YARD FOR STORAGE 

OF C&I  MATERIALS  FOR THE USE OF BHEL. The work involves, 

a) Development of open yard area approximately 3500 sq. mtrs. 

b) Construction of Closed stores shed – 1 No. with dimensions. 15m x 20m  

3. Depending upon the requirement, ‘the area for the development of open yard’ may vary to an extent 

of +/- 50%. The Quantities shown in the schedule for other works are liable to variation to an extent of +20% 

(Twenty percent).  The bidder shall take this variation into consideration and quote accordingly. 

4. All the materials and services required for completing the said construction work shall be arranged 

and supplied by the contractor and the quoted price shall include these supplies also. BHEL will not 

supply any materials. 

5. The quoted price for the work shall be inclusive of all applicable taxes including WCT, cess, & duties 

under the provisions of applicable law / act except GST/service tax which shall be paid extra by 

BHEL subject to the contractor providing all the relevant documents to BHEL. BHEL shall intimate 

the list of these documents to the successful bidder.   

6. The contractor shall comply with the orders and instructions issued by the officers, supervisors and staff of 

BHEL. Noncompliance of instructions issued by the BHEL Engineers shall attract action.  

7. The contractor shall maintain true, correct and detailed account of all work done by him in the prescribed 

form and manner prescribed by the BHEL Engineer from time to time. The record shall show separately all 

item of work, stipulated in the work order of the contract. The contractor shall produce the records so 

maintained by him for inspection by the BHEL Engineer, whenever sought. 

8. The contractor shall take all the steps to augment resources to complete the planned activities as informed 

by BHEL. Adequate and suitable manpower, tools & tackles, facilities, etc. shall be arranged by the 

contractor. To complete the work as planned, ‘round the clock’ activities shall be planned in shifts by the 

contractor if required. As many parallel activities are planned simultaneously the contractor shall plan to 

mobilise as many groups for working in different areas independently. 

9. Health, Safety & Environment Management (HSE) 

9.1 BHEL – EDN is ISO 9001-2000, ISO 14001-1996, OHSAS 18001-1999, ISO 27001 and SA-8000 
certified company. Quality of work, to customer’s satisfaction and system requirements is the essence 
of these certifications. The contractor in all respects will organize his work, systems, environment, 
process control documentation, tools, plant, inspection, measuring and testing equipment etc. as per 
instructions of BHEL engineer. The contractor will be responsible for Health, Safety & Environment 
management (HSE) at site for the activities to be carried out by them in accordance with requirements 
of BHEL / its customer. The Contractor shall be fully responsible for accidents caused due to him or his 
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agents or workmen’s negligence or carelessness in regard to the observance of the safety 
requirements and shall be liable to pay compensation for injuries. It may be noted that non-compliance 
to HSE requirements will result in penal action. In case of violations of safety requirements, the 
contractor shall be liable for a penalty of Rs. 200/- for the first violation and Rs. 500/- for each 
subsequent violation. For serious lapses, as decided by BHEL Engineer, fines up to Rs. 5000/- at a 
time can be imposed. The amount towards penalties as above will be deducted from running bills of the 
Contractor. The amount so collected above will be utilized for supporting the safety activities at site. 
The decision of BHEL on above will be final and binding on the Contractor. 

9.2 Besides provision with regard to SAFETY under Clause 9 of GCC, the contractor will be responsible for 
Health, Safety & Environment management at site for the activities to be carried out by them in 
accordance with requirements of this Contract and regulations applicable at site. The contractor shall 
continuously take special care to ensure the safety and prevention of human and equipment accidents 
and maintain good sanitary conditions in and around the site. All the work and plant operation must be 
carried out in the safest possible manner. The Engineer reserves the right to stop any process which, in 
the Engineer’s opinion, is being performed dangerously. In this case the contractor must immediately 
adhere to the requisite safety precautions and any delays attributed to the work stoppage on this 
account shall not affect the agreed contractual finishing dates. Some of the common safety rules to be 
followed during working are as follows: - 

9.2.1 No outsider is allowed to enter construction area without permission. 

9.2.2 Nobody is allowed to enter at construction site without Safety Shoe. 

9.2.3 Never enter work area without Safety helmet & chin strap in place. 

9.2.4 No climbing/working allowed without proper safety belt above 2m height. 

9.2.5 Do not exceed the speed limit of 20 KMPH for vehicles within premises. 

9.2.6 No debris obstacles to be allowed to be dumped on the roads & passages. Maintain record of 
all accidents / incidents. All accidents/incidents need to be reported to site In-charge & also 
need to be investigated (formats & procedure should be finalized). 

9.2.7 Do not walk on pipelines or false ceiling. Maintain good Housekeeping at work site. 

9.2.8 No photography / Videography shall be allowed without permission. Site Safety training to be 
imparted to all workers & plan to be made to cover each and every worker for this training. 

9.2.9 All safety equipment must be of International standards & checked by safety officer before use. 

9.2.10 Good Housekeeping, Separate waste bins to be used for flammable & non-flammable material. 

9.2.11 Testing certificates for lifting tools & tackle and inspection at regular intervals, besides thorough 
inspection prior using the same. 

9.2.12 Checking of tags of equipment like grinding machine, welding machine, gas cutting set etc., by 
supervisors before use. 

9.3 All the records, reports and monitoring for the observance of Health, Safety and Environment rules and 
regulation shall be as per the forms & procedures of BHEL, which will be provided by BHEL Engineer 
during the execution of work at site. Contractor has to submit such records and reports as and when 
demanded by BHEL Engineer.  
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10. The contractor shall comply with following towards social Accountability: 

10.1 The contractor shall not employ any person less than 15 years of age in pursuant to ILO convention. 
If any child labour were found to have been engaged, the contractor shall be levied with expenses of 
bearing his education expenditure which will include stipend to substantiate appropriate education or 
employ any other member of family enabling to bear the child education expenditure. 

10.2 The contractor shall not engage Forced/Bonded Labour and shall abide by abolition of Bonded 
Labour System (Abolition) Act, 1976. 

10.3 The contractor shall maintain Health & Safety requirement as stipulated in the contract and contract 
Labour (Regulation & Abolition) Act, 1970. 

10.4 The contractor shall abide by UN convention w.r.t. Human Rights and shall be liable for 
Decimation/Corporal punishment for failure in meeting with relevant requirements. 

10.5 The contractor shall abide the requirement of contract Labour (Regulation & Abolition) Act, 1970 for 
working hours. 

10.6 The Contractor shall abide by the statutory requirement of Minimum Wages Act 1948, payment of 
Wages Act 1936. 

10.7 The Contractor shall arrange potable drinking water to its employees &workers. 

11. TOOLS AND PLANTS / INSPECTION MEASURING AND TEST EQUIPMENTS (IMTEs) 

11.1 All T&Ps and IMTEs, which are required for successful and timely execution of the work covered 
within the scope of this tender, shall be arranged and provided by the contractor at his own cost in 
working condition. In the event of the failure of contractor to bring necessary and sufficient T&Ps and 
IMTEs, BHEL will be at liberty to arrange the same at the risk and cost of contractor including 
transportation cost of same from any of BHEL site/place and hire charges as applicable shall be 
deducted from contractor’s bill. Decision of BHEL in this regard shall be final and binding on 
contractor. 

11.2 All power distribution boards, connecting cables / welding cables, wire ropes, hoses etc. Including 
temporary air/water / electrical connections etc. shall have to be arranged by the contractor at his own 
cost. Power cables including supply of the main incomer cable of required size and length and 
associated MCCB etc. of sufficient capacity shall be arranged by the contractor at his own cost for the 
construction power supply.  

11.3 Contractor shall ensure deployment of reliable and calibrated IMTEs (Inspection measuring and Test 
equipment). The IMTEs shall have test / calibration certificates from authorized / Govt. approved / 
accredited agencies traceable to National / International standards. Each IMTE shall have a label 
indicating calibration status i.e. date of calibration, calibration agency and due date for calibration. A 
list of such instruments deployed by contractor at site with its calibration status is to be submitted to 
BHEL Engineer for control. 

11.4 Retesting/ re-calibration (calibration equipment) shall also be arranged at regular intervals during the 
period of use as advised by BHEL Engineer within the contract price. The contractor shall have 
alternate arrangements for such IMTE so that work does not suffer when the particular instrument is 
sent for calibration. Also if any IMTEs not found fit for use, BHEL shall have the right to stop the use 
of such item and instruct the contractor to deploy proper item and recall i.e. repeat the readings 
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taken by that instrument, failing which BHEL may deploy IMTEs and retake the readings at 
contractor's cost.  

11.5 Contractor shall ensure deployment of serviced and healthy T&Ps including cranes, lifting tackles, 
wire rope, Manila rope, winches and slings etc. History card and maintenance records for major T&Ps 
will be maintained by the contractor and will be made available to BHEL Engineer for inspection as 
and when required. Identification for such T&Ps will be done as per BHEL Engineer’s advice. 

11.6 BHEL shall have lien on all T&Ps, IMTEs & other equipment of the contractor brought to the site for 
the purpose of execution of contract. BHEL shall continue to hold the lien on all such items throughout 
the period of contract. The contractor and/or his Sub-contractors, without the prior written approval of 
the Engineer, shall not remove any material or equipment brought to the site. 

11.7 The week wise T&P and IMTEs deployment plan to be submitted as per format (at Annexure-11) is 
only to assess the capability as well as understanding of the contractor to execute the work. It shall be 
the contractor’s responsibility to deploy the required T&Ps and IMTEs, for timely and successful 
completion of the job, to any extent over and above those indicated in the above deployment plan 
(including those which are not covered in the plan submitted) without any compensation on this 
account. 

11.8 Under this contract, the contractor shall deploy all the Tools & Plant and IMTEs required to completing 
the works for the total period of the contract including the extended period within the accepted rates. 

12. LABOUR & SUPERVISORY STAFF 

12.1 The contractor shall take all the steps to augment resources to complete the planned activities as 
informed by BHEL. Adequate and suitable manpower, tools & tackles, facilities, etc. shall be arranged 
by the contractor. To complete the work, ‘round the clock’ activities shall be planned in shifts by the 
contractor. As many parallel activities are planned simultaneously the contractor shall plan to mobilise 
as many groups for working in different areas independently. 

12.2 The contractor shall deploy all the skilled workmen like fitters, welders, gas cutter, riggers, 
electricians, instrument technicians, etc., in addition to other skilled and unskilled workmen required 
for all the works of dismantling, erection, testing and commissioning as contemplated under these 
specification.  

12.3 The contractor must employ personnel only after police verification. The personnel must have valid 
gate pass for entry in the plant. It also must be ensured that, their employees leave the plant premise 
after duty hours.  

12.4 Only fully trained and competent men with previous experience on the job shall be employed. They 
shall hold valid certificates wherever necessary. BHEL reserves the right to decide on the suitability of 
the workers and other personnel who will be deployed by the contractor. BHEL reserves the right to 
ask for removal of any employee workman of the contractor at any time, if they find him unsuitable 
and the contractor shall forthwith remove him.  

12.5 The adequate supervisory staff, including qualified Engineers, shall be deployed by the contractor to 
ensure proper out-turn of work and discipline on the part of the labour put on the job by the contractor 
and in general see that the works are carried out in a safe and proper manner and in coordination with 
other labour and staff deployed directly by BHEL or other contractors of BHEL or BHEL's client / other 
agency.  
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12.6 The work shall be executed under the usual conditions like rain, insufficient space, and improper 
approach roads etc. and in conjunction with numerous other operations at site. The contractor and his 
personnel shall cooperate with other personnel. The contractor will coordinate his work with others 
and proceed in a manner that shall not delay or hinder the progress of work as a whole.  

12.7 The contractor's supervisory staff shall execute the work in the most substantial and workman like 
manner in the stipulated time. Accuracy of work and aesthetic finish are essential part of this contract.  

12.8 The contractor shall deploy the necessary number of qualified and approved full time electricians at 
his cost till the completion of work.  

12.9 During the course of erection, if the progress is found unsatisfactory, or if the target dates fixed from 
time to time for every mile stones are to be advanced or in the opinion of BHEL, if it is found that the 
skilled workmen like fitters, Electricians , technicians etc. deployed are not sufficient, BHEL after 
giving reasonable opportunity for a week to the contractor, will induct on the work the required 
workmen in addition to contractor’s workmen to improve the progress and recover from the 
contractor’s bills any charges incurred for engaging the additional workmen with overheads. Decision 
of BHEL engineer will be final and binding on the contractor.  

12.10 It is the responsibility of the contractor to engage his workmen in shifts or on overtime basis for 
achieving the targets set by BHEL and also during the period of commissioning and testing of unit. 
The contractor's finally accepted rates / prices shall include all these contingencies.  

12.11 If the contractor or his workmen or employees shall break, deface, injure or destroy any part of a 
building, road, fence, enclosure, water pipes, cables, drains, electric or telephone posts or wire, trees 
or any other property or to any part of erected components etc., the contractor shall make the same 
good at his own expense or in default, BHEL may cause the same to be made good by other 
workmen or by other means and deduct the expenses (of which BHEL's decision is final) from any 
money due to the contractor.  

12.12 The monthly man power deployment plan to be submitted as per format (at Annexure-11) is only to 
assess the capability as well as understanding of the contractor to execute the work. It shall be the 
contractor’s responsibility to deploy the required manpower, for timely and successful completion of 
the job, to any extent over and above those indicated in the above deployment plan (including those 
which are not covered in the plan submitted) without any compensation on this account. Separate 
persons shall be identified at site for quality control and safety by the contractor.  

13. FACILITIES TO BE PROVIDED BY BHEL 

13.1 BHEL shall provide limited open space for office free of rental charge. It is the responsibility of the 
contractor to construct sheds, provide all utilities like electricity, drinking water etc., as a part of his 
scope of work within the accepted rates. Electricity for office will be provided at a single point as 
decided by BHEL, further distribution will have to be made by the contractor at his own cost. The 
electricity shall be provided on free of cost basis to the contractor. Though the electricity will be 
provided on free of charge basis, the contractor shall ensure that there is no wastage. For this 
contractor will have to install Electricity Meter at his own cost. Periodical audits will be held to ensure 
that electricity is being optimally used. In case any wastage is observed BHEL reserves the right to 
recover any charges / penalty as deemed fit to be decided by Engineer. 

13.2 Contractor shall be responsible for providing all necessary facilities like residential accommodation, 
transport, electricity, water, medical facilities etc. as required under various labour laws and statutory 
rules and regulations framed there under to the personnel employed by him. 
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13.3 On completion of work or as and when required by BHEL, all the temporary buildings, structures etc. 
in plant and in labour colony shall be dismantled and levelled and debris shall be removed as per 
instruction of BHEL by the contractor at his cost. In the event of his failure to do so, it will be got done 
at his risk and cost, and expenses incurred shall be re-covered from the contractor along with 
prevailing overhead. The decision of BHEL Engineer in this regard shall be final. 

14. TIME SCHEDULE 

14.1 The contractor is required to mobilise his team for commencing the work within 15 days from the date 
of issue of Letter of Intent /work order unless BHEL decides to fix any other date for commencing the 
work. However, BHEL Engineer will certify the ‘zero date’ (actual date of start of work) after adequate 
mobilization of manpower, material handling equipment and other T&P by the contractor. 

14.2 The work of ‘Construction of stores shed and development of open yard for storage of C&I materials’ 
shall be completed in a period of 7 (Seven) months from the zero date. The scope of work under this 
contract is deemed to be completed, when so certified by the BHEL Engineer. 

14.3 In case the work is completed before the contractual period of 7 months, BHEL at its discretion will 
close the contract. However, no compensation is payable to contractor. 

14.4 It is to be clearly understood and agreed that timely completion of activities is important and the plan 
shall be strictly adhered by the Contractor. The contractor shall mobilise additional resources like 
manpower, tools & tackles, etc., as required to complete the given task/work in the stipulated time as 
instructed by BHEL engineer at site. BHEL will be fully empowered to take necessary actions to fulfill 
its commitment to its client at the Risk and Cost of contractor. The additional resources deployed 
during peak activities may be withdrawn after completing the major works as decided by BHEL site 
engineer 

 

15. TAXES, DUTIES AND OCTROI CHARGES 

15.1 The quoted price for the work shall be inclusive of all applicable taxes including WCT, cess, & duties 
under the provisions of applicable law / act except GST/service tax which shall be paid extra by BHEL 
subject to the contractor providing all the relevant documents to BHEL. BHEL shall intimate the list of 
these documents to the successful bidder.   

15.2 GST registration number, SAC code and GST rate applicable shall be furnished as per the checklist. 

15.3 Except otherwise specifically provided in the contract the contractor shall bear and pay all taxes, 
duties, levies and charges with respect to this contract as assessed by all Municipal, State or National 
Government Authorities. In case BHEL is forced to pay any of such taxes on behalf of the contractor, 
BHEL shall have the right to recover the same from his bills or otherwise as deemed fit. 

15.4 TDS under income Tax or any other applicable charges shall be deducted at prevailing rates on gross 
invoice value from the running bills unless Exemption Certificate from appropriate Authority / 
authorities is furnished.  

15.5 Contractor shall get his organization registered with concerned Sales Tax/VAT/GST/BOCW 
authorities within 15 days of award of this contract. The delay on this account and delay in bringing 
the material shall be to contractor’s account and no extension of time shall be allowed on this account. 
The GST/Sales Tax/VAT/BOCW registration for this contract shall be forwarded to BHEL within 30 
days from the date of LOI. In case the contractor is already registered for Sales Tax/VAT/BOCW with 
Govt. Authorities he must quote his registration no, while submitting their tender.  
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15.6 Contractor has to make his own arrangement at his cost for completing the formalities, if required, 
with GST/Sales Tax/VAT/BOCW Authorities, for bringing their materials, plants, and equipment at site 
for the execution of the work under this contract.  

15.7 In case the Government imposes any new levy/tax on the output service/ goods/work after award of 
the contract, the same shall be reimbursed by BHEL at actual. 

In case any new tax/levy/duty etc. becomes applicable after the date of Bidder’s offer, the 
Bidder/Contractor must convey its impact on his price duly substantiated by documentary evidence in 
support of the same before opening of Price Bid. Claim for any such impact after opening the Price Bid 
will not be considered by BHEL for reimbursement of tax or reassessment of offer. 

No reimbursement/recovery on account of increase/reduction in the rate of taxes, levies, duties etc. on 
input goods/services/work shall be made. 

 

16 TERMS OF PAYMENT 

16.1 The ‘Engineer’ will certify the actual work executed in the measurement books and bills, which 
shall be accepted by the contractor in measurement book. 

16.2 Contractor shall submit bills for the work completed under the specification, once in a month (for the 
period 25th to 24th of calendar month) preferably in the last week, detailing work done during the 
previous month. The bills shall be submitted along with the requisite supporting document. The 
processing of the bills will be taken up only on receipt of all the documents at BHEL-EDN, Bangalore. 
The format for billing shall be approved by ‘Engineer’ before raising invoices.  

16.3 All payments shall be released from BHEL Bangalore through EFT. The process of certification at site 
and forwarding the bill to Bangalore and dispatch of payment to contractor is expected to take 4 to 6 
weeks. Contractor is advised to take note of this and ensure labour payments are made in time (by 
10th of every month) without fail. Non - receipt of payment /delay in getting payment from BHEL 
cannot be the reason for contractor to delay in making payment of wages to workers. 

The contractor has to submit his running bills in printed format with serial numbers and mentioning the 
registration numbers for GST/service tax, TIN, sales tax etc.  

16.4 Subject to any deduction which BHEL may be authorized to make under the contract, the contractor 
on the certificate of the Engineer at site is entitled for payment as explained hereunder: 

16.4.1 5% of WO value   : On commencement of work at site. 

16.4.2 80% of WO value: Pro-rata against progress bills against completed works. 

16.4.3 15% of WO value: Against completion of work.  

16.5 The running bills shall be submitted to BHEL Engineer for his certification. The following documents 
certified by the contractor and BHEL engineer wherever necessary shall be enclosed along with the bill 
for forwarding to BHEL-EDN, Bangalore for payment. The processing of the bills will be taken up only 
on receipt of all the documents listed below at BHEL-EDN, Bangalore. 

16.5.1 Attendance statement for the period of work for which the bill is raised. 
16.5.2 Extract of wage register 
16.5.3 PF remittance details 
16.5.4 Service Tax remittance details for the previous payment received. 
16.5.5 Valid ESI/WCI policy for the work period. 
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16.6 The payment for the first running bill will be released only after production of copies of following: 

16.6.1 A copy of PF Registration / Membership certificate.  
16.6.2 A copy of Workmen compensation insurance policy. 
16.6.3 Labor license if applicable (‘form V’ till License is issued).  
16.6.4 BOCW registration certificate. 
16.6.5 A copy of PAN card of the contractor/authorized representative. 

 

17. RATE SCHEDULE 

17.1 Contractor shall fully understand work description and scope before quoting. The scope of work and 
responsibility of the contractor as mentioned under these specifications shall be covered within the 
quoted rates.  

17.2 The Contractor shall quote the rates as per the format provided in Part-II Price bid (Original). 
Conditional price bids or price bids with any deviation/clarification etc. are liable to be rejected. No 
cutting/erasures/over writing shall be done. 

17.3 Quantities mentioned in the Price schedule are liable for variation. This may be taken into 
consideration while quoting. However the actual quantities executed will be considered for payment.    

17.4 Contractor’s total quoted price as per rate schedule will be taken as tentative only.  

17.5 Some of the items may be added or deleted which shall have to be executed by the contractor within 
his scope of work and shall be paid as per the rates awarded in the contract. The contractor 
undertakes to erect / commission actual quantities as per advice of BHEL Engineer and accordingly 
the final contract price shall be worked out on the basis of quantities actually erected at site and 
payments will also be regulated for the same on the basis of unit rates. 

17.6 The rates entered in the work order/ rate schedule are intended to provide for the work duly and 
properly completed in accordance with the conditions of tender/contract. The rates accepted shall be 
deemed to have included all incidental charges or contingencies, which may have not been 
specifically provided for in the tender. 

17.7 The bidders are required to quote for all the items of the rate schedule. 

17.8 Rates quoted shall be FIRM and valid throughout the contract period including extension period, if any 
and no claim for enhancement/escalation on any ground whatsoever will be entertained and 
considered. 

18. EXTRA WORK:  

18.1 BHEL may consider for payment of extra works on man hour basis @ Rs.30/- (Rupees Thirty Only) 
for such of those works which: 

18.1.1  Require major revamping or rework and which are totally unusual to normal erection 
work. 

18.1.2 Require rectification / modification for improvement in the design during commissioning 

18.1.3 Requiring fresh fabrication of components in place of rejected / replaced components. 

18.1.4 However reworks carried out by a gang of one technician, two helpers for less than 4 
Hrs. will not be considered for extra work. 
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18.2 The rates indicated as above, shall include over time, if any, consumables, supervision, use of tools 
and tackles and other site expenses and incidentals. 

18.3 The extra works, if any, shall be carried out by a separate gang or beyond working hours which can 
be identified for certification of man hours. Log book should be maintained and should be signed 
(within a week’s time) jointly by the contractor's site in charge and the BHEL Engineer on day to day 
basis. However, signing of the log book does not necessarily mean acceptance of the extra works 
which would be identified by Engineer whether work is covered in one of the above categories. Only 
those works and man hours which are certified by the Engineer may only be considered for payment. 
The decision of BHEL in this regard shall be final and binding on the contractor.  

 

19. LIQUIDATED DAMAGES/ PENALTY: 

19.1 If the contractor fails to maintain the required progress of work which results in delay in the 
completion of the work as per the contractual completion period, BHEL shall have the right to impose 
Liquidated Damage/Penalty at the rate of 0. 5% of the contract value, per week of delay or part 
thereof subject to a maximum of 10% of the contract value. For this purpose, the period of delay shall 
be the delay attributable to the Contractor for the completion of work as per contract. Contract Value 
for this purpose, shall be the final executed value exclusive of ORC, Extra Works executed on man-
day rate basis, Supplementary/ Additional Items and PVC if any.  

19.2 The payment of Liquidated Damages shall not in any way relieve the Contractor from any of its 
obligations to complete the facilities or from any other obligations and liabilities of the Contractor 
under the contract. 

 

20.  BONUS, PVC & OVER RUN COMPENSATION : NOT APPLICABLE FOR THIS CONTRACT 

 

21. OTHERS: 

21.1 The contractor in the event of this work awarded to him, shall post an authorized, responsible person 
who should hold a valid power of attorney. 

21.2 For the purpose of the contract, any order or instruction of the Engineer or his duly authorized 
representative shall be communicated to the contractor’s representative at site office and the same 
will be deemed to have been communicated to the contractor at his legal address. 

21.3 Security Deposit: - The contractor shall submit Security Deposit as per Clause No.39 of the 
Instructions to Bidders (ITB). 

21.4 The contractor shall be in possession of necessary documents viz. ESI & PF registration form, 
Workman’s Compensation Insurance, Police Verification of Workers, Labour Registration form of 
workers employed by contractor for this work, Individual ESI IDs of all workers, PF Statement of 
Workers, Indemnity Bond etc. as required by BHEL’s regulations as well as regulations of our client 
i.e. NTPC Limited before he starts work. The contractor for this purpose shall make necessary 
arrangement well in time. These permits must be kept at the job site at all times and the contractor is 
to ensure that his personnel if any shall not enter site without a valid permit. 
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22. INSURANCE 

22.1 Besides provisions under Clause No. 12 of GCC regarding insurance, the following shall also 
be applicable. The contractor shall also take care of the same while submitting their offer. 

22.2 Insurance for all materials pertaining to the Contractor (T&Ps, Construction Materials etc.) 
during transit, storage and during construction shall be in his (Contractor’s) scope. 

22.3 The Contractor shall provide insurance cover to all persons employed/engaged by him 
throughout the period of Contract, including the extended period, if any. 
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ERECTION CONDITIONS OF CONTRACT (ECC) 

1. GENERAL: 

1.1. The following provisions in this ECC section shall supplement the conditions already contained in the 

other parts of this contract. 

1.2. This tender is for the work of CONSTRUCTION OF STORES SHED AND DEVELOPMENT OF OPEN YARD FOR 

STORAGE OF C&I  MATERIALS  FOR THE USE OF BHEL. The work involves, 

a) Development of open yard area approximately 3500 sq. mtrs. 

b) Construction of Closed stores shed – 1 No. with dimensions. 15m x 20m  

1.3 Depending upon the requirement, ‘the area for the development of open yard’ may vary to an 

extent of +/- 50%. The Quantities shown in the schedule for other works are liable to variation to an 

extent of +20% (Twenty percent).  The bidder shall take this variation into consideration and quote 

accordingly. 

1.4 All the materials and services required for completing the said construction work shall be 

arranged and supplied by the contractor and the quoted price shall include these supplies also. 

BHEL will not supply any materials. 

1.5 The work shall conform to dimensions and tolerances in various drawings and documents that will be 

provided during erection. If any portion of work is found to be defective in workmanship, not conforming 

to drawings or other stipulations, the contractor shall dismantle and redo the work duly replacing the 

defective materials at his cost failing which the job will be carried out by BHEL by engaging other 

agencies/ departments and recoveries will be effected from contractor's bills towards expenditure 

incurred including BHEL's usual overhead charges. 

1.6 The contractor shall take all the steps to augment resources to complete the planned activities as 

informed by BHEL. Adequate and suitable manpower, tools & tackles, facilities, etc. shall be arranged 

by the contractor. To complete the work, ‘round the clock’ activities shall be planned in shifts by the 

contractor. As many parallel activities are planned simultaneously the contractor shall plan to mobilise 

as many groups for working in different areas independently. 

1.7 The contractor shall have sufficient number of experienced persons at site that can supervise and 

execute the work at site. 

1.8 It shall be the responsibility of the Contractor to keep in contact with BHEL Engineer at site and find out 

the availability of fronts and day to day action plan of BHEL. For this the Contractor or his authorized 

person shall contact the BHEL Site Office by 8.00 AM every day. The Contractor or his authorized 

person should always be available at work spot. 

1.9 The Contractor has to use his own or arrange suitable equipment for safe handling, shifting, lifting to 

various heights and installation of items, including all necessary Tools & Plants required for the above 

work. Also consumables, T&Ps and IMTEs required for the execution of works as per this contract are 

to be provided by Contractor with no extra cost to BHEL.   
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1.10 Transport vehicles necessary for efficient and safe transportation of equipment to the designated 

location (within NTPC Tanda plant premises) has to be arranged by Contractor. All the vehicles used 

for the work should have valid documents like Insurance cover, RC Book, Vehicle fitness certificate etc. 

1.11 The contractor shall be fully responsible for the Safety and Security of materials issued to him till it is 

handed over to BHEL after complete installation or returned back to BHEL Stores in case it become 

surplus on complete installation of the respective system. 

1.12 The Contractor shall execute the work in the most substantial and workman like manner. The materials 

shall be handled with care and diligence. Any loss to BHEL due to contractor or his workmen’s lapse / 

negligence shall have to be made good by the contractor. 

1.13 In case Contractor is not able to achieve milestones as per the detailed schedule of activities provided 

to the contractor during execution of work by BHEL Engineer for any reason whatsoever BHEL shall be 

at liberty to get the work done by engaging other agency / equipment / T&P etc. at the risk and cost of 

the contractor. 

1.14 It shall be the responsibility of the contractor to keep the work spots and space provided to him for his 

office and stores in neat and tidy conditions. All surplus/unusable materials shall be removed and 

deposited at location(s) specified by BHEL within the project premises. Compliance report on above 

shall be submitted by the contractor to BHEL. In case contractor fails to do so, BHEL shall get the 

same done at the risk and cost of the contractor. 

 

2. SCOPE OF WORK: 

2.1. It is not the intent to completely specify herein every details of the work required to be carried out by 

the Contractor. Nevertheless, the work shall include all the works and services stipulated in the Tender. 

2.2. The omission of specific reference to any method, equipment or material necessary for the proper and 

efficient services towards installation of the plant shall not relieve the contractor of the responsibility of 

providing such services/ facilities to complete the work or portion of work awarded to him. The quoted/ 

accepted rates/ price shall deem to be inclusive of all such contingencies. 

2.3. MATERIAL HANDLING AND STORAGE: 

2.3.1. All the materials for the construction shall be arranged by the Contractor and kept under safe 

custody through his own arrangements. BHEL will not supply any materials unless otherwise 

specified in the tender. 

2.3.2. All the materials shall be handled very carefully to prevent any damage or loss. No untested 

wire ropes/ slings etc. shall be used for unloading / handling. The materials shall be properly 

protected to prevent damage either to the materials or to the surrounding property. The 

materials shall be moved to the actual location at the appropriate time. Test certificates for lifting 

tackles shall be produced by the contractor whenever demanded by BHEL/NTPC.  

2.3.3. Contractor shall be responsible for examining all the plant and materials used for the 

construction for any damage, shortage, discrepancy etc. before they are used. The contractor 

shall submit to the Engineer every week, a report detailing all the receipts during the week. 

However, the contractor shall be solely responsible for any shortages or damages in transit, 
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handling, storage and erection of the materials being received and used by him. In case any 

equipment / material is lost / damaged while in the custody of the contractor, the cost of repair / 

replacement if any shall be arranged by the contractor without any extra cost to BHEL.  

2.4 CABLING: The scope includes Laying, termination and Dressing of cables used for illumination as per 

the cable connection required for completing the work.   

2.5 Open Yard development.: Total Area for 3500 sqm to be developed & levelled in following manner 

2.5.1 Surface dressing to be done by clearing vegetation like grasses & bushes & removing small 
unevenness from complete BHEL Open Yard Storage Area. 

2.5.2 Surface Hardening to be done by providing & filling  the complete open Yard Area evenly up to 
a thickness of  100 mm with following material in equal proportion -   
i. Fly Ash   
ii. 20 to 25 mm stone aggregate or equivalent mill reject material  
iii. 40 to 50 mm boulders 

2.5.3 Rolling & Ramming to be done to compress the filled material properly and evenly throughout 
the Area 

 

2.6  LIGHTING WORK- 
 

2.6.1 Lighting to be provided in the BHEL Open Yard and closed Storage Area by supplying the 
materials and commissioning the lighting system. Standard materials are to be used with good 
workmanship.  

2.6.2 The scope of work will be from the junction box to the lighting installation. 
2.6.3 Standard Street Light Luminaries/Lamps along with fixing accessories like brackets to be 

supplied, fixed on lamp Posts of G.I. Pipes, wired and commissioned. 
2.6.4 G.I. Pipes 80 mm Dia of adequate length each, to be supplied and erected at four corners of the 

BHEL Open Yard Area by fixing them in PCC pits. 
2.6.5 Cable will be laid in cable trays wherever trays are available and will be laid properly in trenches 

of sufficient depth by digging earth, laying cable in these trenches & refilling back the trenches 
with the earth.  

 

2.7 WELDING  

 

2.7.1 The welding joints, wherever used shall be carried out as per the standard practices.  

2.7.2 Faulty welds shall be cut and re-welded at the contractor’s expenses.   

2.7.3 Standard approved make of electrodes shall be used as per the industry standards.   

2.7.4 All welds shall be painted with anticorrosive red oxide paint. Necessary consumables and 

scaffolding etc. including paints shall be provided by contractor at his own cost and deemed to 

have been included in the rates quoted in the rate schedule.  

 

2.8 PAINTING: 

 

2.8.1 All structural fabrication work, are to be painted with primer & finish paint to be arranged by contractor at 

his cost. 

2.8.2 All surfaces are to be thoroughly cleaned and to be touch up painted with suitable primer and finish 

paint matching with acceptable final color by BHEL. All paints, tools and other consumables including 
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scaffolding materials required for painting shall be arranged and provided by contractor within the 

quoted rates. 

2.8.3 Paint and other materials so purchased shall be ISI marked and painting should be carried out 

as per the instructions of BHEL site engineer. 

2.8.4 On completion of work or as and when required by BHEL, all the temporary buildings, 

structures, pipe lines, scaffolds, cables, etc. shall be dismantled and leveled and debris shall 

be removed as per instruction of BHEL by the contractor at his cost. In the event of his failure 

to do so, same will be got done by the Engineer and expenses incurred shall be recovered 

from the contractor along with prevailing overhead. The decision of BHEL Engineer in this 

regard shall be final. 

 

2.9 GENERAL 

2.9.1 Any cutting of masonry work, which is necessary shall be done by the contractor at his own 

cost and shall be restored to match the original work. The Contractor shall obtain prior 

approval before cutting any masonry / concrete work. 

2.9.2  Workmen provided as per the above provisions shall be fully trained and experienced in the 

nature of work for which they are deployed. 

2.9.3 Any mechanical modification needed for completing the work shall have to be carried out by 

the contractor free of cost to BHEL. 

2.9.4 Any specific work, which is not mentioned in the scope of work but required to be carried out 

for completion of subject work is in the contractor’s scope. 

2.9.5 As soon as the facilities or part thereof has been completed, each item forming part of facilities 

shall be thoroughly cleaned and the inspected jointly by BHEL and Contractor for correctness 

and completeness. 

 

2.10 PROGRESS REPORTING: 

2.10.1 On receiving the LOI, the contractor shall submit a detailed plan of mobilization of material, 

tools & plants, machinery, accessories, deployment of work force and time schedule for each 

stage of work till completion. This plan shall be within 15 days on receipt of LOI and the plan 

shall be mutually acceptable to BHEL and any changes required shall be made to the plan. 

2.10.2 The contractor shall ensure timely work progress as per the mutually agreed plan and arrange 

additional resources considered necessary to achieve the same at no extra cost to BHEL. 

2.10.3 Weekly progress review meetings will be held at site during which actual progress during the 

week vis-a-vis scheduled program shall be discussed for actions to be taken for achieving 

targets. The contractor shall constantly update/revise his work program to meet the overall 

requirement. All quality related issues/problems shall also be discussed during above review 

meetings. Necessary preventive and corrective action shall be discussed and decided upon in 

such review meetings and shall be implemented by the contractor in time bound manner so as 

to eliminate the cause of non-conformities.  

2.10.4 The contractor shall compulsorily submit weekly progress reports, manpower reports, materials 

& consumables as considered necessary by the BHEL Engineer.  
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3 SCOPE OF SUPPLY: 

3.1 Providing all types of labour, supervisors, Engineers, watch and ward as required, materials 

required for construction work, material handling, tools & tackles, calibrated measuring and test 

equipment, consumables required for the work within the accepted contact value. 

3.2 The contractor shall provide within the accepted contract value, all the materials & consumables 

etc. as required for the work including welding electrodes and gas, oil and grease, cleaning 

fluids, anticorrosive and epoxy paints, jute, cotton waste, M-seal, Araldite, petrol, CTC / other 

cleaning agents, Rustolene, petroleum jelly, insulation tape, PVC sealing compound, anchor 

bolts and fasteners, saddles, jumpers etc. as required for complete the work.  

3.3 The quoted rates for the work are deemed to have considered all the materials for construction, 

consumables / T & Ps/IMTEs etc. 

3.4 It shall be the responsibility of the contractor to store sufficient quantity of erection materials & 

consumables. Non availability of any materials or equivalent suggested by BHEL cannot be 

considered as reason for not attaining the required progress or for additional claim.  

3.5 BHEL reserves the right to reject the use of any consumable including electrodes, gases, and 

special consumables if it is not found to be of the required standard / make / purity or when 

shelf life has expired. Contractor shall ensure display of shelf life on consumable wherever 

required & records maintained. 

3.6 Storage of all consumables including welding electrodes shall be done as per requirement by 

the contractor at his cost. 

3.7 In case of improper arrangement for procurement of any consumable, BHEL reserves the right 

to procure the same from any source and recover the cost from the Contractor's first or 

subsequent bill at market value plus the departmental charges of BHEL from time to time (30% 

at present). The decision of Engineer in this regard shall be final and binding on the contractor. 
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   ANNEXURE - 1 

CHECKLIST OF DETAILS AND ENCLOSURES. 

Note: Please fill up the list with details OR select the option with tick mark appropriately. No column 

should be left blank. 

1.  Name and Address of the Bidder  

2.  Contact Details Phone No: 

Mobile no: 

Fax No.: 

Email address: 

3.  EMD payment details:  Mode of payment: 

Reference no: 

4.  Validity of offer / rates quoted for 90 days from the date of opening of Tender: 
mentioned in tender document 

YES   /    NO 

5.  Offer Forwarding Letter (Annexure-2) enclosed. YES   /    NO 

6.  No Deviation Certificate (Annexure-3) enclosed YES   /    NO 

7.  Declaration confirming knowledge about site conditions (Annexure-4) enclosed YES   /    NO 

8.  Declaration on relations in BHEL (Annexure-5) enclosed YES   /    NO 

9.  Non-disclosure agreement (Annexure-6) enclosed YES   /    NO 

10.  Financial status as per ( Annexure-8) enclosed YES   /    NO 

11.  Details of Experience as per Annexure-9 enclosed YES   /    NO 

12.  Month wise & Category wise manpower and T & P deployment plan as per 
Annexure-10 enclosed 

YES   /    NO 

13.  Attested copy of Power of Attorney as per Annexure-14 enclosed YES   /    NO 

14.  Analysis of unit rate quoted as per Annexure-11 enclosed YES   /    NO 

15.  Declaration sheet as per  as per Annexure-12 enclosed YES   /    NO 
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16.  Copy of PAN Card enclosed YES   /    NO 

17.  Copy of Latest Income Tax Return enclosed YES   /    NO 

18.  Copies of Work Order / certification / proof in support of execution from user / end 

user. 
YES   /    NO 

19.  EFT Form as per Annexure-18 enclosed YES   /    NO 

20.  Copy of GST or Service Tax Registration No. enclosed YES   /    NO 

21.  GST Registration no  (if applicable)  

22.  GST rate Applicable: -    (%)                       

23.  SAC code  
 

 

 

 

 

(Signature, Date & Seal of  

     Authorized Representative of the Bidder) 

Place: 
 

Date: 
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ANNEXURE-2 

OFFER FORWARDING LETTER / TENDER SUBMISSION LETTER 
(To be typed and submitted on the Letter Head of the Company/Firm of Bidder) 

----------------------------------------------------------------------------------------------------------------------------- 

Offer Reference No.: ………………….       Date: …………….. 

To, 

(Write Name & Address of Officer of BHEL inviting the Tender) 

Dear Sir, 

Sub: Submission of Offer against Tender Reference No.: …………………………Dated …………… 

I/We hereby offer to carry out the work detailed in the Tender Specification issued by Bharat Heavy Electricals 

Limited – Electronics Division, Bangalore, in accordance with the terms and conditions thereof. 

I/We have carefully perused the documents connected with the above work and agree to abide by the same. 

1. Amendments/Clarifications/Corrigenda/Errata/etc. issued in respect of the Tender documents by BHEL 

2. Notice Inviting Tender (NIT) 

3. Instructions to Bidders (ITB) 

4. General Conditions of Contract (GCC) 

5. Special Conditions of Contract (SCC) 

6. Erection Conditions of Contract (ECC) 

7. Forms and Procedures 

8. Price Bid 

Should our Offer be accepted by BHEL for Award, I/we further agree to furnish ‘Security Deposit’ for the work as 

provided for in the Tender Conditions within the stipulated time as may be indicated by BHEL. 

I/We further agree to execute all the works referred to in the said Tender documents upon the terms and 

conditions contained or referred to therein and as detailed in the appendices annexed thereto. 

I/We have deposited/depositing herewith the requisite Earnest Money Deposit (EMD) as per details furnished in 

the Check List. 

 

Authorised Representative of Bidder 

Signature: 

Name: 

Address: 

Place: 

Date: 
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ANNEXURE-3 

NO DEVIATION CERTIFICATE 

(To be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

---------------------------------------------------------------------------------------------------- 

To, 

(Write Name & Address of Officer of BHEL inviting the Tender) 

 

Dear Sir, 

Sub: No Deviation Certificate 

Ref:  1) NIT/Tender Reference No.: ………………………… Dated …………………… 

2) All other pertinent issues till date. 

We hereby confirm that we have not changed/ modified/materially altered any of the tender documents as 

downloaded from the website and in case of such observance at any stage, it shall be treated as null and void. 

We also hereby confirm that we have neither set any Terms and Conditions and nor have we taken any 

deviation from the Tender conditions together with other references applicable for the above referred 

NIT/Tender Specification. 

We further confirm our unqualified acceptance to all Terms and Conditions, unqualified compliance to Tender 

Conditions and acceptance to Reverse Auctioning process. 

We confirm to have submitted offer in accordance with tender instructions and as per aforesaid references. 

Thanking you, 

                                                                                                                           Yours faithfully, 

 

        

                                                                                                                    (Signature, date & seal of  

                                                                                                     Authorised representative of the bidder) 
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ANNEXURE-4  

DECLARATION CONFIRMING KNOWLEDGE ABOUT SITE CONDITIONS 

(To be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

-------------------------------------------------------------------------------------------------------------------------- 

 

To, 

(Write Name & Address of Officer of BHEL inviting the Tender) 

 

 

Dear Sir, 

Sub: Declaration confirming knowledge about Site conditions 

Ref: 1) NIT/Tender Reference No: …………………………, 

2) All other pertinent issues till date 

 

I/We, ______________________________________                                            hereby declare and confirm 

that we have visited the Project Site as referred in BHEL Tender Specifications and acquired full knowledge and 

information about the Site conditions including Wage structure, Industrial Climate, the Law & Order and other 

conditions prevalent at and around the Site. We further confirm that the above information is true and correct 

and we shall not raise any claim of any nature due to lack of knowledge of Site conditions. 

I/We, hereby offer to carry out work as detailed in above mentioned Tender Specification, in accordance with 

Terms & Conditions thereof. 

Yours faithfully, 

 

(Signature, Date & Seal of  

Authorized Representative of the Bidder) 

Date: 

Place: 
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ANNEXURE-5 

DECLARATION FOR RELATION IN BHEL 

(To be typed and submitted in the Letter Head of the Company/Firm of Bidder failing which the offer of Bidder is liable to 

be summarily rejected) 

---------------------------------------------------------------------------------------------------- 

To, 

(Write Name & Address of Officer of BHEL inviting the Tender) 

 

 

Dear Sir, 

Sub: Declaration for relation in BHEL 

Ref: 1) NIT/Tender Reference No.: ………………………… …………………………….Dated ……………….. 

 

I/We hereby submit the following information pertaining to relation/relatives of Proprietor/Partner(s)/Director(s) 

employed in BHEL 

 

Tick (√) any one as applicable: 

1. The Proprieter, Partner(s), Director(s) of our Company/Firm DO NOT have any relation or relatives employed 

in BHEL 

OR 

2. The Proprieter, Partner(s), or Director(s) of our Company/Firm HAVE relation/relatives employed in BHEL and 

their particulars are as below: 

(i) 

(ii) 

(Signature, Date & Seal of  

Authorized Representative of the Bidder) 

Note: 

1. Attach separate sheet, if necessary. 

2. If BHEL Management comes to know at a later date that the information furnished by the Bidder is false, 

BHEL reserves the right to take suitable against the Bidder/Contractor. 
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ANNEXURE-6 

NON – DISCLOSURE AGREEMENT MEMORANDUM OF UNDERSTANDING 

(To be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

 

 

BHEL EDN is committed to Information Security Management System as per Information Security Policy. 

M/s …………………………………………….providing…………………………………service to BHEL EDN 

Bangalore hereby undertake to comply with the following in line with Information Security Policy of BHEL EDN: 

- Maintain Confidentiality of Documents & Information which shall be used during the execution of the contract. 

- The Documents & Information shall not be revealed to or shared with third party who shall not be in the 

business interest of BHEL EDN. 

 

Bidder’s Name and Address 

 

 

(Signature, Date & Seal of  

Authorized Representative of the Bidder) 

Place: 

Date: 
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ANNEXURE-7 

INDICATIVE LIST OF MAJOR T&P’s TO BE PROVIDED BY CONTRACTOR FOR 
EXECUTION OF TENDERED WORKS 

S. NO. TOOLS AND PLANTS QUANTITY 
1 Pully, Lifts & Ratchet hoist                                                          Adequate nos. 

2 5 / 10 T Chain Pulley blocks     2 Nos.  each 

3 Welding Transformers                                    2 Nos. 

4 Welding generators                                         2 Nos. 

5 Gas cutting set   Adequate nos. 

6 Grinders Adequate nos. 

7 Hydraulic Pipe Bending machine  &  Tube bending unit   3 No’s each  

8 Pedestal mounted Drill Machine ( up to 36 mm) 2 nos. 

9 Hammer / Pistol Drill Machine   Adequate nos. 

10  Portable Compressor.  1 No 

11 Hydraulic Test  Pump ( 1 no. up to 600kg/cm2)      2 No. 

12  Blower   1 No 

13  Vacuum Cleaner  1 No 

14  Electrician’s standard  tool kit    05 Sets  

15  Fitter’s standard  tool kit   3 Sets  

16  Hand pulling trailer       1 No. 

17  Torches  5  Nos. 

18   Hot air blowers    1 No. 

19 Tap set including M 33  1 Set   

20 Fire extinguishers  4 Nos. 

21 Power hack saw / Angle cutting machine  1 No. 

22 Hand driven Trolley  1 No 

23 HYDRA 8 MT (to be arranged on as  
required basis) 

1 No. 

 

Notes:  

The above list specifies only major T&Ps (may not be complete) to be deployed by the contractor and is based 

on minimum requirement. All additional / other tools and plants which are required for satisfactory & timely 

completion of work shall also be deployed by the contractor within finally accepted rate / price. 
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          ANNEXURE-8 

FINANCIAL VIABILITY 

 

Sl. No. Description Details / Comments 

1 Owner’s Capital in the business (in 
case of partnership, please mention 
percentage shares and amounts.) 

 

2 Quantum of business done during 
last three financial years 

 

a. INR: 

b. INR: 

c. INR: 

3 Value of fixed Assets of the business 
in the last three financial years. 

 

a. INR: 

b. INR: 

c. INR: 

4 Guarantee Limits (If any) enjoyed by 
the firm 

 

5 Over draft limits (if any) enjoyed by the 
firm 

 

6 Please enclose audited profit and loss 
account and balance sheet for last 3 
years (indicated no. of sheets). 

 

7 Certificate from Scheduled Bank to 
prove Contractor’s financial capacity to 
undertake the work duly indicating the 
financial limits the bidder enjoys. 

 

 

Bidder’s Name and Address 

 

 

(Signature, Date & Seal of  

Authorized Representative of the Bidder) 

Place: 
 

Date: 
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ANNEXURE-9 

ANALYSIS OF SIMILAR JOBS EXECUTED / IN PROGRESS 

 

Sl. No. 
 
 

Agency by 
whom Awarded 

 

Location of 
Project 

Capacity & 
Unit Nos. 

 

Scope of Work Date of 
Award 

 

Contract 
Value 

1 2 3 4 5 6 7 

       

 

%age of 
work 

completed 
and due 
date for 

completion 
 
 

Date of 
completion 

if job is 
already 

over 
 

No of Skilled 
/ Unskilled 

workers 
deployed at 

peak 

No. of 
Engineers 

& 
Supervisors 

deployed 
at peak 

 

Details of major 
T&P like Hydra, 

Hydraulic Jack and 
Hand Trolley 

supplied 
 

Consumables 
supplied 

By 
Contractor 

 
 

By 
other 

Agency 

By 
contractor 

 

By 
other 

Agency 

8 9 10 11 12 13 14 15 

        

 

Note:  All the above entries should be supported by Documentary evidences. 

Attach separate sheet, if necessary. 

Bidder’s Name and Address 

 

(Signature, Date & Seal of  

Authorized Representative of the Bidder) 

Place: 

Date: 
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ANNEXURE-10 

    MONTH WISE MANPOWER AND T&P DEPLOYMENT PLAN 

 

Sl. No. 
 
 

Description of 
Workmen and 

T&P  
 
 

Month 
(Indicate No. of Persons and T&Ps to be deployed in each month) 

1st  
 

2nd  
 

3rd  
 

4th  
 

and so 
on 

1 
2 
3 
. 
. 
. 

      

TOTAL 

 

Notes:  

1. Attach separate sheet, if necessary. 

   

 

Bidder’s Name and Address 

 

 

(Signature, Date & Seal of  

Authorized Representative of the Bidder) 

Place: 

Date: 
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ANNEXURE-11 

ANALYSIS OF UNIT RATE QUOTED 

  

Sl. No. Description Percentage of 
the Unit Rate 

Quoted 

Remarks 

1 Salary/Wages For Staff & 
Workers 

  

2 Consumables   

3 Depreciation & Maintenance 
for T&P 

  

4 Depreciation and 
Administration Expenses of 
site Over Heads 

  

5 Profit   

 

 

Bidder’s Name and Address 

 

 

(Signature, Date & Seal of  

Authorized Representative of the Bidder) 

Place: 

Date: 
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ANNEXURE-12 

DECLARATION BY AUTHORISED SIGNATORY OF BIDDER 

(To be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

---------------------------------------------------------------------------------------------------- 

To, 

(Write Name & Address of Officer of BHEL inviting the Tender) 

 

 

Dear Sir, 

Sub: Declaration by Authorised Signatory 

Ref: 1) NIT/Tender Reference No.: …………………………, 

2) All other pertinent issues till date 

 

I/We, hereby certify that all the information and data furnished by me with regard to the above Tender 

Specification are true and complete to the best of my knowledge. I have gone through the specifications, 

conditions, stipulations and all other pertinent issues till date, and agree to comply with the requirements and 

Intent of the specification. 

I further certify that I am authorized to represent on behalf of my Company/Firm for the above mentioned tender 

and a valid Power of Attorney to this effect is also enclosed. 

Yours faithfully, 

 

 

(Signature, Date & Seal of Authorized 

Signatory of the Bidder) 

Place: 

Date: 

Enclosed: Power of Attorney (if Applicable) 
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ANNEXURE-13 

BANK GUARANTEE FOR SECURITY DEPOSIT 

B.G.NO.           Date: 

THIS DEED OF GUARANTEE made and executed on the...............day of............... [Year], by 
the...............[bank name, address] registered under the Companies Act 1956/Nationalized Bank constituted 
under the Banking companies[acquisition and transfer of undertakings] Act constituted under the State Bank 
of India Act/Subsidiary Banks Act, having its registered/head office at.................. represented  herein by its 
Branch Manager/authorized  representative  Sri.............. & Sri............ hereinafter called the ‘Guarantor’ 
[Which term shall mean and include its successors and assigns]: 

IN FAVOUR OF 

BHARAT HEAVY ELECTRICALS LIMITED [Buyers' name], a company registered under the        
companies Act, 1956 having its  registered office at  BHEL  House  Siri  Fort,  New Delhi-110 049. and its 
Electronics  Division  at  Mysore  Road,  Bangalore-26  [hereinafter  referred  to  as   the 'Company' which 
term shall include its successors and assigns]: 

Whereas the Company has placed an order on. . . . . . . . . [State the name of the Company/ firm and its 
address] hereinafter referred to as the 'Contractor' [Which term shall mean and include its liquidators, 
successors and assign] for the supply of service under order/Contract to be issued by the company. 

AND WHEREAS the Contractor has agreed to carry out the Works as detailed and in accordance with the 
terms set out in the said order/contract. 

AND  WHEREAS  the  contract  interalia  provides  that   the Contractor shall furnish a Bank Guarantee in 
favor of the  Company By a reputed Bank for a sum of Rs..............(Rupees……...................) towards 
Security  Deposit for Service rendered to him and for due and faithful performance of the contract in the 
manner and form specified therein. 

AND WHEREAS the Contractor, M/s...........................is a customer of the 'Guarantor' and has approached 
the 'Guarantor' to furnish on their behalf an irrevocable guarantee for a sum of        Rs................. 
(Rupees.....................................) in favor of the Company for a period of..........year commencing 
from............to............. as Security for the services to be issued by the Company to the Contractor during the 
currency of this guarantee. 

AND WHEREAS the Guarantor has agreed to furnish a guarantee for the said sum of Rs........ 
(Rupees...............................) for a period .........year commencing from..........to........... in favor  of the 
Company subject to the  terms  and  conditions stated below: 

NOW THIS DEED WITNESSES THAT IN pursuance of the above  said agreement, the Guarantor hereby 
agrees and covenants With company is as follows:- 

1]   That during the period this Contract of Guarantee   remains effectual, the Guarantor shall be liable in 
respect of the amount due  and owing to the Company in respect of the payments  to  the extent of 
Rs.........[in Words] .............................  against any loss or damage caused to or suffered by the  Company 
by reasons of any breach of the terms of the said order/contract/        Agreement by the contractor. 

2]   The Guarantor hereby undertakes to pay the amounts due and payable under this guarantee without 
any demur, merely on demand from the Company intimating that the amount claimed is due by way of  loss  
or damage caused to or suffered or would be  caused  or        suffered  by  the  contractor of any terms 
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contained  in  the  said order/contract.  Any such demand made on the guarantor shall be conclusive as 
regards the amount due and payable by the Guarantor irrespective of the fact whether the 
Contractor/contractor admits or denies. 

3]    THE Guarantor further agrees that the Agreement herein contained shall remain in force and effect till 
all the supplies to  be made/Works to be performed/services to be  rendered  under the  said  
order/contract/agreement are completed to  the  entire satisfaction  of the Company or till the company  
certified  that the  terms  and conditions of the  said  order/contract/agreement have been fully and properly 
carried out by the said contractor and accordingly  discharges the guarantee. Unless a demand or claim 
under this guarantee is made on the Guarantor in Writing on or before. . . . . . [Date], the guarantor shall be 
discharged from all liability under this guarantee thereafter.  

4]    The guarantor further agrees with the Company that the company shall have the fullest liberty without 
the consent of the guarantor and without effecting in any manner the obligations of the guarantor hereunder 
to vary any of the terms of the said order/contract/agreement or extend the time of performance by the said 
contractor from time to time or refrain from exercising the power exercisable by the company against the 
said contractor or to forbear or omit to enforce any of the terms and conditions relating to the said 
order/contract agreement, and the guarantee not  be relieved of its liability in whole or in part, by  reason of 
any act, commission or forbearance on the part of the  Company or by reason of any such variation, or 
extension being granted to the said contractor or by reason of any such matter or thing  whatsoever  which  
under the law relating to sureties would  but  for this provision have effect of so relieving the guarantor. 

5]   The Guarantor undertakes not to revoke this guarantee during its currency except with the previous 
consent of the company in writing. 

6]   Notwithstanding anything herein above contained, the liability  of  the  guarantor under these  presents  
is  restricted  to Rs  .........The  guarantee  shall be in force  till  its  expiry on..............Unless a demand is 
made on the Guarantor within six months from the date of expiry i.e., on____________(date), all the  liability 
of the guarantor under this guarantee shall  stand fully discharged. The decision of the claimant in regard to 
breach of contract is final and binding on the Bank. 

IN WITNESS whereof, the Guarantor, acting through it authorized representative has executed this deed of 
Guarantee on the day, month and year first above written. 

                                         

 [Seal of the bank to be affixed] 

        WITNESS 

        1. 

 

 

        2. 

        NOTE: THESE ARE INSTRUCTIONS FOR EXECUTING THE BG. 

        1. BG/ANY AMENDMENT TO BG SHOULD BE EXECUTED ON RS.100/ STAMP PAPER. 

        2.   6 MONTHS CLAIM PERIOD FROM THE DATE OF VALIDITY SHOULD BE GIVEN. 
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List of Member Banks 

 

1.  State Bank of India 

CAG Branch, 10th Floor,  

Vijaya Building,  

Barakhamba Road,  

New Delhi – 110001. 

8.  Deutsche Bank 

Tolstoy Marg,  

New Delhi – 110001.  

2.  Canara Bank 

74 Janpath, New Delhi – 110001. 

 

9.  Citi Bank N A 

Jeevan Vihar Building, 

Sansad Mrg, New Delhi – 110001. 

3.  Punjab National Bank 

74, Janpath, 

New Delhi – 110001. 

10.  Standard Chartered Bank 

H2 Block, Connaught Place, 

New Delhi – 110001. 

4.  State Bank of Hyderabad 

Surya Kiran Building,  

K.G. Marg, 

New Delhi – 110001. 

 

11.  ICICI Bank Ltd. 

ICICI Tower,  

Bisham Pitamah Marg,  

Pragati Vihar,  

New Delhi – 110001. 

5.  State Bank of Mysore 

Antriksh Bhawan, K.G. Marg, 

New Delhi – 110001. 

 

12.  IDBI Bank Ltd 

19, K.G. Marg, 

Surya Kiran Building, 

New Delhi – 110001. 

6.  State Bank of Mysore 

Industrial Finance Branch, 

18, Ramanashree Arcade, 

M.G. Road, Bangalore – 560001. 

13.  HSBC Ltd 

ECE House, 

28, K.G. Marg, 

New Delhi – 110001. 

 

7.  State Bank of Travancore 

Travancore House, IF Branch, 

K.G. Marg, 

New Delhi – 110001. 

14.  Bank of Baroda 

Corporate Banking Branch, 

11th Floor, BOB Building, 

Sansad Marg, 

New Delhi – 110001. 

BGs From any other branches of above mentioned banks are acceptable. 
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ANNEXURE-14 

 

POWER OF ATTORNEY for SUBMISSION OF TENDER/SIGNING CONTRACT AGREEMENT 

(To be typed on non-judicial Stamp Papers of appropriate value as applicable and Notarised) 

 

KNOW ALL MEN BY THESE PRESENTS, that I/We do hereby make, nominate, constitute and appoint Mr. 

……………………………….. , whose signature given below herewith to be true and lawful Attorney of 

M/s……………………………………………… hereinafter called ‘Company’, for submitting Tender/entering into 

Contract and inter alia, sign, execute all papers and to do necessary lawful acts on behalf of Company with M/s 

Bharat Heavy Electricals Ltd., Electronics Division, Mysore Road, Bangalore - 560026, in connection with 

…………………………………………………………………………………………………………………………………

…….. 

…………………………………………………………………………………………………………………………………

…….. 

…………………………… vide Tender Reference No. : _________________________, dated 

________________. 

And the Company do hereby agree to ratify and confirm all acts, deeds, things or proceedings as may be 

lawfully done by the said attorney and by or on behalf of the company and in the name of the company, by virtue 

of the powers conferred herein and the same shall be binding on the company and shall have full force and 

effect. 

IN WITNESS WHEREOF the common seal of the company has been hereunto affixed in the manner hereinafter 

appearing on the document. 

Dated at ________________, this _______ day of _____________ 

 

Director/CMD/Partner/Proprietor 

                                                                                                Signature of Mr. ………… (Attorney) 

                                                                                     Attested by: Director/CMD/Partner/Proprietor 

Witness 

1.   

2.  

Notary Public 
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ANNEXURE-15 

FORMAT FOR CLAIM FOR REFUND OF SECURITY DEPOSIT 

          Ref:                                                                                                                                        Date: 

Sl. No. Description Details / Comments 

1 Name of Contract  

2 W.O. No & Date  

3 Contract Agreement & Date  

4 Name of the work undertaken  

5 Date of Commencement of Work  

6 Date of Completion of work  

7 Period of maintenance  

8 Date on which Final bill was paid  

9 Last date of making good the defect during 

maintenance period 

 

10 Expenditure incurred by BHEL during the 

maintenance period, if any recoverable 

 

11 Date on which security Deposit falls due as per 

contract 

 

12 Amount deposited or recovered  

13 Less Amount recoverable (with details)  

13.01 Amount Spent by BHEL on behalf of contractor  

13.02 Payment made on behalf of contractor  

13.03 Court dues / penalties / compensation  

13.04 Other recoveries for services  

13.05 Security Deposit released with final bills  

14 Net Amount recommended for release (12-13)  

CERTIFICATE TO BE FURNISHED BY CONTRACTOR 

I / We have no claim of demand outstanding against BHEL, Bangalore-560026 for the work done or materials 

supplied or on any account arising out or connected with the work order mentioned above and the payment of 

this bill shall in full & final settlement of all my/our claims and demands including the deposits in respect of the 

contract agreement referred to.                                                                                                        

 Seal and Signature with Date of  
                                                                                                   Authorised representative of Contractor 
Place: 

Date: 
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CERTIFICATE TO BE FURNISHED BY ENGINEER 

Certified that 

- The payment recommended for release is in order and that there are no demands other than those included in 

the claim outstanding from the contract. 

- The maintenance period as per the contract agreement is over and the contractor has carried out the works 

required to be carried out by him during the period of maintenance to our satisfaction and all expenses 

incurred by the company on carrying out such works have been included for adjustment. 

- All other objections raised so far have been settled. 

- A note of refund of security deposit has been made in the measurement book and contract agreement / work 

order. 

 

Date:           Signature of Engineer 

 

FOR USE OF ACCOUNTS DEPARTMENT 

 

Passed for Rs…………/- (Rupees __________________________________________only). 

 

Accountant           Accounts officer 

 

ACKNOWLEDGEMENT BY THE CONTRACTOR 

 

Received Rs…………/- (Rupees __________________________________________only) in full and final 

settlement of my / our claim. 

 

Date:           Signature of Contractor 
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ANNEXURE-16 

FORMAT OF DECLARATION TO BE GIVEN WITH FINAL BILL 

(To be typed and submitted on the Letter Head of the Company/Firm of Bidder) 

Ref:             Date: 

To, 

BHEL - Electronics Division, 

PB.No.2606, Mysore Road, 

Bangalore – 560026. 

Kind Attention: …………………………….. 

Dear Sir / Madam 

Ref: Your W.O NO………………………………………….. Date: …………. 

This is to certify that: 

1. We have made full & final payment (Retrenchment Compensation, One month notice / notice pay in lieu 
thereof, payment for un availed portion of EL etc. as applicable) to all our workers and as on today nothing is 
pending / payable to any worker on account of wage & other benefits. 

2. We have complied with relevant provisions of employees provident fund and misc. provisions Act 1952 and 
rules made there under ansd we have deposited up to date PF contribution under PF code 
No.:………………………………………….. 

3. No one was injured / died due to accident during the period of contract in the execution of the work and hence 
no compensation payment is applicable. 

4. No labour payment is pending with us. 

5. We hereby certify that the work was completed in accordance with terms and conditions of the said work 
order / award letter and all the particulars as declared above are true to the best of my knowledge & belief. 

6. That in case principal employer ……………………………….. is held responsible / liable to pay any 
amount/penalty charge by an order of the court, arbitrator or authority due to acts or omissions of the contractor 
M/s …………………………………….hereby undertakes to indemnify the principal employer to deduct that 
amount from our bills payable by you in any other contract. 

7. No other claims against this contract / work order will be made by………………………………………… on 
BHEL Bangalore. 

 

Thanking You,                                                                                                                                 

                                                                                                                            Yours Sincerely 

         Signature of the Contractor 
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  ANNEXURE-17 

Electronic Funds Transfer (EFT) Form 
Please Fill up the form in CAPITAL LETTERS only. 

  TYPE OF REQUEST(Tick one):   ________ CREATE   ________ CHANGE 
 

     BHEL Vendor / Supplier Code:      
  Company Name :         

Permanent Account Number(PAN):         

Address         

 
        

 
        

City:   _____________________ PINCODE  ___________ STATE _____________ 

     Contact Person(s)         

Telephone No:     
  Fax No:     
  e-mail id:     
            

Bank Name: 
 

      

Bank Address: 
 

      

  
      

Bank Telephone No: 
 

    
 Bank Account No: 

 
    

 Account Type: Savings/Cash Credit     
 9 Digit Code Number of Bank and branch 

   appearing on MICR cheque issued by Bank     
 Bank swift Code(applicable for EFT only)     
 Bank IFSC code(applicable for RTGS)     
 Bank IFSC code(applicable for NEFT)     
 I hereby certify that the particulars given above are true, correct and complete and that I, as a representative 

for the above named Company, hereby authorise BHEL, EDN, Bangalore to electronically deposit payments 

to the designated bank account. 
 If the transaction is delayed or not effected at all for reasons of incomplete or incorrect information, I would not hold BHEL / transferring Bank 

responsible. 

This authority remains in full force until BHEL, EDN, Bangalore receives written notification requesting a change or cancellation. 

I have read the contents of the covering letter and agree to discharge the responsibility expected of me as a participant under ECS /EFT. 

     Date: 
    Authorised Signatory: 
    Designation: 
  

Telephone NO. with STD Code 

Company Seal 
    Bank Certificate 

We certify that ____________________has an Account No_____________________ with us and we confirm that the bank details given above are 
correct as per our records. 
 
Date: 

  
(……………………………...) 

Place:     Signature 

Please submit completed form along with a blank cancelled cheque or photocopy thereof with your offer. 
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ANNEXURE-18 

Terms & Conditions of Reverse Auction 
Against this enquiry, BHEL may resort to “REVERSE AUCTION PROCEDURE” i.e., ON LINE BIDDING (THROUGH A 

SERVICE PROVIDER). The philosophy followed for reverse auction shall be English Reverse (No ties). 

1.  For the proposed reverse auction, technically and commercially acceptable bidders only shall be eligible to participate. 

2.  Those bidders who have given their acceptance for Reverse Auction (quoted against this tender enquiry) will have to 
necessarily submit “online sealed bid” in the Reverse Auction. Non-submission of “online sealed bid” by the bidder for 
any of the eligible items for which techno-commercially qualified, will be considered as tampering of the tender process 
and will invite action by BHEL as per extant guidelines in vogue. 

3.  BHEL will engage the services of a service provider who will provide all necessary training and assistance before 
commencement of on line bidding on internet. 

4.  In case of reverse auction, BHEL will inform the bidders the details of Service Provider to enable them to contact & get 
trained for participation in the Reverse Auction. 

5. Business rules like event date, time, bid decrement, extension etc. also will be communicated through service provider 
for compliance. 

6.  Bidders have to fax the Compliance form (That shall be furnished later) before start of Reverse auction. Without this, 
the bidder will not be eligible to participate in the event. 

7.  In line with the NIT terms, BHEL will provide the calculation sheet (e.g., EXCEL sheet) which will help to arrive at “Total 
Cost to BHEL” which is inclusive of all cost elements in line with terms & conditions of the tender for each of the bidder 
to enable them to fill-in the price and keep it ready for keying in during the Auction. 

8.   Reverse auction will be conducted on scheduled date & time. 

9.   At the end of Reverse Auction event, the lowest bidder value will be known on auction portal. 

10. The lowest bidder has to fax/e-mail the duly signed and filled-in prescribed format for price breakup including that of 
line items, if required, as provided on case-to-case basis to Service provider within two working days of Auction 
without fail. 

11. In case BHEL decides not to go for Reverse Auction procedure for this tender enquiry, the Price bids and price 
impacts, if any, already submitted and available with BHEL shall be opened as per BHEL‟s standard practice without 
seeking anymore price Impacts on account of BHEL not going for Reverse Auction. Hence please quote your best 
lowest price in first instant itself. 

12. Bidders shall be required to read the “Terms and Conditions” section of the auctions site of Service provider, using the 
Login IDs and passwords given to them by the service provider before reverse auction event. Bidders should acquaint 
themselves of the “Business Rules of Reverse Auction”, which will be communicated before the Reverse Auction. 

13. If the Bidder or any of his representatives are found to be involved in Price manipulation/ cartel   formation of any kind, 
directly or indirectly by communicating with other bidders, action as per extant BHEL guidelines, shall be initiated by 
BHEL and the results of the RA scrapped/ aborted. 

14. The Bidder shall not divulge either his Bids or any other exclusive details of BHEL to any other party. 

15. In case BHEL decides to go for reverse auction, the H1 bidder(s) (whose quote is highest in online sealed bid) may not 
be allowed to participate in further RA process. 
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ANNEXURE - 19 

Overall sketch for Closed Stores Shed for BHEL-EDN Site Office at NTPC TANDA TPP, 

VIDYUT NAGAR, AMBEDKARNAGAR DISTT, UTTAR PRADESH – 224238 

(The sketches are not to scale) 

A. Top view of the Stores Shed: 
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B. Side View of the Shed: 
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C. Front View of the Stores Shed: 
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        ANNEXURE - 20 
LIST OF INDIAN STANDARDS 

 
Following is the list of various Indian Standards, 
Relevant to the Civil Engg., work 

 
1. EARTH WORK 

 
i) IS 1200-1992, Method Part I Earthwork, Measurement of Building, and Civil  

Engineering works, and chapter No.2 of CPWD/specification 1977. 
 
2. MORTAR (PLASTERING) 

 
1) IS 2394-1984:  Code of practice for application of lime plasters finish. 
2) IS 1661-1972:  Code of practice for application of cement lime plasters finish. 
3) IS 2402-1963:  Code of practice for external rendered finishes. 

 
3. CONCRETE  WORK & RCC WORK 
 

1) IS 456-2000:  Code of practice for plain and reinforced concrete. 
2) IS 432(part 1) –1982( Third Revision):  Mild steel and medium tensile steel bars 
3) IS 1766-1998:  Cold twisted steel bars for concrete reinforcement. 

 
4.         BRICK WORK 
 

1) IS 2212-1991: Code of practice for brick work. 
 
5.         STONE WORK 
             

1) IS 1597-1992 (Part – I & II): Code of practice for construction of stone masonry. 
  

6. MARBLE WORK 
    

1) IS 1124-1974: Methods of test for water absorption of natural building works. 
 

 
7. STEEL WORK 
  

1) IS 800-2007(Third Revision): Code of practice for use of structural Steel in general building construction. 
2) IS 1308-1984: Steels doors, windows and ventilators 
3) IS 1081-1960: Code of practice for fixing glazing of metal (steel & Aluminium doors, 

                        windows & ventilators) 
4) IS 1161-1998: Steel tubes for structural purposes. 
5) IS 4351-2003: Steel doorframes. 
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6) IS-6245-5245-1971: Metal rolling shutters and rolling grills. 
 
 
 

8. FLOORING 
 

1) IS 2114-1984: Code of practice for laying in situ terrazzo floor finish. 
2) IS 2571-1970: Code of practice for in situ cement concrete flooring. 
3) IS 5318-1969: Code of practice of lying of flexible P.V.C. sheet & tiles flooring. 

 
9. ROOFING 
 

1) IS 3007(pt-I)-1999: Code of practice of lying of corrugated cement sheets. 
 
10. FINISHING 
 

1) IS 133-2004: Enamel, Interior (a) under coating (b) Finishing colour as required. 
2) IS 348-1968: French Polish. 
3) IS 427-2005: Distemper, dry colour as required. 
4) IS 425-1969: Distemper, oil emulsion as required. 
5) IS 5410-1992: Cement paint, Colour as required. 
6) IS 5411 (pt.1)-1974: Plastic emulsion paint for interior use. 
7) IS 6278-1971: Code of practice for white washing & colour washing. 

 
11. DEMOLISION AND DISMANTILING. 
 

1) IS 1200 (pt 18)-1974: Method of measurements of demolition and dismantling. 
 
12. SAFETY CODE 
 

1) IS 5916-1970: Safety code for construction including use of hot bituminous materials. 
2) IS 4130-1991: Safety code for demolition of building. 
3) IS 3754-1966: Safety code for excavation works. 
4) IS 3696(Pt-1)-1987: Safety code for Scaffolds. 

 
 

A)  DISTEMPERING ON NEW SURFACE. (OILBOUND) 
1.  COAT OF PRIMER            ….  0.07 Litre/Sq.m (one coat) 

2.  COAT OF DISTEMPER    …..  0.10   Kg/Sq.m (2 coats) 

 
DISTEMPERING WITHOUT PRIMER 

                  FOR 1 COAT                  ……    0.10 Kg/Sq.m (For 1 coat) 

                  FOR 2 COATS     …….    0.15 Kg/Sq.m (For 2 coats) 

 

B)   SYNTHETIC ENAMEL PAINT. 
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                a)    ON NEW SURFACE       … PRIMER   ….     0.09 Litre/Sq.m (For1 coat) 

                                ENAMEL PAINT             (2 COATS)   ….    0.15 Litre/Sq.m (For 2 coats) 

               b)   ON OLD SURFACE  

                               2 COATS WITHOUT PRIMER      …              0.20 Litre/Sq.m 

                               1 COAT                                            …              0.10 Litre/Sq.m 

              c)  WATER PROOF CEMENT PAINT 
                              1 COAT                                             …            0.18 Kg/Sq.m 

                              2 COAT                    …             0.30 Kg/Sq.m  

             d)   PLASTING EMULSION PAINT: 
                              2 COATS OF PLASTIC EMULSION   ….      0.09 Litre/Sq.m 

                              1 COAT OF PLASTIC EMULSION     ….      0.073 Litre/Sq.m 

                        ON NEW SURFACE 
                         1 COAT PLASTIC FIX PRIMER                …       0.081 Litre/Sq.m 

                         2 COATS PLASTIC EMULSION              …        0.09 Litre/Sq.m    

 

However the co-efficient should be not less than the manufacturer’s recommendations. 
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           ANNEXURE - 21                 
 
                            LIST OF MATERIALS OF APPROVED BRAND OF MANUFACTURERS 
 
1.      G.I Pipes                :  Apollo, TATA, Jindal, Zenith, Surya Prakash   
      
2.      P.V.C. PIPES/P.V.C. FITTINGS    :  Oriplast, Prince, Premier, Finolex, Supreme 

 
 

3.      Sanitary Fittings-Chrome plated   :  ESS ESS, Jaguar, Hindware, Cera/Parry ware, 
                                                                                Prayag, Johnson  
 
4.     Gun Metal Valves     :  Leader, Neta 
   
5.     Door Shutters (Wood & P.V.C.)            :  Nikki Boards, Rajshree, Sunrise, Evergreen, 

          Prestige Plywoods, D.S.Doors, Plasopan, Kutty 

          Fenesta, Polywood, Duroplast, Forbwoods,Durian 

                                        

     

6.     Aluminium Sections   :   Indal, Jindal, Hindalco, Galco Aluminium, Balco, Nalco 
       
7.     Cement                 :    Zuari, ACC, Coromandel, Ultratech, Birla, JK Cement,  
                                                                              Ambuja, Raasi 
   
8.     Reinforcement Steel                                  :   VISL, TATA, SAIL, Chamundi, Indus, Meenakshi,  

                                                                    Bhuwalka, S.K., Apex, Vizag, Essar, Mittal 
                                                                                    

    
9. Sanitary Fittings                                          :   Hindware, Jaguar, Parryware, Johnson, Seabird, Cera 
                            
               
10. Ceramic Tiles                                              :  Nitco, Somany, Kajaria, Regent, Johnson, Euro, Bell, Naveen 
              
11. Vitrified Tiles                                               :  Nitco, Somany, Kajaria, Regent, Johnson, Euro, Bell, Naveen 
              
12. Paints                                                            :  Asian Paints, Berger, Johnson & Nicolson,   
     (Primer/ Enamel/ Distemper/ Emulsion)             Nerolac, Dulux                                        
    
13. Particle Board/ Plywood Board                  :   Novapan, Ecoboard, Assam Ply, Bhutan Board, Asis,  

Archid Ply 
                
14. Water Proof Cement Paint                          :  Snowcem , Suryacem, Surfacem 
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 Tender reference: CE/ES/2017-18/08/NTPC-TANDA/STORES/SK dated: 20.09.2017 

 

 

PART-II 

 

 

PRICE BID/SCHEDULE 

 

 
IMPORTANT NOTE: Rates / Prices including discounts / rebates shall not be 

mentioned by bidder anywhere in the techno-commercial portion of offer. 
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PART 2 – PRICE BID 

TENDER REFERENCE: CE/ES/2017-18/08/NTPC-TANDA/STORES/SK 

PROJECT SITE: NTPC TANDA TPP, VIDUT NAGAR, AMBEDKAR NAGAR DIST, UTTAR PRADESH 

WORK:- CONTSTRUCTION OF STORES SHED AND DEVELOPMENT OF OPEN YARD FOR STORAGE OF C&I MATERIALS FOR( 2X660 MW )PROJECT 

1.  2.  3.  4.  5.  6.  7.  8.  

SI NO DETAILS OF WORK QTY UNIT (DSR2014/ 
CWD) Ref. 

Rate(Rs) Cost(Rs)  Cost in Words, (Rs) 

A.  Open Yard development of approximately 3500 sq. mtrs (Note: up to +/- 50 % variation expected in executed quantity)     

A.1  Surface dressing of the ground 

including removing vegetable and 

inequalities. 

1000 sqm 2.28    

A.2  Supply & filling 20 mm  with Fly Ash - 

Supply and stacking of Fly ash 

conforming to IRC- 58 at site, including 

carriage, loading , unloading & stacking 

70 cum 2.37    

A.3  Filling with available fly ash and earth 70 cum 2.38    

A.4  Levelling up to 25 mm by Stone 

Aggregate of size 25 for levelling & 

surface hardening  

87.5 cum 0291    

(Cost of  Stone aggregate of 25 mm) 

A.5  Rate of Carriage of Stones to site 87.5 cum 2202    

A.6  Extra Rate for Carriage of Stone to Site 

for more than  20 km  

 

400 km 1.1.5    

A.7  Levelling with boulders of size 

40mm - 50 mm for levelling & 

surface hardening 

87.5 cum 7753    

Rate As per DSR 7753   (per cum) 
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PART 2 – PRICE BID 

TENDER REFERENCE: CE/ES/2017-18/08/NTPC-TANDA/STORES/SK 

PROJECT SITE: NTPC TANDA TPP, VIDUT NAGAR, AMBEDKAR NAGAR DIST, UTTAR PRADESH 

WORK:- CONTSTRUCTION OF STORES SHED AND DEVELOPMENT OF OPEN YARD FOR STORAGE OF C&I MATERIALS FOR( 2X660 MW )PROJECT 

1.  2.  3.  4.  5.  6.  7.  8.  

SI NO DETAILS OF WORK QTY UNIT (DSR2014/ 
CWD) Ref. 

Rate(Rs) Cost(Rs)  Cost in Words, (Rs) 

A.8  Rate of Carriage of Boulders 

 

 

87.5 cum 2206    

A.9  Extra Rate for Carriage of Stone to Site 

for more than 20 km  

 

400 km 1.1.6    

A.10  No of man-day 20 No’s      

A.11  Bricks required for elevated Storage 

of max panels in open  

5000 No’s 1984 

 

   

Common burnt clay F.P.S. bricks  class 
designation 10 

B.  LIGHTING OF OPEN YARD AREA 

B.1  Supplying & drawing PVC insulated 
Copper Conductor of 2cx1.5 sq. mm  

500 metre DSR Elec 
1.17.1 

   

B.2  Supplying & fixing 32 mm Dia & 2 m 
long GI  pipe bracket for mounting of 
Fluorescent/HPMV/HPSV/ Street lights 
fitting on pole including bending the 
pipe to the required shape 2 No’s 40 
mm X 3 mm flat iron clamps with nuts, 
bolts and washer, Painting the flat iron 
with primer and finish paint along with 
accessories etc. as required 

3 sets 12.34    
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PART 2 – PRICE BID 

TENDER REFERENCE: CE/ES/2017-18/08/NTPC-TANDA/STORES/SK 

PROJECT SITE: NTPC TANDA TPP, VIDUT NAGAR, AMBEDKAR NAGAR DIST, UTTAR PRADESH 

WORK:- CONTSTRUCTION OF STORES SHED AND DEVELOPMENT OF OPEN YARD FOR STORAGE OF C&I MATERIALS FOR( 2X660 MW )PROJECT 

1.  2.  3.  4.  5.  6.  7.  8.  

SI NO DETAILS OF WORK QTY UNIT (DSR2014/ 
CWD) Ref. 

Rate(Rs) Cost(Rs)  Cost in Words, (Rs) 

B.3  Providing & Fixing Street Lights in 
Open Yard Area(like BAJAJ Energy 
conservation T5 lamp roadway lighting 
luminaires Street Light  

4 No’s For Ref 
Bajaj 

Product 
Code 

530711   

   

B.4   Wiring for lighting circuit / submain 
wiring along with earth wire with the 
2x1.5 sq. mm & 1x1.5 sq. mm earth 
wire of FRLS PVC insulated copper 
conductor, single core cable in surface / 
recessed medium class PVC conduit 
etc. 
 

28 metre DSR 
 Elec 1.14.1 

   

B.5  Supplying & fixing metal box of size 
75mmx75mmx60mm deep on surface 
or in recess with suitable size of 
phenolic laminated sheet of cover in 
front including painting etc. as required  
 

4 No’s DSR  
Elec 1.22.1 

   

C.  Construction of Stores shed. (20m x 15m) 

C.1  Excavation  
 

142.5 cum DSR  2.8.1       

Earth work in excavation 
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PART 2 – PRICE BID 

TENDER REFERENCE: CE/ES/2017-18/08/NTPC-TANDA/STORES/SK 

PROJECT SITE: NTPC TANDA TPP, VIDUT NAGAR, AMBEDKAR NAGAR DIST, UTTAR PRADESH 

WORK:- CONTSTRUCTION OF STORES SHED AND DEVELOPMENT OF OPEN YARD FOR STORAGE OF C&I MATERIALS FOR( 2X660 MW )PROJECT 

1.  2.  3.  4.  5.  6.  7.  8.  

SI NO DETAILS OF WORK QTY UNIT (DSR2014/ 
CWD) Ref. 

Rate(Rs) Cost(Rs)  Cost in Words, (Rs) 

C.2  Providing and laying in position cement 
concrete  ( PCC ) wall, pipe pits, floor 
 

8.25 cum DSR 4.1.8     

PCC    1:4:8 (1 Cement : 4 coarse sand 
: 8 graded stone aggregate 40   
nominal size)                                 
 
 
 

C.3  BRICK WALL 20.12
5 

cum DSR 6.1.2    

Brick work with common burnt clay 
F.P.S.  in foundation and plinth, main 
wall 1 mtrs height: Cement mortar  1:6 
(1 cement : 6 coarse sand) 

C.4  EARTH   FILLING 90 cum  DSR 2.37    

Supply and stacking of Fly ash 
conforming to IRC- 58 at site, including 
,carriage, loading , unloading & 
stacking up to any lead 

C.5   Filling with available fly ash and earth 
 
 
 

90 cum  DSR 2.38    
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PART 2 – PRICE BID 

TENDER REFERENCE: CE/ES/2017-18/08/NTPC-TANDA/STORES/SK 

PROJECT SITE: NTPC TANDA TPP, VIDUT NAGAR, AMBEDKAR NAGAR DIST, UTTAR PRADESH 

WORK:- CONTSTRUCTION OF STORES SHED AND DEVELOPMENT OF OPEN YARD FOR STORAGE OF C&I MATERIALS FOR( 2X660 MW )PROJECT 

1.  2.  3.  4.  5.  6.  7.  8.  

SI NO DETAILS OF WORK QTY UNIT (DSR2014/ 
CWD) Ref. 

Rate(Rs) Cost(Rs)  Cost in Words, (Rs) 

C.6  Providing and laying in position cement 
concrete of specified grade excluding 
the cost of centering and shuttering - All 
work up to plinth level 
 

8.35 cum DSR 4.1.3      

C.7  CEMENT CONCRETE FLOORING 
(1:2:4) 

535 sqm DSR 11.3.1    

Cement concrete flooring 1:2:4  40 mm 
thick with 20 mm nominal size stone 
aggregate 

C.8  Cement Plastering 
 

154  sqm DSR 13.1.2        

12 mm cement plaster of mix:1:6 
(1cement: 6 fine sand) 
 
 
 
 

C.9  Providing & Fixing GI  Pipe 175 metre DSR 18.12.8     

Providing and fixing G.I. pipes complete 
with G.I. fittings including trenching  80 
mm Dia nominal bore 
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PART 2 – PRICE BID 

TENDER REFERENCE: CE/ES/2017-18/08/NTPC-TANDA/STORES/SK 

PROJECT SITE: NTPC TANDA TPP, VIDUT NAGAR, AMBEDKAR NAGAR DIST, UTTAR PRADESH 

WORK:- CONTSTRUCTION OF STORES SHED AND DEVELOPMENT OF OPEN YARD FOR STORAGE OF C&I MATERIALS FOR( 2X660 MW )PROJECT 

1.  2.  3.  4.  5.  6.  7.  8.  

SI NO DETAILS OF WORK QTY UNIT (DSR2014/ 
CWD) Ref. 

Rate(Rs) Cost(Rs)  Cost in Words, (Rs) 

C.10  Providing & Steel Truss Work 
 

1920 KG DSR 10.16.1            

 Steel work in built up tubular  trusses 
etc., including cutting, hoisting, fixing in 
position and applying  a priming coat of 

approved steel primer, including 
welding and bolted with special shaped 

washers etc. complete. 
 

C.11  Providing & Fixing Sheet & Gutter 
 

374  sqm DSR 12.1.1     

Providing corrugated G.S. sheet 1.0 
mm thick with zinc coating for roofing 

fixed with polymer coated J or L hooks, 
bolts and nuts 8 mm diameter with 

bitumen and G.I. limpet washers or with 
G.I. limpet washers filled with white 

lead, including a coat of approved steel 
primer and two coats of approved paint 

on overlapping of sheets complete  
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PART 2 – PRICE BID 

TENDER REFERENCE: CE/ES/2017-18/08/NTPC-TANDA/STORES/SK 

PROJECT SITE: NTPC TANDA TPP, VIDUT NAGAR, AMBEDKAR NAGAR DIST, UTTAR PRADESH 

WORK:- CONTSTRUCTION OF STORES SHED AND DEVELOPMENT OF OPEN YARD FOR STORAGE OF C&I MATERIALS FOR( 2X660 MW )PROJECT 

1.  2.  3.  4.  5.  6.  7.  8.  

SI NO DETAILS OF WORK QTY UNIT (DSR2014/ 
CWD) Ref. 

Rate(Rs) Cost(Rs)  Cost in Words, (Rs) 

C.12  Providing corrugated G.S. sheet 0.63 
mm thick with zinc coating for roofing & 
side cover fixed with polymer coated J 
or L hooks, bolts and nuts 8 mm 
diameter with bitumen and G.I. limpet 
washers or with G.I. limpet washers 
filled with white lead, including a coat of 
approved steel primer and two coats of 
approved paint on overlapping of 
sheets complete  

345 sqm  DSR  12.1.3     

C.13  Providing and fixing 15 cm wide, 45 cm 
overall semi-circular plain G. S. sheet 
0.8 mm thick with zinc coating for gutter 
with iron brackets 40x3mm size, bolts, 
nuts and washers etc.   

20 metre 12.7.1    

C.14  White wash 161  sqm DSR 13.37.1           

White washing with lime to give an 
even shade : New work (three or more 
coats) -  Wall of height 1 metre 

D.  Lighting for stores shed 

D.1  Supplying & fixing Metal Box of Size 
180 mmx100mmx60mm & connecting 2 

no of 6 pin sockets 0f 6amp 

1 No DSR Elec 
1.22.4 

   

D.2  Supplying PVC Conduit of size 25 mm 68 metre DSR Elec 
1225 
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PART 2 – PRICE BID 

TENDER REFERENCE: CE/ES/2017-18/08/NTPC-TANDA/STORES/SK 

PROJECT SITE: NTPC TANDA TPP, VIDUT NAGAR, AMBEDKAR NAGAR DIST, UTTAR PRADESH 

WORK:- CONTSTRUCTION OF STORES SHED AND DEVELOPMENT OF OPEN YARD FOR STORAGE OF C&I MATERIALS FOR( 2X660 MW )PROJECT 

1.  2.  3.  4.  5.  6.  7.  8.  

SI NO DETAILS OF WORK QTY UNIT (DSR2014/ 
CWD) Ref. 

Rate(Rs) Cost(Rs)  Cost in Words, (Rs) 

D.3  Other Conduit Accessories LS LS  DSR Elec  
from1201 to 

1241 

   

D.4  Supplying  copper conductor of size 
1x1.5sqmm  

300 metre DSR Elec 
1101 

   

D.5  Supplying Surface/pendent mounting 
FTL industrial luminaires with reflector 

with accessories 

8 sets Ref BAJAJ 
prod Code 

162292 

   

D.6  Supplying Fluorescent  T5 Lamps 8 No’s Ref BAJAJ 
prod Code 

148223 

   

D.7  Supplying 6 Amp to 32 Amp MCB  4 No’s DSR Elec 
1760 

   

D.8  Hiring Charges for Electrician 12 man-
day 

DSR Elec 
1001 

   

 
E.  

 
                                                                                         TOTAL   Rs. 

 

  

UOM – Unit of Measurement, DSR – Deli Schedule of Rates, CPWD – Central Public Works Department  

 

 

                         Signature and stamp of the bidder with date 
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NOTES: (These notes forms part of tender document and rate schedule.)  

1) All the materials and services required for completing the said construction work shall be arranged and supplied by the contractor and the quoted 

price shall include these supplies also. BHEL will not supply any materials. 

2) The quoted price for the work shall be inclusive of all applicable taxes including WCT, cess, & duties under the provisions of applicable law / act 

except GST/service tax which shall be paid extra by BHEL subject to the contractor providing all the relevant documents to BHEL. BHEL shall 

intimate the list of these documents to the successful bidder.   

3) Depending upon the requirement, ‘the area for the development of open yard’ may vary to an extent of +/- 50%. The Quantities shown in the schedule 
for other works are liable to variation to an extent of +20% (Twenty percent).  The bidder shall take this variation into consideration and quote accordingly. 

4) Bidders should quote for all the items in Rate Schedule. Non-compliance to this may lead to rejection of offer. 
5) The Rates shall be entered in figures as well as in words in clear legible writing. No overwriting is allowed. All scoring and cancellations should be 

countersigned and in case of illegibility the interpretation of engineer shall be final. All entries shall be in English language. In case of difference in rates 
between words and figures THE LESSER OF THE TWO will be treated as valid rate. 

6) Bidder's GRAND Total price shall be considered for evaluation unless stated otherwise. Unless specifically mentioned otherwise in the tender document, the 
bidder shall quote for the finished items and shall provide for the complete cost towards supply of requisite materials, material transport, manpower, power, 
fuel, tools, tackles, equipment, constructional plants, temporary works, labour, levies, taxes(except service tax/GST), transport, layout, repairs, rectification, 
maintenance till handing over, supervisions, colonies, shops, establishments, Signature and stamp of the bidder with date 

7) Overheads, profits and all incidental items not specifically mentioned but reasonably implied and necessary to complete the work according to the tender 
document and this schedule.  

8) The quantities of the other items mentioned in this rate schedule are approximate and the actual requirements for completing the work shall be arranged by 
the contractor within the quoted price. The quoted rates of each item will remain firm throughout the period of execution including extension, if any.  

9) Wherever quantities are mentioned as Set measurement of work will be done by BHEL Engineer and payments will be released as per the percentage of 
work completed (as certified by Engineer) on Pro-rata basis.     

  

 

 

Signature and stamp of the bidder with date 


