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TENDER DOCUMENT 

 
 
TENDER SPECIFICATION  No : BAP : ERN : NLC:Unit-3 : ESP : ELEC : C : 277 
 
 

NAME OF WORK:   
Electrical Works of Electrostatic Precipitator (ESP) involving handling at site stores / storage yard, 

transportation to site of work, dismantling of existing components, erection, testing and commissioning of 
electrical components of ESP in for the Life Extension program of ESP in Unit- 3, TPS-II, NLC, Neyveli,  
Tamilnadu using  contractor’s own Tools and Plants, Cranes , Consumables, Manpower Etc. 

 
Issued to M/s.  :    
 
 
 
 

 

 
PART – I   (TECHNICAL BID) 

 
 

ERECTION SERVICES DEPARTMENT 

BHARAT HEAVY ELECTRICALS LIMITED 
(A Government of India Undertaking) 

BOILER AUXILIARIES PLANT 
INDIRA GANDHI INDUSTRIAL COMPLEX 

RANIPET – 632 406  
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BHARAT HEAVY ELECTRICALS LIMITED 

BOILER AUXILIARIES PLANT, RANIPET- 632406. 
ERECTION SERVICES DEPARTMENT 

 
SPECIAL INSTRUCTIONS TO TENDERER 

 
1. This Booklet consists of the scope and bill of quantities of the entire work etc.  

2. The Tenderers are requested to go through the instructions contained in the documents 
attached fully and then quote in the Rate Schedule attached. 

3. Tenderers are advised to go through the General conditions of contract, special conditions of 
the contract, tender specifications etc. and fully understand the scope of work before quoting. 
Any doubt in the documents should be got clarified from Erection Services Department of 
BHEL, Ranipet before submitting their offer. 

4. Tenderers shall note that all consumables, testing equipment, cleaning devices, tools & 
tackles and all the required Cranes / Trucks / Trailers / Tractors / Scaffoldings etc. are 
to be provided by the contractor. 

5. No advance payment towards mobilization of site operation or for any other purpose will 

be made by BHEL. The payment for work will be made strictly as per payment terms in the 
tender specification. 

6. The Tender Documents should be submitted duly signed and stamped in all the pages 

of the Tender Specification, General conditions, special conditions, Annexures etc. by the 
Tenderer. 

7. The entire revamping work has to be completed within 45 (Forty-Five). All the resources 
required for completion of work in the stipulated time period has to be mobilized well in 
advance of the shutdown date. 

8. The undersigned is not bound to accept the lowest or any tender and will have the right to 
reject any or all the Tenders without assigning any reason whatsoever. 

9. Approval, if any, required from statutory authorities like Labor Commissioner, the tenderer on 
his own cost and risk should obtain Electricity Board, etc. 

10. The Tenderer should mobilize maximum labor force from the local area. 

11. These Tender Documents are not transferable. 

12. Tender with all the required documents  should be submitted so as to reach as per schedule 
given in the notice inviting tender and duly addressed to : 

       
      DY. GENERAL MANAGER,  
      ERECTION SERVICES DEPARTMENT,  
      BHARAT HEAVY ELECTRICALS LIMITED,  
      BOILER AUXILIARIES PLANT, 
      RANIPET – 632 406.  
      Phone No.:04172 - 241171 / 284973 
      E-mail: plramana@bhelrpt.co.in 
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BHARAT HEAVY ELECTRICALS LIMITED 
BOILER AUXILIARIES PLANT, RANIPET- 632406. 

ERECTION SERVICES DEPARTMENT 

 
NOTICE INVITING TENDER 

 
Sealed Tenders in TWO PARTS are invited from experienced bidders meeting Qualification Requirements (QR) 
for the work mentioned below. Points relevant to the tender are mentioned below and are to be complied with. 

+++ 
 
TENDER SPECIFICATION  No : BAP : ERN : NLC:Unit-3 : ESP : ELEC : C : 277   Dt.13-04-2017 
 
1. NAME OF THE WORK   :  Electrical Works of Electrostatic Precipitator (ESP) involving handling at 

site stores / storage yard, transportation to site of work, dismantling of existing components, erection, 
testing and commissioning of electrical components of ESP in for the Life Extension program of ESP in 
Unit- 3, TPS-II, NLC, Neyveli,  Tamilnadu using  contractor’s own Tools and Plants, Cranes , 
Consumables, Manpower Etc. 

2. PERIOD OF CONTRACT: The tendered works shall be completed within 45 (Forty-Five) days from 

the date of clearance by BHEL/NLC.  

3. EARNEST MONEY DEPOSIT:Rs. 26,250/- (Rupees Twenty Six Thousand Two Hundred and Fifty only ) 

4. Sale of tender specification documents                          : 13-April-2017  to 12-00 Hrs on 05-May-2017   

5. DUE DATE AND TIME FOR SUBMISSION OF OFFER    : 05-May-2017 at 14.30 Hrs.              

6. DATE & TIME OF OPENING OF TECHNICAL BID         : 05-May-2017 at 14.30 Hrs.              

(Please obtain updated information from the website about the latest applicable dates.) 

7. EARNEST MONEY DEPOSIT (EMD) : EVERY   TENDER  MUST  BE  ACCOMPANIED  BY  THE  
PRESCRIBED  AMOUNT OF EARNEST  MONEY DEPOSIT. EARNEST MONEY DEPOSIT (EMD) 
shall be remitted along with the tender in the form of EMD shall be deposited in cash ( as 
permissible under income tax act ), Banker’s cheque, Pay-order or Demand Draft ( payable at 
Ranipet in favor of “Bharat Heavy Electricals Ltd.,” ) Electronic Fund Transfer in BAP/BHEL 
account (before tender Opening)only. No other form of EMD remittance shall be acceptable.  

8. Tender that is not accompanied by the requisite EMD amount is liable to be summarily rejected. 

Tenderers whose technical bids are found acceptable to BHEL shall be intimated separately about the 
status of their offers. Date of price bid opening shall be intimated to the qualified bidders only. 

9. Tender specification documents with complete details are hosted in web page (www.bhel.com). Bidders 
can directly download the same and use for submission of offer. Tender document charges shall be 
paid to BHEL along with or before submission of offer.  

10. Interested bidders may alternately collect hard copy of tender specification documents from Erection 
Services Dept / BHEL / Ranipet on all working days (between 10.00 to 15.00 hrs) within the sale period 
on payment of tender document charges. 

11. Tender specification document charges (Non-refundable): Charges for Tender Specification 

document @ Rs.1000/- per Tender Specification shall be paid by Account Payee Demand Draft in favor 
of  “Bharat Heavy Electricals” payable at Ranipet  or in Cash at the cash counter of BAP/Ranipet. In the 
case of downloading of  Tender Specification documents etc. from the web page, the bidder shall remit 
the tender document charges (Rs.1000/-) positively along with or before submission of offer. In the case 
of request by the bidder for dispatch of Tender Specification documents through Courier/Post, extra 
charges shall be paid @ Rs.500/- per Tender Specification. The tender documents are not transferable. 

12. BHEL will not take any responsibility for delay/loss of documents or correspondence sent by 
courier/post. 

13. Acceptance of any tender shall be subject to the approval by BHEL’s Customer.  

14. BHEL reserves the right to accept or reject any or all tenders without assigning any reasons 
whatsoever. 

http://www.bhel.com/
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15. All corrigenda, addenda, amendments, clarifications etc. to tender specification will be hosted in the 

web page (www.bhel.com > Tender notifications > view corrigendum) only and not in the news 
paper. Bidders shall keep themselves updated with all such developments. 

16. BHEL reserves the right to reject any tender on the basis of unsatisfactory performance of the bidder in 
any on going job or any similar job in the past.  

17. QUALIFICATION CRITERIA: Bidders shall essentially meet all the qualifying requirements in (17.1) & 
(17.2) as under: 

17.1. The average financial turnover of the company during the last 3 years, ending 31st of March 
2017,   should be at least of Rs.3.94 Lakhs and the bidder should submit audited balance 

sheet and profit & loss account for the last three financial years (FY) ending on 31/03//2017 
 ( OR  31/03/2016, if the account for the FY 16-17 is not audited.) duly certified by charted 
accountant /auditor. 

AND 
17.2. Experience of having successfully completed either of the following similar works during last 

7 years ending (31-Mar-2017) last day of month previous to the one in which tenders are 
invited. 
i.One similar completed works costing not less than the amount equal to Rs: 10.50 Lakhs. 

(OR) 
             Ii.Two similar completed works costing not less than the amount equal to Rs: 6.56 Lakhs  

(OR) 

Iii.Three similar completed works costing not less than the amount equal to Rs: 5.25 Lakhs 

17.3. The bidder has to submit performance certificate at least from one customer for having 
successful completion of the similar works.  

17.4. Definition of Similar work:: Execution of  Electrical / “Electrical and C&I” works in industries 

like steel plants, Refineries, Cement plants, Thermal Power plants, Captive power plants etc. 

17.5. The bidders to note that possession of provident Fund (PF) code is not a pre-condition for 
participation in the tender. However, the successful bidder should ensure to get the PF code for 
the employees engaged for this work.  

18. Supporting documents for QR:  Bidder shall submit documents in support of possessing 
qualifying requirements as under, duly self certified and stamped by the authorized signatory. 

(i) List of job done with the name of the project, Owner of the project, Name of the customer, Work 
order reference No and date, brief details of jobs, executed value, date of start, date of 
completion. 

(ii) Certified Photocopies of work orders issued by the Customer containing details of bill of 
quantities/schedule of rates and certificates for proof of satisfactory completion of work. 

(iii) Certified Photocopies of Audited profit and loss account accompanied by relevant schedules for 
turn over figures. 

19. BHEL will operate CPSE purchase preference policy as applicable. 

20. BHEL may decide holding a pre-bid conference (PBC) with any /all-intending bidders. On such 
communication from BHEL, the bidder shall ensure participation in the same at the appointed time, date 
and place as may be decided by BHEL. Any clarification/query received after the pre-bid conference 
shall not be entertained.  Bidders are advised to visit the site and completely familiarize themselves with 
the site conditions for this Retrofit job. 

21. LIQUIDATED DAMAGES/Penalty:  If the work completion gets delayed due to reasons attributable to 

the contractor, Liquidated Damages will be levied at the rate of ½ % per Day, subject to a maximum of 
10% of the contract value. Also, ref. clause No.2.7.5 of General conditions of Contract. All decisions of 
BHEL in this regard will only be final and binding on the contractor 

22. All the information as called for in the various clauses and annexure of tender specification should be 
furnished. Please refer to the checklist. The details so furnished should be complete in all respects and 
as per the formats prescribed in the Tender specification (Statutory requirement of Contract). The 
bidder may have to produce original documents for verification, if so desired by BHEL.  

http://www.bhel.com/
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23. Seeking clarification on Tender Specification: Clarifications on tender specification if any may be 

sought by the bidders to reach this office at least 3 days before the last date for tender submission. 
BHEL shall not be responsible for receipt of queries after the due date for seeking of clarification due to 
postal delay. 

24. Offers received with any deviation or without relevant information are liable to be rejected. 
25.  Price bids received in any form other than prescribed in Part-II (PRICE BID) are liable to be rejected.  
26. The tender offer should be kept valid for 180 days from the date of bid opening for acceptance by 

BHEL.  
27. No unsolicited revision in the tender offer shall be entertained after opening of tenders and until expiry 

of the validity period. 

28. OPENING OF TENDER: Technical bids will be opened on the mentioned date at the office of 

DGM/Erection Services Department, BHEL, BAP, Ranipet.   

29. In case the opening of the tender is, a non-working day then the opening will be done on the next 
working day. 

30. VALIDITY OF OFFER: The validity of the offer shall be 180 days from the date of bid opening 

(including extensions, if any). No unsolicited revision in the tender offer shall be entertained after 
opening of tenders and until expiry of the validity period. 

31. BID EVALUATION: The offer submitted by bidders who meet the requisite Qualifying Requirements will 
be evaluated in two stages, namely Technical- Bid Evaluation and Price Bid Evaluation. The Technical 
bid will be evaluated as per „Technical-bid Acceptance Criteria‟ (TAC) enumerated in ANNEXURE-1 to 
NIT. The bids, which obtain the minimum score specified in the TAC, will only be acceptable and further 
considered for Price Bid Evaluation. 

32. Bidders whose technical bids are found acceptable to BHEL shall be intimated separately about the 
status of their offers. Date of price bid opening shall be intimated to the qualified bidders only. 

33. PRICE BID EVALUATION CRITERIA: The successful bid shall be based only on the total quoted 
value for the entire scope of work and not based on individual item rate, in the sealed “Price bid” or RA 
as applicable. 

34. The offers of the bidders who are on the banned list as also the offer of the bidders, who engage the 
services of the banned firms, shall be rejected. The list of banned firms is available on BHEL web site 
“www.bhel.com”. 

35. EPF registration: Bidders should furnish the EPF code and registration details along with the bid. 

Bidders who have not registered and do not possess EPF code, if awarded the work, should 
immediately register and obtain the code. 

36. REVERSE AUCTION:  BHEL Reserves the right to adopt the process of Reverse Auction (ON LINE 
BIDDING on INTERNET) among the bidders who are found to be qualified on the basis of technical bid. 
Refer the General Terms and Conditions of reverse auction in SECTION-VIII. No extension of time 

on this account will be entertained for bid submission.  

37. Benefits to Micro, Small & Medium Enterprises (MSE): Guidelines of the Govt. of India shall be 
followed to provide benefits to MSE. MSE suppliers can avail the intended benefits only if they submit 
along with offer, attested copies of either EM-II certificate having deemed validity (Two years from the 
date of issue of acknowledgement in EM-II) or valid NSIC certificate   or   EM-II  certificate  along   with   
CA  certificate  ( Format  enclosed   as   per  Appendix – IV) applicable for the year, certifying quantum 
of investment in plant and machinery within the permissible limit as per the act for relevant status ( 
Micro or small) where the deemed validity of EM-II is over. Date to be reckoned for determining the 
deemed validity will be the last date of technical bid submission. Non submission of such documents 
will lead to consideration  of their bids at par with other bidders and MSE status of such suppliers shall 
be shifted to Non MSE supplier till the supplier submits these documents. 

 

38. ORDER OF PRECEDENCE : In the event of any ambiguity or conflict between the clauses / statements 

in Tender Documents, the order of precedence shall be in the order below. 

a.  Amendments / clarifications / corrigenda / errata etc. issued. 

http://www.bhel.com/
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b.  Notice Inviting Tender (NIT) 
c.  Price Bid 
d.  Technical Conditions of Contract 
e.  Special Conditions of Contract 
f.  General Conditions of Contract 
g.  Forms & Procedures 

39.  In the event of any conflict between requirements of a clause/s of this specification 
/documents/drawings/data sheets etc. and different standards / codes specified, the same is to be 
brought to the notice of BHEL before submission of offer, else BHEL‟s interpretation shall prevail. 

40. Typographical error/missing pages/other errors in the tender documents noticed, must be brought to the 
knowledge of BHEL in writing before pre-bid meeting / submission of offer, else BHEL‟s interpretation 
shall prevail. 

41. The Guidelines for Suspension of Business Dealings with Suppliers/ Contractors under ref.: 
AAIMM/SB/Ol Rev: 02 dt. 22.07.2016 is applicable for this Tender also .The said Policy is avl at the 
web link http://www.bhel.com/vender_registration/pdf/Suspension_guidelines_adbridged.pdf 
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SPECIAL CONDITIONS OF CONTRACT 

SECTION – IX 
 

9. PROCEDURE FOR SUBMISSION OF SEALED TENDERS 

9.1.       The tenderer must submit their tender in two parts in separate sealed covers prominently super scribed 
as PART-I TECHNICAL BID AND PART-II PRICE BID and also indicating on each of the covers the 
TENDER SPECIFICATION NUMBER AND DUE DATE AND TIME OF SUBMISSION as mentioned in 
the tender notice. 

 
i) PART-I (TECHNICAL BID) COVER-I :Excepting rate schedule, all other documents , data 

Sheets   and details called for in the specification shall be enclosed in PART-I “TECHNICAL BID”. 
 

 ii)      PART-II (PRICE BID) COVER-II: All indications of price shall be given in this PART-II “PRICE   
BID” only. 

 
9.2.       These TWO COVERS I & II (PART-I AND PART-II) shall together be enclosed in A THIRD ENVELOPE 

(COVER-III) along with requisite EMD (in a separately sealed envelope super scribed as “EMD-Cover”) 
as mentioned in the notice inviting tender and this sealed cover shall be super scribed and submitted to 
DGM/ERECTION SERVICES at the address given in “special instructions to tenderers” on or before the  
due date. 

 
9.3.       In case of submitting of your offer by email, the following instruction may be carried out 

 
i) PART-I (TECHNICAL BID): Excepting Rate Schedule, all other documents , data sheets and 

details called for in the specification including payment details of EMD( in the form of DD or e-
payment reference copy) shall be scanned in PDF format and can be send to email ID: 
plramana@bhelrpt.co.in/ or rsreedar@bhelrpt.co.in. 

 
             ii)         PART-II (PRICE BID): The signed copy of duly filled price-bid copy may be scanned in PDF 

format and (a password protection may be incorporated for opening of the file) shall be submitted 
through email to plramana@bhelrpt.co.in or rsreedar@bhelrpt.co.in. 

 
9.4.       The Password for opening of this price bid document shall be send to us only at the time of Price- bid 

opening.  
 
 
Note: If price bid file could not be opened due to system error/corrupt file format/incorrect password etc, the 
offer shall not be considered for further processing... 
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OFFER OF CONTRACTOR  
 (FORMAT -  TO BE TYPED- OUT IN LETTER HEAD) 

 
To 
 
 The Dy. General Manager 
            Erection Services Dept, 
            Bharat Heavy Electricals Limited, 
       Boiler Auxiliaries Plant, 
 Indira Gandhi Industrial Complex, 
 RANIPET –632 406. (TAMIL NADU). 
 ----------------------------------------------- 
Sir, 
I/We hereby submit our offer for carrying out the work detailed in the Tender Specification 
NO:BAP:ERN:NLC:Unit-3:ESP:ELEC:C:277 issued by M/s. Bharat Heavy Electricals Limited, 
Boiler Auxiliaries Plant, Ranipet in accordance with the terms and conditions thereof: 

 

I/ we have carefully pursued the following documents connected with the above work and 
agree to abide by the same. 
 

a. General terms and conditions of work (ES: F: 010) 
b. Statutory requirement of Contract (ES: F: 009) 
c. Tender Specification no. : BAP: BAP: ERN: NLC: Unit-3: ESP: ELEC: C: 277  
d. Special Instructions to Tenderer 
e. Other sections, appendices, schedules and drawing. 
  

I/We have deposited / forwarded herewith the Earnest Money Deposit in the form prescribed 
and as stipulated in Clause No.1.4. of the General Conditions of Contract for Works towards 
the Earnest Money Deposit for a sum of Rs. 26,250/- (Rupees Twenty Six Thousand Two Hundred and 

Fifty only) vide Pay Order No…………Dt………...  2017 / Demand Draft 
No………………………dt…………. 2017 which shall be refunded should our offer not be 
accepted. Should our offer be accepted, I/We further agree to deposit such additional sum, 
within the stipulated time as may be indicated by BHEL, which along with the sum of Rs. 

26,250/- (Rupees Twenty Six Thousand Two Hundred and Fifty only) mentioned above, shall make up 
the Security Deposit for the work as provided for in clause 1.8.2 of the General Conditions of 
Contract for Works. 
 

I/We further agree to execute all the works referred to in the said documents upon the terms 
and conditions contained or referred to therein and as indicated in the Annexure enclosed 
thereto. 

                         
        SIGNATURE OF TENDERER: 
 
Place:             ADDRESS: 
Date: 
 
WITNESSES WITH FULL ADDRESS 

             SIGNATURE    NAME     ADDRESS 
 
1) 
 
 
2) 
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TENDER SPECIFICATION NO. : BAP: BAP: ERN: NLC: Unit-3: ESP: ELEC: C: 277  
 

PROJECT INFORMATION 
 
1. Purchaser and Owner           : M/s. Nayeli Lignite Corporation, Neyveli 
 
2. Location                                : NLC, TPS_II, Unit-3 
                                                    Neyveli Lignite Corporation 
                                                    Neyveli, Tamilnadu  
                                                 
3. Nearest Railway station       : Neyveli 
 
                   
Before submitting his/her/their offer, the bidder has to get thoroughly acquainted with 
the site conditions with reference to Operating procedures inside the plant, security 
rules for access and movements, HSE rules prevailing in the plant, site interference 
problems, movement of cranes / derricks etc. in the store yard / work site during 
material handling, erection, storage facilities available, constraints on access and 
movements,  etc. No compensation or revision of rates will be entertained at a later 
date for not having proper knowledge of the site conditions.       
 

 
 
 

O-o-o-o-o-o-o-o-o-o-o-O 
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TENDER SPECIFICATION NO.  BAP : ERN : NLC:Unit-3 : ESP : ELEC : C : 277  
 

TECHNICAL SPECIFICATION (Annexure-I) 

 
SCOPE OF WORK : :  Electrical Works of Electrostatic Precipitator (ESP) involving handling at site stores / 

storage yard, transportation to site of work, dismantling of existing components, erection, testing and 
commissioning of electrical components of ESP in for the Life Extension program of ESP in Unit- 3, TPS-II, 
NLC, Neyveli,  Tamilnadu using  contractor’s own Tools and Plants, Cranes , Consumables, Manpower Etc. 
 

1.0 The intent of this contract is to execute the electrical work involved in  

1.1 Dismantling/removal of the existing electrical items/cables like Junction Boxes, Ash-
Level)indicators, Hopper Heaters, Thermostat, cables etc. as listed in rate Schedule carefully ( 
without damaging to adjacent equipment) from its location and transporting to customer's 
scrap/stores yard. 

1.2 Collection of  Electrical components /cables like Junction Boxes, Ash-Level)indicators, Hopper 
Heaters, Thermostat, cables etc. as listed in rate Schedule from BHEL/customer's store yard 
transporting to ESP unit #3, Erection, testing & commissioning equipment and laying of cables 
over the existing cable trays and dressing to the extent required as per BHEL Instructions. 

1.3 Glanding and termination of the following size of cables. as listed in rate Schedule. 

1.4 Replacement  of  out door type light fittings by removing existing old/damaged fittings, chock 
boxes, etc at hopper area, ESP casing platform area & outer roof area.( Note: New light fittings, 
chocks, Tubes wherever required will be issued by NLC free of cost. Required glands, lugs other 
consumables are to be provided by the contractor) 

 

2.0 The detailed scope of work is as per bill of quantities attached along with this tender. Trial run, testing & 
commissioning of the entire system within the contract time and to the entire satisfaction of M/s NLC 
and BHEL forms part of work. 

3.0 The scope of work includes handling at stores/storage yard, shifting / transportation to site of 
installation; unloading etc. using contractors own tools and plants, cranes, trailers, trucks, labor etc.  

4.0 The work shall be carried out as per instructions of BHEL Engineer at site and to the complete 
satisfaction of BHELs’ Client. 

5.0 The terminal points decided by BHEL shall be final and binding on the tenderer for deciding the scope 
of work and effecting payment for the work done. 

6.0  It may be noted that BHEL shall not provide any devices, measuring and testing equipment, 
scaffoldings, cranes, trailers / trucks / tractors, tools and plants for execution of work. All required 
resources are to be arranged by tenderer only. 

7.0 The tentative quantity of each item of work is given in the rate schedule attached which is only 

approximate and the actual qty may vary up to +/- 20 % depends upon site conditions.  

8.0 The dismantled Panels / cables / components have to be properly devoluted at NLC stores. 

9.0 Laying and termination of power & control cables between HVR Transformers on ESP roof and EC 
Panel in Control room, between EC panel / Rapper Control panel and Auxiliary Control Panels (ACP) 
etc. 

10.0 Providing assistance (labor, tools etc.)  for Pre-commissioning and commissioning tests / checks to be 
carried out after completion of modification work. 

11.0 Pre-Commissioning tests/checks involve Dummy Load Test of EC Panel, Open Circuit Test and 
Short Circuit Tests of High Voltage Rectifier (HVR) transformer through panel etc.  

12.0 Providing hole in the concrete flooring for cable entry wherever required. 

12.1 BHEL shall provide all technical advice in erection and commissioning of the systems. However, the 
contractor shall employ qualified supervising Engineers and Technicians for carrying out the work. 

 

13.0 ROUND THE CLOCK WORK: The work is to be carried during shutdown of the running plant and the 

relevant works have to be completed within such planned shutdown. This will call for working with 
enhanced resources and extended hours (including round the clock). The tenderer shall consider all 
such contingencies in their offer. 
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14.0 TERMINAL POINTS:  The terminal points decided by BHEL shall be final and binding on the contractor 

for deciding the scope of work and effecting payment for the work done. 

15.0 SITE LOCATION: The site of work is Unit-3, Neyveli Lignite Corporation of M/s NLC Tamilnadu.  

16.0 TOOLS & TACKLES: It may be noted that BHEL will not provide any cranes, trailers / trucks / 

tractors, tools and plants for execution of the work. All required resources are to be arranged by the 
tenderer only.  

17.0 CONSTRUCTION POWER & WATER: Required construction power and water to site shall be provided 

by BHEL on FREE OF CHARGE at one point only. Necessary power cabling from the source to 
distribution boards, energy meters etc. and distribution pipelines to different locations of water point with 
taps, valves etc., shall be provided by the tenderer at his cost. 

18.0 HEALTH, ENVIRONMENT AND SAFETY: The tenderer shall visit the site of work before quoting for 

this work and take note of the site conditions, possible interferences for erection work as well as for the 
movement of cranes and for hook up / testing of the equipments. The tenderer shall also acquire 
knowledge of prevailing rules and regulations pertaining to Health, Environment and Safety (HSE) 
procedures of M/s TANGEDCO, project site rules, prevailing labor laws enforced by local authorities, 
labor regulations, movement of labor / vehicles inside the plant area, time keeping systems etc., in force 
and other local political conditions before submission of offer. No payment shall be made extra for not 
having adequate knowledge about the site conditions or for any extra work on the account of existing 
site constraints. 

18.1  All the working personnel should obtain proper safety certificates issued by M/s TANGEDCO before 
start of work. 

19.0     COMPLIANCE TO STATUTORY REQUIREMENTS:   It is the responsibility of the contractor to obtain 
the required labor license from the appropriate authorities before commencement of work.  

19.1   The contractor shall comply with all State/Central Laws, Statutory Rules, and Regulations etc. inclusive 
of those regarding Labor and Industrial Laws which are applicable from time to time and shall comply 
with the provision of the same Labor Legislation, Rules and Regulations framed under the provision of 
Employees’ Provident Fund and Miscellaneous Provision Act 1952, ESI registration, Labor License etc.. 

19.2   The tenderer shall specify the Provident Fund Code / ESI Number allotted to their firm by the 
Provident Fund authorities for engagement of labor for this tendered work or otherwise shall obtain 
PF Code/ESI No. from respective Authorities immediately on award of work. 

19.3   ELECTRICAL CONTRACTORS LICENSE: The tenderer shall enclose a copy of valid electrical 

contractor’s license applicable for the state where the site is located valid until commissioning of the 
Controllers. In case the tenderer is not in possession of such a license, they may execute the work 
through any other agency having such valid license. This may be indicated in the offer itself and 
acceptance of such party may be enclosed with the offers. Offers not having any of these are liable to 
be rejected. 

20.0 APPROVAL FROM CIEG : Not applicable 

21.0 SITE MANAGEMENT : The tenderer shall arrange to print all materials management forms, daily labor 
progress reports, and all other forms & reports etc., as indicated / instructed by BHEL and customer’s 
HSE plan and project site rules. 

22.0   MOBILISATION ADVANCE: No advance payment towards mobilization of site operation or for any 

other purpose will be made by BHEL. The payment for work will be made strictly as per payment terms 
in the tender specification. 

23.0   FIRM PRICE : The Contractor has to keep his quoted rates firm for the entire contractual period 

including total extended period, if any, and no claim for revision of rates or price escalation is allowed 
under any circumstances.  

24.0    VARIATION IN QUANTUM OF WORK  : The tentative quantity of each item of work is given in the rate 

schedule attached. This is only for a general guidance / idea of the quantum of work. The quantities are 
liable to change during actual execution. Payment shall be made for actual quantities executed and no 
extra charges will be entertained on account of such variations. 

25.0   EARNEST MONEY DEPOSIT (EMD) : The EMD amount to be remitted along with the offer and the 

mode of remittance shall be as indicated in the “Notice Inviting Tender”.  

26.0    SECURITY DEPOSIT (SD) : The successful tenderer shall within the time specified in the letter of 

intent deposit the required amount of security deposit. The SD shall be as per clause 1.8 of General 
Conditions of Contract (GCC).   

27.0   TAXES AND DUTIES  : Rates quoted shall include all royalties, taxes, terminal taxes, Octroi, duties, 
Sales Tax on Works Contract, Entry Tax, Central or Provincial Excise Tax and other taxes (except 
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Service Tax) leviable under the state and the central Government Rules.  BHEL will not entertain any 

claim whatsoever in this respect. No reimbursement because of increase in rate of existing levies shall 
be made. Rate of Service Tax applicable as on date for service portion alone is 15% 

27.1   The tenderer shall not include Service Tax in their quoted rates.  Service Tax as applicable to this 

contract will be reimbursed by BHEL. The successful tenderer shall register themselves with the service 
tax authority, pay separately the Service Tax as applicable to this contract during execution of the work, 
and get it reimbursed at actuals by BHEL by submitting necessary invoices / documentary proof as 
required by BHEL. 

28.0 Procedure for reimbursement of Service Tax: The service tax claimed in the first Running Account 
Service invoice will be paid by BHEL. For subsequent invoices, Service Tax amounts will be paid only 
on production of proof for having remitted the previous service tax amounts paid by BHEL. 

29.0 PAYMENT TERMS : All payments for the works completed shall be paid based on bills raised by the 
contractor as payment terms and certified by Engineer-in-Charge of BHEL. Payment will be made 
within a period of 30 days from the date of submission of bills along with all the enclosures as 
called for by BHEL. Payment will be only through e-payment (through electronic fund transfer 

(EFT) / RTGS) only after deducting Bank charges as per BHEL terms of payment indicated below. 

29.1.1 60% of the contract rate on pro-rata basis progressively as and when the erection work is 

completed as per BHEL drawings and instructions. 

29.1.2 Further 30% of the contract rate shall be paid on completion of alignment grouting, Cable 

laying, Cable termination, cable dressing, Tagging and testing of entire equipment to the 

satisfaction of BHEL and their client. 

29.1.3 Further 5% of the contract value shall be paid on commissioning of entire equipment to the 

satisfaction of BHEL and their client. 

29.1.4 The balance 5% of the contract value of Erection and Commissioning of items in Bill of 

Quantity shall be paid after the guarantee period of 06 months. The guarantee period will 

commence from the date of handing over of unit to customer or six months after the date of 

successful completion of trial run, whichever is earlier, provided all erection, testing and 

commissioning works are completed in all respects. However, this 5% amount can be released 

against bank guarantee valid for 06 months as aforesaid in the prescribed proforma of BHEL. 

29.2 The tenderer has to furnish information called for in the APPENDIX-I & II attached with this 
booklet. The details pertaining to the Bank Accounts where proceeds will be transferred through 

BHEL’s  Banker is to be furnished. 

29.3 Copies of EPF remittance challans, ESI / Insurance remittances, Wage register, attendance register etc 
of the workers pertaining to the site of work and period applicable shall be attached to every bill 
submitted, failing which bills will not be processed. Copies of half yearly and annual EPF returns for the 
workers have also to be submitted, if required.          

29.4 PERIOD OF CONTRACT : The tendered works shall be completed within 45 (Fifty Five ) days 

(comprising of Shutdown 30 days + post shutdown 15 days) from the date of  clearance for 
commencement of work by BHEL. The total period of contract for the tendered scope of work will 

be reckoned from the date of  commencement of erection work at site. 

29.5 Tentative Schedule : The revamping work is tentatively scheduled to commence by    30-May-2017 

29.6 BHEL is endeavoring to pre-pone the commencement date  to meet the Customer requirement. The 
Contractor has to mobilize all resources to meet BHEL / Customer schedule. 

29.7 The Contractor has to submit a bar chart indicating various activities for erection of the equipment to 
complete entire erection work within the duration (day-wise) to meet out the above scheduled period. 
However, the contractor shall have to start the erection work as per instructions of BHEL Engineer at 
site. 

29.8 The contractor shall mobilize the resources like manpower, cranes, consumables, tools and plants 
required to complete the entire work with in the above said schedule. 

30.0 LIST OF TOOLS & TACKLES :  The list of Tools and tackles, cranes etc proposed to be deployed by 
the contractor shall be given along with the offer. No special tools are envisaged to be provided by 

BHEL.  

31.0 G.A DRAWING : Not applicable. Relevant drawings will be provided by BHEL during execution of work. 
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32.0 ACCOMMODATION FOR CONTRACTORS STAFF:  BHEL will not provide any accommodation 

facilities for the contractors, personnel... 

33.0  LIQUIDATED DAMAGES :  If the work completion gets delayed due to reasons attributable to the 

contractor, Liquidated Damages will be levied at the rate of ½ % per Day, subject to a maximum of 10% 
of the contract value. Also ref. clause No.2.7.5 of  General conditions of Contract. All decisions of BHEL 
in this regard will only be final and binding on the contractor..  

34.0 EXTRA CHARGES FOR MODIFICATION AND RECTIFICATION WORKS: Refer section - VI of the 

special conditions of contract. 

35.0 OVER-RUN COMPENSATION (ORC): Not applicable.  

36.0 The following documents enclosed shall also form part of the tender: 

a. General terms and conditions of work (ES:F:032  Rev01) 

b. Statutory requirement of contract  

c. Special Conditions of Contract for  electrical work in ESP (SECTION-  IV & V) 

d. Special conditions of contract (section – VI) 

e. Appendix- I  and II 

f. Rate Schedule 

--------------------------- ----------------------------------- ---------------------------- --------------- 
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Un-priced copy of the Price Bid to be submitted along with The Technical Bid  
(the of Service Tax to be filled–up) 

 

                                             Bill of Quantity(BOQ) 

 

 

TENDER SPECIFICATION NO.: BAP : ERN : NLC:Unit-3 : ESP : ELEC : C : 277 
 
NAME OF WORK : : Electricals  works of Electro Static Precipitator (ESP) involving, handling at stores, 

transporting to site of work, erection , testing and commissioning of electrical components of ESP in Unit- 3, 
TPS-II, NLC, Neyveli,  Tamilnadu, using contractors own tools and plants, manpower, consumables, testing 
equipment etc. 
 
The detailed scope for the various items of work shall be as per the tender specification (and annexure), special 
conditions of contract etc. 
 

S.No. DESCRIPTION OF WORK QUANTITY UNIT 

Item-wise 
Percentage 

allocation out of 
total Rate quoted 

    
 A Dismantling/removal of the following existing 

electrical items/cables carefully (without 
damaging to adjacent equipment) from its 

location and transporting to customer's 
scrap/stores yard. 

    

A1 Junction Boxes with Power TBs of hopper 
heaters, support insulator, shaft insulator heaters 

32 Nos 
0.7 

A2 Ash level indicators with electronic unit, signal 

cables etc complete. 

48 Nos 
1.46 

A3 Hopper heaters 288 Nos 6.58 

A4 Thermostat 12 Nos 0.38 

A5 2CX240 Sq.mm armored FRLS Aluminum cable 4000 Mtrs 9.02 

A6 3Cx16 sq.mm armored Al/Cu cable 1000 Mtrs 1.52 

A7 3Cx10 sq.mm armored Al cable 2500 Mtrs 3.81 

A8 3Cx6 sq.mm armored Al cable 1500 Mtrs 1.46 

A9 3Cx2.5 sq.mm armored Al/ Copper cable 12000 Mtrs 11.71 

A10 2CX2.5 Sq.mm armored Al/ Copper cable 750 Mtrs 0.73 

B Collection of following Electrical 

components/cables from BHEL/customer's store 
yard transporting to ESP unit #3, Erection, testing 

& commissioning equipment and laying of cables 
over the existing cable trays and dressing using 

nylon cable ties as per BHEL Instructions. 

  

 B1 Junction Boxes with Power TBs of hopper 
heaters, support insulator, shaft insulator heaters 

32 Nos 
1.78 

B2 Ash level indicators with electronic unit, signal 
cables etc complete. 

48 Nos 
1.4 

B3 ESP Hopper heaters - 500W 288 Nos 13.7 

B4 Thermostat 12 Nos. 0.35 

B5 2CX120 Sq.mm armored FRLS Copper cable 
from LT MSB to EC HVR 

4000 Mtrs 
19.27 

B6 3Cx10 sq.mm armored FRLS Copper cable  1000 Mtrs 1.59 

B7 3Cx6 sq.mm armored FRLS Copper cable  2500 Mtrs 2.13 

B8 3Cx4 sq.mm armored FRLS copper cable 1500 Mtrs 1.65 

B9 3Cx2.5 sq.mm armored FRLS Copper cable 12000 Mtrs 11.71 

B10 2CX2.5 Sq.mm armored FRLS Copper cable 750 Mtrs 0.73 

Contd. 2/ 
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S.No. DESCRIPTION OF WORK QUANTITY UNIT 

Item-wise Percentage 
allocation out of total 

Rate quoted 
    

 C Glanding and termination of the following 

size of cables. Cable lugs & glands will be 
provided by BHEL free of cost. 

   

C1 2CX120 Sq.mm armored FRLS Copper 

cable 

48 NO 
1.05 

C2 3Cx10 sq.mm armored FRLS Copper cable 96 NO 0.64 

C3 3Cx6 sq.mm armored FRLS Copper cable 24 NO 0.14 

C4 3Cx4 sq.mm armored FRLS copper cable 8 NO 0.05 

C5 3Cx2.5 sq.mm armored FRLS Copper cable 100 NO 0.55 

C6 2CX2.5 Sq.mm armored FRLS Copper cable 624 NO 2.28 

C7 4c x1.5 sq.mm cable copper screened 48 No 0.18 

C8 10c x 1.5 sq. mm cable copper 48 No 0.53 

D1 Replacement  of  out door type light fittings 
by removing existing old/damaged fittings, 

chock boxes, etc. at hopper area, ESP casing 
platform area & outer roof area.( Note: new 

light fittings, chocks, Tubes wherever 
required will be issued by NLC free of cost. 

Required glands, lugs other consumables are 
to be provided by the contractor.) 

72 no 

2.9 
  LUMP-SUM Price for the above Electrical scope of work                                                                                Quoted in the Price Bid in 

Part-=II of the Tender 

   
Service Tax rate & Value 

 
 

 

                                                                                            TOTAL  
inclusive of Service Tax 

Indicated in the Price Bid in 

Part-=II of the Tender 

 
 
Note: The value of SERVICE TAX ALONE is to be indicated in this copy of the Unpriced-Bid. The weightage for 
each item is mentioned above. Bidder has to work-out their rates in a separate paper and quote the only total 
price in Part-II of this tender. 
 
 
 

                                                                                                            Signature of Bidder 
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SECTION –I 

1.    GENERAL INSTRUCTIONS TO BIDDERS 

1.1.  DESPATCH INSTRUCTIONS: 

1.1.1. This tender specification as a whole, duly furnishing all the details required and other documents as 
required in the following pages, shall be duly signed and sent in a sealed cover duly super scribing the 
name of work as given in the tender notice. 

1.1.2. The tender shall be addressed to Officer inviting tender as indicated in the tender notice. 

1.1.3. Tenders submitted by post shall be sent by “REGISTERED POST WITH ACKNOWLEDGEMENT DUE 
“and shall be posted with the due allowance for any postal delay.  The tenders received after the due 
date and time of opening are liable to be rejected.  Telegraphic offers and offers received by telex may 
not be considered. 

1.1.4. Tenders shall be opened by authorized officer of BHEL at his office at the time and date as specified in 
the tender notice in the presence of such of those bidders or their authorized representatives who may 
be present. 

1.1.5. The Tenders shall closely pursue all the clauses, specifications and drawings indicated in the tender 
documents before quoting.  Should the bidder have any doubt in the meanings of any portion of the 
tender specification or find discrepancies or omission in the drawings or the tender documents issued 
are in complete or shall require clarification on any of the technical aspect, scope of work etc., he shall 
at once contact the authority inviting the tender for clarification before the submission of the tender. 

1.1.6. Before tendering, the bidders are advised to inspect the site of work and the environments and be well 
acquainted with the actual working and other prevalent conditions, facilities available, position of 
material and labor.  No claim will be entertained later, on the ground of lack of knowledge. 

1.1.7. Bidder must fill up all the schedules and furnish all the required information as per the instructions given 
in various sections of the tender specification. Each page of the Tender Specification must be signed 
and submitted along with the offers by the bidder in token of complete acceptance thereof.  The 
information furnished shall be complete by itself. 

1.1.8. The bidders shall quote the rates in English language and international numerals.  These rates shall be 
entered in figures as well as in words.  

1.1.9. Discrepancy in Quoted Rates :  

a. If, in the price structure quoted, there is a discrepancy between the Unit rate quoted and the Total 
Price (which is obtained by multiplying the unit price by the quantity) due to arithmetical errors, the 
Unit rate quoted will be considered valid and the Total price will be corrected accordingly, unless in 
the opinion of BHEL there is an obvious misplacement of decimal point in the unit price. In which 
case the total price as quoted shall govern and the unit price corrected accordingly. 

b. If there is an error in total corresponding to the addition or subtraction of subtotals, the subtotals 
shall prevail and the total shall be corrected. 

c. If there is a discrepancy between words and figures, the amount in words shall prevail, unless the 
amount expressed in words is related to an arithmetic error, in which case the amount in figures 
shall prevail subject to (a) and (b) above. 

d. If there is such discrepancy in an offer, the same shall be conveyed to the bidder with target date 
before which the bidder has to send their acceptance on the above lines. If the bidder does not 
agree to the decision of BHEL, the bid is liable to be ignored.   

1.1.10.  For the purpose of the tender, the metric system of units shall be used. 

1.1.11. All entries in the tender shall either be typed or be written in ink.  Erasers and overwriting are not 
permitted and may render such tenders liable to summary rejection.  All cancellations and insertions 
shall be duly attested by the bidder. 

1.2.     QUALIFICATION OF BIDDERS: Only bidders who have previous experience in the work of this 

nature and description detailed in this tender specification are expected to quote for this work duly 
submitting details of experience along with the offer. Offers from bidders who do not have proven and 
established experience in the field are not likely to be considered. 
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SECTION –I 

 
1.3. DATA TO BE ENCLOSED: Full  information  shall  be  given  by  the  bidder   in  respect  of  the  

following. Non- submission of this information may lead to rejection of the offer. 

 
1.3.1. FINANCIAL STATUS: 

A certificate from Scheduled Bank to prove his financial capacity to undertake the work duly indicating 
financial limits the bidder enjoys or solvency certificate from the concerned Government authority.  
Information required in Annexure-the bidder along with the offer shall furnish A. 

1.3.2. INCOME TAX CERTIFICATE: 

A certificate of Income Tax clearance from the appropriate authority in the forms prescribed there for 
indicating annual turnover and the Sales Tax clearance certificate from the appropriate authorities as 
prescribed by the concerned state government, if any. These certificates shall be valid for one year 
from the date of issue or for the period prescribed therein for all tenders submitted during the period. 

1.3.3. PREVIOUS EXPERIENCE: 

A statement giving particulars duly supported  by documentary  evidence of the various services 
rendered for each similar work by the bidder indicating the particulars, value of each work, the site 
location, the duration, date of completion, a list of site locations and particulars and value of various 
services that are under progress. Information required in Annexure –the bidders along with the offer 
shall furnish BI & BII. 

1.3.4. ORGANISATION CHART: The Organization pattern that is presently available with the bidder and that 

will be employed by the bidder for this work shall be furnished. 

1.3.5. An attested copy of the Power of Attorney, in case the tender is singed by an individual other than the 
sole proprietor, shall also be attached.   (If it is a Company or Firm, etc., Director/Managing Partner as 
the case may be is required to sign) 

1.3.6. IN CASE OF AN INDIVIDUAL: His full name, address, place, and nature of business shall be indicated. 

1.3.7. IN CASE OF PARTNERSHIP FIRMS: The names of all the partners and their addresses be furnished 
along with a copy of the partnership deed/instrument of partnership duly certified by Notary Public shall 
be enclosed. 

1.3.8.    IN CASE OF COMPANIES:  

            Date and place of registration including date of commencement certificate in case of public companies 
(certified copies of Memorandum and Articles of Association are also to be furnished) are to be 
furnished. 

1.3.9. Nature of business carried on by the Company and the provisions of the Memorandum relating there of 
shall be furnished. 

1.3.10 Names and particulars including addresses of the Directors and their previous experiences shall be 
furnished. 

1.3.11 A list of tools and tackles that the bidder is having and those that will be used on this job shall be 
furnished. 

1.3.12 In addition to the above, the particulars required in various annexure shall also be furnished. 

    EARNEST MONEY DEPOSIT: 

1.4.1. Every tender must be accompanied by the prescribed amount of Earnest Money Deposit in any one of 

the following forms.  

1.4.1.1. EMD shall be deposited in cash (as permissible under income tax act), Banker’s cheque, 
Payorder or Demand Draft (payable at Ranipet in favor of “Bharat Heavy Electricals Ltd.,”) 
Electronic Fund Transfer in BAP/BHEL account (before tender Opening) only. No other form of 
EMD remittance shall be acceptable to BHEL. 
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SECTION –I 

1.4.1.2. In case of payment of EMD in the form of Cash, the bidder should remit the amount to the Cash Office 
of Bharat Heavy Electricals Limited, BAP, and Ranipet-632 406 during its working hours and cash 
receipt issued shall be enclosed along with the tender. 

 
1.4.2. Tenders received without Earnest Money in full in the manner prescribed above are liable to be 

rejected. 

1.4.3. The Earnest Money Deposit of the successful tenders may be retained towards part of Security 
Deposit.  

1.4.4. In the case of unsuccessful bidders, the Earnest Money will be refunded to them within a reasonable 
time after finalization of the tender. 

1.4.5. Earnest Money Deposit by the bidder will be forfeited as per tender documents if the bidder: 

1.4.5.1. Fails to communicate unqualified acceptance of Letter of Intent within 15 days of date of Letter of Intent. 

1.4.5.2. Does not commence the work within the period as per LOI/Contract. In case, the LOI/Contract is silent 
in this regard then within fifteen days after award of contract. 

1.4.5.3. After opening of Tender, revokes/withdraws his tender within the validity period or revises/alters his 
earlier quoted rates/conditions. 

1.4.5.4. Fails to submit SD as indicated in the Letter of Intent. 

1.4.6. Earnest Money deposit shall not carry any interest. 

1.5.  AUTHORISATION AND ATTESTATION: 

1.5.1. Tenders shall be signed by persons duly authorized /empowered to do so.  Certified copies of such 
authority and relevant documents shall be submitted along with the tenders. 

1.6. VALIDITY OF OFFER:   The rates in the Tender shall be kept open for acceptance for a minimum 
period of six months   from the date of opening of tenders.  In case the Bharat Heavy Electricals Limited 
calls for negotiations, such negotiations shall not amount to cancellation or withdrawal of the original 
offer, which shall be binding on the bidders. 

1.7. EXECUTION OF CONTRACT: The successful bidder’s responsibility under this contract commences 
from the date of issue of the Letter of Intent by Bharat Heavy Electricals Limited.  The successful bidder 
shall be required to execute an agreement in the prescribed from (Annexure-D) with BHEL within a 
reasonable time after the acceptance of his tender and in any case before submitting the first bill for 
payment.  The expenses for completion, stamping and registration of the agreement with prescribed 
authority, if necessary, shall be borne by the Contractor. 

1.8. SECURITY DEPOSIT: 

1.8.1. Upon acceptance of tender, the successful bidder within the time specified in the letter of intent must 
deposit the required amount of Security Deposit for satisfactory execution of work and shall not 
commence work under this contract before remitting security deposit except as directed by BHEL. 

1.8.2. Upon acceptance of tender, the successful bidder within the time specified in the letter of intent must 
deposit the required amount of Security Deposit for satisfactory execution of work and shall not 
commence work under this contract before remitting security deposit except as directed by BHEL. 

1.8.3. The total amount of Security Deposit will be 5% of the contract value. EMD of the successful tenderer 
shall be converted and adjusted towards the required amount of Security Deposit. 

1.8.4. Modes of deposit: The balance amount to make up the required Security Deposit of 5% of the contract 
value may be accepted in the following forms: 

i) Cash (as permissible under the extant Income Tax Act) 
ii) Local cheques of Scheduled Banks (subject to realization)/ Pay Order/ Demand Draft/ Electronic Fund 

Transfer in favor of BHEL 
iii) Bank Guarantee from Scheduled Banks/ Public Financial Institutions as defined in the Companies Act. 

The Bank Guarantee format should have the approval of BHEL 
iv) Fixed Deposit Receipt issued by Scheduled Banks/ Public Financial Institutions as defined in the 

Companies Act (FDR should be in the name of the Contractor, a/c BHEL) 
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v) Securities available from Indian Post offices such as National Savings Certificates, Kisan Vikas Patras 
etc. (held in the name of Contractor furnishing the security and duly endorsed/ hypothecated/ pledged, 
as applicable, in favor of BHEL)  

(Note: BHEL will not be liable or responsible in any manner for the collection of interest or renewal of the 
documents or in any other matter connected therewith) 

 

1.8.5. Collection of Security: At least 50% of the required Security Deposit, including the EMD, required to be 
submitted before start of the work. Balance of the Security Deposit can be recovered by deducting 10% 
of the gross amount progressively from each of the running bills of the Contractor until the total amount 
of the required Security Deposit is collected. 

1.8.6. If the value of work done at any time exceeds the contract value, the amount of Security Deposit shall 
be correspondingly enhanced and the additional Security Deposit shall be immediately deposited by the 
Contractor or recovered from payment/s due to the Contractor. 

1.8.5 Failure to deposit the Security Deposit within the stipulated time, may lead to forfeiture of Earnest 
Money and cancellation of the award of work. 

1.8.6 If any part of Security Deposit of the Contractor is held in the form of approved securities it shall be kept 
transferred in the name of Bharat Heavy Electricals Limited, Ranipet, in such a manner that the same 
can be realized fully without referring to the Contractor, BHEL shall not be responsible for any 
depreciation in the value of the Security while in BHEL’s custody or for any loss of interest thereon. 

1.8.7 BHEL reserves the right to forfeiture of Security Deposit in addition to the other claims and penalties in 
the event of the Contractor’s failure to fulfill any of the Contractual obligation including liquidation or 
bankruptcy of the contractor, non-payment of money payable by means of arbitration award in favor of 
BHEL or in the event of termination of Contract as per terms and conditions of Contract. BHEL reserves 
the right to set off the Security Deposit, against any claims of any other contracts with BHEL. 

1.8.8 RETURN OF SECURITY DEPOSIT: 

1.8.6.1. If the Contractor performs and completes the work in all respects to the entire satisfaction of BHEL and 
presents an absolute “No Demand Certificate” in the prescribed form (Annexure-F) and returns 
properties belonging to BHEL handed over, lent or hired by him for carrying out the said works, Security 
Deposit will be released to the Contractor after deducting all cost of expenses or other amounts that are 
to be paid to BHEL under this or other contracts entered into with the Contractor. It may be noted that 
in no case the Security Deposit shall be refunded/released prior to passing of final bill 

1.9.      REJECTION OF TENDER AND OTHER CONDITIONS 
1.9.1. The acceptance of Tender will rest solely with BHEL, which does not bind itself to accept the lowest    

tender or any tender and reserves to itself full rights for the following without assigning any   reasons 
whatsoever. 

 
1.9.1.1. To reject any or all of the bidders. 

1.9.1.2. To split up the work amongst two or more Bidders. 

1.9.1.3.  To award the work in part. 

1.9.1.4.  Either of the contingencies stated in (1.9.1.2) and (1.9.1.3) above to modify the time for   completion 
suitably. 
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1.9.1. Conditional and Unwitnessed tenders, tenders containing absurd or unworkable rates and amounts 
and tenders which are incomplete and otherwise considered defective and tenders not in accordance 
with the tender conditions, specifications, etc., are liable to be rejected. 

1.9.2.  If a bidder expires after the submission of his/her tender or after the acceptance of his/her tender, 
BHEL may at their discretion cancel such tender.  If a partner of a firm expires the submission of the 
tender or after the acceptance of the tender, BHEL may cancel such tender at their discretion unless 
the firm retains its character. 

1.9.3. BHEL will not be bound by any power of Attorney granted by the bidder or by changes in the 
composition of the firm made subsequent to the execution of the Contract. They may, however 
recognize such power of Attorney and changes after obtaining proper legal advice, the cost of which 
will be chargeable to the contractor concerned. 

1.9.4. If the bidder deliberately gives wrong information in his tender, BHEL reserves the right to reject such 
tender at any stage or cancel the contract, if awarded.  The Earnest Money/Security Deposit /any other 
money due shall also be forfeited. 

1.9.5. Canvassing in any form in connection with the tender is strictly prohibited and the tenders submitted by 
the contractors who resort to canvassing in any form are liable to rejection. 

1.9.6. Should a bidder or contractor or in the case of a firm or company of contractors one or more of its 
partners/share holders/Directors have a relation or relations employed in BHEL, the authority inviting 
tender shall be informed of the fact along with the offer, failing this BHEL may, at its sole discretion 
reject the tender or cancel the contract and forfeit the Earnest Money/Security Deposit. 

1.9.7. The successful bidder should not sub-contract the part or complete work detailed in the tender 
specification undertaken by him without written permission of BHEL.  The bidder is solely responsible 
to BHEL for the work awarded to him. 

1.9.8. No deviation from the tender specification shall be acceptable to BHEL. Bidders shall confirm their 
unqualified acceptance of the terms and conditions by giving an undertaking to this effect in a separate 
letter as specified by BHEL.  

1.10. NO INTEREST shall be payable by BHEL on Earnest Money or Security Deposit, if applicable, or 
any money due to the Contractor by BHEL. 

 
--------------- ------------------------------- --------------------------------------------------------- 
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2.1. DEFINITION: The following terms shall have the meaning hereby assigned to them except where the 

context otherwise requires. 

2.1.1. BHEL or (B.H.E.L Ltd) shall mean Bharat Heavy Electricals Limited a Company registered under 
Indian Companies Act 1956, with its Registered Office at BHEL House, Siri fort, New Delhi 110 049 or 
its Authorized Officers or its Resident Engineer or other employees authorized to deal with any matters 
with which these persons are concerned on its behalf. 

2.1.2. “GENERAL MANAGER” shall mean the Officer in Administrative charges of contracting unit of BHEL. 

2.1.3. “ENGINEER” or “ENGINEER IN CHARGE” shall mean Engineer who is in-charge for the works referred 

in Erection Services.  The term also includes PROJECT MANAGER, “RESIDENT MANAGER”  “SITE 
ENGINEER ““RESIDENT MANAGER” and “ASSISTANT SITE ENGINEER “of BHEL at the site as well 
as the Officers in-charge at Head Office. 

2.1.4. “SITE” shall mean the place or places at which the plants/equipments are to be erected and services 

are to be performed as per the specification of this contract. 

2.1.5.   “CLIENTS OF BHEL” or “CUSTOMER” shall mean the project authorities to whom BHEL is supplying 

the equipments. 

2.1.6.  “CONTRACTOR” shall mean the individual, firm or company who enters in to this contract with BHEL, 

shall include their executors, administrators, and successor, and permitted assignees. 

2.1.7. “CONTRACT” or “CONTRACT DOCUMENT” shall mean/and include the agreement or work order, the 

accepted appendices of rates, schedules, quantities, if any and general conditions of contract, the 
special  conditions of contract, instructions to the bidders, the drawings, the technical specifications, the 
special specifications, if any, the tender documents and the Letter of Intent/Acceptance Letter issued by 
BHEL.  Any conditions or terms stipulated by the contractor in the tender document or subsequent 
letters shall not form part of the contract unless specially accepted in writing by BHEL, in the Letter of 
intent and incorporated in the agreement. 

2.1.8. “GENERAL AND SPECIAL CONDITIONS OF CONTRACT” shall mean the “Instructions to Bidders 

and General and Special Conditions of Contract” pertaining to the work for which the bidders are called 
for. 

2.1.9. “TENDER SPECIFICATIONS” shall mean the “SPECIFIC CONDITIONS, Technical specifications, 

appendices, site information and drawings” pertaining to the work in which the bidders are required to 
submit their offer; Individual specification number will be assigned to each tender specification. 

2.1.10. “TENDER DOCUMENTS” shall mean the General and Special Conditions of Contract (2.1.8) and 
tender specification (2.1.9). 

2.1.11. “LETTER OF INTENT” shall mean the intimation by a letter to the bidder that the tender has been 

accepted in accordance with provisions contained in that letter.  The responsibility of the contractor 
commences from the date of issue of this letter and all the terms and conditions of contract are 
applicable from this date. 

2.1.12. “COMPLETION TIME” Shall mean the period by date specified in the acceptance of tender or date 

mutually agreed upon for handing over of the erected equipment/plant, which are found acceptable by 
the Engineer being of required standard and conforming to the specifications of the contract. 

2.1.13. “PLANT” shall mean and cannot the entire assembly of the plant and equipments covered by the 

contract. 

2.1.14. “EQUIPMENT” shall mean all equipments, machinery, materials, structural, electrical and other 

components of the plant covered by the contract. 

2.1.15. “TESTS” shall mean and include such test or tests to be carried out on the part of the contractor as are 

prescribed in the contract or considered necessary by BHEL in order to ascertain the quality, 
workmanship, performance and efficiency of the contract work or part thereof. 

2.1.16. “APPROVED” “DIRECTED” or “INSTRUCTED” shall mean approved, directed or instructed by BHEL. 
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2.1.17.  “WORK OR CONTRACT WORK” shall mean and include supply of all categories of labor specified 

consumables, tools and tackles required for complete and satisfactory site transportation handling, 
stocking, storing, erecting, testing, and commissioning of the equipments to the entire satisfaction of 
BHEL. 

2.1.18. “SINGULAR AND PLURAL ETC” works carrying singular number shall also include plural and vice 

versa, where the context so required.  Words importing the masculine gender shall be taken to include 
the feminine gender and words imparting persons shall include any company, association, or body of 
individuals, whether incorporated or not. 

2.1.19. “HEADINGS” 

The headings in these general conditions are solely for facilitating reference and shall not be deemed to 
be part thereof or be taken into consideration in the interpretation or construction thereof or of the 
contract. 

2.1.20. “MONTH” shall mean calendar month, unless specified otherwise in the tender. 

2.1.21. “WRITING” shall include any manuscript typewritten or printed statement under the signature of BHEL. 

2.2.         LAW GOVERNING THE CONTRACT AND COURT JURISDICTION 

            The contract shall be governed by the Law for the time being in force in the Republic of India, and shall 
be subject to the Jurisdiction of the courts having Jurisdiction over RANIPET (VELLORE Dist, Tamil 
Nadu). 

2.3.       ISSUE OF NOTICE: 

The Contractor shall furnish to the BHEL ENGINEER the name, designation and address of his 
authorized agent and all complaints, notices, communication and reference shall be deemed to have 
been duly given to the contractor  or his authorized agent or left or posted to the address of either the 
contractor or of his representative and shall be deemed to have been so give in the case of posting  on 
the day on which they would have reached such address in the ordinary course of post or on which they 
were so delivered of / or left. 

2.4. USE OF LAND: the Contractor without the written permission of BHEL shall occupy no land belonging 

to BHEL or their customer under temporary possession of BHEL. 

2.5. COMMENCEMENT OF WORKS: 

2.5.1. The Contractor shall commence the works within the time indicated in the Letter of Intent from BHEL 
and shall proceed with the same with due expedition immediately. 

2.5.2. If the successful bidder fails to start the work within the stipulated time, BHEL, at his sole discretion will 
have the right to cancel the contract.  His earnest money and/or Security Deposit with BHEL will stand 
forfeited without any further reference to him without prejudice to all of BHEL is other rights and 
remedies in this regard. 

2.5.3. All the works shall be carried out under the direction and to the satisfaction of BHEL. 

2.5.4. The erected/constructed plant or work performed under this contract shall be taken over when it has 
been completed in all respects and/or satisfactorily put in to operation at site. 

2.6. MODE OF PAYMENT AND MEASUREMENT OF THE WORK COMPLETED: 

2.6.1. All payments due to the contract shall be paid through E-PAYMENT (EFT / RTGS) only. The contractor 
has to furnish acceptance for e-payment, duly indicating the bank account details in the prescribed 
format. 

2.6.2. For Progress running bill payment: 

The contractor shall present detailed measurement working sheets, in quadruplicate, duly indicating all 
relevant details based on technical documents and connected drawings for work done during the 
month/period under various categories in line with terms of payment as per letter of intent.  The basis of 
arriving at the quantities/weight shall be the relevant documents and drawings released by BHEL. 
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2.6.3. These measurement-working sheets will be checked and vetted by BHEL Engineers and quantities and 
BHEL engineers shall decide percentage eligible for payment under various groups.  The abstract of 
quantities and percentage so arrived based on the terms of payment shall be entered in Measurement 
Book and signed by both the parties. 

2.6.4. Based on the above quantity, contractor shall prepare the bills in prescribed proforma and work out the 
financial value.  These will be entered in Measurement Book, signed by both the parties, and paid duly 
effecting recoveries due. 

2.6.5. All recoveries due from the contractor for the month/period shall be effected in full from the 
corresponding running bills unless specific approval from the competent authorities is obtained 
otherwise. 

2.6.6. Measurement shall be restricted to that for which it is required to ascertain the financial liability of BHEL 
under this contract. 

2.6.7. The measurement shall be taken jointly be persons duly authorized on the part of BHEL and by the 
contractor. 

2.6.8. The contractor shall bear the expenditure involved, if any, in making the measurement.  The contractor 
shall, without extra charges provide all the assistance with appliances and other things necessary for 
measurement. 

2.6.9. If, at any time due to any reason, whatsoever, it becomes necessary to re-measure the work done in full 
or in part, the expenses towards such re-measurements shall be borne by the contractor. 

2.6.10. Passing of measurement as per bills does not amount to acceptance of the completion of the work 
mentioned.  Any left out work has to be completed if pointed out at a later date by BHEL. 

2.6.11. Final measurement bill shall be prepared in the final bill proforma prescribed for the purpose based on 
the certificate issued by BHEL Engineer that entire work as stipulated in the tender specification has 
been completed in all respects to the entire satisfaction of BHEL.  Contractors shall give unqualified ‘No 
Due’ and ‘No Demand’ certificate.  All the tools and tackles loaned to them should be returned in 
condition satisfactory to BHEL.  Quantities/Weight erected shall be prepared and paid, within a 
reasonable time after completion of work.  After payment of final bill, only guarantee obligation 
percentage shall remain unpaid which shall be released in accordance with clause 2.13.  The final bill 
quantities and financial value shall also be entered in Measurement Book and signed by both the 
parties to the contract. 

2.7 RIGHTS OF BHEL 

     BHEL reserves the following rights in respect of this contract without entitling the contractor      for any 
compensation. 

2.7.1. To get the work done through other agency at the risk and cost of the Contractor, in the event of 
Contractor’s poor progress, or inability to progress the work, persistent disregard in instruction of BHEL, 
assignment transfer, subletting of the contract without permission of BHEL, non fulfillment of any 
contractual obligation etc., and to recover compensation for such losses from the contractor including 
BHEL’s supervision charges and overheads from Security Deposit / other dues. 

2.7.2. To withdraw any portion of work and/or to restrict/alter quantum of work as indicated and get it done 
through other agency and/or with departmental labor to suit BHEL’s commitment to its customer or in 
case BHEL decides to advance the date of completion due to other emergency reasons/BHEL’s 
obligation to its customer. 

2.7.3. To terminate the contract after due notice to cause forfeiting of Security Deposit and recover the loss 
sustained in getting the balance work done through other agencies in addition to liquidated damages in 
the event of : 

2.7.3.1. Contractor’s continued poor progress. 

2.7.3.2. Withdrawal from or abandonment of the work before completion of the work. 
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2.7.3.3. Corrupt act of contractor. 

2.7.3.4. Insolvency of the contractor. 

2.7.3.5. Persistent disregards to the instructions of BHEL. 

2.7.3.6. Assignment transfer, sub-letting of the contract without BHEL’s permission. 

2.7.3.7. Non-fulfillment of any contractual obligations. 

2.7.4. To recover any money due from the contractor from any money due to the contractor under this 
contract or any other contract or from the Security Deposit. 

2.7.5. To claim compensation for losses sustained including BHEL’s supervision charges and overheads for 
completion on termination of contract and to impose penalty for delay in completion of the work at the 
rate of ½% of the contract value per day of delay or part thereof subject to a ceiling of 10% of contract 
value. 

2.7.6. To terminate the contract or to restrict the quantum of work and pay for the portion of work executed in 
case BHEL’s contracts with their customers are terminated for any reason. 

2.7.7. To effect recovery from any amount due to the contractor under this or any other contractor in any other 
form the moneys BHEL is forced to pay to anybody, due to contractor’s failure to fulfill any of his 
obligation. 

2.7.8.  To restrict or increase the quantity and nature of work to suit the site requirements since the tender 
specification is based on preliminary documents, quantities furnished there in are indicative and 
approximate, and the rates quoted shall not be subject to revision. 

2.7.9. To deploy BHEL’s fitters, welders, operators and technicians in case of emergency/poor 
progress/deficiency in skill on the part of employees of contractor and to recover the expenditure on 
account of the same from contractor’s bills. 

2.7.10. While every endeavor will be made by BHEL, they cannot guarantee un-interrupted work to the 
contractor due to conditions beyond their control.  Contractor will not be entitled for any compensation 
extra payment on his account. 

2.7.11. In the event of any dispute of any nature, the decision of BHEL shall be final and binding on the 
contractor. 

  

2.7.12. Cancellation of contract in part or full for contractor’s default: 

         If the contractor: 

a) Makes default in commencing the work within a reasonable time from the date of handing over of the 
site and continue in that state after a reasonable notice from Engineer-in-charge.  

                                                   OR 

b) in the opinion of the Engineer-in-charge at any time whether before or after the date / extended date for 
completion, make default in proceeding with the work, with due diligence and continue in that state after 
a notice of seven days from Engineer-in-charge  

                                                  OR 

c) fails to comply with any of the terms and conditions of the contract or after 7 days notice in writing with 
orders properly issued there under  

                                                  OR 

d) Fails to complete the work order and items of work as per individual dates for completion and clear the 
site on or before the date of completion or fails to achieve the progress set out in accordance with the 
provisions of contract. 
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The Accepting Officer may, without prejudice to any other right or remedy which shall have accrued or 
shall accrue to BHEL, cancel the contract as a whole or in part thereof or only such work order items of 
work in default from the contract.  Whenever the Accepting officer exercises his authority to cancel the 
contract as a whole or in part under this condition he may complete the work at the contractor’s risk and 
cost, provided always that in the event of the cost of completion (as certified by Engineer-in-charge, 
which is final and conclusive) being less than the contract cost the advantage shall accrue to the BHEL. 
If the cost of completion exceeds, the money due to the contractor under this contract the contractor 
shall either pay the excess amount ordered by General Manager or the same shall be recovered from 
the contractor by other means.  Engineer-in-charge will have power to take possession of site and 
materials, constructional plant, implements, stores etc there on. 

In case BHEL completes the work or any part thereof under the provisions of the contract conditions, 
then such completion is to be taken in to account in determining the excess cost to be charged to the 
contractor under this condition and shall consist of the cost of materials purchased and / or labor 
provided by BHEL, with an addition of such percentage to cover superintendence and establishment 
charges as may be decided by the General Manager, whose decision shall be final and conclusive. 

2.7.13. If the contractor fails to pay the excess sum within a period of 30 days the Engineer-in-charge shall 
have the right to sell any or of the contractor’s unused materials, construction plant, implements, 
temporary buildings etc., and apply the proceeds of sale thereof towards the satisfaction of any sum 
due from the contractor under the contract and if there after be any balance out standing from the 
contractor, it shall be recovered in accordance with the provisions of the contract. 

2.7.14.  BHEL shall have the right to recover any money due from the contractor from any money due to 
the contractor under this contract or any other contract or from the Security Deposit. 

2.8. RESPONSIBILITIES OF THE CONTRACTOR IN RESPECT OF LOCAL LAWS, EMPLOYMENT OF 
WORKERS Etc. 

The following are the responsibilities of the Contractor in respect of observation of local laws, 
employment of personnel, payment of taxes etc. 

2.8.1. As far as possible unskilled workers shall be engaged from the local areas, in which the work is being 
executed. 

2.8.2. The contractor at all times during the continuance of this contract shall, in all his dealings with local 
labor for the time being employed on or in connection with the work, have due regard to all local 
festivals,  religious and other customs. 

2.8.3. The contractor shall comply with all state and Centrals Laws, Statutory Rules, Regulations etc., 
inclusive of those regarding labor and industrial laws which are applicable from time to time and they 
shall comply with the provisions of the said labor legislations, rules and regulations framed under the 
provisions of Employees Provident Fund and Miscellaneous Provisions Act 1952 shall be strictly 
followed. 

2.8.4. The contractor shall pay all taxes, including sales Tax on works contract if any fees, license, charges, 
deposits duties, tool royalty commissions or other charges which may be leviable on account of any of 
his operations in execution of the contract in case BHEL is forced to pay any of such taxes.  Either 
BHEL shall have the right to recover the same from the contractor from his bills or other wise as 
deemed fit. 

2.8.5. While BHEL would pay the inspection fees, of the Boiler Inspectorate, all other arrangements for the 
visits periodically by Boiler Inspector to site, Inspection Certificate etc., will have to be made by the 
contractor.  However, BHEL will not make any payment to Boiler Inspector in connection with 
contractor’s welder’s qualification/requalification tests etc. 

2.8.6. The contractor shall be responsible for provision of health and sanitary arrangements (more particularly 
described in Contract Labor Regulation & Abolition Act) safety precautions etc., as may be required for 
safe and satisfactory execution of the contract. 

2.8.7. The contractor shall be responsible for providing proper accommodation including adequate medical 
facilities for the personnel employed by him. 

2.8.8. The contractor shall be responsible for the proper behavior and observance of all regulations by the 
staff employed by him. 
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2.8.9. The contractor shall ensure that no damage is caused to any person/property of other parties working 
at site.  If any such damage is caused it is the responsibility of the contractor to make good the losses 
or compensate for the same. 

2.8.10. All the properties/equipments/components of BHEL their client loaned with or without deposit to the 
contractor in connection with contract shall remain the properties of BHEL/their client.  The contractor 
shall use such properties for purpose of execution of this contract, all such 
properties/equipments/components shall be deemed to be in good condition when received by the 
Contractors unless he notifies within 48 hours to the contrary.  The Contractor shall return them in good 
condition as and when required by BHEL/their client.  In case of non-return, loss, damage, repairs etc, 
the cost thereof, as may be fixed by the site Engineer, will be recovered from the Contractor. 

2.8.11. It is not obligatory on the part of BHEL to supply any tools and tackles or other materials other than 
those specifically agreed to do so by BHEL.  However, depending upon the availability/possibility 
BHEL’s customer’s handing equipment and other plants may be made available to the contractor on 
payment of the hire charges/free of charges, as fixed subject to the conditions laid down by 
BHEL/Customer from time to time.  Unless paid in advance such hire charges if applicable shall be 
recovered from contractor’s bills/security deposit in one installment. 

2.8.12. The Contractor shall fully indemnify BHEL against all claims of whatsoever nature arising during the 
course of erection/construction/performing work under the contract. 

2.8.13. In case the Contractor is required to undertake any work outside the scope of this contract the rate 
payable shall be those mutually agreed upon. 

2.8.14. Any delay in completion of works/non-achievement of periodical targets, due to reasons attributable to 
the contractor, the same will have to be compensated by the Contractor either by increasing labor and 
resources or by working extra hours and/or by working more than one shift.  All these are to be carried 
out by the contractor at no extra cost. 

2.8.15. The contractor shall arrange and co-ordinate his work in such a manner as to cause no hindrance to 
other agencies working in the same premises. 

2.8.16. The contractor without exception shall observe all safety rules and codes applied by the client/BHEL at 
site.  The contractor shall be responsible for the safety of the equipment/material and works to be 
performed by him and shall maintain all light, fencing guard’s signs etc, or other protection necessary 
for the purpose.  Contractor shall also take such additional precautions as may be indicated from time 
to time by the Engineer with a view prevent pilferage, accidents, fire hazards and due precautions shall 
be taken against fire hazards and atmospheric conditions.  Suitable number of clerical staff, watch and 
ward, storekeepers to take care of equipment, materials and construction tools and tackles shall be 
posted at site by the contractor until the completion of the work under this contract.  The contractor shall 
arrange for such safety devices as are necessary for such type of work and carry out the requisite site 
tests of handling equipments, lifting tools, tackles, etc., as per prescribed standards and practices. 

2.8.17. The contractor will be directly responsible for payment of wages to his workers.    A pay roll sheet giving 
all the type payments given to the workers and duly signed by the contractor’s representative should be 
furnished to BHEL Site office on or before 15th of every succeeding month. 

2.8.18. In case of any class of work for which there is no such specification as laid down in the contract, such 
work shall be carried out in accordance with the instructions and requirements of the Engineer. 

2.8.19. No levy of payment or charge made or imposed shall be impeached because of any clerical error or 
because of any mistake in the amount levied or demanded or charged. 

2.8.20. In addition, no idle labor charges will be admissible in the event of any stoppage caused in the work 
resulting contractor’s labor being rendered idle due to any cause at any time. 

2.8.21. The contractor shall take all reasonable care to protect the materials and work until such time the 
plant/equipment has been taken over by BHEL/their client. 

2.8.22. Contractor shall not stop the work or abandon the site for whatsoever reason or dispute, excepting for 
force major conditions.  All such problems/dispute shall be separately discussed and settled without 
affecting the progress of work.  Such stoppage or abandonment shall be treated as breach of contract 
and dealt with accordingly. 
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2.9. CONSEQUENCES OF CANCELLATION: 

Whenever BHEL exercises its authority to terminate the contract/withdraw a portion of work under the 
clause 2.7 they may complete the work by any means.  In the event of the cost of completion as 
certified by the site Engineer which is final and conclusive being less than the contract cost, the 
advantage shall accrue to BHEL and that if the cost of completion exceeds the moneys due to the 
contractor under the contract, the contractor shall either pay the excess amount ordered by BHEL or 
the same shall be recovered from the contractor by any other means.  This will be in addition to the 
forfeiture of Security Deposit and recovery of liquidated damages as per the relevant clauses. 

2.9.1. In case BHEL completes the work under the provision of this condition, the cost of such completion to 
be taken into account in determining the excess cost to be charged to the contract under this condition, 
shall consist of materials purchased and/or labor provided by BHEL with an addition of such percentage 
to cover supervision and establishment charges as may be decided by BHEL. 

2.10 INSURANCE: 

2.10.1. BHEL/their customer shall arrange for insuring the materials/properties of BHEL / customer covering 
the risks during transit, storage, erection and commissioning. 

2.10.2. It is sole responsibility of the contractor to insure his workers against accidents and injury while at work 
as required by relevant Rules and to pay compensation, if any, to workers as per workmen’s 
Compensation Act.  The work will be carried out in a protected area and all the rules and regulations of 
the client/BHEL in the area of project, which are in force from time to time, will have to be followed by 
contractor. 

2.10.3. If due to negligence and/or non-observance of safety and other precautions, any accident/injury occurs 
to any other persons/public, the contractor shall have to pay necessary compensation and other 
expenses if so decided by the appropriate authorities. 

2.10.4. If due to contractor’s carelessness’s, negligence of non-observance of safety  precautions damage to 
BHEL’s /customer’s property and personnel should occur and if BHEL is unable to recover in full cost 
from the insurance company, the same will be recovered from the contractor. 

2.10.5. It shall be the responsibility of the contractor to provide security arrangement for the equipment/ 
materials belonging to BHEL and handed over to the contractor for erection/transportation until the 
same are taken over by BHEL after erection/returned to BHEL stores. 

2.11. STRIKES & LOCKOUTS: 

2.11.1. The contractor will be fully responsible for the entire dispute and other issues connected with his labor.  
In the event of the contract labor resorting to strike or the contract resorting to lock-out and if the strike 
or lock-out declared is not settled within a period of one month, BHEL, shall have the right to get the 
erection work executed employing its won labor or through any agencies or both and the cost so 
incurred by BHEL be deducted from the contractor’s bills. 

2.11.2. For any purpose whatsoever the employees of the contractor shall not be deemed to be in the 
employment of BHEL. 

2.12. FORCE MAJEURE: 

2.12.1 The following shall amount to FORCE MAJEURE: 

Act of God or of any Government, War, Sabotage, Riots, Civil commotion, Police action revolution, 
Flood, Fire, Cyclones, Earth quake and epidemic and other similar causes over which the contractor 
has no control. 

2.12.2. If the contractor suffers delay in the due execution of the contractual obligation due to delays caused by 
FORCE MAJEURE as defined above, the agreed time of completion of the job covered by this contract 
or the obligation of contractor shall be extended by a period of time equal to the period of delay 
provided that on the occurrence of any such contingency the contractor immediately reports to BHEL in 
writing the causes of delay and the contractor shall not be eligible for any compensation. 
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SECTION –II 

2.13. GUARANTEE: 

Even though the work will be carried out under the supervision of BHEL Engineers the contractor will be 
responsible for the quality of the workmanship and shall guarantee the work done for a period of twelve 
months from the date of completion of work as certified by the Engineer for good workmanship and 
shall rectify free of cost all defects due to faulty erection, detected during the guarantee period starting 
from the date of the completion of rectification.  In the event of the contractor failing to repair the 
defective works within the time specified by the Engineer, BHEL may proceed to undertake the repairs 
of such defective works at the contractor’s risk and cost, without prejudice to any other rights and 
recover the same from Security Deposit/other dues or by other legal means. 

2.14. ARBITRATION: 

Except where otherwise provided for in the contract all questions and disputes relating to the meaning 
of the specifications, designs, drawings and instructions herein before mentioned and as to the quality 
of workmanship or materials used on the work or as to any other question, claim, right, matter or thing 
whatsoever in anyway arising out of or relating to the contract, designs, drawings, specifications, 
estimates, instructions, orders or these conditions or otherwise concerning the work or failure to 
execute the same whether arising during the progress of the work or after the completion or 
abandonment thereof shall be referred to the sole arbitration of the General Manager of BHEL and if 
General Manager is unable or unwilling to act, to the sole arbitration of some other person appointed by 
the General Manager, willing to act as such arbitrator. 

The cases referred to arbitration shall be other than those for which the decision of the Accepting 
Officer, or Engineer-in-charge as the case may be is expressed in the contract to be final and 
conclusive.  There will be no objection if the arbitrator so appointed is an employee of BHEL and that he 
had to deal with the matters to which the contract relates and that in the course of his duties as such he 
had expressed views on all or any of the matters in dispute or difference. 
 
The arbitrator to whom the matter is originally referred being transferred or vacating his office or being 
unable to act for any reason, such General Manager as aforesaid at the time of such transfer, vacation 
of office or inability to act shall appoint another person to act an as arbitrator in accordance with the 
terms of the contract.  Such person shall be entitled to proceed with the reference from the stage at 
which his predecessor left it. 
 
Subject as previously mentioned the provision of the Arbitration and Conciliation Act 1996 or any 
statutory modification or reenactment thereof and the rules made there under and for the time being in 
force shall apply to the arbitration proceeding under this clause. 
 
It is a term of the contract that the party involving arbitration shall specify the dispute or dispute to be 
referred to arbitration under this clause together with the amount or amounts claimed in respect of each 
such dispute. 
 
The arbitrator shall be deemed to have entered on the reference on the date he issues notice to both 
the parties fixing the date of first hearing. 
 
The arbitrator shall give a separate award in respect of each dispute or difference referred to him. 
 
The venue of arbitration shall be such place as may be fixed by the Arbitrator in his sole discretion.  The 
award of the Arbitrator shall be final conclusive and binding on all parties to this contracts. 
 
In the event of disputes or differences arising between one public sector and a Government Department 
or between two public sector enterprises the above stipulations shall not apply, the provisions of BPE 
Office memorandum No.BPE/CL/001/76 MAN/2(1.10)76-BPE (GM-1) dated 1st January 1976 or its 
amendments for arbitration shall be applied. 

 *+* 
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CONTRACT AGREEMENT 

 

 
 
 

AGREEMENT NO: BAP : ERN : BHE :    DATE: 

 
 

             Name of work          : 
 
 
 
 
Name of the contractor with full address      : 
 
 
 
 
 
 
 
Amount of tender accepted                     : 
 
 
 
Letter of Intent No.                     : 
 
 
 
Time allotted for completing the work        : 
           (date of completion) 
 
 
 
 
 
 
 
 
 
 

(Officer authorized to sign the agreement) 
 

CONTRACTOR 
 

 

 

 
 

 
 

 
 

 
 

 



16 
 

Ranipet  

Bharat Heavy Electricals Limited 
Boiler Auxiliaries Plant, Ranipet –632 406 

ERECTION SERVICES DEPARTMENT 

GENERAL CONDITIONS OF CONTRACT 

ES : F : 010 

Page No.:  16 of 18 

ANNEXURE –‘D’   CONTRACT AGREEMENT 
 

AGREEMENT No: BAP: ERN : BHE :               DATE: 

 
1. This agreement made this day, the                  of                           between  the Bharat Heavy Electricals Limited, Ranipet having its 

Registered Office at ‘BHEL House’ , Siri Fort, New Delhi 110 049 (herein after called the FIRST PARTY) of one part and Messrs.                                                          
(herein after called the (“CONTRACTOR”) of the SECOND PARTY. 

2.  WHEREAS the first party is desirous of executing the work of                                                         . More particularly described in 
the appendices including drawings and specifications attached herewith. 

3. WHEREAS IN PURSUANCE of the said Contractor’s Tender having been accepted, the first party has decided to give the above said 
work to Contractor, and WHEREAS the contract between the parties was concluded by virtue of a letter of intent issued by the First 
Party under reference.   Dt.                                      . 

4.  WHEREAS the said Contractor has agreed to do the aforesaid work of the first party subject to the conditions herein contained in the 
presents, instructions to bidders, general conditions and special conditions, schedules, appendices, letter of intent and specifications 
(hereinafter referred as the said contract schedule) at the approved rates (herein referred as the said contract rate). 

5. IN ADDITION, WHEREAS the said contractor has furnished a Bank Guarantee for a sum of Rs.                Valid up to                           
. 
 towards initial 50% security Deposit and has further agreed for balance 50% Security Deposit being recovered at 10% of value of each 
running bill till the full Security Deposit is made up for the satisfactory completion and performance of the work and whereas the validity 
of the said Bank Guarantee has to be extended by the Contractor, if so required before for the balance period of contract per iod and in 
the event of his failure to do so, the contractor shall pay or accept recovery of this amount of Rs.                          (Rupees                       .
                                                . only), from the bills forthwith in one installment and it has further been agreed 
that the failure to extend the validity of Bank Guarantee or failure to pay the aforesaid amount the manner specified above shall 
constitute the breach of contract, and first party reserved the right to take easy legal action deemed fit for recovering the said sum of Rs.                                
(Rupees                                                                          only).  This amount of Rs.                                 
Will be refunded (and Bank Guarantee will be returned) to the Contractor on satisfactory completion of the work as specified in the 
Contract documents. 

6. Now THESE PRESENTS WITNESS that in consideration of the said contract schedule and said contract rate as of agreement of good 
and faithful services to be rendered and performed by the contractor in the execution of the said work, subject to the stipulation 
hereinafter expressed. 

7. That the said contractor will perform the aforesaid work subject to the conditions contained in these presents, instructions to bidder, 
general and special conditions of contract and the contract documents attached herewith including the said schedules, specifications, 
appendices, letter of intent, drawings attached and also such other drawings and instructions as may from time to time be given by the 
first party.  In addition, that the said contractor shall be deemed to have carefully examined the specifications and conditions of contract, 
appendices, schedules, letter of intent, drawings etc., as aforesaid and also to have satisfied himself as to the nature and character of 
work to be executed. 

8. That the said contractor shall carry out and complete the execution of the said work to the entire satisfaction of the Engineer within the 
agreed time schedule. 

9. That the first party after proper scrutiny of the bills submitted by the said contractor will pay to him during progress of the said work, at 
said contract rates and agreed terms of payment, a sum as determined by the first party in respect of the work executed by the 
contractor. 

10. That the contract shall come into force with retrospective effect from the date on which the letter accepting the tender (Letter of Intent) 
has been issued to the said contractor. 

11. That whatever under this contract or otherwise, any sum of money shall be recoverable from or payable by the Contractor, the same 
may be deducted in the manner as set out in the conditions of contract as aforesaid. 

12. That all charges on account of Octroi,  terminal and sales-tax or other duties on materials obtained for the work shall be borne by the 
said contractor. 

13. That is agreed between the parties  that the non-exercise of any of the powers conferred on the authorities  of the first party will not in 
any manner constitute waiver of the conditions thereto contained in these presents and the liability of the said contractor either of past 
or further compensation shall remain unaffected. 

14. That the expression BHEL wherever occurring means THE BHARAT HEAVY ELECTRICALS LIMITED, RANIPET. 
15. The contract is subject to RANIPET (TamilNadu) jurisdiction. 
16. The document hereto attached viz. shall also form part of this agreement. 
17. General Conditions of Contract attached to the Notice inviting tender shall form part of this contract, as far as any thing is not provided 

specifically in this agreement. 
18. In witness hereof the parties have respectively set their signatures in the presence of : 
 
WITNESSES: 

(with full address) 
1. 
 
 2. 
 

                                 Signature of the Contractor (to be signed by a                             
              Person  holding valid power of Attorney of the Company) 

 Date: 
 
 WITNESSES: 

                (with full address) 
1. 
 
2. 

                                                                                 For and on behalf Bharat Heavy Electricals Limited. 
Date: 
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ANNEXURE ‘E’   
PROFORMA FOR SECURITY DEPOSIT 

 
THIS DEED OF GUARANTEE made this day of  ______________________ by Messrs. ___________(hereinafter called the Bank) in favor 
of Messers._BHARAT HEAVY ELECTRICALS LIMITED, RANIPET having its Registered Office at New Delhi(hereinafter called the 
Principal) 

 

WHEREAS Messers.________________________________________(hereinafter called the Contractor) has entered in to a Contract with 
Bharat Heavy Electricals Ltd., Ranipet arising out of Letter of Intent No.________________________________________ 
Dt.____________ addressed  by the Principal  to the Contractor(hereinafter called the said agreement) for  
 
 

AND WHEREAS the said Agreement provides that the contractor shall pay a sum of  
Rs.___         _ ______ (Rupees_______________________________________                                                                                  _only) 
towards 50% of full Security Deposit to be made in the form and manner therein specified.  
 

 
 

AND WHEREAS the Contractor have approached the Bank and at their request and in consideration of the agreement arrived at between 
the said contractor and the Bank, the Bank has agreed to give such guarantee as hereinafter mentioned to the Principal.  
 
 

 

NOW, therefore, these present witness that we the Bank by the hand Mr.___                                                   ________its lawfully and duly 

constituted attorney, do hereby undertake to pay to the principal a sum of Rs.______                               _                                                    

(Rupees ___________________                                                                                                                              ____only)                                  

without demur on demand being made by the principal and to keep the principal indemnified to the extent of Rs.________                    __by  

 
virtue of  this guarantee  against any loss or damage caused to or suffered by the principal by reason of any breach by the aforesaid 
contract of any of the terms and or conditions, stipulations or undertakings of any one of them contained in the said Agreement and the 
tender documents attached thereto and for the payment of any money or moneys payable by the said contractor  to the principal under the 
terms and conditions of the said Agreements(the decisions regarding the breach, loss damage or payment due being solely in the discretion 
of the Principal). 
 

We further undertake to pay without demur the aforesaid amount in a lump sum on demand or such part thereof as the Principal may 
demand from time to time irrespective of the fact whether the said contractor admits or denies such claim or questions its correctness in any 
Court Tribunal or Arbitration Proceedings or before any authority.  The aforesaid guarantee will remain in force and we shall be liable under 
the same  irrespective of any concession  or time being granted by the principal, to the Contractor  in or fulfilling the said agreement 
between contractor and the principal and the guarantee will remain in full force irrespective of any change of terms, conditions or stipulation 
or any variation in the terms of the said agreement irrespective of whether notice of such change or/variation is given to us or not and claim 
to receive such notice of any change/and or variation of the terms and or variation of the terms and or/conditions of the said agreement is 
hereby specifically waived by us.  Further we shall not be release from this guarantee by any forbearance of the exercise or non-exercise of 
any of the powers or rights under the said agreement by the principal against the contractor irrespective of whether notice of such 
forbearance enforcement or non-enforcement of any powers or rights, modifications or change made in the said agreement or concessions 
shown to contractor by the principal is given to us or not. 
 

The guarantee herein contained shall not be determined or affected by the liquidation or winding up or insolvency of or change in the 
constitution of the contractor but shall in all respects and for all purposes be binding and operative until all payments of all moneys due or 
that may hereafter become due to the principal in respect of any liability or obligations of the contractor under the said agreement. 
 

We, the Bank further agree that the guarantee herein contained shall remain in full force and effect during the period that would be taken for 
the performance of the said agreement and that it shall continue to be enforceable till all the dues of the principal under or by virtue of the 
said agreement have been fully paid and its claims satisfied or discharged or till the principal certifies that the terms and conditions of the 
said Agreement have been fully and properly carried out by the said contractor and accordingly discharges the guarantee subject  to 
however that the principal shall have no rights under this guarantee after the expiry of six months from the date of completion of the contract 
(the date of completion shall be as certified by the Principal) unless this guarantee is extended by agreement.  
 

Any claim or dispute arising under the terms of this contract shall only be enforced or settled in the Court having jurisdict ion over RANIPET 
(VELLORE Dist, Tamil Nadu) 
 

Lastly, the Bank undertakes not to revoke this guarantee during its currency except with the previous consent of the principal in writing. 
 

The bank hereby declares that it has power to issue this guarantee under that Bank’s Memorandum and Articles of Association and the 
undersigned has power to do so on its behalf under the power of Attorney granted to him by the proper Authorities of the Bank. 
 
 
 
 
Date:                                                                  (Name of the Bank & Place) 
 
 
Seal:                                                            DESIGNATION OF THE AUTHORISED  
                                                                                                                                                         PERSON SIGNING THE GUARANTEE 
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ANNEXURE –‘F’  NO DEMAND CERTIFICATE 

 

 
1) Name of work  : 
 
 
 
 
2) Agreement Date  : 
 
 
 
3) I/We certify that 
 

a) I/We have completed the above work to the entire satisfaction of BHEL. 
b) I/We have handed over all the balance materials, components, tools and tackles, machinery and 

other equipment of BHEL. 
c) I/We have received the final payment from BHEL for the above work. 
d) I/We have no further demand whatsoever from BHEL. 

 
I/We, therefore request you to refund to me/us the security deposit of  
 
Rs.                               .                                     
 
(Rupees                                                                                                                        only)  
 
And the Bank guarantee No.:                                                   dt.                             . 
 
Rs.                               .   
 
  After deducting all cost of expenses or other amounts that are to be paid by me/us to BHEL under this 
contractor, other contract entered into by me/us with BHEL. 

 
 
 
 
 
 
 

SIGNATURE OF THE 
CONTRACTOR WITH SEAL 

 
Place: 
 
Date: 
 
Witness 1) 
 
   
  2) 
 
 
  3) 
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SECTION - V 
 

SPECIAL CONDITIONS OF CONTRACT FOR ELECTRICAL WORKS 
 
 

5.1 SCOPE OF CONTRACT 

The indent of this specification is to provide services for execution of projects according to most 
modern and proven techniques and codes. The omission of specific reference to any method, 
equipment or material necessary for the proper and efficient services towards the work allotted shall 
not relieve the contractor of the responsibility of providing such services/facilities to complete the 
project or portion of project awarded to him. The quoted rate shall deem to be inclusive of all such 
contingencies. 

 
5.1.2 The contractor shall carry out the work in accordance with instructions/drawings/specification standard 

practices supplied by BHEL from time to time. 
 
5.1.3 Provision of all types of labor, supervisors, Stores staff, watch and ward as required, tools and tackles 

as specified consumables as specified under various clauses of Tender Specification for erection, 
testing and commissioning and dismantling of existing structures. 

 
5.1.4 Proper out turn as per BHEL plan and commitment. 
5.1.5 Completion  of work in time. 
5.1.6 Good quality and accurate workmanship for proper performance of equipment. 
5.1.7 Repair   and rectification. 
5.1.8 Re-conservation  / preservation of all components. 
 
5.2 FACILITIES TO BE PROVIDED AND DEVELOPED BY THE TENDERERS AT HIS COST 

 
5.2.1 It shall be the responsibility of the contractor to construct his own office shed, stores shed, labor 

tenements, with all facilities like electricity, water supply, sanitary arrangements in the area allotted to 
him for the purpose. 

 
5.2.2 Distribution of water for construction purposes and as well as drinking purpose from the single point 

provided by BHEL to various works fronts shall be the Contractor’s responsibility and at his cost. 
 
5.2.3  Necessary meters for recording consumption of water and power for cost analysis purpose and 

maintenance of the same during execution period shall be Contractor’s responsibility. 
 
5.2.4 Provision for distribution of electrical power from the given single central point to the required places 

with proper distribution boards, approved cable laying, including supply of all materials like cables, 
switch boards, pipes, etc., observing the safety rules laid down by the Electric ity Authority of the 
State/BHEL/their customer shall be the responsibility of the tenderer /contractor. 

 
5.2.5 As there are bound to be interruptions in regular power supply, power cut/load shedding in any 

construct on sites due to inherent power shortage in State on this account, suitable extension of time 
only be given and contractor is not entitled for any compensation. Such interruptions should be 
intimated to BHEL by the contractor timely It shall be the responsibility of the contractor to have at least 
a few diesel operated welding generator sets to get urgent and important work done with out 
interruption. 

 
5.2.6 Adequate lighting facilities such as flood lamps, 24V Safety lamps and area flood lighting shall be 

arranged by the Contractor at the site of constructions, pre-assembly area, Contractor’s material 
storage area and at access roads etc., at his cost. 

 
5.2.7 For the purpose of Planning, Contractor shall furnish along with tender, the estimated requirement of 

power (month wise) for execution of work in terms of maximum KW demand. 
 
5.2.8 On completion of work, all the temporary buildings, structures, pipelines, cables etc. shall be dismantled 

and leveled and debris shall be removed as per instruction of BHEL by the contractor at his cost. In the 
event of his failure to do so, the same will be arranged to be removed and expenditure therefore will be 
recovered from the Contractor. The decision of BHEL Engineer in this regard is final. 

 
5.2.9 The Contractor shall provide all materials required for scaffolding, formwork and centering wherever 

necessary for erection should arrange at his cost. 
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5.2.10 Depending upon the nature of work and availability of facilities locally, Contractor may have to arrange 

for a temporary work-shop for facilitating uninterrupted progress of work. 
 
5.2.11 The contractor shall secure and maintain comprehensive including third party insurance for appropriate 

amount to protect your and our interest against all risk and claims to the men/women or for labor force. 
If failure in securing the insurance policies in this regard shall not absolve you from reimbursing to us 
for any loss / damages / injuries or death to any person. 

 
5.2.12 The contractor shall be fully responsible for obtaining labor license/approval if any, from 

State/Central/Local authorities at his own cost and risk. 
 
5.2.13 It is the responsibility of contractor to obtain approval from statutory authorities like pollution control 

board, Factory Inspectorate etc., if necessary. 
 
5.2.14 All fees connected with the contractor for Testing his Welders/Men / Works and Testing, Inspection, 

calibrating his instruments and equipments, shall be paid by the contractor. It shall be contractor's 
responsibility to obtain approval of Statutory Authorities, wherever applicable, for the conducting of 
any work which comes under the Purview of these Authorities. Any cost arising from this shall 
be contractor's Account. 

 
5.3 GASES 

5.3.1 All required gases like oxygen / Acetylene / LPG for the work shall be supplied by the Contractor at his 
cost. It shall be the responsibility of the Contractor to plan the activities and store sufficient quantity of 
these gases Non-availability of gases cannot be considered as reason for not attending the required 
progress. 

 
5.3.2 In case of improper arrangement of above gases, BHEL reserves the right to procure the  

 same from any source and recover the cost from the Contractor’s bill at market value plus BHEL 
departmental charges as may be fixed from time to time Postponement of recoveries is not permissible. 
The decision of BHEL Engineer in this regard is final and binding on the Contractor. 

 
5.3.2 BHEL reserves the right to reject the use of any gas in case the required purity is not maintained. 
 
5.3.3 The Contractor shall submit Weekly / fortnightly / monthly statements / reports regarding consumption 

of above gases for cost analysis programmer. 
 
5.3.4 The Contractor shall ensure safekeeping of the inflammable cylinders at separate place away from 

normal habit with proper security etc. 
 
5.4 ELECTRODES 

5.4.1 All the electrodes required shall be arranged by Contractor at his cost. It shall be the responsibility of 
the Contractor to obtain prior approval of BHEL before procurement, regarding suppliers, type of 
electrodes etc. On receipt of the electrodes at site, it shall be subjected to inspection and approval by 
BHEL. The Contractor shall inform BHEL, the details regarding type of electrode, batch number, date of 
expiry etc. 

 
5.4.2 Storage of electrode shall be done in an air-conditioned / controlled humidity room as per requirement. 
 
5.4.3 Shortage of any of the electrodes of the equipment suggested by BHEL shall not be quoted as reason 

for deficiency in progress or for additional rate. 
 
5.4.4 BHEL reserves the right to reject the use of any electrodes at any stage, if found defective because of 

bad quality, improper storage, quality, date of expiry, unapproved type of electrodes etc. It shall be the 
responsibility of the Contractor to replace at his cost with out loss of time. 

 
5.4.5 All electrodes shall be dried in the electrodes drying oven to the temperature and period specified by 

BHEL Engineer before they are used for erection work. Electrode drying ovens shall be provided by the 
contractor. 

 
5.4.6 In case of improper arrangement for procurement of above electrodes, BHEL reserves the right to 

procure the same from any source and recover the cost from the Contractor’s first subsequent bills at 
market value plus the departmental charges of BHEL communicated from time to time. Postponement 
of such recovery is not permitted. 

 
5.4.7 Contractor shall submit weekly/ fortnightly / monthly statement / reports regarding consumption of 

electrodes of all types for cost analysis purpose. 
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5.5 CRANE AND OTHER TOOLS AND TACKLES 

5.5.1 All the T&P including Cranes, trucks, lorries, tractors, trailers etc required for the satisfactory execution 
of work shall be arranged by the Contractor. BHEL will not arrange any Tools and Plants. 

 
5.5.2 All the T&P arranged by the Contractor including electrical connection wherein required shall be reliable 

/ proven tested with necessary test certificate. 
 
5.5.3  All the T&P, lifting tackles including wire ropes, sling, shackles and electrically opera-red equipments 

arranged by Contractor shall be got approved by BHEL Engineer before they are actually put on use. 
 
5.5.4 Civil works required for safe and efficient operation of tools and tackles shall be the Contractor’s 

responsibility. 
 
5.5.5 Contractor shall take into consideration the above clauses and quote the rates as called for in the rate 

Schedule. 
 
5.5.6 SUPERVISORY STAFF AND WORKMEN 

5.6.1 The Contractor shall supply all skilled workmen like welders, gas cutters, riggers, erectors, carpenters, 
fitters, electricians etc., in addition to other skilled, semi-skilled, unskilled workmen required for all the 
works of receipt, material handling, transportation, erection, testing and commissioning contemplated 
under this specification. Only fully trained and competent men with previous experience in the job shall 
be employed. They shall hold certificates wherever necessary. BHEL reserves the right to decide on the 
suitability of the workers and other personnel who will be employed by the contractor. BHEL reserves 
the right to insist or removal of any employee of the Contractor shall for with remove him. 

 
5.6.2 The supervisory staff employed by the Contractor shall ensure proper out-turn of work and discipline on 

the part of the labor put on the job by Contractor and in general see that the works are carried out in a 
safe and proper manner and in co-ordination with other labor and staff employed directly by BHEL or 
other contractors of BHEL or BHEL’S client. 

 
5.6.3 The contractor shall also furnish daily labor report showing by classification the number of employees 

engaged in various categories of work and a progress report of work as required by BHEL Engineer. 
 
5.6.4 The work shall be executed under the usual conditions affecting major power plant constructions and in 

conjunction with numerous other operations at site. The Contractor and his personnel shall co-operate 
with other personnel and proceed in a manner that shall not delay or hinder the progress of work as a 
whole. 

 
5.6.5 It is the responsibility of the contractor to arrange gate pass for all his employees, T&P etc. Necessary 

coordination with customer officials is the responsibility of the contractor. Contractor to follow 
all the procedures laid down by the customer for making gate passes. Where permitted, by 
customer/ BHEL, to work beyond normal working hours, the contractor shall arrange necessary work 
permit for working beyond normal working hours. 

 
5.6.6 The Contractor’s supervisory staff shall execute the work in the most substantial and work man like 

manner in the stipulated time Accuracy of work and aesthetic finish are essential part of this contract. 
The contract shall be responsible to ensure that assembly and workmanship confirm to the dimensions 
and tolerances given in the drawings/instructions given by BHEL Engineers, from time to time. 

 
5.6.7 The Contractor shall employ the necessary number of qualified and approved full time electricians at his 

cost to maintain his temporary electrical installation till the completion of work. 
 
5.6.8 It is the responsibility of the Contractor to engage his workmen in shifts or on over time basis for 

achieving the target set by BHEL and also during the period of commissioning and testing The 
Contractor’s quoted rate shall include all these contingencies. 

 
5.6.9 In case Contractor’s progress is found unsatisfactory BHEL may deploy fitters, welders, operators and 

technicians on BHEL rates and will assist in improving the progress. All expenses incurred for will be 
recovered from Contractor’s bill. 

 
5.6.10 If the Contractor or his workmen or employees shall break, deface, injure or destroy any part of 

building, road kerb fence enclosure, water pipes, cables, drains, electric or telephone posts or wires, 
trees or any other property or to any part of erected components etc., the Contractor shall make the 
same good at his own expense or in default, BHEL may cause the same to be made good by other 
workmen or by other means and deduct the expenses (of which BHEL’S decision is final) from any 
money due from the Contractor. 
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5.7 CIVIL WORKS 

5.7.1 Column foundation and foundation for other plants, control room building and necessary civil works 
shall be provided by BHEL. The dimensions of the foundation and anchor bolt pits shall be checked by 
the Contractor for their correctness as per drawings. Further, top elevation of foundations shall be 
checked with respect to benchmark, etc. All minor adjustments of foundation level, dressing and 
chipping of foundation, up to 40mm surfaces, enlarging the pockets in foundations etc., as may be 
required for the erection of equipment/plants shall be carried out by the Contractor. All materials like 
cement, steel etc., shall also be arranged by the Contractor. 

 
5.7.2 Any civil works required for safe and efficient operation of tools and tackles issued by BHEL like 

grouting/excavation casting of foundation for anchor points for derricks, winches etc., and any other 
temporary supports shall be the Contractor’s responsibility. 

 
5.7.3 The Contractor shall ensure perfect matching of packer plates with foundation by dressing the 

foundation and between the packer plates and the base plates of structural column/equipment to the 
satisfaction of BHEL Engineer. 

 
5.7.4 Grouting of column base plates/equipments foundation box and base plates shall be carried out by the 

Contractor for which cement alone will be provided by BHEL on chargeable basis. All other materials to 
be arranged by Contractor. 

 
5.7.5 The contractor shall satisfy himself regarding the correctness of the civil works, foundation, etc., so that 

the equipment erected by him shall not suffer due to any defects in the above. For this purpose, he 
should also visit site during the progress of civil construction works, if necessary, to ensure that the civil 
work is carried out as per his requirements. 

 
5.8 SCOPE OF MATERIAL HANDLING 
5.8.1 While BHEL will endeavor   to store/stack/identify materials properly in their open/closed storage 

yard/shed, it shall be Contractor’s responsibility to assist BHEL in identifying materials well in time for 
erection, taking delivery of the same, following the procedure indicated by BHEL and transport the 
materials safely to pre-assembly yard, erection site in time, according to schedule. 

 
5.8.2 The Contractor shall identify necessary supervisor/labor for the above work in sufficient quantity as may 

be needed by BHEL for areas covering their scope. 
 
5.8.3 It shall be the Contractor’s responsibility to arrange for necessary crane/tractor/trailer or 

trucks/slings/tools and tackles /labor/including operators for loading from storage yard on to transport 
equipment, move it to erection site/pre-assembly yard and unload the same at pre-assembly 
yard/erection site and to erect the ESP and the quoted rate shall include the same. Tenderers may 
please note that the storage yards are at an approximate distance of 5.0.km from erection site. 

 
5.8.4 All equipments so used by Contractor shall be of proven quality and safe in operation as approved by 

BHEL Site Engineer’s from time to time. 
 
5.8.5 Any loss/damage to materials issued to Contractor shall be made good by him or BHEL will arrange for 

replacement at cost recovery basis and decision of BHEL shall be final. 
 
5.8.6 The Contractor shall take delivery of components and equipment and special consumables from 

storage area after getting the approval of BHEL Engineer on standard indent forms. 
5.8.7 In the event of Contractor’s inability to arrange in time any of the above equipment/T&P etc., if possible 

BHEL shall provide the same on specific written request from the Contractor subject to the availability of 
equipment on the normal hire charges of BHEL, applicable from time to time and recoverable from 
Contractor’s subsequent month’s running bills. 

 
5.8.8 All the surplus, damaged unused materials, package materials/containers, special transporting frames, 

gunny bags etc. supplied by BHEL shall be returned to BHEL Stores by the Contractor. 
 
5.8.9 The Contractor shall have total responsibility for all equipment and materials in his custody, stores, 

loose, semi-assembled, assembled or erected by him at Site. 
 
5.8.10 The Contractor shall make suitable security arrangements (round the clock) including employment of 

security personnel to ensure the protection of all materials/equipments and works from theft fire, 
pilferage and any other damage and loss at Site. 

 
5.8.11 The Contractor shall ensure that all the packing materials and protection devices used for the various 

equipments during transit and storage are removed before these equipments are installed. 
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5.8.12 All equipments shall be handled very carefully to prevent any damage or loss. No bars, wire ropes, 

slings etc., shall be used for unloading and/or handling of the equipments with out the speci fic written 
permission of the Engineer. The equipment from the storage yard shall be moved to the actual site of 
erection/location at the appropriate time as per the direction of BHEL Engineer so as to avoid damage 
for such equipment at Site. 

 
5.8.13 The Contractor shall take all reasonable care to protect the materials and work till such time the erected 

equipment has been taken-over by BHEL/their client. Whenever necessary suitable temporary fencing 
and lighting shall have to be provided by the Contractor as a safety measure against accident and 
damage of property of BHEL, suitable caution notices shall be displayed where access to any part may 
be deemed to be unsafe and hazardous. 

 
5.8.14 The Contractor shall be responsible for taking all safety precautions during the constructions and 

leaving the site safe at the end of each working day and at all times. When the work id temporarily 
suspended, he shall protect all construction materials, equipments and facilities from causing damage 
to existing property interfering with the operation of the station when in goes into service. The contractor 
shall comply with all applicable provisions of the safety regulations, clean up programmer and other 
precautionary measures, which the BHEL has in effect at the Site. 

5.8.15 All lifting tackles including wire ropes, slings, shackles etc., used by the Contractor shall be got 
approved by BHEL Engineer at Site before they are actually put on the work. 

 
5.8.16 The Contractor shall take delivery of equipment from storage yard/stores/sheds. He shall also make 

arrangements for verification of equipment, scrupulously maintain records and keep safe custody, 
watch and ward of equipment after it has been handed over to him till these are fully erected and tested 
and commissioned and taken over by BHEL’s client. The stolen/lost/damaged good shall have to be 
made good by the contractor at his own cost. 

 
5.9 DRAWING AND DOCUMENTS 

5.9.1 The detailed drawings, specifications, available with BHEL Engineers will form part of this Tender 
Specification These documents will be made available to the Contractor during execution of work at 
site. 

 
5.9.2 One set of necessary drawings to carry out the erection work will be furnished to the Contractor by 

BHEL on loan, which shall be returned to BHEL Engineer at Site after completion of work. Contractor’s 
personnel shall take care of these documents given to them. 

5.9.3 Should any error ambiguity be discovered in the specification or information, the Contractor shall for 
with bring the same to the notice of BHEL before commencement of work BHEL’s interpretation in such 
cases shall be final and binding on the Contractor. 

 
5.9.4 The data furnished in various appendices and the drawings enclosed with this tender specification 

describes the equipment to be installed, tested and commissioned under this specification briefly. 
However, the changes in the design and in the quality may be expected to occur as is usual in any such 
large scales of work. 

 
5.9.5 Deviation from design dimensions should not exceed permissible limit. The Contractor shall not correct 

or alter any dimension/details, without specific approval of BHEL. 
 
5.10 SITE CLEANLINESS AND SAFETY REQUIREMENTS: 

5.10.1 During the course of construction, alternation or repairs, scrap lumber with protruding nails, sharp 
edges etc., and all other debris shall be kept cleared from working areas, passageways and stairs in 
and around Site. Proper house keeping is the responsibility of the Contractor. 

 
5.10.2 Combustible scrap and debris shall be removed at regular intervals during the course of construction. 

Safe means shall be provided by the Contractor to facilitate such removal. If this is not done regularly, 
BHEL will get the job done and debit the cost to Contractor. 

 
5.10.3 Rigging equipments for material handling shall be inspected prior to use of each shift and as necessary 

during its use to ensure that it is safe. Defective rigging equipment shall be removed from service. 
Necessary test certificates have to be provided by the Contractor for the rigging and handling 
equipments brought by them. Otherwise this will be got to be done by BHEL and the cost will be debited 
to Contractor. 

 
5.10.4 Rigging equipment shall not be loaded in excess of its recommended safe working load. 
5.10.5 Rigging equipment when not in use shall be removed from the immediate work area so as not to 

present a hazard to employees. 
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5.10.6 The Contractor will notify the Engineer his intention to bring on to site any equipment or any container 

with liquid or gaseous fuel or other substance which may create a hazard. The Engineer shall have the 
right to prescribe the conditions under which such equipment or container may be handled and used 
during the performance of the works and the Contractor shall strictly adhere to such instructions. The 
Engineers shall have the right to inspect any construction plant and to forbid its use, if in his opinion it is 
unsafe. No claim due to such prohibition shall be entertained. 

 
5.10.7 Where it necessary to provide and/or store petroleum products or petroleum mixture and explosives, 

the Contractor shall be responsible for carrying out such provision and/or storage in accordance with 
the rules and regulations laid down in the relevant petroleum Act., Explosive Act and Petroleum and 
Carbide of Calcium Manual, published by the Chief Inspectorate of Explosives of India. All such storage 
shall have prior approvals of Engineer. In case any approvals are necessary from the Chief Inspector of 
Explosives of any other statutory Authorities, the Contractor shall be responsible for obtaining the 
same. 

 
5.10.8 Valve protection caps shall be in place and secured. 
5.10.9 Cylinders shall be moved by tilting and rolling them on their bottom edges. They shall not be 

intentionally dropped, struck or permitted to strike each other violently. 
 
5.10.10 When cylinders are transported by powered vehicles, they shall be secured in vertical position. 
 
5.10.11 All workmen of the Contractor working construction areas shall wear safety helmets and/or safety belt 

when working at heights. Contractor shall insure his workmen against all accidents, and the policy shall 
be presented to BHEL will arrange the same and the expenditure towards this will be debited to the 
Contractor. In case the Contractor fails to provide necessary safety equipments to workmen, BHEL will 
provide the same to the workers and recover the cost of equipment along with BHEL overheads. 

 
5.10.12 All the above safety conditions are not exhaustive but gives an idea for the Contractor and the 

Contractor shall adhere to all the safety precautions given by the BHEL Engineer at Site. Such of those 
workmen who do not follow safety precautions shall be turned out from Site. They will not be allowed to 
work until they fulfill safety regulations. 

 
5.10.13 Contractor shall arrange at his cost suitable flood lighting arrangement at various levels for safe and 

proper working during night hours at the work spot as well as at the pre-assembly area. 
 
5.10.14 The Contractor shall be responsible for provision of all the safety notices and safety equipments as 

enjoined on him by the application of relevant statutory regulations/provisions and/or as called upon by 
the BHEL Engineer from time to time. 

 
5.10.15 The Contractor shall provide temporary fencing wherever required as a safety measure against 

accident and damage to properties. Suitable caution notices shall be displayed where access to any 
part is found to be unsafe and hazardous. 

 
5.10.16 The Contractor shall ensure the safety of all the workmen, material and equipments either belonging to 

him or to others working at site. 
 
5.10.17 It will be the responsibility of the Contractor to ensure safe lifting of the equipments, taking due 

precaution to avoid any accidents and damages to other equipments and personnel. 
 
5.10.18 The Contractor shall provide necessary first aid facilities for all his employees, representatives and 

workmen working at Site. 
 
5.10.19 All the Contractor’s Supervisory personnel and sufficient number of workers shall be trained for fire 

fighting and shall be assigned specific fire protection duties. Enough number of such trained personnel 
must be available during the tenure of the Contract. Contractor should nominate one of his supervisors 
to co-ordinate and for implementation of safety measure. 

 
5.10.20 Contractor shall provide enough fire fighting equipment of the types and numbers at his office, 

temporary structures, labor colony area etc. Access to such fire fighting equipment shall be easy and 
kept open at all times. Compliance of the above requirement under fire protection shall it no way relieve 
the Contractor of any of his responsibilities and liabilities to fire accident occurring. 

 
5.10.21 The Contractor shall at his cost remove of on vicinity of work, all scrap packing materials rubbish 

unused and other materials and deposit them in places specified by BHEL engineer to keep the work 
Site clean and tidy. 
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5.12. TIME SCHEDULE 
5.12.1 The entire work of erection, testing and commissioning of the under the scope of work  shall be 

completed within the time specified in the time schedule. 
 
5.12.2 Time is the essence of this contract. The contractor shall be able to mobilize his manpower, tools, 

plants and consumables round the clock for the entire period to complete the work within the stipulated 
time. 

 
5.12.3 For this purpose the completion of erection work shall be deemed to be completed in all respects only 

when the trial runs of motors, charging of transformers, panels and instruments/equipments  are 
completed and certified so by BHEL Engineer. The decision of BHEL in this respect shall be final and 
binding on the contractor. 

 
5.12.4 The commissioning of the unit shall be deemed to be completed in all respects only when all the 

equipments are tested and commissioned and the Unit is ready for commercial operation.  
 
5.13. IDLE LABOUR 
5.13.1 No idle labor charges will be admissible in the event of any stoppage caused in the work resulting in 

contractor’s labor being rendered idle due to any cause at any time. 
 
5.14. PRICE ESCALATION: 
5.14.1 The Contractor has to keep his quoted rates firm for the entire contractual period including total 

extended period, if any, and no claim for revision of rates is allowed under any circumstances. 
5.14.2 However, the Contractor shall maintain sufficient work force and other resources required for 

completion of the job expeditiously for the entire contractual period including total extended period. 
 
5.15 INSPECTION / QUALITY ASSURANCE / QUALITY CONTROL STATUTORY INSPECTION  

5.15.1 Various inspection/ quality control/ quality assurance procedures/methods at various stages of erection 
and commissioning will be as per BHEL / customer quality control procedure/codes and the other 
statutory provisions and as per BHEL Engineers instructions. 
 

5.15.2 Preparation of quality assurance log sheets and protocols with customer’s engineers, and other quality 
control and quality assurance documentation as per BHEL engineer’s instructions, with in the scope of 
work / specification. 

 

5.15.3 The protocols between contractor and customer / BHEL shall made prior to installation for correctness 
of foundations, materials, procedures, at each stage of installation, generally as per the requirement of 
customer/BHEL. This is necessary to ensure elimination of errors or keeping them with in tolerable 
limits and to avoid accumulation and multiplication of errors. 

 

5.15.4 A daily log book should be maintained by every supervisor/engineer of contractor on the job in 
duplicate (One for BHEL and one for contractor) for detailing and incorporating 
alignment/clearance/centering Levelling readings and inspection details. 

 

5.15.5 Approval given by customer/BHEL for welding, results tests etc. shall also be recorded in the log book. 
5.15.6 All the electrical/technical Measuring and Testing instruments / Gauges, Feeler gauges, Height Gauges 

, Dial Gauges, micrometers, Levels, Sprit Levels, surface Plates, Straight Edges, Vernier calipers and 
all measuring instruments shall be provided by the contractor for checking, Levelling, Alignment, 
testing etc of erected equipments at various stages. The instruments/ gauges/tools etc. provided 
should be Brand, quality and accuracy, specified by BHEL engineer and should have necessary 
calibration and other certificates as per the requirements of BHEL engineer. 

 

5.15.7 Re-work necessitated an account of use of invalid instruments/measuring devices etc. shall be entirely 
to the contractor’s account. The contractor shall be responsible for taking corrective actions, including 
resource augmentation if any, as specified by BHEL to make- up for the loss of time. 

5.15.8 Total quality is the watch word of the work and standards, procedures laid down by BHEL. We shall 
follow all the instructions as per BHEL drawings and quality/standards. Contractor shall provide for the 
services of quality assurance engineer. 

 
5.15.9 STAGE INSPECTION BY FES/ QA ENGINEER: Apart from Day-to-Day inspection by BHEL Engineers 

stationed at site and also by customers engineer’s, stage inspection of equipment under erection and 
commissioning at various stages of erection and commissioning by TEAMS of engineers, from field 
engineering services of BHEL’s Manufacturing units and quality assurance unit/ factory quality 
assurance and commissioning engineers. Customer shall arrange all labor, Tools and tackles, etc. for 
such stage inspections free of cost. 
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5.15.10 Any modification suggested by FES and QA engineers team shall be carried out claims of contractor, if 
any shall be dealt as applicable. 

5.15.11 Any minor rectifications of major repairs of defective work found out during stage inspection shall be 
rectified free of cost, by the contractor 

 
5.15.12 Any major rectification or major repair/ major rework of defective work found out during stage 

inspection verification/checking but not attributable to contractor shall also be carried out. Claims of 
contractor if any, shall be dealt as applicable.  
 

5.16. SUBMISSION OF PERIODICAL REPORTS 

Contractor shall submit periodical reports in respect of following aspects of operation: 

1) Consumption of welding electrodes and gases 

2) Consumption of construction power 

3) Manpower reports 

4) Progress reports - periodically 

5) Field calibration reports 
BHEL at site will inform formats for these reports, which have to be printed by the contractor at their cost. 

5.17 ELECTRICAL INSPECTORATE’S APPROVAL / STATUTORY COMPLIANCE 

5.17.1 Contractor shall have/obtain electrical contractors License to carry out the Erection, Testing & 
commissioning work on High/Low voltage Electrical Equipments from the appropriate statutory authority 
of the concerned state or Central Electricity Authority, as the case may be. All fees and expenses in this 
regard shall be in the contractor’s account. 
 

5.17.2 Contractor shall arrange inspection of concerned statutory authority for the installation, testing & 
commissioning of High/Low voltage equipments covered under the scope of work and including those 
erected by other agencies and obtain the statutory authorities approval in appropriate format prior to 
charging of the equipments. 
 

5.17.3 Contractor shall be responsible for all necessary liasioning work with statutory authority towards 

the certification of installation / works. BHEL will pay statutory fees in respect of inspection of 
installations as per demand note/challan issued by the statutory authority. All other expense shall be 
borne by the contractor. BHEL/BHEL’s customer shall be providing technical assistance, drawing and 
document for submission to statutory authority. Contractor shall provide all logistics services in this 
regard. 
 

5.17.4 In case these inspections have to be repeated due to Default/Fault of the contractor and fees have to 
be paid again, the contractor shall have to bear the charges. These would be deducted from their Bills. 
 

------------------ --------------------- -------------- 
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SPECIAL CONDITIONS OF CONTRACT 
 

SECTION - VI 
 

6.1   EXTRA CHARGES FOR MODIFICATION AND RECTIFICATION WORKS: 
 

6.2 BHEL may consider payment for extra works on man-hour basis for such of those works which require 
major modification which is totally unusual to normal erection or commissioning work which are not 
due to contractor’s faulty erection. 

 
6.3 The decision of BHEL in this regard shall be final and binding on the contractor.  The contractor may 

submit his work claim bills (specifically agreed by BHEL Engineer) along with the labor sheets duly 
certified by BHEL Engineer at site.  But BHEL got the option to get those work done through other 
agencies if they so desire. 

 
6.4  All the extra works, if any, carried out should be done by a separate gang which should be identified 

prior to start of work for certification of man-hours.  Daily labor sheets should be maintained and 
should be signed by the contractor’s representative and BHEL Engineer.  Signing of labor sheets does 
not necessarily mean the acceptance of extra works.  Only those works  which are identified as not 
usual to normal erection and certified so by the Site-in-Charge of BHEL and accepted by 
designers/supplier’s competent authority only will be considered for payment. The decision of BHEL in 
this regard shall be final and binding on the contractor. 

 
6.5 Average single man-hour rate including overtime if any, supervision, use of tools and tackles and 

other site expenses and incidentals, including consumables for carrying out any rework / revamping 
as may arise during the coarse of erection shall be Rs. 40/- per man hour. 

 
6.6 Average single man-hour rate including overtime if any, supervision, use of tools and tackles and 

other site expenses and incidentals, excluding consumables for carrying out any rework / revamping 
as may arise during the coarse of erection shall be Rs. 25/- per man hour. 

 
6.7 Extra works does not include nominal dressing of foundations, holes, bases, nut and bolts.  In case of 

abnormal conditions, this can be mutually discussed before starting of such work. 
 

6.8  Extra works are broadly defined as below: 
 

i) Design changes which will be intimated to the contractor after the start of the work which call for 
dismantling of the erected components, rectification, modification, etc. 

ii) Repair / rectification of the components damaged during transit and intimated to BHEL before 
drawing the materials from BHEL stores. 

iii) Modification, rectification of components wrongly manufactured/fabricated at works subject to 
acceptance of the approving authority.  Any such modification work costing less than 48 Man Hours 
per work of a DU shall be considered as incidental to erection and shall not be considered for 
payment. 

iv) Jobs which require major modification, major repair, major reworks etc. which will be identified as 
major and warrant extra payment, certified as such by the Site-in-Charge of BHEL and accepted by 
the designers/competent authority of BHEL.  The decision of BHEL in this regard shall be final and 
binding on the contractor. 
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CHECK LIST 
 

Bidders are required to fill in the following details: 
 

1.a Name of the Bidder 
With address, 
Phone No.,  
Mobile No.,  
Fax and  
E-mail. 

 

1.b Nature of Firm ( Whether Proprietary, 
Partnership, Pvt.Ltd, Others-Specify) 

 

2 Whether EMD submitted as per tender Specification Terms and conditions Yes       /       No 

3 Validity of offer (offer shall be kept valid for acceptance for a period of minimum 6 
months)   

Yes       /       No 

4 Whether Bidder visited the erection Site and acquainted with Site Conditions 
before quoting 

Yes       /       No 

5 Whether the following details are furnished.  

5.a Previous Experience – Photocopies as in QR                        Annexure-B-I & B-II Yes       /       No 

5.b Present assignments Yes       /       No 

5.c Organization chart of the Company                                                     Annexure-C Yes       /       No 

5.d Financial status of the Company                                                         Annexure-A Yes       /       No 

5.e In case of Company, proof of registration of the Company Yes       /       No 

5.f Memorandum and Articles of Association of Company / copy of Partnership Deed. Yes       /       No 

5.g Profit and Loss Account For the last three Years Yes       /       No 

5.h Balance sheet for the last three years Yes       /       No 

5.i Income Tax clearance Certificates Yes       /       No 

5.j Solvency Certificate from a Nationalized Bank Yes       /       No 

5.k Power of Attorney of the person signing the tender duly attested by a Notary Public Yes       /       No 

5.l Names and addresses of Directors, Partners their  Experience and qualification Yes       /       No 

5.m Manpower Organization chart and Tools list with deployment plan at  Site for 
satisfactory completion of work under this specification 

Yes       /       No 

5.n EPF regn No. ( with a copy of certificate)            

5.o Service Tax regn No. ( with copy of cert’)  

5.p E- Payment acceptance as per appendix.                       Yes       /       No 

5.q Rate schedule as per the schedule appended Yes       /       No 

6 Whether the Bidder is conversant with local labor  laws and conditions          Yes       /       No 

7 Whether the Bidder is aware of all safety Rules and codes. Yes       /       No 

8 Whether the declaration sheet (as per appendix enclosed) filled Yes       /       No 

9 Whether the erection schedule (as per appendix enclosed) furnished Yes       /       No 

10 Whether all the pages are read, understood and signed Yes       /       No 

 
 

SIGNATURE OF BIDDER 
NOTE: The Bidders are requested to peruse the Tender Specification terms and conditions carefully and 
furnish the above information also in detail as required. 
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OFFER OF THE BIDDER  
 (FORMAT -  To be typed written in LETTER HEAD and submitted along with offer) 

To 
            The Dy.  General Manager 

            Erection Services Dept, 
            Bharat Heavy Electricals Limited, 
            Boiler Auxiliaries Plant, 
            Indira Gandhi Industrial Complex, 
            RANIPET –632 406. (TAMIL NADU). 
 ----------------------------------------------- 
Sir, 
 
           I / We     hereby     offer     to     carry     out     the     work     detailed     in   the   Tender Specification No.  

                                                                                    .      issued by M/s. Bharat Heavy Electricals Limited, Boiler 
Auxiliaries Plant, Ranipet in accordance with the terms and conditions thereof: 

I/ we have carefully pursued the following documents connected with the above work and agree to abide by the 
same. We herewith confirm that we have visited the site of work at NLC, Neyveli. 
 
a. General terms and conditions of work (ES: F:010) 
b. Statutory requirement of Contract (ES: F:009) 
c. Special conditions of Contract for Elect works (.                                                            .) 
d. Tender Specification no. (.                                                            .) 
e. Special Instructions to Bidder 
f. Other sections, appendices, annexure, schedules and drawing. 
  
I/We have deposited / forwarded herewith the Earnest Money Deposit in the form prescribed and as stipulated 
in Clause No.1.4. of the General Conditions of Contract for Works towards the Earnest Money Deposit for a 
sum of Rs. 26,250/- (Rupees Twenty Six Thousand Two Hundred and Fifty only ) 

 vide Pay Order No…………………………………………Dt…………………...  2017 /  
Demand Draft No……………………………………………dt……………………. 2017 which shall be refunded 
Should our offer not be accepted. Should our offer be accepted, I/We further agree to deposit such additional 
sum, within the stipulated time as may be indicated by BHEL, which along with the  
sum of Rs. 
 (Rupees.                                                                                                                           .only ) 
Shall make up the Security Deposit for the work as provided for in clause 1.8.2 of the General Conditions of 
Contract for Works. 
 
I/We further agree to execute all the works referred to in the said documents upon the terms and conditions 
contained or referred to therein and as indicated in the Annexure enclosed thereto. 

SIGNATURE OF BIDDER:  
 

Place:   ADDRESS: 

Date: 
 

 

 
WITNESSES WITH FULL ADDRESS 

 
 

SIGNATURE NAME  ADDRESS 

 1    

2    

3    
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APPENDIX – II    (To be filled by Tenderer and submitted along with Tender document )  
 

Synod.       PARTICULARS YES NO 

01 SERVICE TAX 

a. Service Tax Registration No. of Tenderer (copy to be enclosed) 

b. Issue of Service Tax Invoice as per Rule 9 of Cen vat Credit rules2004 

c. Whether Tenderer is taking Service Tax Credit for their Inputs 

d. Under which Service Head is Service provided 

e. If Service Tax is Exempted , furnish reasons 

f. BHEL Service Tax Registration No. ( To indicate in your Invoice) 
:AACB/4146/PST/008 

02 INCOME TAX 

a. PAN No. of Tenderer 

b. If Exempted , furnish exemption Certificate 

c. PAN No. of BHEL                                                                             : 
AAACB/4146/P 

03 WC ST 

a. CST Registration No. 

b. VAT Registration No. 

c. Whether Tenderer is availing VAT Credit 

d. If Exempted , furnish Reasons 

 NOTE : 

 1. Rates Quoted shall be clearly indicated that they are INCLUSIVE of all Taxes & 
Duties except service tax. The Contractor has to issue invoice accordingly. Also 
refer clause 15.0 of  Tender  specification regarding Taxes & Duties  

 2. Payment will be made only through e-payment to your account.  
    Payment through Cheque / DD payment will not be made by BHEL. 

Tenderer has to submit Banker’s Certificate as per format specified in APPENDIX- 
IV. 
Agreed to the Above Conditions 
                                                      
 
                                                        Signature of the Tenderer : 
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APPENDIX - III 

ACCEPTANCE FOR ELECTRONIC FUND TRANSFER / RTGS TRANSFER 
 

 
01 

NAME & ADDRESS OF THE 

SUPPLIER / VENDOR 

MOBILE, PHONE NO. WITH STD CODE 

  

PAN NO.           

02 
VENDOR CODE (as in Purchase Order) 

        

03 Details of Bank Account: 

A) 
NAME & ADDRESS OF THE BANK 
(WITH PIN CODE) 

 
 

B) 
BANK TELEPHONE NUMBER (WITH STD 

CODE) 
              

C) BANK BRANCH CODE         

D) MICR CODE            

E) ACCOUNT NUMBER                

F) TYPE OF ACCOUNT  CURRENT A/C       /     OD     /      CASH CREDIT 

G) Vendor name as per Bank records  

H) BANK BRANCH RTGS  IFSC CODE            

I) BANK BRANCH NEFT  IFSC CODE            

J) VENDOR’S EMAIL ID (give two ids) 

1                          

2                          

K) NAME OF AUTHORISED SIGNATORY  

 

CERTIFICATE 
I / We hereby agree to receive the payments due from BHARAT HEAVY ELECTRICALS LIMITED, RANIPET by 
the National Electronic Funds Transfer and/or   RTGS Transfer mode by credit   to my / our above mentioned 
Bank Account.  I / We also agree that payments made to the above mentioned Account is a valid discharge of 
the liability of Bharat Heavy Electricals Limited, Ranipet.   I / We also agree to bear the applicable Bank 
Charges for the above mode of transfer. 

AUTHORISED SIGNATORY OF VENDOR WITH SEAL 
 

Banker’s Certification 

We confirm that we are enabled for receiving RTGS and NEFT credits and we further confirm that the account 
number of_________________________________________________________________                     (name 
of account holder), the signature of the authorized signatory and the MICR and IFSC codes of our Branch 
mentioned above are correct. 

 

PLACE:                               _______________________ 
 

DATE:                                             (Manager / Officer’s signature Under Bank stamp) 
Authorization No.                          .        . 

 

Note: This EFT Form is to be submitted duly filled in manually in all fields and  
Duly signed by Authorized Signatory and certified by Banker. 
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APPENDIX  – IV 

Certified by Chartered Accountant (on Letter Head of Chartered Accountant) 
 

This is certify that M/s …………………………………………………………………, (hereinafter referred to 

as ‘company’) having its registered office at ………………………………………… is registered under MSMED 

Act 2006, (Entrepreneur Memorandum No (part–II) ……….…..……………………………… dtd 

:…………………… Category :………………………( Micro/Small)). (Copy enclosed). 

 
Further verified from the Books of Accounts that the investment of the company as on date 

……………………………………… as per MSMED Act 2006 is as follows: 
 

1. For Manufacturing Enterprises: Investment in plant and machinery (i.e. original cost excluding 

land and building and the items specified by the Ministry of Small Scale Industries vide its 

notification No.S.O.1722(E) dated 5, 2006 : 

Rs…………………………………... Lakhs 
 

 
2. For Services Enterprises: Investment in equipment ( original cost excluding land and building and 

furniture, fittings and other items not directly related to the service rendered or as may be notified 

under the MSMED Act, 2006: 

Rs………………………………….. Lakhs 
 
 

The above investment of Rs……………………….. Lakhs is within permissible limit of 

Rs……………………………… Lakhs for ……………………………. Micro/Small (Strike off which is not 

applicable) Category under MSMED Act 2006. 

OR 

The company has been graduated from its original category (Micro/Small) (Strike off which is not applicable) 

and the date of graduation of such enterprise from its original category is.. .. .. .. .. .. .. (dd/mm/yyyy) which is 

within period of 3 years from the date of graduation of such enterprise from its original category as notified vide 

S.O.No. 3322(E) dated 01-11-2013 published in the gazette notification dated 04-11-2013 by Ministry of MSME. 

Date: 
 

 
 

(Signature) 

Name – 

Membership Number –  

Seal of Chartered Accountant 
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CERTIFICATE OF NO DEVIATION 

 (FORMAT -  To be typed written in LETTER HEAD and submitted along with offer) 
 

       I / We ………………………………of M/s …………………………………….. 
      hereby certify that there is no deviation from the Tender conditions either technical   or 
commercial and I am / We are agreeing to all the terms and conditions mentioned   in the 
Tender Specification (No. BAP : ERN : NLC:Unit-3 : ESP : ELEC : C : 277 ) 
 
                 
         Date : 

             SIGNATURE OF THE BIDDER 
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DECLARATION SHEET 
 (FORMAT -  To be typed written in LETTER HEAD and submitted along with offer) 

 
 

I, ………………………………………………………………………………………… hereby certify 
that all the information and data furnished by me with regard to this Tender Specification  
(No. BAP : ERN : NLC:Unit-3 : ESP : ELEC :C : 277)are true and complete to the best of my 
knowledge. I have gone through the specification, conditions and stipulations in detail and 
agree to comply with the requirements and intent of specifications. Further certify that I am 
duly authorized representative of the under mentioned Bidder and a valid power of Attorney 
to this effect is also enclosed. 

 
BIDDER’S NAME AND ADDRESS: 
 
 
 
 

AUTHORISED REPRESENTATIVE’S  
SIGNATURE 
WTH NAME  
AND ADDRESS 
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FINANCIAL VIABILITY (Annexure-A) 

 

Sl Aspects  Rs To be filled-up 

1 
Owner’s Capital in the business (In case of Partnership please
 Mention percentage of shares and Amount) 

 

Rs.  

2 
Quantum of business done during Last three 
financial years. 

Year 20 ___-__ 
Rs.  

Year 20 ___-__ 
 

Year 20 ___-__ 
 

(Year 20___-__) 
 

3 
Value of Fixed Assets of the  

business in last three years 

 

Year 20 ___-__ 
Rs.  

Year 20 ___-__ 
 

Year 20 ___-__ 
 

(Year 20___-__) 
 

4 
Guarantee limits (if any) Enjoyed by the firm 

 

Rs.  

5 
Overdraft limits (if any) Enjoyed by the firm 

 

Rs.  

6 
Income Tax paid during the last three Years Year 20 ___-__ 

Rs.  

Year 20 ___-__ 
 

Year 20 ___-__ 
 

(Year 20___-__) 
 

7 
Please state whether audited profit and Loss Account and Balance 
Sheet for last 3 Years and Solvency Certificate are Enclosed. 

 

  
Yes   /  No 

Note: All the above documents should be duly certified by auditors/bank as may be applicable. 
 
 
 
Signature of the Bidder 
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ORGANISATION STRUCTURE 
Annexure-C 

 
1 Management structure of the firm (Whether public 

limited /  
Private Limited / Sole Proprietorship / Partnership) 

 

2 Details of the staff presently on permanent rolls of the 
organization 

Attach a separate sheet if required 

2a Engineering / Supervisory Staff. Indicate Experience in types of works as well as 
No. of Years in each 

Sl Name and Designation Qualifi-
cation 

Experience 
In Years 

Proposed to be      
deployed at the 
Site for this job 
Yes/No 

  Remarks if any  

      

      

      

      

      

      

      

      

      

 
 

 
                 
         Date : 

             SIGNATURE OF THE BIDDER 
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ORGANISATION STRUCTURE (Contd..) 
 

Annexure-C 
2a Details of Technical staff: Indicate Experience in types of works as well as 

No. of Years in each 

Sl Category Total 
Number 
on Rolls 

Experience 
In Years 

Numbers 
Proposed to be      
deployed at the 
Site for this job  

  Remarks if any  

1 Supervisors / Foreman     

2 Store Keepers     

3 Electrician     

4 Fitters     

5 Welders     

6 Sarang     

7 Rigger     

8 Painter     

9 Light Vehicle Driver     

10 Heavy vehicle Driver     

11 Semi-skilled worker     

12 Unskilled Worker     

13 Crane Operators     

14 Crane Maintenance Staff     

15 Other vehicles maintenance staff     

16 Other category of staff, if any 

 

 

    

 
 
Date: 

              
SIGNATURE OF THE BIDDER 
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FACILITIES FOR STAFF & WORKERS AT SITE 

 
2a 1. ACCOMMODATION: 

 
a) For Engineer / Supervisor / other staff 
 

Sl Category Type of accommodation Facilities 
provided 

Remarks 

      

      

      

      

      

      

      

      

      

b) No. of quarters, plinth area of each quarter and estimated cost proposed to be constructed for 
workers. 

 

1 MEDICAL: 

 

    

2 CONVEYAN
CE: 

 

    

3 OTHER 
AMENITIES: 

 

    

 
 
                 
         Date : 

             SIGNATURE OF THE BIDDER 
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SCHEDULE TO BE FURNISHED BY THE TENDERER 

 
1. Bidder shall submit the following technical proposal documents (a detailed write–up on his erection plan) 

along with the offer indicating the proposal to achieve the milestone dates, giving details of erection 
sequence, labor deployment plan and T&P deployment plan for the various erection activities. The bidder 
shall submit histograms for Equipment, Staff and Labor to be deployed on the Work. 

a. Method Statements along with appropriate drawings for pre-assembly works, dismantling works 
and erection works 

b. Site establishment plan based on the ESP layout drawing provided, showing the locations of site 
office, storage yard, tower crane location, mobile crane/ trailer movement to facilitate the pre-
assembly works, dismantling works and the erection works 

c. Cycle time calculations for critical activities 
d. Rated Load chart, Range diagrams, Manual of the proposed tower crane 
e. Rated Load chart, Range diagrams, Manual of the proposed mobile crane 

 
2. Bidders are required to submit details for the above. Bids received without above documentary proof are 

liable to be rejected. 
 
3.     The Tenderer is required to submit the following schedule along with his offer. 

Schedule-A Time schedule and Milestone dates in completion of activities 

Schedule-B Schedule of Plant, Equipment and Tools 

Schedule-C Schedule of Project Staff ( identifying skill and work area) 

Schedule-D Schedule of Labor -Day wise deployment of skilled / semiskilled / unskilled 
and other categories of workers to suit the above programmer. 

Schedule-E Schedule of Consumables ( LPG, Oxygen, Welding Electrodes, etc.,) 

Schedule-F Day wise schedule of erection quantities 

Schedule-G Construction power / electricity required for / Office / stores / workshop sheds, 
etc. of the tenderer in the following format. 

Electricity required for  Average Peak 
Construction : (Scope of 
work covered in this tender ) 

Amp   

KVA   
 

Office & Storage sheds 
Amp   

KVA   

Note-1 Tender offers are liable to be rejected in the event of non-submission of 
above schedules along with the offer complete with all the details asked for. 

Note-2 Contractor may also indicate their ability in completing the contract in a period 
shorter than that mentioned. 

  

  

         Date : 
             SIGNATURE OF THE BIDDER 
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ANALYSIS OF UNIT RATE QUOTED (Only Percentages to be Quoted) 

Sl-No Description Percentage 
of the rate 
quoted 

Remarks, If any 

1 Site facilities viz.  
electricity,  
water,  
workshop and 
 
other infrastructure facilities 
 
 
 

  

2 Salary & wages for staff and workers 
 
 

  

3 Consumables 
a) Gases 
b) Electrodes 
c) Steel materials 
d) Others 

 

  

4 Depreciation and maintenance for T&P, other items 
 
 

  

5 Establishment and Administration expenses of 
sites 
 
 

  

6 Retrenchment benefit 
 
 
 
 

  

7 Overheads 
 
 
 
 

  

8 Extra work incidental to erection 
 
 
 
 

  

NOTE: All Bidders are requested to take care that the rates quoted by them are not disclosed in any way while 
furnishing the above details. 
 

         Date : 
             SIGNATURE OF THE BIDDER 
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APPENDIX - I 

LIST OF MAJOR TOOLS & TACKLES , TESTING & MEASUREING INSTRUMENTS/ TOOLS AND TRACKLES 

TO BE ARRANGED/BROUGHT BY CONTRACTOR. 

This is only an indicative list. All the tools & tackles, equipment, instruments, test kits etc. required for completion of 
the work shall be arranged by the contractor. All safety equipment required for this work shall be arranged by 
the contractor. All safety regulations of BHEL/their client M/s NLC must be followed by the contractor during 

the erection work. 

SL.N
O. 

Description 

I.    INSTRUMENTS , TEST KITS AND EQUIPMENT 

01 Primary Injection Kits 

02 Secondary Injection Kits 

03 Motorized Megger (2.5/5 KV) 

04 Micro ohm Meters 

05 HV Test Kit 

06 Digital Millimeters (31/2/4 ½ Digit) 

07 Insulation tester hand operated 250V/500V/1000V rated mains/battery operated 
(Megger).  

08 Tong testers  

09 Industrial type vacuum cleaner 

10  Transformer Oil Filtration Machine and BDV Test Kit 
II.    HANDLING EQUIPMENT 

01 Turn buckles 

02 D-Shackles 

03 Steel wire ropes 

04 Manila ropes 

05 Chain pulley blocks 

06 Mobile Crane (10 MT) 
III.   MAJOR T&P 

01 Grinding machine and Drilling machine ¼”.1/2”,3/4” and 1”. 

02 Sprit level. 

03 Tap sets for both BSP and NPT threads up to 1” each 

04 Mechanical tool kit for fitters. 

05 Electrical tool kits including spanners, Allen keys etc. 

06 Cutting tools 

07 Flood light fittings. 

08 Distribution boards with power cable as required. 

09 Painting brush. 

10 Safety belts and safety helmets. 

11 Ferrule printing machine. 

12 Electrode drying ovens. 

13 Gas cutting set  

14 Welding Generators / T/F 

 
 
 

 

 
 

 
 

 
 



42 
 

 

Ranipet  

Bharat Heavy Electricals Limited 
Boiler Auxiliaries Plant, Ranipet –632 406 

ERECTION SERVICES DEPARTMENT 

STATUTORY  REQUIREMENT OF 
CONTRACT 

ES: F: 009 
 

Page No.:  16 of 17 

B-I                         

ANALYSIS OF SIMILAR JOBS EXECUTED / IN PROGRESS IN THE LAST 
SEVEN YEARS 

 

Sl-No Details of Jobs 
Executed/ In 
Progress with 
Location of 
Projects 

Financial 
Value of the 
contracts 

Number of 
Strikes/ Work 
Stoppages 
with duration 
and Man-days 
Lost 

Number 
Accidents 
Fatal/Minor 

Details of the 
Insurance 
provided for 
the workers 
for Accidents/ 
Deaths 

Details of 
safety 
equipments 
provided to 
workers 

 
 
 

      

 
 
 

      

 
 
 

      

Use Annexures-If required 
 
 

Signature of the Bidder 
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B – II               
Previous Experience                      ( FOR ESP PROJECTS ONLY ) 

 

Sl-No Name of the 
Project with 
unit capacity 

Date of 
Letter of 
Intent 

Date of 
Start of 
Erection 

Date of 
Collecting 
Electrode 
Loading 

Trail run 
of 
rapping 
Motors 

Date of 
Air 
Tightnes
s Test 

Date 
of 
GD 
Test 

Testing & 
Commissio
ning 

 
 

        

 
 

        

 
 

        

Use Annexures-If required 
 
 

Signature of the Bidder 
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BHARAT HEAVY ELECTRICALS LIMITED 

BOILER AUXILIARIES PLANT, RANIPET- 632406. 
ERECTION SERVICES DEPARTMENT 

 
PART-II - PRICE BID 

 
   TENDER SPECIFICATION  No : BAP : ERN : NLC:Unit-3 : ESP : ELEC : C : 277  

 
NAME OF WORK : : Electricals  works of Electro Static Precipitator (ESP) involving, handling at stores, 

transporting to site of work, erection , testing and commissioning of electrical components of ESP in Unit- 3, TPS-II, 
NLC, Neyveli,  Tamilnadu, using contractors own tools and plants, manpower, consumables, testing equipment etc. 

 
The detailed scope for the various items of work shall be as per the tender specification (and annexure), special 
conditions of contract etc. 

S.No. DESCRIPTION OF WORK QUANTITY UNIT 

Item-wise Percentage 
allocation out of total 

Rate quoted 

    
 A Dismantling/removal of the following existing 

electrical items/cables carefully (without 
damaging to adjacent equipment) from its 
location and transporting to customer's 
scrap/stores yard. 

    

A1 Junction Boxes with Power TBs of hopper 
heaters, support insulator, shaft insulator heaters 

32 Nos 
0.7 

A2 Ash level indicators with electronic unit, signal 
cables etc. complete. 

48 Nos 
1.46 

A3 Hopper heaters 288 Nos 6.58 
A4 Thermostat 12 Nos 0.38 

A5 2CX240 Sq.mm armored FRLS Aluminum cable 4000 Mtrs 9.02 
A6 3Cx16 sq.mm armored Al/Cu cable 1000 Mtrs 1.52 
A7 3Cx10 sq.mm armored Al cable 2500 Mtrs 3.81 

A8 3Cx6 sq.mm armored Al cable 1500 Mtrs 1.46 
A9 3Cx2.5 sq.mm armored Al/ Copper cable 12000 Mtrs 11.71 
A10 2CX2.5 Sq.mm armored Al/ Copper cable 750 Mtrs 0.73 
B Collection of following Electrical 

components/cables from BHEL/customer's store 
yard transporting to ESP unit #3, Erection, 
testing & commissioning equipment and laying of 
cables over the existing cable trays and dressing 
using nylon cable ties as per BHEL Instructions. 

  

 B1 Junction Boxes with Power TBs of hopper 
heaters, support insulator, shaft insulator heaters 

32 Nos 
1.78 

B2 Ash level indicators with electronic unit, signal 
cables etc. complete. 

48 Nos 
1.4 

B3 ESP Hopper heaters - 500W 288 Nos 13.7 
B4 Thermostat 12 Nos. 0.35 

B5 2CX120 Sq.mm armored FRLS Copper cable 
from LT MSB to EC HVR 

4000 Mtrs 
19.27 

B6 3Cx10 sq.mm armored FRLS Copper cable  1000 Mtrs 1.59 
B7 3Cx6 sq.mm armored FRLS Copper cable  2500 Mtrs 2.13 

B8 3Cx4 sq.mm armored FRLS copper cable 1500 Mtrs 1.65 
B9 3Cx2.5 sq.mm armored FRLS Copper cable 12000 Mtrs 11.71 
B10 2CX2.5 Sq.mm armored FRLS Copper cable 750 Mtrs 0.73 

Contd. 2/ 
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BHARAT HEAVY ELECTRICALS LIMITED 

BOILER AUXILIARIES PLANT, RANIPET- 632406. 
ERECTION SERVICES DEPARTMENT 

 
PART-II - PRICE BID 

 
   TENDER SPECIFICATION  No : BAP : ERN : NLC:Unit-3 : ESP : ELEC : C : 277  

 
Page: 2 of 2 

 

S.No. DESCRIPTION OF WORK QUANTITY UNIT 

Item-wise Percentage 
allocation out of total Rate 

quoted 

    
 C Glanding and termination of the following size of 

cables. Cable lugs & glands will be provided by 
BHEL free of cost. 

   

C1 2CX120 Sq.mm armored FRLS Copper cable 48 NO 1.05 
C2 3Cx10 sq.mm armored FRLS Copper cable 96 NO 0.64 
C3 3Cx6 sq.mm armored FRLS Copper cable 24 NO 0.14 
C4 3Cx4 sq.mm armored FRLS copper cable 8 NO 0.05 
C5 3Cx2.5 sq.mm armored FRLS Copper cable 100 NO 0.55 
C6 2CX2.5 Sq.mm armored FRLS Copper cable 624 NO 2.28 
c7 4c x1.5 sq.mm cable copper screened 48 No 0.18 
c8 10c x 1.5 sq. mm cable copper 48 No 0.53 
D1 Replacement  of  outdoor type light fittings by 

removing existing old/damaged fittings, chock 
boxes, etc. at hopper area, ESP casing platform 
area & outer roof area.( Note: new light fittings, 
chocks, Tubes wherever required will be issued 
by NLC free of cost. Required glands, lugs other 
consumables are to be provided by the 
contractor.) 

72 no 

2.9 
   

LUMP-SUM Price for the above Electrical scope of work           
                                                                      

 

   
Service Tax rate & Value 

 

 
 

                                                                                            TOTAL  
inclusive of Service Tax 

 

 
 
Note: The weightage for each item is mentioned above. Bidder has to work-out their rates in a separate paper and 
quote the only total price this Price bid. 
 
 
 

                                                                                                            Signature of Bidder 
 
 

 


